

## DOCKETED

<b>Docket Number:</b>	15-AFC-01
<b>Project Title:</b>	Puente Power Project
<b>TN #:</b>	211565
<b>Document Title:</b>	Applicant's Status Report No. 7
<b>Description:</b>	N/A
<b>Filer:</b>	Paul Kihm
<b>Organization:</b>	Latham & Watkins LLP
<b>Submitter Role:</b>	Applicant Representative
<b>Submission Date:</b>	5/19/2016 2:00:32 PM
<b>Docketed Date:</b>	5/19/2016

Michael J. Carroll  
michael.carroll@lw.com  
Marc T. Campopiano  
marc.campopiano@lw.com  
LATHAM & WATKINS LLP  
650 Town Center Drive, Suite 2000  
Costa Mesa, CA 92626  
(714) 540-1235

STATE OF CALIFORNIA  
ENERGY RESOURCES  
CONSERVATION AND DEVELOPMENT COMMISSION

In the Matter of: ) Docket No. 15-AFC-01  
)  
APPLICATION FOR CERTIFICATION FOR ) APPLICANT’S STATUS REPORT NO. 7  
THE PUENTE POWER PROJECT )  
)  
)  
)  
)  
\_\_\_\_\_)

Applicant hereby submits its Status Report No. 7 for the Puente Power Project (“P3”) per the Committee’s revised Scheduling Order issued on April 28, 2016.

The Committee issued the revised Scheduling Order on April 28, 2016. The Ventura County Air Pollution Control District (VCAPCD) was scheduled to complete the Preliminary Determination of Compliance (PDOC) by May 16, 2016, and the PDOC was issued on May 18, 2016. Applicant notes that California Energy Commission (CEC) staff indicated in its Status Report No. 7 that it intended to issue the Preliminary Staff Assessment (PSA) by June 15, 2016, per the revised Scheduling Order, even if the PDOC was not released until May 31, 2016. Therefore, the minor two-day delay associated with release of the PDOC is not expected to affect the overall schedule. In coordination with Staff, the Applicant has made arrangements for the PSA Workshop to be held at the Oxnard Performing Arts Center on July 21 and 22, 2016.

DATED: May 19, 2016

Respectfully submitted,

*/s/ Michael J. Carroll*

---

Michael J. Carroll  
LATHAM & WATKINS LLP  
Counsel to Applicant