


CALIFORNIA ENERGY COMMISSION

1516 NINTH STREET
SACRAMENTO, CA 95814-5512

August 19, 2005



Ms. Gloria Orosco, Compliance Manager
Malburg Generating Station
City of Vernon
5001 Soto Street
Vernon, CA 90058

Dear Ms. Orosco:

NOTICE OF APPROVAL TO CHANGE VERIFICATION DUE DATES - MALBURG GENERATING STATION (MGS) PROJECT, 01-AFC-25C, VIS-1, VIS-2, VIS-3, and VIS-4

This is in response to your requests, dated June 20, and August 15, 2005, to change the verification due dates for conditions VIS-1, VIS-2, VIS-3 and VIS-4 due to unavoidable changes in the construction schedule. Your requests are approved as follows:

1. The verification of condition VIS-1 is changed to state that no later than the 30 days after the commercial operation date, the project owner shall notify the CPM that lighting is ready for inspection.
2. The verification of condition VIS-2 is changed to state that no later than the 30 days after the commercial operation date, the project owner shall notify the CPM that all buildings and structures are ready for inspection.
3. The verification of condition VIS-3 is changed to state that no later than the 30 days after the commercial operation date, the project owner shall notify the CPM that the trees are ready for inspection.
4. The verification of condition VIS-4 is changed to state that no later than the 30 days after the commercial operation date, the project owner shall notify the CPM that the screening is ready for inspection.

Gloria Orosco
August 19, 2005
Page 2

If you have any questions, please contact me at 916-654-3936.

Sincerely,

A handwritten signature in black ink that reads "Steve Munro". The signature is written in a cursive, flowing style with a long horizontal stroke at the end.

STEPHEN D. MUNRO
Compliance Project Manager
Systems Assessment and
Energy Facilities Siting Division

cc: Donal O'Callaghan, MGS Project Advisor
Sam Grossman, Project Director