
DOCKETED

Docket Number: 07-AFC-05C

Project Title: Ivanpah Solar Electric Generating System (Compliance)

TN #: 201891

Document Title: February 2014 Monthly Compliance Report #41 

Description: N/A

Filer: Joe Douglas

Organization: Ivanpah Solar Electric Generating System

Submitter Role: Applicant

Submission Date: 3/19/2014 8:58:09 AM

Docketed Date: 3/19/2014



 

 

 

 

Ivanpah Solar Electric Generating System 

California Energy Commission (07-AFC-5C) 

Bureau of Land Management 

(CACA-48668, 49502, 49503, and 49504) 

Condition of Certification COMPLIANCE-6 
 

 

 

Monthly Compliance Report No. 41 
 

February 2014 

Reporting Period 
 

 

Submitted 

March 14, 2014 
 

 

energyservices an NRG service 

On behalf of Solar Partners I, II, and VIII LLC 
 

 

 

Prepared by: Mary Huizar 

ISEGS Site Compliance 

100302 Yates Well Road 

Nipton, CA 92364 
 







 

 
 
 
 
 
 

Ivanpah Solar Electric Generating 
System 

 

 
 

California Energy Commission (07-AFC-5C) 
Bureau of Land Management 

(CACA-48668, 49502, 49503, and 49504) 
Condition of Certification COMPLIANCE-6 

 
 

Monthly Compliance Report No. 41 
 

 
 

February 2014 Reporting 
Period 

 
 
 
 
 
 
 
 
 

Submitted March 14th, 2014 
 
 
 
 
 
 
 
 

Prepared by: Mary Huizar 

ISEGS Site Compliance
100302 Yates Well Road
Nipton, CA 92364  



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 



Table of Contents 
 

 

Monthly Compliance Report Summary…………………………………. Exhibit 1 
 

Section 1. Construction Summary 

Section 2. Environmental Compliance Issues 
 

a)  SWPPP-Stormwater Pollution Prevention Plan Related Issues 

b) Safety Incidents/Spills 

c) Biological Updates 
 

d) Agency Notifications 

e) Agency Submittals 

f)  Important Meetings/Activities 

g) Regulatory Decisions 

h) Formal complaints, Warnings, NOVs or Citations 

i) ISEGS Compliance File Documents 

Ivanpah TCO Punch List………………………….………….……………….  Exhibit 2 
 
Ivanpah SEGS Compliance Matrix…………………….……………………. Exhibit 3 

 
Air Quality Monthly Compliance Report……………………………………. Exhibit 4 

 

Appendix A Key Events List 

Appendix B Heavy Equipment List, Tier Letters 

Appendix C Compliance Matrix-Pre-Construction 

Appendix D Compliance Matrix-Construction 

Appendix E Vehicle Undercarriage Log, YTD 

 

 

 

 

 

Appendix F Boiler Gas Consumption Record 

 

Drainage, Erosion, and Sediment Control Summary……………………  Exhibit 5 
 
Worker Environmental Awareness Program (WEAP)…………………… Exhibit 6 

 
Cultural Resources Monthly Monitoring Report…………………..……..  Exhibit 7 

 
Paleontological Resources Reminder……………………….…………….. Exhibit 8 



Biological Resources Monthly Monitoring Report………………………. Exhibit 9 
 

Section 1 Biological Summary Report with Exhibits 
Section 2 Avian/Bat Table 

Section 3 Special Status Plants BIO-18 Summary Report 

Section 4 Revegetation, Rehabilitation, and Weed Management Activities 

Section 5       Desert Tortoise Fence Status Reports 
 

 

Master CBO Submittal List  …………………………………………………..Exhibit 10 
 
CBO Payment Documentation………………………………….……………..Exhibit 11 

 
Key Events List…………………………………………………………………..Exhibit 12 

 
Agency Approvals  ………………………..……………………...………….....Exhibit 13 

 
MECH-1 Approvals …..…………….....………………...……………………....Exhibit 14 
 
ELEC-1 Approvals …………………………………………………………….....Exhibit 15 
 
FCD-1 Approvals ………………………..…………………………………….....Exhibit 16 

 
Construction Safety Summary……………………….……..………………….Exhibit 17 



 
 
 
 
 
 
 

Exhibit 1 
 

                                 Monthly Compliance Report
 

 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 

 

Exhibit 1 
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Summary 
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MONTHLY COMPLIANCE REPORT SUMMARY 

 
 

1. Environmental Compliance Issues  

a. SWPPP Storm water Pollution Prevention Plan Issues 

  

Biologists reported the following: 

During the month of February it rained on two separate occasions for a total of 0.25 
inches.  No erosion, breaching of fences, or damage to burrows took place as a result 
of the rain.  Augmented watering of plants in the pens continued weekly through 
February and will continue as necessary over the next couple of months per the 
requirements of the ISEGS Animal Husbandry Plan.  Along with a little rain the irrigation 
efforts seem to have a good effect on the annual plants.  Many germinating and flowering 
annual plants could be seen by the end of the month.   

 
b. Environmental Safety & Health 

 

 Safety Incidents 
 

o 2/14/14 – Near Miss:  A contract employee became nauseous while verifying 

temperature readings in tower 3 during flux. Employee was evaluated at a Las 

Vegas, NV medical facility and released with a diagnosis of minor sunburn on his 

ears and heat stress. Employee was returned to regular duty. 

 

o Safety Performance Data:                                                                             

 

o Experience Modification Rate:                                                                   .76 

o Month Recordable Incident Rate (RIR):                                                  0.00 

o Inception to date Recordable Incident Rate (RIR):                               0.93 

o RIR Severity Rate:                                                                                     27.85 

o Days away from work rate (DAWR):                                                       0 .02 

o DAWR Severity Rate:                                                                                   0.16 

o Near-miss count:                                                                                       204 

 

o Summary of OSHA Recordable and/or Lost Time Incidents:               Zero 

o Recordable Incidents for Month of February:                                         995 

o Lost Time Incidents for Month of February:                                            103 

 
c. Biological Updates   

 
1. Biological monitoring by authorized Biologists of all construction activities 

continued, including all required animal husbandry in accordance with the 
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requirements within the Conditions of Certification, results are reported in this MCR 
in Exhibit 9. 

2. All special status plants within the rare plant transplantation area were monitored and 
maintained in accordance with the Special Status Plant Plan.  

3. The Animal Husbandry Plan was implemented within the tortoise pens as well as in 
other required areas on site. 

4. The EMP plan was implemented on-site. 

5. During the month of February, all telemetered tortoises on site were radio tracked on 
a bi-monthly basis (per the terms of the June 10, 2011 Biological Opinion). 

6. A monthly weed assessment was also conducted and the summary report has been 
included in Exhibit 9. 

7. Further information on biological and botanical activities required under Conditions of 
Certification BIO-8, BIO-9, BIO-10, BIO-14, and BIO-18 is included in Exhibit 9.  
 

8. A total of 21 tortoises were unaccounted for in February. Five of the 21 unaccounted 
for tortoises are from the holding pens. No new juvenile tortoises were located and 
numbered in February 2014. No monitored tortoise were found deceased in 
February. Details included in Exhibit 9. 
 

9. Kit  Fox activity on site was monitored and details are included in Exhibit 9 
 

10. No health assessments were performed on monitored desert tortoises in the 
recipient area, control area and holding pens in February, 2014.  

  
11. All other flora and fauna notifications and further details are included in Exhibit 9 

Biological Summary Report. 
 

 

d. Agency Notifications and Submittals 

1) MCR Monthly Submittal- Per the project Conditions of Certification, multiple reports 
are being submitted within this Monthly Compliance Report. Those include, Exhibit 4: Air 
Quality Monthly Compliance Report, Exhibit 7: Cultural Resources Monthly Monitoring 
Report, and Exhibit 9: Biological Resources Monthly Monitoring Report 

 

2) Biological Submittals, if any, are attached to Exhibit 9,  
 
3) Cultural Notifications, if any, are included in Exhibit 7  
 
4) Paleontological Notifications, no further Paleo reporting or reminders will be  

made. 
  
5) SWPPP related notifications are included in Exhibit 5. 

 

6) FAA Notifications regarding any outages of the FAA lights on top of the three 
Towers continued as required. 
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The following TABLE 1 includes Actions including plan or report submittals that were made 
up to the end of this reporting period in compliance with the project’s Conditions of 
Certification. 

 
 
 

  
TABLE 1  ACTIONS THAT SATISFIED THE 

CONDITIONS OF CERTIFICATION Revised 3/6/14 

 

Condition Actions that Satisfied the Condition Date Submitted 

 
AQ-5 

Unit 1 Auxiliary Boiler Performance test date for tower stack 
emissions was revised to April 9, 2013, and notification 
made to Agencies for approval. 

 
04/03/13 

 
 

AQ-5 

Unit 1 Auxiliary Boiler Performance test results for tower 
stack emissions were submitted to the Agencies on 
5/15/13, along with the Coriolois Fuel Meter Verification for 
the Unit 1 Fuel Gas 

 
 

05/15/13 

 
 

AQ-5 

Unit 1 Auxiliary Boiler Stack emission initial performance 
testing was completed, the associated draft summary report 
has been submitted for internal review. 
Stack Emission re-test was completed on 9/12/13. 
Test Report was submitted on 11/6/13. 

 
 

04/09/13 
11/6/13 

 
 

AQ-5 

Unit 2 Auxiliary Boiler Performance Testing protocol and 
anticipated test date (6/2/13) was submitted. 
Notified MDAQMD on 7/31/13 for extension of Initial 
Performance Test date to 10/11/13. Approved on 7/31/13.  
Initial Performance Test was completed on 8/24/13. 
Emissions test report was submitted on 10/16/13. 

 
 

04/30/13; 
07/31/13; 
10/16/13 

 

 
 

AQ-5 

Unit 3 Auxiliary Boiler Performance Testing Protocol and 
anticipated test date (First week of July 2013) was 
submitted. 
Notified MDAQMD on 7/31/13 for extension of Initial 
Performance Test date to 10/11/13. Approved on 7/31/13. 
Initial Performance Test was completed on 9/10/13. 
Stack Emissions Test Report was submitted on 10/23/13. 

 

 
 

05/07/13; 
07/31/13; 
10/23/13 

 
AQ-7 

Submitted responses and received Revised DRAFT ATC 
documents from MDAQMD, Received approval of AQ 
amendment and ATC permits changes(2/13/13) 

 

11/30/12; 
02/13/13 

 
AQ-7 

Submitted Notifications of Anticipated First Fire of Unit 1, 2 
and 3 of Auxiliary Boiler & Draft Compliance/Testing Plan 
for Units1,2 &3 

08/21/12, 
01/18/13, 
04/03/13 

 
AQ-7 

 

Submitted Notification of Actual First Fire Date of Unit 1 
Auxiliary Boiler  FF DATE:11/18/12 

 
11/28/12 

 

AQ-7 
Submitted Notification of Actual First Fire Date of Unit 2 

Auxiliary Boiler  FF DATE:01/29/13 

 

01/30/13 

 

AQ-7 
Submitted Notification of Actual First Fire Date of Unit 3 

Auxiliary Boiler  FF DATE:4/06/13 

 

04/09/13 

 

AQ-9 
Submitted plans on how the measurements and recording 
will be performed by the chosen monitoring system 

 

08/21/11 
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AQ-10 
Submitted Emissions Estimation Plan to MDAQMD and CEC 
on 11/18/13 

 

11/18/13 

 

AQ-12 
Annual fuel use for the Auxiliary Boilers and Nighttime 
Preservation Boilers shall not exceed 328 MMSCF of Natural 
Gas. Record logs are being kept and monitored. Amendment 
revised limits. 

 

03/13/13 date 
of amend.; 
Completed 
2013; 
Ongoing 2014 

AQ-15 
Specifications for the 3 Emergency Fire Pump hour timers for 
each power block were submitted 

06/26/11 

AQ-19 
Specifications for the 3 Emergency Fire Pump engines for 
each power block were submitted, 

06/06/11; 
02/28/12 

 

AQ-22 
Submitted specifications for Unit 1, Unit 2 and Unit 3 
Emergency Generators hour meter 

9/26/11; 
Rev. 2/28/12 

 

AQ-26 
Submitted EDG engine specifications engines for each Unit’s 
Power 
Block 

2/9/11, 
2/28/12 

 

AQ-37 
Submitted Common Logistics Area EDG hour meter 
specifications. 

 

3/21/13 

 

AQ-41 
Submitted Common Logistic Area EDG engine 
specifications. 

 

3/21/13 

 
AQSC-2 

Submitted AQCMP to BLM on 10/7/10. Approved on 
12/20/10. Revision 1 was submitted to CEC on 3/11/11. 
Revision 2 

10/7/10 

 

AQSC-2 
Implemented the Air Quality Construction Mitigation Plan 
(AQCMP) as approved on 6/2/2011. 

 

06/02/11 

 

AQSC-3 
Submitted documentation of compliance with the Air Quality 
Construction Mitigation Plan 

 

04/11/13 

 

AQSC-4 
Submitted documentation of compliance with the Dust 
Plume Response Requirement 

 

04/11/13 

 
AQSC-5 

 

Submitted New ATC Permits to CPM by Sierra 
Research. ATC Permits will expire on 10/31/13. 

 
12/03/12 

 
AQSC-6 

 

Submitted Off-road vehicles for mirror washing activities 
plan 

 
08/22/13 

 
AQSC-7 

 

Submitted Site Operations Dust Control Plan to CEC / 
BLM. 

 
08/27/13 

 
AQSC-8 

 

Submitted Construction Mitigation Report demonstrating 
compliance with the AQCMP 

 
04/11/13 

 
AQSC-8 

 

Submitted copies of Authority To Construct (ATC) to 
CEC on 11/19/13. 

 
11/19/13 

AQSC-9 
Specifications for the Emergency Fire Pump and Emergency 

Generator for each power block were submitted on June 2, 

2011 and for the CLA emergency Generator in March 2013 

06/02/11; 
03/21/13 
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BIO-8 

 

Submitted documentation of implementation of the 
measures in the BRMIMP, updated Approved plans 

04/11/13 

 
 

BIO-9 

Fall 2012 Translocation of 17 Desert Tortoises took place 
pursuant to BO 8-8-10-F-24R and COC BIO-9 Disposition 
Plan for Fall 2012 Translocation Plan which was submitted 
to CEC, BLM, USFWS, and CDFG. 

 
 

09/23/12 

 
BIO-9 

 

Revised Husbandry Plan (Rev. 1) was submitted on 
12/3/12. Approved on 1/30/13 

 
12/3/12 

 
BOp 

Spring Health Assessments on the 423 Desert Tortoises 

were completed between May 12 and June 1st, 2013 per 
the 2011 Biological Opinion 

 

5/12/13 to 
06/01/13 

 

BIO-10, 
BIO-14, 
BIO-18 

Submitted the 2012 Annual Biological Compliance Reports 
Dated January 2013 

01/29/13 

 
BIO-11 

 

Submitted documentation of implementation of the 
measures in the BRMIMP 

 
04/11/13 

 

BIO-12 
Submitted Raven Management Plan Rev 4 (“Approved” 
1/17/13-& 1/29/13 yet does not require approval-living doc) 

 

10/17/12/ 
10/29/12 

 

BIO-19 
Submitted Avian and Bat Monitoring and Management Plan 
to CPM, USFWS and CDFG. Rev. 1 submitted on 10/2010; 
Rev. 2 submitted on 5/2011; Rev. 3 submitted on 2/2012. 

 

10/2010; 
05/2011; 
02/2012 

 

BIO-21-
CEC 

Submitted Nelson’s Bighorn Sheep Mitigation Plan to BLM, 
CPM and CDFG.  Revision 1 was submitted on 01/12 and 
was approved on 10/2/12. 

 

07/03/10; 
01/2012 

 
CIVIL-1 

 

Submitted list of all general design documents approved by 
the CBO in MCR 

 
09/15/13 

 
COMP-5 

Submitted Compliance Matrix containing all Conditions of 
Certification - Pre-Construction, Construction and 
Operations in the MCR 

 
09/15/13 

COMP-6 Submitted the Monthly Compliance Report 12/15/13 

 
COMP-13 Submitted On-site Contingency Plan required for unplanned 

temporary closure. Approved in March 2013 via email to JW. 

 
09/15/13 

 

CUL-5 
Submitted list of all persons having completed 
WEAP/Biological training in the MCR 

 

09/15/13 

 

CUL-7 
Submitted Cultural Resources Monitoring Report for 
reporting period in the MCR 

 

09/15/13 

 
HAZ-1 

Submitted Notification of Chem Clean Chemicals to be 
brought on- site and utilized at Ivanpah Units 1, 2 and 3 for 
the Boilers. 

09/26/12 
11/01/12 
12/14/12 

 

HAZ-1 
ISEGS HAZ-1 and HAZ-2 Refrigerant for HVAC MSDS 
Notification 

 

6/18/13 

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 1 - MCR Summary Page 5 of 9



 

 
HAZ-2 

Submitted Notification of Chem Clean Chemicals to be 
brought on- site and utilized at Ivanpah Units 1, 2 and 3 for 
the Boilers. 

09/26/12 
11/01/12 
12/14/12 

 

HAZ-2 
Submitted the Hazardous Materials Business Plan for 
Operations. BLM approved on 4/23/13; CEC approved on 
5/15/13. 

 

02/13/13 

 

HAZ-2 
ISEGS HAZ-1 and HAZ-2 additional chemical Notification 
NALCO H550 & NALCO TRAC107 Plus 

 

07/03/13 

 

HAZ-3 
Submitted the Safety Management Plan for Operations, 
Approved by BLM 6/13/13 

 

04/29/13 

 
LAND-1 

BLM issued ROW grants: CACA 049502 (CLA) – 
10/7/10; CACA 049504 (Unit 1) – 10/7/10; CACA 
048668 (Unit 2) – 10/7/10; CACA 049503 (Unit 3) – 
10/7/13; CACA 049502 Amend. #1 – 3/14/11; Amend. 
#2 – 3/9/12; Amend. #3 – 5/2/12; Amend. #4 – 3/26/13 
and Amend. #5 – 4/16/13 

 

10/04/10; 
03/14/11; 
03/09/12; 
05/02/12; 
03/26/13; 
04/16/13 

 
LAND-3 

 
Solar/Ecological Interpretive Center Plan was submitted to 
BLM on 9/23/13. BLM approved on 9/23/13. The Plan was 
submitted to CEC on 9/25/13 

 
09/23/13; 
09/25/13 

 
 

NOISE-7 

Submitted Notifications for Steam Blows at each Unit 
Unit 1 Phases 1 and 2 
Unit 2 
Unit 3 

02/06/13, 
0 2/21/13 
03/20/13 
04/09/13 

 
PAL-4 

 
Submitted list of all persons having completed WEAP/Paleo 
training in the MCR 

 
04/11/13 

 

PAL-5 
Submitted Paleontological Resources Monitoring Report for 
reporting period in the MCR 

 

04/11/13 

 

S&W-4 
Submitted the Semi-Annual Groundwater Usage Summary, 
and revised Semi-Annual Usage Report in June 2013 

04/20/12 
11/15/12;06/01/13 

 

S&W-2 Submitted Site Operations Industrial Storm Water 
Pollution Prevention Plan (SWPPP) to CEC/BLM 

08/27/13 

 

S&W-5 
Submitted Storm Water Damage Monitoring & 
Response Plan for site Operations to CEC/BLM 

08/27/13 

 
 

S&W-6 

 
Monitoring of the 3 ISEGS Wells  as part of quarterly 
monitoring required in the GMRP 

11/20/12 
12/20/12 
02/18/13 
05/01/13 

 

 
 
 

S&W-6 

ISEGS 2012 Annual Groundwater Monitoring Report was 
originally submitted on May 1, 2013, and also resubmitted 
to the Agencies and Revised on June 5, 2013 (REV 1) with 
a new water usage table with corrected amounts from 
Bechtel. This usage information is also provided in the 
MCR after the submittal letter. 

 

 
 
 

05/01/13; 6/05/13 

S&W-8 Submitted Sanitary Waste System Plan 3/25/13 

TRANS-3 Submitted the Heliostat Positioning Plan. 01/14/13 
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TRANS-3 
Submitted Revision 1 of the Heliostat Positioning Plan, 
Approved by BLM 6/13/13. Revision 1 submitted on 
9/13/13. Approved by CEC on 12/10/13. 

 

04/22/13/ 
9/13/13 

 

TRANS-4 
Submitted the Power Tower Luminance Plan, Approved by 
BLM 6/13/13. Revision 1 submitted on 9/13/13. Approved by 
CEC on 12/10/13. 

 

04/05/13/ 
9/13/13 

 

 
 

TRANS-5 

 
FAA Notifications resulting in NOTAMS for Jean Airport 
continued as necessary if FAA lights were out for more than 
30 minutes on any of the Three Unit Towers. 

 
 

10/28/12 thru 
6/30/13 

 

 
TRANS-6 

FAA Notification: Prior to start-up and testing activities of the 
plant and all related facilities, the project owner shall 
coordinate with the FAA to notify all pilots using the 
airspace in the vicinity of the ISEGS of potential air hazards 
from turbulence. FAA has previously issued Determination 
of No Hazard 

 

 
02/12/13 

 

 
TSE-7 

Submitted As-Built engineering description of the electrical, 
mechanical, structural and civil portion of the transmission 
facilities. 

11/19/13 

 
VIS-4 

An Amendment to the Visual Resources Mitigation Plan 
was submitted in accordance with VIS-4 on 11/02/12 and 
Approved on 01/29/13 

 
11/02/12 

WASTE-4 
Hazardous Waste Generator Identification Number was 
obtained from USEPA on 9/27/13 

09/27/13 

WASTE-6 
Operations Waste Management Plan was submitted to CEC 
and BLM on 9/24/13. 

09/24/13 

 

WORKER 
SAFETY-2 

 

Submitted Project Operations Safety and Health Program to 
BLM’s Authorized Officer and the CPM. 

 
11/19/13 

 

WORKER 
SAFETY-3 

 

Submitted list of all person having completed safety training 
during reporting period in the MCR 

 
04/11/13 

 

WORKER 
SAFETY-3 

NOTIFICATION OF Worker Safety-3 New ISEGS Project 
Construction Safety Supervisor CHANGE 6/10//13 JOHN 
FANTO TO CAROLYN CREECH CRAIN 

 
6/10/13 

 

WORKER 
SAFETY-3 

NOTIFICATION OF Worker Safety-3 New ISEGS Project 
Construction Safety Supervisor CHANGE 12/17//13 
CAROLYN CREECH CRAIN to TONY SHELEY 

 
12/17/13 
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e. Important Meetings/Activities 

1. Ongoing meetings continued with agencies regarding final plans and approvals 
for 50/50, and Visitor Information Center. 

f. Regulatory Decisions/Approvals     

1. BLM / USFWS Approval was given for Bird Dog use onsite to assist in bird 
monitoring on February 23rd, 2014. Email notification is included in Exhibit 13. 

     
g. Formal Complaints, Warnings, NOVs or Citations  

 There were no formal complaints, warnings, notices of violation, or citations 
received during the reporting period. 

 
h. ISEGS Compliance File 

The Ivanpah SEGS on-site compliance file is maintained at the project site by the 
Ivanpah Solar Thermal Environmental Specialist III Douglas Davis and Site 
Compliance Assistant, Mary Huizar. As of the end of the reporting period, the on-
site compliance file contains the following information: 

 

 CEC Final Decision 

 CEC Notice to Proceed 

 BLM Record of Decision 

 BLM ROW Notices to Proceed 

 USFWS Biological Opinion and any Revisions 

 All approved BLM Verification Change Request Forms 

 WEAP Training Booklet, Training Sheets, and Training Log 

 CRMMP- Cultural Resources Mitigation and Monitoring Plan  

 BRMIMP- Biological Resources Mitigation, Implementation and Monitoring Plan  

 PRMMP- Paleontological Resources Mitigation and Monitoring Plan 

 DT Translocation Plan 

  Burrowing Owl Mitigation and Monitoring Plan, 

  Animal Husbandry Plan 

 AQCMP-Air Quality Compliance and Mitigation Plan 

 Traffic Control Plan 

  Noise Control Plan 

 Weed Management Plan 

 Raven Management Plan 

 Avian and Bat Monitoring and Management Plan 

 Big Horn Sheep Plan 

 Closure, Rehabilitation, and Revegetation Plan 

 On-Site Contingency Plan 

 Special-status Plant Protection and Monitoring Plan 

 Special-status Plant Remedial Action Plan 

 BIO-9 Compliance Status Reports-included in MCRs  

 Special-Status Plants Annual Reports 

 Unplanned Temporary  or Permanent Closure/On-Site Contingency Plan 

 Heliostat Positioning Plan-Rev 1  
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 Groundwater Monitoring and Reporting Plan 

 Annual Groundwater Monitoring Reports 

 All Monthly Compliance Reports 

 SWPPP Annual Reports 
 Semi-Annual Groundwater Usage Reports 

 Annual Biological Summary Reports 

 DOE Annual Summary Environmental Compliance Report 
 Power Tower Luminance Plan  
 Hazardous Materials Management Plan  

 Visual Resources Mitigation Plan (Lighting Plan w/Nighttime Amendment) 

 Safety Management Plan 

 CUPA (Certified Unified Program Agency) Annual Permit for Facility #FA0014961 from 
San Bernardino County FireProtection District   
 

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 1 - MCR Summary Page 9 of 9



 

 

Exhibit 2 

 

Ivanpah SEGS 

 TCO Punch List 

Condition of Certification-Comp-6 
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1st PRIORITY 2nd PRIORITY
CBO APPR. NOT 

REQ'D

CLOSED 

(APPROVED)

UNIT 1 222 656 1,447 4,146 6,471

3.4% 10.1% 22.4% 64.1%

UNIT 2 1,024 567 1,674 3,105 6,370

15.8% 8.8% 25.9% 48.0%

UNIT 3 1,132 829 1,767 2,594 6,322

17.5% 12.8% 27.3% 40.1%

COMMON AREA 146 104 306 424 980

2.3% 1.6% 4.7% 6.6%

OVERALL 2,524 2,156 5,194 10,269 20,143

12.5% 10.7% 25.8% 51.0% 100.0%

FACILITY

CBO

TOTAL

ISEGS PROJECT PUNCH LISTS SUMMARY
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IVANPAH PROJECT PUNCH LISTS - UNIT 1 
Approved 4,149 222 1st Priority

Disapproved 956 656 2nd Priority

Closed 1,447 1,447 CBO App. NR

363809 MAXIMUM PUNCH LIST ITEM NUMBER 4,146 Closed

6,330 3,704 TOTAL PUNCH LIST ITEMS Total 6,552 6,471

SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1AA1 932 1AA1, Steam Drum, Steam Generator Panels
The issues for system 1AA1 have been addressed and the system has been 

approved.  This system complies with the plans,specs, and all applicable LORS. 
APPROVED Closed 2/23/2013

1AA1 932 85086 1AA1, Steam Drum, Steam Generator Panels
LEVEL 10: BCP DISCHARGE NON RETURN VALVES; DURNING STEAM BLOW 

RESTORATION, REINSTALL HANDWHEELS
Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85088 1AA1, Steam Drum, Steam Generator Panels LEVEL 10; ROOT VALVE UPSTREAM OF 3AA-V2581 HAS NO TAG Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85089 1AA1, Steam Drum, Steam Generator Panels
LEVEL 10 EAST SIDE IF FRONT OF PERM ELEVATOR; RELOCATE SUPPORT ON YB 

LINE TO AVOID INTERFERENCE WITH OTHER PIPE
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AA1 932 85090 1AA1, Steam Drum, Steam Generator Panels LEVEL 11; EVAPORATOR DRAIN NEEDS SUPPORT Closed CBO App. NR 01/28/2014 TV MECH

1AA1 932 85091 1AA1, Steam Drum, Steam Generator Panels LEVEL 11; MOV HV2530, HAND WHEEL DOWELL PIN NEEDS TO BE RE INSERTED Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85092 1AA1, Steam Drum, Steam Generator Panels
LEVEL 11;DRAIN LINE DRN-5723-94-P11-2 NEEDS ADDITIONAL SUPPORT, 

VALVE HAS NO TAG
Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85093 1AA1, Steam Drum, Steam Generator Panels
LEVEL 11 WEST SIDE; CRH LINE, SUPPORT RH009 AND LH009 HAS LOOSE AND 

MISSING HARDWARE
Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85094 1AA1, Steam Drum, Steam Generator Panels LEVEL 11; TE BOX NEEDS A PLUG INSTALLED IN OPEN TAPPED HOLE APPROVED Closed 10/10/13 MS SU-INSTR

1AA1 932 85096 1AA1, Steam Drum, Steam Generator Panels LEVE 12; HV469A AND HV4693 OPEN ELECTRICAL CONNECTION NEEDS A PLUG APPROVED Closed 10/10/13 MS SU-ELECT

1AA1 932 85098 1AA1, Steam Drum, Steam Generator Panels LEVEL 12; TE 5864 IS LOOSE APPROVED Closed 10/10/13 MS SU-INSTR

1AA1 932 85099 1AA1, Steam Drum, Steam Generator Panels
LEVEL 12; IN EACH CORNER THE SNUBBERS ARE IN CLOSE PROXIMITY TO EACH 

OTHER, ROTATE THE LOWER SNUBBER 180 DEG
Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85106 1AA1, Steam Drum, Steam Generator Panels LEVEL 12; 1AA PI 5304 IS DAMAGED (0-800 PSI) APPROVED Closed 10/10/13 MS SU-INSTR

1AA1 932 85107 1AA1, Steam Drum, Steam Generator Panels LEVEL 12; HV 4894B NEEDS A PLUG IN THE OPEN ELECTRICAL CONNECTION APPROVED Closed 10/10/13 MS SU-ELECT

1AA1 932 85109 1AA1, Steam Drum, Steam Generator Panels LEVEL 12, VALVE UPSTREAM OF V5113B NEEDS A TAG Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85110 1AA1, Steam Drum, Steam Generator Panels LEVEL 14; FIT 7002, FLEX CONDUIT IS LOOSE BOTH ENDS APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85111 1AA1, Steam Drum, Steam Generator Panels LEVEL 14; NE CORNER ABOVE VALVE V3017, SUPPORT HARDWARE IS LOOSE Disapproved 2nd Priority MECH

1AA1 932 85112 1AA1, Steam Drum, Steam Generator Panels LEVEL 8 1/2; THE ROOT VALVE TO VALVE 1-AA-PIT-5450C IS MISSING TAG Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AA1 932 85113 1AA1, Steam Drum, Steam Generator Panels
LEVEL 8 1/2; 1-AA-PIT-5450C IS UNDER STRESS FROM THE TUBING 

CONNECTION
Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AA1 932 85114 1AA1, Steam Drum, Steam Generator Panels LEVEL 8 1/2; 1AA-HV-5457A, PIPE SUPPORT ON EAST SIDE Disapproved 2nd Priority MECH

1AA1 932 85115 1AA1, Steam Drum, Steam Generator Panels LEVEL 8 1/2; HV 5493 NEEDS PIPE SUPPORT ADJUSTMENT Disapproved 2nd Priority MECH

1AA1 932 85116 1AA1, Steam Drum, Steam Generator Panels
LEVEL 8 1/2; 1AA-FV-1131B, CONDUIT 11110CM5194 IS WEDGES AGAINST THE 

MOV, REROUTE THE CONDUIT
APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85117 1AA1, Steam Drum, Steam Generator Panels LEVEL 8 1/2;1AA-HV5394B; THE PIPE SUPPORT IS NOT COMPLETE Disapproved 2nd Priority MECH

1AA1 932 85118 1AA1, Steam Drum, Steam Generator Panels
SEVERAL TRANSMITTERS IN THE UNIT HAVE STRESS AT THE TUBING 

CONNECTIONS
Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AA1 932 85119 1AA1, Steam Drum, Steam Generator Panels
LEVEL 8 1/2; NE CORNER, CONDUIT IS ABOUT AN INCH FROM THE DRAIN 

PIPING
APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85120 1AA1, Steam Drum, Steam Generator Panels
LEVEL 9; CABLES RUNNIN BENEATH CABINETS 1-EU-EU-P21 AND 1-EC-EA-103 

NEED TO BE PROTECTED. SEE CEC SECTION 300.4 PROTECTION FROM DAMAGE
APPROVED Closed 2/19/14 CG ELECT

1AA1 932 85121 1AA1, Steam Drum, Steam Generator Panels
LEVEL 9; 1AA-PV 7052 MOV HAS AN OPEN ELECTRICAL CONNECTION THAT 

NEEDS TO BE PLUGGED
APPROVED Closed 10/10/13 MS SU-ELECT

1AA1 932 85122 1AA1, Steam Drum, Steam Generator Panels
LEVEL 9; FI 5052, THE TUBING IS IN CLOSE PROXIMITY TO THE AUX STEAM 

HEADER
Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AA1 932 85123 1AA1, Steam Drum, Steam Generator Panels LEVEL 9; SEVERAL MOVS DO NOT HAVE GROUNDING ON FLEX CONDUITS APPROVED Closed 10/11/13 RLS ELECT

1AA1 932 85124 1AA1, Steam Drum, Steam Generator Panels LEVEL 9; 1AA-FV-7062, REPLACE PLASTIC ELECTRICAL PLUG WITH METAL Closed CBO App. NR 01/28/2014 TV ELECT
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1AA1 932 85125 1AA1, Steam Drum, Steam Generator Panels LEVEL 9; 1AA-TV-5654, REPLACE PLASTIC ELECTRICAL PLUG WITH METAL Closed CBO App. NR 01/28/2014 TV ELECT

1AA1 932 85126 1AA1, Steam Drum, Steam Generator Panels LEVEL 9 ;1AA-TV-5154, REPLACE PLASTIC ELECTRICAL PLUG WITH METAL Closed CBO App. NR 01/28/2014 TV ELECT

1AA1 932 85127 1AA1, Steam Drum, Steam Generator Panels LEVEL 9; 1AA-TV-7045, REPLACE PLASTIC ELECTRICAL PLUG WITH METAL Closed CBO App. NR 01/28/2014 TV ELECT

1AA1 932 85128 1AA1, Steam Drum, Steam Generator Panels LEVEL 14; PIT 1017 HAS LOOSE FLEX APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85129 1AA1, Steam Drum, Steam Generator Panels LEVEL 14; LIT 1152C, LOOSE FLEX APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85130 1AA1, Steam Drum, Steam Generator Panels LEVEL 14; TE 1053, LOOSE FLEX APPROVED Closed 10/10/13 MS SU-INSTR

1AA1 932 85133 1AA1, Steam Drum, Steam Generator Panels LEVEL 14; PV 7082 HAS LOOSE FLEX APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85134 1AA1, Steam Drum, Steam Generator Panels
LEVEL 14; MOV TV 7075, LOOSE FLEX AND REPLACE MISSING PLUG AT OPEN 

ELECTRICAL CONNECTION
APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85135 1AA1, Steam Drum, Steam Generator Panels LEVEL 15; TV 7005, REPLACE PLASTIC ELECTRICAL PLUG Closed CBO App. NR 01/28/2014 TV ELECT

1AA1 932 85136 1AA1, Steam Drum, Steam Generator Panels LEVEL 15; THE OPEN TW NEEDS A PLUG (LOCATED BELOW TE 4651C Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AA1 932 85137 1AA1, Steam Drum, Steam Generator Panels
LEVEL 15; NORTH DRUM PRV, VENT DRAIN PIPE HANGER HAS LOOSE 

HARDWARE
Disapproved 2nd Priority MECH

1AA1 932 85138 1AA1, Steam Drum, Steam Generator Panels LEVEL 15; PIT 1105B HAS LOOSE FLEX CONDUIT APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85140 1AA1, Steam Drum, Steam Generator Panels LEVEL 15; AA-HV 1111 HAS LOOSE FLEX APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85141 1AA1, Steam Drum, Steam Generator Panels
LEVEL 15; BOTH CLARK RELIANCE LEVEL INDICATORS; VALVE OPERATORS NEED 

CHAINS
Closed CBO App. NR N/A 12/5/2013 SH MECH

1AA1 932 85142 1AA1, Steam Drum, Steam Generator Panels LEVEL 16 (ABOVE DRUM); NE SIDE, TE IS MISSING TAG AND HAS LOOSE FLEX APPROVED Closed 10/10/13 MS INSTR

1AA1 932 85143 1AA1, Steam Drum, Steam Generator Panels LEVEL 16; TE 3053 IS LOOSE APPROVED Closed 10/10/13 MS SU-INSTR

1AA1 932 85145 1AA1, Steam Drum, Steam Generator Panels LEVEL 16; AA-V 4263A IS MISSING TAG Closed CBO App. NR 01/28/2014 TV MECH

1AA1 932 85146 1AA1, Steam Drum, Steam Generator Panels LEVEL 16; CONDUIT COVERS ARE MISSING SCREWS APPROVED Closed 2/20/14 SH ELECT

1AA1 932 85147 1AA1, Steam Drum, Steam Generator Panels LEVEL 16; MOV HV 7010, LOOSE CONDUIT COVER SCREWS APPROVED Closed 2/20/14 SH ELECT

1AA1 932 85148 1AA1, Steam Drum, Steam Generator Panels LEVEL 16; TV 4251, REPLACE PLASTIC ELECTRICAL PLUG WITH METAL Closed CBO App. NR 01/28/2014 TV ELECT

1AA1 932 85149 1AA1, Steam Drum, Steam Generator Panels
LEVEL 16; PANEL 1AA-EJ-017 IS MISSING LB COVER ON THE LOWER RIGHT AND 

HAS LOOSE DRAIN FITTINGS
APPROVED Closed 10/10/13 MS ELECT

1AA1 932 85153 1AA1, Steam Drum, Steam Generator Panels LEVEL 16; TE 456CA IS LOOSE APPROVED Closed 10/10/13 MS SU-INSTR

1AA1 932 85154 1AA1, Steam Drum, Steam Generator Panels LEVEL 16; MOV TV 4651, REPLACE PLASTIC ELECTRICAL PLUG WITH METAL APPROVED Closed 2/19/14 CG ELECT

1AA1 932 85157 1AA1, Steam Drum, Steam Generator Panels TOP LEVEL; MOV 4574, CONDUIT NEEDS CLAMP APPROVED Closed 10/11/13 RLS ELECT

1AA1 932 257456 1AA1, Steam Drum, Steam Generator Panels

REWORK SNUBBERS AROUND THE ENTIRE PERIMETER OF ELEVATION 491'-6" 

AT 7' AFF.  SNUBBERS NEED TO ALL BE ORIENTED THE SAME WAY AND 

HARDWARE NEEDS TO BE TIGHTENED.

Closed CBO App. NR 01/09/2014 TV MECH

1AA1 1-AA-EJ-001_UNIT 1 BCP-2050 JUNCTION BOX APPROVED Closed 2/23/13 CG

1AA1 1-AA-EJ-002_UNIT 1 BCP-2550 JUNCTION BOX APPROVED Closed 2/23/13 CG

1AA1 1-AA-EV-001A_UNIT 1 BCP-2050 VARIABLE FREQUENCY DRIVE APPROVED Closed 2/23/13 CG

1AA1 1-AA-EV-001B_UNIT 1 BCP-2550 VARIABLE FREQUENCY DRIVE APPROVED Closed 2/23/13 CG

1AA1
1-AA-FV-7062_UNIT 1 AUX STM TO HRH CNTRL VLV 

ACTUATOR
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1051_UNIT 1 DRUM EQUALIZATION VLV 1 

ACTUATOR EL 511'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1054_UNIT 1 DRUM EQUALIZATION VLV 2 

ACTUATOR EL 511'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1061A_UNIT 1 DRUM TO SUPERHTR VLV 1A 

ACTUATOR EL. 524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1061AA_UNIT 1 DRUM TO SUPERHTR VLV 1AA 

ACTUATOR  EL. 524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1061B_UNIT 1 DRUM TO SUPERHTR VLV 1B 

ACTUATOR. 524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1061BB_UNIT 1 DRUM TO SUPERHTR VLV 1BB 

ACTUATOR 524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1062A_UNIT 1 DRUM TO SUPERHTR VLV 2A 

ACTUATOR  524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1062AA_UNIT 1 DRUM TO SUPERHTR VLV 2AA 

ACTUATOR  524'
APPROVED Closed 2/23/13 CG
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1AA1
1-AA-HV-1062B_UNIT 1 DRUM TO SUPERHTR VLV 2B 

ACTUATOR  524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-1062BB_UNIT 1 DRUM TO SUPERHTR VLV 2BB 

ACTUATOR  524'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-1111_UNIT 1 DRUM N2 SUPPLY VLV EL 524' APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-1124_UNIT 1 DRUM VNT VLV 1 ACTUATOR 536' APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-1125_UNIT 1 DRUM VNT VLV 2 ACTUATOR 536' APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-2030_UNIT 1 BCP FRM PRI MIX HDR VLV EL 472' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-2031B_UNIT 1 BCP-A WARMING VLV 1 ACTUATOR EL 

451'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-2032B_UNIT 1 BCP-A WARMING VLV 2 ACTUATOR EL 

451'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-2035_UNIT 1 BCP-A SUC FROM BYP MIX HDR VLV  

460'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-2530_UNIT 1 BCP FRM PRI MIX HDR VLV EL 472' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-2531B_UNIT 1 BCP-B WARMING VLV 1 ACTUATOR EL 

451'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-2532B_UNIT 1 BCP-B WARMING VLV 2 ACTUATOR EL 

451'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-2535_UNIT 1 BCP-B SUC FROM BYP MIX HD VLV EL 

460'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4093_UNIT 1 SH NE PNL SML DRN VLV ACTUATOR 

491'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4094A_UNIT 1 SH NE PNL DRN VLV A ACTUATOR 

491'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-4094B_UNIT 1 SH NE PNL DRN VLV B ACTUATOR 491' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4203_UNIT 1 SH EN PASS 2 HDR VNT VLV ACTUATOR 

EL 551'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4294A_UNIT 1 SH EN PNL DRN VLV A ACTUATOR 

491'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4303_UNIT 1 SH ES PASS 3 HDR VNT VLV ACTUATOR 

EL 551'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4394A_UNIT 1 SH NE PNL DRN VLV A ACTUATOR EL. 

491'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4409A_UNIT 1 SH OUTLET DRN VLV A ACTUATOR 

524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4409B_UNIT 1  SH OUTLET DRN VLV B ACTUATOR 

524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4451_UNIT 1 SH WS PNL OUTLET VENT VLV 

ACTUATOR EL 551'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4494A_UNIT 1 SH NE PNL DRAIN VLV A ACTUATOR 

EL 491'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4574_UNIT 1 SH NW PASS 1 SPR WTR BLK VLV 

ACTUATOR 551'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4594A_UNIT 1 SH NE PNL DRN VLV A ACTUATOR 

491'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4603_UNIT 1 SH WN PASS 2 HDR VNT VLV 

ACTUATOR EL 551'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4674_UNIT 1 SH WN PASS 2 SPR WTR BLCK VLV 

ACTUATOR 536'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-4694A_UNIT 1 SH WN PNL DRN VLV A ACT EL 491' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4703_UNIT 1 SH WS PASS 3 HDR VNT VLV 

ACTUATOR EL 551'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-4794A_UNIT 1 SH WS PNL DRN VLV A ACTUATOR EL 

491'
APPROVED Closed 2/23/13 CG
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1AA1 1-AA-HV-4894A_UNIT 1 SH SW PNL DRN VLV A ACT EL 491' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5194A_UNIT 1 RH NE PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5294A_UNIT 1  RH EW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5394A_UNIT 1 RH ES PNL DRN VLV A ACTUATOR EL. 

427'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5457A_UNIT 1 RH OUTLET DRAIN VLV A ACTUATOR 

EL 427'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-5471B_UNIT 1 RH OUTLET VLV B ACTUATOR EL. 427' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5494A_UNIT 1 RH SE PNL DRAIN VLV A ACTUATOR EL 

427'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5694A_UNIT 1 RH NW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5794A_UNIT 1 RH WN PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5894A_UNIT 1 RH WS PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-5994A_UNIT 1 RH SW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-7010_UNIT 1 BYP STM INLET VLV 1 ACTUATOR 536' APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-7011_UNIT 1 BYP STM INLET VLV 2 ACTUATOR 536' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-7051_UNIT 1 AUX STM TO CRH BLCK VLV ACTUATOR 

EL 439'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-7060_UNIT 1 AUX STM TO HRH BLCK VLV ACTUATOR 

EL 439'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-7063_UNIT 1 AUX STM TO HRH STOP VLV ACTUATOR 

EL 427'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-7081_UNIT 1 AUX STM TO SH BLOCK VLV  EL 500' APPROVED Closed 2/23/13 CG

1AA1
1-AA-HV-7083_UNIT 1 AUX STM TO SH STOP VLV ACTUATOR 

536'
APPROVED Closed 2/23/13 CG

1AA1 1-AA-HV-7090_UNIT 1 AUX STM TO SH VNT VLV 536' APPROVED Closed 2/23/13 CG

1AA1 1-AA-JCD-002_UNIT 1 HEAT FLUX PLC APPROVED Closed 2/23/13 CG

1AA1
1-AA-MP-2050-EJB1_UNIT 1 BCP-2050 MOTOR POWER 

TERMINAL BOX 1
APPROVED Closed 2/23/13 CG

1AA1
1-AA-MP-2050-EJB2_UNIT 1 BCP 2050 MOTOR POWER 

TERMINAL BOX 2
APPROVED Closed 2/23/13 CG

1AA1
1-AA-MP-2550-EJB1_UNIT 1 BCP-2550 MOTOR POWER 

TERMINAL BOX 1
APPROVED Closed 2/23/13 CG

1AA1
1-AA-MP-2550-EJB2_UNIT 1 BCP 2550 MOTOR POWER 

TERMINAL BOX 2
APPROVED Closed 2/23/13 CG

1AA1
1-AA-PNL-1150A_UNIT 1 SRSG WEST DRUM LVL SIGHT GLASS 

ILUMINATION
APPROVED Closed 2/23/13 CG

1AA1
1-AA-PNL-1150B_UNIT 1 SRSG EAST DRUM LVL SIGHT GLASS 

ILUMINATION
APPROVED Closed 2/23/13 CG

1AA1
1-AA-PV-7012_UNIT 1 SRSG BYP STM TO CRH CTR VLV ACTR 

(EL 536')
APPROVED Closed 2/23/13 CG

1AA1 1-AA-PV-7052_UNIT 1 AUX STM TO CRH CNTRL VLV  (EL 439') APPROVED Closed 2/23/13 CG

1AA1
1-AA-PV-7082_UNIT 1 AUX STM TO SH CNTRL VLV ACTUATOR 

(EL 500')
APPROVED Closed 2/23/13 CG

1AA1 1-AA-TV-4251_UNIT 1 S/H EN PASS 2 SPRY WATER VLV EL 536' APPROVED Closed 2/23/13 CG

1AA1
1-AA-TV-4551_UNIT 1 S/H NW PASS 1 SPRY WATER VLV EL 

551'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-TV-4651_UNIT 1 S/H WN PASS 2 SPRY WATER VLV EL 

536'
APPROVED Closed 2/23/13 CG
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1AA1 1-AA-TV-5154_UNIT 1 R/H NE PASS 1 SPRY WATER VLV EL 439' APPROVED Closed 2/23/13 CG

1AA1
1-AA-TV-5654_UNIT 1 R/H NW PASS 1 SPRY WATER VLV EL 

439'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-TV-7005_UNIT 1 SRSG BYP STM TO CRH SPR WT CTRL 

VLV EL 524'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-TV-7045_UNIT 1 AUX STM TO CRH SPR WTR CTRL VLV  

EL 439'
APPROVED Closed 2/23/13 CG

1AA1
1-AA-TV-7075_UNIT 1 AUX STM TO SH SPR WTR CNTRL VLV  

EL 500'
APPROVED Closed 2/23/13 CG

1AA1 1-AF-HV-0538_UNIT 1 PEG STM FRM AUX BLR MOV APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-101_UNIT 1 480V AC MOV PANEL BOARD#101-SRSG 

EL 427'
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-102_UNIT 1 480V AC MOV PANEL BOARD#102-SRSG 

EL 427'
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-103_UNIT 1 480V AC MOV PANEL BOARD#103 -SRSG 

EL 439'
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-104_UNIT 1 480V AC MOV PNL BOARD#104-SRSG EL 

491'-6"
APPROVED Closed 2/23/13 CG

1AA1 1-EC-EA-105_480V AC PANEL BOARD 105 - SRSG TOWER APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-106_480V AC MOV PNL BOARD 106-SRSG TOWER EL 

500'
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-107_480V AC MOV PNL BOARD 107-SRSG TOWER 

524' 9"
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-108_UNIT 1 480V AC MOV PNL BOARD 108-SRSG 

TOWER 536'5"
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EA-109_UNIT 1 480V AC MOV PANEL BOARD 109 -SRSG 

EL 551'
APPROVED Closed 2/23/13 CG

1AA1 1-EC-EA-110_UNIT 1 MOV SRSG TOWER EL. 180' PANELBOARD APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050A-02FI_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 105
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050A-03FG_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 101
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050A-03FI_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 102
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050A-03FK_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 103
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050A-04FG_UNIT 1 SRSG MCC: BCP-A SUCTION 

VALVE ACTUATOR
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050B-06FA_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 106
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050B-06FK_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 104
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050B-07FC_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 107
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050B-07FE_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 108
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050B-07FG_UNIT 1 SRSG MCC: 480V MOV PANEL 

BOARD 109
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-1050B-08FA_UNIT 1 SRSG MCC: BCP-B SUCTION 

VALVE ACTUATOR
APPROVED Closed 2/23/13 CG

1AA1
1-EC-EC-2111A-05FE_UNIT 1 STG MCC 1: SRSG MOV PNL BRD 

110
APPROVED Closed 2/23/13 CG

1AA1 1-SA-HV-0547_UNIT 1 AUX BLR STM ATMP IN ISO VLV APPROVED Closed 2/23/13 CG

1AB1 775 1AB1
Disapproved System 1AB1 see attached  punch list item(s) needed for 

completion and approval
Disapproved 12/24/2013

1AB1 775 254735 1AB1
1-AD-HV-MAL10AA225 FLEX IS INSULATED WITH NEIGHBORING PIPE.  RE-

ROUTE FLEX.
Disapproved 2nd Priority ELECT

1AB1 775 254742 1AB1 PLUG/CAP 1-AB-TW46 Closed CBO App. NR 01/28/2014 TV PIPING

1AB1 775 254743 1AB1 PLUG/CAP 1-AB-TW-2246 Closed CBO App. NR 01/28/2014 TV PIPING
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1AB1 926 1AB1, ain Steam Piping  off of HP Turbine   

This was an inspection of the system designated 1AB1.  This system is 

APPROVED. This system complies with the plans, specs,drawings, and 

applicable LOR's.  

APPROVED Closed 4/10/2013

1AB1 926
1-AA-HV-4471A_UNIT 1 SH OUTLET BLCK VLV A ACTUATOR 

536'
APPROVED Closed 2/5/13 JT

1AB1 926
1-AA-HV-4471B_UNIT 1 SH OUTLET BLCK VLV B ACTUATOR 

536'
APPROVED Closed 2/5/13 JT

1AB1 926
1-AA-HV-7053_UNIT 1 AUX STM TO CRH STOP VLV ACTUATOR 

EL 427'
APPROVED Closed 2/5/13 JT

1AB1 926
1-AB-EPP-006_UNIT 1 HP & LP HYDRAULIC BYPASS STATION  

CABINET
Inspected approved and Bugged 04/10/13 CG APPROVED Closed 04/10/13 CG

1AB1 926 1-AB-HV-0500_UNIT 1 HRH TO IP TURBINE ISOLATION VLV APPROVED Closed 2/5/13 JT

1AB1 926 1-AB-HV-0514_UNIT 1 HP BYPASS COLD STARTUP MOV VLV APPROVED Closed 2/5/13 JT

1AB1 926
1-AB-MP-001A-EPB_UNIT 1 BYPASS HYDRALIC PUMP A EMR 

PB
Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926
1-AB-MP-001B-EPB_UNIT 1 BYPASS HYDRALIC PUMP B EMR 

PB
Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926 1-AB-MP-002A-EPB_UNIT 1 BYPASS HPU CLG PMP A EMR PB Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926 1-AB-MP-002B-EPB_UNIT 1 BYPASS HPU CLG PMP B EMR PB Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926 1-EC-EC-2111A-03FE-L_UNIT 1 STG MCC 1: SPARE Verified Spare and Approved  04/10/13 CG APPROVED Closed 04/10/13 CG

1AB1 926
1-EC-EC-2111A-04FK-R_UNIT-1 STG MCC 1: HRH TO IP 

ISOLATION VALVE
Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926
1-EC-EC-2111A-06FG_UNIT 1 STG MCC 1: BYASS HPU HEATER 

A
Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926 1-EC-EC-2111A-06FI_UNIT 1 STG MCC 1: BYPASS HPU PUMP A Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926
1-EC-EC-2111A-06FK_UNIT 1 STG MCC 1: BYPASS HPU 

COOLER A
Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926
1-EC-EC-2111B-07FA_UNIT 1 STG MCC 2: BYPASS HPU HEATER 

B
Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926 1-EC-EC-2111B-07FC_UNIT 1 STG MCC 2: BYPASS HPU PUMP B Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926
1-EC-EC-2111B-07FE_UNIT 1 STG MCC 2: BYPASS HPU COOLER 

B
Inspected approved and Bugged 04/09/13 RS APPROVED Closed 04/09/13 RS

1AB1 926 1-EC-EC-2111B-07FG-L_UNIT 1 STG MCC 2: BYPASS MOV VLV Inspected approved and Bugged 04/10/13 CG APPROVED Closed 04/10/13 CG

1AB1 1083 System 1AB Main Steam, HP, HRH, CRH, LP

1AB System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1AB1 1083 254088 System 1AB Main Steam, HP, HRH, CRH, LP 1-EC-EC-2111B-07FG-L:  NEEDS PHASE TAPE APPROVED Closed 10/9/13 tv SU-ELECT

1AB1 1083 254089 System 1AB Main Steam, HP, HRH, CRH, LP 1-EC-EC-2111B-07FE:  RE-TERM CONTROL CONDUCTORS 4, 11 AND 12 APPROVED Closed 10/9/13 tv SU-ELECT

1AB1 1083 254090 System 1AB Main Steam, HP, HRH, CRH, LP 1-EC-EC-2111B-07FE:  NEEDS PHASE TAPE APPROVED Closed 10/9/13 tv SU-ELECT

1AB1 1083 254091 System 1AB Main Steam, HP, HRH, CRH, LP 1-EC-EC-2111B-07FA:  NEEDS PHASE TAPE APPROVED Closed 10/9/13 tv SU-ELECT

1AB1 1083 254092 System 1AB Main Steam, HP, HRH, CRH, LP 1-EC-EC-2111B-06FK:  NEEDS SPRING KEEPER ON TOP DOOR LATCH APPROVED Closed 10/28/13 JS ELECT

1AB1 1083 254093 System 1AB Main Steam, HP, HRH, CRH, LP 1-EC-EC-2111B-06FK:  NEEDS PHASE TAPE APPROVED Closed 10/9/13 tv SU-ELECT

1AB1 1083 254094 System 1AB Main Steam, HP, HRH, CRH, LP MISSING TAG ON 1-AB-V-006 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AB1 1083 254095 System 1AB Main Steam, HP, HRH, CRH, LP 1-AB-V-009 NEEDS TO BE LOCKED OPEN Closed CBO App. NR N/A 12/5/2013 SH SU-PIPING

1AB1 1083 254096 System 1AB Main Steam, HP, HRH, CRH, LP

INSTALL ALL MISSING TAGS ON VALVES AND LEVEL SWITCH ASSOCIATED WITH 

1-AB-LSHH-0352 (LIMITED ACCESS. CAN NOT PROVIDE ALL MISSING TAG 

NUMBERS REQUIRED)

Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AB1 1083 254097 System 1AB Main Steam, HP, HRH, CRH, LP

INSTALL ALL MISSING TAGS ON VALVES AND LEVEL SWITCH ASSOCIATED WITH 

1-AB-LSH-0352 (LIMITED ACCESS. CAN NOT PROVIDE ALL MISSING TAG 

NUMBERS REQUIRED.)

Closed CBO App. NR N/A 12/5/2013 SH PIPING
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1AB1 1083 254098 System 1AB Main Steam, HP, HRH, CRH, LP MISSING TAG ON 1-AB-V-706 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AB1 1083 254099 System 1AB Main Steam, HP, HRH, CRH, LP
VERIFY 1-AB-FO-0213 IS INSTALLED.  CURRENTLY THERE IS NO INDICATION ON 

FO IF IT IS INSTALLED.  TAG 1-AB-FO-0213.
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AB1 1083 254100 System 1AB Main Steam, HP, HRH, CRH, LP MISSING TAG ON 1-AA-V-4470A Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AB1 1083 254101 System 1AB Main Steam, HP, HRH, CRH, LP MISSING TAG ON 1-AA-V-4470B Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AB1 1083 254102 System 1AB Main Steam, HP, HRH, CRH, LP REPLACE BROKEN STEM COVER ON 1-AB-V-048 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AB1 1083 254103 System 1AB Main Steam, HP, HRH, CRH, LP MISSING TAG ON 1-AB-V-700 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AB1 1083 254104 System 1AB Main Steam, HP, HRH, CRH, LP
VERIFY 1-AB-FO-0013 IS INSTALLED.  CURRENTLY THERE IS NO INDICATION ON 

FO IF IT IS INSTALLED.  TAG 1-AB-FO-0013.
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AB1 1083 254105 System 1AB Main Steam, HP, HRH, CRH, LP
ACTUATOR BOLTS ARE NOT LONG ENOUGH ON 1-AB-PV-0012.  NEED FULL 

THREAD ENGAGEMENT.
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AB1 1083 254106 System 1AB Main Steam, HP, HRH, CRH, LP
VERIFY 1-AB-V-634, 1-AB-V-680 AND 1-AB-PP-0200 ARE INSTALLED AND 

TAGGED.  NOT LOCATED DURING WALKDOWN.
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AB1 1083 254107 System 1AB Main Steam, HP, HRH, CRH, LP LOCK OPEN VALVE 1-AB-V-634 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AB1 1083 254108 System 1AB Main Steam, HP, HRH, CRH, LP VERIFY (2) 4" INSPECTION PORTS UPSTREAM OF 1-AB-PV-0212 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AB1 1083 254681 System 1AB Main Steam, HP, HRH, CRH, LP 1-EC-EC-2111A-04FK-R:  INSTALL PHASE TAPE (HRH TO IP ISOLATION VALVE) APPROVED Closed 10/9/13 tv SU-ELECT

1AB1 1083 254682 System 1AB Main Steam, HP, HRH, CRH, LP DAMAGED FLEX OFF TE 1-AB-LBA10CT005 (RESTING AGAINST HOT PIPE) APPROVED Closed 10/31 JS ELECT

1AB1 1083 254683 System 1AB Main Steam, HP, HRH, CRH, LP LOOSE FLEX OFF TE 1-AB-LBA10CT007 APPROVED Closed 10/11/13 CG ELECT

1AB1 1083 254711 System 1AB Main Steam, HP, HRH, CRH, LP
HP TURBINE:  LOOSE FLEX OFF 1‐AD‐HV‐AA005       INCORRECT ID NUMBER 

CORRECT NUMBER 1-AB-HV-AA005
APPROVED Closed 10/12/13 CG ELECT

1AB1 1083 254730 System 1AB Main Steam, HP, HRH, CRH, LP IP TURBINE:  LOOSE FLEX OFF 1‐AB‐01LBA20CT020 APPROVED Closed 10/12/13 CG ELECT

1AB1 1083 254736 System 1AB Main Steam, HP, HRH, CRH, LP
1-AD-HV-MAL10AA225 FLEX IS INSULATED WITH NEIGHBORING PIPE.  RE-DO 

INSULATION ON PIPE.
Closed CBO App. NR N/A 12/5/13 SH INSUL

1AB2 753 1AB2, CRH Line needed to support Chemical Clean

This is an inspection of the system designated as 1AB2. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 2/25/14 CG

1AB2 753 89582 1AB2, CRH Line needed to support Chemical Clean LOOSE FLEX TO 1-AA-HV-5110A APPROVED Closed 2/20/14 CG SU-ELECT

1AB2 753 89583 1AB2, CRH Line needed to support Chemical Clean LOOSE FLEX TO 1-AA-HV-5110B APPROVED Closed 2/20/14 CG SU-ELECT

1AB2 753 89601 1AB2, CRH Line needed to support Chemical Clean 1-AB-TE-0125 IS LOOSE Disapproved 2nd Priority SU-INSTR

1AB2 753
1-AA-HV-5110A_UNIT 1 RH INLET DRN VLV A ACTUATOR EL 

395'
APPROVED Closed 2/20/13 SH

1AB2 753
1-AA-HV-5110B_UNIT 1 RH INLET DRN VLV B ACTUATOR 

EL395'
APPROVED Closed 2/20/13 SH

1AB2 753 1-AF-HV-0536_UNIT 1 PEGGING STM FRM CRH MOV APPROVED Closed 2/20/13 SH

1AB2 753 1-AF-HV-0550_UNIT 1 HP FWH5 EXTR STM MOV APPROVED Closed 2/20/13 SH

1AB2 1076 System 1AB2 Main Steam, HP, HRH, CRH, LP

1AB2 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1AB2 1076 89575 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE FLEX TO 001-AA-PIT-7012 APPROVED Closed 2/18/2014 CG SU-ELECT

1AB2 1076 89576 System 1AB2 Main Steam, HP, HRH, CRH, LP
ROTATE 001-AA-PV-7012 ACTUATOR TO READ VALVE DISPLAY.  CURRENTLY 

FACING GRATING.
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1AB2 1076 89577 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE ACTUATOR COVER ON 1-AA-PV-7012 Closed CBO App. NR 01/28/2014 TV SU-ELECT

1AB2 1076 89580 System 1AB2 Main Steam, HP, HRH, CRH, LP
LOCAL MOTOR OPERATED SWITCH AND DISPLAY PANEL ARE INACCESSIBLE 

FOR 1-AA-HV-5110A
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1AB2 1076 89581 System 1AB2 Main Steam, HP, HRH, CRH, LP
LOCAL MOTOR OPERATED SWITCH AND DISPLAY PANEL ARE INACCESSIBLE 

FOR 1-AA-HV-5110B
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1AB2 1076 89586 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE ACTUATOR COVER ON 1-AA-HV-5110A Closed CBO App. NR 01/28/2014 TV SU-ELECT

1AB2 1076 89587 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE ACTUATOR COVER ON 1-AA-HV-5110B Closed CBO App. NR 01/28/2014 TV SU-ELECT

1AB2 1076 89591 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE FLEX TO 1-AF-HV-0550 APPROVED Closed 10/16/13 RLS SU-ELECT

1AB2 1076 89592 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE CONDUIT/ACTUATOR PLUG ON 1-AF-HV-0550 APPROVED Closed 10/16/13 RLS SU-ELECT
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1AB2 1076 89593 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE FLEX OFF 1-AB-PIT-0115 APPROVED Closed 10/16/13 RLS SU-ELECT

1AB2 1076 89597 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE FLEX TO 1-AA-TE-5152 APPROVED Closed 10/16/13 RLS SU-ELECT

1AB2 1076 89598 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE CONDUIT/ACTUATOR PLUG ON 1-AA-HV-5110B APPROVED Closed 10/16/13 RLS SU-ELECT

1AB2 1076 89600 System 1AB2 Main Steam, HP, HRH, CRH, LP 4" INSPECTION PORT UPSTREAM OF 1-AB-TE-0016A IS INACCESSIBLE Closed CBO App. NR N/A 12/5/2013 SH PE

1AB2 1076 89602 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE FLEX IN 001-AB-LSH-0140 APPROVED Closed 10/16/13 RLS SU-ELECT

1AB2 1076 89603 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE FLEX IN 001-AB-LSHH-0140 APPROVED Closed 10/16/13 RLS SU-ELECT

1AB2 1076 89605 System 1AB2 Main Steam, HP, HRH, CRH, LP LOOSE FLEX TO MAA90 AA030 APPROVED Closed 10/23/13 CG SU-ELECT

1AB2 1076 363123 System 1AB2 Main Steam, HP, HRH, CRH, LP O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1AB2 1076 363124 System 1AB2 Main Steam, HP, HRH, CRH, LP
STEAM BLOW TARGET ACCEPTANCE DOCUMENTION FOR PIPING IN THIS 

STARTUP SYSTEM NEEDS TO BE INCLUDED IN TURNOVER BOOK
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AB2 1076 363125 System 1AB2 Main Steam, HP, HRH, CRH, LP SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AB2 1076 363126 System 1AB2 Main Steam, HP, HRH, CRH, LP PM DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AC1 755 1AC1, Generator, Turbine and directly attached pip

This is an update of the system designated as 1AC1. This system is APPROVED. 

See attached spreadsheet and punch list for additional clarification. The 

equipment in this system meets the applicable specs, plans and LOR's. 

APPROVED Closed 2/25/14 CG

1AC1 755 32237 1AC1, Generator, Turbine and directly attached pip
PULL AND TERMINATE CABLE 1AC25AXC TO: 1-AC-JC-01CJJ20, TO: 1-AC-

01SAS10CT005
APPROVED Closed 2/12/14 CG

1AC1 755 32253 1AC1, Generator, Turbine and directly attached pip
PULL AND TERMINATE CABLE 1AC25AXD TO: 1-AC-JC-01CJJ20, TO: 1-AC-

01SAS10CT010
APPROVED Closed 2/12/14 CG

1AC1 755 32291 1AC1, Generator, Turbine and directly attached pip
PULL AND TERMINATE CABLE 1AC25AXE TO: 1-AC-JC-01CJJ20, TO: 1-AC-

01SAS10CP005
APPROVED Closed 2/12/14 CG

1AC1 755 32316 1AC1, Generator, Turbine and directly attached pip
PULL AND TERMINATE CABLE 1AC25AXF TO: 1-AC-JC-01CJJ20, TO: 1-AC-

01SAS10CP010
APPROVED Closed 2/12/14 CG

1AC1 755 32332 1AC1, Generator, Turbine and directly attached pip
PULL AND TERMINATE CABLE1AC25AXG TO: 1-AC-JC-01CJJ20,TO: 1-AC-

01SAS10CP015
APPROVED Closed 2/12/14 CG

1AC1 755 91419 1AC1, Generator, Turbine and directly attached pip
CABLING IN 01CJJ20 & 01CJJ30 CLUTTERED, NOT NEAT. NEEDS TO BE DRESSED 

UP.
Closed CBO App. NR 1/23/2014 TV

1AC1 755 91420 1AC1, Generator, Turbine and directly attached pip
CABLE SHIELDS IN 01CJJ30 INSTALLED TOO LONG. PER SIEMENS, SHIELDS TO 

BE NO LONGER THAN 3-INCHES.
Closed CBO App. NR 2/10/2014 SH

1AC1 755 82692 1AC1, Generator, Turbine and directly attached pip
NEED TO INSTALL 01MAA10CS005, 010, & 015 (SPEED TRANSDUCERS) HP 

TURBINE
APPROVED Closed 2/12/14 CG

1AC1 755 82696 1AC1, Generator, Turbine and directly attached pip NEED TO INSTALL 01SAS10CT005 & 010 (TE)  APPROVED Closed 2/12/14 CG

1AC1 755 88143 1AC1, Generator, Turbine and directly attached pip TAG VALVE 001-AF-V-880. REF. ISO # 001-P30-AF-00002.  Closed CBO App. NR 1/23/2014 TV

1AC1 755 88144 1AC1, Generator, Turbine and directly attached pip

MOVE VALVE TAG 001-AF-V-842 TO UPPER VALVE ON TWO VALVE ASSEMBLY. 

ADD VALVE TAG 001 -AF-V-894 TO LOWER VALVE IN SAME LOCATION. REF. ISO 

# 001-P30-AF-00002.

Closed CBO App. NR 1/23/2014 TV

1AC1 755 150722 1AC1, Generator, Turbine and directly attached pip TORQUE DRAIN LINE CONNECTIONS TO UPPER AND LOWER CRV.   Closed CBO App. NR 1/23/2014 TV

1AC1 755 237060 1AC1, Generator, Turbine and directly attached pip RESET ALL SPRING CANS IN 1AC1 Closed CBO App. NR 1/23/2014 TV

1AC1 755 77190 1AC1, Generator, Turbine and directly attached pip INSTALL CABLE COVERS  AT RACEWAYS THROUGHOUT APPROVED Closed 11/1 JS ELECT

1AC1 755 77191 1AC1, Generator, Turbine and directly attached pip MISSING CABINET ID AT 1-AC-JC-01CJJ30 APPROVED Closed 10/15/13 RLS ELECT

1AC1 755 77192 1AC1, Generator, Turbine and directly attached pip

SYSTEMS FEEDING THIS SYTEM ARE NOT  BV APPROVED. PROVIDE A SHUT 

DOWN FOR INSPECTIONS AT THESE LOCATIONS  1-EU-EU-P01, 1-EC-EA03112 

AND 1ED-ED-P01

APPROVED closed 1/13/14 SH ELECT

1AC1 755 91362 1AC1, Generator, Turbine and directly attached pip CONTROL WIRING INCOMPLETE ON VENT FAN 1, 1-AC-01SAS10AN005. APPROVED Closed 11/1 JS ELECT

1AC1 755 91363 1AC1, Generator, Turbine and directly attached pip CONTROL WIRING INCOMPLETE ON VENT FAN 2, 1-AC-01SAS10AN010. APPROVED Closed 11/1 JS ELECT

1AC1 755 91366 1AC1, Generator, Turbine and directly attached pip
TURBINE TURNING GEAR STARTE, 1-AC-EC-001, HAS EXPOSED TERMINATION 

BLOCK UNDER STARTER; SAFETY SWITCH IS NOT COMPLETE.
APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254668 1AC1, Generator, Turbine and directly attached pip INSTALL PERMANENT TAG ON 1-AC-EC-001 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254669 1AC1, Generator, Turbine and directly attached pip
RESOLVE CBO CONCERN REGARDING SAFETY AND TERMINATION ISSUES FOR 

THE STEAM TURBINE TURNING GEAR STARTER
APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254670 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-01FA:  INSTALL PHASE TAPE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254671 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-01FA:  #12 WIRE ON 30 AMP BREAKER IS NOT ACCEPTABLE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254672 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-01FA:  RE-TERM CONTROL WIRES 5,6,15 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254673 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-01FA:  CONTROL WIRE 14 NEEDS A LUG APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254674 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-03FG-L:  INSTALL PHASE TAPE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254675 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-03FG-R:  INSTALL PHASE TAPE APPROVED Closed 10/9/13 tv ELECT
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1AC1 755 254676 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-03FI-L:  INSTALL PHASE TAPE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254677 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111A-03FI-R:  INSTALL PHASE TAPE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254678 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111B-02FC:  #12 WIRE ON 30 AMP BREAKER IS NOT ACCEPTABLE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254679 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111B-02FC:  INSTALL PHASE TAPE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254680 1AC1, Generator, Turbine and directly attached pip 1-EC-EC-2111B-04FG-L:  INSTALL PHASE TAPE APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254684 1AC1, Generator, Turbine and directly attached pip MISSING TAG ON 1-AF-LSH-1002 Closed CBO App. NR N/A 12/5/13 SH INSTR

1AC1 755 254685 1AC1, Generator, Turbine and directly attached pip TWO CONDULET COVERS MISSING OFF VALVE 1-AF-LBD10AA040 APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254686 1AC1, Generator, Turbine and directly attached pip LOOSE FLEX OFF VALVE 1-AF-LBD10AA030 APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254687 1AC1, Generator, Turbine and directly attached pip LOOSE SOLENOID ON VALVE 1-AF-LBD10AA015 APPROVED Closed 10/9/13 ms SU-INSTR

1AC1 755 254688 1AC1, Generator, Turbine and directly attached pip THREE CONDULET COVERS MISSING OFF VALVE 1-AF-LBD10AA005 APPROVED Closed 10/11/13 CG ELECT

1AC1 755 254689 1AC1, Generator, Turbine and directly attached pip THREE CONDULET COVERS MISSING OFF VALVE 1-AF-LBD10AA010 APPROVED Closed 10/11/13 CG ELECT

1AC1 755 254690 1AC1, Generator, Turbine and directly attached pip LOOSE FLEX OFF 1-AF-FV-6005 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254691 1AC1, Generator, Turbine and directly attached pip MISSING TAG ON 1-AF-V-881 Closed CBO App. NR N/A 12/5/13 SH PIPING

1AC1 755 254692 1AC1, Generator, Turbine and directly attached pip
VALVE TAG 1-AF-V-840 IS ON VALVE 1-AF-V-815.  RELOCATE VALVE TAG 1-AF-

V-840 TO CORRECT VALVE AND TAG 1-AF-V-815
Closed CBO App. NR N/A 12/5/13 SH PIPING

1AC1 755 254693 1AC1, Generator, Turbine and directly attached pip
VALVE TAG 1-AF-V-621 IS ON VALVE 1-AF-V-626.  RELOCATE VALVE TAG 1-AF-

V-621 TO CORRECT VALVE AND TAG 1-AF-V-626
Closed CBO App. NR N/A 12/5/13 SH PIPING

1AC1 755 254694 1AC1, Generator, Turbine and directly attached pip
VALVE TAG 1-AF-V-622 IS ON VALVE 1-AF-V-627.  RELOCATE VALVE TAG 1-AF-

V-622 TO CORRECT VALVE AND TAG 1-AF-V-627
Closed CBO App. NR N/A 12/5/13 SH PIPING

1AC1 755 254695 1AC1, Generator, Turbine and directly attached pip
VALVE TAG 1-AF-V-623 IS ON VALVE 1-AF-V-631.  RELOCATE VALVE TAG 1-AF-

V-623 TO CORRECT VALVE AND TAG 1-AF-V-631
Closed CBO App. NR N/A 12/5/13 SH PIPING

1AC1 755 254696 1AC1, Generator, Turbine and directly attached pip
VALVE TAG 1-AF-V-624 IS ON VALVE 1-AF-V-632.  RELOCATE VALVE TAG 1-AF-

V-624 TO CORRECT VALVE AND TAG 1-AF-V-632
Closed CBO App. NR N/A 12/5/13 SH PIPING

1AC1 755 254697 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  TAG ALL TERMINAL BOXES AND JUNCTION BOXES APPROVED Closed 10/15/13 RLS ELECT

1AC1 755 254698 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  LOOSE FLEX CONNECTORS ON 01CNB10GA070 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254699 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  LOOSE 2" FLEX OFF 01CNB10GA070 TO JUNCTION BOX APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254700 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  LOOSE FLEX ON VIBRATION SENSORS (WEST SIDE) APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254701 1AC1, Generator, Turbine and directly attached pip
HP TURBINE:  SECURE GROUND (TIE WRAP ACCEPTABLE) TO FLEX OFF 

MAK10GA005
APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254702 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  TAG ALL VIBRATION SENSORS Closed CBO App. NR N/A 12/5/13 SH MECH

1AC1 755 254703 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  LOOSE FLEX OFF MAA10CS010 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254704 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  LOOSE FLEX OFF 01CNB10GA010 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254705 1AC1, Generator, Turbine and directly attached pip
HP TURBINE:  TIE WRAPS UNACCEPTABLE FOR HOLDING GROUNDING TO 

SHAFT BRUSHES
APPROVED Closed 10/11/13 CG ELECT

1AC1 755 254706 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  ADDRESS BRACKET OFF 01CNB10GA120 Closed CBO App. NR N/A 12/5/13 SH ELECT

1AC1 755 254707 1AC1, Generator, Turbine and directly attached pip
HP TURBINE:  LOOSE FLEX CONNECTORS ON 12120CS005 FROM 01CNBGA050 

TO JUNCTION BOX
APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254708 1AC1, Generator, Turbine and directly attached pip
HP TURBINE:  LOOSE FLEX CONNECTORS BELOW 01CNBGA010 AND 

01CNBGA050 ON JUNCTION BOXES (EAST SIDE)
APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254709 1AC1, Generator, Turbine and directly attached pip
HP TURBINE:  LOOSE GROUND ON 12120CX063 OFF 01CNBGA010 TO 

JUNCTION BOX
APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254710 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  LOOSE FLEX CONNECTOR ON 12221CX031 OFF MAK10GA005 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254712 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  LOOSE FLEX ON 12120CX065 TO 01CNB10GA060 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254713 1AC1, Generator, Turbine and directly attached pip HP TURBINE:  PLUG FLOOR CONDUIT BELOW 01CNB10GA060 APPROVED Closed 10/15/13 RLS ELECT

1AC1 755 254714 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  LOOSE FLEX ON SOUTHWEST SIDE OF IP TURBINE SURROUNDING 

01CNB20GA010, 01CNB20GA050, 01CNB20GA070 AND JUNCTION BOXES
APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254716 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  MISSING UNISTRUT CLAMPS AND CONDUIT IS PULLED APART ON 

12120CX101
APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254717 1AC1, Generator, Turbine and directly attached pip IP TURBINE:  GROUND NOT CONNECTED ON FLEX OFF 01CNB20GA060 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254718 1AC1, Generator, Turbine and directly attached pip IP TURBINE:  LOOSE FLEX OFF 01CNB20GA060 APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254719 1AC1, Generator, Turbine and directly attached pip IP TURBINE:  TAG ALL VIBRATION SENSORS Closed CBO App. NR N/A 12/5/13 SH MECH

1AC1 755 254720 1AC1, Generator, Turbine and directly attached pip IP TURBINE:  LOOSE FLEX OFF VIBRATION SENSORS APPROVED Closed 10/9/13 tv ELECT

1AC1 755 254721 1AC1, Generator, Turbine and directly attached pip
VENTILATION FANS (INCLUDING FILTERS) ARE INACCESSIBLE ON TURBINE 

ENCLOSURE
APPROVED Closed 2/25/14 CG CIVIL

1AC1 755 254722 1AC1, Generator, Turbine and directly attached pip HOUSEKEEPING TURBINE BUILDING Closed CBO App. NR 1/28/2014 TV CIVIL

1AC1 755 254723 1AC1, Generator, Turbine and directly attached pip IP TURBINE:  LOOSE FLEX OFF 01MAG10GA020 APPROVED Closed 10/9/13 ms ELECT
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1AC1 755 254724 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  TAG ALL JUNCTION BOXES OFF MAG10CP015, MAG10CP010, 

MAG10CP005, MAG10CP021, MAG10CP022, MAG10CP020
APPROVED Closed 10/15/13 RLS ELECT

1AC1 755 254725 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  LOOSE FLEX OFF MAG10CP015, MAG10CP010, MAG10CP005, 

MAG10CP021, MAG10CP022, MAG10CP020
APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254726 1AC1, Generator, Turbine and directly attached pip IP TURBINE:  CONDUIT 12120CX0127 NOT SUPPORTED APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254727 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  CONDUIT DISCONNECTED ON EAST SIDE OF IP TURBINE NORTH 

OF 1-AF-PIT-2008
APPROVED Closed 10/10/13 MS ELECT

1AC1 755 254728 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  CONDULET COVER MISSING ON 12120CX008 (IP TURBINE LOWER 

LEVEL EAST SIDE)
APPROVED Closed 10/10/13 MS ELECT

1AC1 755 254729 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  REMOVE LOOSE UNINSTALLED CONDUIT 12120CX113 WITH FLEX 

SECTION (HANGING OFF TURBINE PLATFORM (EASTSIDE)
APPROVED Closed 10/10/13 MS ELECT

1AC1 755 254731 1AC1, Generator, Turbine and directly attached pip IP TURBINE:  CONDUIT NEEDS CLAMP OFF VALVE 001-AD-HV-AA235 APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254732 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  LOOSE CONDULET CROSS (FOUR WAY) OFF VALVE POSITION 

SENSOR NEAR HIGH EAST SIDE IP TURBINE PLATFORM
APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254733 1AC1, Generator, Turbine and directly attached pip COMPRESSED AIR MANIFOLD 27B HAS A LEAK ON THE THREADED UNION Closed CBO App. NR 1/28/2014 TV SU-MECH

1AC1 755 254734 1AC1, Generator, Turbine and directly attached pip
IP TURBINE:  CONDULET COVER MISSING ON 12120CX0127 ON LOWER LEVEL 

EAT SIDE IP TURBINE
APPROVED Closed 10/9/13 ms ELECT

1AC1 755 254738 1AC1, Generator, Turbine and directly attached pip TAG VALVE 01MAB10AA005 Closed CBO App. NR 1/28/2014 TV PIPING

1AC1 755 254739 1AC1, Generator, Turbine and directly attached pip TAG VALVE 01MAB10AA030 Closed CBO App. NR 1/28/2014 TV PIPING

1AC1 755 254740 1AC1, Generator, Turbine and directly attached pip TAG VALVE 01MAB10AA010 Closed CBO App. NR 1/28/2014 TV PIPING

1AC1 755 254741 1AC1, Generator, Turbine and directly attached pip TAG VALVE 01MAB10AA015 Closed CBO App. NR 1/28/2014 TV PIPING

1AC1 755 254744 1AC1, Generator, Turbine and directly attached pip
VENTILATION FAN CONTROL WIRING IS NOT CONNECTED ON VENT FAN #1 

AND #2 (NORTHSIDE OF TURBINE ENCLOSURE)
APPROVED Closed 10/15/13 RLS ELECT

1AC1 755 254781 1AC1, Generator, Turbine and directly attached pip TAG ALL VIBRATION SENSORS Closed CBO App. NR N/A 12/5/13 SH MECH

1AC1 755 254782 1AC1, Generator, Turbine and directly attached pip MIDDLE EAST SIDE GENERATOR COOLER SUPPORT NEEDS LONGER BOLTS Closed CBO App. NR N/A 12/5/13 SH MECH

1AC1 755
1-AC-01SAS10AN005_STEAM TURBINE ENCLOSURE VENT  FAN 

1

 Power terminations approved.Full approval pending completion of sensing 

device re-engineering.
APPROVED Closed 2/25/14 CG

1AC1 755
1-AC-01SAS10AN010_STEAM TURBINE ENCLOSURE VENT  FAN 

2

 Power terminations approved.Full approval pending completion of sensing 

device re-engineering.
APPROVED Closed 2/25/14 CG

1AC1 755
1-AC-01MAK10HB010_STEAM TURBINE TURNING GEAR 

MOTOR
Identified as approved 7/25/13 MS APPROVED Closed  7.25.13 MS

1AC1 755
1-AC-01SAS10AN025_STEAM TURBINE ENCLOSURE HEATER 

FAN
Changed heater location, see attached FCD APPROVED Closed 8/7/13 MS

1AC1 755
1-AC-01SAS10AN030_STEAM TRUBINE ENCLOSURE HEATER 

FAN
APPROVED Closed 8/7/13 MS

1AC1 755 1-AC-EC-001_STEAM TURBINE TURNING GEAR STARTER APPROVED Closed 9/17/13 CG

1AC1 755 1-AC-JC-01CJJ10_STEAM TURBINE CONTROL PANEL CJJ10 APPROVED Closed 1/16/13 MS

1AC1 755 1-AC-JC-01CJJ20_STEAM TURBINE CONTROL PANEL CJJ20 APPROVED Closed 1/16/13 MS

1AC1 755 1-AC-JC-01CJJ30_STEAM TURBINE CONTROL PANEL CJJ30 APPROVED Closed 1/16/13 MS

1AC1 755 1-AF-HV-0510_UNIT 1 LP FWH1 EXTR STM MOV Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755 1-AF-HV-0520_UNIT 1 LP FWH2 EXTR STM MOV Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755 1-AF-HV-0530_UNIT 1 DEAERATOR EXTR STM MOV Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755 1-AF-HV-0560_UNIT 1 HP FWH6 EXTR STM MOV Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755
1-EC-EC-2111A-01FA_STEAM TURBINE ENCLOSURE VENT  FAN 

1
APPROVED Closed 9/17/13 CG

1AC1 755
1-EC-EC-2111A-03FG-L_UNIT 1 STG MCC 1: LP FWH1 EXTR 

STM MOV
Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755
1-EC-EC-2111A-03FG-R_UNIT 1 STG MCC 1: LP FWH2 EXTR 

STM ISO VLV
Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755
1-EC-EC-2111A-03FI-L_UNIT 1 STG MCC 1: DEAERATOR EXTR 

STM VLV
Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755
1-EC-EC-2111A-03FI-R_UNIT 1 STG MCC 1: HP FWH6 EXTR 

STM VLV
Identified as approved 7/25/13 MS APPROVED Closed  7/25/13 MS

1AC1 755
1-EC-EC-2111A-04FK-L_STEAM TURBINE ENCLOSURE HEATER 

FAN
Identified as approved  8/5/13 MS APPROVED Closed   8/5/13 MS

1AC1 755
1-EC-EC-2111B-02FC_STEAM TURBINE ENCLOSURE VENT  FAN 

2
APPROVED Closed 9/17/13 CG
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1AC1 755
1-EC-EC-2111B-04FG-L_UNIT-1 STG MCC 2: STEAM TURBINE 

ENCL. HEATER FAN
Identified as approved  8/5/13 MS APPROVED Closed   8/5/13 MS

1AC1 755
1-EC-EC-3111-02FA_UNIT-1 ESSNTL MCC: STG TURNING GEAR 

STARTER
APPROVED Closed 9/17/2013

1AD1 924 1AD1, ACC Fans (on MEAA P&IDs)
See attachment  for items inspected, the work is in compliance with approved 

plans and applicable (LORS) Laws, Ordinance’s, Regulation and standards.
APPROVED Closed 2/19/2014 RLS

1AD1 924 89663 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-303-EPB APPROVED Closed 10/16/13 RLS ELECT

1AD1 924 89664 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-304-EPB APPROVED Closed 10/16/13 RLS ELECT

1AD1 924 89665 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-305-EPB APPROVED Closed 10/16/13 RLS ELECT

1AD1 924 89666 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0101 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89667 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0102 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89668 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0103 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89669 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0104 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89670 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0105 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89671 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0201 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89672 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0202 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89673 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0203 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89674 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0204 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89675 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0205 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89676 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0301 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89677 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0302 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89678 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0303 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89679 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0304 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89680 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 1-AD-PSL-0305 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD1 924 89681 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-1601 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89682 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-1602 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89683 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-1603 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89684 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-1604 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89685 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-2601 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89686 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-2602 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89687 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-2603 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89688 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-2604 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89689 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-3601 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE
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1AD1 924 89690 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-3602 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89691 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-3603 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89692 1AD1, ACC Fans (on MEAA P&IDs) INACCESSIBILITY OF CONDENSATE COLLECTION MANIFOLD TE 001-AD-TE-3604 Closed CBO App. NR
01/08/2014 TV LOW 

VOLTAGE
PE

1AD1 924 89693 1AD1, ACC Fans (on MEAA P&IDs)
WIRES IN FAN MODULE MA-104 ON TOP ON FAN DECK ARE NOT TERMED OR 

SPARED OUT PROPERLY
APPROVED Closed 10/16/13 RLS ELECT

1AD1 924 89694 1AD1, ACC Fans (on MEAA P&IDs)
MOTOR FEED WIRE LOCATED ON THE WEST SIDE OF FAN MODULE MA-104 

HAS SPLIT PHASES BY THE MOTOR BRIDGE HANDRAIL.
APPROVED Closed 10/16/13 RLS ELECT

1AD1 924 89695 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL CABLE TRAY COVERS ON ALL MOTOR BRIDGE CABLE TRAYS ON ACC 

STREET 1
APPROVED Closed RLS 2/13/2014 ELECT

1AD1 924 89696 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL CABLE TRAY COVERS ON ALL MOTOR BRIDGE CABLE TRAYS ON ACC 

STREET 2
APPROVED Closed RLS 2/13/2014 ELECT

1AD1 924 89697 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL CABLE TRAY COVERS ON ALL MOTOR BRIDGE CABLE TRAYS ON ACC 

STREET 3
APPROVED Closed RLS 2/13/2014 ELECT

1AD1 924 89698 1AD1, ACC Fans (on MEAA P&IDs) MISSING EYEBOLT ON FAN 001-AD-MA-102 GEARBOX Closed CBO App. NR 1/28/2014 TV MECH

1AD1 924 89699 1AD1, ACC Fans (on MEAA P&IDs) MISSING 2 EYEBOLTS ON FAN 001-AD-MA-105 GEARBOX Closed CBO App. NR 1/28/2014 TV MECH

1AD1 924 89700 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-101 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89701 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-102 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89702 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-103 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89703 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-104 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89704 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-105 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89705 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-201 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89706 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-202 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89707 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-203 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89708 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-204 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89709 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-205 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89710 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-301 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89711 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-302 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89712 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-303 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89713 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-304 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89714 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL EXTERNAL GROUND ON FAN MOTOR 001-AD-MA-305 THAT TIES BACK 

TO BUILDING STEEL
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89715 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL MOTOR/GEARBOX COUPLING BOLTS RUBBER CAPS/COVERS ON ALL 

15 GEARBOXES
Closed CBO App. NR 1/28/2014 TV MECH

1AD1 924 89716 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL ALL MISSING BONDING JUMPERS FROM VERTICAL AND HORIZONTAL 

CABLE TRAYS ON FAN DECK TO MOTOR BRIDGES IN ALL 15 FAN MODULES
APPROVED Closed 10/9/13 ms ELECT

1AD1 924 89717 1AD1, ACC Fans (on MEAA P&IDs) FIX FALLEN INTERIOR AIR SEAL ON THE NORTH SIDE OF FAN MODULE MA-305 APPROVED Closed 2/19/2014 RLS MECH

1AD1 924 89718 1AD1, ACC Fans (on MEAA P&IDs)
ADD PROTECTION/EDGING BETWEEN CABLES AND VERTICAL CABLES TRAYS 

CONNECTED TO MOTOR BRIDGES ON ALL 15 FAN MODULES
APPROVED Closed 10/28/13 JS ELECT

1AD1 924 89719 1AD1, ACC Fans (on MEAA P&IDs) TIGHTEN EYEBOLT ON FAN MOTOR 001-AD-MA-302 Closed CBO App. NR 1/28/2014 TV MECH

1AD1 924 89720 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL MISSING RUBBER STOPPER ON WASH RAIL LADDER BREAK ON THE 

NORTH SIDE LADDER ON ACC STREET 2
Closed CBO App. NR 1/28/2014 TV MECH
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1AD1 924 89725 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL MISSING RUBBER STOPPER ON WASH RAIL LADDER BREAK ON THE 

NORTH SIDE LADDER ON ACC STREET 1
Closed CBO App. NR 1/28/2014 TV MECH

1AD1 924 89729 1AD1, ACC Fans (on MEAA P&IDs)
REMOVE 24" BUTTERFLY VALVE FROM THE CONDENSATE LINE AND 10" 

BUTTERFLY VALVE
Closed CBO App. NR 1/28/2014 TV SU-MECH

1AD1 924 89730 1AD1, ACC Fans (on MEAA P&IDs)
REMOVE TEMPORARY HOSE CONNECTIONS AND INSTALL BLIND FLANGE ON 

THE CONDENSATE LINE 10" TEE
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AD1 924 89731 1AD1, ACC Fans (on MEAA P&IDs) CLEAN 001-AD-PI-0651 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1AD1 924 89732 1AD1, ACC Fans (on MEAA P&IDs)
INSTALL QUICK CONNECT FOR HOSE HOOK UP TO DRAIN THE WASH WATER 

SKID TO A SUMP WHEN IN OPERATION
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AD1 924 89733 1AD1, ACC Fans (on MEAA P&IDs)
CONNECT WD SUPPLY LINE TO THE WASH WATER SKID WITH HOSE PER 

DESIGN ALSO DESIGN DRAIN LINE FOR 001-WS-PSV-305
Closed CBO App. NR 1/28/2014 TV PE

1AD1 924 89734 1AD1, ACC Fans (on MEAA P&IDs)

SPX P&ID ERROR: SPX P&ID 25542-000-V1A-MEAA-00004 SHOWS VALVE V-301 

UPSTREAM ON VALVE V-302.  CONFIGURATION ON WASH WATER SKID HAS 

VALVE V-302 UPSTREAM OF VALVE V-301.

Closed CBO App. NR N/A 12/5/2013 SH PE

1AD1 924 89735 1AD1, ACC Fans (on MEAA P&IDs)
1-EC-EC-7211A-04FA: LOW SPEED A PHASE & B PHASE COPPER CONNECTIONS 

APPEAR INCORRECT.  RE-TERM CONNECTIONS.
APPROVED Closed 10/9/13 ms SU-ELECT

1AD1 924 89736 1AD1, ACC Fans (on MEAA P&IDs)
1-EC-EC-7211A-07FA: LOW SPEED C PHASE COPPER CONNECTION APPEARS 

INCORRECT.  RE-TERM CONNECTION.
APPROVED Closed 10/9/13 ms SU-ELECT

1AD1 924 89737 1AD1, ACC Fans (on MEAA P&IDs)
1-EC-EC-7211C-05FA: LOW SPEED B PHASE COPPER CONNECTION APPEARS 

INCORRECT.  RE-TERM CONNECTION.
APPROVED Closed 10/9/13 ms SU-ELECT

1AD1 924 89738 1AD1, ACC Fans (on MEAA P&IDs)
1-EC-EC-7211D-06FA: LOW SPEED A PHASE, B PHASE & C PHASE COPPER 

CONNECTIONS APPEAR INCORRECT.  RE-TERM CONNECTIONS.
APPROVED Closed 10/9/13 ms SU-ELECT

1AD1 924 89739 1AD1, ACC Fans (on MEAA P&IDs)

BASED ON FINDINGS IN ACC MCC FAN BUCKETS DURING WALKDOWN; RE-

TERM ANY INACCEPTABLE HIGH SPEED AND LOW SPEED PHASE CONNECTIONS 

IN ALL 16 ACC FAN BUCKETS (15 FANS AND 1 SPARE)

APPROVED Closed 10/11/13 RLS SU-ELECT

1AD1 924 89740 1AD1, ACC Fans (on MEAA P&IDs) LOOSE FLEX ON 001-SD-PIT-0050A APPROVED Closed 10/9/13 ms SU-INSTR

1AD1 924 89741 1AD1, ACC Fans (on MEAA P&IDs) LOOSE FLEX ON 001-SD-PIT-0050B APPROVED Closed 10/9/13 ms SU-INSTR

1AD1 924 89742 1AD1, ACC Fans (on MEAA P&IDs) LOOSE FLEX ON 001-SD-PIT-0050C APPROVED Closed 10/9/13 ms SU-INSTR

1AD1 924 89743 1AD1, ACC Fans (on MEAA P&IDs)
CONDULET COVER MISSING ON THE WEST SIDE OF THE MAIN STEAM DUCT 

UNDERNEATH DUCT MANWAY
APPROVED Closed 10/15/13 RLS ELECT

1AD1 924 89744 1AD1, ACC Fans (on MEAA P&IDs) RE-INSTALL 001-AD-PI-0127.  BROKE OFF AND IS SITTING ON GRATING. APPROVED Closed RLS 2/19/2014 SU-INSTR

1AD1 924 89745 1AD1, ACC Fans (on MEAA P&IDs)
REMOVE PANCAKE BLIND INSTALLED OFF THE VENTILATION VALVE LINE, 

NOZZLE N4, GOING INTO THE MAIN STEAM DUCT
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AD1 924 89746 1AD1, ACC Fans (on MEAA P&IDs) RESOLVE FAN VIBRATION ISSUE Closed CBO App. NR 1/28/2014 TV PE

1AD1 924 89747 1AD1, ACC Fans (on MEAA P&IDs)
RESOLVE DUCT PATCHES IN BYPASS DUCT.  CURRENT STATUS IS NOT 

ACCEPTABLE TO NRG.
Closed CBO App. NR N/A 12/5/2013 SH PE

1AD1 924 89748 1AD1, ACC Fans (on MEAA P&IDs) RESTORE 2" SPARE BLIND FLANGE ON DRAIN POT Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AD1 924 89749 1AD1, ACC Fans (on MEAA P&IDs) MISSING TAG ON 001-AD-V-343 Closed CBO App. NR N/A 12/5/2013 SH MECH

1AD1 924 89750 1AD1, ACC Fans (on MEAA P&IDs) MISSING TAG ON 001-AD-V-346 Closed CBO App. NR N/A 12/5/2013 SH MECH

1AD1 924 89751 1AD1, ACC Fans (on MEAA P&IDs) INCORRECT TAG ON 001-AD-V-349 (V-346 TAG IS LOCATED ON V-349) Closed CBO App. NR N/A 12/5/2013 SH MECH

1AD1 924 363037 1AD1, ACC Fans (on MEAA P&IDs)
SPX INSPECTION REPORT NOT PROVIDED FOR ( STREET 1-CELL,1,2,4,5 ) ( 

STREET 3- 1,2,4,5 )
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD1 924 363038 1AD1, ACC Fans (on MEAA P&IDs)

INSTRUMENT CALIBRATION SHEET NPT PROVIDED FOR 001-AD-ZSC-0538, 001-

AD-ZSC-0540, 001-AD-ZSC-0542,001-AD-ZS0-0538, 001-AD-ZS0-0540 & 001-

AD-ZS0-0542

Closed CBO App. NR N/A 12/23/13 SH SU-INSTR

1AD1 924 363039 1AD1, ACC Fans (on MEAA P&IDs) O&M MANUAL NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1AD1 924 363040 1AD1, ACC Fans (on MEAA P&IDs) OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

1AD1 924 363041 1AD1, ACC Fans (on MEAA P&IDs) RIGGING PLANS NOT PROVIDED FOR ACC FANS / MOTORS/ GEARBOXES Closed CBO App. NR N/A 12/23/13 SH OPS

1AD1 924 363042 1AD1, ACC Fans (on MEAA P&IDs) PROVIDE ARE LEAK TEST DOCUMEBTATION FOR THE ACC Closed CBO App. NR N/A 12/23/13 SH MECH

1AD1 924 363043 1AD1, ACC Fans (on MEAA P&IDs)

PROVIDE VENDOR TEST DOCUMENTATION THAT WAS DONE ON ACC FAN 203 

VERIFY BLADE PITCH WAS ACCEPTABLE ALL OTHER FANS WERE SET TO THE 

SAME BLADE PITCH AFTER THIS TEST WAS COMPLETED

Closed CBO App. NR N/A 12/23/13 SH SU-MECH
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1AD1 924 363044 1AD1, ACC Fans (on MEAA P&IDs)
PROVIDE RFI DEALING WITH VIBRATION ISSUES THAT IS REFERANCED IN THE 

STARTUP MECHANICAL DOCUMENTS
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD1 924 363045 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-101-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363046 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-102-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363047 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-103-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363048 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-104-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363049 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-104-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363050 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-205-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363051 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-204-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363052 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-203-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363053 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-202-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363054 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-201-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363055 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-301-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363056 1AD1, ACC Fans (on MEAA P&IDs) INSTALL PERMANENT TAG ON FAN MOTOR E-STOP 001-AD-MA-302-EPB Closed CBO App. NR 01/09/2014 TV ELECT

1AD1 924 363057 1AD1, ACC Fans (on MEAA P&IDs)
THE 1AD1 TURNOVER BOOK IS MISSING THE ACC MCC 208/120V AC 

PANELBOARD SCHEDULES. DOCUMENT NO. 25542-000-EC-EC-00005.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD1 924 363058 1AD1, ACC Fans (on MEAA P&IDs)

THE 1AD1 TURNOVER BOOK MOTOR DATA RECORD INFORMATION FOR 

MOTOR  1-AD-MA-204, HAS A HIGHER THAN NAMEPLATE CURRENT READING 

FOR CØ INDICATED ON IT.

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD1 924 363059 1AD1, ACC Fans (on MEAA P&IDs)
THE 1AD1 TURNOVER BOOK IS MISSING BLOCK DIAGRAM 25542-000-E6-AD-

00051.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD1 924 363060 1AD1, ACC Fans (on MEAA P&IDs)
THE 1AD1 TURNOVER BOOK IS MISSING BLOCK DIAGRAM 25542-000-E6-SD-

00003.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD1 924 363061 1AD1, ACC Fans (on MEAA P&IDs)
THE 1AD1 TURNOVER BOOK IS MISSING COUPLED RUN DATA FOR MOTOR 1-

WS-MP-002.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD1 924 1-AD-HV-0538_UNIT 1 ACC QUICK HOGGING VALVE APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-HV-0540_UNIT 1 ACC STREET 2 STEAM ISOLATION 

VALVE
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-HV-0542_UNIT 1 ACC STREY 3 STEAM ISOLATION VALVE APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-101_UNIT 1 ACC FAN STREET 1 MODULE A APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-101-EPB_UNIT 1 ACC FAN STREET 1 MODULE A 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-101-HTR_UNIT 1 ACC FAN STREET 1 MODULE A MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-102_UNIT 1 ACC FAN STREET 1 MODULE B APPROVED Closed 3/5/13 CG
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1AD1 924
1-AD-MA-102-EPB_UNIT 1 ACC FAN STREET 1 MODULE B 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-102-HTR_UNIT 1 ACC FAN STREET 1 MODULE B MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-103_UNIT 1 ACC FAN STREET 1 MODULE C APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-103-EPB_UNIT 1 ACC FAN STREET 1 MODULE C 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-103-HTR_UNIT 1 ACC FAN STREET 1 MODULE C MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-104_UNIT 1 ACC FAN STREET 1 MODULE D APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-104-EPB_UNIT 1 ACC FAN STREET 1 MODULE D 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-104-HTR_UNIT 1 ACC FAN STREET 1 MODULE D MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-105_UNIT 1 ACC FAN STREET 1 MODULE E APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-105-EPB_UNIT 1 ACC FAN STREET 1 MODULE E 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-105-HTR_UNIT 1 ACC FAN STREET 1 MODULE E MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-201_UNIT 1 ACC FAN STREET 2 MODULE A APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-201-EPB_UNIT 1 ACC FAN STREET 2 MODULE A 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-201-HTR_UNIT 1 ACC FAN STREET 2 MODULE A MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-202_UNIT 1 ACC FAN STREET 2 MODULE B APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-202-EPB_UNIT 1 ACC FAN STREET 2 MODULE B 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-202-HTR_UNIT 1 ACC FAN STREET 2 MODULE B MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-203_UNIT 1 ACC FAN STREET 2 MODULE C APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-203-EPB_UNIT 1 ACC FAN STREET 2 MODULE C 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-203-HTR_UNIT 1 ACC FAN STREET 2 MODULE C MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-204_UNIT 1 ACC FAN STREET 2 MODULE D APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-204-EPB_UNIT 1 ACC FAN STREET 2 MODULE D 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-204-HTR_UNIT 1 ACC FAN STREET 2 MODULE D MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-205_UNIT 1 ACC FAN STREET 2 MODULE E APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-205-EPB_UNIT 1 ACC FAN STREET 2 MODULE E 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-205-HTR_UNIT 1 ACC FAN STREET 2 MODULE E MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-301_UNIT 1 ACC FAN STREET 3 MODULE A APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-301-EPB_UNIT 1 ACC FAN STREET 3 MODULE A 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-301-HTR_UNIT 1 ACC FAN STREET 3 MODULE A MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-302_UNIT 1 ACC FAN STREET 3 MODULE B APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-302-EPB_UNIT 1 ACC FAN STREET 3 MODULE B 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-302-HTR_UNIT 1 ACC FAN STREET 3 MODULE B MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-303_UNIT 1 ACC FAN STREET 3 MODULE C APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-303-EPB_UNIT 1 ACC FAN STREET 3 MODULE C 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-303-HTR_UNIT 1 ACC FAN STREET 3 MODULE C MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-304_UNIT 1 ACC FAN STREET 3 MODULE D APPROVED Closed 3/5/13 CG
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1AD1 924
1-AD-MA-304-EPB_UNIT 1 ACC FAN STREET 3 MODULE D 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-304-HTR_UNIT 1 ACC FAN STREET 3 MODULE D MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924 1-AD-MA-305_UNIT 1 ACC FAN STREET 3 MODULE E APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-305-EPB_UNIT 1 ACC FAN STREET 3 MODULE E 

ESTOP PB
APPROVED Closed 3/5/13 CG

1AD1 924
1-AD-MA-305-HTR_UNIT 1 ACC FAN STREET 3 MODULE E MTR 

SPACE HEATER
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211A-04FA_UNIT 1 ACC MCC A: ACC FAN STREET 1 

MODULE A
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211A-05FA_UNIT 1 ACC MCC A: ACC FAN STREET 1 

MODULE C
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211A-06FA_UNIT 1 ACC MCC A: ACC FAN STREET 1 

MODULE D
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211A-07FA_UNIT 1 ACC MCC A: ACC FAN STREET 1 

MODULE E
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211B-04FA_UNIT 1 ACC MCC B: ACC FAN - STREET 1 

MODULE B
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211B-05FA_UNIT 1 ACC MCC B: ACC FAN - STREET 2 

MODULE A
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211B-06FA_UNIT 1 ACC MCC B: ACC FAN - STREET 2 

MODULE B
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211B-07FA_UNIT 1 ACC MCC B: ACC FAN - STREET 2 

MODULE C
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211C-03FI-L_UNIT 1 ACC MCC C: ACC QUICK 

HOGGING VALVE
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211C-04FA_UNIT 1 ACC MCC C: ACC FAN - STREET 2 

MODULE D
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211C-05FA_UNIT 1 ACC MCC C: ACC FAN - STREET 2 

MODULE E
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211C-06FA_UNIT 1 ACC MCC C: ACC FAN - STREET 3 

MODULE A
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211C-07FK_UNIT 1 ACC MCC C: STREET 3 ISOLATION 

VALVE - STEAM

Inspected prior to relocation to this system 3/5/13 CG

Updated system per Bechtel 3/27/13
APPROVED Closed

3/5/13 CG

1AD1 924 1-EC-EC-7211D-01FE_UNIT 1 ACC MCC D: SPARE APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211D-03FA_UNIT 1 ACC MCC D: ACC FAN - STREET 3 

MODULE B
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211D-04FA_UNIT 1 ACC MCC D: ACC FAN - STREET 3 

MODULE C
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211D-05FA_UNIT 1 ACC MCC D: ACC FAN - STREET 3 

MODULE D
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211D-06FA_UNIT 1 ACC MCC D: ACC FAN - STREET 3 

MODULE E
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211D-08FK_UNIT 1 ACC MCC D: STREET 2 ISOLATION 

VLV - STEAM
APPROVED Closed 3/5/13 CG

1AD1 924
1-EC-EC-7211D-09FC_UNIT 1 ACC MCC D: WASH WATER 

SYSTEM PUMP
APPROVED Closed 3/5/13 CG

1AD1 924 1-WS-MP-002_UNIT 1 WASH WATER SYTEM PUMP APPROVED Closed 3/5/13 CG

1AD1 924
1-WS-MP-002-EPB_UNIT 1 WASH WATER SYSTEM PMP E-

STOP BP
APPROVED Closed 3/5/13 CG

1AD2 1077 System 1AD2 Condensate System 1AD2 System Approved test reports have been received per plan code and LORS APPROVED Closed 1/15/2014 TV

1AD2 1077 87987 System 1AD2 Condensate System
GROUND NOT CONNECTED ON NIGHT SHUTDOWN VACUUM PUMP MOTOR 

(001-AR-MP-301)
APPROVED Closed 10/10/13 CG ELECT

1AD2 1077 87988 System 1AD2 Condensate System LOOSE FLEX HOSE CONNECTION TO 001-AR-HV-0322 APPROVED Closed 10/9/13 CG SU-ELECT

1AD2 1077 87989 System 1AD2 Condensate System
LIGHTS DO NOT WORK IN ALL 3 VACUUM PUMP ENCLOSURES (001-AR-MS-

101, 001-AR-MS-201, 001-AR-MS-301)
APPROVED Closed 2/12/14 CG ELECT
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1AD2 1077 87990 System 1AD2 Condensate System

EXTEND SEPERATOR TANK DRAIN PIPING CLOSER TO GROUND DRAIN FOR ALL 

3 VACUUM PUMP SKID SEPERATOR TANKS (001-AR-MT-101, 001-AR-MT-201, 

001-AR-MT-301).  WHEN THE ACC IS IN OPERATION, THE WIND CAUSES THE 

DRAIN WATER TO MISS THE GROUND DRAIN.

APPROVED Closed 10/9/13 CG SU-MECH

1AD2 1077 87996 System 1AD2 Condensate System
MISSING CBO BUG/STICKER ON NIGHT SHUTDOWN VACUUM PUMP FIN FAN 

COOLER SKID 001-AR-MS-303
APPROVED Closed 10/9/13 CG SU-ELECT

1AD2 1077 87997 System 1AD2 Condensate System
LOOSE CONDULET COVER ON THE SOUTH SIDE OF  MAIN VACUUM PUMP SKID 

001-AR-MS-101
APPROVED Closed 10/9/13 CG SU-ELECT

1AD2 1077 87998 System 1AD2 Condensate System

INSTALL GUARDS OVER EXPOSED VACUUM PUMP SHAFT (2 LOCATIONS ON 

EACH PUMP) FOR BOTH MAIN VACUUM PUMPS 001-AR-MP-101 AND 001-AR-

MP-201

APPROVED Closed 10/9/13 CG SU-MECH

1AD2 1077 87999 System 1AD2 Condensate System

NO ACCESS ON SOUTH SIDE OF MAIN VACUUM PUMP SKID 001-AR-MS-101  IT 

IS NOT POSSIBLE TO STAND ON THE SOUTH SIDE OF THE SKID AND OPEN THE 

ENCLOSURE DOOR, DUE TO THE LACK OF CONCRETE IN THIS AREA. PROVIDE 

ACCESS AND WORKING CLEARENCES AS REQUIRED BY CEC SECTION 110.26 

AND/OR 110.30.

Disapproved 2nd Priority PE

1AD2 1077 88000 System 1AD2 Condensate System
EXTEND CONDUIT SUPPORT ON FIN FAN COOLER SKID (001-AR-MS-202) TO 

BETTER SUPPORT 17211CM050
APPROVED Closed 10/9/13 CG ELECT

1AD2 1077 88001 System 1AD2 Condensate System
SEAL ALL ON CONDUIT OPENINGS IN THE CONCRETE PAD FOR VACUUM 

PUMPS
APPROVED Closed 10/9/13 CG ELECT

1AD2 1077 88002 System 1AD2 Condensate System
REPLACE BROKEN HINGE ON SOUTH SIDE OF MAIN VACUUM PUMP SKID 001-

AR-MS-201
APPROVED Closed 10/9/13 CG MECH

1AD2 1077 88003 System 1AD2 Condensate System NOT ENOUGH CLEARANCE AROUND MANUAL HAND WHEEL 001-AR-HV-0546 Closed CBO App. NR 01/09/2014 TV SU-MECH

1AD2 1077 88004 System 1AD2 Condensate System ADD ADDITION CONDUIT SUPPORT FOR CONDUIT TO 001-AR-HV-0546 APPROVED Closed 10/10/13 CG ELECT

1AD2 1077 88005 System 1AD2 Condensate System CONTROL WIRES IN 1-EC-EC-7211A-03FA NEED TO BE FULLY CONNECTED APPROVED Closed 10/11/13 RLS SU-ELECT

1AD2 1077 88006 System 1AD2 Condensate System CONTROL WIRES IN 1-EC-EC-7211B-02FE NEED TO BE FULLY CONNECTED APPROVED Closed 10/11/13 RLS SU-ELECT

1AD2 1077 88007 System 1AD2 Condensate System
RE-WORK WIREWAY FOR 1-EC-EC-7211B SECTION 2.  TIE-BACK CABLES NEED 

ADJUSTMENTS.
APPROVED Closed 10/9/13 CG SU-ELECT

1AD2 1077 88008 System 1AD2 Condensate System 1-EC-EC-7211B-03FG: NO TAPE OVER OUTER JACKETS/SHEETS IN WIREWAY APPROVED Closed 10/9/13 CG SU-ELECT

1AD2 1077 88009 System 1AD2 Condensate System 1-EC-EC-7211B-03FG: SPARE CONDUCTOR NOT SPARED OUT PROPERLY APPROVED Closed 10/11/13 RLS SU-ELECT

1AD2 1077 88010 System 1AD2 Condensate System 1-EC-EC-7211D-01FA: NO TAPE OVER OUTER JACKETS/SHEETS IN WIREWAY APPROVED Closed 10/9/13 CG SU-ELECT

1AD2 1077 88011 System 1AD2 Condensate System WIRES PROTRUDING OUT OF WIREWAY FOR 1-EC-EC-7211D-09FA APPROVED Closed 10/9/13 CG SU-ELECT

1AD2 1077 88013 System 1AD2 Condensate System

SEAL/CAULK SEAMS OF SQUARE CUT-OUT MADE FOR INSTALLATION OF VENT 

PIPING IN THE MAIN VACUUM PUMP SKID ENCLOSURE ROOF FOR 001-AR-MS-

101 AND 001-AR-MS-201

Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AD2 780 1AD2, ACC Vaccum Pump Systems

The inspection of the system designated as 1AD2. This system is DISAPPROVED 

pending final resolution of punch listed items from the Start up to Owner walk 

down. See attached documentation for further clarification. 

Disapproved 2/13/2014 CG

1AD2 780 1-AR-HV-0544_UNIT 1 ACC ST2 VAC ISOLATION VLV APPROVED Closed 2/13/13 CG

1AD2 780 1-AR-HV-0546_UNIT 1 ACC ST3 VAC ISOLATION VLV APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MA-101A_UNIT 1 FIN FAN COOLER 1 FOR LRVP SKID 

001A
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MA-101B_UNIT 1 FIN FAN COOLER 2 FOR LRVP SKID 

001A
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MA-201A_UNIT 1 FIN FAN COOLER 1 FOR LRVP SKID 

001B
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MA-201B_UNIT 1 FIN FAN COOLER 2 FOR LRVP SKID 

001B
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MA-301_UNIT 1 FIN FAN CLR FOR NIGHT VAC PMP SKID 

002
APPROVED Closed 2/13/13 CG

1AD2 780 1-AR-MP-101_UNIT 1 LIQUID RING VACUUM PMP 1 SKID 001A APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MP-101-EPB_UNIT 1 LIQUID RING VACUUM SKID 001A 

EPB
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MP-102_UNIT 1 VAC PP SEALING WATER PMP 1 SKID 

001A
APPROVED Closed 2/13/13 CG
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1AD2 780 1-AR-MP-103_UNIT 1 GLYCOL PUMP 1 FOR LRVP SKID 001A APPROVED Closed 2/13/13 CG

1AD2 780 1-AR-MP-201_UNIT 1 LIQUID RING VACUUM PMP 2 SKID 001B APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MP-201-EPB_UNIT 1 LIQUID RING VACUUM SKID 001B 

EPB
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MP-202_UNIT 1 VAC PP SEALING WATER PMP 2 SKID 

001B
APPROVED Closed 2/13/13 CG

1AD2 780 1-AR-MP-203_UNIT 1 GLYCOL PUMP 1 FOR LRVP SKID 001B APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MP-301_UNIT 1 NIGHT SHUTDOWN VACUUM PUMP 

SKID 002
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MP-301-EPB_UNIT 1 NIGHT SHUTDOWN VACUUM SKID 

002 EPB
APPROVED Closed 2/13/13 CG

1AD2 780
1-AR-MP-302_UNIT 1 SEAL WT PMP FOR NIGHT VAC PMP SKID 

002
APPROVED Closed 2/13/13 CG

1AD2 780 1-AR-MP-303_UNIT 1 GLYCOL PMP FOR FIN FAN CLR SKID 002 APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211A-01FA_UNIT 1 ACC MCC A: COND POLISHER 

RECYCLE WTR PMP 1A
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211A-03FA_UNIT 1 ACC MCC A: SEALING WTR VAC 

PMP SKID 001A
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211A-03FC_UNIT 1 ACC MCC A: GLYCOL PMP MTR ( 

LRVP SKID 001A)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211A-03FG_UNIT 1 ACC MCC A: MAIN LIQUID RING 

VAC. PMP A
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211A-08FI_UNIT 1 ACC MCC A: FIN FAN MTR A 

(LRVP SKID 001A)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211A-08FK_UNIT 1 ACC MCC A: FIN FAN MTR B 

(LRVP SKID 001A)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-02FA_UNIT 1 ACC MCC B: SEALING WTR VAC 

PMP (SKID 001B)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-02FC_UNIT 1 ACC MCC B: GLYCOL PUMP MTR 

(LRVP SKID 001B)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-02FE_UNIT 1 ACC MCC B: FIN FAN MTR A 

(LRVP SKID 001B)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-02FG_UNIT 1 ACC MCC B: FIN FAN MTR B 

(LRVP SKID 001B)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-02FI-L_UNIT 1 ACC MCC B: STREET 2 

ISOLATION VALVE - ATO
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-02FI-R_UNIT 1 ACC MCC B: STREET 3 

ISOLATION VALVE - ATO
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-02FK_UNIT 1 ACC MCC B: COND POLISHER 

RECYCLE WTR PMP 1B
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-03FA_UNIT 1 ACC MCC B: NIGHT SHUTDOWN 

VAC PMP(SKID 002)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-03FG_UNIT 1 ACC MCC B: MAIN (LIQUID RING) 

VAC PMP B
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211B-08FA-R_UNIT 1 ACC MCC A: NPB REMOTE 

CONTROL PANEL
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211D-01FA_UNIT 1 ACC MCC D: FIN FAN MOTOR A 

(LRVP SKID 002)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211D-08FI_UNIT 1 ACC MCC D: CW CIR PMP MTR 

(LRVP SKID 002)
APPROVED Closed 2/13/13 CG

1AD2 780
1-EC-EC-7211D-09FA_UNIT 1 ACC MCC D: GLYCOL PMP FOR 

FIN FAN SKID 002
APPROVED Closed 2/13/13 CG

1AD3 1078 System 1AD3 Condensate System

System 1AD3 is approved and complies with plans and applicable LORS. 

Pressure testing reports documentation has been provided to the CBO and are 

attached. 

APPROVED Closed 1/16/2014 TV

1AD3 782 1AD3, Remaining Air Cooled Condenser System
Inspected unit 1- 1AD3 MCC system approved and bugged per plans, specs and 

applicable LORS. See attached for specific equipment scoped and approved.
APPROVED Closed 3/9/2013 SH
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1AD3 782 88015 1AD3, Remaining Air Cooled Condenser System LOOSE GROUND TO STEAM DUCT DRAIN PUMP MOTOR 001-AD-MP-002B APPROVED Closed 10/9/13 CG ELECT

1AD3 782 88017 1AD3, Remaining Air Cooled Condenser System
DRESS UP WIRES IN WIREWAY OF 1-EC-EC-2111A-03FE-R.  WIRES EXTENDING 

INTO BELOW BUCKET.
Closed CBO App. NR 1/28/2014 TV SU-ELECT

1AD3 782 88018 1AD3, Remaining Air Cooled Condenser System
RE-DO LUG ON GROUND WIRE IN 1-EC-EC-7211C-07FE.  THERE IS A #8 LUG ON 

A #10 WIRE.
APPROVED Closed 10/9/13 CG ELECT

1AD3 782 88019 1AD3, Remaining Air Cooled Condenser System DRESS UP WIRES IN WIREWAY OF 1-EC-EC-7211D-01FC APPROVED Closed 10/9/13 CG SU-ELECT

1AD3 782 88020 1AD3, Remaining Air Cooled Condenser System RE-DO BLUE WIRE CONNECTION ON TERMINAL #12 IN 1-EC-EC-7211D-01FC APPROVED Closed 10/9/13 CG SU-ELECT

1AD3 782 363078 1AD3, Remaining Air Cooled Condenser System
PID#V1A-MUSG-00026 SH2 (AS REFERANCE ON TURNOVER BOOK TAB 9) NOT 

PROVIDED
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD3 782 363079 1AD3, Remaining Air Cooled Condenser System O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1AD3 782 363080 1AD3, Remaining Air Cooled Condenser System
PROVIDE COUPLING ALIGNMENT DATA SHEET FOR DUCT DRAIN PUP 001-AD-

MP-002A
Closed CBO App. NR N/A 12/23/13 SH MECH

1AD3 782 363081 1AD3, Remaining Air Cooled Condenser System
PROVIDE PUMP INSEPTION CHECKLIST FOR STEAM DUCT DRAIN PUMP 001-AD-

MP-002A
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD3 782 363082 1AD3, Remaining Air Cooled Condenser System
PROVIDE COUPLING ALIGNMENT DATA SHEET FOR DUCT DRAIN PUP 001-AD-

MP-002B
Closed CBO App. NR N/A 12/23/13 SH MECH

1AD3 782 363083 1AD3, Remaining Air Cooled Condenser System
PROVIDE PUMP INSEPTION CHECKLIST FOR STEAM DUCT DRAIN PUMP 001-AD-

MP-002B
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD3 782 363084 1AD3, Remaining Air Cooled Condenser System

THE 1AD3 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25542-000-E6-AD-00020 THAT SHOWS THE CONDENSATE SYSTEM- STEAM 

DUCT DRAIN PUMPS

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD3 782 363085 1AD3, Remaining Air Cooled Condenser System
THERE IS NO DOCUMENTION PROVIDED FOR PRESSURE TEST OR IN SERVICE 

LEAK TEST DONE ON PIPING IN THIS SYSTEM
Closed CBO App. NR N/A 12/23/13 SH PIPING

1AD3 782 363086 1AD3, Remaining Air Cooled Condenser System SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AD3 782 363087 1AD3, Remaining Air Cooled Condenser System PM DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AD3 782 363088 1AD3, Remaining Air Cooled Condenser System OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

1AD3 782 363794 1AD3, Remaining Air Cooled Condenser System
PROVIDE  MISSING BLOCK DIAGRAM DRAWING 25542-000-E6-AD-00020 THAT 

SHOWS THE CONDENSATE SYSTEM- STEAM DUCT DRAIN PUMPS
Closed CBO App. NR N/A 1/20/14 SH SU-MECH

1AD3 782 363795 1AD3, Remaining Air Cooled Condenser System
PROVIDED PRESSURE TEST OR IN SERVICE LEAK TEST DONE ON PIPING IN THIS 

SYSTEM
Disapproved 1st Priority INSTR

1AD3 782 1-AB-HV-0570_UNIT 1 LP BYPASS VLV Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD3 782 1-AD-MP-002A_UNIT 1 STEAM DUCT DRAIN PUMP 2A Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD3 782
1-AD-MP-002A-EPB_UNIT 1 STEAM DUCT DRAIN PUMP 2A 

ESTOP PB
Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD3 782 1-AD-MP-002B_UNIT 1 STEAM DUCT DRAIN PUMP 2B Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD3 782
1-AD-MP-002B-EPB_UNIT 1 STEAM DUCT DRAIN PUMP 2B 

ESTOP PB
Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD3 782
1-EC-EC-2111A-03FE-R_UNIT 1 STG MCC 1: LP BYPASS MOV 

VLV
Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD3 782
1-EC-EC-7211C-07FE_UNIT 1 ACC MCC C: STEAM DUCT DRAIN 

PUMP 2A
Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD3 782
1-EC-EC-7211D-01FC_UNIT 1 ACC MCC D: STEAM DUCT DRAIN 

PUMP 2B
Inspected, approved and bugged 03/09/0213 RS APPROVED Closed 03/09/0213 RS

1AD4 760 System 1AD4  Condensate System

System 1AD4,(condensate collection tanks, pumps, bypass for condensate 

polishers, heaters, and piping up to Deaerator)for the purposes of energization 

approved per plans and specifications

APPROVED Closed 2/20/2013 SH

1AD4 1080 System 1AD4  Condensate System

1AD4 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1AD4 1080 87150 System 1AD4  Condensate System GROUNDING CONNECTION LOOSE TO CONDENSATE PUMP MOTOR 001B APPROVED Closed 10/9/13 CG SU-ELECT

1AD4 1080 87151 System 1AD4  Condensate System
SET CONTROL ROD GAPS ON PY-004 EXPANSION JOINT PER SECTION 3.4.2 IN 

THE INSTALLATION MANUAL
Disapproved 2nd Priority PIPING
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1AD4 1080 87152 System 1AD4  Condensate System EXPANSION JOINT PY-003 OUT OF TOLERANCE FOR PIPING ALIGNMENT Closed CBO App. NR N/A 12/5/2013 SH PE

1AD4 1080 87153 System 1AD4  Condensate System
SET CONTROL ROD GAPS ON PY-003 EXPANSION JOINT PER SECTION 3.4.2 IN 

THE INSTALLATION MANUAL
Disapproved 2nd Priority PIPING

1AD4 1080 87154 System 1AD4  Condensate System
LOOSE FLEX HOSE CONNTECTIONS ON 7210CM5044 TO CONDENSATE PUMP 

MOTOR 001B
APPROVED Closed 1/6/14 ms SU-ELECT

1AD4 1080 87155 System 1AD4  Condensate System GROUNDING CONNECTION LOOSE TO CONDENSATE PUMP MOTOR 001A APPROVED Closed 10/9/13 CG SU-ELECT

1AD4 1080 87158 System 1AD4  Condensate System LOOSE FLEX HOSE CONNECTION ON 17211CX011 TO VALVE LV-0008 APPROVED Closed 10/9/13 CG SU-ELECT

1AD4 1080 87159 System 1AD4  Condensate System LOOSE FLEX HOSE CONNECTIONS ON 17220CX013 TO VALVE LV-0004 APPROVED Closed 10/9/13 CG SU-ELECT

1AD4 1080 87160 System 1AD4  Condensate System SWITCH VALVE TAGS V-875 AND V-803 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD4 1080 87161 System 1AD4  Condensate System LOOSE FLEX HOSE CONNECTIONS ON 12231CX026 TO VALVE MAM10 AA050 APPROVED Closed 10/9/13 CG SU-ELECT

1AD4 1080 87163 System 1AD4  Condensate System LOOSE FLEX HOSE CONNECTION ON 11021CX021 TO VALVE LV-00068 APPROVED Closed 10/9/13 CG SU-ELECT

1AD4 1080 87172 System 1AD4  Condensate System
P&ID ERROR: VALVE LOCATED DOWNSTREAM OF PI 1028 (IN GOULD 

PROVIDED SPOOL) NOT SHOWN ON P&ID 001-M6-AD-00001
Closed CBO App. NR N/A 12/5/2013 SH PE

1AD4 1080 87173 System 1AD4  Condensate System
P&ID ERROR: VALVE LOCATED DOWNSTREAM OF PI 2028 (IN GOULD 

PROVIDED SPOOL) NOT SHOWN ON P&ID 001-M6-AD-00001
Closed CBO App. NR N/A 12/5/2013 SH PE

1AD4 1080 87175 System 1AD4  Condensate System SHIM PIPE SUPPORT 001-PH-AD-0714 Disapproved 2nd Priority PIPING

1AD4 1080 254267 System 1AD4  Condensate System 1-AD-V-825 IS LEAKING Disapproved 2nd Priority SU-MECH

1AD4 1080 254268 System 1AD4  Condensate System 1-AD-V-826 IS LEAKING Disapproved 2nd Priority SU-MECH

1AD4 1080 363148 System 1AD4  Condensate System

THE SPACERS PUT IN PLACE BETWEEN THE CONDENSATE PUMP BASKET 

STRAINERS AND CONDENSATE PUMPS NEED TO BE REMOVED AND THE PIPING 

REWORKED FINAL PIPE STRESS NUMBERS ON THE PUMPS

Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363149 System 1AD4  Condensate System
DRAIN CONNECTION V-853 CURRENTLY HAS A TEMPORARY HOSE 

CONNECTION
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363150 System 1AD4  Condensate System PI-2028 HAS INCORRECT TAG, IT IS CURRENTLY TAGGED AS PI-1020 Closed CBO App. NR N/A 12/23/13 SH PIPING

1AD4 1080 363151 System 1AD4  Condensate System PI-1028 HAS INCORRECT TAG, IT IS CURRENTLY TAGGED AS PI-2028 Closed CBO App. NR N/A 12/23/13 SH PIPING

1AD4 1080 363152 System 1AD4  Condensate System
THE FEEDWATER HEATER 001-AD-ME-002 IS NOT INCLUDED IN THE AD/AE 

FLUSH
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363153 System 1AD4  Condensate System
THE FEEDWATER HEATER 001-AD-ME-001 IS NOT INCLUDED IN THE AD/AE 

FLUSH
Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363154 System 1AD4  Condensate System

PLOT PUMP 001-AD-MP-001B PERFORMANCE ON THE MANUFACTURE'S 

CURVE AT MULTIPLE POINT AND COMPARE IT TO THE EXPECTED 

PERFORMANCE WITH AT LEAST ONE POINT BEING THE DESIGN OPERATING 

CONDITIONS AND VERIFY THAT IT NORMALLY MEETS SPECIFICATION

Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363155 System 1AD4  Condensate System THERE IS NO PERFORMANCE RECORD PROVIDED FOR 001-AD-ME-002 Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363156 System 1AD4  Condensate System THERE IS NO PERFORMANCE RECORD PROVIDED FOR 001-AD-ME-001 Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363157 System 1AD4  Condensate System THERE IS NO COMMISSIONING  RECORD PROVIDED FOR 001-AD-ME-002 Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363158 System 1AD4  Condensate System THERE IS NO COMMISSIONING  RECORD PROVIDED FOR 001-AD-ME-001 Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363159 System 1AD4  Condensate System EXPANSION JOINT PY-003 OUT OFTOLRANCE FOR PIPING ALIGNMENT Closed CBO App. NR N/A 12/23/13 SH PIPING

1AD4 1080 363160 System 1AD4  Condensate System

LP FEEDWATER HEATER 001-AD-ME-002 IS REQUIRED TO HAVE 36'-1 OF 

CLEARANCE ON THE NORTH SIDE OF THE HEATER TO REMOVE THE TUBE 

BUNDLER PER YUBA O&A MANUAL DRAWING 10-H-477/478/479-2-1

Closed CBO App. NR N/A 12/23/13 SH PE

1AD4 1080 363161 System 1AD4  Condensate System

LP FEEDWATER HEATER 001-AD-ME-001 IS REQUIRED TO HAVE 36'-1 OF 

CLEARANCE ON THE NORTH SIDE OF THE HEATER TO REMOVE THE TUBE 

BUNDLER PER YUBA O&A MANUAL DRAWING 10-H-477/478/479-1-1

Closed CBO App. NR N/A 12/23/13 SH PE

1AD4 1080 363162 System 1AD4  Condensate System
CALIBRATION SHEETS NOT PROVIDED FOR 001-AD-ZSC-0870 & 001-AD-ZS0-

0570
Closed CBO App. NR N/A 12/23/13 SH SU-INSTR

1AD4 1080 363163 System 1AD4  Condensate System O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1AD4 1080 363164 System 1AD4  Condensate System
EQUIPMENT DATA NOT PROVIDED FOR 1-AB-HV-0222, 1-AB-TV-0226, 1-AC-

01MAM10AA050, 1-AD-EV-001A, 1-AD-EV-001B & 1-AD--FV-0022
Closed CBO App. NR N/A 12/23/13 SH SU-INSTR

1AD4 1080 363165 System 1AD4  Condensate System SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS
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1AD4 1080 363166 System 1AD4  Condensate System PM DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AD4 1080 363167 System 1AD4  Condensate System OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

1AD4 1080 363168 System 1AD4  Condensate System

PLOT PUMP 001-AD-MP-001A PERFORMANCE ON THE MANUFACTURE'S 

CURVE AT MULTIPLE POINT AND COMPARE IT TO THE EXPECTED 

PERFORMANCE WITH AT LEAST ONE POINT BEING THE DESIGN OPERATING 

CONDITIONS AND VERIFY THAT IT NORMALLY MEETS SPECIFICATION

Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD4 1080 363169 System 1AD4  Condensate System

LINE 001-AD-L033-C3D4' ON P&ID 001-M6-AD-00001 SHOULD BE STAINLESS 

STEEL NOT CATBON STEEL THID IS THE FILL LINE FROM THE DEMINERALIZED 

WATER STORAGE TANK

Closed CBO App. NR N/A 12/23/13 SH PE

1AD4 1080 363170 System 1AD4  Condensate System

THE UNIT DEAERATOR INLET BLOCK VALVE (HV0570) MOV ACTUATOR IS 

TUTNED AND FACING TOWARDS THE RAILS MAKING IT DIFFICULT FOR THE 

OPERATOR TO SEE THE ACTATOR POSITION INDICATION AND LOCAL 

CONTROLS

Closed CBO App. NR N/A 12/23/13 SH PIPING

1AD4 1080 363171 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AK-00004
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363172 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AB-00002
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363173 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AB-00003
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363174 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AC-00003
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363175 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AC-00004
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363176 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AC-00020
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363177 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AC-00025
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363178 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AD-00016
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363179 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AD-00017
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363180 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AD-00023
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363181 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AD-00026
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080 363182 System 1AD4  Condensate System
THE 1AD4 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AK-00002
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD4 1080
1-AC-01MAM10AN005_STEAM TURBINE LEAK OFF 

CONDENSER FAN 1
APPROVED Closed 2/20/13 SH

1AD4 1080
1-AC-01MAM10AN010_STEAM TURBINE LEAK OFF 

CONDENSER FAN 2
APPROVED Closed 2/20/13 SH

1AD4 1080 1-AD-EV-001A_UNIT 1 CONDENSATE PUMP A VFD APPROVED Closed 2/20/13 SH

1AD4 1080 1-AD-EV-001B_UNIT 1 CONDENSATE PUMP B VFD APPROVED Closed 2/20/13 SH

1AD4 1080 1-AD-HV-0570_UNIT 1 DA INLET BLOCK VALVE APPROVED Closed 2/20/13 SH

1AD4 1080 1-AD-MP-001A_UNIT 1 CONDENSATE PUMP A APPROVED Closed 2/20/13 SH

1AD4 1080 1-AD-MP-001A-EPB_UNIT 1 CONDENSATE PUMP A ESTOP PB APPROVED Closed 2/20/13 SH

1AD4 1080
1-AD-MP-001A-HTR_UNIT 1 CONDENSATE PUMP 1A MOTOR 

SPACE HEATER
APPROVED Closed 2/20/13 SH

1AD4 1080 1-AD-MP-001B_UNIT 1 CONDENSATE PUMP B APPROVED Closed 2/20/13 SH

1AD4 1080 1-AD-MP-001B-EPB_UNIT 1 CONDENSATE PUMP B  ESTOP PB APPROVED Closed 2/20/13 SH

1AD4 1080
1-AD-MP-001B-HTR_UNIT 1 CONDENSATE PUMP 1B MOTOR 

SPACE HEATER
APPROVED Closed 2/20/13 SH

1AD4 1080
1-EC-EC-2111A-04FC_STEAM TURBINE LEAK OFF CONDENSER 

FAN 1
APPROVED Closed 2/20/13 SH

1AD4 1080
1-EC-EC-2111B-03FE_STEAM TURBINE LEAK OFF CONDENSER 

FAN 2
APPROVED Closed 2/20/13 SH

1AD4 1080
1-EC-EC-2111B-06FG_UNIT 1 STG MCC 2: DA INLET BLOCK 

VALVE
APPROVED Closed 2/20/13 SH
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1AD4 1080
1-EC-EC-7211C-03FE_UNIT 1 ACC MCC C: CONDENSATE PUMP 

A VFD
APPROVED Closed 2/20/13 SH

1AD4 1080
1-EC-EC-7211D-09FG_UNIT 1 ACC MCC D: CONDENSATE 

PUMP B VFD
APPROVED Closed 2/20/13 SH

1AD5 1081 System 1AD5 Condensate System

1AD5 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1AD5 1081 85544 System 1AD5 Condensate System
FLEX HOSE CONNECTION LOOSE 19010CM5133 TO JUNCTION BOX 1-EH-EJM-

271
APPROVED Closed 10/9/13 ms SU-ELECT

1AD5 1081 85545 System 1AD5 Condensate System FLEX HOSE CONNECTION LOOSE 19011CM011 TO IDT PUMP MOTOR 003B APPROVED Closed 10/9/13 ms SU-ELECT

1AD5 1081 85547 System 1AD5 Condensate System FLEX HOSE CONNECTION LOOSE OFF LIT-0212A APPROVED Closed 10/9/13 ms SU-ELECT

1AD5 1081 85548 System 1AD5 Condensate System FLEX HOSE CONNECTION LOOSE OFF LIT-0212B APPROVED Closed 10/9/13 ms SU-ELECT

1AD5 1081 85552 System 1AD5 Condensate System MISSING GASKET ON IDT PUMP MOTOR 003A JUNCTION BOX APPROVED Closed 10/9/13 ms SU-ELECT

1AD5 1081 85562 System 1AD5 Condensate System CONDUIT COVER MISSING ON 19011CX012 APPROVED Closed 10/9/13 ms

1AD5 1081 363010 System 1AD5 Condensate System

CALIBRATION DATA NOT PROVIDED FOR 001-AD-PCV-0230, 001-AF--HY-1002, 

001-AF-Z50-0510, 001-AF-HY-2002, 001-AF-Z50-0520, 001-AF-Z50-0530, 001-

AF-HY-4002 & 001-AF-HY-6002

Closed CBO App. NR N/A 12/23/13 SH SU-INSTR

1AD5 1081 363011 System 1AD5 Condensate System O&M MANUAL NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1AD5 1081 363012 System 1AD5 Condensate System SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AD5 1081 363013 System 1AD5 Condensate System PM DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AD5 1081 363014 System 1AD5 Condensate System OPERATOR LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

1AD5 1081 363015 System 1AD5 Condensate System PROVIDE PUMP INSPECTION CHECKLIST FOR 001-AD-MP-003A Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD5 1081 363016 System 1AD5 Condensate System PROVIDE PUMP INSPECTION CHECKLIST FOR 001-AD-MP-003B Closed CBO App. NR N/A 12/23/13 SH SU-MECH

1AD5 1081 363017 System 1AD5 Condensate System PROVIDE COUPLING ALIGNMENT  DATA SHEET FOR 001-AD-MP-003A Closed CBO App. NR N/A 12/23/13 SH MECH

1AD5 1081 363018 System 1AD5 Condensate System PROVIDE COUPLING ALIGNMENT  DATA SHEET FOR 001-AD-MP-003AB Closed CBO App. NR N/A 12/23/13 SH MECH

1AD5 1081 363019 System 1AD5 Condensate System
THE 1AD5 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 

25540-000-E6-AF-00006
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AD5 1081 363780 System 1AD5 Condensate System

CALIBRATION DATA NOT PROVIDED FOR 001-AD-PCV-0230, 001-AF--HY-1002, 

001-AF-Z50-0510, 001-AF-HY-2002, 001-AF-Z50-0520, 001-AF-Z50-0530, 001-

AF-HY-4002 & 001-AF-HY-6002

Closed CBO App. NR N/A 1/20/14 SH INSTR

1AD5 1081 363781 System 1AD5 Condensate System O&M MANUAL NOT PROVIDED Closed CBO App. NR N/A 1/20/14 SH NONE

1AD5 1081 363787 System 1AD5 Condensate System
IDT PUMPS STRAINER LABELS IS WRONG A- STRAINER IS FOR B PUMP, B- 

STRAINER IS FOR A PUMP
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1AD5 756 1AD5, Internal Drain Tank and Internal Drain Pumps

This is a re-inspection of the system 1AD5, Internal Drain Tank and Internal 

Drain Pumps for the purposes of energization.  The devices in this system have 

been  APPROVED per plans and LORS. See the attached documentation for 

further clarification.

APPROVED Closed 6/13/2013 SH

1AD5 756 1-AD-MP-003A_UNIT 1 INTERNAL DRAIN PUMP 3A APPROVED Closed 2/20/13 SH

1AD5 756
1-AD-MP-003A-EPB_UNIT 1 INTERNAL DRAIN PUMP 3A ESTOP 

PB
APPROVED Closed 2/20/13 SH

1AD5 756 1-AD-MP-003B_UNIT 1 INTERNAL DRAIN PUMP 3B APPROVED Closed 2/20/13 SH

1AD5 756
1-AD-MP-003B-EPB_UNIT 1 INTERNAL DRAIN PUMP 3B ESTOP 

PB
APPROVED Closed 2/20/13 SH

1AD5 756
1-EC-EC-7211C-03FA_UNIT 1 ACC MCC C: INTERNAL DRAIN 

PUMP 3A
APPROVED Closed 2/20/13 SH

1AD5 756
1-EC-EC-7211D-08FC_UNIT 1 ACC MCC D: INTERNAL DRAIN 

PUMP 3B
APPROVED Closed 2/20/13 SH

1AD6 1085 System 1AD6 Condensate System

1AD6 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1AD6 1085 87081 System 1AD6 Condensate System THREADED CAP NEEDED ON EDT PUMP MOTOR 004B (SOUTHSIDE) Closed CBO App. NR N/A 12/5/2013 SH MECH

1AD6 1085 87082 System 1AD6 Condensate System THREADED CAP NEEDED ON EDT PUMP MOTOR 004A (SOUTHSIDE) Closed CBO App. NR N/A 12/5/2013 SH MECH
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1AD6 1085 87083 System 1AD6 Condensate System
SET CONTROL ROD GAP FOR PY-023 EXPANSION JOINT PER SECTION 3.4.2 IN 

THE INSTALLATION MANUAL
Disapproved 2nd Priority PIPING

1AD6 1085 87084 System 1AD6 Condensate System
SET CONTROL ROD GAP FOR PY-022 EXPANSION JOINT PER SECTION 3.4.2 IN 

THE INSTALLATION MANUAL
Disapproved 2nd Priority PIPING

1AD6 1085 87085 System 1AD6 Condensate System LOOSE FLEX HOSE CONNECTION ON 19011CX021 TO LIT 0312A APPROVED Closed 1/6/14 ms SU-ELECT

1AD6 1085 87086 System 1AD6 Condensate System
FLEX HOSE CONENCTION ON 19011CX022 TO LIT 0312B IS TORN AND NEEDS 

TO BE REPLACED
APPROVED Closed 10/9/13CG ELECT

1AD6 1085 87087 System 1AD6 Condensate System TORQUE EDT PUMP ANCHORS (LOOSE NUTS) APPROVED Closed 12/27/13 ms MECH

1AD6 1085 87088 System 1AD6 Condensate System
RE-ROUTE FLEX HOSE/CONDUIT 19010CM5138 TO 1-EH-EJP-272-02 OVER PIPE 

TO AVOID V-110 AND 4" FLANGE (COPY TRAIN A CONFIGURATION)
Closed CBO App. NR 01/09/2014 TV ELECT

1AD6 1085 87089 System 1AD6 Condensate System SHIM PIPE SUPPORT 001-PH-AD-0726 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87091 System 1AD6 Condensate System
EDT/IDT PIT HANDRAIL (ON WESTSIDE OF PIT) IS TOUCHING INSULATED PIPE 

UPSTREAM OF 001-AD-V-116
APPROVED Closed 12/27/13 ms CIVIL

1AD6 1085 87092 System 1AD6 Condensate System INSTALL NIPPLE AND CAP ON V-675 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87093 System 1AD6 Condensate System MISSING VALVE TAG ON HV-0002 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87094 System 1AD6 Condensate System MISSING VALVE TAG ON HV-0010 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87095 System 1AD6 Condensate System MISSING VALVE TAG ON HV-0015 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87096 System 1AD6 Condensate System UNIT 3 TAG IS ON UNIT 1 LV-1044.  REPLACE WITH A UNIT 1 TAG. Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87097 System 1AD6 Condensate System REPAIR LEAKING THREADED CONNECTION ON TE 5457 TO TW Disapproved 2nd Priority INSTR

1AD6 1085 87098 System 1AD6 Condensate System
TIGHTEN ALL HARDWARE ON PIPE SUPPORT NEXT TO HV-4593 (3/4"-DRN-

4595-A-P11)
APPROVED Closed 12/29/13 ms PIPING

1AD6 1085 87100 System 1AD6 Condensate System

SHIM PIPE SUPPORTS (2) FOR BOTH 1AD6 LINES NEAR THE INTERIOR 

SOUTHSIDE COLUMN NEXT TO THE STAIRS (1ST FLIGHT OF STAIRS ABOVE 140' 

ELEVATION)

Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87101 System 1AD6 Condensate System RELOCATE PY-023 TAG FROM EDT PUMP TO PY-023 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87102 System 1AD6 Condensate System RELOCATE PY-022 TAG FROM EDT PUMP TO PY-023 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87103 System 1AD6 Condensate System SHIM PIPE SUPPORT 001-PH-AD-0619 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87104 System 1AD6 Condensate System MISSING VALVE TAG ON 001-AD-V-642 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87105 System 1AD6 Condensate System MISSING TAG ON PI 1322 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD6 1085 87106 System 1AD6 Condensate System MISSING TAG ON PI 2322 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AD6 1085 87107 System 1AD6 Condensate System SWITCH VALVE TAGS ON V-106 AND V-114 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87108 System 1AD6 Condensate System SWITCH VALVE TAGS ON V-107 AND V-115 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AD6 1085 87109 System 1AD6 Condensate System
P&ID ERROR: VALVE LOCATED DOWNSTREAM OF PI 1334  (IN GOULD 

PROVIDED SPOOL) NOT SHOWN ON P&ID 001-M6-AD-00006
Closed CBO App. NR N/A 12/5/2013 SH PE

1AD6 927 1AD6, External Drain Tank and External Drain Pumps
The system designated as 1AD6 has been inspected, approved and accepted as 

per specs,drawings, and applicible LORS.
APPROVED Closed 2/14/2013 SH

1AD6 927
1-AA-HV-4293_UNIT 1  SH EN PNL SML DRN VLV ACTUATOR 

491'
APPROVED Closed 2/14/13 CG

1AD6 927 1-AA-HV-4294B_UNIT 1 SH EN PNL DRN VLV B ACTUATOR 491' APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-4393_UNIT 1  SH NE PNL SML DRN VLV ACTUATOR 

EL 491'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-4394B_UNIT 1 SH NE PNL DRN VLV B ACTUATOR  EL 

491'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-4493_UNIT 1 SH NE PNL SML DRAIN VLV ACTUATOR 

EL 491'
APPROVED Closed 2/14/13 CG
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1AD6 927
1-AA-HV-4494B_UNIT 1 SH NE PNL DRAIN VLV B ACTUATOR EL 

491'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-4593_UNIT 1 SH NE PNL SML DRN VLV ACTUATOR 

491'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-4594B_UNIT 1  SH NE PNL DRN VLV B ACTUATOR 

491'
APPROVED Closed 2/14/13 CG

1AD6 927 1-AA-HV-4693_UNIT 1 SH WN PNL SML DRN VLV ACT 491' APPROVED Closed 2/14/13 CG

1AD6 927 1-AA-HV-4694B_UNIT 1 SH WN PNL DRN VLV B ACT EL 491' APPROVED Closed 2/14/13 CG

1AD6 927 1-AA-HV-4793_UNIT 1 SH WS PNL SML DRN VLV ACT 491' APPROVED Closed 2/14/13 CG

1AD6 927 1-AA-HV-4794B_UNIT 1 SH WS PNL DRN VLV B ACT EL 491' APPROVED Closed 2/14/13 CG

1AD6 927 1-AA-HV-4893_UNIT 1 SH SW PNL SML DRN VLV ACT 491' APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-4894B_UNIT 1 SH SW PNL DRN VLV B ACTUATOR EL 

491'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5193_UNIT 1 RH NE PNL SML DRN VLV ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5194B_UNIT 1 RH NE PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5293_UNIT 1 RH EW PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5294B_UNIT 1 RH EW PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5393_UNIT 1 RH ES PNL SML DRN VLV ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5394B_UNIT 1 RH ES PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5457B_UNIT 1 RH OUTLET DRAIN VLV B ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5493_UNIT 1 RH SE PNL SML DRN VLV ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5494B_UNIT 1 RH SE PNL DRAIN VLV B ACTUATOR 

EL. 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5693_UNIT 1 RH NW PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5694B_UNIT 1 RH NW PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5793_UNIT 1 RH WN PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5794B_UNIT 1 RH WN PNL DRAIN VLV B ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5893_UNIT 1 RH WS PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5894B_UNIT 1 RH WS PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5993_UNIT 1 RH SW PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-5994B_UNIT 1 RH SW PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-7013_UNIT 1 BYP STM INLET DRN VLV ACTUATOR 

536'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-7057_UNIT 1 AUX STM TO CRH DRN VLV 1 

ACTUATOR EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-7067_UNIT 1 AUX STM TO HRH DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/14/13 CG

1AD6 927
1-AA-HV-7085_UNIT 1 AUX STM TO SH DRN VLV 2 ACTUATOR 

525'
APPROVED Closed 2/14/13 CG

1AD6 927 1-AD-MP-004A_UNIT 1 EXTERNAL DRAIN PUMP 4A APPROVED Closed 2/14/13 CG
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1AD6 927
1-AD-MP-004A-EPB_UNIT 1 EXTERNAL DRAIN PUMP 4A ESTOP 

PB
APPROVED Closed 2/14/13 CG

1AD6 927 1-AD-MP-004B_UNIT 1 EXTERNAL DRAIN PUMP 4B APPROVED Closed 2/14/13 CG

1AD6 927
1-AD-MP-004B-EPB_UNIT 1 EXTERNAL DRAIN PUMP 4B ESTOP 

PB
APPROVED Closed 2/14/13 CG

1AD6 927
1-EC-EC-7211C-02FD_UNIT 1 ACC MCC C: EXTERNAL DRAIN 

PUMP 4A
APPROVED Closed 2/14/13 CG

1AD6 927
1-EC-EC-7211D-01FH_UNIT 1 ACC MCC D: EXTERNAL DRAIN 

PUMP 4B
APPROVED Closed 2/14/13 CG

1AE1 1082 System 1AE1 Feedwater System
1AE1 System Approved Boiler Steam Piping Inspection. Pressure Test Reports 

received. Per plan code and LORS 
APPROVED Closed 11/6/2013

1AE1 1082 87057 System 1AE1 Feedwater System MISSING HOSE CONNECTION OFF 001-AE-V-075 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AE1 1082 87061 System 1AE1 Feedwater System LOOSE FLEX HOSE CONNECTION ON 11041CX015 TO MOV 1-AF-HV-0532 APPROVED Closed 10/9/13CG SU-ELECT

1AE1 1082 87064 System 1AE1 Feedwater System LOOSE FLEX HOSE CONNECTION TO LEVEL SWITCH 001-AF-LSH-3042 APPROVED Closed 10/10/13 CG SU-ELECT

1AE1 1082 87065 System 1AE1 Feedwater System LOOSE COVER BOLT ON LEVEL SWITCH 001-AF-LSH-3042 APPROVED Closed 10/9/13CG INSTR

1AE1 1082 87067 System 1AE1 Feedwater System
MISSING WASHER ON COVER BOLT FOR LEVEL SWITCH 1-AF-LSH-3040 AND 

BOLT LOOSE
Disapproved 2nd Priority INSTR

1AE1 1082 87071 System 1AE1 Feedwater System
CONDUIT COVER OPEN ON 12231CS007 TO LEVEL SWITCH 001-AF-LSH-3006 

AND GASKET IS LOOSE
APPROVED Closed 10/10/13 CG SU-ELECT

1AE1 1082 87076 System 1AE1 Feedwater System LOOSE FLEX HOSE CONNECTION TO TE 0020A APPROVED Closed 10/10/13 CG SU-ELECT

1AE1 1082 87077 System 1AE1 Feedwater System LOOSE FLEX HOSE CONNECTION TO TE 0020B APPROVED Closed 10/10/13 CG SU-ELECT

1AE1 1082 254122 System 1AE1 Feedwater System CAP NOT INSTALLED ON 1-AE-TE-1130 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AE1 1082 254123 System 1AE1 Feedwater System 1-AE-MV-001-EJB3:  PLUG HOLE IN BOTTOM OF BOX APPROVED Closed 10/11/13 CG ELECT

1AE1 1082 254124 System 1AE1 Feedwater System 1-AE-MV-001-EJB3:  REMOVE DEBRIS APPROVED Closed 2/20/14 SH ELECT

1AE1 1082 362889 System 1AE1 Feedwater System
THE LIQUID TIGHT FLEX CONDUIT TO 001-AF--LSH-3006 HAS BEEN DAMAGED 

BY THE INSULATORS AT THE LEVEL SWITCH END
APPROVED Closed 12/26/13 JS ELECT

1AE1 1082 362890 System 1AE1 Feedwater System A-AE-TE-0020A IS DISCONNECTED AT THE UNION COUPLING APPROVED Closed 12/28/13 ms SU-INSTR

1AE1 1082 362891 System 1AE1 Feedwater System A-AE-TE-0020B IS DISCONNECTED AT THE UNION COUPLING APPROVED Closed 12/28/13 ms SU-INSTR

1AE1 1082 362892 System 1AE1 Feedwater System

THE DEAERATOR DRAINING CURRENTLY IS BEING DONE BY CRACKING THE 

BELLY DRAIN AND USING A HOSE RUN DOWN TO THE POWER BLOCK SUMP 

WHICH IS BEING QUENCHED BY SERVICE WATER FROM A CONNECTION NEAR 

THE ACC WASH PUMP SKID. CONCERNS INCLUDE: OVERFLOWING THE SUM

Closed CBO App. NR N/A 12/23/13 SH PE

1AE1 1082 362893 System 1AE1 Feedwater System
CALIBRATION DATA NOT PROVIDED FOR 001-AE-PDIT-1022-2022, 01-AE-PIT-

1026-2026, 001-AE-TE-3010, 001-AE-HV-3040
Closed CBO App. NR N/A 12/23/13 SH SU-INSTR

1AE1 1082 362894 System 1AE1 Feedwater System O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1AE1 1082 362895 System 1AE1 Feedwater System OPERATOR LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH

1AE1 1082 362896 System 1AE1 Feedwater System ASME PRESSURE VESSEL CERTIFICATION NOT PROVIDED FOR 001-AE-MV-003 Closed CBO App. NR N/A 12/23/13 SH PIPING

1AE1 1082 362897 System 1AE1 Feedwater System PIPING HYDROSTATIC TEST RECORDS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PIPING

1AE1 787 1AE1, Deaerator and attached piping 

Completed system walkdown. Approved Permanent energization.  

COMPONENT LIST & STATUS   SYSTEM 1AE1- APPROVED  COMPONENT - MOV-

HV-0532 * Approved and Bugged 

APPROVED Closed 1/31/2013

1AE1 787 1-AF-HV-0532_UNIT 1 DEAERATOR VENT MOV APPROVED Closed 1/31/13 JT

1AE2 1090 System 1AE2 Feed Water System

 This system is DISAPPROVED. This inspection is of issues identified during the 

Start up to Owner walk down. See the attached  documentation for further 

clarification.

APPROVED 3/4/2014 TV

1AE2 1090 82230 System 1AE2 Feed Water System CBO STICKERS ON ALL ELECTRICAL PANELS Closed CBO App. NR 2/20/14 CG ELECT

1AE2 1090 82231 System 1AE2 Feed Water System LIGHTS ON SUBFP VFD BRUNT OUT APPROVED Closed 10/11/13 CG ELECT

1AE2 1090 82232 System 1AE2 Feed Water System CLEAN VFD ROOM Closed CBO App. NR 2/19/14 CG ELECT

1AE2 1090 82233 System 1AE2 Feed Water System LABEL E-STOP ON VFD APPROVED Closed 10/11/13 CG ELECT

1AE2 1090 82234 System 1AE2 Feed Water System REPLACE BOLTS IN SYNCRO SECTION DOOR APPROVED Closed 12/19/13 JS ELECT

1AE2 1090 82235 System 1AE2 Feed Water System MISSING LB COVERS (3) APPROVED Closed 10/11/13 CG ELECT

1AE2 1090 82236 System 1AE2 Feed Water System OIL LEAK INPUT SHAFT FLUID COUPLING Disapproved 2nd Priority MECH

1AE2 1090 82237 System 1AE2 Feed Water System INSTRUMENTATION HEAT TRACE NOT INSTALLED APPROVED Closed 10/11/13 CG ELECT
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1AE2 1090 82238 System 1AE2 Feed Water System INSULATION FOR INSTRUMENTATION ROOT VALVE Disapproved 2nd Priority INSUL

1AE2 1090 82239 System 1AE2 Feed Water System MISSING TOE BOARD (WESTSIDE) FW #6 APPROVED Closed 10/24/2013 RLS/CG CIVIL

1AE2 1090 254582 System 1AE2 Feed Water System 1-AE-HV-2032 IS LEAKING Disapproved 2nd Priority SU-INSTR

1AE2 1090 362383 System 1AE2 Feed Water System
ROTATE VALVE 001-AE-HV-1532 AT EL 120' (JUST SOUTHEAST OF COLUMN 

T18)  FOR SAFE ACCESS TO THE INDICATOR
Disapproved 2nd Priority SU-ELECT

1AE2 920 1AE2, Strainers, SBFP and Heaters

This is an inspection of the system designated as 1AE2. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

APPROVED 2/25/14 CG

1AE2 920
1-AA-HV-4003_UNIT 1 SH NE PASS 1 HDR VNT VLV ACTUATOR 

EL  551'
APPROVED Closed 1/30/13 SH

1AE2 920
1-AA-HV-4074_UNIT 1 SH NE PASS 1 SPR WTR BLK VLV 

ACTUATOR 551'
APPROVED Closed 1/30/13 SH

1AE2 920 1-AA-HV-4274_UNIT 1 SH EN PASS 2 SPR WTR BLCK VLV  536' APPROVED Closed 1/30/13 SH

1AE2 920
1-AA-HV-4503_UNIT 1 SH NW PASS 1 HDR VNT VLV 

ACTUATOR  551'
APPROVED Closed 1/30/13 SH

1AE2 920
1-AA-HV-5174_UNIT 1 RH NE PASS 1 SPR WTR BLCK VLV  EL 

427'
APPROVED Closed 1/30/13 SH

1AE2 920
1-AA-HV-5674_UNIT 1 RH NW PASS 1 SPRAY WTR BLOCK VLV 

EL 439'
APPROVED Closed 1/30/13 SH

1AE2 920
1-AA-HV-7004_UNIT 1 BYP STM TO CRH SPR WTR BLCK VLV 

524'
APPROVED Closed 1/30/13 SH

1AE2 920
1-AA-HV-7044_UNIT 1 AUX STM TO CRH SPR WTR BLOCK VLV 

439'
APPROVED Closed 1/30/13 SH

1AE2 920
1-AA-HV-7074_UNIT 1 AUX STM TO SH SPR WTR BLK VLV EL 

500'
APPROVED Closed 1/30/13 SH

1AE2 920 1-AA-TV-4051_UNIT 1 S/H NE PASS 1 SPRY WATER VLV EL 551' APPROVED Closed 1/30/13 SH

1AE2 920
1-AE-EV-002_UNIT 1 STARTUP BOILER FEED WATER PUMP 

VFD
APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-EV-002-EJP1_UNIT 1 SUBFP VFD POWER JB1 APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-EV-002-EJP2_UNIT 1 SUBFP VFD POWER JB2 APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-JCD-001B_UNIT 1 BOILER FEED PUMPS CONTROL PANEL APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-ME-001_UNIT 1 SUBFP FUILD COUPLING OIL HEATER APPROVED Closed 1/30/13 SH

1AE2 920
1-AE-MP-002-EJB1_UNIT 1 STARTUP BOILER FEEDWATER 

PUMP POWER TB
APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-MP-002-EJB2_UNIT 1 SUBFP CT TERMINAL BOX APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-MP-002-EJB3_UNIT 1 SUBFP HEATER TERMINAL BOX APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-MP-002-EJB4_UNIT 1 SUBFP RTD TERMINAL BOX APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-MP-002-EPB_UNIT 1 SUBFP E-STOP PB APPROVED Closed 1/30/13 SH

1AE2 920 1-AE-MP-004_UNIT 1 SUBFP FLUID COUPLING LUBE OIL PUMP APPROVED Closed 1/30/13 SH

1AE2 920
1-AE-MP-004-EPB_UNIT-1 SUBFP FLUID COUPLING LUBE OIL 

PUMP EPB
APPROVED Closed 1/30/13 SH

1AE2 920
1-EC-EC-2111A-05FG_UNIT 1 STG MCC 1: SUBFP FLUID 

COUPLING OIL HEATER
APPROVED Closed 1/30/13 SH

1AE2 920
1-EC-EC-2111B-05FE_UNIT 1 STG MCC 2: SUBFP AUX LUBE OIL 

PUMP
APPROVED Closed 1/30/13 SH

1AE2 920
1-EC-EC-2111B-07FI_FDR FOR SU BOILER DEEP PUMP AND FD 

FAN E-HOUSE DP
APPROVED Closed 1/30/13 SH

1AE2 920
1-EC-EC-2111B-07FK-L_UNIT 1 STG MCC 2: SUBFP FAN VFD 

AUX SUPPLY
APPROVED Closed 1/30/13 SH

1AE2 920
1-ES-ES-3111B-16_UNIT 1 4.16KV SWGR  SWG B-STARTUP BLR 

FEED PMP
APPROVED Closed 1/30/13 SH
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1AE3 790 1AE3, Main Boiler Feed Pump (MBFP)
This is an inspection of the system designated as 1AE3. This system is 

DISAPPROVED. See the attached  documentation for further clarification.
Disapproved 2/13/2014 CG

1AE3 790 83491 1AE3, Main Boiler Feed Pump (MBFP) REPAIR AND RETERM 1-AE-TE- 1134    APPROVED Closed 2/12/14 CG

1AE3 790 80858 1AE3, Main Boiler Feed Pump (MBFP) INSTALL COUPLING AND GUARD FOR 1-AE-MP-001    Disapproved 1st Priority

1AE3 790 80859 1AE3, Main Boiler Feed Pump (MBFP) BOILER FEED PUMP (1-AE-MP-001)    Disapproved 1st Priority

1AE3 790 80862 1AE3, Main Boiler Feed Pump (MBFP) LOCATE AND INSTALL 1-AE-TE-1124 IN MBFP UPPER CASING    APPROVED Closed 2/12/14 CG

1AE3 790 254572 1AE3, Main Boiler Feed Pump (MBFP) 1-EC-EC-2111A-04FE:  INSTALL PHASE TAPE APPROVED Closed 10/10/13 CG ELECT

1AE3 790 254573 1AE3, Main Boiler Feed Pump (MBFP) 1-EC-EC-2111A-04FE:  MISSING EQUIPMENT TAG ON BUCKET APPROVED Closed 10/16/13 RLS ELECT

1AE3 790 254574 1AE3, Main Boiler Feed Pump (MBFP) MISSING VALVE TAG ON 1-AE-V-691 Disapproved 2nd Priority PIPING

1AE3 790 254575 1AE3, Main Boiler Feed Pump (MBFP) MISSING VALVE TAG ON 1-AE-V-609 Disapproved 2nd Priority PIPING

1AE3 790 254576 1AE3, Main Boiler Feed Pump (MBFP) MISSING VALVE TAG ON 1-AE-V-610 Disapproved 2nd Priority PIPING

1AE3 790 254577 1AE3, Main Boiler Feed Pump (MBFP) MISSING VALVE TAG ON 1-AE-V-611 Disapproved 2nd Priority PIPING

1AE3 790 254578 1AE3, Main Boiler Feed Pump (MBFP) MISSING VALVE TAG ON 1-AE-V-612 Disapproved 2nd Priority PIPING

1AE3 790 254579 1AE3, Main Boiler Feed Pump (MBFP) INSTALL PERMANENT TAG ON 1-AE-HV-1532 Disapproved 2nd Priority PIPING

1AE3 790 254580 1AE3, Main Boiler Feed Pump (MBFP) INSTALL VALVE HANDLE ON 1-AE-V-019 Closed CBO App. NR N/A 12/5/13 SH PIPING

1AE3 790 254581 1AE3, Main Boiler Feed Pump (MBFP)
VERIFY 1-AE-FO-1036 IS INSTALLED.  CURRENTLY THERE IS NO INDICATION ON 

FO IF IT IS INSTALLED.  TAG 1-AE-FO-1036.
Closed CBO App. NR N/A 12/5/13 SH SU-MECH

1AE3 790 254583 1AE3, Main Boiler Feed Pump (MBFP)
ADD TAG NUMBER TO BFP VENDOR VALVE (HV-898) ON P&ID 1-M6-AE-00002 

(VALVE WITH ASTERISK SHOWN JUST BELOW 001-AE-MP-001)
Closed CBO App. NR N/A 12/5/13 SH PE

1AE3 790 254584 1AE3, Main Boiler Feed Pump (MBFP) SWITCH 1-AE-V-813 AND 1-AE-V-814 VALVE TAGS Closed CBO App. NR 12/11/2013 TV NA PIPING

1AE3 790 254585 1AE3, Main Boiler Feed Pump (MBFP) LOCK OPEN 1-AE-V-013 Closed CBO App. NR N/A 12/5/13 SH SU-MECH

1AE3 790 254586 1AE3, Main Boiler Feed Pump (MBFP) LOOSE FLEX OFF 1-AE-PIT-1030A APPROVED Closed 10/9/13 ms ELECT

1AE3 790 254587 1AE3, Main Boiler Feed Pump (MBFP) LOOSE CONDULET COVER UNDER 1-AE-PIT-1030A/B/C APPROVED Closed 10/9/13 ms

1AE3 790 254588 1AE3, Main Boiler Feed Pump (MBFP) TAG VIBRATION PROBE VE-1106X Closed CBO App. NR N/A 12/5/13 SH MECH

1AE3 790 254589 1AE3, Main Boiler Feed Pump (MBFP)
CONDENSATION FOUND INSIDE 1-AE-MP-001-EJB1.  INSTALL DRAIN AND 

PLUG.
APPROVED Closed 10/10/13 CG ELECT

1AE3 790 254590 1AE3, Main Boiler Feed Pump (MBFP)
CONDENSATION FOUND INSIDE 1-AE-MP-001-EJB2.  INSTALL DRAIN AND 

PLUG.
APPROVED Closed 10/10/13 CG ELECT

1AE3 790 254591 1AE3, Main Boiler Feed Pump (MBFP)
CONDENSATION FOUND INSIDE PULL BOX RIGHT OF 1-AE-MP-001-EJB1.  

INSTALL DRAIN AND PLUG.
APPROVED Closed 10/10/13 CG ELECT

1AE3 790 254592 1AE3, Main Boiler Feed Pump (MBFP) LOOSE CONDUIT TO 1-AE-MU-005-EPB APPROVED Closed 10/10/13 CG ELECT

1AE3 790 254594 1AE3, Main Boiler Feed Pump (MBFP) INSTALL PERMANENT TAG ON 1-AE-MP-001-EJB5 APPROVED Closed 10/10/13 CG ELECT

1AE3 790 254595 1AE3, Main Boiler Feed Pump (MBFP) INSTALL PERMANENT TAG ON 1-AE-MP-001-EJB6 APPROVED Closed 10/16/13 RLS ELECT

1AE3 790 254596 1AE3, Main Boiler Feed Pump (MBFP) DRESS UP CABLES INSIDE 1-AE-MP-001-EJB5 Closed CBO App. NR 2/25/14 SH

1AE3 790 254598 1AE3, Main Boiler Feed Pump (MBFP) HOUSEKEEPING BFP SKID Closed CBO App. NR N/A 12/5/13 SH SU-MECH

1AE3 790 254599 1AE3, Main Boiler Feed Pump (MBFP) LOOSE FLEX OFF 1-AE-MP-001-EJB5 TO 11011CX032 APPROVED Closed 10/10/13 CG ELECT

1AE3 790 254600 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.21 APPROVED Closed 12/1/13 ms SU-DCS

1AE3 790 254601 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.22 APPROVED Closed 12/1/13 ms SU-DCS

1AE3 790 254602 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.23 APPROVED Closed 12/1/13 ms SU-DCS

1AE3 790 254603 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.24 APPROVED Closed 12/1/13 ms SU-DCS

1AE3 790 254604 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.25 APPROVED Closed 12/1/13 ms SU-DCS

1AE3 790 254605 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.26 APPROVED Closed 12/1/13 ms SU-DCS

1AE3 790 254606 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.27 Disapproved 2nd Priority SU-DCS

1AE3 790 254607 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.28 Disapproved 2nd Priority SU-DCS

1AE3 790 254608 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.11 Disapproved 2nd Priority SU-DCS

1AE3 790 254609 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  NO FUSE ON XDA5.12 Disapproved 2nd Priority SU-DCS

1AE3 790 254610 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  FUSE HOLDER CAME APART ON XDA5.11 Disapproved 2nd Priority SU-DCS

1AE3 790 254611 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  FUSE HOLDER CAME APART ON XDA5.12 Disapproved 2nd Priority SU-DCS

1AE3 790 254612 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  FUSE HOLDER CAME APART ON XDA5.15 Disapproved 2nd Priority SU-DCS

1AE3 790 254613 1AE3, Main Boiler Feed Pump (MBFP) 1CJC127:  FUSE HOLDER CAME APART ON XDA5.16 Disapproved 2nd Priority SU-DCS

1AE3 1086 System 1AE3 Feed Water System
Pressures testing report documentation has been received and is attached. 

System is approved per applicable Codes, plans and LORS.
APPROVED Closed 3/4/2014 TV

1AE3 1086 1-AE-HV-1532_UNIT 1 MBFP TO FW HTR 5 VALVE ACTUATOR APPROVED Closed 2/12/13 JT

1AE3 1086 1-AE-JCD-001A_UNIT 1 BOILER FEED PUMPS CONTROL PANEL APPROVED Closed 2/12/13 JT

1AE3 1086
1-EC-EC-2111A-04FE_UNIT 1 STG MCC 1: MBFP TURNING 

GEAR
APPROVED Closed 2/12/13 JT
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1AE3 1086 1-SD-MU-005_UNIT 1 MBFP TURNING GEAR APPROVED Closed 2/12/13 JT

1AE3 1086 1-SD-MU-005-EPB_UNIT 1 MBFP TURNING GEAR E-STOP BP APPROVED Closed 2/12/13 JT

1AF1 1089 System 1AF1 Extraction Steam

1AF1 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1AF1 812 1AF1, Extraction Steam Piping System
This is an update of the system designated as 1AF1�Disapproved- see attached 

list
Disapproved

1AF1 812 90228 1AF1, Extraction Steam Piping System
INSTALL FIG 900. BOLT CRADLE SUPPORT 001-PH-AF-0601 (ISO-001-P32-AF-

00037).   
Closed CBO App. NR 2/25/14 SH

1AF1 812 254236 1AF1, Extraction Steam Piping System
ASSIGN AND TAG ALL VALVES IN THE SYSTEM THAT ARE NOT ASSIGNED A 

SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1AF1 812 254237 1AF1, Extraction Steam Piping System
REMOVE INSULATION TAG FOR 1-AF-LIT-1020A OFF 1-AF-LG-1020 AND 

INSTALL ON 1-AF-LIT-1020A
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1AF1 812 254238 1AF1, Extraction Steam Piping System INSTALL PERMANENT TAG ON 1-AF-LG-1020 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AF1 812 254239 1AF1, Extraction Steam Piping System
REMOVE INSULATION TAG FOR 1-AF-LIT-2020A OFF 1-AF-LG-2020 AND 

INSTALL ON 1-AF-LIT-2020A
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1AF1 812 254240 1AF1, Extraction Steam Piping System INSTALL PERMANENT TAG ON 1-AF-LG-2020 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AF1 812 254241 1AF1, Extraction Steam Piping System
REMOVE INSULATION TAG FOR 1-AF-LIT-5020A OFF 1-AF-LG-5020 AND 

INSTALL ON 1-AF-LIT-5020A
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1AF1 812 254242 1AF1, Extraction Steam Piping System INSTALL PERMANENT TAG ON 1-AF-LG-5020 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AF1 812 254243 1AF1, Extraction Steam Piping System
REMOVE INSULATION TAG FOR 1-AF-LIT-6020A OFF 1-AF-LG-6020 AND 

INSTALL ON 1-AF-LIT-6020A
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1AF1 812 254244 1AF1, Extraction Steam Piping System INSTALL PERMANENT TAG ON 1-AF-LG-6020 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AF1 812 254245 1AF1, Extraction Steam Piping System VALVE 1-AF-V-899 NOT ACCESSIBLE Closed CBO App. NR 01/09/2014 TV PIPING

1AF1 812 254246 1AF1, Extraction Steam Piping System LOCK OPEN VALVE 1-AF-V-157 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1AF1 812 254247 1AF1, Extraction Steam Piping System LOCK OPEN VALVE 1-AF-V-167 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1AF1 812 254248 1AF1, Extraction Steam Piping System LOCK OPEN VALVE 1-AF-V-176 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1AF1 812 254249 1AF1, Extraction Steam Piping System LOCK OPEN VALVE 1-AF-V-177 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1AF1 812 254250 1AF1, Extraction Steam Piping System LOCK OPEN VALVE 1-AF-V-137 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1AF1 812 254251 1AF1, Extraction Steam Piping System LOCK OPEN VALVE 1-AF-V7 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1AF1 812 254252 1AF1, Extraction Steam Piping System LOCK OPEN VALVE 1-AF-V-156 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1AF1 812 254254 1AF1, Extraction Steam Piping System LOOSE FLEX TO 1?AF?TE?5042 APPROVED Closed 10/11/13 CG ELECT

1AF1 812 254255 1AF1, Extraction Steam Piping System
INCORRECT INSULATION TAG ON 1-AF-FV-5005.  CURRENTLY STATES 1-AF-FV-

5050.
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1AF1 812 254256 1AF1, Extraction Steam Piping System SHIM PIPE SUPPORT 001-PH-AF-0620 Disapproved 2nd Priority PIPING

1AF1 812 254257 1AF1, Extraction Steam Piping System COMPLETE PLATFORM FOR ACCESS TO 1-AF-HV-0550 AND 1-AF-FV-5005 Disapproved 2nd Priority CIVIL

1AF1 812 254258 1AF1, Extraction Steam Piping System LOOSE FLEX TO 1?AF?TE?6042 APPROVED Closed 10/11/13 CG ELECT

1AF1 812 254259 1AF1, Extraction Steam Piping System LOOSE AND DAMAGED FLEX TO 1?AF?LV?6044. APPROVED Closed 10/11/13 CG ELECT

1AF1 812 254260 1AF1, Extraction Steam Piping System INSTALL VALVE TAG ON 1-AF-V-690 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AF1 812 254261 1AF1, Extraction Steam Piping System HANDLE INTERFERENCE ON 1-AF-PSV-0906 WITH NEIGHBORING PIPE. Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AF1 812 254262 1AF1, Extraction Steam Piping System BROKEN FLEX OFF 1-AF-LIT-6020C TO CONDUIT 12211CX025 APPROVED Closed 10/10/13 CG ELECT

1AF1 812 254263 1AF1, Extraction Steam Piping System INSTALL PERMANENT TAG ON 1-AF-LSH-6006 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1AF1 812 254264 1AF1, Extraction Steam Piping System LOOSE FLEX ON 1-AF-FV-6005 APPROVED Closed 10/10/13 CG ELECT
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1AF1 812 254265 1AF1, Extraction Steam Piping System LOOSE FLEX OFF 1-AF-FV-6005 TO CONDUIT 12221CX040 APPROVED Closed 10/10/13 CG ELECT

1AF1 812 254266 1AF1, Extraction Steam Piping System P&ID ERROR:  BLIND FLANGE DOWNSTREAM OF 1-AF-FV-5005 PRIOR TO FWH5 Closed CBO App. NR N/A 12/5/2013 SH PE

1AF1 812 257804 1AF1, Extraction Steam Piping System
REPAIR GLASS HOUSING ON PRESSURE GAGE AT 1-AF-LV-6030 AT ELEVATION 

100'-0".  HOUSING IS LOOSE.
Closed CBO App. NR N/A 12/5/13 SH SU-INSTR

1AF1 812 1-AF-HV-0556_UNIT 1 FWH5 NORMAL DRAIN MOV APPROVED Closed 12/10/12 JT

1AJ1 805 1AJ1, Oxygen Scavenger system
This is a re-inspection of the system designated as 1AJ1. The devices in this 

system approved per plans, specs and applicable LOR's.
APPROVED Closed 6/13/2013

1AJ1 805
1-AJ-EP-001_UNIT 1 OXYGEN SCAVENGER METERING PMP 

CONTROL PANEL
APPROVED Closed SH 5/14/13

1AJ1 805
1-EC-EC-7211A-08FA-L_UNIT 1 ACC MCC A:  OXY SCAV. METER 

PMP CNTRL PANEL
APPROVED Closed SH 5/14/13

1AJ1 87597 MISSING CBO BUG/STICKER ON 1-AJ-EP-001 APPROVED Closed

01/08/2014 TV THIS 

WAS INSPECTED 

AND APPROVED BY 

SH ON 5/14/13

SU-ELECT

1AJ1 87598 MISSING CBO BUG/STICKER ON 1-AJ-EP-002 APPROVED Closed

01/08/2014 TV THIS 

WAS INSPECTED 

AND APPROVED BY 

SH ON 5/14/13

SU-ELECT

1AJ1 87599
REMOVE TEMPORARY PUMP & PIPING AND RESTORE OXYGEN SCAVENGER 

SYSTEM TO ITS ORIGINAL STATE
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AJ1 87600
BROKEN BUSHING ON SOUTHSIDE OF SKID FOR CABLE OFF PUMP 001-AJ-MP-

002B
APPROVED Closed 10/10/13 SH ELECT

1AJ1 87602
LOOSE FLEX HOSE CONNECTIONS TO ALARM ON CONTROL PANEL 001-AJ-MS-

001
APPROVED Closed 10/10/13 SH SU-ELECT

1AJ1 87603 CONDUIT FROM ALARM ON CONTROL PANEL 001-AJ-MS-001 MISSING LABELS APPROVED Closed 10/16/13 RLS ELECT

1AJ1 87604 SEAL CONDUIT TO CABLE TRAY 19011CS018 APPROVED Closed 10/10/13 SH ELECT

1AJ1 87605 SEAL CONDUIT TO CABLE TRAY 19011CM016 APPROVED Closed 10/10/13 SH ELECT

1AJ1 87606 SEAL CONDUIT TO CABLE TRAY 19011CX011 APPROVED Closed 10/10/13 SH ELECT

1AJ1 87607 THREADED CAP ON VENT VALVE OFF 001-AJ-MP-002B IS LEAKING Disapproved 2nd Priority SU-MECH

1AJ1 88130
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1AJ1 359091 PRESSURE GAUGE CALIBRATION RECORDS NOT PROVIDED Disapproved 2nd Priority SU-INSTR

1AJ1 359092 O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1AJ1 359093 PROVIDE COUPLING ALIGNMENT SHEET FOR PUMP 001-AJ-MP-002A Disapproved 2nd Priority SU-MECH

1AJ1 359094 PROVIDE COUPLING ALIGNMENT SHEET FOR PUMP 001-AJ-MP-001B Disapproved 2nd Priority SU-MECH

1AJ1 359095 PROVIDE COUPLING ALIGNMENT SHEET FOR PUMP 001-AJ-MP-002B Disapproved 2nd Priority SU-MECH

1AJ1 359096 PROVIDE THE MOTOR NAMEPLATE DATA SHEET FOR MOTOR 1-AJ-MP-002A Closed CBO App. NR 2/25/14 SH SU-ELECT

1AJ1 359097 PROVIDE THE MOTOR NAMEPLATE DATA SHEET FOR MOTOR 1-AJ-MP-002B Closed CBO App. NR 2/25/14 SH SU-ELECT

1AJ1 359098 PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 1-EC-EA-7211A-02FA-P01 Closed CBO App. NR 2/25/14 SH SU-ELECT

1AJ1 359099
PROVIDE DOCUMENTATION THAT ALL OF THE DCS CONTACTS FOR THE 1AJ1 

SYSTEM HAVE BEEN VERIFIED
Disapproved 2nd Priority SU-DCS

1AJ2 813 1AJ2, Amine System Disapproved 1AJ2 System see attached  list Disapproved 2/25/14 SH

1AJ2 813
1-AJ-EP-002_UNIT 1 AMINE METERING PUMP SKID CONTROL 

PANEL
APPROVED Closed SH 5/14/13

1AJ2 813
1-EC-EC-7211B-08FA-L_UNIT 1 ACC MCC B: AMINE METERING 

PUMP CNTRL PANEL
APPROVED Closed SH 5/14/13

1AJ2 813 87611 1AJ2, Amine System SEAL CONDUIT TO CABLE TRAY 19011CM017 APPROVED Closed 10/10/13 SH ELECT

1AJ2 813 87612 1AJ2, Amine System SEAL CONDUIT TO CABLE TRAY 19011CS019 APPROVED Closed 10/10/13 SH ELECT

1AJ2 813 87613 1AJ2, Amine System SEAL CONDUIT TO CABLE TRAY 19011CX014 APPROVED Closed 10/10/13 SH ELECT

1AJ2 813 88131 1AJ2, Amine System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE
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1AJ2 813 359213 1AJ2, Amine System PUMP DISCHARGE PRESSURE GAUGES - NO CALIBRATION DATA PROVIDED Disapproved 2nd Priority SU-INSTR

1AJ2 813 359214 1AJ2, Amine System O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1AJ2 813 359215 1AJ2, Amine System PROVIDE COUPLING ALIGNMENT DATA SHEET FOR 001-AJ-MP-003A Disapproved 2nd Priority SU-MECH

1AJ2 813 359216 1AJ2, Amine System PROVIDE COUPLING ALIGNMENT DATA SHEET FOR 001-AJ-MP-003B Disapproved 2nd Priority SU-MECH

1AJ2 813 359217 1AJ2, Amine System PROVIDE COUPLING ALIGNMENT DATA SHEET FOR 001-AJ-MP-004A Disapproved 2nd Priority SU-MECH

1AJ2 813 359218 1AJ2, Amine System PROVIDE COUPLING ALIGNMENT DATA SHEET FOR 001-AJ-MP-004B Disapproved 2nd Priority SU-MECH

1AJ2 813 359219 1AJ2, Amine System PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 1-EC-EA-7211A-02FA-P01 Disapproved 2nd Priority PE

1AJ2 813 359220 1AJ2, Amine System
PROVIDE THE CORRECTED MOTOR NAMEPLATE DATA SHEET FOR MOTOR 1-AJ-

MP-003B
Closed CBO App. NR 2/25/14 SH SU-ELECT

1AJ2 813 359221 1AJ2, Amine System PROVIDE THE MOTOR NAMEPLATE DATA SHEET FOR MOTOR 1-AJ-MP-004A Closed CBO App. NR 2/25/14 SH SU-ELECT

1AJ2 813 359222 1AJ2, Amine System
PROVIDE DOCUMENTATION THAT ALL OF THE DCS CONTACTS FOR THE 1AJ2 

SYSTEM HAVE BEEN VERIFIED
Disapproved 2nd Priority SU-DCS

1AJ2 813 359223 1AJ2, Amine System PROVIDE THE MOTOR NAMEPLATE DATA SHEET FOR MOTOR 1-AJ-MP-004B Closed CBO App. NR 2/25/14 SH SU-ELECT

1AK1 806 1AK1, Condensate Polishers (excluding bypass)

This is an inspection of the system designated as 1AK1. This system is 

DISAPPROVED. This inspection is of the issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AK1 806 87045 1AK1, Condensate Polishers (excluding bypass)
MISSING CBO BUG/STICKER ON ACC MCC SECTION 1 PANEL FOR 1-AK-MA-001 

MIXED BED AIR BLOWER
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1AK1 806 87046 1AK1, Condensate Polishers (excluding bypass)
DRESS UP CABLES IN ACC MCC SECTION 2 PANEL FOR CONDENSATE POLISHER 

RECYCLE PUMP B
APPROVED Closed 2/26/14 CG SU-ELECT

1AK1 806 87047 1AK1, Condensate Polishers (excluding bypass) INSTALL RUPTURE DISC AND ASSOCIATED PIPE SPOOL Disapproved 2nd Priority SU-MECH

1AK1 806 87048 1AK1, Condensate Polishers (excluding bypass)
MISSING NUTS ON U-BOLT ON PIPE SUPPORT BETWEEN CONDENSATE 

POLISHER RECYCLE PUMP A & B
Disapproved 2nd Priority MECH

1AK1 806 87049 1AK1, Condensate Polishers (excluding bypass)
TIGHTEN U-BOLT ON PIPE SUPPORT LOCATED ON THE SOUTH EAST SIDE OF 

THE CONDENSATE RECYCLE PUMP SKID BETWEEN V-0714-1A AND V-0714-1B
Disapproved 2nd Priority MECH

1AK1 806 87050 1AK1, Condensate Polishers (excluding bypass) COMPLETE INSTALLATION OF BLIND FLANGE OFF V-0714-8A Closed CBO App. NR N/A 12/5/2013 SH MECH

1AK1 806 87051 1AK1, Condensate Polishers (excluding bypass)
FLEX HOSE CONNECTIONS LOOSE ON 17211CS063 TO CONDENSATE POLISHER 

RECYCLE PUMP A E-STOP 001-AK-EJC-004
APPROVED Closed 10/10/13 SH SU-ELECT

1AK1 806 87052 1AK1, Condensate Polishers (excluding bypass)
FLEX HOSE CONNECTIONS LOOSE ON 17211CS062 TO CONDENSATE POLISHER 

RECYCLE PUMP B E-STOP 001-AK-EJC-005
APPROVED Closed 10/10/13 SH SU-ELECT

1AK1 806 87053 1AK1, Condensate Polishers (excluding bypass) INSTALL MISSING PI 2034 Disapproved 2nd Priority SU-MECH

1AK1 806 87054 1AK1, Condensate Polishers (excluding bypass) MISSING VALVE TAG ON V-0127-8B Closed CBO App. NR N/A 12/5/2013 SH MECH

1AK1 806 87056 1AK1, Condensate Polishers (excluding bypass) MISSING VALVE TAG ON CV-0714-1B Closed CBO App. NR N/A 12/5/2013 SH MECH

1AK1 806 88061 1AK1, Condensate Polishers (excluding bypass)

SETROUTE ERROR:  1-EC-EC-7211A-01FA UNIT 1 ACC MCC A: CONDENSATE 

POLISHER RECYCLE WATER PUMP 1A IS LISTED IN SETROUTE FOR 1AD2. THIS 

SHOULD BE IN 1AK1 SYSTEM.

APPROVED Closed 10/10/13 SH PE

1AK1 806 88062 1AK1, Condensate Polishers (excluding bypass)

SETROUTE ERROR:  1-EC-EC-7211B-02FK UNIT 1 ACC MCC B: CONDENSATE 

POLISHER RECYCLE WATER PUMP 1B IS LISTED IN SETROUTE FOR 1AD2. THIS 

SHOULD BE IN 1AK1 SYSTEM.

APPROVED Closed 10/10/13 SH PE

1AK1 806 88063 1AK1, Condensate Polishers (excluding bypass) 1-EC-EC-7211A-01FA: #2 CONTROL WIRE HAS ONE STRAND LOOSE APPROVED Closed 10/11/13 RLS SU-ELECT

1AK1 806 88064 1AK1, Condensate Polishers (excluding bypass) CONTROL WIRES IN 1-EC-EC-7211A-01FA NEED TO BE FULLY CONNECTED APPROVED Closed 10/11/13 RLS SU-ELECT

1AK1 806 88065 1AK1, Condensate Polishers (excluding bypass) 1-EC-EC-7211B-02FK: RELOCATE GROUND CONNECTIONS TO ITS OWN BUCKET APPROVED Closed 10/11/13 RLS SU-ELECT

1AK1 806 257508 1AK1, Condensate Polishers (excluding bypass)
RFI WRITTEN FOR 1AK1 REGUARDIING VACUUM SYSTEM HAS NOT BEEN 

ANSWERED BY ENGINEERING AND RAISES A SAFETY CONCERN.
Disapproved 2nd Priority PE

1AK1 806 1-AK-MA-001_UNIT 1 COND. POLISHER MIX BED AIR BLOWER APPROVED Closed 2/13/13 CG

1AK1 806
1-AK-MP-001A_UNIT 1 COND. POLISHER RECYCLE WATER 

PUMP 1A
APPROVED Closed 2/13/13 CG
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1AK1 806
1-AK-MP-001B_UNIT 1 COND. POLISHER RECYCLE WATER 

PUMP 1B
APPROVED Closed 2/13/13 CG

1AK1 806
1-EC-EC-7211A-01FC_UNIT 1 ACC MCC A: MIX BED AIR 

BLOWER
APPROVED Closed 2/13/13 CG

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator
This is an inspection of the system designated as 1AN1. This inspection is 

approved per plan code and LORS
APPROVED Closed 2/24/14 SH

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator EMERGENCY DIESEL GENERATOR ENGINE CONTROL PANEL APPROVED Closed 03/09/2013 RS

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator UNIT 1 4.16KV ESS. SERV. SWGR A-I/C FROM EDG APPROVED Closed 03/09/2013 RS

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator UNIT 1 COMMON MCC: 480V EDG AUXILARY SUPPLY APPROVED Closed 03/09/2013 RS

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator UNIT 1 EMERGENCY DIESEL GENERATOR MVSWGR PNL APPROVED Closed 03/09/2013 RS

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator UNIT 1 INCOMING POWER DISTRIBUTION PANEL APPROVED Closed 03/09/2013 RS

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator UNIT 1 PRIME AUT. EDG CONTROL PANEL APPROVED Closed 03/09/2013 RS

1AN1 646 Unit 1, System 1AN1, Emergency Diesel Generator UNIT 1 PRIME AUT. EDG CONTROL PANEL APPROVED Closed 03/09/2013 RS

1AN1 646 79620 Unit 1, System 1AN1, Emergency Diesel Generator INSTALL GROUNDS ON ALL THE STAIRWAYS TO THE DIESEL GENERATOR APPROVED Closed 10/10/13 SH ELECT

1AN1 646 79622 Unit 1, System 1AN1, Emergency Diesel Generator REMOVE SHIPPING BRACES BELOW BACK DOOR AND FRONT DOOR OF EDG APPROVED Closed 10/10/13 SH SU-ELECT

1AN1 646 79623 Unit 1, System 1AN1, Emergency Diesel Generator
INSTALL STROBE LIGHT OR MISSING PART NEXT TO THE BACK & FRONT DOOR 

OF THE EDG
APPROVED Closed 10/10/13 SH SU-ELECT

1AN1 646 79624 Unit 1, System 1AN1, Emergency Diesel Generator INSTALL BACK COVER FOR THE ENGINE CONTROLLER APPROVED Closed 10/10/13 SH SU-ELECT

1AN1 646 79626 Unit 1, System 1AN1, Emergency Diesel Generator CLEANUP ONSIDE PANEL 1-AN-EP-001 Closed CBO App. NR 2/25/14 SH SU-ELECT

1AN1 646 79627 Unit 1, System 1AN1, Emergency Diesel Generator INSTALL PANDUIT COVER AND ORGANIZE CABLES INSIDE PANEL 1-AN-EP-001 Closed CBO App. NR 2/25/14 SH SU-ELECT

1AN1 646 79628 Unit 1, System 1AN1, Emergency Diesel Generator INSTALL NUMBERS ON BATTERY CELLS INSIDE EDG APPROVED Closed 10/11/13CG SU‐ELECT

1AN1 646 79629 Unit 1, System 1AN1, Emergency Diesel Generator RE-INSTALL SEALS THAT HAVE MOVED OUT OF PLACE ON THE LOUVERS APPROVED Closed 10/10/13 SH SU-MECH

1AN1 646 79751 Unit 1, System 1AN1, Emergency Diesel Generator
INSTALL ARC FLASH VOLTAGE & CATEGORY LEVELS ON THE MV SWITCHGEAR 

PANEL INSIDE THE EDG (MGED)
Closed CBO App. NR 2/10/2014 SH ELECT

1AN1 646 79752 Unit 1, System 1AN1, Emergency Diesel Generator INSTALL TOP COVER FOR THE DIESEL ENGINE CONTROLLER APPROVED Closed 10/10/13 SH ELECT

1AN1 646 79753 Unit 1, System 1AN1, Emergency Diesel Generator
INSTALL MISSING SCREW ON THE COVER FOR THE ACCESS PANELS FOR THE 

VENTS
APPROVED Closed 2/19/14 CG ELECT

1AN1 646 79754 Unit 1, System 1AN1, Emergency Diesel Generator DISPOSE SHIPPING COVERS BEHIND SWITCHGEAR / MOVE TO ANOTHER PLACE APPROVED Closed 2/19/14 CG ELECT

1AN1 646 79755 Unit 1, System 1AN1, Emergency Diesel Generator
RELOCATE DRAIN FOR THE AC COVER TO THE OUTSIDE INSTEAD OF THE 

CONCRETE SLAB COMPARTMENT WHERE THE CONDUITS ARE INSTALLED
APPROVED Closed 10/23/13 CG MECH

1AN1 646 79756 Unit 1, System 1AN1, Emergency Diesel Generator
THIRD EMBEDED CONDUIT CONNOT BE USED BECAUSE IS COVERED, NEED A 

SPARE CONDUIT PER DESIGNE
APPROVED Closed 10/31 JS ELECT

1AN1 646 79760 Unit 1, System 1AN1, Emergency Diesel Generator
INSTALL TIE WIRE OR RELOCATE GROUND CABLE FOR THE EDG NEUTRAL 

GROUND RESISTOR
APPROVED Closed 10/11/13 CG ELECT

1AN1 646 79761 Unit 1, System 1AN1, Emergency Diesel Generator TIGHTEN FLEX CONNECTORS NEAR NEUTRAL GROUND RESISTORS APPROVED Closed 10/11/13 CG ELECT

1AN1 646 79764 Unit 1, System 1AN1, Emergency Diesel Generator PERFORM BLACK OUT TEST Closed CBO App. NR 2/10/2014 SH SU-ELECT

1AN1 646 362986 Unit 1, System 1AN1, Emergency Diesel Generator
THE 1AN1 TURNOVER BOOK IS MISSING PAGES 3 AND 4 OF THE 1-ES-111-117 

RELAY TEST DOCUMENT
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AN1 646 362987 Unit 1, System 1AN1, Emergency Diesel Generator

THE 1AN1 TURNOVER BOOK IS MISSING DOCUMENTION THAT SHOWS THE 

FIRE SYSTEM HAS BEEN TESTED ON SITE AND WITNESSED BY CBO OR FIRE 

MARSHALL

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AN1 646 362988 Unit 1, System 1AN1, Emergency Diesel Generator
THE 1AN1 TURNOVER BOOK IS MISSING THE MEGGER SHEET FOR CIRCUIT NO. 

1AN01AMA
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AN1 646 362989 Unit 1, System 1AN1, Emergency Diesel Generator

THE 1ANA TURNOVER BOOK IS MISSINGG THE CURUIT NO AND MEGGER 

SHEET FOR THE CABLE FROM 1-AN-EP-002 TO THE 120/208-480V 

TRANSFORMER

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AN1 646 362990 Unit 1, System 1AN1, Emergency Diesel Generator

THE 1ANA TURNOVER BOOK IS MISSINGG THE CURUIT NO AND MEGGER 

SHEET FOR THE CABLE FROM 1-AN-EP-002 TO THE 120/208-480V 

TRANSFORMER DISTRIBUTION PANEL

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1AN1 646 362991 Unit 1, System 1AN1, Emergency Diesel Generator O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1AN1 646 362992 Unit 1, System 1AN1, Emergency Diesel Generator SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AN1 646 362993 Unit 1, System 1AN1, Emergency Diesel Generator PM DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1AN1 646 362994 Unit 1, System 1AN1, Emergency Diesel Generator OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

1AN1 646
1-AN-ENG-001_UNIT 1 EMERGENCY DIESEL GENERATOR 

MVSWGR PNL
Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS
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1AN1 646 1-AN-EP-001_UNIT 1 PRIME AUT. EDG CONTROL PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1AN1 646 1-AN-EP-001A_UNIT 1 PRIME AUT. EDG CONTROL PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1AN1 646 1-AN-EP-002_UNIT 1 INCOMING POWER DISTRIBUTION PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1AN1 646
1-AN-EP-003_EMERGENCY DIESEL GENERATOR ENGINE 

CONTROL PANEL
Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1AN1 646
1-EC-EC-3112-04FK_UNIT 1 COMMON MCC: 480V EDG 

AUXILARY SUPPLY
Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1AN1 646
1-ES-ES-3111A-05_UNIT 1 4.16KV ESS. SERV. SWGR A-I/C 

FROM EDG
Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1ANN11A 80258 H-A-NN-11-E-31: REPLACE PINCHED ED CABLE Closed CBO App. NR 2/25/14 SH HELIO

1ANN12A 80259 H-A-NN-D-02: REPLACE PINCHED ED CABLE Closed CBO App. NR 2/25/14 SH HELIO

1ANN12A 80260 H-A-NN-E-05: REPLACE PINCHED ED CABLE Closed CBO App. NR 2/25/14 SH HELIO

1ANN12A 80261 H-A-NN-E-09: REPLACE PINCHED ED CABLE Closed CBO App. NR 2/25/14 SH HELIO

1AR01 1217 1AR01 Area, Cable Tray Scope
All corrections made, system approved and complies with approved plans and 

applicable LORS.
APPROVED 2/28/14 RLS

1AR01 1217 1AR01 Area, Cable Tray Scope

CABLE TRAY 17110THA01 HAS CONDUCTOR/CABLE PASSING THRU OIL 

RETENTION AREA; PROVIDE DOCUMENTATION THAT CONDUCTOR/CABLE 

SHEATHING CAN COME IN CONTACT WITH OIL FROM TRANSFORMER OR RAISE 

ABOVE CURB HEIGHT FOR TRANSFORMER 1-WD-ET-001 

Disapproved 1st Priority 2/28/14 RLS

1AR01 1217 1AR01 Area, Cable Tray Scope

CABLE TRAY 17110THB01 HAS CONDUCTOR/CABLE PASSING THRU OIL 

RETENTION AREA; PROVIDE DOCUMENTATION THAT CONDUCTOR/CABLE 

SHEATHING CAN COME IN CONTACT WITH OIL FROM TRANSFORMER OR RAISE 

ABOVE CURB HEIGHT FOR TRANSFORMER 1-WD-ET-001B

Disapproved 1st Priority 2/28/14 RLS

1AR01 962 Unit 1 WT Area - 1AR01

This is an inspection of the system designated as 1AR01. Tis system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR01 962 Unit 1 WT Area - 1AR01
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR01 962 Unit 1 WT Area - 1AR01 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR01 962 Unit 1 WT Area - 1AR01 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR01 962 Unit 1 WT Area - 1AR01 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV APPROVED Closed 01/28/2014 TV

1AR01 962 Unit 1 WT Area - 1AR01 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed 2/25/14 CG

1AR01 962 Unit 1 WT Area - 1AR01 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed
2/12/14 CG 2/25/14 

CG

1AR01 962 Unit 1 WT Area - 1AR01 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV

1AR01 962 Unit 1 WT Area - 1AR01
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR01 962 Unit 1 WT Area - 1AR01 ROTATE HYDRANTS 4" FACING ROADWAY Disapproved 2nd Priority

1AR01 962 Unit 1 WT Area - 1AR01 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR01 962 Unit 1 WT Area - 1AR01
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed 2/20/14 SH

1AR01 962 Unit 1 WT Area - 1AR01
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed 01/28/2014 TV

1AR01 962 Unit 1 WT Area - 1AR01 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed
2/12/14 CG 2/25/14 

CG

1AR01 962 Unit 1 WT Area - 1AR01
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority

1AR01 962 64293 Unit 1 WT Area - 1AR01
REMOVE TEMPORARY CONSTRUCTION  POWER PANEL EAST OF THE FIRE 

WATER TANK
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1AR01 962 65121 Unit 1 WT Area - 1AR01 INSTALL REMAINING LIGHT FIXTURES APPROVED Closed 10/11/13 RLS ELECT

1AR01 962 65122 Unit 1 WT Area - 1AR01 SEAL CONDUITS COMING FROM TRAY APPROVED Closed 10/11/13 RLS ELECT

1AR01 962 65123 Unit 1 WT Area - 1AR01 SEAL UNDERGROUND CONDUITS APPROVED Closed 10/11/13 RLS ELECT

1AR01 962 65125 Unit 1 WT Area - 1AR01 GROUND CATH. PROT. RECTIFIER APPROVED Closed 10/12/13 CG ELECT

1AR01 962 72138 Unit 1 WT Area - 1AR01 GROUND PULL BOX AT S.E. CORNER OF WSAC DRY SECTION APPROVED Closed 10/11/13 RLS ELECT

1AR01 962 82307 Unit 1 WT Area - 1AR01
LIGHT STANDARDS ARE ATTACHED TO TOP OF HAND RAIL ON BOTH SIDES OF 

PUMP HOUSE CREATING PINCH POINT
APPROVED Closed 10/19/13    JJS ELECT

1AR01 962 84170 Unit 1 WT Area - 1AR01 INSTALL PERMANENT GATE ON 1-WD-MT-001 Disapproved 2nd Priority
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1AR01 962 84661 Unit 1 WT Area - 1AR01  INSTALL PERMANENT LADDER SWING GATE AT TOP OF MIRROR WASH TANK APPROVED Closed 11/11/13 RLS CIVIL

1AR01 962 88765 Unit 1 WT Area - 1AR01

THE DRAIN OPENING THROUGH THE CURB JUST UPSTREAM OF VALVE V039 

NEEDS TO BE LOWERED IN THE CUT OUT SUMP INSIDE THE CURB.  IT LOOKS 

LIKE THEY INSTALLED THE DRAIN HOLE THEN LATER CAME IN AND CHIPPED 

OUT THE SMALL SUMP IN THE CORNER

Disapproved 2nd Priority CIVIL

1AR01 962 88766 Unit 1 WT Area - 1AR01

THE DRAIN OPENING THROUGH THE CURB JUST UPSTREAM OF VALVE V040 

NEEDS TO BE LOWERED IN THE CUT OUT SUMP INSIDE THE CURB.  IT LOOKS 

LIKE THEY INSTALLED THE DRAIN HOLE THEN LATER CAME IN AND CHIPPED 

OUT THE SMALL SUMP IN THE CORNER

Disapproved 2nd Priority CIVIL

1AR01 962 88767 Unit 1 WT Area - 1AR01

THE DRAIN OPENING THROUGH THE CURB JUST UPSTREAM OF VALVE V051 

NEEDS TO BE LOWERED IN THE CUT OUT SUMP INSIDE THE CURB.  IT LOOKS 

LIKE THEY INSTALLED THE DRAIN HOLE THEN LATER CAME IN AND CHIPPED 

OUT THE SMALL SUMP IN THE CORNER.

Disapproved 2nd Priority CIVIL

1AR01 962 89125 Unit 1 WT Area - 1AR01

INSTALL HANDRAIL ON WEST SIDE OF GRATING FOR ACCESS TO 1-TL-EP-002 

ON SKID 1‐TL‐MS‐002. SEE CBC SECTION 1012 – HANDRAILS AND/OR 1013 – 

GUARDS

Disapproved 1st Priority PE

1AR01 962 89252 Unit 1 WT Area - 1AR01 FIX LATCH ON WT EEM EAST DOOR Closed CBO App. NR N/A 12/5/2013 SH CIVIL

1AR01 962 237329 Unit 1 WT Area - 1AR01 LOOSE GROUND, NOT ATTACHED TO ANYTHING SOUTHEAST OF 1-PW-MT-001 APPROVED Closed 10/16/13 RLS ELECT

1AR01 962 237330 Unit 1 WT Area - 1AR01 GROUND WIRE NOT BEING UTILIZED SOUTH OF 1-PW-MX-001 APPROVED Closed 10/11/13 RLS ELECT

1AR01 962 252526 Unit 1 WT Area - 1AR01
PROVIDE GROUNDING CLAMP FOR DEMIN TRAILER TRUCK DRIVERS TO BOND 

THEIR TRAILERS TO THE DEMIN PIPE HEADER WHILE OFFLOADING.
APPROVED Closed 11/6/13 JS ELECT

1AR01 962 252528 Unit 1 WT Area - 1AR01

REORIENT THE HANDLE ON VALVE 1-PA-V-041 ON THE EAST SIDE OF THE 

DEMIN TRAILER OFFLOADING AREA JUST NORTH OF THE DEMIN SWAS 

ENCLOSURE SO IT IS OPERABLE.  VALVE HANDLE IS CURRENTLY IN A BIND WITH 

THE ADJACENT INSULATION.

Closed CBO App. NR 1/28/14 SH PIPING

1AR01 962 252529 Unit 1 WT Area - 1AR01

CAP THE UNUSED 4" CONDUIT RISER LOCATED JUST EAST OF THE DEMIN 

TRAILER OFFLOADING AREA AND JUST NORTH OF THE DEMIN SWAS 

ENCLOSURE.

APPROVED Closed 10/11/13 RLS ELECT

1AR01 962 252530 Unit 1 WT Area - 1AR01
BACKFILL THE HOLE ON THE EAST SIDE OF THE DEMIN TRAILER OFFLOADING 

PIPE SUPPORT FOUNDATIONS JUST NORTH OF THE DEMIN SWAS ENCLOSURE.
Disapproved 2nd Priority CIVIL

1AR01 962 252531 Unit 1 WT Area - 1AR01

REPAIR 1-1/2" EMT CONDUIT MOUNTED ON THE NE CORNER OF THE DEMIN 

SWAS ENCLOSURE.  THE CONDUIT HAS BECOME DISLODGED FROM THE 

COUPLING.

APPROVED Closed 10/10/13 SH ELECT

1AR01 962 252532 Unit 1 WT Area - 1AR01

PER CBO, A LANDING PLATFORM NEEDS TO BE INSTALLED ON THE SOUTH SIDE 

OF THE DEMIN SWAS ENCLOSURE.  THE LANDING MUST BE 36" MINIMUM 

DEEP AND LEVEL WITH THE FLOOR OF THE ENCLOSURE AND PROVIDE STEPS 

DOWN TO GRADE. SEE CBC SECTIONS 1002 – DEFINITIONS, 1003.5 – 

ELEVATION CHANGE, 1008.1.4 – FLOOR ELEVATION AT DOORS, 1008.1.5 – 

LANDINGS AT DOORS, 1008.1.6 – THRESHOLDS AND 1009.

Disapproved 1st Priority OPS

1AR01 962 252534 Unit 1 WT Area - 1AR01

REMOVE ALL CONSTRUCTION MATERIAL, START UP MATERIAL, 

CONTAINMENTS, TANKS, PUMPS AND OTHER NON PERMANENT PLANT 

MATERIAL FROM THE WATER TREATMENT AREA.

Disapproved 2nd Priority SU-MECH

1AR01 962 252535 Unit 1 WT Area - 1AR01
THE CAST IRON VALVE BOX COVER IMMEDIATELY SOUTH OF FIRE HYDRANT 

001-PF-PY-009 NEEDS TO BE REWORKED TO SIT LEVEL.
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

1AR01 962 252536 Unit 1 WT Area - 1AR01

GROUNDING FOR MH-007 RUNS AT GRADE ALONG THE EAST SIDE OF THE PIPE 

SUPPORT FOUNDATION IMMEDIATELY WEST OF THE SRSG BLOWDOWN TANK.  

THE ABOVE GRADE PORTION OF GROUND WIRE NEEDS TO BE PROTECTED 

FROM DAMAGE BY COVERING WITH ROCK.

APPROVED Closed 10/10/13 SH CIVIL

1AR01 962 252537 Unit 1 WT Area - 1AR01
REWORK THE GROUND CRIMP ON THE WEST SIDE OF MH-007 THAT WAS NOT 

PROPERLY WIRE BRUSHED/CLEANED PRIOR TO APPLICATION OF THE CRIMP.
APPROVED Closed 2/12/14 CG ELECT
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1AR01 962 252539 Unit 1 WT Area - 1AR01

REWORK (1) GRATING PENETRATION ON THE TOP OF THE WASTE WATER TANK 

WHERE THE GAP BETWEEN THE GRATING AND INSTALLED PIPE PENETRATION 

IS GREATER THAN 1".  PROVIDE TOE PLATE OR INFILL GRATING.

APPROVED Closed 10/10/13 SH MECH

1AR01 962 252540 Unit 1 WT Area - 1AR01
INSTALL SPLASH BLOCKS UNDERNEATH THE DOWNSPOUTS ON THE WATER 

TREATMENT AREA SUNSHADE.
APPROVED Closed 10/10/13 SH CIVIL

1AR01 962 252541 Unit 1 WT Area - 1AR01
CONNECT CATHODIC PROTECTION LEAD ACROSS THE FLANGED JOINT 

LOCATED 8' NW OF THE DEMIN TANK.
APPROVED Closed 10/10/13 SH PIPING

1AR01 962 252544 Unit 1 WT Area - 1AR01
FINISH BOLTING DOWN THE WATER TREATMENT EEM ENCLOSURE.  SOME OF 

THE NUTS ON THE WEDGE ANCHORS ARE LOOSE.
APPROVED Closed 10/10/13 SH ELECT

1AR01 962 252545 Unit 1 WT Area - 1AR01
TRIM OFF EXCESS PROTECTION BOARD FLUSH WITH THE TANK SILL ANGLE ON 

THE RAW WATER TANK.
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

1AR01 962 252546 Unit 1 WT Area - 1AR01

MC LIGHTING CABLE ON THE NW CORNER OF THE MIRROR WASH TANK.  THE 

CONDUCTORS ARE CURRENTLY SPACED EVERY ~10'.  PER HOWARD, THE 

MAXIMUM ALLOWABLE SPACING BETWEEN SUPPORTS IS 6'.

APPROVED Closed 10/10/13 SH ELECT

1AR01 962 252547 Unit 1 WT Area - 1AR01
INSTALL FIRE EXTINGUISHER(S) IN THE WATER TREATMENT EEM ENCLOSURE. 

REFERENCE THE CFC.
Disapproved 1st Priority SUBCON

1AR01 962 252548 Unit 1 WT Area - 1AR01

THE STUB UPS OF (2) UNDERGROUND CONDUIT BANKS LOCATED ON THE SE 

AND SW CORNERS OF THE DRY SAC ARE BELOW THE ELEVATION OF THE 

SURROUNDING AGGREGATE SURFACING ROCK.  NEED TO RAISE THE CONDUITS 

OR PROVIDE SUITABLE PROTECTION FROM DAMAGE.

Closed CBO App. NR N/A 12/5/2013 SH ELECT

1AR01 962 252550 Unit 1 WT Area - 1AR01

GROUND AIR RECEIVER TANK 001-PA-MV-004 ON THE SE CORNER OF THE 

CLOSE COOLING WATER PUMP FOUNDATION IMMEDIATELY EAST OF THE DRY 

SAC.

APPROVED Closed 10/10/13 SH ELECT

1AR01 962 252551 Unit 1 WT Area - 1AR01
LIGHTS SURROUNDING THE DRY SAC AND MIRROR WASH TANK ARE NOT 

WORKING PROPERLY.  TROUBLESHOOT AND REPAIR.
APPROVED Closed 10/11/13 RLS ELECT

1AR01 962 252552 Unit 1 WT Area - 1AR01

THE GUARDRAILS ON THE STAIRS LEADING TO THE DIESEL FILL PLATFORM ON 

THE NORTH SIDE OF THE FWPH AND LEADING TO THE VALVE ACCESS 

PLATFORMS ON THE SOUTH SIDE OF THE FWPH ARE 42" TALL.  PER CBO 

MSNYDER, THESE ARE ALLOWED TO BE A MAXIMUM OF 38".  VERIFY A

APPROVED Closed 12/27/13 ms CIVIL

1AR02 1218 1AR02 Area, Cable Tray Scope

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2-19-2014 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck CABLE TRAY COVER/PROTECTION INCOMPLETE @ 17210THG03 Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck CABLE TRAY COVER/PROTECTION INCOMPLETE @ 17210THF05 Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck CABLE TRAY COVER/PROTECTION INCOMPLETE @ 17210THH03 Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck CABLE TRAY COVER/PROTECTION INCOMPLETE @ 17210THJ03 Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck

CABLE TRAY SUPPORT SYSTEM INSTALLED AT THE WESTSIDE OF EEM HOUSE 

FOR CABLE TRAYS 17210THM01 THRU THM05, 17210THL01 THRU THL05 & 

17210TMD01 THRU TMD05  HAS NO SUPPORTING BECHTEL ENGINEERING FOR 

AS IS CONDITION, PROVIDE ENGINEERING FOR AS IS CONDITION

Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck
CABLE TRAY CONDUCTOR/CABLE PROTECTION IS INCOMPLETE @ 

17210THR101B DOWN TO RIGID CONDUITS
Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck
CABLE TRAY CONDUCTOR/CABLE PROTECTION IS INCOMPLETE @ 

17210THR104B DOWN TO RIGID CONDUITS
Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope, Under ACC Deck

PROVIDE DOCUMENTATION TO THE CBO THAT THE SHEATHING FOR THE 

CONDUCTOR BUNDLES COMING FROM VERTICAL CABLE TRAYS 17210THJ03, 

THH03, THF05 & THG03 TO TRANSFORMERS ARE RATED TO COME IN 

CONTACT WITH TRANSFORMER OIL OR RAISE CABLE TRAY SUPPORTS SO 

CONDUCTOR BUNDLES ARE AT OR ABOVE CURB HEIGHT OF CONTAINMENT 

AREA

Disapproved 1st Priority 2/28/14 RLS

1AR02 1218 1AR02 Area, Cable Tray Scope
1. Between 17210THMM01 and 17210THMM05 separate bundled 3-phase 

cables by two cable diameters.
APPROVED Closed 2/12/14 CG

1AR02 1218 1AR02 Area, Cable Tray Scope 2. Remove cable clips from tray between 17210THT03 and 17210THT07. APPROVED Closed 2/12/14 CG
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1AR02 1218 1AR02 Area, Cable Tray Scope 3. Bond 17210TMEo1 to tray 17210TAR1048 APPROVED Closed 2/12/14 CG

1AR02 1218 72872 1AR02 Area, Cable Tray Scope
REMOVE CONSTRUCTION POWER TRANSFORMER AND PANEL ON EAST SIDE 

OF ACC
APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 73255 1AR02 Area, Cable Tray Scope

INVESTIGATE WHAT PIPING RISER LOCATED ON NE CORNER OF VACUUM 

PUMP FOUNDATION CONNECTS TO (NO ADJACENT EQUIPMENT OR PIPING 

INSTALLED TO DATE)

Disapproved 2nd Priority PIPING

1AR02 1218 73261 1AR02 Area, Cable Tray Scope COMPLETE ALL LIGHTING ELECTRICAL CONNECTIONS APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 73263 1AR02 Area, Cable Tray Scope
COMPLETE HEAT TRACE CONDUITS AND SUPPORTS IN ACC AREA AND NORTH 

OF EDT/IDT
APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 73264 1AR02 Area, Cable Tray Scope WIRE LIGHTS AT ACC EEM EQUIPMENT APPROVED Closed
2/12/14 CG RLS                      

2-13-2014
ELECT

1AR02 1218 73266 1AR02 Area, Cable Tray Scope COMPLETE LIGHTING AT ACC COLUMNS APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 73268 1AR02 Area, Cable Tray Scope
RELOCATE LIGHTING TRANSFORMER AND PANEL ON THE NE CORNER OF THE 

ACC
APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 84547 1AR02 Area, Cable Tray Scope CLEAN CONTAINMENT FOR TRANSFORMER Disapproved 2nd Priority CIVIL

1AR02 1218 84548 1AR02 Area, Cable Tray Scope MCC "A" MISSING BOLTS IN ACC APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 84549 1AR02 Area, Cable Tray Scope MMC "A" SEAL ALL BUSSHING ON ACC MCC'S APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 84550 1AR02 Area, Cable Tray Scope MISSING FIRE EXTINGUISTER. REFERENCE THE CFC. ACC EEM Disapproved 1st Priority SUBCON

1AR02 1218 84551 1AR02 Area, Cable Tray Scope BAD DOOR HINGE BOTH DOORS APPROVED Closed 10/10/13 SH CIVIL

1AR02 1218 85513 1AR02 Area, Cable Tray Scope HOUSEKEEPING AMINE CURBED AREA Closed CBO App. NR 2/20/14 SH CIVIL

1AR02 1218 89728 1AR02 Area, Cable Tray Scope
INSTALL SIGHT GUARD ON EVERY TOP STEP/PLATFORM OF THE ACC EAST AND 

WEST STAIR CASES.
Disapproved 2nd Priority CIVIL

1AR02 1218 89944 1AR02 Area, Cable Tray Scope

INSTALL STAIR NOSING AT (5) LANDINGS EACH ON THE NW AND SE ACC 

STAIRWELLS.  ELEVATION +51 AND (4) ELEVATIONS BELOW FOR EACH 

STAIRWELL.

Disapproved 2nd Priority CIVIL

1AR02 1218 257534 1AR02 Area, Cable Tray Scope
RECONNECT DISCONNECTED CATHODIC PROTECTION LEADS ACROSS PIPE 

FLANGE LOCATED NEAR 001-BM-V-030 NORTHWEST OF THE EDT/IDT PIT.
APPROVED Closed 12/26/13 JS ELECT

1AR02 1218 257535 1AR02 Area, Cable Tray Scope

SKIM COAT WITH GROUT (1) STANDALONE DUCT SUPPORT FOUNDATION PIER 

WITH 8" DIAMETER PIPE COLUMN LOCATED JUST NW OF THE EDT/IDT PIT ON 

ELEVATION 100'.

Disapproved 2nd Priority CIVIL

1AR02 1218 257945 1AR02 Area, Cable Tray Scope
LABEL ALL ELECTRICAL JUNCTION BOXES UNDERNEATH AND AROUND THE 

ACC.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR02 1218 257946 1AR02 Area, Cable Tray Scope TOUCH UP PAINT THE HANDRAILS ON THE SE ACC STAIRS AT GROUND LEVEL. Disapproved 2nd Priority SUBCON

1AR02 1218 257947 1AR02 Area, Cable Tray Scope SECURE GROUND WIRE AT THE SE PIER ON SE ACC STAIR WELL. APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257948 1AR02 Area, Cable Tray Scope
INSTALL CONDUIT PLUG IN THE CONDUIT STUB UP ADJACENT TO THE NE 

MOST COLUMN ON THE ACC.
APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257949 1AR02 Area, Cable Tray Scope
SEAL ALL LIFTING LUG HOLES ON THE ACC EEM BASE. REFERENCE CBC SECTION 

1405.2 WEATHER PROTECTION.
APPROVED Closed

2/12/14 CG RLS                      

2-13-2014
ELECT

1AR02 1218 257950 1AR02 Area, Cable Tray Scope
REMOVE PLASTIC WRAPPED AROUND CONDUITS ABOVE 1-EL-EP-721 UNDER 

THE ACC.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257951 1AR02 Area, Cable Tray Scope
REWORK GROUNDING WIRES AT COLUMN AC-C, AC-4.  UNSECURED GROUND 

WIRES AND RECESSED THREADS ON GROUND LUG.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257952 1AR02 Area, Cable Tray Scope
ADD AGGREGATE SURFACING AND/OR FILL AT THE ELECTRICAL MANHOLE JUST 

WEST OF THE ACC EEM.  APPARENT LOW SPOT THAT WON'T DRAIN.
Disapproved 2nd Priority SUBCON

1AR02 1218 257953 1AR02 Area, Cable Tray Scope
SECURE OR CUT OFF UNUSED GROUND WIRE ON THE UNUSED CABLE TRAY 

FOUNDATION AT COLUMN AC-C, AC-3.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257954 1AR02 Area, Cable Tray Scope INSTALL MISSING CONDULET COVER AT COLUMN AC-C, AC-3. APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257955 1AR02 Area, Cable Tray Scope
SECURE OR CUT OFF UNUSED GROUND WIRE AT PIPE SUPPORT 001-PH-WD-

0021 NW OF COLUMN AC-C, AC-3.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257956 1AR02 Area, Cable Tray Scope REMOVE TEMPORARY GREEN UNISTRUT SUPPORT EAST OF 001-PH-WD-0021. APPROVED Closed 2/20/14 SH PIPING

1AR02 1218 257957 1AR02 Area, Cable Tray Scope

COMPLETE OR REMOVE LOOSE SEAL TITE NOT CONNECTED TO ANYTHING 

NEAR 1-EH-EJM-246 ON THE WEST SIDE OF THE CONDENSATE POLISHER 

FOUNDATION.

APPROVED Closed 10/24/13 JS ELECT
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1AR02 1218 257959 1AR02 Area, Cable Tray Scope
INSTALL MISSING PLUG ON THE BOTTOM OF THE LIGHT FIXTURE ON THE 

CONDENSATE POLISHER FOUNDATION ABOVE PANEL 001-AK-EJC-003.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257960 1AR02 Area, Cable Tray Scope

CUT OFF THE TOPS OF ALL ANCHOR BOLTS ON THE CONDENSATE POLISHER 

FOUNDATION THAT ARE STICKING UP SEVERAL INCHES ABOVE THE SUPPORT 

CREATING A SAFETY HAZZARD.

Disapproved 2nd Priority PIPING

1AR02 1218 257961 1AR02 Area, Cable Tray Scope
TOUCH UP PAINT VERY MINOR DINGS ON SEVERAL 6"X6" BLUE TUBE STEEL 

COLUMNS ON THE CONDENSATE POLISHER FOUNDATION.
Disapproved 2nd Priority SUBCON

1AR02 1218 257962 1AR02 Area, Cable Tray Scope
LABEL (3) CONDUITS AT PANEL 001-AK-EJC-001 ON THE CONDENSATE 

POLISHER SKID.
APPROVED Closed 2/19/14 CG ELECT

1AR02 1218 257963 1AR02 Area, Cable Tray Scope

GROUND WIRE ON THE STAND ALONE PIPE RACK SUPPORT SOUTH OF THE 

CONDENSATE POLISHER SKID IS A TRIPPING HAZARD.  SECURE TO PIPE RACK 

SUPPORT OR DEMO BELOW TOC AS REQUIRED.

APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257964 1AR02 Area, Cable Tray Scope
COMPLETE HEAT TRACE AND INSULATION ON THE EAST SIDE OF THE 

CONDENSATE POLISHER SKID.
Disapproved 2nd Priority SUBCON

1AR02 1218 257965 1AR02 Area, Cable Tray Scope
REPAIR BENT CONDUIT 17210CM5007 ON THE EAST SIDE OF THE 

CONDENSATE POLISHER SKID.
Disapproved 2nd Priority ELECT

1AR02 1218 257967 1AR02 Area, Cable Tray Scope
REMOVE RIGGING ATTACHED TO ACC AT COLUMN AC-B BETWEEN AC-1 AND 

AC-2.
Disapproved 2nd Priority SU-PIPING

1AR02 1218 257968 1AR02 Area, Cable Tray Scope
RECONNECT CATHODIC PROTECTION LEADS ACROSS PIPE FLANGES AND 

REINSTALL INSULATION BLANKET AT 001-PH-AD-0063.
APPROVED Closed RLS 2/13/2014 ELECT

1AR02 1218 257969 1AR02 Area, Cable Tray Scope
GROUND THE RECYCLE WATER PUMP 001-AK-MP-001 TO THE FACTORY 

SUPPLIED GROUNDING LUG.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257970 1AR02 Area, Cable Tray Scope
INSTALL PERMANENT CAP ON 4" DIAMETER CONDUIT STUB UP NEAR CONDUIT 

17211CX009.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257971 1AR02 Area, Cable Tray Scope

TIGHTEN EXISTING ANCHORS AND HARDWARE, ADD CONCRETE ANCHORS, 

AND ADD HARDWARE TO SECURE ALL ELECTRICAL COMPONENTS ON THE 

NORTH FACE OF THE SOUTHERNMOST CONDENSATE TANK PIER.

APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257972 1AR02 Area, Cable Tray Scope
REINSTALL (2) INSULATION BLANKETS AT 001-AD-LV-0022 AND 001-AD-V-004 

UNDER THE ACC.
Disapproved 2nd Priority SUBCON

1AR02 1218 257973 1AR02 Area, Cable Tray Scope
SECURE N/S RUNNING DOUBLE STRUT TO THE SUPPORT LOCATED JUST WEST 

OF AC-B, AC-1 AND ADJACENT TO CONDUIT 17211CX021.
APPROVED Closed 10/24/13 JS ELECT

1AR02 1218 257974 1AR02 Area, Cable Tray Scope TIGHTEN VALVE HANDLE AT 001-AD-F0-1025 UNDER THE ACC. Disapproved 2nd Priority PIPING

1AR02 1218 257975 1AR02 Area, Cable Tray Scope
COMPLETE INSULATION INSTALLATION ON THE CONDENSATE PUMP BASKET 

STRAINERS.
Disapproved 2nd Priority SUBCON

1AR02 1218 257976 1AR02 Area, Cable Tray Scope

CLOSE GAP IN INSULATION BETWEEN HEAT TRACE TUBING AND PIPE 

INSULATION NEAR VALVE 001-AD-V-603 ADJACENT TO THE CONDENSATE 

PUMPS.

Disapproved 2nd Priority SUBCON

1AR02 1218 257977 1AR02 Area, Cable Tray Scope
REPAIR OR REPLACE DAMAGED HEAT TRACE WIRE AT VALVE 001-AD-V-603.  

WIRE INSULATION IS DAMAGED.
APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257978 1AR02 Area, Cable Tray Scope
ANCHOR THE GROUND WIRE FOR THE CONDENSATE PUMP BASKET STRAINER 

ACCESS PLATFORMS TO THE CONCRETE.
APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257979 1AR02 Area, Cable Tray Scope
REMOVE THE TEMPORARY HEAT TRACE LINES INSTALLED TO THE WEST OF THE 

CONDENSATE PUMP BASKET STRAINERS.
APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257980 1AR02 Area, Cable Tray Scope
TOUCH UP PAINT RUSTY AREAS ON LARGE DIAMETER PIPING CONNECTED TO 

THE CONDENSATE PUMPS AND CONDENSATE PUMP BASKET STRAINERS.
Disapproved 2nd Priority SUBCON

1AR02 1218 257981 1AR02 Area, Cable Tray Scope
REMOVE SCAFFOLDING MATERIAL ATTACHED TO THE HANDRAIL ON THE 

UPPERMOST ACCESS PLATFORM ON THE CONDENSATE TANK.
Disapproved 2nd Priority CIVIL

1AR02 1218 257982 1AR02 Area, Cable Tray Scope REMOVE UNUSED CONDUIT AT CONDENSATE PUMP B. APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257983 1AR02 Area, Cable Tray Scope

THERE ARE LIGHTS MOUNTED TO THE GUARD RAIL AT THE INTERMEDIATE 

STAIR LANDINGS OF THE NW AND SE ACC STAIRS.  NRG FEELS THAT THIS IS 

NOT ALLOWED. SEE OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL 

SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-

WORKING SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND 

SECTIONS 1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and 

CAL/OSHA Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE 

NOTE. ALSO SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE
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1AR02 1218 257984 1AR02 Area, Cable Tray Scope
REMOVE TWO SCAFFOLD CLAMPS ATTACHED TO THE EASTERN COLUMN AT 

THE BASE OF THE NW ACC STAIRS AT 8' ABOVE TOC OF THE LANDING.
Disapproved 2nd Priority CIVIL

1AR02 1218 257985 1AR02 Area, Cable Tray Scope

TIGHTEN 2" DIAMETER SEAL TITE, LABEL THE CONDUIT AND LABEL THE 

JUNCTION BOX AT THE EASTERN COLUMN AT THE BASE OF THE NW ACC 

STAIRS.

APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 257987 1AR02 Area, Cable Tray Scope
TOUCH UP PAINT VERY MINOR DINGS ON TANKS ON THE AIR COMPRESSOR 

SKID.
Disapproved 2nd Priority SUBCON

1AR02 1218 257988 1AR02 Area, Cable Tray Scope
COMPLETE HEAT TRACE AND INSULATION ON 1-EH-EJP-305-04 WATER TRAP 

ON THE AIR COMPRESSOR FOUNDATION.
Disapproved 2nd Priority SUBCON

1AR02 1218 257989 1AR02 Area, Cable Tray Scope

PROVIDE ADEQUATE SUPPORT FOR UNSUPPORTED 2" DIAMETER CONDUIT AT 

THE BOTTOM OF CABLE TRAY 17110THR106 ON THE AIR COMPRESSOR 

FOUNDATION.

APPROVED Closed 10/28/13 JS ELECT

1AR02 1218 358804 1AR02 Area, Cable Tray Scope INSTALL MISSING LOCKING MECHANISM AND ID TAG FOR 1-WD-V-028. Disapproved 2nd Priority PIPING

1AR02 1218 362616 1AR02 Area, Cable Tray Scope REMOVE CHEMICAL DRUMS FROM BENEATH SE CORNER OF ACC Closed CBO App. NR N/A 12/12/13 SH SU-MECH

1AR02 1218 362617 1AR02 Area, Cable Tray Scope
AIR COOLER WATER TRAP REQUIRES INSULATION TRAP IS LOCATED AT PLANT 

AIR SKID JUST BELOW MOISTURE SEPARATOR IVP-01-AX-PCAS-MSEP
APPROVED Closed N/A 12/12/13 SH SUBCON

1AR02 1218 362618 1AR02 Area, Cable Tray Scope
AIR COOLER WATER TRAP REQUIRES INSULATION TRAP IS LOCATED AT PLANT 

AIR SKID WEST SIDE OF AIR RECEIVER TANK  IVP-01-AX-PCAS-AREC
APPROVED Closed N/A 12/12/13 SH SUBCON

1AR02 1218 362619 1AR02 Area, Cable Tray Scope

3/4' CONDUIT (17210CM5012) FOR HEART TRACE REQUIRES ADDITIONAL 

SUPPORT CONDUIT IS LOCATED WEST SIDE OF CONDENSATE POLISHER VESSEL 

B

APPROVED Closed 12/26/13 JS ELECT

1AR02 1218 362620 1AR02 Area, Cable Tray Scope

REMOVE LIGHTS FROM HANDRAIL ABOVE CONDENSATE TANK. SEE OSHA 

REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES, 

STANDARD NUMBER 1910.21, SECTIONS 1910.23, 1910.21(a)(4), 1910.23e(1), 

1910.23(e)(6) AND CAL/OSHA Title 8, SECTIONS 3209(a), 3209(b) INCLUDING 

THE NOTE AND  3636(a). ALSO SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

1AR02 1218 362621 1AR02 Area, Cable Tray Scope INSULATE FLOAT LEVEL AT NORTH END OF CONDENSATE TANK Closed CBO App. NR N/A 12/12/13 SH SUBCON

1AR02 1218 362622 1AR02 Area, Cable Tray Scope INSTALL PLATFORM AT TOP OF CONDENSATE NORTH LADDER Disapproved 1st Priority CIVIL

1AR02 1218 362623 1AR02 Area, Cable Tray Scope
CONDENSATE POLISHER A AND B BLOW LINE MUST BE HARD PIPED TO DRAIN 

SUMP.
APPROVED Closed 12/29/13 ms PIPING

1AR02 1218 362624 1AR02 Area, Cable Tray Scope
CONDENSATE POLISHER A AND B DRAIN DOWN LINE FROM 001-AK-V0711A 

MUST BE HARD PIPED TO DRAIN SUMP.
APPROVED Closed 12/29/13 ms PIPING

1AR02 1218 362625 1AR02 Area, Cable Tray Scope
RAISE CONDUIT 17211CM027 TO GIVE ACCESS TO MANIPULATE VALVE. 

LOCATED AT WEST SIDE BETWEEN CONDENSATE POLISHER A AND B.
APPROVED Closed RLS 2/13/2014 ELECT

1AR02 1218 362626 1AR02 Area, Cable Tray Scope
CONDENSATE POLISHER SLUICING WATER HOSE CONNECTION NEEDS TO BE 

ROTATED TO THE NORTH DUE TO INOPERABLE ACCESS.
APPROVED Closed RLS 2/13/2014 PIPING

1AR02 1218 362627 1AR02 Area, Cable Tray Scope REMOVE METAL STAKE AT NW CORNER OF DRAIN SUMP PIT. Closed CBO App. NR N/A 12/12/13 SH CIVIL

1AR02 1218 362628 1AR02 Area, Cable Tray Scope
EXPOSED GROUND WIRE ABOVE GRAVEL POSES A TRIP AT THE S/E CORNER OF 

THE CONDENSATE PUMP FILTER SKID.
APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 362629 1AR02 Area, Cable Tray Scope CONDENSATE TANK SOUTH END 8" DRAIN VALVE NOT TAGGED. Closed CBO App. NR N/A 12/12/13 SH PIPING

1AR02 1218 362630 1AR02 Area, Cable Tray Scope
CONDENSATE POLISHER SLUICE WATER TRANSFER PUMP A & B, INSULATE 

STRAINER DP GAUGE.
Closed CBO App. NR N/A 12/12/13 SH SUBCON

1AR02 1218 362631 1AR02 Area, Cable Tray Scope
ENVIRONMENTAL: CONDENSATE POLISHERS A & B HAVE MULTIPLE BLEED 

VALVES NEED PLUGS AND CAPS.
Closed CBO App. NR N/A 12/12/13 SH PIPING

1AR02 1218 362632 1AR02 Area, Cable Tray Scope
ENVIRONMENTAL: CONDENSATE PUMPS A & B PIPE BLEEDERS AND LINE 

DRAINS TO A DRAIN HUB.
Closed CBO App. NR N/A 12/12/13 SH PIPING

1AR02 1218 362633 1AR02 Area, Cable Tray Scope
ENVIRONMENTAL: EDT-IDT PIT SUMP PUMP DISCHARGE LINE MUST BE PIPED 

TO A DRAIN HUB. CAN NOT DISCHARGE TO GROUND AS CURRENTLY PIPED.
Disapproved 2nd Priority PIPING

1AR02 1218 362634 1AR02 Area, Cable Tray Scope
ENVIRONMENTAL: PROVIDE CAM-LOCK CAPS FOR THE POLISHER RESIN 

TRANSFER STATION 1- 2" & 2- 3" CAPS REQUIRED.
Closed CBO App. NR N/A 12/12/13 SH PIPING

1AR02 1218 362635 1AR02 Area, Cable Tray Scope EDT-IDT SUMP PUMP DISCHARGE LINE INSIDE THE PIT NEEDS STRAIGHTENING. Closed CBO App. NR N/A 12/12/13 SH PIPING
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1AR02 1218 362636 1AR02 Area, Cable Tray Scope CONDENSATE POLISHER B SUPPORT CONDUIT 17210CM5012 WEST SIDE. APPROVED Closed 2/12/14 CG ELECT

1AR02 1218 362637 1AR02 Area, Cable Tray Scope CONDENSATE PUMP B, REMOVE UNUSED UNISTRUT ( 2 )FROM FOUNDATION. Closed CBO App. NR N/A 12/12/13 SH CIVIL

1AR02 1218 362638 1AR02 Area, Cable Tray Scope
SAFETY: PROVIDE STEPS AND ACCESS PLATFORM TO VACUUM PUMP DOORS 

ON SOUTH SIDE.
Disapproved 1st Priority CIVIL

1AR02 1218 362639 1AR02 Area, Cable Tray Scope

SAFETY: CONDENSATE POLISHER AIR LINE BETWEEN POLISHER A & B, 

CURRENTLY THE 1" LINE LIMITS ACCESS AND POSES A TRIP WHEN WALKING 

BETWEEN THE A & B POLISHER. REROUTE LINE OVERHEAD TO ELIMINATE 

HAZARD.

Disapproved 2nd Priority PIPING

1AR02 1218 362640 1AR02 Area, Cable Tray Scope

CONDENSATE PUMP A & B DISCHARGE LINES, REMOVE THE HEAT TRACE 

CONTROL BOX AND RELOCATE ON THE CONDUIT STAND DIRECTLY BEHIND 

CURRENT LOCATION.

Closed CBO App. NR 1/8/2013 ELECT

1AR02 1218 362641 1AR02 Area, Cable Tray Scope

CONDENSATE PUMP A & B SUCTION LINES, REMOVE THE HEAT TRACE 

CONTROL BOX AND RELOCATE ON THE CONDUIT STAND DIRECTLY BEHIND 

CURRENT LOCATION.

Closed CBO App. NR 01/09/2014 TV ELECT

1AR02 1218 362642 1AR02 Area, Cable Tray Scope EDT-IDT PIT ADD ANCHOR BOLTS FOR CONTROL PANNEL 1-XW-EP-006. APPROVED Closed 12/26/13 JS ELECT

1AR02 1218 362643 1AR02 Area, Cable Tray Scope CONDENSATE POLISHER B SUPPORT CONDUIT 17210CM5012 WEST SIDE. APPROVED Closed 12/26/13 JS ELECT

1AR02 1218 362644 1AR02 Area, Cable Tray Scope EDT-IDT PIT REMOVE TOOLS AND CLEAN OUT CONSTRUCTION DEBRIS. Closed CBO App. NR N/A 12/12/13 SH CIVIL

1AR02 963 Unit 1 ACC Area - 1AR02 & 1AR03 BOND CONDUIT TO CABLE TRAY SOUTHSIDE OF ACC EEM 17211CS005 APPROVED Closed 2/12/14 CG

1AR02 963 Unit 1 ACC Area - 1AR02 & 1AR03 NO GROUND ON COLUMN AC•]4/AC•]B FROM GROUNDING GRID APPROVED Closed RLS 2/13/2014

1AR02 963
1-EC-EC-101_SU BOILER FEED PMP VFD & FD FAN VFD E-

HOUSE DP
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1AR03 1219 1AR03 Area, Cable Tray Scope
1AR03 complies with CEC, approved plans and specifications and applicable 

LORS
APPROVED Closed 10/21/2013

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03

This is an inspection of the system designated as 1AR03. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR02 963 Unit 1 ACC Area - 1AR02 & 1AR03
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR03 963 89721 Unit 1 ACC Area - 1AR02 & 1AR03
THERE ARE HIGH GRATING SECTIONS ON ACC CENTRAL WALKWAY BETWEEN 

STREET 2 AND STREET 3.  ADJUST TO REMOVE TRIPPING HAZARDS.
Disapproved 2nd Priority MECH

1AR03 963 89722 Unit 1 ACC Area - 1AR02 & 1AR03
LOOSE GRATING CLIPS ON ACC CENTRAL WALKWAY BETWEEN STREET 2 AND 

STREET 3
Disapproved 2nd Priority CIVIL

1AR03 963 89723 Unit 1 ACC Area - 1AR02 & 1AR03
THERE ARE HIGH GRATING SECTIONS ON ACC CENTRAL WALKWAY BETWEEN 

STREET 1 AND STREET 2.  ADJUST TO REMOVE TRIPPING HAZARDS.
Disapproved 2nd Priority MECH

1AR03 963 89724 Unit 1 ACC Area - 1AR02 & 1AR03
LOOSE GRATING CLIPS ON ACC CENTRAL WALKWAY BETWEEN STREET 1 AND 

STREET 2
Disapproved 2nd Priority CIVIL

1AR03 963 89726 Unit 1 ACC Area - 1AR02 & 1AR03
ON CENTRAL WALKWAY LADDERS FROM FAN DECK LEVEL THE TOP 

RUNG/PLATFORM STICKS OUT FARTHER THAN THE BELOW RUNGS.
Disapproved 2nd Priority CIVIL

1AR03 963 89727 Unit 1 ACC Area - 1AR02 & 1AR03 HOUSEKEEPING IS NEEDED ALL OVER THE ACC Closed CBO App. NR 2/20/14 SH CIVIL

1AR03 963 89951 Unit 1 ACC Area - 1AR02 & 1AR03
INSTALL A KEEPER DEVICE TO KEEP THE DOORS FROM SWINGING OPEN IF LEFT 

UNATTENDED.  ELEVATION +51'.
Closed CBO App. NR 01/09/2014 TV PE

1AR03 963 359569 Unit 1 ACC Area - 1AR02 & 1AR03

THE CALCULATIONS FOR THE SKYCLIMBER AND WINCH HAVE BEEN 

SUBMITTED TO THE CBO FOR TECHNICAL REVIEW.  THE CALCULATIONS FOR 

THE HEATER BAY JIB CRANE IS EXPECTED TO BE SENT FO REVIEW 10/31/13

APPROVED Closed 12/5/2013 TV PE

1AR03 963 362604 Unit 1 ACC Area - 1AR02 & 1AR03
WASH LADDER TO ROLLER PIN NEEDS TO BE ADJUSTED UP TO PREVENT FROM 

GETTING HUNG UP ON LADDER TRAVEL.
Disapproved 2nd Priority MECH

1AR03 963 362605 Unit 1 ACC Area - 1AR02 & 1AR03
EAST AND WEST STAIRS IN CENTRAL WALKWAYS BETWEEN STREETS 1&2 AND 

STREETS 2&3 NEED TO GET BOLTED TO THE STRUCTURE FOR STABILITY.
Disapproved 1st Priority CIVIL

1AR03 963 362606 Unit 1 ACC Area - 1AR02 & 1AR03
FAN MOTOR MD2D COMPARTMENT SPLICE BOX NEEDS LABEL AND COVER ON 

BOX BELOW.
APPROVED Closed 12/26/13 JS ELECT

1AR03 963 362607 Unit 1 ACC Area - 1AR02 & 1AR03 FAN MOTOR MD1D COMPARTMENT SPLICE BOX NEEDS LABEL. Closed CBO App. NR 2/20/14 CG ELECT

1AR03 963 362608 Unit 1 ACC Area - 1AR02 & 1AR03
MD1E AND MD1C CABLE ALONG BOTTOM HANDRAIL, SOUTH CLAMPS ARE 

LOOSE AND CABLE IS DANGLING WITH AIR FLOW.
APPROVED Closed 12/26/13 JS ELECT
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1AR03 963 362609 Unit 1 ACC Area - 1AR02 & 1AR03
SIDING SCREWS ARE MISSING IN SW CORNER EXTERIOR ALLOWING 

VIBRATION.
APPROVED Closed 2/20/14 SH CIVIL

1AR03 963 362610 Unit 1 ACC Area - 1AR02 & 1AR03

REMOVE EXTRA SIDING PEELED BACK AT SW DOOR HINGES. CUT EDGES 

STRAIGHT AND PAINT EXPOSED METAL EDGES AROUND DOOR AND AT 

HANDLE.

Closed CBO App. NR N/A 12/12/13 SH CIVIL

1AR03 963 362611 Unit 1 ACC Area - 1AR02 & 1AR03

MOVE ALL LIGHTING FIXTURES TO GIVE AT LEAST 3" CLEARANCE AROUND TOP 

RAILS OF RAILINGS PER CAL OSHA CODE 1910.23(E)(6). SEE OSHA 

REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES, 

STANDARD NUMBER 1910.21, SECTIONS 1910.23, 1910.21(a)(4), 1910.23e(1), 

1910.23(e)(6) AND CAL/OSHA Title 8, SECTIONS 3209(a), 3209(b) INCLUDING 

THE NOTE AND  3636(a). ALSO SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

1AR03 963 362612 Unit 1 ACC Area - 1AR02 & 1AR03 LABEL ALL FAN MOTOR E-STOPS. APPROVED Closed 2/19/14 CG ELECT

1AR03 963 362613 Unit 1 ACC Area - 1AR02 & 1AR03
TOUCH UP PAINT AND FILL IN EMPTY SCREW HOLES AT WEST EXTERIOR WALL 

SIDING.
Closed CBO App. NR N/A 12/12/13 SH CIVIL

1AR03 963 362614 Unit 1 ACC Area - 1AR02 & 1AR03
ADD SCREWS ON CORNER FLASHING AND TOUCH UP PAINT AROUND NW 

DOOR.
Closed CBO App. NR N/A 12/12/13 SH CIVIL

1AR03 963 362615 Unit 1 ACC Area - 1AR02 & 1AR03

AT NW CORNER STAIRWAY TOP PLATFORM, MOVE PHOTOCELL OFF UPPER 

RAIL OF RAILING PER CAL OSHA CODE 1910(E)(6). SEE OSHA REGULATIONS 29 

CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, 

SUBPART TITLE WALKING-WORKING SURFACES, STANDARD NUMBER 1910.21, 

TSECTIONS 1910.23, 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) AND CAL/OSHA 

Title 8, SECTIONS 3209(a), 3209(b) INCLUDING THE NOTE AND  3636(a).

Disapproved 1st Priority ELECT

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV Disapproved 2nd Priority

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed 2/25/14 CG

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed
2/13/14 RLS 

2/25/14 CG

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 ROTATE HYDRANTS 4" FACING ROADWAY Disapproved 2nd Priority

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed RLS 2/13/2014

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed RLS 2/13/2014

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed RLS 2/13/2014

1AR03 963 Unit 1 ACC Area - 1AR02 & 1AR03
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority

1AR04 964 Unit 1 Aux Boiler Area 1AR04

This is an inspection of the system designated as 1AR04. This system is 

DISAPPROVED. This is an inspection of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR04 964 Unit 1 Aux Boiler Area 1AR04

Complete the conduit installation, cable installation, pack and pour inspection, 

and termination of newly installed cable at southeast end of fuel gas skid and 

north side of NPB - Fuel Gas Skid, Night Preservation Boiler

Disapproved 1st priority 2/27/14 CG

1AR04 964 Unit 1 Aux Boiler Area 1AR04
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR04 964 72105 Unit 1 Aux Boiler Area 1AR04 REMOVE TEMP CONSTRUCTION PANEL ON SE CORNER OF SRSG TOWER Disapproved 2nd Priority ELECT

1AR04 964 72108 Unit 1 Aux Boiler Area 1AR04 REMOVE TEMP POWER PANEL ON NE CORNER OF SRSG TOWER Disapproved 2nd Priority ELECT

1AR04 964 89291 Unit 1 Aux Boiler Area 1AR04 FIX LATCH ON BCP EEM WEST DOOR APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 89292 Unit 1 Aux Boiler Area 1AR04 FIX LATCH ON BCP EEM EAST DOOR APPROVED Closed 11/11/13 RLS CIVIL
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1AR04 964 90789 Unit 1 Aux Boiler Area 1AR04 SUPPORT CABLE ON STACK IS NOT CONNECTED APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 254022 Unit 1 Aux Boiler Area 1AR04

THERE IS A LIGHTING CABLE RUNNING N/S ON THE AUX BOILER FOUNDATION 

JUST EAST OF THE FD FAN THAT IS NOT SECURED ADEQUATELY.  SECURE 

CABLE.

APPROVED Closed SH 10/31/2013 ELECT

1AR04 964 254023 Unit 1 Aux Boiler Area 1AR04

THERE ARE LIGHTING CABLES MOUNTED ON THE NE COLUMN OF THE FD FAN 

EXHAUST DUCT SUPPORT STEEL THAT ARE NOT SECURED ADEQUATELY. 

CABLES ARE LOOSE IN THE CLAMPS.  SECURE CABLES.

APPROVED Closed 10/12/13 CG ELECT

1AR04 964 254025 Unit 1 Aux Boiler Area 1AR04
REMOVE SCAFFOLD SWING GATE FROM THE PLATFORM ON THE NORTH END 

OF THE AUX BOILER AT THE DRUM LEVEL.
APPROVED Closed 10/12/13 CG CIVIL

1AR04 964 254026 Unit 1 Aux Boiler Area 1AR04
REMOVE ALL CONSTRUCTION MATERIAL FROM THE AUX BOILER 

FOUNDATION.
APPROVED Closed 10/10/13 SH CIVIL

1AR04 964 254027 Unit 1 Aux Boiler Area 1AR04

SEAL (6) CONDUIT RISERS ON THE NORTH SIDE OF THE AUX BOILER 

FOUNDATION, JUST EAST OF THE BURNER AND SOUTH OF AUX BOILER DRUM 

LEVEL SWITCH INSTRUMENT BOX 001?SB?LIT?0001A.

APPROVED Closed 10/12/13 CG ELECT

1AR04 964 254029 Unit 1 Aux Boiler Area 1AR04
REMOVE (2) BANKS OF NITROGEN TANKS FROM THE NATURAL GAS AREA JUST 

WEST OF THE FUEL GAS SEPARATOR SKID.
Closed CBO App. NR 11/27/13 N/A TV SU-MECH

1AR04 964 254030 Unit 1 Aux Boiler Area 1AR04
PROVIDE A LOCK WASHER ON THE GROUNDING LUG CONNECTOR ATTACHED 

TO THE SOUTH SIDE OF THE AUX BOILER STACK.
APPROVED Closed 10/16/13 RLS ELECT

1AR04 964 254031 Unit 1 Aux Boiler Area 1AR04
GROUND AIR RECEIVER TANK 001-PA-MV-003 ON THE EAST SIDE OF THE AUX 

BOILER FOUNDATION.
APPROVED Closed 10/10/13 SH ELECT

1AR04 964 254033 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE FLOOR COATING ON BOTH SIDES OF THE BCP EEM/UPS 

ENCLOSURE.  REMOVE YELLOW TAPE FROM THE FLOOR.
Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1AR04 964 254034 Unit 1 Aux Boiler Area 1AR04
FIX THE LATCH ON THE WEST BCP EEM/UPS ENCLOSURE DOOR.  DOOR 

SHOULD LATCH WHEN CLOSING UNDER ITS OWN WEIGHT.
APPROVED Closed 10/10/13 SH CIVIL

1AR04 964 254036 Unit 1 Aux Boiler Area 1AR04

THERE IS LIGHTING CABLE INSTALLED ON BOTH THE EASTERN AND WESTERN 

SIDES OF THE NIGHT PRESERVATION BOILER END OF THE PIPE RACK STEEL 

THAT IS NOT ADEQUATELY SECURED.  SECURE CABLES.

APPROVED Closed 10/16/13 CG ELECT

1AR04 964 254037 Unit 1 Aux Boiler Area 1AR04
PAINT THE UNUSED DRAIN CASTING YELLOW JUST TO THE NORTHWEST OF 

THE NIGHT PRESERVATION BOILER.  THIS IS A TRIPPING HAZARD.
Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1AR04 964 254038 Unit 1 Aux Boiler Area 1AR04

PA PIPING ON THE EAST SIDE OF THE AUX BOILER SLAB IN THE VICINITY OF 

VALVE 001-PA-V-161 IS IN AN AREA SUBJECT TO POTENTIAL DAMAGE.  

PROTECT THE PA PIPING IN THIS AREA OR PROVIDE ADDITIONAL SUPPORT. 

WORKER SAFETY ISSUE.

Disapproved 2nd Priority PE

1AR04 964 254039 Unit 1 Aux Boiler Area 1AR04

THERE ARE TWO DRAIN LINES ON THE EAST SIDE OF THE AUX BOILER COMING 

DOWN FROM VESSELS ABOVE THE DRUM LEVEL THAT ARE CURRENTLY 

ROUTED IN TO A PLASTIC BUCKET.  REROUTE LINES TO A PERMANENT DRAIN 

POINT.

Disapproved 2nd Priority PE

1AR04 964 358648 Unit 1 Aux Boiler Area 1AR04 LABEL ALL ELECTRICAL JUNCTION BOXES IN THE AUX BOILER AREA. APPROVED Closed 10/24/13 JS ELECT

1AR04 964 358649 Unit 1 Aux Boiler Area 1AR04
THE LIGHT FIXTURE ON THE NE CORNER OF THE FUEL GAS SEPARATOR SKID IS 

WITHIN 5' OF A HIGH PRESSURE FLANGE.  PER CBO THIS IS NOT ALLOWED.
APPROVED Closed 2/26/14 CG ELECT

1AR04 964 358650 Unit 1 Aux Boiler Area 1AR04 INSTALL VALVE TAGS ON ALL VALVES ON THE FUEL GAS SEPARATOR SKID. Disapproved 2nd Priority PIPING

1AR04 964 358651 Unit 1 Aux Boiler Area 1AR04
INSTALL BLIND FLANGES ON (2) FLANGES ON THE FUEL GAS SEPARATOR SKID.  

ONE ON THE GAS HEATER AND ONE ON THE KNOCKOUT DRUM.
Disapproved 2nd Priority PIPING

1AR04 964 358652 Unit 1 Aux Boiler Area 1AR04

ROTATE (2) BLUE VALVES LOCATED SE OF THE FUEL GAS SEPARATOR SKID SO 

THEY CAN BE OPERATED FROM THE WEST INSTEAD OF THE EAST ADJACENT TO 

THE DRAINAGE DITCH.

Disapproved 2nd Priority PIPING

1AR04 964 358653 Unit 1 Aux Boiler Area 1AR04
INSTALL PHENOLIC LABEL ON FG-EPP-001 ON THE NORTH END OF THE FUEL 

GAS SEPARATOR SKID.
APPROVED Closed 2/19/14 CG ELECT

1AR04 964 358654 Unit 1 Aux Boiler Area 1AR04
INSTALL TAG ON THE TE ON THE WEST SIDE OF THE FUEL GAS SEPARATOR SKID 

5' SOUTH OF THE NORTH END.
Disapproved 2nd Priority INSTR

1AR04 964 358655 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE TEAL COLORED VALVES AT MULTIPLE PLACES ON THE FG 

PIPING.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358656 Unit 1 Aux Boiler Area 1AR04 INSTALL MISSING HANDLE ON 001-FG-V-045 IN THE FUEL GAS AREA. Disapproved 2nd Priority PIPING

1AR04 964 358657 Unit 1 Aux Boiler Area 1AR04
INSTALL SWING GATE ON THE ACCESS PLATFORM ON THE SOUTH SIDE OF THE 

FUEL GAS SEPARATOR SKID.
APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358658 Unit 1 Aux Boiler Area 1AR04
INSTALL RAIN HAT ON 001-PS-FG-016-119010 MAIN GAS SUPPLY SAFETY 

VENT.
Disapproved 2nd Priority PIPING
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1AR04 964 358659 Unit 1 Aux Boiler Area 1AR04

THERE ARE DISSIMILAR METALS BETWEEN FLANGES AT (2) LOCATIONS ON THE 

EAST SIDE OF THE FUEL GAS SEPARATOR SKID IN THE MIDDLE AT 6' ABOVE 

TOC.

Disapproved 2nd Priority PIPING

1AR04 964 358660 Unit 1 Aux Boiler Area 1AR04

GROUND ACROSS EMT TO FLEX CONDUIT CONNECTIONS AT 11911CX057, 

11911CX058, AND 11911CS038 ON THE SOUTH END OF THE FUEL GAS 

SEPARATOR SKID.

APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358661 Unit 1 Aux Boiler Area 1AR04
ATTACH OR REMOVE GROUND WIRE NOT ATTACHED TO ANYTHING ON THE 

SOUTH END OF THE FUEL GAS SEPARATOR SKID.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358662 Unit 1 Aux Boiler Area 1AR04

GROUND ACROSS EMT TO FLEX CONDUIT CONNECTIONS AT 11911CX067, 

11911CX031, 11911CS040, AND (1) LIGHTING CABLE 15' SOUTH OF THE FUEL 

GAS SEPARATOR SKID.

APPROVED Closed 2/19/14 CG ELECT

1AR04 964 358663 Unit 1 Aux Boiler Area 1AR04 TOUCH UP PAINT (2) BLUE VALVES SOUTH OF THE FUEL GAS SEPARATOR SKID. Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358664 Unit 1 Aux Boiler Area 1AR04
REMOVE DUCT TAPE FROM FG PIPE FLANGES, MASKING TAPE FROM VALVE 

HANDLES, AND MASKING TAPE ON PIPE THROUGHOUT THE FG PIPING.
Closed CBO App. NR 2/20/14 SH SU-PIPING

1AR04 964 358665 Unit 1 Aux Boiler Area 1AR04
GROUND (5) 4" DIAMETER CONDUIT STUB UPS 15' SOUTH OF THE FUEL GAS 

SEPARATOR SKID.
APPROVED Closed RLS 2/13/2014 ELECT

1AR04 964 358666 Unit 1 Aux Boiler Area 1AR04
REMOVE CONCRETE SPLATTER ON THE PA PIPE RISER FLANGES LOCATED 5' 

SOUTH OF THE FUEL GAS SEPARATOR SKID.
APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358667 Unit 1 Aux Boiler Area 1AR04
REINSTALL INSULATION BLANKET 001-FG-L014-PV-0808 SOUTH OF THE FUEL 

GAS SEPARATOR SKID.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358668 Unit 1 Aux Boiler Area 1AR04
LABEL CONDUIT ADJACENT TO CONDUIT 11911CM052 LOCATED 15' SOUTH OF 

THE FUEL GAS SEPARATOR SKID.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358670 Unit 1 Aux Boiler Area 1AR04
INSTALL WEEP HOLE AT THE BOTTOM OF 001-PS-FG-016-119010 MAIN GAS 

SUPPLY SAFETY VENT.
Disapproved 2nd Priority PIPING

1AR04 964 358671 Unit 1 Aux Boiler Area 1AR04

GROUND PIPE SUPPORT STEEL FOR 001-PH-FG-0016 AND FOR (1) 5"X5" TUBE 

STEEL PIPE SUPPORT MOUNTED TO THE 6'-6" X 6'-6" PRECAST CONCRETE 

SUPPORT TO THE WEST. - NOT DONE

Disapproved 2nd Priority RLS 2/13/2014 ELECT

1AR04 964 358672 Unit 1 Aux Boiler Area 1AR04 TOUCH UP PAINT BLACK IRON HARDWARE AT THE FG LINE BOLTED FLANGES. Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358673 Unit 1 Aux Boiler Area 1AR04
REPAIR VALVE 001-SA-V-832 THAT IS LEAKING THROUGH IN THE FUEL GAS 

AREA.
Disapproved 2nd Priority SU-PIPING

1AR04 964 358674 Unit 1 Aux Boiler Area 1AR04
CRIMP GROUNDING CLAMP ON THE EAST SIDE OF THE AUX BOILER FEED 

PUMP.
APPROVED Closed RLS 2/13/2014 ELECT

1AR04 964 358675 Unit 1 Aux Boiler Area 1AR04
INSTALL RAIN HAT ON THE VENT LINE FOR AIR RECEIVER TANK #3 ON THE NE 

CORNER OF THE AUX BOILER FOUNDATION.
Disapproved 2nd Priority PIPING

1AR04 964 358676 Unit 1 Aux Boiler Area 1AR04

PATCH THE EASTERN EDGE OF THE AUX BOILER FOUNDATION WHERE A 

CHUNK OF CONCRETE HAS COME OFF LOCATED 6' NORTH OF THE AUX BOILER 

SUMP.

APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358677 Unit 1 Aux Boiler Area 1AR04 LABEL ALL ELECTRICAL JUNCTION BOXES ON THE AUX BOILER SLAB. APPROVED Closed 10/24/13 JS ELECT

1AR04 964 358678 Unit 1 Aux Boiler Area 1AR04 CONNECT DISCHARGE PIPING ON THE AUX BOILER FEED PUMP, B SIDE. Disapproved 2nd Priority SU-MECH

1AR04 964 358679 Unit 1 Aux Boiler Area 1AR04 REINSTALL INSULATION BLANKETS ON AUX BOILER FEED PUMP, B SIDE. Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358680 Unit 1 Aux Boiler Area 1AR04
COMPLETE INCOMPLETE PIPING AND SUPPORTS ON THE EAST SIDE OF THE 

AUX BOILER FEED PUMP SKID.
Disapproved 2nd Priority SU-PIPING

1AR04 964 358681 Unit 1 Aux Boiler Area 1AR04
REROUTE DRAIN LINE ADJACENT TO 001-SA-V-840 IN TO THE DRAIN HUB NE 

OF THE NIGHT PRESERVATION BOILER FOUNDATION.
Disapproved 2nd Priority PIPING

1AR04 964 358682 Unit 1 Aux Boiler Area 1AR04
REMOVE PEARL WEAVE FROM THE DOUBLE STRUT CABLE TRAY SUPPORT LEG 

IN THE AUX BOILER PIPE RACK STEEL NEAR CONDUIT 11911CX094.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358683 Unit 1 Aux Boiler Area 1AR04
LABEL TIH JUST NORTH OF THE NIGHT PRESERVATION BOILER FOUNDATION 

ABOVE JUNCTION BOX.
APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358684 Unit 1 Aux Boiler Area 1AR04

COMPLETE PIPING, INSULATION AND HEAT TRACE ON THE WEST SIDE OF THE 

AUX BOILER FEED PUMP SKID.  PRESSURE GAGE AND ASSOCIATED PIPING ARE 

DISCONNECTED.

Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358685 Unit 1 Aux Boiler Area 1AR04

FILL IN UNUSED HOLE DRILLED IN CONCRETE AND GRIND OFF (2) UNUSED 

ANCHOR STUDS ON PIPE SUPPORT FOUNDATION 001-PH-PA-0723 LOCATED SE 

OF THE FUEL GAS SEPARATOR SKID.

APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358686 Unit 1 Aux Boiler Area 1AR04
PROVIDE REMOVABLE COVERS FOR ALL UNUSED DRAIN HUBS IN THE AUX 

BOILER AREA.
Disapproved 2nd Priority PE
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1AR04 964 358687 Unit 1 Aux Boiler Area 1AR04
PATCH (2) HOLES IN CONCRETE JUST EAST OF THE NW NIGHT PRESERVATION 

BOILER COLUMN ADJACENT TO CABLE TRAY.
APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358688 Unit 1 Aux Boiler Area 1AR04
INSTALL VALVE TAGS ON (2) BLUE VALVES ON TOP OF THE NIGHT 

PRESERVATION BOILER.
Disapproved 2nd Priority PIPING

1AR04 964 358689 Unit 1 Aux Boiler Area 1AR04
REWORK YELLOW HEAT TRACE INSTRUMENT TUBE ON THE EAST SIDE OF THE 

NIGHT PRESERVATION BOILER AND PROVIDE ADEQUATE SUPPORT.
APPROVED Closed 10/24/2013 RLS/CG INSTR

1AR04 964 358690 Unit 1 Aux Boiler Area 1AR04
LABEL ELECTRICAL JUNCTION BOX ON THE EAST SIDE OF THE NIGHT 

PRESERVATION BOILER FOUNDATION.
APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358691 Unit 1 Aux Boiler Area 1AR04
INSTALL TAGS ON ALL TE'S, TIH'S AND ACORN ENCLOSURES JUST NE OF THE 

NIGHT PRESERVATION BOILER FOUNDATION.
APPROVED Closed 10/28/13 JS INSTR

1AR04 964 358692 Unit 1 Aux Boiler Area 1AR04
INSTALL TAGS ON (2) PUMP MOTORS AT 1-SB-EP-004 NE OF THE NIGHT 

PRESERVATION BOILER FOUNDATION.
APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358693 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE DOUBLE NUTS ON THE NIGHT PRESERVATION BOILER 

STEEL AND AUX BOILER PIPE RACK STEEL.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358694 Unit 1 Aux Boiler Area 1AR04 LABEL (2) CONDUITS ON THE EAST SIDE OF THE NIGHT PRESERVATION BOILER. APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358695 Unit 1 Aux Boiler Area 1AR04
COMPLETE INSULATION AT 001-SA-PY-005 NEAR THE NIGHT PRESERVATION 

BOILER.
APPROVED Closed 10/24/2013 RLS/CG SUBCON

1AR04 964 358696 Unit 1 Aux Boiler Area 1AR04 LABEL (6+) CONDUITS NE OF THE NIGHT PRESERVATION BOILER FOUNDATION. APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358697 Unit 1 Aux Boiler Area 1AR04 DUCT SEAL, GROUND AND LABEL 1" CONDUIT AT CABLE TRAY 11010THA41. APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358698 Unit 1 Aux Boiler Area 1AR04
REMOVE ALL DRIP PANS AND SPILL PREVENTION MATERIALS ON THE SOUTH 

SIDE OF THE AUX BOILER.
APPROVED Closed 10/24/2013 RLS/CG SU-MECH

1AR04 964 358699 Unit 1 Aux Boiler Area 1AR04
SEAL THE BACK SIDE OF INSTRUMENT BOX 001-SB-PIT-0046 AUX BOILER 

STEAM PRESS ON THE AUX BOILER SLAB EAST OF THE AUX BOILER.
APPROVED Closed 10/24/2013 RLS/CG INSTR

1AR04 964 358700 Unit 1 Aux Boiler Area 1AR04
COMPLETE PIPING AND INSULATION AT SEVERAL LEAKING PIPES ON THE EAST 

SIDE OF THE AUX BOILER.
Disapproved 2nd Priority SUBCON

1AR04 964 358701 Unit 1 Aux Boiler Area 1AR04
TIGHTEN INSTRUMENT TUBE SUPPORT CONNECTION AT THE DRAIN HUB ON 

THE EAST SIDE OF THE AUX BOILER.
Disapproved 2nd Priority INSTR

1AR04 964 358702 Unit 1 Aux Boiler Area 1AR04 LABEL (2) CONDUITS ON THE AUX BOILER SLAB AT PANEL 1-EH-EJM-186. APPROVED Closed 2/19/14 CG ELECT

1AR04 964 358703 Unit 1 Aux Boiler Area 1AR04 SEAL LIFTING LUG HOLES ON THE AUX BOILER UPS/EEM BASE. APPROVED Closed RLS 2/13/2014 ELECT

1AR04 964 358704 Unit 1 Aux Boiler Area 1AR04
REPAIR LEAKING SIGHT GLASSES ON THE NORTH AND SOUTH ENDS OF THE 

AUX BOILER DRUM.
Disapproved 2nd Priority SU-MECH

1AR04 964 358705 Unit 1 Aux Boiler Area 1AR04

REMOVE FALL PROTECTION RETRACTABLE FROM THE AUX BOILER PIPE RACK 

STEEL JUST NORTH OF THE NE CORNER OF THE AUX BOILER UPS/EEM AT 

ELEVATION 126'-0".

Disapproved 2nd Priority PIPING

1AR04 964 358706 Unit 1 Aux Boiler Area 1AR04
GROUND (1) 4" DIAMETER CONDUIT IN TO CABLE TRAY 11910TMA01 NORTH 

OF THE AUX BOILER UPS/EEM.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358707 Unit 1 Aux Boiler Area 1AR04
SECURE (2) GROUND WIRES TO THE CONCRETE ON THE EAST SIDE OF THE AUX 

BOILER UPS/EEM HVAC FOUNDATION.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358708 Unit 1 Aux Boiler Area 1AR04 LABEL ALL ELECTRICAL BOXES ON THE AUX BOILER UPS/EEM HVAC SLAB. APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358709 Unit 1 Aux Boiler Area 1AR04
LABEL ALL CONDUITS INSIDE OF THE AUX BOILER UPS/EEM. Field conduit 

labelled; vendors not
APPROVED Closed 2/19/14 CG ELECT

1AR04 964 358710 Unit 1 Aux Boiler Area 1AR04
REMOVE ALL CONSTRUCTION MATERIAL AND BROOM SWEEP THE FLOOR OF 

THE AUX BOILER UPS/EEM.
APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358711 Unit 1 Aux Boiler Area 1AR04
PROVIDE TAG SHOWING INITIAL INSPECTION OF FIRE EXTINGUISHERS IN THE 

AUX BOILER UPS/EEM.
Disapproved 2nd Priority CIVIL

1AR04 964 358712 Unit 1 Aux Boiler Area 1AR04
INSTALL SCREWS IN THE (4) CORNERS OF THE AUX BOILER UPS/EEM LIGHT 

SWITCHES.
APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358713 Unit 1 Aux Boiler Area 1AR04 INSTALL MISSING COVER ON SB-LE-0013. Disapproved 2nd Priority SU-MECH

1AR04 964 358714 Unit 1 Aux Boiler Area 1AR04 LABEL PANELS ON THE SOUTH END OF THE AUX BOILER. APPROVED Closed 10/24/13 JS ELECT

1AR04 964 358715 Unit 1 Aux Boiler Area 1AR04

THE LANDING ON BOTH ENDS OF THE AUX BOILER UPS/EEM IS NOT LEVEL 

WITH THE INTERIOR FLOOR.  THERE IS A 2" STEP.  PER CBO THIS IS NOT 

PERMISSIBLE. SEE CBC SECTION 1008.1.4 – FLOOR ELEVATION AT DOORS AND 

SECTION 1008.1.5 – LANDINGS AT DOORS.

Disapproved 2nd Priority PE
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1AR04 964 358716 Unit 1 Aux Boiler Area 1AR04
INSTALL PANEL SCHEDULES IN THE AUX BOILER UPS/EEM AND LABEL ALL 

DISCONNECTS.
Disapproved 2nd Priority ELECT

1AR04 964 358717 Unit 1 Aux Boiler Area 1AR04
REMOVE SURPLUS FIRE PROTECTION CABLE FROM THE CABLE TRAY INSIDE THE 

AUX BOILER UPS/EEM.
APPROVED Closed 2/19/14 CG ELECT

1AR04 964 358718 Unit 1 Aux Boiler Area 1AR04
REMOVE PLASTIC BAG FROM THE GROUND BUS ON THE NORTH WALL OF THE 

AUX BOILER UPS/EEM.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358719 Unit 1 Aux Boiler Area 1AR04
SEAL ALL CONDUITS ENTERING THE CIRCULATION PUMP CONTROL PANELS 

FROM ABOVE IN THE AUX BOILER UPS/EEM.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358720 Unit 1 Aux Boiler Area 1AR04
PAINT RED OR REPLACE WITH RED ALL JUNCTION BOX COVERS CONTAINING 

FIRE ALARM EQUIPMENT IN THE AUX BOILER UPS/EEM.
Disapproved 2nd Priority SUBCON

1AR04 964 358721 Unit 1 Aux Boiler Area 1AR04
PROVIDE WARNING AND IDENTIFICATION SIGNS ON THE DOORS OF THE AUX 

BOILER UPS/EEM INDICATING THE BUILDING NAME AND HIGH VOLTAGE.
Disapproved 2nd Priority OPS

1AR04 964 358722 Unit 1 Aux Boiler Area 1AR04 LABEL THE EXHAUST FANS IN THE AUX BOILER UPS/EEM. Disapproved 2nd Priority ELECT

1AR04 964 358723 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE CUT ENDS OF THE HANDRAIL ON THE NORTH SIDE OF 

THE EAST ACCESS PLATFORM FOR THE AUX BOILER UPS/EEM.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358724 Unit 1 Aux Boiler Area 1AR04
REPAIR THE JOINT ON THE BUILDING PANEL TO THE ROOF LINE FASCIA ON THE 

EAST SIDE OF THE AUX BOILER UPS/EEM.  PANEL IS DENTED AND SEPARATED.
Disapproved 2nd Priority CIVIL

1AR04 964 358725 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE SE CORNER OF THE AUX BOILER UPS/EEM AT THE ROOF 

LINE.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358726 Unit 1 Aux Boiler Area 1AR04

REPLACE THE PLASTIC FITTING ON THE DRAIN LINE FOR AUX BOILER HVAC 

UNIT 001-VB-MA-190B.  CHECK ALL.  PER CBO, YOU ARE NOT ALLOWED TO 

HAVE A PLASTIC FITTING ATTACHED TO A METAL DRAIN LINE.

Disapproved 2nd Priority PIPING

1AR04 964 358727 Unit 1 Aux Boiler Area 1AR04
SEAL ALL CONDUITS ENTERING CABLE TRAY ABOVE THE AUX BOILER UPS/EEM 

HVAC SLAB.
APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358728 Unit 1 Aux Boiler Area 1AR04
LABEL THE CONTROL PANEL 1-AA-ET-001A/B TRANSFORMERS SOUTH OF THE 

AUX BOILER UPS/EEM BUILDING.
APPROVED Closed 10/28/13 JS ELECT

1AR04 964 358729 Unit 1 Aux Boiler Area 1AR04

THERE ARE LIGHT FIXTURES MOUNTED THE TO GUARD RAIL ON THE AUX 

BOILER STACK PLATFORMS.  PER NRG, THIS IS NOT ALLOWED BY CODE. SEE 

OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES 

STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 1910.23 

SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA Title 8, 

SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE

1AR04 964 358730 Unit 1 Aux Boiler Area 1AR04
CLEAN OUT THE CONTAINMENT AREA FOR THE TRANSFORMERS 001-AA-ET-

001A/B SOUTH OF THE AUX BOILER UPS/EEM BUILDING.
APPROVED Closed 10/24/2013 RLS/CG CIVIL

1AR04 964 358731 Unit 1 Aux Boiler Area 1AR04
LABEL THE ELECTRICAL JUNCTION BOX ON THE SOUTH SIDE OF THE AUX 

BOILER UPS/EEM UNDERNEATH THE LIGHT FIXTURE.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR04 964 358732 Unit 1 Aux Boiler Area 1AR04
SEAL THE JOINT BETWEEN THE BASE OF THE AUX BOILER UPS/EEM AND THE 

TOP OF THE CONCRETE SLAB.
Disapproved 2nd Priority OPS

1AR04 964 358733 Unit 1 Aux Boiler Area 1AR04
LABEL (2) ELECTRICAL JUNCTION BOXES JUST NORTH OF THE AUX BOILER 

UPS/EEM.
APPROVED Closed 10/24/13 JS ELECT

1AR04 964 358734 Unit 1 Aux Boiler Area 1AR04 LABEL ELECTRICAL BOXES ON THE FD FAN. APPROVED Closed 2/19/14 CG ELECT

1AR04 964 358735 Unit 1 Aux Boiler Area 1AR04
ATTACH VALVE TAG FOR INLET AIR DAMPER BECK ACTUATOR ON THE WEST 

SIDE OF THE FD FAN.
APPROVED Closed 10/24/2013 RLS/CG INSTR

1AR04 964 358736 Unit 1 Aux Boiler Area 1AR04
PROVIDE IN USE TYPE RECEPTACLE COVER FOR THE RECEPTACLE AT THE FD 

FAN EXHAUST DUCT ACCESS PLATFORM AT ELEVATION 116'.
APPROVED Closed RLS 2/13/2014 ELECT

1AR04 964 358737 Unit 1 Aux Boiler Area 1AR04
PROVIDE PERMANENT LABEL FOR 1-SB-TE-0084 ON THE NORTH SIDE OF THE 

FD FAN.
Disapproved 2nd Priority INSTR
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1AR04 964 358738 Unit 1 Aux Boiler Area 1AR04 LABEL ALL DAMPER ACTUATOR MOTORS AROUND THE FD FAN. APPROVED Closed 2/19/14 CG ELECT

1AR04 964 358739 Unit 1 Aux Boiler Area 1AR04
REMOVE DUCT TAPE ON DRAIN HUBS ON THE AUX BOILER SLAB AND PROVIDE 

PERMANENT COVER.
APPROVED Closed 10/24/2013 RLS/CG PIPING

1AR04 964 358740 Unit 1 Aux Boiler Area 1AR04
PROVIDE CONDUIT SEAL OFFS ON ALL CONDUITS COMING FROM THE FD FAN 

DAMPER ACTUATOR MOTORS ON BOTH SIDES OF THE FD FAN.
APPROVED Closed RLS 2/13/2014 ELECT

1AR04 964 358741 Unit 1 Aux Boiler Area 1AR04 LABEL ALL TE'S ON THE AUX BOILER SLAB. Disapproved 2nd Priority INSTR

1AR04 964 358742 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE WELDED JOINT ON ONE 1" PIPE JUST NORTH OF THE FD 

FAN.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358743 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE BLACK IRON HARDWARE ON ALL VALVES LOCATED JUST 

NORTH OF THE FD FAN.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358744 Unit 1 Aux Boiler Area 1AR04

INSTALL PULL CHAIN FOR THE SIGHT GLASSES ON BOTH THE NORTH AND 

SOUTH ENDS OF THE AUX BOILER DRUM AT THE ACCESS PLATFORMS AT 

ELEVATION 113'.

Disapproved 2nd Priority PIPING

1AR04 964 358745 Unit 1 Aux Boiler Area 1AR04
REPAIR BENT LADDER RUNG ON THE NORTH SIDE OF THE AUX BOILER LEADING 

TO THE DRUM ACCESS PLATFORM AT ELEVATION 113' AT 10'AFF.
APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358746 Unit 1 Aux Boiler Area 1AR04
REINSTALL THE MIDRAIL AND TOE PLATE ON THE EAST SIDE OF THE NORTH 

AUX BOILER DRUM ACCESS PLATFORM AT ELEVATION 113'.
APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358747 Unit 1 Aux Boiler Area 1AR04
LABEL ELECTRICAL JUNCTION BOX ON THE NORTH END OF THE NORTH AUX 

BOILER DRUM ACCESS PLATFORM AT ELEVATION 113'.
APPROVED Closed 10/24/13 JS ELECT

1AR04 964 358748 Unit 1 Aux Boiler Area 1AR04
REINSTALL (2) LEVEL SWITCHES HANGING LOOSE ON THE EAST SIDE OF THE 

AUX BOILER DRUM ACCESS PLATFORM AT ELEVATION 113'.
Disapproved 2nd Priority INSTR

1AR04 964 358749 Unit 1 Aux Boiler Area 1AR04
TOUCH UP PAINT THE RUSTY SPOTS AT LIFTING LUGS ON TOP OF THE AUX 

BOILER DRUM.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358750 Unit 1 Aux Boiler Area 1AR04
COMPLETE INSULATION AROUND VALVE ON THE EAST SIDE OF THE AUX 

BOILER DRUM AT THE 2 O'CLOCK POSITION WHEN LOOKING NORTH.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358751 Unit 1 Aux Boiler Area 1AR04
REPAIR WELDS ON THE ROOF OF THE AUX BOILER HOUSING THAT ARE 

PEELING LOOSE.
Disapproved 2nd Priority MECH

1AR04 964 358752 Unit 1 Aux Boiler Area 1AR04
INSTALL VALVE TAG ON VALVE LOCATED 15' TO THE EAST OF THE AUX BOILER 

BURNER PLATFORM ON THE NORTH FACE OF THE AUX BOILER EXHAUST DUCT.
Disapproved 2nd Priority PIPING

1AR04 964 358753 Unit 1 Aux Boiler Area 1AR04

THERE ARE LIGHT FIXTURES MOUNTED THE TO GUARD RAIL ON THE AUX 

BOILER ACCESS PLATFORMS.  PER NRG, THIS IS NOT ALLOWED BY CODE. SEE 

OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES 

STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 1910.23 

SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA Title 8, 

SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE

1AR04 964 358754 Unit 1 Aux Boiler Area 1AR04
REMOVE ORANGE TAPE FROM (2) AUX BOILER EXHAUST DUCT SUPPORT 

COLUMNS AT THE NORTH END OF THE AUX BOILER FOUNDATION.
APPROVED Closed 11/11/13 RLS CIVIL

1AR04 964 358755 Unit 1 Aux Boiler Area 1AR04 GROUND THE TRANSITION PIECE ON THE AUX BOILER EXHAUST DUCT. Closed CBO App. NR 2/10/2014 SH ELECT

1AR04 964 358756 Unit 1 Aux Boiler Area 1AR04
REINSTALL INSULATION BLANKETS ON 001-SB-LV-0022 ON THE AUX BOILER 

SLAB.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR04 964 358757 Unit 1 Aux Boiler Area 1AR04 LABEL INSTRUMENT BOX 001-SB-PIT-0024 ON THE AUX BOILER SLAB. Disapproved 2nd Priority INSTR

1AR04 964 358758 Unit 1 Aux Boiler Area 1AR04 INSTALL BLIND FLANGES ON AUX BOILER STACK INSPECTION PORTS. Disapproved 2nd Priority SU-MECH

1AR04 964 358759 Unit 1 Aux Boiler Area 1AR04
INSTALL TAG ON PA VALVE JUST SOUTH OF AIR RECEIVER TANK #3 ON THE NE 

CORNER OF THE AUX BOILER SLAB.
Disapproved 2nd Priority PIPING

1AR04 964 358760 Unit 1 Aux Boiler Area 1AR04
TIGHTEN LOOSE CONDUIT ON THE AUX BOILER STACK INTERMEDIATE STAIR 

PLATFORM.
APPROVED Closed 10/24/13 JS ELECT

1AR04 964 358761 Unit 1 Aux Boiler Area 1AR04
REWORK AUX BOILER STACK VERTICAL LIGHTING CABLE FEEDS WHERE THE 

CABLE INSULATION IS MELTING AGAINST THE STACK SUPPORTS.
APPROVED Closed 10/31/13 JS ELECT

1AR04 964 358762 Unit 1 Aux Boiler Area 1AR04
SECURE LIGHTING CABLE TO THE CONTACTOR SUPPORT STAND AT THE BASE 

OF THE AUX BOILER STACK.
APPROVED Closed 10/24/13 JS ELECT

1AR04 964 358800 Unit 1 Aux Boiler Area 1AR04
VERIFY THE INSTALLATION OF ALL RECEPTACLES ON THE AUX BOILER SLAB 

AND EQUIPMENT PER 25542-000-EL-1910-00001.
APPROVED Closed 10/31/13 JS ELECT

1AR04 964 Unit 1 Aux Boiler Area 1AR04
Lighting junction box South of Aux Boiler feed pump skid has short cable 

connections•-needs re-work.    
APPROVED Closed 10/23/13 CG
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1AR04 964 Unit 1 Aux Boiler Area 1AR04
Support stands for Conduits 11011CXO31 and 11011CX037 do not have 

positive connection to diamond plate deck.    
APPROVED Closed 10/24/2013 RS/CG

1AR04 964 Unit 1 Aux Boiler Area 1AR04 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR04 964 Unit 1 Aux Boiler Area 1AR04 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR04 964 Unit 1 Aux Boiler Area 1AR04 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV Disapproved 2nd Priority

1AR04 964 Unit 1 Aux Boiler Area 1AR04 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed 2/10/2014 SH

1AR04 964 Unit 1 Aux Boiler Area 1AR04 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed 2/25/14 CG

1AR04 964 Unit 1 Aux Boiler Area 1AR04 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV

1AR04 964 Unit 1 Aux Boiler Area 1AR04
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR04 964 Unit 1 Aux Boiler Area 1AR04 ROTATE HYDRANTS 4" FACING ROADWAY Disapproved 2nd Priority

1AR04 964 Unit 1 Aux Boiler Area 1AR04 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR04 964 Unit 1 Aux Boiler Area 1AR04
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed RLS 2/13/2014

1AR04 964 Unit 1 Aux Boiler Area 1AR04
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed 2/25/14 CG

1AR04 964 Unit 1 Aux Boiler Area 1AR04 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed 1/28/14 SH

1AR04 964 Unit 1 Aux Boiler Area 1AR04
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority

1AR04 1220 1AR04 Area, Cable Tray Scope 1AR04 Disapproved. Disapproved RLS 2-19-2014

1AR04 1220 1AR04 Area, Cable Tray Scope 1AR04 Disapproved.  1. Verify all cable tray clamps have been installed. Disapproved 2nd Priority

1AR04 1220 1AR04 Area, Cable Tray Scope 2. Cable tray section 11010tsa41 near east end bond conduit to tray. APPROVED Closed RLS 2/13/2014

1AR04 1220 1AR04 Area, Cable Tray Scope
3. Near alamac south side cable tray support not bearing on tray and remove 

temporary cables.
APPROVED Closed RLS 2/13/2014

1AR04 1220 1AR04 Area, Cable Tray Scope
4. At tray section 11010THA21 separate high voltage cables from one another 

and from lower voltage cables as required by CEC Article 392.
Disapproved 2nd Priority

1AR05 965 Unit 1 South Yard Area 1AR05

This is an inspection of the system designated as 1AR05. This system is 

DISAPPROVED. This inspection is of the issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR05 965 363362 Unit 1 South Yard Area 1AR05

WHEN WE WERE VERIFYING FIRE HYDRANT ELEVATION WE NOTED THAT IT 

DID NOT LOOK CORRECT.  WE WERE TOLD BY THE FE ON THE WALKDOWN 

THAT THE FINAL GRADE MAY NOT BE IN YET AND THAT COULD BE WHY IT 

DOESN'T LOOK CORRECT.  FINAL GRADE NEEDS TO BE INSTALLED

Disapproved 1st Priority CIVIL

1AR05 965 Unit 1 South Yard Area 1AR05 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR05 965 Unit 1 South Yard Area 1AR05 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR05 965 Unit 1 South Yard Area 1AR05 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV Disapproved 2nd Priority

1AR05 965 Unit 1 South Yard Area 1AR05 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed RLS 2/13/2014

1AR05 965 Unit 1 South Yard Area 1AR05 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed RLS 2/13/2014

1AR05 965 Unit 1 South Yard Area 1AR05 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV

1AR05 965 Unit 1 South Yard Area 1AR05
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR05 965 Unit 1 South Yard Area 1AR05 ROTATE HYDRANTS 4" FACING ROADWAY Disapproved 2nd Priority

1AR05 965 Unit 1 South Yard Area 1AR05 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR05 965 Unit 1 South Yard Area 1AR05
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed

2/13/14 RLS 

2/25/14 CG

1AR05 965 Unit 1 South Yard Area 1AR05
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed

2/13/14 RLS 

2/25/14 CG

1AR05 965 Unit 1 South Yard Area 1AR05 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed 1/28/14 SH

1AR05 965 Unit 1 South Yard Area 1AR05
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority

1AR06 966 Unit 1 PSB Area 1AR06

This is an inspection of the system designated as 1AR06. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR06 966 Unit 1 PSB Area 1AR06
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR06 966 59564 Unit 1 PSB Area 1AR06 INSTALL CONCRETE SPLASH BLOCKS APPROVED Closed 11/11/13 RLS CIVIL
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1AR06 966 59572 Unit 1 PSB Area 1AR06
FIRE MARSHAL TO INSTALL STICKERS ON ALL FM200 TANKS IN BREAK ROOM 

STATING THAT THEY ARE ACCEPTABLE AND APPROVED
Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1AR06 966 59577 Unit 1 PSB Area 1AR06 VERIFY SEPTIC TANK MANHOLES ARE 1/2" ABOVE FINISH GRADE APPROVED Closed 11/11/13 RLS CIVIL

1AR06 966 59578 Unit 1 PSB Area 1AR06
FIRE ALARM PULL NORTH OF THE WEST ACCESS DOOR IS OBSTRUCTED BY 

SCAFFOLDING AROUND ELECTRICAL VAULT MANDOOR
APPROVED Closed 12/27/13 ms CIVIL

1AR06 966 59585 Unit 1 PSB Area 1AR06 REMOVE COMBUSTIBLE MATERIAL FROM BATTERY ROOM APPROVED Closed 10/10/13 SH ELECT

1AR06 966 59586 Unit 1 PSB Area 1AR06 INSTALL SIGNAGE ON BATTERY ROOM DOORS PER CFC SECTION 608.7.1 APPROVED Closed 10/10/13 SH ELECT

1AR06 966 59587 Unit 1 PSB Area 1AR06
RECONFIGURE CONDENSATE DRAIN SUPPORTS ONCE FINISH GRADE AROUND 

THE HVAC FOUNDATIONS IS COMPLETE
Disapproved 2nd Priority MECH

1AR06 966 59590 Unit 1 PSB Area 1AR06 PROVIDE POTABLE WATER TO PLANT SERVICES BUILDING Disapproved 2nd Priority SU-PIPING

1AR06 966 65515 Unit 1 PSB Area 1AR06 REMOVE 2 EA CONSTRUCTION  POWER PANELS ON WEST SIDE OF PSB Closed CBO App. NR N/A 12/5/2013 SH ELECT

1AR06 966 67576 Unit 1 PSB Area 1AR06
ESTABLISH FINISH GRADE AT ALL STRUCT, PADS, FOUNDATIONS,VAULTS,AND 

PERM. INSTALLATIONS
Disapproved 2nd Priority SUBCON

1AR06 966 67579 Unit 1 PSB Area 1AR06 PERMANENT SIGNAGE ON BARRIER FENCE AT SWITCHYARD APPROVED Closed 11/26/13 ms ELECT

1AR06 966 67582 Unit 1 PSB Area 1AR06 SEAL CONDUITS ENTERING UNDER SST, AUX/GSU DELUGE SHEDS APPROVED Closed 10/15/13 RLS ELECT

1AR06 966 67583 Unit 1 PSB Area 1AR06 TERMINATE GROUNDING TAILS AT 1ES-ES-3310 (3) APPROVED Closed 10/15/13 RLS ELECT

1AR06 966 72465 Unit 1 PSB Area 1AR06 SEAL CONDUITS ENTERING UNDER SST, AUX/GSU DELUGE SHEDS APPROVED Closed 10/15/13 RLS ELECT

1AR06 966 79621 Unit 1 PSB Area 1AR06
REMOVE TEMPORARY SCAFFOLD ON THE SIDE OF THE STAIRWELL ONCE 

GRAVEL IS INSTALLED
APPROVED Closed SH 10/31/2013 CIVIL

1AR06 966 79759 Unit 1 PSB Area 1AR06 TOUCH UP PAINT Closed CBO App. NR N/A 12/5/2013 SH ELECT

1AR06 966 79762 Unit 1 PSB Area 1AR06 SEAL BASE PLATE JOINT FROM EDG STRUCTURE TO CONCRETE Disapproved 2nd Priority OPS

1AR06 966 88021 Unit 1 PSB Area 1AR06
SEAL ALL GROUNDING HOLES FROM THE INSIDE ON THE WEST SIDE OF THE 

BATTERY ROOM
APPROVED Closed 10/15/13 RLS ELECT

1AR06 966 88025 Unit 1 PSB Area 1AR06 CLOSE (2) HATCHWAYS/VAULT OPENINGS IN PSB APPROVED Closed 10/31/13 JS CIVIL

1AR06 966 88026 Unit 1 PSB Area 1AR06
SEAL ALL CONDUIT PASSING THROUGH PSB; ROOMS, FLOORS, CABINETS, ETC. , 

PLYWOOD, CORE DRILL HOLES, ETC.
APPROVED Closed 10/15/13 RLS ELECT

1AR06 966 88027 Unit 1 PSB Area 1AR06
SEAL ALL OPENINGS PASSING THROUGH PSB, ROOMS, FLOORS, PLYWOOD, 

HOLES, ETC.
APPROVED Closed 10/15/13 RLS ELECT

1AR06 966 358766 Unit 1 PSB Area 1AR06

REWORK THE CONDENSATE DRAIN LINE CONNECTIONS ON ALL OF THE HVAC 

UNITS.  PER CBO YOU ARE NOT ALLOWED TO HAVE METAL CONDENSATE LINES 

ATTACHED TO PLASTIC DRAIN FITTINGS.

Disapproved 2nd Priority SUBCON

1AR06 966 358767 Unit 1 PSB Area 1AR06
INSTALL PHENOLIC LABELS ON THE HVAC DISCONNECTS EAST AND WEST OF 

THE PSB.
Disapproved 2nd Priority PIPING

1AR06 966 358768 Unit 1 PSB Area 1AR06
REMOVE ALL CONSTRUCTION MATERIALS AND BROOM SWEEP THE PSB 

VAULT.
APPROVED Closed 11/11/13 RLS CIVIL

1AR06 966 358769 Unit 1 PSB Area 1AR06

PAINT OVER EMERGENCY DIESEL GENERATOR GLUED PVC JOINTS WITH LATEX 

PAINT.  PER CBO, GLUED PVC JOINTS ARE NOT UV RATED AND MUST BE 

COVERED WITH LATEX PAINT.

Disapproved 2nd Priority SUBCON

1AR06 966 358770 Unit 1 PSB Area 1AR06
REWORK THE EMERGENCY DIESEL GENERATOR CONDENSATE DRAIN TO 

PROVIDE A WATER TRAP.
Disapproved 2nd Priority MECH

1AR06 966 358771 Unit 1 PSB Area 1AR06

THE LANDING ON THE (3) EMERGENCY DIESEL GENERATOR STAIRS DOES NOT 

MEET THE FINISH FLOOR OF THE EDG ENCLOSURE.  PER CBO THIS IS NOT 

PERMISSIBLE. SEE CBC SECTIONS 1008.1.4 – FLOOR ELEVATION AT DOORS, 

1008.1.5 – LANDINGS AT DOORS AND SECTION 1008.1.6 – THRESHOLDS. 

Disapproved 2nd Priority PE

1AR06 966 358772 Unit 1 PSB Area 1AR06
INSTALL PHENOLIC LABELS ON TRANSFORMERS AND PANELS INSIDE OF THE 

EDG ENCLOSURE.
Closed CBO App. NR 2/25/14 SH ELECT

1AR06 966 358773 Unit 1 PSB Area 1AR06

INSTALL COVERS OVER FLOOR PENETRATIONS ON THE SOUTH SIDE, EAST END 

OF THE EDG ENCLOSURE. REFERENCE THE CALIFORNIA ENERGY 

CONSERVATION CODE

Disapproved 2nd Priority PE
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1AR06 966 358774 Unit 1 PSB Area 1AR06

PROVIDE PROPER WORKING CLEARANCE FOR THE CONTACTOR BOX ON THE 

SOUTH INTERIOR WALL OF THE EDG ENCLOSURE JUST WEST OF THE SOUTH 

DOOR.

Disapproved 2nd Priority PE

1AR06 966 358775 Unit 1 PSB Area 1AR06
INSTALL INITIAL INSPECTION TAG ON THE FIRE EXTINGUISHER INSIDE THE EDG 

ENCLOSURE.
Disapproved 2nd Priority CIVIL

1AR06 966 358776 Unit 1 PSB Area 1AR06
UNTERMINATED FIBER OPTIC CABLES 1EF02AZB ON THE NORTH WALL OF THE 

EDG ENCLOSURE NEED TO BE PUT IN RACEWAY AND TERMINATED.
APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358777 Unit 1 PSB Area 1AR06
PROVIDE A HARD COVER FOR THE UNUSED CONDUIT PENETRATIONS IN THE 

PSB ELECTRICAL ROOM FLOOR.
APPROVED Closed 10/31/13 JS ELECT

1AR06 966 358778 Unit 1 PSB Area 1AR06
INSTALL CONDULET COVERS ON 13110CX009 AND 13110CM031 ON THE 

SOUTH WALL OF THE PSB ELECTRICAL ROOM.
APPROVED Closed 10/31/13 JS ELECT

1AR06 966 358779 Unit 1 PSB Area 1AR06 INSTALL PERMANENT LABEL ON THE FACP INSIDE THE EDG ENCLOSURE. Disapproved 2nd Priority SUBCON

1AR06 966 358780 Unit 1 PSB Area 1AR06
VERIFY MECHANICAL SHUTDOWN SEQUENCE OF THE HVAC SYSTEM AND 

OPERATION OF THE FM 200 SYSTEM.
Disapproved 2nd Priority SUBCON

1AR06 966 358781 Unit 1 PSB Area 1AR06
TERMINATE THE COILED WIRE ON THE EAST INTERIOR WALL OF THE PSB 

ELECTRICAL ROOM.
APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358782 Unit 1 PSB Area 1AR06

REWORK CONDUITS PROTRUDING IN TO THE WALK WAY ON THE SOUTH AND 

EAST WALL OF THE PLANT SERVICES BUILDING.  PER CBO THEY MUST BE 

REWORKED OR HAVE GUARDS INSTALLED.

APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358783 Unit 1 PSB Area 1AR06
LABEL ALL CONDUITS, TRANSFORMERS AND ELECTRICAL JUNCTION BOXES ON 

THE SOUTH WALL OF THE PSB ELECTRICAL ROOM.
APPROVED Closed 2/25/14 CG ELECT

1AR06 966 358784 Unit 1 PSB Area 1AR06
INSTALL LABELS AND COVERS ON (2) ELECTRICAL JUNCTION BOXES IN THE EDG 

ENCLOSURE ABOVE THE FACP.
Disapproved 2nd Priority ELECT

1AR06 966 358785 Unit 1 PSB Area 1AR06
TOUCH UP PAINT THE SOUTH WALL OF THE PSB ELECTRICAL ROOM WHERE A 

PANEL BOARD WAS REMOVED LEAVING BARE CMU.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR06 966 358786 Unit 1 PSB Area 1AR06

LABEL BREAKERS IN 1-EC-EA-371-E1 WITH RED INDICATOR TAPE FOR ANY 

CIRCUITS THAT ARE PART OF THE FIRE PROTECTION SYSTEM ON THE SOUTH 

WALL OF THE PSB ELECTRICAL ROOM.

Disapproved 2nd Priority SUBCON

1AR06 966 358787 Unit 1 PSB Area 1AR06

INSTALL NUMBERS NEXT TO BREAKERS AND INSTALL PERMANENT PANEL 

SCHEDULE INSIDE 1-EC-EA-371-E1 ON THE SOUTH WALL OF THE PSB 

ELECTRICAL ROOM.

APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358788 Unit 1 PSB Area 1AR06
PROVIDE A JUNCTION BOX FOR THE CABLE SPLICE ABOVE THE WESTERN AND 

NORTHERN ELECTRICAL ROOM DOORS.
APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358789 Unit 1 PSB Area 1AR06
REPLACE ALL TAPE LABELS WITH PHENOLIC LABELS ON ALL ELECTRICAL BOXES 

IN THE PSB ELECTRICAL ROOM.
Closed CBO App. NR 1/9/2014 TV PE

1AR06 966 358790 Unit 1 PSB Area 1AR06
TERMINATE THE GROUNDING CABLE TO THE NW MOST PSB BUILDING 

COLUMN IN THE NW CORNER OF THE PSB ELECTRICAL ROOM.
APPROVED Closed 10/31/13 JS ELECT

1AR06 966 358791 Unit 1 PSB Area 1AR06

PROVIDE CABLE TRAY COVERS OR OTHER SUITABLE CABLE PROTECTION ON 

ALL VERTICAL CABLE TRAY RUNS ON THE NORTH INTERIOR WALL OF THE PSB 

ELECTRICAL ROOM ON THE WEST SIDE.

APPROVED Closed 10/28/13 JS ELECT

1AR06 966 358792 Unit 1 PSB Area 1AR06
INSTALL WHITE TAPE ON INSULATION PENETRATIONS AT VARIOUS LOCATIONS 

THROUGHOUT THE PSB ELECTRICAL ROOM.
APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358793 Unit 1 PSB Area 1AR06
PROVIDE ADEQUATE SUPPORT FOR WHITE CAMERA CABLES IN THE PSB 

ELECTRICAL ROOM THAT ARE NOT IN CONDUIT.
APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358794 Unit 1 PSB Area 1AR06 COMMISSION FM200 SYSTEM IN THE BATTERY ROOM. Disapproved 1st Priority SU-MECH

1AR06 966 358795 Unit 1 PSB Area 1AR06 REMOVE TEMPORARY CAMERA ON THE EAST EXTERNAL WALL OF THE PSB. APPROVED Closed 2/26/14 CG ELECT

1AR06 966 358796 Unit 1 PSB Area 1AR06
TOUCH UP PAINT THE SATELLITE DISH SUPPORT PENETRATION ON THE EAST 

EXTERIOR WALL OF THE PSB.
Disapproved 2nd Priority SUBCON

1AR06 966 358797 Unit 1 PSB Area 1AR06
REMOVE UNUSED HORIZONTAL UNISTRUT SUPPORT FASTENED TO THE EAST 

EXTERIOR WALL OF THE PSB ABOVE THE EAST DOOR.
APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 358798 Unit 1 PSB Area 1AR06
INSTALL LABELS ON CONTROL BOXES ON 1-EC-ET-001 AND 002 JUST EAST OF 

THE PSB.
APPROVED Closed 10/28/13 JS ELECT

1AR06 966 358799 Unit 1 PSB Area 1AR06
ADD AGGREGATE SURFACING AROUND THE NORTH PSB DOOR STOOP SO 

THAT THE STEP IS LESS THAN 7" FROM ROCK ON TO CONCRETE.
Disapproved 2nd Priority SUBCON
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1AR06 966 358801 Unit 1 PSB Area 1AR06
LABEL THE CIRCUIT FOR THE FIRE PROTECTION AIR COMPRESSOR WITH RED 

TAPE IN PANEL 1-EC-EC-3111-04A CIRCUIT NUMBER 41.
APPROVED Closed 2/19/14 CG ELECT

1AR06 966 358802 Unit 1 PSB Area 1AR06
PROVIDE U.L. LISTED FIRE STOPPING MATERIAL IN THE FIRE WALL FOR DATA 

AND COMMUNICATION CABLES.
Disapproved 2nd Priority ELECT

1AR06 966 358803 Unit 1 PSB Area 1AR06 SEAL HOLES AT 4" CONDUIT PENETRATIONS ON THE EAST WALL. APPROVED Closed RLS 2/13/2014 ELECT

1AR06 966 Unit 1 PSB Area 1AR06 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR06 966 Unit 1 PSB Area 1AR06 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR06 966 Unit 1 PSB Area 1AR06 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV Disapproved 2nd Priority

1AR06 966 Unit 1 PSB Area 1AR06 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed 2/25/14 CG

1AR06 966 Unit 1 PSB Area 1AR06 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed 2/10/2014 SH

1AR06 966 Unit 1 PSB Area 1AR06 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV

1AR06 966 Unit 1 PSB Area 1AR06
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR06 966 Unit 1 PSB Area 1AR06 ROTATE HYDRANTS 4" FACING ROADWAY Disapproved 2nd Priority

1AR06 966 Unit 1 PSB Area 1AR06 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR06 966 Unit 1 PSB Area 1AR06
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed 2/25/14 CG

1AR06 966 Unit 1 PSB Area 1AR06
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed 1/28/2014 TV

1AR06 966 Unit 1 PSB Area 1AR06 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed 1/28/14 SH

1AR06 966 Unit 1 PSB Area 1AR06
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority

1AR06 1221 1AR06 Area, cable Tray Scope
1AR06 Disapproved. Seal all cored holes in vault ceiling. Sealant is required to 

completely surround the cables within the cored holes.
APPROVED Closed 1/28/2014 TV

1AR07 967 Unit 1 Switchyard Area 1AR07

This is an inspection of the system designated as 1AR07. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR07 967 67570 Unit 1 Switchyard Area 1AR07 GROUNDING AT SWITCH YARD FENCE INCOMPLETE APPROVED Closed 10/12/13 CG SUBCON

1AR07 967 67571 Unit 1 Switchyard Area 1AR07 TERMINATE GROUND PIGTAIL AT NE FENCE CORNER GSU/AUX XFMR CAGE APPROVED Closed 10/12/13 CG SUBCON

1AR07 967 67572 Unit 1 Switchyard Area 1AR07 SEAL ALL CONDUITS EXITING FROM BELOW GRADE APPROVED Closed 10/12/13 CG ELECT

1AR07 967 67574 Unit 1 Switchyard Area 1AR07

PROVIDE GROUND MATS AT DESIGNATED LOCATIONS IN SWITCHYARD PER 

001?

EG?3701?00001

APPROVED Closed 10/12/13 CG SUBCON

1AR07 967 72461 Unit 1 Switchyard Area 1AR07 GROUNDING AT SWITCH YARD FENCE INCOMPLETE APPROVED Closed 10/12/13 CG ELECT

1AR07 967 72462 Unit 1 Switchyard Area 1AR07 TERMINATE GROUND PIGTAIL AT NE FENCE CORNER GSU/AUX XFMR CAGE APPROVED Closed 10/12/13 CG ELECT

1AR07 967 72463 Unit 1 Switchyard Area 1AR07 GROUND PIGTAIL AT NE CORNER COLUMN ISOPHASE APPROVED Closed 10/12/13 CG ELECT

1AR07 967 254020 Unit 1 Switchyard Area 1AR07

INVESTIGATE CALOSHA GUARDRAIL REQUIREMENTS FOR AROUND SST 

TRANSFORMER FOUNDATION. SEE OSHA REGULATIONS 29 CFR PART 1910 

OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART TITLE 

WALKING-WORKING SURFACES, STANDARD NUMBER 1910.21, TSECTIONS 

1910.23, 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) AND CAL/OSHA Title 8, 

SECTIONS 3209(a), 3209(b) INCLUDING THE NOTE AND  3636(a).

Disapproved 1st Priority CIVIL

1AR07 967 254021 Unit 1 Switchyard Area 1AR07 PERMANENT SIGNAGE ON BARRIER FENCE AT SWITCHYARD APPROVED Closed 11/26/13 ms ELECT

1AR07 967 257509 Unit 1 Switchyard Area 1AR07 REINSTALL CHAIN ON THE DOOR FOR THE SST DELUGE VALVE HOUSE. Closed CBO App. NR N/A 12/5/13 SH SUBCON

1AR07 967 257510 Unit 1 Switchyard Area 1AR07
REMOVE (2) PIECES OF REBAR DRIVEN IN TO THE GROUND JUST WEST OF 

TRANSFORMER 1-ES-ES-3310 AND JUST NORTH OF THE SST FOUNDATION.
Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR07 967 257511 Unit 1 Switchyard Area 1AR07
REPLACE MC CABLE FEEDING THE STANCHION LIGHT TO THE NORTH OF THE 

SST FOUNDATION.  PER CBO THE CABLE IS NOT RATED FOR DIRECT BURIAL.
APPROVED Closed 12/26/13 JS ELECT

1AR07 967 257512 Unit 1 Switchyard Area 1AR07

VERIFY THAT THE STANCHION LIGHT NORTH OF THE SST FOUNDATION IS 

GROUNDED.  NO EVIDENCE OF EXTERNAL GROUND.  INTERNAL GROUND IS 

POSSIBLE.

APPROVED Closed 12/26/13 JS ELECT

1AR07 967 257513 Unit 1 Switchyard Area 1AR07
CONFIRM WHETHER THE STANCHION LIGHT NORTH OF THE SST FOUNDATION 

IS REQUIRED TO BE GROUTED.
APPROVED Closed 12/27/13 ms CIVIL
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1AR07 967 257514 Unit 1 Switchyard Area 1AR07
INSTALL DUCT SEAL IN (4) CONDUITS ON THE SOUTH AND WEST SIDES OF THE 

SST PEDESTAL.
APPROVED Closed 12/26/13 JS ELECT

1AR07 967 257515 Unit 1 Switchyard Area 1AR07
INSTALL CONDUIT LABELS ON CONDUITS BETWEEN 1-EZ-ENN-001 AND 1-EZ-

EJC-005 IN THE SWITCHYARD.
APPROVED Closed 12/19/13 JS ELECT

1AR07 967 257516 Unit 1 Switchyard Area 1AR07
 INSTALL CONDUIT LABELS ON (3) CONDUITS COMING OUT OF 1-EZ-ENA-001 

IN THE SWITCHYARD.
APPROVED Closed 12/19/13 JS ELECT

1AR07 967 257517 Unit 1 Switchyard Area 1AR07
INSTALL CONDUIT LABELS ON (2) CONDUITS COMING OUT OF 1-EZ-EJC-003 IN 

THE SWITCHYARD.
APPROVED Closed 12/19/13 JS ELECT

1AR07 967 257518 Unit 1 Switchyard Area 1AR07
TIGHTEN DOWN NUTS ON ANCHORS ON THE (4) LEGS OF 1-EZ-ENA-001 IN THE 

SWITCHYARD.
APPROVED Closed 12/26/13 JS ELECT

1AR07 967 257519 Unit 1 Switchyard Area 1AR07
INSTALL CONDUIT LABELS ON (3) CONDUITS  COMING OUT FROM 1-EY-EY-001 

ON THE MAIN GSU TRANSFORMER ON THE SW SIDE OF THE SWITCHYARD.
APPROVED Closed 12/19/13 JS ELECT

1AR07 967 257520 Unit 1 Switchyard Area 1AR07
SKIM COAT WITH GROUT THE OVER BUSHED AREAS ON THE MAIN GSU 

TRANSFORMER PEDESTAL.
Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR07 967 257521 Unit 1 Switchyard Area 1AR07 TOUCH UP PAINT THE MAIN GSU TRANSFORMER. Closed CBO App. NR N/A 12/5/13 SH SUBCON

1AR07 967 257522 Unit 1 Switchyard Area 1AR07
REMOVE T SHIRT STUFFED BEHIND PANEL 1-EY-ETP-002 ON THE SOUTH SIDE 

OF THE AUX TRANSFORMER.
Closed CBO App. NR N/A 12/5/13 SH ELECT

1AR07 967 257523 Unit 1 Switchyard Area 1AR07
INSTALL CONDUIT LABELS ON (3) CONDUITS COMING FROM 1-EY-ETP-002 ON 

THE AUX TRANSFORMER.
APPROVED Closed 2/20/14 SH ELECT

1AR07 967 257524 Unit 1 Switchyard Area 1AR07
SKIM COAT WITH GROUT THE OVER BUSHED AREAS ON ONE ISOPHASE 

SUPPORT PIER LOCATED JUST NORTHEAST OF THE AUX TRANSFORMER.
Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR07 967 257525 Unit 1 Switchyard Area 1AR07

VERIFY THE THREAD COUNT ON BOLTS CONNECTING THE GROUNDING 

JUMPERS TO THE REMOVABLE FENCE SECTIONS IN THE NE CORNER OF THE 

SWITCHYARD FENCE.

APPROVED Closed 12/19/13 JS ELECT

1AR07 967 257526 Unit 1 Switchyard Area 1AR07
REMOVE ALL CONSTRUCTION MATERIAL BETWEEN THE AUX TRANSFORMER 

FIRE WALL AND THE LUBE OIL BUILDING.
Disapproved 2nd Priority CIVIL

1AR07 967 257527 Unit 1 Switchyard Area 1AR07

COMPLETE INSTALLATION OF INSULATION AND HEAT TRACE AT THE ORION 

LEVEL GAGE LOCATED NORTH OF THE F7 PIER ON COLUMN LINE 10 ELEVATION 

100'.

Closed CBO App. NR 2/25/14 SH SUBCON

1AR07 967 257706 Unit 1 Switchyard Area 1AR07

REMOVE FALL PROTECTION RETRACTABLE FROM THE EASTERNMOST 

EXTERIOR BENT OF THE ISOPHASE SUPPORT STEEL LOCATED JUST WEST OF 

THE LUBE OIL ENCLOSURE.

APPROVED Closed 2/19/14 CG ELECT

1AR07 967 358763 Unit 1 Switchyard Area 1AR07
THE STANCHION LIGHT TO THE NORTH OF THE SST MEASURES +/- 6'-4".  THE 

DRAWING REQUIRES 7'-6".  REWORK AS REQUIRED.
APPROVED Closed RLS 2/13/2014 ELECT

1AR07 967 358764 Unit 1 Switchyard Area 1AR07 REMOVE JERSEY BARRIER FROM THE MIRROR WASH PARKING AREA. Disapproved 2nd Priority CIVIL

1AR07 967 358765 Unit 1 Switchyard Area 1AR07
ADD PARKING BLOCKS OR BOLLARDS AT THE SOUTH AND WEST ENDS OF THE 

MIRROR WASH VEHICLE PARKING AREA.
Closed CBO App. NR 01/08/2014 TV PE

1AR07 967 Unit 1 Switchyard Area 1AR07 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR07 967 Unit 1 Switchyard Area 1AR07 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR07 967 Unit 1 Switchyard Area 1AR07 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV Disapproved 2nd Priority

1AR07 967 Unit 1 Switchyard Area 1AR07 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed 2/25/14 CG

1AR07 967 Unit 1 Switchyard Area 1AR07 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed RLS 2/13/2014

1AR07 967 Unit 1 Switchyard Area 1AR07 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV

1AR07 967 Unit 1 Switchyard Area 1AR07
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR07 967 Unit 1 Switchyard Area 1AR07 ROTATE HYDRANTS 4" FACING ROADWAY Disapproved 2nd Priority

1AR07 967 Unit 1 Switchyard Area 1AR07 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR07 967 Unit 1 Switchyard Area 1AR07
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed 1/28/2014 TV

1AR07 967 Unit 1 Switchyard Area 1AR07
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed RLS 2/13/2014

1AR07 967 Unit 1 Switchyard Area 1AR07 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed 1/28/14 SH

1AR07 967 Unit 1 Switchyard Area 1AR07
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority

1AR08 1223 1AR08 Area, Cable Tray Scope

1AR08 Is approved and complies with the approved plans, details, 

specifications and Applicable LORS. All issues identified during this inspection 

were corrected during the inspection.

APPROVED Closed 10/21/2013
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1AR08 968 Unit 1 EDT/IDT Area 1AR08

This is an inspection of the system designated as 1AR08. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See nthe attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR08 968 Unit 1 EDT/IDT Area 1AR08
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR08 968 257529 Unit 1 EDT/IDT Area 1AR08

PROVIDE ADEQUATE SUPPORT FOR (2) CONDUITS UNDERNEATH THE MAIN 

STEAM DUCT AND JUST NORTH OF THE F7 PIER.  CONDUIT 19010CM5105 AND 

UNLABELED CONDUIT ABOVE NEAR EJM-265.

APPROVED Closed 12/26/13 JS ELECT

1AR08 968 257530 Unit 1 EDT/IDT Area 1AR08
CUT OFF UNUSED ANCHOR AND INSTALL MISSING ANCHOR IN THE UNISTRUT 

SUPPORT FOOT LOCATED JUST EAST OF EJM-265.
APPROVED Closed 12/26/13 JS ELECT

1AR08 968 257532 Unit 1 EDT/IDT Area 1AR08
PROVIDE ADEQUATE SUPPORT FOR E/W RUNNING CONDUIT UNDER THE 

STEAM DUCT.  CONDUIT ORIGINATES FROM T LB AT CONDUIT 17211CX061.
APPROVED Closed 12/26/13 JS ELECT

1AR08 968 257533 Unit 1 EDT/IDT Area 1AR08
INVESTIGATE UNUSED GROUNDING LUGS AT (4) DUCT SUPPORT LEGS 

LOCATED JUST WEST OF THE EDT/IDT PIT ELEVATION 100'-0".
APPROVED Closed 12/26/13 JS ELECT

1AR08 968 257536 Unit 1 EDT/IDT Area 1AR08
REMOVE ALL CONSTRUCTION MATERIAL FROM THE AREA BETWEEN THE 

EDT/IDT PIT AND THE ACC AREA SUNSHADE FOUNDATION.
Disapproved 2nd Priority CIVIL

1AR08 968 257537 Unit 1 EDT/IDT Area 1AR08
LABEL JUNCTION BOX ON THE NORTH WALL OF THE EDT/IDT PIT.  REFERENCE 

CONDUIT NUMBERS 19011CM006 AND 19011CS026 ENTERING THE BOX.
APPROVED Closed 2/19/14 CG ELECT

1AR08 968 257538 Unit 1 EDT/IDT Area 1AR08

REMOVE OR COMPLETE, DUCT SEAL AND LABEL THE TOP CONDUIT ON THE 

NORTH WALL OF THE EDT/IDT PIT THAT IS CURRENTLY RUNNING TO 

NOWHERE.

APPROVED Closed RLS 2/13/2014 ELECT

1AR08 968 257539 Unit 1 EDT/IDT Area 1AR08
RECONNECT THE GROUND TAIL ON THE NORTH STAIR STRINGER AT THE 

BOTTOM OF THE STAIR LEADING IN TO THE EDT/IDT PIT.
APPROVED Closed 12/26/13 JS ELECT

1AR08 968 257541 Unit 1 EDT/IDT Area 1AR08
REMOVE OR COMPLETE, DUCT SEAL AND LABEL THE E/W RUNNING CONDUIT 

COMING FROM 1-EH-EJM-269 IN THE EDT/IDT PIT.
APPROVED Closed RLS 2/13/2014 ELECT

1AR08 968 257542 Unit 1 EDT/IDT Area 1AR08
REMOVE ALL CONSTRUCTION MATERIAL FROM THE EDT/IDT PIT AND CORNER 

SUMP.
Disapproved 2nd Priority SU-MECH

1AR08 968 257543 Unit 1 EDT/IDT Area 1AR08 REINSTALL INSULATION ON THE MANWAY IN TO THE EDT TANK. Closed CBO App. NR 2/25/14 SH SUBCON

1AR08 968 257544 Unit 1 EDT/IDT Area 1AR08
REPLACE GROUNDING CONNECTION ON MOTOR 001-AD-MP-004B IN THE 

EDT/IDT PIT.  THE END OF THE LUG IS SPLIT/BROKEN.
APPROVED Closed 12/26/13 JS ELECT

1AR08 968 257545 Unit 1 EDT/IDT Area 1AR08

PROVIDE PERMANENT SUMP PUMP IN THE NW CORNER SUMP IN THE EDT/IDT 

PIT OR PROVIDE LELCTRICAL AND MECHANICAL EQUIPMENT LISTED AND 

RATED FOR UNDERWATER LOCATIONS.

Disapproved 2nd Priority PE

1AR08 968 257548 Unit 1 EDT/IDT Area 1AR08 REINSTALL ALL LOOSE INSULATION PADS IN THE EDT/IDT PIT. Closed CBO App. NR 2/24/14 SH SUBCON

1AR08 968 257549 Unit 1 EDT/IDT Area 1AR08
PROVIDE ADEQUATE SUPPORT FOR CONDUIT 19010CM5120 NEAR 1-EH-EJM-

268 IN THE SW CORNER OF THE EDT/IDT PIT.
APPROVED Closed 12/26/13 JS ELECT

1AR08 968 257550 Unit 1 EDT/IDT Area 1AR08
INSTALL JAM NUT ON THE MIDDLE SOUTH ANCHOR BOLT ON THE DUCT 

SUPPORT PIER LOCATED INSIDE THE EDT/IDT PIT.
Disapproved 2nd Priority CIVIL

1AR08 968 257551 Unit 1 EDT/IDT Area 1AR08 LABEL LIGHTING BOX ON THE EAST WALL OF THE EDT/IDT PIT. APPROVED Closed 2/19/14 CG ELECT

1AR08 968 257552 Unit 1 EDT/IDT Area 1AR08 LABEL (1) CONDUIT EXITING FROM 1-EH-EJM-276. APPROVED Closed 2/19/14 CG ELECT

1AR08 968 257553 Unit 1 EDT/IDT Area 1AR08
REATTACH GROUNDING CLAMP FROM 19010CM5145 NOT ATTACHED TO 

ANYTHING ON THE NORTH SIDE OF THE ACC SUNSHADE FOUNDATION.
APPROVED Closed RLS 2/13/2014 ELECT

1AR08 968 257554 Unit 1 EDT/IDT Area 1AR08

CONDUIT 19010CM5145 IS NOT ATTACHED TO ANYTHING.  COMPLETE OR 

REMOVE.  NEAR CABLE TRAY 19010MMC01 ON THE SOUTH SIDE OF THE ACC 

SUNSHADE FOUNDATION.

APPROVED Closed RLS 2/13/2014 ELECT

1AR08 968 257555 Unit 1 EDT/IDT Area 1AR08
REMOVE ALL STARTUP MATERIAL AND DEBRIS FROM THE ACC SUNSHADE 

FOUNDATION.
Disapproved 2nd Priority SU-MECH

1AR08 968 257556 Unit 1 EDT/IDT Area 1AR08
ANCHOR THE DOOR THRESHOLD OF THE LUBE OIL DELUGE VALVE HOUSE TO 

THE CONCRETE.
Disapproved 2nd Priority SUBCON

1AR08 968 257557 Unit 1 EDT/IDT Area 1AR08
LABEL THE ELECTRICAL BOX NEXT TO BOX 1-PW-ME-015 ON THE ACC 

SUNSHADE FOUNDATION.
APPROVED Closed 2/19/14 CG ELECT

1AR08 968 Unit 1 EDT/IDT Area 1AR08 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR08 968 Unit 1 EDT/IDT Area 1AR08 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR08 968 Unit 1 EDT/IDT Area 1AR08 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV Disapproved 2nd Priority

1AR08 968 Unit 1 EDT/IDT Area 1AR08 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed 2/25/14 CG

1AR08 968 Unit 1 EDT/IDT Area 1AR08 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed RLS 2/13/2014

1AR08 968 Unit 1 EDT/IDT Area 1AR08 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV
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1AR08 968 Unit 1 EDT/IDT Area 1AR08
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR08 968 Unit 1 EDT/IDT Area 1AR08 ROTATE HYDRANTS 4" FACING ROADWAY Disapproved 2nd Priority

1AR08 968 Unit 1 EDT/IDT Area 1AR08 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR08 968 Unit 1 EDT/IDT Area 1AR08
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed 1/28/2014 TV

1AR08 968 Unit 1 EDT/IDT Area 1AR08
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed 01/28/2014 TV

1AR08 968 Unit 1 EDT/IDT Area 1AR08 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed 1/28/14 SH

1AR08 968 Unit 1 EDT/IDT Area 1AR08
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority

1AR09 1224 1AR09 Area, Cable Tray Scope
1AR09 Approved  The lube oil enclosure cable trays were inspected and 

approved per plan and LORS
Disapproved 2/28/14 RLS

1AR09 1224 1AR09 Area, Cable Tray Scope CABLE TRAY COVER/PROTECTION INCOMPLETE @ 12110THR01 Disapproved 1st Priority 2/28/14 RLS

1AR09 1224 1AR09 Area, Cable Tray Scope

CABLE TRAY SUPPORT FOR 12110THA03 THRU THA21 IS MOUNTED TO 

CONCRETE WALL PER BECHTEL ENGINEERING A 36” TUBULAR BRACE IS TO BE 

INSTALLED AT THE 45 DEGREE BRACE 2’ MAX OUT FROM WALL, THE KNEE 

BRACE INSTALLED DOES NOT MEET BECHTEL ENGINEERING FIX PER SUPPORT 

DETAIL 2 PAGE 28 OR PROVIDE ENGINEERING FOR AS IS CONDITION

Disapproved 1st Priority 2/28/14 RLS

1AR09 969 Unit 1 STG Area 1AR09

This is an inspection of the system designated as 1AR09. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR09 969 Unit 1 STG Area 1AR09
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR09 969 65530 Unit 1 STG Area 1AR09 INSTALL LUBE OIL STAIR HANDRAIL - 2 LOCATIONS APPROVED Closed 10/12/13 RLS CIVIL

1AR09 969 65544 Unit 1 STG Area 1AR09 GROUND LUBE OIL STAIRS - 2 LOCATIONS APPROVED Closed 10/12/13 RLS ELECT

1AR09 969 65545 Unit 1 STG Area 1AR09
CONNECT GROUND TAIL ON WEST WALL OF LUBE OIL FNDN 10' SOUTH OF 

NORTH STAIRS
APPROVED Closed 10/12/13 RLS ELECT

1AR09 969 76450 Unit 1 STG Area 1AR09 SEAL ALL UNDERGROUND CONDUITS IN THE AREA APPROVED Closed 10/12/13 RLS ELECT

1AR09 969 76453 Unit 1 STG Area 1AR09 GROUT STG EEM CABLE TRAY SUPPORTS APPROVED Closed 10/12/13 CG CIVIL

1AR09 969 76463 Unit 1 STG Area 1AR09 GROUT ALL STG PLATFORMS IN STG ENCLOSURE APPROVED Closed 10/12/13 RLS CIVIL

1AR09 969 76471 Unit 1 STG Area 1AR09 COMPLETE AREA LIGHTING INSIDE LUBE OIL ENCLOSURE APPROVED Closed 10/12/13 RLS ELECT

1AR09 969 76472 Unit 1 STG Area 1AR09 COMPLETE UNDERGROUND AREA GROUNDING ON NORTH END OF STG EEM APPROVED Closed 10/12/13 RLS ELECT

1AR09 969 76473 Unit 1 STG Area 1AR09
MODIFY STG EEM BUILDING SOUTH STAIR PLATFORM TO MEET APPLICABLE 

CODE
APPROVED Closed 11/11/13 RLS CIVIL

1AR09 969 76474 Unit 1 STG Area 1AR09
COMPLETE TURBINE ENCLOSURE INCLUDING ENCLOSURE PANELS, DOORS, 

PENETRATIONS ON EAST WALL
APPROVED Closed 2/20/14 SH PE

1AR09 969 84541 Unit 1 STG Area 1AR09 STG MCC "A" NEEDS TO BE SEALED APPROVED Closed 10/12/13 RLS ELECT

1AR09 969 84542 Unit 1 STG Area 1AR09 E HOUSE SOUTH EAST CORNER NEEDS TO BE SEALED APPROVED Closed 10/12/13 RLS ELECT

1AR09 969 84543 Unit 1 STG Area 1AR09

STG E HOUSE MISSING FIRE EXTINGUISHER. REFERENCE CBC AND CFC 

REQUIRMENTS FOR FIRE EXTINGUISHERS AND VERIFY WITH THE FIRE 

MARSHAL.

Disapproved 1st Priority SUBCON

1AR09 969 257528 Unit 1 STG Area 1AR09
CONNECT OR REMOVE THE GROUNDING TAIL ON THE EAST SIDE OF THE F7 

PIER THAT IS NOT CONNECTED TO ANYTHING.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257531 Unit 1 STG Area 1AR09

PROVIDE ADEQUATE SUPPORT FOR CONDUIT 19010CM5163 AND HEAT TRACE 

DEVICE HANGING AT SAME LOCATION ON THE EAST SIDE OF THE MAIN STEAM 

DUCT.

APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257684 Unit 1 STG Area 1AR09
REMOVE OILY RAGS AND SPILL PREVENTION DIAPERS FROM THE TOP OF THE 

LUBE OIL RESERVOIR INSIDE THE LUBE OIL ENCLOSURE.
Disapproved 2nd Priority SU-MECH

1AR09 969 257686 Unit 1 STG Area 1AR09
TIGHTEN ALL LEAKY FITTINGS ON THE LUBE OIL EQUIPMENT FOR THE WHOLE 

LUBE OIL SYSTEM INSIDE OF THE LUBE OIL ENCLOSURE.
Disapproved 2nd Priority SU-MECH

1AR09 969 257687 Unit 1 STG Area 1AR09 REMOVE ALL CONSTRUCTION MATERIAL INSIDE OF THE LUBE OIL ENCLOSURE. Disapproved 2nd Priority SU-MECH

1AR09 969 257688 Unit 1 STG Area 1AR09 REMOVE ALL CONSTRUCTION MATERIAL INSIDE OF THE STG ENCLOSURE. Disapproved 2nd Priority SU-MECH

1AR09 969 257689 Unit 1 STG Area 1AR09
INSTALL PLUGS IN ALL BLEEDERS ON THE EAST SIDE OF THE LUBE OIL 

RESERVOIR AND ON THE NE SIDE OF THE LUBE OIL PUMP SKID.  CHECK ALL.
Disapproved 2nd Priority SU-MECH
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1AR09 969 257690 Unit 1 STG Area 1AR09
LABEL (2) JUNCTION BOXES JUST NORTH OF THE SOUTH INTERIOR LUBE OIL 

STAIRS MOUNTED TO THE CEILING INSIDE THE LUBE OIL ENCLOSURE.
APPROVED Closed 2/19/14 CG ELECT

1AR09 969 257691 Unit 1 STG Area 1AR09
GROUT (1) INSTRUMENT STAND IN THE NE CORNER OF THE LUBE OIL 

ENCLOSURE.
Disapproved 2nd Priority CIVIL

1AR09 969 257692 Unit 1 STG Area 1AR09
CLEAN OUT DEBRIS IN THE SMALL CREVICE BETWEEN THE LUBE OIL RESERVOIR 

AND THE LUBE OIL PUMP SKID IN THE LUBE OIL ENCLOSURE.
Disapproved 2nd Priority SU-MECH

1AR09 969 257693 Unit 1 STG Area 1AR09

INSTALL DUCT SEAL IN (2) 1" CONDUITS MARKED 12111CM108 AND 

12111CX106 ON THE EAST INTERIOR WALL OF THE LUBE OIL ENCLOSURE 10' 

SOUTH OF THE NORTH END.

APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257694 Unit 1 STG Area 1AR09
REPAIR THE CRACKED CORNER OF THE CONCRETE ON THE NE CORNER OF THE 

LUBE OIL PUMP PEDESTAL INSIDE THE LUBE OIL ENCLOSURE.
Disapproved 2nd Priority CIVIL

1AR09 969 257695 Unit 1 STG Area 1AR09
SECURE LOOSE CABLE FEED TO THE DUPLEX RECEPTACLE TO THE COLUMN ON 

THE SOUTH WALL OF THE LUBE OIL ENCLOSURE UNDERNEATH THE HEATER.
APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257696 Unit 1 STG Area 1AR09

PUSH IN THE WEATHER STRIP THAT IS BULGING OUT BETWEEN TWO LUBE OIL 

ENCLOSURE PANELS IN THE SE CORNER OF THE ENCLOSURE 10' AFF AND 3' 

WEST OF THE EAST WALL.

Disapproved 2nd Priority CIVIL

1AR09 969 257697 Unit 1 STG Area 1AR09

FLASH OUT AROUND THE CABLE TRAY PENETRATION IN THE SE INTERIOR 

CORNER OF THE LUBE OIL ENCLOSURE 12' AFF TO COVER EXPOSED 

INSULATION.

Disapproved 2nd Priority CIVIL

1AR09 969 257698 Unit 1 STG Area 1AR09
LABEL JUNCTION BOXES MOUNTED ON THE CEILING ABOVE THE NORTH 

INTERIOR LUBE OIL STAIR.
APPROVED Closed 2/19/14 CG ELECT

1AR09 969 257699 Unit 1 STG Area 1AR09
INSTALL DUCT SEAL IN (4) CONDUITS ON THE WEST INTERIOR WALL OF THE 

LUBE OIL ENCLOSURE JUST SOUTH OF THE NORTH STAIRS.
APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257700 Unit 1 STG Area 1AR09
PROVIDE INITIAL INSPECTION TAG ON ALL PERMANENT PLANT FIRE 

EXTINGUISHERS IN THE LUBE OIL ENCLOSURE.
Disapproved 2nd Priority SUBCON

1AR09 969 257701 Unit 1 STG Area 1AR09

LABEL THE (2) LUBE OIL ENCLOSURE DOORS WITH SIGNS STATING THE NAME 

OF THE BUILDING AND WARNING SIGNS SAYING HEARING PROTECTION IS 

REQUIRED. SEE CAL/OSHA – TITLE 8, SUBCHAPTER 7. GENERAL INDUSTRY 

SAFETY ORDERS GROUP 15. OCCUPATIONAL NOISE, ARTICLE 105. CONTROL OF 

NOISE EXPOSURE

Disapproved 2nd Priority PE

1AR09 969 257702 Unit 1 STG Area 1AR09
INSTALL PLUG IN VALVE ON THE SW CORNER OF THE LUBE OIL RESERVOIR ON 

PIPE 001-PS-FL-30131010 ABOVE HANGER 001-PH-FL-0516-2.
Disapproved 2nd Priority PIPING

1AR09 969 257703 Unit 1 STG Area 1AR09
CLEAN OUT THE (2) SUMP PITS INSIDE THE LUBE OIL ENCLOSURE.  ONE NW 

AND ONE SW.
Disapproved 2nd Priority CIVIL

1AR09 969 257704 Unit 1 STG Area 1AR09

PROVIDE ADEQUATE SUPPORT WITHIN 18" OF THE TRANSITION FROM FLEX TO 

EMT FOR (2) CONDUITS 1211CM105 AND 12111CS101 INSIDE THE LUBE OIL 

ENCLOSURE.

APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257705 Unit 1 STG Area 1AR09
REWORK HANDRAILS ON BOTH STAIRS, INTERIOR AND EXTERIOR IN TO THE 

LUBE OIL ENCLOSURE.
APPROVED closed RLS 01-16-2014 CIVIL

1AR09 969 257707 Unit 1 STG Area 1AR09

PROVIDE ADEQUATE SUPPORT FOR THE EXTERIOR LIGHTS ABOVE EACH LUBE 

OIL ENCLOSURE DOOR.  CURRENT SUPPORTS ARE NOT ADEQUATELY 

ATTACHED AND ARE NOT RIGID.

APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257708 Unit 1 STG Area 1AR09
INSTALL PLUG IN BLEEDER VALVE NEAR 001-PH-FL-0512 ON THE EAST SIDE OF 

THE LUBE OIL RESERVOIR, SOUTH END INSIDE THE LUBE OIL ENCLOSURE.
Disapproved 2nd Priority PIPING

1AR09 969 257709 Unit 1 STG Area 1AR09

PIPE 001-PS-FL-5013 IS NOT IN CONTACT WITH PIPE SUPPORT 001-PH-FL-0514 

ON THE SOUTH END OF THE LUBE OIL RESERVOIR INSIDE THE LUBE OIL 

ENCLOSURE.

Disapproved 2nd Priority PIPING

1AR09 969 257710 Unit 1 STG Area 1AR09
THE COATING ON THE PANIC BARS FOR THE MAJORITY OF THE LUBE OIL 

ENCLOSURE AND STG ENCLOSURE IS FLAKING OFF.  REPAIR COATING.
Closed CBO App. NR 12/19/2013 TV SUBCON

1AR09 969 257711 Unit 1 STG Area 1AR09

THE VARIATION IN TREAD HEIGHT ON THE SOUTH INTERIOR LUBE OIL STAIRS 

EXCEEDS THE PERMISSIBLE VARIATION OF 3/8" BY CODE.  REWORK THE 

BOTTOM TREAD TO PROVIDE UNIFORM TREAD HEIGHT FOR ALL STAIRS.

APPROVED Closed 12/27/13 ms CIVIL

1AR09 969 257712 Unit 1 STG Area 1AR09

ATTACH LIGHTING CABLE ON THE SOUTH SIDE OF THE LUBE OIL EXTERIOR 

CONTAINMENT WALL TO THE CONCRETE IN ORDER TO PROVIDE ADEQUATE 

SUPPORT AND PROTECTION.

APPROVED Closed RLS 2/13/2014 ELECT

Unit 1 Punch Lists Page 52 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 53 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1AR09 969 257713 Unit 1 STG Area 1AR09
REMOVE RED HOSE ATTACHED TO THE PERMANENT PLANT FIRE PIPING ON 

THE WEST EXTERIOR WALL OF THE STG ENCLOSURE NEAR THE SOUTH END.
Disapproved 2nd Priority SU-PIPING

1AR09 969 257714 Unit 1 STG Area 1AR09

REMOVE OR ATTACH COILED UP GROUND WIRE ON THE SOUTH SIDE OF THE 

LUBE OIL ENCLOSURE EXTERIOR WHICH IS NOT ATTACHED TO ANYTHING. THIS 

CONDITION AS IS CAUSES SAFETY HAZARDS.

APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257715 Unit 1 STG Area 1AR09

REWORK THE STAIR TREADS ON THE STAIRS LEADING TO THE SE STG 

ENCLOSURE ACCESS PLATFORM.  THE TOP RISER IS GREATER THAN 7" WHICH 

EXCEEDS THE MAXIMUM ALLOWABLE AND DOES NOT MEET THE MAXIMUM 

VARIATION REQUIREMENTS OF 3/8".

APPROVED Closed 12/27/13 ms CIVIL

1AR09 969 257716 Unit 1 STG Area 1AR09
REMOVE OR ATTACH THE GROUND TAIL IN THE SE CORNER OF THE STG 

ENCLOSURE THAT IS NOT ATTACHED TO ANYTHING.
APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257717 Unit 1 STG Area 1AR09
REATTACH TAG TO 001MAA10CP015 IN THE SE CORNER OF THE STG 

ENCLOSURE.
Disapproved 2nd Priority PIPING

1AR09 969 257718 Unit 1 STG Area 1AR09
LABEL JUNCTION BOX ON THE SOUTH INTERIOR WALL OF THE STG ENCLOSURE 

NEAR COLUMN B-7.
APPROVED Closed 2/19/14 CG ELECT

1AR09 969 257719 Unit 1 STG Area 1AR09
PROVIDE INITIAL INSPECTION TAG ON ALL PERMANENT PLANT FIRE 

EXTINGUISHERS IN THE STG ENCLOSURE.
Disapproved 2nd Priority SUBCON

1AR09 969 257720 Unit 1 STG Area 1AR09
ADJUST THE STRIKE PLATE ON ALL (6) DOORS ON THE STG ENCLOSURE SO 

THAT DOORS LATCH PROPERLY.
Disapproved 2nd Priority CIVIL

1AR09 969 257721 Unit 1 STG Area 1AR09
REMOVE OR ATTACH UNUSED GROUND TAIL ON THE WEST INTERIOR FACE OF 

THE STG ENCLOSURE 8' NORTH OF THE SOUTH WALL.
APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257722 Unit 1 STG Area 1AR09
GROUND THE ZONE INTERFACE BOX 1-PF-ZIB-212 ON THE SOUTH INTERIOR 

WALL OF THE STG ENCLOSURE.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257723 Unit 1 STG Area 1AR09
TROUBLESHOOT THE AIR COMPRESSOR ON THE FIRE PROTECTION EQUIPMENT 

IN THE SE CORNER OF THE STG ENCLOSURE.
Disapproved 2nd Priority SUBCON

1AR09 969 257725 Unit 1 STG Area 1AR09

REMOVE THE GROUND CLAMP BOLTED TO THE TOP OF THE CONCRETE ON 

THE WEST SIDE OF THE GENERATOR, AT THE NORTH END AND IMMEDIATELY 

NORTH OF THE PIPE CHASE AND 2' EAST OF THE WEST WALL.

APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257726 Unit 1 STG Area 1AR09

REMOVE TEMPORARY FIRE PROTECTION COMMUNICATION CABLES AT THE 

NW CORNER OF THE GENERATOR AND RUNNING ALONG THE WEST SIDE OF 

THE GENERATOR INSIDE THE STG ENCLOSURE.

APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257727 Unit 1 STG Area 1AR09

BOLT DOWN THE UNISTRUT SUPPORT FOOT ON PANEL JUST WEST OF THE STG 

BETWEEN THE GENERATOR AND THE HP TURBINE NEAR CONDUITS 

12211CX067 AND 12211CX066.

APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257728 Unit 1 STG Area 1AR09
TIGHTEN ALL OF THE SUPPORT CONNECTIONS FOR 1-F-PIT-3008 LOCATED 

WEST OF THE STG BETWEEN THE HP TURBINE AND THE GENERATOR.
Disapproved 2nd Priority INSTR

1AR09 969 257729 Unit 1 STG Area 1AR09

ADJUST THE TREAD HEIGHT OF THE STAIRS ON THE WEST SIDE OF THE STG 

ENCLOSURE NEAR Q LINE.  TREAD HEIGHT VARIATION EXCEEDS THE 

PERMISSIBLE VARIATION OF 3/8".

APPROVED Closed 12/27/13 ms CIVIL

1AR09 969 257730 Unit 1 STG Area 1AR09
INSTALL MISSING CONDULET COVER IN THE CONCRETE PIT JUST NORTH OF Q 

LINE ON THE WEST SIDE OF THE STG ENCLOSURE.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257731 Unit 1 STG Area 1AR09
INSTALL LABELS ON (3) JUNCTION BOXES AND ALL CONDUITS LOCATED WEST 

OF THE TURBINE AND NORTH OF Q LINE IN THE STG ENCLOSURE.
APPROVED Closed 2/20/14 SH ELECT

1AR09 969 257732 Unit 1 STG Area 1AR09

THERE IS AN UNUSED GROUNDING LUG ON THE WEST WALL OF THE 

ENCLOSURE LOCATED 1 COLUMN LINE SOUTH OF Q LINE ON 4 LINE IN THE STG 

ENCLOSURE THAT NRG HAS REQUESTED TO BE CUT OFF.

Closed CBO App. NR 01/08/2014 TV ELECT

1AR09 969 257734 Unit 1 STG Area 1AR09
INSTALL COVER ON THE LIGHTING JUNCTION BOX AND LABEL JUST ABOVE THE 

NW DOOR OF THE STG ENCLOSURE.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257735 Unit 1 STG Area 1AR09
ATTACH OR REMOVE UNUSED GROUND WIRE IN THE NW CORNER OF THE STG 

ENCLOSURE ADJACENT TO THE NW MOST COLUMN.
APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257736 Unit 1 STG Area 1AR09
REMOVE DUCT TAPE FROM THE INTERIOR STG ENCLOSURE PANELS 

IMMEDIATELY ABOVE THE NW ENCLOSURE DOOR.
Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR09 969 257737 Unit 1 STG Area 1AR09

PUSH IN THE WEATHER STRIP THAT IS BULGING OUT BETWEEN TWO STG 

ENCLOSURE PANELS IN THE NW CORNER OF THE ENCLOSURE ON THE WEST 

WALL 12' AFF ABOVE THE NORTH HEATER.

Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR09 969 257738 Unit 1 STG Area 1AR09 REMOVE DEBRIS FROM ON TOP OF THE HP TURBINE. Closed CBO App. NR N/A 12/5/13 SH SU-ELECT
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1AR09 969 257739 Unit 1 STG Area 1AR09
LABEL (6+) JUNCTION BOXES AT THE CONCRETE PIT ELEVATION BELOW THE HP 

TURBINE.
APPROVED Closed 2/19/14 CG ELECT

1AR09 969 257740 Unit 1 STG Area 1AR09

INSTALL INSULATION ON (2) 4" DIAMETER UNINSULATED LINES AT THE 6 

O'CLOCK POSITION UNDERNEATH THE HP TURBINE ON THE SOUTH END OF 

THE TRANSITION DUCT PIECE.

Closed CBO App. NR N/A 12/5/13 SH SUBCON

1AR09 969 257741 Unit 1 STG Area 1AR09
REPAIR DAMAGED GROUT ON THE EAST STAIR STRINGER JUST SOUTH OF Q 

LINE INSIDE THE STG ENCLOSURE.
Disapproved 2nd Priority CIVIL

1AR09 969 257742 Unit 1 STG Area 1AR09
LABEL (1) JUNCTION BOX AND (1) CONDUIT NEAR 12120CS002 ON THE SW 

CORNER OF THE GENERATOR INSIDE THE STG ENCLOSURE.
APPROVED Closed 2/19/14 CG ELECT

1AR09 969 257743 Unit 1 STG Area 1AR09
INSTALL DUCT SEAL IN (2) 4" CONDUITS BETWEEN THE GEARBOX AND THE 

GENERATOR ON THE STG CENTERLINE.
APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257744 Unit 1 STG Area 1AR09

LABEL (1) JUNCTION BOX AND (3) 1" CONDUITS 15' EAST OF THE WEST WALL 

AND 18' NORTH OF THE SOUTH WALL OF THE STG ENCLOSURE MOUNTED TO 

THE SW CROSSOVER PLATFORM COLUMN.

APPROVED Closed 2/19/14 CG ELECT

1AR09 969 257745 Unit 1 STG Area 1AR09
ADJUST THE TREAD HEIGHT OF THE SINGLE STAIR LOCATED JUST NORTH OF 

THE SW PIPE CHASE IN THE STG ENCLOSURE.
APPROVED Closed 12/27/13 ms CIVIL

1AR09 969 257746 Unit 1 STG Area 1AR09
LABEL (2) JUNCTION BOXES SE OF THE GENERATOR ADJACENT TO CONDUITS 

12120CM002 AND 12120CX033 INSIDE THE STG ENCLOSURE.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257747 Unit 1 STG Area 1AR09
INSTALL CONDUIT PLUG IN THE 4" DIAMETER CONDUIT LOCATED SE OF THE 

GENERATOR INSIDE THE STG ENCLOSURE.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257748 Unit 1 STG Area 1AR09
REMOVE ALL RIGGING, LADDERS AND FALL PROTECTION FROM THE EAST SIDE 

OF THE GENERATOR INSIDE THE STG ENCLOSURE.
APPROVED Closed RLS 2/13/2014 SU-ELECT

1AR09 969 257749 Unit 1 STG Area 1AR09

ADJUST THE TOE PLATE GAPS BETWEEN TOE PLATE AND GRATING TO 1" OR 

LESS ON THE GEAR BOX CROSSOVER PLATFORM INSIDE THE STG ENCLOSURE 

AT ELEVATION 119'-10".

Disapproved 2nd Priority CIVIL

1AR09 969 257750 Unit 1 STG Area 1AR09
GRIND OFF (2) UNUSED STUDS IN THE CONCRETE FLOOR ON THE SE CORNER 

OF THE GENERATOR INSIDE THE STG ENCLOSURE.
Closed CBO App. NR N/A 12/5/13 SH ELECT

1AR09 969 257751 Unit 1 STG Area 1AR09
BOND (2) 2" DIAMETER FLEX CONDUITS 12120CS004 AND 12120CS005 EAST 

OF THE STG CENTERLINE BETWEEN THE GENERATOR AND THE GEAR BOX.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257752 Unit 1 STG Area 1AR09
SEAL, GLUE OR REPLACE BLACK FLEXIBLE TUBING GROMMET ON THE NORTH 

EAST SIDE OF THE GENERATOR HOUSING 2' AFF.
APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257757 Unit 1 STG Area 1AR09
REPLACE THE WORN WEATHER STRIPPING ON THE BOTTOM OF THE 

NORTHERN STG ENCLOSURE DOOR ON THE EAST FACE OF THE ENCLOSURE.
Disapproved 2nd Priority CIVIL

1AR09 969 257762 Unit 1 STG Area 1AR09

INSTALL INSULATION LAGGING ON INSTRUMENT TUBE STICKING OUT OF THE 

TOP OF A 36" DIAMETER STEAM LINE THAT HAS NO LAGGING AT THE 

INTERFACE POINT LOCATED 4' WEST OF THE EAST WALL AND 8' SOUTH OF THE 

NORTHERN DOOR ON THE EAST FACE OF THE STG ENCLOSURE.

Disapproved 2nd Priority SUBCON

1AR09 969 257763 Unit 1 STG Area 1AR09

PROVIDE ADEQUATE SUPPORT FOR LIGHTING CABLE ON 9 LINE, 12' AFF FROM 

JUST NORTH OF THE NORTH DOOR TO THE NORTH WALL ON THE EAST FACE 

OF THE STG ENCLOSURE INSIDE THE ENCLOSURE.

APPROVED Closed RLS 2/13/2014 ELECT

1AR09 969 257806 Unit 1 STG Area 1AR09

THE THRESHOLD ON THE (2) LUBE OIL DOORS IS ~2-3/8".  THE MAXIMUM 

ALLOWED THRESHOLD HEIGHT IS 3/4" PER CBO.  SEE CBC SECTION 1008.1.6 – 

THRESHOLDS. REWORK.

Disapproved 1st Priority OPS

1AR09 969 257807 Unit 1 STG Area 1AR09
ADD AGGREGATE SURFACING AROUND THE (2) LUBE OIL STAIR FOUNDATIONS 

SO THAT THE MAXIMUM STEP TO THE ROCK IS 7" OR LESS.
APPROVED Closed RLS 01-16-2014 SUBCON

1AR09 969 257808 Unit 1 STG Area 1AR09
VERIFY THAT ALL STG ENCLOSURE COLUMNS THAT ARE SUPPOSED TO BE 

GROUNDED ARE GROUNDED.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257809 Unit 1 STG Area 1AR09
VERIFY THAT ALL PLATFORMS, STAIRS AND LADDERS INSIDE OF THE STG 

ENCLOSURE ARE GROUNDED PER PLAN.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257810 Unit 1 STG Area 1AR09
VERIFY THE THRESHOLD HEIGHTS ON THE STG ENCLOSURE DOOR WAYS. SEE 

CBC SECTION 1008.1.6 – THRESHOLDS
Disapproved 1st Priority OPS

1AR09 969 257811 Unit 1 STG Area 1AR09
1-FL-01MAV16GA010 LOOSE FITTINGS AT THE BOTTOM OF THE CABINET 

INSIDE THE LUBE OIL ENCLOSURE.
APPROVED Closed 12/26/13 JS ELECT

1AR09 969 257812 Unit 1 STG Area 1AR09 01MAV10GA010 LOOSE FITTINGS IN LUBE OIL ENCLOSURE. APPROVED Closed 12/26/13 JS ELECT
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1AR09 969 257813 Unit 1 STG Area 1AR09
VERIFY CABLE SEPARATION OF CABLES IN THE CABLE TRAY ON THE EAST SIDE 

OF THE LUBE OIL ENCLOSURE.
APPROVED Closed 12/10/13 ms ELECT

1AR09 969 257814 Unit 1 STG Area 1AR09 BOND SHORT 2" FLEX AT 01CWB10GA010 AND 10CM810GA050 APPROVED Closed 12/10/13 ms ELECT

1AR09 969 257815 Unit 1 STG Area 1AR09 BOND 2" FLEX BELOW 01MAL10GA010. APPROVED Closed 12/10/13 ms ELECT

1AR09 969 257816 Unit 1 STG Area 1AR09 LIGHTNING PROTECTION CONDUIT IS REQUIRED TO BE 12" BELOW GRADE. APPROVED Closed 12/26/13 JS ELECT

1AR09 969 362802 Unit 1 STG Area 1AR09
FASTEN DOWN WEST DOOR JAM TO FOUNDATION AND WALL. IT IS 

CURRENTLY LOOSE.
Disapproved 2nd Priority CIVIL

1AR09 969 362803 Unit 1 STG Area 1AR09 CLOSE UP OPENING IN BUILDING AROUND IP TURBINE EXHAUST. Closed CBO App. NR N/A 12/19/13 SH PE

1AR09 969 362804 Unit 1 STG Area 1AR09 ATTACH GROUND CABLE TO COLUMN H AT WEST SIDE OF STG BUILDING. APPROVED Closed 1/15/14 CG ELECT

1AR09 969 362805 Unit 1 STG Area 1AR09 REPAIR LEAK AT STG OILY WATER SEPARATOR SKID IVP-01-WT-WTWW-SPMP. Closed CBO App. NR N/A 12/19/13 SH SU-MECH

1AR09 969 362806 Unit 1 STG Area 1AR09
STG LUBE OIL FILTER 01MAV40AT010 SAMPLE TAP NEEDS PLUG LOCATED 

BELOW 01MAV-40CT005.
Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR09 969 362807 Unit 1 STG Area 1AR09 TRANSMITTER 01SAS10CP015 NEEDS WIRING. Closed CBO App. NR N/A 12/19/13 SH ELECT

1AR09 969 362808 Unit 1 STG Area 1AR09
REMOVE UNISTRUT FRAME ABOVE DOOR AT STG LUBE OIL BUILDING, WEST 

SIDE.
Closed CBO App. NR N/A 12/19/13 SH ELECT

1AR09 969 362809 Unit 1 STG Area 1AR09 LO EXTRACTOR IS LEAKING OIL. REPAIR IS REQUIRED. Closed CBO App. NR N/A 12/19/13 SH SU-MECH

1AR09 969 362810 Unit 1 STG Area 1AR09 REMOVE PUTTY KNIFE FROM WEST SIDE TOP OF LUBE OIL RESERVOIR. Closed CBO App. NR N/A 12/19/13 SH CIVIL

1AR09 969 362811 Unit 1 STG Area 1AR09 REPAIR LO LEAK AT EXHAUSTER FAN ON TOP OF LUBE OIL RESERVOIR. Closed CBO App. NR N/A 12/19/13 SH SU-MECH

1AR09 969 362812 Unit 1 STG Area 1AR09
PERMANENT FIRE EXTINGUISHER MISSING FROM LUBE OIL BUILDING, WEST 

WALL.
APPROVED Closed 12/27/13 ms CIVIL

1AR09 969 Unit 1 STG Area 1AR09 Grout stair platform support columns @ N/W corner of LP Turbine enclosure    APPROVED Closed 10/12/13 RLS

1AR09 969 Unit 1 STG Area 1AR09 Grout steam blow piping supports APPROVED Closed 10/12/13 RLS

1AR09 969 Unit 1 STG Area 1AR09 Complete installation of handrails and doors for the Lube Oil enclosure    APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Complete installation of Lube Oil enclosure top.    APPROVED Closed 1/23/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Complete grouting of pipe support bases in Lube Oil enclosure    APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Complete area lighting inside Lube Oil enclosure.    APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Seal electrical conduits on south exterior wall of Lube Oil enclosure    APPROVED Closed RLS 2/13/2014

1AR09 969 Unit 1 STG Area 1AR09 Grout stair platform support columns @ S/W corner of Turbine enclosure    APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Grout stair pads to entrance of Turbine building on south end    APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Grout light pole S/W of Turbine enclosure and S/E of STG EEM building    APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Grout cable tray support columns at north end of STG EEM    APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 Complete underground area grounding on north end of STG EEM    APPROVED Closed RLS 2/13/2014

1AR09 969 Unit 1 STG Area 1AR09 Modify STG EEM building south stair platform to meet applicable code    APPROVED Closed 2/25/14 CG

1AR09 969 Unit 1 STG Area 1AR09
Complete installation of Turbine Building enclosure panels, doors and 

penetrations on east wall   
APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09
Complete grouting of all structural steel columns with the Turbine Building 

enclosure    
APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS Disapproved 2nd Priority

1AR09 969 Unit 1 STG Area 1AR09 GROUT ALL PADS, COLUMNS AND BASES APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 ESTABLISH FINISH GRADES AT HYDRANTS AND PIV Disapproved 2nd Priority

1AR09 969 Unit 1 STG Area 1AR09 GROUNDS AT STAIRS, RAILINGS AND GUARDRAILS APPROVED Closed 2/25/14 CG

1AR09 969 Unit 1 STG Area 1AR09 SEAL ALL CONDUITS EMERGING FROM BELOW GRADE APPROVED Closed RLS 2/13/2014

1AR09 969 Unit 1 STG Area 1AR09 GROUT LADDER LEGS APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09
ESTABLISH FINISH GRADES AT PADS, FOUNDATIONS VAULTS, AND 

PERMANENT INSTALLATIONS
APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09 ROTATE HYDRANTS 4" FACING ROADWAY APPROVED Closed 2/20/14 CG

1AR09 969 Unit 1 STG Area 1AR09 PERMANENT SIGNAGE ON SWITCHYARD FENCE APPROVED Closed 01/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09
REMOVE ALL CONNEX BOXES , GANG BOXES , EQUIPMENT AND SCAFFOLDING 

FROM AREA
APPROVED Closed 1/28/2014 TV

1AR09 969 Unit 1 STG Area 1AR09
REMOVE COMBUSTIBLE RAILINGS AT SST PAD. INSTALL CBC COMPLIANT 

GUARDRAILS
APPROVED Closed RLS 2/13/2014

1AR09 969 Unit 1 STG Area 1AR09 CLOSE ALL VAULTS AND MANHOLES APPROVED Closed 1/28/14 SH

1AR09 969 Unit 1 STG Area 1AR09
LANDINGS, STAIRS, RAILINGS, STEPS, RISERS, GUARDRAILS TO COMPLY WITH 

CBC CHAPTER 10
Disapproved 1st Priority
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1AR10 970 Unit 1 Heater Bay Area 1AR10

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR10 970 Unit 1 Heater Bay Area 1AR10
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR10 970 257754 Unit 1 Heater Bay Area 1AR10

NRG FEELS THAT LIGHT STANCHIONS AND OTHER COMMODITIES ATTACHED 

TO THE GUARD RAIL ARE NOT ALLOWED BY THE CODE. SEE OSHA 

REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES 

STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 1910.23 

SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA Title 8, 

SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE

1AR10 970 257755 Unit 1 Heater Bay Area 1AR10 LABEL ALL ELECTRICAL JUNCTION BOXES IN THE HEATER BAY. Closed CBO App. NR 2/24/14 SH ELECT

1AR10 970 257758 Unit 1 Heater Bay Area 1AR10

REWORK PIPE HANGER AD-746 IN THE HEATER BAY ON ELEVATION 111'-8".  

THE EAST SIDE OF THE HANGER EXTENDS IN TO THE ONLY AVAILABLE 

WALKWAY TO ACCESS THE NE STG ENCLOSURE DOOR.

Disapproved 2nd Priority PIPING

1AR10 970 257759 Unit 1 Heater Bay Area 1AR10

COMPLETE OR REMOVE (2) CONDUITS 12221CX061 AND ONE OTHER JUST 

SOUTH OF THE NORTHERN DOOR ON THE EAST FACE OF THE STG ENCLOSURE 

ABOVE ELEVATION 111'-8".

APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257760 Unit 1 Heater Bay Area 1AR10
REMOVE UNUSED ELECTRICAL HANGER ROD LOCATED 2' WEST OF 11 LINE 

AND 15' NORTH OF N LINE, 12' - 15' AFF ELEVATION 111'-8".
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257761 Unit 1 Heater Bay Area 1AR10
REMOVE FIRE BLANKET FROM CABLE TRAY LOCATED 5' EAST OF 10 LINE AND 5' 

NORTH OF N LINE ABOVE ELEVATION 111'-8".
APPROVED Closed 11/11/13 RLS

1AR10 970 257764 Unit 1 Heater Bay Area 1AR10
REMOVE PIECE OF STG ENCLOSURE FLASHING FROM CABLE TRAY 

12220TMA39 JUST EAST OF 10 LINE ABOVE ELEVATION 111'-8".
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257765 Unit 1 Heater Bay Area 1AR10
DUCT SEAL AND LABEL ALL CONDUITS IN CABLE TRAY 12220TMA39 ABOVE 

ELEVATION 111'-8" IN THE HEATER BAY.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257766 Unit 1 Heater Bay Area 1AR10
REMOVE GUN RACK TEMP ELECTRICAL HANGER LOCATED EAST OF COLUMN S 

AND 8' AFF ON ELEVATION 111'-8" IN THE HEATER BAY.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257767 Unit 1 Heater Bay Area 1AR10

COMPLETE INSULATION ON HEAT TRACE CABLES COMING FROM 001-SA-FIT-

0310 AND 001-SA-PDIT-0314 JUST SOUTH OF V LINE BETWEEN 12 - 14 LINE ON 

ELEVATION 111'-8".

Closed CBO App. NR 2/25/14 SH SUBCON

1AR10 970 257768 Unit 1 Heater Bay Area 1AR10

TIGHTEN BLACK PLASTIC FITTING COMING IN TO THE BACK OF 001-SA-FIT-0310 

AND 001-SA-PDIT-0314 JUST SOUTH OF V LINE BETWEEN 12 - 14 LINE ON 

ELEVATION 111'-8".

Disapproved 2nd Priority INSTR

1AR10 970 257769 Unit 1 Heater Bay Area 1AR10
REMOVE SCAFFOLD POLE BOLTED TO THE HANDRAIL ON THE NORTH FACE OF 

THE PLATFORM AT ELEVATION 132'-8" ON B.9 LINE BETWEEN 10 AND 11 LINE.
APPROVED Closed 11/11/13 RLS CIVIL

1AR10 970 257770 Unit 1 Heater Bay Area 1AR10
REMOVE OR COMPLETE (2) UNUSED FLEX CONDUITS COMING FROM CABLE 

TRAY 122230TMA31 ON ELEVATION 126'-0" IN THE HEATER BAY.
APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257771 Unit 1 Heater Bay Area 1AR10
REMOVE CHAINFALL AND RIGGING ON 1-PV-334 ABOVE ELEVATION 126'-0" 

NEAR COLUMN LINE 13 BETWEEN L AND N IN THE HEATER BAY.
Closed CBO App. NR 2/20/14 SH PIPING

1AR10 970 257772 Unit 1 Heater Bay Area 1AR10

INSULATE THROUGH SMALL DISCONTINUITY BETWEEN THE RED INSTRUMENT 

TUBE BUNDLE AND THE PIPE INSULATION LOCATED 12' NORTH OF N LINE ON 

14 LINE AT 4' AFF ON ELEVATION 126'-0".

Closed CBO App. NR 2/25/14 SH SUBCON

1AR10 970 257773 Unit 1 Heater Bay Area 1AR10
INSTALL CONDULET COVER ON CONDUIT 12231CX012 ON 10 LINE BETWEEN N - 

S LINE ON ELEVATION 126'-0".
APPROVED Closed 10/31/13 JS

1AR10 970 257774 Unit 1 Heater Bay Area 1AR10
INSTALL DUCT SEAL IN (3) CONDUITS ON 10 LINE BETWEEN S - V LINES AT 10' 

AFF ON ELEVATION 126'-0".
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257775 Unit 1 Heater Bay Area 1AR10
TIGHTEN LOOSE UNION ON PA LINE NEAR 001-PA-V-352 ELEVATION 126'-0" IN 

THE HEATER BAY.
Disapproved 2nd Priority PIPING

1AR10 970 257776 Unit 1 Heater Bay Area 1AR10

REMOVE SURFACE RUST DEPOSITS AND TOUCH UP PAINT THE TOPS OF THE 

EYE BEAMS BETWEEN 10 - 11 LINES NORTH OF V LINE ON ELEVATION 126'-0" 

BEYOND THE NORTH END OF THE GRATING.

Closed CBO App. NR 2/20/14 SH SUBCON

1AR10 970 257777 Unit 1 Heater Bay Area 1AR10
REMOVE FALL PROTECTION RETRACTABLE ON 11 LINE NORTH OF V LINE ON 

ELEVATION 126'-0" IN THE HEATER BAY.
Closed CBO App. NR 2/20/14 SH PIPING

1AR10 970 257778 Unit 1 Heater Bay Area 1AR10
COMPLETE PIPE INSULATION JUST SOUTH OF V LINE BETWEEN 10 - 11 LINE ON 

ELEVATION 140'-0" IN THE HEATER BAY NEAR 001-AB-V-020.
Closed CBO App. NR 2/25/14 SH SUBCON
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1AR10 970 257779 Unit 1 Heater Bay Area 1AR10

REMOVE UNUSED DOUBLE STRUT ON N LINE BETWEEN 12 - 14 LINE ON 

ELEVATION 140'-0" NORTH OF THE BRIDGE BETWEEN THE HEATER BAY AND 

THE SRSG TOWER.

APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257780 Unit 1 Heater Bay Area 1AR10
INSTALL DUCT SEAL IN (2) CONDUITS AT ELEVATION 132' IN THE HEATER BAY 

BETWEEN A - B.9 AND 10 - 11 LINES.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257781 Unit 1 Heater Bay Area 1AR10

REPAIR DAMAGED INSULATION AT ELEVATION 132' BETWEEN A - B.9 AND 10 - 

11 IN THE HEATER BAY WHERE UNISTRUT PENETRATES IN TO THE INSULATION 

JACKET.

Closed CBO App. NR 2/25/14 SH SUBCON

1AR10 970 257782 Unit 1 Heater Bay Area 1AR10 LABEL JUNCTION BOX ON THE WEST INTERIOR WALL OF THE STG EEM. APPROVED Closed 2/19/14 CG ELECT

1AR10 970 257783 Unit 1 Heater Bay Area 1AR10

INSTALL SCREWS IN ALL (4) SCREW HOLES ON (4) DUPLEX RECEPTACLE BOXES 

IN THE STG EEM.  ONE ON EACH INTERIOR WALL. REFERENCE 

MANUFACTURER'S INSTALLATION INSTRUCTIONS.

APPROVED Closed 2/10/2014 SH ELECT

1AR10 970 257784 Unit 1 Heater Bay Area 1AR10 MOUNT THE SOUTH FIRE EXTINGUISHER IN THE STG EEM. Disapproved 2nd Priority SUBCON

1AR10 970 257785 Unit 1 Heater Bay Area 1AR10
INSTALL DUCT SEAL IN CONDUITS IN THE SE CORNER OF THE STG EEM BELOW 

THE FLOOR. SEE CEC SECTION 300.50(E) – RACEWAY SEAL
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257786 Unit 1 Heater Bay Area 1AR10

PROVIDE CLOSURE PLATE FOR THE FLOOR OPENING/CABLE TRAY 

PENETRATION IN THE SE CORNER OF THE STG EEM. SEE WORKERS SAFETY IN 

THE CALIFORNIA ENERGY CONSERVATION CODE AND WORKERS SAFETY IN THE 

CALIFORNIA ENERGY COMMISSION FINAL DECISION FOR THE IVANPAH SOLAR 

ELECTRICAL GENERATING SYSTEM 

APPROVED Closed 2/19/14 CG ELECT

1AR10 970 257787 Unit 1 Heater Bay Area 1AR10
INSTALL DUCT SEAL IN THE UNUSED CONDUIT 12211CH002 IN THE SE CORNER 

OF THE STG EEM.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257788 Unit 1 Heater Bay Area 1AR10
INSTALL DUCT SEAL IN CONDUIT 12211CH003 ON THE WEST INTERIOR WALL 

OF THE STG EEM.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257789 Unit 1 Heater Bay Area 1AR10
SEAL LIFTING LUG HOLES ON THE BASE CHANNEL OF THE STG EEM (8) PLACES 

X (4) HOLES EACH. WEATHER PROTECTION
Disapproved 2nd Priority OPS

1AR10 970 257790 Unit 1 Heater Bay Area 1AR10 REMOVE SAND BAGS AND OTHER DEBRIS FROM THE ROOF OF THE STG EEM. APPROVED Closed 11/11/13 RLS CIVIL

1AR10 970 257791 Unit 1 Heater Bay Area 1AR10
INSTALL CABLE TRAY COVERS ON THE TWO N/S RUNNING TWO TIER CABLE 

TRAYS GOING IN TO THE NORTH WALL OF THE STG EEM.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257792 Unit 1 Heater Bay Area 1AR10 REMOVE WOOD BLOCKING UNDERNEATH THE NORTH STAIR OF THE STG EEM. APPROVED Closed 11/11/13 RLS CIVIL

1AR10 970 257793 Unit 1 Heater Bay Area 1AR10

PATCH UNUSED HOLES DRILLED IN TO THE CONCRETE ADJACENT TO ALL CABLE 

TRAY SUPPORT LEGS NORTH OF THE STG EEM AT THE SOUTH END OF THE 

HEATER BAY SLAB ELEVATION 100'.

APPROVED Closed 11/11/13 RLS CIVIL

1AR10 970 257794 Unit 1 Heater Bay Area 1AR10

INSTALL PLUG IN STEAM DRIP LINE LOCATED 15' NORTH OF J LINE AND JUST 

EAST OF 12 LINE AT 11' AFF ON ELEVATION 100'-0" ON THE UNDERSIDE OF 

THE HEATER BAY 111'-8" STEEL.

Disapproved 2nd Priority PIPING

1AR10 970 257795 Unit 1 Heater Bay Area 1AR10
ATTACH PA LINE TO SUPPORT 001-PH-PA-0640 ON THE EAST SIDE OF THE STG 

PEDESTAL ON 10 LINE IN THE HEATER BAY ABOVE ELEVATION 100'-0".
Disapproved 2nd Priority PIPING

1AR10 970 257796 Unit 1 Heater Bay Area 1AR10

INSTALL MISSING CONDULET COVER AND LABEL THE CONDUIT ON 11 LINE 

AND 5' NORTH OF L LINE AT 7' AFF ON ELEVATION 100'-0" ADJACENT TO 

INSTRUMENT BOX 0012BA50CP005.

APPROVED Closed 2/19/14 CG ELECT

1AR10 970 257797 Unit 1 Heater Bay Area 1AR10
REFASTEN VALVE COVER PLATE ON 001-AD-V-055 IN THE HEATER BAY 

ELEVATION 100'-0".
Disapproved 2nd Priority PIPING

1AR10 970 257798 Unit 1 Heater Bay Area 1AR10
INSTALL MISSING LB COVER ON 10 LINE AND 8' NORTH OF N LINE AT 10' AFF 

ON ELEVATION 100'-0".
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257799 Unit 1 Heater Bay Area 1AR10
REWORK DAMAGED AND MISALIGNED DIVIDERS IN CABLE TRAY 12210TS ON 

THE WEST SIDE OF THE HEATER BAY.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 970 257801 Unit 1 Heater Bay Area 1AR10
REMOVE TEMPORARY PROBES AND COMPLETE INSULATION ON THE WEST 

SIDE OF FWH #1 ELEVATION 100'-0".
Disapproved 2nd Priority SU-INSTR

1AR10 970 257817 Unit 1 Heater Bay Area 1AR10
AT THE NORTH END OF 1-SB-EPP-003, (2) EACH 2" FLEX CONDUITS NEED TO BE 

BONDED.
APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257818 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX BELOW 1-SA-HV-0754. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257819 Unit 1 Heater Bay Area 1AR10 (6) EACH LOOSE FLEX FITTINGS AT THE GLAND STEAM UNIT CNB10GA150. APPROVED Closed 10/31/13 JS ELECT

Unit 1 Punch Lists Page 57 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 58 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1AR10 970 257820 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 25542-230-POA-JXXF-00001 FF 213. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257821 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 1-AB-250-0758. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257822 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT CONDUIT 12221CX045. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257823 Unit 1 Heater Bay Area 1AR10
(7) LOOSE FLEX CONNECTIONS BEHIND 001-AB-FIT-0220 LP BYPASS WATER 

FLOW.
APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257824 Unit 1 Heater Bay Area 1AR10 (2) LOOSE FLEX BELOW 1-AF-HV-3002. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257825 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 1-EH-EJP-275-02. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257826 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 01MAA90AA015. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257827 Unit 1 Heater Bay Area 1AR10 (2) LOOSE AND DAMAGED FLEX AT 1-EH-EJP-266-02. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257828 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 1-AF-TE-1010. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257829 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT JUNCTION BOX BELOW 001-AF-AA-035. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257830 Unit 1 Heater Bay Area 1AR10 BOND RIGID CONDUIT TO BOX AT 01CNB10GA165. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257831 Unit 1 Heater Bay Area 1AR10 (2) LOOSE FLEX AT 01-AF-V-AA025. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257832 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 01-AF-TE-1042. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257833 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 01-AF-TE-2042. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257834 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT 1-AF-LIT-2020 A, B, AND C. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257835 Unit 1 Heater Bay Area 1AR10 LOOSE FLEX AT AF-LV 6030. APPROVED Closed 10/31/13 JS ELECT

1AR10 970 257905 Unit 1 Heater Bay Area 1AR10
REWORK THE GROUND WIRES AT THE SOUTH END OF FWH #1 SO THEY DON'T 

CROSS THE REMOVAL EMBEDS.
Closed CBO App. NR 2/10/2014 SH ELECT

1AR10 1225 1AR10 Area, Cable Tray Scope

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR10 1225 1AR10 Area, Cable Tray Scope
CABLE/CONDUCTOR PROTECTION IS INCOMPLETE FROM CABLE TRAY 

12210TMD01 & 12210TME01 DOWN TO RIGID CONDUITS
Disapproved 1st Priority 2/28/14 RLS

1AR10 1225 363466 1AR10 Area, Cable Tray Scope CABLE TRAY 12230TMA29 MISSING COVER AT 24" TO 12" TRANSITION. APPROVED Closed 1/21/14 ms ELECT

1AR10 1225 363467 1AR10 Area, Cable Tray Scope CABLE TRAY 12230TMA33 MISSING COVER AT S BEND. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363468 1AR10 Area, Cable Tray Scope CABLE TRAY 12230TMA33 SUPPORT CLAMP TO UNISTRUT INCOMPLETE. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363469 1AR10 Area, Cable Tray Scope SUPPORT VERTICLE CONDUCTORS IN TRAY 12220TMF PER SPECS. APPROVED Closed 1/21/14 ms ELECT

1AR10 1225 363470 1AR10 Area, Cable Tray Scope TRANSITION AT 12220TMA09/11 IS INCOMPLETE. APPROVED Closed 1-16-14 CG ELECT

1AR10 1225 363471 1AR10 Area, Cable Tray Scope TIGHTEN ROD HANGER AT TRANSITION 12220TMA23 APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363472 1AR10 Area, Cable Tray Scope VERTICAL CABLE TRAY12220TMH HAS LOOSE CABLES, ATTACH PER SPECS APPROVED Closed 1/21/14 ms ELECT

1AR10 1225 363473 1AR10 Area, Cable Tray Scope VERTICAL CABLE TRAY  12230TMF01 MISSING COVER 6' MIN. APPROVED closed 1/22/14 ms ELECT

1AR10 1225 363474 1AR10 Area, Cable Tray Scope BOND 1" CONDUIT TO CABLE TRAY 12230TMG11. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363475 1AR10 Area, Cable Tray Scope REMOVE ABANDON CONDUIT BELOW CABLE TRAY 12230TMG03. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363476 1AR10 Area, Cable Tray Scope SECURE VERTICAL CONDUCTORS AT CABLE TRAY 12230 TME/TMD APPROVED Closed 2/20/14 CG ELECT

1AR10 1225 363477 1AR10 Area, Cable Tray Scope CABLE TRAY CLAMP LOOSE ON WESTSIDE OF 12230TMA09. APPROVED Closed 1/21/14 ms ELECT

1AR10 1225 363478 1AR10 Area, Cable Tray Scope CABLE TRAY MISSING COVER AT 12230TMA11 THRU TMA13. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363479 1AR10 Area, Cable Tray Scope REMOVE ROPE FROM CABLE TRAY 12230TMH19 APPROVED Closed RLS 2/13/2014 ELECT

1AR10 1225 363480 1AR10 Area, Cable Tray Scope CABLE TRAY 12220TMA09 THRU 11 MISSING COVER APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363481 1AR10 Area, Cable Tray Scope
REMOVE CONSTRUCTION DEBRIS FROM ENTIRE LENGTH OF  TMA,TMB, TMG 

CABLE TRAYS.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 1225 363482 1AR10 Area, Cable Tray Scope
VERTICAL CABLE TRAY 12220TMH MISSING CABLE TRAY COVER FOR THE FIRST 

6' TO PROTECT FROM PHYSICAL DAMAGE.
APPROVED closed 1/22/14 ms ELECT

1AR10 1225 363483 1AR10 Area, Cable Tray Scope
SPARE CONDUCTOR IS NOT PROPERLY INSTALLED IN CABLE TRAY 

12220TMG09.
APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363484 1AR10 Area, Cable Tray Scope BOND CONDUIT 12221CX005 TO CABLE TRAY 12220TMA41. APPROVED Closed 1/14/14 MS ELECT

1AR10 1225 363485 1AR10 Area, Cable Tray Scope
VERTICAL CABLE TRAY 12220TMF01 MISSING CABLE TRAY COVER FOR THE 

FIRST 6' TO PROTECT FROM PHYSICAL DAMAGE.
APPROVED Closed RLS 2/13/2014 ELECT

1AR10 1225 363486 1AR10 Area, Cable Tray Scope BOND CONDUIT 12211CM002 TO CABLE TRAY 12210TMA13. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363487 1AR10 Area, Cable Tray Scope SEAL CONDUIT CX007 @ WALL OF STG. APPROVED Closed 1/15/14 CG ELECT

Unit 1 Punch Lists Page 58 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 59 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1AR10 1225 363488 1AR10 Area, Cable Tray Scope BOND CONDUIT 12211CX021 TO CABLE TRAY. APPROVED closed 1/14/14 MS ELECT

1AR10 1225 363489 1AR10 Area, Cable Tray Scope BOND CONDUIT 12211CX001 TO CABLE TRAY. APPROVED closed 1/14/14 MS ELECT

1AR10 1225 363490 1AR10 Area, Cable Tray Scope BOND CONDUIT 12211CM5081 TO CABLE TRAY APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363491 1AR10 Area, Cable Tray Scope CABLES IN CABLE TRAY 12220TMA37 ARE NOT SECURED PER SPECS. APPROVED Closed 1/21/14 ms ELECT

1AR10 1225 363492 1AR10 Area, Cable Tray Scope SECURE CONDUCTORS IN VERTICAL CABLE TRAY 12210TMF03 PER SPECS. APPROVED Closed 1/21/14 ms ELECT

1AR10 1225 363493 1AR10 Area, Cable Tray Scope BOND 1 1/2" CONDUIT 19011CX45 TO CABLE TRAY. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363494 1AR10 Area, Cable Tray Scope VERTICAL CABLE TRAY SUPPORT INCOMPLETE 12210TMF03 APPROVED Closed 1/21/14 ms ELECT

1AR10 1225 363495 1AR10 Area, Cable Tray Scope CONDUIT 12211CX017 NOT PROPERLY SECURED. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363496 1AR10 Area, Cable Tray Scope BOND CONDUIT 19011CS021 TO CABLE TRAY. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363497 1AR10 Area, Cable Tray Scope BOND CONDUIT 12221CS018 TO CABLE TRAY. APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363498 1AR10 Area, Cable Tray Scope CABLE TRAY COVER MISSING AT 12210TMA03 THRU 05 APPROVED Closed 1/15/14 CG ELECT

1AR10 1225 363499 1AR10 Area, Cable Tray Scope
PROVIDE ENGINEERING FOR 4' CANTILEVER DOUBLE UNISTRUT SUPPORT @ 

STG
Disapproved 1st Priority PE

1AR10 1225 363500 1AR10 Area, Cable Tray Scope
SEAL HORIZONTAL 3/4" CONDUIT INTERCONNECTOR BETWEEN TRAY TSA AND 

TSB APPROXIMATELY 6' TO NORTH OF STG EEM.
APPROVED Closed 1/15/14 CG ELECT

1AR11 Structural Steel Tower Base  - 120' Disapproved

1AR11 Structural Steel Tower Base  - 120'
Install protective cover for conductors to 6' above finish grade at transitions 

from underground conduits to cable tray.
Disapproved 1st priority 2/27/14 CG

1AR11 1226 1AR11 System, Cable Tray Scope

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR11 1226 56507 1AR11 System, Cable Tray Scope ENC 32 - REPLACE HANDRAIL (TOWER) Disapproved 1st Priority CIVIL

1AR11 1226 89211 1AR11 System, Cable Tray Scope HOUSEKEEPING IN SWAS BUILDING Closed CBO App. NR 2/20/14 SH SU-MECH

1AR11 1226 89594 1AR11 System, Cable Tray Scope COMPLETE ACCESS PLATFORM FOR 1-AF-HV-0550 Disapproved 2nd Priority CIVIL

1AR11 1226 90532 1AR11 System, Cable Tray Scope

REMOVE TEMPORARY POWER CABLES IN AND ADJACENT TO THE VERTICAL 

CABLE TRAY RUN ON THE SOUTH SIDE OF THE STAIRCASE AT COLUMN LINE G 

AT ALL ELEVATIONS IN THE TOWER.

Disapproved 1st Priority
Not Ready 11/26/13 

ms
OPS

1AR11 1226 90561 1AR11 System, Cable Tray Scope
INSTALL PERMANENT FIRE EXTINGUISHERS IN THE SRSG TOWER AT ALL 

ELEVATIONS.
APPROVED Closed 12/29/13 ms SUBCON

1AR11 1226 90572 1AR11 System, Cable Tray Scope

INSTALL CAPS IN CUT HANDRAIL ENDS AT ALL ELEVATIONS OF THE SRSG 

TOWER WHERE HANDRAILS WERE CUT BACK ON THE EAST SIDE OF THE 

PERMANENT ELEVATOR DOORS ON 19 LINE.

APPROVED Closed 11/11/13 RLS CIVIL

1AR11 1226 90576 1AR11 System, Cable Tray Scope

ENSURE VERTICAL CABLE TRAYS ARE NOT OVERFILLED AND THAT ALL CABLES 

ARE PROPERLY SECURED AND ALL EXPANSION JOINTS AND JUMPERS ARE 

PROPERLY INSTALLED AT ALL ELEVATIONS ON THE SOUTH SIDE OF THE STAIRS.

Disapproved 1st Priority ELECT
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1AR11 1226 90577 1AR11 System, Cable Tray Scope

REWORK VERTICAL POST LIGHT FIXTURE CONNECTIONS AT ALL ELEVATIONS OF 

THE TOWER.  FIXTURES ARE CONNECTED TO THE TOP OF THE GUARDRAIL. SEE 

OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES, 

STANDARD NUMBER 1910.21, TSECTIONS 1910.23, 1910.21(a)(4), 1910.23e(1), 

1910.23(e)(6) AND CAL/OSHA Title 8, SECTIONS 3209(a), 3209(b) INCLUDING 

THE NOTE AND  3636(a). ALSO SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority PE

1AR11 1226 90878 1AR11 System, Cable Tray Scope VERIFY HANDRAIL IS DESIGNED TO SUPPORT LIGHTING POLE APPROVED Closed 10/16/13 RLS

1AR11 1226 257387 1AR11 System, Cable Tray Scope
REMOVE LIGHTNING NOTIFICATION SYSTEM FROM ALL ELEVATIONS OF THE 

SRSG TOWER MOUNTED TO COLUMN D-20.
Disapproved 2nd Priority CIVIL

1AR11 1226 257800 1AR11 System, Cable Tray Scope
REMOVE TEMPORARY PROBES AND COMPLETE INSULATION ON THE EAST SIDE 

OF FWH #2 ELEVATION 100'-0".
Closed CBO App. NR N/A 12/5/13 SH SU-INSTR

1AR11 1226 257802 1AR11 System, Cable Tray Scope
BUSH DOWN AND SKIM COAT AN AREA BETWEEN THE FWH #2 REMOVAL 

EMBEDS JUST NORTH OF B.9 AND 7' EAST OF 11 LINE ELEVATION 100'-0".
Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR11 1226 257803 1AR11 System, Cable Tray Scope
TIGHTEN NUTS ON 001-PH-AD-0119 ON V LINE AT 6' AFF ON ELEVATION 100'-

0".
Closed CBO App. NR N/A 12/5/13 SH PIPING

1AR11 1226 257805 1AR11 System, Cable Tray Scope
REPLACE DOUBLE NUTS ON SOME HEATER BAY COLUMNS WITH HALF NUTS SO 

THAT THE DOUBLE NUTS DO NOT HAVE RECESSED THREADS.
Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR11 1226 257849 1AR11 System, Cable Tray Scope

GUARD RAIL IS NOT CONTINUOUS ON ELEVATION 140'-0" AND 120'-0".  NRG 

BELIEVES THAT THE TOP RAIL IS REQUIRED TO BE CONTINUOUS. OPENINGS IN 

THE GUARDS ARE ALLOWED IF THE OPENING DIMENSIONS ARE NOT > 21".

Disapproved 2nd Priority PE

1AR11 1226 257850 1AR11 System, Cable Tray Scope

COMMODITIES ARE MOUNTED TO THE GUARD RAIL ON ELEVATIONS 140'-0" 

AND 120'-0".  NRG BELIEVES THAT THIS IS A CODE VIOLATION. SEE OSHA 

REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES, 

STANDARD NUMBER 1910.21, TSECTIONS 1910.23, 1910.21(a)(4), 1910.23e(1), 

1910.23(e)(6) AND CAL/OSHA Title 8, SECTIONS 3209(a), 3209(b) INCLUDING 

THE NOTE AND  3636(a). ALSO SEE CBC SECTIONS 1012.1 AND 1607.7. IN 

ADDITION, THE GUARDRAILS SHALL BE GROUNDED.

Disapproved 2nd Priority PE

1AR11 1226 257853 1AR11 System, Cable Tray Scope

CLOSE UP OPENING BETWEEN THE TOE PLATE AND THE INSULATED PIPE AT 

THE PIPE PENETRATION LOCATED 3' WEST OF 17 LINE AND 15' NORTH OF K 

LINE ON ELEVATION 140'-0". OPENINGS CAN ALLOW TOOLS, NUTS, BOLTS 

WASHERS, ETC. TO FALL THROUGH CREATING A WORKER SAFETY ISSUE.

Disapproved 2nd Priority PE

1AR11 1226 257857 1AR11 System, Cable Tray Scope

CUT OUT GRATING AND PROVIDE TOE PLATE AROUND VALVE HANDLE 001-SA-

V-834 LOCATED 10' NORTH AND 10' WEST OF COLUMN D-20 ON ELEVATION 

140'-0".

Disapproved 2nd Priority CIVIL

1AR11 1226 257864 1AR11 System, Cable Tray Scope
REWORK HANGER AT N/S RUNNING PIPE 001-PS-PM-050-110011 LOCATED 

BETWEEN 16 - 17 LINES BETWEEN K - P AT 15' AFF ELEVATION 120'-0".
Disapproved 2nd Priority PIPING

1AR11 1226 257865 1AR11 System, Cable Tray Scope
LABEL (3) ELECTRICAL JUNCTION BOXES AND (1) TRANSFORMER BETWEEN 17 - 

18 LINES JUST SOUTH OF G LINE ON ELEVATION 120'-0".
Closed CBO App. NR 2/25/14 SH ELECT

1AR11 1226 257867 1AR11 System, Cable Tray Scope
COMPLETE INSULATION AROUND THE (2) MAIN BOILER FEED PUMP BASKET 

STRAINER HOUSING LOCATED ON ELEVATION 120'-0".
Closed CBO App. NR 2/24/14 SH SUBCON

1AR11 1226 257868 1AR11 System, Cable Tray Scope
RECONNECT TWO DISCONNECTED PIPE UNIONS JUST ABOVE THE (2) START UP 

BOILER FEED PUMP BASKET STRAINERS ON ELEVATION 120'-0".
Disapproved 2nd Priority SU-MECH

1AR11 1226 257869 1AR11 System, Cable Tray Scope

REWORK (1) DRAIN LINE NEAR 001-AE-V-861 LOCATED AT THE MBFP NORTH 

BASKET STRAINER ABOVE ELEVATION 120'-0".  DRAIN LINE DOES NOT LINE UP 

WITH THE DRAIN HUB.

Disapproved 2nd Priority PIPING

1AR11 1226 257870 1AR11 System, Cable Tray Scope

TIGHTEN LOOSE NUT ON PIPE HANGER ADJACENT TO 001-PH-AE-0217 

VERTICAL HANGER ROD LOCATED 6' EAST OF 16 LINE AND 12' NORTH OF K 

LINE ON ELEVATION 120'-0".

Disapproved 2nd Priority PIPING
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1AR11 1226 257871 1AR11 System, Cable Tray Scope

REWORK VALVE 001-AE-V-019 LOCATED ON 19 LINE AND 6' SOUTH OF P LINE 

ON ELEVATION 120'-0".  HAND WHEEL HAS BEEN REMOVED AND VALVE IS 

NOT OPERABLE.

Closed CBO App. NR 2/20/14 SH PIPING

1AR11 1226 257872 1AR11 System, Cable Tray Scope

THE WEB ON THE WT DIAGONAL BRACE ON THE SOUTH SIDE OF THE WESTERN 

FEEDWATER HEATER CHASE ON ELEVATION 120'-0" IS BENT. SEE CBC CHAPTER 

16 – DAMAGE TO STRUCTURAL COMPONENTS SHALL BE EVALUATED BY THE 

RESPONSIBLE DESIGN ENGINEER AND VALIDATED, IN WRITING WITH THE 

ENGINEER'S SEAL ON THE DOCUMENT, THAT THE BENT WEB HAS NOT 

REDUCED THE DESIGN STRENGTH OF THE MEMBER

Disapproved 2nd Priority PE

1AR11 1226 257873 1AR11 System, Cable Tray Scope
REWORK SEVERAL UNISTRUT SUPPORT FEET ON ELEVATION 120'-0" THAT 

HAVE RECESSED STUDS.
APPROVED Closed RLS 2/13/2014 ELECT

1AR11 1226 257874 1AR11 System, Cable Tray Scope REINSTALL MISSING VALVE HANDLE ON 001-AE-V-736 ON ELEVATION 120'-0". Disapproved 2nd Priority PIPING

1AR11 1226 257875 1AR11 System, Cable Tray Scope LABEL ALL ELECTRICAL JUNCTION BOXES ON ELEVATION 120'-0". Closed CBO App. NR 2/25/14 SH ELECT

1AR11 1226 257876 1AR11 System, Cable Tray Scope
REPAIR LEAKING FITTING INSIDE INSTRUMENT BOX 001-AE-PIT-0057 

DISCHARGE HEADER PRESSURE ON ELEVATION 120'-0".
Disapproved 2nd Priority SU-INSTR

1AR11 1226 257877 1AR11 System, Cable Tray Scope
TIGHTEN LOOSE PIPE SUPPORT LOCATED ON 20 LINE AND 15' NORTH OF D 

LINE ON ELEVATION 120'-0" AT 15' AFF.
APPROVED Closed 11/26/2013 CG PIPING

1AR11 1226 257878 1AR11 System, Cable Tray Scope

REWORK VALVE HANDLE ADJACENT TO 001-PH-AE-0564 ON THE 

INTERMEDIATE STAIR LANDING AT ELEVATION 110'-0" ON 19 LINE.  VALVE 

HANDLE CANNOT BE OPERATED DUE TO THE PROXIMITY OF THE SUPPORT.

Disapproved 2nd Priority PIPING

1AR11 1226 257879 1AR11 System, Cable Tray Scope
INSTALL DUCT SEAL IN (3) 4" DIAMETER CONDUIT STUB UPS LOCATED SOUTH 

OF THE CABLE TRAY ON G LINE BETWEEN 17 - 18 LINE ON ELEVATION 100'-0".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR11 1226 257880 1AR11 System, Cable Tray Scope
GRIND FLUSH (2) UNUSED ANCHOR STUDS LOCATED 2' EAST AND 1' SOUTH OF 

COLUMN G-17 ON ELEVATION 100'-0".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR11 1226 257881 1AR11 System, Cable Tray Scope
PROVIDE ADEQUATE SUPPORT FOR VERTICAL CONDUIT 11010CM5074 NEAR 

COLUMN G-17 AT 10' AFF ON ELEVATION 100'-0".
APPROVED Closed 10/31/13 JS ELECT

1AR11 1226 257882 1AR11 System, Cable Tray Scope
REWORK TRAPEZE SUPPORTS ON THE CABLE TRAY T SECTION 11010TSA09 

LOCATED 10' NORTH OF COLUMN D-16 AT 12' AFF ON ELEVATION 100'-0".
APPROVED Closed RLS 2/13/2014 ELECT

1AR11 1226 257883 1AR11 System, Cable Tray Scope
REWORK DRAIN LINE JUST SW OF COLUMN P-20 ON ELEVATION 100'-0" THAT 

IS NOT LINED UP WITH THE DRAIN HUB.
Disapproved 2nd Priority PIPING

1AR11 1226 257884 1AR11 System, Cable Tray Scope

INSTALL ANCHORS TO CONCRETE ON UNISTRUT SUPPORT FOOT SUPPORTING 

RED INSTRUMENT TUBE LOCATED 5' SW OF COLUMN P-20 ON ELEVATION 100'-

0" NOT BOLTED TO TOC.

Disapproved 2nd Priority INSTR

1AR11 1226 257885 1AR11 System, Cable Tray Scope
REWORK DRAIN LINE JUST NE OF COLUMN P-20 ON ELEVATION 100'-0" THAT 

IS NOT LINED UP WITH THE DRAIN HUB.
Disapproved 2nd Priority PIPING

1AR11 1226 257887 1AR11 System, Cable Tray Scope

PROVIDE ADEQUATE SUPPORT FOR CONDUIT 11011CX015 LOCATED BETWEEN 

COLUMNS P-20 AND T-18 ON ELEVATION 100'-0".  UNISTRUT SUPPORT FOOT 

IS NOT ANCHORED TO THE TOC.

APPROVED Closed RLS 2/13/2014 ELECT

1AR11 1226 257888 1AR11 System, Cable Tray Scope
LABEL ELECTRICAL JUNCTION BOX NEAR CONDUIT 11010CM5241 LOCATED SW 

OF COLUMN T-18 ON ELEVATION 100'-0".
APPROVED Closed 2/19/14 CG ELECT

1AR11 1226 257889 1AR11 System, Cable Tray Scope

ADD BOLTS TO CABLE TRAY SUPPORT FOR 11010TSC11 LOCATED ON 18 LINE 

AND P LINE AT 18' AFF ON ELEVATION 100'-0".  THE SOUTH END OF THE 

SUPPORT ONLY HAS ONE BOLT IN THE STEEL ABOVE.

APPROVED Closed 11/6/13 JS ELECT

1AR11 1226 257890 1AR11 System, Cable Tray Scope GROUND THE LUBE OIL SUNSHADE SUPPORT STEEL ON ELEVATION 100'-0". APPROVED Closed RLS 2/13/2014 ELECT

1AR11 1226 257891 1AR11 System, Cable Tray Scope

THE WESTERN COLUMN OF THE LUBE OIL SUNSHADE SUPPORT STEEL HAS AN 

EXTINGUISHER BRACKET WITH NO EXTINGUISHER ON ELEVATION 100'-0".  

ADD EXTINGUISHER OR REMOVE BRACKET AS DIRECTED ON THE FE MORAN 

DRAWINGS.

Disapproved 2nd Priority SUBCON

1AR11 1226 257892 1AR11 System, Cable Tray Scope

INSTALL DUCT SEAL IN (~7) CONDUITS ENTERING IN TO CABLE TRAY 

11010TSD23 AND 11010TMD23 ABOVE THE SE CORNER OF THE LUBE OIL 

SUNSHADE AT 12' AFF ON ELEVATION 100'-0".

APPROVED Closed 10/28/13 JS ELECT

1AR11 1226 257893 1AR11 System, Cable Tray Scope
INSTALL MISSING 2" DIAMETER CONDULET COVER LR LOCATED 15' WEST OF 

COLUMN P-20 AT 19' AFF ON ELEVATION 100'-0".
APPROVED Closed 11/6/13 JS ELECT

1AR11 1226 257894 1AR11 System, Cable Tray Scope
INSTALL MISSING VALVE HANDLE ON 001-AE-V-814 ON ELEVATION 100'-0" SE 

OF THE MBFP.
Disapproved 2nd Priority PIPING
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1AR11 1226 257895 1AR11 System, Cable Tray Scope
COMPLETE INSULATION ON THE UNDERSIDE OF THE MBFP AT ELEVATION 104'-

0".
Disapproved 2nd Priority SUBCON

1AR11 1226 257896 1AR11 System, Cable Tray Scope
LABEL ELECTRICAL JUNCTION BOX AT CONDUIT 11011CX031 ON ELEVATION 

100'-0".
APPROVED Closed 10/28/13 JS ELECT

1AR11 1226 257898 1AR11 System, Cable Tray Scope
PROVIDE ADEQUATE SUPPORT FOR 3/4" EMT ON THE NW END OF THE MBFP 

SKID AT ELEVATION 105'-0".  CONDUIT IS BENT.
APPROVED Closed 10/28/13 JS ELECT

1AR11 1226 257899 1AR11 System, Cable Tray Scope
REPAIR BENT 3/8" INSTRUMENT TUBING LOCATED SW OF THE MBFP TURBINE 

DRIVE CENTERLINE ON ELEVATION 105'-0".
Disapproved 2nd Priority INSTR

1AR11 1226 257900 1AR11 System, Cable Tray Scope
ATTACH ALL UNISTRUT SUPPORT FEET TO THE CHECKER PLATE ON THE MBFP 

TURBINE DRIVE AT ELEVATION 105'-0".
APPROVED Closed 10/28/13 JS ELECT

1AR11 1226 257901 1AR11 System, Cable Tray Scope
REPAIR PRESSURE GAGE ON THE SE MOST MBFP SUPPORT COLUMN AT 4' AFF 

ON ELEVATION 100'-0".  GAGE APPEARS INOPERABLE.
Disapproved 2nd Priority SU-MECH

1AR11 1226 257902 1AR11 System, Cable Tray Scope
LABEL ELECTRICAL JUNCTION BOX AND CONDUITS MOUNTED TO THE NORTH 

SIDE OF THE SRSG SLAB JUST NORTH OF THE MBFP ON ELEVATION 100'-0".
APPROVED Closed 10/28/13 JS ELECT

1AR11 1226 257903 1AR11 System, Cable Tray Scope

REINSTALL MISSING VALVE HANDLES ON (3) VALVES LOCATED 5' ABOVE TOC 

ON THE MBFP PEDESTAL SE CORNER.  001-AE-V-693, 001-AE-V-692 AND ONE 

NOT TAGGED BELOW 692.

Disapproved 2nd Priority PIPING

1AR11 1226 257904 1AR11 System, Cable Tray Scope
REWORK THE GROUND WIRES AT THE SOUTH END OF FWH #2 SO THEY DON'T 

CROSS THE REMOVAL EMBEDS.
APPROVED Closed RLS 2/13/2014 ELECT

1AR11 1226 257906 1AR11 System, Cable Tray Scope
REMOVE ABANDONED CONDUIT IN THE ALIMAK HOISTWAY BETWEEN 

ELEVATION 100'-0" AND 140'-0".
APPROVED Closed

RLS 2/13/2014 

2/20/14 CG
ELECT

1AR11 1226 362779 1AR11 System, Cable Tray Scope
MISSING VALVE TAG ADJACENT TO VALVE 001-AE-V-855. LOCATED AT 

INTERMEDIATE LEVEL EL 110'.
Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR11 1226 362780 1AR11 System, Cable Tray Scope
REMOVE JACK STANDS AND REMAINING CONSTRUCTION MATERIAL AT 

ELEVATION 140'-0'.
Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR11 1226 362781 1AR11 System, Cable Tray Scope

CLOSE GAP BETWEEN TOEPLATE AND PIPE INSULATION AT PIPE PENETRATION 

LOCATED 3' WEST OF 17 LINE AND 15' NORTH OF K LINE ON ELEVATION 120'-

0'.

Closed CBO App. NR N/A 12/19/13 SH CIVIL

1AR11 1226 362782 1AR11 System, Cable Tray Scope
LABEL TWO CONDUITS LEAVING SPLICE BOX 1-EH-E-184 AT EAST EDGE OF EL 

120'-0'.
Closed CBO App. NR 01/08/2014 TV ELECT

1AR11 1226 362783 1AR11 System, Cable Tray Scope
CLOSE UP INSULATION ON RELIEF VALVE 001-AF-V-905 LOCATED ON EL 140'-

0'.
Closed CBO App. NR N/A 12/19/13 SH INSUL

1AR11 1226 362784 1AR11 System, Cable Tray Scope
EL 100: CCW BOOSTER PUMP ( B ) 01-AX-CCWS-BPMP REPAIR LEAKS ON A 3/8" 

NIPPLE ON TOP OF PUMP CASE.
Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR11 1226 362785 1AR11 System, Cable Tray Scope
EL 100: CCW BOOSTER PUMP A 01-AX-CCWS-BPMP REPAIR LEAKS ON SUCTION 

FLEX COUPLING.
Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR11 1226 362786 1AR11 System, Cable Tray Scope
EL 110: FROM PLATFORM LOOKING WEST AT CABLETRAY COUDUIT 

11021CX016 NOT GROUNDED.
APPROVED Closed RLS 01-06-2014 ELECT

1AR11 1226 362787 1AR11 System, Cable Tray Scope
EL 120: AT BASE OF COLUMN P 20 REMOVE THE TWO UNUSED UNISTRUT 

BASES.
Closed CBO App. NR N/A 12/19/13 SH ELECT

1AR11 1226 362788 1AR11 System, Cable Tray Scope
EL 120: STRAINER 001-AE-PY-002A CONNECT VENT LINE AT TOP OF VESSEL 001- 

AE-PY-002B.
Closed CBO App. NR N/A 12/19/13 SH SU-MECH

1AR11 1226 362789 1AR11 System, Cable Tray Scope
EL 120: STRAINER 001-AE-PY-002A CONNECT VENT LINE AT TOP OF VESSEL 001- 

AE-PY-002B.
Closed CBO App. NR N/A 12/19/13 SH SU-MECH

1AR11 1226 362790 1AR11 System, Cable Tray Scope EL 120: LAND HEAT TRACE WIRE BEHIND INSTRUMENT 001-AE-PIT-0057/ BPH. Closed CBO App. NR N/A 12/19/13 SH ELECT

1AR11 1226 362791 1AR11 System, Cable Tray Scope EL 120: REMOVE UNISTRUT STAND 12' NORTH OF COLUMN D 20. Closed CBO App. NR N/A 12/19/13 SH ELECT

1AR11 1226 362792 1AR11 System, Cable Tray Scope

SAFETY EL 120: ROTATE VALVE ACTUATOR ON VALVE 001-AG-HV-1532 

LOCATED SOUTH EAST OF COLUMN T 18 TO ENABLE OPERATORS TO 

MANIPULATE HAND WHEEL AND VIEW DIGITAL DISPLAY AND NOT HANG OUT 

OVER HAND RAIL.

Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR11 1226 362793 1AR11 System, Cable Tray Scope
EL 140: MOVE UNISTRUT TO ATTACH CONDUITS 11030CM003 AND 

11030TX014.
APPROVED Closed

RLS 2/13/2014 

2/20/14 CG
ELECT

1AR11 1226 362794 1AR11 System, Cable Tray Scope EL 140: REPAIR INSULATION ON SAMPLE LINES AT VALVE 100-SA-HV-3421. Closed CBO App. NR N/A 12/19/13 SH INSUL

1AR11 1226 362795 1AR11 System, Cable Tray Scope
EL 140: VERTICAL CABLE TRAYS 11030THS30, 11030THR30 AND 11030-TMR-30 

ATTACH TRAY COVERS IN THE MIDDLE TO PREVENT WIND DAMAGE.
Disapproved 2nd Priority ELECT
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1AR11 1226 362796 1AR11 System, Cable Tray Scope

EL 100: UNISTRUT SUPPORT FOR CONDUIT 11011CS001 IS NOT ANCHORED TO 

CONCRETE. LOCATION IS BETWEEN THE MAIN BOILER FEED PUMP AND ITS 

LUBE OIL SKID.

APPROVED Closed RLS 2/13/2014 ELECT

1AR11 1226 362797 1AR11 System, Cable Tray Scope
EL 100: GROUND NOT CONNECTED LOCATION IS BETWEEN THE MAIN BOILER 

FEED PUMP AND ITS LUBE OIL SKID.
APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 362798 1AR11 System, Cable Tray Scope

EL 100: SAFETY: SHORTEN ANCHOR BOLTS ON LIGHT STAND, AS THEY POSE A 

TRIP HAZARD. LOCATION WEST SIDE OF CCW BOOSTER PUMP ( B ) 01-AX-CCW 

S-B.

Disapproved 1st Priority PIPING

1AR11 1226 362799 1AR11 System, Cable Tray Scope
EL 100: AIR HOSE STATION HAS NO FITTING FOR HOSE.  LOCATION WEST END 

OF MAIN BOILER FEED PUMP.
Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR11 1226 362800 1AR11 System, Cable Tray Scope EL 110: FACING EAST REMOVE THE UNUSED UNISTRUT HANGING FROM BEAM. Closed CBO App. NR N/A 12/19/13 SH ELECT

1AR11 1226 362801 1AR11 System, Cable Tray Scope
EL 100: REPLACE BROKEN DRAIN HUB AND PROVIDE COVER. LOCATED AT BASE 

OF COLUMN D20.
Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR11 1226 363208 1AR11 System, Cable Tray Scope

CABLE TRAY 11110TMA11 IS EMBEDDED INTO THE PIPE INSULATION, THE 

ENGINEER OF RECORD HAS RECOMMENDED THAT TRAYS BE NO CLOSER THAN 

12" ABOVE THE TOP OF HOT PIPE INSULATION ON HOT PIPES 15 TO 250 

FARENHEIT AND 18" ABOVE THE TOP OF HOT PIPE INSULATION ON

Disapproved 1st Priority PE

1AR11 1226 363209 1AR11 System, Cable Tray Scope CABLE TRAY COVER MISSING AT 11110TMA21 AND 11110TMA 39. APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363210 1AR11 System, Cable Tray Scope
CANTILEVERED UNISTRUT SUPPORT AT CABLE TRAY 11110TMA25 HAS NO 

ENGINEERING TO SUPPORT AS IS CONDITION PROVIDE ENGINEERING.
Disapproved 1st Priority PE

1AR11 1226 363211 1AR11 System, Cable Tray Scope
REMOVE CONSTRUCTION DEBRI FROM CABLE TRAY 11110TMA27 THRU 

TMA35
APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363212 1AR11 System, Cable Tray Scope

HEAT TRACE SUPPORT AND WIRING IS SUPPORTED BY CABLE TRAY 

11110TMA33 THRU TMA34 PROVIDE ENGINEERING TO SUPPORT BRACING 

INSTALLED AS IS.

APPROVED closed 1/22/14 ms ELECT

1AR11 1226 363213 1AR11 System, Cable Tray Scope BOND CONDUIT TO CABLE TRAY AT 11010TMD27 APPROVED Closed RLS 01-06-2014 ELECT

1AR11 1226 363214 1AR11 System, Cable Tray Scope
CABLE TRAY RUNNING PARALLEL WITH STEAM PIPE CLEARENCE DOES NOT 

MEET 000-ERJ-0000-00001 NOTE 5.6.
APPROVED Closed 01/29/2014 TV PE

1AR11 1226 363215 1AR11 System, Cable Tray Scope

SOUTHSIDE OF STAIRS AT CABLE TRAY SHEET METAL SCREWS ARE USED TO 

ANCHOR GROUND LUGS TO THE CABLE TRAY THIS IS NOT AN APPROVED 

METHOD.

APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363216 1AR11 System, Cable Tray Scope CABLE TRAY COVER MISSING THRU OUT THIS AREA APPROVED Closed RLS 2/13/2014 ELECT

1AR11 1226 363217 1AR11 System, Cable Tray Scope
SOUTHWEST VERTICAL CABLE TRAY AT BASE OF STAIRS CONDUCTORS MUST 

BE ATTACHED 18" O.C.
Disapproved 1st Priority OPS

1AR11 1226 363218 1AR11 System, Cable Tray Scope
THE 10 4-2/0 TEMPERARY POWER CABLES REQUIRE SEPERATION PER 2005 NEC 

SECTION 392.13 (B)(3).
Disapproved 1st Priority OPS

1AR11 1226 363219 1AR11 System, Cable Tray Scope

PROVIDE ENGINEERING FOR INSTALLATION OF TEMPERARY POWER CBLES 

THAT ARE LOADING HORIZONTAL CABLE TRAYS AT GROUND LEVEL OR 

REMOVE CABLES

Disapproved 1st Priority OPS

1AR11 1226 363220 1AR11 System, Cable Tray Scope BOND CONDUIT TO CABLE TRAY AT 11010TSC25 THRU TSC27. APPROVED Closed RLS 01-06-2014 ELECT

1AR11 1226 363221 1AR11 System, Cable Tray Scope CABLE TRAY SUPPORT MISSING SUPPORT TO STRUCTURE 11010TMD/TSD 27. APPROVED Closed RLS 01-06-2014 ELECT

1AR11 1226 363222 1AR11 System, Cable Tray Scope STEAM PIPE ABOVE 11010TSC11 INSULATION AND SHIELDING IS MISSING. Disapproved 1st Priority INSUL

1AR11 1226 363223 1AR11 System, Cable Tray Scope 4" CONDUIT MISSING BOND WIRE TO CABLE TRAY AT 11010TSC07 APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363224 1AR11 System, Cable Tray Scope REMOVE CONSTRUCTION DEBRI FROM CABLE TRAY THRU OUT. APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363225 1AR11 System, Cable Tray Scope
NO ENGINEERING TO SUPPORT INSTALLATION OF CABLE TRAY SUPPORT 

11010TSC01 THRU 07.
Disapproved 1st Priority PE

1AR11 1226 363226 1AR11 System, Cable Tray Scope VERTICAL CONDUITS NOT BONDED TO CABLE TRAY 11010TMD23. APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363227 1AR11 System, Cable Tray Scope BOND WIRE NOT TERMINATED TO CABLE TRAY AT 11010TSB05. APPROVED Closed 12/26/13 JS ELECT
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1AR11 1226 363228 1AR11 System, Cable Tray Scope
PIPE RUNNING BELOW 11010TSB13 DOES NOT HAVE CLEARENCE PER 

ENGINEERING 000-ERJ-0000-00001 NOTE 5.6.
APPROVED Closed 01/29/2014 TV PE

1AR11 1226 363229 1AR11 System, Cable Tray Scope REMOVE CONSTRUCTION DEBRI FROM CABLE TRAY AREA 11010TSB19. APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363230 1AR11 System, Cable Tray Scope
STEAM LINE FRON EDT TANK RUNS PARALLEL WITH 11010TSB23 TO TSB17 

DOES NOT MEET CLEARENCE PER 000-ERJ-0000-00001 NOTE 5.6.
APPROVED Closed 01/29/2014 TV PE

1AR11 1226 363231 1AR11 System, Cable Tray Scope
NO ENGINEERING TO SUPPORT INSTALLATION OF CABLE TRAY SUPPORT 

11010TMB23.
Disapproved 1st Priority PE

1AR11 1226 363232 1AR11 System, Cable Tray Scope BOND WIRE NOT TERMINATED TO CABLE TRAY AT 11010TSB23. APPROVED Closed 12/26/13 JS ELECT

1AR11 1226 363233 1AR11 System, Cable Tray Scope
CANTILEVERED UNISTRUT SUPPORT AT CABLE TRAY 11110TSA23 TO TSA25 

HAS NO ENGINEERING TO SUPPORT AS IS CONDITION PROVIDE ENGINEERING.
Disapproved 1st Priority PE

1AR12 1046 1AR12

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR12 1046 77016 1AR12 REMOVE TEMP POWER PANEL/CABLES Disapproved 2nd Priority ELECT

1AR12 1046 257836 1AR12

GUARD RAIL IS NOT CONTINUOUS ON ELEVATION 180'-0".  NRG BELIEVES 

THAT THE TOP RAIL IS REQUIRED TO BE CONTINUOUS. OPENINGS IN GUARDS 

ARE ALLOWED, OPENINGS CANNOT EXCEED 21".

Disapproved 2nd Priority PE

1AR12 1046 257837 1AR12

COMMODITIES ARE MOUNTED TO THE GUARD RAIL ON ELEVATION 180'-0".  

NRG BELIEVES THAT THIS IS A CODE VIOLATION. OSHA REGULATIONS 29 CFR 

PART 1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, 

SUBPART TITLE WALKING-WORKING SURFACES STANDARD NUMBERS 1910.21 

TITLE DEFINITIONS AND SECTIONS 1910.23 SECTIONS 1910.21(a)(4), 

1910.23e(1), 1910.23(e)(6) and CAL/OSHA Title 8, SECTIONS 3636(a), 3209(a) 

AND 3209(b) INCLUDING THE NOTE. ALSO SEE CBC SECTIONS 1012.1 AND 

1607.7.

Disapproved 2nd Priority PE

1AR12 1046 257848 1AR12
INSTALL PLASTIC PLUGS IN THE CUT ENDS OF HANDRAILS ON 17 LINE AND 12' 

NORTH OF K LINE ON ELEVATION 180'-0" ADJACENT TO PIPE SUPPORT.
APPROVED Closed 11/11/13 RLS

1AR12 1046 257851 1AR12
COMPLETE INSULATION AT 1-AE-V-070 LOCATED 5' WEST OF COLUMN P-20 

ON ELEVATION 140'-0".
Closed CBO App. NR 2/25/14 SH SUBCON

1AR12 1046 257852 1AR12
PAINT OR INSULATE BARE PIPE LOCATED JUST SE OF COLUMN P-16 AT 4' AFF 

ON ELEVATION 140'-0".
Closed CBO App. NR 2/25/14 SH SUBCON

1AR12 1046 257854 1AR12

REMOVE PIPE SPOOLS 001-PS-AD-051-110021 AND 001-PS-AD-006-110021 OR 

CAP THE ENDS AND STAGE OUT OF THE WAY IF THEY ARE TO REMAIN IN PLACE 

ON ELEVATION 140'-0".

Closed CBO App. NR 2/20/14 SH SU-PIPING

1AR12 1046 257855 1AR12
REPAIR LEAKY VALVE PVVBGZN0R201 JUST EAST OF COLUMN D-13 ON 

ELEVATION 140'-0" AT 8' AFF.
Disapproved 2nd Priority SU-MECH

1AR12 1046 257856 1AR12
REWORK SEVERAL UNISTRUT SUPPORT FEET ON ELEVATION 140'-0" THAT 

HAVE RECESSED STUDS.
APPROVED Closed RLS 2/13/2014 ELECT

1AR12 1046 257858 1AR12
LABEL ELECTRICAL JUNCTION BOX MOUNTED OPPOSITE TO 1-EH-EJM-200 ON 

ELEVATION 140'-0".
Closed CBO App. NR 2/25/14 SH ELECT

1AR12 1046 257859 1AR12 REPAIR LEAKING VALVE 001-SA-V-803 ON ELEVATION 140'-0". Disapproved 2nd Priority SU-MECH

1AR12 1046 257860 1AR12
ATTACH OR REMOVE UNUSED GROUND WIRE AT COLUMN G-17 ON 

ELEVATION 140'-0".
APPROVED Closed RLS 2/13/2014 ELECT

1AR12 1046 257861 1AR12

REROUTE CONDUIT 11030CM012 MOUNTED WITHIN THE LADDER CLEAR 

SPACE ON THE LADDER LEADING TO THE PLATFORM ON ELEVATION 144'-0" 

LOCATED 8' NORTH OF COLUMN D-16.

APPROVED Closed RLS 2/13/2014 ELECT

1AR12 1046 257862 1AR12

REWORK HEAT TRACE DEVICE AT 11030CM5023 ON ELEVATION 140'-0".  HEAT 

TRACE DEVICE IS EMBEDDED IN THE PIPE INSULATION AND THE COVER 

CANNOT BE REMOVED.

APPROVED Closed RLS 2/13/2014 ELECT
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1AR12 1046 257863 1AR12
PROVIDE ADEQUATE SUPPORT FOR CONDUIT 11030CM5013 ON ELEVATION 

140'-0".
APPROVED Closed RLS 2/13/2014 ELECT

1AR12 1046 362778 1AR12
INSULATION WAS CUT TO ACCESS HEAT TRACE DEVICE 11030CM5023 AND 

NOW REQUIRES REPAIR.
Closed CBO App. NR N/A 12/19/13 SH SUBCON

1AR12 1046 1AR12 Complete all handrail installations APPROVED Closed RLS 2/13/2014

1AR12 1046 1AR12 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 2nd Priority

1AR12 1046 1AR12 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR12 1046 1AR12
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR12 1046 1AR12 Complete area and stairwell lighting APPROVED Closed RLS 2/13/2014

1AR12 1046 1AR12 Seal all conduit ends that are exposed to the environment Disapproved 2nd Priority

1AR12 1046 1AR12 Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed RLS 2/13/2014

1AR12 1046 1AR12 Remove all and trash from cable trays APPROVED Closed RLS 2/13/2014

1AR12 1046 1AR12 Remove all temporary power cables Disapproved 2nd Priority

1AR12 1046 1AR12 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR12 1227 1AR12 Area, Cable Tray Scope

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR12 1227 363183 1AR12 Area, Cable Tray Scope SECURE CABLES IN VERTICAL TRAY 18" OC CURRENTLY INSTALLED AT 27" OC Disapproved 1st Priority OPS

1AR12 1227 363184 1AR12 Area, Cable Tray Scope IMPROPERLY INSTALLED KILNS GRIPS (LOOSE) APPROVED Closed 12/26/13 JS ELECT

1AR12 1227 363185 1AR12 Area, Cable Tray Scope PROVIDE SEPARATION AT POWER CABLES RAN IN TRAY Disapproved 1st Priority OPS

1AR12 1227 363186 1AR12 Area, Cable Tray Scope MISSING CABLE TRAY COVERS AT 2 ADDED TRAYS Disapproved 1st Priority OPS

1AR12 1227 363187 1AR12 Area, Cable Tray Scope
PROVIDE DESIGN AND WELDING APPROVALS AT UNISTRUT USED FOR 

HANGERS AT KILNS SUPPORTS
Disapproved 1st Priority PE

1AR12 1227 363188 1AR12 Area, Cable Tray Scope
24 IN. VERTICAL TRAYS INSTALLED WITH 10 4C 2/0  CABLES W/O CODE 

REQUIRED SEPERATION
Disapproved 1st Priority OPS

1AR12 1227 363189 1AR12 Area, Cable Tray Scope PROVIDE VERTICAL EXPANTION JOINTS PER SPEC'S APPROVED Closed 2/20/14 CG ELECT

1AR12 1227 363190 1AR12 Area, Cable Tray Scope PROVIDE EDGE GUARD AT 11030TMA01 APPROVED Closed RLS 01-06-2014 ELECT

1AR12 1227 363191 1AR12 Area, Cable Tray Scope
24" CANTILEVER WITH DOUBLE FRAMED UNISTUT FRAMES MISSING 

SUPPORTING ENGINEERING (3 LOCATIONS)
Disapproved 1st Priority PE

1AR12 1227 363365 1AR12 Area, Cable Tray Scope INSTALL PHENOLIC LABELS AT ALL SPLICE BOXES. Closed CBO App. NR 2/10/2014 SH ELECT

1AR12 1227 363366 1AR12 Area, Cable Tray Scope
FINISH INSULATION AT VALVE 001-AE-V-064 & 001-AE-V-906, 5' SOUTH OF 

COLUMN P20.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR12 1227 363367 1AR12 Area, Cable Tray Scope
FIRE EXTINGUISHER AT PERIMETER RAILING IS NOT BRACED FOR WIND. IT IS A 

POTENTIAL FALLING OBJECT HAZARD.
Disapproved 1st Priority SUBCON

1AR12 1227 363368 1AR12 Area, Cable Tray Scope

RELOCATE ALL LIGHTS AND RECEPTACLES FROM TOP RAIL OF RAILING PER 

CALOSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND 

HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING 

SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 

1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA 

Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO 

SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority PE

1AR12 1227 363369 1AR12 Area, Cable Tray Scope
SECURE VERTICAL CABLE TRAY COVERS TO PREVENT WIND DAMAGE AT EL 

140'. Reference CEC Section 392.6.(C).
APPROVED closed 1/22/14 ms OPS

1AR12 1227 363370 1AR12 Area, Cable Tray Scope TIE WRAP  CABLES IN VERTICAL CABLE TO PREVENT WIND DAMAGE. APPROVED Closed RLS 2/13/2014 ELECT

1AR12 1227 363371 1AR12 Area, Cable Tray Scope
INSTALL COVERS ON TWO MOST WEST VERTICAL CABLE TRAYS. Reference CEC 

Section 392.6.(C).
Disapproved 1st Priority OPS

1AR12 1227 363372 1AR12 Area, Cable Tray Scope
BOLT DOWN UNISTRUT SUPPORT FOR 1 EH-T1H-201-01 AT NE CORNER OF 

ELEVATION 140' PLATFORM.
APPROVED closed 1/22/14 ms ELECT

1AR12 1227 363373 1AR12 Area, Cable Tray Scope INSTALL INSULATION BLANKET ON VALVE 001-AF-PSV-905. Closed CBO App. NR N/A 1/7/14 SH SUBCON

1AR13 1050 1AR13

See attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014
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1AR13 1050 73072 1AR13
REMOVE TEMPORARY LIGHTING AND COMPLETE INSTALLATION OF PERIMETER 

LIGHTING.
APPROVED Closed 11/4 JS ELECT

1AR13 1050 73073 1AR13
INSTALL HANDRAILS AND KICKPLATES WHEN ALIMAK IS REMOVED AND WHEN 

PERMANENT SERVICE ELEVATOR IS INSTALLED.
APPROVED Closed RLS 01-16-2014 CIVIL

1AR13 1050 73074 1AR13 COMPLETE STAIRWELL LIGHTING. APPROVED Closed 11/4 JS ELECT

1AR13 1050 90530 1AR13
INSTALL LEAVE OUT HANDRAILS ON ELEVATION 220'-0" NEAR THE ALIMAK ON 

COLUMN LINE 20.
APPROVED Closed RLS 01-16-2014 CIVIL

1AR13 1050 90570 1AR13

CLOSE GAPS IN TOE PLATES ON THE NORTH SIDE OF THE ELEVATOR SHAFT AT 

PROTECTION SCREEN CONNECTIONS 11' NORTH OF J LINE BETWEEN 17 AND 

19 LINE. ELEV 220'

APPROVED Closed 12/12/13 RLS CIVIL

1AR13 1050 90573 1AR13
PAINT WELDED JOINTS ON (3) 12" VENT LINES 18' AFF ON ELEVATION 180' 

BETWEEN COLUMNS J13 AND D20.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR13 1050 90574 1AR13
TOUCH UP PAINT WELDED JOINTS ON PIPE ALONG 20 LINE 0'-35' AFF ON 

ELEVATION 180'.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR13 1050 90575 1AR13
TOUCH UP PAINT WS PIPING ON ELEVATION 180', 4' AFF, 4' SW OF COLUMN 

P20 AND 4' NW OF COLUMN P20.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR13 1050 257838 1AR13
REMOVE CHAINFALL LOCATED 4' SOUTH OF COLUMN P-20 ON ELEVATION 

180'-0" AT 38' AFF.
Disapproved 2nd Priority PIPING

1AR13 1050 257839 1AR13
REMOVE TEMPORARY POWER PANELS AND TRANSFORMER FROM ELEVATION 

180'-0". - NOT DONE
Disapproved 2nd Priority RLS 2/13/2014 ELECT

1AR13 1050 257840 1AR13 GROUND THE DA TANK ON ELEVATION 180'-0". APPROVED Closed RLS 2/13/2014 ELECT

1AR13 1050 257841 1AR13
REMOVE SCAFFOLD POLE BOLTED TO THE HANDRAIL ON THE EAST SIDE OF 

THE PIPE CHASE NE OF COLUMN D-16 ON ELEVATION 180'-0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR13 1050 257842 1AR13
INSTALL VALVE TAGS ON (2) VALVES SE OF 001-AE-PIT-0004A DEAERATOR 

PRESSURE INSTRUMENT BOX ON ELEVATION 180'-0".
Disapproved 2nd Priority PIPING

1AR13 1050 257843 1AR13
REPLACE DAMAGED SEAL TITE AND CONDUIT 11041CX002 ON ELEVATION 180'-

0" NE OF COLUMN P-16.
APPROVED Closed RLS 2/13/2014 ELECT

1AR13 1050 257844 1AR13
CLAMP LIGHTING CABLE TO UNISTRUT SUPPORTS ON TOS ON ELEVATION 180'-

0" NE OF COLUMN P-16 OUTSIDE THE HANDRAIL.
APPROVED Closed RLS 2/13/2014 ELECT

1AR13 1050 257845 1AR13

LIGHTING CABLE MOUNTED TO THE TOS ON ELEVATION 180'-0" AROUND THE 

PIPE CHASE NE OF COLUMN D-16 NEEDS TO HAVE DOUBLE CABLE STRAPS 

INSTALLED INSTEAD OF BEING TIE WRAPPED TO THE ADJACENT CABLE.

APPROVED Closed RLS 2/13/2014 ELECT

1AR13 1050 257846 1AR13

PROVIDE "CONFINED SPACE" SIGNS ON THE MANWAY TO THE CLOSED 

COOLING WATER TANK ON ELEVATION 180'-0". TITLE 8, SUBCHAPTER 7, 

GROUP 16, ARTICLE 108. CONFINED SPACE §5157. PERMIT REQUIRED 

CONFINED SPACE (C) GENERAL REQUIREMENTS (2)

Disapproved 2nd Priority CIVIL

1AR13 1050 257847 1AR13

PROVIDE "CONFINED SPACE" SIGNS ON THE MANWAY TO THE DA TANK ON 

ELEVATION 180'-0". TITLE 8, SUBCHAPTER 7, GROUP 16, ARTICLE 108. 

CONFINED SPACE §5157. PERMIT REQUIRED CONFINED SPACE (C) GENERAL 

REQUIREMENTS (2)

Disapproved 2nd Priority CIVIL

1AR13 1050 1AR13 Complete all handrail installations APPROVED Closed RLS 2/13/2014

1AR13 1050 1AR13 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 2nd Priority

1AR13 1050 1AR13 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR13 1050 1AR13
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR13 1050 1AR13 Complete area and stairwell lighting APPROVED Closed RLS 2/13/2014

1AR13 1050 1AR13 Seal all conduit ends that are exposed to the environment Disapproved 2nd Priority

1AR13 1050 1AR13 Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed RLS 2/13/2014

1AR13 1050 1AR13 Remove all and trash from cable trays APPROVED Closed RLS 2/13/2014

1AR13 1050 1AR13 Remove all temporary power cables Disapproved 2nd Priority

1AR13 1050 1AR13 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR13 1228 1AR13 Area, Cable Tray Scope

See attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, OrdInance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR13 1228 363192 1AR13 Area, Cable Tray Scope SECURE CABLES IN VERTICAL TRAY 18" OC CURRENTLY INSTALLED AT 27" OC Disapproved 1st Priority OPS

1AR13 1228 363193 1AR13 Area, Cable Tray Scope IMPROPERLY INSTALLED KILNS GRIPS (LOOSE) APPROVED Closed 12/26/13 JS ELECT
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1AR13 1228 363194 1AR13 Area, Cable Tray Scope PROVIDE SEPARATION AT POWER CABLES RAN IN TRAY Disapproved 1st Priority OPS

1AR13 1228 363195 1AR13 Area, Cable Tray Scope MISSING CABLE TRAY COVERS AT 2 ADDED TRAYS Disapproved 1st Priority OPS

1AR13 1228 363196 1AR13 Area, Cable Tray Scope
PROVIDE DESIGN AND WELDING APPROVALS AT UNISTRUT USED FOR 

HANGERS AT KILNS SUPPORTS
Disapproved 1st Priority PE

1AR13 1228 363197 1AR13 Area, Cable Tray Scope
24 IN. VERTICAL TRAYS INSTALLED WITH 10 4C 2/0 CABLES W/O CODE 

REQUIRED SEPERATION
Disapproved 1st Priority OPS

1AR13 1228 363198 1AR13 Area, Cable Tray Scope PROVIDE VERTICAL EXPANTION JOINTS PER SPEC'S APPROVED Closed RLS 2/13/2014 ELECT

1AR13 1228 363199 1AR13 Area, Cable Tray Scope
PROVIDE PROPER CLEARANCES BETWEEN CABLES AND STEAM PIPE AT WEST 

CABLE TRAY
APPROVED Closed 01/29/2014 TV PE

1AR14 1051 1AR14 Structural Steel Approved 1AR14 Structural Steel per plans specifications and LORS APPROVED Closed 2/25/14 SH

1AR14 1051 73069 1AR14 Structural Steel
REMOVE TRIP HAZARDS, CONSTRUCTION MATERIALS, TOOLS AND EQUIPMENT 

IMPEDING WALKWAYS.
APPROVED Closed 12/12/13 RLS CIVIL

1AR14 1051 73070 1AR14 Structural Steel
INSTALL HANDRAILS AND KICKPLATES WHEN ALIMAK IS REMOVED AND WHEN 

PERMANENT SEVICE ELECATOR IS INSTALLED.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR14 1051 73071 1AR14 Structural Steel VERIFY CLEARANCES AROUND GRATING PENETRATIONS.  ELEV 220' APPROVED Closed 11/11/13 RLS CIVIL

1AR14 1051 90520 1AR14 Structural Steel INSTALL (4) GRATING CLIPS ON ALL GRATING PANELS ON ELEVATION 259'-0". APPROVED Closed 11/11/13 RLS

1AR14 1051 90529 1AR14 Structural Steel
INSTALL LEAVE OUT HANDRAILS ON ELEVATION 259'-0" NEAR THE ALIMAK ON 

COLUMN LINE 20.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR14 1051 90563 1AR14 Structural Steel REINSTALL GRATING PANEL AT COLUMN LINES P AND 20 ON ELEVATION 259'. APPROVED Closed 11/11/13 RLS CIVIL

1AR14 1051 90564 1AR14 Structural Steel

REPAIR KICK PLATE ON ELEVATION 259', 11' NORTH OF J LINE AT 18 LINE AT 

THE JOINT BETWEEN TWO HANDRAILS ON THE NORTH SIDE OF THE 

HOISTWAY.

APPROVED Closed 12/12/13 RLS CIVIL

1AR14 1051 90565 1AR14 Structural Steel

INSTALL TOE PLATE OR GRATING COLLARS ON TWO GRATING PENETRATIONS 

WEST OF 20 LINE, 15' SOUTH OF P LINE AND 2' NORTH OF D LINE AT 

ELEVATION 259'.

APPROVED Closed 12/12/13 RLS CIVIL

1AR14 1051 90566 1AR14 Structural Steel

INSTALL TOE PLATE OR GRATING COLLARS ON TWO GRATING PENETRATIONS 

5' NORTH OF D LINE, 8' EAST OF 16 LINE AND 13' EAST OF 16 LINE AT 

ELEVATION 259'.

APPROVED Closed 12/12/13 RLS CIVIL

1AR14 1051 90567 1AR14 Structural Steel
REWORK INSULATION AROUND PIPE PENETRATING THROUGH ELEVATION 

259', AT COLUMN LINES P AND 16.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR14 1051 90568 1AR14 Structural Steel

ADD ONE VERTICAL HANDRAIL POST TO HANDRAIL AROUND PIPE CHASE AT 

COLUMN P16.  WELD LOOSE TOE PLATE TO THE GRATING ON THE SOUTH SIDE 

OF THE OPENING.  INSTALL CAPS IN CUT HANDRAIL ENDS. REPLACE MISSING 

TOE PLATE.  ELEVATION 259'

APPROVED Closed 11/11/13 RLS CIVIL

1AR14 1051 90569 1AR14 Structural Steel
TOUCH UP PAINT WELDED JOINTS ON PIPES LOCATED ON 20 LINE FROM 0'-30' 

AFF AT ELEVATION 220'.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR14 1051 90571 1AR14 Structural Steel
TOUCH UP PAINT 4" VENT LINE AND BIRD SCREEN, 0'-3' AFF, ELEVATION 220', 

NEAR COLUMN LINES D AND 20.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR14 1229 1AR14 Area, Cable Tray Scope
Final Inspection of the Cable Tray in 1AR14 � Disapproved- See attachment  for 

list of discrepancies.
Disapproved

1AR14 1229 363200 1AR14 Area, Cable Tray Scope SECURE CABLES IN VERTICAL TRAY 18" OC CURRENTLY INSTALLED AT 27" OC Disapproved 1st Priority OPS

1AR14 1229 363201 1AR14 Area, Cable Tray Scope IMPROPERLY INSTALLED KILNS GRIPS (LOOSE) APPROVED Closed 12/26/13 JS ELECT

1AR14 1229 363202 1AR14 Area, Cable Tray Scope PROVIDE SEPARATION AT POWER CABLES RAN IN TRAY Disapproved 1st Priority OPS

1AR14 1229 363203 1AR14 Area, Cable Tray Scope MISSING CABLE TRAY COVERS AT 2 ADDED TRAYS Disapproved 1st Priority OPS

1AR14 1229 363204 1AR14 Area, Cable Tray Scope
PROVIDE DESIGN AND WELDING APPROVALS AT UNISTRUT USED FOR 

HANGERS AT KILNS SUPPORTS
Disapproved 1st Priority PE

1AR14 1229 363205 1AR14 Area, Cable Tray Scope
24 IN. VERTICAL TRAYS INSTALLED WITH 10 4C 2/0 CABLES W/O CODE 

REQUIRED SEPERATION
Disapproved 1st Priority OPS

1AR14 1229 363206 1AR14 Area, Cable Tray Scope PROVIDE VERTICAL EXPANTION JOINTS PER SPEC'S APPROVED Closed 2/20/14 CG ELECT

1AR15 1052 1AR15

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014
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1AR15 1052 76075 1AR15 CLOSE PENETRATIONS AT NW DECKING APPROVED Closed 11/11/13 RLS CIVIL

1AR15 1052 76076 1AR15 COMPLETE DECKING AT NE SECTION APPROVED Closed 12/12/13 RLS CIVIL

1AR15 1052 76077 1AR15 COMPLETE TOE KICKS AT PENTRATIONS AT SOUTH SIDE APPROVED Closed 12/12/13 RLS CIVIL

1AR15 1052 76078 1AR15
COMPLETE TOE KICKS AND  HANDRAILS WHEN ALIMAC ELEVATOR IS 

REMOVED.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR15 1052 76079 1AR15
LANDING AT 5.66 HAS THE 1ST RISER UP OUT OF LEVEL ALIGNMENT AND 

UNIFORMITY.
APPROVED Closed 11/11/13 RLS CIVIL

1AR15 1052 76080 1AR15
VERIFY HANDRAIL IS DESIGNED TO SUPPORT LIGHTING POLE.  SEE CBC 

SECTIONS 1012.1 AND 1607.7.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR15 1052 76081 1AR15 VERFIY LIGHTING IS NOT NEEDED AT ALIMAC SIDE OF DECKING APPROVED Closed RLS 2/13/2014 ELECT

1AR15 1052 90519 1AR15 INSTALL (4) GRATING CLIPS ON ALL GRATING PANELS ON ELEVATION 298'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR15 1052 90528 1AR15
INSTALL LEAVE OUT HANDRAILS ON ELEVATION 298'-0" NEAR THE ALIMAK ON 

COLUMN LINE 20.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR15 1052 90557 1AR15

INSTALL TOE PLATE OR GRATING COLLARS AROUND TWO GRATING 

PENETRATIONS ON ELEVATION 298' BETWEEN COLUMN LINES D AND G AND 

16 AND 20.

APPROVED Closed 11/11/13 RLS CIVIL

1AR15 1052 90558 1AR15
REWORK INSULATION AROUND SA LINE PENETRATING THROUGH ELEVATION 

298', 5' NORTH OF D-LINE, 15' EAST OF 16 LINE.
Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1AR15 1052 90559 1AR15 REINSTALL GRATING PANEL AT COLUMN LINES P AND 20, ELEVATION 298'. APPROVED Closed 11/11/13 RLS CIVIL

1AR15 1052 90560 1AR15
TOUCH UP PAINT 4" VENT LINE AND BIRD SCREEN, 3' AFF, ELEVATION 298', 

NEAR COLUMN LINES P AND 20.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR15 1052 90562 1AR15
TOUCH UP PAINT WELDED JOINTS ON PIPE ALONG 20 LINE 0'-30' AFF ON 

ELEVATION 259'.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR15 1052 363207 1AR15
PROVIDE PROPER CLEARANCES BETWEEN CABLES AND STEAM PIPE AT WEST 

CABLE TRAY
APPROVED Closed 1/15/2014 SH OPS

1AR15 1052 1AR15 Complete all handrail installations APPROVED Closed RLS 2/13/2014

1AR15 1052 1AR15 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 2nd Priority

1AR15 1052 1AR15 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR15 1052 1AR15
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR15 1052 1AR15 Complete area and stairwell lighting APPROVED Closed RLS 2/13/2014

1AR15 1052 1AR15 Seal all conduit ends that are exposed to the environment APPROVED Closed RLS 2/13/2014

1AR15 1052 1AR15
Install cable tray covers where required by CEC and Bechtel specifications - 

NOT DONE
Disapproved 2nd Priority RLS 2/13/2014

1AR15 1052 1AR15 Remove all and trash from cable trays APPROVED Closed RLS 2/13/2014

1AR15 1052 1AR15 Remove all temporary power cables Disapproved 2nd Priority

1AR15 1052 1AR15 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR15 1230 1AR15 Area, Cable Tray Scope

This inspection is of the system designated as 1AR15. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See attached  documentation for further clarification.

Disapproved 2/24/14 CG

1AR15 1230 363234 1AR15 Area, Cable Tray Scope SECURE CABLES IN VERTICAL TRAY 18" OC CURRENTLY INSTALLED AT 27" OC Disapproved 1st Priority OPS

1AR15 1230 363235 1AR15 Area, Cable Tray Scope IMPROPERLY INSTALLED KILNS GRIPS (LOOSE) Disapproved 1st Priority ELECT

1AR15 1230 363236 1AR15 Area, Cable Tray Scope PROVIDE SEPARATION AT POWER CABLES RAN IN TRAY Disapproved 1st Priority OPS

1AR15 1230 363237 1AR15 Area, Cable Tray Scope MISSING CABLE TRAY COVERS AT 2 ADDED TRAYS Disapproved 1st Priority OPS

1AR15 1230 363238 1AR15 Area, Cable Tray Scope
PROVIDE DESIGN AND WELDING APPROVALS AT UNISTRUT USED FOR 

HANGERS AT KILNS SUPPORTS
Disapproved 1st Priority PE

1AR15 1230 363239 1AR15 Area, Cable Tray Scope
24 IN. VERTICAL TRAYS INSTALLED WITH 10 4C 2/0 CABLES W/O CODE 

REQUIRED SEPERATION
Disapproved 1st Priority OPS

1AR15 1230 363240 1AR15 Area, Cable Tray Scope PROVIDE VERTICAL EXPANTION JOINTS PER SPEC'S APPROVED Closed 2/20/14 CG ELECT

1AR16 1053 1AR16

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014
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1AR16 1053 76082 1AR16
INCOMPLETE DECKING, TOE KICKS AND  HANDRAILS  AT BOTH NORTH 

CORNERS
APPROVED Closed 12/12/13 RLS CIVIL

1AR16 1053 76083 1AR16
COMPLETE TOE KICKS AND  HANDRAILS WHEN ALIMAC ELEVATOR IS 

REMOVED.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR16 1053 76084 1AR16
COMPLETE TOE KICKS AT PIPING PENETRATIONS AT PIPING PENETRATIONS AT 

SOUTH SIDE.
APPROVED Closed 11/11/13 RLS CIVIL

1AR16 1053 76085 1AR16 VERFIY LIGHTING IS NOT NEEDED AT ALIMAC SIDE OF DECKING APPROVED Closed RLS 2/13/2014 ELECT

1AR16 1053 76086 1AR16
VERIFY HANDRAIL IS DESIGNED TO SUPPORT LIGHTING POLE. SEE CBC 

SECTIONS 1012.1 AND 1607.7.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR16 1053 87099 1AR16 PAINT 1AD6 PIPE SPOOL LOCATED BETWEEN ALIMAK LEVELS 6 & 7 Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1AR16 1053 90518 1AR16 INSTALL (4) GRATING CLIPS ON ALL GRATING PANELS ON ELEVATION 337'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR16 1053 90527 1AR16
INSTALL LEAVE OUT HANDRAILS ON ELEVATION 337'-0" NEAR THE ALIMAK ON 

COLUMN LINE 20.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR16 1053 90549 1AR16 REINSTALL GRATING PANEL AT COLUMN LINES P AND 20, ELEVATION 337'-0" APPROVED Closed 11/11/13 RLS CIVIL

1AR16 1053 90550 1AR16
INSTALL TOE PLATE OR GRATING COLLAR AROUND PIPING PENETRATION ON 

20 LINE, 5' NORTH OF D, ELEVATION 337'.
APPROVED Closed 11/11/13 RLS CIVIL

1AR16 1053 90551 1AR16
INSTALL TOE PLATE OR GRATING COLLAR AROUND PIPING PENETRATION ON 

20 LINE, 10' SOUTH OF P, ELEVATION 337'.
APPROVED Closed 11/11/13 RLS CIVIL

1AR16 1053 90552 1AR16
INSTALL TOE PLATE OR GRATING COLLAR AROUND PIPING PENETRATION 20' 

WEST OF 20 LINE, 5' NORTH OF D, ELEVATION 337'.
APPROVED Closed 11/11/13 RLS CIVIL

1AR16 1053 90553 1AR16
REINSTALL ALL HANDRAIL THAT HAS BEEN REMOVED AROUND THE PIPE CHASE 

NEAR THE COLUMN AT P AND 16, ELEVATION 337'.
APPROVED Closed 11/11/13 RLS CIVIL

1AR16 1053 90556 1AR16

TOUCH UP PAINT WELDED JOINTS ON PIPES LOCATED IN PIPE CHASE ON P-

LINE AND IN PIPE CHASE 15' NORTH OF D-LINE FROM 0'-30' AFF AT ELEVATION 

298'.

Closed CBO App. NR 2/25/14 SH SUBCON

1AR16 1053 1AR16 Complete all handrail installations APPROVED Closed RLS 2/13/2014

1AR16 1053 1AR16 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 2nd Priority

1AR16 1053 1AR16 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR16 1053 1AR16
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR16 1053 1AR16 Complete area and stairwell lighting APPROVED Closed RLS 2/13/2014

1AR16 1053 1AR16 Seal all conduit ends that are exposed to the environment APPROVED Closed RLS 2/13/2014

1AR16 1053 1AR16 Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed RLS 2/13/2014

1AR16 1053 1AR16 Remove all and trash from cable trays APPROVED Closed RLS 2/13/2014

1AR16 1053 1AR16 Remove all temporary power cables Disapproved 2nd Priority

1AR16 1053 1AR16 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR16 1231 1AR16 Area, Cable Tray Scope

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR16 1231 363241 1AR16 Area, Cable Tray Scope SECURE CABLES IN VERTICAL TRAY 18" OC CURRENTLY INSTALLED AT 27" OC Disapproved 1st Priority OPS

1AR16 1231 363242 1AR16 Area, Cable Tray Scope IMPROPERLY INSTALLED KILNS GRIPS (LOOSE) Disapproved 1st Priority ELECT

1AR16 1231 363243 1AR16 Area, Cable Tray Scope PROVIDE SEPARATION AT POWER CABLES RAN IN TRAY Disapproved 1st Priority OPS

1AR16 1231 363244 1AR16 Area, Cable Tray Scope MISSING CABLE TRAY COVERS AT 2 ADDED TRAYS Disapproved 1st Priority OPS

1AR16 1231 363245 1AR16 Area, Cable Tray Scope
PROVIDE DESIGN AND WELDING APPROVALS AT UNISTRUT USED FOR 

HANGERS AT KILNS SUPPORTS
Disapproved 1st Priority PE

1AR16 1231 363246 1AR16 Area, Cable Tray Scope
24 IN. VERTICAL TRAYS INSTALLED WITH 10 4C 2/0 CABLES W/O CODE 

REQUIRED SEPERATION
Disapproved 1st Priority OPS

1AR16 1231 363247 1AR16 Area, Cable Tray Scope PROVIDE VERTICAL EXPANTION JOINTS PER SPEC'S APPROVED Closed RLS 2/13/2014 ELECT

1AR17 1054 1AR17

See attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR17 1054 56509 1AR17 ECN 4 - ADD STEEL FOR PIPE SUPPORTS AND GRATING SUPPORTS Disapproved 1st Priority CIVIL
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1AR17 1054 90517 1AR17 INSTALL (4) GRATING CLIPS ON ALL GRATING PANELS ON ELEVATION 376'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR17 1054 90526 1AR17
INSTALL LEAVE OUT HANDRAILS ON ELEVATION 376'-0" NEAR THE ALIMAK ON 

COLUMN LINE 20.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR17 1054 90541 1AR17
INSTALL TOE PLATE OR GRATING COLLARS AROUND TWO GRATING 

PENETRATIONS ON ELEVATION 376'-0" LOCATED ON COLUMN LINE P.
APPROVED Closed 11/11/13 RLS CIVIL

1AR17 1054 90542 1AR17
REINSTALL ONE GRATING PANEL LEFT OUT FOR SCAFFOLD ACCESS WEST OF 17 

LINE AND NORTH OF K LINE AT ELEVATION 376'-0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR17 1054 90543 1AR17
INSTALL TOE PLATE AROUND (11) GRATING PENETRATIONS IN THE VICINITY OF 

THE BLOWDOWN TANK ON ELEVATION 376'-0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR17 1054 90544 1AR17 INSTALL ROLLING PLATFORM ON ELEVATION 376'-0". Closed CBO App. NR 12/19/2013 TV PIPING

1AR17 1054 90545 1AR17

UPDATE ELECTRICAL DESIGN DRAWING TO SHOW THE DELETION OF ONE 

LIGHT FIXTURE ON ELEVATION 376'-0" THAT WAS MADE OBSOLETE BY 

DELETION OF THE ASSOCIATED PLATFORM.

Disapproved 2nd Priority PE

1AR17 1054 90546 1AR17
INSTALL TOE PLATE OR GRATING COLLAR AROUND GRATING PENETRATION ON 

ELEVATION 376'-0" LOCATED ON COLUMN LINE 20, 10' SOUTH OF P.
APPROVED Closed 11/11/13 RLS CIVIL

1AR17 1054 90547 1AR17
PAINT THE WELDED JOINTS ON LINE 001-PS-BM-030-110070 ABOVE 

ELEVATION 337'-0", 35' AFF 5' NORTH OF D LINE.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR17 1054 90548 1AR17
PAINT THE WELDED JOINTS AND BARE PIPING ON N/S RUNNING BM LINE 

ABOVE ELEVATION 337'-0", 35' AFF, WEST OF 20 LINE.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR17 1054 90554 1AR17
TOUCH UP PAINT 4" VENT LINE AND BIRD SCREEN, 5' AFF, ELEVATION 337', 

NEAR COLUMN LINES P AND 20.
Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1AR17 1054 90555 1AR17
TOUCH UP PAINT WELDED JOINTS ON (4) PIPES LOCATED NEAR COLUMN LINE 

P AND 20 FROM 0'-35' AFF AT ELEVATION 337'.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR17 1054 362767 1AR17 WALKDOWN ATTENDANCE SHEET NOT PROVIDED Closed CBO App. NR N/A 12/19/13 SH CIVIL

1AR17 1054 362768 1AR17

ELEVATION 376: REMOVE LIGHTING AND EQUIPMENT FROM TOP HANDRAILS. 

SEE CBC SECTIONS 1012.1 AND 1607.7. SEE OSHA REGULATIONS 29 CFR PART 

1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART 

TITLE WALKING-WORKING SURFACES STANDARD NUMBERS 1910.21 TITLE 

DEFINITIONS AND SECTIONS 1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 

1910.23(e)(6) and CAL/OSHA Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) 

INCLUDING THE NOTE. ALSO SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

1AR17 1054 362769 1AR17

SAFETY ELEVATION 376: SOLAR FIELD CAMERA FARM REMOVE CAMERAS 

POWER CABLES RUNNING ALONG HANDRAIL. Workers safety violation.SEE 

OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES 

STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 1910.23 

SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA Title 8, 

SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

1AR17 1054 362770 1AR17
ELEVATION 376:  SOLAR FIELD CAMERA FARM CONTROL BOXES NEED LABELS, 

CONDUIT NEED LABELS AND BOXES NOT GROUNDED.
APPROVED closed 1/22/14 ms ELECT

1AR17 1054 362771 1AR17 ELEVATION 376:  BLOWDOWN TANK NOT GROUNDED. APPROVED Closed 12/26/13 JS ELECT

1AR17 1054 362772 1AR17

ELEVATION 376:  THE EXPANSION LOOPS IN THE ORANGE HEAT TRACED 

SAMPLE LINE RUNNING UP AND DOWN THE TOWER NEEDS SUPPORTING TO 

PREVENT WIND DAMAGE.

Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR17 1054 362773 1AR17
ELEVATION 337:  PROPERLY SUPPORT CABLES IN VERTICAL TRAYS 11070THS70 

AND INSTALL TRAY COVER.
APPROVED Closed RlS 01-06-2014 ELECT

1AR17 1054 362774 1AR17
ELEVATION 337:  THE VETICAL TRAY ON WEST SIDE OF 11070THS70 CABLES 

NEED MORE ZIP TIES AND TRAY COVERS.
APPROVED Closed RLS 01-06-2014 ELECT

1AR17 1054 362775 1AR17

ELEVATION 337:  REMOVE ALL FIRE EXTINGUISHERS FROM THE OUTER TOWER 

HAND RAILS TO A LOCATION NEAR THE ELEVATOR DOORS AND OR STAIRS AND 

SECURE FROM WIND.

Disapproved 1st Priority CIVIL
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1AR17 1054 362776 1AR17

ELEVATION 337:  REMOVE LIGHTING AND EQUIPMENT FROM TOP HANDRAILS. 

SEE CBC SECTIONS 1012.1 AND 1607.7. SEE OSHA REGULATIONS 29 CFR PART 

1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART 

TITLE WALKING-WORKING SURFACES STANDARD NUMBERS 1910.21 TITLE 

DEFINITIONS AND SECTIONS 1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 

1910.23(e)(6) and CAL/OSHA Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) 

INCLUDING THE NOTE. ALSO SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

1AR17 1054 362777 1AR17

ELEVATION 337:  THE EXPANSION LOOPS IN THE ORANGE HEAT TRACED 

SAMPLE LINE RUNNING UP AND DOWN THE TOWER NEEDS SUPPORTING TO 

PREVENT WIND DAMAGE.

Closed CBO App. NR N/A 12/19/13 SH PIPING

1AR17 1054 1AR17 Complete all handrail installations APPROVED Closed RLS 2/13/2014

1AR17 1054 1AR17 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 1st Priority

1AR17 1054 1AR17 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR17 1054 1AR17
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR17 1054 1AR17 Complete area and stairwell lighting APPROVED Closed RLS 2/13/2014

1AR17 1054 1AR17 Seal all conduit ends that are exposed to the environment Disapproved 2nd Priority

1AR17 1054 1AR17 Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed RLS 2/13/2014

1AR17 1054 1AR17 Remove all and trash from cable trays APPROVED Closed RLS 2/13/2014

1AR17 1054 1AR17 Remove all temporary power cables Disapproved 2nd Priority

1AR17 1054 1AR17 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR17 1232 1AR17 Area, Cable Tray Scope

This is an inspection of the system designated as 1AR17. This system is 

DISAPPROVED. This inspection is of the issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 2/24/14 CG

1AR17 1232 363609 1AR17 Area, Cable Tray Scope SECURE CABLES IN VERTICAL TRAY 18" OC Disapproved 1st Priority OPS

1AR17 1232 363610 1AR17 Area, Cable Tray Scope TEMP. PANEL,TXFR GUTTER AND DISCONNECTS NOT SECURED TO STRUCTURE Disapproved 1st Priority OPS

1AR17 1232 363611 1AR17 Area, Cable Tray Scope FEEDERS, LOADS BETWEEN SAME EQUIP. NOT SECURED TO STRUCTURE Disapproved 1st Priority OPS

1AR17 1232 363612 1AR17 Area, Cable Tray Scope GROUNDING CONDUCTOR DAMAGED AT EQUIP. Disapproved 1st Priority OPS

1AR17 1232 363613 1AR17 Area, Cable Tray Scope MISSING LABELING AND POWER SOURCE NOT IDENTIFIED Disapproved 1st Priority OPS

1AR17 1232 363614 1AR17 Area, Cable Tray Scope PROVIDE SEPARATION AT POWER CABLES RAN IN TRAY Disapproved 1st Priority OPS

1AR17 1232 363615 1AR17 Area, Cable Tray Scope MISSING CABLE TRAY COVERS AND LABELING (ID'ED) AT 2 ADDED TRAYS Disapproved 1st Priority OPS

1AR17 1232 363616 1AR17 Area, Cable Tray Scope
PROVIDE DESIGN AND WELDING APPROVALS AT UNISTRUT USED FOR 

HANGERS AT KILNS SUPPORTS
Disapproved 1st Priority PE

1AR17 1232 363617 1AR17 Area, Cable Tray Scope
PULL ALL UNUSED CABLE OR SECURE AND TERMINATE PER 

CODE/SPECIFICATIONS
Disapproved 1st Priority ELECT

1AR17 1232 363618 1AR17 Area, Cable Tray Scope MISSING IN-USE RECEPTACLE COVER ON TEMP POWER Disapproved 1st Priority OPS

1AR17 1232 363619 1AR17 Area, Cable Tray Scope
24 IN. VERTICAL TRAYS INSTALLED WITH 10 4C 2/0 CABLES W/O CODE 

REQUIRED SEPERATION
APPROVED Closed 2/20/14 CG OPS

1AR17 1232 363620 1AR17 Area, Cable Tray Scope PROVIDE VERTICAL EXPANTION JOINTS PER CODE ( NEC 300.7 (B) 65 FEET) APPROVED Closed RLS 2/13/2014 ELECT

1AR17 1232 363621 1AR17 Area, Cable Tray Scope TOP PORTION OF 5TH CABLE TRAY ADDED IS NOT SECURED TO STRUCTURE APPROVED Closed 2/19/14 CG ELECT

1AR17 / 

1AR18
1005 1AR17 and 1AR18

Disapproved 1AR18 see attached punch list for issues to be completed for 

approval
Disapproved 2nd Priority

1AR17 / 

1AR18
1005 1AR17 and 1AR18 Verify grating is adequately secured to structural steel. Disapproved 1st Priority

1AR17 / 

1AR18
1005 1AR17 and 1AR18 The doors at EEM must comply with 1008.1.4 CBC/landing and steps required. Disapproved 1st Priority

1AR17 / 

1AR18
1005 1AR17 and 1AR18

Sharpe edges at handrails to be eased out at terminations. Remove all 

temporary cables,  clean area to be inspected.
Disapproved 1st Priority

1AR17 / 

1AR18
1005 1AR17 and 1AR18

Light supports to guards and hand rails to be in compliance with detail 1 on 

000-EL-7210-00002, throughout. See Bechtel generated punch list for 

complete list of discrepancies.

Disapproved 1st Priority

1AR18 1005 363248 1AR17 and 1AR18 BOND CABLE TRAYS 11060THA, TMA AND TSA TO SRSG EEM HOUSE. APPROVED Closed
RLS 2/13/2014 

12/26/13 JS
ELECT

1AR18 1005 363249 1AR17 and 1AR18 REMOVE CONSTRUCTION DEBRI FROM CABLE TRAY AREA 11080TMA33. APPROVED Closed 12/26/13 JS ELECT

1AR18 1005 363250 1AR17 and 1AR18 REMOVE CONSTRUCTION DEBRI FROM TOP OF SRSG EEM HOUSE. APPROVED Closed RLS 01-06-2014 ELECT

Unit 1 Punch Lists Page 71 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 72 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1AR18 1005 363251 1AR17 and 1AR18

1-EW-EJ-102 AND 105 THE UNISTRUT SUPPORT IS ATTACHED TO THE 

GAURDRAIL'S THAT DOSEN'T APPEAR TO BE ADEQUATE SUPPORT OR 

PROPERLY BRACED FOR LATERAL MOVEMENT TO PREVENT DAMAGE TO CABLE 

TRAY OR WIRING PROVIDE APPROVED PLANS OR ENGINEERING FOR AS IS INS

Disapproved 1st Priority PE

1AR18 1005 363252 1AR17 and 1AR18 LOOSE UNISTRUT FEET BOLTS BELOW CONDUIT 1110CX009. APPROVED Closed 2/12/14 CG ELECT

1AR18 1005 363253 1AR17 and 1AR18
1" CONDUIT NORTH OF CONDUIT 11081CM13 IS LOOSE AT BOND CLAMP AND 

SET ROUTE LABEL HAS BEEN RUBBED OFF.
APPROVED Closed RLS 2/13/2014 ELECT

1AR18 1005 363254 1AR17 and 1AR18 GROUND 7 CONDUITS TO CABLE TRAY ABOVE FAA LIGHTING PANELS. APPROVED Closed 12/26/13 JS ELECT

1AR18 1005 363255 1AR17 and 1AR18 VERTICAL CABLE TRAY MISSING 6' PROTECTION BARRIER. APPROVED Closed 12/31/13 JS ELECT

1AR18 1005 363256 1AR17 and 1AR18 TEMPERARY POWER CABLES ARE IMPROPERLY SUPPORTED. Disapproved 1st Priority OPS

1AR18 1005 363257 1AR17 and 1AR18 KILN SUPPORT IS IMPROPERLY INSTALLED ON CONDUCTORS. APPROVED Closed 12/26/13 JS ELECT

1AR18 1005 363258 1AR17 and 1AR18
UNISTRUT WELDED TO STRUCTURE PROVIDING SUPPORT FOR KILNS PROVIDE 

ENGINEERING APPROVING ATTACHMENT AND WELDS ARE ADEQUATE.
Disapproved 1st Priority PE

1AR18 1005 363259 1AR17 and 1AR18 REMOVE ROPE FROM CABLES. Disapproved 2nd Priority OPS

1AR18 1005 363260 1AR17 and 1AR18
AT STEAM BLOW DOWN DRUM  REMOVE TEMPERARY CABLES SUPPORTING 

WIRING.
Disapproved 1st Priority SU-MECH

1AR18 1005 363261 1AR17 and 1AR18 KILNS ARE IMPROPERLY INSTALLED Disapproved 1st Priority ELECT

1AR18 1005 363262 1AR17 and 1AR18
6' MIN CABLE TRAY COVERS REQUIRED AT VERTICAL CABLE TO PROTECT 

WIRING FROM DAMAGE.
APPROVED Closed 12/31/13 JS ELECT

1AR18 1005 363263 1AR17 and 1AR18
IMPROPER SEPERATION OF CONDUCTORS IN VERTICAL CABLE TRAY PER CODE 

2.15 SEPERATION REQUIRED OF THE LARGEST CONDUCTOR.
Disapproved 1st Priority OPS

1AR18 1005 363264 1AR17 and 1AR18 SUPPORT CONDUCTORS IN VERTICAL CABLE TRAYS 18" O.C. Disapproved 1st Priority OPS

1AR18 1005 363265 1AR17 and 1AR18 CONDUIT 11071CX001 MISSING BOND TO CABLE TRAY APPROVED closed 1/22/14 ms ELECT

1AR18 1005 363266 1AR17 and 1AR18
THE WEST MOST VERTICAL CABLE TRAY IS IMPROPERLY BRACED MOVES 

FREELY ATTACH TO STRUTURE 15' O.C. MAX.
APPROVED Closed RLS 01-06-2014 OPS

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395'

See attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved RLS 2-19-2014

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Damaged unistrut kellems grip mount- weld burn through Disapproved 1st priority 2/27/14 CG

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Loose mounting foot under Pnl. 1-EL-EL 102 Disapproved 2nd priority 2/27/14 CG

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' FAA lighting control panel #402 has missing CGB connector parts Disapproved 2nd priority 2/27/14 CG

1AR18 1055 84544 1AR18 - Structural Steel Tower 376' - 395' TOWER  E HOUSE BAD HINGE ON DOORS.  ELEVATIN 395' 6" APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 84545 1AR18 - Structural Steel Tower 376' - 395'
FIRE EXTINGUSIHERS ARE MISSING IN TOWER EHOUSE.  ELEVATION 395'-6" 

REFERENCE CFC AND VERIFY REQUIRPEMENTS WITH THE FIRE MARSHAL.
Disapproved 1st Priority CIVIL

1AR18 1055 89265 1AR18 - Structural Steel Tower 376' - 395'
GATE ON PLATFORM FOR 1-VB-MA-001A NEEDS TO BE SELF CLOSING. 

REFERENCE CAL/OSHA REQUIRMENTS.
Disapproved 2nd Priority CIVIL

1AR18 1055 90515 1AR18 - Structural Steel Tower 376' - 395' INSTALL (4) GRATING CLIPS ON ALL GRATING PANELS ON ELEVATION 415'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 90516 1AR18 - Structural Steel Tower 376' - 395' INSTALL (4) GRATING CLIPS ON ALL GRATING PANELS ON ELEVATION 395'-6". APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 90521 1AR18 - Structural Steel Tower 376' - 395'
REPAIR GRATING CUT OUTS ON ELEVATION 415' JUST SOUTHWEST OF 

COLUMN LINES G AND 17.
APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 90522 1AR18 - Structural Steel Tower 376' - 395'
TRIM OUT GRATING AROUND PIPE SUPPORT STAND ON ELEVATION 415' ON 

COLUMN LINE 17 AND 12' NORTH OF COLUMN LINE J.
APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 90523 1AR18 - Structural Steel Tower 376' - 395' REINSTALL HAND RAIL 180R1187 ON ELEVATION 415' ON COLUMN LINE G. APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 90524 1AR18 - Structural Steel Tower 376' - 395'
INSTALL TOE PLATE AROUND CABLE TRAY PENETRATION ON COLUMN LINE 16, 

3' EAST OF COLUMN LINE G. ELEVATION 395' - 6"
APPROVED Closed 11/11/13 RLS CIVIL
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1AR18 1055 90525 1AR18 - Structural Steel Tower 376' - 395'
INSTALL LEAVE OUT HANDRAILS ON ELEVATION 415'-0" NEAR THE ALIMAK ON 

COLUMN LINE 20.
APPROVED Closed RLS 01/16/2014 CIVIL

1AR18 1055 90531 1AR18 - Structural Steel Tower 376' - 395'
INSTALL TOE PLATE IN ~3" GAP ON THE SOUTH SIDE OF THE STAIRCASE 

LEADING DOWN TO 8.5 ON ELEVATION 415'-0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 90533 1AR18 - Structural Steel Tower 376' - 395'
REMOVE ALL CONSTRUCTION MATERIALS AND DEBRIS FROM THE ROOF OF 

THE E-HOUSE LOCATED 15' AFF ON ELEVATION 395'-6".
Disapproved 2nd Priority CIVIL

1AR18 1055 90534 1AR18 - Structural Steel Tower 376' - 395' LABEL ALL LIGHT SWITCHES ON ELEVATION 395'-6" (LEVEL 7.5). APPROVED Closed 1/14/14 MS ELECT

1AR18 1055 90535 1AR18 - Structural Steel Tower 376' - 395'
INSTALL TOE PLATE IN ~3" GAP AT COLUMN LINES 19 AND J, ELEVATION 395'-

6".
APPROVED Closed 10/18/13 ms CIVIL

1AR18 1055 90536 1AR18 - Structural Steel Tower 376' - 395'

INSTALL TOE PLATE AROUND OPENINGS IN GRATING JUST SOUTHWEST OF 

COLUMN LINES P AND 20 AT ELEVATION 395'-6" FOR ONE AIR RECEIVER TANK 

AND ONE 2" PLANT AIR LINE.

APPROVED Closed 10/18/13 ms CIVIL

1AR18 1055 90537 1AR18 - Structural Steel Tower 376' - 395'
REMOVE ALL CONSTRUCTION MATERIALS FROM THE E-HOUSE AND BROOM 

SWEEP THE FLOOR ON ELEVATION 395'-6" (LEVEL 7.5).
Disapproved 2nd Priority CIVIL

1AR18 1055 90539 1AR18 - Structural Steel Tower 376' - 395'

BOTH CBO AND NRG BELIEVE THAT THE STEP DOWN FROM THE FLOOR OF THE 

E-HOUSE AT BOTH DOORS IS NOT CODE COMPLIANT BECAUSE IT IS ~12 

INCHES.  THEY ALSO BELIEVE THAT SINCE THE DOOR SWINGS OUT, A LANDING 

IS REQUIRED AS WELL.  ELEVATION 395'‐6". SEE SECTIONS 1008.1.4 – FLOOR 

ELEVATION AT DOORS, 1008.1.5 – LANDINGS AT DOORS, 1008.1.6 – 

THRESHOLDS.

Disapproved 1st Priority OPS

1AR18 1055 90540 1AR18 - Structural Steel Tower 376' - 395'
INSTALL RECEPTACLE COVERS ON ALL ELECTRICAL RECEPTACLES ON 

ELEVATION 395'-6" (LEVEL 7.5)
APPROVED Closed 10/18/13 ms ELECT

1AR18 1055 90977 1AR18 - Structural Steel Tower 376' - 395'

UPDATE ELECTRICAL DESIGN DRAWING TO SHOW THE DELETION OF ONE 

LIGHT FIXTURE ON ELEVATION 376'-0" THAT WAS MADE OBSOLETE BY 

DELETION OF THE ASSOCIATED PLATFORM.

Closed CBO App. NR 2/25/14 SH PE

1AR18 1055 257348 1AR18 - Structural Steel Tower 376' - 395'

TRIM GRATING ON THE INSIDE OF THE TOE PLATE AT THE CABLE TRAY 

PENETRATION BELOW PANEL 1-AA-EJ-002 ON P LINE 7' EAST OF 18 LINE ON 

ELEVATION 415'-0".

APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 257361 1AR18 - Structural Steel Tower 376' - 395'
ADJUST TOE PLATE GAPS BETWEEN TOE PLATE AND GRATING LOCATED 5' 

EAST OF 16 LINE FROM P LINE TO 12' SOUTH OF P ON ELEVATION 415'-0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 257362 1AR18 - Structural Steel Tower 376' - 395'
CLOSE 3/4" GAP IN TOE PLATE LOCATED 3' SOUTHWEST OF COLUMN P-16 AT 

ELEVATION 415'-0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Complete all handrail installations APPROVED Closed
2/12/14 CG RLS 

2/13/2014

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Complete installation of all toe/kick plates @ all grating penetrations Disapproved 1st Priority

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395'
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Complete area and stairwell lighting APPROVED Closed
2/12/14 CG RLS 

2/13/2014

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Seal all conduit ends that are exposed to the environment APPROVED Closed 2/12/14 CG

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Install cable tray covers where required by CEC and Bechtel specifications Disapproved 2nd Priority

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Remove all and trash from cable trays Disapproved 2nd Priority

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Remove all temporary power cables Disapproved 2nd Priority

1AR18 1055 1AR18 - Structural Steel Tower 376' - 395' Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR18 1233 1AR18 Area, Cable Tray Scope
This inspection is for the system designated as 1AR18. This system is 

DISAPPROVED. See the attached  documentation for further clarification. 
Disapproved 2/13/2014 CG

1AR18 1233 1AR18 Area, Cable Tray Scope Bond cable trays 11060THA, TMA and TSA to SRSG EEM house. Closed CBO App. NR 2/10/2014 SH

1AR18 1233 1AR18 Area, Cable Tray Scope Remove construction debri from cable tray area 11080TMA33. APPROVED Closed 2/12/14 CG

1AR18 1233 1AR18 Area, Cable Tray Scope Remove construction debri from top of SRSG EEM house. Disapproved 2nd Priority

1AR18 1233 1AR18 Area, Cable Tray Scope

1-EW-EJ-102 and 105 the unistrut support is attached to the gaurdrail's that 

dosen't appear to be adequate support or properly braced for lateral 

movement to prevent damage to cable tray or wiring provide approved plans 

or engineering for as is installation.

APPROVED Closed RLS 2/13/2014

1AR18 1233 1AR18 Area, Cable Tray Scope Loose unistrut feet bolts below conduit 1110CX009. APPROVED Closed 2/12/14 CG

Unit 1 Punch Lists Page 73 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 74 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1AR18 1233 1AR18 Area, Cable Tray Scope
1" conduit north of conduit 11081CM13 is loose at bond clamp and set route 

label has been rubbed off.
APPROVED Closed RLS 2/13/2014

1AR18 1233 1AR18 Area, Cable Tray Scope Ground 7 conduits to cable tray above FAA lighting panels. APPROVED Closed 2/12/14 CG

1AR18 1233 1AR18 Area, Cable Tray Scope Vertical cable tray missing 6' protection barrier. Disapproved 2nd Priority

1AR18 1233 1AR18 Area, Cable Tray Scope Temperary power cables are improperly supported. Disapproved 2nd Priority

1AR18 1233 1AR18 Area, Cable Tray Scope Kiln support is improperly installed on conductors. Disapproved 1st Priority

1AR18 1233 1AR18 Area, Cable Tray Scope
Unistrut welded to structure providing support for kilns provide engineering 

approving attachment and welds are adequate.
Disapproved 1st Priority

1AR18 1233 1AR18 Area, Cable Tray Scope Remove rope from cables. Disapproved 2nd Priority

1AR18 1233 1AR18 Area, Cable Tray Scope At steam blow down drum  remove temperary cables supporting wiring. APPROVED closed RLS 2/13/2014

1AR18 1233 1AR18 Area, Cable Tray Scope Kilns are improperly installed Disapproved 1st Priority

1AR18 1233 1AR18 Area, Cable Tray Scope
6' min Cable tray covers required at vertical cable to protect wiring from 

damage. - NOT DONE
Disapproved 2nd Priority RLS 2/13/2014

1AR18 1233 1AR18 Area, Cable Tray Scope
Improper seperation of conductors in vertical cable tray per code 2.15 

seperation required of the largest conductor.
Disapproved 2nd Priority

1AR18 1233 1AR18 Area, Cable Tray Scope Support conductors in vertical cable trays 18" o.c. Disapproved 1st Priority

1AR18 1233 1AR18 Area, Cable Tray Scope Conduit 11071CX001 missing bond to cable tray APPROVED Closed 2/10/2014 SH

1AR18 1233 1AR18 Area, Cable Tray Scope
The west most vertical cable tray is improperly braced moves freely attach to 

struture 15' o.c. max.
Disapproved 1st Priority

1AR19 1056 1AR19 Disapproved 1AR19 - see attached  list Disapproved

1AR19 1056 257341 1AR19

REMOVE 1" DIAMETER BLACK IRON PIPE NOT CONNECTED TO ANYTHING ON 

EITHER END RUNNING N/S 6' EAST OF 19 LINE FROM G TO L.2 AT 9' AFF 

ELEVATION 415'-0".

Closed CBO App. NR 2/20/14 SH PIPING

1AR19 1056 257342 1AR19 REMOVE ALL CONSTRUCTION MATERIAL FROM ELEVATION 415'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257343 1AR19
REMOVE (2) UNUSED TEMP POWER CABLE CLAMPS LOCATED 8' EAST OF 19 

LINE BETWEEN G.2 AND L.2 AT 9' AFF ON ELEVATION 415'-0".
Closed CBO App. NR N/A 12/5/13 SH ELECT

1AR19 1056 257344 1AR19

NRG FEELS THAT THE GUARD RAIL GAP ON THE NORTH SIDE OF THE STAIR ON 

ELEVATION 415' LEADING DOWN TO ELEVATION 395'-6" IS NOT PER CODE. 

OPENINGS IN GUARDS ARE ALLOWED TO BE 21" MAXIMUM. REFERENCE CBC 

SECTION 1013.3 EXCEPTION 2.

Disapproved 2nd Priority PE

1AR19 1056 257345 1AR19

NRG FEELS THAT THE HAND RAIL CONTINUITY ON THE NORTH SIDE OF THE 

STAIR ON ELEVATION 415' LEADING DOWN TO ELEVATION 395'-6" IS NOT PER 

CODE. SEE CBC SECTION 1012.4 – CONTINUITY  

Disapproved 2nd Priority PE

1AR19 1056 257346 1AR19
TOUCH UP PAINT THE BASE PLATE OF THE EAST LEG OF THE FLASH TANK 

LOCATED 6' NORTH AND 6' WEST OF COLUMN D-20 ON ELEVATION 415'-0".
Closed CBO App. NR N/A 12/5/13 SH SUBCON

1AR19 1056 257347 1AR19
REMOVE WHITE 3/8" TUBING BETWEEN D AND G LINES AND 18 AND 20 LINES 

AT 9' AFF ON ELEVATION 415'-0".
Closed CBO App. NR N/A 12/5/13 SH CIVIL

1AR19 1056 257349 1AR19
LASH CABLES TO THE CABLE TRAY AT THE CABLE TRAY PENETRATION BELOW 

PANEL 1-AA-EJ-002 ON P LINE 7' EAST OF 18 LINE ON ELEVATION 415'-0".
APPROVED Closed 2/12/14 CG ELECT

1AR19 1056 257350 1AR19
PROVIDE ADEQUATE SUPPORT FOR COPPER TUBING LOCATED 7' EAST OF 16 

LINE FROM K TO 12' NORTH OF K AT 4' AFF ON ELEVATION 415'-0".
Disapproved 1st Priority INSTR

1AR19 1056 257351 1AR19

THE LOWER SOUTHWEST FLANGE OF THE DOUBLE SPRING CAN SUPPORT 

BEAM NEAR 001-PH-AB-0017 HAS SIGNIFICANT DEFORMATION.  REVIEW AND 

DETERMINE IF REPAIR IS NECESSARY.

Disapproved 2nd Priority PIPING

1AR19 1056 257352 1AR19
CONNECT (2) SUPPORT BRACKETS ON 1-AA-EJ-001 TO THE GUARD RAIL 

LOCATED ON P LINE AND JUST EAST OF 17 LINE ON ELEVATION 415'-0".
APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257353 1AR19
ADJUST OR REPLACE THE BOLTS ON THE UNISTRUT SUPPORT FEET FOR PANEL 

1-AA-EJ-002 THAT DO NOT HAVE FULL THREAD ENGAGEMENT.
Closed CBO App. NR 2/25/14 SH ELECT

1AR19 1056 257354 1AR19
TIGHTEN THE NUTS ON THE U BOLT PIPE SUPPORT LOCATED 2' EAST OF 19 

LINE ON P LINE AT 8' AFF ON ELEVATION 415'-0".
Disapproved 2nd Priority PIPING

1AR19 1056 257355 1AR19

REWORK THE SUPPORT STRUCTURE ON (2) YELLOW INSTRUMENT TUBES 

LOCATED 3' WEST OF 20 LINE FROM G TO 6' NORTH OF G AT 4' AFF ON 

ELEVATION 415'-0".

Disapproved 2nd Priority INSTR

1AR19 1056 257356 1AR19
ATTACH 1" EMT TO THE SUPPORT ON K LINE AND 4' WEST OF 20 LINE AT 9' 

AFF ON ELEVATION 415'-0".
APPROVED Closed 10/31/13 JS ELECT
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1AR19 1056 257357 1AR19
REWORK NYLOCK NUTS ON THE PIPE SUPPORT LOCATED ON 19 LINE AND 3' 

SOUTH OF G LINE AT 9' AFF ON ELEVATION 415'-0".
Disapproved 2nd Priority PIPING

1AR19 1056 257358 1AR19
INSTALL DUCT SEAL ON ALL CONDUIT ENDS IN THE CABLE TRAY LOCATED 3' 

SOUTH OF D LINE FROM 16 - 20 LINE  AT 8' AFF ON ELEVATION 415'-0".
APPROVED Closed 2/12/14 CG ELECT

1AR19 1056 257359 1AR19
TOUCH UP PAINT THE WELDED JOINTS ON PIPES LOCATED EAST OF 20 LINE 

FROM D LINE TO 10' SOUTH OF D LINE AT 6' AFF ON ELEVATION 415'-0".
Closed CBO App. NR N/A 12/5/13 SH SUBCON

1AR19 1056 257360 1AR19
TIGHTEN THE BOLTS ON THE DOUBLE STRUT CABLE TRAY SUPPORTS LOCATED 

ON 18 LINE JUST SOUTH OF G LINE AT 8' AFF ON ELEVATION 415'-0".
APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257363 1AR19

INSTALL DUCT SEAL IN (2) CONDUITS 11095CM004 AND 11095CX031 THAT 

ARE OPEN TO THE ATMOSPHERE LOCATED 4' WEST OF 20 LINE AND 7' SOUTH 

OF P LINE ON ELEVATION 427'-0".

APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257364 1AR19
COMPLETE INSTALLATION OF INSULATION ON BOTH BOILER CIRCULATING 

PUMP MOTORS RECIRCULATING LINES 5' AFF ON ELEVATION 427'-0".
Closed CBO App. NR 2/25/14 SH SUBCON

1AR19 1056 257365 1AR19

INSTALL CONDULET COVERS OVER CONDULETS AND PROVIDE ADEQUATE 

SUPPORT FOR CONDUITS FEEDING BOTH BOILER CIRCULATING PUMP MOTORS 

LOCATED 12' NORTH OF K LINE AT 12' AFF ON ELEVATION 427'-0".

APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257366 1AR19

INSTALL BOLTS ON THE UNISTRUT SUPPORT FEET LOCATED 1' SOUTH OF P 

LINE AND 3' WEST OF 19 LINE THAT ARE NOT ATTACHED TO THE GRATING ON 

ELEVATION 427'-0".

APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257367 1AR19
PROVIDE ADEQUATE SUPPORT FOR (2) VERTICAL CONDUITS LOCATED 7' SW 

OF COLUMN P-20 ON ELEVATION 439'-0".
APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257368 1AR19
INSTALL BOLTS ON (2) CONDUIT SUPPORT LEGS LOCATED 3' SW OF COLUMN P-

20 ON ELEVATION 439'-0" THAT ARE NOT BOLTED.
APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257369 1AR19
INSTALL MISSING U BOLT IN PIPE SUPPORT LOCATED 12' WEST OF 20 LINE AND 

5' SOUTH OF P LINE ON ELEVATION 439'-0".
APPROVED Closed 11/26/2013 CG PIPING

1AR19 1056 257370 1AR19
PROVIDE ADEQUATE SUPPORT FOR CONDUIT LOCATED ON 19 LINE AND 6' 

SOUTH OF P LINE AT 2' AFF ON ELEVATION 439'-0".
APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257371 1AR19 REMOVE ALL CONSTRUCTION MATERIAL FROM ELEVATION 427'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257372 1AR19 REMOVE ALL CONSTRUCTION MATERIAL FROM ELEVATION 439'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257373 1AR19
INSTALL MISSING CONDULET COVER ON P LINE AND 6' WEST OF 19 LINE AT 12' 

AFF ON ELEVATION 439'-0".
APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257374 1AR19 INSTALL KO SEAL ON ALL HEAT TRACE BOXES ON ELEVATION 439'-0". APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257375 1AR19
REWORK VALVE HANDLE LOCATED ON P LINE JUST WEST OF 18 LINE AT 4' AFF 

ON ELEVATION 439'-0" THAT IS STRIKING THE INSULATION.
Disapproved 2nd Priority PIPING

1AR19 1056 257376 1AR19
PROVIDE ADEQUATE SUPPORT FOR VERTICAL CONDUIT LOCATED 6' EAST OF 

17 LINE AND 5' SOUTH OF P LINE ON ELEVATION 439'-0".
APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257377 1AR19
REPLACE BROKEN SEAL TITE CONDUIT ON TE AA-PW-2046 ON ELEVATION 439'-

0".
APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257378 1AR19
TIGHTEN LOOSE SEAL TITE CONNECTION ON 1EH-EJP-110-03 ON ELEVATION 

439'-0".
APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257379 1AR19
REMOVE STEEL CHOKER LOCATED ON 16 LINE BETWEEN L.2 AND G.2 ABOVE 

ELEVATION 439'-0" ON THE UNDERSIDE OF ELEVATION 451'-0" STEEL.
Disapproved 2nd Priority PIPING

1AR19 1056 257380 1AR19

REWORK LIGHTING BRACKET CONNECTIONS WHERE ATTACHED TO GUARD 

RAILS LOCATED 2' WEST OF 16 LINE AND 8' SOUTH OF P LINE ON ELEVATION 

439'-0".  ALSO REWORK AT COLUMN G-19.

APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257381 1AR19

REWORK GRATING MISMATCH ON D LINE FROM 16 - 17 LINE ON ELEVATION 

439'-0".  ADD CHECKER PLATE TO THE NORTH GRATING PANEL TO MAKE UP 

MISMATCH.

APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257382 1AR19
REMOVE 4" TUBE STEEL AND TWO NYLON CHOKERS NW OF COLUMN D-16 ON 

ELEVATION 439'-0".
Disapproved 2nd Priority PIPING

1AR19 1056 257383 1AR19
ADD (1) GRATING CLIP TO GRATING PANEL LOCATED WEST OF COLUMN D-17 

ON ELEVATION 439'-0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257384 1AR19
REMOVE ABANDONED CONDUIT LOCATED JUST EAST OF COLUMN D-17 ON 

ELEVATION 439'-0".
APPROVED Closed 2/12/14 CG ELECT
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1AR19 1056 257385 1AR19
PROVIDE ADEQUATE SUPPORT FOR CONDUIT LOCATED JUST EAST OF 

COLUMN D-17 ON ELEVATION 439'-0".
APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257386 1AR19
SECURE YELLOW HEAT TRACE TUBING TO THE SUPPORT LOCATED 4' NORTH 

OF D LINE AND 5' WEST OF 19 LINE ON ELEVATION 439'-0".
Disapproved 2nd Priority INSTR

1AR19 1056 257388 1AR19
INSTALL EDGE GUARDS ON CABLE TRAY COVERS ON G LINE BETWEEN 17 - 19 

ON ELEVATION 439'-0".
APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257389 1AR19
INSTALL REMOVABLE COVER OVER THE SPRING CAN TOP NUT LOCATED WEST 

OF 17 AND NORTH OF G ON ELEVATION 439'-0".
Disapproved 2nd Priority CIVIL

1AR19 1056 257390 1AR19
STITCH WELD ADJACENT GRATING PANELS TOGETHER LOCATED 3' WEST OF 20 

LINE AND 2' SOUTH OF L.2 LINE ON ELEVATION 439'-0".
Disapproved 2nd Priority CIVIL

1AR19 1056 257391 1AR19
INSTALL MISSING NUT ON PIPE HANGER LOCATED 8' WEST OF 19 LINE AND 13' 

NORTH OF K LINE AT 12' AFF ON ELEVATION 439'-0".
APPROVED Closed 11/26/2013 CG PIPING

1AR19 1056 257392 1AR19
INSTALL DUCT SEAL IN VERTICAL CONDUIT 11111CX004 ON ELEVATION 439'-

0".
APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257393 1AR19

REMOVE UNUSED ~30" PIECE OF VERTICAL UNISTRUT BOLTED TO THE SOUTH 

HANDRAIL OF THE INTERMEDIATE STAIR LANDING AT 4' AFF ON ELEVATION 

439'-0" AT 17 LINE AND G.

APPROVED Closed 10/18/13 ms ELECT

1AR19 1056 257394 1AR19

U BOLTS ON 2" DIAMETER PIPE RUNNING E/W ON K LINE ARE NOT TOUCHING 

THE PIPE AT MULTIPLE SUPPORTS AT 10' AFF ON ELEVATION 439'-0".  ADD 

INSULATION AND/OR PIPE GUIDES AS REQUIRED.

Disapproved 2nd Priority PIPING

1AR19 1056 257415 1AR19

INSULATE 2" DIAMETER PIPE FOR PERSONNEL PROTECTION AT THE 

INTERMEDIATE STAIR LANDING 4' ABOVE ELEVATION 439'-0" LOCATED AT K-

17.

Disapproved 2nd Priority SUBCON

1AR19 1056 257416 1AR19
INSTALL MISSING 3" CONDULET COVER LOCATED 6' WEST OF 19 LINE AND 2' 

NORTH OF G ON ELEVATION 427'-0".
APPROVED Closed 10/31/13 JS ELECT

1AR19 1056 257417 1AR19
ADJUST TOE PLATE GAPS AROUND THE ENTIRE PERIMETER OF ELEVATION 427'-

0".
APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257418 1AR19

INSTALL AN INFILL PIECE OF GRATING ON D LINE JUST EAST OF 20 LINE TO 

CLOSE THE 1-1/4" TO 1-1/2" GAP BETWEEN ADJACENT PANELS ON ELEVATION 

427'-0".

APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257419 1AR19
REMOVE EMPTY 3/4" CONDUIT 11095TMA15 AT 8' AFF ON D LINE ELEVATION 

427'-0".
APPROVED Closed 2/12/14 CG ELECT

1AR19 1056 257420 1AR19

REPLACE U BOLT LOCATED 2' NORTH OF D LINE AND 2' WEST OF 18 LINE ON 

ELEVATION 427'-0" ADJACENT TO 27, HV-5457A THAT IS NOT IN CONTACT 

WITH THE PIPE.

Disapproved 2nd Priority PIPING

1AR19 1056 257421 1AR19
TOUCH UP PAINT BLACK IRON BOLTS ON PIPE HANGER LOCATED 5' SOUTH OF 

D LINE ON 17 LINE ON ELEVATION 427'-0" ADJACENT TO 46, HV-5993.
Disapproved 2nd Priority SUBCON

1AR19 1056 257422 1AR19

REWORK CHEMICAL CLEAN PIPE SUPPORT COLLAR LOCATED 2' NE OF COLUMN 

D-16 WHERE THE STUDS ARE NOT FULLY ENGAGED IN THE NUTS AT THE TOE 

PLATE ELEVATION ON 427'-0".

APPROVED Closed 11/26/2013 CG PIPING

1AR19 1056 257423 1AR19

CORRECT (2) GRATING ELEVATION MISMATCHES LOCATED 10' WEST OF 16 

LINE AND 10' - 16' NORTH OF D LINE ON ELEVATION 427'-0".  STITCH WELD 

ADJACENT GRATING PANELS TOGETHER.

APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257424 1AR19

CLEAN UP AROUND (2) LEAKING HB BLOWDOWN MOV'S THAT ARE LEAKING 

OIL LOCATED 1' EAST OF 16 LINE BETWEEN D AND K LINES ON ELEVATION 427'-

0".  001-AA-V-7058

Disapproved 2nd Priority SU-MECH

1AR19 1056 257425 1AR19

SECURE (2) RED INSTRUMENT TUBES TO UNISTRUT SUPPORTS RUNNING N/S 

TO 1-AA-FIT-7068-HE LOCATED 1' WEST OF 17 LINE AT 8' AFF ON ELEVATION 

427'-0".

Disapproved 2nd Priority INSTR

1AR19 1056 257426 1AR19

REWORK BOLTS AT (2) UNISTRUT SUPPORT FEET LOCATED JUST SOUTH OF P 

LINE AND 6' EAST OF 17 LINE ON ELEVATION 427'-0" THAT DO NOT HAVE FULL 

NUT ENGAGEMENT.

APPROVED Closed 2/12/14 CG ELECT

1AR19 1056 257427 1AR19
TOUCH UP PAINT BLACK IRON HARDWARE ON PIPE HANGERS THROUGHOUT 

ELEVATION 427'-0".
Disapproved 2nd Priority SUBCON

1AR19 1056 257428 1AR19
TIE WRAP YELLOW INSTRUMENT TUBE TO THE SUPPORT AT 001-AA-FIT-5162 

NW OF COLUMN P-20 ON ELEVATION 427'-0".
Disapproved 2nd Priority INSTR
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1AR19 1056 257429 1AR19

REWORK PIPE HANGER ON 19 LINE AND 6' SOUTH OF P LINE AT 10' AFF ON 

ELEVATION 427'-0" WHERE NYLOCK NUTS DO NOT HAVE FULL THREAD 

ENGAGEMENT.

Disapproved 2nd Priority PIPING

1AR19 1056 257430 1AR19
TOUCH UP PAINT THE WELDED JOINTS ON 1" LINE LOCATED 5' SOUTH OF P 

LINE BETWEEN 17 - 19 LINE AT 9' AFF ON ELEVATION 427'-0".
Disapproved 2nd Priority SUBCON

1AR19 1056 257431 1AR19

REWORK U BOLT ON PIPE HANGER LOCATED 6' EAST OF 19 LINE AND 5' SOUTH 

OF P LINE AT 9' AFF ON ELEVATION 427'-0".  U BOLT IS NOT TOUCHING THE 

INSULATION AND HARDWARE IS LOOSE.

Disapproved 2nd Priority PIPING

1AR19 1056 257432 1AR19

REWORK (2) 3/4" EMT CONDUITS LOCATED 7' SOUTH OF P LINE AND 6' WEST 

OF 20 LINE AT 7' AFF ON ELEVATION 427'-0" WHERE THEY ARE RUNNING 

THROUGH PIPE INSULATION.

APPROVED Closed 12/12/13 RLS ELECT

1AR19 1056 257433 1AR19
PROVIDE ADDITIONAL SUPPORT FOR E/W HORIZONTAL PIPE RUN LOCATED 2' 

SOUTH OF P LINE AT 5' AFF ON ELEVATION 427'-0" NEAR AA-FIT-5162.
Disapproved 1st Priority PIPING

1AR19 1056 257434 1AR19 ADD GRATING CLIPS NE OF COLUMN P-20 ON ELEVATION 427'-0". APPROVED Closed 11/11/13 RLS CIVIL

1AR19 1056 257435 1AR19

REWORK U BOLT ON PIPE HANGER LOCATED 10' SOUTH OF P LINE AND 6' 

WEST OF 20 LINE 5' AFF ON ELEVATION 427'-0" WHERE U BOLT PENETRATES 

THROUGH THE INSULATION LAGGING.

Disapproved 2nd Priority PIPING

1AR19 1056 257436 1AR19
INSTALL UPPER PIPE GUIDES AT (2) PIPE SUPPORTS ON E/W RUNNING 2" - 3" 

PW PIPE LOCATED 4' AFF ON ELEVATION 427'-0" SOUTH OF P LINE.
Disapproved 2nd Priority PIPING

1AR19 1056 257437 1AR19

REWORK U BOLT AT PIPE HANGER LOCATED 6' SOUTH OF P LINE AND 2' EAST 

OF 18 LINE AT 6' AFF ON ELEVATION 427'-0" WHERE U BOLT IS NOT TIGHT TO 

THE INSULATION LAGGING.

Disapproved 2nd Priority PIPING

1AR19 1056 257438 1AR19
INSTALL MISSING BOLTS AT ELEVATOR PROTECTION SCREEN CONNECTIONS 

LOCATED 12' NORTH OF K LINE BETWEEN 18 - 19 LINE ON ELEVATION 427'-0".
APPROVED Closed 10/24/2013 RLS/CG SUBCON

1AR19 1056 257439 1AR19

ATTACH 1-1/4" CONDUIT TO THE UNISTRUT SUPPORT LOCATED 6' SOUTH OF P 

LINE AND 2' EAST OF 17 LINE ON ELEVATION 427'-0" EMANATING FROM CABLE 

TRAY 11095TMB19.

APPROVED Closed 2/12/14 CG ELECT

1AR19 1056 257440 1AR19

REWORK U BOLT ON PIPE HANGER LOCATED 6' SOUTH OF P LINE AND 2' EAST 

OF 17 LINE AT 6' AFF ON ELEVATION 427'-0" WHERE U BOLT IS NOT BEARING 

ON THE INSULATION LAGGING.

Disapproved 2nd Priority PIPING

1AR19 1056 257441 1AR19

NRG FEELS THAT NO COMMODITIES ARE ALLOWED TO BE ATTACHED TO THE 

TOP RAIL OF THE GUARD RAIL ON ELEVATION 415'-0", SPECIFICALLY LIGHTS. 

SEE OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND 

HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING 

SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 

1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA 

Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO 

SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE

1AR19 1056 257442 1AR19

NRG FEELS THAT NO COMMODITIES ARE ALLOWED TO BE ATTACHED TO THE 

TOP RAIL OF THE GUARD RAIL ON ELEVATION 427'-0", SPECIFICALLY LIGHTS. 

SEE OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND 

HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING 

SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 

1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA 

Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO 

SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE

1AR19 1056 257443 1AR19

NRG FEELS THAT NO COMMODITIES ARE ALLOWED TO BE ATTACHED TO THE 

TOP RAIL OF THE GUARD RAIL ON ELEVATION 439'-0", SPECIFICALLY LIGHTS. 

SEE OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND 

HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING 

SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 

1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA 

Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO 

SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE
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1AR19 1056 257501 1AR19

ENSURE CHEMICAL CLEAN PIPING IS PROPERLY CAPPED AND STAGED IN 

ACCORDANCE WITH THE AGREEMENT MADE WITH NRG ON ELEVATION 427'-

0".

Disapproved 2nd Priority PIPING

1AR19 1056 257502 1AR19

ENSURE CHEMICAL CLEAN PIPING IS PROPERLY CAPPED AND STAGED IN 

ACCORDANCE WITH THE AGREEMENT MADE WITH NRG ON ELEVATION 439'-

0".

Disapproved 2nd Priority PIPING

1AR19 1056 1AR19 Complete all handrail installations APPROVED Closed 2/12/14 CG

1AR19 1056 1AR19 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 2nd Priority

1AR19 1056 1AR19 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR19 1056 1AR19
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR19 1056 1AR19 Complete area and stairwell lighting APPROVED Closed 2/12/14 CG

1AR19 1056 1AR19 Seal all conduit ends that are exposed to the environment APPROVED Closed 2/12/14 CG

1AR19 1056 1AR19 Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed 2/12/14 CG

1AR19 1056 1AR19 Remove all and trash from cable trays APPROVED Closed 2/12/14 CG

1AR19 1056 1AR19 Remove all temporary power cables Disapproved 2nd Priority

1AR19 1056 1AR19 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR19 1234 1AR19 Area, Cable Tray Scope 1AR19 Disapproved see attached  for clarification Disapproved

1AR19 1234
Final Inspection of the Cable Tray in Unit 1 Area 1AR19, SRSG 

Tower. 

Cable tray 11090TMA49 is within the 12" of seperation recommended by the 

engineer of record from heat sources 150 to250 degree fahrenheit and 18" for 

pipes 251 to 500 degree fehrenheit where the trays are crossing perpendicular 

to the piping. When runing parallel above the pipes these distances should be 

increased by 6". Need to determine operating temperature of pipe below 

cable tray to determine proper seperation.

APPROVED Closed 2/10/2014 SH

1AR19 1234
Final Inspection of the Cable Tray in Unit 1 Area 1AR19, SRSG 

Tower. 

No engineering found to support cantilevered unistrut box frame supports for 

15' 0.c. For cable tray 11090TMA53 thru 11090TMA59.
APPROVED Closed 2/12/14 CG

1AR19 1234
Final Inspection of the Cable Tray in Unit 1 Area 1AR19, SRSG 

Tower. 
Cable tray cover missing at 11090TMA05. APPROVED Closed 2/12/14 CG

1AR19 1234
Final Inspection of the Cable Tray in Unit 1 Area 1AR19, SRSG 

Tower. 
Cable tray 11090TMA13 required to be bonded to cable tray 11090TMB01. APPROVED Closed 2/12/14 CG

1AR19 1234
Final Inspection of the Cable Tray in Unit 1 Area 1AR19, SRSG 

Tower. 
Bond wire and conduit anchor is disconnected from cable tray 11090TMA13. APPROVED Closed 2/12/14 CG

1AR20 1235 1AR20 Area, Cable Tray Scope

This inspection is cancelled for 1AR20. See IR# 1047 which is the 

Earthwork,Grading,Drainage,RoadwayLighting for 1AR20 No Cable Tray is 

included with this area description.

APPROVED Closed 3/4/2014 CG

1AR20 1047 Unit 1 General Power Block Area - 1AR20

This is an inspection of the system designated as 1AR20. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR20 1047 65510 Unit 1 General Power Block Area - 1AR20 SUBMIT COMPACTION REPORTS Disapproved 2nd Priority CIVIL

1AR20 1047 65536 Unit 1 General Power Block Area - 1AR20 SUBMIT POUR CARDS (SEE 254018) Disapproved 2nd Priority CIVIL

1AR20 1047 65537 Unit 1 General Power Block Area - 1AR20 SUBMIT STRUCTURAL STEEL SPECIAL INSPECTION REPORTS (SEE 254019) Disapproved 2nd Priority CIVIL

1AR20 1047 72836 Unit 1 General Power Block Area - 1AR20 SUBMIT ALL STRUCTURAL SPECIAL INSPECTION REPORTS Disapproved 2nd Priority CIVIL

1AR20 1047 85514 Unit 1 General Power Block Area - 1AR20 HOUSEKEEPING WSAC CORROSION INHIBITOR CURBED AREA Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1AR20 1047 85515 Unit 1 General Power Block Area - 1AR20 HOUSEKEEPING WSAC DISPERSANT CURBED AREA Closed CBO App. NR 2/20/14 SH CIVIL

1AR20 1047 85516 Unit 1 General Power Block Area - 1AR20 HOUSEKEEPING BOILER FEED PUMP TURBINE LUBE OIL CURBED AREA Closed CBO App. NR 2/20/14 SH CIVIL

1AR20 1047 252553 Unit 1 General Power Block Area - 1AR20
PROVIDE A SMALL DRAINAGE SWALE TO TIE IN THE LOW SPOT AROUND FIRE 

HYDRANT NUMBER 8 TO THE MAIN POWER BLOCK SWALE TO THE WEST.
APPROVED Closed 12/2/13 ms CIVIL

1AR20 1047 252554 Unit 1 General Power Block Area - 1AR20
REPAIR DENT ON THE NW SIDE OF LIGHT POLE FOR RLA-30 AND RLA-35 

LOCATED NE OF THE FIRE WATER PUMP HOUSE.
Closed CBO App. NR N/A 12/5/2013 SH ELECT
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1AR20 1047 252555 Unit 1 General Power Block Area - 1AR20
INSTALL (2) BOLLARDS ON THE FIRE HYDRANT ON THE NORTH SIDE OF THE 

FIRE WATER PUMP HOUSE.
APPROVED Closed 12/2/13 ms CIVIL

1AR20 1047 254018 Unit 1 General Power Block Area - 1AR20 SUBMIT POUR CARDS Disapproved 2nd Priority CIVIL

1AR20 1047 254019 Unit 1 General Power Block Area - 1AR20 SUBMIT STRUCTURAL STEEL SPECIAL INSPECTION REPORTS Disapproved 2nd Priority CIVIL

1AR20 1047 257910 Unit 1 General Power Block Area - 1AR20
GROOM DISTURBED AREAS AND SMOOTH DRUM ROLL ALL AGGREGATE 

SURFACING THROUGHOUT THE POWER BLOCK.
Disapproved 2nd Priority SUBCON

1AR20 1047 257911 Unit 1 General Power Block Area - 1AR20 INSTALL PARKING BLOCKS ON THE EAST SIDE OF THE PSB PARKING AREA. Closed CBO App. NR 01/08/2014 TV PE

1AR20 1047 257912 Unit 1 General Power Block Area - 1AR20

REWORK THE LATCHES ON ALL OF THE FIRE HOSE CABINETS.  LATCHES 

SHOULD STOP AT THE OPEN AND CLOSED POSITION RATHER THAN ROTATING 

FREELY.

Disapproved 2nd Priority SUBCON

1AR20 1047 257913 Unit 1 General Power Block Area - 1AR20
INSTALL ADDITIONAL AGGREGATE SURFACING AROUND FIRE HYDRANT 006 UP 

TO THE "BURY LINE" MARKED ON THE HYDRANT.
Disapproved 2nd Priority SUBCON

1AR20 1047 257914 Unit 1 General Power Block Area - 1AR20

PROVIDE BOLLARDS ON THE SOUTH SIDE OF THE PSB PARKING AREA TO 

PROTECT CONSTRUCTION POWER PANEL 1-EA-1X FROM DAMAGE. SEE CEC 

SECTION 110.27(B) - PREVENT PHYSICAL DAMAGE.

Disapproved 2nd Priority CIVIL

1AR20 1047 257915 Unit 1 General Power Block Area - 1AR20
REGRADE THE SWALE ON THE WEST SIDE OF THE PSB.  REMOVE SMALL HIGH 

SPOT NEAR THE HVAC DRAIN LINE.  ENSURE GOOD FLOW.
Closed CBO App. NR 2/20/14 SH SUBCON

1AR20 1047 257916 Unit 1 General Power Block Area - 1AR20
INSTALL AGGREGATE SURFACING ALONG THE WEST EXTERIOR WALL OF THE 

PSB BUILDING BEHIND THE HVAC DUCTWORK NORTH OF THE DOOR.
Disapproved 2nd Priority SUBCON

1AR20 1047 257917 Unit 1 General Power Block Area - 1AR20
COMPLETE THE INSTALLATION OF ALL REQUIRED FITTINGS ON THE PLANT AIR 

SYSTEM AT ALL PA CONVENIENCE STATIONS.
Disapproved 2nd Priority SU-MECH

1AR20 1047 257918 Unit 1 General Power Block Area - 1AR20

REGROOM AGGREGATE SURFACING AND ADD ADDITIONAL STONE AS 

REQUIRED ALONG THE EDGE OF ROADWAY SE OF THE CATCH BASIN THAT IS SE 

OF THE PSB.

Disapproved 2nd Priority SUBCON

1AR20 1047 257919 Unit 1 General Power Block Area - 1AR20
REMOVE ALL CONSTRUCTION MATERIAL, START UP MATERIAL, TRASH AND 

DEBRIS FROM ALL AREAS OF THE POWER BLOCK.
Disapproved 2nd Priority CIVIL

1AR20 1047 257920 Unit 1 General Power Block Area - 1AR20 TOUCH UP PAINT ALL HYDRANTS TOPS WHERE BLUE PAINT IS FLAKING OFF. Closed CBO App. NR 2/25/14 SH SUBCON

1AR20 1047 257921 Unit 1 General Power Block Area - 1AR20
REWORK AGGREGATE SURFACING SOUTH OF THE FEEDWATER HEATER 

REMOVAL SLAB.
Closed CBO App. NR

1AR20 1047 257922 Unit 1 General Power Block Area - 1AR20
INSTALL GUARD RAIL ON THE EAST SIDE OF THE POWER BLOCK AND ON THE 

MAIN ACCESS ROAD.
APPROVED Closed 1/14/14 DKC SUBCON

1AR20 1047 257923 Unit 1 General Power Block Area - 1AR20

INSTALL ADDITIONAL AGGREGATE SURFACING AND GROOM EXISTING IN THE 

DITCH LINE ON THE EAST SIDE OF THE AUX. BOILER AREA ADJACENT TO THE 

VALVES SE OF THE FUEL GAS SEPARATOR SKID.

APPROVED Closed 1/14/14 MS

1AR20 1047 257924 Unit 1 General Power Block Area - 1AR20
TOUCH UP PAINT THE TOPS OF THE REMOVABLE BOLLARDS ON THE NORTH 

SIDE OF THE FUEL GAS AREA.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR20 1047 257925 Unit 1 General Power Block Area - 1AR20

INSTALL BOLLARDS AT CONSTRUCTION POWER PANEL 1-EA-2X ON THE SE 

CORNER OF THE ACC. SEE CEC SECTION 110.27(B) - PREVENT PHYSICAL 

DAMAGE.

Disapproved 2nd Priority PE

1AR20 1047 257926 Unit 1 General Power Block Area - 1AR20

REGRADE AGGREGATE SURFACING NEAR ELECTRICAL MANHOLE 8 IN THE SE 

CORNER OF THE POWER BLOCK SO DRAINAGE FLOWS AWAY FROM THE 

MANHOLE.

Disapproved 2nd Priority SUBCON

1AR20 1047 257927 Unit 1 General Power Block Area - 1AR20

COMPLETE AGGREGATE SURFACING AND REMOVE SAND AT THE SOLAR FIELD 

CABLE CROSSING THE NORTH SWALE JUST EAST OF THE STORM SEWER 

HEADWALL IN THE NE CORNER OF THE POWER BLOCK.

Closed CBO App. NR 2/20/14 SH SUBCON

1AR20 1047 257928 Unit 1 General Power Block Area - 1AR20
REMOVE DEBRIS FROM THE NORTHMOST STORM SEWER PIPE CROSSING IN 

THE NE CORNER OF THE POWER BLOCK.
Disapproved 2nd Priority CIVIL

1AR20 1047 257929 Unit 1 General Power Block Area - 1AR20
REMOVE ALL SNOW FENCE AND JERSEY BARRIERS FROM THE CRAFT PARKING 

LOT WEST OF THE POWER BLOCK BERM.
Disapproved 2nd Priority CIVIL

1AR20 1047 257932 Unit 1 General Power Block Area - 1AR20
TIGHTEN DOWN THE BOLTS ON THE HATCH LEADING IN TO THE WR VALVE 

BOX ON TOP OF THE NORTH POWER BLOCK BERM.
Disapproved 2nd Priority PIPING

1AR20 1047 257933 Unit 1 General Power Block Area - 1AR20

REMOVE THE TEMPORARY CULVERT PIPE AND DITCH CROSSING IN THE 

DRAINAGE SWALE NORTH OF THE ACC INSTALLED FOR RESIN TRUCK 

DELIVERIES.

Disapproved 2nd Priority SUBCON

1AR20 1047 257934 Unit 1 General Power Block Area - 1AR20
CLEAN OUT THE ENDS OF ALL STORM SEWER PIPES IN THE DITCH LINE NORTH 

OF THE ACC.
Disapproved 2nd Priority CIVIL
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1AR20 1047 257935 Unit 1 General Power Block Area - 1AR20
CLEAN OUT THE ENDS OF ALL STORM SEWER PIPES IN THE DITCH LINE NORTH 

OF FWPH.
Disapproved 2nd Priority CIVIL

1AR20 1047 257936 Unit 1 General Power Block Area - 1AR20

THERE IS A DRAIN LINE FROM THE AIR COMPRESSOR FOUNDATION THAT IS 

ROUTED DIRECTLY IN THE NORTH SWALE.  NRG IS CONCERNED THAT THIS 

DRAIN WILL CONTAIN OILY WATER FROM THE COMPRESSORS AND CANNOT BE 

ROUTED DIRECTLY IN TO THE SWALE. WASTE WATER 

Disapproved 2nd Priority PE

1AR20 1047 257937 Unit 1 General Power Block Area - 1AR20

VERIFY DRAINAGE ON THE WEST SIDE OF THE PSB JUST WEST OF THE NORTH 

HVAC UNITS.  THERE IS AN APPARENT LOW SPOT.  SHOOT GRADE AND 

REWORK AS NECESSARY.

Closed CBO App. NR 2/25/14 SH SUBCON

1AR20 1047 257939 Unit 1 General Power Block Area - 1AR20 REMOVE FILTER FABRIC FROM THE CATCH BASIN WEST OF THE PSB. Disapproved 2nd Priority CIVIL

1AR20 1047 257940 Unit 1 General Power Block Area - 1AR20
FILL IN WITH STONE THE GAP BETWEEN THE WEST SIDE OF THE STG EEM 

FOUNDATION AND THE EAST SIDE OF THE SOUTH CRANE MAINTENANCE PAD.
Disapproved 2nd Priority CIVIL

1AR20 1047 257942 Unit 1 General Power Block Area - 1AR20

REWORK THE DRAINAGE ON THE SOUTH SIDE OF THE SRSG TOWER 

FOUNDATION JUST EAST OF THE FEEDWATER HEATER REMOVAL SLAB.  AREA 

APPEARS TO BE GRADED TO FLOW TO THE WEST.

Closed CBO App. NR 2/25/14 SH SUBCON

1AR20 1047 257943 Unit 1 General Power Block Area - 1AR20
VERIFY DRAINAGE ON THE SOUTH SIDE OF THE AUX BOILER AREA.  VERY LITTLE 

FALL OBSERVED WITH THE NAKED EYE.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR20 1047 257944 Unit 1 General Power Block Area - 1AR20 CLEAN OUT THE TRANSFORMER PIT FOR 1TP-2X EAST OF THE ACC. Disapproved 2nd Priority CIVIL

1AR20 1047 257966 Unit 1 General Power Block Area - 1AR20
INSTALL AGGREGATE SURFACING AT (4) 3'X3' LOCATIONS ON COLUMN LINE AC-

B BETWEEN AC-1 AND AC-3 UNDER THE ACC.
Closed CBO App. NR 2/25/14 SH SUBCON

1AR20 1047 257986 Unit 1 General Power Block Area - 1AR20 GROUT STANCHION LIGHTS THROUGHOUT THE POWER BLOCK. Disapproved 2nd Priority CIVIL

1AR20 1047 257992 Unit 1 General Power Block Area - 1AR20
INSTALL CHECK DAMS IN THE MAIN POWER BLOCK DRAINAGE SWALE AROUND 

THE OUTSIDE PERIMETER OF THE POWER BLOCK BERM.
Disapproved 2nd Priority PE

1AR20 1047 358669 Unit 1 General Power Block Area - 1AR20
GROOM THE AGGREGATE SURFACING SOUTH OF THE FUEL GAS SEPARATOR 

SKID.
Disapproved 2nd Priority SUBCON

1AR20 1047 363375 Unit 1 General Power Block Area - 1AR20 SOIL BACKFILL CONTAMINATED AREA AT SW CORNER OF STG BUILDING. Disapproved 2nd priority CIVIL

1AR20 1047 363376 Unit 1 General Power Block Area - 1AR20

PRIOR TO LAYING GRAVEL, GRADE WAS NOT RAISED TO PROPER ELEVATION 

FOR ADEQUATE DRAINAGE IN POWER BLOCK AND SURROUNDING AREAS. 

CURRENTLY, GRADE IS SLOPED INWARD TOWARD THE POWER BLOCK AND 

NEEDS TO BE SLOPED AWAY.

Disapproved 2nd priority CIVIL

1AR20 1047 363377 Unit 1 General Power Block Area - 1AR20

AT THE NW CORNER OF STG AND LUBE OIL BUILDING IS A LOW SPOT THAT 

WILL RETAIN WATER. THERE NEEDS TO BE A SWALE RUNNING WEST ALONG 

SWITCHYARD TO ROAD.  REFERENCE CBC SECTION 1803.3 SITE GRADING

Disapproved 2nd priority CIVIL

1AR20 1047 363378 Unit 1 General Power Block Area - 1AR20
GRADE NEEDS TO BE BROUGHT UP TO SPEC LEVEL IN ALL AREAS WHERE STEPS 

ARE INVOLVED.
Disapproved 2nd priority CIVIL

1AR20 1047 363379 Unit 1 General Power Block Area - 1AR20
BRING GRAVEL UP TO SPEC AT NE CORNER OF EMERGENCY GENERATOR 

BUILDING.
Disapproved 2nd priority CIVIL

1AR20 1047 363380 Unit 1 General Power Block Area - 1AR20
OPEN UP SEAL AT EMERGENCY GENERATOR SE CORNER TO CONNECT WITH 

STORM DRAIN.
Disapproved 2nd priority CIVIL

1AR20 1047 363769 Unit 1 General Power Block Area - 1AR20
PROVIDE A METHOD TO ENSURE ROCK DOES NOT "MOVE" INTO THE 

CULVERTS FROM THE DITCH AREA.
Closed CBO App. NR N/A 1/15/14 SH PE

1AR20 1047 363770 Unit 1 General Power Block Area - 1AR20 INCORRECT SIGHT LIGHTING WIRING IN WT AREA. Closed CBO App. NR N/A 1/15/14 SH ELECT

1AR20 1047 363771 Unit 1 General Power Block Area - 1AR20
DRAIN PIPE FROM PLANT AIR NEEDS TO BE REROUTED TO THE OILY WATER 

SEPARATOR.  CURRENTLY IT DRAINS INTO THE RAIN WATER DITCH.
Disapproved 2nd Priority PIPING

1AR20 1047 363772 Unit 1 General Power Block Area - 1AR20
A SMALL AREA OF AGGREGATE SURFACING IS REQUIRED SOUTH OF THE ROAD 

NEAR THE PSB BUILDING.
Disapproved 2nd Priority SUBCON

1AR20 1047 363773 Unit 1 General Power Block Area - 1AR20
SWALES NEED TO BE ADJUSTED AND INSTALLED PER THE APPROVED 

DRAWINGS.  DRAWINGS INDICATE A 1:3 SLOPE.
Disapproved 2nd Priority SUBCON

1AR20 1047 363774 Unit 1 General Power Block Area - 1AR20 VERIFY IF FIRE HYDRANTS HAVE BREAK AWAY BOLTS. Disapproved 2nd Priority SUBCON

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide water tight connection on top of J-Box, ID and protect cables per code Disapproved 1st Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Complete 1" aggregate at road edge APPROVED Closed 2/20/14 CG

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Remove snow fence Closed CBO App. NR 1/23/2014 TV
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1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide bollards at Fire Hydrants (vehicular damage) Disapproved 1st Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide bollards at MDB11 Disapproved 1st Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Protect all Fire Hydrants and electrical equipment from vehicular damage. Disapproved 1st Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Missing hand held cover at entrance light. APPROVED Closed 2/26/14 CG

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide marker at drop offs on road edge. Closed CBO App. NR 1/23/2014 TV

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Gas line marker need repalcement (2). Closed CBO App. NR 1/23/2014 TV

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
1st culvert not graded per design. Disapproved 2nd Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Repair all grounding test wells - 2 damaged. APPROVED Closed 2/26/14 CG

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Complete grading at pull boxes APPROVED Closed 2/26/14 CG

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide erosion protection at road edges. Disapproved 2nd Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Clean culverts. Disapproved 2nd Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide erosion protection. Disapproved 2nd Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting

Non-compliant wiring methods MC cable not protected, required, used for site 

lighting WT area (4) locations.
APPROVED Closed 01/28/2014 TV

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Hydrants ID twice. Closed CBO App. NR 1/23/2014 TV

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Swale exceeds 1 & 3 slope at SE power block. APPROVED Closed 1/28/2014 TV

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting

Confirm if lighting (wooden poles) in common areas are to remain or be 

removed (near 10-wide).
Disapproved 2nd Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Pearl Weave Fence on east side of the road has to be removed. Closed CBO App. NR 1/23/2014 TV

1AR20 1047
From Guard Shack to Unit 1 AreaUnit 1 Power Block 

Earthwork, Grading, Drainage & Roadway Lighting
Provide bollards around Fire Hydrants in area. Disapproved 1st Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide bollards around e-panels. Disapproved 1st Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Provide a method to prevent rock from moving into culvert. Closed CBO App. NR 1/23/2014 TV

1AR20 1047
From Guard Shack to Unit 1 AreaUnit 1 Power Block 

Earthwork, Grading, Drainage & Roadway Lighting
Incorrect sight lighting and wiring in WT area. Disapproved 1st Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting

Drain pipe from plant air needs toi run directly to oily water separator and not 

into rainwater ditch.
Disapproved 2nd Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Complete aggregate surfacing south of road south of STG building. APPROVED Closed 1/28/2014 TV

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Swales need to be adjusted to 1:3 slope. APPROVED Closed 1/28/2014 TV

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Verify if Fire Hydrants have "break away" bolts. Disapproved 2nd Priority

1AR20 1047
Unit 1 Power Block Earthwork, Grading, Drainage & Roadway 

Lighting
Locate Hydrant #6. Not located at walkdown by Bechtel . Mislabled APPROVED Closed 01/28/2014 TV

1AR21 1057 1AR21-Structural Steel Tower 439' - 451'

This is an inspection of the system designated as 1AR21. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Incomplete 3/4" conduit  attached to cable tray 11130TMB15 Disapproved 2nd priority 2/27/14 CG

1AR21 1057 257395 1AR21-Structural Steel Tower 439' - 451'

INSTALL PERSONNEL PROTECTION INSULATION ON THE 2" VERTICAL PIPE 

LOCATED 3' SOUTH OF L.2 LINE AND 1' WEST OF 20 LINE ON ELEVATION 451'-

3"

Disapproved 2nd Priority SUBCON
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1AR21 1057 257396 1AR21-Structural Steel Tower 439' - 451'

NRG IS NOT SATISFIED WITH THE MANNER IN WHICH THE INSTRUMENTATION 

BOXES ARE BEING INSTALLED ON ELEVATION 451'-3".  BOXES ARE 

INADEQUATELY SUPPORTED AND PUTTING STRESS ON INSTRUMENTS AND 

ATTACHMENTS.

Disapproved 2nd Priority INSTR

1AR21 1057 257397 1AR21-Structural Steel Tower 439' - 451'

U BOLT ON SD-030 PIPE SUPPORT LOCATED ON L.2 LINE AND 6' WEST OF 20 

LINE AT 8' AFF ON ELEVATION 451'-3" IS NOT PROPERLY SUPPORTING THE PIPE 

AND IS STICKING OUT OF THE TOP OF THE INSULATION.

Disapproved 2nd Priority PIPING

1AR21 1057 257398 1AR21-Structural Steel Tower 439' - 451'

SEAL INSULATION CLADDING WHERE SMALL DIAMETER PIPES MERGE WITH 

LARGE DIAMETER PIPES LOCATED 6' NORTH OF L.2 LINE AND 5' EAST OF 19 

LINE ON ELEVATION 451'-3".  CORRECT SAME CONDITION 5' WEST OF 17 LINE.

Disapproved 2nd Priority SUBCON

1AR21 1057 257399 1AR21-Structural Steel Tower 439' - 451'
COIL UP WIRE AT COLUMN P-19 LAYING ON THE FLOOR ON ELEVATION 451'-3" 

REMOVE, OR TERMINATE IN ITS FINAL LOCATION.
APPROVED Closed 10/18/13 RLS ELECT

1AR21 1057 257400 1AR21-Structural Steel Tower 439' - 451'

INSULATE THROUGH SMALL GAP IN INSULATION BETWEEN INSTRUMENT TUBE 

INSULATION AND PIPE INSULATION AT 001-AA-V-2581A ON ELEVATION 451'-

3".

APPROVED Closed 10/24/2013 RLS/CG SUBCON

1AR21 1057 257401 1AR21-Structural Steel Tower 439' - 451' TIGHTEN SEAL TITE TO CONDUIT AT 1HT-JB-2536-AA ON ELEVATION 451'-3". APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR21 1057 257402 1AR21-Structural Steel Tower 439' - 451' REMOVE UNUSED CONDUIT 09HV2531B ON ELEVATION 451'-3". APPROVED Closed 2/19/14 CG ELECT

1AR21 1057 257403 1AR21-Structural Steel Tower 439' - 451'

ATTACH BEAM CLAMP TO THE BEAM FOR UNSUPPORTED HEAT TRACE CABLE 

ADJACENT TO  CONDUIT 11121CM006 BELOW THE FLOOR ON ELEVATION 451'-

3".

APPROVED Closed 10/31/13 JS ELECT

1AR21 1057 257404 1AR21-Structural Steel Tower 439' - 451'

SHIM GRATING PANEL AND STICH WELD ADJACENT GRATING PANELS 

TOGETHER AT 1/2" ELEVATION MISMATCH LOCATED 4' WEST OF 19 LINE AND 

7' SOUTH OF P LINE ON ELEVATION 451'-3".

Disapproved 2nd Priority CIVIL

1AR21 1057 257405 1AR21-Structural Steel Tower 439' - 451'
TIGHTEN LOOSE SEAL TITE CONNECTION TO T CONDULET AT 1AA-TE-TW-

5654A ON ELEVATION 451'-3".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR21 1057 257406 1AR21-Structural Steel Tower 439' - 451'
TIGHTEN LOOSE SEAL TITE CONNECTION TO 1HTJB2036AA HEAT TRACE BOX 

AND CLOSE CONDULET COVER AT SAME LOCATION ON ELEVATION 451'-3".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR21 1057 257407 1AR21-Structural Steel Tower 439' - 451'
THERE IS A CONDUIT RUNNING IN TO THE INSULATION LOCATED 6' EAST OF 17 

LINE JUST SOUTH OF P LINE AT 8' AFF ON ELEVATION 451'-3".
APPROVED Closed 12/26/13 JS ELECT

1AR21 1057 257408 1AR21-Structural Steel Tower 439' - 451'
INSTALL ADDITIONAL GRATING CLIPS SOUTH OF COLUMN P-17 ON ELEVATION 

451'-3".
APPROVED Closed 12/12/13 RLS CIVIL

1AR21 1057 257409 1AR21-Structural Steel Tower 439' - 451'
PROVIDE ADEQUATE SUPPORT FOR UNSUPPORTED HEAT TRACE TUBING 

LOCATED 3' WEST OF 17 LINE AND 6' SOUTH OF P LINE ON ELEVATION 451'-3".
APPROVED Closed 11/26/2013 CG INSTR

1AR21 1057 257410 1AR21-Structural Steel Tower 439' - 451'
REINSTALL LOOSE INSULATION PIPE ELBOW COVER LOCATED 3' EAST OF 17 

LINE AND 6' SOUTH OF P LINE ON ELEVATION 451'-3".
APPROVED Closed 11/26/2013 CG SUBCON

1AR21 1057 257411 1AR21-Structural Steel Tower 439' - 451'
INSTALL HANDRAIL ON 17 LINE AND 12' NORTH OF K LINE ON ELEVATION 451'-

3" AT VALVE CHASE.
APPROVED Closed 12/27/13 ms CIVIL

1AR21 1057 257412 1AR21-Structural Steel Tower 439' - 451'

PROVIDE PROPER SUPPORT FOR WS AND PA HOOKUP STATIONS LOCATED ON 

K LINE AND 2' WEST OF 17 LINE ON ELEVATION 451'-3".  INVESTIGATE WHY WS 

LINE IS CAPPED AT THIS LOCATION.

Disapproved 2nd Priority PIPING

1AR21 1057 257413 1AR21-Structural Steel Tower 439' - 451'
MOUNT CABLE TRAY CLAMPS TO THE CABLE TRAY AT CABLE TRAY 

11130TMD29 ON ELEVATION 451'-3".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR21 1057 257414 1AR21-Structural Steel Tower 439' - 451'

TIGHTEN BOLTS AT LOOSE VERTICAL CHANNEL IRON STRUT FOR THE 

PROTECTION PANELS LOCATED HALFWAY BETWEEN G.2 AND L.2 AND 5' EAST 

OF 20 LINE ON ELEVATION 451'-0".

APPROVED Closed 12/27/13 ms CIVIL

1AR21 1057 257444 1AR21-Structural Steel Tower 439' - 451'

NRG FEELS THAT NO COMMODITIES ARE ALLOWED TO BE ATTACHED TO THE 

TOP RAIL OF THE GUARD RAIL ON ELEVATION 451'-3", SPECIFICALLY LIGHTS. 

SEE OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND 

HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING 

SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 

1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA 

Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO 

SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE
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1AR21 1057 257445 1AR21-Structural Steel Tower 439' - 451'
NRG FEELS THAT NO COMMODITIES ARE ALLOWED TO BE ATTACHED TO THE 

TOP RAIL OF THE GUARD RAIL ON ELEVATION 460'-7", SPECIFICALLY LIGHTS.
Disapproved 2nd Priority PE

1AR21 1057 257448 1AR21-Structural Steel Tower 439' - 451'

REWORK BOLTS ON UNISTRUT PIPE FEET LOCATED 10' EAST OF 20 LINE AND 6' 

NORTH OF G LINE ON ELEVATION 460'-7" WHERE NUTS ARE NOT FULLY 

ENGAGED.

APPROVED Closed 2/18/14 CG ELECT

1AR21 1057 257449 1AR21-Structural Steel Tower 439' - 451'
REWORK DAMAGED LAGGING ON INSULATION LOCATED 3' WEST OF 20 LINE 

AND 2' NORTH OF K LINE AT 3' AFF ON ELEVATION 460'-7".
APPROVED Closed 11/26/2013 CG SUBCON

1AR21 1057 257450 1AR21-Structural Steel Tower 439' - 451'

REWORK (3) U BOLTS AT PIPE HANGERS LOCATED AT COLUMN L.2-16 JUST 

BELOW ELEVATION 472'-3" WHERE U BOLTS ARE LOOSE, OFFSET FROM PIPE 

OR PENETRATING THROUGH THE INSULATION LAGGING.

Disapproved 1st Priority PIPING

1AR21 1057 257451 1AR21-Structural Steel Tower 439' - 451'

VERIFY THE ACCEPTABILITY OF TRAPEZE CABLE TRAY SUPPORT THAT IS 

UTILIZING OFFSET HANGER CLIPS AT CABLE TRAY 11130TMA17 ON ELEVATION 

460'-7".

APPROVED Closed 10/31/13 JS ELECT

1AR21 1057 257503 1AR21-Structural Steel Tower 439' - 451'

ENSURE CHEMICAL CLEAN PIPING IS PROPERLY CAPPED AND STAGED IN 

ACCORDANCE WITH THE AGREEMENT MADE WITH NRG ON ELEVATION 451'-

0".

Disapproved 2nd Priority PIPING

1AR21 1057 257504 1AR18 - Structural Steel Tower 376' - 395'

ENSURE CHEMICAL CLEAN PIPING IS PROPERLY CAPPED AND STAGED IN 

ACCORDANCE WITH THE AGREEMENT MADE WITH NRG ON ELEVATION 460'-

7".

Disapproved 2nd Priority PIPING

1AR21 1057 363757 1AR21-Structural Steel Tower 439' - 451'

EL 451'-3" FABRICATE AND INSTALL CHECKER PLATE COVER GAP IN DOUDLE 

PIPE TOE PLATE PENETRATION LOCATED 2' EAST OF 16 LINE AND 10' SOUTH 

OF L.2 LINE.

Disapproved 1st Priority CIVIL

1AR21 1057 363758 1AR21-Structural Steel Tower 439' - 451'
EL 460'-7" INACCESSIBLE VALVE 001-AA-V-4046A LOCATED ON 20 LINE AND 4' 

SOUTH OF L.2 LINE.
Closed CBO App. NR N/A 1/14/14 SH PIPING

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Complete all handrail installations APPROVED Closed
2/19/14 CG 2/25/14 

CG

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Complete installation of all toe/kick plates @ all grating penetrations Disapproved 1st Priority

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR21 1057 1AR21-Structural Steel Tower 439' - 451'
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Complete area and stairwell lighting APPROVED Closed
2/19/14 CG 2/25/14 

CG

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Seal all conduit ends that are exposed to the environment APPROVED Closed
2/19/14 CG 2/25/14 

CG

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed
2/19/14 CG 2/25/14 

CG

1AR21 1057 1AR18 - Structural Steel Tower 376' - 395' Remove all and trash from cable trays APPROVED Closed
2/19/14 CG 2/25/14 

CG

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Remove all temporary power cables Disapproved 2nd Priority

1AR21 1057 1AR21-Structural Steel Tower 439' - 451' Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR21 1236 1AR21 Area, Cable Tray Scope

This is an inspection of the system designated as 1AR21. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR21 1236 363267 1AR21 Area, Cable Tray Scope LEVEL 10, NO ISSUES EXCLUDING TEMP WIRING FLOATING IN SHAFT WAY Disapproved 1st Priority ELECT

1AR21 1236 363268 1AR21 Area, Cable Tray Scope
VERTICAL TRAY 11110TSR13 NEEDS CABLING SECURED IN TRAY WITH PROPER 

SEPERATION AT POWER CABLES
APPROVED Closed 1/29/14 RLS ELECT

1AR21 1236 363269 1AR21 Area, Cable Tray Scope
11110TSR11 PROVIDE SEPERATION FROM STEAM PIPING AND CABLE TRAY 6" 

MIN REQUIRED SEPERATION
APPROVED Closed 01/29/2014 TV PE

1AR21 1236 363270 1AR21 Area, Cable Tray Scope 11110TMA39, 11110TMA21 MISSING TRAY CAP APPROVED Closed 1/29/14 RLS ELECT

1AR21 1236 363271 1AR21 Area, Cable Tray Scope 11110TMA27-35 NEED TO BE CLEANED OUT, CONST DEBRIS APPROVED Closed 2/19/14 CG ELECT

1AR21 1236 363272 1AR21 Area, Cable Tray Scope
11110TMA33 AND 34 SUPPORTING OTHER SYSTEMS. REMOVE OR PROVIDE 

ENGINEERING
APPROVED Closed 2/26/14 CG OPS

1AR21 1236 363273 1AR21 Area, Cable Tray Scope
CHANGE IN TRAY ELEVATIONS REQUIRES SUPPORT WITH IN 2 FT OF 

TRANSITIONS PER SUPPORT DETAIL PG 23.
Disapproved 1st Priority PE
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1AR22 1058 1AR22

This is an inspection of the system designated as 1AR22. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR22 1058 1AR22 - Structural Steel Tower 460' - 472' Cable tray 11140TMA17 support missing window clamp Disapproved 1st priority 2/27/14 CG

1AR22 1058 1AR22 - Structural Steel Tower 460' - 472' Incomplete 3/4" conduit  attached to cable tray 11140TMA35 disapproved 2nd priority 2/27/14 CG

1AR22 1058 67606 1AR22 REMOVE ALL TEMP POWER CABLES Disapproved 2nd Priority ELECT

1AR22 1058 254042 1AR22
REMOVE ALL CONSTRUCTION MATERIAL, WELDERS, GRATING, TOOLS AND 

SURPLUS HANDRAIL FROM ELEVATION 472'-3".
Disapproved 2nd Priority CIVIL

1AR22 1058 254043 1AR22

TERMINATE CABLE EXTENDING FROM AND COILED UP ON TOP OF THE 5" 

DIAMETER CONDUIT EXTENDING FROM THE HEAT TRACE PANEL LOCATED ON 

17 LINE AND 2' SOUTH OF G.2 LINE 16' AFF ON ELEVATION 472'-3".

APPROVED Closed 10/18/13 RLS ELECT

1AR22 1058 254044 1AR22

ON G.2 LINE BETWEEN 19 AND 20 LINE, THERE IS A 1-1/2" EMT CONDUIT THAT 

IS CROSSING OVER A 6" INSULATED PIPE.  EMT NEEDS TO BE RELOCATED TO 

CLEAR THE INSULATED PIPE.  17' AFF ON ELEVATION 472'-3" ON THE 

UNDERSIDE OF ELEVATION 491'-6" FLOOR STEEL.

APPROVED Closed 12/26/13 JS ELECT

1AR22 1058 254045 1AR22

17' AFF ON ELEVATION 472'-3" THERE ARE (5) CONDUITS ENTERING THE 

HORIZONTAL CABLE TRAY 11140TMA.  (2) OF THE (5) CONDUITS ARE NOT 

GROUNDED TO THE CABLE TRAY.  LOCATED ON 19-LINE AND G.2 LINE.

APPROVED Closed 10/31/13 JS ELECT

1AR22 1058 254047 1AR22

THERE IS A 3/4" EMT CONDUIT 11141CX003 LOCATED ON P-LINE RUNNING 

E/W BETWEEN 18 AND 20 LINE 6' AFF ON ELEVATION 472'-3" THAT IS 

INADEQUATELY SUPPORTED AND NOTICEABLY OUT OF LEVEL.  LEVEL CONDUIT 

AND PROVIDE ADEQUATE SUPPORT.

APPROVED Closed 2/18/14 CG ELECT

1AR22 1058 254049 1AR22
REMOVE UNUSED PIPE SUPPORT HANGER LOCATED ON 18-LINE AND 4' 

NORTH OF L.2 LINE 12' AFF ON ELEVATION 472'-3".
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1AR22 1058 254051 1AR22

INSTALL MISSING CONDULET COVER ON THE 5" DIAMETER CONDUIT 

ASCENDING FROM THE HEAT TRACE PANEL LOCATED ON 17 LINE AND 2' 

SOUTH OF G.2 LINE 16' AFF ON ELEVATION 472'-3".

APPROVED Closed 10/18/13 RLS ELECT

1AR22 1058 254052 1AR22
SECURE THE GROUND WIRE ON CABLE TRAY 11140TMA63 LOCATED BETWEEN 

17 AND 19 LINE AND 8' SOUTH OF G.2 LINE 15' AFF ON ELEVATION 472'-3".
APPROVED Closed 10/18/13 RLS ELECT

1AR22 1058 254053 1AR22
BOND (1) 3/4" EMT VERTICAL CONDUIT TO CABLE TRAY 11140TMA LOCATED 

ON 19 LINE AND 8' NORTH OF D LINE 15' AFF ON ELEVATION 472'-3".
APPROVED Closed 10/31/13 JS ELECT

1AR22 1058 254054 1AR22

BOND ON THE EAST SIDE OF THE VERTICAL CABLE TRAY COVER IS 

INADEQUATE.  FASTENER USED HAS INADEQUATE THREAD COUNT.  LOCATED 

ON G.2 LINE BETWEEN 18 AND 19 LINE 5' AFF ON ELEVATION 472'-3"/

APPROVED Closed 10/31/13 JS ELECT

1AR22 1058 254055 1AR22

PROPERLY BOND 5" DIAMETER CONDUIT LOCATED ON 18 LINE AND G.2 LINE 

ABOVE ELEVATION 460'-7" TO CABLE TRAY 11130TMA05.  INSTALL LB COVER 

AT SAME LOCATION.

APPROVED Closed 10/18/13 RLS ELECT

1AR22 1058 254057 1AR22
BOND VERTICAL 1" EMT CONDUIT TO THE HORIZONTAL CABLE TRAY LOCATED 

ON 20 LINE AND 6' NORTH OF L.2 LINE 8' AFF ON ELEVATION 460'-7".
APPROVED Closed 10/31/13 JS ELECT

1AR22 1058 254058 1AR22

BOND VERTICAL 1" EMT CONDUIT TO HORIZONTAL CABLE TRAY 11130TMC05 

LOCATED 10' EAST OF 19 LINE AND 10' NORTH OF G.2 LINE 10' AFF ON 

ELEVATION 460'-7".

APPROVED Closed 10/31/13 JS ELECT

1AR22 1058 254059 1AR22

REPLACE TWO BOLTS ON THE TOP END OF THE BACK TO BACK VERTICAL 

CHANNEL STRUT LOCATED ON 20 LINE HALFWAY BETWEEN G.2 AND L.2 LINE 

7' AFF ON ELEVATION 472'-3".

Disapproved 2nd Priority CIVIL

1AR22 1058 254060 1AR22

ADEQUATELY SUPPORT (1) 3/4" EMT CONDUIT NEAR COLUMN D16 AND 7' AFF 

ON ELEVATION 460'-7".  CONDUIT IS NOTICEABLY SLOPING DOWN TOWARDS 

THE CORNER COLUMN.

APPROVED Closed 2/18/14 CG ELECT

1AR22 1058 254061 1AR22

PUT PROTECTIVE RUBBER CAP ON TOP OF THE VERTICAL DOUBLE STRUT 

INSTRUMENT STAND FOR 1-EH-EJP-115-2 AND 3 LOCATED 7' WEST OF 20 LINE 

AND 4' SOUTH OF L.2 LINE 4' AFF ON ELEVATION 460'-7".

APPROVED Closed 2/18/14 CG ELECT
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1AR22 1058 254062 1AR22

RELOCATE LIGHT FIXTURE ON L.2 LINE AND 3' WEST OF 17 LINE 7' AFF ON 

ELEVATION 460'-7".  THE LIGHT FIXTURE IS IN CONTACT WITH PIPE 

INSULATION ABOVE AND THE PIPE INSULATION HAS BEEN DENTED.

APPROVED Closed 2/18/14 CG ELECT

1AR22 1058 254063 1AR22
TIGHTEN HANGER RODS ON VERTICAL VENT PIPING SUPPORTS LOCATED ON 

17 LINE AND 10' SOUTH OF L.2 LINE 3' AFF ON ELEVATION 460'-7".
Disapproved 2nd Priority PIPING

1AR22 1058 254064 1AR22

REPLACE GROUNDING CLAMP FROM THE 2" CONDUIT 11141CM001 TO THE 

HORIZONTAL CABLE TRAY ABOVE LOCATED 3' NORTH OF L.2 LINE AND 6' WEST 

OF 17 LINE 8' AFF ON ELEVATION 460'-7".  REMOVE INSULATION, GLOVES AND 

DEBRIS FROM THE CABLE TRAY AT THIS SAME LOCA

APPROVED Closed 10/31/13 JS ELECT

1AR22 1058 254065 1AR22
REPLACE COVER ON FIT 5802 LOCATED 10' EAST OF 16 LINE AND 2' NORTH OF 

G.2 LINE ON ELEVATION 460'-7".
Disapproved 2nd Priority SUBCON

1AR22 1058 257452 1AR22

PROVIDE ADDITIONAL SUPPORT FOR PIPE LOCATED ON 17 LINE AND 7' NORTH 

OF D LINE AT 3' AFF ON ELEVATION 472'-3" WHERE PIPE IS EXPERIENCING 

EXCESSIVE MOVEMENT.

Disapproved 1st Priority PIPING

1AR22 1058 257453 1AR22

PROVIDE ADDITIONAL SUPPORT FOR RED INSTRUMENT TUBE LOCATED 6' EAST 

OF 16 LINE ON G.2 LINE ON ELEVATION 472'-3" THAT IS EXPERIENCING 

EXCESSIVE MOVEMENT.

APPROVED Closed 12/29/13 ms INSTR

1AR22 1058 257454 1AR22
INSTALL LAGGING ON THE INSIDE OF THE INSULATION POCKETS AROUND THE 

ENTIRE PERIMETER OF ELEVATION 472'-3".
Disapproved 2nd Priority SUBCON

1AR22 1058 257468 1AR22
CLEAN OUT DEBRIS FROM N/S CABLE TRAY RUN JUST EAST OF 20 LINE ABOVE 

ELEVATION 472'-3".
APPROVED Closed 10/31/13 JS ELECT

1AR22 1058 257507 1AR22

ENSURE CHEMICAL CLEAN PIPING IS PROPERLY CAPPED AND STAGED IN 

ACCORDANCE WITH THE AGREEMENT MADE WITH NRG ON ELEVATION 472'-

3".

Disapproved 2nd Priority PIPING

1AR22 1058 1AR22 Complete all handrail installations APPROVED Closed 2/18/14 CG

1AR22 1058 1AR22 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 1st Priority

1AR22 1058 1AR22 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR22 1058 1AR22
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR22 1058 1AR22 Complete area and stairwell lighting APPROVED Closed 2/18/14 CG

1AR22 1058 1AR22 Seal all conduit ends that are exposed to the environment APPROVED Closed 2/18/14 CG

1AR22 1058 1AR22 Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed
2/29/14 CG 2/25/14 

CG

1AR22 1058 1AR22 Remove all and trash from cable trays Disapproved 2nd Priority

1AR22 1058 1AR22 Remove all temporary power cables Disapproved 2nd Priority

1AR22 1058 1AR22 Remove all trash, debris, plywood, scaffolding, etc APPROVED Closed 2/26/14 CG

1AR22 1237 1AR22 Area, Cable Tray Scope

This is an inspection for the system designated as 1AR22. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR22 1237 363274 1AR22 Area, Cable Tray Scope 11130TMB13 BOND 3/4" CONDUIT TO TRAY AND SEAL APPROVED closed 1/22/14 ms ELECT

1AR22 1237 363275 1AR22 Area, Cable Tray Scope 11130TMD53-71 MISSING BOND CONNECTION TO 11120THF01 APPROVED closed 1/22/14 ms ELECT

1AR22 1237 363276 1AR22 Area, Cable Tray Scope TEMP CABLING NOT SECURED OR SECURED TO STAIR RAILS Disapproved 2nd Priority OPS

1AR23 1060 1AR23-Structural Steel Tower 492' - 500'

Disapproved 1AR23 - This item was not included in original 01-29-2014 

inspection report- see attachment  for item inspected and for the remaining 

items which require inspection for final approval.

Disapproved

1AR23 1060 1AR23-Structural Steel Tower 492' - 500' Multiplexer enclosures have 1/4" hole in bottom which needs sealing Disapproved 2nd priority 2/27/14 CG

1AR23 1060 1AR23-Structural Steel Tower 492' - 500' Add support to cable tray 11160TMA79 Disapproved 1st priority 2/27/14 CG

1AR23 1060 1AR23-Structural Steel Tower 492' - 500' Relocate cable tray support @11160TMA83 Disapproved 1st priority 2/27/14 CG

1AR23 1060 67607 1AR23 REMOVE ALL TEMP POWER CABLES Disapproved 2nd Priority ELECT

Unit 1 Punch Lists Page 85 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 86 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1AR23 1060 257446 1AR23

NRG FEELS THAT NO COMMODITIES ARE ALLOWED TO BE ATTACHED TO THE 

TOP RAIL OF THE GUARD RAIL ON ELEVATION 491'-6", SPECIFICALLY LIGHTS. 

SEE OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND 

HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING 

SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 

1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA 

Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO 

SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE

1AR23 1060 257447 1AR23

NRG FEELS THAT NO COMMODITIES ARE ALLOWED TO BE ATTACHED TO THE 

TOP RAIL OF THE GUARD RAIL ON ELEVATION 500'-10", SPECIFICALLY LIGHTS. 

SEE OSHA REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND 

HEALTH STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING 

SURFACES STANDARD NUMBERS 1910.21 TITLE DEFINITIONS AND SECTIONS 

1910.23 SECTIONS 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) and CAL/OSHA 

Title 8, SECTIONS 3636(a), 3209(a) AND 3209(b) INCLUDING THE NOTE. ALSO 

SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 2nd Priority PE

1AR23 1060 257455 1AR23
INSTALL LAGGING ON THE INSIDE OF THE INSULATION POCKETS AROUND THE 

ENTIRE PERIMETER OF ELEVATION 491'-6".
Disapproved 2nd Priority SUBCON

1AR23 1060 257457 1AR23
REWORK UNCOUPLED EMT CONDUIT LOCATED 4' NORTH OF D LINE ON 17 

LINE ON ELEVATION 491'-6".
APPROVED Closed 10/31/13 JS ELECT

1AR23 1060 257458 1AR23

REWORK YELLOW WIRE COILED UP OUTSIDE THE LIMITS OF THE 6" CABLE 

TRAY LOCATED 5' WEST OF 17 LINE AND 1' NORTH OF D LINE ON ELEVATION 

491'-6".

APPROVED Closed 10/23/13 CG ELECT

1AR23 1060 257459 1AR23

REWORK THE WINDOW CLAMPS ON BOTH SIDES OF COLUMN D-16 ON 

ELEVATION 491'-6".  PER NRG THE WINDOW CLAMPS USED ARE TOO SMALL 

FOR THE COLUMN FLANGE THICKNESS.  CHECK ALL CORNER COLUMNS.

APPROVED Closed 12/26/13 JS ELECT

1AR23 1060 257460 1AR23
REWORK CONDUIT 11130CM5247 LOCATED ON D LINE AND 5' NORTH OF L.2 

AT 7' BFF ON ELEVATION 491'-6" WHERE IT HAS COME UNCOUPLED.
APPROVED Closed 12/17/13 JS ELECT

1AR23 1060 257461 1AR23

REWORK 1-1/4" CONDUIT PENETRATING THROUGH INSULATION AND 

LAGGING LOCATED 3' SOUTH OF P LINE AND 8' EAST OF 16 LINE AT 4' BFF ON 

ELEVATION 491'-6".

APPROVED Closed 12/12/13 RLS ELECT

1AR23 1060 257462 1AR23
REMOVE FIRE BLANKET LOCATED 5' SOUTH OF P LINE AND 10' WEST OF 19 

LINE ON ELEVATION 491'-6" IN THE CABLE TRAY.
APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257463 1AR23
REPLACE BROKEN DUPLEX COVER ON THE NORTH SIDE OF COLUMN P-19 ON 

ELEVATION 491'-6".
APPROVED Closed 10/23/13 CG ELECT

1AR23 1060 257464 1AR23

REWORK SUPPORTS FOR 6" CABLE TRAY MOUNTED ON THE GUARD RAIL 

LOCATED 3' WEST OF 20 LINE AND JUST SOUTH OF P LINE ON ELEVATION 491'-

6".

APPROVED Closed 10/31/13 JS ELECT

1AR23 1060 257465 1AR23
PROVIDE ADDITIONAL SUPPORT FOR PIPE LOCATED 2' WEST OF COLUMN P-20 

ON ELEVATION 491'-6" THAT IS EXPERIENCING EXCESSIVE MOVEMENT.
Disapproved 1st Priority PE

1AR23 1060 257466 1AR23
ADD ONE AND TIGHTEN ONE SUPPORT ON N/S EMT CONDUIT RUN FROM L.2 

TO P AND 7' AFF ON ELEVATION 491'-6".
APPROVED Closed 10/18/13 RLS ELECT

1AR23 1060 257467 1AR23

REPLACE DOUBLE STRUT WITH SINGLE STRUT ON ELECTRICAL SUPPORTS 

LOCATED BETWEEN L.2 AND P JUST WEST OF 20 ELEVATION 491'-6" WHERE 

STRUT IS PENETRATING THE INSULATION LAGGING.

Disapproved 2nd Priority ELECT

1AR23 1060 257469 1AR23
REMOVE FIRE BLANKET LOCATED ON 20 LINE AND 8' NORTH OF D LINE IN 

CABLE TRAY ABOVE ELEVATION 491'-6".
APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257470 1AR23
TIGHTEN LOOSE TE UNION ON AA-TE-TW-5964 LOCATED JUST NE OF COLUMN 

D-17 ON ELEVATION 491'-6".
Disapproved 2nd Priority INSTR

1AR23 1060 257471 1AR23

PROVIDE ADDITIONAL SUPPORT FOR (3) VERTICAL CONDUITS MOUNTED 

ADJACENT TO THE DIAGONAL HANDRAIL LOCATED 4' WEST OF 19 LINE AND 5' 

SOUTH OF G.2 LINE ON ELEVATION 491'-6".

APPROVED Closed 10/18/13 RLS ELECT

1AR23 1060 257472 1AR23

REWORK OR REPLACE (3) BROKEN SEAL TITE CONDUITS NEAR MOV'S 4494A/B 

AND 1-EH-EJP-131-03 LOCATED 7' SOUTH OF G.2 LINE AND 5' WEST OF 19 LINE 

ON ELEVATION 491'-6".

APPROVED Closed 10/31/13 JS ELECT
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1AR23 1060 257473 1AR23
REPLACE BROKEN PRESSURE GAGE LOCATED ON 19 LINE AND 5' NORTH OF D 

LINE ON ELEVATION 491'-6".
Closed CBO App. NR N/A 12/5/13 SH SU-INSTR

1AR23 1060 257474 1AR23

PROVIDE ADDITIONAL SUPPORT FOR VERTICAL PIPE SUPPORTING PRESSURE 

GAGE LOCATED 5' SOUTH OF G.2 LINE AND 3' EAST OF 19 LINE 8' AFF ON 

ELEVATION 491'-6".

Disapproved 1st Priority PE

1AR23 1060 257475 1AR23
PROVIDE ADDITIONAL SUPPORT FOR UNUSED E/W CONDUIT RUN  LOCATED 

NORTH OF G.2 LINE ON ELEVATION 491'-6".
APPROVED Closed 10/18/13 RLS ELECT

1AR23 1060 257476 1AR23
ADJUST THE TOE PLATE GAPS ON D LINE FROM 18 - 19 LINE ON ELEVATION 

491'-6".
APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257477 1AR23
TIGHTEN SUPPORTS ON CONDUITS 11151CX145 AND 11151CX146 LOCATED 

ON K LINE ON ELEVATION 491'-6".
APPROVED Closed 10/18/13 RLS ELECT

1AR23 1060 257478 1AR23
REATTACH CONDUIT SUPPORT ON THE TOP OF THE GUARD RAIL LOCATED 5' 

EAST OF 19 LINE AND 2' NORTH OF L.2 LINE ON ELEVATION 491'-6".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR23 1060 257479 1AR23
PROVIDE ADDITIONAL SUPPORT FOR (2) EMT CONDUITS LOCATED 2' EAST OF 

19 LINE AND 5' NORTH OF L.2 LINE AT 8' AFF ON ELEVATION 491'-6".
APPROVED Closed 12/17/13 JS ELECT

1AR23 1060 257480 1AR23
CLOSE IN 4" GAP IN THE TOP RAIL OF THE GUARD RAIL LOCATED 4' NORTH OF 

L.2 LINE AND 3' EAST OF 19 LINE ON ELEVATION 491'-6".
APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257481 1AR23
PROVIDE ADDITIONAL SUPPORT FOR CONDUIT 11151CX032 ON ELEVATION 

491'-6".
APPROVED Closed 12/12/13 RLS ELECT

1AR23 1060 257482 1AR23

ADD TOE PLATE TO CLOSE IN THE 1' GAP LOCATED ON L.2 LINE FROM 18 - 19 

LINE ON ELEVATION 491'-6" ALONG THE NORTH ELEVATOR PROTECTION 

SCREEN.

APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257483 1AR23

PROVIDE ADDITIONAL SUPPORT FOR VERTICAL PIPES AT (8) LOCATIONS ON 

ELEVATION 500'-10".  PIPES CAN BE EASILY MOVED BY HAND AND DO NOT 

HAVE ADEQUATE LATERAL SUPPORT.

Disapproved 1st Priority PE

1AR23 1060 257484 1AR23

REWORK BOLTS ON UNISTRUT SUPPORT FEET AT MULTIPLE LOCATIONS 

THROUGHOUT ELEVATION 500'-10" THAT DO NOT HAVE PROPER THREAD 

ENGAGEMENT.

APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR23 1060 257485 1AR23
INSTALL DUCT SEAL IN ALL OPEN CONDUIT ENDS ON ELEVATION 500'-10".  

REPLACE SPRAY FOAM.
APPROVED Closed 2/18/14 CG ELECT

1AR23 1060 257486 1AR23

ATTACH TWO ORANGE INSTRUMENT TUBES TO THE DOUBLE STRUT SUPPORT 

STANDS LOCATED 8' WEST OF 20 LINE AND 4' NORTH OF L.2 LINE ON 

ELEVATION 500'-10".

Disapproved 2nd Priority INSTR

1AR23 1060 257487 1AR23

REWORK (5) EMT CONDUITS THAT PENETRATE THROUGH THE INSULATION 

AND LAGGING MANIFOLD LOCATED 1' WEST OF 20 LINE FROM L.2 TO P LINE 

ON ELEVATION 500'-10".

APPROVED Closed 12/26/13 JS ELECT

1AR23 1060 257488 1AR23
INSTALL LAGGING ON THE INSIDE OF THE INSULATION POCKETS AROUND THE 

ENTIRE PERIMETER OF ELEVATION 500'-10".
Disapproved 2nd Priority SUBCON

1AR23 1060 257489 1AR23

CLEAN OUT DEBRIS FROM THE E/W RUNNING BEAM ON P LINE FROM 16 - 20 

LINE JUST BELOW ELEVATION 500'-10".  REMOVE ONE LARGE U BOLT FROM 

THE FLANGE IN ADDITION TO OTHER DEBRIS.

APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257490 1AR23
PROVIDE ADDITIONAL SUPPORT FOR CONDUIT 11140CM5310 ON ELEVATION 

500'-10".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR23 1060 257491 1AR23
PROVIDE ADDITIONAL SUPPORT FOR JUNCTION BOX 1-HTJB-1035A ON 

ELEVATION 500'-10".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR23 1060 257492 1AR23
CLOSE OUT GAPS IN TOE PLATE AROUND COLUMN P-19 AT (2) PLACES ON THE 

WEST SIDE OF THE COLUMN ON ELEVATION 500'-10".
APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257493 1AR23

CHAIN OPERATORS FOR THE SITE GLASSES ON THE STEAM DRUM LEVEL ARE 

TIE WRAPPED TOGETHER AND CANNOT BE OPERATED AS INTENDED ON 

ELEVATION 500'-10" LOCATED AT L.2-20 AND L.2-16 COLUMNS.

Disapproved 2nd Priority PIPING

1AR23 1060 257494 1AR23
PROVIDE ADDITIONAL SUPPORT FOR JUNCTION BOX 1-HTJB-1070A LOCATED 

4' WEST OF 17 LINE AND 3' NORTH OF L.2 LINE ON ELEVATION 500'-10".
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR23 1060 257495 1AR23
REWORK LOOSE GROUND CLAMP CONNECTION TO CABLE TRAY 11160MA47 

ON ELEVATION 500'-10".
APPROVED Closed 10/18/13 RLS

1AR23 1060 257496 1AR23
REWORK SEAL TITE CONDUIT RUNNING THROUGH THE INSULATION LAGGING 

JUST SOUTH OF COLUMN P-17 ON ELEVATION 500'-10".
APPROVED Closed 10/31/13 JS ELECT
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1AR23 1060 257497 1AR23
REWORK (2) CONDUIT SUPPORTS LOCATED SOUTH OF P LINE BETWEEN 17 - 18 

AT 12' AFF ON ELEVATION 500'-10" THAT HAVE EXCESSIVE CANTILEVER.
APPROVED Closed 10/24/2013 RLS/CG ELECT

1AR23 1060 257498 1AR23
REMOVE FIRE BLANKET ON 16 LINE BETWEEN D AND G.2 ON ELEVATION 500'-

10".
APPROVED Closed 11/11/13 RLS CIVIL

1AR23 1060 257499 1AR23
TERMINATE OR REMOVE WIRE TIED AROUND THE HANDRAIL ON 17 LINE 

SOUTH OF G.2 LINE ON ELEVATION 500'-10".
APPROVED Closed 10/18/13 RLS ELECT

1AR23 1060 257500 1AR23

TIGHTEN BOLTS ON HANGER ROD FOR PIPE SUPPORT LOCATED ON 19 LINE 

AND 3' SOUTH OF G.2 LINE AT APPROXIMATE ELEVATION 520' ABOVE 

ELEVATION 500'-10".  IT APPEARS AS IF THE NUT IS BACKING ITS WAY OFF OF 

THE HANGER.

APPROVED Closed 11/26/2013 CG PIPING

1AR23 1060 257505 1AR23

ENSURE CHEMICAL CLEAN PIPING IS PROPERLY CAPPED AND STAGED IN 

ACCORDANCE WITH THE AGREEMENT MADE WITH NRG ON ELEVATION 491'-

6".

Disapproved 2nd Priority PIPING

1AR23 1060 257506 1AR23

ENSURE CHEMICAL CLEAN PIPING IS PROPERLY CAPPED AND STAGED IN 

ACCORDANCE WITH THE AGREEMENT MADE WITH NRG ON ELEVATION 500'-

10".

Disapproved 2nd Priority PIPING

1AR23 1060 1AR23 Complete all handrail installations APPROVED Closed 2/18/14 CG

1AR23 1060 1AR23 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 1st Priority

1AR23 1060 1AR23 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR23 1060 1AR23
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR23 1060 1AR23 Complete area and stairwell lighting APPROVED Closed 2/18/14 CG

1AR23 1060 1AR23 Seal all conduit ends that are exposed to the environment APPROVED Closed 2/18/14 CG

1AR23 1060 1AR23 Install cable tray covers where required by CEC and Bechtel specifications APPROVED Closed 2/20/14 CG

1AR23 1060 1AR23 Remove all and trash from cable trays APPROVED Closed 2/20/14 CG

1AR23 1060 1AR23 Remove all temporary power cables Disapproved 2nd Priority

1AR23 1060 1AR23 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR23 1238 1AR23 Area, Cable Tray Scope

This is an inspection of the system designated as 1AR23. This system is 

DISAPPROVED. This inspection is of the issues that were identified during the 

Start up to Owner walk down. See the attached  documentation for further 

clarification.

Disapproved 2/24/14 CG

1AR23 1238 363277 1AR23 Area, Cable Tray Scope ALL VERICAL TRAYS HAVED IMPROPER OFF SET CONNECTIONS TO BEAM APPROVED Closed 2/26/14 CG PE

1AR23 1238 363278 1AR23 Area, Cable Tray Scope SECURE CABLES IN CABLE TRAY EAST SIDE AND PROVIDE EDGE PROTECTION APPROVED Closed 2/18/14 CG ELECT

1AR23 1238 363279 1AR23 Area, Cable Tray Scope
PROVIDE EDGE PROTECTION AT 11160TMB07 TO 11160TMB01 AND MISSING 

BOND CONNECTION
APPROVED Closed 2/18/14 CG ELECT

1AR23 1238 363280 1AR23 Area, Cable Tray Scope 11140TMA51 MISSING TRAY COVERS AND SECURE ALL CABLE TO TRAY APPROVED Closed
1-29/2014 RLS 

2/18/14 CG
ELECT

1AR23 1238 363281 1AR23 Area, Cable Tray Scope 11140TMA49 36" CANTILEVER - APPROVED DETAILS FOR 2' 6" APPROVED Closed 2/26/14 CG PE

1AR23 1238 363282 1AR23 Area, Cable Tray Scope 11140TMA41 36" CANTILEVER - APPROVED DETAILS FOR 2' 6" APPROVED Closed 2/26/14 CG PE

1AR23 1238 363283 1AR23 Area, Cable Tray Scope 11140TMA13 PICTURE FRAME CANTILEVER ARE NOT APPROVED APPROVED Closed 2/26/14 CG PE

1AR23 1238 363284 1AR23 Area, Cable Tray Scope 11140TMA17 MISSING BOND CONNECTION BETWEEN 11140TMA21 APPROVED closed 1/22/14 ms ELECT

1AR23 1238 363285 1AR23 Area, Cable Tray Scope 11140TMA25 MISSING SUPPORT APPROVED Closed 2/26/14 CG PE

1AR23 1238 363286 1AR23 Area, Cable Tray Scope 11140TMA35 MISSING SUPPORT APPROVED Closed 2/26/14 CG PE

1AR23 1238 363287 1AR23 Area, Cable Tray Scope 11140TMA33 MISSING SUPPORT & BOND CONDUIT TO TRAY (3) 2" Disapproved 1st Priority PE

1AR23 1238 363288 1AR23 Area, Cable Tray Scope 11140TMA35 BOND CONDUIT TO TRAY (2) 3/4" APPROVED closed 1/22/14 ms ELECT

1AR23 1238 363289 1AR23 Area, Cable Tray Scope

VERTICAL TRAY 11140TSR40 - SECURE ALL CABLES IN TRAY, IMPROPER 

CLEARANCES AT POWER CABLES, TEMP CABLES IMPRPOERLY SECURED OR NOT 

SECURED AT ALL CREATING A HAZARD. TIED OFF ON STAIR RAILS, HANGING 

FREELY IN STAIR SHAFT, ETC.

Disapproved 1st Priority OPS

1AR24 999 1AR24- Structural Steel Tower 492' - 524'

Disapproved - 1AR24- This item was not included in 01-29-2014 original 

inspection report- see attachment  for items inspected and for the remaining 

items which require inspection for final approval.

Disapproved

1AR24 999 1AR24- Structural Steel Tower 492' - 524'
Multiple seal tite conduits damaged on top of  steam lines west of 17 line @ 

3598'-7"elevation adjacent to 1-AA-TE-3519
Disapproved 1st priority 2/27/14 CG

1AR24 999 65049 1AR24
REMOVE ALL TEMP CONSTRUCTION ITEMS (GANG BOX, HEAT STRESS, 6 PACK) 

EL. 524'
APPROVED Closed 2/18/14 CG ELECT
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1AR24 999 252514 1AR24

TRIM OUT GRATING AROUND COMMON PIPE AND INSTRUMENT TUBE 

PENETRATION LOCATED 2' EAST OF 16 LINE AND 8' NORTH OF G.2 LINE ON 

ELEVATION 524'-9".

APPROVED Closed 11/11/13 RLS CIVIL

1AR24 999 252516 1AR24

TRIM OUT GRATING BY ADDING ADDITIONAL GRATING BARS AS REQUIRED 

AROUND (3) PIPE PENETRATIONS WITH VALVES ADJACENT LOCATED BETWEEN 

16 AND 17 LINE SOUTH OF L.2 LINE ON ELEVATION 524'-9".

APPROVED Closed 11/11/13 RLS CIVIL

1AR24 999 252521 1AR24

REINSTALL THE SOUTH HANDRAIL 240R1094 ON THE HANGING PLATFORM 

WEST OF AND BELOW THE STEAM DRUM AT L.2 LINE AND 17 LINE ON 

ELEVATION 516'-7".

APPROVED Closed 11/11/13 RLS CIVIL

1AR24 999 252522 1AR24

THE TREAD DEPTH AT THE FIRST LANDING ABOVE ELEVATION 500'-10" IS NOT 

UNIFORM WITH THE TREADS BELOW IT.  REWORK THE NOSING TO PROVIDE 

UNIFORM TREAD DEPTH WITH THE STAIR TREADS BELOW.  ~508'.

APPROVED Closed 11/11/13 RLS CIVIL

1AR24 999 252523 1AR24

REINFORCE/STRENGTHEN THE LIGHT SWITCH SUPPORT ON ELEVATION 500'-

10" IMMEDIATELY EAST OF THE ELEVATOR ENCLOSURE ON 19 LINE AND 12' 

SOUTH OF L.2 LINE ON ELEVATION 500'-10"

APPROVED Closed 2/18/14 CG ELECT

1AR24 999 252524 1AR24

TIGHTEN UNISTRUT CONDUIT SUPPORTS MOUNTED ON THE SOUTH SIDE OF 

THE COLUMN AT G.2 AND 20 LINES 5' AFF ON ELEVATION 500'-10".  PROVIDE 

UNISTRUT PROTECTIVE END CAPS AT TWO SUPPORTS AT THE SAME 

LOCATION.

APPROVED Closed 2/18/14 CG ELECT

1AR24 999 1AR24 Complete all handrail installations APPROVED Closed 2/18/14 CG

1AR24 999 1AR24 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 2nd Priority

1AR24 999 1AR24 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR24 999 1AR24
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR24 999 1AR24 Complete area and stairwell lighting APPROVED Closed 2/18/14 CG

1AR24 999 1AR24 Seal all conduit ends that are exposed to the environment APPROVED Closed 2/18/14 CG

1AR24 999 1AR24 Install cable tray covers where required by CEC and Bechtel specifications Disapproved 2nd Priority

1AR24 999 1AR24 Remove all and trash from cable trays APPROVED Closed 2/18/14 CG

1AR24 999 1AR24 Remove all temporary power cables Disapproved 2nd Priority

1AR24 999 1AR24 Remove all trash, debris, plywood, scaffolding, etc Disapproved 2nd Priority

1AR24 1239 1AR24 Area, Cable Tray Scope

This inspection is of the system designated 1AR24. This system is 

DISAPPROVED. This inspection is of the items identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 2/18/14 CG

1AR24 1239 363290 1AR24 Area, Cable Tray Scope 11170TME03 MISSING 2 BOLT CONNECTION AT SUPPORT BASE APPROVED closed 1/22/14 ms ELECT

1AR24 1239 363291 1AR24 Area, Cable Tray Scope 11170TME09 MISSING 2 BOLT CONNECTION AT SUPPORT BASE APPROVED Closed 2/18/14 CG ELECT

1AR24 1239 363292 1AR24 Area, Cable Tray Scope 11170TMD09 MISSING 2 BOLT CONNECTION AT SUPPORT BASE APPROVED Closed 2/18/14 CG ELECT

1AR24 1239 363293 1AR24 Area, Cable Tray Scope 11170TMD05 MISSING 2 BOLT CONNECTION AT SUPPORT BASE APPROVED Closed 2/18/14 CG ELECT

1AR24 1239 363294 1AR24 Area, Cable Tray Scope
11160THR60 BOXED FRAMED CONNECTION CANTILEVERED SUPPORT DOES  

NOT HAVE STRUCTURAL DETAILS TO SUPPORT INSTALLATION
Disapproved 1st Priority PE

1AR24 1239 363295 1AR24 Area, Cable Tray Scope
11160TMA45 PICTURE FRAMED CANTILEVER DOES  NOT HAVE STRUCTURAL 

DETAILS TO SUPPORT INSTALLATION
Disapproved 1st Priority PE

1AR24 1239 363296 1AR24 Area, Cable Tray Scope
11160TMA65 PICTURE FRAMED CANTILEVER DOES  NOT HAVE STRUCTURAL 

DETAILS TO SUPPORT INSTALLATION
Disapproved 1st Priority PE

1AR24 1239 363297 1AR24 Area, Cable Tray Scope
11160TMA83 PICTURE FRAMED CANTILEVER DOES  NOT HAVE  STRUCTURAL 

DETAILS TO SUPPORT INSTALLATION
Disapproved 1st Priority PE

1AR24 1239 363298 1AR24 Area, Cable Tray Scope
11160THR60 7'6" BETWEEN SUPPORTS-ENGINEERING APPROVED FOR 5' PG. 

52
Disapproved 1st Priority PE

1AR24 1239 363299 1AR24 Area, Cable Tray Scope 11160THR60 SECURE CABLES IN TRAY 18 INCHES O.C. Disapproved 1st Priority PE

1AR24 1239 363300 1AR24 Area, Cable Tray Scope 11160TSR60 7'6" BETWEEN SUPPORTS-ENGINEERING APPROVED FOR 5' PG. 52 Disapproved 1st Priority PE

1AR24 1239 363301 1AR24 Area, Cable Tray Scope 11160TSR60 SECURE CABLES IN TRAY 18 INCHES O.C. Disapproved 1st Priority PE

1AR24 1239 363302 1AR24 Area, Cable Tray Scope

11160TMB01 VERTICAL TRAY, PROTECT CABLES AT FLOOR GRATING, MISSING 

BOND TO CABLE TRAY BELOW. MANY DOUBLE PICTURE FRAMED CANTILEVERS 

18" TO 22" INSTALLED W/O SUPPORTING ENGINEERING.

Disapproved 1st Priority PE

1AR24 1239 363382 1AR24 Area, Cable Tray Scope
COMPLETE INSTALLATION OF VERTICAL CONDUIT RISING ON NORTH SIDE OF 

STEAM DRUM, COLUMN P-17. EL 524'-0'.
APPROVED closed 1/22/14 ms ELECT
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1AR24 1239 363383 1AR24 Area, Cable Tray Scope REMOVE ALL CONSTRUCTION DEBRIS. EL 524'-9' Disapproved 2nd priority CIVIL

1AR24 1239 363384 1AR24 Area, Cable Tray Scope REMOVE ALL CONSTRUCTION DEBRIS. EL 536'-5' AND 551'-0' Disapproved 2nd priority CIVIL

1AR24 1239 363385 1AR24 Area, Cable Tray Scope BOLT DOWN CABLE TRAY SUPPORTS AT CABLE TRAY 11170TMD09. APPROVED closed
1/29/14 RLS 

2/18/14 CG
ELECT

1AR24 1239 363386 1AR24 Area, Cable Tray Scope
REROUTE GROUND CABLE, WEST OF G.2-20, FROM WALKWAY. CURRENTLY IT 

IS A TRIP HAZARD. EL 524'-9'.
APPROVED closed 1/22/14 ms ELECT

1AR25 998 1AR25- Structural Steel Tower 524' - 551'

This is an inspection of the system designated as 1AR25. This system is 

DISAPPROVED. This inspection is of the issues identified from the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR25 998 1AR25- Structural Steel Tower 524' - 551' 1-AA-TE-4651A has broken sealtite Disapproved 1st priority 2/27/14 CG

1AR25 998 252496 1AR25

VERIFY THAT THE LIGHTING CONTROLS FOR LIGHTS ON ELEVATION 551' ARE 

WORKING PROPERLY.  LIGHTS WERE OBSERVED TO BE ON DURING THE DAY.  

DETERMINE IF THESE LIGHTS ARE CONTROLLED BY A PHOTO CELL AND IF IT IS 

WORKING PROPERLY.

APPROVED closed 2/12/14 CG ELECT

1AR25 998 252497 1AR25

AIR TERMINALS FOR LIGHTNING PROTECTION ABOVE THE PARAPET WALL ON 

ELEVATION 551' HAVE LOOSE BOLTS IN THE CONNECTIONS TO THE SUPPORT 

POSTS IN THE NE CORNER NEAR THE CAMERA BOX.  CHECK ALL LOCATIONS ON 

THIS FLOOR.

APPROVED Closed 12/12/13 RLS ELECT

1AR25 998 252498 1AR25

AIR TERMINALS FOR LIGHTNING PROTECTION ABOVE THE PARAPET WALL ON 

ELEVATION 551' EXTEND APPROXIMATELY 1' ABOVE THE TOP OF THE 

ADJACENT CAMERA BOXES.  PER CBO, AIR TERMINALS ARE REQUIRED TO 

EXTEND A MINIMUM OF 2' ABOVE THE COMMODITY THAT THEY ARE PR

APPROVED Closed 12/12/13 RLS ELECT

1AR25 998 252499 1AR25

VERIFY THAT THE AIR TERMINALS ADJACENT THE (4) FAA LIGHTS ABOVE 

ELEVATION 551' HAVE PROPER CONTINUITY BETWEEN THE AIR TERMINAL AND 

THE MOUNTING BRACKET.  MOUNTING BRACKETS ARE SECURED TO 

STANCHIONS WITH U-BOLTS.

APPROVED Closed 10/18/13 RLS ELECT

1AR25 998 252502 1AR25

DETERMINE THE PERMANENT LOCATION OF TWO REMOVABLE LADDERS TIE 

WIRED TO COLUMNS P-16 AND P-20 ON ELEVATION 536'-5" AND STAGE THEM 

AT THEIR LOCATION OF USE.

Closed CBO App. NR N/A 12/5/2013 SH CIVIL

1AR25 998 252503 1AR25
PROVIDE ADDITIONAL SUPPORT FOR EMT CONDUIT FOR TE'S LOCATED 2' EAST 

OF 20 LINE BETWEEN D AND G.2 LINES ON ELEVATION 536'-5", 8' AFF.
APPROVED closed 2/12/14 CG ELECT

1AR25 998 252505 1AR25

THE LIGHTNING PROTECTION DOWNCOMER CONNECTIONS LOCATED ABOVE 

ELEVATION 536'-5" ON THE UNDERSIDE OF THE STEEL ON ELEVATION 551'-0" 

ARE ATTACHED TO HORIZONTAL STEEL MEMBERS.  PER NOTE 11 ON DRAWING 

EG-1100-00002, THESE ARE REQUIRED TO BE ATTACHED TO

APPROVED Closed 10/18/13 RLS ELECT

1AR25 998 252506 1AR25
REATTACH EMT UNISTRUT SUPPORT FOR TE CONDUIT LOCATED 8' SOUTH OF 

D LINE BETWEEN 18 AND 19 LINE ON ELEVATION 536'-5", 8' AFF.
APPROVED closed 2/12/14 CG ELECT

1AR25 998 252508 1AR25
REATTACH LIGHTNING PROTECTION CABLE CLAMP ON THE UNDERSIDE OF 

ELEVATION 551'-0" LOCATED ON 17 LINE AND 10' NORTH OF G.2 LINE.
APPROVED Closed 10/18/13 RLS ELECT

1AR25 998 252509 1AR25
REATTACH LIGHTNING PROTECTION CABLE CLAMP ON THE UNDERSIDE OF 

ELEVATION 551'-0" LOCATED AT COLUMN D-16.
APPROVED Closed 10/18/13 RLS ELECT

1AR25 998 252510 1AR25

PROVIDE PROPER EGRESS PATH FROM THE STAIRS LEADING UP TO ELEVATION 

551'-0" TO THE STAIRS LEADING DOWN TO ELEVATION 524'-9" ON ELEVATION 

536'-5".  SPECIFIC LOCATION OF CONCERN IS AT THE BOTTOM OF THE STAIRS 

LEADING UP TO ELEVATION 551'-0" AT G.2 A

APPROVED Closed 10/18/13 RLS PE

1AR25 998 252511 1AR25

REMOVE UNUSED 2" CONDUIT LEADING FROM THE VERTICAL CABLE TRAY TO 

THE HORIZONTAL CABLE TRAY ON G.2 LINE AND 17 LINE ON 8' AFF ON 

ELEVATION 536'-5".

APPROVED Closed RLS 01-06-2014 ELECT

1AR25 998 252512 1AR25
PROVIDE ADDITIONAL SUPPORT FOR (3) EMT CONDUITS RUNNING E/W ON 

G.2 LINE FROM 19 TO 20 LINE 8' AFF ON ELEVATION 536'-5".
APPROVED Closed 2/12/14 CG ELECT

1AR25 998 252513 1AR25

REPAIR BENT 3/4" EMT CONDUIT LOCATED 8' NORTH OF G.2 LINE BETWEEN 19 

AND 20 LINE 8' AFF ON ELEVATION 536'-5" LEADING TO INSTRUMENT 100473-

1-AA-V-000062C.

APPROVED Closed 2/12/14 CG ELECT
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1AR25 998 252515 1AR25
INSTALL MISSING U-BOLT ON 6" INSULATED PIPE.  HANGER IS LOCATED 6' 

WEST OF 17 LINE AND 8' SOUTH OF L.2 LINE 8' AFF ON ELEVATION 524'-9".
APPROVED Closed 11/26/2013 CG PIPING

1AR25 998 252517 1AR25

VERIFY THE INSULATION REQUIREMENTS FOR PIPING EXITING BOTH ENDS OF 

THE STEAM DRUM LOCATED 6' AFF ON ELEVATION 524'-9".  TOUCH UP PAINT 

AS REQUIRED.

Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1AR25 998 252518 1AR25

INSTALL PROTECTIVE CAPS ON THE ENDS OF (1) UNISTRUT AND (1) DOUBLE 

STRUT CABLE TRAY HANGERS LOCATED BETWEEN D AND G.2 LINES AND 16 

AND 19 LINES 6'AFF ON ELEVATION 524'-9".

APPROVED Closed 2/12/14 CG ELECT

1AR25 998 252519 1AR25

REMOVE UNUSED 3/4" EMT CONDUIT ON L.2 LINE FROM 19 TO 20 LINE 8' AFF 

ON ELEVATION 524'-9" ADJACENT TO THE HANGING PLATFORM ON THE EAST 

END OF THE STEAM DRUM.

APPROVED Closed 2/12/14 CG ELECT

1AR25 998 1AR25 Complete all handrail installations APPROVED closed 2/12/14 CG

1AR25 998 1AR25 Complete installation of all toe/kick plates @ all grating penetrations Disapproved 2nd Priority

1AR25 998 1AR25 Verify grating is adequately secured to structural steel Disapproved 1st Priority

1AR25 998 1AR25
Ensure all landings, stairs, railings, steps, risers, and guardrails comply with 

CBC Chapter 10
Disapproved 1st Priority

1AR25 998 1AR25 Complete area and stairwell lighting APPROVED closed 2/12/14 CG

1AR25 998 1AR25 Seal all conduit ends that are exposed to the environment APPROVED closed 2/12/14 CG

1AR25 998 1AR25 Install cable tray covers where required by CEC and Bechtel specifications APPROVED closed 2/12/14 CG

1AR25 998 1AR25 Remove all and trash from cable trays Disapproved 2nd Priority

1AR25 998 1AR25 Remove all temporary power cables Disapproved 2nd Priority

1AR25 998 1AR25 Remove all trash, debris, plywood, scaffolding, etc APPROVED Closed 2/26/14 CG

1AR25 1240 1AR25 Area, Cable Tray Scope

This is an inspection of the system designated as 1AR25. This system is 

DISAPPROVED. This inspection is of issues that were identified during the Start 

up to Owner walk down. See the attached  documentation for further 

clarification.

Disapproved 3/4/2014 CG

1AR25 1240 363303 1AR25 Area, Cable Tray Scope 11180TMA01 CANTILEVER OVER 2.5 FT, NO SUPPORTING ENGINEERING APPROVED closed 2/26/14 CG PE

1AR25 1240 363304 1AR25 Area, Cable Tray Scope 11180TMA03 MISSING BOLTED CONNECTION AT CONDUIT SUPPORTS APPROVED closed 2/18/14 CG ELECT

1AR25 1240 363305 1AR25 Area, Cable Tray Scope 11180TMA27 S CHANNEL MISSING 2 CONDUCTORS, NOT PER PLAN APPROVED closed 1/22/14 ms ELECT

1AR25 1240 363306 1AR25 Area, Cable Tray Scope
11180TMA47 FRAMEWORK HAS NO SUPPORTING ENGINEERING, BRACKET 

STRADDLES U- BOLT
Disapproved 1st Priority PE

1AR25 1240 363307 1AR25 Area, Cable Tray Scope
11180TMA61 DOUBLE CANTILEVER, MISSING U-BOLTS, NO SUPPORTING 

ENGINEERING
APPROVED closed 2/26/14 CG ELECT

1AR25 1240 363308 1AR25 Area, Cable Tray Scope 11180TMA77 FRAMEWORK HAS NO SUPPORTING ENGINEERING, APPROVED closed 2/26/14 CG PE

1AR25 1240 363309 1AR25 Area, Cable Tray Scope 11180THR80 SUPPORT OUT OF COMPLIANCE WITH DETAIL 13 ON PG.51 Disapproved 1st Priority PE

1AR25 1240 363310 1AR25 Area, Cable Tray Scope

CABLES NOT SECURLY FASTENED TO TRAY, REMOVE TEMP WIRING 

INSTALLATION IS CREATING A HAZARD (MAJOR STRESS NON TOE PLATE, 

SECURED TO STAIR RAILING). KILNS GRIP HANGING OFF STAIR RAILS.

Disapproved 1st Priority OPS

1AR25 1240 363311 1AR25 Area, Cable Tray Scope

11170TMA07 NO SUPPORTING ENGINEERING  FO FRAMED  CANTILEVERED 

CONFIGURATIONS. HORIZONTAL TEE TRAY SUPPORT IS NOT PER PG. 22 DETAIL 

ON BOTTOM.

Disapproved 1st Priority PE

1AR25 1240 363312 1AR25 Area, Cable Tray Scope 11170TMA25 FRAMEWORK HAS NO SUPPORTING ENGINEERING. Disapproved 1st Priority PE

1AR25 1240 363313 1AR25 Area, Cable Tray Scope 11170TMA35 IMPROPERLY TERMINATED CABLES IN TRAY. APPROVED closed 1/22/14 ms ELECT

1AR25 1240 363314 1AR25 Area, Cable Tray Scope 11170TMA73 MISSING BEAM CLAMPS. APPROVED closed
1/29/14 RLS 

2/18/14 CG
ELECT

1AR25 1240 363315 1AR25 Area, Cable Tray Scope
11170TMA66 BEAM CLAMP STRADDLED BY CORNER BRACE NOT ON OTHER 

SIDE PER APPROVED DETAIL.
APPROVED closed 2/18/14 CG ELECT

1AR25 1240 363316 1AR25 Area, Cable Tray Scope
11170TMA61 ENGINEERING DOES NOT SUPPORT 42 IN. CANTILEVER,  PG. 31 

DETAIL 4
Disapproved 1st Priority PE

1AR25 1240 363317 1AR25 Area, Cable Tray Scope
11170TMA53 CATILEVERED FRAMEWORK DOES NOT HAVE SUPPORTING 

ENGINEERING.
APPROVED closed 2/26/14 CG PE

1AR25 1240 252501 AREA 1AR25
INSTALL LADDERS AT BOTH ENDS OF THE STEAM DRUM THAT EXTEND FROM 

THE HANGING PLATFORMS ON ELEVATION 532'-11" TO ELEVATION 536'-5".
Disapproved 2nd Priority

1AR30 1165 1AR30 Solar Field Sector C
Disapproved 1AR30 Walkdown issues compiled by Bechtel Rep no 

documentation provided at this time 
Disapproved 1st Priority

1AR30 1165 363361 1AR30 Solar Field Sector C
ALL RING ROADS NEED TO BE DRIVEN TO VERIFY THE AREA IS CLEAR OF ALL 

NON-NATIVE ITEMS
Disapproved 2nd priority CIVIL
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1AR30 81817 AREA 1AR30
REMOVE ALL BMP'S (BEST MANAGEMENT PRACTICES), I.E. HAY BALES, SILT 

FENCE, ETC.
Closed CBO App. NR

1AR31 1166 1AR31 Solar Field Sector D
Disapproved 1AR31 Walkdown issues compiled by Bechtel Rep no 

documentation provided at this time 
Disapproved 1st Priority

1AR31 1166 363363 1AR31 Solar Field Sector D
ALL RING ROADS NEED TO BE DRIVEN TO VERIFY THE AREA IS CLEAR OF ALL 

NON-NATIVE ITEMS
Disapproved 2nd priority CIVIL

1AR32 1167 1AR32 - Solar Field Sector A
Disapproved 1AR32 Walkdown issues compiled by Bechtel Rep no 

documentation at this time
Disapproved 1st Priority

1AR32 1167 81819 1AR32 - Solar Field Sector A
REMOVE ALL BMP'S (BEST MANAGEMENT PRACTICES), I.E. HAY BALES, SILT 

FENCE, ETC.
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

1AR32 1167 363364 1AR32 - Solar Field Sector A
ALL RING ROADS NEED TO BE DRIVEN TO VERIFY THE AREA IS CLEAR OF ALL 

NON-NATIVE ITEMS
Disapproved 2nd priority CIVIL

1AR33 1168 1AR33 - Solar Field Sector B
Disapproved 1 AR33 Walkdown issues compiled by Bechtel Rep no 

documentation at this time
Disapproved 1st Priority

1AR33 1168 81820 1AR33 - Solar Field Sector B
REMOVE ALL BMP'S (BEST MANAGEMENT PRACTICES), I.E. HAY BALES, SILT 

FENCE, ETC.
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

1AR33 1168 363374 1AR33 - Solar Field Sector B
ALL RING ROADS NEED TO BE DRIVEN TO VERIFY THE AREA IS CLEAR OF ALL 

NON-NATIVE ITEMS
Disapproved 2nd priority CIVIL

1AR34 1169 1AR34 - Solar Field Sector E & F
Disapproved 1AR34 Walkdown issues compiled by Bechtel Rep no 

documentation at this time
Disapproved 1st Priority

1AR34 1169 85632 1AR34 - Solar Field Sector E & F
REMOVE ALL BMPS (BEST MANAGEMENT PRACTICES), I.E. HAY BALES, SILT 

FENCE, ETC.
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

1AR34 1169 363381 1AR34 - Solar Field Sector E & F
ALL RING ROADS NEED TO BE DRIVEN TO VERIFY THE AREA IS CLEAR OF ALL 

NON-NATIVE ITEMS
Disapproved 2nd priority CIVIL

1AR35 1064 Unit 1 Access Rd 1AR35

This is an inspection of the system designated as 1AR35. This system is 

DISAPPROVED. This inspection is of the issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1AR35 1064 Unit 1 Access Rd 1AR35 Groom both sides of main access road near guard shack Closed CBO App. NR 1/23/2014 TV

1AR35 1064 363318 Unit 1 Access Rd 1AR35
Disapproved - Preliminary notes attached with a CBO punch list update 

forthcoming - ITEMIZED LIST SUPERCEDES OF THIS ENTRY
Closed CBO App. NR 2/14/2014 TV

1AR35 1064 363759 Unit 1 Access Rd 1AR35
LIGHT POLE AT THE UNIT 1 ENTRANCE IS MISSING A COVER AT THE BOTTOM 

OF THE POLE.
APPROVED Closed 2/18/14 CG ELECT

1AR35 1064 363760 Unit 1 Access Rd 1AR35 PROVIDE SURVEY MARKERS AT CONCRETE CULVERT LOCATIONS. Closed CBO App. NR N/A 1/15/14 SH CIVIL

1AR35 1064 363761 Unit 1 Access Rd 1AR35
EXPOSE THE WEST SIDE OF THE FIRST CULVERT AS YOU ENTER UNIT 1.  IT IS 

COMPLETELY COVERED WITH ROCK FLUSH WITH THE TOP OF THE CONCRETE.
Disapproved 2nd Priority CIVIL

1AR35 1064 363762 Unit 1 Access Rd 1AR35
SOME OF THE ELECTTRICAL TEST WELLS ARE BROKEN AND NEED TO BE 

REPAIRED/REPLACED
APPROVED Closed 2/26/14 CG ELECT

1AR35 1064 363763 Unit 1 Access Rd 1AR35
BACKFILL AROUND IN GROUND ELECTTRICAL BOX THAT IS DIRECTLY IN FRONT 

OF A RING ROAD ON THE EAST SIDE OF THE ROAD.
Closed CBO App. NR N/A 1/15/14 SH CIVIL

1AR35 1064 363764 Unit 1 Access Rd 1AR35
PROVIDE EROSION CONTROL FOR THE INLET AND OUTLET OF THE CONCRETE 

CULVERT ROAD CROSSINGS.
Closed CBO App. NR N/A 1/15/14 SH CIVIL

1AR35 1064 363765 Unit 1 Access Rd 1AR35 CATHODIC PROTECTION TEST LOCATIONS NEED TO BE PROTECTED. APPROVED Closed 2/26/14 CG ELECT

1AR35 1064 363766 Unit 1 Access Rd 1AR35 CLEAN OUT ALL CULVERTS. Disapproved 2nd Priority CIVIL

1AR35 1064 363767 Unit 1 Access Rd 1AR35
SOME OF THE GAS LINE MARKERS HAVE BEEN DAMAGED.  REPLACED 

DAMAGED MARKERS.
Closed CBO App. NR N/A 1/15/14 SH CIVIL

1AR35 1064 363768 Unit 1 Access Rd 1AR35
BACKFILL AROUND IN GROUND ELECTTRICAL BOX ON THE WEST SIDE OF THE 

ROAD APPROXIMATELY HALF WAY DOWN.
APPROVED Closed 2/26/14 CG CIVIL

1AR35 1064 363775 Unit 1 Access Rd 1AR35
GROOM BOTH SIDES OF MAIN ACCESS ROAD FROM NEW GUARD SHACK TO 

UNIT 1 GATE
Closed CBO App. NR N/A 1/20/14 SH OPS

1AR35 1064 363776 Unit 1 Access Rd 1AR35
CONFIRM IF LIGHTING (WOODEN POLES) IN COMMON AREA ARE TO REMAIN 

OR BE REMOVED (NEAR 10-WIDE)
Closed CBO App. NR N/A 1/20/14 SH OPS

1AR35 1064 363777 Unit 1 Access Rd 1AR35
PEARL WEAVE FENCE ON EAST SIDE OF ROAD HAS TO BE REMOVED.  BETWEEN 

NEW GUARD SHACK AND U1 GATE
Closed CBO App. NR N/A 1/20/14 SH OPS

1AR35 1064 363778 Unit 1 Access Rd 1AR35 PROVIDE BOLLARDS AROUND FIRE HYDRANTS IN AREAS NEAR NRG OFFICES Disapproved 1st Priority OPS

1AR35 1064 363779 Unit 1 Access Rd 1AR35 PROVIDE BOLLARDS AROUND E-PANELS IN AREAS NEAR NRG OFFICES Disapproved 1st Priority OPS

1AR35 1064 Unit 1 Access Rd 1AR35 Light pole at Unit 1 entrance missing cover at lower section of pole. APPROVED Closed 2/26/14 CG
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1AR35 1064 Unit 1 Access Rd 1AR35 Provide survey markers at concrete culvert locations. Closed CBO App. NR 1/23/2014 TV

1AR35 1064 Unit 1 Access Rd 1AR35 Expose west side of culvert (1st concrete location) grade is at top of concrete. Disapproved 2nd Priority

1AR35 1064 Unit 1 Access Rd 1AR35 The electrical test wells are broken and need to be repaired or replaced. Closed CBO App. NR 1/23/2014 TV

1AR35 1064 Unit 1 Access Rd 1AR35 Backfill around e-box (in ground) on east side of road which is on Ring Road. APPROVED Closed 2/26/14 CG

1AR35 1064 Unit 1 Access Rd 1AR35 Provide erosion control for concrete culverts - all locations. Disapproved 2nd Priority

1AR35 1064 Unit 1 Access Rd 1AR35 Cathodic protection test location needs to be protected. APPROVED Closed 2/26/14 CG

1AR35 1064 Unit 1 Access Rd 1AR35 Clean out all culverts. Closed CBO App. NR 1/23/2014 TV

1AR35 1064 Unit 1 Access Rd 1AR35 Gas line marker on east side of raod need to be replaced. Closed CBO App. NR 1/23/2014 TV

1AR35 1064 Unit 1 Access Rd 1AR35 Backfill around e-box (buried) on west side. APPROVED closed 2/26/14 CG

1BM1 1070 System 1BM1, Blow down system In-service testing performed per B31.1 Section 137.7.1. See attached. APPROVED Closed 1/23/2014 TV

1BM1 1070 82547 System 1BM1, Blow down system
DRAIN LINE IN BLOWDOWN COOLER WITH VALVE V807 NEEDS TO BE 

INSULATED
Disapproved 2nd Priority SUBCON

1BM1 1070 82549 System 1BM1, Blow down system
A CONDUIT CLAMP IS MISSING ON THE CONDUIT GOING TO THE PDT FOR 

DUPLEX STRAINER
Disapproved 2nd Priority ELECT

1BM1 1070 82550 System 1BM1, Blow down system

THE RISER COMING OUT OF THE GROUND WHERE THERE IS A FLANGED 

CONNECTION DOWN STREAM OF THE HEATER BAY NEEDS TO BE INSULATED 

WITH ONE OF THE TIED/VELCRO INSULATED WRAPS

Disapproved 2nd Priority SUBCON

1BM1 1070 82558 System 1BM1, Blow down system
THERE ARE LOOSE ELECTRICAL FITTING ON TW 0032 ON THE SRSG BLOW 

DOWN TANK
Disapproved 2nd Priority INSTR

1BM1 1070 82568 System 1BM1, Blow down system
VENT FOR RELIEF VALVE ON THE SRSG FLASK TANK NEEDS A BIRD SCREEN 

INSTALLED.
Disapproved 2nd Priority PIPING

1BM1 1070 90649 System 1BM1, Blow down system MEGGER DATA NOT PROVIDED FOR ALL CABLES ON CABLE LIST Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1BM1 1070 90650 System 1BM1, Blow down system 1-AA-HV-5112 NOT SHOWN ON BLOCK DIAGRAMS Closed CBO App. NR N/A 12/5/2013 SH PE

1BM1 1070 90651 System 1BM1, Blow down system 1-EC-EC-7211B-09FA NOT SHOWN ON BLOCK DIAGRAMS Closed CBO App. NR N/A 12/5/2013 SH PE

1BM1 1070 90652 System 1BM1, Blow down system
FLANGED CONNECTION DATA SHEETS DO NOT INDICATE LOCATION OF 

FLANGES
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1BM1 1070 90653 System 1BM1, Blow down system
001-BM-L1T-0028 (SRSG BLOWDOWN TANK LEVEL) NOT LISTED IN LIST OF 

INSTRUMENTS
Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1BM1 1070 90654 System 1BM1, Blow down system
NUMEROUS INSTRUMENTS DO NOT HAVE AN INSTRUMENT CALIBRATION 

SHEET
Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1BM1 1070 90655 System 1BM1, Blow down system CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1BM1 1070 90656 System 1BM1, Blow down system O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1BM1 1070 90657 System 1BM1, Blow down system 1-AA-ESV-6135 RELIEF SETTINGS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1BM1 1070 90658 System 1BM1, Blow down system OPERATIONAL/FUNCTIONAL TEST DOCUMENTATION NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1BM1 1070 90659 System 1BM1, Blow down system
PROVIDE HYRO RECORDS FOR 1BM1 PIPING THAT WAS NOT APPROVED FOR 

AN IN SERVICE TEST
Disapproved 2nd Priority PIPING

1BM1 1070 90660 System 1BM1, Blow down system
PROVIDE FLUSH RECORDS OF THE BLOW DOWN SYSTEM TO VERIFY SYSTEM 

CLEANLINESS PRIOR TO OPERATION
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1BM1 1070 90661 System 1BM1, Blow down system
PROVIDE PERFORMANCE DATA THAT VERIFIES PERFORMANCE DATA OF THE 

BLOW DOWN COOLER IN THE FIELD
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1BM1 1070 90662 System 1BM1, Blow down system
PROVIDE DOCUMENTS FOR FINAL CLOSURE INSPECTION OF THE SRSG FLASH 

TANK
Closed CBO App. NR N/A 12/5/2013 SH MECH

1BM1 1070 90663 System 1BM1, Blow down system
PROVIDE DOCUMENTS FOR FINAL CLOSURE INSPECTION OF THE SRSG BLOW 

DOWN TANK
Closed CBO App. NR N/A 12/5/2013 SH MECH

1BM1 1070 90664 System 1BM1, Blow down system PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 1?EC?EA?101 APPROVED Closed 10/12/13 CG PE

1BM1 1070 90665 System 1BM1, Blow down system PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 1-EC-EA-103 APPROVED Closed 10/18/13 RLS PE

1BM1 1070 90666 System 1BM1, Blow down system PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 1-EC-EA-106 APPROVED Closed 10/18/13 RLS PE

1BM1 1070 90667 System 1BM1, Blow down system PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 1-EC-EA-109 APPROVED Closed 12/27/13 ms PE

1BM1 750 1BM1, Blow Down Tank & SRSG Flash Tank 

 1BM1, Blow Down Tank & SRSG Flash Tank for the purposes of energization. 

Components inspected and approved per Setroute plan and equipment 

schedules. System approved per plan and LORS

APPROVED Closed 2/21/2013 SH
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1BM1 750
1-AA-ESV-6135_UNIT 1 SH OUTLET AUTOMATIC RELIEF VLV  

EL. 551'
APPROVED Closed 2/21/13 JT

1BM1 750 1-AA-FV-1131B_UNIT 1 DRUM CONT BLDN VALVE EL 376' APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-1112A_UNIT 1 DRUM MASS BLOWNDOWN VLV A EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750 1-AA-HV-1112B_UNIT 1 DRUM MASS BLDN VALVE EL 376' APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-1131A_UNIT 1 DRUM CONT BLOWNDOWN BLCK VLV 

EL 500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5112_UNIT 1 RH NE PASS 1 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5120_UNIT 1 RH NE PASS-1 STEAM INLET VNT VLV EL 

460'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5212_UNIT 1 RH EW PASS 2 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5312_UNIT 1 RH ES PASS 3 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5412_UNIT 1 RH SE PASS 4 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5451_UNIT 1 RH OUTLET VENT VLV ACTUATOR EL 

439'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5612_UNIT 1 RH NW PASS 1 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5620_UNIT 1 RH NW PASS-1 OUT HDR INLET VNT 

VLV EL 460'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5712_UNIT 1 RH WN PASS2 OUTL. HDR VNT VLV  EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5812_UNIT 1 RH WS PASS 3 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-5912_UNIT 1 RH SW PASS 4 OUT HDR VNT VLV  EL 

500'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-7058_UNIT 1 AUX STM TO CRH DRN VLV 2 

ACTUATOR EL 439'
APPROVED Closed 2/21/13 JT

1BM1 750
1-AA-HV-7078_UNIT 1 AUX STM TO SH DRN VLV 1 ACTUATOR 

EL.439'
APPROVED Closed 2/21/13 JT

1BM1 750
1-EC-EC-7111A-08FK-L_UNIT 1 WT MCC A: BLDN VALVE TO 

FIRE/RW STRG
APPROVED Closed 2/21/13 JT

1BM1 750
1-EC-EC-7111A-08FK-R_UNIT 1 WT MCC A: BLDN VALVE TO 

WW STRG TANK
APPROVED Closed 2/21/13 JT

1BM1 750
1-EC-EC-7211B-09FA_UNIT 1 ACC MCC B: AUX BOILER MUD 

DRM BLWDN VLV#501
APPROVED Closed 2/21/13 JT

1BM2 1079 System 1BM2 Blowdown

1BM2 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1BM2 1079 87209 System 1BM2 Blowdown
REMOVE (2) AIR NOZZLES AND PLUG CONNECTIONS ON WEST SIDE OF SRSG 

BLOWDOWN COOLER
Closed CBO App. NR N/A 12/5/2013 SH MECH

1BM2 1079 87210 System 1BM2 Blowdown VALVE V-100 MISSING RUBBER VALVE HANDLE COVER Closed CBO App. NR N/A 12/5/2013 SH PIPING

1BM2 1079 88666 System 1BM2 Blowdown MEGGER DATA NOT COMPLETE FOR ALL COMPONENTS Closed CBO App. NR N/A 12/5/2013 SH ELECT

1BM2 1079 88667 System 1BM2 Blowdown O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1BM2 1079 88668 System 1BM2 Blowdown
FLANGED CONNECTION DATA SHEETS DO NOT INDICATE LOCATION OF 

PARTICULAR FLANGED JOINT
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1BM2 1079 88669 System 1BM2 Blowdown MOV DATA RECORD NOT PROVIDED FOR LV0032 & LV0034 Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1BM2 1079 88670 System 1BM2 Blowdown CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT
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1BM2 1079 88671 System 1BM2 Blowdown FUNCTIONAL TEST DATA NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1BM2 1079 88672 System 1BM2 Blowdown
INSTRUMENT CALIBRATION SHEET NOT PROVIDED FOR: 001-BM-L6-0027 & 

001-BM-L1T-0028
Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1BM2 1079 88673 System 1BM2 Blowdown PSV 0902 SETTINGS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1BM2 796 1BM2, SRSG blowdown Cooler & Duplex Strainer

This inspection is for the system designated as 1BM2.  This system is 

APPROVED and complies with the plans, specs, and applicable LORs.  See the 

attached spreadsheet for further information.

APPROVED Closed 3/9/2013 SH

1BM2 796 1-BM-HV-0550_UNIT 1 BLDN VALVE TO FIRE/RW STRG Approved 3/9/13 CG APPROVED Closed  3/9/13 CG

1BM2 796 1-BM-HV-0554_UNIT 1 BLDN VALVE TO WW STRG Approved 3/9/13 CG APPROVED Closed  3/9/13 CG

1CPFG 72 Cathodic Protection on FG Line

ITEM #A50001 - Ongoing inspection for the cathodic protection along the FG 

line, feeding Unit 1 for the purposes of energization.  This includes all 

components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc. None of the test stations comply with Detail 2 Plan 

Sheet 25542-009-EQ-0000-00002 - the watering tubes all exceed the 

dimension above grade specified and do not have a cap on the PVC tube.

Disapproved 2nd Priority

1CPFG 72 Cathodic Protection on FG Line

ITEM# A50002 Ongoing inspection for the cathodic protection along the FG 

line, feeding Unit 1 for the purposes of energization.  This includes all 

components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc. The DC decoupler , MC-0.30, is damaged and requires 

replacement and - or repair.

Disapproved 2nd Priority

1CPFG 72 Cathodic Protection on FG Line

ITEM# A50003 - Ongoing inspection for the cathodic protection along the FG 

line, feeding Unit 1 for the purposes of energization.  This includes all 

components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc.  Test Satiation TS-17 has cables that need re-

terminated.

Disapproved 2nd Priority

1CPFG 72 Cathodic Protection on FG Line

 ITEM# A50004 - Ongoing inspection for the cathodic protection along the FG 

line, feeding Unit 1 for the purposes of energization.  This includes all 

components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc. A cable termination on TS-19 is missing a lock washer 

and nut.

Disapproved 2nd Priority

1CPFG 72 Cathodic Protection on FG Line

 ITEM# A50005 - Ongoing inspection for the cathodic protection along the FG 

line, feeding Unit 1 for the purposes of energization.  This includes all 

components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc. A 15 foot separation is specified by Detail 4 Plan 

Sheet 25542-009-EQ-0000-00002 from over voltage protector to all stations.

Disapproved 2nd Priority

1CPFG 72 Cathodic Protection on FG Line

ITEM# A50008 - Ongoing inspection for the cathodic protection along the FG 

line, feeding Unit 1 for the purposes of energization.  This includes all 

components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc. The over voltage protectors are not attached to the 

isolation flanges as specified on Detail 6 Notes 1 and 2 on Plan Sheet 25542-

009-EQ-0000-00002.

Disapproved 2nd Priority

1CPFG 72 Cathodic Protection on FG Line

ITEM# A50009 - Ongoing inspection for the cathodic protection along the FG 

line, feeding Unit 1 for the purposes of energization.  This includes all 

components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc. Approval is also pending voltage test reports for all 

test stations.

Disapproved 2nd Priority

1CPFG1PB 148 Unit 1 Cathodic Protection in Power Block

ITEM #A50010 - All underground cathodic protection in the Unit 1 power block 

has been inspected and appears to be in compliance with referenced drawings 

and LORS final approval issued when Test Stations are installed and voltage 

tests are performed. Provide the CBO with a copy of the voltage tests.

Disapproved 2nd Priority

1EA1 88676 NO COMPLETED PUNCH LIST ITEMS Closed CBO App. NR N/A 12/5/2013 SH NONE

1EA1 88677 NO ACCEPTANCE CRITERIA FOR HAMPTON TEDDER MEGGER TEST Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA1 88678 O&M MANUALS. WARRANTY INFORMATION NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE
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1EA1 88679 AS-BUILT DRAWINGS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA1 88680 CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA1 88681 NO TRANSFORMER SECONDARY VOLTAGE TEST DATA Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA1 89990 DRAIN VALVE ON PDU #1 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH ELECT

1EA1 89991 DRAIN VALVE ON PDU #2 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH ELECT

1EA1 89992 DRAIN VALVE ON PDU #9 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH ELECT

1EA1
1-EA-EA-001_UNIT 1 SOLAR FIELD  PDU-1 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA1
1-EA-EA-002_UNIT 1 SOLAR FIELD  PDU-2 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA1
1-EA-EA-009_UNIT 1 SOLAR FIELD  PDU-9 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA1 1-EA-ET-001_UNIT 1 SOLAR FIELD  PDU-1 XFMR APPROVED Closed 9/6/12 JT

1EA1 1-EA-ET-002_UNIT 1 SOLAR FIELD  PDU-2 XFMR APPROVED Closed 9/6/12 JT

1EA1 1-EA-ET-009_UNIT 1 SOLAR FIELD PDU-9 XFMR APPROVED Closed 9/6/12 JT

1EA1
1-ES-ES-3111B-13C_UNIT 1 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 9/6/12 JT

1EA2 89890 PROVIDE COMPLETE PUNCH LIST Closed CBO App. NR N/A 12/5/2013 SH NONE

1EA2 89891 PROVIDE CABLE SCHEDULE Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA2 89892 PROVIDE HIGH POTENTIAL TEST ACCEPTANCE CRITERIA  FOR TURNOVER Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EA2 89893 PROVIDE TORQUE BAR ACCEPTANCE CRITERIA  FOR TURNOVER Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EA2 89894
TRANSFORMER 1-EA-ET -003 GAS ANALYSIS (ACETYLENE) RETEST SHOULD 

HAVE BEEN NOV. 2012
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA2 89895
TRANSFORMER 1-EA-ET -004 GAS ANALYSIS (ACETYLENE) RETEST SHOULD 

HAVE BEEN NOV. 2012
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA2 89896 PROVIDE TRANSFORMER SECONDARY VOLTAGE TEST DATA FOR TURNOVER Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA2 89897 PROVIDE "AS BUILT" DRAWINGS Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA2 89898

THE OIL SAMPLE TEST RESULTS FOR TRANSFORMER 1-EA-ET-004 SHOWS A 

HIGHER THAN ACCEPTABLE LEVEL OF ACETYLENE GAS.  THE TEST RESULT 

SHEET ALSO RECOMMENDED THAT THE TRANSFORMER SHOULD BE TEST 

AFTER 3 MONTHS.  THE DATE ON THE TEST RESULTS IS FROM 8/22/12.

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA2 89899

THE BREAKER SETTING FOR THE 480V MAIN BREAKER AND BRANCH BREAKERS 

HAVE BEEN PUT INTO THE BREAKERS.  1-EA-EA-005 MAIN BREAKER HAS 

CONTINURED TO TRIP.  THE BREAKER SETTING NEED TO BE LOOKED AT 

FUTHER TO PROVIDE A RELIABLE PLANT.

Closed CBO App. NR 2/25/14 SH SU-ELECT

1EA2 89993 DRAIN VALVE ON PDU #3 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH HELIO

1EA2 89994 DRAIN VALVE ON PDU #4 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH HELIO

1EA2 89995 DRAIN VALVE ON PDU #5 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH HELIO

1EA2
1-EA-EA-003_UNIT 1 SOLAR FIELD  PDU-3 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA2
1-EA-EA-004_UNIT 1 SOLAR FIELD  PDU-4 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA2
1-EA-EA-005_UNIT 1 SOLAR FIELD  PDU-5 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA2 1-EA-ET-003_UNIT 1 SOLAR FIELD PDU-3 XFMR APPROVED Closed 9/6/12 JT

1EA2 1-EA-ET-004_UNIT 1 SOLAR FIELD  PDU-4 XFMR APPROVED Closed 9/6/12 JT

1EA2 1-EA-ET-005_UNIT 1 SOLAR FIELD  PDU-5 XFMR APPROVED Closed 9/6/12 JT

1EA2
1-ES-ES-3111B-14C_UNIT 1 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 9/6/12 JT

1EA3 89854 PROVIDE REDLINES DRAWING Closed CBO App. NR 2/25/14 SH SU-ELECT
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1EA3 89855

1-ES-ES 311B-15C CONTACTOR AND VACCUM BOTTLE INTEGRIT TEST WERE 

DONE AT 16KV.  THE 1EA1 AND 1EA2 CONTACTORS (1-ES-311B-13C & 14) 

WERE TESTED AT 11KV.  VERIFY WHAT IS THE CORRECT HI-POT VOLTAGE.  RE-

DO THE LOWER HI-POT TEST DIDN'T DAMAGE THE CONTACTO

Closed CBO App. NR 2/25/14 SH SU-ELECT

1EA3 89856

AS-BUILT DRAWING 25542-001-570-U07G-00061-000 RED LINE PRINT DOES 

NOT SHOW ON THE DCS CONTACT LABELED 1ESET0030XA AS IS SHOWN ON 

1EA1 ABD 1EA2 "AS-BUILTS".VERIFY  WHICH "AS BUILT" DWGS ARE CORRECT 

AND HAVE ALL DRWING MATCH.  ALSO REVERIFY FIELD MAT

Closed CBO App. NR 2/25/14 SH SU-ELECT

1EA3 89996 DRAIN VALVE ON PDU #6 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH ELECT

1EA3 89997 DRAIN VALVE ON PDU #7 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH ELECT

1EA3 89998 DRAIN VALVE ON PDU #8 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH ELECT

1EA3 89999 DRAIN VALVE ON PDU #10 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 2/25/14 SH ELECT

1EA3
1-EA-EA-006_UNIT 1 SOLAR FIELD  PDU-6 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA3
1-EA-EA-007_UNIT 1 SOLAR FIELD  PDU-7 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA3
1-EA-EA-008_UNIT 1 SOLAR FIELD  PDU-8 480 VAC 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA3
1-EA-EA-010_UNIT 1 SOLAR FIELD  PDU-10 480 V 

PANELBOARD
APPROVED Closed 9/6/12 JT

1EA3 1-EA-ET-006_UNIT 1 SOLAR FIELD  PDU-6 XFMR APPROVED Closed 9/6/12 JT

1EA3 1-EA-ET-007_UNIT 1 SOLAR FIELD PDU-7 XFMR APPROVED Closed 9/6/12 JT

1EA3 1-EA-ET-008_UNIT 1 SOLAR FIELD  PDU-8 XFMR APPROVED Closed 9/6/12 JT

1EA3 1-EA-ET-010_UNIT 1 SOLAR FIELD  PDU-10 XFMR APPROVED Closed 9/6/12 JT

1EA3
1-ES-ES-3111B-15C_UNIT 1 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 9/6/12 JT

1EA4 715 1EA4 System, Heliostat Field UPS System
INSPECTION OF UNIT 1 HELIOSTAT FIELD UPS SYSYTEM  COMPONENT LIST & 

STATUS   SYSTEM � 1EA4 - APPROVED  
APPROVED Closed 2/7/2013

1EA4 715 85428 1EA4 System, Heliostat Field UPS System NO SPARE PARTS LIST PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA4 715 85429 1EA4 System, Heliostat Field UPS System SYSTEM DESCRIPTION NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EA4 715 85430 1EA4 System, Heliostat Field UPS System NO LOAD TEST DATA Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA4 715 85432 1EA4 System, Heliostat Field UPS System
THE 1EA4 TURNOVER BOOK IS MISSING THE MOTOR CONTROL CENTER 

SCHEDULE & LOAD LIST FOR THE 480V COMMON AREA MCC-1-EC-EC-3112
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA4 715 85433 1EA4 System, Heliostat Field UPS System
THE 1EA4 TURNOVER BOOK SECTION 13 IS MISSING MEGGER TEST 

INFORMATION FOR CABLES 1EU02AHA AND 1EU02AHB.
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EA4 715 85434 1EA4 System, Heliostat Field UPS System
IN THE 1EA4 TURNOVER BOOK SECTION 13, THE BATTERY CELL DATA RECORD 

SHEETS HAVE 3 HIGH RESISTANCE READINGS, ABOUT 1 1/2 TIMES MORE THAN
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA4 715 85435 1EA4 System, Heliostat Field UPS System

THE 1EA4 TURNOVER BOOK SECTION 13 IS MISSING MEGGER TEST 

INFORMATION FOR UNIT 1 480 VAC HELIOSTAT UPS DISTRIBUTION BOARD - 1-

EA-EU-P01

Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EA4 715 85436 1EA4 System, Heliostat Field UPS System
THE 1EA4 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR UNIT 1 480/480V RVT FOR HELIOSTAT UPS -1-EA-ET-Y01
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA4 715 85437 1EA4 System, Heliostat Field UPS System
1EA4 TURNOVER BOOK IS MISSING THE BATTER LOAD BANK TEST FOR 

BATTERY 1-EA-ED-B01
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EA4 715 1-EA-ED-B01_UNIT 1 400V DC BATTERY - HELIOSTAT APPROVED Closed 9/6/12 JT

1EA4 715 1-EA-ET-Y01_UNIT 1 480/480V RVT FOR HELIOSTAT UPS APPROVED Closed 9/6/12 JT

1EA4 715 1-EA-EU-P01_UNIT 1 480 VAC HELIOSAT UPS DIST. BOARD APPROVED Closed 9/6/12 JT

1EA4 715 1-EA-EU-Y01_UNIT 1 HELIOSTAT UPS APPROVED Closed 9/6/12 JT
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1EA4 715
1-EC-EC-3111-05FA_UNIT 1 ESSNTL MCC: MAIN PLANT UPS 

BYPASS RVT
APPROVED Closed 9/6/12 JT

1EA4 715 1-EC-EC-3111-05FE-R_UNIT 1 ESSNTL MCC: GCB AUXILARIES APPROVED Closed 9/6/12 JT

1EA4 715
1-EC-EC-3112-05FI_UNIT 1 COMMON MCC: HELIOSTAT FIELD 

UPS Y01
APPROVED Closed 9/6/12 JT

1EA5 89850 PROVIDE MARKED UP DRAWING (REDLINES) Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA5 1-EA-EU-001_UNIT 1 SOLAR FIELD PDU-1 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA5 1-EA-EU-002_UNIT 1 SOLAR FIELD PDU-2 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA5 1-EA-EU-009_UNIT 1 SOLAR FIELD PDU-9 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA6 89851 PROVIDE COMPLETE PUNCH LIST Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1EA6 89852 PROVIDE CABLE SCHEDULE Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EA6 89853

PROVIDE AS-BUILT DRAWINGS.   THE CALIFORNIA ENERGY 

COMMISSIONDECISION, COMPLIANCE 2, REQUIRES AS-BUILT DRAWINGS TO BE 

SUBMITTED AS VERIFICATION OF CONDITIONS AND REQUIRES THEM TO ALSO 

BE LOCATED ON SITE.

Closed CBO App. NR 2/25/14 SH SU-ELECT

1EA6 1-EA-EU-003_UNIT 1 SOLAR FIELD PDU-3 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA6 1-EA-EU-004_UNIT 1 SOLAR FIELD PDU-4 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA6 1-EA-EU-005_UNIT 1 SOLAR FIELD PDU-5 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA7 89869 PROVIDE MARKED UP DRAWINGS (REDLINES) PROVIDED Closed CBO App. NR 2/25/14 SH SU-ELECT

1EA7 1-EA-EU-006_UNIT 1 SOLAR FIELD PDU-6 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA7 1-EA-EU-007_UNIT 1 SOLAR FIELD PDU-7 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA7 1-EA-EU-008_UNIT 1 SOLAR FIELD PDU-8 480 VAC UPS PANEL APPROVED Closed 9/6/12 JT

1EA7
1-EA-EU-010_UNIT 1 SOLAR FIELD PDU-10 480 VAC UPS 

PANEL
APPROVED Closed 9/6/12 JT

1EC1 388 Unit 1 MCC System 1EC1
Inspection approved work complies with approved plans and LORS 1-EC-EC-

3111 480V MCC, 1-EC-ET-001 MCC Transformer 
APPROVED Closed 5/22/2012

1EC1 411 Unit 1 1EC1 System, PSB MCC and XFMR

 1-EC-EC-3111 480V MCC, 1-EC-ET-001 4.16kV Transformer Approved per plans 

and specifications 000-EC-0000-00003, 000-EC-EC-00003, 001-E1-0000-00001 

001-EG-3701-00002 

APPROVED Closed 1/17/2013

1EC1 411 85416 Unit 1 1EC1 System, PSB MCC and XFMR CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC1 411 85417 Unit 1 1EC1 System, PSB MCC and XFMR VERIFY NO STARTUP TO OWNER PUNCH LIST ITEMS (OPEN OR CLOSED) Closed CBO App. NR N/A 12/5/2013 SH NONE

1EC1 411 85418 Unit 1 1EC1 System, PSB MCC and XFMR OPERATIONAL TEST NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC1 411 85419 Unit 1 1EC1 System, PSB MCC and XFMR O&M MANUAL NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1EC1 411 85420 Unit 1 1EC1 System, PSB MCC and XFMR

THE 1EC1 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 25542-

000-E6-ES-10010 THAT SHOWS THE 5KV SWITCHGEAR CIRCUITRY OF THE 1EC1 

SYSTEM.

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC1 411 85421 Unit 1 1EC1 System, PSB MCC and XFMR

THE 1EC1 TURNOVER BOOK IS MISSING THE 'AS BUILT' MOTOR CONTROL 

CENTER SCHEDULE & LOAD LIST FOR THE 480V ESSENTIAL MCC #1 - 1-EC-EC-

3111

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC1 411 85422 Unit 1 1EC1 System, PSB MCC and XFMR

THE 1EC1 TURNOVER BOOK IS MISSING THE LOW VOLTAGE BREAKER TEST 

INFORMATION FOR THE MAIN BREAKER OF THE 480V ESSENTIAL MCC #1 - 1-EC-

EC-3111

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC1 411 85423 Unit 1 1EC1 System, PSB MCC and XFMR
THE 1EC1 TURNOVER BOOK SECTION 13 IS MISSING THE HIPOT TEST 

INFORMATION FOR CABLE 1ES10AEA
Closed CBO App. NR N/A 12/5/2013 SH ELECT
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1EC1 411 85424 Unit 1 1EC1 System, PSB MCC and XFMR
THE 1EC1 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR CABLE 1ES10AEA
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EC1 411 85425 Unit 1 1EC1 System, PSB MCC and XFMR
THE 1EC1 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR CABLES 1EC01AHA AND 1EC01AHB
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EC1 411 85426 Unit 1 1EC1 System, PSB MCC and XFMR
THE 1EC1 TURNOVER BOOK IS MISSING THE 480V MAIN BREAKER PROTECTIVE 

RELAY TEST INFORMATION FOR MCC 1-EC-EC-3111
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC1 411 85427 Unit 1 1EC1 System, PSB MCC and XFMR
THE 1EC1 TURNOVER BOOK IS MISSING THE C.T. TEST DATA FOR THE C.T. ON 

THE H3 WINDING OF TRANSFORMER 1-EC-ET-001
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC1
1-EC-EA-3111-04FA-P01_UNIT 1 480V ESSENTIAL 

MCC:208/120VAC PNLBORD, 10KA
APPROVED Closed 1/17/13 SH

1EC1 1-EC-EC-3111_UNIT 1 ESSENTIAL MCC APPROVED Closed 1/17/13 SH

1EC1 1-EC-EC-3111-01FA_UNIT 1 ESSENTIAL MCC: INCOMER APPROVED Closed 1/17/13 SH

1EC1 1-EC-EC-3111-02FE_UNIT 1 ESSNTL MCC: SPARE APPROVED Closed 1/17/13 SH

1EC1 1-EC-EC-3111-05FC-L_UNIT 1 ESSNTL MCC: SPARE APPROVED Closed 1/17/13 SH

1EC1 1-EC-EC-3111-05FC-R_UNIT 1 ESSNTL MCC: SPARE APPROVED Closed 1/17/13 SH

1EC1 1-EC-ET-001_UNIT 1 PSB AREA ESSENTIAL MCC TRF APPROVED Closed 1/17/13 SH

1EC1
1-EC-ET-001-EJC_UNIT 1 PSB AREA ESSENTIAL MCC TRF 

CONTROL CABINET
APPROVED Closed 1/17/13 SH

1EC1
1-ES-ES-3111A-01C_UNIT 1 4.16KV ESS. SERV. SWGR A-PSB 

ESS MCC XFMR
APPROVED Closed 1/17/13 SH

1EC2 416 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 Approved 1EC2 System per plan specification and LORS APPROVED Closed 2/25/14 SH

1EC2 416 6080 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
IN 1-EC-EC-711B CABLES DO NOT HAVE TAPE OR HEAT SHRINK OVER THE END 

OF THE OUTER HACKET
Closed CBO App. NR 01/09/2014 TV ELECT

1EC2 416 6084 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
SEVERAL GROUND WIRES DO NOT HAVE TAPE OR HEAT SHRINK OVER THE END 

OF THE OUTER HACKET
Closed CBO App. NR 01/09/2014 TV ELECT

1EC2 416 6086 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
IN EC-EC-711A CABLES DO NOT HAVE TAPE OR HEAT SHRINK OVER THE END 

OF THE OUTER HACKET
Closed CBO App. NR 01/09/2014 TV ELECT

1EC2 416 80119 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 CBO NEEDS TO BUG THE XFMR, PROVE OF INSPECTION 1-WT-ET-001A Closed CBO App. NR 2/25/14 SH SU-ELECT

1EC2 416 80122 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 INSTALL A NAME TAG ON 120V PANEL APPROVED Closed 10/12/13 CG ELECT

1EC2 416 80123 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 INSTALL A NAME TAG ON 480/120V XFMR ON THE 1?EC?EC?7111A APPROVED Closed 10/12/13 CG ELECT

1EC2 416 80124 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 CBO NEEDS TO BUG THE 416V BREAKER THAT FEED 1-WT-ET-001A Closed CBO App. NR 2/25/14 SH SU-ELECT

1EC2 416 84534 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 SEAL ALL E HOUSE RACEWAY OPENINGS ON SOUTH SIDE AND  NE IN ACC EEM APPROVED Closed 10/12/13 CG ELECT

1EC2 416 85356 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 CABLE SCHEDULE NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85357 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 O&M MANUAL NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH NONE

1EC2 416 85358 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 AS-BUILT DRAWINGS NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85359 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1 FINAL DRAWINGS NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85360 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1

THE 1EC2 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM DRAWING 25542-

000-E6-ES-10004 THAT SHOWS THE 5KV SWITCHGEAR CIRCUITRY OF THE 1EC2 

SYSTEM

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85361 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1

THE 1EC2 TURNOVER BOOK IS MISSING THE 'AS BUILT' MOTOR CONTROL 

CENTER SCHEDULE & LOAD LIST FOR THE 480V MCC - WATER TREATMENT 

MCC #1 - 1EC-EC-7111A

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85362 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1

THE 1EC2 TURNOVER BOOK IS MISSING THE LOW VOLTAGE BREAKER TEST 

INFORMATION FOR THE MAIN BREAKER OF THE 480V MCC - WATER 

TREATMENT MCC #1 - 1-EC-EC-7111A

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85363 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
THE 1EC2 TURNOVER BOOK SECTION 13 IS MISSING THE HIPOT TEST 

INFORMATION FOR CABLE 1ES04AEA
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EC2 416 85364 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
THE 1EC2 TURNOVER BOOK IS MISSING THE 5KV CONTACTOR TEST 

INFORMATION FOR TRANSFORMER 1-WD-ET-001A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT
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1EC2 416 85365 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
THE 1EC2 TURNOVER BOOK IS MISSING THE 480V MAIN BREAKER PROTECTIVE 

RELAY TEST INFORMATION FOR MCC 1-EC-EC-7111A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85366 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
THE 1EC2 TURNOVER BOOK SECTION 13 HAS MEGGER TEST INFORMATION 

FOR CABLES 1EC02AHA AND 1EC02AHB THAT BELONGS IN SYSTEM BOOK 1EC4
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416 85367 1EC2, Water Treatment MCC #1 and Xfmr, Unit 1
THE 1EC2 TURNOVER BOOK IS MISSING THE C.T. TEST DATA FOR THE C.T. ON 

THE H3 WINDING OF TRANSFORMER 1-WD-ET-001A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC2 416
1-EC-EA-7111A-05FA-P01_UNIT 1 480V WT MCC#1: 

208/120VAC PANELBOARD, 10KA
APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A_UNIT 1 WT MCC A APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-01FA_UNIT 1 WT MCC A: INCOMER APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-02FE_UNIT 1 WT MCC A: SPACE (6") APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-03FG_UNIT 1 WT MCC A: SPARE APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-03FK_UNIT 1 WT MCC A: WT EEM HVAC#1 APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-04FG_UNIT 1 WT MCC A: SPACE (6") APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-05FJ_UNIT 1 WT MCC A: SPARE APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-05FL_UNIT 1 WT MCC A: SPACE (6") APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-07FA-L_UNIT 1 WT MCC A: SPARE APPROVED Closed 12/12/12 SH

1EC2 416
1-EC-EC-7111A-07FA-L_UNIT 1 WT MCC A: DEMIN TRAILER 

480VAC SOCKET 1

Approved 4/2/13 CG

Added to System per Bechtel 5/7/13
APPROVED Closed

4/2/13 CG

1EC2 416 1-EC-EC-7111A-07FA-R_UNIT 1 WT MCC A: SPARE APPROVED Closed 12/12/12 SH

1EC2 416
1-EC-EC-7111A-07FA-R_UNIT 1 WT MCC A: DEMIN TRAILER 

480VAC SOCKET 1

Approved 4/2/13 CG

Added to System per Bechtel 5/7/13
APPROVED Closed

4/2/13 CG

Added to System 

per Bechtel 5/7/13

1EC2 416 1-EC-EC-7111A-07FC_UNIT 1 WT MCC A: WT EEM HVAC#3 APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-07FE_UNIT 1 WT MCC A: SPACE (12") APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-07FG_UNIT 1 WT MCC A: SPACE (24") APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-07FK_UNIT 1 WT MCC A: SPACE (12") APPROVED Closed 12/12/12 SH

1EC2 416 1-EC-EC-7111A-08FA_UNIT 1 WT MCC A: SPACE (12") APPROVED Closed 12/12/12 SH

1EC2 416
1-ES-ES-3111A-02B_UNIT 1 4.16KV ESS SERV. SWGR A-WT 

MCC XFMR1
APPROVED Closed 12/12/12 SH

1EC2 416 1-WD-ET-001A_UNIT 1 WATER TREATMENT AREA MCC TRF #1 APPROVED Closed 12/12/12 SH

1EC2 416
1-WD-ET-001A-EJC_UNIT 1 WT AREA MCC TRF #1 CONTROL 

CABINET
APPROVED Closed 12/12/12 SH

1EC3 659 Unit 1, System 1EC3, ACC MCC#2 and XFMR
System 1EC3, Unit 1, ACC MCC, for the purposes of energization Approved per 

plan and specs
APPROVED Closed 2/6/2013

1EC3 659 25926 Unit 1, System 1EC3, ACC MCC#2 and XFMR MOVE TIE-WRAPS OFF STRESS RELIEF CONES Closed CBO App. NR 12/17/2013 TV ELECT

1EC3 659 84532 Unit 1, System 1EC3, ACC MCC#2 and XFMR TOWER E HOUSE SEAL RACEWAY OPENINGS APPROVED Closed 10/31/13 JS ELECT

1EC3 659 84535 Unit 1, System 1EC3, ACC MCC#2 and XFMR SEAL ALL E HOUSE RACEWAY OPENING S ON SOUTH SIDE AND  NE IN ACC EEM APPROVED Closed 10/12/13 CG ELECT

1EC3 659 36964 INSTALL NAME PLATE ON TRANSFORMER COVER ON 1-EC-EC-1050 A & B APPROVED Closed 2/25/14 CG ELECT

1EC3 659 1-AD-ET-001B_UNIT-1 ACC AREA MCC TRF #2 APPROVED Closed 2/6/13 SH

1EC3 659
1-AD-ET-001B-EJC_UNIT 1 ACC AREA MCC TRF #2 CONTROL 

CABINET
APPROVED Closed 2/6/13 SH

1EC3 659
1-EC-EA-1050B-09FA-P01_UNIT 1 SRSG MCC B: 208/120V 

PANELBOARD, 10KA
APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050A_UNIT 1 SRSG MCC 1050A APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050A-01FA_UNIT 1 SRSG MCC: INCOMER A APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050A-04FA_UNIT 1 SRSG MCC: EEM HVAC #1 APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050A-04FI_UNIT 1 SRSG MCC: SPARE APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050A-05FA_UNIT 1 SRSG MCC: TIE BREAKER APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050B_UNIT 1 SRSG MCC 1050B APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050B-04FA_UNIT 1 SRSG MCC: SPARE APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050B-07FA_UNIT 1 SRSG MCC: EEM HVAC #2 APPROVED Closed 2/6/13 SH
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1EC3 659 1-EC-EC-1050B-11FA_UNIT 1 SRSG MCC: INCOMER B APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-7211B_UNIT 1 ACC MCC B APPROVED Closed 2/6/13 SH

1EC3 659
1-EC-EC-7211B-01FA_UNIT 1 ACC MCC B: MAIN INCOMING 

BREAKER
APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-7211B-03FD_UNIT 1 ACC MCC B: SPARE APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-7211C-03FI-R_UNIT 1 ACC MCC C: SPARE APPROVED Closed 2/6/13 SH

1EC3 659
1-ES-ES-3111A-02C_UNIT 1 4.16KV ESS. SERV SWGR A- ACC  

XFMR 2
APPROVED Closed 2/6/13 SH

1EC3 659 1-EC-EC-1050A-02FA_UNIT 1 480V SRSG MCC PLC UNIT Not walked/inspected. APPROVED Closed 1/28/14 SH

1EC3 659
1-EC-EC-1050B-10FA_UNIT 1 SRSG MCC: CHEMICAL CLEANING 

PUMP-2
Not walked/inspected. APPROVED Closed 1/28/14 SH

1EC4 389 Unit 1 MCC 1EC4 System Inspection approved work complies with approved plans and LORS APPROVED Closed 5/22/2012 TV

1EC4 412 1EC4, Part 2, STG MCC #2, Unit 1 Approved per plans and LORS APPROVED Closed 2/25/14 SH

1EC4 412 13114 1EC4, Part 2, STG MCC #2, Unit 1

TAPE THE END OF THE JACKET FOR CABLES 1ES11ASA & 1ES11ASD INSIDE 1-EC-

ET‐002 CABINET, See CEC Section 110.14 (B) – SPlICES (and ends of 

conductors)

Closed CBO App. NR 2/25/14 SH ELECT

1EC4 412 84526 1EC4, Part 2, STG MCC #2, Unit 1 STG MCC"B" OVER SECTION 1 NEEDS SOME SLACK (SUPPORT INSTALLED) APPROVED Closed 10/16/13 RLS ELECT

1EC4 412 84528 1EC4, Part 2, STG MCC #2, Unit 1 STG TRANSFORMER TOUCH-UP PAINT Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EC4 412 84529 1EC4, Part 2, STG MCC #2, Unit 1 STG AND COMMON AREA TRANSFORMER CONTROL CABINET SEAL UNDER APPROVED Closed 10/16/13 RLS ELECT

1EC4 412 84531 1EC4, Part 2, STG MCC #2, Unit 1 ESS MCC MISSING BOLTS ON 120/208 & MAIM BREAKER SPARE APPROVED closed 12/14/13 SH

1EC4 412 85431 1EC4, Part 2, STG MCC #2, Unit 1
THE 1EC1 TURNOVER BOOK IS MISSING THE MOTOR CONTROL CENTER 

SCHEDULE & LOAD LIST FOR THE 480V ESSENTIAL MCC #1-1-EC-3111
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90213 1EC4, Part 2, STG MCC #2, Unit 1 PROVIDE CABLE SCHEDULE FOR TURNOVER Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90214 1EC4, Part 2, STG MCC #2, Unit 1 FUNCTIONAL TEST NOT PROVIDE Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90215 1EC4, Part 2, STG MCC #2, Unit 1 PROVIDE MISSING HIPOT TEST INFORMATION FOR CABLE 1ES11AEA Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EC4 412 90216 1EC4, Part 2, STG MCC #2, Unit 1
PROVIDE C.T. TEST ATA FOR THE C.T. ON THE H3 WINDING OF TRANSFORMER 

1-EC-ET-002
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90217 1EC4, Part 2, STG MCC #2, Unit 1 PROVIDE MEGGER TEST IFNORMATION FOR CABLES 1EC02AHA AND 1EC02AHB Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90218 1EC4, Part 2, STG MCC #2, Unit 1
PROVIDE 'AS BUILT" MOTOR CONTROL CENTER SCHEDULE & LOAD LIST FOR 

THE 480V MCC -STG MCC#2 - 1-EC-EC-2111B
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90219 1EC4, Part 2, STG MCC #2, Unit 1 PROVIDE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 1-EC-EC-3112 Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90220 1EC4, Part 2, STG MCC #2, Unit 1
PROVIDE MEGGER TEST INFORMATION FOR CT1, CT2, AND CT3 IN 1-EC-EC-

3112
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90221 1EC4, Part 2, STG MCC #2, Unit 1 PROVIDE MEGGER TEST INFORMATION FOR CPT1 IN 1-EC-EC-3112 Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90222 1EC4, Part 2, STG MCC #2, Unit 1
PROVIDE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE MAIN 

BREAKER OF THE 480V MCC - COMMON ARE MCC - 1EC-EC-3112
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC4 412 90223 1EC4, Part 2, STG MCC #2, Unit 1
PROVIDE "AS BUILT" MOTOR CONROL CENTER SCHULDE &LOAD LIST FOR 

THE480V MCC - COMMON AREA - 1-EC-EC-3112
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EC4
1-EC-EA-3112-03FA-P01_UNIT-1 480V COMM AREA 

MCC:208/120VAC PNLBORD, 10KA
APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-2111B_UNIT-1 STG MCC B APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-2111B-01FA_UNIT 1 STG MCC 2: INCOMER APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-2111B-03FC_UNIT 1 STG MCC 2: SPARE APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-2111B-04FA-R_UNIT 1 STG MCC 2: SPARE APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-3112_UNIT 1 COMMON MCC APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-3112-01FA_UNIT 1 COMMON MCC: INCOMER APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-3112-03FI_UNIT 1 COMMON MCC: SPARE APPROVED Closed 9/20/12 SH
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1EC4
1-EC-EC-3112-04FA_UNIT 1 COMMON MCC:PSB 

DISTRIBUTION PANEL
APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-3112-05FC_UNIT 1 COMMON MCC: SPARE APPROVED Closed 9/20/12 SH

1EC4 1-EC-EC-3112-05FG_UNIT 1 COMMON MCC: SPARE APPROVED Closed 9/20/12 SH

1EC4 1-EC-ET-002_UNIT-1 STG AND COMMON AREA MCC TRF APPROVED Closed 9/20/12 SH

1EC4
1-EC-ET-002-EJC_UNIT 1 STG AND COMMON AREA MCC TRF 

CONTROL CABINET
APPROVED Closed 9/20/12 SH

1EC4
1-ES-ES-3111A-03B_UNIT 1 4.16KV ESS. SERV. SWGR  A-

STG/COM. MCC XFMR
APPROVED Closed 9/20/12 SH

1EC5 658 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
System 1EC5, Unit 1, ACC MCCs and Transformers, for the purposes of 

energization Approved per plans and specs
APPROVED Closed 3/5/2013 SH

1EC5 658 84530 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs 4160 BREAKER TO TRANSFORMER  ACC "D"  IS MISSING BOLT Disapproved 2nd Priority ELECT

1EC5 658 88682 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs

GAS-IN-OIL TEST RESULTS FOR 1-AD-ET-001D SHOWS RECOMMENDED RETEST 

IN 3 MONTHS FROM 4/24/12.  PLEASE CONFIRM RETEST WAS COMPLETED 

WITH ACCEPTABLE RESULTS.

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88683 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88684 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs STARTUP TO CLIENT WALKDOWN PUNCH LIST (3/26/13) NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1EC5 658 88685 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs O&M MANUALS/WARRANTY INFO NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1EC5 658 88686 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs FUNCTIONAL TEST RESULTS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88687 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE C.T.TEST DATA FOR 

THE C.T. ON THE H3 WINDING OF TRANSFORMER 1-AD-ET-001C
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88688 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs

THE 1EC5 TURNOVER BOOK IS MISSING THE 'AS BUILT' MOTOR CONTROL 

CENTER SCHEDULE & LOAD LIST FOR THE 480V MCC - ACC MCC #3 - 1-EC-EC-

7211C

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88689 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 MISSING THE MEGGER TEST 

INFORMATION FOR PT1 AND PT2 IN 1-EC-EC-7211C
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88690 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR CT1, CT2, AND CT3 IN 1-EC-EC-7211C
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88691 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR CPT1 IN 1-EC-EC-7211C
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88692 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs

THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE LOW VOLTAGE 

BREAKER TEST INFORMATION FOR THE MAIN BREAKER OF THE 480V  MCC - 

ACC MCC #3 - EC-EC-7211C

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88693 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE 480V MAIN BREAKER 

PROTECTIVE RELAY TEST RESULT INFORMATION FOR MCC 1-EC-EC-7211C
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88694 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK IS MISSING THE SKV CONTACTOR TEST 

INFORMATION FOR TRANSFORMER 1-AD-ET-001D
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88695 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE C.T. TEST DATA FOR 

THE C.T. ON THE H3 WINDING OF TRANSFORMER 1-AD-ET-001D
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88696 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs

THE OIL SAMPLE TEST RESULTS FOR TRANSFORMER 1-AD-ET-001D SHOWS A 

HIGHER THAN ACCEPTABLE LEVEL OF ACETYLENE GAS.  THE TEST RESULT 

SHEET ALSO RECOMMENDED THAT THE TRANSFORMER SHOULD BE RETESTED 

AFTER 3 MONTHS.  THE DATE ON THE TEST RESULTS IN FROM 5/4/

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88697 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs

THE 1EC5 TURNOVER BOOK IS MISSING THE 'AS BUILT' MOTOR CONTROL 

CENTER SCHEDULE & LOAD LIST FOR THE 480V MCC - ACC MCC #4 - 1-EC-EC-

7211D

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88698 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR PT1 AND PT2 IN 1-EC-EC-7211D
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88699 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR CT1, CT2 AND CT3 IN 1-EC-EC-7211D
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88700 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR CPT1 IN 1-EC-EC-7211D
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88701 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs

THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE LOW VOLTAGE 

BREAKER TEST INFORMATION FOR THE MAIN BREAKER OF THE 480V MCC - 

ACC MCC #4 - 1-EC-EC-7211D

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT
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1EC5 658 88702 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE 480V MAIN BREAKER 

PROTECTIVE RELAY TEST RESULT INFORMATION FOR MCC 1-EC-EC-7211D
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 658 88703 Unit 1, System 1EC5, ACC MCC#3&4, XFMRs
THE 1EC5 TURNOVER BOOK SECTION 13 IS MISSING THE 'AS BUILT' PANEL 

SCHEDULE FOR 1-EC-EA-7211D-02FA-P01
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC5 1-AD-ET-001C_UNIT-1 ACC AREA MCC TRF #3 APPROVED Closed 3/5/13 SH

1EC5
1-AD-ET-001C-EJC_UNIT 1 ACC AREA MCC TRF #3 CONTROL 

CABINET
APPROVED Closed 3/5/13 SH

1EC5 1-AD-ET-001D_UNIT-1 ACC AREA MCC TRF #4 APPROVED Closed 3/5/13 SH

1EC5
1-AD-ET-001D-EJC_UNIT 1 ACC AREA MCC TRF #4 CONTROL 

CABINET
APPROVED Closed 3/5/13 SH

1EC5
1-EC-EA-7211D-02FA-P01_UNIT-1 480V ACC MCC#4: 

208/120VAC PANELBOARD, 10KA
APPROVED Closed 3/5/13 SH

1EC5 1-EC-EC-7211C_UNIT 1 ACC MCC C APPROVED Closed 3/5/13 SH

1EC5
1-EC-EC-7211C-01FA_UNIT 1 ACC MCC C: MAIN INCOMING 

BREAKER
APPROVED Closed 3/5/13 SH

1EC5 1-EC-EC-7211C-02FA_UNIT 1 ACC MCC C: SPARE APPROVED Closed 3/5/13 SH

1EC5 1-EC-EC-7211C-02FG_UNIT 1 ACC MCC C: SPARE APPROVED Closed 3/5/13 SH

1EC5 1-EC-EC-7211D_UNIT 1 ACC MCC D APPROVED Closed 3/5/13 SH

1EC5 1-EC-EC-7211D-07FA_UNIT 1 ACC MCC D: SPARE APPROVED Closed 3/5/13 SH

1EC5
1-EC-EC-7211D-10FA_UNIT 1 ACC MCC D: MAIN INCOMING 

BREAKER
APPROVED Closed 3/5/13 SH

1EC5 1-ES-ES-3111BB_UNIT 1 4.16KV SWGR B-ACC MCC XFMR 3 APPROVED Closed 3/5/13 SH

1EC5 1-ES-ES-3111BC_UNIT 1 4.16KV SWGR B-ACC MCC XFMR 4 APPROVED Closed 3/5/13 SH

1EC6 422 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 Approved 1EC6 System per plans and LORS APPROVED Closed 12/19/2013

1EC6 422 6069 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 1-WD-ET-OO1B- REMOVE EXTRA LUGS FROM LOW VOLTAGE BUSHINGS Closed CBO App. NR 12/17/2013 TV ELECT

1EC6 422 6081 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1
IN 1‐EC‐EC‐711B CABLES DO NOT HAVE TAPE OR HEAT SHRINK OVER THE END 

OF THE OUTER HACKET
APPROVED Closed 10/12/13 CG ELECT

1EC6 422 6085 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1
SEVERAL GROUND WIRES DO NOT HAVE TAPE OR HEAT SHRINK OVER THE END 

OF THE OUTER HACKET
APPROVED Closed 10/12/13 CG ELECT

1EC6 422 6087 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1
IN EC‐EC‐711A CABLES DO NOT HAVE TAPE OR HEAT SHRINK OVER THE END 

OF THE OUTER HACKET
APPROVED Closed 10/12/13 CG ELECT

1EC6 422 79557 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 LABEL 1‐WD‐ET‐001B‐EJC APPROVED Closed 10/12/13 CG ELECT

1EC6 422 79559 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 LABEL XFMR 1‐EC‐ET‐7111B APPROVED Closed 10/12/13 CG ELECT

1EC6 422 79560 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 LABEL PANEL 1‐EC‐EA‐7111B APPROVED Closed 10/12/13 CG ELECT

1EC6 422 84536 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 SEAL ALL E HOUSE RACEWAY OPENING S ON SOUTH SIDE AND  NE  IN ACC EEM APPROVED Closed 10/12/13 CG ELECT

1EC6 422 85347 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 CABLE SCHEDULE NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC6 422 85348 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 O&M MANUAL NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH NONE

1EC6 422 85349 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 AS-BUILT DRAWINGS NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC6 422 85350 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1 FINAL DRAWINGS NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC6 422 85351 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1
THE 1EC6 TURNOVER BOOK SECTION 13 IS MISSING THE HIPOT TEST 

INFORMATION FOR CABLE 1ES05AEA
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EC6 422 85352 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1
THE 1EC6 TURNOVER BOOK IS MISSING THE C.T. TEST DATA FOR THE C.T. ON 

THE H3 WINDING OF TRANSFORMER 1-WD-ET-001B
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC6 422 85353 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1

THE 1EC6 TURNOVER BOOK IS MISSING THE LOW VOLTAGE BREAKER TEST 

INFORMATION FOR THE MAIN BREAKER OF THE 480V MCC - WATER 

TREATMENT MCC #2-1-EC-EC-7111B

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC6 422 85354 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1
THE 1EC6 TURNOVER BOOK IS MISSING THE 480V MAIN BREAKER PROTECTIVE 

RELAY TEST INFORMATION FOR MCC 1-EC-EC-7111B
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT
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1EC6 422 85355 1EC6, Water Treatment MCC #2 and Xfmr, Unit 1
THE 1EC6 TURNOVER BOOK SECTION 13 IS MISSING THE MEGGER TEST 

INFORMATION FOR PANEL 1-EC-EA-7111B-01FA-P01
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC6 422
1-EC-EA-7111B-01FA-P01_UNIT 1 480V WT MCC#2: 

208/120VAC PANELBOARD, 10KA
APPROVED Closed 1/31/13 SH

1EC6 422 1-EC-EC-7111B_UNIT 1 WT MCC B APPROVED Closed 1/31/13 SH

1EC6 422 1-EC-EC-7111B-02FH_UNIT 1 WT MCC B: SPARE APPROVED Closed 1/31/13 SH

1EC6 422 1-EC-EC-7111B-04FA_UNIT 1 WT MCC B: SPARE APPROVED Closed 1/31/13 SH

1EC6 422
1-EC-EC-7111B-04FK_UNIT 1 WT MCC B: DEMIN TRAILER 

480VAC SOCKET 2

Approved 4/2/13 CG

Added to System per Bechtel 5/7/13
APPROVED Closed

4/2/13 CG

1EC6 422 1-EC-EC-7111B-06FE_UNIT 1 WT MCC B: SPARE APPROVED Closed 1/31/13 SH

1EC6 422 1-EC-EC-7111B-08FA_UNIT 1 WT MCC B: INCOMBER APPROVED Closed 1/31/13 SH

1EC6 422 1-ES-ES-3111B-13B_UNIT 1 4.16KV SWGR B-WT MCC XFMR2 APPROVED Closed 1/31/13 SH

1EC6 422 1-WD-ET-001B_UNIT 1 WATER TREATMENT AREA MCC TRF #2 APPROVED Closed 1/31/13 SH

1EC6 422
1-WD-ET-001B-EJC_UNIT 1 WT AREA MCC TRF #2 CONTROL 

CABINET
APPROVED Closed 1/31/13 SH

1EC6 422 1-ES-ES-3111B-13A_UNIT 1 4.16KV SWGR B-WT MCC XFMR2 Not walked/inspected. APPROVED Closed 1/28/14 SH

1EC7 657 Unit 1, System 1EC7, ACC MCC#1 and transformer approved per plans and LORS APPROVED Closed 3/5/2013

1EC7 657 25928 Unit 1, System 1EC7, ACC MCC#1 and transformer MOVE TIE-WRAPS OFF STRESS RELIEF CONES Closed CBO App. NR 12/17/2013 TV ELECT

1EC7 657 25929 Unit 1, System 1EC7, ACC MCC#1 and transformer SEAL BLDG CABLE ENTRY POINTS APPROVED Closed 10/16/13 RLS ELECT

1EC7 657 84537 Unit 1, System 1EC7, ACC MCC#1 and transformer SEAL ALL E HOUSE RACEWAY OPENING S ON SOUTH SIDE AND  NE IN ACC EEM APPROVED Closed 10/12/13 CG ELECT

1EC7 657 84539 Unit 1, System 1EC7, ACC MCC#1 and transformer MCC IS MISSING BOLT IN ACC APPROVED Closed 10/16/13 RLS ELECT

1EC7 657 89870 Unit 1, System 1EC7, ACC MCC#1 and transformer PROVIDE CABLE SCHEDULE Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89871 Unit 1, System 1EC7, ACC MCC#1 and transformer PROVIDE OPERATIONAL FUNCTIONAL TEST RESULTS Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89872 Unit 1, System 1EC7, ACC MCC#1 and transformer PROVIDE FINAL DRAWINGS Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89873 Unit 1, System 1EC7, ACC MCC#1 and transformer PROVIDE "AS-BUILT" PANEL SCHEDULE FOR 1EC-EA-7211A-2FA-P01 APPROVED Closed 10/16/13 RLS SU-ELECT

1EC7 657 89874 Unit 1, System 1EC7, ACC MCC#1 and transformer
PROVIDE THE 480V MAIN BREAKER PROTECTION RELAY TEST RESULT 

INFORMATION FOR MCC 1-EC-EC-7211A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89875 Unit 1, System 1EC7, ACC MCC#1 and transformer
PROVIDE LOW VOLTAGE  BREAKER TEST INFORMATION FOR THE MAIN 

BREAKER OF THE 480V MCC #1  -1-EC-EC-7211A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89876 Unit 1, System 1EC7, ACC MCC#1 and transformer PROVIDE THE MEGGAER TEST INFORMATION FOR CP1 IN 1-EC-EC-7211A Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89877 Unit 1, System 1EC7, ACC MCC#1 and transformer
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2, AND CT3 IN 1-EC-EC-

7211A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89878 Unit 1, System 1EC7, ACC MCC#1 and transformer
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 1-EC-EC-

7211A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC7 657 89879 Unit 1, System 1EC7, ACC MCC#1 and transformer
PROVIDE "AS-BUILT" MOTOR CONTROL CENTER SCHEDULE & LOAD LIST FOR 

THE 480V MCC - ACC MCC #1 - 1EC-EC-7211A
APPROVED Closed 10/16/13 RLS SU-ELECT

1EC7 657 1-AD-ET-001A_UNIT-1 ACC AREA MCC TRF #1 APPROVED Closed 3/5/13 SH

1EC7 657
1-AD-ET-001A-EJC_UNIT 1 ACC AREA MCC TRF #1 CONTROL 

CABINET
APPROVED Closed 3/5/13 SH

1EC7 657
1-EC-EA-7211A-02FA-P01_UNIT 1 480V ACC MCC#1: 

208/120V PANELBOARD, 10KA
APPROVED Closed 3/5/13 SH

1EC7 657 1-EC-EC-7211A_UNIT 1 ACC MCC A APPROVED Closed 3/5/13 SH

1EC7 657 1-EC-EC-7211A-01FG_UNIT 1 ACC MCC A: SPARE APPROVED Closed 3/5/13 SH

1EC7 657 1-EC-EC-7211A-01FJ_UNIT 1 ACC MCC A: SPARE APPROVED Closed 3/5/13 SH

1EC7 657 1-EC-EC-7211A-08FA-R_UNIT 1 ACC MCC A: SPARE APPROVED Closed 3/5/13 SH

1EC7 657 1-EC-EC-7211A-09FA_UNIT 1 ACC MCC A: SPARE APPROVED Closed 3/5/13 SH

1EC7 657
1-EC-EC-7211A-10FA_UNIT 1 ACC MCC A: MAIN INCOMING 

BREAKER
APPROVED Closed 3/5/13 SH

1EC7 657
1-ES-ES-3111B-11C_UNIT 1 4.16KV SWGR B-ACC AREA MCC 

XFMR#1
APPROVED Closed 3/5/13 SH
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1EC8 719 1EC8 SYSTEM, STG MCC #1 AND XFMR
Approved per drawings 001-E1-0000-00001, 000-EC-0000-00001, 000-EC-0000-

00002A 
APPROVED Closed 12/12/2012

1EC8 719 89857 1EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE TRANSFORMER OIL TEST DATA RESULTS Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89858 1EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE DOCUMENT "NO APPLICABLE DOCUMENTS FOR THIS TAB" FOR 

TURNOVER BOOK
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89859 1EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE CABLE SCHEDULE Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89860 1EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE C.T. TEST DATA FOR THE C.T.ON H3 WINDING OF TRANSFORMER 

1-AC-ET-001
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89861 1EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE MAIN 

BREAKER OF THE 480V MCC - STG MCC #1 - 1-EC_EC-2111A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89862 1EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE 480V MAIN BREAKER PROTECTIVE RELAY SETTING FOR MCC 1-EC-EC-

2111A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89863 1EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE 480V MAIN BREAKER PROTECTIVE RELAY TEST RESULT INFORMATION  

FOR MCC 1-EC-EC-2111A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89864 1EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE RED LINED PANEL SCHEDULE FOR 1-EC-EA-2111A-02FA-P01 APPROVED Closed 10/16/13 RLS SU-ELECT

1EC8 719 89865 1EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE RED LINED MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST FOR 

1-EC-EC-2111A
APPROVED Closed 10/16/13 RLS SU-ELECT

1EC8 719 89866 1EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 1EC-EC-2111A Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89867 1EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 1EC-EC-

2111A
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 89868 1EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE MEGGER TEST INFORMATION FOR CPT1 IN 1-EC-EC-2111A Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EC8 719 1-AC-ET-001_UNIT-1 TOWER AND STG AREA MCC TRF APPROVED Closed 12/12/12 SH

1EC8 719
1-AC-ET-001-EJC_UNIT 1 TOWER AND STG AREA MCC TRF 

CONTROL CABINET
APPROVED Closed 12/12/12 SH

1EC8 719
1-EC-EA-2111A-02FA-P01_UNIT-1 STG MCC#1: 208/120VAC 

PANELBOARD, 10KA
APPROVED Closed 12/12/12 SH

1EC8 719 1-EC-EC-2111A_UNIT-1 STG MCC A APPROVED Closed 12/12/12 SH

1EC8 719 1-EC-EC-2111A-03FA-L_UNIT 1 STG MCC 1: STG EEM HVAC#1 APPROVED Closed 12/12/12 SH

1EC8 719 1-EC-EC-2111A-08FA_UNIT-1 STG MCC 1: 480V INCOMER APPROVED Closed 12/12/12 SH

1EC8 719
1-ES-ES-3111B-11B_UNIT 1 4.16KV SWGR B-TWR AND STG AR 

MCC XFMR
APPROVED Closed 12/12/12 SH

1ED1 387 Unit 1 DC Battery System 1ED1 Approved 1ED1 per plans specifications and LORS APPROVED Closed 2/25/14 SH

1ED1 387 90730 Unit 1 DC Battery System 1ED1 MISSING PANEL SCHEDULE IN 1?ED?ED?001 APPROVED Closed 10/12/13 CG ELECT

1ED1 387 90731 Unit 1 DC Battery System 1ED1 MISSING SCREWS INSIDE AND OUTSIDE OF CABINET 1-ED-ED-001 APPROVED Closed 2/20/14 SH ELECT

1ED1 387 359570 Unit 1 DC Battery System 1ED1 PROVIDED CABLE SCHEDULE Closed CBO App. NR 2/25/14 SH SU-ELECT

1ED1 387 359571 Unit 1 DC Battery System 1ED1 PROVIDE FUNCTIONAL TEST RESULTS Closed CBO App. NR 2/25/14 SH SU-ELECT

1ED1 387 359572 Unit 1 DC Battery System 1ED1 PROVIDED FINAL DRAWINGS Closed CBO App. NR 2/25/14 SH PE

1ED1 387 359573 Unit 1 DC Battery System 1ED1
PROVIDE THE BATTERY LOAD BANK TEST DATA RESULTS FOR BATTERY BANK 1-

ED-ED-B01
Closed CBO App. NR 2/25/14 SH SU-ELECT

1ED1 387 359574 Unit 1 DC Battery System 1ED1
PROVIDE THE BATTERY LOAD BANK TEST DATA RESULTS FOR BATTERY BANK 1-

ED-ED-B02
Closed CBO App. NR 2/25/14 SH SU-ELECT

1ED1 387 359575 Unit 1 DC Battery System 1ED1 PROVIDE THE MEGGER TEST INFORMATION FOR CABLE 1ED02AHD Closed CBO App. NR 2/25/14 SH SU-ELECT

1ED1 387 359576 Unit 1 DC Battery System 1ED1
PROVIDE THE MOTOR CONTROL CENTER SCHEDULE & LOAD LIST FOR THE 

480V ESSENTIAL MCC #1 - 1-EC-EC-3111
Closed CBO App. NR 2/25/14 SH SU-ELECT

1ED1 387 359577 Unit 1 DC Battery System 1ED1
PROVIDE THE MOTOR CONTROL CENTER SCHEDULE & LOAD LIST FOR THE 

480V COMMON AREA MCC - 1-EC-EC-3112
Closed CBO App. NR 2/25/14 SH SU-ELECT

1ED1 387 359578 Unit 1 DC Battery System 1ED1 PROVIDE O&M MANUALS Closed CBO App. NR 12/11/2013 TV NA
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1ED1 387 1766 Unit 1 DC Battery System 1ED1
INSTALL TOP COVER TO PREVENT ENTRY OF FOREIGN OBJECTS INSIDE 1-ED-ED-

CO1A AND ALL OTHER DC CABINETS
APPROVED Closed 2/19/14 CG ELECT

1ED1 387
1-EC-EC-3111-03FA_UNIT 1 ESSNTL MCC: CHARGER C01A - 

MAIN PLANT
APPROVED Closed 12/12/12 SH

1ED1 387
1-EC-EC-3111-05FG-L_UNIT 1 ESSNTL MCC: 125VDC BATT 

CHRGR C02-BACKUP
APPROVED Closed 12/12/12 SH

1ED1 387
1-EC-EC-3112-02FA_UNIT 1 COMMON MCC: 125VDC BAT 

CHRGR C01B-MAIN PLNT
APPROVED Closed 12/12/12 SH

1ED1 387 1-ED-ED-001_UNIT 1 125V DC SWITCHBOARD - MAIN PLANT APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-002_UNIT 1 125V DC SWITCHBOARD-BACKUP PLANT 

PROT.
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-B01A_UNIT 1 125VDC BATTERY RACK #1 - MAIN 

PLANT
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-B01B_UNIT 1 125V DC BATTERY RACK #2 - MAIN 

PLANT
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-B01C_UNIT 1 125V DC BATTERY RACK #3 - MAIN 

PLANT
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-B01D_UNIT 1 125V DC BATTERY RACK #4 - MAIN 

PLANT
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-B02_UNIT 1 125V DC BATTERY - BACK UP PLANT 

PROT.
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-C01A_UNIT 1 125VDC BATTERY CHARGER C01A-

MAINPLANT
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-C01B_UNIT 1 125VDC BATTERY CHARGER C01B-

MAINPLANT
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-C02_UNIT 1 125V DC BATTERY CHARGER C02-  

BACKUP
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-P01_UNIT 1 125V DC DIST. PANEL-1 (PSB MAIN 

PLANT)
APPROVED Closed 12/12/12 SH

1ED1 387
1-ED-ED-P03_UNIT 1 125V DC DIST. PANEL-2 (PSB MAIN 

PLANT)
APPROVED Closed 12/12/12 SH

1EE1 807 1EE1, Security and Telephone system

missed items from 01-29-2014 inspection- See attachment  for items inspected 

and for the remaining items which require inspection for final approval, the 

work is not in compliance with approved plans and applicable (LORS) Laws, 

Ordinance’s, Regulation and standards.

Disapproved 2/25/14 RLS

1EE1 807 51226 1EE1, Security and Telephone system
PULL AND TERMINATE CABLE 1EF01AMA TO: 1-EC-EA-3112-03FA-P01, TO: 1-EF-

RECPT-001
APPROVED Closed 11/6/13 JS

1EE1 807 89210 1EE1, Security and Telephone system TERMINATE 1EF01AZL IN SWAS PANEL APPROVED Closed 11/26/13 ms ELECT

1EE1 807 360337 1EE1, Security and Telephone system VERIFY FUNCTIONALITY OF SECUIRTY SYSTEM CAMERA Closed CBO App. NR 12/11/2013 TV NA ELECT

1EE1 807 362645 1EE1, Security and Telephone system
TIGHTEN ALL BOLTS ON ALL EQUIPMENT INSTALLED ON SECURITY SYSTEM 

CONCRETE PAD
APPROVED Closed 2/19/14 CG ELECT

1EE1 807 362646 1EE1, Security and Telephone system INSTALL LIGHT POLE HAND HOLE COVER APPROVED Closed 2/19/14 CG ELECT

1EE1 807 362647 1EE1, Security and Telephone system
VERIFY THAT PHOTOCELL LIGHT ABOVE BADGE READER IS ON AT ALL TIMES AT 

NIGHT
APPROVED Closed 1/29/14 RLS SUBCON

1EE1 807 362648 1EE1, Security and Telephone system
TIGHTEN ALL LOOSE HARDWARE ON ROILING GATE & VERIFY GATE WORKS AS 

DESIGNED
APPROVED Closed 1/29/14 RLS SUBCON

1EE1 807 362649 1EE1, Security and Telephone system INSTALL MISSING BATTERY INSIDE 1-EE-EP-001 APPROVED Closed RLS 01-29-2014 SUBCON

1EE1 807 362650 1EE1, Security and Telephone system RELOCATE SECURITY SYSTEM WORK STATION TO PERMANENT LOCATION APPROVED Closed 1/29/14 RLS SUBCON

1EE1 807 1-EA-EJP-001_SOLAR 1 FIELD GATE JUNCTION BOX Verify proper overcurrent protection & tape rule can be used 12/29/13 ms Disapproved 1st Priority

1EE1 807 1-EE-EP-001_SOLAR 1 FIELD GATE CONTROLLER Provide locknuts under bond bushings 12/29/13 ms Disapproved 1st Priority

1EE1 807 1-EE-EP-002_SOLAR 1 FIELD GATE PANEL BOARD Provide locknuts under bond bushings 12/29/13 ms Disapproved 1st Priority

1EE1 807 1-EE-EP-003_SOLAR 1 FIELD GATE DISC SWITCH APPROVED Closed 12/29/13 ms

1EE1 807 1-EE-EP-004_SOLAR 1 FIELD GATE MTR CONTL-1 APPROVED Closed 12/29/13 ms

1EE1 807 1-EE-EP-005_SOLAR 1 FIELD GATE MTR CONTL-2 APPROVED Closed 12/29/13 ms
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1EE1 807
1-EE-ES-001_PSB SECURITY SYSTEM FOPP ETHERNET SWITCH  

001
APPROVED Closed 12/29/13 ms

1EE1 807
1-EF-FC-001_SRSG TWR EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
APPROVED Closed 12/29/13 ms

1EE1 807
1-EF-FC-002_WATER TREAT. EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
APPROVED Closed 12/29/13 ms

1EE1 807 1-EF-FC-003_STG EEM FO CONVERTOR FOR TELEPHONE/ LAN APPROVED Closed 12/29/13 ms

1EE1 807 1-EF-FC-004_ACC  EEM FO CONVERTOR FOR TELEPHONE/ LAN APPROVED Closed 12/29/13 ms

1EE1 807
1-EF-FC-005_SRSG UPS  EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
APPROVED Closed 12/29/13 ms

1EE1 807 1-EF-FC-006_VFD  FO CONVERTOR FOR TELEPHONE/ LAN APPROVED Closed 12/29/13 ms

1EE1 807
1-EF-FC-007_STG BLDG  FO CONVERTOR FOR TELEPHONE/ 

LAN
APPROVED Closed 12/29/13 ms

1EE1 807
1-EF-FC-008_SWAWS SHELTER  FO CONVERTOR FOR TELEPH/ 

LAN
APPROVED Closed 12/29/13 ms

1EE1 807
1-EF-FC-009_SRSG ELEV CTRL PNL  FO CONVERTOR FOR 

TELEPH/ LAN
APPROVED Closed 4/16/13 SH/TV

1EE1 807
1-EF-FC-010_FIRE PUMP ENCLOSURE  FO CONVERTOR FOR 

TELEPH/ LAN
APPROVED Closed 12/29/13 ms

1EE1 807
1-EF-FC-011_DIESEL GEN ENCLOSURE  FO CONVERTOR FOR 

TELEPH/ LAN
APPROVED Closed 12/29/13 ms

1EE1 807 1-EF-RECPT-001_ 120V RECEPT.FOR PSB BLDG TEL/LAN PANEL APPROVED Closed 12/29/13 ms

1EG1 82 1EG1 System, Unit 1 Main Grounding Grid

This is an inspection of the system designated as 1EG1. This system is 

DISAPPROVED. This is an inspection of the issues identified during the Start up 

to Owner walk down. See the attached  documentation for further clarification.

Disapproved 2/24/14 CG

1EG1 82 254794 1EG1 System, Unit 1 Main Grounding Grid CONDUIT NOT GROUNDED TO CABLE TRAY 17110THR106 APPROVED Closed 10/31/13 JS ELECT

1EG1 82 254795 1EG1 System, Unit 1 Main Grounding Grid
ADDITIONAL SUPPORT ON CONDUIT BEHIND CABLE TRAY 17110THR106 

NEEDED
APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254796 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT OF MAIN GRID ON THE NORTH SIDE LINE Closed CBO App. NR 2/25/14 SH ELECT

1EG1 82 254797 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT OF 25542-001-EG-3701-00002 Closed CBO App. NR 2/25/14 SH PE

1EG1 82 254798 1EG1 System, Unit 1 Main Grounding Grid
PSB AREA:   LIGHTNING PROTECTION NORTHWEST CORNER OF PSB BUILDING 

REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254799 1EG1 System, Unit 1 Main Grounding Grid

PSB AREA:   LIGHTNING PROTECTION NORTHWEST CORNER OF PSB BUILDING 

REQUIRES CONDUIT TO HAVE SUPPORTS 4 FEET ON CENTER (ADD SUPPORT 

CLIP)

APPROVED Closed 10/28/13 JS PE

1EG1 82 254800 1EG1 System, Unit 1 Main Grounding Grid
PSB AREA:   LIGHTNING PROTECTION NORTHEAST CORNER OF PSB BUILDING 

REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254801 1EG1 System, Unit 1 Main Grounding Grid
PSB AREA:   LIGHTNING PROTECTION SOUTHEAST CORNER OF PSB BUILDING 

REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254802 1EG1 System, Unit 1 Main Grounding Grid

PSB AREA:   LIGHTNING PROTECTION SOUTHEAST CORNER OF PSB BUILDING 

REQUIRES CONDUIT TO HAVE SUPPORTS 4 FEET ON CENTER (ADD SUPPORT 

CLIP)

APPROVED Closed 10/28/13 JS PE

1EG1 82 254803 1EG1 System, Unit 1 Main Grounding Grid
PSB AREA:   LIGHTNING PROTECTION SOUTHWEST CORNER OF PSB BUILDING 

REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 2/19/2014 CG ELECT

1EG1 82 254804 1EG1 System, Unit 1 Main Grounding Grid

PSB AREA:   LIGHTNING PROTECTION SOUTHWEST CORNER OF PSB BUILDING 

REQUIRES CONDUIT TO HAVE SUPPORTS 4 FEET ON CENTER (ADD SUPPORT 

CLIP)

APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254805 1EG1 System, Unit 1 Main Grounding Grid
ALL FOUR (4) GROUND CONNECTIONS ON EMERGENCY DIESEL GENERATOR 

BUILDING REQUIRE FLAT WASHERS
APPROVED Closed 10/11/13 RLS ELECT
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1EG1 82 254806 1EG1 System, Unit 1 Main Grounding Grid

REMOVE TRANSFORMER AND ASSOCIATED EQUIPMENT FROM DRAWING 

25542-001-EG-3701-00002.  THIS EQUIPMENT WAS FOR CONSTRUCTION 

PURPOSELY ONLY AND IS NO LONGER INSTALLED.

Closed CBO App. NR 2/20/14 SH PE

1EG1 82 254807 1EG1 System, Unit 1 Main Grounding Grid
VERIFY FIRE SPRINKLER SYSTEM FOR STATION SERVICE TRANSFORMER IS 

GROUNDED AND HAS ACCESSIBLE GROUND LOCATION
Closed CBO App. NR 2/25/14 SH ELECT

1EG1 82 254808 1EG1 System, Unit 1 Main Grounding Grid
PROVIDE AS-BUILT DRAWING OF 25542-001-EG-3501-00001 SHOWING 33 KV 

GROUND WELL
Closed CBO App. NR 2/25/14 SH PE

1EG1 82 254809 1EG1 System, Unit 1 Main Grounding Grid
SWITCHYARD AREA:  NORTHWEST CORNER OF SWITCHYARD FENCE IS NOT 

GROUNDED (VERIFY INSTALLED IF NOT VISIBLE)
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254810 1EG1 System, Unit 1 Main Grounding Grid
SWITCHYARD AREA:  REWORK GROUND CLIP TO HAVE WIRE AND BOLT 

THREAD ENGAGEMENT ON CURRENT TRANSFORMER A PHASE
APPROVED Closed 10/18/13 ms ELECT

1EG1 82 254811 1EG1 System, Unit 1 Main Grounding Grid
SWITCHYARD AREA:  NORTHWEST CORNER GROUND ON GSU TRANSFORMER 

NEEDS LOCK WASHER
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254812 1EG1 System, Unit 1 Main Grounding Grid
SWITCHYARD AREA:  NORTHEAST CORNER GROUND ON GSU TRANSFORMER 

NEEDS LOCK WASHER ON LEFT SIDE
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254813 1EG1 System, Unit 1 Main Grounding Grid
SWITCHYARD AREA:  SOUTHEAST CORNER GROUND ON GSU TRANSFORMER 

NEEDS LOCK WASHER ON LEFT SIDE
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254814 1EG1 System, Unit 1 Main Grounding Grid
SWITCHYARD AREA:  ALL FOUR (4) CORNER GROUNDS OF UA TRANSFORMER 

NEED LOCK WASHERS
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254815 1EG1 System, Unit 1 Main Grounding Grid

SWITCHYARD AREA:  FCD REQUIRED FOR REMOVABLE FENCE GROUND DESIGN 

CHANGE ON NORTH SIDE OF GSU/UA TRANSFORMERS  NOT INSTALLED PER 

PLAN

APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254816 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT DRAWING OF 25542-001-EG-3701-00001 APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254817 1EG1 System, Unit 1 Main Grounding Grid

SWITCHYARD AREA:  GENERATOR CIRCUIT BREAKER GROUND NEEDS TO BE 

GROUNDED DIRECTLY TO FRAME.  GROUND CURRENTLY TO STEEL.  GROUND 

DIRECTLY TO FRAME.  CLIP ON SOUTHWEST CORNER (OVERHEAD)

APPROVED Closed 12/12/13 RLS ELECT

1EG1 82 254818 1EG1 System, Unit 1 Main Grounding Grid WT AREA:  GROUND DEMIN TRAILER (PURETEC TRAILER) APPROVED Closed 11/6/13 JS ELECT

1EG1 82 254819 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  GROUNDING FOR POTABLE WATER TANK NOT INSTALLED PER 

DESIGN; ONE TAIL MISSING, ONE TAIL NOT INSTALLED (PLASTIC TANK)
Closed CBO App. NR 2/25/14 SH ELECT

1EG1 82 254820 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  REMOVE 2ND GROUND TAIL ON WSAC CORNER DC-D/DC-4 TO 

GROUND STAIRS ON NORTHEAST CORNER PER DESIGN
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254821 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT DRAWING FOR 25542-001-EG-7101-00001 Closed CBO App. NR 2/25/14 SH PE

1EG1 82 254822 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  LOCK WASHER UNDER BOLT HEAD AND NO FLAT WASHER ON AIR 

RECIEVER MV-004
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254823 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  GROUND FOR EAST STAIRS ON PLATFORM SOUTH OF FIRE PUMP 

SKID NEEDS OWN GROUND TO MAIN GRID PER DESIGN
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254824 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  GROUND FOR EAST STAIRS ON PLATFORM SOUTH OF FIRE PUMP 

SKID NEEDS LONGER BOLTS
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254825 1EG1 System, Unit 1 Main Grounding Grid WT AREA:  AIR RECIEVER MV-008 NOT GROUNDED APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254826 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  DISCONNECT SWITCH FOR AIR COMPRESSOR MC-001A NEEDS ITS 

OWN GROUND
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254827 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  DISCONNECT SWITCH FOR AIR COMPRESSOR MC-001B NEEDS ITS 

OWN GROUND
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254828 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  DISCONNECT SWITCH FOR INSTRUMENT AIR DRYER MV-002A 

NEEDS ITS OWN GROUND
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254829 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  DISCONNECT SWITCH FOR INSTRUMENT AIR DRYER MV-002B 

NEEDS ITS OWN GROUND
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254830 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  TANK AREA SUMP PUMPS GROUND CONNECTION TO GROUND PAD 

IN INCORRECT.  TOO MANY WASHERS.
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254831 1EG1 System, Unit 1 Main Grounding Grid WT AREA:  GROUND LADDER ON FIRE/RAW WATER TANK MT-001 APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254832 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:   GROUND DOES NOT HAVE FULL THREAD ENGAGEMENT ON 1-PW-

MX-001.  REMOVE EXTRA NUT.
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254833 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:   GROUND DOES NOT HAVE FULL THREAD ENGAGEMENT ON 1-TL-

MS-001.  REMOVE EXTRA NUT.
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254834 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:   GROUND DOES NOT HAVE FULL THREAD ENGAGEMENT ON 1-TL-

MS-003. REMOVE EXTRA NUT.
APPROVED Closed 10/11/13 RLS ELECT
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1EG1 82 254835 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:   GROUND DOES NOT HAVE FULL THREAD ENGAGEMENT ON 1-TL-

MS-002.  REMOVE EXTRA NUT.
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254836 1EG1 System, Unit 1 Main Grounding Grid WT AREA:  GROUND TO 1-TL-MS-002 GOES THROUGH CHEMICAL BASIN APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254837 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  10' LONG TAIL FOR UNLOADING TRAILER SOUTH OF CHEMICAL 

TOTES NEEDS TO BE CONVERTED TO A FLEXIBLE GROUND WITH A CLAMP
APPROVED Closed 12/12/13 RLS ELECT

1EG1 82 254838 1EG1 System, Unit 1 Main Grounding Grid

WT AREA:  BOTH (2) WT EEM LIGHTNING PROTECTION GROUNDS NEED TO BE 

SEPERATED FROM BUILDING GROUNDS. LP TAILS NEED TO GO DIRECTLY TO 

GRID.

APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254839 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  BOTH (2) WT EEM LIGHTNING PROTECTION GROUNDS NEED TO 

HAVE CONDUIT RUN 12" BELOW GROUND
APPROVED Closed 11/6/13 JS ELECT

1EG1 82 254840 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  ADD GREEN TAPE TO IDENTIFY DCS GROUND (NORTH EAST CORNER 

OF EEM)
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254841 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  LOOSE BOND BUSHING AND GROUND CLAMPS ON CONDUIT STUB 

UPS UNDERNEATH WT EEM
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254842 1EG1 System, Unit 1 Main Grounding Grid
WT AREA: MISSING BOTH (2) 10 FOOT LONG TAILS FOR TRAILERS PER DESIGN.  

INSTALL WHIPS, AND CONNECTIONS NEED TO BE EXPOSED.
APPROVED Closed 12/26/13 JS ELECT

1EG1 82 254843 1EG1 System, Unit 1 Main Grounding Grid
WT AREA:  TAIL FOR CONDUIT STUBUP NOT CONNECTED NORTH OF THE 

DEMIN WATER ANALYZER (TERM TO UNISTRUT IS ACCEPTABLE)
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254844 1EG1 System, Unit 1 Main Grounding Grid
AUX BOILER AREA:  CONNECT GROUND TO VERTICAL PAD FOR SUMP PUMPS 

AND CONTROL PANEL PER DESIGN
APPROVED Closed 10/16/13 RLS ELECT

1EG1 82 254845 1EG1 System, Unit 1 Main Grounding Grid

AUX BOILER AREA:  GROUND FOR PIG RECEIVER NOT INSTALLED PER DESIGN.  

CURRENT GROUND TO CENTER PIPE SUPPORT UNACCEPTABLE AS ONLY 

PARTIAL SECTION OF PIPE REST OF GROUNDED SUPPORT.

APPROVED Closed 10/31/13 JS ELECT

1EG1 82 254846 1EG1 System, Unit 1 Main Grounding Grid AUX BOILER AREA:  GROUND AIR RECEIVER MV-003 APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254847 1EG1 System, Unit 1 Main Grounding Grid
AUX BOILER AREA:  REMOVE TEMPORARY GROUND OFF AUX BOILER STACK 

GROUND (NORTH SIDE)
APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254848 1EG1 System, Unit 1 Main Grounding Grid
AUX BOILER AREA:  INSTALL LOCK WASHER ON BOTH (2) AUX BOILER STACK 

GROUND CONNECTIONS
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254849 1EG1 System, Unit 1 Main Grounding Grid
AUX BOILER AREA:  GROUNDS ON SOUTHWEST CORNER OF FD FAN ARE NOT 

INSTALLED PER DESIGN
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254850 1EG1 System, Unit 1 Main Grounding Grid

AUX BOILER AREA:  TAIL FOR CABLE TRAY GROUNDING ON SOUTHEAST 

CORNER OF THE AUX BOILER IN GROUNDED TO STAIRS AND NOT TO CABLE 

TRAY

APPROVED Closed 10/18/13 ms ELECT

1EG1 82 254851 1EG1 System, Unit 1 Main Grounding Grid AUX BOILER AREA:  GROUND TO BCP UPS EMM EAST STAIRS IS LOOSE APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254852 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT DRAWING FOR 25542-001-EG-1901-00001 Closed CBO App. NR 2/25/14 SH PE

1EG1 82 254853 1EG1 System, Unit 1 Main Grounding Grid
STG EEM AREA:  ONLY 2 TAILS FOR VFD EEM BUILDING GROUND.  DESIGN 

CALLS OUT FOR FOUR GROUNDS.
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254854 1EG1 System, Unit 1 Main Grounding Grid STG EEM AREAS:  GROUND PAD ON SOUTH SIDE VFD EEM IS NOT INSTALLED APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254855 1EG1 System, Unit 1 Main Grounding Grid
STG EEM AREA:  REWORK GROUND CONNECTIONS ON NORTHWEST CORNER 

OF VFD EEM.  BUS GROUND AND BUILDING GROUND ARE ON THE SAME LUG.
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254856 1EG1 System, Unit 1 Main Grounding Grid
STG EEM AREA:  LIGHTNING PROTECTION NORTHEAST CORNER OF VFD EEM 

REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254857 1EG1 System, Unit 1 Main Grounding Grid
STG EEM AREA:  LIGHTNING PROTECTION SOUTHWEST CORNER OF VFD EEM 

REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/28/13 JS OPS

1EG1 82 254858 1EG1 System, Unit 1 Main Grounding Grid
STG EEM AREA:  REMOVE EXTRA GROUND WIRE/LOOSE GROUND ATTACHED 

TO MANHOLE GROUND.  EXTRA GROUND IS NOT GROUNDED TO ANYTHING.
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254859 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT DRAWING FOR 25542-001-EG-2101-00002 Closed CBO App. NR 2/25/14 SH PE
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1EG1 82 254860 1EG1 System, Unit 1 Main Grounding Grid

STG EEM AREA:  BOTH (2) STG EEM LIGHTNING PROTECTION GROUNDS NEED 

TO BE SEPERATED FROM BUILDING GROUNDS. LP TAILS NEED TO GO DIRECTLY 

TO GRID.

APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254861 1EG1 System, Unit 1 Main Grounding Grid
STG EEM AREA:  BOTH (2) STG EEM LIGHTNING PROTECTION GROUNDS NEED 

TO HAVE CONDUIT RUN 12" BELOW GROUND
APPROVED Closed SH 10/31/2013 ELECT

1EG1 82 254862 1EG1 System, Unit 1 Main Grounding Grid
STG EEM AREA: ADDITIONAL TAIL SHOWN ON NORTH SIDE STG EEM NOT 

INSTALLED BUT NOT REQUIRED.
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254863 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  RE-WELD FWH #1 TRACK ACROSS CONCRETE DIVISION (2 

SPOTS).  (PREVIOUSLY WELDED, BUT AS CRACKED)
APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254864 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND NINE (9) CONDUIT STUBUPS TO THE WEST SIDE 

OF FWH #1 REMOVAL SPACE
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254865 1EG1 System, Unit 1 Main Grounding Grid
PROVIDE AS-BUILT DRAWING OF 25542-001-EG-1001-00001 (MULTIPLE 

CHANGES IN COLUMN LINES 14 AND 15)
Closed CBO App. NR 2/25/14 SH PE

1EG1 82 254866 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  COLUMN GROUND AT COLUMN LINES L & 10 NEEDS 

LONGER BOLTS AND LOCK WASHERS
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254867 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  THERE SHOULD BE 2 SEPARATE TAILS TO FWH #1.  

GROUNDS NOT INSTALLED PER DRAWING
APPROVED Closed 10/31/13 JS ELECT

1EG1 82 254868 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  THERE SHOULD BE 2 SEPARATE TAILS TO FWH #2.  

GROUNDS NOT INSTALLED PER DRAWING
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254869 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  CONDUIT STUBUPS TO THE WEST OF THE SOUTHWEST 

TOWER COLUMN ARE NOT GROUNDED AND NEED A BONDING JUMPER
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254870 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND TAIL AT SOUTHWEST TOWER COLUMN HAS 

BROKEN STRANDS
APPROVED Closed 10/11/13 RLS ELECT

1EG1 82 254871 1EG1 System, Unit 1 Main Grounding Grid SRSG TOWER AREA:  GROUND AIR COMPRESSOR MV-007 APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254872 1EG1 System, Unit 1 Main Grounding Grid SRSG TOWER AREA:  LOOSE GROUND ON SOUTH SIDE OF SWAS BUILDING APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254873 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND FOR STUBUPS ON EAST SIDE OF THE BFP LUBE 

OIL SKID IS NOT INSTALLED.  GROUND STUBUPS.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254874 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND PLATFORM NORTH OF THE BFP LUBE OIL SKID.  

NOT INSTALLED.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254875 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  MISSING GROUND CONNECTION ON NORTHWEST 

CORNER OF THE BFPT SKID
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254876 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  MISSING GROUND CONNECTION ON SOUTHEST CORNER 

OF THE BFPT SKID
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254877 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND FOR CONDUIT STUBUPS NORTH SIDE OF THE 

STARTUP BFP ARE INSTALLED CORRECTLY
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254878 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND ON NORTHWEST SIDE OF THE STARTUP BFP IS 

NOT INSTALLED PER DESIGN.  DESIGN SHOWS GROUND PAD.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254879 1EG1 System, Unit 1 Main Grounding Grid

SRSG TOWER AREA:  GROUND ON SOUTHEAST SIDE OF THE STARTUP BFP IS 

NOT INSTALLED PER DESIGN.  DESIGN SHOWS GROUND PAD.  SKID IS NOT 

GROUNDED AT THIS CORNER PER DESIGN.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254880 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND ON EAST SIDE OF STARTUP BFP SKID IS 

INSTALLED INCOORECTLY.  ROUTED TO MANHOLE.
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254881 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  MISSING GROUND PAD FOR REMOVABLE HANDRAIL EAST 

OF PERMANENT ELEVATOR
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254882 1EG1 System, Unit 1 Main Grounding Grid

SRSG TOWER AREA:  GROUNDING ON PERMANENT ELEVATOR AND PLATFORM 

FOR PERMANENT ELEVATOR IS NOT INSTALLED PER DESIGN.  MISSING 

GROUNDS.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254883 1EG1 System, Unit 1 Main Grounding Grid SRSG TOWER AREA:  GROUND FOR COLUMN AT G17 NOT CONNECTED. APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254884 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUNDS FOR CONDUIT STUBUPS AND TRAY SOUTH OF 

THE TOWER STAIRS IS MISSING LOCK WASHERS
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254885 1EG1 System, Unit 1 Main Grounding Grid
SRSG TOWER AREA:  GROUND RISER UP TOWER NOT INSTALLED ON INTERIOR 

SOUTHEAST CORNER OF TOWER
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254886 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION NOT INSTALLED ON LUBE 

OIL BUILDING NORTHWEST CORNER PER DESIGN
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254887 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION NOT INSTALLED ON LUBE 

OIL BUILDING SOUTHWEST CORNER PER DESIGN
APPROVED Closed 11/6/13 JS ELECT
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1EG1 82 254888 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LOCK WASHERS MISSING ON BOTH (2) GROUNDS 

ON LUBE OIL PURIFIER SKID
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254889 1EG1 System, Unit 1 Main Grounding Grid

TURBINE/LUBE OIL AREA: MISSING SECOND GROUND TO GRID FOR LUBE OILE 

PURIFIER SKID.  SECOND GROUND TIES INTO FIRST GROUND.  NOT INSTALLED 

PER DESIGN.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254890 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  MISSING FLAT WASHERS ON BOTH (2) GROUNDS ON 

JACKING OIL SKID
APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254891 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LONGER BOLTS ON BOTH (2) GROUNDS NEEDED  ON 

JACKING OIL SKID
APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254892 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  NEED FLEXIBLE GROUND AND CLAMP ON 10' TAIL 

FOR UNLOADING TRAILOR ON SOUTHSIDE OF LUBE OIL BUILDING
APPROVED Closed 11/6/13 JS ELECT

1EG1 82 254893 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  JUMPER ALL CONDUIT STUBUPS ON SOUTH SIDE OF 

LUBE OIL BUILDING
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254894 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  GROUND PLATFORM ON SOUTH WEST CORNER OF 

TURBINE BUILDING
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254895 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION NORTHWEST CORNER OF 

TURBINE BUILDING REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/18/13 ms ELECT

1EG1 82 254896 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION NORTHEAST CORNER OF 

TURBINE BUILDING REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254897 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION SOUTHWEST CORNER OF 

TURBINE BUILDING REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/18/13 ms ELECT

1EG1 82 254898 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION SOUTHEAST CORNER OF 

TURBINE BUILDING REQUIRES CONDUIT TO BE 12" BELOW GRADE
APPROVED Closed 10/18/13 ms ELECT

1EG1 82 254899 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION ON SOUTHWEST CORNER 

OF TURBINE BUILDING IS NOT TIED INTO GROUND GRID
APPROVED Closed 10/18/13 ms ELECT

1EG1 82 254900 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION NORTHEAST CORNER OF 

TURBINE BUILDING REQUIRES CONDUIT 6 FEET ABOVE PLATFORM GRADE
APPROVED Closed 1/16/14 CG ELECT

1EG1 82 254901 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  LIGHTNING PROTECTION SOUTHEAST CORNER OF 

TURBINE BUILDING REQUIRES CONDUIT 6 FEET ABOVE PLATFORM GRADE
APPROVED Closed 1/16/14 CG ELECT

1EG1 82 254902 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  GROUND PLATFORM STEEL ON NORTHWEST SIDE 

OF TURBINE BUILDING
APPROVED Closed 10/31/13 JS ELECT

1EG1 82 254903 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  GROUND LADDER ON NORTHEAST SIDE OF TURBINE 

BUILDING
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254904 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  JUMPER PLATFORM ON NORTHEAST SIDE OF THE 

TURBINE BUILDING TO HEATER BAY STEEL
APPROVED Closed 10/31/13 JS ELECT

1EG1 82 254905 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  GROUND STAIRS FOR PLATFORM ON SOUTH SIDE OF 

TURBINE BUILDING
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254906 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  GROUND INSIDE TURBINE BUILDING ON NORTHEAST 

CORNER IS NOT INSTALLED.  GROUND TO COLUMN.
APPROVED Closed 10/18/13 ms ELECT

1EG1 82 254907 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA: EAST SIDE GROUND ON GEAR BOX NEEDS FLAT AND 

LOCK WASHERS
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254908 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA: EAST SIDE HP TURBINE GROUND NEEDS FLAT 

WASHERS
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254909 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  EXTRA GROUND TAIL INSIDE TURBINE BUILDING ON 

SOUTHEAST CORNER.  GROUND TO COLUMN.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254910 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  BOTH (2) GROUNDS TO INSTRUMENT RACK INSIDE 

TURBINE BUILDING ON SOUTH SIDE ARE NOT INSTALLED
APPROVED Closed 10/12/13 RLS ELECT
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1EG1 82 254911 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  EXTRA GROUND TAIL INSIDE TURBINE BUILDING ON 

SOUTHWEST CORNER.  GROUND TO COLUMN.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254912 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  WEST SIDE HP TURBINE GROUND NEEDS FLAT 

WASHERS
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254913 1EG1 System, Unit 1 Main Grounding Grid

TURBINE/LUBE OIL AREA:  MISSING GROUND ON TURBINE BUILDING COLUMN 

H.  GROUND WAS ATTACHED TO ISOPHASE STEEL INSTEAD OF BUILDING 

STEEL.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254914 1EG1 System, Unit 1 Main Grounding Grid

TURBINE/LUBE OIL AREA:  MISSING GROUND ON TURBING BUILDING COLUMN 

L.  GROUND WAS ATTACHED TO ISOPHASE STEEL INSTEAD. GROUND MEANT 

FOR ISOPHASE STEEL ON THE NORTHWEST CORNER IS GOING TO GENERATOR.  

GENERATOR GROUNDS ARE NOT INSTALLED PER DESIGN.

APPROVED Closed 11/6/13 JS ELECT

1EG1 82 254915 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  INSTALL GENERATOR GROUNDS AND JUMPERS PER 

DESIGN.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254916 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  EXTRA GROUND INSIDE TURBINE BUILDING ON 

NORTHWEST CORNER.  GROUND TO COLUMN.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254917 1EG1 System, Unit 1 Main Grounding Grid
TURBINE/LUBE OIL AREA:  PROVIDE PROOF OF SIEMENS BUYOFF ON 

GROUNDING FOR GENERATOR, HP TURBINE AND IP TURBINE
APPROVED Closed 12/26/13 JS ELECT

1EG1 82 254918 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT FOR 25542-001-EG-2101-00001 Closed CBO App. NR 2/25/14 SH PE

1EG1 82 254919 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  INSTALL GROUND TO DUCT SUPPORT #4 APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254920 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK AND FLAT WASHERS ON CONDENSATE PUMP MP-

001A GROUND
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254921 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK AND FLAT WASHERS ON CONDENSATE PUMP MP-

001B GROUND
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254922 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL LOCK WASHER ON STEAM DUCT DRAIN PUMP MP-002A 

GROUND
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254923 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL LOCK WASHER ON STEAM DUCT DRAIN PUMP MP-002B 

GROUND
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254924 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  GROUND PLATFORM/STAIRS IN NORTHEAST CORNER OF IDT/EDT 

PIT
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254925 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  INSTALL FLAT WASHERS ON ACC NORTHWEST STAIR GROUNDS APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254926 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL LOCK WASHERS ON GROUND CLAMPS ON ACC COLUMN 

AC-A / AC-1
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254927 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL LOCK WASHERS ON GROUND CLAMPS ON ACC COLUMN 

AC-B / AC-1
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254928 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL LOCK WASHERS ON GROUND TO SOUTHEAST ACC CCT 

STAIRS
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254929 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  GROUND FOR SUMP PUMPS (EAST OF IDT/EDT) NOT INSTALLED 

PER DESIGN
APPROVED Closed 10/31/13 JS ELECT

1EG1 82 254930 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING LOCK FLAT WASHERS ON 1-PG-MX-001 APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254931 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING FLAT WASHERS ON 1-PG-MX-002 APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254932 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL REMOVABLE GROUNDS FOR TEMPORARY NITROGEN 

BOTTLES
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254933 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL GROUND ON AUX BOILER BYPASS PIPE SUPPORTS NORTH 

OF IDT/EDT PIT
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254934 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL GROUND ON AUX BOILER BYPASS PIPE SUPPORTS EAST OF 

IDT/EDT PIT
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254935 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL GROUND ON AUX BOILER BYPASS PIPE SUPPORT INSIDE 

IDT/EDT PIT
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254936 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  GROUND LEG OF HOIST STEEL IN EDT/IDT PIT.  GROUND LEG AT 

NORTH EDGE OF PIT TO COVER ALL 3 LEGS.
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254937 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  GROUND SPX PIPE SUPPORT UNDER BYPASS DUCT APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254938 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  GROUND SPX DUCT SUPPORT #7 APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254939 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  GROUND ONE LEG OF EACH OF THE THREE (3) CONDENATE PUMP 

STRAINER PLATFORMS
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254940 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  LONGER BOLTS ON ALL CONDENSATE POLISHER EQUIPMENT 

GROUNDS
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254941 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  ALL CONDENSATE POLISHER EQUIPMENT GROUNDS MISSING FLAT 

WASHERS
APPROVED Closed 10/12/13 RLS ELECT
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1EG1 82 254942 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING LOCK WASHERS ON CONDENSATE POLISHER A GROUNDS APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254943 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING LOCK WASHERS ON CONDENSATE POLISHER B GROUNDS APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254944 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-A / AC-3
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254945 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  INSTALL GROUND TO CONDENSATE POLISHER BYPASS SKID APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254946 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  BOTH GROUNDING TAIL FOR RESIN VESSELS ON THE NORTH SIDE 

OF THE CONDENSATE POLISHER EQUIPMENT ARE BEING USED TO GROUND 

THE CONDENSATE POLISHER TRANSFER STATION.  THERE ARE NO TAILS FOR 

RESIN VESSELS.  NOT INSTALLED PER DESIGN.

APPROVED Closed 11/6/13 JS ELECT

1EG1 82 254947 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  INSTALL EXTERNAL GROUND ON MAIN VACUUM PUMP MP-101.  

(SOUTH MOST VACUUM PUMP SKID MS-101)
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254948 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  REMOVE TEMPORARY WIRING ON AC COLUMN AC-D / AC-3 APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254949 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING FLAT AND LOCK WASHERS ON GROUNDING  CLAMPS ON 

ACC COLUMN AC-D / AC-3
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254950 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-D / AC-4
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254951 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-C / AC-4
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254952 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-B / AC-4
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254953 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-D / AC-5
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254954 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-C / AC-5
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254955 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-B / AC-5
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254956 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-D / AC-6
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254957 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-C / AC-6
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254958 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON GROUNDING CLAMPS ON ACC 

COLUMN AC-B / AC-6
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254959 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING LOCK WASHERS ON MANHOLE GROUND APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254960 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  REMOVE EXTRA GROUNDS/GROUND WIRE ON ACC COLUMN AC-D 

/ AC-5
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254961 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  GROUND LIGHTING PANEL/TRANSFORMER SUPPORT STEEL (NEAR 

ACC COLUMN AC-C / AC-4)
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254962 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  TRANSFORMER GROUND ON SAME GROUND AS ACC COLUMN AC-

C / AC-4.  NOT INSTALLED PER DESIGN.
APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254963 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  REMOVE UNUSED KEARNEY ON ACC COLUMN AC-B / AC-6 APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254964 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  VERTICAL MOUNT GROUND PAD FOR CONDUIT STUBUPS AND 

CABLE TRAY AT COLUMNS AC-B / AC-4 IS NOT BEING USED.  NOT INSTALLED 

PER DESIGN.

APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254965 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  VERTICAL MOUNT GROUND PAD FOR CONDUIT STUBUPS AND 

CABLE TRAY AT COLUMNS AC-B / AC-5 IS NOT BEING USED.  NOT INSTALLED 

PER DESIGN.

APPROVED Closed 10/28/13 JS ELECT

1EG1 82 254966 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING GROUND TO ACC COLUMN AC-B / AC-4 APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254967 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING FLAT WASHERS ON ACC SOUTHEAST STAIR GROUNDING APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254968 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  MISSING LOCK WASHERS ON ACC SOUTHEAST STAIR CLAMPS APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254969 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  FOUR (4) ISOLATED GROUNDS ON ACC EEM NEED FLAT CORNERS 

(LOCATED AT EACH CORNER OF THE BUILDING)
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254970 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING FLAT WASHERS AND HAS DOUBLE LOCK WASHERS ON 

SOUTHEST CORNER OF ACC EEM GROUND
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254971 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  ADD GROUND TO NORTH SIDE OF CABLE TRAY SUPPORT ON THE 

SOUTH SIDE OF THE ACC EEM
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254972 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  MISSING LOCK WASHERS ON ACC EEM WEST SIDE STAIRS GROUND 

CLAMPS
APPROVED Closed 10/12/13 RLS ELECT
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1EG1 82 254973 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  GROUND CABLE TRAY SUPPORT ON THE WEST SIDE OF THE ACC 

EEM AT THE NORTHWEST CORNER
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254974 1EG1 System, Unit 1 Main Grounding Grid ACC AREA:  REMOVE TEMPORARY GROUND ON ACC COLUMN AC-A / AC-5 APPROVED Closed 2/20/14 CG ELECT

1EG1 82 254975 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  ACC MCC TRANSFORMER #1 HAS TWO (2) GROUNDS TO THE 

TRANSFORMER.  EACH GROUND HAS TWO (2) FLAT WASHERS AND NO LOCK 

WASHERS.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254976 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  ACC MCC TRANSFORMER #2 HAS TWO (2) GROUNDS TO THE 

TRANSFORMER.  EACH GROUND HAS TWO (2) FLAT WASHERS AND NO LOCK 

WASHERS.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254977 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  ACC MCC TRANSFORMER #3 HAS TWO (2) GROUNDS TO THE 

TRANSFORMER.  EACH GROUND HAS TWO (2) FLAT WASHERS AND NO LOCK 

WASHERS.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254978 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  ACC MCC TRANSFORMER #4 HAS TWO (2) GROUNDS TO THE 

TRANSFORMER.  EACH GROUND HAS TWO (2) FLAT WASHERS AND NO LOCK 

WASHERS.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254979 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  REMOVE CABLE TRAY GROUND FROM THE XO GROUND ON ACC 

MCC TRANSFORMER #1 AND TIE IT INTO ANOTHER GROUND.  XO GROUND 

NEEDS TO BE SEPARATE.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254980 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  REMOVE CABLE TRAY GROUND FROM THE XO GROUND ON ACC 

MCC TRANSFORMER #2 AND TIE IT INTO ANOTHER GROUND.  XO GROUND 

NEEDS TO BE SEPARATE.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254981 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  REMOVE CABLE TRAY GROUND FROM THE XO GROUND ON ACC 

MCC TRANSFORMER #3 AND TIE IT INTO ANOTHER GROUND.  XO GROUND 

NEEDS TO BE SEPARATE.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254982 1EG1 System, Unit 1 Main Grounding Grid

ACC AREA:  REMOVE CABLE TRAY GROUND FROM THE XO GROUND ON ACC 

MCC TRANSFORMER #4 AND TIE IT INTO ANOTHER GROUND.  XO GROUND 

NEEDS TO BE SEPARATE.

APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254983 1EG1 System, Unit 1 Main Grounding Grid
ACC AREA:  TIE BECHTEL PROVIDED PG PIPE SUPPORTS ON MX-001 CONCRETE 

PAD INTO GROUND FOR MX-001
APPROVED Closed 10/12/13 RLS ELECT

1EG1 82 254984 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT DRAWING FOR 25542-001-EG-7201-00001 Closed CBO App. NR 2/25/14 SH PE

1EG1 82 254985 1EG1 System, Unit 1 Main Grounding Grid PROVIDE AS-BUILT DRAWING FOR 25542-001-EG-7201-00002 Closed CBO App. NR 2/25/2014 PE

1EG1 82 254986 1EG1 System, Unit 1 Main Grounding Grid
BOND ALL REMOVABLE HANDRAILS IN ACCORDANCE WITH 25542-000-EGJ-

0000-0001 (PAGE 3 SECTION 4.7 ) IN UNIT 1
Disapproved 1st Priority

11/6/13 JS.

John turned this one 

back to  12/12/13

ELECT

1EG2 747 1EG2 Ground Grid Solar Field

Inspection of System 1EG2, Unit 1 Grounding Grid Solar Field. Issues noted and 

listed below. A reinspection will be required prior to turnover to owner.  SYSTEM 

1EG2- DISAPPROVED  COMPONENT - GROUNDING TEST WELLS * Grounding 

test well #1 needs labeling and verify that encasement cover is traffic rated.

APPROVED Closed 2/25/14 SH

1EG2 747 1EG2 Ground Grid Solar Field
* Grounding test well #2 needs labeling and verify that encasement cover is 

traffic rated. 
APPROVED Closed 01/28/2014 TV

1EG2 747 1EG2 Ground Grid Solar Field

* Grounding test well #3 needs labeling and verify that encasement cover is 

traffic rated. * Grounding test well #4 needs labeling and verify that 

encasement cover is traffic rated.

APPROVED Closed 01/28/2014 TV

1EG2 747 1EG2 Ground Grid Solar Field
COMPONENT - CAMERA FARM STATIONS 

* Station #002 requires additional grounding clamps on pylon
Closed CBO App. NR 2/10/2014 SH

1EG2 747 1EG2 Ground Grid Solar Field * Station #003 requires additional grounding clamps on pylon Closed CBO App. NR 2/10/2014 SH

1EG2 747 1EG2 Ground Grid Solar Field * Station #004 requires additional grounding clamps on pylon Closed CBO App. NR 2/10/2014 SH

1EG2 747 79589 1EG2 Ground Grid Solar Field
 TEST RESULTS FOR ALL/EACH TEST NEEDS TO BE ON DRAWING 001-EG-0011-

00001.  WE ONLY HAVE THE SW
Closed CBO App. NR N/A 12/5/2013 SH ELECT
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1EG2 747 79590 1EG2 Ground Grid Solar Field NEED TEST RESULTS BY SEGMENTS (SEE DRAWING) Closed CBO App. NR N/A 12/5/2013 SH ELECT

1EG2 747 79594 1EG2 Ground Grid Solar Field LABEL TEST WELL AT SOUTH SOUTH CPDU LINE UP Closed CBO App. NR 01/09/2014 TV ELECT

1EG2 747 79602 1EG2 Ground Grid Solar Field INSTALL LABELS INSIDE TEST STATION LOCATED NEAR OPDU P-A-NN-10-A Closed CBO App. NR 01/09/2014 TV HELIO

1EG2 747 79603 1EG2 Ground Grid Solar Field INSTALL LABELS INSIDE TEST STATION NEAR H-D-NW-01-A Closed CBO App. NR 01/09/2014 TV ELECT

1EG2 747 79607 1EG2 Ground Grid Solar Field
INSTALL LABEL INSIDE TEST STATION NORTH EAST ACROSS FROM CPDU P-E-CL-

92-9
Closed CBO App. NR 01/09/2014 TV ELECT

1EG2 747 89880 1EG2 Ground Grid Solar Field
THE TEST STATION ON THE EAST SIDE OF THE WEST CPDU LINEUP IS IN THE 

DRIVE ZONE OF THE INNER CIRCLE HELIOSTATS
Closed CBO App. NR 2/25/14 SH ELECT

1EG2 747 89881 1EG2 Ground Grid Solar Field
THE TEST STATION ON THE EAST END OF THE SOUTHWEST CPDU LINEUP IS IN 

THE DRIVE ZONE OF THE INNER CIRCLE HELIOSTATS
Closed CBO App. NR 2/25/14 SH ELECT

1EG2 747 89882 1EG2 Ground Grid Solar Field
THE TEST STATION ON THE WEST END OF THE SOUTHEAST CPDU LINEUP IS IN 

THE DRIVE ZONE OF THE INNER CIRCLE HELIOSTATS
Closed CBO App. NR 2/25/14 SH ELECT

1EG2 747 89883 1EG2 Ground Grid Solar Field
THE TEST STATION ON THE NORTHEAST SPOKE ROAD  AT RING 5-6 IS IN THE 

CENTER OF THE RING ROAD
Closed CBO App. NR 2/25/14 SH ELECT

1EG2 747 89884 1EG2 Ground Grid Solar Field

PROVIDE A "RED LINE" PRINT SHOWING TEST STATIONS NUMBERS AND FINAL 

COORDINATES OF ALL THE STATION.  KEEPING IN MIND 4 TEAT STATIONS 

HAVE TO BE RELOCATED AT THE PRESENT TIME.

Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH 1-EH-EJP-188-01_UNIT-1 HEAT TRACED HOT/COLD JB
Identified as approved 5/22/13 MS

Needs System ID for Approval
APPROVED Closed 5/22/13 MS

1EH 1-EH-EJP-188-02_UNIT-1 HEAT TRACED HOT/COLD JB
Identified as approved 5/22/13 MS

Needs System ID for Approval
APPROVED Closed 5/22/13 MS

1EH 1-EH-EJP-188-03_UNIT-1 HEAT TRACED HOT/COLD JB
Identified as approved 5/22/13 MS

Needs System ID for Approval
APPROVED Closed 5/22/13 MS

1EH 1-EH-EJP-188-04_UNIT-1 HEAT TRACED HOT/COLD JB
Identified as approved 5/22/13 MS

Needs System ID for Approval
APPROVED Closed 5/22/13 MS

1EH 1-EH-TIH-188-01_UNIT-1 LINE SENSING THERMOSTAT
Identified as approved 5/22/13 MS

Needs System ID for Approval
APPROVED Closed 5/22/13 MS

1EH 1-EH-TIH-188-02_UNIT-1 LINE SENSING THERMOSTAT
Identified as approved 5/22/13 MS

Needs System ID for Approval
APPROVED Closed 5/22/13 MS

1EH 1-EH-TIH-188-03_UNIT-1 LINE SENSING THERMOSTAT
Identified as approved 5/22/13 MS

Needs System ID for Approval
APPROVED Closed 5/22/13 MS
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NOTES

BECHTEL'S 

DISCIPLINE

1EH1 931 1EH1, Electrical Trace Heating Unit 1 

This is an inspection of the system designated as 1EH1. This system is 

DISAPPROVED. This inspection is of the issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 2/24/14 CG

1EH1 931 359100 1EH1, Electrical Trace Heating Unit 1 

1-EC-EC-3111-03FC:  RELOCATE GROUND TO CORRECT BUCKET (TO DO SO, 

REMOVE CURRENT GROUND ON BUCKET WHICH BELONGS TO THE ABOVE 

BUCKET FOR 1-ED-ED-C01A AND RE-ROUTE TO BOTTOM BUS.)

Closed CBO App. NR 01/14/2014 TV SU-ELECT

1EH1 931 359101 1EH1, Electrical Trace Heating Unit 1 
1-EC-EC-3112-04FI:  GROUND DOES NOT MATCH BUCKET.  ALL GROUNDS ARE 

LOCATED TO INCORRECT BUCKETS IN SECTION 4.  RE-ROUTE ALL GROUNDS.
Closed CBO App. NR 01/14/2014 TV SU-ELECT

1EH1 931 359102 1EH1, Electrical Trace Heating Unit 1 
1-EC-EC-1050B-06FI:  CHANGE BUCKET TO BE A SPARE BUCKET.  

TRANSFORMER 104 DOES NOT EXIST.
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359103 1EH1, Electrical Trace Heating Unit 1 INSTALL PERMANENT/PHENOLIC TAG ON 1-EH-EP-101 APPROVED Closed 11/26/13 ms ELECT

1EH1 931 359104 1EH1, Electrical Trace Heating Unit 1 INSTALL PERMANENT/PHENOLIC TAG ON 1-EH-EP-102 APPROVED Closed 11/26/13 ms ELECT

1EH1 931 359105 1EH1, Electrical Trace Heating Unit 1 
INSTALL PANEL SCHEDULE INSIDE 1-EH-EP-101 THAT PROVIDES DETAILS FOR 

BREAKER
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359106 1EH1, Electrical Trace Heating Unit 1 
INSTALL PANEL SCHEDULE INSIDE 1-EH-EP-102 THAT PROVIDES DETAILS FOR 

BREAKER
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359107 1EH1, Electrical Trace Heating Unit 1 
INSTALL PANEL SCHEDULE INSIDE 1-EH-EP-103 THAT PROVIDES DETAILS FOR 

BREAKER
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359108 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-101 TO TOP OF TRANSFORMER Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359109 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-102 TO TOP OF TRANSFORMER Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359110 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-103 TO TOP OF TRANSFORMER Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359111 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-102:  GROUND NOT TERMED INSIDE.  MISSING NUT AND LOCK 

WASHER.
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359112 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-102:  RE-TERM A, B C ON HIGH SIDE APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359113 1EH1, Electrical Trace Heating Unit 1 BOND AND SEAL CONDUIT AT CABLE TRARY FROM 1-EH-EP-103 (RIGHT SIDE) APPROVED Closed 11/26/13 ms ELECT

1EH1 931 359114 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-103:  HOLE IN BUS DOES NOT MATCH SIZE HOLE IN LUG ON 

XO/NEUTRAL.  INSTALL PROPER LUG WITH PROPER HOLE.
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359115 1EH1, Electrical Trace Heating Unit 1 
BOND CONDUIT AT CABLE TRAY COMING OUT OF THE TOP OF 1-EH-EP-103 

(LOCATED AT CENTER OF CABLE TRAY BY STAIRS)
APPROVED Closed 11/26/13 ms ELECT

1EH1 931 359116 1EH1, Electrical Trace Heating Unit 1 
MISSING CLAMP AND BONDING JUMPER ON 1" CONDUIT OFF TOP OF 1-EH-EP-

103
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359117 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-101:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359118 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-102:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359119 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-103:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359120 1EH1, Electrical Trace Heating Unit 1 SEAL ALL CONDUIT AT CABLE TRAYS FOR ALL OF THE 1EH1 Disapproved 2nd Priority ELECT

1EH1 931 359121 1EH1, Electrical Trace Heating Unit 1 1-EC-EC-2111B-02FI:  NEED ADDITIONAL, SECOND CRIMP ON GROUND LUG APPROVED closed 12/14/13 SH SU-ELECT

1EH1 931 359122 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-311:  INSTALL PANEL SCHEDULE THAT PROVIDES DETAILS FOR 

BREAKER
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359123 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-311:  INSTALL PHASE TAPE ON 208 V CABLES refer to  CEC Article 

210.5
APPROVED Closed 01/14/2014 TV SU-ELECT

1EH1 931 359124 1EH1, Electrical Trace Heating Unit 1 1-EH-EP-311:  MISSING KO SEAL ON TOP OF CABINET APPROVED Closed 11/26/13 ms ELECT

1EH1 931 359125 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-311:  INSTALL LONGER BOLTS ON GROUND CONNECTION TO 

BUILDING STEEL FOR ACCEPTABLE THREAD ENGAGEMENT.
APPROVED Closed 11/26/13 ms SU-ELECT
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1EH1 931 359126 1EH1, Electrical Trace Heating Unit 1 INSTALL PERMANENT/PHENOLIC TAG ON 1-EH-ET-311 APPROVED Closed 11/26/13 ms ELECT

1EH1 931 359127 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-311:  RE-TERM A AND B PHASE ON SECONDARY APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359128 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-311:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359129 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-211:  INSTALL LONGER BOLTS ON GROUND CONNECTION TO 

BUILDING STEEL FOR ACCEPTABLE THREAD ENGAGEMENT.
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359130 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-211:  INSTALL LONGER BOLTS ON GROUND CONNECTION TO 

BUILDING STEEL FOR ACCEPTABLE THREAD ENGAGEMENT.
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359131 1EH1, Electrical Trace Heating Unit 1 1-EH-EP-211: INSTALL PHASE TAPE ON 208 V CABLES refer to  CEC Article 210.5 APPROVED Closed 01/14/2014 TV SU-ELECT

1EH1 931 359132 1EH1, Electrical Trace Heating Unit 1 BOND ALL CONDUITS AT CABLE TRAY OFF 1-EH-EP-211 Disapproved 1st Priority

.

Not Ready 12/14/13 

SH

ELECT

1EH1 931 359133 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-211:  INSTALL PANEL SCHEDULE THAT PROVIDES DETAILS FOR 

BREAKER
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359134 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-211:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359135 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-211:  RE-TERM A AND B PHASE ON SECONDARY APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359136 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-311 TO TOP OF TRANSFORMER APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359137 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-211 TO TOP OF TRANSFORMER Closed CBO App. NR 12/19/2013 TV SU-ELECT

1EH1 931 359138 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-712 TO TOP OF TRANSFORMER Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359139 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-712:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359140 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-712:  INSTALL PANEL SCHEDULE THAT PROVIDES DETAILS FOR 

BREAKER
Disapproved 2nd Priority SU-ELECT

1EH1 931 359141 1EH1, Electrical Trace Heating Unit 1 1-EH-EP-712:  BOND AND SEAL ALL CONDUIT ALL CABLE TRAY APPROVED closed 12/14/13 SH

1EH1 931 359142 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-712:  INSTALL PHASE TAPE ON 208 V CABLES refer to  CEC Article 

210.5
APPROVED Closed 01/14/2014 TV SU-ELECT

1EH1 931 359143 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-712:  RE-TERM XO/NEUTRAL, A, B AND C PHASE ON SECONDARY APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359144 1EH1, Electrical Trace Heating Unit 1 INSTALL EXTERNAL GROUND TO BUILDING STEEL ON 1-EH-EP-212 APPROVED closed 12/14/13 SH SU-ELECT

1EH1 931 359145 1EH1, Electrical Trace Heating Unit 1 INSTALL EXTERNAL GROUND TO BUILDING STEEL ON 1-EH-ET-212 APPROVED closed 12/14/13 SH SU-ELECT

1EH1 931 359146 1EH1, Electrical Trace Heating Unit 1 BOND AND SEAL ALL CONDUITS AT CABLE TRAY OFF 1-EH-EP-212 APPROVED closed 12/14/13 SH SU-ELECT

1EH1 931 359147 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-212:  INSTALL PHASE TAPE ON 208 V CABLES refer to  CEC Article 

210.5
APPROVED Closed 01/14/2014 TV SU-ELECT

1EH1 931 359148 1EH1, Electrical Trace Heating Unit 1 
USE ACTUAL LOCKS FOR LOTO ON CIRCUITS IN ALL EH PANELS.  TAG ONLY IS 

NOT SUFFICIENT
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359149 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-212 TO TOP OF TRANSFORMER APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359150 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-212:  INSTALL PANEL SCHEDULE THAT PROVIDES DETAILS FOR 

BREAKER
Disapproved 2nd Priority SU-ELECT

1EH1 931 359151 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-212:  RE-TERM XO/NEUTRAL AND A, B AND C PHASE ON SECONDARY APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359152 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-212:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359153 1EH1, Electrical Trace Heating Unit 1 INSTALL EXTERNAL GROUND ON 1 1/2 INCH CONDUIT OFF 1-EH-ET-212 APPROVED Closed 11/26/13 ms ELECT
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1EH1 931 359154 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-721 TO TOP OF TRANSFORMER Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359155 1EH1, Electrical Trace Heating Unit 1 1-EH-EP-721:  BOND AND SEAL ALL CONDUIT AT CABLE TRAY APPROVED closed 12/14/13 SH

1EH1 931 359156 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-721:  INSTALL PHASE TAPE ON 208 V CABLES refer to  CEC Article 

210.5
APPROVED Closed 01/14/2014 TV SU-ELECT

1EH1 931 359157 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-721:  INSTALL PANEL SCHEDULE THAT PROVIDES DETAILS FOR 

BREAKER
Disapproved 2nd Priority SU-ELECT

1EH1 931 359158 1EH1, Electrical Trace Heating Unit 1 1-EH-EP-721:  RELOCATE PHASE TAPE TO BE VISIBLE ON LINE SIDE OF BREAKER Disapproved 2nd Priority SU-ELECT

1EH1 931 359159 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-721:  RE-TERM XO/NEUTRAL AND A PHASE ON SECONDARY Disapproved 2nd Priority SU-ELECT

1EH1 931 359160 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-721:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359161 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-722:  INSTALL PHASE TAPE ON 208 V CABLES refer to  CEC Article 

210.5
APPROVED Closed 01/14/2014 TV SU-ELECT

1EH1 931 359162 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-722 TO TOP OF TRANSFORMER Closed CBO App. NR 2/25/14 SH SU-ELECT

1EH1 931 359163 1EH1, Electrical Trace Heating Unit 1 BOND AND SEAL ALL CONDUIT TO CABLE TRAY OFF 1-EH-EP-722 Disapproved 2nd Priority ELECT

1EH1 931 359164 1EH1, Electrical Trace Heating Unit 1 INSTALL ADDITIONAL SUPPORT/BRACE FOR 1-EH-EP-722. APPROVED Closed 2/20/14 CG ELECT

1EH1 931 359165 1EH1, Electrical Trace Heating Unit 1 LOOSE PANEL SUPPORT ON 1-EH-EP-722 APPROVED Closed 2/20/14 CG ELECT

1EH1 931 359166 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-722:  RE-TERM B PHASE ON SECONDARY Disapproved 2nd Priority SU-ELECT

1EH1 931 359167 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-722:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
Disapproved 2nd Priority SU-ELECT

1EH1 931 359168 1EH1, Electrical Trace Heating Unit 1 GROUND LUG MISSING INSIDE 1-EH-EP-711 APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359169 1EH1, Electrical Trace Heating Unit 1 BOND AND SEAL ALL CONDUITS AT CABLE TRAY OFF 1-EH-EP-711 APPROVED Closed 11/26/13 ms ELECT

1EH1 931 359170 1EH1, Electrical Trace Heating Unit 1 
1-EH-EP-711:  INSTALL PHASE TAPE ON 208 V CABLES refer to  CEC Article 

210.5
APPROVED Closed 01/14/2014 TV SU-ELECT

1EH1 931 359171 1EH1, Electrical Trace Heating Unit 1 RELOCATE PERMANENT TAG ON 1-EH-ET-711 TO TOP OF TRANSFORMER APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359172 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-711:  HIGH SIDE LUGS NEED TO BE ON FRONT SIDE.  (RE-

TERMINATION FOR ALL REQUIRED)
Disapproved 2nd Priority SU-ELECT

1EH1 931 359173 1EH1, Electrical Trace Heating Unit 1 1-EH-ET-711:  RE-TERM XO/NEUTRAL AND A, B AND C PHASE ON SECONDARY APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359174 1EH1, Electrical Trace Heating Unit 1 
1-EH-ET-711:  TIGHTEN GROUND LUGS UNDER SECONDARY WIRES WHEN 

BEING RE-TERMED
APPROVED Closed 11/26/13 ms SU-ELECT

1EH1 931 359175 1EH1, Electrical Trace Heating Unit 1 
DCS GROUND BEING USED TO GROUND TRANSFORMER 1-EH-ET-711.  

INSULATE DIRECTLY TO GROUND GRID.
APPROVED closed 12/14/13 SH SU-ELECT

1EH1 931
1-EC-EC-1050A-03FC_UNIT 1 SRSG MCC: HEAT TRACE 

TRANSFORMER 101
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-1050A-03FE_UNIT 1 SRSG MCC: HEAT TRACE 

TRANSFORMER 102
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-1050B-06FG_UNIT 1 SRSG MCC: HEAT TRACE 

TRANSFORMER 103
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-1050B-06FI_UNIT 1 SRSG MCC: HEAT TRACE 

TRANSFORMER 104
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-2111A-07FA_UNIT 1 STG MCC 1: HEAT TRACE 

TRANSFORMER 211
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-2111B-02FI_UNIT 1 STG MCC 2: HEAT TRACE 

TRANSFORMER 212
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-3111-03FD_UNIT 1 ESSNTL MCC: HEAT TRACING 

TRANSFORMER #712
APPROVED Closed

2/7/2013 SH, TV 

&CG
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1EH1 931
1-EC-EC-3112-04FI_UNIT 1 COMMON MCC: HTR BAY 

HEATTRACE TRANSFR 311
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-7111B-07FA_UNIT 1 WT MCC B: HEAT TRACE 

TRANSFORMER #711
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-7211A-08FE_UNIT 1 ACCMCC A: ACCAREA 

HEATTRACE TRANSFORMER 721
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EC-EC-7211B-08FE_UNIT 1 ACCMCC A: ACCAREA 

HEATTRACE TRANSFORMER 722
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-EP-101_UNIT 1 SRSG - HEAT TRACING PANELBOARD EL. 

3194
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-EP-102_UNIT 1 SRSG AREA-HEAT TRACING PANELBOARD 

EL. 3251
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-EP-103_UNIT 1 SRSG AREA -HEAT TRACING 

PANELBOARD EL. 3279
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931 1-EH-EP-211_UNIT 1 SRSG - HEAT TRACING PANELBOARD 211 APPROVED Closed
2/7/2013 SH, TV 

&CG

1EH1 931 1-EH-EP-212_UNIT 1 SRSG - HEAT TRACING PANELBOARD 212 APPROVED Closed
2/7/2013 SH, TV 

&CG

1EH1 931 1-EH-EP-311_UNIT 1 HTR BAY AREA 208/120V PANEL BRD 311 APPROVED Closed
2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-EP-711_UNIT 1 WTR TRTMENT AREA 208/120V HT 

PANEL BOARD
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-EP-712_UNIT 1 SRSG AND SWAS AREA HEAT TRACING 

PANEL 712
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-EP-721_UNIT 1 ACC AREA 208/120V HT PANEL BOARD 

721
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-EP-722_UNIT 1 ACC/DRAIN TANK AREA 208/120V PANEL 

BRD 722
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-101_UNIT 1 SRSG AREA - HEAT TRACING 

TRANSFORMER 101
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-102_UNIT 1 SRSG AREA - HEAT TRACING 

TRANSFORMER 102
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-103_UNIT 1 SRSG AREA - HEAT TRACING 

TRANSFORMER 103
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-211_UNIT 1 SRSG AREA - HEAT TRACING 

TRANSFORMER 211
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-212_UNIT 1 SRSG AREA - HEAT TRACING 

TRANSFORMER 212
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-311_UNIT 1 HEATER BAY AREA- HT TRACE 

TRANSFMER 311
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-711_UNIT 1 WT AREA - HEAT TRACING 

TRANSFORMER 711
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-712_UNIT 1 SRSG AREA - HEAT TRACING 

TRANSFORMER 712
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-721_UNIT 1 ACC AREA - HEAT TRACING 

TRANSFORMER 721
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-ET-722_UNIT 1 ACC/DRAIN TANK AREA- HT TRACE 

TRANSFMER 722
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-101_UNIT-1 SRSG HEAT TRACE PANEL BOARD 101 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-102_UNIT-1 SRSG HEAT TRACE PANEL BOARD 102 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-103_UNIT-1 SRSG HEAT TRACE PANEL BOARD 103 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-211_UNIT-1 SRSG HEAT TRACE PANEL BOARD 211 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-212_UNIT-1 SRSG HEAT TRACE PANEL BOARD 212 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-311_UNIT-1 HTR BAY TRACE PANEL BOARD 311 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-711_UNIT-1 WT HEAT TRACE PANEL BOARD 711 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG
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1EH1 931
1-EH-TIH-712_UNIT-1 SRSG HEAT TRACE PANEL BOARD 712 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-721_UNIT-1 ACC HEAT TRACE PANEL BOARD 721 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH1 931
1-EH-TIH-722_UNIT-1 ACC HEAT TRACE PANEL BOARD 722 

THERMOSTAT
APPROVED Closed

2/7/2013 SH, TV 

&CG

1EH2 976 1EH2 System , Heat Trace SRSG Area Unit 1.

This is an inspection of system designated as 1EH2.This system is 

DISAPPROVED. See attached  spreadsheet for list of approved and disapproved 

items.  

Disapproved

1EH2 976 255537 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-1051-HE ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255538 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-1052-HE  ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255539 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-1053-HE  ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255540 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-1054-HE  ENCLOSURE IS MISSING APPROVED Closed 12/26/13 JS INSTR

1EH2 976 255541 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-4062-HE  ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255542 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-4251-HE  ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255543 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-4562-HE HOUSING IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255544 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-4651-HE HOUSING IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255545 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-5802-HE CABINET DISASSEMBLED REMOVED FROM PIPING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255546 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-7052-HE  HOUSING IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255547 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-7072-HE  ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255548 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-FIT-7082-HE  ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255549 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-LIT-1152A-HE REPAIR REPLACE CABINET, IS IS DAMAGED APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255550 1EH2 System , Heat Trace SRSG Area Unit 1.
1-AA-LIT-1152B-HE  REPAIR/EXCESSIVE NUMBER OF BENDS IN FLEXIBLE 

CONDUIT- OVER 360DEG.
APPROVED Closed 11/1 JS ELECT

1EH2 976 255551 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-LIT-1152C-HE NEEDS CBO  INSPECTION, IT WAS ZIP TIED APPROVED Closed 11/1 JS INSTR

1EH2 976 255552 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PDIT-1070-HE NEEDS CBO  INSPECTION, IT WAS ZIP TIED APPROVED Closed 11/1 JS INSTR

1EH2 976 255553 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PDIT-1072-HE ENCLOSURE IS MISSING APPROVED Closed 11/1 JS INSTR

1EH2 976 255554 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PDIT-1074-HE NEEDS CBO  INSPECTION, IT WAS ZIP TIED APPROVED Closed 11/1 JS INSTR

1EH2 976 255555 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PDIT-1076-HE NEEDS CBO  INSPECTION, IT WAS ZIP TIED APPROVED Closed 11/1 JS INSTR

1EH2 976 255556 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PDIT-2080-HE NEEDS CBO  INSPECTION, IT WAS ZIP TIED APPROVED Closed 11/1 JS INSTR

1EH2 976 255557 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PDIT-2570-HE ENCLOSURE DOESN'T SEAL APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255558 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PDIT-2580-HE ENCLOSURE DOESN'T SEAL APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255559 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PIT-5161-HE ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255560 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PIT-5450C-HE ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255561 1EH2 System , Heat Trace SRSG Area Unit 1. 1-AA-PIT-7086-HE ENCLOSURE IS MISSING APPROVED Closed 12/5/13 ms INSTR

1EH2 976 255562 1EH2 System , Heat Trace SRSG Area Unit 1. 1-EH-EJM-157  INSTALL MISSING PERMENANT LABEL APPROVED Closed 11/6/13 JS ELECT

1EH2 976 255563 1EH2 System , Heat Trace SRSG Area Unit 1.
1-EH-EJP-164-01 WAS NOT FOUND DURING WALKLDOWN NEED LOCATION 

DRAWINGS
APPROVED Closed 1/14/14 MS ELECT

1EH2 976 255564 1EH2 System , Heat Trace SRSG Area Unit 1.
1-EH-EJP-164-02 WAS NOT FOUND DURING WALKLDOWN NEED LOCATION 

DRAWINGS
APPROVED Closed 1/14/14 MS ELECT

1EH2 976 255565 1EH2 System , Heat Trace SRSG Area Unit 1.
1-EH-EJP-166-03 WAS NOT FOUND DURING WALKLDOWN NEED LOCATION 

DRAWINGS
APPROVED Closed 1/14/14 MS ELECT

1EH2 976 255566 1EH2 System , Heat Trace SRSG Area Unit 1. 1-HTJB-1000D NEEDS CBO  INSPECTION, IT WAS ZIP TIED APPROVED Closed 11/1 JS ELECT

1EH2 976 362684 1EH2 System , Heat Trace SRSG Area Unit 1.

AT 1-AA-FIT-5302-HE HEAT TRACE ENCLOSURE, ONE OF THE PRE-TRACE 

CIRCUIT DID NOT PASS MEGGER TEST. DETERMED/ISOLATE THE BAD CIRCUIT 

TO ENERGIZE THE GOOD ONE. NEED TO REPAIR/REPLACE THE BAD PRE-TRACE 

CIRCUIT.

Disapproved 2nd Priority ELECT

1EH2 976 362685 1EH2 System , Heat Trace SRSG Area Unit 1.

AT HEAT TRACE PANEL 1-EH-EP-101, CABLE 1EH02FMA IS MISSING. THE CABLE 

IS NOT TERMED IN THE PANEL PER SETROUTE.  NEED TO FIND THE CABLE AND 

HAVE IT TERMINATED PER SETROUTE. THEN TEST FOR CIRCUITS 1-HTJB-1001A, 

3010 & 3001 CAN BE EXECUTED.

APPROVED Closed 12/26/13 JS ELECT

1EH2 976 1-AA-FIT-1051-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-1052-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-1053-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-1054-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-4062-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS
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1EH2 976 1-AA-FIT-4251-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-4262-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 7/30/13 MS

1EH2 976 1-AA-FIT-4562-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-4651-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-4662-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/8/13 MS

1EH2 976 1-AA-FIT-5162-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 7/30/13 MS

1EH2 976 1-AA-FIT-5302-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/7/13 MS

1EH2 976 1-AA-FIT-5662-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/7/13 MS

1EH2 976 1-AA-FIT-5802-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-7002-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/8/13 MS

1EH2 976 1-AA-FIT-7042-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 7/30/13 MS

1EH2 976 1-AA-FIT-7052-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-7062-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/7/13 MS

1EH2 976 1-AA-FIT-7072-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE labeled 2072 12/5/13 MS APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-FIT-7082-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976
1-AA-LIT-1152A-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12/5/13 MS

1EH2 976
1-AA-LIT-1152B-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12-21-13 CG

1EH2 976
1-AA-LIT-1152C-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12-21-13 CG

1EH2 976
1-AA-PDIT-1070-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12-21-13 CG

1EH2 976
1-AA-PDIT-1072-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12-21-13 CG

1EH2 976
1-AA-PDIT-1074-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12-21-13 CG

1EH2 976
1-AA-PDIT-1076-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12-21-13 CG

1EH2 976
1-AA-PDIT-2070-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/30/13 SH

1EH2 976
1-AA-PDIT-2080-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
12-21-13 CG  Instrument  enclosure mis-labelled APPROVED Closed 12-21-13 CG

1EH2 976
1-AA-PDIT-2570-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
labeled 2080 12/5/13 MS APPROVED Closed 12/15/13 MS

1EH2 976
1-AA-PDIT-2580-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
labeled 2579 12/5/13 MS APPROVED Closed 12/15/13 MS

1EH2 976 1-AA-PIT-1017-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/8/13 MS

1EH2 976
1-AA-PIT-1105A-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/31/12 MS

1EH2 976
1-AA-PIT-1105B-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 8/8/13 MS

1EH2 976
1-AA-PIT-1105C-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/30/13 MS

1EH2 976 1-AA-PIT-4061-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 7/30/13 SH
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1EH2 976
1-AA-PIT-4450A-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/30/13 MS

1EH2 976
1-AA-PIT-4450B-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/30/13 MS

1EH2 976
1-AA-PIT-4450C-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/30/13 MS

1EH2 976
1-AA-PIT-5102A-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 8/12/13 MS

1EH2 976
1-AA-PIT-5102B-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 8/12/13 MS

1EH2 976
1-AA-PIT-5102C-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 8/12/13 MS

1EH2 976 1-AA-PIT-5161-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976
1-AA-PIT-5450A-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/30/13 MS

1EH2 976
1-AA-PIT-5450B-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 7/30/13 MS

1EH2 976
1-AA-PIT-5450C-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12/5/13 MS

1EH2 976 1-AA-PIT-7001-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 7/30/13 MS

1EH2 976 1-AA-PIT-7012-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/8/13 MS

1EH2 976 1-AA-PIT-7051-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 7/30/13 MS

1EH2 976 1-AA-PIT-7056-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 7/30/13 MS

1EH2 976 1-AA-PIT-7066-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 8/7/13 MS

1EH2 976 1-AA-PIT-7086-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/5/13 MS

1EH2 976 1-EH-EJM-101_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJM-102_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJM-103_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/12/13 MS

1EH2 976 1-EH-EJM-104_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJM-105_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJM-106_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJM-107_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-108_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-109_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-110_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-111_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJM-112_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-113_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-114_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-115_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJM-116_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM1_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM2_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM3_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM4_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM5_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM6_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM7_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM8_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM9_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM-130_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM-131_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS

1EH2 976 1-EH-EJM-132_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/12 MS
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1EH2 976 1-EH-EJM-133_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-134_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-135_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJM-136_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-137_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-138_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-146_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-147_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-148_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-149_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-150_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-151_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-152_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-153_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-154_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-155_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-156_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-157_UNIT-1 HEAT TRACED MARSHALLING JB Missing permenant label 8/7/13 8/12/13 8/13/13 MS APPROVED Closed

1EH2 976 1-EH-EJM-158_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-159_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-160_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-161_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-162_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 7/30/13 MS

1EH2 976 1-EH-EJM-163_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJM-164_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-101-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJP-104-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJP-104-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-EH-EJP-105-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed
APPROVED 9/1/13 

CG

1EH2 976 1-EH-EJP-108-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-EH-EJP-110-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-EJP-111-1_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJP-111-2_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 SH

1EH2 976 1-EH-EJP-114-2_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-EH-EJP-115-2_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed
7/30/13 SH Located 

on lvl 11

1EH2 976 1-EH-EJP-115-3_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed
7/30/13 SH Located 

on lvl 11

1EH2 976 1-EH-EJP7-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-130-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-130-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-130-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-131-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-131-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-131-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-132-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-132-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-149-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-156-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-157-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-158-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-158-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-EH-EJP-161-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-EH-EJP-161-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-EH-EJP-163-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-EH-EJP-164-01_UNIT-1 HEAT TRACED HOT/COLD JB NOT IN SETROUTE-DEVICES DO NOT EXIST PER Q.OYETUNJI 1/6/2014 Closed CBO App. NR

1EH2 976 1-EH-EJP-164-02_UNIT-1 HEAT TRACED HOT/COLD JB NOT IN SETROUTE-DEVICES DO NOT EXIST PER Q.OYETUNJI Closed CBO App. NR

1EH2 976 1-EH-EJP-166-03_UNIT-1 HEAT TRACED HOT/COLD JB NOT IN SETROUTE-DEVICES DO NOT EXIST PER Q.OYETUNJI Closed CBO App. NR
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1EH2 976 1-EH-TIH-210-01_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-TIH-210-02_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 8/7/13 MS

1EH2 976 1-EH-TIH-210-03_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 7/30/13 MS

1EH2 976 1-HTJB-1000D_UNIT-1 HEAT TRACED HOT/COLD JB Inaccessible for service not inspected 8/13/13 MS   APPROVED Closed

1EH2 976 1-HTJB-1001A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-1017A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1051A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1052A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1053A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1054A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1061AA_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1061BB_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1062AA_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1062BB_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1070A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1072A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1074A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1076A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1078A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-1116A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1117A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1118A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1131A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-1137_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1138_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1142A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1143A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1144A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1146A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1148A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1162_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1164_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1166AA_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-1168AA_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-2035A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2036AA_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2050_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2060A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2067_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2068_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2071A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2081A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2087A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2535A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-2536AA_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2550_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2560A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2567_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-2568_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-2571A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-2581A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 SH

1EH2 976 1-HTJB-2587A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-3001_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-3002_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-3003_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-3004_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-3010_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3017_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3020_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS
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1EH2 976 1-HTJB-3027_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-3030_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3037_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-3040_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3047_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3501_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3502_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-3503_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-3504_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-3510_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3517_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3519_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-3520_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3527_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed
APPROVED 9/1/13 

CG

1EH2 976 1-HTJB-3530_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3537_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3540_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-3547_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-4062A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-4262A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-HTJB-4409A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-4562A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-4662A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-HTJB-5161A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-5162A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 SH

1EH2 976 1-HTJB-5223_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-5303A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-5323_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-5423_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-5623_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-5723_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-5803A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-5823_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-5923_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/13/13 MS

1EH2 976 1-HTJB-6501_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-7001A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-7002A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed
APPROVED 9/1/13 

CG

1EH2 976 1-HTJB-7011A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-HTJB-7012C_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-7013A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 MS

1EH2 976 1-HTJB-7042A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-7051A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-7057A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-7058A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-7062A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-7067A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH2 976 1-HTJB-7072A_ APPROVED Closed 8/8/13 MS

1EH2 976 1-HTJB-7078A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-7082A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 7/30/13 SH

1EH2 976 1-HTJB-7085A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/12/13 MS

1EH2 976 1-HTJB-7086A_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 8/7/13 MS

1EH3 977 1EH3 System , Heat Trace SRSG Tower , Unit 1.

This is an inspection of the system designated as 1EH3.  This system is 

APPROVED. The devices in this system comply with the plans, specs, and 

applicable LOR's.

APPROVED Closed 9/10/2013 TV

1EH3 977 1-AB-PIT-0115-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-AE-FIT-0070-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG
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1EH3 977
1-AE-PDIT-1022-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-AE-PIT-0004-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-AE-PIT-0042-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-AE-PIT-0057-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-AE-PIT-1024-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-AE-PIT-1026-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-AE-PIT-1030-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-AE-PIT-1082-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-AE-PIT-2026-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-AF-PIT-5012-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJM-170_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-171_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-172_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-173_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-174_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-175_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-176_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-177_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJM-178_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-179_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJM-180_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJM-181_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-182_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJM-183_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-184_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJM-185_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-186_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-187_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-196_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJM-197_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJM-198_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJM-199_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-200_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-201_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-202_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJM-203_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/30/13 CG APPROVED Closed  5/30/13 CG

1EH3 977 1-EH-EJM-204_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJM-210_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-EH-EJM-325_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-326_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-327_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-328_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-329_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJM-330_UNIT-1 HEAT TRACED MARSHALLING JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-170-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-170-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-171-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-171-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-171-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-172-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG
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1EH3 977 1-EH-EJP-172-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-172-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-172-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-173-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-173-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-174-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-174-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-174-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-175-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-175-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-175-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJP-176-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-177-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-177-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-177-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-178-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-178-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-178-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-179-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-179-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-180-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-180-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-180-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-180-05_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-181-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-181-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-181-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-182-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-182-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-183-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-183-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-183-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-183-05_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-184-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-184-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-185-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-186-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-187-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-187-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-187-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-196-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 CG APPROVED Closed  5/30/13 CG

1EH3 977 1-EH-EJP-196-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-196-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-197-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 CG APPROVED Closed  5/30/13 CG

1EH3 977 1-EH-EJP-197-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-197-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-197-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-198-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 CG APPROVED Closed  5/30/13 CG

1EH3 977 1-EH-EJP-198-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 CG APPROVED Closed  5/30/13 CG

1EH3 977 1-EH-EJP-198-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-198-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-199-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-199-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJP-199-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-200-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-200-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-200-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-EJP-201-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-201-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS
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1EH3 977 1-EH-EJP-201-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-EJP-202-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-202-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-202-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 CG APPROVED Closed  5/30/13 CG

1EH3 977 1-EH-EJP-202-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-EH-EJP-203-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJP-203-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-EJP-204-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJP-204-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJP-204-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-EJP-210-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-EH-EJP-210-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-EH-EJP-210-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-EH-EJP-210-04_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-EH-EJP-325-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-325-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-325-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-326-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-326-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-327-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-327-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-328-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-328-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-329-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-329-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-330-01_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-330-02_UNIT-1 HEAT TRACED HOT/COLD JB Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-EJP-330-03_UNIT-1 HEAT TRACED HOT/COLD JB Identified as a spare and approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-TIH-172-02_UNIT-1 LINE SENSING THERMOSTAT APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-TIH-172-03_UNIT-1 LINE SENSING THERMOSTAT APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-TIH-172-04_UNIT-1 LINE SENSING THERMOSTAT APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-TIH-172-05_UNIT-1 LINE SENSING THERMOSTAT APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-TIH-174-04_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-EH-TIH-177-01_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-180-02_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-180-03_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-180-04_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-180-05_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-181-01_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-181-02_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-181-03_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-182-01_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-182-02_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-183-01_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-183-02_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-183-03_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-183-05_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-184-01_UNIT-1 LINE SENSING THERMOSTAT APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-TIH-184-02_UNIT-1 LINE SENSING THERMOSTAT APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-TIH-198-04_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-199-01_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-199-02_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-TIH-199-03_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-EH-TIH-200-02_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-EH-TIH-201-01_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-201-02_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-201-03_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-EH-TIH-202-01_UNIT-1 LINE SENSING THERMOSTAT APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-EH-TIH-203-01_UNIT-1 LINE SENSING THERMOSTAT Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS
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1EH3 977
1-SA-PDIT-0344-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
Identified as approved 5/23/13 CG APPROVED Closed  5/23/13 CG

1EH3 977 1-SA-PIT-0304-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-SA-PIT-0354-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 06/05/13 MS APPROVED Closed 06/05/13 MS

1EH3 977 1-SB-FIT-0026-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-SB-FIT-0048-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-SB-LIT-0001A-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-SB-LIT-0001B-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/30/13 MS APPROVED Closed  5/30/13 MS

1EH3 977 1-SB-PIT-00046-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED 9/10/13 CG APPROVED Closed  9/10/13 CG

1EH3 977 1-SB-PIT-0008-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-SB-PIT-0024 -HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-SD-PIT-0007-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-SD-PIT-0050-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/23/13 MS APPROVED Closed  5/23/13 MS

1EH3 977 1-SL-PIT-0022-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE Identified as approved 5/22/13 MS APPROVED Closed  5/22/13 MS

1EH3 977 1-AE-PI-2040_UNIT-1 INSTRUMENT HEAT TRACE Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EH3 977
1-EH-EHL-211A_UNIT 1 RENTECH AUX BLR FEEDWATER SKID 

CONTROLLER
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EH3 977
1-EH-EHL-211B_UNIT 1 RENTECH AUXBLR FEEDWTR PUMP 

SKID CONTROLLER
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EH3 977 1-EH-EJM-188_UNIT-1 HEAT TRACED MARSHALLING JB Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EH3 977 1-SB-PI-0006_UNIT-1 INSTRUMENT HEAT TRACE Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EH4 978 1EH4 , Heat Trace Heater Bay Area , Unit 1
This inspection is of the system designated as 1EH4.  This system is APPROVED.  

the system complies with the drawings, specs, plans and applicable LOR's.
APPROVED Closed 5/9/2013 SH

1EH4 978 237458 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-283 Disapproved 2nd Priority INSUL

1EH4 978 237459 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-284 Disapproved 2nd Priority INSUL

1EH4 978 237460 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-285 Disapproved 2nd Priority INSUL

1EH4 978 237461 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-286 Disapproved 2nd Priority INSUL

1EH4 978 237462 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-287 Disapproved 2nd Priority INSUL

1EH4 978 237463 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-288 Disapproved 2nd Priority INSUL

1EH4 978 237464 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-289 Disapproved 2nd Priority INSUL

1EH4 978 237465 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-290 Disapproved 2nd Priority INSUL

1EH4 978 237466 1EH4 , Heat Trace Heater Bay Area , Unit 1 INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-291 Disapproved 2nd Priority INSUL

1EH4 978 255582 1EH4 , Heat Trace Heater Bay Area , Unit 1
1-AB-FIT-0020-HE REMOVE INSULATION AND VERIFY CABLE INSTALLATION, 

MEGGER READINGS ARE ZERO
Closed CBO App. NR 2/20/14 SH ELECT

1EH4 978 255583 1EH4 , Heat Trace Heater Bay Area , Unit 1
1EH31PMD REMOVE INSULATION AND VERIFY CABLE INSTALLATION, MEGGER 

READINGS ARE ZERO (EQUIPMENT 1-EH-EJM-292)
Closed CBO App. NR 2/20/14 SH ELECT

1EH4 978 255584 1EH4 , Heat Trace Heater Bay Area , Unit 1
1EH31CMF REMOVE INSULATION AND VERIFY CABLE INSTALLATION, MEGGER 

READINGS ARE ZERO (EQUIPMENT 1-EH-EJM-281)
Closed CBO App. NR 2/20/14 SH ELECT

1EH4 978 255585 1EH4 , Heat Trace Heater Bay Area , Unit 1 COMPLETE HEAT TRACE TERMINATIONS TO 1-AB-PDIT-0224 APPROVED Closed 11/6/13 JS ELECT

1EH4 978 1-AB-FIT-0020-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 5/9/13 CG

1EH4 978 1-AB-FIT-0220-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 5/9/13 CG

1EH4 978
1-AB-LBA20CP005-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 5/9/13 CG

1EH4 978
1-AB-LBA20CP015-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 5/9/13 CG
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1EH4 978 1-AD-PIT-0050-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 5/9/13 CG

1EH4 978 1-AF-PIT-1008-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-280_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-281_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-282_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-283_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-284_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-285_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-286_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-287_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-288_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-289_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-290_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-291_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-292_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-293_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJM-294_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-280-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-280-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-280-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-280-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-281-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-281-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-281-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-281-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-281-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-282-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-282-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-282-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-283-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-283-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-284-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-284-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-284-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-284-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-285-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-285-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-285-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-286-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-286-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-286-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-286-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-287-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-287-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-288-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-288-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-288-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-289-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-289-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-289-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-290-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-290-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-290-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-291-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-291-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-291-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-292-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG
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1EH4 978 1-EH-EJP-292-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-292-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-292-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-293-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-293-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-293-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-293-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-293-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-294-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-294-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-294-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-EJP-294-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-280-01_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-280-02_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-280-03_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-282-04_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-284-02_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-286-01_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-287-03_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978 1-EH-TIH-292-01_UNIT-1 LINE SENSING THERMOSTAT APPROVED Closed 5/9/13 CG

1EH4 978
1-SA-PDIT-0314-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 5/9/13 CG

1EH5 979 1EH5 System , Heat Trace WT Area , Unit 1
1EH5 System , Heat Trace WT Area , Unit 1  1EH5 System , Heat Trace WT Area 

, Unit 1,for the purposes of energization Approved for permanent energization
APPROVED Closed 2/7/2013

1EH5 979
1-BM-PDIT-0038-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-301_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-302_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-303_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-304_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-305_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-306_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-307_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-308_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-309_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-310_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-311_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-312_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-313_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-314_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJM-315_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-301-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-301-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-301-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-301-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-302-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-302-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-302-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-303-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-303-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-303-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-304-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-304-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-304-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-305-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-305-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-305-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-305-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH
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1EH5 979 1-EH-EJP-306-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-306-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-306-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-306-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-306-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-307-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-307-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-307-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-307-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-308-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-308-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-308-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-308-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-309-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-309-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-309-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-309-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-309-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-310-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-310-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-310-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-310-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-310-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-311-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-311-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-312-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-312-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-312-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-312-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-313-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-313-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-314-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-314-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-314-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-314-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-314-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-315-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-315-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-315-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-EH-EJP-315-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/7/13 SH

1EH5 979 1-PW-AIT-0028-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/7/13 SH

1EH5 979 1-PW-PIT-0026-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/7/13 SH

1EH5 979 1-WD-PIT-0040-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/7/13 SH

1EH5 979 1-WR-PIT-0030-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/7/13 SH

1EH5 979 1-XW-PIT-0200-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/7/13 SH

1EH5 979 2-PW-AIT-0028-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/7/13 SH

1EH6 980 1EH6 System , Heat Trace ACC Area , Unit 1.

1EH6 System , Heat Trace ACC Area , Unit 1 1EH6 System , Heat Trace ACC Area 

, Unit 1,for the purposes of energization System approved for permanent 

energization all components and installations

APPROVED Closed 2/11/2013

1EH6 980 255586 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-251-01 /  TEST CANNOT BE PERFORMED 

UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255587 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-250-01 /02  /  TEST CANNOT BE 

PERFORMED UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL
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1EH6 980 255588 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-259-03 /01  /  TEST CANNOT BE 

PERFORMED UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255589 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-242-02  /  TEST CANNOT BE PERFORMED 

UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255590 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-242-01  /  TEST CANNOT BE PERFORMED 

UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255591 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-256-01/  TEST CANNOT BE PERFORMED 

UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255592 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-258-01/03  /  TEST CANNOT BE 

PERFORMED UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255593 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-257-03  /  TEST CANNOT BE PERFORMED 

UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255594 1EH6 System , Heat Trace ACC Area , Unit 1.
INSTALL INSULATION FOR 1-EH-EJP-257/04  /  TEST CANNOT BE PERFORMED 

UNTIL INSULATION IS INSTALLED
Disapproved 2nd Priority INSUL

1EH6 980 255595 1EH6 System , Heat Trace ACC Area , Unit 1. REINSTALL HEAT TRACE  FOR 1-EH-EJP-257-03 APPROVED Closed 11/26/13 ms ELECT

1EH6 980 255596 1EH6 System , Heat Trace ACC Area , Unit 1. REINSTALL HEAT TRACE FOR 1-EH-EJP-257/04 APPROVED Closed 11/26/13 ms ELECT

1EH6 980 1-AD-PIT-0030-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-241_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-242_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-243_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-244_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-245_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-246_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-247_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-249_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-250_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-251_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-252_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-253_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-254_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-255_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-256_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-257_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-258_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJM-259_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-241-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-241-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-241-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-241-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-242-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-242-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-242-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-242-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-242-05_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-243-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-243-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-243-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-243-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-244-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-244-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-244-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-244-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-245-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-245-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-245-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-246-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-246-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-246-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-247-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-247-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH
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1EH6 980 1-EH-EJP-247-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-249-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-249-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-249-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-249-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-250-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-250-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-250-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-251-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-251-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-251-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-252-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-253-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-253-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-254-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-254-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-254-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-255-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-255-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-255-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-256-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-256-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-256-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-257-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-257-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-257-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-257-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-258-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-258-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-258-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-259-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-259-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-259-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH6 980 1-EH-EJP-259-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed 2/11/13 SH

1EH7 981 1EH7 System , Heat Trace Drain Tank Area , Unit1. Approved per plans and LORS APPROVED Closed 5/21/2013 TV

1EH7 981 237467 1EH7 System , Heat Trace Drain Tank Area , Unit1. INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-265 Disapproved 2nd Priority INSUL

1EH7 981 237468 1EH7 System , Heat Trace Drain Tank Area , Unit1. INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-269 Disapproved 2nd Priority INSUL

1EH7 981 237469 1EH7 System , Heat Trace Drain Tank Area , Unit1. INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-267 Disapproved 2nd Priority INSUL

1EH7 981 237470 1EH7 System , Heat Trace Drain Tank Area , Unit1. INSULATE PIPING ASSOCIATED WITH 1-EH-EJM-277 Disapproved 2nd Priority INSUL

1EH7 981 1-AB-PIT-0215-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed SH 5/21/13

1EH7 981
1-AD-PDIT-1112-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed SH 5/21/13

1EH7 981
1-AD-PDIT-1320-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed SH 5/21/13

1EH7 981
1-AD-PDIT-2112-HE_UNIT-1 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed SH 5/21/13

1EH7 981 1-AD-PIT-0116-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed SH 5/21/13

1EH7 981 1-AD-PIT-0124-HE_UNIT-1 INSTRUMENT HEATED ENCLOSURE APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-265_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-266_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-267_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-268_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-269_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-270_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-271_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-272_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13
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1EH7 981 1-EH-EJM-273_UNIT-1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-274_UNIT 1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-275_UNIT 1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-276_UNIT 1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJM-277_UNIT 1 HEAT TRACED MARSHALLING JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-265-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-265-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-265-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-266-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-266-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-267-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-267-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-267-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-267-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-268-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-268-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-268-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-268-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-269-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-269-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-270-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-270-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-270-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-271-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-271-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-271-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-271-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-272-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-272-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-272-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-273-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-273-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-273-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-273-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-274-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-274-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-274-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-274-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-275-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-275-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-276-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-276-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-276-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-277-01_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-277-02_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-277-03_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EH7 981 1-EH-EJP-277-04_UNIT-1 HEAT TRACED HOT/COLD JB APPROVED Closed SH 5/21/13

1EL1 1124 1EL1 Lighting in Unit 1 BOP areas

Inspected lights 711-01,711-17, 711-03b, 711-04c, 711-06, 711-06d, 711-05, 

711-07 cable trenches and junction boxes, transformers and panels in 1EL1 on 

going inspection

Disapproved

1EL1 1124 254737 1EL1 Lighting in Unit 1 BOP areas SUPPORTS NOT CONNECTED ON LIGHTING CIRCUIT NORTHEAST CORNER APPROVED Closed 12/17/13 JS ELECT

1EL1 1124
1-EC-EC-2111A-03FA-R_UNIT 1 STG MCC 1: BCP EEM 

LIGHTING XFMR DISCONNECT
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EC-EC-2111A-04FI_UNIT 1 STG MCC 1: STG AREALIGHTING 

TRANSFORMER 211
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EC-EC-2111B-05FI_UNIT 1 STG MCCB: STG AREA LIGHTING 

TRANSFORMER 212
APPROVED Closed 6/26/13 CG
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1EL1 1124
1-EC-EC-7111A-06FG_UNIT 1 FDR FOR WT AREA LTG 

TRANSFORMER 711
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EC-EC-7211A-08FC_UNIT 1 ACC MCC A: LIGHTING 

TRANSFORMER 721
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EC-EC-7211B-08FC_UNIT 1 ACC MCC B: LIGHTING 

TRANSFORMER #191
APPROVED Closed Approved 3/9/13 CG

1EL1 1124
1-EL-EC-191_UNIT 1 AUX.BOILER  AREA LIGHTING CONTACTOR 

PANEL
APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EC-211_UNIT 1 TURBINE AREA LTG CONTACTOR PANEL APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EC-212_UNIT 1 TURBINE AREA LIGHTING CONTACTOR 

PANEL
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EC-711_UNIT 1 WTR TRTMENT AREA LTG CONTACTOR 

PANEL
APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EC-721_UNIT 1 ACC  AREA LIGHTING CONTACTOR PANEL APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-211_UNIT 1 TURBINE AREA LTG CONTACTOR JB APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-212_UNIT 1 TURBINE AREA RECEPTACLE JB APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-213_UNIT 1 PSB AREA LIGHTING JB APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-214_UNIT 1 SWITCHYARD AREA LIGHTING JB APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-351_UNIT 1 SST AREA LIGHTING JB APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-711_UNIT 1 WTR TRTMENT AREA LTG CONTACTOR JB APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EJ-712_UNIT 1 WTR TRTMENT AREA LTG JB AT DRY 

COOLER
APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-713_UNIT 1 WTR TRTMENT AREA LTG JB AT CHE.SKID APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EJ-714_UNIT 1 WTR TRTMENT AREA LTG JB FOR TR/DM 

TRAILER
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EJ-715_UNIT 1 WTR TRTMENT AREA LTG JB FIRE/RAW 

WTR TANK
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EJ-716_UNIT 1 WTR TRTMENT AREA LTG JB PW PUMP 

SKID
APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-717_UNIT 1 WTR TRTMENT AREA LTG JB COMP.AREA APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EJ-718_UNIT 1 WTR TRTMENT AREA RECEPTACLE  JB 718 APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EJ-719_UNIT 1 WTR TRTMENT AREA LTG JB FOR DM 

TRAILER
APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-EN-195_BCP EEM LIGHTING DICONNECT APPROVED Closed
Approved 4/23/13 

CG

1EL1 1124
1-EL-EP-191_UNIT 1 AUX BLR AREA 208/120V LIGHTING 

PANEL BOARD
APPROVED Closed 6/24/13 CG

1EL1 1124
1-EL-EP-211_UNIT 1 TURBINE/ HTR BAY 208/120V LTG PANEL 

BD1
APPROVED Closed 6/24/13 CG

1EL1 1124
1-EL-EP-212_UNIT 1TURBINE/ HTR BAY 208/120V LIGHTING 

PANEL BD2
APPROVED Closed 6/24/13 CG

1EL1 1124
1-EL-EP-351-L1_UNIT 1 PSB VENDOR LIGHTING PANEL 

(FULLMER)
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EP-711_UNIT 1 WTR TRTMENT AREA 208/120V LTG 

PANEL BOARD
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-EP-721_UNIT 1 ACC AREA 208/120V LIGHTING PANEL 

BOARD
APPROVED Closed 6/26/13 CG

1EL1 1124
1-EL-ET-191_UNIT 1 AUX.BOILER AREA LIGHTING 

TRANSFORMER
APPROVED Closed Approved 3/8/13 CG

1EL1 1124 1-EL-ET-211_UNIT 1 STG AREA LIGHTING TRANSFORMER APPROVED Closed 6/24/13 CG

1EL1 1124 1-EL-ET-212_UNIT 1 STG AREA LIGHTING TRANSFORMER APPROVED Closed 6/24/13 CG

1EL1 1124 1-EL-ET-711_UNIT 1 WT AREA LIGHTING TRANSFORMER APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-ET-721_UNIT 1 ACC AREA LIGHTING TRANSFORMER APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-PC-191_UNIT 1 AUX.BOILER AREA LIGHTING PHOTOCELL APPROVED Closed 6/26/13 CG
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1EL1 1124 1-EL-PC-211_UNIT 1 STG  AREA LIGHTING PHOTOCELL APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-PC-212_UNIT 1 STG  AREA LIGHTING PHOTOCELL APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-PC-711_UNIT 1 WT  AREA LIGHTING PHOTOCELL APPROVED Closed 6/26/13 CG

1EL1 1124 1-EL-PC-721_UNIT 1 ACC  AREA LIGHTING PHOTOCELL APPROVED Closed 2/20/14 CG

1EL1 1124
1-EC-EC-2111A-03FA-R_UNIT 1 STG MCC 1: BCP EEM 

LIGHTING XFMR DISCONNECT
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EL1 1124
1-EC-EC-2111B-06FK-R_UNIT 1 STG MCC 2: SRSG  LIGHTING 

TRANSFORMER 101
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EL2 984 Unit 1 FAA Lighting System
Unit 1 FAA Lighting, update to reference the 1EL2 system, inspection request # 

1123 for further information.
APPROVED Closed 2/25/14 CG

1EL2 1123 1EL2 Unit 1 Lighting in the SRSG Tower

1EL2 Inspection of the area lighting in the Unit 1 SRSG tower. See attached 

spreadsheet and plans for items inspected and approved. List may be 

incomplete as approved spreadsheet from Bechtel is forthcoming. 

Disapproved

1EL2 1123
1-EC-EC-1050A-03FA_UNIT 1 SRSG TOWER LIGHTING 

TRANSFORMER 102
APPROVED Closed 6/24/13 CG

1EL2 1123
1-EC-EC-1050B-06FC_UNIT 1 SRSG TOWER LIGHTING 

TRANSFORMER 104
APPROVED Closed 6/24/13 CG

1EL2 1123
1-EC-EC-1050B-06FE_UNIT 1 SRSG TOWER LIGHTING 

TRANSFORMER 103
APPROVED Closed 6/24/13 CG

1EL2 1123
1-EC-EC-2111B-06FK-R_UNIT 1 STG MCC 2: SRSG  LIGHTING 

TRANSFORMER 101
APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-CPL-401_UNIT 1 FAA MASTER CONTROL PANEL 
Provide bonding at cable trays to panels permanent panel identification and 

provide proper working clearance at TXFR 102 7/22/13 MS
Disapproved 1st Priority

1EL2 1123
1-EL-EC-101_UNIT 1 SRSG  AREA LIGHTING CONTACTOR 

PANEL
APPROVED Closed 6/26/13 CG

1EL2 1123
1-EL-EJ-101_UNIT 1 SRSG LTG JB AT EL.3174 (UPS CKTS FROM 

EEM)
APPROVED Closed 6/26/13 CG

1EL2 1123
1-EL-EP-101_UNIT 1 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 1
APPROVED Closed 6/24/13 CG

1EL2 1123
1-EL-EP-102_UNIT 1 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 2
APPROVED Closed 6/24/13 CG

1EL2 1123
1-EL-EP-103_UNIT 1 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 3
APPROVED Closed 6/24/13 CG

1EL2 1123
1-EL-EP-104_UNIT 1 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 4
APPROVED Closed 6/24/13 CG

1EL2 1123 1-EL-ET-101_UNIT 1 SRSG AREA LIGHTING TRANSFORMER APPROVED Closed 6/24/13 CG

1EL2 1123 1-EL-ET-102_UNIT 1 SRSG TOWER LIGHTING TRANSFORMER APPROVED Closed 6/24/13 CG

1EL2 1123 1-EL-ET-103_UNIT 1 SRSG TOWER LIGHTING TRANSFORMER APPROVED Closed 6/24/13 CG

1EL2 1123 1-EL-ET-104_UNIT 1 SRSG LIGHTING TRANSFORMER APPROVED Closed 6/24/13 CG

1EL2 1123 1-EL-LGT-101_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-102_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-103_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-104_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-201_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-202_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 2/20/14 CG

1EL2 1123 1-EL-LGT-203_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-204_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-301_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-302_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-303_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-304_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-401_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 6/26/13 CG
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1EL2 1123 1-EL-LGT-402_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-403_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-LGT-404_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-PC-101_UNIT 1 SRSG  AREA LIGHTING PHOTOCELL APPROVED Closed 6/26/13 CG

1EL2 1123 1-EL-PC-401_SRSG AIRCRAFT LIGHTING PHOTOCELL APPROVED Closed 7/22/13 MS

1EL2 1123
1-EL-TBX-100_SRSG AIRCRAFT LTG  - 12 TERMINAL JUNCTION 

BOX
APPROVED Closed 6/26/13 CG

1EL2 1123
1-EL-TBX-300_SRSG AIRCRAFT LTG  - 12 TERMINAL JUNCTION 

BOX
APPROVED Closed 6/26/13 CG

1EL2 1123
1-EL-TBX-400_SRSG AIRCRAFT LTG  - 7 TERMINAL JUNCTION 

BOX
APPROVED Closed 6/26/13 CG

1EL3
1-EC-EC-2111A-04FI_UNIT 1 STG MCC 1: STG AREALIGHTING 

TRANSFORMER 211
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EL3
1-EC-EC-2111B-05FI_UNIT 1 STG MCCB: STG AREA LIGHTING 

TRANSFORMER 212
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EQ1 362569 LABEL ALL CATHODIC PROTECTION  CABINETS Closed CBO App. NR 2/25/14 SH ELECT

1EQ1 362570 INSTALL CABLE LABEL ON 1EQ01AMA Disapproved 2nd Priority ELECT

1EQ1 362571 REMOVE PAPER ON RESISTOR IN JA1 CABINET APPROVED Closed 12/12/13 RLS ELECT

1EQ1 362572
RE-TEST CATHODIC PROTECTION SYSTEM AFTER PAPER ON RESISTOR IN JA1 

HAS BEEN REMOVED
APPROVED Closed 1/16/14 CG ELECT

1EQ1 362573 REMOVE ALL EXCESS HARDWARE IN RO1, JA1, JP1 CABINETS Disapproved 2nd Priority ELECT

1EQ1 362574 FOAM ALL CONDUITS APPROVED Closed 12/12/13 RLS ELECT

1EQ1 362575 USE CORRECT SIZE LUG & BOLT ON ALL PCR BOXES APPROVED Closed 2/20/14 CG ELECT

1EQ1 362576 INSTALL MISSING NUT IN TEST STATION 2 Disapproved 2nd Priority ELECT

1EQ1 362577 INSTALL GROUND ON CONDUIT BUSHING IN BOTH TEST STATION APPROVED Closed 12/12/13 RLS ELECT

1EQ1 362578 RELEIVE STRESS ON WIRE #2 IN TEST STATION 2. APPROVED Closed 12/12/13 RLS ELECT

1EQ1 362579 CLEAN R01 CABINET APPROVED Closed 2/26/14 CG ELECT

1EQ1 1-EQ-EQR-R01_UNIT 1 CATHODIC PROT RECTIFIER Not walked/inspected. APPROVED Closed 2/26/14 CG

1ES1 390 Unit 1 1ES1 Switchgear System
1ES1 - All issues resolved, system approved and complies with the approved 

plans and LORS.
APPROVED Closed 1/15/2014 TV

1ES1 390 2059 Unit 1 1ES1 Switchgear System
REPLACE BOLTS THAT ARE FLUSH WITH THE NUT INSIDE UNIT 1  4. 16 KV 

SWITCHGEAR
APPROVED Closed 10/31/13 JS ELECT

1ES1 390 84842 Unit 1 1ES1 Switchgear System BOLTS MISSING AROUND SWITCHGEAR Closed CBO App. NR 10/24/2013 RLS/CG ELECT

1ES1 390 1-ES-EG-002_STATION SERVICE TRANSFORMER NGR APPROVED Closed 5/22/12 SH

1ES1 390 1-ES-EP-001_4.16KV SWGR TEST CABINET APPROVED Closed 5/22/12 SH

1ES1 390 1-ES-ES-3111A_UNIT 1 4.16KV ESS. SERV. SWGR A APPROVED Closed 5/22/12 SH

1ES1 390
1-ES-ES-3111A-03A_UNIT 1 4.16KV SWGR A-MOTOR SPACE 

HEATER
APPROVED Closed 5/22/12 SH

1ES1 390
1-ES-ES-3111A-06_UNIT 1 4.16KV ESS SERV. SWGR A-INC. 

FROM SST
APPROVED Closed 5/22/12 SH

1ES1 390 1-ES-ES-3111B_UNIT 1 4.16KV SWGR B APPROVED Closed 5/22/12 SH

1ES1 390
1-ES-ES-3111B-06D_UNIT 1 4.16KV SWGR ETHERNET SW. FOR 

BUS A -RGS2100
APPROVED Closed 5/22/12 SH

1ES1 390 1-ES-ES-3111B-07_UNIT 1 4.16KV ESS. SERV. SWGR A-TIE BRK APPROVED Closed 5/22/12 SH

1ES1 390
1-ES-ES-3111B-08_UNIT 1 4.16KV SWGR B- INCOMING FROM 

UAT
APPROVED Closed 5/22/12 SH

1ES1 390
1-ES-ES-3111B-10A_UNIT 1 4.16KV SWGR B-MOTOR SPACE 

HEATER
APPROVED Closed 5/22/12 SH

1ES1 390 1-ES-ES-3310_33KV PAD MOUNTED SWITCHGEAR APPROVED Closed 5/22/12 SH

1ES1 390 1-ES-ESP-3310_38KV SWITCHGEAR CONTROL PANEL APPROVED Closed 5/22/12 SH

1ES1 390 1-ES-ET-001_STATION SERVICE TRANSFORMER APPROVED Closed 5/22/12 SH

1ES1 390
1-ES-ETP-001_STATION SERVICE TRANSFORMER CONTROL 

PANEL
APPROVED Closed 5/22/12 SH

1ES1 390
1-ES-ES-3111A-02A_UNIT 1 4.16KV ESS SERV. SWGR A-2A 

AUX. COMPARTMENT
Not walked/inspected. APPROVED Closed 01/28/2014 TV
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1ES1 390
1-ES-ES-3111B-15A_UNIT 1 4.16KV SWGR SOLAR FIELD 

WIRING COMPARTMENT
Not walked/inspected. APPROVED Closed 01/28/2014 TV

1EU1 391 Unit 1 1EU1 UPS System

1-EU-ET-Y01 480/120V Inverter, 1-EU-EU-P01 120VAC Panel, 1-EU-EU-P02 

120VAC Panel, 1-EU-EU-Y01 Inverter approved per plans and specifications 

energized and in service per plans 001-EG-3701-00002, 000-E4-3110-00001, 

001-E1-EU-00001, 000-EC-0000-00003  

APPROVED Closed 2/25/14 SH

1EU1 391 359579 Unit 1 1EU1 UPS System PROVIDED CABLE SCHEDULE PROVIDED Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU1 391 359580 Unit 1 1EU1 UPS System PROVIDED OPERATIONAL TEST RESULTS NOT PROVIDED Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU1 391 359581 Unit 1 1EU1 UPS System PROVIDE O&M MANUAL Closed CBO App. NR 2/25/14 SH

1EU1 391 359582 Unit 1 1EU1 UPS System PROVIDE THE MCC SCHEDULE FOR 1-EC-EC-3111 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU1 391 359583 Unit 1 1EU1 UPS System PROVIDE THE 'AS BUILT' BLOCK DIAGRAM FOR 1EU1 EQUIPMENT Closed CBO App. NR 2/25/14 SH PE

1EU1 391 359584 Unit 1 1EU1 UPS System
PROVIDE AND INSTALL THE MISSING COVER PLATE ON THE MAIN BREAKER IN 

PANEL 1-EU-EU_P02
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU1 391
1-EC-EC-3111-04FJ_UNIT 1 ESSNTL MCC: 480V 2PH FEEDER 

FOR RVT
APPROVED Closed 12/12/12 SH

1EU1 391
1-EU-ET-Y01_UNIT-1 480/120V RVT FOR MAIN PLANT 

INVERTER
APPROVED Closed 12/12/12 SH

1EU1 391
1-EU-EU-P01_UNIT 1 120VAC UPS DISTRIBUTION PANEL-1 

(PSB)
APPROVED Closed 12/12/12 SH

1EU1 391 1-EU-EU-P02_UNIT 1 120VAC UPS DIST. PANEL-2 (PSB BLDG.) APPROVED Closed 12/12/12 SH

1EU1 391
1-EU-EU-Y01_UNIT 1 120V AC UPS INVERTER- MAIN PLANT 

AREA
APPROVED Closed 12/12/12 SH

1EU2 409 Unit 1 1EU2 System, Water Treatment UPS Panel

 Final Inspection of the Water Treatment UPS System 1EU2 to allow for 

energization. This includes the following equipment: 1-EU-EU-P03 120V AC UPS 

Distribution Panel approved per plans and specifications

APPROVED Closed 1/23/2013

1EU2 409 85330 Unit 1 1EU2 System, Water Treatment UPS Panel COMPLETED PUNCHLIST NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1EU2 409 85331 Unit 1 1EU2 System, Water Treatment UPS Panel WIRING DIAGRAM/SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EU2 409 85332 Unit 1 1EU2 System, Water Treatment UPS Panel O&M MANUAL AND WARRANTY INFO NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1EU2 409 85333 Unit 1 1EU2 System, Water Treatment UPS Panel FUNCTIONAL / OPERATIONAL TEST NOT PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EU2 409 85334 Unit 1 1EU2 System, Water Treatment UPS Panel REDLINE DRAWINGS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EU2 409 85335 Unit 1 1EU2 System, Water Treatment UPS Panel
LAYOUT DRAWING #25542-000-E4-0000-00001 (IDENTIFIED IN SETROUTE) 

NOT PROVIDED.
Closed CBO App. NR N/A 12/5/2013 SH NONE

1EU2 409 1-EU-EU-P03_UNIT 1 120VAC UPS DIST. PANEL-3 (WT BLDG.) APPROVED Closed 1/23/13 SH

1EU3 822 1EU3, BCP Motors' UPS System System 1EU3 status has been Approved per plan code and LORS APPROVED Closed 2/25/14 SH

1EU3 822 84863 1EU3, BCP Motors' UPS System SIESMIC BRACES  TO  WELL ON BATTERY BANKS Closed CBO App. NR
12/17/2013 TV per 

SAC
PE

1EU3 822 84866 1EU3, BCP Motors' UPS System TERMINATE VENDOR WIRES APPROVED closed 12/14/13 SH SU-ELECT

1EU3 822 84868 1EU3, BCP Motors' UPS System 
SOUTHEAST CORNER OF BATTERY ROOM HAS CABLES PRESSING ON GROUND 

BUS
APPROVED Closed 10/31/13 JS ELECT

1EU3 822 359224 1EU3, BCP Motors' UPS System O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1EU3 822 359225 1EU3, BCP Motors' UPS System SWITCHGEAR TEST RECORDS NOT PROVIDED Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 359226 1EU3, BCP Motors' UPS System RELAY SETTING NOT PROVIDED Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 359227 1EU3, BCP Motors' UPS System 
PROVIDE THE 'RED LINED' SETROUTE PAGES THAT LIST THE CIRCUIT NUMBER 

AND CABLE CODE FOR THE CABLE FROM 1-AA-EU-Y01 TO 1-AA-ED-B01
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 359228 1EU3, BCP Motors' UPS System 
PROVIDE THE 'RED LINED' SETROUTE PAGES THAT LIST THE CIRCUIT NUMBER 

AND CABLE CODE FOR THE CABLE FROM 1-AA-EU-Y02 TO 1-AA-ED-B02
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 359229 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING MEGGER SHEET FOR THE CABLE FROM 1-AA-EU-Y01 TO 

1-AA-ED-B01
Closed CBO App. NR 2/10/2014 SH SU-ELECT
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1EU3 822 359230 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING MEGGER SHEET FOR THE CABLE FROM 1-AA-EU-Y02 TO 

1-AA-ED-B02
Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359231 1EU3, BCP Motors' UPS System 
PROVIDE THE 1-AA-ED-B01 BATTERY TORQUE SHEET THAT WAS ISGNED BY A 

NRG INSPECTOR AS HAVING WITNESSED THE TORQUING
Closed CBO App. NR 2/25/14 SH ELECT

1EU3 822 359232 1EU3, BCP Motors' UPS System 
PROVIDE THE 1-AA-ED-B02 BATTERY TORQUE SHEET THAT WAS SIGNED BY A 

NRG INSPECTOR AS HAVING WITNESSED THE TORQUING
Closed CBO App. NR 2/25/14 SH ELECT

1EU3 822 359233 1EU3, BCP Motors' UPS System 

PROVIDE THE TORQUE SHEET FOR THE UNKNOWN CABLE FROM 1-AA-EU-Y01 

TO BATTERY 1-AA-ED-B01 THAT IS SIGNED BY A NRG INSPECTOR AS HAVING 

WITNESSED THE TORQUING

Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359234 1EU3, BCP Motors' UPS System 

PROVIDE THE TORQUE SHEET FOR THE UNKNOWN CABLE FROM 1-AA-EU-Y02 

TO BATTERY 1-AA-ED-B02 THAT IS SIGNED BY A NRG INSPECTOR AS HAVING 

WITNESSED THE TORQUING

Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359235 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING 6 PAGES OF BACKUP INFORMATION ON THE 1-ES-1110 

RELAY TESTING
Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359236 1EU3, BCP Motors' UPS System 

PROVIDE DOCUMENTATION FROM THE VENDOR AS TO WHAT IS AN 

ACCEPTABLE MICROHM READING AND WHAT TO DO WHEN THAT READING IS 

EXCEEDED

Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359237 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING HIPOT TEST DATA FOR CIRCUIT 1ES13AEA FROM 1-ES-

ES-3111A-01B TO 1-AA-ET-001A
Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359238 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING HIPOT TEST DATA FOR CIRCUIT 1ES14AEA FROM 1-ES-

ES-3111B-014B TO 1-AA-ET-001B
Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359239 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING MEGGER SHEET FOR CIRCUIT 1ES13AEA FROM 1-ES-ES-

3111A-01B TO 1-AA-ET-001A
Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359240 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING MEGGER SHEET FOR CIRCUIT 1ES14AEA FROM 1-ES-ES-

3111B-014B TO 1-AA-ET-001B
Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359241 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING TORQUE SHEET FOR CIRCUIT 1ES13AEA FROM 1-ES-ES-

3111A-01B
Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359242 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING TORQUE SHEET FOR CIRCUIT 1ES14AEA FROM 1-ES-ES-

3111B-014B TO 1-AA-ET-001B
Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359243 1EU3, BCP Motors' UPS System 
PROVIDE TEST DOCUMENTATION FROM HAMPTON TEDDER THAT IS MORE 

CONSISTANT WITH WHAT HAS BEEN PROVIDED ON OTHER 5KV TRANSFORMER
Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359244 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING MEGGER SHEET FOR CIRCUIT 1EU03AHC FROM 1-AA-ET-

001A TO 1-AA-EU-Y01
Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359245 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING MEGGER SHEET FOR CIRCUIT 1EU03AHE FROM 1-AA-ET-

001B TO 1-AA-EU-Y02
Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359246 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING TORQUE SHEET FOR CIRCUIT 1EU03AHC FROM 1-AA-ET-

001A TO 1-AA-EU-Y01
Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359247 1EU3, BCP Motors' UPS System 
PROVIDE THE MISSING TORQUE SHEET FOR CIRCUIT 1EU03AHE FROM 1-AA-ET-

001B TO 1-AA-EU-Y02
Closed CBO App. NR 2/10/2014 SH ELECT

1EU3 822 359248 1EU3, BCP Motors' UPS System 

PROVIDE DOCUMENTATION FROM THE VENDOR AS TO WHAT IS AN 

ACCEPTABLE MICROHM READING AND WHAT TO DO WHEN THAT READING IS 

EXCEEDED

Closed CBO App. NR 2/10/2014 SH SU-ELECT

1EU3 822 359249 1EU3, BCP Motors' UPS System PROVIDE THE MISSING THE VENDOR FIELD REPORTS FOR 1-AA-EU-Y01 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 359250 1EU3, BCP Motors' UPS System PROVIDE THE MISSING VENDOR FIELD REPORTS FOR 1-AA-EU-Y02 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 359251 1EU3, BCP Motors' UPS System PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 1-EC-EA-2111A-02FA-P01 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 359252 1EU3, BCP Motors' UPS System PROVIDE THE PROPER SETROUTE PAGES FOR SYSTEM TURNOVER BOOK 1EU3 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU3 822 1-AA-ED-B01_UNIT 1 438V DC BATTERY - BCP-2050 UPS APPROVED Closed 12/14/2013 SH

1EU3 822 1-AA-ED-B02_UNIT 1 438V DC BATTERY - BCP-2550 UPS APPROVED Closed 12/14/2013 SH

1EU3 822 1-AA-ET-001A_UNIT 1 BCP UPS TRF #1 APPROVED Closed  3/5/13 SH

1EU3 822 1-AA-ET-001A-EJC_UNIT 1 BCP UPS TRF #1 CONTROL CABINET APPROVED Closed  3/5/13 SH

1EU3 822 1-AA-ET-001B_UNIT 1 BCP UPS TRF #2 APPROVED Closed  3/5/13 SH

1EU3 822 1-AA-ET-001B-EJC_UNIT 1 BCP UPS TRF #2 CONTROL CABINET APPROVED Closed  3/5/13 SH

1EU3 822 1-AA-EU-Y01_UNIT 1 BCP UPS #1 APPROVED Closed 12/14/2013 SH

1EU3 822 1-AA-EU-Y02_UNIT 1 BCP UPS #2 APPROVED Closed 12/14/2013 SH
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1EU3 822
1-ES-ES-3111A-01B_UNIT 1 4.16KV ESS. SERV. SWGR A-BCP 

UPS XFMR
APPROVED Closed 3/5/13 SH

1EU3 822 1-ES-ES-3111B-14B_UNIT 1 BCP UPS XFMR APPROVED Closed 3/5/13 SH

1EU4 746 1EU4, SRSG UPS System, DCS & SWAS, BCP System 1EU4, Approved per plan code and LORS APPROVED Closed 11/6/2013 SH

1EU4 746 77652 1EU4, SRSG UPS System, DCS & SWAS, BCP
INSTALL CABLE PROTECTION AROUND CABLES IN THE OPENING BELOW 

CABINET 1-EA-EU-P01
APPROVED Closed 10/24/2013 RLS/CG ELECT

1EU4 746 84864 1EU4, SRSG UPS System, DCS & SWAS, BCP SIESMIC BRACES TO  WELL ON BATTERY BANKS APPROVED Closed NA CBO SAC PE

1EU4 746 84867 1EU4, SRSG UPS System, DCS & SWAS, BCP
SUBMIT FOR CBO APPROVAL BCP UPS EEM MANUFACTURERS DETAILS AND 

CALCULATIONS FOR BATTERY RACK TO STRUCTURAL MEMBER ATTACHMENT
APPROVED Closed NA CBO SAC SU-ELECT

1EU4 746 362580 1EU4, SRSG UPS System, DCS & SWAS, BCP O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/9/13 SH NONE

1EU4 746 362581 1EU4, SRSG UPS System, DCS & SWAS, BCP BATTERY DATA SHEETS NOT PROVIDED Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362582 1EU4, SRSG UPS System, DCS & SWAS, BCP
PROVIDE THE RED-LINED DRAWINGS SHOWING WHAT CONTACTS ARE IN 

SERIES FOR THE COMMON ALARM.
Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362583 1EU4, SRSG UPS System, DCS & SWAS, BCP

SETROUTE DOES NOT SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-EU-EU-Y02 TO 1-EU-ED-Y02 (BATTERY)  PROVIDE THE CIRCUIT 

INFORMATION.

Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362584 1EU4, SRSG UPS System, DCS & SWAS, BCP

SETROUTE DOES NOT SHOW THE CIRCUIT NUMBERS OR WIRE SIZES FOR THE 2 

CIRCUITS FROM 1-EU-EU-Y02 TO 1-EU-ET-Y02. PROVIDE THE CIRCUIT 

INFORMATION.

Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362585 1EU4, SRSG UPS System, DCS & SWAS, BCP

SETROUTE DOES NOT SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-EU-ET-Y02 TO 1-EU-EU-P10.  PROVIDE THE CIRCUIT 

INFORMATION.

Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362586 1EU4, SRSG UPS System, DCS & SWAS, BCP PROVIDE THE LATEST REVISION OF BLOCK DIAGRAM 25542-000-E6-EU-00003. Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362587 1EU4, SRSG UPS System, DCS & SWAS, BCP PROVIDE MISSING TEST DATA FOR BATTERY. (1-EU-ED-Y02) Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362588 1EU4, SRSG UPS System, DCS & SWAS, BCP
PROVIDEIS MISSING  MEGGER DATA FOR THE CIRCUIT FROM 1-EU-EU-Y02 TO 1-

EU-ED-Y02.
Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362590 1EU4, SRSG UPS System, DCS & SWAS, BCP
PROVIDE MISSING  MEGGER DATA FOR THE 2 CIRCUITS FROM 1-EU-EU-Y02 TO 

1-EU-ET-Y02.
Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362591 1EU4, SRSG UPS System, DCS & SWAS, BCP
PROVIDE  MISSING MEGGER DATA FOR THE CIRCUIT FROM 1-EU-ET-Y02 TO 1-

EU-EU-P10.
Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362592 1EU4, SRSG UPS System, DCS & SWAS, BCP PROVIDE MISSING THE VENDOR FIELD TRIP DOCUMENTS. Closed CBO App. NR N/A 12/9/13 SH SU-ELECT

1EU4 746 362593 1EU4, SRSG UPS System, DCS & SWAS, BCP
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V STG MCC #1 - 1-EC-EC-2111A.
APPROVED closed 12/27/13 ms SU-ELECT

1EU4 746 362594 1EU4, SRSG UPS System, DCS & SWAS, BCP
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V STG MCC #1 - 1-EC-EC-2111B
APPROVED closed 12/27/13 ms SU-ELECT

1EU4 746
1-EC-EC-2111A-06FD_UNIT 1 STG MCC 1: 480V SRSG AREA 

UPS
APPROVED Closed Approved 3/9/13 CG

1EU4 746
1-EC-EC-2111B-06FA_UNIT 1 STG MCC 2: SRSG AREA UPS 

BYPASS RVT
APPROVED Closed Approved 3/9/13 CG

1EU4 746
1-EU-ED-B01-RACK1_UNIT 1 438V DC BATTERY (RACK 1 OF 2) - 

SRSG UPS
APPROVED Closed 12/14/2013 SH

1EU4 746
1-EU-ED-B01-RACK2_UNIT 1 438V DC BATTERY (RACK 2 OF 2) - 

SRSG UPS
APPROVED Closed 12/14/2013 SH

1EU4 746 1-EU-ET-Y02_UNIT 1 SRSG AREA UPS RVT APPROVED Closed 12/14/2013 SH

1EU4 746 1-EU-EU-P10_UNIT 1 SRSG AREA UPS DISTRIBUTION BOARD APPROVED Closed 12/14/2013 SH

1EU4 746 1-EU-EU-Y02_UNIT 1 480VAC SRSG AREA UPS APPROVED Closed 12/14/2013 SH

1EU5 757 1EU5, SRSG and BCP AC UPS Dist. Panels 

System 1EU5 - Electrical equipment identified in the attached spreadsheet that 

are within the Boiler Circulation Water Pump UPS Battery Module/SRSG Area 

UPS EEM and have been CBO inspected and deemed to be in compliance with 

applicable electrical codes and LORS. The system cannot be approved until the 

structural plan submittal for the Boiler Circulation Water Pump UPS Battery 

Module/SRSG Area UPS EEM has been approved by the CBO and attached to 

the foundation per approved plans

APPROVED Closed 2/25/14 SH

1EU5 757 359253 1EU5, SRSG and BCP AC UPS Dist. Panels BLOCK DIAGRAM NOT PROVIDED FOR 1-EU-ET-P12 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 359254 1EU5, SRSG and BCP AC UPS Dist. Panels BLOCK DIAGRAM NOT PROVIDED FOR 1-EU-EU-P12 Closed CBO App. NR 2/25/14 SH SU-ELECT
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1EU5 757 359255 1EU5, SRSG and BCP AC UPS Dist. Panels O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1EU5 757 359256 1EU5, SRSG and BCP AC UPS Dist. Panels TORQUE VALVE DATA NOT PROVIDED FOR 1-EU-ET-P12 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 359257 1EU5, SRSG and BCP AC UPS Dist. Panels 
PROVIDE THE 'RED LINED' PRINT OF DRAWING 25542-000-E1-EU-00001 THAT 

SHOWS WHERE 1-EU-EU-P05 IS FED FROM
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 359258 1EU5, SRSG and BCP AC UPS Dist. Panels 

PROVIDE THE 'RED LINED' SETROUTE PAGES THAT SHOW THE CIRCUIT 

NUMBER AND CABLE CODE FOR THE CABLE FROM 1-EU-EU-P10 TO 1-EU-ET-

P12

Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 359259 1EU5, SRSG and BCP AC UPS Dist. Panels 

PROVIDE THE 'RED LINED' SETROUTE PAGES THAT SHOW THE CIRCUIT 

NUMBER AND CABLE CODE FOR THE CABLE FROM 1-EU-ET-P12 TO 1-EU-EU-

P12

Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 359260 1EU5, SRSG and BCP AC UPS Dist. Panels 
PROVIDE THE MEGGER SHEET FOR THE CABLE FROM 1-EU-EU-P10 TO 1-EU-ET-

P12
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 359261 1EU5, SRSG and BCP AC UPS Dist. Panels 
PROVIDE THE MEGGER SHEET FOR THE CABLE FROM 1-EU-ET-P12 TO 1-EU-EU-

P12
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 359262 1EU5, SRSG and BCP AC UPS Dist. Panels 
CORRECT THE MISMATCH OF A 30 AMP BREAKER FEEDING A CIRCUIT THAT IS 

ONLY GOOD FOR 20 AMPS
APPROVED Closed 2/20/14 CG SU-ELECT

1EU5 757 359263 1EU5, SRSG and BCP AC UPS Dist. Panels PROVIDE THE MEGGER SHEET FOR PANEL 1-EU-EU-P05 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EU5 757 1-EU-ET-P12_UNIT 1 480V/ 2080V UPS PNL XFMR(UPS EEM)

Bugged 04/18/13 RS.  This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed 04/18/13 RS

1EU5 757 1-EU-ET-P22_UNIT 1 480V/ 2080V UPS PNL XFMR Inspected approved and bugged 04/18/13 RS APPROVED Closed 04/18/13 RS

1EU5 757
1-EU-EU-P05_UNIT-1 SRSG MOV FEEDER GF RELAY POWER 

PANEL BOARD

For initial energization

Added to System per Bechtel 6/10/13
APPROVED Closed

1EU5 757
1-EU-EU-P12_UNIT 1 AC UPS DIST. BOARD SRSG AREA UPS 

EEM

Bugged 04/18/13 RS. This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed

1EU5 757 1-EU-EU-P21_UNIT 1 480V AC UPS DIST. PNL (SRSG TOWER) Inspected approved and bugged 04/18/13 RS APPROVED Closed 04/18/13 RS

1EU5 757 1-EU-EU-P22_UNIT 1 2080V AC UPS DIST. PNL (SRSG EEM) Inspected approved and bugged 04/18/13 RS APPROVED Closed 04/18/13 RS

1EU6 716 1EU6 System, ACC AC UPS Dist Panel
Inspected 1EU6 System panel 1-EU-EU-11 and Transformer 1-EU-ET-P11. All 

were approved for permanent energization.
APPROVED Closed 2/25/14 SH

1EU6 716 88704 1EU6 System, ACC AC UPS Dist Panel TRANSFORMER TEST DATA NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EU6 716 88705 1EU6 System, ACC AC UPS Dist Panel CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EU6 716 88706 1EU6 System, ACC AC UPS Dist Panel O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1EU6 716 88707 1EU6 System, ACC AC UPS Dist Panel OPERATIONAL TEST DATA NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1EU6 716 88708 1EU6 System, ACC AC UPS Dist Panel BUS BAR TORQUE DATA NOT PROVIDED Closed CBO App. NR 2/25/14 SH ELECT

1EU6 716 1-EU-ET-P11_UNIT 1 480V/ 2080V UPS PNL XFMR Inspected approved and bugged 04/18/2013 RS APPROVED Closed 04/18/2013 RS

1EU6 716
1-EU-EU-P11_UNIT 1 208/120V AC UPS DIST.  BOARD ACC 

EEM
Inspected approved and bugged 04/18/2013 RS APPROVED Closed 04/18/2013 RS

1EW1 791 1EW1, Welding Receptacle STG, SRSG, Transformer
Inspected the welding receptacle STG, SRSG, and transformer yard, several 

cables not landed reinspection required
APPROVED Closed 2/25/14 SH

1EW1 791 87504 1EW1, Welding Receptacle STG, SRSG, Transformer
SETROUTE ERROR: LAYOUT DRAWING LISTED FOR 1-EW-WR-019 IS STATED AS 

001-ER-3710-00003.  IT SHOULD STATE 001-ER-3710-00001
Closed CBO App. NR 2/25/14 SH PE

1EW1 791 87505 1EW1, Welding Receptacle STG, SRSG, Transformer CONDUIT CONNECTED TO 1-EW-WR-001 (110110M001) NOT SEALED APPROVED Closed 10/14/13 CG ELECT

1EW1 791 87506 1EW1, Welding Receptacle STG, SRSG, Transformer 1-EW-EJ-101: 3 GROUNDS ON 1 BOLT APPROVED Closed 10/14/13 CG ELECT

1EW1 791 87507 1EW1, Welding Receptacle STG, SRSG, Transformer CONDUIT CONNECTED TO 1-EW-WR-014 NOT SEALED APPROVED Closed 10/14/13 CG ELECT

1EW1 791 87508 1EW1, Welding Receptacle STG, SRSG, Transformer CONDUIT CONNECTED TO 1‐EW‐WR‐020 NOT SEALED APPROVED Closed 10/12/13 CG ELECT

1EW1 791 87509 1EW1, Welding Receptacle STG, SRSG, Transformer LOOSE COVER/SETSCREW ON 1-EW-WR-020 Closed CBO App. NR 2/25/14 SH ELECT

1EW1 791 87510 1EW1, Welding Receptacle STG, SRSG, Transformer LOOSE FLEX HOSE CONNECTION ON 1‐EW‐WR‐020 TO CONDUIT 17111CM023 APPROVED Closed 10/12/13 CG ELECT
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1EW1 791
1-EC-EC-2111A-01FI_UNIT 1 STG MCC 1: WELDING 

RECEPTACLE AT STG/SRSG
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW1 791
1-EC-EC-3112-05FK_UNIT 1 COMMON MCC: TRF YARD 

WELDING RECEPTACLE
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW1 791
1-EC-EC-7111A-06FI_UNIT 1 WT MCC A: WELDING 

RECEPTACLE AT WT AREA
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW1 791
1-EW-EJ-101_UNIT 1 WELDING RECEPTACLE JB AT SRSG AT 

GRADE
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW1 791
1-EW-WR-001_UNIT1 460V WELDING RECEPTACLE  SRSG AT 

GRADE
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW1 791
1-EW-WR-014_UNIT1 460V WELDING RECEPTACLE-HT BAY 

AREA-EL.2890
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW1 791
1-EW-WR-019_UNIT1 460V WELDING RECEPTACLE AT 

TRANSFORMER YARD
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW1 791
1-EW-WR-020_UNIT1 460V WELDING RECEPTACLE WATER 

TREATMENT AREA
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW2 809 1EW2, Welding Receptacles Unit SRSG Area
Inspected System 1EW2 and APPROVED for energization as per plans, specs 

and LORS   
APPROVED closed 2/25/14 SH

1EW2 809 87511 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-011 IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87513 1EW2, Welding Receptacles Unit SRSG Area CONDUIT OCONNECTED TO 1-EW-WR-012 IS NOT SEALED Closed CBO App. NR 2/25/14 SH ELECT

1EW2 809 87514 1EW2, Welding Receptacles Unit SRSG Area LOOSE GASKET/GAP ON CONDULET COVER ABOVE 1-EW-WR-013 Closed CBO App. NR 2/25/14 SH ELECT

1EW2 809 87515 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-008 IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87517 1EW2, Welding Receptacles Unit SRSG Area 1-EW-EJ-103: 3 GROUNDS UNDER 1 BOLT APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87518 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECETED TO JUNCTION BOX FOR 1-EW-EJ-103 IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87519 1EW2, Welding Receptacles Unit SRSG Area
CONDUIT FROM 1-EW-EJ-103 TO CABLE TRAY MISSING BONDING CONNECTOR 

OR JUMPER
APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87522 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-005 IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87523 1EW2, Welding Receptacles Unit SRSG Area
CONDUIT FROM 1-EW-WR-005 TO CABLE TRAY MISSING BONDING 

CONNECTOR OR JUMPER
APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87524 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-006 IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87526 1EW2, Welding Receptacles Unit SRSG Area (2) GASKETS LOOSE IN CONDULET COVERS TO 1-EW-WR-009 Closed CBO App. NR 2/25/14 SH ELECT

1EW2 809 87527 1EW2, Welding Receptacles Unit SRSG Area LOOSE FLEX HOSE CONNECTION ON 1-EW-WR-009 TO CONDUIT 11161CM001 APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87528 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-004  IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87529 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-010  IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87530 1EW2, Welding Receptacles Unit SRSG Area
CONDUIT FROM 1-EW-WR-010 TO CABLE TRAY MISSING BONDING 

CONNECTOR OR JUMPER
APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87531 1EW2, Welding Receptacles Unit SRSG Area 1-EW-EJ-102 MISSING DANGER STICKER APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87532 1EW2, Welding Receptacles Unit SRSG Area MISSING LB CONDUIT COVER OFF 1-EW-EJ-102 APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87533 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-EJ-102 IS NOT SEALED APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87534 1EW2, Welding Receptacles Unit SRSG Area
CONDUIT FROM 1-EW-EJ-102 TO CABLE TRAY MISSING BONDING CONNECTOR 

OR JUMPER
APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87535 1EW2, Welding Receptacles Unit SRSG Area 1-EW-EJ-105 MISSING DANGER STICKER APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87536 1EW2, Welding Receptacles Unit SRSG Area MISSING LB CONDUIT COVER OFF 1-EW-EJ-105 APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87537 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-EJ-105 IS NOT SEALED APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87538 1EW2, Welding Receptacles Unit SRSG Area
CONDUIT FROM 1-EW-EJ-105 TO CABLE TRAY MISSING BONDING CONNECTOR 

OR JUMPER
APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87539 1EW2, Welding Receptacles Unit SRSG Area 1-EW-EJ-105 JUNCTION BOX MISSING DANGER STICKER APPROVED Closed 10/14/13 CG ELECT

1EW2 809 87541 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-003 IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87542 1EW2, Welding Receptacles Unit SRSG Area GROUNDING ON FLEX HOSE FOR 1-EW-WR-003 IS LOOSE APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87545 1EW2, Welding Receptacles Unit SRSG Area CONDUIT CONNECTED TO 1-EW-WR-002 IS NOT SEALED APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87546 1EW2, Welding Receptacles Unit SRSG Area
CONDUIT FROM 1-EW-WR-002 TO CABLE TRAY MISSING BONDING 

CONNECTOR OR JUMPER
APPROVED Closed 10/10/13 MS ELECT

1EW2 809 87551 1EW2, Welding Receptacles Unit SRSG Area CONDUIT FROM 1-EW-EJ-105 IS NOT SEALED APPROVED Closed 10/14/13 CG ELECT

1EW2 809 259253 1EW2, Welding Receptacles Unit SRSG Area O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1EW2 809
1-EC-EC-1050A-04FC_UNIT 1 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EC-EC-1050A-04FE_UNIT 1 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 4/22/2013 - JT
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1EW2 809
1-EC-EC-1050B-07FI_UNIT 1 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EC-EC-1050B-07FK_UNIT 1 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-EJ-102_UNIT 1 WELDING RECEPTACLE JB AT SRSG 

EL.3174
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-EJ-103_UNIT 1 WELDING RECEPTACLE JB AT SRSG 

EL.3251
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-EJ-104_UNIT 1 WELDING RECEPTACLE JB  AT SRSG 

EL.3206
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-EJ-105_UNIT 1 WELDING RECEPTACLE JB AT SRSG 

EL.3174
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-002_UNIT1 460V WELDING RECEPTACLE IN SRSG- 

EL.2959
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-003_UNIT1 460V WELDING RECEPTACLE IN SRSG - 

EL.3155
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-004_UNIT1 460V WELDING RECEPTACLE IN SRSG-

EL.3218
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-005_UNIT1 460V WELDING RECEPTACLE IN SRSG - 

EL.3230
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-006_UNIT1 460V WELDING RECEPTACLE IN SRSG - 

EL.3239
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-007_UNIT1 460V WELDING RECEPTACLE IN SRSG - 

EL.3251
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-008_UNIT1 460 WELDING RECEPTACLE IN SRSG - 

EL.3270
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-009_UNIT1 460V WELDING RECEPTACLE IN SRSG- 

EL.3279
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-010_UNIT1 460V WELDING RECEPTACLE IN SRSG - 

EL.3206
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-011_UNIT1 460V WELDING RECEPTACLE IN SRSG - 

EL.3303
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-012_UNIT1 460V WELDING RECEPTACLE IN SRSG - 

EL.3315
APPROVED Closed 4/22/2013 - JT

1EW2 809
1-EW-WR-013_UNIT1 460V WELDING RECEPTACLE IN SRSG- 

EL.3330
APPROVED Closed 4/22/2013 - JT

1EW3 814 1EW3, Welding Receptacles ACC, Drain Tank and AUX

This is an inspection of the system designated as 1EW3. This system is 

DISAPPROVED. This inspection is of the issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

APPROVED Closed 2/25/14 SH

1EW3 814 87547 1EW3, Welding Receptacles ACC, Drain Tank and AUX
CONDUIT CONNECTED TO 1-EW-WR-015 (11911CM023) HAS ITS SEALING 

FALLING OUT.  REPLACE CONDUIT SEAL.
APPROVED Closed 10/17/13 RLS ELECT

1EW3 814 87548 1EW3, Welding Receptacles ACC, Drain Tank and AUX CONDUIT CONNECTED TO 1-EW-WR-018 IS NOT SEALED APPROVED Closed 10/17/13 RLS ELECT

1EW3 814 87549 1EW3, Welding Receptacles ACC, Drain Tank and AUX CONDUIT CONNECTED TO  1-EW-WR-016 IS NOT LABELED APPROVED Closed 10/12/13 RLS ELECT

1EW3 814 87550 1EW3, Welding Receptacles ACC, Drain Tank and AUX MISSING LB CONDUIT COVER OFF 1-EW-EJ-721 APPROVED Closed 10/12/13 RLS ELECT

1EW3 814 87552 1EW3, Welding Receptacles ACC, Drain Tank and AUX 1-EW-EJ-721: 3 GROUNDS ON 1 BOLT APPROVED Closed 10/12/13 RLS ELECT

1EW3 814 87554 1EW3, Welding Receptacles ACC, Drain Tank and AUX GROUNDING ON FLEX HOSE 17211CM021 FOR 1‐EW‐WR‐017 IS LOOSE APPROVED Closed 10/12/13 CG ELECT

1EW3 814 87555 1EW3, Welding Receptacles ACC, Drain Tank and AUX 1-EW-EJ-722: 3 GROUNDS ON 1 BOLT APPROVED Closed 10/12/13 RLS ELECT

1EW3 814 87556 1EW3, Welding Receptacles ACC, Drain Tank and AUX MISSING LB CONDUIT COVER OFF 1-EW-EJ-722 APPROVED Closed 10/12/13 RLS ELECT

1EW3 814 87557 1EW3, Welding Receptacles ACC, Drain Tank and AUX CONDUIT CONNECTED TO 1-EW-EJ-722 IS NOT SEALED APPROVED Closed 10/12/13 RLS ELECT

1EW3 814 359265 1EW3, Welding Receptacles ACC, Drain Tank and AUX DATA RECORD NOT PROVIDED FOR WELDING RECEPTACLE 1-EW-WR-017 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EW3 814 359266 1EW3, Welding Receptacles ACC, Drain Tank and AUX O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH SU-ELECT

1EW3 814 359267 1EW3, Welding Receptacles ACC, Drain Tank and AUX PROVIDE THE MISSING DATA SHEET FOR 1-EW-WR-017 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EW3 814 359268 1EW3, Welding Receptacles ACC, Drain Tank and AUX
DETERMINE HOW THE WATER IS GETTING INTO 1-EW-WR-016 SEAL THE 

OPENING
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EW3 814 359269 1EW3, Welding Receptacles ACC, Drain Tank and AUX THE CONDUIT CONNECTED TO 1-EW-WR-016 IS NOT SEALED APPROVED Closed 2/20/14 CG ELECT

1EW3 814 359270 1EW3, Welding Receptacles ACC, Drain Tank and AUX
THE CONDUIT CONNECTED TO 1-EW-WR-016 IS NOT BONDED TO THE CABLE 

TRAY
APPROVED closed 12/14/13 SH ELECT

1EW3 814
1-EC-EC-7211C-02FJ_UNIT 1 ACC MCC C: WELDING 

RECEPTACLE
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS
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1EW3 814
1-EC-EC-7211D-08FA_UNIT 1 ACC MCC D: WELDING 

RECEPTACLE
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW3 814
1-EW-EJ-721_UNIT1 WELDING RECEPTACLE JB AT ACC AC5-

ACB
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW3 814
1-EW-EJ-722_UNIT1 WELDING RECEPTACLE JB AT ACC AC4-

ACB
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW3 814
1-EW-WR-015_UNIT1 460V WELDING RECEPTACLE IN 

AUX.BOILER AREA
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW3 814
1-EW-WR-016_UNIT1 460V WELDING RECEPTACLE - ACC AREA 

EAST SIDE
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW3 814
1-EW-WR-017_UNIT1 460V WELDING RECEPTACLE -ACC AREA 

WEST SIDE
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EW3 814
1-EW-WR-018_UNIT1 460V WELDING RECEPTACLE IN DRAIN 

TANK AREA
Inspected approved and bugged 04/03/2013 RS APPROVED Closed 04/03/2013 RS

1EY1 526 Unit 1 System 1EY1, GSU & Aux Xfmr & GCB Approved 1EY1 per plans specifications and LORS APPROVED Closed 2/25/14 SH

1EY1 526 79766 Unit 1 System 1EY1, GSU & Aux Xfmr & GCB
INSTALL WIREWAY COVERS MISSING INSIDE PANELS 1-EZ-EMP-002 (2 

MISSING) 1-EM-EMP-002 (1 MISSING)
APPROVED Closed 11/4 JS ELECT

1EY1 526 79767 Unit 1 System 1EY1, GSU & Aux Xfmr & GCB
INSTALL PATCH PANEL & JUMPER CABLE, FIBER WILL GET DAMAGED.   CABINET 

1-EZ-EMP-001, 1EZ-EMP-002, 1-EM-EMP-001, AND 1-EM-EMP-002
APPROVED Closed 2/20/14 CG ELECT

1EY1 526 79768 Unit 1 System 1EY1, GSU & Aux Xfmr & GCB
IDENTIFY NEUTRAL CABLE WITH WHITE TAPE INSIDE CABINETS 1-EM-EMP-001, 

1EM-EMP-002, 1-EZ-EMP-001 AND ALL OTHER ELECTRICAL COMPARTMENTS
APPROVED Closed 11/4 JS ELECT

1EY1 526 79769 Unit 1 System 1EY1, GSU & Aux Xfmr & GCB
REPLACE NEAME PLATE FOR GSU XFMR LOCATED ON THE DOOR FOR THE 

CONTROL PANEL
Closed CBO App. NR 2/25/14 SH ELECT

1EY1 526 79770 Unit 1 System 1EY1, GSU & Aux Xfmr & GCB TIGHTEN FLEX CONNECTOR UNDER CONTROLL CABINET 1-EY-ETP-001 APPROVED Closed 10/31/13 JS ELECT

1EY1 526 1-EC-EC-3111-04FH_GSU PANEL FEEDER 1 APPROVED Closed 1/2/13 SH

1EY1 526 1-EC-EC-3111-05FE-L_UAT PANEL FEEDER 1 APPROVED Closed 1/2/13 SH

1EY1 526 1-EC-EC-3112-04FG_UAT PANEL FEEDER 2 APPROVED Closed 1/2/13 SH

1EY1 526 1-EC-EC-3112-05FA_GSU PANEL FEEDER 2 APPROVED Closed 1/2/13 SH

1EY1 526 1-EM-EMP-001_GSU & UAT PROTECTION RELAY PANEL APPROVED Closed 1/2/13 SH

1EY1 526 1-EM-EMP-002_UNIT DIFF/ COMM  PROCESSOR RELAY PANEL APPROVED Closed 1/2/13 SH

1EY1 526 1-EY-EBB-001_ISOPHASE CONTROL PANEL APPROVED Closed 1/2/13 SH

1EY1 526
1-EY-ENP-001_GENERATOR CIRCUIT BREAKER CONTROL 

PANEL
APPROVED Closed 1/2/13 SH

1EY1 526 1-EY-ET-002_UNIT 1 UNIT AUXILARY TRF APPROVED Closed 1/2/13 SH

1EY1 526
1-EZ-EMP-001_SYS-A  PROTECTION RLY PNL FOR 115 KV  & 

'RAS
APPROVED Closed 1/2/13 SH

1EY1 526
1-EZ-EMP-002_SYS-B PROTECTION RLY PNL FOR 115 KV  & 

'RAS'
APPROVED Closed 1/2/13 SH

1EY1 526 1-EZ-EMP-00B_ APPROVED Closed 1/2/13 SH

1EY2 921 1EY2,Generator, excitation & generator neutral 

This is an inspection of the system designated as 1EY2. This system is 

DISAPPROVED. This inspection is of the issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 2/25/14 CG

1EY2 921 32193 1EY2,Generator, excitation & generator neutral VERIFY IF ISOLATED GROUND IS NEEDED INSIDE CABINET 01CJN01 Closed CBO App. NR 2/25/14 SH ELECT

1EY2 921 32194 1EY2,Generator, excitation & generator neutral REARRANGE/SPARE OR CONNECT SHIELDS INSIDE CABINET 01CJN01   APPROVED Closed

1EY2 921 32195 1EY2,Generator, excitation & generator neutral 01CJN02 VERIFY IF JUMPER BETWEEN GROUND BUSES IS REQUIRED APPROVED Closed 2/20/14 CG ELECT

1EY2 921 32196 1EY2,Generator, excitation & generator neutral VERIFY IF ISOLATED GROUND IS NEEDED INSIDE CABINET 01CJN01 Closed CBO App. NR 2/25/14 SH ELECT

1EY2 921 32197 1EY2,Generator, excitation & generator neutral 
VERIFY WHICH CABLES WILL GO TO THE ISOLATED GROUND IF REQUIRED 

CABINET 01CJN02-03-01
Closed CBO App. NR 2/25/14 SH ELECT

1EY2 921 32199 1EY2,Generator, excitation & generator neutral 
INSTALL MISSING NUT/WASHER FOR PLEXIGLASS PROTECTION PANEL INSIDE 

01CJN03
APPROVED Closed 2/20/14 CG ELECT

1EY2 921 85564 1EY2,Generator, excitation & generator neutral INSULATE ALL EXPOSED HV COMPONENTS ON THE EXCITATION TRANSFORMER   APPROVED Closed

1EY2 921 85565 1EY2,Generator, excitation & generator neutral 
EXCITATION TRANSFORMER ENCLOSURE BUSHING TURRET DRAIN NEEDS TO 

BE INSTALLED ON U1 XFMR  
APPROVED Closed
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1EY2 921 85566 1EY2,Generator, excitation & generator neutral 

EXCESSIVE DUST ENTERING THE EXCITATION TRANSFORMER, NEED TO 

REWORK THE LOUVERS SO OUTSIDE LOUVERS ANGLE UP, INSIDE LOUVERS 

ANGLE DOWN

APPROVED Closed

1EY2 921 85567 1EY2,Generator, excitation & generator neutral REPLACE NAMEPLATE ON EXCITATION TRANSFORMER    APPROVED Closed

1EY2 921 87464 1EY2,Generator, excitation & generator neutral INSTALL EXCITER TURRET 1/2" DRAIN LINES.    APPROVED Closed

1EY2 921 254745 1EY2,Generator, excitation & generator neutral 1?EC?EC?2111B?03FK?L:  RE?TERM A PHASE APPROVED Closed 10/12/13 CG ELECT

1EY2 921 254746 1EY2,Generator, excitation & generator neutral 1?EC?EC?2111B?04FK: INSTALL PHASE TAPE APPROVED Closed 10/12/13 CG ELECT

1EY2 921 254748 1EY2,Generator, excitation & generator neutral INSTALL PERMANENT TAG ON 1-EY-ET-003 APPROVED Closed 10/14/13 RLS ELECT

1EY2 921 254749 1EY2,Generator, excitation & generator neutral INSTALL PERMANENT TAG ON 1-EZ-ANT-001 Closed CBO App. NR 2/25/14 SH ELECT

1EY2 921 254750 1EY2,Generator, excitation & generator neutral INSTALL PERMANENT TAG ON 1-EZ-ANT-002 Closed CBO App. NR 2/25/14 SH ELECT

1EY2 921 254751 1EY2,Generator, excitation & generator neutral INSTALL PERMANENT TAG ON 1-EZ-EFQ-A01 Closed CBO App. NR 2/25/14 SH ELECT

1EY2 921 254752 1EY2,Generator, excitation & generator neutral INSTALL PERMANENT TAG ON 1-EZ-EFQ-B01 Closed CBO App. NR 2/25/14 SH ELECT

1EY2 921 254758 1EY2,Generator, excitation & generator neutral 1CJJ30:  INSTALL PERMANENT TAG APPROVED Closed 10/14/13 RLS ELECT

1EY2 921 254759 1EY2,Generator, excitation & generator neutral 1CJJ20:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

1EY2 921 254760 1EY2,Generator, excitation & generator neutral 1CJJ30:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

1EY2 921 254761 1EY2,Generator, excitation & generator neutral 1CJJ30:  REMOVE TEMPORARY WIRING FOR COMISSIONING Closed CBO App. NR 2/25/14 SH SU-ELECT

1EY2 921 254762 1EY2,Generator, excitation & generator neutral 1CJJ40:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

1EY2 921 254763 1EY2,Generator, excitation & generator neutral 1CJJ50:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

1EY2 921 254764 1EY2,Generator, excitation & generator neutral 1CJJ10:  INSTALL WIREWAY COVERS Closed CBO App. NR 2/25/14 SH SU-ELECT

1EY2 921 254765 1EY2,Generator, excitation & generator neutral 1CJJ10:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254766 1EY2,Generator, excitation & generator neutral 1CJJ20:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254767 1EY2,Generator, excitation & generator neutral 1CJJ30:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254768 1EY2,Generator, excitation & generator neutral 1CJJ40:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254769 1EY2,Generator, excitation & generator neutral 1CJJ50:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254770 1EY2,Generator, excitation & generator neutral 1CJJ40:  INRAIL RETAINING RECEPTACLE CLIP Closed CBO App. NR 2/25/14 SH SU-ELECT

1EY2 921 254771 1EY2,Generator, excitation & generator neutral 1CJJ50:  INRAIL RETAINING RECEPTACLE CLIP Closed CBO App. NR 2/25/14 SH SU-ELECT

1EY2 921 254772 1EY2,Generator, excitation & generator neutral 1CJJ40:  DAMAGED FLOOR PLATE APPROVED Closed 2/20/14 CG ELECT

1EY2 921 254773 1EY2,Generator, excitation & generator neutral 1CJJ50:  DAMAGED FLOOR PLATE APPROVED Closed 2/20/14 CG SU-ELECT

1EY2 921 254774 1EY2,Generator, excitation & generator neutral 01CJN01:  RE-TERM X733 WIRES .  TOO MUCH COPPER SHOWING. APPROVED Closed 11/4 JS ELECT

1EY2 921 254775 1EY2,Generator, excitation & generator neutral 01CJN01:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254776 1EY2,Generator, excitation & generator neutral 01CJN02:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254777 1EY2,Generator, excitation & generator neutral 01CJN03:  HOUSEKEEPING Closed CBO App. NR 2/20/14 SH SU-ELECT

1EY2 921 254778 1EY2,Generator, excitation & generator neutral 
MISSING TWO GROUND JUMPERS ON SOUTHEAST AND NORTHWEST CORNER 

OF THE GENERATOR (PER VENDOR GROUND DRAWING)
APPROVED Closed 10/14/13 RLS ELECT

1EY2 921 254779 1EY2,Generator, excitation & generator neutral FILL FLOOR CONDUIT ON SOUTHWEST CORNER OF GENERATOR APPROVED Closed 2/20/14 CG ELECT

1EY2 921 254780 1EY2,Generator, excitation & generator neutral REMOVE TAPE RESIDUE OFF MKA10GA111 Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

1EY2 921 254783 1EY2,Generator, excitation & generator neutral MISSING MULTIPLE SCREWS ON TRANSFORMER DOORS Closed CBO App. NR 2/25/14 SH SU-ELECT

1EY2 921 254784 1EY2,Generator, excitation & generator neutral MISSING SCREW ON EXCITATION TRANSFORMER CONTROL BOX APPROVED Closed 10/16/13 RLS SU-ELECT

1EY2 921 254785 1EY2,Generator, excitation & generator neutral MISSING SUPPORT ON DRAIN LINE OFF TRANSFORMER (NORTHWEST CORNER) APPROVED Closed 10/14/13 RLS ELECT

1EY2 921 257340 1EY2,Generator, excitation & generator neutral 
SIEMENS TO SUBMIT AS BUILTS FOR GENERATOR CIRCUIT DIAGRAM/AVR 

PANELS AND SYNCRONIZATION PANELS
Closed CBO App. NR 2/25/14 SH SU-ELECT

1EY2 921
1-EC-EC-2111B-03FI-L_UNIT-1 STG MCC 2: GENERATOR AVR  

PANEL CJN01
Previously bugged and approved APPROVED Closed

1EY2 921
1-EC-EC-2111B-03FK-L_GENERATOR CLNG WATER MOV 1-EY-

01MKA10AA015
Previously bugged and approved APPROVED Closed

1EY2 921
1-EC-EC-2111B-04FE-R_UNIT-1 STG MCC 2: GENERATOR AIR 

FILTER UNIT
Previously bugged and approved APPROVED Closed

1EY2 921
1-EC-EC-2111B-04FK_UNIT-1 STG MCC 2: GENERATOR 

HEATERS TERMINAL BOX
Previously bugged and approved APPROVED Closed

1EY2 921 1-EY-01CJN01_GENERATOR AVR  PANEL CJN01 Previously bugged and approved APPROVED Closed

1EY2 921 1-EY-01CJN02_GENERATOR AVR  PANEL CJN02 Previously bugged and approved APPROVED Closed

1EY2 921 1-EY-01CJN03_GENERATOR AVR  PANEL CJN03 Previously bugged and approved APPROVED Closed

1EY2 921
1-EY-01MKA10AA015_GENERATOR CLNG WATER MOV 1-EY-

01MKA10AA015
Previously bugged and approved APPROVED Closed

1EY2 921
1-EY-01MKA10GA010_GENERATOR NEUTRAL GROUNDING 

TRANSFORMER
Previously bugged and approved APPROVED Closed

1EY2 921
1-EY-01MKA10GA120_GENERATOR HEATERS/AIR FILTER UNIT 

TERMINAL BOX
Inspected and approved 8/9/13 MS Added to Schedule per Bechtel. 4/17/15 APPROVED Closed
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1EY2 921 1-EY-01MKA10GA121M1_GENERATOR AIR FILTER  MOTOR Previously bugged and approved APPROVED Closed

1EY2 921 1-EY-01MKB10CP001_GENERATOR AIR FILTER DIFF. PRESS SW. Previously bugged and approved APPROVED Closed

1EY2 921
1-EY-EM-01CJJ40_GENERATOR PROTECTION PANEL B / 

SYNCH.
Inspected & Bugged 4/18/13 CG APPROVED Closed

1EY2 921 1-EY-EM-01CJJ50_GENERATOR PROTECTION PANEL A Inspected & Bugged 4/18/13 CG APPROVED Closed

1EY2 921 1-EY-ET-003_GENERATOR EXCITATION TRANSFORMER Previously bugged and approved APPROVED Closed

1EY2 921
1-EY-GNDPIGTAIL_CLOSEST GND PIGTAIL TO NEUTRAL GND 

TRANSFORMER
Previously bugged and approved APPROVED Closed

1EY2 921 1-EZ-EFQ-A01_SCE FIBER OPTIC TELECOM RACK 'A' SCE Equipment APPROVED Closed

1EY2 921 1-EZ-EFQ-B01_PSB SCE FIBER OPTIC TELECOM RACK 'B' SCE Equipment APPROVED Closed

1EY3 644 Unit 1, System 1EY3, 115Kv Switchyard Approved 1EY3 per plan specifications and LORS APPROVED Closed 2/25/14 SH

1EY3 644 79771 Unit 1, System 1EY3, 115Kv Switchyard
SEAL CONDUIT INSIDE ALL ELECTRICAL PANELS INSIDE THE SWITCHYARD 

INCLUDING 1-EZ-EJC-001 AND 1-EZ-EJC-002
APPROVED Closed 10/14/13 RLS ELECT

1EY3 644 79772 Unit 1, System 1EY3, 115Kv Switchyard
INSTALL PERMENENT NAMEPLATE FOR 115KV CIRCUIT BREAKER, DISCONNECT 

THEN PT AND CT ELECTRICAL BOXES
APPROVED Closed 10/14/13 RLS ELECT

1EY3 644 79773 Unit 1, System 1EY3, 115Kv Switchyard
REPLACE FLEX CONDUITS INSTALL UNDER 1-EZ-ENA-001 (115 KV DISCONNECT) 

ONE NOT SUNLIGHT RESISTANT
APPROVED Closed 10/17/13 RLS SUBCON

1EY3 644 79774 Unit 1, System 1EY3, 115Kv Switchyard
GROUND TEST WELL INSIDE 11 KV SWITCHYARD SHOULD BE FLUSH WITH 

GRADE INSTEAD OF BELOW GRADE
APPROVED Closed 10/14/13 RLS SUBCON

1EY3 644 79775 Unit 1, System 1EY3, 115Kv Switchyard LOCATE THE 33KV GROUND TEST WELL PER DESIGN Closed CBO App. NR 2/25/14 SH ELECT

1EY3 644 84675 Unit 1, System 1EY3, 115Kv Switchyard ¼" X 3" BOLT FOR MCB DOOR 2-EC-EC-7111A. APPROVED Closed ELECT

1EY3 644 84676 Unit 1, System 1EY3, 115Kv Switchyard PHENOLIC TAG FOR 2-EC-EA-7111A 120/208 PANEL. APPROVED Closed ELECT

1EY3 644 84677 Unit 1, System 1EY3, 115Kv Switchyard ¼" X 2" BOLT FOR BOTTOM PANEL 2-EC-EC-7111A. APPROVED Closed ELECT

1EY3 644 359271 Unit 1, System 1EY3, 115Kv Switchyard O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1EY3 644 359272 Unit 1, System 1EY3, 115Kv Switchyard MOTOR DATA SHEETS NOT PROVIDED FOR 1-EZ-ENN-001 Closed CBO App. NR 2/25/14 SH SU-ELECT

1EY3 644 1-EZ-EJJ-A01_FIBER OPTIC SPLICE BOX FOR SCE INTERFACE APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-EJJ-B01_FIBER OPTIC SPLICE BOX FOR SCE INTERFACE APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMC-001A_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMC-001B_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMC-001C_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-EMM-001_SCE METERING PANEL APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-EMM-002_CAISO METERING PANEL APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMT-001A_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMT-001B_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMT-001C_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMT-002A_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-A
APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMT-002B_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-B
APPROVED Closed 1/2/13 SH

1EY3 644
1-EZ-EMT-002C_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-C
APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-ENA-001_115KV SWITCHYARD CKT BRKR APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-ENN-001_115KV SWITCHYARD MOT. OPER. DISCONNECT APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-ENN-001-AUXA_AUXILIARY SWITCH APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-ENN-001-AUXB_AUXILIARY SWITCH APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-ENN-001-GAUXA_AUXILIARY SWITCH APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-ENN-001-GAUXB_AUXILIARY SWITCH APPROVED Closed 1/2/13 SH
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1EY3 644
1-EZ-ENN-001-GS_115KV SWYD GROUND SWITCH AUXILIARY 

SW.
APPROVED Closed 1/2/13 SH

1EY3 644 1-EZ-RTU-SCE_SCE SCADA REMOTE TERMINAL UNIT APPROVED Closed 1/2/13 SH

1FG1 751 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T

Testing of the pressurized panel 1-FG-EP-006 on the fuel gas separator skid for 

System 1FG1 was performed. The test results are approved; alarm notification 

was verified in the Unit 1 PSB. Once pressure was restored to the panel the 

alarm notification in the PSB deactivated.

APPROVED Closed 11/1/2012 SH

1FG1 751 87112 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T TIGHTEN LOOSE POURED FITTINGS ON ELECTRICAL CONDUIT 11911CX052 APPROVED Closed 12/26/13 JS ELECT

1FG1 751 87113 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T TIGHTEN LOOSE POURED FITTINGS ON ELECTRICAL CONDUIT 11911CX050 APPROVED Closed 1/6/14 ms SU-ELECT

1FG1 751 87114 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T TIGHTEN LOOSE POURED FITTINGS ON ELECTRICAL CONDUIT 11911CS041 APPROVED Closed 1/6/14 ms SU-ELECT

1FG1 751 87115 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON PI 0032 Closed CBO App. NR N/A 12/5/2013 SH MECH

1FG1 751 87116 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON PI 0010 Closed CBO App. NR N/A 12/5/2013 SH MECH

1FG1 751 87117 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T
VALVE FOR PI 0010 NOT OPEN.  INVESTIGATE IF THERE ARE LEAKS.  OPEN 

VALVE.
Closed CBO App. NR N/A 12/5/2013 SH SU-PIPING

1FG1 751 87118 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON PSV 0903 Closed CBO App. NR N/A 12/5/2013 SH MECH

1FG1 751 87119 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON TE 0034 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1FG1 751 87120 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T CONNECTION FOR TE 0034 IS LOOSE Closed CBO App. NR N/A 12/5/2013 SH INSTR

1FG1 751 87121 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON PDSH 0018 Closed CBO App. NR N/A 12/5/2013 SH MECH

1FG1 751 87122 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON LIT 0020 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1FG1 751 87123 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON LG 0022 Closed CBO App. NR N/A 12/5/2013 SH MECH

1FG1 751 87124 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON HV 0024 Closed CBO App. NR N/A 12/5/2013 SH MECH

1FG1 751 87125 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING TAG ON LG 0026 Closed CBO App. NR N/A 12/5/2013 SH MECH

1FG1 751 87126 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T MISSING HOSE CONNECTOR OFF DRAIN TANK DRAIN VALVE Closed CBO App. NR N/A 12/5/2013 SH PIPING

1FG1 751 87127 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T
TIGHTEN LOOSE FLEX HOSE CONNECTIONS ON FUEL GAS ELECTRIC SUPER 

HEATER (NORTHSIDE)
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1FG1 751 87128 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T
P&ID ERROR: FIRST VENDOR VALVE DOWNSTREAM OF FIT 00008 NEEDS TO BE 

LOCATED PAST THE TEE/BYPASS CONNECTION RATHER THEN BEFORE IT
Closed CBO App. NR N/A 12/5/2013 SH PE

1FG1 751 87129 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T
P&ID ERROR: MISSING VENDOR VALVE DOWNSTREAM OF TE 0034 BEFORE 

THE TEE/BYPASS CONNECTION
Closed CBO App. NR N/A 12/5/2013 SH PE

1FG1 751 87857 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1FG1 751 88060 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T REPLACE INTERNALS IN 1-FG-PV-0080A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1FG1 751 88851 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T
VALVES PV 0080A AND PV 0080B ARE LEAKING BY AND NOT SEATING 

PROPERLY
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1FG1 751 237244 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T INSTALL INSULATING FLANGES OFF 3-FG-LG-0026 WHERE CS CHANGES TO SS Closed CBO App. NR N/A 12/5/2013 SH PIPING

1FG1 751 237245 1FG1, Fuel Gas System (Fuel Gas Separator, Drain T INSTALL INSULATING FLANGES OFF 3-FG-LG-0022 WHERE CS CHANGES TO SS Closed CBO App. NR N/A 12/5/2013 SH PIPING

1FG1 751
1-EC-EC-7211C-08FD_UNIT 1 ACC MCC C: FUEL GAS ELECTRIC 

SUPER HEATER
APPROVED Closed 11/1/12 SH

1FG1 751 1-FG-EPP-001_UNIT 1 FUEL GAS HEATER CONTROL PANEL APPROVED Closed 11/1/12 SH

1FG1 751 1-FG-HS-0001_UNIT-1 AUX BLR BMS SYSTEM RESET PB APPROVED Closed 11/1/12 SH
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1FL1 749 1FL1, Steam Turbine Lube Oil System
Disapproved 1FL1 System see attached  punch list item(s) for completion and 

approval
Disapproved

1FL1 749 91457 1FL1, Steam Turbine Lube Oil System SHIM SUPPORT 001-PH-FL-0511 Disapproved 1st Priority

1FL1 749 254626 1FL1, Steam Turbine Lube Oil System LUBE OIL PUMP 01-FL-01MAV23AP005 MOTOR NEEDS EXTERNAL GROUND APPROVED Closed 10/14/13 RLS ELECT

1FL1 749 254627 1FL1, Steam Turbine Lube Oil System LUBE OIL PUMP 01‐FL‐01MAV22AP005 MOTOR NEEDS EXTERNAL GROUND APPROVED Closed 10/12/13 CG ELECT

1FL1 749 254628 1FL1, Steam Turbine Lube Oil System LUBE OIL PUMP 01‐FL‐01MAV21AP005 MOTOR NEEDS EXTERNAL GROUND APPROVED Closed 10/12/13 CG ELECT

1FL1 749 254629 1FL1, Steam Turbine Lube Oil System DAMAGED FLEX OFF BOTTOM OF CONDUIT FOR TE MAV30CT005 APPROVED Closed 10/14/13 RLS ELECT

1FL1 749 254630 1FL1, Steam Turbine Lube Oil System DAMAGED FLEX OFF BOTTOM OF CONDUIT FOR VALVE MAV30AA020 Closed CBO App. NR N/A 12/5/13 SH ELECT

1FL1 749 254631 1FL1, Steam Turbine Lube Oil System BENT TE MAV10CT025 APPROVED Closed 10/12/13 CG INSTR

1FL1 749 254632 1FL1, Steam Turbine Lube Oil System INSTALL PERMANENT TAG ON PANEL 1-FL-01MAV16GA010 Closed CBO App. NR 2/25/14 SH ELECT

1FL1 749 254633 1FL1, Steam Turbine Lube Oil System
TAG ALL EQUIPMENT, MOTORS, VALVES, FILTERS, INSTRUMENTATION, ETC. 

ON PURIFIER SKID
Closed CBO App. NR N/A 12/5/13 SH MECH

1FL1 749 254634 1FL1, Steam Turbine Lube Oil System INSTALL VALVE TAG ON MAV40AA010 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254635 1FL1, Steam Turbine Lube Oil System
25542-000-V1A-MUSG-00031:  INSTALLED BALL VALVES DO NOT MATCH BALL 

VALVE SYMBOLS FOR MAV30AA220 AND MAV30AA225 ON VENDOR P&ID
Closed CBO App. NR N/A 12/5/13 SH PE

1FL1 749 254636 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP029 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254637 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP030 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254638 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP035 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254639 1FL1, Steam Turbine Lube Oil System TAG PP MAV10CP035 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254640 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP040 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254641 1FL1, Steam Turbine Lube Oil System TAG PP MAV10CP040 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254642 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP045 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254643 1FL1, Steam Turbine Lube Oil System TAG PP MAV10CP045 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254644 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP050 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254645 1FL1, Steam Turbine Lube Oil System TAG PP MAV10CP050 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254646 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP060 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254647 1FL1, Steam Turbine Lube Oil System TAG PP MAV10CP060 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254648 1FL1, Steam Turbine Lube Oil System TAG PP MAV40CP065 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254649 1FL1, Steam Turbine Lube Oil System TAG PP MAV10CP065 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254650 1FL1, Steam Turbine Lube Oil System MISSING TAG ON EXPANSION JOINT MAV10AZ005 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254651 1FL1, Steam Turbine Lube Oil System MISSING TAG ON EXPANSION JOINT MAV40AZ005 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254652 1FL1, Steam Turbine Lube Oil System MISSING TAG ON OIL DRAIN VALVE MAV16AA220 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254653 1FL1, Steam Turbine Lube Oil System MISSING TAG ON OIL FILL VALVE MAV16AA025 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254654 1FL1, Steam Turbine Lube Oil System SHIM PIPE SUPPORT 001-PH-FL-0514 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254655 1FL1, Steam Turbine Lube Oil System MISSING TAG ON VALVE MAV16AA005 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254656 1FL1, Steam Turbine Lube Oil System MISSING TAG ON VALVE MAV16AA020 Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254657 1FL1, Steam Turbine Lube Oil System
VERIFY EXPANSION JOINTS ON SUCTION SIDE OF LUBE OIL PUMPS ARE WITHIN 

TOLERANCE
Closed CBO App. NR N/A 12/5/13 SH PIPING

1FL1 749 254658 1FL1, Steam Turbine Lube Oil System 1-EC-EC-2111A-05FI:  INSTALL PHASE TAPE APPROVED Closed 10/14/13 RLS ELECT

1FL1 749 254659 1FL1, Steam Turbine Lube Oil System 1-EC-EC-3111-02FC:  RE-TERM CONTROL WIRES 5,6,14 AND 15 APPROVED Closed 10/17/13 RLS ELECT

1FL1 749 254660 1FL1, Steam Turbine Lube Oil System
ASSIGN/TAG EXPANSION JOINTS ON SUCTION SIDE AND DISCHARGE SIDE OF 

LUBE OIL PUMPS
Closed CBO App. NR N/A 12/5/13 SH PE

1FL1 1084 System 1FL1 Lube Oil System

Pressure testing report documentation are not required for this system. This is 

not a  high temperature or high pressure steam system. QA/QC observations 

have been completed. System is approved

APPROVED Closed 1/23/2014 TV

1FL1 1084
1-EC-EC-2111A-05FI_UNIT-1 STG MCC 1: STEAM TURBINE 

LUBE OIL PUMP 1
APPROVED Closed 2/2/13 MS

1FL1 1084
1-EC-EC-2111A-06FA_STEAM TURBINE LUBE OIL TANK 

HEATERS JB
APPROVED Closed 2/2/13 MS

1FL1 1084
1-EC-EC-2111B-03FG_UNIT-1 STG MCC 2: STEAM TURBINE 

LUBE OIL MIST FAN
APPROVED Closed 2/2/13 MS

1FL1 1084
1-EC-EC-2111B-03FI-R_STG LUBE OIL PURIFIER UNIT CONTROL 

PANEL
APPROVED Closed 2/2/13 MS

1FL1 1084
1-EC-EC-2111B-03FK-R_STEAM TURBINE LUBE OIL ENCL.  FAN  

STARTER
APPROVED Closed 2/2/13 MS
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1FL1 1084
1-EC-EC-2111B-04FG-R_STEAM TURBINE LUBE OIL 

ENCLOSURE HEATING FAN
APPROVED Closed 2/2/13 MS

1FL1 1084
1-EC-EC-3111-02FC_UNIT-1 ESSNTL MCC: STEAM TURBINE 

JACKING OIL PMP
APPROVED Closed 2/2/13 MS

1FL1 1084
1-EC-EC-3111-02FG_UNIT-1 ESSNTL MCC: STEAM TURBINE 

LUBE OIL PUMP 2
APPROVED Closed 2/2/13 MS

1FL1 1084
1-FL-01MAV16GA010_STG LUBE OIL PURIFIER UNIT CONTROL 

PANEL
APPROVED Closed 2/2/13 MS

1FL1 1084 1-FL-01MAV21AP005_STEAM TURBINE LUBE OIL PUMP 1 APPROVED Closed 2/2/13 MS

1FL1 1084 1-FL-01MAV22AP005_STEAM TURBINE LUBE OIL PUMP 2 APPROVED Closed 2/2/13 MS

1FL1 1084
1-FL-01MAV23AP005_STEAM TURBINE EMERGENCY LUBE OIL 

PUMP
APPROVED Closed 2/2/13 MS

1FL1 1084
1-FL-01MAV23GA010_STEAM TURBINE EMERG. LUBE OIL 

PUMP STARTER
APPROVED Closed 2/2/13 MS

1FL1 1084 1-FL-01MAV80AP005_STEAM TURBINE JACKING OIL PMP APPROVED Closed 2/2/13 MS

1FL1 1084
1-FL-01SAS10AN015_STEAM TURBINE LUBE OIL ENCLOSURE 

FAN
APPROVED Closed 2/2/13 MS

1FL1 1084
1-FL-01SAS10AN015-JB_STEAM TURBINE LUBE OIL ENCL.  FAN  

STARTER
APPROVED Closed 2/2/13 MS

1FL1 1084
1-FL-01SAS10AN035_STEAM TURBINE LUBE OIL ENCLOSURE 

HEATING FAN
APPROVED Closed 2/2/13 MS

1FL2 90714 NEED FULL THREAD ENGAGEMENT ON ALL LUBE OIL SKID ANCHOR BOLT NUTS Disapproved 2nd Priority MECH

1FL2 90715 MISSING THREADED PLUG ON OUTSIDE OF 1-SD-MA-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1FL2 90716 MISSING THREADED PLUG ON OUTSIDE OF 1-SD-MA-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1FL2 90719
INSTALL MISSING PIPE JOINT SAFETY SHIELDS ON THE 1" LINE OFF THE GEAR 

REDUCTION
Disapproved 2nd Priority PIPING

1FL2 90720

INCORRECT TAG DESCRIPTION ON 1-SD-EC-001. TAG DESCRIPTION SHOULD 

STATE 'MAIN BOILER FEED PUMP EMERGENCY LUBE OIL PUMP' (NOT SUBFP 

EMERGENCY LUBE OIL PUMP)

APPROVED Closed 10/14/13 CG ELECT

1FL2 90721 LOOSE MOTOR TERMINATION BOX FOR MA-0001A MIST BLOWER APPROVED Closed 10/14/13 CG SU-ELECT

1FL2 90722
TOP PLATE/COVER ON MOTOR 1-SD-MP-005A NEEDS TO BE INSTALLED 

CORRECTLY
Closed CBO App. NR 2/25/14 SH ELECT

1FL2 90723
TOP PLATE/COVER ON MOTOR 1-SD-MP-005B NEEDS TO BE INSTALLED 

CORRECTLY
Closed CBO App. NR 2/25/14 SH ELECT

1FL2 90724
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1FL2 90725
INSTALL PERMANENT TAG ON 1-SD-ME-001A AND ON BOX CONTAINING 

TEMPERATURE SWITCH
Closed CBO App. NR 01/09/2014 TV ELECT

1FL2 90726
INSTALL PERMANENT TAG ON 1-SD-ME-001B AND ON BOX CONTAINING 

TEMPERATURE SWITCH
Closed CBO App. NR 01/09/2014 TV ELECT

1FL2 90727 INSTALL PERMANENT TAG ON 1-SD-TSH-1401 APPROVED Closed 10/14/13 CG INSTR

1FL2 90728 INSTALL PERMANENT TAG ON 1-SD-TSH-1402 APPROVED Closed 10/14/13 CG INSTR

1FL2 90729 INSTALL PERMANENT TAG ON 1-SD-MP-007 Disapproved 2nd Priority MECH

1FL2 763 1FL2, BF Pump/Turbine Lube Oil System Approved per all plans, specs and applicable LORS APPROVED Closed 2/14/2013 SH

1FL2 763
1-EC-EC-2111A-01FG_UNIT 1 STG MCC 1: MBFP AUX LUBE OIL 

PUMP 5B
APPROVED Closed 2/14/13 MS

1FL2 763
1-EC-EC-2111A-03FC_UNIT 1 STG MCC 1: MBFP OIL 

CONDITIONER
APPROVED Closed 2/14/13 MS

1FL2 763
1-EC-EC-2111A-04FG_UNIT 1 STG MCC 1: MBFP MIST 

ELIMINATOR BLOWER B
APPROVED Closed 2/14/13 MS

1FL2 763
1-EC-EC-2111A-07FC_UNIT 1 STG MCC 1: MAIN BFP 

IMMERSION HEATER B
APPROVED Closed 2/14/13 MS
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1FL2 763
1-EC-EC-2111B-02FE_UNIT 1 STG MCC 2: MBFP AUX LUBE OIL 

PUMP 5A
APPROVED Closed 2/14/13 MS

1FL2 763
1-EC-EC-2111B-02FG_UNIT 1 STG MCC 2: MBFP MIST 

ELIMINATOR BLOWER A
APPROVED Closed 2/14/13 MS

1FL2 763
1-EC-EC-2111B-05FK_UNIT 1 STG MCC 2: MAIN BFP 

IMMERSION HEATER A
APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-EC-001_UNIT 1 DC STARTER FOR MBFP LUBE OIL PUMP APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-MA-001A_UNIT 1 MBFP MIST ELIMINATOR BLOWER A APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-MA-001B_UNIT 1 MBFP MIST ELIMINATOR BLOWER B APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-ME-001A_UNIT 1 MBFP LUBE OIL IMMERSION HEATER A APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-ME-001B_UNIT 1 MBFP LUBE OIL IMMERSION HEATER B APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-MP-005A_UNIT 1 MBFP AUX LUBE OIL PUMP A APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-MP-005B_UNIT 1 MBFP AUX LUBE OIL PUMP B APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-MP-006_UNIT 1 DC MOTOR FOR MBFP LUBE OIL PUMP APPROVED Closed 2/14/13 MS

1FL2 763 1-SD-MP-007_UNIT 1 LUBE OIL SYSTEM OIL CONDITIONER APPROVED Closed 2/14/13 MS

1FL3 752 1FL3, STG - Control Oil Supply & Consumer System

This is an inspection of the system designated as 1FL3. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 2/25/14 CG

1FL3 752 89131 1FL3, STG - Control Oil Supply & Consumer System 1-EC-EC-2111A-01FE BUCKET HAS WRONG SIZE WIRES TO CONDUCTOR APPROVED Closed 10/14/13 CG ELECT

1FL3 752 254661 1FL3, STG - Control Oil Supply & Consumer System
CONTROL OIL RETURN LINE FOR IP CONTROL VALVE IS ROUTED THROUGH THE 

INSULATION OF AN EXTRACTION STEAM LINE UNDER THE IP TURBINE
Disapproved 2nd Priority INSUL

1FL3 752 254662 1FL3, STG - Control Oil Supply & Consumer System 1?EC?EC?2111A?01FE:  INSTALL PHASE TAPE APPROVED Closed 10/12/13 CG ELECT

1FL3 752 254663 1FL3, STG - Control Oil Supply & Consumer System 1?EC?EC?2111A?04FA:  INSTALL PHASE TAPE APPROVED Closed 10/12/13 CG ELECT

1FL3 752 254664 1FL3, STG - Control Oil Supply & Consumer System 1-EC-EC-2111B-03FA:  INSTALL NAMEPLATE ON BUCKET APPROVED Closed 2/20/14 CG ELECT

1FL3 752 254665 1FL3, STG - Control Oil Supply & Consumer System
SETROUTE ERROR: 1-EC-EC-2111B-03FA DESCRIPTION SHOULD STATE 'HEATER' 

NOT HAEATER'
Closed CBO App. NR N/A 12/5/13 SH ELECT

1FL3 752 254666 1FL3, STG - Control Oil Supply & Consumer System
1?EC?EC?2111B?05FG:  RE?TERM CONTROL WIRE 6, AND JUMPER BETWEEN 1

AND 2
APPROVED Closed 10/12/13 CG ELECT

1FL3 752 254667 1FL3, STG - Control Oil Supply & Consumer System
SETROUTE ERROR: 1-FL-01MAX10AH010 DESCRIPTION SHOULD STATE 

'HEATER' NOT 'HAEATER'
Closed CBO App. NR N/A 12/5/13 SH ELECT

1FL3 752
1-EC-EC-2111A-01FE_UNIT-1 STG MCC 1:STEAM TURBINE 

CONTROL OIL PUMP 1
APPROVED Closed 2/2/13 CG

1FL3 752
1-EC-EC-2111A-04FA_STEAM TURBINE CONTROL OIL FILTER 

PUMP 1
APPROVED Closed 2/2/13 CG

1FL3 752
1-EC-EC-2111B-02FA_UNIT-1 STG MCC 2: STEAM TURBINE 

CONTROL OIL PUMP 2
APPROVED Closed 2/2/13 CG

1FL3 752
1-EC-EC-2111B-03FA_STEAM TURBINE CONTROL OIL TANK 

HAEATER
APPROVED Closed 2/2/13 CG

1FL3 752
1-EC-EC-2111B-05FG_STEAM TURBINE CONTROL OIL FILTER 

PUMP 2
APPROVED Closed 2/2/13 CG

1FL3 752
1-FL-01MAX10AH010_STEAM TURBINE CONTROL OIL TANK 

HAEATER
APPROVED Closed 2/2/13 CG

1FL3 752 1-FL-01MAX21AP010_STEAM TURBINE CONTROL OIL PUMP 1 APPROVED Closed 2/2/13 CG

1FL3 752 1-FL-01MAX22AP010_STEAM TURBINE CONTROL OIL PUMP 2 APPROVED Closed 2/2/13 CG

Unit 1 Punch Lists Page 151 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 152 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1FL3 752
1-FL-01MAX30AP010_STEAM TURBINE CONTROL OIL FILTER 

PUMP 1
APPROVED Closed 2/2/13 CG

1FL3 752
1-FL-01MAX30AP015_STEAM TURBINE CONTROL OIL FILTER 

PUMP 2
APPROVED Closed 2/2/13 CG

1HA1 1120 1HA1, SRSG Tower Hoist

Inspection of System 1HA1, SRSG Tower Hoist, for the purposes of energization.- 

Approved- See attachment for items inspected and approved. All is in 

compliance with plans, specifications and applicable LORS.

APPROVED Closed 1/8/2014 TV

1HA1 1120 362814 1HA1, SRSG Tower Hoist
THE HOIST CONTROL BOX HAS A BROKEN ELECTRICAL LIGHT SWITCH ON THE 

FACE OF THE MAIN PANEL
Closed CBO App. NR N/A 12/23/13 SH ELECT

1HA1 1120 362815 1HA1, SRSG Tower Hoist
THE ELECTRICAL CONNECTION FITTING, ON THE NORTH SIDE OF THE MAIN 

HOIST, IS APPARENTLY STRIPPED AND NEEDS TO BE REPLACED.
Closed CBO App. NR N/A 12/23/13 SH ELECT

1HA1 1120
1-EC-EC-1050A-02FK_UNIT 1 SRSG MCC: SRSG TOWER WINCH 

CONTROL PANEL
APPROVED Closed 12/29/13 ms

1HA1 1120 1-EC-EC-2111A-05FC_UNIT 1 STG MCC 1: SRSG ELEVATOR ATS APPROVED Closed 4/16/13 SH/TV

1HA1 1120 1-EC-EC-2111B-06FI_UNIT 1 STG MCC 2: SRSG ELEVATOR ATS APPROVED Closed 4/16/13 SH/TV

1HA1 1120
1-EC-EC-3111-05FG-R_UNIT 1 ESSNTL MCC: JIB CRANE 

DISCONNECT SWITCH
12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-EJ-001_UNIT 1 SRSG ELEVATOR JUNCTION BOX APPROVED Closed 4/16/13 SH/TV

1HA1 1120 1-HA-EN-005_UNIT 1 JIB CRANE DISCONNECT SWITCH 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-EN-008_UNIT 1 SRSG TOWER HOIST#2 DISCONNECT 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120
1-HA-EP-001_UNIT 1 AUTO TRANSFER SWITCH FOR SRSG 

ELEVATOR
APPROVED Closed 4/16/13 SH/TV

1HA1 1120
1-HA-EP-003_UNIT 1 SKY-CLIMBER DISTRIBUTION PANEL, 

10KA, 15KVA
APPROVED Closed 12/29/13 ms 

1HA1 1120 1-HA-EP-007_UNIT 1 SRSG TOWER WINCH CONTROL PANEL APPROVED Closed 12/29/13 ms

1HA1 1120
1-HA-ET-003_UNIT 1 SKY-CLIMBER 480/400-230V, 15KVA 

TRANSFORMER
12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-MH-007_UNIT 1 SRSG TOWER WINCH BRAKE MOTOR 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-MH-008_UNIT 1 SRSG TOWER HOIST#2 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-101_UNIT 1 SKY-CLIMBER RECEPTACLE#101 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-102_UNIT 1 SKY-CLIMBER RECEPTACLE#102 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-201_UNIT 1 SKY-CLIMBER RECEPTACLE#201 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-202_UNIT 1 SKY-CLIMBER RECEPTACLE#202 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-301_UNIT 1 SKY-CLIMBER RECEPTACLE#301 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-302_UNIT 1 SKY-CLIMBER RECEPTACLE#302 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-401_UNIT 1 SKY-CLIMBER RECEPTACLE#401 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RCPT-402_UNIT 1 SKY-CLIMBER RECEPTACLE#402 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120 1-HA-RECV-001_UNIT 1 SRSG TOWER WINCH RADIO RECIEVER 12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120
1-HA-ZS-0101_UNIT 1 SRSG TOWER WINCH ROTARY LIMIT 

SWITCH
12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

1HA1 1120
1-HA-ZS-0102_UNIT 1 SRSG TOWER WINCH SEC. PADDLE 

LIMIT SWITCH
12/29/13 ms provide permanent ID APPROVED Closed 12/29/13 ms

DEVICE NOT 

IN 

SETROUTE 

BUT ALL SKY 

CLIMBER 

DEVICE ARE 

IN 1HA1

1-HA-SKY-001_UNIT 1 SKY-CLIMBER #1 Not walked/inspected. APPROVED Closed 01/28/2014 TV
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DEVICE NOT 
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DEVICE ARE 

IN 1HA1

1-HA-SKY-002_UNIT 1 SKY-CLIMBER #2 Not walked/inspected. APPROVED Closed 01/28/2014 TV

1JA1 1208 System 1JA1 Steam Sample System
System complies with plans and LORS. Pressure test documentation is 

attached.
APPROVED Closed 01/28/2014 TV

1JA1 1208 89194 System 1JA1 Steam Sample System INSTALL SIDE PANEL ON SWAS CHILLER Disapproved 2nd Priority SU-MECH

1JA1 1208 89195 System 1JA1 Steam Sample System INSTALL PERMANENT TAG ON SWAS CHILLER 001-JA-ME-001 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1JA1 1208 89196 System 1JA1 Steam Sample System LOOSE FLEX HOSE TO SWAS CHILLER THERMOSTAT PANEL APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89197 System 1JA1 Steam Sample System CONDUIT TO SWAS CHILLER THERMOSTAT MISSING CONDUIT LABEL Closed CBO App. NR 01/09/2014 TV ELECT

1JA1 1208 89199 System 1JA1 Steam Sample System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1JA1 1208 89200 System 1JA1 Steam Sample System MISSING PLUG ON 1-WB-HV-0350 Closed CBO App. NR N/A 12/5/2013 SH MECH

1JA1 1208 89201 System 1JA1 Steam Sample System
RE-WORK SHIMS FOR SWAS BUILDING.  BUILDING DOES NOT SEEM TO BE 

SITTING FLAT.
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1JA1 1208 89202 System 1JA1 Steam Sample System COMPLETE INSULATION OF ALL TUBING GOING INTO THE SWAS BUILDING Closed CBO App. NR N/A 12/5/2013 SH INSUL

1JA1 1208 89203 System 1JA1 Steam Sample System
REMOVE SPARE GROUND OFF THE NIGHT CIRCULATING BOOSTER PUMP SKID 

001-WB-MP-005
APPROVED Closed 2/20/14 CG ELECT

1JA1 1208 89204 System 1JA1 Steam Sample System 001-JA-AE-003B SP2/SP10: AIR BUBBLES.  VERIFY THERE IS NO LEAKING. Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1JA1 1208 89205 System 1JA1 Steam Sample System PLUG THE 2 OPENINGS ON TOP OF THE SWAS PANEL APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89206 System 1JA1 Steam Sample System LIGHT IN THE SWAS PANEL DOES NOT WORK APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89207 System 1JA1 Steam Sample System LIGHT IN THE SWAS PANEL DOES NOT HAVE A LIGHT SHIELD APPROVED Closed 10/17/13 RLS ELECT

1JA1 1208 89208 System 1JA1 Steam Sample System INSTALL WIREWAY COVERS IN SWAS PANEL APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89209 System 1JA1 Steam Sample System DRESS UP WIRES IN SWAS PANEL Closed CBO App. NR 2/25/14 SH SU-ELECT

1JA1 1208 89212 System 1JA1 Steam Sample System
TIGHTEN LUGS ON GROUND BUSHINGS AND GROUND BUSHINGS IN SWAS 

PANEL
APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89213 System 1JA1 Steam Sample System LOOSE FLEX TO OXYGEN MONITOR IN SWAS PANEL APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89214 System 1JA1 Steam Sample System LOOSE FLEX TO EXHAUST FAN IN SWAS PANEL APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89215 System 1JA1 Steam Sample System INSTRUMENT WIRES ARE COMPRESSED WHEN PANEL DOOR IS BEING CLOSED APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89216 System 1JA1 Steam Sample System
SP-8 AUX BOILER DRUM BLOWDOWN: REPLACE TOTALIZER TUBE AND SAMPLE 

TUBING DUE TO DISCOLORING
Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1JA1 1208 89217 System 1JA1 Steam Sample System
INSTALL WATER TIGHT (WEATHER PROOF) RECEPTACLE COVER INSIDE ON 

BACKSIDE OF SWAS BUILDING
APPROVED Closed 10/17/13 RLS ELECT

1JA1 1208 89218 System 1JA1 Steam Sample System TIGHTEN ALL HARDWARE ON RED HANDWHEELS (GATE VALVES ON COOLERS) Disapproved 2nd Priority INSTR

1JA1 1208 89219 System 1JA1 Steam Sample System LOOSE FLEX TO 1?JS?TSH?0225 APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89221 System 1JA1 Steam Sample System INSTALL CONDULET COVER OFF 1?PF?ZIB?102 IN SWAS BUILDING APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89222 System 1JA1 Steam Sample System MISSING TAG ON 001-JA-PI-0222 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1JA1 1208 89223 System 1JA1 Steam Sample System DRESS UP INSULATION ON ALL INCOMING LINES INTO SWAS BUILDING Closed CBO App. NR N/A 12/5/2013 SH INSUL

1JA1 1208 89224 System 1JA1 Steam Sample System LOOSE GROUND LUG ON SOUTH SIDE ON BUILDING APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89225 System 1JA1 Steam Sample System DEMIN SWAS BUILDING GROUNDS ARE LOOSE (2) APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89226 System 1JA1 Steam Sample System LOOSE FLEX BEHIND DEMIN SWAS PANEL APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89227 System 1JA1 Steam Sample System CABLES NOT TERMED INSIDE DEMIN SWAS BUILDING APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89228 System 1JA1 Steam Sample System LOOSE FLEX TO DEMIN SWAS BUILDING FAN APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89229 System 1JA1 Steam Sample System
MISSING SCREW IN COVER PANEL ON CONTROL SYSTEM FOR HVAC OF DEMIN 

SWAS BUILDING
Closed CBO App. NR N/A 12/5/2013 SH MECH
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1JA1 1208 89230 System 1JA1 Steam Sample System
MISSING 2 CONDULET COVERS FOR LIGHTING AND FIRE PROTECTION INSIDE 

DEMIN SWAS BUILDING
APPROVED Closed 10/17/13 RLS ELECT

1JA1 1208 89231 System 1JA1 Steam Sample System ADJUST CONDUIT CLAMP OFF BREAKER BOX 001?JA?EP?002 APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89232 System 1JA1 Steam Sample System LOOSE FLEX TO EXIT SIGN IN DEMIN SWAS BUILDING APPROVED Closed 10/12/13 CG SU-ELECT

1JA1 1208 89233 System 1JA1 Steam Sample System
CONDULET COVER NOT INSTALLED OUTSIDE EAST SIDE OF DEMIN SWAS 

BUILDING
APPROVED Closed 10/12/13 CG ELECT

1JA1 1208 89234 System 1JA1 Steam Sample System
1-EC-EC-7111B-04FE-L: ORANGE WIRE SHOWING TOO MUCH COPPER IN 

WIREWAY
APPROVED Closed 10/17/13 RLS ELECT

1JA1 815 1JA1, Steam/Water Analysis System  

This is an inspection of the system designated as 1JA1. This system is 

DISAPPROVED. This inspection is of the issues identified in the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1JA1 815
1-EC-EC-2111A-01FC-L_UNIT 1 STG MCC 1: SWAS SHELTER 

CHILLER
APPROVED Closed 1/30/13 SH

1JA1 815
1-EC-EC-2111A-01FC-R_UNIT 1 STG MCC 1: SWAS SHELTER 

HVAC DISC. SW
APPROVED Closed 1/30/13 SH

1JA1 815
1-EC-EC-7111B-04FE-L_UNIT 1 WT MCC B: DEMIN SWAS 

ANALYZER HVAC DIS SW
APPROVED Closed 1/30/13 SH

1JA1 815
1-JA-CPL-001_UNIT-1 MAIN BUILDING SWAS ANALYZER 

CONTROL PANEL
APPROVED Closed 1/30/13 SH

1JA1 815
1-JA-CPL-002_UNIT 1 DEMIN SWAS ANALYZER CONTROL 

PANEL
APPROVED Closed 1/30/13 SH

1JA1 815
1-JA-EJ-001_UNIT 1 MAIN BUILDING SWAS SHELTER HVAC DIS 

SWITCH
APPROVED Closed 1/30/13 SH

1JA1 815 1-JA-EJ-002_UNIT 1 DEMIN SWAS ANALYZER HVAC DIS SW APPROVED Closed 1/30/13 SH

1JA1 815
1-JA-EP-001_UNIT-1 MAIN BLDG SWAS SHELTER UTILITY 

POWER PANEL
APPROVED Closed 1/30/13 SH

1JA1 815 1-JA-EP-002_UNIT 1 DEMIN SWAS UTILITY POWER PANEL APPROVED Closed 1/30/13 SH

1JD1 405 Unit 1 1JD1 PSB Control Panels
This is an inspection of the system designated as 1JD1 � Approved - All found to 

be per plans, specifications and applicable LORS. 
APPROVED Closed 1/28/2014 TV

1JD1 405 29024 Unit 1 1JD1 PSB Control Panels FIBER TEST CABLE 1EF01AXA      QUADRI TO PROVIDE TEST RECORD Closed CBO App. NR N/A  12/5/13 SH SUBCON

1JD1 405 50731 Unit 1 1JD1 PSB Control Panels PULL AND TERMINATE CABLE 1EF01AXA TO: 1-JD-EJJ-301, TO: 1-EF-TEL-001 APPROVED Closed 1/14/14 MS SUBCON

1JD1 405 50732 Unit 1 1JD1 PSB Control Panels PULL AND TERMINATE CABLE 1EF01AZA TO: 1-JD-EJJ-301, TO: 1-EF-TEL-001 APPROVED Closed 1/14/14 MS SUBCON

1JD1 405 90212 Unit 1 1JD1 PSB Control Panels PROVIDE LIST OF INSTRUMENTATION FOR SYSTEM Closed CBO App. NR N/A 12/5/2013 SH INSTR

1JD1 405 254753 Unit 1 1JD1 PSB Control Panels INSTALL PERMANENT TAG ON 1-JD-ATN-0001 Disapproved 2nd Priority SU-DCS

1JD1 405 1-AC-PRT-0001_UNIT 1 LASER PRNTR FOR 1-AC-STN-0002 APPROVED Closed 03/26/2013 JT

1JD1 405
1-AC-STN-0001_UNIT 1 SOS THIN CLIENT 1 OPERATOR 

STATION
APPROVED Closed 03/26/2013 JT

1JD1 405 1-AC-STN-0002_UNIT 1 STG THIN CLIENT 2 OPER STN APPROVED Closed 03/26/2013 JT

1JD1 405 1-CJC-110_UNIT 1 PSB BLDG DCS AP CAB 110 APPROVED Closed 6/19/2013 SH

1JD1 405 1-CJC1_UNIT 1 PSB BLDG DCS I/O CABINET 121 APPROVED Closed 6/19/2013 SH

1JD1 405 1-CJC2_UNIT 1 PSB BLDG DCS I/O CABINET 122 APPROVED Closed 6/19/2013 SH

1JD1 405 1-CJC3_UNIT 1 PSB BLDG DCS I/O CABINET 123 APPROVED Closed 6/19/2013 SH

1JD1 405 1-CJC-140_UNIT 1 AUX BLR BMS AP CABINET IN PSB APPROVED Closed 6/19/2013 SH

1JD1 405 1-CJC-150_UNIT 1 PSB BLDG ESD AP CABINET 150 APPROVED Closed 6/19/2013 SH

1JD1 405 1-CJC-151_UNIT 1 PSB BLDG ESD I/O CABINET 151 APPROVED Closed 6/19/2013 SH

1JD1 405 1-CRY-001_UNIT 1 PSB BLDG.  DCS SERVER CABINET APPROVED Closed 03/26/2013 JT

1JD1 405 1-CRY-002_UNIT 1 PSB BLDG.  DCS NETWORK CABINET APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B01_UNIT 1 RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B02_UNIT 1 RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B03_UNIT 1 RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B04_UNIT 1  RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B05_UNIT 1  RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405
1-EU-RPT-B06_UNIT 1 RECEPTACLE-LCR DCS CONSOLE FOR 

CCTV MONITOR
APPROVED Closed 03/26/2013 JT

Unit 1 Punch Lists Page 154 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 155 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1JD1 405 1-EU-RPT-B07_UNIT 1  RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B08_UNIT 1  RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B09_UNIT 1  RECEPTACLE - LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B10_UNIT 1 RECEPTACLE -  LCR DCS CONSOLE APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B11_UNIT 1 RECEPTACLE FOR FIRE PNL PRINTER APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B12_UNIT 1 QUAD RECEPTACLE - PSB BREAK ROOM APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B13_UNIT 1 QUAD RECEPTACLE FOR BECHTEL OPS APPROVED Closed 03/26/2013 JT

1JD1 405 1-EU-RPT-B14_UNIT 1 QUAD RECEPTACLE FOR BSE OPS APPROVED Closed 03/26/2013 JT

1JD1 405 1-JD-ATN-0001_UNIT 1 GPS ANTENNA APPROVED Closed 03/26/2013 JT

1JD1 405
1-JD-ATN-0001-EJB_UNIT 1 SURGE ARRESTER FOR GPS 

ANTENNA
APPROVED Closed 03/26/2013 JT

1JD1 405 1-JD-CLK-0001_UNIT 1 GPS CLOCK DISPLAY APPROVED Closed 03/26/2013 JT

1JD1 405 1-JD-CPL-0001_UNIT 1 LCR  AUX CONTROL PANEL APPROVED Closed 03/26/2013 JT

1JD1 405 1-JD-CPL-001_UNIT 1 LCR AUX CONTROL PANEL APPROVED Closed 03/26/2013 JT

1JD1 405
1-JD-EJJ-301_UNIT-1 PSB BLDG.  SINGLE MODE FO PATCH PNL 

(12X12)
APPROVED Closed 03/26/2013 JT

1JD1 405
1-JD-EJJ-303_UNIT-1 PSB BLDG. SINGLE MODE FO PATCH PNL 

(24 FB)
APPROVED Closed 03/26/2013 JT

1JD1 405 1-JD-STN-0002_UNIT 1 THIN CLIENT 2 APPROVED Closed 03/26/2013 JT

1JD1 405 1-JD-STN-0004_UNIT 1 THIN CLIENT 4 (SOS ENG STATION) APPROVED Closed 03/26/2013 JT

1JD2 527 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD

This is an inspection of the system designated as 1JD2. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1JD2 527 89010 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD REMOVE DEBRIS IN CABINET 1-CJC-111 Disapproved 2nd Priority SU-DCS

1JD2 527 89011 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC-111 APPROVED Closed 10/17/13 RLS SU-DCS

1JD2 527 89012 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD REMOVE DEBRIS IN CABINET 1-CJC-112 Closed CBO App. NR N/A 12/5/2013 SH SU-DCS

1JD2 527 89014 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD WIRES NOT PROPERLY TERMED AND SPARED IN CABINET 1-CJC-112 Closed CBO App. NR 10/17/13 RLS ELECT

1JD2 527 89015 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD REMOVE DEBRIS IN CABINET 1-CJC-113 Disapproved 2nd Priority SU-DCS

1JD2 527 89016 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC-113 Disapproved 2nd Priority SU-DCS

1JD2 527 89017 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD WIRES NOT PROPERLY TERMED AND/OR SPARED IN CABINET 1-CJC-113 APPROVED Closed 10/14/13 CG ELECT

1JD2 527 89018 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD REMOVE DEBRIS IN CABINET 1-CJC-114 Disapproved 2nd Priority SU-DCS

1JD2 527 89019 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC-114 APPROVED Closed 10/17/13 RLS SU-DCS

1JD2 527 89020 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD WIRES NOT PROPERLY TERMED AND/OR SPARED IN CABINET 1-CJC-114 APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89022 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD LIGHT DOES NOT WORK ON REAR SIDE OF CABINET 1-CJC-131 APPROVED Closed 10/18/2013 TV SU-DCS

1JD2 527 89023 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD

GROUND NOT CONNECTED IN FRONT OF CABINET 1-CJC-131.  VERIFY IF CAN 

BE REMOVED OR IF GROUND IS REQUIRED.  IF REQUIRED, RE-INSTALL 

GROUND.

APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89026 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD WIRES NOT PROPERLY TERMED AND/OR SPARED IN CABINET 1-CJC-134 APPROVED Closed 10/14/13 CG ELECT

1JD2 527 89030 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD WIRES NOT PROPERLY TERMED AND/OR SPARED IN CABINET 1-CJC-153 APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89033 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD WIRES NOT PROPERLY TERMED AND/OR SPARED IN CABINET 1-CJC-154 APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89040 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD MISSING HINGE PIN AND BROKEN HINGE ON CABINET 1-CJC-173 DOOR APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89041 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD WIRES NOT PROPERLY TERMED AND/OR SPARED IN CABINET 1-CJC-173 APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89042 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD MISSING PERMANENT TAG ON 1-JD-EJJ-111 Closed CBO App. NR 2/25/14 SH ELECT

1JD2 527 89043 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD BROKEN LATCH ON 1-JD-EJJ-111 Closed CBO App. NR 2/25/14 SH ELECT

1JD2 527 89045 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
FIBER TERMINATIONS NOT COMPLETED CORRECTLY.  WIRE PATHS SPANNING 

BOLT HEAD FITTINGS/CROSSING OUTSIDE OF CABINET INCORRECTLY.
Closed CBO App. NR 2/25/14 SH ELECT

1JD2 527 89046 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD BROKEN LATCH ON 1-JS-EJJ-721 Closed CBO App. NR 2/25/14 SH ELECT

1JD2 527 89049 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD MISSING EQUIPMENT GROUND IN CABINET 1-JD-JCD-006 APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89050 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD ISOLATED GROUND BUS IS NOT AN ISOLATED GROUND BUS IN THE SRSG MCC. APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89051 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD 1-CJC-173: POWER CABLE NOT LANDED.  CABINET IS NOT POWERED UP. APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89052 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC-173 APPROVED Closed 10/17/13 RLS SU-DCS

1JD2 527 89053 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD 1-CJC-174: POWER CABLE NOT LANDED.  CABINET IS NOT POWERED UP. APPROVED Closed 10/17/13 RLS ELECT
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1JD2 527 89055 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
1-CJC-171: EQUIPMENT GROUND AND ISOLATED GROUND BUS ARE BONDED 

TOGETHER
APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89056 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD CABINET 1-CJC-171 NOT GROUNDED PROPERLY APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89057 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
1-CJC-172: EQUIPMENT GROUND AND ISOLATED GROUND BUS ARE BONDED 

TOGETHER
APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89058 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD CABINET 1-CJC-172 NOT GROUNDED PROPERLY APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89059 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
1-CJC-173: EQUIPMENT GROUND AND ISOLATED GROUND BUS ARE BONDED 

TOGETHER
APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89060 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD CABINET 1-CJC-173 NOT GROUNDED PROPERLY APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89062 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89064 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89066 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89067 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC-175 APPROVED Closed 10/17/13 RLS SU-DCS

1JD2 527 89068 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD COVER CABLE TRAYS TO ALL MULTIPLEX CABINETS APPROVED Closed 2/20/14 CG ELECT

1JD2 527 89070 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89072 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89073 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD REMOVE DEBRIS IN CABINET 1-CJC-178 Disapproved 2nd Priority SU-DCS

1JD2 527 89074 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD PLUG OPEN HOLES IN BACK OF CABINET 1-CJC-162 APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89076 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89078 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89079 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC-161 APPROVED Closed 10/17/13 RLS SU-DCS

1JD2 527 89080 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD PLUG OPEN HOLES IN BACK OF CABINET 1-CJC-165 APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89081 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD PLUG OPEN HOLES IN BACK OF CABINET 1-CJC-166 APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89083 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89085 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89087 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89089 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89090 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD GROUND BUSHING LOOSE ON ALL MULTIPLEX CABINETS APPROVED Closed 10/17/13 RLS ELECT

1JD2 527 89092 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89094 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
CABINET 1-CJC-174 NOT GROUNDED PROPERLY. SEE CEC SECTION 250.234 (A), 

(B), (C), or (D) and E
APPROVED Closed 12/26/13 JS ELECT

1JD2 527 89095 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD 1JD29AXB NOT TERMED IN CABINET 1-JD-JCD-005 APPROVED Closed 11/4 JS ELECT

1JD2 527 362998 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1JD2 527 362999 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1JD2 527 363000 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1JD2 527 363001 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD OPERATION LOGS NOT COMPLETED Closed CBO App. NR N/A 12/23/13 SH OPS

1JD2 527 363002 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE TOPS OF THE DCS CABINETS IN THE ACC EEM ARE NOT SEALED THIS DOES 

NOT ALLOW THE FILTERS ON THE DOORS TO FUNCTION PROPERLY
Closed CBO App. NR N/A 12/23/13 SH ELECT

1JD2 527 363003 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE TOPS OF THE DCS CABINETS IN THE SRSG TOWER EEM  ARE NOT SEALED 

THIS DOES NOT ALLOW THE FILTERS ON THE DOORS TO FUNCTION PROPERLY
Closed CBO App. NR N/A 12/23/13 SH ELECT

1JD2 527 363004 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE 1JD2 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED PANEL 

SCHDULED FOR 1-EC-EA-7211A-02FA-P01
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD2 527 363005 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE 1JD2 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED PANEL 

SCHDULED FOR 1-EC-EA-1050B-09FA-P01
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD2 527 363006 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE 1JD2 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED PANEL 

SCHDULED FOR 1-EC-EA-3111-04FA-P01
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT
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1JD2 527 363007 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE 1JD2 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED PANEL 

SCHDULED FOR 1-EU-EU-P22
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD2 527 363008 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE 1JD2 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED PANEL 

SCHDULED FOR 1-EU-EU-P11
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD2 527 363009 Unit 1 System 1JD2, DCS Panels for ACC, Tower, ESD
THE 1JD2 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED PANEL 

SCHDULED FOR 1-EU-EU-P01
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD2 527 1-CJC-111_UNIT 1 SRSG TWR ELEC. MOD. DCS IO CAB 111 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-112_UNIT 1 SRSG TWR ELEC. MOD. DCS IO CAB 112 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-113_UNIT 1 SRSG TWR ELEC. MOD. DCS IO CAB 113 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-114_UNIT 1 SRSG TWR ELEC. MOD. DCS IO CAB 114 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-131_UNIT-1 ACC ELEC. MOD DCS I/O CABINET 131 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-132_UNIT-1 ACC ELEC. MOD DCS I/O CABINET 132 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-133_UNIT-1 ACC ELEC. MOD DCS I/O CABINET 133 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-134_UNIT-1 ACC ELEC. MOD DCS I/O CABINET 134 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-135_UNIT-1 ACC ELEC. MOD DCS I/O CABINET 135 BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-141_UNIT 1 AUX BLR BMS I/O CAB. 141 IN ACC MOD. BUGGED APPROVED Closed 3/9/13 TV

1JD2 527 1-CJC-153_UNIT 1 SRSG TWR ELEC. MOD. ESD IO CAB 153 Previously identified as approved 6/25/13 MS APPROVED Closed 6/25/13 MS 

1JD2 527 1-CJC-154_UNIT 1 SRSG TWR ELEC. MOD. ESD IO CAB 154 Previously identified as approved 6/25/13 MS APPROVED Closed 6/25/13 MS 

1JD2 527 1-CJC-161_UNIT 1 SRSG S/H T/C MULTIPLEXER CABINET 161 Protect cables subject to physical damage below cabinets 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-162_UNIT 1 SRSG S/H  T/C MULTIPLEXER CABINET 162 Missing isolated ground, jumpered to equipment grounding 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-163_UNIT 1 SRSG S/H  T/C MULTIPLEXER CABINET 163 Cabinets are not grounded to bldg steel 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-164_UNIT 1 SRSG S/H  T/C MULTIPLEXER CABINET 164 Plug unused mounting holes breaching the NEMA rated cabinet 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-165_UNIT 1 SRSG S/H  T/C MULTIPLEXER CABINET 165 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-166_UNIT 1 SRSG S/H  T/C MULTIPLEXER CABINET 166 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-167_UNIT 1 SRSG S/H  T/C MULTIPLEXER CABINET 167 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-168_UNIT 1 SRSG S/H  T/C MULTIPLEXER CABINET 168 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-171_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 171 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-172_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 172 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-173_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 173 Same issues plus power conductors are not landed 6/25/13 APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-174_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 174 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-175_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 175 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-176_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 176 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-177_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 177 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527 1-CJC-178_UNIT 1 SRSG R/H  T/C MULTIPLEXER CABINET 178 Consistent with issues listed above 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527
1-JD-EJJ-111_UNIT 1 SRSG TWR EEM  MULTI MODE FO PTCH 

PNL (12X6)
Installations incomplete, missing id tag and broken latch 6/25/13 MS APPROVED Closed 2/20/14 CG

1JD2 527
1-JD-EJJ-721_UNIT 1 ACC EEM  MULTI MODE FO PATCH PNL 

(12X6)
Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS
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1JD2 527 1-JD-JCD-005_UNIT 1 PSB BLDG. MASTER STATION CABINET Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS

1JD2 527 1-JD-JCD-006_UNIT 1 SRSG MASTER STATION CABINET Missing equipment grounding/isolated ground? 6/25/13 MS APPROVED Closed 2/26/14 CG

1JD3 528 Unit 1 System 1JD3, DCS Cabinets in STG Module
Inspection of the system designated as 1JD3 - APPROVED -  All was found to be 

in compliance with approved plans, specifications and applicable LORS.
APPROVED Closed 6/25/2013

1JD3 528 89097 Unit 1 System 1JD3, DCS Cabinets in STG Module VERIFY ALL ISOLATED GROUNDS FOR ALL DCS CABINETS IN THE STG MCC APPROVED Closed 10/17/13 RLS ELECT

1JD3 528 89098 Unit 1 System 1JD3, DCS Cabinets in STG Module
ALL EQUIPMENT GROUNDS NEEDS TO BE REMOVED FROM ISOLATED GROUND 

BUS
APPROVED Closed 10/14/13 CG ELECT

1JD3 528 89099 Unit 1 System 1JD3, DCS Cabinets in STG Module BUSHINGS ON TOP OF ALL DCS CABINETS NEED TO BE BONDED OR REMOVED APPROVED Closed 10/14/13 CG ELECT

1JD3 528 89100 Unit 1 System 1JD3, DCS Cabinets in STG Module INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC4 APPROVED Closed 10/14/13 CG SU-DCS

1JD3 528 89101 Unit 1 System 1JD3, DCS Cabinets in STG Module INSTALL ALL WIREWAY COVERS IN CABINET 1-CJC5 APPROVED Closed 10/14/13 CG SU-DCS

1JD3 528 89102 Unit 1 System 1JD3, DCS Cabinets in STG Module WIRES NOT PROPERLY TERMED AND/OR SPARED IN CABINET 1-CJC6 APPROVED Closed 10/17/13 RLS ELECT

1JD3 528 89103 Unit 1 System 1JD3, DCS Cabinets in STG Module CABINETS LIGHTS DO NOT WORK IN 1-CJC6 APPROVED Closed 10/14/13 CG SU-DCS

1JD3 528 89104 Unit 1 System 1JD3, DCS Cabinets in STG Module CABINETS LIGHTS DO NOT WORK IN 1-CJC7 APPROVED Closed 10/14/13 CG SU-DCS

1JD3 528 89105 Unit 1 System 1JD3, DCS Cabinets in STG Module LABEL ALL FIBERS IN 1-JD-EJJ-221 Closed CBO App. NR N/A 12/5/2013 SH SU-DCS

1JD3 528 362900 Unit 1 System 1JD3, DCS Cabinets in STG Module O&M MANUAL RECEIVED. Closed CBO App. NR N/A 12/23/13 SH PE

1JD3 528 362901 Unit 1 System 1JD3, DCS Cabinets in STG Module
THE JD3 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULE FOR 1-EU-EU-P12
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD3 528 362902 Unit 1 System 1JD3, DCS Cabinets in STG Module
THE JD3 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULE FOR 1-EC-EA-2111A-02FA-P01
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD3 528 362903 Unit 1 System 1JD3, DCS Cabinets in STG Module

THE JD3 TURNOVER BOOK IS MISSING THE BLOCK DIAGRAM -DCS SYSTEM- 

SRSG, WT AND STG EEM DCS CABINETS POWER SUPPLIES DRAWING- 25542-

000-E6-00002

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD3 528 1-CJC4_UNIT 1 STG ELEC. MOD  DCS I/O CABINET 124 Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS

1JD3 528 1-CJC5_UNIT 1 STG ELEC. MOD  DCS I/O CABINET 125 Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS

1JD3 528 1-CJC6_UNIT 1 STG ELEC. MOD  DCS I/O CABINET 126 Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS

1JD3 528 1-CJC7_UNIT 1 STG ELEC. MOD  DCS I/O CABINET 127 Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS

1JD3 528 1-CJC8_UNIT 1 STG ELEC. MOD  DCS I/O CABINET 128 Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS

1JD3 528
1-JD-EJJ-221_UNIT 1 STG EEM  MULTI MODE FO PATCH PNL 

(12X6)
Startup to owner walkdown 6/25/13 MS APPROVED Closed  6/25/13 MS

1JD4 928 1JD4, PSB Solar Field SFC control network

1JD4, PSB Solar Field SFC control network                            Comments      

Inspection of System 1JD4,PSB Solar Field SFC control network by 

brightsourcefor the purposes of energization   Approved per plans and 

specifications       

APPROVED Closed 12/18/2012

1JD4 928 79937 1JD4, PSB Solar Field SFC control network

CORRECT LABELS ON ALL MAIN WEATHER STATIONS SENSOR TO READ 1-JS-ST-

4011A, 1-JS-ST-4011B, 1JS-ST-4011C, 1-JS-ST 4021A, 1-JS-ST-4021B, 1-JS-ST-

4031A, 1JS-ST-4031B

APPROVED Closed 2/20/14 SH HELIO

1JD4 928 79938 1JD4, PSB Solar Field SFC control network INSTALL HEAT SHRINK ON 1-JS-ST-4011A Closed CBO App. NR 2/25/14 SH HELIO

1JD4 928 90640 1JD4, PSB Solar Field SFC control network

1-EA-EJ-011A - NEEDS TO BE INSTALLED IN A NEMA 4 ENCLOSURE LIKE THE 

UNIT 2 AND UNIT 3 TOWER PATCH PANELS AND THE SOLAR FIELD PATCH 

PANELS.

APPROVED Closed 12/29/13 ms ELECT

1JD4 928 90641 1JD4, PSB Solar Field SFC control network

1-EA-EJ-011B - NEEDS TO BE INSTALLED IN A NEMA 4 ENCLOSURE LIKE THE 

UNIT 2 AND UNIT 3 TOWER PATCH PANELS AND THE SOLAR FIELD PATCH 

PANELS.

APPROVED Closed 12/29/13 ms ELECT

1JD4 928 90642 1JD4, PSB Solar Field SFC control network
1-EA-EJ-011A - CABINET 1-EA-EJ-011A IS MISSING THE LAMINATED 

NAMEPLATE.
Closed CBO App. NR 2/25/14 SH ELECT

1JD4 928 90643 1JD4, PSB Solar Field SFC control network
1-EA-EJ-011B - CABINET 1-EA-EJ-011B IS MISSING THE LAMINATED 

NAMEPLATE.
Closed CBO App. NR 2/25/14 SH ELECT

1JD4 928 90644 1JD4, PSB Solar Field SFC control network 1-EA-EJ-011A - SOME OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV ELECT

1JD4 928 90645 1JD4, PSB Solar Field SFC control network 1-EA-EJ-011B - SOME OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV ELECT
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1JD4 928 90647 1JD4, PSB Solar Field SFC control network 1-EA-EJ-011A - INSTALL THE MISSING DOOR CLOSURE BOLTS AND KEEPERS. Closed CBO App. NR 2/25/14 SH ELECT

1JD4 928 90648 1JD4, PSB Solar Field SFC control network
1-EA-EJ-002B - ONE OF THE INSIDE DOOR BOLTS IS MISSING AND THE KEEPER 

IS ALSO MISSING.
Closed CBO App. NR 2/25/14 SH ELECT

1JD4 928 254754 1JD4, PSB Solar Field SFC control network INSTALL PERMANENT TAG ON 1-JS-GPS-1310 Disapproved 2nd Priority SU-DCS

1JD4 928 254755 1JD4, PSB Solar Field SFC control network INSTALL PERMANENT TAG ON 1-JS-GPS-5015 Disapproved 2nd Priority SU-DCS

1JD4 928 254756 1JD4, PSB Solar Field SFC control network OVERSIZED WEATHER SEAL ON 1-JS-GPS-1310 AND 1-JS-GPS-5015 Disapproved 2nd Priority SU-DCS

1JD4 928 254757 1JD4, PSB Solar Field SFC control network
CGB GROMMET IS OVERSIZED FOR THE CABLE ON 1-JS-GPS-1310 AND 1-JS-GPS-

5015
Disapproved 2nd Priority SU-DCS

1JD4 928 363020 1JD4, PSB Solar Field SFC control network 1-EA-EJ-011B INSTALL THE MISSING DOOR CLOSURE BOLTS AND KEEPERS APPROVED Closed RLS 01-06-2014 ELECT

1JD4 928 363021 1JD4, PSB Solar Field SFC control network SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1JD4 928 363022 1JD4, PSB Solar Field SFC control network

LINE 001-AD-L033-C3D-4 ON P&ID 001-M6-AD-00001 SHOULD BE STAINLESS 

STEEL NOT CARBON STEEL. THIS IS THE FILL LINE FROM THE DEMINERALIZED 

WATER STORAGE TANK

Closed CBO App. NR N/A 12/23/13 SH PE

1JD4 928 363023 1JD4, PSB Solar Field SFC control network O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1JD4 928 363024 1JD4, PSB Solar Field SFC control network

DRAWINGS (ELECTRICAL & LAYOUT)  NOT PROVIDED TO SHOW LOCATIONS OF 

RECEPTACLES, DISCONNECT CABINETS, TOWER CAMERA FARMS, O&M 

CAMERAS, RAIN GAUGE SENSOR, DISPLAYS, PRINTER, WORKSTATIONS & 

WEATHER STATION

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363025 1JD4, PSB Solar Field SFC control network PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1JD4 928 363026 1JD4, PSB Solar Field SFC control network OPERATION LOGS NOT COMPLETED Closed CBO App. NR N/A 12/23/13 SH OPS

1JD4 928 363027 1JD4, PSB Solar Field SFC control network

THE 1JD4 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULES FOR FOR 1-ED-EU-001 THROUGH IN 1-EA-EU-010. BECHTEL 

DOCUMENT NO. 25542-001-ED-EU-00001

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363028 1JD4, PSB Solar Field SFC control network

THE 1JD4 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULES FOR FOR 1-EA-EA-001 THROUGH IN 1-EA-EA-010. BECHTEL 

DOCUMENT NO. 25542-001-EA-EC-00001

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363029 1JD4, PSB Solar Field SFC control network

THE 1JD4 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULES FOR FOR 1-EA-EA-001 THROUGH IN 1-EA-EA-010. BECHTEL 

DOCUMENT NO. 25542-001-EA-EC-00001

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363030 1JD4, PSB Solar Field SFC control network
THE 1JD4 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE 

SCHEDULEFOR 1-EC-EA-371-E1
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363031 1JD4, PSB Solar Field SFC control network
THE 1JD4 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE 

SCHEDULEFOR 1-EU-EU-P01
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363032 1JD4, PSB Solar Field SFC control network
THE 1JD TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULE FOR 1-EU-EU-P02
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363033 1JD4, PSB Solar Field SFC control network
THE 1JD TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULE FOR 9-EU-EU-P01
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363034 1JD4, PSB Solar Field SFC control network
THE 1JD TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULE FOR 9--EL-EP-902-E1
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363035 1JD4, PSB Solar Field SFC control network
THE 1JD TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULE FOR 9-EU-EU-P02
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928 363036 1JD4, PSB Solar Field SFC control network
THE 1JD TURNOVER BOOK SECTION 13 IS MISSING THE RED LINE PANEL 

SCHEDULE FOR 9-EL-EP-101
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1JD4 928
1-EA-RPT-1100/2100-01_LCR SFINCS NORM 120V SPARE RECP 

01 IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1100/2100-02_LCR SFINCS UPS 120V SPARE RECP 02 

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1100-01_LCR SFINCS 1100 UPS 120V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1100-02_LCR SFINCS 1100 NORM 120V RECEPT. 02 

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300/1400-01_LCR SFINCS NORM 208V SPARE RECP 

01 IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300/1400-02_LCR SFINCS NORM 208V SPARE RECP 

02 IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300/1400-03_LCR SFINCS UPS 208V SPARE RECP 03 

IN CABLE PIT
APPROVED Closed 12/18/12 SH
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1JD4 928
1-EA-RPT-1300/1400-04_LCR SFINCS UPS 208V SPARE RECP 04 

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300/2200-01_CCR SFINCS NORM 120V SPARE RECP 

1 UNDER RAISED FLR
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300/2200-02_CCR SFINCS UPS 120V SPARE RECP 2 

UNDER RAISED FLR
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300-01_LCR SFINCS 1300 UPS 208V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300-02_LCR SFINCS 1300 UPS 208V RECEPT. 02  IN 

CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300-03_LCR SFINCS 1300 NORM 208V RECEPT. 03  

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1300-04_LCR SFINCS 1300 NORM 208V RECEPT. 04  

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1400-01_LCR SFINCS 1400 UPS 208V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1400-02_LCR SFINCS 1400 UPS 208V RECEPT. 02 IN 

CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1400-03_LCR SFINCS 1400 NORM 208V RECEPT. 03 

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-1400-04_LCR SFINCS 1400 NORM 208V RECEPT. 04 

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-2100-01_LCR SFINCS 2100 UPS 120V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-2100-02_LCR SFINCS 2100 NORM 120V RECEPT. 02 

IN CABLE PIT
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-2200-01_CCR SFINCS 2200 UPS 120V RECEPT 1 

UNDER RAISED FLR
APPROVED Closed 12/18/12 SH

1JD4 928
1-EA-RPT-2200-02_CCR SFINCS 2200 NORM 120V RCPT 2 

UNDER RAISED FLR
APPROVED Closed 12/18/12 SH

1JD4 928
1-EC-EA-371-E1_UNIT 1 208/120VAC ESSENTIAL PANEL E1  

(PSB BLDG.)
APPROVED Closed 12/18/12 SH

1JD4 928
1-EU-EN-001_UNIT-1 400A FUSED DISCONN. SWITCH FOR T04 

USP XFMR
APPROVED Closed 12/18/12 SH

1JD4 928 1-EU-ET-P04_UNIT 1 30KVA 120V/208V UPS TRANSFORMER APPROVED Closed 12/18/12 SH

1JD4 928 1-EU-EU-P04_UNIT 1 208VAC UPS DIST. PANEL-4 (PSB BLDG.) APPROVED Closed 12/18/12 SH

1JD4 928
1-JS-CAB-1100_UNIT 1 LCR SFINCS COMMUNICATION 

CABINET A
APPROVED Closed 12/18/12 SH

1JD4 928 1-JS-CAB00_UNIT 1 CCR SFINCS COMMUNICATION CABINET A APPROVED Closed 12/18/12 SH

1JD4 928 1-JS-CAB-1300_UNIT 1 LCR SFINCS SYSTEM A APPROVED Closed 12/18/12 SH

1JD4 928 1-JS-CAB-1400_UNIT 1 LCR SFINCS SYSTEM B APPROVED Closed 12/18/12 SH

1JD4 928
1-JS-CAB-2100_UNIT 1 LCR SFINCS COMMUNICATION 

CABINET B
APPROVED Closed 12/18/12 SH

1JD4 928
1-JS-CAB-2200_UNIT 1 CCR SFINCS COMMUNICATION 

CABINET B
APPROVED Closed 12/18/12 SH

1JD4 928 1-JS-RT-3195_TRANSMISSORMETER APPROVED Closed 12/18/12 SH

1JD5 645 Unit 1, System 1JD5, Water Treatment DCS Equipment

Reinspected system 1JD5 electrical Module DCS cabinets 1-CJC-137, 1-CJC-138 

and Multi Module FO Patch Panel. All issues have been resolved and system is 

approved per plans and LORS.  

APPROVED Closed 3/27/2013 SH

1JD5 645 85327 Unit 1, System 1JD5, Water Treatment DCS Equipment

NO DRAWINGS INCLUDED:  25542-000-V1A-JD01-00030 (46 PAGES), 25542-

000V1A-JD01-00031 (45 PAGES), LAYOUT 25542-000-E4-0000-00001 NOT IN 

INFOWORKS.  DRAWINGS ON INFOWORKS ARE NOT "AS-BUILT". MOSTLY, 

THEY ARE "AS-SHIPPED"

Closed CBO App. NR N/A 12/5/2013 SH NONE

1JD5 645 85328 Unit 1, System 1JD5, Water Treatment DCS Equipment NO SPARE PARTS LIST PROVIDED. Closed CBO App. NR N/A 12/5/2013 SH NONE

1JD5 645 85329 Unit 1, System 1JD5, Water Treatment DCS Equipment NO O&M MANUAL RECEIVED. Closed CBO App. NR N/A 12/5/2013 SH NONE
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1JD5 645 1-CJC-137_UNIT 1 WATER TREATMENT  DCS I/O CABINET 137 APPROVED Closed 03/27/2013 - JT

1JD5 645 1-CJC-138_UNIT 1 WATER TREATMENT  DCS CABINET 138 APPROVED Closed 03/27/2013 - JT

1JD5 645
1-JD-EJJ-711_UNIT 1 WT EEM  MULTI MODE FO PATCH PNL 

(12X6)
APPROVED Closed 03/27/2013 - JT

1JD6 933 1JD6, Central control room solar fied SFC control 

Administration Building U1 cabinets 9-JD-EJJ-811, 9-JD-EJJ-814, 1-JS-CAB00 

AND 1-JS-CAB-2200 were inspected for turnover to owner. No issues were 

identified and are approved for turnover.

APPROVED Closed 1/25/2013 SH

1JD6 933 84104 1JD6, Central control room solar fied SFC control 
NO COMPLETE PUNCHLIST ITEMS FROM THE STARTUP TO OWNER 

WALKDOWN. SHOULD BE LISTED UNDER TAB 12
Closed CBO App. NR N/A 12/5/2013 SH NONE

1JD6 933 84105 1JD6, Central control room solar fied SFC control 
NO LIST OF KEYS, SPECIAL TOOLS OR SPARE PARTS AS REFERENCED IN TAB 02 .  

IF THERE ARE NONE IT SHOULD BE STATED.
Closed CBO App. NR N/A 12/5/2013 SH NONE

1JD6 933 84106 1JD6, Central control room solar fied SFC control 
NO TAB OR LISTING OF ELECTRIAL EQUIPMENT.  FOR THIS PACKAGE DO WE 

ASSUME THERE IS NOT EQUIPMENT, JUST CABLES?
Closed CBO App. NR N/A 12/5/2013 SH NONE

1JD6 933 84107 1JD6, Central control room solar fied SFC control NO CONFORMATION OF OPERATIONAL / FUNCTIONAL TEST Closed CBO App. NR N/A 12/5/2013 SH SU-DCS

1JD6 933 84108 1JD6, Central control room solar fied SFC control NO REDLINE DRAWINGS PROVIDED Disapproved 2nd Priority SU-DCS

1JD6 933 84109 1JD6, Central control room solar fied SFC control NO CABLE SCHEDULE PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1JD7 929 1JD7, solar field SFC field Network CPDU's

This item was not included in the original 01-29-2014 inspection report- See 

attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2/13/2014 RLS

1JD7 929 90578 1JD7, solar field SFC field Network CPDU's NO COMPLETED PUNCH LIST ITEMS Closed CBO App. NR N/A 12/5/2013 SH NONE

1JD7 929 90579 1JD7, solar field SFC field Network CPDU's NO CABLE SCHEDULE PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1JD7 929 90580 1JD7, solar field SFC field Network CPDU's CABLE TESTING RECORDS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1JD7 929 90581 1JD7, solar field SFC field Network CPDU's NO AS-BUILT DRAWINGS PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1JD7 929 90582 1JD7, solar field SFC field Network CPDU's

SUPPLIED DRAWING #0002-ER-0011-00004 IS FOR UNIT 2, SUPPLIED DRAWING 

#002-ER-011-00006 IS FOR UNIT 2, SUPPLIED DRAWING #002-ER-0011-00007 

IS FOR UNIT 2

Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1JD7 929 90583 1JD7, solar field SFC field Network CPDU's DRAWING #001-ER-0011-00008 MISSING Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1JD7 929 90584 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-003B - MISSING 4 CABLE TAGS OUT OF 7 TOTAL. IN PLACE IS 

1EA33AZP, 1EA33AZV, 1EA34AZE
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90585 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-003B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90586 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-003A - MISSING 5 CABLE TAGS OUT OF 8 TOTAL. IN PLACE IS 

1EA33AZK, 1EA33AZQ, 1EA33AZA
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90587 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-003A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90588 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-003A - THE INSIDE RIGHT SIDE DOOR BOLT IS MISSING THE BOLT 

KEEPER.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90589 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-004B - THE INSIDE LEFT SIDE DOOR BOLT AND KEEPER IS MISSING. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90590 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-005B - THE INSIDE LEFT SIDE DOOR BOLT IS MISSING THE BOLT 

KEEPER.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90591 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-005B - MISSING 2 CABLE TAGS OUT OF 6 TOTAL. IN PLACE IS 

1EA38AZE, 1EA383AZX, 1EA38AZK, 1EA38AZR.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90592 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-005B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90593 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-005A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90594 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-005A - MISSING 1 CABLE TAGS OUT OF 6 TOTAL. IN PLACE IS 

1EA38AZA, 1EA383AZS, 1EA38AZF, 1EA38AZL, 1EA39AZA.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90595 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-005A - THE INSIDE RIGHT SIDE DOOR BOLT IS MISSING THE BOLT 

KEEPER.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90596 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-008B - MISSING 3 CABLE TAGS OUT OF 5 TOTAL. IN PLACE IS 

1EA44AZW, 1EA45AZB.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90597 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-008B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO
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1JD7 929 90598 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-008A - MISSING 3 CABLE TAGS OUT OF 5 TOTAL. IN PLACE IS 

1EA44AZR, 1EA45AZA.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90599 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-008A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90600 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-008A - THE INSIDE RIGHT SIDE DOOR BOLT IS MISSING THE BOLT 

KEEPER.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90601 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-007B - MISSING 4 CABLE TAGS OUT OF 8 TOTAL. IN PLACE IS 

1EA42AZF, 1EA42AZL, 1EA42AZS, 1EA42AZY.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90602 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-007B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90603 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-007B - CLEAR OUT THE EXCESSIVE AMOUNT OF FOAM. Closed CBO App. NR 01/09/2014 TV HELIO

1JD7 929 90604 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-007A - MISSING 5 CABLE TAGS OUT OF 8 TOTAL. IN PLACE IS 

1EA42AZA, 1EA42AZM, 1EA42AZT.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90605 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-007A - CLEAR OUT THE EXCESSIVE AMOUNT OF FOAM. Closed CBO App. NR 01/09/2014 TV HELIO

1JD7 929 90606 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-007A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90607 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-006A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90608 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-006A - MISSING 4 CABLE TAGS OUT OF 4 TOTAL. NONE OF THE CABLE 

TAGS ARE IN PLACE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90609 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-006A - ALL OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV ELECT

1JD7 929 90610 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-006B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90611 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-006B - MISSING 4 CABLE TAGS OUT OF 4 TOTAL. NONE OF THE CABLE 

TAGS ARE IN PLACE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90612 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-006B - ALL OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV ELECT

1JD7 929 90613 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-010A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90614 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-010A - MISSING 6 CABLE TAGS OUT OF 6 TOTAL. NONE OF THE CABLE 

TAGS ARE IN PLACE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90615 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-010A - ALL OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV ELECT

1JD7 929 90616 1JD7, solar field SFC field Network CPDU's

1-EA-EJ-010B - THE EXTERIOR CABINET IS DAMAGED TO THE POINT THAT THE 

DOOR DOES NOT SEAL TIGHTLY AND THE INSIDE FIBER TERMINATION BOX IS 

ALSO BENT.

APPROVED Closed RLS 01-29-2014 HELIO

1JD7 929 90617 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-010B - MISSING 6 CABLE TAGS OUT OF 6 TOTAL. NONE OF THE CABLE 

TAGS ARE IN PLACE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90618 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-001B - CABINET 1-EA-EJ-001B IS MISSING THE LAMINATED 

NAMEPLATE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90619 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-001B - 1 TERMINATION IS STILL A MECHANICAL TERMINATION. APPROVED Closed RLS 01-29-2014 ELECT

1JD7 929 90620 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-001B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90621 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-001B - MISSING 3 CABLE TAGS OUT OF 6 TOTAL. IN PLACE IS 

1EA29AZZ, 1EA29AZT, 1EA29AZF.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90622 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-001A - CABINET 1-EA-EJ-001A IS MISSING THE LAMINATED 

NAMEPLATE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90623 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-001A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90624 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-001A - MISSING 2 CABLE TAGS OUT OF 6 TOTAL. IN PLACE IS 

1EA29AZA, 1EA29AZG, 1EA29AZN, 1EA29AZU.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90625 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-002B - CABINET 1-EA-EJ-002B IS MISSING THE LAMINATED 

NAMEPLATE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90626 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-002B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90627 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-002B - REPLACE MISSING CABINET PENETRATION RUBBER GROMMET. Closed CBO App. NR 2/25/14 SH ELECT

1JD7 929 90628 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-002A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO
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1JD7 929 90629 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-002A - MISSING 3 CABLE TAGS OUT OF 5 TOTAL. IN PLACE IS 

1EA31AZA, 1EA32AZA.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90630 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-002B - ALL OF THE FIBER STRANDS ARE MISSING LABELS. APPROVED Closed 2/20/14 SH HELIO

1JD7 929 90631 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-002A - CABINET 1-EA-EJ-002A IS MISSING THE LAMINATED 

NAMEPLATE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90632 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-002A - ALL OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV HELIO

1JD7 929 90633 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-002A - NEEDS CONDUIT SEALED WITH FOAM. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90634 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-002B - NEEDS CONDUIT SEALED WITH FOAM. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90635 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-009B - CABINET 1-EA-EJ-009B IS MISSING THE LAMINATED 

NAMEPLATE.
Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90636 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-009B - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90637 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-009B - ALL OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV HELIO

1JD7 929 90638 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-009A - NEEDS VACUUMED OUT. Closed CBO App. NR 2/25/14 SH HELIO

1JD7 929 90639 1JD7, solar field SFC field Network CPDU's 1-EA-EJ-009A - ALL OF THE FIBER STRANDS ARE MISSING LABELS. Closed CBO App. NR 01/09/2014 TV HELIO

1JD7 929 90646 1JD7, solar field SFC field Network CPDU's
1-EA-EJ-002B - ONE OF THE INSIDE DOOR BOLTS IS MISSING AND THE KEEPER 

IS ALSO MISSING.
Disapproved 2nd Priority HELIO

1JD7 929 1-EA-EJ-001A_UNIT 1 SOLAR FIELD  PDU-1 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-001B_UNIT 1 SOLAR FIELD  PDU-1 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-002A_UNIT 1 SOLAR FIELD  PDU-2 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-002B_UNIT 1 SOLAR FIELD  PDU-2 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-003A_UNIT 1 SOLAR FIELD  PDU-3 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-003B_UNIT 1 SOLAR FIELD  PDU-3 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-004A_UNIT 1 SOLAR FIELD  PDU-4 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-004B_UNIT 1 SOLAR FIELD  PDU-4 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-005A_UNIT 1 SOLAR FIELD  PDU-5 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-005B_UNIT 1 SOLAR FIELD  PDU-5 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-006A_UNIT 1 SOLAR FIELD  PDU-6 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-006B_UNIT 1 SOLAR FIELD  PDU-6 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-007A_UNIT 1 SOLAR FIELD  PDU-7 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-007B_UNIT 1 SOLAR FIELD  PDU-7 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-008A_UNIT 1 SOLAR FIELD  PDU-8 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-008B_UNIT 1 SOLAR FIELD  PDU-8 FO PATCH PANEL B APPROVED Closed 12/18/12 JT
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1JD7 929 1-EA-EJ-009A_UNIT 1 SOLAR FIELD  PDU-9 FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-009B_UNIT 1 SOLAR FIELD  PDU-9 FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1JD7 929
1-EA-EJ-010A_UNIT 1 SOLAR FIELD  PDU-10 FO PATCH PANEL 

A
APPROVED Closed 12/18/12 JT

1JD7 929
1-EA-EJ-010B_UNIT 1 SOLAR FIELD  PDU-10 FO PATCH PANEL 

B
APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-011A_UNIT 1 SOLAR TOWER FO PATCH PANEL A APPROVED Closed 12/18/12 JT

1JD7 929 1-EA-EJ-011B_UNIT 1 SOLAR TOWER FO PATCH PANEL B APPROVED Closed 12/18/12 JT

1PA1 656 Unit 1, System 1PA1, Air Compressors No issues identified. APPROVED Closed 1/15/2013

1PA1 656 81762 Unit 1, System 1PA1, Air Compressors
ADD "DISCONNECT SWITCH" TO LABEL ON 1-PA-MC-001B AIR COMPRESSOR 

"B" LABEL ON THE BREAKER IN THE WATER TREATMENT MCC
APPROVED Closed 10/14/13 TV ELECT

1PA1 656 81777 Unit 1, System 1PA1, Air Compressors VERIFY IF SMALL AIR RECEIVERS, FOR EXAMPLE PA-MV-008 NEEDS GROUND Closed CBO App. NR 2/25/14 SH ELECT

1PA1 656 359328 Unit 1, System 1PA1, Air Compressors
CALIBRATION SHEETS NOT PROVIDED FOR: 001-PA-PI-0062 AND 001-PA-PI-

1010
Disapproved 2nd Priority SU-INSTR

1PA1 656 359329 Unit 1, System 1PA1, Air Compressors COUPLING ALIGNMENT VIBRATION DATA NOT SUPPLIED FOR 001-PA-MC-001A Disapproved 2nd Priority SU-MECH

1PA1 656 359330 Unit 1, System 1PA1, Air Compressors COUPLING ALIGNMENT VIBRATION DATA NOT SUPPLIED FOR 001-PA-MC-001B Disapproved 2nd Priority SU-MECH

1PA1 656 359331 Unit 1, System 1PA1, Air Compressors O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1PA1 656 359332 Unit 1, System 1PA1, Air Compressors DATA SHEETS (NAMEPLATE) NOT PROVIDED FOR 001-PA-MC-001A Disapproved 2nd Priority SU-MECH

1PA1 656 359333 Unit 1, System 1PA1, Air Compressors DATA SHEETS (NAMEPLATE) NOT PROVIDED FOR 001-PA-MC-001B Disapproved 2nd Priority SU-MECH

1PA1 656 359334 Unit 1, System 1PA1, Air Compressors SYSTEM PRESSURE TEST INFORMATION NOT PROVIDED Disapproved 2nd Priority SU-INSTR

1PA1 656 359335 Unit 1, System 1PA1, Air Compressors
PROVIDE RECORDS OF AIR BLOWS THAT WERE DONE TO CLEAN THE PIPING IN 

THIS SCOPE OF WORK
Disapproved 2nd Priority SU-INSTR

1PA1 656 359336 Unit 1, System 1PA1, Air Compressors FLANGED CONNECTION DATA SHEET FOR FLANG F3 ON ISO P36-PA-00061 Disapproved 2nd Priority MECH

1PA1 656 359337 Unit 1, System 1PA1, Air Compressors

THE BLOCK DIAGRAM DRAWING 25542-000-E6-PA-00002, SHOWS BREAKER 8 

AND 9 BEING USED FOR 1-PA-EP-002A AND 1-PA-EP-002B RESPECTIVELY, BUT 

THE PANEL SCHEDULE FOR 1-EC-EA-7111A-05FA-P01 SHOWS BREAKERS 8 AND 

10 BEING USED FOR 1-PA-EP-002A AND 1-PA-EP-002B R

Closed CBO App. NR 2/25/14 SH PE

1PA1 656 359338 Unit 1, System 1PA1, Air Compressors

THE NAMEPLATE LABEL ON THE MCC COMPARTMENT FOR THE 1A AIR 

COMPRESSOR DISCONNECT SWITCH SHOULD READ THE SAME AS WHAT IS IN 

SETROUTE - 1-PA-EP-001A AIR COMPRESSOR 1A DISCONNECT SWITCH.  

CORRECT THE NAMEPLATE ON THE MCC TO MATCH THE SETROUTE 

DESCRIPTION

Closed CBO App. NR 2/25/14 SH ELECT

1PA1 656
1-EC-EC-7111A-08FC_UNIT 1 WT MCC A: AIR COMPRESSOR 1A 

DISCONNECT S/W
APPROVED Closed 1/15/13 MS

1PA1 656
1-EC-EC-7111B-07FH_UNIT 1 WT MCC B: AIR COMPRESSOR 1B 

DISCONNECT S/W
APPROVED Closed 1/15/13 MS

1PA1 656 1-PA-EP-001_UNIT 1 AFTER COOLER CONTROL PANEL APPROVED Closed 1/15/13 MS

1PA1 656
1-PA-EP-001A_UNIT 1 AIR COMPRESSOR 1A DISCONNECT 

SWITCH
APPROVED Closed 1/15/13 MS

1PA1 656
1-PA-EP-001B_UNIT 1 AIR COMPRESSOR 1B DISCONNECT 

SWITCH
APPROVED Closed 1/15/13 MS

1PA1 656 1-PA-EP-002A_UNIT 1 AIR DRYER 2A DISCONNECT SWITCH APPROVED Closed 1/15/13 MS

1PA1 656 1-PA-EP-002B_UNIT 1 AIR DRYER 2B DISCONNECT SWITCH APPROVED Closed 1/15/13 MS

1PA1 656 1-PA-MC-001A_UNIT 1 AIR COMPRESSOR 1A APPROVED Closed 1/15/13 MS

1PA1 656 1-PA-MC-001B_UNIT 1 AIR COMPRESSOR 1B APPROVED Closed 1/15/13 MS

1PA1 656 1-PA-MV-002A_UNIT 1 AIR DRYER 2A APPROVED Closed 1/15/13 MS

1PA1 656 1-PA-MV-002B_UNIT 1 AIR DRYER 2B APPROVED Closed 1/15/13 MS

1PA2 85519

INSTALL CORRECT BOLTED CONNECTION FOR BLIND FLANGE ON TOP OF MV-

009 (BOLTS NEED TO BE ACCEPTABLE LENGTH AND CORRECT WASHERS 

INSTALLED)

Closed CBO App. NR N/A 12/5/2013 SH PIPING

Unit 1 Punch Lists Page 164 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 165 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1PA2 85520 REMOVE WELD MACHINE GROUND OFF MV-009 GROUND CONNECTION APPROVED Closed 10/14/13 TV MECH

1PA2 85521 REPAIR LEAK ON MV-005 EAST SIDE PLUG APPROVED Closed 10/14/13 TV PIPING

1PA2 85522 TORQUE ANCHOR (LOOSE NUT) ON PIPE SUPPORT 001-PH-PA-0900 Disapproved 2nd Priority PIPING

1PA2 85523

INSTALL CORRECT BOLTED CONNECTION FOR BLIND FLANGE ON TOP OF MV-

005 (BOLTS NEED TO BE ACCEPTABLE LENGTH AND CORRECT WASHERS 

INSTALLED)

Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85524
VALVE TAGS V-041 AND V-157 NEED TO BE SWITCHED.  BOTH VALVES ARE 

CURRENTLY UNDER LOTO 787 (#4&#5)
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85525

INSTALL CORRECT BOLTED CONNECTION FOR BLIND FLANGE ON TOP OF MV-

004 (BOLTS NEED TO BE ACCEPTABLE LENGTH AND CORRECT WASHERS 

INSTALLED)

Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85526 MISSING GROUND CONNECTION FOR MV-004 APPROVED Closed 10/14/13 TV ELECT

1PA2 85527
P&ID ERROR: TEE CONNECTION TO V-332 NEEDS TO BE SHOWN ON OPPOSITE 

SIDE OF V-334 ON 001-M6-PA-00002 REV 3.
Closed CBO App. NR N/A 12/5/2013 SH PE

1PA2 85528
INSTALL CORRECT BOLTED CONNECTION FOR BLIND FLANGE ON TOP OF MV-

007 (BOLTS ARE ACCEPTABLE LENGTH AND CORRECT WASHERS INSTALLED)
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85529 MISSING GROUND CONNECTION FOR MV-007 APPROVED Closed 10/14/13 TV ELECT

1PA2 85530

INSTALL CORRECT BOLTED CONNECTION FOR BLIND FLANGE ON TOP OF MV-

006 (BOLTS NEED TO BE ACCEPTABLE LENGTH AND CORRECT WASHERS 

INSTALLED)

Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85531 MISSING TAG ON VALVE V-081 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85532 MISSING GROUND CONNECTION FOR MV-006 APPROVED Closed 1/16/14 CG ELECT

1PA2 85533 P&ID ERROR: ADD V-381 ON P&ID BEFORE TERMINAL POINT T6502 Closed CBO App. NR N/A 12/5/2013 SH PE

1PA2 85534 REPLACE CS NUT WITH SS NUT ON TERMINAL POINT FLANGE T6502 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85535 MISSING TAG ON VALVE  V-100 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85536 MISSING TAG ON VALVE V-035 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85537

ADJUST INSULATION BETWEEN U-BOLT AND PIPE SUPPORT.  PIPE SUPPORT 

LOCATED ELEVATION 220' (CONSTRUCTION LEVEL 3), NORTH EAST CORNER.  

(PIPE SUPPORT ID UNKNOWN)

Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1PA2 85538

INSTALL CORRECT BOLTED CONNECTION FOR BLIND FLANGE ON TOP OF MV-

010 (BOLTS NEED TO BE ACCEPTABLE LENGTH AND CORRECT WASHERS 

INSTALLED)

Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PA2 85539 MISSING GROUND CONNECTION FOR MV-010 APPROVED Closed 10/14/13 TV ELECT

1PA2 85540
ADJUST INSULATION BETWEEN U-BOLT AND PIPE SUPPORT ON 001-PH-PA-

0760
Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1PA2 85541 MISSING TAG ON VALVE V-334 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PF1 1201 1PF1 Fire Protection Hose Cabinets

1PF1 Fire Protection Hose Cabinets, all (9) cabinets including inventory was 

approved per plans, specs and applicable LORS. See attachment for list required 

inventory. 

APPROVED Closed 5/6/2013

1PF1 1244 1PF1
Disapproved hydro test reports for above ground Piping at 1PF1 not submitted 

to CBO as of this date
APPROVED Closed 1/28/14 SH

1PF1 403 Unit 1 1PF1 UPS System

This is an inspection of the system designated as 1PF1. This system is 

DISAPPROVED. This inspection is of issues identified in the Start up to Owner 

walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG
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1PF1 403 82303 Unit 1 1PF1 UPS System Place identifying numbers on all hydrants and PIV's. APPROVED Closed 11/6/2013

1PF1 403 82304 Unit 1 1PF1 UPS System

VALVE V-043 VALVE OPERATOR (HAND WHEEL) ORIENTATION CREATES A 

PINCH POINT WITH HAND RAIL ON PLATFORM ON SOUTH SIDE OF 

PUMPHOUSE

APPROVED Closed 11/26/2013 CG PIPING

1PF1 403 82305 Unit 1 1PF1 UPS System
VALVE V-22 VALVE OPERATOR (HAND WHEEL) ORIENTATION CREATES A PINCH 

POINT WITH HAND RAIL ON PLATFORM ON SOUTH SIDE OF PUMP HOUSE
APPROVED Closed 11/26/2013 CG PIPING

1PF1 403 82306 Unit 1 1PF1 UPS System
VALVE V-24 VALVE OPERATOR (HAND WHEEL) ORIENTATION CREATES A PINCH 

POINT WITH HAND RAIL ON PLATFORM ON SOUTH SIDE OF PUMP HOUSE
APPROVED Closed 11/26/2013 CG PIPING

1PF1 403 82308 Unit 1 1PF1 UPS System
GROUND CABLE IS LOOSE ON NORTHWEST STEP  TO NORTH PUMP HOUSE 

PLATFORM
APPROVED Closed 10/14/13 TV ELECT

1PF1 403 82309 Unit 1 1PF1 UPS System
GUTTER ON NORTH SIDE OF PUMP HOUSE INTERFERES WITH OPERATIONS OF 

FILL NOZZLE FOR FUEL TANK - ROTATE NOZZLE
Closed CBO App. NR 2/25/14 SH SUBCON

1PF1 403 82313 Unit 1 1PF1 UPS System
CAULK ALL PIPE AND CONDUIT PENETRATIONS THROUGH PUMP HOUSE 

SIDING
APPROVED Closed 10/14/13 TV ELECT

1PF1 403 82314 Unit 1 1PF1 UPS System
ORIENTATION OF HAND WHEEL ON V-802 DRAIN VALVE CREATES A PINCH 

POINT WITH STRUCTURAL STEEL
Disapproved 2nd Priority PIPING

1PF1 403 82317 Unit 1 1PF1 UPS System DRAIN VALVES (V803, V810, 811) ON PIPING NEED TO BE INSULATED Closed CBO App. NR 2/25/14 SH SUBCON

1PF1 403 82318 Unit 1 1PF1 UPS System
DIESEL ENGINE MUFFLER IS SLOPED WRONG - DRAIN IS ON HIGH END OF 

MUFFLER
Disapproved 2nd Priority INSUL

1PF1 403 82320 Unit 1 1PF1 UPS System LABEL ELECTRIC BREAKER PANEL IN EAST PUMP ROOM APPROVED Closed 10/14/13 TV ELECT

1PF1 403 82321 Unit 1 1PF1 UPS System IDENTIFY EMPTY  2" CONDUIT ON NORTHEAST CORNER OF EAST PUMP ROOM APPROVED Closed 10/14/13 TV ELECT

1PF1 403 82322 Unit 1 1PF1 UPS System EMERGENCY LIGHTS  IN BOTH PUMP ROOMS ARE NOT WORKING APPROVED Closed 10/14/13 TV ELECT

1PF1 403 82323 Unit 1 1PF1 UPS System VERIFY IF ALL DAMPER VALVES ARE TO WIRED INTO ALARM SYSTEM Closed CBO App. NR 12/19/2013 TV PE

1PF1 403 82326 Unit 1 1PF1 UPS System
CONCENTRIC REDUCERS ON SUCTION PIPNG TO DIESEL AND ELECTRIC FIRE 

PUMP SHOULD BE ECCENTRIC REDUCERS PER P&ID 001-M6-PF-00001
Disapproved 2nd Priority PIPING

1PF1 403 82329 Unit 1 1PF1 UPS System U-BOLTS ON PIPE SUPPORT ON PIPING FROM V-444 TO V453 ARE LOOSE Disapproved 2nd Priority PIPING

1PF1 403 82330 Unit 1 1PF1 UPS System
U-BOLTS ON PIPE SUPPORTS ON PIPING FRO V441 TO JOCKEY PUMP ARE 

LOOSE
Disapproved 2nd Priority PIPING

1PF1 403 82331 Unit 1 1PF1 UPS System
INSTALL GROUND CABLE ON STEPS TO DIESEL PUMP ROOM (WEST SIDE OF 

BUILDING)
APPROVED Closed 10/14/13 TV SUBCON

1PF1 403 90212 Unit 1 1PF1 UPS System PROVIDE LIST OF INSTRUMENTATION FOR SYSTEM Closed CBO App. NR N/A 12/5/2013 SH INSTR

1PF1 403 359339 Unit 1 1PF1 UPS System
PROVIDE LEGIBLE DRAWINGS FOR P31-PF-00001, P31-PF-00002, P31-PF-00003 

AND P31-PF-00004
Disapproved 2nd Priority SU-MECH

1PF1 403 359340 Unit 1 1PF1 UPS System
PRESSURE TEST WORK PACKAGE #001-P31-PF-0002 SHOWS PRESSURE DROP 

OF 238PSI.  PLEASE PROVIDE ACCEPTANCE CRITERIA
Disapproved 2nd Priority SU-MECH

1PF1 403 359341 Unit 1 1PF1 UPS System
PRESSURE TEST WORK PACKAGE, #001-P31-PF-00003 AND 001-P31-PF-00005, 

HAS NO ENTRY FOR PRESSURE DROP DURING TEST
Disapproved 2nd Priority SU-MECH

1PF1 403 359342 Unit 1 1PF1 UPS System
1-PF-MP-001A (ELECTRIC FIRE PUMP MOTOR) VIBRATION DATA RECORD HAS 

NO ACCEPTANCE CRITERIA LISTED PLEASE PROVIDE
Disapproved 2nd Priority SU-MECH

1PF1 403 359343 Unit 1 1PF1 UPS System 1-PF-MP-001B (DIESEL FIRE PUMP) NO VIBRATION DATA PROVIDED Disapproved 2nd Priority SU-MECH

1PF1 403 359344 Unit 1 1PF1 UPS System PROVIDE TEST DATA PROVIDED FOR 1-PF-MP-002 (JOCKEY PUMP) Disapproved 2nd Priority SU-MECH

1PF1 403 359345 Unit 1 1PF1 UPS System PROVIDE FIELD DRAWINGS Disapproved 2nd Priority SU-MECH

1PF1 403 359346 Unit 1 1PF1 UPS System
PROVIDE ALL MAINTENANCE RECORDS FOR THE ELECTRIC FIRE PUMP UP TO 

THE CURRENT DATE
Disapproved 2nd Priority SU-MECH

1PF1 403 359347 Unit 1 1PF1 UPS System
PROVIDE ALL MAINTENANCE RECORDS FOR THE DIESEL FIRE PUMP UP TO THE 

CURRENT DATE
Disapproved 2nd Priority SU-MECH

1PF1 403 359348 Unit 1 1PF1 UPS System
PROVIDE RECORDS FOR THE FLOW TESTS PERFORMED THROUGH THE 

HYDRANTS
Disapproved 2nd Priority SU-MECH

1PF1 403 359349 Unit 1 1PF1 UPS System
PROVIDE CALIBRATION CERTIFICATION FOR VIBRATION EQUIPMENT USED TO 

COLLECT VIBRATION READINGS ON PUMPS AND MOTORS
Disapproved 2nd Priority SU-INSTR

1PF1 403 359350 Unit 1 1PF1 UPS System PROVIDE VIBRATION RECORDS FOR ELECTRIC FIRE PUMP AND MOTOR Disapproved 2nd Priority SU-MECH

1PF1 403 359351 Unit 1 1PF1 UPS System PROVIDE VIBRATION RECORDS FOR DIESEL FIRE PUMP Disapproved 2nd Priority SU-MECH
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1PF1 403 359352 Unit 1 1PF1 UPS System
PROVIDE THE MEGGER TEST INFORMATION FOR THE CABLE FROM 1-PF-EAA-

001 TO THE JOCKEY FIRE PUMP CONTROLLER (1-PF-EPP-002)
Closed CBO App. NR 2/25/14 SH SU-ELECT

1PF1 403 359353 Unit 1 1PF1 UPS System

THE SPARE 2" CONDUIT ON THE NORTHEAST CORNER OF THE EAST PUMP 

ROOM HAS NOT BEEN PLUG GED.  SPEC 25542-000-ERJ-0000-00001 SECTION 

6.13 STATES THAT SPARE CONDUITS SHOULD BE PLUGGED.  PLUG THE SPARE 

CONDUIT

APPROVED Closed 2/20/14 CG ELECT

1PF1 403 359354 Unit 1 1PF1 UPS System

PROVIDE DOCUMENTATION THAT ALL CONTROL AND ALARM POINTS HAVE 

BEEN VERIFIED BACK TO THE FIRE PROTECTION PANEL IN THE UNIT 1 CONTROL 

ROOM

Closed CBO App. NR 2/25/14 SH SU-ELECT

1PF1 403 359355 Unit 1 1PF1 UPS System

ON EACH DIESEL FIRE PUMP, THE PCV (POSITIVE CRANKCASE VENT) VALVE 

VENT HOSE COMING OFF OF THE ENGINE IS ROUTED DIRECTLY BENEATH THE 

USER INTERFACE.  THE FUMES EXHAUSTED FROM THE HOSE PRESENT A 

POTENTIAL ISSUE WHEN THE TECHNICIANS ARE RUNNING THE DIES

Disapproved 2nd Priority SU-MECH

1PF1 403
1-EC-EC-7111A-06FK_UNIT 1 WT MCC A: FIRE WATER PUMP 

ENCL. PANEL (UPP)
APPROVED Closed 1/8/14 ms

1PF1 403
1-EC-EC-7111A-06FK_UNIT 1 WT MCC B: DEMIN TRAILER 

480VAC SOCKET 2

Approved 4/2/13 CG

Added to System per Bechtel 5/7/13
APPROVED Closed

1PF1 403 1-EC-EC-7111B-04FK_UNIT 1 WT MCC B: SPARE APPROVED Closed 12/29/13 ms

1PF1 403
1-PF-EAA-001_UNIT-1 FIRE WATER PMP ENCL. LOADCENTER 

(UPP)
APPROVED Closed 1/7/13 SH

1PF1 403 1-PF-EPP-001A_UNIT 1 ELECTRIC FIRE PUMP CONTROLLER APPROVED Closed 1/7/13 SH

1PF1 403 1-PF-ZIB-712_UNIT 1 FIRE PUMP HOUSE ZIB PANEL APPROVED Closed 1/7/13 SH

1PF2 414 1PF2, Deluge System for SST, Unit 1 Approved 1PF2 System , complies with Plans, Code and LORS APPROVED Closed 2/25/14 SH

1PF2 414 81834 1PF2, Deluge System for SST, Unit 1 AIR COMPRESSOR NEEDS TO BE PERMENETLY WIRED APPROVED Closed 12/12/13 RLS ELECT

1PF2 414 81835 1PF2, Deluge System for SST, Unit 1 LABEL CABLES INSIDE 1PF-Z1B-312 Closed CBO App. NR 01/09/2014 TV ELECT

1PF2 414 88132 1PF2, Deluge System for SST, Unit 1
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1PF2 414 88709 1PF2, Deluge System for SST, Unit 1 O&M  MANUAL / WARRANTY INFO NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1PF2 414 88710 1PF2, Deluge System for SST, Unit 1 CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1PF2 414 88711 1PF2, Deluge System for SST, Unit 1 OPERATIONAL / FUNCTIONAL TEST NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PF2 414 88712 1PF2, Deluge System for SST, Unit 1
DRAWING # 001-M6-PF-00001 NOT PROVIDED (INCLUDES NOTES FOR 

DRAWING # 001-M6-PF-00002)
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PF2 414 88713 1PF2, Deluge System for SST, Unit 1

AN AIR DROP TEST SHOULD BE DONE ON THE SMALL AIR PIPING IN THE 

SYSTEM FOR THE STATION SERVICE TRANSFORMER.  THE SYSTEM SHOULD BE 

FILLED TO 40 PSIG WITH AIR AND THE PRESSURE DROP IS RECORDED OVER 24 

HOURS AND IT IS NOT TO EXCEED 1 PSI OVER THE 24 HOUR

Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PF2 414 88714 1PF2, Deluge System for SST, Unit 1
PROVIDE DOCUMENTATION THAT THE INSULATING FLANGES IN THIS SYSTEM 

HAVE BEEN CHECKED FOR CONTINUITY
Closed CBO App. NR 2/25/14 SH ELECT

1PF2 414 88715 1PF2, Deluge System for SST, Unit 1
THE 1PF2 TURNOVER BOOK SECTION 13 IS MISSING THE 'AS BUILT' PANEL 

SCHEDULE FOR 1-EC-EA-3111-04FA-P01
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1PF2 770 1PF2 Approved 1PF2 System complies with Plans, Code and LORS APPROVED Closed 12/31/2013

1PF2 770 1-PF-EP-312_UNIT-1 SST VALVE BOX POWER PANEL APPROVED Closed 10/15/12 SH

1PF2 770 1-PF-ZIB-312_UNIT-1 SST VALVE BOX ZIB PANEL APPROVED Closed 10/15/12 SH

1PF2 1202 Unit 1 Fire Extinguishers

ITEM #a50010 - Inspection is for unit 1 Fire Extinguishers � Locations and type 

of extinguishers are per the approved plans. Fire Marshal has required 

Extinguisher Cabinets or brackets that restrain the extinguisher from 

accidental release from elevations in the Towers only. See the attached Fire 

Marshal Inspection report.

Disapproved 1st Priority

1PF3 680 Unit 1 Aux & GSU transformers fire protection Approved System 1PF3 Approved per plans and LORS APPROVED Closed 12/31/2013
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1PF3 647 Unit 1, System 1PF3, GSU/UAT Valve Box

This item was not included in the original 01-29-2014 inspection report- See 

attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2/13/2014 RLS

1PF3 647 81838 Unit 1, System 1PF3, GSU/UAT Valve Box AIR COMPRESSOR NEEDS TO BE PERMENETLY WIRED APPROVED Closed RLS 01-29-2014 ELECT

1PF3 647 81839 Unit 1, System 1PF3, GSU/UAT Valve Box
SEAL CONDUIT INSIDE VALVE BOX AT THE PULL BOX. SEE CEC SECTION 314.15 

– DAMP OR WET LOCATIONS
APPROVED Closed 12/12/13 RLS ELECT

1PF3 647 81842 Unit 1, System 1PF3, GSU/UAT Valve Box LABEL CABLE INSIDE VALVE BOX PF-Z1B-311 Closed CBO App. NR 01/09/2014 TV ELECT

1PF3 647 88133 Unit 1, System 1PF3, GSU/UAT Valve Box
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1PF3 647 88716 Unit 1, System 1PF3, GSU/UAT Valve Box OPERATIONAL TEST DATA NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1PF3 647 88717 Unit 1, System 1PF3, GSU/UAT Valve Box O&M MANUAL / WARRANTY INFOR NO PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1PF3 647 88718 Unit 1, System 1PF3, GSU/UAT Valve Box ELECTRICAL TEST DATA NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1PF3 647 88719 Unit 1, System 1PF3, GSU/UAT Valve Box CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1PF3 647 88720 Unit 1, System 1PF3, GSU/UAT Valve Box

AN AIR DROP TEST SHOULD BE DONE ON THE SMALL AIR PIPING IN THE 

SYSTEM FOR THE GSU TRANSFORMER.  THE SYSTEM SHOULD BE FILLED TO 40 

PSIG WITH AIR AND THE PRESSURE DROP IS RECORDED OVER 24 HOURS AND 

IT IS NOT TO EXCEED 1 PSI OVER THE 24 HOUR DURATION

Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PF3 647 88721 Unit 1, System 1PF3, GSU/UAT Valve Box

AN AIR DROP TEST SHOULD BE DONE ON THE SMALL AIR PIPING IN THE 

SYSTEM FOR THE AUX TRANSFORMER.  THE SYSTEM SHOULD BE FILLED TO 40 

PSIG WITH AIR AND THE PRESSURE DROP IS RECORDED OVER 24 HOURS AND 

IT IS NOT TO EXCEED 1 PSI OVER THE 24 HOUR DURATION

Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PF3 647 88722 Unit 1, System 1PF3, GSU/UAT Valve Box
PROVIDE DOCUMENTATION THAT THE INSULATING FLANGES IN THIS SYSTEM 

HAVE BEEN CHECKED FOR CONTINUITY
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1PF3 647 88723 Unit 1, System 1PF3, GSU/UAT Valve Box
THE 1PF3 TURNOVER BOOK SECTION 13 IS MISSING THE 'AS BUILT' PANEL 

SCHEDULE FOR 1-EC-EA-3112-03FA-P01
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1PF3 647 88724 Unit 1, System 1PF3, GSU/UAT Valve Box CABLE 1PF06AXM IS NOT TERMINATED INSIDE 1-PF-Z1B-311 VALVE BOX APPROVED Closed
Verified 11/26/13 

ms
SU-ELECT

1PF3 647 1-PF-EP-311_UNIT-1 GSU/UAT VALVE BOX POWER PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF3 647 1-PF-ZIB-311_UNIT-1 GSU/UAT VALVE BOX ZIB PANEL Inspected, approved and bugged 03/13/2013 RS APPROVED Closed 03/13/2013 RS

1PF4 287 Unit 1 PSB aboveground fire protection

1PF4 Fire Protection approved per the area specified and appear to be in 

compliance with the approved plans and applicable LORS. See attached alarm 

and hydro test reports and details.

APPROVED Closed 8/15/2013

1PF4 415 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1
This is an inspection of the system designated as 1PF4. This system is 

APPROVED. The system complies with the plans, specs, and applicable LOR's. 
APPROVED Closed 8/15/2013

1PF4 415 88134 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1PF4 415 359442 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1 PROVIDE SCOPED REFERENCE DRAWING 25542-000-V1B-AKBS-00082 Disapproved 2nd Priority SU-MECH

1PF4 415 359443 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1 PROIDE P&ID WITH NOTES 001-M6-PF-0001 Disapproved 2nd Priority SU-MECH

1PF4 415 359444 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1 O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1PF4 415 359445 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1 PM DATA NOT INPUT INTO CMMS Disapproved 2nd Priority SU-DCS

1PF4 415 359446 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1 SPARE PARTS DATA NOT INPUT INTO CMMS Disapproved 2nd Priority SU-DCS

1PF4 415 359447 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1 OPERATING LOGS NOT COMPLETE Disapproved 2nd Priority SU-OPS

1PF4 415 359448 1PF4, Wet Pipe Sprinkler System for PSB, Unit 1

PROVIDE CURRENT DOCUMENTATION THAT THE FIELD DEVICES AND ALARM 

CONTACTS FROM 1-PF-UFAP-001 - UNIT 1 FIRE ALARM PANEL HAVE BEEN 

CONTROL CHECKED

APPROVED Closed 2/10/2014 SH SU-DCS

1PF4
1-PF-EPP-001_UNIT-1 PSB BUILDING FIRE ALARM PANEL 

(FULMER)
1PF06AXF is now a spare conductor and is safed off. 4/23/13 CG APPROVED Closed 4/23/13 CG
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1PF4 1-PF-UFAP-001_UNIT 1 FIRE ALARM PANEL Inspected, approved and bugged 03/09/2013 APPROVED Closed 3/9/2013

1PF5 406 1PF5:  Unit 1 PSB FM 200 system Approved 1PF5 System complies with Plans , Code and LORS APPROVED Closed 12/31/2013

1PF5 406 88014 1PF5:  Unit 1 PSB FM 200 system SEAL OPENING FOR SATELIGHT DISH SUPPORT ON EAST SIDE OF PSB Closed CBO App. NR 2/25/14 SH SUBCON

1PF5 406 88022 1PF5:  Unit 1 PSB FM 200 system VERIFY 1-PF-EPP-001 CABINET IS CONNECTED TO 1-PF-UFAP-001 APPROVED Closed 01/14/2014 TV SUBCON

1PF5 406 88023 1PF5:  Unit 1 PSB FM 200 system SYSTEM IS CURRENTLY LOCKED OUT, UNLOCK SYSTEM (WHEN ACCEPTABLE) Disapproved 2nd Priority SU-MECH

1PF5 406 88028 1PF5:  Unit 1 PSB FM 200 system VERIFY HVAC IN PSB WILL TURN OFF WHEN PF SYSTEM TURNS ON Closed CBO App. NR 2/25/14 SH SU-ELECT

1PF5 406 88135 1PF5:  Unit 1 PSB FM 200 system
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 01/09/2014 TV PE

1PF5 406 363062 1PF5:  Unit 1 PSB FM 200 system

THE 1PF5 TURNOVER BOOK DOES NOT HAVE ANY CIRCUITS LISTED IN 

SETROUTE IN SECTION 13 THERE ARE CABLES GOING TO THE SOLENOIDS ON 

THE GAS TANKS THAT SHOULD SHOW UP IN SETROUTE

Closed CBO App. NR N/A 12/23/13 SH PE

1PF5 406 363063 1PF5:  Unit 1 PSB FM 200 system

THE 1PF5 TURNOVER BOOK DOES NOT HAVE ANY CIRCUITS LISTED IN 

SETROUTE IN SECTION 13 THERE ARE CABLES GOING TO THE SOLENOIDS ON 

THE GAS TANKS THAT SHOULD SHOW UP IN SETROUTE

Closed CBO App. NR N/A 12/23/13 SH PE

1PF5 406 363064 1PF5:  Unit 1 PSB FM 200 system O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1PF5 406 363065 1PF5:  Unit 1 PSB FM 200 system SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1PF5 406 363066 1PF5:  Unit 1 PSB FM 200 system PM DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1PF5 406 363067 1PF5:  Unit 1 PSB FM 200 system OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

1PF6 1003 1PF6
This is an inspection of the system designated as 1PF6.� Approved -  All found 

to be per plans, specifications and applicable LORS.
APPROVED Closed 12/12/2013

1PF6 784 1PF6, Foam Preaction Spray System for STG Bearings Approved 1PF6 System is approved it complies with Plans , Codes and LORS APPROVED Closed 12/31/2013

1PF6 784 254624 1PF6, Foam Preaction Spray System for STG Bearings AUDIBLE ALARMS NEED TO BE DETECTABLE WITH CABINET DOORS CLOSED APPROVED Closed 11/26/2013 CG SUBCON

1PF6 784 254625 1PF6, Foam Preaction Spray System for STG Bearings

INSTALL F.D.C SIGN ON SOUTH SIDE OF TURBINE BUILDING. SINCE THE FDC IS 

NOT FULLY VISIBLE FROM THE ACCESS ROAD THE FIRE CODE OFFICIAL (FIRE 

MARSHAL) REQUIRES THE FDC TO BE RELOCATED OR SIGNS BE PLACED IN 

ORDER FOR EMERGENCY RESPONDERS TO READILY IDENTIFY THE LOCATION 

OF THE FCD.

Disapproved 2nd Priority SUBCON

1PF6 784 255182 1PF6, Foam Preaction Spray System for STG Bearings
PROVIDE A DISCONNECTING MEANS AT THE COMPRESSOR MOTOR AT THE 

FIRE RISER IN COMPLIANCE WITH CEC 420.102
APPROVED Closed 1/14/14 MS PE

1PF6 784 255183 1PF6, Foam Preaction Spray System for STG Bearings
IDENTIFY CIRCUIT FEEDING SAME COMPRESSOR AS A EMERGENCY CIRCUIT PER 

NFPA 4.4.1.4.2.2
APPROVED Closed 1/6/14 ms ELECT

1PF6 1-PF-ZIB-101_UNIT-1 SRSG EEM ZIB PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF6
1-PF-ZIB-102_UNIT-1 SWAS MAIN ANALYZER SHELTER ZIB 

PANEL
Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF6 1-PF-ZIB-191_UNIT-1 BCP UPS EEM ZIB PANEL 4/23/13 CG APPROVED Closed 4/23/13 CG

1PF6 1-PF-ZIB-211_UNIT-1 STG EEM ZIB PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF6
1-PF-ZIB-212_UNIT-1 STG AREA SYSTEM VALVE RISER ZIB 

PANEL
APPROVED Closed 4/23/13 CG

1PF6 1-PF-ZIB-711_UNIT 1 WT EEM ZIB PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF6
1-PF-ZIB-713_UNIT 1 SWAS DEMIN ANALYZER SHELTER ZIB 

PANEL
Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF6 1-PF-ZIB-721_UNIT-1 ACC EEM ZIB PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF7 1002 1PF7
This is an inspection of the system designated as 1PF7. This system is  

APPROVED. The system complies with the plans, specs, and applicable LOR's. 
APPROVED Closed 12/31/2013 MS

1PF7 800 1PF7, Foam deluge sprinkler system 

This is an inspection of the system designated as 1PF7. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1PF7 800 254614 1PF7, Foam deluge sprinkler system 

P&ID 1-M6-PF-00002 SHOULD STATE 'FOAM DELUGE SPRINKLER SYSTEM FOR 

BOILER FEED PUMP TURBINE LUBE OIL SKID' RATHER THAN BOILER FEED PUMP 

TURBINE

Disapproved 2nd Priority PE

1PF7 800 254615 1PF7, Foam deluge sprinkler system AUDIBLE ALARMS NEED TO BE DETECTABLE WITH CABINET DOORS CLOSED APPROVED Closed 11/26/2013 CG SUBCON

1PF7 800 254616 1PF7, Foam deluge sprinkler system LOOSE FLEX OFF 1-PF-ZIB-901 APPROVED Closed 10/17/2013 RLS ELECT
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1PF7 800 254617 1PF7, Foam deluge sprinkler system LOOSE FLEX OFF SOLENOID TO FOUR SQUARE BOX APPROVED Closed 10/17/2013 RLS ELECT

1PF7 800 254618 1PF7, Foam deluge sprinkler system LOOSE FITTING ON FOUR SQUARE BOX APPROVED Closed 10/17/2013 RLS ELECT

1PF7 800 254619 1PF7, Foam deluge sprinkler system PLUG HOLE IN FOUR SQUARE BOX APPROVED Closed 10/17/2013 RLS ELECT

1PF7 800 254620 1PF7, Foam deluge sprinkler system INSTALL PERMANENT TAG ON 1-PF-EP-901 Closed CBO App. NR 2/25/14 SH ELECT

1PF7 800 254621 1PF7, Foam deluge sprinkler system ENERGIZE HEATER AND EXHAUST FAN Closed CBO App. NR 2/25/14 SH SUBCON

1PF7 800 254622 1PF7, Foam deluge sprinkler system 
CLEARANCE UNACCEPTABLE AROUND 1-PF-EP-901 PER CODE.  CLEARANCE 

REQUIRED IS 30" X 36".  CURRENT CLEARANCE IS ONLY 28" X 32".
APPROVED Closed 2/20/14 CG SU-ELECT

1PF7 800 254623 1PF7, Foam deluge sprinkler system INSTALL PERMANENT EQUIPMENT SIGN ON VALVE HOUSE Disapproved 2nd Priority MECH

1PF7 85 Unit 1 Underground Fire Protection Piping
 Fire Protection Piping  Pressure Testing and Backfill Release  25542-001-P35-PF-

00001 thru -00055 Approved per plans and LORS 
APPROVED Closed 6/17/2013 TV

1PF7 85 1-PF-EP-901_UNIT-1 BFP VALVE BOX POWER PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PF7 85 1-PF-ZIB-901_UNIT-1 BFP VALVE BOX ZIB PANEL Inspected, approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PG1 1117 1PG1 System, Service Gas System & Nitrogen Bottles
Inspection of system 1PG1 grounding is APPROVED. System 1PG1 is 

APPROVED. See attached for scope and details.
APPROVED Closed 4/11/2013

1PG1 1117 84080 1PG1 System, Service Gas System & Nitrogen Bottles
PIPE SHOE NOT INSTALLED CORRECTLY ON SUPPORT DOWNSTREAM OF PSV-

0903
Disapproved 2nd Priority

1PG1 1117 359356 1PG1 System, Service Gas System & Nitrogen Bottles
PROVIDE VENDOR DRAWING 25542-000-V1A-MXR0-0003 (NITROGEN BOTTLE 

RACKS & MANIFOLD)
Disapproved 2nd Priority SU-MECH

1PG1 1117 359357 1PG1 System, Service Gas System & Nitrogen Bottles
PROVIDE VENDOR DRAWING 15542-000V1A-MXR0-0005 (SAMPLING SYSTEM - 

NITROGEN BOTTLE RACKS)
Disapproved 2nd Priority SU-MECH

1PG1 1117 359358 1PG1 System, Service Gas System & Nitrogen Bottles O&M MANUALS NOT PROVIDED Disapproved 2nd Priority SU-MECH

1PG1 No ID_Service Gas System & Nitrogen Bottles
4/11/13 JT 

Added to Equipment schedule 3/28/13
APPROVED Closed edule 3/28/13

1PW1 802 1PW1, Potable Water System

This is an inspection of the system designated as 1PW1. This system is 

DISAPPROVED. This is an inspection of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification. 

Disapproved 3/4/2014 CG

1PW1 802 61635 1PW1, Potable Water System
TEST TEMP AND PRESSURE VALVE ON HOT WATER HEATER IN PSB ONCE 

POTABLE WATER IS AVAILABLE
Disapproved 2nd Priority SU-MECH

1PW1 802 61636 1PW1, Potable Water System
TIGHTEN SEISMIC STRAPS ON HOT WATER HEATER ONCE POTABLE WATER IS 

AVAILABLE AND TANK IS FULL OF WATER
Disapproved 2nd Priority SU-PIPING

1PW1 802 237275 1PW1, Potable Water System
1-EC-EC-7111A-02FA:  REMOVE ADDITIONAL GROUND ON BUCKET AND PLACE 

WHERE APPROPRIATE.
APPROVED Closed 2/20/14 SH ELECT

1PW1 802 237276 1PW1, Potable Water System
1-EC-EC-7111A-08FI:  ADD ADDITIONAL EDGE SOFTENER IN WIREWAY FOR A-

PHASE
APPROVED Closed 10/17/13 RLS ELECT

1PW1 802 237277 1PW1, Potable Water System 1?EC?EC?7111B?04FC:  RE?TERM CONTROL WIRES 4,5,6,10,11 AND 12 APPROVED Closed 10/12/13 CG SU-ELECT

1PW1 802 237278 1PW1, Potable Water System 1-EC-EC-7211C-08FA:  RE-TERM A-PHASE.  SETSCREW IS NOT IN ALL THE WAY. APPROVED Closed 10/17/13 RLS SU-ELECT

1PW1 802 237279 1PW1, Potable Water System INSTALL PERMANENT TAG ON 1-PW-MT-002 Disapproved 2nd Priority MECH

1PW1 802 237280 1PW1, Potable Water System MISSING TAG ON 1-PW-V-021 Disapproved 2nd Priority PIPING

1PW1 802 237281 1PW1, Potable Water System INSTALL PERMANENT TAG ON 1-PW-LSH-0620 Disapproved 2nd Priority MECH

1PW1 802 237282 1PW1, Potable Water System INSTALL PERMANENT TAG ON 1-PW-LSLL-0620 Disapproved 2nd Priority MECH

1PW1 802 237283 1PW1, Potable Water System

RELIEF VALVE OFF DISCHARGE OF 1-PW-MP-002A IS SET AT 65 PSI ACCORDING 

TO VALVE INSELF IN FIELD.  P&ID STATES RELIEF VALVE SHOULD BE SET AT 45 

PSI.  MODIFY VALVE IN FIELD OR CHANGE P&ID.

Disapproved 2nd Priority SU-MECH

1PW1 802 237284 1PW1, Potable Water System

RELIEF VALVE OFF DISCHARGE OF 1-PW-MP-002B IS SET AT 65 PSI ACCORDING 

TO VALVE INSELF IN FIELD.  P&ID STATES RELIEF VALVE SHOULD BE SET AT 45 

PSI.  MODIFY VALVE IN FIELD OR CHANGE P&ID.

Disapproved 2nd Priority SU-MECH

1PW1 802 237285 1PW1, Potable Water System INSTALL 1-PW-PI-0609 Disapproved 2nd Priority MECH

1PW1 802 237287 1PW1, Potable Water System MISSING TAG ON 1-PW-FSH-0060 Disapproved 2nd Priority MECH

1PW1 802 237288 1PW1, Potable Water System MISSING SHOWER HEAD DISH ON 1-PW-PY-002 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1PW1 802 237289 1PW1, Potable Water System INSTALL PERMANENT TAG ON 1-PW-ME-018 Disapproved 2nd Priority PIPING

1PW1 802 237290 1PW1, Potable Water System INSTALL PERMANENT TAG ON 1-PW-ME-018 DISCONNECT Closed CBO App. NR 2/25/14 SH ELECT

1PW1 802 237291 1PW1, Potable Water System LOCK OPEN VALVE ON 1-PW-ME-018 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1PW1 802 237292 1PW1, Potable Water System LOCK OPEN VALVE ON 1-PW-ME-015 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1PW1 802 237293 1PW1, Potable Water System INSTALL PERMANENT TAG ON 1-PW-ME-015 Disapproved 2nd Priority PIPING

1PW1 802 237294 1PW1, Potable Water System INSTALL PERMANENT TAG ON 1-PW-ME-015 DISCONNECT Closed CBO App. NR 2/25/14 SH ELECT
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1PW1 802 237295 1PW1, Potable Water System
RE-TERM A, B AND C PHASE WIRING FROOM DISCONNECT SWITCH TO 

DISTRIBUTION BLOCK FOR 1-PW-ME-015
APPROVED Closed 10/17/13 RLS SU-ELECT

1PW1 802 237296 1PW1, Potable Water System RE-ATTACH GROUND ON PIPING BELOW 1-PW-PY-004 APPROVED Closed 12/12/13 RLS ELECT

1PW1 802 237297 1PW1, Potable Water System REMOVE DEBRIS IN 1-PW-ME-015 Closed CBO App. NR 2/25/14 SH SU-ELECT

1PW1 802 237298 1PW1, Potable Water System
VERIFY/INSTALL PROPER GROUND INSIDE 1-PW-ME-015 (NOT CONSISTENT 

SIZE WITH OTHER IN-LINE HEATERS)
Disapproved 1st Priority

REVIEW 12/24/13 

SH
SU-ELECT

1PW1 802 237299 1PW1, Potable Water System
VERIFY/INSTALL PROPER GROUND INSIDE 1-PW-ME-018 (NOT CONSISTENT 

SIZE WITH OTHER IN-LINE HEATERS)
APPROVED Closed 12/26/13 JS ELECT

1PW1 802 237300 1PW1, Potable Water System WIRES NOT TERMED GOING TO 1-PW-PY-002 APPROVED closed 12/14/13 SH SU-ELECT

1PW1 802 237301 1PW1, Potable Water System GFCI RECEPTACLE NEEDED INSIDE 1-PW-MX-001 PANEL APPROVED Closed 12/26/13 JS ELECT

1PW1 802 237302 1PW1, Potable Water System
DEMINERALIZED WATER ANALYSER SHELTER SELF EYE WASH STATION NEEDS 

POTABLE WATER
Disapproved 2nd Priority SU-MECH

1PW1 802 237303 1PW1, Potable Water System SAMPLING SYSTEM SELF EYE WASH STATION NEEDS POTABLE WATER Disapproved 2nd Priority SU-MECH

1PW1 802 237304 1PW1, Potable Water System
BOILER CIRCULATION PUMP UPS BATTERY ROOM SELF EYE WASH STATION 

NEEDS POTABLE WATER
Disapproved 2nd Priority SU-MECH

1PW1 802 237305 1PW1, Potable Water System BATTERY ROOM SELF CONTAINED EYE WASH STATION NEEDS POTABLE WATER Disapproved 2nd Priority SU-MECH

1PW1 802 237306 1PW1, Potable Water System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1PW1 802 237307 1PW1, Potable Water System VERIFY LIGHT INSIDE 1-PW-EPP-001 WORKS APPROVED Closed SH 10/31/2013 ELECT

1PW1 802 237308 1PW1, Potable Water System MISSING WIREWAY COVER INSIDE 1-PW-EPP-001 APPROVED Closed 10/17/13 RLS SU-ELECT

1PW1 802 237309 1PW1, Potable Water System INSTALL FUSE PULLER INSIDEN 1-PW-EPP-001 Closed CBO App. NR 2/25/14 SH SU-ELECT

1PW1 802 237310 1PW1, Potable Water System EXTRA NUT ON GROUND TO 1-PW-MX-001 Disapproved 2nd Priority ELECT

1PW1 802 237311 1PW1, Potable Water System REMOVE TAPE RESIDUE ON 1-PW-EPP-001 PANEL DOOR Closed CBO App. NR N/A 12/5/2013 SH ELECT

1PW1 802 237312 1PW1, Potable Water System
PERMANENT TAG ON 1-PW-EPP-001 IN INCORRECT.  REPLACE TO STATE '1-PW-

EPP-001' NOT 1-PW-EEP-001.
APPROVED Closed 10/17/13 RLS ELECT

1PW1 802 237313 1PW1, Potable Water System REPLACE 1-PW-FS-0624.  SUN DAMAGED. Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1PW1 802 237314 1PW1, Potable Water System SET IMPELLER CLEARANCE FOR PUMP  001-PW-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PW1 802 237315 1PW1, Potable Water System SET IMPELLER CLEARANCE FOR PUMP  001-PW-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PW1 802 237316 1PW1, Potable Water System COMISSION EYE ALERT SYSTEM ON PUMP 001-PW-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PW1 802 237317 1PW1, Potable Water System COMISSION EYE ALERT SYSTEM ON PUMP 001-PW-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1PW1 802 237318 1PW1, Potable Water System SHIM PIPE SUPPORT 1-PH-PW-0509 Disapproved 2nd Priority PIPING

1PW1 802 237319 1PW1, Potable Water System SHIM PIPE SUPPORT 1-PH-PW-0012 (SOUTH OF 1-PH-PW-0509) Disapproved 2nd Priority PIPING

1PW1 802 237320 1PW1, Potable Water System MISSING SHROUD BOLT ON 1-PW-MP-001A Disapproved 2nd Priority MECH

1PW1 802 237321 1PW1, Potable Water System MISSING SHROUD BOLT ON 1-PW-MP-001B Disapproved 2nd Priority MECH

1PW1 802 237322 1PW1, Potable Water System SHIM PIPE SUPPORT 1-PH-PW-0015 Disapproved 2nd Priority PIPING

1PW1 802 237323 1PW1, Potable Water System LOCK OPEN VALVE 1-PW-V-012 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1PW1 802 237324 1PW1, Potable Water System LOCK OPEN VALVE 1-PW-V-013 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1PW1 802 237325 1PW1, Potable Water System MISSING TAG ON 1-PW-V-011 Disapproved 2nd Priority PIPING

1PW1 802 237326 1PW1, Potable Water System
REMOVE FLANGE TAG ON INSULATION FOR ORIFICE 1-PW-FO-1022.  THERE IS 

NO DRAWING THAT PROVIDES FLANGE TAG REFERENCE.
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1PW1 802 237327 1PW1, Potable Water System
REMOVE FLANGE TAG ON INSULATION FOR ORIFICE 1-PW-FO-2022.   THERE IS 

NO DRAWING THAT PROVIDES FLANGE TAG REFERENCE.
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1PW1 802 237328 1PW1, Potable Water System COMMISSION POTABLE WATER SYSTEM Disapproved 2nd Priority SU-MECH

1PW1
1-EC-EC-7111A-02FA_UNIT 1 WT MCC A: POTABLE WTR 

TREAT. SKID CTRL PNL
Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1
1-EC-EC-7111A-05FH_UNIT 1 WT MCC A: POTABLE WATER 

SUPPLY PUMP 1B
Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1
1-EC-EC-7111A-08FF-L_UNIT 1 WT MCC A: POTABLE WTR 

STRG TK INLET VALVE
Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1
1-EC-EC-7111A-08FI_UNIT 1 WT MCC A: WSAC CHEM. TREAT. 

ELEC WTR HEATER
Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS
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1PW1
1-EC-EC-7111B-04FC_UNIT 1 WT MCC B: POTABLE WATER 

SUPPLY PUMP 1A
Inspected approved and bugged 03/09.2013 RS APPROVED Closed 03/09.2013 RS

1PW1
1-EC-EC-7211C-08FA_UNIT 1 ACC MCC C: BOLIER CHEM SKID 

ESEW WATER HTR
Inspected and Approved SH 5/01/2013 APPROVED Closed  SH 5/01/2013

1PW1
1-PW-EPP-001_UNIT 1 POTABLE WATER TREATMENT SKID 

CTRL PNL
Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1 1-PW-HV-0500_UNIT 1 POTABLE WTR STRG TK INLET VALVE Inspected approved and bugged 03/09.2013 RS APPROVED Closed 03/09.2013 RS

1PW1 1-PW-ME-015_UNIT 1 BOILER CHEM SKID ELEC WATER HTR Inspected approved and bugged 03/13/2013 RS APPROVED Closed 03/13/2013 RS

1PW1 1-PW-ME-018_UNIT 1 WSAC CHEM. TREAT. ELEC. WTR HTR Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1 1-PW-MP-001A_UNIT 1 POTABLE WATER SUPPLY PMP 1A Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1
1-PW-MP-001A-EPB_UNIT 1 POTABLE WTR PMP 1A 

EMERGENCY PB
Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1 1-PW-MP-001B_UNIT 1 POTABLE WATER SUPPLY PUMP 1B Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1
1-PW-MP-001B-EPB_UNIT 1 POTABLE WTR PMP 1B 

EMERGENCY PB
Inspected approved and bugged 03/09/2013 RS APPROVED Closed 03/09/2013 RS

1PW1
1-PW-PY-002_UNIT 1 ESEW WSAC CHEMICAL TRTMENT AREA 

(HT)
Provide equipment ID's and complete heat trace 06/13/2013 MS Disapproved 2nd Priority

1PW1 1-PW-PY-004_UNIT 1 ESEW BOILER CHEM. SKID AREA (HT) Provide equipment ID's and complete heat trace 06/13/2013 MS Disapproved 2nd Priority

1SA1 1087 System 1SA1 Auxiliar Steam System

1SA1 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

1SA1 799 1SA1, Night Preservation Boiler System 

This is an inspection of the system designated as 1SA1. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1SA1 799 90767 1SA1, Night Preservation Boiler System 
REDLINED PANEL SCHEDULE IN 120/208 VAC PANELBOARD 1-EC-EC-2111A-

02FA
APPROVED Closed 10/15/13 RLS PE

1SA1 799 90768 1SA1, Night Preservation Boiler System 

1?EC?EC?2111B?05FA:  BUCKET NEEDS TO BE RE?WORKED.  SIDES AND 

PANELS ARE NOT SITTING FLAT, DOOR DOES NOT CLOSE CORRECTLY, PHASE 

WIRES ARE TIE WRAPPED TO GROUND BUS, AND IT NEEDS A PANEL/BLACK 

PLATE TO COVER BUS ACCESS PANEL.

APPROVED Closed 10/12/13 CG SU-ELECT

1SA1 799 90769 1SA1, Night Preservation Boiler System 1-EC-EC-7211C-03FK:  CLEAN BUCKET.  MOUSE DROPPINGS. APPROVED Closed 2/20/14 CG SU-ELECT

1SA1 799 90770 1SA1, Night Preservation Boiler System 
1-EC-EC-7211C-03FK:  ENGINEERING TO INVESTIGATE #8 WIRE ON A 50 AMP 

BREAKER
Closed CBO App. NR 2/25/14 SH PE

1SA1 799 90771 1SA1, Night Preservation Boiler System 1-SB-EPP-003:  MISSING WIREWAY COVERS APPROVED Closed 10/15/13 RLS SU-ELECT

1SA1 799 90772 1SA1, Night Preservation Boiler System 
1-SB-EPP-003:  INSTALL PERMANENT TAG THAT INCLUDES DESCRIPTION OF 

PANEL
APPROVED Closed 10/15/13 RLS ELECT

1SA1 799 90773 1SA1, Night Preservation Boiler System 1-SB-EPP-003:  FUSES NOT INSTALLED Closed CBO App. NR 2/25/14 SH SU-ELECT

1SA1 799 90774 1SA1, Night Preservation Boiler System 1-SB-EPP-003:  MISSING DOOR HOLD DOWN CLIPS APPROVED Closed 10/15/13 RLS ELECT

1SA1 799 90775 1SA1, Night Preservation Boiler System 
1-SB-EPP-003:  VERIFY LIGHT INSIDE PANEL WORKS WHEN PANEL IS POWERED 

UP
Closed CBO App. NR 2/25/14 SH SU-ELECT

1SA1 799 90776 1SA1, Night Preservation Boiler System 1-SB-EPP-003:  REPLACE SPLICES WITH POWER DISTRIBUTION BLOCK APPROVED Closed 10/15/13 RLS ELECT

1SA1 799 90777 1SA1, Night Preservation Boiler System 1-SB-EPP-003:  REMOVE PHASE WIRE TIE WRAPS FROM GROUND BUS APPROVED Closed 10/15/13 RLS ELECT

1SA1 799 90779 1SA1, Night Preservation Boiler System INSTALL PERMANENT TAG ON 1-SA-PSV-0902 Disapproved 2nd Priority PIPING

1SA1 799 90780 1SA1, Night Preservation Boiler System 
TIGHTEN/TORQUE SUPERHEATER SUPPORT BOLTS AS REQUIRED.  CURRENTLY 

THERE ARE GAPS BETWEEN BOLT HEADS AND SUPPORTS.
Disapproved 2nd Priority MECH

1SA1 799 90781 1SA1, Night Preservation Boiler System GROUND SUPERHEATER SKID APPROVED Closed 10/15/13 RLS ELECT

1SA1 799 90782 1SA1, Night Preservation Boiler System 
GROUND CONTROL PANEL 1-SB-EPP-003 (2 GROUND LUGS AVAILABLE ON 

PANEL)
APPROVED Closed 10/15/13 RLS ELECT

1SA1 799 90783 1SA1, Night Preservation Boiler System LOOSE CONDUIT UNION OFF 1-SA-TE-0752 APPROVED Closed 1/16/14 CG ELECT

1SA1 799 90784 1SA1, Night Preservation Boiler System LOOSE UNION FOR 1-SA-TE-0752 Disapproved 2nd Priority
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1SA1 799 90785 1SA1, Night Preservation Boiler System INSTALL NEW FILTER ON 1-SB-EPP-003 (RIGHT OF PANEL) Closed CBO App. NR N/A 12/5/2013 SH ELECT

1SA1 799 90786 1SA1, Night Preservation Boiler System 
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

1SA1 799 90787 1SA1, Night Preservation Boiler System 1-SA-PI-0706 IS BROKEN Disapproved 2nd Priority SU-INSTR

1SA1 799 90788 1SA1, Night Preservation Boiler System TORN HOSE BETWEEN 1-SA-PSH-0624 AND 1-SA-PSH-0626 Disapproved 2nd Priority INSTR

1SA1 799 90790 1SA1, Night Preservation Boiler System SHIM PIPE SUPPORT 001-PH-AF-0550 Disapproved 2nd Priority PIPING

1SA1 799 90791 1SA1, Night Preservation Boiler System SHIM PIPE SUPPORT 001-PH-SA-0664 Disapproved 2nd Priority PIPING

1SA1 799 90792 1SA1, Night Preservation Boiler System CONNECT SOLENOID ON VALVE 001-AF-HV-3024 APPROVED Closed 10/17/13 RLS ELECT

1SA1 799 90793 1SA1, Night Preservation Boiler System INSULATION TAG ON 1-AF-V-178 IS INCORRECT Closed CBO App. NR 2/25/14 SH SUBCON

1SA1 799 90794 1SA1, Night Preservation Boiler System 
REPLACE PLASTIC PLUG ON THE POSITIONER BOX OF 1-AF-HV-3024 WITH A 

METAL PLUG
Closed CBO App. NR 2/25/14 SH ELECT

1SA1 799 90795 1SA1, Night Preservation Boiler System TIGHTEN HANGER ROD OFF PSV-901 VENT LINE Disapproved 2nd Priority PIPING

1SA1 799 90796 1SA1, Night Preservation Boiler System INSTALL VALVE TAG ON 1-SA-V-002 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA1 799 90797 1SA1, Night Preservation Boiler System 1-SA-V-002 NEEDS TO BE LOCKED OPEN Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA1 799 90798 1SA1, Night Preservation Boiler System INSTALL VALVE TAG ON 1-SA-V-058 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA1 799 90799 1SA1, Night Preservation Boiler System INSTALL VALVE TAG ON 1-SA-V-836 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA1 799 90800 1SA1, Night Preservation Boiler System INSTALL VALVE TAG ON 1-SA-V-062 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA1 799 90801 1SA1, Night Preservation Boiler System 1-SA-V-062 NEEDS TO BE LOCKED OPEN Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA1 799 90802 1SA1, Night Preservation Boiler System INSTALL VALVE TAG ON 1-SA-V-063 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA1 799 90803 1SA1, Night Preservation Boiler System 1-SA-V-063 NEEDS TO BE LOCKED OPEN Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA1 799 90804 1SA1, Night Preservation Boiler System INSTALL PERMANENT TAG ON 1-SA-PY-005 Disapproved 2nd Priority PIPING

1SA1 799 90805 1SA1, Night Preservation Boiler System INSTALL PERMANENT TAG ON 1-SB-FO-1601 Disapproved 2nd Priority PIPING

1SA1 799 90806 1SA1, Night Preservation Boiler System INSTALL PERMANENT TAG ON 1-SB-FO-2601 Disapproved 2nd Priority PIPING

1SA1 799 1SA1, Night Preservation Boiler System * Complete venting to atmosphere from gas system west side of boiler APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System * Tighten all Liquid Tight fittings on vendor equipment on the skid APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System * 1-SA-HV-0775 added to scope provide revised plan APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System * 1-SA- LSH-0762 added to scope provide revised plan APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 

* Hurst vendor supplied control panel on the east side of the boiler is not 

labeled to be located in a Class I Division II location and is not grounded. Panel 

is not labeled with an I.D. number. The panel is not grounded. The CBO was 

informed at the 2-18-2013 inspection that this panel is in the 1AD6 system but 

has a Startup sticker on it identifying is as being in 1SA1. Verify the system this 

panel is in. Regardless of which system this panel is in the issues identified 

must be corrected in order to bring gas to the night preservation boiler.

APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 
* The yellow devise that is on top of the boiler is not labeled with an I.D. 

number and is not labeled to be located in a Class I Division II location.
APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 

* The switch enclosure panel - blue- on the east side of the boiler adjacent to 

the blue Hurst control panel is not labeled for a Class I Division II location and 

is not grounded. The CBO was informed at the 2-18-2013 inspection that this 

panel is in the 1AD6 system but has a Startup sticker on it identifying is as 

being in 1SA1. Verify the system this panel is in. Regardless of which system 

this panel is in the issues identified must be corrected in order to bring gas to 

the night preservation boiler.

APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 

* Under the switch panel - blue- on the east side of the boiler is a black devise 

with a flexible outlet plug that is not labeled for a Class I Division II location. 

The flexible cord outlet is not allowed in a Class I Division II location.

APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 
* The blue panel near the north east corner of the boiler is not labeled to 

identify the panel and the panel is not grounded.
APPROVED Closed
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1SA1 799 1SA1, Night Preservation Boiler System 

* The exterior lighting conduit starting within the exclusion zone and leaving 

the exclusion zoned is required to be sealed with fittings for a Class I Division II 

location.

APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 
*The equipment identified in setroute for this system was not inspected or 

identified.
APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System * Seal all EY conduit seals Vendor supplied or Bechtel installed APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System * Complete venting to atmosphere from gas system west side of boiler APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System *Close and or plug unused openings in solenoid valves APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 
*Label (Identification by setroute ) of all piping, conduit, cabling, boxes , panels 

and devices
APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System *Seal all conduits emerging from foundation identify systems boundary’s APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System *Tighten all LT comp ftgs on skid APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 
*Identify hazardous location boundary and area lighting fixtures mounted 

above boiler
APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System *1-SA-HV-0775 added to scope provide revised plan APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System *1-SA- LSH-0762 added to scope provide revised plan APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 

Hurst vendor supplied control panel on the east side of the boiler is not labled 

to be located in a Class I Division II location Hurst vendor supplied switch panel 

on the east side of the boiler is not labled to be located in a Class I Division II 

location, On top of the boilder is a yellow devise that is not labled with an I.D. 

number and is not labled to be located in a Class Hurst panel off the north east 

corner of the boiler is is not grounded. Panel is not labled with an I.D. number.

APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System 
All liquid tight conduit connecting to the vendor supplied blue panels are not 

wrench tight.
APPROVED Closed

1SA1 799 1SA1, Night Preservation Boiler System MOV 1AFHV0534 was not located or inspected. APPROVED Closed

1SA1 799 1-AF-HV-0534_UNIT 1 PEGGING STM FRM NPB MOV APPROVED Closed 3/7/13 TV

1SA1 799
1-EC-EC-2111B-05FA_UNIT-1 STG MCC 2: ELECTRIC SUPER 

HEATER CNTRL PNL
Updated system per Bechtel 3/27/13 APPROVED Closed

1SA1 799
1-EC-EC-7211C-03FK_UNIT 1 ACC MCC C: NPB FEED WATER 

SKID CNTRL PANEL
Updated system per Bechtel 3/27/13 APPROVED Closed

1SA1 799
1-FG-EP-006_UNIT 1 NPB REMOTE (GAS BURNER) CONTROL 

PANEL

Conditional Approval is  granted for the  testing and commissioning of the NPB 

.  CBO has verified pressurization of  panel Unit 1 NPB Remote (Gas Burner) 

Control Panel ID# 1-FG-EP-006 and secondary control enclosure above (proper 

ID numbering and  labelling of this enclosure is necessary) .  CBO verification of 

the alarm notification at Unit 1 PSB Control room with depressurization  of 

both enclosures ,one at a time, was witnessed .    5/9/13 CG

Updated system per Bechtel 3/27/13

APPROVED Closed

1SA1 799
1-SB-EP-004_UNIT 1 NPB FEED WATER PUMP SKID CONTROL 

PANEL
Updated system per Bechtel 3/27/13 APPROVED Closed

1SA1 799
1-SB-EPP-003_UNIT 1 ELECTRIC SUPER HEATER CONTROL 

PANEL
Updated system per Bechtel 3/27/13 APPROVED Closed

1SA2 925 1SA2, Auxiliary Boiler System 
Disapproved 1SA2 System see attached  punchlist needed for completion and 

approval
Disapproved

1SA2 925 1-SA-HV-0534_UNIT 1 AUX BLR STM TO HRH ISO VL Not walked/inspected. Disapproved 1st Priority 3/3/14 CG

1SA2 925 55065 1SA2, Auxiliary Boiler System COVER AND POSITION INDICATION MISSING FROM 1-FG-PCV-528.    APPROVED Closed

1SA2 925 84872 1SA2, Auxiliary Boiler System 
REPLACE EXISTING GASKET WITH THERMICULITE MATERIAL GASKET FOR 2" 

FLANGE CONNECTION TO SA-TX-302 ON ISO # P32-SA-00040. 
APPROVED Closed

1SA2 925 84873 1SA2, Auxiliary Boiler System 
INSTALL BLIND FLANGE AND THERMICULITE MATERIAL GASKET FOR 8" STEAM 

BLOW CONNECTION ON ISO # P31-SA-19 
APPROVED Closed

1SA2 925 84880 1SA2, Auxiliary Boiler System 
REPLACE EXISTING GASKET WITH THERMICULITE MATERIAL GASKET FOR 12" 

FLANGE CONNECTION TO AUX BOILER SB-MB-001 ON ISO # P31-SA-1
APPROVED Closed

1SA2 925 84881 1SA2, Auxiliary Boiler System 
REPLACE EXISTING GASKET WITH THERMICULITE MATERIAL GASKET FOR 4" 

INSPECTION PORT BLIND FLANGE ON ISO # P31-SA-00015. 
APPROVED Closed

1SA2 925 90227 1SA2, Auxiliary Boiler System INSTALL PIPE SUPPORT 001 -PH-SA-0538 (ISO-001-P33-SA-00037)   APPROVED Closed

1SA2 925 254269 1SA2, Auxiliary Boiler System 01CJC134 REAR SIDE:  RE-TERM XCA11.13 APPROVED Closed 10/17/13 CG SU-DCS

1SA2 925 254270 1SA2, Auxiliary Boiler System 01CJC134 REAR SIDE:  RE-TERM XDA7.7 APPROVED Closed 10/17/13 CG SU-DCS
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1SA2 925 254271 1SA2, Auxiliary Boiler System TIGHTEN MEYER'S HUB OFF 1-EL-EP-191 FROM CONDUIT 11911CM028 APPROVED Closed 10/15/13 RLS ELECT

1SA2 925 254272 1SA2, Auxiliary Boiler System 
UPDATE PANEL SCHEDULE/CHECK BREAKERS IN 1-EL-EP-191.  BREAKER SIZES 

LISTED ON PANEL SCHEDULE DO NOT MATCH INSTALLED BREAKERS.
APPROVED Closed 10/15/13 RLS ELECT

1SA2 925 254273 1SA2, Auxiliary Boiler System MISSING BREAKER TAGS ON 1-EL-EP-191 APPROVED Closed 10/15/13 RLS ELECT

1SA2 925 254274 1SA2, Auxiliary Boiler System BREAKER 16/SPARE IS MISSING IN 1-EL-EP-191.  INSTALL SPARE BREAKER. APPROVED Closed 10/15/13 RLS ELECT

1SA2 925 254277 1SA2, Auxiliary Boiler System INSTALL VALVE TAG ON 1-SB-V-048 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA2 925 254278 1SA2, Auxiliary Boiler System 
INSULATION TAG ON VALVE 1-SB-HV-0500A IS INCORRECT.  CURRENTLY 

STATES 1-SB-HV-0500B.
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1SA2 925 254280 1SA2, Auxiliary Boiler System INSTALL MISSING PIPE SPOOLS ON DISCHARGE OF 1-SB-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254281 1SA2, Auxiliary Boiler System 
ROUTE STEAM DRUM SILENCER DRAINS (2) TO ACCEPTABLE LOCATION/PLANT 

DRAIN
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA2 925 254282 1SA2, Auxiliary Boiler System SEAL ALL CONDUIT AT ALL CABLE TRAYS IN AUX BOILER AREA APPROVED Closed 10/17/13 RLS ELECT

1SA2 925 254283 1SA2, Auxiliary Boiler System 1-SB-TE-0042 IS LOOSE APPROVED Closed 10/15/13 RLS INSTR

1SA2 925 254284 1SA2, Auxiliary Boiler System LOOSE FLEX ON 1-SB-LV-0040 APPROVED Closed 10/15/13 RLS ELECT

1SA2 925 254286 1SA2, Auxiliary Boiler System PSV-3 UPSTREAM OF 1-SB-TE-0044 HAS COPPER PIPE NOT CONNECTED Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA2 925 254287 1SA2, Auxiliary Boiler System 
SEAL ALL CONDUIT COMING OUT OF FOUNDATION PADS FOR AUX BOILER 

EQUIPMENT
APPROVED Closed 10/15/13 RLS ELECT

1SA2 925 254289 1SA2, Auxiliary Boiler System REPLACE ALL CRUSHED INSULATION IN AUX BOILER AREA. Closed CBO App. NR N/A 12/5/2013 SH INSUL

1SA2 925 254294 1SA2, Auxiliary Boiler System 
REMOVE TEMPORARY TEMPERATURE TRANSMITTER OR MAKE PERMANENT 

CABLE HOOK UPS TO 1-FG-EP-001 (NORTH SIDE OF STEAM DRUM)
APPROVED Closed 10/17/13 CG SU-INSTR

1SA2 925 254295 1SA2, Auxiliary Boiler System INSTALL PERMANENT TAG ON 1-SB-HV-0511A Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA2 925 254296 1SA2, Auxiliary Boiler System LOOSE FLEX OFF 1-FG-FCV-516 APPROVED Closed 11/26/13 ms ELECT

1SA2 925 254297 1SA2, Auxiliary Boiler System INSTALL VALVE TAG ON 1-SB-FV-0054 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA2 925 254298 1SA2, Auxiliary Boiler System INSTALL VALVE TAG ON 1-SB-FV-0056 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA2 925 254299 1SA2, Auxiliary Boiler System INSTALL VALVE TAG ON 1-SB-FV-0060 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SA2 925 254301 1SA2, Auxiliary Boiler System 

FIX GROUND CONNECTION (IMPROPER BOLT UP) ON NORTH SIDE OF CABLE 

TRAY 11910TMB17.  (GROUND GOES FROM TRAY AROUND CONCRETE 

CONDUIT STUB UPS).

APPROVED Closed 10/19/13    JJS ELECT

1SA2 925 254302 1SA2, Auxiliary Boiler System 01CJC126:  XCA8.19 IS COMING APART APPROVED Closed 10/17/13 CG SU-DCS

1SA2 925 254304 1SA2, Auxiliary Boiler System 

25542-000-V1A-MBFD-00056 HAS A NOTE TO 'FEED CHEMICALS ON 

DISCHARGE SIDE OF BOILER FEED PUMPS ONLY'. BECHTEL P&ID 1-M6-AE-1 & 1-

M6-SA-2 SHOWS BOILER CHEMICALS BEING INJECTED ON THE SUCTION SIDE 

OF AUX BFPS. VERIFY ACCEPTABLE TO VENDOR.

Closed CBO App. NR N/A 12/5/2013 SH PE

1SA2 925 254305 1SA2, Auxiliary Boiler System FILL AUX BFP OIL PRIOR TO RUNNING. Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254306 1SA2, Auxiliary Boiler System 
1-SB-PI-0070 INSTRUMENT TUBING NEEDS ADDITIONAL SUPPORT.  THERE IS 

EXCESSIVE VIBRATION WHEN IN OPERATION.
Closed CBO App. NR N/A 12/5/2013 SH INSTR

1SA2 925 254308 1SA2, Auxiliary Boiler System COMPLETE INSTALLATION OF 1-SB-MP-001B. Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254309 1SA2, Auxiliary Boiler System 
COMPLETE PIPE STRESS ON 1-SB-MP-001B AFTER INSTALLATION. NRG TO 

WITNESS.
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254310 1SA2, Auxiliary Boiler System 
COMPLETE FINAL ALIGNMENT ON 1-SB-MP-001B AFTER INSTALLATION. NRG 

TO WITNESS.
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254311 1SA2, Auxiliary Boiler System CHECK VIBRATION ON 1-SB-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254312 1SA2, Auxiliary Boiler System CHECK VIBRATION ON 1-SB-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254313 1SA2, Auxiliary Boiler System INSTALL VALVE 1-SB-ARC-006B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH
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1SA2 925 254314 1SA2, Auxiliary Boiler System REMOVE TEMPORARY HOSES CONNECTION OF AUX BFP SKID Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SA2 925 254318 1SA2, Auxiliary Boiler System 1-EC-EC-2111B-07FG-R:  INSTALL PHASE TAPE APPROVED Closed 10/15/13 RLS ELECT

1SA2 925 254319 1SA2, Auxiliary Boiler System 
1-ES-ES-3111A-03C:  SECTION 3A NEEDS COVERS INSTALLED OVER BACK OF 

RELAY AND CONTROL TERMINATIONS
APPROVED Closed 12/27/13 ms ELECT

1SA2 925
1-EC-EC-2111B-07FG-R_UNIT 1 STG MCC 2: FD FAN VFD AUX 

SUPPLY
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-EC-EC-7211B-08FC_UNIT 1 ACC MCC B: LIGHTING 

TRANSFORMER #191
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-EC-EC-7211B-09FC_UNIT 1 ACC MCC B: AUX BOILER OUTLET 

STEAM VLV#A
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-EC-EC-7211C-07FG_UNIT 1 ACC MCC C: AUX BOIL MUD 

DRUM BLWDN VLV #502
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-EC-EC-7211C-07FI_UNIT 1 ACC MCC C: AUX BOILER OUTLET 

STEAM VALVE #B
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-EL-ET-191_UNIT 1 AUX.BOILER AREA LIGHTING 

TRANSFORMER
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-ES-ES-3111A-03C_UNIT 1 4.16KV ESS SERV SWG A-AUX BLR 

FW PMP 1A
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-ES-ES-3111B-10B_UNIT 1 4.16KV SWGR B-AUX BLR FORCED 

DRAFT FAN
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-ES-ES-3111B-10C_UNIT 1 4.16KV SWGR B-AUX BLR FEED 

PMP B
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-FG-EP-002_UNIT 1 AUX BOILER FG SYS IGNITION XFMR 

PANEL
APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-FG-EP-004_UNIT 1 AUX BOILER MFT PANEL APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-AIT-0076_UNIT 1 AUX BLR STACK O2 APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-CP-0013_UNIT 1 AUX BLR DRM LVL COLUMN CONTROL 

PANEL
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-EP-001_UNIT 1 AUX BLR FDFAN VIBRTION & TEMP 

ELEMENT JB
APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-EV-001_UNIT 1 AUX BOILER FD FAN VFD APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-HS-0002_UNIT 1 AUX BLR DRUM LEVEL BYPASS PB APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-HV-0036-EJC_UNIT 1 AUX BLR IST SH DRN VLV SOV JB APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-HV-0500A_UNIT 1 AUX BLR OUTLET STEAM VLV APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-HV-0500B_UNIT 1 AUX BLR OUTLET STEAM VLV APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-HV-0501_UNIT 1 AUX BIR MUD DRUM BD VALVE APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-HV-0502_UNIT 1 AUX BLR MUD DRUM BD VLV APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MA-001-EJB2_UNIT 1 AUX BOILER FD FAN SPACE HEATER 

TB
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MA-001-EJB3_UNIT 1 AUX BOILER FORCED DRAFT FAN 

PWR TB
APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-MA-001-EPB_UNIT 1AUX BOILER FD FAN EMRG PB APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MA-001-HTR1_UNIT 1 AUX BOILER FD  FAN BEARING 

HEATER (NDE)
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MA-001-HTR2_UNIT 1 AUX BOILER FD  FAN BEARING 

HEATER (DE)
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MA-001-TH1_UNIT 1 AUX BOILER FD  FAN BRNG 

THERMOSTAT (NDE)
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MA-001-TH2_UNIT 1 AUX BOILER FD  FAN BRNG 

THERMOSTAT (DE)
APPROVED Closed Approved 3/9/13 CG
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1SA2 925
1-SB-MP-001A-EJB1_UNIT 1 AUX BOILER FEEDWATER PUMP 

#1A PWR TB
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MP-001A-EJB2_UNIT 1 AUX BOILER FEEDWATER PUMP 

#1A HTR TB
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MP-001A-EPB_UNIT 1 AUX BOILER FEEDWATER PUMP A 

E-STOP PB
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MP-001B-EJB1_UNIT 1 AUX BOILER FEEDWATER PUMP 

#1B PWR TB
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MP-001B-EJB2_UNIT 1 AUX BOILER FEEDWATER PUMP 

#1B HTR TB
APPROVED Closed Approved 3/9/13 CG

1SA2 925
1-SB-MP-001B-EPB_UNIT 1 AUX BOILER FEED WATER PUMP E-

STOP PB
APPROVED Closed Approved 3/9/13 CG

1SA2 925 1-SB-RP-0002_UNIT 1 AUX BOILER DRM LVL CONTROL PANEL APPROVED Closed Approved 3/9/13 CG

1SA2 1075 System 1SA2 Auxilliar Steam System
Disapproved System 1SA2 see attached  punch list for item(s) needed for 

completion and approval
Disapproved

1SA2 1075 254275 System 1SA2 Auxilliar Steam System INSTALL PERMANENT TAG ON 1-SB-MP-001A-EPB Closed CBO App. NR 2/25/14 SH ELECT

1SA2 1075 254276 System 1SA2 Auxilliar Steam System INSTALL PERMANENT TAG ON 1-SB-MP-001B-EPB Closed CBO App. NR 2/25/14 SH ELECT

1SA2 1075 254279 System 1SA2 Auxilliar Steam System INSTALL 1-SB-PDI-0035 Disapproved 2nd Priority SU-INSTR

1SA2 1075 254285 System 1SA2 Auxilliar Steam System 1-SB-TE-0044 IS LOOSE Disapproved 2nd Priority INSTR

1SA2 1075 254288 System 1SA2 Auxilliar Steam System INSTALL TAG ON 1-SB-TE-0050 Disapproved 2nd Priority INSTR

1SA2 1075 254290 System 1SA2 Auxilliar Steam System 1-SB-LE-0013 IS LEAKING Disapproved 2nd Priority SU-MECH

1SA2 1075 254291 System 1SA2 Auxilliar Steam System COVER 1-SB-LE-0013 Disapproved 2nd Priority INSTR

1SA2 1075 254292 System 1SA2 Auxilliar Steam System
REPAIR LEAKS OFF LEVEL GAUGE/LEVEL ELEMENT/SITE GLASS ON THE NORTH 

SIDE OF STEAM DRUM
Disapproved 2nd Priority SU-MECH

1SA2 1075 254293 System 1SA2 Auxilliar Steam System LABEL PUSH BUTTON ON NORTH SIDE OF STEAM DRUM UNDER PLATFORM Closed CBO App. NR 2/25/14 SH ELECT

1SA2 1075 254300 System 1SA2 Auxilliar Steam System HOUSEKEEPING AUX BOILER AREA Closed CBO App. NR 2/20/14 SH CIVIL

1SA2 1075 254303 System 1SA2 Auxilliar Steam System
REPAIR LEAK THAT APPEARS TO BE ON 1-SB-FE-0048 ON 12" SH OUTLET.  THIS 

IS CURRENTLY UNDER INSULATION BLANKET.
Disapproved 2nd Priority SU-MECH

1SA2 1075 254307 System 1SA2 Auxilliar Steam System REPAIR ALL BROKEN DRUM LEVEL GAUGES Disapproved 2nd Priority SU-MECH

1SA2 1075 254315 System 1SA2 Auxilliar Steam System REPAIR LEAKING FLANGE ON FW INLET TO DRUM Disapproved 2nd Priority SU-MECH

1SA2 1075 254320 System 1SA2 Auxilliar Steam System
1-ES-ES-3111B-10B:  DRESS UP WIRES IN SECTION 10A.  CURRENTLY DOOR IS 

CAUSING INDENTATION ON WIRES WHICH MAY CAUSE FUTURE PROBLEMS
Closed CBO App. NR 2/25/14 SH ELECT

1SC1 363511 INSTALL AUX BLR FEED PUMP B AND CHECK VIBRATION ON BOTH Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363567

OWNER HAS PROVIDED SOME PUNCHLIST ITEMS ON TURNOVER PACKAGES 

THAT WERE ACCEPTED BY SP. AT THIS TIME IT’S NOT CLEAR IF BECHTEL 

ASSIGNED A PL # FOR THESE ITEMS. BECHTEL TO REVIEW ALL ‘APPROVED’ 

OWNER PACKAGES ON U1 AND CHECK THAT ANY NEW ADDITIONAL OWN

Closed CBO APP. NR N/A 1/8/14 SH MGMT

1SC1 363568

OWNER HAS REJECTED 9 TURNOVER BOOKS AT TIME OF SC. BECHTEL TO 

RESUBMIT TO OWNER AFTER ADDRESSING OWNER REJECTION COMMENTS. 

OWNER THEN HAS 10 DAY TO REVIEW RESOLUTION OF REJECTED ITEMS AND 

ADVISE OF STATUS.

Closed CBO APP. NR N/A 1/8/14 SH MGMT

1SC1 363569

OWNER WILL COMPLETE REVIEW OF REMAINING TURNOVER BOOKS AND WILL 

PROVIDE COMMENTS AS PL ITEMS (WHICH OWNER AGREES WILL BE LIMITED 

TO ITEMS RELATED TO DOCUMENTATION) BY 30 JAN 14

Closed CBO APP. NR N/A 1/8/14 SH MGMT

1SC1 363571
FINALIZE WET SPRINKLER SYSTEM IN CONTROL, BATTERY, AND ELECTRICAL 

ROOMS (REMOVAL OR MODIFICATION).
Disapproved 1st Priority CONSTR

1SC1 363572 IMPLEMENT DESIGN CHANGE TO PREVENT CCW HEAD TANK OVERFLOW. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363573
DESIGN AND INSTALL WASTE WATER TANK FILTER IN LIEU OF OILY WATER 

SEPARATOR
Closed CBO APP. NR N/A 1/8/14 SH PE

1SC1 363575 REPLACE VANDALIZED HELIOSTATS Closed CBO APP. NR N/A 1/8/14 SH CONSTR

1SC1 363576

COMPLETE FINAL AUDIT OF BECHTEL’S TEST & INSPECTION REPORTS TO 

ENSURE ALL REQUIRED TESTS & INSPECTIONS HAVE BEEN DONE AND 

RECORDED

Closed CBO APP. NR N/A 1/8/14 SH CONSTR

1SC1 363577 IMPLEMENT ACC FAN VIBRATION FIX Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

Unit 1 Punch Lists Page 177 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 178 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1SC1 363578
COMPLETE VIBRATION CHECKS ON STG DC LUBE OIL MOTOR AND RESOLVE 

ANY ISSUES
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363579 INSTALL SECOND AUX BLR FEED PUMP AND CHECK VIBRATION ON BOTH Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363580 RESOLVE AUX BLR FEED PUMP A MECHANICAL SEAL LEAK Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363581 RUN MAIN BFP AT FULL SPEED AND COLLECT VIBRATION Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363582

PROVIDE COEN ACCEPTANCE OF BURNER NOT BEING CENTERED. (BURNER IN 

AUX BOILER IS INSTALLED WITH GAP NOT CONCENTRIC AROUND BURNER 

THROAT.)

Closed CBO APP. NR N/A 1/8/14 SH PROCURE

1SC1 363583
COMPLETE ELECTRIC FIRE PUMP MODIFICATIONS TO ACHIEVE SATISFACTORY 

MOTOR VIBRATION VALUES.
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363584 RESOLVE ACC DUCT REPAIR Closed CBO APP. NR N/A 1/8/14 SH PE

1SC1 363585

EVALUATE CONDITION AND REPAIR, REPLACE, OR PROVIDE SPARE PARTS FOR 

SRSG & BOP VALVES DUE TO NOT USING STARTUP TRIM OR BLOW THROUGH 

KITS.

Closed CBO APP. NR N/A 1/8/14 SH SU-MGMT

1SC1 363586

PERFORM IMPELLER CLEARANE CHECKS ON HORIZONTAL GOULDS PUMPS.  SP 

PLANS TO SPOT CHECK PUMPS (WITNESSED BY BECHTEL).  IF ANY FOUND TO 

BE OUT OF TOLERANCE, SP WANTS BECHTEL TO CHECK ALL REMAINING 

PUMPS. BECHTEL HAS NOT AGREED TO THIS RESOLUTION.

Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363587 CORRECT BOLTED TANKS LEAKING AT TOP JOINT THAT WAS NOT SEALED Closed CBO APP. NR N/A 1/8/14 SH CONSTR

1SC1 363588 INSTALL U1 33KV AVIAN PROTECTION Closed CBO APP. NR N/A 1/8/14 SH CONSTR

1SC1 363589 IMPLEMENT SUBFP EVENTS 1&2 FINAL RESOLUTION Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363590 RESOLVE CCW SYSTEM FE CONTAMINATION Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363591 TURN OVER CAPITAL SPARES AT SUBSTANTIAL COMPLETION OF 3RD UNIT Closed CBO APP. NR N/A 1/8/14 SH CONSTR

1SC1 363592 TURN OVER SOLAR FIELD SPARES Closed CBO APP. NR N/A 1/8/14 SH CONSTR

1SC1 363593
COMPLETE  LO RESERVOIR DEMISTER FAN MODIFICATION AND VERIFY ISSUE 

RESOLVED
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363594 TURNOVER KEYS TO PSB AND EQUIPMENT Closed CBO APP. NR N/A 1/8/14 SH SU-MGMT

1SC1 363595
CONFIRM SUBFP OIL LEAKING FROM VENT IS RESOLVED AND ACCEPTABLE TO 

VENDOR
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363596
MODIFY STG FIRE PROTECTION TO ALLOW SYSTEM TO REMAIN IN SERVICE 

WITHOUT EXCITER CONCERNS.
Disapproved 1st Priority PE

1SC1 363597 DISENFECT RAW WATER DURING MARCH OUTAGE. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363598 REPLACE AUX BOILER LEVEL PROBE COLUMN Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363599 ADDRESS VACUUM LEAKS AND PROVIDE LIST OF LEAKS FOUND/FIXED. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363600 RESOLVE CBO DISPUTED ITEMS. Disapproved 1st Priority CONSTR

1SC1 363601
ADDRESS SP COMMENTS TO SIEMENS PIPE STRESS REPORT (SUBMITTED WEEK 

OF DEC 23, 2013)
Closed CBO APP. NR N/A 1/8/14 SH PE

1SC1 363602 PROVIDE FINAL CERTIFICATION OF POTABLE WATER SYSTEM. Disapproved 1st Priority SU-MECH

1SC1 363603
ADDRESS ISSUE RELATED TO SUBFP VFD CURRENT TRANSDUCER (SPURIOUS 

FAILURE REQUIRING RESET/RESEATING).
Closed CBO APP. NR N/A 1/8/14 SH SU-ELECT

1SC1 363604 PROVIDE SUBFP ROOT CAUSE ANALYSIS Closed CBO APP. NR N/A 1/8/14 SH PE

1SC1 363605
DESIGN AND IMPLEMENT ESD WHERE SOFTWARE CANNOT BYPASS A SFT.  

(DETERMINE RESPONSIBLE COMPANY.)
Closed CBO APP. NR N/A 1/8/14 SH PE

1SC1 363606 RESOLVE AUX BOILER BLOWDOWN TANK STEAM/WATER SPILL ISSUE. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SC1 363607 PROVIDE RACKING TOOL FOR MV CONTACTORS. Closed CBO APP. NR N/A 1/8/14 SH SU-ELECT

1SC1 363608 ADDRESS MBFP INSPECTION OF THE GEARBOX TOOTH MESH. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

1SD1 792 1SD1, Boiler Feed Pump Turbine Approved 1SD1 System per plans and LORS APPROVED Closed 12/30/2013

1SD1 792 254110 1SD1, Boiler Feed Pump Turbine INSTALL PERMANENT TAG ON 1-SD-LSH-0015 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SD1 792 254111 1SD1, Boiler Feed Pump Turbine INSTALL PERMANENT TAG ON 1-SD-LSHH-0015 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SD1 792 254112 1SD1, Boiler Feed Pump Turbine MISSING VALVE TAG ON 1-SD-PSV-0900 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SD1 792 254113 1SD1, Boiler Feed Pump Turbine 
VERIFY 1-SD-FO-0008 IS INSTALLED.  INSTALL PERMANENT TAG ON 1-SD-FO-

0008.
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SD1 792 254114 1SD1, Boiler Feed Pump Turbine MISSING VALVE TAG ON 1-SD-V-680 Closed CBO App. NR N/A 12/5/2013 SH PIPING
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1SD1 792 254115 1SD1, Boiler Feed Pump Turbine 
VERIFY 1-SD-FO-0003 IS INSTALLED.  INSTALL PERMANENT TAG ON 1-SD-FO-

0003.
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SD1 792 254116 1SD1, Boiler Feed Pump Turbine LOCK OPEN VALVE 1-SD-V-001 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SD1 792 254117 1SD1, Boiler Feed Pump Turbine LOCK OPEN VALVE 1-SD-V-002 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SD1 792 254118 1SD1, Boiler Feed Pump Turbine LOCK OPEN VALVE 1-SD-V-008 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SD1 792 254119 1SD1, Boiler Feed Pump Turbine LOOSE FLEX TO 1-SD-LSH-0010 APPROVED Closed 10/17/13 CG ELECT

1SD1 792 254120 1SD1, Boiler Feed Pump Turbine LOOSE FLEX OFF 1-SD-HV-0010 APPROVED Closed 10/15/13 RLS ELECT

1SD1 792 254121 1SD1, Boiler Feed Pump Turbine TIGHTEN ALL 3/4" FLEX ON NW SIDE OF BOILER FEED PUMP TURBINE APPROVED Closed 10/18/13 ms ELECT

1SD1 792 254593 1SD1, Boiler Feed Pump Turbine LOOSE FLEX OFF 1-SD-VE0X APPROVED Closed 12/17/13 JS ELECT

1SD1 792 254597 1SD1, Boiler Feed Pump Turbine LOOSE FLEX OFF 1-SE-SE28 APPROVED Closed 12/17/13 JS ELECT

1SL1 1088 System 1SL1 Seal Steam System

This is an update of the system designated as 1SL1�Disapproved- See attached 

punch list for additional clarifications. Pressure Test Report for the system is on 

file.

Disapproved

1SL1 1088 254125 System 1SL1 Seal Steam System LOOSE FLEX AT FAN MOTOR (01MAM10AN010 - NORTH FAN) APPROVED Closed 10/15/13 RLS ELECT

1SL1 1088 254126 System 1SL1 Seal Steam System
LOOSE FLEX OFF FAN MOTOR (01MAM10AN010 - NORTH FAN) AT CONDULET 

ON 12231CM008
APPROVED Closed 10/18/13 ms ELECT

1SL1 1088 254127 System 1SL1 Seal Steam System LOOSE FLEX AT CONDULET OFF 12231CX009 APPROVED Closed 10/18/13 ms ELECT

1SL1 1088 254128 System 1SL1 Seal Steam System HOLE IN CHAMBER OFF PIPE FOR 01MAW10CP005 (STEAM LEAK) Disapproved 2nd Priority SU-MECH

1SL1 1088 254129 System 1SL1 Seal Steam System 1‐EC‐EC‐2111B‐04FC‐R:  NEEDS PHASE TAPE APPROVED Closed 10/12/13 CG ELECT

1SL1 1088 254130 System 1SL1 Seal Steam System 1-EC-EC-2111B-04FE-L:  NEEDS PHASE TAPE APPROVED Closed 10/15/13 RLS ELECT

1SL1 1088 254131 System 1SL1 Seal Steam System 1-EC-EC-2111B-04FE-L:  RE-TERM B-PHASE AND C-PHASE APPROVED Closed 10/15/13 RLS ELECT

1SL1 1088 254132 System 1SL1 Seal Steam System INSTALL BIRD SCREEN ON GLAND STEAM VENT DOWNSTREAM OF MAW10/25 Disapproved 2nd Priority PIPING

1SL1 1088 254133 System 1SL1 Seal Steam System
INSTALL BIRD SCREEN ON GLAND STEAM CONDENSER VENT DOWNSTREAM OF 

MAM10/25
Disapproved 2nd Priority PIPING

1SL1 1088 254134 System 1SL1 Seal Steam System
VERIFY 1-SL-FO-0070 IS INSTALLED.  INSTALL PERMANENT TAG ON 1-SL-FO-

0070.
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254135 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-115 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254136 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-020 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254137 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-112 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254138 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-SL-V-701 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254139 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-011 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254140 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-SL-V-002 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254141 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-002 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254142 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-008 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254143 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-014 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254144 System 1SL1 Seal Steam System INSTALL PERMANENT TAG ON 1-SL-TW-0010 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254145 System 1SL1 Seal Steam System
VERIFY 1-SL-FO-0007 IS INSTALLED.  INSTALL PERMANENT TAG ON 1-SL-FO-

0007.
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254146 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-113 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254147 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-SL-V-114 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254148 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-114 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254149 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-021 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH
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1SL1 1088 254150 System 1SL1 Seal Steam System
INSTALL PERMANENT TAG ON 1-SL-TE-LBA50CT005 (CURRENT TAG IS MARKED 

UP)
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254151 System 1SL1 Seal Steam System RE-TERM 1-SL-TE-LBA50CT005.  BAD FITTING, WIRES ARE PULLED OUT. Disapproved 1st Priority SU-INSTR

1SL1 1088 254152 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-SL-V-005 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254153 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-001 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254154 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-006 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254155 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-038 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254156 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-SL-HV-0502 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254157 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-SL-HV-0506 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254158 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-003 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254159 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-009 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254160 System 1SL1 Seal Steam System LOCK OPEN VALVE 1-SL-V-004 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1SL1 1088 254161 System 1SL1 Seal Steam System
SEAL CONDUIT AT CABLE TRAY 12210TMH05, EAST OF 1-SL-HV-502 & 1-SL-HV-

504
APPROVED Closed 10/19/13    JJS ELECT

1SL1 1088 254162 System 1SL1 Seal Steam System

P&ID ERROR:  MISSING INSIDE VERSUS OUTSIDE TURBINE ENCLOSURE 

BOUNDARY LINE UPSTREAM OF 1-SL-HV-MAL10AA120 AND DOWNSTREAM OF 

TEE

Disapproved 2nd Priority PE

1SL1 1088 254163 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-AD-V-134 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254164 System 1SL1 Seal Steam System INSTALL VALVE TAG ON 1-AD-V-135 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1SL1 1088 254715 System 1SL1 Seal Steam System IP TURBINE:  LOOSE FLEX OFF MAW20AA005 APPROVED Closed 10/19/13    JJS ELECT

1SL1 1088 254747 System 1SL1 Seal Steam System 1-EC-EC-2111B-04FE-L: RE-TERM B AND C PHASE APPROVED Closed 10/15/13 RLS SU-ELECT

1SL1 810 1SL1, Steam Seal System  

  Inspection of System 1SL1, Steam Seal System ,for the purposes of 

energization. System is approved per plans, specs, LORS and attached 

equipment/component list.   

APPROVED Closed 10/13/2012

1SL1 810
1-EC-EC-2111B-04FC-L_UNIT 1 STG MCC B:STG CRH STEAMTO 

GSS ISOLATION VLV
APPROVED Closed 3/7/13 JT

1SL1 810
1-EC-EC-2111B-04FC-R_UNIT 1 STG MCC B:STG NPB STEAMTO 

GSS ISOLATION VLV
APPROVED Closed 3/7/13 JT

1SL1 810
1-EC-EC-2111B-04FE-L_UNIT 1 STG MCC B: STG AUX BLR 

STMTO GSS ISOLAT.VLV
APPROVED Closed 3/7/13 JT

1SL1 810 1-SL-HV-0502_UNIT 1 STG CRH STEAM TO GSS ISOLATION VLV APPROVED Closed 3/7/13 JT

1SL1 810 1-SL-HV-0504_UNIT 1 STG NPB STEAM TO GSS ISOLATION VLV APPROVED Closed 3/7/13 JT

1SL1 810
1-SL-HV-0506_UNIT 1 STG AUX BLR STEAM TO GSS ISOLATION 

VLV
APPROVED Closed 3/7/13 JT

1TL1 795 1TL1, WSAC Chemical Injection System
This inspection is of the system designated as 1TL1.  This system is APPROVED. 

the devices of this system comply with the  plans,specs and applicable LOR'S.
APPROVED Closed 8/30/2013

1TL1 795 89106 1TL1, WSAC Chemical Injection System
PROVIDE REDLINED PANEL SCHEDULE IN 1-EC-EC-7111A-05FA.  BREAKER 4 

NEEDS TO CHANGE 'DISPERSANT' TO 'SODIUM ASH'.
Disapproved 1st Priority PE

1TL1 795 89107 1TL1, WSAC Chemical Injection System SEAL HOLES IN CABINET 1‐TL‐EP‐001 APPROVED Closed 10/12/13 CG ELECT

1TL1 795 89108 1TL1, WSAC Chemical Injection System SEAL HOLES IN CABINET 1‐TL‐EP‐002 APPROVED Closed 10/12/13 CG ELECT

1TL1 795 89109 1TL1, WSAC Chemical Injection System SEAL HOLES IN CABINET 1‐TL‐EP‐003 APPROVED Closed 10/12/13 CG ELECT

1TL1 795 89110 1TL1, WSAC Chemical Injection System INSTALL PERMANENT CABINET TAG ON 1-TL-EP-001 Closed CBO App. NR 2/25/14 SH ELECT

1TL1 795 89111 1TL1, WSAC Chemical Injection System INSTALL PERMANENT CABINET TAG ON 1-TL-EP-002 Closed CBO App. NR 2/25/14 SH ELECT

1TL1 795 89112 1TL1, WSAC Chemical Injection System INSTALL PERMANENT CABINET TAG ON 1-TL-EP-003 Closed CBO App. NR 2/25/14 SH ELECT

1TL1 795 89113 1TL1, WSAC Chemical Injection System REPLACE RECEPTACLE WITH GFCI RECEPTACLE IN 1‐TL‐EP‐001 APPROVED Closed 10/12/13 CG PE

1TL1 795 89114 1TL1, WSAC Chemical Injection System REPLACE RECEPTACLE WITH GFCI RECEPTACLE IN 1‐TL‐EP‐002 APPROVED Closed 10/12/13 CG PE
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1TL1 795 89115 1TL1, WSAC Chemical Injection System REPLACE RECEPTACLE WITH GFCI RECEPTACLE IN 1‐TL‐EP‐003 APPROVED Closed 10/12/13 CG PE

1TL1 795 89116 1TL1, WSAC Chemical Injection System INSTALL WIREWAY COVERS IN CABINET 1‐TL‐EP‐001 APPROVED Closed 10/12/13 CG ELECT

1TL1 795 89117 1TL1, WSAC Chemical Injection System INSTALL WIREWAY COVERS IN CABINET 1‐TL‐EP‐002 APPROVED Closed 10/12/13 CG ELECT

1TL1 795 89118 1TL1, WSAC Chemical Injection System INSTALL WIREWAY COVERS IN CABINET 1‐TL‐EP‐003 APPROVED Closed 10/12/13 CG ELECT

1TL1 795 89119 1TL1, WSAC Chemical Injection System REMOVE DEBRIS IN CABINET 1-TL-EP-001 Closed CBO App. NR 2/25/14 SH SU-ELECT

1TL1 795 89120 1TL1, WSAC Chemical Injection System REMOVE DEBRIS IN CABINET 1-TL-EP-002 Closed CBO App. NR 2/25/14 SH SU-ELECT

1TL1 795 89121 1TL1, WSAC Chemical Injection System REMOVE DEBRIS IN CABINET 1-TL-EP-003 Closed CBO App. NR 2/25/14 SH SU-ELECT

1TL1 795 89122 1TL1, WSAC Chemical Injection System REMOVE DUCT TAPE RESIDUE OFF THE FRONT OF CABINET 1-TL-EP-001 Closed CBO App. NR N/A 12/5/2013 SH ELECT

1TL1 795 89123 1TL1, WSAC Chemical Injection System REMOVE DUCT TAPE RESIDUE OFF THE FRONT OF CABINET 1-TL-EP-003 Closed CBO App. NR 2/20/14 SH SU-ELECT

1TL1 795 89124 1TL1, WSAC Chemical Injection System
SWITCH LEVEL GAUGE TAGS 001-TL-LG-0010 AND 001-TL-LG-0020.  TAGS ARE 

ON WRONG SKIDS.
Closed CBO App. NR N/A 12/5/2013 SH MECH

1TL1 795 89126 1TL1, WSAC Chemical Injection System JUMPER CONDUIT 17111CM060 TO CABLE TRAY APPROVED Closed 10/17/13 RLS ELECT

1TL1 795 89127 1TL1, WSAC Chemical Injection System LOOSE U-BOLT AND PIPE HANGER OFF SODIUM ASH SKID 001-TL-MS-003 Disapproved 2nd Priority MECH

1TL1 795 89128 1TL1, WSAC Chemical Injection System MISSING TAG ON PUMP 001-TL-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1TL1
1-TL-EP-001_UNIT 1 SODIUM HYPO METERING PMP SKID 

CONTROL PANEL
APPROVED Closed

 Approved 8/30/13 

CG

1TL1
1-TL-EP-002_UNIT 1 CORROSION INHIBITOR METER PMP SKD 

CNTRL PNL
APPROVED Closed

 Approved 8/30/13 

CG

1TL1
1-TL-EP-003_UNIT 1 DISPERSANT METERING PUMP SKID 

CONTROL PANEL
APPROVED Closed

 Approved 8/30/13 

CG

1VB1 413 1VB1, PSB HVAC System, Unit 1 Approved 1VB1 per plan specification and LORS APPROVED Closed 2/25/14 SH

1VB1 413 84589 1VB1, PSB HVAC System, Unit 1 NEED REVISED DRAWING FOR 1-VB-CPL-014 TO MATCH WITH INSTALLATION Closed CBO App. NR 2/25/14 SH SUBCON

1VB1 413 84590 1VB1, PSB HVAC System, Unit 1 REPLACE WIRE NUTS IN 1-VB-CPL-014 WITH TERMINAL STRIP Closed CBO App. NR 2/25/14 SH SU-ELECT

1VB1 413 84592 1VB1, PSB HVAC System, Unit 1
NEED LAMINATED ID TAGS ON HVAC UNITS HP-1, HP-2, HP-3, HP-4, HP-5, HP-6 

AND 1-VB-CPL-014, HUM-1, HUM-2
APPROVED Closed 10/18/2013 TV SUBCON

1VB1 413 84593 1VB1, PSB HVAC System, Unit 1 HUMIFIFER HUM-1, HUM-2 NEEDS TO BE COMMISSIONED Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1VB1 413 89752 1VB1, PSB HVAC System, Unit 1 PROVIDE SCOPE DRAWING FOR TURNOVER BOOK Closed CBO App. NR N/A 12/5/2013 SH

1VB1 413 237471 1VB1, PSB HVAC System, Unit 1 PROVIDE SCOPE DRAWINGS Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1VB1
1-EC-EC-3112-05FE_UNIT 1 COMMON MCC - PSB ESSENTIAL 

PWR/ LTG XFMR
APPROVED Closed 10/15/12 SH

1VB1
1-EC-ET-371-E1_50KVA PSB ESSENTIAL LTG/POWER CONST. 

VOLTAGE XFMR
APPROVED Closed 10/15/12 SH

1VB1 1-EC-ET-371-EJB1_UNIT-1 POWER JUNCTION BOX FOR CVT APPROVED Closed 10/15/12 SH

1VB1
1-VB-CPL-014_UNIT 1 PSB VENDOR BATTERY RM. CNTRL PNL 

(FULLMER)
APPROVED Closed 10/15/12 SH

1VB1 1-VB-EF-005_UNIT 1 PSB BATTERY RM. EXH. FAN-5 (FULMER) APPROVED Closed 10/15/12 SH

1VB1 1-VB-EF-006_UNIT 1 PSB BATTERY RM. EXH. FAN-6 (FULLMER) APPROVED Closed 10/15/12 SH

1VB1
1-VB-ET-351-T1_UNIT 1 PSB VENDOR 120-24VAC TRANS. 

(FULLMER)
APPROVED Closed 10/15/12 SH

1VB1
1-VB-MA-EF5_UINT 1 PSB BATTERY RM. FXH. FAN-5 STR. 

(FULLMER)
APPROVED Closed 10/15/12 SH

1VB1
1-VB-MA-EF6_UINT 1 PSB BATTERY RM. FXH. FAN-6 STR 

(FULLMER)
APPROVED Closed 10/15/12 SH

1VB2 773 1VB2, EEM - HVAC System

This is an inspection of the system designated as 1VB2. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1VB2 773 89253 1VB2, EEM - HVAC System INSTALL PERMANENT TAG ON 1-VB-EP-004 Closed CBO App. NR 2/25/14 SH ELECT
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1VB2 773 89254 1VB2, EEM - HVAC System INSTALL PERMANENT TAG ON 1-VB-EP-005 Closed CBO App. NR 2/25/14 SH ELECT

1VB2 773 89255 1VB2, EEM - HVAC System INSTALL PERMANENT TAG ON 1-VB-EP-190 Closed CBO App. NR 2/25/14 SH ELECT

1VB2 773 89256 1VB2, EEM - HVAC System INSTALL PERMANENT TAG ON 1-VB-EP-191 Closed CBO App. NR 2/25/14 SH ELECT

1VB2 773 89257 1VB2, EEM - HVAC System
PROVIDE REDLINED BLOCK DIAGRAM FOR SRSG EEM HVAC TO SHOW WHAT IS 

ACTUALLY EXISTING
Closed CBO App. NR 2/25/14 SH SU-ELECT

1VB2 773 89258 1VB2, EEM - HVAC System
CONDUIT IS LOOSE AND NOT INSTALLED CORRECTLY OFF 1-VB-MA-001B; 

11081CS003 NEEDS TO BE FIXED.
APPROVED Closed 10/17/13 RLS ELECT

1VB2 773 89259 1VB2, EEM - HVAC System LOOSE GROUND LUG ON 1-VB-MA-001A ON FLEX TO HVAC UNIT APPROVED Closed 10/17/13 RLS ELECT

1VB2 773 89260 1VB2, EEM - HVAC System
SETROUTE ERROR: 1-VB-MA-001B SRSG EEM HVAC #2 1-EC-EC-1050A/B-07FA 

BUCKET NEEDS TO BE MOVED IN SETROUTE FROM 1EC3 TO 1VB2.
Closed CBO App. NR 2/25/14 SH PE

1VB2 773 89261 1VB2, EEM - HVAC System
SETROUTE ERROR: 1-VB-MA-001A SRSG EEM HVAC #1 1-EC-EC-1050A/B-04FA 

BUCKET NEEDS TO BE MOVED IN SETROUTE FROM 1EC3 TO 1VB2.
Closed CBO App. NR 2/25/14 SH PE

1VB2 773 89262 1VB2, EEM - HVAC System 1-VB-MA-001A PANELS MISSING HARDWARE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1VB2 773 89263 1VB2, EEM - HVAC System REMOVE DEBRIS FROM 1-VB-MA-001A INSIDE UNDER FAN Disapproved 2nd Priority SU-MECH

1VB2 773 89264 1VB2, EEM - HVAC System REMOVE DEBRIS FROM 1-VB-MA-001B INSIDE UNDER FAN Disapproved 2nd Priority SU-MECH

1VB2 773 89266 1VB2, EEM - HVAC System 1-EC-EC-1050A/B-07FA:  NOT PHASE TAPED CORRECTLY APPROVED Closed 10/16/13 RLS ELECT

1VB2 773 89267 1VB2, EEM - HVAC System
1-EC-EC-1050A/B-07FA:  CONTROL WIRES NEEDS TO BE MULTI CONDUCTOR 

WIRES
APPROVED Closed 10/16/13 RLS SU-ELECT

1VB2 773 89268 1VB2, EEM - HVAC System 1-EC-EC-1050A/B-04FA:  NOT PHASE TAPED CORRECTLY APPROVED Closed 10/16/13 RLS ELECT

1VB2 773 89269 1VB2, EEM - HVAC System
1-EC-EC-1050A/B-04FA:  CONTROL WIRES NEEDS TO BE MULTI CONDUCTOR 

WIRES
APPROVED Closed 10/16/13 RLS SU-ELECT

1VB2 773 89270 1VB2, EEM - HVAC System INSTALL PERMANENT TAG ON SRSG HVAC #1 1-VB-MA-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1VB2 773 89271 1VB2, EEM - HVAC System INSTALL PERMANENT TAG ON SRSG HVAC #2 1-VB-MA-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1VB2 773 89272 1VB2, EEM - HVAC System INSTALL PERMANENT TAG ON 1-VB-EP-101 Closed CBO App. NR 2/25/14 SH ELECT

1VB2 773 89273 1VB2, EEM - HVAC System
DRAINS OFF 1-VB-MA-001A & 1-VB-MA-001B NEED TO BE ROUTED TO 

APPROVED LOCATION
Disapproved 2nd Priority SU-MECH

1VB2 773 89274 1VB2, EEM - HVAC System
VERIFY SHUTDOWN RELAY (FROM FACP) DOES NOT SHUTDOWN HVAC UNITS 

IN U1
APPROVED Closed Verified 8/15/13 ms SU-ELECT

1VB2 773 89275 1VB2, EEM - HVAC System CBO RE-INSPECTION OF 1VB2 APPROVED Closed 12/14/13 SH SU-ELECT

1VB2 773 237472 1VB2, EEM - HVAC System PROVIDE SCOPE DRAWINGS Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1VB2 773 362909 1VB2, EEM - HVAC System O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362910 1VB2, EEM - HVAC System PM DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1VB2 773 362911 1VB2, EEM - HVAC System SPARE PARTS DATA NOT ENTERED INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

1VB2 773 362912 1VB2, EEM - HVAC System OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

1VB2 773 362913 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-004 TO 1-VB-

MA-711A-SHUNT TRIP.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362914 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-004 TO 1-VB-

MA-711B-SHUNT TRIP.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362915 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -7111A-03FK 

TO 1-VB-MA-711A, WT EEM HVAC #1.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362916 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -7111B-04FE-

R TO 1-VB-MA-711B, WT EEM HVAC #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362917 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -7111B-04FE-

R TO 1-VB-MA-711B, WT EEM HVAC #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT
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1VB2 773 362918 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -7111B-07FC 

TO 1-VB-MA-711D, WT EEM HVAC #4.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362919 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-004 TO 1-VB-

MA-711C-SHUNT TRIP.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362920 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-004 TO 1-VB-

MA-711D-SHUNT TRIP.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362921 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-MA-711A-

SHUNT TRIP TO 1-VB-MA-711A, HVAC UNIT #1.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362922 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-MA-711B-

SHUNT TRIP TO 1-VB-MA-711B, HVAC UNIT #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362923 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-MA-711C-

SHUNT TRIP TO 1-VB-MA-711C, HVAC UNIT #3.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362924 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-MA-711D-

SHUNT TRIP TO 1-VB-MA-711D, HVAC UNIT #4.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362925 1VB2, EEM - HVAC System

PROVIDE AN EQUIPMENT NUMBER FOR THE 'DUAL UNIT LEAD/LAG 

CONTROLLER' IN THE WT EEM AND INSTALL A PHENOLIC NAME PLATE ON THE 

CONTROLLER.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362926 1VB2, EEM - HVAC System

PROVIDE AN EQUIPMENT NUMBER FOR THE 'MC-4000 MULTI UNIT CONTROL 

BOX' IN THE WT EEM AND INSTALL A PHENOLIC NAME PLATE ON THE 

CONTROLLER.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362927 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 'DUAL UNIT LEAD/LAG 

CONTROLLER' TO 1-VB-MA-711A, HVAC UNIT #1.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362928 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 'DUAL UNIT LEAD/LAG 

CONTROLLER' TO 1-VB-MA-711B, HVAC UNIT #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362929 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 'DUAL UNIT LEAD/LAG 

CONTROLLER' TO 1-PF-RM-004.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362930 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 'DUAL UNIT LEAD/LAG 

CONTROLLER' TO MC-4000 MULTI-UNIT CONTROL BOX.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362931 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM MC-4000 MULTI-UNIT 

CONTROL BOX TO 1-VB-MA-711C, HVAC UNIT #3.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362932 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM MC-4000 MULTI-UNIT 

CONTROL BOX TO 1-VB-MA-711D, HVAC UNIT #4.

Closed CBO App. NR N/A 12/23/13 SH ELECT
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1VB2 773 362933 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EA-7111A-05FA-

P01-BKR 26 TO 1-VB-EP-004.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362934 1VB2, EEM - HVAC System

THE EQUIPMENT NAME PLATE ON 1-EC-EC-7111B-04FE-R IS INCORRECT. 

INSTALL CORRECT EQUIPMENT NAME PLATE: 1-VB-MA-711B, WT EEM HVAC 

#2.

APPROVED Closed 2/20/14 CG ELECT

1VB2 773 362935 1VB2, EEM - HVAC System
THE EQUIPMENT NAME PLATE ON 1-EC-EC-7111A-07FC IS INCORRECT. INSTALL 

CORRECT EQUIPMENT NAME PLATE: 1-VB-MA-711C, WT EEM HVAC #3.
APPROVED Closed 2/20/14 CG ELECT

1VB2 773 362936 1VB2, EEM - HVAC System
THE EQUIPMENT NAME PLATE ON 1-EC-EC-7111B-07FC IS INCORRECT. INSTALL 

CORRECT EQUIPMENT NAME PLATE: 1-VB-MA-711D, WT EEM HVAC #4.
APPROVED Closed 2/20/14 CG ELECT

1VB2 773 362937 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711A, SHUNT TRIP' CABINET. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362938 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711B, SHUNT TRIP' CABINET. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362939 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711C, SHUNT TRIP' CABINET. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362940 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711D, SHUNT TRIP' CABINET. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362941 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711A, WT EEM HVAC #1'. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362942 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711B, WT EEM HVAC #2'. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362943 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711C, WT EEM HVAC #3'. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362944 1VB2, EEM - HVAC System INSTALL PHENOLIC NAME PLATE ON '1-VB-MA-711D, WT EEM HVAC #4'. Closed CBO App. NR 01/09/2014 TV ELECT

1VB2 773 362945 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK, SECTION 13, IS MISSING THE 'RED LINED' 

PANEL SCHEDULE FOR 1-EC-EA-7111A-05FA-P01.
Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362946 1VB2, EEM - HVAC System

THE 1VB2 SYSTEM TURNOVER BOOK, SECTION 13, IS MISSING THE 'RED LINED' 

MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST FOR THE 480V WATER 

TREATMENT MCC #1 - 1-EC-EC-7111A.

Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362947 1VB2, EEM - HVAC System

THE 1VB2 SYSTEM TURNOVER BOOK, SECTION 13, IS MISSING THE 'RED LINED' 

MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST FOR THE 480V WATER 

TREATMENT MCC #2 - 1-EC-EC-7111B.

Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362948 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-7111A-03FK TO 1-VB-MA-711A, SHUNT TRIP.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT
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1VB2 773 362949 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT 1-EC-EC-7111A-03FK TO 1-VB-MA-711A, SHUNT TRIP.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362950 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-7111B-04FE-R TO 1-VB-MA-711B, SHUNT TRIP.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362951 1VB2, EEM - HVAC System

THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-VB-MA-711B, SHUNT TRIP TO 1-VB-MA-711B, WT EEM HVAC 

#2.

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362952 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-7111A-07FC TO 1-VB-MA-711C, SHUNT TRIP.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362953 1VB2, EEM - HVAC System

THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-VB-MA-711C, SHUNT TRIP TO 1-VB-MA-711C, WT EEM HVAC 

#3.

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362954 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-7111B-07FC TO 1-VB-MA-711D, SHUNT TRIP.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362955 1VB2, EEM - HVAC System

THE 1VB2 SYSTEM TURNOVER BOOK, IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-VB-MA-711D, SHUNT TRIP TO 1-VB-MA-711D, WT EEM HVAC 

#4.

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362956 1VB2, EEM - HVAC System

THE BLOCK DIAGRAM, VENTILATION SYSTEM, WT EEM HVAC CONTROL 

WIRING - 25542-000-E6-VB-00005 DOES NOT SHOW ALL OF THE CIRCUITS OR 

EQUIPMENT FOR THIS SYSTEM. 'RED LINE' THE BLOCK DIAGRAM TO BE ALL 

INCLUSIVE.

Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362957 1VB2, EEM - HVAC System

THE ACC - EEM HVAC CIRCUIT DETAIL - DRAWING 25542-000-V1B-EKL3-00296 

IS NOT WHAT IS INSTALLED. PROVIDE 'RED LINED' PRINT OF WHAT IS 

INSTALLED.

Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362958 1VB2, EEM - HVAC System

THE BLOCK DIAGRAM, VENTILATION SYSTEM, ACC EEM HVAC CONTROL 

WIRING - 25542-000-E6-VB-00003 DOES NOT SHOW ALL OF THE CIRCUITS OR 

EQUIPMENT FOR THIS SYSTEM. 'RED LINE' THE BLOCK DIAGRAM TO BE ALL 

INCLUSIVE.

Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362959 1VB2, EEM - HVAC System

THE BLOCK DIAGRAM, VENTILATION SYSTEM, STG EEM HVAC CONTROL 

WIRING - 25542-000-E6-VB-00004 DOES NOT SHOW ALL OF THE CIRCUITS OR 

EQUIPMENT FOR THIS SYSTEM. 'RED LINE' THE BLOCK DIAGRAM TO BE ALL 

INCLUSIVE.

Closed CBO App. NR N/A 12/23/13 SH PE

1VB2 773 362960 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -2111A-03FA-

L TO 1-VB-MA-211A-SHUNT.

Closed CBO App. NR N/A 12/23/13 SH ELECT
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1VB2 773 362961 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-MA -211A-

SHUNT TO 1-VB-MA-211A, STG EEM HVAC #1.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362962 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -2111B-06FK-

L TO 1-VB-MA-211B-SHUNT.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362963 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-MA -211B-

SHUNT TO 1-VB-MA-211B, STG EEM HVAC #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362964 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-VP-002 TO 1-VB-

MA-211A, STG EEM HVAC #1.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362965 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-VP-002 TO 1-VB-

MA-211B, STG EEM HVAC #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362966 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-VP-002 TO 1-PF-

RM-002.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362967 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-002 TO 1-VB-

MA-211A-SHUNT.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362968 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-002 TO 1-VB-

MA-211B-SHUNT.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362969 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-002 TO 1-EC-

EA-2111A-02FA-P01 BKR 32.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362970 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-2111A-03FA TO 1-VB-MA-211A-SHUNT.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362971 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-VB-MA-211A-SHUNT TO 1-VB-MA-211A, STG EEM HVAC #1.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362972 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-2111B-06FK-L TO 1-VB-MA-211B-SHUNT.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362973 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-VB-MA-211B-SHUNT TO 1-VB-MA-211B, STG EEM HVAC #2.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362974 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -7211A-08FG 

TO 1-VB-MA-005A, ACC EEM HVAC #1.

Closed CBO App. NR N/A 12/23/13 SH ELECT
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1VB2 773 362975 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-EC-EC -7211B-08FG 

TO 1-VB-MA-005B, ACC EEM HVAC #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362976 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-005 TO 1-EC-

EC-7211A-08FG.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362977 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-005 TO 1-EC-

EC-7211B-08FG.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362978 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP-005 TO 1-EC-

EA-7211D-02FA-P01 BKT 26.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362979 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-VP-005 TO 1-VB-

MA-005A, ACC EEM HVAC #1.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362980 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-VP-005 TO 1-VB-

MA-005B, ACC EEM HVAC #2.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362981 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-7211A-08FG TO 1-VB-MA-005A, ACC EEM HVAC #1.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362982 1VB2, EEM - HVAC System
THE 1VB2 SYSTEM TURNOVER BOOK IS MISSING THE MEGGER DATA FOR THE 

CIRCUIT FROM 1-EC-EC-7211B-08FG TO 1-VB-MA-005B, ACC EEM HVAC #2.
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

1VB2 773 362983 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP -001 TO 1-EC-

EC-1050B-07FA.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362984 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP -001 TO 1-EC-

EC-1050A-04FA.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 773 362985 1VB2, EEM - HVAC System

IN TURNOVER BOOK 1VB2, SECTION 13, SETROUTE DOES NOT SHOW THE 

CIRCUIT NUMBER OR WIRE SIZE FOR THE CIRCUIT FROM 1-VB-EP -001 TO 1-EC-

EA-1050B-09FA-P01 BKR 16.

Closed CBO App. NR N/A 12/23/13 SH ELECT

1VB2 1-VB-EP-001_UNIT 1 SRSG EEM HVAC SHUTDOWN PANEL Identified as approved 6/4/2013 MS APPROVED Closed 6/4/2013 MS

1VB2 1-VB-EP-002_UNIT 1 STG EEM HVAC SHUTDOWN PANEL Previously bugged as approved APPROVED Closed

1VB2 1-VB-EP-004_UNIT 1 WT EEM HVAC SHUTDOWN PANEL Previously bugged as approved APPROVED Closed

1VB2 1-VB-EP-005_UNIT 1 ACC EEM HVAC SHUTDOWN PANEL Previously bugged as approved APPROVED Closed

1VB2 1-VB-EP-101_UNIT 1 SRSG EEM HVAC CONTROLLER Identified as approved 6/4/2013 MS APPROVED Closed 6/4/2013 MS

1VB2
1-VB-EP-190_UNIT-1 LEAD/LAG CONT. PNL FOR 10 TON 

BATTERY HVAC
APPROVED Closed Approved 3/9/13 CG

1VB2
1-VB-EP-191_UNIT-1 LEAD/LAG CONT. PNL FOR 25TON ELEC 

ROOM HVAC
APPROVED Closed Approved 3/9/13 CG

1VB2 1-VB-MA-001A_UNIT 1 SRSG EEM HVAC #1 APPROVED Closed

Identified as 

approved 6/4/2013 

MS
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1VB2 1-VB-MA-001B_UNIT 1 SRSG EEM HVAC #2 APPROVED Closed

Identified as 

approved 6/4/2013 

MS

1VB3 1042 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse

This is an inspection designated as 1VB3. This system is DISAPPROVED. This 

inspection is of issues identified during the Start up to Owner walk down. See 

the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1VB3 1042 89276 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse
1?EC?EC?2111A?03FK: REINSTALL GROUND.  GROUND IS GOING TO WRONG 

BUCKET
APPROVED Closed 10/12/13 CG ELECT

1VB3 1042 89277 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse
1?EC?EC?2111A?07FE: REDLINE/IDENTIFY SPLICE IN WIREWAY (SPLICE NOT IN)        

* NO SPLICE  NOTED AT TIME OF INSPECTION
APPROVED Closed 10/12/13 CG ELECT

1VB3 1042 89278 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse
SETROUTE ERROR: REMOVE 1-EC-EC-2111B-04FA-L FROM SETROUTE.  

DUPLICATE ITEM.
Closed CBO App. NR 2/20/14 SH PE

1VB3 1042 89279 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse
1?EC?EC?2111B?04FI: REDLINE SPLICE IN WIREWAY      *  NO SPLICE NOTED AT 

TIME OF INSPECTION
APPROVED Closed 10/12/13 CG ELECT

1VB3 1042 89280 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse VERIFY 1-PF-RM-007 IS INSTALLED.  ALSO VERIFY NOT IN A DIFFERENT SYSTEM. APPROVED Closed 2/20/14 CG SU-ELECT

1VB3 1042 89281 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-EN-190A Closed CBO App. NR 2/25/14 SH ELECT

1VB3 1042 89282 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-EN-190B Closed CBO App. NR 2/25/14 SH ELECT

1VB3 1042 89283 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-EN-191A Closed CBO App. NR 2/25/14 SH ELECT

1VB3 1042 89284 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-EN-191B Closed CBO App. NR 2/25/14 SH ELECT

1VB3 1042 89285 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-EP-006 Closed CBO App. NR 2/25/14 SH ELECT

1VB3 1042 89286 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-MA-190A Disapproved 2nd Priority SU-MECH

1VB3 1042 89287 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-MA-190B Disapproved 2nd Priority SU-MECH

1VB3 1042 89288 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-MA-191A Disapproved 2nd Priority SU-MECH

1VB3 1042 89289 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 1-VB-MA-191B Disapproved 2nd Priority SU-MECH

1VB3 1042 89290 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse
RUNNING INDICATION LIGHT ON 1-VB-EP-006 IS GREEN.  SHOULD BE RED 

WHEN OPERATING.
Disapproved 1st Priority

 not ready 12/14/13 

SH
SU-ELECT

1VB3 1042 89293 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse LOUVERS DO NOT OPEN FOR FAN #1 IN BPS EEM WHEN FAN IS IN OPERATION APPROVED closed 12/14/13 SH SU-ELECT

1VB3 1042 89294 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse LOUVERS DO NOT OPEN FOR FAN #2 IN BPS EEM WHEN FAN IS IN OPERATION APPROVED Closed 12/14/13 SH SU-ELECT

1VB3 1042 89295 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse TIGHTEN DUCT SUPPORT HARDWARE IN WEST SIDE OF BPS EEM Disapproved 2nd Priority SU-MECH

1VB3 1042 89296 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse
VERIFY SHUTDOWN RELAY (FROM FACP) DOES NOT SHUTDOWN HVAC UNITS 

IN U1
APPROVED Closed Verified 8/15/13 ms SU-ELECT

1VB3 1042 237473 1VB3 System, Unit 1 HVAC at BCP UPS Ehouse PROVIDE SCOPE DRAWINGS Disapproved 2nd Priority SU-MECH

1VB3 363796 O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 1/20/14 SH NONE

1VB3 363797
REVISE SETROUTE TO SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-VB-EP-190 TO THE REMOTE TEMPERATURE SENSOR.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363798
REVISE SETROUTE TO SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-VB-EP-006 TO 1-PF-RB-006 (HVAC INTERLOCK PANEL).
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363799
REVISE SETROUTE TO SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-VB-EP-006 TO EXHAUST FAN #2.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363800
SECTION 13, SETROUTE DOES NOT SHOW THE CIRCUIT NUMBER OR WIRE SIZE 

FOR THE CIRCUIT FROM 1-VB-EP-006 TO EXHAUST FAN #2 AIR FLOW SWITCH.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363801
REVISE SETROUTE TO SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-VB-EP-006 TO EXHAUST FAN #1.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363802
REVISE SETROUTE TO SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-VB-EP-006 TO EXHAUST FAN #1 AIR FLOW SWITCH.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363803
PROVIDE MISSING MEGGER DATA FOR THE CIRCUIT FROM 1-VB-EN-190A TO 1-

VB-MA-190A, BCP EEM BATTERY ROOM HVAC #1.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363804
PROVIDE MISSING MEGGER DATA FOR THE CIRCUIT FROM 1-VB-EN-191A TO 1-

VB-MA-191A, BCP EEM ELECTRICAL ROOM HVAC #1.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT
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1VB3 363805
PROVIDE MISSING MEGGER DATA FOR THE CIRCUIT FROM 1-VB-EN-191A TO 1-

VB-MA-191A, BCP EEM ELECTRICAL ROOM HVAC #1.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363806
PROVIDE MISSING MEGGER DATA FOR THE CIRCUIT FROM 1-VB-EN-191B TO 1-

VB-MA-191B, BCP EEM ELECTRICAL ROOM HVAC #2.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363807

THE BLOCK DIAGRAM, VENTILATION SYSTEM, SRSG AREA UPS EEM HVAC 

CONTROL WIRING - 25542-000-E6-VB-00006 DOES NOT SHOW ALL OF THE 

CIRCUITS OR EQUIPMENT FOR THIS EEM. 'RED LINE' THE BLOCK DIAGRAM TO 

BE ALL INCLUSIVE.

Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363808
REVISE SETROUTE TOT SHOW THE CIRCUIT NUMBER OR WIRE SIZE FOR THE 

CIRCUIT FROM 1-VB-EP-006 TO LIGHTING PANEL 1-EL-EP-195-L1, CIRCUIT #4.
Closed CBO App. NR N/A 1/20/14 SH SU-ELECT

1VB3 363809 PROVIDE 'RED LINED' PANEL SCHEDULE FOR PANEL 1-EL-EP-195-L1. Disapproved 1st Priority SU-ELECT

1VB3 1042
1-EC-EC-2111A-03FK_UNIT 1 STG MCC 1: BCP EEM BATTERY 

ROOM HVAC #1
APPROVED Closed 2/6/13 SH

1VB3 1042
1-EC-EC-2111A-07FE_UNIT 1 STG MCC 1: BCP EEM ELECTRICAL 

ROOM HVAC #1
APPROVED Closed 2/6/13 SH

1VB3 1042
1-EC-EC-2111B-04FA_UNIT 1 STG MCC 2: BCP EEM BATTERY 

ROOM HVAC #2
APPROVED Closed 2/6/13 SH

1VB3 1042
1-EC-EC-2111B-04FA-L_UNIT-1 STG MCC 2: BCP EEM BATTERY 

ROOM HVAC #2
APPROVED Closed 2/6/13 SH

1VB3 1042
1-EC-EC-2111B-04FI_UNIT 1 STG MCC 2: BCP EEM ELECTRICAL 

ROOM HVAC #2
APPROVED Closed 2/6/13 SH

1VB3 1042
1-VB-EN-190A_UNIT 1 BCP EEM BATTERY ROOM HVAC #1 

DISCONNECT
APPROVED Closed 2/6/13 SH

1VB3 1042
1-VB-EN-190B_UNIT 1 BCP EEM BATTERY ROOM HVAC #2 

DISCONNECT
APPROVED Closed 2/6/13 SH

1VB3 1042
1-VB-EN-191A_UNIT 1 BCP EEM ELEC ROOM HVAC #1 

DISCONNECT
APPROVED Closed 2/6/13 SH

1VB3 1042
1-VB-EN-191B_UNIT 1 BCP EEM ELEC ROOM HVAC #2 

DISCONNECT
APPROVED Closed 2/6/13 SH

1VB3 1042
1-VB-EP-006_UNIT-1 SRSG UPS EEM HVAC 

SHUTDOWN/EXHAUST FAN CTRL
APPROVED Closed 2/6/13 SH

1VB3 1042 1-VB-MA-190A_UNIT 1 BCP EEM BATTERY ROOM HVAC #1 APPROVED Closed 2/6/13 SH

1VB3 1042 1-VB-MA-190B_UNIT 1 BCP EEM BATTERY ROOM HVAC #2 APPROVED Closed 2/6/13 SH

1VB3 1042 1-VB-MA-191A_UNIT 1 BCP EEM ELECTRICAL ROOM HVAC #1 APPROVED Closed 2/6/13 SH

1VB3 1042 1-VB-MA-191B_UNIT 1 BCP EEM ELECTRICAL ROOM HVAC #2 APPROVED Closed 2/6/13 SH

1WB1 717 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM

This is an inspection of the system designated as 1WB1. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for further clarification.

Disapproved 3/4/2014 CG

1WB1 717 89132 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM LOOSE FLEX 1711CX052 TO CONDULET OFF 1-WB-TE-0072A APPROVED Closed 10/15/13 MS SU-ELECT

1WB1 717 89133 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 001-WB-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89134 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 001-WB-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89135 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 001-WB-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89136 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 001-WB-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89137 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
INSTALL CHAIN WHEEL OR ROTATE VALVE AND ACTUATOR ON 1-WB-V-003 

FOR ACCESS
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89138 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
INSTALL CHAIN WHEEL OR ROTATE VALVE AND ACTUATOR ON 1-WB-V-006 

FOR ACCESS
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89139 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
LOOSE FLEX ON 001-WB-MA-101 VIBRATION SWITCH AND MOTOR JUNCTION 

BOX
APPROVED Closed 10/15/13 MS SU-ELECT
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1WB1 717 89140 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
ALL 9 MOTOR JUNCTION BOX COVERS ON WSAC DRY FAN MOTORS ARE 

INSTALLED BACKWARDS
APPROVED Closed 10/17/13 RLS ELECT

1WB1 717 89141 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
REWORK 9 WSAC DRY FAN MOTOR SHIMS BY SHIMING THE MOTOR FEET 

RATHER THAN THE MOTOR SUPPORT STEEL
Closed CBO App. NR N/A 12/5/2013 SH MECH

1WB1 717 89142 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM DAMAGED CABLE TRAY UNDERNEATH DRY WSAC APPROVED Closed 10/17/13 RLS ELECT

1WB1 717 89143 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM FLEX LOOSE ON ALL DRY WSAC CONNECTIONS APPROVED Closed 10/15/13 MS SU-ELECT

1WB1 717 89144 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM INSTALL PERMANENT TAGS ON ALL DRY WSAC JUNCTION BOXES Closed CBO App. NR 2/25/14 SH ELECT

1WB1 717 89146 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM GROUND LOOSE ON 1-WB-MP-005 APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89147 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM LOOSE FLEX TO 1-WB-TE-0008 APPROVED Closed 10/15/13 MS SU-ELECT

1WB1 717 89148 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 001-WB-MP-002A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89149 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 001-WB-MP-002B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89150 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 001-WB-MP-002A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89151 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 001-WB-MP-002B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89152 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-WB-PY-007 OUT OF COLD SETTING TOLERANCE Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89153 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-WB-PY-008 OUT OF COLD SETTING TOLERANCE Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89154 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM LOOSE FLEX OFF 1-WB-HV-0180 APPROVED Closed 10/15/13 MS SU-ELECT

1WB1 717 89155 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-EC-EC-2111A-05FA: DRESS UP WIREWAY FOR ALL OF SECTION 5 APPROVED Closed 2/20/14 CG ELECT

1WB1 717 89156 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
1?EC?EC?7111A?02FC: RE?INSTALL BOTTOM 4 CONTROL WIRES.  BAD 

CONNECTIONS.
APPROVED Closed 10/12/13 CG ELECT

1WB1 717 89157 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-EC-EC-7111A-02FI: RE-INSTALL POWER FEED. BAD CONNECTION. APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89158 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-EC-EC-7111A-02FK: RE-INSTALL POWER FEED. BAD CONNECTION. APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89159 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1?EC?EC?7111A?03FA: RE?INSTALL POWER FEED. BAD CONNECTION. APPROVED Closed 10/12/13 CG ELECT

1WB1 717 89160 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-EC-EC-7111A-03FC: RE-INSTALL POWER FEED. BAD CONNECTION. APPROVED Closed RLS 01-29-2014 ELECT

1WB1 717 89161 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-EC-EC-7111A-03FE: RE-INSTALL POWER FEED. BAD CONNECTION. APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89162 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-EC-EC-7111B-03FA:  RE-INSTALL #4 CONTROL WIRE.  BAD CONNECTION. APPROVED Closed 10/12/13 RLS ELECT

1WB1 717 89163 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1- EC-EC-7111B-04FG-L: TAPE END OF JACKET APPROVED Closed 10/12/13 RLS ELECT

1WB1 717 89164 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
1-EC-EC-7111B-05FG:  RE-INSTALL A-PHASE CONNECTION.  LOOKS CRIMPED 

ON OUTER JACKET.
APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89165 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
1-EC-EC-7111B-05FK:  RE-INSTALL A-PHASE AND C-PHASE CONNECTIONS.  TOO 

MUCH COPPER SHOWING.
APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89166 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
1-EC-EC-7111B-06FI:  RE-INSTALL #3 CONTROL WIRE (BLACK) AND #10 

CONTROL WIRE (ORANGE).  BAD CONNECTIONS.
APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89167 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM 1-EC-EC-7211A-01FE:  WRONG WHITE TAPE USED TO MARK NEUTRAL APPROVED Closed 10/15/13 MS ELECT

1WB1 717 89168 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM INSTALL PERMANENT TAG ON 1-EC-EJ-001 Closed CBO App. NR 2/25/14 SH ELECT

1WB1 717 89169 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM LOOSE FLEX TO 1-WB-LIT-0180 APPROVED Closed 10/15/13 MS SU-ELECT

1WB1 717 89170 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 001-WB-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89171 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 001-WB-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89172 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 001-WB-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89173 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 001-WB-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89174 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM MISSING TAG ON 001-WB-FIT-0610 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1WB1 717 89175 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM MISSING TAG ON 001-WB-PI-603 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1WB1 717 89176 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM MISSING TAG ON PUMP 001-WB-MP-003A Closed CBO App. NR N/A 12/5/2013 SH MECH

1WB1 717 89177 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
INSTALL PERMANENT TAGS ON EACH WSAC DRY FAN (I.E. 001-WB-MA-101, 

ETC.)
Closed CBO App. NR N/A 12/5/2013 SH MECH
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1WB1 717 89178 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM INCORRECT TAG ON 001-WB-PI-001.  INSTALL CORRECT TAG. Closed CBO App. NR N/A 12/5/2013 SH INSTR

1WB1 717 89179 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
SET CONTROL ROD GAPS ON 001-WB-PY-003 EXPANSION JOINT PER 

INSTALLATION MANUAL
Disapproved 2nd Priority PIPING

1WB1 717 89180 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
SET CONTROL ROD GAPS ON 001-WB-PY-004 EXPANSION JOINT PER 

INSTALLATION MANUAL
Disapproved 2nd Priority PIPING

1WB1 717 89181 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM MISSING TAG ON 001-WB-V-606 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89182 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM INCORRECT TAG ON 001-WB-PI-2012. INSTALL CORRECT TAG. Closed CBO App. NR N/A 12/5/2013 SH INSTR

1WB1 717 89183 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM REPLACE TAG ON 001-WB-PI-1012 Closed CBO App. NR N/A 12/5/2013 SH INSTR

1WB1 717 89184 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM VALVE HANDLES APPEAR TO INTERFERE; 001-WB-V-031 AND 001-WB-V-032 Disapproved 2nd Priority PIPING

1WB1 717 89185 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM MISSING VALVE SETTING HARDWARE ON 001-WB-V-042 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89186 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM MISSING VALVE SETTING HARDWARE ON 001-WB-V-049 Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89187 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM RESTORE PERMANENT PIPING TO MAIN BFP COOLERS Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89188 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
INSTALL WB PIPING FOR MP-001A AUXILIARY BOILER FEED PUMP SEAL COOLER 

(REF. 001-M6-WB-00002)
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89189 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
INSTALL WB PIPING FOR MP-001B AUXILIARY BOILER FEED PUMP SEAL COOLER 

(REF. 001-M6-WB-00002)
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89190 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
PIPE SUPPORT ON RETURN LINE SOUTH OF 001-WB-V-660 NEEDS TO BE 

SHIMED
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WB1 717 89191 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM LOOSE FLEX ON HEAT EXCHANGER FOR BOILER CIRCULATION PUMP HC-2050 APPROVED Closed 10/19/13    JJS ELECT

1WB1 717 89192 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
PIPE SUPPORT ON NW CORNER OF BFPT LUBE OIL SKID NEEDS SHIMS ON ALL 

ANGLE IRON SUPPORTS OFF MAIN SUPPORT.
Disapproved 2nd Priority PIPING

1WB1 717 89193 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
ALL VALVES IN WB SYSTEM WITH NOTE 9 ACCORDING TO WB P&IDS DO NOT 

PROVIDE INDICATION OF PERCENTAGE OPEN.
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 89220 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
FLUSH COOLING WATER LINES TO SWAS BUILDING.  APPEARS RUSTY (1-JA-FG-

0203).
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WB1 717 254316 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
ALL CARBON TO STAINLESS STEEL TRANSITIONS FROM CLOSED COOLING 

WATER TO AUX BOILER NEED INSULATING FLANGES
Disapproved 2nd Priority PE

1WB1 717 254317 1WB1 SYSTEM, CLOSED COOLING WATER SYSTEM
VERIFY CARBON STEEL IS ACCEPTABLE FOR 1-WB-PSV-0930 WHILE 1-WB-PSV-

0932 IS STAINLESS STEEL IN THE SAME PIPING SYSTEM.
Closed CBO App. NR N/A 12/5/2013 SH PE

1WB1
1-EC-EC-2111A-05FA_UNIT 1 STG MCC 1: SWAS NIGHT CIRC. 

BOOSTER PUMP
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-02FC_UNIT 1 WT MCC A: WSAC SPRAY PUMP 

3A
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-02FI_UNIT 1 WT MCC A: WSAC VFD FOR FAN  

MOTORS 403,404
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-02FK_UNIT 1 WT MCC A:VFD FOR DRY UNIT-1 

AIR CLR FAN 102
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-03FA_UNIT 1 WT MCC A:VFD FOR DRY UNIT-2 

AIR CLR FAN 202
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-03FC_UNIT 1 WT MCC A:VFD FOR DRY UNIT-3 

AIR CLR FAN 302
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-03FE_UNIT 1 WT MCC A:VFD FOR DRY UNIT-3 

AIR CLR FAN 301
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-04FA_UNIT 1 WT MCC A: CLOSED COOLING 

WATER PUMP 1B
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111A-08FF-R_UNIT 1 WT MCC A: WSAC CCW 

ISOLATION VALVE
APPROVED Closed 3/14/13 SH

1WB1 1-EC-EC-7111B-02FA_UNIT 1 WT MCC B: SPARE APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-02FC_UNIT 1 WT MCC B: WSAC SPRAY PUMP 

3B
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-03FA_UNIT 1 WT MCC B: CLOSED COOLING 

WATER PUMP 1A
APPROVED Closed 3/14/13 SH
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1WB1 1-EC-EC-7111B-04FE-R_UNIT 1 WT MCC B: WT EEM HVAC#2 APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-04FG-L_UNIT 1 WT MCC B: WSAC CCW BYPASS 

VALVE
APPROVED Closed 3/14/13 SH

1WB1 1-EC-EC-7111B-05FA-L_UNIT 1 WT MCC B: SPARE APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-05FA-L_UNIT 1 WT MCC B: DEMIN TRAILER 

480VAC SOCKET 2

Approved 4/2/13 CG

Added to System per Bechtel 5/7/13
APPROVED Closed

1WB1 1-EC-EC-7111B-05FA-R_UNIT 1 WT MCC B: SPARE APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-05FA-R_UNIT 1 WT MCC B: DEMIN TRAILER 

480VAC SOCKET 2

Approved 4/2/13 CG

Added to System per Bechtel 5/7/13
APPROVED Closed

1WB1
1-EC-EC-7111B-05FC_UNIT 1 WT MCC B: WSAC VFD FOR FAN  

MOTORS 401,402
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-05FE_UNIT 1 WT MCC B: WSAC VFD FOR FAN  

MOTORS 405,406
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-05FG_UNIT 1 WT MCC B:VFD FOR DRY UNIT-1 

AIR CLR FAN 101
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-05FI_UNIT 1 WT MCC B:VFD FOR DRY UNIT-1 

AIR CLR FAN 103
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-05FK_UNIT 1 WT MCC B:VFD FOR DRY UNIT-2 

AIR CLR FAN 201
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-06FA_UNIT 1 WT MCC B:VFD FOR DRY UNIT-2 

AIR CLR FAN 203
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-06FC_UNIT 1 WT MCC B:VFD FOR DRY UNIT-3 

AIR CLR FAN 303
APPROVED Closed 3/14/13 SH

1WB1 1-EC-EC-7111B-06FG_UNIT 1 WT MCC B: SPACE (12") APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7111B-06FI_UNIT 1 WT MCC B: WSAC BLOWDOWN 

PUMP
APPROVED Closed 3/14/13 SH

1WB1 1-EC-EC-7111B-06FK_UNIT 1 WT MCC B: SPACE (12") APPROVED Closed 3/14/13 SH

1WB1 1-EC-EC-7111B-07FC_UNIT 1 WT MCC B: WT EEM HVAC#4 APPROVED Closed 3/14/13 SH

1WB1 1-EC-EC-7111B-07FE_UNIT 1 WT MCC B: SPACE (18") APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7211A-01FE_UNIT 1 ACC MCC A: CCW  BOOSTER 

PUMP 2A
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EC-7211B-09FE_UNIT 1 ACC MCC B: CCW BOOSTER 

PUMP 2B
APPROVED Closed 3/14/13 SH

1WB1
1-EC-EJ-001_UNIT 1 WSAC JUNCTION ENCL. FOR VFD OL 

RELAY
APPROVED Closed 3/14/13 SH

1WB1
1-WB-EJB-001_UNIT 1 DRY UNIT-1 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed 3/14/13 SH

1WB1
1-WB-EJB-003_UNIT 1 DRY UNIT-2 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed 3/14/13 SH

1WB1
1-WB-EJB-005_UNIT 1 DRY UNIT-3 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed 3/14/13 SH

1WB1 1-WB-EJB-007_UNIT 1 WSAC POWER JUNCTION ENCLOSURE APPROVED Closed 3/14/13 SH

1WB1 1-WB-EJB-007A_UNIT 1 WSAC POWER JUNCTION ENCLOSURE APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-101_UNIT 1 VFD FOR DRY UNIT-1 AIR CLR FAN 101 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-102_UNIT 1 VFD FOR DRY UNIT-1 AIR CLR FAN 102 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-103_UNIT 1 VFD FOR DRY UNIT-1 AIR CLR FAN 103 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-201_UNIT 1 VFD FOR DRY UNIT-2 AIR CLR FAN 201 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-202_UNIT 1 VFD FOR DRY UNIT-2 AIR CLR FAN 202 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-203_UNIT 1 VFD FOR DRY UNIT-2 AIR CLR FAN 203 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-301_UNIT 1 VFD FOR DRY UNIT-3 AIR CLR FAN 301 APPROVED Closed 3/14/13 SH
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1WB1 1-WB-EVD-302_UNIT 1 VFD FOR  DRY UNIT-3 AIR CLR FAN 302 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-303_UNIT 1 VFD FOR DRY UNIT-3 AIR CLR FAN 303 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-401_UNIT 1 WSAC VFD FOR FAN  MOTORS 401,402 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-403_UNIT 1 WSAC VFD FOR FAN  MOTORS 403,404 APPROVED Closed 3/14/13 SH

1WB1 1-WB-EVD-405_UNIT 1 WSAC VFD FOR FAN  MOTORS 405,406 APPROVED Closed 3/14/13 SH

1WB1 1-WB-HV-0560_UNIT 1 WSAC CCW ISOLATION VALVE APPROVED Closed 3/14/13 SH

1WB1 1-WB-HV-0562_UNIT 1 WSAC CCW BYPASS VALVE APPROVED Closed 3/14/13 SH

1WB1
1-WB-ME-001-EPB_UNIT 1 WSAC DRY UNIT # 1 EMERGENCY 

STOP PB
APPROVED Closed 3/14/13 SH

1WB1
1-WB-ME-002-EPB_UNIT 1 WSAC DRY UNIT # 2 EMERGENCY 

STOP PB
APPROVED Closed 3/14/13 SH

1WB1
1-WB-ME-003-EPB_UNIT 1 WSAC DRY UNIT # 3 EMERGENCY 

STOP PB
APPROVED Closed 3/14/13 SH

1WB1
1-WB-ME-004-EPB_UNIT 1 WSAC WET SKID EMERGENCY STOP 

PB
APPROVED Closed 3/14/13 SH

1WB1 1-WB-MP-001A_UNIT 1 CLOSED COOLING WATER PUMP 1A APPROVED Closed 3/14/13 SH

1WB1
1-WB-MP-001A-EPB_UNIT 1 CLOSED COOLING WATER PUMP 

1A ESTOP PB
APPROVED Closed 3/14/13 SH

1WB1 1-WB-MP-001B_UNIT 1 CLOSED COOLING WATER PUMP 1B APPROVED Closed 3/14/13 SH

1WB1
1-WB-MP-001B-EPB_UNIT 1 CLOSED COOLING WATER PUMP 

1B ESTOP PB
APPROVED Closed 3/14/13 SH

1WB1
1-WB-MP-002A_UNIT 1 CLOSED COOLING WATER BOOSTER 

PUMP 2A
APPROVED Closed 3/14/13 SH

1WB1
1-WB-MP-002A-EPB_UNIT 1 CCW BOOSTER PUMP 2A ESTOP 

PB
APPROVED Closed 3/14/13 SH

1WB1
1-WB-MP-002B_UNIT 1 CLOSED COOLING WATER BOOSTER 

PUMP 2B
APPROVED Closed 3/14/13 SH

1WB1
1-WB-MP-002B-EPB_UNIT 1 CCW BOOSTER PUMP 2B ESTOP 

PB
APPROVED Closed 3/14/13 SH

1WB1 1-WB-MP-003A_UNIT 1 WSAC SPRAY PUMP 3A APPROVED Closed 3/14/13 SH

1WB1 1-WB-MP-003B_UNIT 1 WSAC SPRAY PUMP 3B APPROVED Closed 3/14/13 SH

1WB1 1-WB-MP-004_UNIT 1 WSAC BLOWDOWN PUMP APPROVED Closed 3/14/13 SH

1WB1 1-WB-MP-005_UNIT 1 NIGHT CIRCULATING BOOSTER PMP APPROVED Closed 3/14/13 SH

1WB1
1-WB-MP-005A-EPB_UNIT 1 NIGHT CIRCULATING BOOSTER 

PMP ESTOP
APPROVED Closed 3/14/13 SH

1WD1 522 Unit 1 1WD1 System Demin Water System
This inspection is of the system designated as 1WD1. This system is APPROVED.  

The system complies with the plans , specs, drawings, and applicable LOR's.
APPROVED Closed 5/8/2013

1WD1 522 84143 Unit 1 1WD1 System Demin Water System CHECK THE NEED OF A  DEMIN TANK VENT Disapproved 2nd Priority SU-MECH

1WD1 522 84144 Unit 1 1WD1 System Demin Water System RESTORE RAW WATER TO TRAILER CONNECTIONS Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 84146 Unit 1 1WD1 System Demin Water System FLANGE COVERS ON DEMIN TRAILER SUB UPS Disapproved 2nd Priority SUBCON

1WD1 522 84147 Unit 1 1WD1 System Demin Water System LOCK OPEN 1-ADV-035 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

1WD1 522 84148 Unit 1 1WD1 System Demin Water System TANK DEMIN VALVE NOT SHOWING ENOUGH THREADS Closed CBO App. NR N/A 12/5/2013 SH MECH

1WD1 522 84166 Unit 1 1WD1 System Demin Water System INSULATOR TAG ON 1-WD-V101 READS V101 Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1WD1 522 84168 Unit 1 1WD1 System Demin Water System INSULATING BLANKET ON B PUMP DISCHARGE Closed CBO App. NR 2/25/14 SH SUBCON

1WD1 522 88725 Unit 1 1WD1 System Demin Water System MEGGER DATA SHEET DOES NOT INCLUDE ALL CABLES Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT
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1WD1 522 88726 Unit 1 1WD1 System Demin Water System ROSEMOUNT DRAWING # 00405-1001 SHEETS 4,5, & 6 OF 6 MISSING Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1WD1 522 88727 Unit 1 1WD1 System Demin Water System
ROSEMOUNT DRAWING # 00405-1001 DOES NOT INDICATE WHAT 

EQUIPMENT IT APPLIES TO
Closed CBO App. NR N/A 12/5/2013 SH PE

1WD1 522 88728 Unit 1 1WD1 System Demin Water System PUMP VIBRATION DATA NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88729 Unit 1 1WD1 System Demin Water System INSTRUMENT CALIBRATION SHEET NOT PROVIDED FOR ALL INSTRUMENTS Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1WD1 522 88730 Unit 1 1WD1 System Demin Water System
NON-APPLICABLE VALVE LIST & RILEY DRAWING IN TAB 19 OF TURNOVER 

PACKAGE
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88731 Unit 1 1WD1 System Demin Water System CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1WD1 522 88732 Unit 1 1WD1 System Demin Water System O&M MANUALS & WARRANTY INFO NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1WD1 522 88733 Unit 1 1WD1 System Demin Water System FUNCTIONAL TEST DATA NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88734 Unit 1 1WD1 System Demin Water System THERE IS NO ISOMETRIC DRAWING CONTAINING LINE 001-WD-L048-S1D-2" Closed CBO App. NR N/A 12/5/2013 SH PE

1WD1 522 88735 Unit 1 1WD1 System Demin Water System SUPPLY HYDROTEST RECORDS FOR PIPING IN THE SYSTEM Disapproved 2nd Priority SU-MECH

1WD1 522 88736 Unit 1 1WD1 System Demin Water System
PROVIDE PUMP PERFORMANCE RUN DATA TO VERIFY PERFORMANCE ON 

PUMP 001-WD-MP-001A
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88737 Unit 1 1WD1 System Demin Water System
PROVIDE PUMP PERFORMANCE RUN DATA TO VERIFY PERFORMANCE ON 

PUMP 001-WD-MP-001B
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88738 Unit 1 1WD1 System Demin Water System
PROVIDE VIBRATION RESULTS FROM UNCOUPLED MOTOR RUN ON 001-WD-

MP-001A
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88739 Unit 1 1WD1 System Demin Water System
PROVIDE VIBRATION RESULTS FROM UNCOUPLED MOTOR RUN ON 001-WD-

MP-001B
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88740 Unit 1 1WD1 System Demin Water System PROVIDE VIBRATION RESULTS FROM COUPLED RUN ON 001-WD-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88741 Unit 1 1WD1 System Demin Water System PROVIDE VIBRATION RESULTS FROM COUPLED RUN ON 001-WD-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88742 Unit 1 1WD1 System Demin Water System VERIFY PUMP IMPELLER CLEARANCE FOR PUMP 001-WD-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1 522 88743 Unit 1 1WD1 System Demin Water System VERIFY PUMP IMPELLER CLEARANCE FOR PUMP 001-WD-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WD1
1-EC-EC-7111A-02FF_UNIT 1 WT MCC A: DEMIN WATER 

TRANSFER PUMP 1A
APPROVED Closed Approved 3/9/13 CG

1WD1
1-EC-EC-7111B-02FE_UNIT 1 WT MCC B: DEMIN WATER 

TRANSFER PUMP 1B
APPROVED Closed Approved 3/9/13 CG

1WD1
1-EC-EC-7111B-04FG-R_UNIT 1 WT MCC B: DEMIN WATER 

STORAGE TANK VALVE
APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-EP-001_UNIT 1 DEMIN TRAILER CONTROL 

PANEL(OWNER SUPPLIED)
APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-ER-101_UNIT 1 DEMIN TRAILER-1 120VAC PWR SOKT 1 

(FOR HTR)
APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-ER-102_UNIT 1 DEM. TRAILER1 120V PWR SOKT 2 (FOR 

TRAILER)
APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-ER-103_UNIT 1 DEMIN TRAILER-1 120VAC PWR SOKT 3 

(FOR HTR)
APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-ER-201_UNIT 1 DEMIN TRAILER-2 120VAC PWR SOKT 1 

(FOR HTR)
APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-ER-202_UNIT 1 DEM. TRAILER2 120V PWR SOKT 2 (FOR 

TRAILER)
APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-ER-203_UNIT 1 DEMIN TRAILER-2 120VAC PWR SOKT 3 

(FOR HTR)
APPROVED Closed Approved 3/9/13 CG
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1WD1
1-WD-HV-0520_UNIT 1 DEMIN WATER STORAGE TANK INLET 

VALVE
APPROVED Closed Approved 3/9/13 CG

1WD1 1-WD-MP-001A_UNIT 1 DEMIN WATER TRANSFER PUMP 1A APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-MP-001A-EPB_UNIT 1 DEMIN WTR TRANS. PMP 1A E-

STOP BP
APPROVED Closed Approved 3/9/13 CG

1WD1 1-WD-MP-001B_UNIT 1 DEMIN WATER TRANSFER PUMP 1B APPROVED Closed Approved 3/9/13 CG

1WD1
1-WD-MP-001B-EPB_UNIT 1 DEMIN WTR TRANS. PMP 1B E-

STOP BP
APPROVED Closed Approved 3/9/13 CG

1WR1 404 Unit 1 1WR1 Raw Water System
Disapproved 1WR1 System per plans and LORS Punch List item # 87471-87477-

87496
Disapproved

1WR1 404 87469 Unit 1 1WR1 Raw Water System
HEAT TRACE FOR 1-WR1 AND ELECTRIACL & INSULATION NEEDS TO BE 

COMPLETE
APPROVED Closed 10/17/13 RLS ELECT

1WR1 404 87471 Unit 1 1WR1 Raw Water System HANGER ON 9-WRV-046 NEEDS TO BE TORQUED OR TIGHTEN Disapproved 2nd Priority PIPING

1WR1 404 87472 Unit 1 1WR1 Raw Water System
INSULATION FOR INSTRUMENTATION NEEDS TO BE CONTINUED TO COVER ALL 

TUBING FITTING
Disapproved 2nd Priority INSUL

1WR1 404 87473 Unit 1 1WR1 Raw Water System HEAT TRACE TO 9-WR-PIT-5020 IS MISSING CONDUIT TAG Closed CBO App. NR 2/25/14 SH ELECT

1WR1 404 87474 Unit 1 1WR1 Raw Water System

STRAINER BLOW DOWN CAN IT BE BLOWN TO GROUND. SEE CMC SECTIONS 

1007.0 AND 1018.0 FOR DISCHARGE OF STEAM/WATER SECTIONS 1007.0 AND 

1018.0.

Disapproved 2nd Priority PE

1WR1 404 87475 Unit 1 1WR1 Raw Water System LOCATE THE 2 VACCUM BREAKERS AND 2" VALVE ON UNIT 1 FILL Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WR1 404 87476 Unit 1 1WR1 Raw Water System TIGHTEN ALL FLEX CONDUIT CONNECTORS ON 1WR1 SYSTEM APPROVED Closed 10/17/13 RLS SU-ELECT

1WR1 404 87477 Unit 1 1WR1 Raw Water System TIGHTEN FLEX CONNECTOR FIT 0002 Closed CBO App. NR 2/25/14 SH ELECT

1WR1 404 87480 Unit 1 1WR1 Raw Water System CHECK HANGER SETTINGS ON FILL LINE Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WR1 404 87482 Unit 1 1WR1 Raw Water System TANK LINES (ALLSTATE STUFF) REQUIRES INSULATION Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1WR1 404 87483 Unit 1 1WR1 Raw Water System TEMPORARY POWER FEED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1WR1 404 87484 Unit 1 1WR1 Raw Water System INSULATE AND HEAT TRACE POTABLE WATER LINE Closed CBO App. NR 2/25/14 SH SUBCON

1WR1 404 87485 Unit 1 1WR1 Raw Water System PUT INSULATING BOOT ON POLISHER SUMP UNDERGROUND Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1WR1 404 87486 Unit 1 1WR1 Raw Water System
CONDENSATE POLISHER SLUICE TO TANK HANGER NEEDS THREAD 

ENGAGEMENT
Disapproved 2nd Priority PIPING

1WR1 404 87488 Unit 1 1WR1 Raw Water System WRV603 HEAT TRACE NEEDS TERM KIT APPROVED Closed 10/17/13 RLS ELECT

1WR1 404 87489 Unit 1 1WR1 Raw Water System LOOSE CONNECTION ON FLEX CONNECTOR ON INSTRUMENTSON PUMP SKID APPROVED Closed 10/17/13 RLS ELECT

1WR1 404 87490 Unit 1 1WR1 Raw Water System TEMPER PROBE CONDUIT COVER MISALIGN. APPROVED Closed 10/17/13 RLS SU-ELECT

1WR1 404 87491 Unit 1 1WR1 Raw Water System HANGER 001-PH-WR-0013 NUT LOOSE Disapproved 2nd Priority PIPING

1WR1 404 87492 Unit 1 1WR1 Raw Water System RAW WATER CHEK VALVES ON MIN RECIR MISSING TAG Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WR1 404 87493 Unit 1 1WR1 Raw Water System TAPE SPARE WIRE IN PUMP B BUCKET APPROVED Closed 10/15/13 MS SU-ELECT

1WR1 404 87494 Unit 1 1WR1 Raw Water System INSTALL PERMANENT GATE Disapproved 2nd Priority MECH

1WR1 404 87495 Unit 1 1WR1 Raw Water System TOP TEMP PROBE JUNCTION BOX NEEDS DRAIN APPROVED Closed 10/17/13 RLS ELECT

1WR1 404 87496 Unit 1 1WR1 Raw Water System TE FLEX CONNECTION LOOSE APPROVED Closed 2/25/14 CG SU-INSTR

1WR1 404 87497 Unit 1 1WR1 Raw Water System CONDUIT CLAMP TO SMALL TE BY LADDER APPROVED Closed 2/25/14 CG ELECT

1WR1 404 89848 Unit 1 1WR1 Raw Water System
LOCATE VACCUM BREAKERS (V712 AND V715) AND RE-SCHEDULE STARTUP TO 

CLIENT WALK DOWN
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WR1 404 89849 Unit 1 1WR1 Raw Water System PROVIDE PUNCHLIST FROM PREVIOUS WALKDOWN STARTUP TO CLIENT Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WR1 404 237092 Unit 1 1WR1 Raw Water System INSTALL PERMANENT TAG ON 9-WR-V-734 Disapproved 2nd Priority PIPING

1WR1 404 237093 Unit 1 1WR1 Raw Water System INSTALL PERMANENT TAG ON 9-WR-V-735 Disapproved 2nd Priority PIPING

1WR1 404 237094 Unit 1 1WR1 Raw Water System HOUSEKEEPING IN VACCUM BREAKER VALVE VAULT (9-WR-V-735) Closed CBO App. NR 2/20/14 SH CIVIL

1WR1 404 237095 Unit 1 1WR1 Raw Water System NO HOLE IN HINGE FOR HINGE PIN ON VAULT DOOR FOR 9-WR-V-735 Disapproved 2nd Priority CIVIL

1WR1 404 237096 Unit 1 1WR1 Raw Water System
INSULATE ALL PIPING IN VACUUM BREAKER VALVE VAULT (9-WR-V-735) PER 

P&ID NOTE 13
Closed CBO App. NR N/A 12/5/2013 SH INSUL
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1WR1 404 237097 Unit 1 1WR1 Raw Water System INSTALL PERMANENT TAG ON 9-WR-V-736 Disapproved 2nd Priority PIPING

1WR1 404 237098 Unit 1 1WR1 Raw Water System INSTALL PERMANENT TAG ON 9-WR-V-737 Disapproved 2nd Priority PIPING

1WR1 404 237099 Unit 1 1WR1 Raw Water System 9-WR-V-737 IN VIOLATION OF P&ID NOTE 9.  (NOT BELOW FROST LINE) Disapproved 2nd Priority CIVIL

1WR1 404 237100 Unit 1 1WR1 Raw Water System
INSULATE ALL PIPING IN VACUUM BREAKER VALVE VAULT (9-WR-V-735) PER 

P&ID NOTE 13
Closed CBO App. NR N/A 12/5/2013 SH INSUL

1WR1 404 237101 Unit 1 1WR1 Raw Water System
INDICATE VACCUM BREAKER VALVE VAULT ON OUTSIDE OF VAULT FOR 9-WR-

V-735 (TAG VAULT)
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WR1 404 237102 Unit 1 1WR1 Raw Water System
INDICATE VACCUM BREAKER VALVE VAULT ON OUTSIDE OF VAULT FOR 9-WR-

V-737 (TAG VAULT)
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WR1 404 254987 Unit 1 1WR1 Raw Water System
REMOVE ALL TEMPORARY PIPING AND RESTORE PERMANENT PIPING ON RAW 

WATER TANK 001-WR-MT-001
Disapproved 2nd Priority SU-MECH

1WR1 404 254988 Unit 1 1WR1 Raw Water System LOCK OPEN 1-WR-V-001 Closed CBO App. NR N/A 12/5/13 SH SU-MECH

1WR1 404 254989 Unit 1 1WR1 Raw Water System
MISSING HARDWARE ON VALVE 1-WR-V-001 (HOLD AND SET POSTION 

HARDWARE)
Closed CBO App. NR N/A 12/5/13 SH PIPING

1WR1 404 254990 Unit 1 1WR1 Raw Water System LOCK OPEN 1-WR-V-003 Closed CBO App. NR N/A 12/5/13 SH SU-MECH

1WR1 404 254991 Unit 1 1WR1 Raw Water System LOCK OPEN 1-WR-V-006 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

1WR1 404 254992 Unit 1 1WR1 Raw Water System TAGS ARE SWITCHED ON 1-WR-PI-1022 AND 1-WR-PI-2022 Closed CBO App. NR N/A 12/5/13 SH INSTR

1WR1 404 254993 Unit 1 1WR1 Raw Water System
MISSING HARDWARE ON VALVE 1-WR-V-006 (HOLD AND SET POSTION 

HARDWARE)
Closed CBO App. NR N/A 12/5/13 SH PIPING

1WR1 404 254994 Unit 1 1WR1 Raw Water System
MISSING HARDWARE ON VALVE 1-WR-V-015 (HOLD AND SET POSTION 

HARDWARE)
Closed CBO App. NR N/A 12/5/13 SH PIPING

1WR1 404 254995 Unit 1 1WR1 Raw Water System VALVE TAGS ARE SWITCHED ON 1-WR-V-006 AND 1-WR-V-011 Closed CBO App. NR N/A 12/5/13 SH PIPING

1WR1 404 254996 Unit 1 1WR1 Raw Water System MISSING LOCK AND FLAT WASHERS ON 1-WR-MP-001A&B PUMP MOTOR FEET Disapproved 2nd Priority MECH

1WR1 404 254997 Unit 1 1WR1 Raw Water System SET IMPELLER CLEARANCE FOR PUMP 001-WR-MP-001A Closed CBO App. NR N/A 12/5/13 SH SU-MECH

1WR1 404 254998 Unit 1 1WR1 Raw Water System SET IMPELLER CLEARANCE FOR PUMP 001-WR-MP-001B Closed CBO App. NR N/A 12/5/13 SH SU-MECH

1WR1 404 254999 Unit 1 1WR1 Raw Water System COMMISSION EYE ALERT SYSTEM ON PUMP 001-WR-MP-001A Disapproved 2nd Priority SU-MECH

1WR1 404 255000 Unit 1 1WR1 Raw Water System COMMISSION EYE ALERT SYSTEM ON PUMP 001-WR-MP-001B Disapproved 2nd Priority SU-MECH

1WR1 404 255001 Unit 1 1WR1 Raw Water System MISSING TAG ON 1-WR-TE-0014 Disapproved 2nd Priority INSTR

1WR1 404 255002 Unit 1 1WR1 Raw Water System MISSING TAG ON 1-WR-TE-0015 Disapproved 2nd Priority INSTR

1WR1 404 255003 Unit 1 1WR1 Raw Water System MISSING TAG ON 1-WR-TE-0016 Disapproved 2nd Priority INSTR

1WR1 404 255004 Unit 1 1WR1 Raw Water System HOUSEKEEPING RAW WATER TANK AND PUMPS AREA Closed CBO App. NR 2/20/14 SH SU-MECH

1WR1 404 255005 Unit 1 1WR1 Raw Water System DAMAGED INSULATION COVER ON 1-WR-PDI-1020 Closed CBO App. NR N/A 12/5/13 SH SUBCON

1WR1 404 255006 Unit 1 1WR1 Raw Water System MISSING TAG ON 1-WR-FIT-0002 Disapproved 2nd Priority INSTR

1WR1 404 255007 Unit 1 1WR1 Raw Water System 1-EC-EC-7111A-06FA:  INSTALL PHASE TAPE APPROVED Closed 10/15/13 MS ELECT

1WR1 404 255008 Unit 1 1WR1 Raw Water System 1-EC-EC-7111B-07FK:  INSTALL PHASE TAPE APPROVED Closed 10/15/13 MS ELECT

1WR1 404 255009 Unit 1 1WR1 Raw Water System
MISSING HARDWARE ON VALVE 9-WR-V-046 (HOLD AND SET POSTION 

HARDWARE)
Closed CBO App. NR N/A 12/5/13 SH PIPING

1WR1
1-EC-EC-7111A-06FA_UNIT 1 WT MCC A: RAW WATER 

FORWARDING PUMP 1A
APPROVED Closed 2/7/13 JT

1WR1
1-EC-EC-7111B-04FI-L_UNIT 1 WT MCC B: FIRE/RW STORAGE 

TANK MAKEUP VLV
APPROVED Closed 2/7/13 JT

1WR1
1-EC-EC-7111B-07FK_UNIT 1 WT MCC B: RAW WATER 

FORWARDING PUMP 1B
APPROVED Closed 2/7/13 JT

1WR1 1-WR-HV-0504_UNIT 1 FIRE/RW STORAGE TANK MAKEUP VLV APPROVED Closed 2/7/13 JT

1WR1 1-WR-MP-001A_UNIT 1 RAW WATER FORWARDING PUMP 1A APPROVED Closed 2/7/13 JT

1WR1
1-WR-MP-001A-EPB_UNIT 1 RAW WATER FORWARDING 

PUMP A ESTOP PB
APPROVED Closed 2/7/13 JT

1WR1 1-WR-MP-001B_UNIT 1 RAW WATER FORWARDING PUMP 1B APPROVED Closed 2/7/13 JT

1WR1
1-WR-MP-001B-EPB_UNIT 1 RAW WATER FORWARDING 

PUMP B ESTOP PB
APPROVED Closed 2/7/13 JT

1WS1 718 1WS1 SYSTEM, SERVICE WATER SYSTEM

This inspection is for the system designated as 1WS1. This item was not 

included in the original 01-29-2014 inspection report. See attachment for items 

inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2/13/2014 RLS
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1WS1 718 84570 1WS1 SYSTEM, SERVICE WATER SYSTEM TIGHTEN CASING DRAIN ON 001-WS-MP-001 SERVICE WATER BOOTER PUMP Closed CBO App. NR N/A 12/5/2013 SH MECH

1WS1 718 84571 1WS1 SYSTEM, SERVICE WATER SYSTEM INSTALL INSULATION BLANKETS AT ALL FLANGES Closed CBO App. NR 2/25/14 SH SUBCON

1WS1 718 84572 1WS1 SYSTEM, SERVICE WATER SYSTEM RE-INSTALL PIPING SPOOL 001-WS-003 AT WSAC CHEMICAL AREA Closed CBO App. NR N/A 12/5/2013 SH SU-PIPING

1WS1 718 84573 1WS1 SYSTEM, SERVICE WATER SYSTEM PSV-0901 IS MISSING TAG - LOCATED ON SUCTION LINE OF  001-WS-MP-001 Disapproved 2nd Priority MECH

1WS1 718 84574 1WS1 SYSTEM, SERVICE WATER SYSTEM
PRESSURE GAGE PI-0006 HAS BROKEN GLASS - SUCTION LINE OF 001-WS-MP-

001
Disapproved 2nd Priority SU-INSTR

1WS1 718 84575 1WS1 SYSTEM, SERVICE WATER SYSTEM
MIN FLOW RECIRC LINE 001-WS-L015 HAS 3/4" OF SHIM - 1/2" IS MAX 

ALLOWED
Closed CBO App. NR N/A 12/5/2013 SH MECH

1WS1 718 84576 1WS1 SYSTEM, SERVICE WATER SYSTEM INSTALL NAME TAG ON 001-WS-MP-001 Disapproved 2nd Priority MECH

1WS1 718 84577 1WS1 SYSTEM, SERVICE WATER SYSTEM BREAKER #22 ON 208V/120V PANEL NEEDS TO BE VERIFIED APPROVED Closed RLS 01-29-2014 ELECT

1WS1 718 84578 1WS1 SYSTEM, SERVICE WATER SYSTEM
000-EG-WS-00001  BLOCK DIAGRAM NEEDS TO SHOW HEATER CIRCUIT 

FEEDING MOTOR HEATER
Closed CBO App. NR N/A 12/5/2013 SH MECH

1WS1 718 84579 1WS1 SYSTEM, SERVICE WATER SYSTEM 1-EC-EA-72110 -02-FA-P01 NEEDS NAME TAG ON OUTSIDE Closed CBO App. NR N/A 12/5/2013 SH MECH

1WS1 718 84580 1WS1 SYSTEM, SERVICE WATER SYSTEM PI-0012 ON DEAREATOR AREA IS MISSING TAG Closed CBO App. NR N/A 12/5/2013 SH MECH

1WS1 718 84581 1WS1 SYSTEM, SERVICE WATER SYSTEM CHECK VALVE V-026 LOCATED AT DEAREATOR AREA IS MISSING TAG Closed CBO App. NR N/A 12/5/2013 SH MECH

1WS1 718 84582 1WS1 SYSTEM, SERVICE WATER SYSTEM VALVE V-011 LOCATED AT DEAREATOR AREA IS MISSING TAG Closed CBO App. NR N/A 12/5/2013 SH MECH

1WS1 718 84583 1WS1 SYSTEM, SERVICE WATER SYSTEM U-BOLTS ON PIPE SUPPORT AT V-011 IS MISSING NUTS Disapproved 2nd Priority MECH

1WS1 718 89753 1WS1 SYSTEM, SERVICE WATER SYSTEM
IMPELLER CLEARANCE HAS NOT BEEN SET/VERIFIED ON PUMP 001-WS-MP-

001
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WS1
1-EC-EC-7211B-09FG_UNIT 1 ACC MCC B: SERVICE WATER 

BOOSTER PUMP
APPROVED Closed Approved 3/9/13 CG

1WS1 1-WS-MP-001_UNIT 1 SERVICE WATER BOOSTER PUMP APPROVED Closed Approved 3/9/13 CG

1WS1
1-WS-MP-001-EPB_UNIT 1 SERVICE WTR BOOSTER PMP E-

STOP BP
APPROVED Closed Approved 3/9/13 CG

1WY1 529 Unit 1 System 1WY1, The Mirror Wash System Approved 1WY1 System per plans and LORS APPROVED Closed 12/19/2013

1WY1 529 84663 Unit 1 System 1WY1, The Mirror Wash System INSTALL RINGS ON HOSE CONNECTOR ARMS OF CAMLOCK Closed CBO App. NR N/A 12/5/2013 SH SU-PIPING

1WY1 529 84664 Unit 1 System 1WY1, The Mirror Wash System
REMOVE TEMPORARY CONNECTION TO DEMIN AND INSTALL PERMANENT 

(OVERFLOW)
Disapproved 2nd Priority SU-PIPING

1WY1 529 84665 Unit 1 System 1WY1, The Mirror Wash System
JUNCTION BOX COVER MISSING ON MIRROR WASH EQUIPMENT PAD 

PERMANENT LIGHT
APPROVED Closed 10/15/13 MS ELECT

1WY1 529 84666 Unit 1 System 1WY1, The Mirror Wash System VALVE 601 AND 602 INSULATION COVER SWAPPED Closed CBO App. NR N/A 12/5/2013 SH SUBCON

1WY1 529 84667 Unit 1 System 1WY1, The Mirror Wash System
ADD VENT FILTER (SAME AS DEMIN) TO TANK TO PROHIBIT DUST/DIRT FROM 

ENTERING
Closed CBO App. NR N/A 12/5/2013 SH PE

1WY1 529 88843 Unit 1 System 1WY1, The Mirror Wash System
MEGGER DATA SHEETS NOT PROVIDED FOR ALL CABLES - SECTION 5 CABLE 

LIST
Closed CBO App. NR N/A 12/5/2013 SH ELECT

1WY1 529 88844 Unit 1 System 1WY1, The Mirror Wash System  DRAWING NOT PROVEDED FOR FLANGED CONNECTION DATA SHEETS Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WY1 529 88845 Unit 1 System 1WY1, The Mirror Wash System CALIBRATION SHEETS NOT  PROVIDED FOR ALL INSTRUMENTATION Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1WY1 529 88846 Unit 1 System 1WY1, The Mirror Wash System CABLE SCHEDULE NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1WY1 529 88847 Unit 1 System 1WY1, The Mirror Wash System O&M MANUALS / WARRANTY INFORMATION NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH NONE

1WY1 529 88848 Unit 1 System 1WY1, The Mirror Wash System FUNCTIONAL TEST NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WY1 529 88849 Unit 1 System 1WY1, The Mirror Wash System
EXPANSION JOINT PY-001A NEEDS TO HAVE THE CONTROL ROD GAPS SET PER 

THE  INSTALLATION MANUAL
Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WY1 529 88850 Unit 1 System 1WY1, The Mirror Wash System
EXPANSION JOINT PY-001B NEEDS TO HAVE THE CONTROL ROD GAPS SET PER 

THE INSTALLATION MANUAL
Closed CBO App. NR N/A 12/5/2013 SH PIPING
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1WY1 529 88852 Unit 1 System 1WY1, The Mirror Wash System COMMISSION THE I-ALERT SYSTEM ON PUMP 001-WY-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WY1 529 88853 Unit 1 System 1WY1, The Mirror Wash System COMMISSION THE I-ALERT SYSTEM ON PUMP 001-WY-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1WY1 529 88854 Unit 1 System 1WY1, The Mirror Wash System
TURNOVER BOOK SECTION 13 IS MISSING THE REDLINE PANEL SCHEDULE FOR 

1-EC-EA-7111A-05FA-P01
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1WY1 529 89885 Unit 1 System 1WY1, The Mirror Wash System PROVIDE ALL MEGGER DATA SHEETS FOR ALL CABLES ON CABLE LIST Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1WY1 529 89886 Unit 1 System 1WY1, The Mirror Wash System PROVIDE DRAWING FOR FLANGED CONNECTION DATA SHEETS Closed CBO App. NR N/A 12/5/2013 SH PIPING

1WY1 529 89887 Unit 1 System 1WY1, The Mirror Wash System PROVIDE CALIBRATION SHEETS FOR ALL INSTRUMENTATION Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

1WY1 529 89888 Unit 1 System 1WY1, The Mirror Wash System PROVIDE CABLE SCHEDULE Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

1WY1
1-EC-EC-7111A-06FC_UNIT 1 WT MCC A: MIRROR WASHWTR 

TRANSFER PUMP 1A
APPROVED Closed 2/1/13 JT

1WY1
1-EC-EC-7111B-03FK_UNIT 1 WT MCC B: MIRROR WASH 

TRANSFER PUMP 1B
APPROVED Closed 2/1/13 JT

1WY1
1-EC-EC-7111B-04FI-R_UNIT 1 WT MCC B:MIRROR WASH 

STORE TANK MAKEUP VLV
APPROVED Closed 2/1/13 JT

1WY1 1-WY-CPL-0001_UNIT 1 MIRROR WASH CONTROL PANEL APPROVED Closed 2/1/13 JT

1WY1
1-WY-HV-0502_UNIT 1 MIRROR WASH STORAGE TANK 

MAKEUP VALVE
APPROVED Closed 2/1/13 JT

1WY1 1-WY-MP-001A_UNIT 1 MIRROR WASH TRANSFER PUMP 1A APPROVED Closed 2/1/13 JT

1WY1 1-WY-MP-001B_UNIT 1 MIRROR WASH TRANSFER PUMP 1B APPROVED Closed 2/1/13 JT

1XW1 530 Unit 1 System 1XW1, Misc Sump Pumps Disapproved 1XW1 System see attached  list Disapproved 2/25/14 SH

1XW1 530 84436 Unit 1 System 1XW1, Misc Sump Pumps ECENTRIC REDUCERS NOT INSTALLED PER P&ID Closed CBO App. NR N/A 12/5/2013 SH PE

1XW1 530 84467 Unit 1 System 1XW1, Misc Sump Pumps COMPLETE INSULATION ON  MIN FLOW REECIRC LINE Closed CBO App. NR 2/25/14 SH SUBCON

1XW1 530 84471 Unit 1 System 1XW1, Misc Sump Pumps CLEAN OUT TANK AREA SUMP Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1XW1 530 84474 Unit 1 System 1XW1, Misc Sump Pumps CLEAN OUT EDT/IDT SUMP Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

1XW1 530 84476 Unit 1 System 1XW1, Misc Sump Pumps DISC PIPE ON EDT/IDT SUMP PUMP NEEDS MORE SUPPORT Disapproved 2nd Priority PIPING

1XW1 530 359359 Unit 1 System 1XW1, Misc Sump Pumps MOTOR DATA RECORDS NOT PROVIDED FOR: 001-XW-MP-002A Closed CBO App. NR 2/25/14 SH SU-ELECT

1XW1 530 359360 Unit 1 System 1XW1, Misc Sump Pumps CALIBRATION SHEETS NOT PROVIDED FOR ANY SYSTEM PRESSURE GAUGES. Disapproved 2nd Priority SU-INSTR

1XW1 530 359361 Unit 1 System 1XW1, Misc Sump Pumps

CALIBRATION SHEETS PROVIDED FOR CONDENSATE POLISHER SLUICE WATER 

SUMP PUMPS (0005) BUT SCOPED DRAWINGS INDICATE THIS EQUIPMENT IS 

IN SYSTEM 1XW2

Disapproved 2nd Priority SU-INSTR

1XW1 530 359362 Unit 1 System 1XW1, Misc Sump Pumps VIBRATION DATA NOT PROVIDED FOR: 001-XW-MP-003A Disapproved 2nd Priority SU-MECH

1XW1 530 359363 Unit 1 System 1XW1, Misc Sump Pumps VIBRATION DATA NOT PROVIDED FOR: 001-XW-MP-003B Disapproved 2nd Priority SU-MECH

1XW1 530 359364 Unit 1 System 1XW1, Misc Sump Pumps O&M MANUALS NOT PROVIDED Closed CBO App. NR 2/25/14 SH

1XW1 530 359365 Unit 1 System 1XW1, Misc Sump Pumps

SET/VERIFY IMPELLER CLEARANCE ON PUMP 001-XW-MP-003A.  OR, IN LIEU 

OF SETTING/VERIFYING IMPELLER CLEARANCE SOLAR PARTNERS WOULD 

ACCEPT BECHTEL VERIFYING PUMP PERFORMANCE OF AT LEAST 3 POINTS ON 

THE FLOW CURVE WITH ONE POINT BEING MAX RATED FLOW AND T

Disapproved 2nd Priority SU-MECH

1XW1 530 359366 Unit 1 System 1XW1, Misc Sump Pumps

SET/VERIFY IMPELLER CLEARANCE ON PUMP 001-XW-MP-003B.  OR, IN LIEU 

OF SETTING/VERIFYING IMPELLER CLEARANCE SOLAR PARTNERS WOULD 

ACCEPT BECHTEL VERIFYING PUMP PERFORMANCE OF AT LEAST 3 POINTS ON 

THE FLOW CURVE WITH ONE POINT BEING MAX RATED FLOW AND T

Disapproved 2nd Priority SU-MECH

1XW1 530 359367 Unit 1 System 1XW1, Misc Sump Pumps
PROVIDE HYROTEST RECORDS FOR PIPING IN THIS SCOPE OF WORK THAT WAS 

HYDROTESTED
Disapproved 2nd Priority MECH

1XW1 530 359368 Unit 1 System 1XW1, Misc Sump Pumps

PROVIDE DOCUMENTATION OF FLUSHING/CLEANING THAT WAS DONE TO 

THIS PIPING SYSTEM.  IF NONE HAS BEEN DONE THEN PERFORM THE 

NECESSARY FLUSHING/CLEANING

Disapproved 2nd Priority SU-MECH

1XW1 530 359369 Unit 1 System 1XW1, Misc Sump Pumps V701 & V700 TAGS ARE REVERSED Disapproved 2nd Priority PIPING
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1XW1 530 359370 Unit 1 System 1XW1, Misc Sump Pumps V027 & V031 TAGS ARE REVERSED Disapproved 2nd Priority PIPING

1XW1
1-EC-EC-7111A-06FE_UNIT 1 WT MCC A: WASTE WTR 

RECYCLE PMP 3A
APPROVED Closed Approved 1/9/13 SH

1XW1
1-EC-EC-7111B-03FG_UNIT 1 WT MCC B: TANK AREA SUMP 

PUMP CONTROL PANEL
APPROVED Closed Approved 1/9/13 SH

1XW1
1-EC-EC-7111B-03FI_UNIT 1 WT MCC B: WASTE WATER 

RECYCLE PUMP 3B
APPROVED Closed Approved 1/9/13 SH

1XW1
1-EC-EC-7211C-07FA_UNIT 1 ACC MCC C: AUX BOILER SUMP 

PMP CTRL PNL
APPROVED Closed Approved 1/9/13 SH

1XW1
1-EC-EC-7211C-07FC_UNIT 1 ACC MCC C: PWR BLOCK AREA 

SUMP PMP CTRL PNL
APPROVED Closed Approved 1/9/13 SH

1XW1
1-EC-EC-7211D-08FG_UNIT 1 ACC MCC D: EXT AND INT TANK 

PIT SUMP PUMP
APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-EP-001_UNIT 1 TANK AREA SUMP PP CONTROL PNL APPROVED Closed Approved 1/9/13 SH

1XW1
1-XW-EP-002_UNIT 1 POWER BLOCK AREA SUMP PUMP 

CONTROL PNL
APPROVED Closed Approved 1/9/13 SH

1XW1
1-XW-EP-004_UNIT 1 AUX BOILER AREA SUMP PMP CONTROL 

PNL
APPROVED Closed Approved 1/9/13 SH

1XW1
1-XW-EP-006_UNIT 1 EXT AND INT TANK PIT SUMP CONTROL 

PNL
APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-001A_UNIT 1 TANK AREA SUMP PUMP 1A APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-001B_UNIT 1 TANK AREA SUMP PUMP 1B APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-002A_UNIT 1 POWER BLOCK AREA SUMP PUMP 2A APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-002B_UNIT 1 POWER BLOCK AREA SUMP PUMP 2B APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-003A_UNIT 1 WASTE WATER RECYCLE PUMP 3A APPROVED Closed Approved 1/9/13 SH

1XW1
1-XW-MP-003A-EPB_UNIT 1 WASTE WTR RECYCLE PMP 3A 

EMERGENCY PB
APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-003B_UNIT 1 WASTE WTR RECYCLE PMP 3B APPROVED Closed Approved 1/9/13 SH

1XW1
1-XW-MP-003B-EPB_UNIT 1 WASTE WTR RECYCLE PMP 3B 

EMERGENCY PB
APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-004A_UNIT 1 AUX BLR AREA SUMP PUMP 4A APPROVED Closed Approved 1/9/13 SH

1XW1 1-XW-MP-004B_UNIT 1 AUX BLR AREA SUMP PUMP 4B APPROVED Closed Approved 1/9/13 SH

1XW1
1-XW-MP-006_UNIT 1 EXT AND INT TANK PIT SUBMERSIBLE 

PMP
APPROVED Closed Approved 1/9/13 SH

1XW2 745 1XW2 System, Wastewater enclosures

 System 1XW2 (Wastewater enclosures, remaining sumps and pits) for the 

purposes of energization. Specific cables and equipment included in this system 

are per Setroute Approved per plans 

APPROVED Closed 1/7/2013 SH

1XW2 745 85503 1XW2 System, Wastewater enclosures

RE-ROUTE C-PHASE CONDUCTOR TO BE BEHIND TWO GROUND WIRES IN 

SECTION 3 ACC MCC CONTROL PANEL FOR CONDENSATE POLISHER SLUICE 

WATER SUMP PUMP  1-XW-EP-005

Closed CBO App. NR N/A 12/5/2013 SH ELECT

1XW2 745 85504 1XW2 System, Wastewater enclosures INSTALL DRAIN VALVE HANDLE V-047 (POTABLE WATER AREA) Closed CBO App. NR N/A 12/5/2013 SH PIPING

1XW2 745 85505 1XW2 System, Wastewater enclosures INSTALL DRAIN VALVE HANDLE V-050 (AMINE AREA) Closed CBO App. NR N/A 12/5/2013 SH PIPING

1XW2 745 85506 1XW2 System, Wastewater enclosures INSTALL DRAIN VALVE HANDLE V-051 (WSAC DISPERSANT AREA) Closed CBO App. NR N/A 12/5/2013 SH PIPING

1XW2 745 85507 1XW2 System, Wastewater enclosures INSTALL DRAIN VALVE HANDLE V-040 (OXYGEN SCAVENGER AREA) Closed CBO App. NR N/A 12/5/2013 SH PIPING

1XW2 745 85508 1XW2 System, Wastewater enclosures INSTALL DRAIN VALVE HANDLE V-049 (BFPT LUBE OIL AREA) Closed CBO App. NR N/A 12/5/2013 SH PIPING

1XW2 745 85509 1XW2 System, Wastewater enclosures SWITCH PI 1512 TAG WITH PI 2512 TAG Closed CBO App. NR N/A 12/5/2013 SH PIPING
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1XW2 745 88760 1XW2 System, Wastewater enclosures DRAIN VALVE V039 NEEDS TO BE LOCKABLE PER THE P&ID. Disapproved 2nd Priority SU-MECH

1XW2 745 88761 1XW2 System, Wastewater enclosures DRAIN VALVE V040 NEEDS TO BE LOCKABLE PER THE P&ID. Disapproved 2nd Priority SU-MECH

1XW2 745 88762 1XW2 System, Wastewater enclosures DRAIN VALVE V047 NEEDS TO BE LOCKABLE PER THE P&ID Disapproved 2nd Priority SU-MECH

1XW2 745 88763 1XW2 System, Wastewater enclosures DRAIN VALVE V050 NEEDS TO BE LOCKABLE PER THE P&ID Disapproved 2nd Priority SU-MECH

1XW2 745 88764 1XW2 System, Wastewater enclosures DRAIN VALVE V051 NEEDS TO BE LOCKABLE PER THE P&ID Disapproved 2nd Priority SU-MECH

1XW2 745 89129 1XW2 System, Wastewater enclosures DRAIN VALVES OFF CURBS IN 1XW2 NEED TO BE LOCKABLE VALVES Closed CBO App. NR 01/09/2014 TV MECH

1XW2
1-EC-EC-7211C-03FC_UNIT 1 ACC MCC C: COND POL SLU WTR 

SMP PMP CPNL
APPROVED Closed 1/7/13 SH

1XW2
1-XW-EP-005_UNIT 1 COND POL. AREA SLUICE WTR SUMP 

PMP CPNL
APPROVED Closed 1/7/13 SH

1XW2
1-XW-MP-005A_UNIT 1 COND. POLISHER SLUICE WTR SUMP 

PUMP 5A
APPROVED Closed 1/7/13 SH

1XW2
1-XW-MP-005B_UNIT 1 COND. POLISHER SLUICE WTR SUMP 

PMP 5B
APPROVED Closed 1/7/13 SH

100 Unit 1 Underground Potable Water Piping
Underground Potable Water (PW) piping in unit 1 completed per approved 

plans and LORS
APPROVED Closed 4/23/2012 TV

1004 Unit 1 PSB South Door Stoop Extension

Inspected Unit 1 PSB South Door Stoop Extension. Inspection to include 

subgrade, rebar, and formwork per referenced drawings. Approved for 

concrete placement 

APPROVED Closed 1/9/2013

101 Unit 1 Underground Compressed Air Piping

Unit 1 Underground Compressed Air Piping  Inspection to include Pressure 

Testing and Backfill Release Isometric drawing nos. 25542-001-P35-PA-00001 

thru -00040 Approved per plans

APPROVED Closed 3/26/2012 TV

102 Unit 1 Turbine Slab Electrical  Unit 1 Turbine in-slab electrical conduit and grounding APPROVED Closed 2/16/2012 TV

106 Unit 1 Transition Yard Overhead Powerline Fndns

Approved plan sheets 25542-000-VLA-EWZ0-00067, -0004 and -0005 were 

used to perform the required inspections. The two foundations located in the 

SE corner of the switchyard were approved on 07-07-11 for placement of 

concrete. Concrete Pour Card EE-009-001 was signed. The grounding as 

required by plan sheet 25542-000-v1a-ewz0-00004 and the construction of 

the support structure in accordance with all applicable approved plans will be 

installed at a later date and under separate Merged Inspection Request & 

Reports.

APPROVED Closed 2/16/2012 BB

112 Unit 1 Termination Yard in Power Block

Approved plan sheets 25542-000-VLA-EWZ0-00067, -0004 and -0005 were 

used to perform the required inspections. The two foundations located in the 

Unit 1 Termination Yard on the west side of Unit 1 power block were approved 

on 07-13-11 for placement of concrete; Concrete Pour Card EE-001-001 was 

signed. The grounding as required by plan sheet 25542-000-VLA- EWZ0-00004 

and the construction of the support structure in accordance with all applicable 

approved plans will be installed at a later date and under separate Merged 

Inspection Request & Reports.A CBO approved testing agency and testing 

personnel is required by the 2007 California Building Code Section 1704.1. This 

inspection is at risk until the special inspection and testing agency that 

performed the test is approved by the CBO. The testing agency and the person 

perfoming the tests has now been approved.

APPROVED Closed 7/21/2011 BB

1133 Unit 1 Manhole Inspection Approved per plans Code and LORS APPROVED Closed 11/12/2013

116 Unit 1 Condensate Polisher Sump

All rebar, formwork, anchor bolts and embeds have been inspected per the 

approved plans referenced in the DWG# and the Area Inspected Info 

Comments sections above and appear to be in compliance with the approved 

plans and LORS.

APPROVED Closed 8/30/2011 BB

1183 Unit 1 Feedwater Heater Removal Fndn

The rails are electrically continuous, with all joints fully welded, therefor 

bonding jumpers are not required and grounding at intermediate points are 

also not required per the responsible engineer. See the attached email. 

APPROVED Closed 8/26/2013

1191 Unit 1 Solar Field Sectors E & F

Inspected the CPDU's in Unit 1 Center ring road at sector E & F road crossing 

for 24" covering for the conduit placed in center has been completed and 

approved.

APPROVED Closed 4/10/2013

119 Unti 1 Transition Structure Support Fndn
Referenced drawings approved work no longer considered at risk work 

approved.
APPROVED Closed 2/21/2012 BB
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1212 Unit 1 Fire Protection Systems Commissioning
Unit 1 Fire Protection Systems Commissioning Test Approved components 

tested and report attached per plan code and LORS
APPROVED Closed 11/6/2013

125 Unit 1 PSB Grounding Grounding per plans approved APPROVED Closed 2/21/2012 TV

132 Unit 1 TP-2X Transformer & EP-2X Switchgear

Placement of reinforcing steel, formwork, conduit, embeds, grounding and 

code compliance was field approved by CBO Site Inspector with approval from 

CBO. All work appears to comply with all applicable LORS. Inspection 

approved. 

APPROVED Closed 8/25/2011 BB

152 Unit 1 PSB Underground Piping
underground plumbing drain lines in the unit 1 Plant Services Building Pressure 

Testing and Backfill Release
APPROVED Closed 3/12/2012 TV

153 Unit 1 Tank Area Sump
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 10/21/2011 TV

154 Fire/Raw Water Pump House and Tank

Inspection # 154 � The inspection of the foundation verified that the 

foundation complies with all applicable approved plans and are in compliance 

with all applicable LORS. The foundation is approved to pour.

APPROVED Closed 10/25/2011 TV

155 Unit 1 Condensate Collection Tank 

The inspection of the piers verified that the pier reinforcement, embeds and 

anchor bolts comply with all applicable conditionally approved plans and are 

in compliance with all applicable LORS.

APPROVED Closed 8/20/2012 TV

156 Plant Services Building Unit 1
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 4/10/2012 TV

157 Unit 1 TP-1X and EA-1X Transformer and Switchboard
The formwork, reinforcing and embeds inspected are in compliance with all 

applicable LORS and are approved to pour.
APPROVED Closed 10/20/2011 TV

163 Unit 1 Switchyard Fndn Piers

subgrade, location, formwork, rebar, and anchor bolts all per plan and 

specifications, three caisson piers at east side of GSU AUX transformer per 

approved plans and LORS

APPROVED Closed 4/25/2012 BB

175 Unit 1 Aux & GSU Transformer Foundation

Inspection of AUX & GSU xformer valve box. All rebar, formwork, anchor bolts 

and embedments have been inspected per the plans referenced and the area 

specified and are in compliance with the plans and applicable LORS. 

APPROVED Closed 6/13/2012 BB

176 Unit 1 Condensate Polisher Foundation
Inspected all subgrade, location, formwork, embeds, rebar, and grounding and 

appeared to be per reference dwg's, specs and LORS.
APPROVED Closed 2/22/2012

180 Unit 1 Solar Field U/G Electrical

On-going inspection of the Unit 1 solar field underground electrical cables. 

Includes 480V, 4160V, and fiber underground cables from the power block to 

the PDU's, CPDU's, weather stations, and camera farms has been completed 

and approved per plans, specs and applicable LORS

APPROVED Closed 10/9/2012

184 Unit 1 Tower Elevated Deck
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 11/17/2011

185 Unit 1 Mirror Wash Tank
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 12/28/2011

186 Unit 1 Demin Water Storage Tank
subgrade, forms, rebar, AB's & grounding all per plans and specifications, no 

deficiencies noted.
APPROVED Closed 11/28/2011

188 Unit 1 Potable/Demin/Waste Water Transfer Pump
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 11/17/2011

189 Unit 1 Mirror Wash Transfer Pump Foundation
subgrade, forms, rebar, AB's, & grounding as required all per plans and 

specifications, no deficiencies noted.
APPROVED Closed 11/28/2011

190 Unit 1 Raw Water Transfer Pump
subgrade, forms, rebar, anchor bolts, grounding as required per plans and 

specifications , no deficiencies noted.
APPROVED Closed 11/28/2011

191 Unit 1 Potable Water Storage Tank APPROVED Closed 12/29/2011

194 Unit 1 Waste Water Storage Tank 
Subgrade, rebar, forms, embeds, grounding appear to be in compliance with 

the applicable plans and specifications. No deficiencies noted.
APPROVED Closed 8/20/2012

198 Admin/Well Starter Motor Foundations

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached documentation.

APPROVED Closed 1/4/2012
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199 Unit 1 Wet WSAC Foundation  Ladder Pad east side of WSAC Foundation per approved plans and LORS APPROVED Closed 5/14/2012

205 Unit 1 Condensate Pump A & B Foundation
The subgrade, formwork, rebar, embeds, and grounding appear to be in 

compliance with approved plans and applicable LORS.
APPROVED Closed 2/24/2012

208 Unit 1 Emergency Diesel Generator
subgrade, formwork, rebar, embeds, and grounding all complying with 

approvd plans and specifications
APPROVED Closed 2/8/2012

212 Unit 1 33kV Power Distribution

Unit 1 33kV power system, from the pole mounted recloser 1-ES-EZS-0001, to 

the 33kV Switchgear 1-ES-ES-3310, including all equipment and associated 

cables. Completed per approved plans and LORS

APPROVED Closed 4/23/2012

213 Unit 1 33kV Construction Transformers

Unit 1 33kV Power Distribution, including the feeds to 33kV transformers 1-TP-

1X and 2X. Includes both the power cable feeders and transformers 

themselves. Complete per approved plans and LORS

APPROVED Closed 4/23/2012

221 U1 Generator Circuit Breaker Support Fndn APPROVED Closed 12/29/2011

222 U1 Closed COoling Water Pump Foundation APPROVED Closed 1/4/2012

223 U1 WT Area Electric Equipment Module Fndn
Formwork, reinforcement and inbeds appear to be in compliance with the 

approved plans and applicable LORS. All pour cards to date attached.
APPROVED Closed 4/10/2012

224 Unit 1 Station Service Transformer
 Unit 1 Station Service Transformer. Inspection to include subgrade, formwork, 

rebar, anchor bolts Approved per Plans and LORS
APPROVED Closed 6/17/2013

225 Unit 1 WT Misc Pipe Support
Unit 1 WT Misc Pipe Supports. Inspection to include subgrade, rebar, 

formwork, and grounding
APPROVED Closed 2/22/2012

234 Unit 1 ACC Steam Duct Supports

Placement of rebar, anchor bolts, and grounding (as applicable) per drawings 

25542-000-DB-7210-00006, 25542-000-DG-7290-00005, 25542-000-DG-7290-

00006, and 25542-000-DG-7290-00007 are in compliance with the approved 

plans and applicable LORS. The special inspector also approved concrete to be 

placed and was on site during the concrete placement. Concrete testing and 

pulling of cylinders as required by the project specifications was performed by 

an approved third party testing agency member.

APPROVED Closed 2/25/2012

235 Unit 1 Lube Oil Foundation

All subgrade, formwork, rebar, embeds, anchor bolts, and grounding have 

been inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 6/25/2012

236 Unit 1 Aux Boiler Sump
subgrade, rebar, formwork, embeds, and grounding complying nwith 

approved plans
APPROVED Closed 2/8/2012

238 Unit 1 PSB Vault Tray Structural, Grounding, Identification, Labeling Approved per plans and LORS APPROVED Closed 5/21/2012

239 Unit 1 A/G Solar Field Cable

Cables from the CPDU out to the Heliostats, and the cables from Heliostat to 

Heliostat have been inspected per the approved plans referenced and the area 

specified and appear to be in compliance with the approved plans and 

applicable LORS.

APPROVED Closed 9/6/2012

241 Unit 1 Plant Services CMU Walls Complete Plant Services CMU Walls APPROVED Closed 2/9/2012

263 Plant Air Equipment Foundation equipment pads APPROVED Closed 2/28/2012

264 Unit 1 Aux Boiler Foundation All work completed per Approved plans and Specifications and all LORS APPROVED Closed 7/23/2012

278 Unit 1 Excitation Transformer  Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

279 Unit 1 WT Area MCC Transformer

The inspection of the Unit 1 WT Area MCC Transformer foundation including 

subgrade, formwork, rebar, and embeds appears to be compliant with 

applicable plans, specs and LORS.

APPROVED Closed 2/27/2012

280 Unit 1 ACC Area MCC Transformer
subgrade, location, formwork, rebar, and embeds per drawing 25542-000-DB-

3210-00015
APPROVED Closed 2/21/2012

281 Unit 1 Crane Outrigger Support Fndn - North Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

282 Unit 1 SRSG Blowdown Cooler Fndn Approved per plns and LORS APPROVED Closed 4/24/2012

283 Unit 1 Construction Power Foundations
8 temp power fdn. approved. FCD-25542-000-DBK-0000-00001 has not been 

submitted or approved to CBO.
APPROVED Closed 3/9/2012

284 Unit 1 ACC EEM Foundation
subgrade, formwork, rebar, and embeds per drawing 25542-000-DB-7210-

00007
APPROVED Closed 2/21/2012

290 Unit 1 Water Booster Pump Pads All plans and work approved per code and LORS APPROVED Closed 11/4/2013
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29 Unit 1 Access Road Wash Crossings

Reinforcing steel and forms were installed in accordance with the attached 

approved plans and applicable LORS. The special inspector was at the pour site 

and approved reinforcing steel, forms and locations. Pour card is attached.

APPROVED Closed 2/28/11 BB

298 Unit 1 Heater Bay Foundation inspection approved per plans and LORS APPROVED Closed 5/22/2012

299 Unit 1 Condensate Pump Foundations Approved per plns and LORS APPROVED Closed 4/24/2012

300 Unit 1 Switchyard (PSB) Transformer Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

301 Unit 1 WT Area Sunshade Foundation

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached pour cards.

APPROVED Closed 3/15/2012

302 Unit 1 Condensate Vacuum Skid Foundation Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

303 Unit 1 Cleaning Water Pump Foundation Approved per plans and LORS APPROVED Closed 4/24/2012

304 Solar Field Unit 1 PDU's
Inspected all forms, rebar, embedded pipe and grouning. Appears to in 

compliance with referenced drawings and applicable LORS
APPROVED Closed 3/5/2012

305 Unit 1 Water Booster Pump Equipment Pads All work and plans approved per code and LORS APPROVED Closed 11/4/2013

309 Unit 1 CPDU 1-P-D-EX-18-A Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

310 CPDU 1-P-D-WW-17-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

311 Unit 1 CPDU 1-P-D-WW-17-B Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

312 Unit 1 CPDU 1-P-D-WW-16-B Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

314 Unit 1 Aux & GSU Wing Walls
Unit 1 Aux & GSU Transformer Wing Walls foundations subgrade, formwork, 

and rebar   Forms rebar embeds subgrade approved per plans and LORS
APPROVED Closed 12/10/2013

321 Misc Pipe Supports Around Fire Water Storage Tank Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

328 Unit 1 PDU Foundation # 1

Inspected all subgrade, rebar, formwork, and embeds per drawing 25542-000-

DB-3210-00016 and 25542-001-DB-3210-00017 and appears to be in 

compliance with referenced drawinds and applicable LORS

APPROVED Closed 3/12/2012

329 Unit 1 PDU Foundation #10

Inspected all subgrade, rebar, formwork, and embeds per drawing 25542-000-

DB-3210-00016 and 25542-001-DB-3210-00017 and appears to be in 

comliance with referenced drawings and applicable LORS

APPROVED Closed 3/12/2012

331 Unit 1 480V Main Construction Power Distribution

U1 480V Construction Power Distribution Equipment, including MDB-1, MDB-

3, MDB-4, MDB-5, MDB-7, MDB-8, MDB-9, MDB-10, and all transformers and 

120V Distribution panels mounted at these same locations.

APPROVED Closed 3/12/2012

33 Unit 1 Access Road Wash Crossings

All wash crossings foundations rebar, and drainage culverts for the Unit 1 

Access Road have been completed and appear to comply with applicable 

LORS.

APPROVED Closed 4/9/12 BB

337 Unit 1 PDU #3 Foundation

Inspected subgrade, rebar, formwork, and embeds per drawings 25542-000-

DB-3210-00016, 25542-001-DB-3210-00017, and 25542-000-DBV-3210-00006 

and appear to be in compliance with referenced drawings, specs and 

applicable LORS

APPROVED Closed 5/14/2012

338 Unit 1 PDU #4 Foundation

All subgrade, formwork, rebar, and embeds have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 4/9/2012

339 Unit 1 PDU #5 Foundation

All subgrade, formwork, rebar, and embeds have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 4/9/2012

340 Unit 1 PDU #6 Foundation

All rebar, formwork, anchor bolts and embedments have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 3/29/2012
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341 Unit 1 PDU #7 Foundation

Inspected subgrade, formwork, rebar, and embeds per drawings 25542-000-

DB-3210-00016 and 25542-001-DB-3210-00017 and appear to be in 

compliance with all referenced drawings, specs and LORS

APPROVED Closed 5/14/2012

342 Unit 1 PDU #8 Foundation

Inspected subgrade, formwork, rebar, and embeds per drawings 25542-000-

DB-3210-00016 and 25542-001-DB-3210-00017 and appear to be in 

compliance with all referenced drawings, specs and LORS

APPROVED Closed 5/14/2012

343 Water Treatment Area Electrical Equipment Module

inspected subgrade, formwork, rebar, embeds, and anchor bolts per 

referenced drawings,specs and appears to be in compliance with reference 

drawings, specs and applicable LORS. NOTE: grounding plan appears it should 

be Dwg# 25542-003-EG-7101-00001 and is listed incorrectly in the request.

APPROVED Closed 3/14/2012

344 Unit 1 PDU #9 Foundation

Inspected subgrade, formwork, rebar, and embeds per drawings 25542-000-

DB-3210-00016 and 25542-001-DB-3210-00017 and appear to be in 

compliance with referenced drawings, specs and LORS

APPROVED Closed 5/14/2012

345 Water Treatment Area Platform Foundation

inspected subgrade, formwork, rebar, embeds, and anchor bolts per 

referenced drawings,specs and appears to be in compliance with reference 

drawings,specs and applicable LORS 

APPROVED Closed 3/14/2012

346 Unit 1 Station Service Transformer Valve Box Fndn Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

354 Unit 1 WT Misc Pipe Supports

Multiple inspections performed to date, all pour cards to date attached. All 

subgrade, rebar and formwork have been inspected per the approved plans 

referenced and the area specified and are in compliance with the approved 

plans and applicable LORS.

APPROVED Closed 10/31/2012

355 Unit 1 CPDU 1-P-D-WW-15-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

356 Unit 2 PSB CMU Walls Approved work per plans and LORS APPROVED Closed 4/24/2012

357 Unit 1 CPDU 1-P-D-WW-14-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

358 Unit 1 CPDU 1-P-D-WW-14-B 

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

359 Unit 1 CPDU 1-P-D-WW-13-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

360 Unit 1 CPDU 1-P-D-WW-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

361 Unit 1 CPDU 1-P-D-WW-11-A Forms rebar embeds subgrade approved per plans and LORS APPROVED Closed 5/21/2012

367 U1 Fuel Gas Separator Fndn work approved per plans and LORS APPROVED Closed 4/24/2012

368 U1 Misc Pipe Support Fndn inspection approved per plans and LORS APPROVED Closed 5/23/2012

369 U1 PSB HVAC Equipment Pads equipment pads per approved drawings. APPROVED Closed 3/27/2012

370 Unit 1 Aux Boiler Foundation
All work completed in compliance with Approved drawings and specifications 

and all LORS on 2012-07-23. 
APPROVED Closed 4/10/2013

38
Unit 1, 115 kV and 33 kV Direct Buried Cables from Switchyard 

to Unit 1
Work complete per approved plans and LORS APPROVED Closed 4/23/12 TV

392 Unit 1 PSB Framing/Architectural Inspection Approved per plans code and LORS APPROVED Closed 11/12/2013

393 Unit 1 Fuel Gas Pipe Supports Inspection of Misc pipe support north of Cond Polisher APPROVED Closed 4/9/2013

3945 Unit 1 ACC Area Misc Pipe Supports
Pre-pour inspection for stair pad north of SRSG tower as denoted on attached 

pour card.Inspection to include subgrade, formwork, and rebar.           
APPROVED Closed 2/13/2013
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395 Unit 1 Turbine ISO Phase Pier

All subgrade, formwork, and rebar have been inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 3/31/2012

396 Unit 1 ISO Phase Foundations approved per plans and LORS APPROVED Closed 4/24/2012

397 Unit 1 CPDU 1-P-C-SW-17-A Inspection approved work complies with approved plans and LORS APPROVED Closed 5/22/2012

398 Unit 1 CPDU 1-P-C-SW-18-A 

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

399 Unit 1 CPDU 1-P-C-SW-19-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

400 Unit 1 CPDU 1-P-C-SW-21-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

401 Unit 1 CPDU 1-P-C-SW-21-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 5/8/2012

40 SRSG Tower 1 Foundation Rebar All work and plans submitted approved per plan, code and LORS APPROVED Closed 11/14/13 TV

407 Unit 1 Station Service Transformer Fire Protection

Aboveground Fire Protection system piping in the Unit 1 Station Service 

Transformer area was inspected per the approved plans referenced and the 

area specified and appear to be in compliance with the approved plans and 

applicable LORS.

APPROVED Closed 7/23/2012

418 Unit 1 PSB Building, Building Electrical Systems Approved per plans and LORS APPROVED Closed 6/18/2013

420 Unit 1 CPDU 1-P-C-SW-16-B inspection approved per plans and LORS APPROVED Closed 5/22/2012

421 Unit 1 CPDU 1-P-C-SW-16-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

427 Unit 1 Demin Sampling Foundation Approved per plans and LORS APPROVED Closed 4/24/2012

447 Unit 1 CPDU 1-P-D-SW-14-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

448 Unit 1 CPDU 1-P-C-SW-14-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

449 Unit 1 CPDU 1-P-C-SW-13-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

450 Unit 1 CPDU 1-P-C-SW-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

451 Unit 1 CPDU 1-P-C-SW-11-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

452 Unit 1 CPDU 1-P-C-SW-11-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

453 Unit 1 CPDU 1-P-C-SW-10-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

454 Unit 1 CPDU 1-P-C-SW-9-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

455 Unit 1 CPDU 1-P-C-SW-9-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012
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456 Unit 1 CPDU 1-P-C-SW-8-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

457 Unit 1 CPDU 1-P-C-SW-8-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 8/13/2012

458 Unit 1 CPDU 1-P-C-SW-6-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 8/13/2012

459 Unit 1 CPDU 1-P-C-SW-6-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 8/13/2012

460 Unit 1 CPDU 1-P-C-SW-5-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

461 Unit 1 CPDU 1-P-C-SW-4-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

462 Unit 1 CPDU 1-P-C-SW-3-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

463 Unit 1 CPDU 1-P-C-SW-3-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

464 Unit 1 CPDU 1-P-C-SW-1-B
Inspected CPDU 1-P-C-SW-1-B and was approved for energization per plans, 

specs and applicable LORS.
APPROVED Closed 10/2/2012

465 Unit 1 CPDU 1-P-C-SW-1-A
Inspected CPDU 1-P-C-SW-1-A and was approved for energization per plans 

specs and applicable LORS.
APPROVED Closed 10/2/2012

466 Unit 1 CPDU 1-P-C-SS-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

467 Unit 1 CPDU 1-P-C-SS-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

468 Unit 1 CPDU 1-P-C-SS-11-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

469 Unit 1 CPDU 1-P-C-SS-11-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

470 Unit 1 CPDU 1-P-C-SS-10-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

471 Unit 1 CPDU 1-P-C-SS-9-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

472 Unit 1 CPDU 1-P-C-SS-8-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

473 Unit 1 CPDU 1-P-C-SS-8-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

474 Unit 1 CPDU 1-P-C-SS-7-A
Inspected CPDU 1-P-C-SS-7-A and was approved for energization per plans, 

specs and applicable LORS>
APPROVED Closed 4/26/2012

475 Unit 1 CPDU 1-P-C-SS-6-B
Inspected CPDU 1-P-C-SS-6-B and was approved for energization per plans, 

specs and applicable LORS.
APPROVED Closed 10/2/2012

476 Unit 1 CPDU 1-P-C-SS-6-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012
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477 Unit 1 CPDU 1-P-C-SS-5-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

478 Unit 1 CPDU 1-P-C-SS-4-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

479 Unit 1 CPDU 1-P-C-SS-3-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

480 Unit 1 CPDU 1-P-C-SS-2-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 9/6/2012

481 Unit 1 CPDU 1-P-C-EX-16-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

482 Unit 1 CPDU 1-P-C-EX-15-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

483 Unit 1 CPDU 1-P-C-EX-13-B

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

484 Unit 1 CPDU 1-P-C-EX-13-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

485 Unit 1 CPDU 1-P-C-EX-14-A

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/19/2012

48 U1 Underground to Common Area
Approved per Plans and Specifications. All Approved backfill permits to date 

attached.
APPROVED Closed 10/15/12 TV

49 Unit 1 SRSG Tower Foundation
Plan sheets 25542-001-ER-1001-00001-002 and 25542-001-EG-1001-00001-

002 were used in performing this inspection.
APPROVED Closed 4/26/2011 TV

496 Unit 1 STG Electrical Equip Module

All subgrade, formwork, and rebar was inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/24/2012

497 Unit 1 STG MCC Transformer

All subgrade, formwork, anchor bolts, and rebar was inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 7/24/2012

502 SFINCS Cabinets in U1 PSB Vault Approved per plans and LORS APPROVED Closed 6/18/2013

507 Unit 1 SA Pipe Support Fndns

All subgrade, rebar, formwork, and anchor bolts have been inspected per the 

approved plans referenced and the area specified and are in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 10/31/2012

510 All Unit 1 CPDU's on NN Road

Final inspection and approval of U1 CPDU�s on NorthNorth Road, including 1-

P-A-NN-8A, 9A, 10A, 11A, 12A, 13A, 14A, 15A, 16A, 17A, 18A, 18B for 

energization based on referenced drawings, specifications and applicable 

LORS.  and 07-a have not been inspected.  CPDU 1-P-A-EX-19A, 05-a have been 

inspected and are approved for energization per plans, specs and applicable 

LORS. This inspection completes all of the CPDU's located on the North/North 

spoke road.

APPROVED Closed 9/13/2012

51 Unit 1 Solar Field Road Crossings
CBO Inspection staff have inspected & approved all road crossings per the 

referenced plans.
APPROVED Closed 6/25/2013 TV

521 Unit 1 ACC Area Chemical Unloading Fndn

All subgrade, rebar, formwork, and embeds inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/24/2012

53 Unit 1 Underground Pipe
Plan sheet 25542-001-M6-XW-00001 - 00003 and isometric drawings 25542-

001-P35-XW-00001 thru -00035 were used in the performance of inspections.
APPROVED Closed 4/26/2011 TV
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536 All Unit 1 CPDU's on SE Road 

Final Inspection and approval of U1 CPDU�s on SouthEast Road, including 1-P-

C-SE-18-A, 17-A, 16-B, 16-A, 14-B, 14-A, 13-A, 12-B, 12-A, 10-B, 10-A, 9-A, 8-B, 

8-A based on referenced drawings, specifications and applicable LORS. CPDU's 

6-B, 6-A, 5-A, 4-A, 3-B, 3-A, 1-B, 1-A have not been inspected.  CPDU's 6-B, 6-A, 

5-A, 4-A, 3-B, 3-A, 1-B, 1-A have been inspected and are approved for 

energization per plans, specs and applicable LORS

APPROVED Closed 8/13/2012

537  All Unit 1 CPDU's on EE Road

Inspection of all U1 CPDU�s on EastEast Road, including 1-P-B-EX-17-A, 1-P-B-

EE-16-A, 15-A, 14-A, 13-A, 12-A, 11-A, 10-A, 9-A, 8-A, 7-A except for CPDU 6-A 

have been completed and are approved for energization based on referenced 

drawings, spections and applicable LORS. CPDU 6-A has not not been 

inspected.CPDU 6-A has been inspected and approved for energization per 

plans, specs and applicable LORS.

APPROVED Closed 8/13/2012

538  All Unit 1 CPDU's on NE Road

Final inspection and approvalof U1 CPDU�s on NorthEast Road, Including 1-P-

A-NE-24-A, 23-A, 20-B, 20-A, 18-B, 18-A, 16-B, 16-A, 14-B, 14-A, 12-B, 12-A, 10-

B, 10-A, 8-B, 8-A for energization based on referenced drawings, specifications 

and applicable LORS. CPDU's  have not been inspected. CPDU's 6-B, 6-A, 4-B, 4-

A, 3-B, 3-A, 2-A, 1-A have been inspected and are approved for energization 

per plans, specs and applicable LORS.

APPROVED Closed 8/13/2012

543 Unit 1 PSB HVAC Approved per Plans APPROVED Closed 10/15/2012

54 Unit 1 U/G Electrical Conduit

All underground conduit and duct banks are approved per submitted 

approved plans and specifications. Vaults and handholes covered by 

inspection request 1133 

APPROVED Closed 6/17/2013 TV

550 Unit 1 Aux Boiler Pipe Rack Fndn

Inspection included: subgrade, formwork, rebar, grades and epoxy doweling. 

All complied with approved plans, specifications and applicable LORS. This 

inspection is for the ladder pad at the night preservation boiler (see attached).   

APPROVED Closed 3/13/2013

551 Unit 1 Nitrogen Bottle Rack

All subgrade, formwork, and rebar inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 7/24/2012

552 Unit 1 Aux Boiler Area MCC Transformer

         Complete prepour inspection for Unit 1 Aux Boiler Area MCC 

Transformer. Inspection to include subgrade, formwork, rebar, and anchor 

bolts  inspected per approved plans and LORS         

APPROVED Closed 6/1/2012

553 Unit 1 Aux Boiler Circ Water UPS Battery Module

Subgrade, rebar, formwork, and embeds inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS. All pour cards to date attached.

APPROVED Closed 7/24/2012

56 Common Area Underground WR Pipe

This inspection report covers all piping from the well to the fire water storage 

tank. All work for this area is completed per approved plans, specs and any 

other applicable LORS. The piping downstream from the storage tank will be 

requested on a new inspection request at a later date. Inspection approved.

APPROVED Closed 5/23/2011 TV

58 Unit 1 Storm Drainage Piping
Inspected storm draiage concrete encasement on south and east side of 

power block in Unit 1. Both were approved for concrete placement.
APPROVED Closed 1/24/2013 BB

599 Unit 1 PSB Door Stoops Approved per Plans and Specifications APPROVED Closed 10/15/2012

600 Unit 1 Weather Station

Subgrade, rebar, formwork, and embeds have been inspected per the 

approved plan referenced (25542-000-D0-0090-00002) and the area specified 

and appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 8/7/2012

608 Unit 1 PSB Floor Electrical Penetrations

Electrical Penetrations through the PSB floor in Unit 1 inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS. 

APPROVED Closed 7/23/2012

611 Unit 1 STG Platform Access and Stair Landings
Platform at STG N of lube oil Fndn approved for concrete placement by 

approved plans and LORS
APPROVED Closed 10/2/2012

612 Unit 1 SRSG Tower Equipment Pads

All subgrade, rebar, formwork inspected per the approved plans referenced 

and the area specified and appear to be in compliance with the plans and 

applicable LORS. All work approved per plans and LORS

APPROVED Closed 11/4/2013

617 ACC Area Cable Tray Supports
Unit 1 ACC Area Cable Tray Supports were inspected for subgrade, rebar, 

formwork per FCD 25542-001-ERV-7210-00002.
APPROVED Closed 8/20/2012
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618 Unit 1 ACC Stair Pads

Inspected subgrade, rebar, and formwork per drawing 25542-000-DGN-7290-

00002 which appears to be in compliance with drawings, specs and applicable 

LORS

APPROVED Closed 7/25/2012

622 Brightsource Mobile Control Rooms Approved installation in compliance with LORS APPROVED Closed 7/26/2012

623 Unit 1 A/G Fuel Pipe Witnessed pressure testing, see attached. Approved. APPROVED Closed 7/26/2012

626 Unit 1 Ring Road Elemental Rd Crossings

All subgrade and conduit has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 8/6/2012

629 All U1 CPDU�s on SouthWest Road

Inspection of CPDU�s on SouthWest Road including  1-P-C-SW-21-b, 21-A, 19-

B, 18-A, 17-a, 16-B, 16-A, 14-B, 14-A, 13-A, 12-A, 11-B, 11-A, 10-A, 9-B, 9-A, 8-

B, 8-A, 6-B, 6-A have been inspected and approved for energization based on 

referenced drawings, specifications and applicables LORS under inspection 

request #'s 397, 398, 399, 400, 401 420, 421, and 447 thru 459. CPDU's  still 

remain to be inspected. CPDU's 5-A, 4-A, 3-B, 3-A, 1-B, 1-A have been 

inspected and are approved for energization per plans, specs and applicable 

LORS.

APPROVED Closed 8/13/2012

630 All U1 CPDU�s on SouthSouth Road, 

Inspection of CPDU�s 1-P-C-EX-16-A, 15-A, 14-A, 13-B, 13-A,  1-P-C-SS-B, 12-A, 

11-B, 11-A, 10-A, 9-A, 8-B, 8-A on SouthSouth Road have been inspected and 

are approved for energization based on referenced drawings, specifications 

and applicable LORS under inspection request #'s 466 thru 480. CPDU's  have 

not been inspected. CPDU's  7-A, 6-B, 6-A, 5-A, 4-A, 3-A, 2-A have been 

inspected and are approved for energization per plans, specs and applicable 

LORS. 

APPROVED Closed 8/13/2012

631 All U1 CPDU�s on WestWest Road

Inspection and approval for energization of U1 CPDU�s on WestWest Road, 

including 10-B, 10-A, 9-A, 8-A, 7-A, 6-A, 5-A, 4-A, 3-A, AND 1-P-D-EX-18-A 

based on refered drawings, specifications and applicable LORS. CPDU's 1-P-D-

WW-17-B, 17-A, 16-B, 16-A, 15-A, 14-B, 14-A, 13-A, 12-A, 11-B have been 

approved under various other inspection requests. 

APPROVED Closed 8/14/2012

632 All U1 CPDU�s on NorthWest Road

   Inspected U1 CPDU�s on NorthWest Road, including 1-P-D-NW-19-A, 16-A, 

15-A, 13-A, 12-A, 10-A, 8-A, 6-A, 4-A, 3-A, 1-A, AND 1-P-A-NW-19-B, 19-A, 18-

A, 16-A, 14-A, 12-A, 10-A, 9-A, 6-A, 5-A, 3-A, 1-A and are approved for 

energization as per plans, specs and applicable LORS.    

APPROVED Closed 9/13/2012

635 U1 PDU Transformers and 480V Panels in Solar Field

U1 PDU Transformers EA-ET-001, 002,004,005,006,007, 008, 009 & 010 have 

been inspected and approved for energization per referenced drawings, 

specifications and applicable LORS. EA-ET-003 will require reinspection. None 

of the 480 volt AC panels or 480 volt UPS panels have been inspected for 

energization. PDU-003 was reinspected and found to meet all reqiurements 

for energization as per referenced drawings, specifications and applicable 

LORS. 480 volt panels and 480 volt UPS panels associated with PDU's 1, 3, 4, 5 

and 7 were inspected and approved for energization as per approved 

drawings, specifcations and applicable LORS. The 480 breaker panels and 480 

UPS panels associated with PDU's 10 and 9 will require reinspection.As of 09-

06-2012 all PDUs, 480 AC panels and 480 UPS panels have been inspected for 

permanent energization and approved per plans, specs and applicable LORS.

APPROVED Closed 9/6/2012

637 Unit 1 Air Receiver Foundations
Inspection included: subgrade, formwork, rebar and grades. All appeared to 

comply with approved plans, specifications and applicable LORS. 
APPROVED Closed 8/8/2012

638 Unit 1 VFD Foundation Approved per Drawings and Specifications and LORS APPROVED Closed 8/10/2012

639 Unit 1 ACC Chemical Unloading Valve Box
Inspection of subgrade, formwork, rebar and clearances  appears to be in 

compliance with referenced drawings, specifications and applicable LORS.
APPROVED Closed 8/22/2012

65 Unit 1 Plant Services Foundation

This inspection covers the lower walls(vault) of the plant services building 

located in Unit 1. After several verbal corrections were completed in the field 

all work now complies with all applicable LORS, plans and specs. An approved 

Special Inspector is on site for all required inspections. Inspection is approved.

APPROVED Closed 10/19/2011 BB
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66 Unit 1 Air Cooled Condenser Foundations (ACC Fndn)
All foundations and piers have been inspected and appear to comply with the 

Approved plans. 
APPROVED Closed 8/20/2012 BB

663 Unit 1 Basket Strainer Fndn

Inspection included: Encased plumbing, subgrade, formwork, rebar, grades, 

embeds, anchor bolts, grounding and bonding. All appeared to comply with 

conditionally approved plans, spec's and applicable LORS.

APPROVED Closed 8/13/2012

671 Unit 1 WT Platform Extension Fndn Unit 1 WT Platform Extension Foundation approved per plans and LORS APPROVED Closed 2/28/2013

672 Unit 1 Aux Boiler HVAC Fndn Approved per plans and applicable LORS APPROVED Closed 8/27/2012

673 Unit 1 Light Pole Fndns
subgrade, location, formwork, rebar, and anchor bolts per drawings Approved 

per plans and LORS
APPROVED Closed 6/18/2013

6745 Unit 1 Bollards Approved per plans Code and LORS APPROVED Closed 11/12/2013

67 Unit 1 Steam Turbine Generator Foundation
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the applicable plans and LORS. 
APPROVED Closed 4/10/2012 BB

675 Unit 1 Solar Field Underground Cable

All underground cables going to the PDUs, CPDUs, Weather Stations, and 

Camera Farms have been inspected per the approved plans referenced and 

the area specified and appear to be in compliance with the approved plans 

and applicable LORS.

APPROVED Closed 9/6/2012

678 Unit 1 Heliostat Cables under No Drive Zones Inspected all NDZ's in Unit 1 solar feild and were approved for backfill. APPROVED Closed 10/1/2012

683 Unit 1 A/G Fuel Gas pipe

The aboveground pipe from Electric Heater flange thru pressure reducing 

valve and to vendor termination points for Aux Boiler / Night Preservation 

Boiler has been inspected per the approved plans referenced and the area 

specified and are in compliance with the approved plans and applicable LORS.

APPROVED Closed 10/31/2012

68 Unit 1 Fire Raw Water Storage Tank Foundation
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 12/5/2011 BB

686 Unit 1 Fire Hose House Fndns

Inspected Unit 1 Fire Hose House Foundation per attached drawing. 

Inspections to include subgrade, rebar, and formwork. Foundation is approved 

per plans, specs and applicable LORS. All fire house house foundations have 

been verified as complete.

APPROVED Closed 12/31/2013

69 Unit 1 Dry WSAC Cooler Foundations
All rebar, formwork, anchor bolts and embeds have been inspected and 

appear to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 10/27/2011 BB

695 Unit 1 STG EEM Cable Tray Fndn

The subgrade, formwork, and rebar have been inspected per the approved 

plans referenced and the area specified and are in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 10/31/2012

70 Unit  1 Wet WSAC Cooler & Spray Pump Foundation APPROVED Closed 12/29/2011 BB

707 Unit 1 CPDU's in Center Ring Road
Inspected, approved and bugged CPDU's 1-P-E-Cl-94-a, 96-a, 92-a, 89-a and 1-

P-F-Cl-87-a. All were in compliance with plans, specs and applicable LORS 
APPROVED Closed 4/11/2013

713 Unit 1 South Crane Outrigger Fndns South crane pads per approved plans and LORS APPROVED Closed 10/1/2012

714 Unit 1 Ladder Pad North of SRSG Tower Ladder Pad approved per plans and LORS APPROVED Closed 10/1/2012

78 Unit 1 Office Trailers & Toiler Trailer

The inspection of tie downs, foundations and the electrical service and 

grounding from generators is approved. All work appears to comply with the 

approved plans and all applicable LORS. 

APPROVED Closed 2/14/2012 BB

825 Unit 1 Concrete Drainage Aprons
Concrete aprons east and west of access roadway at protection berm 

approved per plans and specifications
APPROVED Closed 11/7/2012

827 Unit 1 Roadway Lighting System

Inspection of the Unit 1 Roadway Lighting System was completed and all was 

found to be in compliance with approved plans, specifications and applicable 

LORS.

APPROVED Closed 4/30/2013

84 Unit 1 Raceway/Ductbank Approved per plans and LORS APPROVED Closed 5/21/2012 TV

87 Unit 1 Underground completed per approved plans and LORS APPROVED Closed 4/23/2012 TV

88 33KV Switchboard Foundation Foundation formwork, rebar, and embeds comply with approved plans. APPROVED Closed 6/21/2011 BB

Unit 1 Punch Lists Page 210 of 269 3/10/2014 at 10:00 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 211 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

917 Unit 1 Power Block Drainage Aprons

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached pour cards.

APPROVED Closed 10/31/2012

DELETED 

(NOT IN 

SETROUTE)

1-EC-EC-2111B-06FD_UNIT 1 STG MCC 2: IMMERSION HEATER Not walked/inspected. Disapproved

DELETED 

(NOT IN 

SETROUTE)

1-EC-EC-2111B-06FK-L_UNIT 1 STG MCC 2: STG EEM HVAC#2 Not walked/inspected. Disapproved

DELETED 

(NOT IN 

SETROUTE)

1-EC-EC-2111B-07FK-R_UNIT 1 STG MCC 2: HP FWH4 

EXTRACTION STEAM VALVE
Not walked/inspected. Disapproved
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IVANPAH PROJECT PUNCH LISTS - UNIT 2
Disapproved 1,704 1,024 1st Priority

Approved 3,103 567 2nd Priority

Closed 1,673 1,674 CBO App. NR

364174 MAXIMUM PUNCH LIST ITEM NUMBER 3,105 Closed

6,502 3,655 TOTAL PUNCH LIST ITEMS Total 6,480 6,370
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DISCIPLIN

E

2AA1 754 2AA1 System Steam, Circulation, Superheater Reheat

Inspection of system 2AA1, Steam Drum, Steam Generator Panels, Circulation 

Pumps, Superheat Panels, and Reheat Panels-DISSAPPROVED- See attachment 

for clarification. 

Disapproved 3/3/2014 MS

2AA1 754 89005 2AA1 System Steam, Circulation, Superheater Reheat
FLEX TAPED TO 2-AA-HV-4394B.  RELOCATE OR FLEX WILL BE INSULATED WITH 

PIPE.
APPROVED closed 2/26/14 ms ELECT

2AA1 754 89006 2AA1 System Steam, Circulation, Superheater Reheat RE-INSTALL FLEX OFF 2-AA-HV-4294A.  RELOCATE OR FLEX WILL REST ON PIPE. Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 259729 2AA1 System Steam, Circulation, Superheater Reheat BROKEN LENS CAP/LIGHT COVER ON 2-AA-PNL-1118 APPROVED closed 2/26/14 ms SU-ELECT

2AA1 754 362072 2AA1 System Steam, Circulation, Superheater Reheat
2-EC-EC-2111A-05FE: TWO (2) GROUNDS ON BUCKET.  REMOVE INCORRECT 

GROUND AND RELOCATE.
APPROVED closed 1/16/14 SH SU-ELECT

2AA1 754 362073 2AA1 System Steam, Circulation, Superheater Reheat
2-EC-EC-1050A-02FI:  TWO (2) GROUNDS ON BUCKET.  REMOVE INCORRECT 

GROUND AND RELOCATE.
APPROVED closed 1/16/14 SH SU-ELECT

2AA1 754 362074 2AA1 System Steam, Circulation, Superheater Reheat 2-EC-EC-1050A-03FG:  DAMAGED CONDUCTOR, B PHASE APPROVED closed RLS 01-29-2014 SU-ELECT

2AA1 754 362075 2AA1 System Steam, Circulation, Superheater Reheat
2-EC-EC-1050A-03FK:  REMOVE SPLICE FROM WIREWAY.  INSTALL POWER 

DISTRIBUTION BLOCK IN TOP WIREWAY.
Disapproved 2nd Priority SU-ELECT

2AA1 754 362076 2AA1 System Steam, Circulation, Superheater Reheat
2-EC-EC-1050B-07FC:  REMOVE SPLICE FROM WIREWAY.  INSTALL POWER 

DISTRIBUTION BLOCK IN TOP WIREWAY.
Disapproved 2nd Priority SU-ELECT

2AA1 754 362077 2AA1 System Steam, Circulation, Superheater Reheat
2-EC-EC-1050B-07FE:  REMOVE SPLICE FROM WIREWAY.  INSTALL POWER 

DISTRIBUTION BLOCK IN TOP WIREWAY.
Disapproved 2nd Priority SU-ELECT

2AA1 754 362078 2AA1 System Steam, Circulation, Superheater Reheat 2-EC-EC-1050B-07FG:  INSTALL EDGE SOFTENER FOR C-PHASE APPROVED closed RLS 01-29-2014 SU-ELECT

2AA1 754 362079 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4092 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362080 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4292 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362081 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4392 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362082 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4492 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362083 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4592 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362084 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4692 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362085 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4792 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362086 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-4892 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362087 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5192 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362088 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5292 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362089 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5392 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362090 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5492 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362091 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5692 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362092 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5792 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362093 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5892 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362094 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSH-5992 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362095 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL ENCLOSURE ON 2-AA-PDIT-

2580
Disapproved 1st Priority INSTR

2AA1 754 362096 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL ENCLOSURE ON 2-AA-PDIT-

2570
Disapproved 1st Priority INSTR

2AA1 754 362097 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL ENCLOSURE ON 2-AA-PDIT-

2080
Disapproved 1st Priority INSTR

2AA1 754 362098 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL ENCLOSURE ON 2-AA-PDIT-

2070
Disapproved 1st Priority INSTR

2AA1 754 362099 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 9 - ELEV. 439':  LOOSE U-BOLT ABOVE 2-AA-V-2563A Disapproved 2nd Priority PIPING
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2AA1 754 362100 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  TAG CHECK VALVE NEXT TO 2-AA-V-

5456
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362101 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL PERMANENT/PHENOLIC TAG 

ON 2-EC-EA-103
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362102 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL PERMANENT TAG ON VALVE 

NEXT TO 2-AA-V-7047
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362103 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  REASSEMBLE VALVE ACTUATOR ON 2-

AA-FV-7062
Closed CBO App. NR 2/10/2014 TV SU-MECH

2AA1 754 362104 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 9 - ELEV. 439':  RE-TERM ALL ELECTRICAL 

COMPONENTS TO 2-AA-FV-7062 AFTER ACTUATOR IS REASSEMBLED.
APPROVED closed 2/26/14 MS SU-ELECT

2AA1 754 362105 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL 2-AA-TE-7045A Closed CBO App. NR 2/10/2014 TV SU-INSTR

2AA1 754 362106 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL 2-AA-TE-7045B Closed CBO App. NR 2/10/2014 TV SU-INSTR

2AA1 754 362107 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4092 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362108 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4292 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362109 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4392 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362110 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4492 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362111 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4592 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362112 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4692 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362113 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4792 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362114 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-4892 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362115 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5192 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362116 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5292 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362117 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5392 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362118 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5492 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362119 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5692 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362120 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5792 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362121 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5892 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362122 2AA1 System Steam, Circulation, Superheater Reheat INSTALL PERMANENT TAG ON 2-AA-LSHH-5992 Closed CBO App. NR 2/10/2014 TV INSTR

2AA1 754 362123 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  INSTALL PERMANENT TAG ON 2-AA-

V-2586A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362124 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  LIMIT SWITCH CONDUIT/FLEX 

GOES INTO INSULATION OF PIPING NEXT TO 2-AA-V-2032A
Disapproved 2nd Priority INSUL

2AA1 754 362125 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  HANDWHEEL IS TOO SMALL ON 2-

AA-V-2531A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362126 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 10 - ELEV. 451.25':  TWO (2) NUTS ARE LOOSE ON 

BOTTOM SUPPORT CONNECTION ON RH025 (SW CORNER - PIPE SUPPORT IS 

LEVEL WITH FLOOR 11 ELEVATION)

Disapproved 2nd Priority PIPING

2AA1 754 362127 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  INSTALL ENCLOSURE FOR 2-AA-DPI-

4045
Disapproved 1st Priority INSTR

2AA1 754 362128 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  INSTALL ENCLOSURE ON 2-AA-FIT-

5302
Disapproved 1st Priority INSTR

2AA1 754 362129 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  INSTALL ENCLOSURE ON 2-AA-FIT-

5802
Disapproved 1st Priority INSTR

2AA1 754 362130 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 2-AA-

V-5304A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362131 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 2-AA-

V-5304B
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362132 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  PIPE LINE CONTAINING 2-AA-V-

5304A&B IS NOT ADAQUATELY SUPPORTED
Disapproved 2nd Priority PIPING

2AA1 754 362133 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  PIPE LINE CONTAINING 2-AA-V-

5303A&B IS NOT ADAQUATELY SUPPORTED
Disapproved 2nd Priority PIPING

2AA1 754 362134 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  PIPE LINE CONTAINING 2-AA-V-

5804A&B IS NOT ADAQUATELY SUPPORTED
Disapproved 2nd Priority PIPING

2AA1 754 362135 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  PIPE LINE CONTAINING 2-AA-V-

5803A&B IS NOT ADAQUATELY SUPPORTED
Disapproved 2nd Priority PIPING

2AA1 754 362136 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 

MIRRORED VALVE TO 2-AA-V-5723 (SOUTH WEST CORNER, APPROXIMATELY 

10 FEET SOUTH OF 2-AA-V-5723, BEHIND 2-HT-JB-5803A)

Closed CBO App. NR 2/10/2014 TV PIPING
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2AA1 754 362137 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL ADDITIONAL SUPPORTS 

ON CONDUIT 21141CX009
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362138 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL ADDITIONAL SUPPORTS 

ON CONDUIT 21130CM5216
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362139 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSULATION INTERFERENCE WITH 

HANDWHEEL ON 2-AA-V-1016B
Closed CBO App. NR 2/10/2014 TV INSUL

2AA1 754 362140 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  2-AA-TE-3001 IS BROKEN.  REPLACE 

TE.
Disapproved 2nd Priority SU-INSTR

2AA1 754 362141 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  2-AA-TE-3004 IS BROKEN.  REPLACE 

TE.
Disapproved 2nd Priority SU-INSTR

2AA1 754 362142 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 

MIRRORED VALVE TO 2-AA-V-5223 (SOUTH EAST CORNER, APPROXIMATELY 10 

FEET SOUTH OF 2-AA-V-5223)

Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362143 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  RE-BEND INSTRUMENT LINE OFF 2-

AA-V-5303 SO THERE IS NO LOW POINT IN THE MIDDLE OF THE TUBING
Disapproved 2nd Priority SU-INSTR

2AA1 754 362144 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 

MIRRORED VALVE TO 2-AA-V-5423 (SOUTH EAST CORNER, APPROXIMATELY 10 

FEET WEST O F 2-AA-V-5423)

Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362145 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL PERMANENT TAG ON 2-AA-

V-5713B
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362146 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  SUPPORT CONDUIT 21151CX057 

CORRECTLY UNDER UNISTRUT WITH CLAMPS FOR 2-AA-TE-5961
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362147 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  BROKEN FLEX OFF 2-AA-TE-5862 

(21151CX045)
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362148 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5': INSTALL ENCLOSURE ON 2-AA-PDIT-

1076
Disapproved 1st Priority INSTR

2AA1 754 362149 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL PERMANENT TAG ON 2-AA-

HV-4094A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362150 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL PERMANENT/PHENOLIC 

TAG ON 2-EC-EA-104
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362151 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL PERMANENT/PHENOLIC 

TAG ON 2-EC-EA-105
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362152 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL PERMANENT TAG ON 2-AA-

HV-4294A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362153 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5': INSTALL ENCLOSURE ON 2-AA-PDIT-

1074
Disapproved 1st Priority INSTR

2AA1 754 362154 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5': INSTALL ENCLOSURE ON 2-AA-FIT-

1053
Disapproved 1st Priority INSTR

2AA1 754 362155 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL PERMANENT TAG ON 2-AA-

HV-4694A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362156 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL SUPPORT ON CONDUIT 

21151CX069 OFF TE
APPROVED closed 2/26/14 MS ELECT

2AA1 754 362157 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 13 - ELEV. 491.5':  2-AA-TE-4393 IS BROKEN Disapproved 2nd Priority SU-INSTR

2AA1 754 362158 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  TWO (2) CONDULET COVERS 

MISSING OFF 2-AA-EJ-012
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362159 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL ENCLOSURE ON 2-AA-FIT-

7002
Disapproved 1st Priority INSTR

2AA1 754 362160 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT TAG ON 2-AA-

EJ-013
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362161 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT TAG ON 2-AA-

EJ-014
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362162 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT TAG ON 2-AA-

HV-1131A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362163 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT TAG ON 2-AA-

PV-7082
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362164 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT TAG ON 2-AA-

HV-7081
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362165 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 14 - ELEV. 500.83':  PIPING INSULATION IS IN CONTACT 

WITH TERMINATION COMPARTMENT ON ACTUATOR.  ROTATE ACTUATOR OF 

ADJUST INSULATION TO MAKE ACCEPTABLE ON 2-AA-HV-5212

Closed CBO App. NR 2/10/2014 TV SU-MECH
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2AA1 754 362166 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 14 - ELEV. 500.83':  PIPING INSULATION IS IN CONTACT 

WITH TERMINATION COMPARTMENT ON ACTUATOR.  ROTATE ACTUATOR OF 

ADJUST INSULATION TO MAKE ACCEPTABLE ON 2-AA-HV-5412

Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AA1 754 362167 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 14 - ELEV. 500.83':  PIPING INSULATION IS IN CONTACT 

WITH TERMINATION COMPARTMENT ON ACTUATOR.  ROTATE ACTUATOR OF 

ADJUST INSULATION TO MAKE ACCEPTABLE ON 2-AA-HV-5612

Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AA1 754 362168 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 14 - ELEV. 500.83':  PIPING INSULATION IS IN CONTACT 

WITH TERMINATION COMPARTMENT ON ACTUATOR.  ROTATE ACTUATOR OF 

ADJUST INSULATION TO MAKE ACCEPTABLE ON 2-AA-HV-5812

Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AA1 754 362169 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-V-4350B
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362170 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

ENCLOSURE ON 2-AA-FIT-4658)  FIT IS NOT TAGGED, EAST SIDE OF FLOOR 

SOUTH OF DRUM.  MAY NOT BE FIT-4658)

Disapproved 1st Priority INSTR

2AA1 754 362171 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-V-1138A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362172 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 2-AA-PIT-

1105B ENCLOSURE
Disapproved 1st Priority INSTR

2AA1 754 362173 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  BROKEN FLEX ON 2-

AA-TE-3555
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362174 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-EJ-022
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362175 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-EJ-023
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362176 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  FIX ALL BROKEN 

TE'S ON NORTH SIDE OF STEAM DRUM
Disapproved 2nd Priority SU-INSTR

2AA1 754 362177 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  RELCOATE FLEX OFF 

2-AA-HV-1061 (MOVE TO NORTH SIDE OF VALVE)
Closed CBO App. NR 2/10/2014 TV ELECT

2AA1 754 362178 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-V-1083D
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362179 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-V-1084B
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362180 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-V-1084C
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362181 2AA1 System Steam, Circulation, Superheater Reheat

CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

ADDITIONAL ANCHORS (2 IN EACH FOOT) OF BOILER DRUM LEVEL 

INSTRUMENTATION LINES ON EAST SIDE OF DRUM.  CURRENT SUPPORTS ALSO 

DO NOT HAVE FULL THREAD ENGAGEMENT.

Disapproved 2nd Priority SU-INSTR

2AA1 754 362182 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

ENCLOSURE ON 2-AA-FIT-4251
Disapproved 1st Priority INSTR

2AA1 754 362183 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  2-AA-TE-3557 IS 

LOOSE
Closed CBO App. NR 2/10/2014 TV SU-INSTR

2AA1 754 362184 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 2-AA-V-1144B
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362185 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  FIX CGB ON 2-AA-TE-

1002, CONDUIT 21171CX084
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362186 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 16 - ELEV. 536':  INSTALL PERMANENT TAG ON 2-AA-

PV-7012
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362187 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 16 - ELEV. 536':  INSTALL PERMANENT TAG ON 2-AA-

HV-7011
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362188 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 16 - ELEV. 536':  BROKEN FLEX TO 2-AA-HV-7011 APPROVED closed 1/23/14 ms ELECT

2AA1 754 362189 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 16 - ELEV. 536':  INSTALL PERMANENT TAG ON 2-AA-V-

6138C
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362190 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 16 - ELEV. 536':  INSTALL PERMANENT TAG ON 2-AA-V-

4050A
Closed CBO App. NR 2/10/2014 TV PIPING

2AA1 754 362191 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 16 - ELEV. 536':  FIX CONDUIT SUPPORT ON 

21181CX053 OFF 2-AA-TE-4661A
APPROVED closed 1/23/14 ms ELECT

2AA1 754 362192 2AA1 System Steam, Circulation, Superheater Reheat
CONSTRUCTION FLOOR 16 - ELEV. 536':  MOUNT 2-AA-TE-4562 TO EMT 

CONDUIT
Disapproved 2nd Priority INSTR
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2AA1 754 362193 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 16 - ELEV. 536':  BROKEN FLEX OFF 2-AA-HV-7090 APPROVED closed 1/23/14 ms ELECT

2AA1 754 362194 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 17 (TOP):  REMOVE HOSE OFF 2-AA-V-6510 APPROVED Closed N/A 11/19/13 SH SU-MECH

2AA1 754 362195 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 17 (TOP):  2-AA-TE-4865D IS BROKEN Disapproved 2nd Priority SU-INSTR

2AA1 754 362196 2AA1 System Steam, Circulation, Superheater Reheat CONSTRUCTION FLOOR 17 (TOP):  2-AA-HV-4451 IS LEAKING OIL APPROVED Closed N/A 11/19/13 SH SU-MECH

2AA1 754 2-AA-EJ-001_UNIT 2 BCP-2050 JUNCTION BOX APPROVED Closed 04/03/2013 - JT

2AA1 754 2-AA-EJ-002_UNIT 2 BCP-2550 JUNCTION BOX APPROVED Closed 04/03/2013 - JT

2AA1 754 2-AA-EV-001A_UNIT 2 BCP-2050 VARIABLE FREQUENCY DRIVE APPROVED Closed 4/16/13  CG

2AA1 754 2-AA-EV-001B_UNIT 2 BCP-2550 VARIABLE FREQUENCY DRIVE APPROVED Closed 4/16/13  CG

2AA1 754
2-AA-FV-7062_UNIT 2 AUX STM TO HRH CNTRL VLV 

ACTUATOR
APPROVED Closed 4/19/13 CG

2AA1 754 2-AA-HS-1118_UNIT 2 DRUM LEVEL COL. BLOW DOWN PB APPROVED Closed 4/19/13 CG

2AA1 754 2-AA-HS-1144_UNIT 2 DRUM LEVEL COL. BLOW DOWN PB APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-HV-1051_UNIT 2 DRUM EQUALIZATION VLV 1 

ACTUATOR EL 511'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1054_UNIT 2 DRUM EQUALIZATION VLV 2 

ACTUATOR EL 511'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1061A_UNIT 2 DRUM TO SUPERHTR VLV 1A 

ACTUATOR EL. 524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1061AA_UNIT 2 DRUM TO SUPERHTR VLV 1AA 

ACTUATOR  EL. 524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1061B_UNIT 2 DRUM TO SUPERHTR VLV 1B 

ACTUATOR. 524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1061BB_UNIT 2 DRUM TO SUPERHTR VLV 1BB 

ACTUATOR 524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1062A_UNIT 2 DRUM TO SUPERHTR VLV 2A 

ACTUATOR  524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1062AA_UNIT 2 DRUM TO SUPERHTR VLV 2AA 

ACTUATOR  524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1062B_UNIT 2 DRUM TO SUPERHTR VLV 2B 

ACTUATOR  524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-1062BB_UNIT 2 DRUM TO SUPERHTR VLV 2BB 

ACTUATOR  524'
APPROVED Closed 2/1/2013 MS

2AA1 754 2-AA-HV-1111_UNIT 2 DRUM N2 SUPPLY VLV EL 524' APPROVED Closed 2/1/2013 MS

2AA1 754 2-AA-HV-1124_UNIT 2 DRUM VNT VLV 1 ACTUATOR 536' APPROVED Closed 2/1/2013 MS

2AA1 754 2-AA-HV-1125_UNIT 2 DRUM VNT VLV 2 ACTUATOR 536' APPROVED Closed 2/1/2013 MS

2AA1 754 2-AA-HV-2030_UNIT 2 BCP FRM PRI MIX HDR VLV EL 472' APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-2031B_UNIT 2 BCP-A WARMING VLV 1 ACTUATOR EL 

451'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-2032B_UNIT 2 BCP-A WARMING VLV 2 ACTUATOR EL 

451'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-2035_UNIT 2 BCP-A SUC FROM BYP MIX HDR VLV  

460'
APPROVED Closed 2/1/2013 MS

2AA1 754 2-AA-HV-2530_UNIT 2 BCP FRM PRI MIX HDR VLV EL 472' APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-2531B_UNIT 2 BCP-B WARMING VLV 1 ACTUATOR EL 

451'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-2532B_UNIT 2 BCP-B WARMING VLV 2 ACTUATOR EL 

451'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-2535_UNIT 2 BCP-B SUC FROM BYP MIX HD VLV EL 

460'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-4093_UNIT 2 SH NE PNL SML DRN VLV ACTUATOR 

491'
APPROVED Closed 4/1/2013 CG

2AA1 754
2-AA-HV-4094A_UNIT 2 SH NE PNL DRN VLV A ACTUATOR 

491'
APPROVED Closed 4/1/2013 CG
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2AA1 754 2-AA-HV-4094B_UNIT 2 SH NE PNL DRN VLV B ACTUATOR 491' APPROVED Closed 4/1/2013 CG

2AA1 754
2-AA-HV-4203_UNIT 2 SH EN PASS 2 HDR VNT VLV ACTUATOR 

EL 551'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4294A_UNIT 2 SH EN PNL DRN VLV A ACTUATOR 

491'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4303_UNIT 2 SH ES PASS 3 HDR VNT VLV ACTUATOR 

EL 551'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4394A_UNIT 2 SH NE PNL DRN VLV A ACTUATOR EL. 

491'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4409A_UNIT 2 SH OUTLET DRN VLV A ACTUATOR 

524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-4409B_UNIT 2  SH OUTLET DRN VLV B ACTUATOR 

524'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-AA-HV-4451_UNIT 2 SH WS PNL SML DRN VLV ACTUATOR 

EL 551'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4494A_UNIT 2 SH NE PNL DRAIN VLV A ACTUATOR 

EL 491'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4574_UNIT 2 SH NW PASS 1 SPR WTR BLK VLV 

ACTUATOR 551'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4594A_UNIT 2 SH NE PNL DRN VLV A ACTUATOR 

491'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4603_UNIT 2 SH WN PASS 2 HDR VNT VLV 

ACTUATOR EL 551'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4674_UNIT 2 SH WN PASS 2 SPR WTR BLCK VLV 

ACTUATOR 536'
APPROVED Closed 4/1/2013 CG

2AA1 754 2-AA-HV-4694A_UNIT 2 SH WN PNL DRN VLV A ACT EL 491' APPROVED Closed 4/1/2013 CG

2AA1 754
2-AA-HV-4703_UNIT 2 SH WS PASS 3 HDR VNT VLV 

ACTUATOR EL 551'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-4794A_UNIT 2 SH WS PNL DRN VLV A ACTUATOR EL 

491'
APPROVED Closed 4/1/2013 CG

2AA1 754 2-AA-HV-4894A_UNIT 2 SH SW PNL DRN VLV A ACT EL 491' APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5194A_UNIT 2 RH NE PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5294A_UNIT 2  RH EW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5394A_UNIT 2 RH ES PNL DRN VLV A ACTUATOR EL. 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5457A_UNIT 2 RH OUTLET DRAIN VLV A ACTUATOR 

EL 427'
APPROVED Closed 3/28/2013 MS

2AA1 754 2-AA-HV-5471B_UNIT 2 RH OUTLET VLV B ACTUATOR EL. 427' APPROVED Closed 4/1/2013 CG

2AA1 754
2-AA-HV-5494A_UNIT 2 RH SE PNL DRAIN VLV A ACTUATOR EL 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5694A_UNIT 2 RH NW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5794A_UNIT 2 RH WN PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5894A_UNIT 2 RH WS PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-5994A_UNIT 2 RH SW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 3/28/2013 MS

2AA1 754 2-AA-HV-7010_UNIT 2 BYP STM INLET VLV 1 ACTUATOR 536' APPROVED Closed 3/28/2013 MS

2AA1 754 2-AA-HV-7011_UNIT 2 BYP STM INLET VLV 2 ACTUATOR 536' APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-7051_UNIT 2 AUX STM TO CRH BLCK VLV ACTUATOR 

EL 439'
APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-7060_UNIT 2 AUX STM TO HRH BLCK VLV ACTUATOR 

EL 439'
APPROVED Closed 3/28/2013 MS
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2AA1 754
2-AA-HV-7063_UNIT 2 AUX STM TO HRH STOP VLV ACTUATOR 

EL 427'
APPROVED Closed 3/28/2013 MS

2AA1 754 2-AA-HV-7081_UNIT 2 AUX STM TO SH BLOCK VLV  EL 500' APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-HV-7083_UNIT 2 AUX STM TO SH STOP VLV ACTUATOR 

536'
APPROVED Closed 3/28/2013 MS

2AA1 754 2-AA-HV-7090_UNIT 2 AUX STM TO SH VNT VLV 536' APPROVED Closed 3/28/2013 MS

2AA1 754 2-AA-JCD-002_UNIT 2 HEAT FLUX PLC APPROVED Closed 3/28/2013 MS

2AA1 754
2-AA-MP-2050-EJB1_UNIT 2 BCP-2050 MOTOR POWER 

TERMINAL BOX 1
APPROVED Closed 4/3/2013

2AA1 754
2-AA-MP-2050-EJB2_UNIT 2 BCP 2050 MOTOR POWER 

TERMINAL BOX 2
APPROVED Closed 4/3/2013

2AA1 754
2-AA-MP-2550-EJB1_UNIT 2 BCP-2550 MOTOR POWER 

TERMINAL BOX 1
APPROVED Closed 4/3/2013

2AA1 754
2-AA-MP-2550-EJB2_UNIT 2 BCP 2550 MOTOR POWER 

TERMINAL BOX 2
APPROVED Closed 4/3/2013

2AA1 754
2-AA-PNL-1150A_UNIT 2 SRSG DRUM LVL SIGHT GLASS 

ILUMINATION
APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-PNL-1150B_UNIT 2 SRSG DRUM LVL SIGHT GLASS 

ILUMINATION
APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-PNL-1151C_UNIT 2 WEST  DRUM LEVEL COLUMN 

CONTROL UNIT
APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-PNL-1151D_UNIT 2 EAST DRUM LEVEL COLUMN 

CONTROL UNIT
APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-PNL-4092_UNIT 2 COND POT LVL SWITCH CONTROL 

UNIT POWER
APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-PV-7012_UNIT 2 SRSG BYP STM TO CRH CTR VLV ACTR 

(EL 536')
APPROVED Closed 4/19/13 CG

2AA1 754 2-AA-PV-7052_UNIT 2 AUX STM TO CRH CNTRL VLV  (EL 439') APPROVED Closed 4/17/2013 MS

2AA1 754
2-AA-PV-7082_UNIT 2 AUX STM TO SH CNTRL VLV ACTUATOR 

(EL 500')
APPROVED Closed 4/17/2013 MS

2AA1 754 2-AA-TV-4251_UNIT 2 S/H EN PASS 2 SPRY WATER VLV EL 536' APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-TV-4551_UNIT 2 S/H NW PASS 1 SPRY WATER VLV EL 

551'
APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-TV-4651_UNIT 2 S/H WN PASS 2 SPRY WATER VLV EL 

536'
APPROVED Closed 4/19/13 CG

2AA1 754 2-AA-TV-5154_UNIT 2 R/H NE PASS 1 SPRY WATER VLV EL 439' APPROVED Closed 4/17/2013 MS

2AA1 754
2-AA-TV-5654_UNIT 2 R/H NW PASS 1 SPRY WATER VLV EL 

439'
APPROVED Closed 4/17/2013 MS

2AA1 754
2-AA-TV-7005_UNIT 2 SRSG BYP STM TO CRH SPR WT CTRL 

VLV EL 524'
APPROVED Closed 4/19/13 CG

2AA1 754
2-AA-TV-7045_UNIT 2 AUX STM TO CRH SPR WTR CTRL VLV  

EL 439'
APPROVED Closed 4/17/2013 MS

2AA1 754
2-AA-TV-7075_UNIT 2 AUX STM TO SH SPR WTR CNTRL VLV  

EL 500'
APPROVED Closed 4/19/13 CG

2AA1 754 2-AF-HV-0538_UNIT 2 PEG STM FRM AUX BLR MOV APPROVED Closed 4/1/2013 CG

2AA1 754
2-EC-EA-101_UNIT 2 480V AC MOV PANEL BOARD#101-SRSG 

EL 427'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EA-102_UNIT 2 480V AC MOV PANEL BOARD#102-SRSG 

EL 427'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EA-103_UNIT 2 480V AC MOV PANEL BOARD#103 -SRSG 

EL 439'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EA-104_UNIT 2 480V AC MOV PNL BOARD#104-SRSG EL 

491'-6"
APPROVED Closed 2/1/2013 MS

2AA1 754 2-EC-EA-105_480V AC PANEL BOARD 105 - SRSG TOWER APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EA-106_480V AC MOV PNL BOARD 106-SRSG TOWER EL 

500'
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EA-107_480V AC MOV PNL BOARD 107-SRSG TOWER 

524' 9"
APPROVED Closed 2/1/2013 MS
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2AA1 754
2-EC-EA-108_UNIT 2 480V AC MOV PNL BOARD 108-SRSG 

TOWER 536'5"
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EA-109_UNIT 2 480V AC MOV PANEL BOARD 109 -SRSG 

EL 551'
APPROVED Closed 3/28/2013 MS

2AA1 754 2-EC-EA-110_UNIT 2 MOV SRSG TOWER EL. 180' PANELBOARD APPROVED Closed 4/12/2013 SH

2AA1 754
2-EC-EC-1050A-02FI_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 105
APPROVED Closed 3/28/2013 MS

2AA1 754
2-EC-EC-1050A-03FG_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 101
APPROVED Closed 3/28/2013 MS

2AA1 754
2-EC-EC-1050A-03FI_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 102
APPROVED Closed 3/28/2013 MS

2AA1 754
2-EC-EC-1050A-03FK_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 103
APPROVED Closed 3/28/2013 MS

2AA1 754
2-EC-EC-1050A-04FG_UNIT 2 SRSG MCC: BCP-A SUCTION 

VALVE ACTUATOR
APPROVED Closed 3/28/2013 MS

2AA1 754
2-EC-EC-1050B-06FA_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 106
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EC-1050B-06FK_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 104
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EC-1050B-07FC_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 107
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EC-1050B-07FE_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 108
APPROVED Closed 2/1/2013 MS

2AA1 754
2-EC-EC-1050B-07FG_UNIT 2 SRSG MCC: 480V MOV PANEL 

BOARD 109
APPROVED Closed 3/28/2013 MS

2AA1 754
2-EC-EC-1050B-08FA_UNIT 2 SRSG MCC: BCP-B SUCTION 

VALVE ACTUATOR
APPROVED Closed 3/28/2013 MS

2AA1 754
2-EC-EC-2111A-05FE_UNIT 2 STG MCC 1: SRSG MOV PNL BRD 

110
APPROVED Closed 4/12/2013 SH

2AA1 754 2-SA-HV-0547_UNIT 2 AUX BLR STM ATMP IN ISO VLV APPROVED Closed 4/19/13 CG

2AB1 1109 System 2AB1 Main Steam, HP, HRH, CRH, LP System

Boiler Steam Piping Inspection. Pressure testing reports are attached in 

Inspection Report 1109-1 and 1109-2. Pressure testing has been performed to 

satisfy requirements of ASME B31.1. Some piping was tested in-service as 

allowed by ASME B31.1.

APPROVED Closed 2/13/2014 TV

2AB1 758 2AB1 System - Main Steam Piping of HP Turbine
Inspection of System 2AB1, Main Steam Piping off of HP Turbine-

DISSAPPROVED- See attachment  for clarification. 
Disapproved 3/3/2014 MS

2AB1 758 361159 2AB1 System - Main Steam Piping of HP Turbine
HYDRAULIC BYPASS UNIT:  BENT COVER (OVER MOTORS/FANS/RADIATORS) 

ON TOP OF UNIT
Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361160 2AB1 System - Main Steam Piping of HP Turbine HYDRAULIC BYPASS UNIT:  INSTALL EAST SIDE PANELS (2) Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361161 2AB1 System - Main Steam Piping of HP Turbine HYDRAULIC BYPASS UNIT:  REMOVE OIL RESIDUE INSIDE UNIT/ HOUSEKEEPING Closed CBO App. NR N/A 12/5/2013 TV CIVIL

2AB1 758 361162 2AB1 System - Main Steam Piping of HP Turbine
HYDRAULIC BYPASS UNIT:  INSTRUMENT INSIDE UNIT NEXT TO MOTOR 11110-

A01-2 IS NOT INSTALLED.  (SENSING LINES ON PRESSURE TRANSMITTER)
Closed CBO App. NR N/A 12/5/2013 TV SU-INSTR

2AB1 758 361163 2AB1 System - Main Steam Piping of HP Turbine
HYDRAULIC BYPASS UNIT:  VERIFY LIGHTING WORKS INSIDE CABINET (EPP-006) 

AND UNIT
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2AB1 758 361164 2AB1 System - Main Steam Piping of HP Turbine HYDRAULIC BYPASS UNIT:  INSTALL PERMANENT TAG ON 2-AB-EPP-006 Closed CBO App. NR N/A 12/5/2013 TV ELECT

2AB1 758 361165 2AB1 System - Main Steam Piping of HP Turbine MISSING FIXTURE ON LIGHT INSIDE CABINET 2-AB-EPP-006 Closed CBO App. NR N/A 12/5/2013 TV ELECT

2AB1 758 361166 2AB1 System - Main Steam Piping of HP Turbine
2-EC-EC-2111A-06FG:  GROUND FOR BUCKET IS LOCATED ON 06FI.  RE-LOCATE 

GROUND TO CORRECT BUCKET.
APPROVED closed RLS 01-29-2014 SU-ELECT

2AB1 758 361167 2AB1 System - Main Steam Piping of HP Turbine
2-EC-EC-2111A-06FI:  RE-TERM CONTROL WIRES #4, #6 AND #10 (#4 HAS A 

LOOSE STRAND)
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2AB1 758 361168 2AB1 System - Main Steam Piping of HP Turbine MISSING SCREWS ON CONDULET COVERS OFF 2-AA-HV-4471A APPROVED Closed 2/26/14 MS ELECT

2AB1 758 361169 2AB1 System - Main Steam Piping of HP Turbine ROTATE ACTUATOR ON 2-AA-HV-4471B Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361170 2AB1 System - Main Steam Piping of HP Turbine SEAL CONDUIT AT CABLE TRAY OFF 2-AA-HV-4471B APPROVED Closed 2/26/14 MS ELECT

2AB1 758 361171 2AB1 System - Main Steam Piping of HP Turbine 1.5 INCH FLEX OFF 2-AA-HV-4471B IS NOT BONDED TO CABLE TRAY APPROVED closed 1/23/14 ms ELECT

2AB1 758 361172 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-PV-0012 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361173 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-V-711 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361174 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-V-712 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361175 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-TE-0010 Closed CBO App. NR N/A 12/5/2013 TV INSTR

2AB1 758 361176 2AB1 System - Main Steam Piping of HP Turbine MISSING CONDULET COVERS ON CONDUIT OFF 2-AB-TE-0010 APPROVED closed 2/5/2014 ms ELECT
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2AB1 758 361177 2AB1 System - Main Steam Piping of HP Turbine LOOSE FLEX ON 2-AB-TE-0010 APPROVED Closed 12/23/13 JS ELECT

2AB1 758 361178 2AB1 System - Main Steam Piping of HP Turbine SEAL CONDUIT AT CABLE TRAY OFF 2-AB-TE-0010 Closed CBO App. NR N/A 12/5/2013 TV ELECT

2AB1 758 361179 2AB1 System - Main Steam Piping of HP Turbine MISSING STEM COVER OFF 2-AB-V-048 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361180 2AB1 System - Main Steam Piping of HP Turbine PIPE HANGER MISSING BOLTS BETWEEN 2-AB-V-048 AND 2-AB-HV-0514 Disapproved 1st Priority PIPING

2AB1 758 361181 2AB1 System - Main Steam Piping of HP Turbine
TWO (2) 4 INCH INSPECTION PORTS NOT IDENTIFIED IN FIELD ON 2-AB-L005-

9L8-10"
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361182 2AB1 System - Main Steam Piping of HP Turbine INSTALL PLUG ON 2-AB-TW-0038 Closed CBO App. NR 12/11/2013 TV NA PIPING

2AB1 758 361183 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-TW-0038 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361184 2AB1 System - Main Steam Piping of HP Turbine INSTALL NAMEPLATE AND CAP ON SOLENOID 2-AB-HY-0030A Closed CBO App. NR N/A 12/5/2013 TV SU-INSTR

2AB1 758 361185 2AB1 System - Main Steam Piping of HP Turbine LOCK OPEN 2-AB-V-009 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361186 2AB1 System - Main Steam Piping of HP Turbine LOCK OPEN 2-AB-V-026 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361187 2AB1 System - Main Steam Piping of HP Turbine LOCK OPEN 2-AB-V-015 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361188 2AB1 System - Main Steam Piping of HP Turbine LOCK OPEN 2-AB-V-011 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361189 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-V-626 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361190 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-V-841 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361191 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-V-052 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361192 2AB1 System - Main Steam Piping of HP Turbine LOCK OPEN 2-AB-V-052 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361193 2AB1 System - Main Steam Piping of HP Turbine LOCK OPEN 2-AB-V-050 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361194 2AB1 System - Main Steam Piping of HP Turbine
CABLE DAMAGED TO SOLENOID (2AC13AXE).  RE-TERM CABLE ON 2-AB-V-

MAA90AA020
Closed CBO App. NR N/A 12/5/2013 TV SU-INSTR

2AB1 758 361195 2AB1 System - Main Steam Piping of HP Turbine INSTALL SHIM ON PIPE SUPPORT UPSTREM OF 2-AB-V-621 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361196 2AB1 System - Main Steam Piping of HP Turbine INSTALL ENCLOSURE ON 2-AB-PIT-0100 Closed CBO App. NR N/A 12/5/2013 TV INSTR

2AB1 758 361197 2AB1 System - Main Steam Piping of HP Turbine DAMAGED INSULATION ON PIPE LINE 2-AB-L076-C6D-2" Closed CBO App. NR N/A 12/5/2013 TV INSUL

2AB1 758 361198 2AB1 System - Main Steam Piping of HP Turbine COMPLETE INSTALLATION OF PLATFORM FOR 2-AB-HV-0570 Closed CBO App. NR N/A 12/5/2013 TV CIVIL

2AB1 758 361199 2AB1 System - Main Steam Piping of HP Turbine
TWO (2) 4 INCH INSPECTION PORT NOT IDENTIFIED IN FIELD ON 2-AB-L046-

K6D-20"
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361200 2AB1 System - Main Steam Piping of HP Turbine LOCK OPEN 2-AB-V-029 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361201 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-FO-0272A Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361202 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-FO-0272B Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361203 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-FO-0213 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361204 2AB1 System - Main Steam Piping of HP Turbine
INSTALL CORRECT PERMANENT TAG ON 2-AB-V-658.  CURRENT TAG STATES 2-

AB-V-636.
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361205 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-V-659.  CURRENT TAG STATES 2-AB-V-638. Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361206 2AB1 System - Main Steam Piping of HP Turbine SWITCH 2-AB-V-640 AND 2-AB-V-660 VALVE TAGS Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361207 2AB1 System - Main Steam Piping of HP Turbine
INSTALL PERMANENT TAG ON 2-AB-V-636 (CURRENTLY TAG IS ON WRONG 

VALVE)
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361208 2AB1 System - Main Steam Piping of HP Turbine
INSTALL PERMANENT TAG ON 2-AB-V-638 (CURRENTLY TAG IS ON WRONG 

VALVE)
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361209 2AB1 System - Main Steam Piping of HP Turbine
VERIFY PIT TAGS FOR 2-AB-PIT-CP005, 2-AB-PIT-CP006, 2-AB-PIT-CP007, 2-AB-

PIT-CP015,  2-AB-PIT-CP016,  2-AB-PIT-CP017 ARE ALL CORRECT
Closed CBO App. NR N/A 12/5/2013 TV INSTR

2AB1 758 361210 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AD-HV-MAL10AA015 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361211 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AD-HV-MAL10AA005 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361212 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AD-HV-MAL10AA025 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB1 758 361213 2AB1 System - Main Steam Piping of HP Turbine INSTALL CAP ON 2-AF-V-832 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AB1 758 361214 2AB1 System - Main Steam Piping of HP Turbine COMPLETE PLATFORM INSTALLATION FOR 2-AF-HV-0550 Closed CBO App. NR N/A 12/5/2013 TV CIVIL

2AB1 758 361215 2AB1 System - Main Steam Piping of HP Turbine LOOSE FLEX ON 2-AF-HV-0550 APPROVED Closed 12/23/13 JS ELECT

2AB1 758 361216 2AB1 System - Main Steam Piping of HP Turbine CONDUIT OFF 2-AF-HV-0550 (21031CM002) NEEDS TO BE RE-SUPPORTED APPROVED closed 2/5/2014 ms ELECT

2AB1 758 361769 2AB1 System - Main Steam Piping of HP Turbine INSTALL PERMANENT TAG ON 2-AB-V-649 Closed CBO App. NR 2/10/2014 TV PIPING

2AB1 758 361796 2AB1 System - Main Steam Piping of HP Turbine SHIM PIPE SUPPORT UPSTREAM OF 2-AB-V-621 Closed CBO App. NR N/A 11/19/13 SH PIPING

2AB1 758 73450 2AB1 System - Main Steam Piping of HP Turbine TUBE 002LBA10CP005 PT Closed CBO App. NR 2/11/2014 TV ELECT

2AB1 758 73451 2AB1 System - Main Steam Piping of HP Turbine TUBE 002LBA10CP006 PT Closed CBO App. NR 2/11/2014 TV INSTR

2AB1 758 73452 2AB1 System - Main Steam Piping of HP Turbine TUBE 002LBA10CP007 PT Closed CBO App. NR 2/11/2014 TV INSTR

2AB1 758 73453 2AB1 System - Main Steam Piping of HP Turbine INSTALL 002LBA10CT005 TE Closed CBO App. NR 2/11/2014 TV INSTR

2AB1 758 73454 2AB1 System - Main Steam Piping of HP Turbine INSTALL 002LBA10CT006 TE Closed CBO App. NR 2/11/2014 TV INSTR

2AB1 758 73455 2AB1 System - Main Steam Piping of HP Turbine INSTALL 002LBA10CT007 TE Closed CBO App. NR 2/11/2014 TV INSTR

2AB1 758 83540 2AB1 System - Main Steam Piping of HP Turbine
REINSTALL TUBING TO MAIN STEAM SWITCHES 002MAA10PSCP015, 020 AND 

025
Closed CBO App. NR 2/11/2014 TV INSTR
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2AB1 758 88745 2AB1 System - Main Steam Piping of HP Turbine
REROUTE 4 EA HP TURBINE DRAIN CONTROL VALVE AIR SUPPLIES UP AND 

OVER ADDED PLATFORM ACCESS.
Closed CBO App. NR 2/11/2014 TV INSTR

2AB1 758
2-AA-HV-4471A_UNIT 2 SH OUTLET BLCK VLV A ACTUATOR 

536'
inspected approved and bugged 03/14/2013 RS APPROVED Closed 03/14/2013 RS

2AB1 758
2-AA-HV-4471B_UNIT 2 SH OUTLET BLCK VLV B ACTUATOR 

536'
inspected approved and bugged 03/14/2013 RS APPROVED Closed 03/14/2013 RS

2AB1 758
2-AA-HV-7053_UNIT 2 AUX STM TO CRH STOP VLV ACTUATOR 

EL 427'
inspected approved and bugged 03/14/2013 RS APPROVED Closed 03/14/2013 RS

2AB1 758
2-AB-EPP-006_UNIT 2 HP & LP HYDRAULIC BYPASS STATION  

CABINET
approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758 2-AB-HV-0500_UNIT 2 HRH TO IP TURBINE ISOLATION VLV inspected approved and bugged 03/14/2013 RS APPROVED Closed 03/14/2013 RS

2AB1 758 2-AB-HV-0514_UNIT 2 HP BYPASS COLD STARTUP MOV VLV inspected approved and bugged 03/14/2013 RS APPROVED Closed 03/14/2013 RS

2AB1 758
2-AB-MP-001A-EPB_UNIT 2 BYPASS HYDRALIC PUMP A EMR 

PB
approved inspected and bugged 03/14/2013 SH APPROVED Closed 03/14/2013 SH

2AB1 758
2-AB-MP-001B-EPB_UNIT 2 BYPASS HYDRALIC PUMP B EMR 

PB
approved inspected and bugged 03/14/2013 SH APPROVED Closed 03/14/2013 SH

2AB1 758 2-AB-MP-002A-EPB_UNIT 2 BYPASS HPU CLG PMP A EMR PB approved inspected and bugged 03/14/2013 SH APPROVED Closed 03/14/2013 SH

2AB1 758 2-AB-MP-002B-EPB_UNIT 2 BYPASS HPU CLG PMP B EMR PB approved inspected and bugged 03/14/2013 SH APPROVED Closed 03/14/2013 SH

2AB1 758 2-EC-EC-2111A-03FE-L_UNIT 2 STG MCC 1: SPARE approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758
2-EC-EC-2111A-04FK-R_UNIT-2 STG MCC 1: HRH TO IP 

ISOLATION VALVE

Component added to System per Bechtel input. 4/8/13 

Previously bugged-verified 6/18/13 CG
APPROVED Closed 6/18/13 CG

2AB1 758
2-EC-EC-2111A-06FG_UNIT 2 STG MCC 1: BYASS HPU HEATER 

A
approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758 2-EC-EC-2111A-06FI_UNIT 2 STG MCC 1: BYPASS HPU PUMP A approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758
2-EC-EC-2111A-06FK_UNIT 2 STG MCC 1: BYPASS HPU 

COOLER A
approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758
2-EC-EC-2111B-07FA_UNIT 2 STG MCC 2: BYPASS HPU HEATER 

B
approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758 2-EC-EC-2111B-07FC_UNIT 2 STG MCC 2: BYPASS HPU PUMP B approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758
2-EC-EC-2111B-07FE_UNIT 2 STG MCC 2: BYPASS HPU COOLER 

B
approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758 2-EC-EC-2111B-07FG-L_UNIT 2 STG MCC 2: BYPASS MOV VLV approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB1 758 2-SA-HV-0534_UNIT 2 AUX BLR STM TO HRH ISO VL approved inspected and bugged 03/14/0213 SH APPROVED Closed 03/14/0213 SH

2AB2 761 2AB2 CRH Line needed to support Chemical Clean
Inspection was performed of the CRH system to support chemical clean, no 

issues were identified.(2 breakers and 4 MOVs were approved to energize)
APPROVED Closed 2/1/2013 SH

2AB2 1103 System 2AB2 Main Steam, HP, HRH, CRH, LP System

2AB2 - System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/3014 TV

2AB2 1103 361217 System 2AB2 Main Steam, HP, HRH, CRH, LP System

COMPLETE INSPECTION OF 2AB2 RILEY PIPING SECTION SCOPED ONLY ON 2-

M6S-MBST-A0043.  ACCESS WAS NOT AVAILABLE TO THIS SECTION OF PIPE 

DURING WALKDOWN.

APPROVED Closed 2/12/14 TV SU-MECH

2AB2 1103 361218 System 2AB2 Main Steam, HP, HRH, CRH, LP System INSTALL PERMANENT TAG ON 2-AA-V-7007 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB2 1103 361219 System 2AB2 Main Steam, HP, HRH, CRH, LP System INSTALL PERMANENT TAG ON 2-AA-PV-7012 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB2 1103 361220 System 2AB2 Main Steam, HP, HRH, CRH, LP System INSTALL ENCLOSURE ON 2-AA-PIT-7012 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AB2 1103
2-AA-HV-5110A_UNIT 2 RH INLET DRN VLV A ACTUATOR EL 

395'
APPROVED Closed 2/1/13 MS

2AB2 1103
2-AA-HV-5110B_UNIT 2 RH INLET DRN VLV B ACTUATOR 

EL395'
APPROVED Closed 2/1/13 MS

2AB2 1103 2-AF-HV-0536_UNIT 2 PEGGING STM FRM CRH MOV APPROVED Closed 2/1/13 MS

2AB2 1103 2-AF-HV-0550_UNIT 2 HP FWH5 EXTR STM MOV APPROVED Closed 2/1/13 MS

2AC1 764 2AC1 Generator, Turbine, and directly attached pip
Inspection of 2AC1, Generator and Turbine-DISSAPPROVED- See attachment 

for clarification. 
Disapproved 3/3/2014 MS
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2AC1 764 58065 2AC1 Generator, Turbine, and directly attached pip
PULL AND TERMINATE CABLE 2AC12AXB TO: 2-AC-02CNB10GA080, TO: 2-AC-

02MAA90AA005
Closed CBO App. NR 2/11/2014 TV ELECT

2AC1 764 58066 2AC1 Generator, Turbine, and directly attached pip
PULL AND TERMINATE CABLE 2AC12AXC TO: 2-AC-02CNB10GA080, TO: 2-AC-

02MAA90AA010
Closed CBO App. NR 2/11/2014 TV ELECT

2AC1 764 84203 2AC1 Generator, Turbine, and directly attached pip INSTALL GENERATOR CENTERLINE KEYS Closed CBO App. NR 2/11/2014 TV MECH

2AC1 764 358825 2AC1 Generator, Turbine, and directly attached pip 2-EC-EC-2111A-03FG-R WIRES NOT TERMINATED APPROVED closed 2/5/2014 ms ELECT

2AC1 764 358826 2AC1 Generator, Turbine, and directly attached pip 2-EC-EC-2111A-03FI-L  WIRES NOT TERMINATED APPROVED closed 2/5/2014 ms ELECT

2AC1 764 358827 2AC1 Generator, Turbine, and directly attached pip 2-AC-EC-001 GUARD AROUND 480V TERMINALS MISSING APPROVED closed 2/5/2014 ms ELECT

2AC1 764 358828 2AC1 Generator, Turbine, and directly attached pip REPLACE CONDUIT TO 02SAS10AN025 HEATER FAN APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361751 2AC1 Generator, Turbine, and directly attached pip
2-AC-JC-02CJJ10:  REMOVE TEMPORARY WIRE (IF TEMPORARY) OR PUT WIRE 

INTO WIREWAY
APPROVED Closed RLS 01-22-2014 SU-ELECT

2AC1 764 361752 2AC1 Generator, Turbine, and directly attached pip 2-AC-JC-02CJJ10:  PHASE TAPE 120 V NEUTRALS APPROVED Closed RLS 01-22-2014 SU-ELECT

2AC1 764 361753 2AC1 Generator, Turbine, and directly attached pip 2-AC-JC-02CJJ20:  REMOVE DEBRIS/HOUSEKEEPING APPROVED Closed 2/19/2014 MS SU-ELECT

2AC1 764 361754 2AC1 Generator, Turbine, and directly attached pip 2-AC-JC-02CJJ20:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

2AC1 764 361755 2AC1 Generator, Turbine, and directly attached pip 2-AC-JC-02CJJ30:  INSTALL WAIREWAY COVERS APPROVED Closed RLS 01-22-2014 SU-ELECT

2AC1 764 361756 2AC1 Generator, Turbine, and directly attached pip 2-AC-JC-02CJJ30:  RE-LOCATE SPARE PARTS TO PROPER LOCATION Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-ELECT

2AC1 764 361757 2AC1 Generator, Turbine, and directly attached pip 2-AC-JC-02CJJ30:  DRESS UP WIRES Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-ELECT

2AC1 764 361758 2AC1 Generator, Turbine, and directly attached pip 2-AC-JC-02CJJ30:  DOOR STOP FOR INSIDE DOOR IS NOT INSTALLED APPROVED Closed 2/19/2014 MS SU-ELECT

2AC1 764 361759 2AC1 Generator, Turbine, and directly attached pip
2-AC-JC-02CJJ30:  REMOVE TEMPORARY CABLE GOING INTO CABINET FROM 

OUTSIDE CABINET
APPROVED Closed RLS 01-22-2014 SU-ELECT

2AC1 764 361760 2AC1 Generator, Turbine, and directly attached pip
2-EC-EC-2111A-03FG-R:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL 

CORRECT GROUND LUG.
APPROVED Closed RLS 01-22-2014 SU-ELECT

2AC1 764 361761 2AC1 Generator, Turbine, and directly attached pip
2-EC-EC-2111A-03FI-R:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL 

CORRECT GROUND LUG.
APPROVED Closed RLS 01-22-2014 SU-ELECT

2AC1 764 361762 2AC1 Generator, Turbine, and directly attached pip
2-EC-EC-2111A-04FK-L:  BUCKET GROUND IS ON WRONG BUCKET.  RELOCATE 

GROUND TO BUCKET.
APPROVED closed 1/16/14 SH SU-ELECT

2AC1 764 361763 2AC1 Generator, Turbine, and directly attached pip
2-EC-EC-2111B-02FC:  GROUND FAULT DIP SWITCH ON OVERLOAD BLOCK 

NEEDS TO BE TURNED ON.
APPROVED Closed RLS 01-22-2014 SU-ELECT

2AC1 764 361764 2AC1 Generator, Turbine, and directly attached pip 2-EC-EC-2111B-02FC:  INSTALL MISSING JUMPER FROM TERMINAL 19 TO 23 APPROVED Closed RLS 02-03-2014 SU-ELECT

2AC1 764 361765 2AC1 Generator, Turbine, and directly attached pip INSTALL PERMANENT TAG ON 2-AC-EC-001 Closed CBO App. NR 2/10/2014 TV ELECT

2AC1 764 361766 2AC1 Generator, Turbine, and directly attached pip
UNACCEPTABLE AMOUNT OF GROUNDS ON ONE SCREW (4) INSIDE 

TRANSFORMER ENCLOSURE/CABINET BELOW 2-AC-EC-001 (VFD)
APPROVED Closed 2/26/14 MS ELECT

2AC1 764 361767 2AC1 Generator, Turbine, and directly attached pip INSTALL KO SEAL ON THE BOTTOM OF 2-AC-EC-001 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361768 2AC1 Generator, Turbine, and directly attached pip SPRING GUARD IS LOOSE ON 2-AB-HV-MAA10AA005 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AC1 764 361770 2AC1 Generator, Turbine, and directly attached pip INSTALL PERMANENT TAG ON 2-AF-V-605 Closed CBO App. NR 2/10/2014 TV PIPING

2AC1 764 361771 2AC1 Generator, Turbine, and directly attached pip SEAL 2-AF-PIT-1008 ENCLOSURE Disapproved 1st Priority INSTR

2AC1 764 361772 2AC1 Generator, Turbine, and directly attached pip INSTALL METAL PLUG IN 2-AF-PIT-2008 Closed CBO App. NR N/A 11/19/13 SH INSTR

2AC1 764 361773 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA035 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361774 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA040 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361775 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA025 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361776 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA030 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361777 2AC1 Generator, Turbine, and directly attached pip AIR LEAKING ON 2-AF-02LBD10AA025 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AC1 764 361778 2AC1 Generator, Turbine, and directly attached pip SEAL ALL CONDUIT AT CABLE TRAY OFF ALL VALVES IN 2AC1 APPROVED Closed 2/26/14 MS ELECT

2AC1 764 361779 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA015 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361780 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA020 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361781 2AC1 Generator, Turbine, and directly attached pip AIR LEAKING ON 2-AF-02LBD10AA005 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AC1 764 361782 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA005 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361783 2AC1 Generator, Turbine, and directly attached pip MISSING CONDULET COVERS OFF SOLENOID ON 2-AF-02LBD10AA010 APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361784 2AC1 Generator, Turbine, and directly attached pip VALVE 2-AF-V-880 IS INCORRECTLY TAGGED.  INSTALL CORRECT TAG. Closed CBO App. NR 2/10/2014 TV PIPING

2AC1 764 361785 2AC1 Generator, Turbine, and directly attached pip INSTALL PERMANENT TAG ON 2-AF-V-841 Closed CBO App. NR 2/10/2014 TV PIPING

2AC1 764 361786 2AC1 Generator, Turbine, and directly attached pip INSTALL PERMANENT TAG ON 2-AF-V-894 Closed CBO App. NR 2/10/2014 TV PIPING

2AC1 764 361787 2AC1 Generator, Turbine, and directly attached pip SWITCH 2-AF-V-859 AND 2-AF-V-898 TAGS Closed CBO App. NR 2/10/2014 TV PIPING

2AC1 764 361788 2AC1 Generator, Turbine, and directly attached pip SWITCH 2-AF-V-860 AND 2-AF-V-882 TAGS Closed CBO App. NR 2/10/2014 TV PIPING

2AC1 764 361789 2AC1 Generator, Turbine, and directly attached pip LOCK OPEN 2-AF-V-160 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AC1 764 361790 2AC1 Generator, Turbine, and directly attached pip HP TURBINE:  2" FLEX OFF 2CNB10GA060 ISS MISSING EXTERNAL GROUND APPROVED Closed 12/23/13 JS ELECT

2AC1 764 361791 2AC1 Generator, Turbine, and directly attached pip HP TURBINE:  INSTALL PERMANENT TAGS ON ALL PROX PROBES Closed CBO App. NR 2/10/2014 TV SU-MECH

2AC1 764 361792 2AC1 Generator, Turbine, and directly attached pip HP TURBINE:  INSTALL PERMANENT OIL LEVEL GAUGE ON TURNING GEAR Closed CBO App. NR N/A 11/19/13 SH SU-MECH
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2AC1 764 361793 2AC1 Generator, Turbine, and directly attached pip HP TURBINE:  TURNING GEAR IS MISSING SAFETY PLATE SWITCH APPROVED closed RLS 02-03-2014 SU-ELECT

2AC1 764 361794 2AC1 Generator, Turbine, and directly attached pip HP TURBINE:   HOUSEKEEPING HP TURBINE Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AC1 764 361795 2AC1 Generator, Turbine, and directly attached pip
HP TURBINE:   GROUND ON WEST SIDE OF TURBINE SHAFT TO GEARBOX IS 

NOT CONNECTED TO GROUND
APPROVED Closed 12/23/13 JS ELECT

2AC1 764 361797 2AC1 Generator, Turbine, and directly attached pip IP TURBINE:  INSTALL SHAFT BETWEEN IP TURBINE AND GENERATOR Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AC1 764 361798 2AC1 Generator, Turbine, and directly attached pip IP TURBINE:  INSTALL AND TAG ALL PROX PROBES Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AC1 764 361799 2AC1 Generator, Turbine, and directly attached pip
IP TURBINE:  MISSING TUBING TO 2-SA-S10CP005 (NORTH WEST CORNER OF IP 

TURBINE - MISLABELLED?)
Closed CBO App. NR N/A 11/19/13 SH INSTR

2AC1 764 361800 2AC1 Generator, Turbine, and directly attached pip IP TURBINE:  2-AC-2MAB10CP154 HAS A UNIT 3 TAG.  INSTALL CORRECT TAG Closed CBO App. NR N/A 11/19/13 SH INSTR

2AC1 764 361801 2AC1 Generator, Turbine, and directly attached pip IP TURBINE:  INSTALL METAL PLUG IN 2-AC-2MAB10CP154 Closed CBO App. NR N/A 11/19/13 SH INSTR

2AC1 764 361802 2AC1 Generator, Turbine, and directly attached pip
IP TURBINE:  RELOCATE TURBINE ENCLOSURE HEATER 2-AC-02SAS10AN030 

(INTERFERENCE WITH PLATFORM LADDER)
APPROVED closed 2/5/2014 ms ELECT

2AC1 764 361803 2AC1 Generator, Turbine, and directly attached pip IP TURBINE: INSTALL PERMANENT TAG ON 2-AC-02SAS10AN030 Closed CBO App. NR 2/10/2014 TV ELECT

2AC1 764 361804 2AC1 Generator, Turbine, and directly attached pip IP TURBINE: INSTALL PERMANENT TAG ON 2-AC-02SAS10AN025 Closed CBO App. NR 2/10/2014 TV ELECT

2AC1 764 361805 2AC1 Generator, Turbine, and directly attached pip
IP TURBINE:  MISSING EXTERNAL GROUND ON 1.5 INCH CONDUIT OFF 2-AC-

02CNB20GA060
APPROVED Closed 12/23/13 JS ELECT

2AC1 764 361806 2AC1 Generator, Turbine, and directly attached pip

IP TURBINE:  REWORK AREA BELOW AND TO THE EAST OF THE IP TURBINE.  

TEMPORARY WIRES INSTALLED, CONDUIT NEEDS REWORK, MISSING TAGS, 

ETC.

APPROVED Closed RLS 02-03-2014 SU-ELECT

2AC1 764 361807 2AC1 Generator, Turbine, and directly attached pip
IP TURBINE:  REWORK AREA BELOW AND TO THE EAST OF THE IP TURBINE.  

PIPES NOT SUPPORTED, MISSING TAGS, ETC.
Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AC1 764
2-AC-02MAK10HB010_STEAM TURBINE TURNING GEAR 

MOTOR
APPROVED Closed 10/22/13 CG

2AC1 764
2-AC-02SAS10AN005_STEAM TURBINE ENCLOSURE VENT  FAN 

1
APPROVED Closed 10/22/13 CG

2AC1 764
2-AC-02SAS10AN010_STEAM TURBINE ENCLOSURE VENT  FAN 

2
APPROVED Closed 10/22/13 CG

2AC1 764
2-AC-02SAS10AN025_STEAM TURBINE ENCLOSURE HEATER 

FAN
APPROVED Closed 10/22/13 CG

2AC1 764
2-AC-02SAS10AN030_STEAM TRUBINE ENCLOSURE HEATER 

FAN
APPROVED Closed 10/22/13 CG

2AC1 764 2-AC-EC-001_STEAM TURBINE TURNING GEAR STARTER Termination block protective cover not installed on this date 10/22/13 CG APPROVED Closed 2/26/14 MS

2AC1 764 2-AC-JC-02CJJ10_STEAM TURBINE CONTROL PANEL CJJ10 APPROVED Closed 5/9/13 CG

2AC1 764 2-AC-JC-02CJJ20_STEAM TURBINE CONTROL PANEL CJJ20 APPROVED Closed 5/9/13 CG

2AC1 764 2-AC-JC-02CJJ30_STEAM TURBINE CONTROL PANEL CJJ30 APPROVED Closed 5/9/13 CG

2AC1 764 2-AF-HV-0510_UNIT 2 LP FWH1 EXTR STM MOV APPROVED Closed 10/22/13 CG

2AC1 764 2-AF-HV-0520_UNIT 2 LP FWH2 EXTR STM MOV APPROVED Closed 10/22/13 CG

2AC1 764 2-AF-HV-0530_UNIT 2 DEAERATOR EXTR STM MOV APPROVED Closed 10/22/13 CG

2AC1 764 2-AF-HV-0560_UNIT 2 HP FWH6 EXTR STM MOV APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111A-01FA_STEAM TURBINE ENCLOSURE VENT  FAN 

1
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111A-03FG-L_UNIT 2 STG MCC 1: LP FWH1 EXTR 

STM MOV
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111A-03FG-R_UNIT 2 STG MCC 1: LP FWH2 EXTR 

STM ISO VLV
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111A-03FI-L_UNIT 2 STG MCC 1: DEAERATOR EXTR 

STM VLV
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111A-03FI-R_UNIT 2 STG MCC 1: HP FWH6 EXTR 

STM VLV
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111A-04FK-L_STEAM TURBINE ENCLOSURE HEATER 

FAN
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111B-02FC_STEAM TURBINE ENCLOSURE VENT  FAN 

2
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-2111B-04FG-L_UNIT-2 STG MCC 2: STEAM TURBINE 

ENCL. HEATER FAN
APPROVED Closed 10/22/13 CG

2AC1 764
2-EC-EC-3111-02FA_UNIT-2 ESSNTL MCC: STG TURNING GEAR 

STARTER
APPROVED Closed 10/22/13 CG

2AD1 765 2AD1 ACC Fans
Inspection of System 2AD1, Unit 2, ACC Fans –DISSAPPROVED- See attachment 

for clarifications.
Disapproved 2/24/14 MS

2AD1 765 83386 2AD1 ACC Fans INSTALL INSULATION ON THE FOUR 10” CONDENSATE LOOP SEALS Closed CBO App. NR 2/11/2014 TV SUBCON
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2AD1 765 83511 2AD1 ACC Fans TORQUE DOG BONE Closed CBO App. NR 2/11/2014 TV MECH

2AD1 765 83520 2AD1 ACC Fans INSTALL BFPT DUCT EXPANSION JOINT Disapproved 1st Priority MECH

2AD1 765 83521 2AD1 ACC Fans COMPLETE INSTALLATION OF ACC WINDSCREENS APPROVED Closed 2/11/2014 TV MECH

2AD1 765 88661 2AD1 ACC Fans
FOR PENDING SMALL PIPE AND CONTROL VALVE INTEFERENCE, RELOCATE 002-

PIT-0050A, B AND C ENCLOSURE AND RETUBE.
Disapproved 1st Priority INSTR

2AD1 765 90089 2AD1 ACC Fans
INSPECT & RE-TERM ANY UNACCEPTABLE HIGH SPEED AND LOW SPEED PHASE 

CONNECTIONS IN ALL 16 ACC FAN BUCKETS (15 FANS AND 1 SPARE)
Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 257181 2AD1 ACC Fans INSTALL BRACE STIFFNER ON UNIT 2 ACC COLUMN LIE AC-3 Disapproved 1st Priority CIVIL

2AD1 765 258241 2AD1 ACC Fans 2-EC-EC-7211B-04FA:  RE-TERM HIGH SPEED B PHASE AND C PHASE APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258242 2AD1 ACC Fans 2-EC-EC-7211B-05FA:  RE-TERM HIGH SPEED C PHASE APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258243 2AD1 ACC Fans
2-EC-EC-7211B-06FA:  RE-TERM HIGH SPEED A PHASE, B PHASE AND C PHASE

APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258244 2AD1 ACC Fans 2-EC-EC-7211B-07FA:  RE-TERM HIGH SPEED C PHASE APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258245 2AD1 ACC Fans 2-EC-EC-7211B-07FA:  RE-TERM CONTROL WIRE #15 APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258246 2AD1 ACC Fans 2-EC-EC-7211C-03FI-L:  RE-LOCATE GROUND TO CORRECT BUCKET APPROVED closed 1/23/14 ms ELECT

2AD1 765 258247 2AD1 ACC Fans 2-EC-EC-7211C-04FA:  RE-TERM CONTROL WIRE #15 APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258248 2AD1 ACC Fans 2-EC-EC-7211C-05FA:  RE-TERM HIGH SPEED B PHASE AND C PHASE APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258249 2AD1 ACC Fans 2-EC-EC-7211C-06FA:  RE-TERM HIGH SPEED B PHASE AND C PHASE APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258250 2AD1 ACC Fans 2-EC-EC-7211C-07FK:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258251 2AD1 ACC Fans 2-EC-EC-7211D-01FE:  MISSING SCREW IN TERMINAL BLOCK #7 APPROVED closed 2/19/2014 MS ELECT

2AD1 765 258252 2AD1 ACC Fans 2-EC-EC-7211D-05FA:  RE-TERM HIGH SPEED A PHASE APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258253 2AD1 ACC Fans 2-EC-EC-7211D-05FA:  RE-TERM CONTROL WIRE #18 APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258254 2AD1 ACC Fans 2-EC-EC-7211D-06FA:  RE-TERM HIGH SPEED C PHASE APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258255 2AD1 ACC Fans
RE-TORQUE ALL A, B AND C-PHASE HIGH SPEED AND LOW SPEED 

CONNECTIONS IN ALL 15 ACC MCC FAN MODULE CABINETS
APPROVED Closed 2/25/14 MS ELECT

2AD1 765 258256 2AD1 ACC Fans INSTALL PERMANENT TAG ON 2-AD-TE-1603 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258257 2AD1 ACC Fans
WEST BRAKE ON STREET 1 EXTERIOR WASH WATER LADDER DOES NOT TOUCH 

WHEEL
Disapproved 2nd Priority MECH

2AD1 765 258258 2AD1 ACC Fans VALVE TAG 3-WS-V-310 IS ON VALVE 3-WS-V-311 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258259 2AD1 ACC Fans VALVE TAG 3-WS-V-311 IS ON VALVE 3-WS-V-310 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258260 2AD1 ACC Fans VALVE TAG 3-WS-V-317 IS ON VALVE 3-WS-V-312 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258261 2AD1 ACC Fans VALVE TAG 3-WS-V-314 IS ON VALVE 3-WS-V-313 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258262 2AD1 ACC Fans VALVE TAG 3-WS-V-313 IS ON VALVE 3-WS-V-314 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258263 2AD1 ACC Fans VALVE TAG 3-WS-V-312 IS ON VALVE 3-WS-V-315 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258264 2AD1 ACC Fans VALVE TAG 3-WS-V-315 IS ON VALVE 3-WS-V-316 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258265 2AD1 ACC Fans VALVE TAG 3-WS-V-316 IS ON VALVE 3-WS-V-317 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258266 2AD1 ACC Fans INSTALL ALL MISSING WASH RAIL LADDER STOPPER RUBBER HANDLE COVERS Disapproved 2nd Priority MECH

2AD1 765 258267 2AD1 ACC Fans INSTALL ALL MISSING WASH RAIL LADDER STOPPER RUBBER STOPPERS Disapproved 2nd Priority MECH

2AD1 765 258268 2AD1 ACC Fans FIX ALL BROKEN WASH RAIL LADDER STOPS Disapproved 2nd Priority MECH

2AD1 765 258269 2AD1 ACC Fans
REPLACE ALL TAGS ON WASH WATER SYSTEM SKID 3-WS-MS-001.  ALL TAGS 

SAY UNIT 1.
Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258270 2AD1 ACC Fans REMOVE ALL TEMPORARY HOSE AND CONNECTIONS TO WASH WATER SKID Disapproved 2nd Priority SU-MECH

2AD1 765 258271 2AD1 ACC Fans INSTALL PERMANENT PLUG DOWNSTREAM OF 2-WS-V-309 Disapproved 2nd Priority SU-MECH

2AD1 765 258272 2AD1 ACC Fans COMPLETE ALL PERMANENT PIPING CONNECTIONS OFF WASH WATER SKID Disapproved 2nd Priority SU-MECH

2AD1 765 258273 2AD1 ACC Fans INSTALL PERMANENT TAG ON 2-AD-TE-3603 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258274 2AD1 ACC Fans
INSTALL BOND JUMPER OR APPROVED BOND CLAMP OFF 2-AD-MA-105-EPB 

CONDUIT AT CABLE TRAY
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258275 2AD1 ACC Fans
INSTALL BOND JUMPER OR APPROVED BOND CLAMP OFF 2-AD-MA-104-EPB 

CONDUIT AT CABLE TRAY
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258276 2AD1 ACC Fans
INSTALL BOND JUMPER OR APPROVED BOND CLAMP OFF 2-AD-MA-103-EPB 

CONDUIT AT CABLE TRAY
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258277 2AD1 ACC Fans
INSTALL BOND JUMPER OR APPROVED BOND CLAMP OFF 2-AD-MA-102-EPB 

CONDUIT AT CABLE TRAY
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258278 2AD1 ACC Fans
INSTALL BOND JUMPER OR APPROVED BOND CLAMP OFF 2-AD-MA-101-EPB 

CONDUIT AT CABLE TRAY
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258279 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-101 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258280 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-102 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258281 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-103 Closed CBO App. NR 2/10/2014 TV ELECT
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2AD1 765 258282 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-104 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258283 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-105 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258284 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-201 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258285 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-202 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258286 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-203 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258287 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-204 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258288 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-205 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258289 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-301 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258290 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-302 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258291 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-303 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258292 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-304 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258293 2AD1 ACC Fans INSTALL PERMANENT TAG ON FAN E-STOP 2-AD-MA-305 Closed CBO App. NR 2/10/2014 TV ELECT

2AD1 765 258294 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0101 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258295 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0102 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258296 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0103 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258297 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0104 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258298 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0105 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258299 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0201 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258300 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0202 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258301 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0203 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258302 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0204 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258303 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0205 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258304 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0301 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258305 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0302 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258306 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0303 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258307 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0304 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258308 2AD1 ACC Fans INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 2-AD-PSL-0305 Closed CBO App. NR 2/10/2014 TV INSTR

2AD1 765 258309 2AD1 ACC Fans HOUSEKEEPING ON ACC Disapproved 2nd Priority CIVIL

2AD1 765 258310 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 101
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258311 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 102
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258312 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 103
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258313 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 104
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258314 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 105
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258315 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 201
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258316 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 202
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258317 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 203
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258318 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 204
APPROVED closed 1/23/14 ms ELECT
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2AD1 765 258319 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 205
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258320 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 301
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258321 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 302
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258322 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 303
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258323 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 304
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258324 2AD1 ACC Fans
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 305
APPROVED closed 1/23/14 ms ELECT

2AD1 765 258325 2AD1 ACC Fans SEAL ALL CONDUIT AT CABLE TRAYS APPROVED closed 1/23/14 ms ELECT

2AD1 765 258326 2AD1 ACC Fans MISSING LIFTING LUG ON GEARBOX FOR 2-AD-MA-103 Closed CBO App. NR 2/10/2014 TV MECH

2AD1 765 258327 2AD1 ACC Fans
INSTALL PERMANENT TAG ON 3-AD-MA-101.  CURRENT MOTOR HAS 2 TAGS 

THAT DO NOT MATCH.  INSTALL CORRECT TAG AND REMOVE INCORRECT TAG.
APPROVED Closed 2/10/2014 TV MECH

2AD1 765 258328 2AD1 ACC Fans RESOLVE FAN VIBRATION ISSUE Closed CBO App. NR 2/10/2014 TV SU-MECH

2AD1 765 258329 2AD1 ACC Fans

VERIFY ALL TE'S ARE INSTALLED CORRECTLY.  TE'S CAN NOT BE INSTALLED 

STRAIGHT OFF THE BOTTOM OF THE CCMS UNLESS VERIFIED ACCEPTABLE BY 

VENDOR.  RE-MOUNT ALL TE'S AS REQUIRED.

Closed CBO App. NR 2/10/2014 TV SU-MECH

2AD1 765 258330 2AD1 ACC Fans REPLACE STRIPPED SCREW ON 2-AD-MA-201-EPB Disapproved 2nd Priority ELECT

2AD1 765 258331 2AD1 ACC Fans

STREET 1 FAN VIBRATION SWITCH TAGS ARE INSTALLED INCORRECTLY.  FROM 

WEST TO EAST THE TAGS SHOULD STATE 101 TO 105.  CURRENTLY THE TAGS 

ARE INSTALLED 105 TO 101.

Closed CBO App. NR 2/12/2014 SH INSTR

2AD1 765 258332 2AD1 ACC Fans
INSTALL PERMANENT TAG ON 3-AD-MA-303.  CURRENT MOTOR HAS 2 TAGS 

THAT DO NOT MATCH.  INSTALL CORRECT TAG AND REMOVE INCORRECT TAG.
Closed CBO App. NR 2/12/2014 SH MECH

2AD1 765 258333 2AD1 ACC Fans
INSTALL PERMANENT TAG ON 3-AD-MA-301.  CURRENT MOTOR HAS 2 TAGS 

THAT DO NOT MATCH.  INSTALL CORRECT TAG AND REMOVE INCORRECT TAG.
Closed CBO App. NR 2/12/2014 SH MECH

2AD1 765 258334 2AD1 ACC Fans

CONDUIT SUPPORTS INSTALLED ON DECK PLATE (NOT ON A STEEL CROSS 

BEAM) IN MODULE 301 ARE UNACCEPTABLE.  DECK PLATE IS NOT DESIGNED 

FOR ANY WEIGHT.   RELOCATE SUPPORTS.

Disapproved 2nd Priority ELECT

2AD1 765 258337 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

101
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258338 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

102
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258339 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

103
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258340 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

104
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258341 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

105
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258342 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

201
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258343 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

202
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258344 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

203
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258345 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

204
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258346 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

205
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258347 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

301
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258348 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

302
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258349 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

303
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258350 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

304
Closed CBO App. NR 01/09/2014 TV PE
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2AD1 765 258351 2AD1 ACC Fans
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 2-AD-MA-

305
Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258352 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-1601 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258353 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-1602 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258354 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-1603 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258355 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-1604 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258356 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-2601 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258357 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-2602 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258358 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-2603 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258359 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-2604 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258360 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-3601 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258361 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-3602 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258362 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-3603 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 258363 2AD1 ACC Fans TE IS INACCESSIBLE, 2-AD-TE-3604 Closed CBO App. NR 01/09/2014 TV PE

2AD1 765 2-AD-HV-0538_UNIT 2 ACC QUICK HOGGING VALVE APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-HV-0540_UNIT 2 ACC STREET 2 STEAM ISOLATION 

VALVE
APPROVED Closed 3/25/13 MS

2AD1 765 2-AD-HV-0542_UNIT 2 ACC STREY 3 STEAM ISOLATION VALVE APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-101_UNIT 2 ACC FAN STREET 1 MODULE A APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-101-EPB_UNIT 2 ACC FAN STREET 1 MODULE A 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-101-HTR_UNIT 2 ACC FAN STREET 1 MODULE A MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-102_UNIT 2 ACC FAN STREET 1 MODULE B APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-102-EPB_UNIT 2 ACC FAN STREET 1 MODULE B 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-102-HTR_UNIT 2 ACC FAN STREET 1 MODULE B MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-103_UNIT 2 ACC FAN STREET 1 MODULE C APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-103-EPB_UNIT 2 ACC FAN STREET 1 MODULE C 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-103-HTR_UNIT 2 ACC FAN STREET 1 MODULE C MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-104_UNIT 2 ACC FAN STREET 1 MODULE D APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-104-EPB_UNIT 2 ACC FAN STREET 1 MODULE D 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-104-HTR_UNIT 2 ACC FAN STREET 1 MODULE D MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-105_UNIT 2 ACC FAN STREET 1 MODULE E APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-105-EPB_UNIT 2 ACC FAN STREET 1 MODULE E 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-105-HTR_UNIT 2 ACC FAN STREET 1 MODULE E MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-201_UNIT 2 ACC FAN STREET 2 MODULE A APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-201-EPB_UNIT 2 ACC FAN STREET 2 MODULE A 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-201-HTR_UNIT 2 ACC FAN STREET 2 MODULE A MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-202_UNIT 2 ACC FAN STREET 2 MODULE B APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-202-EPB_UNIT 2 ACC FAN STREET 2 MODULE B 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-202-HTR_UNIT 2 ACC FAN STREET 2 MODULE B MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-203_UNIT 2 ACC FAN STREET 2 MODULE C APPROVED Closed
3/19/13 MS 

Previously Approved

2AD1 765
2-AD-MA-203-EPB_UNIT 2 ACC FAN STREET 2 MODULE C 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-203-HTR_UNIT 2 ACC FAN STREET 2 MODULE C MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-204_UNIT 2 ACC FAN STREET 2 MODULE D APPROVED Closed 3/19/13 MS
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2AD1 765
2-AD-MA-204-EPB_UNIT 2 ACC FAN STREET 2 MODULE D 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-204-HTR_UNIT 2 ACC FAN STREET 2 MODULE D MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-205_UNIT 2 ACC FAN STREET 2 MODULE E APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-205-EPB_UNIT 2 ACC FAN STREET 2 MODULE E 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-205-HTR_UNIT 2 ACC FAN STREET 2 MODULE E MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-301_UNIT 2 ACC FAN STREET 3 MODULE A APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-301-EPB_UNIT 2 ACC FAN STREET 3 MODULE A 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-301-HTR_UNIT 2 ACC FAN STREET 3 MODULE A MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-302_UNIT 2 ACC FAN STREET 3 MODULE B APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-302-EPB_UNIT 2 ACC FAN STREET 3 MODULE B 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-302-HTR_UNIT 2 ACC FAN STREET 3 MODULE B MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-303_UNIT 2 ACC FAN STREET 3 MODULE C APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-303-EPB_UNIT 2 ACC FAN STREET 3 MODULE C 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-303-HTR_UNIT 2 ACC FAN STREET 3 MODULE C MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-304_UNIT 2 ACC FAN STREET 3 MODULE D APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-304-EPB_UNIT 2 ACC FAN STREET 3 MODULE D 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-304-HTR_UNIT 2 ACC FAN STREET 3 MODULE D MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765 2-AD-MA-305_UNIT 2 ACC FAN STREET 3 MODULE E APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-305-EPB_UNIT 2 ACC FAN STREET 3 MODULE E 

ESTOP PB
APPROVED Closed 3/19/13 MS

2AD1 765
2-AD-MA-305-HTR_UNIT 2 ACC FAN STREET 3 MODULE E MTR 

SPACE HEATER
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211A-04FA_UNIT 2 ACC MCC A: ACC FAN STREET 1 

MODULE A
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211A-05FA_UNIT 2 ACC MCC A: ACC FAN STREET 1 

MODULE C
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211A-06FA_UNIT 2 ACC MCC A: ACC FAN STREET 1 

MODULE D
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211A-07FA_UNIT 2 ACC MCC A: ACC FAN STREET 1 

MODULE E
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211B-04FA_UNIT 2 ACC MCC B: ACC FAN - STREET 1 

MODULE B
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211B-05FA_UNIT 2 ACC MCC B: ACC FAN - STREET 2 

MODULE A
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211B-06FA_UNIT 2 ACC MCC B: ACC FAN - STREET 2 

MODULE B
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211B-07FA_UNIT 2 ACC MCC B: ACC FAN - STREET 2 

MODULE C
APPROVED Closed 3/19/13 MS

2AD1 765 2-EC-EC-7211C-02FA_UNIT 2 ACC MCC C: SPARE APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211C-03FI-L_UNIT 2 ACC MCC C: ACC QUICK 

HOGGING VALVE
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211C-04FA_UNIT 2 ACC MCC C: ACC FAN - STREET 2 

MODULE D
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211C-05FA_UNIT 2 ACC MCC C: ACC FAN - STREET 2 

MODULE E
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211C-06FA_UNIT 2 ACC MCC C: ACC FAN - STREET 3 

MODULE A
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211C-07FK_UNIT 2 ACC MCC C: STREET 3 ISOLATION 

VALVE - STEAM
Updated system per Bechtel 3/27/13 APPROVED Closed 3/27/2013

2AD1 765 2-EC-EC-7211D-01FE_UNIT 2 ACC MCC D: SPARE APPROVED Closed 3/19/13 MS
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2AD1 765
2-EC-EC-7211D-03FA_UNIT 2 ACC MCC D: ACC FAN - STREET 3 

MODULE B
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211D-04FA_UNIT 2 ACC MCC D: ACC FAN - STREET 3 

MODULE C
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211D-05FA_UNIT 2 ACC MCC D: ACC FAN - STREET 3 

MODULE D
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211D-06FA_UNIT 2 ACC MCC D: ACC FAN - STREET 3 

MODULE E
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211D-08FK_UNIT 2 ACC MCC D: STREET 2 ISOLATION 

VLV - STEAM
APPROVED Closed 3/19/13 MS

2AD1 765
2-EC-EC-7211D-09FC_UNIT 2 ACC MCC D: WASH WATER 

SYSTEM PUMP
APPROVED Closed 3/19/13 MS

2AD1 765 2-WS-MP-002_UNIT 2 WASH WATER SYTEM PUMP APPROVED Closed 3/25/13 MS

2AD1 765
2-WS-MP-002-EPB_UNIT 2 WASH WATER SYSTEM PMP E-

STOP BP
APPROVED Closed 3/25/13 MS

2AD2 1111 System 2AD2

Pressure testing reports have been received and will be attached in the BVNet 2 

program once it is ready for use. Pressure testing has been performed to satisfy 

requirements of ASME B31.1. Some piping was tested in-service as allowed by 

ASME B31.1.

APPROVED Closed 2/13/2014 TV

2AD2 766 2AD2 ACC Vaccum Pump Systems

Inspection of System 2AD2, Unit 2, ACC Vaccum Pump Systems – 

DISSAPPROVED- See attached  punchlist for clarification. Disapproved 2/21/14 MS

2AD2 766 258335 2AD2 ACC Vaccum Pump Systems ADJUST AND TACK WELD SHIMS ON ATO STREET 1 PIPE SUPPORT PS-14 Disapproved 2nd Priority MECH

2AD2 766 258336 2AD2 ACC Vaccum Pump Systems ADJUST AND TACK WELD SHIMS ON ATO STREET 2 PIPE SUPPORT PS-14 Disapproved 2nd Priority MECH

2AD2 766 360484 2AD2 ACC Vaccum Pump Systems
ATO PIPE SUPPORT PS-19 HAS U-BOLT WHERE NUTS DO NOT MAKE FULL 

CONTACT
Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD2 766 360485 2AD2 ACC Vaccum Pump Systems INSTALL ALL VACUUM PUMP SKID ENCLOSURE PANELS Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD2 766 360486 2AD2 ACC Vaccum Pump Systems INSTALL ADDITIONAL ACCESS TO SOUTH SIDE OF 2-AR-MS-101 Closed CBO App. NR NA 11/13/13 TV CIVIL

2AD2 766 360487 2AD2 ACC Vaccum Pump Systems VERIFY LIGHTING INSIDE 2-AR-MS-101 WORKS Closed CBO App. NR na SH SU-ELECT

2AD2 766 360488 2AD2 ACC Vaccum Pump Systems VERIFY LIGHTING INSIDE 2-AR-MS-201 WORKS Closed CBO App. NR na SH SU-ELECT

2AD2 766 360489 2AD2 ACC Vaccum Pump Systems VERIFY LIGHTING INSIDE 2-AR-MS-301 WORKS Closed CBO App. NR na SH SU-ELECT

2AD2 766 360490 2AD2 ACC Vaccum Pump Systems
SEAL ALL CONDUIT AT CABLE TRAYS ON ENTIRE VACUUM PUMP CONCRETE 

PAD
APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360491 2AD2 ACC Vaccum Pump Systems
INSTALL PERMANENT TAG ON 2-AR-MP-101-EPB.  TAG TO INCLUDE ALL 

EQUIPMENT ASSOCIATED WITH E-STOP.
Closed CBO App. NR na SH SU-ELECT

2AD2 766 360492 2AD2 ACC Vaccum Pump Systems
INSTALL PERMANENT TAG ON 2-AR-MP-201-EPB.  TAG TO INCLUDE ALL 

EQUIPMENT ASSOCIATED WITH E-STOP.
Closed CBO App. NR na SH SU-ELECT

2AD2 766 360493 2AD2 ACC Vaccum Pump Systems
INSTALL PERMANENT TAG ON 2-AR-MP-301-EPB.  TAG TO INCLUDE ALL 

EQUIPMENT ASSOCIATED WITH E-STOP.
Closed CBO App. NR na SH SU-ELECT

2AD2 766 360494 2AD2 ACC Vaccum Pump Systems
ROTATE VALVE ON TOP OF 2-AR-MT-101 FOR BETTER ACCESSIBILITY TO 

HANDWHEEL
Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD2 766 360495 2AD2 ACC Vaccum Pump Systems
ROTATE VALVE ON TOP OF 2-AR-MT-201 FOR BETTER ACCESSIBILITY TO 

HANDWHEEL
Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD2 766 360496 2AD2 ACC Vaccum Pump Systems MISSING FLAT WASHERS ON 2-AR-MS-101 GROUNDS APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360497 2AD2 ACC Vaccum Pump Systems MISSING FLAT WASHERS ON 2-AR-MS-201 GROUNDS APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360498 2AD2 ACC Vaccum Pump Systems MISSING FLAT WASHERS ON 2-AR-MS-301 GROUNDS APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360499 2AD2 ACC Vaccum Pump Systems MISSING FLAT WASHERS ON 2-AR-MS-102 GROUNDS APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360500 2AD2 ACC Vaccum Pump Systems MISSING FLAT WASHERS ON 2-AR-MS-202 GROUNDS APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360501 2AD2 ACC Vaccum Pump Systems MISSING FLAT WASHERS ON 2-AR-MS-302 GROUNDS APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360502 2AD2 ACC Vaccum Pump Systems
INSTALL LB CONDULET COVER ON 27211CM056 (CURRENT SCREWS ARE 

WRONG SIZE)
APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360503 2AD2 ACC Vaccum Pump Systems
MISSING SCREW ON CONDULET COVER IN THE MIDDLE OF THE FRAME ON 2-

AR-MS-102
Closed CBO App. NR na SH SU-ELECT

2AD2 766 360504 2AD2 ACC Vaccum Pump Systems MISSING HANDLE COVER ON 2-AR-MS-201 ENCLOSURE PANEL (SOUTH SIDE) Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD2 766 360505 2AD2 ACC Vaccum Pump Systems 2-AR-HV-0546 HANDWHEEL INTERFERES WITH GUARDRAIL Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD2 766 360506 2AD2 ACC Vaccum Pump Systems INSTALL ALL LB CONDULET COVERS OFF 2-AR-HV-0546 APPROVED closed 1/23/14 ms SU-ELECT

2AD2 766 360507 2AD2 ACC Vaccum Pump Systems 2-EC-EC-7211A-03FG:  RE-TERM CONTROL WIRE #1 AND C-PHASE APPROVED closed RLS 02-03-2014 SU-ELECT

2AD2 766 360508 2AD2 ACC Vaccum Pump Systems 2-EC-EC-7211A-08FK:  TERMINAL #14 MISSING SCREW APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360509 2AD2 ACC Vaccum Pump Systems 2-EC-EC-7211B-03FG:  RE-TERM A PHASE APPROVED closed RLS 02-03-2014 SU-ELECT

2AD2 766 360510 2AD2 ACC Vaccum Pump Systems 2-EC-EC-7211D-08FI:  RE-TERM CONTROL WIRE #5 APPROVED Closed 2/19/2014 MS SU-ELECT

2AD2 766 360511 2AD2 ACC Vaccum Pump Systems 2-EC-EC-7211D-09FA:  RE-TERM CONTROL WIRE #2 APPROVED Closed 2/19/2014 MS SU-ELECT
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2AD2 766 360512 2AD2 ACC Vaccum Pump Systems INSTALL CONTROL RODS ON 2-AR-PY-391 CORRECTLY AND ALL THE SAME Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD2 766 360513 2AD2 ACC Vaccum Pump Systems HOUSEKEEPING ON SKID 2-AR-MS-101 Closed CBO App. NR NA 11/13/13 TV CIVIL

2AD2 766 360514 2AD2 ACC Vaccum Pump Systems HOUSEKEEPING ON SKID 2-AR-MS-201 Closed CBO App. NR NA 11/13/13 TV CIVIL

2AD2 766 360515 2AD2 ACC Vaccum Pump Systems HOUSEKEEPING ON SKID 2-AR-MS-301 Closed CBO App. NR NA 11/13/13 TV CIVIL

2AD2 766 360516 2AD2 ACC Vaccum Pump Systems REPAIR DAMAGED ROOF PANEL ON 2-AR-MS-101 Disapproved 1st Priority SU-MECH

2AD2 766 360517 2AD2 ACC Vaccum Pump Systems INSTALL FLANGE AND PIPE SECTION OFF 2-AR-MT-0102 Disapproved 1st Priority SU-MECH

2AD2 766 360518 2AD2 ACC Vaccum Pump Systems INSTALL FLANGE AND PIPE SECTION OFF 2-AR-MT-0202 Disapproved 1st Priority SU-MECH

2AD2 766 360519 2AD2 ACC Vaccum Pump Systems INSTALL FLANGE AND PIPE SECTION OFF 2-AR-MT-0302 Disapproved 1st Priority SU-MECH

2AD2 766 360520 2AD2 ACC Vaccum Pump Systems COMPLETE INSTALLATION OF GROUND ON MOTOR 2-AR-MA-102A APPROVED closed RLS 02-04-2014 SU-ELECT

2AD2 766 360521 2AD2 ACC Vaccum Pump Systems COMPLETE INSTALLATION OF GROUND ON MOTOR 2-AR-MA-102B APPROVED closed RLS 02-04-2014 SU-ELECT

2AD2 766 360522 2AD2 ACC Vaccum Pump Systems INSTALL PERMANENT TAG ON 2-AR-MA-102A (CURRENT TAG IS INCORRECT) Closed CBO App. NR NA 11/13/13 TV MECH

2AD2 766 360523 2AD2 ACC Vaccum Pump Systems INSTALL PERMANENT TAG ON 2-AR-MA-102B (CURRENT TAG IS INCORRECT) Closed CBO App. NR NA 11/13/13 TV MECH

2AD2 766 360524 2AD2 ACC Vaccum Pump Systems STRAIGHTEN CONDUIT 27211CM050 AFTER SCAFFOLD IS REMOVED Closed CBO App. NR na SH SU-ELECT

2AD2 766 2-AR-HV-0544_UNIT 2 ACC ST2 VAC ISOLATION VLV APPROVED Closed
2/28/13 C. 

Garramone

2AD2 766 2-AR-HV-0546_UNIT 2 ACC ST3 VAC ISOLATION VLV APPROVED Closed
2/28/13 C. 

Garramone

2AD2 766
2-AR-MA-101A_UNIT 2 FIN FAN COOLER 1 FOR LRVP SKID 

001A
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MA-101B_UNIT 2 FIN FAN COOLER 2 FOR LRVP SKID 

001A
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MA-201A_UNIT 2 FIN FAN COOLER 1 FOR LRVP SKID 

001B
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MA-201B_UNIT 2 FIN FAN COOLER 2 FOR LRVP SKID 

001B
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MA-301_UNIT 2 FIN FAN CLR FOR NIGHT VAC PMP SKID 

002
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766 2-AR-MP-101_UNIT 2 LIQUID RING VACUUM PMP 1 SKID 001A APPROVED Closed
2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-101-EPB_UNIT 2 LIQUID RING VAC. PMP 1 SKID 001A 

EPB
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-102_UNIT 2 VAC PP SEALING WATER PMP 1 SKID 

001A
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766 2-AR-MP-103_UNIT 2 GLYCOL PUMP 1 FOR LRVP SKID 001A APPROVED Closed
2/28/13 C. 

Garramone

2AD2 766 2-AR-MP-201_UNIT 2 LIQUID RING VACUUM PMP 2 SKID 001B APPROVED Closed
2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-201-EPB_UNIT 2 LIQUID RING VAC. PMP 2 SKID 001B 

EPB
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-202_UNIT 2 VAC PP SEALING WATER PMP 2 SKID 

001B
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766 2-AR-MP-203_UNIT 2 GLYCOL PUMP 1 FOR LRVP SKID 001B APPROVED Closed
2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-301_UNIT 2 NIGHT SHUTDOWN VACUUM PUMP 

SKID 002
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-301-EPB_UNIT 2 NIGHT SHUTDOWN VACUUM 

PUMP SKID 002 EPB
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-302_UNIT 2 SEAL WT PMP FOR NIGHT VAC PMP SKID 

002
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-AR-MP-302-EPB_UNIT 2 SEAL WT PMP FOR NIGHT VAC PMP 

SKID 02 EPB
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766 2-AR-MP-303_UNIT 2 GLYCOL PMP FOR FIN FAN CLR SKID 002 APPROVED Closed
2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211A-01FA_UNIT 2 ACC MCC A: COND POLISHER 

RECYCLE WTR PMP 1A
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211A-03FA_UNIT 2 ACC MCC A: SEALING WTR VAC 

PMP SKID 001A
APPROVED Closed

2/28/13 C. 

Garramone
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2AD2 766
2-EC-EC-7211A-03FC_UNIT 2 ACC MCC A: GLYCOL PMP MTR ( 

LRVP SKID 001A)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211A-03FG_UNIT 2 ACC MCC A: MAIN LIQUID RING 

VAC. PMP A
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211A-08FI_UNIT 2 ACC MCC A: FIN FAN MTR A 

(LRVP SKID 001A)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211A-08FK_UNIT 2 ACC MCC A: FIN FAN MTR B 

(LRVP SKID 001A)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-02FA_UNIT 2 ACC MCC B: SEALING WTR VAC 

PMP (SKID 001B)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-02FC_UNIT 2 ACC MCC B: GLYCOL PUMP MTR 

(LRVP SKID 001B)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-02FE_UNIT 2 ACC MCC B: FIN FAN MTR A 

(LRVP SKID 001B)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-02FG_UNIT 2 ACC MCC B: FIN FAN MTR B 

(LRVP SKID 001B)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-02FI-L_UNIT 2 ACC MCC B: STREET 2 

ISOLATION VALVE - ATO
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-02FI-R_UNIT 2 ACC MCC B: STREET 3 

ISOLATION VALVE - ATO
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-02FK_UNIT 2 ACC MCC B: COND POLISHER 

RECYCLE WTR PMP 1B
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-03FA_UNIT 2 ACC MCC B: NIGHT SHUTDOWN 

VAC PMP(SKID 002)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-03FG_UNIT 2 ACC MCC B: MAIN (LIQUID RING) 

VAC PMP B
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211B-08FA-R_UNIT 2 ACC MCC A: NPB REMOTE 

CONTROL PANEL
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211D-01FA_UNIT 2 ACC MCC D: FIN FAN MOTOR A 

(LRVP SKID 002)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211D-08FI_UNIT 2 ACC MCC D: CW CIR PMP MTR 

(LRVP SKID 002)
APPROVED Closed

2/28/13 C. 

Garramone

2AD2 766
2-EC-EC-7211D-09FA_UNIT 2 ACC MCC D: GLYCOL PMP FOR 

FIN FAN SKID 002
APPROVED Closed

2/28/13 C. 

Garramone

2AD3 1110 System 2AD3 Condensate System
Inspection of Boiler Steam Piping Inspection of System 2AD3–DISSAPPROVED- 

See attachment  for clarification. 
Disapproved 2/24/14 MS

2AD3 1110 77337 System 2AD3 Condensate System MOUNT CONDENSER DUCT XMTR& COMPLETE TUBING AT 002-AB-PIT-0215. Disapproved 1st Priority INSTR

2AD3 1110 79158 System 2AD3 Condensate System INSTALL HANGER 2-PH-AB-0043 (002-P30-AB-00041) Disapproved 1st Priority PIPING

2AD3 1110 84892 System 2AD3 Condensate System
REPLACE EXISTING GASKETS WITH THERMICULITE MATERIAL GASKETS FOR 24" 

FLOW ORIFICE AB-FO-272B ON ISO # P30-AB-00068
Closed CBO App. NR 2/11/2014 TV PIPING

2AD3 1110 84893 System 2AD3 Condensate System
REPLACE EXISTING GASKETSWITH THERMICULITE MATERIAL GASKETS FOR 18" 

FLOW ORIFICE AB-FO-272A ON ISO # P30-AB-00068
Closed CBO App. NR 2/11/2014 TV PIPING

2AD3 1110 360525 System 2AD3 Condensate System 2-EC-EC-7211C-07FE:  RE-TERM CONTROL WIRE #2 APPROVED closed 2/19/2014 MS SU-ELECT

2AD3 1110 360526 System 2AD3 Condensate System FIX BROKEN TE 2-AD-TE-0120 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

2AD3 1110 360527 System 2AD3 Condensate System INSTALL PLUG IN 2-AD-PP-0122A Closed CBO App. NR NA 11/13/13 TV SU-INSTR

2AD3 1110 360528 System 2AD3 Condensate System SEAL HOLES IN ENCLOSURES FOR 2-AD-PIT-0124A/B/C Disapproved 1st Priority SU-INSTR

2AD3 1110 360529 System 2AD3 Condensate System ADAQUATELY SUPPORT CONDUIT TO TES 2-AD-TE-0130A/B/C APPROVED Closed 2/19/2014 MS SU-ELECT

2AD3 1110 360530 System 2AD3 Condensate System
REMOVE TEMPORARY INSTALLATION OF 2-AD-LIT-0110B.  COMPLETE 

INSTALLATION AND TERMINATION OF PERMANENT 2-AD-LIT-0110B.
Disapproved 1st Priority SU-INSTR

2AD3 1110 360531 System 2AD3 Condensate System INSTALL 2-AD-V-343 (OFF 2-AD-LG-0108) Disapproved 1st Priority SU-INSTR

2AD3 1110 360532 System 2AD3 Condensate System MISSING NUT ON SUPPORT FOR 2-AD-LG-0108 OFF DRAIN POT Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD3 1110 360533 System 2AD3 Condensate System SWITCH 2-AD-V-350 AND 2-AD-V-365 TAGS Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD3 1110 360534 System 2AD3 Condensate System SWITCH 2-AD-PDIT-1112 AND 2-AD-PDIT-2112 TAGS Closed CBO App. NR NA 11/13/13 TV SU-INSTR

2AD3 1110 360535 System 2AD3 Condensate System WRONG TAG INSTALLED ON 2-AD-V-374.  INSTALL CORRECT PERMANENT TAG. Closed CBO App. NR NA 11/13/13 TV MECH

2AD3 1110 360536 System 2AD3 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-377 Closed CBO App. NR NA 11/13/13 TV MECH

2AD3 1110 360537 System 2AD3 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-359 Closed CBO App. NR NA 11/13/13 TV MECH

2AD3 1110 360538 System 2AD3 Condensate System WRONG TAG INSTALLED ON 2-AD-V-362.  INSTALL CORRECT PERMANENT TAG. Closed CBO App. NR NA 11/13/13 TV MECH

2AD3 1110 360539 System 2AD3 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-363 Closed CBO App. NR NA 11/13/13 TV MECH
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2AD3 1110 360540 System 2AD3 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-378 Closed CBO App. NR NA 11/13/13 TV MECH

2AD3 1110 360541 System 2AD3 Condensate System INSTALL CORRECT TAG ON COVER FOR 2-AD-PIT-0116 Closed CBO App. NR NA 11/13/13 TV INSTR

2AD3 1110 360542 System 2AD3 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-380 Closed CBO App. NR NA 11/13/13 TV MECH

2AD3 1110 360543 System 2AD3 Condensate System
INSTALL PERMANENT TAG ON 2-AD-MP-002B.  REMOVE INCORRECT TAG 

THAT’S STATES A PUMP.
Closed CBO App. NR NA 11/13/13 TV MECH

2AD3 1110 360544 System 2AD3 Condensate System
INCORRECT TAG INSTALLED ON 2-AD-MP-002B-EPB.  INSTALL CORRECT 

PHENOLIC TAG.
Disapproved 2nd Priority SU-ELECT

2AD3 1110 360545 System 2AD3 Condensate System INSTALL PHENOLIC TAG ON 2-AD-MP-002A-EPB Closed CBO App. NR 2/10/2014 TV SU-ELECT

2AD3 1110 360546 System 2AD3 Condensate System
REMOVE ALL WATER IN IDT/EDT PIT.  MAJOR HOUSEKEEPING AROUND STEAM 

DUCT DRAIN PUMPS 2-AD-MP-002A&B AND ASSOCIATED PIPING.
Disapproved 2nd Priority CIVIL

2AD3 1110 360547 System 2AD3 Condensate System VERIFY INSTALLED AND IDENTIFY/TAG 2-AB-FO-MAA90BP005 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD3 1110 360548 System 2AD3 Condensate System INSTALL 2-AB-PIT-0215 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

2AD3 1110 360549 System 2AD3 Condensate System INSTALL PERMANENT TAG ON 2-AB-V-645 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD3 1110 360550 System 2AD3 Condensate System INSTALL PERMANENT TAG ON 2-AB-TW-0214 Closed CBO App. NR NA 11/13/13 TV INSTR

2AD3 1110 360551 System 2AD3 Condensate System VERIFY INSTALLED AND IDENTIFY/TAG 2-AD-FO-0272A Closed CBO App. NR NA 11/13/13 TV PIPING

2AD3 1110 360552 System 2AD3 Condensate System VERIFY INSTALLED AND IDENTIFY/TAG 2-AD-FO-0272B Closed CBO App. NR NA 11/13/13 TV PIPING

2AD3 1110 360553 System 2AD3 Condensate System MISSING LB CONDULET COVERS OFF 2-AB-HV-0570 APPROVED Closed 2/19/2014 MS SU-ELECT

2AD3 1110 360554 System 2AD3 Condensate System
COMPLETE FINAL INSPECTION WITH NRG/CBO OF 2-AB-HV-0570.  NO ACCESS 

AVAILABLE AT TIME OF WALKDOWN.
Disapproved 1st Priority SU-MECH

2AD3 1110 360555 System 2AD3 Condensate System VERIFY INSTALLED AND IDENTIFY/TAG 2-AB-FO-0213 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD3 1110 360556 System 2AD3 Condensate System SHIM PIPE SUPPORT 2-PS-AD-069 (LINE FROM STG TO DRAIN POT) Closed CBO App. NR NA 11/13/13 TV PIPING

2AD3 1110 360557 System 2AD3 Condensate System SHIM PIPE SUPPORT 2-PS-AD-066 (LINE FROM STG TO DRAIN POT) Closed CBO App. NR NA 11/13/13 TV PIPING

2AD3 767 2AD3 Remaining Air Cooled Condenser System

System 2AD3 Inspection - Approved  Final inspection completed and all 

complied with plans, specifications and applicable LORS. See attached 

equipment schedule for scope and details. 

APPROVED Closed 3/20/2013 SH

2AD3 767 2-AB-HV-0570_UNIT 2 LP BYPASS VLV APPROVED Closed 03/20/13 MS

2AD3 767 2-AD-MP-002A_UNIT 2 STEAM DUCT DRAIN PUMP 2A APPROVED Closed 03/20/13 MS

2AD3 767
2-AD-MP-002A-EPB_UNIT 2 STEAM DUCT DRAIN PUMP 2A 

ESTOP PB
APPROVED Closed 03/20/13 MS

2AD3 767 2-AD-MP-002B_UNIT 2 STEAM DUCT DRAIN PUMP 2B APPROVED Closed 03/20/13 MS

2AD3 767
2-AD-MP-002B-EPB_UNIT 2 STEAM DUCT DRAIN PUMP 2B 

ESTOP PB
APPROVED Closed 03/20/13 MS

2AD3 767
2-EC-EC-2111A-03FE-R_UNIT 2 STG MCC 1: LP BYPASS MOV 

VLV

approved inspected and bugged 03/14/0213 SH

Moved to system 2AD3 per Bechtel 5/7/13
APPROVED Closed 03/14/0213 SH

2AD3 767
2-EC-EC-7211C-07FE_UNIT 2 ACC MCC C: STEAM DUCT DRAIN 

PUMP 2A

3/19/13 MS

Moved to system 2AD3 per Bechtel 5/7/13
APPROVED Closed 3/19/13 MS

2AD3 767
2-EC-EC-7211D-01FC_UNIT 2 ACC MCC D: STEAM DUCT DRAIN 

PUMP 2B

3/19/13 MS

Moved to system 2AD3 per Bechtel 5/7/13
APPROVED Closed 3/19/13 MS

2AD4 1106 System 2AD4 Condesate System

System 2AD4 Boiler Steam Piping Inspection. Pressure testing reports are 

attached. Referenced isometrics may not have been CBO reviewed and 

approved and are used to complete a QA/QC verification. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Final QA/QC review 

required for final approval.

Disapproved 1st Priority

2AD4 768 2AD4 Condensate System
Inspection of System 2AD4, Unit 2, Condensate System-DISSAPPROVED- See 

attachment  for clarification. 
Disapproved 2/25/14 MS

2AD4 768 361045 2AD4 Condensate System

2-EC-EC-7211C-03FE:  REMOVE POLARIS JUNCTION BLOCKS.  INSTALL POWER 

DISTRIBUTION BLOCK IN UPPER WIREWAY. CABLES AS INSTALLED ARE 

DAMAGING THE EQUIPMENT BY APPLYING EXCESSIVE PRESSURE ON 

EQUIPMENT ENCLOSURE.

Disapproved 1st Priority ELECT

2AD4 768 361046 2AD4 Condensate System 2-EC-EC-7211C-03FE:  REPAIR TOP INSULATED BOARD APPROVED closed 2/25/14 MS SU-ELECT

2AD4 768 361047 2AD4 Condensate System

2-EC-EC-7211D-09FG:  REMOVE POLARIS JUNCTION BLOCKS.  INSTALL POWER 

DISTRIBUTION BLOCK IN UPPER WIREWAY. CABLES AS INSTALLED ARE 

DAMAGING THE EQUIPMENT BY APPLYING EXCESSIVE PRESSURE ON 

EQUIPMENT ENCLOSURE.

Disapproved 1st Priority ELECT

2AD4 768 361048 2AD4 Condensate System 2-EC-EC-7211D-09FG:  REPAIR TOP INSULATED BOARD Closed CBO App. NR 12/11/2013 TV NA SU-ELECT

2AD4 768 361049 2AD4 Condensate System
2-EC-EC-2111A-04FC:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed 12/23/13 JS ELECT

2AD4 768 361050 2AD4 Condensate System
INSTALL PLATFORM FOR ACCESS TO THE TOP ON THE CONDENSATE 

COLLECTION TANK
Closed CBO App. NR N/A 12/5/2013 TV CIVIL

2AD4 768 361051 2AD4 Condensate System INSTALL CAP ON 2-AD-V-388 Closed CBO App. NR N/A 12/5/2013 TV PIPING
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2AD4 768 361052 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-388 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361053 2AD4 Condensate System
ADJUST PIPE SUPPORT SHOE THAT IS OFFSET FROM PIPE SUPPORT BETWEEN 2-

AB-TV-0226 AND 2-AB-V-018
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361054 2AD4 Condensate System ADJUST GUIDES AND SHIM ON 2-PH-AD-0515 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361055 2AD4 Condensate System
LONGER BOLTS ARE REQUIRED ON INSULATING FLANGE DOWNSTREAM OF 2-

AD-V-006.  NOT ENOUGH THREAD ENGAGEMENT
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361056 2AD4 Condensate System LOCK CLOSED 2-AD-V-014 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AD4 768 361057 2AD4 Condensate System LOCK CLOSED 2-AD-V-034 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AD4 768 361058 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-PY-003 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361059 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-PY-004 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361060 2AD4 Condensate System SET CONTROL RODS ON 2-AD-PY-004 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361061 2AD4 Condensate System
LONGER DRAIN PIPE IS NEEDED OFF 2-AD-V-806 TO ADAQUATELY REACH 

DRAIN IN CONCRETE
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361062 2AD4 Condensate System INSTALL INSULATING FLANGE KIT FOR 2-AD-FIT-1022 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361063 2AD4 Condensate System INSTALL INSULATING FLANGE KIT FOR 2-AD-FIT-2022 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361064 2AD4 Condensate System

PIPING DOWNSTREAM OF 2-AD-V-033, LINE 2-AD-L033-C3D-4", SHOULD BE SS 

INSTEAD OF CS TO WHERE IS CONNECTS TO LINE 2-AD-L034-C3D-8". 

(REFERENCE 2-M6-AD-00001)

Closed CBO App. NR N/A 12/5/2013 TV PE

2AD4 768 361065 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-TW-0045 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361066 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-TW-0041 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361067 2AD4 Condensate System
INCORRECT TAG ON 2-AD-PV-MAM10AA050. INSTALL CORRECT TAG AND 

REMOVE INCORRECT TAG.
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361068 2AD4 Condensate System NUT ON VALVE HANDLE MISSING ON 2-AD-V-654 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361069 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-TW-1060 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361070 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-TW-1062 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361071 2AD4 Condensate System REMOVE TEMPORARY HOSE AND INSTALL CAP OFF 2-AD-V-860 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AD4 768 361072 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-TW-2060 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361073 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-TW-2062 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361074 2AD4 Condensate System INSTALL CHAIN OPERATOR ON 2-AD-V-060 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361075 2AD4 Condensate System ROTATE HANDWHEEL 180 DEGREES ON 2-AD-V-061 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361076 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-204 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361077 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-205 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361078 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-206 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361079 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-207 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361080 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-200 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361081 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-201 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361082 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-202 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361083 2AD4 Condensate System INSTALL PERMANENT TAG ON 2-AD-V-203 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361084 2AD4 Condensate System INSTALL PLUG IN CHECK VALVE BETWEEN 2-AD-V-028 AND 2-AD-PI-2028 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AD4 768 361085 2AD4 Condensate System
BOND TWO (2) FOUR INCH CONDUITS IN CONCRETE BELOW CABLE TRAY FOR 2-

AD-MP-001A
APPROVED Closed 12/23/13 JS ELECT

2AD4 768 361086 2AD4 Condensate System
BOND TWO (2) FOUR INCH CONDUITS IN CONCRETE BELOW CABLE TRAY FOR 2-

AD-MP-001B
APPROVED Closed 12/23/13 JS ELECT

2AD4 768 361087 2AD4 Condensate System CONDULET COVER MISSING OFF 27211CX007 APPROVED Closed 12/23/13 JS ELECT

2AD4 768 361125 2AD4 Condensate System
RELIEF VALVE 2-AD-PSV-0910 HAS POPPED (ON CONDENSATE PUMP B 

SUCTION LINE)
Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AD4
2-AC-02MAM10AN005_STEAM TURBINE LEAK OFF 

CONDENSER FAN 1
APPROVED Closed 2/26/13 MS

2AD4
2-AC-02MAM10AN010_STEAM TURBINE LEAK OFF 

CONDENSER FAN 2
APPROVED Closed 2/26/13 MS

2AD4 2-AD-EV-001A_UNIT 2 CONDENSATE PUMP A VFD APPROVED Closed 2/26/13 MS

2AD4 2-AD-EV-001B_UNIT 2 CONDENSATE PUMP B VFD APPROVED Closed 2/26/13 MS

2AD4 2-AD-HV-0570_UNIT 2 DA INLET BLOCK VALVE APPROVED Closed 2/26/13 MS

2AD4 2-AD-MP-001A_UNIT 2 CONDENSATE PUMP A APPROVED Closed 2/26/13 MS

2AD4 2-AD-MP-001A-EPB_UNIT 2 CONDENSATE PUMP A ESTOP PB APPROVED Closed 2/26/13 MS

2AD4
2-AD-MP-001A-HTR_UNIT 2 CONDENSATE PUMP 1A MOTOR 

SPACE HEATER
APPROVED Closed 2/26/13 MS

2AD4 2-AD-MP-001B_UNIT 2 CONDENSATE PUMP B APPROVED Closed 2/26/13 MS

2AD4 2-AD-MP-001B-EPB_UNIT 2 CONDENSATE PUMP B  ESTOP PB APPROVED Closed 2/26/13 MS
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2AD4
2-AD-MP-001B-HTR_UNIT 2 CONDENSATE PUMP 1B MOTOR 

SPACE HEATER
APPROVED Closed 2/26/13 MS

2AD4
2-EC-EC-2111A-04FC_STEAM TURBINE LEAK OFF CONDENSER 

FAN 1
APPROVED Closed 2/26/13 MS

2AD4
2-EC-EC-2111B-03FE_STEAM TURBINE LEAK OFF CONDENSER 

FAN 2
APPROVED Closed 2/26/13 MS

2AD4
2-EC-EC-2111B-06FG_UNIT 2 STG MCC 2: DA INLET BLOCK 

VALVE
APPROVED Closed 2/26/13 MS

2AD4
2-EC-EC-7211C-03FE_UNIT 2 ACC MCC C: CONDENSATE PUMP 

A VFD
APPROVED Closed 2/26/13 MS

2AD4
2-EC-EC-7211D-09FG_UNIT 2 ACC MCC D: CONDENSATE 

PUMP B VFD
APPROVED Closed 2/26/13 MS

2AD5 1107 System 2AD5 Condensate System

System 2AD5 Boiler Steam Piping Inspection. Pressure testing reports have 

been received and will be attached in the BVNet 2 program once it is ready for 

use. Pressure testing has been performed to satisfy requirements of ASME 

B31.1. Some piping was tested in-service as allowed by ASME B31.1.

APPROVED Closed 2/13/2014 TV

2AD5 769 2AD5 Internal Drain Tank and Internal Drain Pumps
Inspection of System 2AD5, Unit 2, Internal Drain Tank and Internal Drain 

Pumps–DISSAPPROVED- See attachment for clarification. 
APPROVED 2/24/14 MS

2AD5 769 359960 2AD5 Internal Drain Tank and Internal Drain Pumps 2-EC-EC-7211C-03FA:  RELOCATE GROUND.  GROUND IS ON WRONG BUCKET. APPROVED Closed 01/16/2014 TV SU-ELECT

2AD5 769 359961 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AB-V-052 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359962 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AB-V-053 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359963 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AB-V-056 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359964 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AB-V-011 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359965 2AD5 Internal Drain Tank and Internal Drain Pumps INSTALL CAP OFF DRAIN VALVE 2-AD-V-834 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD5 769 359966 2AD5 Internal Drain Tank and Internal Drain Pumps
INSTALL INSULATING FLANGES ON ALL SS TO CS FLANGES ON LITS AND LG OFF 

2-AD-MT-002
Closed CBO App. NR NA 11/13/13 TV SU-MECH

2AD5 769 359967 2AD5 Internal Drain Tank and Internal Drain Pumps INSTALL PERMANENT TAG ON 2-AD-V-137 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD5 769 359968 2AD5 Internal Drain Tank and Internal Drain Pumps INSTALL PERMANENT TAG ON 2-AD-V-134 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD5 769 359969 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-126 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359970 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-127 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359971 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-129 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359972 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-130 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359973 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-134 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359974 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-135 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359975 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-136 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359976 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-137 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359977 2AD5 Internal Drain Tank and Internal Drain Pumps MISSING FLAT WASHERS ON BOTH (2) GROUNDS ON EDT TANK 2-AD-MT-002 APPROVED Closed 2/19/2014 MS SU-ELECT

2AD5 769 359978 2AD5 Internal Drain Tank and Internal Drain Pumps INSULATION TAG IS INCORRECT ON 2-AD-FO-MAL10BP070 Closed CBO App. NR NA 11/13/13 TV INSUL

2AD5 769 359979 2AD5 Internal Drain Tank and Internal Drain Pumps PDIT ENCLOSURE TAGS FOR PDIT-1220 AND PDIT 2220 NEED TO BE SWITCHED Closed CBO App. NR NA 11/13/13 TV INSTR

2AD5 769 359980 2AD5 Internal Drain Tank and Internal Drain Pumps EXPANSION JOINT 2-AD-PY-018 IS OUT OF TOLERANCE Disapproved 1st Priority PIPING

2AD5 769 359981 2AD5 Internal Drain Tank and Internal Drain Pumps EXPANSION JOINT 2-AD-PY-019 IS OUT OF TOLERANCE Disapproved 1st Priority PIPING

2AD5 769 359982 2AD5 Internal Drain Tank and Internal Drain Pumps INSTALL 2-AD-FO-0232 Disapproved 1st Priority SU-MECH

2AD5 769 359983 2AD5 Internal Drain Tank and Internal Drain Pumps INSTALL PERMANENT TAG ON 2-AD-PCV-0230 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD5 769 359984 2AD5 Internal Drain Tank and Internal Drain Pumps INSTALL PERMANENT TAG ON 2-AD-V-090 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD5 769 359985 2AD5 Internal Drain Tank and Internal Drain Pumps INSTALL PERMANENT TAG ON 2-AD-V-085 Closed CBO App. NR NA 11/13/13 TV PIPING

2AD5 769 359986 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-119 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359987 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK CLOSED 2-AD-V-083 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359988 2AD5 Internal Drain Tank and Internal Drain Pumps 2-AD-PY-016 AND 2-AD-PY-017 TAGS NEED TO BE SWITCHED Closed CBO App. NR NA 11/13/13 TV PIPING

2AD5 769 359989 2AD5 Internal Drain Tank and Internal Drain Pumps 2-AD-V-857 AND 2-AD-V-858 NEED TO BE SWITCHED Closed CBO App. NR NA 11/13/13 TV PIPING

2AD5 769 359990 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-117 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359991 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AD-V-118 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359992 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AF-V-105 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359993 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AF-V-200 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359994 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AF-V-201 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359995 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AF-V-120 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359996 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AF-V-116 Closed CBO App. NR NA 11/13/13 TV SU-OPS
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2AD5 769 359997 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AF-V-140 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 359998 2AD5 Internal Drain Tank and Internal Drain Pumps LOCK OPEN 2-AF-V-160 Closed CBO App. NR NA 11/13/13 TV SU-OPS

2AD5 769 360558 2AD5 Internal Drain Tank and Internal Drain Pumps
CONDUIT INSTALL IN CENTER OF WALKWAY OFF 2-AD-TV-0200 IS BROKEN.  FIX 

AND RELOCATE TO SAFE AREA.
APPROVED Closed 2/19/2014 MS SU-ELECT

2AD5 769 2-AD-MP-003A_UNIT 2 INTERNAL DRAIN PUMP 3A APPROVED Closed 2/18/13 MS

2AD5 769
2-AD-MP-003A-EPB_UNIT 2 INTERNAL DRAIN PUMP 3A ESTOP 

PB
APPROVED Closed 2/18/13 MS

2AD5 769 2-AD-MP-003B_UNIT 2 INTERNAL DRAIN PUMP 3B APPROVED Closed 2/18/13 MS

2AD5 769
2-AD-MP-003B-EPB_UNIT 2 INTERNAL DRAIN PUMP 3B ESTOP 

PB
APPROVED Closed 2/18/13 MS

2AD5 769
2-EC-EC-7211C-03FA_UNIT 2 ACC MCC C: INTERNAL DRAIN 

PUMP 3A
APPROVED Closed 2/18/13 MS

2AD5 769
2-EC-EC-7211D-08FC_UNIT 2 ACC MCC D: INTERNAL DRAIN 

PUMP 3B
APPROVED Closed 2/18/13 MS

2AD6 1108 System 2AD6 Condensate

System 2AD6 Boiler Steam Piping Inspection. Pressure testing reports are 

attached in Inspection Report 1108-1. Pressure testing has been performed to 

satisfy requirements of ASME B31.1. Some piping was tested in-service as 

allowed by ASME B31.1.

APPROVED Closed 2/13/2014 TV

2AD6 771 2AD6 External Drain Tank and External Drain pumps
Inspection of System 2AD6, External Drain Tank and External Drain Pumps-

DISSAPPROVED- See attachment  for clarification. 
Disapproved 3/3/2014 MS

2AD6 771 88900 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT MISSING SHOE AND HAS LOOSE U-BOLT NEXT TO VALVE 002-AA-

HV-5393
Disapproved 2nd Priority PIPING

2AD6 771 88901 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT MISSING SHOE AND HAS LOOSE U-BOLT NEXT TO VALVE 002-AA-

HV-5493
Disapproved 2nd Priority PIPING

2AD6 771 88902 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT MISSING SHOE AND HAS LOOSE U-BOLT NEXT TO VALVE 002-AA-

HV-5993
Disapproved 2nd Priority PIPING

2AD6 771 88904 2AD6 External Drain Tank and External Drain pumps ADJUST PIPE SUPPORT UPSTREAM ON VALVE 002-AA-HV-5457B Disapproved 2nd Priority PIPING

2AD6 771 88905 2AD6 External Drain Tank and External Drain pumps CAP CHAIN BROKEN ON 002-AA-TE-5457 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

2AD6 771 88906 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON 002-AA-TE-5457 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

2AD6 771 88907 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT MISSING SHOE AND HAS LOOSE U-BOLT NEXT TO VALVE 002-AA-

HV-5893
Disapproved 2nd Priority PIPING

2AD6 771 88908 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT MISSING SHOE AND HAS LOOSE U-BOLT NEXT TO VALVE 002-AA-

HV-5793
Disapproved 2nd Priority PIPING

2AD6 771 88909 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT MISSING SHOE AND HAS LOOSE U-BOLT NEXT TO VALVE 002-AA-

HV-5693
Disapproved 2nd Priority PIPING

2AD6 771 88910 2AD6 External Drain Tank and External Drain pumps PIPE SUPPORT UPSTREAM OF 002-AA-HV-5194B HAS NO CONTACT WITH PIPE Disapproved 2nd Priority PIPING

2AD6 771 88911 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT DOWNSTREAM ON 002-AA-HV-5193 HAS NO CONTACT WITH 

PIPE
Disapproved 2nd Priority PIPING

2AD6 771 88912 2AD6 External Drain Tank and External Drain pumps
ADJUST CONDULET AND FLEX AWAY FROM INSULATION ON VALVE 002-AA-HV-

5194B
APPROVED Closed 2/26/14 MS ELECT

2AD6 771 88913 2AD6 External Drain Tank and External Drain pumps
PIPE SUPPORT DOWNSTREAM OF VALVE 002-AA-5293 HAS GAP BETWEEN PIPE 

SUPPORT AND PIPE AND HAS A LOOSE U-BOLT
Disapproved 2nd Priority PIPING

2AD6 771 88914 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO EDT PUMP MOTOR 002-AD-MP-004B APPROVED closed 2/3/2014 ms SU-ELECT

2AD6 771 88915 2AD6 External Drain Tank and External Drain pumps TIGHTEN CONDUIT DRAIN PLUG OFF EDT PUMP MOTOR 002-AD-MP-004A Closed CBO App. NR 2/10/2014 TV SU-ELECT

2AD6 771 88916 2AD6 External Drain Tank and External Drain pumps TIGHTEN CONDUIT DRAIN PLUG OFF EDT PUMP MOTOR 002-AD-MP-004B Closed CBO App. NR 2/10/2014 TV SU-ELECT

2AD6 771 88917 2AD6 External Drain Tank and External Drain pumps PY-022 IS OUT OF TOLERANCE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88918 2AD6 External Drain Tank and External Drain pumps PY-023 IS OUT OF TOLERANCE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88919 2AD6 External Drain Tank and External Drain pumps
SET CONTROL ROD GAPS ON PY-022 EXPANSION JOINT PER INSTALLATION 

MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2AD6 771 88920 2AD6 External Drain Tank and External Drain pumps
SET CONTROL ROD GAPS ON PY-023 EXPANSION JOINT PER INSTALLATION 

MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2AD6 771 88921 2AD6 External Drain Tank and External Drain pumps LOOSE CONDUIT TEE COVER OFF 29011CM012 IN IDT/EDT PIT APPROVED Closed 2/19/2014 MS SU-ELECT

2AD6 771 88922 2AD6 External Drain Tank and External Drain pumps INSTALL ADDITIONAL CONDUIT SUPPORT FOR 29011CS012 IN IDT/EDT PIT APPROVED Closed 12/23/13 JS ELECT
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2AD6 771 88923 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON STRAINER PY-020 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88924 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON 002-AD-V-114 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88925 2AD6 External Drain Tank and External Drain pumps VALVE 002-AD-V-020 HANDWHEEL MAKES CONTACT WITH INSULATION Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88926 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON 002-AD-V-107 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88927 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON 002-AD-PCV-0330 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88928 2AD6 External Drain Tank and External Drain pumps COUPLING GUARD LOOSE ON EDT PUMP 002-AD-MP-004A Closed CBO App. NR 2/10/2014 TV SU-MECH

2AD6 771 88929 2AD6 External Drain Tank and External Drain pumps COUPLING GUARD LOOSE ON EDT PUMP 002-AD-MP-004B Closed CBO App. NR 2/10/2014 TV SU-MECH

2AD6 771 88930 2AD6 External Drain Tank and External Drain pumps SHIM PIPE SUPPORT 002-PH-AD-0107 Disapproved 2nd Priority PIPING

2AD6 771 88931 2AD6 External Drain Tank and External Drain pumps
REMOVE STEAM BLOW PIPING TO EDT (SBR) AND CONNECT PERMANENT 

PIPING
Closed CBO App. NR N/A 12/5/2013 SH PIPING

2AD6 771 88932 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO VALVE 002-AF-LV-6030 APPROVED Closed 2/19/2014 MS SU-ELECT

2AD6 771 88933 2AD6 External Drain Tank and External Drain pumps SHIM TWO PIPE SUPPORTS NEAR 002-AB-HV-0232 Disapproved 2nd Priority PIPING

2AD6 771 88934 2AD6 External Drain Tank and External Drain pumps
SETROUTE ERROR: DRAIN VALVES 2-AA-HV-4093 AND 2-AA-HV-4094B SHOULD 

BE IN SETROUTE UNDER SYSTEM 2AD6
Closed CBO App. NR N/A 12/5/2013 SH PE

2AD6 771 88935 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4093 APPROVED Closed 2/26/14 MS SU-ELECT

2AD6 771 88936 2AD6 External Drain Tank and External Drain pumps FLEX LOOSE TO 2-AA-HV-4093 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88937 2AD6 External Drain Tank and External Drain pumps BROKEN FLEX TO 2-AA-HV-4093 APPROVED Closed 12/23/13 JS ELECT

2AD6 771 88938 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON 2-AA-HV-4094B Closed CBO App. NR 2/10/2014 TV SU-MECH

2AD6 771 88939 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4094B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88940 2AD6 External Drain Tank and External Drain pumps FLEX LOOSE TO 2-AA-HV-4094B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88941 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-TE-4093 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88942 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4293 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88943 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX OFF 2-AA-HV-4293 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88944 2AD6 External Drain Tank and External Drain pumps ADD 90 DEGREE FLEX FITTING AT FLEX TO VALVE 2-AA-HV-4293 CONNECTION APPROVED Closed 2/26/14 MS ELECT

2AD6 771 88945 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4294B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88946 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4393 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88947 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4394B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88948 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-4493 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88949 2AD6 External Drain Tank and External Drain pumps LOOSE CAPS/PLUGS ON 2-HV-AA-4493 APPROVED Closed 2/26/14 MS SU-ELECT

2AD6 771 88950 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-4494B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88951 2AD6 External Drain Tank and External Drain pumps LOOSE CAPS/PLUGS ON 2-HV-AA-4494B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88952 2AD6 External Drain Tank and External Drain pumps BROKEN HANDWHEEL ON VALVE 2-AA-HV-4593 Disapproved 2nd Priority SU-MECH

2AD6 771 88953 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON 2-AA-HV-4594B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2AD6 771 88954 2AD6 External Drain Tank and External Drain pumps LOOSE CAPS/PLUGS ON 2-HV-AA-4594B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88955 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4693 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88956 2AD6 External Drain Tank and External Drain pumps MISSING TAG 2-AA-HV-4694B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2AD6 771 88957 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4793 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88958 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-4793 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88959 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-4794B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88960 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-4794B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88961 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-4893 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88962 2AD6 External Drain Tank and External Drain pumps LOOSE FLESX TO PULL BOX NEAR 2-AA-HV-4893 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88963 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO PULL BOX NEAR 2-AA-HV-4894B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88964 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5193 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88965 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5194B APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88966 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5293 APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88967 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-5393 APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88968 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5394B APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88969 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-5394B APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88970 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5457B APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88971 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5494B APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88972 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5693 APPROVED Closed RLS 02-03-2014 SU-ELECT

2AD6 771 88973 2AD6 External Drain Tank and External Drain pumps MISSING TAG ON 2-AA-HV-5793 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH
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2AD6 771 88974 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5793 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88975 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5794B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88976 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5893 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88977 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5894B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88978 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5993 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88979 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-5994B APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88980 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-7013 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88981 2AD6 External Drain Tank and External Drain pumps LOOSE CAPS/PLUGS ON 2-HV-AA-7013 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88982 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-7057 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88983 2AD6 External Drain Tank and External Drain pumps LOOSE HANDWHEEL AND STEM PLUG ON 2-AA-HV-7057 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AD6 771 88984 2AD6 External Drain Tank and External Drain pumps VERIFY THERE IS NO SEAL LEAK ON 2-AA-HV-7057 Disapproved 2nd Priority SU-MECH

2AD6 771 88985 2AD6 External Drain Tank and External Drain pumps ACTUATOR COVER LOOSE ON 2-AA-HV-7067 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88986 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-7067 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88987 2AD6 External Drain Tank and External Drain pumps LOOSE HANDWHEEL AND STEM PLUG ON 2-AA-HV-7067 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AD6 771 88988 2AD6 External Drain Tank and External Drain pumps LOOSE HANDWHEEL AND STEM PLUG ON 2-AA-HV-7085 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2AD6 771 88989 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-7085 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88990 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-HV-4293 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88991 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-TE-4593 APPROVED Closed 12/23/13 JS ELECT

2AD6 771 88992 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-TE-4693 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88993 2AD6 External Drain Tank and External Drain pumps 2-AA-TE-5193 IS LOOSE AT TE COUPLING/CONNECTION Closed CBO App. NR 2/10/2014 TV SU-INSTR

2AD6 771 88994 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-TE-5393 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88995 2AD6 External Drain Tank and External Drain pumps 2-AA-TE-5393 IS LOOSE AT TE COUPLING/CONNECTION Closed CBO App. NR 2/10/2014 TV SU-INSTR

2AD6 771 88996 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AA-TE-5493 APPROVED closed RLS 02-03-2014 SU-ELECT

2AD6 771 88997 2AD6 External Drain Tank and External Drain pumps 2-AA-TE-5493 IS LOOSE AT TE COUPLING/CONNECTION Disapproved 1st Priority SU-INSTR

2AD6 771 88998 2AD6 External Drain Tank and External Drain pumps 2-AA-TE-5893 IS LOOSE AT TE COUPLING/CONNECTION Closed CBO App. NR 2/10/2014 TV SU-INSTR

2AD6 771 88999 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AD-LIT-0312A APPROVED closed 2/19/2014 MS SU-ELECT

2AD6 771 89000 2AD6 External Drain Tank and External Drain pumps LOOSE FLEX TO 2-AD-LSHH-0316 APPROVED closed 2/19/2014 MS SU-ELECT

2AD6 771 89001 2AD6 External Drain Tank and External Drain pumps 2-EC-EC-7211C-02FD: RELOCATE GROUND CONNECTION TO BUCKET APPROVED closed 1/16/14 SH ELECT

2AD6 771 89002 2AD6 External Drain Tank and External Drain pumps 2-EC-EC-7211C-02FD: INSTALL PROPER LUG FOR GROUND CONNECTION APPROVED closed 1/23/14 ms ELECT

2AD6 771 89003 2AD6 External Drain Tank and External Drain pumps
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

2AD6 771 89004 2AD6 External Drain Tank and External Drain pumps

P&ID ERROR:  FLAG ON 002-M6-SL-0001 TO 002-M6-AD-00004 IS NUMBERED 

3408 ON THE SL P&ID AND 2408 ON THE AD P&ID.  REFERENCE LINE 002-SL-

L061-46D-1".

Disapproved 2nd Priority PE

2AD6 771
2-AA-HV-4293_UNIT 2  SH EN PNL SML DRN VLV ACTUATOR 

491'
APPROVED Closed 2/22/13 MS

2AD6 771 2-AA-HV-4294B_UNIT 2 SH EN PNL DRN VLV B ACTUATOR 491' APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-4393_UNIT 2  SH NE PNL SML DRN VLV ACTUATOR 

EL 491'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-4394B_UNIT 2 SH NE PNL DRN VLV B ACTUATOR  EL 

491'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-4493_UNIT 2 SH NE PNL SML DRAIN VLV ACTUATOR 

EL 491'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-4494B_UNIT 2 SH NE PNL DRAIN VLV B ACTUATOR EL 

491'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-4593_UNIT 2 SH NE PNL SML DRN VLV ACTUATOR 

491'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-4594B_UNIT 2  SH NE PNL DRN VLV A ACTUATOR 

491'
APPROVED Closed 2/22/13 MS

2AD6 771 2-AA-HV-4693_UNIT 2 SH WN PNL SML DRN VLV ACT 491' APPROVED Closed 2/22/13 MS

2AD6 771 2-AA-HV-4694B_UNIT 2 SH WN PNL DRN VLV B ACT EL 491' APPROVED Closed 2/22/13 MS

2AD6 771 2-AA-HV-4793_UNIT 2 SH WS PNL SML DRN VLV ACT 491' APPROVED Closed 2/22/13 MS

2AD6 771 2-AA-HV-4794B_UNIT 2 SH WS PNL DRN VLV B ACT EL 491' APPROVED Closed 2/22/13 MS

2AD6 771 2-AA-HV-4893_UNIT 2 SH SW PNL SML DRN VLV ACT 491' APPROVED Closed 2/22/13 MS
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2AD6 771
2-AA-HV-4894B_UNIT 2 SH SW PNL DRN VLV A ACTUATOR EL 

491'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5193_UNIT 2 RH NE PNL SML DRN VLV ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5194B_UNIT 2 RH NE PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5293_UNIT 2 RH EW PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5294B_UNIT 2 RH EW PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5393_UNIT 2 RH ES PNL SML DRN VLV ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5394B_UNIT 2 RH ES PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5457B_UNIT 2 RH OUTLET DRAIN VLV B ACTUATOR 

EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5493_UNIT 2 RH SE PNL SML DRN VLV ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5494B_UNIT 2 RH SE PNL DRAIN VLV B ACTUATOR 

EL. 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5693_UNIT 2 RH NW PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5694B_UNIT 2 RH NW PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5793_UNIT 2 RH WN PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771 2-AA-HV-5794B_UNIT 2 RH WN PNL DRAIN VLV B EL 427' APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5893_UNIT 2 RH WS PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5894B_UNIT 2 RH WS PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5993_UNIT 2 RH SW PNL SML DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-5994B_UNIT 2 RH SW PNL DRN VLV B ACTUATOR EL 

427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-7013_UNIT 2 BYP STM INLET DRN VLV ACTUATOR 

536'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-7057_UNIT 2 AUX STM TO CRH DRN VLV 1 

ACTUATOR EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-7067_UNIT 2 AUX STM TO HRH DRN VLV ACTUATOR 

EL 427'
APPROVED Closed 2/22/13 MS

2AD6 771
2-AA-HV-7085_UNIT 2 AUX STM TO SH DRN VLV 2 ACTUATOR 

525'
APPROVED Closed 2/22/13 MS

2AD6 771 2-AD-MP-004A_UNIT 2 EXTERNAL DRAIN PUMP 4A APPROVED Closed 2/22/13 MS

2AD6 771
2-AD-MP-004A-EPB_UNIT 2 EXTERNAL DRAIN PUMP 4A ESTOP 

PB
APPROVED Closed 2/22/13 MS

2AD6 771 2-AD-MP-004B_UNIT 2 EXTERNAL DRAIN PUMP 4B APPROVED Closed 2/22/13 MS

2AD6 771
2-AD-MP-004B-EPB_UNIT 2 EXTERNAL DRAIN PUMP 4B ESTOP 

PB
APPROVED Closed 2/22/13 MS

2AD6 771
2-EC-EC-7211C-02FD_UNIT 2 ACC MCC C: EXTERNAL DRAIN 

PUMP 4A
APPROVED Closed 2/22/13 MS

2AD6 771
2-EC-EC-7211D-01FH_UNIT 2 ACC MCC D: EXTERNAL DRAIN 

PUMP 4B
APPROVED Closed 2/22/13 MS

2AE1 1105 System 2AE1 Feed Water System
2AE1 System Disapproved - Boiler Steam Piping Inspection. All test reports have 

not been provided. In-service testing only was provided.
Disapproved 3/4/2014 TV

2AE1 779 2AE1  Dearator and attached piping
COMPONENT LIST & STATUS    SYSTEM 2AE1- APPROVED  COMPONENT - MOV 

002-HV-0532 APPROVED * BUGGED
APPROVED closed 2/3/2013 SH

2AE1 779 361141 System 2AE1 Feed Water System INSTALL PERMANENT TAG ON 2-AE-TW-0017 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AE1 779 361142 System 2AE1 Feed Water System LOCK OPEN 2-AE-V-037 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AE1 779 361143 System 2AE1 Feed Water System LOCK OPEN 2-AE-V-060 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AE1 779 361144 System 2AE1 Feed Water System INSTALL PERMANENT TAG ON 2-AE-LG-0014B Closed CBO App. NR N/A 12/5/2013 TV INSTR
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2AE1 779 361145 System 2AE1 Feed Water System INSTALL PERMANENT TAG ON 2-AE-V-075 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AE1 779 361146 System 2AE1 Feed Water System REPLACE PLASTIC PLUG WITH METAL PLUG ON 2-AE-LIT-0010A Closed CBO App. NR N/A 12/5/2013 TV INSTR

2AE1 779 361147 System 2AE1 Feed Water System REPLACE PLASTIC PLUG WITH METAL PLUG ON 2-AE-LIT-0010C Closed CBO App. NR N/A 12/5/2013 TV INSTR

2AE1 779 361148 System 2AE1 Feed Water System DAMAGED RUBBER ON COVER OF FLEX OFF 2-AE-LIT-0010A Disapproved 2nd Priority ELECT

2AE1 779 361149 System 2AE1 Feed Water System

INSTALL CONFINED SPACE SIGN ON MANWAY TO DEAERATOR. TITLE 8, 

SUBCHAPTER 7, GROUP 16, ARTICLE 108. CONFINED SPACE §5157. PERMIT 

REQUIRED CONFINED SPACE (C) GENERAL REQUIREMENTS. (2).

Disapproved 1st Priority CIVIL

2AE1 779 361150 System 2AE1 Feed Water System
SUPPORTS ON FLEX/CONDUIT OFF 2-AE-LIT-0010A ARE THE WRONG SIZE.  

INSTALL SMALLER CLAMPS AND TIGHTEN. (ON TOP)
Disapproved 2nd Priority ELECT

2AE1 779 361151 System 2AE1 Feed Water System
SUPPORTS ON FLEX/CONDUIT OFF 2-AE-LIT-0010C ARE THE WRONG SIZE.  

INSTALL SMALLER CLAMPS AND TIGHTEN. (ON TOP)
Disapproved 2nd Priority ELECT

2AE1 779 361152 System 2AE1 Feed Water System REMOVE TEMPORARY HOSE ON 2-AF-V-855 AND INSTALL CAP Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AE1 779 361153 System 2AE1 Feed Water System INSTALL PERMANENT TAG ON 2-AF-V-135 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AE1 779 361154 System 2AE1 Feed Water System INSTALL INSULATING FLANGE UPSTREAM OF 2-AF-V-128 AT DEAERATOR Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AE1 779 361155 System 2AE1 Feed Water System INSTALL INSULATING FLANGE UPSTREAM OF 2-AF-V-135 AT DEAERATOR Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AE1 779 361156 System 2AE1 Feed Water System INSTALL INSULATING FLANGE UPSTREAM OF 2-AF-V-136 AT DEAERATOR Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AE1 779 361157 System 2AE1 Feed Water System SHIM PIPE SUPPORT 2-PH-AF-0087 (SLIDE SUPPORT) Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AE1 779 361158 System 2AE1 Feed Water System LOCK OPEN 2-AF-V-147 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2AE1 2-AF-HV-0532_UNIT 2 DEAERATOR VENT MOV APPROVED Closed 1/31/13 MS

2AE2 1102 System 2AE2 Feed Water System

2AE2 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

2AE2 759 2AE2 Strainers,SBFP and Heaters
Inspection of System 2AE2, Unit 2, Strainers,SBFP and Heaters � Disapproved � 

Continued punch list inspections see attachments  for clarifications.
Disapproved

2AE2 759 361474 2AE2 Strainers,SBFP and Heaters INSTALL ENCLOSURE ON 2-AA-FIT-4651 Disapproved 1st Priority INSTR

2AE2 759 361475 2AE2 Strainers,SBFP and Heaters INSTALL ENCLOSURE ON 2-AA-FIT-7002 APPROVED closed 1/27/14 ms INSTR

2AE2 759 361476 2AE2 Strainers,SBFP and Heaters BROKEN FLEX OFF 2-AA-HV-5174 APPROVED closed 1/27/14 ms ELECT

2AE2 759 361477 2AE2 Strainers,SBFP and Heaters INSTALL ENCLOSURE ON 2-AA-PIT-4061 APPROVED closed 1/27/14 ms INSTR

2AE2 759 361478 2AE2 Strainers,SBFP and Heaters BROKEN NAMEPLATE ON 2-AE-JCD-001B Closed CBO App. NR 2/10/2014 TV ELECT

2AE2 759 361479 2AE2 Strainers,SBFP and Heaters 2-EC-EC-2111A-05FG:  INSTALL PHASE TAPE APPROVED closed
1/27/14 ms RLS 1-29-

2014
SU-ELECT

2AE2 759 361480 2AE2 Strainers,SBFP and Heaters 2-EC-EC-2111A-05FG:  DRESS UP WIREWAY Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-ELECT

2AE2 759 361481 2AE2 Strainers,SBFP and Heaters 2-EC-EC-2111B-05FE:  INSTALL PHASE TAPE APPROVED closed
1/27/14 ms RLS 1-29-

2014
SU-ELECT

2AE2 759 361482 2AE2 Strainers,SBFP and Heaters 2-EC-EC-2111B-07FI:  RE-TERM A PHASE APPROVED closed
1/27/14 ms RLS 1-29-

2014
SU-ELECT

2AE2 759 361483 2AE2 Strainers,SBFP and Heaters 3-ES-ES-3111B-16:  INSTALL GUARD ON E-STOP Disapproved 2nd Priority ELECT

2AE2 759 361484 2AE2 Strainers,SBFP and Heaters
3-ES-ES-3111B-16:  16A - COMPLETE INSTALLATIONG OF DOOR SHIELD (ON 

INSIDE)
Disapproved 2nd Priority ELECT

2AE2 759 361485 2AE2 Strainers,SBFP and Heaters
3-ES-ES-3111B-16:  16A - TERMINAL #8, #12, #16, #20, #24, #28, #32, #36, AND 

#40 ARE NOT ACCEPTABLE.  THREE (3) WIRES ON EACH TERMINAL.
Disapproved 1st Priority ELECT

2AE2 759 361486 2AE2 Strainers,SBFP and Heaters SWITCH 2-AE-PY-001A AND 2-AE-PY-001B TAGS Closed CBO App. NR N/A 11/19/13 SH PIPING

2AE2 759 361487 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-PY-002A.  CURRENT TAG STATES 002B. Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361488 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-PY-002B Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361489 2AE2 Strainers,SBFP and Heaters
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 11/19/13 SH PE

2AE2 759 361490 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-V-842 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361491 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-V-063 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361492 2AE2 Strainers,SBFP and Heaters VALVE NEEDED ON AIR LINE TO VALVE 2-AE-HV-2032 Closed CBO App. NR N/A 11/19/13 SH INSTR

2AE2 759 361493 2AE2 Strainers,SBFP and Heaters INSTALL NUT ON SOLENOID OFF 2-AE-HY-2032 Closed CBO App. NR N/A 11/19/13 SH INSTR

2AE2 759 361494 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-V-834 Closed CBO App. NR 2/10/2014 TV PIPING
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2AE2 759 361495 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-V-835 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361496 2AE2 Strainers,SBFP and Heaters GOLD BRACKET DAMAGED ON VALVE HANDLE ON 2-AE-LV-2031 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361497 2AE2 Strainers,SBFP and Heaters PACKING IS LEAKING ON 2-AE-FV-2024 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE2 759 361498 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-V-826 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361499 2AE2 Strainers,SBFP and Heaters LOCK OPEN 2-AE-V-024 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE2 759 361500 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-TW-4060 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361501 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-TW-4062 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361502 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-TW-5060 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361503 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-TW-5062 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361504 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-TW-6060 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361505 2AE2 Strainers,SBFP and Heaters HANDLE INTERFERENCE WITH PIPE SUPPORT ON VALVE 2-AE-V-058 Closed CBO App. NR N/A 11/19/13 SH PIPING

2AE2 759 361506 2AE2 Strainers,SBFP and Heaters INSTALL NIPPLE AND CAP OFF 2-AA-V-4030 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AE2 759 361507 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-4062A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361508 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-4062B Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361509 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-4051 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361510 2AE2 Strainers,SBFP and Heaters INSTALL METAL PLUG ON 2-AA-TV-4051 Closed CBO App. NR N/A 11/19/13 SH SU-INSTR

2AE2 759 361511 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-5161A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361512 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-5146B Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361513 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-5147A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361514 2AE2 Strainers,SBFP and Heaters INSTALL NIPPLE AND CAP OFF 2-AA-V-5130 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AE2 759 361515 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-5176A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361516 2AE2 Strainers,SBFP and Heaters INSTALL METAL PLUG ON 2-AA-TV-5154 Closed CBO App. NR N/A 11/19/13 SH SU-INSTR

2AE2 759 361517 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-5174 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361518 2AE2 Strainers,SBFP and Heaters INSTALL NIPPLE AND CAP OFF 2-AA-V-4060 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AE2 759 361519 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-4251 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361520 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-4274 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361521 2AE2 Strainers,SBFP and Heaters INSTALL NIPPLE AND CAP OFF 2-AA-V-4533 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AE2 759 361522 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-4568A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361523 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-4551 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361524 2AE2 Strainers,SBFP and Heaters INSTALL NIPPLE AND CAP OFF 2-AA-V-4633 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AE2 759 361525 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-4651 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361526 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-4674 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361527 2AE2 Strainers,SBFP and Heaters INSTALL NIPPLE AND CAP OFF 2-AA-V-5630 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AE2 759 361528 2AE2 Strainers,SBFP and Heaters BROKEN HANDLE ON 2-AA-HV-5674 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE2 759 361529 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-5654 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361530 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-5674 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361531 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7000A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361532 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7001A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361533 2AE2 Strainers,SBFP and Heaters INSTALL ENCLOSURE ON 2-AA-PIT-7001 Disapproved 1st Priority INSTR

2AE2 759 361534 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7006A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361535 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-7005 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361536 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7008 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361537 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7007 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361538 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-7045 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361539 2AE2 Strainers,SBFP and Heaters ACTUATOR LOOSE ON 2-AA-TV-7045 Closed CBO App. NR N/A 11/19/13 SH SU-INSTR

2AE2 759 361540 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7048 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361541 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7076A Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361542 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-TV-7075 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361543 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AA-V-7079 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361544 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AB-V-006 Closed CBO App. NR 2/10/2014 TV PIPING

2AE2 759 361545 2AE2 Strainers,SBFP and Heaters LEAKING SEAL ON NON-DRIVE END OF SUBFP Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE2 759 361546 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-MP-002-EJB1 Closed CBO App. NR 2/10/2014 TV ELECT

2AE2 759 361547 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-MP-002-EJB2 Closed CBO App. NR 2/10/2014 TV ELECT

2AE2 759 361548 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-MP-002-EJB4 Closed CBO App. NR 2/10/2014 TV ELECT

2AE2 759 361549 2AE2 Strainers,SBFP and Heaters MIDDLE CONDUIT BELOW 2-AE-MP-002-EJB1 IS LOOSE AT THE JUNCTION BOX APPROVED closed 2/3/2014 ms ELECT

2AE2 759 361550 2AE2 Strainers,SBFP and Heaters INSTALL PERMANENT TAG ON 2-AE-ME-001 Closed CBO App. NR 2/10/2014 TV MECH

2AE2 759 361551 2AE2 Strainers,SBFP and Heaters BROKEN HANDWHEEL ON 2-AA-HV-4074 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE2 759
2-AA-HV-4003_UNIT 2 SH NE PASS 1 HDR VNT VLV ACTUATOR 

EL  551'
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759
2-AA-HV-4074_UNIT 2 SH NE PASS 1 SPR WTR BLK VLV 

ACTUATOR 551'
APPROVED Closed

Approved 3/25/13 

CG
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2AE2 759 2-AA-HV-4274_UNIT 2 SH EN PASS 2 SPR WTR BLCK VLV  536' Missing sealing plug 3/25/13 CG Closed CBO App. NR 2/10/2014 TV

2AE2 759
2-AA-HV-4503_UNIT 2 SH NW PASS 1 HDR VNT VLV 

ACTUATOR  551'
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759
2-AA-HV-5174_UNIT 2 RH NE PASS 1 SPR WTR BLCK VLV  EL 

427'
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759
2-AA-HV-5674_UNIT 2 RH NW PASS 1 SPRAY WTR BLOCK VLV 

EL 439'
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759
2-AA-HV-7004_UNIT 2 BYP STM TO CRH SPR WTR BLCK VLV 

524'
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759
2-AA-HV-7044_UNIT 2 AUX STM TO CRH SPR WTR BLOCK VLV 

439'
Missing sealing plug 3/25/13 CG Closed CBO App. NR 2/10/2014 TV

2AE2 759
2-AA-HV-7074_UNIT 2 AUX STM TO SH SPR WTR BLK VLV EL 

500'
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759 2-AA-TV-4051_UNIT 2 S/H NE PASS 1 SPRY WATER VLV EL 551' Not installed 3/25/13 CG Disapproved 1st Priority

2AE2 759
2-AE-EV-002_UNIT 2 STARTUP BOILER FEED WATER PUMP 

VFD
APPROVED Closed

Approved 2/27/13 

MS

2AE2 759 2-AE-EV-002-EJP1_UNIT 2 SUBFP VFD POWER JB1 APPROVED Closed
Approved 2/27/13 

MS

2AE2 759 2-AE-EV-002-EJP2_UNIT 2 SUBFP VFD POWER JB2 APPROVED Closed
Approved 2/27/13 

MS

2AE2 759 2-AE-JCD-001B_UNIT 2 BOILER FEED PUMPS CONTROL PANEL APPROVED Closed
Approved 3/25/13 

CG

2AE2 759 2-AE-ME-001_UNIT 2 SUBFP FUILD COUPLING OIL HEATER APPROVED Closed
Approved 3/25/13 

CG

2AE2 759
2-AE-MP-002-EJB1_UNIT 2 STARTUP BOILER FEEDWATER 

PUMP POWER TB
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759 2-AE-MP-002-EJB2_UNIT 2 SUBFP CT TERMINAL BOX APPROVED Closed
Approved 3/25/13 

CG

2AE2 759 2-AE-MP-002-EJB3_UNIT 2 SUBFP HEATER TERMINAL BOX APPROVED Closed
Approved 3/25/13 

CG

2AE2 759 2-AE-MP-002-EJB4_UNIT 2 SUBFP RTD TERMINAL BOX APPROVED Closed
Approved 3/25/13 

CG

2AE2 759 2-AE-MP-002-EPB_UNIT 2 SUBFP E-STOP PB APPROVED Closed
Approved 3/25/13 

CG

2AE2 759 2-AE-MP-004_UNIT 2 SUBFP FLUID COUPLING LUBE OIL PUMP APPROVED Closed
Approved 3/25/13 

CG

2AE2 759
2-AE-MP-004-EPB_UNIT-2 SUBFP FLUID COUPLING LUBE OIL 

PUMP EPB
APPROVED Closed

Approved 3/25/13 

CG

2AE2 759
2-EC-EC-2111A-05FG_UNIT 2 STG MCC 1: SUBFP FLUID 

COUPLING OIL HEATER
APPROVED Closed Approved 3/9/13 CG

2AE2 759
2-EC-EC-2111B-05FE_UNIT 2 STG MCC 2: SUBFP AUX LUBE OIL 

PUMP
APPROVED Closed Approved 3/9/13 CG

2AE2 759
2-EC-EC-2111B-07FI_FDR FOR SU BOILER FEED PUMP AND FD 

FAN E-HOUSE DP
APPROVED Closed Approved 3/7/13 CG

2AE2 759
2-ES-ES-3111B-16_UNIT 2 4.16KV SWGR  SWG B-STARTUP BLR 

FEED PMP
APPROVED Closed

Approved 2/27/13 

MS

2AE2 759
2-EC-EC-101_SU BOILER FEED PMP VFD & FD FAN VFD E-

HOUSE DP
Not walked/inspected. Disapproved 1st Priority

2AE2 759
2-EC-EC-2111B-07FK-L_UNIT 2 STG MCC 2: SUBFP FAN VFD 

AUX SUPPLY
Not walked/inspected. Disapproved 1st Priority

2AE3 1115 System 2AE3 Feed Water System

System 2AE3 Boiler Steam Piping Inspection. Pressure testing reports are 

attached. Referenced isometrics may not have been CBO reviewed and 

approved and are used to complete a QA/QC verification. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Final QA/QC review 

required for final approval.

Disapproved 1st Priority

2AE3 783 2AE3 Main Boiler Feed Pump (MBFP)
Inspection of System 2AE3, Unit 2, Main Boiler Feed Pump –DISSAPPROVED- 

See attachment  for clarification. Incomplete welds at uni-strut support.
Disapproved 2/24/14 MS

2AE3 783 361458 2AE3 Main Boiler Feed Pump (MBFP) 2-AE-JCD-001A:  TWO (2) BROKEN NAMEPLATES Closed CBO App. NR 2/10/2014 TV ELECT

2AE3 783 361459 2AE3 Main Boiler Feed Pump (MBFP) 2-AE-JCD-001A:  REMOVE DEBRIS/HOUSEKEEPING Closed CBO App. NR 2/10/2014 TV ELECT

2AE3 783 361460 2AE3 Main Boiler Feed Pump (MBFP) 2-AE-JCD-001A:  INSTALL WIREWAY COVERS APPROVED closed 2/19/2014 MS ELECT
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2AE3 783 361461 2AE3 Main Boiler Feed Pump (MBFP) 2-AE-JCD-001A:  INSTALL CABLE LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2AE3 783 361462 2AE3 Main Boiler Feed Pump (MBFP) 2-AE-JCD-001A:  SECURE CABLES ON BACK WALL APPROVED closed 2/5/2014 ms ELECT

2AE3 783 361463 2AE3 Main Boiler Feed Pump (MBFP) LOCK OPEN 2-AE-V-013 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE3 783 361464 2AE3 Main Boiler Feed Pump (MBFP) INSTALL PERMANET TAG ON 2-AE-V-815 Closed CBO App. NR 2/10/2014 TV PIPING

2AE3 783 361465 2AE3 Main Boiler Feed Pump (MBFP) INSTALL PERMANET TAG ON 2-AE-V-816 Closed CBO App. NR 2/10/2014 TV PIPING

2AE3 783 361466 2AE3 Main Boiler Feed Pump (MBFP) SWITCH 2-AE-V-813 AND 2-AE-V-814 TAGS Closed CBO App. NR 2/10/2014 TV PIPING

2AE3 783 361467 2AE3 Main Boiler Feed Pump (MBFP) WELD ALL CONDUIT SUPPORT ON MBF PUMP AND TURBINE SKIDS Disapproved 2nd Priority ELECT

2AE3 783 361468 2AE3 Main Boiler Feed Pump (MBFP) INSTALL PERMANENT TAG ON 2-SD-MU-005-EPB Closed CBO App. NR 2/10/2014 TV ELECT

2AE3 783 361469 2AE3 Main Boiler Feed Pump (MBFP) INSTALL PERMANENT TAG ON 2-AE-MP-001-EJB6 Closed CBO App. NR 2/10/2014 TV ELECT

2AE3 783 361470 2AE3 Main Boiler Feed Pump (MBFP) PERFORM CONTACT CHECK PRIOR TO RUNNING THE TURNING GEAR Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE3 783 361471 2AE3 Main Boiler Feed Pump (MBFP) COUPLE MBFP Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE3 783 361472 2AE3 Main Boiler Feed Pump (MBFP) REMOVE CLOTH WRAP ON BEARING VENTS (2) ON THE NON-DRIVE END Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2AE3 783 361473 2AE3 Main Boiler Feed Pump (MBFP) MISSING PLUG IN 2-AE-PIT-1010A/B/C ENCLOSURE APPROVED closed 2/19/2014 MS ELECT

2AE3 783 2-AE-HV-1532_UNIT 2 MBFP TO FW HTR 5 VALVE ACTUATOR IDENTIFIED AS APPOVED 4/23/2013 MS APPROVED Closed 23/2013 MS

2AE3 783 2-AE-JCD-001A_UNIT 2 BOILER FEED PUMPS CONTROL PANEL APPROVED AND BUGGED 4/30/13 CG APPROVED Closed 4/30/13 CG

2AE3 783
2-EC-EC-2111A-04FE_UNIT 2 STG MCC 1: MBFP TURNING 

GEAR
IDENTIFIED AS APPOVED 4/23/2013 MS APPROVED Closed 23/2013 MS

2AE3 783 2-SD-MU-005_UNIT 2 MBFP TURNING GEAR IDENTIFIED AS APPOVED 4/23/2013 MS APPROVED Closed 23/2013 MS

2AE3 783 2-SD-MU-005-EPB_UNIT 2 MBFP TURNING GEAR E-STOP BP IDENTIFIED AS APPOVED 4/23/2013 MS APPROVED Closed 23/2013 MS

2AF1 1116 System 2AF1 Extraction Steam System

No Pressure Test Data available for this system. Required pressure testing 

reports and final inspection and QA/QC review of piping system required for 

approval.

Disapproved 1st Priority

2AF1 785 2AF1 Extraction Steam Piping System
Inspection of System 2AF1, Extraction Steam Piping System – Disapproved – 

Continued punch list inspections see attachments  for clarification.
Disapproved 2/25/14 MS

2AF1 785 359924 2AF1 Extraction Steam Piping System

CBO 120 V EQUIPMENT SCHEDULE STATES WIRES SHOULD BE ON XBA8, 

POSITION 7 AND 8.  THERE ARE CURRENTLY NO WIRES ON POSITIONS 7 AND 8.  

UPDATE/REVISE SCHEDULE OR INSTALL WIRES IN CORRECT TERMINALS.

Disapproved 1st Priority SU-ELECT

2AF1 785 359925 2AF1 Extraction Steam Piping System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 01/09/2014 TV PE

2AF1 785 359926 2AF1 Extraction Steam Piping System

REPLACE ALL INSULATION TAGS ON EXTRACTION STEAM SYSTEM ON LP FWH 

#1 THAT STATE AE WITH TAGS THAT STATE AF (I.E. 2-AE-LIT-1020A SHOULD 

STATE 2-AF-LIT-1020A)

Closed CBO App. NR 2/10/2014 TV INSUL

2AF1 785 359927 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-LG-1020A Closed CBO App. NR 2/10/2014 TV INSTR

2AF1 785 359928 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-TW-1014 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359929 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 3-AF-TW-1052 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359930 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-177 Closed CBO App. NR 2/10/2014 TV SU-OPS

2AF1 785 359931 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-176 Closed CBO App. NR 2/10/2014 TV SU-OPS

2AF1 785 359932 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 3-AF-TW-2014 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359933 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 3-AF-TE-2042 Closed CBO App. NR 2/10/2014 TV INSTR

2AF1 785 359934 2AF1 Extraction Steam Piping System RE-INSTALL NAMEPLATE ON 3-AF-LIT-2020B Closed CBO App. NR 2/10/2014 TV INSTR

2AF1 785 359935 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-LG-2020 Closed CBO App. NR 2/10/2014 TV INSTR

2AF1 785 359936 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-137 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AF1 785 359937 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-TW-4014 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359938 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-141 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AF1 785 359939 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-PSV-0907 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359940 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-PSV-0906 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359941 2AF1 Extraction Steam Piping System INSULATION TAGS ON 2-AF-PSV-0906 AND 2-AF-PSV-0906 ARE SWITCHED Closed CBO App. NR 2/10/2014 TV INSUL

2AF1 785 359942 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-147 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AF1 785 359943 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 3-AF-LG-4020 Closed CBO App. NR 2/10/2014 TV INSTR

2AF1 785 359944 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-146 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AF1 785 359945 2AF1 Extraction Steam Piping System COMPLETE INSTALLATION OF PLATFORM FOR ACCESS TO 2-AF-FV-5005 Disapproved 2nd Priority CIVIL

2AF1 785 359946 2AF1 Extraction Steam Piping System CONDUIT NEEDS TO BE RELOCATED ON 2-AF-HV-0550 (211031CM002) APPROVED closed 1/27/14 ms SU-ELECT

2AF1 785 359947 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-TW-5014 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359948 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-TW-5052 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359949 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-LG-5020 Closed CBO App. NR 2/10/2014 TV INSTR
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2AF1 785 359950 2AF1 Extraction Steam Piping System VALVE 2-AF-V-157 IS INACCESSIBLE Closed CBO App. NR 2/10/2014 TV CIVIL

2AF1 785 359951 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-157 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AF1 785 359952 2AF1 Extraction Steam Piping System TIGHTEN TE HEAD ON 2-AF-TE-5042 Closed CBO App. NR 2/10/2014 TV SU-INSTR

2AF1 785 359953 2AF1 Extraction Steam Piping System VALVES 2-AF-V-696 AND 2-AF-V-697 TAGS ARE SWITCHED Disapproved 2nd Priority PIPING

2AF1 785 359954 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-161 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AF1 785 359955 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-V-162 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 359956 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-LG-6020 Closed CBO App. NR 2/10/2014 TV INSTR

2AF1 785 359957 2AF1 Extraction Steam Piping System VALVE 2-AF-V-167 IS INACCESSIBLE Closed CBO App. NR 2/10/2014 TV CIVIL

2AF1 785 359958 2AF1 Extraction Steam Piping System LOCK OPEN 2-AF-V-167 Closed CBO App. NR 2/10/2014 TV SU-MECH

2AF1 785 359959 2AF1 Extraction Steam Piping System INSTALL PERMANENT TAG ON 2-AF-V-690 Closed CBO App. NR 2/10/2014 TV PIPING

2AF1 785 2-AF-HV-0540_UNIT 2 HP FWH4 EXTR STM VLV Identified as approved 5/1/2013 MS APPROVED Closed 5/1/2013 MS

2AF1 785 2-AF-HV-0546_UNIT 2 FWH4 NORMAL DRAIN MOV Identified as approved 5/1/2013 MS APPROVED Closed 5/1/2013 MS

2AF1 785
2-EC-EC-2111B-07FK-R_UNIT 2 STG MCC 2: HP FWH4 EXTRN 

STEAM MOV
Identified as approved 5/1/2013 MS APPROVED Closed 5/1/2013 MS

2AJ1 793 2AJ1 Oxygen Scavanger System
Inspection of System 2AJ1, Unit 2, Oxygen Scavanger System-DISSAPPROVED- 

See attachment  for clarification. 
Disapproved 2/25/14 MS

2AJ1 793 89297 2AJ1 Oxygen Scavanger System HOUSEKEEPING FOR 2-AJ-MS-001 Disapproved 2nd Priority SU-MECH

2AJ1 793 89298 2AJ1 Oxygen Scavanger System INSTALL TOTE STAND FOR OXYGEN SCVENGER CHEMICAL TOTE Closed CBO App. NR 2/10/2014 TV CIVIL

2AJ1 793 89299 2AJ1 Oxygen Scavanger System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

2AJ1 793 89300 2AJ1 Oxygen Scavanger System NEED PHASE TAPE AT DISCONNECT SWITCH 2-AJ-EP-001 APPROVED Closed 2/25/14 MS SU-ELECT

2AJ1 793 89301 2AJ1 Oxygen Scavanger System
REMOVE TEMPORARY PIPING AND RESTORE PERMANENT PIPING FOR 2-AJ-MS-

001
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2AJ1 793 89302 2AJ1 Oxygen Scavanger System 2-EC-EC-7211A-08FA-L: MISSING PHASE TAPE APPROVED closed RLS 02-03-2014 SU-ELECT

2AJ1 793 89303 2AJ1 Oxygen Scavanger System

INSTALL A GFCI RECEPTACLE IN CABINET 2-AJ-EP-001. SEE CEC SECTION 

210.8(b) – GROUND-FAULT DIRCUIT-INTERRUPTER PROTECTIN FOR 

PERSONNEL – OTHER THAN DWELLING UNITS

Disapproved 1st Priority PE

2AJ1 793 89304 2AJ1 Oxygen Scavanger System MISSING TAG ON 001-AJ-PI-0016 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2AJ1 793
2-AJ-EP-001_UNIT 2 OXYGEN SCAVENGER METERING PMP 

CONTROL PANEL
Working Space was resolved with permanent platform. 6/11/13 MS APPROVED Closed 6/11/13 MS

2AJ1 793
2-EC-EC-7211A-08FA-L_UNIT 2 ACC MCC A:  OXY SCAV. METER 

PMP CNTRL PANEL
APPROVED Closed 3/19/13 MS

2AJ2 794 2AJ2 Amine System
Inspection of System 2AJ2, Amine System-DISSAPPROVED- See attachment  for 

clarification. 
Disapproved 2/25/14 MS

2AJ2 794 89305 2AJ2 Amine System HOUSEKEEPING FOR 2-AJ-MS-002 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2AJ2 794 89306 2AJ2 Amine System 2-EC-EC-7211B-08FA-L: MISSING PHASE TAPE ON ALL 3 PHASES APPROVED closed RLS 02-03-2014 SU-ELECT

2AJ2 794 89307 2AJ2 Amine System 2-EC-EC-7211B-08FA-L: MISSING A GROUND WIRE APPROVED closed RLS 02-03-2014 SU-ELECT

2AJ2 794 89308 2AJ2 Amine System
REWORK CABLE TRAY 29010TMC01.  REMOVE 90 DEGREE SECTION FOR 

CLEARANCE AND  UTILIZE A STRAIGHT SECTION OF TRAY.
Closed CBO App. NR 2/10/2014 TV ELECT

2AJ2 794 89309 2AJ2 Amine System CONDULET OFF 002-AJ-EP-002 (SOUTHSIDE) NEEDS COVER TIGHTENED APPROVED closed 2/19/2014 MS SU-ELECT

2AJ2 794 89311 2AJ2 Amine System INSTALL PERMANENT TAG ON 2-AJ-EP-002 Closed CBO App. NR 2/10/2014 TV ELECT

2AJ2 794 89312 2AJ2 Amine System

INSTALL A GFCI RECEPTACLE IN CABINET 2-AJ-EP-002. SEE CEC SECTION 

210.8(b) – GROUND-FAULT DIRCUIT-INTERRUPTER PROTECTIN FOR 

PERSONNEL – OTHER THAN DWELLING UNITS

Disapproved 2nd Priority PE

2AJ2 794 89313 2AJ2 Amine System MISSING WIREWAY COVERS IN 2-AJ-EP-002 APPROVED closed 2/25/14 MS ELECT

2AJ2 794 90877 2AJ2 Amine System INSTALL TOTE STAND FOR AMINECHEMICAL  TOTE Closed CBO App. NR 2/10/2014 TV SU-MECH

2AJ2 794
2-AJ-EP-002_UNIT 2 AMINE METERING PUMP SKID CONTROL 

PANEL
Working Space was resolved with permanent platform. 6/11/13 MS APPROVED Closed 6/11/13 MS

2AJ2 794
2-EC-EC-7211B-08FA-L_UNIT 2 ACC MCC B: AMINE METERING 

PUMP CNTRL PANEL
3/19/13 MS APPROVED Closed 3/19/13 MS

2AK1 776 2AK1 Condensate Polishers (excluding bypass)

This inspection is for the system designated as 2AK1 - See attachment for items 

inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Local Ordinance’s, Regulation and standards.

Disapproved

2AK1 776 88146 2AK1 Condensate Polishers (excluding bypass)

SETROUTE ERROR:  2-EC-EC-7211A-01FA UNIT 2 ACC MCC A: CONDENSATE 

POLISHER RECYCLE WATER PUMP 1A IS LISTED IN SETROUTE FOR 2AD2. THIS 

SHOULD BE IN 2AK1 SYSTEM.

Disapproved 2nd Priority PE
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2AK1 776 88147 2AK1 Condensate Polishers (excluding bypass)

SETROUTE ERROR:  2-EC-EC-7211B-02FK UNIT 2 ACC MCC B: CONDENSATE 

POLISHER RECYCLE WATER PUMP 1B IS LISTED IN SETROUTE FOR 2AD2. THIS 

SHOULD BE IN 2AK1 SYSTEM.

Disapproved 2nd Priority PE

2AK1 776 88148 2AK1 Condensate Polishers (excluding bypass)
CONTROL WIRE #1 (TOP BLACK CABLE) IN 2-EC-EC-7211A-01FA NEEDS TO BE 

FULLY CONNECTED
APPROVED closed RLS 02-03-2014 SU-ELECT

2AK1 776 88149 2AK1 Condensate Polishers (excluding bypass)
TACK WELD SHIMS ON ALL CONDENSATE POLISHER RECYCLE PUMP PIPE 

SUPPORTS
Disapproved 2nd Priority MECH

2AK1 776 88150 2AK1 Condensate Polishers (excluding bypass)
WELD BROKEN ALIGNMENT BOLT HOLDER CLIP (NE CORNER ON RECYCLE 

PUMP MOTOR 001B)
Disapproved 2nd Priority MECH

2AK1 776 88151 2AK1 Condensate Polishers (excluding bypass)
WELD BROKEN ALIGNMENT BOLT HOLDER CLIP (SE CORNER ON RECYCLE 

PUMP MOTOR 001A)
Disapproved 2nd Priority MECH

2AK1 776 88152 2AK1 Condensate Polishers (excluding bypass)
GROUND NOT CONNECTED ON WEST SIDE OF CONDENSATE POLISHER 

RECYCLE PUMP SKID
APPROVED closed RLS 02-04-2014 SU-ELECT

2AK1 776 88153 2AK1 Condensate Polishers (excluding bypass)
LOOSE FLEX HOSE ON CONDENSATE POLISHER PUMP MOTOR 001A (FLEX 

HOSE TURNING INSIDE CONNECTORS)
APPROVED closed RLS 02-04-2014 SU-ELECT

2AK1 776 88154 2AK1 Condensate Polishers (excluding bypass)
LOOSE FLEX HOSE ON CONDENSATE POLISHER PUMP MOTOR 001B (FLEX 

HOSE TURNING INSIDE CONNECTORS)
APPROVED closed RLS 02-04-2014 SU-ELECT

2AK1 776 88155 2AK1 Condensate Polishers (excluding bypass)
STRAIGHTEN U-BOLT ON FIELD FAB'D CONDENSATE POLISHER U-BOLT 

SUPPORT BETWEEN CONDENSATE POLISHER RECYCLE PUMPS
Disapproved 2nd Priority MECH

2AK1 776 88156 2AK1 Condensate Polishers (excluding bypass) INSTALL RUPTURE DISC AND ASSOCIATED SPOOL Closed CBO App. NR 2/10/2014 TV SU-MECH

2AK1 776 88157 2AK1 Condensate Polishers (excluding bypass) LOOSE FLEX HOSE FROM CONDUIT 27211CS056 TO ZSC-0036 APPROVED closed RLS 02-04-2014 SU-ELECT

2AK1 776 88158 2AK1 Condensate Polishers (excluding bypass)
VERIFY ALL FLEX HOSE CONNECTIONS ASSOCIATED WITH CONDENSATE 

POLISHER EQUIPMENT ARE TIGHT
APPROVED closed RLS 02-04-2014 SU-ELECT

2AK1 776 88160 2AK1 Condensate Polishers (excluding bypass) INSTALL MISSING STUD BOLT ON VENT ON PRE-FILTER B Disapproved 1st Priority SU-MECH

2AK1 776 88161 2AK1 Condensate Polishers (excluding bypass) GROUND CONDENSATE POLISHER LADDERS Disapproved 1st Priority ELECT

2AK1 776 88162 2AK1 Condensate Polishers (excluding bypass) ROTATE HANDWHEEL ON V-0711-1B FOR BETTER ACCESSIBILITY Closed CBO App. NR 01/09/2014 TV SU-MECH

2AK1 776 88163 2AK1 Condensate Polishers (excluding bypass) ROTATE HANDWHEEL ON V-0711-1A FOR BETTER ACCESSIBILITY Closed CBO App. NR 01/09/2014 TV SU-MECH

2AK1 776 88164 2AK1 Condensate Polishers (excluding bypass)
INSTALL AND TORQUE MISSING ANCHOR NUT ON CONDENSATE POLISHER 

SKID MV-001B
Disapproved 2nd Priority SU-MECH

2AK1 776 88165 2AK1 Condensate Polishers (excluding bypass) VERIFY CONDENSATE POLISHER SWING GATE ON MV-001B CAN BE CLOSED Disapproved 2nd Priority SU-MECH

2AK1 776 360798 2AK1 Condensate Polishers (excluding bypass)
2-EC-EC-7211A-01FA:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
Disapproved 2nd Priority SU-ELECT

2AK1 776 2-AK-MA-001_UNIT 2 COND. POLISHER MIX BED AIR BLOWER APPROVED Closed SH 3/13/2013

2AK1 776
2-AK-MP-001A_UNIT 2 COND. POLISHER RECYCLE WATER 

PUMP 1A
APPROVED Closed SH 3/13/2013

2AK1 776
2-AK-MP-001B_UNIT 2 COND. POLISHER RECYCLE WATER 

PUMP 1B
APPROVED Closed SH 3/13/2013

2AK1 776
2-EC-EC-7211A-01FC_UNIT 2 ACC MCC A: MIX BED AIR 

BLOWER
APPROVED Closed SH 3/13/2013

2AN1 778 2AN1 
Inspection of Unit Emergency Generator–DISSAPPROVED- See attachment  for 

clarification. 
Disapproved 2/24/14 MS

2AN1 778 88460 2AN1 INSTALL PERMANENT EQUIPMENT TAG ON CABINET 2-AN-ENG-001 Closed CBO App. NR 2/10/2014 TV SU-ELECT

2AN1 778 88461 2AN1 CLEAN INSIDE 2-AN-EP-001 CABINET APPROVED closed 2/19/2014 MS SU-ELECT

2AN1 778 88463 2AN1 TERM 2EM07AXB INSIDE 2-AN-EP-001 APPROVED closed 2/19/2014 MS ELECT

2AN1 778 88464 2AN1 MISSING 120V/208V 3 PHASE LABEL ON BREAKER PANEL APPROVED closed 2/19/2014 MS SU-ELECT

2AN1 778 88465 2AN1 TIGHTEN ALL FLEX HOSE CONNECTORS IN GENERATOR BUILDING APPROVED closed 2/19/2014 MS SU-ELECT

2AN1 778 88466 2AN1 INSTALL/CONNECT CABINET DOOR HINGE FOR 2-AN-EP-001 APPROVED closed 2/19/2014 MS SU-ELECT

2AN1 778 88467 2AN1 
VERIFY VENTILATION LOUVERS WILL OPEN IF THERE IS A LOSS OF AC POWER 

AND THE GENERATOR FIRES UP
Disapproved 2nd Priority SU-ELECT

2AN1 778 88468 2AN1 CLEAN UP ON BATTERIES INSIDE GENERATOR BUILDING APPROVED closed 2/19/2014 MS SU-ELECT

2AN1 778 88469 2AN1 MISSING BOLTS BACKSIDE OF 2-AN-ENG-001 CABINET Disapproved 2nd Priority SU-ELECT

2AN1 778 88470 2AN1 FS BOX MISSING COVER ON THE NORTHSIDE ON THE GENERATOR APPROVED Closed 2/19/2014 MS SU-ELECT

2AN1 778 88471 2AN1 FS BOX MISSING COVER OVER BUILDING SW DOOR APPROVED closed RLS 02-04-2014 SU-ELECT

2AN1 778 88472 2AN1 PERMANENT LABEL NEEDED FOR 2-AN-EP-003 Closed CBO App. NR 2/10/2014 TV SU-ELECT

2AN1 778 88473 2AN1 PERMANENT LABEL NEEDED FOR 2-AN-EP-002 Closed CBO App. NR 2/10/2014 TV SU-ELECT

2AN1 778 88474 2AN1 
VERIFY IF ANY ADDITONAL ELECTRICAL INSULATING PLATES NEED TO BE 

INSTALLED (SPARES LOCATED INSIDE THE BUILDING)
Disapproved 2nd Priority SU-ELECT

2AN1 778 88476 2AN1 FS BOX MISSING COVER ON SOUTH EAST CORNER OF BUILDING APPROVED closed RLS 02-04-2014 SU-ELECT

2AN1 778 88477 2AN1 
GROUNDING RESISTOR GROUNDING CABLE NEEDS LONGER BOLTS (EXTERIOR 

OF BUILDING ON SOUTH SIDE)
APPROVED closed 2/19/2014 MS SU-ELECT
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2AN1 778 88479 2AN1 2-EC-EC-3112-04FK: TOO MUCH COPPER SHOWING ON 480V B-PHASE APPROVED closed RLS 01-29-2014 SU-ELECT

2AN1 778 88480 2AN1 
2-ES-ES-3111A-05: LOOSE CABLE MOUNTING CLIP.  DRILL HOLES IN SIDE PANEL 

AND CONTAIN WIRES WITH ZIP TIES
Disapproved 2nd Priority SU-ELECT

2AN1 778
2-AN-ENG-001_UNIT 2 EMERGENCY DIESEL GENERATOR 

MVSWGR PNL
APPROVED Closed 3/16/13 MS

2AN1 778 2-AN-EP-001_UNIT 2 PRIME AUT. EDG CONTROL PANEL APPROVED Closed 3/16/13 MS

2AN1 778 2-AN-EP-001A_UNIT 2 PRIME AUT. EDG CONTROL PANEL APPROVED Closed 3/16/13 MS

2AN1 778 2-AN-EP-002_UNIT 2 INCOMING POWER DISTRIBUTION PANEL APPROVED Closed 3/16/13 MS

2AN1 778
2-AN-EP-003_EMERGENCY DIESEL GENERATOR ENGINE 

CONTROL PANEL
APPROVED Closed 3/16/13 MS

2AN1 778
2-EC-EC-3112-04FK_UNIT 2 COMMON MCC: 480V EDG 

AUXILARY SUPPLY
APPROVED Closed 3/16/13 MS

2AN1 778
2-ES-ES-3111A-05_UNIT 2 4.16KV ESS. SERV. SWGR A-I/C 

FROM EDG
APPROVED Closed 3/16/13 MS

2AN1 778
_UNIT 2 EMERGENCY DIESEL GENERATOR 208/120 

DISCONNECT
APPROVED Closed 3/16/13 MS 

2AN1 778 _UNIT 2 EDG 208/120 TRANSFORMER APPROVED Closed 3/16/13 MS 

2AN1 778 _UNIT 2 120/208 PANEL BOARD APPROVED Closed 3/16/13 MS 

2AN1 778 _UNIT 2 GROUND NUETRAL RESISTER    APPROVED Closed 3/16/13 MS 

2AN1 778
_UNIT 2 EMERGENCY DIESEL GENERATOR 208/120 

DISCONNECT
APPROVED Closed 3/16/13 MS 

2AN1 778 _UNIT 2 EDG 208/120 TRANSFORMER APPROVED Closed 3/16/13 MS 

2AN1 778 _UNIT 2 120/208 PANEL BOARD APPROVED Closed 3/16/13 MS 

2AN1 778 _UNIT 2 GROUND NUETRAL RESISTER    APPROVED Closed 3/16/13 MS 

2AR01 1006 Unit 2 WT Area - 2AR01

Inspection of Unit 2 Water Treatment Area 2AR01 – Disapproved – Continued 

punch list inspections. See attached spreadsheet for clarifications.  (Same 

attachments  as IR #1253)

Disapproved

2AR01 1016 Unit 2 WT Area - 2AR01
DRAIN VALVE FOR OIL RETENSION AREA FOR TRANSFORMERS 2-WD-ET-001A 

& 001B HAS NO LOCK OUT INSTALLED ON VALVE
Disapproved 1st priority 2/28/14 RLS

2AR01 1006 Unit 2 WT Area - 2AR01
PROVIDE WORKING SPACE  IN COMPLIANCE WITH 110-26 CEC AT ELECTRICAL 

EQUIPMENT 002-WB-EJB-006 & 7
Disapproved 1st Priority open

2AR01 1006 Unit 2 WT Area - 2AR01
WT EEM ANCHORAGE MISSING LOCK WASHERS PER 000-DB-7110-00003 

DETAIL 1
Disapproved 2nd priority

2AR01 1006 Unit 2 WT Area - 2AR01
UNAPPROVED WIRING METHODS USED AT POLE BASES ON AREA LIGHTING (3 

LOCATIONS)
Disapproved 1st priority open

2AR01 1006 Unit 2 WT Area - 2AR01
PROVIDE INUSE TYPE WEATHERPROOF RECEPTICAL COVERS (6+ LOCATIONS)

Disapproved 1st priority open

2AR01 1006 364161 Unit 2 WT Area - 2AR01 SECURE LIGHTING CABLES 6 FT OC AT WSAC CHEM SKID 2 LOCATIONS APPROVED closed 2/20/2014 ms ELECT

2AR01 1006 364163 Unit 2 WT Area - 2AR01
LOOSE GROUNDS AT  RAW WATER TANKAND LOCKNUTS ON WRONG SIDE AT 

GROUNDING TERMINATIONS AT WASTE WATER TANK
APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 2AR01 System, Cable tray scope

See attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2/24/14 RLS

2AR01 1252 2AR01 System, Cable tray scope

CABLE TRAY 27110THA01 HAS CONDUCTOR/CABLE PASSING THRU OIL 

RETENTION AREA; PROVIDE DOCUMENTATION THAT CONDUCTOR/CABLE 

SHEATHING CAN COME IN CONTACT WITH OIL FROM TRANSFORMER OR RAISE 

ABOVE CURB HEIGHT FOR TRANSFORMER 2-WD-ET-001

Disapproved 1st Priority 2/28/14 RLS

2AR01 1252 2AR01 System, Cable tray scope

CABLE TRAY 27110THB01 HAS CONDUCTOR/CABLE PASSING THRU OIL 

RETENTION AREA; PROVIDE DOCUMENTATION THAT CONDUCTOR/CABLE 

SHEATHING CAN COME IN CONTACT WITH OIL FROM TRANSFORMER OR RAISE 

ABOVE CURB HEIGHT FOR TRANSFORMER 2-WD-ET-001B

Disapproved 1st Priority 2/28/14 RLS

2AR01 1252 77343 2AR01 System, Cable tray scope COMPLETE ALL AREA GROUNDING Disapproved 1st Priority ELECT

2AR01 1252 77380 2AR01 System, Cable tray scope BACKFILL LIGHTING CABLE WEST OF FIRE WATER PUMP HOUSE APPROVED Closed 2/20/2014 ms ELECT

2AR01 1252 87762 2AR01 System, Cable tray scope CABLES 2EL07AMA AND 2EL07AMB NOT TERMED OUTSIDE OF VALVE HOUSE APPROVED closed 1/28/14 ms ELECT

2AR01 1252 88434 2AR01 System, Cable tray scope
HOUSEKEEPING POTABLE WATER AND WSAC SODIUM HYPOCHLORITE CURBED 

AREA
Closed CBO App. NR 2/5/14 SH CIVIL

2AR01 1252 88437 2AR01 System, Cable tray scope HOUSEKEEPING WSAC CORROSION INHIBITOR CURBED AREA Closed CBO App. NR 2/5/14 SH CIVIL
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2AR01 1252 88438 2AR01 System, Cable tray scope HOUSEKEEPING WSAC DISPERSANT CURBED AREA Closed CBO App. NR 2/5/14 SH CIVIL

2AR01 1252 359999 2AR01 System, Cable tray scope PUMP GAGE GLASS BROKEN ON 002-YW-TI-0011. Closed CBO App. NR na SH MECH

2AR01 1252 360000 2AR01 System, Cable tray scope WEST SIDE BASIN DRAIN NEEDS TO CONNECT TO BASIN DRAIN. Closed CBO App. NR
N/A    11/14/2013 

SH  
PIPING

2AR01 1252 360001 2AR01 System, Cable tray scope PLUG LEAKS ON EXTERIOR OF WATER TANK. Closed CBO App. NR na SH PIPING

2AR01 1252 360002 2AR01 System, Cable tray scope DUCT SEAL ALL CONDUIT COVERS. APPROVED closed 1/28/14 ms PIPING

2AR01 1252 360003 2AR01 System, Cable tray scope
NEED TO VERIFY ENGINEERING STANDARDS FOR STANDS, CONNECTION TO 

FOUNDATION AND SEISMIC STRAPPING FOR CONTAINERS.
Closed CBO App. NR

N/A    11/14/2013 

SH  
MECH

2AR01 1252 360004 2AR01 System, Cable tray scope NEED VALVE TAG FOR 002-WY-NV-502. Closed CBO App. NR 2/10/2014 TV MECH

2AR01 1252 360005 2AR01 System, Cable tray scope
REMOVE MOUNTING BRACKETS ON FLOOR AT THE SODA ASH CONTAINMENT 

AREA.
Closed CBO App. NR 2/10/14 SH ELECT

2AR01 1252 360006 2AR01 System, Cable tray scope EYEWASH NEEDS CONTAINMENT PAD. Closed CBO App. NR
N/A    11/14/2013 

SH  
PIPING

2AR01 1252 360007 2AR01 System, Cable tray scope
RUST IN PIPE HANGAR LOCATIONS. LOCATION CONNECTIONS NEED TO BE 

CLEANED AND PAINTED. (SUN SHADE AREA)
Disapproved 2nd Priority SUBCON

2AR01 1252 360008 2AR01 System, Cable tray scope GENERAL CLEAN UP IN AREA. (SUN SHADE AREA) Closed CBO App. NR na SH MECH

2AR01 1252 360009 2AR01 System, Cable tray scope
CORROSION ON PIPES BEHIND PANEL 2-TC-EP-001. SODIUM HYDROCHLORIDE 

((SUN SHADE AREA)
Closed CBO App. NR na SH MECH

2AR01 1252 360010 2AR01 System, Cable tray scope CASING DRAIN NEEDS TO BE PLUGGED. Closed CBO App. NR
N/A    11/14/2013 

SH  
MECH

2AR01 1252 360011 2AR01 System, Cable tray scope PAINT PIPES OF 002-X-WY-052, VALVE NEEDS NIPPLE AT END. Closed CBO App. NR
N/A    11/14/2013 

SH  
MECH

2AR01 1252 360012 2AR01 System, Cable tray scope NEED WORKING PLATFORM NEAR STAIRS. Disapproved 2nd Priority MECH

2AR01 1252 360013 2AR01 System, Cable tray scope REMOVE TEMPORARY PVC PIPE NEAR 002-PS-WB-8105-27. Disapproved 2nd Priority MECH

2AR01 1252 360014 2AR01 System, Cable tray scope CONNECT PIPE TO PIPE HANGER 002-PH-PA-0874. (EAST SIDE) Disapproved 2nd Priority MECH

2AR01 1252 360015 2AR01 System, Cable tray scope
MOVE DRAIN OF WET SACK SCREENING AREA TO GO TO A CONTAINMENT 

AREA. NEED A CONTAINMENT FIELD IN AREA/PAINT RUSTY BOLTS IN AREA.
Closed CBO App. NR

N/A    11/14/2013 

SH  
PIPING

2AR01 1252 360016 2AR01 System, Cable tray scope
STRAINER UNDER PIPES 002-PS-WB-8109-270010, NEED A WAY OF GETTING 

FILTERS OUT.
Closed CBO App. NR na SH PIPING

2AR01 1252 360017 2AR01 System, Cable tray scope
SMALL RED TANK NEEDS TO BE INSTALLED, APPEARS IT CONNECTS TO 002-PW-

ME-018-ENN.
Disapproved 2nd Priority PIPING

2AR01 1252 360018 2AR01 System, Cable tray scope
DOUBLE  NUT THE EXPANSION JOINT COLLAR ON NORTH SIDE OF PIPE 002-PS-

WB-8107-270010.
APPROVED closed 1/28/14 ms PIPING

2AR01 1252 360019 2AR01 System, Cable tray scope
PIPING MUST HAVE POSITIVE CONNECTION TO SUPPORT BRACKETS. I.E.: U-

BOLTS. (WET SACK AREA)
Disapproved 2nd Priority PIPING

2AR01 1252 360020 2AR01 System, Cable tray scope RE-INSTALL TAG B269C616-3 FOR PUMP "A". (WET SAC AREA) Closed CBO App. NR 2/10/2014 TV PIPING

2AR01 1252 360021 2AR01 System, Cable tray scope VERIFY IF CCWDP SENSING LINE NEEDS A HEAT TRACE. Closed CBO App. NR
N/A    11/14/2013 

SH  
PIPING

2AR01 1252 360022 2AR01 System, Cable tray scope
ADJUST FINS AND CLEAN UP AREA ON TOP AND BELOW OF WET SAC 

CONDENSER.
Closed CBO App. NR na SH PIPING

2AR01 1252 360023 2AR01 System, Cable tray scope REMOVE GREEN COLORED SUPPORTS UNDER FINS IN WET SAC PLATFORM. Closed CBO App. NR na SH MECH

2AR01 1252 360024 2AR01 System, Cable tray scope

ON SLAB AREA PUMPS A & B, LABEL ALL PANEL BOXES, REPLACE LEAKING PLUG 

NEAR 2-EH-EJM-302 PANEL, AND LEAKING VALVE 002-WR-V-800. (WEST SIDE 

OF THE RAW WATER TANK)

Disapproved 1st Priority SU-MECH

2AR01 1252 360025 2AR01 System, Cable tray scope
ON RAW WATER TANK, SEAL CONDUITS, LABEL ALL PANELS, CLEAN RUST 22' 

UP THE TANK, AND PAINT TANK.
Disapproved 2nd Priority MECH

2AR01 1252 360026 2AR01 System, Cable tray scope INSIDE FIRE PUMP HOUSE, FLOOR DRAINS REQUIRED AND CLEAN DEBRIS. Closed CBO App. NR
N/A    11/14/2013 

SH  
MECH

2AR01 1252 360027 2AR01 System, Cable tray scope INSIDE FIRE PUMP HOUSE, POSSIBLE LEAKING BATTERIES INSIDE BATTERY BOX. Disapproved 1st Priority PIPING

2AR01 1252 360028 2AR01 System, Cable tray scope REPAIR DOOR TRIM OF FIRE PUMP HOUSE. Disapproved 2nd Priority CIVIL

2AR01 1252 360029 2AR01 System, Cable tray scope
16" FAN ON SOUTH WALL, THE HOOD AND SCREEN IMPROPERLY SIZED. 

(OUTSIDE FIRE PUMP HOUSE)
Closed CBO App. NR na SH PIPING

2AR01 1252 360030 2AR01 System, Cable tray scope
ON EAST SIDE OF FW PUMP HOUSE, REMOVE CHAIN FALL, PAINT FLANGE, AND 

FLOOR DRAIN NEEDS COVER. (INSIDE FIRE PUMP HOUSE)
Closed CBO App. NR na SH MECH

2AR01 1252 360031 2AR01 System, Cable tray scope
ON OUTSIDE OF FWPH,( NORTH SIDE), AT DRIVEWAY, SMALL DRAIN PIPE 

NEEDS TO BE ROUTED TO AN OILY WATER CONTAINMENT.
Disapproved 2nd Priority PIPING

2AR01 1252 360032 2AR01 System, Cable tray scope
TIGHTEN UP U-BOLTS IN AREA, NEEDS TOP AND BOTTOM, CLEAN UP RUST 

AND PAINT PIPE 002-WB-V-002.
Disapproved 2nd Priority MECH
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2AR01 1252 360033 2AR01 System, Cable tray scope
NEED WATER CONTAINMENT IN CSA AREA. REFERENCE THE CALIFORNIA 

ENERGY COMMISSION FINAL DECISION SECTION V. E. 
Disapproved 1st Priority PE

2AR01 1252 360034 2AR01 System, Cable tray scope RELIEF VALVE CANNOT DISCHARGE TO GROUND. (CSA AREA) Disapproved 2nd Priority MECH

2AR01 1252 360035 2AR01 System, Cable tray scope

DEMIN PUMP AREA NEEDS ENVIRONMENTAL CONTAINMENT AREA. 

REFERENCE THE CALIFORNIA ENERGY COMMISSION FINAL DECISION SECTION 

V. E. ALSO REFER TO CBC SECTION 414.6 OUTDOOR STORAGE, DISPENSING 

AND USE, CFC SECTION 2704.2.2.4 OUTDOOR DESIGN, SECTION 2705.3 

OUTDOOR DISPENSING AND USE., AND SECTION 2705.3.4 SPILL CONTROL FOR 

HAZARDOUS MATERIAL LIQUIDS IN OPEN SYSTEMS.

Disapproved 1st Priority PE

2AR01 1252 360036 2AR01 System, Cable tray scope
ALL PUMP DRAINS NEED TO GO TO A DRAIN HUB. HIGH VOLTAGE AREA, SEE 2-

XW-EP-001.
Disapproved 2nd Priority MECH

2AR01 1252 360037 2AR01 System, Cable tray scope NEED WATER PULL COVER. (DEMIN PUMP AREA) Closed CBO App. NR 2/10/2014 TV MECH

2AR01 1252 360038 2AR01 System, Cable tray scope DRAIN PIPES NEED DRAIN HUBS. (SII AREA) Disapproved 2nd Priority PIPING

2AR01 1252 360039 2AR01 System, Cable tray scope
OUTSPOUT MISSING ON EYE WASH, FILL AND CLEAN AROUND AREA. (DEMIN 

WATER SWAS BLDG)
Disapproved 1st Priority PIPING

2AR01 1252 360040 2AR01 System, Cable tray scope NEED HOODS ON TOP OF LOUVERS OF SWAS BLDG. Disapproved 2nd Priority PIPING

2AR01 1252 360041 2AR01 System, Cable tray scope
INSTALL CATCH PUMP AND RUN INTO DRAIN, FINISH ASPHALT IN AREA. 

(DEMIN PURTIC HOOK UP STATION)
Disapproved 2nd Priority MECH

2AR01 1252 360042 2AR01 System, Cable tray scope HANG FIRE EXTINGUISHERS.  (INSIDE WTEH) APPROVED closed 1/28/14 ms MECH

2AR01 1252 360043 2AR01 System, Cable tray scope EXPOSED DRAIN NEEDS TO BE COVERED. (OUTSIDE OF EEM) Disapproved 2nd Priority MECH

2AR01 1252 360044 2AR01 System, Cable tray scope SAFETY SHOWER NOT IN SERVICE, NO WATER OR POWER.  (SHADE AREA) Disapproved 1st Priority SU-MECH

2AR01 1252 360112 2AR01 System, Cable tray scope FINISH GRAVEL BACK FILL IN WATER TREATMENT AREA. Disapproved 2nd Priority CIVIL

2AR01 1252 360113 2AR01 System, Cable tray scope
MISSING CONTAINMENT CONTAINER UNDERNEATH PIPES OF MIRROR WASH 

WATER TANK. (WEST SIDE)
Disapproved 2nd Priority CIVIL

2AR01 1252 360114 2AR01 System, Cable tray scope
SLAB CONCRETE WILL NOT MEET ENVIRONMENTAL ISSUES IN THE WATER 

TREATMENT AREA
Closed CBO App. NR na SH CIVIL

2AR01 1252 360115 2AR01 System, Cable tray scope OIL LEAK AT PUMP ON CONCRETE SLAB. (WEST PUMP) Closed CBO App. NR na SH CIVIL

2AR01 1252 360116 2AR01 System, Cable tray scope
NEED STAIRS TO 2-TL-EP-002 AREA AND FIX LEAKS. (CORROSION INHIBITOR 

AREA)
APPROVED closed 1/28/14 ms CIVIL

2AR01 1252 360117 2AR01 System, Cable tray scope
VERIFY IF CONTAINMENT AREA CHEMICAL SKID IS ADEQUATE TO CONTAIN 

HAZARDOUS MATERIALS.  CFC Section 2704.2.2.4
Disapproved 1st Priority CIVIL

2AR01 1252 360118 2AR01 System, Cable tray scope

VERIFY FOUNDATION BOLTING TORQUE, SPECS AND WHO VERIFIED IT FOR 

COMPLIANCE WITH PLANS AND LORS. REFERENCE THE FINAL COMMISSION 

DECISION GEN 8, CBC CHASPTER 17, Section 1704.1.2 AND THE CBO SPECIAL 

INSPECTION PROGRAM.

Disapproved 1st Priority CIVIL

2AR01 1252 360119 2AR01 System, Cable tray scope REMOVE SCAFFOLDING AND EQUIPMENT IN EAST SIDE AREA. Disapproved 2nd Priority CIVIL

2AR01 1252 360120 2AR01 System, Cable tray scope ON SLAB OF PUMPS A & B, NEED CONTAINMENT PAD. Disapproved 2nd Priority CIVIL

2AR01 1252 360121 2AR01 System, Cable tray scope
ACCESS LADDER TO TOP OF RAW WATER TANK TERMINATES AT HATCH. NEED 

60" GUARDRAIL.
Disapproved 1st Priority CIVIL

2AR01 1252 360122 2AR01 System, Cable tray scope
NEED LEGAL STEPS AND 38" HANDRAILS EAST/WEST SIDE OF THE PLATFORM 

OF RAW WATER TANK. Missing kick plate at top riser,1/28/14 ms
Disapproved 1st Priority CIVIL

2AR01 1252 360123 2AR01 System, Cable tray scope ADJUST TOE PLATES TO ENSURE 1" GAP. (FIRE PUMP HOUSE) Disapproved 2nd Priority CIVIL

2AR01 1252 360124 2AR01 System, Cable tray scope
DOOR STOP NEEDS TO BE ADJUSTED TO LANDING. (OUTSIDE FIRE PUMP 

HOUSE)
Closed CBO App. NR na SH CIVIL

2AR01 1252 360125 2AR01 System, Cable tray scope ADJUST STEPS TO HEIGHT. (OUTSIDE FIRE PUMP HOUSE) Disapproved 2nd Priority CIVIL

2AR01 1252 360126 2AR01 System, Cable tray scope ON STAIRS NORTH SIDE OF FPH, HANDRAILS NEED TO BE MODIFIED. APPROVED closed 1/28/14 ms CIVIL

2AR01 1252 360127 2AR01 System, Cable tray scope ON STAIRS SOUTH SIDE OF FPH, TIE DOWN GROUND WIRE TO CONCRETE PAD. APPROVED closed 1/28/14 ms CIVIL

2AR01 1252 360128 2AR01 System, Cable tray scope
REMOVE STAKES. (NEXT TO ELECTRICAL VAULT, NORTH OF TEMPORARY 

WASTE WATER TANK AND CSA)
Closed CBO App. NR

N/A    11/14/2013 

SH  
CIVIL

2AR01 1252 360129 2AR01 System, Cable tray scope
THE STRUCTURAL STEEL ON TOP OF THE WASTE WATER AND DEMIN TANKS 

INTERFERE WITH LADDER RUNGS.
APPROVED closed 1/30/14 ms CIVIL

2AR01 1252 360130 2AR01 System, Cable tray scope INSTALL TANK SIGNAGE AT WATER TREATMENT AREA. Disapproved 2nd Priority CIVIL

2AR01 1252 360131 2AR01 System, Cable tray scope
REMOVE SCAFFOLD, CLEAN SKID DECK PLATES IN HIGH VOLTAGE AREA, SEE 2-

XW-EP-001.
APPROVED closed 1/30/14 ms CIVIL

2AR01 1252 360132 2AR01 System, Cable tray scope GRAVEL GRADE NEEDS TO BE LEVEL IN ENTIRE AREA. CLEAN DEBRIS. Closed CBO App. NR na SH CIVIL

2AR01 1252 360133 2AR01 System, Cable tray scope
NEED "CONFINE SPACE" SIGN ON HATCH OF TANK SER# 10-06-36F, SOUTH 

SIDE OF DEMIN TANK.
Disapproved 1st Priority CIVIL
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2AR01 1252 360134 2AR01 System, Cable tray scope
LEVEL LANDING OUTSIDE DOOR 36" LANDING WITHIN 1" OF DOOR THRESH 

HOLD ON SOUTH SIDE OF SWAS BLDG.
Disapproved 1st Priority CIVIL

2AR01 1252 360135 2AR01 System, Cable tray scope
NORTH SIDE NEED 42" LANDING TO 1" OF DOOR THRESH HOLD OF SWAS 

BLDG.
Disapproved 1st Priority CIVIL

2AR01 1252 360136 2AR01 System, Cable tray scope AREA NEEDS TO BE CLEANED, REMOVE DEBRIS. APPROVED closed 1/28/14 ms CIVIL

2AR01 1252 360137 2AR01 System, Cable tray scope NEED STOP BLOCKS IN PARKING AREA. Closed CBO App. NR 2/10/2014 TV CIVIL

2AR01 1252 360174 2AR01 System, Cable tray scope LABEL ALL PANELS IN AREA. Closed CBO App. NR 2/10/14 SH ELECT

2AR01 1252 360175 2AR01 System, Cable tray scope
ON SPLICE BOX 2711CX03, LABEL AND CAP CONDUIT OR FINISH PULLING 

CABLE NEAR BOX. (SOUTH SIDE OF MIRROR WASH WATER TANK).
APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 360176 2AR01 System, Cable tray scope
TIGHTEN (2) FLEX CONNECTIONS ON LIGHTS AT TOP OF MIRROR WASH WATER 

TANK.
APPROVED closed 1/28/14 ms ELECT

2AR01 1252 360177 2AR01 System, Cable tray scope
NEED VERTICAL CABLE TRAY COVERS AND DUCT SEALER FOR AND AROUND 

CONDUIT 27110TSD01.
Disapproved 1st Priority ELECT

2AR01 1252 360178 2AR01 System, Cable tray scope LABEL CONDUIT PANEL 2-EL-EJ-712. Closed CBO App. NR 2/10/14 SH ELECT

2AR01 1252 360179 2AR01 System, Cable tray scope CABLE TRAY THAT EXTEND TO CONDUITS NEED TO BE COVERED AND LABELED. APPROVED closed 1/28/14 ms ELECT

2AR01 1252 360180 2AR01 System, Cable tray scope
NEED PHENOLIC PERMANENT LABELS FOR PANEL 002-PW-ME-018-ENN. (SUN 

SHADE AREA)
Closed CBO App. NR 2/10/2014 TV ELECT

2AR01 1252 360181 2AR01 System, Cable tray scope GROUND WIRE IN FRONT OF SKID. (SUN SHADE AREA) APPROVED closed 2/19/2014 MS ELECT

2AR01 1252 360182 2AR01 System, Cable tray scope REMOVE ROPES AROUND CONDUIT 27110TMD09. (SUN SHADE AREA) Closed CBO App. NR na SH ELECT

2AR01 1252 360183 2AR01 System, Cable tray scope

FOR PUMPS A & B, REMOVE 4"X4" WOOD, TIGHTEN CONDUIT SUPPORTS 

ABOVE THE PUMPS, AND NEED CONTAINMENT FOR WATER COMING FROM 

PUMPS.

APPROVED closed 12/23/13 JS ELECT

2AR01 1252 360184 2AR01 System, Cable tray scope
INSTALL INSULATION ON HEAT TRACE 002-WB-ME-004, FOR A & B PUMPS 

AND REPLACE VALVE TAG.
Closed CBO App. NR

N/A    11/14/2013 

SH  
ELECT

2AR01 1252 360185 2AR01 System, Cable tray scope INSTALL 3/4 MINI STRAP ON CONDUIT 27110CM594. Closed CBO App. NR 2/10/14 SH ELECT

2AR01 1252 360186 2AR01 System, Cable tray scope DUCT SEAL CONDUITS NEAR 002-WB-EJB-007. APPROVED closed 1/28/14 ms ELECT

2AR01 1252 360187 2AR01 System, Cable tray scope INSTALL CABLE TRAY COVERS 27110TME01. APPROVED closed 1/28/14 ms ELECT

2AR01 1252 360188 2AR01 System, Cable tray scope REMOVE (2) UNISTRUTS NEXT TO 27110TME01. (SE OF FOUNDATION) APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 360189 2AR01 System, Cable tray scope ADJUST LIGHTING IN WET SAC PLATFORM AREA. Disapproved 2nd Priority ELECT

2AR01 1252 360190 2AR01 System, Cable tray scope NEED PROTECTION RING FOR EMERGENCY STOP 002-WB-ME-004. (QTY 3) Disapproved 2nd Priority ELECT

2AR01 1252 360191 2AR01 System, Cable tray scope
ON EAST SIDE OF WET SAC ON THE 480 & 120 VOLT PULL BOXES, REMOVE THE 

BLUE TAPE.
Closed CBO App. NR na SH ELECT

2AR01 1252 360192 2AR01 System, Cable tray scope CONDUIT SUPPORT BRACKET BROKEN. (EAST SIDE OF THE RAW WATER TANK) APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 360193 2AR01 System, Cable tray scope LABEL ALL PANELS OUTSIDE P514, FIRE PUMP HOUSE. APPROVED closed 1/28/14 ms ELECT

2AR01 1252 360194 2AR01 System, Cable tray scope
NORTH OF POWER BLOCK ROAD, ON LIGHT POLE, FINISH CABLE 

TERMINATIONS AND INSTALL CONDUIT COVER.
APPROVED closed 1/29/14 MS ELECT

2AR01 1252 360195 2AR01 System, Cable tray scope
ON PLATFORM OF FWPH PLATFORM (SOUTH SIDE), GROUND NEEDS TO BE 

TIED DOWN TO CONCRETE.
Closed CBO App. NR na SH ELECT

2AR01 1252 360196 2AR01 System, Cable tray scope
LABEL TRANSFORMER, BOND WIRE ON CONDUITS EAST SIDE OF RAW WATER 

TANK, PANEL 2-LP-3A. SEE CEC ARTICLE 250. 
Disapproved 1st Priority ELECT

2AR01 1252 360197 2AR01 System, Cable tray scope FINISH CATHODIC GROUND SYSTEM IN AREA. (CATHODIC SYSTEM AREA) Disapproved 1st Priority ELECT

2AR01 1252 360198 2AR01 System, Cable tray scope LABEL ALL PANELS. (CSA AREA) APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 360199 2AR01 System, Cable tray scope
SKID REQUIRES GROUNDING, ALSO NEED TO VERIFY NUMBER OF GROUNDS 

NEEDED. NORTH OF WASTE WATER TANK. (CSA AREA)
Disapproved 1st Priority ELECT

2AR01 1252 360200 2AR01 System, Cable tray scope
NEED COVERS AND DUCT SEAL ON ALL VERTICAL CONDUITS. (NORTH OF 

WASTE WATER/DEMIN TANKS).
APPROVED closed 1/27/14 ms ELECT

2AR01 1252 360201 2AR01 System, Cable tray scope
NEED TO GROUND MOTORS OF  SUMP PUMPS 2-XW-MP-1A & 2-XW-MP-1B. 

HIGH VOLTAGE AREA, SEE 2-XW-EP-001.
APPROVED closed 1/27/14 ms ELECT
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2AR01 1252 360202 2AR01 System, Cable tray scope
CATHODIC CONNECTION NOT INSULATED OR HOOKED UP. (DEMIN PUMP 

AREA)
APPROVED closed 12/23/13 JS ELECT

2AR01 1252 360203 2AR01 System, Cable tray scope
CABLE TRAY COVERS NEEDED ON CONDUITS 27110TMD01-27110TMD09. 

(DEMIN PUMP AREA)
APPROVED closed 1/27/14 ms ELECT

2AR01 1252 360204 2AR01 System, Cable tray scope DUCT SEAL ALL HORIZONTAL CONDUITS. (DEMIN PUMP AREA) APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 360205 2AR01 System, Cable tray scope
RESEAL CONDUITS AND DUCT SEAL ON BASE OF WATER TANK. NORTH SIDE OF 

DEMIN WATER TANK.
APPROVED closed 1/27/14 ms ELECT

2AR01 1252 360206 2AR01 System, Cable tray scope NEED (2) 10' LEADS WITH CLAMPS FOR DEMIN TRAILER AREA. APPROVED closed 2/19/2014 MS ELECT

2AR01 1252 360207 2AR01 System, Cable tray scope
GROUNDING NEEDS TO BE ATTACHED AND WHEEL BUMPER/STOP BLOCKS  TO 

PREVENT BACKING INTO BOLLARDS. (DEMIN PURTIC HOOK UP STATION)
APPROVED closed 1/28/14 ms ELECT

2AR01 1252 360208 2AR01 System, Cable tray scope EXPOSED HUB NEEDS COVER. (EEM AREA) APPROVED closed 2/5/2014 ms ELECT

2AR01 1252 360209 2AR01 System, Cable tray scope SEAL AND TERMINATE CONDUITS. (EEM AREA) APPROVED closed 2/5/2014 ms ELECT

2AR01 1252 360210 2AR01 System, Cable tray scope
NEED FITTING AT END OF PIPE WITH 1" CHICAGO FITTING FOR 2-PA-V-041. 

(EEM AREA)
Closed CBO App. NR

N/A    11/14/2013 

SH  
ELECT

2AR01 1252 360211 2AR01 System, Cable tray scope
REMOVE TEMPORARY LIGHTING IN CEILING AREA. (INSIDE WATER TREATMENT 

ELECTRICAL HOUSE)
APPROVED closed 1/27/14 ms ELECT

2AR01 1252 360212 2AR01 System, Cable tray scope PERFORM EMERGENCY BLACKOUT. (INSIDE WTEH) Closed CBO App. NR na SH ELECT

2AR01 1252 360213 2AR01 System, Cable tray scope
ALL EXPOSED CONDUITS NEED TO BE COVERED AND SEALED WITH DUCT SEAL. 

(UNDER WTEH)
APPROVED closed 12/23/13 JS ELECT

2AR01 1252 360214 2AR01 System, Cable tray scope INSTALL CABLE TRAY COVER ON WATER FALL NORTH SIDE OF EEM. Disapproved 2nd Priority ELECT

2AR01 1252 360215 2AR01 System, Cable tray scope NEED PHENOLIC LABEL ON PANEL 2-EL-EJ-711. (OUTSIDE OF EEM) Closed CBO App. NR 2/10/2014 TV ELECT

2AR01 1252 360216 2AR01 System, Cable tray scope NEED CONDUIT COVER BOTTOM OF PANEL 2-EL-EJ-718. (OUTSIDE OF EEM) APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 360217 2AR01 System, Cable tray scope NEED CABLE TRAYS FOR: 27110THA01, 27110THA03, AND 27110THA05. Disapproved 1st Priority ELECT

2AR01 1252 360218 2AR01 System, Cable tray scope
GROUND WIRE FROM GRID INCOMPLETE, NEED TO CONFIRM WITH 

GROUNDING PLANS. (SHADE AREA)
Disapproved 2nd Priority ELECT

2AR01 1252 360219 2AR01 System, Cable tray scope UNDER TRAILER, 6" CONDUIT NEEDS TO BE SEALED. (EEM TRAILER) APPROVED closed 2/5/2013 ms ELECT

2AR01 1252 360300 2AR01 System, Cable tray scope PAINT FLANGE AT 002-AD-L-228-6-INCH AREA. Closed CBO App. NR
N/A    11/14/2013 

SH  
MECH

2AR01 1252 362603 2AR01 System, Cable tray scope

NEED STAIRS TO 2-TL-EP-002 AREA. SEE CBC SECTION 1002 – DEFINITIONS - 

BUILDING AND SECTION 1002 - STAIRWAY, CBC SECTION 1003.5 – ELEVATION 

CHANGE AND SECTION 1009 - STAIRWAYS 

APPROVED closed 1/28/14 ms CIVIL

2AR01 1252 254415 2AR01 System, Cable tray scope GROUND PULL BOX AT S.E. CORNER OF WSAC DRY SECTION APPROVED closed 2/5/2014 ms ELECT

2AR01 1252 364159 2AR01 System, Cable tray scope
UNAPPROVED WIRING METHODS AT AREA LIGHTING AT POLE BASES. 

UNGROUNDED 2 IN. CONDUIT WITH MC CABLE INSIDE
APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 364160 2AR01 System, Cable tray scope
PROVIDE IN-USE TYPE WEATHER PROOF RECEPTICLE COVERS THROUGHOUT 

(6+)
Disapproved 1st Priority ELECT

2AR01 1252 364162 2AR01 System, Cable tray scope
SECURE MC CABLE BETWEEN 002-AR-MS-101 AND 002-AR-MS-201. TRAY # 

27210TMR101
APPROVED closed 2/20/2014 ms ELECT

2AR01 1252 2AR01 System, Cable tray scope
Conduit below cable tray 27110TMD10 needs to be sealed or bend end down 

to prevent water from entering conduit.
Disapproved 1st priority 2/20/14 RLS

2AR01 1252 2AR01 System, Cable tray scope
Bond conduit 2711CMO23 to cable tray, Bond wire installed does not meet 

code requirements of # 6 for 1 1/2" or smaller conduits.
Disapproved 1st priority 2/20/14 RLS

2AR01 1252 2AR01 System, Cable tray scope
Vertical cable tray cover is incomplete protect conductors coming from 

conduits to vertical cable tray per 25542-000ERJ-0000-00001 section 5.14.
Disapproved 1st priority 2/20/14 RLS

2AR01 1252 2AR01 System, Cable tray scope
Exterior water proof boxes are compromised, Improper installation at 

2711TSD01 pull box 2-EL-EJ-712.
Disapproved 1st priority 2/20/14 RLS

2AR01 1252 2AR01 System, Cable tray scope Cable edge guard's required at multiple locations thru out this area. Disapproved 1st priority 2/20/14 RLS

2AR01 1252 2AR01 System, Cable tray scope
Horizontal conductors are not properly secured in cable trays under the EEM, 

per manufacture specs or the code.
Disapproved 1st priority 2/20/14 RLS

2AR01 1252 2AR01 System, Cable tray scope
Tighten all bond bushings and ground wires at conduits in multiple locations 

tru out.
Disapproved 1st priority 2/20/14 RLS

2AR01 1252 2AR01 System, Cable tray scope Conduits are missing bond wire at junction box 2-EL-EJ-716 Disapproved 1st priority 2/20/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection
Inspection of the cable tray in Unit 2 Area 2AR02, ACC Area (ground 

level)–DISSAPPROVED- See attachment  for clarification. 
Disapproved 2/24/14 MS
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2AR02 1253 2AR02 System, Cable Tray Inspection

PROVIDE DOCUMENTATION TO THE CBO THAT THE SHEATHING FOR THE 

CONDUCTOR BUNDLES COMING FROM VERTICAL CABLE TRAYS 27210THJ03, 

THH03, THF05 & THG03 TO TRANSFORMERS ARE RATED TO COME IN 

CONTACT WITH TRANSFORMER OIL OR RAISE CABLE TRAY SUPPORTS SO 

CONDUCTOR BUNDLES ARE AT OR ABOVE CURB HEIGHT OF CONTAINMENT 

AREA

Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection

DOUBLE UNISTRUT BOX FRAME SUPPORT FOR 3 TIERS OF CABLE TRAYS 

37210THS01/THT01 (THE 3RD LEVEL HAS NO SETROUTE #’S PER DETAIL 8.1 

PAGE 16 OF BECHTEL ENGINEERING TO CLEARLY ID LOCATION), THIS 

ASSEMBLY HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection CABLE TRAY COVER/PROTECTION INCOMPLETE @ 27210THJ03 Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection CABLE TRAY COVER/PROTECTION INCOMPLETE @ 27210THH03 Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection CABLE TRAY COVER/PROTECTION INCOMPLETE @ 27210THF05 Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection CABLE TRAY COVER/PROTECTION INCOMPLETE @ 27210THG03 Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection
CABLE TRAY CONDUCTOR/CABLE PROTECTION IS INCOMPLETE @ 

27210THR101B DOWN TO RIGID CONDUITS
Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection
CABLE TRAY CONDUCTOR/CABLE PROTECTION IS INCOMPLETE @ 

27210THR104B DOWN TO RIGID CONDUITS
Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection

CABLE TRAY SUPPORT SYSTEM INSTALLED AT THE WESTSIDE OF EEM HOUSE 

FOR CABLE TRAYS 27210THM01, 27210THL01 & 27210TMD01 HAS NO 

SUPPORTING BECHTEL ENGINEERING FOR AS IS CONDITION, PROVIDE 

ENGINEERING FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

2AR02 1253 2AR02 System, Cable Tray Inspection SEAL CONDUIT AT ALL CABLE TRAYS 1st priority 2/21/2014 ms

2AR02 1253 2AR02 System, Cable Tray Inspection
PROVIDE CABLE TRAY COVER OR PROTECTION TO 6 FT. ABOVE GRADE AT 

CONDENSATE PUMPS 12-AD-MP-001A AND B
Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection
PROVIDE CABLE TRAY COVER OR PROTECTION TO 6 FT. ABOVE GRADE AT 

TMR101
Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection
PROVIDE GROUNDING/BONDING BETWEEN VERTICAL AND HORIZONTAL 

TRAYS AT TMR101 TMK01.05
Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection
CABLE TRAY #27210THT05 ANDA #27210THT07 SUPPORT EXCEEDS 2 FT. FROM 

ENDS PER APPROVED DETAILS
Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection
CABLE TRAY AT CHANGE OF ELEVATION EXCEEDS 4 FT. AND IS MISSING THE 2 

MINIMUM SUPPORTS
Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection PROVIDE PROPER SEPARATION ON POWER CABLES AT 27210THR101A Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection

HANGER MISSING SUSPPORTING ENGINEERING FOR 30 IN. TRAYS AT 

27210THS03, 27210THT03, 27210THS01, 27210THT01, 27210THD01, 

27210THR01,  27210THP01 AND 27210THE01

Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection
3-SIDED FRAMED ATTACHED TO COLUMN MISSING DOCUMENTED 

ENGINEERING SUPPORTING THE SPANS AT THE SAME AREA
Disapproved 1st priority

2AR02 1253 2AR02 System, Cable Tray Inspection
PROVIDE PROTECTION ON CABLES AT GRADE TO 6 FT. ABOVE AT 

27210THR101B AND 27210THR104B
Disapproved 1st priority

2AR02 / 

2AR03
1007 Unit 2 ACC Area - 2AR02 and 2AR03

Inspection of ACC Area , 2AR02 and 2AR03-DISAPPROVED- See attachment  for 

clarification. 
Disapproved 3/3/2014 MS

2AR02 1007 Unit 2 ACC Area - 2AR02 and 2AR03
MOUNTING HEIGHT FOR FIRE EXTIGUISHERS TO BE 5 FT ABOVE FFL MAX. AT 

ACC EEM
Disapproved 1st priority 3/4/2014 MS

2AR02 1007 Unit 2 ACC Area - 2AR02 and 2AR03
PROVIDE BATTERY RACK ATTACHMENT TO FLOOR PER APPROVED PLAN AT BCP 

E-HOUSE
Disapproved 1st priority 3/4/2014 MS

2AR02 1007 Unit 2 ACC Area - 2AR02 and 2AR03
TEMPORARY WELDING LEADS NEED TO BE REMOVED OR INSTALL PER CODE 

OFF THE NORTHEAST CORNER OF ACC EEM HOUSE IT’S SUPPORTED BY ROPE
Disapproved 1st priority 2/28/14 RLS

2AR02 1007 Unit 2 ACC Area - 2AR02 and 2AR03
COLUMN GROUND WIRE CONNECTION @ COLUMN A-14 IS MISSING LOCK 

WASHERS ON NUT SIDE OF ASSEMBLY
Disapproved 1st priority 2/28/14 RLS

2AR02 1007 Unit 2 ACC Area - 2AR02 and 2AR03 PROVIDE GUARDS AT E-STOPS AT VACUUM SKID Disapproved 1st priority 2/21/2014 ms

2AR02 1007 79240 Unit 2 ACC Area - 2AR02 and 2AR03

DRAIN GRATES AT ALL INDIRECT WASTE OPENINGS. INDUSTRY STANDARD, 

GRATES TO PREVENT LARGE SIZED DEBRIS FROM ENTRY INTO DRAINAGE 

SYSTEM.

Disapproved 2nd Priority PIPING

2AR02 1007 364164 2AR01 System, Cable tray scope SECURE LIGHTING CABLES 6 FT OC ON ACC STRUCTURE Disapproved 2nd priority 3/3/14 MS ELECT

2AR02 1007 79242 Unit 2 ACC Area - 2AR02 and 2AR03 SEAL ALL ELECTRICAL CONDUITS EMERGING FROM GRADE APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79246 Unit 2 ACC Area - 2AR02 and 2AR03 SUPPORT PIPE AT VACUMM SKID (HORIZ) APPROVED closed 1/28/14 ms PIPING

2AR02 1007 79249 Unit 2 ACC Area - 2AR02 and 2AR03 TERMINATE GROUND TAILS AT HEAT TRACE PANEL PAD APPROVED closed 12/23/13 JS ELECT
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2AR02 1007 79252 Unit 2 ACC Area - 2AR02 and 2AR03 INSTALL ALL PIPE HANGERS AT BOTTOM OF ACC DECK Disapproved 2nd Priority MECH

2AR02 1007 79253 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND TAILS @ COMPRESSOR SKID E OF AIR TANK APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 79254 Unit 2 ACC Area - 2AR02 and 2AR03 COMPLETE REMAINDER OF AREA LIGHTING APPROVED closed 2/26/14 MS ELECT

2AR02 1007 79257 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND TAIL AT PANEL PAD E OF COND SKID APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79259 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE ALL TEMP CABLES @ VAULT LABEL RACEWAYS APPROVED closed 1/30/14 ms ELECT

2AR02 1007 79260 Unit 2 ACC Area - 2AR02 and 2AR03 CONFIRM GROUND AT VAULTS APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 79262 Unit 2 ACC Area - 2AR02 and 2AR03 FINISH GRADE AT ALL LANDINGS, STEPS, PADS Disapproved 1st Priority CIVIL

2AR02 1007 79263 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND STEPS AND STAIRS AT EEM (ACC) APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79264 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND/BOND ALL CONDUITS AT CABLE TRAYS APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79265 Unit 2 ACC Area - 2AR02 and 2AR03 VERIFY COMPLETION OF GROUND GRID - REQUIRES REVIEW Disapproved 1st Priority
REVIEW 12/24/13 

SH
ELECT

2AR02 1007 79266 Unit 2 ACC Area - 2AR02 and 2AR03 LIGHTING AT SE CORNER APPROVED closed 2/26/14 MS ELECT

2AR02 1007 79267 Unit 2 ACC Area - 2AR02 and 2AR03
PROTECT TEMP PANEL AT SE CRNR ACC. SEE CEC SECTION 300.4 PROTECTION 

FROM DAMAGE.
Disapproved 2nd Priority CIVIL

2AR02 1007 79291 Unit 2 ACC Area - 2AR02 and 2AR03 COMPLETE AREA LIGHTING APPROVED closed 2/26/14 MS ELECT

2AR02 1007 79294 Unit 2 ACC Area - 2AR02 and 2AR03 SEAL ALL U/G CONDUITS THROUGHOUT AREA APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79328 Unit 2 ACC Area - 2AR02 and 2AR03 INSTALL ELECTRICAL MANHOLE COVER ON NW CORNER OF ACC EEM APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 79335 Unit 2 ACC Area - 2AR02 and 2AR03 INSTALL ELECTRICAL MANHOLE COVER ON NE CORNER OF ACC APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 79342 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND ALL TAILS TO STRUCTURAL STEEL TABS AS DESIGNED Disapproved 1st Priority ELECT

2AR02 1007 79343 Unit 2 ACC Area - 2AR02 and 2AR03
INVESTIGATE REQUIREMENT FOR CLOSED RISERS ON ACC TOP DECK STAIR 

FLIGHTS (2 EA)
Disapproved 2nd Priority CIVIL

2AR02 1007 79344 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE ALL TEMP POWER CABLING INTO AND OUT OF ELECTRICAL VAULTS APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 79345 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE TEMP POWER  ROUTED ON GRADE FOR 6-PACK WELDERS APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 79347 Unit 2 ACC Area - 2AR02 and 2AR03 BACKFILL ALL RISERS WHICH WILL BE INSULATED Disapproved 2nd Priority CIVIL

2AR02 1007 79348 Unit 2 ACC Area - 2AR02 and 2AR03 TERMINATE GROUND TAILS AT HEAT TRACE PANEL PAD APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79349 Unit 2 ACC Area - 2AR02 and 2AR03 INSTALL ALL PIPE HANGERS AT BOTTOM OF ACC DECK Disapproved 1st Priority MECH

2AR02 1007 79350 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND TAILS AT COMPRESSOR SKID EAST OF AIR TANK APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79351 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND TAIL AT PANEL PAD EAST OF CONDENSATE SKID APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79352 Unit 2 ACC Area - 2AR02 and 2AR03 CONFIRM GROUND AT VAULTS APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 79353 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND STAIRS AT ACC EEM APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79354 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND/BOND ALL CONDUITS AT CABLE TRAYS APPROVED closed 12/23/13 JS ELECT

2AR02 1007 79355 Unit 2 ACC Area - 2AR02 and 2AR03 VERIFY  COMPLETION OF GROUNDING GRID - REQUIRES REVIEW Disapproved 1st Priority
REVIEW 12/24/13 

SH
ELECT

2AR02 1007 79356 Unit 2 ACC Area - 2AR02 and 2AR03 PROTECT TEMP POWER PANEL AT SE CORNER OF ACC Disapproved 1st Priority ELECT

2AR02 1007 88159 Unit 2 ACC Area - 2AR02 and 2AR03

VERIFY SCAFFOLD FOR PRE-FILTER ACCESS WILL REAMAIN PERMANENT.  IF 

NOT, ADDITIONAL ACCESS WILL BE NEEDED ON THE SOUTHSIDE OF PRE-FILTER 

SKID (CURRENTLY THERE IS NOT ENOUGH CONCRETE ON SOUTHSIDE OF PRE-

FILTER SKID FOR EXISTING LADDER DESIGN TO BE ACCEP

Closed CBO App. NR 01/09/2014 TV PE

2AR02 1007 361808 Unit 2 ACC Area - 2AR02 and 2AR03 LIGHTING NEEDS TO BE COMPLETE AT ACC STAIRS AND WALKWAYS. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361809 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE DEBRIS, CONSTRUCTION MATERIAL, AND CONEX. (IN ACC AREA) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361810 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE TEMPORARY POWER. (IN ACC AREA) Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361811 Unit 2 ACC Area - 2AR02 and 2AR03
NEED CLARIFICATION AND VERIFICATION OF BOLT TORQUING FOR 

FOUNDATION ANCHORS. (ACC AREA)
Disapproved 2nd Priority MECH

2AR02 1007 361812 Unit 2 ACC Area - 2AR02 and 2AR03 GRAVEL NEEDS TO BE LEVEL. (IN ACC AREA) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361813 Unit 2 ACC Area - 2AR02 and 2AR03
NEED TO CLEAN UP OIL SPILL NEAR OIL PAN: BEHIND PORTA POTTIES. (IN ACC 

AREA)
Closed CBO App. NR N/A 11/19/13 SH PE

2AR02 1007 361814 Unit 2 ACC Area - 2AR02 and 2AR03
ON WEST OIL SPOT, SOUTH OF CONEX AND WEST OF STAIRS. (WEST OF ACC 

AREA)
Closed CBO App. NR N/A 11/19/13 SH PE

2AR02 1007 361815 Unit 2 ACC Area - 2AR02 and 2AR03
NEED CONDUIT TRAY COVERS AT CONDENSATE PUMPS A & B. (WEST OF ACC 

AREA)
Disapproved 1st Priority ELECT

2AR02 1007 361816 Unit 2 ACC Area - 2AR02 and 2AR03
TOUCH UP PAINT NEEDED FOR PUMPS 002-ADMP001A & 002-ADMP001B. 

(WEST ACC AREA)
Closed CBO App. NR N/A 11/19/13 SH CIVIL
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2AR02 1007 361817 Unit 2 ACC Area - 2AR02 and 2AR03
NEED ENVIRONMENTAL CONTAINMENT AROUND PUMPS 002-ADMP001A & 

002-ADMP001B. (WEST ACC AREA)
Closed CBO App. NR N/A 11/19/13 SH PE

2AR02 1007 361818 Unit 2 ACC Area - 2AR02 and 2AR03
RECOMMEND MOVE CONDUIT 27211CS057 FROM LEFT TO RIGHT. (WEST ACC 

AREA)
Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361819 Unit 2 ACC Area - 2AR02 and 2AR03 LEAKAGE DETECTED ON 002-AD-PSV-910. (WEST ACC AREA) Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361820 Unit 2 ACC Area - 2AR02 and 2AR03
DRAIN NEEDS TO BE RE-ROUTED TO DRAIN HUB FOR CONDENSATE PUMPS A & 

B. (WEST ACC AREA)
Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361821 Unit 2 ACC Area - 2AR02 and 2AR03 NEED PERIMETER TAGS FOR PUMPS A & B. (ACC AREA) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361822 Unit 2 ACC Area - 2AR02 and 2AR03
DETERMINE IF GRAVEL GRAIN IS COMPLETE, IF SO, THE "CLEAN-OUT" PIPE 

NEEDS TO BE FLUSHED WITH GRADE. (ACC AREA)
Disapproved 2nd Priority CIVIL

2AR02 1007 361823 Unit 2 ACC Area - 2AR02 and 2AR03
CONDUITS ARE ENCROACHING EGRESS SPACE SOUTH OF PLATFORM OF ACC 

STRAINERS. (ACC AREA)
Disapproved 1st Priority ELECT

2AR02 1007 361824 Unit 2 ACC Area - 2AR02 and 2AR03 PERMANENT MEANS NEEDED TO CHANGE STRAINER BASKETS.  (ACC AREA) Closed CBO App. NR N/A 11/19/13 SH MECH

2AR02 1007 361825 Unit 2 ACC Area - 2AR02 and 2AR03
CONDUIT 27211CX005 NEEDS CONDUIT SUPPORT WITHIN 18" OF FLEXATION.  

(ACC AREA)
Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361826 Unit 2 ACC Area - 2AR02 and 2AR03
THE NORTH AND SOUTH STRAINER TANK DRAIN MUST BE CENTERED OVER 

THE DRAINS.  (ACC AREA)
Disapproved 2nd Priority ELECT

2AR02 1007 361827 Unit 2 ACC Area - 2AR02 and 2AR03
FINISH INSTALLATION OR REMOVE SPARE CONDUIT AT STREET 1, COLUMN A. 

(ACC AREA)
Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361828 Unit 2 ACC Area - 2AR02 and 2AR03 CONDUIT PS211CX007 NEEDS COVER. APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361829 Unit 2 ACC Area - 2AR02 and 2AR03
INSTALL PERMANENT LABELS ON ALL CONDUITS AND SPLICE BOXES. (ACC 

AREA)
Disapproved 2nd Priority ELECT

2AR02 1007 361830 Unit 2 ACC Area - 2AR02 and 2AR03 MISSING CATHOLIC BLANKET AND AIR LEAK ON 002-MANIFOLD-2. (ACC AREA) Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361831 Unit 2 ACC Area - 2AR02 and 2AR03
PIPE 002-WD-PSV-0900-A NEEDS TO BE RE-ROUTED TO DRAIN HUB. (ACC 

AREA)
Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361832 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE SCAFFOLDING IN CONDENSATE TANK AREA. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361833 Unit 2 ACC Area - 2AR02 and 2AR03 FINISH GRAVEL BACK FILL IN ACC AREA. (FANS) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361834 Unit 2 ACC Area - 2AR02 and 2AR03 CONDUIT 27210CM5055 NEEDS COVER. (ABOVE ACC AREA) APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361835 Unit 2 ACC Area - 2AR02 and 2AR03 CONDUIT 27210CM5001 NEEDS COVER. (ABOVE ACC AREA) APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361836 Unit 2 ACC Area - 2AR02 and 2AR03 TOUCH UP PAINT NEEDED AT CONDENSATOR TANKS. (ACC AREA) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361837 Unit 2 ACC Area - 2AR02 and 2AR03
GROUND WIRE NOT CONNECTED, AND NEED LABELS ON PANELS. (VACUME 

PUMP COOLING FAN AREA)
APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 361838 Unit 2 ACC Area - 2AR02 and 2AR03
EMERGENCY STOP BUTTON NEEDS LABEL. (VACUME PUMP COOLING FAN 

AREA)
APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 361839 Unit 2 ACC Area - 2AR02 and 2AR03 DOUBLE NUT U-BOLTS ON 8" AT SOUTH OF CONDENSATE TANK PLATFORM. Closed CBO App. NR N/A 11/19/13 SH MECH

2AR02 1007 361840 Unit 2 ACC Area - 2AR02 and 2AR03 ADJUST SWING GATE AT SOUTH OF CONDENSATE TANK PLATFORM. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361841 Unit 2 ACC Area - 2AR02 and 2AR03
OUTSIDE OF VACUME PUMP SKID DOOR, NEED MAINTENANCE PLATFORM 30" 

MINIMUM WITH STAIRS OR STEPS.
Disapproved 1st Priority CIVIL

2AR02 1007 361842 Unit 2 ACC Area - 2AR02 and 2AR03
SOUTH EAST DOOR FOR ACC, IMPEDES ACCESS AREA OF VACUME PUMP SKID 

1. 002-AR-MS-101
APPROVED closed 12/23/13 RLS CIVIL

2AR02 1007 361843 Unit 2 ACC Area - 2AR02 and 2AR03
EAST SIDE OF VACUME PUMP SKID AREA, PIPES AND CONDUITS NEED 

BOLLARDS.
Disapproved 1st Priority CIVIL

2AR02 1007 361844 Unit 2 ACC Area - 2AR02 and 2AR03 DRAIN IN VACUME PUMP SKID AREA NEEDS A 1" AIR GAP. APPROVED closed 2/3/2014 ms PIPING

2AR02 1007 361845 Unit 2 ACC Area - 2AR02 and 2AR03
NEED EGRESS AND INSTALL PANELS TO VACUM PUMP SKIDS 1-3. (002-AR-MS-

101, 002-AR-MS-102, AND 002-AR-MS-103)
APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 361846 Unit 2 ACC Area - 2AR02 and 2AR03
NEED LABEL, DUCT SEAL, AND EMERGENCY PROTECTION RING ON 

EMERGENCY STOP BUTTON. (BETWEEN VACUME PUMP SKIDS 1 & 2)
Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361847 Unit 2 ACC Area - 2AR02 and 2AR03 INSTALL PERMANENT PLATFORM AT TOP OF THE NORTH CONDENSATE TANK. Closed CBO App. NR N/A 11/19/13 SH MECH

2AR02 1007 361848 Unit 2 ACC Area - 2AR02 and 2AR03
NEED CABLE TRAY COVERS ENTIRE LENGTH OF 2710TMK AND SEAL CONDUITS 

WITH DUCT SEAL.
APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361849 Unit 2 ACC Area - 2AR02 and 2AR03
REMOVE UNISTRUT SUPPORT AT BASE NORTH OF CONDENSATE TANK 

LADDER.
Closed CBO App. NR N/A 11/19/13 SH MECH

2AR02 1007 361850 Unit 2 ACC Area - 2AR02 and 2AR03
CHANGE (3) RELIEF VALVES ON TOP OF THE AQUA SEAL TANKS. (RUSTY AND 

LEAKING ON TANKS)
Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361851 Unit 2 ACC Area - 2AR02 and 2AR03 NEED ENVIRONMENTAL CONTAINMENT IN VACUME PUMP SKID AREA. Closed CBO App. NR N/A 11/19/13 SH PE
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2AR02 1007 361852 Unit 2 ACC Area - 2AR02 and 2AR03 NEED ENVIRONMENTAL CONTAINMENT IN CONENSATE POLISHER SKID AREA. Closed CBO App. NR N/A 11/19/13 SH PE

2AR02 1007 361853 Unit 2 ACC Area - 2AR02 and 2AR03 NEED CAPS @ RESINE UNLOADING AREA. (CONDENSATE POLISHER SKID AREA) Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361854 Unit 2 ACC Area - 2AR02 and 2AR03 NEED CONTAINMENT CONTAINER IN CONDENSATE POLISHER SKID AREA. Closed CBO App. NR N/A 11/19/13 SH PE

2AR02 1007 361855 Unit 2 ACC Area - 2AR02 and 2AR03
REMOVE RUST ON FLANG WELDS @ 4" NEAR 002-WD-L015. (CONDENSATE 

POLISHER SKID AREA)
Closed CBO App. NR N/A 11/19/13 SH SUBCON

2AR02 1007 361856 Unit 2 ACC Area - 2AR02 and 2AR03
CLEAN RUST ON FITTING VALVES FOR PUMPS 002-AK-V-0715-3A & 002-AK-V-

0715-3B. (CONDENSATE POLISHER SKID AREA)
Closed CBO App. NR N/A 11/19/13 SH SUBCON

2AR02 1007 361857 Unit 2 ACC Area - 2AR02 and 2AR03 TOUCH UP PAINT AROUND CONDENSATOR TANK POLISHER. (VESSELS & PIPES) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361858 Unit 2 ACC Area - 2AR02 and 2AR03
IMPROPER DRAIN ON THE NORTH SIDE OF PUMPS 002-AK-V-0715-3A & 002-

AK-V-0715-3B IS .
Disapproved 2nd Priority PE

2AR02 1007 361859 Unit 2 ACC Area - 2AR02 and 2AR03
REMOVE GREEN UNISTRUT NEXT TO VALVE 002-WD-V-028. (CONDENSATE 

POLISHER SKID AREA)
Closed CBO App. NR N/A 11/19/13 SH MECH

2AR02 1007 361860 Unit 2 ACC Area - 2AR02 and 2AR03
ON TOP OF CONDENSATE TANK, TOE PLATE NEEDS REPAIR & SWING GATE 

NEEDS TO BE 42".
Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361861 Unit 2 ACC Area - 2AR02 and 2AR03 LIGHTS ON BOTH CONDENSATE TANKS NEED TO BE COMPLETED. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361862 Unit 2 ACC Area - 2AR02 and 2AR03
CABLE TRAY COVERS REQUIRED ALL AROUND OF 27210THT07 AREA. 

(CONDENSATE POLISHER SKID AREA)
APPROVED closed 1/30/14 ms ELECT

2AR02 1007 361863 Unit 2 ACC Area - 2AR02 and 2AR03 FASTEN GROUNDS TO CONCRETE. UNDERNEATH CONDENSATOR TANKS. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361864 Unit 2 ACC Area - 2AR02 and 2AR03 RE-ROUTE CONDUIT & PIPING ON WEST SIDE OF CONDENSATOR TANKS A&B. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361865 Unit 2 ACC Area - 2AR02 and 2AR03
ON LEFT OF PANEL 002-AK-EJC-003, NEED COVER PLATE AND FINISH 

INSULATION. (CONDENSATE POLISHER SKID AREA)
APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361866 Unit 2 ACC Area - 2AR02 and 2AR03
ROTATE VALVES 003-AK-V-0711-1A &  003-AK-V-0711-1B FOR ACCESSABLE 

USE. (CONDENSATE POLISHER SKID AREA)
Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361867 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE SCAFFOLDS FROM CONDENSATOR POLISHER FOUNDATION. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361868 Unit 2 ACC Area - 2AR02 and 2AR03
TOUCH UP PAINT AROUND WATER PUMP SKID AREA. SEE 002-AK-MP-001B 

FOR REFERENCE.
Closed CBO App. NR N/A 11/19/13 SH SUBCON

2AR02 1007 361869 Unit 2 ACC Area - 2AR02 and 2AR03 NEED (2) EMERGENCY STOPS A & B PROTECTION RINGS. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361870 Unit 2 ACC Area - 2AR02 and 2AR03
GROUND MOTORS 002-AK-EJC-004 &  002-AK-EJC-005 TO GRID. (RECYCLE 

WATER PUMP SKID AREA)
APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361871 Unit 2 ACC Area - 2AR02 and 2AR03
SEAL CONDUITS, CLEAN,  AND TOUCH UP AREA WITH PAINT IN THE RECYCLE 

WATER PUMP SKID AREA. SEE CEC SECTION 300.50(E) – RACEWAY SEAL
Disapproved 2nd Priority ELECT

2AR02 1007 361872 Unit 2 ACC Area - 2AR02 and 2AR03
RE-ROUTE CONDUIT 27210CM5030 OFF THE OVERHEAD. NEAR MONITER 

PANEL 2-EH-EP-721.
Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361873 Unit 2 ACC Area - 2AR02 and 2AR03 NEED PROPER EGRESS IN THE RECYCLE WATER PUMP SKID AREA. Disapproved 1st Priority CIVIL

2AR02 1007 361874 Unit 2 ACC Area - 2AR02 and 2AR03 LABEL TRANSFORMER PANEL. (NEXT TO PANEL 2-EH-EP-721) APPROVED closed 2/20/2014 ms ELECT

2AR02 1007 361875 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE TEMPORARY POWER IN AREA. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361876 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE BLUE TAPE NEAR TANK, SEE 002-PA-MV-005 120 AIR RECEIVER. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361877 Unit 2 ACC Area - 2AR02 and 2AR03 NEED PROTECTION RING ON EMERGENCY STOP BUTTON 2-WS-MP-002-EPB. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361878 Unit 2 ACC Area - 2AR02 and 2AR03
CHEMICAL INJECTING VALVES NEED PERMANENT WORKING PLATFORM & 

EGRESS.
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
CIVIL

2AR02 1007 361879 Unit 2 ACC Area - 2AR02 and 2AR03
PREFILTER DRAIN NEED TO BE HARD PIPED TO FLOOR DRAIN. (CONDENSATE 

TANK POLISHER AREA)
Disapproved 2nd Priority PE

2AR02 1007 361880 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE SELF-RETRACTING LIFELINES & HOISTS IN ACC AREA. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361881 Unit 2 ACC Area - 2AR02 and 2AR03
PIPE SUPPORT NEEDS TO COME OFF CONCRETE FOUNDATION. SOUTH SIDE OF 

CONDENSATE TANK POLISHER AREA)
APPROVED closed 2/3/2014 ms PIPING
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2AR02 1007 361882 Unit 2 ACC Area - 2AR02 and 2AR03
3/4", 1/2", AND 1" VALVES IN CONDENSATE TANK POLISH SKID AREA, ARE NOT 

PLUGGED. (CONDENSATE TANK POLISHER AREA)
Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361883 Unit 2 ACC Area - 2AR02 and 2AR03 RELIEF VALVE ISOLATION 001-WS-PSB-0655 NEEDS TO BE RE-ROUTED. Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361884 Unit 2 ACC Area - 2AR02 and 2AR03 NEED A CAP ON PIPE CONNECTED TO TANK 12238-13. (TAG # 002-PA-PSV-904) Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361885 Unit 2 ACC Area - 2AR02 and 2AR03
SECTION LINE ON SKID NEEDS TO BE CONNECTED, NOT USING A TEMPORARY 

HOSE. (WATER SKID AREA)
Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361886 Unit 2 ACC Area - 2AR02 and 2AR03
VALVE 001-WS-PSV--305 NEEDS TO BE RE-ROUTED TO DRAIN. (WATER SKID 

AREA)
Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361887 Unit 2 ACC Area - 2AR02 and 2AR03 COLUMN AC3-A 3" CONDUIT NEEDS TO BE SEALED. (WATER SKID AREA) APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361888 Unit 2 ACC Area - 2AR02 and 2AR03
ON VALVE 1104247A REMOVE BLUE TAPE ON SUPPORT STAND. (WATER SKID 

AREA)
Closed CBO App. NR N/A 12/05/2013 TV CIVIL

2AR02 1007 361889 Unit 2 ACC Area - 2AR02 and 2AR03 ON VALVE 1104247A SUPPORT INCORRECTLY FRAMED. (WATER SKID AREA) Disapproved 1st Priority PIPING

2AR02 1007 361890 Unit 2 ACC Area - 2AR02 and 2AR03 GROUND MOTOR TO SKID. (WATER SKID AREA) APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361891 Unit 2 ACC Area - 2AR02 and 2AR03 MISSING VALVE DRAIN IN ACC TRANSFORMER AREA. Closed CBO App. NR N/A 11/19/13 SH PIPING

2AR02 1007 361892 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE RUST ON PANEL 2-FG-EP-004. (INSIDE EEM BLDG) Closed CBO App. NR N/A 11/19/13 SH SUBCON

2AR02 1007 361893 Unit 2 ACC Area - 2AR02 and 2AR03 COMPLETE INSTALLATION SECTION 7, 2-EC-EC-7211D. (INSIDE EEM BLDG) Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361894 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE TABLES & CHAIRS. (INSIDE EEM BLDG) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361895 Unit 2 ACC Area - 2AR02 and 2AR03 COMPLETE INSTALLATION OF CABLE, SE CORNER. (INSIDE EEM BLDG) Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR02 1007 361896 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE ROPES FROM CABLE TRAYS. (INSIDE EEM BLDG) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR02 1007 361897 Unit 2 ACC Area - 2AR02 and 2AR03 EGRESS EMERGENCY LIGHTING NEEDS TESTING. (INSIDE EEM BLDG) APPROVED closed 1/28/14 ms ELECT

2AR02 1007 361898 Unit 2 ACC Area - 2AR02 and 2AR03 REMOVE ZIP-TIES ON LIGHTING STRUCTURES. (INSIDE EEM BLDG) APPROVED closed 2/3/2014 ms CIVIL

2AR02 1007 361899 Unit 2 ACC Area - 2AR02 and 2AR03
CONFIRM IF AIR CONDITIONER/VENTILATION SYSTEMS SHUT DOWN WHEN 

FIRE ALARM IS ACTIVATED.(INSIDE EEM BLDG)
Closed CBO App. NR N/A 12/05/2013 TV ELECT

2AR02 1007 361900 Unit 2 ACC Area - 2AR02 and 2AR03 NEED PROPER STEPS OFF OF EEM BUILDING. (OUTSIDE EEM BLDG) APPROVED closed 1/28/14 ms CIVIL

2AR02 1007 361901 Unit 2 ACC Area - 2AR02 and 2AR03 CABLE TRAYS & WIRES NEED TO BE COVERED. (TRANSFORMER AREA) APPROVED closed 1/23/14 ms ELECT

2AR02 1007 361902 Unit 2 ACC Area - 2AR02 and 2AR03
BOND 3" CONDUIT TO CABLE TRAY 27210THH01, ALSO NEED 3" I.D. STICKERS 

ON 3" CONDUIT. (OUTSIDE EEM BLDG)
APPROVED closed 1/23/14 ms ELECT

2AR02 1007 254434 Unit 2 ACC Area - 2AR02 and 2AR03
REMOVE CONSTRUCTION POWER TRANSFORMER AND PANEL ON EAST SIDE 

OF ACC
Disapproved 2nd priority OPS

2AR02 1007 364165 Unit 2 ACC Area - 2AR02 and 2AR03 LOCKNUT ON WRONG SIDE OF CONNECTION AT ACC TXFR CABLETRAYS. Disapproved 2nd priority ELECT

2AR02 1007 364166 Unit 2 ACC Area - 2AR02 and 2AR03
NEED CABLE TRAY COVER BETWEEN 002-AR-MS-101 AND 002-AR-MS-201. 

TRAY # 27210TMR101
Disapproved 1st Priority ELECT

2AR02 1007 364167 Unit 2 ACC Area - 2AR02 and 2AR03 PROVIDE IN-USE TYPE WEATHER PROOF RECEPTICLE COVER AT AC-5 & AC-A
Disapproved 1st Priority

ELECT

2AR02 1007 Unit 2 ACC Area - 2AR02 and 2AR03 LOCKNUTS ON WRONG SIDE AT VERTICAL CABLE TRAYS  ACC TXFRS. Disapproved 2nd Priority

2AR02 1007 Unit 2 ACC Area - 2AR02 and 2AR03 PROVIDE INUSE TYPE WEATHERPROOF COVER AT RECEPTICAL AT AC-5 & AC-A Disapproved 1st Priority

2AR03 1254 2AR03 System Cable Tray scope
Disapproved Area 2AR03 ACC Area Cable Tray (top Level) - Disapproved – See 

attached  list 
Disapproved

2AR03 1254 359885 2AR03 System Cable Tray scope
SOUTH EAST CORNER LABELL ELECTRICAL BOX AND CONDUIT HAS NO 

GROUND, FINISH E-BOX.
APPROVED closed 2/20/2014 ms ELECT

2AR03 1254 359886 2AR03 System Cable Tray scope VERIFY IF BOLTS ARE NOT REQUIRED AT BOTTOM OF HEADER. Disapproved 2nd Priority MECH

2AR03 1254 359887 2AR03 System Cable Tray scope
WATER PIPE NEEDS TO BE SEPARATED FROM SHEET METAL BECAUSE OF DIS-

SIMILAR METALS BETWEEN PIPE AND SHEETING.
Disapproved 1st Priority PIPING

2AR03 1254 359888 2AR03 System Cable Tray scope ADJUST BRAKE ON WEST SIDE OF WASH SYSTEM. Disapproved 2nd Priority MECH

2AR03 1254 359889 2AR03 System Cable Tray scope
THERE ARE LIGHTS MOUNTED TO THE GUARDRAIL ON THE PLATFORM. IN THE 

OPINION OF NRG, THIS IS NOT CODE COMPLIANT.
APPROVED closed 2/20/2014 ms ELECT

2AR03 1254 359890 2AR03 System Cable Tray scope PROVIDE DOOR STOPS TO PREVENT DOORS FROM SWINGING IN THE WIND. Closed CBO App. NR na SH MECH

2AR03 1254 359891 2AR03 System Cable Tray scope
HANDRAIL ON STAIRS AT EACH END OF THE FAN DECK ARE AT 42".  HANDRAILS 

NEED TO BE BETWEEN 34" AND 38" ABOVE THE NOSING OF THE TREADS.
APPROVED closed 2/3/2014 ms SUBCON

2AR03 1254 359892 2AR03 System Cable Tray scope LABELS ARE REQUIRED ON ALL E-STOP PUSH BUTTONS. APPROVED closed 2/20/2014 ms ELECT

2AR03 1254 359893 2AR03 System Cable Tray scope
LABELS ON ALL CONDUITS AND ELECTRICAL BOXES ARE REQUIRED TO BE 

INSTALLED.
APPROVED closed 2/20/2014 ms ELECT

2AR03 1254 359894 2AR03 System Cable Tray scope DUCT SEAL ALL CONDUITS THOUGHOUT. APPROVED closed 1/23/14 ms ELECT
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2AR03 1254 359895 2AR03 System Cable Tray scope
SHIM PLATE FOR PIPE SUPPORT ON THE WEST SIDE OF STREET 1 AT THE FAN 

DECK LEVEL NEEDS TO BE WELDED.
APPROVED closed 2/3/2014 ms PIPING

2AR03 1254 359896 2AR03 System Cable Tray scope
BENT SEPARATION CABLE TRAYS THROUGH OUT THE FAN DECK LEVELS NEED 

TO BE REPAIRED.
APPROVED closed 2/20/2014 ms ELECT

2AR03 1254 359897 2AR03 System Cable Tray scope
CBO CLAIMS THAT EXTERIOR GROUNDS ON THE MOTOR FOR THE FAN AT DECK 

LEVEL NEED TO BE INSTALLED.
APPROVED closed 1/23/14 ms ELECT

2AR03 1254 359898 2AR03 System Cable Tray scope CLEANUP CONSTRCUTION MATERIAL FROM THE FAN DECK AREAS. Disapproved 2nd Priority CIVIL

2AR03 1254 359899 2AR03 System Cable Tray scope
CBO CLAIMS THAT EDGE GUARD FROM A HORIZONTAL TO VERTICAL CABLE 

TRAY IS REQUIRED.
APPROVED closed 1/23/14 ms ELECT

2AR03 1254 359900 2AR03 System Cable Tray scope
THE MECHANICAL WASH SYSTEM NEEDS TO BE ADJUSTED TO ALLOW FOR 

SMOOTH ROLLING.
Closed CBO App. NR na SH MECH

2AR03 1254 359901 2AR03 System Cable Tray scope
THE MECHANICAL WASH SYSTEM NEEDS TO HAVE ALL EQUIPMENT INSTALLED.  

SOME OF THE STOPS ARE NOT INSTALLED PROPERLY.
Closed CBO App. NR na SH MECH

2AR03 1254 359902 2AR03 System Cable Tray scope VERIFY SPACING OF LADDER CAGE AND BUILDING. APPROVED closed 2/3/2014 ms CIVIL

2AR03 1254 359903 2AR03 System Cable Tray scope LABELS NEEDED ON ALL BOXES AND CONDUITS. Closed CBO App. NR 2/10/2014 TV ELECT

2AR03 1254 359904 2AR03 System Cable Tray scope STAINLESS WATER PIPES RUSTING THROUGHOUT, TAGGED RED. Disapproved 1st Priority PIPING

2AR03 1254 359905 2AR03 System Cable Tray scope LOCATE AND INSTALL HOSE FOR WASH SYSTEM. Disapproved 1st Priority PIPING

2AR03 1254 359906 2AR03 System Cable Tray scope
FLEX HOSES THROUHOUT THE UNIT NEED TO BE PROTECTED FROM MATERIAL 

THAT CAN CUT THE HOSE.
APPROVED closed 2/5/2014 ms ELECT

2AR03 1254 359907 2AR03 System Cable Tray scope
GFI'S SHOULD BE INSTALLED IN THE FAN AREA AS THE AREA WILL GET VERY 

WET DURING CLEANING.
APPROVED closed 2/3/2014 ms ELECT

2AR03 1254 359908 2AR03 System Cable Tray scope
LADDER RUNGS NEED TO HAVE GRIPS INSTALLED TO PREVENT SLIPPING.  ALL 

LADDERS.
Closed CBO App. NR na SH CIVIL

2AR03 1254 359909 2AR03 System Cable Tray scope REPAIR ACC CONDENSER FINS.  SOME OF THE FINS ARE BENT VERY BADLY. Closed CBO App. NR na SH MECH

2AR03 1254 2AR03 System Cable Tray scope
PROVIDE SEPARATION POWER CABLES STREET 1 AD-MA-305 TMR141 AND AT 

HORIZONTAL TRAY
Disapproved 1st Priority

2AR03 1254 2AR03 System Cable Tray scope
PROVIDE SEPARATION POWER CABLES, DAMAGED PARTITIONS, STREET 2 AT 

AD-MA-205 BOTH SIDES
Disapproved 1st Priority

2AR03 1254 2AR03 System Cable Tray scope DAMAGED PARTITIONS D29002-AD-MA-202 AND 302 BOTH SIDES Disapproved 1st Priority

2AR04 1255 2AR04 System, Cable Tray scope
Inspection of the cable tray at 2AR04, Aux Boiler area-DISSAPPROVED- See 

attachment  for clarification. 
Disapproved 2/24/14 MS

2AR04 1255 2AR04 System, Cable Tray scope
CABLE TRAY SUPPORT SYSTEM HAS NO LATERAL BRACING AND NO BECHTEL 

ENGINEERING TO SUPPORT AS IS CONDITION
Disapproved 1st priority 2/20/14 RLS

2AR04 1255 2AR04 System, Cable Tray scope
DOUBLE UNISTRUT BOX FRAME SUPPORT FOR CABLE TRAY 21010THA & TSA 

HAS NO SUPPORTING BECHTEL ENGINEERING FOR AS IS INSTALLATION
Disapproved 1st priority 2/20/14 RLS

2AR04 1255 2AR04 System, Cable Tray scope
CABLE TRAY 21010TSA31 & 2010TSA33 GOING TO EEM HOUSE IS NOT 

BONDED TO THE EEM HOUSE
Disapproved 1st priority 2/20/14 RLS

2AR04 1255 2AR04 System, Cable Tray scope CABLE TRAY COVERS ARE INCOMPLETE @ 21910TMA01 Disapproved 1st priority 2/20/14 RLS

2AR04 1255 2AR04 System, Cable Tray scope
CABLE TRAY 21010THA35 HAS WIRES TRANSVERSING TO UPPER AND LOWER 

CABLE TRAY BOND TO BOTH
Disapproved 1st priority 2/20/14 RLS

2AR04 1255 2AR04 System, Cable Tray scope
CABLE TRAY 21910TMF IS NOT BONDED TO 21010TSA OR THA AT EAST END OF 

EEM HOUSE NO SETROUTE #’S TO CLEARLY ID TRAY
Disapproved 1st priority 2/20/14 RLS

2AR04 1255 2AR04 System, Cable Tray scope
NO LATERAL BRACING OR BECHTEL ENGINEERING FOR CABLE TRAY SUPPORTS 

21910TMB13 THRU TMB05 PROVIDE ENGINEERING FOR AS IS CONDITION
Disapproved 1st priority 2/20/14 RLS

2AR04 1008 Unit 2 Aux Boiler Area - 2AR04
Inspection of Unit 2 Aux Boiler Area -DISSAPPROVED- See attachment  for 

clarification. 
Disapproved 2/24/14 MS

2AR04 1008 Unit 2 Aux Boiler Area - 2AR04 PROVIDE CABLE PROTECTION TO GRADE AT TRAY # 21910TMA01 1st priority 2/21/2014 ms

2AR04 1008 91181 Unit 2 Aux Boiler Area - 2AR04 WEST DOOR ON BPS EEM DOES NOT SHUT COMPLETELY Disapproved 2nd Priority ELECT

2AR04 1008 361256 Unit 2 Aux Boiler Area - 2AR04
LABEL PANELS-FUEL GAS SEPARATORS ELECTRICAL. NEXT TO 21911CS041. 

(AUX BOILER AREA)
APPROVED closed 1/28/14 ms ELECT

2AR04 1008 361257 Unit 2 Aux Boiler Area - 2AR04 LABEL THE VALVES IN AUX BOILER AREA. Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361258 Unit 2 Aux Boiler Area - 2AR04 GAS FLOW INSTRUMENTAL NEEDS A TAG. (AUX BOILER AREA) Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361259 Unit 2 Aux Boiler Area - 2AR04 RELIEF VALVE NEED A TAG. (AUX BOILER AREA) Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361260 Unit 2 Aux Boiler Area - 2AR04
DRAIN AREA NEEDS TO BE OPENED UP. SEE TS-15 FOR REFERENCE. (AUX 

BOILER AREA)
Closed CBO App. NR N/A 12/5/2013 TV CIVIL
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2AR04 1008 361261 Unit 2 Aux Boiler Area - 2AR04 FINISH CLOSING UP THE WIRING NEXT TO TS-15. (AUX BOILER AREA) APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361262 Unit 2 Aux Boiler Area - 2AR04
LABEL TERMINATOR BOX, SEE 21911CX060 FOR REFERENCE. (AUX BOILER 

AREA)
APPROVED closed 1/28/14 ms ELECT

2AR04 1008 361263 Unit 2 Aux Boiler Area - 2AR04 LABEL PANEL, SEE 21911CS03 FOR REFERENCE. (AUX BOILER AREA) APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361264 Unit 2 Aux Boiler Area - 2AR04 VALVE NEEDS A TAG. WEST SKID, NE SIDE. (AUX BOILER AREA) Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361265 Unit 2 Aux Boiler Area - 2AR04
DOUBLE CHECK THE GROUNDING PLANS FOR MISSING GROUNDS ON 

ISOLATION FOOTING. (AUX BOILER AREA)
Disapproved 1st Priority ELECT

2AR04 1008 361266 Unit 2 Aux Boiler Area - 2AR04 SEAL AND TIGHTEN EXPLOSION EXCLUSION PIPE. (AUX BOILER AREA) APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361267 Unit 2 Aux Boiler Area - 2AR04
DOUBLE CHECK CONDUITS 21911CX057 & 21911CX058 TO SEE IF THEY ARE 

SEALED. (AUX BOILER AREA)
APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361268 Unit 2 Aux Boiler Area - 2AR04 NEED A TAG ON INSTRUMENT FUEL GAS.  (AUX BOILER AREA) Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361269 Unit 2 Aux Boiler Area - 2AR04
NEED TO SEAL OR TIGHTEN UP PLUGS IN THE EXCLUSION ZONE. (AUX BOILER 

AREA)
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361270 Unit 2 Aux Boiler Area - 2AR04
THE LIGHT ON EXTENSION NE CORNER OF FUEL GAS SKID, NEEDS TO BE 

REMOVED FROM THE EXCLUSION ZONE. (AUX BOILER AREA)
APPROVED closed 1/28/14 ms ELECT

2AR04 1008 361271 Unit 2 Aux Boiler Area - 2AR04
CLEAN DEBRIS IN AREA AND BRING GRADE WITHIN  4"-7" UP TO CONCRETE 

SKIDS. (AUX BOILER AREA)
Disapproved 1st Priority CIVIL

2AR04 1008 361272 Unit 2 Aux Boiler Area - 2AR04 PLUG VALVE ON THE AUX BOILER STACK. (AUX BOILER AREA) Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361273 Unit 2 Aux Boiler Area - 2AR04 REMOVE ROPE FROM THE AUX BOILER STACK. (AUX BOILER AREA) Disapproved 2nd Priority CIVIL

2AR04 1008 361274 Unit 2 Aux Boiler Area - 2AR04
AFFIX A PERMANENT SIGN ON THE NORTH SIDE OF THE AUX BOILER STACK. 

(AUX BOILER AREA)
Disapproved 1st Priority PIPING

2AR04 1008 361275 Unit 2 Aux Boiler Area - 2AR04 REMOVE EXCESS WIRING AROUND LL2-SB-RP-002. (AUX BOILER AREA) APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361276 Unit 2 Aux Boiler Area - 2AR04 NEED TO CLAMP PIPING UNDER AUX BOILER AREA, EAST SIDE. Disapproved 1st Priority PIPING

2AR04 1008 361277 Unit 2 Aux Boiler Area - 2AR04
TERMINATE THE EXTRA CABLE NEXT TO PANEL 2-SB-RP-002. (AUX BOILER 

AREA)
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361278 Unit 2 Aux Boiler Area - 2AR04 THE 21910TMB17 TRAY NEEDS CABLE TRAY COVERS,  (AUX BOILER AREA) APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361279 Unit 2 Aux Boiler Area - 2AR04
NEED TO BOND WIRES FOR (2) 3" CONDUITS NOT BONDED TO 21910TMB17 

TRAY. (AUX BOILER AREA)
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361280 Unit 2 Aux Boiler Area - 2AR04 DUCT SEAL ALL (5) CONDUITS NEAR 21910TMB17 TRAY. (AUX BOILER AREA) APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361281 Unit 2 Aux Boiler Area - 2AR04
CONNECT ELECTRICAL WIRES FOR LIGHT PLATFORM, NORTH SIDE OF THE AUX 

BOILER PLATFORM. (AUX BOILER AREA)
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361282 Unit 2 Aux Boiler Area - 2AR04
REMOVE LIGHTS FROM THE EXCLUSION ZONE AND REPLACE WITH CORRECT 

LIGHT FIXTURE. (AUX BOILER AREA)
APPROVED closed 1/28/14 ms ELECT

2AR04 1008 361283 Unit 2 Aux Boiler Area - 2AR04
INSTALL CHAINS ON SITE GLASS VALVES. BOTH SIDES OF LEVEL INDICATORS. 

(NORTH AND SOUTH OF AUX BOILER AREA)
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361284 Unit 2 Aux Boiler Area - 2AR04
TAG THE ELECTRICAL PANEL BOX UNDER LIGHT. (NORTH SIDE OF AUX BOILER 

ID FAN)
APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361285 Unit 2 Aux Boiler Area - 2AR04 RE-INSTALL U-BOLTS ON ENTIRE GAS LINES/PIPES. (AUX BOILER ID FAN AREA) APPROVED closed 1/29/14 ms PIPING

2AR04 1008 361286 Unit 2 Aux Boiler Area - 2AR04 ID FAN BEARINGS NOT DOWELLED. (AUX BOILER ID FAN AREA) Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361287 Unit 2 Aux Boiler Area - 2AR04
NEED VEHICLE PROTECTION BOLLARDS NORTH OF ID FAN FOR GAS LINES 

COMING FROM THE GROUND. (AUX BOILER ID FAN AREA)
Closed CBO App. NR 2/3/14 SH CIVIL

2AR04 1008 361288 Unit 2 Aux Boiler Area - 2AR04
MOTOR TEMPERATURE ELEMENT NOT TAGGED FOR ID FAN MOTOR. (AUX 

BOILER ID FAN AREA)
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2AR04 1008 361289 Unit 2 Aux Boiler Area - 2AR04
INSTALL GRADE TO COVER OPEN PIPES NORTH & SOUTH OF  AUX BOILER ID 

FAN AREA.
Closed CBO App. NR N/A 12/5/2013 TV CIVIL

2AR04 1008 361290 Unit 2 Aux Boiler Area - 2AR04 CLEAN UP EXTRA WIRE IN THE EAST SIDE OF THE AUX BOILER ID FAN AREA. APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361291 Unit 2 Aux Boiler Area - 2AR04
CUT OFF ANCHOR BOLTS AROUND THE AUX BOILER ID FAN AREA. AS 

INSTALLED THE INSTALLATION IS UNSAFE.
Closed CBO App. NR 2/3/14 SH CIVIL

2AR04 1008 361292 Unit 2 Aux Boiler Area - 2AR04

DOUBLE CHECK CABLE TRAYS 21010TSA27-21010TSA30 FOR LABELS. (AUX 

BOILER ID FAN AREA). LABELING OF CABLE TRAYS – SEE ABOVE GROUND 

RACEWAY SPECIFICATIONS AND DETAILS SECTION 3.20.

APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361293 Unit 2 Aux Boiler Area - 2AR04
NEED PERMANENT LABELS FOR PANELS 2-EL-EP-190 & 2-EL-EP-191. (AUX 

BOILER ID FAN AREA)
APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361294 Unit 2 Aux Boiler Area - 2AR04
AT BASE OF CONDUIT TRAY 21910TMA01, QTY (6) NEED TO HAVE DUCT SEAL 

OVER EXPANSION/SPRAY FOAM. (AUX BOILER ID FAN AREA)
APPROVED closed 2/20/2014 ms ELECT
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2AR04 1008 361295 Unit 2 Aux Boiler Area - 2AR04
SECURE STRUCTURE TO FOUNDATION WITH ANCHOR BOLTS PER APPROVED 

PLAN. BCP EEM BATTERY ROOM.
APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361296 Unit 2 Aux Boiler Area - 2AR04 REPLACE BENT DOOR TO EEM BLDG. (WEST SIDE OF EEM BLDG) Disapproved 2nd Priority CIVIL

2AR04 1008 361297 Unit 2 Aux Boiler Area - 2AR04
REMOVE FIRE BLANKET THAT IS ABOVE PANEL 2-AA-EV-001A. (INSIDE EEM 

BLDG)
Disapproved 2nd Priority CIVIL

2AR04 1008 361298 Unit 2 Aux Boiler Area - 2AR04 OUTSIDE OF EEM BLDG, GUARDRAIL IS BENT. APPROVED closed 1/29/14 ms CIVIL

2AR04 1008 361299 Unit 2 Aux Boiler Area - 2AR04
NEED TO INSTALL FIRE BARRIER @ CABLE TRAY OF PANEL 2-AA-EV-001A. 

(INSIDE EEM BLDG)
APPROVED closed 2/5/2014 ms ELECT

2AR04 1008 361300 Unit 2 Aux Boiler Area - 2AR04 CLEAN DEBRIS. (INSIDE EEM BLDG) APPROVED closed 1/29/14 ms CIVIL

2AR04 1008 361301 Unit 2 Aux Boiler Area - 2AR04
VERIFY WHEN EMERGENCY LIGHTING IS ACTIVATED. HVAC TURNS OFF. (INSIDE 

EEM BLDG)
Closed CBO App. NR 12/4/2013 TV ELECT

2AR04 1008 361302 Unit 2 Aux Boiler Area - 2AR04 REMOVE ZIP-TIES ON CEILING LIGHTING. (INSIDE EEM BLDG) Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2AR04 1008 361303 Unit 2 Aux Boiler Area - 2AR04
VERIFY IF BATTERY BANKS ARE INSTALLED TO MEET PROJECT SEISMIC ZONE. 

(INSIDE BATTERY ROOM)
Closed CBO App. NR N/A 12/5/2013 TV PE

2AR04 1008 361304 Unit 2 Aux Boiler Area - 2AR04 CLEAN UP DEBRIS. (INSIDE BATTERY ROOM) Disapproved 2nd Priority CIVIL

2AR04 1008 361305 Unit 2 Aux Boiler Area - 2AR04
ON NE SIDE OF EEM BLDG, BOND LANDING TO GROUNDING GRID. (OUTSIDE 

EEM BLDG)
APPROVED Closed 12/23/13 JS ELECT

2AR04 1008 361306 Unit 2 Aux Boiler Area - 2AR04
NEED VERTICAL/HORIZONTAL CABLE TRAYS COVERED IN AREA AND IN THE NE 

CORNER OF NIGHT PRESERVATION BOILER AREA.
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361307 Unit 2 Aux Boiler Area - 2AR04
BOND CONDUITS @ BASE OF 21910TMD01. (NIGHT PRESERVATION BOILER 

AREA)
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361308 Unit 2 Aux Boiler Area - 2AR04 DUCT SEAL (3) CONDUITS NE OF NIGHT PRESERVATION BOILER AREA. APPROVED closed 2/20/2014 ms ELECT

2AR04 1008 361309 Unit 2 Aux Boiler Area - 2AR04
NEED CABLE TRAY COVERS/CABLE TRAY ID TAGS, AND BOND TO HORIZONTAL 

CABLE TRAYS ON NE CORNER OF THE  NIGHT PRESERVATION BOILER AREA
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361310 Unit 2 Aux Boiler Area - 2AR04
INSTALL  1" CAP ON PIPE @ VALVE 002-SA-841. (NIGHT PRESERVATION BOILER 

AREA)
Disapproved 2nd Priority PIPING

2AR04 1008 361311 Unit 2 Aux Boiler Area - 2AR04
COVER THE OPEN DRAIN LOCATED NORTH OF THE NIGHT PRESERVATION 

BOILER AREA
Disapproved 2nd Priority PE

2AR04 1008 361312 Unit 2 Aux Boiler Area - 2AR04 LABEL PANEL, SEE CONDUIT 21911CX094. NIGHT PRESERVATION BOILER AREA APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361313 Unit 2 Aux Boiler Area - 2AR04
AT AC UNIT, REPLACE FEMALE PLASTIC PVC PIPE.  (NIGHT PRESERVATION 

BOILER AREA)
Disapproved 2nd Priority PIPING

2AR04 1008 361314 Unit 2 Aux Boiler Area - 2AR04
CONDUITS AROUND 21910TMF, ALL NEED CABLE TRAY COVERS. (NIGHT 

PRESERVATION BOILER AREA)
Disapproved 1st Priority ELECT

2AR04 1008 361315 Unit 2 Aux Boiler Area - 2AR04
LABEL LIGHTING PANEL THAT CONNECTS TO THE WEATHER MONITOR. (NIGHT 

PRESERVATION BOILER AREA)
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361316 Unit 2 Aux Boiler Area - 2AR04
CLEAN AROUND THE TRANSFORMER AREA. (NIGHT PRESERVATION BOILER 

AREA)
Disapproved 2nd Priority CIVIL

2AR04 1008 361317 Unit 2 Aux Boiler Area - 2AR04
NEED VALVE ON DRAIN FOR THE CONTAINMENT AREA OF TRANSFORMER 

AREA. EAST SIDE OF CONCRETE SLAB. (NIGHT PRESERVATION BOILER AREA)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PIPING

2AR04 1008 361318 Unit 2 Aux Boiler Area - 2AR04
SECURE GRATING ON PLATFORM ABOVE THE NIGHT PRESERVATION BOILER 

AREA.
APPROVED closed 1/29/14 ms CIVIL

2AR04 1008 361319 Unit 2 Aux Boiler Area - 2AR04
FIX GUARDRAILS, (4) LOCATIONS SO A 4" SPHERE CANNOT PASS THROUGH. 

(NIGHT PRESERVATION BOILER AREA)
Disapproved 1st Priority CIVIL

2AR04 1008 361320 Unit 2 Aux Boiler Area - 2AR04
ON 006-SA-TE-0775, NEEDS TO BE WIRED. (NIGHT PRESERVATION BOILER 

AREA)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
ELECT

2AR04 1008 361321 Unit 2 Aux Boiler Area - 2AR04
COVER NEEDED ON A CLEAN OUT DRAIN LINE, EAST OF THE NIGHT 

PRESERVATION BOILER AREA
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PE

2AR04 1008 361322 Unit 2 Aux Boiler Area - 2AR04
MOTORS NEED GROUNDING ON THE PUMP SKID, EAST SIDE OF THE NIGHT 

PRESERVATION BOILER AREA
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361323 Unit 2 Aux Boiler Area - 2AR04 SAMPLE LINE NEEDS TO BE SUPPORTED. (NIGHT PRESERVATION BOILER AREA) Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PIPING

2AR04 1008 361324 Unit 2 Aux Boiler Area - 2AR04
AUX BOILER TANK NEEDS ENVIRONMENTAL VALVE CAPS. (NORTH OF TANK). 

(AUX BOILER AREA)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PE

2AR04 1008 361325 Unit 2 Aux Boiler Area - 2AR04 QTY (4) OPEN DRAINS NEED COVER. EAST OF THE AUX BOILER AREA. Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PE

2AR04 1008 361326 Unit 2 Aux Boiler Area - 2AR04
DAMAGED SHIELDING INSULATION. JUST UNDER 21910TMB09, WEST OF THE 

AUX BOILER AREA  Tray was east of aux boiler?
APPROVED closed 1/29/14 ms SUBCON
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2AR04 1008 361327 Unit 2 Aux Boiler Area - 2AR04
AUX BOILER PANEL 002-SB-PIT-0046/AUX BOILER STEAM PRESS (BEHIND THE 

PANEL), NEEDS TO BE SEALED. EAST SIDE OF AUX BOILER AREA.
APPROVED closed 1/29/14 ms INSTR

2AR04 1008 361328 Unit 2 Aux Boiler Area - 2AR04
QTY (3) VALVES NEED NIPPLES WELDED AND CAPPED. UNDER VALVE 002-SB-

LV-0040 AND CABLE TRAY 21910TMB11. EAST SIDE OF AUX BOILER AREA.
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PIPING

2AR04 1008 361329 Unit 2 Aux Boiler Area - 2AR04
CONDUITS 21911CX014, 21910CM5015, AND 21911CS064, NEED TO BE 

BONDED.
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361330 Unit 2 Aux Boiler Area - 2AR04
GROUND HEAT TRACING POWER AREA, SEE VALVE SKID EAST OF AUX BOILER 

AREA.
APPROVED closed 2/5/2014 ms ELECT

2AR04 1008 361331 Unit 2 Aux Boiler Area - 2AR04 GROUND AUX BOILER PUMP MOTORS A & B TO SKID. (AUX BOILER AREA) APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361332 Unit 2 Aux Boiler Area - 2AR04
GROUND PANELS 21910CM5038, 21911CS006, 21911CX076, AND 

21910CM5031 TO SKID. (AUX BOILER AREA)
APPROVED closed 1/29/14 ms ELECT

2AR04 1008 361333 Unit 2 Aux Boiler Area - 2AR04
BACKFILL NEEDS TO BE RAISED TO PROVIDE ACCESS TO THE PLATFORMS OF 

NO GREATER THAN 7" STEP UP.
Disapproved 1st Priority SUBCON

2AR04 1008 361334 Unit 2 Aux Boiler Area - 2AR04
ON EAST SIDE OF THE AUX BOILER SUMP PUMP, OPEN AIRLINE REQUIRES 

PROPER TERMINATION, INSTALL CROWS FOOT.
Closed CBO App. NR 2/10/2014 TV PIPING

2AR04 1008 Unit 2 Aux Boiler Area - 2AR04 BATTERY RACKS ARE NOT SECURED DOWN PER APPROVED PLANS Disapproved 1st Priority

2AR04 1008 Unit 2 Aux Boiler Area - 2AR04
BCP E- HOUSE IS NOT SECURED PER APPROVED DRAWING # 11-116-05 

ANCHOR CLIPS
Disapproved 1st Priority

2AR04 1008 Unit 2 Aux Boiler Area - 2AR04 FIRE EXTINGUISHERS TO BE MOUNTED. 5 FT MAX ABOVE FLOOR PER 906-9 CFC Disapproved 1st Priority

2AR05 1009 Unit 2 South Yard Area - 2AR05 Disapproved - 2AR05 - see attached  punchlist Disapproved

2AR05 1009 361337 Unit 2 South Yard Area - 2AR05 VERIFY GROUNDING ON THE ELECTRICAL VAULT. (NEAR FIRE HYDRANT) APPROVED closed 1/30/14 ms ELECT

2AR05 1009 361338 Unit 2 South Yard Area - 2AR05
ADJUST GRADE FOR ACCESS TO THE MAIN FIRE/WATER SHUT OFF 

VALVE.(NEAR FIRE HYDRANT)
Disapproved 1st Priority SUBCON

2AR06 1256 2AR06 System, Cable tray Scope no inspection performed Disapproved

2AR06 1256 2AR06 System, Cable tray Scope PSB electrical vault requires housekeeping. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Conduits penetrating electrical vault must be sealed per plan specifications 

and or the applicable code.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Termination of conductors in PSB vault are incomplete. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Remove temporary lighting from PSB vault. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Complete permanent lighting in PSB vault. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope

Need to verify proper installation of permanent water proof lighting fixture 

and receptacle. It appears that the knockout is being used to mount electrical 

boxes and support fixtures.

Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Improper installation of conductors and fiber optics at cable tray 23101THA86. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Bonding jumpers and grounding is incomplete thru out the vault. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Install cable edge guards thru out PSB vault. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Need to verify and document to the CBO the classification of the PSB vault if it 

is a wet area or not.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Unistrut beam clamps are missing lock washers  @ multiple locations thru out. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope

Temporary power (extension cords) is still being used to power up phone 

system, install permanent power have inspected and approved by the CBO 

and seal all knock outs. 

Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Remove abandon fire alarm cable in the southeast corner in PSB vault. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Conductors entering vault are not properly supported per plan specifications 

or the code.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Remove all temperary power cords (extension cords) install permanent power 

have inspected and approved by CBO.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
4160 power entering the PSB vault installed incorrectly the routing and 

strapping is improper per the plan specifications and the code.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Penetrations between the PSB vault and switch gear above are incomplete 

they are not properly sealed. (Conductors are live)
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Conductors on North side of PSB vault at cable tray 23101TMA41 are not 

properly supported per plan specifications and code.
Disapproved 1st priority 2/20/14 RLS
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2AR06 1256 2AR06 System, Cable tray Scope
Remove abandon fire alarm cable on North side of PSB vault must be removed 

per code.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Conduit above 23101THA59 cable tray the bond wire runs up inside of conduit 

instead of bonding conduit to cable tray.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Remove trip hazards northwest side in PSB vault bolts are stubbing up out of 

floor. 
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Properly secure Bond wire/ground wire around north access hatch. Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
500 mcm temporary/abandoned cables in the Northeast corner require 

marking as spare and proper supporting,termination, or removal.
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope
Under 2 AA ET 00 LB & ES ES 3111B 15 in PSB vault termination of grounding is 

not per approve specs or typical
Disapproved 1st priority 2/20/14 RLS

2AR06 1256 2AR06 System, Cable tray Scope Remove Temperary conductor supports (ROPE) support per specs and code. Disapproved 1st priority 2/20/14 RLS

2AR06 1010 Unit 2 PSB Area - 2AR06
Inspection of Unit 2 PSB, 2AR06-DISSAPPROVED-See attachment  for 

clarification. 
Disapproved 2/24/14 MS

2AR06 1010 Unit 2 PSB Area - 2AR06
CO2 CYLINDERS ARE NOT CONNECTED TO VALVES AT THE EDGE. FIRE 

SUPPRESSION NEEDS TO BE COMMISIONED IN THIS AREA.
1st priority 2/21/2014 ms

2AR06 1010 Unit 2 PSB Area - 2AR06 BAD EMERGENCY BACK UP LIGHT AT CENTER EAST SIDE IN BREAKROOM 1st priority 2/21/2014 ms

2AR06 1010 Unit 2 PSB Area - 2AR06 MISSING DIRECTIONAL EXIT LIGHT IN BREAKROOM AT SOUTH EAST CORNER 1st priority 2/21/2014 ms

2AR06 1010 Unit 2 PSB Area - 2AR06
BATTERY BACK UP INDICATORS ARE NOT ILLUMINATED 3 LOCATIONS 

EQUIPMENT ROOM
1st priority 2/21/2014 ms

2AR06 1010 Unit 2 PSB Area - 2AR06 COMPLETE AREA 2EL1 LIGHTING INSPECTION REQUEST # 1126 1st priority 2/21/2014 ms

2AR06 1010 60373 Unit 2 PSB Area - 2AR06
BURY ALL HVAC GROUNDS 3' MINIMUM BELOW ROUGH GRADE AT EAST HVAC 

PADS
APPROVED Closed 12/23/13 JS ELECT

2AR06 1010 60387 Unit 2 PSB Area - 2AR06 INSTALL CONCRETE SPLASH  BLOCKS Disapproved 2nd Priority CIVIL

2AR06 1010 60394 Unit 2 PSB Area - 2AR06
PERMANENTLY SUPPORT CONDENSATE DRAINS ONCE FINISH GRADE IS 

ESTABLISHED
Disapproved 2nd Priority PIPING

2AR06 1010 60398 Unit 2 PSB Area - 2AR06 COMPLETE FINISH GRADING AROUND PERIMETER OF BUILDING Disapproved 2nd Priority CIVIL

2AR06 1010 60401 Unit 2 PSB Area - 2AR06 PERMANENTLY SEAL ALL FLOOR PENETRATIONS IN THE ELECTRICAL ROOM APPROVED closed 2/5/2014 ms ELECT

2AR06 1010 60409 Unit 2 PSB Area - 2AR06 PROVIDE POTABLE WATER TO PLANT SERVICES BUILDING Disapproved 1st Priority SU-PIPING

2AR06 1010 60411 Unit 2 PSB Area - 2AR06 COMPLETE ELECTRICAL RECEPTACLES ALONG EAST WALL IN CONTROL ROOM APPROVED closed 2/20/2014 ms ELECT

2AR06 1010 61639 Unit 2 PSB Area - 2AR06
TEST TEMP AND PRESSURE VALVE ON HOT WATER HEATER IN PSB ONCE 

POTABLE WATER IS AVAILABLE
APPROVED closed 2/20/2014 ms SU-PIPING

2AR06 1010 77038 Unit 2 PSB Area - 2AR06
CONNECT ALL GROUND TAILS AT SE CORNER OF PSB AT CATCH BASIN AND 

AROUND SOUTH SIDE OF PSB)
APPROVED Closed 12/23/13 JS ELECT

2AR06 1010 77039 Unit 2 PSB Area - 2AR06
INSTALL ELECTRICAL MANHOLE COVER AND SEAL ALL CONDUITS INTO 

MANHOLE AT SE CORNER OF PSB
Disapproved 2nd Priority ELECT

2AR06 1010 77066 Unit 2 PSB Area - 2AR06 COMPLETE ALL AREA LIGHTING Disapproved 2nd Priority ELECT

2AR06 1010 77076 Unit 2 PSB Area - 2AR06
BURY COPPER GROUND GRID ADDITION FROM TEMP POWER PANEL TO LIGHT 

POLE SOUTH OF SWITCHYARD FENCE
APPROVED closed 2/20/2014 ms ELECT

2AR06 1010 86949 Unit 2 PSB Area - 2AR06 CABLE TRAY COVER NEEDED BELOW 2-EA-EU-P01 APPROVED closed 2/20/2014 ms ELECT

2AR06 1010 88475 Unit 2 PSB Area - 2AR06
RELOCATE CLIPS THAT HOLD EXTERIOR DOORS OPEN. CURRENTLY HANDRAIL 

FOR STAIRS GOING INTO BUILDING IS IN THE WAY.)
Disapproved 2nd Priority CIVIL

2AR06 1010 88478 Unit 2 PSB Area - 2AR06 ADJUST GASKET MATERIAL ON THE EAST SIDE OF THE ROOF OF THE BUILDING Disapproved 2nd Priority CIVIL

2AR06 1010 360301 Unit 2 PSB Area - 2AR06 ADD 3' OF CHAIN ON BOLLARD IN PARKING LOT AREA. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

2AR06 1010 360302 Unit 2 PSB Area - 2AR06 REMOVE TEMPORARY POWER BOXES PANELS 2-LP-4A. Disapproved 2nd Priority ELECT

2AR06 1010 360303 Unit 2 PSB Area - 2AR06 REPAIR CONDENSATE DRAIN AT WEST SIDE OF PSB TO AHU. Disapproved 2nd Priority PIPING

2AR06 1010 360304 Unit 2 PSB Area - 2AR06 NEED PHENOLIC LABELS ON PANELS HP-4 AND HP-5. (PSB) Closed CBO App. NR 2/10/2014 TV ELECT

2AR06 1010 360305 Unit 2 PSB Area - 2AR06 ON WEST SIDE DOOR OF PSB, COMPLETE THE GROUNDING. APPROVED closed 1/29/14 ms ELECT

2AR06 1010 360306 Unit 2 PSB Area - 2AR06 FILL GRAVEL BETWEEN PSB AND AHU. Closed CBO App. NR na SH CIVIL

2AR06 1010 360307 Unit 2 PSB Area - 2AR06 SHORTEN CONDENSATE DRAIN. (PSB) Disapproved 2nd Priority PIPING

2AR06 1010 360308 Unit 2 PSB Area - 2AR06 MISSING SIDING SCREW BOTTOM LEVEL OF PSB. Disapproved 2nd Priority PIPING
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2AR06 1010 360309 Unit 2 PSB Area - 2AR06 ENSURE CONDUITS FOR LIGHTING PROTECTION IS 12" BELOW GRADE. APPROVED Closed 2/20/2014 ms ELECT

2AR06 1010 360310 Unit 2 PSB Area - 2AR06
ADJUST STEP FROM LANDING TO GRADE, NO GREATER THAN 7". NORTH SIDE 

OF PSB.
Disapproved 1st Priority CIVIL

2AR06 1010 360311 Unit 2 PSB Area - 2AR06 LANDING GROUND EMERGENCY GENERATOR BUILDING. APPROVED closed 1/29/14 ms CIVIL

2AR06 1010 360312 Unit 2 PSB Area - 2AR06 REMOVE ALL THREAD RODS AT NW CORNER OF EGB. APPROVED closed 1/30/14 ms CIVIL

2AR06 1010 360313 Unit 2 PSB Area - 2AR06 NEED CONCRETE PERIMETER STEPS OF EGB AREA. APPROVED closed 1/30/14 ms CIVIL

2AR06 1010 360314 Unit 2 PSB Area - 2AR06 LANDING ON NORTH SIDE MUST BE WITHIN 1" OF THRESHOLD. Disapproved 1st Priority CIVIL

2AR06 1010 360315 Unit 2 PSB Area - 2AR06 NEED FIRE EXTINGUISHERS MOUNTED. (INSIDE EGB) APPROVED closed 1/29/14 ms PIPING

2AR06 1010 360316 Unit 2 PSB Area - 2AR06 3 HOLES NEED TO BE COVERED AT SE CORNER OF EGB. Disapproved 2nd Priority CIVIL

2AR06 1010 360317 Unit 2 PSB Area - 2AR06 VERIFY EMERGENCY LIGHTING INSIDE EGB. APPROVED closed 1/29/14 ms ELECT

2AR06 1010 360318 Unit 2 PSB Area - 2AR06 NEED SHIELDING OVER HOLES ON FLOOR. (INSIDE PSB) Disapproved 1st Priority PIPING

2AR06 1010 360319 Unit 2 PSB Area - 2AR06
NEED BOLLARDS NEAR CONDUIT. PSB AREA. SEE CEC SECTION 300.4 

PROTECTION FROM DAMAGE
Disapproved 1st Priority ELECT

2AR06 1010 360320 Unit 2 PSB Area - 2AR06
NEED (2) PROTECTION COVERS OVER SUPPRESSION SYSTEM ABORT BUTTON. 

EAST AND WEST OF PSB.
Disapproved 1st Priority SUBCON

2AR06 1010 360321 Unit 2 PSB Area - 2AR06 NEED PHENOLIC LABELS ON ALL PANELS AND SPLICE BOXES. Closed CBO App. NR 2/10/2014 TV ELECT

2AR06 1010 360322 Unit 2 PSB Area - 2AR06 REMOVE DEBRIS AND CONSTRUCTION MATERIAL AROUND AREA. Closed CBO App. NR na SH CIVIL

2AR06 1010 360323 Unit 2 PSB Area - 2AR06 PSB VAULT DOORS NEED TO BE CLOSED. Disapproved 1st Priority ELECT

2AR06 1010 360324 Unit 2 PSB Area - 2AR06 INSTALL PERMANENT LADDER FOR ACCESS TO PSB VAULT. Disapproved 1st Priority ELECT

2AR06 1010 360325 Unit 2 PSB Area - 2AR06
ON CEILING, REPAIR INSTALLATION, REPAIR HOLES WITH APPROPRIATE 

MATERIALS AND REMOVE CABLING. (INSIDE PSB)
Closed CBO App. NR na SH CIVIL

2AR06 1010 360326 Unit 2 PSB Area - 2AR06 FIX LIGHTS. (INSIDE PSB) Disapproved 1st Priority ELECT

2AR06 1010 360327 Unit 2 PSB Area - 2AR06 REPAIR PAPER BARRIER WEST SIDE OF BUILDING. (INSIDE PSB) APPROVED closed 12/23/13 RLS CIVIL

2AR06 1010 360328 Unit 2 PSB Area - 2AR06 INSTALL FIRE EXTINGUISHERS. (INSIDE PSB) APPROVED closed 1/29/14 ms CIVIL

2AR06 1010 360329 Unit 2 PSB Area - 2AR06
NEED PROTECTIVE COVER ON FIRE SUPPRESSOR BUTTON. (INSIDE BATTERY 

ROOM)
Disapproved 2nd Priority PIPING

2AR06 1010 360330 Unit 2 PSB Area - 2AR06 SEAL CONDUIT PENETRATING WEST SIDE. (INSIDE BATTERY ROOM) APPROVED Closed 2/20/2014 ms ELECT

2AR06 1010 360331 Unit 2 PSB Area - 2AR06
REPAIR VAPOR BARRIER ABOVE SHEET METAL SIDING. (INSIDE BATTERY 

ROOM)
Closed CBO App. NR

N/A    11/14/2013 

SH  
PIPING

2AR06 1010 360332 Unit 2 PSB Area - 2AR06
VERIFY IF BATTERY RACKS ARE UP TO EARTHQUAKE STANDARDS. (INSIDE 

BATTERY ROOM)
Closed CBO App. NR NA SH PIPING

2AR06 1010 360333 Unit 2 PSB Area - 2AR06
VERIFY FIRE ASSEMBLY AND INSPECTIONS APPROVING (INSIDE BATTERY 

ROOM)
Disapproved 1st Priority SUBCON

2AR06 1010 360334 Unit 2 PSB Area - 2AR06 LIGHTS OUT ON ALL CORNERS OF THIS BUILDING. (INSIDE BATTERY ROOM) APPROVED Closed 12/23/13 JS ELECT

2AR06 1010 360335 Unit 2 PSB Area - 2AR06 RECONNECT FM200 SYSTEM. APPROVED closed 1/29/14 ms SU-MECH

2AR06 1010 Unit 2 PSB Area - 2AR06
PROVIDE PROPER WORKING CLEARANCE AT 2-EU-EU-P01 DECOMMISIONED 

TEMP POWER (42 IN REQUIRED)
Disapproved 1st priority

2AR06 1010 Unit 2 PSB Area - 2AR06 MISSING DIRECTIONAL EMERGENCY EXIT LIGHT IN BREAKROOM 1st priority

2AR06 1010 Unit 2 PSB Area - 2AR06 BAD BATTERY BACK UPS ON LIGHTING IN ELECTRICAL ROOM  (@) 1st priority

2AR06 1010 Unit 2 PSB Area - 2AR06 BAD EMERGENCY BACK UP ON LIGHT IN BREAKROOM 1st priority

2AR07 1011 Unit 2 Switchyard Area 2AR07
Inspection of Unit 2 Switchyard Area 2AR07-DISSAPPROVED- See attachment 

for clarification. 
Disapproved 2/24/14 MS

2AR07 1011 77044 Unit 2 Switchyard Area 2AR07
AUX/GSU TRANSFORMER FENCE OPEN ON SE CORNER OF SWITCHYARD (PIECE 

OF FENCING MISSING)
Disapproved 2nd Priority SUBCON

2AR07 1011 77045 Unit 2 Switchyard Area 2AR07 SE CORNER OF AUX/GSU TRANSFORMER FENCE NOT GROUNDED APPROVED closed 1/29/14 ms SUBCON

2AR07 1011 77065 Unit 2 Switchyard Area 2AR07 COMPLETE ALL AREA LIGHTING Disapproved 1st Priority ELECT

2AR07 1011 77067 Unit 2 Switchyard Area 2AR07
INSTALL ELECTRICAL MANHOLE COVER AND SEAL ALL CONDUITS INTO 

MANHOLE EAST OF SST TRANSFORMER
APPROVED Closed 2/20/2014 ms ELECT

2AR07 1011 77071 Unit 2 Switchyard Area 2AR07
INSTALL PERMANENT CONDUIT PLUG ON EAST SIDE OF SST TRANSFORMER ON 

CENTER PEDESTAL
APPROVED closed 2/20/2014 ms ELECT

2AR07 1011 77078 Unit 2 Switchyard Area 2AR07 SECURE ABOVE GROUND CONDUIT FROM STREET LIGHT TO TRENWA TRENCH Disapproved 2nd Priority ELECT

2AR07 1011 77079 Unit 2 Switchyard Area 2AR07 REMOVE ALL TEMP WIRING AND SWEEPS AT TRENWA TRENCH Disapproved 2nd Priority ELECT
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2AR07 1011 77080 Unit 2 Switchyard Area 2AR07 GROUND BUSHINGS AND COLLARS AT TRENWA TRENCH CONDUITS Disapproved 1st Priority ELECT

2AR07 1011 77081 Unit 2 Switchyard Area 2AR07 GROUND 2 EA STAIRS AT LUBE OIL ENCLOSURE APPROVED Closed 12/23/13 JS ELECT

2AR07 1011 88449 Unit 2 Switchyard Area 2AR07
REMOVE LARGE DEBRIS FROM INSIDE UNIT AUXILIARY TRANSFORMER PIT 

(HOUSEKEEPING)
APPROVED closed 2/20/2014 ms SU-ELECT

2AR07 1011 88450 Unit 2 Switchyard Area 2AR07
REMOVE DEBRIS FROM ON TOP OF GENERATOR STEP UP TRANSFORMER PIT 

(HOUSEKEEPING)
Disapproved 2nd Priority SU-ELECT

2AR07 1011 361922 Unit 2 Switchyard Area 2AR07 INSTALL PERMANENT SIGNS PEREMETER OF FENCE. (SWITH YARD AREA) APPROVED closed 1/29/14 ms ELECT

2AR07 1011 361923 Unit 2 Switchyard Area 2AR07 NEED PERMANENT COVER ON GFI, EAST WALL OF AUX TRANSFORMER AREA. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR07 1011 361924 Unit 2 Switchyard Area 2AR07 NEED TORQUE VERIFICATION OF ANCHOR BOLTS. (AUX TRANSFORMER AREA) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361925 Unit 2 Switchyard Area 2AR07 LABEL ALL CONDUITS/PANELS IN AREA. (AUX TRANSFORMER AREA) Closed CBO App. NR 2/10/2014 TV ELECT

2AR07 1011 361926 Unit 2 Switchyard Area 2AR07
VERIFY IF FIRE MARSHALL HAS INSPECTED/APPROVED FIRE SUPPRESSION 

SYSTEM. (AUX TRANSFORMER AREA)
Closed CBO App. NR N/A 12/5/2013 TV ELECT

2AR07 1011 361927 Unit 2 Switchyard Area 2AR07
SKIM COAT TOP OF ISOPHASE SUPPORT STEEL/COLUMNS FOUNDATION. (AUX 

TRANSFORMER AREA)
Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361928 Unit 2 Switchyard Area 2AR07
NEED LOCK-OUT FOR VALVE AT PRESSURE SWITCH, ON NE SIDE. (AUX 

TRANSFORMER AREA)
Disapproved 1st Priority SU-OPS

2AR07 1011 361929 Unit 2 Switchyard Area 2AR07 TOUCH UP PAINT @ AUX TRANSFORMER. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361930 Unit 2 Switchyard Area 2AR07 COMPLETE CABLES @ LIGHT POST, N SIDE OF SWITCH YARD. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR07 1011 361931 Unit 2 Switchyard Area 2AR07 FIRE WATER PUMP HOUSE, INSTALL DOOR STOP NORTH OF SST. Closed CBO App. NR N/A 11/19/13 SH MECH

2AR07 1011 361932 Unit 2 Switchyard Area 2AR07

NEED 36" LEVEL LANDING WITH PROPER EGRESS. (FIRE WATER PUMP HOUSE 

SST). SEE CBC SECTION 1008.1.4 – FLOOR ELEVATION AT DOORS, SECTION 

1008.1.5 – LANDINGS AT DOORS AND SECTION 1009.5.1 STAIRWAY WALKING 

SURFACE.

Disapproved 1st Priority CIVIL

2AR07 1011 361933 Unit 2 Switchyard Area 2AR07 NEED I.D. LABEL ON PANEL, EAST SIDE OF SST. (FIRE WATER PUMP HOUSE SST) APPROVED closed 1/29/14 ms ELECT

2AR07 1011 361934 Unit 2 Switchyard Area 2AR07 ADJUST DOOR TO CLOSE PROPERLY. (FIRE WATER PUMP HOUSE SST) Closed CBO App. NR N/A 11/19/13 SH MECH

2AR07 1011 361935 Unit 2 Switchyard Area 2AR07
ON SOUTH SIDE OF FIRE WATER PUMP HOUSE SST, NEED PIPE TO GO AT 90 

DEGREES.
Disapproved 2nd Priority PIPING

2AR07 1011 361936 Unit 2 Switchyard Area 2AR07 LABEL ALL PANELS IN THE FIRE WATER PUMP HOUSE SST AREA. APPROVED closed 1/29/14 ms ELECT

2AR07 1011 361937 Unit 2 Switchyard Area 2AR07
IDENTIFY LOCATION AND MARK 33 KV GROUND WELL. (FIRE WATER PUMP 

HOUSE SST)
APPROVED closed 1/29/14 ms ELECT

2AR07 1011 361938 Unit 2 Switchyard Area 2AR07
INSTALL BOLTS ON PANEL 2-ES-ET-001, EAST SIDE OF TRANSFORMER 

CONTAINMENT PIT.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361939 Unit 2 Switchyard Area 2AR07 DOUBLE NUTS & TIGHTEN BOLTS IN TRANSFORMER CONTAINMENT PIT AREA. Closed CBO App. NR N/A 11/19/13 SH MECH

2AR07 1011 361940 Unit 2 Switchyard Area 2AR07

NEED EGRESS STEPS IN TRANSFORMER CONTAINMENT PIT AREA. SEE CBC 

SECTION 1002 – DEFINITIONS - BUILDING AND SECTION 1002 - STAIRWAY, CBC 

SECTION 1003.5 – ELEVATION CHANGE AND SECTION 1009 - STAIRWAYS 

APPROVED closed 1/30/14 ms CIVIL

2AR07 1011 361941 Unit 2 Switchyard Area 2AR07 OIL LEAK @ OIL RESERVOIR. (TRANSFORMER CONTAINMENT PIT) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361942 Unit 2 Switchyard Area 2AR07 INSTALL BOLTS ON WEST SIDE OF PANEL, AND CONNECT GROUND. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361943 Unit 2 Switchyard Area 2AR07 REMOVE TAPE ON LIGHT FIXTURES. (TRANSFORMER CONTAINMENT PIT AREA) Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361944 Unit 2 Switchyard Area 2AR07 REMOVE TUBE STEEL FROM WEST OF TRANSFORMER CONTAINMENT PIT. Closed CBO App. NR N/A 11/19/13 SH MECH

2AR07 1011 361945 Unit 2 Switchyard Area 2AR07 NEED LOCKOUT ON VALVE, EAST SIDE OF TRANSFORMER CONTAINMENT PIT. Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-OPS

2AR07 1011 361946 Unit 2 Switchyard Area 2AR07
LABEL ALL CONDUITS & PANELS, CLEAN UP TAPE RESIDUE ON BOXES, AND 

REMOVE DEBRIS IN SWITCH YARD AREA.
Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR07 1011 361947 Unit 2 Switchyard Area 2AR07 ON FIRE PUMP HOUSR DOOR, SCREWS NEEDED ON FLOOR PLATE. Closed CBO App. NR N/A 11/19/13 SH MECH

2AR07 1011 361948 Unit 2 Switchyard Area 2AR07 INSTALL LOUVARDS EAST SIDE OF THE FIRE PUMP HOUSE. (OUTSIDE) APPROVED closed 1/30/14 ms MECH

2AR07 1011 361949 Unit 2 Switchyard Area 2AR07 LABEL FIRE HOUSE PUMP DOOR. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR07 1011 361950 Unit 2 Switchyard Area 2AR07 TORQUE ANCHOR BOLTS & NUTS IN GSU TRANSFORMER AREA. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361951 Unit 2 Switchyard Area 2AR07
SKIM COAT TOP OF ISOPHASE BUS DUCT SUPPORT STEEL/COLUMNS 

FOUNDATION
Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361952 Unit 2 Switchyard Area 2AR07
NEED LOCKOUT TAG ON VALVE PRESSURE SWITCH, EAST SIDE OF GSU 

TRANSFORMER AREA.
Disapproved 1st Priority SU-OPS

2AR07 1011 361953 Unit 2 Switchyard Area 2AR07 TOUCH UP PAINT IN GSU TRANSFORMER AREA. Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR07 1011 361954 Unit 2 Switchyard Area 2AR07 FINISH GROUND TERMINATION IN GSU TRANSFORMER AREA. Disapproved 1st Priority ELECT
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2AR07 1011 361955 Unit 2 Switchyard Area 2AR07 BOLT DOWN "EDISON VAULT". (GSU TRANSFORMER AREA) Closed CBO App. NR N/A 11/19/13 SH MECH

2AR07 1011 364168 Unit 2 Switchyard Area 2AR07 IMPROPER WORKING CLEARANCES AT SST VALVE HOUSE. IMPROPER SIGNAGE Disapproved 1st Priority ELECT

2AR07 1011 364169 Unit 2 Switchyard Area 2AR07 PROVIDE IN-USE TYPE WEATHER PROOF RECEPTICLE COVER AT SST Disapproved 1st Priority ELECT

2AR07 1011 Unit 2 Switchyard Area 2AR07
PPOVIDE APPROVED GROUND CONNECTIONS AT SWITCHYARD FENCE ON 

REMOVABLE PANELS.
Disapproved 1st priority

2AR07
1011 Unit 2 Switchyard Area 2AR07

IMPROPER WORKING CLEARANCE AT ELECTRICAL PANEL AT SST VALVE HOUSE. 

IMPROPER SIGNAGE FOR APPROVED EXCEPTION
Disapproved 1st priority

2AR07 1011 Unit 2 Switchyard Area 2AR07 PROVIDE IN-USE TYPE WEATHERPROOF COVER AT RECEPTICAL AT SST Disapproved 1st Priority

2AR08 1257 2AR08 System Cable Tray Scope Disapproved 2AR08 Cable Tray see attached  list. Disapproved

2AR08 1257 2AR08 System Cable Tray Scope NO SETROUTE #’S INSTALLED ON NORTH/SOUTH RUNNING CABLE TRAY Disapproved 1st priority 2/20/14 RLS

2AR08 1257 2AR08 System Cable Tray Scope CABLE TRAY COVER INCOMPLETE AT NORTH END OF EDT/IDT PIT @ CONDUITS Disapproved 1st priority 2/20/14 RLS

2AR08 1257 2AR08 System Cable Tray Scope REMOVE CONSTRUCTION DEBRIS FROM CABLE TRAYS Disapproved 1st priority 2/20/14 RLS

2AR08 1257 2AR08 System Cable Tray Scope
CABLE TRAY COVER INCOMPLETE AT EAST END OF EDT/IDT PIT @ CONDUITS & 

WELDING RECEPTICALE 2-EW-WR-018
Disapproved 1st priority 2/20/14 RLS

2AR08 1257 2AR08 System Cable Tray Scope NO ROUTE SET #’S ON EAST/ WEST RUNNING CABLE TRAY Disapproved 1st priority 2/20/14 RLS

2AR08 1012 Unit 2 EDT/IDT Area 2AR08
Inspection of Unit 2 EDT/IDT Area 2AR08 -DISSAPPROVED- See attachment  for 

clarification. 
Disapproved 2/24/14 MS

2AR08 1012 88435 Unit 2 EDT/IDT Area 2AR08 HOUSEKEEPING OXYGEN SCAVENGER CURBED AREA Disapproved 2nd Priority SU-MECH

2AR08 1012 88436 Unit 2 EDT/IDT Area 2AR08 HOUSEKEEPING AMINE CURBED AREA Disapproved 2nd Priority SU-MECH

2AR08 1012 361903 Unit 2 EDT/IDT Area 2AR08 EXTEND VENT TO FLOOR, SOUTH SIDE OF ACC. (CHEMICAL INJECTION SKID) Closed CBO App. NR N/A 11/19/13 SH MECH

2AR08 1012 361904 Unit 2 EDT/IDT Area 2AR08 CABLE TRAY 29010TMC01 NEEDS COVER. (CHEMICAL INJECTION SKID) Disapproved 1st Priority ELECT

2AR08 1012 361905 Unit 2 EDT/IDT Area 2AR08 DAMAGED JACKETING & CABLES CUT HEAT TRAY SET @ WASH STATION. Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR08 1012 361906 Unit 2 EDT/IDT Area 2AR08 REMOVE STEAM BLOW PIPES IN CHEMICAL INJECTION SKID. Disapproved 2nd Priority PIPING

2AR08 1012 361907 Unit 2 EDT/IDT Area 2AR08
REMOVE DEBRIS/CONSTRUCTION MATERIAL IN CHEMICAL INJECTION SKID 

AREA.
Disapproved 2nd Priority CIVIL

2AR08 1012 361908 Unit 2 EDT/IDT Area 2AR08
NEED TO VERIFY ENGINEER SPECS FOR CHEMICAL STANDS. (CHEMICAL 

INJECTION SKID AREA)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
CIVIL

2AR08 1012 361909 Unit 2 EDT/IDT Area 2AR08
PAINT/COAT CONCRETE SKID ON CONTAMINATION AREA. (CHEMICAL 

INJECTION SKID AREA)
Closed CBO App. NR N/A 11/19/13 SH CIVIL

2AR08 1012 361910 Unit 2 EDT/IDT Area 2AR08
NEED SEISMIC STRAPPING FOR CHEMICAL STANDS. (CHEMICAL INJECTION SKID 

AREA)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
CIVIL

2AR08 1012 361911 Unit 2 EDT/IDT Area 2AR08 GRATING NEEDS TO BE GROUNDED. (CHEMICAL INJECTION SKID AREA). APPROVED closed 1/29/14 ms ELECT

2AR08 1012 361912 Unit 2 EDT/IDT Area 2AR08 LABEL ALL CONDUITS/PANELS IN CHEMICAL INJECTION SKID AREA. Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2AR08 1012 361913 Unit 2 EDT/IDT Area 2AR08

NEED A CONTAINMENT CONTAINER IN CHEMICAL INJECTION SKID AREA. 

Hazardous Materials Containment – REFERENCE THE CALIFORNIA ENERGY 

COMMISSION FINAL DECISION SECTION V. E. ALSO REFER TO CBC SECTION 

414.6 OUTDOOR STORAGE, DISPENSING AND USE, CFC SECTION 2704.2.2.4 

OUTDOOR DESIGN, SECTION 2705.3 OUTDOOR DISPENSING AND USE., AND 

SECTION 2705.3.4 SPILL CONTROL FOR HAZARDOUS MATERIAL LIQUIDS IN 

OPEN SYSTEMS.

Disapproved 1st Priority SUBCON

2AR08 1012 361914 Unit 2 EDT/IDT Area 2AR08
NEED TO PUT STEPS ON WEST SIDE OF SKID, IN FRONT OF PANEL 2-AJ-EP-002. 

SEE CEC SECTION 110.26 – SPACES ABOUT ELECTRICAL EQUIPMENT
Disapproved 1st Priority CIVIL

2AR08 1012 361915 Unit 2 EDT/IDT Area 2AR08

FIRE HOUSE, NEED A 36" LEVEL LANDING OUTSIDE DOOR. (BOILER FEED PUMP 

CHEMICAL FIRE PROTECTION). SEE CBC SECTION 1008.1.4 – FLOOR ELEVATION 

AT DOORS AND SECTION 1008.1.5 – LANDINGS AT DOORS.

Disapproved 1st Priority CIVIL

2AR08 1012 361916 Unit 2 EDT/IDT Area 2AR08
NEED 36" CLEARANCE IN FRONT OF PANEL 2-PF-ER-901. (INSIDE OF BOILER 

FEED PUMP CHEMICAL FIRE PROTECTION)
Disapproved 1st Priority PE

2AR08 1012 361917 Unit 2 EDT/IDT Area 2AR08
NEED THRESHOLD SECURED INSIDE OF DOOR. (BOILER FEED PUMP CHEMICAL 

FIRE PROTECTION)
APPROVED closed 1/29/14 ms CIVIL

2AR08 1012 361918 Unit 2 EDT/IDT Area 2AR08
PIPE COMING OFF TANK IMPEDING EGRESS. (BOILER FEED PUMP CHEMICAL 

FIRE PROTECTION)
APPROVED closed 1/30/14 ms PIPING

2AR08 1012 361919 Unit 2 EDT/IDT Area 2AR08
LIGHT NOT WORKING. (INSIDE BOILER FEED PUMP CHEMICAL FIRE 

PROTECTION)
APPROVED closed 2/20/2014 ms ELECT

2AR08 1012 361920 Unit 2 EDT/IDT Area 2AR08
NEED LABEL ON OUTSIDE OF DOOR OF BOILER FEED PUMP CHEMICAL FIRE 

PROTECTION.
Closed CBO App. NR N/A 11/19/13 SH ELECT

2AR08 1012 361921 Unit 2 EDT/IDT Area 2AR08
DUCT SEAL OVER EXPANSION FOAM, RIGHT SIDE OF BOILER FEED PUMP 

CHEMICAL FIRE PROTECTION.
APPROVED closed 2/20/2014 ms ELECT
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2AR08 1012 363628 Unit 2 EDT/IDT Area 2AR08
BASKET STRAINER HEAT TRACE NEEDS TO BE INSULATED IN BOTH A&B PUMPS. 

LOCATION: EDT/IDT PIT AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363629 Unit 2 EDT/IDT Area 2AR08
NEEDS GENERAL HOUSEKEEPING AND CLEAN UP OF ENTIRE AREA.  LOCATION: 

EDT/IDT PIT AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363630 Unit 2 EDT/IDT Area 2AR08 INSULATION NEEDS TO BE COMPLETED.  LOCATION: EDT/IDT PIT AREA. Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363631 Unit 2 EDT/IDT Area 2AR08
FIX ELECTTRICAL CONDUIT SUPPORT BRACKET LOCATED EAST SIDE AND TOP 

OF EDT/IDT PIT.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363632 Unit 2 EDT/IDT Area 2AR08
NITROGEN PAD INLET VALVE STATION NEEDS TO BE ADJUSTED TO ALLOW 

BOTTLES TO BE PLACED ON PADS.  LOCATION: EDT/IDT PIT AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363633 Unit 2 EDT/IDT Area 2AR08
(2) PUMPS LOCATED ON THE EAST SIDE OF THE EDT/IDT PIT AREA NEED TO BE 

GROUNDED.  LOCATION: EDT/IDT PIT AREA.
APPROVED closed 1/29/14 ms

2AR08 1012 363634 Unit 2 EDT/IDT Area 2AR08
VALVE TAGE REQUIRED, LOCATED ON THE SOUTH WEST CORNER IN THE PIT.  

LOCATION: EDT/IDT PIT AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363635 Unit 2 EDT/IDT Area 2AR08
CABLE TRAY COVER MISSING, WEST SIDE OF PIT).  LOCATION: EDT/IDT PIT 

AREA.
APPROVED closed 1/29/14 ms

2AR08 1012 363636 Unit 2 EDT/IDT Area 2AR08 GROUND OFF (3) UNUSED ANCHORS.  LOCATION: EDT/IDT PIT AREA. APPROVED closed 1/29/14 ms

2AR08 1012 363637 Unit 2 EDT/IDT Area 2AR08 IDENTIFY PERMANENT SUMP DRAIN LOCATION FOR  EDT/IDT PIT AREA. Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363638 Unit 2 EDT/IDT Area 2AR08
U-BOLTS FOR NITROGEN PIPINGS NEED TO BE TIGHTENED.  LOCATION: 

EDT/IDT PIT AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363639 Unit 2 EDT/IDT Area 2AR08
HANDRAIL ON TOP OF THE WEST SIDE OF THE PIT NEEDS TO BE INSTALLED.  

LOCATION: EDT/IDT PIT AREA.
APPROVED closed 1/29/14 ms

2AR08 1012 363640 Unit 2 EDT/IDT Area 2AR08
ACC PIPING SUPPORTS HAVE STEEL STICKING OUT TOO FAR, NEEDS TO BE CUT 

OFF. ACC AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363641 Unit 2 EDT/IDT Area 2AR08
U-BOLTS NEED TO BE TIGHTENED AND THERE IS NO LOCK NUTS ON HANGAR 

ROD, JUST EAST SIDE OF ACC PIPING, LOCATED NORTH OF HEATER BOX.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363642 Unit 2 EDT/IDT Area 2AR08
GROUND AT TOP OF LADDER IS IN ACCESS WAY, NEEDS TO BE RELOCATED.  

LOCATION: EDT/IDT PIT AREA.
APPROVED closed 1/29/14 ms

2AR08 1012 363643 Unit 2 EDT/IDT Area 2AR08
RE-ROUTE ELECTTRICAL WIRE LOCATED NORTH WEST CORNER OF HEATER 

BAY.
Disapproved 2nd Priority

2AR08 1012 363644 Unit 2 EDT/IDT Area 2AR08
PLUG AND TERMINATE VALVES LOCATED TOP OF EDT/IDT PIT, WEST OF 

LADDER. LOCATION: EDT/IDT PIT AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363645 Unit 2 EDT/IDT Area 2AR08
AIR LINE AT THE BOTTOM OF LADDER LOCATED NORTH WEST OF STG, NEEDS A 

CHICAGO CUPPLING.  LOCATION: STEAM TURBINE GENERATOR.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363646 Unit 2 EDT/IDT Area 2AR08
PLATFORM AND LADDER NEED TO BE GROUNDED. LOCATED BOTTOM OF 

LADDER AND  NORTH WEST OF  STG. LOCATION: STEAM TURBINE GENERATOR.
APPROVED closed 1/29/14 ms

2AR08 1012 363647 Unit 2 EDT/IDT Area 2AR08
AT THE CHEMICAL DOSING SKID, STEP-UP GRATING NEEDS TO BE WITHIN 7". 

LOCATION: CHEMICAL DOSING SKID.
Disapproved 1st Priority

2AR08 1012 363648 Unit 2 EDT/IDT Area 2AR08
SIESMIC STRAPPING REQUIRED ON CHEMICAL TANKS.  LOCATION: CHEMICAL 

DOSING SKID.
Disapproved 2nd Priority

2AR08 1012 363649 Unit 2 EDT/IDT Area 2AR08
ENGINEERING ANALYSIS ON STAND CONNECTION IS BEING QUESTIONED BY 

CBO.  LOCATION: CHEMICAL DOSING SKID.
Disapproved 2nd Priority

2AR08 1012 363650 Unit 2 EDT/IDT Area 2AR08
TOUCH UP PAINT REQUIRED ON ROOF BEAMS FOR THE CHEMICAL 

UNLOADING SKID.  LOCATION: CHEMICAL DOSING SKID.
Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363651 Unit 2 EDT/IDT Area 2AR08
CABLE TRAY NEEDS COVER TO EXTEND ALL THE WAY TO THE BOTTOM. 

LOCATED SOUTH SIDE OF THE CHEMICAL UNLOADING SKID.
Disapproved 1st Priority

2AR08 1012 363652 Unit 2 EDT/IDT Area 2AR08 GRIND OFF UNUSED ANCHOR BOLTS LOCATED INSIDE THE PUMP HOUSE. Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363653 Unit 2 EDT/IDT Area 2AR08 VALVES NEED PLUGS IN (4) LOCATIONS. LOCATED INSIDE THE PUMP HOUSE. Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 363654 Unit 2 EDT/IDT Area 2AR08 PERMANENT SIGNAGE ON DOOR REQUIRED. LOCATION: PUMP HOUSE. Closed CBO App. NR N/A 1/13/14 SH

2AR08 1012 364170 Unit 2 EDT/IDT Area 2AR08 PROVIDE LEVEL LANDING AT DISCONNECT 002-PW-ME-015 Disapproved 1st Priority PE

2AR08 1012 Unit 2 EDT/IDT Area 2AR08 SUMP PUMP IN PIT HAS NO APPROVED DRAIN OUTLET Disapproved 1st priority

2AR09 1258 2AR09 System Cable tray scope Disapproved 2AR09 Cable Tray see attached  list. Disapproved

2AR09 1258 2AR09 System Cable tray scope

CABLE TRAY COVER/PROTECTION IS NOT COMPLETED PROTECT CONDUCTORS 

DOWN TO WHERE THEY COME OUT OF THE CONDUITS AT THE SOUTH END OF 

THE LUBE OIL BUILDING

Disapproved 1st priority 2/20/14 RLS

2AR09 1258 2AR09 System Cable tray scope
THE SEAL AT THE EXTERIOR SOUTH WALL WHERE THE CABLE TRAY COMES 

THRU IS NOT COMPLETE
Disapproved 1st priority 2/20/14 RLS
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2AR09 1258 2AR09 System Cable tray scope REMOVE CONSTRUCTION DEBRIS FROM CABLE TRAY @ 2110THA15 Disapproved 1st priority 2/20/14 RLS

2AR09 1013 Unit 2 STG Area 2AR09
Inspection of Unit 2 STG Area 2AR09-DISSAPPROVED- See attachment  for 

clarification. 
Disapproved 2/24/14 MS

2AR09 1013 Unit 2 STG Area 2AR09
FIRE EXTINGUISHER AT LOCATION U234 IN THE STG ENCLOSURE IS CLASSIFIED 

ABC AND SHOULD BE A CO2.
1st priority 2/21/2014 ms

2AR09 1013 82077 Unit 2 STG Area 2AR09 REMOVE ALL TOOLS/EQUIPMENT/CONNEX/ETC Closed CBO App. NR N/A 11/26/13 TV CIVIL

2AR09 1013 82084 Unit 2 STG Area 2AR09 COMPLETE AREA LIGHTING APPROVED closed 2/20/2014 ms ELECT

2AR09 1013 82085 Unit 2 STG Area 2AR09
COMPLETE AREA GROUNDING - INCLUDING CONNECT ALL LOOSE GROUND 

TAILS
Disapproved 1st Priority ELECT

2AR09 1013 82086 Unit 2 STG Area 2AR09
REMOVE AND PATCH FORM TIE ON SOUTH LUBE OIL WALL - NEED 2" 

BETWEEN CUT FORM TIE AND TOC ON WALL
Closed CBO App. NR N/A 11/26/13 TV CIVIL

2AR09 1013 82089 Unit 2 STG Area 2AR09 ANCHOR STG EEM TO CONCRETE APPROVED closed 2/5/2014 ms ELECT

2AR09 1013 82090 Unit 2 STG Area 2AR09
TOUCHUP PAINT WHERE DAMAGED ALONG THE BOTTOM FLANGE OF THE STG 

EEM EQUIPMENT
Closed CBO App. NR N/A 11/26/13 TV SUBCON

2AR09 1013 82091 Unit 2 STG Area 2AR09 INSTALL LOCK/STOP ON DRAIN VALVE AT STG TRANSFORMER Closed CBO App. NR 2/10/2014 TV SU-OPS

2AR09 1013 82102 Unit 2 STG Area 2AR09
TRIM ASPHALT FIBER BOARD AT CONSTRUCTION JOINT BETWEEN F7 FOOTING 

AND STG FNDN
Closed CBO App. NR N/A 11/26/13 TV CIVIL

2AR09 1013 82103 Unit 2 STG Area 2AR09 INSTALL LOCK/STOP AT HEAT BAY DRAINS (2 EA) Closed CBO App. NR 2/10/2014 TV SU-OPS

2AR09 1013 82104 Unit 2 STG Area 2AR09 INSTALL PERM HANDRAIL AT SOUTH STG ACCESS STAIRS Closed CBO App. NR 11/25/13 ms CIVIL

2AR09 1013 82108 Unit 2 STG Area 2AR09
REMOVE ALL TEMP PLATFORMS/WOOD/SCAFFOLDING THROUGHOUT STG 

ENCLOSURE
Disapproved 2nd Priority CIVIL

2AR09 1013 82109 Unit 2 STG Area 2AR09 INSTALL ALL STRUCTURAL STEEL PLATFORMS INSIDE STG ENCLOSURE Closed CBO App. NR 11/25/13 ms CIVIL

2AR09 1013 88440 Unit 2 STG Area 2AR09
HOUSEKEEPING STG LUBE OIL ENCLOSURE CURBED AREA (SOUTH WEST 

CORNER)
Closed CBO App. NR N/A 11/26/13 TV SU-MECH

2AR09 1013 88441 Unit 2 STG Area 2AR09
HOUSEKEEPING STG LUBE OIL ENCLOSURE CURBED AREA (NORTH WEST 

CORNER)
Closed CBO App. NR N/A 11/26/13 TV SU-MECH

2AR09 1013 88446 Unit 2 STG Area 2AR09 INSTALL PROTECTION CHAIN ACROSS STG LUBE OIL ENCLOSURE (SW CORNER) APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 88447 Unit 2 STG Area 2AR09 INSTALL PROTECTION CHAIN ACROSS STG LUBE OIL ENCLOSURE (NW CORNER) APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359041 Unit 2 STG Area 2AR09
REPLACE FIRE DAMAGED STG PANELS ON THE EAST WALL OF THE STG 

ENCLOSURE.
Disapproved 2nd Priority CIVIL

2AR09 1013 359042 Unit 2 STG Area 2AR09 SEAL PENETRATION ON THE EAST WALL OF THE STG ENCLOSURE. APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359043 Unit 2 STG Area 2AR09 INSTALL ROOF ON THE STG ENCLOSURE APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359044 Unit 2 STG Area 2AR09
TRIM OUT THE NORTH END OF THE STG ENCLOSURE AROUND THE STEAM 

DUCT.
Disapproved 2nd Priority CIVIL

2AR09 1013 359045 Unit 2 STG Area 2AR09 INSTALL (6) DOORS ON THE STG ENCLOSURE. APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359046 Unit 2 STG Area 2AR09 INSTALL (2) DOORS ON THE LUBE OIL ENCLOSURE. APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359047 Unit 2 STG Area 2AR09
INSTALL LOCK CORES OR BLANKS IN THE STG AND LUBE OIL ENCLOSURE 

DOORS.
APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359053 Unit 2 STG Area 2AR09
GROUT (2) INSTRUMENT STANDS ON NW AND ONE NE OF THE IP TURBINE 

TRANSITION DUCT.
APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359054 Unit 2 STG Area 2AR09
REINSTALL HANDRAILS REMOVED AT THE NORTH END OF THE GENERATOR ON 

BOTH THE EAST AND WEST SIDES INSIDE THE STG ENCLOSURE.
APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359055 Unit 2 STG Area 2AR09 REINSTALL THE SWING GATE SW OF COLUMN Q-9 IN THE STG ENCLOSURE. APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359056 Unit 2 STG Area 2AR09
INSTALL PLATE AND HANDRAIL OVER THE EAST PIPE CHASE SOUTH OF E LINE 

AT 9 LINE INSIDE THE STG ENCLOSURE PER DRAWINGS.
APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359062 Unit 2 STG Area 2AR09
REINSTALL LADDERS AND HANDRAILS AROUND THE NW STG ACCESS 

PLATFORM.
APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359063 Unit 2 STG Area 2AR09

REMOVE STEAM BLOW PIPE SUPPORT BASE PLATE AND INSTALL CHECKER 

PLATE IN THE OPENING ON THE CATWALK ON THE WEST SIDE OF THE STG 

ENCLOSURE NORTH OF S LINE AT COLUMN LINE 4.

APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359064 Unit 2 STG Area 2AR09
REINSTALL HANDRAIL ON THE EAST SIDE OF THE CATWALK ON THE WEST SIDE 

OF THE STG ENCLOSURE NORTH OF S LINE ON 5 LINE.
APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359065 Unit 2 STG Area 2AR09

REWORK THE EASTERN HANDRAIL ON THE PIPE BRIDGE ON THE WEST SIDE OF 

THE GENERATOR AT (2) PLACES TO PROVIDE ACCESS TO THE GENERATOR 

INSPECTION HATCHES.

APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359066 Unit 2 STG Area 2AR09
TOUCH UP PAINT THE WELDED JOINTS ON THE GENERATOR SUPPORT LEGS AT 

THE (4) CORNERS OF THE GENERATOR 2' AFF.
Closed CBO App. NR N/A 11/26/13 TV SUBCON

2AR09 1013 359067 Unit 2 STG Area 2AR09
REMOVE TEMPORARY STEAM BLOW PIPING BRACES INSTALLED IN THE 

ISOPHASE STEEL INSIDE OF THE STG ENCLOSURE.
APPROVED Closed 11/25/13 ms CIVIL
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2AR09 1013 359068 Unit 2 STG Area 2AR09

INSTALL A HANDRAIL RETURN ON THE SOUTH SIDE OF THE PIPE CHASE WEST 

OF THE GEAR BOX.  RETURN MAY BE INSTALLED ON THE EXISTING STAIR 

HANDRAIL OR FROM THE PLATFORM SUPPORT COLUMN.

APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359070 Unit 2 STG Area 2AR09
CUT OFF ANCHOR BOLTS, REMOVE GROUT AND SKIM COAT THE BUSHED 

CONCRETE ON THE SOUTH STG CRANE MAINTENANCE PAD FOUNDATIONS.
APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359076 Unit 2 STG Area 2AR09 SEAL ALL OPENINGS AND PENETRATIONS IN THE LUBE OIL ENCLOSURE SIDING. APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359077 Unit 2 STG Area 2AR09 SKIM COAT WITH GROUT THE LUBE OIL ENCLOSURE BUILDING COLUMN PIERS. APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 359078 Unit 2 STG Area 2AR09 SKIM COAT WITH GROUT THE STG ENCLOSURE BUILDING COLUMN PIERS. APPROVED Closed 11/25/13 ms CIVIL

2AR09 1013 362451 Unit 2 STG Area 2AR09
LOCATED SW CORNER OF THE STD BLDG BEHIND INSTRUMENTATION PANEL, 

SEAL UP 4" CONDUIT. (OUTSIDE STG BLDG)
APPROVED closed 2/20/2014 ms ELECT

2AR09 1013 362452 Unit 2 STG Area 2AR09
REMOVE ROPE ON IP TURBINE LOCATED NW CENTER OF BLDG. (INSIDE STG 

BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362453 Unit 2 STG Area 2AR09
RELOCATE (2) C02 TANKS TO THEIR DESIGNATED AREA AS PER THE PLAN.  

(INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362454 Unit 2 STG Area 2AR09
DOOR JAMS NOT ANCHORED TO FLOOR. (OUTSIDE STG BLDG). INDUSTRY 

STANDARD AND MANUFACTURER'S INSTALLATION INSTRUCTIONS.
Disapproved 2nd Priority CIVIL

2AR09 1013 362455 Unit 2 STG Area 2AR09 TIRES ON THE C02 CART ARE FLAT. (INSIDE STG BLDG) Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362456 Unit 2 STG Area 2AR09
INCOMPLETE IP TURBINE FIRE PROTECTION FOR BEARING IN AREA.  (INSIDE 

STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362457 Unit 2 STG Area 2AR09
MISSING FIRE EXTINGUISHER LOCATED NEXT TO PANELS 02CNB20GA050 & 

02CNB20GA070. (INSIDE STG BLDG)
Disapproved 1st Priority CIVIL

2AR09 1013 362458 Unit 2 STG Area 2AR09
MISSING BOND JUMPERS LOCATED AT THE GENERATOR HOUSING. (INSIDE STG 

BLDG)
APPROVED Closed 12/23/13 JS ELECT

2AR09 1013 362459 Unit 2 STG Area 2AR09
NEED POWER AT RECIPROCAL LOCATED AT THE NW CORNER, BELOW THE 

HEATER. (INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 ELECT

2AR09 1013 362460 Unit 2 STG Area 2AR09
GROUND ALL REMOVABLE HANDRAILS PER SPECIFICATION IN THE AREA. 

(INSIDE STG BLDG)
Disapproved 1st Priority ELECT

2AR09 1013 362461 Unit 2 STG Area 2AR09
STAIRS LOCATED CENTER AND WEST SIDE OF BLDG, HAS VARIOUS SIZES THAT 

EXCEEDS CODE ALLOWANCES. (INSIDE STG BLDG)
Disapproved 1st Priority CIVIL

2AR09 1013 362462 Unit 2 STG Area 2AR09
RELOCATE HEATER NEXT TO LADDER, LOCATED NW CORNER AND UNDER 

LIGHT. (INSIDE STG BLDG)
Closed CBO App. NR 01/09/2014 TV CIVIL

2AR09 1013 362463 Unit 2 STG Area 2AR09
MISSING CONDUIT COVER LOCATED TOP OF THE TURBINE, CONNECTED TO 

CONDUIT CX130. HIGH PRESSURE SIDE. (INSIDE STG BLDG)
Disapproved 2nd Priority ELECT

2AR09 1013 362464 Unit 2 STG Area 2AR09
MISSING CONDUIT COVER ON HEAT DETECTOR, LOCATED E SIDE AND CENTER 

OF BLDG. (INSIDE STG BLDG)
Disapproved 2nd Priority ELECT

2AR09 1013 362465 Unit 2 STG Area 2AR09
REMOVE (3) THREAD BOLTS, LOCATED IN THE PIT AREA NW CORNERS OF THE 

BLDG. (INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362466 Unit 2 STG Area 2AR09 MISSING LIGHT ABOVE DOOR LOCATED NW OF BLDG. (OUTSIDE STG BLDG) APPROVED closed 2/20/2014 ms ELECT

2AR09 1013 362467 Unit 2 STG Area 2AR09
REMOVE SCAFFOLDING POLE LOCATED NW AND ABOVE THE EXIT SIGN OF THE 

DOOR. (INSIDE STG BLDG)
Disapproved 2nd Priority CIVIL

2AR09 1013 362468 Unit 2 STG Area 2AR09
LIGHTENING PROTECTION INCOMPLETE AT THIS TIME IN THE BLDG. (INSIDE 

STG BLDG)
APPROVED Closed 12/23/13 JS ELECT

2AR09 1013 362469 Unit 2 STG Area 2AR09
REMOVE 2X4 LOCATED IN THE PIT AREA SW CORNER NAILED TO THE 

CONCRETE WALL. (INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362470 Unit 2 STG Area 2AR09
BROKEN PERMANENT LADDER LOCATED SE CORNER OF THE PIT AREA NEEDS 

TO BE REPAIRED AND INSTALLED. (INSIDE STG BLDG)
Disapproved 2nd Priority CIVIL

2AR09 1013 362471 Unit 2 STG Area 2AR09
REPAIR INSULATION WHERE THE PIPES COME IN, LOCATED E SIDE OF BLDG.  

(INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 SUBCON

2AR09 1013 362472 Unit 2 STG Area 2AR09
REPAIR CONDUIT LOCATED E SIDE IP TURBINE, 15' ABOVE FINISHED 

FOUNDATION.  (INSIDE STG BLDG)
Disapproved 2nd Priority ELECT

2AR09 1013 362473 Unit 2 STG Area 2AR09
GRIND OFF ANCHOR BOLT LOCATED E SIDE OF THE TURBINE GEAR BOX. 

(INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362474 Unit 2 STG Area 2AR09
COMPLETE CONTROLS FOR EXHAUST VENTS LOCATED N END OF THE BLDG. 

(INSIDE STG BLDG)
Disapproved 2nd Priority ELECT

2AR09 1013 362475 Unit 2 STG Area 2AR09
CUT OFF UNUSED ANCHOR BOLTS UNDER FIRE SYSTEM MANIFOLD, LOCATED 

EAST WALL OF BLDG. (INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL
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2AR09 1013 362476 Unit 2 STG Area 2AR09
FIRE SYSTEM NOT ACTIVATED AND STG IS ON TURNING GEAR. (INSIDE STG 

BLDG)
APPROVED closed 1/29/14 ms SUBCON

2AR09 1013 362477 Unit 2 STG Area 2AR09
RELOCATE FIRE EXTINGUISHER AT IP COUPLING TO IT'S DESIGNATED AREA. 

(INSIDE STG BLDG)
Disapproved 1st Priority CIVIL

2AR09 1013 362478 Unit 2 STG Area 2AR09
FIRE SYSTEM PIPING NOT COMPLETE OVER IP BEARING PEDESTAL. (INSIDE STG 

BLDG)
Disapproved 1st Priority PIPING

2AR09 1013 362479 Unit 2 STG Area 2AR09

FIRE EXTINGUISHER BRACKET AT IP TURBINE COUPLING NEEDS TO BE 

RELOCATED AND AWAY FROM FIRE POTENTIAL AREA. FIRE EXTINGUISHER 

MISSING. (INSIDE STG BLDG)

Disapproved 1st Priority CIVIL

2AR09 1013 362480 Unit 2 STG Area 2AR09
EMERGENCY LIGHT AT IP COUPLING LOCATION THE WEST WALL IS MELTED. 

(INSIDE STG BLDG)
APPROVED Closed 2/20/2014 ms ELECT

2AR09 1013 362481 Unit 2 STG Area 2AR09 2" CONDUIT ON FLOOR AT IP COUPLER NEEDS A CLAMP. (INSIDE STG BLDG) APPROVED Closed 2/20/2014 ms ELECT

2AR09 1013 362482 Unit 2 STG Area 2AR09
1" CONDUIT UNDER IP TURBINE NEEDS PLUG AND TIGHTENED DOWN. (INSIDE 

STG BLDG)
Disapproved 2nd Priority ELECT

2AR09 1013 362483 Unit 2 STG Area 2AR09
IN IP EXHAUST FLEX JOINT, HALF OF THE TIE BOLTS ARE MISSING. (INSIDE STG 

BLDG)
Disapproved 1st Priority MECH

2AR09 1013 362484 Unit 2 STG Area 2AR09
IP TURBINE LOCATED ON W SIDE, INSTRUMENT 0ZSAS11110CP005 IS NOT 

WIRED OR TUBED. (INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 ELECT

2AR09 1013 362485 Unit 2 STG Area 2AR09
CLOSE UP GAPS ON TOE PLATE THAT EXCEEDS 1" GAP. LOCATED W SIDE OF 

BLDG. (INSIDE STG BLDG)
Disapproved 2nd Priority CIVIL

2AR09 1013 362486 Unit 2 STG Area 2AR09 FIX OIL LEAK ON TURNING GEAR. (INSIDE STG BLDG) Closed CBO App. NR N/A    SH 12/4/13 SU-MECH

2AR09 1013 362487 Unit 2 STG Area 2AR09
LAND COIL AND LOOSE CABLE LOCATED E SIDE OF THE TURNING GEAR. (INSIDE 

STG BLDG)
APPROVED closed 1/29/14 ms ELECT

2AR09 1013 362488 Unit 2 STG Area 2AR09
REMOVE CONSTRUCTION TOOLS AND BUBBLE WRAP LOCATED E SIDE OF THE 

TURNING GEAR. (INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362489 Unit 2 STG Area 2AR09 HP TURBINE AREA, CUT OFF UNUSED ANCHOR BOLTS. (INSIDE STG BLDG) Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362490 Unit 2 STG Area 2AR09
HP TURBINE, LOCATED E SIDE, HANDLES ON REMOVABLE PLATE NEEDS TO 

CHANGE THE ORIENTATION OF LIFTING HANDLES. (INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362491 Unit 2 STG Area 2AR09
TERMINATE LOOSE CABLE LOCATED E SIDE OF THE HP TURBINE. (INSIDE STG 

BLDG)
APPROVED Closed 2/20/2014 ms ELECT

2AR09 1013 362492 Unit 2 STG Area 2AR09
CUT OFF (2) UNUSED ANCHOR BOLTS LOCATED E SIDE OF THE HP TURBINE. 

(INSIDE STG BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362493 Unit 2 STG Area 2AR09 TURBINE BUILDING SW CORNER, LAND GROUND WIRE. (INSIDE STG BLDG) APPROVED Closed 12/23/13 JS ELECT

2AR09 1013 362494 Unit 2 STG Area 2AR09
REMOVE CONSTRUCTION AND COMMISSIONING MATERIALS FROM AREA. 

(INSIDE LUBE OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362495 Unit 2 STG Area 2AR09
RESOLVE OIL RESERVOIR EXTRACTION FAN, OIL DRIP PROBLEM. (INSIDE LUBE 

OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 SU-MECH

2AR09 1013 362496 Unit 2 STG Area 2AR09
AT THE HYDRAULIC JACKING OIL PUMP, CUT UNISTRUT TO GIVE EGRESS AT 

EAST END OF PUMP. (INSIDE LUBE OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362497 Unit 2 STG Area 2AR09
CUT OFF UNUSED ANCHOR BOLTS LOCATED SW CORNER OF THE LUBE OIL 

PUMP SKID. (INSIDE LUBE OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362498 Unit 2 STG Area 2AR09
CUT OFF UNUSED ANCHOR BOLTS LOCATED EAST SIDE OF THE LIFT OIL PUMP 

AREA. (INSIDE LUBE OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362499 Unit 2 STG Area 2AR09
LABEL CONTROL PANEL LOCATED EAST SIDE OF THE LIFT OIL PUMP AREA. 

(INSIDE LUBE OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 ELECT

2AR09 1013 362500 Unit 2 STG Area 2AR09

INSTALL PERMANENT LABEL ON PANEL BOX 2FL-02SAS10AN15-JR LOCATED 

SW CORNER OF THE LUBE OIL ENCLOSURE BLDG. (INSIDE LUBE OIL ENCLOSURE 

BLDG)

Closed CBO App. NR N/A    SH 12/4/13 ELECT

2AR09 1013 362501 Unit 2 STG Area 2AR09
IN  LUBE OIL PUMPS AREA, THERE IS NO ETERNAL MOTOR GROUND. SEE CEC 

SECTIONS 250.112(C) AND 430.242 
APPROVED closed 2/20/2014 ms ELECT

2AR09 1013 362502 Unit 2 STG Area 2AR09
ALL HANDRAILS EXCEED MAXIMUM HEIGHT FOR BOTH THE LOE  AND STG 

BLDGS. (INSIDE LUBE OIL ENCLOSURE BLDG AND STG BLDG.)
Disapproved 1st Priority CIVIL

2AR09 1013 362503 Unit 2 STG Area 2AR09
NEED TO INSTALL QTY (8) LIGHT BULBS FOR BLDG. (INSIDE LUBE OIL 

ENCLOSURE BLDG)
APPROVED Closed 2/20/2014 ms ELECT

2AR09 1013 362504 Unit 2 STG Area 2AR09
NEED FIRE EXTINGUISHERS AT ALL DESIGNATED LOCATIONS. (INSIDE LUBE OIL 

ENCLOSURE BLDG)
APPROVED Closed 1/30/14 ms CIVIL

2AR09 1013 362505 Unit 2 STG Area 2AR09
REMOVE METAL PLATE ON THE GROUND, LOCATED NW SIDE NEAR PANEL 

+MAV23GA010. (INSIDE LUBE OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL
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2AR09 1013 362506 Unit 2 STG Area 2AR09
ATTACH GROUND WIRE TO COLUMN LOCATED SW CORNER. (INSIDE LUBE OIL 

ENCLOSURE BLDG)
APPROVED Closed 2/20/2014 ms ELECT

2AR09 1013 362507 Unit 2 STG Area 2AR09
NEED PLATE WASHERS AND TORQUE NUTS, LOCATED AT COLUMN M1. (INSIDE 

LUBE OIL ENCLOSURE BLDG)
APPROVED Closed 1/30/14 ms CIVIL

2AR09 1013 362508 Unit 2 STG Area 2AR09
SEAL ALL CONDUITS IN BLDG. (INSIDE LUBE OIL ENCLOSURE BLDG). SEE CEC 

SECTION 300.50€
APPROVED Closed 2/20/2014 ms ELECT

2AR09 1013 362509 Unit 2 STG Area 2AR09 EXIT LIGHTS NOT ENERGIZED IN BLDG. (INSIDE LUBE OIL ENCLOSURE BLDG) APPROVED closed 1/29/14 ms ELECT

2AR09 1013 362510 Unit 2 STG Area 2AR09

PROVIDE SIGNAGE FOR FDC LOCATED SW CORNER OF STG BLDG. (OUTSIDE OF 

STG BLDG.) SEE CFC SECTION 912.2.1. SINCE THE FDC IS NOT FULLY VISIBLE 

FROM THE ACCESS ROAD THE FIRE CODE OFFICIAL (FIRE MARSHAL) REQUIRES 

THE FDC TO BE RELOCATED OR SIGNS BE PLACED IN ORDER FOR EMERGENCY 

RESPONDERS TO READILY IDENTIFY THE LOCATION OF THE FCD.

Disapproved 1st Priority CIVIL

2AR09 1013 362511 Unit 2 STG Area 2AR09

LANDING NEEDS TO BE LEVELED AT ALL DOORS OF THE STG BLDG. (OUTSIDE 

OF STG BLDG.). SEE CBC SECTION 1009.4 – STAIRWAY LANDINGS AND SECTION 

1009.5.1 STAIRWAY WALKING SURFACE.

Disapproved 1st Priority CIVIL

2AR09 1013 362512 Unit 2 STG Area 2AR09
COMPLETE GRADING IN STG AND LUBE OIL ENCLOSURE BLDGS. (OUTSIDE OF 

STG BLDG AND LUBE OIL ENCLOSURE BLDG)
Closed CBO App. NR N/A    SH 12/4/13 CIVIL

2AR09 1013 362513 Unit 2 STG Area 2AR09
BLDG ANCHOR DOOR JAMS TO CONCRETE. (OUTSIDE LUBE OIL ENCLOSURE 

BLDG). SEE CEC SECTION 300.50€
Disapproved 2nd Priority CIVIL

2AR09 1013 362514 Unit 2 STG Area 2AR09

COMPLETE CABLE TRAY COVERS AND SEAL CONDUITS LOCATED SOUTH OF THE 

LUBE OIL ENCLOSURE. (OUTSIDE LUBE OIL ENCLOSURE BLDG) - REQUIRES 

REVIEW

Disapproved 1st Priority
REVIEW 12/24/13 

SH
ELECT

2AR09 1013 362515 Unit 2 STG Area 2AR09
COMPLETE ALL GROUNDING LOCATED SOUTH SIDE OF LOE. (OUTSIDE LUBE 

OIL ENCLOSURE BLDG)
Disapproved 1st Priority ELECT

2AR09 1013 364171 Unit 2 STG Area 2AR09 BROKEN LIGHT AT NORTH END STG EEM Disapproved 2nd priority ELECT

2AR09 1013 Unit 2 STG Area 2AR09 PANIC HARDWARE IS NOT OPERATING CORRECTLY (JAMMED UP) Disapproved 1st priority

2AR10 1259 2AR10 System, Cable tray scope no inspection performed Disapproved

2AR10 1259 2AR10 System, Cable tray scope
INCOMPLETE OR UNTERMED CONDUCTOR AT CABLE TRAY # 222207MA05 SW 

HEATER BAY
Disapproved 1st priority 3/4/2014 MS

2AR10 1259 2AR10 System, Cable tray scope 3” CONDUIT MISSING BOND TO CABLE TRAY 32210TMC03 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope CABLE TRAY NEED CABLE EDGE GUARD @ 32210TMC03 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope NO BOND WIRE FOR VERTICAL CABLE TRAY TO CABLE TRAY 32210TMC01 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope SEAL CONDUITS ALONG CABLE TRAY 32210TMC05 THRU TMC13 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope SEAL CONDUITS AT CABLE TRAY 32210TSA37 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope NO BOND WIRES FOR CONDUITS CS003 & CS005 TO CABLE TRAY 32210TMA19 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
NO BOND WIRES FOR CONDUITS CSA05, CMO5, CS006 TO CABLE TRAY 

32210TMA23
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope INSTALL CABLE EDGE GAURDS FOR CABLE TRAY 32210TSB05 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
3” CONDUIT 32231CX012 NEEDS TO BE SEALED TO PREVENT WATER FROM 

ENTERING CONDUIT
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
CANTILEVERED UNISTRUT SUPPORTS HAVE NO BECHTEL ENGINEERING OR 

NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS CONDITION
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
CABLE TRAY TRANSITION FROM 18” TO 36” HAS NO TRANSITION PIECE AS 

REQUIRED BY NEMA VE-2-2000 STANDARDS
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
NO BOND WIRE FOR VERTICAL CABLE TRAY 32230TMH01 TO HORIZONTAL 

CABLE TRAY
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
CABLE TRAY 32220TMA15 MISSING CLAMP SECURING TRAY TO SUPPORT 

BRACKET
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
CONDUITS ARE OPEN & EXPOSED TO THE ELEMENTS THEY NEED TO BE SEAL 

ALL ALONG CABLE TRAY 32220TMA
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope BOND CONDUIT 32210CM31 & CM51 TO CABLE TRAY 32220TMG11 Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
BOND HORIZONTAL CABLE TRAY 32220TMA41 TO VERTICAL CABLE TRAY 

32210TMF05
Disapproved 1st priority 2/20/14 RLS

2AR10 1259 2AR10 System, Cable tray scope
CABLE EDGE GUARD REQUIRED @ VERTICAL CABLE TRAY (NO SETROUTE # FOR 

IDENTIFICATION) TO HORIZONTAL CABLE TRAY 32220TMG11
Disapproved 1st priority 2/20/14 RLS
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2AR10 1014 Unit 2 Heater Bay Area 2AR10 Disapproved - 2AR10 Heater Bay Area See attached list Disapproved

2AR10 1014 363627 Unit 2 Heater Bay Area 2AR10 COMPLETE LIGHTING IN AREA PER PLANS. Disapproved 1st Priority

2AR10 1014 364172 Unit 2 Heater Bay Area 2AR10 BAD GFCI RECEPTICLE ON 3RD LEVEL Disapproved 2nd priority ELECT

2AR10 1014 364173 Unit 2 Heater Bay Area 2AR10 MISSING SCREEN AT STG EXHAUST DUCT EAST SIDE AT VALVE DECK. Closed CBO App. NR CIVIL

2AR10 1014 Unit 2 Heater Bay Area 2AR10
MISSING LOCKED OUT VALVES AT CONTAINMENT AREA AT  BOTH ENDS OF 

HEATER BAY. 
Disapproved 2nd priority

2AR10 1014 Unit 2 Heater Bay Area 2AR10

PROTRUDING OBJECT ON FIRST LEVEL 10' EAST OF THE LP TURBINE 

ENCLOSURE  AREA. DOUBLE UNISTRUT AT SHIN HEIGHT CREATING TRIP 

HAZARD

Disapproved 1st Priority 2/24/14 TV

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120' no inspection performed Disapproved

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
KELLEMS GRIP HAS BEEN REMOVED FROM SUPPORTING MULTI CONDUCTORS 

@ 21020THS25
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120' SETROUTE #’S ARE MISING FROM ALL OF THE VERTICAL CABLE TRAYS Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
CABLE TRAY #4 & #5 HAS NO 2.15 OF FREE AIR SPACE BETWEEN MULTI 

C0NDUCTORS AS REQUIRED BY CODE
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120' CONDUCTORS AND CABLES NOT SECURED IN CABLE TRAYS #4 & #5 PER CODE Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
CABLE TRAY #5 HAS CONDUCTORS STACKED ON TOP OF EACH OTHER NOT 

PROVIDING PROPER ATTACHMENT TO CABLE TRAY
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
VERTICAL CABLE TRAY (FROM EAST TO WEST) TRAY #4 & #5 DOES NOT HAVE 

CABLE PROTECTION FROM 6’ ABOVE FLOOR ELEVATION
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
KELLEMS GRIP HAS BEEN REMOVED FROM SUPPORTING MULTI CONDUCTORS 

@ 21020
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
VERTICAL CABLE TRAY 21020TMA05 &(FROM EAST TO WEST) TRAY #4 & #5 

DOES NOT HAVE CABLE PROTECTION FROM 6’ ABOVE FLOOR ELEVATION
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
CABLE TRAY 21020TMA03 HAS NO SUPPORTING ENGINEERING FROM BECHTEL 

AND OR NEMA VE-2-2000 STANDARDS
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
CABLE TRAY 21020TMA05 HAS IMPROPER SUPPORT AT S BEND PER BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
ALL THREAD SUPPORT FOR CABLE TRAY 21020TMA09 IS AGAINST HOT PIPE 

PROVIDE ENGINEERING TO SUPPORT AS IS CONDITION
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'

CABLE TRAY 21020TMA11 NOT SUPPORTED PER BECHTEL ENGINEERING AND 

OR NEMA VE-2-2000 STANDARDS PROVIDE ENGINEERING FOR AS IS 

CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'

CABLE TRAY CORNER SUPPORT @ 21020TMA21 THRU 21020TMA23 HAS NO 

SUPPORTING BECHTEL ENGINERING OR NEMA VE-2-2000 STANDARDS FOR AS 

IS CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'

UNISTRUT CANTILEAVRED SUPPORT HAS NO SUPPORTING BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS 

CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
CABLE TRAYS 21010TSB13 AND 21010TMB13 IS NOT PROPERLY SUPPORTED AT 

DOWN TURN NORTH SIDE OF MAINTANCE PLATFORM & EAST OF COLUMN J13 
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'

CABLE TRAY SUPPORT FOR 21010TMB/TSB13 THRU 21010TMB/TSB23 HAS NO 

SUPPORTING BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS 

TO SUPPORT AS IS INSTALLATION

Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'

VERTICAL CABLE TRAY 21010TMF01 CONDUCTORS AND CABLES ARE SUBJECT 

TO DAMAGE FROM EAST SIDE INSTALLCABLE TRAY COVER/ PROTECTION FOR 

6’ ABOVE WALKING SURFACE

Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
CABLE TRAY CLAMPS ARE NOT FULLY ENGAGING CABLE TRAY LIP FOR POSITIVE 

CONNECTION TO SUPPORT AT 21010TMA/TSA05
Disapproved 1st priority 2/20/14 RLS

2AR11 1260 2AR11 System, Cable Tray Scope - ELEVATION 139' TO 120'
REMOVE CONSTRUCTION DEBRIS AND ROPE FROM CABLE TRAY 21010TSC01 

THRU 21010TSC07
Disapproved 1st priority 2/20/14 RLS

2AR11 1097 2AR11 - ELEVATION 120'-0" to 140'-0"
DISAPPROVED - 2AR11 - ELEVATION 120'-0" to 140'-0" - SEE ATTACHED 

PUNCH LIST
Disapproved

2AR11 1097 2AR11 - ELEVATION 120'-0" to 140'-0" CONDUIT # 21D10CM5011 SEPARATED AT JOINT BY 2-EH-EJM-170 1st priority 2/21/2014 ms

2AR11 1097 88439 2AR11 - ELEVATION 120'-0" to 140'-0" HOUSEKEEPING BOILER FEED PUMP TURBINE LUBE OIL CURBED AREA Disapproved 2nd Priority SU-MECH

2AR11 1097 363655 2AR11 - ELEVATION 120'-0" to 140'-0" INSULATION NEEDS TO BE COMPLETED.  LOCATION: BOILER FEED PUMP AREA. Closed CBO App. NR N/A 1/13/14 SH

Unit 2 Punch Lists Page 57 of 182 3/10/2014 at 10:04 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 327 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLIN

E

2AR11 1097 363656 2AR11 - ELEVATION 120'-0" to 140'-0"
TOE PLATE NEEDS TO BE REPAIRED AND INSTALLED.  LOCATION: BOILER FEED 

PUMP AREA.
Disapproved 2nd Priority

2AR11 1097 363657 2AR11 - ELEVATION 120'-0" to 140'-0"
WOOD PLANK AT TOP OF BOILER FEED PUMP NEEDS TO BE REMOVED.  

LOCATION: BOILER FEED PUMP AREA.
Disapproved 2nd Priority

2AR11 1097 363658 2AR11 - ELEVATION 120'-0" to 140'-0"
SKID NEEDS CAP AND PLUG. LOCATED ON THE SOUTH SIDE OF THE  BOILER 

FEED PUMP AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR11 1097 363659 2AR11 - ELEVATION 120'-0" to 140'-0"
CONDUIT SUPPORTS NEEDS TO BE FASTENED DOWN TO THE BASE 

STRUCTURE.  LOCATION: BOILER FEED PUMP AREA.
Disapproved 2nd Priority

2AR11 1097 363660 2AR11 - ELEVATION 120'-0" to 140'-0"
CONDENSATE DRAIN NEEDS TO BE EXTENDED INTO THE MAIN DRAIN.  

LOCATION: BOILER FEED PUMP AREA.
Disapproved 2nd Priority

2AR11 1097 363661 2AR11 - ELEVATION 120'-0" to 140'-0"
SECURE CONDUIT OF AUX BOILER FEED PUMP LOCATED ON THE EAST SIDE OF 

SLAB.  LOCATION: BOILER FEED PUMP AREA.
Disapproved 2nd Priority

2AR11 1097 363662 2AR11 - ELEVATION 120'-0" to 140'-0"
PLUGS REQUIRED ON AUX BOILER FEED PUMP SKID. LOCATION: BOILER FEED 

PUMP AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR11 1097 363663 2AR11 - ELEVATION 120'-0" to 140'-0"
2ND NUT REQUIRED ON SOME OF THE MAIN COLUMN ANCHOR BOLTS.  

LOCATION: BOILER FEED PUMP AREA.
Closed CBO App. NR N/A 1/13/14 SH

2AR11 1097 363664 2AR11 - ELEVATION 120'-0" to 140'-0"
GUIDES NEED TO BE INSTALLED ON PIPING SUPPORT, LOCATED WEST SIDE OF 

THE BOILER FEED PUMP.
Closed CBO App. NR N/A 1/13/14 SH

2AR11 1097 363665 2AR11 - ELEVATION 120'-0" to 140'-0"
HANDRAILS AT BOTTOM OF DROP ZONE NEED TO BE GROUNDED. LOCATION: 

MAIN TOWER SHAFT.  ELEVATION 100'
Disapproved 1st Priority

2AR11 1097 363666 2AR11 - ELEVATION 120'-0" to 140'-0"
LANDING REQUIRED FOR SWAS BUILDING ON DOORS OPENING OUTWARD.  

LOCATION: SWAS BUILDING.  ELEVATION 100'
Disapproved 1st Priority

2AR11 1097 363667 2AR11 - ELEVATION 120'-0" to 140'-0"
PERMANENT SIGNAGE ON DOOR REQUIRED. LOCATION: SWAS BUILDING.  

ELEVATION 100'
Disapproved 1st Priority

2AR11 1097 363668 2AR11 - ELEVATION 120'-0" to 140'-0"

PLATFORM HAS GUAGES THAT ARE SUPPORTED OFF THE  GRATING, NEEDS TO 

BE PROPERLY SUPPORTED. LOCATED JUST EAST OF COLUMN J-13.  LOCATION: 

MAIN TOWER SHAFT.  ELEVATION 100'

Disapproved 1st Priority

2AR11 1097 363669 2AR11 - ELEVATION 120'-0" to 140'-0"
MISSING CONDUIT COVER LOCATED AT COLUMN D-16.  LOCATION: MAIN 

TOWER SHAFT.  ELEVATION 100'
Disapproved 1st Priority

2AR11 1097 363670 2AR11 - ELEVATION 120'-0" to 140'-0"
GENERAL CLEAN UP REQUIRED, REMOVE CONSTRUCTION MATERIAL.  

LOCATION: MAIN TOWER SHAFT.  ELEVATION 100'
Closed CBO App. NR N/A 1/13/14 SH

2AR11 1097 363671 2AR11 - ELEVATION 120'-0" to 140'-0"
REPAIR CONCRETE JUST WEST OF D-20.  LOCATION: MAIN TOWER SHAFT.  

ELEVATION 100'
Closed CBO App. NR N/A 1/13/14 SH

2AR11 1097 363672 2AR11 - ELEVATION 120'-0" to 140'-0" CLEAN OUT DEBRIS IN WIND GIRTS. Closed CBO App. NR N/A 1/13/14 SH

2AR11 1097 363673 2AR11 - ELEVATION 120'-0" to 140'-0" FIRE EXTUINGISHERS NEED TO BE INSTALLED AT CORRECT LOCATIONS. Disapproved 1st Priority

2AR11 1097 2AR11 - ELEVATION 120'-0" to 140'-0" PROVIDE A LEVEL LANDING AT DOOR TO THE SWAS BUILDING. Disapproved 1st Priority

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140' no inspection performed Disapproved

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'
CONDUCTOR COMING OUT OF 21040TMR40 RUNS TO THE EAST BEHIND 

PANEL 2-EC-EA-110 IS NOT SECURED OR PROPERLY TERMINATED PER CODE
Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'
KELLEMS GRIP HAS BEEN REMOVED FROM SUPPORTING MULTI CONDUCTORS 

@ 21040THS40
Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'
TEMPORARY POWER CABLES/CONDUCTORS ARE SECURED TO STRUCTURE BY 

ROPE INSTALL PER CODE OR REMOVE
Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'
TEMPORARY POWER BOX ON STRUCTURAL STEEL IS NOT PROPERLY WEATHER 

SEALED
Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'

UNISTRUT BOX FRAME HAS NO SUPPORTING BECHTEL ENGINEERING OR NEMA 

VE-2-2000 STANDARDS TO SUPPORT AS IS CONDITION FOR CABLE TRAY 

21030TMA09

Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'
UNISTRUT ATTACHED TO HORIZONTAL STRUCTURAL STEEL PROVIDE 

ENGINEERING FOR AS IS CONDITION
Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'

VERTICAL CABLE TRAYS ARE ATTACHED TO STRUCTURE WITH SELF TAPPING 

SCREWS THERE IS NO BECHTEL ENGINEERING OR NEMA VE-2-2000 

STANDARDS TO APPROVE AS IS CONDITION, PROVIDE ENGINEERING TO 

SUPPORT USING SELF TAPPING SCREWS

Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'

CABLE TRAY 21030TMA33 HAS NO CORNER SUPPORT PER BECHTEL 

ENGINEERING AND NEMA VE-2-2000 STANDARDS, PROVIDE ENGINEERING FOR 

AS IS CONDITION

Disapproved 1st priority 2/20/14 RLS
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2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140'

UNISTRUT CANTILEAVERED BOX FRAME SUPPORTING CABLE TRAY 

21030TMA25 HAS NO SUPPORTING BECHTEL ENGINEERING AND OR NEMA VE-

2-2000 STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR12 1261 2AR12 System, Cable Tray Scope - ELEVATION 179' TO 140' CABLE TRAY TO THE WEST OF 21030TMA57 HAS NO SUPPORT Disapproved 1st priority 2/20/14 RLS

2AR12 1098 2AR12 disapproved - 2AR12 - elevation 180'-0" Disapproved

2AR12 1098 363622 2AR12
VALVE WHEEL LOCATED WEST OF 19, NORTH OF D, NEEDS TO HAVE 

CLEARANCE OFF GRATING.
Closed CBO App. NR N/A 1/13/14 SH

2AR12 1098 363623 2AR12 FINISH INSULATION THROUGHOUT AREA. Closed CBO App. NR N/A 1/13/14 SH

2AR12 1098 363624 2AR12
REMOVE DUCT TAPE AND INSTALL PERMANENT SUPPORT FOR HEAT TRACE 

NEAR D-16.
Disapproved 2nd Priority

2AR12 1098 363625 2AR12 PIPE NEEDS SUPPORT, LOCATED EAST OF 16 AND NORTH OF J. Disapproved 2nd Priority

2AR12 1098 363626 2AR12 COMPLETE LIGHTING IN AREA PER PLANS. Disapproved 1st Priority

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180' no inspection performed Disapproved

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180'
KELLEMS GRIPS ARE NO INSTALLED ON VERTICAL CONDUCTORS IN CABLE TRAY 

21060THS60
Disapproved 1st priority 2/20/14 RLS

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180'
VERTICAL CABLE TRAY (FROM EAST TO WEST) TRAY #4 & #5 DOES NOT HAVE 

CABLE PROTECTION FROM 6’ ABOVE FLOOR ELEVATION
Disapproved 1st priority 2/20/14 RLS

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180'
CABLE TRAY # 5 (LOOKING FROM EAST TO WEST) IS NOT PROPERLY ATTACHED 

TO STRUCTURE
Disapproved 1st priority 2/20/14 RLS

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180'
VERTICAL CABLE TRAYS (ALL 5) HAS NO EXPANSION JOINTS (REQUIRED EVERY 

65’ MAX)
Disapproved 1st priority 2/20/14 RLS

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180'
ROPE IS INSIDE CABLE TRAY SUPPORTING CONDUCTORS REMOVE AND USE 

CODE COMPLIANT METHOD OF ATTACHING CONDUCTORS
Disapproved 1st priority 2/20/14 RLS

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180'

CONDUCTORS IN VERTICAL CABLE TRAYS (ALL 5) ARE NOT ATTACHED PER 

CODE REQUIREMENTS THEY MOVE IN THE WIND AND SLAP AGAINST CABLE 

TRAY SECURE PER CODE REQUIREMENTS FOR 21070THS,THR AND TMR

Disapproved 1st priority 2/20/14 RLS

2AR13 1262 2AR13 System Cable tray scope - ELEVATION 219' TO 180'

VERTICAL CABLE TRAYS ARE ATTACHED TO STRUCTURE WITH SELF TAPPING 

SCREWS THERE IS NO BECHTEL ENGINEERING OR NEMA VE-2-2000 

STANDARDS TO APPROVE AS IS CONDITION, PROVIDE ENGINEERING TO 

SUPPORT USING SELF TAPPING SCREWS

Disapproved 1st priority 2/20/14 RLS

2AR13 1071 2AR13 Disapproved - 2AR13 - ELEVATION 220'-0" - see attached  punchlist Disapproved

2AR13 1071 359602 2AR13

THERE ARE LIGHTS MOUNTED TO THE GUARD RAIL AT THE INTERMEDIATE 

STAIR LANDINGS AND ON THE PLATFORM ELEVATION.  IN THE OPINION OF 

NRG, THIS IS NOT CODE COMPLIANT. SEE OSHA REGULATIONS 29 CFR PART 

1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART 

TITLE WALKING-WORKING SURFACES, STANDARD NUMBER 1910.21, SECTIONS 

1910.23, 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) AND CAL/OSHA Title 8, 

SECTIONS 3209(a), 3209(b) INCLUDING THE NOTE AND  3636(a). ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

2AR13 1071 359603 2AR13

THERE ARE LIGHTS MOUNTED TO THE GUARD RAIL ON THE TOP OF THE DA 

TANK.  IN THE OPINION OF NRG, THIS IS NOT CODE COMPLIANT. SEE OSHA 

REGULATIONS 29 CFR PART 1910 OCCUPATIONAL SAFETY AND HEALTH 

STANDARDS SUBPART D, SUBPART TITLE WALKING-WORKING SURFACES, 

STANDARD NUMBER 1910.21, SECTIONS 1910.23, 1910.21(a)(4), 1910.23e(1), 

1910.23(e)(6) AND CAL/OSHA Title 8, SECTIONS 3209(a), 3209(b) INCLUDING 

THE NOTE AND  3636(a). ALSO SEE CBC SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

2AR13 1071 359604 2AR13
ALL GRATING PANELS NEED TO BE PROPERLY FASTENED DOWN TO THE 

STRUCTURAL STEEL
APPROVED Closed 12/24/13 JS CIVIL

2AR13 1071 359605 2AR13
THE INSULATION FOR THE DA TANK DOOR NEEDS TO BE INSTALLED.  IT IS 

CURRENTLY ON THE GRATING NEAR THE ACCESS DOOR.
Closed CBO App. NR N/A 12/5/2013 TV SUBCON

2AR13 1071 359606 2AR13

THE VERTICAL CABLE TRAY ON THE SOUTH SIDE OF THE STAIRS NEEDS TO BE 

SECURED PROPERLY TO THE STRUCTURE.  THE TRAY FURTHEST TO THE WEST 

AT ELEVATION 210'-0" IS LOOSE.

Disapproved 1st Priority ELECT

2AR14 1072 2AR14 DISAPPROVED - 2AR14 - ELEVATION 259'-0" - see attached  punchlist Disapproved
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2AR14 1072 359597 2AR14

THERE ARE LIGHTS MOUNTED TO THE GUARD RAIL AT THE INTERMEDIATE 

STAIR LANDINGS AND ON THE PLATFORM ELEVATION.  IN THE OPINION OF 

NRG, THIS IS NOT CODE COMPLIANT. SEE OSHA REGULATIONS 29 CFR PART 

1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART 

TITLE WALKING-WORKING SURFACES, STANDARD NUMBER 1910.21, SECTIONS 

1910.23, 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) AND CAL/OSHA Title 8, 

SECTIONS 3209(a), 3209(b) INCLUDING THE NOTE AND  3636(a). ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

2AR14 1072 359598 2AR14

IN THE NORTH EAST CORNER THERE IS A PIECE OF PLYWOOD THAT IS 

FASTENED TO THE GRATING THAT NEEDS TO BE REMOVED.  NO HOLE 

PENETRATION UNDERNEATH OBSERVED.

Disapproved 2nd Priority CIVIL

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220' no inspection performed Disapproved

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'
KELLEMS GRIPS ARE NO INSTALLED ON VERTICAL CONDUCTORS IN CABLE TRAY 

21060THS60
Disapproved 1st priority 2/20/14 RLS

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'
VERTICAL CABLE TRAY (FROM EAST TO WEST) TRAY #4 & #5 DOES NOT HAVE 

CABLE PROTECTION FROM 6’ ABOVE FLOOR ELEVATION
Disapproved 1st priority 2/20/14 RLS

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'
CONDUCTORS IN VERTICAL CABLE TRAY # 4 ARE NOT SECURED TO THE CABLE 

TRAY PER CODE
Disapproved 1st priority 2/20/14 RLS

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220' NO SETROUTE INSTALLED ON VERTICAL CABLE TRAY # 4 & # 5 Disapproved 1st priority 2/20/14 RLS

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'
VERTICAL CABLE TRAYS (ALL 5) HAS NO EXPANSION JOINTS (REQUIRED EVERY 

65’ MAX)
Disapproved 1st priority 2/20/14 RLS

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'
CABLE TRAY # 5 (LOOKING FROM EAST TO WEST) IS NOT PROPERLY ATTACHED 

TO STRUCTURE
Disapproved 1st priority 2/20/14 RLS

2AR14 1275 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'

VERTICAL CABLE TRAYS ARE ATTACHED TO STRUCTURE WITH SELF TAPPING 

SCREWS THERE IS NO BECHTEL ENGINEERING OR NEMA VE-2-2000 

STANDARDS TO APPROVE AS IS CONDITION, PROVIDE ENGINEERING TO 

SUPPORT USING SELF TAPPING SCREWS

Disapproved 1st priority 2/20/14 RLS

2AR14 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'

CONDUCTORS IN VERTICAL CABLE TRAYS ARE NOT ATTACHED PER CODE 

REQUIREMENTS THEY MOVE IN THE WIND AND SLAP AGAINST CABLE TRAY 

SECURE PER CODE REQUIREMENTS FOR 21070THS,THR AND TMR 

Disapproved 1st priority 2/20/14 RLS

2AR14 1072 359601 2AR14 System Cable tray scope -  ELEVATION 258' TO 220'

THE VERTICAL CABLE TRAY ON THE SOUTH SIDE OF THE STAIRS NEEDS TO BE 

SECURED PROPERLY TO THE STRUCTURE.  THE TRAY FARTHEST TO THE WEST 

AT ELEVATION 249'-3" IS LOOSE.

Disapproved 1st Priority ELECT

2AR15 1276 2AR15 System Cable tray scope -  ELEVATION  297' TO 259' no inspection performed Disapproved

2AR15 1276 2AR15 System Cable tray scope -  ELEVATION  297' TO 259'
VERTICAL CABLE TRAYS (ALL 5) HAS NO EXPANSION JOINTS (REQUIRED EVERY 

65’ MAX)
Disapproved 1st priority 2/20/14 RLS

2AR15 1276 2AR15 System Cable tray scope -  ELEVATION  297' TO 259' CABLE TRAYS (LOOKING EAST TO WEST) #4 AND # 5 HAS NO ROUTE SET #’S Disapproved 1st priority 2/20/14 RLS

2AR15 1276 2AR15 System Cable tray scope -  ELEVATION  297' TO 259'

CONDUCTORS IN VERTICAL CABLE TRAY ARE NOT ATTACHED PER CODE 

REQUIREMENTS THEY MOVE IN THE WIND AND SLAP AGAINST CABLE TRAY 

SECURE PER CODE REQUIREMENTS FOR 21070THS,THR AND TMR 

Disapproved 1st priority 2/20/14 RLS

2AR15 1276 2AR15 System Cable tray scope -  ELEVATION  297' TO 259'
VERTICAL CABLE TRAY (FROM EAST TO WEST) TRAY #4 & #5 DOES NOT HAVE 

CABLE PROTECTION FROM 6’ ABOVE FLOOR 
Disapproved 1st priority 2/20/14 RLS

2AR15 1073 2AR15 DISAPPROVED - 2AR15 - ELEVATION 298'-0" - see attached  punchlist Disapproved

2AR15 1073 359594 2AR15
THERE ARE GAPS LARGER THAN 1/4" BETWEEN GRATING/PLATFORM AND 

KICKPLATE.
Closed CBO App. NR N/A 12/5/2013 TV CIVIL

2AR15 1073 359595 2AR15
ALL GRATING PANELS NEED TO BE PROPERLY FASTENED DOWN TO THE 

STRUCTURAL STEEL.  SECURE ALL LOOSE PANELS.
APPROVED Closed 12/24/13 JS CIVIL

2AR16 1277 2AR16 System Cable tray scope - ELEVATION 335' TO 298' no inspection performed Disapproved

2AR16 1277 2AR16 System Cable tray scope - ELEVATION 335' TO 298'
NO KELLEMS GRIPS INSTALLED TO SUPPORT 3” CONDUCTORS IN VERTICAL 

CABLE TRAY 21070THS72
Disapproved 1st priority 2/20/14 RLS

2AR16 1277 2AR16 System Cable tray scope - ELEVATION 335' TO 298'
VERTICAL CABLE TRAY (FROM EAST TO WEST) TRAY #4  HAS NO SETROUTE #’S 

AND DOES NOT HAVE CABLE PROTECTION FROM 6’ ABOVE FLOOR ELEVATION
Disapproved 1st priority 2/20/14 RLS

2AR16 1277 2AR16 System Cable tray scope - ELEVATION 335' TO 298'

CONDUCTORS IN VERTICAL CABLE TRAY ARE NOT ATTACHED PER CODE 

REQUIREMENTS THEY MOVE IN THE WIND AND SLAP AGAINST CABLE TRAY 

SECURE PER CODE REQUIREMENTS FOR 21070THS,THR AND TMR @ 

ELEVATIONS 337 THRU 298

Disapproved 1st priority 2/20/14 RLS
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2AR16 1277 2AR16 System Cable tray scope - ELEVATION 335' TO 298'
TEMPORARY POWER CABLES @ POWER DISTRUBUTION BLOCK ARE NOT 

PROPERLY TERMINATED PER CODE
Disapproved 1st priority 2/20/14 RLS

2AR16 1074 2AR16 DISSAPROVED - AR16 - ELEVATION 337'-0" - see attached  punchlist Disapproved

2AR16 1074 359591 2AR16

THERE ARE LIGHTS MOUNTED TO THE GUARD RAIL AT THE INTERMEDIATE 

STAIR LANDINGS AND ON THE PLATFORM ELEVATION.  IN THE OPINION OF 

NRG, THIS IS NOT CODE COMPLIANT. SEE OSHA REGULATIONS 29 CFR PART 

1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART 

TITLE WALKING-WORKING SURFACES, STANDARD NUMBER 1910.21, SECTIONS 

1910.23, 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) AND CAL/OSHA Title 8, 

SECTIONS 3209(a), 3209(b) INCLUDING THE NOTE AND  3636(a). ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

2AR16 1074 359592 2AR16

THE PENETRATION FOR THE PIPE CHASE IN THE NORTH-EAST CORNER NEEDS 

TO BE COVERED TO ELIMINATE THE POTENTIAL FOR SOMEONES FOOT TO GO 

THROUGH.

APPROVED Closed 12/24/13 JS CIVIL

2AR16 1074 359593 2AR16
ALL GRATING PANELS NEED TO BE PROPERLY FASTENED DOWN TO THE 

STRUCTURAL STEEL.  SECURE ALL LOOSE PANELS.
APPROVED Closed 12/24/13 JS CIVIL

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337' no inspection performed Disapproved

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337'
UNISTRUT BOX FRAME SUPPORT @ CABLE TRAY 21070THA13 & 21070TMA13 

IS RESTING ON TOP OF THA13 CABLE TRAY ADDDING DEAD LOAD REMOVE IT
Disapproved 1st priority 2/20/14 RLS

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337' CABLE EDGE GUARD REQUIRED @ 21070THA23 AT THE CABLE TRAY COVER Disapproved 1st priority 2/20/14 RLS

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337'
CABLE TRAY DIVIDER INSIDE CABLE IS NOT SECURED TO THE CABLE TRAY 

MOVES IN THE WIND 21070THA17
Disapproved 1st priority 2/20/14 RLS

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337'
VERTICAL CABLE TRAYS (ALL 5) HAS NO EXPANSION JOINTS (REQUIRED EVERY 

65’ MAX)
Disapproved 1st priority 2/20/14 RLS

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337'
VERTICAL CABLE TRAY (FROM EAST TO WEST) TRAY #4  HAS NO SETROUTE #’S 

AND DOES NOT HAVE CABLE PROTECTION FROM 6’ ABOVE FLOOR ELEVATION
Disapproved 1st priority 2/20/14 RLS

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337' TEMPORARY POWER CABLES ARE NOT SUPPORTED PER CODE Disapproved 1st priority 2/20/14 RLS

2AR17 1278 2AR17 System Cable tray scope - ELEVATION 375' TO 337'

VERTICAL CABLE TRAYS ARE ATTACHED TO STRUCTURE WITH SELF TAPPING 

SCREWS THERE IS NO BECHTEL ENGINEERING OR NEMA VE-2-2000 

STANDARDS TO APPROVE AS IS CONDITION, PROVIDE ENGINEERING TO 

SUPPORT USING SELF TAPPING SCREWS

Disapproved 1st priority 2/20/14 RLS

2AR17 1278 359589 2AR17 System Cable tray scope - ELEVATION 375' TO 337'
NUMEROUS CABLES IN VERTICAL CABLE TRAY, SOUTH OF G/L G NEAR 18 AT 

ELEVATION 366', NEED TO BE PROPERLY SUPPORTED
Disapproved 1st Priority ELECT

2AR17 1096 2AR17 DISAPPROVED - 2AR17 - ELEVATION 376'-0" - SEE ATTACHED  PUNCH LIST Disapproved

2AR17 1096 91143 2AR17 LOOSE HARDWARE ON HANDRAILS FOR 2-VB-MA-001A PLATFORM APPROVED Closed 12/24/13 JS CIVIL

2AR17 1096 91144 2AR17 REMOVE SCAFFOLD OVER AIR HANDLER FOR 2-VB-MA-001A Disapproved 2nd Priority CIVIL

2AR17 1096 359586 2AR17
THERE ARE GAPS LARGER THAN 1/4" BETWEEN GRATING/PLATFORM AND 

KICKPLATE.
Closed CBO App. NR 12/11/2013 TV NA CIVIL

2AR17 1096 359587 2AR17
REMOVE ALL CONSTRUCTION MATERIAL FROM THE TOWER.  THERE ARE 

CHAINFALLS THAT ARE NOT BEING USED IN THE SOUTHWEST CORNER.
Disapproved 2nd Priority CIVIL

2AR17 1096 359588 2AR17

THERE ARE LIGHTS MOUNTED TO THE GUARD RAIL AT THE INTERMEDIATE 

STAIR LANDINGS AND ON THE PLATFORM ELEVATION.  IN THE OPINION OF 

NRG, THIS IS NOT CODE COMPLIANT. SEE OSHA REGULATIONS 29 CFR PART 

1910 OCCUPATIONAL SAFETY AND HEALTH STANDARDS SUBPART D, SUBPART 

TITLE WALKING-WORKING SURFACES, STANDARD NUMBER 1910.21, SECTIONS 

1910.23, 1910.21(a)(4), 1910.23e(1), 1910.23(e)(6) AND CAL/OSHA Title 8, 

SECTIONS 3209(a), 3209(b) INCLUDING THE NOTE AND  3636(a). ALSO SEE CBC 

SECTIONS 1012.1 AND 1607.7.

Disapproved 1st Priority ELECT

2AR17 1096 359589 2AR17
NUMEROUS CABLES IN VERTICAL CABLE TRAY, SOUTH OF G/L G NEAR 18 AT 

ELEVATION 366', NEED TO BE PROPERLY SUPPORTED
Disapproved 1st Priority ELECT

2AR17 1096 359590 2AR17
ALL GRATING PANELS NEED TO BE PROPERLY FASTENED DOWN TO THE 

STRUCTURAL STEEL.  SECURE ALL LOOSE PANELS.
APPROVED Closed 12/24/13 JS CIVIL

2AR17 1096 362758 2AR17
THERE IS A LOOSE THREADED ROD FOR PIPE SUPPORT, LOCATED APPROX 25' 

AFF NORTH OF THE PLATFORM. ELEVATION 180.
Disapproved 1st Priority PIPING
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2AR17 1096 362759 2AR17 GAP IN HANDRAIL ABOVE DA OF THE PLATFORM. ELEVATION 180. Disapproved 1st Priority PIPING

2AR17 1096 362760 2AR17
GAP BETWEEN LADDER AND PLATFORM RAILING ABOVE DA.  EAST OF THE 

PLATFORM. ELEVATION 180.
Disapproved 1st Priority PIPING

2AR17 1096 362761 2AR17
MOUNT PERMANENT FIRE EXTINGUISHERS IN AREA. EAST OF THE PLATFORM. 

ELEVATION 180.
APPROVED Closed 12/24/13 JS CIVIL

2AR17 1096 362762 2AR17
NEED ADEQUATE SUPPORT FOR LIGHTING CABLE LOCATED P-16, EAST OF 

PLATFORM. ELEVATION 180.
Disapproved 2nd Priority ELECT

2AR17 1096 362763 2AR17
INSTALL CONFINED SPACE SIGN AT THE DA MANHOLE. SOUTH OF THE 

PLATFORM. ELEVATION 180.
Disapproved 1st Priority PIPING

2AR17 1096 362764 2AR17
REMOVE RUST ON I-BEAM WEBBING, APPROX 16" OF ELEVATION 180, 8' EAST 

OF D-16. ELEVATION 180.
Closed CBO App. NR N/A 12/18/13 SH SUBCON

2AR17 1096 362765 2AR17 GROUND CLOSED COOLING WATER TANK. ELEVATION 180. Disapproved 1st Priority ELECT

2AR17 1096 362766 2AR17
TIGHTEN THE NUT ON U-BOLT ABOVE THE COOLING WATER TANK. SEE  PIPE 

002-PS-WB-8100-210032 FOR REFERENCE. ELEVATION 180.
Disapproved 2nd Priority PIPING

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376' Perform final Inspection of the cable tray in Unit 2 Area 2AR18 Disapproved

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'

UNISTRUT BOX FRAME SUPPORTING 3 LEVELS OF CABLE TRAY @ 21080THA33, 

21080TMA33 & 21080TSA33 HAS NO SUPPORTING BECHTEL ENGINEERING OR 

NEMA VE-2-2000 STANDARDS

Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376' NO EXPANSION JOINT INSTALLED IN VERTICAL CABLE TRAYS Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'

THERE IS AN APPARENT LOAD ISSUE FOR STRUCTURAL STEEL @ 21080THS80 

THE STEEL IS ROLLING TOWARDS VERTICAL CABLE TRAY THE ENGINEER OF 

RECORD MUST ADDRESS THIS STRUCTURAL ISSUE

Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'
VERTICAL CABLE TRAY 21080THR, THS & TMR INSTALL CABLE EDGE GAURDS 

WHERE CONDUCTORS & CABLE EXIT THE CABLE TRAY
Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'
TEMPORARY POWER CABLES ARE NOT SUPPORTED PER CODE, REMOVE 

CABLES OR SECURE PER CODE REQUIREMENTS
Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376' BOND CABLE TRAYS TO EEM HOUSE Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'

CANTILEVERED UNISTRUT/ ALL THREAD SUPPORTTNG 3 LEVELS OF CABLE 

TRAYS HAS NO SUPPORTING BECHTEL ENGINEERING OR NEMA VE-2-2000 

STANDARDS TO SUPPORT AS IS CONDITION@ 21080THA, TMA & TSA 05 THRU 

13

Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'

DOUBLE UNISTRUT SUPPORT @ 21080THA, TMA & TSA 21 HAS NO BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS 

CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'

REPLACE ALL THREAD FOR CABLE TRAYS 21080THA, TMA & TSA25 IT HAS BEEN 

BENT IN MANY DIRECTIONS AND DOES NOT SUPPORT THE LOAD VERTICALLY 

AS DESIGNED OR PROVIDE ENGINEERING FOR AS IS CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR18 1279 2AR18 System cable tray scope - ELEVATION 414' TO 376'
TRAPEZE SUPPORT INSTALLED TO SUPPORT CABLE TRAY CORNER IS NOT 

INSTALLED PER BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS
Disapproved 1st priority 2/20/14 RLS

2AR18 1295 2AR18 Tier 8 Unit 2 Area 2AR18 - This report has been statused for tracking purposes. Disapproved

2AR18 1295 91145 2AR18 Tier 8
INSTALL A SELF CLOSING DOOR (SWING GATE) ON PLATFORM FOR 2-VB-MA-

001A.  GATE DOESN’T SWING OR LATCH.
Disapproved 2nd Priority CIVIL

2AR18 1295 91153 2AR18 Tier 8
INSPECT GAP BETWEEN 2-VB-MA-001A AND PLATFORM/GRATING/HANDRAILS.  

APPEARS LARGER THAN OSHA ALLOWED.
Disapproved 2nd Priority CIVIL

2AR18 1295 362752 2AR18 Tier 8

RE-LOCATE FIRE EXTINGUISHER FROM OUTSIDE PERIMETER OF PLATFORM TO 

INSIDE OF THE PERIMETER. FIRE EXTINGUISHER LOCATED NE OF THE 

PLATFORM. ELEVATION 395.

APPROVED Closed 12/24/13 JS CIVIL

2AR18 1295 362753 2AR18 Tier 8

THE E-HOUSE BLDG (UNIT SRSG MCC 2-EC-EC-1050 A&B) NEED STAIRS TO 

BOTH OF THE BUILDINGS ENTRANCES. LOCATED NORTH OF THE PLATFORM. 

ELEVATION 395.

Disapproved 1st Priority CIVIL

2AR18 1295 362754 2AR18 Tier 8 CLEAN DEBRIS THAT IS ON TOP OF THE E-BLDG. ELEVATION 395. Closed CBO App. NR N/A 12/18/13 SH CIVIL

2AR18 1295 362755 2AR18 Tier 8 GROUND TANK LOCATED SOUTH SIDE OF THE PLATFORM. ELEVATION 376. APPROVED closed 1/23/14 ms ELECT

2AR18 1295 362756 2AR18 Tier 8
ALL FIRE EXTINGUISHERS NEED TO BE REMOVED FROM THE OUTER HANDRAILS 

AND RE-LOCATED.  ELEVATION 376.
APPROVED Closed 12/24/13 JS CIVIL
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2AR18 1295 362757 2AR18 Tier 8
REMOVE THE SCAFFOLDING LOCATED NW OF THE PLATFORM.  ELEVATION 

376.
Disapproved 2nd Priority CIVIL

2AR18 1295 2AR18 Tier 8 PROVIDE LEVEL LANDINGS AT DOORS TO E-HOUSE Disapproved 1st Priority

2AR18 1295 2AR18 Tier 8
CONDENSATE DRAINS TO DRAIN TO A APPROVED LOCATION AT 2-VB-MA-

001A&B
Disapproved 1st Priority

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

See attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2/24/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415' MISSING GROUND TO CABLE TRAY AT 71110TMA09 Disapproved 1st priority 3/4/2014 MS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
CABLES/CONDUCTORS INVERTICAL CABLE TRAY 21090TSR95 NOT SECURED 4’ 

TO 6’ 0.C. DEPENDING ON CABLE DIAMETER
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

PROVIDE ENGINEERING TO SUPPORT AS IS INSTALLATION OF THE VERTICAL 

CABLE TRAY SUPPORT SYSTEM ATTACHED TO STRUCTURE WITH SELF TAPPING 

SCREWS

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
CABLE TRAY 21095TMB03 NOT SUPPORTED PER BECHTEL ENGINEERING AND 

OR NEMA VE-2-2000
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
NO BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT 

UNISTRUT BOX FRAME CABLE TRAY SUPPORT@ 21095TMB09
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

THE SPACING OF SUPPORTS FOR CABLE TRAY 21095TMB15 IS NOT PER 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS PROVIDE 

ENGINEERING FOR AS IS CONDITION OR CORRECT PER APPROVED STANDARDS

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
NO ENGINEERING TO SUPPORT INSTALLATION OF CABLE TRAY SUPPORT ON 

STRUCTURAL STEEL FLANGES OF LESS THAN 8”SEE @ 21095TMB15
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415' SET ROUTE #’s ARE MISSING ON CABLE TRAY 21095TMB Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

THE SPACING OF SUPPORTS FOR CABLE TRAY 21095TMA05 IS NOT PER 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS PROVIDE 

ENGINEERING FOR AS IS CONDITION OR CORRECT PER APPROVED STANDARDS

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

THE UNISTRUT BOX FRAME CABLE TRAY SUPPORT IS ATTACHED TO A 6” 

STRUCTURAL STEEL FLANGE PER BECHTEL ENGINEERING 8” IS THE MINIMUM 

FLANGE WIDTH PLUS THIS IS HOLDING UP DOUBLE TEAR CABLE TRAYS 

21095TMA09 & 21095THA09 PROVIDE ENGINEERING TO SUPPORT AS IS 

INSTALLATION

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

CANTILEVER ALLTHREAD SUPPORT IS ATTACHED TO A 6” STRUCTURAL STEEL 

FLANGE PER BECHTEL ENGINEERING 8” IS THE MINIMUM FLANGE WIDTH PLUS 

THIS IS HOLDING UP DOUBLE TEAR CABLE TRAYS 21095THA11 & 21095TMA11 

PROVIDE ENGINEERING TO SUPPORT AS IS INSTALLATION

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

NO SUPPORTING BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS TO SUPPORT CABLE SUPPORT COMPLETED AT 21095TMA17 THRU 

21095TMA19

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415' SETROUTE #’s NOT INSTALLED AT SOUTHEND OF 21095TMB CABLE TRAY Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
NO BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT 

CABLE TRAY SUPPORT INSTALLED @21095TMB
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
TEMPORARY POWER CABLES ARE SUPPORTED BY ROPE OFF GAURDRAIL 

INSTALL PER CODE OR REMOVE
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

TEMPORARY POWER DISTRUBUTION BOX IS IMPROPERLY WEATHER SEALED 

WHERE CONDUCTORS USED TO GO INTO BOX REMOVE OR USE APPROVED 

MEATHOD TO WEATHER SEAL

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415' CABLE EDGE GUARD REQUIRED AT 21090TMA01 Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
NO CABLE TRAY TRANSITION PIECE INSTALLED ON OUTSIDE EDGE @ 

21090TMA03 TO 21090TMA05
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

CABLE TRAY SUPPORT @ 21090TMA09 THRU 21090TMA11 IS NOT SUPPORTED 

BY ANY BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS PROVIDE 

ENGINEERING FOR AS IS CONDITION

Disapproved 1st priority 2/20/14 RLS
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2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

UNISTRUT BOX FRAME SUPPORT @ 21090TMA15 THRU 21090TMA17 HAS NO 

BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARD TO SUPPORT 

INSTALLATION PROVIDE ENGINEERING FOR AS IS CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415' CABLE TRAY WATER FALL IS MISSING CABLE RAY COVER @ 21090TMA13 Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

UNISTRUT BOX FRAME SUPPORT @ 21090TMA17 THRU 21090TMA27 HAS NO 

BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARD TO SUPPORT 

INSTALLATION PROVIDE ENGINEERING FOR AS IS CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

CANTILEVERED UNISTRUT CABLE TRAY SUPPORT@ 21090TMA71 THRU 

21090TMA79 HAS NO BECHTEL ENGINEERING OR NEMA VE-2-2000 

STANDARDS TO SUPPORT INSTALLATION, PROVIDE ENGINEERING FOR AS IS 

CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
CABLE TRAY SUPPORT @ 2190TMA67 THRU 2190TMA69 IS NOT PER BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

THE DOUBLE BOX FRAME UNISTRUT SUPPORT @ 2190TMA65 HAS NO 

SUPPORTING ENGINEERING FOR AS IS CONDITION, PROVIDE ENGINEERING OR 

FIX PER BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS.

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
CABLE TRAY SUPPORT @ 21090TMA65 IS NOT PER BECHTEL ENGINEERING 

AND OR NEMA VE-2-2000 STANDARDS
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

THE DOUBLE BOX FRAME UNISTRUT SUPPORT @ 2190TMA45 HAS NO 

SUPPORTING ENGINEERING FOR AS IS CONDITION, PROVIDE ENGINEERING OR 

FIX PER BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

THE DOUBLE CANTILEAVERED UNISTRUT CABLE TRAY SUPPORT INSTALLED FOR 

21090TMA43 THRU 21090TMA87 HAS NO SUPPORTING ENGINEERING FOR AS 

IS CONDITION, PROVIDE ENGINEERING OR FIX PER BECHTEL ENGINEERING AND 

OR NEMA VE-2-2000 STANDARDS

Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'
NO CABLE TRAY TRANSITION PIECES INSTALLED AT 21090TMA81 TO 

21090TMA83
Disapproved 1st priority 2/20/14 RLS

2AR19 1280 2AR19 System cable tray scope - ELEVATION 427' TO 415'

CABLE TRAY TEE SUPPPORT INSTALLED @ 2190TMA35 THRU 21090TMA81 HAS 

NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARD TO SUPPORT 

AS IS INSTALLATION

Disapproved 1st priority 2/20/14 RLS

2AR19 1029 2AR19
Continued punchlist inspections of 2AR19 - Elevation 415'-2" through 439'-1 

11/16" - Disapproved- See attachment  for clarifications
Disapproved

2AR19 1029 362728 2AR19
PUNCTURE ON INSULATION LOCATED ON COLUMN 17,  LOCATED BEHIND AND 

APPOX 3' ABOVE A YELLOW TOE PLATE. ELEVATION 439.
Disapproved 2nd Priority SUBCON

2AR19 1029 362729 2AR19 PIPE NEEDS SUPPORT. LOCATED COLUMN 16 SOUTH OF L.2. ELEVATION 439. Disapproved 2nd Priority PIPING

2AR19 1029 362730 2AR19
HANGAR COMES THROUGH THE GRATING LOCATED L.2 AND WEST OF 

COLUMN LINE 17 NEED A TO BE CUT OFF OR COVERED.  ELEVATION 439.
Disapproved 2nd Priority PIPING

2AR19 1029 362731 2AR19
CUT OFF THE EXCESS THREADED BOLT LOCATED AT CABLE TRAY 2110TMA19.   

ELEVATION 439.
Disapproved 2nd Priority ELECT

2AR19 1029 362732 2AR19
PROVIDE ADEQUATE SUPPORT FOR HEAT TRACE CABLE, ALONG COLUMN LINE 

16 BETWEEN G12 AND L.2 WEST OF THE PLATFORM.  ELEVATION 439.
Disapproved 2nd Priority ELECT

2AR19 1029 362733 2AR19
REPAIR CABLE TRAY DIVIDER AT 211140TMA14. APPROX. 5" WEST OF COLUMN 

20 AND L.2.  ELEVATION 439.
Disapproved 2nd Priority ELECT

2AR19 1029 362734 2AR19

MISSING QTY (4) NIPPLE AND CAPS FOR STEAM VALVES: VALVE 002-MV-5630 

LOCATED NW OF PLATFORM, ALONG LINE-P BETWEEN COLUMNS 16 AND 17; 

VALVE 002-AAV-2056 LOCATED ADJACENT TO VALVE 002-MV-5630, VALVE 

002-AAV-2556, LOCATED NORTH CENTER OF THE PLATFORM BET

Closed CBO App. NR N/A 12/18/13 SH PIPING

2AR19 1029 362735 2AR19
MISSING CONDUIT COVER BELOW THE GRATING AT THE VERTICAL PIPE CHASE, 

LOCATED NE OF THE PLATFORM.  ELEVATION 439.
Disapproved 2nd Priority ELECT

2AR19 1029 362736 2AR19
REMOVE THE U-BOLT ON UNDERSIDE OF BEAM, LOCATED ALONG LINE P, 

WEST OF COLUMN 17.   ELEVATION 439.
Closed CBO App. NR N/A 12/18/13 SH CIVIL

2AR19 1029 362737 2AR19
MISSING VALVE TAG LOCATED NE CORNER OF THE PLATFORM, ADJACENT TO 

002-AAV-517B.   ELEVATION 439.
Closed CBO App. NR N/A 12/18/13 SH PIPING
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2AR19 1029 362738 2AR19 MISSING VALVE TAG 8' AFF, WEST OF COLUMN 17 AND SOUTH OF  LINE K. Closed CBO App. NR N/A 12/18/13 SH ELECT

2AR19 1029 362739 2AR19
TRIM EXCESS UNIT STRUT LOCATED WEST OF COLUMN 17. ABOUT 11" NORTH 

OF LINE K. ELEVATION 427.
Closed CBO App. NR N/A 12/18/13 SH ELECT

2AR19 1029 362740 2AR19 DUCT SEAL ALL CONDUITS LEADING INTO CABLE TRAYS. ELEVATION 427. APPROVED Closed 12/23/13 JS ELECT

2AR19 1029 362741 2AR19
REMOVE UNUSED RECIPROCAL BOX LOCATED COLUMN 16 LINE P. ELEVATION 

427.
Closed CBO App. NR N/A 12/18/13 SH ELECT

2AR19 1029 362742 2AR19
REMOVE SCAFFOLD CLAMP APPROX 8" SOUTH OF GRID LINE P, EAST OF LINE 

16. (NW OF PLATFORM)  ELEVATION 427.
Closed CBO App. NR N/A 12/18/13 SH CIVIL

2AR19 1029 362743 2AR19
REPAIR DAMAGED INSULATION APPROX10" EAST OF LINE 16, 13" SOUTH OF P.  

(NW OF PLATFORM)  ELEVATION 427.
Closed CBO App. NR N/A 12/18/13 SH SUBCON

2AR19 1029 362744 2AR19

OIL LEAKAGE IN VALVES 002-AA-HV-7058 AND 002-AA-V-7078. LOOKING AT 

PANEL 2-EH-EJM-103 VALVES ARE ON THE LEFT AND RIGHT SIDE OF PANEL, 

PANEL LOCATED SW CORNER OF THE PLATFORM.  ELEVATION 427.

Closed CBO App. NR N/A 12/18/13 SH PIPING

2AR19 1029 362745 2AR19

MISSING VALVE TAG ON 002-AA-V-785, LOCATED TO THE RIGHT SIDE OF 

PANEL 2-EH-EJM-103. PANEL LOCATED SW CORNER OF THE PLATFORM.  

ELEVATION 427.

Closed CBO App. NR N/A 12/18/13 SH PIPING

2AR19 1029 362746 2AR19
INSTALL VERTICAL CABLE TRAY COVER AND REMOVE PULL ROPE FROM 

HANDRAIL LOCATED AT TOP OF STAIRS.  ELEVATION 427.
APPROVED Closed 12/24/13 JS CIVIL

2AR19 1029 362747 2AR19
GROUND AND SEAL CONDUITS LOCATED ON GRID LINE P, EAST OF COLUMN 

19.  NE OF THE PLATFORM.  ELEVATION 415.
APPROVED Closed 12/23/13 JS ELECT

2AR19 1029 362749 2AR19

ELECTTRICAL CONDUITS 21091CX003 AND 21091KM004 THAT COME FROM 

THE VALVE LOCATED NE CORNER OF PLATFORM, NEEDS TO BE STRAIGHTENED 

OUT AND SUPPORTED. ELEVATION 415.

Closed CBO App. NR N/A 12/18/13 SH ELECT

2AR19 1029 362750 2AR19
MISSING VALVE CAP LOCATED EAST OF COLUMN 20 BETWEEN GRID LINES K 

AND G. ELEVATION 415.
Closed CBO App. NR N/A 12/18/13 SH PIPING

2AR19 1029 362751 2AR19
NEED TO REINSTALL HANGAR SUPPORT FOR CABLE TRAY LOCATED WEST OF G-

17.  ELEVATION 415.
APPROVED closed 1/23/14 ms CIVIL

2AR20 1048 Unit 2 General Power Block Area 2AR20 Area inspection was performed of 2AR20 – Disapproved - see attached  list Disapproved

2AR20 1048 77073 Unit 2 General Power Block Area 2AR20 FINISH GRADE POWER BLOCK Disapproved 1st Priority CIVIL

2AR20 1048 364116 Unit 2 General Power Block Area 2AR20 CULVERTS NEED TO BE CLEANED OUT Disapproved 2nd Priority CIVIL

2AR20 1048 364117 Unit 2 General Power Block Area 2AR20 VERIFY IF THE CULVERT CROSSING AT THE NE SIDE OF THE ACC IS TO REMAIN Closed CBO App. NR 1/23/14 SH PE

2AR20 1048 364118 Unit 2 General Power Block Area 2AR20
IMPROPER WIRING METHODS OF SIGHT LIGHTING ATTACHED TO POLE.  

WATER TREATMENT AREA LIGHT POLES
Disapproved 1st Priority ELECT

2AR20 1048 364119 Unit 2 General Power Block Area 2AR20 COMPLETE GROUNDING AT NW CORNER OF WET/DRY SAC AREA Disapproved 1st Priority ELECT

2AR20 1048 364120 Unit 2 General Power Block Area 2AR20 SECURE ELECTTRICAL OUTLET CONNECTION NW CORNER OF SWITCHYARD Disapproved 2nd Priority ELECT

2AR20 1048 364121 Unit 2 General Power Block Area 2AR20 VERIFY AGGREGATE ELEVATIONS.  MUST BE INSTALLED BE APPROVED PLANS. Closed CBO App. NR 1/23/14 SH SUBCON

2AR20 1048 364122 Unit 2 General Power Block Area 2AR20
TWO LIGHT POLES NW OF LUBE OIL BUILDING NEED COVERS PLACED ON THE 

BOTTOM OF THE POLE
APPROVED Closed 2/27/14 CG ELECT

2AR20 1048 364123 Unit 2 General Power Block Area 2AR20
IMPROPER WIRING METHODS FOR THE 480 KV FOR THE LIGHT POLES IN THE 

WT AREA
Disapproved 1st Priority ELECT

2AR20 1048 364124 Unit 2 General Power Block Area 2AR20 VERIFY SWALE SLOPE THROUGHOUT THE POWERBLOCK Closed CBO App. NR 1/23/14 SH SUBCON

2AR20 1048 364125 Unit 2 General Power Block Area 2AR20 K-RAIL NEEDS TO BE INSTALLED Closed CBO App. NR 1/23/14 SH SUBCON

2AR21 1028 2AR21 Disapproved - 2AR21 elevation 439'-1 11/16" through 464'-5 1/2" Disapproved

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439' no inspection performed Disapproved

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439'
NO SUPPORTING BECHTEL ENGINEERING OR NEMA VE-2-2000FOR AS IS 

SUPPORT FOR CABLE TRAY 21130TMD51 THRU 21130TMD53
Disapproved 1st priority 2/20/14 RLS

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439'
NO SUPPORTING BECHTEL ENGINEERING OR NEMA VE-2-2000FOR AS IS 

SUPPORT FOR CABLE TRAY 21130TMD59 THRU 21130TMD65
Disapproved 1st priority 2/20/14 RLS

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439' NO CABLE TRAY SUPPORT @ 21130TMD43 Disapproved 1st priority 2/20/14 RLS

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439' NO CABLE TRAY SUPPORT @ 21130TMD29 Disapproved 1st priority 2/20/14 RLS

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439'
NO CABLE TRAY CORNER SUPPORT 21130TMD29 THRU 21130TMD31 IS 

INCOMPLETE PER BECHTEL ENGINEERING AND NEMA VE-2-2000
Disapproved 1st priority 2/20/14 RLS
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2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439'
NO SUPPORTING BECHTEL ENGINEERING AND OR NEMA VE-2-2000 FOR CABLE 

SUPPORT @ 21110TMA13 THRU 21110TMA15
Disapproved 1st priority 2/20/14 RLS

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439' NO CABLE TRAY SUPPORT @ 21110TMA25 Disapproved 1st priority 2/20/14 RLS

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439'
NO CABLE TRAY CORNER SUPPORT 21130TMD35 THRU 2130TMD39 IT IS 

INCOMPLETE PER BECHTEL ENGINEERING AND NEMA VE-2-2000
Disapproved 1st priority 2/20/14 RLS

2AR21 1281 2AR21 System, Cable Tray Scope -  ELEVATION 459' TO 439'
CABLE TRAY SUPPORT AT WATERFALL IS NOT PER BECHTEL ENGINEERING AND 

OR NEMA VE-2-2000
Disapproved 1st priority 2/20/14 RLS

2AR22 1263 2AR22 System, Cable Tray Scope - ELEVATION 491' TO 460' no inspection performed Disapproved

2AR22 1263 2AR22 System, Cable Tray Scope - ELEVATION 491' TO 460'
NO KELLEMS GRIPS TO SUPPORT TEMPERARY POWER CABLES REMOVE OR 

INSTALL PER CODE 
Disapproved 1st priority 2/20/14 RLS

2AR22 1263 2AR22 System, Cable Tray Scope - ELEVATION 491' TO 460' NO CABLE TRAY SUPPORT @ 21130TMC03 Disapproved 1st priority 2/20/14 RLS

2AR22 1027 2AR22 Disapproved - 2AR22 - elevation 464'-5 1/2" to 484'-11" Disapproved

2AR22 1027 2AR22 COMPLETE ALL HANDRAIL INSTALLATIONS Disapproved 1st priority

2AR22 1027 2AR22
COMPLETE INSTALLATION OF ALL TOE/KICK PLATES AT ALL GRATING 

PENETRATIONS
Disapproved 1st priority

2AR22 1027 2AR22 VERIFY GRATING IS ADEQUATELY SECURED TO STRUCTURAL STEEL Disapproved 2nd priority

2AR22 1027 2AR22
ENSURE ALL LANDINGS, STAIRS, RAILINGS, STEPS, RISERS AND GUARDRAILS 

COMPLY WITH CBC CHAPTER 10
Disapproved 1st priority

2AR22 1027 2AR22 COMPLETE AREA AND STAIRWELL LIGHTING Disapproved 1st priority

2AR22 1027 2AR22 SEAL ALL CONDUIT ENDS THAT ARE EXPOSED TO THE ENVIRONMENT Disapproved 1st priority

2AR22 1027 2AR22
INSTALL CABLE TRAY COVERS WHERE REQUIRED BY CEC AND BECHTEL 

SPECIFICATIONS
Disapproved 1st priority

2AR22 1027 2AR22 REMOVE ALL TRASH FROM CABLE TRAYS Disapproved 2nd priority

2AR22 1027 2AR22 REMOVE ALL TEMPORARY POWER CABLES Disapproved 2nd priority

2AR22 1027 2AR22 REMOVE ALL TRASH, DEBRIS, PLYWOOD, SCAFFOLDING, ETC. Disapproved 2nd priority

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492' no inspection performed Disapproved

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492'
HORIZONTAL CABLE TRAY (BELOW 21160TMB07) UNDER FLOOR GRATING IS 

FULL OF CONSTRUCTION DEBRIS 
Disapproved 1st priority 2/20/14 RLS

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492'
HORIZONTAL CABLE TRAY (BELOW 21160TMB07) UNDER FLOOR GRATING HAS 

NO CABLE TRAY COVER INSTALLED 
Disapproved 1st priority 2/20/14 RLS

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492'
HORIZONTAL CABLE TRAY 21150TMA03 (SOUTH OF STAIR SHAFT) CABLE TRAY 

COVER NOT INSTALLED
Disapproved 1st priority 2/20/14 RLS

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492'
CABLE EDGE PROTECTION REQUIRED @ WEST END OF 21150TMA03 FOR 

CABLES/CONDUCTORS TRANSVERSING FROM VERTICAL TO HORIZONTAL
Disapproved 1st priority 2/20/14 RLS

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492'
CABLE TRAY IS NOT PROPERLY SUPPORTED PER NEMA VE 2-2000 AND BECHTEL 

EGINEERING SPECIFICATIONS @ 21140TMA07 THRU 21140TMA09
Disapproved 1st priority 2/20/14 RLS

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492' NO CABLE TRAY COVERS INSTALLED @ 21140TMA11 Disapproved 1st priority 2/20/14 RLS

2AR23 1282 2AR23 System, Cable Tray Scope - ELEVATION 500' TO 492'
CANTILEVERED UNISTRUT SUPPORT @ 21140TMA45 HAS NO SUPPORTING 

ENGINEERING FOR AS IS CONDITION, PROVIDE ENGINEERING
Disapproved 1st priority 2/20/14 RLS

2AR23 1026 2AR23
2AR23 EL 484'-11" to 504'-8 1/2" � Not Ready- Inspection cancelled. Issues not 

resolved from last inspection.
Disapproved

2AR23 1026 362343 2AR23
REMOVE ALL TEMPORARY ELECTRICAL SPEAKER SYSTEM AT D-20. (ELEVATION 

500.10)
Closed CBO App. NR N/A SH ELECT

2AR23 1026 362344 2AR23
NEED SCREWS IN THE GRATING LOCATED WEST OF THE STAIR ENTRANCE. 

(ELEVATION 500.10)
Closed CBO App. NR N/A SH MECH

2AR23 1026 362345 2AR23 COMPLETE THE INSULATION AROUND THE AREA. (ELEVATION 500.10) Closed CBO App. NR N/A SH SUBCON

2AR23 1026 362346 2AR23
PAINT FIELD WELDS AT 1" AND 2" (6142-A-106G-1),  7' ABOVE THE FINISHED 

FLOOR. (ELEVATION 500.10)
Closed CBO App. NR N/A SH SUBCON

2AR23 1026 362347 2AR23 REMOVE TEMPORARY POWER IN THE AREA. Disapproved 1st Priority ELECT

2AR23 1026 362348 2AR23
COMPLETE PROPER SUPPORT AT CONDUIT 21161CX151 LOCATED AT P-17. 

(ELEVATION 500.10)
Closed CBO App. NR N/A SH ELECT

2AR23 1026 362349 2AR23
REMOVE ROPE FROM BEAM, BETWEEN P-17 AND P-19. ALONG THE P LINE. 

(ELEVATION 500.10)
Closed CBO App. NR N/A SH CIVIL
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2AR23 1026 362350 2AR23
ADD LABELS TO WHEEL CHAINS JUST N OF COLUMN L2-20. (ELEVATION 

500.10)
Closed CBO App. NR N/A SH MECH

2AR23 1026 362351 2AR23
INSTALL MISSING CONDULET COVERS JUST UNDERNEATH PANEL 2-AA-EJ-012. 

BETWEEN K-20 AND K21. (ELEVATION 500.10)
APPROVED Closed 12/23/13 JS ELECT

2AR23 1026 362352 2AR23
REPLACE BROKEN CONDUIT FITTINGS ALONG LINE 19, BETWEEN L2 AND G2. 

(ELEVATION 491.6)
APPROVED Closed 12/23/13 JS ELECT

2AR23 1026 362353 2AR23 TIGHTEN SCREWS ON GRATE LOCATED AT THE NE CORNER. (ELEVATION 491.6) Closed CBO App. NR N/A SH MECH

2AR23 1026 362355 2AR23 CABLE TRAY COVERED NEEDED FOR Q1140TMA51. (ELEVATION 482.2) APPROVED Closed 12/23/13 JS ELECT

2AR23 1026 362356 2AR23
ABOVE 2AR23, ELEVATION 472, VERTICAL PIPE, PAINT THE WELDS ON ALL 

PIPING EAST OF THE DROP.
Closed CBO App. NR N/A SH SUBCON

2AR23 1026 362357 2AR23 PAINT ALL PIPING WELDS IN THE AREA. (ELEVATION 472.) Closed CBO App. NR N/A SH SUBCON

2AR23 1026 362358 2AR23
INSTALL PERMANENT HANDRAIL LOCATED NE CORNER IN THE AREA. 

(ELEVATION 472)
Disapproved 1st Priority MECH

2AR23 1026 362359 2AR23 REMOVE TEMPORARY POWER IN THE AAREA. (ELEVATION 472) Disapproved 1st Priority ELECT

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510' no inspection performed Disapproved

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
NO CONDUCTOR PROTECTION FROM FLOOT TO 6’ ABOVE FLOOR ELEVATION 

@ 21160TMB01
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510' CABLE EDGE PROTECTION REQUIRED AT 21160TMB01 Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510' NO CABLE TRAY SUPPORT @ 21160TMA01 Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
CONDUITS 21161CS10, 21161CM008 AND 21161CX155 ENDS DO NOT HAVE 

DOWN TURN OR SEALED TO PREVENT WATER FROM ENTERING CONDUIT
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
3- VERTICAL ¾” CONDUITS @ 21160TMA23 NOT SEALED TO PREVENT WATER 

FROM ENTERING CONDUIT
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510' 2- VERTICAL 3” CONDUITS @ 2-AA-EJ-013 NOT SEALED Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510' NO CABLE TRAY SUPPORT @ 21160TMA29 Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510' NO CABLE TRAY SUPPORT @ 21160TMA 39 THRU 21160TMA41 Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'

PROVIDE ENGINEERING FOR AS IS CONDITION FOR UNSTRUT SUPPORT @ 

21160TMA 43 THRU 21160TMA47 IT IS PULLING DOWN ON CANTILEVERED 

UNISTRUT/ALL THREAD SUPPORT

Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
CABLE TRAY DIVIDER NOT SECURED IN CABLE TRAY, IT IS LAYING OVER ON 

WIRES AND CONDUCTORS 21160TMA43 THRU 21160TMA47
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'

CABLE TRAY HAS INADEQUATE SUPPORT FROM 21160TMA 51 THRU 

21160TMA55 VERTICAL ALL THREAD IN PLACE NO UNISTRUT TO SUPPORT 

CABLE TRAY

Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
4- VERTICAL ¾” CONDUITS @ 21161CX006, 21161CX060, 21161CX063 & 

21161CM021 NOT SEALED TO PREVENT WATER FROM ENTERING CONDUIT,
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
CABLE TRAY CLAMPS @ 21160TMA79 ARE LOOSE ALLOWING CABLE TRAY TO 

MOVE ON UNISTRUT SUPPORT.
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
VERTICAL CONDUIT 21161CM017 NOT SEALED TO PREVENT WATER FROM 

ENTERING CONDUIT
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'

UNISTRUT SUPPORT AT CABLE TRAY 21160TSR63 HAS NO SUPPORTING 

BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS 

CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
CONDUCTORS IN VERTICAL CABLE TRAY 21160TSR63 HAS NO 2.15” AIR SPACE 

BETWEEN CONDICTORS
Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510' GRATING UNDER CABLE TRAY 21160TMA13 IS NOT SECURED TO STRUCTURE Disapproved 1st priority 2/20/14 RLS

2AR24 1283 2AR24 System, Cable Tray Scope -  ELEVATION 524' TO 510'
WINDOW CLAMPS SUPPORTING VERTICAL CABLE TRAY 21160TSR63 IN STAIR 

SHAFT ARE NOT INSTALLED CORRECTLY
Disapproved 1st priority 2/20/14 RLS

2AR24 1025 2AR24
Inspection of 2AR24 EL 504'-8 1/2" to 528'-7 ½ Tower-DISSAPPROVED-See 

attachment  for clarification. 
Disapproved 3/3/2014 MS

2AR24 1025 362340 2AR24 LABEL ALL SPLICE BOXES IN THE AREA. (ELEVATION 524.9) Closed CBO App. NR 2/10/2014 TV ELECT

2AR24 1025 362341 2AR24 LABEL (2) SWITCHES LOCATED IN THE K-19 AREA. (ELEVATION 524.9) Closed CBO App. NR N/A SH ELECT
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2AR24 1025 364174 2AR24
COMPLETE THE FEET CONNECTIONS TO DECK ON SUPPOPRTS FOR PANEL 2-AA-

EJ-016
APPROVED Closed 2/26/14 MS ELECT

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'

See attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2/27/2014 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551' CABLE TRAY COVER MISSING AT 21180TMA01 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
NO CORNER SUPPORT IS INSTALLED @ 21180TMA03 PER BECHTEL 

ENGINEERING OR NEMA VE-2000 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
NO SUPPORTING ENGINEERING FOR CANTILEAVERED UNISTRUT SUPPORT @ 

21180TMA03
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'

ALL THREAD SUPPORT RUNS BETWEEN HOT PIPES INCASED IN INSULATION 

AND SHIELDING @ 21180TMA07, 21180TMA33 AND 21180TMA47 PROVIDE 

ENGINEEERING TO SUPPORT AS IS CONDITION

Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
CLAMPS SECURING CABLE TRAY TO UNISTRUT SUPPORT IS LOOSE @ 

21180TMA15
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
NO CORNER SUPPORT IS INSTALLED @ 21180TMA15 PER BECHTEL 

ENGINEERING OR NEMA VE-2000 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
NO ENGINEERING TO SUPPORT CANTILEAVERED UNISTRUT CABLE SUPPORT @ 

21180TMA29 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
NO CORNER SUPPORT IS INSTALLED @ 21180TMA37 PER BECHTEL 

ENGINEERING OR NEMA VE-2000 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
NO ENGINEERING TO SUPPORT UNISTRUT CANTILEVERED PICTURE FRAME 

CABLE TRAY SUPPORT @ 21180TMA47
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
CABLE TRAY WATER FALL IS NOT SUPPORTED PER MANUFACTURES SPEC’S OR 

APPROVED ENGINEERING 21180TMA 57 THRU 59
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'

NO ENGINEERING TO SUPPORT AS IS INSTALLATION OF UNISTRUT 

CANTILEAVERED SUPPORT 21180TMA69 THIS LOCATION ALSO SUPPORTS 

HEAT TRACE TUBING AND THERE SUPPORT SYSTEM

Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 551'
NO CORNER SUPPORT IS INSTALLED @ 21180TMA75 PER BECHTEL 

ENGINEERING OR NEMA VE-2000 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE TRAY COVERS INCOMPLETE @ 21170TMA01 THRU 21170TMA03 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
CONDUITS 21171CX118, 21171CS001 & 211171CX120 ENDS DO NOT HAVE 

DOWN TURN OR SEALED TO PREVENT WATER FROM ENTERING CONDUIT 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE TRAY EDGE GUARD REQUIRED @ 21170TMA05 THRU 21170TMA07 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE TRAY WATER FALL INCORRECTLY SUPPORTED @ 21170TMA05 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE TRAY NOT SUPPORTED AT 21170TMA17 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
CONDUITS 21171CS005 AND 21171CS006 ENDS DO NOT HAVE DOWN TURN 

OR SEALED TO PREVENT WATER FROM ENTERING CONDUIT 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE TRAY COVERS INCOMPLETE AT 21170TMA17 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
NO SUPPORTING ENGINEERING FOR UNSTRUT CANTILEAVERED CABLE TRAY 

SUPPORT @ 21170TMA21
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'

NO CONDENSATION DRAINS ON CONDUITS EXPOSED TO THE ENVIROMENT 

GOING TO BYPASS ELECTRICAL CONTROL @ CONDUITS 21171CX120 & 

21171CS006 (WESTSIDE OF STEAM DRUM)

Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE TRAY COVER NOT INSTALLED @ 21170TMA37 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE EDGE GUARD REQUIRED @ 21170TMA37 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
VERTICAL CONDUITS 21171CX119 & 21171CX001 ARE SEALED TO PREVENT 

WATER FROM ENTERING CONDUIT ELEVATION 525
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
VERTICAL CONDUITS 21171CX095 & 21171CX094 ARE SEALED TO PREVENT 

WATER FROM ENTERING MULTIPLEX CABINETS JC266 & JC265
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536' CABLE EDGE GUARD NOT INSTALLED @ 21170TMC01 & 21170TMA45 Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
CABLE EDGE GUARD NOT INSTALLED @ 21170TSB17 AT THE END & 

21170TMA85 TRAY COVER
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
CANTILEAVERED SUPPORT AT 21170TMA77, 21170TMA79 AND 21170TMA81 

IS OVER SPANNED (36” MAX)
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'

CABLE TRAY UNISTRUT SUPPORT @ 21170TMA71 HAS NO SUPPORTING 

ENGINEERING FOR AS IS CONDITION PLUS ITS SUPPORTING HEAT TRACE AND 

ITS SUPPORT FRAMING

Disapproved 1st priority 2/20/14 RLS
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2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
CANTILEVERED SUPPORT AT 21170TMA67 AND 21170TMA63 IS OVER 

SPANNED (36” MAX)
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
TEMPERARY POWER CABLES ARE SUPPORTED OFF GAURDRAIL INSTALL PER 

CODE OR REMOVE 
Disapproved 1st priority 2/20/14 RLS

2AR25 1284 2AR25 System, Cable Tray Scope -   ELEVATION 536'
PROVIDE ENGINEERING FOR AS IS CONDITION FOR VERTICAL CABLE TRAYS 

SUPPORT/ATTACHMENT TO STRUCTURE
Disapproved 1st priority 2/20/14 RLS

2AR25 1024 2AR25 System, elevation 528'-7 1/2" to 555'-9"
Inspection of 2AR25, EL 528'-7 1/2" to 555'-9" SRSG Tower-DISSAPPROVED- See 

attachment  for clarification. 
Disapproved 3/3/2014 MS

2AR25 1024 2AR25 System, elevation 528'-7 1/2" to 555'-9" MISSING U-BOLT ON LIGHT FIXTURE STANDARD Disapproved 1st priority 3/4/2014 MS

2AR25 1024 362299 2AR25 System, elevation 528'-7 1/2" to 555'-9" VALVE FITTINGS NEED CLEANING & PAINT RECOATING. K-19 (ELEVATION 551) Closed CBO App. NR N/A SH PIPING

2AR25 1024 362300 2AR25 System, elevation 528'-7 1/2" to 555'-9" MISSING (2) TAGS IN K-19 AREA. (ELEVATION 551) Closed CBO App. NR 2/10/2014 TV PIPING

2AR25 1024 362301 2AR25 System, elevation 528'-7 1/2" to 555'-9" NEED NIPPLE & CAP. EAST OF K-19. (ELEVATION 551) Closed CBO App. NR 2/10/2014 TV PIPING

2AR25 1024 362302 2AR25 System, elevation 528'-7 1/2" to 555'-9" 
CONNECT GROUND TO LIGHTING ROD ON TOP OF TOWER. K-19 (ELEVATION 

551)
APPROVED Closed 12/23/13 JS ELECT

2AR25 1024 362303 2AR25 System, elevation 528'-7 1/2" to 555'-9" U-BOLTS NEED TIGHTING. K-19. (ELEVATION 551) Disapproved 2nd Priority MECH

2AR25 1024 362304 2AR25 System, elevation 528'-7 1/2" to 555'-9" UNEVEN GRATING SW OF VALVE 002-AA-HV-4203. K-19. (ELEVATION 551) Closed CBO App. NR N/A SH MECH

2AR25 1024 362305 2AR25 System, elevation 528'-7 1/2" to 555'-9" REMOVE ALL LIGHTS & RECIPRICALS FROM TOP RAILING. (TOP OF TOWER) Closed CBO App. NR N/A SH ELECT

2AR25 1024 362306 2AR25 System, elevation 528'-7 1/2" to 555'-9"
NEED BRACES ON VALVES 002-AA-HV-4003 & 002-AA-HV-4203. (ELEVATION 

551)
Closed CBO App. NR N/A SH PIPING

2AR25 1024 362307 2AR25 System, elevation 528'-7 1/2" to 555'-9"
LIGHTING ROD NEEDS TO BE 2" ABOVE OBJECTS AS PER PLAN. SOUTH OF P-20. 

(ELEVATION 551) - REQUIRES REVIEW
Disapproved 1st Priority

REVIEW 12/24/13 

SH
ELECT

2AR25 1024 362308 2AR25 System, elevation 528'-7 1/2" to 555'-9"
INSTALL LIGHT STANDARD AT APPROPIATE HEIGHT OF 8' 6". K-17. (ELEVATION 

551)
Disapproved 2nd Priority ELECT

2AR25 1024 362309 2AR25 System, elevation 528'-7 1/2" to 555'-9" U-BOLT SUPPORTING PIPE NEED TIGHTENING. K-17. (ELEVATION 551) Disapproved 2nd Priority MECH

2AR25 1024 362310 2AR25 System, elevation 528'-7 1/2" to 555'-9" NEED BRACING ON VALVE 002-AA-HV-4603. K-17. (ELEVATION 551) Closed CBO App. NR N/A SH PIPING

2AR25 1024 362311 2AR25 System, elevation 528'-7 1/2" to 555'-9"
ALL BOLTS & SILENCERS NEED TO BE RE-CLEANED & COATED. BETWEEN K-17 & 

G-17. (ELEVATION 551)
Closed CBO App. NR N/A SH MECH

2AR25 1024 362312 2AR25 System, elevation 528'-7 1/2" to 555'-9" WELDING RECEPRICAL INCOMPLETE. P-20. (ELEVATION 551) APPROVED closed 1/23/14 ms MECH

2AR25 1024 362313 2AR25 System, elevation 528'-7 1/2" to 555'-9"
CONDUIT NEEDS TO BE SHORTENED, NEAR 21160CM5420. SW CORNER OF G-

17.
Closed CBO App. NR N/A SH ELECT

2AR25 1024 362314 2AR25 System, elevation 528'-7 1/2" to 555'-9" REMOVE TEMPORARY LIGHTING CLIPS. SW CORNER OF G-17. (ELEVATION 551) Closed CBO App. NR N/A SH MECH

2AR25 1024 362315 2AR25 System, elevation 528'-7 1/2" to 555'-9"
NEED A DIAGONAL BRACE ON THE HEAT TRACE CABLE FRAME. NS OF G-17. 

(ELEVATION 551)
Closed CBO App. NR N/A SH ELECT

2AR25 1024 362316 2AR25 System, elevation 528'-7 1/2" to 555'-9"
CONNECT THERMAL ELEMENT 2-AA-TE/TW-4865D. NEAR SOUTH SIDE OF 

WALKWAY TOP LEVEL. G-17. (ELEVATION 551)
Closed CBO App. NR N/A SH ELECT

2AR25 1024 362317 2AR25 System, elevation 528'-7 1/2" to 555'-9"
TRANSFORMER PANEL 2-HA-ET-003 NEEDS TO BE COMPLETELY INSTALLED. 

NEAR SOUTH SIDE OF WALKWAY, TOP LEVEL. G-17. (ELEVATION 551)
Closed CBO App. NR 2/10/2014 TV ELECT

2AR25 1024 362318 2AR25 System, elevation 528'-7 1/2" to 555'-9"
NEED PERMANENT MOUNTING FOR FIRE EXTINGUISHER. G-19. (ELEVATION 

551)
Disapproved 1st Priority MECH

2AR25 1024 362319 2AR25 System, elevation 528'-7 1/2" to 555'-9"
MISSING TAG ADJACENT TO VALVE 002-AA-HV-4303. SW OF PLATFORM. D-16. 

(ELEVATION 551)
Closed CBO App. NR 2/10/2014 TV PIPING

2AR25 1024 362320 2AR25 System, elevation 528'-7 1/2" to 555'-9"
SECURE GRATING NORTH OF WALKWAY. RIGHT SIDE OF STAIR RAILS. K-17. 

(ELEVATION 551)
Closed CBO App. NR N/A SH MECH

2AR25 1024 362321 2AR25 System, elevation 528'-7 1/2" to 555'-9" SHORTEN OR REMOVE UNISTRUT. G-19. (ELEVATION 551) Closed CBO App. NR N/A SH MECH

2AR25 1024 362322 2AR25 System, elevation 528'-7 1/2" to 555'-9" QTY (2) FAA LIGHTS BOLTS ARE TOO SHORT. G-17. (ELEVATION 551) Closed CBO App. NR N/A SH ELECT

2AR25 1024 362323 2AR25 System, elevation 528'-7 1/2" to 555'-9" HOLE IN HEAT TRACE BOX, 002-AA-PIT-4450C. NEAR D-16. (ELEVATION 551) Closed CBO App. NR N/A SH ELECT

2AR25 1024 362324 2AR25 System, elevation 528'-7 1/2" to 555'-9" RE-PAINT DAVIT ARM TIE BACKS AROUND AREA. (ELEVATION 551) Closed CBO App. NR N/A SH SUBCON

2AR25 1024 362325 2AR25 System, elevation 528'-7 1/2" to 555'-9" NEED COVERS ON ALL SPRING CANS IN AREA. (ELEVATION 536.5) Closed CBO App. NR N/A SH MECH

2AR25 1024 362326 2AR25 System, elevation 528'-7 1/2" to 555'-9" NEED PERMANENT HANDRAIL 250R1230. (ELEVATION 536.5) Disapproved 1st Priority MECH

2AR25 1024 362327 2AR25 System, elevation 528'-7 1/2" to 555'-9" REMOVE TOP LIGHTING FIXTURES FROM TOP TAIL. (ELEVATION 536.5) Disapproved 2nd Priority ELECT

2AR25 1024 362328 2AR25 System, elevation 528'-7 1/2" to 555'-9"
FABRICATE HANDRAILS BETWEEN THE SUPPORTS, LOCATED BETWEEN D-G.2 

ON LINE 20. (ELEVATION 536.5)
Disapproved 1st Priority MECH

2AR25 1024 362329 2AR25 System, elevation 528'-7 1/2" to 555'-9"
COMPLETE ELECTRICAL TERMINATIONAT CONDUIT, BENEATH PANEL 2-EC-EA-

108. (ELEVATION 536.5)
APPROVED Closed 2/26/14 MS ELECT

2AR25 1024 362330 2AR25 System, elevation 528'-7 1/2" to 555'-9"
PROPERLY SUPPORT CONDUIT 21181CX029. ABOVE PANEL 2-EC-EA-108. 

(ELEVATION 536.5)
Closed CBO App. NR N/A SH ELECT

Unit 2 Punch Lists Page 69 of 182 3/10/2014 at 10:04 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 339 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLIN

E

2AR25 1024 362331 2AR25 System, elevation 528'-7 1/2" to 555'-9" LABEL ALL SPLICE BOXES IN AREA. (ELEVATION 536.5) Closed CBO App. NR 2/10/2014 TV ELECT

2AR25 1024 362332 2AR25 System, elevation 528'-7 1/2" to 555'-9"
PROPERLY SUPPORT PIPE, LOCATED E OF LINE 20, S OF GRID LINE P. WHERE 

REMOVABLE LADDER IS LOCATED. (ELEVATION 536.5)
Closed CBO App. NR N/A SH PIPING

2AR25 1024 362333 2AR25 System, elevation 528'-7 1/2" to 555'-9" VALVE NEEDS PROPER SUPPORT. VALVE 002-AA-V-110513. (ELEVATION 536.5) Closed CBO App. NR N/A SH PIPING

2AR25 1024 362334 2AR25 System, elevation 528'-7 1/2" to 555'-9" DUCT SEAL ALL CONDUITS IN THE AREA. (ELEVATION 536.5) APPROVED Closed 12/23/13 JS ELECT

2AR25 1024 362335 2AR25 System, elevation 528'-7 1/2" to 555'-9"
COAT FIELD WELDS ON PW PIPING RUNNING EAST TO WEST 12' ABOVE 

FINISHED FLOOR. (ELEVATION 536.5)
Closed CBO App. NR N/A SH PIPING

2AR25 1024 362336 2AR25 System, elevation 528'-7 1/2" to 555'-9"
REMOVE THE ALL THREAD LOCATED EW OF CABLE TRAY 21180TMA59. 

(ELEVATION 536.5)
Closed CBO App. NR N/A SH MECH

2AR25 1024 362337 2AR25 System, elevation 528'-7 1/2" to 555'-9"
NEED PROPER SUPPORT FOR PIPE AT VALVE 002-AA-V-1109B, ADJACENT TO L-

2. (ELEVATION 536.5)
Disapproved 2nd Priority PIPING

2AR25 1024 362338 2AR25 System, elevation 528'-7 1/2" to 555'-9"
HANG FIELD WELDS AT THE 2" DRAIN LINE RUNNING ALONG THE 17 LINE. 

(ELEVATION 536.5)
Closed CBO App. NR N/A SH PIPING

2AR30 1170 2AR30 - Solar Field Sector B
Disapproved - 2AR30 - Solar Field Sector B No Inspection performed in this 

Sector 
Disapproved 1st Priority

2AR31 1171 2AR31 - Solar Field Sector C
Disapproved - 2AR31 - solar field sector C No inspection performed in this 

Sector 
Disapproved 1st Priority

2AR32 1172 2AR32 - Solar Field Sector D
Disapproved - 2AR32 - Solar Field Sector D No inspection performed in this 

Sector 
Disapproved 1st Priority

2AR33 1173 2AR33 - Solar Field Sector A
Disapproved - 2AR33 - Solar Field Sector A No inspection performed in this 

Sector 
Disapproved

2AR33 1173 362384 2AR33 - Solar Field Sector A
REPLACE 2 ELECTRICAL CONDUITS DAMAGED BY VEHICLES - NN ROAD 

BETWEEN AR32 AND AR33
Disapproved 1st Priority        open ELECT

2AR34 1174 2AR34 - Solar Field Sectors E & F
Disapproved - 2AR34 - Solar Field Sectors E & F No inspection performed in this 

Sector 
Disapproved 1st Priority

2AR35 1065 Unit 2 Access Rd 2AR35 Area inspection was performed of 2AR35 – Disapproved - see attached  list Disapproved

2AR35 1065 364106 Unit 2 Access Rd 2AR35
LIGHT POLE AT THE UNIT 2 ENTRANCE IS MISSING A COVER AT THE BOTTOM 

OF THE POLE.
Disapproved 1st Priority ELECT

2AR35 1065 364107 Unit 2 Access Rd 2AR35
CONFIRM WHAT THE TWO WHITE CONDUITS ARE FOR THAT ARE COMING OUT 

OF THE GROUND ON THE EAST SIDE OF THE ACCESS GATE
Disapproved 1st Priority ELECT

2AR35 1065 364108 Unit 2 Access Rd 2AR35 COMPLETE AGGREGATE PLACEMENT AT THE ENTRANCE Closed CBO App. NR 1/23/14 SH CIVIL

2AR35 1065 364109 Unit 2 Access Rd 2AR35 GROUND ON THE ENTRANCE GATE NEEDS TO TIGHTENED Disapproved 1st Priority ELECT

2AR35 1065 364110 Unit 2 Access Rd 2AR35
VERIFY IF SURVEY MARKERS ARE REQUIRED AT CONCRETE CULVERT 

CROSSINGS ON BOTH SIDES OF ROAD
Closed CBO App. NR 1/23/14 SH CIVIL

2AR35 1065 364111 Unit 2 Access Rd 2AR35
PROVIDE EROSION CONTROL FOR THE INLET AND OUTLET OF THE CONCRETE 

CULVERT ROAD CROSSINGS.
Disapproved 2nd Priority PE

2AR35 1065 364112 Unit 2 Access Rd 2AR35 CATHODIC PROTECTION TEST LOCATIONS NEED TO BE PROTECTED. Disapproved 1st Priority ELECT

2AR35 1065 364113 Unit 2 Access Rd 2AR35 CLEAN OUT ALL CULVERTS. Closed CBO App. NR 1/23/14 SH CIVIL

2AR35 1065 364114 Unit 2 Access Rd 2AR35
PROVIDE MARKERS AT THE ROAD EDGE AT THE CONCRETE CULVERT 

CROSSOVER
Closed CBO App. NR 1/23/14 SH PE

2AR35 1065 364115 Unit 2 Access Rd 2AR35 CLEAN UP CONSTRUCTION MATERIAL FROM ACCESS ROAD Closed CBO App. NR 1/23/14 SH CIVIL

2BEX17A 1065 255010 Unit 2 Access Rd 2AR35 H-B-EX-19-A-38: REPLACE DAMAGED BRANCH CABLE Disapproved 1st Priority HELIO

2BM1 1101 System 2BM1 Blowdown System

System 2BM1. Pressure testing has been performed to satisfy requirements of 

ASME B31.1. Pressure testing reports are attached. Some piping was tested in-

service as allowed by ASME B31.1.

APPROVED closed 3/4/2014 TV

2BM1 797 2BM1 Blow Down System

Inspection of System 2BM1, Blow Down System (Blow Down Tank, SRSG Flash 

Tank, SRSG Blowdown Cooler, Blowdown Strainer) -DISSAPPROVED- See 

attachment  for clarification. 

Disapproved 3/3/2014 MS

2BM1 797 88525 2BM1 Blow Down System MISSING VALVE TAG ON 002-BM-V-601 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2BM1 797 88526 2BM1 Blow Down System MISSING VALVE TAG ON 002-BM-V-602 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2BM1 797 88527 2BM1 Blow Down System MISSING VALVE TAG ON 002-BM-V-703 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2BM1 797 88528 2BM1 Blow Down System MISSING VALVE TAG ON 002-BM-V-003 Closed CBO App. NR N/A 12/5/2013 SH PIPING
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2BM1 797 88529 2BM1 Blow Down System MISSING VALVE TAG ON 002-BM-V-800 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2BM1 797 88530 2BM1 Blow Down System MISSING VALVE TAG ON 002-BM-V-801 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2BM1 797 88531 2BM1 Blow Down System MISSING VALVE TAG ON 002-BM-LV-0025 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2BM1 797 88532 2BM1 Blow Down System MISSING TAG ON 002-BM-TI-00002 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2BM1 797 88533 2BM1 Blow Down System INSTALL NEW VALVE TAG ON 002-AA-HV-1112B Closed CBO App. NR N/A 12/5/2013 SH MECH

2BM1 797 88534 2BM1 Blow Down System
LOOSE FLEX CONNECTION TO VALVE 002-AA-HV-1112B -  PROVIDE 

PERMANENT ACCESS PER DESIGN
Disapproved 1st Priority 2/26/14 MS SU-ELECT

2BM1 797 88535 2BM1 Blow Down System

SETROUTE ERROR: 2-EC-EC-7211B-09FA 'UNIT 2 ACC MCC B: AUX BOILER MUD 

DRM BLWDN VLV #501' IS SHOWN IN 2BM1 SYSTEM BUT SHOULD BE IN 2SA2 

SYSTEM IN SETROUTE.

Disapproved 2nd Priority PE

2BM1 797 88536 2BM1 Blow Down System
LOOSE FLEX CONNECTIONS OFF 002-AA-FV-1131B (INCLUDING CONNECTION 

FROM CONDUIT 21095CM036)
APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88537 2BM1 Blow Down System LOOSE FLEX CONNECTIONS OFF 002-AA-ESV-6135 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88538 2BM1 Blow Down System MISSING SCREW FOR 2-AA-ESV-6135 MOTOR JUNCTION BOX COVER APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88539 2BM1 Blow Down System MISSING PLUG FOR 2-AA-ESV-6135 MOTOR JUNCTION BOX APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88540 2BM1 Blow Down System LOOSE CONDUIT SUPPORT OFF 2-AA-PSH-6135 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88541 2BM1 Blow Down System MISSING SCREW FOR 002-AA-PSH-6135 COVER APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88542 2BM1 Blow Down System LOOSE CONDUIT SUPPORTS FOR 2-AA-HV-5912 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88543 2BM1 Blow Down System TIGHTEN CONDULET NEAR 2-AA-HV-5912 OFF CONDUIT 21161CX028 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88544 2BM1 Blow Down System MISSING VALVE TAG ON 2-AA-HV-1131A Closed CBO App. NR N/A 12/5/2013 SH MECH

2BM1 797 88545 2BM1 Blow Down System LOOSE FLEX CONNECTIONS OFF 2-AA-HV-5212 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88546 2BM1 Blow Down System
ROTATE VALVE 2-AA-HV-5212 OPERATOR 180 DEGREES TO MOVE FLEX 

CONDUIT AWAY FROM PIPE
Closed CBO App. NR 2/10/2014 TV ELECT

2BM1 797 88547 2BM1 Blow Down System MISSING CONDUIT CLAMPS NEAR 2-AA-HV-5312 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88548 2BM1 Blow Down System LOOSE FLEX CONNECTIONS OFF 2-AA-HV-5412 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88549 2BM1 Blow Down System
BROKEN FLEX CONDUIT OFF 2-AA-HV-5412.  REPLACE AND ADD 45 DEGREE 

FITTING TO AVOID BREAKING AGAIN
APPROVED Closed RLS 02-03-2014 SU-ELECT

2BM1 797 88550 2BM1 Blow Down System RE-ROUTE FLEX FROM 2-AA-HV-5812 TO MOVE AWAY FROM PIPE Closed CBO App. NR 2/10/2014 TV SU-ELECT

2BM1 797 88551 2BM1 Blow Down System BROKEN FLEX CONDUIT OFF 2-AA-HV-5451 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88552 2BM1 Blow Down System LOOSE FLEX HOSE OFF CONDUIT 21095CX097 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88553 2BM1 Blow Down System LOOSE FLEX HOSE OFF CONDUIT 21095CM041 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88554 2BM1 Blow Down System LOOSE FLEX TO 002-BM-TE-0032 APPROVED Closed 2/26/14 MS SU-ELECT

2BM1 797 88555 2BM1 Blow Down System
PIPE SUPPORT BM0524 NEEDS SHIM AND SHOE IS NOT INSTALLED ON 

SUPPORT
Disapproved 2nd Priority PIPING

2BM1 797 88556 2BM1 Blow Down System
PIPE SUPPORT WEST OF SRSG BLOWDOWN TANK NEAR PIPE SUPPORT 

BM0524 NEEDS SHIM AND SHOE IS NOT INSTALLED ON SUPPORT
Disapproved 2nd Priority PIPING

2BM1 797
2-AA-ESV-6135_UNIT 2 SH OUTLET AUTOMATIC RELIEF VLV  

EL. 551'
APPROVED Closed 6/10/13 CG

2BM1 797 2-AA-FV-1131B_UNIT 2 DRUM CONT BLDN VALVE EL 376' APPROVED Closed 6/10/13 CG

2BM1 797
2-AA-HV-1112A_UNIT 2 DRUM MASS BLOWNDOWN VLV A EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797 2-AA-HV-1112B_UNIT 2 DRUM MASS BLDN VALVE EL 376' APPROVED Closed 6/10/13 CG

2BM1 797
2-AA-HV-1131A_UNIT 2 DRUM CONT BLOWNDOWN BLCK VLV 

EL 500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5112_UNIT 2 RH NE PASS 1 OUT. HDR VNT VLV EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5120_UNIT 2 RH NE PASS-1 STEAM INLET VNT VLV EL 

460'
APPROVED Closed 6/10/13 CG

2BM1 797
2-AA-HV-5212_UNIT 2 RH EW PASS 2 OUT. HDR VNT VLV EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5312_UNIT 2 RH ES PASS 3 OUT. HDR VNT VLV EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5412_UNIT 2 RH SE PASS 4 OUT. HDR VNT VLV EL 

500'
APPROVED Closed Approved 3/9/13 CG
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2BM1 797
2-AA-HV-5451_UNIT 2 RH OUTLET VENT VLV ACTUATOR EL 

439'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5612_UNIT 2 RH NW PASS 1 OUT. HDR VNT VLV EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5620_UNIT 2 RH NW PASS-1 OUT HDR INLET VNT 

VLV EL 460'
APPROVED Closed 6/10/13 CG

2BM1 797
2-AA-HV-5712_UNIT 2 RH WN PASS2 OUTL. HDR VNT VLV  EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5812_UNIT 2 RH WS PASS 3 OUT. HDR VNT VLV EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-5912_UNIT 2 RH SW PASS 4 OUT HDR VNT VLV  EL 

500'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-7058_UNIT 2 AUX STM TO CRH DRN VLV 2 

ACTUATOR EL 439'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-AA-HV-7078_UNIT 2 AUX STM TO SH DRN VLV 1 ACTUATOR 

EL.439'
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-EC-EC-7111A-08FK-L_UNIT 2 WT MCC A: BLDN VALVE TO 

FIRE/RW STRG
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-EC-EC-7111A-08FK-R_UNIT 2 WT MCC A: BLDN VALVE TO 

WW STRG TANK
APPROVED Closed Approved 3/9/13 CG

2BM1 797
2-EC-EC-7211B-09FA_UNIT 2 ACC MCC B: AUX BOILER MUD 

DRM BLWDN VLV#501
APPROVED Closed Approved 3/9/13 CG

2BM2 1104 System 2BM2 Blow Down System

System 2BM2 Boiler Steam Piping Inspection. Pressure testing has been 

performed to satisfy requirements of ASME B31.1. Some piping was tested in-

service as allowed by ASME B31.1. Pressure test reports are attached to 

Inspection Request 1104-1. 

APPROVED closed 2/12/2014 TV

2BM2 798 2BM2 SRSG Blowdown Cooler & Duplex Strainer

This is an inspection of the system designated as 2BM2. This system is 

DISAPPROVED. This inspection is of issues identified during the Start up to 

Owner walk down. See the attached  documentation for clarification.

Disapproved 3/4/2014 CG

2BM2 798 359919 2BM2 SRSG Blowdown Cooler & Duplex Strainer

2-EC-EC-7111A-08FK-L&R:  SEPARATE GROUNDS ON LUG (REMOVE 

CRIMPING).  GROUNDS FROM LEFT AND RIGHT SIDE CAN BE ON THE SAME LUG 

BUT NOT CRIMPED TOGETHER.

APPROVED Closed 2/27/14 CG SU-ELECT

2BM2 798 359920 2BM2 SRSG Blowdown Cooler & Duplex Strainer
MISSING FLAT WASHER ON GROUND TO SRSG BLOWDOWN COOLER (NORTH 

SIDE)
Disapproved 1st Priority SU-ELECT

2BM2 798 359921 2BM2 SRSG Blowdown Cooler & Duplex Strainer INSTALL PERMANENT TAG ON 2-BM-V-100 Closed CBO App. NR NA 11/13/13 TV PIPING

2BM2 798 359922 2BM2 SRSG Blowdown Cooler & Duplex Strainer INSTALL PERMANENT TAG ON 2-BM-V-101 Closed CBO App. NR NA 11/13/13 TV PIPING

2BM2 798 359923 2BM2 SRSG Blowdown Cooler & Duplex Strainer INSTALL PERMANENT TAG ON 2-BM-V-704 Closed CBO App. NR NA 11/13/13 TV PIPING

2BM2 798 2-BM-HV-0550_UNIT 2 BLDN VALVE TO FIRE/RW STRG APPROVED Closed Approved 3/9/13 CG

2BM2 798 2-BM-HV-0554_UNIT 2 BLDN VALVE TO WW STRG APPROVED Closed Approved 3/9/13 CG

2DNN05A 255011 ROAD CROSSING CONDUIT IS DAMAGED Disapproved 2nd Priority HELIO

2EA1 720 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
Final Inspection for Permanent Energization of system 2EA1-2EA7. All 

Approved. See attached equipment schedule for scope and details.
APPROVED Closed 2/10/2013 SH

2EA1 720 65065 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S TERMINATE AND TORQUE CABLING IN FIELD DISTRIBUTION PANEL Disapproved 1st Priority ELECT

2EA1 720 86940 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
2-ES-ES-311B-13C CABINET MISSING CBO BUG/STICKER (DCS TAG # 2-ES-ET-

0010)
APPROVED Closed 2/10/2014 TV SU-ELECT

2EA1 720 86965 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S GROUND WIRES LOOSE TO 2-EA-EA-009 CABINET Disapproved 1st Priority HELIO

2EA1 720 86972 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S TOUCH UP PAINT NEEDED ON LEFT SIDE DOOR OF TRANSFORMER 2-EA-ET-001 Closed CBO App. NR N/A 12/5/2013 SH HELIO

2EA1 720 359607 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
PROVIDE RETEST DATA FOR GAS-IN-OIL ANALYSIS FOR 2-EA-ET-004 

RECOMMENDS RETEST IN 6 MONTH FROM 10/03/12.
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EA1 720 359608 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
PROVIDE RETEST DATA FOR GAS-IN-OIL ANALYSIS FOR 2-EA-ET-005 

RECOMMENDS RETEST IN 6 MONTH FROM 10/03/12.
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EA1 720 359609 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
PROVIDE RETEST DATA FOR GAS-IN-OIL ANALYSIS FOR 2-EA-ET-008 

RECOMMENDS RETEST IN 6 MONTH FROM 10/03/12.
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EA1 720 359610 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV

2EA1 720 359611 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
CORRECT SYSTEM TITLE FOR 2EA1 FROM  PDU'S 1, 2 & 9 TO READ PDU'S 4, 5 & 

8
Disapproved 2nd Priority SU-MECH
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2EA1 720 359612 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
PROVIDE THE OIL SAMPLE TEST RESULTS FROM THE RECOMMENDED RETEST 

TIME PERIOD
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EA1 720 359613 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
PROVIDE THE OIL SAMPLE TEST RESULTS FROM THE RECOMMENDED RETEST 

TIME PERIOD
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EA1 720 359614 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
PROVIDE THE OIL SAMPLE TEST RESULTS FROM THE RECOMMENDED RETEST 

TIME PERIOD
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EA1 720 359615 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
PROVIDE THE OIL SAMPLE TEST RESULTS FROM THE RECOMMENDED RETEST 

TIME PERIOD
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EA1 720 359616 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 2-EA-EA-004 Disapproved 1st Priority SU-ELECT

2EA1 720 359617 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 2-EA-EA-005 Disapproved 1st Priority SU-ELECT

2EA1 720 359618 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 2-EA-EA-008 Disapproved 1st Priority SU-ELECT

2EA1 720 359619 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 2-EA-EU-008 Disapproved 1st Priority SU-ELECT

2EA1 720 359620 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 2-EA-EU-004 Disapproved 1st Priority SU-ELECT

2EA1 720 359621 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 2-EA-EU-005 Disapproved 1st Priority SU-ELECT

2EA1 720
2-EA-EA-001_UNIT 2 SOLAR FIELD  PDU-1 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA1 720
2-EA-EA-002_UNIT 2 SOLAR FIELD  PDU-2 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA1 720
2-EA-EA-009_UNIT 2 SOLAR FIELD  PDU-9 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA1 720 2-EA-ET-001_UNIT 2 SOLAR FIELD  PDU-1 XFMR APPROVED Closed 3/27/13 JT

2EA1 720 2-EA-ET-002_UNIT 2 SOLAR FIELD PDU-2 XFMR APPROVED Closed 3/27/13 JT

2EA1 720 2-EA-ET-009_UNIT 2 SOLAR FIELD  PDU-9 XFMR APPROVED Closed 3/27/13 JT

2EA1 720
2-ES-ES-3111B-13C_UNIT 2 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 3/27/13 JT

2EA2 720 65066 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S TERMINATE AND TORQUE CABLING IN FIELD DISTRIBUTION PANEL Disapproved 1st Priority ELECT

2EA2 720 86941 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
2-ES-ES-311B-14C CABINET MISSING CBO BUG/STICKER (DCS TAG # 2-ES-ET-

0020)
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

2EA2 720 86950 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S 2-EA-EU-004 NOT SHOWN ON EQUIPMENT LIST IN SETROUTE Disapproved 2nd Priority HELIO

2EA2 720 86979 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S MISSING TAG ON CABINET 2-EA-EA-003 Closed CBO App. NR 2/10/2014 TV HELIO

2EA2 720
2-EA-EA-003_UNIT 2 SOLAR FIELD  PDU-3 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA2 720 2-EA-EA-004_UNIT 2 SOLAR FIELD  PDU-4 480 V PANELBOARD APPROVED Closed 3/27/13 JT

2EA2 720
2-EA-EA-005_UNIT 2 SOLAR FIELD  PDU-5 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA2 720 2-EA-ET-003_UNIT 2 SOLAR FIELD  PDU-3 XFMR APPROVED Closed 3/27/13 JT

2EA2 720 2-EA-ET-004_UNIT 2 SOLAR FIELD  PDU-4 XFMR APPROVED Closed 3/27/13 JT

2EA2 720 2-EA-ET-005_UNIT 2 SOLAR FIELD  PDU-5 XFMR APPROVED Closed 3/27/13 JT

2EA2 720
2-ES-ES-3111B-14C_UNIT 2 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 3/27/13 JT

2EA3 720 65067 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S TERMINATE AND TORQUE CABLING IN FIELD DISTRIBUTION PANEL Disapproved 1st Priority ELECT

2EA3 720 86942 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
2-ES-ES-311B-15C CABINET MISSING CBO BUG/STICKER (DCS TAG # 2-ES-ET-

0030)
APPROVED Closed 2/10/2014 TV SU-ELECT

2EA3 720 86961 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
TOUCH UP PAINT NEEDED ON BOTTOM AND SIDE OF TRANSFORMER 2-EA-ET-

008
Closed CBO App. NR N/A 12/5/2013 SH HELIO

2EA3 720 86982 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S TOUCH UP PAINT NEEDED ON BOTTOM OF TRANSFORMER 2-EA-ET-010 Closed CBO App. NR N/A 12/5/2013 SH HELIO

2EA3 720 363068 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
SYSTEM 2EA3 IS TITLED PDU'S 6,7,8 & 10 BUT DATA INCLUDED IS FOR PDU'S 

1,2,3,& 7
Closed CBO App. NR N/A 12/23/13 SH ELECT

2EA3 720 363069 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

2EA3 720 363070 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
GAS IN OIL ANALYSIS FOR 2-EA-ET-001 RECOMMENDS A RETEST FROM 

10/3/13 NO RETEST DATA PROVIDED
Closed CBO App. NR N/A 12/23/13 SH OPS

2EA3 720 363071 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
GAS IN OIL ANALYSIS FOR 2-EA-ET-002 RECOMMENDS A RETEST FROM 

10/3/13 NO RETEST DATA PROVIDED
Closed CBO App. NR N/A 12/23/13 SH OPS

2EA3 720 363072 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
GAS IN OIL ANALYSIS FOR 2-EA-ET-007 RECOMMENDS A RETEST FROM 

10/3/13 NO RETEST DATA PROVIDED
Closed CBO App. NR N/A 12/23/13 SH OPS
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2EA3 720 363073 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

2EA3 720 363074 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

2EA3 720 363075 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

2EA3 720 363076 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
THE 2EA3 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED UNIT 2 

SOLAR FIELD 480V AC UPS POWER PANELBOARD SCHEDULE
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

2EA3 720 363077 2EA1, 2EA2, 2EA3, 2EA5, 2EA6, 2EA7 PDU'S
THE 2EA3 TURNOVER BOOK SECTION 13 IS MISSING THE RED LINED UNIT 2 

SOLAR FIELD 480V AC NORMAL POWER PANELBOARD SCHEDULE
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

2EA3 720
2-EA-EA-006_UNIT 2 SOLAR FIELD  PDU-2 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA3 720
2-EA-EA-007_UNIT 2 SOLAR FIELD  PDU-7 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA3 720
2-EA-EA-008_UNIT 2 SOLAR FIELD  PDU-8 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA3 720
2-EA-EA-010_UNIT 2 SOLAR FIELD  PDU-1 480 VAC 

PANELBOARD
APPROVED Closed 3/27/13 JT

2EA3 720 2-EA-ET-006_UNIT 2 SOLAR FIELD  PDU-6 XFMR APPROVED Closed 3/27/13 JT

2EA3 720 2-EA-ET-007_UNIT 2 SOLAR FIELD PDU-7 XFMR APPROVED Closed 3/27/13 JT

2EA3 720 2-EA-ET-008_UNIT 2 SOLAR FIELD  PDU-8 XFMR APPROVED Closed 3/27/13 JT

2EA3 720 2-EA-ET-010_UNIT 2 SOLAR FIELD PDU-10 XFMR APPROVED Closed 3/27/13 JT

2EA3 720
2-ES-ES-3111B-15C_UNIT 2 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 3/27/13 JT

2EA4 721 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM

FINAL INSPECTION FOR PERMANAT ENERGIZATION  COMPONENT LIST & 

STATUS   SYSTEM -2EA4- APPROVED HELIOSTST FIELD UPS SYSTEM  EA-EA-

01/02/03/04/05/06/07/08/09/10 APPROVED 

APPROVED Closed 2/10/2013 SH

2EA4 721 65069 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM SEAL CONDUITS IN PANEL 2EA-EU-P01 APPROVED Closed 12/23/13 JS ELECT

2EA4 721 65070 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM INSTALL PROPER SIZE BOLT ON GROUND LUG IN PANEL 2EA-EU-P01 APPROVED Closed 12/23/13 JS ELECT

2EA4 721 86943 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM GROUND LOOSE U2 ESSENTIAL MCC #1 CABINET 2-EC-EC-3111 SECTION 5-FA APPROVED Closed 2/6/2014 MS ELECT

2EA4 721 86944 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM GROUND LOOSE U2 COMMON AREA MCC CABINET 2-EC-EC-3112 SECTION 5-FI APPROVED Closed 2/6/2014 MS ELECT

2EA4 721 86945 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM
STARTUP GREEN TAG READS INCORRECT SYSTEM  ON CABINET 2-EA-ET-Y01.  

SHOULD READ '2EA4' NOT '2ED1'.
Disapproved 2nd Priority SU-ELECT

2EA4 721 86946 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM STARTUP GREEN TAG MISSING ON 2-EA-EU-Y01 Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EA4 721 86947 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM 2-EA-ET-Y01 CABINET MISSING CBO BUG/STICKER Disapproved 2nd Priority SU-ELECT

2EA4 721 86948 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM 2-EA-EU-Y01 CABINET MISSING CBO BUG/STICKER Disapproved 2nd Priority SU-ELECT

2EA4 721 86985 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM MISSING CBO BUG/STICKER ON CABINET 2-EA-ET-Y01 Disapproved 2nd Priority SU-ELECT

2EA4 721 86986 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM MISSING CBO BUG/STICKER ON CABINET 2-EA-EU-Y01 Disapproved 2nd Priority SU-ELECT

2EA4 721 86987 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM

INCORRECT EQUIPMENT ID IN SETROUTE ON UNIT 2 ESSENTIAL MCC: MAIN 

PLANT UPS BYPASS RVT.  STATES 2-EC-EC-3111-05FA, SHOULD STATE 2-EC-EC-

3111-04FJ

Disapproved 1st Priority ELECT

2EA4 721 86988 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM MISSING CBO BUG/STICKER ON CABINET 2-EC-EC-3111-04FJ Disapproved 2nd Priority SU-ELECT

2EA4 721 86989 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM

INCORRECT EQUIPMENT ID IN SETROUTE ON UNIT 2 ESSENTIAL MCC: 

HELIOSTAT FIELD UPS BYPASS RVT.  STATES 2-EC-EC-3111-05FE-R, SHOULD 

STATE 2-EC-EC-3111-05FA

Disapproved 2nd Priority ELECT

2EA4 721 86990 2EA4 SYSTEM, HELIOSTAT FIELD UPS SYSTEM MISSING CBO BUG/STICKER ON CABINET 2-EC-EC-3111-05FA Disapproved 2nd Priority SU-ELECT

2EA4 721 2-EA-ED-B01_UNIT 2 400V DC BATTERY - HELIOSTAT APPROVED Closed 3/27/13 JT

2EA4 721 2-EA-ET-Y01_UNIT 2 480/480V RVT FOR HELIOSTAT UPS APPROVED Closed 3/27/13 JT

2EA4 721 2-EA-EU-P01_UNIT 2 480 VAC HELIOSAT UPS DIST. BOARD APPROVED Closed 3/27/13 JT

2EA4 721 2-EA-EU-Y01_UNIT 2 HELIOSTAT UPS APPROVED Closed 3/27/13 JT

2EA4 721
2-EC-EC-3111-05FA_UNIT 2 ESSNTL MCC: MAIN PLANT UPS 

BYPASS RVT
APPROVED Closed 3/27/13 JT

2EA4 721
2-EC-EC-3111-05FE-R_UNIT 2 ESSNTL MCC: HELIOSTAT FIELD 

UPS BYPASS RVT
APPROVED Closed 3/27/13 JT

2EA4 721
2-EC-EC-3112-05FI_UNIT 2 COMMON MCC: HELIOSTAT FIELD 

UPS Y01
APPROVED Closed 3/27/13 JT

2EA5 2-EA-EU-001_UNIT 2 SOLAR FIELD PDU-1 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA5 2-EA-EU-002_UNIT 2 SOLAR FIELD PDU-2 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA5 2-EA-EU-009_UNIT 2 SOLAR FIELD PDU-9 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT
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2EA6 2-EA-EU-003_UNIT 2 SOLAR FIELD PDU-3 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA6 2-EA-EU-004_UNIT 2 SOLAR FIELD PDU-4 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA6 2-EA-EU-005_UNIT 2 SOLAR FIELD PDU-5 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA7 2-EA-EU-006_UNIT 2 SOLAR FIELD PDU-6 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA7 2-EA-EU-007_UNIT 2 SOLAR FIELD PDU-7 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA7 2-EA-EU-008_UNIT 2 SOLAR FIELD PDU-8 480 VAC UPS PANEL APPROVED Closed 3/27/13 JT

2EA7
2-EA-EU-010_UNIT 2 SOLAR FIELD PDU-10 480 VAC UPS 

PANEL
APPROVED Closed 3/27/13 JT

2EC1 661 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR

This inspection was of the system designated as 2EC1.  This system is  

APPROVED.  The system inspected complies per  the specs, drawings and 

applicable LORs.  

APPROVED Closed 2/27/14 CG

2EC1 661 84671 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR PHENOLIC TAG FOR 2-EC-EA-3111A Closed CBO App. NR 2/10/2014 TV ELECT

2EC1 661 84672 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR CLEAN AROUND ALL TRANSFORMERS APPROVED Closed 2/27/14 CG ELECT

2EC1 661 359622 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV

2EC1 661 359623 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE MOISTURE CONTENT RETEST BY 6/14/13, AS RECOMMENDED BY SD 

MYERS
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359624 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE GAS-IN-OIL ANALYSIS RETEST BY 9/14/12, AS RECOMMENDED BY SD 

MYERS
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359625 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V ESSENTIAL MCC #1 - 2-EC-EC-3111
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359626 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE MAIN 

BREAKER OF THE 480V ESSENTIAL MCC #1 -2-EC-EC-3111
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359627 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR PROVIDE THE MEGGER TEST INFORMATION FOR CABLE 2EC01AHA Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359628 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR PROVIDE THE MEGGER TEST INFORMATION FOR CABLE 2EC01AHB Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359629 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY TEST INFORMATION 

FOR MCC 2-EC-EC-3111
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359630 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE MISSING C.T. TEST DATA FOR THE C.T. ON THE H3 WINDING OF 

TRANSFORMER 2-EC-ET-001
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359631 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-3111 Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359632 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

3111
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359633 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE DOCUMENTATION THAT PROVES THAT THE RATIO IS CORRECT 

ON PT1 AND PT2 IN 2-EC-EC-3111
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359634 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PANEL 2-EC-EA-3111-04FA-

P01
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661 359635 Unit 2, System 2EC1, PSB 4.16Kv MCC and XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR TRANSFORMER 2-EC-EA-3111-

03FH-XFMR
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC1 661
2-EC-EA-3111-04FA-P01_UNIT 2 480V ESSENTIAL MCC: 

208/120VAC PANELBOARD
APPROVED Closed 4/1/13 CG

2EC1 661 2-EC-EC-3111_UNIT 2 ESSENTIAL MCC APPROVED Closed 4/1/13 CG

2EC1 661 2-EC-EC-3111-01FA_UNIT 2 ESSENTIAL MCC: INCOMER APPROVED Closed 4/1/13 CG

2EC1 661 2-EC-EC-3111-02FE_UNIT 2 ESSNTL MCC: SPARE APPROVED Closed 3/5/13 CG

2EC1 661 2-EC-EC-3111-05FC-L_UNIT 2 ESSNTL MCC: SPARE APPROVED Closed 3/5/13 CG

2EC1 661 2-EC-EC-3111-05FC-R_UNIT 2 ESSNTL MCC: SPARE APPROVED Closed 3/5/13 CG

2EC1 661 2-EC-ET-001_UNIT 2 PSB AREA ESSENTIAL MCC TRF APPROVED Closed 4/1/13 CG

2EC1 661
2-EC-ET-001-EJC_UNIT 2 PSB AREA ESSENTIAL MCC TRF 

CONTROL CABINET
APPROVED Closed 4/1/13 CG

2EC1 661
2-ES-ES-3111A-01C_UNIT 2 4.16KV ESS. SERV. SWGR A-PSB 

ESS MCC XFMR
APPROVED Closed 4/1/13 CG

2EC2 722 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR System 2EC2 is APPROVED. See attached equipment sheet for details APPROVED Closed 5/11/2013 SH

2EC2 722 84675 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR 1/4"X3" BOLT FOR MC8 DOOR 2-EC-EC-7111A APPROVED Closed 2/27/14 CG ELECT

2EC2 722 84676 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR PHENOLIC TAG FOR 2-EC-EA-7111A  120/208 PANEL Closed CBO App. NR 2/10/2014 TV ELECT

2EC2 722 84677 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR 1/4"X2" BOLT FOR BOTTOM PANEL AT 2EC-EC-7111A APPROVED Closed 2/27/14 CG ELECT

2EC2 722 84678 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR REMOVE TEMP CABLE FROM CABLE TRAY Disapproved 2nd Priority ELECT
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2EC2 722 84679 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR CLEAN AROUND ALL TRANSFORMERS APPROVED Closed 2/27/14 CG ELECT

2EC2 722 84680 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR SPRAY PAINT INSIDE TRANSFORMER CONTROL PANELSFROM HEATER DAMAGE Closed CBO App. NR N/A 12/5/2013 SH ELECT

2EC2 722 84681 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR SEAL ALL PENETRATIONS IN MCC'S Disapproved 1st Priority ELECT

2EC2 722 358805 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
TRANSFORMER 2-WD-ET-001A GAS-IN-OIL TEST RECOMMENDS A RETEST IN 3 

MONTH FROM 06/14/12.  RETEST RESULTS NOT PROVIDED
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358806 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR O&M MANUALS NOT PROVIDED APPROVED Closed 2/10/2014 TV

2EC2 722 358807 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE BLOCK DIAGRAM DRAWING 25542-000-E6-ES-10004 THAT 

SHOW THE 5KV SWITCHGEAR CIRCUITRY OF THE 2EC2 SYSTEM
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358808 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V MCC - WATER TREATMENT MCC #1 - 2-EC-EC-7111A
Disapproved 1st Priority SU-ELECT

2EC2 722 358809 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE MAIN 

BREAKER OF THE 480V MCC - WATER TREATMENT MCC #1 - 2-EC-EC-7111A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358810 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
POVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY TEST INFORMATION FOR 

MCC 2-EC-EC-7111A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358811 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY SETTING INFORMATION 

FOR MCC 2-EC-EC-7111A
CBO App. NR 2/27/14 CG SU-ELECT

2EC2 722 358812 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE MISSING C.T. TEST DATA FOR THE C.T. ON THE H3 WINDING OF 

TRANSFORMER 2-WD-ET-001A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358813 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR 2-EC-EC-7111A
Disapproved 2nd Priority SU-ELECT

2EC2 722 358814 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

7111A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358815 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

7111A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358816 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EC-7111A Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358817 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PANEL 2-EC-EA-7111A-05FA-

P01
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358818 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR TRANSFORMER 2-EC-EA-711A-

04FH-XFMR
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC2 722 358819 2EC2 SYSTEM, WT AREA MCC #1 AND XFMR PROVIDE THE UPDATED TEST DATA OR REASON WHY IT WAS NOT RETESTED Disapproved 2nd Priority SU-ELECT

2EC2 722
2-EC-EA-7111A-05FA-P01_UNIT 2 480V WT MCC#1: 

208/120VAC PANELBOARD
APPROVED Closed 5/11/2013 JT

2EC2 722 2-EC-EC-7111A_UNIT 2 WT MCC A APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-01FA_UNIT 2 WT MCC A: INCOMER APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-02FE_UNIT 2 WT MCC A: SPACE (6") APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-03FG_UNIT 2 WT MCC A: SPARE APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-03FK_UNIT 2 WT MCC A: WT EEM HVAC#1 APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-04FG_UNIT 2 WT MCC A: SPACE (6") APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-05FJ_UNIT 2 WT MCC A: SPARE APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-05FL_UNIT 2 WT MCC A: SPACE (6") APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-07FA-L_UNIT 2 WT MCC A: SPARE APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-07FA-R_UNIT 2 WT MCC A: SPARE APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-07FC_UNIT 2 WT MCC A: WT EEM HVAC#3 APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-07FE_UNIT 2 WT MCC A: SPACE (12") APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-07FG_UNIT 2 WT MCC A: SPACE (24") APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-07FK_UNIT 2 WT MCC A: SPACE (12") APPROVED Closed 3/9/13 CG

2EC2 722 2-EC-EC-7111A-08FA_UNIT 2 WT MCC A: SPACE (12") APPROVED Closed 3/9/13 CG

2EC2 722
2-ES-ES-3111A-02B_UNIT 2 4.16KV ESS SERV. SWGR A-WT 

MCC XFMR1
APPROVED Closed 3/9/13 CG

2EC2 722 2-WD-ET-001A_UNIT 2 WATER TREATMENT AREA MCC TRF #1 APPROVED Closed 3/9/13 CG

2EC2 722
2-WD-ET-001A-EJC_UNIT 2 WT AREA MCC TRF #1 CONTROL 

CABINET
APPROVED Closed 3/9/13 CG

2EC3 723 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR

 Inspections of System 2EC3 - Disapproved- See attachment for items inspected 

and for the remaining items which require inspection for final approval, the 

work is not in compliance with approved plans and applicable (LORS) Local 

Ordinance’s, Regulation and standards.

Disapproved

Unit 2 Punch Lists Page 76 of 182 3/10/2014 at 10:04 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 346 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLIN

E

2EC3 723 82829 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR UPDATE PANEL SCHEDULE APPROVED closed 1/23/14 ms ELECT

2EC3 723 82830 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR INCORRECT PANEL DEADFRONT.  PANEL ID # 2-EC-EA-1050B-09FA-P01 APPROVED closed 1/23/14 ms ELECT

2EC3 723 358621 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR O&M MANUALS NOT PROVIDED APPROVED Closed 2/10/2014 TV

2EC3 723 358622 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE 480V 

MCC - ACC MCC #2 - 2-EC-EC-7211B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358623 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY TEST RESULT 

INFORMATION FOR MCC 2-EC-EC-7211B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358624 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V MCC - ACC MCC #2 - 2-EC-EC-7211B
Disapproved 1st Priority SU-ELECT

2EC3 723 358625 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

7211B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358626 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

7211B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358627 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EC-7211B Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358628 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EC-1050A Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358629 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EC-1050B Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358630 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR SRSG TOWER MCC - 1050A - 2-EC-EC-1050A
Disapproved 1st Priority SU-ELECT

2EC3 723 358631 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

1050A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358632 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

1050A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358633 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE SRSG 

TOWER MCC - 1050A - 2-EC-EC-1050A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358634 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY TEST RESULT 

INFORMATION FOR MCC 2-EC-EC-1050A
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358635 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR TIE BREAKER 

OF THE SRSG TOWER MCC - 1050A/B - 2-EC-EC-1050A/1050B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358636 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE 480V TIE BREAKER PROTECTIVE RELAY TEST RESULT 

INFORMATION FOR MCC 1-EC-EC-1050A/1050B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358637 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE SRSG 

TOWER MCC - 1050B - 2-EC-EC-1050B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358638 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE SRSG TOWER MCC - 1050B - 2-EC-EC-1050B
Disapproved 1st Priority SU-ELECT

2EC3 723 358639 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

1050B
Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

2EC3 723 358640 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

1050B
Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

2EC3 723 358641 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EA-1050B-09FA-P01 Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

2EC3 723 358642 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR PROVIDE THE BLOCK DIAGRAM DRAWING 25542-000-E6-EC-00008 Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

2EC3 723 358643 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE MISSING C.T. TEST DATA FOR THE C.T. ON THE H3 WINDING OF 

TRANSFORMER 2-AD-ET-001B
Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

2EC3 723 358644 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY TEST RESULT 

INFORMATION FOR MCC 2-EC-EC-1050B
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EC3 723 358645 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EA-1050B-09FI-XFMR Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

2EC3 723 358646 2EC3 SYSTEM, ACC MCC #2, TOWER MCC, AND XFMR
PROVIDE AND INSTALL THE AUTO OFF SELECTOR SWITCH FOR 2-EC-EC-7211A 

MAIN BREAKER
APPROVED closed RLS 02-03-2014 SU-ELECT

2EC3 723 2-AD-ET-001B_UNIT-2 ACC AREA MCC TRF #2 APPROVED Closed 3-7-13 CG

2EC3 723
2-AD-ET-001B-EJC_UNIT 2 ACC AREA MCC TRF #2 CONTROL 

CABINET
APPROVED Closed 4/12/13 SH

2EC3 723
2-EC-EA-1050B-09FA-P01_UNIT 2 SRSG MCC B: 208/120V 

PANELBOARD
Incorrect panel deadfront 4/17/13 CG Disapproved 1st Priority

2EC3 723 2-EC-EC-1050A_UNIT 2 SRSG MCC 1050A APPROVED Closed 4/12/13 SH

2EC3 723 2-EC-EC-1050A-01FA_UNIT 2 SRSG MCC: INCOMER A Bond bushings need to be bonded, 5/11/13 JT Disapproved 1st Priority

2EC3 723 2-EC-EC-1050A-02FA_UNIT 2 480V SRSG MCC PLC UNIT APPROVED Closed 4/17/13 CG

2EC3 723 2-EC-EC-1050A-04FA_UNIT 2 SRSG MCC: EEM HVAC #1 This device is in the 2VB2 system 4/17/13 CG Disapproved 1st Priority

2EC3 723 2-EC-EC-1050A-04FI_UNIT 2 SRSG MCC: SPARE APPROVED Closed 4/12/13 SH

2EC3 723 2-EC-EC-1050A-05FA_UNIT 2 SRSG MCC: TIE BREAKER APPROVED Closed 4/17/2013

2EC3 723 2-EC-EC-1050B_UNIT 2 SRSG MCC 1050B APPROVED Closed 4/12/13 SH
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2EC3 723 2-EC-EC-1050B-04FA_UNIT 2 SRSG MCC: SPARE This bucket does not exist in this MCC 4/17/13 CG Disapproved 1st Priority

2EC3 723 2-EC-EC-1050B-07FA_UNIT 2 SRSG MCC: EEM HVAC #2 This device is in the 2VB2 system 4/17/13 CG Disapproved 1st Priority

2EC3 723
2-EC-EC-1050B-10FA_UNIT 2 SRSG MCC: CHEMICAL CLEANING 

PUMP-2
This is a spare bucket  4/17/13 CG Disapproved 1st Priority

2EC3 723 2-EC-EC-1050B-11FA_UNIT 2 SRSG MCC: INCOMER B APPROVED Closed 5/11/13 JT

2EC3 723 2-EC-EC-7211B_UNIT 2 ACC MCC B APPROVED Closed 4/12/13 SH

2EC3 723
2-EC-EC-7211B-01FA_UNIT 2 ACC MCC B: MAIN INCOMING 

BREAKER
APPROVED Closed 3-7-13 CG

2EC3 723 2-EC-EC-7211B-03FD_UNIT 2 ACC MCC B: SPARE APPROVED Closed 3-7-13 CG

2EC3 723
2-ES-ES-3111A-02C_UNIT 2 4.16KV ESS. SERV SWGR A- ACC  

XFMR 2
APPROVED Closed 4/12/13 SH

2EC4 724 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR

This is an inspection of the system designated as 2EC4. See attachment for 

item inspected and for the remaining item which require inspection for final 

approval

Disapproved 1st Priority

2EC4 724 84688 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR PHENOLIC TAG FOR 2-EC-EA-3112A  120/208 PANEL Closed CBO App. NR 2/10/2014 TV ELECT

2EC4 724 84689 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR
(2) 1/4"X2" HEX HEAD BOLTS FOR COVERS PHENOLIC TAG FOR 2-EC-EA-1050B  

120/208 PANEL
Closed CBO App. NR 2/10/2014 TV ELECT

2EC4 724 84690 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR PHENOLIC TAG FOR 2-EC-EA-1050B  120/208 PANEL Closed CBO App. NR 2/10/2014 TV ELECT

2EC4 724 84691 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR 2-EC-EA-1050B NEED BLANKS IN DEAD FRONT TOP AND BOTTOM Disapproved 1st Priority ELECT

2EC4 724 84692 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR RE-ASSEMBLE SPARE STARTER CABINETS IN 2EC-EC-1050A AND B Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

2EC4 724 84695 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR SPRAY PAINT INSIDE TRANSFORMER CONTROL PANELSFROM HEATER DAMAGE Closed CBO App. NR N/A 12/5/2013 SH ELECT

2EC4 724 359636 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR
PROVIDE DATA FROM 2-EC-ET-002 TRANSFORMER GAS-IN-OIL ANALYSIS 

RECOMMENDED RETEST WITHIN 3 MONTHS FROM 6/14/12.
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359637 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV

2EC4 724 359638 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR PROVIDE 2-EC-EA-3112 PANEL BOARD SCHEDULE APPROVED Closed RLS 01-29-2014 SU-ELECT

2EC4 724 359639 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359640 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359641 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359642 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR PROVIDE MOTOR DATA  FOR 2-ES-ES-3111A-03B Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359643 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR

PROVIDE DOCUMENTATION FROM THE VENDOR AS TO WHAT IS AN 

ACCEPTABLE MICROHM READING AND WHAT TO DO WHEN THAT READING IS 

EXCEEDED

Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359644 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V MCC - STG MCC #2 - 2-EC-EC-2111B
Disapproved 1st Priority SU-ELECT

2EC4 724 359645 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V MCC - COMMON AREA MCC - 2-EC-EC-3112
Disapproved 1st Priority SU-ELECT

2EC4 724 359646 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR
PROVIDE THE MISSING BLOCK DIAGRAM DRAWING 25542-000-E6-ES-10011 

THAT SHOWS THE 5KV SWITCHGEAR CIRCUITRY OF THE 2EC4 SYSTEM
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359647 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR

PROVIDE THE MISSING BLOCK DIAGRAM DRAWING 25542-000-E6-EC-00004 

THAT SHOWS THE CIRCUITS THAT DEAL WITH 2-EC-EC-2111B OF THE 2EC4 

SYSTEM

Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724 359648 2EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMR

PROVIDE THE MISSING BLOCK DIAGRAM DRAWING 25542-000-E6-EC-00002 

THAT SHOWS THE CIRCUITS THAT DEAL WITH 2-EC-EC-3112 OF THE 2EC4 

SYSTEM

Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC4 724
2-EC-EA-3112-03FA-P01_UNIT-2 480V COMMON AREA MCC: 

208/120VAC PANELBOARD
APPROVED Closed 6/18/13  CG

2EC4 724 2-EC-EC-2111B_UNIT-2 STG MCC B APPROVED Closed
3/5/13 C. 

Garramone

2EC4 724 2-EC-EC-2111B-01FA_UNIT 2 STG MCC 2: INCOMER APPROVED Closed
3/5/13 C. 

Garramone

2EC4 724 2-EC-EC-3112_UNIT 2 COMMON MCC APPROVED Closed 4/12/13 SH

2EC4 724 2-EC-EC-3112-01FA_UNIT 2 COMMON MCC: INCOMER APPROVED Closed
3/5/13 C. 

Garramone

2EC4 724 2-EC-EC-3112-03FI_UNIT 2 COMMON MCC: SPARE APPROVED Closed
3/5/13 C. 

Garramone

2EC4 724
2-EC-EC-3112-04FA_UNIT 2 COMMON MCC:PSB 

DISTRIBUTION PANEL
APPROVED Closed 5/11/13 JT

2EC4 724 2-EC-EC-3112-05FC_UNIT 2 COMMON MCC: SPARE APPROVED Closed
3/5/13 C. 

Garramone
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2EC4 724
2-EC-EC-3112-05FE_UNIT 2 COMMON MCC - PSB ESSENTIAL 

PWR/ LTG XFMR
APPROVED Closed 5/11/13 JT

2EC4 724 2-EC-EC-3112-05FG_UNIT 2 COMMON MCC: SPARE APPROVED Closed
3/5/13 C. 

Garramone

2EC4 724 2-EC-ET-002_UNIT-2 STG AND COMMON AREA MCC TRF APPROVED Closed
3/5/13 C. 

Garramone

2EC4 724
2-EC-ET-002-EJC_UNIT 2 STG AND COMMON AREA MCC TRF 

CONTROL CABINET
APPROVED Closed

3/5/13 C. 

Garramone

2EC4 724
2-ES-ES-3111A-03B_UNIT 2 4.16KV ESS. SERV. SWGR  A-

STG/COM. MCC XFMR
APPROVED Closed

3/5/13 C. 

Garramone

2EC5 725 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS

System 2EC5, See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordinance’s, Regulation and 

standards

Disapproved

2EC5 725 84699 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS PHENOLIC TAG FOR 120/208 PANEL Closed CBO App. NR 2/10/2014 TV ELECT

2EC5 725 84702 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS 2-AD-ET-ACC TRANSFORMER CONTROL ACC NEEDS (2) KNOCKOUT SEALS 3/4" Disapproved 1st Priority ELECT

2EC5 725 84703 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS NEED BLANK PANEL DOOR FOR 2-EC-EC-VE Disapproved 1st Priority ELECT

2EC5 725 84704 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS SECTION  08FK Closed CBO App. NR 2/10/2014 TV ELECT

2EC5 725 84705 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS CLEAN AROUND ALL TRANSFORMERS Disapproved 2nd Priority ELECT

2EC5 725 84707 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS SEAL ALL PENETRATIONS IN MCC'S APPROVED closed 2/6/2014 MS ELECT

2EC5 725 84714 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS BROKEN SWITCH ON MCB 2-EC-EC-7211A APPROVED closed 2/6/2014 MS ELECT

2EC5 725 359649 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV

2EC5 725 359650 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EA-7111D-02FA-P01 Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359651 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EA-7111D-02FH-XFMR Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359652 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
PROVIDE THE MISSING C.T. TEST DATA FOR THE C.T. ON THE H3 WINDING OF 

TRANSFORMER 2-AD-ET-001C
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359653 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
PROVIDE THE MISSING C.T. TEST DATA FOR THE C.T. ON THE H3 WINDING OF 

TRANSFORMER 2-AD-ET-001D
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359654 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

7111C
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359655 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

7111C
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359656 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EC-7111C Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359657 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EC-7111D Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 359658 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

7111D
Closed CBO App. NR 12/11/2013 TV NA SU-ELECT

2EC5 725 359659 2EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

7111D
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC5 725 2-AD-ET-001C_UNIT-2 ACC AREA MCC TRF #3 APPROVED Closed 4/12/13 SH

2EC5 725
2-AD-ET-001C-EJC_UNIT 2 ACC AREA MCC TRF #3 CONTROL 

CABINET
APPROVED Closed 4/12/13 SH

2EC5 725 2-AD-ET-001D_UNIT-2 ACC AREA MCC TRF #4 APPROVED Closed 4/12/13 SH

2EC5 725
2-AD-ET-001D-EJC_UNIT 2 ACC AREA MCC TRF #4 CONTROL 

CABINET
APPROVED Closed 4/12/13 SH

2EC5 725
2-EC-EA-7211D-02FA-P01_UNIT-2 480V ACC MCC#4: 

208/120VAC PANELBOARD
Supply updated panel schedule 5/11/13 JT Disapproved 1st Priority

2EC5 725 2-EC-EC-7211C_UNIT 2 ACC MCC C APPROVED Closed 4/12/13 SH

2EC5 725
2-EC-EC-7211C-01FA_UNIT 2 ACC MCC C: MAIN INCOMING 

BREAKER
APPROVED Closed

3/5/13 C. 

Garramone

2EC5 725 2-EC-EC-7211C-02FG_UNIT 2 ACC MCC C: SPARE APPROVED Closed
3/5/13 C. 

Garramone

2EC5 725 2-EC-EC-7211C-03FI-R_UNIT 2 ACC MCC C: SPARE APPROVED Closed
3/5/13 C. 

Garramone

2EC5 725 2-EC-EC-7211D_UNIT 2 ACC MCC D APPROVED Closed 4/12/13 SH

2EC5 725 2-EC-EC-7211D-07FA_UNIT 2 ACC MCC D: SPARE APPROVED Closed
3/5/13 C. 

Garramone

2EC5 725
2-EC-EC-7211D-10FA_UNIT 2 ACC MCC D: MAIN INCOMING 

BREAKER
APPROVED Closed

3/5/13 C. 

Garramone
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2EC5 725 2-ES-ES-3111B-12B_UNIT 2 4.16KV SWGR B-ACC MCC XFMR 3 APPROVED Closed 4/12/13 SH

2EC5 725 2-ES-ES-3111B-12C_UNIT 2 4.16KV SWGR B-ACC MCC XFMR 4 APPROVED Closed 4/12/13 SH

2EC6 726 2EC6 SYSTEM, WT MCC #2 AND XFMR
The system designated 2EC6 is Disapproved. See the attached  for further 

information.
Disapproved

2EC6 726 84710 2EC6 SYSTEM, WT MCC #2 AND XFMR AT 2-WD-ET-001B NEED DRAIN FOR 1 1/2" TEE Closed CBO App. NR 1/22/2014 TV ELECT

2EC6 726 84711 2EC6 SYSTEM, WT MCC #2 AND XFMR CLEAN AROUND ALL TRANSFORMERS Disapproved 2nd Priority 1/22/2014 TV ELECT

2EC6 726 84713 2EC6 SYSTEM, WT MCC #2 AND XFMR SEAL ALL PENETRATIONS IN MCC'S Disapproved 1st Priority ELECT

2EC6 726 84738 2EC6 SYSTEM, WT MCC #2 AND XFMR (3) OVERLOAD RESET BUTTOM FOR MCC BUCKETS Disapproved 2nd Priority ELECT

2EC6 726 358610 2EC6 SYSTEM, WT MCC #2 AND XFMR

TRANSFORMER GAS-IN-OIL TEST RESULTS FOR 2-WD-ET-001B RECOMMENDS A 

RETEST WITHIN 3 MONTHS OF ORIGINAL TEST (06/14/12).  RETEST RESULTS 

NOT PROVIDED

Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358611 2EC6 SYSTEM, WT MCC #2 AND XFMR O&M MANUALS NOT PROVIDED APPROVED Closed 2/10/2014 TV

2EC6 726 358612 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE MISSING C.T. TEST DATA FOR THE C.T. ON THE H3 WINDING OF 

TRANSFORMER 2-WD-ET-001B
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358613 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE LOW VOLTAGE BREAKER TEST INFORMATION FOR THE MAIN 

BREAKER OF THE 480V MCC - WATER TREATMENT MCC #2 - 2-EC-EC-7111B
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358614 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY TEST INFORMATION 

FOR MCC 2-EC-EC-7111B
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358615 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PANEL 2-EC-EA-7111B-01FA-

P01
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358616 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR TRANSFORMER 2-EC-EA-

7111B-01FH-XFMR
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358617 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR THE 480V MCC - WATER TREATMENT MCC #2 - 2-EC-EC-7111B
Disapproved 1st Priority SU-ELECT

2EC6 726 358618 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR THE 480V MCC - WATER 

TREATMENT MCC #2 -2-EC-EC-7111B
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358619 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR THE PT1 AND PT2 IN 2-EC-EC-

7111B
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726 358620 2EC6 SYSTEM, WT MCC #2 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2, AND CT3 IN 2-EC-EC-

7111B
Closed CBO App. NR 1/22/2014 TV SU-ELECT

2EC6 726
2-EC-EA-7111B-01FA-P01_UNIT 2 480V WT MCC#2: 

208/120VAC PANELBOARD
APPROVED Closed 5/11/13 JT

2EC6 726 2-EC-EC-7111B_UNIT 2 WT MCC B APPROVED Closed
3/5/13 C. 

Garramone

2EC6 726 2-EC-EC-7111B-02FH_UNIT 2 WT MCC B: SPARE APPROVED Closed
3/5/13 C. 

Garramone

2EC6 726 2-EC-EC-7111B-04FA_UNIT 2 WT MCC B: SPARE APPROVED Closed
3/5/13 C. 

Garramone

2EC6 726
2-EC-EC-7111B-04FI-L_UNIT 2 WT MCC B: FIRE/RW STORAGE 

TANK MAKEUP VLV
Cable incomplete 5/11/13 JT Disapproved 1st Priority

2EC6 726 2-EC-EC-7111B-06FE_UNIT 2 WT MCC B: SPARE APPROVED Closed 5/11/13 JT

2EC6 726 2-EC-EC-7111B-08FA_UNIT 2 WT MCC B: INCOMBER APPROVED Closed
3/5/13 C. 

Garramone

2EC6 726 2-ES-ES-3111B-13B_UNIT 2 4.16KV SWGR B-WT MCC XFMR2 APPROVED Closed
3/5/13 C. 

Garramone

2EC6 726 2-WD-ET-001B_UNIT 2 WATER TREATMENT AREA MCC TRF #2 APPROVED Closed
3/5/13 C. 

Garramone

2EC6 726
2-WD-ET-001B-EJC_UNIT 2 WT AREA MCC TRF #2 CONTROL 

CABINET
APPROVED Closed

3/5/13 C. 

Garramone

2EC6 726 2-ES-ES-3111B-13A_UNIT 2 4.16KV SWGR B-WT MCC XFMR2 Not walked/inspected. Disapproved 1st Priority

2EC7 727 2EC7 SYSTEM, ACC MCC #1 AND XFMR System 2EC7 is Approved per plans, specs and LORS APPROVED Closed 5/11/2013 SH

2EC7 727 84716 2EC7 SYSTEM, ACC MCC #1 AND XFMR CLEAN AROUND ALL TRANSFORMERS Disapproved 2nd Priority ELECT

2EC7 727 84718 2EC7 SYSTEM, ACC MCC #1 AND XFMR SEAL ALL PENETRATIONS IN MCC'S Disapproved 1st Priority ELECT

2EC7 727 84739 2EC7 SYSTEM, ACC MCC #1 AND XFMR (3) OVERLOAD RESET BUTTOM FOR MCC BUCKETS Disapproved 2nd Priority ELECT

2EC7 727 359660 2EC7 SYSTEM, ACC MCC #1 AND XFMR PROVIDE 2-AD-ET-001A TRANSFORMER GAS ANALYSIS TEST RESULTS Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC7 727 359661 2EC7 SYSTEM, ACC MCC #1 AND XFMR PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV
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2EC7 727 359662 2EC7 SYSTEM, ACC MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

7211A
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC7 727 359663 2EC7 SYSTEM, ACC MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

72111A
Closed CBO App. NR na SH SU-ELECT

2EC7 727 359664 2EC7 SYSTEM, ACC MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PANEL 2-EC-EC-7211A-02FA-

P01
Closed CBO App. NR NA 11/13/13 TV SU-ELECT

2EC7 727 359665 2EC7 SYSTEM, ACC MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR TRANSFORMER 2-EC-EC-

7211A-02FH-XFMR
Closed CBO App. NR NA 11/13/13 TV SU-ELECT

2EC7 727 359666 2EC7 SYSTEM, ACC MCC #1 AND XFMR PROVIDE THE 'RED LINED' PANEL SCHEDULE FOR 2-EC-EC-7211A-02FA-P01 Closed CBO App. NR NA 11/13/13 TV SU-ELECT

2EC7 727 2-AD-ET-001A_UNIT-2 ACC AREA MCC TRF #1 APPROVED Closed 3/7/13 CG

2EC7 727
2-AD-ET-001A-EJC_UNIT 2 ACC AREA MCC TRF #1 CONTROL 

CABINET
APPROVED Closed 5/11/13 JT

2EC7 727
2-EC-EA-7211A-02FA-P01_UNIT 2 480V ACC MCC#1: 

208/120V PANELBOARD
APPROVED Closed 5/11/13 JT

2EC7 727 2-EC-EC-7211A_UNIT 2 ACC MCC A APPROVED Closed 4/12/13 SH

2EC7 727 2-EC-EC-7211A-01FG_UNIT 2 ACC MCC A: SPARE APPROVED Closed 3/7/13 CG

2EC7 727 2-EC-EC-7211A-01FJ_UNIT 2 ACC MCC A: SPARE APPROVED Closed 3/7/13 CG

2EC7 727 2-EC-EC-7211A-08FA-R_UNIT 2 ACC MCC A: SPARE APPROVED Closed 3/7/13 CG

2EC7 727 2-EC-EC-7211A-09FA_UNIT 2 ACC MCC A: SPARE APPROVED Closed 3/7/13 CG

2EC7 727
2-EC-EC-7211A-10FA_UNIT 2 ACC MCC A: MAIN INCOMING 

BREAKER
APPROVED Closed 3/7/13 CG

2EC7 727
2-ES-ES-3111B-11C_UNIT 2 4.16KV SWGR B-ACC AREA MCC 

XFMR#1
APPROVED Closed 4/12/13 SH

2EC8 728 2EC8 SYSTEM, STG MCC #1 AND XFMR
System 2EC8, Unit 2, STG MCC #1 AND XFMR, for the purposes of energization 

approved per plans and LORS
APPROVED Closed 3/5/2013 SH

2EC8 728 84697 2EC8 SYSTEM, STG MCC #1 AND XFMR PHENOLIC TAG FOR 2-EC-EA-2111A 02-FA-P01 Closed CBO App. NR 2/10/2014 TV ELECT

2EC8 728 84698 2EC8 SYSTEM, STG MCC #1 AND XFMR NEED 8/32 FOR 2-EC-EC-2111A SECTION 8 Disapproved 2nd Priority ELECT

2EC8 728 84740 2EC8 SYSTEM, STG MCC #1 AND XFMR CLEAN AROUND ALL TRANSFORMERS Disapproved 2nd Priority ELECT

2EC8 728 84742 2EC8 SYSTEM, STG MCC #1 AND XFMR SEAL ALL PENETRATIONS IN MCC'S Disapproved 1st Priority ELECT

2EC8 728 359667 2EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV

2EC8 728 359668 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE MISSING C.T. TEST DATA FOR THE C.T. ON THE H3 WINDING OF 

TRANSFORMER 2-AC-ET-001
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359669 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE LOW VALTAGE BREAKER TEST INFORMATION FOR THE 480V MCC 

- STG MCC #1 - 2-EC-EC-2111A
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359670 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE 480V MAIN BREAKER PROTECTIVE RELAY TEST RESULT 

INFORMATION FOR MCC 2-EC-EC-2111A
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359671 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE 'RED LINED' MOTOR CONTROL CENTER SCHEDULE & LOAD LIST 

FOR 2-EC-EC-2111A
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359672 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR PT1 AND PT2 IN 2-EC-EC-

2111A
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359673 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR CT1, CT2 AND CT3 IN 2-EC-EC-

2111A
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359674 2EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR 2-EC-EC-2111A Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359675 2EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE THE MEGGER TEST INFORMATION FOR PANEL 2-EC-EC-2111A Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359676 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE THE MEGGER TEST INFORMATION FOR TRANSFORMER 2-EC-EC-

2111A-02FH-XFMR
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 359677 2EC8 SYSTEM, STG MCC #1 AND XFMR PROVIDE THE HIPOT TEST INFORMATION FOR CABLE 2ES12AEA Closed CBO App. NR N/A 12/5/2013 TV ELECT

2EC8 728 359678 2EC8 SYSTEM, STG MCC #1 AND XFMR
PROVIDE DOCUMENTATION THAT THIS RESISTANCE WHICH IS 34% HIGHER 

THAN THE NEXT HIGHEST RESISTANCE IS ACCEPTABLE
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

2EC8 728 2-AC-ET-001_UNIT-2 TOWER AND STG AREA MCC TRF APPROVED Closed 3/7/13 CG

2EC8 728
2-AC-ET-001-EJC_UNIT 2 TOWER AND STG AREA MCC TRF 

CONTROL CABINET
APPROVED Closed 3/7/13 CG

2EC8 728
2-EC-EA-2111A-02FA-P01_UNIT-2 STG MCC#1: 208/120VAC 

PANELBOARD
APPROVED Closed 3/18/13 CG

2EC8 728 2-EC-EC-2111A_UNIT-2 STG MCC A APPROVED Closed 3/18/13 CG

2EC8 728 2-EC-EC-2111A-08FA_UNIT-2 STG MCC 1: 480V INCOMER APPROVED Closed 3/7/13 CG

2EC8 728
2-ES-ES-3111B-11B_UNIT 2 4.16KV SWGR B-TWR AND STG AR 

MCC XFMR
APPROVED Closed 3/7/13 CG
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2ED1 660 Unit 2, System 2ED1, PSB Battery Systems
System 2ED1, PSB Battery – Disapproved - see attachment  for item inspected 

and the remaining items which require inspection for final approval
Disapproved

2ED1 660 237105 Unit 2, System 2ED1, PSB Battery Systems
2-EC-EC-3111-03FA:  WIREWAY GUARD PANEL NOT CORRECTLY INSTALLED.  

NOTCH OUT FOR CABLES IS NOT LARGE ENOUGH.
Disapproved 2nd Priority ELECT

2ED1 660 237106 Unit 2, System 2ED1, PSB Battery Systems
2-EC-EC-3111-03FA:  RE-TERM PHASE CONNECTIONS.  TOO MUCH COPPER 

SHOWING.
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237107 Unit 2, System 2ED1, PSB Battery Systems 2-EC-EC-3111-05FG-L:  NEED PHASE TAPE ON WIREWAY CABLES Disapproved 1st Priority ELECT

2ED1 660 237108 Unit 2, System 2ED1, PSB Battery Systems 2-EC-EC-3112-02FA:  REMOVE TAPE RESIDUE ON BUCKET DOOR Disapproved 2nd Priority ELECT

2ED1 660 237109 Unit 2, System 2ED1, PSB Battery Systems
2-EC-EC-3112-02FA:  RE-TERM PHASE CONNECTIONS.  TOO MUCH COPPER 

SHOWING.
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237110 Unit 2, System 2ED1, PSB Battery Systems
2-ED-ED-P03:  NEED PANEL SCHEDULE TO SHOW WHAT BREAKERS ARE FOR 

AND THEIR SIZE.
APPROVED Closed RLS   01-29-2014 SU-ELECT

2ED1 660 237111 Unit 2, System 2ED1, PSB Battery Systems
INSTALL CABINET PANEL COVER OR CONDUIT TRAY COVER ON BOTTOM OF 2-

ED-ED-P03  (TO COVER EXPOSED WIRES)
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237112 Unit 2, System 2ED1, PSB Battery Systems
2-ED-ED-P03:  VERIFY BREAKER SIZES WHEN LOTOS ARE REMOVED AND PANEL 

SCHEDULE IS PROVIDED.
Disapproved 2nd Priority SU-ELECT

2ED1 660 237113 Unit 2, System 2ED1, PSB Battery Systems
2-ED-ED-002:  NEED PANEL SCHEDULE TO SHOW WHAT BREAKERS ARE FOR 

AND THEIR SIZE.
Disapproved 1st Priority SU-ELECT

2ED1 660 237114 Unit 2, System 2ED1, PSB Battery Systems 2-ED-ED-002:  VERIFY BREAKER SIZES WHEN PANEL SCHEDULE IS PROVIDED. Disapproved 1st Priority SU-ELECT

2ED1 660 237115 Unit 2, System 2ED1, PSB Battery Systems
INSTALL CABINET PANEL COVER OR CONDUIT TRAY COVER ON BOTTOM OF 2-

ED-ED-002 (TO COVER EXPOSED WIRES)
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237116 Unit 2, System 2ED1, PSB Battery Systems
INSTALL CABINET PANEL COVER OR CONDUIT TRAY COVER ON BOTTOM OF 2-

ED-ED-P01 (TO COVER EXPOSED WIRES)
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237117 Unit 2, System 2ED1, PSB Battery Systems 2-ED-ED-C01B:  HOUSEKEEPING, REMOVE DUST AND VACUUM Disapproved 2nd Priority SU-ELECT

2ED1 660 237118 Unit 2, System 2ED1, PSB Battery Systems 2-ED-ED-C01B:  TOP RIGHT LATCH ON DOOR IS LOOSE.  TIGHTEN LATCH. Disapproved 2nd Priority ELECT

2ED1 660 237119 Unit 2, System 2ED1, PSB Battery Systems
2-ED-ED-001:  NEED PANEL SCHEDULE TO SHOW WHAT BREAKERS ARE FOR 

AND THEIR SIZE.
Disapproved 1st Priority SU-ELECT

2ED1 660 237120 Unit 2, System 2ED1, PSB Battery Systems
2-ED-ED-C01A:  HOUSEKEEPING, REMOVE DUST AND VACUUM (REMOVE 

STARRT CARD IN BOTTOM OF CABINET)
Disapproved 2nd Priority ELECT

2ED1 660 237121 Unit 2, System 2ED1, PSB Battery Systems 2-ED-ED-C02:  MISSING SCREW IN FRONT PANEL (MIDDLE SECTION) Disapproved 2nd Priority ELECT

2ED1 660 237122 Unit 2, System 2ED1, PSB Battery Systems
2-ED-ED-C02:  INCORRECT BOLT ON MIDDLE PANEL.  REPLACE WITH CORRECT 

SCREW.
Disapproved 2nd Priority ELECT

2ED1 660 237123 Unit 2, System 2ED1, PSB Battery Systems 2-ED-ED-B02:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2ED1 660 237124 Unit 2, System 2ED1, PSB Battery Systems
INSTALL PERMANENT TAG ON 2-ED-ED-B01A (CURRENT TAG IS 

INCORRECT/SOME SAY UNIT 1)
Closed CBO App. NR 2/10/2014 TV ELECT

2ED1 660 237125 Unit 2, System 2ED1, PSB Battery Systems
INSTALL PERMANENT TAG ON 2-ED-ED-B01B (CURRENT TAG IS 

INCORRECT/SOME SAY UNIT 1)
Closed CBO App. NR 2/10/2014 TV ELECT

2ED1 660 237126 Unit 2, System 2ED1, PSB Battery Systems
INSTALL PERMANENT TAG ON 2-ED-ED-B01C (CURRENT TAG IS 

INCORRECT/SOME SAY UNIT 1)
Closed CBO App. NR 2/10/2014 TV ELECT

2ED1 660 237127 Unit 2, System 2ED1, PSB Battery Systems
INSTALL PERMANENT TAG ON 2-ED-ED-B01D (CURRENT TAG IS 

INCORRECT/SOME SAY UNIT 1)
Closed CBO App. NR 2/10/2014 TV ELECT

2ED1 660 237128 Unit 2, System 2ED1, PSB Battery Systems
PSB BATTERY ROOM: TOO SHORT OF BOLTS (NOT ENOUGH THREAD 

ENGAGEMENT) ON FEED CABLES ON CELL 60
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237129 Unit 2, System 2ED1, PSB Battery Systems
PSB BATTERY ROOM: TOO SHORT BOLTS (NOT ENOUGH THREAD 

ENGAGEMENT) ON INTERCONNECTING ROW CABLES ON CELL 31
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237130 Unit 2, System 2ED1, PSB Battery Systems PSB BATTERY ROOM: LOOSE BOLT/NOT TORQUED ON CELL 31 APPROVED Closed 2/6/2014 MS ELECT

2ED1 660 237131 Unit 2, System 2ED1, PSB Battery Systems
PSB BATTERY ROOM: TOO SHORT BOLTS (NOT ENOUGH THREAD 

ENGAGEMENT) ON POSITIVE FEED CABLES ON CELL 1
APPROVED Closed 2/6/2014 MS ELECT

2ED1 660
2-EC-EC-3111-03FA_UNIT 2 ESSNTL MCC: CHARGER C01A - 

MAIN PLANT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-EC-EC-3111-05FG-L_UNIT 2 ESSNTL MCC: 125VDC BATT 

CHRGR C02-BACKUP

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-EC-EC-3112-02FA_UNIT 2 COMMON MCC: 125VDC BAT 

CHRGR C01B-MAIN PLNT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660 2-ED-ED-001_UNIT 2 125V DC SWITCHBOARD - MAIN PLANT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG
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2ED1 660
2-ED-ED-002_UNIT 2 125V DC SWITCHBOARD-BACKUP PLANT 

PROT.

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-B01A_UNIT 2 125VDC BATTERY RACK #1 - MAIN 

PLANT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-B01B_UNIT 2 125V DC BATTERY RACK #2 - MAIN 

PLANT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-B01C_UNIT 2 125V DC BATTERY RACK #3 - MAIN 

PLANT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-B01D_UNIT 2 125V DC BATTERY RACK #4 - MAIN 

PLANT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-B02_UNIT 2 125V DC BATTERY - BACK UP PLANT 

PROT.

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-C01A_UNIT 2 125VDC BATTERY CHARGER C01A-

MAINPLANT
Bugged Previously  APPROVED Closed

2ED1 660
2-ED-ED-C01B_UNIT 2 125VDC BATTERY CHARGER C01B-

MAINPLANT

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-C02_UNIT 2 125V DC BATTERY CHARGER C02-  

BACKUP

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-P01_UNIT 2 125V DC DIST. PANEL-1 (PSB MAIN 

PLANT)

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2ED1 660
2-ED-ED-P03_UNIT 2 125V DC DIST. PANEL-2 (PSB MAIN 

PLANT)

EQUIPMENT ENERGIZED W/O CBO BUG,PRIOR TO THIS INSPECTION,BUCKET 

ONLY INSPECTED AND APPROVED,FIELD DEVICE NOT INSPECTED OR 

APPROVED TO BE ENERGIZED 6/7/13   CG

APPROVED Closed 6/7/13   CG

2EE1 801 2EE1 Miscellaneous Electrical and Comm Equipment
Inspection of System 2EE1, Miscellaneous Electric and Communication 

Equipment –Disapproved – See updated spreadsheets  for clarification
Disapproved

2EE1 801 88462 2EE1 Miscellanious Electrical and Comm Equipment TERM 2EF02AZB INSIDE 2-AN-EP-001 Disapproved 1st Priority ELECT

2EE1 801 89837 2EE1 Miscellanious Electrical and Comm Equipment 2-JD-EJJ-301/302:  TERM CABLES 2JD04AXA AND 2EF01AZC Disapproved 1st Priority ELECT

2EE1 801 89838 2EE1 Miscellanious Electrical and Comm Equipment 2-JD-EJJ-301/302:  TERM ALL FIBERS (YELLOW WIRES) APPROVED Closed 2/6/2014 MS ELECT

2EE1 801 89840 2EE1 Miscellanious Electrical and Comm Equipment 2-JD-EJJ-303:  TERM ALL FIBERS Disapproved 2nd Priority ELECT

2EE1 801 90001 2EE1 Miscellanious Electrical and Comm Equipment 2-JD-EJJ-111:  TERM ALL FIBERS OR SPARE OUT CORRECTLY INSIDE CABINET Disapproved 2nd Priority ELECT

2EE1 801 362651 2EE1 Miscellanious Electrical and Comm Equipment INSTALL LIGHT POLE HAND HOLE COVER Disapproved 2nd Priority ELECT

2EE1 801 362652 2EE1 Miscellanious Electrical and Comm Equipment SEAL ALL CONDUITS AT THE GATE CONTROL AND ALL FLEX Disapproved 1st Priority ELECT

2EE1 801 362653 2EE1 Miscellanious Electrical and Comm Equipment SEAL CONDUIT STUB UP BELOW 2-EE-EP-002 Disapproved 1st Priority ELECT

2EE1 801 362654 2EE1 Miscellanious Electrical and Comm Equipment
TIGHTEN ALL BOLTS ON ALL EQUIPMENT INSTALLED ON SECURITY SYSTEM 

CONCRETE PAD
Disapproved 2nd Priority ELECT

2EE1 801 362655 2EE1 Miscellanious Electrical and Comm Equipment INSTALL FLAT WASHER ON 2-EE-EP-001 FRAME Closed CBO App. NR N/A 12/17/13 SH ELECT

2EE1 801 362656 2EE1 Miscellanious Electrical and Comm Equipment PROGRAM GATE TELEPHONE Closed CBO App. NR N/A 12/17/13 SH SUBCON

2EE1 801 362657 2EE1 Miscellanious Electrical and Comm Equipment RELOCATE SECURITY SYSTEM WORK STATION TO PERMANENT LOCATION Disapproved 2nd Priority SUBCON

2EE1 801 362658 2EE1 Miscellanious Electrical and Comm Equipment INSTALL MISSING BATTERY INSIDE 2-EE-EP-001 Disapproved 1st Priority SUBCON

2EE1 801 362659 2EE1 Miscellanious Electrical and Comm Equipment
TIGHTEN ALL LOOSE HARDWARE ON ROILING GATE & VERIFY GATE WORKS AS 

DESIGNED
Disapproved 2nd Priority SUBCON

2EE1 801 362660 2EE1 Miscellanious Electrical and Comm Equipment TROUBLE SHOOT GATE SENSITIVITY SETTINGS Closed CBO App. NR N/A 12/17/13 SH SUBCON

2EE1 801 362661 2EE1 Miscellanious Electrical and Comm Equipment
PROGRAM GATE TO CLOSE IF OPENED WITH BADGE AND NO VEHICLE IS 

DETECTED ON  SENSING LOOP
Closed CBO App. NR N/A 12/17/13 SH SUBCON

2EE1 801 362662 2EE1 Miscellanious Electrical and Comm Equipment
VERIFY THAT PHOTOCELL LIGHT ABOVE BADGE READER IS ON AT ALL TIMES AT 

NIGHT
Disapproved 2nd Priority SUBCON

2EE1 801 2-EA-EJP-001_SOLAR 2 FIELD GATE JUNCTION BOX Not walked/inspected. Disapproved 1st Priority

2EE1 801 2-EE-EP-001_SOLAR 2 FIELD GATE CONTROLLER

Approved for energization, testing/commissioning only. Provide perm. 

labeling, improper clearances at AC unit and complete door bonding. 10/23/13 

ms

APPROVED Closed 10/23/13 ms
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2EE1 801 2-EE-EP-002_SOLAR 2 FIELD GATE PANEL BOARD Not walked/inspected. Disapproved 1st Priority

2EE1 801 2-EE-EP-003_SOLAR 2 FIELD GATE DISC SWITCH Has not been inspected. Disapproved 1st Priority

2EE1 801 2-EE-EP-004_SOLAR 2 FIELD GATE MTR CONTL-1 Not walked/inspected. Disapproved 1st Priority

2EE1 801 2-EE-EP-005_SOLAR 2 FIELD GATE MTR CONTL-2 Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EE-ES-001_PSB SECURITY SYSTEM FOPP ETHERNET SWITCH  

001
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EE-ES-002_PSB SECURITY SYSTEM FOPP ETHERNET SWITCH 

002
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EE-ES-003_CCR SECURITY SYSTEM FOPP ETHERNET SWITCH  

UNIT 2
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-001_SRSG TWR EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-002_WATER TREAT. EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801 2-EF-FC-003_STG EEM FO CONVERTOR FOR TELEPHONE/ LAN Not walked/inspected. Disapproved 1st Priority

2EE1 801 2-EF-FC-004_ACC  EEM FO CONVERTOR FOR TELEPHONE/ LAN Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-005_SRSG UPS  EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801 2-EF-FC-006_VFD  FO CONVERTOR FOR TELEPHONE/ LAN Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-007_STG BLDG  FO CONVERTOR FOR TELEPHONE/ 

LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-008_SWAWS SHELTER  FO CONVERTOR FOR TELEPH/ 

LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-009_SRSG ELEV CTRL PNL  FO CONVERTOR FOR 

TELEPH/ LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-010_FIRE PUMP ENCLOSURE  FO CONVERTOR FOR 

TELEPH/ LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801
2-EF-FC-011_DIESEL GEN ENCLOSURE  FO CONVERTOR FOR 

TELEPH/ LAN
Not walked/inspected. Disapproved 1st Priority

2EE1 801 2-EF-RECPT-001_120V RECEPT.FOR PSB BLDG TEL/LAN PANEL Not walked/inspected. Disapproved 1st Priority

2EG1 934 2EG1, Grounding Unit 2 Disapproved System 2EG1 Inspection is ongoing. Disapproved

2EG1 934 2EG1, Grounding Unit 2

THE BOLTS CONNECTING THE  GROUND CABLES TO THE DEMINERLIZED WATER 

STORAGE TANK ON EAST AND WESTSIDE ARE NOT LONG ENOUGH FOR FULL 

THREAD ENGAGEMENT

Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
LOCKNUTS ON THE WRONG SIDE AT ALL VERTICAL TRAYS COMING OFF THE 

ACC TXFRS
Disapproved 2nd priority

2EG1 934 2EG1, Grounding Unit 2 LOOSE GROUND aT CABLE TRAY ON CONDUIT #29010CM5141 Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 PROTECT CABLES AT VERTICAL TRAY SAME AREA Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2

METALLIC CONDUIT USED FOR RACEWAY FOR BATTERY RACK GROUNDING 

SHALL BE BONDED AT BOTH ENDS, PER CEC 250.64 E PLAN # 002-EG-3701-

00002 PSB

Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2 SECURE GROUND BUSS TO COLUMN AT BUILDING LINE 1 AND C Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 DRESS UP SPARE GROUND AT BUILDING LINE 1 AND D AND TIE OFF IN CORNER Disapproved 2nd priority

2EG1 934 2EG1, Grounding Unit 2 MISSING LOCK NUT AT CENTER STAIR SOUTH OF EDG Disapproved 2nd priority

2EG1 934 2EG1, Grounding Unit 2

BOND BOTH ENDS OF METTALLIC RACEWAYS ENCLOSING GROUNDING 

ELECTRODE CONDUCTORS AT THREE THE CORNERS OF THE GCB PLAN # 002-

EG-3701-00001

Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2 MISSING BOND JUMPER AT STUDS AT WEST SIDE OF THE GCB Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2
EXCITER HOUSING HAS FOUR STUDS FOR GROUNDING AND ONLY TWO USED - 

VERIFY INSTALLEDPER MANUFACTURERS RECOMMENDED INSTALLATION
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2
PROVIDE FULL BOLT CONNECTIONS AND WASHERS AT J-BOX AT SW CORNER 

OF THE GCB
Disapproved 2nd Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
PROVIDE APPROVED GROUND CONNECTIONS AT SINGLE PANEL FENCING AT 

NORTH EAST FENCING OF THE SWITCHYARD
Disapproved 1st priority
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2EG1 934 2EG1, Grounding Unit 2
EXPOSE GROUND CONNECTION TO GROUNDING CONDUCTOR AT NE CORNER 

FOR INSPECTION
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
MISSING WASHER  AND LOCKNUT ON WRONG SIDE AT AIR RECIEVER -PA-MV-

007 PLAN # 002-EG-1001-00001 
Disapproved 2nd priority

2EG1 934 2EG1, Grounding Unit 2 IMPROPER GROUND CONNECTION TO SWAS BUILDING NW CORNER  (LOOSE) Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2
TOO SMALL OF BOLT USED AND LOCK NUT ON WRONG SIDE AT SE CORNER OF 

THE SWAS
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 MISSING WASHERS AND LOCKNUTS AT BL V AND 11 Disapproved 1st Priority

2EG1 934 2EG1, Grounding Unit 2 MISSING LOCKNUT AT BL T AND 10 Disapproved 1st Priority

2EG1 934 2EG1, Grounding Unit 2 LOCKNUTS ON THE WRONG SIDE AT THE N END OF HEATER 2-AD-ME-001 Disapproved 1st Priority

2EG1 934 2EG1, Grounding Unit 2 LOCKNUTS ON THE WRONG SIDE AT THE N END OF HEATER 2-AD-ME-002 Disapproved 1st Priority

2EG1 934 2EG1, Grounding Unit 2 MISSING LOCKNUT AT BL D AND 16 Disapproved 1st Priority

2EG1 934 2EG1, Grounding Unit 2 MISSING GROUND PERM DESIGN AT MBFP UNUSED GROUNDING STUDS Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 LOOSE LUGS AT CONDUIT STUB UP S OF STAIRWELL Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
VERIFY MBFP TURBINE IS GROUNDED PROPERLY PLAN CALLS FOR FOUR 

CONNECTIONS
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2 LOOSE CONNECTION AT NW CORNWER OF THE MBFP TURBINE DRIVE Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
INCOMPLETE TERMINATION AT CONDUIT #21011CS036 SE CORNER OF THE 

MBFP
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2 MISSING WASHERS AND LOCKNUTS AT BL E, G AND 21.2 (2 LOCATIONS) Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 MISSING GROUND TO COLUMN NORTH OF THE MBFP Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
REMOVE LUG TO GET A FULL NUT PENETRATION AT  BL B/6 ACC AREA PLAN # 

002-EG-7201-00002
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 MISSING LOCKNUTS AT ALL CORNERS OF THE ACC EEM Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 MISSING LOCKNUTS AND LOOSE GROOUNDS AT 002-AD-MP-002 A & B Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 LOOSE LUG AND SEAL SAME CONDUIT STUB UP AT BL 4/B ACC AREA Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
LOOSE GROUND CONNECTION ON BURNER RACK WEST OF THE AUX BOILER 

PLAN # 002-EG-1901-00001
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2 LOCKNUT ON WRONG SIDE AT STAIRS WEST OF THE BCP HOUSE Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 LOOSE LUGS AT CONDUIT STUB UPS NORTH OF THE BCP HOUSE Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 LOOSE LUGS AT CONDUIT STUB UPS NORTHEAST CORNER OF THE NPB Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
PROVIDE GROUNDING AT THE PIG LAUNCHER WEST OF THE FUEL GAS 

SEPERATOR PER DESIGN
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2
LOCKNUT ON WRONG SIDE AT NW CORNER OF THE AUX BOILER FEEDWATER 

PUMP SKID
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 PROVIDE GROUNDING ON THE NORTHEAST CORNER COLUMN AT THE NPB Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
LOCKNUTS ON THE WRONG SIDE AT BOTH STAIRS TO THE STG EEM PLAN # 002-

EG-2101-00002
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 LOCKNUT ON WRONG SIDE AT 002-PA-MV-010 Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
PROVIDE WASHERS AND LOCKWASHERS FOR A FULL BOLT CONNECTION AT 

ALL FOUR LOCATIONS OF THE CHEM UNLOADING SKID COLUMNS
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
MISSING GROUND CONNECTIONS PER DESIGN AT NE CORNER OF THE OXYGEN 

SCAVENGER SKID
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2
MISSING GROUNDING WHIPS AT NITROGEN BOTTLE RACKS TO MATCH THE 

GROUNDING AT UNIT 1
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
PROVIDE 30 IN OF COVER AT GROUND CONDUCTER AT STAIRS SOUTH OF 

NITROGEN BOTTLE RACKS
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 LOCKNUT ON WRONG SIDE AT PANEL 002-XWE-EP-002 Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
MISSING WASHERS AND FULL BOLT CONNECTION NORTH OF INTERNAL DRAIN 

TANK INCLUDING CONNECTION TO EAST COLUMN
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 LOOSE GROUND CONNECTION AT BL C/9 PLAN # 002-EG-2101-00001 Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
MISSING FLAT AND LOCK WASHERS SOUTH DOWN LOW ON THE HP TURBINE 

(2)
Disapproved 1st Priority 2/24/14 TV

Unit 2 Punch Lists Page 85 of 182 3/10/2014 at 10:04 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 355 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLIN

E

2EG1 934 2EG1, Grounding Unit 2
PROVIDE GROUND  TO RAISED INSTURMENT PLATFORM WEST OF THE LP 

TURBINE
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 MISSING FLAT WASHER SOUTHWEST CORNER OF GENERATOR HOUSING Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2

BOND BOTH ENDS OF METTALLIC RACEWAYS USED AT GROUNDING 

DOWNCOMER AT LIGHTING PROECTION SOUTH EAST CORNER OF STG 

ENCLOSURE

Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2 LOOSE GROUND CONNECTION AT BL H/1 Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2 MISSING FLAT WASHER SOUTHEAST CORNER OF LUBE OIL ENCLOSURE Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
MISSING FULL BOLT CONNECTION AT SOUTHWEST CORNER OF THE 

HYDRAULIC SUPPLY SKID
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
MISSING WASHERS AND FULL BOLT CONNECTION AT ISOPHASE SUPPORTS 

WEST OF LUBE OIL ENCLOSURE (4 LOCATIONS)
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2

BOND BOTH ENDS OF METTALLIC RACEWAYS USED AT GROUNDING 

DOWNCOMER AT LIGHTING PROECTION NORTH WEST CORNER STG 

ENCLOSURE

Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2
LOCKNUT ON WRONG SIDE  AT STAIRS SOUTHEAST OF FIRE PUMP HOUSE 

PLAN # 002-EG-2101-00001
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
GROUND CONNECTION TO STRUCTURAL STEEL IN STG WHERE GRID C & LINE 9 

SOUTHEAST CORNER IS LOOSE
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
MISSING GROUND CONNECTION TO STRUCTURAL STEEL  @ GRID B & LINE 6 

PER APPROVED PLANS DRAWING # 002-EG-2101-00001
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2
FLAT AND LOCK WASHER NOT INSTALLED FOR GROUNDING ON THE 

SOUTWEST SIDE OF HIGH SPEED TURBINE GRID C.5 & LINE 6.5
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
PROVIDE GROUNDING FOR RAISED PLATFORM THAT HAS ELECTRICAL DEVICES 

MOUNTED ON ITS GRID Q & LINE 4.5 WEST SIDE OF LOW PRESSURE TURBINE
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
BOND JUMPER MISSING OFF NORTHWEST SIDE GENERATOR COOLER @ GRID 

M & LINE 6
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
FLAT WASHER NOT INSTALLED FOR BOND JUMPER SOUTHWEST SIDE OF 

GENERATOR COOLER @ GRID G & LINE 6
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
GROUND GOING TO STRUCTURAL STEEL IN THE LUBE OIL BUILDING IS LOOSE 

GRID H & LINE 1
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
GROUND CONNECTIONS TO STRUCTURAL STEEL MISSING FLAT WASHERS IN 

SOUTHEAST CORNER OF LUBE OIL ENCLOSURE GRID E & LINE 3
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
BOLT CONNECTING GROUND TO HYDROLIC SUPPLY SKID IS TO SHORT FOR 

FULL THREAD ENGAGEMENT GRID Q & LINE 3
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2

EXCITER STRUCTURAL STEEL GROUNDING IN 4 LOCATIONS IS MISSING FLAT 

WASHERS &BOLTS ARE NOT LONG ENOUGH FOR FULL THREAD ENGAGEMENT 

WEST SIDE OF LUBE OIL ENCLOSURE.

Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2

LIGHTNING PROTECTION RIGID CONDUIT IS REQUIRED TO BE GROUNDED AT 

TOP AND BOTTOM ON THE NORTHEAST CORNER OF THE STG BUILDING PER 

CEC 250.64 E

Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2

GROUNDING CONNECTED TO PLATFORM ON THE SOUTHEAST SIDE OF FIRE 

PUMP HOUSE HAS LOCK NUT INSTALLED ON BOLT SIDE OF ASSEMBLY THE 

LOCK WASHERS IS REQUIRED TO BE ON NUT SIDE

Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
LOCK WASHER IS MISSING FOR GROUND CONNECTION ON THE FIRE PUMP 

HOUSE SOUTHWEST CORNER
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
LOCK WASHER IS MISSING FOR GROUND CONNECTION ON THE FIRE PUMP 

HOUSE SOUTHWEST CORNER
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
GROUND CONNECTION FOR PORTABLE WATER SUPPLY PUMP, MOTOR 002-

PW-MP-001B HAS IMPROPER SIZED LOCK WASHER (TO LARGE) FOR BOLT
Disapproved 1st Priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
GROUND CONNECTION TO WASTE WATER MOTOR 002-XW-MP-003A IS 

MISSING A LOCK WASHER
Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
RAW WATER FORWARDING PUMPS 002-WR-MP-001A & 001B GROUND 

CONNECTION IS MISSING THE FLAT AND LOCK WASHERS
Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
SPRAY PUMP 002-WB-MP-003A & 003B GROUND CONNECTIONS IS MISSING 

LOCK WASHERS AT MOTORS
Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
AIR RECEIVER 002-PA-MV-004 GROUND CONNECTION IS MISSING A LOCK 

WASHER
Disapproved 1st priority 2/24/14 TV
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2EG1 934 2EG1, Grounding Unit 2

ON EASTSIDE OF WET SURFACE AIR COOLER IN 4 LOCATIONS & 1 LOCATION 

ON THE WESTSIDE (5 TOTAL) THE BOLTS CONNECTING GROUND LEADS FROM 

THE GRID TO THE WET SAC BOLTS ARE NOT LONG ENOUGH FOR THREAD 

ENGAGEMENT

Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2

GROUND CONNECTION TO STRUCTURAL AT THE SOUTHWEST CORNER OF THE 

CORROSION INHIBITOR PUMP SKID THE LOCK WASHER IS INSTALLED ON THE 

BOLT SIDE, LOCK WASHER REQUIRED TO BE INSTALLED ON NUT SIDE

Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
GROUND CONNECTION AT 2-EH-ET-711 BOLT AND WASHER USED TO SECURE 

GROUND LUG IS THE WRONG SIZE
Disapproved 1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
2” FLOOR PENETRATION BELOW THE WATER TREATMENT ELECTRICAL 

EQUIPMENT MODULE IS NOT BONDED
1st priority 2/24/14 TV

2EG1 934 2EG1, Grounding Unit 2
LIGHTNING PROTECTION WHIP IS TO BE RAN DIRECTLY TO GROUND THE GRID 

AND SEPERATED FROM WATER TREATMENT EEM HOUSE GROUNDING
Disapproved 1st priority

2EG1 934 2EG1, Grounding Unit 2 SECURE GROUND CABLE AROUND CENTER HATCH TO CABLE PIT UNDER PSB 2nd priority

2EG1 934 2EG1, Grounding Unit 2 SECURE GROUND BUSS AT RIGHT OF DOORWAY AT NORTH WALL COLUMN 1st priority

2EG1 934 2EG1, Grounding Unit 2 DRESS UP AND TIE OFF SPARE GROUND AT NORTHEAST CORNER 2nd priority

2EG1 934 2EG1, Grounding Unit 2
MISSING LOCKNUT ON CENTER STAIRS SOUTH OF EMERGENCY DIESEL 

GENERATOR  ENCLOSURE
2nd priority

2EG1 934 2EG1, Grounding Unit 2
METALLIC RACEWAY FOR BATTERY RACK GROUNDING NEEDS TO BE BONDED 

BOTH ENDS PER CODE CEC CEC 250.64  E
1st priority

2EG2 935 2EG2, Grounding Grid Solar Field 

All trenches in Unit 2 solar field are approved. Item E1 of submittal package 

ELEC-1-3.42 has been CBO Approved. Underground cable and grounding 

complies with all applicable Codes, approved plans and LORS. 

APPROVED Closed 12/26/2012 SH

2EG2 935 87804 2EG2, Grounding Grid Solar Field 
ALL GROUNDING IN ALL GROUND TEST WELLS NEEDS TO BE KEARNEY 

CONNECTED RATHER THAN CRIMPED
Closed CBO App. NR 2/10/2014 TV HELIO

2EG2 935 87805 2EG2, Grounding Grid Solar Field ALL CPDU GROUNDS NEED TO BE TIGHTENED Disapproved 1st Priority HELIO

2EG2 935 360642 2EG2, Grounding Grid Solar Field 
TEST WELL ON WEST SIDE OF SOUTH DIRT ROAD NEAR RING ROAD 7 NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360643 2EG2, Grounding Grid Solar Field 
TEST WELL ON EAST SIDE OF SOUTH DIRT ROAD NEAR RING ROAD 8 CAN NOT 

BE LOCATED.  LOCATE TEST WELL AND COMPLETE INSPECTION.
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360644 2EG2, Grounding Grid Solar Field 
TEST WELL ON WEST SIDE OF SOUTH DIRT ROAD ON CIRCULAR ROAD NEEDS 

TO BE RELOCATED.
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360645 2EG2, Grounding Grid Solar Field 
TEST WELL ON WEST SIDE OF SOUTH DIRT ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360646 2EG2, Grounding Grid Solar Field 
TEST WELL ON EAST SIDE OF SOUTH DIRT ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360647 2EG2, Grounding Grid Solar Field 
TEST WELL ON SOUTH WEST ROAD ON CIRCULAR ROAD NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360648 2EG2, Grounding Grid Solar Field 
TEST WELL ON WEST DIRT ROAD ON CIRCULAR ROAD NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360649 2EG2, Grounding Grid Solar Field 
TEST WELL ON WEST DIRT ROAD ON CIRCULAR ROAD NEEDS TO HAVE A 

BARRICADE BASED ON LOCATION
Closed CBO App. NR 2/10/2014 TV ELECT
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2EG2 935 360650 2EG2, Grounding Grid Solar Field TEST WELL ON WEST DIRT ROAD ON CIRCULAR ROAD HAS A BROKEN LID Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360651 2EG2, Grounding Grid Solar Field 
TEST WELL ON NORTH WEST ROAD ON CIRCULAR ROAD NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360652 2EG2, Grounding Grid Solar Field 
TEST WELL ON NORTH WEST ROAD ON CIRCULAR ROAD NEEDS TO HAVE A 

BARRICADE BASED ON LOCATION
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360653 2EG2, Grounding Grid Solar Field 
TEST WELL ON NORTH DIRT ROAD ON CIRCULAR ROAD NEEDS TO BE 

RELOCATED.
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360654 2EG2, Grounding Grid Solar Field 
TEST WELL ON NORTH DIRT ROAD ON CIRCULAR ROAD NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360655 2EG2, Grounding Grid Solar Field 
TEST WELL ON NORTH EAST ROAD ON OUTER PERIMETER NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360656 2EG2, Grounding Grid Solar Field 
TEST WELL ON EAST DIRT ROAD ON CIRCULAR ROAD CAN NOT BE LOCATED.  

LOCATE TEST WELL AND COMPLETE INSPECTION.
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360657 2EG2, Grounding Grid Solar Field 
TEST WELL ON EAST DIRT ROAD NEAR RING ROAD 8 CAN NOT BE LOCATED.  

LOCATE TEST WELL AND COMPLETE INSPECTION.
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360658 2EG2, Grounding Grid Solar Field 
TELL WELL LOCATED ON SOUTH EAST ROAD ON CIRCULAR ROAD.  PROVIDE AS-

BUILT AS THIS IS NOT SHOWN ON 2-EG-0011-00001.
Disapproved 1st Priority ELECT

2EG2 935 360659 2EG2, Grounding Grid Solar Field 
TEST WELL ON SOUTH EAST ROAD ON CIRCULAR ROAD NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR.
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360660 2EG2, Grounding Grid Solar Field 
TEST WELL ON SOUTH EAST ROAD NEAR RING ROAD 8 CAN NOT BE LOCATED.  

LOCATE TEST WELL AND COMPLETE INSPECTION.
Closed CBO App. NR 2/10/2014 TV ELECT

2EG2 935 360661 2EG2, Grounding Grid Solar Field BROKEN GROUND BOLT ON LEFT SIDE OF CABINET ON P-E-CI-80-A Disapproved 1st Priority ELECT

2EG2 935 360662 2EG2, Grounding Grid Solar Field BROKEN GROUND BOLT ON LEFT SIDE OF CABINET ON P-D-NN-12-A Disapproved 1st Priority ELECT

2EG2 935 360663 2EG2, Grounding Grid Solar Field LOOSE GROUND BOLT INTERNALLY ON LEFT SIDE OF CABINET ON P-S-SW-08-B Disapproved 1st Priority ELECT

2EG2 935 360664 2EG2, Grounding Grid Solar Field SEAL CONTAINMENT DRAIN FOR PDU-05 Disapproved 2nd Priority ELECT

2EG2 935 360665 2EG2, Grounding Grid Solar Field INSTALL CLAMP ON LEFT SIDE OF CABINET CONDUIT ON P-C-SS-01-A Disapproved 2nd Priority ELECT

2EG2 935 360666 2EG2, Grounding Grid Solar Field INSTALL CLAMP ON RIGHT SIDE OF CABINET CONDUIT ON P-C-EX-16-A Disapproved 2nd Priority ELECT

2EG2 935 360667 2EG2, Grounding Grid Solar Field INSTALL CLAMP ON RIGHT SIDE OF CABINET CONDUIT ON P-B-EX-12-A Disapproved 2nd Priority ELECT

2EG2 935 360668 2EG2, Grounding Grid Solar Field INSTALL CLAMP ON RIGHT SIDE OF CABINET CONDUIT ON P-B-EX-14-A Disapproved 2nd Priority ELECT

2EH1 959 2EH1, Electrical Trace Heating Unit 2 
This is an inspection of the system designated as 2EH1. See attachment for 

clarifications 
APPROVED Closed 11/9/2013 TV

2EH1 959 362716 2EH1, Electrical Trace Heating Unit 2 
2-EH-ET-711- REWORK HIGH SIDE TERM LUGS TO BE FRONTSIDE TO HAVE 

MORE CONTACT ON COPPER.
Disapproved 1st Priority

2EH1 959 362717 2EH1, Electrical Trace Heating Unit 2 WORN LB GASKET LOCATED ON PANEL 711. 3" AND 4" LB'S. Disapproved 2nd Priority

2EH1 959 362718 2EH1, Electrical Trace Heating Unit 2 AT PANEL 311, MISSING GASKET AT LB 3". APPROVED Closed 2/6/2014 ms

2EH1 959 362719 2EH1, Electrical Trace Heating Unit 2 3/4" NOT BONDED TO TRAY. LOCATED ABOVE PANEL 211. APPROVED Closed 2/6/2014 ms

2EH1 959
2-EC-EC-1050A-03FC_UNIT 2 SRSG MCC: HEAT TRACE 

TRANSFORMER 101
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EC-EC-1050A-03FE_UNIT 2 SRSG MCC: HEAT TRACE 

TRANSFORMER 102
APPROVED Closed 11/6/13 ms

2EH1 959
2-EC-EC-1050B-06FG_UNIT 2 SRSG MCC: HEAT TRACE 

TRANSFORMER 103
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EC-EC-2111A-07FA_UNIT 2 STG MCC 1: HEAT TRACE 

TRANSFORMER 211
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EC-EC-2111B-02FI_UNIT 2 STG MCC 2: HEAT TRACE 

TRANSFORMER 212
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EC-EC-3111-03FD_UNIT 2 ESSNTL MCC: HEAT TRACING 

TRANSFORMER #712
APPROVED Closed 2013-11-08 RLS
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2EH1 959
2-EC-EC-3112-04FI_UNIT 2 COMMON MCC: HTR BAY 

HEATTRACE TRANSFR 311
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EC-EC-7111B-07FA_UNIT 2 WT MCC B: HEAT TRACE 

TRANSFORMER #711
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EC-EC-7211A-08FE_UNIT 2 ACCMCC A: ACCAREA 

HEATTRACE TRANSFORMER 721
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EC-EC-7211B-08FE_UNIT 2 ACCMCC A: ACCAREA 

HEATTRACE TRANSFORMER 722
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-EP-101_UNIT 2 SRSG - HEAT TRACING PANELBOARD EL. 

3194
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-EP-102_UNIT 2 SRSG AREA-HEAT TRACING PANELBOARD 

EL. 3251
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-EP-103_UNIT 2 SRSG AREA -HEAT TRACING 

PANELBOARD EL. 3279
APPROVED Closed 2013-11-08 RLS

2EH1 959 2-EH-EP-211_UNIT 2 SRSG - HEAT TRACING PANELBOARD 211 APPROVED Closed 2013-11-08 RLS

2EH1 959 2-EH-EP-212_UNIT 2 SRSG - HEAT TRACING PANELBOARD 212 APPROVED Closed 2013-11-08 RLS

2EH1 959 2-EH-EP-311_UNIT 2 HTR BAY AREA 208/120V PANEL BRD 311 APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-EP-711_UNIT 2 WTR TRTMENT AREA 208/120V HT 

PANEL BOARD
Inspected approved and bugged 3/12/13 RS APPROVED Closed 3/12/13 RS

2EH1 959
2-EH-EP-712_UNIT 2 SRSG AND SWAS AREA HEAT TRACING 

PANEL 712
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-EP-721_UNIT 2 ACC AREA 208/120V HT PANEL BOARD 

721
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-EP-722_UNIT 2 ACC/DRAIN TANK AREA 208/120V PANEL 

BRD 722
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-101_UNIT 2 SRSG AREA - HEAT TRACING 

TRANSFORMER 101
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-102_UNIT 2 SRSG AREA - HEAT TRACING 

TRANSFORMER 102
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-103_UNIT 2 SRSG AREA - HEAT TRACING 

TRANSFORMER 103
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-211_UNIT 2 SRSG AREA - HEAT TRACING 

TRANSFORMER 211
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-212_UNIT 2 SRSG AREA - HEAT TRACING 

TRANSFORMER 212
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-311_UNIT 2 HEATER BAY AREA- HT TRACE 

TRANSFMER 311
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-711_UNIT 2 WT AREA - HEAT TRACING 

TRANSFORMER 711
Inspected approved and bugged 3/12/13 RS APPROVED Closed 3/12/13 RS

2EH1 959
2-EH-ET-712_UNIT 2 SRSG AREA - HEAT TRACING 

TRANSFORMER 712
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-721_UNIT 2 ACC AREA - HEAT TRACING 

TRANSFORMER 721
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-ET-722_UNIT 2 ACC/DRAIN TANK AREA- HT TRACE 

TRANSFMER 722
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-101_UNIT-2 SRSG HEAT TRACE PANEL BOARD 101 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-102_UNIT-2 SRSG HEAT TRACE PANEL BOARD 102 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-103_UNIT-2 SRSG HEAT TRACE PANEL BOARD 103 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-211_UNIT-2 SRSG HEAT TRACE PANEL BOARD 211 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-212_UNIT-2 SRSG HEAT TRACE PANEL BOARD 212 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-311_UNIT-2 HTR BAY TRACE PANEL BOARD 311 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-711_UNIT-2 WT HEAT TRACE PANEL BOARD 711 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS
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2EH1 959
2-EH-TIH-712_UNIT-2 SRSG HEAT TRACE PANEL BOARD 712 

THERMOSTAT
APPROVED Closed 2013-11-08 RLS

2EH1 959
2-EH-TIH-721_UNIT-2 ACC HEAT TRACE PANEL BOARD 721 

THERMOSTAT
APPROVED Closed 11/6/13 ms

2EH1 959
2-EH-TIH-722_UNIT-2 ACC HEAT TRACE PANEL BOARD 722 

THERMOSTAT
APPROVED Closed 11/6/13 ms

2EH2 1030 2EH2 System, Unit 2 SRSG Heat Trace
Continued punchlist inspections of System 2EH2, Heat Trace SRSG Area - 

Disapproved- See attachment  for clarifications
Disapproved

2EH2 1030 360583 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-1053-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360584 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-4251-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360585 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-4651-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360586 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-5302-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360587 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-5802-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360588 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-7002-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360589 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-7052-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360590 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-7062-HE: INSTALL MISSING ENCLOSURE APPROVED closed 1/9/14 CG PIPING

2EH2 1030 360591 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-FIT-7082-HE: REPAIR DAMAGED ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360592 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-LIT-1152A-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360593 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-LIT-1152A-HE: REPAIR DAMAGED SEAL TIGHT APPROVED closed 1/23/14 ms ELECT

2EH2 1030 360594 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-LIT-1152B-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360595 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-LIT-1152B-HE: REPAIR DAMAGED SEAL TIGHT APPROVED closed 1/23/14 ms ELECT

2EH2 1030 360596 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-LIT-1152C-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360597 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PDIT-1074-HE: INSTALL MISSING ENCLOSURE APPROVED closed 1/8/14 CG PIPING

2EH2 1030 360598 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PDIT-1074-HE: COMPLETE TERMINATIONS APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360599 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PDIT-1076-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360600 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PDIT-2070-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360601 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PDIT-2080-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360602 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PDIT-2570-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360603 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PDIT-2580-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360604 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PIT-1017-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360605 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PIT-1105B-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360606 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PIT-4061-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360607 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PIT-7001-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360609 2EH2 System, Unit 2 SRSG Heat Trace 2-AA-PIT-7056-HE: INSTALL MISSING ENCLOSURE APPROVED closed 12/11/2013 JS PIPING

2EH2 1030 360610 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-104: ENCLOSURE DOOR CANNOT BE OPENED TO 90 DEG Closed CBO App. NR
N/A    11/14/2013 

SH  
ELECT

2EH2 1030 360611 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-105: MISSING COVER CLAMPS Closed CBO App. NR
N/A    11/14/2013 

SH  
ELECT

2EH2 1030 360612 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-106: INSTALL MISSING DOOR GROUNDS APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360613 2EH2 System, Unit 2 SRSG Heat Trace
2-EH-EJM-134: EXCESSIVE CONDUTOR LENGTH,LOOSE GROUNDS, RE-TERM 

11/5/13 CG
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360614 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-134: EXCESSIVE CONDUTOR LENGTH APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360615 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-134: LOOSE GROUNDS, RE-TERM. APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360616 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-137: REPAIR GROUND CONDUCTOR APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360617 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-157: INSTALL MISSING DOOR GROUNDS Disapproved 1st Priority ELECT

2EH2 1030 360618 2EH2 System, Unit 2 SRSG Heat Trace 2-EH-EJM-164: INSTALL MISSING DOOR GROUNDS APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360620 2EH2 System, Unit 2 SRSG Heat Trace 2-HTJB-1062AA: MSSING LATCHES, REWORK Closed CBO App. NR
N/A    11/14/2013 

SH  
ELECT

2EH2 1030 360630 2EH2 System, Unit 2 SRSG Heat Trace 2-HTJB-3527: REPAIR BROKEN SEAL TIGHT Disapproved 1st Priority ELECT

2EH2 1030 360640 2EH2 System, Unit 2 SRSG Heat Trace 2-HTJB-7001A: INSTALL MISSING HARDWARE APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360641 2EH2 System, Unit 2 SRSG Heat Trace 2-HTJB-7002A: DEVICE HANGING IN AIR APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360902 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-1053-HE,  UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360903 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-4062-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360904 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-4251-HE,  UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO Cover Is Installed - Label has Incorrect Nomenclatur
APPROVED closed  12-11-2013 JS ELECT

2EH2 1030 360905 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-AA-FIT-4262, HEAT TRACE WITH CBO APPROVED Closed 12/31/2013 CG ELECT

2EH2 1030 360906 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-AA-FIT-4651,  HEAT TRACE WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360907 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-5162-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
Disapproved 1st Priority ELECT
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2EH2 1030 360908 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AAFIT-5302-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO Cover Is Installed - Label has Incorrect Nomenclature
APPROVED closed 12/11/2013 JS ELECT

2EH2 1030 360909 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-5662-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO  Enclosure label incorrect
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360910 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-5802-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO Cover Is Installed - Label has Incorrect Nomenclature
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360911 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-7002-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360912 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-7052-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO Cover Is Installed - Label has Incorrect Nomenclature
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360913 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-7062-HE,  UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360914 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-FIT-7082-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO Cover Is Installed - Label has Incorrect Nomenclature
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360915 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-LIT-1152A-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360916 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-LIT-1152B-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360917 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-LIT-1152C-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360918 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PDIT-1074-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360919 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PDIT-1076-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360920 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PDIT-2070-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360921 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PDIT-2080-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360922 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PDIT-2570-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360923 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PDIT-2580-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360924 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-1017-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360925 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-1105B-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360926 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-1105C-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/13/13 CG ELECT

2EH2 1030 360927 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-4061-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360928 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-5102A-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360929 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-5102B-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360930 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-5102C-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360931 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-5450A-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360932 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-5450B-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360933 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-5450C-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360934 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-7001-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO Cover Is Installed - Label has Incorrect Nomenclature
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360935 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-7051-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO
APPROVED closed 1/9/14 CG ELECT
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2EH2 1030 360936 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-AA-PIT-7056-HE, UNIT-2 INSTRUMENT HEATED ENCLOSURE 

HEAT TRACE WITH CBO Cover Is Installed - Label has Incorrect Nomenclature
APPROVED closed 12/11/13 JS ELECT

2EH2 1030 360937 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJM-102, UNIT-2 HEAT TRACED MARSHALLING JB WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360938 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJM-104, UNIT-2 HEAT TRACED MARSHALLING JB WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360939 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJM-105, UNIT-2 HEAT TRACED MARSHALLING JB WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360940 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-106, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360941 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-109, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360942 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-121, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360943 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-125, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360944 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-126, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360945 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-129, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
Disapproved 1st Priority ELECT

2EH2 1030 360946 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-134, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360947 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-137, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360948 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJM-138, UNIT-2 HEAT TRACED MARSHALLING JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360949 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJM-146, UNIT-2 HEAT TRACED MARSHALLING JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360950 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJM-148, UNIT-2 HEAT TRACED MARSHALLING JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360951 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJM-153, UNIT-2 HEAT TRACED MARSHALLING JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360952 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-157, UNIT-2 HEAT TRACED MARSHALLING JBE WITH 

CBO
Disapproved 1st Priority ELECT

2EH2 1030 360953 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJM-164, UNIT-2 HEAT TRACED MARSHALLING JB  WITH 

CBO
APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360954 2EH2 System, Unit 2 SRSG Heat Trace
WALKDOWN 2-EH-EJP-105-03, UNIT-2 HEAT TRACED HOT/COLD JB E WITH 

CBO
APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360955 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-111-2, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360956 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-115-2, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360957 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-115-3, UNIT-2 HEAT TRACED HOT/COLD JBE WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360958 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-127-01 HEAT TRACE WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360959 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-130-01, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360960 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-130-02, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360961 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-130-03, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360962 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-131-01, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360963 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-131-02, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360964 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-131-03, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360965 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-132-01, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360966 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-132-02, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT
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2EH2 1030 360967 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-1572-03, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 360968 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-158-02 HEAT TRACE WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360969 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-164-01, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 360970 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-164-02, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 360971 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-EH-EJP-166-03, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 360972 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HT-1000D, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 360973 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1017A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360974 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1051A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360975 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1052A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360976 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1053A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360977 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1054A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360978 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1061BB, UNIT-2 HEAT TRACED HOT/COLD WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360979 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1062AA, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360980 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1070A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360981 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1072A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360982 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1074A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 360983 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1076A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360984 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1078A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360985 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1137, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360986 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1146A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360987 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1148A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360988 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-1162, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 360989 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-2060A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360990 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-2071A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360991 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-2081A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360992 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-2535A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360993 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-2550, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360994 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-2571A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 360995 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3001, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360996 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3002, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360997 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3003, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 360998 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3004, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT
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2EH2 1030 360999 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3010, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361000 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3017, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361001 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3027, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361002 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3037, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361003 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3040, UNIT-2 HEAT TRACED HOT/COLD JB H WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361004 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3047, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361005 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3501, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361006 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3502, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361007 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3503, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361008 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3504, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361009 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3510, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361010 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3517, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361011 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3519, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361012 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3520, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361013 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3527, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361014 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3530, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361015 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3537, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361016 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3540, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361017 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-3547, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361018 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5223, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361019 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5303A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361020 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5323, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361021 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5423, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361022 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5623, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361023 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5723, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361024 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5803A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/8/14 CG ELECT

2EH2 1030 361025 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5823, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361026 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-5923, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 361027 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-6501, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 361028 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-7001A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 361029 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-7002A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT
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2EH2 1030 361030 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-7011A, UNIT-2 HEAT TRACED HOT/COLD JB WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 361031 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-7013A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 12/31/13 CG ELECT

2EH2 1030 361032 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-7062A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 361033 2EH2 System, Unit 2 SRSG Heat Trace WALKDOWN 2-HTJB-7082A, UNIT-2 HEAT TRACED HOT/COLD JB  WITH CBO APPROVED closed 1/9/14 CG ELECT

2EH2 1030 361034 2EH2 System, Unit 2 SRSG Heat Trace  WALKDOWN UNIT-2 HEAT TRACE HOT/COLD JB WITH CBO Disapproved 1st Priority ELECT

2EH2 1030 2-AA-FIT-1051-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/5/13 CG

2EH2 1030 2-AA-FIT-1052-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/5/13 CG

2EH2 1030 2-AA-FIT-1053-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed
Completed - 

12/11/2013 - JS

2EH2 1030 2-AA-FIT-1054-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/5/13 CG

2EH2 1030 2-AA-FIT-4062-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12/31/13 CG

2EH2 1030 2-AA-FIT-4251-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Cover Is Installed - Label has Incorrect Nomenclature / 12-11-2013 /JS  APPROVED Closed 12-11-2013 /JS  

2EH2 1030 2-AA-FIT-4262-HE_ APPROVED Closed 12/31/13 CG

2EH2 1030 2-AA-FIT-4562-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/6/13 CG

2EH2 1030 2-AA-FIT-4651-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed
Completed - 

12/11/2013 - JS

2EH2 1030 2-AA-FIT-4662-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/5/13 CG

2EH2 1030 2-AA-FIT-5162-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Missing sealing plug 11/4/13 CG Disapproved 1st Priority

2EH2 1030 2-AA-FIT-5302-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Cover Is Installed - Label has Incorrect Nomenclature / 12-11-2013 /JS  APPROVED Closed 12-11-2013 /JS  

2EH2 1030 2-AA-FIT-5662-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Missing sealing plug 11/4/13 CG Disapproved 1st Priority

2EH2 1030 2-AA-FIT-5802-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Cover Is Installed - Label has Incorrect Nomenclature / 12-11-2013 /JS  APPROVED Closed 12-11-2013 /JS  

2EH2 1030 2-AA-FIT-7002-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed
Completed - 

12/11/2013 - JS

2EH2 1030 2-AA-FIT-7042-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/4/13 CG

2EH2 1030 2-AA-FIT-7052-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Cover Is Installed - Label has Incorrect Nomenclature / 12-11-2013 /JS  APPROVED Closed 12-11-2013 /JS  

2EH2 1030 2-AA-FIT-7062-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-AA-FIT-7072-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/5/13 CG

2EH2 1030 2-AA-FIT-7082-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Cover Is Installed - Label has Incorrect Nomenclature / 12-11-2013 /JS  APPROVED Closed 12-11-2013 /JS  

2EH2 1030
2-AA-LIT-1152A-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-LIT-1152B-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-LIT-1152C-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-PDIT-1070-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/5/13 CG

2EH2 1030
2-AA-PDIT-1072-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/5/13 CG

2EH2 1030
2-AA-PDIT-1074-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 1/8/14  CG

2EH2 1030
2-AA-PDIT-1076-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS
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2EH2 1030
2-AA-PDIT-2070-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-PDIT-2080-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-PDIT-2570-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-PDIT-2580-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030 2-AA-PIT-1017-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed
Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-PIT-1105A-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/5/13 CG

2EH2 1030
2-AA-PIT-1105B-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed

Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-PIT-1105C-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 12/31/13 CG

2EH2 1030 2-AA-PIT-4061-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed
Completed - 

12/11/2013 - JS

2EH2 1030
2-AA-PIT-4450A-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/6/13 CG

2EH2 1030
2-AA-PIT-4450B-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/6/13 CG

2EH2 1030
2-AA-PIT-4450C-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/6/13 CG

2EH2 1030
2-AA-PIT-5102A-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Not walked/inspected. Disapproved 1st Priority

2EH2 1030
2-AA-PIT-5102B-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Not walked/inspected. Disapproved 1st Priority

2EH2 1030
2-AA-PIT-5102C-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-AA-PIT-5161-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/4/13 CG

2EH2 1030
2-AA-PIT-5450A-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Not walked/inspected. Disapproved 1st Priority

2EH2 1030
2-AA-PIT-5450B-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Not walked/inspected. Disapproved 1st Priority

2EH2 1030
2-AA-PIT-5450C-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-AA-PIT-7001-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Cover Is Installed - Label has Incorrect Nomenclature / 12-11-2013 /JS  APPROVED Closed 12-11-2013 /JS  

2EH2 1030 2-AA-PIT-7012-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/5/13 CG

2EH2 1030 2-AA-PIT-7051-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE INACCESSIBLE 11/4/13 CG Disapproved 1st Priority

2EH2 1030 2-AA-PIT-7056-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Cover Is Installed - Label has Incorrect Nomenclature / 12-11-2013 /JS  APPROVED Closed 12-11-2013 /JS  

2EH2 1030 2-AA-PIT-7066-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/4/13 CG

2EH2 1030 2-AA-PIT-7086-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-101_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-102_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-EH-EJM-103_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-104_UNIT-2 HEAT TRACED MARSHALLING JB Enclosure door cannot be opened to 90 deg.  11/4/13 CG Disapproved 1st Priority

2EH2 1030 2-EH-EJM-105_UNIT-2 HEAT TRACED MARSHALLING JB Missing cover clamps  11/4/13 CG Disapproved 1st Priority

2EH2 1030 2-EH-EJM-106_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-EH-EJM-107_UNIT-2 HEAT TRACED MARSHALLING JB Disapproved 1st Priority 11/4/13 CG

2EH2 1030 2-EH-EJM-108_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-109_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-EH-EJM-110_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-111_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-112_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG
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2EH2 1030 2-EH-EJM-113_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-114_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-115_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-116_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-121_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJM-122_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-123_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-124_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-125_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJM-126_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJM-127_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-128_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-129_UNIT-2 HEAT TRACED MARSHALLING JB Determinated, damaged heat trace cables noted 1/8/14 CG Disapproved 1st Priority 1/8/14 CG

2EH2 1030 2-EH-EJM-130_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-131_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-132_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-133_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-134_UNIT-2 HEAT TRACED MARSHALLING JB Excessive condutor length,loose grounds, re-term 11/5/13 CG Disapproved 1st Priority 11/5/13 CG

2EH2 1030 2-EH-EJM-135_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJM-136_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-137_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJM-138_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJM-146_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJM-147_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-148_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-EH-EJM-149_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-150_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-151_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-152_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-153_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-EH-EJM-153_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-EH-EJM-154_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-155_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-156_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJM-158_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJM-159_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJM-160_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJM-161_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJM-162_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJM-163_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJM-164_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 1/8/14  CG

2EH2 1030 2-EH-EJP-101-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJP-104-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJP-104-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJP-105-03_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-EH-EJP-108-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJP-110-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJP-111-1_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJP-111-2_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-114-2_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-EJP-115-2_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-115-3_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-127-01_ APPROVED Closed 12/31/13 CG

2EH2 1030 2-EH-EJP-130-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-130-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-130-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-131-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-131-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-131-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-132-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-132-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-EH-EJP-149-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG
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2EH2 1030 2-EH-EJP-156-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-EH-EJP-157-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-EH-EJP-158-01_ APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJP-158-02_ APPROVED Closed 12/31/13 CG

2EH2 1030 2-EH-EJP-161-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJP-161-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJP-163-03_ APPROVED Closed 11/6/13 CG

2EH2 1030 2-EH-EJP-164-01_UNIT-2 HEAT TRACED HOT/COLD JB NOT IN SETROUTE-DEVICES DO NOT EXIST Closed 3/4/2014 CG

2EH2 1030 2-EH-EJP-164-02_UNIT-2 HEAT TRACED HOT/COLD JB NOT IN SETROUTE-DEVICES DO NOT EXIST Closed 3/4/2014 CG

2EH2 1030 2-EH-EJP-166-03_UNIT-2 HEAT TRACED HOT/COLD JB NOT IN SETROUTE-DEVICES DO NOT EXIST Closed 3/4/2014 CG

2EH2 1030 2-EH-TIH-210-01_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-TIH-210-02_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 11/4/13 CG

2EH2 1030 2-EH-TIH-210-03_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-1000D_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible,under grating 12/31/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-1001A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1017A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1051A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1052A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1053A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1054A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1061AA_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1061BB_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1062AA_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-1062BB_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1070A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1072A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1074A_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, enclosure face obstructed by steamline 12/31/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-1076A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1078A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-1116A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1117A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1118A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1131A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1137_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1138_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1142A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1143A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1144A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1146A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1148A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1162_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-1164_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1166AA_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-1168AA_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-2035A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-2036AA_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-2050_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-2060A_UNIT-2 HEAT TRACED HOT/COLD JB Plug missing 11/6/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-2067_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-2068_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-2071A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-2081A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-2087A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-2535A_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-2536AA_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-2550_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-2560A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-2567_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-2568_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-2571A_UNIT-2 HEAT TRACED HOT/COLD JB Missing plug 11/6/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-2581A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-2587A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG
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2EH2 1030 2-HTJB-3001_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3002_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3003_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3004_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3010_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3017_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3020_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-3027_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-3030_UNIT-2 HEAT TRACED HOT/COLD JB 11/5/13 CG APPROVED Closed

2EH2 1030 2-HTJB-3037_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3040_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3047_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3501_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3502_UNIT-2 HEAT TRACED HOT/COLD JB Determinated, damaged heat trace cables noted 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3503_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3504_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3510_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3517_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3519_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible,  under grating 12/31/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3520_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3527_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3530_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3537_UNIT-2 HEAT TRACED HOT/COLD JB Iaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-3540_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-3547_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible, under grating 1/8/14 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-4062A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-4262A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-4409A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-4562A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-4662A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-5161A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-5162A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-5223_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-5303A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-5323_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-5423_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-5623_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-5723_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-5803A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/8/14 CG

2EH2 1030 2-HTJB-5823_UNIT-2 HEAT TRACED HOT/COLD JB INACCESSIBLE 11/5/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-5923_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH2 1030 2-HTJB-6501_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-7001A_UNIT-2 HEAT TRACED HOT/COLD JB Plugs missing, hardware missing 11/6/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-7002A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-7011A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-7012C_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-7013A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-7042A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/6/13 CG

2EH2 1030 2-HTJB-7051A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-7057A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-7058A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-7062A_UNIT-2 HEAT TRACED HOT/COLD JB Missing plugs 11/6/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-7067A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-7072A_ APPROVED Closed 11/5/13 CG

2EH2 1030 2-HTJB-7078A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/4/13 CG

2EH2 1030 2-HTJB-7082A_UNIT-2 HEAT TRACED HOT/COLD JB Missing plug 11/5/13 CG Disapproved 1st Priority

2EH2 1030 2-HTJB-7085A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 12/31/13 CG

2EH2 1030 2-HTJB-7086A_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/5/13 CG

2EH3 1031 2EH3 System, Unit 2 SRSG Tower Heat Trace
This is an inspection of system designated as 2EH3. This system is 

DISAPPROVED. see attached  lists
Disapproved

2EH3 1031 361454 2EH3 System, Unit 2 SRSG Tower Heat Trace
2-EH-EJP-330-03 : CABLES NOT TERMINATED IN BOX / INSPECTION MADE 

DEVICE DOES NOT EXIST
APPROVED closed 1/9/14 CG ELECT
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2EH3 1031 361455 2EH3 System, Unit 2 SRSG Tower Heat Trace 2-SB-PIT-00046-HE : WATER LEAK IN ELECTRICAL BOX / INSPECTION MADE APPROVED closed 1/13/14 CG ELECT

2EH3 1031 361456 2EH3 System, Unit 2 SRSG Tower Heat Trace 2-AE-FIT-0070-HE:PROVIDE ADDITIONAL TERMINATION BLOCK APPROVED closed 1/9/14 CG ELECT

2EH3 1031 361457 2EH3 System, Unit 2 SRSG Tower Heat Trace 2-EH-EJM-330:CABLES NOT TERMINATED IN BOX APPROVED closed 1/9/14 CG ELECT

2EH3 1031 362557 2EH3 System, Unit 2 SRSG Tower Heat Trace

 MIDDLE PRE-TRACE TUBING (2-AE-PIT-1030B) LEAVING HEAT TRACE 

ENCLOSURE 2-AE-PIT-1030-HE DID NOT PASS MEGGER TEST. HEAT TRACE 

CABLE DISCONNECTED AT ENCLOSURE.

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH3 1031 362558 2EH3 System, Unit 2 SRSG Tower Heat Trace
 ONE OF THE 2 PRE-TRACED CABLE DID NOT PASS MEGGER TEST. THE HEAT 

TRACE CABLE IS DETERMED IN HEAT ENCLOSURE J-BOX 2-SB-FIT-0048-HE.
Closed CBO App. NR 2/10/2014 TV ELECT

2EH3 1031 362559 2EH3 System, Unit 2 SRSG Tower Heat Trace

AT 2-EH-EJP-188-03 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-188.

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH3 1031 362560 2EH3 System, Unit 2 SRSG Tower Heat Trace

AT 2-EH-EJP-328-02 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-328.

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH3 1031 362561 2EH3 System, Unit 2 SRSG Tower Heat Trace

AT 2-EH-EJP-327-01 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-327.

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH3 1031 362562 2EH3 System, Unit 2 SRSG Tower Heat Trace

 AT 2-EH-EJP-203-03 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-203.

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH3 1031 362563 2EH3 System, Unit 2 SRSG Tower Heat Trace

AT 2-EH-EJP-202-01 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-202.

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH3 1031 2-AB-PIT-0115-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-AE-FIT-0070-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Provide additional termination block / Inspected Made on 11-12-2013 / JS. Disapproved 1st Priority

2EH3 1031
2-AE-PDIT-1022-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-AE-PIT-0004-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-AE-PIT-0042-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-AE-PIT-0057-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-AE-PIT-1024-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Unable to Locate on Plan or in the Field / 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-AE-PIT-1026-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-AE-PIT-1030-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-AE-PIT-1082-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-AE-PIT-2026-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-AF-PIT-5012-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-12-2013 / JS APPROVED Closed 1-12-2013 / JS

2EH3 1031 2-EH-EJM-170_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-171_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-172_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-173_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-174_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-175_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-176_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-177_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJM-178_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJM-179_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJM-180_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJM-181_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJM-182_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS
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2EH3 1031 2-EH-EJM-183_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJM-184_UNIT-2 HEAT TRACED MARSHALLING JB Inaccessible Location Issue / Inspection Made on 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJM-185_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJM-186_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJM-187_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJM-196_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-197_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-198_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-199_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-200_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-201_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-202_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-203_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-204_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-205_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-210_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-325_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-326_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-327_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-328_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-329_UNIT-2 HEAT TRACED MARSHALLING JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJM-330_UNIT-2 HEAT TRACED MARSHALLING JB Cables Not Terminated in Box / Inspection Made on 11-8-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJP-170-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-170-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-171-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-171-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-171-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-172-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-172-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-172-04_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible Location Issue / Inspection Made on 11-8-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJP-172-05_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible Location Issue / Inspection Made on 11-8-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJP-173-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-173-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-174-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-174-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-174-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-175-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-175-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-175-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-176-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-177-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-177-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-177-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-178-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-178-03_UNIT-2 HEAT TRACED HOT/COLD JB No access to J-box - Blocked by Insulation / Inspected / 11-12-2013 / JS. Disapproved 1st Priority

2EH3 1031 2-EH-EJP-178-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-179-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-179-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-180-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-180-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-180-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-180-05_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-181-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-181-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-181-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-182-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-182-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-EJP-183-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-183-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-183-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-183-05_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-184-01_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible Location Issue / Inspection Made on 11-13-2013 / JS Disapproved 1st Priority
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2EH3 1031 2-EH-EJP-184-02_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible Location Issue / Inspection Made on 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJP-185-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-186-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-187-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-187-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-187-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-EJP-196-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-196-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-196-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-197-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-197-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-197-03_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible Location Issue / Inspection Made on 11-8-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJP-197-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-198-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-198-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-198-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-198-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-199-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-199-02_UNIT-2 HEAT TRACED HOT/COLD JB Unable to Locate on Plan or in the Field / 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJP-199-03_UNIT-2 HEAT TRACED HOT/COLD JB Unable to Locate on Plan or in the Field / 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-EJP-200-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-200-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-200-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-201-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-201-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-201-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-202-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-202-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-202-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-202-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-203-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-203-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-204-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-204-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-204-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-210-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-210-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-210-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-210-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-325-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-325-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-325-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-326-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-326-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-327-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-327-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-328-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-328-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-329-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-329-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-330-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-330-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-EJP-330-03_UNIT-2 HEAT TRACED HOT/COLD JB Cables Not Terminated in Box / Inspection Made on 11-8-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-TIH-172-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-172-03_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-172-04_UNIT-2 LINE SENSING THERMOSTAT Inaccessible Location Issue / Inspection Made on 11-8-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-TIH-172-05_UNIT-2 LINE SENSING THERMOSTAT Inaccessible Location Issue / Inspection Made on 11-8-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-TIH-174-04_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-177-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-TIH-180-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-TIH-180-03_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-180-04_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS
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2EH3 1031 2-EH-TIH-180-05_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-TIH-181-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-181-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-181-03_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-EH-TIH-182-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-182-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-183-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-183-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-183-03_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-183-05_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-EH-TIH-184-01_UNIT-2 LINE SENSING THERMOSTAT Inaccessible Location Issue / Inspection Made on 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-TIH-184-02_UNIT-2 LINE SENSING THERMOSTAT Inaccessible Location Issue / Inspection Made on 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-EH-TIH-198-04_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-199-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-199-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-199-03_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-200-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-201-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-201-02_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-201-03_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-202-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-EH-TIH-203-01_UNIT-2 LINE SENSING THERMOSTAT Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031
2-SA-PDIT-0344-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Inspection Completed / 11-12-2013 / JS APPROVED Closed 11-12-2013 / JS

2EH3 1031 2-SA-PIT-0304-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-SA-PIT-0354-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-SB-FIT-0026-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-SB-FIT-0048-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-SB-LIT-0001A-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-SB-LIT-0001B-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-SB-PIT-00046-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Water Leak in Electrical Box / Inspection Made on 11-13-2013 / JS Disapproved 1st Priority

2EH3 1031 2-SB-PIT-0008-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-SB-PIT-0024 -HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-SD-PIT-0007-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed 11-8-2013 / JS

2EH3 1031 2-SD-PIT-0050-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-13-2013 / JS APPROVED Closed 11-13-2013 / JS

2EH3 1031 2-SL-PIT-0022-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspection Completed / 11-8-2013 / JS APPROVED Closed  11-8-2013 / JS

2EH3 1031 2-AE-PI-2040_UNIT-2 INSTRUMENT HEAT TRACE Not walked/inspected. Disapproved 1st Priority

2EH3 1031
2-EH-EHL-211A_UNIT 2 RENTECH AUX BLR FEEDWATER SKID 

CONTROLLER
Not walked/inspected. Disapproved 1st Priority

2EH3 1031
2-EH-EHL-211B_UNIT 2 RENTECH AUXBLR FEEDWTR PUMP 

SKID CONTROLLER
Not walked/inspected. Disapproved 1st Priority

2EH3 1031 2-EH-EJM-188_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

2EH3 1031 2-EH-EJP-205-02_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH3 1031 2-EH-EJP-205-03_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH3 1031 2-EH-EJP-205-04_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH3 1031 2-SB-PI-0006_UNIT-2 INSTRUMENT HEAT TRACE Not walked/inspected. Disapproved 1st Priority

2EH4 1032 2EH4 System, Unit 2 Heater Bay Heat Trace

This is an inspection of the system designated as 2EH4. see attachment  for 

items inspected and for the remaining items which require inspection for final 

approval

Disapproved
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2EH4 1032 362564 2EH4 System, Unit 2 Heater Bay Heat Trace

PRE-TRACE TUBING  LEAVING HEAT TRACE ENCLOSURE 2-AB-LBA20CP005-HE 

DID NOT PASS MEGGER TEST. HEAT TRACE CABLE DISCONNECTED AT 

MARSHALLING BOX 2-EH-EJM-282

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH4 1032 362565 2EH4 System, Unit 2 Heater Bay Heat Trace

AT 2-EH-EJP-283-05 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-283

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH4 1032 362566 2EH4 System, Unit 2 Heater Bay Heat Trace

AT 2-EH-EJP-287-03 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-287

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH4 1032 362567 2EH4 System, Unit 2 Heater Bay Heat Trace

AT 2-EH-EJP-293-05 HEAT TRACE J-BOX, HEAT TRACEMIQ  CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-293

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH4 1032 362568 2EH4 System, Unit 2 Heater Bay Heat Trace

AT 2-EH-EJP-280-02 HEAT TRACE J-BOX, HEAT TRACE CABLE DID NOT PASS 

MEGGER TEST. HEAT TRACE CABLE DETERMED / ISOLATED AT THE 

MARSHALING BOX 2-EH-EJM-280

Closed CBO App. NR NA 12/5/13 SH ELECT

2EH4 1032 2-AB-FIT-0020-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-AB-FIT-0220-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2013-11-07 RLS

2EH4 1032
2-AB-LBA20CP005-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 2013-11-07 RLS

2EH4 1032
2-AB-LBA20CP015-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-AD-PIT-0050-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-AF-PIT-1008-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE needs pigtail for ground conductor Disapproved 1st Priority

2EH4 1032 2-EH-EJM-280_UNIT-2 HEAT TRACED MARSHALLING JB No bitting washer to complete bonding of door 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-281_UNIT-2 HEAT TRACED MARSHALLING JB missing clip off door 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-282_UNIT-2 HEAT TRACED MARSHALLING JB No bitting washer to complete bonding of door 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-283_UNIT-2 HEAT TRACED MARSHALLING JB No bitting washer to complete bonding of door 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-284_UNIT-2 HEAT TRACED MARSHALLING JB 2013-11-07 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-285_UNIT-2 HEAT TRACED MARSHALLING JB No bitting washer to complete bonding of door 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-286_UNIT-2 HEAT TRACED MARSHALLING JB No bitting washer to complete bonding of door 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-287_UNIT-2 HEAT TRACED MARSHALLING JB No bitting washer to complete bonding of door 2013-11-07 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-288_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJM-289_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJM-290_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJM-291_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJM-292_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-EJM-293_UNIT-2 HEAT TRACED MARSHALLING JB No bitting washer to complete bonding of door 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJM-294_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-EJM-295_UNIT-2 HEAT TRACED MARSHALLING JB APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-EJP-280-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-280-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-280-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-280-05_UNIT-2 HEAT TRACED HOT/COLD JB UNABLE TO LOCATE 2013-11-06 Disapproved 1st Priority

2EH4 1032 2-EH-EJP-281-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-281-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-281-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-281-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-281-05_UNIT-2 HEAT TRACED HOT/COLD JB NO LABEL 2013-11-06 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJP-282-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-282-03_UNIT-2 HEAT TRACED HOT/COLD JB NO LABEL 2013-11-06 RLS Closed CBO App. NR 2/10/2014 TV

2EH4 1032 2-EH-EJP-282-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-283-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-283-03_UNIT-2 HEAT TRACED HOT/COLD JB NO LABEL 2013-11-06 RLS Closed CBO App. NR 2/10/2014 TV

2EH4 1032 2-EH-EJP-284-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-284-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-284-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-284-05_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-285-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS
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2EH4 1032 2-EH-EJP-285-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-285-04_UNIT-2 HEAT TRACED HOT/COLD JB NO GROUNDING LUG RLS 11-06-2013 Disapproved 1st Priority

2EH4 1032 2-EH-EJP-286-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-286-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-286-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-286-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-287-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-07 RLS

2EH4 1032 2-EH-EJP-287-03_UNIT-2 HEAT TRACED HOT/COLD JB heat trace wire missing insulation 2013-11-08 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJP-288-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-EJP-288-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-288-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-289-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-289-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-289-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-290-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-290-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-290-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-291-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-291-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-291-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-292-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-292-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-292-03_UNIT-2 HEAT TRACED HOT/COLD JB Broken cover gasket 2013-11-08 RLS Disapproved 1st Priority

2EH4 1032 2-EH-EJP-292-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-EJP-293-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-293-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-293-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-293-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-293-05_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-294-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-294-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-294-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-294-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-06 RLS

2EH4 1032 2-EH-EJP-295-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-TIH-280-01_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-TIH-280-02_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-TIH-280-03_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-TIH-282-04_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 2013-11-08 RLS

2EH4 1032 2-EH-TIH-284-02_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-TIH-286-01_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-TIH-287-03_ Inaccessible 2013-11-12 CG APPROVED Closed

2EH4 1032 2-EH-TIH-292-01_UNIT-2 LINE SENSING THERMOSTAT APPROVED Closed 2013-11-12 CG

2EH4 1032
2-SA-PDIT-0314-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 2013-11-12 CG

2EH4 1032 2-EH-EJP-283-04_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH4 1032 2-EH-EJP-283-05_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH4 1032 2-EH-EJP-295-02_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH4 1032 2-EH-EJP-295-03_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH4 1032 2-EH-EJP-295-04_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH4 1032 2-EH-EJP-295-05_UNIT-2 HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

2EH5 1033 2EH5 System, Unit 2 Water Treatment Heat Trace

Preformed inspection of System 2EH5 Unit 2, Water Treatment Heat Trace with 

construction and startup, All were approved for energization per plans, specs 

and applicable LORS

APPROVED Closed

2EH5 1033
2-BM-PDIT-0038-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-301_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-302_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-303_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-304_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-305_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-306_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-307_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS
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2EH5 1033 2-EH-EJM-308_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-309_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-310_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-311_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-312_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-313_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-314_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJM-315_UNIT-2 HEAT TRACED MARSHALLING JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-301-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-301-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-301-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-301-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-302-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-302-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-302-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-303-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-303-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-303-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-304-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-304-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-304-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-305-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-305-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-305-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-305-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-306-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-306-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-306-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-306-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-306-05_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-307-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-307-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-307-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-307-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-308-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-308-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-308-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-308-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-309-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-309-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-309-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-309-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-309-05_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-310-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-310-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-310-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-310-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-310-05_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-311-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-311-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-312-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-312-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-312-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-312-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-313-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-313-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-314-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-314-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-314-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-314-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-314-05_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-315-01_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS
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2EH5 1033 2-EH-EJP-315-02_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-315-03_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-EH-EJP-315-04_UNIT-2 HEAT TRACED HOT/COLD JB Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-PW-PIT-0026-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-WD-PIT-0040-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-WR-PIT-0030-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH5 1033 2-XW-PIT-0200-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Inspected approved and bugged 3/6/13 RS APPROVED Closed 3/6/13 RS

2EH6 1034 2EH6 System, Unit 2 ACC Heat Trace
This is an inspection of the system designated as 2EH6. This system is 

APPROVED. The equipment of this meets the plans, specs, and applicable LORS
APPROVED Closed 1/13/14 TV

2EH6 1034 2-AD-PIT-0030-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJM-241_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/9/14 CG

2EH6 1034 2-EH-EJM-242_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/9/14 CG

2EH6 1034 2-EH-EJM-243_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/9/14 CG

2EH6 1034 2-EH-EJM-244_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, locknut missing under bond bushing 11/12/13 CG APPROVED Closed 1/9/14 CG

2EH6 1034 2-EH-EJM-245_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/9/14 CG

2EH6 1034 2-EH-EJM-246_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/9/14 CG

2EH6 1034 2-EH-EJM-247_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, locknut missing under bond bushing 11/12/13 CG APPROVED Closed 1/9/14 CG

2EH6 1034 2-EH-EJM-249_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-250_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-251_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-252_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, no grounds at bond bushings 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-253_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, bond bushing missings 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-254_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, missing KO seal 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-255_UNIT-2 HEAT TRACED MARSHALLING JB No door ground 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-256_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, missing bond bushings 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-257_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, missing locknut under bond bushing 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-258_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, missing locknut under bond bushing 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJM-259_UNIT-2 HEAT TRACED MARSHALLING JB No door ground, missing locknut under bond bushing 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH6 1034 2-EH-EJP-241-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-241-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-241-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-241-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-242-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-242-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-242-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-242-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-242-05_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-243-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-243-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-243-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-243-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-244-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-244-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-244-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-244-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-245-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-245-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-245-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-246-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-246-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-246-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-247-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-247-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-247-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-249-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-249-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-249-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG
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2EH6 1034 2-EH-EJP-249-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-250-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-250-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-250-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-251-01_UNIT-2 HEAT TRACED HOT/COLD JB 11/12/13 CG Electrical terminations complete; base needs anchoring APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-251-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-251-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-252-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-253-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-253-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-254-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-254-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-254-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-255-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-255-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-255-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-256-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-256-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-256-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-257-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-257-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-257-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-257-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-258-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-258-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-258-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-259-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-259-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-259-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH6 1034 2-EH-EJP-259-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2EH7 System, Unit 2 Drain Tank Heat Trace

This is an inspection of the system designated as 2EH7. This system is 

APPROVED. The equipment of this system complies with the plans, specs, and 

applicable LORS

APPROVED Closed 1/14/14 TV

2EH7 1035 361335 2EH7 System, Unit 2 Drain Tank Heat Trace 2-AB-PIT-0215-HE : NEEDS TO BE RE-TERMINATED, REWORKED APPROVED closed 1/14/14 CG ELECT

2EH7 1035 361437 2EH7 System, Unit 2 Drain Tank Heat Trace 2-AD-PDIT-1320-HE : MISSING TERMINATION STRIP APPROVED closed 1/14/14 CG ELECT

2EH7 1035 361438 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-265 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361439 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-266 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361440 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-267 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361441 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-268 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361442 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-269 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361443 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-270 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361444 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-271 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361445 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-272 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361446 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-273 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361447 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-274 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361448 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-275 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361449 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-276 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361450 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJM-277 : BACKBOARD BONDING INCOMPLETE APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361451 2EH7 System, Unit 2 Drain Tank Heat Trace
2-EH-EJP-271-04 : TERMINATIONS COMPLETED; DEVICE UNINSTALLED BY 

OTHERS
APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361452 2EH7 System, Unit 2 Drain Tank Heat Trace 2-EH-EJP-274-02 : NOT WALKED/INSPECTED. APPROVED closed 1/13/14 CG ELECT

2EH7 1035 361453 2EH7 System, Unit 2 Drain Tank Heat Trace
2-EH-EJP-277-02 : TERMINATIONS COMPLETED; DEVICE UNINSTALLED BY 

OTHERS.
APPROVED closed 1/13/14 CG ELECT

2EH7 1035 362595 2EH7 System, Unit 2 Drain Tank Heat Trace

AT 2-EH-EJP-271-04 HEAT TRACE J-BOX, THE HEAT TRACE J-BOX WAS 

DETACHED FROM ITS MOUNTING BY CONSTRUCTION. CONSTRUCTION NEED 

TO RE-ATTACH. THE CABLE 2EH73HME IS DETERMED / ISOLATED AT 

MARSHALLING BOX 2-EH-EJM-271.

Disapproved 1st Priority ELECT

2EH7 1035 2-AB-PIT-0215-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE Needs to be re-terminated, reworked 11/13/13 CG APPROVED Closed 1/14/14 CG

2EH7 1035
2-AD-PDIT-1112-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/12/13 CG
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2EH7 1035
2-AD-PDIT-1320-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
Missing termination strip 11/12/13 CG APPROVED Closed 1/14/14 CG

2EH7 1035
2-AD-PDIT-2112-HE_UNIT-2 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/12/13 CG

2EH7 1035 2-AD-PIT-0116-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/12/13 CG

2EH7 1035 2-AD-PIT-0124-HE_UNIT-2 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJM-265_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-266_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-267_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-268_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-269_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-270_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-271_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-272_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-273_UNIT-2 HEAT TRACED MARSHALLING JB Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-274_ Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-275_ Backboard bonding incomplete 11/13/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-276_ Backboard bonding incomplete 11/12/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJM-277_ Backboard bonding incomplete 11/13/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJP-265-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-265-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-265-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-266-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-266-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-267-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-267-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-267-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-267-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-268-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-268-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-268-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-268-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-269-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-269-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-270-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-270-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-270-03_UNIT-2 HEAT TRACED HOT/COLD JB Deleted per Q.Oyetunji of Bechtel 11/13/13 CG APPROVED Closed 2/10/2014 TV

2EH7 1035 2-EH-EJP-271-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-271-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-271-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-271-04_UNIT-2 HEAT TRACED HOT/COLD JB Terminations completed; device uninstalled by others.11/13/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJP-272-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-272-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-272-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-273-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-273-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-273-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-273-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-274-01_UNIT-2 HEAT TRACED HOT/COLD JB 11/13/13 CG INACCESSIBLE Disapproved 1st Priority

2EH7 1035 2-EH-EJP-274-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJP-274-03_UNIT-2 HEAT TRACED HOT/COLD JB Deleted per Q.Oyetunji of Bechtel 11/13/13 CG APPROVED Closed 2/10/2014 TV

2EH7 1035 2-EH-EJP-274-04_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-275-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-275-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-276-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-276-02_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-276-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/12/13 CG

2EH7 1035 2-EH-EJP-277-01_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG

2EH7 1035 2-EH-EJP-277-02_UNIT-2 HEAT TRACED HOT/COLD JB Terminations completed; device uninstalled by others.11/13/13 CG APPROVED Closed 1/13/14 CG

2EH7 1035 2-EH-EJP-277-03_UNIT-2 HEAT TRACED HOT/COLD JB APPROVED Closed 11/13/13 CG
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2EH7 1035 2-EH-EJP-277-04_UNIT-2 HEAT TRACED HOT/COLD JB Inaccessible; incomplete scaffolding. 11/13/13 CG APPROVED Closed 1/13/14 CG

2EL1 1126 2EL1 Unit 2 Area Lighting BOP

2EL1 Inspection of the area lighting - See attachment  for items inspected and 

for the remaining items which require inspection for final approval, the work is 

not in compliance with approved plans and applicable (LORS) Laws, 

Ordinance’s, Regulation and standards

Disapproved

2EL1 1126 91192 2EL1 Unit 2 Area Lighting BOP
2-EC-EC-2111B-06FK-R:  GROUND TERMED IN INCORRECT LOCATION FOR 2-EL-

ET-101
Disapproved 1st Priority open ELECT

2EL1 1126 254549 2EL1 Unit 2 Area Lighting BOP LOOSE FLEX OFF LIGHT ON TOP OF 2-WY-MT-001 Disapproved 2nd Priority ELECT

2EL1 1126 361132 2EL1 Unit 2 Area Lighting BOP BOND CONDUIT AT CABLE TRAY OFF 2-EL-EJ-717 APPROVED Closed 2/10/2014 ms ELECT

2EL1 1126
2-EC-EC-2111A-03FA-R_UNIT 2 STG MCC 1: BCP EEM 

LIGHTING XFMR DISCONNECT
APPROVED APPROVED Closed 2/5/14 MS

2EL1 1126
2-EC-EC-2111A-04FI_UNIT 2 STG MCC 1: STG AREALIGHTING 

TRANSFORMER 211
APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126
2-EC-EC-2111B-05FI_UNIT 2 STG MCCB: STG AREA LIGHTING 

TRANSFORMER 212
APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126
2-EC-EC-7111A-06FG_UNIT 2 FDR FOR WT AREA LTG 

TRANSFORMER 711
APPROVED APPROVED Closed 8/21/13 CG

2EL1 1126
2-EC-EC-7211A-08FC_UNIT 2 ACC MCC A: LIGHTING 

TRANSFORMER 721
APPROVED APPROVED Closed 12/10/2013 CG

2EL1 1126
2-EL-EC-191_UNIT 2 AUX.BOILER  AREA LIGHTING CONTACTOR 

PANEL
APPROVED APPROVED Closed 8/22/13 CG

2EL1 1126 2-EL-EC-211_UNIT 2 TURBINE AREA LTG CONTACTOR PANEL APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126
2-EL-EC-212_UNIT 2 TURBINE AREA LIGHTING CONTACTOR 

PANEL
APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126
2-EL-EC-711_UNIT 2 WTR TRTMENT AREA LTG CONTACTOR 

PANEL
APPROVED APPROVED Closed 8/21/13 CG

2EL1 1126 2-EL-EC-721_UNIT 2 ACC  AREA LIGHTING CONTACTOR PANEL APPROVED APPROVED Closed 12/10/2013 CG

2EL1 1126 2-EL-EJ-211_UNIT 2 TURBINE AREA LTG CONTACTOR JB Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-212_UNIT 2 TURBINE AREA RECEPTACLE JB Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-213_UNIT 2 PSB AREA LIGHTING JB Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-214_UNIT 2 SWITCHYARD AREA LIGHTING JB Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-351_UNIT 2 SST AREA LIGHTING JB Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-711_UNIT 2 WTR TRTMENT AREA LTG CONTACTOR JB APPROVED APPROVED Closed 8/21/2013

2EL1 1126
2-EL-EJ-712_UNIT 2 WTR TRTMENT AREA LTG JB AT DRY 

COOLER
Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-713_UNIT 2 WTR TRTMENT AREA LTG JB AT CHE.SKID Not walked/inspected. Disapproved 1st Priority

2EL1 1126
2-EL-EJ-714_UNIT 2 WTR TRTMENT AREA LTG JB FOR TR/DM 

TRAILER
Not walked/inspected. Disapproved 1st Priority

2EL1 1126
2-EL-EJ-715_UNIT 2 WTR TRTMENT AREA LTG JB FIRE/RAW 

WTR TANK
Not walked/inspected. Disapproved 1st Priority

2EL1 1126
2-EL-EJ-716_UNIT 2 WTR TRTMENT AREA LTG JB PW PUMP 

SKID
Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-717_UNIT 2 WTR TRTMENT AREA LTG JB COMP.AREA Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EJ-718_UNIT 2 WTR TRTMENT AREA RECEPTACLE  JB 718 Not walked/inspected. Disapproved 1st Priority

2EL1 1126
2-EL-EJ-719_UNIT 2 WTR TRTMENT AREA LTG JB FOR DM 

TRAILER
Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-EN-195_BCP EEM LIGHTING DICONNECT APPROVED APPROVED Closed 2/5/14 MS

2EL1 1126
2-EL-EP-191_UNIT 2 AUX BLR AREA 208/120V LIGHTING 

PANEL BOARD
APPROVED - Added to schedule per Bechtel 5/7/13 APPROVED Closed 8/22/13 CG

2EL1 1126
2-EL-EP-211_UNIT 2 TURBINE/ HTR BAY 208/120V LTG PANEL 

BD1
APPROVED - Added to schedule per Bechtel 5/7/13 APPROVED Closed 8/14/13 MS

2EL1 1126
2-EL-EP-212_UNIT 2TURBINE/ HTR BAY 208/120V LIGHTING 

PANEL BD2
APPROVED - Added to schedule per Bechtel 5/7/13 APPROVED Closed 8/14/13 MS

2EL1 1126
2-EL-EP-351-L1_UNIT 2 PSB BUILDING VENDOR LIGHTING 

PANEL(FULLMER)

Not walked/inspected.

Added to schedule per Bechtel 5/7/13
Disapproved 1st Priority
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2EL1 1126
2-EL-EP-352-E1_UNIT 2 208/120V PSB ESSENTIAL LTG/POWER 

PANEL

Not walked/inspected.

Added to schedule per Bechtel 5/7/13
Disapproved 1st Priority

2EL1 1126
2-EL-EP-711_UNIT 2 WTR TRTMENT AREA 208/120V LTG 

PANEL BOARD
APPROVED - Added to schedule per Bechtel 5/7/13 APPROVED Closed 8/21/13 CG

2EL1 1126
2-EL-ET-191_UNIT 2 AUX.BOILER AREA LIGHTING 

TRANSFORMER
APPROVED APPROVED Closed 8/22/13 CG

2EL1 1126 2-EL-ET-211_UNIT 2 STG AREA LIGHTING TRANSFORMER APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126 2-EL-ET-212_UNIT 2 STG AREA LIGHTING TRANSFORMER APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126 2-EL-ET-711_UNIT 2 WT AREA LIGHTING TRANSFORMER APPROVED APPROVED Closed 8/21/13 CG

2EL1 1126 2-EL-ET-721_UNIT 2 ACC AREA LIGHTING TRANSFORMER APPROVED APPROVED Closed 12/10/2013 CG

2EL1 1126 2-EL-PC-191_UNIT 2 AUX.BOILER AREA LIGHTING PHOTOCELL APPROVED APPROVED Closed 8/22/13 CG

2EL1 1126 2-EL-PC-211_UNIT 2 STG  AREA LIGHTING PHOTOCELL APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126 2-EL-PC-212_UNIT 2 STG  AREA LIGHTING PHOTOCELL APPROVED APPROVED Closed 8/14/13 MS

2EL1 1126 2-EL-PC-401_PHOTOCELL Not walked/inspected. Disapproved 1st Priority

2EL1 1126 2-EL-PC-711_UNIT 2 ACC  AREA LIGHTING PHOTOCELL APPROVED - This device is actually for the WT area lighting. APPROVED Closed 8/21/13 CG

2EL1 1126 2-EL-PC-721_UNIT 2 ACC  AREA LIGHTING PHOTOCELL APPROVED APPROVED Closed 12/10/2013 CG

2EL1 1126
2-EC-EC-2111A-04FI_UNIT 2 STG MCC 1: STG AREALIGHTING 

TRANSFORMER 211
Not walked/inspected. Disapproved 1st Priority

2EL1 1126
2-EC-EC-2111B-06FK-R_UNIT 2 STG MCC 2: SRSG  LIGHTING 

TRANSFORMER 101
Not walked/inspected. Disapproved 1st Priority

2EL2 985 Unit 2 FAA Lighting
Unit 2 FAA Lighting, update to reference the 2EL2 system,  see inspection 

request # 1125  for further information.
Disapproved

2EL2 1125 2EL2 Unit 2 SRSG Lighting
2EL2 Inspection of the area lighting in the Unit 2 SRSG tower- Disapproved- See 

attached  spreadsheet for items inspected and approved.
Disapproved

2EL2 1125
2-EC-EC-1050A-03FA_UNIT 2 SRSG MCC: LIGHTING 

TRANSFORMER 102
Identified as approved APPROVED Closed

2EL2 1125
2-EC-EC-1050B-06FC_UNIT 2 SRSG MCC: LIGHTING 

TRANSFORMER 104
APPROVED Closed 04/24/13 RS

2EL2 1125
2-EC-EC-1050B-06FE_UNIT 2 SRSG MCC: LIGHTING 

TRANSFORMER 103
APPROVED Closed 5/30/13 CG

2EL2 1125
2-EC-EC-2111B-06FK-R_UNIT 2 STG MCC 2: SRSG  LIGHTING 

TRANSFORMER 101
APPROVED Closed 8/12/13 MS

2EL2 1125
2-EL-CPL-401_SRSG AIRCRAFT LTG  CONTROL PANEL 401 

(MASTER)
Not walked/inspected. Disapproved 1st Priority

2EL2 1125
2-EL-EC-101_UNIT 2 SRSG  AREA LIGHTING CONTACTOR 

PANEL
Oversized holes drilled for connectors 8/14/13 MS Disapproved 1st Priority

2EL2 1125
2-EL-EJ-101_UNIT 2 SRSG LTG JB AT EL.3174 (UPS CKTS FROM 

EEM)
Not walked/inspected. Disapproved 1st Priority

2EL2 1125
2-EL-EP-101_UNIT 2 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 1

Missing dead front 8/14/13 MS

Added to schedule per Bechtel 5/7/13
Disapproved 1st Priority

2EL2 1125
2-EL-EP-102_UNIT 2 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 2

Identified as approved

Added to schedule per Bechtel 5/7/13
APPROVED Closed

2EL2 1125
2-EL-EP-103_UNIT 2 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 3

5/30/13 CG

Added to schedule per Bechtel 5/7/13
APPROVED Closed

5/30/13 CG

2EL2 1125
2-EL-EP-104_UNIT 2 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 4

04/24/13 RS

Added to schedule per Bechtel 5/7/13
APPROVED Closed 04/24/13 RS

2EL2 1125 2-EL-ET-101_UNIT 2 SRSG AREA LIGHTING TRANSFORMER APPROVED Closed 8/13/13 MS

2EL2 1125 2-EL-ET-102_UNIT 2 SRSG TOWER LIGHTING TRANSFORMER Identified as approved APPROVED Closed

2EL2 1125 2-EL-ET-103_UNIT 2 SRSG TOWER LIGHTING TRANSFORMER APPROVED Closed 5/30/13 CG

2EL2 1125 2-EL-ET-104_UNIT 2 SRSG LIGHTING TRANSFORMER Inspected approved and bugged  04/24/13 RS APPROVED Closed 04/24/13 RS

2EL2 1125 2-EL-LGT-101_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-102_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-103_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-104_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-201_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority
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2EL2 1125 2-EL-LGT-202_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-203_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-204_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-301_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-302_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-303_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-304_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-401_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-402_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-403_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-LGT-404_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 Not walked/inspected. Disapproved 1st Priority

2EL2 1125 2-EL-PC-101_UNIT 2 SRSG  AREA LIGHTING PHOTOCELL Not walked/inspected. Disapproved 1st Priority

2EL2 1125
2-EL-TBX-100_SRSG AIRCRAFT LTG  - 12 TERMINAL JUNCTION 

BOX
Not walked/inspected. Disapproved 1st Priority

2EL2 1125
2-EL-TBX-300_SRSG AIRCRAFT LTG  - 12 TERMINAL JUNCTION 

BOX
Not walked/inspected. Disapproved 1st Priority

2EL2 1125
2-EL-TBX-400_SRSG AIRCRAFT LTG  - 7 TERMINAL JUNCTION 

BOX
Not walked/inspected. Disapproved 1st Priority

2EQ1 1125 2-EQ-EQR-R01_UNIT 2 CATHODIC PROT RECTIFIER Not walked/inspected. Disapproved 1st Priority

2ES1 643 Unit 2 System 2ES1, 4.16kV Switchgear Disapproved System 2ES1 see attached list Disapproved

2ES1 643 87796 Unit 2 System 2ES1, 4.16kV Switchgear
SETROUTE ERROR: 2-ES-EG-001 NOT SHOWN IN SETROUTE AND SHOULD BE 

LISTED AS EQUIPMENT IN 2ES1
Closed CBO App. NR 2/12/2014 SH SU-ELECT

2ES1 643 87797 Unit 2 System 2ES1, 4.16kV Switchgear TIGHTEN SUPPORT CLIP FOR 2-ES-EZS-0001 Disapproved 2nd Priority SU-ELECT

2ES1 643 87798 Unit 2 System 2ES1, 4.16kV Switchgear LOOSE CBG CONNECTOR TO 2-ES-EZS-0001 Disapproved 2nd Priority SU-ELECT

2ES1 643 87799 Unit 2 System 2ES1, 4.16kV Switchgear
AIR FILTER FOR CONSERVATORY TANK SHOWING TOO LOW LEVEL FOR 

TRANSFORMER 2-ES-ETP-001
Disapproved 2nd Priority SU-ELECT

2ES1 643 87800 Unit 2 System 2ES1, 4.16kV Switchgear (6) BUS BOLTS ARE TOO SHORT IN TRANSITION SECTIONS ON 2-ES-ES-3111A/B Disapproved 1st Priority SU-ELECT

2ES1 643 87801 Unit 2 System 2ES1, 4.16kV Switchgear MISSING CBO BUG/STICKER ON 2-ES-ES-3111B-08B Closed CBO App. NR 2/12/2014 SH SU-ELECT

2ES1 643 87802 Unit 2 System 2ES1, 4.16kV Switchgear MISSING CBO BUG/STICKER ON 2-ES-ES-3111A-06B Closed CBO App. NR 2/12/2014 SH SU-ELECT

2ES1 643 87803 Unit 2 System 2ES1, 4.16kV Switchgear
VERIFY WIRE SPACING IS ACCEPTABLE BETWEEN SCE/BECHTEL TERMINAL 

POINT AND 2-ES-EYG-0001
Disapproved 2nd Priority SU-ELECT

2ES1 643 2-ES-EG-001_STATION SERVICE TRANSFORMER NGR APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-EG-002_STATION SERVICE TRANSFORMER NGR APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-EP-001_4.16KV SWGR TEST CABINET APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-ES-3111A_UNIT 2 4.16KV ESS. SERV. SWGR A APPROVED Closed 4/22/13 TV

2ES1 643
2-ES-ES-3111A-03A_UNIT 2 4.16KV SWGR A-MOTOR SPACE 

HEATER
APPROVED Closed 4/22/13 TV

2ES1 643
2-ES-ES-3111A-06_UNIT 2 4.16KV ESS SERV. SWGR A-INC. 

FROM SST
APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-ES-3111B_UNIT 2 4.16KV SWGR B APPROVED Closed 4/22/13 TV

2ES1 643
2-ES-ES-3111B-06D_UNIT 1 4.16KV SWGR ETHERNET SW. FOR 

BUS A -RGS2100
APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-ES-3111B-07_UNIT 2 4.16KV ESS. SERV. SWGR A-TIE BRK APPROVED Closed 4/22/13 TV

2ES1 643
2-ES-ES-3111B-08_UNIT 2 4.16KV SWGR B- INCOMING FROM 

UAT
APPROVED Closed 4/22/13 TV

2ES1 643
2-ES-ES-3111B-10A_UNIT 2 4.16KV SWGR B-MOTOR SPACE 

HEATER
APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-ES-3310_33KV PAD MOUNTED SWITCHGEAR APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-ESP-3310_38KV SWITCHGEAR CONTROL PANEL APPROVED Closed 4/22/13 TV

2ES1 643 2-ES-ET-001_STATION SERVICE TRANSFORMER APPROVED Closed 4/22/13 TV

2ES1 643
2-ES-ETP-001_STATION SERVICE TRANSFORMER CONTROL 

PANEL
APPROVED Closed 4/22/13 TV

Unit 2 Punch Lists Page 112 of 182 3/10/2014 at 10:04 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 382 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLIN

E

2ES1 643
2-ES-ES-3111A-02A_UNIT 2 4.16KV ESS SERV. SWGR A-2A 

AUX. COMPARTMENT
Not walked/inspected. Disapproved 1st Priority

2ES1 643
2-ES-ES-3111B-15A_UNIT 2 4.16KV SWGR SOLAR FIELD 

WIRING COMPARTMENT
Not walked/inspected. Disapproved 1st Priority

2EU1 729 2EU1 SYSTEM, MAIN UPS SYSTEM

Inspection of System 2EU1, See attachment  for items inspected and for the 

remaining item which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Laws, OrdInance’s, 

Regulation and standards

Disapproved 2/11/2014 MS

2EU1 729 87311 2EU1 SYSTEM, MAIN UPS SYSTEM
INSTALL CABINET PANEL COVER ON BOTTOM OF 2-EU-EU-P01 (TO COVER 

EXPOSED WIRES)
APPROVED closed 2/6/2014 MS ELECT

2EU1 729 87312 2EU1 SYSTEM, MAIN UPS SYSTEM
INSTALL CABINTEL PANEL COVER ON BOTTOM OF 2-EU-EU-P02 (TO COVER 

EXPOSED WIRES)
APPROVED closed 2/6/2014 MS ELECT

2EU2 729 87315 2EU2 Water Treatment UPS Dist. Panel TORQUE AND ID AS TORQUED ALL BOLTS ON GROUND BUS IN 2-EU-EU-P03 Disapproved 1st Priority open ELECT

2EU2 729 87316 2EU2 Water Treatment UPS Dist. Panel PROVIDE PROPER FUSE PROTECTION AT 2-EU-EU-P03 PANEL APPROVED closed RLS 02-03-2014 SU-ELECT

2EU1 729
2-EC-EC-3111-04FJ_UNIT 2 ESSNTL MCC: 480V 2PH FEEDER 

FOR RVT
Identified as approved 5/9/13 MS APPROVED Closed 5/9/13 MS

2EU1 729
2-EU-ET-Y01_UNIT-2 480/120V RVT FOR MAIN PLANT 

INVERTER
Previously approved  5/9/13 MS APPROVED Closed 5/9/13 MS

2EU1 729
2-EU-EU-P01_UNIT 2 120VAC UPS DISTRIBUTION PANEL-1 

(PSB)
Previously approved  5/9/13 MS APPROVED Closed 5/9/13 MS

2EU1 729 2-EU-EU-P02_UNIT 2 120VAC UPS DIST. PANEL-2 (PSB BLDG.) Previously approved  5/9/13 MS APPROVED Closed 5/9/13 MS

2EU1 729
2-EU-EU-Y01_UNIT 2 120V AC UPS INVERTER- MAIN PLANT 

AREA
Previously approved  5/9/13 MS APPROVED Closed 5/9/13 MS

2EU2 803 2EU2 Water Treatment UPS Dist. Panel

Inspection of the 2EU2 - See attachment for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordinance’s, 

Regulation and standards

Disapproved

2EU2 803 87313 2EU2 Water Treatment UPS Dist. Panel MISSING PANEL SCHEDULE IN 2-EU-EU-P03 APPROVED Closed 2/10/2014 ms ELECT

2EU2 803 87314 2EU2 Water Treatment UPS Dist. Panel

2-EU-EU-P03: CIRCUIT BREAKER #12 (30 AMP BREAKER). WIRE CONNECTED IS 

12 AWG WIRE, NEED 10 AWG WIRE.  INCORRECT FUSE PROTECTION AT 

CIRCUIT BREAKER #12

APPROVED closed RLS 02-03-2014 SU-ELECT

2EU2 803 2-EU-EU-P03_UNIT 2 120VAC UPS DIST. PANEL-3 (WT BLDG.) Provide proper fuse protection at ct.#12 5/9/13 MS Disapproved 1st Priority open

2EU3 936 2EU3,BCP Motors' UPS System  
System 2EU3 - see attachment  for item inspected and for the remaining items 

which require inspection for final approval
Disapproved

2EU3 936 75267 2EU3,BCP Motors' UPS System  COMPLETE JUMPER BARS,  TORQUING  AND INSTALL OF PLEXY COVERS Disapproved 1st Priority ELECT

2EU3 936 75268 2EU3,BCP Motors' UPS System  

COMPLETE THE FIRE PROTECTION SYSTEM IN BATTERY RM APPROVED 2-AA-EU-

Y01 & 2-AA-EU-Y02 TO ENERGIZE PROVIDED THE BATTERY RM STAYS LOTO'ED 

OFF

Disapproved 2nd Priority ELECT

2EU3 936 87323 2EU3,BCP Motors' UPS System  2-ES-ES-3111A-01B NEEDS BOOTS ON 4160 CONNECTIONS Disapproved 1st Priority SU-ELECT

2EU3 936 87324 2EU3,BCP Motors' UPS System  
2-ES-ES-3111A-01B: TERMINATION ON TERM BLOCK 1TB1-42 (YELLOW WIRE) 

HAS EXPOSED COPPER.  NEEDS TO BE RE-DONE. OUTAGE REQUIRED RLS.
APPROVED Closed RLS 01-29-2014 SU-ELECT

2EU3 936 87325 2EU3,BCP Motors' UPS System  2-ES-ES-3111B-14B NEEDS BOOTS ON 4160 CONNECTIONS Disapproved 1st Priority SU-ELECT

2EU3 936 87328 2EU3,BCP Motors' UPS System  
SUBMIT FOR CBO APPROVAL BCP UPS EEM MANUFACTURERS DETAILS AND 

CALCULATIONS FOR BATTERY RACK TO STRUCTURAL MEMBER ATTACHMENT
APPROVED closed 01/16/2014 TV PE

2EU3 936 87330 2EU3,BCP Motors' UPS System  
CONTAINMENT  BASIN FOR 2-AA-ET-001A&B NEEDS LOCKABLE VALVE 

INSTALLED
Closed CBO App. NR 01/09/2014 TV PIPING

2EU3 936 87331 2EU3,BCP Motors' UPS System  POSSIBLE LEAK AROUND/BEHIND TEMP GAUGE ON 2-AA-ET-001B Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EU3 936 87332 2EU3,BCP Motors' UPS System  
MISSING CBO BUG/STICKER ON 2-ES-ES-3111A-01B. THIS WAS BUGGED ON 

5/9/13 BY MS
Closed CBO App. NR 01/09/2014 TV SU-ELECT

2EU3 936 87333 2EU3,BCP Motors' UPS System  MISSING CBO BUG/STICKER ON 2-ES-ES-3111B-14B Closed CBO App. NR 01/09/2014 TV SU-ELECT
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2EU3 936 2-AA-ED-B01_UNIT 2 438V DC BATTERY - BCP-2050 UPS

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. 

Bugged 5/9/13 MS

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH

APPROVED Closed 2/12/2014 SH

2EU3 936 2-AA-ED-B02_UNIT 2 438V DC BATTERY - BCP-2550 UPS

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. 

Bugged 5/9/13 MS

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH

APPROVED Closed 2/12/2014 SH

2EU3 936 2-AA-ET-001A_UNIT 2 BCP UPS TRF #1
04/03/2013 - JT

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed  4/22/13 BH

2EU3 936 2-AA-ET-001A-EJC_UNIT 2 BCP UPS TRF #1 CONTROL CABINET
Bugged 5/9/13 MS

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed  4/22/13 BH

2EU3 936 2-AA-ET-001B_UNIT 2 BCP UPS TRF #2
04/03/2013 - JT

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed  4/22/13 BH

2EU3 936 2-AA-ET-001B-EJC_UNIT 2 BCP UPS TRF #2 CONTROL CABINET
Bugged 5/9/13 MS

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed  4/22/13 BH

2EU3 936 2-AA-EU-Y01_UNIT 2 BCP UPS #1

Bugged 5/9/13 MS This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed 2/12/2014 SH

2EU3 936 2-AA-EU-Y02_UNIT 2 BCP UPS #2

Bugged 5/9/13 MS This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed 2/12/2014 SH

2EU3 936
2-ES-ES-3111A-01B_UNIT 2 4.16KV ESS. SERV. SWGR A-BCP 

UPS XFMR

Bugged 5/9/13 MS

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/19/13 MS

2EU3 936 2-ES-ES-3111B-14B_UNIT 2 BCP UPS XFMR
Bugged 5/9/13 MS

Equipment moved to system 2EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/19/13 MS

2EU4 804 2EU4 SRSG UPS System, DCS & SWAS, BCP System 2EU4- See attachment  for items inspected Disapproved

2EU4 804 87326 2EU4 SRSG UPS System, DCS & SWAS, BCP MISSING BOLTS ON 2-EU-EU-P10 Disapproved 2nd Priority ELECT

2EU4 804 87327 2EU4 SRSG UPS System, DCS & SWAS, BCP MISSING PANEL SCHEDULE ON 2-EU-EU-P10 Disapproved 1st Priority ELECT

2EU4 804 87329 2EU4 SRSG UPS System, DCS & SWAS, BCP
SUBMIT FOR CBO APPROVAL UPS EEM MANUFACTURERS DETAILS AND 

CALCULATIONS FOR BATTERY TO STRUCTURAL MEMBER ATTACHMENT
APPROVED closed 01/09/2014 TV PE

2EU4 804
2-EC-EC-2111A-06FD_UNIT 2 STG MCC 1: 480V SRSG AREA 

UPS
Indentified as approved 5/9/13 MS APPROVED Closed 5/19/13 MS

2EU4 804
2-EC-EC-2111B-06FA_UNIT 2 STG MCC 2: SRSG AREA UPS 

BYPASS RVT
Indentified as approved 5/9/13 MS APPROVED Closed 5/19/13 MS

2EU4 804
2-EU-ED-B01-RACK1_UNIT 2 438V DC BATTERY (RACK 1 OF 2) - 

SRSG UPS

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. Bugged 

5/9/13 MS

APPROVED Closed 2/12/2014 SH
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2EU4 804
2-EU-ED-B01-RACK2_UNIT 2 438V DC BATTERY (RACK 2 OF 2) - 

SRSG UPS

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. Bugged 

5/9/13 MS

APPROVED Closed 2/12/2014 SH

2EU4 804 2-EU-ET-Y02_UNIT 2 SRSG AREA UPS RVT

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. Bugged 

5/9/13 MS

APPROVED Closed 2/12/2014 SH

2EU4 804 2-EU-EU-P10_UNIT 2 SRSG AREA UPS DISTRIBUTION BOARD

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. Bugged 

5/9/13 MS

APPROVED Closed 2/12/2014 SH

2EU4 804 2-EU-EU-Y02_UNIT 2 480VAC SRSG AREA UPS

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. Bugged 

5/9/13 MS

APPROVED Closed 2/12/2014 SH

2EU5 937 2EU5, SRSG and BCP AC UPS Dist. Panels 
2EU5 System - see attachment  for items inspected and for the remaining item 

which require inspection for final approval
Disapproved

2EU5 937 87317 2EU5, SRSG and BCP AC UPS Dist. Panels MISSING PANEL SCHEDULE IN 2-EU-EU-P21 Disapproved 1st Priority ELECT

2EU5 937 87318 2EU5, SRSG and BCP AC UPS Dist. Panels MISSING PANEL COVER CLOSURE CLIP ON 2-EU-EU-P21 Disapproved 2nd Priority ELECT

2EU5 937 87319 2EU5, SRSG and BCP AC UPS Dist. Panels MISSING PANEL FACEPLATE BOLT ON 2-EU-EU-P21 Disapproved 2nd Priority ELECT

2EU5 937 87320 2EU5, SRSG and BCP AC UPS Dist. Panels 
UPDATE PANEL SCHEDULE IN 2-EU-EU-P12; BREAKER 21 HAS A CABLE ON IT 

2EU05AMF
Disapproved 1st Priority PE

2EU5 937 87321 2EU5, SRSG and BCP AC UPS Dist. Panels 

2-EU-EU-P12: BREAKER 21 HAS A 12 AWG WIRE ON IT AND IS A 30 AMP 

BREAKER.  BREAKER POSITION 19 IS A 20 AMP BREAKER.  CABLE CAN BE 

MOVED IF NEEDED OR 10 AWG IS REQUIRED.

Disapproved 2nd Priority SU-ELECT

2EU5 937 87322 2EU5, SRSG and BCP AC UPS Dist. Panels 
2-EU-EU-P12: 2AE08AMB / 2SB03AMG NEUTRAL BUS CONNECTION IS BAD.  

NEED TO RE-BOLT IN PROPER ORDER
Disapproved 2nd Priority SU-ELECT

2EU5 937 87334 2EU5, SRSG and BCP AC UPS Dist. Panels 2-EU-EU-P12 Improper fuse protection,nuetral connection and panel schedule. Disapproved 2nd Priority SU-ELECT

2EU5 937
2-EU-ET-P12_UNIT 2 480V/ 208-120V UPS PNL XFMR(UPS 

EEM)

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. Bugged 

5/9/13 MS

APPROVED Closed 2/12/2014 SH

2EU5 937 2-EU-ET-P22_UNIT 2 480V/ 208-120V UPS PNL XFMR Previously approved 5/9/13 MS APPROVED Closed 5/9/13 MS

2EU5 937
2-EU-EU-P05_UNIT-2 SRSG MOV FEEDER GF RELAY POWER 

PANEL BOARD

For initial energization

Added to System per Bechtel 6/10/13
APPROVED Closed 6/10/2013

2EU5 937
2-EU-EU-P12_UNIT 2 AC UPS DIST. BOARD SRSG AREA UPS 

EEM

Improper fuse protection,nuetral connection and panel schedule. This piece of 

electrical equipment within the Boiler Circulation Water Pump UPS Battery 

Module/SRSG Area UPS EEM has been CBO inspected and is in compliance 

with applicable electrical codes and LORS but cannot be approved until the 

structural plan submittal for the Boiler Circulation Water Pump UPS Battery 

Module/SRSG Area UPS EEM has been approved by the CBO. 5/9/13 MS

APPROVED Closed 2/12/2014 SH

2EU5 937 2-EU-EU-P21_UNIT 2 480V AC UPS DIST. PNL (SRSG TOWER) Identified as approved  5/9/13 MS APPROVED Closed 5/9/13 MS

2EU5 937 2-EU-EU-P22_UNIT 2 208-120V AC UPS DIST. PNL (SRSG EEM) Previously approved 5/9/13 MS APPROVED Closed 5/9/13 MS

2EU6 826 2EU6 System, ACC UPS Dist Panel

Inspection of the 2EU6 System, ACC UPS Dist Panel - Approved - All complied 

with approved plans, specifications and applicable LORS. See attachment for 

list of inspected and approved items.    

APPROVED Closed 5/9/2013 TV

2EU6 826 2-EU-ET-P11_UNIT 2 480V/ 208-120V UPS PNL XFMR Identified as approved 5/9/13 MS APPROVED Closed 5/9/13 MS
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2EU6 826
2-EU-EU-P11_UNIT 2 208/120V AC UPS DIST.  BOARD ACC 

EEM
Identified as approved 5/9/13 MS APPROVED Closed 5/9/13 MS

2EW1 939 2EW1, Welding Receptacle

This is an inspection of the system designated as 2EW1. See attachment  for 

items inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Local Ordinance’s, Regulation and standards

Disapproved

2EW1 939 90117 2EW1, Welding Receptacle 2-EC-EC-2111A-01FI:  RE-TERM B-PHASE.  TOO MUCH COPPER SHOWING. APPROVED closed 2/6/2014 MS ELECT

2EW1 939 90118 2EW1, Welding Receptacle 2-EC-EC-2111A-01FI:  INSTALL EDGING IN BUCKET FOR C-PHASE. APPROVED closed 2/6/2014 MS ELECT

2EW1 939 90119 2EW1, Welding Receptacle
2-EC-EC-2111A-01FI:  RELOCATE GROUND TO PROPER BUCKET.  GROUND IN 

CURRENTLY TERMINATED TO THE WRONG BUCKET.
APPROVED closed 1/16/14 SH ELECT

2EW1 939 90120 2EW1, Welding Receptacle 2-EW-EJ-101:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 2/6/2014 MS ELECT

2EW1 939 90121 2EW1, Welding Receptacle 2-EW-EJ-101:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90122 2EW1, Welding Receptacle 2-EW-WR-001:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90123 2EW1, Welding Receptacle 2-EW-WR-014:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90124 2EW1, Welding Receptacle 2-EW-WR-019:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90125 2EW1, Welding Receptacle 2-EW-WR-020:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90126 2EW1, Welding Receptacle BOND DOOR ON JUNCTION BOX ABOVE 2-EW-WR-014 APPROVED Closed 2/6/2014 ms ELECT

2EW1 939 90127 2EW1, Welding Receptacle BOND DOOR ON JUNCTION BOX ABOVE 2-EW-WR-019 Disapproved 1st Priority ELECT

2EW1 939 90128 2EW1, Welding Receptacle BOND DOOR ON JUNCTION BOX ABOVE 2-EW-WR-020 APPROVED Closed 2/10/2014 ms ELECT

2EW1 939 90129 2EW1, Welding Receptacle 2-EW-WR-019:  RE-TERM A-PHASE IN JUNCTION BOX ABOVE 2-EW-WR-019 Disapproved 1st Priority ELECT

2EW1 939 90130 2EW1, Welding Receptacle
JUNCTION BOX FOR 2-EW-WR-014 NEEDS TO BE ASSIGNED A TAG AND INPUT 

INTO SETROUTE.
Closed CBO App. NR 2/10/2014 TV PE

2EW1 939 90131 2EW1, Welding Receptacle
JUNCTION BOX FOR 2-EW-WR-019 NEEDS TO BE ASSIGNED A TAG AND INPUT 

INTO SETROUTE.
Closed CBO App. NR 2/10/2014 TV PE

2EW1 939 90132 2EW1, Welding Receptacle
JUNCTION BOX FOR 2-EW-WR-020 NEEDS TO BE ASSIGNED A TAG AND INPUT 

INTO SETROUTE.
Closed CBO App. NR 2/10/2014 TV PE

2EW1 939 90133 2EW1, Welding Receptacle
INSTALL PERMANENT TAG (ONCE ASSIGNED) ON JUNCTION BOX ABOVE 2-EW-

WR-014
Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90134 2EW1, Welding Receptacle
INSTALL PERMANENT TAG (ONCE ASSIGNED) ON JUNCTION BOX ABOVE 2-EW-

WR-019
Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90135 2EW1, Welding Receptacle
INSTALL PERMANENT TAG (ONCE ASSIGNED) ON JUNCTION BOX ABOVE 2-EW-

WR-020
Closed CBO App. NR 2/10/2014 TV ELECT

2EW1 939 90136 2EW1, Welding Receptacle
2-EW-WR-014:  MOVE LOCK WASHER UNDER NUT ON GROUNDING LUG ON 

CABLE TRAY FROM CONDUIT 22221CM010
Disapproved 2nd Priority ELECT

2EW1 939 90137 2EW1, Welding Receptacle
2-EW-WR-014:  TIEWRAP CABLE TO CABLE TRAY OFF CONDUIT.  CABLE LOOP IS 

TOO LARGE.
Disapproved 2nd Priority ELECT

2EW1 939 362898 2EW1, Welding Receptacle O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

2EW1 939 362899 2EW1, Welding Receptacle SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

2EW1 939
2-EC-EC-2111A-01FI_UNIT 2 STG MCC 1: WELDING 

RECEPTACLE AT STG/SRSG
APPROVED Closed 6/12/13 CG

2EW1 939
2-EC-EC-3112-05FK_UNIT 2 COMMON MCC: TRF YARD 

WELDING RECEPTACLE
APPROVED Closed 6/12/13 CG

2EW1 939
2-EC-EC-7111A-06FI_UNIT 2 WT MCC A: WELDING 

RECEPTACLE AT WT AREA
APPROVED Closed 6/12/13 CG

2EW1 939
2-EW-EJ-101_UNIT 2 WELDING RECEPTACLE JB AT SRSG AT 

GRADE
APPROVED Closed 6/12/13 CG

2EW1 939
2-EW-WR-001_UNIT 2 460V WELDING RECEPTACLE  SRSG AT 

GRADE
APPROVED Closed 6/12/13 CG

2EW1 939
2-EW-WR-014_UNIT 2 460V WELDING RECEPTACLE-HT BAY 

AREA-EL.2890
APPROVED Closed 6/12/13 CG

2EW1 939
2-EW-WR-019_UNIT 2 460V WELDING RECEPTACLE AT 

TRANSFORMER YARD
APPROVED Closed 6/12/13 CG

2EW1 939
2-EW-WR-020_UNIT1 460V WELDING RECEPTACLE WATER 

TREATMENT AREA
APPROVED Closed 6/12/13 CG

2EW2 940 2EW2, Welding Receptacles
Inspection of System 2EW2, Welding Receptacles Unit SRSG Area-

DISSAPPROVED- See attachment  for clarification. 
Disapproved 3/3/2014 MS

2EW2 940 90138 2EW2, Welding Receptacles 2-EC-EC-1050A-04FC:  EDGING NEEDED  FOR WIRES GOING INTO WIREWAY APPROVED Closed 2/26/14 MS ELECT
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2EW2 940 90139 2EW2, Welding Receptacles
2-EC-EC-1050A-04FE:  EDGING NEEDED  FOR WIRES GOING INTO WIREWAY (C-

PHASE RESTING ON BUCKET)
APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90140 2EW2, Welding Receptacles 2-EC-EC-1050B-07FI:  EDGING NEEDED  FOR WIRES GOING INTO WIREWAY APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90141 2EW2, Welding Receptacles 2-EC-EC-1050B-07FK:  EDGING NEEDED  FOR WIRES GOING INTO WIREWAY APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90142 2EW2, Welding Receptacles 2-EW-EJ-102:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90143 2EW2, Welding Receptacles 2-EW-EJ-102:  BOND DOOR (INSIDE) TO CABINET APPROVED closed 12/23/13 JS ELECT

2EW2 940 90144 2EW2, Welding Receptacles 2-EW-EJ-102:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90145 2EW2, Welding Receptacles 2-EW-EJ-102:  LOOSE LB CONDULET COVER ON CONDUIT 21081CM002 APPROVED closed 12/23/13 JS ELECT

2EW2 940 90146 2EW2, Welding Receptacles 2-EW-EJ-103:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90147 2EW2, Welding Receptacles 2-EW-EJ-103:  BOND DOOR (INSIDE) TO CABINET APPROVED closed 12/23/13 JS ELECT

2EW2 940 90148 2EW2, Welding Receptacles 2-EW-EJ-103:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90149 2EW2, Welding Receptacles
2-EW-EL-103:  RE-TERM C-PHASE ON LINE SIDE.  INSPECT A & B PHASE WHEN 

DE-ENERGIZED FOR C-PHASE
APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90150 2EW2, Welding Receptacles 2-EW-EJ-104:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90151 2EW2, Welding Receptacles 2-EW-EJ-104:  BOND DOOR (INSIDE) TO CABINET APPROVED closed 12/23/13 JS ELECT

2EW2 940 90152 2EW2, Welding Receptacles 2-EW-EJ-104:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90153 2EW2, Welding Receptacles 2-EW-EJ-104:  CONDULET COVER MISSING APPROVED closed 12/23/13 JS ELECT

2EW2 940 90154 2EW2, Welding Receptacles 2-EW-EJ-105:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90155 2EW2, Welding Receptacles 2-EW-EJ-105:  BOND DOOR (INSIDE) TO CABINET APPROVED closed 12/23/13 JS ELECT

2EW2 940 90156 2EW2, Welding Receptacles 2-EW-EJ-105:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90157 2EW2, Welding Receptacles 2-EW-EJ-105:  RE-TERM A-PHASE ON LINE SIDE APPROVED closed 2/26/14 MS ELECT

2EW2 940 90158 2EW2, Welding Receptacles 2-EW-WR-002:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90159 2EW2, Welding Receptacles
2-EW-WR-002:  BOND DOOR (INSIDE) TO CABINET -  NO CABINET FOR WR-002 - 

CLARIFY
Disapproved 1st Priority 2/26/14 MS ELECT

2EW2 940 90160 2EW2, Welding Receptacles 2-EW-WR-002:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 2/6/2014 MS ELECT

2EW2 940 90161 2EW2, Welding Receptacles 2-EW-WR-002:  MISSING SCREW FOR RECEPTACLE TO BOX Closed CBO App. NR 2/12/2014 SH ELECT

2EW2 940 90162 2EW2, Welding Receptacles 2-EW-WR-003:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90163 2EW2, Welding Receptacles 2-EW-WR-003:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90164 2EW2, Welding Receptacles 2-EW-WR-004:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90165 2EW2, Welding Receptacles 2-EW-WR-005:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90166 2EW2, Welding Receptacles
2-EW-WR-005:  BONDING GROUND NEEDS TO BE RE-DONE.  CURRENTLY 

THROUGH 3 CONDUITS BEFORE CONTACT WITH TRAY.
APPROVED closed 12/23/13 JS ELECT

2EW2 940 90167 2EW2, Welding Receptacles 2-EW-WR-006:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90168 2EW2, Welding Receptacles 2-EW-WR-006:  GROUND BUSHING ON CONDUIT 21131CM001 TO CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90169 2EW2, Welding Receptacles 2-EW-WR-006:  SLOPE CONDUIT 21131CM001 TO CABLE TRAY APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90170 2EW2, Welding Receptacles 2-EW-WR-007:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90171 2EW2, Welding Receptacles 2-EW-WR-007:  MISSING SCREW FOR RECEPTACLE TO BOX Closed CBO App. NR 2/12/2014 SH ELECT

2EW2 940 90172 2EW2, Welding Receptacles 2-EW-WR-008:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90173 2EW2, Welding Receptacles 2-EW-WR-008:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90174 2EW2, Welding Receptacles 2-EW-WR-009:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90175 2EW2, Welding Receptacles 2-EW-WR-009:  MISSING SCREW FOR RECEPTACLE TO BOX Closed CBO App. NR 2/12/2014 SH ELECT

2EW2 940 90176 2EW2, Welding Receptacles 2-EW-WR-010:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90177 2EW2, Welding Receptacles 2-EW-WR-010:  TIGHTEN LOOSE FITTING ABOVE RECEPTACLE APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90178 2EW2, Welding Receptacles 2-EW-WR-011:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90179 2EW2, Welding Receptacles 2-EW-WR-011:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90180 2EW2, Welding Receptacles
2-EW-WR-011:  INSTALL A NEW CAP.  COVER IS CRACK AND CANNOT BE 

TIGHTEN.
APPROVED Closed 2/26/14 MS ELECT

2EW2 940 90181 2EW2, Welding Receptacles 2-EW-WR-012:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90182 2EW2, Welding Receptacles 2-EW-WR-012:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 12/23/13 JS ELECT

2EW2 940 90183 2EW2, Welding Receptacles 2-EW-WR-012:  INCORRECT SCREW USED FOR RECEPTACLE TO BOX Closed CBO App. NR 2/12/2014 SH ELECT

2EW2 940 90184 2EW2, Welding Receptacles 2-EW-WR-013:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW2 940 90185 2EW2, Welding Receptacles
2-EW-WR-013:  SUPPORT CABLE COMING OUT OF CABLE TRAY (UTILIZE 

ZIPTIES)
APPROVED Closed 2/26/14 MS ELECT

2EW2 940 363135 2EW2, Welding Receptacles
WELDING RECEPTACLE WIRING DIAGRAM (25542-000-V1A-EKL3-00064) NOT 

PROVIDED
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

2EW2 940 363136 2EW2, Welding Receptacles O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

2EW2 940 363137 2EW2, Welding Receptacles SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS
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2EW2 940 363138 2EW2, Welding Receptacles THE CONDUIT TO 2-EW-WR-002 IS ATTACHED TO THE RAIL OF THE HANDRAIL Disapproved 1st Priority PE

2EW2 940 363139 2EW2, Welding Receptacles THE TOP HANDRAIL IS BENT UPWARD BEHIND THE CONDUIT TO 2-EW-WR-002 Disapproved 1st Priority CIVIL

2EW2 940 363140 2EW2, Welding Receptacles THE CONDUIT TO 2-EW-WR-003 IS ATTACHED TO THE RAIL OF THE HANDRAIL Disapproved 1st Priority PE

2EW2 940 363141 2EW2, Welding Receptacles
THE CONDUIT BONDING JUMPER ON THE CONDUIT TO THE CABLE TRAY FROM 

2-EW-WR-003 IS TOO SMALL OF A GAUGE OF WIRE
APPROVED closed 1/23/14 ms ELECT

2EW2 940 363142 2EW2, Welding Receptacles
THE PERMANENT TAG ON THE WELDING RECEPTACLE 2-EW-WR-004 IS 

STARTING TO COME OFF
Closed CBO App. NR N/A 12/23/13 SH ELECT

2EW2 940 363143 2EW2, Welding Receptacles
THE GASKET ON THE "LR" CONDULET ABOVE THE WELDING RECEPTACLE 2-EW-

WR-005 NEEDS TO BE REPLACED IT IS DAMAGED CUNDUIT NO. 21121CM002
APPROVED closed 2/26/14 MS ELECT

2EW2 940 363144 2EW2, Welding Receptacles
THE CONDUIT BONDING JUMPER ON THE CONDUIT TO THE CABLE TRAY FROM 

2-EW-WR-009 IS TOO SMALL OF A GAUGE OF WIRE
APPROVED closed 1/23/14 ms ELECT

2EW2 940 363145 2EW2, Welding Receptacles
THE CONDUIT BONDING JUMPER ON THE CONDUIT TO THE CABLE TRAY FROM 

2-EW-WR-011 IS TOO SMALL OF A GAUGE OF WIRE
APPROVED closed 1/23/14 ms ELECT

2EW2 940 363146 2EW2, Welding Receptacles
THE CONDUIT BONDING JUMPER ON THE CONDUIT TO THE CABLE TRAY FROM 

2-EW-WR-012 IS TOO SMALL OF A GAUGE OF WIRE
APPROVED closed 1/23/14 ms ELECT

2EW2 940 363147 2EW2, Welding Receptacles
THE CONDUIT BONDING JUMPER ON THE CONDUIT TO THE CABLE TRAY FROM 

2-EW-WR-013 IS TOO SMALL OF A GAUGE OF WIRE
APPROVED closed 1/23/14 ms ELECT

2EW2 940
2-EC-EC-1050A-04FC_UNIT 2 SRSG MCC: SRSG WELDING 

RECEPTACLE
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EC-EC-1050A-04FE_UNIT 2 SRSG MCC: SRSG WELDING 

RECEPTACLE
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EC-EC-1050B-07FI_UNIT 2 SRSG MCC: SRSG WELDING 

RECEPTACLE
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EC-EC-1050B-07FK_UNIT 2 SRSG MCC: SRSG WELDING 

RECEPTACLE
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EW-EJ-102_UNIT 2 WELDING RECEPTACLE JB AT SRSG 

EL.3174
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EW-EJ-103_UNIT 2 WELDING RECEPTACLE JB AT SRSG 

EL.3251
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EW-EJ-104_UNIT 2 WELDING RECEPTACLE JB  AT SRSG 

EL.3206
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EW-EJ-105_UNIT 2 WELDING RECEPTACLE JB AT SRSG 

EL.3174
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EW-WR-002_UNIT 2 460V WELDING RECEPTACLE IN SRSG- 

EL.2959
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EW-WR-003_UNIT 2 460V WELDING RECEPTACLE IN SRSG - 

EL.3155
Identified as approved 6/12/2013 CG APPROVED Closed  6/12/2013 CG

2EW2 940
2-EW-WR-004_UNIT 2 460V WELDING RECEPTACLE IN SRSG-

EL.3218
Identified as approved 6/12/2013 MS APPROVED Closed  6/12/2013 MS

2EW2 940
2-EW-WR-005_UNIT 2 460V WELDING RECEPTACLE IN SRSG - 

EL.3230
Identified as approved 7/10/2013 MS APPROVED Closed  7/10/2013 MS

2EW2 940
2-EW-WR-006_UNIT 2 460V WELDING RECEPTACLE IN SRSG - 

EL.3239
Identified as approved 6/12/2013 MS APPROVED Closed  6/12/2013 MS

2EW2 940
2-EW-WR-007_UNIT 2 460V WELDING RECEPTACLE IN SRSG - 

EL.3251
Identified as approved 6/12/2013 MS APPROVED Closed  6/12/2013 MS

2EW2 940
2-EW-WR-008_UNIT 2 460 WELDING RECEPTACLE IN SRSG - 

EL.3270
Identified as approved 6/12/2013 MS APPROVED Closed  6/12/2013 MS

2EW2 940
2-EW-WR-009_UNIT 2 460V WELDING RECEPTACLE IN SRSG- 

EL.3279
Identified as approved 7/10/2013 MS APPROVED Closed  7/10/2013 MS

2EW2 940
2-EW-WR-010_UNIT 2 460V WELDING RECEPTACLE IN SRSG - 

EL.3206
Identified as approved 6/12/2013 MS APPROVED Closed  6/12/2013 MS

2EW2 940
2-EW-WR-011_UNIT 2 460V WELDING RECEPTACLE IN SRSG - 

EL.3303
Identified as approved 6/12/2013 MS APPROVED Closed  6/12/2013 MS

2EW2 940
2-EW-WR-012_UNIT 2 460V WELDING RECEPTACLE IN SRSG - 

EL.3315
Identified as approved 6/12/2013 MS APPROVED Closed  6/12/2013 MS

2EW2 940
2-EW-WR-013_UNIT 2 460V WELDING RECEPTACLE IN SRSG- 

EL.3330
Identified as approved 7/10/2013 MS APPROVED Closed  7/10/2013 MS
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2EW3 941 2EW3, Welding Receptacles

This is an inspection of the system designated as 2EW3. See attachment for 

items inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Laws, Ordinance’s, Regulation and standards

Disapproved 2/11/2014 MS

2EW3 941 90186 2EW3, Welding Receptacles
2-EC-EC-7211D-08FA:  RELOCATE GROUND.  GROUND IS NOT TERMED TO 

CORRECT BUCKET.
APPROVED closed 1/16/14 SH ELECT

2EW3 941 90187 2EW3, Welding Receptacles 2-EW-EJ-721:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW3 941 90188 2EW3, Welding Receptacles 2-EW-EJ-721:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90189 2EW3, Welding Receptacles 2-EW-EJ-721:  RE-LOCATE LOCK WASHER ON GROUNDING LUG AT CABLE TRAY Disapproved 2nd Priority ELECT

2EW3 941 90190 2EW3, Welding Receptacles 2-EW-EJ-722:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW3 941 90191 2EW3, Welding Receptacles 2-EW-EJ-722:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90192 2EW3, Welding Receptacles 2-EW-EJ-722:  RE-LOCATE LOCK WASHER ON GROUNDING LUG AT CABLE TRAY Disapproved 2nd Priority ELECT

2EW3 941 90193 2EW3, Welding Receptacles 2-EW-WR-015:  INSTALL PERMANENT TAG Closed CBO App. NR 2/10/2014 TV ELECT

2EW3 941 90194 2EW3, Welding Receptacles
JUNCTION BOX FOR 2-EW-WR-015 NEEDS TO BE ASSIGNED A TAG AND INPUT 

INTO SETROUTE.
Closed CBO App. NR 2/10/2014 TV PE

2EW3 941 90195 2EW3, Welding Receptacles
JUNCTION BOX FOR 2-EW-WR-016 NEEDS TO BE ASSIGNED A TAG AND INPUT 

INTO SETROUTE.
Closed CBO App. NR 2/10/2014 TV PE

2EW3 941 90196 2EW3, Welding Receptacles
JUNCTION BOX FOR 2-EW-WR-017 NEEDS TO BE ASSIGNED A TAG AND INPUT 

INTO SETROUTE.
Closed CBO App. NR 2/10/2014 TV PE

2EW3 941 90197 2EW3, Welding Receptacles
JUNCTION BOX FOR 2-EW-WR-018 NEEDS TO BE ASSIGNED A TAG AND INPUT 

INTO SETROUTE.
Closed CBO App. NR 2/10/2014 TV PE

2EW3 941 90198 2EW3, Welding Receptacles
INSTALL PERMANENT TAG (ONCE ASSIGNED) ON JUNCTION BOX NEXT TO 2-

EW-WR-015
Closed CBO App. NR 2/10/2014 TV ELECT

2EW3 941 90199 2EW3, Welding Receptacles
INSTALL PERMANENT TAG (ONCE ASSIGNED) ON JUNCTION BOX ABOVE 2-EW-

WR-016
Closed CBO App. NR 2/10/2014 TV ELECT

2EW3 941 90200 2EW3, Welding Receptacles
INSTALL PERMANENT TAG (ONCE ASSIGNED) ON JUNCTION BOX ABOVE 2-EW-

WR-017
Closed CBO App. NR 2/10/2014 TV PE

2EW3 941 90201 2EW3, Welding Receptacles
INSTALL PERMANENT TAG (ONCE ASSIGNED) ON JUNCTION BOX ABOVE 2-EW-

WR-018
Closed CBO App. NR 2/10/2014 TV ELECT

2EW3 941 90202 2EW3, Welding Receptacles BOND DOOR ON JUNCTION BOX NEXT TO 2-EW-WR-015 APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90203 2EW3, Welding Receptacles BOND DOOR ON JUNCTION BOX ABOVE 2-EW-WR-016 APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90204 2EW3, Welding Receptacles BOND DOOR ON JUNCTION BOX ABOVE 2-EW-WR-017 APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90205 2EW3, Welding Receptacles BOND DOOR ON JUNCTION BOX ABOVE 2-EW-WR-018 APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90206 2EW3, Welding Receptacles 2-EW-WR-015:  INSTALL PERMANENT GASKET BETWEEN RECEPTACLE AND BOX APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90207 2EW3, Welding Receptacles
2-EW-WR-015:  INSTALL BONDING JUMPER FROM CONDUIT 21911CM023 TO 

CABLE TRAY
APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90208 2EW3, Welding Receptacles
CONDULET COVER ABOVE 2-EW-WR-015 NEEDS A 4 HOLE COVER TO 

COMPLETELY SEAL.
APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90209 2EW3, Welding Receptacles 2-EW-WR-016:  SEAL CONDUIT AT CABLE TRAY APPROVED closed 2/10/2014 ms ELECT

2EW3 941 90210 2EW3, Welding Receptacles 2-EW-WR-016:  MISSING SCREW FOR RECEPTACLE TO BOX Disapproved 2nd Priority ELECT

2EW3 941 90211 2EW3, Welding Receptacles 2-EW-WR-017:  SEAL CONDUIT AT CABLE TRAY Disapproved 2nd Priority ELECT

2EW3 941 362904 2EW3, Welding Receptacles O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

2EW3 941 362905 2EW3, Welding Receptacles SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH PE

2EW3 941 362906 2EW3, Welding Receptacles
JUNCTION BOX 2-EW-WR-015 NEEDS TO BE ASSIGNED A TAG AND INPUT INTO 

SET ROUTE
Closed CBO App. NR 01/09/2014 TV ELECT

2EW3 941 362907 2EW3, Welding Receptacles PANEL 2-EC-EA-1050B 120/208 PANEL NEEDS A PHEOLIC TAG Closed CBO App. NR 01/09/2014 TV ELECT

2EW3 941 362908 2EW3, Welding Receptacles RE-ASSEMBLE SPARE STARTER CABINETS IN 2-EC-EC-1050A/B Disapproved 2nd Priority SU-ELECT

2EW3 941
2-EC-EC-7211C-02FJ_UNIT 2 ACC MCC C: WELDING 

RECEPTACLE
APPROVED Closed 6/13/13 CG

2EW3 941
2-EC-EC-7211D-08FA_UNIT 2 ACC MCC D: WELDING 

RECEPTACLE
APPROVED Closed 6/13/13 CG

2EW3 941
2-EW-EJ-721_UNIT 2 WELDING RECEPTACLE JB AT ACC AC5-

ACB
APPROVED Closed 6/13/13 CG

2EW3 941
2-EW-EJ-722_UNIT 2 WELDING RECEPTACLE JB AT ACC AC4-

ACB
APPROVED Closed 6/13/13 CG

2EW3 941
2-EW-WR-015_UNIT 2 460V WELDING RECEPTACLE IN 

AUX.BOILER AREA
APPROVED Closed 6/13/13 CG
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2EW3 941
2-EW-WR-016_UNIT1 460V WELDING RECEPTACLE - ACC AREA 

EAST SIDE
APPROVED Closed 6/13/13 CG

2EW3 941
2-EW-WR-017_UNIT 2 460V WELDING RECEPTACLE -ACC AREA 

WEST SIDE
APPROVED Closed 6/13/13 CG

2EW3 941
2-EW-WR-018_UNIT 2 460V WELDING RECEPTACLE IN DRAIN 

TANK AREA
APPROVED Closed 6/13/13 CG

2EY1 730 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB System is compliance with the approved plans and applicable LORS. APPROVED Closed 1/14/2013 SH

2EY1 730 88481 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB MISSING CBO BUG/STICKER ON 2-EC-EC-3111-04FH GSU PANEL FEEDER 1 Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EY1 730 88482 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB MISSING CBO BUG/STICKER ON 2-EC-EC-3111-05FE-L UAT PANEL FEEDER 1 Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EY1 730 88483 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB
MISSING CBO/STICKER BUG ON 2-EC-EC-3111-04FE-R GCB AUXILIARIES FOR 2-

EY-ENP-001
Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EY1 730 88484 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB

SETROUTE ERROR: 2-EC-EC-3111-05FE-R EQUIPMENT DESCRIPTION READS 

'UNIT 2 ESSENTIAL MCC: HELIOSTAT FIELD UPS BYPASS RVT' WHEN IT SHOULD 

READ 'GCB AUXILIARIES'

Closed CBO App. NR 2/12/2014 SH PE

2EY1 730 88485 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB MISSING CBO BUG/STICKER ON 2-EC-EC-3112-04FG UAT PANEL FEEDER 2 Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EY1 730 88486 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB MISSING CBO BUG/STICKER ON 2-EC-EC-3112-04FA GSU PANEL FEEDER 2 Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EY1 730 88487 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB
MISSING CBO BUG/STICKER ON 2-EM-EMP-001 GSU & UAT PROTECTION RELAY 

PANEL
Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EY1 730 88488 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB
MISSING CBO BUG/STICKER ON 2-EM-EMP-002 UNIT DIFF/COMM PROCESSOR 

RELAY PANEL
Closed CBO App. NR 2/12/2014 SH SU-ELECT

2EY1 730 88489 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB
PERMANENT LABEL/TAG NEEDED FOR 2-EY-EJ-001 PSB LCR JB FOR FO / 

ETHERNET SWITCH
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY1 730 88490 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB
PERMANENT LABEL/TAG NEEDED FOR 2-EY-EJ-002 PSB LCR DATA PORT FOR 

ETHERNET
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY1 730 88491 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB INSTALL MISSING CONDULET COVER BELOW 2-EY-EJ-001 Disapproved 1st Priority SU-ELECT

2EY1 730 88492 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB SETROUTE ERROR: 2-EY-ET-001 NOT SHOWN IN 2EY1 SYSTEM Disapproved 2nd Priority PE

2EY1 730 88493 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB
MISSING CBO BUG/STICKER ON 2-EZ-EMP-001 PROTECTIVE RELAY PANEL FOR 

115 KV LINE
Disapproved 2nd Priority SU-ELECT

2EY1 730 88494 2EY1 SYSTEM, GSU AND AUX XFMR AND GCB
MISSING CBO BUG/STICKER ON 2-EZ-EMP-002 PROTECTIVE RELAY PANEL FOR 

115 KV LINE
Disapproved 2nd Priority SU-ELECT

2EY1 730 2-EC-EC-3111-04FH_GSU PANEL FEEDER 1 APPROVED Closed 1/14/13 TV

2EY1 730 2-EC-EC-3111-05FE-L_UAT PANEL FEEDER 1 APPROVED Closed 1/14/13 TV

2EY1 730 2-EC-EC-3112-04FG_UAT PANEL FEEDER 2 APPROVED Closed 1/14/13 TV

2EY1 730 2-EC-EC-3112-05FA_GSU PANEL FEEDER 2 APPROVED Closed 1/14/13 TV

2EY1 730 2-EM-EMP-001_GSU & UAT PROTECTION RELAY PANEL APPROVED Closed 1/14/13 TV

2EY1 730 2-EM-EMP-002_UNIT DIFF/ COMM  PROCESSOR RELAY PANEL APPROVED Closed 1/14/13 TV

2EY1 730 2-EY-EBB-001_ISOPHASE CONTROL PANEL APPROVED Closed 1/14/13 TV

2EY1 730
2-EY-ENP-001_GENERATOR CIRCUIT BREAKER CONTROL 

PANEL
APPROVED Closed 1/14/13 TV

2EY1 730 2-EY-ET-002_UNIT 2 UNIT AUXILARY TRF APPROVED Closed 1/14/13 TV

2EY1 730 2-EZ-EJJ-A01_FIBER OPTIC SPLICE BOX FOR SCE INTERFACE APPROVED Closed 1/14/13 TV

2EY2 958 2EY2, Generator/excitation/neutral grd equip

System 2EY2- See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordinance’s, Regulation and 

standards

Disapproved

2EY2 958 361657 2EY2, Generator/excitation/neutral grd equip 2-EC-EC-2111B-04FK:  INSTALL PHASE TAPE APPROVED Closed RLS   01-29-2014 SU-ELECT

2EY2 958 361658 2EY2, Generator/excitation/neutral grd equip 2-EC-EC-2111B-04FK:  RE-TERM CONTROL WIRE #1 APPROVED Closed RLS   01-29-2014 SU-ELECT

2EY2 958 361659 2EY2, Generator/excitation/neutral grd equip
2-EC-EC-2111B-04FK:  REMOVE TEMPORARY JUMPER BETWEEN TERMINAL 8 

AND 9
APPROVED Closed RLS   01-29-2014 SU-ELECT

2EY2 958 361660 2EY2, Generator/excitation/neutral grd equip
2-EY-02CJN01:  INSTALL PHASE TAPE ON 120 V NEUTRALS (2 AC CIRCUITS, 1 

NORMAL, 1 UPS)
APPROVED Closed RLS   01-29-2014 SU-ELECT

2EY2 958 361661 2EY2, Generator/excitation/neutral grd equip 2-EY-02CJN01:  INSTALL PHASE TAPE ON 480 V CIRCUIT (1) APPROVED Closed RLS   01-29-2014 SU-ELECT

2EY2 958 361662 2EY2, Generator/excitation/neutral grd equip 2-EY-02CJN01:  INSTALL PHASE TAPE ON 125 V DC CIRCUITS (2) APPROVED Closed RLS   01-29-2014 SU-ELECT

2EY2 958 361663 2EY2, Generator/excitation/neutral grd equip 2-EY-EM-02CJJ40:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

2EY2 958 361664 2EY2, Generator/excitation/neutral grd equip 2-EY-EM-02CJJ40:  REPAIR BENT FLOOR PANEL Disapproved 2nd Priority SU-ELECT
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2EY2 958 361665 2EY2, Generator/excitation/neutral grd equip 2-EY-EM-02CJJ40:  REPLACE BROKEN WIREWAY COVER ON DOOR Disapproved 2nd Priority SU-ELECT

2EY2 958 361666 2EY2, Generator/excitation/neutral grd equip 2-EY-EM-02CJJ50:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

2EY2 958 361667 2EY2, Generator/excitation/neutral grd equip 2-EY-EM-02CJJ50:  REPAIR BENT FLOOR PANEL Disapproved 2nd Priority SU-ELECT

2EY2 958 361668 2EY2, Generator/excitation/neutral grd equip
2-EZ-ANT-001:  INSTALL VISIBLE LABEL/TAG ON BUILDING.  CANNOT ACCESS 

TAG ON ANTENNA.
Closed CBO App. NR 2/10/2014 TV ELECT

2EY2 958 361669 2EY2, Generator/excitation/neutral grd equip INSTALL PERMANENT TAG ON 2-JD-ATN-0001-EJB Closed CBO App. NR 2/10/2014 TV ELECT

2EY2 958 361670 2EY2, Generator/excitation/neutral grd equip
2-EZ-ANT-002:  VERIFY 2-EZ-ANT-002 IS INSTALLED PER DESIGN.  CURRENTLY 

NOT INSTALLED PER DRAWING.
Disapproved 1st Priority ELECT

2EY2 958 361671 2EY2, Generator/excitation/neutral grd equip
2-EZ-ANT-002:  INSTALL VISIBLE LABEL/TAG ON BUILDING (AFTER ANTENNA IS 

INSTALLED.)
Closed CBO App. NR 2/10/2014 TV ELECT

2EY2 958 361672 2EY2, Generator/excitation/neutral grd equip 2-EZ-EFQ-A01:  REMOVE DEBRIS/HOUSEKEEPING Closed CBO App. NR 2/12/2014 SH ELECT

2EY2 958 361673 2EY2, Generator/excitation/neutral grd equip 2-EZ-EFQ-A01:  RE-SEAL FLOOR PENETRATIONS Closed CBO App. NR 2/12/2014 SH ELECT

2EY2 958 361674 2EY2, Generator/excitation/neutral grd equip 2-EZ-EFQ-B01:  REMOVE DEBRIS/HOUSEKEEPING Closed CBO App. NR 2/12/2014 SH ELECT

2EY2 958 361675 2EY2, Generator/excitation/neutral grd equip 2-EZ-EFQ-B01:  RE-SEAL FLOOR PENETRATIONS Closed CBO App. NR 2/12/2014 SH ELECT

2EY2 958 361676 2EY2, Generator/excitation/neutral grd equip COMPLETE INSTALLATION OF BRAIDS AT ISOPHASE BUS TO GENERATOR APPROVED Closed RLS 02-03-2014 SU-ELECT

2EY2 958 361677 2EY2, Generator/excitation/neutral grd equip INSTALL PERMANENT TAG ON 2-EY-ET-003 Closed CBO App. NR 2/10/2014 TV ELECT

2EY2 958 361678 2EY2, Generator/excitation/neutral grd equip
INSTALL DUCT SEAL ON ALL PENETRATIONS INTO CONCRETE AROUND 2-EY-ET-

003.  (INSTALL OVER DISINTEGRATING FOAM)
Disapproved 2nd Priority ELECT

2EY2 958 361679 2EY2, Generator/excitation/neutral grd equip MISSING FLAT WASHER ON SOUTH WEST CORNER GROUND ON GENERATOR Disapproved 1st Priority ELECT

2EY2 958 361680 2EY2, Generator/excitation/neutral grd equip

INSTALL GROUNDS ON NORTH WEST CORNER OF GENERATOR.  INSTALL ONE 

FROM CONCRETE 4 HOLE PAD TO BASE OF GENERATOR.  INSTALL ONE FROM 

BASE OF GENERATOR TO MAIN UNIT/GENERATOR.  INSTALL ONE FROM MAIN 

UNIT/GENERATOR TO GENERATOR COOLER SECTION.

Disapproved 1st Priority ELECT

2EY2 958 361681 2EY2, Generator/excitation/neutral grd equip MISSING BOLTS ON ALL GENERATOR ENCLOSURE PANELS/COVERS. Disapproved 1st Priority ELECT

2EY2 958 361682 2EY2, Generator/excitation/neutral grd equip INSTALL PERMANENT TAG ON 2-EY-02MKA10GA121 Closed CBO App. NR 2/10/2014 TV ELECT

2EY2 958 361683 2EY2, Generator/excitation/neutral grd equip
GROUND SOUTH EAST CORNER OF GENERATOR.  LOCATE 4 HOLE PAD IN 

CONCRETE AND CONNECT TO BASE OF GENERATOR.
Disapproved 1st Priority ELECT

2EY2 958 361684 2EY2, Generator/excitation/neutral grd equip
GROUND NORTH EAST CORNER OF GENERATOR.  LOCATE 4 HOLE PAD IN 

CONCRETE AND CONNECT TO BASE OF GENERATOR.
Disapproved 1st Priority ELECT

2EY2 958 361685 2EY2, Generator/excitation/neutral grd equip
IMPROPER WORKING CLEARANCE ON 2-EY-02MKA10GA121.  (30" BY 36" IS 

REQUIRED)
Disapproved 1st Priority ELECT

2EY2 958 361686 2EY2, Generator/excitation/neutral grd equip
REMOVE TEMPORARY WIRING FROM JUNCTION BOX OFF 2-EY-

02MKA10GA121
Disapproved 1st Priority SU-ELECT

2EY2 958
2-EC-EC-2111B-03FI-L_UNIT-2 STG MCC 2: GENERATOR AVR  

PANEL CJN01
APPROVED Closed 4/4/13  CG

2EY2 958
2-EC-EC-2111B-03FK-L_GENERATOR CLNG WATER MOV 1-EY-

01MKA10AA015
APPROVED Closed 4/4/13  CG

2EY2 958
2-EC-EC-2111B-04FE-R_UNIT-2 STG MCC 2: GENERATOR AIR 

FILTER UNIT
APPROVED Closed 3/18/13 CG

2EY2 958
2-EC-EC-2111B-04FK_UNIT-2 STG MCC 2: GENERATOR 

HEATERS TERMINAL BOX

This device is temporarily powered in the field and PARTIALLY APPROVED 

pending permenant terminations being made and final inspection requested.
Disapproved 1st Priority

2EY2 958 2-EY-02CJN01_GENERATOR AVR  PANEL CJN01 APPROVED Closed 3/18/13 CG

2EY2 958 2-EY-02CJN02_GENERATOR AVR  PANEL CJN02 APPROVED Closed 3/18/13 CG

2EY2 958 2-EY-02CJN03_GENERATOR AVR  PANEL CJN03 APPROVED Closed 3/18/13 CG

2EY2 958
2-EY-02MKA10AA015_GENERATOR CLNG WATER MOV 2-EY-

02MKA10AA015
APPROVED Closed 4/4/13  CG

2EY2 958
2-EY-02MKA10GA010_GENERATOR NEUTRAL GROUNDING 

TRANSFORMER

This device is PARTIALLY APPROVED pending permenant terminations having 

been made by vendor and  final inspection is requested.
Disapproved 1st Priority

2EY2 958 2-EY-02MKA10GA011_GENERATOR TERMINAL BOX

This device was not on equipment list provided,but requested to be inspected 

and bugged in field.  Confirmation of Eq. ID and system required for approval. 

CG

Added to Schedule 4/15/13 

Disapproved 1st Priority

2EY2 958
2-EY-02MKA10GA120_GENERATOR HEATERS/AIR FILTER UNIT 

TERMINAL BOX
Added to Schedule per Bechtel. 4/17/13 Disapproved 1st Priority

2EY2 958 2-EY-02MKA10GA121M1_GENERATOR AIR FILTER  MOTOR APPROVED Closed 4/4/13  CG

2EY2 958 2-EY-02MKB10CP001_GENERATOR AIR FILTER DIFF. PRESS SW. APPROVED Closed 4/4/13  CG

2EY2 958
2-EY-EM-02CJJ40_GENERATOR PROTECTION PANEL B / 

SYNCH.
APPROVED Closed 3/18/13 CG
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2EY2 958 2-EY-EM-02CJJ50_GENERATOR PROTECTION PANEL A APPROVED Closed 3/18/13 CG

2EY2 958 2-EY-ET-003_GENERATOR EXCITATION TRANSFORMER APPROVED Closed 4/4/13  CG

2EY2 958
2-EY-GNDPIGTAIL_CLOSEST GND PIGTAIL TO NEUTRAL GND 

TRANSFORMER
APPROVED Closed 4/4/13  CG

2EY2 958 2-EZ-EFQ-A01_SCE FIBER OPTIC TELECOM RACK 'A' APPROVED Closed 3/18/13 CG

2EY2 958 2-EZ-EFQ-B01_SCE FIBER OPTIC TELECOM RACK 'B' APPROVED Closed 3/18/13 CG

2EY3 731 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD

system 2EY3- See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordinance’s, Regulation and 

standards

Disapproved

2EY3 731 88495 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23501CS108 TO 2-EZ-EJC-003 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88496 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23501CS104 TO 2-EZ-EJC-003 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88497 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23501CS103 TO 2-EZ-EJC-003 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88498 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23510XCS110 TO 2-EZ-EJC-003 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88499 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23501CS111 TO 2-EZ-EJC-001 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88500 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD MISSING BOLT EAST SIDE OF PANEL ON 2-EZ-ENA-001 Disapproved 2nd Priority SU-ELECT

2EY3 731 88501 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD GROUND LOOSE ON 115KV PT C-PHASE APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88502 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23501CS116 TO 2-EZ-EJC-002 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88503 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23501CS114 TO 2-EZ-EJC-002 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88504 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF CONDUIT 23501CS115 TO 2-EZ-EJC-002 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88505 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX OFF 23510CS101 TO 2-EZ-ENA-001 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88506 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD

115 KV HIGH VOLTAGE CABLE NOT COMING ALL THE WAY THROUGH THE 

CLAMP A-PHASE BUSHING SIDE.  MOD A-PHASE LINE SIDE (115 KV OUTAGE 

SCE REQUIRED)

APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88507 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD
2-EZ-EJC-003: ADD PHASE TAPE TO GROUND CONNECTIONS.  TERMINAL 8 OF 

BOTH TERMINAL BOXES.  DO NOT D-TERM.
Disapproved 1st Priority

UNABLE TO DO 

INSPECTION 

EQUIPMENT MUST 

BE DE-ENERGIZED 

RLS 02-04-2014

SU-ELECT

2EY3 731 88508 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD 2-EZ-EJC-002: ADD PHASE TAPE TO GROUND CONNECTIONS.  DO NOT D-TERM. Disapproved 1st Priority

UNABLE TO DO 

INSPECTION 

EQUIPMENT MUST 

BE DE-ENERGIZED 

RLS 02-04-2014

SU-ELECT

2EY3 731 88509 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD VERIFY 115 KV A-PHASE BUSHING LEAK HAS BEEN RESOLVED. Disapproved 2nd Priority SU-ELECT

2EY3 731 88510 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD LOOSE FLEX HOSE CONNECTORS OFF 2-EY-ETP-002 APPROVED Closed
fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88511 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMC-001A Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88512 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMC-001B Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88513 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMC-001C Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88514 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD MISSING CBO BUG/STICKER ON 2-EZ-EMM-002 CAISO METERING PANEL Disapproved 2nd Priority SU-ELECT
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2EY3 731 88515 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD
COMPLETE INSTALLATION OF CONDULET COVERS BELOW PANEL 2-EZ-EMM-

002
APPROVED Closed

fixed in my presence 

RLS 2-4-14
SU-ELECT

2EY3 731 88516 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMT-001A Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88517 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMT-001B Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88518 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMT-001C Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88519 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMT-002A Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88520 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMT-002B Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88521 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD PERMANENT LABEL/TAG NEEDED FOR 2-EZ-EMT-002C Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88522 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD
PERMANENT LABEL/TAG NEEDED FOR 2-EZ-SRG-001.  UNABLE TO WALKDOWN 

DUE TO UNKNOWN LOCATION/EQUIPMENT.
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2EY3 731 88523 2EY3 SYSTEM, UNIT 2 115KV SWITCHYARD
PERFORM SU2O WALKDOWN OF 2-EZ-SRG-001  (UNABLE TO WALKDOWN DUE 

TO UNKNOWN LOCATION/EQUIPMENT)
Disapproved 2nd Priority SU-ELECT

2EY3 731
2-EZ-EMC-001A_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMC-001B_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMC-001C_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-EMM-001_SCE METERING PANEL APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-EMM-002_CAISO METERING PANEL APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMT-001A_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMT-001B_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMT-001C_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMT-002A_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-A
APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMT-002B_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-B
APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-EMT-002C_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-C
APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-ENA-001_115KV SWITCHYARD CKT BRKR APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-ENN-001_115KV SWITCHYARD MOT. OPER. DISCONNECT APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-ENN-001-AUXA_AUXILIARY SWITCH APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-ENN-001-AUXB_AUXILIARY SWITCH APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-ENN-001-GAUXA_AUXILIARY SWITCH APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-ENN-001-GAUXB_AUXILIARY SWITCH APPROVED Closed 1/14/13 TV

2EY3 731
2-EZ-ENN-001-GS_115KV SWYD GROUND SWITCH AUXILIARY 

SW.
APPROVED Closed 1/14/13 TV

2EY3 731 2-EZ-RTU-SCE_SCE SCADA REMOTE TERMINAL UNIT APPROVED Closed 1/14/13 TV

2FG1 946 2FG1, Fuel Gas System 

System 2FG1 – DISAPPROVED - See attachment for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordinance’s, 

Regulation and standards.

Disapproved

2FG1 946 72035 2FG1, Fuel Gas System NEED MORE BALLARDS ALONG EAST SIDE OF SKID Closed CBO App. NR N/A 12/5/2013 SH CIVIL

2FG1 946 72036 2FG1, Fuel Gas System NEED ADDITIONAL BALLARDS ALONG WEST SIDE OF PIG RECEIVER Closed CBO App. NR N/A 12/5/2013 SH CIVIL

2FG1 946 237242 2FG1, Fuel Gas System INSTALL INSULATING FLANGES OFF 3-FG-LG-0026 WHERE CS CHANGES TO SS Closed CBO App. NR N/A 12/5/2013 SH PIPING

2FG1 946 237243 2FG1, Fuel Gas System INSTALL INSULATING FLANGES OFF 3-FG-LG-0022 WHERE CS CHANGES TO SS Closed CBO App. NR N/A 12/5/2013 SH PIPING

2FG1 946 361347 2FG1, Fuel Gas System 
2-EC-EC-7211C-08FD:  RE-INSTALL INSULATING BARRIER.  CURRENTLY FALLING 

OFF.
Disapproved 1st Priority

SCREW STILL 

MISSING RLS 02-03-

2014

SU-ELECT

2FG1 946 361348 2FG1, Fuel Gas System 2-EC-EC-7211C-08FD:  BROKEN HINGE ON WIREWAY DOOR Disapproved 2nd Priority SU-ELECT

2FG1 946 361349 2FG1, Fuel Gas System INSTALL PERMANENT TAG ON 2-FG-PSV-0903 Closed CBO App. NR 2/10/2014 TV PIPING

2FG1 946 361350 2FG1, Fuel Gas System 
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PE
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2FG1 946 361351 2FG1, Fuel Gas System INSTALL DOOR/GATE ON FUEL GAS SKID PLATFORM Disapproved 2nd Priority CIVIL

2FG1 946 361352 2FG1, Fuel Gas System INSTALL GUARD ON E-STOP ON 2-FG-EPP-001 Disapproved 1st Priority ELECT

2FG1 946 361353 2FG1, Fuel Gas System INSTALL HOSE FITTING OFF DRAIN TANK 2-FG-MT-001 DRAIN VALVE Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PIPING

2FG1 946 361354 2FG1, Fuel Gas System LOCK CLOSED 2-FG-V-014 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-OPS

2FG1 946 361355 2FG1, Fuel Gas System INSTALL ENCLOSURE ON 2-FG-PIT-0002 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
INSTR

2FG1 946 361356 2FG1, Fuel Gas System INSTALL PLEXIGLASS INSIDE CABINET 2-EG-EPP-001 Disapproved 2nd Priority SU-ELECT

2FG1 946 361357 2FG1, Fuel Gas System 
ALL FOUR (4) GROUNDS ON FUEL GAS SKID FRAME ARE MISSING FLAT 

WASHERS
APPROVED Closed 2/10/2014 ms ELECT

2FG1 946 361358 2FG1, Fuel Gas System 
REMOVE CLASS I DIV 2 LIGHT LOCATED IN CLASS 1 DIV 1 AREA.  (EAST SIDE OF 

FUEL GLASS SKID)
APPROVED Closed 2/10/2014 ms ELECT

2FG1 946 361359 2FG1, Fuel Gas System TIGHTEN CONDUIT INTO CONCRETE (21911CS032) SOUTH OF 2-FG-EPP-001 Disapproved 2nd Priority ELECT

2FG1 946
2-EC-EC-7211C-08FD_UNIT 2 ACC MCC C: FUEL GAS ELECTRIC 

SUPER HEATER
APPROVED Closed Verified 3/28/13 CG

2FG1 946 2-FG-EPP-001_UNIT 2 FUEL GAS HEATER CONTROL PANEL

8/1/13 CG  Purge/pressurization alarm system has been audibly and visually 

verified at the Unit 2 PSB control room.FINAL APPROVAL of this system will be 

forthcoming upon verification of Purge/Pressurization Alarm at Main Admin 

Control Room.

Disapproved 1st Priority

2FG1 946 2-FG-HS-0001_UNIT-2 AUX BLR BMS SYSTEM RESET PB APPROVED Closed Verified 3/28/13 CG

2FL1 1112 System 2FL1 Lube Oil System

System 2FL1 Boiler Steam Piping Inspection. Pressure testing reports are 

attached. Referenced isometrics may not have been CBO reviewed and 

approved and are used to complete a QA/QC verification. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Final inspection and 

QA/QC review of piping system required for approval.

Disapproved

2FL1 947 2FL1, Main Turbine Lube Oil System
Inspection of system 2FL1, see attachment  for items inspected and for 

remaining items which require inspection for final approval.
Disapproved

2FL1 947 89846 2FL1, Main Turbine Lube Oil System

RE-LOCATE STEAM TURBINELUBE OIL ENCLOSURE HEATING FAN THERMOSTAT 

INSIDE THE LUBE OIL ENCLOSURE. CURRENTLY IT IS INSTALLED OUTSIDE THE 

ENCLOSURE.

Disapproved 2nd Priority ELECT

2FL1 947 361373 2FL1, Main Turbine Lube Oil System INSTALL VENT CAP ON 2-FL-V-MAV16AA025 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PIPING

2FL1 947 361374 2FL1, Main Turbine Lube Oil System INSTALL PERMANENT TAG ON FLOW INDICATOR 2-FL-FI-MAV16CF005 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361375 2FL1, Main Turbine Lube Oil System INSTALL DRAIN CAP ON 2-FL-V-MAV16AA220 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PIPING

2FL1 947 361376 2FL1, Main Turbine Lube Oil System
INSTALL PERMANENT TAGS ON ALL VALVES, INSTRUMENTS AND EQUIPMENT 

ON LUBE OIL PURIFIER SKID
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
MECH

2FL1 947 361377 2FL1, Main Turbine Lube Oil System
INSTALL LOCK WASHERS ON GROUNDS TO LUBE OIL RESERVOIR - FIXED IN MY 

PRESENCE
APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361378 2FL1, Main Turbine Lube Oil System
RESOLVE OIL ISSUE THROUGH MIST ELIMINATOR FAN ON TOP OF LUBE OIL 

RESERVOIR (ISSUE WITH DRAIN LINE)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361379 2FL1, Main Turbine Lube Oil System INSTALL PERMANENT TAG ON 2-FL-02MAV16GA010 Closed CBO App. NR 2/10/2014 TV ELECT

2FL1 947 361380 2FL1, Main Turbine Lube Oil System INSTALL FLAT AND LOCK WASHERS ON PURIFIER SKID GROUND CONNECTIONS APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361381 2FL1, Main Turbine Lube Oil System VERIFY PIPE STRESS ON LUBE OIL PUMP 2-MAV21 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361382 2FL1, Main Turbine Lube Oil System VERIFY PIPE STRESS ON LUBE OIL PUMP 2-MAV22 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361383 2FL1, Main Turbine Lube Oil System VERIFY PIPE STRESS ON LUBE OIL PUMP 2-MAV23 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361384 2FL1, Main Turbine Lube Oil System TAKE/PROVIDE VIBRATION READINGS ON LUBE OIL PUMP 2-MAV21 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361385 2FL1, Main Turbine Lube Oil System TAKE/PROVIDE VIBRATION READINGS ON LUBE OIL PUMP 2-MAV22 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-MECH
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2FL1 947 361386 2FL1, Main Turbine Lube Oil System TAKE/PROVIDE VIBRATION READINGS ON LUBE OIL PUMP 2-MAV23 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361387 2FL1, Main Turbine Lube Oil System SEAL CONDUIT AT CABLE TRAY OFF 2-FL-2MAV23GA010 APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361388 2FL1, Main Turbine Lube Oil System
PROVIDE LUBE OIL EXPANSION JOINT TOLERANCE ON SUCTION LINE TO VERIFY 

INSTALL TOLERANCE IS ACCEPTABLE
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
SU-MECH

2FL1 947 361389 2FL1, Main Turbine Lube Oil System REMOVE GAGS ON SPRING CAN (PIPE SUPPORT) ON LUBE OIL SUCTION LINE Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PIPING

2FL1 947 361390 2FL1, Main Turbine Lube Oil System INSTALL EXTERNAL GROUND ON LUBE OIL PUMP MOTOR 2-MAV21 APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361391 2FL1, Main Turbine Lube Oil System INSTALL EXTERNAL GROUND ON LUBE OIL PUMP MOTOR 2-MAV22 APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361392 2FL1, Main Turbine Lube Oil System MISSING FLAT AND LOCK WASHERS ON ALL GROUND IN 2FL1 APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361393 2FL1, Main Turbine Lube Oil System
JACKING OIL SKID GROUNDING STUDS ARE NOT LONG ENOUGH (ALSO 

MISSING WASHERS)
APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361394 2FL1, Main Turbine Lube Oil System SEAL CONDUITS AT CABLE TRAY OFF PURIFIER SKID APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361395 2FL1, Main Turbine Lube Oil System
PIPE SUPPORT CLAMP ON TOP OF THE LUBE OIL RESERVOIR (MIDDLE) NEEDS 

EAST BOLT TIGHTENED.
Disapproved 1st Priority PIPING

2FL1 947 361396 2FL1, Main Turbine Lube Oil System SEAL CONDUITS OFF ALL LUBE OIL MOTORS APPROVED Closed RLS 02-11-2014 ELECT

2FL1 947 361397 2FL1, Main Turbine Lube Oil System
MULTIPLE LOOSE ANCHOR BOLTS ON LUBE OIL ENCLOSURE COLUMNS.  

TIGHTEN/TORQUE ALL.
Disapproved 1st Priority CIVIL

2FL1 947 361398 2FL1, Main Turbine Lube Oil System INSTALL PERMANENT TAG ON 2-FL-02MAV40AZ005 Closed CBO App. NR 2/10/2014 TV MECH

2FL1 947 361399 2FL1, Main Turbine Lube Oil System SHIM PIPE SUPPORT 2-PH-FL-0016 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PIPING

2FL1 947 361400 2FL1, Main Turbine Lube Oil System SHIM PIPE SUPPORT 2-PH-FL-0511 AND STRAIGHTEN SHOE Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PIPING

2FL1 947 361401 2FL1, Main Turbine Lube Oil System 2-EC-EC-2111A-05FI:  DRESS UP WIRES IN WIREWAY Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-ELECT

2FL1 947 361402 2FL1, Main Turbine Lube Oil System 2-EC-EC-2111B-03FG:  PHASE TAPE IN INCORRECT.  RE-DO PHASE TAPE. APPROVED Closed RLS   01-29-2014 SU-ELECT

2FL1 947 361403 2FL1, Main Turbine Lube Oil System
2-EC-EC-2111B-03FI-R:  WRONG SIZE LUG ON GROUND WIRE.  INSTALL 

CORRECT LUG.
APPROVED Closed RLS 01-29-2014 SU-ELECT

2FL1 947 361404 2FL1, Main Turbine Lube Oil System
2-EC-EC-2111B-04FG-R:  WRONG SIZE LUG ON GROUND WIRE.  INSTALL 

CORRECT LUG.
APPROVED Closed RLS 01-29-2014 SU-ELECT

2FL1 947 361405 2FL1, Main Turbine Lube Oil System 2-EC-EC-3111-02FC:  INSTALL PERMANENT/PHENOLIC TAG Closed CBO App. NR 2/10/2014 TV ELECT

2FL1 947 361406 2FL1, Main Turbine Lube Oil System
2-EC-EC-3111-02FC:  WRONG SIZE LUG ON GROUND WIRE.  INSTALL CORRECT 

LUG.
APPROVED Closed RLS 01-29-2014 SU-ELECT

2FL1 947 361407 2FL1, Main Turbine Lube Oil System 2-EC-EC-3111-02FG:  INSTALL PERMANENT/PHENOLIC TAG Closed CBO App. NR 2/10/2014 TV ELECT

2FL1 947 361408 2FL1, Main Turbine Lube Oil System 2-EC-EC-3111-02FG:  BROKEN HINGE ON WIREWAY DOOR APPROVED Closed RLS 02-11-2014 SU-ELECT

2FL1 947
2-EC-EC-2111A-05FI_UNIT-2 STG MCC 1: STEAM TURBINE 

LUBE OIL PUMP 1
APPROVED Closed 5/16/13 CG

2FL1 947
2-EC-EC-2111A-06FA_STEAM TURBINE LUBE OIL TANK 

HEATERS JB
APPROVED Closed 03/26/2013 MS

2FL1 947
2-EC-EC-2111B-03FG_UNIT-2 STG MCC 2: STEAM TURBINE 

LUBE OIL MIST FAN
APPROVED Closed 03/26/2013 MS

2FL1 947
2-EC-EC-2111B-03FI-R_STG LUBE OIL PURIFIER UNIT CONTROL 

PANEL
APPROVED Closed 03/26/2013 MS

2FL1 947
2-EC-EC-2111B-03FK-R_STEAM TURBINE LUBE OIL ENCL.  FAN  

STARTER
APPROVED Closed 03/26/2013 MS

2FL1 947
2-EC-EC-2111B-04FG-R_STEAM TURBINE LUBE OIL 

ENCLOSURE HEATING FAN
APPROVED Closed 03/26/2013 MS

2FL1 947
2-EC-EC-3111-02FC_UNIT-2 ESSNTL MCC: STEAM TURBINE 

JACKING OIL PMP
APPROVED Closed 03/26/2013 MS

2FL1 947
2-EC-EC-3111-02FG_UNIT-2 ESSNTL MCC: STEAM TURBINE 

LUBE OIL PUMP 2
APPROVED Closed 03/26/2013 MS

2FL1 947
2-FL-02MAV10AN005_UNIT-2 STG MCC 2: STEAM TURBINE 

LUBE OIL MIST FAN
03/26/2013 MS Added this component to the equipment schedule. APPROVED Closed 03/26/2013 MS

2FL1 947
2-FL-02MAV10GA020_STEAM TURBINE LUBE OIL TANK 

HEATERS JB
03/26/2013 MS Added this component to the equipment schedule. APPROVED Closed 03/26/2013 MS

2FL1 947
2-FL-02MAV16GA010_STG LUBE OIL PURIFIER UNIT CONTROL 

PANEL
APPROVED Closed 03/26/2013 MS

2FL1 947 2-FL-02MAV21AP005_STEAM TURBINE LUBE OIL PUMP 1 APPROVED Closed 03/26/2013 MS

2FL1 947 2-FL-02MAV22AP005_STEAM TURBINE LUBE OIL PUMP 2 APPROVED Closed 03/26/2013 MS
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2FL1 947
2-FL-02MAV23AP005_STEAM TURBINE EMERGENCY LUBE OIL 

PUMP
APPROVED Closed 03/26/2013 MS

2FL1 947
2-FL-02MAV23GA010_STEAM TURBINE EMERG. LUBE OIL 

PUMP STARTER
APPROVED Closed 03/26/2013 MS

2FL1 947 2-FL-02MAV80AP005_STEAM TURBINE JACKING OIL PMP APPROVED Closed 03/26/2013 MS

2FL1 947
2-FL-02SAS10AN015_STEAM TURBINE LUBE OIL ENCLOSURE 

FAN
APPROVED Closed 03/26/2013 MS

2FL1 947
2-FL-02SAS10AN015-JB_STEAM TURBINE LUBE OIL ENCL.  FAN  

STARTER
APPROVED Closed 03/26/2013 MS

2FL1 947
2-FL-02SAS10AN035_STEAM TURBINE LUBE OIL ENCLOSURE 

HEATING FAN
APPROVED Closed 5/16/13 CG

2FL2 948 2FL2, BF Pump/Turbine Lube Oil System

Inspection of system 2FL2, BF Pump/Turbine Lube Oil System– DISAPPROVED – 

See attachment  for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved

2FL2 948 361360 2FL2, BF Pump/Turbine Lube Oil System
MISSING FIRE EXTINGUISHER IN NORTH WEST AND SOUTH WEST CORNER OF 

MBFP LUBE OIL SKID
Disapproved 1st Priority CIVIL

2FL2 948 361361 2FL2, BF Pump/Turbine Lube Oil System
INSTALL PERMANENT TAG ON 2-SD-EC-001.  TAG NEEDS TO STATE 'MBFP' NOT 

'SUBFP'.
Disapproved 2nd Priority ELECT

2FL2 948 361362 2FL2, BF Pump/Turbine Lube Oil System HOUSEKEEPING ON MBFP LUBE OIL SKID Disapproved 2nd Priority CIVIL

2FL2 948 361363 2FL2, BF Pump/Turbine Lube Oil System
EXTEND VENTS ON MIST ELIMINATOR BLOWER 2-SD-MA-001A TO SAFE 

LOCATION (SAME AS U1)
Disapproved 1st Priority PIPING

2FL2 948 361364 2FL2, BF Pump/Turbine Lube Oil System
EXTEND VENTS ON MIST ELIMINATOR BLOWER 2-SD-MA-001B TO SAFE 

LOCATION (SAME AS U1)
Disapproved 1st Priority PIPING

2FL2 948 361365 2FL2, BF Pump/Turbine Lube Oil System
INSTALL SCREEN/FILTER IN PROPER PLACE IF REQUIRED.  (SCREEN IS LOCATED 

ON WEST SIDE OF SKID)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
SU-MECH

2FL2 948 361366 2FL2, BF Pump/Turbine Lube Oil System

BOTH (2) GROUNDS ON MBFP LUBE OIL SKID FRAME (SOUTH AND NORTH 

SIDE) ARE MISSING FLAT WASHERS. GROUNDING CONNECTIONS ARE 

REQIUIRED TO BE PER GROUNDING CONNECTION'S MANUFACTURER'S 

INSTALLATION INSTRUCTIONS. REFERENCE THE CALIFORNIA ADMINISTRATIVE 

CODE.

APPROVED Closed RLS 02-11-2014 ELECT

2FL2 948 361367 2FL2, BF Pump/Turbine Lube Oil System INSTALL PERMANENT TAG ON 2-SD-MP-005B Closed CBO App. NR 2/10/2014 TV MECH

2FL2 948 361368 2FL2, BF Pump/Turbine Lube Oil System LOCATE/PROVIDE KEY LOCALLY FOR PURIFIER CONTROL PANEL Disapproved 1st Priority SU-ELECT

2FL2 948 361369 2FL2, BF Pump/Turbine Lube Oil System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PE

2FL2 948 361370 2FL2, BF Pump/Turbine Lube Oil System INSTALL ALL MISSING PIPE FLANGE SAFETY SHIELDS ON FL PIPING Closed CBO App. NR
N/A N/A 12/5/2013 

TV
PE

2FL2 948 361371 2FL2, BF Pump/Turbine Lube Oil System
INSTALL SPIRAL WOUND GASKETS IN PUMP SUPPLY LINES ON ALL FLANGES.  

(SUPPLY LINES TO PUMP AND TURBINE)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
SU-MECH

2FL2 948 361372 2FL2, BF Pump/Turbine Lube Oil System
HOIST RAIL STOP BOLTS ABOVE MBFP LUBE OIL SKID DO NOT HAVE FULL 

THREAD ENGAGEMENT
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
CIVIL

2FL2 948 361750 2FL2, BF Pump/Turbine Lube Oil System PCV-1364 HAS INCOMPLETE TUBING Closed CBO App. NR N/A 11/19/13 SH INSTR

2FL2 948
2-EC-EC-2111A-01FG_UNIT 2 STG MCC 1: MBFP AUX LUBE OIL 

PUMP 5B
APPROVED Closed 4/4/13 CG

2FL2 948
2-EC-EC-2111A-03FC_UNIT 2 STG MCC 1: MBFP OIL 

CONDITIONER
APPROVED Closed 4/4/13 CG

2FL2 948
2-EC-EC-2111A-04FG_UNIT 2 STG MCC 1: MBFP MIST 

ELIMINATOR BLOWER B
APPROVED Closed 4/4/13 CG

2FL2 948
2-EC-EC-2111A-07FC_UNIT 2 STG MCC 1: MAIN BFP 

IMMERSION HEATER B
APPROVED Closed 4/4/13 CG

2FL2 948
2-EC-EC-2111B-02FE_UNIT 2 STG MCC 2: MBFP AUX LUBE OIL 

PUMP 5A
APPROVED Closed 4/4/13 CG
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2FL2 948
2-EC-EC-2111B-02FG_UNIT 2 STG MCC 2: MBFP MIST 

ELIMINATOR BLOWER A
APPROVED Closed 4/4/13 CG

2FL2 948
2-EC-EC-2111B-05FK_UNIT 2 STG MCC 2: MAIN BFP 

IMMERSION HEATER A
APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-EC-001_UNIT 2 DC STARTER FOR MBFP LUBE OIL PUMP APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-MA-001A_UNIT 2 MBFP MIST ELIMINATOR BLOWER A APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-MA-001B_UNIT 2 MBFP MIST ELIMINATOR BLOWER B APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-ME-001A_UNIT 2 MBFP LUBE OIL IMMERSION HEATER A APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-ME-001B_UNIT 2 MBFP LUBE OIL IMMERSION HEATER B APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-MP-005A_UNIT 2 MBFP AUX LUBE OIL PUMP A APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-MP-005B_UNIT 2 MBFP AUX LUBE OIL PUMP B APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-MP-006_UNIT 2 DC MOTOR FOR MBFP LUBE OIL PUMP APPROVED Closed 4/4/13 CG

2FL2 948 2-SD-MP-007_UNIT 2 LUBE OIL SYSTEM OIL CONDITIONER APPROVED Closed 4/4/13 CG

2FL3 949 2FL3, STG - Control Oil Supply & Consumer System
Inspection of system 2FL3 see attachment  for items inspected and for 

remaining items which require inspection for final approval
Disapproved

2FL3 949 361409 2FL3, STG - Control Oil Supply & Consumer System INSTALL PERMANET TAG ON PUMP MOTOR 2-FL-02MAX30AP010 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
MECH

2FL3 949 361410 2FL3, STG - Control Oil Supply & Consumer System INSTALL PERMANET TAG ON PUMP MOTOR 2-FL-02MAX30AP015 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
MECH

2FL3 949 361411 2FL3, STG - Control Oil Supply & Consumer System INSTALL PERMANET TAG ON PUMP MOTOR 2-FL-02MAX21AP010 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
MECH

2FL3 949 361412 2FL3, STG - Control Oil Supply & Consumer System INSTALL PERMANET TAG ON PUMP MOTOR 2-FL-02MAX22AP010 Closed CBO App. NR 01/09/2014 TV MECH

2FL3 949 361413 2FL3, STG - Control Oil Supply & Consumer System INSTALL PERMANENT TAG ON 2-FL-02MAX10GA010 Closed CBO App. NR 01/09/2014 TV ELECT

2FL3 949 361414 2FL3, STG - Control Oil Supply & Consumer System HOUSEKEEPING ON CONTROL OIL SKID Closed CBO App. NR 2/12/2014 SH CIVIL

2FL3 949 361415 2FL3, STG - Control Oil Supply & Consumer System 2-EC-EC-2111A-04FA:  RE-TERM CONTROL WIRE #5 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-ELECT

2FL3 949 361416 2FL3, STG - Control Oil Supply & Consumer System 2-EC-EC-2111A-04FA:  RE-TERM JUMPER ON CONTROL WIRES #2 AND #3 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-ELECT

2FL3 949 361417 2FL3, STG - Control Oil Supply & Consumer System 2-EC-EC-2111B-02FA:  RE-TERM CONTROL WIRES #6 AND #14 Closed CBO App. NR
N/A N/A 12/5/2013 

TV
SU-ELECT

2FL3 949 361418 2FL3, STG - Control Oil Supply & Consumer System
2-EC-EC-2111B-03FA:  RE-LOCATE GROUND TO BUCKET.  GROUND IS NOT ON 

BUCKET.
APPROVED Closed RLS 1-29-2014 SU-ELECT

2FL3 949 361419 2FL3, STG - Control Oil Supply & Consumer System
2-EC-EC-2111B-03FA: PROPERLY LABEL ALL CABLES (CURRENT LABELS ARE 

MADE OF DUCT TAPE)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
SU-ELECT

2FL3 949
2-EC-EC-2111A-01FE_UNIT-2 STG MCC 1:STEAM TURBINE 

CONTROL OIL PUMP 1
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949
2-EC-EC-2111A-04FA_STEAM TURBINE CONTROL OIL FILTER 

PUMP 1
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949
2-EC-EC-2111B-02FA_UNIT-2 STG MCC 2: STEAM TURBINE 

CONTROL OIL PUMP 2
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949
2-EC-EC-2111B-03FA_STEAM TURBINE CONTROL OIL TANK 

HAEATER
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949
2-EC-EC-2111B-05FG_STEAM TURBINE CONTROL OIL FILTER 

PUMP 2
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949
2-FL-02MAX10AH010_STEAM TURBINE CONTROL OIL TANK 

HAEATER
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949 2-FL-02MAX21AP010_STEAM TURBINE CONTROL OIL PUMP 1 Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949 2-FL-02MAX22AP010_STEAM TURBINE CONTROL OIL PUMP 2 Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949
2-FL-02MAX30AP010_STEAM TURBINE CONTROL OIL FILTER 

PUMP 1
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG

2FL3 949
2-FL-02MAX30AP015_STEAM TURBINE CONTROL OIL FILTER 

PUMP 2
Inspected and bugged 5/6/13 CG APPROVED Closed 5/6/13 CG
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2HA1 1121 2HA1, SRSG Tower Hoist
Inspection of System 2HA1, see attachment  for Items inspected and for 

remaining items which equire inspection for final approval.
Disapproved

2HA1 1121 81916 2HA1, SRSG Tower Hoist COMPONENT – CONTROL PANEL 2-HA-EP-007  COMPLETE LABEL AT PANEL APPROVED Closed RLS 02-11-2014 ELECT

2HA1 1121 362816 2HA1, SRSG Tower Hoist
THE HOIST CONTROL BOX HAS A BROKEN ELECTRICAL LIGHT SWITCH ON THE 

FACE OF THE MAIN PANEL
APPROVED Closed RLS 02-11-2014 ELECT

2HA1 1121
2-EC-EC-1050A-02FK_UNIT 2 SRSG MCC: SRSG TOWER WINCH 

CONTROL PANEL
APPROVED Closed 2/14/13 MS

2HA1 1121 2-EC-EC-2111A-05FC_UNIT 2 STG MCC 1: SRSG ELEVATOR ATS

7/3/13 CG  Approved for initial energization for testing prior to State 

certification. TEST OUT ONLY.NOT TO BE USE FOR PERSONNEL 

TRANSPORTATION. 

APPROVED Closed 7/3/13 CG 

2HA1 1121 2-EC-EC-2111B-06FI_UNIT 2 STG MCC 2: SRSG ELEVATOR ATS

7/3/13 CG  Approved for initial energization for testing prior to State 

certification. TEST OUT ONLY.NOT TO BE USE FOR PERSONNEL 

TRANSPORTATION. 

APPROVED Closed 7/3/13 CG 

2HA1 1121
2-EC-EC-3111-05FG-R_UNIT 2 ESSNTL MCC: JIB CRANE 

DISCONNECT SWITCH
APPROVED Closed 1/9/14 MS

2HA1 1121 2-HA-EJ-001_UNIT 2 SRSG ELEVATOR JUNCTION BOX

7/3/13 CG  Approved for initial energization for testing prior to State 

certification. TEST OUT ONLY.NOT TO BE USE FOR PERSONNEL 

TRANSPORTATION.

APPROVED Closed 7/3/13 CG 

2HA1 1121 2-HA-EN-005_UNIT 2 JIB CRANE DISCONNECT SWITCH APPROVED Closed 1/9/14 MS

2HA1 1121 2-HA-EN-008_UNIT-2 SRSG TOWER HOIST #2 DISCONNECT APPROVED Closed 1/9/14 MS

2HA1 1121
2-HA-EP-001_UNIT 2 AUTO TRANSFER SWITCH FOR SRSG 

ELEVATOR

7/3/13 CG  Approved for initial energization for testing prior to State 

certification. TEST OUT ONLY.NOT TO BE USE FOR PERSONNEL 

TRANSPORTATION.

APPROVED Closed 7/3/13 CG 

2HA1 1121
2-HA-EP-003_UNIT 2 SKY-CLIMBER DISTRIBUTION PANEL 

(MLO INPUT)
APPROVED Closed 1/9/14 MS

2HA1 1121 2-HA-EP-007_UNIT 2 SRSG TOWER WINCH CONTROL PANEL Provide Guard at E-Stop, Panel approved 1/9/14 / MS Disapproved 1st Priority

2HA1 1121 2-HA-ET-003_UNIT 2 SKY-CLIMBER 480/230V TRANSFORMER APPROVED Closed 1/9/14 MS

2HA1 1121 2-HA-MH-007_UNIT 2 SRSG TOWER WINCH APPROVED Closed 1/9/14 MS

2HA1 1121 2-HA-MH-008_UNIT 2 SRSG TOWER HOIST#2 APPROVED Closed 1/9/14 MS

2HA1 1121
2-HA-RCPT-101_UNIT 2 SKY-CLIMBER RECEPTACLE#101 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121
2-HA-RCPT-102_UNIT 2 SKY-CLIMBER RECEPTACLE#102 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121
2-HA-RCPT-201_UNIT 2 SKY-CLIMBER RECEPTACLE#201 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121
2-HA-RCPT-202_UNIT 2 SKY-CLIMBER RECEPTACLE#202 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121
2-HA-RCPT-301_UNIT 2 SKY-CLIMBER RECEPTACLE#301 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121
2-HA-RCPT-302_UNIT 2 SKY-CLIMBER RECEPTACLE#302 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121
2-HA-RCPT-401_UNIT 2 SKY-CLIMBER RECEPTACLE#401 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121
2-HA-RCPT-402_UNIT 2 SKY-CLIMBER RECEPTACLE#402 (BY 

BECHTEL)

Provide RCPT ID's, device missing, incomplete circuit. Unsure of location 

1/9/14 ms
Disapproved 1st Priority

2HA1 1121 2-HA-RECV-001_UNIT 2 SRSG TOWER WINCH RADIO RECIEVER APPROVED Closed 1/9/14 MS

2HA1 1121
2-HA-ZS-0101_UNIT 2 SRSG TOWER WINCH ROTARY LIMIT 

SWITCH
APPROVED Closed 1/9/14 MS

2HA1 1121
2-HA-ZS-0102_UNIT 2 SRSG TOWER WINCH SEC. PADDLE 

LIMIT SWITCH
APPROVED Closed 1/9/14 MS

2JA1 1209 System 2JA1

Disapproved System 2JA1 Boiler Steam Piping Inspection. Pressure testing 

reports are attached. Referenced isometrics may not have been CBO reviewed 

and approved and are used to complete a QA/QC verification. Pressure testing 

has been performed to satisfy requirements of ASME B31.1. See attached  list. 

(Same attachment as IR #951-3)

Disapproved
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2JA1 951 2JA1, Steam/Water Analysis System 

System 2JA1 - See attachment  for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordinance’s, Regulation and 

standards.

Disapproved

2JA1 951 360749 2JA1, Steam/Water Analysis System HOUSEKEEPING IN MAIN SWAS BUILDING Closed CBO App. NR 2/12/2014 SH CIVIL

2JA1 951 360750 2JA1, Steam/Water Analysis System EXTEND CONDUIT 21011CX045 CLOSER TO FIBER OPTIC TERMINATION BOX Closed CBO App. NR NA 11/13/13 TV ELECT

2JA1 951 360751 2JA1, Steam/Water Analysis System 
CLEAN FLOOR OF CHEMICALS UNDER MAIN SWAS CONTROL PANEL AND RE-

PAINT
Disapproved 1st Priority CIVIL

2JA1 951 360752 2JA1, Steam/Water Analysis System MISSING WIREWAY COVERS INSIDE MAIN SWAS CONTROL PANEL APPROVED Closed RLS 02-04-2014 SU-ELECT

2JA1 951 360753 2JA1, Steam/Water Analysis System 

MAIN SWAS CONTROL PANEL:  UNMARKED WIRES (2) INSIDE CABINET.  NOT 

TERMED OR TAPED AS SPARES.  IDENTIFY AS SPARES OR TERM WIRES. (S15, 

FIELD WIRE)

APPROVED Closed RLS 02-04-2014 SU-ELECT

2JA1 951 360754 2JA1, Steam/Water Analysis System 
MAIN SWAS CONTROL PANEL:  REPLACE STICKY BACKS ON 2-JA-AIT-0008 TO 

HOLD ORANGE WIRES AWAY FROM DOOR HINGE
APPROVED Closed RLS 02-04-2014 SU-ELECT

2JA1 951 360755 2JA1, Steam/Water Analysis System PROVIDE AS-BUILT OF MAIN SWAS CONTROL PANEL Closed CBO App. NR 2/12/2014 SH SU-ELECT

2JA1 951 360756 2JA1, Steam/Water Analysis System 
MAIN SWAS CONTROL PANEL:  MISSING NUT ON GROUND NEXT TO 2-JA-AIT-

0002
APPROVED Closed RLS 02-04-2014 SU-ELECT

2JA1 951 360757 2JA1, Steam/Water Analysis System BROKEN VALVE HANDLE ON SP-4 PRESSURE CONTROL VALVE Closed CBO App. NR 2/12/2014 SH SU-MECH

2JA1 951 360758 2JA1, Steam/Water Analysis System 
REMOVE TEMPORARY CONNECTIONS ON NORMALIZE WATER SUPPLY TO DAY 

AND NIGHT SODIUM ANALYZERS
Closed CBO App. NR NA 11/14/13 TV SU-MECH

2JA1 951 360759 2JA1, Steam/Water Analysis System 
VERIFY IF UN-TERMED GROUNDS INSIDE MAIN SWAS PANEL NEED TO BE 

GROUNDED.  IF SO, GROUND ON ALL UN-TERMED GROUNDS.
APPROVED Closed RLS 02-11-2014 ELECT

2JA1 951 360760 2JA1, Steam/Water Analysis System INSTALL ALL NEW ION EXCHANGE COLUMNS PRIOR TO TURNOVER Closed CBO App. NR NA 11/14/13 TV SU-MECH

2JA1 951 360761 2JA1, Steam/Water Analysis System REPAIR LEAK OFF WATER COLUMN FOR SP9 Closed CBO App. NR 2/12/2014 SH SU-MECH

2JA1 951 360762 2JA1, Steam/Water Analysis System REPAIR LEAK ON 2-JA-AE-0003B Closed CBO App. NR 2/12/2014 SH SU-MECH

2JA1 951 360763 2JA1, Steam/Water Analysis System INCREASE MAIN SWAS BUILDING DOOR LANDING PAD Disapproved 1st Priority CIVIL

2JA1 951 360764 2JA1, Steam/Water Analysis System 
SEAL CONDUIT AT CABLE TRAY OFF NIGHT CIRCULATING BOOSTER PUMP SKID 

(2-WB-MP-005)
APPROVED Closed RLS 02-11-2014 ELECT

2JA1 951 360765 2JA1, Steam/Water Analysis System 
INSTALL GROUND ON NIGHT CIRCULATING BOOSTER PUMP SKID (2-WB-MP-

005)
APPROVED Closed RLS 02-11-2014 ELECT

2JA1 951 360766 2JA1, Steam/Water Analysis System INSTALL PLUG IN ACTUATOR ON 2-WB-HV-0350 Closed CBO App. NR NA 11/13/13 TV INSTR

2JA1 951 360767 2JA1, Steam/Water Analysis System INSTALL GUARD E-STOP 2-WB-MP-005-EPB - Not ready, no guard installed Disapproved 1st Priority RLS 02-11-2014 ELECT

2JA1 951 360768 2JA1, Steam/Water Analysis System 
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR NA 11/13/13 TV PE

2JA1 951 360769 2JA1, Steam/Water Analysis System INSTALL SIDE PANEL ON CHILLER 2-JA-ME-001 Disapproved 2nd Priority SU-MECH

2JA1 951 360770 2JA1, Steam/Water Analysis System HOUSEKEEPING INSDIE CHILLER 2-JA-ME-001 Closed CBO App. NR NA 11/13/13 TV CIVIL

2JA1 951 360771 2JA1, Steam/Water Analysis System RE-PAINT CHILLER 2-JA-ME-001 Closed CBO App. NR NA 11/13/13 TV CIVIL

2JA1 951 360772 2JA1, Steam/Water Analysis System MISSING COVER ON DEVICE ABOVE MAIN SWAS BUILDING DOOR Disapproved 2nd Priority SU-MECH

2JA1 951 360773 2JA1, Steam/Water Analysis System 
GUTTER NOT PROPERLY ATTACHED ON MAIN SWAS BUILDING ON NORTH EAST 

CORNER
Closed CBO App. NR NA 11/13/13 TV CIVIL

2JA1 951 360774 2JA1, Steam/Water Analysis System 
TWO (2) 3" CONDULET COVERS MISSING  ON CONDUIT GOING INTO SWAS 

BUILDING - Not ready, 1 bolt broken needs to be fixed
Disapproved 1st Priority RLS 02-11-2014 ELECT

2JA1 951 360775 2JA1, Steam/Water Analysis System SEAL ALL CONDUIT GOING TO MAIN SWAS BUILDING APPROVED Closed RLS 02-11-2014 ELECT

2JA1 951 360776 2JA1, Steam/Water Analysis System INSTALL GUTTER AND SPLASH PAD ON DEMIN SWAS BUILDING Closed CBO App. NR NA 11/13/13 TV CIVIL

2JA1 951 360777 2JA1, Steam/Water Analysis System INSTALL DOOR HINGE ON DEMIN SWAS BUILDING DOOR Disapproved 2nd Priority ??

2JA1 951 360778 2JA1, Steam/Water Analysis System 
INSTALL TEMPORARY EYE WASH STATION INSIDE DEMIN SWAS BUILDING 

SINCE PERMANENT EYE WASH HAS NOT BEEN COMMISSIONED
Disapproved 1st Priority SU-MECH

2JA1 951 360779 2JA1, Steam/Water Analysis System 
SCREW LOOSE (MISSING NUT) ON HVAC PANEL ON WEST SIDE OF DEMIN 

SWAS BUILDING
Closed CBO App. NR NA 11/13/13 TV MECH

2JA1 951 360780 2JA1, Steam/Water Analysis System LOOSE INSULATION PIECE INSIDE HVAC VENT INSIDE DEMIN SWAS BUILDING Disapproved 2nd Priority MECH

2JA1 951 360781 2JA1, Steam/Water Analysis System CLEAN BOX OFF THERMOSTAT INSIDE DEMIN SWAS BUILDING Closed CBO App. NR NA 11/13/13 TV CIVIL

2JA1 951 360782 2JA1, Steam/Water Analysis System HOUSEKEEING INSIDE DEMIN SWAS BUILDING Disapproved 2nd Priority CIVIL

2JA1 951 360783 2JA1, Steam/Water Analysis System INSTALL PERMANENT TAG ON 2-PF-RM-010 Closed CBO App. NR NA 11/13/13 TV ELECT

2JA1 951 360784 2JA1, Steam/Water Analysis System INSTALL PERMANENT TAG ON 2-PF-RM-011 Closed CBO App. NR NA 11/13/13 TV ELECT
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2JA1 951
2-EC-EC-2111A-01FC-L_UNIT 2 STG MCC 1: SWAS SHELTER 

CHILLER
APPROVED Closed  03/14/13  MS

2JA1 951
2-EC-EC-2111A-01FC-R_UNIT 2 STG MCC 1: SWAS SHELTER 

HVAC DISC. SW
APPROVED Closed  03/14/13  MS

2JA1 951
2-EC-EC-7111B-04FE-L_UNIT 2 WT MCC B: DEMIN SWAS 

ANALYZER HVAC DIS SW
APPROVED Closed  03/14/13  MS

2JA1 951
2-JA-CPL-001_UNIT-2 MAIN BUILDING SWAS ANALYZER 

CONTROL PANEL
APPROVED Closed  03/21/13   MS

2JA1 951
2-JA-CPL-002_UNIT 2 DEMIN SWAS ANALYZER CONTROL 

PANEL
APPROVED Closed  03/14/13  MS

2JA1 951
2-JA-EJ-001_UNIT 2 MAIN BUILDING SWAS SHELTER HVAC DIS 

SWITCH
APPROVED Closed  03/21/13   MS

2JA1 951 2-JA-EJ-002_UNIT 2 DEMIN SWAS ANALYZER HVAC DIS SW APPROVED Closed  03/21/13   MS

2JA1 951
2-JA-EP-001_UNIT-2 MAIN BLDG SWAS SHELTER UTILITY 

POWER PANEL
APPROVED Closed  03/21/13   MS

2JA1 951 2-JA-EP-002_UNIT 2 DEMIN SWAS UTILITY POWER PANEL APPROVED Closed  03/21/13   MS

2JA1 951 2-JA-ME-001_UNIT 2 MAIN BUILDING SWAS SHELTER CHILLER APPROVED Closed  03/21/13   MS

2JD1 956 2JD1, PSB DCS Cabinets & work stations

Inspection of system 2JD1, PSB DCS Cabinets & work stations. see attachment 

for items inspected and for remaining items which require inspection for final 

approval.

Disapproved

2JD1 956 28850 2JD1, PSB DCS Cabinets & work stations TERMINATE CABBLE 2EF01AXA TO: 2-JD-EJJ-301, TO: 2-EF-TEL-001 Disapproved 2nd Priority SUBCON

2JD1 956 28852 2JD1, PSB DCS Cabinets & work stations TERMINATE CABBLE 2EF01AZA TO: 2-JD-EJJ-301, TO: 2-EF-TEL-001 Disapproved 2nd Priority SUBCON

2JD1 956 28861 2JD1, PSB DCS Cabinets & work stations PULL AND TERMINATE CABLE 2EF01AXB TO: 9-JD-EJJ-812, TO: 9-EF-TEL-002 Disapproved 2nd Priority SUBCON

2JD1 956 28888 2JD1, PSB DCS Cabinets & work stations PULL AND TERMINATE CABLE 2EF01AZB TO: 9-JD-EJJ-812, TO: 9-EF-TEL-002 Disapproved 2nd Priority SUBCON

2JD1 956 89781 2JD1, PSB DCS Cabinets & work stations INSTALL 2-AC-PRT-0001 Disapproved 2nd Priority SU-DCS

2JD1 956 89782 2JD1, PSB DCS Cabinets & work stations INSTALL PERMANENT TAG ON 2-AC-PRT-0001 Closed CBO App. NR 2/10/2014 TV SU-DCS

2JD1 956 89783 2JD1, PSB DCS Cabinets & work stations MOVE 2-AC-STN-0001 TO CORRECT/PERMANENT LOCATION Disapproved 2nd Priority SU-DCS

2JD1 956 89784 2JD1, PSB DCS Cabinets & work stations MOVE 2-AC-STN-0002 TO CORRECT/PERMANENT LOCATION Disapproved 2nd Priority SU-DCS

2JD1 956 89785 2JD1, PSB DCS Cabinets & work stations INSTALL COVER ON 2-EU-RPT-B13 APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 89786 2JD1, PSB DCS Cabinets & work stations INSTALL COVER ON 2-EU-RPT-B14 APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 89787 2JD1, PSB DCS Cabinets & work stations COMPLETE INSTALLATION OF 2-JD-CPL-002.  MISSING DRUM LEVEL GAUGE. Disapproved 2nd Priority SU-DCS

2JD1 956 89788 2JD1, PSB DCS Cabinets & work stations INSTALL PERMANENT TAG ON 2-JD-MON-003A-1 Closed CBO App. NR 2/10/2014 TV SU-DCS

2JD1 956 89789 2JD1, PSB DCS Cabinets & work stations INSTALL PERMANENT TAG ON 2-JD-MON-003A-2 Closed CBO App. NR 2/10/2014 TV SU-DCS

2JD1 956 89790 2JD1, PSB DCS Cabinets & work stations INSTALL PERMANENT TAG ON 2-JD-MON-003B-1 Closed CBO App. NR 2/10/2014 TV SU-DCS

2JD1 956 89791 2JD1, PSB DCS Cabinets & work stations INSTALL PERMANENT TAG ON 2-JD-MON-003B-2 Closed CBO App. NR 2/10/2014 TV SU-DCS

2JD1 956 89792 2JD1, PSB DCS Cabinets & work stations
MOVE 2-JD-MON-003A-1 TO CENTRAL CONTROL ROOM (IN ADMIN AREA) PER 

DRAWINGS.  VERIFY PERMANENT LOCATION AFTER COMMISSIONING.
Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89793 2JD1, PSB DCS Cabinets & work stations
MOVE 2-JD-MON-003A-2 TO CENTRAL CONTROL ROOM (IN ADMIN AREA) PER 

DRAWINGS.  VERIFY PERMANENT LOCATION AFTER COMMISSIONING.
Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89794 2JD1, PSB DCS Cabinets & work stations
MOVE 2-JD-MON-003B-1 TO CENTRAL CONTROL ROOM (IN ADMIN AREA) PER 

DRAWINGS.  VERIFY PERMANENT LOCATION AFTER COMMISSIONING.
Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89795 2JD1, PSB DCS Cabinets & work stations
MOVE 2-JD-MON-003B-2 TO CENTRAL CONTROL ROOM (IN ADMIN AREA) PER 

DRAWINGS.  VERIFY PERMANENT LOCATION AFTER COMMISSIONING.
Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89796 2JD1, PSB DCS Cabinets & work stations INSTALL PERMANENT TAG ON 2-JD-PRT-0001.  (CURRENT TAG IS A UNIT 1 TAG) Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89797 2JD1, PSB DCS Cabinets & work stations MOVE 2-JD-PRT-0002 TO CORRECT/PERMANENT LOCATION Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89798 2JD1, PSB DCS Cabinets & work stations VERIFY LOCATION OF 2-JD-STN-0001.  CURRENTLY NOT INSTALLED IN UNIT 2. Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89799 2JD1, PSB DCS Cabinets & work stations VERIFY LOCATION OF 2-JD-STN-0002.  CURRENTLY NOT INSTALLED IN UNIT 2. Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89800 2JD1, PSB DCS Cabinets & work stations

CURRENT LOCATION OF 2-JD-STN-0003 IS UNIT 2.  MOVE 2-JD-STN-0003 TO 

CENTRAL CONTROL ROOM (IN ADMIN AREA) PER DRAWINGS.  VERIFY 

PERMANENT LOCATION AFTER COMMISSIONING.

Closed CBO App. NR 2/12/2014 SH SU-DCS
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2JD1 956 89801 2JD1, PSB DCS Cabinets & work stations

CURRENT LOCATION OF 2-JD-STN-0004 IS UNIT 2.  MOVE 2-JD-STN-0004 TO 

CENTRAL CONTROL ROOM (IN ADMIN AREA) PER DRAWINGS.  VERIFY 

PERMANENT LOCATION AFTER COMMISSIONING.

Closed CBO App. NR 2/12/2014 SH SU-DCS

2JD1 956 89802 2JD1, PSB DCS Cabinets & work stations 2-CRY-001:  NEUTRAL(S) NEED WHITE TAPE Disapproved 2nd Priority ELECT

2JD1 956 89803 2JD1, PSB DCS Cabinets & work stations 2-CRY-001:  SEAL FLOOR PENETRATIONS Disapproved 2nd Priority ELECT

2JD1 956 89804 2JD1, PSB DCS Cabinets & work stations
2-CRY-001:  MISSING WIREWAYS COVERS IN FRONT AND BACK SIDE OF 

CABINET
Disapproved 2nd Priority ELECT

2JD1 956 89805 2JD1, PSB DCS Cabinets & work stations 2-CRY-001:  CABLES NOT TERMED ON BACK SIDE OF CABINET Disapproved 2nd Priority ELECT

2JD1 956 89806 2JD1, PSB DCS Cabinets & work stations
2-CRY-001:  ADJUST CABLE GOING FROM 2-CRY-001 TO 2-CRY-002 CABINET.  

ROUTE THROUGH SIDE OF CABINET AND TERM/WIRE CORRECTLY.
APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 89807 2JD1, PSB DCS Cabinets & work stations 2-CRY-002:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89808 2JD1, PSB DCS Cabinets & work stations 2-CRY-002:  SEAL PENETRATIONS IN FLOOR APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89809 2JD1, PSB DCS Cabinets & work stations 2-CRY-002:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD1 956 89810 2JD1, PSB DCS Cabinets & work stations 2-CRY-002:  REMOVE TEMPORARY CABLES Disapproved 2nd Priority SU-DCS

2JD1 956 89811 2JD1, PSB DCS Cabinets & work stations 2-CRY-002:  DRESS UP WIRES ON BOTTOM OF CABINET Disapproved 2nd Priority ELECT

2JD1 956 89812 2JD1, PSB DCS Cabinets & work stations 2-CJC-210:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89813 2JD1, PSB DCS Cabinets & work stations 2-CJC-210:  SEAL FLOOR PENETRATIONS APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89814 2JD1, PSB DCS Cabinets & work stations 2-CJC-210:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD1 956 89815 2JD1, PSB DCS Cabinets & work stations 2-CJC-221:  TERM OR SPARE OUT CORRECTLY CABLE 2EZ06ASB APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 89816 2JD1, PSB DCS Cabinets & work stations 2-CJC-221:  SEAL FLOOR PENETRATIONS APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89817 2JD1, PSB DCS Cabinets & work stations 2-CJC-221:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority ELECT

2JD1 956 89818 2JD1, PSB DCS Cabinets & work stations 2-CJC-222:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89819 2JD1, PSB DCS Cabinets & work stations 2-CJC-222:  SEAL FLOOR PENETRATIONS APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89820 2JD1, PSB DCS Cabinets & work stations 2-CJC-222:  MISSING WIREWAY COVERS APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89821 2JD1, PSB DCS Cabinets & work stations 2-CJC-222:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority ELECT

2JD1 956 89822 2JD1, PSB DCS Cabinets & work stations 2-CJC-223:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89823 2JD1, PSB DCS Cabinets & work stations 2-CJC-223:  SEAL FLOOR PENETRATIONS APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89824 2JD1, PSB DCS Cabinets & work stations 2-CJC-223:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority ELECT

2JD1 956 89825 2JD1, PSB DCS Cabinets & work stations 2-CJC-240:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89826 2JD1, PSB DCS Cabinets & work stations 2-CJC-240:  SEAL FLOOR PENETRATIONS APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89827 2JD1, PSB DCS Cabinets & work stations 2-CJC-250:  SEAL FLOOR PENETRATIONS APPROVED Closed 2/6/2014 MS ELECT

2JD1 956 89828 2JD1, PSB DCS Cabinets & work stations 2-CJC-250:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD1 956 89829 2JD1, PSB DCS Cabinets & work stations
2-CJC-250:  CABINET LIGHT IN FRONT SIDE AND CABINET LIGHT IN BACK SIDE 

DOES NOT WORK
Disapproved 2nd Priority SU-DCS

2JD1 956 89830 2JD1, PSB DCS Cabinets & work stations
2-CJC-250:  RECEPTACLE IN CABINET IS WIRED WRONG.  GROUND AND 

NEUTRAL IS SWAPED ACCORDING TO CBO.
Disapproved 2nd Priority SU-DCS

2JD1 956 89831 2JD1, PSB DCS Cabinets & work stations 2-CJC-251:  SEAL FLOOR PENETRATIONS Disapproved 2nd Priority ELECT

2JD1 956 89832 2JD1, PSB DCS Cabinets & work stations 2-CJC-251:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority ELECT

2JD1 956 89833 2JD1, PSB DCS Cabinets & work stations 2-CJC-251:  FIELD TERMS ARE COMING UP WRONG IN THE WIREWAY Disapproved 2nd Priority ELECT

2JD1 956 89834 2JD1, PSB DCS Cabinets & work stations
2-CJC-251:  STRANDS STICKING OUT OF TERMINATION ON SHIELD BUS XFA4, 

10TH CABLE DOWN
Disapproved 2nd Priority ELECT

2JD1 956 89835 2JD1, PSB DCS Cabinets & work stations 2-JD-EJJ-301/302:  PERMANENT LABEL MISSING ON CABINET Disapproved 2nd Priority ELECT

2JD1 956 89836 2JD1, PSB DCS Cabinets & work stations 2-JD-EJJ-301/302:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority ELECT

2JD1 956 89839 2JD1, PSB DCS Cabinets & work stations 2-JD-EJJ-303:  PERMANENT LABEL MISSING ON CABINET Disapproved 2nd Priority ELECT

2JD1 956 89841 2JD1, PSB DCS Cabinets & work stations LABEL ALL ANTENNAS OUTSIDE OF PSB Closed CBO App. NR N/A 12/5/2013 SH ELECT

2JD1 956 89842 2JD1, PSB DCS Cabinets & work stations INSTALL PERMANENT LABEL ON SURGE PROTECTOR 2-JD-ATN-0001-EJB APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 89843 2JD1, PSB DCS Cabinets & work stations
SEAL PENETRATIONS INTO CABINET ABOVE SURGE PROTECTOR 2-JD-ATN-0001-

EJB
APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 89844 2JD1, PSB DCS Cabinets & work stations VERIFY INSTALLATION OF 2-AC-STN-0001 INSIDE CONTROL ROOM AT UNIT 2 APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 89845 2JD1, PSB DCS Cabinets & work stations VERIFY INSTALLATION OF 2-AC-STN-0002 INSIDE CONTROL ROOM AT UNIT 2 APPROVED Closed RLS 02-12-2014 ELECT

2JD1 956 2-AC-PRT-0001_UNIT 2 LASER PRNTR FOR 1-AC-STN-0002 No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956
2-AC-STN-0001_UNIT 2 SOS THIN CLIENT 1 OPERATOR 

STATION
No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-AC-STN-0002_UNIT 2 STG THIN CLIENT 2 OPER STN No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-CJC-123_UNIT 2 PSB BLDG DCS I/O CABINET 123 Typo? Equip not inspected  7/2/13 MS Disapproved 1st Priority

2JD1 956 2-CJC-210_UNIT 2 PSB BLDG DCS AP CAB 110 Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 
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2JD1 956 2-CJC-221_UNIT 2 PSB BLDG DCS I/O CABINET 221 Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 

2JD1 956 2-CJC-222_UNIT 2 PSB BLDG DCS I/O CABINET 122 Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 

2JD1 956 2-CJC-223_UNIT 2 PSB BLDG DCS I/O CABINET 123 Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 

2JD1 956 2-CJC-240_UNIT 2 AUX BLR BMS AP CABINET IN PSB Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 

2JD1 956 2-CJC-250_UNIT 2 PSB BLDG ESD AP CABINET 150 Seal floor penetrations, recept. improperly wired 7/2/13 MS Disapproved 2nd Priority 7/2/13 MS

2JD1 956 2-CJC-251_UNIT 2 PSB BLDG ESD I/O CABINET 151 Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 

2JD1 956 2-CRY-001_UNIT 2 PSB BLDG.  DCS SERVER CABINET Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 

2JD1 956 2-CRY-002_UNIT 2 PSB BLDG.  DCS NETWORK CABINET Seal floor penetrations 7/2/13 MS APPROVED Closed 7/2/13 MS 

2JD1 956 2-EU-RPT-B01_UNIT 2 RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B02_UNIT 2 RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B03_UNIT 2 RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B04_UNIT 2  RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B05_UNIT 2  RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956
2-EU-RPT-B06_UNIT 2 RECEPTACLE-LCR DCS CONSOLE FOR 

CCTV MONITOR
No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B07_UNIT 2  RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B08_UNIT 2  RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B09_UNIT 2  RECEPTACLE - LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B10_UNIT 2 RECEPTACLE -  LCR DCS CONSOLE No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B11_UNIT 2 RECEPTACLE FOR FIRE PNL PRINTER No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B12_UNIT 2 QUAD RECEPTACLE - PSB BREAK ROOM No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B13_UNIT 2 QUAD RECEPTACLE FOR BECHTEL OPS No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-EU-RPT-B14_UNIT 2 QUAD RECEPTACLE FOR BSE OPS No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-ATN-0001_UNIT 2 GPS ANTENNA Seal building envelope at support 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956
2-JD-ATN-0001-EJB_UNIT 2 SURGE ARRESTER FOR GPS 

ANTENNA
Provide permanent ID/tag  7/2/13 MS  7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-CLK-0001_UNIT 2 GPS CLOCK DISPLAY No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-CPL-001_UNIT 2 LCR  AUX CONTROL PANEL Complete mounting 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-CPL-002_UNIT 2 CCR AUX CONTROL PANEL Complete installation 7/2/13 MS APPROVED Closed 2/10/2014 TV

2JD1 956
2-JD-EJJ-301_UNIT-2 PSB BLDG.  SINGLE MODE FO PATCH PNL 

(12X12)
Provide permanent ID/tag  7/2/13 MS  7/2/13 MS APPROVED Closed

2JD1 956
2-JD-EJJ-303_UNIT-2 PSB BLDG. SINGLE MODE FO PATCH PNL 

(24 FB)
Provide permanent ID/tag  7/2/13 MS  7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-MON-0003A-1_ Verify proper location 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-MON-0003A-2_ Verify proper location 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-MON-0003B-1_ Verify proper location 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-MON-0003B-2_ Verify proper location 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-STN-0002_UNIT 2 THIN CLIENT 2 No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD1 956 2-JD-STN-0004_UNIT 2 THIN CLIENT 4 (SOS ENG STATION) No issues noted 7/2/13 MS APPROVED Closed 7/2/13 MS

2JD10 1193 2JD10, System for MOV Control Wiring
2JD10, System for MOV Control Wiring � Approved -  See attachment for 

clarifications.   
APPROVED Closed 10/29/2013 TV

2JD10 1193 90079 2JD10, System for MOV Control Wiring 2-JD-JCD-005:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed RLS 02-12-2014 ELECT

2JD10 1193 90080 2JD10, System for MOV Control Wiring 2-JD-JCD-005:  DRESS UP WIRES Disapproved 2nd Priority SU-DCS

2JD10 1193 90081 2JD10, System for MOV Control Wiring 2-JD-JCD-005:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD10 1193 90082 2JD10, System for MOV Control Wiring 2-JD-JCD-005:  WIREWAY NOT INSTALLED APPROVED Closed RLS 02-12-2014 ELECT

2JD10 1193 90083 2JD10, System for MOV Control Wiring 2-JD-JCD-005:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD10 1193 259683 2JD10, System for MOV Control Wiring
INSTALL PERMANENT CABLE LABELS ON ALL LABELS SHOWING IN CABINET 2-JD-

JCD-005
Disapproved 2nd Priority SU-DCS

2JD10 1193 2-JD-JCD-005_UNIT 2 PSB BLDG. MASTER STATION CABINET
10/29/13 MS

Added to schedule per Bechtel 5/30/13
APPROVED Closed

10/29/13 MS

2JD11 1195 2JD11, Unit 2 MOV Control Wiring

2JD10, System for MOV Control Wiring - See attachment for items inspected 

and for the remaining items which require inspection for final approval, the 

work is not in compliance with approved plans and applicable (LORS) Laws, 

Ordinance’s, Regulation and standards.

Disapproved

2JD11 1195 90085 2JD11, Unit 2 MOV Control Wiring
2-JD-JCD-006: EQUIPMENT GROUND MISSING; RUN GROUND FROM EEM 

GROUND BUS TO GROUND ON BACKPLATE
APPROVED Closed 2/6/2014 MS ELECT

2JD11 1195 90086 2JD11, Unit 2 MOV Control Wiring 2-JD-JCD-006: MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD11 1195 90087 2JD11, Unit 2 MOV Control Wiring 2-JD-JCD-006: TERM GREEN WIRE IN BOTTOM OF CABINET APPROVED Closed RLS 02-12-2014 ELECT

Unit 2 Punch Lists Page 132 of 182 3/10/2014 at 10:04 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 402 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLIN

E

2JD11 1195 259681 2JD11, Unit 2 MOV Control Wiring INSTALL CAPS ON SPARE FIBERS Closed CBO App. NR 01/09/2014 TV SU-DCS

2JD11 1195 259682 2JD11, Unit 2 MOV Control Wiring REMOVE TAP OFF CABINET 2-JD-JCD-006 DOOR Disapproved 2nd Priority SU-DCS

2JD11 1195 2-JD-JCD-006_UNIT 2 SRSG MASTER STATION CABINET
10/29/13 MS

Added to schedule per Bechtel 5/30/13
APPROVED Closed

10/29/13 MS

2JD2 957 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 

Inspection of system 2JD2, See attachment for item inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordinance’s, 

Regulation and standards.

Disapproved

2JD2 957 90000 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-JD-EJJ-111:  LABEL ALL FIBERS Closed CBO App. NR N/A 12/5/2013 SH SU-DCS

2JD2 957 90002 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-241:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD2 957 90003 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-241:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD2 957 90004 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-241:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90005 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 
2-CJC-241:  VERIFY LIGHTS AND RECEPTACLES WORK IN CABINET.  POWER 

OUTAGE DURING WALKDOWN.
Closed CBO App. NR 2/10/2014 TV SU-DCS

2JD2 957 90006 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-235:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD2 957 90007 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-235:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD2 957 90008 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-235:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90009 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 
2-CJC-235:  VERIFY LIGHTS AND RECEPTACLES WORK IN CABINET.  POWER 

OUTAGE DURING WALKDOWN.
Disapproved 2nd Priority SU-DCS

2JD2 957 90010 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-234:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD2 957 90011 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-234:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD2 957 90012 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-234:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90013 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 
2-CJC-234:  VERIFY LIGHTS AND RECEPTACLES WORK IN CABINET.  POWER 

OUTAGE DURING WALKDOWN.
Disapproved 2nd Priority SU-DCS

2JD2 957 90014 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-233:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD2 957 90015 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-233:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD2 957 90016 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-233:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90017 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 
2-CJC-233:  VERIFY LIGHTS AND RECEPTACLES WORK IN CABINET.  POWER 

OUTAGE DURING WALKDOWN.
Disapproved 2nd Priority SU-DCS

2JD2 957 90018 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-233:  BOTTOM SHIELD WIRE HAS LOOSE STRANDS IN XDA5 APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90019 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-233:  BOTTOM SHIELD WIRE HAS LOOSE STRANDS IN XDA7 APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90020 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 
2-CJC-233:  VERIFY BOTTOM WIRE IN FRONT OF CABINET DOES NOT NEED TO 

BE INSTALLED.
APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90021 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-232:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD2 957 90022 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-232:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD2 957 90023 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-232:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90024 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 
2-CJC-232:  VERIFY LIGHTS AND RECEPTACLES WORK IN CABINET.  POWER 

OUTAGE DURING WALKDOWN.
Disapproved 2nd Priority SU-DCS

2JD2 957 90025 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-232:  3RD DOWN SHIELD WIRE HAS LOOSE STRANDS IN XCA4 APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90026 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-232:  WIRE EHEP721 IS NOT TERMED - NOT FOUND Disapproved 2nd Priority RLS 02-12-2014 ELECT

2JD2 957 90027 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-231:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD2 957 90028 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-231:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD2 957 90029 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-231:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 90030 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 
2-CJC-231:  VERIFY LIGHTS AND RECEPTACLES WORK IN CABINET.  POWER 

OUTAGE DURING WALKDOWN.
Disapproved 2nd Priority SU-DCS

2JD2 957 90031 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-231:  LOOSE GROUND INSIDE CABINET TO CABINET DOOR APPROVED Closed 2/6/2014 MS ELECT

2JD2 957 90032 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-255:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority ELECT

2JD2 957 90033 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-255:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD2 957 90034 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-CJC-255:  RE-DO GROUND CONNECTION WITH CORRECT HARDWARE Disapproved 2nd Priority ELECT

2JD2 957 90035 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-JD-EJJ-721:  LABEL ALL FIBERS Disapproved 2nd Priority ELECT

2JD2 957 90036 2JD2, DCS for ACC, Electrical Tower, ESD, and MOV 2-JD-EJJ-721:  BROKEN LATCH ON CABINET DOOR APPROVED Closed RLS 02-12-2014 ELECT

2JD2 957 2-CJC-131_UNIT 2 ACC ELEC. MOD DCS I/O CABINET 131 Not walked/inspected. Disapproved 1st Priority

2JD2 957 2-CJC-132_UNIT 2 ACC ELEC. MOD DCS I/O CABINET 132 Not walked/inspected. Disapproved 1st Priority

2JD2 957 2-CJC-231_UNIT-2 ACC ELEC. MOD DCS I/O CABINET 131 Missing blk #s 7/3/13 MS Disapproved 1st Priority

2JD2 957 2-CJC-232_UNIT-2 ACC ELEC. MOD DCS I/O CABINET 132 Install panduit covers 7/3/13 MS Disapproved 1st Priority

2JD2 957 2-CJC-233_UNIT-2 ACC ELEC. MOD DCS I/O CABINET 133 Verify lighting 7/3/13 MS Disapproved 1st Priority

2JD2 957 2-CJC-234_UNIT-2 ACC ELEC. MOD DCS I/O CABINET 234 Power off, recepts not verified  7/3/13 MS Disapproved 1st Priority

2JD2 957 2-CJC-235_UNIT-2 ACC ELEC. MOD DCS I/O CABINET 235 Clean cabinets  7/3/13 MS Disapproved 2nd Priority

2JD2 957 2-CJC-241_UNIT 2 AUX BLR BMS I/O CAB. 241 IN ACC MOD. Check all  7/3/13 MS Disapproved 2nd Priority

2JD2 957 2-CJC-255_UNIT 2 ESD I/O CABINET 155 APPROVED Closed 7/3/13 MS
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2JD2 957
2-JD-EJJ-111_UNIT 2 SRSG TWR EEM  MULTI MODE FO PTCH 

PNL (12X6)
APPROVED Closed 7/3/13 MS

2JD2 957
2-JD-EJJ-721_UNIT 2 ACC EEM  MULTI MODE FO PATCH PNL 

(12X6)
APPROVED Closed 7/3/13 MS

2JD2 957 2-JD-JCD-005_UNIT 2 PSB BLDG. MASTER STATION CABINET ID neutrals and install panduit covers 7/3/13 MS    Disapproved 1st Priority

2JD2 957 2-JD-JCD-006_UNIT 2 SRSG MASTER STATION CABINET Install equip ground at back board 7/3/13 MS Disapproved 1st Priority

2JD3 950 2JD3, STG Electrical Module DCS equipment 

Inspection of system 2JD3- See attachment  for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordinance’s, 

Regulation and standards

Disapproved

2JD3 950 90050 2JD3, STG Electrical Module DCS equipment 2-CJC-224:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD3 950 90051 2JD3, STG Electrical Module DCS equipment 2-CJC-224:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD3 950 90052 2JD3, STG Electrical Module DCS equipment 2-CJC-224:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD3 950 90053 2JD3, STG Electrical Module DCS equipment 2-CJC-224:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90054 2JD3, STG Electrical Module DCS equipment 2-CJC-224:  SHIELD WIRE HAS LOOSE STRANDS IN XFA11 APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90055 2JD3, STG Electrical Module DCS equipment 2-CJC-224:  SHIELD WIRE HAS LOOSE STRANDS IN XEA11 APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90056 2JD3, STG Electrical Module DCS equipment 2-CJC-224:  SHIELD WIRE HAS LOOSE STRANDS IN XEA4 APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90057 2JD3, STG Electrical Module DCS equipment 2-CJC-225:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD3 950 90058 2JD3, STG Electrical Module DCS equipment 2-CJC-225:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD3 950 90059 2JD3, STG Electrical Module DCS equipment 2-CJC-225:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD3 950 90060 2JD3, STG Electrical Module DCS equipment 2-CJC-225:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90061 2JD3, STG Electrical Module DCS equipment 2-CJC-226:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD3 950 90062 2JD3, STG Electrical Module DCS equipment 2-CJC-226:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90063 2JD3, STG Electrical Module DCS equipment 2-CJC-226:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD3 950 90064 2JD3, STG Electrical Module DCS equipment 2-CJC-226:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90065 2JD3, STG Electrical Module DCS equipment 2-CJC-227:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD3 950 90066 2JD3, STG Electrical Module DCS equipment 2-CJC-227:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed 2/6/2014 MS ELECT

2JD3 950 90067 2JD3, STG Electrical Module DCS equipment 
2-CJC-227:  RE-LOCATE ISOLATED GROUND.  NEEDS TO BE BOLTED TO BUS 

NOT TO MOUNTING BOLT
APPROVED Closed 2/6/2014 MS ELECT

2JD3 950 90068 2JD3, STG Electrical Module DCS equipment 2-CJC-227:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD3 950 90069 2JD3, STG Electrical Module DCS equipment 2-CJC-227:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90070 2JD3, STG Electrical Module DCS equipment 2-CJC-227:  WIRES NOT TERMED APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90071 2JD3, STG Electrical Module DCS equipment 2-CJC-228:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD3 950 90072 2JD3, STG Electrical Module DCS equipment 2-CJC-228:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90073 2JD3, STG Electrical Module DCS equipment 2-CJC-228:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD3 950 90074 2JD3, STG Electrical Module DCS equipment 2-CJC-228:  SHIELD WIRE HAS LOOSE STRANDS IN XBA9 APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90075 2JD3, STG Electrical Module DCS equipment 2-CJC-228:  SHIELD WIRE HAS LOOSE STRANDS IN XCA5 APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90076 2JD3, STG Electrical Module DCS equipment 2-JD-EJJ-221:  LABEL ALL FIBERS - NOT DONE Disapproved 2nd Priority RLS 02-12-2014 ELECT

2JD3 950 90077 2JD3, STG Electrical Module DCS equipment 2-JD-EJJ-221:  MISSING 2 BULK HEAD TERM BLOCKS APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 90078 2JD3, STG Electrical Module DCS equipment 2-JD-EJJ-221:  BROKEN LATCH ON CABINET DOOR APPROVED Closed RLS 02-12-2014 ELECT

2JD3 950 2-CJC-224_UNIT 2 STG ELEC. MOD  DCS I/O CABINET 124 ID neutrals, clean cabinets, missing blk #s 7/3/13 MS Disapproved 1st Priority

2JD3 950 2-CJC-225_UNIT 2 STG ELEC. MOD  DCS I/O CABINET 125 ID neutrals, clean cabinets, missing blk #s 7/3/13 MS Disapproved 1st Priority

2JD3 950 2-CJC-226_UNIT 2 STG ELEC. MOD  DCS I/O CABINET 126 ID neutrals, clean cabinets, missing blk #s 7/3/13 MS Disapproved 1st Priority

2JD3 950 2-CJC-227_UNIT 2 STG ELEC. MOD  DCS I/O CABINET 127 Relocate ground at isolated buss 7/3/13 Disapproved 1st Priority

2JD3 950 2-CJC-228_UNIT 2 STG ELEC. MOD  DCS I/O CABINET 128 ID neutrals, clean cabinets, missing blk #s 7/3/13 MS Disapproved 1st Priority

2JD3 950
2-JD-EJJ-221_UNIT 2 STG EEM  MULTI MODE FO PATCH PNL 

(12X6)
Install missing landing blocks or effectively seal cabinet 7/3/13 MS Disapproved 1st Priority

2JD4 905 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
System 2JD4 ,Disapproved see attached  for items inspected and for remaining 

items which require inspection for final approval.
Disapproved

2JD4 905 64917 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
INSTALL SOLAR FIELD O&M CAMERA 2-JS-CAF-3193 ON EAST SIDE OF TIER 7 AT 

U2 TOWER
APPROVED closed 1/23/14 ms ELECT

2JD4 905 76030 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.

PLAN SHEET 009-EC-EL-00002 HAS NOT BEEN SUBMITTED AND IS REVERENCED 

IN THE INSPECTION REQUEST AS ONE OF THE PLAN SHEETS FOR THIS SYSTEM.  - 

?????

Disapproved 2nd Priority RLS 02-12-2014 ELECT

2JD4 905 77266 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. MISSING WORKSTATION Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

2JD4 905 77269 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
VERIFY XFMR CONNECTION 2-EU-ET-P04, NEED CBO APPROVAL - CBO BUG ON 

THE SIDE ??
Disapproved 1st Priority 3/3/14 MS SU-ELECT

2JD4 905 77270 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. COVER EXPOSED CABLE UNDERNEATH 2-EU-ET-P04, NEED PROTECTION Disapproved 2nd Priority ELECT
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2JD4 905 77271 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
COVER/PROTECT EXPOSED CABLE UNDERNEATH 2-EC-EA-371-E1, NEED CBO 

APPROVAL - NOT DONE
Disapproved 2nd Priority RLS 02-12-2014 SU-ELECT

2JD4 905 77272 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. 2-EU-EN-001 PANEL NEEDS CBO APPROVAL - CHECK START UP SIGN OFF Disapproved 1st Priority 3/3/14 MS SU-ELECT

2JD4 905 77273 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. INSTALL CAMERA INSIDE 2-JS-CAF-3160 Disapproved 2nd Priority ELECT

2JD4 905 77275 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. INSTALL COTTER PIN ON 2-JS-CAF-3150 Disapproved 2nd Priority ELECT

2JD4 905 77276 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. INSTALL MISSING CABLE INSIDE 2-JS-CAF-3150 (CHECK BRIGHT SOURCE DOC.) Disapproved 2nd Priority ELECT

2JD4 905 77277 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. INSTALL COTTER PIN ON 2-JS-CAF-3170 Disapproved 2nd Priority ELECT

2JD4 905 77278 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. RE-ROUTE 2EA50AXQ Disapproved 2nd Priority ELECT

2JD4 905 77279 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. RE-ROUTE 2EA50AXP Disapproved 2nd Priority ELECT

2JD4 905 77280 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
FEED INSIDE 2-JS-CAF-3200 NEED TO BE VERIFY.  POWER CABLE TERMINATED 

MAYBE ON THE WRONG SIDE (NEED TO VERIFY)
APPROVED Closed RLS 02-12-2014 ELECT

2JD4 905 77281 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. VERIFY WIRE ON WIND SENSORS (THEY ARE NOT UV RATED) Disapproved 2nd Priority ELECT

2JD4 905 77282 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. POST PANEL SCHEDULE ON 2-EU-EU-P22, NEED CBO APPROVAL APPROVED Closed RLS 02-12-2014 SU-ELECT

2JD4 905 77283 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. SEAL CONDUIT ON TOP OF 2-EA-EJ-011B & A Disapproved 2nd Priority ELECT

2JD4 905 77284 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. INSTALL CAMERA 3193-2-CAF (CONST. PUNCHLIST NUMBER 64917) Disapproved 2nd Priority ELECT

2JD4 905 77286 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
IDENTIFY 2-JS-ST-4110A,  2-JS-ST-4110B, 2-JS-ST-4110C.  PUT A STICKER WITH 

ID NUMBER
Disapproved 2nd Priority HELIO

2JD4 905 77287 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. HEAT SHRINK 2-JS-RT-4012 AND 2-JS-RT-4011C Disapproved 2nd Priority HELIO

2JD4 905 77288 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
ADD LOCK WASHER TO ALL BASE PLATE.  VERIFY XFMR ON 2-JS-CAF-3010, 2-JS-

CAF-3030, 2-JS-CAF-3040 IF IT IS NEMA3 VERTICAL OR HORIZONAL
Disapproved 2nd Priority ELECT

2JD4 905 77289 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. VERIFY GROUND INSIDE XFMR AT 2JS-CAF-3030 Disapproved 2nd Priority ELECT

2JD4 905 83365 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. INSTALL 2-JS-STN-1012 OR 2-JS-STN-1017 APPROVED Closed RLS 02-12-2014 ELECT

2JD4 905 83366 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. 2-EU-EN-001  PANEL NEEDS CBO APPROVAL Disapproved 2nd Priority SU-ELECT

2JD4 905 83367 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. INSTALL COTTER PIN 2-JS-CAF-3110 Disapproved 2nd Priority ELECT

2JD4 905 83368 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg.
VERIFY TRANSFORMER ENCLOSURE AT CAMERA FARMS ARE APPROVED AT 

THE INSTALLED POSITION, HORIZONALLY
Disapproved 2nd Priority HELIO

2JD4 905 83369 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. CHANGE NAME TAG 2-JS-CAF-3040, ALL CAMERA FARMS Disapproved 2nd Priority HELIO

2JD4 905 83370 System 2JD4 ,PSB SFINCS , Unit2, Admin Bldg. LABEL FIBERS INSIDE 2-JS-CAF-3040 Disapproved 2nd Priority HELIO

2JD4 905
2-EA-RPT-1100/2100-01_LCR SFINCS NORM 120V SPARE RECP 

01 IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1100/2100-02_LCR SFINCS UPS 120V SPARE RECP 02 

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1100-01_LCR SFINCS 1100 UPS 120V RECEPT. 01 IN 

CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1100-02_LCR SFINCS 1100 NORM 120V RECEPT. 02 

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1200/2200-01_CCR SFINCS NORM 120V SPARE RECP 

1 UNDER RAISED FLR
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1200/2200-02_CCR SFINCS UPS 120V SPARE RECP 2 

UNDER RAISED FLR
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300/1400-01_LCR SFINCS NORM 208V SPARE RECP 

01 IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300/1400-02_LCR SFINCS NORM 208V SPARE RECP 

02 IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300/1400-03_LCR SFINCS UPS 208V SPARE RECP 03 

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300/1400-04_LCR SFINCS UPS 208V SPARE RECP 04 

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300-01_LCR SFINCS 1300 UPS 208V RECEPT. 01 IN 

CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300-02_LCR SFINCS 1300 UPS 208V RECEPT. 02  IN 

CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300-03_LCR SFINCS 1300 NORM 208V RECEPT. 03  

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1300-04_LCR SFINCS 1300 NORM 208V RECEPT. 04  

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1400-01_LCR SFINCS 1400 UPS 208V RECEPT. 01 IN 

CABLE PIT
Not walked/inspected. Disapproved 1st Priority
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2JD4 905
2-EA-RPT-1400-02_LCR SFINCS 1400 UPS 208V RECEPT. 02 IN 

CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1400-03_LCR SFINCS 1400 NORM 208V RECEPT. 03 

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-1400-04_LCR SFINCS 1400 NORM 208V RECEPT. 04 

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-2100-01_LCR SFINCS 2100 UPS 120V RECEPT. 01 IN 

CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-2100-02_LCR SFINCS 2100 NORM 120V RECEPT. 02 

IN CABLE PIT
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-2200-01_CCR SFINCS 2200 UPS 120V RECEPT 1 

UNDER RAISED FLR
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EA-RPT-2200-02_CCR SFINCS 2200 NORM 120V RCPT 2 

UNDER RAISED FLR
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EC-EA-371-E1_UNIT 2 208/120VAC ESSENTIAL  PANEL E1  

(PSB BLDG.)
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-EU-EN-001_UNIT-2 400A FUSED DISCONN. SWITCH FOR T04 

USP XFMR
Not walked/inspected. Disapproved 1st Priority

2JD4 905 2-EU-ET-P04_UNIT 2 30KVA 120V/208V UPS TRANSFORMER Not walked/inspected. Disapproved 1st Priority

2JD4 905 2-EU-EU-P04_UNIT 2 208VAC UPS DIST. PANEL-4 (PSB BLDG.) Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-JS-CAB-1100_UNIT 2 LCR SFINCS COMMUNICATION 

CABINET A
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-JS-CAB-1200_UNIT 2 CCR SFINCS COMMUNICATION 

CABINET A
Not walked/inspected. Disapproved 1st Priority

2JD4 905 2-JS-CAB-1300_UNIT 2 LCR SFINCS SYSTEM A Not walked/inspected. Disapproved 1st Priority

2JD4 905 2-JS-CAB-1400_UNIT 2 LCR SFINCS SYSTEM B Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-JS-CAB-2100_UNIT 2 LCR SFINCS COMMUNICATION 

CABINET B
Not walked/inspected. Disapproved 1st Priority

2JD4 905
2-JS-CAB-2200_UNIT 2 CCR SFINCS COMMUNICATION 

CABINET B
Not walked/inspected. Disapproved 1st Priority

2JD4 905 2-JS-RT-3195_TRANSMISSORMETER Not walked/inspected. Disapproved 1st Priority

2JD5 906 System 2JD5 ,Water Treatment DCS, Unit 2.

System 2JD5, Water Treatment Electrical Module DCS Equipment– See 

attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved 2/13/2014 RLS

2JD5 906 90037 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-238:  NEUTRAL(S) NEED WHITE TAPE APPROVED Closed RLS 02-12-2014 ELECT

2JD5 906 90038 System 2JD5 ,Water Treatment DCS, Unit 2.
2-CJC-238:  VERIFY LIGHTS AND RECEPTACLES WORK IN CABINET.  POWER 

OUTAGE DURING WALKDOWN.
Disapproved 2nd Priority SU-DCS

2JD5 906 90039 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-238:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD5 906 90040 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-238:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD5 906 90041 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-238:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD5 906 90042 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-238:  SEAL FLOOR PENETRATIONS APPROVED Closed RLS 02-12-2014 ELECT

2JD5 906 90043 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-237:  MISSING WIREWAY COVERS Disapproved 2nd Priority ELECT

2JD5 906 90044 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-237:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD5 906 90045 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-237:  INSTALL ALL MISSING TERMINAL STRIP NUMBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD5 906 90046 System 2JD5 ,Water Treatment DCS, Unit 2. 2-CJC-237:  SEAL FLOOR PENETRATIONS APPROVED Closed RLS 02-12-2014 ELECT

2JD5 906 90047 System 2JD5 ,Water Treatment DCS, Unit 2. 2-JD-EJJ-711:  CLEAN DEBRIS IN CABINET Disapproved 2nd Priority SU-DCS

2JD5 906 90048 System 2JD5 ,Water Treatment DCS, Unit 2. 2-JD-EJJ-711:  LABEL ALL FIBERS APPROVED Closed RLS 02-12-2014 ELECT

2JD5 906 90049 System 2JD5 ,Water Treatment DCS, Unit 2. 2-JD-EJJ-711:  FIBER END CAPS NOT INSTALLED APPROVED Closed RLS 02-12-2014 ELECT

2JD5 906 2-CJC-237_UNIT 2 WATER TREATMENT  DCS I/O CABINET 137 Install panduit covers and clean cabinet 7/3/13 MS Disapproved 1st Priority

2JD5 906 2-CJC-238_UNIT 2 WATER TREATMENT  DCS CABINET 138 Id neutrals and power off to verify light and recept 7/3/13 MS Disapproved 1st Priority

2JD5 906
2-JD-EJJ-711_UNIT 2 WT EEM  MULTI MODE FO PATCH PNL 

(12X6)
Provide permanent ID/Label 7/3/13 MS APPROVED Closed 7/3/13 MS

2JD7 907 System 2JD7 , SFINCS , Unit 2.
Inspection of System 2JD7 ,solar field SFC field Network � Disapproved -see 

attachment  for items inspected
Disapproved
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2JD7 907 361552 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-001A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361553 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-001A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361554 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-001B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361555 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-001B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361556 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-001B BACK CABINET:  TERM BLOCKS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361557 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-002A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361558 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-002A FRONT CABINET:  BOTTOM BULK HEAD NEEDS LABEL Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361559 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-002A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361560 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-002A BACK CABINET:  MISSING BOLT KEEPER ON DOOR Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361561 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-002B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361562 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-002B FRONT CABINET:  BOTTOM BULK HEAD NEEDS LABEL Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361563 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-002B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361564 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-003A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361565 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-003A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361566 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-003B:  RE-DO CONDUIT SEAL Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361567 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-003B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361568 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-003B FRONT CABINET:  BOTTOM BULK HEAD NEEDS LABEL Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361569 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-003B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT
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2JD7 907 361570 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-004A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361571 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-004A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361572 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-004A BACK CABINET:  INSTALL PROPER BOLT WITH KEEPER ON DOOR Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361573 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-004B:  RE-DO CONDUIT SEAL Disapproved 2nd Priority ELECT

2JD7 907 361574 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-004B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361575 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-004B FRONT CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361576 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-004B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361577 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361578 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005A FRONT CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361579 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361580 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005A BACK CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361581 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005B:  RE-DO CONDUIT SEAL Disapproved 2nd Priority ELECT

2JD7 907 361582 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005B:  TOUCH-UP PAINT NEEDED Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361583 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361584 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005B FRONT CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361585 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361586 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-005B BACK CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361587 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-006A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361588 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-006A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361589 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-006B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT
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2JD7 907 361590 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-006B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361591 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-007A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361592 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-007A FRONT CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361593 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-007A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361594 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-007A BACK CABINET:  BULK HEADS NEEDS LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361595 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-007B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361596 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-007B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361597 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-007B BACK CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361598 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-008A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361599 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-008A FRONT CABINET:  BULK HEADS NEEDS LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361600 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-008A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361601 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-008A BACK CABINET:  TOP BULK HEAD NEEDS LABEL Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361602 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-008B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361603 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-008B FRONT CABINET:  BULK HEADS NEED LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361604 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-008B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361605 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361606 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009A FRONT CABINET:  BULK HEADS NEEDS LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361607 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361608 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009A BACK CABINET:  BULK HEADS NEEDS LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT
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2JD7 907 361609 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361610 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009B FRONT CABINET:  BULK HEADS NEEDS LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361611 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361612 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-009B BACK CABINET:  BULK HEADS NEEDS LABELS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361613 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-0010A FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361614 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-0010A BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361615 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-0010B FRONT CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361616 System 2JD7 , SFINCS , Unit 2. 2-EA-EJ-0010B BACK CABINET:  LABEL ALL FIBERS Closed CBO App. NR
N/A N/A 12/5/2013 

TV
ELECT

2JD7 907 361617 System 2JD7 , SFINCS , Unit 2. SETROUTE ERROR:  MOVE 2-EA-EJ-011A AND 2-EA-EJ-011B INTO SYSTEM 2JD4 Disapproved 1st Priority ELECT

2JD7 907 2-EA-EJ-001A_UNIT 2 SOLAR FIELD  PDU-1 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-001B_UNIT 2 SOLAR FIELD  PDU-1 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-002A_UNIT 2 SOLAR FIELD  PDU-2 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-002B_UNIT 2 SOLAR FIELD  PDU-2 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-003A_UNIT 2 SOLAR FIELD  PDU-3 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-003B_UNIT 2 SOLAR FIELD  PDU-3 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-004A_UNIT 2 SOLAR FIELD  PDU-4 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-004B_UNIT 2 SOLAR FIELD  PDU-4 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-005A_UNIT 2 SOLAR FIELD  PDU-5 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-005B_UNIT 2 SOLAR FIELD  PDU-5 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-006A_UNIT 2 SOLAR FIELD  PDU-6 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-006B_UNIT 2 SOLAR FIELD  PDU-6 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-007A_UNIT 2 SOLAR FIELD  PDU-7 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-007B_UNIT 2 SOLAR FIELD  PDU-7 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-008A_UNIT 2 SOLAR FIELD  PDU-8 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-008B_UNIT 2 SOLAR FIELD  PDU-8 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS
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2JD7 907 2-EA-EJ-009A_UNIT 2 SOLAR FIELD  PDU-9 FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-009B_UNIT 2 SOLAR FIELD  PDU-9 FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907
2-EA-EJ-010A_UNIT 2 SOLAR FIELD  PDU-10 FO PATCH PANEL 

A
11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907
2-EA-EJ-010B_UNIT 2 SOLAR FIELD  PDU-10 FO PATCH PANEL 

B
11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-011A_UNIT 2 SOLAR TOWER FO PATCH PANEL A 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD7 907 2-EA-EJ-011B_UNIT 2 SOLAR TOWER FO PATCH PANEL B 11/15/13 ms APPROVED Closed 1/29/14 RLS

2JD8 942 2JD8 System, Unit 2 DCS System

inspections of System 2JD8, See attachment  for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Laws, Ordinance’s, 

Regulation and standards.

Disapproved

2JD8 942 77524 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 MISSING POWER CABLE APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77525 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 2 LB'S MISSING COVERS APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77526 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 PANEL IS NOT GROUNDED APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77527 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 SEAL HOLE IN TOP OF PANE; APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77528 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 DOOR SWITCH MISSING APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77529 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 SEAL ENDS OF CONDUIT APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77530 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 BOND 1" CONDUIT INSIDE CABINET APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77531 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3200 ALL CAMMERAS ARE NOT CONNECTED APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77532 2JD8 System, Unit 2 DCS System SRSG TWR DCS CABINETS TIGHTEN GROUND NUTS IN CABNETS Disapproved 2nd Priority ELECT

2JD8 942 77533 2JD8 System, Unit 2 DCS System
SRSG TWR DCS CABINETS ALL CABINETS ARE IN PROGRESS - ALL CABLES NOT 

TERMINATED
Disapproved 2nd Priority ELECT

2JD8 942 77534 2JD8 System, Unit 2 DCS System - NRG LOCK ON CABINET PANEL 2-JS-CAF-3190 MISSING POER & FIBER CABLES Disapproved 2nd Priority RLS 02-12-2014 ELECT

2JD8 942 77535 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3190 LB COVERS MISSING APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77536 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3190 PANEL IS NOT GROUNDED APPROVED closed 1/23/14 ms ELECT

2JD8 942 77537 2JD8 System, Unit 2 DCS System
PANEL 2-JS-CAF-3190 BOND ISOLATED COUPELINGS ON OUTSIDE BOTTOM OF 

CABINET
APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 77538 2JD8 System, Unit 2 DCS System PANEL 2-JS-CAF-3190 BOND COUPELINGS IN CABNET APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 259717 2JD8 System, Unit 2 DCS System
SETROUTE ERROR:  CABINET 2-CJC-254 IS CURRENTLY NOT LISTED UNDER 

SYSTEM 2JD8.  REVISE SYSTEM NUMBER FOR 2-CJC-254.
Closed CBO App. NR N/A 12/5/13 SH SU-DCS

2JD8 942 259718 2JD8 System, Unit 2 DCS System
2-CJC-211:  ADD MORE FOAM ON TOP PENETRATION INTO CABINET.  NOT 

COMPLETELY SEALED.
APPROVED closed 1/23/14 ms ELECT

2JD8 942 259719 2JD8 System, Unit 2 DCS System
2-CJC-212:  ADD MORE FOAM ON TOP PENETRATION INTO CABINET.  NOT 

COMPLETELY SEALED.
APPROVED closed 1/23/14 ms ELECT

2JD8 942 259720 2JD8 System, Unit 2 DCS System
2-CJC-212:  LABEL CABLE INCLUDING TO AND FROM LOCATIONS ON SPARE 

CABLE LAYING ON TOP OF CABINET.
Disapproved 2nd Priority SU-DCS

2JD8 942 259721 2JD8 System, Unit 2 DCS System

2-CJC-212:  INSTRUMENTATION WIRES ARE BEING USED AS CONTROL WIRES.  

#16 WIRES ARE BEING USED INSTEAD OF #14 WIRES.  VERIFY CORRECT OR 

CHANGE WIRES.

Disapproved 2nd Priority SU-DCS

2JD8 942 259722 2JD8 System, Unit 2 DCS System 2-CJC-213:  BROKEN LIGHT SWITCH APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 259723 2JD8 System, Unit 2 DCS System
2-CJC-213:  ADD MORE FOAM ON TOP PENETRATION INTO CABINET.  NOT 

COMPLETELY SEALED.
APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 259724 2JD8 System, Unit 2 DCS System

2-CJC-213:  INSTRUMENTATION WIRES ARE BEING USED AS CONTROL WIRES.  

#16 WIRES ARE BEING USED INSTEAD OF #14 WIRES.  VERIFY CORRECT OR 

CHANGE WIRES.

Disapproved 2nd Priority SU-DCS

2JD8 942 259725 2JD8 System, Unit 2 DCS System 2-CJC-214:  BROKEN LIGHT SWITCH APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 259726 2JD8 System, Unit 2 DCS System
2-CJC-214:  ADD MORE FOAM ON TOP PENETRATION INTO CABINET.  NOT 

COMPLETELY SEALED.
APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 259727 2JD8 System, Unit 2 DCS System
2-CJC-214:  INSTALL MISSING TERMINAL BLOCK AND TERMINATE ALL LIFTED 

WIRES.
Disapproved 2nd Priority SU-DCS

2JD8 942 259728 2JD8 System, Unit 2 DCS System
2-CJC-253:  ADD MORE FOAM ON TOP PENETRATION INTO CABINET.  NOT 

COMPLETELY SEALED.
APPROVED Closed RLS 02-12-2014 ELECT

2JD8 942 2-CJC-211_UNIT 2 SRSG TWR ELEC. MOD. DCS IO CAB 111 Seal top of cabinets10/29/13 MS Disapproved 1st Priority

2JD8 942 2-CJC-212_UNIT 2 SRSG TWR ELEC. MOD. DCS IO CAB 112 APPROVED Closed 10/29/13 MS

2JD8 942 2-CJC-213_UNIT 2 SRSG TWR ELEC. MOD. DCS IO CAB 213 Seal top of cabinets, replace bad light switch 10/29/13 MS Disapproved 1st Priority
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2JD8 942 2-CJC-214_UNIT 2 SRSG TWR ELEC. MOD. DCS IO CAB 114 Seal top of cabinets, replace bad light switch 10/29/13 MS Disapproved 1st Priority

2JD8 942 2-CJC-253_UNIT 2 SRSG TWR ELEC. MOD. ESD IO CAB 153 APPROVED Closed 10/29/13 MS

2JD9 1132 2JD9 System, DCS wiring 2JD9 System, DCS wiring � Disapproved -  See attachments  for clarifications.   Disapproved

2JD9 1132 259684 2JD9 System, DCS wiring 2-CJC-271:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259685 2JD9 System, DCS wiring
2-CJC-271:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259686 2JD9 System, DCS wiring 2-CJC-272:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259687 2JD9 System, DCS wiring
2-CJC-272:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259688 2JD9 System, DCS wiring 2-CJC-273:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259689 2JD9 System, DCS wiring
2-CJC-273:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259690 2JD9 System, DCS wiring 2-CJC-274:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259691 2JD9 System, DCS wiring
2-CJC-274:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259692 2JD9 System, DCS wiring 2-CJC-275:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259693 2JD9 System, DCS wiring
2-CJC-275:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259694 2JD9 System, DCS wiring 2-CJC-276:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259695 2JD9 System, DCS wiring
2-CJC-276:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259696 2JD9 System, DCS wiring 2-CJC-277:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259697 2JD9 System, DCS wiring
2-CJC-277:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259698 2JD9 System, DCS wiring 2-CJC-278:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259699 2JD9 System, DCS wiring
2-CJC-278:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259700 2JD9 System, DCS wiring
2-CJC-278:  ADD MORE FOAM TO BOTTOM CABINET PENETRATION (INSIDE 

CABINET).  NOT COMPLETELY SEALED.
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259701 2JD9 System, DCS wiring 2-CJC-261:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259702 2JD9 System, DCS wiring
2-CJC-261:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259703 2JD9 System, DCS wiring 2-CJC-262:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259704 2JD9 System, DCS wiring
2-CJC-262:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259705 2JD9 System, DCS wiring 2-CJC-263:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259706 2JD9 System, DCS wiring
2-CJC-263:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259707 2JD9 System, DCS wiring 2-CJC-264:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259708 2JD9 System, DCS wiring
2-CJC-264:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259709 2JD9 System, DCS wiring 2-CJC-265:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259710 2JD9 System, DCS wiring
2-CJC-265:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259711 2JD9 System, DCS wiring 2-CJC-266:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259712 2JD9 System, DCS wiring
2-CJC-266:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259713 2JD9 System, DCS wiring 2-CJC-267:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259714 2JD9 System, DCS wiring
2-CJC-267:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 259715 2JD9 System, DCS wiring 2-CJC-268:  COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority ELECT

2JD9 1132 259716 2JD9 System, DCS wiring
2-CJC-268:  REMOVE ALL DUCT TAPE/FORM WORK FOR SEALING BOTTOM 

CABINET PENETRATIONS
APPROVED closed 1/23/14 ms ELECT

2JD9 1132 2-CJC-261_UNIT 2 SRSG S/H T/C MULTIPLEXER CABINET 161 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-262_UNIT 2 SRSG S/H  T/C MULTIPLEXER CABINET 162 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-263_UNIT 2 SRSG S/H  T/C MULTIPLEXER CABINET 163 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS
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2JD9 1132 2-CJC-264_UNIT 2 SRSG S/H  T/C MULTIPLEXER CABINET 164 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-265_UNIT 2 SRSG S/H  T/C MULTIPLEXER CABINET 165 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-266_UNIT 2 SRSG S/H  T/C MULTIPLEXER CABINET 166 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-267_UNIT 2 SRSG S/H  T/C MULTIPLEXER CABINET 167 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-268_UNIT 2 SRSG S/H  T/C MULTIPLEXER CABINET 168 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-271_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 171 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-272_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 172 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-273_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 173 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-274_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 174 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-275_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 175 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-276_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 176 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-277_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 177 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2JD9 1132 2-CJC-278_UNIT 2 SRSG R/H  T/C MULTIPLEXER CABINET 178 Provide protection for cabling below cabinets 10/29/2013 MS APPROVED Closed 1/30/2014 RLS

2PA1 818 2PA1  Pressurized Air System

This is an inspection of the system designated as 2PA1. See attachment  for 

items inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Laws Ordinance’s, Regulation and standards.

Disapproved

2PA1 818 361121 2PA1  Pressurized Air System 2-EC-EC-7111A-08FC:  RE-LOCATE INCORRECT GROUNDS TO CORRECT BUCKET APPROVED closed RLS 02-03-2014 SU-ELECT

2PA1 818 361122 2PA1  Pressurized Air System
2-EC-EC-7111A-08FC:  RE-TERM AND RE-TORQUE  A PHASE AND C PHASE (C 

PHASE IS OUT TOO FAR)
APPROVED closed RLS 02-03-2014 SU-ELECT

2PA1 818 361123 2PA1  Pressurized Air System 2-EC-EC-7111B-07FH:  RE-TERM A PHASE APPROVED closed RLS 02-03-2014 SU-ELECT

2PA1 818 361124 2PA1  Pressurized Air System 2-EC-EC-7111B-07FH:  EDGE SOFTENER NEEDS TO BE REWORKED APPROVED closed RLS 02-12-2014 ELECT

2PA1 818 361126 2PA1  Pressurized Air System
INSULATING FLANGE WASHERS ARE INCORRECT ON FLANGE DOWNSTREAM 

OF 2-PA-V-109
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2PA1 818 361127 2PA1  Pressurized Air System
INCORRECT TAG ON 2-PA-V-385.  INSTALL CORRECT TAG AND REMOVE 

INCORRECT TAG.
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2PA1 818 361128 2PA1  Pressurized Air System
SEAL ALL CONDUIT AT CABLE TRAY ON AIR DRYER PAD (MV-002A&B, MC-

001A&B, ETC.)
Closed CBO App. NR N/A 12/5/2013 TV ELECT

2PA1 818 361129 2PA1  Pressurized Air System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 12/11/2013 TV NA PE

2PA1 818 361130 2PA1  Pressurized Air System INSTALL ENCLOSURE ON 2-PA-PIT-0030A&B Closed CBO App. NR N/A 12/5/2013 TV INSTR

2PA1 818 361131 2PA1  Pressurized Air System
MISSING CONDUIT CLAMP ON 27111CS015 AND SHIFT CONDUIT TO THE 

SOUTH
APPROVED closed RLS 02-12-2014 ELECT

2PA1 818 361133 2PA1  Pressurized Air System REPLACE DUCT SEAL/FOAM ON CONDUIT ON TOP OF 2-PA-EP-001A APPROVED closed RLS 02-12-2014 ELECT

2PA1 818 361134 2PA1  Pressurized Air System REPLACE DUCT SEAL/FOAM ON CONDUIT ON TOP OF 2-PA-EP-001B APPROVED closed RLS 02-12-2014 ELECT

2PA1 818 361135 2PA1  Pressurized Air System INSTALL DRAIN HOLE IN 2-PA-EP-001A APPROVED closed RLS 02-12-2014 ELECT

2PA1 818 361136 2PA1  Pressurized Air System INSTALL DRAIN HOLE IN 2-PA-EP-001B Closed CBO App. NR N/A 12/5/2013 TV ELECT

2PA1 818 361137 2PA1  Pressurized Air System INSTALL PERMANENT TAG ON 2-PA-V-009 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2PA1 818 361138 2PA1  Pressurized Air System INSTALL PERMANENT TAG ON 2-PA-V-010 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2PA1 818 361139 2PA1  Pressurized Air System INSTALL MISSING 2-PA-PSV-0910 Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2PA1 818 361140 2PA1  Pressurized Air System
REPOSITION 2" VENT OFF RELIEF VALVE 2-PA-PSV-0901 SO PIPING FACED EAST 

NOT DOWN
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2PA1 818
2-EC-EC-7111A-08FC_UNIT 2 WT MCC A: AIR COMPRESSOR 1A 

DISCONNECT S/W
APPROVED Closed 3/9/13 CG

2PA1 818
2-EC-EC-7111B-07FH_UNIT 2 WT MCC B: AIR COMPRESSOR 1B 

DISCONNECT S/W
APPROVED Closed 3/9/13 CG

2PA1 818 2-PA-EP-001_UNIT 2 AFTER COOLER CONTROL PANEL APPROVED Closed 3/9/13 CG
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2PA1 818
2-PA-EP-001A_UNIT 2 AIR COMPRESSOR 1A DISCONNECT 

SWITCH
APPROVED Closed 3/9/13 CG

2PA1 818
2-PA-EP-001B_UNIT 2 AIR COMPRESSOR 1B DISCONNECT 

SWITCH
APPROVED Closed 3/9/13 CG

2PA1 818 2-PA-EP-002A_UNIT 2 AIR DRYER 2A DISCONNECT SWITCH APPROVED Closed 9/1/13 CG

2PA1 818 2-PA-EP-002B_UNIT 2 AIR DRYER 2B DISCONNECT SWITCH APPROVED Closed 9/1/13 CG

2PA1 818 2-PA-MC-001A_UNIT 2 AIR COMPRESSOR 1A APPROVED Closed 3/9/13 CG

2PA1 818 2-PA-MC-001B_UNIT 2 AIR COMPRESSOR 1B APPROVED Closed 3/9/13 CG

2PA1 818 2-PA-MV-002A_UNIT 2 AIR DRYER 2A APPROVED Closed 9/1/13 CG

2PA1 818 2-PA-MV-002B_UNIT 2 AIR DRYER 2B APPROVED Closed 9/1/13 CG

2PA2 88809 INSTALL PERMANENT ID TAGS ON ALL THE COMPRESSED AIR MANIFOLDS Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88810
RELOCATE GROUND OFF 002-PA-MV-009 FROM ANCHOR BOLT TO AIR 

RECIEVER DIRECTLY
APPROVED closed RLS 02-12-2014 SU-ELECT

2PA2 88811 MISSING TAG ON 002-PA-PI-0064 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88812 REMOVE TEMPORARY CONNECTION OFF 002-PA-MV-009 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2PA2 88813 REMOVE DEBRIS OFF COMPRESSED AIR MANIFOLD #16 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2PA2 88814 MISSING TAG ON 002-PA-PI-0056 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88815
RELOCATE GROUND OFF 002-PA-MV-003 FROM ANCHOR BOLT TO AIR 

RECIEVER DIRECTLY
APPROVED Closed 2/13/2014 ms SU-ELECT

2PA2 88816 MISSING TAG ON 002-PA-PI-0052 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88817 REMOVE TEMPORARY CONNECTION OFF 002-PA-MV-003 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2PA2 88818 MISSING TAG ON 002-PA-PI-0058 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88819 MISSING TAG ON 002-PA-V-081 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88820 MISSING TAG ON 002-PA-V-099 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88821 MISSING TAG ON 002-PA-V-100 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88822 MISSING TAG ON 002-PA-V-035 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88823 MISSING TAG ON 002-PA-V-334 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88824 MISSING A VALVE HANDLE RUBBER COVER ON AIR MANIFOLD #13 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88825 MISSING A VALVE HANDLE RUBBER COVER ON AIR MANIFOLD #45 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88826 MISSING TAG ON 002-PA-V-135 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88827 MISSING TAG ON 002-PA-V-136 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88828 MISSING 3 VALVE HANDLE RUBBER COVER ON AIR MANIFOLD #3 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88829 REMOVE DEBRIS OFF AIR MANIFOLD #30 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2PA2 88830 MISSING A VALVE HANDLE RUBBER COVER ON AIR MANIFOLD #30 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2PA2 88831 MISSING A VALVE HANDLE RUBBER COVER ON AIR MANIFOLD #26 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88832 REMOVE DEBRIS OFF AIR MANIFOLD #35 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2PA2 88833 MISSING TAG ON 002-PA-PCV-0046 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PA2 88834 AIR RECEIVER 002-PA-MV-010 IS NOT GROUNDED APPROVED Closed RLS 02-12-2014 ELECT
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2PA2 88835
REMOVE FIRE BLANKET OFF 'STEAM TURBINE ENCLOSURE NORTH-WEST SIDE' 

CONNECTION OFF AIR RECEIVER 002-PA-MV-010
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2PF1 1200 2PF1 system hydrants, valve boxes & PIVs.  Approved per Plans Codes and LORS APPROVED Closed 11/13/2013 TV

2PF1 1205 2PF1 Fire Protection Hose Cabinets

2PF1 Fire Protection Hose Cabinets, all (9) cabinets including inventory was 

approved per plans, specs and applicable LORS. See attachment for locations 

and list required inventory

APPROVED Closed 8/6/2013 TV

2PF1 820 2PF1 Fire Protection Water and Water Storage/FPtnk

this is a punch list inspection of the 2PF1 sysytem. See attachment  for items 

inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Laws, Ordinance’s, Regulation and standards.

Disapproved

2PF1 820 87779 2PF1 Fire Protection Water and Water Storage/FPtnk MISSING TAG ON 002-PF-V-043 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PF1 820 87780 2PF1 Fire Protection Water and Water Storage/FPtnk DIESEL SIDE STAIRS MISSING A GROUND APPROVED Closed
2/10/2014 ms RLS 

02-12-2014
ELECT

2PF1 820 87781 2PF1 Fire Protection Water and Water Storage/FPtnk TIGHTEN ALL FLEX HOSE CONNECTIONS ON THE ELECTRIC SIDE Disapproved 1st Priority SU-ELECT

2PF1 820 87782 2PF1 Fire Protection Water and Water Storage/FPtnk
GROUND LOOSE TO MOTOR DRIVEN FIRE PUMP CONTROLLER 002-PF-EPP-

001A
APPROVED Closed RLS 02-12-2014 SU-ELECT

2PF1 820 87783 2PF1 Fire Protection Water and Water Storage/FPtnk MISSING TAG ON 002-PF-EPP-001A Closed CBO App. NR 2/10/2014 TV SU-ELECT

2PF1 820 87784 2PF1 Fire Protection Water and Water Storage/FPtnk EMERGENCY LIGHT NOT WORKING ON THE ELECTRIC SIDE ENCLOSURE Disapproved 1st Priority SU-ELECT

2PF1 820 87785 2PF1 Fire Protection Water and Water Storage/FPtnk EMERGENCY LIGHT NOT WORKING ON THE DIESEL SIDE ENCLOSURE Disapproved 1st Priority SU-ELECT

2PF1 820 87786 2PF1 Fire Protection Water and Water Storage/FPtnk REPLACE THE CONCENTRIC REDUCERS WITH ECCENTRICS REDUCERS Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PF1 820 87787 2PF1 Fire Protection Water and Water Storage/FPtnk BOLTS MISSING IN 002-PF-EPP-001A APPROVED Closed RLS 02-12-2014 SU-ELECT

2PF1 820 87788 2PF1 Fire Protection Water and Water Storage/FPtnk INSTALL LIGHT GUARDS IN THE ELECTRIC SIDE ENCLOSURE Disapproved 2nd Priority ELECT

2PF1 820 87789 2PF1 Fire Protection Water and Water Storage/FPtnk INSTALL LIGHT GUARDS IN THE DIESEL SIDE ENCLOSURE Disapproved 2nd Priority ELECT

2PF1 820 87791 2PF1 Fire Protection Water and Water Storage/FPtnk ROTATE VALVE 2-PF-V-704 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PF1 820 87792 2PF1 Fire Protection Water and Water Storage/FPtnk FLEX HOSE AND CONDULET LOOSE ON 27111CX080 TO VALVE 002-PF-V-404 Disapproved 1st Priority SU-ELECT

2PF1 820 87793 2PF1 Fire Protection Water and Water Storage/FPtnk
VENT FANS TO ENCLOSURE ARE ON THE SAME POWER AS THE AC MOTOR.  IF 

DIESEL PUMP TURNS ON, VENT FANS WILL NOT WORK. 
Disapproved 1st Priority SU-ELECT

2PF1 820 87794 2PF1 Fire Protection Water and Water Storage/FPtnk SWITCH PCV-1030 AND PCV-2030 VALVE TAGS Closed CBO App. NR N/A 12/5/2013 SH PIPING

2PF1 820 87795 2PF1 Fire Protection Water and Water Storage/FPtnk
MISSING CBO BUG/STICKER ON 2-PF-EAA-001 UNIT FIRE PUMP ENCLOSURE 

LOADCENTER. THIS WAS CBO INSPECTED AND APPROVED ON 6/20/13 BY CG
APPROVED closed 06/20/2013 CG SU-ELECT

2PF1 820 91193 2PF1 Fire Protection Water and Water Storage/FPtnk
IDENTIFY SMOKE DAMPENER DISCONNECTS IN RED IN 2-EC-EA-371-E1 (4 

TOTAL)
Disapproved 2nd Priority ELECT

2PF1 820
2-EC-EC-7111A-06FK_UNIT 2 WT MCC A: FIRE WATER PUMP 

ENCL. PANEL (UPP)
APPROVED Closed 2013-11-08 RLS

2PF1 820 2-EC-EC-7111B-04FK_UNIT 2 WT MCC B: SPARE APPROVED Closed 2013-11-08 RLS

2PF1 820
2-PF-EAA-001_UNIT-2 FIRE WATER PMP ENCL. LOADCENTER 

(UPP)
APPROVED Closed 6/20/13 CG

2PF1 820 2-PF-EPP-001A_UNIT 2 ELECTRIC FIRE PUMP CONTROLLER APPROVED Closed 6/20/13 CG

2PF1 820 2-PF-ZIB-712_UNIT 2 FIRE PUMP HOUSE ZIB PANEL APPROVED Closed 5/21/13 SH

2PF2 772 2PF2 Inspection of system 2PF2 – Disapproved -See attached  list for clarification. Disapproved

2PF2 772 87761 2PF2 AIR COMPRESSOR NEEDS TO BE HARD WIRED INTO PANEL 2-PF-EP-312 APPROVED Closed 2/13/2014 ms SU-ELECT

2PF2 772 87763 2PF2
INSULATING FLANGE WASHER ON WRONG SIDE OF FLANGE (FLANGE WHERE 

BECHTEL SCOPE MEETS VENDOR SCOPE)
Disapproved 2nd Priority PIPING

2PF2 772 87764 2PF2
MULTIPLE ISSUES WITH VALVE HOUSE DOOR; HARDWARE LOOSE, DOOR DOES 

NOT CLOSE, WARPED DOOR.  (NRG PREFERS NEW DOOR)
Disapproved 2nd Priority SUBCON

2PF2 772 87765 2PF2 INSTALL SAFETY CHAIN ON VALVE HOUSE DOOR Disapproved 2nd Priority SUBCON

2PF2 772 87766 2PF2 CONDULET COVER NOT BOLTED INSIDE VALVE HOUSE APPROVED Closed 2/13/2014 ms SU-ELECT

2PF2 772 87767 2PF2 RE-CAULK PILOT LINE WHERE IT LEAVES VALVE HOUSE (CURRENTLY CRACKED) Disapproved 2nd Priority SUBCON

2PF2 772 87768 2PF2 LOOSE U-BOLT SUPPORT ON NE CORNER OF TRANSFORMER Disapproved 2nd Priority SUBCON

2PF2 772 87769 2PF2 FIX ALL BENT SPRAY NOZZLES Disapproved 2nd Priority SUBCON

2PF2 821 2PF2 Deluge System for Station Service Transformer
Inspection of System 2PF2, Unit 2, see attachment for items inspected and for 

remaining items which require inspection for final approval
APPROVED Closed 1/29/2014 SH

2PF2 821 2-PF-EP-312_UNIT-2 SST VALVE BOX POWER PANEL APPROVED Closed 1/29/2014 RLS

2PF2 821 2-PF-ZIB-312_UNIT-2 SST VALVE BOX ZIB PANEL APPROVED Closed 1/29/2014 RLS
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2PF3 681 2PF3 Startup System
Inspection of 2PF3 system, Aux & GSU transformer – Disapproved -See 

attached  list for clarification.
Disapproved

2PF3 681 87770 2PF3 Startup System MISSING LABEL ON 2-PF-EP-311 Disapproved 2nd Priority ELECT

2PF3 681 87771 2PF3 Startup System AIR COMPRESSOR NEEDS TO BE HARD WIRED INTO PANEL 2-PF-EP-311 APPROVED Closed 2/13/2014 ms SU-ELECT

2PF3 681 87772 2PF3 Startup System REPAIR OPENING/HOLE IN BACKSIDE OF VALVE HOUSE Closed CBO App. NR N/A 12/5/2013 SH SUBCON

2PF3 681 87773 2PF3 Startup System ROTATE TWO DRAIN VALVE ELBOWS TO POINT DOWN TO THE GROUND Closed CBO App. NR N/A 12/5/2013 SH SUBCON

2PF3 681 87774 2PF3 Startup System LOOSE FLEX CONNECTORS INSIDE VALVE HOUSE APPROVED Closed 2/13/2014 ms SU-ELECT

2PF3 681 87775 2PF3 Startup System THRESHOLD AT VALVE HOUSE ENTRANCE NEEDS TO BE SCREWED DOWN Disapproved 2nd Priority SUBCON

2PF3 681 87776 2PF3 Startup System
INCORRECT GROUND ON PIPE SUPPORT AT THE NE CORNER OF THE AUX 

TRANSFORMER AREA
APPROVED Closed 2/13/2014 ms SU-ELECT

2PF3 823 2PF3 Deluge Systems for GSU and UAT
Inspection of System 2PF3, Unit 2, see attachment for items inspected and for 

remaining items which require inspection for final approval
APPROVED Closed 2/5/2014 SH

2PF3 823 2-PF-EP-311_UNIT-2 GSU/UAT VALVE BOX POWER PANEL APPROVED Closed 1/29/2014 RLS

2PF3 823 2-PF-ZIB-311_UNIT-2 GSU/UAT VALVE BOX ZIB PANEL APPROVED Closed 1/29/2014 RLS

2PF4 824 2PF4 Wet Pipe Sprinkler System for PSB
Inspection of System 2PF4, Wet Pipe Sprinkler System for Plant Services 

Building – Disapproved -See attached  list for clarification.
Disapproved

2PF4 824 87777 2PF4 Wet Pipe Sprinkler System for PSB REMOVE SWITCH ON HARD WIRED CONNECTION FROM AIR COMPRESSOR Disapproved 2nd Priority ELECT

2PF4 824 87778 2PF4 Wet Pipe Sprinkler System for PSB
VERIFY THERE ARE NO WIRES FROM 2-PF-UFAP-001 THAT RUN THROUGH 

CONTROL ROOM DOORS
APPROVED Closed 2/13/2014 ms SU-ELECT

2PF4 824
2-PF-EPP-001_UNIT-2 PSB BUILDING FIRE ALARM PANEL 

(FULMER)
APPROVED Closed 1/29/2014 RLS

2PF4 824 2-PF-UFAP-001_UNIT 2 FIRE ALARM PANEL APPROVED Closed 1/29/2014 RLS

2PF5 432 System 2PF5

Witnessed function testing. Testing was accepted and approved. In order to 

fully approve this system the separate fire protection system contractors must 

integrate all their systems so that they all will report trouble and fire alarms to 

the PSB and the Administration Building. Alarm panels at Administration 

building and PSB do not have audible alarms detectable with cabinet doors 

closed. This is not in compliance per CFC section 907.10.2 and NFPA 72 chapter 

7, section 7.4.1, section 7.4.5.5 and 7.4.5.5.1 or 7.4.5.5.2

Disapproved

2PF5 432 361339 System 2PF5
BATTERY ROOM 109 - INSTALL ACTUATING SOLENOID. COMMISSION AND PUT 

INTO SERVICE.
APPROVED closed 2/6/14 SH SU-ELECT

2PF5 432 361340 System 2PF5
LOCAL CONTROL ROOM 107 - INSTALL ACTUATING SOLENOID. COMMISSION 

AND PUT INTO SERVICE.
APPROVED closed 2/6/14 SH SU-ELECT

2PF5 432 361341 System 2PF5
ELECTRICAL EQUIPMENT ROOM 108 WEST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED closed 2/6/14 SH SU-ELECT

2PF5 432 361342 System 2PF5
ELECTRICAL EQUIPMENT ROOM 108 EAST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED closed 2/6/14 SH SU-ELECT

2PF5 432 361343 System 2PF5
ELECTRICAL EQUIPMENT ROOM 108 HIGH - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED closed 2/6/14 SH SU-ELECT

2PF5 432 361344 System 2PF5
CABLE SPREADING ROOM 108 WEST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED closed 2/6/14 SH SU-ELECT

2PF5 432 361345 System 2PF5
CABLE SPREADING ROOM 108 EAST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED closed 2/6/14 SH SU-ELECT

2PF5 432 361346 System 2PF5
RE-SEAL ALL FLOOR PENETRATIONS IN ELECTRICAL EQUIPMENT ROOM AND 

COVER UP FOAM
APPROVED closed 2/6/14 SH ELECT

2PF6 1245 2PF6
System 2PF6, STG Foam Spray & Deluge – Disapproved – See attached  list. 

(Same attachment  as IR #908-5)
Disapproved

2PF6 908 System 2PF6 ,STG Foam Spray & Deluge , Unit 2.

Inspection of System 2PF6 ,Foam Preaction Spray System for STG Bearings, and 

Foam Deluge Sprinkler System – Disapproved -See attached  list for 

clarification.

Disapproved

2PF6 908 363350 System 2PF6 ,STG Foam Spray & Deluge , Unit 2.
2-EL-EA-3111A VERIFY 2-POLE BREAKER REQUIRED BRKR 37/39 AND LABEL AS 

FIRE SYSTEM
Disapproved 1st Priority SU-ELECT

2PF6 908 363351 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. PLACE (FDC) PLACARD ON SW CORNER OF STG FOUNDATION Disapproved 1st Priority SU-MECH

2PF6 908 363352 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. LOCK OPEN/CLOSED ALL PIV'S PER P&ID. Closed CBO App. NR N/A 1/6/14 SH SU-OPS

2PF6 908 363353 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. STG L/O SPRINKLER HEAD @NW CORNER IS OBSTRUCTED BY CABLE TRAY Disapproved 1st Priority SU-MECH
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2PF6 908 363354 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. ROUTE DELUGE RELIEFE VALVE TO DRAINS Disapproved 2nd Priority SU-MECH

2PF6 908 363355 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. LOOSE CONDUIT GROUND BOX 2-PF-ZIB-212 APPROVED Closed 2/13/2014 ms SU-ELECT

2PF6 908 363356 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. ACC MCC REMOTE MODULE 005 NEEDS LABEL Closed CBO App. NR 2/10/2014 TV SU-ELECT

2PF6 908 363357 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. SWAS REMOTE MODULE NEEDS LABEL Closed CBO App. NR 2/10/2014 TV SU-ELECT

2PF6 908 363358 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. DEMIN SWAS REMOTE MODULE NEEDS LABEL Closed CBO App. NR 2/10/2014 TV SU-ELECT

2PF6 908 363359 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. SRSG E-HOUSE REMOTE MODULE NEEDS LABEL RM-001 Closed CBO App. NR 2/10/2014 TV SU-ELECT

2PF6 908 363360 System 2PF6 ,STG Foam Spray & Deluge , Unit 2. SRSG UPS ROOM NEEDS COVERS ON 2 REMOTE MODULES AND LABEL Disapproved 1st Priority
NOT DONE RLS 02-

04-2014
SU-ELECT

2PF6 908 2-PF-RM-005_ APPROVED Closed   11/21/13 CG

2PF6 908 2-PF-ZIB-101_UNIT-2 SRSG EEM ZIB PANEL APPROVED Closed   11/21/13 CG

2PF6 908
2-PF-ZIB-102_UNIT-2 SWAS MAIN ANALYZER SHELTER ZIB 

PANEL
APPROVED Closed   11/21/13 CG

2PF6 908 2-PF-ZIB-191_UNIT-2 BCP UPS EEM ZIB PANEL APPROVED Closed   11/21/13 CG

2PF6 908 2-PF-ZIB-211_UNIT-2 STG EEM ZIB PANEL APPROVED Closed   11/21/13 CG

2PF6 908
2-PF-ZIB-212_UNIT-2 STG AREA SYSTEM VALVE RISER ZIB 

PANEL
APPROVED Closed   11/21/13 CG

2PF6 908 2-PF-ZIB-711_UNIT 2 WT EEM ZIB PANEL APPROVED Closed   11/21/13 CG

2PF6 908
2-PF-ZIB-713_UNIT 2 SWAS DEMIN ANALYZER SHELTER ZIB 

PANEL
APPROVED Closed   11/21/13 CG

2PF6 908 2-PF-ZIB-721_UNIT-2 ACC EEM ZIB PANEL APPROVED Closed   11/21/13 CG

2PF7 909 System 2PF7,Foam deluge Boiler , Unit 2.

This is an inspection of the system designated as 2PF7. See attachment for 

items inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Local Ordinance’s, Regulation and standards

Disapproved

2PF7 909 363346 System 2PF7,Foam deluge Boiler , Unit 2.
INSTALL PLACARD IDENTIFYING BFP DELUGE BUILDING. SEE CFC SECTION 505.1 

PREMISIS IDENTIFICATION.
Disapproved 2nd Priority SU-MECH

2PF7 909 363347 System 2PF7,Foam deluge Boiler , Unit 2.
PLACE PLUGS ON ALL BFP DELUGE VENTS AND DRAINS INSIDE DELUGE VALVE 

HOUSE.
Disapproved 2nd Priority SU-MECH

2PF7 909 363348 System 2PF7,Foam deluge Boiler , Unit 2. FIRE HEADER AT BFP L/O SKID NEEDS HANGER CLIPS INSTALLED. Disapproved 2nd Priority SU-MECH

2PF7 909 363349 System 2PF7,Foam deluge Boiler , Unit 2. 2-PF-EP-901 IMPROPER CLEARANCE FROM PANEL. BFP DELUGE HOUSE. APPROVED closed RLS 02-04-2014 SU-ELECT

2PF7 909 2-PF-EP-901_UNIT-2 BFP VALVE BOX POWER PANEL Improper clearance as per NEC110-26.  10/29/13 CG APPROVED Closed 2/4/2014 RLS

2PF7 909 2-PF-ZIB-901_UNIT-2 BFP VALVE BOX ZIB PANEL Improper clearance as per NEC110-26.  10/29/13 CG Disapproved 1st Priority

2PG1 1118 2PG1 System, Service Gas System & Nitrogen Bottles
Inspection of System 2PG1, Service Gas System & Nitrogen Bottles– 

Disapproved -See attached  list for clarification.
Disapproved

2PG1 1118 77676 2PG1 System, Service Gas System & Nitrogen Bottles
INSTALL FINAL CONN BETWEENTHE BULK FEED SYST AND N2 BR (BOTTLE 

RACK)
APPROVED Closed 2/11/2014 TV PIPING

2PG1 1118 77677 2PG1 System, Service Gas System & Nitrogen Bottles COMPLETE SYST TIE IN FROM N2BR TO THE SYST FEED LINE APPROVED Closed 2/11/2014 TV PIPING

2PG1 1118 361035 2PG1 System, Service Gas System & Nitrogen Bottles

GROUND ALL UNISTRUT SUPPORTS (MANIFOLD STANDS) ON 2-PG-MX-001 

(COPY UNIT 1 GROUNDING). REFERENCE CEC ARTICLE 250. GROUNDING AND 

BONDING SHALL BE WITH APPROVED GOUNGING TYPE FITTINGS.

APPROVED Closed 2/13/2014 MS ELECT

2PG1 1118 361036 2PG1 System, Service Gas System & Nitrogen Bottles GROUND PIPE SUPPORT 2-PH-PG-0541. REFERENCE CEC ARTICLE 250. APPROVED Closed 2/13/2014 MS ELECT

2PG1 1118 361037 2PG1 System, Service Gas System & Nitrogen Bottles

GROUND ALL UNISTRUT SUPPORTS (MANIFOLD STANDS) ON 2-PG-MX-002. 

REFERENCE CEC ARTICLE 250. GROUNDING AND BONDING SHALL BE WITH 

APPROVED GOUNGING TYPE FITTINGS.

APPROVED Closed 2/13/2014 MS ELECT

2PG1 1118 361038 2PG1 System, Service Gas System & Nitrogen Bottles

GROUND ALL NITROGEN SIX PACKS.  MAKE GROUNDS EASILY REMOVABLE FOR 

CHANGE OUTS. REFERENCE ARTICLE 250. GROUNDING AND BONDING SHALL 

BE WITH APPROVED GOUNGING TYPE FITTINGS.

Disapproved 1st Priority ELECT

2PG1 1118 361039 2PG1 System, Service Gas System & Nitrogen Bottles
VERIFY/PROVIDE GROUND PIGTAIL FOR TRUCK DURING NITROGEN BOTTLE 

CHANGE OUTS.
Disapproved 1st Priority ELECT

2PG1 1118 361040 2PG1 System, Service Gas System & Nitrogen Bottles MISSING ONE HOSE OFF 2-PG-MX-001 MANIFOLD Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2PG1 1118 361041 2PG1 System, Service Gas System & Nitrogen Bottles
MISSING MULTIPLE BLACK CAPS/COVERS ON MANIFOLD HOSES ON 2-PG-MX-

001 AND 2-PG-MX-002
Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2PG1 1118 361042 2PG1 System, Service Gas System & Nitrogen Bottles
RAISE PIPING TO BE LEVEL ON MANIFOLD 2-PG-MX-001 AND TIGHTEN ALL 

UNISTRUT/PIPE CLAMPS (ESPECIALLY SOUTH SIDE)
Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

2PG1 1118 361043 2PG1 System, Service Gas System & Nitrogen Bottles
INSTALL CORRECT SHIM AND TACK WELD SHIMS ON PIPE SUPPORT 2-PH-PG-

0557
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2PG1 1118 361044 2PG1 System, Service Gas System & Nitrogen Bottles INSTALL PERMANENT TAG ON 2-PG-PI-0008 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2PW1 910 System 2PW1 ,Potable Water  , Unit 2.
Inspection of System 2PW1, Potable Water System– Disapproved -See 

attached  list for clarification.
Disapproved
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2PW1 910 61640 System 2PW1 ,Potable Water  , Unit 2.
TIGHTEN SEISMIC STRAPS ON HOT WATER HEATER ONCE POTABLE WATER IS 

AVAILABLE AND TANK IS FULL OF WATER
Disapproved 2nd Priority SU-PIPING

2PW1 910 360703 System 2PW1 ,Potable Water  , Unit 2. 2-EC-EC-7111A-08FF-L:  RE-LOCATE GROUND TO CORRECT BUCKET. APPROVED closed RLS 02-03-2014 SU-ELECT

2PW1 910 360704 System 2PW1 ,Potable Water  , Unit 2. 2-EC-EC-7111A-08FI:  ADJUST EDGE SOFTENER.  CABLES RUBBING ON METAL. APPROVED closed RLS 02-03-2014 SU-ELECT

2PW1 910 360705 System 2PW1 ,Potable Water  , Unit 2. 2-EC-EC-7211C-08FA:  WIREWAY COVER FOR SECTION 8 JAMS WHEN OPENING APPROVED closed RLS 02-03-2014 SU-ELECT

2PW1 910 360707 System 2PW1 ,Potable Water  , Unit 2.
INCORRECT PERMANENT TAG ON 2-PW-EPP-001.  CURRENT TAG STATES "2-

PW-EEP-001" NOT 2-PW-EPP-001.
Closed CBO App. NR NA 11/13/13 TV ELECT

2PW1 910 360709 System 2PW1 ,Potable Water  , Unit 2. FIX FLEX OFF 2-PW-MP-001A (27111CM001) APPROVED closed 2/10/2014 ms ELECT

2PW1 910 360710 System 2PW1 ,Potable Water  , Unit 2. SEAL ALL CONDUITS IN CONCRETE SOUTH OF 2-PW-MP-001A&B APPROVED closed 2/13/2014 MS ELECT

2PW1 910 360711 System 2PW1 ,Potable Water  , Unit 2. SWITCH 2-PW-PY-002 AND 2-PW-PY-004 TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

2PW1 910 360712 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-FSH-0056 Closed CBO App. NR NA 11/13/13 TV INSTR

2PW1 910 360713 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-FA-0056 Closed CBO App. NR NA 11/13/13 TV INSTR

2PW1 910 360714 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-FSH-0060 Closed CBO App. NR NA 11/13/13 TV INSTR

2PW1 910 360715 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-FA-0060 Closed CBO App. NR NA 11/13/13 TV INSTR

2PW1 910 360716 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-ME-015 Closed CBO App. NR NA 11/13/13 TV ELECT

2PW1 910 360717 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-ME-015-ENN Closed CBO App. NR NA 11/13/13 TV ELECT

2PW1 910 360718 System 2PW1 ,Potable Water  , Unit 2. SEAL PENETRATION IN JUNCTION BOX TO THE RIGHT OF 2-PW-ME-015-ENN APPROVED Closed 2/10/2014 ms ELECT

2PW1 910 360719 System 2PW1 ,Potable Water  , Unit 2. INSTALL GROUND ON WORKING PLATFORMS FOR 2-PW-ME-015 APPROVED Closed 2/10/2014 ms ELECT

2PW1 910 360720 System 2PW1 ,Potable Water  , Unit 2. INSTALL GROUND ON WORKING PLATFORMS FOR 2-PW-ME-018 APPROVED Closed 2/10/2014 ms ELECT

2PW1 910 360721 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT  TAG ON 2-PW-ME-018 Closed CBO App. NR NA 11/13/13 TV PIPING

2PW1 910 360722 System 2PW1 ,Potable Water  , Unit 2.
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENFICATION
Closed CBO App. NR NA 11/13/13 TV PE

2PW1 910 360723 System 2PW1 ,Potable Water  , Unit 2.
LOCK OPEN ALL NECESSARY VENDOR VALVES ON PIPING FOR 2-PW-ME-015 

PER P&ID 2-M6-PW-0002
Closed CBO App. NR NA 11/13/13 TV SU-MECH

2PW1 910 360724 System 2PW1 ,Potable Water  , Unit 2.
LOCK OPEN ALL NECESSARY VENDOR VALVES ON PIPING FOR 2-PW-ME-018 

PER P&ID 2-M6-PW-0003
Closed CBO App. NR NA 11/13/13 TV SU-MECH

2PW1 910 360725 System 2PW1 ,Potable Water  , Unit 2. PROVIDE LEVEL WORKING SPACE IN FRONT OF 2-PW-ME-015 Disapproved 1st Priority CIVIL

2PW1 910 360726 System 2PW1 ,Potable Water  , Unit 2. COMPLETE HEAT TRACE INSTALLATION ON PIPING BELOW 2-PW-ME-015-ENN APPROVED Closed 2/10/2014 ms ELECT

2PW1 910 360727 System 2PW1 ,Potable Water  , Unit 2. COMPLETE INSULATION INSTALLATION ON PIPING BELOW 2-PW-ME-015-ENN Disapproved 2nd Priority INSUL

2PW1 910 360728 System 2PW1 ,Potable Water  , Unit 2. RE-TERM MAIN FEED A, B AND C PHASE INSIDE 2-PW-ME-015-ENN Disapproved 1st Priority SU-ELECT

2PW1 910 360729 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-MT-002 Closed CBO App. NR NA 11/13/13 TV PIPING

2PW1 910 360730 System 2PW1 ,Potable Water  , Unit 2.
P&ID ERROR:  2-M6-PW-0002 HAS A LINE CONTAINING 2-PW-V-021 THAT 

STATES 2-PW-L018-B1Q-2".  THE PIPE LINE IS ACTUALLY ONLY 1.5 INCHES.
Closed CBO App. NR NA 11/13/13 TV PE

2PW1 910 360731 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-V-021 Closed CBO App. NR NA 11/13/13 TV PIPING

2PW1 910 360732 System 2PW1 ,Potable Water  , Unit 2.

2-PW-ME-018-ENN:  INSTALL #4 WIRES IF REQUIRED TO LOWER DISTRIBUTION 

BLOCK FROM CENTER DISTRIBUTION BLOCK.  ONE TAG ON CENTER 

DISTRIBUTION BLOCK STATES #6 WIRES ARE ACCEPTABLE, ONE TAG ON 

CENTER DITRIBUTION BLOCK STATES #4 WIRES ARE ACCEPTABLE.

Disapproved 1st Priority ELECT

2PW1 910 360733 System 2PW1 ,Potable Water  , Unit 2.

2-PW-ME-015-ENN:  INSTALL #4 WIRES IF REQUIRED TO LOWER DISTRIBUTION 

BLOCK FROM CENTER DISTRIBUTION BLOCK.  ONE TAG ON CENTER 

DISTRIBUTION BLOCK STATES #6 WIRES ARE ACCEPTABLE, ONE TAG ON 

CENTER DITRIBUTION BLOCK STATES #4 WIRES ARE ACCEPTABLE.

Disapproved 1st Priority ELECT

2PW1 910 360734 System 2PW1 ,Potable Water  , Unit 2. COMPLETE HEAT TRACE INSTALLATION ON PIPING BELOW 2-PW-ME-018-ENN APPROVED closed 2/13/2014 ms ELECT

2PW1 910 360735 System 2PW1 ,Potable Water  , Unit 2. COMPLETE INSULATION INSTALLATION ON PIPING BELOW 2-PW-ME-018-ENN Disapproved 2nd Priority INSUL

2PW1 910 360736 System 2PW1 ,Potable Water  , Unit 2. COMPLETE INSTALLATION OF PIPING BELOW 2-PW-ME-018 Disapproved 1st Priority PIPING

2PW1 910 360737 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-ME-018-ENN Closed CBO App. NR NA 11/13/13 TV ELECT

2PW1 910 360738 System 2PW1 ,Potable Water  , Unit 2. GROUND 3/4" BUSHING ON THE INSIDE OF 2-PW-ME-015 APPROVED Closed RLS 02-12-2014 ELECT

2PW1 910 360739 System 2PW1 ,Potable Water  , Unit 2. GROUND 3/4" BUSHING ON THE INSIDE OF 2-PW-ME-018 APPROVED Closed RLS 02-12-2014 ELECT

2PW1 910 360740 System 2PW1 ,Potable Water  , Unit 2. COMMISSION POTABLE WATER SYSTEM Disapproved 2nd Priority SU-MECH

2PW1 910 360741 System 2PW1 ,Potable Water  , Unit 2.
BATTERY ROOM SELF CONTAINED EYE EASH STATION NEEDS TO BE 

COMMISSIONED AND CONTAIN POTABLE WATER (PY-018)
Disapproved 1st Priority SU-MECH
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2PW1 910 360742 System 2PW1 ,Potable Water  , Unit 2.

BOILER CIRCULATION PUMP UPS BATTERY ROOM SELF CONTAINED EYE EASH 

STATION NEEDS TO BE COMMISSIONED AND CONTAIN POTABLE WATER (PY-

009)

Disapproved 1st Priority SU-MECH

2PW1 910 360743 System 2PW1 ,Potable Water  , Unit 2.
SAMPLING SYSTEM SELF CONTAINED EYE EASH STATION NEEDS TO BE 

COMMISSIONED AND CONTAIN POTABLE WATER (PY-016)
Disapproved 1st Priority SU-MECH

2PW1 910 360744 System 2PW1 ,Potable Water  , Unit 2.

DEMINERALIZED WATER ANALYZER SHELTER SELF CONTAINED EYE EASH 

STATION NEEDS TO BE COMMISSIONED AND CONTAIN POTABLE WATER (PY-

006)

Disapproved 1st Priority SU-MECH

2PW1 910 360745 System 2PW1 ,Potable Water  , Unit 2. LOCK OPEN 2-PW-V-012 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2PW1 910 360746 System 2PW1 ,Potable Water  , Unit 2. LOCK OPEN 2-PW-V-013 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2PW1 910 360747 System 2PW1 ,Potable Water  , Unit 2. INSTALL 2-PW-PI-0609 ON 2-PW-MX-001 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2PW1 910 360748 System 2PW1 ,Potable Water  , Unit 2. INSTALL PERMANENT TAG ON 2-PW-MP-002A Closed CBO App. NR NA 11/13/13 TV MECH

2PW1 910 360792 System 2PW1 ,Potable Water  , Unit 2.
2-EC-EC-7111A-08FF-L:  GROUND NOT ON CORRECT BUCKET.  RE-LOCATE 

GROUND.
APPROVED closed RLS 02-03-2014 SU-ELECT

2PW1 910
2-EC-EC-7111A-02FA_UNIT 2 WT MCC A: POTABLE WTR 

TREAT. SKID CTRL PNL
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910
2-EC-EC-7111A-05FH_UNIT 2 WT MCC A: POTABLE WATER 

SUPPLY PUMP 1B
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910
2-EC-EC-7111A-08FF-L_UNIT 2 WT MCC A: POTABLE WTR 

STRG TK INLET VALVE
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910
2-EC-EC-7111A-08FI_UNIT 2 WT MCC A: WSAC CHEM. TREAT. 

ELEC WTR HEATER
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910
2-EC-EC-7111B-04FC_UNIT 2 WT MCC B: POTABLE WATER 

SUPPLY PUMP 1A
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910
2-EC-EC-7211C-08FA_UNIT 2 ACC MCC C: BOLIER CHEM SKID 

ESEW WATER HTR
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910
2-PW-EPP-001_UNIT 2 POTABLE WATER TREATMENT SKID 

CTRL PNL
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910 2-PW-HV-0500_UNIT 2 POTABLE WTR STRG TK INLET VALVE APPROVED Closed
Approved 3/12/13 

JT

2PW1 910 2-PW-ME-015_UNIT 2 BOILER CHEM SKID ELEC WATER HTR APPROVED Closed
Approved 3/12/13 

JT

2PW1 910 2-PW-ME-018_UNIT 2 WSAC CHEM. TREAT. ELEC. WTR HTR APPROVED Closed
Approved 3/12/13 

JT

2PW1 910 2-PW-MP-001A_UNIT 2 POTABLE WATER SUPPLY PMP 1A APPROVED Closed
Approved 3/12/13 

JT

2PW1 910
2-PW-MP-001A-EPB_UNIT 2 POTABLE WTR PMP 1A 

EMERGENCY PB
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910 2-PW-MP-001B_UNIT 2 POTABLE WATER SUPPLY PUMP 1B APPROVED Closed
Approved 3/12/13 

JT

2PW1 910
2-PW-MP-001B-EPB_UNIT 2 POTABLE WTR PMP 1B 

EMERGENCY PB
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910
2-PW-PY-002_UNIT 2 ESEW WSAC CHEMICAL TRTMENT AREA 

(HT)
APPROVED Closed

Approved 3/12/13 

JT

2PW1 910 2-PW-PY-004_UNIT 2 ESEW BOILER CHEM. SKID AREA (HT) APPROVED Closed
Approved 3/12/13 

JT

2PW1 910
2-PW-ME-015-ENN_UNIT 2 BOILER CHEM SKID ELEC WATER 

HTR DISC SW
Not walked/inspected. Disapproved 1st Priority

2PW1 910
2-PW-ME-018-ENN_UNIT 2 WSAC CHEM. TREAT. ELEC. WTR 

HTR DISC SW
Not walked/inspected. Disapproved 1st Priority

2SA1 1113 System 2SA1 Auxiliary Steam System

System 2SA1 Boiler Steam Piping Inspection. Pressure testing reports have been 

received and will be attached in the BVNet 2 program once it is ready for use. 

Pressure testing has been performed to satisfy requirements of ASME B31.1. 

APPROVED closed 2/13/2014 TV

2SA1 808 2SA1 Night Preservation Boiler System

Inspection of System 2SA1, Night Preservation Boiler System (Aux Feedwater 

Pumps, Boiler, and Electric Super Heater) – Disapproved - See attachment  for 

clarification.

Disapproved

2SA1 808 254792 2SA1 Night Preservation Boiler System
MODIFY NIGHT PRESERVATION BOILER BLOWDOWN SAMPLE CONNECTION TO 

FACILITATE CONTINUOUS BLOWDOWN SAMPLING
Closed CBO App. NR 2/11/2014 TV SU-MECH

2SA1 808 361088 2SA1 Night Preservation Boiler System
2-EC-EC-7211B-08FA-R:  GROUND GOING TO WRONG BUCKET.  RE-LOCATE 

GROUND.
APPROVED closed RLS 02-03-2014 SU-ELECT

2SA1 808 361089 2SA1 Night Preservation Boiler System 2-EC-EC-7211B-08FA-R:  RE-TERM C PHASE APPROVED closed RLS 02-03-2014 SU-ELECT
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2SA1 808 361090 2SA1 Night Preservation Boiler System
2-EC-EC-7211C-03FK:  EXTRA GROUND ON BUCKET.  RE-LOCATE TO CORRECT 

BUCKET (03FI).
APPROVED closed RLS 02-03-2014 SU-ELECT

2SA1 808 361091 2SA1 Night Preservation Boiler System 2-EC-EC-7211C-03FK:  HOUSEKEEPING APPROVED Closed 2/13/2014 ms SU-ELECT

2SA1 808 361092 2SA1 Night Preservation Boiler System INSTALL INSULATING FLANGE ON SS TO CS FLANGE FOR 2-SA-TI-0203 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361093 2SA1 Night Preservation Boiler System INSTALL INSULATING FLANGE ON SS TO CS FLANGE FOR 2-SA-TE-0752 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361094 2SA1 Night Preservation Boiler System
SUPPORT FOR RELIEF VALVE 2-SA-PSV-0901 VENT IS NOT HOLDING ANY 

WEIGHT OF THE PIPE
Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361095 2SA1 Night Preservation Boiler System INSTALL PERMANENT TAG ON 2-SA-PSV-0902 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361096 2SA1 Night Preservation Boiler System INSTALL EXTERNAL GROUND TO ELECTRIC SUPERHEATER 2-SB-ME-003 Disapproved 1st Priority ELECT

2SA1 808 361097 2SA1 Night Preservation Boiler System LOCK OPEN 2-SA-V-053 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

2SA1 808 361098 2SA1 Night Preservation Boiler System LOCK OPEN 2-SA-V-002 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

2SA1 808 361099 2SA1 Night Preservation Boiler System LOCK OPEN 2-SA-V-028 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

2SA1 808 361100 2SA1 Night Preservation Boiler System INSTALL ENCLOSURE FOR 2-SA-PIT-0750 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361101 2SA1 Night Preservation Boiler System INSTALL GROUND FOR 2-SB-EPP-003 Disapproved 1st Priority ELECT

2SA1 808 361102 2SA1 Night Preservation Boiler System
2-SB-EPP-003:  INSTALL PLASTIC COVER OVER CONTROL POWER 

TRANSFORMER
Disapproved 2nd Priority ELECT

2SA1 808 361103 2SA1 Night Preservation Boiler System
2-SB-EPP-003:  RELOCATE #12 WIRE GROUNDS FOR BUSHINGS FROM 4/0 

GROUND TO GROUND BUS
Disapproved 1st Priority ELECT

2SA1 808 361104 2SA1 Night Preservation Boiler System NO CONDUIT SUPPORT ON 21041CS002 OFF 2-AF-HV-3024 Disapproved 1st Priority ELECT

2SA1 808 361105 2SA1 Night Preservation Boiler System
2-SA-TE-0075 IS INSTALLED IN WRONG LOCATION.  TE SHOULD BE INSTALLED 

ON DRAIN LINE FROM BOILER UPSTREAM OF SPRAY LINE.
Closed CBO App. NR N/A 12/5/2013 TV INSTR

2SA1 808 361106 2SA1 Night Preservation Boiler System INSTALL PERMANENT TAG ON 2-FG-EP-006 Closed CBO App. NR 2/10/2014 TV ELECT

2SA1 808 361107 2SA1 Night Preservation Boiler System MISSING WIREWAY COVERS INSIDE CABINET ABOVE 2-FG-EP-006 Disapproved 2nd Priority SU-ELECT

2SA1 808 361108 2SA1 Night Preservation Boiler System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 TV PE

2SA1 808 361109 2SA1 Night Preservation Boiler System 2-FG-EP-006:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

2SA1 808 361110 2SA1 Night Preservation Boiler System 2-FG-EP-006:  MISSING RELAY Disapproved 2nd Priority SU-ELECT

2SA1 808 361111 2SA1 Night Preservation Boiler System 2-FG-EP-006:  HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

2SA1 808 361112 2SA1 Night Preservation Boiler System VALVE INTERFERENCE WITH INSULATION ON 2-SA-V-071 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361113 2SA1 Night Preservation Boiler System CLEAN OUTSIDE OF 2-FG-EP-006 Disapproved 2nd Priority SU-ELECT

2SA1 808 361114 2SA1 Night Preservation Boiler System INSTALL PERMANENT TAG ON VALVE FOR 2-SA-PI-1600 Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361115 2SA1 Night Preservation Boiler System VALVE FOR 2-SA-PI-1600 HAS INTERFERENCE Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361116 2SA1 Night Preservation Boiler System VALVE FOR 2-SA-PI-1600 IS MISSING HARDWARE Closed CBO App. NR N/A 12/5/2013 TV PIPING

2SA1 808 361117 2SA1 Night Preservation Boiler System INSTALL PERMANENT/PHENOLIC TAG ON 2-SB-EP-004 Closed CBO App. NR 2/10/2014 TV ELECT

2SA1 808 361118 2SA1 Night Preservation Boiler System CLEAN OUTSIDE OF 2-SB-EP-004 Disapproved 2nd Priority SU-ELECT

2SA1 808 361119 2SA1 Night Preservation Boiler System
SEAL ALL CONDUIT AT CABLE TRAYS FOR ALL OF 2SA1.  ALL AROUND NIGHT 

PRESERVATION BOILER
Disapproved 2nd Priority ELECT

2SA1 808 361120 2SA1 Night Preservation Boiler System
CONTROL CABINET ON THE SOUTH SIDE OF THE NIGHT PRESERVATION BOILER 

IS MISSING A CLOSING SCREW
Disapproved 2nd Priority ELECT

2SA1 808 2-AF-HV-0534_UNIT 2 PEGGING STM FRM NPB MOV APPROVED Closed 6/3/13 CG

2SA1 808
2-EC-EC-2111B-05FA_UNIT-2 STG MCC 2: ELECTRIC SUPER 

HEATER CNTRL PNL
Updated system per Bechtel 3/27/13 CG APPROVED Closed 3/27/13 CG

2SA1 808
2-EC-EC-7211C-03FK_UNIT 2 ACC MCC C: NPB FEED WATER 

SKID CNTRL PANEL
Updated system per Bechtel 3/27/13 CG APPROVED Closed 3/27/13 CG

2SA1 808 2-FG-EP-006_UNIT 2 NPB REMOTE CONTROL PANEL Updated system per Bechtel 3/27/13 CG APPROVED Closed 3/27/13 CG

2SA1 808
2-SB-EP-004_UNIT 2 NPB FEED WATER PUMP SKID CONTROL 

PANEL

The system designated as 2SA1 is CONDITIONALLY APPROVED. The alarm for 

both purge/pressurized panels were verified audibly and visually, witnessed in 

the field and the Unit 2 Plant Services Building control room monitor.  This 

CONDITIONAL APPROVAL is granted for introduction of gas, testing and 

commissioning of the Night Preservation Boiler.  Final approval will be granted 

upon  verification of the purge/pressurization alarm at the Administration 

Control Room when it is operational.

Updated system per Bechtel 3/27/13

Disapproved 1st Priority

2SA1 808
2-SB-EPP-003_UNIT 2 ELECTRIC SUPER HEATER CONTROL 

PANEL
Updated system per Bechtel 3/27/13 CG APPROVED Closed 3/27/13 CG
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2SA2 1100 System 2SA2 Auxiliary Steam System

2SA2 System Approved - Boiler Steam Piping Inspection. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure Test Reports 

are attached. In-Service leak tests were performed on portions of this system as 

allowed by ASME B31.1. See the attached.

APPROVED Closed 3/4/2014 TV

2SA2 811 2SA2 Auxilliary Boiler System

System 2SA2 - See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Laws Ordinance’s, Regulation and 

standards.

Disapproved

2SA2 811 88662 2SA2 Auxilliary Boiler System
COMPLETE INSTRUMENTATION BOILER RETUBE WORK RESTORATION. 

RECONNECT CONTROL VALVES AND PSV DRAIN LINES. RETUBE 002-SB-PIT-46
Closed CBO App. NR 2/11/2014 TV SU-INSTR

2SA2 811 89968 2SA2 Auxilliary Boiler System REPLACE OPEN RTD (WINDING RTD # TD4) IN UNIT 2 FD FAN. Closed CBO App. NR 2/11/2014 TV SU-ELECT

2SA2 811 361956 2SA2 Auxilliary Boiler System 2-EC-EC-2111B-07FG-R:  INSTALL PERMANENT TAG ON BUCKET Closed CBO App. NR 2/10/2014 TV ELECT

2SA2 811 361957 2SA2 Auxilliary Boiler System
SETROUTE ERROR:  REMOVE '2-EC-EC-7211B-08FC LIGHTING TRANSFORMER 

#191' FROM 2SA2.  THIS SHOULD BE IN 2EL1.
Closed CBO App. NR 2/12/2014 SH SU-ELECT

2SA2 811 361958 2SA2 Auxilliary Boiler System 2-EC-EC-7211B-09FC:  INSTALL PHASE TAPE APPROVED closed 2-3-2014 RLS SU-ELECT

2SA2 811 361959 2SA2 Auxilliary Boiler System 2-EC-EC-7211B-09FC:  RE-TERM A PHASE APPROVED closed 2-3-2014 RLS SU-ELECT

2SA2 811 361960 2SA2 Auxilliary Boiler System 2-EC-EC-7211C-07FG:  INSTALL PHASE TAPE APPROVED closed 2-3-2014 RLS SU-ELECT

2SA2 811 361961 2SA2 Auxilliary Boiler System 2-EC-EC-7211C-07FI:  INSTALL PHASE TAPE APPROVED closed 2-3-2014 RLS SU-ELECT

2SA2 811 361962 2SA2 Auxilliary Boiler System 2-ES-ES-3111A-03C:  INSTALL GUARD AROUND E-STOP BUTTON Disapproved 1st Priority ELECT

2SA2 811 361963 2SA2 Auxilliary Boiler System
2-ES-ES-3111A-03A:  TERMINAL #4, #8, #12, #16, #20, 24, #28 AND #40 ARE 

UNACCEPTABLE.  EACH HAS 2 WIRES ON 1 LUG.
Disapproved 1st Priority ELECT

2SA2 811 361964 2SA2 Auxilliary Boiler System 2-ES-ES-3111A-03A:  RE-INSTALL PROTECTION BAR Disapproved 1st Priority ELECT

2SA2 811 361965 2SA2 Auxilliary Boiler System 2-ES-ES-3111A-03A:  FIX LOWER BAR ON INSIDE OF CABINET DOOR Disapproved 2nd Priority ELECT

2SA2 811 361966 2SA2 Auxilliary Boiler System 2-ES-ES-3111B-10B:  INSTALL GUARD AROUND E-STOP BUTTON Disapproved 1st Priority ELECT

2SA2 811 361967 2SA2 Auxilliary Boiler System
2-ES-ES-3111B-10A:  TERMINAL #4, #8 ON B, BACKSIDE TERMINAL BLOCK HAS 

3 WIRES ON 1 SCREW
Disapproved 1st Priority ELECT

2SA2 811 361968 2SA2 Auxilliary Boiler System
2-ES-ES-3111B-10A:  TERMINAL #32 ON C, BACKSIDE TERMINAL BLOCK HAS 3 

WIRES ON 1 SCREW
Disapproved 1st Priority ELECT

2SA2 811 361969 2SA2 Auxilliary Boiler System
2-ES-ES-3111B-10A:  TERMINAL #14 HAS WRONG SIZE LUG ON B, SIDE 

TERMINAL
Disapproved 1st Priority ELECT

2SA2 811 361970 2SA2 Auxilliary Boiler System
2-ES-ES-3111B-10A:  TERMINAL #23 HAS 3 WIRES ON 1 SCREW ON B, SIDE 

TERMINAL
Disapproved 1st Priority ELECT

2SA2 811 361971 2SA2 Auxilliary Boiler System 2-ES-ES-3111B-10C:  INSTALL GUARD AROUND E-STOP BUTTON Disapproved 1st Priority ELECT

2SA2 811 361972 2SA2 Auxilliary Boiler System 2-SB-EV-001:  HOUSEKEEPING ON TOP OF CABINET Disapproved 2nd Priority ELECT

2SA2 811 361973 2SA2 Auxilliary Boiler System 2-SB-EV-001:  SEAL ALL FLOOR CONDUITS INSIDE VFD BUILDING Disapproved 2nd Priority ELECT

2SA2 811 361974 2SA2 Auxilliary Boiler System INSTALL ENCLOSURE ON 2-AA-FIT-7062 Disapproved 1st Priority INSTR

2SA2 811 361975 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AA-PV-7052 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361976 2SA2 Auxilliary Boiler System MISSING CONDULET TEE COVER OFF 2-AF-HV-0538 Disapproved 1st Priority ELECT

2SA2 811 361977 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AF-HV-0538 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361978 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AA-V-008 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361979 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AA-V-009 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361980 2SA2 Auxilliary Boiler System INSULATION TAG IS WRONG ON 2-AA-V-030 Closed CBO App. NR N/A 11/19/13 SH INSUL

2SA2 811 361981 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AA-PI-0025 Closed CBO App. NR 2/10/2014 TV INSTR

2SA2 811 361982 2SA2 Auxilliary Boiler System REPLACE BROKEN ENCLOSURE FOR 2-AA-PIT-0024. Disapproved 1st Priority INSTR

2SA2 811 361983 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AA-PIT-0024 ENCLOSURE Closed CBO App. NR 2/10/2014 TV INSTR

2SA2 811 361984 2SA2 Auxilliary Boiler System SWITCH 2-AA-V-076 AND 2-AA-V-077 TAGS Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361985 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-FG-EP-001-EPB Closed CBO App. NR 2/10/2014 TV ELECT

2SA2 811 361986 2SA2 Auxilliary Boiler System
INSTRUMENT TUBING ON THE NORTH SIDE OF THE AUX BOILER IS NOT 

CONNECTED
Closed CBO App. NR N/A 11/19/13 SH INSTR

2SA2 811 361987 2SA2 Auxilliary Boiler System BIAS VALVE TO PILOT HAS AN INTERFERENCE WITH GUARDRAIL (NORTH SIDE) Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 361988 2SA2 Auxilliary Boiler System
MISSING CONDULET COVER SCREWS OFF MIDDLE FIT ON NORTH SIDE 

PLATFORM
APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 361989 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-FV-0064 Closed CBO App. NR 2/10/2014 TV PIPING
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2SA2 811 361990 2SA2 Auxilliary Boiler System NEED CONDUIT CLAMP OFF SPACE HEATER ON FD FAN MOTOR APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 361991 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-TE-0062 Closed CBO App. NR 2/10/2014 TV INSTR

2SA2 811 361992 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-TE-0064 Closed CBO App. NR 2/10/2014 TV INSTR

2SA2 811 361993 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-FV-0060 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361994 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-FV-0056 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361995 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-FV-0058 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 361996 2SA2 Auxilliary Boiler System PIPING/TUBING IS NOT COMPLETED FOR 2-SB-FIT-0052A/B/C Disapproved 2nd Priority INSTR

2SA2 811 361997 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-RP-002 Closed CBO App. NR 2/10/2014 TV ELECT

2SA2 811 361998 2SA2 Auxilliary Boiler System GROUND PLATFORM ON THE NORTH SIDE OF THE AUX BOILER APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 361999 2SA2 Auxilliary Boiler System RESTORE CONNECTION FOR 2-SB-V-078 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362000 2SA2 Auxilliary Boiler System
CONDUIT 21911CX091 NEEDS EXTERNAL GROUND.  ON PLATFORM FOR FGR 

DAMPER (ABOVE FD FAN MOTOR)
APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362001 2SA2 Auxilliary Boiler System

EYS IS NOT POURED ON THE NORTH EAST CORNER OF BURNER OFF 2-FG-EP-

001.  PROVIDE SEPARATION BETWEEN CONDUCTORS AND CALL CBO FOR 

INSPECTION PRIOR TO POURING

APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362002 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AA-PV-7082 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362003 2SA2 Auxilliary Boiler System SEAL CONDUIT AT CABLE TRAY OFF 2-AA-HV-7081 Disapproved 2nd Priority ELECT

2SA2 811 362004 2SA2 Auxilliary Boiler System LOOSE GROUND ON CONDUIT OFF 2-AA-HV-7081 (AT CABLE TRAY) APPROVED closed 2/10/2014 ms ELECT

2SA2 811 362005 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AB-V-724 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362006 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AB-V-843 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362007 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AB-V-723 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362008 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-AF-FO-3022 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362009 2SA2 Auxilliary Boiler System INSULATION COVER IS TOO SMALL ON 2-AF-V-009.  REPLACE COVER. Closed CBO App. NR N/A 11/19/13 SH INSUL

2SA2 811 362010 2SA2 Auxilliary Boiler System SWITCH 2-AA-V-720 AND 2-AA-V-832 TAGS Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362011 2SA2 Auxilliary Boiler System AIR LEAK ON 2-SA-PV-0302 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362012 2SA2 Auxilliary Boiler System
TEMPORARY WIRE INSTALL ON 2-SA-PIT-0304.  REMOVE AND INSTALL 

PERMANENT WIRING.
Disapproved 1st Priority SU-ELECT

2SA2 811 362013 2SA2 Auxilliary Boiler System
CONCRETE STUB UPS ARE NOT ALL GROUNDED ON AUX BOILER CONCRETE 

PAD (NORTH SIDE)
APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362014 2SA2 Auxilliary Boiler System GROUND ALL CABLE TRAY IN AUX BOILER AREA (21910TMB17) APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362015 2SA2 Auxilliary Boiler System ALL CONDUITS ARE NOT BONDED TO CABLE TRAY (21910TMB17) APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362016 2SA2 Auxilliary Boiler System SEAL CONDUIT AT CABLE TRAY (21910TMB17) Disapproved 2nd Priority ELECT

2SA2 811 362017 2SA2 Auxilliary Boiler System MANWAY ON STACK APPEARS TO BE LEAKING (NORTH SIDE) Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362018 2SA2 Auxilliary Boiler System INSTALL 2-SB-MP-001B Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362019 2SA2 Auxilliary Boiler System INSTALL GUARD ON 2-SB-MP-001A-EPB Disapproved 1st Priority ELECT

2SA2 811 362020 2SA2 Auxilliary Boiler System INSTALL GUARD ON 2-SB-MP-001B-EPB Disapproved 1st Priority ELECT

2SA2 811 362021 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-MP-001A-EPB Closed CBO App. NR 2/10/2014 TV ELECT

2SA2 811 362022 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-MP-001B-EPB Closed CBO App. NR 2/10/2014 TV ELECT

2SA2 811 362023 2SA2 Auxilliary Boiler System
INSTALL ALL DISCHARGE PIPING FOR 2-SB-MP-001B WHEN PUMP IS 

REINSTALLED
Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362024 2SA2 Auxilliary Boiler System INSTALL 2-SB-V-005B ON SUCTION SIDE OF 2-SB-MP-001B Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362025 2SA2 Auxilliary Boiler System CHECK VIBRATION ON 2-SB-MP-001A Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362026 2SA2 Auxilliary Boiler System CHECK VIBRATION ON 2-SB-MP-001B Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362027 2SA2 Auxilliary Boiler System VERIFY PIPE STRESS ON 2-SB-MP-001A (NRG TO WITNESS) Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362028 2SA2 Auxilliary Boiler System VERIFY PIPE STRESS ON 2-SB-MP-001B (NRG TO WITNESS) Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362029 2SA2 Auxilliary Boiler System MISSING GROUND ON SOUTH EAST CORNER OF AUX BOILER FEED PUMP SKID APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362030 2SA2 Auxilliary Boiler System MISSING EXTERNAL GROUND ON MOTOR 2-SB-MP-001A APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362031 2SA2 Auxilliary Boiler System MISSING EXTERNAL GROUND ON MOTOR 2-SB-MP-001B APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362032 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-PI-0017 Closed CBO App. NR 2/10/2014 TV INSTR

2SA2 811 362033 2SA2 Auxilliary Boiler System 3" FLEX BROKEN OFF 2-SB-MP-001A MOTOR APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362034 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-PDI-0033 Closed CBO App. NR 2/10/2014 TV INSTR

2SA2 811 362035 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-PDI-0035 Closed CBO App. NR 2/10/2014 TV INSTR

2SA2 811 362036 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAGS ON ALL DISCHARGE VALVES OFF 2-SB-MP-001A&B Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362037 2SA2 Auxilliary Boiler System INSTALL CAP ON 2-SB-V-090 Disapproved 2nd Priority SU-MECH

2SA2 811 362038 2SA2 Auxilliary Boiler System INSTALL NIPPLE AND CAP ON 2-SB-V-025 APPROVED Closed 2/10/2014 TV SU-MECH

2SA2 811 362039 2SA2 Auxilliary Boiler System HOUSEKEEPING AUX BOILER AREA Disapproved 1st Priority CIVIL
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2SA2 811 362040 2SA2 Auxilliary Boiler System INSTALL NIPPLE AND CAP ON 2-SB-V-011 APPROVED Closed 2/10/2014 TV SU-MECH

2SA2 811 362041 2SA2 Auxilliary Boiler System INSTALL NIPPLE AND CAP ON 2-SB-V-010 APPROVED Closed 2/10/2014 TV SU-MECH

2SA2 811 362042 2SA2 Auxilliary Boiler System INSTALL NIPPLE AND CAP ON 2-SB-V-010A APPROVED Closed 2/10/2014 TV SU-MECH

2SA2 811 362043 2SA2 Auxilliary Boiler System SEAL PENETRATION ON BACK OF ENCLOSURE FOR 2-SB-PIT-0046 Closed CBO App. NR N/A 11/19/13 SH INSTR

2SA2 811 362044 2SA2 Auxilliary Boiler System
DRAINS OFF AUX BOILER SILENCERS NEED TO BE ROUTED TO A PERMANENT 

DRAIN
Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362045 2SA2 Auxilliary Boiler System INSTALL ADDITIONAL SUPPORTS/SECURE DRAIN LINES OFF SILENCERS Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362046 2SA2 Auxilliary Boiler System INSTALL CHAIN OPERATOR FOR 2-SB-V-068 Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362047 2SA2 Auxilliary Boiler System WRONG TAG ON 2-SB-HV-0500.  INSTALL CORRECT PERMANENT TAG. Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362048 2SA2 Auxilliary Boiler System ROUTE 2-SB-V-041 TO SAFE LOCATION OR INSTALL CAP Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362049 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-HV-0500B Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362050 2SA2 Auxilliary Boiler System BOND ALL CONDUIT TO CABLE TRAY 21910TMB11 APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362051 2SA2 Auxilliary Boiler System MELTED FLEX OFF 2-SB-HV-0500B Disapproved 1st Priority SU-ELECT

2SA2 811 362052 2SA2 Auxilliary Boiler System BROKEN FLEX OFF 2-SB-TE-0058 Disapproved 1st Priority INSTR

2SA2 811 362053 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-V-044 Closed CBO App. NR 2/10/2014 TV PIPING

2SA2 811 362054 2SA2 Auxilliary Boiler System
RELIEF VALVE 2-SB-PSV-003 NEEDS PLUG IN DISCHARGE/OUTLET OR NEEDS TO 

BE PIPED TO A DRAIN
Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362055 2SA2 Auxilliary Boiler System
CONDUITS AT SOUTH EAST CORNER OF AUX BOILER ARE NOT BONDED TO 

CABLE TRAY
APPROVED Closed

2/10/2014 ms RLS 

02-12-2014
ELECT

2SA2 811 362056 2SA2 Auxilliary Boiler System
CONDUITS AT SOUTH EAST CORNER OF AUX BOILER ARE NOT SEALED AT 

CABLE TRAY
APPROVED Closed RLS 02-12-2014 ELECT

2SA2 811 362057 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-HS-0002-EPB Closed CBO App. NR 2/12/2014 SH ELECT

2SA2 811 362058 2SA2 Auxilliary Boiler System
CONDUIT 21911CS044 IS NOT CLAMPED/SUPPORTED TO CABLE TRAY (SOUTH 

EAST CORNER)
APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362059 2SA2 Auxilliary Boiler System INSTALL COVER ON ALL CONDUCTIVITY PROBES ON LE-0013 Closed CBO App. NR N/A 11/19/13 SH SU-INSTR

2SA2 811 362060 2SA2 Auxilliary Boiler System BOND DOOR ON 2-SB-EJ-001 APPROVED Closed 2/10/2014 ms ELECT

2SA2 811 362061 2SA2 Auxilliary Boiler System INSTALL PERMANENT TAG ON 2-SB-EJ-001 Disapproved 2nd Priority CBO App. NR 2/10/2014 TV 2/10/2014 TV ELECT

2SA2 811 362062 2SA2 Auxilliary Boiler System INSTALL CAP ON 2-SB-V-039 Disapproved 2nd Priority SU-MECH

2SA2 811 362063 2SA2 Auxilliary Boiler System BROKEN GAUGE ON 2-FG-FR-568 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362064 2SA2 Auxilliary Boiler System TIGHTEN SET SCREW ON COVER ON BSV-524 Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362065 2SA2 Auxilliary Boiler System TIGHTEN SET SCREW ON COVER ON BSV-566 Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362066 2SA2 Auxilliary Boiler System TIGHTEN SET SCREW ON COVER ON BSV-520 Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362067 2SA2 Auxilliary Boiler System TIGHTEN SET SCREW ON COVER ON BSV-568 Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362068 2SA2 Auxilliary Boiler System INSTALL ADDITIONAL SUPPORT TO VENT PIPING ON BSV-567 Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362069 2SA2 Auxilliary Boiler System INSTALL ADDITIONAL SUPPORT TO VENT PIPING ON BSV-523 Closed CBO App. NR N/A 11/19/13 SH PIPING

2SA2 811 362070 2SA2 Auxilliary Boiler System 2-AA-HV-7058 IS LEAKING OIL Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811 362071 2SA2 Auxilliary Boiler System 2-AA-HV-7078 IS LEAKING OIL Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SA2 811
2-EC-EC-2111B-07FG-R_UNIT 2 STG MCC: FD FAN VFD AUX 

SUPPLY

9/4/13 C.G.

Added per bechtel startup 9/4/13
APPROVED Closed 9/4/13 C.G.

2SA2 811
2-EC-EC-7211B-08FC_UNIT 2 ACC MCC B: LIGHTING 

TRANSFORMER #191
APPROVED Closed 3/1/13 CG

2SA2 811
2-ES-ES-3111A-03C_UNIT 2 4.16KV ESS SERV SWG A-AUX BLR 

FW PMP 1A
APPROVED Closed 3/1/13 CG

2SA2 811
2-ES-ES-3111B-10B_UNIT 2 4.16KV SWGR B-AUX BLR FORCED 

DRAFT FAN
APPROVED Closed 3/1/13 CG

2SA2 811
2-ES-ES-3111B-10C_UNIT 2 4.16KV SWGR B-AUX BLR FEED 

PMP B
APPROVED Closed 3/1/13 CG

2SA2 811
2-FG-EP-002_UNIT 2 AUX BOILER FG SYS IGNITION XFMR 

PANEL
APPROVED Closed 3/1/13 CG

2SA2 811 2-FG-EP-004_UNIT 2 AUX BOILER MFT PANEL APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-AIT-0076_UNIT 2 AUX BLR STACK O2 APPROVED Closed 3/1/13 CG
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2SA2 811
2-SB-CP-0013_UNIT 2 AUX BLR DRM LVL COLUMN CONTROL 

PANEL
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-EP-001_UNIT 2 AUX BLR FDFAN VIBRTION & TEMP 

ELEMENT JB
APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-EV-001_UNIT 2 AUX BOILER FD FAN VFD APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-HS-0002_UNIT 2 AUX BLR DRUM LEVEL BYPASS PB APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-HV-0036-EJC_UNIT 2 AUX BLR IST SH DRN VLV SOV JB APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-HV-0500A_UNIT 2 AUX BLR OUTLET STEAM VLV APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-HV-0500B_UNIT 2 AUX BLR OUTLET STEAM VLV APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-HV-0501_UNIT 2 AUX BIR MUD DRUM BD VALVE APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-HV-0502_UNIT 2 AUX BLR MUD DRUM BD VLV APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MA-001-EJB2_UNIT 2 AUX BOILER FD FAN SPACE HEATER 

TB
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MA-001-EJB3_UNIT 2 AUX BOILER FORCED DRAFT FAN 

PWR TB
APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-MA-001-EPB_UNIT 2AUX BOILER FD FAN EMRG PB APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MA-001-HTR1_UNIT 2 AUX BOILER FD  FAN BEARING 

HEATER (NDE)
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MA-001-HTR2_UNIT 2 AUX BOILER FD  FAN BEARING 

HEATER (DE)
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MA-001-TH1_UNIT 2 AUX BOILER FD  FAN BRNG 

THERMOSTAT (NDE)
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MA-001-TH2_UNIT 2 AUX BOILER FD  FAN BRNG 

THERMOSTAT (DE)
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MP-001A-EJB1_UNIT 2 AUX BOILER FEEDWATER PUMP 

#1A PWR TB
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MP-001A-EJB2_UNIT 2 AUX BOILER FEEDWATER PUMP 

#1A HTR TB
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MP-001A-EPB_UNIT 2 AUX BOILER FEEDWATER PUMP A 

E-STOP PB
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MP-001B-EJB1_UNIT 2 AUX BOILER FEEDWATER PUMP 

#1B PWR TB
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MP-001B-EJB2_UNIT 2 AUX BOILER FEEDWATER PUMP 

#1B HTR TB
APPROVED Closed 3/1/13 CG

2SA2 811
2-SB-MP-001B-EPB_UNIT 2 AUX BOILER FEED WATER PUMP E-

STOP PB
APPROVED Closed 3/1/13 CG

2SA2 811 2-SB-RP-0002_UNIT 2 AUX BOILER DRM LVL CONTROL PANEL APPROVED Closed 3/1/13 CG

2SA2 811
2-EC-EC-2111B-07FG-R_UNIT 2 STG MCC 2: FD FAN VFD AUX 

SUPPLY
Not walked/inspected. Disapproved 1st Priority

2SA2 811
2-EC-EC-7211B-09FC_UNIT 2 ACC MCC B: AUX BOILER OUTLET 

STEAM VLV#A
Not walked/inspected. Disapproved 1st Priority

2SA2 811
2-EC-EC-7211C-07FG_UNIT 2 ACC MCC C: AUX BOIL MUD 

DRUM BLWDN VLV #502
Not walked/inspected. Disapproved 1st Priority

2SA2 811
2-EC-EC-7211C-07FI_UNIT 2 ACC MCC C: AUX BOILER OUTLET 

STEAM VALVE #B
Not walked/inspected. Disapproved 1st Priority

2SC1 363535

OWNER HAS PROVIDED SOME PUNCHLIST ITEMS ON TURNOVER PACKAGES 

THAT WERE ACCEPTED BY SP. AT THIS TIME IT’S NOT CLEAR IF BECHTEL 

ASSIGNED A PL # FOR THESE ITEMS. BECHTEL TO REVIEW ALL ‘APPROVED’ 

OWNER PACKAGES ON U1 AND CHECK THAT ANY NEW ADDITIONAL OWN

Closed CBO APP. NR N/A 1/8/14 SH MGMT

2SC1 363536

OWNER HAS REJECTED 9 TURNOVER BOOKS AT TIME OF SC. BECHTEL TO 

RESUBMIT TO OWNER AFTER ADDRESSING OWNER REJECTION COMMENTS. 

OWNER THEN HAS 10 DAY TO REVIEW RESOLUTION OF REJECTED ITEMS AND 

ADVISE OF STATUS.

Closed CBO APP. NR N/A 1/8/14 SH MGMT

2SC1 363537

OWNER WILL COMPLETE REVIEW OF REMAINING TURNOVER BOOKS AND WILL 

PROVIDE COMMENTS AS PL ITEMS (WHICH OWNER AGREES WILL BE LIMITED 

TO ITEMS RELATED TO DOCUMENTATION) BY 30JAN14 OR 30 DAYS FROM 

RECEIPT OF TURNOVER PACKAGE.

Closed CBO APP. NR N/A 1/8/14 SH MGMT

2SC1 363538
FINALIZE WET SPRINKLER SYSTEM IN CONTROL, BATTERY, AND ELECTRICAL 

ROOMS (REMOVAL OR MODIFICATION).
Disapproved 1st Priority CONSTR
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2SC1 363539 IMPLEMENT DESIGN CHANGE TO PREVENT CCW HEAD TANK OVERFLOW. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363540
DESIGN AND INSTALL WASTE WATER TANK FILTER IN LIEU OF OILY WATER 

SEPARATOR
Closed CBO APP. NR N/A 1/8/14 SH PE

2SC1 363541 REPLACE VANDALIZED HELIOSTATS Closed CBO APP. NR N/A 1/8/14 SH CONSTR

2SC1 363542

COMPLETE FINAL AUDIT OF BECHTEL’S TEST & INSPECTION REPORTS TO 

ENSURE ALL REQUIRED TESTS & INSPECTIONS HAVE BEEN DONE AND 

RECORDED

Closed CBO APP. NR N/A 1/8/14 SH CONSTR

2SC1 363543 IMPLEMENT ACC FAN VIBRATION FIX Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363544 RUN MAIN BFP AT FULL SPEED AND COLLECT VIBRATION Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363545
COMPLETE ELECTRIC FIRE PUMP MODIFICATIONS TO ACHIEVE SATISFACTORY 

MOTOR VIBRATION VALUES.
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363546 RESOLVE ACC DUCT REPAIR Closed CBO APP. NR N/A 1/8/14 SH PE

2SC1 363547

EVALUATE CONDITION AND REPAIR, REPLACE, OR PROVIDE SPARE PARTS FOR 

SRSG & BOP VALVES DUE TO NOT USING STARTUP TRIM OR BLOW THROUGH 

KITS.

Closed CBO APP. NR N/A 1/8/14 SH SU-MGMT

2SC1 363548

PERFORM IMPELLER CLEARANE CHECKS ON HORIZONTAL GOULDS PUMPS.  SP 

PLANS TO SPOT CHECK PUMPS (WITNESSED BY BECHTEL).  IF ANY FOUND TO 

BE OUT OF TOLERANCE, SP WANTS BECHTEL TO CHECK ALL REMAINING 

PUMPS. BECHTEL HAS NOT AGREED TO THIS RESOLUTION.

Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363549

ADDRESS THE IMPACT OF RUNNING SUBFP ON VFD NOT BYPASS (ONLY DONE 

ON UNIT 2). IF MOTOR MANUFACTURER AGREES THAT IT WAS OK THEN CO TO 

INSTALL MUST BE REFUNDED BY BECHTEL

Closed CBO APP. NR N/A 1/8/14 SH PE

2SC1 363550 CORRECT BOLTED TANKS LEAKING AT TOP JOINT THAT WAS NOT SEALED Closed CBO APP. NR N/A 1/8/14 SH CONSTR

2SC1 363551 INSTALL U1 33KV AVIAN PROTECTION Closed CBO APP. NR N/A 1/8/14 SH CONSTR

2SC1 363552 IMPLEMENT SUBFP EVENTS 1&2 FINAL RESOLUTION Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363553 TURN OVER CAPITAL SPARES AT SUBSTANTIAL COMPLETION OF 3RD UNIT Closed CBO APP. NR N/A 1/8/14 SH CONSTR

2SC1 363554 TURN OVER SOLAR FIELD SPARES Closed CBO APP. NR N/A 1/8/14 SH CONSTR

2SC1 363555
COMPLETE  LO RESERVOIR DEMISTER FAN MODIFICATION AND VERIFY ISSUE 

RESOLVED
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363556 TURNOVER KEYS TO PSB AND EQUIPMENT Closed CBO APP. NR N/A 1/8/14 SH SU-MGMT

2SC1 363557
CONFIRM SUBFP OIL LEAKING FROM VENT IS RESOLVED AND ACCEPTABLE TO 

VENDOR
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363558
MODIFY STG FIRE PROTECTION TO ALLOW SYSTEM TO REMAIN IN SERVICE 

WITHOUT EXCITER CONCERNS.
Disapproved 1st Priority PE

2SC1 363559 ADDRESS VACUUM LEAKS AND PROVIDE LIST OF LEAKS FOUND/FIXED. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363560 RESOLVE CBO DISPUTED ITEMNS. Closed CBO APP. NR N/A 1/8/14 SH CONSTR

2SC1 363561
ADDRESS SP COMMENTS TO SIEMENS PIPE STRESS REPORT (SUBMITTED WEEK 

OF DEC 23, 2013)
Closed CBO APP. NR N/A 1/8/14 SH PE

2SC1 363562 PROVIDE FINAL CERTIFICATION OF POTABLE WATER SYSTEM. Disapproved 1st Priority SU-MECH

2SC1 363563
DESIGN AND IMPLEMENT ESD WHERE SOFTWARE CANNOT BYPASS A SFT.  

(DETERMINE RESPONSIBLE COMPANY.)
Closed CBO APP. NR N/A 1/8/14 SH PE

2SC1 363564 RESOLVE AUX BOILER BLOWDOWN TANK STEAM/WATER SPILL ISSUE. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SC1 363565 PROVIDE RACKING TOOL FOR MV CONTACTORS. Closed CBO APP. NR N/A 1/8/14 SH SU-ELECT

2SC1 363566 ADDRESS MBFP INSPECTION OF THE GEARBOX TOOTH MESH. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

2SD1 911 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  

Inspection of System 2SD1 – Disapproved- See attachment for items inspected 

and for the remaining items which require inspection for final approval, the 

work is not in compliance with approved plans and applicable (LORS) Local 

Ordinance’s, Regulation and standards.

Disapproved

2SD1 911 66972 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  PULL AND TERMINATE CABLE 2SD03ASD TO: 2-SD-HV-0018, TO: 2-CJC-227 Disapproved 1st Priority ELECT

2SD1 911 66978 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  PULL AND TERMINATE CABLE2SD03AXC TO: 2-SD-TE-0012, TO: 2-CJC-228 Disapproved 1st Priority ELECT

2SD1 911 66979 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  PULL AND TERMINATE CABLE 2SD03AXE TO: 2-SD-PV-0007, TO: 2-CJC-228 Disapproved 1st Priority ELECT
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2SD1 911 361718 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  2-SD-TE-0006 IS LOOSE APPROVED Closed RLS 02-04-2014 INSTR

2SD1 911 361719 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INCOMPLETE CONTROL WIRING TO 2-SD-PV-0007 Disapproved 2nd Priority ELECT

2SD1 911 361720 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-SD-FO-0008 Closed CBO APP. NR 2/10/2014 TV PIPING

2SD1 911 361721 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-SD-V-003 Closed CBO APP. NR 2/10/2014 TV PIPING

2SD1 911 361722 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-SD-FO-0003 Closed CBO APP. NR 2/10/2014 TV PIPING

2SD1 911 361723 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  LOCK OPEN 2-SD-V-008 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SD1 911 361724 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  LOCK OPEN 2-SD-V-002 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SD1 911 361725 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  TERMINATE 3-SD-TE-0012 APPROVED Closed 2/10/2014 ms ELECT

2SD1 911 361726 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-SD-V-010 Closed CBO APP. NR 2/10/2014 TV PIPING

2SD1 911 361727 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-SD-MU-005-EPB Closed CBO APP. NR 2/10/2014 TV ELECT

2SD1 911 361728 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  PERFORM ALL GEARBOX INSPECTIONS AS REQUIRED BY VENDOR MANUAL Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SD1 911 361729 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-AE-MP-001-EJB6 Closed CBO APP. NR 2/10/2014 TV ELECT

2SD1 911 361730 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  COMPLETE INSTALLATION OF WOODYARD ACTUATOR Closed CBO App. NR N/A 11/19/13 SH MECH

2SD1 911 361731 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  
FLEX CONNECTORS NOT CONNECTED TO ANYTHING ON SOUTH SIDE OF BFPT 

(ABOVE TE-1261)
APPROVED Closed 2/10/2014 ms ELECT

2SD1 911 361732 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  FINISH ELECTRICAL INSTALLATION ON 2-SD-FV(HV)-1376 (ON BFPT SKID) APPROVED Closed 2/10/2014 ms ELECT

2SD1 911 361733 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL VIBRATION PROBE VE-1214X Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SD1 911 361734 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL VIBRATION PROBE VE-1214Y Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SD1 911 361735 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  VALVE PCV-1360 IS MISSING TUBING Closed CBO App. NR N/A 11/19/13 SH INSTR

2SD1 911 361736 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PI-1372 Closed CBO App. NR N/A 11/19/13 SH INSTR

2SD1 911 361737 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  
INSTALL PERMANENT TAG ON E-STOP ON THE NORTH WEST CORNER OF THE 

BFPT SKID.
Closed CBO APP. NR 2/10/2014 TV ELECT

2SD1 911 361738 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  E-STOP ON THE NORTH WEST CORNER OF THE BFPT SKID IS BROKEN.  REPLACE. Disapproved 1st Priority SU-ELECT

2SD1 911 361739 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  BRACKET NOT INSTALLED ON THE BACK OF 2-AE-MP-001-EJB6 Disapproved 2nd Priority ELECT

2SD1 911 361740 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-AE-MP-001-EJB6 Closed CBO APP. NR 2/10/2014 TV ELECT

2SD1 911 361741 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  TIGHTEN LOOSE HARDWARE ON TURBINE INBOARD BEARING Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SD1 911 361742 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  COVER/SEAL ELECTRICAL BOX ON THE SOUTH EAST CORNER OF THE BFPT APPROVED Closed 2/10/2014 ms ELECT

2SD1 911 361743 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  

ROTATE INSTRUMENT PANEL (DISPLAYS PRESSURE/SPEED) ON THE NORHT 

WEST CORNER OF THE BFPT SKID TO FACE NORTH (CURRENTLY NOT EASILY 

VISIBLE/ACCESSIBLE)

Closed CBO App. NR N/A 12/02013 TV ELECT

2SD1 911 361744 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-AE-MP-001-EJB3 Closed CBO APP. NR 2/10/2014 TV ELECT

2SD1 911 361745 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL PERMANENT TAG ON 2-AE-MP-001-EJB4 Disapproved 2nd Priority ELECT

2SD1 911 361746 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  2-AE-MP-001-EJB3:  TERMINAL #1 AND #2 ARE INCORRECTLY WIRED APPROVED Closed 2/10/2014 ms ELECT

2SD1 911 361747 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  INSTALL COUPLING GUARD BETWEEN BFPT AND GEARBOX Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SD1 911 361748 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  HOUSKEEPING ON BFPT SKID Closed CBO App. NR N/A 11/19/13 SH CIVIL

2SD1 911 361749 System 2SD1 ,Boiler Feed Pump Turbine , Unit 2.  
INSTALL GUARD ON E-STOP ON THE NORTH WEST CORNER OF THE BFPT SKID 

(AFTER BROKEN E-STOP IS REPLACED)
Disapproved 1st Priority ELECT

2SD1 911 2-SD-HSE-3100_UNIT 2 BFPT TRIP FROM LCL CTRL PNL Updated system per Bechtel 3/27/13 APPROVED Closed 3/27/2013

2SL1 1114 System 2SL1 Seal Steam System

System 2SL1 Boiler Steam Piping Inspection- Disapproved - This is an update to 

a startup to owner walk down, see attached  for clarifications.. Pressure testing 

reports are attached. Referenced isometrics may not have been CBO reviewed 

and approved and are used to complete a QA/QC verification. Pressure testing 

has been performed to satisfy requirements of ASME B31.1. Final inspection 

and QA/QC review of piping system required for approval.

Disapproved

2SL1 1114 85641 System 2SL1 Seal Steam System INSTALL SPOOL 002-PS-SL-3005 ON ISO 002-P32-SL-00001 APPROVED Closed 2/11/2014 PIPING

2SL1 1114 85642 System 2SL1 Seal Steam System INSTALL VALVE 002-SL-HV-084 ON ISO 002-P32-SL-00011 APPROVED Closed 2/11/2014 PIPING

2SL1 1114 361618 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-02LCE10AA020 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361619 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-02MAW15AT005 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361620 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-02MAW15AA005 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361621 System 2SL1 Seal Steam System REPLACE SOLENOID AND ATTACHED FLEX ON 2-SL-02LCE10AA050 Disapproved 2nd Priority SU-INSTR

2SL1 1114 361622 System 2SL1 Seal Steam System
PIPE SUPPORT DOWNSTREAM OF 2-SL-02LCE10BP015 IS LOOSE AND NEEDS 

TURNBUCKLE TIGHTENED
Closed CBO App. NR N/A 11/19/13 SH PIPING

2SL1 1114 361623 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-003 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361624 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-009 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361625 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-001 Closed CBO App. NR N/A 11/19/13 SH SU-MECH
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2SL1 1114 361626 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-038 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361627 System 2SL1 Seal Steam System
INSTALL WEATHER COVER (PER SIEMENS P&ID SYMBOL) ON VENT 

DOWNSTREAM OF TERMINAL POINT MAW10/25
Closed CBO App. NR N/A 11/19/13 SH PIPING

2SL1 1114 361628 System 2SL1 Seal Steam System
INSTALL WEATHER COVER (PER SIEMENS P&ID SYMBOL) ON VENT 

DOWNSTREAM OF TERMINAL POINT MAM10/25
Closed CBO App. NR N/A 11/19/13 SH PIPING

2SL1 1114 361629 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-112 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361630 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-020 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361631 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-011 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361632 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-021 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361633 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-113 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361634 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-114 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361635 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-V-113 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361636 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-008 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361637 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-002 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361638 System 2SL1 Seal Steam System LOCK OPEN 2-SL-V-014 Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361639 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-FO-0007 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361640 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-FO-0008 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361641 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-TW-0010 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361642 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-TE-LBA50CT005 Closed CBO APP. NR 2/10/2014 TV INSTR

2SL1 1114 361643 System 2SL1 Seal Steam System 2-SL-TE-LBA50CT005 IS LOOSE Disapproved 1st Priority SU-INSTR

2SL1 1114 361644 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-PY-001 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361645 System 2SL1 Seal Steam System SEAL ALL CONDUIT AT CABLE TRAYS OFF GLAND STEAM CONDENSER Disapproved 2nd Priority ELECT

2SL1 1114 361646 System 2SL1 Seal Steam System SWITCH 2-SL-02MAM10AA010 AND 2-SL-02MAM10AA030 TAGS Disapproved 2nd Priority 2/13/2014 TV PIPING

2SL1 1114 361647 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON MOTOR 2-SL-02MAM10AN010 Closed CBO App. NR 2/13/2014 TV MECH

2SL1 1114 361648 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON MOTOR 2-SL-02MAM10AN005 Closed CBO APP. NR 2/10/2014 TV MECH

2SL1 1114 361649 System 2SL1 Seal Steam System 2-SL-02-MAM10AZ020 HAS INCORRECT TAG.  INSTALL CORRECT TAG. Disapproved 2nd Priority PIPING

2SL1 1114 361650 System 2SL1 Seal Steam System INSTALL PERMANENT TAG ON 2-SL-02-MAM10AZ010 Closed CBO APP. NR 2/10/2014 TV PIPING

2SL1 1114 361651 System 2SL1 Seal Steam System
BOTTOM FLANGE ON 2-SL-02-MAM10AZ020 HAS BOLTS THAT ARE TOO LONG 

(MAKE CONTACT WITH UPPER FLANGE BOLTS).  INSTALL CORRECT BOLTS.
Closed CBO App. NR N/A 11/19/13 SH PIPING

2SL1 1114 361652 System 2SL1 Seal Steam System
BOTTOM FLANGE ON 2-SL-02-MAM10AZ010 HAS BOLTS THAT ARE TOO LONG 

(MAKE CONTACT WITH UPPER FLANGE BOLTS).  INSTALL CORRECT BOLTS.
Closed CBO App. NR N/A 11/19/13 SH PIPING

2SL1 1114 361653 System 2SL1 Seal Steam System 2-SL-02MAM10AN005 LEAKING WATER DURING OPERATION Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361654 System 2SL1 Seal Steam System 2-SL-02-MAM10AZ005 HAS INCORRECT TAG.  INSTALL CORRECT TAG. Closed CBO App. NR N/A 11/19/13 SH PIPING

2SL1 1114 361655 System 2SL1 Seal Steam System 2-SL-02-MAM10AZ005 IS OUT OF TOLERANCE Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 1114 361656 System 2SL1 Seal Steam System 2-SL-02-MAM10AZ015 IS OUT OF TOLERANCE Closed CBO App. NR N/A 11/19/13 SH SU-MECH

2SL1 912 System 2SL1 ,Steam Seal System, Unit 2.

System 2SL1 ,Steam Seal System � Approved � A complete system walk down 

inspection was done. All was found to be in compliance with approved plans, 

specifications and applicable LORS. See attachment for list of inspected and 

approved items.

APPROVED Closed 4/30/2013 MS

2SL1 912
2-EC-EC-2111B-04FC-L_UNIT 2 STG MCC B:STG CRH STEAMTO 

GSS ISOLATION VLV
Identified as approved 4/30/13 MS APPROVED Closed 4/30/13 MS

2SL1 912
2-EC-EC-2111B-04FC-R_UNIT 2 STG MCC B:STG NPB STEAMTO 

GSS ISOLATION VLV
Identified as approved 4/30/13 MS APPROVED Closed 4/30/13 MS

2SL1 912
2-EC-EC-2111B-04FE-L_UNIT 2 STG MCC B: STG AUX BLR 

STMTO GSS ISOLAT.VLV
Identified as approved 4/30/13 MS APPROVED Closed 4/30/13 MS

2SL1 912 2-SL-HV-0502_UNIT 2 STG CRH STEAM TO GSS ISOLATION VLV Identified as approved 4/30/13 MS APPROVED Closed 4/30/13 MS

2SL1 912 2-SL-HV-0504_UNIT 2 STG NPB STEAM TO GSS ISOLATION VLV Identified as approved 4/30/13 MS APPROVED Closed 4/30/13 MS

2SL1 912
2-SL-HV-0506_UNIT 2 STG AUX BLR STEAM TO GSS ISOLATION 

VLV
Identified as approved 4/30/13 MS APPROVED Closed 4/30/13 MS

2TL1 913 System 2TL1 , WSAC Chemical Injection , Unit 2.
Inspection of System 2TL1 , WSAC Chemical Injection System-DISSAPPROVED- 

See attachment  for clarification. 
Disapproved 2/25/14 MS

2TL1 913 89314 System 2TL1 , WSAC Chemical Injection , Unit 2. DEBRIS IN CABINET 2-TL-EP-001 APPROVED Closed 2/25/14 MS SU-ELECT

2TL1 913 89315 System 2TL1 , WSAC Chemical Injection , Unit 2. INSTALL MISSING WIREWAYS IN CABINET 2-TL-EP-001 APPROVED Closed 2/25/14 MS SU-ELECT

2TL1 913 89316 System 2TL1 , WSAC Chemical Injection , Unit 2. INSTALL PERMANENT TAG ON CABINET 2-TL-EP-001 (LABEL NOT ACCEPTABLE) Closed CBO App. NR 2/10/2014 TV SU-ELECT

2TL1 913 89317 System 2TL1 , WSAC Chemical Injection , Unit 2.
REPAIR STICKYBACK INSIDE CABINET 2-TL-EP-001 HOLDING WIRES TO CLOSE 

CABINET DOOR
APPROVED Closed 2/13/2014 ms SU-ELECT

2TL1 913 89318 System 2TL1 , WSAC Chemical Injection , Unit 2. TIGHTEN ALL HARDWARE FOR TL PIPE HANGERS Disapproved 2nd Priority PIPING
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2TL1 913 89319 System 2TL1 , WSAC Chemical Injection , Unit 2. DEBRIS IN CABINET 2-TL-EP-003 Disapproved 2nd Priority SU-ELECT

2TL1 913 89320 System 2TL1 , WSAC Chemical Injection , Unit 2. INSTALL MISSING WIREWAYS IN CABINET 2-TL-EP-003 Disapproved 2nd Priority SU-ELECT

2TL1 913 89321 System 2TL1 , WSAC Chemical Injection , Unit 2. INSTALL PERMANENT TAG ON CABINET 2-TL-EP-003 (LABEL NOT ACCEPTABLE) Closed CBO App. NR 2/10/2014 TV SU-ELECT

2TL1 913 89322 System 2TL1 , WSAC Chemical Injection , Unit 2. LOOSE GFCI COVER INSIDE 2-TL-EP-003 Disapproved 2nd Priority SU-ELECT

2TL1 913 89323 System 2TL1 , WSAC Chemical Injection , Unit 2.
BOLTS HOLDING HEATER INSIDE 2-TL-EP-003 NEED TO BE LONGER.  NOT 

ENOUGH THREAD ENGAGEMENT ON THE NUTS INSIDE THE CABINET.
APPROVED Closed 2/13/2014 ms SU-ELECT

2TL1 913 89324 System 2TL1 , WSAC Chemical Injection , Unit 2. LOOSE U-BOLT BY 1-TL-PI-0036 Disapproved 2nd Priority SU-MECH

2TL1 913 89325 System 2TL1 , WSAC Chemical Injection , Unit 2. MISSING DISCHARGE PIPE OFF 002-TL-MP-003A Disapproved 2nd Priority SU-MECH

2TL1 913 89326 System 2TL1 , WSAC Chemical Injection , Unit 2. MISSING CABLE TRAY TAG ON CABLE TRAY NEXT TO 001-TL-MS-002 Closed CBO App. NR 2/10/2014 TV ELECT

2TL1 913 89327 System 2TL1 , WSAC Chemical Injection , Unit 2.
BONDING JUMPER NEEDED FROM VERTICAL CABLE TRAY TO HORIZONTAL 

CABLE TRAY NEXT TO 001-TL-MS-002
APPROVED Closed 2/10/2014 ms ELECT

2TL1 913 89328 System 2TL1 , WSAC Chemical Injection , Unit 2. DEBRIS IN CABINET 2-TL-EP-002 APPROVED Closed 2/13/2014 ms SU-ELECT

2TL1 913 89329 System 2TL1 , WSAC Chemical Injection , Unit 2. INSTALL MISSING WIREWAYS IN CABINET 2-TL-EP-002 Disapproved 2nd Priority SU-ELECT

2TL1 913 89330 System 2TL1 , WSAC Chemical Injection , Unit 2. INSTALL PERMANENT TAG ON CABINET 2-TL-EP-002 (LABEL NOT ACCEPTABLE) Closed CBO App. NR 2/10/2014 TV SU-ELECT

2TL1 913 89331 System 2TL1 , WSAC Chemical Injection , Unit 2.
INSTALL DRAIN PLUG IN CABINET 2-TL-MS-002 (DUE TO CONDUIT COMING 

INTO TOP OF CABINET)
APPROVED Closed 2/13/2014 ms ELECT

2TL1 913 89332 System 2TL1 , WSAC Chemical Injection , Unit 2.
MISSING GROUND INSIDE CABINET 2-TL-EP-001 TO SKID GROUND (INTERNAL 

GROUND BUS BAR TO SKID GROUND)
APPROVED Closed 2/10/2014 ms ELECT

2TL1 913 89333 System 2TL1 , WSAC Chemical Injection , Unit 2.
MISSING GROUND INSIDE CABINET 2-TL-EP-002 TO SKID GROUND (INTERNAL 

GROUND BUS BAR TO SKID GROUND)
APPROVED Closed 2/10/2014 ms ELECT

2TL1 913 89334 System 2TL1 , WSAC Chemical Injection , Unit 2.
MISSING GROUND INSIDE CABINET 2-TL-EP-003 TO SKID GROUND (INTERNAL 

GROUND BUS BAR TO SKID GROUND)
APPROVED Closed 2/10/2014 ms ELECT

2TL1 913 89335 System 2TL1 , WSAC Chemical Injection , Unit 2.
INSTALL TOTE STAND FOR 2-TL-MS-001 (SODIUM HYPOCHLORITE) CHEMICAL 

TOTE
Disapproved 2nd Priority CIVIL

2TL1 913 89336 System 2TL1 , WSAC Chemical Injection , Unit 2.
INSTALL TOTE STAND FOR 2-TL-MS-002 (CORROSION INHIBITOR) CHEMICAL 

TOTE
Disapproved 2nd Priority CIVIL

2TL1 913 89337 System 2TL1 , WSAC Chemical Injection , Unit 2. INSTALL TOTE STAND FOR 2-TL-MS-003 (SODA ASH) CHEMICAL TOTE Disapproved 2nd Priority CIVIL

2TL1 913 360708 System 2TL1 , WSAC Chemical Injection , Unit 2. CHEMICAL IS LEAKING ON STANDPIPE ON 2-TL-MS-001 Closed CBO APP. NR 2/18/14 SH SU-MECH

2TL1 913
2-TL-EP-001_UNIT 2 SODIUM HYPO METERING PMP SKID 

CONTROL PANEL
APPROVED Closed 5/30/13 CG

2TL1 913
2-TL-EP-002_UNIT 2 CORROSION INHIBITOR METER PMP SKD 

CNTRL PNL
APPROVED Closed 5/30/13 CG

2TL1 913
2-TL-EP-003_UNIT 2 DISPERSANT METERING PUMP SKID 

CONTROL PANEL
APPROVED Closed 5/30/13 CG

2VB1 955 2VB1, PSB - HVAC System

Inspection of system 2VB1, PSB - HVAC System – DISAPPROVED - See 

attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards

Disapproved

2VB1 955 91099 2VB1, PSB - HVAC System INSTALL PERMANENT TAG ON 2-VB-CPL-014 Closed CBO App. NR 2/10/2014 TV ELECT

2VB1 955 91100 2VB1, PSB - HVAC System SEAL FLOOR PENETRATIONS UNDER TRANSFORMER 2-EC-ET-371 APPROVED Closed 2/10/2014 ms ELECT

2VB1 955 91101 2VB1, PSB - HVAC System

REDLINE AS-BUILT DRAWING MC401 (25542-000-V1B-AKBS-00327).  

ELECTRICAL STARTERS AND DIFFERENTIAL PRESSURE SWITCHS ARE INSIDE 

ENCLOSURE

Closed CBO App. NR N/A 12/5/2013 SH PE

2VB1 955 91102 2VB1, PSB - HVAC System
INSPECT HUMIDIFIERS (2-VB-HUM-001 & 2-VB-HUM-002) AFTER POTABLE 

WATER SYSTEM IS COMMISSIONED
Disapproved 1st Priority SU-MECH

2VB1 955 91103 2VB1, PSB - HVAC System INSTALL PERMANENT TAG ON MASTER CONTROLLER HVAC PANEL (PSB) Closed CBO App. NR 2/10/2014 TV ELECT

2VB1 955 91104 2VB1, PSB - HVAC System RE-INSTALL LABELS ON BREAKERS INSIDE PANEL L1 APPROVED Closed 2/13/2014 ms ELECT

2VB1 955 91105 2VB1, PSB - HVAC System PROVIDE UPDATED/REDLINED PANEL SCHEDULE INSIDE PANEL L1 Disapproved 1st Priority PE

2VB1 955 91106 2VB1, PSB - HVAC System INSTALL LABELS ON ALL BREAKERS ON PANEL H1 Disapproved 2nd Priority ELECT

2VB1 955 91107 2VB1, PSB - HVAC System LOOSE FLEX TO HVAC UNIT HP-2 Disapproved 2nd Priority ELECT

2VB1 955 91108 2VB1, PSB - HVAC System LOOSE FLEX TO CONDUIT OFF HVAC UNIT HP-2 Disapproved 2nd Priority ELECT

2VB1 955 91109 2VB1, PSB - HVAC System GASKET ISSUE ON CONDULET OFF HVAC UNIT HP-1 (EAST SIDE OF UNIT) APPROVED Closed 2/13/2014 ms ELECT

2VB1 955 91110 2VB1, PSB - HVAC System LOOSE CONDUIT SUPPORTS FOR CONDUIT OFF HVAC UNIT HP-1 APPROVED Closed 2/13/2014 ms ELECT

2VB1 955 91111 2VB1, PSB - HVAC System LOOSE FLEX TO BOX ABOVE HVAC UNIT HP-1 APPROVED Closed 2/13/2014 ms ELECT

2VB1 955 91112 2VB1, PSB - HVAC System INSTALL NEW FILTER ON INLET OFF HVAC UNIT HP-1 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2VB1 955 91113 2VB1, PSB - HVAC System INSTALL PERMANENT TAG ON HVAC UNIT HP-1 Closed CBO App. NR 2/10/2014 TV MECH

2VB1 955 91114 2VB1, PSB - HVAC System INSTALL PERMANENT TAG ON HVAC UNIT HP-2 Closed CBO App. NR 2/10/2014 TV MECH
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2VB1 955 91115 2VB1, PSB - HVAC System

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-1.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE. REFERENCE CMC SECTION 310.5 AND CPC SECTION 606.2.2.

Disapproved 1st Priority MECH

2VB1 955 91116 2VB1, PSB - HVAC System

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-2.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE. REFERENCE CMC SECTION 310.5 AND CPC SECTION 606.2.2.

Disapproved 1st Priority MECH

2VB1 955 91117 2VB1, PSB - HVAC System FILTER FRAME IS BROKEN FOR HVAC UNIT HP-2 Disapproved 2nd Priority SU-MECH

2VB1 955 91118 2VB1, PSB - HVAC System INSTALL PERMANENT TAG ON HVAC UNIT HP-6 Disapproved 1st Priority MECH

2VB1 955 91119 2VB1, PSB - HVAC System GASKET ISSUE ON CONDULET OFF HVAC UNIT HP-6 APPROVED Closed 2/13/2014 ms ELECT

2VB1 955 91120 2VB1, PSB - HVAC System GASKET ISSUE ON CONDULET OFF HVAC UNIT HP-5 APPROVED Closed 2/13/2014 ms ELECT

2VB1 955 91121 2VB1, PSB - HVAC System

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-5.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE. REFERENCE CMC SECTION 310.5 AND CPC SECTION 606.2.2.

Disapproved 1st Priority MECH

2VB1 955 91122 2VB1, PSB - HVAC System

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-6.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE. REFERENCE CMC SECTION 310.5 AND CPC SECTION 606.2.2.

Disapproved 1st Priority MECH

2VB1 955 91123 2VB1, PSB - HVAC System COMPLETE CONDENSATE DRAIN SUPPORTS FOR HVAC UNIT HP-1 Disapproved 2nd Priority PIPING

2VB1 955 91124 2VB1, PSB - HVAC System COMPLETE CONDENSATE DRAIN SUPPORTS FOR HVAC UNIT HP-2 Disapproved 2nd Priority PIPING

2VB1 955 91125 2VB1, PSB - HVAC System COMPLETE CONDENSATE DRAIN SUPPORTS FOR HVAC UNIT HP-3 Disapproved 2nd Priority PIPING

2VB1 955 91126 2VB1, PSB - HVAC System COMPLETE CONDENSATE DRAIN SUPPORTS FOR HVAC UNIT HP-4 Disapproved 2nd Priority PIPING

2VB1 955 91127 2VB1, PSB - HVAC System COMPLETE CONDENSATE DRAIN SUPPORTS FOR HVAC UNIT HP-5 Disapproved 2nd Priority PIPING

2VB1 955 91128 2VB1, PSB - HVAC System COMPLETE CONDENSATE DRAIN SUPPORTS FOR HVAC UNIT HP-6 Disapproved 2nd Priority PIPING

2VB1 955 91129 2VB1, PSB - HVAC System
INSPECT CONDUIT THREADS INSIDE BOTH DISCONNECTS FOR HVAC UNIT HP-4. 

(COULD NOT INSPECT DURING WALKDOWN, POWER WAS ON.)
Disapproved 1st Priority SU-ELECT

2VB1 955 91130 2VB1, PSB - HVAC System
INSPECT CONDUIT THREADS INSIDE BOTH DISCONNECTS FOR HVAC UNIT HP-3. 

(COULD NOT INSPECT DURING WALKDOWN, POWER WAS ON.)
Disapproved 1st Priority SU-ELECT

2VB1 955 91131 2VB1, PSB - HVAC System INSPECT BASIN LEAKING AROUND HVAC UNIT HP-4.  FIX POSSIBLE LEAKS. Disapproved 2nd Priority SU-MECH

2VB1 955 91132 2VB1, PSB - HVAC System
LOOSE FLEX ON HVAC UNIT HP-3 ACTUATOR FOR DUCT TURNING VANE 

(NORTH SIDE)
APPROVED Closed 2/10/2014 ms ELECT

2VB1 955 91133 2VB1, PSB - HVAC System INSTALL PERMANENT TAG ON 1-EC-EP-001-H1 CABINET Closed CBO App. NR 2/10/2014 TV ELECT

2VB1 955 91134 2VB1, PSB - HVAC System
VERIFY EMERGENCY SHUTDOWN OFF ALL EQUIPMENT IN FIRE ALARM 

SITUATION (FACP ITEM)
Disapproved 1st Priority SU-ELECT

2VB1 955 91135 2VB1, PSB - HVAC System
REDLINE 25542-000-E6-VB-00001 BLOCK DIAGRAM TO SHOW STARTERS AND 

PRESSURE SWITCHES INSIDE 2-VB-CPL-014
Disapproved 2nd Priority PE

2VB1 955 237474 2VB1, PSB - HVAC System PROVIDE SCOPE DRAWINGS Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2VB1 955
2-EC-ET-371-E1_50KVA PSB ESSENTIAL LTG/POWER CONST. 

VOLTAGE XFMR
Not walked/inspected. Disapproved 1st Priority

2VB1 955
2-VB-CPL-014_UNIT 2 PSB VENDOR BATTERY RM. CNTRL PNL 

(FULLMER)
Not walked/inspected. Disapproved 1st Priority

2VB1 955 2-EC-ET-371-EJB1_UNIT-2 POWER JUNCTION BOX FOR CVT Not walked/inspected. Disapproved 1st Priority

2VB2 914 System 2VB2 ,EEM - HVAC System , Unit 2.

Inspection of System 2VB2 ,EEM - HVAC System -DISAPPROVED- See 

attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Local Ordinance’s, Regulation and standards.

Disapproved

2VB2 914 91136 System 2VB2 ,EEM - HVAC System , Unit 2. INPUT DESCRIPTION IN SETROUTE FOR 2-VB-EP-005 Disapproved 2nd Priority PE

2VB2 914 91137 System 2VB2 ,EEM - HVAC System , Unit 2. BOND BOTH CONDUITS TO CABLE TRAY OFF 2-VB-EP-190 (21911CS067) APPROVED Closed 2/10/2014 ms ELECT

2VB2 914 91138 System 2VB2 ,EEM - HVAC System , Unit 2. BOND BOTH CONDUITS TO CABLE TRAY OFF 2-VB-EP-191 (21911CS068) APPROVED Closed 2/10/2014 ms ELECT

2VB2 914 91139 System 2VB2 ,EEM - HVAC System , Unit 2. INSTALL PERMANENT TAG ON 2-VB-EP-190 APPROVED Closed 2/10/2014 ms ELECT

2VB2 914 91140 System 2VB2 ,EEM - HVAC System , Unit 2. INSTALL PERMANENT TAG ON 2-VB-EP-191 Disapproved 1st Priority ELECT

2VB2 914 91141 System 2VB2 ,EEM - HVAC System , Unit 2.
TIGHTEN TERMINAL BLOCK IN 2-EC-EC-1050A-04FA everything was live, visual 

only RLS
APPROVED Closed RLS 01-29-2014 SU-ELECT

2VB2 914 91142 System 2VB2 ,EEM - HVAC System , Unit 2. MOVE CONDUIT TAGS TO CORRECT/USED CONDUITS OFF 2-VB-EP-101 Disapproved 2nd Priority ELECT
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2VB2 914 91146 System 2VB2 ,EEM - HVAC System , Unit 2.
NOT ENOUGH CLEARANCE BETWEEN PLATFORM FOR 2-VB-MA-001A LADDER 

AND CONDUIT.  CURRENT DISTANCE IS 23 INCHES.
Disapproved 2nd Priority ELECT

2VB2 914 91147 System 2VB2 ,EEM - HVAC System , Unit 2. SEAL CONDUIT OFF 2-VB-MA-001A AND 2-VB-MA-001B AT CABLE TRAY Disapproved 2nd Priority ELECT

2VB2 914 91148 System 2VB2 ,EEM - HVAC System , Unit 2.

ADJUST 2 CONDUITS OFF 2-VB-MA-001B AWAY FROM UNIT.  LOCATION IS 

JUST OUTSIDE WEST SRSG EEM DOOR.  CURRENT LOCATION IS CAUSING 

CONDUITS TO BEND.

Disapproved 2nd Priority ELECT

2VB2 914 91149 System 2VB2 ,EEM - HVAC System , Unit 2. INSTALL PERMANENT TAG ON 2-VB-MA-001A Disapproved 1st Priority MECH

2VB2 914 91150 System 2VB2 ,EEM - HVAC System , Unit 2. INSTALL PERMANENT TAG ON 2-VB-MA-001B Disapproved 1st Priority MECH

2VB2 914 91151 System 2VB2 ,EEM - HVAC System , Unit 2.
SECURE/BOLT 2-VB-MA-001A TO SUPPORT STRUCTURAL STEEL.  CURRENTLY 

UNIT IS JUST RESTING ON STEEL.
Disapproved 2nd Priority MECH

2VB2 914 91152 System 2VB2 ,EEM - HVAC System , Unit 2.
SECURE/BOLT 2-VB-MA-001B TO SUPPORT STRUCTURAL STEEL.  CURRENTLY 

UNIT IS JUST RESTING ON STEEL.
Disapproved 2nd Priority MECH

2VB2 914 91154 System 2VB2 ,EEM - HVAC System , Unit 2.

ROUTE CONDENSATE DRAINS FOR 2-VB-MA-001A AND 2-VB-MA-001B TO A 

SAFE LOCATION. SEE CMC SECTIONS 1007.0 AND 1018.0 FOR DISCHARGE OF 

STEAM/WATER SECTIONS 1007.0 AND 1018.0.

Disapproved 2nd Priority PIPING

2VB2 914 91155 System 2VB2 ,EEM - HVAC System , Unit 2. LOUVER ON WEST SIDE OF 2-VB-MA-001B IS PROTRUDING FROM THE UNIT Disapproved 2nd Priority SU-MECH

2VB2 914 91156 System 2VB2 ,EEM - HVAC System , Unit 2.
RETURN AIR DUCT INSULATION THROUGH LOUVER FOR 2-VB-MA-711A INSIDE 

WT EEM NEEDS TO BE ADJUSTED FLAT
Disapproved 2nd Priority SU-MECH

2VB2 914 91157 System 2VB2 ,EEM - HVAC System , Unit 2. LOOSE PANEL ON 2-VB-MA-711A Disapproved 2nd Priority MECH

2VB2 914 91158 System 2VB2 ,EEM - HVAC System , Unit 2.
2-EC-EC-7111B-04FE-L: THERE IS NO GROUND TERMINATED FOR 2-JA-EJ-002 

DEMIN SWAS HVAC UNIT
APPROVED Closed 2/10/2014 ms ELECT

2VB2 914 91159 System 2VB2 ,EEM - HVAC System , Unit 2.
2-VB-MA-7111A-03FK: RE-TERM C-PHASE POWER FEED CABLE DUE TO A 

LOOSE STRAND FOR 2-VB-MA-711A UNIT #1
APPROVED Closed RLS 01-29-2014 SU-ELECT

2VB2 914 91160 System 2VB2 ,EEM - HVAC System , Unit 2.

DISCONNECT FOR 2-VB-MA-711C UNIT #3 AND HEATER COMPARTMENT CAN 

NOT BE ACCESSED FROM WT EEM STAIRS/PLATFORM. REFERENCE CMC 

SECTION 305.0.

Disapproved 1st Priority PE

2VB2 914 91161 System 2VB2 ,EEM - HVAC System , Unit 2.
RELOCATE TAG FOR 2-VB-MA-711C UNIT #3 TO OPPOSITE SIDE OF UNIT TO 

ACCESS FROM EAST WT EEM STAIRS/PLATFORM
Closed CBO App. NR N/A 12/5/2013 SH MECH

2VB2 914 91162 System 2VB2 ,EEM - HVAC System , Unit 2. RELOCATE TAG FOR 2-VB-EP-005 TO ACTUAL 2-VB-EP-005 PANEL Disapproved 2nd Priority ELECT

2VB2 914 91163 System 2VB2 ,EEM - HVAC System , Unit 2.
2-EC-EC-7211A-08FG:  WRONG SIZE LUG ON GROUND WIRE FOR ACC EEM 

HVAC UNIT #1 (2-VB-MA-005A)
APPROVED Closed RLS 01-29-2014 SU-ELECT

2VB2 914 91164 System 2VB2 ,EEM - HVAC System , Unit 2.
2-EC-EC-7211B-08FG:  WRONG SIZE LUG ON GROUND WIRE FOR ACC EEM 

HVAC UNIT #2 (2-VB-MA-005B)
APPROVED Closed RLS 01-29-2014 SU-ELECT

2VB2 914 91165 System 2VB2 ,EEM - HVAC System , Unit 2. BALANCE HVAC DAMPERS AND SET POSITION ON ACC EEM HVAC UNIT #1 & #2 Disapproved 2nd Priority SU-MECH

2VB2 914 91166 System 2VB2 ,EEM - HVAC System , Unit 2. INSTALL PERMANENT TAG ON ACC EEM HVAC UNIT #1 Disapproved 1st Priority MECH

2VB2 914 91167 System 2VB2 ,EEM - HVAC System , Unit 2. INSTALL PERMANENT TAG ON ACC EEM HVAC UNIT #2 Disapproved 1st Priority MECH

2VB2 914 91168 System 2VB2 ,EEM - HVAC System , Unit 2.
VERIFY EMERGENCY SHUTDOWN OFF ALL MECHANICAL EQUIPMENT IN FIRE 

ALARM SITUATION (FACP ITEM)
Disapproved 1st Priority SU-ELECT

2VB2 914 237475 System 2VB2 ,EEM - HVAC System , Unit 2. PROVIDE SCOPE DRAWINGS Disapproved 2nd Priority SU-MECH

2VB2 914 2-VB-EP-001_UNIT 2 SRSG EEM HVAC SHUTDOWN PANEL Identified as approved 6/26/13 MS APPROVED Closed 6/26/13 MS

2VB2 914 2-VB-EP-002_UNIT 2 STG EEM HVAC SHUTDOWN PANEL Identified as approved 6/4/13 MS APPROVED Closed  6/4/13 MS

2VB2 914 2-VB-EP-004_UNIT 2 WT EEM HVAC SHUTDOWN PANEL Identified as approved 6/4/13 MS APPROVED Closed  6/4/13 MS

2VB2 914 2-VB-EP-005_UNIT 2 ACC EEM HVAC SHUTDOWN PANEL Identified as approved 6/4/13 MS APPROVED Closed  6/4/13 MS

2VB2 914 2-VB-EP-101_UNIT 2 SRSG EEM HVAC CONTROLLER Identified as approved 6/26/13 MS APPROVED Closed 6/26/13 MS

2VB2 914
2-VB-EP-190_UNIT-2 LEAD/LAG CONT. PNL FOR 10 TON 

BATTERY HVAC
Identified as approved 6/26/13 MS     green tagged 2VB3? APPROVED Closed 6/26/13 MS

2VB2 914
2-VB-EP-191_UNIT-2 LEAD/LAG CONT. PNL FOR 25TON ELEC 

ROOM HVAC
Identified as approved 6/26/13 MS     green tagged 2VB3? APPROVED Closed 6/26/13 MS

2VB2 914 2-VB-MA-001A_UNIT 2 SRSG EEM HVAC #1 BREAKER Identified as approved 6/4/13 MS     APPROVED Closed  6/4/13 MS     

2VB2 914 2-VB-MA-001B_UNIT 2 SRSG EEM HVAC #2 BREAKER Identified as approved 6/27/13 MS   APPROVED Closed 6/27/13 MS   

2VB3 1043 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 

Inspection of System 2VB3 ,EEM - HVAC System -DISAPPROVED- See 

attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved plans 

and applicable (LORS) Laws, Ordinance’s, Regulation and standards

Disapproved

2VB3 1043 91169 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 2-EC-EC-2111A-07FE:  DRESS UP WIRES IN WIREWAY. APPROVED Closed 2/13/2014 ms ELECT

2VB3 1043 91170 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 2-EC-EC-2111B-04FI:  DRESS UP WIRES IN WIREWAY. APPROVED Closed 2/13/2014 ms ELECT

2VB3 1043 91171 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 
REMOVE 2-PF-RM-007 FROM 2VB1 IN SETROUTE AND PLACE IN CORRECT PF 

SYSTEM.
Disapproved 2nd Priority PE
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2VB3 1043 91172 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-190A Closed CBO App. NR 2/10/2014 TV ELECT

2VB3 1043 91173 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-190B Closed CBO App. NR 2/10/2014 TV ELECT

2VB3 1043 91174 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-191A Closed CBO App. NR 2/10/2014 TV ELECT

2VB3 1043 91175 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-191B Closed CBO App. NR 2/10/2014 TV ELECT

2VB3 1043 91176 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-MA-190A Disapproved 1st Priority MECH

2VB3 1043 91177 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-MA-190B Disapproved 1st Priority MECH

2VB3 1043 91178 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-MA-191A Disapproved 1st Priority MECH

2VB3 1043 91179 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-MA-191B Disapproved 1st Priority MECH

2VB3 1043 91180 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EP-006 Closed CBO App. NR 2/10/2014 TV ELECT

2VB3 1043 91182 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 
DUCT HANGER NEEDS DOUBLE NUT FOR HVAC DUCT IN BATTERY ROOM OF 

BPS EEM
Disapproved 2nd Priority MECH

2VB3 1043 91183 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 
HVAC EXHAUST FAN #1 IN BPS EEM BATTERY ROOM DOES NOT WORK.  FAN #2 

SWITCHES BACK ON WHEN TRYING TO TURN ON FAN #1
Disapproved 1st Priority SU-ELECT

2VB3 1043 91184 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 
FOUR SQUARE BOX MISSING COVER OFF FLEX ON HVAC EXHAUST FAN #1 IN 

BPS EEM BATTERY ROOM
APPROVED Closed 2/10/2014 ms ELECT

2VB3 1043 91185 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 
EXHAUST FAN INDICATING LIGHTS FOR ON SHOULD BE RED NOT GREEN ON 

BPS EEM BATTERY ROOM EXHAUST FAN PANEL 2-VB-EP-006
Disapproved 2nd Priority SU-ELECT

2VB3 1043 91186 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 
VERIFY EMERGENCY SHUTDOWN OFF ALL EQUIPMENT IN FIRE ALARM 

SITUATION (FACP ITEM)
APPROVED Closed 2/10/2014 ms SU-ELECT

2VB3 1043 91187 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 
SEAL CONDUIT AT CABLE TRAY OF ALL HVAC UNITS AND ANY OTHER 

CONDUITS OUTSIDE BPS EEM
APPROVED Closed 2/10/2014 ms ELECT

2VB3 1043 91188 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse LOOSE FLEX TO 2-VB-EN-191B APPROVED Closed 2/10/2014 ms ELECT

2VB3 1043 91189 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT 2-VB-MA-190A.  INCORRECT FEMALE PVC TO COPPER 

CONNECTION PER CODE. REFERENCE CMC SECTION 310.5 AND CPC SECTION 

606.2.2.

Disapproved 1st Priority MECH

2VB3 1043 91190 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse 

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT 2-VB-MA-190B.  INCORRECT FEMALE PVC TO COPPER 

CONNECTION PER CODE. REFERENCE CMC SECTION 310.5 AND CPC SECTION 

606.2.2.

Disapproved 1st Priority MECH

2VB3 1043 237476 2VB3 System, Unit 2 HVAC at BCP UPS Ehouse PROVIDE SCOPE DRAWINGS Disapproved 2nd Priority SU-MECH

2VB3 1043
2-EC-EC-2111A-03FK_UNIT 2 STG MCC 1: BCP EEM BATTERY 

ROOM HVAC #1
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-EC-EC-2111A-07FE_UNIT 2 STG MCC 1: BCP EEM ELECTRICAL 

ROOM HVAC #1
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-EC-EC-2111B-04FA_UNIT 2 STG MCC 2: BCP EEM BATTERY 

ROOM HVAC #2
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-EC-EC-2111B-04FI_UNIT 2 STG MCC 2: BCP EEM ELECTRICAL 

ROOM HVAC #2
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-VB-EN-190A_UNIT 2 BCP EEM BATTERY ROOM HVAC #1 

DISCONNECT
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-VB-EN-190B_UNIT 2 BCP EEM BATTERY ROOM HVAC #2 

DISCONNECT
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-VB-EN-191A_UNIT 2 BCP EEM ELEC ROOM HVAC #1 

DISCONNECT
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-VB-EN-191B_UNIT 2 BCP EEM ELEC ROOM HVAC #2 

DISCONNECT
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043
2-VB-EP-006_UNIT-1 SRSG UPS EEM HVAC 

SHUTDOWN/EXHAUST FAN CTRL
Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043 2-VB-MA-190A_UNIT 2 BCP EEM BATTERY ROOM HVAC #1 Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043 2-VB-MA-190B_UNIT 2 BCP EEM BATTERY ROOM HVAC #2 Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043 2-VB-MA-191A_UNIT 2 BCP EEM ELECTRICAL ROOM HVAC #1 Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2VB3 1043 2-VB-MA-191B_UNIT 2 BCP EEM ELECTRICAL ROOM HVAC #2 Identified as approved 03/28/2013 MS APPROVED Closed 03/28/2013 MS

2WB1 816 2WB1 Closed Cooling Water System

This is an inspection of the system designated as 2WB1. See attachment for 

items inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Local Ordinance’s, Regulation and standards.

Disapproved
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2WB1 816 360785 2WB1 Closed Cooling Water System FLANGE BOLTS TO SHORT ON 2-WB-PSV-0931 Disapproved 2nd Priority PIPING

2WB1 816 360786 2WB1 Closed Cooling Water System FLANGE BOLTS TO SHORT ON 2-WB-PSV-0932 Disapproved 2nd Priority PIPING

2WB1 816 360787 2WB1 Closed Cooling Water System INCORRECT VALVE TAG ON 2-WB-PSV-0932.  INSTALL CORRECT TAG. Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360788 2WB1 Closed Cooling Water System
2-EC-EC-7111A-02FK:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360789 2WB1 Closed Cooling Water System
2-EC-EC-7111A-03FC:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360790 2WB1 Closed Cooling Water System
2-EC-EC-7111A-03FE:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360791 2WB1 Closed Cooling Water System
2-EC-EC-7111A-08FF-R:  GROUND NOT ON CORRECT BUCKET.  RE-LOCATE 

GROUND.
APPROVED Closed 2/13/2014 ms SU-ELECT

2WB1 816 360793 2WB1 Closed Cooling Water System
2-EC-EC-7111B-05FE:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360794 2WB1 Closed Cooling Water System
2-EC-EC-7111B-05FG:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360795 2WB1 Closed Cooling Water System
2-EC-EC-7111B-05FI:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360796 2WB1 Closed Cooling Water System
2-EC-EC-7111B-05FK:  WRONG SIZE HOLE IN GROUND LUG.  INSTALL CORRECT 

GROUND LUG.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360797 2WB1 Closed Cooling Water System
2-EC-EC-7211A-01FE:  TWO (2) GROUNDS ON BUCKET.  RE-LOCATE INCORRECT 

GROUND FOR BUCKET TO CORRECT BUCKET.
APPROVED Closed RLS 2-3-2014 SU-ELECT

2WB1 816 360799 2WB1 Closed Cooling Water System INSTALL PERMANENT/PHENOLIC TAG ON 2-EC-EJ-001 Closed CBO App. NR NA 11/13/13 TV ELECT

2WB1 816 360800 2WB1 Closed Cooling Water System
2-WB-EVD-101:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360801 2WB1 Closed Cooling Water System
2-WB-EVD-102:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360802 2WB1 Closed Cooling Water System
2-WB-EVD-103:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360803 2WB1 Closed Cooling Water System
2-WB-EVD-201:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360804 2WB1 Closed Cooling Water System
2-WB-EVD-202:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360805 2WB1 Closed Cooling Water System
2-WB-EVD-203:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360806 2WB1 Closed Cooling Water System
2-WB-EVD-301:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360807 2WB1 Closed Cooling Water System
2-WB-EVD-302:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360808 2WB1 Closed Cooling Water System
2-WB-EVD-303:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360809 2WB1 Closed Cooling Water System
2-WB-EVD-401:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360810 2WB1 Closed Cooling Water System
2-WB-EVD-403:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360811 2WB1 Closed Cooling Water System
2-WB-EVD-405:  GROUND WASHER TOO LARGE.  REPLACE WITH CORRECT SIZE 

WASHER.
APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360812 2WB1 Closed Cooling Water System 2-WB-EVD-403:  MISSING ONE (1) COVER SCREW APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360813 2WB1 Closed Cooling Water System 2-WB-EVD-405:  MISSING ONE (1) COVER SCREW APPROVED Closed 2/27/14 CG ELECT

2WB1 816 360814 2WB1 Closed Cooling Water System
COMPLETE HEAT TRACE ON WB LINES TO AND FROM BOTH (2) BOILER CIRC 

PUMPS
Disapproved 2nd Priority ELECT

2WB1 816 360815 2WB1 Closed Cooling Water System
COMPLETE INSULATION ON WB LINES TO AND FROM BOTH (2) BOILER CIRC 

PUMPS
Disapproved 2nd Priority INSUL

2WB1 816 360816 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-AA-FLX-2046 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360817 2WB1 Closed Cooling Water System INSTALL CAP OFF 2-AA-V-2056 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360818 2WB1 Closed Cooling Water System LOOSE U-BOLT BETWEEN 2-AA-PI-2047 AND 2-AA-TE-2046 Disapproved 1st Priority PIPING

2WB1 816 360819 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-AA-FLX-2546 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360820 2WB1 Closed Cooling Water System INSTALL CAP OFF 2-AA-V-2556 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360821 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-V-611 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360822 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-V-095 Closed CBO App. NR NA 11/13/13 TV PIPING
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2WB1 816 360823 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-850 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360824 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-635 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360825 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-636 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360826 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-FS-0141 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360827 2WB1 Closed Cooling Water System LEAK ON RETURN LINE FLANGE (T4) ON BFP TURBINE LUBE OIL COOLER Disapproved 1st Priority SU-MECH

2WB1 816 360828 2WB1 Closed Cooling Water System INSTALL ENCLOSURE ON 2-WB-PDIS-1152 Disapproved 2nd Priority INSTR

2WB1 816 360829 2WB1 Closed Cooling Water System TWO TAGS ON 2-WB-PI-1154.  REMOVE INCORRECT TAG. Disapproved 2nd Priority INSTR

2WB1 816 360830 2WB1 Closed Cooling Water System TWO TAGS ON 2-WB-PI-2154.  REMOVE INCORRECT TAG. Disapproved 2nd Priority INSTR

2WB1 816 360831 2WB1 Closed Cooling Water System GROUND 2-WB-MP-002A MOTOR APPROVED Closed 2/13/2014 ms ELECT

2WB1 816 360832 2WB1 Closed Cooling Water System EXPANSION JOINT 2-WB-PY-006 IS OUT OF TOLERANCE Disapproved 2nd Priority SU-MECH

2WB1 816 360833 2WB1 Closed Cooling Water System EXPANSION JOINT 2-WB-PY-007 IS OUT OF TOLERANCE Disapproved 2nd Priority SU-MECH

2WB1 816 360834 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-V-HW2W09 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360835 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-FIT-0610 Closed CBO App. NR 2/10/2014 TV INSTR

2WB1 816 360836 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-V-BV2W18 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360837 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-V-BV2W19 Closed CBO App. NR 2/10/2014 TV PIPING

2WB1 816 360838 2WB1 Closed Cooling Water System LOOSE U-BOLT UPSTREAM OF 2-WB-V-HWBUT16 Disapproved 1st Priority PIPING

2WB1 816 360839 2WB1 Closed Cooling Water System TIGHTEN U-BOLT ON PIPE SUPPORT DOWNSTREAM OF 2-WB-V-COBUT14 Disapproved 1st Priority PIPING

2WB1 816 360840 2WB1 Closed Cooling Water System INSTALL CHAIN OPERATORS ON 2-WB-V-HWBUT23 (VALVE INACCESSIBLE) Closed CBO App. NR 1/16/2014 TV PIPING

2WB1 816 360841 2WB1 Closed Cooling Water System INSTALL CHAIN OPERATORS ON 2-WB-V-HWBUT24 (VALVE INACCESSIBLE) Closed CBO App. NR 1/16/2014 TV PIPING

2WB1 816 360842 2WB1 Closed Cooling Water System INSTALL CHAIN OPERATORS ON 2-WB-V-HWBUT31 (VALVE INACCESSIBLE) Closed CBO App. NR 1/16/2014 TV PIPING

2WB1 816 360843 2WB1 Closed Cooling Water System INSTALL CHAIN OPERATORS ON 2-WB-V-HWBUT32 (VALVE INACCESSIBLE) Closed CBO App. NR 1/16/2014 TV PIPING

2WB1 816 360844 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-809 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360845 2WB1 Closed Cooling Water System INSTALL ENCLOSURE ON 2-WB-PIT-0070 Disapproved 2nd Priority INSTR

2WB1 816 360846 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-TE-0072B Closed CBO App. NR NA 11/13/13 TV INSTR

2WB1 816 360847 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-705 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360848 2WB1 Closed Cooling Water System REMOVE TEMPORARY HOSE AND INSTALL CAP ON 2-WB-V-706 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360849 2WB1 Closed Cooling Water System SET IMPELLER CLEARANCE ON 2-WB-MP-001A Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360850 2WB1 Closed Cooling Water System SET IMPELLER CLEARANCE ON 2-WB-MP-001B Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360851 2WB1 Closed Cooling Water System GROUND 2-EB-MT-002 Disapproved 2nd Priority ELECT

2WB1 816 360852 2WB1 Closed Cooling Water System LOOSE U-BOLT BETWEEN 2-WB-V-012 AND 2-WB-V-609 Disapproved 1st Priority PIPING

2WB1 816 360853 2WB1 Closed Cooling Water System LOCK OPEN 2-WB-V-001 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360854 2WB1 Closed Cooling Water System LOCK OPEN 2-WB-V-004 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360855 2WB1 Closed Cooling Water System INSTALL ENCLOSURE ON 2-WB-PDIS-1010 Disapproved 2nd Priority INSTR

2WB1 816 360856 2WB1 Closed Cooling Water System INSTALL ENCLOSURE ON 2-WB-PDIS-2010 Disapproved 2nd Priority INSTR

2WB1 816 360857 2WB1 Closed Cooling Water System REMOVE TEMPORARY HOSE AND INSTALL CAP ON 2-WB-V-701 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360858 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-801 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360859 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-845 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360860 2WB1 Closed Cooling Water System 2-WB-PY-003 EXPANSION JOINT IS OUT OF TOLERANCE Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360861 2WB1 Closed Cooling Water System 2-WB-PY-004 EXPANSION JOINT IS OUT OF TOLERANCE Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360862 2WB1 Closed Cooling Water System SET CONTROL RODS ON 2-WB-PY-003 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360863 2WB1 Closed Cooling Water System SET CONTROL RODS ON 2-WB-PY-004 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360864 2WB1 Closed Cooling Water System MISSING NUT ON ONE CONTROL ROD ON 2-WB-PY-004 Disapproved 1st Priority SU-MECH

2WB1 816 360865 2WB1 Closed Cooling Water System LOCK OPEN 2-WB-V-003 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360866 2WB1 Closed Cooling Water System LOCK OPEN 2-WB-V-006 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360867 2WB1 Closed Cooling Water System INSTALL CHAIN OPERATORS ON 2-WB-V-003 (VALVE INACCESSIBLE) Closed CBO App. NR 1/9/2014 TV PIPING

2WB1 816 360868 2WB1 Closed Cooling Water System INSTALL CHAIN OPERATORS ON 2-WB-V-006 (VALVE INACCESSIBLE) Closed CBO App. NR 1/9/2014 TV PIPING

2WB1 816 360869 2WB1 Closed Cooling Water System STRIPPED SCREW ON 2-WB-MP-001B-EPB APPROVED Closed 2/13/2014 ms SU-ELECT

2WB1 816 360870 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-619 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360871 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-620 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360872 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-646 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360873 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-652 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360874 2WB1 Closed Cooling Water System BROKEN CONDUIT OFF 2-WB-FSL-1150 (T8) AT INLET TO MAIN BFP COOLERS Disapproved 1st Priority SU-ELECT
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2WB1 816 360875 2WB1 Closed Cooling Water System TWO (2) LOOSE U-BOLTS ON 2-PH-WB-120 Disapproved 2nd Priority PIPING

2WB1 816 360876 2WB1 Closed Cooling Water System REMOVE TEMPORARY HOSE OFF 2-WB-V-661 AND INSTALL CAP Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360877 2WB1 Closed Cooling Water System REMOVE TEMPORARY HOSE OFF 2-WB-V-660 AND INSTALL CAP Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360878 2WB1 Closed Cooling Water System
TAG ALL VALVES AND INSTRUMENTS ON WB INLET AND OUTLET LINES TO AUX 

BOILER FEED PUMP SEAL COOLER 001A&B
Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360879 2WB1 Closed Cooling Water System
TAG ALL VALVES AND INSTRUMENTS ON WB INLET AND OUTLET LINES TO AUX 

BOILER FD FAN BEARING
Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360880 2WB1 Closed Cooling Water System INSTALL PERMANENT TAG ON 2-WB-V-042 Closed CBO App. NR NA 11/13/13 TV PIPING

2WB1 816 360881 2WB1 Closed Cooling Water System REMOVE TEMPORARY HOSE ON 2-WB-V-735 AND INSTALL CAP Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360882 2WB1 Closed Cooling Water System MISSING U-BOLT ON PIPE SUPPORT 2-PH-WB-0184 Disapproved 1st Priority PIPING

2WB1 816 360883 2WB1 Closed Cooling Water System REMOVE TEMPORARY HOSE ON 2-WB-V-737 AND INSTALL CAP Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360884 2WB1 Closed Cooling Water System LOOSE FLEX OFF 2-WB-HV-MKA10AA015 APPROVED Closed 2/27/14 CG SU-ELECT

2WB1 816 360885 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-621 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360886 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-622 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360887 2WB1 Closed Cooling Water System INSTALL CAP ON 2-WB-V-613 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360888 2WB1 Closed Cooling Water System
VERIFY ALL VALVES PROVIDED IN WB SYSTEM THAT ARE REQUIRED TO BE 

LOCKABLE ARE LOCAKABLE
Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360889 2WB1 Closed Cooling Water System INSTALL NIPPLE AND CAP ON 2-XW-V-052 Closed CBO App. NR NA 11/13/13 TV SU-MECH

2WB1 816 360890 2WB1 Closed Cooling Water System

INSTALL PERMANENT TAG THAT INCLUDES TAG NUMBERS AND/OR 

DESCRIPTION OF ALL EQUIPMENT ASSOCIAED WITH 2-WB-ME-004 E-STOP (2-

WB-ME-004-EPB)

Closed CBO App. NR 2/10/2014 TV ELECT

2WB1 816 360891 2WB1 Closed Cooling Water System INSTALL GUARD ON E-STOP 2-WB-ME-001-EPB Disapproved 1st Priority ELECT

2WB1 816 360892 2WB1 Closed Cooling Water System INSTALL GUARD ON E-STOP 2-WB-ME-002-EPB Disapproved 1st Priority ELECT

2WB1 816 360893 2WB1 Closed Cooling Water System INSTALL GUARD ON E-STOP 2-WB-ME-003-EPB Disapproved 1st Priority ELECT

2WB1 816 360894 2WB1 Closed Cooling Water System

GREASE RELIEF PLUG/FITTING FOR NON DRIVE END OF WSAC DRY FAN 

MOTORS ARE INACCESSIBLE/NOT VISIBLE.  THIS IS AN ISSUE FOR ALL 9 

MOTORS.

Closed CBO App. NR N/A 12/5/2013 TV PE

2WB1 816 360895 2WB1 Closed Cooling Water System INSTALL PERMANENT/PHENOLIC TAG ON JUNCTION BOX 2-WB-EJB-101 Closed CBO App. NR 2/10/2014 TV ELECT

2WB1 816 360896 2WB1 Closed Cooling Water System INSTALL PERMANENT/PHENOLIC TAG ON JUNCTION BOX 2-WB-EJB-102 Closed CBO App. NR 2/10/2014 TV ELECT

2WB1 816 360897 2WB1 Closed Cooling Water System INSTALL PERMANENT/PHENOLIC TAG ON JUNCTION BOX 2-WB-EJB-201 Closed CBO App. NR 2/10/2014 TV ELECT

2WB1 816 360898 2WB1 Closed Cooling Water System INSTALL PERMANENT/PHENOLIC TAG ON JUNCTION BOX 2-WB-EJB-202 Closed CBO App. NR 2/10/2014 TV ELECT

2WB1 816 360899 2WB1 Closed Cooling Water System INSTALL PERMANENT/PHENOLIC TAG ON JUNCTION BOX 2-WB-EJB-301 Closed CBO App. NR 2/10/2014 TV ELECT

2WB1 816 360900 2WB1 Closed Cooling Water System INSTALL PERMANENT/PHENOLIC TAG ON JUNCTION BOX 2-WB-EJB-302 Closed CBO App. NR 2/10/2014 TV ELECT

2WB1 816 360901 2WB1 Closed Cooling Water System
ROTATE ALL COVERS ON WSAC DRY FAN MOTOR TERMINAL BOXES.  MAJORITY 

ARE CURRENTLY INSTALLED BACKWARDS.
Closed CBO App. NR 1/9/2014 TV ELECT

2WB1 816
2-EC-EC-2111A-05FA_UNIT 2 STG MCC 1: SWAS NIGHT CIRC. 

BOOSTER PUMP
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-02FC_UNIT 2 WT MCC A: WSAC SPRAY PUMP 

3A
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-02FI_UNIT 2 WT MCC A: WSAC VFD FOR FAN  

MOTORS 403,404
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-02FK_UNIT 2 WT MCC A:VFD FOR DRY UNIT-1 

AIR CLR FAN 102
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-03FA_UNIT 2 WT MCC A:VFD FOR DRY UNIT-2 

AIR CLR FAN 202
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-03FC_UNIT 2 WT MCC A:VFD FOR DRY UNIT-3 

AIR CLR FAN 302
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-03FE_UNIT 2 WT MCC A:VFD FOR DRY UNIT-3 

AIR CLR FAN 301
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-04FA_UNIT 2 WT MCC A: CLOSED COOLING 

WATER PUMP 1B
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111A-08FF-R_UNIT 2 WT MCC A: WSAC CCW 

ISOLATION VALVE
APPROVED Closed 3/19/13 CG

2WB1 816 2-EC-EC-7111B-02FA_UNIT 2 WT MCC B: SPARE APPROVED Closed 4/3/13 CG

2WB1 816
2-EC-EC-7111B-02FC_UNIT 2 WT MCC B: WSAC SPRAY PUMP 

3B
APPROVED Closed 3/19/13 CG
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2WB1 816
2-EC-EC-7111B-03FA_UNIT 2 WT MCC B: CLOSED COOLING 

WATER PUMP 1A
APPROVED Closed 4/3/13 CG

2WB1 816 2-EC-EC-7111B-04FE-R_UNIT 2 WT MCC B: WT EEM HVAC#2 APPROVED Closed 4/3/13 CG

2WB1 816
2-EC-EC-7111B-04FG-L_UNIT 2 WT MCC B: WSAC CCW BYPASS 

VALVE
APPROVED Closed 4/3/13 CG

2WB1 816 2-EC-EC-7111B-05FA-L_UNIT 2 WT MCC B: SPARE APPROVED Closed 4/3/13 CG

2WB1 816 2-EC-EC-7111B-05FA-R_UNIT 2 WT MCC B: SPARE APPROVED Closed 4/3/13 CG

2WB1 816
2-EC-EC-7111B-05FC_UNIT 2 WT MCC B: WSAC VFD FOR FAN  

MOTORS 401,402
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111B-05FE_UNIT 2 WT MCC B: WSAC VFD FOR FAN  

MOTORS 405,406
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111B-05FG_UNIT 2 WT MCC B:VFD FOR DRY UNIT-1 

AIR CLR FAN 101
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111B-05FI_UNIT 2 WT MCC B:VFD FOR DRY UNIT-1 

AIR CLR FAN 103
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111B-05FK_UNIT 2 WT MCC B:VFD FOR DRY UNIT-2 

AIR CLR FAN 201
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111B-06FA_UNIT 2 WT MCC B:VFD FOR DRY UNIT-2 

AIR CLR FAN 203
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7111B-06FC_UNIT 2 WT MCC B:VFD FOR DRY UNIT-3 

AIR CLR FAN 303
APPROVED Closed 3/19/13 CG

2WB1 816 2-EC-EC-7111B-06FG_UNIT 2 WT MCC B: SPACE (12") APPROVED Closed 4/3/13 CG

2WB1 816
2-EC-EC-7111B-06FI_UNIT 2 WT MCC B: WSAC BLOWDOWN 

PUMP
APPROVED Closed 3/19/13 CG

2WB1 816 2-EC-EC-7111B-06FK_UNIT 2 WT MCC B: SPACE (12") APPROVED Closed 4/3/13 CG

2WB1 816 2-EC-EC-7111B-07FC_UNIT 2 WT MCC B: WT EEM HVAC#4 APPROVED Closed 3/19/13 CG

2WB1 816 2-EC-EC-7111B-07FE_UNIT 2 WT MCC B: SPACE (18") APPROVED Closed 4/3/13 CG

2WB1 816
2-EC-EC-7211A-01FE_UNIT 2 ACC MCC A: CCW  BOOSTER 

PUMP 2A
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EC-7211B-09FE_UNIT 2 ACC MCC B: CCW BOOSTER 

PUMP 2B
APPROVED Closed 3/19/13 CG

2WB1 816
2-EC-EJ-001_UNIT 2 WSAC JUNCTION ENCL. FOR VFD OL 

RELAY
APPROVED Closed 4/3/13 CG

2WB1 816
2-WB-EJB-001_UNIT 2 DRY UNIT-1 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed 4/3/13 CG

2WB1 816
2-WB-EJB-003_UNIT 2 DRY UNIT-2 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed 4/3/13 CG

2WB1 816
2-WB-EJB-005_UNIT 2 DRY UNIT-3 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-EJB-007_UNIT 2 WSAC POWER JUNCTION ENCLOSURE APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-EJB-007A_UNIT 2 WSAC POWER JUNCTION ENCLOSURE APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-EVD-101_UNIT 2 VFD FOR DRY UNIT-1 AIR CLR FAN 101 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-102_UNIT 2 VFD FOR DRY UNIT-1 AIR CLR FAN 102 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-103_UNIT 2 VFD FOR DRY UNIT-1 AIR CLR FAN 103 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-201_UNIT 2 VFD FOR DRY UNIT-2 AIR CLR FAN 201 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-202_UNIT 2 VFD FOR DRY UNIT-2 AIR CLR FAN 202 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-203_UNIT 2 VFD FOR DRY UNIT-2 AIR CLR FAN 203 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-301_UNIT 2 VFD FOR DRY UNIT-3 AIR CLR FAN 301 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-302_UNIT 2 VFD FOR  DRY UNIT-3 AIR CLR FAN 302 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-303_UNIT 2 VFD FOR DRY UNIT-3 AIR CLR FAN 303 APPROVED Closed 3/19/13 CG
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2WB1 816 2-WB-EVD-401_UNIT 2 WSAC VFD FOR FAN  MOTORS 401,402 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-403_UNIT 2 WSAC VFD FOR FAN  MOTORS 403,404 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-EVD-405_UNIT 2 WSAC VFD FOR FAN  MOTORS 405,406 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-HV-0560_UNIT 2 WSAC CCW ISOLATION VALVE APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-HV-0562_UNIT 2 WSAC CCW BYPASS VALVE APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-101_UNIT 2 DRY UNIT 2 AIR COOLER FAN 101 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-102_UNIT 2 DRY UNIT 2 AIR COOLER FAN 102 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-103_UNIT 2 DRY UNIT 2 AIR COOLER FAN 103 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-201_UNIT 2 DRY UNIT 2 AIR COOLER FAN 201 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-202_UNIT 2 DRY UNIT 2 AIR COOLER FAN 202 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-203_UNIT 2 DRY UNIT 2 AIR COOLER FAN 203 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-301_UNIT 2 DRY UNIT 3 AIR COOLER FAN 301 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-302_UNIT 2 DRY UNIT 3 AIR COOLER FAN 302 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-303_UNIT 2 DRY UNIT 3 AIR COOLER FAN 303 APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MA-401_UNIT 2 WSAC FAN 401 APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-MA-402_UNIT 2 WSAC FAN 402 APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-MA-403_UNIT 2 WSAC FAN 403 APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-MA-404_UNIT 2 WSAC FAN 404 APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-MA-405_UNIT 2 WSAC FAN 405 APPROVED Closed 4/3/13 CG

2WB1 816 2-WB-MA-406_UNIT 2 WSAC FAN 406 APPROVED Closed 4/3/13 CG

2WB1 816
2-WB-ME-001-EPB_UNIT 2 WSAC DRY UNIT # 1 EMERGENCY 

STOP PB
APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-ME-002-EPB_UNIT 2 WSAC DRY UNIT # 2 EMERGENCY 

STOP PB
APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-ME-003-EPB_UNIT 2 WSAC DRY UNIT # 3 EMERGENCY 

STOP PB
APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-ME-004-EPB_UNIT 2 WSAC WET SKID EMERGENCY STOP 

PB
APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MP-001A_UNIT 2 CLOSED COOLING WATER PUMP 1A APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-001A-EPB_UNIT 2 CLOSED COOLING WATER PUMP 

1A ESTOP PB
APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MP-001B_UNIT 2 CLOSED COOLING WATER PUMP 1B APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-001B-EPB_UNIT 2 CLOSED COOLING WATER PUMP 

1B ESTOP PB
APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-002A_UNIT 2 CLOSED COOLING WATER BOOSTER 

PUMP 2A
APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-002A-EPB_UNIT 2 CCW BOOSTER PUMP 2A ESTOP 

PB
APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-002B_UNIT 2 CLOSED COOLING WATER BOOSTER 

PUMP 2B
APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-002B-EPB_UNIT 2 CCW BOOSTER PUMP 2B ESTOP 

PB
APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MP-003A_UNIT 2 WSAC SPRAY PUMP 3A APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-003A-EPB_UNIT 2 WSAC SPRAY PUMP 003A ESTOP 

PB
APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MP-003B_UNIT 2 WSAC SPRAY PUMP 3B APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-003B-EPB_UNIT 2 WSAC SPRAY PUMP 003B ESTOP 

PB
APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MP-004_UNIT 2 WSAC BLOWDOWN PUMP APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-004-EPB_UNIT 2 WSAC BLOWDOWN PUMP ESTOP 

PB
APPROVED Closed 3/19/13 CG

2WB1 816 2-WB-MP-005_UNIT 2 NIGHT CIRCULATING BOOSTER PMP APPROVED Closed 3/19/13 CG

2WB1 816
2-WB-MP-005A-EPB_UNIT 2 NIGHT CIRCULATING BOOSTER 

PMP ESTOP
APPROVED Closed 3/19/13 CG

2WD1 817 2WD1 Raw Water System
Inspection of System 2WD1, Demineralization Water Storage and Transfer 

System – Disapproved - See attachment  for clarification.
Disapproved
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2WD1 817 87647 2WD1 Raw Water System
REMOVE TEMPORARY CONNECTIONS TO DEMIN TANK NOZZLES L & M 

(REMOVE HOSES/REINSTALL BLINDS)
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WD1 817 87649 2WD1 Raw Water System MISSING TAG ON TE-0024 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

2WD1 817 87650 2WD1 Raw Water System FLEX HOSE LOOSE OFF TE-0024 APPROVED Closed 2/13/2014 ms ELECT

2WD1 817 87651 2WD1 Raw Water System FLEX HOSE LOOSE OFF HV-0520 (27111CM032) APPROVED Closed 2/13/2014 ms ELECT

2WD1 817 87652 2WD1 Raw Water System OVERFLOW DRAIN VALVE IS LEAKING Disapproved 2nd Priority SU-MECH

2WD1 817 87653 2WD1 Raw Water System COVER ON HV-0520 IS LOOSE Closed CBO App. NR N/A 12/5/2013 SH SU-PIPING

2WD1 817 87654 2WD1 Raw Water System
SHIM SUPPORT 002-PA-AD-0104 FOR ISO 002-PS-AD-117-270010 (LINE # 002-

AD-L228-C3D-6")
Disapproved 2nd Priority PIPING

2WD1 817 87655 2WD1 Raw Water System INSTALL BLIND FLANGE ON DEMIN TANK SPARE NOZZLE K W/VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WD1 817 87657 2WD1 Raw Water System ADDRESS OIL LEAK ON PUMP 002-WD-MP-001A Disapproved 2nd Priority SU-MECH

2WD1 817 87658 2WD1 Raw Water System ADDRESS OIL LEAK ON PUMP 002-WD-MP-001B Disapproved 2nd Priority SU-MECH

2WD1 817 87659 2WD1 Raw Water System VALVE 002-WD-V-013 IS LEAKING Disapproved 2nd Priority SU-PIPING

2WD1 817 87660 2WD1 Raw Water System
SET CONTROL ROD GAPS ON PY009 EXPANSION JOINT PER INSTALLATION 

MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2WD1 817 87661 2WD1 Raw Water System
SET CONTROL ROD GAPS ON PY010 EXPANSION JOINT PER INSTALLATION 

MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2WD1 817 87662 2WD1 Raw Water System SET IMPELLER CLEARANCE FOR PUMP 002-WD-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WD1 817 87663 2WD1 Raw Water System SET IMPELLER CLEARANCE FOR PUMP 002-WD-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WD1 817 87664 2WD1 Raw Water System COMMISSION EYE ALERT SYSTEM ON PUMP 002-WD-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WD1 817 87665 2WD1 Raw Water System COMMISSION EYE ALERT SYSTEM ON PUMP 002-WD-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WD1 817 87666 2WD1 Raw Water System SHIM PIPE SUPPORT 002-PH-WD-0002 FOR TOP CLAMP Disapproved 2nd Priority PIPING

2WD1 817 87667 2WD1 Raw Water System FLEX HOSE LOOSE TO DEMIN TRANSFER PUMP (27111CM004) APPROVED Closed 2/13/2014 ms ELECT

2WD1 817 87668 2WD1 Raw Water System RESTORE DRAIN VALVE 002-WD-V-802 Closed CBO App. NR N/A 12/5/2013 SH SU-PIPING

2WD1 817 87669 2WD1 Raw Water System LOOSE SCREW ON 2-WD-MP-001A-EPB Closed CBO App. NR N/A 12/5/2013 SH ELECT

2WD1 817 87670 2WD1 Raw Water System SHIM PIPE SUPPORT 002-PH-WD-0004 FOR TOP CLAMP Disapproved 2nd Priority PIPING

2WD1 817 87671 2WD1 Raw Water System
TOP CLAMP NEEDS TO BE RE-WORKED ON PIPE SUPPORT 002-PH-WD-0011 

FOR RECIRC LINE
Disapproved 2nd Priority PIPING

2WD1 817 87672 2WD1 Raw Water System MISSING U-BOLT ON PIPE SUPPORT 002-PH-WD-0536 Disapproved 2nd Priority PIPING

2WD1 817 87673 2WD1 Raw Water System LOOSE BOLTS ON PIPE SUPPORT 002-PH-WD-0021 CLAMP Disapproved 2nd Priority PIPING

2WD1 817 87674 2WD1 Raw Water System NOT ENOUGH THREAD ENGAGEMENT ON BOLTS FOR VALVE 002-WD-V-028 Disapproved 2nd Priority PIPING

2WD1 817 87675 2WD1 Raw Water System SHIM PIPE SUPPORT CLAMP ON 002-PH-PG-0543 FOR 3/4" LINE Disapproved 2nd Priority PIPING

2WD1 817 87676 2WD1 Raw Water System
TUBE STEEL PIPE SUPPORT NEEDS TO BE ANCHORED TO CONCRETE ON 3/4" 

LINE UPSTREAM OF 002-WD-V-038
Disapproved 2nd Priority PIPING

2WD1 817 87752 2WD1 Raw Water System
#18 PINK WIRE APPEARS NOT FULLY CONNECTED IN 2-WD-MP-001B WIREWAY 

FOR DEMIN WATER TRANSFER PUMP B
Disapproved 2nd Priority SU-ELECT

2WD1 817 87753 2WD1 Raw Water System OPEN WT MCC TRF #2 TO VERIFY CABLE FOR 2-WD-ET-001B Disapproved 2nd Priority SU-ELECT

2WD1 817
2-EC-EC-7111A-02FF_UNIT 2 WT MCC A: DEMIN WATER 

TRANSFER PUMP 1A
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-EC-EC-7111B-02FE_UNIT 2 WT MCC B: DEMIN WATER 

TRANSFER PUMP 1B
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-EC-EC-7111B-04FG-R_UNIT 2 WT MCC B: DEMIN WATER 

STORAGE TANK VALVE
APPROVED Closed

APPROVED. 2/28/13 

CG
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2WD1 817
2-WD-EP-001_UNIT 2 DEMIN TRAILER CONTROL 

PANEL(OWNER SUPPLIED)
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-ER-101_UNIT 2 DEMIN TRAILER-1 120VAC PWR SOKT 1 

(FOR HTR)
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-ER-102_UNIT 2 DEM. TRAILER1 120V PWR SOKT 2 (FOR 

TRAILER)
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-ER-103_UNIT 2 DEMIN TRAILER-1 120VAC PWR SOKT 3 

(FOR HTR)
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-ER-201_UNIT 2 DEMIN TRAILER-2 120VAC PWR SOKT 1 

(FOR HTR)
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-ER-202_UNIT 2 DEM. TRAILER2 120V PWR SOKT 2 (FOR 

TRAILER)
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-ER-203_UNIT 2 DEMIN TRAILER-2 120VAC PWR SOKT 3 

(FOR HTR)
APPROVED Closed

APPROVED 8/22/13 

CG

2WD1 817
2-WD-HV-0520_UNIT 2 DEMIN WATER STORAGE TANK INLET 

VALVE
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817 2-WD-MP-001A_UNIT 2 DEMIN WATER TRANSFER PUMP 1A APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-MP-001A-EPB_UNIT 2 DEMIN WTR TRANS. PMP 1A E-

STOP BP
APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817 2-WD-MP-001B_UNIT 2 DEMIN WATER TRANSFER PUMP 1B APPROVED Closed

APPROVED. 2/28/13 

CG

2WD1 817
2-WD-MP-001B-EPB_UNIT 2 DEMIN WTR TRANS. PMP 1B E-

STOP BP
APPROVED Closed

APPROVED. 2/28/13 

CG

2WR1 732 2WR1 SYSTEM, RAW WATER SYSTEM

Inspection of system 2WR1, RAW WATER SYSTEM (INCLUDES STORAGE TANK 

AND PUMPS) – Disapproved - See attachment  for clarification. Need to check 

with NRG (M. Ponzer)for completion of remaining issue.

Disapproved

2WR1 732 87677 2WR1 SYSTEM, RAW WATER SYSTEM REPLACE NECESSARY ABOVE GROUND CS PIPE SPOOLS WITH SS PIPE SPOOLS Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WR1 732 87678 2WR1 SYSTEM, RAW WATER SYSTEM MISSING LIFTING EYE BOLT ON PUMP MOTOR 009-WR-MP-002A Closed CBO App. NR N/A 12/5/2013 SH MECH

2WR1 732 87679 2WR1 SYSTEM, RAW WATER SYSTEM
RE-DO PIPE STRESS & FINAL ALIGNMENT ON PUMP 009-WR-MP-002A (WITH 

SS SPOOLS)
Closed CBO App. NR N/A 12/5/2013 SH MECH

2WR1 732 87680 2WR1 SYSTEM, RAW WATER SYSTEM
RE-DO PIPE STRESS & FINAL ALIGNMENT ON PUMP 009-WR-MP-002B (WITH 

SS SPOOLS)
Closed CBO App. NR N/A 12/5/2013 SH MECH

2WR1 732 87681 2WR1 SYSTEM, RAW WATER SYSTEM
BLUE WIRE (BOTTOM WIRE) IN 2-EC-EC-7111B-07FK WIREWAY HAS A BAD 

CONNECTION
APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87682 2WR1 SYSTEM, RAW WATER SYSTEM
BLACK WIRE (3RD DOWN WIRE) IN 2-EC-EC-7111B-07FK WIREWAY HAS A BAD 

CONNECTION
APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87683 2WR1 SYSTEM, RAW WATER SYSTEM
BLUE WIRE (MIDDLE WIRE ) IN 2-EC-EC-7111B-07FK WIREWAY HAS A BAD 

CONNECTION
APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87684 2WR1 SYSTEM, RAW WATER SYSTEM
SET CONTROL ROD GAPS ON 002-WR-PY-002A EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2WR1 732 87685 2WR1 SYSTEM, RAW WATER SYSTEM
SET CONTROL ROD GAPS ON 002-WR-PY-002B EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2WR1 732 87686 2WR1 SYSTEM, RAW WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 002-WR-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH
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2WR1 732 87687 2WR1 SYSTEM, RAW WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 002-WR-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87688 2WR1 SYSTEM, RAW WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 002-WR-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87689 2WR1 SYSTEM, RAW WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 002-WR-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87690 2WR1 SYSTEM, RAW WATER SYSTEM 002-WR-PY-002A IS OUT OF TOLERANCE/COLD SETTING ALIGNMENT IS OUT Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WR1 732 87691 2WR1 SYSTEM, RAW WATER SYSTEM 002-WR-PY-002B IS OUT OF TOLERANCE/COLD SETTING ALIGNMENT IS OUT Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WR1 732 87692 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTION ON 27111CX006 TO 2-WR-PIT-0030 APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87693 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTION TO MOTOR 002-WR-MP-001A APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87694 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTION TO MOTOR 002-WR-MP-001B APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87695 2WR1 SYSTEM, RAW WATER SYSTEM REMOVE SQUARE PANCAKE AT FLANGE ON MIN RECIRC LINE TO TANK Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87696 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE ON 27111CX009 TO LIT 0010 APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87697 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE DOOR CLIP ON PULL BOX NEXT TO LIT 0010 APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87698 2WR1 SYSTEM, RAW WATER SYSTEM ADDRESS POTENTIAL OIL LEAKS FROM PUMPS 002-WR-MP-001A & 001B Closed CBO App. NR 1/22/2014 TV SU-MECH

2WR1 732 87699 2WR1 SYSTEM, RAW WATER SYSTEM

SEAL/CAULK BOTTOM OF FIRE/RAW WATER STORAGE TANK 002-WR-MT-001 

AT FOUNDATION WHERE FOAM PAD DOES NOT STICK OUT PAST THE TANK 

EDGE.  IF NOT SEALED, WATER MAY GET TRAPPED UNDERNEATH THE TANK 

AND FREEZE POSSIBLY CAUSING TANK DAMAGE.

Disapproved 2nd Priority CIVIL

2WR1 732 87700 2WR1 SYSTEM, RAW WATER SYSTEM
NOT ENOUGH THREAD ENGAGMENT ON SOME OF THE BOLTS FOR THE TANK 

OVERFLOW DRAIN VALVE
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87701 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE COVER ON PULL BOX 2-EL-EJ-715 APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87702 2WR1 SYSTEM, RAW WATER SYSTEM

BOLTS FOR LADDER CLIPS ON THE FIRE/RAW WATER STORAGE TANK 002-WR-

MT-001 DO NOT HAVE ACCEPTABLE THREAD ENGAGEMENT.  (MAY NEED TO 

BE CHANGED OUT FROM INSIDE THE TANK)

Disapproved 2nd Priority SUBCON

2WR1 732 87703 2WR1 SYSTEM, RAW WATER SYSTEM
LOOSE COVER ON PULL BOX OFF CONDUIT 27111CX005 (SE CORNER OF THE 

TANK)
APPROVED Closed 2/13/2014 ms SU-ELECT

2WR1 732 87704 2WR1 SYSTEM, RAW WATER SYSTEM CONDULET TEE COVER MISSING ON 27111CX003 (EAST SIDE OF TANK) APPROVED Closed 2/13/2014 ms ELECT

2WR1 732 87705 2WR1 SYSTEM, RAW WATER SYSTEM DAMAGED LB CONDULET COVER OFF 27111CX003 (NE SIDE OF TANK) APPROVED Closed 2/13/2014 ms ELECT

2WR1 732 87706 2WR1 SYSTEM, RAW WATER SYSTEM SHORT BOLT ON VALVE 002-XW-V-042 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87707 2WR1 SYSTEM, RAW WATER SYSTEM

MISSING CBO BUG/STICKER ON PANEL AND BREAKER FOR 9-WR-EC-002A 

COMMON AREA RAW WATER TRANSFER PUMP 2A. THIS WAS CBO APPROVED 

ON 2/28/2013 BY CG

APPROVED closed 02/28/2013 CG SU-ELECT

2WR1 732 87708 2WR1 SYSTEM, RAW WATER SYSTEM
MISSING CBO BUG/STICKER ON PANEL AND BREAKER FOR 9-WR-EC-002B 

COMMON AREA RAW WATER TRANSFER PUMP 2B
APPROVED closed 02/28/2013 CG SU-ELECT

2WR1 732 87709 2WR1 SYSTEM, RAW WATER SYSTEM MISSING TAG ON 002-WR-TE-0016 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WR1 732 87710 2WR1 SYSTEM, RAW WATER SYSTEM
MISSING BLIND FLANGE ON TANK 002-WR-MT-001 NOZZLE L SPARE 

CONNECTION W/VALVE
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87711 2WR1 SYSTEM, RAW WATER SYSTEM
SET CONTROL ROD GAPS ON 009-WR-PY-012A EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2WR1 732 87712 2WR1 SYSTEM, RAW WATER SYSTEM
SET CONTROL ROD GAPS ON 009-WR-PY-012B EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2WR1 732 87713 2WR1 SYSTEM, RAW WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 009-WR-MP-002A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87714 2WR1 SYSTEM, RAW WATER SYSTEM SET IMPELLER CLEARANCE FOR PUMP 009-WR-MP-002B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87715 2WR1 SYSTEM, RAW WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 009-WR-MP-002A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH
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2WR1 732 87716 2WR1 SYSTEM, RAW WATER SYSTEM COMMISSION EYE ALERT SYSTEM ON PUMP 009-WR-MP-002B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WR1 732 87717 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTION ON 90010CS032 TO 009-WR-HV-2526 Disapproved 2nd Priority SU-ELECT

2WR1 732 87718 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTION TO 009-WR-PIT-0030 Disapproved 2nd Priority SU-ELECT

2WR1 732 87719 2WR1 SYSTEM, RAW WATER SYSTEM MISSING CONDUIT LABEL ON CONDUIT TO 009-WR-PIT-0030 Closed CBO App. NR 1/22/2014 TV ELECT

2WR1 732 87720 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTIONS TO 009-WR-PDIT-1020 Disapproved 2nd Priority SU-ELECT

2WR1 732 87721 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTIONS TO 009-WR-PDIT-2020 Disapproved 2nd Priority SU-ELECT

2WR1 732 87722 2WR1 SYSTEM, RAW WATER SYSTEM MISSING CONDUIT COVER ON 90010CX030 Disapproved 2nd Priority ELECT

2WR1 732 87723 2WR1 SYSTEM, RAW WATER SYSTEM LOOSE FLEX HOSE CONNECTIONS TO 009-WR-PDIT-5020 (90010CX036) Disapproved 2nd Priority SU-ELECT

2WR1 732 87724 2WR1 SYSTEM, RAW WATER SYSTEM INSTALL TANK LADDER SWING GATE Disapproved 2nd Priority SUBCON

2WR1 732 88127 2WR1 SYSTEM, RAW WATER SYSTEM MISSING VALVE TAG FOR 009-WR-V-738 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WR1 732 88128 2WR1 SYSTEM, RAW WATER SYSTEM MISSING VALVE TAG FOR 009-WR-V-739 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WR1 732 88129 2WR1 SYSTEM, RAW WATER SYSTEM
VERIFY TOP OF DISCHARGE  FROM PRESSUVE AIR RELIEF VALVE (009-WR-V-

739) IS BELOW FROST LINE
Disapproved 2nd Priority PE

2WR1 732 359195 2WR1 SYSTEM, RAW WATER SYSTEM
INSTALL INSULATING FLANGE KIT ON 9-WR-MP-002A SUCTION AND 

DISCHARGE FLANGES
Closed CBO App. NR 1/22/2014 TV PIPING

2WR1 732 359196 2WR1 SYSTEM, RAW WATER SYSTEM
INSTALL INSULATING FLANGE KIT ON 9-WR-MP-002B SUCTION AND 

DISCHARGE FLANGES
Closed CBO App. NR 1/22/2014 TV PIPING

2WR1 732 360706 2WR1 SYSTEM, RAW WATER SYSTEM INSTALL PERMANENT TAG ON 2-PW-V-014 Closed CBO App. NR NA 11/13/13 TV PIPING

2WR1 732
2-EC-EC-7111A-06FA_UNIT 2 WT MCC A: RAW WATER 

FORWARDING PUMP 1A
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732
2-EC-EC-7111B-07FK_UNIT 2 WT MCC B: RAW WATER 

FORWARDING PUMP 1B
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732 2-WR-HV-0504_UNIT 2 FIRE/RW STORAGE TANK MAKEUP VLV APPROVED Closed
2/28/13 C. 

Garramone

2WR1 732 2-WR-MP-001A_UNIT 2 RAW WATER FORWARDING PUMP 1A APPROVED Closed
2/28/13 C. 

Garramone

2WR1 732
2-WR-MP-001A-EPB_UNIT 2 RAW WATER FORWARDING 

PUMP A ESTOP PB
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732 2-WR-MP-001B_UNIT 2 RAW WATER FORWARDING PUMP 1B APPROVED Closed
2/28/13 C. 

Garramone

2WR1 732
2-WR-MP-001B-EPB_UNIT 2 RAW WATER FORWARDING 

PUMP B ESTOP PB
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732
9-WR-EC-002A_COMM AREA RAW WTR TRANSFER PMP 2A 

(UNIT-2) STR PNL
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732
9-WR-EC-002B_COMM AREA RAW WTR TRANSFER PMP 2B 

(UNIT-2) STR PNL
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732
9-WR-HV-1526_COMMON AREA U2 RAW WTR XFR PUMP A 

DISCHG VLV
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732
9-WR-HV-2526_COMMON AREA U2 RAW WTR XFR PUMP B 

DISCHG VLV
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732
9-WR-MP-002A_COMMON AREA RAW WTR TRANSFER PMP 

2A (UNIT-2)
APPROVED Closed

2/28/13 C. 

Garramone

2WR1 732
9-WR-MP-002B_COMMON AREA RAW WTR TRANSFER PMP 

2B (UNIT-2)
APPROVED Closed

2/28/13 C. 

Garramone

2WS1 943 2WS1 System, Service Water
Inspection of System 2WS1, Service Water System – Disapproved - See 

attachment  for clarification.
Disapproved

2WS1 943 254563 2WS1 System, Service Water MISSING RUBBER HANDLE COVER ON 2-WS-V-028 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WS1 943 254564 2WS1 System, Service Water
RESTOR PERMANENT CONNECTION AT ACC WASH WATER SKID SUPPLY 

(REMOVE TEMPORARY HOSES)
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WS1 943 254565 2WS1 System, Service Water 2-EC-EC-7211B-09FG:  RE-TERM CONTROL WIRE 1 APPROVED Closed 2/13/2014 ms ELECT

2WS1 943 254566 2WS1 System, Service Water TIGHTEN SCREW ON 2-WS-MP-001EPB BOX Disapproved 2nd Priority ELECT

2WS1 943 254567 2WS1 System, Service Water INSTALL INSTALLATION COVER ON 2-WS-PDI-00007 Disapproved 2nd Priority INSUL

2WS1 943 254568 2WS1 System, Service Water SET IMPELLER CLEARANCE FOR PUMP 002-WS-MP-001 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WS1 943 254569 2WS1 System, Service Water COMMISSION EYE ALERT SYSTEM ON PUMP 002-WS-MP-001 Closed CBO App. NR N/A 12/5/13 SH SU-MECH

2WS1 943 254570 2WS1 System, Service Water
MISSING LOCK WASHERS ON 2-WS-MP-001 MOTOR FEET. INDUSTRY 

STANDARD.
Disapproved 2nd Priority MECH
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2WS1 943 254571 2WS1 System, Service Water REMOVE 'CHEM CLEAN AREA' TAKE OFF LINE FROM P&ID 2-M6-WS-00001. Disapproved 2nd Priority PE

2WS1 943
2-EC-EC-7211B-09FG_UNIT 2 ACC MCC B: SERVICE WATER 

BOOSTER PUMP
APPROVED Closed 1/16/13 TV

2WS1 943 2-WS-MP-001_UNIT 2 SERVICE WATER BOOSTER PUMP APPROVED Closed 1/16/13 TV

2WS1 943
2-WS-MP-001-EPB_UNIT 2 SERVICE WTR BOOSTER PMP E-

STOP BP
APPROVED Closed 1/16/13 TV

2WY1 952 2WY1, Mirror Wash System

This is an update of the system designated as 2WY1. See attachment for items 

inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Laws, Ordinance’s, Regulation and standards

Disapproved

2WY1 952 56955 2WY1, Mirror Wash System
HEAT SHRINK BARE GROUND INSIDE THE TERMINATION ENCLOSURE 2-WY-HV-

0502
Disapproved 1st Priority ELECT

2WY1 952 83887 2WY1, Mirror Wash System

BUCKET A AND ASSOCIATED CABLES INCLUDING DCS FOR A RUN AND POWER 

PUMP B IN THE FIELD, NEED TO BE CORRECTED PER ENGINEERING EMAIL 

DATED 3/27/2013

Disapproved 1st Priority SU-ELECT

2WY1 952 83888 2WY1, Mirror Wash System

BUCKET B AND ASSOCIATED CABLES INCLUDING DCS FOR B RUN AND POWER 

PUMP A IN THE FIELD, NEED TO BE CORRECTED PER ENGINEERING EMAIL 

DATED 03/27/2013

Disapproved 1st Priority SU-ELECT

2WY1 952 89418 2WY1, Mirror Wash System
RE-TERM CONTROL WIRES IN 2-EC-EC-7111B-03FK.  MAJORITY DO NOT HAVE 

COPPER SHOWING PAST PRESSURE PLATE
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2WY1 952 254539 2WY1, Mirror Wash System
REMOVE ALL TEMPORARY PIPING AND RESTORE PERMANENT PIPING ON 

MIRROR WASH TANK 2-WY-MT-001
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WY1 952 254540 2WY1, Mirror Wash System LOOSE FLEX OFF 2-WY-MP-001B TO CONDUIT 27111CM008 APPROVED Closed 2/13/2014 ms ELECT

2WY1 952 254541 2WY1, Mirror Wash System INSTALL 2-WY-TI-0011 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

2WY1 952 254542 2WY1, Mirror Wash System INSTALL CAP ON 2-WY-V-802 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WY1 952 254543 2WY1, Mirror Wash System LOCK OPEN 2-WY-V-008 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

2WY1 952 254544 2WY1, Mirror Wash System LOCK OPEN 2-WY-V-012 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

2WY1 952 254545 2WY1, Mirror Wash System
2-WY-V-005 DOES NOT PROVIDE PERCENT OPEN INDICATION PER NOTE 8 ON 

THE P&ID
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WY1 952 254546 2WY1, Mirror Wash System
2-WY-V-015 DOES NOT PROVIDE PERCENT OPEN INDICATION PER NOTE 8 ON 

THE P&ID
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WY1 952 254547 2WY1, Mirror Wash System 2-WY-V-017 IS MISSING HOLD AND SET POSITION HARDWARE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2WY1 952 254548 2WY1, Mirror Wash System
MISSING CONDUIT CLAMP NORTH OF 2-WY-MP-001B ON 27111CS014 OFF 

CONTROL PANEL 2-WY-CPL-0001
APPROVED Closed 2/13/2014 ms ELECT

2WY1 952 254550 2WY1, Mirror Wash System 2-EC-EC-7111A-06FC: INSTALL PHASE TAPE APPROVED Closed 2/10/2014 ms ELECT

2WY1 952 254551 2WY1, Mirror Wash System 2-EC-EC-7111A-06FC: RE-TERM CONTROL WIRES 3, 6, 9, 11 AND 12 Disapproved 2nd Priority ELECT

2WY1 952 254552 2WY1, Mirror Wash System 2-EC-EC-7111B-03FK: INSTALL PHASE TAPE APPROVED Closed 2/10/2014 ms ELECT

2WY1 952 254553 2WY1, Mirror Wash System 2-EC-EC-7111B-04FI-R: INSTALL PHASE TAPE APPROVED Closed 2/10/2014 ms ELECT

2WY1 952 254554 2WY1, Mirror Wash System 2-EC-EC-7111B-04FI-R: INSTALL PHASE TAPE APPROVED Closed 2/10/2014 ms ELECT

2WY1 952 254555 2WY1, Mirror Wash System
2-EC-EC-7111B-04FI-R: RELOCATE INCORRECT GROUND TO CORRECT BUCKET.  

RE-LOCATE CORRECT GROUND TO BUCKET.
APPROVED Closed 2/10/2014 ms ELECT

2WY1 952 254556 2WY1, Mirror Wash System DAMAGED FLEX OFF 2-WY-HV-0502 TO CONDUIT 27111CM028 APPROVED Closed 2/10/2014 ms ELECT

2WY1 952 254557 2WY1, Mirror Wash System LOOSE FLEX OFF 2-WY-LIT-0012 TO CONDUIT 27111CX042 APPROVED Closed 2/10/2014 ms ELECT

2WY1 952 254558 2WY1, Mirror Wash System
MISSING LOCK WASHERS ON 2-WY-MP-001B MOTOR FEET. INDUSTRY 

STANDARD
Disapproved 2nd Priority MECH

2WY1 952 254559 2WY1, Mirror Wash System SET IMPELLER CLEARANCE FOR PUMP 002-WY-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WY1 952 254560 2WY1, Mirror Wash System SET IMPELLER CLEARANCE FOR PUMP 002-WY-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WY1 952 254561 2WY1, Mirror Wash System COMMISSION EYE ALERT SYSTEM ON PUMP 002-WY-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2WY1 952 254562 2WY1, Mirror Wash System COMMISSION EYE ALERT SYSTEM ON PUMP 002-WY-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

Unit 2 Punch Lists Page 171 of 182 3/10/2014 at 10:04 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 441 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLIN

E

2WY1 952
2-EC-EC-7111A-06FC_UNIT 2 WT MCC A: MIRROR WASHWTR 

TRANSFER PUMP 1A
APPROVED Closed 2/1/13 MS

2WY1 952
2-EC-EC-7111B-03FK_UNIT 2 WT MCC B: MIRROR WASH 

TRANSFER PUMP 1B
APPROVED Closed 2/1/13 MS

2WY1 952
2-EC-EC-7111B-04FI-R_UNIT 2 WT MCC B:MIRROR WASH 

STORE TANK MAKEUP VLV
APPROVED Closed 2/1/13 MS

2WY1 952 2-WY-CPL-0001_UNIT 2 MIRROR WASH CONTROL PANEL APPROVED Closed 2/1/13 MS

2WY1 952
2-WY-HV-0502_UNIT 2 MIRROR WASH STORAGE TANK 

MAKEUP VALVE
APPROVED Closed 2/1/13 MS

2WY1 952 2-WY-MP-001A_UNIT 2 MIRROR WASH TRANSFER PUMP 1A APPROVED Closed 2/1/13 MS

2WY1 952 2-WY-MP-001B_UNIT 2 MIRROR WASH TRANSFER PUMP 1B APPROVED Closed 2/1/13 MS

2XW1 954 2XW1, Wastewater storage tank/pumps/tank area

The system designated as 2XW1. See attachment for items inspected and for 

the remaining items which require inspection for final approval, the work is not 

in compliance with approved plans and applicable (LORS) Local Ordinance’s, 

Regulation and standards

Disapproved

2XW1 954 88324 2XW1, Wastewater storage tank/pumps/tank area
2-EC-EC-7211D-08FI: RE-TERM CONTROL WIRE #5 (BLUE WIRE) DUE TO BAD 

CONNECTION
APPROVED Closed 2/13/2014 ms SU-ELECT

2XW1 954 88325 2XW1, Wastewater storage tank/pumps/tank area
RE-TERM ALL CONTROL WIRES IN 2-EC-EC-7111A-06FE.  MAJORITY DO NOT 

HAVE COPPER SHOWING PAST PRESSURE PLATE
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2XW1 954 88326 2XW1, Wastewater storage tank/pumps/tank area 002-XW-PY-004 IS OUT OF COLD SETTING TOLERANCE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2XW1 954 88327 2XW1, Wastewater storage tank/pumps/tank area
SET CONTROL ROD GAPS ON 002-XW-PY-002 EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2XW1 954 88328 2XW1, Wastewater storage tank/pumps/tank area
SET CONTROL ROD GAPS ON 002-XW-PY-004 EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO App. NR 2/10/2014 TV PIPING

2XW1 954 88329 2XW1, Wastewater storage tank/pumps/tank area SET IMPELLER CLEARANCE FOR PUMP 002-XW-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88330 2XW1, Wastewater storage tank/pumps/tank area SET IMPELLER CLEARANCE FOR PUMP 002-XW-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88331 2XW1, Wastewater storage tank/pumps/tank area COMMISSION EYE ALERT SYSTEM ON PUMP 002-XW-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88332 2XW1, Wastewater storage tank/pumps/tank area COMMISSION EYE ALERT SYSTEM ON PUMP 002-XW-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88333 2XW1, Wastewater storage tank/pumps/tank area
P&ID ERROR:  REDUCERS SHOWN UPSIDE DOWN ON P&ID 002-M6-XW-00002 

ON PUMP SUCTION FOR PUMPS 002-XW-MP-003A AND 002-XW-MP-003B
Closed CBO App. NR N/A 12/5/2013 SH PE

2XW1 954 88334 2XW1, Wastewater storage tank/pumps/tank area OPEN/CLOSE INDICATOR ON 002-XW-V-045 IS BROKEN Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88335 2XW1, Wastewater storage tank/pumps/tank area LOOSE FLEX HOSE CONNECTORS OFF 2-XW-PIT-0200 APPROVED Closed 2/13/2014 ms SU-ELECT

2XW1 954 88336 2XW1, Wastewater storage tank/pumps/tank area
LOOSE FLEX HOSE CONNECTORS OFF WASTEWATER TANK RECYCLE PUMP (002-

XW-MP-003B) MOTOR JUNCTION BOX (BOTH SIDES OF FLEX)
APPROVED Closed 2/13/2014 ms SU-ELECT

2XW1 954 88337 2XW1, Wastewater storage tank/pumps/tank area
LOOSE FLEX HOSE CONNECTORS OFF WASTEWATER TANK RECYCLE PUMP (002-

XW-MP-003A) MOTOR JUNCTION BOX (BOTH SIDES OF FLEX)
APPROVED Closed 2/13/2014 ms SU-ELECT

2XW1 954 88338 2XW1, Wastewater storage tank/pumps/tank area INSTALL VISIBLE TAG ON TANK AREA SUMP PUMP 002-XW-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88339 2XW1, Wastewater storage tank/pumps/tank area INSTALL VISIBLE TAG ON TANK AREA SUMP PUMP 002-XW-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88340 2XW1, Wastewater storage tank/pumps/tank area
TIGHTEN U-BOLT OFF NOZZLE B, WSAC BLOWDOWN INLET (EAST SIDE OF 

WASTEWATER TANK 002-XW-MT-001)
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88341 2XW1, Wastewater storage tank/pumps/tank area
ADJUST AND LEVEL PIPE SUPPORT OFF NOZZLE A, INLET (EAST SIDE OF 

WASTEWATER TANK 002-WT-MT-001)
Disapproved 2nd Priority PIPING

2XW1 954 88342 2XW1, Wastewater storage tank/pumps/tank area
INSTALL WEATHER PROOF COVER ON ELECTRICAL OUTLET ON SOUTHEAST 

CORNER OF WASTEWATER TANK 002-XW-MT-001
APPROVED Closed 2/13/2014 ms SU-ELECT

2XW1 954 88343 2XW1, Wastewater storage tank/pumps/tank area INSTALL CAP ON 002-XW-V-703 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH
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2XW1 954 88344 2XW1, Wastewater storage tank/pumps/tank area INSTALL VISIBLE TAG ON POWER BLOCK AREA SUMP PUMP 002-XW-MP-002A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88345 2XW1, Wastewater storage tank/pumps/tank area INSTALL VISIBLE TAG ON POWER BLOCK AREA SUMP PUMP 002-XW-MP-002B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88346 2XW1, Wastewater storage tank/pumps/tank area LOOSE FLEX HOSE CONNECTION TO 002-XW-TE-0012 APPROVED closed RLS 02-04-2014 SU-ELECT

2XW1 954 88347 2XW1, Wastewater storage tank/pumps/tank area SEAL ALL CONDUIT OFF 2-XW-EP-002 APPROVED closed RLS 02-04-2014 SU-ELECT

2XW1 954 88348 2XW1, Wastewater storage tank/pumps/tank area INSTALL BONDING JUMPER FROM CONDUIT OFF 2-XW-EP-002 TO CABLE TRAY APPROVED closed RLS 02-04-2014 SU-ELECT

2XW1 954 88349 2XW1, Wastewater storage tank/pumps/tank area INSTALL VISIBLE TAG ON AUX BOILER AREA SUMP PUMP 002-XW-MP-004A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88350 2XW1, Wastewater storage tank/pumps/tank area INSTALL VISIBLE TAG ON AUX BOILER AREA SUMP PUMP 002-XW-MP-004B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88351 2XW1, Wastewater storage tank/pumps/tank area INSTALL MISSING HARDWARE ON 002-XW-V-018 VALVE HANDLE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88352 2XW1, Wastewater storage tank/pumps/tank area
RE-TERM ALL CONTROL WIRES IN 2-EC-EC-7111B-03FK.  MAJORITY DO NOT 

HAVE COPPER SHOWING PAST PRESSURE PLATE
Closed CBO App. NR 2/10/2014 TV SU-ELECT

2XW1 954 88354 2XW1, Wastewater storage tank/pumps/tank area VERIFY IDT/EDT SUBMERSIBLE PUMP 002-XW-MP-006 IS IN OPERATION Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW1 954 88355 2XW1, Wastewater storage tank/pumps/tank area
ADD ADDITIONAL SUPPORT (IN IDT/EDT PIT) FOR 2-XW-L111-C10-2" 

DISCHARGE OF SUBMERSIBLE PUMP 002-XW-MP-006
Closed CBO App. NR N/A 12/5/2013 SH PIPING

2XW1 954
2-EC-EC-7111A-06FE_UNIT 2 WT MCC A: WASTE WTR 

RECYCLE PMP 3A
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954
2-EC-EC-7111B-03FG_UNIT 2 WT MCC B: TANK AREA SUMP 

PUMP CONTROL PANEL
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954
2-EC-EC-7111B-03FI_UNIT 2 WT MCC B: WASTE WATER 

RECYCLE PUMP 3B
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954
2-EC-EC-7211C-07FA_UNIT 2 ACC MCC C: AUX BOILER SUMP 

PMP CTRL PNL
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954
2-EC-EC-7211C-07FC_UNIT 2 ACC MCC C: PWR BLOCK AREA 

SUMP PMP CTRL PNL
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954
2-EC-EC-7211D-08FG_UNIT 2 ACC MCCD EXT & INT PIT SUMP 

PUMP

9/4/13 C.G.

Added per bechtel startup 9/4/13
APPROVED Closed 9/4/13 C.G.

2XW1 954 2-XW-EP-001_UNIT 2 TANK AREA SUMP PP CONTROL PNL APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954
2-XW-EP-002_UNIT 2 POWER BLOCK AREA SUMP PUMP 

CONTROL PNL
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954
2-XW-EP-004_UNIT 2 AUX BOILER AREA SUMP PMP CONTROL 

PNL
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954
2-XW-EP-006_UNIT 2 EXT AND INT TANK PIT SUMP CONTROL 

PNL
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-001A_UNIT 2 TANK AREA SUMP PUMP 1A APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-001B_UNIT 2 TANK AREA SUMP PUMP 1B APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-002A_UNIT 2 POWER BLOCK AREA SUMP PUMP 2A APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-002B_UNIT 2 POWER BLOCK AREA SUMP PUMP 2B APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-003A_UNIT 2 WASTE WATER RECYCLE PUMP 3A APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954
2-XW-MP-003A-EPB_UNIT 2 WASTE WTR RECYCLE PMP 3A 

EMERGENCY PB
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-003B_UNIT 2 WASTE WTR RECYCLE PMP 3B APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954
2-XW-MP-003B-EPB_UNIT 2 WASTE WTR RECYCLE PMP 3B 

EMERGENCY PB
APPROVED Closed

2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-004A_UNIT 2 AUX BLR AREA SUMP PUMP 4A APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954 2-XW-MP-004B_UNIT 2 AUX BLR AREA SUMP PUMP 4B APPROVED Closed
2/28/13 C. 

Garramone

2XW1 954
2-XW-MP-006_UNIT 2 EXT AND INT TANK PIT SUBMERSIBLE 

PMP
APPROVED Closed

2/28/13 C. 

Garramone
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2XW1 954
2-EC-EC-7211D-08FG_UNIT 2 ACC MCC D: EXT AND INT TANK 

PIT SUMP PUMP
Not walked/inspected. Disapproved 1st Priority

2XW2 953 2XW2, Wastewater enclosures, sumps, pits

This inspection is of the system designated as 2XW2.See attachment for items 

inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Local Ordinance’s, Regulation and standards

Disapproved

2XW2 953 88427 2XW2, Wastewater enclosures, sumps, pits
INSTALL VISIBLE TAG ON CONDENSATE POLISHER SUMP PUMP 002-XW-MP-

005A
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 88428 2XW2, Wastewater enclosures, sumps, pits
INSTALL VISIBLE TAG ON CONDENSATE POLISHER SUMP PUMP 002-XW-MP-

005B
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 88429 2XW2, Wastewater enclosures, sumps, pits LOOSE FLEX HOSE CONNECTION TO LEVEL SWITCH 002-XW-LSH-00001 APPROVED Closed 2/13/2014 ms SU-ELECT

2XW2 953 88430 2XW2, Wastewater enclosures, sumps, pits MISSING TAG ON LEVEL SWITCH 002-XW-LSH-0001 Closed CBO App. NR N/A 12/5/2013 SH PIPING

2XW2 953 88431 2XW2, Wastewater enclosures, sumps, pits
RE-POSITION 002-XW-PI-2512 TAG  ON TOP OF PI SO IT DOES NOT GET 

INSULATED
Closed CBO App. NR N/A 12/5/2013 SH INSTR

2XW2 953 88432 2XW2, Wastewater enclosures, sumps, pits REMOVE TEMPORARY PIPING FROM CONDENSATE POLISHER SUMP Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 88433 2XW2, Wastewater enclosures, sumps, pits
2-XW-EP-005: RELOCATE GROUND WIRE FOR 2-AD-MP-003A TO GROUND CLIP 

FOR 2-AD-MP-003A
APPROVED closed RLS 02-04-2014 SU-ELECT

2XW2 953 88442 2XW2, Wastewater enclosures, sumps, pits VALVE 002-XW-V-047 COUPLING LOOSE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2XW2 953 88443 2XW2, Wastewater enclosures, sumps, pits VALVE 002-XW-V-051 COUPLING LOOSE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2XW2 953 88444 2XW2, Wastewater enclosures, sumps, pits VALVE 002-XW-V-039 COUPLING LOOSE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2XW2 953 88445 2XW2, Wastewater enclosures, sumps, pits VALVE 002-XW-V-050 COUPLING LOOSE Closed CBO App. NR N/A 12/5/2013 SH PIPING

2XW2 953 88451 2XW2, Wastewater enclosures, sumps, pits
FILL VOID/CRACK IN CONCRETE IN NORTHEAST CORNER OF STG LUBE OIL 

ENCLOSURE
Disapproved 2nd Priority CIVIL

2XW2 953 88452 2XW2, Wastewater enclosures, sumps, pits
FILL VOID/CRACK IN CONCRETE IN SOUTHEAST CORNER OF STG LUBE OIL 

ENCLOSURE
Disapproved 2nd Priority CIVIL

2XW2 953 88453 2XW2, Wastewater enclosures, sumps, pits
RELOCATE CONDUIT THAT RUNS THROUGH BFPT LUBE OIL AREA CURB 

(CONDUIT CONNECTS TO 2-WS-TE-0008)
Disapproved 2nd Priority ELECT

2XW2 953 88454 2XW2, Wastewater enclosures, sumps, pits
COVER BOILER FEED PUMP TURBINE LUBE OIL CURBED AREA (FROM RAIN) AS 

DIRECTED IN NOTE 20 OF THE P&ID 002-M6-XW-00001
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

2XW2 953 88455 2XW2, Wastewater enclosures, sumps, pits REPLACE CURRENTLY INSTALLED VALVE 002-XW-V-050 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 88456 2XW2, Wastewater enclosures, sumps, pits REPLACE CURRENTLY INSTALLED VALVE 002-XW-V-051 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 88457 2XW2, Wastewater enclosures, sumps, pits REPLACE CURRENTLY INSTALLED VALVE 002-XW-V-040 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 88458 2XW2, Wastewater enclosures, sumps, pits REPLACE CURRENTLY INSTALLED VALVE 002-XW-V-039 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 88459 2XW2, Wastewater enclosures, sumps, pits REPLACE CURRENTLY INSTALLED VALVE 002-XW-V-047 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

2XW2 953 89408 2XW2, Wastewater enclosures, sumps, pits
HOUSEKEEPING POTABLE WATER AND WSAC SODIUM HYPOCHLORITE CURBED 

AREA
Disapproved 2nd Priority SU-MECH

2XW2 953 89409 2XW2, Wastewater enclosures, sumps, pits HOUSEKEEPING OXYGEN SCAVENGER CURBED AREA Disapproved 2nd Priority SU-MECH

2XW2 953 89410 2XW2, Wastewater enclosures, sumps, pits HOUSEKEEPING AMINE CURBED AREA Disapproved 2nd Priority SU-MECH

2XW2 953 89411 2XW2, Wastewater enclosures, sumps, pits HOUSEKEEPING WSAC CORROSION INHIBITOR CURBED AREA Disapproved 2nd Priority SU-MECH

2XW2 953 89412 2XW2, Wastewater enclosures, sumps, pits HOUSEKEEPING WSAC DISPERSANT CURBED AREA Disapproved 2nd Priority SU-MECH

2XW2 953 89413 2XW2, Wastewater enclosures, sumps, pits HOUSEKEEPING BOILER FEED PUMP TURBINE LUBE OIL CURBED AREA Disapproved 2nd Priority SU-MECH

2XW2 953 89414 2XW2, Wastewater enclosures, sumps, pits
HOUSEKEEPING STG LUBE OIL ENCLOSURE CURBED AREA (SOUTH WEST 

CORNER)
Disapproved 2nd Priority SU-MECH

2XW2 953 89415 2XW2, Wastewater enclosures, sumps, pits
HOUSEKEEPING STG LUBE OIL ENCLOSURE CURBED AREA (NORTH WEST 

CORNER)
Disapproved 2nd Priority SU-MECH

2XW2 953 89416 2XW2, Wastewater enclosures, sumps, pits
REMOVE LARGE DEBRIS FROM INSIDE UNIT AUXILIARY TRANSFORMER PIT 

(HOUSEKEEPING)
Disapproved 2nd Priority SU-MECH

2XW2 953 89417 2XW2, Wastewater enclosures, sumps, pits
REMOVE DEBRIS FROM ON TOP OF GENERATOR STEP UP TRANSFORMER PIT 

(HOUSEKEEPING)
Disapproved 2nd Priority SU-MECH
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2XW2 953
2-EC-EC-7211C-03FC_UNIT 2 ACC MCC C: COND POL SLU WTR 

SMP PMP CPNL
APPROVED Closed 2/21/13 CG

2XW2 953
2-XW-EP-005_UNIT 2 COND POL. AREA SLUICE WTR SUMP 

PMP CPNL
APPROVED Closed 2/21/13 CG

2XW2 953
2-XW-MP-005A_UNIT 2 COND. POLISHER SLUICE WTR SUMP 

PUMP 5A
APPROVED Closed 2/21/13 CG

2XW2 953
2-XW-MP-005B_UNIT 2 COND. POLISHER SLUICE WTR SUMP 

PMP 5B
APPROVED Closed 2/21/13 CG

Not in 

setRoute
2-EC-EC-2111A-03FA-L_UNIT 2 STG MCC 1: STG EEM HVAC#1 Not walked/inspected. Disapproved 1st Priority

Not in 

setRoute
2-EC-EC-2111B-03FC_UNIT 2 STG MCC 2: SPARE Not walked/inspected. Disapproved 1st Priority

Not in 

setRoute
2-EC-EC-2111B-06FD_UNIT 2 STG MCC 2: IMMERSION HEATER Not walked/inspected. Disapproved 1st Priority

Not in 

setRoute
2-EC-EC-2111B-06FK-L_UNIT 2 STG MCC 2: STG EEM HVAC#2 Not walked/inspected. Disapproved 1st Priority

Not in 

setRoute
2-EH-EJM-117_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

Not in 

setRoute
2-EH-EJM-118_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

Not in 

setRoute
2-EH-EJM-143_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

Not in 

setRoute
2-EH-EJM-144_UNIT-2 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

1000  Unit 2 SST Ladder Pad
Inspection of formwork, rebar, and subgrades and was in compliance with 

referenced drawings, specifications and applicable LORS. 
APPROVED Closed 11/19/2013 SH

1001 Unit 2 Storm Drainage

Inspection included subgrade, location, catch basin installation, storm 

drainage piping and was in compliance with referenced drawings, 

specifications and applicable LORS. See attachment for approved location.

APPROVED Closed 5/9/2013 SH

1099 Unit 2 Entrance Road Drainage Aprons

Prepour inspection for Unit 2 Entrance Road Drainge Headwalls as shown on 

drawings identified above. Inspection shall include subgrade, rebar, formwork. 

Inspection complete and approved per applicable plans, specs and LORS   

APPROVED Closed 2/25/2013 SH

110 Unit 2 Switchboard Foundation

Approved plan sheets 25542-000-DB-3210-00002 and 25542-002-ER-3501-

00001 were used to perform the required inspections. Concrete Pour Card 002-

004 was signed, a copy is attached to the CBO site copy of this report.

APPROVED Closed 7/20/2011 BB

111 Steam Turbine Generator Foundation
subgrade, layout,formwork, rebar, and embeds. Inspection to be On-going 

through multiple concrete placements of the STG Foundation.          
APPROVED Closed 3/12/2012 TV

113 Unit 2 Power Block Termination Piers

Approved plan sheets 25542-000-VLA-EWZ0-00067, -0004 and -0005 were 

used to perform the required inspections. Concrete Pour Card EE-002-001 was 

signed. The grounding as required by plan sheet 25542-000-VLA- EWZ0-00004 

and the construction of the support structure in accordance with all applicable 

approved plans will be installed at a later date and under separate Merged 

Inspection Request & Reports.

APPROVED Closed 7/19/2011 BB

1134 Unit 2 Manholes

This is an inspection of the Unit 2 manholes # YM 101,102,103,104,105,106,  

107,108,109.  This inspection is APPROVED.  The equipment  of this system 

meets the plans, specs, and applicable LOR's.

APPROVED Closed 8/21/2013 TV

114 Unit 2 Transition Structure Piers

Approved plan sheets 25542-000-VLA-EWZ0-00067, -0004 and -0005 were 

used to perform the required inspections. Concrete Pour Card EE-002-001 was 

signed. The grounding as required by plan sheet 25542-000-VLA- EWZ0-00004 

and the construction of the support structure in accordance with all applicable 

approved plans will be installed at a later date and under separate Merged 

Inspection Request & Reports.

APPROVED Closed 7/19/2011 BB

1184 Unit 2 Feedwater Heater Removal Fndn

The rails are electrically continuous, with all joints fully welded, therefor 

bonding jumbpers are not required and grounding at intermediate points are 

also not required per the responsible engineer. See the attached email. 

APPROVED Closed 8/26/2013 SH

1189 Unit 2 Solar Field Sectors E & F Approved per approved plans and LORS. APPROVED Closed 11/19/2013 JT
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1203 Unit 2 Fire Extinguishers

Inspection is for unit 2 Fire Extinguishers � Disapproved � Extinguishers have 

been inspected for location and type. See attachment for further clarification. 

In addition, due to an extreme life safety-safety hazard of the fire 

extinguishers becoming dislodged from the present attachment method of 

hanging them on a hook, the Fire Marshal is requiring that the fire 

extinguishers on the tower be remounted and secured either by placing them 

in a cabinet or by use of brackets. See item #1 in the attached Fire Marshal 

Inspection Report.

Disapproved 1st Priority

1211 Unit 2 Fire Water Pump House

Unit 2 Fire Water Pump House Disapproved CBO has not received 

documentation for aboveground piping tests or run/performance tests on 

electric or diesel pumps any flow tests or piping pressure tests

Disapproved 1st Priority

1213 Unit 2 Fire Protection Systems Commissioning

Unit 2 Fire Protection Commissioning Test pull station smoke detector HVAC 

relay tested. HVAC failed shut down test reinspection required when 

corrections to system are completed Fire Protection monitoring panels Plant 

Services Bldg and Admin Bldg must be integrated with all other fire 

subcontractors notification alarm systems and send trouble and alarm 

notifications to the Administration Building and PSB in order to approve this 

system

Disapproved 1st Priority

122 Unit 2 Main Ground Grid
Inspected area grounding for backfill as highlighted on attached drawing and 

approved for backfill.
Disapproved 1st Priority

123 Unit 2 Transition Structure Support Piers

All rebar, formwork, anchor bolts and embeds have been inspected per the 

approved plans referenced in the DWG# and the Area Inspected Info 

Comments sections above and appear to be in compliance with the approved 

plans and LORS.

APPROVED Closed 3/12/2012 BB

126 Unit 2 PSB Grounding Unit 2 PSB Grounding APPROVED Closed 2/22/2012 TV

128 Unit 2 Underground Fire Protection Piping

Re-inspection of piping due to pipe damage. Witnessed a pressure test at unit 

2 for the fire water system. Test accepted. Test report and backfill permit 

attached. 

APPROVED Closed 2/28/2012 TV

133 Unit 2 Underground Complete per approved plans and LORS APPROVED Closed 11/28/2011 TV

143 Unit 2 Overhead Structure #3
The location, formwork, rebar, and anchor bolts all appear to be in compliance 

with the approved plans and applicable LORS.
APPROVED Closed 10/31/2011 BB

146 Unit 2 Underground Potable Water Piping

All underground Potable Water (PW) piping in unit 2 has been inspected and 

appears to be in compliance with referenced drawings, specifications and 

LORS

APPROVED Closed 2/16/2012 TV

147 Unit 2 Solar Field Conduit Across Road Electrical PVC Conduits under the Unit 2 access road APPROVED Closed 3/12/2012 TV

161 Unit 2 Tank Area Sump
The inspection of the foundation verified that the foundation complies with all 

applicable approved plans and are in compliance with all applicable LORS.
APPROVED Closed 4/25/2012 BB

164 Unit 2 Switchyard Fndn Piers Appears to comply with applicable approved plans and all LORS. APPROVED Closed 5/24/2012 BB

165 Unit 2 Dry WSAC Foundations subgrade, formwork, rebar, embeds, and grounding per approved plans APPROVED Closed 2/16/2012 BB

177 Unit 2 Air Cooled Condensers subgrade, location, formwork, rebar, embeds, and grounding per drawings APPROVED Closed 8/20/2012 BB

178 Unit 2 ACC Duct Support Foundations
subgrade, location, rebar, formwork, grounding, and embeds work complete 

per approved plans and LORS
APPROVED Closed 3/13/2012 BB

179 Unit 2 Condensate Polisher Sump Foundation
location subgrade, rebar formwork embeds blockouts and grounding 

inspected per approved plans and LORS  
APPROVED Closed 3/12/2012 BB

196 U2 Plant Services Building Plumbing
Unit 2 Plant Services Building Plumbing Underground Plumbing per drawing 

000-V1B-AKBS-00045. Approved per plan.
APPROVED Closed 2/29/2012 TV

200 North Steam Ducts Supts & ACC base pads
The rebar, embeds and formwork appear to be incompliance with the plans 

identified above and applicable LORS.
APPROVED Closed 2/16/2012 TV

201 U2 Plant Service Building Elevated Slab
U2 Plant Service Building Elevated Slab embeds, block outs and rebar appear 

to be in compliance with the approved plans and applicable LORS.
APPROVED Closed 2/16/2012 TV

203 Construction Power Xfrmer
TP-1X & EA-1X foundation - ongoing inspection. Rebar, formwork, embeds, & 

line/grade
APPROVED Closed 3/12/2012 TV

204 Station Service Xfrmer Foundation Valve box and Grounding resistor pad foundations APPROVED Closed 7/24/2012 TV

210 CB 204 to CB 205 CB 204 to CB 205 poured flowcrete APPROVED Closed 6/12/2012 TV

211 CB 203 to CB 206  Lean concrete backfill APPROVED Closed 4/25/2012 TV

214 north of MH102  from MH102 concrete placement APPROVED Closed 4/25/2012 TV

226 Unit 2 480V Temp Power Distribution
Unit 2 Temp Power Distribution within the power block per  single line 

drawings, see CBO#488
APPROVED Closed 1/24/2012 TV
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228 EDT IDT 

All rebar, formwork, embedments, and line/grade have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 1/26/2012 TV

229 Unit 2 Power Block Cathodic Protection

 All underground cathodic protection in the Unit 2 power block has been 

inspected and appears to be in compliance with referenced drawings and 

LORS final approval issued when Test Stations are installed and voltage tests 

are performed. Provide the CBO with a copy of the voltage tests.

Disapproved 1st Priority

230 WSAC Foundations work complete per approved plans and LORS APPROVED Closed 2/9/2012 TV

231 PSB to GSU duct bank work complete per approved plans and LORS APPROVED Closed 1/26/2012 TV

232 Plant Service Building - slab on grade rebar, formwork, anchor bolts, dowels, and embedments APPROVED Closed 1/24/2012 TV

240 Unit 2 Occupancy of Office Trailer Double Wides electrical, skirting, stairs, fire protection APPROVED Closed 8/20/2012 TV

244 Unit 2 Demineralization Tank Foundation rebar, formwork, line, and anchor bolts APPROVED Closed 1/31/2012 TV

245 Unit 2 Fire Water Ring FDN rebar, formwork, line, and anchor bolts per approved plan APPROVED Closed 8/20/2012 TV

246 Unit 2 CCW and Raw Water Forwarding pump FDN rebar, formwork, line, and anchor bolts  APPROVED Closed 11/4/2013 TV

247 Unit 2 Mirror Wash Foundation rebar, formwork, line, and anchor bolts APPROVED Closed 2/8/2012 TV

248 Unit 2 Potable Water Tank Foundation

The rebar, formwork, line, and anchor bolts have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 2/28/2012 TV

249 Unit 2 GSU base slab rebar, formwork, embedments and grounding Note: Slab Only APPROVED Closed 3/21/2012 TV

250 Unit 2 Waste Water Tank FDN

All anchor bolts, rebar, and formwork have been inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 4/3/2012 TV

262 Elevated Slab Unit 2 El 3149' All work and plans approved per code, LORS APPROVED Closed 8/20/2012 TV

265 Mirror Wash Pump Foundation
formwork, grade, line, rebar, and embedments complying with approved 

plans.
APPROVED Closed 4/25/2012 TV

266 Demineralization Pump Foundation
The inspection of the rebar, formwork, embedments, line, and grade appears 

to comply with all applicable plans, specs and LORS.
APPROVED Closed 2/27/2012 TV

267 Water Treatment Electrical Equipment Foundation
Inspection of rebar, formwork, layout, and embedments appear to be in 

compliance with the applicable approved plans and LORS.
APPROVED Closed 3/13/2012 TV

268 ACC MCC Transformer work complete per approved plans and LORS APPROVED Closed 5/7/2012 TV

269 Condensate Tank Foundation

All rebar, formwork, grade, embeds, and block outs have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 4/25/2012 TV

270 Wet WSAC Foundation work complete per approved drawings and LORS APPROVED Closed 6/12/2012 TV

271 Fire Water Pump House
The inspection of the rebar, formwork, grade, and embedments appears to be 

in compliance with applicable plans, specs and LORS
APPROVED Closed 4/10/2013 TV

272 Water Treatment Sunshade Foundation

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached pour cards.

APPROVED Closed 2/27/2012 TV

273 Demineralized Water Sampling Building

All formwork, rebar, embedments, and the location have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 4/25/2012 TV

275 ACC Temporary Power Foundations work complete per approved plans and LORS APPROVED Closed 5/24/2012 TV

276 EDT/IDT walls including SRSG Sump

The forms, embeds, rebar, and location have been inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 4/25/2012 TV

289 Temp Power Pads
Temp Power Pads formwork, rebar, and line/grade Approved per Plans and 

LORS
APPROVED Closed 4/3/2012 TV

293 MCC Water Treatment Xfrmer
The installation of the formwork, rebar, and anchor bolts appears to be in 

compliance with all applicable plans, specs and LORS.
APPROVED Closed 11/4/2013 TV

308 MCC Xfrmer East of PSB EC-ET 
formwork, rebar, orientation, and embedments work complete per approved 

plans and LORS
APPROVED Closed 3/9/2012 TV

313 ACC MCC Transformer
location subgrade, rebar formwork embeds blockouts and grounding 

inspected per approved plans and LORS  
APPROVED Closed 3/29/2012 TV

316 F6 Steam Duct foundation base x2
U2 F6 steam duct base rebar, formwork, and embedments work complete per 

approved plans and LORS
APPROVED Closed 4/3/2013 TV

317 Unit 2 Temp Power Pads temporary power pads to include rebar, formwork, and dimensions APPROVED Closed 3/12/2012 TV

318 Booster Pump Pads for SRSG foundation All work and plans are approved per code and LORS APPROVED Closed 4/3/2013 TV
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319 MH101 duct bank MH 101 South to STG Fdn APPROVED Closed 4/25/2012 TV

320 Pig Launchers Unit 2 Solar Field

All rebar, formwork, anchor bolts and embedments have been inspected per 

the approved plans referenced in the DWG# and the Area Inspected Info 

Comments and appear to be in compliance with the approved plans LORS

APPROVED Closed 6/12/2012 TV

327 Mirror Wash & Raw Water pump pipe supports
Mirror Wash & Raw Water pump pipe supports, rebar, formwork Approved 

per Plan and LORS
APPROVED Closed 4/25/2012 TV

332 GSU/AUX Isophase Piers rebar, anchor bolts, and formwork APPROVED Closed 7/23/2012 TV

333 CCW Misc Pipe Support Foundation
CCW Misc Pipe Support Foundat block out, anchor bolt, formwork, and rebar 

location Approved per Plans and LORS
APPROVED Closed 7/9/2012 TV

334 WSAC Spray Pump Foundation work complete per approved plans and LORS APPROVED Closed 5/7/2012 TV

335 EDT/IDT Vent Support

The rebar, formwork, and anchor bolt locations have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 7/24/2012 TV

336 ACC EEM Foundation work complete per approved plans and LORS APPROVED Closed 4/3/2013 TV

349 Auxiliary Boiler 

Auxiliary Boiler formwork, rebar, anchor bolts, & embedments inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS. 

APPROVED Closed 4/3/2013 TV

350 Plant Air Foundation work complete per approved plans and LORS APPROVED Closed 6/12/2012 TV

353 SST PreCast

Formwork and location of pour back for sealing pre-cast wall has been 

inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 4/4/2013 TV

362 GSU WingWalls

Rrebar, formwork, and layout inspected per the approved plans referenced 

and the area specified and appear to be in compliance with the approved 

plans and applicable LORS.

APPROVED Closed 5/7/2012 TV

363 WSAC Misc Pipe Supports
WSAC Misc Pipe Supports  formwork, rebar, layout, & anchor bolts Approved 

per Plans and LORS
APPROVED Closed 8/20/2012 TV

364 Dry WSAC Ladder Pads Dry WSAC Ladder Pads  formwork, rebar Approved per Plans and LORS APPROVED Closed 1/7/2014 TV

365 Aux Boiler Sump

The rebar, formwork, embedments, and layout have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 4/4/2013 TV

366 Temporary Power Foundation Temp Power pad rebar, formwork approved per approved plans and LORS APPROVED Closed 8/20/2012 TV

374 Diesel Generator

All rebar, formwork, and anchor bolts have been inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 1/7/2014 TV

377 Heater Bay FDN

All rebar, formwork, anchor bolts, and embedments have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 5/7/2012 TV

379 Misc Pipe Support South of Waste Water Pump
The foundation, formwork, rebar, and layout appears to be in compliance with 

the approved plans and applicable LORS.
APPROVED Closed 5/7/2012 TV

380 Misc. Pipe Supports Location 1 Water TreatmentArea Pipe Supports  formwork, rebar Approved per Plans and LORS APPROVED Closed 11/13/2013 TV

381 STG EEM & MCC Xfrmer

All rebar, formwork, embeds, and layout have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 6/12/2012 TV

382 Steam Turbine Isophase Supt
Form work and reinforcement appear to be in compliance with the approved 

plans and applicable LORS.
APPROVED Closed 4/4/2013 TV

386 Crane Mat Pipe Flowcrete

Formwork & layout for flowcrete around pipe under crane mat has been 

inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 12/12/2013 TV

402 Blowndown Cooler

All rebar, formwork, and embedments have been inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 7/9/2012 TV

419 Unit 2 PSB Building, Building Electrical Systems Approved per Plans Codes and LORS APPROVED Closed 4/19/2012 TV

423 Concrete fill for Pump Skid

The formwork and construction joint work has been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 5/14/2012 TV
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424 Misc. Pipe Supports S. of FWPH  Pipe Supports S. of FWPH rebar, and formwork Approved per plan and LORS APPROVED Closed 5/19/2012 TV

431 Unit 2 PSB aboveground fire protection

The scope of this inspection includes aboveground Fire Protection sprinkler 

system piping in the Unit 2 Plant Services Building� Approved -  All found to be 

per plans, specifications and applicable LORS.

APPROVED Closed 7/24/2012 TV

435 Generator Circuit Breaker 

All formwork, rebar, and anchor bolts have been inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 7/24/2012 TV

436 Condensate Pump Foundation Foundation , rebar , imbeds and grounding per plans and LORS. APPROVED Closed 4/4/2013 TV

437 SA Pipe Support
Inspected formwork, rebar, and embeds per the referenced drawings, specs 

and applicable LORS and appear to be inj compliance
APPROVED Closed 4/4/2013 TV

440 Condensate Polisher Foundation
Reinforcement - anchor bolts - grounding and formwork appear to be in 

compliance with the approved plans and applciable LORS.
APPROVED Closed 7/24/2012 TV

441 Vacuum Pump Foundation

Formwork, rebar, and elevation inspected per the approved plans referenced 

and the area specified and appear to be in compliance with the approved 

plans and applicable LORS.

APPROVED Closed 5/9/2012 TV

444 Fuel Gas separator

Formwork, rebar, and location inspected per the approved plans referenced 

and the area specified and appear to be in compliance with the approved 

plans and applicable LORS.

APPROVED Closed 5/8/2012 TV

445 MPS area 5 & 8

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Approved 

APPROVED Closed 5/14/2012 TV

486 Unit 2 33kV Power Distribution 

The SST, Tie Breaker and switchgear electrical cables, grounding and bonding 

including grounding-bonding of the fire sprinkler system and electrical control 

panel are approved to energize from the pole mounted recloser 2-ES-EZS-

0001, to the 33kV Switchgear 2-ES-ES-3310, and to the 33kV Transformer 2-TP-

1X and 2X, including all above referenced equipment Approved

APPROVED Closed 7/23/2012 TV

488 Unit 2 480V Main Construction Power Distribution 

Final inspections of the U2 480V Construction Power Distribution Equipment 

completed for life safety and approved for code compliance. This includes 

MDB-1, MDB-2, MDB-3, MDB-4, MDB-5, MDB-7, MDB-8, MDB-9, MDB-10 and 

includes transformers and the distribution panels mounted at these same 

locations.

APPROVED Closed 6/21/2012 TV

495 Cleaning Water Pump Foundation
Foundation inspection included rebar, formwork, and location completed per 

approved plans and appliable LORS.
APPROVED Closed 7/24/2012 TV

500 Unit 2 PSB Building Cable Tray Approved per approved plans and LORS APPROVED Closed 9/5/2013 TV

503 Excitation Transformer

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, spec's and applicable 

LORS.

APPROVED Closed 7/20/2012

504 Auxiliary Boiler Foundatioin

Auxiliary Boiler Foundation embeds, anchor bolts, rebar & formwork inspected 

per the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 4/4/2013 TV

505 Lube Oil Foundation all work per approved plans and applicable LORS APPROVED Closed 4/4/2013 TV

506 Fuel Gas Misc Pipe Supports

Piping, formwork, and location inspected per the approved plans referenced 

and the area specified and appear to be in compliance with the approved 

plans and applicable LORS.

APPROVED Closed 11/4/2013 TV

5080 Unit 2 Solar Field UG Cable and Grounding
Unit 2 Solar Field UG Cable and Grounding Solar Field Direct Buried cable and 

grounding Approved per Plans and LORS.
APPROVED Closed 5/30/2012 TV

516 Unit 2 PDU Conduit and Grounding

Solar Field PDU electrical work, including the underground conduit and 

grounding were inspected per the approved plans referenced and the area 

specified and appear to be in compliance with the approved plans and 

applicable LORS.

APPROVED Closed 6/7/2012 TV

518 ACC Area Misc Pipe Supts
ACC Area Misc Pipe Supts rebar, formwork, and embedments Approved per 

Plans and LORS
APPROVED Closed 11/19/2013 TV

519 Water Treatment Misc Pipe Supts
Water Treatment Misc Pipe Supts  formwork, rebar, and embedments 

Approved per Plans and LORS
APPROVED Closed 5/30/2012 TV

520 Lube Oil Skid - SRSG Tower All work and plans approved per code and LORS APPROVED Closed 6/4/2012 TV

539 Solar Field PDU foundation #5
Inspection included: subgrade, formwork, rebar, grades, approved plans, 

spec's and applicable LORS.  
APPROVED Closed 6/7/2012 TV

540 PDU Foundation #7
Inspection of formwork, rebar, and orientation appears to be in compliance 

with referenced drawings, specification and applicable LORS
APPROVED Closed 6/7/2012 TV
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547 ACC Area Misc Pipe Supports

Inspection of formwork - rebar - embedments and grounding. Work is in 

compliance with the approved plans - specifications - details and applicable 

LORS.

APPROVED Closed 11/4/2013 TV

548 Unit 2 Acess Road tortoise guard
Inspection included: subgrade, formwork,embeds,rebar,grades. All appeared 

to comply with approved plans, spec's and applicable LORS.  
APPROVED Closed 7/24/2012 TV

554 Nitrogen Bottle Rack 
Inspection included: subgrade, formwork, rebar, grades, grounding. All 

appeared to comply with approved plans, spec's and applicable LORS.  
APPROVED Closed 6/26/2012 TV

555 PDU 8
Inspection of formwork, rebar, and embedments appears to be in compliance 

with referenced drawings, specifications and applicable LORS
APPROVED Closed 11/13/2013 TV

556 PDU 9
Inspection of formwork, rebar, and embedments appears to be in compliance 

with referenced drawings, specifications and applicable LORS
APPROVED Closed 11/13/2013 TV

557 Boiler Feed Pump Ladder pad
Inspection included: subgrade, formwork, rebar, grades, grounding, plans, 

spec's and applicable LORS.Approved per plan and LORS
APPROVED Closed 6/7/2012 TV

558 Chem Unloading ACC Area
Inspection included: formwork, rebar, clearances and grades. All appeared to 

comply with approved plans, specifications and applicable LORS.
APPROVED Closed 6/14/2012 TV

559 PSB mechanical Slabs

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS.

APPROVED Closed 6/26/2012 TV

560 Cable Tray Supt Foundations Approved per Plans Code and LORS APPROVED Closed 3/12/2012 TV

561 Misc Pipe Supports - Heater Bay Approved per Plans Codes and LORS APPROVED Closed 6/26/2012 TV

566 Substation Bus support Foundation

Inspection of  formwork, subgrade, rebar, grounding, and embedments 

appears to be in compliance with referenced drawings, specifications and 

applicable LORS

APPROVED Closed 6/26/2012 TV

571 Crane Mats

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS.

APPROVED Closed 6/26/2012 TV

572 PDU # 4 Approved per plans and LORS APPROVED Closed 6/26/2012 TV

57 Unit 2 Wash Crossings

All wash crossings foundations rebar, and drainage culverts for the Unit 2 

Access Road have been completed and appear to comply with applicable 

LORS.

APPROVED Closed 11/13/2013 TV

573 PDU # 6 Approved per plans and LORS APPROVED Closed 11/13/2013 TV

574 PDU # 10 Approved per plans and LORS APPROVED Closed 7/9/2012 TV

575 GSU Xfrmer Valve Box

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached pour cards.

APPROVED Closed 3/13/2013 TV

577 Lube Oil Foundation Isophase Piers Per approved plans and LORS APPROVED Closed 7/3/2012 TV

578 Aux Boiler PipeRack Approved per Plans Codes and LORS APPROVED Closed 7/3/2012 TV

581 Crane Mats and Lube Oil backfill Approved per Plans Codes and LORS APPROVED Closed 7/3/2012 TV

585 Isophase Piers F1
 Inspection of formwork, rebar, and embedments appears to be in compliance 

with referenced drawings, specifications and applicable LORS
APPROVED Closed 7/2/2013 TV

586 Misc Pipe Supports 

The rebar, formwork, epoxy doweling that was inspected are in compliance 

with the plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached pour cards. Not all plans in this inspection have been 

CBO approved and work is completed at-risk until all plans are 

submitted/approved.

APPROVED Closed 11/13/2013 TV

587 PDU #2

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS.

APPROVED Closed 7/19/2012 TV

588 PDU #1

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS.

APPROVED Closed 11/13/2013 TV

589 PDU #3 

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS.

APPROVED Closed 11/19/2013 TV

604 ACC Stair Pads
Inspection approved. Previously un-approved plans incorporated into revision 

of DG-7290-00003 for stair pad. See attached.
APPROVED Closed 11/4/2013 TV

605 Misc Pipe Supports & Stair Pads Approved per Plans Codes and LORS APPROVED Closed 11/19/2013 TV
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606 Unit 2 Penetrations through PSB Floor
The through Penetrations at the PSB floor appear to have been treated per the 

direction of the approved plans, specifications and applicable LORS
APPROVED Closed 7/31/2012 TV

610 Misc Pipe Supts N of SRSG & Fire Water Ladder pad Approved per Plans Codes and LORS APPROVED Closed 8/8/2012 TV

616 UPS Battery Module

Inspection of formwork, rebar, embedments and grounding are per the 

approved plans, specifications and applicable LORS. Referenced drawing is 

25542-000-DB-1910-00003.

APPROVED Closed 8/21/2012 TV

619 Additional Concrete for Start up Boiler Feed Pump All work and Plans approved per plan and LORS APPROVED Closed 9/12/2012 TV

621 Weather station foundation Unit 2

Inspection of formwork - rebar - embedments and grounding. Work is in 

compliance with the approved plans - specifications - details and applicable 

LORS.

APPROVED Closed 8/27/2012 TV

624 Unit 2 A/G Fuel Gas Piping Witnessed pressure testing, see attached. Approved. APPROVED Closed 8/27/2012 TV

636 Basket Strainer Platform
Inspection included: subgrade, formwork, embedments, rebar and grades. All 

appeared to comply with approved plans, specifications and applicable LORS.
APPROVED Closed 10/16/2012 TV

641 MCC XFrmer Aux Boiler

All formwork, rebar, and embeds have been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 11/29/2012 TV

667 VFD 

Reinforcement, form work, grounding and subgrade appear to be in 

compliance with the applicable approved plans, 25542-000-DB-2210-00004 

and 25542-002-EG-1001-00001. The foundation is approved to pour. Plan 

sheet 25542-DBV-2210-00008 was not needed to perfrom this inspection.

APPROVED Closed 10/29/2013TV

668 UPS Battery Module HVAC

All formwork, rebar, subgrade, and grounding have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 9/7/2012 TV

669 Crane Outrigger Pad & STG Enclosure Supports

Completed inspection was at risk until all plans are submitted and CBO 

approved. DCN-25542-DBN-2510-00001 identified in inspection report has 

been incorporated in drawing 25542-DB-2510-00002 revision 3, which was 

approved by BV 5/16.

APPROVED Closed 9/7/2012 TV

679 Unit 2 Heliostat Cables in No Drive Zones
Inspected a total of 214 NDZ's and 32 road crossings for a total of 29 

inspections. All NDZ's and road crossings were approved for backfill.
APPROVED Closed 9/26/2012 SH

684 Unit 2 A/G Fuel Gas pipe

   Final inspection of Unit 2 aboveground F/G pipe from PV-0080A to Block 

valve at Night Time Preservation Boiler and to   vendor tie-in point at the 

Auxiliary Boiler as per detailed on attached P&ID's and has been been 

approved per specs, plans and apllicable LORS. 

APPROVED Closed 10/18/2012 TV

687 Unit 2 Water Treatment AreaMisc. Pipe Supports Approved per approved plans and applicable LORS. APPROVED Closed 11/13/2013 JT

688 Unit 2 ACC Area Misc. Pipe Supports

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached documentation.

APPROVED Closed 10/24/2012 JT

689 Unit 2 ACC Area Electrical Equipment Module
Inspection included: subgrade, formwork, rebar and grades. All appeared to 

comply with approved plans, specifications and applicable LORS. 
APPROVED Closed 10/18/2012 JT

692 Unit 2 Plant Service Building 

The addition ot the south side landing of the plant service building was in 

compliance with the approved plans and applicable LORS and and approved to 

pour. (See attachment)

APPROVED Closed 11/13/2013 JT

693 Unit 2 Solar Field Raceway at Road Crossings

All rebar, formwork, subgrade and embedments have been inspected per the 

plans referenced and the area specified and are in compliance with the plans 

and applicable LORS.

APPROVED Closed 4/4/2013 JT

696 Unit 2 Fire Hose Storage Houses Approved per Plans Codes and LORS APPROVED Closed 4/4/2013 JT

698 Inspection of U2 CPDU's on NN Road

The inspection of the NN Exterior Road CPDU�s 2-P-D-NN-21-a and 2-P-A-NN-

20-a were approved for energization per plans, specs and applicable LORS. 

This completes this inspection request.

APPROVED Closed 10/4/2012 SH

699 Unit 2 CPDU's on NorthWest Road

Inspection of the remainder of North West Road CPDU�s, including 2-P-D-NW-

5-a, 2-P-D-NW-6-a, 2-P-D-NW-7-a, 2-P-D-NW-8-a, 2-P-D-NW-9-a, 2-P-D-NW-10-

a, 2-P-D-NW-11-a, 2-P-D-NW-12-a, 2-P-D-NW-12-b, 2-P-D-NW-13-a. The 

approval of this inspection completes the inspection requests on this file.

APPROVED Closed 10/2/2012 SH

700 Unit 2 CPDU's on West West Road Approved per Plans Codes and LORS APPROVED Closed 11/13/2013 SH
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701 Unit 2 CPDU's on SouthWest Road
Inspected all CPDU's on the southwest spoke road to verify compliance with 

plans, specs and LORS. All are approved. 
APPROVED Closed 8/5/2013 SH

702 Unit 2 CPDU's on SouthSouth Road
 Inspected all CPDU's on the south/south spoke road to verify compliance with 

plans, specs and LORS. All are approved    
APPROVED Closed 11/13/2013 SH

703 Unit 2 CPDU's on SouthEast Road

Inspected CPDU's 2-P-B-SE-7-A, 6-A, 5-A, 4-A. All were approved for 

energization per plans and were approved for energization based on plans, 

specs and applicable LORS. This inspection concludes all of the CPDU's on the 

S/E spoke road.

APPROVED Closed 11/13/2013 SH

704 Unit 2 CPDU's on EastEast Road
Inspected CPDU's 2-P-A-EE-05-A, 05-B, 03-A, 03-B, 02-A and CPDU P-A-EE-01-a. 

All were approved for energization per plans, specs and applicable LORS.
APPROVED Closed 7/11/2011 SH

705 Unit 2 CPDU's on NorthEast Road Approved per Plans Codes and LORS APPROVED Closed 3/12/2012 SH

706 Unit 2 CPDU's in Center Ring Road

Inspection of the U2 CPDU�s on Center Ring Road, Including 2-P-E-CI-95-A, 92-

A, 88-A, 83-A, 73-A, 65-A, 58-A, 54-A, 2-P-F-CI-72-A, 66-A, 58-A and 52-A. All 

were approved for energization per plans, specs and applicable LORS. This 

completes the CDPU inspections on this request.

APPROVED Closed 2/22/2012 SH

710 Unit 2 Roadway Lighting Approved per Plans Codes and LORS APPROVED Closed 12/12/2013 JT

711 Unit 2 Bollards  Approved per Plans Codes and LORS APPROVED Closed 2/25/2012 JT

75 Unit 2 U/G From Solar Field to Power Block

The installation of 3 each 115kv direct buried cables, 3 each 33kv direct buried 

cables and 2 each 4/0 bare copper grounding conductors/continuity cables are 

installed per the applicable approved plan sheets and appear to be in 

compliance with all applicable LORS. Locations of the areas approved thru 

07/09/2011 are identified on the Bechtel Backfill Permits B-090,B-141 and B-

153 attached to the CBO site copy of Merged Inspection Request & Report 

#75.

APPROVED Closed 11/4/2013 TV

81 Unit 2 Fiber Optic Conduits Plans approved work completed per plan APPROVED Closed 8/20/2012TV

828 Unit 2 Roadway Lighting System

Ongoing inspection of the Unit 2 Roadway lighting system, including the direct 

buried cable between light poles, the light poles themselves, and the lighting 

panels. See attached for scope and details of inspection.

Disapproved 1st Priority

83 Unit 2 Plant Services Building. Plans are approved, work completed per plans and specs. APPROVED Closed 2/22/2012 TV

918 Unit 2 PSB Framing/Architectural/Gen Inspection

Approved per scope of Vendor Approved per drawings and details completion 

of equipment for plant operation by Bechtel and not a part of this approval 

plans codes and LORS

APPROVED Closed 12/12/2013 SH

92 Unit 2 Plant Services Foundation & Walls

The plans for the balance of the plant services building slab-on-grade, 

suspended slab over the vault, and the plant services building structure are 

approved. Placement of blockouts, reinforcement steel and embeds per 

approved drawings 25542-000-DB-3210-00001, 25542-000-DG-3290-00001, 

25542-000-DG-3290-00002, and 25542-000-D0-0090-00003 are in compliance 

with the applicable LORS. 

APPROVED Closed 2/25/2012 BB

93 Unit 2 SRSG Tower Foundation Plans and work approved per code, plan and LORS APPROVED Closed 11/4/2013 BB

97 Unit 2 Underground Raceway 

Completed inspection per the approved plans referenced and the area 

specified and appears to be in compliance with the approved plans and 

applicable LORS. This covers all drawings listed above within the Unit 2 power 

block. This does not include in-slab conduit in foundations such as the STG or 

Boiler. 

APPROVED Closed 8/20/2012 TV

99 Unit 2 Storm Drainage
The storm drainage system is approved per plans, referenced drawings and 

applicable LORS.
APPROVED Closed 11/9/2013 BB
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364227 MAXIMUM PUNCH LIST ITEM NUMBER 2,594 Closed
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3AA1 830 3AA1 System Boiler Unit 3

This is an inspection of the system designated as 3AA1. This system is 

DISAPPROVED.  See attachment for items inspected and for the remaining 

items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3AA1 830 87906 3AA1 System Boiler Unit 3 3-AA-HV-4409B REPLACE DAMAGED MOV COVER. Disapproved 2nd Priority PIPING

3AA1 830 252556 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-JCD-002 Disapproved 1st Priority ELECT

3AA1 830 252557 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-PNL-1151C Disapproved 1st Priority ELECT

3AA1 830 252558 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-PNL-1151D Disapproved 1st Priority ELECT

3AA1 830 257095 3AA1 System Boiler Unit 3
RE-LOCATE 3-AA-TE-3502.  CURRENT LOCATION WILL CAUSE IT TO BE 

INSULATED WITH NEARBY PIPING.
Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358406 3AA1 System Boiler Unit 3
3-EC-EC-1050A-03FK:  REMOVE SPLICES IN WIREWAY AND INSTALL POWER 

DISTRIBUTION BLOCK IN TOP COMPARTMENT OF SECTION 3
Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358407 3AA1 System Boiler Unit 3
3-EC-EC-1050B-06FA:  MISSING SIDE OF BUCKET DO DOOR DOES NOT SHUT 

COMPLETELY.  (SUPPORT BETWEEN WIREWAY AND BUCKET IS MISSING)
APPROVED Closed 2/10/14 CG ELECT

3AA1 830 358409 3AA1 System Boiler Unit 3
3-EC-EC-1050B-07FC:  REMOVE SPLICES IN WIREWAY AND INSTALL POWER 

DISTRIBUTION BLOCK IN TOP COMPARTMENT OF SECTION 7
Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358410 3AA1 System Boiler Unit 3
3-EC-EC-1050B-07FE:  REMOVE SPLICES IN WIREWAY AND INSTALL POWER 

DISTRIBUTION BLOCK IN TOP COMPARTMENT OF SECTION 7
Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358411 3AA1 System Boiler Unit 3 3-EC-EC-1050B-07FE:  RE-TERM A PHASE.  TOO MUCH COPPER SHOWING. APPROVED Closed 2/10/14 CG ELECT

3AA1 830 358412 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL COVER ON 3-AA-PDIT-2570 Disapproved 1st Priority INSTR

3AA1 830 358413 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL COVER ON 3-AA-PDIT-2580 Disapproved 1st Priority INSTR

3AA1 830 358414 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL COVER ON 3-AA-PDIT-2070 Disapproved 1st Priority INSTR

3AA1 830 358415 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL COVER ON 3-AA-PDIT-2080 Disapproved 1st Priority INSTR

3AA1 830 358416 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL NIPPLE AND CAP OFF 3-AA-V-

5630
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358417 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  TIGHTEN PACKING ON GLOBE VALVE 

ON THE OTHER SIDE OF THE CHECK VALVE NEXT TO 3-AA-TV-5654
Closed CBO App. NR 2/19/2014 TV SU-MECH

3AA1 830 358418 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4092 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358419 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4292 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358420 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4392 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358421 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4492 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358422 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4592 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358423 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4692 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358424 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4792 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358425 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-4892 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358426 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5192 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358427 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5292 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358428 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5392 Closed CBO App. NR 2/19/2014 TV INSTR
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3AA1 830 358429 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5492 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358430 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5592 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358431 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5692 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358432 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5792 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358433 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5892 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358434 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSH-5992 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358435 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4092 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358436 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4292 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358437 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4392 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358438 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4492 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358439 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4592 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358440 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4692 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358441 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4792 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358442 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-4892 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358443 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5192 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358444 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5292 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358445 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5392 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358446 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5492 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358447 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5592 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358448 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5692 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358449 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5792 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358450 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5892 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358451 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-AA-LSHH-5992 Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358452 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL PERMANENT TAG ON 3-AA-PV-

7052
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358453 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL PERMANENT TAG ON 3-AA-V-

7056A
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358454 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL PERMANENT TAG ON 3-AA-V-

7053B
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358455 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  BROKEN FLEX AND CONDUIT OFF 3-AA-

FV-7062
Disapproved 1st Priority ELECT

3AA1 830 358456 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL COVER ON 3-AA-PIT-7066 Disapproved 1st Priority INSTR

3AA1 830 358457 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 9 - ELEV. 439':  TIGHTEN PACKING ON 3-AA-V-7047 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AA1 830 358458 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  INSTALL PERMANENT TAG ON CHECK 

VALVE BELOW 3-AA-V-5458
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358459 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-101 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358460 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-102 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358461 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-103 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358462 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-104 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358463 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-105 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358464 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-106 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358465 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-107 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358466 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-108 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358467 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-109 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358468 3AA1 System Boiler Unit 3 INSTALL PERMANENT TAG ON 3-EC-EA-110 Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358469 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 9 - ELEV. 439':  CONDUIT LOOSE AT CABLE TRAY OFF 

JUNCTION BOX FOR 3-AA-TE-7061A AND 3-AA-TE-7061B
Disapproved 1st Priority ELECT

3AA1 830 358470 3AA1 System Boiler Unit 3 SEAL ALL CONDUIT AT CABLE TRAYS Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358471 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 9 - ELEV. 439':  TIGHTEN PACKING ON 3-AA-V-5458 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AA1 830 358472 3AA1 System Boiler Unit 3
PLUG TW ON OPPOSITION SIDE OF HP STEAM OUT OF SUPERHEATER PIPE 

THAN 3-AB-V-600
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358473 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 9 - ELEV. 439':  HANGER ON SAME LINE AS 3-AA-V-

5456 IS UNACCEPTABLE BECAUSE IT EXCEEDS MINIMUM ANGLE.  LOCATED ON 

THE SOUTH SIDE OF THE ELEVATOR AREA NEAR THE STAIRS GOING UP TO THE 

NEXT FLOOR

Disapproved 2nd Priority PIPING
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3AA1 830 358474 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 10 - ELEV. 451.25':  TWO VALVES NEED TO BE TAGGED 

LOCATED BEHIND 3-HT-JB-2035A.  (WEST SIDE OF FLOOR, ONE VALVE 

INSULATION TAG STATES 2035A)

Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358475 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 10 - ELEV. 451.25':  INSTALL COVER ON 3-AA-FIT-7082 Disapproved 1st Priority INSTR

3AA1 830 358476 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  TIGHTEN PIPE SUPPORT RHN021 

ABOVE 3-AA-PIT4061
Disapproved 2nd Priority PIPING

3AA1 830 358477 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  ROTATE ACTUATOR ON 3-AA-HV-

2031B
Closed CBO App. NR 2/19/2014 TV SU-INSTR

3AA1 830 358478 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  INSTALL PERMANENT TAG ON 3-AA-

V-2071A
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358479 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  INSTALL PERMANENT TAG ON 3-AA-

V-2071B
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358480 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  INSTALL PERMANENT TAG ON 3-AA-

V-2581A
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358481 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 10 - ELEV. 451.25':  INSTALL COVER ON 3-AA-PIT-4061 Disapproved 1st Priority INSTR

3AA1 830 358482 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  PLUG CONDUIT TEE ON FLOOR 9 

OFF 3-AA-TE-4050 ON LEVEL 10.
Disapproved 1st Priority ELECT

3AA1 830 358483 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 10 - ELEV. 451.25':  STRAIGHTEN CONDUIT OFF 3-AA-TE-

4050
Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358484 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 11 - ELEV. 460.58':  INSTALL COVER ON 3-AA-PDIT-5302 Disapproved 1st Priority INSTR

3AA1 830 358485 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  INSTALL PERMANENT TAG ON 3-AA-

V-4047B
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358486 3AA1 System Boiler Unit 3 INSTALL BONDING JUMPERS ON ALL CONDUITS TO CABLE TRAYS Disapproved 1st Priority ELECT

3AA1 830 358487 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  INSTALL PERMANENT TAG ON 3-AA-

V-2035
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358488 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  CABLE RUBBING AGAINST CABLE 

TRAY OFF 3-AA-HV-2535
Disapproved 1st Priority ELECT

3AA1 830 358489 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  INSTALL PERMANENT TAG ON 3-AA-

HV-2535
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358490 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 11 - ELEV. 460.58':  TIGHTEN PIPE SUPPORT NUTS ON 

SPRING CAN OFF RH025 (SW CORNER BY STAIRS)
Disapproved 2nd Priority PIPING

3AA1 830 358491 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 3-AA-

V-5303A
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358492 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 

LARGE VALVE OFF PRIMARY MIXING HEADER FOR CIRC PUMPS (EAST SIDE)
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358493 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  ROTATE ACTUATOR ON LARGE 

VALVE OFF PRIMARY MIXING HEADER FOR CIRC PUMPS (EAST SIDE)
Closed CBO App. NR 2/21/2014 TV SU-INSTR

3AA1 830 358494 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 

LARGE VALVE OFF PRIMARY MIXING HEADER FOR CIRC PUMPS (WEST SIDE)
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358495 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  ROTATE ACTUATOR ON LARGE 

VALVE OFF PRIMARY MIXING HEADER FOR CIRC PUMPS (WEST SIDE)
Closed CBO App. NR 2/21/2014 TV SU-INSTR

3AA1 830 358496 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 12 - ELEV. 472.25':  INSTALL PERMANENT TAG ON 

MIRRORED VALVE TO 3-AA-V-5823 (WEST SIDE)
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358497 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  LOOSE U-BOLT ON SHL-024 

(DOWNSTREAM OF 3-AA-HV-4693)
Disapproved 2nd Priority PIPING

3AA1 830 358498 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5865A
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358499 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5865B
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358500 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5865C
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358501 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5965A
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358502 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5965B
Disapproved CBO App. NR 2/24/14 TV INSUL
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3AA1 830 358503 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5965C
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358504 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5465A
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358505 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5465B
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358506 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5465C
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358507 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5365A
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358508 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5365B
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358509 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5365C
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358510 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5265C
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358511 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5763
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358512 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  COUPLING/UNION FOR TE IS BURIED 

IN INSULATION ON 3-AA-TE-5863
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358513 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-FIT-7072 Disapproved 1st Priority INSTR

3AA1 830 358514 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL PERMANENT TAG ON 3-AA-

HV-4893
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358515 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  3" LB CONDULET COVER MISSING 

(SOUTHWEST CORNER) NEAR JUNCTION BOX BEHIND 3-AA-PI-5904
Disapproved 1st Priority ELECT

3AA1 830 358516 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 13 - ELEV. 491.5':  MISSING SCREW ON 3" LB 

CONDULET COVER (SOUTHWEST CORNER) NEAR JUNCTION BOX BEHIND 3-AA-

PI-5904

Disapproved 1st Priority ELECT

3AA1 830 358517 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  LOOSE 1" CONDULET COVER 

(SOUTHWEST CORNER) NEAR JUNCTION BOX BEHIND 3-AA-PI-5904
Disapproved 1st Priority ELECT

3AA1 830 358518 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  MISSING 3" CONDULET COVER OFF 3-

EC-EA-104
Disapproved 1st Priority ELECT

3AA1 830 358519 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  MISSING 3" CONDULET COVER OFF 3-

EC-EA-105
Disapproved 1st Priority ELECT

3AA1 830 358520 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-PDIT-1076 Disapproved 1st Priority INSTR

3AA1 830 358521 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-PDIT-1074 Disapproved 1st Priority INSTR

3AA1 830 358522 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-PDIT-1072 Disapproved 1st Priority INSTR

3AA1 830 358523 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-PDIT-1070 Disapproved 1st Priority INSTR

3AA1 830 358524 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-FIT-1054 Disapproved 1st Priority INSTR

3AA1 830 358525 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-FIT-1053 Disapproved 1st Priority INSTR

3AA1 830 358526 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-FIT-1052 Disapproved 1st Priority INSTR

3AA1 830 358527 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL COVER ON 3-AA-FIT-1051 Disapproved 1st Priority INSTR

3AA1 830 358528 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  MISSING NUT ON HANGER 

DOWNSTREAM ON 3-AA-HV-4593
Disapproved 2nd Priority PIPING

3AA1 830 358529 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  RE-ROUTE FLEX OFF 3-AA-TE-5265A.  

CURRENTLY IS INBETWEEN PIPES
Disapproved CBO App. NR 2/24/14 TV INSTR

3AA1 830 358530 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  RE-ROUTE FLEX OFF 3-AA-TE-5265B.  

CURRENTLY IS INBETWEEN PIPES
Disapproved CBO App. NR 2/24/14 TV INSTR
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3AA1 830 358531 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  RE-ROUTE FLEX OFF 3-AA-TE-5265C.  

CURRENTLY IS INBETWEEN PIPES
Disapproved CBO App. NR 2/24/14 TV INSTR

3AA1 830 358532 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  CONDUIT OFF 3-AA-LSH-4492 IS 

INSIDE PIPE INSULATION
Disapproved 2nd Priority INSUL

3AA1 830 358533 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  MISSING THUMB SCREW/NUT ON 3-

AA-LSH-4892
Disapproved 2nd Priority SU-INSTR

3AA1 830 358534 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 13 - ELEV. 491.5':  MISSING THUMB SCREW/NUT ON 3-

AA-LSH-4292 AND SCREW COMES OUT COMPLETELY.  NEEDS TO BE SCREWED 

IN ON THE INSIDE.

Disapproved CBO App. NR 2/24/14 TV SU-INSTR

3AA1 830 358535 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 13 - ELEV. 491.5':  INSTALL INSULATION COVER ON 3-

AA-PI-5304
Disapproved 2nd Priority INSUL

3AA1 830 358536 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL COVER ON 3-AA-FIT-7002 Disapproved 1st Priority INSTR

3AA1 830 358537 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  ADJUST/FIX TUBE TRAY OFF 3-AA-

FIT-7002 AND CLAMP DOWN
Disapproved 2nd Priority SU-INSTR

3AA1 830 358538 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  ADD PIPE SUPPORT ON 1" LINE 

WITH 3-AA-HV-5312
Disapproved 2nd Priority PIPING

3AA1 830 358539 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  CLAMP CONDUIT 31161CX018 TO 

CABLE TRAY
Disapproved 1st Priority ELECT

3AA1 830 358540 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  CLAMP CONDUIT 31161CX022 TO 

CABLE TRAY
Disapproved 1st Priority ELECT

3AA1 830 358541 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL COVER ON 3-AA-PIT-1017 Disapproved 1st Priority INSTR

3AA1 830 358542 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL COVER ON 3-AA-LIT-1152C Disapproved 1st Priority INSTR

3AA1 830 358543 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  ROTATE ACTUATOR ON 3-AA-HV-

5212
Closed CBO App. NR 2/21/2014 TV SU-INSTR

3AA1 830 358544 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT TAG ON 3-AA-

V-1055A
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358545 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL SUPPORT/CLAMP ON 

FLEXIBLE BRAID IN NORTH EAST CORNER
Disapproved 1st Priority ELECT

3AA1 830 358546 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT TAG ON 3-AA-

TV-7075
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358547 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL 3/4" CONDULET COVER 

OFF 3-AA-PIT-1017
Disapproved 1st Priority ELECT

3AA1 830 358548 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  1-FW001-110120 NEEDS FULL 

COVERAGE SHIMS (NORTH SIDE)
Disapproved 2nd Priority PIPING

3AA1 830 358549 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL COVER ON 3-AA-LIT-1152A Disapproved 1st Priority INSTR

3AA1 830 358550 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  ROTATE ACTUATOR ON 3-AA-HV-

7085
Disapproved CBO App. NR 2/24/14 TV SU-INSTR

3AA1 830 358551 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL COVER ON 3-AA-PIT-7056 Disapproved 1st Priority INSTR

3AA1 830 358552 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL PERMANENT VALVE TAG 

ON VALVE BEHIND PANEL 3-AA-EJ-010 (WEST SIDE)
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358553 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  MISSING FOUR (4) 3" CONDULET 

COVERS OFF 3-AA-EJ-013
Disapproved 1st Priority ELECT

3AA1 830 358554 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  ADD SUPPORT ON 1" LINE WITH 3-

AA-HV-5712 AND 3-AA-HV-5812
Disapproved 2nd Priority PIPING

3AA1 830 358555 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  3-AA-LSH-4492 IS DAMAGED 

(SOUTH SIDE)
Disapproved 2nd Priority SU-INSTR
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3AA1 830 358556 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL CONDUIT SUPPORTS ON 

CONDUIT OFF 3-AA-LSH-4492
Disapproved 1st Priority ELECT

3AA1 830 358557 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 14 - ELEV. 500.83':  INSTALL CONDUIT SUPPORTS ON 

CONDUIT OFF 3-AA-LSH-4892
Disapproved 1st Priority ELECT

3AA1 830 358558 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL COVER ON 

3-AA-FIT-4251
Disapproved 1st Priority INSTR

3AA1 830 358559 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL GROUND 

ON 3-EC-EC-107
Disapproved 1st Priority ELECT

3AA1 830 358560 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 3-AA-HV-7013
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358561 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 3-AA-TE-4765C
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358562 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  MISSING LARGE NUT 

ON HANGER  NEXT TO 3-AA-TE-4251A, 3-AA-TE-4251B, AND 3-AA-TE-4251C 

(SOUTH WEST CORNER)

Disapproved 2nd Priority PIPING

3AA1 830 358563 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL COVER ON 

3-AA-FIT-4662
Disapproved 1st Priority INSTR

3AA1 830 358564 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  COUPLING/UNION 

FOR TE IS BURIED IN INSULATION ON 3-AA-TE-4251A
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358565 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  COUPLING/UNION 

FOR TE IS BURIED IN INSULATION ON 3-AA-TE-4251B
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358566 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  COUPLING/UNION 

FOR TE IS BURIED IN INSULATION ON 3-AA-TE-4251C
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358567 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL COVER ON 

3-AA-PIT-1105A
Disapproved 1st Priority INSTR

3AA1 830 358568 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  COUPLING/UNION 

FOR TE IS BURIED IN INSULATION ON 3-AA-TE-3038
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358569 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  ROTATE ACTUATOR 

ON 3-AA-HV-1061A (DRUM OUTLET VALVE)
Closed CBO App. NR 2/21/2014 TV SU-INSTR

3AA1 830 358570 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 3-AA-HV-1111
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358571 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON 3-AA-TE-4651C
Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358572 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL COVER ON 

3-AA-FIT-4262
Disapproved 1st Priority INSTR

3AA1 830 358573 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL 

PERMANENT TAG ON VALVE UPSTREAM OF 3-AA-V-7008
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358574 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL GROUND 

ON 3-AA-PNL-1151C
Disapproved 1st Priority ELECT

3AA1 830 358575 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL GROUND 

ON 3-AA-PNL-1151D
Disapproved 1st Priority ELECT

3AA1 830 358576 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  BYPASS BUTTON 

MISSING RED LIGHT BULB COVER NEXT TO 3-EH-EJM-147, BELOW CONDUIT 

31171CX121 (EAST SIDE)

Disapproved 2nd Priority ELECT

3AA1 830 358577 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  LOOSE FLEX INSIDE 

FLEX CONNECTOR OFF BYPASS BUTTON MISSING LIGHT BULB COVER AT 

BUTTON AND AT JUNCTION BOX

Disapproved 1st Priority ELECT

3AA1 830 358578 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  NIPPLE INTO PIPE IS 

LOOSE ON TE 3-AA-TE-4761A
Closed CBO App. NR 2/19/2014 TV SU-INSTR

3AA1 830 358579 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL COVERS ON 

BOTH (2) LEVEL PROBES (WEST SIDE) IN WATER COLUMN
Disapproved 2nd Priority SU-INSTR

3AA1 830 358580 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 15 - ELEV. 524.35' (DRUM LEVEL):  INSTALL COVERS ON 

BOTH (2) LEVEL PROBES (EAST SIDE) IN WATER COLUMN
Disapproved 2nd Priority SU-INSTR

3AA1 830 358581 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL COVER ON 3-AA-FIT-4562 Disapproved 1st Priority INSTR

3AA1 830 358582 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 16:  MISSING 3/4" CONDULET COVER OFF 3-AA-FIT-

4062
Disapproved 1st Priority ELECT

3AA1 830 358583 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL COVER ON 3-AA-FIT-4062 Disapproved 1st Priority INSTR

3AA1 830 358584 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  BROKEN FLEX OFF 3-AA-TV-4251 Disapproved 1st Priority ELECT

3AA1 830 358585 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 16:  MISSING FOUR (4) 3" LB CONDULET COVERS OFF 3-

AA-EJ-018
Disapproved 1st Priority ELECT
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3AA1 830 358586 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL PERMANENT TAG ON 3-AA-TE-4062A Closed CBO App. NR 2/19/2014 TV INSTR

3AA1 830 358587 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL NIPPLE AND CAP OFF 3-AA-V-4633 Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358588 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL NIPPLE AND CAP OFF 3-AA-V-4633A Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358589 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  3-AA-TE-4563A IS LOOSE Disapproved CBO App. NR 2/24/14 TV INSTR

3AA1 830 358590 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 16:  TIGHTEN CONDUIT CLAMP AT CABLE TRAY OFF 3-

AA-TE-4561A
Disapproved 1st Priority ELECT

3AA1 830 358591 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 16:  3-AA-TE-4563A NEEDS A DIFFERENT/CORRECT 

CLAMP AT CABLE TRAY
Disapproved 1st Priority ELECT

3AA1 830 358592 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 16:  3-AA-TE-4060 NEEDS A DIFFERENT/CORRECT 

CLAMP AT CABLE TRAY
Disapproved 1st Priority ELECT

3AA1 830 358593 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 16:  MISSING FOUR (4) 3" LB CONDULET COVERS OFF 3-

AA-EJ-017
Disapproved 1st Priority ELECT

3AA1 830 358594 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL PERMANENT TAG ON 3-AA-HV-7011 Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358595 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL PERMANENT TAG ON 3-AA-PNL-1151A Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358596 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  INSTALL PERMANENT TAG ON 3-AA-PNL-1151B Closed CBO App. NR 2/19/2014 TV ELECT

3AA1 830 358597 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  ROTATE ACTUATOR ON 3-AA-HV-7010 Closed CBO App. NR 2/19/2014 TV SU-INSTR

3AA1 830 358598 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  DAMAGED FLEX OFF 3-AA-TE-4260A Disapproved 1st Priority INSTR

3AA1 830 358599 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 16:  LOOSE TE HEAD ON 3-AA-TE-4260A Disapproved 1st Priority SU-INSTR

3AA1 830 358600 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 17 (TOP):  INSTALL CAP ON 3-AA-V-4030 Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358601 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 17 (TOP):  INSTALL CAP ON 3-AA-V-4533 Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358602 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 17 (TOP):  INSTALL CAP ABOVE 3-AA-V-4503 Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358603 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 17 (TOP):  INSTALL CAP TO THE WEST SIDE OF 3-AA-V-

4503
Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358604 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 17 (TOP):  INSTALL CAP ABOVE 3-AA-V-4603 Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358605 3AA1 System Boiler Unit 3 CONSTRUCTION FLOOR 17 (TOP):  INSTALL CAP ABOVE 3-AA-V-4703 Closed CBO App. NR 2/19/2014 TV PIPING

3AA1 830 358606 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 17 (TOP):  COUPLING/UNION FOR TE IS BURIED IN 

INSULATION ON 3-AA-TE-4450A
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358607 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 17 (TOP):  COUPLING/UNION FOR TE IS BURIED IN 

INSULATION ON 3-AA-TE-4450B
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358608 3AA1 System Boiler Unit 3
CONSTRUCTION FLOOR 17 (TOP):  COUPLING/UNION FOR TE IS BURIED IN 

INSULATION ON 3-AA-TE-4450C
Disapproved CBO App. NR 2/24/14 TV INSUL

3AA1 830 358609 3AA1 System Boiler Unit 3

CONSTRUCTION FLOOR 17 (TOP):  FIX CONDUIT OFF 3-AA-HV-4451.  

RELOCATE, STRAIGHTEN, AND SUPPORT CONDUIT SO FLEX DOES NOT REST ON 

VALVE HANDLES

Disapproved 2nd Priority ELECT

3AA1 830 3-AA-EJ-001_UNIT 3 BCP-2050 JUNCTION BOX APPROVED Closed 5/16/13 CG

3AA1 830 3-AA-EJ-002_UNIT 3 BCP-2550 JUNCTION BOX APPROVED Closed 5/16/13 CG

3AA1 830 3-AA-EV-001A_UNIT 3 BCP-2050 VARIABLE FREQUENCY DRIVE APPROVED Closed 6/13/13 CG

3AA1 830 3-AA-EV-001B_UNIT 3 BCP-2550 VARIABLE FREQUENCY DRIVE APPROVED Closed 5/16/13 CG
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3AA1 830
3-AA-FV-7062_UNIT 3 AUX STM TO HRH CNTRL VLV 

ACTUATOR
APPROVED Closed 6/12/13 CG

3AA1 830 3-AA-HS-1118_UNIT 3 DRUM LEVEL COL. BLOW DOWN PB APPROVED Closed  5/14/13 CG

3AA1 830 3-AA-HS-1144_UNIT 3 DRUM LEVEL COL. BLOW DOWN PB APPROVED Closed  5/14/13 CG

3AA1 830
3-AA-HV-1051_UNIT 3 DRUM EQUALIZATION VLV 1 

ACTUATOR EL 511'
Inspected approved and Bugged 03/26/2013 RS APPROVED Closed 03/26/2013 RS 

3AA1 830
3-AA-HV-1054_UNIT 3 DRUM EQUALIZATION VLV 2 

ACTUATOR EL 511'
Inspected approved and Bugged 03/26/2013 RS APPROVED Closed 03/26/2013 RS

3AA1 830
3-AA-HV-1061A_UNIT 3 DRUM TO SUPERHTR VLV 1A 

ACTUATOR EL. 524'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-1061AA_UNIT 3 DRUM TO SUPERHTR VLV 1AA 

ACTUATOR  EL. 524'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-1061B_UNIT 3 DRUM TO SUPERHTR VLV 1B 

ACTUATOR. 524'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-1061BB_UNIT 3 DRUM TO SUPERHTR VLV 1BB 

ACTUATOR 524'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-1062A_UNIT 3 DRUM TO SUPERHTR VLV 2A 

ACTUATOR  524'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-1062AA_UNIT 3 DRUM TO SUPERHTR VLV 2AA 

ACTUATOR  524'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-1062B_UNIT 3 DRUM TO SUPERHTR VLV 2B 

ACTUATOR  524'
Inspected approved and Bugged 03/19/201 3RS APPROVED Closed 03/19/201 3RS

3AA1 830
3-AA-HV-1062BB_UNIT 3 DRUM TO SUPERHTR VLV 2BB 

ACTUATOR  524'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830 3-AA-HV-1111_UNIT 3 DRUM N2 SUPPLY VLV EL 524' Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830 3-AA-HV-1124_UNIT 3 DRUM VNT VLV 1 ACTUATOR 536' Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830 3-AA-HV-1125_UNIT 3 DRUM VNT VLV 2 ACTUATOR 536' Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830 3-AA-HV-2030_UNIT 3 BCP FRM PRI MIX HDR VLV EL 472' Inspected approved and Bugged 03/26/1013 RS APPROVED Closed 03/26/1013 RS

3AA1 830
3-AA-HV-2031B_UNIT 3 BCP-A WARMING VLV 1 ACTUATOR EL 

451'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-2032B_UNIT 3 BCP-A WARMING VLV 2 ACTUATOR EL 

451'
Inspected approved and Bugged 03/19/2013 RS APPROVED Closed 03/19/2013 RS

3AA1 830
3-AA-HV-2035_UNIT 3 BCP-A SUC FROM BYP MIX HDR VLV  

460'
Inspected approved and Bugged 03/26/2013 RS APPROVED Closed 03/26/2013 RS

3AA1 830 3-AA-HV-2530_UNIT 3 BCP FRM PRI MIX HDR VLV EL 472' Inspected approved and Bugged 03/26/2013 RS APPROVED Closed 03/26/2013 RS

3AA1 830
3-AA-HV-2531B_UNIT 3 BCP-B WARMING VLV 1 ACTUATOR EL 

451'
Approved 5/28/13 CG APPROVED Closed 5/28/13 CG

3AA1 830
3-AA-HV-2532B_UNIT 3 BCP-B WARMING VLV 2 ACTUATOR EL 

451'
Approved 5/28/13 CG APPROVED Closed 5/28/13 CG

3AA1 830
3-AA-HV-2535_UNIT 3 BCP-B SUC FROM BYP MIX HD VLV EL 

460'
Approved 5/28/13 CG APPROVED Closed 5/28/13 CG

3AA1 830
3-AA-HV-4093_UNIT 3 SH NE PNL SML DRN VLV ACTUATOR 

491'
APPROVED Closed 04/12/2013 - JT

3AA1 830 3-AA-HV-4094A_UNIT 3 SH NE PNL DRN VLV A ACTUATOR 491' APPROVED Closed 04/12/2013 - JT

3AA1 830 3-AA-HV-4094B_UNIT 3 SH NE PNL DRN VLV B ACTUATOR 491' APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-4203_UNIT 3 SH EN PASS 2 HDR VNT VLV ACTUATOR 

EL 551'
APPROVED Closed 4/10/13 CG

3AA1 830 3-AA-HV-4294A_UNIT 3 SH EN PNL DRN VLV A ACTUATOR 491' APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-4303_UNIT 3 SH ES PASS 3 HDR VNT VLV ACTUATOR 

EL 551'
APPROVED Closed 4/10/13 CG

3AA1 830
3-AA-HV-4394A_UNIT 3 SH NE PNL DRN VLV A ACTUATOR EL. 

491'
APPROVED Closed 04/12/2013 - JT
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3AA1 830
3-AA-HV-4409A_UNIT 3 SH OUTLET DRN VLV A ACTUATOR 

524'
APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-4409B_UNIT 3  SH OUTLET DRN VLV B ACTUATOR 

524'
APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-4451_UNIT 3 SH WS PNL OUTLET VENT VLV 

ACTUATOR EL 551'
APPROVED Closed 4/10/13 CG

3AA1 830
3-AA-HV-4494A_UNIT 3 SH NE PNL DRAIN VLV A ACTUATOR EL 

491'
APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-4574_UNIT 3 SH NW PASS 1 SPR WTR BLK VLV 

ACTUATOR 551'
APPROVED Closed 4/10/13 CG

3AA1 830 3-AA-HV-4594A_UNIT 3 SH NE PNL DRN VLV A ACTUATOR 491' APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-4603_UNIT 3 SH WN PASS 2 HDR VNT VLV 

ACTUATOR EL 551'
APPROVED Closed 4/10/13 CG

3AA1 830
3-AA-HV-4674_UNIT 3 SH WN PASS 2 SPR WTR BLCK VLV 

ACTUATOR 536'
APPROVED Closed 04/12/2013 - JT

3AA1 830 3-AA-HV-4694A_UNIT 3 SH WN PNL DRN VLV A ACT EL 491' APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-4703_UNIT 3 SH WS PASS 3 HDR VNT VLV ACTUATOR 

EL 551'
APPROVED Closed 4/10/13 CG

3AA1 830
3-AA-HV-4794A_UNIT 3 SH WS PNL DRN VLV A ACTUATOR EL 

491'
APPROVED Closed 04/12/2013 - JT

3AA1 830 3-AA-HV-4894A_UNIT 3 SH SW PNL DRN VLV A ACT EL 491' APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-5194A_UNIT 3 RH NE PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 5/1/13 CG

3AA1 830
3-AA-HV-5294A_UNIT 3  RH EW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 5/1/13 CG

3AA1 830
3-AA-HV-5394A_UNIT 3 RH ES PNL DRN VLV A ACTUATOR EL. 

427'
APPROVED Closed 5/1/13 CG

3AA1 830
3-AA-HV-5457A_UNIT 3 RH OUTLET DRAIN VLV A ACTUATOR 

EL 427'
4/12/13 SH Strap/Support conduits above deck per code APPROVED Closed 4/12/2013 SH

3AA1 830 3-AA-HV-5471B_UNIT 3 RH OUTLET VLV B ACTUATOR EL. 427' 4/12/13 SH Strap/Support conduits above deck per code APPROVED Closed 4/12/2013 SH

3AA1 830
3-AA-HV-5494A_UNIT 3 RH SE PNL DRAIN VLV A ACTUATOR EL 

427'
4/12/13 SH Strap/Support conduits above deck per code APPROVED Closed 4/12/2013 SH

3AA1 830
3-AA-HV-5694A_UNIT 3 RH NW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 5/1/13 CG

3AA1 830
3-AA-HV-5794A_UNIT 3 RH WN PNL DRN VLV A ACTUATOR EL 

427'
4/12/13 SH Strap/Support conduits above deck per code APPROVED Closed 4/12/2013 SH

3AA1 830
3-AA-HV-5894A_UNIT 3 RH WS PNL DRN VLV A ACTUATOR EL 

427'
4/12/13 SH Strap/Support conduits above deck per code APPROVED Closed 4/12/2013 SH

3AA1 830
3-AA-HV-5994A_UNIT 3 RH SW PNL DRN VLV A ACTUATOR EL 

427'
APPROVED Closed 5/1/13 CG

3AA1 830 3-AA-HV-7010_UNIT 3 BYP STM INLET VLV 1 ACTUATOR 536' APPROVED Closed 04/12/2013 - JT

3AA1 830 3-AA-HV-7011_UNIT 3 BYP STM INLET VLV 2 ACTUATOR 536' APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-7051_UNIT 3 AUX STM TO CRH BLCK VLV ACTUATOR 

EL 439'
APPROVED Closed 4/12/13 SH

3AA1 830
3-AA-HV-7060_UNIT 3 AUX STM TO HRH BLCK VLV ACTUATOR 

EL 439'
APPROVED Closed 5/1/13 CG

3AA1 830
3-AA-HV-7063_UNIT 3 AUX STM TO HRH STOP VLV ACTUATOR 

EL 427'
APPROVED Closed 4/12/13 SH

3AA1 830 3-AA-HV-7081_UNIT 3 AUX STM TO SH BLOCK VLV  EL 500' APPROVED Closed 04/12/2013 - JT

3AA1 830
3-AA-HV-7083_UNIT 3 AUX STM TO SH STOP VLV ACTUATOR 

536'
APPROVED Closed 5/1/13 CG

3AA1 830 3-AA-HV-7090_UNIT 3 AUX STM TO SH VNT VLV 536' APPROVED Closed 04/12/2013 - JT

3AA1 830 3-AA-JCD-002_UNIT 3 HEAT FLUX PLC APPROVED Closed RLS 01-27-2014

Unit 3 Punch List Page 9 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 461 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3AA1 830
3-AA-MP-2050-EJB1_UNIT 3 BCP-2050 MOTOR POWER 

TERMINAL BOX 1
APPROVED Closed 5/16/13 CG

3AA1 830
3-AA-MP-2050-EJB2_UNIT 3 BCP 2050 MOTOR POWER 

TERMINAL BOX 2
APPROVED Closed 5/16/13 CG

3AA1 830
3-AA-MP-2550-EJB1_UNIT 3 BCP-2550 MOTOR POWER 

TERMINAL BOX 1
APPROVED Closed 5/16/13 CG

3AA1 830
3-AA-MP-2550-EJB2_UNIT 3 BCP 2550 MOTOR POWER 

TERMINAL BOX 2
APPROVED Closed 5/16/13 CG

3AA1 830
3-AA-PNL-1150A_UNIT 3 SRSG WEST DRUM LVL SIGHT GLASS 

ILUMINATION
APPROVED Closed 5/16/13 CG

3AA1 830
3-AA-PNL-1150B_UNIT 3 SRSG EAST DRUM LVL SIGHT GLASS 

ILUMINATION
APPROVED Closed 5/16/13 CG

3AA1 830
3-AA-PNL-1151C_UNIT 3 WEST  DRUM LEVEL COLUMN 

CONTROL UNIT
TERMINATIONS VERIFIED, CORRECT LABELLING NEEDED 5/14/13 CG Closed CBO App. NR 2/19/2014 TV

3AA1 830
3-AA-PNL-1151D_UNIT 3 EAST DRUM LEVEL COLUMN 

CONTROL UNIT
TERMINATIONS VERIFIED, CORRECT LABELLING NEEDED 5/14/13 CG Closed CBO App. NR 2/19/2014 TV

3AA1 830
3-AA-PV-7012_UNIT 3 SRSG BYP STM TO CRH CTR VLV ACTR 

(EL 536')
APPROVED Closed 5/29/2013

3AA1 830 3-AA-PV-7052_UNIT 3 AUX STM TO CRH CNTRL VLV  (EL 439') APPROVED Closed 6/12/13 CG

3AA1 830
3-AA-PV-7082_UNIT 3 AUX STM TO SH CNTRL VLV ACTUATOR 

(EL 500')
APPROVED Closed 6/12/13 CG

3AA1 830 3-AA-TV-4251_UNIT 3 S/H EN PASS 2 SPRY WATER VLV EL 536' APPROVED Closed 5/29/13 CG

3AA1 830
3-AA-TV-4551_UNIT 3 S/H NW PASS 1 SPRY WATER VLV EL 

551'
APPROVED Closed 5/29/13 CG

3AA1 830
3-AA-TV-4651_UNIT 3 S/H WN PASS 2 SPRY WATER VLV EL 

536'
APPROVED Closed 5/29/13 CG

3AA1 830 3-AA-TV-5154_UNIT 3 R/H NE PASS 1 SPRY WATER VLV EL 439' APPROVED Closed 5/29/13 CG

3AA1 830
3-AA-TV-5654_UNIT 3 R/H NW PASS 1 SPRY WATER VLV EL 

439'
APPROVED Closed 5/29/13 CG

3AA1 830
3-AA-TV-7005_UNIT 3 SRSG BYP STM TO CRH SPR WT CTRL 

VLV EL 524'
APPROVED Closed 5/29/13 CG

3AA1 830
3-AA-TV-7045_UNIT 3 AUX STM TO CRH SPR WTR CTRL VLV  EL 

439'
APPROVED Closed 5/29/13 CG

3AA1 830
3-AA-TV-7075_UNIT 3 AUX STM TO SH SPR WTR CNTRL VLV  EL 

500'
APPROVED Closed 5/29/13 CG

3AA1 830 3-AF-HV-0538_UNIT 3 PEG STM FRM AUX BLR MOV APPROVED Closed 4/10/13 CG

3AA1 830
3-EC-EA-101_UNIT 3 480V AC MOV PANEL BOARD#101-SRSG 

EL 427'
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EA-102_UNIT 3 480V AC MOV PANEL BOARD#102-SRSG 

EL 427'
Inspected approved and bugged 03/26/2013 RS APPROVED Closed 03/26/2013 RS

3AA1 830
3-EC-EA-103_UNIT 3 480V AC MOV PANEL BOARD#103 -SRSG 

EL 439'
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EA-104_UNIT 3 480V AC MOV PNL BOARD#104-SRSG EL 

491'-6"
APPROVED Closed 3/19/13 RS

3AA1 830 3-EC-EA-105_480V AC PANEL BOARD 105 - SRSG TOWER APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EA-106_480V AC MOV PNL BOARD 106-SRSG TOWER EL 

500'
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EA-107_480V AC MOV PNL BOARD 107-SRSG TOWER 

524' 9"
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EA-108_UNIT 3 480V AC MOV PNL BOARD 108-SRSG 

TOWER 536'5"
Inspected approved and bugged 3/26/2013 RS APPROVED Closed 03/26/2013 RS

3AA1 830
3-EC-EA-109_UNIT 3 480V AC MOV PANEL BOARD 109 -SRSG 

EL 551'
Inspected approved and bugged 3/26/2013 RS APPROVED Closed 03/26/2013 RS

3AA1 830 3-EC-EA-110_UNIT 3 MOV SRSG TOWER EL. 180' PANELBOARD APPROVED Closed 5/29/13 CG

3AA1 830
3-EC-EC-1050A-02FI_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 105
APPROVED Closed 5/1/13 CG
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3AA1 830
3-EC-EC-1050A-03FG_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 101
Previously approved /verified 5/1/13 CG APPROVED Closed 5/1/13 CG

3AA1 830
3-EC-EC-1050A-03FI_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 102
Previously approved /verified 5/1/13 CG APPROVED Closed 5/1/13 CG

3AA1 830
3-EC-EC-1050A-03FK_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 103
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EC-1050A-04FG_UNIT 3 SRSG MCC: BCP-A SUCTION 

VALVE ACTUATOR
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EC-1050B-06FA_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 106
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EC-1050B-06FK_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 104
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EC-1050B-07FC_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 107
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EC-1050B-07FE_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 108
APPROVED Closed 3/19/13 RS

3AA1 830
3-EC-EC-1050B-07FG_UNIT 3 SRSG MCC: 480V MOV PANEL 

BOARD 109
APPROVED Closed 4/10/13 CG

3AA1 830
3-EC-EC-1050B-08FA_UNIT 3 SRSG MCC: BCP-B SUCTION 

VALVE ACTUATOR
Inspected approved and bugged 03/26/2013 APPROVED Closed 03/26/2013 RS

3AA1 830
3-EC-EC-2111A-05FE_UNIT 3 STG MCC 1: SRSG MOV PNL BRD 

110
APPROVED Closed 4/10/13 CG

3AA1 830 3-SA-HV-0547_UNIT 3 AUX BLR STM ATMP IN ISO VLV APPROVED Closed 4/10/13 CG

3AB1 1136 1136

System 3AB1-Disapproved - see attached. Pressure testing has been 

performed to satisfy requirements of ASME B31.1. Pressure test reports are 

too large of files to download on the BVNet system at this time. Portions of the 

system were tested in service. See the attached. ( SAME ATTACHMENT AS IR 

#831)

Disapproved

3AB1 831 3AB1 Main Stm Piping Unit 3
This is an inspection of the system designated as 3AB1.  This system is  

DISAPPROVED. See attached documentation for further clarification.
Disapproved

3AB1 831 358365 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-AA-HV-4471A Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358366 3AB1 Main Stm Piping Unit 3 INSTALL MISSING KO SEAL ON JUNCTION BOX FOR VALVE 3-AA-HV-4471A Disapproved 1st Priority ELECT

3AB1 831 358367 3AB1 Main Stm Piping Unit 3
INSTALL MISSING CONDULET COVER OFF JUNCTION BOX FOR VALVE 3-AA-HV-

4471A
Disapproved 1st Priority ELECT

3AB1 831 358368 3AB1 Main Stm Piping Unit 3 SEAL CONDUIT AT CABLE TRAY FOR 3-AA-HV-4471A Closed CBO App. NR 2/19/2014 TV ELECT

3AB1 831 358369 3AB1 Main Stm Piping Unit 3 INCORRECT TAG ON 3-AA-HV-4471B.  INSTALL CORRECT PERMANENT TAG. Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358370 3AB1 Main Stm Piping Unit 3 3-EC-EC-2111A-04FK-R:  RE-TERM A PHASE AND C PHASE APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358371 3AB1 Main Stm Piping Unit 3 3-EC-EC-2111A-06FG:  INSTALL PHASE TAPE APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358372 3AB1 Main Stm Piping Unit 3 3-EC-EC-2111A-06FG:  RE-TERM CONTROL WIRE #4 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358373 3AB1 Main Stm Piping Unit 3 3-EC-EC-2111A-06FI:  INSTALL PHASE TAPE APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358374 3AB1 Main Stm Piping Unit 3 3-EC-EC-2111B-07FA:  RE-TERM CONTROL WIRES #2 AND #4 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358375 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-SA-HV-0534 Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358377 3AB1 Main Stm Piping Unit 3 INSTALL MISSING CONDULET COVERS OFF 3-AB-HV-0514 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358378 3AB1 Main Stm Piping Unit 3 SEAL CONDUIT AT CABLE TRAY FOR 3-AB-HV-0514 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358379 3AB1 Main Stm Piping Unit 3
REMOVE UNNECESSARY TEE CONDULET ON 3-AB-PV-0012 AND RELOCATE 

DRAIN
Closed CBO App. NR 2/19/2014 TV ELECT

3AB1 831 358380 3AB1 Main Stm Piping Unit 3 LOOSE FLEX OFF 3-AB-ZSO-0050 APPROVED Closed 1/30/14 CG ELECT

3AB1 831 358381 3AB1 Main Stm Piping Unit 3 LOCK OPEN 3-AB-V-050 Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358382 3AB1 Main Stm Piping Unit 3 INSTALL TE 3-AB-MAA10CT070 Closed CBO App. NR 2/19/2014 TV SU-INSTR

3AB1 831 358383 3AB1 Main Stm Piping Unit 3 SWITCH VALVE TAGS ON 3-AB-MAA90AA005 AND 3-AB-MAA90AA010 Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358384 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-622 Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358385 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-AB-TW-0152 Closed CBO App. NR 2/19/2014 TV INSTR

3AB1 831 358386 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-AB-TW-0154 Closed CBO App. NR 2/19/2014 TV INSTR

3AB1 831 358387 3AB1 Main Stm Piping Unit 3 LOCK OPEN 3-AB-V-025 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AB1 831 358388 3AB1 Main Stm Piping Unit 3 LOCK OPEN 3-AB-V-015 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AB1 831 358389 3AB1 Main Stm Piping Unit 3 ROTATE ACTUATOR ON 3-AB-HV-0500 Closed CBO App. NR 2/19/2014 TV SU-INSTR

3AB1 831 358390 3AB1 Main Stm Piping Unit 3 RESTORE DRAIN VALVE 3-AB-V-823 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AB1 831 358391 3AB1 Main Stm Piping Unit 3 LOCK OPEN 3-AB-V-029 Closed CBO App. NR 2/19/2014 TV SU-MECH
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3AB1 831 358392 3AB1 Main Stm Piping Unit 3
BOTH (2) 4" INSPECTION PORTS ARE NOT INSTALLED UPSTREAM OF 3-AB-PV-

0212
Disapproved 2nd Priority PIPING

3AB1 831 358393 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-706 Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358395 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-832 Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358396 3AB1 Main Stm Piping Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-008 Closed CBO App. NR 2/19/2014 TV PIPING

3AB1 831 358397 3AB1 Main Stm Piping Unit 3 LOCK OPEN 3-SL-V-003 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AB1 831 358398 3AB1 Main Stm Piping Unit 3 LARGE PIPE SUPPORT DOWNSTREAM ON 3-AA-HV-4471A ALL ALL LOOSE NUTS Disapproved 1st Priority PIPING

3AB1 831 358399 3AB1 Main Stm Piping Unit 3 NO THREAD ENGAGEMENT ON ROD AT TURNBUCKLE ON 3-PH-AB-0091 (HRH) Disapproved 1st Priority PIPING

3AB1 831 358400 3AB1 Main Stm Piping Unit 3 SUPPORT LOOSE FOR 3-AB-MP-002A-EPB APPROVED Closed 2/5/2014 CG ELECT

3AB1 831 358401 3AB1 Main Stm Piping Unit 3 INSTALL ALL COVERS/PANELS ON HYDRAULIC BYPASS UNIT Disapproved 2nd Priority PIPING

3AB1 831 358402 3AB1 Main Stm Piping Unit 3 MISSING TWO (2) CONDULET COVERS OFF 3-AB-MAA90AA025 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358403 3AB1 Main Stm Piping Unit 3 MISSING TWO (2) CONDULET COVERS OFF 3-AB-MAA90AA030 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358404 3AB1 Main Stm Piping Unit 3 WRONG SIZE CGBS OFF 3-AB-MAA90AA025 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 358405 3AB1 Main Stm Piping Unit 3 WRONG SIZE CGBS OFF 3-AB-MAA90AA030 APPROVED Closed 1/27/14 CG ELECT

3AB1 831 364216 3AB1 Main Stm Piping Unit 3

SYSTEM 3AB1- 3-AB-MP-001A,1B,2A,2B EPB "J" HOOKS UTILIZED TO SUPPORT 

EPB MOUNTING "C" CHANNEL, FIELD BENT ALL THREAD ROD.  NOT APPROVED 

MATERIALS FOR INSTALLATION.

Disapproved 1st Priority ELECT

3AB1 831
3-AA-HV-4471A_UNIT 3 SH OUTLET BLCK VLV A ACTUATOR 

536'
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831
3-AA-HV-4471B_UNIT 3 SH OUTLET BLCK VLV B ACTUATOR 

536'
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831
3-AA-HV-7053_UNIT 3 AUX STM TO CRH STOP VLV ACTUATOR 

EL 427'
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831
3-AB-EPP-006_UNIT 3 HP & LP HYDRAULIC BYPASS STATION  

CABINET
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831 3-AB-HV-0500_UNIT 3 HRH TO IP TURBINE ISOLATION VLV Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831 3-AB-HV-0514_UNIT 3 HP BYPASS COLD STARTUP MOV VLV Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831
3-AB-MP-001A-EPB_UNIT 3 BYPASS HYDRALIC PUMP A EMR 

PB
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831
3-AB-MP-001B-EPB_UNIT 3 BYPASS HYDRALIC PUMP B EMR 

PB
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831 3-AB-MP-002A-EPB_UNIT 3 BYPASS HPU CLG PMP A EMR PB Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831 3-AB-MP-002B-EPB_UNIT 3 BYPASS HPU CLG PMP B EMR PB Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831 3-EC-EC-2111A-03FE-L_UNIT 3 STG MCC 1: SPARE Approved/not bugged 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831
3-EC-EC-2111A-04FK-R_UNIT-3 STG MCC 1: HRH TO IP 

ISOLATION VALVE

Identified as approved 04/25/2013 MS

Component added to System per Bechtel input. 4/8/13
APPROVED Closed 4/8/2013

3AB1 831
3-EC-EC-2111A-06FG_UNIT 3 STG MCC 1: BYASS HPU HEATER 

A
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831 3-EC-EC-2111A-06FI_UNIT 3 STG MCC 1: BYPASS HPU PUMP A Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831
3-EC-EC-2111A-06FK_UNIT 3 STG MCC 1: BYPASS HPU COOLER 

A
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AB1 831
3-EC-EC-2111B-07FA_UNIT 3 STG MCC 2: BYPASS HPU HEATER 

B
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831 3-EC-EC-2111B-07FC_UNIT 3 STG MCC 2: BYPASS HPU PUMP B Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831
3-EC-EC-2111B-07FE_UNIT 3 STG MCC 2: BYPASS HPU COOLER 

B
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831 3-EC-EC-2111B-07FG-L_UNIT 3 STG MCC 2: BYPASS MOV VLV Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AB1 831 3-SA-HV-0534_UNIT 3 AUX BLR STM TO HRH ISO VL Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS
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3AB2 1137 System 3AB2 Main Steam, HP, HRH, CRH, & LP

Pressure testing has been performed to satisfy requirements of ASME B31.1. 

Pressure test reports are too large of files to download on the BVNet system at 

this time. Portions of the system were tested in service. See the attached. 

(SAME ATTACHMENT AS IR #832)

Disapproved

3AB2 832 3AB2 CRH Line for Chem Clean

This is an Inspection Update for the system designated as 3AB2. This system is  

Disapproved.  See attached documentation for items inspected and for the 

remaining items which require inspection for final approval. The installation 

of this system is not in compliance with approved plans and applicable (LORS) 

Local Ordances, Regulation and Standards.

Disapproved

3AB2 832 255163 3AB2 CRH Line for Chem Clean INSTALL PERMANENT TAG ON 3-EC-EA-110 APPROVED Closed 2/10/14 CG ELECT

3AB2 832 255164 3AB2 CRH Line for Chem Clean INSTALL BREAKER LABELS INSIDE 3-EC-EA-110 APPROVED Closed 2/10/14 CG ELECT

3AB2 832 255165 3AB2 CRH Line for Chem Clean NO POWER FEED CABLES TO 3-AF-HV-0550 APPROVED Closed RLS 01-22-2014 SU-ELECT

3AB2 832 255166 3AB2 CRH Line for Chem Clean CONDULET COVER MISSING OFF 3-AF-HV-0536 APPROVED Closed 2/10/14 CG ELECT

3AB2 832 255167 3AB2 CRH Line for Chem Clean LOOSE FLEX OFF 3-AF-HV-0550 APPROVED Closed 2/10/14 CG ELECT

3AB2 832 255168 3AB2 CRH Line for Chem Clean MISSING VALVE TAG ON 3-AA-PV-7012 Closed CBO App. NR 2/19/2014 TV PIPING

3AB2 832 255169 3AB2 CRH Line for Chem Clean MISSING TAG ON 3-AA-PIT-7012 Closed CBO App. NR 2/19/2014 TV INSTR

3AB2 832 255170 3AB2 CRH Line for Chem Clean VERIFY 3-AA-TE-7005A IS INSTALLED AND TAGGED Closed CBO App. NR 2/19/2014 TV INSTR

3AB2 832 255171 3AB2 CRH Line for Chem Clean VERIFY 3-AA-TE-7005B IS INSTALLED AND TAGGED Closed CBO App. NR 2/19/2014 TV INSTR

3AB2 832 255172 3AB2 CRH Line for Chem Clean MISSING VALVE TAG ON 3-AA-V-5100 Closed CBO App. NR 2/19/2014 TV PIPING

3AB2 832 255173 3AB2 CRH Line for Chem Clean 3-AA-LSHH-5110 IS LEAKING Disapproved 1st Priority SU-INSTR

3AB2 832 255174 3AB2 CRH Line for Chem Clean 3-AA-LSH-5110 IS NOT COMPLETELY INSTALLED Disapproved 1st Priority SU-INSTR

3AB2 832 255175 3AB2 CRH Line for Chem Clean MISSING TAG ON 3-AA-HV-5110A Closed CBO App. NR 2/19/2014 TV PIPING

3AB2 832
3-AA-HV-5110A_UNIT 3 RH INLET DRN VLV A ACTUATOR EL 

395'
APPROVED Closed 3/5/13 MS

3AB2 832
3-AA-HV-5110B_UNIT 3 RH INLET DRN VLV B ACTUATOR 

EL395'
APPROVED Closed 3/5/13 MS

3AB2 832 3-AF-HV-0536_UNIT 3 PEGGING STM FRM CRH MOV APPROVED Closed 3/5/13 MS

3AB2 832 3-AF-HV-0550_UNIT 3 HP FWH5 EXTR STM MOV APPROVED Closed 3/5/13 MS

3AC1 834 3AC1 System, Gen Turb Direct Attached Piping

This is an inspection of the system designated as 3AC1.  This system is 

DISAPPROVED. This is an updated report of the punch listed items.See 

attachment for items inspected and for the remaining items which require 

inspection for final approval, The work is not in compliance with approved 

plans and applicable (LORS) Local Ordances, Regulations and standards.

Disapproved

3AC1 834 359732 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ10:  REMOVE TAPE RESIDUE ON CABINET Closed CBO App. NR 2/19/2014 TV SU-ELECT

3AC1 834 359733 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ10:  SEAL FLOOR PENETRATIONS Disapproved 2nd Priority ELECT

3AC1 834 359734 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ10:  REPAIR DAMAGED FLOOR PANELS Closed CBO App. NR N/A 12/5/2013 TV ELECT

3AC1 834 359735 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ20:  REMOVE TAPE RESIDUE ON CABINET Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3AC1 834 359736 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ20:  HOUSEKEEPING Disapproved 2nd Priority CIVIL

3AC1 834 359737 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ20:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

3AC1 834 359738 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ20:  TAPE ALL SPARE WIRES/SPARE OUT WIRES PROPERLY APPROVED Closed RLS 01-22-2014 SU-ELECT

3AC1 834 359739 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ20:  INSTALL ALL FLOOR PANELS APPROVED Closed RLS 01-22-2014 SU-ELECT

3AC1 834 359740 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ30:  REMOVE TAPE RESIDUE ON CABINET Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3AC1 834 359741 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ30:  HOUSEKEEPING Disapproved 2nd Priority CIVIL

3AC1 834 359742 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ30:  MISSING SCREW ON INSIDE DOOR HINGE Disapproved 2nd Priority SU-ELECT

3AC1 834 359743 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ30:  INSTALL WIREWAYS COVERS Disapproved 2nd Priority SU-ELECT

3AC1 834 359744 3AC1 System, Gen Turb Direct Attached Piping 3-AC-JC-03CJJ30:  REMOVE ALL TEMPORARY CABLES APPROVED Closed RLS 01-22-2014 SU-ELECT

3AC1 834 359745 3AC1 System, Gen Turb Direct Attached Piping 3-EC-EC-2111A-03FI-L:  RE-TERM A PHASE.  STRANDS ARE LOOSE. APPROVED Closed RLS 01-22-2014 SU-ELECT

3AC1 834 359746 3AC1 System, Gen Turb Direct Attached Piping 3-EC-EC-2111B-02FC:  GROUND FAULT DIP SWITCH NEEDS TO BE TURNED ON APPROVED Closed RLS 01-22-2014 SU-ELECT

3AC1 834 359747 3AC1 System, Gen Turb Direct Attached Piping INSTALL PERMANENT TAG ON 3-AF-V-605 Closed CBO App. NR N/A 12/5/2013 TV PIPING

3AC1 834 359748 3AC1 System, Gen Turb Direct Attached Piping STRAIGHTEN CONDUIT 32221CM001 Closed CBO App. NR N/A 12/5/2013 TV ELECT

3AC1 834 359749 3AC1 System, Gen Turb Direct Attached Piping STRAIGHTEN CONDUIT 32221CX035 Closed CBO App. NR N/A 12/5/2013 TV ELECT

3AC1 834 359750 3AC1 System, Gen Turb Direct Attached Piping INSTALL PERMANENT TAG ON 3-AF-LBD10AA040 Closed CBO App. NR N/A 12/5/2013 TV PIPING
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3AC1 834 359751 3AC1 System, Gen Turb Direct Attached Piping
CONDUIT 32231CX018 IS TOUCHING PIPE OFF JUNCTION BOX OFF 3-AF-

LBD10AA030
APPROVED Closed 1/28/14 CG ELECT

3AC1 834 359752 3AC1 System, Gen Turb Direct Attached Piping
REPALCE CGBS ON CONNECTIONS TO SOLENOIDS ON ALL EXTRACTION VALVES 

IN 3AC1.  CGBS NEED TO BE TIGHT ON CABLES.
APPROVED Closed 1/28/14 CG SU-ELECT

3AC1 834 359753 3AC1 System, Gen Turb Direct Attached Piping BROKEN FLEX OFF 3-AF-LSH-60002 APPROVED Closed 1/28/14 CG ELECT

3AC1 834 359754 3AC1 System, Gen Turb Direct Attached Piping BROKEN GAUGE ON 3-AF-LBD10AA010 Closed CBO App. NR N/A 12/5/2013 TV SU-INSTR

3AC1 834 359755 3AC1 System, Gen Turb Direct Attached Piping MISSING TWO (2) CABLE CLIPS FOR COILS ON 3-AF-LBD10AA010 Disapproved 1st Priority ELECT

3AC1 834 359756 3AC1 System, Gen Turb Direct Attached Piping LOCK OPEN 3-AF-V-105 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

3AC1 834 359757 3AC1 System, Gen Turb Direct Attached Piping LOCK OPEN 3-AF-V-120 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

3AC1 834 359758 3AC1 System, Gen Turb Direct Attached Piping INSTALL DRAIN CAP ON 3-AF-V-805 Closed CBO App. NR N/A 12/5/2013 TV PIPING

3AC1 834 359759 3AC1 System, Gen Turb Direct Attached Piping LOCK OPEN 3-AF-V-116 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

3AC1 834 359760 3AC1 System, Gen Turb Direct Attached Piping INTERFERENCE BETWEEN 3-AF-V-839 HANDWHEEL AND INSULATION Closed CBO App. NR N/A 12/5/2013 TV INSUL

3AC1 834 359761 3AC1 System, Gen Turb Direct Attached Piping LOCK OPEN 3-AF-V-140 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

3AC1 834 359762 3AC1 System, Gen Turb Direct Attached Piping INCORRECT TAG ON 3-AF-V-608 Closed CBO App. NR N/A 12/5/2013 TV PIPING

3AC1 834 359763 3AC1 System, Gen Turb Direct Attached Piping INSTALL NEW, CORRECT TAG ON 3-AF-LSH-4006 Closed CBO App. NR N/A 12/5/2013 TV INSTR

3AC1 834 359764 3AC1 System, Gen Turb Direct Attached Piping LOCK OPEN 3-AF-V-160 Closed CBO App. NR N/A 12/5/2013 TV SU-OPS

3AC1 834 359765 3AC1 System, Gen Turb Direct Attached Piping AIR LEAK AT THREADED CONNECTION ON 3-AF-LBD10AA005 Closed CBO App. NR N/A 12/5/2013 TV PIPING

3AC1 834 359766 3AC1 System, Gen Turb Direct Attached Piping AIR LEAK AT THREADED CONNECTION ON 3-AF-LBD10AA010 Closed CBO App. NR N/A 12/5/2013 TV PIPING

3AC1 834 359767 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  SOUTH SIDE PANEL MISSING COVER APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359768 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  SOUTH SIDE PANEL MISSING GROUND TO PANEL COVER APPROVED Closed 1/27/14 CG SU-ELECT

3AC1 834 359769 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  SOUTH SIDE PANEL MISSING EXTERNAL GROUND APPROVED Closed 1/28/14 CG ELECT

3AC1 834 359772 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  LABEL ALL PROX PROBES Closed CBO App. NR N/A 12/5/2013 TV MECH

3AC1 834 359773 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  SEAL ALL FLOOR CONDUIT Disapproved 2nd Priority ELECT

3AC1 834 359774 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  HP CONTROL VALVE IS MISSING LB COVER Closed CBO App. NR 2/19/2014 TV ELECT

3AC1 834 359775 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  MISSING LB CONDULET COVER OFF MAK10GA005 APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359776 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  REMOVE TAPE AND TAPE RESIDUE OFF PANEL GA110-1 APPROVED Closed RLS 01-22-2014 SU-ELECT

3AC1 834 359777 3AC1 System, Gen Turb Direct Attached Piping HP TURBINE:  REMOVE TAPE AND TAPE RESIDUE OFF PANEL GA110-2 Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3AC1 834 359778 3AC1 System, Gen Turb Direct Attached Piping
HP TURBINE:  PLUG ALL HOLES IN BOTTOM OF PANEL ON THE EAST SIDE OF 

THE HP TURBINE NEXT TO CNB10GA120
APPROVED Closed RLS 01-22-2014 SU-ELECT

3AC1 834 359779 3AC1 System, Gen Turb Direct Attached Piping
HP TURBINE:  INSTALL PERMANENT TAG ON PANEL ON THE EAST SIDE OF THE 

HP TURBINE NEXT TO CNB10GA120
Disapproved 2nd Priority ELECT

3AC1 834 359780 3AC1 System, Gen Turb Direct Attached Piping
TWO (2) GENERATOR ALIGNMENT BOLTS MISSING. ONE ON THE  NORTH WEST 

CORNER AND ONE ON THE NORTH EAST CORNER.
Disapproved 1st Priority MECH

3AC1 834 359781 3AC1 System, Gen Turb Direct Attached Piping FIX OIL LEAK ON TURNING GEAR Disapproved 1st Priority SU-MECH

3AC1 834 359782 3AC1 System, Gen Turb Direct Attached Piping GENERATOR COOLER TAG STATES UNIT 2.  INSTALL CORRECT TAG. Closed CBO App. NR 2/19/2014 TV MECH

3AC1 834 359783 3AC1 System, Gen Turb Direct Attached Piping
IP TURBINE:  COMPLETE INSTALLATION OF FLEX OFF 3CNB20GA050 (LABELLED 

32120CX114 AND 32120CX115)
APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359784 3AC1 System, Gen Turb Direct Attached Piping SECURE MOUNTING OF 3CNB20GA050 APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359785 3AC1 System, Gen Turb Direct Attached Piping SECURE MOUNTING OF 3CNB20GA070 APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359786 3AC1 System, Gen Turb Direct Attached Piping BROKEN FLEX OFF 3CNB20GA050 (ON TOP OF PANEL) APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359787 3AC1 System, Gen Turb Direct Attached Piping BROKEN FLEX OFF 3CNB20GA070 (ON TOP OF PANEL) Disapproved 1st Priority ELECT

3AC1 834 359788 3AC1 System, Gen Turb Direct Attached Piping
ENCLOSURE FANS AND FILTERS AND INACCESSIBLE INSIDE TURBINE 

ENCLOSURE
Closed CBO App. NR N/A 12/5/2013 TV PE

3AC1 834 359789 3AC1 System, Gen Turb Direct Attached Piping
FIRE PROTECTION SYSTEM FOR TURBINE NEEDS TO BE COMPLETEDLY 

INSTALLED PRIOR TO PUTTING TURBINE ON TURNING GEAR.
Closed CBO App. NR N/A 12/5/2013 TV SU-MECH

3AC1 834 359790 3AC1 System, Gen Turb Direct Attached Piping LR CONDULET MISSING OFF MAG10GA020 APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359792 3AC1 System, Gen Turb Direct Attached Piping COMPLETE INSTALLATION OF TURBINE ENCLOSURE FANS Closed CBO App. NR N/A 12/5/2013 TV ELECT

3AC1 834 359793 3AC1 System, Gen Turb Direct Attached Piping
TIGHTEN ALL FLEX, INSTRUMENTS, UNIONS AND ANYTHING INSTALLED ON IP 

PLATFORM ON THE WEST SIDE. (EX. 3-MAG10CP005/001/021/022/015, ETC.)
Disapproved 1st Priority SU-INSTR

3AC1 834 359794 3AC1 System, Gen Turb Direct Attached Piping
INSTALL PERMANENT TAGS ON EVERYTHING ON THE IP PLATFORM ON THE 

WEST SIDE
Closed CBO App. NR N/A 12/5/2013 TV INSTR

3AC1 834 359795 3AC1 System, Gen Turb Direct Attached Piping LOOSE CONDUIT OFF 3-MKA10GA111 JUNCTION BOX APPROVED Closed 1/27/14 CG ELECT
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3AC1 834 359796 3AC1 System, Gen Turb Direct Attached Piping HOUSEKEEPING ON TOP OF IP TURBINE Disapproved 2nd Priority CIVIL

3AC1 834 359797 3AC1 System, Gen Turb Direct Attached Piping CONDULET COVER MISSING OFF 3MAB10AA010 (LOWER IP CONTROL VALVE) APPROVED Closed 1/27/14 CG ELECT

3AC1 834 359798 3AC1 System, Gen Turb Direct Attached Piping MISSING BOLT ON GROUND LUG OFF 3MAG10GA020 APPROVED Closed 2/11/14 CG ELECT

3AC1 834 359800 3AC1 System, Gen Turb Direct Attached Piping
COMPLETE INSTALLATION OF CONDUIT ON TOP OF IP TURBINE.  (HEAT 

DETECTOR FIRE ALARM SYSTEM)
APPROVED Closed 1/27/14 CG SUBCON

3AC1 834 359801 3AC1 System, Gen Turb Direct Attached Piping LOOSE PROX PROBE 3MAA10CS005 Closed CBO App. NR N/A 12/5/2013 TV SU-INSTR

3AC1 834 359802 3AC1 System, Gen Turb Direct Attached Piping LOOSE PROX PROBE 3MAB10BS005 Closed CBO App. NR N/A 12/5/2013 TV SU-INSTR

3AC1 834 359806 3AC1 System, Gen Turb Direct Attached Piping
CABLE JACKETS DAMAGED ON TOP OF GENERATOR BEARING ON IP TURBINE 

SIDE
Disapproved 1st Priority ELECT

3AC1 834 359807 3AC1 System, Gen Turb Direct Attached Piping INSTALL PERMANENT TAG ON 3-AB-V-649 Closed CBO App. NR N/A 12/5/2013 TV PIPING

3AC1 834 359808 3AC1 System, Gen Turb Direct Attached Piping MISSING BOLT ON ACCESS TO GENERATOR COVER ON SOUTH EAST CORNER Disapproved 2nd Priority SU-ELECT

3AC1 834 359809 3AC1 System, Gen Turb Direct Attached Piping LOOSE ANCHOR BOLTS ON TURBINE ENCLOSURE COLUMN M (EAST SIDE) Disapproved 1st Priority CIVIL

3AC1 834 359810 3AC1 System, Gen Turb Direct Attached Piping LOOSE ANCHOR BOLTS ON TURBINE ENCLOSURE COLUMN L (EAST SIDE) Disapproved 1st Priority CIVIL

3AC1 834
3-AC-03MAK10HB010_STEAM TURBINE TURNING GEAR 

MOTOR
Provide perm. ID 10/16/2013 MS APPROVED Closed 10/16/2013 MS

3AC1 834
3-AC-03SAS10AN005_STEAM TURBINE ENCLOSURE VENT  FAN 

1
APPROVED Closed 1/10/14 CG

3AC1 834
3-AC-03SAS10AN010_STEAM TURBINE ENCLOSURE VENT  FAN 

2
APPROVED Closed 1/10/14 CG

3AC1 834
3-AC-03SAS10AN025_STEAM TURBINE ENCLOSURE HEATER 

FAN
Provide perm. ID 10/16/2013 MS APPROVED Closed 10/16/2013 MS

3AC1 834
3-AC-03SAS10AN030_STEAM TRUBINE ENCLOSURE HEATER 

FAN
APPROVED Closed 1/10/14 CG

3AC1 834 3-AC-EC-001_STEAM TURBINE TURNING GEAR STARTER APPROVED Closed 10/8/13 CG

3AC1 834 3-AC-JC-03CJJ10_STEAM TURBINE CONTROL PANEL CJJ10 APPROVED Closed 6/10/13 CG

3AC1 834 3-AC-JC-03CJJ20_STEAM TURBINE CONTROL PANEL CJJ20 APPROVED Closed 6/10/13 CG

3AC1 834 3-AC-JC-03CJJ30_STEAM TURBINE CONTROL PANEL CJJ30 APPROVED Closed 6/10/13 CG

3AC1 834 3-AF-HV-0510_UNIT 3 LP FWH1 EXTR STM MOV APPROVED Closed 10/02/2013 SH

3AC1 834 3-AF-HV-0520_UNIT 3 LP FWH2 EXTR STM MOV APPROVED Closed 10/02/2013 SH

3AC1 834 3-AF-HV-0530_UNIT 3 DEAERATOR EXTR STM MOV APPROVED Closed 10/02/2013 SH

3AC1 834 3-AF-HV-0560_UNIT 3 HP FWH6 EXTR STM MOV APPROVED Closed 10/02/2013 SH

3AC1 834
3-EC-EC-2111A-01FA_STEAM TURBINE ENCLOSURE VENT  FAN 

1
APPROVED Closed 1/10/14 CG

3AC1 834
3-EC-EC-2111A-03FG-L_UNIT 3 STG MCC 1: LP FWH1 EXTR STM 

MOV
APPROVED Closed 10/02/2013 SH

3AC1 834
3-EC-EC-2111A-03FG-R_UNIT 3 STG MCC 1: LP FWH2 EXTR 

STM ISO VLV
APPROVED Closed 10/02/2013 SH

3AC1 834
3-EC-EC-2111A-03FI-L_UNIT 3 STG MCC 1: DEAERATOR EXTR 

STM VLV
APPROVED Closed 10/02/2013 SH

3AC1 834
3-EC-EC-2111A-03FI-R_UNIT 3 STG MCC 1: HP FWH6 EXTR STM 

VLV
APPROVED Closed 10/02/2013 SH

3AC1 834
3-EC-EC-2111A-04FK-L_STEAM TURBINE ENCLOSURE HEATER 

FAN
APPROVED Closed 10/16/2013 MS

3AC1 834
3-EC-EC-2111B-02FC_STEAM TURBINE ENCLOSURE VENT  FAN 

2
APPROVED Closed 1/10/14 CG

3AC1 834
3-EC-EC-2111B-04FG-L_UNIT-3 STG MCC 2: STEAM TURBINE 

ENCL. HEATER FAN
APPROVED Closed 1/10/14 CG

3AC1 834
3-EC-EC-3111-02FA_UNIT-3 ESSNTL MCC: STG TURNING GEAR 

STARTER
APPROVED Closed 10/8/13 CG

3AD1 836 3AD1 ACC Fans (on MEAA P&ID's)

This is an inspection of the system designated as 3AD1.  This system is 

DISAPPROVED. This inspection is an update of the punch listed items. See the 

attached documentation for further clarification.  

Disapproved

3AD1 836 258102 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0101 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258103 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0102 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258104 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0103 Closed CBO App. NR 2/19/2014 TV INSTR
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3AD1 836 258105 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0104 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258106 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0105 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258107 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0201 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258108 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0202 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258109 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0203 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258110 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0204 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258111 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0205 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258112 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0301 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258113 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0302 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258114 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0303 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258115 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0304 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258116 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON GEARBOX PRESSURE SWITCH 3-AD-PSL-0305 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258117 3AD1 ACC Fans (on MEAA P&ID's) 3-EC-EC-7211C-02FA:  INSTALL MISSING OVERLOAD/RESET BUTTON APPROVED Closed 1/28/14 CG ELECT

3AD1 836 258118 3AD1 ACC Fans (on MEAA P&ID's) 3-EC-EC-7211C-06FA:  INSTALL MISSING OVERLOAD/RESET BUTTON APPROVED Closed 1/28/14 CG ELECT

3AD1 836 258119 3AD1 ACC Fans (on MEAA P&ID's) 3-EC-EC-7211D-06FA:  INSTALL MISSING OVERLOAD/RESET BUTTON APPROVED Closed 1/28/14 CG ELECT

3AD1 836 258120 3AD1 ACC Fans (on MEAA P&ID's) INSTALL E-STOP BUTTON GUARD ON 3-WS-MP-002-EPB Disapproved 1st Priority ELECT

3AD1 836 258121 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON 3-WS-MP-002-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258122 3AD1 ACC Fans (on MEAA P&ID's)
SWITCH TAGS ON ROOT VALVES AND PIS ON WASH WATER SKID (I.E. SWAP V-

303 WITH V-306, PI-0651 WITH P1-0653, ETC.)
Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258123 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON 3-WS-PY-303 Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258124 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT PLUG DOWNSTREAM OF 3-WS-V-309 Disapproved 2nd Priority MECH

3AD1 836 258125 3AD1 ACC Fans (on MEAA P&ID's)
REPLACE ALL PLASTIC PLUGS ON WASH WATER SKID WITH PERMANENT 

METAL PLUGS.
Disapproved 2nd Priority MECH

3AD1 836 258126 3AD1 ACC Fans (on MEAA P&ID's)
MISSING U-BOLT ON 2ND PIPE SUPPORT GOING UP ON ACC COLUMN OFF THE 

3-WS-MP-002
Disapproved 2nd Priority MECH

3AD1 836 258127 3AD1 ACC Fans (on MEAA P&ID's)
RELOCATE EXIT SIGN ON EAST SIDE OF STREET 1 THAT IS BLOCKING ACCESS 

THROUGH HOIST DOOR (VISIBLE FROM INSIDE MODULE 105)
APPROVED Closed 1/28/14 CG CIVIL

3AD1 836 258128 3AD1 ACC Fans (on MEAA P&ID's)
RELOCATE EXIT SIGN ON EAST SIDE OF STREET 2 THAT IS BLOCKING ACCESS 

THROUGH HOIST DOOR (VISIBLE FROM INSIDE MODULE 205)
APPROVED Closed 1/28/14 CG CIVIL

3AD1 836 258129 3AD1 ACC Fans (on MEAA P&ID's)
RELOCATE EXIT SIGN ON EAST SIDE OF STREET 3 THAT IS BLOCKING ACCESS 

THROUGH HOIST DOOR (VISIBLE FROM INSIDE MODULE 305)
APPROVED Closed 1/28/14 CG CIVIL

3AD1 836 258130 3AD1 ACC Fans (on MEAA P&ID's) GEARBOX FILTER IS LEAKING ON 3-AD-MS-105 Disapproved 2nd Priority SU-MECH

3AD1 836 258131 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

101
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258132 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

102
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258133 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

103
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258134 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

104
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258135 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

105
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258136 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

201
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258137 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

202
Closed CBO App. NR 01/13/2014 TV PE
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3AD1 836 258138 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

203
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258139 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

204
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258140 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

205
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258141 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

301
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258142 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

302
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258143 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

303
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258144 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

304
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258145 3AD1 ACC Fans (on MEAA P&ID's)
GEARBOX SITEGLASS IS NOT ACCESSIBLE FROM MOTOR BRIDGE FOR 3-AD-MA-

305
Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258146 3AD1 ACC Fans (on MEAA P&ID's) RESOLVE FAN VIBRATION ISSUE Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD1 836 258147 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0101 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258148 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0102 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258149 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0103 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258150 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0104 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258151 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0105 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258152 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0201 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258153 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0202 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258154 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0203 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258155 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0204 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258156 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0205 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258157 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0301 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258158 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0302 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258159 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0303 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258160 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0304 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258161 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN VIBRATION SWITCH 3-AD-VSH-0305 Closed CBO App. NR 2/19/2014 TV INSTR

3AD1 836 258162 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-101 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258163 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-102 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258164 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-103 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258165 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-104 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258166 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-105 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258167 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-201 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258168 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-202 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258169 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-203 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258170 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-204 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258171 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-205 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258172 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-301 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258173 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-302 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258174 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-303 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258175 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-304 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258176 3AD1 ACC Fans (on MEAA P&ID's) INSTALL PERMANENT TAG ON FAN E-STOP 3-AD-MA-305 Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258177 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-101 Disapproved 2nd Priority ELECT

3AD1 836 258178 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-102 Disapproved 2nd Priority ELECT
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3AD1 836 258179 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-103 Disapproved 2nd Priority ELECT

3AD1 836 258180 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-104 Disapproved 2nd Priority ELECT

3AD1 836 258181 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-105 Disapproved 2nd Priority ELECT

3AD1 836 258182 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-201 Disapproved 2nd Priority ELECT

3AD1 836 258183 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-202 Disapproved 2nd Priority ELECT

3AD1 836 258184 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-203 Disapproved 2nd Priority ELECT

3AD1 836 258185 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-204 Disapproved 2nd Priority ELECT

3AD1 836 258186 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-205 Disapproved 2nd Priority ELECT

3AD1 836 258187 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-301 Disapproved 2nd Priority ELECT

3AD1 836 258188 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-302 Disapproved 2nd Priority ELECT

3AD1 836 258189 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-303 Disapproved 2nd Priority ELECT

3AD1 836 258190 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-304 Disapproved 2nd Priority ELECT

3AD1 836 258191 3AD1 ACC Fans (on MEAA P&ID's) INCORRECT SIZE CGB IS INSTALLED ON MOTOR HEATER FOR 3-AD-MA-305 Disapproved 2nd Priority ELECT

3AD1 836 258192 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL CORRECT PERMANENT TAG ON 3-AD-MA-101.  REMOVE INCORRECT 

TAG.
Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258193 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 101
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258194 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 102
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258195 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 103
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258196 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 104
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258197 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 105
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258198 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 201
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258199 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 202
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258200 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 203
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258201 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 204
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258202 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 205
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258203 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 301
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258204 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 302
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258205 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 303
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258206 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 304
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258207 3AD1 ACC Fans (on MEAA P&ID's)
INSTALL EDGE SOFTENER ON CABLE TRAY ON THE NORTH WEST CORNER OF 

THE MOTOR BRIDE IN MODULE 305
APPROVED Closed 2/5/14 CG ELECT

3AD1 836 258208 3AD1 ACC Fans (on MEAA P&ID's) HOUSEKEEPING ON ACC Disapproved 2nd Priority CIVIL

3AD1 836 258209 3AD1 ACC Fans (on MEAA P&ID's) FIX ALL EXCESSIVE MISALIGNED WASH RAILS ON ALL STREETS. Closed CBO App. NR 2/19/2014 TV MECH
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3AD1 836 258210 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-1601 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258211 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-1602 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258212 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-1603 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258213 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-1604 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258214 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-2601 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258215 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-2602 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258216 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-2603 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258217 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-2604 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258218 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-3601 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258219 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-3602 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258220 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-3603 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258221 3AD1 ACC Fans (on MEAA P&ID's) TE IS INACCESSIBLE, 3-AD-TE-3604 Closed CBO App. NR 01/13/2014 TV PE

3AD1 836 258222 3AD1 ACC Fans (on MEAA P&ID's)

VERIFY ALL TE'S ARE INSTALLED CORRECTLY.  TE'S CAN NOT BE INSTALLED 

STRAIGHT OFF THE BOTTOM OF THE CCMS UNLESS VERIFIED ACCEPTABLE BY 

VENDOR.  RE-MOUNT ALL TE'S AS REQUIRED.

Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD1 836 258223 3AD1 ACC Fans (on MEAA P&ID's) REPLACE ALL GRIP TAPE ON ALL 6 WASH WATER WATERS Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD1 836 258226 3AD1 ACC Fans (on MEAA P&ID's)
MISSING MULTIPLE CONDULET COVERS ON CONDUIT OFF STREET 2 ISOLATION 

VALVE 3-AD-HV-0540
APPROVED Closed 2/5/2014 CG ELECT

3AD1 836 258227 3AD1 ACC Fans (on MEAA P&ID's) LOOSE FLEX OFF 3-AD-VSH-203.  DE-TERMINATION REQUIRED TO RESOLVE. Disapproved 2nd Priority SU-ELECT

3AD1 836 258228 3AD1 ACC Fans (on MEAA P&ID's) LOOSE FLEX OFF 3-AD-VSH-205.  DE-TERMINATION REQUIRED TO RESOLVE. Disapproved 2nd Priority SU-ELECT

3AD1 836 258229 3AD1 ACC Fans (on MEAA P&ID's)

INSTALL SAFETY BARRIER/PROTECTION/IDENTIFICATION ON ALL WASH WATER 

VALVES THAT COME UP ON STREETS 1 AND 2 CENTRAL WALKWAYS.  TRIPPING 

HAZARDS.

Disapproved 1st Priority CIVIL

3AD1 836 258230 3AD1 ACC Fans (on MEAA P&ID's)
LOOSE J-HOOK AND SEAL PLATE ON CENTRAL WALKWAY BETWEEN STREETS 2 

AND 3. LOCATE SOUTHSIDE, INSIDE MODULE 302.
Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258231 3AD1 ACC Fans (on MEAA P&ID's) INSTALL ALL MISSING WASH RAIL LADDER STOPPER RUBBER HANDLE COVERS Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258232 3AD1 ACC Fans (on MEAA P&ID's) INSTALL ALL MISSING WASH RAIL LADDER STOPPER RUBBER STOPPERS Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258233 3AD1 ACC Fans (on MEAA P&ID's) GREASE LEAKING THROUGH MOTOR SEALS ON 3-AD-MA-303 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD1 836 258234 3AD1 ACC Fans (on MEAA P&ID's)
INCORRECT MOTOR TAG ON 3-AD-MA-304.  INSTALL PERMANENT TAG AND 

REMOVE INCORRECT TAG.
Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258235 3AD1 ACC Fans (on MEAA P&ID's)
INCORRECT MOTOR TAG ON 3-AD-MA-305.  INSTALL PERMANENT TAG AND 

REMOVE INCORRECT TAG.
Closed CBO App. NR 2/19/2014 TV MECH

3AD1 836 258236 3AD1 ACC Fans (on MEAA P&ID's)

VERIFY ALL CABLES FROM ALL FAN MOTORS ARE NOT BEING PUSHED UP 

AGAINST THE GRATING (EXAMPLE 3-AD-MA-305).  FIX ANY ISSUES ON ALL 

MOTORS.

Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 258364 3AD1 ACC Fans (on MEAA P&ID's) SEAL ALL CONDUIT AT CABLE TRAYS Closed CBO App. NR 2/19/2014 TV ELECT

3AD1 836 3-AD-HV-0538_UNIT 3 ACC QUICK HOGGING VALVE Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836 3-AD-HV-0540_UNIT 3 ACC STREET 2 STEAM ISOLATION VALVE Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836 3-AD-HV-0542_UNIT 3 ACC STREY 3 STEAM ISOLATION VALVE Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836 3-AD-MA-101_UNIT 3 ACC FAN STREET 1 MODULE A Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-101-EPB_UNIT 3 ACC FAN STREET 1 MODULE A 

ESTOP PB
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836
3-AD-MA-101-HTR_UNIT 3 ACC FAN STREET 1 MODULE A MTR 

SPACE HEATER
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-AD-MA-102_UNIT 3 ACC FAN STREET 1 MODULE B Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-102-EPB_UNIT 3 ACC FAN STREET 1 MODULE B 

ESTOP PB
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836
3-AD-MA-102-HTR_UNIT 3 ACC FAN STREET 1 MODULE B MTR 

SPACE HEATER
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-AD-MA-103_UNIT 3 ACC FAN STREET 1 MODULE C Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-103-EPB_UNIT 3 ACC FAN STREET 1 MODULE C 

ESTOP PB
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836
3-AD-MA-103-HTR_UNIT 3 ACC FAN STREET 1 MODULE C MTR 

SPACE HEATER
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-AD-MA-104_UNIT 3 ACC FAN STREET 1 MODULE D Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS
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3AD1 836
3-AD-MA-104-EPB_UNIT 3 ACC FAN STREET 1 MODULE D 

ESTOP PB
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836
3-AD-MA-104-HTR_UNIT 3 ACC FAN STREET 1 MODULE D MTR 

SPACE HEATER
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-AD-MA-105_UNIT 3 ACC FAN STREET 1 MODULE E Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-105-EPB_UNIT 3 ACC FAN STREET 1 MODULE E 

ESTOP PB
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836
3-AD-MA-105-HTR_UNIT 3 ACC FAN STREET 1 MODULE E MTR 

SPACE HEATER
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-AD-MA-201_UNIT 3 ACC FAN STREET 2 MODULE A Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-201-EPB_UNIT 3 ACC FAN STREET 2 MODULE A 

ESTOP PB
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836
3-AD-MA-201-HTR_UNIT 3 ACC FAN STREET 2 MODULE A MTR 

SPACE HEATER
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-AD-MA-202_UNIT 3 ACC FAN STREET 2 MODULE B Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-202-EPB_UNIT 3 ACC FAN STREET 2 MODULE B 

ESTOP PB
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836
3-AD-MA-202-HTR_UNIT 3 ACC FAN STREET 2 MODULE B MTR 

SPACE HEATER
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-AD-MA-203_UNIT 3 ACC FAN STREET 2 MODULE C Identified as approved 04/24/2013 JT APPROVED Closed 04/24/2013 JT

3AD1 836
3-AD-MA-203-EPB_UNIT 3 ACC FAN STREET 2 MODULE C 

ESTOP PB
Identified as approved 04/24/2013 JT APPROVED Closed 04/24/2013 JT

3AD1 836
3-AD-MA-203-HTR_UNIT 3 ACC FAN STREET 2 MODULE C MTR 

SPACE HEATER
Identified as approved 04/24/2013 JT APPROVED Closed 04/24/2013 JT

3AD1 836 3-AD-MA-204_UNIT 3 ACC FAN STREET 2 MODULE D Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-204-EPB_UNIT 3 ACC FAN STREET 2 MODULE D 

ESTOP PB
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-AD-MA-204-HTR_UNIT 3 ACC FAN STREET 2 MODULE D MTR 

SPACE HEATER
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836 3-AD-MA-205_UNIT 3 ACC FAN STREET 2 MODULE E Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-205-EPB_UNIT 3 ACC FAN STREET 2 MODULE E 

ESTOP PB
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-AD-MA-205-HTR_UNIT 3 ACC FAN STREET 2 MODULE E MTR 

SPACE HEATER
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836 3-AD-MA-301_UNIT 3 ACC FAN STREET 3 MODULE A Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-301-EPB_UNIT 3 ACC FAN STREET 3 MODULE A 

ESTOP PB
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-AD-MA-301-HTR_UNIT 3 ACC FAN STREET 3 MODULE A MTR 

SPACE HEATER
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836 3-AD-MA-302_UNIT 3 ACC FAN STREET 3 MODULE B Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-302-EPB_UNIT 3 ACC FAN STREET 3 MODULE B 

ESTOP PB
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-AD-MA-302-HTR_UNIT 3 ACC FAN STREET 3 MODULE B MTR 

SPACE HEATER
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836 3-AD-MA-303_UNIT 3 ACC FAN STREET 3 MODULE C Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-303-EPB_UNIT 3 ACC FAN STREET 3 MODULE C 

ESTOP PB
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-AD-MA-303-HTR_UNIT 3 ACC FAN STREET 3 MODULE C MTR 

SPACE HEATER
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836 3-AD-MA-304_UNIT 3 ACC FAN STREET 3 MODULE D Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-304-EPB_UNIT 3 ACC FAN STREET 3 MODULE D 

ESTOP PB
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-AD-MA-304-HTR_UNIT 3 ACC FAN STREET 3 MODULE D MTR 

SPACE HEATER
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836 3-AD-MA-305_UNIT 3 ACC FAN STREET 3 MODULE E Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-AD-MA-305-EPB_UNIT 3 ACC FAN STREET 3 MODULE E 

ESTOP PB
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-AD-MA-305-HTR_UNIT 3 ACC FAN STREET 3 MODULE E MTR 

SPACE HEATER
Identified as approved 5/15/13 MS APPROVED Closed 5/15/13 MS

3AD1 836
3-EC-EC-7211A-04FA_UNIT 3 ACC MCC A: ACC FAN STREET 1 

MODULE A
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG
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3AD1 836
3-EC-EC-7211A-05FA_UNIT 3 ACC MCC A: ACC FAN STREET 1 

MODULE C
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211A-06FA_UNIT 3 ACC MCC A: ACC FAN STREET 1 

MODULE D
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211A-07FA_UNIT 3 ACC MCC A: ACC FAN STREET 1 

MODULE E
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211B-04FA_UNIT 3 ACC MCC B: ACC FAN - STREET 1 

MODULE B
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211B-05FA_UNIT 3 ACC MCC B: ACC FAN - STREET 2 

MODULE A
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211B-06FA_UNIT 3 ACC MCC B: ACC FAN - STREET 2 

MODULE B
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211B-07FA_UNIT 3 ACC MCC B: ACC FAN - STREET 2 

MODULE C
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836 3-EC-EC-7211C-02FA_UNIT 3 ACC MCC C: SPARE Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211C-03FI-L_UNIT 3 ACC MCC C: ACC QUICK 

HOGGING VALVE
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211C-04FA_UNIT 3 ACC MCC C: ACC FAN - STREET 2 

MODULE D
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211C-05FA_UNIT 3 ACC MCC C: ACC FAN - STREET 2 

MODULE E
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211C-06FA_UNIT 3 ACC MCC C: ACC FAN - STREET 3 

MODULE A
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211C-07FK_UNIT 3 ACC MCC C: STREET 3 ISOLATION 

VALVE - STEAM

Inspected approved and bugged 03/13/13 RS 

UPDATED System per Bechtel
APPROVED Closed 3/13/13 RS

3AD1 836 3-EC-EC-7211D-01FE_UNIT 3 ACC MCC D: SPARE Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211D-03FA_UNIT 3 ACC MCC D: ACC FAN - STREET 3 

MODULE B
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211D-04FA_UNIT 3 ACC MCC D: ACC FAN - STREET 3 

MODULE C
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211D-05FA_UNIT 3 ACC MCC D: ACC FAN - STREET 3 

MODULE D
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211D-06FA_UNIT 3 ACC MCC D: ACC FAN - STREET 3 

MODULE E
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211D-08FK_UNIT 3 ACC MCC D: STREET 2 ISOLATION 

VLV - STEAM
Identified as approved 5/21/13 CG APPROVED Closed 5/21/13 CG

3AD1 836
3-EC-EC-7211D-09FC_UNIT 3 ACC MCC D: WASH WATER 

SYSTEM PUMP
Identified as approved 5/15/13 CG APPROVED Closed 5/15/13 CG

3AD1 836 3-WS-MP-002_UNIT 3 WASH WATER SYTEM PUMP Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD1 836
3-WS-MP-002-EPB_UNIT 3 WASH WATER SYSTEM PMP E-STOP 

BP
Identified as approved 5/21/13 MS APPROVED Closed 5/21/13 MS

3AD2 1138 System 3AD2 Condensate System

System 3AD2. See attached documentation for further clarification. Pressure 

testing has been performed to satisfy requirements of ASME B31.1. Pressure 

test reports are too large to download on the BVNet system at this time and 

will be attached in the newer version of BVNET. Portions of the system were 

tested in service. See the attached. (SAME ATTACHMENT AS IR #837)

Disapproved

3AD2 837 3AD2 ACC Vacuum Pump Systems

This is an inspection of the system designated as 3AD2.  This system is 

DISAPPROVED.  This inspection is an update of the punch listed items.  See the 

attached documentation for further clarification.

Disapproved

3AD2 837 257182 3AD2 ACC Vacuum Pump Systems INSTALL PERMANENT PHENOLIC TAG ON 3-AD-MP-101-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3AD2 837 257183 3AD2 ACC Vacuum Pump Systems INSTALL PERMANENT PHENOLIC TAG ON 3-AD-MP-201-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3AD2 837 257184 3AD2 ACC Vacuum Pump Systems INSTALL PERMANENT PHENOLIC TAG ON 3-AD-MP-301-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3AD2 837 257185 3AD2 ACC Vacuum Pump Systems
3-EC-EC-7211A-03FG:  EXCEEDED MINIMUM BEND RADIUS ON MOTOR FEED B-

PHASE AND C-PHASE
Disapproved 1st Priority ELECT

3AD2 837 257186 3AD2 ACC Vacuum Pump Systems 3-EC-EC-7211A-08FI:  RE-TERM CONTROL WIRE #10 APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257187 3AD2 ACC Vacuum Pump Systems 3-EC-EC-7211A-08FK:  RE-TERM CONTROL WIRE #4 APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257188 3AD2 ACC Vacuum Pump Systems 3-EC-EC-7211B-02FC:  MISSING TERMINAL BLOCK SCREWS APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257189 3AD2 ACC Vacuum Pump Systems 3-EC-EC-7211B-02FG:  RE-TERM CONTROL WIRE #5 APPROVED Closed 2/5/14 CG ELECT
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3AD2 837 257190 3AD2 ACC Vacuum Pump Systems
3-EC-EC-7211B-03FG:  C-PHASE CONDUCTOR HAS WRONG TYPE OF 

INSULATION
Disapproved 1st Priority ELECT

3AD2 837 257191 3AD2 ACC Vacuum Pump Systems
3-EC-EC-7211B-03FG:  EXCEEDED MINIMUM BEND RADIUS ON MOTOR FEED A-

PHASE, B-PHASE AND C-PHASE
Disapproved 1st Priority ELECT

3AD2 837 257192 3AD2 ACC Vacuum Pump Systems 3-EC-EC-7211D-01FA:  RE-TERM CONTROL WIRE #1 APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257193 3AD2 ACC Vacuum Pump Systems

3-AR-MP-103 BASE APPEARS TWISTED BECAUSE THERE ARE SHIMS UNDER ALL 

FOUR PUMP FEET.  REPLACE PUMP BASE, AND RE-PERFORM PIPE STRESS AND 

PIPE ALIGNMENT.

Closed CBO App. NR 1/9/2014 TV MECH

3AD2 837 257194 3AD2 ACC Vacuum Pump Systems FLUSH FIN FAN COOLER LINES UNTIL CLEAN THROUGH 3-AR-FL-0153 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD2 837 257195 3AD2 ACC Vacuum Pump Systems 3-AR-LG-0159 IS BENT Disapproved 1st Priority SU-MECH

3AD2 837 257196 3AD2 ACC Vacuum Pump Systems
REMOVE TEMPORARY HOSE AND RESTORE PERMANENT PIPING 

CONFIGURATION OFF 3-AR-MT-0102 DRAIN
Disapproved 2nd Priority 2/24/14 TV SU-MECH

3AD2 837 257197 3AD2 ACC Vacuum Pump Systems
INCORRECT CONDULET COVER INSTALLED ON WEST SIDE OF 3-AR-MS-101.  

REPLACE WITH CORRECT 2" CONDULET COVER.
APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257198 3AD2 ACC Vacuum Pump Systems INSTALL PERMANENT TAG ON 3-AR-MA-201A Closed CBO App. NR 2/19/2014 TV MECH

3AD2 837 257199 3AD2 ACC Vacuum Pump Systems INSTALL PERMANENT TAG ON 3-AR-MA-201B Closed CBO App. NR 2/19/2014 TV MECH

3AD2 837 257200 3AD2 ACC Vacuum Pump Systems MISSING SCREW IN JUNCTION BOX FOR 3-AR-MA-201A APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257201 3AD2 ACC Vacuum Pump Systems 3-AR-LG-0259 IS BENT Disapproved 1st Priority SU-MECH

3AD2 837 257202 3AD2 ACC Vacuum Pump Systems FLUSH FIN FAN COOLER LINES UNTIL CLEAN THROUGH 3-AR-FL-0253 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD2 837 257203 3AD2 ACC Vacuum Pump Systems
REMOVE TEMPORARY HOSE AND RESTORE PERMANENT PIPING 

CONFIGURATION OFF 3-AR-MT-0202 DRAIN
Disapproved 2nd Priority 2/24/14 TV SU-MECH

3AD2 837 257204 3AD2 ACC Vacuum Pump Systems LOOSE GROUND ON 3-AR-MP-302.  STRIPPED NUT. APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257205 3AD2 ACC Vacuum Pump Systems INSTALL MISSING CONDULET COVER OFF 3-AR-MP-303 APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257206 3AD2 ACC Vacuum Pump Systems
REMOVE TEMPORARY HOSE AND RESTORE PERMANENT PIPING 

CONFIGURATION OFF 3-AR-MT-0302 DRAIN
Disapproved 2nd Priority 2/24/14 TV SU-MECH

3AD2 837 257207 3AD2 ACC Vacuum Pump Systems FLUSH FIN FAN COOLER LINES UNTIL CLEAN THROUGH 3-AR-FL-0353 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD2 837 257208 3AD2 ACC Vacuum Pump Systems INSTALL ALL VACUUM PUMP ENCLOSURE DOORS AND PANELS APPROVED Closed 2/5/14 CG SU-MECH

3AD2 837 257209 3AD2 ACC Vacuum Pump Systems
HOUSEKEEPING AROUND AND INSIDE ALL 6 VACUUM PUMP AND FIN FAN 

COOLER SKIDS
Disapproved 1st Priority CIVIL

3AD2 837 257210 3AD2 ACC Vacuum Pump Systems
REMOVE GROUND ROD IF NOT BEING USED SOUTH OF VACUUM PUMP 

CONCRETE PAD.  TRIP HAZARD.
APPROVED Closed 2/5/14 CG ELECT

3AD2 837 257211 3AD2 ACC Vacuum Pump Systems SWITCH PERMANENT TAGS ON 3-AD-HV-0544 AND 3-AD-HV-0546 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD2 837 258224 3AD2 ACC Vacuum Pump Systems NOT ENOUGH THREAD ENGAGEMENT ON ATO PIPE SUPPORT PS-16. Disapproved 1st Priority MECH

3AD2 837 258225 3AD2 ACC Vacuum Pump Systems
REPLACE DTI WASHER WITH DESIGN SPECIFICED WASHER ON ATO PIPE 

SUPPORT PS-16
Disapproved 2nd Priority MECH

3AD2 837
3-AR-EP-301_UNIT 3 GLYCOL PP STARTER PANEL  NIGH VAC 

SK2

Identified as approved 04/25/2013 MS 

EQ. ID changed to 3-AR-EP-301 per Bechtel  5/7/13 
APPROVED Closed 4/25/2013 MS

3AD2 837 3-AR-HV-0544_UNIT 3 ACC ST2 VAC ISOLATION VLV Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837 3-AR-HV-0546_UNIT 3 ACC ST3 VAC ISOLATION VLV Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-AR-MA-101A_UNIT 3 FIN FAN COOLER 1 FOR LRVP SKID 

001A
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-AR-MA-101B_UNIT 3 FIN FAN COOLER 2 FOR LRVP SKID 

001A
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-AR-MA-201A_UNIT 3 FIN FAN COOLER 1 FOR LRVP SKID 

001B
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-AR-MA-201B_UNIT 3 FIN FAN COOLER 2 FOR LRVP SKID 

001B
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-AR-MA-301_UNIT 3 FIN FAN CLR FOR NIGHT VAC PMP SKID 

002
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837 3-AR-MP-101_UNIT 3 LIQUID RING VACUUM PMP 1 SKID 001A APPROVED Closed 1/10/14 CG

3AD2 837
3-AR-MP-101-EPB_UNIT 3 LIQUID RING VAC. PMP 1 SKID 001A 

EPB
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AD2 837
3-AR-MP-102_UNIT 3 VAC PP SEALING WATER PMP 1 SKID 

001A
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AD2 837 3-AR-MP-103_UNIT 3 GLYCOL PUMP 1 FOR LRVP SKID 001A Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837 3-AR-MP-201_UNIT 3 LIQUID RING VACUUM PMP 2 SKID 001B APPROVED Closed 1/10/14 CG

3AD2 837
3-AR-MP-201-EPB_UNIT 3 LIQUID RING VAC. PMP 2 SKID 001B 

EPB
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS
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3AD2 837
3-AR-MP-202_UNIT 3 VAC PP SEALING WATER PMP 2 SKID 

001B
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AD2 837 3-AR-MP-203_UNIT 3 GLYCOL PUMP 1 FOR LRVP SKID 001B Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-AR-MP-301_UNIT 3 NIGHT SHUTDOWN VACUUM PUMP 

SKID 002
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AD2 837
3-AR-MP-301-EPB_UNIT 3 NIGHT SHUTDOWN VACUUM 

PUMP SKID 002 EPB
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AD2 837
3-AR-MP-302_UNIT 3 SEAL WT PMP FOR NIGHT VAC PMP SKID 

002
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-AR-MP-302-EPB_UNIT 3 SEAL WT PMP FOR NIGHT VAC PMP 

SKID 02 EPB
Identified as approved 04/29/2013 MS APPROVED Closed 04/29/2013 MS

3AD2 837 3-AR-MP-303_UNIT 3 GLYCOL PMP FOR FIN FAN CLR SKID 002 Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211A-03FA_UNIT 3 ACC MCC A: SEALING WTR VAC 

PMP SKID 001A
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211A-03FC_UNIT 3 ACC MCC A: GLYCOL PMP MTR ( 

LRVP SKID 001A)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211A-03FG_UNIT 3 ACC MCC A: MAIN LIQUID RING 

VAC. PMP A
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211A-08FI_UNIT 3 ACC MCC A: FIN FAN MTR A (LRVP 

SKID 001A)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211A-08FK_UNIT 3 ACC MCC A: FIN FAN MTR B 

(LRVP SKID 001A)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-02FA_UNIT 3 ACC MCC B: SEALING WTR VAC 

PMP (SKID 001B)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-02FC_UNIT 3 ACC MCC B: GLYCOL PUMP MTR 

(LRVP SKID 001B)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-02FE_UNIT 3 ACC MCC B: FIN FAN MTR A 

(LRVP SKID 001B)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-02FG_UNIT 3 ACC MCC B: FIN FAN MTR B 

(LRVP SKID 001B)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-02FI-L_UNIT 3 ACC MCC B: STREET 2 

ISOLATION VALVE - ATO
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-02FI-R_UNIT 3 ACC MCC B: STREET 3 

ISOLATION VALVE - ATO
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-03FA_UNIT 3 ACC MCC B: NIGHT SHUTDOWN 

VAC PMP(SKID 002)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211B-03FG_UNIT 3 ACC MCC B: MAIN (LIQUID RING) 

VAC PMP B
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211D-01FA_UNIT 3 ACC MCC D: FIN FAN MOTOR A 

(LRVP SKID 002)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211D-08FI_UNIT 3 ACC MCC D: CW CIR PMP MTR 

(LRVP SKID 002)
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD2 837
3-EC-EC-7211D-09FA_UNIT 3 ACC MCC D: GLYCOL PMP FOR 

FIN FAN SKID 002
Identified as approved 04/25/2013 MS APPROVED Closed 04/25/2013 MS

3AD3 1139 System 3AD3 Condensate System

3AD3 Condensate System � Disapproved � This is a system update after start 

up to owner walkdown. See the attached documentation for further 

clarification. Pressure testing has been performed to satisfy requirements of 

ASME B31.1. Pressure test reports are too large to download on the BVNet 

system at this time and will be attached in the newer version of BVNET. 

Portions of the system were tested in service. See the attached.  (SAME 

ATTACHMENT AS IR #839)

Disapproved

3AD3 839 3AD3 System, Remaining ACC System Unit 3
This is an inspection update for the system designated as 3AD3.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3AD3 839 257212 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-MP-002A-EPB APPROVED Closed 2/5/14 CG ELECT

3AD3 839 257213 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-MP-002B-EPB APPROVED Closed 2/5/14 CG ELECT

3AD3 839 257214 3AD3 System, Remaining ACC System Unit 3 REPAIR GROUT ON EAST SIDE OF 3-AD-MP-002A Disapproved 1st Priority CIVIL

3AD3 839 257215 3AD3 System, Remaining ACC System Unit 3 REPAIR GROUT ON EAST SIDE OF 3-AD-MP-002B Disapproved 1st Priority CIVIL
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3AD3 839 257216 3AD3 System, Remaining ACC System Unit 3
HOUSEKEEPING AROUND STEAM DUCT DRAIN PUMPS 3-AD-MP-002A&B 

(EDT/IDT PIT)
Disapproved 1st Priority CIVIL

3AD3 839 257217 3AD3 System, Remaining ACC System Unit 3 EXPANSION JOINT 3-AD-PY-353 IS OUT OF TOLERANCE Closed CBO App. NR 2/19/2014 TV PIPING

3AD3 839 257218 3AD3 System, Remaining ACC System Unit 3 SET CONTROL RODS ON EXPANSION JOINT 3-AD-PY-353 Closed CBO App. NR 2/19/2014 TV PIPING

3AD3 839 257219 3AD3 System, Remaining ACC System Unit 3 SET CONTROL RODS ON EXPANSION JOINT 3-AD-PY-352 Closed CBO App. NR 2/19/2014 TV PIPING

3AD3 839 257220 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-PY-352 Closed CBO App. NR 2/19/2014 TV PIPING

3AD3 839 257221 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-PY-353 Closed CBO App. NR 2/19/2014 TV PIPING

3AD3 839 257222 3AD3 System, Remaining ACC System Unit 3
REMOVE TEMPORARY HOSE OFF 1" SPARE CONNECTION ON ACC DUCT DRAIN 

POT AND RESTORE BLIND FLANGE.
Disapproved 2nd Priority 2/24/14 TV SU-MECH

3AD3 839 257223 3AD3 System, Remaining ACC System Unit 3
ADDITONAL SUPPORT NEEDED ON CONDUIT 32221CX057 OFF 3-AB-

MAA90AA017
APPROVED Closed 2/5/14 CG ELECT

3AD3 839 257224 3AD3 System, Remaining ACC System Unit 3
ADDITONAL SUPPORT NEEDED ON CONDUIT 32221CX056 OFF 3-AB-

MAA90AA020
APPROVED Closed 2/5/14 CG ELECT

3AD3 839 257225 3AD3 System, Remaining ACC System Unit 3 COMPLETE INSTALLATION OF 3-AB-PIT-0215 Disapproved 1st Priority INSTR

3AD3 839 257226 3AD3 System, Remaining ACC System Unit 3 ACTUATOR COVER LOOSE ON 3-AB-HV-0570 Disapproved 1st Priority SU-INSTR

3AD3 839 257227 3AD3 System, Remaining ACC System Unit 3 COMPLETE INSTALLATION OF 3-AD-LIT-0110B Disapproved 1st Priority SU-INSTR

3AD3 839 257228 3AD3 System, Remaining ACC System Unit 3 COMPLETE INSTALLATION OF 3-AD-LIT-0110C Disapproved 1st Priority SU-INSTR

3AD3 839 257229 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-LIT-0110A Closed CBO App. NR 2/19/2014 TV INSTR

3AD3 839 257230 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-LIT-0110B Closed CBO App. NR 2/19/2014 TV INSTR

3AD3 839 257231 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-LIT-0110C Closed CBO App. NR 2/19/2014 TV INSTR

3AD3 839 257232 3AD3 System, Remaining ACC System Unit 3 INSTALL PERMANENT TAG ON 3-AD-LG-0108 Closed CBO App. NR 2/19/2014 TV INSTR

3AD3 839 257233 3AD3 System, Remaining ACC System Unit 3
DISSIMILAR METAL THREADED CONNECTION ABOVE 3-AD-V-343.  MAKE 

DISSIMILAR METAL CONNECTION AT A WELD.
Disapproved 1st Priority SU-MECH

3AD3 839 257234 3AD3 System, Remaining ACC System Unit 3 INSTALL CAP ON 3-AD-V-349 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD3 839 257235 3AD3 System, Remaining ACC System Unit 3 INSTALL CAP ON 3-AD-V-354 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD3 839 257236 3AD3 System, Remaining ACC System Unit 3 INSTALL CAP ON 3-AD-V-369 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD3 839 3-AB-HV-0570_UNIT 3 LP BYPASS VLV Identified as Approved 5/2/13 MS APPROVED Closed 5/2/13 MS

3AD3 839 3-AD-MP-002A_UNIT 3 STEAM DUCT DRAIN PUMP 2A Identified as Approved 5/2/13 MS APPROVED Closed 5/2/13 MS

3AD3 839
3-AD-MP-002A-EPB_UNIT 3 STEAM DUCT DRAIN PUMP 2A 

ESTOP PB
Identified as Approved 5/2/13 MS APPROVED Closed 5/2/13 MS

3AD3 839 3-AD-MP-002B_UNIT 3 STEAM DUCT DRAIN PUMP 2B Identified as Approved 5/2/13 MS APPROVED Closed 5/2/13 MS

3AD3 839
3-AD-MP-002B-EPB_UNIT 3 STEAM DUCT DRAIN PUMP 2B 

ESTOP PB
Identified as Approved 5/2/13 MS APPROVED Closed 5/2/13 MS

3AD3 839
3-EC-EC-2111A-03FE-R_UNIT 3 STG MCC 1: LP BYPASS MOV 

VLV

Identified as approved 04/25/2013 MS

Moved to system 3AD3 per Bechtel 5/7/13
APPROVED Closed 4/25/2013 MS

3AD3 839
3-EC-EC-7211C-07FE_UNIT 3 ACC MCC C: STEAM DUCT DRAIN 

PUMP 2A

Identified as Approved 5/2/13 MS

Moved to system 3AD3 per Bechtel 5/7/13
APPROVED Closed 5/2/2013 MS

3AD3 839
3-EC-EC-7211D-01FC_UNIT 3 ACC MCC D: STEAM DUCT DRAIN 

PUMP 2B
Identified as approved 5/21/13 CG APPROVED Closed /21/13 CG

3AD4 1140 System 3AD4 Condensate

System 3AD4. Boiler Steam Piping Inspection. Pressure testing reports are 

attached. Referenced isometrics may not have been CBO reviewed and 

approved and are used to complete a QA/QC verification. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Final inspection and 

QA/QC review of piping system required for approval. See attached 

documentation for further clarification.  (SAME ATTACHMENT AS IR #842)

Disapproved

3AD4 842 3AD4 Condensate System, UNit 3

This is an inspection of the system designated as 3AD4.  This system is 

DISAPPROVED.  This inspection is an update of the punch listed items.  See the 

attached documentation for further clarification.

Disapproved

3AD4 842 255838 3AD4 Condensate System, UNit 3
BOTH (2) CGB CONNECTORS ON 3-AD-MP-001A MOTOR TERMINAL BOX ARE 

LOOSE
APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255839 3AD4 Condensate System, UNit 3 SEAL ALL CONDUITS AT CABLE TRAY 37210THR107 APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255840 3AD4 Condensate System, UNit 3 MISSING LOCK WASHERS ON 3-AD-MP-001A MOTOR GROUND APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255841 3AD4 Condensate System, UNit 3 MISSING LOCK WASHERS ON 3-AD-MP-001B MOTOR GROUND APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255842 3AD4 Condensate System, UNit 3 LOOSE FLEX OFF CONDUIT 37211CX006 AND AT PDIT APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255843 3AD4 Condensate System, UNit 3 LOOSE FLEX OFF CONDUIT 37211CX005 AND AT PDIT-1012 APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255844 3AD4 Condensate System, UNit 3
REMOVE ALL TEMPORARY VALVES AND HOSES OFF CONDENSATE COLLECTION 

TANK.  RESTORE PERMANENT CONFIGURATION.
Disapproved 2nd Priority SU-MECH

3AD4 842 255845 3AD4 Condensate System, UNit 3 LOOSE FLEX ON 3-AD-FV-022 APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255846 3AD4 Condensate System, UNit 3 LOOSE FLEX ON 3-AD-LV-0008 (AT VALVE AND CONDUIT) APPROVED Closed 2/5/14 CG ELECT
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3AD4 842 255847 3AD4 Condensate System, UNit 3 LOCK OPEN 3-AD-V-161 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD4 842 255849 3AD4 Condensate System, UNit 3 LOCK OPEN 3-AD-V-035 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD4 842 255850 3AD4 Condensate System, UNit 3
NO INSULATING FLANGE KIT INSTALLED UPSTREAM OF 3-AD-V-035 BEFORE 

PIPE GOES UNDER GROUND.
Closed CBO App. NR 2/19/2014 TV PIPING

3AD4 842 255851 3AD4 Condensate System, UNit 3 UNIT 2 TAG INSTALLED ON 3-AD-LV-0004 Closed CBO App. NR 2/19/2014 TV PIPING

3AD4 842 255852 3AD4 Condensate System, UNit 3 REMOVE TEMPORARY HOSE ON DRAIN VALVE 3-AD-V-801 AND INSTALL CAP. Disapproved 2nd Priority SU-MECH

3AD4 842 255853 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-PY-001A Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255854 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-PY-001B Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255855 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-PY-002A Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255856 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-PY-002B Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255857 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-204 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255858 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-205 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255859 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-206 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255860 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-207 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255861 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-200 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255862 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-201 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255863 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-202 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255864 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-203 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255865 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-809 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255866 3AD4 Condensate System, UNit 3 3-AD-PY-004 IS OUT OF TOLERANCE FOR PIPING ALIGNMENT Disapproved 2nd Priority PIPING

3AD4 842 255867 3AD4 Condensate System, UNit 3 INCORRECT TAG ON 3-AD-PI-2028 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255868 3AD4 Condensate System, UNit 3 INSTALL AND TAG 3-AD-PI-1028 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255869 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-FO-1025 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255870 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-PCV-1024 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255871 3AD4 Condensate System, UNit 3
RESTORE BLIND FLANGE CONNECTION ON FLUSHING CONNECTION 

DOWNSTREAM OF 3-AD-V-018
Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD4 842 255872 3AD4 Condensate System, UNit 3 3-AD-EV-001A:  HOUSEKEEPING/REMOVE ALL DEBRIS Disapproved 2nd Priority SU-ELECT

3AD4 842 255873 3AD4 Condensate System, UNit 3 3-AD-EV-001B:  HOUSEKEEPING/REMOVE ALL DEBRIS Disapproved 2nd Priority SU-ELECT

3AD4 842 255874 3AD4 Condensate System, UNit 3
3-AD-EV-001B:  RE-TERM A, B AND C PHASE ON LINE SIDE OF DISCONNECT 

(TOO MUCH COPPER SHOWING)
Disapproved 1st Priority ELECT

3AD4 842 255875 3AD4 Condensate System, UNit 3 3-AD-EV-001B:  INSTALL EDGE SOFTENER AROUND BOTTOM COMPARTMENT Disapproved 1st Priority ELECT

3AD4 842 255876 3AD4 Condensate System, UNit 3 3-EC-EC-2111A-04FC:  INSTALL PHASE TAPE APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255877 3AD4 Condensate System, UNit 3 3-EC-EC-2111A-04FC:  RE-TERM CONTROL WIRE #4 APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255878 3AD4 Condensate System, UNit 3 3-EC-EC-2111B-03FE:  INSTALL PHASE TAPE APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255879 3AD4 Condensate System, UNit 3 3-EC-EC-2111B-06FG:  INSTALL PHASE TAPE Disapproved 1st Priority ELECT

3AD4 842 255880 3AD4 Condensate System, UNit 3

3-EC-EC-7211C-03FE:  UNACCEPTABLE TERMINATIONS.  REMOVE ALL POLARIS 

TERMINATION KITS.  INSTALL NORMAL POWER DISTRIBUTION BLOCK, 2 

CONDUCTORS PER PHASE.

APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255881 3AD4 Condensate System, UNit 3

3-EC-EC-7211D-09FG:  UNACCEPTABLE TERMINATIONS.  REMOVE ALL POLARIS 

TERMINATION KITS.  INSTALL NORMAL POWER DISTRIBUTION BLOCK, 2 

CONDUCTORS PER PHASE.

APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255882 3AD4 Condensate System, UNit 3

ACC MCC #1 208/120 V PANELBOARD HAS A 15 AMP BREAKER FOR 3-AD-EV-

001A.  ACC MCC #4 208/120 V PANELBOARD HAS A 20 AMP BREAKER FOR 3-

AD-EV-001B.  VERIFY WHICH IS CORRECT.  ADJUST BREAKER AMPAGE IF 

Disapproved 2nd Priority PE

3AD4 842 255883 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-LIT-0002A Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255884 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-LG-0002 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255885 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-396 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255886 3AD4 Condensate System, UNit 3 ROUTE 3-AD-V-396 TO DRAIN Closed CBO App. NR 2/19/2014 TV PE

3AD4 842 255887 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-393 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255888 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-395 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255889 3AD4 Condensate System, UNit 3
INSTALL PERMANENT PLATFORM ON TOP OF CONDENSATE COLLECTION TANK 

FOR ACCESS
Closed CBO App. NR 1/9/2014 TV CIVIL

3AD4 842 255890 3AD4 Condensate System, UNit 3 INSTALL NIPPLE AND CAP ON 3-AB-V-722 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255891 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AB-PY-008 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255892 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AB-V-644 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255893 3AD4 Condensate System, UNit 3
COMPLETE INSTALLATION OF PIPING BETWEEN VALVES 3-AB-HV-0222 AND 2-

AB-TV-0226
Disapproved 2nd Priority PIPING

3AD4 842 255894 3AD4 Condensate System, UNit 3 COMPLETE INSTALLATION OF PIPING TO 3-AB-TX-0212 Disapproved 2nd Priority PIPING
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3AD4 842 255895 3AD4 Condensate System, UNit 3
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/13 SH PE

3AD4 842 255896 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-1010 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255897 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-2010 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255898 3AD4 Condensate System, UNit 3 LOOSE FLEX ON 3-AD-PDIT-1012 -  DUPLICATE OF 255843 APPROVED Closed 2/5/14 CG ELECT

3AD4 842 255899 3AD4 Condensate System, UNit 3 TWO (2) ANCHOR BOLTS ON STAND OF 3-AD-PDIT-1012 ARE TOO SHORT Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255900 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-028 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255901 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-FO-2025 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255902 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-V-811 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255903 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-PCV-2024 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255904 3AD4 Condensate System, UNit 3
ITT GOULD VALVE NOT SHOWN ON P&ID 3-M6-AD-0001 BETWEEN 3-AD-PI-

1028 AND 3-AD-V-016
Closed CBO App. NR N/A 12/5/13 SH PE

3AD4 842 255905 3AD4 Condensate System, UNit 3
ITT GOULD VALVE NOT SHOWN ON P&ID 3-M6-AD-0001 BETWEEN 3-AD-PI-

2028 AND 3-AD-V-028
Closed CBO App. NR N/A 12/5/13 SH PE

3AD4 842 255906 3AD4 Condensate System, UNit 3 SEAL AND GROUND CONDUIT IN CONCRETE BELOW 37210THR108 APPROVED Closed 2/6/2014 CG ELECT

3AD4 842 255907 3AD4 Condensate System, UNit 3
ALL PIPING FROM 3-AD-V-033 (LINE 3-AD-L033-C3D-4") TILL TIE IN AT 3-AD-

L034-C3D-8" NEEDS TO BE SS INSTEAD OF CS.
Disapproved 2nd Priority PE

3AD4 842 255908 3AD4 Condensate System, UNit 3 HT FLEX INTERFERS WITH 3-AD-V-202 COMING FROM 3-EH-EJP-258-03 Closed CBO App. NR 2/19/2014 TV ELECT

3AD4 842 255909 3AD4 Condensate System, UNit 3 BROKEN CHAIN ON 3-AD-TW-0076 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255910 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-0076 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255911 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-0074 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255912 3AD4 Condensate System, UNit 3 CONDUIT FOR VALVE 3-AD-HV-0570 DISCONNECTED BELOW VALVE. APPROVED Closed 2/11/14 CG ELECT

3AD4 842 255913 3AD4 Condensate System, UNit 3 CONDUIT FOR VALVE 3-AD-HV-0570 NEEDS AN ADDITIONAL SUPPORT. APPROVED Closed 2/11/14 CG ELECT

3AD4 842 255914 3AD4 Condensate System, UNit 3 REMOVE TEMPORARY HOSE ON DRAIN VALVE 3-AD-V-853 AND INSTALL CAP. Disapproved 2nd Priority SU-MECH

3AD4 842 255915 3AD4 Condensate System, UNit 3 CAP/PLUG 3-AD-PP-2063 Disapproved 2nd Priority SU-MECH

3AD4 842 255916 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-2062 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255917 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-2060 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255918 3AD4 Condensate System, UNit 3 CAP 3-AD-V-826 Disapproved 2nd Priority SU-MECH

3AD4 842 255919 3AD4 Condensate System, UNit 3 CAP/PLUG 3-AD-PP-2061 Disapproved 2nd Priority SU-MECH

3AD4 842 255920 3AD4 Condensate System, UNit 3 LOOSE FLEX ON 3-AD-TE-0064 APPROVED Closed 2/6/2014 CG ELECT

3AD4 842 255921 3AD4 Condensate System, UNit 3 LOOSE UNION ON 3-AD-TE-0064 Disapproved 2nd Priority INSTR

3AD4 842 255922 3AD4 Condensate System, UNit 3 REMOVE GAUGE ON 3-AD-PP-1063 Disapproved 2nd Priority SU-MECH

3AD4 842 255923 3AD4 Condensate System, UNit 3 INCORRECT VALVE TAG ON 3-AD-V-653 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255924 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-1062 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255925 3AD4 Condensate System, UNit 3 INSTALL PERMANENT TAG ON 3-AD-TW-1060 Closed CBO App. NR N/A 12/5/13 SH INSTR

3AD4 842 255926 3AD4 Condensate System, UNit 3 REMOVE TEMPORARY HOSE AND RESTORE CAP ON 3-AD-V-825 Disapproved 2nd Priority SU-MECH

3AD4 842 255927 3AD4 Condensate System, UNit 3 REMOVE TEMPORARY HOSE AND RESTORE CAP ON 3-AD-V-823 Disapproved 2nd Priority SU-MECH

3AD4 842 255928 3AD4 Condensate System, UNit 3 INSTALL CAP ON 3-AD-V-707 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD4 842 255929 3AD4 Condensate System, UNit 3 INSTALL PERMANENT (CORRECT) TAG ON 3-AD-V-055 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD4 842 255931 3AD4 Condensate System, UNit 3 LOCK OPEN 3-AD-V-022 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD4 842 255933 3AD4 Condensate System, UNit 3
REMOVE VALVE AND RESTORE BLIND FLANGE ON FLUSHING CONNECTION 

DOWNSTREAM ON 3-AD-V-022
Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD4 842
3-AC-03MAM10AN005_STEAM TURBINE LEAK OFF 

CONDENSER FAN 1
APPROVED Closed 3/1/13 J. Thompson

3AD4 842
3-AC-03MAM10AN010_STEAM TURBINE LEAK OFF 

CONDENSER FAN 2
APPROVED Closed 3/1/13 J. Thompson

3AD4 842 3-AD-EV-001A_UNIT 3 CONDENSATE PUMP A VFD APPROVED Closed 3/1/13 J. Thompson

3AD4 842 3-AD-EV-001B_UNIT 3 CONDENSATE PUMP B VFD APPROVED Closed 3/1/13 J. Thompson

3AD4 842 3-AD-HV-0570_UNIT 3 DA INLET BLOCK VALVE APPROVED Closed 3/1/13 J. Thompson

3AD4 842 3-AD-MP-001A_UNIT 3 CONDENSATE PUMP A APPROVED Closed 3/1/13 J. Thompson

3AD4 842 3-AD-MP-001A-EPB_UNIT 3 CONDENSATE PUMP A ESTOP PB APPROVED Closed 3/1/13 J. Thompson
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3AD4 842
3-AD-MP-001A-HTR_UNIT 3 CONDENSATE PUMP 1A MOTOR 

SPACE HEATER
APPROVED Closed 3/1/13 J. Thompson

3AD4 842 3-AD-MP-001B_UNIT 3 CONDENSATE PUMP B APPROVED Closed 3/1/13 J. Thompson

3AD4 842 3-AD-MP-001B-EPB_UNIT 3 CONDENSATE PUMP B  ESTOP PB APPROVED Closed 3/1/13 J. Thompson

3AD4 842
3-AD-MP-001B-HTR_UNIT 3 CONDENSATE PUMP 1B MOTOR 

SPACE HEATER
APPROVED Closed 3/1/13 J. Thompson

3AD4 842
3-EC-EC-2111A-04FC_STEAM TURBINE LEAK OFF CONDENSER 

FAN 1
APPROVED Closed 3/1/13 J. Thompson

3AD4 842
3-EC-EC-2111B-03FE_STEAM TURBINE LEAK OFF CONDENSER 

FAN 2
APPROVED Closed 3/1/13 J. Thompson

3AD4 842
3-EC-EC-2111B-06FG_UNIT 3 STG MCC 2: DA INLET BLOCK 

VALVE
APPROVED Closed 3/1/13 J. Thompson

3AD4 842
3-EC-EC-7211C-03FE_UNIT 3 ACC MCC C: CONDENSATE PUMP 

A VFD
APPROVED Closed 3/1/13 J. Thompson

3AD4 842
3-EC-EC-7211D-09FG_UNIT 3 ACC MCC D: CONDENSATE PUMP 

B VFD
APPROVED Closed 3/1/13 J. Thompson

3AD5 1141 System 3AD5 Condensate System

System 3AD5 Condensate System� Disapproved � This is a system update after 

start up to owner walkdown. See attachment for clarifications. Pressure 

testing has been performed to satisfy requirements of ASME B31.1. Pressure 

test reports are too large to download on the BVNet system at this time and 

will be attached in the newer version of BVNET. Portions of the system were 

tested in service. See the attached. (SAME ATTACHMENT AS IR #844)

Disapproved

3AD5 844 3AD5 Internal Drain Tank & Pumps Unit 3

   This is an inspection of the system designated as 3AD5.  This system is 

DISAPPROVED.  This inspection is of the items that were punch listed from the 

Start up to Owner walkdown. See attached documentation for clarification.

Disapproved

3AD5 844 255848 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-119 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD5 844 257119 3AD5 Internal Drain Tank & Pumps Unit 3 SUPPORT FLEX OFF 3-AD-LIT-0212A & B.  INTERFERENCE WITH LG/LIT VALVES. APPROVED Closed 2/6/2014 CG ELECT

3AD5 844 257120 3AD5 Internal Drain Tank & Pumps Unit 3
RE-ROUTE CONDUIT 39011CX017.  IT IS CURRENTLY TOO CLOSE TO SEAL 

STEAM 1" PIPE.
APPROVED Closed 2/6/2014 CG ELECT

3AD5 844 257122 3AD5 Internal Drain Tank & Pumps Unit 3 3-EC-EC-7211D-08FC:  INSTALL PHASE TAPE APPROVED Closed 2/6/2014 CG ELECT

3AD5 844 257123 3AD5 Internal Drain Tank & Pumps Unit 3 3-EC-EC-7211D-08FC:  RE-TERM CONTROL WIRES #1 AND #2 APPROVED Closed 2/6/2014 CG ELECT

3AD5 844 257124 3AD5 Internal Drain Tank & Pumps Unit 3 REPLACE MECHANICAL SEAL ON IDT PUMP 3-AD-MP-003A Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257125 3AD5 Internal Drain Tank & Pumps Unit 3 REPLACE MECHANICAL SEAL ON IDT PUMP 3-AD-MP-003B Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257126 3AD5 Internal Drain Tank & Pumps Unit 3 TACK WELD SHIMS ON 3-PH-AD-0098 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257127 3AD5 Internal Drain Tank & Pumps Unit 3 EXPANSION JOINT 3-AD-PY-019 IS OUT OF TOLERANCE Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257128 3AD5 Internal Drain Tank & Pumps Unit 3 SET CONTROL RODS ON EXPANSION JOINT 3-AD-PY-019 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257129 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-PI-1234 Closed CBO App. NR 2/19/2014 TV INSTR

3AD5 844 257130 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-FO-0232 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257131 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-PCV-0230 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257132 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AB-V-053 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257133 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AB-V-056 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257134 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-053 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257135 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-056 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257136 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AB-V-052 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257137 3AD5 Internal Drain Tank & Pumps Unit 3
PIPE SUPPORT HANGER ROD BETWEEN 3-AB-V-052 AND 3-AB-HY-0352 IS IN 

CONTACT WITH PERMANENT LIGHT.  RE-LOCATE PIPE SUPPORT OR LIGHT.
Disapproved 1st Priority PIPING

3AD5 844 257138 3AD5 Internal Drain Tank & Pumps Unit 3 RE-ROUTE FLEX OFF 3-AB-HY-0352 APPROVED Closed 2/6/2014 CG ELECT

3AD5 844 257139 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-MAL10AT020 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257140 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-MAL10AT015 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257141 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-MAL10AT040 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257142 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-MAL10AT025 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257143 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-MAL10AT030 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257144 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-V-120 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257145 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-126 Closed CBO App. NR 2/19/2014 TV SU-MECH
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3AD5 844 257146 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-127 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257147 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-129 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257148 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-130 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257149 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-134 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257150 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-135 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257151 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-136 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257152 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AD-V-137 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257153 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AD-HV-MAL10AA075 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257154 3AD5 Internal Drain Tank & Pumps Unit 3

INTERNAL DRAIN TANK PUMP MP-003B IS INSTALLED WHERE INSTERNAL 

DRAIN TANK PUMP MP-003A SHOULD HAVE BEEN INSTALLED.  SWITCH ALL 

ASSOCIATED EQUIPMENT TAGS TO MATCH P&ID 3-M6-AD-00005 OR REVISE 

P&ID TO SHOW AS-BUILT.

Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257155 3AD5 Internal Drain Tank & Pumps Unit 3
CONFIRM MOTOR WIRING AND ESTOPS ARE INSTALLED CORRECTLY ON 3-AD-

MP-002A & B. PUMPS ARE OPPOSITE LOCATIONS.
Disapproved 1st Priority ELECT

3AD5 844 257156 3AD5 Internal Drain Tank & Pumps Unit 3
CONFIRM PUMP IDENTIFICATIONS ON 3-AD-MP-002A & B DO NOT NEED TO 

SWITCH.
Disapproved 1st Priority SU-MECH

3AD5 844 257157 3AD5 Internal Drain Tank & Pumps Unit 3
3-AD-PDIT-2220  IS ON SUCTION LINE OF MP-003A NOT 3-AD-PDIT-1220 PER 

P&ID 3-M6-AD-00005.  REVISE P&ID TO SHOW WHAT IS INSTALLED.
Disapproved 1st Priority PE

3AD5 844 257158 3AD5 Internal Drain Tank & Pumps Unit 3
3-AD-PDIT-2220  IS ON SUCTION LINE OF MP-003A NOT 3-AD-PDIT-1220 PER 

P&ID 3-M6-AD-00005. CORRECT PDIT TAG IN FIELD.
Disapproved 1st Priority INSTR

3AD5 844 257159 3AD5 Internal Drain Tank & Pumps Unit 3
3-AD-PDIT-1220  IS ON SUCTION LINE OF MP-003B NOT 3-AD-PDIT-2220 PER 

P&ID 3-M6-AD-00005.  REVISE P&ID TO SHOW WHAT IS INSTALLED.
Disapproved 1st Priority PE

3AD5 844 257160 3AD5 Internal Drain Tank & Pumps Unit 3
3-AD-PDIT-1220  IS ON SUCTION LINE OF MP-003B NOT 3-AD-PDIT-2220 PER 

P&ID 3-M6-AD-00005.  CORRECT PDIT TAG IN FIELD.
Disapproved 1st Priority INSTR

3AD5 844 257161 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AB-V-011 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257162 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AF-V-105 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257163 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AV-V-200 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257164 3AD5 Internal Drain Tank & Pumps Unit 3 INSTALL PERMANENT TAG ON 3-AV-V-201 Closed CBO App. NR 2/19/2014 TV PIPING

3AD5 844 257165 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AF-V-200 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257166 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AF-V-201 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257167 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AF-V-120 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257168 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AF-V-116 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257169 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AF-V-140 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 257170 3AD5 Internal Drain Tank & Pumps Unit 3 LOCK OPEN 3-AF-V-160 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AD5 844 3-AD-MP-003A_UNIT 3 INTERNAL DRAIN PUMP 3A Inspected, approved and Bugged RS 03/21/2013 APPROVED Closed 3/21/2013 RS

3AD5 844
3-AD-MP-003A-EPB_UNIT 3 INTERNAL DRAIN PUMP 3A ESTOP 

PB
Inspected, approved and Bugged RS 03/21/2013 APPROVED Closed 3/21/2013 RS

3AD5 844 3-AD-MP-003B_UNIT 3 INTERNAL DRAIN PUMP 3B Inspected, approved and Bugged RS 03/21/2013 APPROVED Closed 3/21/2013 RS

3AD5 844
3-AD-MP-003B-EPB_UNIT 3 INTERNAL DRAIN PUMP 3B ESTOP 

PB
Inspected, approved and Bugged RS 03/21/2013 APPROVED Closed 3/21/2013 RS

3AD5 844
3-EC-EC-7211C-03FA_UNIT 3 ACC MCC C: INTERNAL DRAIN 

PUMP 3A
Inspected, approved and Bugged RS 03/21/2013 APPROVED Closed 3/21/2013 RS

3AD5 844
3-EC-EC-7211D-08FC_UNIT 3 ACC MCC D: INTERNAL DRAIN 

PUMP 3B
Inspected, approved and Bugged RS 03/21/2013 APPROVED Closed 3/21/2013 RS

3AD6 1142 System 3AD6 Condensate System

This is a document update for the system designated as 3AD6.  See attached 

documentation for further clarification. Pressure testing has been performed 

to satisfy requirements of ASME B31.1. Pressure test reports will be attached 

once allowed by the BVNet system. (SAME ATTACHMENT AS IR #845)

Disapproved

3AD6 845 3AD6 System, External Drain Tank and Pumps, Unit 3

This is an inspection of the system designated as 3AD6. This system is 

DISAPPROVED. This inspection is of the items which were punch listed from 

the Start up to Owner walk down.  See the attached documentation for further 

clarification.

Disapproved

3AD6 845 255176 3AD6 System, External Drain Tank and Pumps, Unit 3 3-AA-HV-7057 PACKING IS LEAKING Disapproved 1st Priority SU-MECH
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3AD6 845 255794 3AD6 System, External Drain Tank and Pumps, Unit 3
3-AA-HV-5494B:  STRAINED/BROKEN FLEX OFF VALVE TO CONDUIT 

31095CX020
Disapproved 1st Priority ELECT

3AD6 845 255795 3AD6 System, External Drain Tank and Pumps, Unit 3
3-AA-HV-5494B:  STRAINED/BROKEN FLEX OFF VALVE TO CONDUIT 

31095CM008
Disapproved 1st Priority ELECT

3AD6 845 255796 3AD6 System, External Drain Tank and Pumps, Unit 3
ADJUST U-BOLT BETWEEN VALVE 3-AA-HV-5694A AND 3-AA-HV-5694B.  NOT 

CENTERED ON PIPE AND U-BOLT IS PARTIALLY INSIDE INSULATION.
Disapproved 2nd Priority PIPING

3AD6 845 255797 3AD6 System, External Drain Tank and Pumps, Unit 3
3-EC-EC-7211C-02FD:  RE-TERM A, B AND C PHASE.  TOO MUCH COPPER 

SHOWING.
APPROVED Closed 2/6/2014 CG ELECT

3AD6 845 255798 3AD6 System, External Drain Tank and Pumps, Unit 3 3-EC-EC-7211D-01FH:  RE-TERM CONTROL WIRES 1, 2, 3, 4, 17 AND 18 APPROVED Closed 2/6/2014 CG ELECT

3AD6 845 255799 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AA-TE-4293 Closed CBO App. NR 2/19/2014 TV INSTR

3AD6 845 255800 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AA-HV-4394B Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255801 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AA-TE-4593 Closed CBO App. NR 2/19/2014 TV INSTR

3AD6 845 255802 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AA-HV-4893 Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255803 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL FLEX ON CABLE OFF 3-AA-TE-4893 Closed CBO App. NR 2/19/2014 TV INSTR

3AD6 845 255804 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AA-HV-7013 Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255805 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-7057 Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255806 3AD6 System, External Drain Tank and Pumps, Unit 3 DAMAGED FLEX OFF 3-AB-HV-0038 TO CONDUIT 32221CS014 APPROVED Closed 2/6/2014 CG ELECT

3AD6 845 255807 3AD6 System, External Drain Tank and Pumps, Unit 3 VALVE 3-AB-HV-0354 IS NOT TERMINATED APPROVED Closed 2/6/2014 CG ELECT

3AD6 845 255808 3AD6 System, External Drain Tank and Pumps, Unit 3
FLEX IS TOO SHORT OFF 3-AB-HV-0238.  VALVE WILL NEED TO BE DE-TERMED 

TO INSTALL ACCEPTABLE FLEX.
APPROVED Closed 2/6/2014 CG ELECT

3AD6 845 255809 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AB-V-0029 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255810 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AB-V-0055 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255811 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AB-V-0003 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255812 3AD6 System, External Drain Tank and Pumps, Unit 3 GROUT STAND FOR 3-AD-LIT-0312A Disapproved 1st Priority CIVIL

3AD6 845 255813 3AD6 System, External Drain Tank and Pumps, Unit 3 HOUSEKEEPING IN EDT/IDT PIT Disapproved 2nd Priority CIVIL

3AD6 845 255814 3AD6 System, External Drain Tank and Pumps, Unit 3 CAP DRAIN VALVE 3-AD-V-842 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD6 845 255815 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AD-PY-015 Closed CBO App. NR N/A 12/5/13 SH PIPING

3AD6 845 255816 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK CLOSED 3-AD-V-102 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255817 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK CLOSED 3-AD-V-110 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255818 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AD-V-114 Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255819 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AD-FO-0332 Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255820 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-AD-PCV-0330 Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255821 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AF-V-176 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255822 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AF-V-177 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255823 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AF-V-137 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255824 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AF-V-117 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255825 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AF-V-146 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255826 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AF-V-156 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255827 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AF-V-189 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255828 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-SA-V-053 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255829 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-SA-V-028 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255830 3AD6 System, External Drain Tank and Pumps, Unit 3 INSTALL PERMANENT TAG ON 3-SA-PY-004 Closed CBO App. NR 2/19/2014 TV PIPING

3AD6 845 255831 3AD6 System, External Drain Tank and Pumps, Unit 3
AIR REGULATOR ON VALVE 3-SA-HV-0352 IS LOOSE.  MISSING BOLT TO 

CONNECT IT TO THE SUPPORT.
Disapproved 1st Priority INSTR

3AD6 845 255832 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-SL-V-112 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255833 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-SL-V-115 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255834 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-SL-V-020 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255835 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-SL-V-114 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255836 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-SL-V-014 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 255837 3AD6 System, External Drain Tank and Pumps, Unit 3 SHIM PIPE SUPPORT 3-PH-SL-0507 Disapproved 2nd Priority PIPING

3AD6 845 255932 3AD6 System, External Drain Tank and Pumps, Unit 3 LOCK OPEN 3-AD-V-021 Closed CBO App. NR N/A 12/5/13 SH SU-OPS

3AD6 845 257121 3AD6 System, External Drain Tank and Pumps, Unit 3
RE-ROUTE CONDUIT OFF 3-AB-PDIT-0224.  CONDUIT IS INSULATED WITH PIPE 

TO EDT TANK.
APPROVED Closed 2/6/2014 CG ELECT

3AD6 845 3AD6 System, External Drain Tank and Pumps, Unit 3 VALVE 3-AB-HV-0354 IS MISSING POSITION INDICATOR Closed CBO App. NR 2/19/2014 TV
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3AD6 845
3-AA-HV-4293_UNIT 3  SH EN PNL SML DRN VLV ACTUATOR 

491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AA-HV-4294B_UNIT 3 SH EN PNL DRN VLV B ACTUATOR 491' Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-4393_UNIT 3  SH NE PNL SML DRN VLV ACTUATOR EL 

491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-4394B_UNIT 3 SH NE PNL DRN VLV B ACTUATOR  EL 

491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-4493_UNIT 3 SH NE PNL SML DRAIN VLV ACTUATOR 

EL 491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-4494B_UNIT 3 SH NE PNL DRAIN VLV B ACTUATOR EL 

491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-4593_UNIT 3 SH NE PNL SML DRN VLV ACTUATOR 

491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-4594B_UNIT 3  SH NE PNL DRN VLV B ACTUATOR 

491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AA-HV-4693_UNIT 3 SH WN PNL SML DRN VLV ACT 491' Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AA-HV-4694B_UNIT 3 SH WN PNL DRN VLV B ACT EL 491' Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AA-HV-4793_UNIT 3 SH WS PNL SML DRN VLV ACT 491' Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AA-HV-4794B_UNIT 3 SH WS PNL DRN VLV B ACT EL 491' Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AA-HV-4893_UNIT 3 SH SW PNL SML DRN VLV ACT 491' Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-4894B_UNIT 3 SH SW PNL DRN VLV B ACTUATOR EL 

491'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5193_UNIT 3 RH NE PNL SML DRN VLV ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5194B_UNIT 3 RH NE PNL DRN VLV B ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5293_UNIT 3 RH EW PNL SML DRN VLV ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5294B_UNIT 3 RH EW PNL DRN VLV B ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5393_UNIT 3 RH ES PNL SML DRN VLV ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5394B_UNIT 3 RH ES PNL DRN VLV B ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5457B_UNIT 3 RH OUTLET DRAIN VLV B ACTUATOR 

EL 427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5493_UNIT 3 RH SE PNL SML DRN VLV ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5494B_UNIT 3 RH SE PNL DRAIN VLV B ACTUATOR 

EL. 427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5693_UNIT 3 RH NW PNL SML DRN VLV ACTUATOR 

EL 427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5694B_UNIT 3 RH NW PNL DRN VLV B ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5793_UNIT 3 RH WN PNL SML DRN VLV ACTUATOR 

EL 427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5794B_UNIT 3 RH WN PNL DRAIN VLV B ACTUATOR 

EL 427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5893_UNIT 3 RH WS PNL SML DRN VLV ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5894B_UNIT 3 RH WS PNL DRN VLV B ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-5993_UNIT 3 RH SW PNL SML DRN VLV ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS
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3AD6 845
3-AA-HV-5994B_UNIT 3 RH SW PNL DRN VLV B ACTUATOR EL 

427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-7013_UNIT 3 BYP STM INLET DRN VLV ACTUATOR 

536'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-7057_UNIT 3 AUX STM TO CRH DRN VLV 1 

ACTUATOR EL 427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-7067_UNIT 3 AUX STM TO HRH DRN VLV ACTUATOR 

EL 427'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AA-HV-7085_UNIT 3 AUX STM TO SH DRN VLV 2 ACTUATOR 

525'
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AD-MP-004A_UNIT 3 EXTERNAL DRAIN PUMP 4A Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AD-MP-004A-EPB_UNIT 3 EXTERNAL DRAIN PUMP 4A ESTOP 

PB
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845 3-AD-MP-004B_UNIT 3 EXTERNAL DRAIN PUMP 4B Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-AD-MP-004B-EPB_UNIT 3 EXTERNAL DRAIN PUMP 4B ESTOP 

PB
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-EC-EC-7211C-02FD_UNIT 3 ACC MCC C: EXTERNAL DRAIN 

PUMP 4A
Inspected approved and bugged 03/13/13 RS APPROVED Closed 3/12/2013 RS

3AD6 845
3-EC-EC-7211D-01FH_UNIT 3 ACC MCC D: EXTERNAL DRAIN 

PUMP 4B
Inspected approved and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE1 847 3AE1 System, Dearator and Attached Piping Unit 3
3AE1 System was inspected and all components are approved per plans, 

specs, applicable LORS and attached component sheet.   
APPROVED 03/05/2013 TV

3AE1 1143 System 3AE1 Feed Water System

Boiler Steam Piping Inspection System 3AE1- Disapproved- Startup to owner 

walk down inspection, see attachment for clarifications.   Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure test reports 

are too large to download on the BVNet system at this time and will be 

attached in the newer version of BVNET.

Disapproved

3AE1 1143 255991 System 3AE1 Feed Water System MISSING BOLT ON TOP CONNECTION ON SOUTHEAST DEAERATOR LADDER Disapproved 1st Priority CIVIL

3AE1 1143 255992 System 3AE1 Feed Water System
ALL BOLTS ON TOP CONNECTION ON SOUTHEAST DEAERATOR LADDER ARE 

TOO SHORT
Disapproved 1st Priority CIVIL

3AE1 1143 255993 System 3AE1 Feed Water System SHIM PIPE SUPPORT 3-PH-AF-0088 Disapproved 1st Priority PIPING

3AE1 1143 255994 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AE-V-617 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 255995 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AE-V-613 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 255996 System 3AE1 Feed Water System LOCK OPEN 3-AE-V-037 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 255997 System 3AE1 Feed Water System LOCK OPEN 3-AE-V-060 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 255998 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AE-V-070 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 255999 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AE-V-067 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 256000 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AE-V-068 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 256001 System 3AE1 Feed Water System

P&ID ERROR ON 3-M6-AE-00001.  SAMPLING SYSTEM LINE 003-AE-L172-C3D-

0.5" CONNECTS TO LINE 003-AE-L128-C3D-6" UPSTREAM ON 3-AE-PY-003 NOT 

DOWNSTREAM ON 3-AE-PY-004 AS THE P&ID SHOWS IT.

Closed CBO App. NR 2/19/2014 TV PE

3AE1 1143 256002 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AE-LG-0014B Closed CBO App. NR 2/19/2014 TV INSTR

3AE1 1143 256003 System 3AE1 Feed Water System INSTALL PERMANENT VISIBLE TAG ON 3-AE-LIT-0010A Closed CBO App. NR 2/19/2014 TV INSTR

3AE1 1143 256004 System 3AE1 Feed Water System INSTALL PERMANENT VISIBLE TAG ON 3-AE-LIT-0010C Closed CBO App. NR 2/19/2014 TV INSTR

3AE1 1143 256005 System 3AE1 Feed Water System BOLT AND TORQUE DA MANWAY Disapproved 1st Priority SU-MECH

3AE1 1143 256006 System 3AE1 Feed Water System INSTALL NIPPLE AND CAP OFF 3-AE-V-600 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 256007 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AE-V-700 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 256008 System 3AE1 Feed Water System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 1/9/2014 TV PE

3AE1 1143 256009 System 3AE1 Feed Water System SHIM PIPE SUPPORT DOWNSTREAM OF 3-AF-V-173 Disapproved 2nd Priority PIPING

3AE1 1143 256010 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AF-V-895 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 256011 System 3AE1 Feed Water System INSTALL PERMANENT TAG ON 3-AF-V-855 Closed CBO App. NR 2/19/2014 TV PIPING

3AE1 1143 256012 System 3AE1 Feed Water System INSTALL 3-AF-PSV-0902 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 256013 System 3AE1 Feed Water System INSTALL 3-AF-PSV-0903 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 256014 System 3AE1 Feed Water System INSTALL 3-AF-PSV-0904 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 256015 System 3AE1 Feed Water System LOCK OPEN 3-AF-V-117 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 256016 System 3AE1 Feed Water System INSTALL INSULATING FLANGE AT NOZZLE 01 ON DA (PER P&ID 3-M6-AF-00003) Closed CBO App. NR 2/19/2014 TV SU-MECH
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3AE1 1143 256017 System 3AE1 Feed Water System INSTALL INSULATING FLANGE AT NOZZLE 02 ON DA (PER P&ID 3-M6-AF-00003) Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 256018 System 3AE1 Feed Water System INSTALL INSULATING FLANGE AT NOZZLE 03 ON DA (PER P&ID 3-M6-AF-00003) Closed CBO App. NR 2/19/2014 TV SU-MECH

3AE1 1143 256019 System 3AE1 Feed Water System
SHIM PIPE SUPPORT (UNDER SLIDE PLATES) BETWEEN VALVE 3-AF-V-135 AND 

3-AF-V-136
Disapproved 2nd Priority PIPING

3AE1 1143 256020 System 3AE1 Feed Water System LOOSE UNION ON 3-AE-TE-0020A Closed CBO App. NR 2/24/14 TV INSTR

3AE1 1143 3-AF-HV-0532_UNIT 3 DEAERATOR VENT MOV APPROVED Closed 3/5/13 JT

3AE2 1199 System 3AE2 Feed Water System

System 3AE2- See attachment for the remaining items which require 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards. (SAME ATTACHMENT AS IR #849)

Disapproved

3AE2 849 3AE2 System, Strainers, SBFP, and Heaters Unit 3

This re-inspection is of the system designated as 3AE2. see attachment for the 

items inspected and for the remaining items which require inspection for final 

approval, The work is not in compliance with approved plans and appliciable 

(LORS) Local Ordance's, Regulation and Standards.

Disapproved

3AE2 849 360360 3AE2 System, Strainers, SBFP, and Heaters Unit 3 MISSING SCREWS ON SIDE PANEL OF 3-AE-MP-EJB1 APPROVED Closed RLS 01-22-2014 SU-ELECT

3AE2 849 360361 3AE2 System, Strainers, SBFP, and Heaters Unit 3
DAMAGED FLEX TO JUNCTION BOX 3-AE-MP-002-EJB4 OFF TE-2150 AND TE-

2130
Disapproved 1st Priority SU-ELECT

3AE2 849 360362 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-MP-002-EJB4 Closed CBO App. NR NA 11/13/13 TV SU-ELECT

3AE2 849 360363 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-MP-002-EJB1 Closed CBO App. NR NA 11/13/13 TV SU-ELECT

3AE2 849 360364 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-MU-002-EJB1 Closed CBO App. NR NA 11/13/13 TV SU-ELECT

3AE2 849 360365 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-MP-002-EJB6 Closed CBO App. NR NA 11/13/13 TV SU-ELECT

3AE2 849 360366 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-MP-002-EJB7 Closed CBO App. NR NA 11/13/13 TV SU-ELECT

3AE2 849 360367 3AE2 System, Strainers, SBFP, and Heaters Unit 3 FLEX BROKEN BETWEEN VIBRATION PROBES 21-06Y AND 21-06X Disapproved 1st Priority SU-ELECT

3AE2 849 360368 3AE2 System, Strainers, SBFP, and Heaters Unit 3
NEED SIGN ON PANEL 3-AE-MU-002-EJB1 THAT STATES 'PANEL NEEDS TO BE 

DE-ENERGIZED PRIOR TO OPENING PANEL DOOR".  (SAME AS U1)
Disapproved 1st Priority SU-ELECT

3AE2 849 360369 3AE2 System, Strainers, SBFP, and Heaters Unit 3 MISSING SET SCREWS ON 4" FLEX OFF 3-AE-MP-002-EJB2 Disapproved 1st Priority SU-ELECT

3AE2 849 360370 3AE2 System, Strainers, SBFP, and Heaters Unit 3 TIGHTEN FLEX OFF 3-AE-MP-002-EJB2 Disapproved 1st Priority SU-ELECT

3AE2 849 360371 3AE2 System, Strainers, SBFP, and Heaters Unit 3 COUPLING LOOSE ON CONDUIT 31011CX023 TO 3-AE-MP-002-EJB6 APPROVED Closed RLS 01-22-2014 SU-ELECT

3AE2 849 360372 3AE2 System, Strainers, SBFP, and Heaters Unit 3 RE-CONNECT BONDING JUMPER ON SOUTH SIDE OF SUBFP Disapproved 1st Priority SU-ELECT

3AE2 849 360373 3AE2 System, Strainers, SBFP, and Heaters Unit 3
3-ES-ES-3111B-16:  INSTALL MEDIUM VOLTAGE BOOTS ON FEED CABLES (IN A 

AND C CABINETS)
Disapproved 1st Priority SU-ELECT

3AE2 849 360374 3AE2 System, Strainers, SBFP, and Heaters Unit 3
3-ES-ES-3111B-16:  M2-116TA2-19 IS A LIFTED WIRE.  TERMINATE OR IDENTIFY 

AS A SPARE.
APPROVED Closed RLS 01-22-2014 SU-ELECT

3AE2 849 360375 3AE2 System, Strainers, SBFP, and Heaters Unit 3
3-ES-ES-3111B-16:  16SEL710 PORT 1 ETHERNET CABLE IS NOT TERMINATED.  

TERMINATE OR IDENTIFY AS A SPARE.
Closed CBO App. NR NA 11/13/13 TV SU-ELECT

3AE2 849 360376 3AE2 System, Strainers, SBFP, and Heaters Unit 3
3-ES-ES-3111B-16A:  TERMINALS 4, 12, 16, 20, 24, 28 AND 32 HAVE MORE THAT 

2 WIRES TERMINATED ON SAME SCREW.
APPROVED Closed RLS 01-22-2014 SU-ELECT

3AE2 849 360377 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL ENCLOSURE ON 3-AA-PIT-4061 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

3AE2 849 360378 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL CAP ON VENT OFF 3-AA-HV-4003 Closed CBO App. NR NA 11/13/13 TV SU-MECH

3AE2 849 360379 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL NIPPLE AND CAP OFF 3-AA-V-4030 Closed CBO App. NR 2/19/2014 TV PIPING

3AE2 849 360380 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL ENCLOSURE ON 3-AA-FIT-4062 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

3AE2 849 360381 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-4051 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360382 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-4074 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360383 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL CAP ON 3-AA-V-6138D Closed CBO App. NR NA 11/13/13 TV SU-MECH

3AE2 849 360384 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL NIPPLE AND CAP OFF 3-AA-V-4060 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360385 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL ENCLOSURE ON 3-AA-FIT-4262 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

3AE2 849 360386 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SWITCH 3-AA-V-4262A AND 3-AA-V-4263A VALVE TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360387 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SWITCH 3-AA-V-4262B AND 3-AA-V-4263B VALVE TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360388 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-4251 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360389 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-4274 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360390 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL CAP ON VENT OFF 3-AA-HV-4503 Closed CBO App. NR NA 11/13/13 TV SU-MECH
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3AE2 849 360391 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL NIPPLE AND CAP OFF 3-AA-V-4533 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360392 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL ENCLOSURE ON 3-AA-FIT-4562 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

3AE2 849 360393 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-4551 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360394 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-4633 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360395 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL NIPPLE AND CAP OFF 3-AA-V-4633 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360396 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-4663A Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360397 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-4651 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360398 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-4674 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360399 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL NIPPLE AND CAP OFF 3-AA-V-5630 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360400 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-5654 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360401 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5674 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360402 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TE-7000 Closed CBO App. NR NA 11/13/13 TV INSTR

3AE2 849 360403 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-7001B Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360404 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL ENCLOSURE ON 3-AA-FIT-7002 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

3AE2 849 360405 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-HV-7004 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360406 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-7005 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360407 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-7006B Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360408 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-7007 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360409 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SWITCH 3-AA-V-7042A AND 3-AA-V-7043A VALVE TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360410 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SWITCH 3-AA-V-7042B AND 3-AA-V-7043B VALVE TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360411 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-7045 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360412 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-FIT-7072 Closed CBO App. NR NA 11/13/13 TV INSTR

3AE2 849 360413 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL ENCLOSURE ON 3-AA-FIT-7072 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

3AE2 849 360414 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-7079 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360415 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SEAL CONDULET TEE OFF 3-AA-PIT-7001 Closed CBO App. NR 2/19/2014 TV SU-ELECT

3AE2 849 360416 3AE2 System, Strainers, SBFP, and Heaters Unit 3 VALVE 3-AB-V-613 HAS WRONG TAG.  CURRENT TAG STATES 3-AB-V-614. Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360417 3AE2 System, Strainers, SBFP, and Heaters Unit 3 VALVE 3-AB-V-612 HAS WRONG TAG.  CURRENT TAG STATES 3-AB-V-615. Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360418 3AE2 System, Strainers, SBFP, and Heaters Unit 3 VALVE 3-AB-V-615 HAS WRONG TAG.  CURRENT TAG STATES 3-AB-V-612. Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360419 3AE2 System, Strainers, SBFP, and Heaters Unit 3 VALVE 3-AB-V-614 HAS WRONG TAG.  CURRENT TAG STATES 3-AB-V-613. Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360420 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SWITCH 3-AB-V-618 AND 3-AB-V-619 VALVE TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360421 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-803 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360422 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-804 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360423 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-805 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360424 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-005 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360425 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AB-V-006 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360426 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-613 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360427 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-PY-001A Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360428 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-PY-001B Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360429 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-PY-002A Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360430 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-PY-002B Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360431 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SWITCH 3-AE-V-706 AND 3-AE-V-707 VALVE TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360432 3AE2 System, Strainers, SBFP, and Heaters Unit 3 LOCK OPEN 3-AE-V-024 Closed CBO App. NR NA 11/13/13 TV SU-MECH

3AE2 849 360433 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-826 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360434 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-834 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360435 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-835 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360436 3AE2 System, Strainers, SBFP, and Heaters Unit 3 SWITCH 3-AE-V-650 AND 3-AE-V-651 VALVE TAGS Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360437 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-629 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360438 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-TW-5060 Closed CBO App. NR NA 11/13/13 TV INSTR

Unit 3 Punch List Page 33 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 485 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3AE2 849 360439 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-TW-5062 Closed CBO App. NR NA 11/13/13 TV INSTR

3AE2 849 360440 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-TW-6060 Closed CBO App. NR NA 11/13/13 TV INSTR

3AE2 849 360441 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-TW-6062 APPROVED Closed NA 11/13/13 TV INSTR

3AE2 849 360442 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-TW-4060 Closed CBO App. NR NA 11/13/13 TV INSTR

3AE2 849 360443 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-TW-4062 Closed CBO App. NR NA 11/13/13 TV INSTR

3AE2 849 360444 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-PSV-0902 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360445 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-PSV-0903 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360446 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-PSV-0904 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360447 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-883 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360448 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5161A Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360449 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5161B Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360450 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5147A Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360451 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5147B APPROVED Closed NA 11/13/13 TV PIPING

3AE2 849 360452 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL ENCLOSURE ON 3-AA-PDI-5145 Closed CBO App. NR NA 11/13/13 TV SU-INSTR

3AE2 849 360453 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-TV-5154 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360454 3AE2 System, Strainers, SBFP, and Heaters Unit 3
PIPE LINE CONTAINING 3-AA-HV-5174 IS NOT SUPPORTED SUFFICIENTLY.  ADD 

ADDITIONAL SUPPORT.
Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360455 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5174 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360456 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5173 Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360457 3AE2 System, Strainers, SBFP, and Heaters Unit 3 INSTALL PERMANENT TAG ON 3-AA-V-5176B Closed CBO App. NR NA 11/13/13 TV PIPING

3AE2 849 360458 3AE2 System, Strainers, SBFP, and Heaters Unit 3
PIPE LINE CONTAINING 3-AA-V-5176B IS NOT SUPPORTED SUFFICIENTLY.  ADD 

ADDITIONAL SUPPORT.
Disapproved 1st Priority PIPING

3AE2 849
3-AA-HV-4003_UNIT 3 SH NE PASS 1 HDR VNT VLV ACTUATOR 

EL  551'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AA-HV-4074_UNIT 3 SH NE PASS 1 SPR WTR BLK VLV 

ACTUATOR 551'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AA-HV-4274_UNIT 3 SH EN PASS 2 SPR WTR BLCK VLV  536' Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AA-HV-4503_UNIT 3 SH NW PASS 1 HDR VNT VLV 

ACTUATOR  551'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AA-HV-5174_UNIT 3 RH NE PASS 1 SPR WTR BLCK VLV  EL 

427'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AA-HV-5674_UNIT 3 RH NW PASS 1 SPRAY WTR BLOCK VLV 

EL 439'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AA-HV-7004_UNIT 3 BYP STM TO CRH SPR WTR BLCK VLV 

524'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AA-HV-7044_UNIT 3 AUX STM TO CRH SPR WTR BLOCK VLV 

439'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AA-HV-7074_UNIT 3 AUX STM TO SH SPR WTR BLK VLV EL 

500'
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AA-TV-4051_UNIT 3 S/H NE PASS 1 SPRY WATER VLV EL 551' Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-EV-002_UNIT 3 STARTUP BOILER FEED WATER PUMP VFD Inspected approved, and bugged 03/26/13 MS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-EV-002-EJP1_UNIT 3 SUBFP VFD POWER JB1 Inspected approved, and bugged 03/15/13 MS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-EV-002-EJP2_UNIT 3 SUBFP VFD POWER JB2 Inspected approved, and bugged 03/15/13 MS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-JCD-001B_UNIT 3 BOILER FEED PUMPS CONTROL PANEL Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-ME-001_UNIT 3 SUBFP FUILD COUPLING OIL HEATER Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AE-MP-002-EJB1_UNIT 3 STARTUP BOILER FEEDWATER 

PUMP POWER TB
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-MP-002-EJB2_UNIT 3 SUBFP CT TERMINAL BOX Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-MP-002-EJB3_UNIT 3 SUBFP HEATER TERMINAL BOX Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-MP-002-EJB4_UNIT 3 SUBFP RTD TERMINAL BOX Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-MP-002-EPB_UNIT 3 SUBFP E-STOP PB Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849 3-AE-MP-004_UNIT 3 SUBFP FLUID COUPLING LUBE OIL PUMP Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-AE-MP-004-EPB_UNIT-3 SUBFP FLUID COUPLING LUBE OIL 

PUMP EPB
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS
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3AE2 849
3-EC-EC-101_SU BOILER FEED PMP VFD & FD FAN VFD E-

HOUSE DP
Not walked/inspected. Disapproved 1st Priority 3/12/2013 RS

3AE2 849
3-EC-EC-2111A-05FG_UNIT 3 STG MCC 1: SUBFP FLUID 

COUPLING OIL HEATER
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-EC-EC-2111B-05FE_UNIT 3 STG MCC 2: SUBFP AUX LUBE OIL 

PUMP
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-EC-EC-2111B-07FI_UNIT 3 STG MCC 2: MV VFD EEM 

AUXILIARY SUPPLY
Inspected approved, and bugged 03/12/13 RS APPROVED Closed 3/12/2013 RS

3AE2 849
3-EC-EC-2111B-07FK-L_UNIT 3 STG MCC 2: SUBFP FAN VFD 

AUX SUPPLY
Not walked/inspected. Disapproved 1st Priority

3AE2 849
3-ES-ES-3111B-16_UNIT 3 4.16KV SWGR  SWG B-STARTUP BLR 

FEED PMP
Approved 4/10/13 CG APPROVED Closed 4/10/13 CG

3AE3 1144 System 3AE3 Feed Water System

This is a document update for the system designated as 3AE3 Boiler Steam 

Piping Inspection. See attached for further clarification. Pressure testing has 

been performed to satisfy requirements of ASME B31.1. Pressure test reports 

will be attached once allowed by the BVNet system. (SAME ATTACHMENT AS 

IR #851)

Disapproved

3AE3 851 3AE3 System, Main Boiler Feed Pump, Unit 3

This is an inspection of the system designated as 3AE3. This system is 

DISAPPROVED.  This inspection is of items that have been punch listed from 

the Start up to Owner walk down.  See the attached documentation for further 

clarification.

Disapproved

3AE3 851 361687 3AE3 System, Main Boiler Feed Pump, Unit 3
03CJC325:  TERMINAL BLOCK XDA8, POSITIONS 29, 30, 31 AND 32 HAVE #16 

WIRES WHEN THEY SHOULD BE #14 WIRES
Disapproved 1st Priority SU-DCS

3AE3 851 361688 3AE3 System, Main Boiler Feed Pump, Unit 3
03CJC327:  TERMINAL BLOCK XCA5, POSITIONS 21, 22, 23, 24, 25, 26, 27, AND 

28 ARE LIFTED.  RE-TERM ALL WIRES.
Disapproved 1st Priority SU-DCS

3AE3 851 361689 3AE3 System, Main Boiler Feed Pump, Unit 3
03CJC327:  TERMINAL BLOCK XDA5, POSITIONS 9, 10, 11 AND 12 ARE LIFTED.  

RE-TERM ALL WIRES.
Disapproved 1st Priority SU-DCS

3AE3 851 361690 3AE3 System, Main Boiler Feed Pump, Unit 3 3-EC-EC-2111A-04FE:  INSTALL MISSING JUMPER APPROVED Closed RLS 01-22-2014 SU-ELECT

3AE3 851 361691 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-FO-1036 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361692 3AE3 System, Main Boiler Feed Pump, Unit 3 SWITCH 3-AE-V-711 AND 3-AE-V-712 TAGS Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361693 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-609 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361694 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-610 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361695 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-611 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361696 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-612 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361697 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-633 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361698 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-634 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361699 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-637 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361700 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-638 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361701 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-691 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361702 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-692 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361703 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-693 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361704 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-694 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361705 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-736 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361706 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-V-737 Closed CBO App. NR 2/19/2014 TV PIPING

3AE3 851 361707 3AE3 System, Main Boiler Feed Pump, Unit 3
SPRING CAN UPSTREAM OF 3-AE-PI-1040 HAS A BENT ALL THREAD ROD FROM 

SCAFFOLD. (MEZZ DECK LEVEL)
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AE3 851 361708 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-SD-MU-005-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3AE3 851 361709 3AE3 System, Main Boiler Feed Pump, Unit 3 MISSING FLAT WASHERS ON ALL MBFP PAD GROUNDS APPROVED Closed 2/6/2014 CG ELECT

3AE3 851 361710 3AE3 System, Main Boiler Feed Pump, Unit 3 INSTALL PERMANENT TAG ON 3-AE-TE-1124 Closed CBO App. NR 2/19/2014 TV INSTR

3AE3 851 361711 3AE3 System, Main Boiler Feed Pump, Unit 3 TERMINATE 3-AE-TE-1124 Closed CBO App. NR N/A 11/19/13 SH INSTR

3AE3 851 361712 3AE3 System, Main Boiler Feed Pump, Unit 3 REMOVE CLOTH ON INBOARD BEARING VENT Closed CBO App. NR N/A 11/19/13 SH MECH

3AE3 851 361713 3AE3 System, Main Boiler Feed Pump, Unit 3 HOUSEKEEPING INSIDE 3-AE-MP-001-EJB1 Disapproved 2nd Priority ELECT

3AE3 851 361714 3AE3 System, Main Boiler Feed Pump, Unit 3 REMOVE ALL SHIPPING MATERIALS (PLASTIC) FROM SKID Closed CBO App. NR N/A 11/19/13 SH MECH

3AE3 851 361715 3AE3 System, Main Boiler Feed Pump, Unit 3 HOUSEKEEPING ON MBFP SKID Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AE3 851 361716 3AE3 System, Main Boiler Feed Pump, Unit 3 MISSING LOCK WASHERS ON ALL MBFP SKID/PUMP GROUNDS APPROVED Closed 2/6/2014 CG ELECT

3AE3 851 361717 3AE3 System, Main Boiler Feed Pump, Unit 3
START COMMISSIONING MBFP, PERFORM ALL REQUIRED ACTIVITIES AND 

CORRECT ALL DEFICIENCIES FOUND.
Closed CBO App. NR N/A 11/19/13 SH SU-MECH

3AE3 851 3-AE-HV-1532_UNIT 3 MBFP TO FW HTR 5 VALVE ACTUATOR Identified as approved 6/19/13 MS APPROVED Closed 6/19/13 MS
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3AE3 851 3-AE-JCD-001A_UNIT 3 BOILER FEED PUMPS CONTROL PANEL APPROVED Closed 5/6/13 CG

3AE3 851
3-EC-EC-2111A-04FE_UNIT 3 STG MCC 1: MBFP TURNING 

GEAR
Identified as approved 6/19/13 MS APPROVED Closed 6/19/13 MS

3AE3 851 3-SD-MU-005_UNIT 3 MBFP TURNING GEAR Identified as approved 6/19/13 MS APPROVED Closed 6/19/13 MS

3AE3 851 3-SD-MU-005-EPB_UNIT 3 MBFP TURNING GEAR E-STOP BP Identified as approved 6/19/13 MS APPROVED Closed 6/19/13 MS

3AF1 1145 System 3AF1 Extraction Steam System

This is an update for the system designated 3AF1. System is Disapproved. See 

attached documentation for further clarification. (SAME ATTACHMENT AS IR 

#853)

Disapproved

3AF1 853 3AF1 System, Extraction Steam Piping, Unit 3

This is inspection of the system designated as 3AF1. This system is 

DISAPPROVED. This inspection is of items that were punch listed from the Start 

up to Owner walk down.  See the attached documentation for further 

clarification. 

Disapproved

3AF1 853 255930 3AF1 System, Extraction Steam Piping, Unit 3 BROKEN FLEX ON TOP OF 3-AF-LIT-1020A APPROVED Closed 2/6/14 CG ELECT

3AF1 853 256021 3AF1 System, Extraction Steam Piping, Unit 3 LOCK OPEN 3-AF-V-157 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AF1 853 257061 3AF1 System, Extraction Steam Piping, Unit 3 3-EC-EC-2111B-07FK-R:  INSTALL PHASE TAPE APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257062 3AF1 System, Extraction Steam Piping, Unit 3 GROUND FWH #1 APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257063 3AF1 System, Extraction Steam Piping, Unit 3 GROUND FWH #2 APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257064 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-TW-1014 Closed CBO App. NR 2/19/2014 TV PIPING

3AF1 853 257065 3AF1 System, Extraction Steam Piping, Unit 3 SHIM PIPE SUPPORT 3-PH-AB-0105 Disapproved 1st Priority PIPING

3AF1 853 257066 3AF1 System, Extraction Steam Piping, Unit 3 HOUSEKEEPING AROUND FWH #1 Disapproved 1st Priority CIVIL

3AF1 853 257067 3AF1 System, Extraction Steam Piping, Unit 3 HOUSEKEEPING AROUND FWH #2 Disapproved 1st Priority CIVIL

3AF1 853 257068 3AF1 System, Extraction Steam Piping, Unit 3
REPLACE BROKEN FLEX OFF THE TOP OF 3-AF-LIT-1020A.  ADD ADDITIONAL 

SUPPORT SO FLEX DOES NOT CONTINUE TO BREAK.
APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257069 3AF1 System, Extraction Steam Piping, Unit 3
REPLACE BROKEN FLEX OFF THE TOP OF 3-AF-LIT-1020B.  ADD ADDITIONAL 

SUPPORT SO FLEX DOES NOT CONTINUE TO BREAK.
APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257070 3AF1 System, Extraction Steam Piping, Unit 3
REPLACE BROKEN FLEX OFF THE TOP OF 3-AF-LIT-1020C.  ADD ADDITIONAL 

SUPPORT SO FLEX DOES NOT CONTINUE TO BREAK.
APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257071 3AF1 System, Extraction Steam Piping, Unit 3 LOCK OPEN 3-AF-V-176 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AF1 853 257072 3AF1 System, Extraction Steam Piping, Unit 3 LOCK OPEN 3-AF-V-177 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AF1 853 257073 3AF1 System, Extraction Steam Piping, Unit 3 LOCK OPEN 3-AF-V-137 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AF1 853 257074 3AF1 System, Extraction Steam Piping, Unit 3 LOCK OPEN 3-AF-V-127 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AF1 853 257075 3AF1 System, Extraction Steam Piping, Unit 3
REPLACE BROKEN FLEX OFF THE TOP OF 3-AF-LIT-2020A.  ADD ADDITIONAL 

SUPPORT SO FLEX DOES NOT CONTINUE TO BREAK.
APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257076 3AF1 System, Extraction Steam Piping, Unit 3
REPLACE BROKEN FLEX OFF THE TOP OF 3-AF-LIT-2020B.  ADD ADDITIONAL 

SUPPORT SO FLEX DOES NOT CONTINUE TO BREAK.
APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257077 3AF1 System, Extraction Steam Piping, Unit 3
REPLACE BROKEN FLEX OFF THE TOP OF 3-AF-LIT-2020C.  ADD ADDITIONAL 

SUPPORT SO FLEX DOES NOT CONTINUE TO BREAK.
APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257078 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-TW-2014 Closed CBO App. NR 2/19/2014 TV PIPING

3AF1 853 257079 3AF1 System, Extraction Steam Piping, Unit 3 INCORRECT TAG ON 3-AV-PSV-0907.  INSTALL CORRECT PERMANENT TAG. Disapproved 1st Priority PIPING

3AF1 853 257080 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-888 Closed CBO App. NR 2/19/2014 TV PIPING

3AF1 853 257081 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-LG-4020 Closed CBO App. NR 2/19/2014 TV INSTR

3AF1 853 257082 3AF1 System, Extraction Steam Piping, Unit 3 LOCK OPEN 3-AF-V-147 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AF1 853 257083 3AF1 System, Extraction Steam Piping, Unit 3 3-AF-FV-5005 IS LEAKING AIR Disapproved 1st Priority SU-INSTR

3AF1 853 257084 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-679 Closed CBO App. NR 2/19/2014 TV PIPING

3AF1 853 257085 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-856 Closed CBO App. NR 2/19/2014 TV PIPING

3AF1 853 257086 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-LG-5020 Closed CBO App. NR 2/19/2014 TV INSTR

3AF1 853 257087 3AF1 System, Extraction Steam Piping, Unit 3 SHIM PIPE SUPPORT BETWEEN FWH #5 AND 3-AF-V-152 Disapproved 1st Priority PIPING

3AF1 853 257088 3AF1 System, Extraction Steam Piping, Unit 3 MISSING 1" CONDULET COVER NEAR 3-AF-LG-5020 APPROVED Closed 2/6/14 CG ELECT

3AF1 853 257089 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-696 Closed CBO App. NR 2/19/2014 TV PIPING

3AF1 853 257090 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-698 Closed CBO App. NR 2/19/2014 TV PIPING

3AF1 853 257091 3AF1 System, Extraction Steam Piping, Unit 3 LOCK OPEN 3-AF-V-161 Closed CBO App. NR 2/19/2014 TV SU-MECH

3AF1 853 257092 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-LG-6020 Closed CBO App. NR 2/19/2014 TV INSTR

3AF1 853 257093 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-LG-1020A Closed CBO App. NR 2/19/2014 TV INSTR
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3AF1 853 257094 3AF1 System, Extraction Steam Piping, Unit 3 INSTALL PERMANENT TAG ON 3-AF-LG-2020 Closed CBO App. NR 2/19/2014 TV INSTR

3AF1 853 3-AF-HV-0540_UNIT 3 HP FWH4 EXTR STM VLV APPROVED Closed 5/22/13 CG

3AF1 853 3-AF-HV-0546_UNIT 3 FWH4 NORMAL DRAIN MOV APPROVED Closed 5/22/13 CG

3AF1 853
3-EC-EC-2111B-07FK-R_UNIT 3 STG MCC 2: HP FWH4  EXTRN 

STEAM MOV
APPROVED Closed 5/22/13 CG

3AJ1 855 3AJ1 System, Oxygen Scavenger System, Unit 3

Completion of the 3AJ1 OXYGEN SCAVENGER METERING PMP CONTROL PANEL 

- Approved - Working Space was resolved with permanent platform. See 

attached equipment schedule for scope and details.

APPROVED 03/15/2013 TV

3AJ1 855 82484 3AJ1 System, Oxygen Scavenger System, Unit 3 CIRCUIT #5  1-AJ-01-AMD NEEDS TO BE PULLED AND TERMINATED Disapproved 1st Priority ELECT

3AJ1 855
3-AJ-EP-001_UNIT 3 OXYGEN SCAVENGER METERING PMP 

CONTROL PANEL
Inspected, approved and bugged 03/15/2013 MS APPROVED Closed 03/15/2013 MS

3AJ1 855
3-EC-EC-7211A-08FA-L_UNIT 3 ACC MCC A:  OXY SCAV. METER 

PMP CNTRL PANEL

Inspected, approved and bugged 03/06/2013 MS 
APPROVED Closed

03/06/2013 MS 

3AJ2 857 3AJ2, Amine System, Unit 3

Completion of the System 3AJ2, Amine System- Approved - Working Space was 

resolved with permanent platform. See attached equipment schedule for 

scope and details.

APPROVED 03/15/2013 JT

3AJ2 857
3-AJ-EP-002_UNIT 3 AMINE METERING PUMP SKID CONTROL 

PANEL
Inspected, approved and bugged 03/15/2013 MS APPROVED Closed 03/15/2013 MS

3AJ2 857
3-EC-EC-7211B-08FA-L_UNIT 3 ACC MCC B: AMINE METERING 

PUMP CNTRL PANEL

Inspected, approved and bugged 03/06/2013 MS 
APPROVED Closed

03/06/2013 MS 

3AK1 859 3AK1 Condensate Polisher System Unit 3

This inspection is of the system designated as 3AK1.  This inspection is 

DISAPPROVED.  The items in this inspection were punch listed from the Start 

up to Owner walk down.  See the attached documentation for further 

clarification.

Disapproved

3AK1 859 90855 3AK1 Condensate Polisher System Unit 3

LONGER GROUND BOLTS NEEDED ON CONDENSATE POLISHER PUMP SKID ON 

THE NORTH EAST CORNER OF THE SKID AND THE SOUTH WEST CORNER OF THE 

SKID

APPROVED Closed RLS 01-22-2014 SU-ELECT

3AK1 859 90856 3AK1 Condensate Polisher System Unit 3
GROUND CONDENSATE POLISHER PUMP SKID ON THE NORTH EAST CORNER 

OF THE SKID AND THE SOUTH WEST CORNER OF THE SKID
APPROVED Closed 2/6/2014 CG ELECT

3AK1 859 90858 3AK1 Condensate Polisher System Unit 3
LONGER GROUND BOLTS NEEDED ON POLISHER SKID A ON THE SOUTH WEST 

CORNER
APPROVED Closed RLS 01-22-2014 SU-ELECT

3AK1 859 90859 3AK1 Condensate Polisher System Unit 3
LONGER GROUND BOLTS NEEDED ON POLISHER SKID B ON THE SOUTH WEST 

CORNER
APPROVED Closed RLS 01-22-2014 SU-ELECT

3AK1 859 90860 3AK1 Condensate Polisher System Unit 3 INSTALL RUPTURE DISC AND ASSOCIATED SPOOL Closed CBO App. NR 2/19/2014 TV SU-MECH

3AK1 859 90861 3AK1 Condensate Polisher System Unit 3
LONGER GROUND BOLTS (3) NEEDED ON POLISHER SKID A NORTH EAST 

CORNER
APPROVED Closed RLS 01-22-2014 SU-ELECT

3AK1 859 90862 3AK1 Condensate Polisher System Unit 3
LONGER GROUND BOLTS (3) NEEDED ON POLISHER SKID B NORTH EAST 

CORNER
APPROVED Closed RLS 01-22-2014 SU-ELECT

3AK1 859 90863 3AK1 Condensate Polisher System Unit 3 INSTALL LONGER GROUND BOLTS ON ALL CONDENSATE POLISHER EQUIPMENT APPROVED Closed RLS 01-22-2014 SU-ELECT

3AK1 859 90864 3AK1 Condensate Polisher System Unit 3 REPAIR LEAK IN UNION UPSTREAM OF 3-AK-HV-2062 Disapproved 1st Priority SU-MECH

3AK1 859 90866 3AK1 Condensate Polisher System Unit 3
GROUND TRANSFER STATION SKID ON THE GROUND TAB ON THE SOUTH EAST 

CORNER
Disapproved 1st Priority ELECT

3AK1 859 90867 3AK1 Condensate Polisher System Unit 3 GROUND BYPASS SKID ON THE NORTH AND SOUTH SIDE OF THE SKID Disapproved 1st Priority ELECT

3AK1 859 90868 3AK1 Condensate Polisher System Unit 3 FIX BENT KICK PLATES ON BOTH CONDENSATE POLISHER PLATFORMS (A&B) Closed CBO App. NR N/A 12/5/2013 SH MECH

3AK1 859 90869 3AK1 Condensate Polisher System Unit 3
INSTALL MISSING TAGS ON VENT VALVES LOCATED BETWEEN POLISHERS A&B 

(SS PIPING UP HIGH)
Closed CBO App. NR N/A 12/5/2013 SH MECH

3AK1 859 90870 3AK1 Condensate Polisher System Unit 3 MISSING TAG ON PI-0100 OFF WD LINE Closed CBO App. NR 2/19/2014 TV MECH

3AK1 859 90871 3AK1 Condensate Polisher System Unit 3 TIGHTEN VALVE HANDLE ON V-7011-23A Closed CBO App. NR N/A 12/5/2013 SH MECH

3AK1 859 90872 3AK1 Condensate Polisher System Unit 3 TIGHTEN VALVE HANDLE ON V-7011-23B Closed CBO App. NR N/A 12/5/2013 SH MECH

3AK1 859 90873 3AK1 Condensate Polisher System Unit 3 TIGHTEN VALVE HANDLE ON V-7011-24A Closed CBO App. NR N/A 12/5/2013 SH MECH

3AK1 859 90874 3AK1 Condensate Polisher System Unit 3 TIGHTEN VALVE HANDLE ON V-7011-24B Closed CBO App. NR N/A 12/5/2013 SH MECH

3AK1 859 90875 3AK1 Condensate Polisher System Unit 3 MISSING BOLTS IN 3" FLANGE ON TOP OF POLISHER B Disapproved 1st Priority MECH

3AK1 859 90876 3AK1 Condensate Polisher System Unit 3
MISSING HARDWARE ON THE VALVE ACTUATOR TO VALVE CONNECTION ON 3-

AK-FV-0048
Closed CBO App. NR 2/19/2014 TV MECH
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3AK1 859 3-AK-EJC-001_UNIT 3 COND. POLISHER JUNCTION BOX 1
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859 3-AK-EJC-002_UNIT 3 COND. POLISHER JUNCTION BOX 2
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859 3-AK-EJC-003_UNIT 3 COND. POLISHER JUNCTION BOX 3
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859 3-AK-EJC-004_UNIT 3 COND. POLISHER JUNCTION BOX 4
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859 3-AK-EJC-005_UNIT 3 COND. POLISHER JUNCTION BOX 5
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859 3-AK-EJC-006_UNIT 3 COND. POLISHER JUNCTION BOX 6
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859 3-AK-FIT-0102_UNIT 3 COND. POLISHER SLEUCE WATER FLOW
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859
3-AK-HV-0036_UNIT 3 COND. POLISHER RECYCLE PUMP 

DISCHARGE VALVE

Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859
3-AK-HV-0040_UNIT 3 COND. POLISHER PRE FILTER OUTLET 

VALVE

Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859 3-AK-HV-0082_UNIT 3 COND. POLISHER OUTLET VALVE
Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859
3-AK-HV-0094_UNIT 3 COND. POLISHER AIR BLOWER DRAIN 

VALVE

Approved 5/6/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/6/13 CG

3AK1 859 3-AK-MA-001_UNIT 3 COND. POLISHER MIX BED AIR BLOWER Identified as approved  4.29.13  MS APPROVED Closed 4/29/2013 MS

3AK1 859
3-AK-MP-001A_UNIT 3 COND. POLISHER RECYCLE WATER 

PUMP 1A
Identified as approved  4.29.13  MS APPROVED Closed 4/29/2013 MS

3AK1 859
3-AK-MP-001B_UNIT 3 COND. POLISHER RECYCLE WATER 

PUMP 1B
Identified as approved  4.29.13  MS APPROVED Closed 4/29/2013 MS

3AK1 859
3-AK-PDIT-0046_UNIT 3 COND. POLISHER DIFFERENTIAL 

PRESSURE

Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859
3-AK-TE-0042_UNIT 3 COND. POLISHER INLET TEMPERATURE 

ELEMENT

Approved 5/2/13 CG

Added by Bechtel to schedule 5/2/13
APPROVED Closed 5/2/13 CG

3AK1 859
3-EC-EC-7211A-01FA_UNIT 3 ACC MCC A: COND POLISHER 

RECYCLE WTR PMP 1A

Identified as approved 04/25/2013 MS

Moved to system 3AK1 per Bechtel Startup 4/30/13
APPROVED Closed 4/25/2013 MS

3AK1 859
3-EC-EC-7211A-01FC_UNIT 3 ACC MCC A: MIX BED AIR 

BLOWER
PREVIOUSLY APPROVED / 03.02.13 / MS APPROVED Closed 3/2/2013 MS

3AK1 859
3-EC-EC-7211B-02FK_UNIT 3 ACC MCC B: COND POLISHER 

RECYCLE WTR PMP 1B

Identified as approved 04/25/2013 MS

Moved to system 3AK1 per Bechtel Startup 4/30/13
APPROVED Closed 4/25/2013 MS

3AN1 861 3AN1 Unit Emergency Generator System, Unit 3

This inspection is of the system designated as 3AN1.  This system is 

DISAPPROVED.  This inspection is of items that were punch listed from the 

Start up to Owner walk down.  See the attached documentation for further 

clarification.

Disapproved

3AN1 861 255314 3AN1 Unit Emergency Generator System, Unit 3
3-AN-ENG-001:  NEED PERMANENT TAG TO HAVE CORRECT EQUIPMENT ID.  

CURRENT TAG NUMBER STATES 1-AN-ENG-003.
APPROVED Closed 2/6/2014 CG ELECT

3AN1 861 255315 3AN1 Unit Emergency Generator System, Unit 3 3-AN-EP-004:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3AN1 861 255316 3AN1 Unit Emergency Generator System, Unit 3
SETROUTE ERROR:  CABLE 3AN01AMB RELATED TO 3-AN-EP-004, DOES NOT 

APPEAR IN CABLE LIST FOR 3AN1
Disapproved 1st Priority SU-ELECT

3AN1 861 255317 3AN1 Unit Emergency Generator System, Unit 3
3-ES-ES-3111A-05D:  CLEAN STORAGE COMPARTMENT BEFORE TURNOVER TO 

CLIENT
Disapproved 2nd Priority SU-ELECT

3AN1 861 255318 3AN1 Unit Emergency Generator System, Unit 3 3-ES-ES-3111A-05M:  #12 LUG ON #14 WIRE Disapproved 1st Priority ELECT

3AN1 861 255319 3AN1 Unit Emergency Generator System, Unit 3
3-ES-ES-3111A-05B:  INSULATING MATERIAL/COVER MISSING OVER CONTROL 

WIRING ON INSIDE OF DOOR
Closed CBO App. NR 2/19/2014 TV ELECT

3AN1 861 255320 3AN1 Unit Emergency Generator System, Unit 3
3AN04ASA IS NOT TERMED.  IF SPARE, SETOUTE NEEDS TO BE UPDATED FOR 

THE CABLE.
Disapproved 1st Priority ELECT

3AN1 861 255321 3AN1 Unit Emergency Generator System, Unit 3 MISSING PERMANENT TAG ON 120 V/ 208 V 3 PHASE PANEL Disapproved 1st Priority ELECT

3AN1 861 255322 3AN1 Unit Emergency Generator System, Unit 3 MISSING SCREWS ON BACKSIDE OF 5 KV SWITCHGEAR APPROVED Closed 2/6/14 CG ELECT
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3AN1 861 255323 3AN1 Unit Emergency Generator System, Unit 3
3AN04AXD CABLE NOT TERMED IN 3-AN-EP-001.  IF SPARE, SETROUTE NEEDS 

TO BE UPDATED.
APPROVED Closed 2/6/14 CG ELECT

3AN1 861 255324 3AN1 Unit Emergency Generator System, Unit 3 3AN04AXD NEEDS A PERMANENT CABLE LABEL. APPROVED Closed 2/6/14 CG ELECT

3AN1 861 255325 3AN1 Unit Emergency Generator System, Unit 3
INSTALL REMOTE ALARM PANELS.  CURRENTLY LOCATED IN BACK OF 3-AN-EP-

001 UNINSTALLED.
APPROVED Closed 2/6/14 CG ELECT

3AN1 861 255326 3AN1 Unit Emergency Generator System, Unit 3 INSTALL PERMANENT TAG ON BATTERY CHARGER Closed CBO App. NR 2/19/2014 TV ELECT

3AN1 861 255327 3AN1 Unit Emergency Generator System, Unit 3
BOTH (2) SOUTH DOORS ON EMERGENCY GENERATOR BUILDING HAVE 

HOLDING LATCHES THAT ARE INACCESSIBLE DUE TO HANDRAIL.
Disapproved 1st Priority CIVIL

3AN1 861 255328 3AN1 Unit Emergency Generator System, Unit 3
INSTALL INSULATING GROUND FROM NEUTRAL GROUNDING RESISTOR TO 

GROUND GRID.  CURRENT GROUND IS NOT AN INSULATING GROUND.
APPROVED Closed 2/6/14 CG ELECT

3AN1 861 255329 3AN1 Unit Emergency Generator System, Unit 3 NEUTRAL GROUNDING RESISTOR COVER IS MISSING BOLTS APPROVED Closed 2/6/14 CG ELECT

3AN1 861 255330 3AN1 Unit Emergency Generator System, Unit 3
VERIFY SHORTING SCREWS INSTALLED IS CORRECT ON GROUNDING RESISTOR 

CT J-BOX
Closed CBO App. NR 2/19/2014 TV SU-ELECT

3AN1 861 255331 3AN1 Unit Emergency Generator System, Unit 3
INSTALL GASKET BEHIND EACH LOUVER MOUNTING FLANGE ON NORTH SIDE 

OF BUILDING
Disapproved 1st Priority CIVIL

3AN1 861 255332 3AN1 Unit Emergency Generator System, Unit 3
INSTALL CAPTIVE NUTS IN LIEU OF SEALANT ON LOUVER FLANGE ON NORTH 

SIDE OF BUILDING (AT LEAST 5).
Disapproved 1st Priority CIVIL

3AN1 861
3-AN-ENG-001_UNIT 3 EMERGENCY DIESEL GENERATOR 

MVSWGR PNL
3/16/13 MS APPROVED Closed 3/16/13 MS

3AN1 861 3-AN-EP-001_UNIT 3 PRIME AUT. EDG CONTROL PANEL 3/16/13 MS APPROVED Closed 3/16/13 MS

3AN1 861 3-AN-EP-001A_UNIT 3 PRIME AUT. EDG CONTROL PANEL 3/16/13 MS APPROVED Closed 3/16/13 MS

3AN1 861 3-AN-EP-002_UNIT 3 INCOMING POWER DISTRIBUTION PANEL 3/16/13 MS Previously Approved APPROVED Closed 3/16/13 MS

3AN1 861
3-AN-EP-003_EMERGENCY DIESEL GENERATOR ENGINE 

CONTROL PANEL
3/16/13 MS APPROVED Closed 3/16/13 MS

3AN1 861
3-AN-MG-001_UNIT 3 EMERGENCY DIESEL GENERATOR 

MVSWGR PNL
Duplicate item see 3-AN-ENG-001 10/2/13 MS N/A DELETE

3AN1 861
3-EC-EC-3112-04FK_UNIT 3 COMMON MCC: 480V EDG 

AUXILARY SUPPLY
3/16/13 MS Previously Approved APPROVED Closed 3/16/13 MS

3AN1 861
3-ES-ES-3111A-05_UNIT 3 4.16KV ESS. SERV. SWGR A-I/C 

FROM EDG
3/16/13 MS Previously Approved APPROVED Closed 3/16/13 MS

3AN1 861
_UNIT 3 EMERGENCY DIESEL GENERATOR 208/120 

DISCONNECT

3.16.13 MS Previously Approved 

UPDATED System per CJW
APPROVED Closed 3/16/13 MS

3AN1 861 _UNIT 3 EDG 208/120 TRANSFORMER
3/16/13 MS 

UPDATED System per CJW
APPROVED Closed 3/16/13 MS

3AN1 861 _UNIT 3 GROUND NUETRAL RESISTER    
3/16/13 MS 

UPDATED System per CJW
APPROVED Closed 3/16/13 MS

3AN1 861 _UNIT 3 120/208 PANEL BOARD
3/16/13 MS Previously Approved 

UPDATED System per CJW
APPROVED Closed 3/16/13 MS

3AR01 1264 3AR01 System, Cable Tray Scope
This system is DISAPPROVED.  See attached documentation for further 

clarification.
Disapproved 2/28/14 RLS

3AR01 1264 3AR01 System, Cable Tray Scope

CABLE TRAY 37110THA01 HAS CONDUCTOR/CABLE PASSING THRU OIL 

RETENTION AREA; PROVIDE DOCUMENTATION THAT CONDUCTOR/CABLE 

SHEATHING CAN COME IN CONTACT WITH OIL FROM TRANSFORMER OR RAISE 

ABOVE CURB HEIGHT FOR TRANSFORMER 3-WD-ET-001

Disapproved 1st Priority 2/28/14 RLS

3AR01 1264 3AR01 System, Cable Tray Scope

CABLE TRAY 37110THB01 HAS CONDUCTOR/CABLE PASSING THRU OIL 

RETENTION AREA; PROVIDE DOCUMENTATION THAT CONDUCTOR/CABLE 

SHEATHING CAN COME IN CONTACT WITH OIL FROM TRANSFORMER OR RAISE 

ABOVE CURB HEIGHT FOR TRANSFORMER 3-WD-ET-001B

Disapproved 1st Priority 2/28/14 RLS

3AR01 1015 Unit 3 WT Area 3AR01
This is an inspection of the system designated  as 3AR01.  This system is 

DISAPPROVED.  See attached documentation for further clarification.
Disapproved

3AR01 1015 89377 Unit 3 WT Area 3AR01 COVER TANK AREA SUMP WITH DIAMOND PLATE Disapproved 1st Priority CIVIL

3AR01 1015 90101 Unit 3 WT Area 3AR01 INSTALL PERMANENT GATE ON MIRROR WASH TANK LADDER Disapproved 1st Priority MECH
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3AR01 1015 362197 Unit 3 WT Area 3AR01
NEED VALVE TAGS EXPOSED IN MIRROR WASH CONTROL PUMP AREA. SEE 003-

WY-CPL-0001 FOR REFERENCE.
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362198 Unit 3 WT Area 3AR01
JUNCTION BOX NEEDS LABEL AT MIRROR WASH CONTROL PUMP AREA, 

(NORTH SIDE)
Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362199 Unit 3 WT Area 3AR01
LADDER IS TOO CLOSE TO ACCESS HATCH OF THE MIRROR WASH WATER 

STORAGE TANK.
Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362200 Unit 3 WT Area 3AR01
BRING GRADE LEVEL 7" STEP TO LADDER PLATFORM OF  MIRROR WASH 

WATER STORAGE TANK.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362201 Unit 3 WT Area 3AR01 REPAIR LEAK @ EAST SIDE TOP OF MIRROR WASH WATER STORAGE TANK. Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362202 Unit 3 WT Area 3AR01
NEED ENVIRONMENTAL CONTAINMENT IN THE MIRROR WASH WATER 

TRANSFER PUMP SKID AREA.
Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362203 Unit 3 WT Area 3AR01

TOE PLATE @ TOP OF  MIRROR WASH WATER STORAGE TANK MUST HAVE A 

SEPARATION GAP BETWEEN PLATFORM AND TOE PLATE NO GREATER THAN 

1".

Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362204 Unit 3 WT Area 3AR01
BENEATH CABLE TRAY 37110TSD11, NEED PROTECTION FOR CABLE TRAY 

LOCATED SW CORNER OF DRY SAC AREA.
Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362205 Unit 3 WT Area 3AR01 REMOVE UNUSED ANCHOR SUPPORT LOCATED W SIDE OF WET SAC UNIT. Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362206 Unit 3 WT Area 3AR01
MISSING INSULATION 25542-230-POA-JP01-00001 & 003-WB-PDI-1020 IN 

MIRROR WASH WATER TRANSFER PUMP SKID AREA.
Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362207 Unit 3 WT Area 3AR01 LABEL SPLICE BOX IN MIRROR WASH WATER TRANSFER PUMP SKID AREA. Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362208 Unit 3 WT Area 3AR01 SKIM COAT ON W SIDE OF WET SAC FOUNDATION. Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362209 Unit 3 WT Area 3AR01 ENSURE UV RATED DUCT SEAL IS @ ALL CONDUITS IN THE WET SAC AREA. Closed CBO App. NR 2/19/2014 TV ELECT

3AR01 1015 362210 Unit 3 WT Area 3AR01
ADD STEPS LEADING TO THE CORROSION INHIBITER FEED SYSTEM PANEL 003-

TL-MS-002.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362211 Unit 3 WT Area 3AR01
LABEL SPLICE BOX IN THE CORROSION INHIBITER FEED SYSTEM SKID AREA, SEE 

37111CX038 FOR REFERENCE.
Closed CBO App. NR 2/19/2014 TV ELECT

3AR01 1015 362212 Unit 3 WT Area 3AR01
CLEAN AND FIX (2) LEAKS IN THE CORROSION INHIBITER FEED SYSTEM SKID 

AREA.
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362213 Unit 3 WT Area 3AR01
REMOVE CHOKER AROUND STEEL BEAM, LOCATED MIDDLE N SIDE OF 

CHEMICAL DOSING SKID.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362214 Unit 3 WT Area 3AR01
COMPLETE ELECTRICAL INSTALLATION OF EYE WASH STATION IN CHEMICAL 

DOSING SKID.
Disapproved 2nd Priority ELECT

3AR01 1015 362215 Unit 3 WT Area 3AR01 NEED ENVIRONMENTAL CONTAINMENT IN THE CHEMICAL DOSING SKID AREA. Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362216 Unit 3 WT Area 3AR01
REMOVE DEBRIS AND GRAVEL FILL IN THE AREA BETWEEN CHEMICAL DOSING 

SKID AND WET SAC AREA.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362217 Unit 3 WT Area 3AR01
REMOVE ALL TEMPORARY ELECTRICAL CABLES & MECHANICAL HOSES IN THE 

CHEMICAL DOSING SKID AREA.
Disapproved 2nd Priority ELECT

3AR01 1015 362218 Unit 3 WT Area 3AR01 FIX LEAK NW OF THE HYPOCHLORITE SOLUTION UN1791 CONTAINER. Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362219 Unit 3 WT Area 3AR01 LEAKING FROM ANALIZER COLUMN. CLEAN AREA. Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362220 Unit 3 WT Area 3AR01
IN SODA ASH FEED SYSTEM SKID, PANEL # 002-TL-MS-003, REPAIR LEAK AND 

CLEAN SKID AREA.
Closed CBO App. NR N/A 11/19/13 SH PIPING

Unit 3 Punch List Page 40 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 492 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3AR01 1015 362221 Unit 3 WT Area 3AR01 NEED ENVIRIOMENTAL CONTAINMENT IN WET SAC PUMPS A & B SKID AREA. Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362222 Unit 3 WT Area 3AR01 TIGHTEN U-BOLTS E SIDE OF THE WET SAC PUMPS A & B SKID AREA. Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362223 Unit 3 WT Area 3AR01
COMPLETE WASTE WATER SUMP PIPING. NEED CONNECTION OF MOTOR AND 

HEAT TRACE TO SUMP.
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362224 Unit 3 WT Area 3AR01 REMOVE BLUE TAPE AROUND WET SAC PUMPS A & B SKID AREA. Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362225 Unit 3 WT Area 3AR01 BOTTOM SUMP OF WET SAC NEEDS TO BE CLEANED OUT AND RE-COATED. Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362227 Unit 3 WT Area 3AR01 CUT EXTENDED TRAY SUPPORTS FOR TSD AREA. Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362228 Unit 3 WT Area 3AR01 REMOVE CONCRETE BLOCK LOCATED S SIDE OF THE WET SAC PUMP SKID. Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362229 Unit 3 WT Area 3AR01 DAMAGE TO FINS ON TOP OF DRY SAC. Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362230 Unit 3 WT Area 3AR01 RUSTY BOLTS IN THE WET SAC PUMP SKID AREA Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362231 Unit 3 WT Area 3AR01 NEED ENVIRONMENRAL CONTAINMENT IN THE WET SAC PUMP SKID AREA Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362232 Unit 3 WT Area 3AR01
DRAIN FROM SUMP OF WET SAC SUCTION PUMP STRAINER SKID DRAIN LINE 

CANNOT DRAIN TO GROUND.
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362233 Unit 3 WT Area 3AR01 NEED ACCESS AND LIFTING DEVICE FOR STRAINERS IN WET SAC AREA. Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362234 Unit 3 WT Area 3AR01 BOLTS ON ENTIRE WET SAC SKID AREA NEED TO BE PAINTED. Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362235 Unit 3 WT Area 3AR01 REMOVE RUST ANDTOUCH UP PAINT NEEDED IN WET SAC AREA. Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362236 Unit 3 WT Area 3AR01 LABEL EMERGENCY STOP BUTTON LOCATED E ON WET SAC SKID AREA. Disapproved 2nd Priority ELECT

3AR01 1015 362237 Unit 3 WT Area 3AR01
LIQUID EPOXY GROUT ON PUMP BASE NEED TO BE FILLED UP. (IN THE WET 

SAC PUMPS A & B SKID AREA)
Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362238 Unit 3 WT Area 3AR01
PITS IN THE WET SAC PUMP SUCTION FILTER NEED GRADING AROUND BASE 

OF FILTERS.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362239 Unit 3 WT Area 3AR01 REMOVE LIGHTING FROM TOP HANDRAILS E SIDE WHERE FINS ARE LOCATED. Disapproved 2nd Priority ELECT

3AR01 1015 362240 Unit 3 WT Area 3AR01
REMOVE LIGHTING FROM TOP RAIL PLATFORM LOCATED BETWEEN FIRE 

WATER TANK AND PUMP HOUSE.
Disapproved 2nd Priority ELECT

3AR01 1015 362241 Unit 3 WT Area 3AR01
TOUCH UP PAINT NEEDED FOR (2) VALVES LOCATED FIRE WATER TANK AND 

PUMP HOUSE.
Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362242 Unit 3 WT Area 3AR01 LABEL SPLICE BOX LOCATED SW OF FIRE PUMP HOUSE. Closed CBO App. NR 2/19/2014 TV ELECT

3AR01 1015 362243 Unit 3 WT Area 3AR01
ON PLATFORM BETWEEN FIRE WATER PUMP HOUSE AND FIRE WATER TANK, 

TOE PLATES ARE TOO FAR OUT. NEED TO BE 1".
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362244 Unit 3 WT Area 3AR01
CLEAN INSIDE OF FIRE WATER PUMP HOUSE. (BOTH EAST AND WEST SIDE OF 

PUMP HOUSE)
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362245 Unit 3 WT Area 3AR01
NEED A DRAIN COVER INSIDE FIRE WATER PUMP HOUSE. (WEST SIDE OF PUMP 

HOUSE)
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362246 Unit 3 WT Area 3AR01
LOUVERS ON S SIDE OF FIRE WATER PUMP HOUSE NEEDS TO BE ADJUSTED SO 

IT WILL MOVE UP AND DOWN.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362247 Unit 3 WT Area 3AR01 TERMINATE WIRE AT LIGHT STANDARD, S SIDE OF FIRE WATER PLATFORM. Disapproved 2nd Priority ELECT

3AR01 1015 362248 Unit 3 WT Area 3AR01
NEED A SPLASH BED LOCATED OUTSIDE, NW OF THE FIRE WATER PUMP 

HOUSE
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362249 Unit 3 WT Area 3AR01 REMOVE UNISTRIP LOCATED NW AND BENEATH THE FIRE WATER PLATFORM. Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362250 Unit 3 WT Area 3AR01
DOOR LATCH NEED TO BE MOVED TO PLATE ON GUARDRAIL. LOCATED E AND 

W SIDE OF THE FIRE WATER PUMP HOUSE.
Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362251 Unit 3 WT Area 3AR01
TERMINATE WIRES ON BUTTERFLY VALVES LOCATED E AND W OF THE FIRE 

WATER PUMP HOUSE.
Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362252 Unit 3 WT Area 3AR01
NEED A DRAIN COVER INSIDE FIRE WATER PUMP HOUSE. (EAST SIDE OF PUMP 

HOUSE)
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362253 Unit 3 WT Area 3AR01
REPLACE GAUGE AT VALVE 003-V447. LOCATED BENEATH JOCKEY PUMP 

CONTROLLER. (EAST SIDE OF THE FIRE WATER PUMP HOUSE)
Closed CBO App. NR N/A 11/19/13 SH ELECT
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3AR01 1015 362254 Unit 3 WT Area 3AR01
DOOR ON EAST SIDE OF THE FIRE WATER PUMP HOUSE DOES NOT SHUT 

PROPERLY.
Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362255 Unit 3 WT Area 3AR01
TOUCH UP PAINT ON DOOR EXTERIOR NEEDED, EAST SIDE OF THE FIRE WATER 

PUMP HOUSE.
Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362256 Unit 3 WT Area 3AR01
INSTALL CAP VALVE THAT IS LAYING NEAR VALVE 003-PF-V-801. (LOCATED 

BETWEEN FIRE WATER PUMP HOUSE AND FIRE WATER TANK)
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362257 Unit 3 WT Area 3AR01
CAP AND LABEL VALVE THAT IS NEXT TO VALVE 003-PF-V-811. (LOCATED 

BETWEEN FIRE WATER PUMP HOUSE AND FIRE WATER TANK)
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362258 Unit 3 WT Area 3AR01
NEED TO ADJUST OUTBOARD PACKING LOCATED E SIDE OF FIRE PUMP HOUSE 

TO ONLY DRIP INSTEAD OF A STEADY STREAM
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362259 Unit 3 WT Area 3AR01
INSTALL PROPER SIZE LOUVER AND BIRD SCREEN, LOCATED SE OF THE FIRE 

WATER PUMP HOUSE.
Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362260 Unit 3 WT Area 3AR01
INSTALL PERMANEBT FIRE EXTINGUISHER AND MOUNTING BRACKET INSDE 

FIRE WATER PUMP HOUSE.
Disapproved 2nd Priority MECH

3AR01 1015 362261 Unit 3 WT Area 3AR01
REMOVE TEMPORARY HEAT TRACE POWER SOURCE FROM RAW WATER 

STORAGE FILL LINE, SEE 003-WR-1005 FOR REFERENCE.
Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362262 Unit 3 WT Area 3AR01
ON FIRE/RAW STORAGE TANK AT THE BASE, THERE ARE LEAKS WHERE THE 

BOLTS ARE. LOCATED E SIDE OF THE FIRE/RAW STORAGETANK.
Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362263 Unit 3 WT Area 3AR01
INSTALL UNISTRUT SUPPORT AT CONDUIT BENEATH ACCESS HATCH, LOCATED 

SE SIDE OF THE FIRE/RAW STORAGE TANK.
Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362264 Unit 3 WT Area 3AR01
INSTALL "CONFINE SPACE" TO  ACCESS HATCH, LOCATED SE SIDE OF THE 

FIRE/RAW STORAGE TANK.
Disapproved 1st Priority 2/24/14 TV MECH

3AR01 1015 362265 Unit 3 WT Area 3AR01
INSTALL INSULATION BLANKET AND LABEL VALVE LOCATED S SIDE OF OF THE 

FIRE/RAW STORAGE TANK.
Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362266 Unit 3 WT Area 3AR01
COMPLETE ELECTRICAL WORK AT THE SPLICE BOX FROM RISER LOCATED S SIDE 

OF OF THE FIRE/RAW STORAGE TANK.
Disapproved 2nd Priority ELECT

3AR01 1015 362268 Unit 3 WT Area 3AR01
LIGHTING IS NOT SUPPOSE TO BE MOUNTED TO TOP OF GUARDRAIL LOCATED 

ON TOP OF THE FIRE/RAW STORAGE TANK.
Disapproved 2nd Priority ELECT

3AR01 1015 362269 Unit 3 WT Area 3AR01
ELECTRICAL RECIPRICAL IS NOT SUPPOSE TO BE MOUNTED TO TOP OF 

GUARDRAIL LOCATED ON TOP OF THE FIRE/RAW STORAGE TANK.
Disapproved 2nd Priority ELECT

3AR01 1015 362270 Unit 3 WT Area 3AR01
FINISH THE CATHOTIC PROTECTION LOCATED BETWEEN S SIDE OF THE 

FIRE/RAW STORAGE TANK AND N OF THE DEMIN WATER STORAGE TANK.
Disapproved 2nd Priority ELECT

3AR01 1015 362271 Unit 3 WT Area 3AR01
NEED AN ENVIRONMENTAL CONTAINMENT IN THE FIRE/RAW STORAGE TANK 

PUMP PAD AREA.
Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362272 Unit 3 WT Area 3AR01
NEED AN ENVIRONMENTAL CONTAINMENT IN THE DEMIN WATER STORAGE 

TANK  PUMP PAD AREA.
Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362273 Unit 3 WT Area 3AR01
RELIEF VALVE 003-DM-PSV-902 LEAKING LOCATED IN THE BLOWDOWN 

COOLING SKID AREA.
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362274 Unit 3 WT Area 3AR01
REPAIR/FINISH CATHOTIC PROTECTION CABLE LOCATED N OF THE 

BLOWDOWN COOLING SKID AREA.
Disapproved 2nd Priority ELECT

3AR01 1015 362275 Unit 3 WT Area 3AR01
FILL ANCHOR BOLT HOLES LOCATED N OF THE BLOWDOWN COOLING SKID 

AREA.
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362276 Unit 3 WT Area 3AR01
NEED AN ENVIRONMENTAL CONTAINMENT IN THE BLOWDOWN COOLING 

SKID AREA.
Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362277 Unit 3 WT Area 3AR01 REMOVE RUST AND PAINT STRUCTUAL STEEL OF THE WASTE WATER TANK. Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362278 Unit 3 WT Area 3AR01
LADDER RUNG IS TOO CLOSE TO THE STRUCTUAL STEEL OF THE WASTE WATER 

TANK.
Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362279 Unit 3 WT Area 3AR01
JUNCTION BOX PLATES LOCATED ON TOP OF THE WASTE WATER TANK ARE 

RUSTING.
Closed CBO App. NR 2/24/14 TV ELECT

3AR01 1015 362280 Unit 3 WT Area 3AR01 ADD TOE PLATES AND GOOSENECKS ON OF THE WASTE WATER TANK. Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362281 Unit 3 WT Area 3AR01 RE-RUN CONDUITS IN THE BLOWDOWN COOLING SKID AREA. Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362282 Unit 3 WT Area 3AR01 NEED ACCESS OR STEPS TO THE BLOWDOWN COOLING SKID AREA. Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362283 Unit 3 WT Area 3AR01 REMOVE GREEN STRUTS LOCATED NE CORNER OF THE WASTE WATER TANK. Closed CBO App. NR N/A 11/19/13 SH MECH
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3AR01 1015 362284 Unit 3 WT Area 3AR01
ALL DOWN SPOUTS NEED TO BE EXTENDED TO SPLASH PLATES IN THE 

GENERAL AREA.
Disapproved 2nd Priority PE

3AR01 1015 362285 Unit 3 WT Area 3AR01
OVERFLOW DRAINS NEED TO DRAIN TO A DRAIN HUBFOR THE POTABLE 

WATER STORAGE TANK. SEE PANEL 003-PW-PIT-0026 FOR REFERENCE.
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362286 Unit 3 WT Area 3AR01
NEED AN ENVIRONMENTAL CONTAINMENT IN THE DEMIN WATER PUMP SKID 

AREA.
Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362287 Unit 3 WT Area 3AR01 RE-INSTALL INSULATION BLANKET AT THE DEMIN WATER PUMP SKID AREA. Closed CBO App. NR N/A 11/19/13 SH SUBCON

3AR01 1015 362288 Unit 3 WT Area 3AR01
AROUND DEMIN WATER TREATMENT TRAILERS, NEED RACKS FOR HOSES AND 

EXTENSION CORDS STORAGE.
Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362289 Unit 3 WT Area 3AR01 NEED ENVIRONMENTAL DRIP IN THE DM TRAILER SWAS PANEL AREA. Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362290 Unit 3 WT Area 3AR01 FINISH WIRING IN THE DM TRAILER SWAS PANEL AREA. Closed CBO App. NR N/A 11/19/13 SH ELECT

3AR01 1015 362291 Unit 3 WT Area 3AR01 DRAIN INTO CATCH PAN NEEDS TO RUN INTO UNDERGROUND SEWER HUB Closed CBO App. NR N/A 11/19/13 SH PIPING

3AR01 1015 362292 Unit 3 WT Area 3AR01 DOOR LATCH BROKEN ON EEM BLDG. (SWAS AREA) Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362293 Unit 3 WT Area 3AR01 FILL EYE WASH INSIDE EEM BLDG. (SWAS AREA) Disapproved 1st Priority CIVIL

3AR01 1015 362294 Unit 3 WT Area 3AR01 FIX LOUVERS S SIDE OF EEM BLDG. (SWAS AREA) Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 362295 Unit 3 WT Area 3AR01 NEED 36" LANDING PAD IN FRONT OF EEM BLDG. (SAWS AREA) Closed CBO App. NR N/A 11/19/13 SH PE

3AR01 1015 362296 Unit 3 WT Area 3AR01
REMOVE DEBRIS/TABLE/CONSTRUCTION MATERIALS. INSIDE EEM BLDG. 

(SWAS AREA)
Closed CBO App. NR N/A 11/19/13 SH CIVIL

3AR01 1015 362297 Unit 3 WT Area 3AR01
THE FIRE EXTINGUISHER PERMANENT BRACKETS NEED TO BE LOWERED. 

INSIDE EEM BLDG. (SWAS AREA)
Closed CBO App. NR N/A 11/19/13 SH MECH

3AR01 1015 Unit 3 WT Area 3AR01 COVER NEEDED OVER EAST-WEST CABLE TRAY @ 37110THA01 TRANSITION Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 COVER NEEDED OVER EAST-WEST CABLE TRAY @ 37110THB0 TRANSITION Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01
UNISTRUT SUPPORT NEEDED WITHIN 2' OF SPLICE @ 90 DEG OF CABLE TRAY 

37110THA03 
Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 UNISTRUT SUPPORT NEEDED WITHIN 2' OF 37110TSA25 SPLICE PLATE Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 UNISTRUT SUPPORT NEEDED WITHIN 2' OF 37110TSA27 SPLICE PLATE Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 UNISTRUT SUPPORT NEEDED WITHIN 2' OF 37110THC33 SPLICE PLATE Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 UNISTRUT SUPPORT NEEDED WITHIN 2' OF 37110TMA33 SPLICE PLATE Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 UNISTRUT SUPPORT NEEDED WITHIN 2' OF  37110TSA33 SPLICE PLATE Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 PROTECT CABLE ENTRANCE @ CABLE TRAY 37110TMR103 TO 6' AFF Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 PROTECT CABLE ENTRANCE @ CABLE TRAY 37110TMR105 TO 6' AFF Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 PROTECT CABLE ENTRANCE @ CABLE TRAY 37110TMR104 TO 6' AFF Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01

GFCI RECEPTACLE FS BOX COMPROMISED DUE TO EXTRA DRILLED HOLE IN 

BACK OF BOX ADJACENT TO CABLE TRAY 37110TMR103 (SOUTHWEST END OF 

DRY COOLER FANS)

Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01

 2 LIGHTING SWITCH FS BOXES COMPROMISED DUE TO EXTRA DRILLED HOLE 

IN BACK OF BOXES ADJACENT TO CABLE TRAY 37110TMR104 (SOUTHEAST END 

OF DRY COOLER FANS)

Disapproved 1st priority

3AR01 1015 Unit 3 WT Area 3AR01 PROTECT CABLE ENTRANCE @ CABLE TRAY 37110THR105 TO 6' AFF Disapproved 2nd priority

3AR01 1015 Unit 3 WT Area 3AR01 PROTECT CABLE ENTRANCE @ CABLE TRAY  37110THR106 TO 6' AFF Disapproved 2nd priority

3AR01 1015 Unit 3 WT Area 3AR01 GROUND BOND BUSHING @ BOTTOM OF 003-PA-EP-001A Disapproved 2nd priority

3AR01 1015 Unit 3 WT Area 3AR01 GROUND BOND BUSHING @ BOTTOM OF 003-PA-EP-001B Disapproved 2nd priority

3AR01 1015 Unit 3 WT Area 3AR01 PROTECT CABLE ENTRANCE @ CABLE TRAY 37110TMD11 TO 6' AFF Disapproved 2nd priority

3AR01 1015 Unit 3 WT Area 3AR01
COMPLETE COVERING FOR CABLE TRAY TRANSITION FORM HOIRZONTAL TO 

VERTICAL @37110TMD11   FOR CABLE PROTECTION
Disapproved 1st priority

3AR02 1265 3AR02 System, Cable tray scope
This system is DISAPPROVED.  See the attached documentation for further 

clarification.
Disapproved

3AR02 1265 3AR02 System, Cable tray scope

CONDUCTOR BUNDLES IN CABLE TRAY 37210THV01 DO NOT MEET THE CODE 

REQUIREMENTS OF 2.15 FREE AIR SPACE OF THE LARGEST CONDUCTOR @ 

37210THU01

Disapproved 1st Priority 2/28/14 RLS
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3AR02 1265 3AR02 System, Cable tray scope

CONDUCTOR BUNDLES IN CABLE TRAY 37210THV01 DO NOT MEET THE CODE 

REQUIREMENTS OF 2.15 FREE AIR SPACE OF THE LARGEST CONDUCTOR @ 

37210THU05

Disapproved 1st Priority 2/28/14 RLS

3AR02 1265 3AR02 System, Cable tray scope

CABLE EDGE PROTECTION NEEDED @ 37210THW05 WHERE THE BUNDLE 

COMES OUT OF THE HORIZONTAL CABLE TRAY TO VERTICAL CABLE TRAY THE 

BUNDLE IS RESTING AGAINST DIVIDER

Disapproved 2nd Priority 2/28/14 RLS

3AR02 / 

3AR03
1016 Unit 3 ACC Area 3AR02 and 3AR03

This inspection is of the system designated as 3AR02.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3AR02 1016 363712 Unit 3 ACC Area 3AR02 and 3AR03

NEED VERIFICATION OF PROPER ATTACHMENTS. PROVIDE ENGINEERING AND 

CALCULATIONS FOR CHEMICAL STANDS AND STRAPPING. LOCATION 

CHEMICAL SKID AREA.

Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363713 Unit 3 ACC Area 3AR02 and 3AR03
STEPS ON STAIRS NOT TO EXCEED 7". LOCATION: SOUTH EAST CORNER OF EEM 

BLDG.
Disapproved 1st Priority

3AR02 1016 363714 Unit 3 ACC Area 3AR02 and 3AR03 REMOVE EXCESS DRIED GLUE FROM DOOR OF  EEM BLDG. Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363715 Unit 3 ACC Area 3AR02 and 3AR03 REMOVE WELDING CABLE LOCATED NORTH/EAST OF EEM BLDG. Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363716 Unit 3 ACC Area 3AR02 and 3AR03
NEED DUCT SEAL FOR CONDUITS. SEE PANEL 3-EW-EJ-721 FOR LOCATION 

REFERENCE. (NEAR EEM BLDG).
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363717 Unit 3 ACC Area 3AR02 and 3AR03
NEED CABLE TRAY COVERS FOR 37210TME01 AND 37210TME03, LOCATED 

NORTH OF EEM BLDG.
Disapproved 1st Priority

3AR02 1016 363718 Unit 3 ACC Area 3AR02 and 3AR03
HORIZONTAL AND VERTICAL TRAYS REQUIRE BONDING. SEE  37210TME01 AND 

37210TME03 FOR LOCATION REFERENCE. LOCATION:  NORTH OF EEM BLDG.
Disapproved 1st Priority

3AR02 1016 363719 Unit 3 ACC Area 3AR02 and 3AR03
INSIDE EEM BLDG, ADJUST FIRE EXTINGUISHER MOUNTING BRACKET TO 

PROPER HEIGHT. INSIDE EEM BLDG.
Disapproved 2nd Priority

3AR02 1016 363720 Unit 3 ACC Area 3AR02 and 3AR03 PLUG LIFTING LUG HOLES ON THE OUTSIDE OF THE EEM BLDG. Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363721 Unit 3 ACC Area 3AR02 and 3AR03
SEIMENS CABINET DOOR NEEDS TO BE INSTALLED. LOCATION: INSIDE EEM 

BLDG,
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363722 Unit 3 ACC Area 3AR02 and 3AR03
REMOVE ROPE HANGING JUST ABOVE LIGHT LOCATED NEAR A BEAM WITH 

A464 LETTERING, LOCATED AC-C AND AC-4.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363723 Unit 3 ACC Area 3AR02 and 3AR03
GRAVEL IN ACC AREA NEEDS TO BE LEVEL AND GROOMED PER THE SPECS. ACC 

AREA.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363724 Unit 3 ACC Area 3AR02 and 3AR03
SLOPE THE GRAVEL KNOLL TOWARDS THE DITCH LOCATED NORTH OF THE ACC 

AREA.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363725 Unit 3 ACC Area 3AR02 and 3AR03 NEED ALL GROUNDING AND BONDING DONE IN ACC AREA Disapproved 1st Priority

3AR02 1016 363726 Unit 3 ACC Area 3AR02 and 3AR03
IMPROPER INSTALLATION OF LOCK WASHERS, NEED TO BE ON NUT SIDE. ACC 

AREA.
Disapproved 1st Priority

3AR02 1016 363727 Unit 3 ACC Area 3AR02 and 3AR03
REMOVE CONSTRUCTION DEBRIS IN VACUME PUMP SKID AREA. NW OF ACC 

AREA.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363728 Unit 3 ACC Area 3AR02 and 3AR03
REMOVE RUST AND REPAINT CROSS BEAM WITH A646 LETTERING. ACC AREA. 

LOCATED AC-C AND AC-4.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363729 Unit 3 ACC Area 3AR02 and 3AR03
NEED TO PROVIDE PERMANENT STRUCTURE AND ACCESS TO TOP OF AND 

AROUND THE CARBON FILTERS AND CONDENSATE POLISHERS.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363730 Unit 3 ACC Area 3AR02 and 3AR03
REWIRE CONDUIT # 372110X031, LOCATED SOUTH EAST OF THE CONDENSATE 

POLISHER SKID.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363731 Unit 3 ACC Area 3AR02 and 3AR03
NEED 10' GROUNDING LEAD AND CLAMP FOR POLISHER TRAILER AREA, NORTH 

OF CONDENSATE POLISHER SKID AREA. OPEN ENDS REQUIRE CAPS.
Disapproved 1st Priority

3AR02 1016 363732 Unit 3 ACC Area 3AR02 and 3AR03
RE-ROUTE CONDUIT LOCATED NEXT TO CONDENSATE POLISHER # 003-AK-MV-

003, ALSO NEED ACCESSABILITY TO AREA.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363733 Unit 3 ACC Area 3AR02 and 3AR03
CLEAN DEBRIS IN AREA BETWEEN THE CARBON FILTER "A" AND CONDUIT # 

003-AK-MV-003.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363734 Unit 3 ACC Area 3AR02 and 3AR03
RE-WIRE AIRLINES FOR ACCESSABILITY IN AREA BETWEEN THE CARBON FILTER 

"A" AND CONDUIT # 003-AK-MV-003.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363735 Unit 3 ACC Area 3AR02 and 3AR03

THE AIR AND WATER DRAINS TO SUMP PUMP REQUIRE PERMANENT 

ATTATCHMENTS AND REDUCING BELL. (2) LOCATIONS AT THE CONDENSATE 

POLISHER FOUNDATION.

Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363736 Unit 3 ACC Area 3AR02 and 3AR03
NEED INSULATION COVER ON THE GUAGES LOCATED BETWEEN CONDENSATE 

POLISHER FOUNDATION AND RECYCLE PUMP SKID.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363737 Unit 3 ACC Area 3AR02 and 3AR03 REPLACE INSULATION IN THE RECYCLE PUMP SKID AREA. Closed CBO App. NR N/A 1/13/14 SH
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3AR02 1016 363738 Unit 3 ACC Area 3AR02 and 3AR03
RE-ROUTE POWER FEED FROM HEAT TRACE IN CONDENSATE POLISHER SKID 

AREA TO RUN OVERHEAD TO PREVENT TRIPPING..
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363739 Unit 3 ACC Area 3AR02 and 3AR03 REMOVE RUST AND PAINT NEAR TANK 003-AD-MV-002. Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363740 Unit 3 ACC Area 3AR02 and 3AR03 REMOVE RUST ON VALVE 003-AD-MV-399. Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363741 Unit 3 ACC Area 3AR02 and 3AR03

DRAINS NEED TO BE 1" FROM RECEIVING HUB TO PREVENT ADDITIONAL 

SPILLAGE.  (3) DRAINS LOCATED IN FRONT OF VACUME PUMP SKID BLDG'S 1,2 

& 3.

Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363742 Unit 3 ACC Area 3AR02 and 3AR03
TOP OF LADDER NEEDS PERMANENT PLATFORM FOR ACCESS. LOCATED 

BETWEEN  VACUME PUMP SKID BLDG'S 1- 3.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363743 Unit 3 ACC Area 3AR02 and 3AR03
NEED PERMANENT PAN TO COLLECT DRAINAGE AND ROUTE TO SUMP AT THE 

CONDENSATE POLISHER HOSE STATION.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363744 Unit 3 ACC Area 3AR02 and 3AR03 NEED PERMANENT  ACCESS TO VACUME PUMP SKID BLDG'A 1-3. Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363745 Unit 3 ACC Area 3AR02 and 3AR03
REMOVE UNUSED ANCHOR BOLTS LOCATED SOUTH EAST SIDE OF  VACUME 

PUMP SKID BLDG # 1.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363746 Unit 3 ACC Area 3AR02 and 3AR03 COMPLETE CABLE TRAY COVERS IN THE ACC AREA. Disapproved 1st Priority

3AR02 1016 363747 Unit 3 ACC Area 3AR02 and 3AR03
NEED STAINLESS STEEL MESH ON ROOF PIPING, TOP OF VACUME PUMP SKID 

BLDG'S 1-3.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363748 Unit 3 ACC Area 3AR02 and 3AR03
CUT OFF UNI-STRUT LOCATED NORTH WEST STAIR COLUMN ACC AREA. TRIP 

HAZARD.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363749 Unit 3 ACC Area 3AR02 and 3AR03
FINISH INSULATIONIN (2) PLACES OF LAGGING ABOVE BASKET STRAINERS, 

LOCATED WEST OF CONDENSATE TANK.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363750 Unit 3 ACC Area 3AR02 and 3AR03
NEED CABLE PROTECTION FOR CONDUIT TO GO ALL OF THE WAY DOWN TO 

THE GROUND, SEE # 37210THR107 AND  37210THR108 FOR REFERENCE.
Disapproved 1st Priority

3AR02 1016 363751 Unit 3 ACC Area 3AR02 and 3AR03
INSTALL INSULATION BLANKET AT GROUND LEVEL LOCATED SOUTH END OF 

THE CONDENSATE TANK.
Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363752 Unit 3 ACC Area 3AR02 and 3AR03

PROVIDE ENGINEERING OR MANUFACTURING SPEC'S APPROVING THE 

DOUBLE UNI-STRUT SUPPORT SPANNING 18', LOCATED WEST OF THE ACC 

AREA.

Disapproved 1st Priority

3AR02 1016 363753 Unit 3 ACC Area 3AR02 and 3AR03
REMOVE ALL TEMPORARY POWER/TRANSFORMERS OR PROVIDE APPROVAL 

OF INSTALLATION IN ACC AREA.
Disapproved 1st Priority

3AR02 1016 363754 Unit 3 ACC Area 3AR02 and 3AR03 TIGHTEN AND TORQUE TO SPEC'S ALL ANCHOR BOLTS UNDER ACC AREA. Closed CBO App. NR 2/19/2014 TV

3AR02 1016 363755 Unit 3 ACC Area 3AR02 and 3AR03 REMOVE BRACKETS FROM STRUCTUAL STEEL IN ACC AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR02 1016 363756 Unit 3 ACC Area 3AR02 and 3AR03 REMOVE OR CUT DOWN (2) ANGLE IRONS FROM SUPPORT IN ACC AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR03 1266 3AR03 System, Cable tray scope
This system is DISAPPROVED.  See the attached documentation for further 

clarification.
Disapproved

3AR03 1266 3AR03 System, Cable tray scope

VERTICAL UNISTRUT CABLE TRAY SUPPORT IS ATTACHED TO STRUCTURE WITH 

WINDOW CLAMPS @ 37210THR03 TO ACC DECK, HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

HORIZONTAL UNISTRUT CABLE TRAY SUPPORT IS ATTACHED TO STRUCTURE 

WITH WINDOW CLAMPS @ 37210THR07 TO ACC DECK, HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

CABLE TRAY SUPPORT IS ATTACHED TO A 7” FLANGE @ 37210THS/THT05, THIS 

HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS 

IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

DOUBLE STACK CABLE TRAY WATER FALL IS MISSING A SUPPORT WITHIN 2’ OF 

THE END OF THE HORIZONTAL CABLE TRAY (NO SETROUTE #PER DETAIL 8.1 

PAGE 16 OF BECHTEL ENGINEERING FOR CLEARLY ID LOCATION) EAST OF 

37210THT05, THIS HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS
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3AR03 1266 3AR03 System, Cable tray scope

UNISTRUT DOUBLE BOX FRAME IS PULLING DOWN ON CABLE TRAY SOUTH 

SIDE ALREADY HAS SEPERATION FROM CABLE TRAYS @ ABOUT 37210THT (NO 

SETROUTE #’S PER DETAIL 8.1 PAGE 16 OF BECHTEL ENGINEERING FOR 

CLEARLY ID LOCATION) PROVIDE ENGINEERING FOR AS IS CONDITION OR 

REMOVE FROM THE TRAY

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope
DOUBLE BOX FRAME UNISTRUT SUPPORT @ 37210THS03, HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

CABLE TRAY CORNER SUPPORT INCOMPLETE, (NO SETROUTE #’S PER DETAIL 

8.1 PAGE 16 OF BECHTEL ENGINEERING FOR CLEARLY ID LOCATION) PER 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS 

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

CONDUCTORS EXITING FROM 37211CM008 CONDUITS GOING TO VERTICAL 

CABLE TRAY REQUIRES CABLE EDGE GUARD WHERE CABLE TAY COVER COMES 

IN CONTACT WITH CONDUCTORS

Disapproved 2nd priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

PROVIDE ENGINEERING FOR CABLE TRAY SUPPORT SYSTEM FOR THE 3 TIERS 

OF CABLE TRAY ON THE WESTSIDE OF ACC EEM HOUSE FOR AS IS CONDITION, 

THIS HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS 

FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

CABLE EDGE GUARD REQUIRED ON NORTHWEST CORNER OF ACC EEM HOUSE 

WHERE WIRES/CONDUCTORS ARE UP AGAINST CABLE TRAY SEPERATION 

SHIELD

Disapproved 2nd priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope
CABLE TRAY COVER/CONDUIT PROTECTION INCOMPLETE FROM CONDUITS TO 

CABLE TRAY 37210THR104B
Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

DOUBLE UNISTRUT BOX FRAME SUPPORT FOR 3 TIERS OF CABLE TRAYS 37210 

THR/THP & TME03, HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope
VERTICAL CABLE TRAY 37210THJ03 THE COVER/CONDUIT PROTECTION IS 

INCOMPLETE
Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

CABLE TRAY SUPPORT @ CORNER OF THJ (NO SETROUTE #PER DETAIL 8.1 

PAGE 16 OF BECHTEL ENGINEERING TO CLEARLY ID LOCATION) HAS NO 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

CABLE TRAY SUPPORT SYSTEM/ASSEMBLY @ 37210THH, THJ, THG &THF01 

THRU 03 THE STRAIGHT AND CORNER SECTIONS, HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope
NO CABLE TRAY SUPPORT @ 37210THF03 OR ANY BECHTEL ENGINEERING AND 

OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR03 1266 3AR03 System, Cable tray scope

CABLE TRAY PROTECTION @ 37210THJ05, THH05, THF05 &THG03 IS 

INCOMPLETE FOR CONDUCTORS LEAVING TRANSFORMERS IN HORIZONTAL TO 

THE VERTICAL CABLE TRAY 

Disapproved 1st priority 2/28/14 RLS

3AR03 1265 1266 3AR03 System, Cable tray scope

PROVIDE DOCUMENTATION TO THE CBO THAT THE SHEATHING FOR THE 

CONDUCTOR BUNDLES COMING FROM VERTICAL CABLE TRAYS 37210THJ03, 

THH03, THF05 & THG03 TO TRANSFORMERS ARE RATED TO COME IN CONTACT 

WITH TRANSFORMER OIL OR RAISE CABLE TRAY SUPPORTS SO CONDUCTOR 

BUNDLES ARE AT OR ABOVE CURB HEIGHT OF CONTAINMENT AREA

disapproved 1st priority 2/28/14 RLS

3AR02 / 

3AR03
1016 Unit 3 ACC Area 3AR02 and 3AR03

This inspection is of the system designated as 3AR02.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3AR03 1016 359910 Unit 3 ACC Area 3AR02 and 3AR03 INCORRECT LABEL ON STREET PUMP #1, LOCATED FURTHER WEST. Disapproved 2nd Priority MECH

3AR03 1016 359911 Unit 3 ACC Area 3AR02 and 3AR03
GFI'S SHOULD BE INSTALLED IN THE FAN AREA AS THE AREA WILL GET VERY 

WET DURING CLEANING.
Closed CBO App. NR 2/19/2014 TV ELECT

3AR03 1016 359912 Unit 3 ACC Area 3AR02 and 3AR03 VERIFY IF HOIST CHAIN CAN REACH TO THE GROUND LEVEL. Closed CBO App. NR
N/A    11/14/2013 

SH  
MECH

3AR03 1016 359913 Unit 3 ACC Area 3AR02 and 3AR03 REPAIR ACC CONDENSER FINS.  SOME OF THE FINS ARE BENT VERY BADLY. Closed CBO App. NR na SH MECH
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3AR03 1016 359914 Unit 3 ACC Area 3AR02 and 3AR03
LADDER RUNGS NEED TO HAVE GRIPS INSTALLED TO PREVENT SLIPPING.  ALL 

LADDERS.
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR03 1016 359915 Unit 3 ACC Area 3AR02 and 3AR03
THE MINI STAIRS WHEN YOU ENTER THE CONDENSER AREA, FROM THE 

LADDER, ARE LOOSE AND NEED TO BE FASTENED DOWN TO THE STRUCTURE.
Disapproved 2nd Priority CIVIL

3AR03 1016 359916 Unit 3 ACC Area 3AR02 and 3AR03 SIDING ON WEST SIDE NEED PAINTING. Closed CBO App. NR
N/A    11/14/2013 

SH  
SUBCON

3AR03 1016 359917 Unit 3 ACC Area 3AR02 and 3AR03
THE MECHANICAL WASH SYSTEM NEEDS TO BE ADJUSTED TO ALLOW FOR 

SMOOTH ROLLING.
Closed CBO App. NR na SH MECH

3AR03 1016 359918 Unit 3 ACC Area 3AR02 and 3AR03
THE MECHANICAL WASH SYSTEM NEEDS TO HAVE ALL EQUIPMENT INSTALLED.  

SOME OF THE STOPS ARE NOT INSTALLED PROPERLY.
Closed CBO App. NR na SH MECH

3AR04 1267 3AR04 System, Cable tray scope No Inspections performed at this time Disapproved

3AR04 1267 3AR04 System, Cable tray scope

CANTILEVERED UNISTRUT CABLE TRAY SUPPORT @ 31910THA01 IS ATTACHED 

TO A 7” FLANGE IT HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS TO SUPPORT AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR04 1267 3AR04 System, Cable tray scope

CANTILEVERED UNISTRUT BOX FRAME SUPPORT @ 31010THA/TSA39 HAS NO 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS 

IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR04 1267 3AR04 System, Cable tray scope

CANTILEVERED UNISTRUT BOX FRAME SUPPORT @ 31010THA41 THRU 43 

ALSO TSA41/43 HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS TO SUPPORT AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR04 1267 3AR04 System, Cable tray scope

CANTILEVERED UNISTRUT CABLE TRAY SUPPORT @ 31910THA/TSA 41 & 43 IS 

ATTACHED TO A 7” FLANGE IT HAS NO BECHTEL ENGINEERING AND OR NEMA 

VE-2-2000 STANDARDS TO SUPPORT AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR04 1267 3AR04 System, Cable tray scope

THE CABLE TRAY SUPPORTED ON TOP OF THE EEM HOUSE, PROVIDE 

DOCUMENTATION FROM THE VENDER WHO SUPPLIED THE EEM HOUSE THAT 

IT’S CAPABLE OF SUPPORTING CABLE TRAY AND CONDUCTOR/CABLE LOAD OR 

PROVIDE ENGINEERING FOR AS IS CONDITION FOR CBO REVIEW & APPROVAL

Disapproved closed 23/3/14 SH/RLS

3AR04 1017 Unit 3 Aux Boiler Area - 3AR04
This is an inspection of the system designated as 3AR04.  This system is 

DISAPPROVED.  See attached documentation for further clarification.
Disapproved

3AR04 1017 89379 Unit 3 Aux Boiler Area - 3AR04 COVER AUX BOILER AREA SUMP WITH DIAMOND PLATE Disapproved 1st Priority CIVIL

3AR04 1017 237273 Unit 3 Aux Boiler Area - 3AR04 CAULK BETWEEN CONCRETE PADS IN UNIT 3 FUEL GAS SKID AREA Disapproved 2nd Priority CIVIL

3AR04 1017 237274 Unit 3 Aux Boiler Area - 3AR04
FILL IN UN-USED ANCHOR HOLE ON NORTH WEST CORNER OF UNIT 3 FUEL 

GAS SKID
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR04 1017 360045 Unit 3 Aux Boiler Area - 3AR04 QTY (2) VALVES ON EAST SIDE NEED TO BE ROTATED, INTERFERES WITH DITCH. Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360046 Unit 3 Aux Boiler Area - 3AR04 MISSING CAP ON THE VENT PIGGING RETRIEVAL. Disapproved 2nd Priority PIPING

3AR04 1017 360047 Unit 3 Aux Boiler Area - 3AR04 INSTALL CAP NEAR 003-PS-FG-016-319010. Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360048 Unit 3 Aux Boiler Area - 3AR04
CUT OFF ANCHOR BOLTS NEAR ISOLATION VALVE 3-FG-V008 FOR AUXILIARY 

BOILER.
Closed CBO App. NR na SH PIPING

3AR04 1017 360049 Unit 3 Aux Boiler Area - 3AR04 REMOVE UNISTRUT AT CONDUIT RISER 31911CM021. Disapproved 2nd Priority PIPING

3AR04 1017 360050 Unit 3 Aux Boiler Area - 3AR04
PUMPS "A" AND "B" NEED LABELS AND EMERGENCY COVER BUTTON.  IN AUX 

BOILER FEED AREA.
Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360051 Unit 3 Aux Boiler Area - 3AR04 PUMP "A" MISSING BYPASS, NEED FLAT WASHERS IN 2 PLACES. Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360052 Unit 3 Aux Boiler Area - 3AR04 REMOVE TEMPORARY SUPPORT ON AUX BOILER FEED PUMP. Closed CBO App. NR N/A 12/5/2013 TV MECH

3AR04 1017 360053 Unit 3 Aux Boiler Area - 3AR04 MISSING PUMP AT AUX BOILER FEED PUMP SKID AREA. Disapproved 1st Priority MECH

3AR04 1017 360054 Unit 3 Aux Boiler Area - 3AR04
INSTALL CHAIN WHEELS ON VALVE DISCHARGE, ON 003-SV-MP-001A AND 003-

SV-MP-001B. IN AUX BOILER FEED AREA.
Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360055 Unit 3 Aux Boiler Area - 3AR04
HOSE CONNECTION NEEDS TIGHTENING NEAR SB-MP-001B. IN AUX BOILER 

FEED AREA.
Closed CBO App. NR na SH MECH

3AR04 1017 360056 Unit 3 Aux Boiler Area - 3AR04
PRESSURE GAGE DAMAGED, MISSING SPRING. SEE 003-SB-PDI-0035 (B-SIDE). 

IN AUX BOILER FEED AREA.
Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360057 Unit 3 Aux Boiler Area - 3AR04 ENSURE DRAIN IS PIPED TO THE DRAIN HUB.  IN AUX BOILER FEED AREA. Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360058 Unit 3 Aux Boiler Area - 3AR04 BOX JB-KL NOT CONNECTED.  IN AUX BOILER FEED AREA. Disapproved 2nd Priority PIPING

3AR04 1017 360059 Unit 3 Aux Boiler Area - 3AR04
VENT TRAYS NOT SECURE AND NOT PIPED TO A DRAIN.  IN AUX BOILER FEED 

AREA.
Disapproved 2nd Priority MECH

3AR04 1017 360060 Unit 3 Aux Boiler Area - 3AR04
DAMAGED INSULATION SOUTH OF VALVE AND GRIND ANCHOR BOLTS UNDER 

003-SB--HV-500A.  IN AUX BOILER FEED AREA.
Closed CBO App. NR 2/19/2014 TV MECH
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3AR04 1017 360061 Unit 3 Aux Boiler Area - 3AR04
GRIND ANCHOR BOLTS UNDER VALVE 003-SB-HV-500A.  IN AUX BOILER FEED 

AREA.
Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360062 Unit 3 Aux Boiler Area - 3AR04
MISSING VALVE TAG FOR 003-SB-V-060 AND 30B08ASP.  IN AUX BOILER FEED 

AREA.
Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360063 Unit 3 Aux Boiler Area - 3AR04 T-HANDLE  VALVE MISSING ON CHAIN OPERATOR.  IN AUX BOILER FEED AREA. Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360064 Unit 3 Aux Boiler Area - 3AR04 MISSING PROTECTIVE COVER ON LEVER SWITCH.  IN AUX BOILER FEED AREA. Disapproved 2nd Priority PIPING

3AR04 1017 360065 Unit 3 Aux Boiler Area - 3AR04
UNDER AUXILIARY BOILER BLOW DOWN DRUM (25542), BLEEDER NEEDS TO BE 

CAPPED OFF OR RUN INTO EXISTING DRUM.  IN AUX BOILER FEED AREA.
Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360066 Unit 3 Aux Boiler Area - 3AR04
ENVIRONMENTAL PLUGS MISSING ON 003-SA-V-841.  IN AUX BOILER FEED 

AREA.
Closed CBO App. NR na SH MECH

3AR04 1017 360067 Unit 3 Aux Boiler Area - 3AR04
ADD COVERS TO DRAIN ON THE FOUNDATION LEVEL OF THE PRESERVATION 

BOILER AREA.
Disapproved 2nd Priority PIPING

3AR04 1017 360068 Unit 3 Aux Boiler Area - 3AR04 INCOMPLETE TUBING AT HEAT TRAY. EAST SIDE. Disapproved 2nd Priority MECH

3AR04 1017 360069 Unit 3 Aux Boiler Area - 3AR04 MISSING FLAT WASHERS ON MOTOR 3-SB-EP-004. (PUMPS A&B). Disapproved 2nd Priority PIPING

3AR04 1017 360070 Unit 3 Aux Boiler Area - 3AR04 WARNING LABEL ON PANEL 3-XW-EP-004 PEELING OFF. Disapproved 2nd Priority PIPING

3AR04 1017 360071 Unit 3 Aux Boiler Area - 3AR04 REPLACE PLASTIC PVC AT CONDENSATE DRAIN. SOUTH OF PIPE RACK Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360072 Unit 3 Aux Boiler Area - 3AR04 AT CONCRETE BASE, MISSING VALVE ON DRAIN NEAR 3-AA-ET-00B. Disapproved 2nd Priority MECH

3AR04 1017 360073 Unit 3 Aux Boiler Area - 3AR04 MISSING FLAT WASHERS ON TRANSFORMER CROWNING, SOUTH END. Disapproved 1st Priority MECH

3AR04 1017 360074 Unit 3 Aux Boiler Area - 3AR04
FIRE EXTINGUISHER NEED TO BE INSPECTION TAGS UPDATED. IN SGSG UPS 

EEM ROOM.
Disapproved 1st Priority MECH

3AR04 1017 360075 Unit 3 Aux Boiler Area - 3AR04
NEED TO INSTALL (2) EYE WASH STATIONS AND INSPECTION TAGS UPDATED. 

IN SGSG UPS EEM ROOM.
Disapproved 1st Priority PIPING

3AR04 1017 360076 Unit 3 Aux Boiler Area - 3AR04 REMOVE EXCESS STRUTS. IN FD PLATFORM AREA. Closed CBO App. NR na SH PIPING

3AR04 1017 360077 Unit 3 Aux Boiler Area - 3AR04 NEED SITE SPECIFIC LABELS ON DAMPERS. IN FD PLATFORM AREA. Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360079 Unit 3 Aux Boiler Area - 3AR04
INSTRUMENTATION LINES NEED TO BE REMOVED OFF OF HANDRAILS AND 

RELOCATED TO MIDRAILS. IN FD PLATFORM AREA.
Disapproved 1st Priority PIPING

3AR04 1017 360080 Unit 3 Aux Boiler Area - 3AR04 MISSING TAGS ON FD FAN BLOWER. IN FD PLATFORM AREA. Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360081 Unit 3 Aux Boiler Area - 3AR04 NEED A "CONFINE SPACE" SIGN ON METAL HATCH. EAST OF FD PLATFORM. Disapproved 1st Priority MECH

3AR04 1017 360082 Unit 3 Aux Boiler Area - 3AR04 MISSING GAS INLET VALVE TAGS. Closed CBO App. NR 2/19/2014 TV MECH

3AR04 1017 360083 Unit 3 Aux Boiler Area - 3AR04 BURNER TRANSMITTER MISSING TAGS. Closed CBO App. NR 2/19/2014 TV PIPING

3AR04 1017 360084 Unit 3 Aux Boiler Area - 3AR04
MISSING TAG ON VALVE NORTH OF STACK. (NEXT TO HATCH THAT NEED 

"CONFINED SPACE" SIGN).
Closed CBO App. NR na SH MECH

3AR04 1017 360100 Unit 3 Aux Boiler Area - 3AR04 ENSURE VENDER SUPPLIED VALVES HAVE TAGS. FUEL GAS AREA. Closed CBO App. NR 2/19/2014 TV SUBCON

3AR04 1017 360101 Unit 3 Aux Boiler Area - 3AR04 NUTS REQUIRED ON U-BOLTS. FUEL GAS AREA. Disapproved 2nd Priority SUBCON

3AR04 1017 360102 Unit 3 Aux Boiler Area - 3AR04 PAINT GALVANIZE PIPES THROUGHOUT. Closed CBO App. NR 2/19/2014 TV SUBCON

3AR04 1017 360103 Unit 3 Aux Boiler Area - 3AR04 RUSTY VALVES ON 003SB-V-018 AND 003SB-V-050. Closed CBO App. NR 2/19/2014 TV SUBCON

3AR04 1017 360138 Unit 3 Aux Boiler Area - 3AR04 SWING GATE REQUIRED ON FUEL GAS PLATFORM. Disapproved 2nd Priority CIVIL

3AR04 1017 360139 Unit 3 Aux Boiler Area - 3AR04 REMOVE ALL SCAFFOLDING IN FUEL GAS AREA. Disapproved 2nd Priority CIVIL

3AR04 1017 360140 Unit 3 Aux Boiler Area - 3AR04
SECURE THE GRATING, SET SCREWS ON DECK PLATE, AND ENSURE ACCESS 

STEPS ARE BUILT ON THE SOUTH AND NORTH ,SKID PIT.  (QTY 5).
Disapproved 2nd Priority CIVIL

3AR04 1017 360141 Unit 3 Aux Boiler Area - 3AR04 ENSURE  TOE PLATE ON MAIN STACK IS LESS THAN 1". IN MAIN STACK AREA. Closed CBO App. NR na SH CIVIL

3AR04 1017 360142 Unit 3 Aux Boiler Area - 3AR04 ADJUST TOE PLATES ON AUXILIARY BOILER PLATFORM. Disapproved 2nd Priority CIVIL

3AR04 1017 360143 Unit 3 Aux Boiler Area - 3AR04 ALL WOODEN STEPS NEED TO BE CONCRETE. Disapproved 2nd Priority CIVIL

3AR04 1017 360144 Unit 3 Aux Boiler Area - 3AR04 PICK UP ALL DEBRIS AND SPARE PARTS. (NEAR 000-SB-LIT-0001A). Disapproved 2nd Priority CIVIL

3AR04 1017 360145 Unit 3 Aux Boiler Area - 3AR04 GROUT ALL PIPE SUPPORTS. Disapproved 2nd Priority CIVIL

3AR04 1017 360146 Unit 3 Aux Boiler Area - 3AR04 BRING GRAVEL UP TO GRADE AND PACK. Disapproved 2nd Priority CIVIL

3AR04 1017 360220 Unit 3 Aux Boiler Area - 3AR04 INSTALL LIGHT ON EAST SIDE OF AUX BOILER. Disapproved 2nd Priority ELECT

3AR04 1017 360221 Unit 3 Aux Boiler Area - 3AR04 ENSURE SPLICE BOXES HAVE LABELS AND TAGS. Closed CBO App. NR 2/19/2014 TV ELECT
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3AR04 1017 360222 Unit 3 Aux Boiler Area - 3AR04 NEED GROUNDING FOR 4" CONDUIT STUB UPS. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360223 Unit 3 Aux Boiler Area - 3AR04 MISSING LIGHT NEAR 003-PS-FG-016-319010. Disapproved 2nd Priority ELECT

3AR04 1017 360224 Unit 3 Aux Boiler Area - 3AR04
ENSURE COUPLER GUARDS HAVE SPRING SEALS NOT BLACK TIE TIES. NEAR 3-

XW-MP-004B.
Closed CBO App. NR 2/19/2014 TV ELECT

3AR04 1017 360225 Unit 3 Aux Boiler Area - 3AR04
NEED COVER AND TO SECURE CONDUIT LIGHTING AT NORTH END OF THE " A" 

PUMP. IN AUX BOILER FEED AREA.
Disapproved 2nd Priority ELECT

3AR04 1017 360226 Unit 3 Aux Boiler Area - 3AR04 MISSING BOX COVER ON MAIN STACK AREA. IN MAIN STACK AREA. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360227 Unit 3 Aux Boiler Area - 3AR04 SPLICE BOX NEED NUMBER. IN AUX BOILER FEED AREA. Disapproved 2nd Priority ELECT

3AR04 1017 360228 Unit 3 Aux Boiler Area - 3AR04 HEAT TRACE BOX MISSING IDENTIFYING LABELS. IN AUX BOILER FEED AREA. Closed CBO App. NR 2/19/2014 TV ELECT

3AR04 1017 360229 Unit 3 Aux Boiler Area - 3AR04
CONDUIT'S  31911-CX-026 AND 31911-CX-027 NEED SEAL TIGHT REPLACED. IN 

AUX BOILER FEED AREA.
Disapproved 2nd Priority ELECT

3AR04 1017 360230 Unit 3 Aux Boiler Area - 3AR04
NEED GROUNDING TO BEGIN THE HEAT RECOVERY PROCESS. IN AUX BOILER 

FEED AREA.
Disapproved 2nd Priority ELECT

3AR04 1017 360231 Unit 3 Aux Boiler Area - 3AR04 ALL BOXES NEED PLACARDS.  IN AUX BOILER FEED AREA. Closed CBO App. NR 2/19/2014 TV ELECT

3AR04 1017 360232 Unit 3 Aux Boiler Area - 3AR04
ADD DUCT SEAL TO ALL CONDUIT ENDS (FEEDING CABLE TRAYS).  IN AUX 

BOILER FEED AREA.
APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360233 Unit 3 Aux Boiler Area - 3AR04
NEED THERMAL COVER WEST OF CABLE TRAY AND MISSING 2 BOLTS ON BASE 

OF 3190TMB11.
Disapproved 2nd Priority ELECT

3AR04 1017 360234 Unit 3 Aux Boiler Area - 3AR04 MISSING CABLE TRAY COVER ON 31910MB017.  IN AUX BOILER FEED AREA. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360235 Unit 3 Aux Boiler Area - 3AR04 CONDUIT SUPPORT NEEDS TO BE BOLTED TO GROUND NEAR 31910MB05. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360236 Unit 3 Aux Boiler Area - 3AR04 ON 31910MB07 SECURE 9' CONDUIT.  IN AUX BOILER FEED AREA. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360237 Unit 3 Aux Boiler Area - 3AR04
MISSING CONDUIT COVERS FOR 3-SB-CP-0013 AND 31010TSA-39. MISSING 

LOCK WASHERS FOR 3-SB-CP-0013.  IN AUX BOILER FEED AREA.
APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360238 Unit 3 Aux Boiler Area - 3AR04

ON AUXILIARY BOILER PIPE RACK, DIVIDERS ON CABLE TRAY NEEDS 

STRAIGHTENING OUT, TIGHTEN DOUBLE NUTS AND ANCHOR BOLTS LOCATED 

ON EAST SIDE.

Disapproved 2nd Priority ELECT

3AR04 1017 360239 Unit 3 Aux Boiler Area - 3AR04
ENSURE DUCT SEALER IS ON ALL CONDUITS AND  IN THE PRESERVATION 

BOILER AREA.
APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360240 Unit 3 Aux Boiler Area - 3AR04
BURY GROUND WIRE AND REMOVE EXCESS OR LOOSE WIRES IN THE 

PRESERVATION BOILER AREA.
Closed CBO App. NR na SH ELECT

3AR04 1017 360241 Unit 3 Aux Boiler Area - 3AR04
TIGHTEN ALL LOOSE GROUND SUPPORT BOLTS. IN PRESERVATION BOILER 

AREA.
APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360242 Unit 3 Aux Boiler Area - 3AR04
INCOMPLETE CONDUIT AND CABLE SE CORNER OF THE AUXILIARY BOILER 

PLATFORM.
APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360243 Unit 3 Aux Boiler Area - 3AR04
REMOVE UNISTRUT AT THE BOTTOM SIDE, OF THE AUXILIARY BOILER 

PLATFORM AREA.
Closed CBO App. NR

N/A    11/14/2013 

SH  
ELECT

3AR04 1017 360244 Unit 3 Aux Boiler Area - 3AR04 ALL SPLICE BOXES NEED LABELS. Disapproved 2nd Priority ELECT

3AR04 1017 360245 Unit 3 Aux Boiler Area - 3AR04 SEAL CONDUIT 31910TMX13, SOUTH OF TRAY. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360246 Unit 3 Aux Boiler Area - 3AR04 NEED TO SEAL OFF HOLES ON BOTTOM OF THE AUXILIARY BOILER E HOUSE. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360247 Unit 3 Aux Boiler Area - 3AR04 NEED (2) COVER PLATES ATTACHED TO LIGHT POLE. Disapproved 2nd Priority ELECT

3AR04 1017 360248 Unit 3 Aux Boiler Area - 3AR04 REMOVE CABLE SPOOL. IN SGSG UPS EEM ROOM. Disapproved 2nd Priority ELECT

3AR04 1017 360249 Unit 3 Aux Boiler Area - 3AR04 EXIT SIGN LIGHT NOT WORKING. IN SGSG UPS EEM ROOM. APPROVED Closed 1/29/14 CG ELECT

3AR04 1017 360250 Unit 3 Aux Boiler Area - 3AR04 I.D. FIRE ALARM BOX BY FA OR RED PAINT. IN SGSG UPS EEM ROOM. Disapproved 2nd Priority ELECT

3AR04 1017 360251 Unit 3 Aux Boiler Area - 3AR04 CABINET MISSING NUMBER LABELS. IN FD PLATFORM AREA. Disapproved 2nd Priority ELECT

3AR04 1017 360252 Unit 3 Aux Boiler Area - 3AR04 TRANSFORMER 3-F-G-MX-526 IS LOOSE. IN FD PLATFORM AREA. Disapproved 2nd Priority ELECT

3AR04 1017 360253 Unit 3 Aux Boiler Area - 3AR04
MISSING FLAT WASHERS ON GROUND WIRE AND F-D FAN. IN FD PLATFORM 

AREA.
Disapproved 2nd Priority ELECT

3AR04 1017 360254 Unit 3 Aux Boiler Area - 3AR04 MISSING CABLE TRAY COVER ON THE NE SIDE. Disapproved 1st Priority ELECT

3AR04 1017 360255 Unit 3 Aux Boiler Area - 3AR04 ELIMINATE EXCESS CABLES NEAR 001-SBAIT-0076. Disapproved 2nd Priority ELECT

3AR04 1017 360256 Unit 3 Aux Boiler Area - 3AR04
GROUND WIRE COMING FROM FRONT OF CONCRETE BASE.  RELOCATE OR TIE 

DOWN.
Closed CBO App. NR na SH ELECT

3AR04 1017 364175 Unit 3 Aux Boiler Area - 3AR04
AUX BOILER EXHAUST LADDER MOUNTING EQUIPMENT LOOSE @ TOP LEFT 

BRACKET UPPER PLATFORM
Disapproved 2nd priority MECH
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3AR04 1017 364176 Unit 3 Aux Boiler Area - 3AR04
TEST/ANALYZER FLANGES @ UPPER PLATFORM MISSING ATTACHMENT 

HARDWARE
Disapproved 2nd priority MECH

3AR04 1017 364177 Unit 3 Aux Boiler Area - 3AR04 AUX BOILER SOUTH MOUNTING PLATE BOLTS FINGER TIGHT @STEEL BASE Disapproved 2nd priority MECH

3AR04 1017 Unit 3 Aux Boiler Area - 3AR04
SECURE STRUCTURE TO FOUNDATION WITH ANCHOR BOLTS PER APPROVED 

PLAN. BCP EEM BATTERY ROOM. 
Disapproved 1st Priority ELECT

3AR05 1018 Unit 3 South Yard Area - 3AR05 Disapproved - 3AR05 No Inspections performed Disapproved

3AR06 1268 3AR06 System, Cable tray scope No Inspections performed at this time Disapproved

3AR06 1019 Unit 3 PSB Area - 3AR06
This is an inspection of the system designated as 3AR06.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3AR06 1019 60416 Unit 3 PSB Area - 3AR06 REMOVE STYROFOAM AND SILICONE AT SIDING EDGE AT SOUTH DOOR STOOP Closed CBO App. NR 2/19/2014 TV CIVIL

3AR06 1019 60425 Unit 3 PSB Area - 3AR06 INSTALL CONCRETE SPLASH  BLOCKS Disapproved 2nd Priority CIVIL

3AR06 1019 60429 Unit 3 PSB Area - 3AR06
FIRE MARSHAL TO INSTALL STICKERS ON ALL FM200 TANKS IN BREAK ROOM 

STATING THAT THEY ARE ACCEPTABLE AND APPROVED
Closed CBO App. NR N/A 12/5/2013 SH PE

3AR06 1019 60434 Unit 3 PSB Area - 3AR06
PERMANENTLY SUPPORT CONDENSATE DRAINS ONCE FINISH GRADE IS 

ESTABLISHED
Disapproved 2nd Priority PIPING

3AR06 1019 60438 Unit 3 PSB Area - 3AR06 COMPLETE FINISH GRADING AROUND PERIMETER OF BUILDING Disapproved 2nd Priority CIVIL

3AR06 1019 60441 Unit 3 PSB Area - 3AR06 PERMANENTLY SEAL ALL FLOOR PENETRATIONS IN THE ELECTRICAL ROOM APPROVED Closed 1/29/14 CG ELECT

3AR06 1019 60445 Unit 3 PSB Area - 3AR06 SEAL ALL SIDING PENETRATIONS ON THE EAST SIDE OF THE BUILDING Disapproved 2nd Priority ELECT

3AR06 1019 60449 Unit 3 PSB Area - 3AR06 PROVIDE POTABLE WATER TO PLANT SERVICES BUILDING Disapproved 1st Priority SU-PIPING

3AR06 1019 60451 Unit 3 PSB Area - 3AR06 COMPLETE ELECTRICAL RECEPTACLES ALONG EAST WALL IN CONTROL ROOM APPROVED Closed 1/29/14 CG ELECT

3AR06 1019 60454 Unit 3 PSB Area - 3AR06
BURY ALL HVAC GROUNDS 3' MINIMUM BELOW ROUGH GRADE AT EAST HVAC 

PADS
APPROVED Closed 1/30/14 CG ELECT

3AR06 1019 61642 Unit 3 PSB Area - 3AR06
TIGHTEN SEISMIC STRAPS ON HOT WATER HEATER ONCE POTABLE WATER IS 

AVAILABLE AND TANK IS FULL OF WATER
Disapproved 1st Priority PIPING

3AR06 1019 360086 Unit 3 PSB Area - 3AR06 REPLACE FILTERS ON AIR HANDLER FOR PLANT SERVICE BUILDING. Closed CBO App. NR 2/19/2014 TV MECH

3AR06 1019 360087 Unit 3 PSB Area - 3AR06 AIR LINES NEED TO BE PLUMBED OUTSIDE PLANT SERVICE BUILDING. Closed CBO App. NR 2/19/2014 TV MECH

3AR06 1019 360088 Unit 3 PSB Area - 3AR06 SEAL UP HOLES ON OUTSIDE OF THE PLANT SERVICE BUILDING. Disapproved 2nd Priority MECH

3AR06 1019 360089 Unit 3 PSB Area - 3AR06 PROVIDE 1% SLOPE ON CONDENSATE LINE WEST OF PLANT SERVICE BUILDING. Disapproved 2nd Priority PIPING

3AR06 1019 360090 Unit 3 PSB Area - 3AR06 KINK ON THE CONDENSATE LINE OF THE CONDENSATE DRAIN CONNECTION. Disapproved 2nd Priority PIPING

3AR06 1019 360091 Unit 3 PSB Area - 3AR06
SECURE LOOSE 3/4 PVC DRAIN INSIDE COMMON AREA STANDBY GENERATOR 

BUILDING.
Disapproved 2nd Priority PIPING

3AR06 1019 360092 Unit 3 PSB Area - 3AR06
UPDATE FIRE EXTINGUISHER INSPECTION TAG INSIDE COMMON AREA 

STANDBY GENERATOR BUILDING.
Disapproved 2nd Priority MECH

3AR06 1019 360093 Unit 3 PSB Area - 3AR06 SCREEN LOOSE ON DE-FUSER AIR DUCT INSIDE THE BATTERY ROOM. Closed CBO App. NR 2/19/2014 TV PIPING

3AR06 1019 360094 Unit 3 PSB Area - 3AR06 NEED BAKING SODA AND IN BATTERY ROOM. Closed CBO App. NR 2/19/2014 TV PIPING

3AR06 1019 360104 Unit 3 PSB Area - 3AR06
PAINT PVC CONDENSATE EXPOSED TO SUN, LOCATED WEST OF THE COMMON 

AREA STANDBY GENERATOR BUILDING.
Disapproved 2nd Priority SUBCON

3AR06 1019 360105 Unit 3 PSB Area - 3AR06 FIRE EXTINGUISHER NEEDS TO BE PUT IN SERVICE IN BATTERY ROOM. Disapproved 1st Priority SUBCON

3AR06 1019 360106 Unit 3 PSB Area - 3AR06 UPDATE INSPECTION TAGS ON EYE WASH STATION. Disapproved 2nd Priority SUBCON

3AR06 1019 360107 Unit 3 PSB Area - 3AR06 POTABLE WATER  SYSTEM NOT IN SERVICE. Disapproved 2nd Priority SUBCON

3AR06 1019 360147 Unit 3 PSB Area - 3AR06 BUSH SEAL UNDER LIGHT POLE. Closed CBO App. NR na SH CIVIL

3AR06 1019 360148 Unit 3 PSB Area - 3AR06
REMOVE TAPE AND RESIDUE FROM SOUTH SIDE OF THE PLANT SERVICE 

BUILDING DOOR.
Closed CBO App. NR na SH CIVIL

3AR06 1019 360149 Unit 3 PSB Area - 3AR06 CLEAN OUT DRAINAGE VAULT IN SW OF THE PLANT SERVICE BUILDING. Disapproved 2nd Priority CIVIL

3AR06 1019 360150 Unit 3 PSB Area - 3AR06
GRAVEL BACK FILL BETWEEN PLANT SERVICE BUILDING AND AIR HANDLE 

UNITS.
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR06 1019 360151 Unit 3 PSB Area - 3AR06
RE-GROOM GRAVEL BETWEEN AIR HANDLE UNITS AND CONNEX BOX 

AS20KW389.
Closed CBO App. NR na SH CIVIL

Unit 3 Punch List Page 50 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 502 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3AR06 1019 360152 Unit 3 PSB Area - 3AR06 NEED STOP LOCKS/BOLLARDS ON PARKING AREA. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

3AR06 1019 360153 Unit 3 PSB Area - 3AR06 NEED MAX 7" STEP AT EXTERIOR STOOPS. Disapproved 1st Priority 2/24/14 TV CIVIL

3AR06 1019 360154 Unit 3 PSB Area - 3AR06
LANDINGS NEED TO BE LEVEL AS DOORS IN COMMON AREA STANDBY 

GENERATOR AREAS.
Disapproved 2nd Priority CIVIL

3AR06 1019 360155 Unit 3 PSB Area - 3AR06
(3) FLOOR PENETRATIONS NEED TO BE COVERED INSIDE COMMON AREA 

STANDBY GENERATOR BUILDING.
Closed CBO App. NR na SH CIVIL

3AR06 1019 360156 Unit 3 PSB Area - 3AR06 REPAIR AND SKIM THE COAT ON TOP OF LIGHT POLE FOUNDATION. Closed CBO App. NR 2/19/2014 TV CIVIL

3AR06 1019 360157 Unit 3 PSB Area - 3AR06 REMOVE THE CONCRETE BLOCK BY THE STEAM BLOW PIPE FOUNDATION. Closed CBO App. NR 2/24/14 TV CIVIL

3AR06 1019 360158 Unit 3 PSB Area - 3AR06 CLEAN UP AREA AROUND INSIDE/OUTSIDE OF PLANT SERVICE BUILDING. Disapproved 2nd Priority CIVIL

3AR06 1019 360159 Unit 3 PSB Area - 3AR06
SEAL DUCT PENETRATIONS WITH PERMANENT SOLUTIONS INSIDE OF PLANT 

SERVICE BUILDING.
Disapproved 2nd Priority CIVIL

3AR06 1019 360160 Unit 3 PSB Area - 3AR06 SEAL GROUND PENETRATIONS IN BATTERY ROOM. APPROVED Closed 1/29/14 CG CIVIL

3AR06 1019 360257 Unit 3 PSB Area - 3AR06 BURY GROUND WIRE SOUTH OF PLANT SERVICE BUILDING ELECTRICAL VAULT. Disapproved 2nd Priority ELECT

3AR06 1019 360258 Unit 3 PSB Area - 3AR06 UNACCOUNTED GROUND ROD. Closed CBO App. NR
N/A    11/14/2013 

SH  
ELECT

3AR06 1019 360259 Unit 3 PSB Area - 3AR06
1 FT BELOW GRADE ON 10' GROUNDING CONDUIT ON ALL SIDES OF THE 

PLANT SERVICE BUILDING.
Disapproved 2nd Priority ELECT

3AR06 1019 360260 Unit 3 PSB Area - 3AR06
REMOVE CONDUIT COMING UP FROM THE GROUND IN PLANT SERVICE 

BUILDING.
Closed CBO App. NR 2/19/2014 TV ELECT

3AR06 1019 360261 Unit 3 PSB Area - 3AR06
LABEL ALL PANELS INSIDE OF THE COMMON AREA STANDBY GENERATOR 

BUILDING.
Disapproved 2nd Priority ELECT

3AR06 1019 360262 Unit 3 PSB Area - 3AR06 MISSING I.D.'S ON CONTROL PANELS ON TRANSFORMERS 1 AND 2. Disapproved 2nd Priority ELECT

3AR06 1019 360263 Unit 3 PSB Area - 3AR06
HP-001 ACTUATOR CONDUIT LOOSE, SW CORNER OF COMMON AREA 

STANDBY GENERATOR BUILDING.
Disapproved 2nd Priority ELECT

3AR06 1019 360264 Unit 3 PSB Area - 3AR06 LABEL ALL SPLICE BOXES INSIDE OF PLANT SERVICE BUILDING. Closed CBO App. NR 2/19/2014 TV ELECT

3AR06 1019 360265 Unit 3 PSB Area - 3AR06 MISSING PANEL DOOR ON H1 INSIDE OF PLANT SERVICE BUILDING. Disapproved 2nd Priority ELECT

3AR06 1019 360266 Unit 3 PSB Area - 3AR06 MISSING TAG ON HUMIDIFIER INSIDE OF PLANT SERVICE BUILDING. Closed CBO App. NR 2/19/2014 TV ELECT

3AR06 1019 360267 Unit 3 PSB Area - 3AR06
ON THE FIRE EMERGENCY CIRCUIT PANEL 3-EG-EA-3111-04FA-P01, ON LINE 

#41, NEED I.D. TAG.
Disapproved 2nd Priority ELECT

3AR06 1019 360268 Unit 3 PSB Area - 3AR06 ON ENTERING THE PLANT SERVICE BUILDING, CONDUITS ARE A TRIP HAZARD. Disapproved 2nd Priority ELECT

3AR06 1019 360269 Unit 3 PSB Area - 3AR06 ADD/INSTALL PHENOLIC LABELS ON ALL EQUIPMENT IN BATTERY ROOM. Closed CBO App. NR 2/19/2014 TV ELECT

3AR07 1020 Unit 3 Switchyard Area 3AR07
This is an inspection of the system designated as 3AR07.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3AR07 1020 360095 Unit 3 Switchyard Area 3AR07 MISSING NITROGEN TANKS NE SIDE OF TRANSFORMER AREA. 3-EX-EPT-002 Disapproved 2nd Priority MECH

3AR07 1020 360108 Unit 3 Switchyard Area 3AR07 NEED TOUCH UP PAINT BOTTOM OF 3-EY-EPT-001. SWITCH YARD. Closed CBO App. NR
N/A    11/14/2013 

SH  
SUBCON

3AR07 1020 360109 Unit 3 Switchyard Area 3AR07 TOUCH UP PAINT ON ALL PIPES IN SWITCH YARD. Closed CBO App. NR N/A 12/5/2013 TV SUBCON

3AR07 1020 360110 Unit 3 Switchyard Area 3AR07 TOUCH UP PAINT IN AREA OF FIRE WATER PUMP HOUSE. Closed CBO App. NR
N/A    11/14/2013 

SH  
SUBCON

3AR07 1020 360161 Unit 3 Switchyard Area 3AR07 NEED LEVEL LANDING AND PROPER STEPS. FIRE WATER PUMP HOUSE. Disapproved 1st Priority 2/24/14 TV CIVIL

3AR07 1020 360162 Unit 3 Switchyard Area 3AR07
NEED TO LEVEL LANDING OUTSIDE SWING DOORS. SST OF FIRE WATER PUMP 

HOUSE.
Disapproved 1st Priority 2/24/14 TV CIVIL

3AR07 1020 360163 Unit 3 Switchyard Area 3AR07 NEED STOP BLOCKS IN PARKING AREA. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL
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3AR07 1020 360270 Unit 3 Switchyard Area 3AR07 MISSING COVER FOR SWITCH, SOUTH SIDE. FIRE WATER PUMP HOUSE. Disapproved 2nd Priority ELECT

3AR07 1020 360271 Unit 3 Switchyard Area 3AR07 NEED (2) PLATE COVERS FOR FIRE WATER PUMP HOUSE. Disapproved 2nd Priority ELECT

3AR07 1020 360272 Unit 3 Switchyard Area 3AR07

ENSURE CONDUITS AND PANELS HAVE PROPER I.D.'S AND LABELS. 

CONDUITS:33710CX024, 3-EZ-EMC-0028, 3-EZ-EMC-002C,3-EZ-EMC-001, 

PANEL: 3-ENA-EMC-001. SWITCH YARD.

Closed CBO App. NR 2/19/2014 TV ELECT

3AR07 1020 360273 Unit 3 Switchyard Area 3AR07
PERMANENT SIGNAGE NEEDS TO BE PUT AROUND PERIMETER OF SWITCH 

YARD.
APPROVED Closed 1/29/14 CG ELECT

3AR07 1020 360274 Unit 3 Switchyard Area 3AR07 LABEL PANEL BOX 3-EL-EJ-351. FIRE WATER PUMP HOUSE. Disapproved 2nd Priority ELECT

3AR07 1020 360275 Unit 3 Switchyard Area 3AR07 LABEL CONDUIT 3-ES-ETP-001. FIRE WATER PUMP HOUSE. Closed CBO App. NR 2/19/2014 TV ELECT

3AR07 1020 360276 Unit 3 Switchyard Area 3AR07
REPAIR THE SURFACES OF CONDUIT, CONCRETE SLAB. FIRE WATER PUMP 

HOUSE.
Closed CBO App. NR 2/19/2014 TV ELECT

3AR07 1020 360277 Unit 3 Switchyard Area 3AR07 SLAB NOT GROUNDED TO THE GRID. (SST AREA OF FIRE WATER PUMP HOUSE). APPROVED Closed 1/29/14 CG ELECT

3AR07 1020 360278 Unit 3 Switchyard Area 3AR07 NEED PERMANENT SIGNS IN AREA OF FIRE WATER PUMP HOUSE. Disapproved 2nd Priority ELECT

3AR07 1020 360279 Unit 3 Switchyard Area 3AR07 LABEL PANEL ON NORTH SIDE OF FIRE WATER PUMP HOUSE. APPROVED Closed 1/29/14 CG ELECT

3AR07 1020 360280 Unit 3 Switchyard Area 3AR07 LOCATE NORTH OF SST THE GROUND RING. Closed CBO App. NR
N/A    11/14/2013 

SH  
ELECT

3AR07 1020 360281 Unit 3 Switchyard Area 3AR07 MISSING LABEL PANEL BOX UNDER LIGHT IN TRANSFORMER AREA. Disapproved 2nd Priority ELECT

3AR07 1020 360282 Unit 3 Switchyard Area 3AR07 MISSING CONDUIT COVER ON CONCRETE POST TRANSFORMER AREA. Disapproved 2nd Priority ELECT

3AR08 1269 3AR08 system, Cable tray scope No Inspections performed at this time Disapproved

3AR08 1269 3AR08 system, Cable tray scope

CABLE TRAY COVER/PROTECTION IS INCOMPLETE TO CONDUITS (NO 

SETROUTE #’S PER DETAIL 8.1 PAGE 16 OF BECHTEL ENGINEERING) ITS SOUTH 

OF PANEL 3-PW-ME-015

Disapproved 1st priority 2/28/14 RLS

3AR08 1269 3AR08 system, Cable tray scope
CONDUCTORS COMING OUT OF CONDUITS WEST OF 39010TMB01 MUST BE 

SUPPORTED TO PREVENT CONTACT WITH CONCRETE
Disapproved 1st priority 2/28/14 RLS

3AR08 1021 Unit 3 EDT/IDT Area 3AR08

This is an inspection of the system designated as 3AR08.  This system is 

DISAPPROVED. This is an update of punchlist items. See the attached 

documentation for further clarification.

Disapproved

3AR08 1021 Unit 3 EDT/IDT Area 3AR08
NO STEP/STEP’S 7” MAX HAVE BEEN INSTALLED FOR PLATFORM @ PANEL 3-AJ-

EP-002
Disapproved 1st priority 2/28/14 RLS

3AR08 1021 89378 Unit 3 EDT/IDT Area 3AR08 COVER POWER BLOCK AREA SUMP WITH DIAMOND PLATE Disapproved 1st Priority CIVIL

3AR08 1021 360096 Unit 3 EDT/IDT Area 3AR08 NITROGEN TANKS IN AREA NEED EARTHQUAKE STRAPS. Disapproved 2nd Priority MECH

3AR08 1021 360097 Unit 3 EDT/IDT Area 3AR08 TIGHTEN UP U-CLAMPS IN THE AREA. Closed CBO App. NR 2/19/2014 TV MECH

3AR08 1021 360098 Unit 3 EDT/IDT Area 3AR08 NEED STEPS FROM 3-AJ-EP-002 TO LANDING AREA. Disapproved 1st Priority 2/24/14 TV MECH

3AR08 1021 360099 Unit 3 EDT/IDT Area 3AR08
EXTEND SPOUT TO GRADE AND ADD SPLASH PAD. (CHEMICAL INJECTION 

AREA).
Closed CBO App. NR

N/A    11/14/2013 

SH  
PIPING

3AR08 1021 360111 Unit 3 EDT/IDT Area 3AR08 GLAZE BASE OF LIGHT POLE. Closed CBO App. NR
N/A    11/14/2013 

SH  
SUBCON

3AR08 1021 360164 Unit 3 EDT/IDT Area 3AR08 NEED GRAVEL BACK FILL IN AREA. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

3AR08 1021 360165 Unit 3 EDT/IDT Area 3AR08 PAINT OR CUT OFF ANGLE IRON. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

3AR08 1021 360166 Unit 3 EDT/IDT Area 3AR08 CLEAN UP DEBRIS IN AREA. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

3AR08 1021 360167 Unit 3 EDT/IDT Area 3AR08 REMOVE STYROFOAM NEXT TO PIT AREA. Closed CBO App. NR 2/19/2014 TV CIVIL

3AR08 1021 360168 Unit 3 EDT/IDT Area 3AR08 ON EAST SIDE OF EDT PIT, LEVEL GROUND AND CLEAN AREA. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

3AR08 1021 360169 Unit 3 EDT/IDT Area 3AR08 ENSURE STRUCTURE BOLTING TO FOUNDATION IS RETORQUED AND VERIFIED. Disapproved 2nd Priority CIVIL

3AR08 1021 360170 Unit 3 EDT/IDT Area 3AR08 VERIFY OF EMBEDS AT PEDESTAL BASE SEISMIC STRAPPING. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

3AR08 1021 360171 Unit 3 EDT/IDT Area 3AR08
NEED CONTAINING PAD FOR SHOWER RUN OFF/ CLAIM AREA OF DEBRIS. 

(CHEMICAL INJECTION AREA)
Disapproved 2nd Priority CIVIL
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3AR08 1021 360172 Unit 3 EDT/IDT Area 3AR08
REMOVE STYROFOAM BACK OF FIRE PANEL ROOM. (CHEMICAL INJECTION 

AREA)
Closed CBO App. NR

N/A    11/14/2013 

SH  
CIVIL

3AR08 1021 360173 Unit 3 EDT/IDT Area 3AR08 REMOVE 2"X4" FRAMING BOARDS. Closed CBO App. NR
N/A    11/14/2013 

SH  
CIVIL

3AR08 1021 360284 Unit 3 EDT/IDT Area 3AR08 CONNECT GROUND WIRE AT BASE OF SUPPORT. APPROVED Closed 1/29/14 CG ELECT

3AR08 1021 360285 Unit 3 EDT/IDT Area 3AR08 MISSING PLUG AND LABEL PANEL 37211EX061. Disapproved 2nd Priority ELECT

3AR08 1021 360286 Unit 3 EDT/IDT Area 3AR08
NEED HANGAR ROD TO HOLD STRUT UNDER AND NORTH OF ENCLOSURE, 

NEXT TO ACC DRAIN POT.
Closed CBO App. NR

N/A    11/14/2013 

SH  
ELECT

3AR08 1021 360287 Unit 3 EDT/IDT Area 3AR08 NEED CONDUIT COVER AND LABEL PANEL 37-211-CX061. APPROVED Closed 2/4/14 CG ELECT

3AR08 1021 360288 Unit 3 EDT/IDT Area 3AR08 HEAT TRAY NOT ENERGIZED 3-EH-EP-722. Closed CBO App. NR
N/A    11/14/2013 

SH  
ELECT

3AR08 1021 360289 Unit 3 EDT/IDT Area 3AR08 CATHOTIC CONNECTION NOT HOOKED UP. 25542-230-POA-PV25-00001. Disapproved 2nd Priority ELECT

3AR08 1021 360290 Unit 3 EDT/IDT Area 3AR08 BURY GROUND WIRE NEAR 003-PA-MV-009. Closed CBO App. NR na SH ELECT

3AR08 1021 360291 Unit 3 EDT/IDT Area 3AR08 BOILER "B" STEAM DUCT, ISOLATOR SUPPORT NEEDS GROUNDING TO GRID. Disapproved 2nd Priority ELECT

3AR08 1021 360292 Unit 3 EDT/IDT Area 3AR08
ON EAST SIDE OF EDT PIT, QTY (4) NEEDS DUCT SEAL ON TOP OF FOAM (NEAR 

39010TMA01).
Closed CBO App. NR

N/A    11/14/2013 

SH  
ELECT

3AR08 1021 360293 Unit 3 EDT/IDT Area 3AR08 REPLACE COVERS ON CONDUITS. Closed CBO App. NR
N/A    11/14/2013 

SH  
ELECT

3AR08 1021 360294 Unit 3 EDT/IDT Area 3AR08 CONNECT GROUND WIRE TO GRID AT THE NITROGEN/GAS SKID AREA. APPROVED Closed 2/6/2014 CG ELECT

3AR08 1021 360295 Unit 3 EDT/IDT Area 3AR08
IN NITROGEN/GAS SKID, REMOVE PAINT ON GROUNDING WIRE, CONNECT 003-

PG-V-001 TO PVVGBZOR204/2.
Closed CBO App. NR N/A 12/5/2013 TV ELECT

3AR08 1021 360296 Unit 3 EDT/IDT Area 3AR08
LABEL PANELS 3-PW-ME-05 & 3-PW-ME-015. REMOVE DUCT STYROFOAM AND 

CAP CONDUITS.
Disapproved 2nd Priority ELECT

3AR08 1021 360297 Unit 3 EDT/IDT Area 3AR08 REMOVE LOOSE WIRE AND LABEL PANEL3-EH-EJP-273-03 APPROVED Closed 1/29/14 CG ELECT

3AR08 1021 360298 Unit 3 EDT/IDT Area 3AR08
INSIDE FIRE PANEL ROOM, SEAL PIPING, SOUTH OF CHEMICAL INJECTION 

AREA. (2 AREAS).
Disapproved 2nd Priority ELECT

3AR08 1021 360299 Unit 3 EDT/IDT Area 3AR08 EXPOSED WIRING NEED TO BE SHIELDED. APPROVED Closed 2/10/14 CG ELECT

3AR08 1021 363674 Unit 3 EDT/IDT Area 3AR08
SUMP PUMP NEEDS TO BE RE-ROUTED. LOCATION: NW CORNER OF EDT/IDT 

PIT.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363675 Unit 3 EDT/IDT Area 3AR08 INSTALL STEEL SUPPORT LOCATED WEST OF  EDT/IDT PIT. Disapproved 1st Priority

3AR08 1021 363676 Unit 3 EDT/IDT Area 3AR08
EXTEND THE TOP RAIL TO ATTACH TO LADDER, LOCATED WEST OF  EDT/IDT 

PIT.
Disapproved 1st Priority

3AR08 1021 363677 Unit 3 EDT/IDT Area 3AR08
COMPLETE CABLE TRAY COVER, LOCATED WEST OF EDT/IDT PIT. (FOR 

REFERENCE LOCATION, SEE 39010TMB01 ).
Disapproved 1st Priority

3AR08 1021 363678 Unit 3 EDT/IDT Area 3AR08
MISSING DOOR CLIPS ON PANEL # 3-EH-ETM-267. LOCATED WEST OF  EDT/IDT 

PIT.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363679 Unit 3 EDT/IDT Area 3AR08 GENERAL HOUSE KEEPING NEEDED FOR THE EDT/IDT PT AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363680 Unit 3 EDT/IDT Area 3AR08
CUT OFF UNI-STRUT JUST BELOW A PANEL LABELED "J BOX".  FOR REFERENCE 

LOCATION,  SEE 39010CM5102,  LOCATED NORTH/WEST OF  EDT/IDT PIT.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363681 Unit 3 EDT/IDT Area 3AR08
PIPING NEEDS CHICAGO FITTINGS NEXT TO THE STAIRS AND LANDING, 

LOCATED NORTH/WEST CORNER OF THE STEAM TURBINE GENERATOR.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363682 Unit 3 EDT/IDT Area 3AR08
NITROGEN PAD INLET VALVE STATION NEEDS TO BE ADJUSTED TO ALLOW 

BOTTLES TO BE PLACED ON PADS.  LOCATION: EDT/IDT PIT AREA.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363683 Unit 3 EDT/IDT Area 3AR08 FINISH HEAT TRACE INSULATION IN EDT/IDT PIT AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363684 Unit 3 EDT/IDT Area 3AR08
INSTALL MISSING TAG AND GUAGE ALONG PUMP # 3-AD-MP-002A-EPD 

LOCATED NORTH OF THE EDT/IDT PIT.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363685 Unit 3 EDT/IDT Area 3AR08 TERMINATE EXCESS WIRING. FOR REFERENCE LOCATION, SEE 390-10TMB11. Disapproved 2nd Priority

3AR08 1021 363686 Unit 3 EDT/IDT Area 3AR08 TERMINATE EXCESS WIRING. FOR REFERENCE LOCATION, SEE 003-AD-PV-070 Disapproved 2nd Priority

3AR08 1021 363687 Unit 3 EDT/IDT Area 3AR08
TERMINATE HEAT TRACES A&B SCREENS. FOR REFERENCE LOCATION, SEE THE 

# 003-AD-PV-070 IN FADED YELLOW LETTERING .
Closed CBO App. NR 2/19/2014 TV

3AR08 1021 363688 Unit 3 EDT/IDT Area 3AR08 INSULATE PIPING TO SCREEN HOUSING LOCATED EAST OF THE  EDT/IDT PIT. Closed CBO App. NR N/A 1/13/14 SH
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3AR08 1021 363689 Unit 3 EDT/IDT Area 3AR08 INSTALL ALL INSULATION COVERS FOR ALL GUAGES IN THE EDT/IDT PIT. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363690 Unit 3 EDT/IDT Area 3AR08
COMPLETE TOE GUARD ON LADDER PLATFORM LOCATED EAST OF THE EDT/IDT 

PIT.
Disapproved 2nd Priority

3AR08 1021 363691 Unit 3 EDT/IDT Area 3AR08 COMPLETE ALL INSULATION IN THE EDT/IDT PIT AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363692 Unit 3 EDT/IDT Area 3AR08 COMPLETE ALL NECESSARY SPLICE BOX LABELING IN THE EDT/IDT PIT AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363693 Unit 3 EDT/IDT Area 3AR08
INSTALL VALVE TAG AND MISSING GUAGE DOWN FROM 3-AD-MP-002A-EPB, 

LOCATED NORTH OF EDT/IDT PIT.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363694 Unit 3 EDT/IDT Area 3AR08
TIGHTEN GROUND WIRES TO PUMPS A & B; (3-AD-MP-003A & 3-AD-MP-003B).  

WEST OF THE EDT/IDT PIT.
Disapproved 1st Priority

3AR08 1021 363695 Unit 3 EDT/IDT Area 3AR08
NEED INSULATION ON HEAT TRACE NEAR PUMP B (3-AD-MP-003B) WEST OF 

THE EDT/IDT PIT.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363696 Unit 3 EDT/IDT Area 3AR08 NEED LOCK NUT FOR PUMP B (3-AD-MP-003B).  WEST OF THE EDT/IDT PIT. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363697 Unit 3 EDT/IDT Area 3AR08
NEED CAUTION TAPE OR CAUTION SIGN FOR LOW HANGING STRUT. FOR 

LOCATION REFERENCE, SEE 3910TMB825. WEST OF THE EDT/IDT PIT.
Disapproved 1st Priority

3AR08 1021 363698 Unit 3 EDT/IDT Area 3AR08
DRAIN FOR CONDUIT # 3901CM5119 NEEDS TO BE PERPENDICULAR TO THE 

GROUND. WEST OF THE EDT/IDT PIT.
Closed CBO App. NR 2/19/2014 TV

3AR08 1021 363699 Unit 3 EDT/IDT Area 3AR08 REMOVE ANGLE IRON ABOVE 3-AD-MP-003A-EBT, WEST OF THE EDT/IDT PIT. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363700 Unit 3 EDT/IDT Area 3AR08
NEED ACCESS TO APPROX. (7) FLOAT COLUMN ISOLATION VALVES, LOCATED 

JUST ABOVE CABLE TRAY # 3901TMB07. EAST OF THE EDT/IDT PIT.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363701 Unit 3 EDT/IDT Area 3AR08

REMOVE RUST AND PAINT ON NITROGEN PURGE PIPING FOUNDATION, TAGS 

003-PG-V-004 AND 003-PG-V-801. LOCATION: SOUTH SIDE OF SUN SHADE 

STRUCTURE.

Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363702 Unit 3 EDT/IDT Area 3AR08
TIGHTEN U-BOLTS SUPPORTING NITROGEN GAS LINES.  LOCATION: SOUTH 

SIDE OF SUN SHADE STRUCTURE.
Disapproved 1st Priority

3AR08 1021 363703 Unit 3 EDT/IDT Area 3AR08
7" STEP REQUIRED AT PANEL 3-AJ-EP-002.  LOCATION: SOUTH SIDE OF SUN 

SHADE STRUCTURE.
Disapproved 1st Priority

3AR08 1021 363704 Unit 3 EDT/IDT Area 3AR08
AIR LINE REQUIRES A CHICAGO FITTING FOR PROPER TERMINATION. 

LOCATION: NORTH SOUTH SIDE OF  STEAM TURBINE GENERATOR.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363705 Unit 3 EDT/IDT Area 3AR08
FIX DOOR LATCH IN PUMP HOUSE AND DOOR NEEDS PERMANENT SIGNAGE. 

LOCATION PUMP HOUSE BLDG.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363706 Unit 3 EDT/IDT Area 3AR08 NEED LEVEL GRADING OUTSIDE PUMP HOUSE BLDG. AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363707 Unit 3 EDT/IDT Area 3AR08
INSIDE PUMP HOUSE, NEEDS PLUGS AND VALVES ON THE BOILER FEED 

WATER. LOCATION: INSIDE PUMP HOUSE BLDG.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363708 Unit 3 EDT/IDT Area 3AR08
MISSING DOOR CLIPS ON PANEL, FOR REFERENCE LOCATION, SEE # 

31021CX015, LOCATED SOUTH OF THE PUMP HOUSE BLDG.
Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363709 Unit 3 EDT/IDT Area 3AR08 CLEAN DEBRIS INSIDE THE PUMP HOUSE BLDG. Closed CBO App. NR N/A 1/13/14 SH

3AR08 1021 363710 Unit 3 EDT/IDT Area 3AR08
NEED VERTICAL COVER TRAY PROTECTION DOWN TO CONDUIT, LOCATED 

NORTH OF THE PUMP HOUSE AND SOUTH OF CHEMICAL SKID AREA.
Disapproved 1st Priority

3AR08 1021 363711 Unit 3 EDT/IDT Area 3AR08 TIGHTEN BOLTS IN THE CHEMICAL SKID AREA. Closed CBO App. NR N/A 1/13/14 SH

3AR09 1270 3AR09 System, Cable tray scope No Inspections performed at this time Disapproved

3AR09 1270 3AR09 System, Cable tray scope

DOUBLE UNISTRUT SPANS 13’ WITH SINGLE WINDOW CLAMPS AT EACH END 

CONNECTED TO THE ROOF RAFTER STRUTURAL STEEL SUPPORTING 2 TIERS OF 

CABLE TRAY FOR 31110THB/TMB 09 THRU O5 PROVIDE ENGINEERING FOR AS 

IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR09 1270 3AR09 System, Cable tray scope

DOUBLE UNISTRUT SPANS 13’ WITH SINGLE WINDOW CLAMPS AT EACH END 

CONNECTED TO THE ROOF RAFTER STRUTURAL STEEL SUPPORTING 2 TIERS OF 

CABLE TRAY FOR 31110THA01 THRU 19 (EASTWALL) PROVIDE ENGINEERING 

FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR09 1022 Unit 3 STG Area 3AR09
This in an inspection of the system designated as 3AR09.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3AR09 1022 89389 Unit 3 STG Area 3AR09
INSTALL PROTECTION CHAIN ACROSS STG LUBE OIL ENCLOSURE (NORTH WEST 

CORNER)
Closed CBO App. NR 2/19/2014 TV CIVIL
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3AR09 1022 89390 Unit 3 STG Area 3AR09
INSTALL PROTECTION CHAIN ACROSS STG LUBE OIL ENCLOSURE (SOUTH WEST 

CORNER)
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR09 1022 364178 Unit 3 STG Area 3AR09
1ST PLINTH NORTH OF IP TURBINE ENCLOSURE MISSING BACKUP NUTS ON 

MOUNTING STUDS
Disapproved 2nd priority MECH

3AR09 1022 364179 Unit 3 STG Area 3AR09
STG ENCLOSURE INTERIOR VERTICAL STEEL SUPPORT BASE MOUNTING 

EQUIPMENT LOOSE MULTIPLE LOCATIONS-FINGER TIGHT.
Disapproved 2nd priority CIVIL

3AR10 1271 3AR10 System, Cable tray scope
This system is DISAPPROVED.  See the attached documentation for further 

clarification.
Disapproved 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
UNISTRUT FOR CABLE TRAY SUPPORT @ 32230TMA11 IS MISSING WINDOW 

CLAMPS ON NORTH SIDE OF BEAM, ELEVATION 130
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

UNISTRUT SUPPORT @ 32230TMA15 HAS NO SUPPORTING BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, 

ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT @ 32230TMA19 HAS NO SUPPORTING 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

UNISTRUT CABLE TRAY SUPPORT @ 32230TMA21 HAS NO SUPPORTING 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

THIS ELEVATION HAS A CANTILEVERED UNISTRUT TO ALL THREAD SUPPORT 

FOR CABLE TRAYS THIS SUPPORT SYSTEM HAS NO BECHTEL ENGINEERING AND 

OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
NO TRANSITION PIECE FOR 32230TMA29 TO TMA31 THE CABLE TRAY GOES 

FRON 36” TO 18”
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

UNISTRUT CABLE TRAY SUPPORT @ 32230TMA29 THRU 35 HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, 

ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT @ 32230TMA37 THIS HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, 

ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

THE CANTILEVERED UNISTRUT TO ALLTHREAD SUPORT ON SOUTHSIDE OF 

32230TMH21 IS ATTACHED TO A 7” FLANGE (8” MIN) THIS HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, 

ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

DOUBLE UNISTRUT CABLE TRAY SUPPORT @ 32230TMH19 THIS HAS NO 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

NO BOND JUMPER FROM VERTICAL (NO SET ROUTE # PER DETAIL 8.1 PAGE 16 

OF BECHTEL ENGINEERING) CABLE TRAY TO HORIZONTAL CABLE TRAY 

3220TMA39, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
VERTICAL CABLE TRAY PROTECTION DOES NOT EXTEND 6’ ABOVE WALKING 

SURFACE, ELEVATION 130
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
CANTILEVERED UNISTRUT BOX FRAME HAS NO BECHTEL ENGINEERING AND 

OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, ELEVATION 130
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED UNISTRUT TO ALLTHREAD @ 32230TMH15 THRU TMH13 THIS 

HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS 

IS CONDITION, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED UNISTRUT BOX FRAME SUPPORT @ 32230TMH11 THIS HAS NO 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

UNISTRUT BOX FRAME SUPPORT @ 32230TMH09 IS ATTACHED TO A 7” 

FLANGE ON NORTH SIDE THIS HAS NO BECHTEL ENGINEERING AND OR NEMA 

VE-2-2000 STANDARDS FOR AS IS CONDITION, ELEVATION 130

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED ALLTHREAD SUPPORT FOR 36” CABLE TRAY @ 32220TMA13 

HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS 

IS CONDITION, ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

ALL THREAD CABLE TRAY @ 32221TMA17 THE SUPPORT ON A 7” FLANGE NO 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 120

Disapproved 1st priority 2/28/14 RLS
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3AR10 1271 3AR10 System, Cable tray scope

UNISTRUT CANTILEVERED BOX FRAME CABLE TRAY SUPPORT @ 32220TMA23 

NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

TRIANGLE CABLE SUPPORT FOR TEE @ 32220TMA23 TWO OF THE 

CANTILEVERED SUPPORTS ARE ATTACHED TO A 7” FLANGE NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, 

ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT (NO SET ROUTE #’S PER DETAIL 8.1 PAGE 

16 OF BECHTEL ENGINEERING FOR CLEARLY ID LOCATION) BETWEEN COLUMN  

L11 AND N11 IS ATTACHED TO A  7” FLANGE AND HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, 

ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

ALL THREAD CABLE TRAY SUPPORT @ 32220TMA39 IS ATTACHED TO A 7” 

FLANGE NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS 

FOR AS IS CONDITION, ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
NO BOND JUMPER FROM HORIZONTAL TO VERTICAL CABLE TRAY @ 

32220TMA41, ELEVATION 120
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

AT VERTICAL CABLE TRAY (NO SETROUTE #’S PER DETAIL 8.1 PAGE 16 OF 

BECHTEL ENGINEERING TO CLEARLY ID LOCATION) THE CONDUCTOR 

PROTECTION DOES NOT EXTEND 6’ ABOVE THE WALKING SURFACE, ELEVATION 

120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

THE CANTILEVERED UNISTRUT BOX FRAME CABLE TRAY SUPPORT @ CONDUIT 

3221CX059 HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS FOR AS IS CONDITION, ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

ALLTHREAD CABLE TRAY SUPPORT WEST OF CONDUIT 3221CM5105 HAS A 

COUPLE OF ISSUES (a) SUPPORT IS ATTACHED TO A 7” FLANGE (b) THE 

ALLTREAD IS BENT TO THE EAST IT’S NOT PERPENDICULAR TO STRUCTURE OR 

CABLE TRAY THIS HAS NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS FOR AS IS CONDITION, ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
NO CABLE TRAY SUPPORT @ 32220TMG15 HAS ANY BECHTEL ENGINEERING 

AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, ELEVATION 120
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
NO BOND JUMPER @ 32220TMG13 HORIZONTAL TO VERTICAL CABLE TRAY, 

ELEVATION 120
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

THE DOUBLE UNISTRUT CABLE TRAY SUPPORT @ 32220TMG11 HAS NO 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CABLE TRAY 32220TMG11 HAS NO CORNER SUPPORT OR HAS NO BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION, 

ELEVATION 120

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
CABLE TRAY COVER MISSING @ 32220TMG05 TO HORIZONTAL CABLE TRAY, 

ELEVATION 120
Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED BOX FRAMED CABLE TRAY SUPPORT @ 32210TMA/TSA05 HAS 

NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope

CANTILEVERED BOX FRAMED CABLE TRAY SUPPORT @ 32210THB/TSB05 HAS 

NO BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope REMOVE CONSTRUTION DEBRIS FROM CABLE TRAYM3221TMA/TSA15 Disapproved 2nd priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope CABLE DIVIDER IS NOT ATTACHED TO CABLE TRAY 32210TSA31 Disapproved 2nd priority 2/28/14 RLS

3AR10 1271 3AR10 System, Cable tray scope
CABLES/CONDUCTORS ARE NOT TERMINATED PER CODE IN CABLE TRAY 

32210TSA29
Disapproved 1st priority 2/28/14 RLS

3AR10 1023 Unit 3 Heater Bay Area 3AR10

This is an inspection of the system designated as 3AR10.  This system is 

DISAPPROVED. This inspection is of items punch listed from the Start up to 

Owner walk down. See the attached documentation for further clarification.

Disapproved

3AR10 1023 Unit 3 Heater Bay Area 3AR10
CONDUITS ARE SUPPORTED BY AN INSULATION SHIELDING RETENSION STRAP 

NOT THE UNISTRUT SUPPORT @ CONDUIT 32211CS012
Disapproved 1st priority 2/28/14 RLS

3AR10 1023 364013 Unit 3 Heater Bay Area 3AR10 ELECTTRICAL PANELS NEED LABELS ELEVATION 139'-2" Disapproved 1st Priority ELECT
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3AR10 1023 364014 Unit 3 Heater Bay Area 3AR10
ALL TOE PLATE IN THE AREA NEEDS TO HAVE A GAP OF LESS THAN 1" 

ELEVATION 139'-2"
Disapproved 1st Priority CIVIL

3AR10 1023 364015 Unit 3 Heater Bay Area 3AR10 REMOVED CONSTRUCTION MATERIAL FROM ELEVATION 139'-2" Closed CBO App. NR 1/23/14 SH CIVIL

3AR10 1023 364016 Unit 3 Heater Bay Area 3AR10
THERE IS A 12" X 12" HOLE IN THE GRATING THAT NEEDS TO BE REPAIRED 

ELEVATION 139'-2"
Disapproved 1st Priority CIVIL

3AR10 1023 364017 Unit 3 Heater Bay Area 3AR10
LOCK WASHERS ARE TO BE RELOCATED TO BE ON THE NUT SIDE OF THE BOLT 

RATHER THAN UNDER THE BOLT HEAD ELEVATION 139'-2"
APPROVED Closed 2/6/2014 CG ELECT

3AR10 1023 364018 Unit 3 Heater Bay Area 3AR10
ENSURE THAT ALL GRATING PANELS HAVE A MINIMUM OF 4 GRATING CLIPS 

ELEVATION 139'-2"
Closed CBO App. NR 1/23/14 SH CIVIL

3AR10 1023 364019 Unit 3 Heater Bay Area 3AR10
REMOVE ALL DEBRIS, CONSTRUCTION MATERIALS AND TOOLS IN AREA 

ELEVATION 139'-2"
Closed CBO App. NR 1/23/14 SH CIVIL

3AR10 1023 364020 Unit 3 Heater Bay Area 3AR10
ALL TOE PLATE IN THE AREA NEEDS TO HAVE A GAP OF LESS THAN 1" 

ELEVATION 125'-10 1/2"
Disapproved 1st Priority CIVIL

3AR10 1023 364021 Unit 3 Heater Bay Area 3AR10
ENSURE TOE PLATE IS INSTALLED AROUND ALL GRATING PENETRATIONS 

ELEVATION 125'-10 1/2"
Disapproved 1st Priority CIVIL

3AR10 1023 364022 Unit 3 Heater Bay Area 3AR10
COMPLETE INSULATION FOR VALVE 003-AD-PSV-0900 2' EAST OF G/L 10 AND 

5' NORTH OF N ELEVATION 125'-10 1/2"
Closed CBO App. NR 1/23/14 SH SUBCON

3AR10 1023 364023 Unit 3 Heater Bay Area 3AR10
REMOVE UNUSED ANGLE IRON LOCATED AT COLUMN 10-N ELEVATION 125'-10 

1/2"
Closed CBO App. NR 1/23/14 SH CIVIL

3AR10 1023 364024 Unit 3 Heater Bay Area 3AR10
HIGH HANDRAIL REQUIRED EAST OF COLUMN L-12 AT THE SIDE  OF THE 

ELEVATED PLATFORM ELEVATION 125'-10 1/2"
Disapproved 1st Priority CIVIL

3AR10 1023 364025 Unit 3 Heater Bay Area 3AR10
LABEL PHOTOCELLS PER PLAN EL-PC-211 AND EL-PC-2112 ELEVATION 125'-10 

1/2"
Closed CBO App. NR 2/19/2014 TV ELECT

3AR10 1023 364026 Unit 3 Heater Bay Area 3AR10
INSTALL PERMANENT LABELS FOR PUMPS 3-AB-MP-001A-EPB AND 3-AB-MP-

001B-EPB EMERGENCY STOP BUTTONS ELEVATION 111'
Closed CBO App. NR 2/19/2014 TV ELECT

3AR10 1023 364027 Unit 3 Heater Bay Area 3AR10 REPAIR AND CAP ALL OPEN ENDED HANDRAILS ELEVATION 111' Disapproved 2nd Priority CIVIL

3AR10 1023 364028 Unit 3 Heater Bay Area 3AR10 ALL TOE PLATE IN AREA NEEDS TO HAVE A GAP LESS THAN 1" ELEVATION 111' Disapproved 1st Priority CIVIL

3AR10 1023 364029 Unit 3 Heater Bay Area 3AR10
ALL UNUSED VALVES IN THIS AREA NEED TO HAVE PERMANENT CAPS/COVERS 

ELEVATION 111'
Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364030 Unit 3 Heater Bay Area 3AR10 GROUND ALL CONDUITS TO CABLE TRAY ELEVATION 111' APPROVED Closed 2/6/2014 CG ELECT

3AR10 1023 364031 Unit 3 Heater Bay Area 3AR10 MISSING LIGHT COVER FOR LIGHT LOCATED LINE S AND 10 ELEVATION 111'. Disapproved 1st Priority PIPING

3AR10 1023 364032 Unit 3 Heater Bay Area 3AR10 INSTALL SPRING CAN COVER JUST NE OF COLUMN L-10 ELEVATION 111' Closed CBO App. NR 1/23/14 SH ELECT

3AR10 1023 364033 Unit 3 Heater Bay Area 3AR10 LABEL ALL CONTRACTOR ELECTTRICAL PANELS PER PLAN ELEVATION 111' Disapproved 1st Priority ELECT

3AR10 1023 364034 Unit 3 Heater Bay Area 3AR10 GROUND ALL REMOVABLE HANDRAIL ELEVATION 111' APPROVED Closed 2/6/2014 CG ELECT

3AR10 1023 364035 Unit 3 Heater Bay Area 3AR10
REPAIR INSULATION ON PIPING LOCATED APPROXIMATELY 7' NORTH OF A 

AND 10' EAST OF 12 ELEVATION 111'
Closed CBO App. NR 1/23/14 SH SUBCON

3AR10 1023 364036 Unit 3 Heater Bay Area 3AR10 INSTALL PERMANENT BELL DRAIN CATCHER ELEVATION 100' Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364037 Unit 3 Heater Bay Area 3AR10
DUCT SEAL CABLES COMING OUT OF CABLE TRAY 10' S OF B9 ALONG 10 

ELEVATION 100'
APPROVED Closed 2/6/2014 CG ELECT

3AR10 1023 364038 Unit 3 Heater Bay Area 3AR10 REMOVE ALL CONSTRUCTION EQUIPMENT IN THE AREA ELEVATION 100' Closed CBO App. NR 1/23/14 SH ELECT

3AR10 1023 364039 Unit 3 Heater Bay Area 3AR10 DUCT SEAL ALL CONDUITS IN AREA ELEVATION 100' Disapproved 1st Priority ELECT

3AR10 1023 364040 Unit 3 Heater Bay Area 3AR10 NEED VALVE PLUGS ON ANY UNUSED VALVES ELEVATION 100' Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364041 Unit 3 Heater Bay Area 3AR10
NEED FULL THREAD ENGAGEMENT FOR ANCHOR BOLTS LOCATED AT COLUMN 

LINE S AND 12
Disapproved 2nd Priority CIVIL

3AR10 1023 364042 Unit 3 Heater Bay Area 3AR10
REPAIR/INSTALL INSULATION AT 3-AB-HV-0237 NEAR V AND 13 ELEVATION 

100'
Closed CBO App. NR 1/23/14 SH SUBCON

3AR10 1023 364043 Unit 3 Heater Bay Area 3AR10 PROVIDE CHAIN PULLS FOR 2 VALVES 15' OFF V AND 13 ELEVATION 100' Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364044 Unit 3 Heater Bay Area 3AR10 REMOVE DEBRIS FROM THE TOP OF THE SWAS BUILDING ELEVATION 100' Closed CBO App. NR 1/23/14 SH CIVIL

3AR10 1023 364045 Unit 3 Heater Bay Area 3AR10
NEED BELL DRAIN FOR ALL LOCATIONS TO ASSIST TO CAPTURE WATER TO THE 

DRAIN ELEVATION 100'
Disapproved 2nd Priority PIPING

3AR10 1023 364046 Unit 3 Heater Bay Area 3AR10
PROPERLY SUPPORT DRAIN LINE LOCATED 3' WEST OF L.2 AND 1' NORTH OF L 

ELEVATION 100'
Disapproved 2nd Priority PIPING

3AR10 1023 364047 Unit 3 Heater Bay Area 3AR10 GROUND CONDUITS TO CABLE TRAY ELEVATION 100' APPROVED Closed 2/6/2014 CG ELECT
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3AR10 1023 364048 Unit 3 Heater Bay Area 3AR10 PROVIDE CHAIN PULL FOR VALVE LOCATED AT G/L L AND 12 ELEVATION 100' Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364049 Unit 3 Heater Bay Area 3AR10
ROTATE VALVE 90 DEGREES AND INSTALL CHAIN LOCATED 3' SOUTH OF S14 

AND 4' EAST OF S14 ELEVATION 100'
Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364050 Unit 3 Heater Bay Area 3AR10 REMOVE WOODEN BOX COVER OVER TOP OF DRAIN ELEVATION 100' Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364051 Unit 3 Heater Bay Area 3AR10 REMOVE DEBRIS FROM E-HOUSE ELEVATION 100' Closed CBO App. NR 1/23/14 SH CIVIL

3AR10 1023 364052 Unit 3 Heater Bay Area 3AR10
PLUG UP HOLES ON THE OUTSIDE E-HOUSE AT THE BOTTOM OF THE 

STRUCTURE ELEVATION 100'
APPROVED Closed 2/6/2014 CG ELECT

3AR10 1023 364053 Unit 3 Heater Bay Area 3AR10 NEED STEPS LEADING UP TO SWAS BUILDING ELEVATION 100' Disapproved 1st Priority PE

3AR10 1023 364054 Unit 3 Heater Bay Area 3AR10
MODIFY DRAIN LINES TO LINE UP WITH RECEIVING DRAINS.  SW CORNER OF 

SWAS BUILDING ELEVATION 100'
Closed CBO App. NR 1/23/14 SH PIPING

3AR10 1023 364055 Unit 3 Heater Bay Area 3AR10
REMOVE ABANDONED CONDUIT AT THE SW CORNER OF THE SWAS BUILDING 

ELEVATION 100'
APPROVED Closed 2/6/2014 CG ELECT

3AR11 1272 3AR11 System, Cable tray scope See the attached documentation for further clarification. Disapproved

3AR11 1272 3AR11 System, Cable tray scope
UNISTRUT BOX FRAME CABLE TRAY SUPPORT HAS NO SUPPORTING BECHTEL 

ENGINEERING FOR AS IS CONDITION 31020TMA, ELEVATION 120
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope MISSING CABLE TRAY SUPPORT @ 31020TMA05, ELEVATION 120 Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT @ 3120TMA11 HAS NO SUPPORTING 

BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION, ELEVATION 120 

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT @ 3120TMA25 HAS NO SUPPORTING 

ENGINEERING BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS FOR 

AS IS CONDITION, ELEVATION 120 

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT @ 3120TMA35 HAS NO SUPPORTING 

ENGINEERING BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS FOR 

AS IS CONDITION, ELEVATION 120 

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT @ 3120TMA39 HAS NO SUPPORTING 

ENGINEERING FOR AS IS CONDITION, ELEVATION 120 BECHTEL ENGINEERING 

OR NEMA VE-2-2000 STANDARDS

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

CANTILEVERED UNISTRUT SUPPORT @ 3120TMA49 HAS NO SUPPORTING 

BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS ENGINEERING FOR 

AS IS CONDITION, ELEVATION 120 

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY SUPPORT @ 31010THA/TSA21 HAS NO SUPPORTING BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
VERTICAL CABLE TRAY CABLE/CONDUCTOR PROTECTION INCOMPLETE @ 

3101TMR10  
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
VERTICAL CABLE TRAY FOR TEMPORARY POWER THE CABLES ARE NOT 

SECURED PER CODE
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
VERTICAL CABLE TRAY @ TEMPORARY POWER NO CABLE PROTECTION FOR 6’ 

ABOVE WALKING SURFACE
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
UNISTRUT BOX FRAME CABLE TRAY SUPPORT HAS NO SUPPORTING BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY COVER INCOMPLETE @ 31010TMA05 FROM HORIZONTAL TO 

WATER FALL
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

CABLE TRAY SUPPORT @ CONDUIT 31011CX005 (NO SET ROUTE #’S PER 

DETAIL 8.1 PAGE 16 OF BECHTEL ENGINEERINGTO ID CABLE TRAY) HAS NO 

BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS 

CONDITIONS

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY SUPPORT @ 31010TMC03 HAS NO BECHTEL ENGINEERING OR 

NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS CONDITIONS
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

UNISTRUT CABLE TRAY SUPPORT @ 31010TMC05 HAS NO BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS 

CONDITIONS

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

ALLTHREAD UNISTRUT SUPPORT @ CORNER IS NOT CONNECTED TO 

STRUCTURE, ALSO THIS ASSEMBLY HAS NO SUPPORTING BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000

Disapproved 1st priority 2/28/14 RLS
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3AR11 1272 3AR11 System, Cable tray scope
UNISTRUT SUPPORTING ALLTHREAD FOR CABLE TRAY @ 31010TMC09 HAS NO 

SUPPORTING ENGINEERING FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

ALLTHREAD CABLE TRAY SUPPORT @ WATERFALL PASSING UNDER PLATFORM 

(SOUTH OF 31010TMB/TSB15) HAS NO SUPPORTING BECHTEL ENGINEERING 

AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

ALLTHREAD CABLE TRAY SUPPORT @ 31010TMB/TSB15 HAS NO SUPPORTING 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION 

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY SUPPORT @ 31010TMB/TSB17 HAS NO SUPPORTING BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

THE UNISTRUT BOX FRAME CABLE TRAY SUPPORT @ 31010TMB/TSB 21 THRU 

23 HAS NO SUPPORTING BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
UNISTRUT FOR CABLE TRAY SUPPORT @ 32230TMA11 ISMISSING WINDOW 

CLAMPS ON NORTH SIDE OF BEAM, ELEVATION 130
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY SUPPORT @ 31010THA/TSA21 HAS NO SUPPORTING BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
VERTICAL CABLE TRAY CABLE/CONDUCTOR PROTECTION INCOMPLETE @ 

3101TMR10  
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
VERTICAL CABLE TRAY FOR TEMPORARY POWER THE CABLES ARE NOT 

SECURED PER CODE
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
VERTICAL CABLE TRAY @ TEMPORARY POWER NO CABLE PROTECTION FOR 6’ 

ABOVE WALKING SURFACE
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
UNISTRUT BOX FRAME CABLE TRAY SUPPORT HAS NO SUPPORTING BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY COVER INCOMPLETE @ 31010TMA05 FROM HORIZONTAL TO 

WATER FALL
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

CABLE TRAY SUPPORT @ CONDUIT 31011CX005 (NO SET ROUTE #’S PER 

DETAIL 8.1 PAGE 16 OF BECHTEL ENGINEERINGTO ID CABLE TRAY) HAS NO 

BECHTEL ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS 

CONDITIONS

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY SUPPORT @ 31010TMC03 HAS NO BECHTEL ENGINEERING OR 

NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS CONDITIONS
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

UNISTRUT CABLE TRAY SUPPORT @ 31010TMC05 HAS NO BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS 

CONDITIONS

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

ALLTHREAD UNISTRUT SUPPORT @ CORNER IS NOT CONNECTED TO 

STRUCTURE, ALSO THIS ASSEMBLY HAS NO SUPPORTING BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
UNISTRUT SUPPORTING ALLTHREAD FOR CABLE TRAY @ 31010TMC09 HAS NO 

SUPPORTING ENGINEERING FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

ALLTHREAD CABLE TRAY SUPPORT @ WATERFALL PASSING UNDER PLATFORM 

(SOUTH OF 31010TMB/TSB15) HAS NO SUPPORTING BECHTEL ENGINEERING 

AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

ALLTHREAD CABLE TRAY SUPPORT @ 31010TMB/TSB15 HAS NO SUPPORTING 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS 

CONDITION 

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope
CABLE TRAY SUPPORT @ 31010TMB/TSB17 HAS NO SUPPORTING BECHTEL 

ENGINEERING AND OR NEMA VE-2-2000 STANDARDS FOR AS IS CONDITION
Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope

THE UNISTRUT BOX FRAME CABLE TRAY SUPPORT @ 31010TMB/TSB 21 THRU 

23 HAS NO SUPPORTING BECHTEL ENGINEERING AND OR NEMA VE-2-2000 

STANDARDS FOR AS IS CONDITION

Disapproved 1st priority 2/28/14 RLS

3AR11 1272 3AR11 System, Cable tray scope MISSING CORNER SUPPORT AT TRAY # 31020TMA09 Disapproved 1st priority 2/21/2014 ms

3AR11 1272 3AR11 System, Cable tray scope REROUTE AND TERMINATE CABLES AT TRAY #31020TMA19 Disapproved 1st priority 2/21/2014 ms
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3AR11 1272 3AR11 System, Cable tray scope
SUPPORTS AT CORNER EXCEEDS 2 FT PER ENGINEERING AT TRAY # 

31020TMA39
Disapproved 1st priority 2/21/2014 ms

3AR11 1272 3AR11 System, Cable tray scope IMPROPERLY SECURED CABLES AT VERTICAL TRAYS Disapproved 1st priority 2/21/2014 ms

3AR11 1272 3AR11 System, Cable tray scope MISSING CABLE PROTECTION TO 6 FT ABOVE GRADE ON 4TH VERTICAL TRAY Disapproved 1st priority 2/21/2014 ms

3AR11 1272 3AR11 System, Cable tray scope
NO SUPPORTING ENGINEERING FOR WINDOW CLAMPED PICTURE FRAMED 

HANGER AT Tray # 31020TMA11
Disapproved 1st priority 2/21/2014 ms

3AR11 1272 3AR11 System, Cable tray scope PROVIDE GROUNDING TO HORIZONTAL CABLE TRAY AT ALL VERTICAL TRAYS Disapproved 1st priority 2/21/2014 ms

3AR11 1272 3AR11 System, Cable tray scope Stopped INSPECTION Disapproved 2nd priority 2/21/2014 ms

3AR11 1151 3AR11 - Tier 1

This is an inspection of the system designated as 3AR11.  This system is 

DISAPPROVED. This is a follow up inspection of items identified in the Start up 

to Owner punch list walk down. See the attached documentation for further 

clarification.

Disapproved

3AR11 1151 3AR11 - Tier 1
THE CONDUIT GOING TO 3-EH-EJM-170 IS PUTTING UNDO STRESS ON THE 

BOX, ADJUST SO CONDUIT ENTERS BOX AT A PERPENDICULAR ANGLE TO BOX
Disapproved 2nd priority 2/28/14 RLS

3AR11 1151 364070 3AR11 - Tier 1
PROVIDE LEVEL LANDING JUST SOUTH OF THE ELEVATOR ENTRANCE ON 

ELEVATION 120'-0"
Disapproved 1st Priority PE

3AR11 1151 364071 3AR11 - Tier 1 CAP ALL OPEN ENDED HANDRAILS ELEVATION 120'-0" Disapproved 2nd Priority CIVIL

3AR11 1151 364072 3AR11 - Tier 1
LABEL REQUIRED ON ELECTTRICAL PANEL EL-EP-101 LOCATED NEAR THE SW 

CORNER OF THE STAIRWELL ELEVATION 120'-0"
Disapproved 2nd Priority ELECT

3AR11 1151 364073 3AR11 - Tier 1
PROVIDE CHAIN FALL AND ROTATE VALVE LOCATED NEAR COLUMN J AND G/L 

P-13 APPROXIMATELY 5' BELOW 140'-0" ELEVATION
Closed CBO App. NR 1/23/14 SH PIPING

3AR11 1151 364074 3AR11 - Tier 1
PROVIDE END CAPS FOR ALL UNUSED INSTRUMENT AIR TREES ELEVATION 120'-

0"
Closed CBO App. NR 1/23/14 SH PIPING

3AR11 1151 364075 3AR11 - Tier 1
RE-INSULATE VENT LINES AT TOP OF FEED WATER STRAINERS NEAR T-18 AND P-

20 ELEVATION 120'-0"
Closed CBO App. NR 1/23/14 SH SUBCON

3AR11 1151 364076 3AR11 - Tier 1
PROVIDE BOLTS AT BOTTOM OF LADDER LEADING TO PLATFORM OF FEED 

WATER STRAINERS NEAR T-18 ELEVATION 120'-0"
Disapproved 2nd Priority CIVIL

3AR11 1151 364077 3AR11 - Tier 1 NEED PIPING SUPPORT LOCATED NEAR P-20 AND T-18 ELEVATION 120'-0" Disapproved 2nd Priority PIPING

3AR11 1151 364078 3AR11 - Tier 1
ALL PERMANENT CABLE IN THE VERTICAL CABLE TRAY NEED TO BE PROPERLY 

SUPPORTED
Disapproved 1st Priority ELECT

3AR11 1151 364079 3AR11 - Tier 1
GROUND WIRE NEEDS TO BE LANDED, LOCATED AT BOTH THE SE AND NW 

CORNERS OF THE PDC BUILDING ELEVATION 100'-0"
Disapproved 1st Priority ELECT

3AR11 1151 364080 3AR11 - Tier 1
PROVIDE LEVEL LANDING AT PDC BUILDING WEST SIDE OF BUILDING 

ELEVATION 100'-0"
Disapproved 1st Priority PIPING

3AR11 1151 364081 3AR11 - Tier 1 INSTALL COVERS ON J-BOXES INSIDE PDC BUILDING ELEVATION 100'-0" Disapproved 1st Priority ELECT

3AR11 1151 364082 3AR11 - Tier 1
BOND CONDUITS PENETRATING FLOOR NEAR CABLE TRAY NW CORNER INSIDE 

PDC BUILDING
Disapproved 1st Priority ELECT

3AR11 1151 364083 3AR11 - Tier 1 MOUNT FIRE EXTINGUISHER INSIDE PDC BUILDING ELEVATION 100'-0" Disapproved 1st Priority CIVIL

3AR11 1151 364084 3AR11 - Tier 1
THE DOOR DOES NOT CLOSE ON THE WEST SIDE OF THE PDC BUILDING 

ELEVATION 100'-0"
Closed CBO App. NR 1/23/14 SH ELECT

3AR11 1151 364085 3AR11 - Tier 1
GROUND THE TWO FEEDWATER PLATFORMS LOCATED ON THE WEST SIDE OF 

THE TOWER ON THE GROUND FLOOR
Disapproved 1st Priority ELECT

3AR11 1151 364086 3AR11 - Tier 1
INSTALL INSULATION COVER UNDER FWH #5 (LEVEL INDICATOR) 

APPROXIMATELY 10' NORTH OF P-16
Closed CBO App. NR 1/23/14 SH SUBCON

3AR11 1151 364087 3AR11 - Tier 1 COMPLETE HANDRAIL ON THE FWH PLATFORMS ON GROUND LEVEL Disapproved 1st Priority CIVIL

3AR11 1151 364088 3AR11 - Tier 1
MISSING PUMP LOCATED 5' WEST AND 5' NORTH OF P-16. PUMP B ELEVATION 

100'-0"
Disapproved 2nd Priority PIPING

3AR11 1151 364089 3AR11 - Tier 1
CLEAN OIL AND DEBRIS FROM STEAM TURBINE CONTROL OIL SKID.  THERE IS 

AN OIL LEAK.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR11 1151 364090 3AR11 - Tier 1
COMPLETE TOEPLATE AND HANDRAIL ON THE PLATFORM ABOVE MAIN BOILER 

FEED PUMP TURBINE
Disapproved 1st Priority CIVIL

3AR11 1151 364091 3AR11 - Tier 1
LOOSE SEAL TIGHT ON THE PLATFORM ABOVE THE MAIN BOILER FEED PUMP 

TURBINE
APPROVED Closed 2/10/14 CG ELECT

3AR11 1151 364092 3AR11 - Tier 1
HANDRAILS AT THE BOTTOM OF THE DROP ZONE, WEST OF THE ELEVATOR, 

NEED TO BE INSTALLED ELEVATION 100'-0"
APPROVED Closed 2/10/14 CG CIVIL
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3AR11 1151 364093 3AR11 - Tier 1
PROVIDE GROUND PADS AT REMOVABLE HANDRAILS NEAR DROP ZONE 

ELEVATION 100'-0"
APPROVED Closed 2/10/14 CG ELECT

3AR11 1151 364094 3AR11 - Tier 1
NEED KEY TO ACCESS THE FLUID MANAGEMENT PANEL INSIDE LUBE OIL SKID 

ELEVATION 100'-0"
Closed CBO App. NR 1/23/14 SH PIPING

3AR11 1151 364095 3AR11 - Tier 1 PROVIDE LEVEL LANDING TO THE SWAS BUILDING ELEVATION 100'-0" Disapproved 1st Priority PE

3AR11 1151 364096 3AR11 - Tier 1 INSTALL SCREWS TO PANEL 3-JA-ME-001 LOCATION N OF SWAS BUILDING Disapproved 2nd Priority ELECT

3AR11 1151 364097 3AR11 - Tier 1 RECIPROCALS ARE NOT WORKING INSIDE OF SWAS BUILDING Closed CBO App. NR 1/23/14 SH ELECT

3AR11 1151 364098 3AR11 - Tier 1
CONDENSATE NEEDS TO DRAIN TO AN APPROVED LOCATION ON THE EAST 

SIDE OF THE BUILDING ELEVATION 100'-0"
Disapproved 2nd Priority PIPING

3AR11 1151 364099 3AR11 - Tier 1
GROUNDING WIRE NEEDS TO BE ATTACHED LOCATED NEAR T-17 ELEVATION 

100'-0"
APPROVED Closed 2/10/14 CG ELECT

3AR11 1151 364100 3AR11 - Tier 1
STAIRS TO THE WEST OF THE SWAS BUILDING NEED TO BE GROUNDED 

ELEVATION 100'-0"
APPROVED Closed 2/10/14 CG ELECT

3AR11 1151 364101 3AR11 - Tier 1 CLEAN THE TOP OF THE SWAS BUILDING Closed CBO App. NR 1/23/14 SH CIVIL

3AR11 1151 364102 3AR11 - Tier 1
NEED QUICK CONNECT FITTING NORTH OF THE BOILER FEED PUMP SKID NEAR 

T-18 ELEVATION 100'-0"
Closed CBO App. NR 2/19/2014 TV PIPING

3AR11 1151 364103 3AR11 - Tier 1
PROVIDE LABEL AT BOILER FEED PUMP TURNING GEAR EMERGENCY 

DISCONNECT BUTTON ELEVATION 100'-0"
Disapproved 2nd Priority ELECT

3AR11 1151 364104 3AR11 - Tier 1 OIL LEAK DETECTED ON THE SOUTH SIDE OF BOILER FEED PUMP SKID Closed CBO App. NR 1/23/14 SH PIPING

3AR11 1151 364105 3AR11 - Tier 1
HARD PIPING 003-PSV-0901 TO AN ACCEPTABLE DRAIN LOCATION NORTH OF 

THE FEED WATER TURBINE ELEVATION 100'-0"
Disapproved 2nd Priority PIPING

3AR11 1151 364180 3AR11 - Tier 1
STEAM LINE APPROXIMATELY 10' ABOVE SECOND LEVEL @ SOUTH WEST END 

OF HEATER BAY, SUPPORT BOLT NUT WALKING OFF HANGER
Disapproved 2nd priority MECH

3AR11 1152 358921 3AR11 - Tier 1 REMOVE ALL CONSTRUCTION MATERIAL AT TIER 1 Closed CBO App. NR 2/19/2014 SH CIVIL

3AR11 1152 358924 3AR11 - Tier 1
ADJUST TOE PLATE GAPS AROUND THE ENTIRE PREIMETER OF ELEVATION 140'-

0"
Disapproved 2nd priority CIVIL

3AR11 1152 358925 3AR11 - Tier 1
ADJUST TOE PLATE GAPS AROUND THE ENTIRE PERIMETER OF THE HOISTWAY 

AND STAIRWELL OPENING ON ELEVATION 140'-0"
Disapproved 2nd priority CIVIL

3AR11 1152 358926 3AR11 - Tier 1

TRIM OUT GRATING AROUND (3) ELEVATOR PROTECTION SCREEN 

CONNECTIONS LOCATED 12' NORTH OF K LINE FROM 18 - 19 LINE ON 

ELEVATION 140'-0"

Disapproved 2nd priority CIVIL

3AR11 1152 358927 3AR11 - Tier 1
CLOSE OUT GAPS IN TOE PLATE JUST NORTH AND SOUTH OF THE PERMANENT 

ELEVATOR DOORS ON 19 LINE ON ELEVATION 140'-0"
Disapproved 2nd priority CIVIL

3AR11 1152 358928 3AR11 - Tier 1
INSTALL PLASTIC PLUGS IN (4) CUT ENDS OF HANDRAILS ON 19 LINE ON 

ELEVATION 140'-0" AT THE ELEVATOR PROTECTION SCREEN.
Disapproved 2nd priority CIVIL

3AR11 1152 358929 3AR11 - Tier 1
TRIM OUT TOE PLATE AROUND THE (2) FEEDWATER HEATER PIPE CHASES ON 

ELEVATION 140'-0"
Disapproved 2nd priority CIVIL

3AR11 1152 358930 3AR11 - Tier 1

INSTALL INFILL PLATE IN THE COPED ENDS OF THE FEEDWATER HEATER GUIDE 

SUPPORT STEEL AT (4) PLACES IN THE SOUTH CHASE NEAR FWH #6 ON 

ELEVATION 140'-0"

Disapproved 2nd priority CIVIL

3AR11 1152 358931 3AR11 - Tier 1
INSTALL BOLTS IN REMOVABLE HANDRAIL BASES AROUND FWH #6 PIPE CHASE 

ON ELEVATION 140'-0"
Disapproved 2nd priority CIVIL

3AR11 1152 358932 3AR11 - Tier 1
TRIM OUT GRATING AROUND PIPE PENETRATION LOCATED 7' WEST OF 16 LINE 

AND 2' NORTH OF J LINE ON ELEVATION 140'-0"
Disapproved 2nd priority CIVIL

3AR11 1152 358956 3AR11 - Tier 1 REWORK TOE PLATES AROUND THE ENTIRE PERIMETER OF ELEVATION 120'-0" Disapproved 2nd priority CIVIL

3AR11 1152 358957 3AR11 - Tier 1
REWORK TOE PLATES AROUND THE ELEVATOR, HOISTWAY AND STAIR 

PERIMETER ON ELEVATION 120'-0"
Disapproved 2nd priority CIVIL

3AR11 1152 358958 3AR11 - Tier 1

TRIM OUT GRATING AROUND (3) ELEVATOR PROTECTION SCREEN 

CONNECTIONS LOCATED 12' NORTH OF K LINE FROM 18 - 19 ON ELEVATION 

120'-0"

Disapproved 2nd priority CIVIL

3AR11 1152 358959 3AR11 - Tier 1
INSTALL PLASTIC PLUGS IN THE CUT ENDS OF HANDRAILS ON 19 LINE ON 

ELEVATION 120'-0" AT THE ELEVATOR PROTECTION SCREEN
Disapproved 2nd priority CIVIL

3AR11 1152 358960 3AR11 - Tier 1
CLOSE GAPS IN TOE PLATE ON 19 LINE JUST NORTH AND SOUTH OF THE 

PERMANENT ELEVATOR DOOR ON ELEVATION 120'-0"
Disapproved 2nd priority CIVIL

3AR11 1152 358961 3AR11 - Tier 1
LOAD TEST (2) BASKET STRAINER REMOVAL HOISTS 15' AFF ON ELEVATION 120'-

0" AND APPLY LOAD RATING STICKERS
Closed CBO APP. NR 2/19/2014 SH CIVIL

3AR11 1152 358962 3AR11 - Tier 1
REINSTALL THE WESTERN HANDRAIL 110R1010 ON THE SOUTH SIDE OF FWH 

#6 ON ELEVATION 120'-0"
Disapproved 2nd priority CIVIL
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3AR11 1152 358963 3AR11 - Tier 1

REWORK THE TOP LANDING OF THE SHIP'S LADDER JUST NORTH OF P LINE 

AND EAST OF 18 LINE ON ELEVATION 123'-6". THE TOP LANDING OVERHAND IS 

NOT CONSISTENT WITH THE TREADS BELOW.

Disapproved 2nd priority CIVIL

3AR11 1152 358967 3AR11 - Tier 1 INSTALL HANDRAIL AROUND THE HOISTWAY ON ELEVATION 100'-0" Disapproved 2nd priority CIVIL

3AR11 1152 358970 3AR11 - Tier 1 REMOVE ALL CONSTRUCTION MATERIAL FORM THE SWAS ENCLOSURE Disapproved 2nd priority CIVIL

3AR11 1152 358974 3AR11 - Tier 1

INSTALL LADDER ON THE NW END OF THE MBFP PEDESTAL LOCATED 

SUFFICIENTLY FAR SW TO PROVIDE 30" OF CONCRETE BEHIND THE LADDER 

FOR A STEP OFF.

Disapproved 2nd priority CIVIL

3AR12 1273 3AR12 System, Cable tray scope No Inspections performed at this time Disapproved

3AR12 1273 3AR12 System, Cable tray scope MISSING HANGER AT TRAY # 31030TMA57 1st priority 2/21/2014 ms

3AR12 1273 3AR12 System, Cable tray scope
2 FEET MAX ALLOWED FROM CORNER TO SUPPORT AT TRAY # 31030TMA53 

AND MISSING SUPPORT AT 90 DEGREE BEND.
1st priority 2/21/2014 ms

3AR12 1273 3AR12 System, Cable tray scope MISSIN G CORNER HANGER AT TRAY # 31030 TMA33 1st priority 2/21/2014 ms

3AR12 1273 3AR12 System, Cable tray scope
2 FEET MAX FROM CORNER TO SUPPORT AT TRAY # 31030TMA57 AND # 

31030TMA33.
1st priority 2/21/2014 ms

3AR12 1273 3AR12 System, Cable tray scope TWO SUPPORTS REQUIRED AT TRAY # 31030TMA13 TO  # 31031TMA29 1st priority 2/21/2014 ms

3AR12 1273 3AR12 System, Cable tray scope PROVIDE SEPERATION  AND SECURING PER CODE AT VERTICAL TRAYS 1st priority 2/21/2014 ms

3AR12 1273 3AR12 System, Cable tray scope MISSING GROUNDING TO HORIZONTAL TRAY 1st priority 2/21/2014 ms

3AR12 1152 3AR12 - Tier 2 3AR12 DISAPPROVED SEE ATTACHED FOR FURTHER INFORMATION. Disapproved

3AR12 1152 358906 3AR12 - Tier 2
CAP (4) CUT ENDS OF HANDRAIL RETURN WITH PLASTIC PLUGS ON 19 LINE 

JUST EAST OF THE ELEVATOR PROTECTION SCREENS ON ELEVATION 180'-0"
Disapproved 2nd priority CIVIL

3AR12 1152 358907 3AR12 - Tier 2
ADJUST THE GRATING GAPS ON THE DIAGONAL HANDRAIL RUNNING 15' NW 

OF A LINE RUNNING FROM COLUMN J-21 TO A-18 ON ELEVATION 180'-0"
Disapproved 2nd priority CIVIL

3AR12 1152 358908 3AR12 - Tier 2

CLOSE OUT TOE PLATE GAPS ON 19 LINE AT THE ELEVATOR PROTECTION 

SCREENS JUST NORTH AND SOUTH OF THE PERMANENT ELEVATOR DOORS ON 

ELEVATION 180'-0"

Disapproved 2nd priority CIVIL

3AR12 1152 358909 3AR12 - Tier 2 ADJUST TOE PLATE GAPS ON G LINE FROM 17 - 19 LINE ON ELEVATION 180'-0" Disapproved 2nd priority CIVIL

3AR12 1152 358910 3AR12 - Tier 2

COMPLETE INSTALLATION OF NEW BEAM, HANDRAIL AND GRATING PER ECN 

LOCATED JUST EAST OF 20 LINE AND 9' SOUTH OF P LINE ON ELEVATION 180'-

0"

Closed CBO App. NR 2/19/2014 SH CIVIL

3AR12 1152 358911 3AR12 - Tier 2
ADJUST TOE PLATE GAPS 11' NORTH OF J LINE AND 0'-10' EAST OF 20 LINE ON 

ELEVATION 180'-0"
Disapproved 2nd priority CIVIL

3AR12 1152 358912 3AR12 - Tier 2 ADJUST TOE PLATE GAPS FROM COLUMN J-21 TO T-18 ON ELEVATION 180'-0" Disapproved 2nd priority CIVIL

3AR12 1152 358913 3AR12 - Tier 2 ADJUST TOE PLATE GAPS FROM COLUMN J-13 TO T-18 ON ELEVATION 180'-0" Disapproved 2nd priority CIVIL

3AR12 1152 358914 3AR12 - Tier 2 ADJUST TOE PLATE GAPS FROM COLUMN A-18 TO D-16 ON ELEVATION 180'-0" Disapproved 2nd priority CIVIL

3AR12 1152 358915 3AR12 - Tier 2
ADJUST TOE PLATE GAPS ON THREE SIDES OF THE PIPE CHASE 4'-16' NE OF 

COLUMN D-16 ON ELEVATION 180'-0"
Disapproved 2nd priority CIVIL

3AR12 1152 358916 3AR12 - Tier 2 REMOVE ALL SCAFFOLDING ON ELEVATION 140'-0" Disapproved 2nd priority CIVIL

3AR12 1152 358917 3AR12 - Tier 2 REMOVE ALL CONSTRUCTION MATERIAL ON ELEVATION 140'-0" Disapproved 2nd priority CIVIL

3AR12 1152 358918 3AR12 - Tier 2

TRIM OUT GRATING AROUND (3) ELEVATOR PROTECTION SCREEN 

CONNECTIONS LOCATED 12' NORTH OF K LINE FROM 18 - 19 LINE ON 

ELEVATION 180'-0"

Disapproved 2nd priority CIVIL

3AR12 1152 358919 3AR12 - Tier 2
ADJUST TOE PLATE GAPS AT THE ELEVATOR PROTECTION SCREEN AND TO THE 

WEST FROM 17 - 19 LINE AND 12' NORTH OF K LINE ON ELEVATION 180'-0"
Disapproved 2nd priority CIVIL

3AR12 1152 363330 3AR12 - Tier 2 WALKDOWN WITH OWNER TO IDENTIFY PUNCH ITEMS Closed CBO App. NR 2/19/2014 SH CIVIL

3AR12 1152 364056 3AR12 - Tier 2 TREAD DEPTH VARIATION ON THE FIRST STEP ELEVATION 180'-0" Closed CBO App. NR 2/19/2014 TV CIVIL

3AR12 1152 364057 3AR12 - Tier 2 CABLES IN VERTICAL CABLE TRAY NEED TO BE SECURED PROPERLY. Disapproved 1st Priority ELECT

3AR12 1152 364058 3AR12 - Tier 2
LOOSE CONDUIT NEEDS TO BE SECURED APPROXIMATELY AT ELEVATION 160'-

0"
Disapproved 1st Priority ELECT

3AR12 1152 364059 3AR12 - Tier 2
REMOVE TIE WRAP AND USE METAL CLAMPS  ON CABLE AT APPROXIMATELY 

150'-0" ELEVATION
Disapproved 1st Priority ELECT

3AR12 1152 364060 3AR12 - Tier 2 NEED VALVE PLUGS ON ANY UNUSED VALVES ELEVATION 140' Closed CBO App. NR 1/23/14 SH PIPING

3AR12 1152 364061 3AR12 - Tier 2
PROVIDE BOLTS AT BOTTOM OF LADDER TO PROPERLY SECURE LADDER NORTH 

OF D-16 ELEVATION 140'-0"
Disapproved 2nd Priority CIVIL
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3AR12 1152 364062 3AR12 - Tier 2 CAP ALL OPEN ENDED HANDRAILS ELEVATION 140'-0" Disapproved 2nd Priority CIVIL

3AR12 1152 364063 3AR12 - Tier 2
COMPLETE ALL GRATING PENETRATIONS AND ADJUST ALL TOEPLATE TO LESS 

THAN 1" GAP ELEVATION 140'-0"
Disapproved 2nd Priority CIVIL

3AR12 1152 364064 3AR12 - Tier 2
HANDRAILS NEED TO BE INSTALLED/REPLACED NEAR HEATER BAY CROSSOVER 

ELEVATION 140'-0"
Disapproved 1st Priority CIVIL

3AR12 1152 364065 3AR12 - Tier 2 ALL REMOVABLE HANDRAIL NEED TO BE GROUNDED ELEVATION 140'-0" Disapproved 1st Priority ELECT

3AR12 1152 364066 3AR12 - Tier 2
TUBING INCOMPLETE ON VALVE 003-AF-V656 NEAR HEATER BAY CROSSOVER 

ELEVATION 140'-0"
Closed CBO App. NR 2/19/2014 TV PIPING

3AR12 1152 364067 3AR12 - Tier 2 INSULATE PIPING LOCATED NEAR COLUMN P-16 ELEVATION 140'-0" Closed CBO App. NR 1/23/14 SH SUBCON

3AR12 1152 364068 3AR12 - Tier 2
THREADS AT BOTTOM OF INSTRUMENT AIR TREE LOCATED APPROXIMATELY 

15' WEST OF P-20 NEED TO BE LONGER
Closed CBO App. NR 2/19/2014 TV PIPING

3AR12 1152 364069 3AR12 - Tier 2
BOND CONDUITS TO CABLE TRAY NEAR TRAY 31020TMA05 AT 

APPROXIMATELY 130'-0" ELEVATION
Disapproved 1st Priority ELECT

3AR13 1274 3AR13 System, cable tray scope No Inspections performed at this time Disapproved

3AR13 1274 3AR13 System, cable tray scope
COMPLETE SEPERATION, SECURING, REMOVE TEMP WIRING AND  METHODS 

OR INSTALL PER CODE 
1st priority 2/21/2014 ms

3AR13 1274 3AR13 System, cable tray scope MULTI CONDUCTOR 750'S MISSING SUPPORTS 6 FEET MAX OC. 1st priority 2/21/2014 ms

3AR13 1274 3AR13 System, cable tray scope
MISSING CABLE PROTECTION AT FOURTH VERTICAL TRAY TO 6 FEET ABOVE 

GRADE
1st priority 2/21/2014 ms

3AR13 1153 3AR13 - Tier 3 Disapproved - 3AR13 - see attached punchlist Disapproved

3AR13 1153 3AR13 Tier 3

4 PACK GUTTER AND TRANSFORMER SITTING ON DECK. EQUIPMENT AND 

ASSOCIATED CABLING INPROPERLY SECURED DOWN LEAVING TRIPPING AND A 

TIPPING HAZARD. REMOVE OR SECURE PER CODE.

1st priority 2/21/2014 ms

3AR13 1153 359879 3AR13 - Tier 3 SEAL CONDUIT SOUTH OF STAIRS ABOVE 3AR12 PLATFORM. Disapproved 1st Priority ELECT

3AR13 1153 359880 3AR13 - Tier 3 LABELS ARE REQUIRED ALL OVER THE DA TANK. Closed CBO App. NR 2/19/2014 TV ELECT

3AR13 1153 359881 3AR13 - Tier 3 THE LADDER ON THE DA TANK IS TOO FAR FROM HANDRAIL AT TOP. Disapproved 2nd Priority SUBCON

3AR13 1153 359882 3AR13 - Tier 3 THE GUARDRAIL ON TOP OF THE DA TANK IS TOO LOW AT 41'. Disapproved 1st Priority SUBCON

3AR13 1153 359883 3AR13 - Tier 3

THERE ARE LIGHTS MOUNTED TO THE GUARDRAIL ON THE PLATFORM AND AT 

THE INTERMEDIATE STAIR LANDINGS. IN THE OPINION OF NRG, THIS IS NOT 

CODE COMPLIANT.

Disapproved 2nd Priority ELECT

3AR13 1153 359884 3AR13 - Tier 3
THERE ARE GAPS LARGER THAN 1" BETWEEN GRATING/PLATFORM AND THE 

KICKPLATE.
Disapproved 1st Priority CIVIL

3AR14 1285 3AR14 System Cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR14. Disapproved

3AR14 1285 3AR14 System Cable tray scope
COMPLETE SEPERATION, SECURING, REMOVE TEMP WIRING AND  METHODS 

OR INSTALL PER CODE 
1st priority 2/21/2014 ms

3AR14 1285 3AR14 System Cable tray scope MULTI CONDUCTOR 750'S MISSING SUPPORTS 6 FEET MAX OC. 1st priority 2/21/2014 ms

3AR14 1285 3AR14 System Cable tray scope
MISSING CABLE PROTECTION AT FOURTH VERTICAL TRAY TO 6 FEET ABOVE 

GRADE
1st priority 2/21/2014 ms

3AR14 1154 3AR14 Tier 4
Disapproved - 3AR14 - see attached punch list.  (INCORRECT ATTACHMENT IN 

BV NET)
Disapproved

3AR14 1154 359874 3AR14 Tier 4

THERE ARE LIGHTS MOUNTED TO THE GUARDRAIL ON THE PLATFORM AND AT 

THE INTERMEDIATE STAIR LANDINGS. IN THE OPINION OF NRG, THIS IS NOT 

CODE COMPLIANT.

Disapproved 2nd Priority ELECT

3AR14 1154 359875 3AR14 Tier 4
THERE ARE GAPS LARGER THAN 1" BETWEEN GRATING/PLATFORM AND THE 

KICKPLATE.
Disapproved 1st Priority CIVIL

3AR14 1154 359876 3AR14 Tier 4 REMOVE SCAFFOLDING IN THE NORTH EAST CORNER. Disapproved 2nd Priority CIVIL

3AR14 1154 359877 3AR14 Tier 4
ADJUST GRATING AT TOP OF STAIRS TO ENSURE THAT THE RISERS ARE ALL 

SYMETRICAL IN DEPTH.  GRATING HANGS TOO FAR INTO TOP OF STAIRWAY.
Disapproved 1st Priority CIVIL

3AR14 1154 359878 3AR14 Tier 4 CONNECT LIGHTING ON STAIR LANDINGS. Disapproved 1st Priority ELECT

3AR15 1286 3AR15 System Cable tray scope NOT WALKED OR INSPECTED Disapproved
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3AR15 1286 3AR15 System Cable tray scope
COMPLETE SEPERATION, SECURING, REMOVE TEMP WIRING AND  METHODS 

OR INSTALL PER CODE 
1st priority 2/21/2014 ms

3AR15 1286 3AR15 System Cable tray scope MISSING EXPANTION JOINTS AT VERTICAL TRAYS 1st priority 2/21/2014 ms

3AR15 1286 3AR15 System Cable tray scope
MISSING CABLE PROTECTION AT FOURTH VERTICAL TRAY TO 6 FEET ABOVE 

GRADE
1st priority 2/21/2014 ms

3AR15 1155 3AR15 Tier 5 Disapproved - 3AR15 - per attached punch list Disapproved

3AR15 1155 359871 3AR15 Tier 5 REMOVE CONCTRUCTION MATERIAL. Disapproved 1st Priority CIVIL

3AR15 1155 359872 3AR15 Tier 5 CABLE SUPPORTS IN CABLE TRACK (STRAPPING). Disapproved 1st Priority ELECT

3AR15 1155 359873 3AR15 Tier 5
THERE IS A LOOSE LIGHT FIXTURE ON THE FIRST ON LANDING GOING DOWN 

THE STAIRS.
Disapproved 2nd Priority ELECT

3AR16 1287 3AR16 System Cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR16. Disapproved

3AR16 1287 3AR16 System Cable tray scope SECURE LIGHTING CABLE 6 FEET OC MAX. 2nd priority 2/21/2014 ms

3AR16 1287 3AR16 System Cable tray scope
COMPLETE SEPERATION, SECURING, REMOVE TEMP WIRING AND  METHODS 

OR INSTALL PER CODE 
1st priority 2/21/2014 ms

3AR16 1156 3AR16 Tier 6 Disapproved - 3AR16 - per attached punch list Disapproved

3AR16 1156 359862 3AR16 Tier 6 PROVIDE CAP PIPE SUPPORT FOR FAA LIGHT. Disapproved 2nd Priority ELECT

3AR16 1156 359863 3AR16 Tier 6
A GRATING PANEL ON THE WEST SIDE NEEDS TO BE REPLACED.  IT HAS A 

NOTICEABLE DEPRESSION IN THE MIDDLE OF THE PANEL.
Disapproved 2nd Priority CIVIL

3AR16 1156 359864 3AR16 Tier 6 SEALS ARE REQUIRED IN ALL OPENED ENDED CONDUITS. Disapproved 1st Priority ELECT

3AR16 1156 359865 3AR16 Tier 6 PAINT PIPE HANGER CONNECTION ON THE WEST GIRT. Closed CBO App. NR
N/A    11/14/2013 

SH  
SUBCON

3AR16 1156 359866 3AR16 Tier 6
FIRST STEP GOING DOWN THE STAIRS NEEDS TO BE ADJUSTED TO MATCH THE 

REST OF THE RISERS.
Disapproved 1st Priority CIVIL

3AR16 1156 359867 3AR16 Tier 6
STRESS RELIEF NEEDS TO BE REMOVED NEAR CABLE TRAY ON THE FIRST 

LANDING GOING DOWN.
Closed CBO App. NR na SH ELECT

3AR16 1156 359868 3AR16 Tier 6 SUPPORT ALL CONDUIT AT 6' ON CENTER. Disapproved 2nd Priority ELECT

3AR16 1156 359869 3AR16 Tier 6

THERE ARE LIGHTS MOUNTED TO THE GUARDRAIL ON THE PLATFORM AND AT 

THE INTERMEDIATE STAIR LANDINGS. IN THE OPINION OF NRG, THIS IS NOT 

CODE COMPLIANT.

Disapproved 2nd Priority ELECT

3AR16 1156 359870 3AR16 Tier 6
THERE ARE GAPS LARGER THAN 1" BETWEEN GRATING/PLATFORM AND THE 

KICKPLATE.
Disapproved 1st Priority CIVIL

3AR17 1288 3AR17 System Cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR17 Disapproved

3AR17 1288 3AR17 System Cable tray scope PROVIDE SEPERATION  AND SECURING PER CODE 1st priority 2/21/2014 ms

3AR17 1288 3AR17 System Cable tray scope
SECURE CABLES AT VERTICAL TRAYS 1 INCH AND GREATER 6FEET OC.1 INCH 

MINUS 4 FEET OC DECREPANCIES THROUGHOUT
1st priority 2/21/2014 ms

3AR17 1288 3AR17 System Cable tray scope COMPLETE KELLUMS INSTALLATIONS AND REMOVE ROPE HANGERS 1st priority 2/21/2014 ms

3AR17 1288 3AR17 System Cable tray scope PROVIDE CABLE PROTECTION TO 6 FEET ABOVE GRADE 1st priority 2/21/2014 ms

3AR17 1288 3AR17 System Cable tray scope COMPLETE FAA LIGHTING AT THIS LEVEL 2nd priority 2/21/2014 ms

3AR17 1157 3AR17 Tier 7 Disapproved - 3AR17 - per attached punch list Disapproved

3AR17 1157 91323 3AR17 Tier 7 BROKEN EXIT LIGHT IN SRSG EEM ABOVE WEST DOOR Disapproved 1st Priority ELECT

3AR17 1157 359856 3AR17 Tier 7 LABEL SPLICE BOX, SOUTH OF VERTICLE CABLE TRAY. Closed CBO App. NR 2/19/2014 TV ELECT

3AR17 1157 359857 3AR17 Tier 7 ELECTRICAL CABINET NEED GROUND CABLE, SOUTH WEST CORNER OF STAIRS. Disapproved 1st Priority ELECT

3AR17 1157 359858 3AR17 Tier 7 CLEAN DEBRIS INSIDE STEEL GIRTS. Closed CBO App. NR na SH CIVIL

3AR17 1157 359859 3AR17 Tier 7 PAINT  PIPE  HANGER IN  NORTH WEST CORNER. Closed CBO App. NR
N/A    11/14/2013 

SH  
PIPING

3AR17 1157 359860 3AR17 Tier 7

THERE ARE LIGHTS MOUNTED TO THE GUARDRAIL ON THE PLATFORM AND AT 

THE INTERMEDIATE STAIR LANDINGS. IN THE OPINION OF NRG, THIS IS NOT 

CODE COMPLIANT.

Closed CBO App. NR 2/24/14 TV ELECT

3AR17 1157 359861 3AR17 Tier 7
THERE ARE GAPS LARGER THAN 1" BETWEEN GRATING/PLATFORM AND THE 

KICKPLATE.
Disapproved 1st Priority CIVIL
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3AR18 1297 3AR18 System, Cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR18. Disapproved

3AR18 1297 3AR18 System, Cable tray scope
SECURE TEMP POWER 6 FEET OC ON 1 IN. PLUS DIAMETER CABLES IN 

VERTICAL TRAYS
1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope PROVIDE CABLE TRAY COVERS AT # 31085THA15 AND 27 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope
TRIPLE DECK HANGERS AT CANTILEVER SUPPORTS AT TRAY # 31080TSA,TMA & 

THA03-05 MISSING SUPPORTING ENGINEERING
1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope MISSING BOLT AT TRAY # 311080TSA05 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope MISSING TRAY COVER AT TRAY # 311080THA01 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope
PROVIDE APPROVAL OF CANTILEVER OF PICTURE FRAME HANGER AT 

31080TSA,TMA AND THA09 (TRIPLE LAYER HANGER WITH CLAMPS) 
1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope HANGER CAME OF BEAM AT TRAY # 31080TSA15, ADD RETAINER STRAP. 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope MISSING TRAY HANGER AT TRAY # 31080TSA,TMA AND THA15 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope
PROVIDE CLEARANCE BETWEEN CONDUCTORS AND CABLE PROTECTION TO 6 

FEET ABOVE GRADE AT TEMP POWER TRAY 
1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope SECURE VERTICAL TRAY AT DECK LEVEL (20 FEET PLUS BETWEEN SUPPORTS) 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope MISSING TRAY HANGER AT TRAY # 31080TSA,TMA AND THA29 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope
PROVIDE ENGINEERING FOR ALL TRIPLE LAYERED TRAYS HUNG WITH CLAMPS 

AS OPPOSED TO THE APPROVED WELDED CONNECTION
1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope SEAL CONDUIT #'S 31081CX011 AND 31081CX012 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope SECURE CABLES IN VERTICAL TRAYS AT LEVEL 396 PER CODE 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope
REMOVE TEMP CABLES, TEMP SECURING METHODS OR INSTALL PER CODE 

TEMP SUCURING METHODS (ROPE STILL IN PLACE)
1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope MISSING CABLE PROTECTION TO 6 FEET ABOVE GRADE ALL TERAYS 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope MISSING EXPANTION JOINTS ON TWO TRAYS 1st priority 2/21/2014 ms

3AR18 1297 3AR18 System, Cable tray scope
PICTURE FRAME SUPPORTS AT TRAY # 31070THA & TMA21 MISSING 

SUPPORTING ENGINEERING. SAME AT TRAY # 31070THA & TMA9 AND 13
1st priority 2/21/2014 ms

3AR18 1158 3AR18 Tier 8

Disapproved - 3AR18- See attachment for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordinances, 

Regulation and standards.

Disapproved

3AR18 1158 3AR18 Tier 8 EEM HOUSE ACC PLATFORM GATE DOES NOT CLOSE AND LATCH 2nd priority 2/21/14 RLS

3AR18 1158 3AR18 Tier 8 EEM HOUSE ACC PLATFORM GATE IS NOT A SELF CLOSER 2nd priority 2/21/14 RLS

3AR18 1158 3AR18 Tier 8 NO LEVEL LANDING OR STEPS FOR CODE COMPLIANCE OUTSIDE EEM HOUSE 1st priority 2/21/14 RLS

3AR18 1158 3AR18 Tier 8
LOW VOLTAGE WIRE COMING OUT OF EEM HOUSE IS NOT PROPERLY 

TERMINATED
1st priority 2/21/14 RLS

3AR18 1158 3AR18 Tier 8

CX CONDUIT FOR EXTERIOR MOUNTED CAMERA FACING THE EAST SOLAR 

FIELD IS NOT SUPPORTED PER CODE ( NO SETROUTE # FOR CLEAR 

IDENTIFICATION) IT COMES OUT OF PANEL 3-JS-CAF-3190

1st priority 2/21/14 RLS

3AR18 1158 3AR18 Tier 8
CONDENSATION LINES COMING FROM EEM HOUSE ACC UNITS ARE DRAINING 

OFF THE SIDE OF THE TOWER NOT INTO AN APPROVED DRAIN
1st priority 2/21/14 RLS

3AR18 1158 255099 3AR18 Tier 8
TRIM OUT GRATING AROUND (1) 3" TUBE STEEL PIPE SUPPORT LOCATED 4' 

WEST OF 20 LINE AND 6' NORTH OF G ON ELEVATION 415'-0".
Closed CBO App. NR 2/19/2014 TV 1/15/2014

3AR18 1158 255100 3AR18 Tier 8
TRIM OUT GRATING AROUND (1) PIPE PENETRATION LOCATED 3' WEST OF 20 

LINE AND 3' SOUTH OF G LINE ON ELEVATION 415'-0".
Closed CBO App. NR 2/19/2014 TV 1/15/2014

3AR18 1158 255101 3AR18 Tier 8
FILL IN GAPS IN THE TOE PLATE BETWEEN THE EXISTING TOE PLATE AND THE 

COLUMN DIAGONAL KNIFE CLIPS AT COLUMN D-20 ON ELEVATION 415'-0".
Disapproved 2nd Priority 1/15/2014

3AR18 1158 255103 3AR18 Tier 8
TRIM OUT GRATING AROUND (1) CHEM CLEAN PIPE PENETRATION LOCATED 4' 

WEST OF 17 LINE ON G LINE ON ELEVATION 415'-0".
Closed CBO App. NR 2/19/2014 TV 1/15/2014

3AR18 1158 255110 3AR18 Tier 8

TOUCH UP PAINT GRAFFITI ON THE SOUTH EXTERIOR WALL OF THE SRSG 

TOWER E-HOUSE LOCATED 8' EAST OF THE WEST DOOR AND 5' AFF ON 

ELEVATION 395'-6".

Closed CBO App. NR N/A 1/20/14 SH 10/31/2013
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3AR18 1158 255113 3AR18 Tier 8
REPLACE THE DOOR CLOSER ON THE EAST DOOR TO THE SRSG TOWER E-

HOUSE AND ADJUST THE STRIKE PLATE ON ELEVATION 395'-6".
Closed CBO App. NR N/A 1/20/14 SH 1/15/2014

3AR18 1158 255114 3AR18 Tier 8

TRIM OUT GRATING AROUND (4) PENETRATIONS NEAR COLUMN P-20 ON 

ELEVATION 395'-6".  (1) 2" PA LINE, (1) 3" TUBE STEEL PIPE SUPPORT, (1) 4" 

TUBE STEEL PIPE SUPPORT AND (1) AIR RECEIVER TANK.

Closed CBO App. NR 2/19/2014 TV 1/15/2014

3AR18 1158 255115 3AR18 Tier 8
TOUCH UP PAINT AIR RECEIVER TANK LOCATED 3' WEST OF 20 LINE AND 4' 

SOUTH OF P LINE ON ELEVATION 395'-6".
Closed CBO App. NR N/A 1/20/14 SH 10/31/2013

3AR18 1158 255117 3AR18 Tier 8
FILL IN ~2" GAP IN THE TOE PLATE ON 19 LINE AND 8' NORTH OF K LINE AT THE 

ELEVATOR PROTECTION SCREEN ON ELEVATION 395'-6".
Disapproved 2nd Priority 1/15/2014

3AR18 1158 255122 3AR18 Tier 8 REMOVE ALL SCAFFOLDING FROM ELEVATION 376'-0". Disapproved 2nd Priority 10/31/2013

3AR18 1158 363331 3AR18 Tier 8 WALKDOWN WITH OWNER TO IDENTIFY PUNCH ITEMS Closed CBO App. NR N/A 1/20/14 SH 1/15/2014

3AR18 1158 364007 3AR18 Tier 8 CLEAN DEBRIS FROM THE TOP OF THE E-HOUSE. ELEVATION 395'. Closed CBO App. NR 1/23/14 SH CIVIL

3AR18 1158 364008 3AR18 Tier 8
STEPS REQUIRED AT BOTH E-HOUSE ENTRANCES.  CURRENT STEP IS 

APPROXIMATELY 12" HIGH.
Disapproved 1st Priority PE

3AR18 1158 364009 3AR18 Tier 8 DUCT SEAL ALL CONDUITS ON ELEVATION 395' Disapproved 1st Priority ELECT

3AR18 1158 364010 3AR18 Tier 8 TOE PLATE NEEDS TO BE REPAIRED/ADJUSTED ON THE A/C PLATFORM. Disapproved 1st Priority CIVIL

3AR18 1158 364011 3AR18 Tier 8 REMOVED CONSTRUCTION MATERIAL FROM ELEVATION 395' Closed CBO App. NR 1/23/14 SH CIVIL

3AR18 1158 364012 3AR18 Tier 8

CONDENSATE LINES THAT COME OFF THE A/C UNITS NEED TO BE ROUTED TO 

APPROVED LOCATION.  CURRENTLY THEY JUST TERMINATE OFF THE SIDE OF 

THE BUILDING.  ELEVATION 395'

Disapproved 1st Priority PIPING

3AR19 1289 3AR19 System, cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR19 Disapproved

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY MISSING SUPPORT @ 31110TMA05 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
CABLE SUPPORT @ 31110TMA09 HAS NO SUPPORTING BECHTEL 

ENGINEERING OR NEMA VE-2-2000 STANDARDS FRO AS IS CONDITION
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope

DOUBLE UNISTRUT CANTILEVERED SUPPORT @ ABOUT 31110TMA23 

(SETROUTE #’S MISSING) HAS NO SUPPORTING ENGINEERING PLUS INSTALLED 

ON A 7” FLANGE

1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY MISSING CORNER SUPPORT @ 31110TMA23 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
INSULATION AND SHIELDING PROVIDE ENGINEERING TO SUPPORT ALLTHREAD 

PASSING NEAR HOT PIPE INCAPSULATED IN @ 31110TMA33
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY HANGER MISSING @ 31110TMA41 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
CANTILEVERED UNISTRUT CABLE TRAY SUPPORT HAS NO SUPPORTING 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope REMOVE CONSTRUCTION DEBRIS FROM CABLE TRAY 31110TMA41 2nd priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope 2 CABLE TRAY SUPPORTS ARE MISSSING @ 31110TMA55 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY HANGER MISSING @ 31110TMA57 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope TEMPERARY POWER CABLE ARE NOT SUPPORTED PER CODE 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope NO SETROUTE #’S ON CABLE TRAY TO CLEARLY IDENTIFY CORRECTION AREA’S 2nd priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope

UNISTRUT BOX FRAME SUPPORT FOR CABLE TRAY HAS NO SUPPORTING 

BECHTEL ENGINEERING AND OR NEMA VE-2-2000 STANDARDS TO SUPPORT AS 

IS CONDITION WEST OF CONDUIT 31095CX081

1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope REMOVE CONSTRUTION DEBRIS FROM CABLE TRAY 2nd priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
CABLE TRAY COVER INCOMPLETE @ SOUTHWEST CORNER @ WATERFALL INTO 

HORIZONTAL CABLE TRAY
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
CABLE TRAY HAS NO SUPPORTING BECHTEL ENGINEERING OR NEMA VE-2-

2000 STANDARDS TO SUPPORT AS IS CONDITIONS 31110TMB07
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
TEMPORARY POWER FOR 4 PACK WELDER GUTTER NOT SECURED TO 

STRUCTURE IN THE NORTHEAST AND SOUTHEAST SIDES OF THIS LEVEL
2nd priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
TEMPORARY POWER CABLES ARE NOT SUPPORTED PER CODE THEY ARE HELD 

UP BY ROPE
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY SUPPORT MISSING @ JUST NORTH OF CONDUIT 31111CX04 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
CANILEVERED DOUBLE UNISTRUT SUPPORT JUST SOUTH OF CONDUIT 

31111CMS115
1st priority 2/21/14 RLS
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3AR19 1289 3AR19 System, cable tray scope UNISTRUT CABLE TRAY SUPPORT IS HELD UP BY ROPE @ 31190TMA03 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE COVERS ARE INCOMPLETE @ 31190TMA09 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope NO CABLE TRAY SUPPORT @ 31190TMA09 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope

ALL THREAD CABLE TRAY SUPPORT IS CANTILEVERED 30” ON A 7” STRUCTURAL 

STEEL FLANGE HAS NO SUPPORTING BECHTEL ENGINEERING AND OR NEMA VE-

2-2000 STANDARDS

1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope NO BOND FOR VERTICAL TO HORIZONTAL CABLE TRAY @ 31190TMA15 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
2- CABLE TRAY SUPPORTS ARE NOT INSTALLED @ 31190TMA13 PER BECHTEL 

ENGINEERING
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY SUPPORT NOT INSTALLED @ 31190TMA69 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY COVER INCOMPLETE GOING TO PANEL 3-AA-FJ-002 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope NO CABLE/ CONDUCTOR PROTECTION BELOW 3-AA-PT-002 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope

CANTILEVERED UNISTRUT BOX FRAME SUPPORT FOR CABLE TRAY NORTH OF 

CONDUIT 31091CX082 HAS NO SUPPORTING BECHTEL ENGINEERING OR NEMA 

VE-2-2000 STANDARDS TO SUPPORT AS IS CONDITION

1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY SUPPORT MISSING AT 31190TMA49 THRU 51 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope SEAL CONDUIT 31090CX008 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope

UNISTRUT/ALL THREAD CABLE TRAY SUPPORT ON SOUTHSIDE 31190TMA45 

THRU 31190TMA85 HAS NO SUPPORTING BECHTEL ENGINEERING AND OR 

NEMA VE-2-2000 STANDARDS TO SUPPORT AS IS CONDITION

1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY SUPPORT MISSING @ 31190TMA33 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
NO BOND JUMPER INSTALLED FOR VERTICAL TO HORIZONTAL CABLE TRAY (NO 

SETROUTE INSTALLED ON CABLE TRAY FOR CLEAR ID LOCATION), 
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope
SEAL BOTH CONDUITS @ 31091CX009 & THE ONE TO THE WEST GOING TO 

PANEL 3-AA-PIT-5161
1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope NO BOND JUMPER GOING FROMCABLE TRAY 31090THB TO 31090THC 1st priority 2/21/14 RLS

3AR19 1289 3AR19 System, cable tray scope CABLE TRAY COVERS INCOMPLETE @ 31090THB & 31090THC 1st priority 2/21/14 RLS

3AR19 1159 3AR19 Tier 9

Disapproved - 3AR19 - See attachment for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordinances, 

Regulation and standards.

Disapproved

3AR19 1159 3AR19 Tier 9
IN AREA 3AR19 LIGHT SWITCH & SUPPORT IS LAYING ON DECK NOT 

CONNECTED TO STRUCTURE
1st priority 2/21/14 RLS

3AR19 1159 255669 3AR19 Tier 9

INSTALL TOE PLATE AT THE EASTERN BOILER CIRC PUMP MOTOR LOCATED 3' 

WEST OF 19 LINE AND 5' SOUTH OF P LINE  ON ELEVATION 439'-0".  ALSO AT 

THE WESTERN BOILER CIRC PUMP MOTOR EAST OF 17 LINE.

Disapproved 2nd Priority

3AR19 1159 255678 3AR19 Tier 9

CLOSE IN GAPS IN TOE PLATES ON BOTH THE EAST AND WEST SIDES OF THE 

STAIRS LEADING DOWN FROM ELEVATION 451'-3" LOCATED 1' - 5' EAST OF 17 

LINE AND 2' SOUTH OF G.2 LINE ON ELEVATION 439'-0".

Disapproved 2nd Priority

3AR19 1159 255680 3AR19 Tier 9

ADJUST THE OVERHANG AT THE TOP LANDING OF THE STAIRS LEADING DOWN 

TO ELEVATION 427'-0" LOCATED ON 19 LINE JUST SOUTH OF K LINE ON 

ELEVATION 439'-0".

Disapproved 2nd Priority

3AR19 1159 255683 3AR19 Tier 9 REMOVE TEMPORARY POWER EQUIPMENT FROM ELEVATION 427'-0". Disapproved 2nd Priority

3AR19 1159 363332 3AR19 Tier 9 WALKDOWN WITH OWNER TO IDENTIFY PUNCH ITEMS Closed CBO App. NR N/A 1/20/14 SH 1/4/2014

3AR19 1159 363974 3AR19 Tier 9
TEMPORARY POWER IS INCORRECTLY SUPPORTED. ROPE IS BEING USED 

INSTEAD OF KILNS. ELEVATION 427.
Disapproved 1st Priority ELECT

3AR19 1159 363975 3AR19 Tier 9 REMOVE TEMPORARY LIGHTING IN AREA. ELEVATION 427. Disapproved 2nd Priority ELECT

3AR19 1159 363976 3AR19 Tier 9
REMOVE ALL DEBRIS, CONSTRUCTION MATERIALS AND TOOLS IN AREA.  

ELEVATION 427.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363977 3AR19 Tier 9 LIGHT SWITCH NOT ATTACHED TO STRUCTURE. ELEVATION 427. Disapproved 2nd Priority ELECT

3AR19 1159 363978 3AR19 Tier 9
STRUCTURAL STEEL AND GRATING NEED TO BE INSTALLED AFTER ALIMAC 

REMOVAL. EAST SIDE OF STRUCTURE. ELEVATION 427.
Disapproved 2nd Priority CIVIL

3AR19 1159 363979 3AR19 Tier 9
TEMPORARY CABLE SUPPORT NEEDS TO BE REMOVED AT EAST SIDE OF AREA.  

ELEVATION 427.
Disapproved 2nd Priority ELECT
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3AR19 1159 363980 3AR19 Tier 9
BOND CONDUIT 31095CX081 TO CABLE TRAY, ALSO INSTALL SET ROUTE 

NUMBERS ON CABLE TRAY.  ELEVATION 427.
Disapproved 1st Priority ELECT

3AR19 1159 363981 3AR19 Tier 9
NEED LOCKING NUT FOR PIPING SUPPORT, SEE 3-EH-EJP-210-03 FOR 

LOCATION REFERENCE.  ELEVATION 427.
Disapproved 2nd Priority PIPING

3AR19 1159 363982 3AR19 Tier 9
CUT OFF EXCESSIVE J-BOLTS SECURING J-BOX 3-EH-EP-101 AND 3-EH-EJM-101, 

LOCATED ON D-LINE. ELEVATION 427.
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR19 1159 363983 3AR19 Tier 9
INSTALL END CAPS ON HANDRAIL CUT-OUTS AT VALVE 003-AA-HV-7063, 

LOCATED APPOX. 7' EAST OF LINE 16. ELEVATION 427.
Disapproved 2nd Priority CIVIL

3AR19 1159 363984 3AR19 Tier 9

SUPPORT FOR VALVES #  003-AA-HA-5193 AND  003-AA-HA-5693 NEED 

MODIFICATION, ANGLE BRACKET NEEDS TO BE EXTENDED AND U-BOLT NEEDS 

TIGHTENING. LOCATED NORTH OF P-LINE. ELEVATION 427.

Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363985 3AR19 Tier 9 CLEAN DEBRIS IN AREA. ELEVATION 427. Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363986 3AR19 Tier 9
FIT 5162 FACE PLATE IS BURNED OUT. LOCATED AT P AND LINE 19.  ELEVATION 

427.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363987 3AR19 Tier 9
3-AA-PIT-2048 FACE PLATE IS BURNED OUT. LOCATED AT P AND LINE 19.  

ELEVATION 427.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363988 3AR19 Tier 9
3-AA-FIT-5662 FACE PLATE IS BURNED OUT. LOCATED AT P AND LINE 19.  

ELEVATION 427.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363989 3AR19 Tier 9
3-AA-PIT-7051 FACE PLATE IS BURNED OUT. LOCATED AT P AND LINE 19.  

ELEVATION 427.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363990 3AR19 Tier 9
3-AA-PIT-7056 FACE PLATE IS BURNED OUT. LOCATED AT P AND LINE 19.  

ELEVATION 427.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR19 1159 363991 3AR19 Tier 9
PROPERLY SUPPORT CHEM PIPING, IT'S GOOSE NECKING OUT OF GRATING, 

LOCATED NORTH OF D-16 COLUMN.  ELEVATION 427.
Closed CBO App. NR 1/23/14 SH PIPING

3AR19 1159 363992 3AR19 Tier 9
REPAIR INSULATION LOCATED AT VALVE # 003-AA-HB-5894B, WEST OF 

STRUCTURE.  ELEVATION 427.
Closed CBO App. NR 1/23/14 SH SUBCON

3AR19 1159 363993 3AR19 Tier 9
REPLACE INSULATION ON PIPING 003-AA-HV-5193 NEAR COLUMNS P-19 

ELEVATION 427'
Closed CBO App. NR 1/23/14 SH SUBCON

3AR19 1159 363994 3AR19 Tier 9
RE-INSTALL U-BOLT ON PIPING 003-AA-HV-5193 NEAR COLUMNS P-19 

ELEVATION 427'
Disapproved 2nd Priority PIPING

3AR19 1159 363995 3AR19 Tier 9
TIGHTEN U-BOLTS ON PIPING 003-AA-HV-5294 A & B, APPROXIMATELY 6' 

SOUTH OF P-20 ELEVATION 427'
Disapproved 2nd Priority PIPING

3AR19 1159 363996 3AR19 Tier 9
REPLACE INSULATION FOR 003-AA-HV-5294 A & B, APPROXIMATELY 6' SOUTH 

OF P-21 ELEVATION 427'
Closed CBO App. NR 1/23/14 SH SUBCON

3AR19 1159 363997 3AR19 Tier 9 REMOVE BEAM CLAMP 12' AND 6' WEST OF GL 20 ALONG L.2 ELEVATION 427' Closed CBO App. NR 1/23/14 SH PIPING

3AR19 1159 363998 3AR19 Tier 9 ENSURE ALL CABLE TRAYS AND CONDUITS ARE GROUNDED ELEVATION 427' Disapproved 1st Priority ELECT

3AR19 1159 363999 3AR19 Tier 9
RELOCATE CONDUIT FLEX CABLE IN ORDER TO CREATE A PATH FOR CHEM 

CLEAN PIPING AND PIPING SUPPORT NEAR GL L.2 AND 19 ELEVATION 427'
Closed CBO App. NR 1/23/14 SH ELECT

3AR19 1159 364000 3AR19 Tier 9
ALL TEMPORARY CHEM CLEAN PIPING NEEDS TO BE SECURE TO THE 

STRUCTURE IN CASE OF A SEISMIC EVENT ELEVATION 415'
Closed CBO App. NR 1/23/14 SH PIPING

3AR19 1159 364001 3AR19 Tier 9 REMOVE BEAM CLAMP 15' OFF GL 20_D ELEVATION 415' Closed CBO App. NR 1/23/14 SH PIPING

3AR19 1159 364002 3AR19 Tier 9 REINSTALL CABLE TRAY COVER SW CORNER NEAR G.2 AND 17 ELEVATION 415' Disapproved 1st Priority ELECT

3AR19 1159 364003 3AR19 Tier 9 DUCT SEAL ALL CONDUITS ON ELEVATION 415' Disapproved 1st Priority ELECT

3AR19 1159 364004 3AR19 Tier 9
INSTALL INSULATION ON GAUGE ABOVE VALVE 003-AA-V-5104C 8' SOUTH OF 

L.2 AND 2' EAST OF 16 ELEVATION 415'
Closed CBO App. NR 1/23/14 SH SUBCON

3AR19 1159 364005 3AR19 Tier 9
ADJUST GRATING PANELS TO ELIMINATE TRIPPING HAZARD LOCATED 3' 

SOUTH OF G.2 AND 5' WEST OF 19 ELEVATION 415'
Disapproved 1st Priority CIVIL

3AR19 1159 364006 3AR19 Tier 9
INSTALL INSULATION AND COMPLETE HEAT TRACE AT DIFFERENTIAL GAUGE 3' 

WEST OF 20 AND 2' SOUTH OF G.2 ELEVATION 415'
Closed CBO App. NR 1/23/14 SH SUBCON

3AR20 1049 Unit 3 General Power Block Area 3AR20 3AR20 - Not walked not inspected Disapproved

3AR20 1049 364142 Unit 3 General Power Block Area 3AR20
SWALES NEED TO BE ADJUSTED AND INSTALLED PER THE APPROVED 

DRAWINGS.  DRAWINGS INDICATE A 1:3 SLOPE.
Closed CBO App. NR 1/23/14 SH SUBCON

3AR20 1049 364143 Unit 3 General Power Block Area 3AR20 VERIFY IF FIRE HYDRANTS HAVE BREAK AWAY BOLTS. Closed CBO App. NR 1/23/14 SH SUBCON
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3AR20 1049 364144 Unit 3 General Power Block Area 3AR20
PROVIDE A METHOD TO PREVENT STONES FROM "MOVING" INTO CULVERTS 

FROM THE DITCH DURING RAIN EVENT
Closed CBO App. NR 1/23/14 SH PE

3AR20 1049 364145 Unit 3 General Power Block Area 3AR20 VERIFY IF CULVERT ON THE NE SIDE OF THE ACC IS TO REMAIN Closed CBO App. NR 1/23/14 SH PE

3AR20 1049 364146 Unit 3 General Power Block Area 3AR20
MORE BOLLARDS ARE REQUIRED AT THE FIRE HYDRANT LOCATED TO THE 

NORTH OF THE ACC
Disapproved 2nd Priority CIVIL

3AR20 1049 364147 Unit 3 General Power Block Area 3AR20 ADDITIONAL AGGREGATE IS REQUIRED IN THE ACC AREA Closed CBO App. NR 1/23/14 SH SUBCON

3AR20 1049 364148 Unit 3 General Power Block Area 3AR20 FINISH AGGREGATE PLACEMENT THROUGHOUT UNIT Closed CBO App. NR 1/23/14 SH SUBCON

3AR20 1049 364149 Unit 3 General Power Block Area 3AR20

LIGHT POLE NORTH WEST OF THE SWITCHYARD THE COVER ON THE BASE OF 

THE POLE NEEDS TO BE FLIPPED.  IN ITS CURRENT CONFIGURATION IT WILL 

CATCH WATER.

Disapproved 1st Priority ELECT

3AR20 1049 364150 Unit 3 General Power Block Area 3AR20
THE DRAINS FROM THE AIR COMPRESSOR NEED TO BE ROUTED SO THAT IT IS 

NOT DRAINING TO THE RAINWATER DITCH
Disapproved 2nd Priority PE

3AR20 1049 364151 Unit 3 General Power Block Area 3AR20

GROUND ON THE NW SIDE OF THE PSB NEAR THE LIGHT POLE NEEDS TO BE 

BURIED.  BOLLARDS ARE REQUIRED AROUND THE E-PANEL ON THE SW SIDE OF 

THE PSB

Disapproved 1st Priority ELECT

3AR20 1049 364152 Unit 3 General Power Block Area 3AR20 K-RAIL BARRIERS NEED TO BE INSTALLED Disapproved 2nd Priority SUBCON

3AR21 1290 3AR21 System, cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR21. Disapproved

3AR21 1290 3AR21 System, cable tray scope MISSING HANGER AT 3110TMA03 TO  3110TMA05 1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope
NO SUPPORTING ENGINEERING FOR BOX FRAME SUPPORT AT 31130TMC03 TO 

31130TMC11
1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope
8 INCH MIN. FLANGE REQUIRED FOR SUPPORT 31130TMA01 AND 

THROUGHOUT
1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope
TRAY #31130TMB17 HANGER NOT PER DESIGN (ALL-THREAD HANGER TO BE 

AT CENTER OF BEAM HUNG ON) 
1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope NO SUPPORTING ENGINEERING FOR HANGER AT 31130TMA17 1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope

VERTICAL TRAYS # 31130TMC17 HAS ONLY ONE SUPPORT IN 10 FEET LENGTH, 

SAME AT OPPOSITE SIDE. ALSO MISSING BOND CONNECTION AND CABLE TRAY 

COVERS

1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope
SECURE CABLES AT VERTICAL TRAYS 1 INCH AND GREATER 6FEET OC.1 INCH 

MINUS 4 FEET OC DECREPANCIES THROUGHOUT
1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope
2 SUPPORTS NEEDED AT CORNERS OVER 4 FEET LONG AT TRAY # 3110TMD51-

53 AND # 3110TMD75-77
1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope MISSING HANGER AT TRAY # 31120TMA05 1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope SECURE CABLE AS REQUIRED AND REMOVE TEMP CABLE OR SECURE PER CODE 1st priority 2/21/2014 ms

3AR21 1290 3AR21 System, cable tray scope MISSING EXPANTION JOINTS IN VERTICAL TRAYS 1st priority 2/21/2014 ms

3AR21 1160 3AR21 Tier 10

Area 3AR21 - See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3AR21 1160 3AR21 Tier 10 U-BOLT CAME OFF VERTICAL PIPE AT NORTH WEST AREA 1st priority 2/21/2014 ms

3AR21 1160 83223 3AR21 Tier 10 INSTALL HANDRAIL 210R1205, 210R1144, 210R1061 (EL 451'-3") Disapproved 1st Priority

3AR21 1160 255641 3AR21 Tier 10
TRIM OUT GRATING AROUND (1) PIPE PENETRATION LOCATED 1' WEST OF 20 

LINE AND 2' SOUTH OF L.2 LINE ON ELEVATION 460'-7".
Closed CBO App. NR 2/19/2014 TV

3AR21 1160 255650 3AR21 Tier 10

REINSTALL HANDRAILS 210R1144 AND 210R1061 LOCATED 8' SOUTH OF P LINE 

AND 9' EAST OF 17 AND JUST WEST OF 17 LINE RESPECTIVELY ON ELEVATION 

451'-3".

Disapproved 1st Priority 1/4/2014

3AR21 1160 363334 3AR21 Tier 10 WALKDOWN WITH OWNER TO IDENTIFY PUNCH ITEMS Closed CBO App. NR N/A 1/20/14 SH

3AR21 1160 363937 3AR21 Tier 10 FIRE EXTINGUISHER IS IN WRONG LOCATION. ELEVATION 460'.58". Disapproved 2nd Priority CIVIL

3AR21 1160 363938 3AR21 Tier 10
RESTRAP PIPING NEXT TO THE  ELEVATOR SO IT'S CLOSER TO THE RAIL. 

ELEVATION 460'.58".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363939 3AR21 Tier 10
NEED RUBBER END CAPS ON UNI-STRUT SUPPORTING GFI RECIPROCAL 

LOCATED TOP OF HANDRAIL STAIRS. ELEVATION 460'.58".
Closed CBO App. NR 1/23/14 SH CIVIL
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3AR21 1160 363940 3AR21 Tier 10 BOND WIRE NEEDED FOR CABLE TRAY # 31130TMC03. ELEVATION 460'.58". Disapproved 1st Priority ELECT

3AR21 1160 363941 3AR21 Tier 10
NEED # 6 TYPE BONDING WIRE, NEXT TO CABLE TRAY 31130TMA07. 

ELEVATION 460'.58".
Disapproved 1st Priority ELECT

3AR21 1160 363942 3AR21 Tier 10 NEED GENERAL HOUSEKEEPING IN AREA. ELEVATION 460'.58". Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363943 3AR21 Tier 10
REMOVE CHOCKER ON RAIL LOCATED SOUTH OF THE ELEVATOR. ELEVATION 

460'.58".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363944 3AR21 Tier 10
RE-INSTALL U-BOLT LOCATED AT COLUMN LINES 16 AND L.2. ELEVATION 

460'.58".
Disapproved 2nd Priority CIVIL

3AR21 1160 363945 3AR21 Tier 10
CUT OFF EXCESS J-HOOK SECURING HEAT TRACE BOX # 3HTJB2035A. 

ELEVATION 451'.25".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363946 3AR21 Tier 10
REMOVE (2) ABANDONED 3/4 CONDUITS LOCATED AT THE SOUTH WEST 

CORNER AND 8' AFF.  ELEVATION 451'.25".
Disapproved 2nd Priority ELECT

3AR21 1160 363947 3AR21 Tier 10
REMOVE HEAT TRACE WIRE FROM AROUND TOP HANDRAIL  LOCATED NORTH 

WEST CORNER.  ELEVATION 451'.25".
Disapproved 1st Priority ELECT

3AR21 1160 363948 3AR21 Tier 10 CAP OFF CHEM CLEAN WITH PERMANENT COVERS.   ELEVATION 451'.25". Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363949 3AR21 Tier 10
REPAIR LADDER WHERE DOUBLE PIPING JOIN, LOCATED SOUTH WEST CORNER 

AND 7' AFF. ELEVATION 451'.25".
Disapproved 2nd Priority CIVIL

3AR21 1160 363950 3AR21 Tier 10
FIRE EXTINGUISHER NOT MOUNTED AND SITTING ON THE FLOOR.  LOCATED 

FRONT OF ELEVATOR DOOR. ELEVATION 451'.25".
Disapproved 2nd Priority CIVIL

3AR21 1160 363951 3AR21 Tier 10
CONSTRUCTION POWER CABLE TIED TO HANDRAIL, SHOULD BE SUPPORTED BY 

A UNISTRUT. ELEVATION 451'.25".
Disapproved 1st Priority ELECT

3AR21 1160 363952 3AR21 Tier 10
REMOVE CABLE PULL PULLEY FROM BEAM AT LINE 18 AT G.2.  ELEVATION 

451'.25".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363953 3AR21 Tier 10

RELOCATE OR LATERALLY SUPPORT THE GUARDRAIL SUPPORTING THE LIGHT 

POLE TO PREVENT BREAKAGE DUE TO VIBRATION OF RAIL AGAINST UNISTRUT. 

SOUTH OF PLATFORM. ELEVATION 451'.25".

Disapproved 1st Priority ELECT

3AR21 1160 363954 3AR21 Tier 10
MISSING LIGHT COVER FOR LIGHT LOCATED LINE 18 AND L.2.  ELEVATION 

451'.25".
Disapproved 1st Priority ELECT

3AR21 1160 363955 3AR21 Tier 10
PAINT PIPING SUPPORT YELLOW, LOCATED WEST OF ELEVATOR DOOR EXIT  # 

11. ELEVATION 451'.25".
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR21 1160 363956 3AR21 Tier 10 INSTALL GUARDRAIL LOCATED LINE 17 AND G.2.  ELEVATION 451'.25". Disapproved 1st Priority CIVIL

3AR21 1160 363957 3AR21 Tier 10
REMOVE PULLEY LOCATED APPROX.. 10' AFF AT LINE 18 AND G.2. ELEVATION 

439.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363958 3AR21 Tier 10
PROPERLY SECURE TEMPORARY POWER CABLES AND REMOVE FROM 

HANDRAIL.  ELEVATION 439.
Disapproved 1st Priority CIVIL

3AR21 1160 363959 3AR21 Tier 10
INSTALL SPRING HANGAR CAPS, LOCATED APPROX. 3' WEST OF LINE 17 AND 

NORTH OF L.2.  ELEVATION 439.
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR21 1160 363960 3AR21 Tier 10
REINSTALL U-BOLT LOCATED AT LINE 19, APPROX. 3' SOUTH OF LINE P.  

ELEVATION 439.
Disapproved 2nd Priority CIVIL

3AR21 1160 363961 3AR21 Tier 10
QTY OF (4) VALVES NEED CAPS AND NIPPLES.  VALVE # ARE: 003-AA-V-2556, 

003-AA-V-2056, 003-AA-V-5630. LOCATED LINE P. ELEVATION 439.
Closed CBO App. NR 2/19/2014 TV PIPING

3AR21 1160 363962 3AR21 Tier 10

INSULATE 2" CCW LINES ASSOCIATED WITH VALVES:  003-AA-V-2556 AND 003-

AA-V-2056. LOCATED 6' SOUTH LINE P, AT TOP OF BOILER CIRCULATION 

PUMPS. ELEVATION 439.

Closed CBO App. NR 2/19/2014 TV PIPING

3AR21 1160 363963 3AR21 Tier 10
REMOVE (2) ABANDONED 3/4" CONDUITS # 31111CM025 AND 31111CM030, 

LOCATED AT COLUMN P-20. ELEVATION 439.
Disapproved 2nd Priority ELECT

3AR21 1160 363964 3AR21 Tier 10
ADEQUATELY SUPPORT PIPING AT VALVE 003-AA-V-5176B, LOCATED APPROX. 

4' EAST OF LINE 19 AND 1' SOUTH OF LINE P. ELEVATION 439.
Disapproved 2nd Priority PIPING

3AR21 1160 363965 3AR21 Tier 10
COMPLETE INSULATION ON HEAT TRACE LOCATED NEAR BOOSTER PUMPS. 

ELEVATION 439.
Closed CBO App. NR 1/23/14 SH SUBCON
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3AR21 1160 363966 3AR21 Tier 10

DUCT SEAL AND INSTALL GROUNDING CABLE FOR CONDUIT TO CABLE TRAY. 

FOR LOCATION REFERENCE SEE  # 3110TMA25. SOUTH OF P-17. ELEVATION 

439.

Disapproved 1st Priority ELECT

3AR21 1160 363967 3AR21 Tier 10
INSTALL INSULATION ON CCW LINE NEAR VALVES NEXT TO BOOSTER PUMP. 

VALVE 003-AA-V-2547. ELEVATION 439.
Closed CBO App. NR 1/23/14 SH PIPING

3AR21 1160 363968 3AR21 Tier 10
INSTALL GROUNDING CABLE TO CONDUITS, LOCATED APPROX. 4' SOUTH OF 

LINE P AND 4' WEST OF LINE 17. ELEVATION 439.
Disapproved 1st Priority ELECT

3AR21 1160 363969 3AR21 Tier 10
INSULATE HEAT TRACE AROUND PIPING AT VALVE  003-AA-V-2547. LOCATED 

BETWEEN LINE 16 AND 17 AND SOUTH OF LINE P. ELEVATION 439.
Closed CBO App. NR 1/23/14 SH ELECT

3AR21 1160 363970 3AR21 Tier 10
INSTALL CAP ON SPRING CAN LOCATED AT LINE 16, APPROX. 4' SOUTH OF L.2.  

ELEVATION 439.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363971 3AR21 Tier 10
REMOVE HOIST LOCATED APPROX.. 15' AFF. LOCATED AT L.16 AND 15' WEST 

OF L.2.  ELEVATION 439.
Closed CBO App. NR 1/23/14 SH CIVIL

3AR21 1160 363972 3AR21 Tier 10
TIGHTEN U-BOLT FOR VERTICAL PIPING AT LINE 16 AND APPROX. 5' WEST OF 

L.2.  ELEVATION 439.
Disapproved 2nd Priority CIVIL

3AR21 1160 363973 3AR21 Tier 10 CUT OFF EXCESSIVE ALL THREAD BOLTS IN AREA. ELEVATION 439. Closed CBO App. NR 2/19/2014 TV CIVIL

3AR21 1160 364185 3AR21 Tier 10
INCORRECT CANTILEVER @ NORTH & SOUTH OF CABLETRAY 31130TMB09 PER 

DETAIL 3
Disapproved 1st Priority ELECT

3AR21 1160 364186 3AR21 Tier 10 RELOCATE SUPPORT TO NORTH SIDE OF SPLICE @ 31130TMB03 Disapproved 1st Priority ELECT

3AR21 1160 364187 3AR21 Tier 10 CABLE TRAY 31130TMB15 NEEDS COVER Disapproved 1st Priority ELECT

3AR21 1160 364188 3AR21 Tier 10 CABLE TRAY 31130TMBA15 NEEDS UNISTRUT SUPPORT WITHIN 2' OF SPLICE Disapproved 1st Priority ELECT

3AR21 1160 364189 3AR21 Tier 10 CABLE TRAY 31130TMBA05 NEEDS UNISTRUT SUPPORT WITHIN 2' OF SPLICE Disapproved 1st Priority ELECT

3AR21 1160 364190 3AR21 Tier 10
CABLE TRAY 31130TMA01 UPPER SUPPORT NEEDS TO BE LENGHTENED & ADD 

2 WINDOW CLAMPS
Disapproved 1st Priority ELECT

3AR21 1160 364191 3AR21 Tier 10
RELOCATE CABLE TRAY 31130TMC011 EAST/WEST SUPPORT TO SOUTH OF 

31120CM5170 WITHIN 2' OF 45 DEG SPLICE & WITHIN 2' OF CANTILEVER
Disapproved 1st Priority ELECT

3AR21 1160 364192 3AR21 Tier 10
CABLE TRAY 31130TMD03 UNISTRUT SUPPORT NEEDS AN ADDITIONAL 

WINDOW CLAMP
Disapproved 2nd priority ELECT

3AR21 1160 364193 3AR21 Tier 10
RELOCATE CABLE TRAY 31130TMD71 UNISTRUT SUPPORT TO NORTH OF 

SPLICE
Disapproved 1st Priority ELECT

3AR21 1160 364194 3AR21 Tier 10 ADD UNISTRUT SUPPORT TO CABLE TRAY 31130TMD71 Disapproved 1st Priority ELECT

3AR21 1160 364195 3AR21 Tier 10
CABLE TRAY 31130TMD69 NEEDS WINDOW CLAMP ON EAST END OF 

UNISTRUT
Disapproved 2nd priority ELECT

3AR21 1160 364196 3AR21 Tier 10 CABLE TRAY 31120TMA05 NEEDS UNISTRUT SUPPORT WITHIN 2' OF SPLICE Disapproved 1st Priority ELECT

3AR21 1160 364197 3AR21 Tier 10 CABLE TRAY 31120TMA01 NEEDS GROUND BOND Disapproved 1st Priority ELECT

3AR21 1160 364198 3AR21 Tier 10 CABLE TRAY 31120TMA01,03 NEED UNISTRUT FASTENER TO CABLE TRAY Disapproved 1st Priority ELECT

3AR21 1160 364199 3AR21 Tier 10 CABLE TRAY 31130TMD79 NEEDS UNISTRUT SUPPORT WITHIN 2' OF SPLICE Disapproved 1st Priority ELECT

3AR21 1160 364200 3AR21 Tier 10
CABLE TRAY 31130TMD53,55 NEEDS ADDITIONAL UNISTRUT SUPPORT WITHIN 

2' OF SPLICE @ 45 DEG
Disapproved 1st Priority ELECT

3AR21 1160 364201 3AR21 Tier 10
RELOCATE UNISTRUT SUPPORT @ CABLE TRAY 31130TMD39 TO WEST SIDE OF 

SPLICE PLATE
Disapproved 1st Priority ELECT

3AR21 1160 364202 3AR21 Tier 10
CABLE TRAY 31130TMD31,33 ADD UNISTRUT SUPPORT TO WITHIN 2' OF 45 

DEG SPLICE
Disapproved 1st Priority ELECT

3AR21 1160 364203 3AR21 Tier 10 SEAL CONDUITS @ CABLE TRAY 31130TMD15 Closed CBO App. NR 2/19/2014 TV ELECT

3AR21 1160 364204 3AR21 Tier 10
RELOCATE CABLE TRAY SUPPORT @31130TMD11 TO 31130TMD13 WITHIN 2' 

OF SPLICE
Disapproved 1st Priority ELECT

3AR21 1160 364205 3AR21 Tier 10
RELOCATE UNISTRUT SUPPORT @ CABLE TRAY 31110TMA13 TO NORTH SIDE 

WITHIN 2' OF 45 DEG SPLICE
Disapproved 1st Priority ELECT

3AR21 1160 364206 3AR21 Tier 10 CABLE TRAY 31110TMA05/07 NEEDS SUPPORT ADDED Disapproved 1st Priority ELECT

3AR21 1160 364207 3AR21 Tier 10
REMOVE CABLE PULLING EQUIPMENT FROM STRUCTURAL STEEL @TSR CABLE 

TRAY, ELEVATION 3527'
Disapproved 2nd priority ELECT

3AR21 1160 364208 3AR21 Tier 10 CABLE TRAY 31110TMA01 NEEDS TO BE BONDED Disapproved 1st Priority ELECT

3AR21 1160 364209 3AR21 Tier 10
CABLE TRAY 31110TMA57 NEEDS ADDED UNISTRUT SUPPORT WITHIN 2' OF 45 

DEG SPLICE
Disapproved 1st Priority ELECT
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3AR21 1160 364210 3AR21 Tier 10
CABLE TRAY 31110TMA55 NEEDS UNISTRUT SUPPORT ON NE WITHIN  2' OF 45 

DEG SPLICE
Disapproved 1st Priority ELECT

3AR21 1160 364211 3AR21 Tier 10
RELOCATE EXISTING 31110TMA55 CABLE TRAY SUPPORT TO SW WITHIN 2' OF 

45 DEG SPLICE
Disapproved 1st Priority ELECT

3AR21 1160 364212 3AR21 Tier 10 CABLE TRAY 31110TMA41 NEEDS ADDITIONAL UNISTRUT SUPPORT Disapproved 1st Priority ELECT

3AR21 1160 364213 3AR21 Tier 10 CABLE TRAY 31110TMA35 NEEDS ADDITIONAL UNISTRUT SUPPORT Disapproved 1st Priority ELECT

3AR21 1160 364214 3AR21 Tier 10 CLOSE 1" CONDULET ABOVE 31110TMA37 Disapproved 1st Priority ELECT

3AR21 1160 364215 3AR21 Tier 10
RELOCATE/SWAP SUPPORTS FOR CABLE TRAY 31110TMA25 SO TALLER 

SUPPORT IS WITHIN 2' OF SPLICE
Disapproved 1st Priority ELECT

3AR22 1291 3AR22 System, cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR22. Disapproved

3AR22 1161 3AR22 Tier 11

Disapproved 3AR22 - See attachment for the remaining items which require 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3AR22 1161 83212 3AR22 Tier 11 TIGHTEN BOLTS ON 220R1198 (EL 472'-3") APPROVED Closed 12/18/13 ms CIVIL

3AR22 1161 83213 3AR22 Tier 11 INSTALL HANDRAIL 220R1069 (EL 472'-3") APPROVED Closed 12/18/13 ms CIVIL

3AR22 1161 255619 3AR22 Tier 11 REMOVE ALL CONSTRUCTION MATERIAL FROM ELEVATION 472'-3". Closed CBO App. NR N/A 12/19/2013 SH CIVIL

3AR22 1161 255620 3AR22 Tier 11 REMOVE ALL CONSTRUCTION MATERIAL FROM ELEVATION 460'-7". Closed CBO App. NR N/A 12/19/2013 SH CIVIL

3AR22 1161 255636 3AR22 Tier 11
REINSTALL HANDRAILS 220R1069 AND 220R1096 IMMEDIATELY EAST AND 

WEST OF COLUMN P-17 ON ELEVATION 472'-3".
APPROVED Closed 12/18/13 ms CIVIL

3AR22 1161 363856 3AR22 Tier 11
REMOVE HANGAR LOCATED APPROX. 12' AFF, NORTH SIDE OF ELEVATOR 

SHAFT. ELEVATION 472' 25".
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR22 1161 363857 3AR22 Tier 11
ROTATE MOV 003-AA-HV-5120 FOR METER DISPLAY READING AND 

ACCESSIBILITY. LOCATED APPROX. 8' EAST OF P-16. ELEVATION 472' 25".
Closed CBO App. NR 1/23/14 SH INSTR

3AR22 1161 363858 3AR22 Tier 11
TIGHTEN U-BOLT LATERAL SUPPORT FOR MOV 003-AA-HV-5620 AND MOV 003-

AA-HV-5120.  LOCATED APPROX. 8' EAST OF P-16. ELEVATION 472' 25".
Disapproved 2nd Priority CIVIL

3AR22 1161 363859 3AR22 Tier 11
NEED LATERAL SUPPORT FOR 2" WATERLINE AND AIRLINE PIPES, LOCATED 

WEST OF ELEVATOR SHAFT. ELEVATION 472' 25".
Disapproved 2nd Priority CIVIL

3AR22 1161 363860 3AR22 Tier 11

NEED CANTILEVER SUPPORT FOR CONDUIT BEHIND MOV 003-AA-HV-5120. 

RECOMMEND ADDING SECOND BEAM FOR SUPPORT.  LOCATED APPROX. 8' 

EAST OF P-16. ELEVATION 472' 25".

Disapproved 2nd Priority CIVIL

3AR22 1161 363861 3AR22 Tier 11

TIGHTEN MECHANICAL PIPING CONNECTING TO TE3-AA-TE/TW-3001, 

LOCATED APPROX. 7' NORTH OF ELEVATOR SHAFT AND 4' AFF.  ELEVATION 

472' 25".

Disapproved 2nd Priority CIVIL

3AR22 1161 363862 3AR22 Tier 11 REMOVE LADDERS LOCATED NW CORNER OF AREA.  ELEVATION 472' 25". Closed CBO App. NR 1/23/14 SH CIVIL

3AR22 1161 363863 3AR22 Tier 11
NEED PROPER SUPPORT FOR HANDRAILS LOCATED 7' NORTH OF ELEVATOR 

SHAFT.  ELEVATION 472' 25".
Disapproved 1st Priority CIVIL

3AR22 1161 363864 3AR22 Tier 11

NEED PROPER SUPPORT FOR HANDRAILS LOCATED WEST OF ELEVATOR SHAFT. 

(SEE HEAT TRAY PANELS 3-HT-JB-3502/3503 FOR REFERENCE). ELEVATION 472' 

25".

Disapproved 1st Priority CIVIL

3AR22 1161 363865 3AR22 Tier 11
NEED PROPER SUPPORT FOR MECHANICAL PIPING LOCATED APPROX. 5'  EAST 

OF 19 AND D.2. ELEVATION 472' 25".
Disapproved 1st Priority CIVIL

3AR22 1161 363866 3AR22 Tier 11
SEPARATE EQUIPMENT FROM PIPING LOCATED APPROX. 5'  EAST OF 19 AND 

D.2. ELEVATION 472' 25".
Disapproved 2nd Priority CIVIL

3AR22 1161 363867 3AR22 Tier 11
PROVIDE GENERAL BONDING AND GROUNDING FOR ALL CONDUITS ENTERING 

TABLE TRAYS. ELEVATION 460' 58".
Disapproved 1st Priority ELECT

3AR22 1161 363868 3AR22 Tier 11
CLOSE GAP BETWEEN GRATING AND TOE PLATE, NEEDS TO BE LESS THAN 1". 

LOCATED NORTH SIDE OF STAIRS. ELEVATION 460' 58".
Disapproved 1st Priority CIVIL

3AR22 1161 363869 3AR22 Tier 11
WRAP HEAT TRACE, LOCATED APPROX. 6' AFF AND 8' EAST OF ELEVATOR.  

ELEVATION 460' 58".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR22 1161 363870 3AR22 Tier 11
MISSING VALVE TAG, LOCATED APPROX. 6' AFF AND 8' EAST OF ELEVATOR.  

ELEVATION 460' 58".
Closed CBO App. NR 1/23/14 SH CIVIL
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3AR22 1161 363871 3AR22 Tier 11
NEED TOE PLATES JUST OUTSIDE AND NEXT TO THE ELEVATOR DOOR . 

ELEVATION 460' 58".
Disapproved 1st Priority CIVIL

3AR22 1161 363872 3AR22 Tier 11
NEED TOE PLATES LOCATED APPROX. 8' EAST OF THE ELEVATOR DOOR. 

ELEVATION 460' 58".
Disapproved 1st Priority ELECT

3AR22 1161 363873 3AR22 Tier 11
DAMAGED ANGLE IRON SUPPORT LOCATED UNDERNEATH THE STAIRS. 

ELEVATION 460' 58".
Disapproved 1st Priority ELECT

3AR22 1161 363874 3AR22 Tier 11 STAIRS EXCEED 3/8"  VARIATION. ELEVATION 460' 58". Disapproved 1st Priority ELECT

3AR22 1161 363875 3AR22 Tier 11
CABLES ENTERING CABLE TRAY 31140TMA07 THROUGH TOP NEED EDGE 

PROTECTOR
Disapproved 1st Priority ELECT

3AR22 1161 363876 3AR22 Tier 11 CABLE TRAY 31140TMA41 NEEDS UNISTRUT SUPPORT Disapproved 1st Priority ELECT

3AR22 1161 363877 3AR22 Tier 11 CABLE TRAY 31140TMA51 NEEDS UNISTRUT SUPPORT Disapproved 1st Priority ELECT

3AR22 1161 363878 3AR22 Tier 11 CABLE TRAY 31140TMA57/59 NEEDS UNISTRUT SUPPORT Disapproved 1st Priority ELECT

3AR22 1161 363879 3AR22 Tier 11 CABLE TRAY 31140TMA09/11 NEEDS TWO (2) UNISTRUT SUPPORTS ADDED Disapproved 1st Priority ELECT

3AR22 1161 363880 3AR22 Tier 11 CABLE TRAY 31140TMA19 UNISTRUT SUPPORT NEEDED Disapproved 1st Priority ELECT

3AR22 1161 363881 3AR22 Tier 11 CABLE TRAY 31140TMA27 UNISTRUT SUPPORT NEEDED Disapproved 1st Priority ELECT

3AR22 1161 364181 3AR22 Tier 11 SUPPORT NEEDED @ CABLE TRAY 31140TMA37/39 Disapproved 1st Priority ELECT

3AR22 1161 364182 3AR22 Tier 11 IMPROPER HANGERS NOTED @ CABLE TRAY 31140TMA45,47 Disapproved 1st Priority ELECT

3AR22 1161 364183 3AR22 Tier 11 CABLE TRAY 31140TMA39 NEEDS COVER THRU TRANSITION Disapproved 1st Priority ELECT

3AR22 1161 364184 3AR22 Tier 11 CONDUIT 31151CX078 IMPROPERLY SUPPORTED @ CABLE TRAY 31140TMA53 Disapproved 1st Priority ELECT

3AR23 1292 3AR23 System, cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR23 Disapproved

3AR23 1162 3AR23 Tier 12

Disapproved 3AR23 - See attachment for the remaining items which require 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3AR23 1162 83200 3AR23 Tier 12 INSTALL HANDRAIL 230R1239, 230R1242, 230R1235, 230R1240 (EL 500'-10") APPROVED Closed 12/18/13 ms CIVIL

3AR23 1162 83202 3AR23 Tier 12
INSTALL HANDRAIL 230R1012 (2 EA.), 230R1151, 230R1152, 230R1143 (EL 491'-

6")
APPROVED Closed 12/18/13 ms CIVIL

3AR23 1162 83204 3AR23 Tier 12
HEAD KNOCKERS ON 4 CORNERS AT EL491'-6" (SPRING FROM WATER WALL 

DOES NOT HAVE 7'-0" CLEARANCE FROM TOP OF GRATING)
Closed CBO App. NR N/A 12/19/2013 SH SUBCON

3AR23 1162 83205 3AR23 Tier 12 SUPPORT GRATING AT STAIR LANDING (EL 482'-2") APPROVED Closed 12/18/13 ms CIVIL

3AR23 1162 255053 3AR23 Tier 12

INSTALL SWING GATE, LOCK, SIGNAGE, TIE OFF STANCHIONS AND MODIFY 

HANDRAILS AT ELEVATION 500'-10" PER ECN 25542-003-SSE-0000-00026 TO 

PROVIDE ACCESS TO HOIST 003-HA-MH-008 LOCATED BETWEEN 17 AND 18 

LINES AND 10' NORTH OF G.2 LINE.

Disapproved 1st Priority CIVIL

3AR23 1162 255054 3AR23 Tier 12

PULL IN AND TACK WELD THE TOE PLATES ON THE SOUTH SIDE OF THE 

CATWALK LOCATED 6' NORTH OF G.2 FROM 17 TO 19 LINE ON ELEVATION 500'-

10".

APPROVED Closed 12/18/13 ms CIVIL

3AR23 1162 255055 3AR23 Tier 12

PATCH GRATING AND REMOVE/ADD TOE PLATE AS REQUIRED ALONG THE 

EAST ELEVATOR PROTECTION SCREEN ON 19 LINE SOUTH OF L.2 LINE ON 

ELEVATION 500'-10".

APPROVED Closed 12/18/13 ms CIVIL

3AR23 1162 255088 3AR23 Tier 12
TRIM OUT GRATING AROUND (1) PIPE PENETRATION LOCATED 2' WEST OF 17 

LINE AND 6' SOUTH OF L.2 LINE ON ELEVATION 491'-6".
Closed CBO App. NR 2/19/2014 TV CIVIL

3AR23 1162 255617 3AR23 Tier 12 REMOVE ALL CONSTRUCTION MATERIAL FROM ELEVATION 500'-10". Closed CBO App. NR N/A 12/19/2013 SH CIVIL

3AR23 1162 255618 3AR23 Tier 12 REMOVE ALL CONSTRUCTION MATERIAL FROM ELEVATION 491'-6". Closed CBO App. NR N/A 12/19/2013 SH CIVIL

3AR23 1162 363810 3AR23 Tier 12
NEED BONDING FROM CONDUITS: 31161CX094 AND 31161CX095 TO CABLE 

TRAY. LOCATED AT COLUMN G.2-20. ELEVATION 500' 10".
Disapproved 1st Priority ELECT

3AR23 1162 363811 3AR23 Tier 12

PROVIDE ADEQUATE SUPPORT AND BONDING FROM CONDUITS: 31161CX022 

AND 31161CX018 TO CABLE TRAY. LOCATED COLUMN G.2-20. ELEVATION 500' 

10".

Disapproved 1st Priority ELECT

3AR23 1162 363812 3AR23 Tier 12
PROVIDE SEISMIC BRACING FOR VERTICAL PIPING VALVE 003-AA-HV-5312, 

ADJACENT TO COLUMN G.2. ELEVATION 500' 10".
Disapproved 2nd Priority CIVIL

3AR23 1162 363813 3AR23 Tier 12 BOND ALL CONDUITS ENTERING CABLE TRAYS IN AREA. ELEVATION 500' 10". Disapproved 1st Priority ELECT
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3AR23 1162 363814 3AR23 Tier 12
NO SUPPORTING ENGINEERING FOR CANTILEVER CABLE SUPPORT TRAYS. 

ELEVATION 500' 10".
Disapproved 1st Priority ELECT

3AR23 1162 363815 3AR23 Tier 12
SUPPORT BRACKETS IN AREA NEED MINIMUM OF  (2) BOLTS AT SUPPORT 

FEET. ELEVATION 500' 10".
Disapproved 1st Priority CIVIL

3AR23 1162 363816 3AR23 Tier 12
INSTALL CONDUIT UNIT COVER LOCATED JUST EAST OF D-19. ELEVATION 500' 

10".
Disapproved 1st Priority ELECT

3AR23 1162 363817 3AR23 Tier 12
LOOSE FITTING AT CONDUIT 31161CX154, JUST NORTH OF COLUMN D-19. 

ELEVATION 500' 10".
Disapproved 1st Priority ELECT

3AR23 1162 363818 3AR23 Tier 12
CLOSE GAP BETWEEN GRATING PANELS TO LESS THAN 1" OPENING, LOCATED 

NORTH OF COLUMN D-19. ELEVATION 500' 10".
Disapproved 1st Priority CIVIL

3AR23 1162 363819 3AR23 Tier 12
ROTATE MOV 003-AA-HV-5412 FOR METER DISPLAY READING AND 

ACCESSIBILITY. LOCATED COLUMN D-19. ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363820 3AR23 Tier 12
NEED CABLE TRAY COVERS FOR VERTICAL/HORIZONTAL CABLE TRAYS. 

LOCATED COLUMN D-19.
Disapproved 1st Priority ELECT

3AR23 1162 363821 3AR23 Tier 12
MISSING (2)  VALVE TAGS FOR VALVES LOCATED APPROX. 8' NORTH OF 

COLUMN D-18.
Closed CBO App. NR 1/23/14 SH PIPING

3AR23 1162 363822 3AR23 Tier 12
ROTATE MOV 003-AA-HV-5812 FOR METER DISPLAY READING AND 

ACCESSIBILITY. LOCATED COLUMN D.2. ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363823 3AR23 Tier 12
ROTATE MOV 003-AA-HV-7085 FOR METER DISPLAY READING AND 

ACCESSIBILITY. LOCATED COLUMN L.2. ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363824 3AR23 Tier 12
REMOVE TEMPORARY SCAFFOLDING LOCATED SE CORNER.  ELEVATION 500' 

10". (FAR WEST)  ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR23 1162 363825 3AR23 Tier 12
REMOVE LASHING LOCATED COLUMN G-2. (MIDDLE OF 16 AND 17).  

ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR23 1162 363826 3AR23 Tier 12
FILL A 6"X 8" GAP WITH GRATING LOCATED JUST LEFT AT THE BOTTOM OF THE 

STAIRS, APPROX. 2' SOUTH OF G.2.  ELEVATION 500' 10".
Disapproved 1st Priority CIVIL

3AR23 1162 363827 3AR23 Tier 12
MISSING I.D. TAG FOR MOV, ALSO ROTATE FOR METER DISPLAY READING AND 

ACCESSIBILITY.  LOCATED NW SIDE P-17. ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363828 3AR23 Tier 12
FINISH INSULATION FOR CONDUIT 311611CX025, LOCATED NE CORNER, 

APPROX. 3' SOUTH OF COLUMN P-16.  ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH SUBCON

3AR23 1162 363829 3AR23 Tier 12
PROVIDE ADEQUATE LATERAL SUPPORT FOR VERTICAL PIPING RISER LOCATED 

AT COLUMN P-16.  ELEVATION 500' 10".
Disapproved 2nd Priority PIPING

3AR23 1162 363830 3AR23 Tier 12
ROTATE MOV 003-AA-HV-5212 FOR METER DISPLAY READING AND 

ACCESSIBILITY. LOCATED L.2-20. ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363831 3AR23 Tier 12

NEED VALVE TAG FOR VALVE LOCATED BELOW MOV 003-AA-HV-5212. ALSO 

ADJUST INSULATION SO VALVE CAN TURN. LOCATED L.2-20. ELEVATION 500' 

10".

Closed CBO App. NR 1/23/14 SH PIPING

3AR23 1162 363832 3AR23 Tier 12 PROVIDE GROUNDING PER SPEC'S IN AREA. ELEVATION 500' 10". Disapproved 1st Priority ELECT

3AR23 1162 363833 3AR23 Tier 12

INSTALL BOLTS ON THE REMOVABLE HANDRAILS LOCATED APPROX. 8' SOUTH 

OF L.2 AND NORTH AND SOUTH OF VERTICAL PIPE CHASE.  ELEVATION 500' 

10".

Disapproved 1st Priority CIVIL

3AR23 1162 363834 3AR23 Tier 12

PROVIDE GROUNDING ON THE REMOVABLE HANDRAILS LOCATED APPROX. 8' 

SOUTH OF L.2 AND NORTH AND SOUTH OF VERTICAL PIPE CHASE.  ELEVATION 

500' 10".

Disapproved 1st Priority ELECT

3AR23 1162 363835 3AR23 Tier 12
REMOVE UNUSED ELECTRICAL EQUIPMENT LOCATED APPROX. 12' AND EAST 

OF L.2-20.  ELEVATION 500' 10".
Closed CBO App. NR 1/23/14 SH ELECT

3AR23 1162 363836 3AR23 Tier 12
MISSING FIRE EXTINGUISHER LOCATED APPROX. 8' EAST OF ELEVATOR.  

ELEVATION 500' 10".
Disapproved 1st Priority CIVIL

3AR23 1162 363837 3AR23 Tier 12 REMOVE ALL TEMPORARY POWER IN AREA. ELEVATION 491' 6". Disapproved 2nd Priority ELECT

3AR23 1162 363838 3AR23 Tier 12
PROVIDE CONDUIT CLAMPS FOR (2) 4" CONDUITS LOCATED EAST OF 17 AND 

SOUTH OF G.2. (SOUTH OF THE STAIRS). ELEVATION 491' 6".
Disapproved 1st Priority ELECT

3AR23 1162 363839 3AR23 Tier 12
PROVIDE BONDING FOR ALL CONDUITS ENTERING CABLE TRAYS IN AREA.  

ELEVATION 491' 6".
Disapproved 1st Priority ELECT

3AR23 1162 363840 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4394B FOR METER DISPLAY READING AND 

ACCESSIBILITY. LOCATED APPROX. 4' EAST AND 11" SOUTH OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR
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3AR23 1162 363841 3AR23 Tier 12
NEED ADEQUATE SUPPORT FOR CONDUIT 31130CM5226, RISING THROUGH 

GRATING  APPROX. 2' NORTH OF ELEVATOR DOOR #14.  ELEVATION 491' 6".
Disapproved 2nd Priority ELECT

3AR23 1162 363842 3AR23 Tier 12
REMOVE CHAIN HOIST LOCATED JUST NORTH OF ELEVATOR DOOR.  

ELEVATION 491' 6".
Closed CBO App. NR 1/23/14 SH CIVIL

3AR23 1162 363843 3AR23 Tier 12
TIGHTEN (2) U-BOLTS TO PROPERLY SECURE PIPING LOCATED APPROX. 7' AFF 

AND L.2- 17.  ELEVATION 491' 6".
Disapproved 2nd Priority CIVIL

3AR23 1162 363844 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4694B FOR METER DISPLAY READING AND 

ACCESSIBILITY. WITHIN THE INNER WALK WAY OF AREA. EAST OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363845 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4764B FOR METER DISPLAY READING AND 

ACCESSIBILITY. WITHIN THE INNER WALK WAY OF AREA. EAST OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363846 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4794B FOR METER DISPLAY READING AND 

ACCESSIBILITY. WITHIN THE INNER WALK WAY OF AREA. EAST OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363847 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4894A/B FOR METER DISPLAY READING AND 

ACCESSIBILITY.  WITHIN THE INNER WALK WAY OF AREA. SOUTH OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363848 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4093 FOR METER DISPLAY READING AND 

ACCESSIBILITY. WITHIN THE OUTER WALKWAY OF AREA. NORTH OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363849 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4094A FOR METER DISPLAY READING AND 

ACCESSIBILITY. WITHIN THE OUTER WALKWAY OF AREA. NORTH OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363850 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4593 FOR METER DISPLAY READING AND 

ACCESSIBILITY. WITHIN THE OUTER WALKWAY OF AREA. NORTH OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363851 3AR23 Tier 12

ROTATE MOV 003-AA-HV-4594A/B FOR METER DISPLAY READING AND 

ACCESSIBILITY. WITHIN THE OUTER WALKWAY OF AREA. NORTH OF ELEVATOR 

DOOR. ELEVATION 491' 6".

Closed CBO App. NR 1/23/14 SH INSTR

3AR23 1162 363852 3AR23 Tier 12
PROVIDE SUPPORT FOR CONDUIT 31151CX096. LOCATED NW CORNER. 

ELEVATION 491' 6".
Disapproved 2nd Priority ELECT

3AR23 1162 363853 3AR23 Tier 12 REMOVE CONDUIT LOCATED AT D-17. ELEVATION 491' 6". Closed CBO App. NR 2/19/2014 TV ELECT

3AR23 1162 363854 3AR23 Tier 12
NEED BOLT SUPPORT FEET BELOW PANEL 3AA-EJ-034 LOCATED COLUMN L.2-

16. ELEVATION 491' 6".
Disapproved 2nd Priority CIVIL

3AR23 1162 363855 3AR23 Tier 12 STEP VARIATION EXCEEDS 1" ON STAIRS. ELEVATION 491' 6". Disapproved 1st Priority CIVIL

3AR23 1162 363882 3AR23 Tier 12
UNISTRUT SUPPORTING CABLE TRAYS 31160TSR,THR @ ELE. 3588'-10" 

APPEARS TO BE BOWING
Disapproved 1st Priority ELECT

3AR23 1162 363883 3AR23 Tier 12
EXPOSED VERTICAL CABLE TRAY 31160TMB01  NEEDS TO BE PROTECTED TO 

6'AFF
Disapproved 1st Priority ELECT

3AR23 1162 363884 3AR23 Tier 12 CABLES IN VERTICAL CABLE TRAY 31160TMB01 NEED TO BE SECURED Disapproved 1st Priority ELECT

3AR23 1162 363885 3AR23 Tier 12
CANTILEVERED UNISTRUT/ALLTHREAD TRAPEZE @ 31160TMA03 NOT SHOWN 

IN SPECIFICATIONS AS INSTALLED
Disapproved 1st Priority ELECT

3AR23 1162 363886 3AR23 Tier 12
CANTILEVERED UNISTRUT/ALLTHREAD TRAPEZE @ 31160TMA07 NOT SHOWN 

IN SPECIFICATIONS AS INSTALLED
Disapproved 1st Priority ELECT

3AR23 1162 363887 3AR23 Tier 12 CABLE TRAY NOT SECURED TO UNISTRUT @ 31160TMA07 Disapproved 1st Priority ELECT

3AR23 1162 363888 3AR23 Tier 12 INSTALL UNISTRUT HANGERS WITHIN 2' OF SPLICE PLATES @31160TMA39/41 Disapproved 1st Priority ELECT

3AR23 1162 363889 3AR23 Tier 12 INSTALL UNISTRUT HANGERS WITHIN 2' OF SPLICE PLATES@31160TMA49 Disapproved 1st Priority ELECT

3AR23 1162 363890 3AR23 Tier 12 INSTALL UNISTRUT HANGERS WITHIN 2' OF SPLICE PLATES @31160TMA57 Disapproved 1st Priority ELECT

3AR23 1162 363891 3AR23 Tier 12 INSTALL UNISTRUT HANGERS WITHIN 2' OF SPLICE PLATES @31160TMA65 Disapproved 1st Priority ELECT

3AR23 1162 363892 3AR23 Tier 12 CABLE TRAY 31160TMA69 NEEDS TO BE ATTACHED TO UNISTRUT Disapproved 1st Priority ELECT

3AR23 1162 363893 3AR23 Tier 12 UNISTRUT SUPPORT NEEDS TO BE INSTALLED @31160TMA75 Disapproved 1st Priority ELECT

3AR23 1162 363894 3AR23 Tier 12 UNISTRUT SUPPORT NEEDS TO BE INSTALLED @31160TMA79 Disapproved 1st Priority ELECT

3AR23 1162 363895 3AR23 Tier 12 UNISTRUT SUPPORT NEEDS TO BE INSTALLED @31160TMA87 Disapproved 1st Priority ELECT

3AR23 1162 363896 3AR23 Tier 12 UNISTRUT SUPPORT NEEDS TO BE INSTALLED @31160TMA91 Disapproved 1st Priority ELECT
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3AR23 1162 363897 3AR23 Tier 12
VERTICAL CABLE TRAY 31160THR,TSR60 HAVE A SPAN OF 16' BETWEEN 

EXPANSION JOINTS.
Disapproved 1st Priority ELECT

3AR23 1162 363898 3AR23 Tier 12
CABLE TRAY 31160THR,TSR55 LATERAL SUPPORT INSTALLED WITHOUT CENTER 

SUPPORT.
Disapproved 1st Priority ELECT

3AR23 1162 363899 3AR23 Tier 12
CABLE TRAY 31150TMB01 CABLES ENTERING 31150THR NEED  EDGE 

PROTECTOR
Disapproved 1st Priority ELECT

3AR23 1162 363900 3AR23 Tier 12 CABLE TRAY 31150TMB05 NEEDS TO HAVE COVER INSTALLED Disapproved 1st Priority ELECT

3AR23 1162 363901 3AR23 Tier 12 CABLE TRAY 31155-THR,TSR UNISTRUT SUPPORTS NOT AS PER SPECIFICATIONS Disapproved 1st Priority ELECT

3AR23 1162 363902 3AR23 Tier 12
CABLE TRAY 31150TMB03 "T" IMPROPERLY SUPPORTED BY CANTILEVERED 

SUPPORT @ EAST SIDE
Disapproved 1st Priority ELECT

3AR23 1162 363903 3AR23 Tier 12 CONDUIT SUPPORTED BY WIRE @ 31150TMB03 "T" Disapproved 1st Priority ELECT

3AR23 1162 363904 3AR23 Tier 12
IMPROPERLY INSTALLED TEMPORARY CABLE @ EAST SIDE LOOPED THROUGH 

CONDUITS TERMINATING @ 31150THR,TSR VERTICAL CABLE TRAYS
Disapproved 1st Priority ELECT

3AR23 1162 363905 3AR23 Tier 12
"TEMPORARY"/PERMANENT FEEDED CABLES NOT INSTALLED IN CABLE TRAY @ 

WEST SIDE OF 31150TSR AND RUBBING INTO GROUND TERMINATION BOLTS
Disapproved 1st Priority ELECT

3AR23 1162 363906 3AR23 Tier 12
"TEMPORARY" FEEDER CABLE SUPPORT IMPROVISED @ WEST SIDE OF 

31150TSR AND KELLEMS GRIPS BITING INTO INSULATION
Disapproved 1st Priority ELECT

3AR23 1162 363907 3AR23 Tier 12 VERTICAL CABLE TRAY 31150THR,TSR55-53 18' BETWEEN SUPPORTS Disapproved 1st Priority ELECT

3AR23 1162 363908 3AR23 Tier 12 CABLE TRAY 31150THR55 CABLES INADEQUATELY SUPPORTED Disapproved 1st Priority ELECT

3AR24 1293 3AR24 System, cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR24 Disapproved

3AR24 1163 3AR24 Tier 13

Area 3AR24 - Disapproved - See attachment for the remaining items which 

require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3AR24 1163 362831 3AR24 Tier 13
VALVES NEED TAGS, LOCATED APPROX 5' WEST OF COLUMN 17 AND 2' SOUTH 

OF L.2. ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR24 1163 362832 3AR24 Tier 13

STEAM IS ESCAPING FROM A FITTING AND COVER NEEDS TO BE TIGHTENED. 

LOCATED APPROX 8' EAST OF COLUMN 16 ALONG L.2 AND WEST OF COLUMN 

20, ALONG L.2.  ELEVATION 524'-9".

Closed CBO App. NR N/A 12/23/13 SH SUBCON

3AR24 1163 362833 3AR24 Tier 13
COMPLETE INSULATION, LOCATED APPROX 5' EAST OF COLUMN 19, ALONG 

L.2.  ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH SUBCON

3AR24 1163 362834 3AR24 Tier 13
COMPLETE INSULATION, LOCATED APPROX 3' SOUTH OF P AND 5' WEST OF 

COLUMN 20.  ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH SUBCON

3AR24 1163 362835 3AR24 Tier 13
COMPLETE INSULATION, LOCATED APPROX 5' SOUTH OF P AND 1' WEST OF 

COLUMN 20.  ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH SUBCON

3AR24 1163 362836 3AR24 Tier 13
VALVE NEEDS TAG, LOCATED APPROX 5' SOUTH OF P AND 1' WEST OF 

COLUMN 20.  ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR24 1163 362837 3AR24 Tier 13
MISSING VALVE TAGS, LOCATED JUST WEST OF THE COLUMN AT L.2 AND 

COLUMN 20. ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR24 1163 362838 3AR24 Tier 13

ON THE EAST SIDE OF THE MAIN HOIST, THERE ARE (4) VALVES THAT ARE 

EITHER OVER THE DROP OR JUST TO THE NORTH. (NRG CLAIMS THEY NEED 

ACCESS TO THEM). ELEVATION 524'-9".

Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR24 1163 362839 3AR24 Tier 13 VALVE LOCATED AT THE TOP OF THE STAIRS NEEDS TAG. ELEVATION 524'-9". Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR24 1163 362840 3AR24 Tier 13
HOIST PANEL IS MISSING A LIGHT COVER AND THE PERMANENT LABEL IS 

FASTENED USING DUCT TAPE. ELEVATION 524'-9".
Disapproved 2nd Priority ELECT

3AR24 1163 362841 3AR24 Tier 13
HEAT TRACE LOCATED ALONG COLUMN 16, SOUTH OF L.2 IS IN THE MEANS OF 

EGRESS AND NEEDS TO BE RELOCATED. ELEVATION 524'-9".
Closed CBO App. NR 2/19/2014 TV ELECT

3AR24 1163 362842 3AR24 Tier 13
VALVES NEEDS TAGS, LOCATED APPROX 8' SOUTH OF L.2 AND ALONG COLUMN 

16. ELEVATION 524'-9".
Closed CBO App. NR 2/19/2014 TV PIPING

3AR24 1163 362843 3AR24 Tier 13
ELECTRICAL CONDUIT IS NOT CONNECTED, LOCATED APPROX 10' SOUTH OF 

L.2 AND ALONG COLUMN 16. ELEVATION 524'-9".
Disapproved 1st Priority ELECT

3AR24 1163 362844 3AR24 Tier 13
CABLE TRAY NEEDS TO BE GROUNDED, LOCATED JUST SOUTH OF P-16.  

ELEVATION 524'-9".
Disapproved 1st Priority ELECT

3AR24 1163 362845 3AR24 Tier 13
WEST AND EAST SIDE OF THE STEAM DRUM HAS NO INSULATION.  ELEVATION 

524'-9".
Closed CBO App. NR N/A 12/23/13 SH SUBCON
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3AR24 1163 362846 3AR24 Tier 13
SYSTEM 3AA (EJ-021) LOCATED ON COLUMN P-19, NEEDS A LABEL ON THE BOX 

OR CONDUIT.  ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH ELECT

3AR24 1163 362847 3AR24 Tier 13
VALVE NEEDS TAG, LOCATED APPROX 2' SOUTH OF LINE P, 2' EAST OF COLUMN 

19.  ELEVATION 524'-9".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR24 1163 363909 3AR24 Tier 13
REMOVE CARDBOARD AND CLOTH FROM CONDUCTORS @ INTERSECTION OF 

31170TMB01 AND 31170THR75 AND INSTALL EDGE PROTECTOR.
Disapproved 1st Priority ELECT

3AR24 1163 363910 3AR24 Tier 13
31170TMA51- INSTALL EDGE PROTECTOR; RELOCATE TRAPEZE SUPPORTS ON 

EAST & WEST SIDES OF "T" TO SPECIFICATIONS.
Disapproved 1st Priority ELECT

3AR24 1163 363911 3AR24 Tier 13
RELOCATE UNISTRUT SUPPORT TO OUTSIDE OF 90 DEG. RADIUS @ 

31170TMA17
Disapproved 1st Priority ELECT

3AR24 1163 363912 3AR24 Tier 13 ADD SUPPORTS PER CBO/ENGINEER AGREEMENT  @3117023-29. Disapproved 1st Priority ELECT

3AR24 1163 363913 3AR24 Tier 13 EDGE GUARD NEEDED @ 31170TMA39 Disapproved 1st Priority ELECT

3AR24 1163 363914 3AR24 Tier 13 EDGE GUARD NEEDED  @ TRANSITION OF 31170TSB17 TO 31170TMA87 Disapproved 1st Priority ELECT

3AR24 1163 363915 3AR24 Tier 13 EDGE GUARD NEEDED @ 31170TME01 Disapproved 1st Priority ELECT

3AR24 1163 363916 3AR24 Tier 13
RELOCATE UNISTRUT HANGER TO SOUTH SIDE OF SPLICE @ 31170TMA81 

RADIUS
Disapproved 1st Priority ELECT

3AR24 1163 363917 3AR24 Tier 13 ADD ALL THREAD SUPPORT  @ 31170TMA75 Disapproved 1st Priority ELECT

3AR24 1163 363918 3AR24 Tier 13  INCOMPLETE SUPPORT NOTED @ 31170THR,TSR70 ELE. 3612'9" Disapproved 1st Priority ELECT

3AR24 1163 363919 3AR24 Tier 13 STRAP UNSUPPORTED CABLES IN CABLE TRAYS 31160TSR,THR60-70 Disapproved 1st Priority ELECT

3AR25 1294 3AR25 System, cable tray scope Perform final Inspection of the cable tray in Unit 3 Area 3AR25 Disapproved

3AR25 1164 3AR25 Tier 14

Disapproved 3AR25 - See attachment for the remaining items which require 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3AR25 1164 362822 3AR25 Tier 14 MISSING  NIPPLE AND CAPS FOR STEAM VALVES.  ELEVATION 536'-5". Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR25 1164 362823 3AR25 Tier 14
AT THE LOWER PLATFORM, TAG FOR VALVE ON THE HEAT TRACE IS MISSING. 

LOCATED NE CORNER.  ELEVATION  536'-5".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR25 1164 362824 3AR25 Tier 14
INSTALL DUCT SEAL ON ELECTRICAL CONDUITS THROUGHOUT AREA.  

ELEVATION  536'-5".
Disapproved 1st Priority ELECT

3AR25 1164 362825 3AR25 Tier 14
VALVE TAG REQUIRED ON VALVE. LOCATED ALONG G/L 16, BETWEEN L.2 AND 

G.2.  ELEVATION  536'-5".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR25 1164 362826 3AR25 Tier 14
VALVE HANDLE INTERFERES WITH CABLE TRAY, LOCATED ON THE NW SIDE OF 

PLATFORM. ELEVATION  536'-5".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR25 1164 362827 3AR25 Tier 14
LOOSE FITTING AND CABLE CONDUIT (AT INSTRUMENT PANEL), LOCATED NE 

OF PLATFORM. SAME FOR SE SIDE OF THE PLATFORM.  ELEVATION  536'-5".
Disapproved 1st Priority ELECT

3AR25 1164 362828 3AR25 Tier 14
NEED GROUNDING FROM CABLE TRAY TO PANEL, LOCATED JUST SOUTH OF 

THE STAIRS.  ELEVATION  536'-5".
Disapproved 1st Priority ELECT

3AR25 1164 362829 3AR25 Tier 14

ELECTRICAL CABLES NEED TO BE PUT INSIDE THE CABLE TRAY. LOCATED JUST 

WEST OF THE CABLE TRAY, ON THE SOUTH SIDE OF THE STAIRS.  ELEVATION 

536'-5".

Disapproved 1st Priority ELECT

3AR25 1164 362830 3AR25 Tier 14
INSTRUMENT AIR NEEDS A VALVE TAG, LOCATED APPROX 5' EAST OF COLUMN 

16 AT L.2.  ELEVATION  536'-5".
Closed CBO App. NR N/A 12/23/13 SH PIPING

3AR25 1164 363920 3AR25 Tier 14 ATTACH CABLE TRAY TO UNISTRUT @ 31180TMA83 Disapproved 1st Priority ELECT

3AR25 1164 363921 3AR25 Tier 14 VERTICLE CABLE TRAY COVER NEEDED ON BOTH SIDES OF PNL.EC-EA-108 Disapproved 1st Priority ELECT

3AR25 1164 363922 3AR25 Tier 14 UNISTRUT HANGER NEEDED @ 31180TMA03 Disapproved 1st Priority ELECT

3AR25 1164 363923 3AR25 Tier 14 UNISTRUT HANGER NEEDED @ 31180TMA13 Disapproved 1st Priority ELECT

3AR25 1164 363924 3AR25 Tier 14 BEAM CLAMP MISSING FOR CANTILEVER SUPPORT @ 31180TMA11 Disapproved 1st Priority ELECT

3AR25 1164 363925 3AR25 Tier 14 BEAM CLAMP MISSING FOR CANTILEVER SUPPORT @ 31180TMA21 Disapproved 1st Priority ELECT

3AR25 1164 363926 3AR25 Tier 14 BEAM CLAMP MISSING FOR CANTILEVER SUPPORT @ 31180TMA31 Disapproved 1st Priority ELECT

3AR25 1164 363927 3AR25 Tier 14 BEAM CLAMP MISSING FOR CANTILEVER SUPPORT @ 31180TMA43 Disapproved 1st Priority ELECT

3AR25 1164 363928 3AR25 Tier 14 BEAM CLAMP MISSING FOR CANTILEVER SUPPORT @ 31180TMA55 Disapproved 1st Priority ELECT

3AR25 1164 363929 3AR25 Tier 14 CABLE TRAY NOT ATTACHED TO UNISTRUT @ 31180TMA31 Disapproved 1st Priority ELECT

3AR25 1164 363930 3AR25 Tier 14
RELOCATE UNISTRUT SUPPORT TO OPPOSITE (STRAIGHT RUN)SIDE OF SPLICE             

@31180TMA35/37
Disapproved 1st Priority ELECT
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3AR25 1164 363931 3AR25 Tier 14
RELOCATE UNISTRUT SUPPORT TO OPPOSITE  (STRAIGHT RUN)SIDE OF SPLICE  

@31180TMA37/39
Disapproved 1st Priority ELECT

3AR25 1164 363932 3AR25 Tier 14 CABLE TRAY COVER NOT INSTALLED @ 31180TMA59/61 Disapproved 1st Priority ELECT

3AR25 1164 363933 3AR25 Tier 14 CABLE TRAY DIVIDER NOT SECURED @ 31180TMA59/61 Disapproved 1st Priority ELECT

3AR25 1164 363934 3AR25 Tier 14 CABLE TRAY NOT INSTALLED ON EITHER SIDE OF PNL.EC-EA-109 Disapproved 1st Priority ELECT

3AR25 1164 363935 3AR25 Tier 14 CONDUCTORS NOT SECURED IN  VERTICLE CABLE TRAY 31180TSR85 Disapproved 1st Priority ELECT

3AR25 1164 363936 3AR25 Tier 14 CONDUCTORS NOT SECURED IN  VERTICLE CABLE TRAY 31180THR86 Disapproved 1st Priority ELECT

3AR30 1175 3AR30 - Solar Field Sector B Disapproved 3AR30 Disapproved

3AR31 1176 3AR31 - Solar Field Sector C Disapproved 3AR31 Disapproved

3AR32 1177 3AR32 - Solar Field Sector D

Disapproved - 3AR32 See attachment for the remaining item which require a 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3AR32 1177 362596 3AR32 - Solar Field Sector D
BENT GROUND GATE POLE LOCATED NN ROAD OF UNIT 3, BETWEEN AR32 

AND AR33, AT THE GATE ON THE PERIMETER FENCE LINE.
Disapproved 1st Priority CIVIL

3AR33 1178 3AR33 - Solar Field Sector A Disapproved 3AR33 Disapproved

3AR34 1179 3AR34 - Solar Field Sectors E & F Disapproved 3AR34 Disapproved

3AR35 1066 Unit 3 Access Rd 3AR35

Disapproved 3AR35,See attachment for items inspected and for the remaining 

items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3AR35 1066 364126 Unit 3 Access Rd 3AR35 TORTOISE FENCE JUST SOUTH OF THE UNIT 2 GATE NEEDS TO BE COMPLETED Disapproved 1st Priority CIVIL

3AR35 1066 364127 Unit 3 Access Rd 3AR35
PROVIDE PERMANENT SIGNAGE ON BOTH UNIT 2 AND 3 ELECTTRICAL 

TRANSITION YARDS
Disapproved 1st Priority CIVIL

3AR35 1066 364128 Unit 3 Access Rd 3AR35 BACKFILL AROUND ALL E-VAULT.  SEVERAL LOCATIONS ALONG ROAD Closed CBO App. NR 1/23/14 SH SUBCON

3AR35 1066 364129 Unit 3 Access Rd 3AR35
PROVIDE EROSION CONTROL FOR THE INLET AND OUTLET OF THE CONCRETE 

CULVERT ROAD CROSSINGS.
Disapproved 2nd Priority ELECT

3AR35 1066 364130 Unit 3 Access Rd 3AR35 CLEAN OUT ALL CULVERTS Closed CBO App. NR 1/23/14 SH CIVIL

3AR35 1066 364131 Unit 3 Access Rd 3AR35
ADJUST GRADE ON EAST SIDE OF ROAD, FROM THE TURN TO THE UNIT 3 GATE, 

TO PROVIDE SUFFICIENT DRAINAGE
Disapproved 2nd Priority SUBCON

3AR35 1066 364132 Unit 3 Access Rd 3AR35 CATHODIC PROTECTION TEST LOCATIONS NEED TO BE PROTECTED. Disapproved 1st Priority ELECT

3AR35 1066 364133 Unit 3 Access Rd 3AR35 CLEAN OUT ALL CULVERTS. Closed CBO App. NR 1/23/14 SH CIVIL

3AR35 1066 364134 Unit 3 Access Rd 3AR35 SURVEY MARKERS REQUIRED AT CONCRETE CULVERT CROSSINGS Closed CBO App. NR 1/23/14 SH CIVIL

3AR35 1066 364135 Unit 3 Access Rd 3AR35 LIGHT POLE AT THE UNIT 3 GATE NEEDS A COVER AT THE BASE OF THE POLE Disapproved 1st Priority ELECT

3AR35 1066 364136 Unit 3 Access Rd 3AR35 TIGHTEN GROUNDS ON UNIT 3 ACCESS GATE Disapproved 1st Priority PE

3AR35 1066 364137 Unit 3 Access Rd 3AR35 VERIFY SHOULDER WIDTH AND ADJUST ACCORDINGLY Closed CBO App. NR 1/23/14 SH SUBCON

3AR35 1066 364138 Unit 3 Access Rd 3AR35
FENCE TO THE WEST OF THE ACCESS GATE NEEDS TO HAVE BRAIDED GROUND 

JUMPERS
Disapproved 1st Priority ELECT

3AR35 1066 364139 Unit 3 Access Rd 3AR35 THE CROSS BRACING IN THE FENCE NEEDS TO BE SECURED TO THE FENCE Disapproved 2nd Priority SUBCON

3AR35 1066 364140 Unit 3 Access Rd 3AR35
THE E-VAULT NEEDS TO HAVE WOOD COVER REMOVED AND THE PERMANENT 

COVER NEEDS TO BE INSTALLED
Disapproved 2nd Priority ELECT

3AR35 1066 364141 Unit 3 Access Rd 3AR35
THE COVER FOR THE  E-VAULT CLOSEST TO THE POWERBLOCK NEEDS TO BE 

FASTENED DOWN
Disapproved 2nd Priority ELECT

3AR35 1066 364217 Unit 3 Access Rd 3AR35

UNIT THREE ACCESS ROAD; TYPICAL OF APROXIMATELY 26 LOCATIONS: 

CULVERT INLETS NOT INSTALLED AS PER DRAWINGS (SECTION B) IT APPEARS 

THAT SOME ONE REMOVED (EXCAVATED) POURED IN PLACE RIP RAP TO 

EXPOSE IMPORTED ROCKS

Closed CBO App. NR 2/19/2014 TV CIVIL

3AR35 1066 364218 Unit 3 Access Rd 3AR35

UNIT THREE ACCESS ROAD; TYPICAL OF APROXIMATELY 26 LOCATIONS: 

REGRADE AND SLOPE SOIL  AS TO ACHIEVE DRAINAGE AWAY FROM ROAD 

CORRECT OUTLET TO CONFORM TO SECTION A DOWNSTREAM

Disapproved 2nd priority SUBCON

3AR35 1066 364219 Unit 3 Access Rd 3AR35
UNIT THREE ACCESS ROAD; TYPICAL OF APROXIMATELY 26 LOCATIONS: 

REMOVE SEDIMENT FROM CULVERT PIPING
Disapproved 2nd priority CIVIL

3AR35 1066 364220 Unit 3 Access Rd 3AR35

UNIT THREE ACCESS ROAD: PROVIDE AT ALL AREAS THE NECESSARY AMOUNT 

OF SHOULDER CLEARANCES AS PER DETAIL 1, SEVERAL AREAS DO NOT HAVE 

THE NECESSARY 3'-0" AS DETAILED

Closed CBO App. NR 2/19/2014 TV SUBCON
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3AR35 1066 364221 Unit 3 Access Rd 3AR35 UNIT THREE ACCESS ROAD: INSTALL BOLTS ON ALL ELECTRICAL VAULTS. Disapproved 2nd priority ELECT

3AR35 1066 364222 Unit 3 Access Rd 3AR35
UNIT THREE ACCESS ROAD: REMOVE TEMPORARY WOOD COVERS ON 

ELECTRICAL VAULTS AND INSTALL WITH SPECIFIED TYPE.
Disapproved 2nd priority ELECT

3AR35 1066 364223 Unit 3 Access Rd 3AR35 UNIT THREE ACCESS ROAD: RE INSTALL / REPLACE BROKEN SURVEY MARKERS Closed CBO App. NR 2/19/2014 TV CIVIL

3AR35 1066 364224 Unit 3 Access Rd 3AR35

UNIT THREE ACCESS ROAD @ MAIN SWITCH YARD SOUTH SIDE OF 

COLOSSEUM ROAD: INSTALL PERMANENT SIGNAGE ON FENCE TO INDICATE 

HIGH VOLTAGE

Disapproved 2nd priority ELECT

3AR35 1066 364225 Unit 3 Access Rd 3AR35
UNIT THREE ACCESS ROAD @ MAIN SWITCH YARD SOUTH SIDE OF 

COLOSSEUM ROAD: REPAIR GATE AND FENCE
Disapproved 2nd priority CIVIL

3AR35 1066 364226 Unit 3 Access Rd 3AR35
UNIT THREE ACCESS ROAD @ MAIN SWITCH YARD SOUTH SIDE OF 

COLOSSEUM ROAD: REMOVE SPOIL
Disapproved 2nd priority CIVIL

3AR35 1066 364227 Unit 3 Access Rd 3AR35

UNIT THREE ACCESS ROAD @ MAIN SWITCH YARD SOUTH SIDE OF 

COLOSSEUM ROAD: CORRECT CONDUCTOR TERMINATION COMING OUT OF 

DIRT

Disapproved 2nd priority ELECT

3BM1 1146 System 3BM1 Blow Down System

This is an update of the documentation for the system designated 3BM1. 

System is disapproved. See the attached documentation for further 

clarification. Pressure testing has been performed to satisfy requirements of 

ASME B31.1. Pressure test reports will be attached once allowed by the BVNet 

system. (SAME ATTACHMENT AS IR #863)

Disapproved

3BM1 863 3BM1 Blowdown System Unit 3

This is an inspection of the system designated as 3BM1. This system is 

DISAPPROVED. � This is a system update after start up to owner walkdown. 

See attached documentation for clarification. 

Disapproved

3BM1 863 257096 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-HV-5112 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257097 3BM1 Blowdown System Unit 3
RE-LOCATE CONDUIT NEAR 3-AA-HV-5112, 311610CX063 SO IT DOES NOT GET 

INSULATED WITH NEARBY PIPING
Disapproved 1st Priority ELECT

3BM1 863 257098 3BM1 Blowdown System Unit 3 ROTATE ACTUATOR ON 3-AA-HV-5120 SO DISPLAY IS ACCESSIBLE AND VISIBLE Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257099 3BM1 Blowdown System Unit 3 ROTATE ACTUATOR ON 3-AA-HV-5212 SO DISPLAY IS ACCESSIBLE AND VISIBLE Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257100 3BM1 Blowdown System Unit 3 ROTATE ACTUATOR ON 3-AA-HV-5412 SO DISPLAY IS ACCESSIBLE AND VISIBLE Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257101 3BM1 Blowdown System Unit 3 ROTATE ACTUATOR ON 3-AA-HV-5620 SO DISPLAY IS ACCESSIBLE AND VISIBLE Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257102 3BM1 Blowdown System Unit 3
RE-LOCATE CONDUIT 10 FEET BELOW 3-AA-HV-5620 SO IT DOES NOT GET 

INSULATED WITH NEARBY PIPING
Disapproved 1st Priority ELECT

3BM1 863 257103 3BM1 Blowdown System Unit 3 ROTATE ACTUATOR ON 3-AA-HV-5612 SO DISPLAY IS ACCESSIBLE AND VISIBLE Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257104 3BM1 Blowdown System Unit 3 ROTATE ACTUATOR ON 3-AA-HV-5812 SO DISPLAY IS ACCESSIBLE AND VISIBLE Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257105 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-PSV-6100 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257106 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-PSV-6105 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257107 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-PSV-6110 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257108 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-PSV-6115 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257109 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-PSV-6120 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257110 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-PSV-6125 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257111 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-AA-PSV-6130 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257112 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-BM-PSV-0901 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257113 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-BM-TI-0002 Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257114 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-BM-LG-0024 Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863 257115 3BM1 Blowdown System Unit 3 SEAL CONDUIT AT CABLE TRAY NEAR SRSG FLASH TANK 3-BM-MT-001 Closed CBO App. NR 2/19/2014 TV ELECT

3BM1 863 257116 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-BM-V-003 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257117 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-BM-V-004 Closed CBO App. NR 2/19/2014 TV PIPING

3BM1 863 257118 3BM1 Blowdown System Unit 3 INSTALL PERMANENT TAG ON 3-BM-LG-0027 Closed CBO App. NR 2/19/2014 TV INSTR

3BM1 863
3-AA-ESV-6135_UNIT 3 SH OUTLET AUTOMATIC RELIEF VLV  

EL. 551'
APPROVED Closed 3/13/13 SH

3BM1 863 3-AA-FV-1131B_UNIT 3 DRUM CONT BLDN VALVE EL 376' APPROVED Closed 5/29/13 CG
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3BM1 863
3-AA-HV-1112A_UNIT 3 DRUM MASS BLOWNDOWN VLV A EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863 3-AA-HV-1112B_UNIT 3 DRUM MASS BLDN VALVE EL 376' APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-1131A_UNIT 3 DRUM CONT BLOWNDOWN BLCK VLV 

EL 500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5112_UNIT 3 RH NE PASS 1 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5120_UNIT 3 RH NE PASS-1 STEAM INLET VNT VLV EL 

460'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5212_UNIT 3 RH EW PASS 2 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5312_UNIT 3 RH ES PASS 3 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5412_UNIT 3 RH SE PASS 4 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5451_UNIT 3 RH OUTLET VENT VLV ACTUATOR EL 

439'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5612_UNIT 3 RH NW PASS 1 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5620_UNIT 3 RH NW PASS-1 OUT HDR INLET VNT VLV 

EL 460'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5712_UNIT 3 RH WN PASS2 OUTL. HDR VNT VLV  EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5812_UNIT 3 RH WS PASS 3 OUT. HDR VNT VLV EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-5912_UNIT 3 RH SW PASS 4 OUT HDR VNT VLV  EL 

500'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-7058_UNIT 3 AUX STM TO CRH DRN VLV 2 

ACTUATOR EL 439'
APPROVED Closed 3/13/13 SH

3BM1 863
3-AA-HV-7078_UNIT 3 AUX STM TO SH DRN VLV 1 ACTUATOR 

EL.439'
APPROVED Closed 3/13/13 SH

3BM1 863
3-EC-EC-7111A-08FK-L_UNIT 3 WT MCC A: BLDN VALVE TO 

FIRE/RW STRG
APPROVED Closed 3/13/13 SH

3BM1 863
3-EC-EC-7111A-08FK-R_UNIT 3 WT MCC A: BLDN VALVE TO 

WW STRG TANK
APPROVED Closed 3/13/13 SH

3BM1 863
3-EC-EC-7211B-09FA_UNIT 3 ACC MCC B: AUX BOILER MUD 

DRM BLWDN VLV#501
APPROVED Closed 3/13/13 SH

3BM2 1215 System 3BM2 Blowdown System

System 3BM2. See attachment for the remaining items which require 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3BM2 1215 237081 System 3BM2 Blowdown System INSTALL PERMANENT TAG ON 3-BM-V-100 Closed CBO App. NR 2/19/2014 TV PIPING

3BM2 1215 237082 System 3BM2 Blowdown System INSTALL PERMANENT TAG ON 3-BM-V-101 Closed CBO App. NR 2/19/2014 TV PIPING

3BM2 1215 237083 System 3BM2 Blowdown System GROUT SRSG BLOWDOWN COOLER FEET Disapproved 2nd Priority CIVIL

3BM2 1215 237084 System 3BM2 Blowdown System LOOSE FLEX OFF 3-BM-LV-0032 (37111CX025) Disapproved 1st Priority ELECT

3BM2 1215 237085 System 3BM2 Blowdown System WIRES NOT TERMED BELOW 3-BM-LV-0032 Disapproved 1st Priority ELECT

3BM2 1215 237086 System 3BM2 Blowdown System INSTALL CONDULET COVER BELOW 3-BM-LV-0032 (AFTER WIRES ARE TERMED) Disapproved 1st Priority ELECT

3BM2 1215 237087 System 3BM2 Blowdown System INSTALL INSULATING FLANGE KIT OFF SRSG BLOWDOWN COOLER NOZZLE B Closed CBO App. NR N/A 12/5/2013 SH PIPING

3BM2 1215 237088 System 3BM2 Blowdown System
INSULATING WASHER AND REGULAR WASHER ARE INVERTED ON INSULATING 

FLANGE UPSTREAM OF 3-BM-HV-0554
Closed CBO App. NR N/A 12/5/2013 SH PIPING

3BM2 1215 237089 System 3BM2 Blowdown System PHASE TAPED NEEDED IN WIREWAY OF 3-EC-EC-7111A-08FK-L Disapproved 1st Priority ELECT

3BM2 864 3BM2 SRSG Blowdown Cooler & Duplex Strainer Unit 3

System 3BM2 Inspection - Approved -  Walk down inspection completed and 

all complied with plans, specifications and applicable LORS. See attached 

equipment schedule for scope and details. 

Approved Closed 03/20/2013 MT

3BM2 864 3-BM-HV-0550_UNIT 3 BLDN VALVE TO FIRE/RW STRG APPROVED Closed 3.20/13 MS

3BM2 864 3-BM-HV-0554_UNIT 3 BLDN VALVE TO WW STRG APPROVED Closed 3.20/13 MS

Unit 3 Punch List Page 80 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 532 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3EA1 866 3EA1 Solar Field Transformers & Panels, Unit 3

SYSTEM 3EA1 � APPROVED Inspected approved and bugged per all applicable 

LORS, plans and specs. See attached equipment schedule for scope and 

details.  

Approved Closed 03/02/2013 SH

3EA1 866 87626 3EA1 Solar Field Transformers & Panels, Unit 3 DRAIN VALVE ON PDU #9 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA1 866 87627 3EA1 Solar Field Transformers & Panels, Unit 3
SETROUTE ERROR: 3-EA-ET-009 EQUIPMENT DESCRIPTION/TITLE REFERENCES 

PDU-8 RATHER THAN PDU-9
Closed CBO App. NR N/A 12/5/2013 SH ELECT

3EA1 866 87628 3EA1 Solar Field Transformers & Panels, Unit 3 DRAIN VALVE ON PDU #8 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA1 866 87629 3EA1 Solar Field Transformers & Panels, Unit 3 DRAIN VALVE ON PDU #6 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA1 866 359679 3EA1 Solar Field Transformers & Panels, Unit 3 PROVIDE O&M MANUALS Closed CBO App. NR 01/13/2014 TV

3EA1 866 359680 3EA1 Solar Field Transformers & Panels, Unit 3 PROVIDE THE MEGGER TEST INFORMATION FOR CABLE 3EA17AMC Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA1 866
3-EA-EA-006_UNIT 3 SOLAR FIELD  PDU-6 480 VAC 

PANELBOARD
Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866
3-EA-EA-008_UNIT3 SOLAR FIELD  PDU-08 480 VAC 

PANELBOARD
Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866
3-EA-EA-009_UNIT 3 SOLAR FIELD  PDU-9 480 VAC 

PANELBOARD
Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866 3-EA-ET-006_UNIT 3 SOLAR FIELD  PDU-6 XFMR Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866 3-EA-ET-008_UNIT 3 SOLAR FIELD  PDU-08 XFMR Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866 3-EA-ET-009_UNIT 3 SOLAR FIELD PDU-8 XFMR Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866 3-EA-EU-006_UNIT 3 SOLAR FIELD PDU-6 480 VAC UPS PANEL Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866 3-EA-EU-008_UNIT 3 SOLAR FIELD PDU-08 480 VAC UPS PANEL Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866 3-EA-EU-009_UNIT 3 SOLAR FIELD PDU-9 480 VAC UPS PANEL Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA1 866
3-ES-ES-3111B-13C_UNIT 3 SOLAR FIELD 480 VAC NORMAL  

POWER
Inspected approved and bugged 03/02/2013 RS APPROVED Closed 03/02/2013 RS

3EA2 868 3EA2 Solar Field Transformers & Panels Unit 3

SYSTEM 3EA2 �  approved  COMPONENT  3-EA-EA-002  * Identified as 

approved COMPONENT � 3-EA-EU-002  * Identified as approved COMPONENT 

� 3-EA-ET-002  * Identified as approved  COMPONENT � 3-EA-ET-005  * 

Identified as approved  COMPONENT � 3-EA-ET-005  * Identified as approved  

COMPONENT � 3-EA-EA-005  * Identified as approved  COMPONENT � 3-EA-EA-

0010  * Power supply was  installed  * identified as  approved COMPONENT � 

3-EA-EU-0010  *Identified as approved COMPONENT � 3-EA-ET-0010  * 

identified as approved * High side O.K. 

APPROVED 03/06/2013 TV

3EA2 868 87630 3EA2 Solar Field Transformers & Panels Unit 3 DRAIN VALVE ON PDU #10 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA2 868 87631 3EA2 Solar Field Transformers & Panels Unit 3 DRAIN VALVE ON PDU #5 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA2 868 87632 3EA2 Solar Field Transformers & Panels Unit 3 DRAIN VALVE ON PDU #2 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA2 868 87633 3EA2 Solar Field Transformers & Panels Unit 3 LOOSE GROUND TO 3-EA-ET-002 Disapproved 1st Priority HELIO

3EA2 868 87634 3EA2 Solar Field Transformers & Panels Unit 3 LOOSE GROUND TO 3-EA-EA-002 Disapproved 1st Priority HELIO

3EA2 868 359681 3EA2 Solar Field Transformers & Panels Unit 3

3-EA-ET-002 TRANSFORMER TESTING INDICATED A TRACED OF ACETYLENE 

REQUIRING A RETEST WITHIN 6 MONTHS OF 02/11/13.  PROVIDE RETEST DATA 

WHEN COMPLETE

Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA2 868 359682 3EA2 Solar Field Transformers & Panels Unit 3 O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/5/2013 TV

3EA2 868 359683 3EA2 Solar Field Transformers & Panels Unit 3 PROVIDE SWITCHGEAR TEST RECORDS Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA2 868 359684 3EA2 Solar Field Transformers & Panels Unit 3 PROVIDE MEGGER TEST DATA CABLE 3EA16AMC Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA2 868 359685 3EA2 Solar Field Transformers & Panels Unit 3 DRAIN VALVE ON PDU #10 NEEDS TO BE ROTATED UPRIGHT Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EA2 868
3-EA-EA-002_UNIT 3 SOLAR FIELD  PDU-2 480 VAC 

PANELBOARD
APPROVED Closed 3/7/13 MS

3EA2 868
3-EA-EA-005_UNIT 3 SOLAR FIELD  PDU-5 480 VAC 

PANELBOARD
APPROVED Closed 3/7/13 MS

3EA2 868 3-EA-EA-010_UNIT3 SOLAR FIELD  PDU-10 480 V PANELBOARD APPROVED Closed 3/7/13 MS

3EA2 868 3-EA-ET-002_UNIT 3 SOLAR FIELD  PDU-2 XFMR APPROVED Closed 3/7/13 MS

3EA2 868 3-EA-ET-005_UNIT 3 SOLAR FIELD PDU-5 XFMR APPROVED Closed 3/7/13 MS

3EA2 868 3-EA-ET-010_UNIT 3 SOLAR FIELD  PDU-10 XFMR APPROVED Closed 3/7/13 MS
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3EA2 868 3-EA-EU-002_UNIT 3 SOLAR FIELD PDU-2 480 VAC UPS PANEL APPROVED Closed 3/7/13 MS

3EA2 868 3-EA-EU-005_UNIT 3 SOLAR FIELD PDU-5 480 VAC UPS PANEL APPROVED Closed 3/7/13 MS

3EA2 868 3-EA-EU-010_UNIT 3 SOLAR FIELD PDU-10 480 VAC UPS PANEL APPROVED Closed 3/7/13 MS

3EA2 868
3-ES-ES-3111B-14C_UNIT 3 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 3/7/13 MS

3EA3 871 3EA3 Solar Field Transformer & Panels Unit 3

Re-inspection for 3EA2, Unit 3 Solar Field Transformers and Panelboards of 

3EA3, PDU 1 temp power remove,corrections made  and system bugged and 

aproved for primary power

APPROVED 02/18/2013 JT

3EA3 871 87635 3EA3 Solar Field Transformer & Panels Unit 3 DRAIN VALVE ON PDU #3 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA3 871 87636 3EA3 Solar Field Transformer & Panels Unit 3 DRAIN VALVE ON PDU #3 NEEDS TO BE ROTATED UPRIGHT Closed CBO App. NR 2/19/2014 TV HELIO

3EA3 871 87637 3EA3 Solar Field Transformer & Panels Unit 3 REMOVE TAPE RESIDUE OFF 3-EA-EA-003 Closed CBO App. NR 2/19/2014 TV HELIO

3EA3 871 87638 3EA3 Solar Field Transformer & Panels Unit 3 LOOSE GROUND TO 3-EA-ET-003 Disapproved 1st Priority HELIO

3EA3 871 87640 3EA3 Solar Field Transformer & Panels Unit 3 LOOSE GROUND TO 3-EA-EA-004 Disapproved 1st Priority HELIO

3EA3 871 87641 3EA3 Solar Field Transformer & Panels Unit 3 DRAIN VALVE ON PDU #1 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA3 871 87642 3EA3 Solar Field Transformer & Panels Unit 3 LOOSE GROUND TO 3-EA-EA-001 Disapproved 1st Priority HELIO

3EA3 871 87643 3EA3 Solar Field Transformer & Panels Unit 3 MISSING SCREW INSIDE 3-EA-EU-007 Disapproved 2nd Priority ELECT

3EA3 871 87644 3EA3 Solar Field Transformer & Panels Unit 3 REMOVE TAPE RESIDUE OFF 3-EA-EA-007 Closed CBO App. NR N/A 12/5/2013 SH ELECT

3EA3 871 87645 3EA3 Solar Field Transformer & Panels Unit 3 DRAIN VALVE ON PDU #7 CONTAINMENT AREA NEEDS TO BE LOCKABLE Closed CBO App. NR 01/13/2014 TV HELIO

3EA3 871 359686 3EA3 Solar Field Transformer & Panels Unit 3 PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV

3EA3 871 359687 3EA3 Solar Field Transformer & Panels Unit 3

3-EA-ET-007 TRANSFORMER TEST INDICATES THE KARL FISHER MOISTURE 

CONTENT TEST IS TO BE REPEATED WHEN SAMPLE TEMPERATURE >0 

CELCEIUS.  PLEASE PROVIDE RETEST DATA AND RESULTS

Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA3 871 359688 3EA3 Solar Field Transformer & Panels Unit 3
UPS PANELS (3-EA-EU-006, 3-EA-EU-007, 3-EA-EU-007, 3-EA-EU-008, 3-EA-EU-

010) IS NOT LISTED IN SETROUTE IN SYSTEM 3EA3
Disapproved 1st Priority SU-ELECT

3EA3 871 359689 3EA3 Solar Field Transformer & Panels Unit 3 PROVIDE SWITCHGEAR TEST RECORDS Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA3 871 359690 3EA3 Solar Field Transformer & Panels Unit 3 PROVIDE THE MEGGER TEST INFORMATION FOR CABLE 3EA15AMC Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA3 871 359691 3EA3 Solar Field Transformer & Panels Unit 3 PROVIDE THE MEGGER TEST INFORMATION FOR CABLE 3EA01AMD Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA3 871 359692 3EA3 Solar Field Transformer & Panels Unit 3
PROVIDE THE BLOCK DIAGRAM - UNIT 3 - SOLAR FIELD - PDU 1, 3, 4 & 7 480V 

NORMAL POWER DRAWING 25542-003-E6-EA-00001
Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EA3 871
3-EA-EA-001_UNIT 3 SOLAR FIELD  PDU-1 480 VAC 

PANELBOARD
APPROVED Closed 2/18/13 RS

3EA3 871
3-EA-EA-003_UNIT 3 SOLAR FIELD  PDU-3 480 VAC 

PANELBOARD
APPROVED Closed 2/18/13 RS

3EA3 871
3-EA-EA-004_UNIT 3 SOLAR FIELD  PDU-4 480 VAC 

PANELBOARD
APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-EA-007_UNIT 3 SOLAR FIELD  PDU-7 480 V PANELBOARD APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-ET-001_UNIT 3 SOLAR FIELD  PDU-1 XFMR APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-ET-003_UNIT 3 SOLAR FIELD  PDU-3 XFMR APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-ET-004_UNIT 3 SOLAR FIELD PDU-4 XFMR APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-ET-007_UNIT 3 SOLAR FIELD  PDU-7 XFMR APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-EU-001_UNIT 3 SOLAR FIELD PDU-1 480 VAC UPS PANEL APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-EU-003_UNIT 3 SOLAR FIELD PDU-3 480 VAC UPS PANEL APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-EU-004_UNIT 3 SOLAR FIELD PDU-4 480 VAC UPS PANEL APPROVED Closed 2/18/13 RS

3EA3 871 3-EA-EU-007_UNIT 3 SOLAR FIELD PDU-07 480 VAC UPS PANEL APPROVED Closed 2/18/13 RS

3EA3 871
3-ES-ES-3111B-15C_UNIT 3 SOLAR FIELD 480 VAC NORMAL  

POWER
APPROVED Closed 2/18/13 RS

3EA4 873 3EA4 Heliostat Field UPS System Unit 3
This is an inspection of the system designated as 3EA4.  The system is 

APPROVED and ACCEPTED as per specs,drawings and applicable LORs.  
APPROVED 02/23/2013 MT

3EA4 873 87616 3EA4 Heliostat Field UPS System Unit 3 MISSING PANEL SCHEDULE IN 3-EA-EU-P01 Disapproved 1st Priority ELECT

3EA4 873 87617 3EA4 Heliostat Field UPS System Unit 3 INSTALL COVER PANEL BELOW 3-EA-EU-P01 TO COVER EXPOSED WIRES Disapproved 1st Priority ELECT
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3EA4 873 87618 3EA4 Heliostat Field UPS System Unit 3 INSTALL BOTTOM SEAL PLATE IN 3-EC-EC-3112 MCC SECTION 5 Disapproved 1st Priority ELECT

3EA4 873 87619 3EA4 Heliostat Field UPS System Unit 3 INSTALL BOTTOM SEAL PLATE IN 3-EC-EC-3111 MCC SECTION 4 Disapproved 1st Priority ELECT

3EA4 873 87620 3EA4 Heliostat Field UPS System Unit 3 INSTALL BOTTOM SEAL PLATE IN 3-EC-EC-3111 MCC SECTION 5 Disapproved 1st Priority ELECT

3EA4 873 87621 3EA4 Heliostat Field UPS System Unit 3 3-EA-EU-Y01: MISSING BOLT IN BOTTOM PANEL Closed CBO App. NR 2/19/2014 TV ELECT

3EA4 873 87622 3EA4 Heliostat Field UPS System Unit 3 3-EA-EU-Y01: INCORRECT BOLT INSTALLED IN MIDDLE PANEL Closed CBO App. NR 2/19/2014 TV ELECT

3EA4 873 87623 3EA4 Heliostat Field UPS System Unit 3 3-EA-ED-B01: REMOVE PLASTIC COVERS ON FRONT OF RACK Closed CBO App. NR 2/19/2014 TV ELECT

3EA4 873 87625 3EA4 Heliostat Field UPS System Unit 3

INCORRECT EQUIPMENT ID IN SETROUTE ON UNIT 3 ESSENTIAL MCC: 

HELIOSTAT FIELD UPS BYPASS RVT.  STATES 3-EC-EC-3111-05FE-R, SHOULD 

STATE 3-EC-EC-3111-05FA

Disapproved 2nd Priority ELECT

3EA4 873 237191 3EA4 Heliostat Field UPS System Unit 3 GROUND LUG AND GROUND IS LOOSE ON RIGHT SIDE OF 3-EA-ED-B01 Disapproved 1st Priority ELECT

3EA4 873 237192 3EA4 Heliostat Field UPS System Unit 3 GROUND LUG AND GROUND IS LOOSE ON LEFT SIDE OF 3-EA-ED-B01 Disapproved 1st Priority ELECT

3EA4 873 359693 3EA4 Heliostat Field UPS System Unit 3 PROVIDE ELECTRICAL EQUIPMENT DATA RECORD  FOR 3-EA-ET-Y01 Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA4 873 359694 3EA4 Heliostat Field UPS System Unit 3 PROVIDE O&M MANUALS Closed CBO App. NR N/A 12/5/2013 TV

3EA4 873 359695 3EA4 Heliostat Field UPS System Unit 3
PROVIDE THE MOTOR CONTROL CENTER SCHEDULE & LOAD LIST FOR THE 480V 

ESSENTIAL MCC #1 - 3-EC-EC-3111
Disapproved 1st Priority SU-ELECT

3EA4 873 359696 3EA4 Heliostat Field UPS System Unit 3
PROVIDE THE MOTOR CONTROL CENTER SCHEDULE & LOAD LIST FOR THE 480V 

COMMON AREA MCC - 3-EC-EC-3112
Disapproved 1st Priority SU-ELECT

3EA4 873 359697 3EA4 Heliostat Field UPS System Unit 3
PROVIDE THE MEGGER TEST INFORMATION FOR UNIT 3 480/480V RVT FOR 

HELIOSTAT UPS - 3-EA-ET-Y01
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EA4 873 359698 3EA4 Heliostat Field UPS System Unit 3
PROVIDE THE SCOPED SINGLE LINE METERING & RELAY DIAGRAM 125VDC, 

480VAC & 120VAC UPS SLYSTEMS DRAWING (25542-000-E1S-ED-00001)
Disapproved 1st Priority SU-ELECT

3EA4 873 3-EA-ED-B01_UNIT 3 400V DC BATTERY - HELIOSTAT APPROVED Closed 2/23/13 CG

3EA4 873 3-EA-ET-Y01_UNIT 3 480/480V RVT FOR HELIOSTAT UPS APPROVED Closed 2/23/13 CG

3EA4 873 3-EA-EU-P01_UNIT 3 480 VAC HELIOSAT UPS DIST. BOARD APPROVED Closed 2/23/13 CG

3EA4 873 3-EA-EU-Y01_UNIT 3 HELIOSTAT UPS APPROVED Closed 2/23/13 CG

3EA4 873
3-EC-EC-3111-05FA_UNIT 3 ESSNTL MCC: MAIN PLANT UPS 

BYPASS RVT
APPROVED Closed 2/23/13 CG

3EA4 873
3-EC-EC-3111-05FE-R_UNIT 3 ESSNTL MCC: HELIOSTAT FIELD 

UPS BYPASS RVT
APPROVED Closed 2/23/13 CG

3EA4 873
3-EC-EC-3112-05FI_UNIT 3 COMMON MCC: HELIOSTAT FIELD 

UPS Y01
APPROVED Closed 2/23/13 CG

3EA5 875 3EA5 Solar Area PDU, Breakers, Panels Board Unit 3
Canceled. Bechtel has merged systems 3EA5, 3EA6 & 3EA7 into Requests for 

systems 3EA1, 3EA2 & 3EA3. CBO#'s 866,868 & 871.
Canceled

3EA6 876 3EA6 Solar Field PDU, Breakers & Panelboards Unit 
Canceled. Bechtel has merged systems 3EA5, 3EA6 & 3EA7 into requests for 

systems 3EA1, 3EA2 & 3EA3. CBO#'s 866,868 & 871.
Canceled

3EA7 878 3EA7Solar Area PDU, Breakers and Panelboards Unit 
Canceled. Bechtel has merged systems 3EA5, 3EA6 & 3EA7 into Requests for 

systems 3EA1, 3EA2 & 3EA3. CBO#'s 866,868 & 871.
Canceled

3EC1 735 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR
SYSTEM 3EC1 PSB ESSENTIAL SYSTEM MCC AND XFMR� Disapproved - This is a 

status update, see attachment for clarifications.
Disapproved

3EC1 735 82485 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR 3-EC-EC-3111-01FA INSTALL PERMANENT FEEDERS Disapproved 1st Priority ELECT

3EC1 735 82486 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR 3-EC-EC-3111-04FA-P01 BREAKER TERMINATIONS INCOMPLETE Disapproved 1st Priority ELECT

3EC1 735 84834 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR UPDATED PANEL SCHEDULE 3112 Disapproved 1st Priority ELECT

3EC1 735 84835 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR 120/208 DISTRIBUTION PANEL NEEDS LABLES 3111 Disapproved 1st Priority ELECT

3EC1 735 84836 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR REMOVE TAPE NOT STICKERS Closed CBO App. NR 2/19/2014 TV ELECT

3EC1 735 84843 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR CABLES MESHING WHEN CLOSING DOOR Disapproved 1st Priority ELECT

3EC1 735 84856 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR

GROUNGING ISSUE XO NOT STRAIGHT TO GROUND AS SHOWN ON THE CBO 

APPROVED PLANS. INSTALL PER PLAN OR REVISE PLAN AND SUBMIT TO THE 

CBO FOR REVIEW.

Disapproved 1st Priority ELECT

3EC1 735 363107 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR

TRANSFORMER 3-EC-ET-001 TESTING RESULTS RECOMMENDS A MOISTURE 

CONTENT RETEST DUE TO ORIGINAL TEST @ <0 CELSIUS NO RESTART DATA 

PROVIDED

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC1 735 363108 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH OPS

3EC1 735 363109 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

3EC1 735 363110 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS
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3EC1 735 363111 3EC1 SYSTEM, PSB ESSENTIAL MCC AND XFMR

THE 3EC2 TURNOVER BOOK SECTION 13 YELLOW LINED DRAWING FOR 1ES-ES-

3111A SECTION 1C,PSB AREA ESSENTIAL  MCC TRANSFORMER #1 1-EC-ET-001 

DOES NOT SHOW A JUMPER AROUND THE DA1 FPR CONTACT FOR ALARM 

POINT 1ECET0001XA

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC1 735
3-EC-EA-3111-04FA-P01_UNIT 3 480V ESSENTIAL MCC: 

208/120VAC PANELBOARD
3/28/13 CG Main Breaker Only APPROVED Closed 3/28/13 CG

3EC1 735 3-EC-EC-3111_UNIT 3 ESSENTIAL MCC APPROVED Closed 3/28/13 CG

3EC1 735 3-EC-EC-3111-01FA_UNIT 3 ESSENTIAL MCC: INCOMER APPROVED Closed 3/28/13 CG

3EC1 735 3-EC-EC-3111-02FE_UNIT 3 ESSNTL MCC: SPARE VERIFIED SPARE 3/28/13 CG APPROVED Closed 3/28/13 CG

3EC1 735 3-EC-EC-3111-05FC-L_UNIT 3 ESSNTL MCC: SPARE VERIFIED SPARE 3/28/13 CG APPROVED Closed 3/28/13 CG

3EC1 735 3-EC-EC-3111-05FC-R_UNIT 2 ESSNTL MCC: SPARE VERIFIED SPARE 3/28/13 CG APPROVED Closed 3/28/13 CG

3EC1 735 3-EC-ET-001_UNIT 3 PSB AREA ESSENTIAL MCC TRF APPROVED Closed 3/28/13 CG

3EC1 735
3-EC-ET-001-EJC_UNIT 3 PSB AREA ESSENTIAL MCC TRF 

CONTROL CABINET
APPROVED Closed 3/28/13 CG

3EC1 735
3-ES-ES-3111A-01C_UNIT 3 4.16KV ESS. SERV. SWGR A-PSB ESS 

MCC XFMR
APPROVED Closed 3/28/13 CG

3EC2 736 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR
No issues were identified. Bucket at the 4160 gear, tansformer and MCC is 

identified as approved for energization per plans, specs and applicable LORS.
APPROVED 02/01/2013 SH

3EC2 736 57233 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR
NEED FLAT WASHERS ON CABLE TERMINATIONS. INDUSTRY STANDARDS AND 

MANUFACTURER'S INSTALLATION INSTRUCTIONS.
Disapproved 2nd Priority ELECT

3EC2 736 84857 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR

GROUNGING ISSUE XO NOT STRAIGHT TO GROUND AS SHOWN ON THE CBO 

APPROVED PLANS. INSTALL PER PLAN OR REVISE PLAN AND SUBMIT TO THE 

CBO FOR REVIEW.

Disapproved 1st Priority ELECT

3EC2 736 363099 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR
TRANSFORMER 3-WD-ET-001A GAS IN OIL ANALYSIS RECOMMENDS A RETEST 

WITHIN 6 MONTH OF 12/13/12
Closed CBO App. NR N/A 12/23/13 SH OPS

3EC2 736 363100 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

3EC2 736 363101 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

3EC2 736 363102 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

3EC2 736 363103 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

3EC2 736 363104 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR

THE OIL SAMPLE TEST RESULTS FOR TRANSFORMER 1-WD-ET-001A SHOWS A 

HIGHER THAN ACCEPTABLE LEVEL OF ACETYLENE GAS. THE TEST RESULT SHEET 

ALSO RECOMMENDED THAT THE TRANSFORMER SHOULD BE RETESTED AFTER 

6 MONTHS. THE DATE ON THE TEST IN FROM 12/13/12 HAS T

Closed CBO App. NR N/A 12/23/13 SH OPS

3EC2 736 363105 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR

THE 3EC2 TURNOVER BOOK SECTION 13 HAS INCOMPLETE TEST INFORMATION 

FOR THE 5KV SW INCH GEAR COMPARTMENT 3ES-ES-3111A-02B FOR THE 

PHASE CT AND GROUND FAULT CT

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC2 736 363106 3EC2 SYSTEM, WT AREA MCC #1 AND XFMR

THE 3EC2 TURNOVER BOOK SECTION 13 YELLOW LINED DRAWING FOR 1ES-ES-

3111A SECTION B WATER TREATMENT MCC TRANSFORMER #1 1WD-ET- 001A 

DOES NOT SHOW A JUMPER AROUND THE DA1 FPR CONTACT FOR ALARM 

POINT 1WDET0001AXA

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC2 736
3-EC-EA-7111A-05FA-P01_UNIT 3 480V WT MCC#1: 

208/120VAC PANELBOARD
APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A_UNIT 3 WT MCC A APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-01FA_UNIT 3 WT MCC A: INCOMER APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-02FE_UNIT 3 WT MCC A: SPACE (6") APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-03FG_UNIT 3 WT MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-03FK_UNIT 3 WT MCC A: WT EEM HVAC#1 APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-04FG_UNIT 3 WT MCC A: SPACE (6") APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-05FJ_UNIT 3 WT MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-05FL_UNIT 3 WT MCC A: SPACE (6") APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-07FA-L_UNIT 3 WT MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-07FA-R_UNIT 3 WT MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-07FC_UNIT 3 WT MCC A: WT EEM HVAC#3 APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-07FE_UNIT 3 WT MCC A: SPACE (12") APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-07FG_UNIT 3 WT MCC A: SPACE (24") APPROVED Closed 2/1/13 MS
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3EC2 736 3-EC-EC-7111A-07FK_UNIT 3 WT MCC A: SPACE (12") APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7111A-08FA_UNIT 3 WT MCC A: SPACE (12") APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7211A-01FG_UNIT 3 ACC MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7211A-01FJ_UNIT 3 ACC MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7211A-08FA-R_UNIT 3 ACC MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7211A-09FA_UNIT 3 ACC MCC A: SPARE APPROVED Closed 2/1/13 MS

3EC2 736 3-EC-EC-7211B-03FD_UNIT 3 ACC MCC B: SPARE APPROVED Closed 2/1/13 MS

3EC2 736
3-ES-ES-3111A-02B_UNIT 3 4.16KV ESS SERV. SWGR A-WT 

MCC XFMR1
APPROVED Closed 2/1/13 MS

3EC2 736 3-WD-ET-001A_UNIT 3 WATER TREATMENT AREA MCC TRF #1 APPROVED Closed 2/1/13 MS

3EC2 736
3-WD-ET-001A-EJC_UNIT 3 WT AREA MCC TRF #1 CONTROL 

CABINET
APPROVED Closed 2/1/13 MS

3EC3 737 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR

All was found to be in compliance with approved plans, specifications and 

applicable LORS. Updating ID at bucket 3-EC-EC-1050B-04FA and the approval 

of 7 circuits at Panel P01 finaled this inspection.

APPROVED 02/23/2013 SH

3EC3 737 84828 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR MISSING MCC ACC B COVER SEAL Disapproved 1st Priority ELECT

3EC3 737 84846 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR TRANSFORMER SP HTR BURNED PAINT Closed CBO App. NR 2/19/2014 TV ELECT

3EC3 737 84858 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR GROUNGING ISSUE XO NOT STRAIGHT TO GROUND Disapproved 1st Priority ELECT

3EC3 737 85296 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR RE-ASSEMBLE SPARE IN SECTION 10 Closed CBO App. NR 2/19/2014 TV ELECT

3EC3 737 85297 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR INSTALL MISSING BOLT IN TOP COVER OF SECTION 7 Disapproved 1st Priority ELECT

3EC3 737 85298 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR INSTALL MISSING BOLT IN TOP COVER OF SECTION 9 Disapproved 1st Priority ELECT

3EC3 737 85299 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR
INSTALL MISSING BOLTS (2 EACH - 5/16" X 3 1/2") ON 'MAIN INCOMING 

BREAKER - 2'
Disapproved 1st Priority ELECT

3EC3 737 85300 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR HOUSKEEPING SRSG ELECTRICAL EM Disapproved 2nd Priority ELECT

3EC3 737 85301 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR CREATE PANEL SCHEDULE FOR 3ECEA1050B Disapproved 1st Priority ELECT

3EC3 737 85302 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR ADD LABEL FOR SPARE CABINET SECTION 10 Closed CBO App. NR 2/19/2014 TV ELECT

3EC3 737 85303 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR
ADJUST DOOR ON CHEMICAL CLEANING PUMP CABINET SECTION 8 (MISSING 

INSIDE CLIPS)
Disapproved 1st Priority ELECT

3EC3 737 85304 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR INSTALL FIRE EXTINGUISHER AND SIGNAGE IN EEM Disapproved 1st Priority ELECT

3EC3 737 255193 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR
3-AD-ET-001B ACC AREA MCC:  186 LOCKOUT RELAY TAG IS INCORRECT.  '3-ES-

111-119' SHOULD READ '3-ES-186-119'
Disapproved 1st Priority ELECT

3EC3 737 258239 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR REPLACE ALL BURNED OUT MAINTENANCE BULBS ON ACC MCC 7211B Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EC3 737 358408 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR
DO NOT TIE WRAP CABLES TO HEATERS ALL ALONG THE BOTTOM OF THE SRSG 

MCC
Closed CBO App. NR 2/19/2014 TV ELECT

3EC3 737 362995 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR THE TEST SHEET FOR CONTACTOR 1-3-ES-ES-3111A-02C Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC3 737 362996 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR

THE 3EC3 TURNOVER COOK SECTION 13, YELLOW-LINED DRAWING FOR 1-ES-

ES-3111A, SECTION 2C, ACC AREA MCC TRANSFORMER #2 1-AD-ET-001B DOES 

NOT SHOW A JUMPER AROUND DA1 FPR CONTRACT FOR ALARM POINT 

1ADET0001BXA

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC3 737 362997 3EC3 SYSTEM, ACC MCC #2 AND TOWER MCC AND XFMR
MCC 3-EC-EC-72 IS MISSING BOLTS (2) 5/16 X 2 ON THE MAIN INCOMER 

BREAKER DOOR
Disapproved 2nd Priority ELECT

3EC3 737 3-AD-ET-001B_UNIT-3 ACC AREA MCC TRF #2 APPROVED Closed 2/23/13 MS

3EC3 737
3-AD-ET-001B-EJC_UNIT 3 ACC AREA MCC TRF #2 CONTROL 

CABINET
APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EA-1050B-09FA-P0_ APPROVED Closed 2/23/13 MS

3EC3 737
3-EC-EA-1050B-09FA-P01_UNIT 3 SRSG MCC B: 208/120V 

PANELBOARD
APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050A_UNIT 3 SRSG MCC 1050A APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050A-01FA_UNIT 3 SRSG MCC: INCOMER A APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050A-02FA_UNIT 3 480V SRSG MCC PLC UNIT APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050A-04FA_UNIT 3 SRSG MCC: EEM HVAC #1 APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050A-04FI_UNIT 3 SRSG MCC: SPARE APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050A-05FA_UNIT 3 SRSG MCC: TIE BREAKER APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050B_UNIT 3 SRSG MCC 1050B APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050B-04FA_UNIT 3 SRSG MCC: SPARE APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050B-07FA_UNIT 3 SRSG MCC: EEM HVAC #2 APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-1050B-11FA_UNIT 3 SRSG MCC: INCOMER B APPROVED Closed 2/23/13 MS

3EC3 737 3-EC-EC-7211B_UNIT 3 ACC MCC B APPROVED Closed 2/23/13 MS

3EC3 737
3-EC-EC-7211B-01FA_UNIT 3 ACC MCC B: MAIN INCOMING 

BREAKER
APPROVED Closed 2/23/13 MS
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3EC3 737
3-ES-ES-3111A-02C_UNIT 3 4.16KV ESS. SERV SWGR A- ACC  

XFMR 2
APPROVED Closed 2/23/13 MS

3EC4 738 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS

This was a inspection of the system designated as 3EC4. This system is 

APPROVED.  The equipment in this system complies with the plans, specs and 

applicable LOR's.  See attached documentation for further clarification.

APPROVED 07/31/2013 SH

3EC4 738 84831 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS 120/208 DISTRIBUTION PANEL NEEDS LABLES 3112 Disapproved 1st Priority ELECT

3EC4 738 84832 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS UPDATED PANEL SCHEDULE 3112 Disapproved 1st Priority ELECT

3EC4 738 84833 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS MISSING BOLTS Disapproved 2nd Priority ELECT

3EC4 738 84859 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS

GROUNGING ISSUE XO NOT STRAIGHT TO GROUND AS SHOWN ON THE CBO 

APPROVED PLANS. INSTALL PER PLAN OR REVISE PLAN AND SUBMIT TO THE 

CBO FOR REVIEW.

Disapproved 1st Priority ELECT

3EC4 738 363089 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS GAS IN OIL ANALYSIS TEST FOR 3-EC-ET-002 NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC4 738 363090 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

3EC4 738 363091 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

3EC4 738 363092 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

3EC4 738 363093 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

3EC4 738 363094 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS
THE 3EC4 TURNOVER BOOK IS MISSING THE MEGGER TEST INFORMATION FOR 

TRANSFORMER 3EC04AHC
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC4 738 363095 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS
THE 3EC4 TURNOVER BOOK IS MISSING THE RED LINED MOTOR CONTROL 

CENTER SCHEDULE AND LOAD LIST FOR THE 480V MCC #2 3-EC-EC-3112
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC4 738 363096 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS
THE 3EC4 TURNOVER BOOK IS MISSING THE RED LINED MOTOR CONTROL 

CENTER SCHEDULE AND LOAD LIST FOR THE 480V MCC 3-EC-EC-3112
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC4 738 363097 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS
THE 3EC4 TURNOVER BOOK IS MISSING THE RED LINED SECTION 13 IS MISSING 

THE RED LINED PANEL SCHEDULE FOR  3-EC-EA-3112-03FA
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC4 738 363098 3EC4 SYSTEM, PSB MCC AND STG MCC #2 AND XFMRS

THE 3EC5 TURNOVER BOOK SECTION 13 YELLOW LINE DRAWING FOR 3-ES-ES-

3111A SECTION 3B STG AND COMMON AREA  AREA MCC TRANSFORMER 3-EC-

ET-002 DOES NOT SHOW A JUMPER AROUND THE DA1, FPR CONTACT FOR 

ALARM POINT 3ECET0002XA1ADET000ACXA

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC4 738
3-EC-EA-3112-03FA-P01_UNIT-3 480V COMMON AREA MCC: 

208/120VAC PANELBOARD
APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-EC-2111B_UNIT-3 STG MCC B APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-EC-2111B-01FA_UNIT 3 STG MCC 2: INCOMER APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-EC-2111B-03FC_UNIT 3 STG MCC 2: SPARE APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-EC-3112_UNIT 3 COMMON MCC APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-EC-3112-01FA_UNIT 3 COMMON MCC: INCOMER APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-EC-3112-03FI_UNIT 3 COMMON MCC: SPARE APPROVED Closed 2/23/13 MS

3EC4 738
3-EC-EC-3112-04FA_UNIT 3 COMMON MCC:PSB 

DISTRIBUTION PANEL
APPROVED Closed 7/31/13 CG

3EC4 738 3-EC-EC-3112-05FC_UNIT 3 COMMON MCC: SPARE APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-EC-3112-05FG_UNIT 3 COMMON MCC: SPARE APPROVED Closed 2/23/13 MS

3EC4 738 3-EC-ET-002_UNIT-3 STG AND COMMON AREA MCC TRF APPROVED Closed 2/23/13 MS

3EC4 738
3-EC-ET-002-EJC_UNIT 3 STG AND COMMON AREA MCC TRF 

CONTROL CABINET
APPROVED Closed 2/23/13 MS

3EC4 738
3-ES-ES-3111A-03B_UNIT 3 4.16KV ESS. SERV. SWGR  A-

STG/COM. MCC XFMR
APPROVED Closed 2/23/13 MS

3EC5 739 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS

Inspected ACC MCC #3, #4 and transformer 3-AD-ET-001 A/B/C&D; EEM main 

incoming breakers. All permanent cables have been landed and tourqued per 

specs. Issued identified from previous inspections have been resolved and all 

systems are approved for energization.

APPROVED 01/18/2013 SH

3EC5 739 84827 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS MCC MISSING BOLTS ON D MCC Disapproved 1st Priority ELECT

3EC5 739 84830 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS 7211C SPARE BUCKET MISSING 2FA RESET PUSH BUTTON Disapproved 1st Priority ELECT

3EC5 739 84860 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS

GROUNGING ISSUE XO NOT STRAIGHT TO GROUND AS SHOWN ON THE CBO 

APPROVED PLANS. INSTALL PER PLAN OR REVISE PLAN AND SUBMIT TO THE 

CBO FOR REVIEW.

Disapproved 1st Priority PE

3EC5 739 258240 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS REPLACE ALL BURNED OUT MAINTENANCE BULBS ON ACC MCC 7211D Closed CBO App. NR 2/19/2014 TV SU-ELECT
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3EC5 739 363112 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS SINGLE LINE DIAGRAMS PROVIDED ARE FOR UNIT 1 NOT UNIT 3 Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC5 739 363113 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS GAS IN OIL ANALYSIS TEST FOR 3-AD-ET-001D NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC5 739 363114 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS O&M MANUALS NOT PROVIDED Closed CBO App. NR N/A 12/23/13 SH PE

3EC5 739 363115 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS PM DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

3EC5 739 363116 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR N/A 12/23/13 SH OPS

3EC5 739 363117 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS OPERATING LOGS NOT COMPLETE Closed CBO App. NR N/A 12/23/13 SH OPS

3EC5 739 363118 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
THE 3EC5 TURNOVER BOOK IS MISSING THE MEGGER TEST INFORMATION FOR 

TRANSFORMER 3-EC_EA-7211D-02FH-XFMR
Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC5 739 363119 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
MCC 3-EC-EC-7211C SECTION 6, 3-AD-MA-301 ACC FAN STREET 3 MODULE A IS 

MISSING A RESET PUSHBUTTON
Disapproved 2nd Priority SU-ELECT

3EC5 739 363120 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS
MCC 3-EC-EC-7211C SECTION 6, 3-AD-MA-305 ACC FAN STREET 3 MODULE E IS 

MISSING A RESET PUSHBUTTON
Disapproved 2nd Priority SU-ELECT

3EC5 739 363121 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS MCC 3-EC-EC-7211C SECTION 1 IS MISSING DOOR SCREWS Disapproved 2nd Priority ELECT

3EC5 739 363122 3EC5 SYSTEM, ACC MCC #3 AND #4 AND XFMRS

THE 3EC5 TURNOVER BOOK SECTION 13 YELLOW LINE DRAWING FOR 1ES-ES-

3111B SECTION 12B ACC AREA MCC TRANSFORMER #3 1-AD-ET001C DOES 

NOT SHOW A JUMPER AROUND THE DA1, FPR CONTACT FOR ALARM POINT 

1ADET000ACXA

Closed CBO App. NR N/A 12/23/13 SH SU-ELECT

3EC5 739 3-AD-ET-001C_UNIT-3 ACC AREA MCC TRF #3 APPROVED Closed 1/18/13 JT

3EC5 739
3-AD-ET-001C-EJC_UNIT 3 ACC AREA MCC TRF #3 CONTROL 

CABINET
APPROVED Closed 1/18/13 JT

3EC5 739 3-AD-ET-001D_UNIT-3 ACC AREA MCC TRF #4 APPROVED Closed 1/18/13 JT

3EC5 739
3-AD-ET-001D-EJC_UNIT 3 ACC AREA MCC TRF #4 CONTROL 

CABINET
APPROVED Closed 1/18/13 JT

3EC5 739
3-EC-EA-7211D-02FA-P01_UNIT-3 480V ACC MCC#4: 

208/120VAC PANELBOARD
APPROVED Closed 1/18/13 JT

3EC5 739 3-EC-EC-7211C_UNIT 3 ACC MCC C APPROVED Closed 1/18/13 JT

3EC5 739
3-EC-EC-7211C-01FA_UNIT 3 ACC MCC C: MAIN INCOMING 

BREAKER
APPROVED Closed 1/18/13 JT

3EC5 739 3-EC-EC-7211C-02FG_UNIT 3 ACC MCC C: SPARE APPROVED Closed 1/18/13 JT

3EC5 739 3-EC-EC-7211C-03FI-R_UNIT 3 ACC MCC C: SPARE APPROVED Closed 1/18/13 JT

3EC5 739 3-EC-EC-7211D_UNIT 3 ACC MCC D APPROVED Closed 1/18/13 JT

3EC5 739 3-EC-EC-7211D-07FA_UNIT 3 ACC MCC D: SPARE APPROVED Closed 1/18/13 JT

3EC5 739
3-EC-EC-7211D-10FA_UNIT 3 ACC MCC D: MAIN INCOMING 

BREAKER
APPROVED Closed 1/18/13 JT

3EC5 739 3-ES-ES-3111B-12B_UNIT 3 4.16KV SWGR B-ACC MCC XFMR 3 APPROVED Closed 1/18/13 JT

3EC5 739 3-ES-ES-3111B-12C_UNIT 3 4.16KV SWGR B-ACC MCC XFMR 4 APPROVED Closed 1/18/13 JT

3EC6 740 3EC6 SYSTEM, WT MCC #2 AND XFMR
No issues were identified. Bucket at the 4160 gear, tansformer and MCC is 

identified as approved for energization per plans, specs and applicable LORS.
APPROVED 02/01/2013 SH

3EC6 740 57231 3EC6 SYSTEM, WT MCC #2 AND XFMR NEED FLAT WASHER ON CABLE TERMINATIONS Disapproved 1st Priority ELECT

3EC6 740 84849 3EC6 SYSTEM, WT MCC #2 AND XFMR TRANSFORMER SP HTR BURNED PAINT Closed CBO App. NR N/A 12/5/2013 SH ELECT

3EC6 740 84861 3EC6 SYSTEM, WT MCC #2 AND XFMR GROUNGING ISSUE XO NOT STRAIGHT TO GROUND Disapproved 1st Priority ELECT

3EC6 740
3-EC-EA-7111B-01FA-P01_UNIT 3 480V WT MCC#2: 

208/120VAC PANELBOARD
APPROVED Closed 2/1/13 MS

3EC6 740 3-EC-EC-7111B_UNIT 3 WT MCC B APPROVED Closed 2/1/13 MS

3EC6 740 3-EC-EC-7111B-02FH_UNIT 3 WT MCC B: SPARE APPROVED Closed 2/1/13 MS

3EC6 740 3-EC-EC-7111B-04FA_UNIT 3 WT MCC B: SPARE APPROVED Closed 2/1/13 MS

3EC6 740 3-EC-EC-7111B-06FE_UNIT 3 WT MCC B: SPARE APPROVED Closed 2/1/13 MS

3EC6 740 3-EC-EC-7111B-08FA_UNIT 3 WT MCC B: INCOMBER APPROVED Closed 2/1/13 MS

3EC6 740 3-ES-ES-3111B-13A_UNIT 3 4.16KV SWGR B-WT MCC XFMR2 Not walked/inspected. Disapproved 1st Priority
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3EC6 740 3-ES-ES-3111B-13B_UNIT 3 4.16KV SWGR B-WT MCC XFMR2 APPROVED Closed 2/1/13 MS

3EC6 740 3-WD-ET-001B_UNIT 3 WATER TREATMENT AREA MCC TRF #2 APPROVED Closed 2/1/13 MS

3EC6 740
3-WD-ET-001B-EJC_UNIT 3 WT AREA MCC TRF #2 CONTROL 

CABINET
APPROVED Closed 2/1/13 MS

3EC7 741 3EC7 SYSTEM, ACC MCC #1 AND XFMR

Inspection of System 3EC7, Unit 3, ACC MCC #1 AND XFMR was performed. All 

permanent cables have been landed and tourqued per spec. Inspected the 

main incoming breaker in the ACC EEM and all permanent cables had been 

landed and tourqued. Inspected the punchlist items generated on 12/17/2012 

and all items were resolved. System is approved for energization.  

APPROVED 01/18/2013 SH

3EC7 741 84829 3EC7 SYSTEM, ACC MCC #1 AND XFMR 3EC7 7211A MISSING BOLT Disapproved 2nd Priority ELECT

3EC7 741 84850 3EC7 SYSTEM, ACC MCC #1 AND XFMR TRANSFORMER SP HTR BURNED PAINT Closed CBO App. NR N/A 12/5/2013 SH ELECT

3EC7 741 84862 3EC7 SYSTEM, ACC MCC #1 AND XFMR GROUNGING ISSUE XO NOT STRAIGHT TO GROUND Disapproved 1st Priority ELECT

3EC7 741 3-AD-ET-001A_UNIT-3 ACC AREA MCC TRF #1 APPROVED Closed 1/18/13 JT

3EC7 741
3-AD-ET-001A-EJC_UNIT 3 ACC AREA MCC TRF #1 CONTROL 

CABINET
APPROVED Closed 1/18/13 JT

3EC7 741
3-EC-EA-7211A-02FA-P01_UNIT 3 480V ACC MCC#1: 208/120V 

PANELBOARD
APPROVED Closed 1/18/13 JT

3EC7 741 3-EC-EC-7211A_UNIT 3 ACC MCC A APPROVED Closed 1/18/13 JT

3EC7 741
3-EC-EC-7211A-10FA_UNIT 3 ACC MCC A: MAIN INCOMING 

BREAKER
APPROVED Closed 1/18/13 JT

3EC7 741
3-ES-ES-3111B-11C_UNIT 3 4.16KV SWGR B-ACC AREA MCC 

XFMR#1
APPROVED Closed 1/18/13 JT

3EC8 742 3EC8 SYSTEM, STG MCC #1 AND XFMR
System has been inspected and is in compliance with the applicable approved 

plans and LORS. A BV sticker was placed on the system panels. 
APPROVED 01/25/2013 SH

3EC8 742 84851 3EC8 SYSTEM, STG MCC #1 AND XFMR TRANSFORMER SP HTR BURNED PAINT Closed CBO App. NR N/A 12/5/2013 SH ELECT

3EC8 742 84852 3EC8 SYSTEM, STG MCC #1 AND XFMR SE COVER BENT SEAL ISSUE ON 4160 TRANSFORMER Disapproved 2nd Priority ELECT

3EC8 742 84853 3EC8 SYSTEM, STG MCC #1 AND XFMR GROUNGING ISSUE XO NOT STRAIGHT TO GROUND Disapproved 1st Priority ELECT

3EC8 742 84854 3EC8 SYSTEM, STG MCC #1 AND XFMR GROUND CABLE FROM GROUND POTENTIAL FOR OIL TO GO TO GROUND Disapproved 1st Priority ELECT

3EC8 742 84855 3EC8 SYSTEM, STG MCC #1 AND XFMR TOUCH UP PAINT ON TRANSFORMER Closed CBO App. NR N/A 12/5/2013 SH ELECT

3EC8 742 87383 3EC8 SYSTEM, STG MCC #1 AND XFMR

GROUND TAIL FROM STG PIT COMES UP FROM THE BOTTOM OF THE PIT. THIS 

LEADS TO ENVIRONMENTAL CONCERNS WHERE IF THERE WAS AN OIL LEAK IT 

WOULD GO THROUGH THE GROUND TAIL AND GO INTO THE EARTH.

Disapproved 1st Priority ELECT

3EC8 742 3-AC-ET-001_UNIT-3 TOWER AND STG AREA MCC TRF APPROVED Closed 1/25/13 TV

3EC8 742
3-AC-ET-001-EJC_UNIT 3 TOWER AND STG AREA MCC TRF 

CONTROL CABINET
APPROVED Closed 1/25/13 TV

3EC8 742
3-EC-EA-2111A-02FA-P01_UNIT-3 STG MCC#1: 208/120VAC 

PANELBOARD
APPROVED Closed 1/25/13 TV

3EC8 742 3-EC-EC-2111A_UNIT-3 STG MCC A APPROVED Closed 1/25/13 TV

3EC8 742 3-EC-EC-2111A-03FA-L_UNIT 3 STG MCC 1: STG EEM HVAC#1 APPROVED Closed 1/25/13 TV

3EC8 742 3-EC-EC-2111A-08FA_UNIT-3 STG MCC 1: 480V INCOMER APPROVED Closed 1/25/13 TV

3EC8 742
3-ES-ES-3111B-11B_UNIT 3 4.16KV SWGR B-TWR AND STG AR 

MCC XFMR
APPROVED Closed 1/25/13 TV

3ECI94A 742 237067 H-E-CI-96-B-15: REPLACE DAMAGED EE (EL PRO) Disapproved 1st Priority HELIO

3ED1 734 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS

System 3ED1, Unit 3, PSB BATTERY AND BACKUP SYSTEMS � Disapproved - see 

attachmaent for items inspected and for the remaining items which require 

inspection for final approval, The work is not in compliance with approved 

plans and applicable (LORS) Local Ordance's,Regulation and Standards.

Disapproved
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3ED1 734 237173 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS 3-EC-EC-3111-03FA:  RE-TERM A & B PHASE.  TOO MUCH COPPER SHOWING. Disapproved 1st Priority ELECT

3ED1 734 237174 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS 3-EC-EC-3111-05FG-L:  RE-TERM A PHASE. Disapproved 1st Priority ELECT

3ED1 734 237175 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
3-EC-EC-3112-02FA:  RE-TERM A, B AND C PHASE.  TOO MUCH COPPER 

SHOWING.
Disapproved 1st Priority ELECT

3ED1 734 237176 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
3-ED-ED-C01B:  HOUSEKEEPING, REMOVE DUST AND VACUUM BOTH SIDES OF 

CABINET.
Disapproved 2nd Priority ELECT

3ED1 734 237177 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS 3-ED-ED-001:  NEED PANEL SCHEDULE APPROVED Closed RLS 01-22-2014 SU-ELECT

3ED1 734 237178 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS 3-ED-ED-001:  MISSING SCREW ON INSIDE PANEL (INSIDE COVER) Disapproved 2nd Priority ELECT

3ED1 734 237179 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
3-ED-ED-001:  MISSING 3 SCREWS ON OUTER EDGE OF INSIDE PANEL (INSIDE 

COVER)
Disapproved 2nd Priority ELECT

3ED1 734 237180 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
3-ED-ED-C01A:  HOUSEKEEPING, REMOVE DUST AND VACUUM BOTH SIDES OF 

CABINET.
Disapproved 2nd Priority ELECT

3ED1 734 237181 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS 3-ED-ED-P03:  MISSING SCREW ON INSIDE PANEL Disapproved 2nd Priority ELECT

3ED1 734 237182 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
3-ED-ED-002:  NEED PANEL SCHEDULE TO SHOW WHAT BREAKERS ARE FOR 

AND THEIR SIZE.
APPROVED Closed RLS 01-22-2014 SU-ELECT

3ED1 734 237183 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS 3-ED-ED-B02:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3ED1 734 237184 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
3-ED-ED-B02:  REDO PHASE TAPE.  RED TAPE ON NEGATIVE.  REMOVE RED 

TAPE ON NEGATIVE AND INSTALL RED TAPE ON POSITIVE.
Disapproved 1st Priority ELECT

3ED1 734 237185 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
INSTALL PERMANENT TAG ON 3-ED-ED-B01A (CURRENT TAG IS 

INCORRECT/NOT INSTALLED PROPERLY)
Disapproved 1st Priority ELECT

3ED1 734 237186 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
INSTALL PERMANENT TAG ON 3-ED-ED-B01B (CURRENT TAG IS 

INCORRECT/NOT INSTALLED PROPERLY)
Disapproved 1st Priority ELECT

3ED1 734 237187 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
INSTALL PERMANENT TAG ON 3-ED-ED-B01C (CURRENT TAG IS 

INCORRECT/NOT INSTALLED PROPERLY)
Disapproved 1st Priority ELECT

3ED1 734 237188 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS
INSTALL PERMANENT TAG ON 3-ED-ED-B01D (CURRENT TAG IS 

INCORRECT/NOT INSTALLED PROPERLY)
Disapproved 1st Priority ELECT

3ED1 734 237189 3ED1 SYSTEM, PSB BATTERY AND BACKUP SYSTEMS TIGHTEN NUT ON GROUND CLAMP ON CABLE TRAY 33110CH005 Disapproved 1st Priority ELECT

3ED1 734
3-EC-EC-3111-03FA_UNIT 3 ESSNTL MCC: CHARGER C01A - 

MAIN PLANT
APPROVED Closed 2/23/13 CG

3ED1 734
3-EC-EC-3111-05FG-L_UNIT 3 ESSNTL MCC: 125VDC BATT 

CHRGR C02-BACKUP
APPROVED Closed 2/23/13 CG

3ED1 734
3-EC-EC-3112-02FA_UNIT 3 COMMON MCC: 125VDC BAT 

CHRGR C01B-MAIN PLNT
APPROVED Closed 2/23/13 CG

3ED1 734 3-ED-ED-001_UNIT 3 125V DC SWITCHBOARD - MAIN PLANT APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-002_UNIT 3 125V DC SWITCHBOARD-BACKUP PLANT 

PROT.
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-B01A_UNIT 3 125VDC BATTERY RACK #1 - MAIN 

PLANT
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-B01B_UNIT 3 125V DC BATTERY RACK #2 - MAIN 

PLANT
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-B01C_UNIT 3 125V DC BATTERY RACK #3 - MAIN 

PLANT
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-B01D_UNIT 3 125V DC BATTERY RACK #4 - MAIN 

PLANT
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-B02_UNIT 3 125V DC BATTERY - BACK UP PLANT 

PROT.
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-C01A_UNIT 3 125VDC BATTERY CHARGER C01A-

MAINPLANT
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-C01B_UNIT 3 125VDC BATTERY CHARGER C01B-

MAINPLANT
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-C02_UNIT 3 125V DC BATTERY CHARGER C02-  

BACKUP
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-P01_UNIT 3 125V DC DIST. PANEL-1 (PSB MAIN 

PLANT)
APPROVED Closed 2/23/13 CG

3ED1 734
3-ED-ED-P03_UNIT 3 125V DC DIST. PANEL-2 (PSB MAIN 

PLANT)
APPROVED Closed 2/23/13 CG

3EE1 879 3EE1Misc Electrical & Communication Equipment U3
This is an inspection of the system designated as 3EE1. This system is 

DISAPPROVED. See attached documentation for further clarification.
Disapproved

3EE1 879 362663 3EE1Misc Electrical & Communication Equipment U3 INSTALL LIGHT POLE HAND HOLE COVER Disapproved 1st Priority ELECT
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3EE1 879 362664 3EE1Misc Electrical & Communication Equipment U3 SEAL ALL CONDUITS AT THE GATE CONTROL AND ALL FLEX Closed CBO APP. NR 2/19/2014 TV ELECT

3EE1 879 362665 3EE1Misc Electrical & Communication Equipment U3 SEAL CONDUIT STUB UP BELOW 3-EE-EP-002 Closed CBO APP. NR 2/19/2014 TV ELECT

3EE1 879 362666 3EE1Misc Electrical & Communication Equipment U3
TIGHTEN ALL BOLTS ON ALL EQUIPMENT INSTALLED ON SECURITY SYSTEM 

CONCRETE PAD
Disapproved 1st Priority ELECT

3EE1 879 362667 3EE1Misc Electrical & Communication Equipment U3 INSTALL FLAT WASHER ON 3-EE-EP-001 FRAME Closed CBO App. NR N/A 12/17/13 SH ELECT

3EE1 879 362668 3EE1Misc Electrical & Communication Equipment U3 PROGRAM GATE TELEPHONE Closed CBO App. NR N/A 12/17/13 SH SUBCON

3EE1 879 362669 3EE1Misc Electrical & Communication Equipment U3 RELOCATE SECURITY SYSTEM WORK STATION TO PERMANENT LOCATION Closed CBO App. NR 2/19/2014 TV SUBCON

3EE1 879 362670 3EE1Misc Electrical & Communication Equipment U3 INSTALL MISSING BATTERY INSIDE 3-EE-EP-001 Disapproved 1st Priority SUBCON

3EE1 879 362671 3EE1Misc Electrical & Communication Equipment U3
TIGHTEN ALL LOOSE HARDWARE ON ROILING GATE & VERIFY GATE WORKS AS 

DESIGNED
Disapproved 1st Priority SUBCON

3EE1 879 362672 3EE1Misc Electrical & Communication Equipment U3 TROUBLE SHOOT GATE SENSITIVITY SETTINGS Closed CBO App. NR N/A 12/17/13 SH SUBCON

3EE1 879 362673 3EE1Misc Electrical & Communication Equipment U3
PROGRAM GATE TO CLOSE IF OPENED WITH BADGE AND NO VEHICLE IS 

DETECTED ON  SENSING LOOP
Closed CBO App. NR N/A 12/17/13 SH SUBCON

3EE1 879 362674 3EE1Misc Electrical & Communication Equipment U3
VERIFY THAT PHOTOCELL LIGHT ABOVE BADGE READER IS ON AT ALL TIMES AT 

NIGHT
Closed CBO App. NR 2/19/2014 TV SUBCON

3EE1 879 3-AA-ET-111_UNIT 3 SKY CLIMBER XFMR (15KVA) does not exist; see 1-HA-ET-003 deleted DELETE

3EE1 879 3-EA-EJP-001_SOLAR 3 FIELD GATE JUNCTION BOX APPROVED Closed RLS 01-28-2014

3EE1 879 3-EE-EP-001_SOLAR 3 FIELD GATE CONTROLLER

Approved for energization, testing/commissioning only. Provide perm. 

labeling, improper clearances at AC unit and complete door bonding. 10/23/13 

ms

APPROVED Closed 10/23/13 MS

3EE1 879 3-EE-EP-002_SOLAR 3 FIELD GATE PANEL BOARD APPROVED Closed 1/11/14 CG

3EE1 879 3-EE-EP-003_SOLAR 3 FIELD GATE DISC SWITCH Energized at time of inspection 1/11/14 CG Disapproved 1st Priority

3EE1 879 3-EE-EP-004_SOLAR 3 FIELD GATE MTR CONTL-1 Knockout seals needed 1/11/14 CG Disapproved 1st Priority

3EE1 879 3-EE-EP-005_SOLAR 3 FIELD GATE MTR CONTL-2 Knockout seals needed 1/11/14 CG Disapproved 1st Priority

3EE1 879
3-EE-ES-001_PSB SECURITY SYSTEM FOPP ETHERNET SWITCH  

001
APPROVED Closed 1/11/14 CG

3EE1 879
3-EE-ES-002_PSB SECURITY SYSTEM FOPP ETHERNET SWITCH 

002
APPROVED Closed 1/11/14 CG

3EE1 879
3-EE-ES-003_CCR SECURITY SYSTEM FOPP ETHERNET SWITCH  

UNIT 3
Not installed 1/12/14 CG Disapproved 1st Priority

3EE1 879
3-EF-FC-001_SRSG TWR EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
APPROVED Closed 1/11/14 CG

3EE1 879
3-EF-FC-002_WATER TREAT. EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
APPROVED Closed 1/11/14 CG

3EE1 879 3-EF-FC-003_STG EEM FO CONVERTOR FOR TELEPHONE/ LAN APPROVED Closed 1/11/14 CG

3EE1 879 3-EF-FC-004_ACC  EEM FO CONVERTOR FOR TELEPHONE/ LAN APPROVED Closed 1/11/14 CG

3EE1 879
3-EF-FC-005_SRSG UPS  EEM FO CONVERTOR FOR 

TELEPHONE/ LAN
APPROVED Closed 1/11/14 CG

3EE1 879 3-EF-FC-006_VFD  FO CONVERTOR FOR TELEPHONE/ LAN APPROVED Closed 1/11/14 CG

3EE1 879 3-EF-FC-007_STG BLDG  FO CONVERTOR FOR TELEPHONE/ LAN APPROVED Closed 1/11/14 CG

3EE1 879
3-EF-FC-008_SWAWS SHELTER  FO CONVERTOR FOR TELEPH/ 

LAN
APPROVED Closed 1/11/14 CG

3EE1 879
3-EF-FC-009_SRSG ELEV CTRL PNL  FO CONVERTOR FOR 

TELEPH/ LAN
APPROVED Closed 1/11/14 CG

3EE1 879
3-EF-FC-010_FIRE PUMP ENCLOSURE  FO CONVERTOR FOR 

TELEPH/ LAN
Door locked - unable to inspect 1/11/14 CG Disapproved 1st Priority

3EE1 879
3-EF-FC-011_DIESEL GEN ENCLOSURE  FO CONVERTOR FOR 

TELEPH/ LAN
APPROVED Closed 1/11/14 CG

3EE1 879 3-EF-RECPT-001_ 120V RECEPT.FOR PSB BLDG TEL/LAN PANEL Unable to enter vault- Not sniffed on day of inspection 1/11/14 CG APPROVED Closed 2/19/2014 TV

3EG1 881 3EG1 Grounding Unit 3

This is an inspection of the system designated as 3EG1.  This system is 

DISAPPROVED. This is an update of punchlist items.  See the attached 

documentation for further clarification.

Disapproved

3EG1 881 363387 3EG1 Grounding Unit 3
MISSING FLAT WASHER AT SW CORNER OF WSAC WET SECTION DWG. EG-

7101-001
APPROVED Closed 1/29/14 CG ELECT
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3EG1 881 363388 3EG1 Grounding Unit 3
30 INCH COVER REQUIRED ON GROUNDING GRID BETWEEN 3-EH-EP-711 

MONITER PANEL AND 3-PW-ME-018-ENN EG-7101-001
Disapproved 1st Priority ELECT

3EG1 881 363389 3EG1 Grounding Unit 3
MISSING 10 FT. PIGTAIL FOR UNLOADING TRAILER AT CHEM TREATMENT SKID 

EG-7101-001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363390 3EG1 Grounding Unit 3
SEPARATE PIGTAIL REQUIRED FOR LIGHTNING PROTECTION AT WT EEM EG-

7101-001
Disapproved 1st Priority ELECT

3EG1 881 363391 3EG1 Grounding Unit 3
MISSING FLAT WASHER AT EAST SIDE OF POTABLE WATER FILTERING SKID EG-

7101-001
Disapproved 2nd priority ELECT

3EG1 881 363392 3EG1 Grounding Unit 3
SE CORNER WT EEM GROUNDING NOT PER DESIGN AND MISSING LOCK 

WASHERS AT SEVERAL LOCATIONS EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363393 3EG1 Grounding Unit 3
MISSING 2 10 FT PIGTAILS FOR GROUNDING TRAILERS AT DEMIN. WATER 

UNLOADING. EG-7101-001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363394 3EG1 Grounding Unit 3 MISSING GROUNDING AT CONDUIT STUB UPS, SAME AREA EG-7101-001 APPROVED Closed 1/30/14 CG ELECT

3EG1 881 363395 3EG1 Grounding Unit 3
MISSING FLAT WASHERS AT BOTH DEMIN ANALYZER SHELTER CONNECTIONS. 

EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363396 3EG1 Grounding Unit 3
MISSING FLAT WASHERS AT TANK AREA SUMPS SOUTH OF WASTE WATER 

TANK. EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363397 3EG1 Grounding Unit 3
GROUND CONNECTION SOUTH OF WASTE WATER TANK NOT 

ACCESSABLE/NOT VERIFIED EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363398 3EG1 Grounding Unit 3
CONDUIT AT SRSG BLOWDOWN COOLER NOT GROUNDED PER PLAN.EG-7101-

001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363399 3EG1 Grounding Unit 3
SECURE GROUNDING CONDUCTOR AT CATHODIC PROTECTION RECTIFIER EG-

7101-001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363400 3EG1 Grounding Unit 3
MISSING FLAT WASHERS ON 10 HP MOTORS (4) AT WATER TRANSFER PUMP 

SKID EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363401 3EG1 Grounding Unit 3
LOCKNUT ON THE HEAD SIDE OF BOLT AT 3-WB-MP-004 AND PROVIDE RUST 

PROTECTION AFTER SEATING EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363402 3EG1 Grounding Unit 3 MISSING FLAT WASHER NE SIDE OF WSAC WET SECTION EG-7101-001 Disapproved 2nd priority ELECT

3EG1 881 363403 3EG1 Grounding Unit 3
MISSING LOCK WASHER SOUTH SIDE RAW WATER TANK AND PROVIDE RUST 

PROTECTION ON NORTH SIDE ALSO. EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363404 3EG1 Grounding Unit 3
MISSING WHIPS (NOTE 8) PER DESIGN AT FIRE PUMP HOUSE DESIEL SIDE EG-

7101-001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363405 3EG1 Grounding Unit 3
MISSING LOCKWASHERS AT AIR RECIEVER AT PA-MOV-001 BOTH SIDES EG-

7101-001
Disapproved 2nd priority ELECT

3EG1 881 363406 3EG1 Grounding Unit 3
LOCKNUTS ON WRONG SIDE AT BOTH CONNECTION AT AIR COOLED 

AFTERCOOLER  EG-7101-001
Disapproved 2nd priority ELECT

3EG1 881 363407 3EG1 Grounding Unit 3

LOCKNUT ON WRONG SIDE AT STEAM DUCT SUPPORTS AC-A.5 & AC-B.5 & AC-

C.5 AT BOTH COLUMNS BY STAIRS NORTH AREA AND THE NEXT COLUMN TO 

THE SOUTH. EG-7201-00001

Disapproved 2nd priority ELECT

3EG1 881 363408 3EG1 Grounding Unit 3 MISSED BOND JUMPER ON CONDUIT AT 3-AD-MP-001A EG-7201-00001 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363409 3EG1 Grounding Unit 3
LOCKNUT ON WRONG SIDE AT COLUMN LINE AC-1 & AC-B AT AC-1 & AC-A EG-

7201-00001
Disapproved 2nd priority ELECT

3EG1 881 363410 3EG1 Grounding Unit 3
LOCKNUT ON WRONG SIDE AT STEAM DUCT SUPPORTS NW OF IDT/EDT PIT EG-

7201-00001
Disapproved 2nd priority ELECT

3EG1 881 363411 3EG1 Grounding Unit 3

GROUNDING OF PLATFORMS WEST OF THE CONDENSATE TANK HAVE 

LOCKNUTS ON THE WRONG SIDE AND NEED 30 INCH COVER ON JUMPERS.  EG-

7201-00001

Disapproved 2nd priority ELECT

3EG1 881 363412 3EG1 Grounding Unit 3
LOOSE GROUND CONNECTION ON 3-AD-MP-003B AT IDT/EDT PIT EG-7201-

00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363413 3EG1 Grounding Unit 3 STAIRS NOT GROUNDED EAST OF THE IDT/EDT PIT EG-7201-00001 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363414 3EG1 Grounding Unit 3
FRAME GROUND CONNECTION EAST OF THAT HAS LOCKNUT ON WRONG SIDE 

EG-7201-00001
Disapproved 2nd priority ELECT

3EG1 881 363415 3EG1 Grounding Unit 3 LOCKNUTS ON THE WRONG SIDE AT COLUMN AC-A AC-3 EG-7201-00001 Disapproved 2nd priority ELECT

3EG1 881 363416 3EG1 Grounding Unit 3
LOCKNUTS ON WRONG SIDE ALL OF COLUMN LINE AC-2 (4 LOCATIONS) EG-

7201-00001
Disapproved 2nd priority ELECT

3EG1 881 363417 3EG1 Grounding Unit 3
LOCKNUTS ON WRONG SIDE AT VACAUM PUMP AND AT FIN FANS SKID 15 

PLUS LOCATIONS. EG-7201-00001
Disapproved 2nd priority ELECT

3EG1 881 363418 3EG1 Grounding Unit 3
MISSING LOCKNUTS AT LADDERS (2) AND FULL THREAD PENATRATION AT 

CONNECTIONS EAST OF POLISHER. EG-7201-00001
Disapproved 2nd priority ELECT
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3EG1 881 363419 3EG1 Grounding Unit 3
LOCKNUTS ON THE WRONG SIDE AT, 3 ON COLUMN LINE AC-3 WITH AC-C 

MISSING THE GROUND ALL TOGETHER EG-7201-00001
Disapproved 2nd priority ELECT

3EG1 881 363420 3EG1 Grounding Unit 3
LINES AC-4,5 & 6 HAS LOCKNUTS ON THE WRONG SIDE, MISSING FLAT 

WASHERS,ETC. EG-7201-00002
Disapproved 2nd priority ELECT

3EG1 881 363421 3EG1 Grounding Unit 3 THE SAME AT THE STAIRS AT THE SE CORNER OF THE ACC EG-7201-00002 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363422 3EG1 Grounding Unit 3
MISSING FLAT WASHERS AT THE 2 WEST CABLE TRAY CONNECTIONS AT 

TRANSFORMERS FOR THE ACC EEM EG-7201-00002
Disapproved 2nd priority ELECT

3EG1 881 363423 3EG1 Grounding Unit 3
2 GROUND CONNECTIONS CALLED FOR AT THE THE BLOWDOWN TANK EG-

1901-00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363424 3EG1 Grounding Unit 3 MISSING GROUND TO STAIRS SAME AREA PER SPEC'S EG-1901-00001 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363425 3EG1 Grounding Unit 3 LOCKNUT ON WRONG SIDE SOUTH OF AUX BOILER EG-1901-00001 Disapproved 2nd priority ELECT

3EG1 881 363426 3EG1 Grounding Unit 3
LOCKNUT ON WRONG SIDE AT 3-PA-MV-003 (AIR RECIEVER) AUX BOILER 

AREA. EG-1901-00001
Disapproved 2nd priority ELECT

3EG1 881 363427 3EG1 Grounding Unit 3
MISSING GROUND CONECTIONS AT 2 SW POINTS OF FRAME TO AUX BOILER 

EG-1901-00001
APPROVED Closed 1/30/14 CG ELECT

3EG1 881 363428 3EG1 Grounding Unit 3
GROUND MISSING AT PIG LAUNCHER PER DETAIL 16 OF GROUNDING 

DOCUMENT 000-EGJ-0000-00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363429 3EG1 Grounding Unit 3
LOCKNUT ON WRONG SIDE AT GROUND CONNECTION AT LANDING/STAIR 

WEST SIDE OF THE BCP EEM  EG-1901-00001
Disapproved 2nd priority ELECT

3EG1 881 363430 3EG1 Grounding Unit 3
LIGHTNING PROTECTION AT STG EEM NOT PER DESIGN, DOWN CABLES TO BE 

ON THEIR OWN WHIP. EG-2101-00002
Disapproved 1st Priority ELECT

3EG1 881 363431 3EG1 Grounding Unit 3 SAME ISSUE AT THE VFD E-HOUSE EG-2101-00002 Closed CBO App. NR 2/19/2014 TV ELECT

3EG1 881 363432 3EG1 Grounding Unit 3 LOCKWASHER ON WRONG SIDE AT BLDG LINE A & 11 EG-1001-00001 Disapproved 2nd priority ELECT

3EG1 881 363433 3EG1 Grounding Unit 3 BOND CONDUIT FOR LIGHTNING PROTECTION AT B & 10 EG-1001-00001 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363434 3EG1 Grounding Unit 3
MISSING GROUND PADS AND HANDRAIL GROUNDING AT DROP ZONE EG-1001-

00001
Disapproved 1st Priority ELECT

3EG1 881 363435 3EG1 Grounding Unit 3
GROUND PADS AT BOILER FEEDPUMP TURBINE ARE NOT CONNECTED (4 

LOCATIONS) EG-1001-00001
APPROVED Closed 2/3/14 CG ELECT

3EG1 881 363436 3EG1 Grounding Unit 3
MISSING 2/0 GROUND CONNECTIONS TO ALL LADDERS, LANDINGS AND STAIRS 

NORTH OF THE TOWER EG-1001-00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363437 3EG1 Grounding Unit 3 SECURE GROUND CONNECTION AT J & 21 EG-1001-00001 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363438 3EG1 Grounding Unit 3
INCOMPLETE GROUND CONNECTIONS AT PIPE RACK SAME AREA - RA & R1 & 

R2 EG-1001-00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363439 3EG1 Grounding Unit 3
GROUND LADDERS AND RAISED WORK AREAS AT 15 -16 & F-J, INCLUDING 

AREA NORTH OF HEATERS. EG-1001-00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363440 3EG1 Grounding Unit 3 MISSING CONNECTIONS TO TO HEATERS (NOT PER PLAN) EG-1001-00001 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363441 3EG1 Grounding Unit 3 MISSING BONDING JUMPERS AT 10 LINE BETWEEN D & L EG-1001-00001 APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363442 3EG1 Grounding Unit 3 MISSING FLAT WASHERS AT STAIRS SOUTH SIDE EG-2101-00001 Disapproved 2nd priority ELECT

3EG1 881 363443 3EG1 Grounding Unit 3 MISSING WHIPS AT INSTRUMENT RACK ON B LINE EG-2101-00001 APPROVED Closed 1/30/14 CG ELECT

3EG1 881 363444 3EG1 Grounding Unit 3 LOCHNUT MISSING AND LOOSE AT C & 4  AT STG EG-2101-00001 Disapproved 2nd priority ELECT

3EG1 881 363445 3EG1 Grounding Unit 3
LADDERS RAISED WORK AREAS TP BE GROUNDED PER SPECS INCLUDING 

HANDRAILS EG-2101-00001
APPROVED Closed 1/30/14 CG ELECT

3EG1 881 363446 3EG1 Grounding Unit 3 LOCHNUT WRONG SIDE AT L & 9 EG-2101-00001 Disapproved 2nd priority ELECT

3EG1 881 363447 3EG1 Grounding Unit 3 CONNECTION MISSING AT S & 9 EG-2101-00001 Disapproved 2nd priority ELECT

3EG1 881 363448 3EG1 Grounding Unit 3 MISSING FLAT WASHER AT STAIRS, SOUTH SIDE EG-2101-00001 Disapproved 2nd priority ELECT

3EG1 881 363449 3EG1 Grounding Unit 3
MISSING PIGTAIL FOR UNLOADING TRAILER SOUTH SIDE OF LUBE OIL  EG-2101-

00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363450 3EG1 Grounding Unit 3

BOND CONDUIT FOR LIGHTNING PROTECTION AT BOTH ENDS FOR THE STG 

ENCLOSURE AT SE AND NW CORNERS AND NEEDS ITS OWN WHIP TO GRID PER 

DESIGN.  NE CORNER NEEDS CONDUCTOR PROTECTION FROM GRADE TO 6 FT. 

ABOVE GRADE. EG-2101-00001

APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363451 3EG1 Grounding Unit 3
LOCKNUT IS ON THE WRONG SIDE AT THE AIR RECEIVER 003-PA-MV-010 EG-

2101-00001
Disapproved 2nd priority ELECT
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3EG1 881 363452 3EG1 Grounding Unit 3
MISSING GROUND WHIPS TO LADDER, PLATFORM AT NE CORNER OF THE STG 

ENCLOSURE. EG-2101-00001
APPROVED Closed 1/29/14 CG ELECT

3EG1 881 363453 3EG1 Grounding Unit 3
001-EG-3701-00002 REV2 LOCKNUT ON WRONG SIDE OF THE BOLT AT ALL 

HVAC UNITS EG-3701-00002
Disapproved 2nd priority ELECT

3EG1 881 363454 3EG1 Grounding Unit 3
LIGHTNING DOWNCOMERS TO HAVE CONDUIT PROTECTION TO 12 INCHES 

BELOW GRADE AT PSB EG-3701-00002
Disapproved 2nd priority ELECT

3EG1 881 363455 3EG1 Grounding Unit 3 MISSING LOCKWASKER AT SE CORNER OF THE EDG EG-3701-00002 Disapproved 2nd priority ELECT

3EG1 881 363456 3EG1 Grounding Unit 3
FULL BOLT CONNECTION NEEDED AT GROUND TO SW STAIR AT EDG EG-3701-

00002
Disapproved 2nd priority ELECT

3EG1 881 363457 3EG1 Grounding Unit 3
LOCKNUT ON WRONG SIDE OF THE BOLT AT PSB INSIDE NW CORNER EG-3701-

00002
Disapproved 2nd priority ELECT

3EG1 881 363458 3EG1 Grounding Unit 3 BOND CONDUIT (2) AT FLOOR PENETRATIONS A.5 & 2.8 EG-3701-00002 APPROVED Closed 2/4/14 CG ELECT

3EG1 881 363459 3EG1 Grounding Unit 3 BOND ALL CONDUIT AT FLOOR PENETRATIONS ON 2.8 LINE EG-3701-00002 Disapproved 1st Priority ELECT

3EG1 881 363460 3EG1 Grounding Unit 3 BOND VERTICAL CABLE TRAY AT 2.8 & B.5 AT WALL EG-3701-00002 APPROVED Closed 2/4/14 CG ELECT

3EG1 881 363461 3EG1 Grounding Unit 3
SEVERAL VERTICAL CABLE TRAYS IN VAULT APPEAR TO BE MISSING 

GROUNDING/BONDING EG-3701-00002
APPROVED Closed 2/3/14 CG ELECT

3EG1 881 363462 3EG1 Grounding Unit 3
LOCKNOT ON THE WRONG SIDE OF BOLT AT NE CORNER OF THE SST RISER 

HOUSE EG-3701-00002
Disapproved 2nd priority ELECT

3EG1 881 363463 3EG1 Grounding Unit 3
001-EG-3701-00001 REV3 EXPOSE GROUNDING CONNECTION AT REVENUE 

METERING ENCLOSURE FOR INSPECTION EG-3701-00001
Disapproved 1st Priority ELECT

3EG1 881 363464 3EG1 Grounding Unit 3
IMPROPER JUMPERS AT NE CORNER (3) LOCATIONS AND MISSING 

CONNECTION TO GRID EG-3701-00001
Disapproved 1st Priority ELECT

3EG1 881 363465 3EG1 Grounding Unit 3
COULD NOT VERIFY THE 2 EAST CONNECTIONS ON THE SOUTH FENCE (EXPOSE 

FOR INSPECTION) EG-3701-00001
Disapproved 1st Priority ELECT

3EG1 881 3EG1 Grounding Unit 3

25542-000-EGJ-0000-00001 EQUIP. GRD NOTES 4.7 - ALL REMOVABLE 

HANDRAILS, LADDERS, STAIRWAYS AND NON-STRUCTURAL EXTERIOR METAL 

ELEMENTS SHALL BE BONDED TO GRID USING A #6 AWG MIN. COPPER 

CONDUCTOR.

Disapproved 1st Priority

3EG2 882 3EG2 Grounding Grid Solar Field U3 This is a duplicate Inspection Request. See Inspection Request Number 509. Canceled

3EG2 509 Unit 3 Solar Field UG Cable and Grounding
Unit 3 Solar Field Underground Cable and Grounding is in compliance with the 

approved plans and applicable LORS.
APPROVED 02/05/2014 TV

3EG2 509 257038 Unit 3 Solar Field UG Cable and Grounding
TEST WELL AT THE WEST SIDE OF WEST DIRT ROAD (WW) NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257039 Unit 3 Solar Field UG Cable and Grounding
TEST WELL AT THE NORTH SIDE OF NORTH DIRT ROAD (NN) NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257040 Unit 3 Solar Field UG Cable and Grounding
TEST WELL AT THE NORTH SIDE OF NORTH DIRT ROAD (NN) NEEDS 

PERMANENT BARRICADE
Closed CBO APP. NR 2/19/2014 TV CIVIL

3EG2 509 257041 Unit 3 Solar Field UG Cable and Grounding

TEST WELL INSIDE SECTOR A BETWEEN NORTH DIRT ROAD (NN) AND EAST DIRT 

ROAD (EE) NEEDS TO BE RELOCATED.  CURRENTLY LOCATED IN CENTER OF 

DRIVE ZONE.

Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257042 Unit 3 Solar Field UG Cable and Grounding
TEST WELL INSIDE SECTOR A BETWEEN NORTH DIRT ROAD (NN) AND EAST DIRT 

ROAD (EE) NEEDS PERMANENT LABELS ON EACH CONDUCTOR
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257043 Unit 3 Solar Field UG Cable and Grounding
TEST WELL AT THE SOUTH END OF THE SOUTH EAST ROAD IN SECTOR B NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257044 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON THE SOUTH ROAD (SS) NEAR PDU-07 NEEDS PERMANENT 

LABELS ON EACH CONDUCTOR
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257045 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON THE EAST SIDE OF WEST DIRT ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT BARRICADE.
Closed CBO APP. NR 2/19/2014 TV CIVIL

3EG2 509 257046 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON THE EAST SIDE OF WEST DIRT ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR.
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257047 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON THE EAST SIDE OF NORTH WEST ROAD ON CIRCULAR ROAD 

NEEDS PERMANENT LABELS ON EACH CONDUCTOR.
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257048 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON THE SOUTH SIDE OF NORTH DIRT ROAD ON CIRCULAR ROAD 

NEEDS PERMANENT BARRICADE.
Closed CBO APP. NR 2/19/2014 TV CIVIL
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3EG2 509 257049 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON THE SOUTH SIDE OF NORTH DIRT ROAD ON CIRCULAR ROAD 

NEEDS PERMANENT LABELS ON EACH CONDUCTOR.
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257050 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON WEST SIDE OF EAST DIRT ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT BARRICADE
Closed CBO APP. NR 2/19/2014 TV CIVIL

3EG2 509 257051 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON WEST SIDE OF EAST DIRT ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257052 Unit 3 Solar Field UG Cable and Grounding
REMOVE CRIMP ON CONDUCTORS IN TEST WELL ON WEST SIDE OF EAST DIRT 

ROAD ON CIRCULAR ROAD TO BE ABLE TO TEST SEPERATELY
Closed CBO App. NR 2/19/2014 TV ELECT

3EG2 509 257053 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON WEST SIDE OF SOUTH EAST ROAD ON CIRCULAR ROAD NEEDS 

TO BE RELOCATED.  CURRENTLY LOCATED IN CENTER OF DRIVE ZONE.
Closed CBO App. NR 2/19/2014 TV ELECT

3EG2 509 257054 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON WEST SIDE OF SOUTH EAST ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR.
Closed CBO App. NR 2/19/2014 TV ELECT

3EG2 509 257055 Unit 3 Solar Field UG Cable and Grounding
BOTH (2) TEST WELLS ON NORTH SIDE OF SOUTH ROAD ON CIRCULAR ROAD 

NEED PERMANENT BARRICADES
Disapproved 1st Priority CIVIL

3EG2 509 257056 Unit 3 Solar Field UG Cable and Grounding
BOTH (2) TEST WELLS ON NORTH SIDE OF SOUTH ROAD ON CIRCULAR ROAD 

NEED PERMANENT LABELS ON EACH CONDUCTOR
Disapproved 1st Priority ELECT

3EG2 509 257057 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON NORTH SIDE OF SOUTH WEST ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT BARRICADE.
Closed CBO APP. NR 2/19/2014 TV CIVIL

3EG2 509 257058 Unit 3 Solar Field UG Cable and Grounding
TEST WELL ON NORTH SIDE OF SOUTH WEST ROAD ON CIRCULAR ROAD NEEDS 

PERMANENT LABELS ON EACH CONDUCTOR.
Closed CBO APP. NR 2/19/2014 TV ELECT

3EG2 509 257059 Unit 3 Solar Field UG Cable and Grounding
SECURE GROUND TO BOTTOM OF POST WITH TWO METAL BANDS ON 3-JS-CAF-

3040 (SAME AS 3-JS-CAF-3020
Disapproved 1st Priority ELECT

3EG2 509 257060 Unit 3 Solar Field UG Cable and Grounding
SECURE GROUND TO BOTTOM OF POST WITH TWO METAL BANDS ON 3-JS-CAF-

3030 (SAME AS 3-JS-CAF-3020
Disapproved 1st Priority ELECT

3EH1 885 3EH1 Electrical Heat Tracing U3
This is an inspection of the system designated as 3EH1.  This system is 

DISAPPROVED. See attached documentation for further clarification.
Disapproved

3EH1 885 362339 3EH1 Electrical Heat Tracing U3 3-EH-EP-102: INACCESSIBLE SCAFFOLDING IN WAY APPROVED Closed   12/24/13 CG ELECT

3EH1 885 362342 3EH1 Electrical Heat Tracing U3 3-EH-EP-212: NO BOND GROUND ON PANEL APPROVED Closed  12/13/13 CG ELECT

3EH1 885 362360 3EH1 Electrical Heat Tracing U3 3-EH-EP-311: NO BOND CONDUCTOR AT BOND BUSHINGS APPROVED Closed  12/13/13 CG ELECT

3EH1 885 362361 3EH1 Electrical Heat Tracing U3
3-EH-EP-721: TERMINATIONS COMPLETE AND ACCEPTABLE; DAMAGED HOA 

SWITCH
APPROVED Closed 1/13/14 MS ELECT

3EH1 885 362720 3EH1 Electrical Heat Tracing U3 AT PANEL # 711, MISSING (2) SCREWS AT 4" LB CONDULET COVER. APPROVED Closed 11/18/13 CG ELECT

3EH1 885 362721 3EH1 Electrical Heat Tracing U3 IN PANEL # 711, DAMAGED PLASTIC BUSHING ON 4" LB. APPROVED Closed 1/6/14 MS ELECT

3EH1 885 362722 3EH1 Electrical Heat Tracing U3 AT 3-EH-ET-721, MISSING SCREWS ON COVER. APPROVED Closed 9/24/13 CG ELECT

3EH1 885 362723 3EH1 Electrical Heat Tracing U3 AT 3-EH-ET-722, MISSING SCREWS ON COVER. APPROVED Closed 3/21/13 CG ELECT

3EH1 885 362724 3EH1 Electrical Heat Tracing U3
AT  3-EH-ET-311, REWORK THE GREEN GROUND CABLE  TO CONNECT AT 

GROUND STUD ON RIGHT SIDE.
APPROVED Closed 1/13/14 CG ELECT

3EH1 885 362725 3EH1 Electrical Heat Tracing U3 AT PANEL # 211, THE HOA IS DAMAGED. NEED HANDLE REPLACEMENT. APPROVED Closed 11/18/13 CG ELECT

3EH1 885 362726 3EH1 Electrical Heat Tracing U3
CONDUIT # 31010CS5001, LOCATED ON RIGHT SIDE OF PANEL # 211 NEEDS A 

SEAL AT THE END.
Disapproved 2nd Priority ELECT

3EH1 885 362727 3EH1 Electrical Heat Tracing U3 AT PANEL # 712, 1/2" CONDUIT NEEDS SEAL AT THE END. Disapproved 2nd Priority ELECT

3EH1 885
3-EC-EC-1050A-03FC_UNIT 3 SRSG MCC: HEAT TRACE 

TRANSFORMER 101
APPROVED Closed 11/14/13 CG

3EH1 885
3-EC-EC-1050A-03FE_UNIT 3 SRSG MCC: HEAT TRACE 

TRANSFORMER 102
APPROVED Closed 11/14/13 CG

3EH1 885
3-EC-EC-1050B-06FG_UNIT 3 SRSG MCC: HEAT TRACE 

TRANSFORMER 103
APPROVED Closed 11/14/13 CG

3EH1 885
3-EC-EC-1050B-06FI_UNIT 3 SRSG MCC: HEAT TRACE 

TRANSFORMER 104
Device to be deleted per Q. Oyetunji of Bechtel 11/14/13 CG N/A DELETE

3EH1 885
3-EC-EC-2111A-07FA_UNIT 3 STG MCC 1: HEAT TRACE 

TRANSFORMER 211
APPROVED Closed 11/14/13 CG

3EH1 885
3-EC-EC-2111B-02FI_UNIT 3 STG MCC 2: HEAT TRACE 

TRANSFORMER 212
APPROVED Closed 9/16/13 CG

3EH1 885
3-EC-EC-3111-03FD_UNIT 3 ESSNTL MCC: HEAT TRACING 

TRANSFORMER #712
APPROVED Closed 11/14/13 CG
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3EH1 885
3-EC-EC-3112-04FI_UNIT 3 COMMON MCC: HTR BAY 

HEATTRACE TRANSFR 311
APPROVED Closed 11/14/13 CG

3EH1 885
3-EC-EC-7111A-06FK_UNIT 3 WT MCC A: FIRE WATER PUMP 

ENCL. PANEL (UPP)

Retermination -shorten- feeders needed; to be moved to another system per 

Q. Oyentunji of Bechtel 11/14/13 CG
N/A DELETE

3EH1 885 3-EC-EC-7111B-04FK_UNIT 3 WT MCC B: SPARE APPROVED Closed 11/18/13 CG

3EH1 885
3-EC-EC-7111B-07FA_UNIT 3 WT MCC B: HEAT TRACE 

TRANSFORMER #711
APPROVED Closed 9/24/13 CG

3EH1 885
3-EC-EC-7211A-08FE_UNIT 3 ACCMCC A: ACCAREA 

HEATTRACE TRANSFORMER 721
APPROVED Closed 11/14/13 CG

3EH1 885
3-EC-EC-7211B-08FE_UNIT 3 ACCMCC A: ACCAREA 

HEATTRACE TRANSFORMER 722
APPROVED Closed 3/21/13 CG

3EH1 885
3-EH-EP-101_UNIT 3 SRSG - HEAT TRACING PANELBOARD EL. 

3194
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-EP-102_UNIT 3 SRSG AREA-HEAT TRACING PANELBOARD 

EL. 3251
APPROVED Closed 12/3/13 CG

3EH1 885
3-EH-EP-103_UNIT 3 SRSG AREA -HEAT TRACING PANELBOARD 

EL. 3279
APPROVED Closed 11/14/13 CG

3EH1 885 3-EH-EP-211_UNIT 3 SRSG - HEAT TRACING PANELBOARD 211 APPROVED Closed 11/18/13 CG

3EH1 885 3-EH-EP-212_UNIT 3 SRSG - HEAT TRACING PANELBOARD 212 APPROVED Closed 11/30/13 ms

3EH1 885 3-EH-EP-311_UNIT 3 HTR BAY AREA 208/120V PANEL BRD 311 APPROVED Closed 11/30/13 ms

3EH1 885
3-EH-EP-711_UNIT 3 WTR TRTMENT AREA 208/120V HT PANEL 

BOARD
APPROVED Closed 11/18/13 CG

3EH1 885
3-EH-EP-712_UNIT 3 SRSG AND SWAS AREA HEAT TRACING 

PANEL 712
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-EP-721_UNIT 3 ACC AREA 208/120V HT PANEL BOARD 

721
APPROVED Closed 1/13/14 ms

3EH1 885
3-EH-EP-722_UNIT 3 ACC/DRAIN TANK AREA 208/120V PANEL 

BRD 722
APPROVED Closed 3/21/13 CG

3EH1 885
3-EH-ET-101_UNIT 3 SRSG AREA - HEAT TRACING 

TRANSFORMER 101
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-ET-102_UNIT 3 SRSG AREA - HEAT TRACING 

TRANSFORMER 102
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-ET-103_UNIT 3 SRSG AREA - HEAT TRACING 

TRANSFORMER 103
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-ET-211_UNIT 3 SRSG AREA - HEAT TRACING 

TRANSFORMER 211
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-ET-212_UNIT 3 SRSG AREA - HEAT TRACING 

TRANSFORMER 212
APPROVED Closed 11/18/13 CG

3EH1 885
3-EH-ET-311_UNIT 3 HEATER BAY AREA- HT TRACE 

TRANSFMER 311
APPROVED Closed 11/18/13 CG

3EH1 885
3-EH-ET-711_UNIT 3 WT AREA - HEAT TRACING 

TRANSFORMER 711
APPROVED Closed 9/24/13 CG

3EH1 885
3-EH-ET-712_UNIT 3 SRSG AREA - HEAT TRACING 

TRANSFORMER 712
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-ET-721_UNIT 3 ACC AREA - HEAT TRACING 

TRANSFORMER 721
APPROVED Closed 9/24/13 CG  

3EH1 885
3-EH-ET-722_UNIT 3 ACC/DRAIN TANK AREA- HT TRACE 

TRANSFMER 722
APPROVED Closed 3/21/13 CG

3EH1 885
3-EH-TIH-101_UNIT-3 SRSG HEAT TRACE PANEL BOARD 101 

THERMOSTAT
APPROVED Closed 11/19/13 CG

3EH1 885
3-EH-TIH-102_UNIT-3 SRSG HEAT TRACE PANEL BOARD 102 

THERMOSTAT
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-TIH-103_UNIT-3 SRSG HEAT TRACE PANEL BOARD 103 

THERMOSTAT
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-TIH-211_UNIT-3 SRSG HEAT TRACE PANEL BOARD 211 

THERMOSTAT
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-TIH-212_UNIT-3 SRSG HEAT TRACE PANEL BOARD 212 

THERMOSTAT
APPROVED Closed 11/14/13 CG
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3EH1 885
3-EH-TIH-311_UNIT-3 HTR BAY TRACE PANEL BOARD 311 

THERMOSTAT
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-TIH-711_UNIT-3 WT HEAT TRACE PANEL BOARD 711 

THERMOSTAT
APPROVED Closed 9/24/13 CG

3EH1 885
3-EH-TIH-712_UNIT-3 SRSG HEAT TRACE PANEL BOARD 712 

THERMOSTAT
APPROVED Closed 11/14/13 CG

3EH1 885
3-EH-TIH-721_UNIT-3 ACC HEAT TRACE PANEL BOARD 721 

THERMOSTAT
APPROVED Closed 9/24/13 CG

3EH1 885
3-EH-TIH-722_UNIT-3 ACC HEAT TRACE PANEL BOARD 722 

THERMOSTAT
APPROVED Closed 3/21/13 CG

3EH2 1036 3EH2 System, Unit 3 SRSG Heat Trace

This is an inspection of the system designated as 3EH2.  This system is 

DISAPPROVED. See attachment for items inspected and for the remaining 

items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3EH2 1036 362516 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-1051-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362517 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-1052-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362518 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-1053-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362519 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-1054-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362520 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-4062-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362521 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-4251-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362522 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-4262-HE:INSTALL MISSING ENCLOSURE Disapproved 1st Priority INSTR

3EH2 1036 362523 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-4562-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362524 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-4651-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362525 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-4662-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362526 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-5302-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362527 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-5802-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362528 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-7002-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362529 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-7052-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362530 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-7072-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362531 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-FIT-7082-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362532 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-LIT-1152A-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362533 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-LIT-1152B-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362534 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-LIT-1152C-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362535 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-1070-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362536 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-1072-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362537 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-1074-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362538 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-1076-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362539 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-2070-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362540 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-2080-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362541 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-2570-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362542 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PDIT-2580-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362543 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PIT-1017-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362544 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PIT-1105A-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362545 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PIT-1105B-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362546 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PIT-1105C-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362547 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PIT-4061-HE:INSTALL MISSING ENCLOSURE APPROVED Closed 1/7/14 RLS INSTR

3EH2 1036 362548 3EH2 System, Unit 3 SRSG Heat Trace 3-AA-PIT-5161-HE:CONDUIT DRAIN INSTALLED AT HIGH POINT APPROVED Closed 1/7/14 RLS ELECT

3EH2 1036 362549 3EH2 System, Unit 3 SRSG Heat Trace 3-EH-EJM-121:MISSING DOOR GROUND APPROVED Closed 1/7/14 RLS ELECT

3EH2 1036 362550 3EH2 System, Unit 3 SRSG Heat Trace 3-EH-EJM-130:MISSING GROUND BUSHINGS APPROVED Closed 1/7/14 RLS ELECT

3EH2 1036 362551 3EH2 System, Unit 3 SRSG Heat Trace 3-EH-EJM-146:MISSING LOCKNUT Closed CBO App. NR N/A    SH 12/4/13 ELECT

3EH2 1036 362552 3EH2 System, Unit 3 SRSG Heat Trace
3-EH-EJP-132-02:MISSING GROUND BUSHING, DOOR HARDWARE still not done 

01-07-2014 RLS, Missing ground bushing, door harware
APPROVED Closed 11/20/13 CG ELECT

3EH2 1036 362553 3EH2 System, Unit 3 SRSG Heat Trace
3-HTJB-1054A: REPAIR/REPLACE BROKEN FLEX  Two JB's of this designation-

Terminations OK- broken flex
APPROVED Closed 12/3/13 CG ELECT

3EH2 1036 362554 3EH2 System, Unit 3 SRSG Heat Trace 3-HTJB-5223:INACCESSIBLE Disapproved 1st Priority ELECT

3EH2 1036 362555 3EH2 System, Unit 3 SRSG Heat Trace 3-HTJB-7013A:NO GROUND CONDUCTOR ON GROUND BUSHINGS APPROVED Closed 12/3/13 MS ELECT

3EH2 1036 362556 3EH2 System, Unit 3 SRSG Heat Trace 3-HTJB-7086A:MISSING GROUND BUSHINGS APPROVED Closed 12/3/13 MS ELECT

3EH2 1036 3-AA-FIT-1051-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS
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3EH2 1036 3-AA-FIT-1052-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-1053-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-1054-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed RLS 01-27-2014

3EH2 1036 3-AA-FIT-4062-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-4251-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed RLS 01-27-2014

3EH2 1036 3-AA-FIT-4262-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE No Enclosure 11/20/13 CG Disapproved 1st Priority

3EH2 1036 3-AA-FIT-4562-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-4651-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed RLS 01-27-2014

3EH2 1036 3-AA-FIT-4662-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed RLS 01-27-2014

3EH2 1036 3-AA-FIT-5162-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 10/07/2013 SH

3EH2 1036 3-AA-FIT-5302-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-5662-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 10/07/2013 SH

3EH2 1036 3-AA-FIT-5802-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-7002-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-7042-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/18/13 CG

3EH2 1036 3-AA-FIT-7052-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-7062-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 10/07/2013 SH

3EH2 1036 3-AA-FIT-7072-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-FIT-7082-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-LIT-1152A-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-LIT-1152B-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-LIT-1152C-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-1070-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-1072-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-1074-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-1076-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-2070-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-2080-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-2570-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PDIT-2580-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 01-07-2014 RLS
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3EH2 1036 3-AA-PIT-1017-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PIT-1105A-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed RLS 01-27-2014

3EH2 1036
3-AA-PIT-1105B-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed RLS 01-27-2014

3EH2 1036
3-AA-PIT-1105C-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed RLS 01-27-2014

3EH2 1036 3-AA-PIT-4061-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PIT-4450A-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/20/13 CG

3EH2 1036
3-AA-PIT-4450B-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/20/13 CG

3EH2 1036
3-AA-PIT-4450C-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 11/20/13 CG

3EH2 1036
3-AA-PIT-5102A-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 10/02/2013 SH

3EH2 1036
3-AA-PIT-5102B-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 10/02/2013 SH

3EH2 1036
3-AA-PIT-5102C-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 10/02/2013 SH

3EH2 1036 3-AA-PIT-5161-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036
3-AA-PIT-5450A-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 10/07/2013 SH

3EH2 1036
3-AA-PIT-5450B-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 10/07/2013 SH

3EH2 1036
3-AA-PIT-5450C-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 10/07/2013 SH

3EH2 1036 3-AA-PIT-7001-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/18/13 CG

3EH2 1036 3-AA-PIT-7012-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-PIT-7051-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 10/07/2013 SH

3EH2 1036 3-AA-PIT-7056-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 10/07/2013 SH

3EH2 1036 3-AA-PIT-7066-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-AA-PIT-7086-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-EH-EJM-101_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 10/07/2013 SH

3EH2 1036 3-EH-EJM-102_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-103_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 10/07/2013 SH

3EH2 1036 3-EH-EJM-104_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-105_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJM-106_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 10/07/2013 SH

3EH2 1036 3-EH-EJM-107_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-108_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-109_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJM-110_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-111_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-112_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-113_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-114_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-115_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-116_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-121_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed RLS 01-27-2014

3EH2 1036 3-EH-EJM-122_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-123_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG
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3EH2 1036 3-EH-EJM-124_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-125_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJM-126_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-127_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-128_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-129_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-130_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 01-07-2014 RLS

3EH2 1036 3-EH-EJM-131_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJM-132_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-133_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-134_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-135_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJM-136_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-137_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-138_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJM-146_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed RLS 01-23-2014

3EH2 1036 3-EH-EJM-147_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJM-148_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-149_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-150_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-151_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJM-152_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-153_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-154_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-155_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJM-156_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-157_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJM-158_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJM-159_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-160_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-161_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJM-162_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-163_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-EH-EJM-164_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-101-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-104-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG 

3EH2 1036 3-EH-EJP-104-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 10/07/2013 SH

3EH2 1036 3-EH-EJP-105-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG 

3EH2 1036 3-EH-EJP-108-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJP-110-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJP-111-1_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJP-111-2_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJP-114-2_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-EH-EJP-115-2_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJP-115-3_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-EH-EJP-127-01_ APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-130-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-130-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 CG 

3EH2 1036 3-EH-EJP-130-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-131-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-131-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-131-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-132-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-EH-EJP-132-02_UNIT-3 HEAT TRACED HOT/COLD JB
still not done 01-07-2014 RLS, Missing ground bushing, door harware 

11/20/2013 CG
APPROVED 1st Priority

3EH2 1036 3-EH-EJP-149-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-156-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-157-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-158-01_ APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-158-02_ APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-161-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 MS
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3EH2 1036 3-EH-EJP-161-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-163-03_ APPROVED Closed 11/20/13 CG

3EH2 1036 3-EH-EJP-164-01_UNIT-3 HEAT TRACED HOT/COLD JB NOT IN SETROUTE - DEVICES DON'T EXIST N/A 2nd Priority

3EH2 1036 3-EH-EJP-164-02_UNIT-3 HEAT TRACED HOT/COLD JB NOT IN SETROUTE - DEVICES DON'T EXIST N/A 2nd Priority

3EH2 1036 3-EH-EJP-166-03_UNIT-3 HEAT TRACED HOT/COLD JB NOT IN SETROUTE - DEVICES DON'T EXIST N/A 2nd Priority

3EH2 1036 3-HTJB-1000D_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-HTJB-1001A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-1017A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-1051A_UNIT-3 HEAT TRACED HOT/COLD JB Two JB's of this designation-12/3/13 CG APPROVED Closed 12/3/13 CG

3EH2 1036 3-HTJB-1052A_UNIT-3 HEAT TRACED HOT/COLD JB Two JB's of this designation-12/3/13 CG APPROVED Closed 12/3/13 CG

3EH2 1036 3-HTJB-1053A_UNIT-3 HEAT TRACED HOT/COLD JB Two JB's of this designation both APPROVED 11/19/13 CG APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-1054A_UNIT-3 HEAT TRACED HOT/COLD JB Two JB's of this designation-Terminations OK- broken flex-12/3/13 CG APPROVED Closed 12/3/13 CG

3EH2 1036 3-HTJB-1061AA_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1061BB_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1062AA_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1062BB_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1070A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-1072A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-HTJB-1074A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-HTJB-1076A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-1078A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-1116A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1117A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1118A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1131A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 CG

3EH2 1036 3-HTJB-1137_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1138_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1142A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1143A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1144A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1146A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1148A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-1162_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1164_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1166AA_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-1168AA_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-2035A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2036AA_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2050_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-2060A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2067_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-2068_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2071A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2081A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2087A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2535A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2536AA_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2550_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 10/07/2013 SH

3EH2 1036 3-HTJB-2560A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2567_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-2568_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-2571A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2581A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-2587A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3001_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3002_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3003_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3004_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3010_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3017_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3020_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG
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3EH2 1036 3-HTJB-3027_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3030_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3037_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3040_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3047_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3501_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3502_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3503_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3504_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3510_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3517_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3519_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-3520_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3527_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3530_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3537_UNIT-3 HEAT TRACED HOT/COLD JB 11/19/13 CG   Terminations complete-Heat trace cable broken APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3540_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-3547_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-4062A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-4262A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-4409A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-4562A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-4662A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-5161A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed  11/19/13 CG

3EH2 1036 3-HTJB-5162A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed  11/19/13 CG

3EH2 1036 3-HTJB-5223_UNIT-3 HEAT TRACED HOT/COLD JB Still Inaccessible RLS 01-07-2014, Inaccessible 11/19/13 CG Disapproved 1st Priority

3EH2 1036 3-HTJB-5303A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-5323_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-5423_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-5623_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-5723_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-5803A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-5823_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-5923_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-6501_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-HTJB-7001A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-7002A_ APPROVED Closed 12/3/13 MS

3EH2 1036 3-HTJB-7011A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-HTJB-7012C_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-HTJB-7013A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 MS

3EH2 1036 3-HTJB-7042A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-7051A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-7057A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 CG

3EH2 1036 3-HTJB-7058A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-7062A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 10/07/2013 SH

3EH2 1036 3-HTJB-7067A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 10/07/2013 SH

3EH2 1036 3-HTJB-7072A_ APPROVED Closed 12/3/13  CG

3EH2 1036 3-HTJB-7078A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-7082A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-7083A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 CG

3EH2 1036 3-HTJB-7085A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 CG

3EH2 1036 3-HTJB-7086A_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/3/13 MS

3EH3 1037 3EH3 System, Unit 3 SRSG Tower Heat Trace

3EH3 - Disapproved - See attachment for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3EH3 1037 362362 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-AE-PIT-0004-HE: GREEN TAGGED/NOT INSPECTED Disapproved 1st Priority        ELECT

3EH3 1037 362363 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJM-184: SCAFFOLDING IN THE WAY INACCESSIBLE APPROVED Closed 1/27/14 RLS ELECT

3EH3 1037 362364 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJM-197: BOND BACK BOARD AND DOOR APPROVED Closed 1/27/14 RLS ELECT

3EH3 1037 362365 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJM-200: BOND BACK BOARD AND DOOR APPROVED Closed 12/31/13 RLS ELECT

Unit 3 Punch List Page 101 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 553 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3EH3 1037 362366 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJM-204: BOND BACK BOARD AND DOOR APPROVED Closed 12/4/13 MS ELECT

3EH3 1037 362367 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJM-327: DOOR BLOCKED BY AN I BEAM NOT ACCESSIBLE APPROVED Closed 1/27/14 RLS ELECT

3EH3 1037 362368 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJM-330: DOOR BLOCKED BY AN I BEAM NOT ACCESSIBLE APPROVED Closed 1/27/14 RLS ELECT

3EH3 1037 362369 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJP-196-03: ACCESS NOT PROVIDED /BLOCKED BY SCAFFOLD APPROVED Closed 12/4/13 ms ELECT

3EH3 1037 362370 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJP-200-01: NOT LOCATED APPROVED Closed 1/7/14 RLS ELECT

3EH3 1037 362371 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJP-200-02: PROVIDE PERM. LABEL, MISSING GROUND APPROVED Closed 1/7/14 RLS ELECT

3EH3 1037 362372 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJP-204-03: ACCESS NOT PROVIDED Disapproved 1st Priority        ELECT

3EH3 1037 362373 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJP-210-04: NOT WALKED/INSPECTED/NOT LOCATED Disapproved 1st Priority        ELECT

3EH3 1037 362374 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-EJP-330-03: WIRING INCOMPLETE LOAD WIRE MISSING Disapproved 1st Priority        ELECT

3EH3 1037 362375 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-TIH-172-04: ACCESS NOT PROVIDED Disapproved 1st Priority        ELECT

3EH3 1037 362376 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-TIH-172-05: ACCESS NOT PROVIDED Disapproved 1st Priority        ELECT

3EH3 1037 362377 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-TIH-184-02: ACCESS NOT PROVIDED Disapproved 1st Priority        ELECT

3EH3 1037 362378 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-EH-TIH-200-02: MELTED SEAL TIGHT, RELAND GROUNDING APPROVED Closed 1/7/14 RLS ELECT

3EH3 1037 362379 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-SA-PIT-0304-HE: GREEN TAGGED/NOT INSPECTED APPROVED Closed 12/31/13 RLS ELECT

3EH3 1037 362380 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-SB-LIT-0001A-HE: COMPLETE HEAT TRACE WIRING Disapproved 2nd Priority ELECT

3EH3 1037 362381 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-SD-PIT-0007-HE: GREEN TAGGED/ NOT INSPECTED Disapproved 1st Priority        ELECT

3EH3 1037 362382 3EH3 System, Unit 3 SRSG Tower Heat Trace 3-SD-PIT-0050-HE: GREEN TAGGED/ NOT INSPECTED APPROVED Closed 12/31/13 RLS ELECT

3EH3 1037 3-AB-PIT-0115-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-FIT-0070-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PDIT-1022-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PI-2040_UNIT-3 INSTRUMENT HEAT TRACE Not walked/inspected. Disapproved 1st Priority

3EH3 1037 3-AE-PIT-0004-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 2/19/2014 TV

3EH3 1037 3-AE-PIT-0042-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PIT-0057-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PIT-1024-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PIT-1026-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PIT-1030-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PIT-1082-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AE-PIT-2026-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037 3-AF-PIT-5012-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS

3EH3 1037
3-EH-EHL-211A_UNIT 3RENTECH AUX BLR FEEDWATER SKID 

CONTROLLER
Not walked/inspected. Disapproved 1st Priority

3EH3 1037
3-EH-EHL-211B_UNIT 3 RENTECH AUXBLR FEEDWTR PUMP 

SKID CONTROLLER
Not walked/inspected. Disapproved 1st Priority

3EH3 1037 3-EH-EJM-170_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-171_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-172_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-173_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-174_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-175_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-176_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-177_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-178_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-179_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS
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3EH3 1037 3-EH-EJM-180_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-181_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-182_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-183_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJM-184_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed RLS 01-27-2014

3EH3 1037 3-EH-EJM-185_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJM-186_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJM-187_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJM-188_UNIT-3 HEAT TRACED MARSHALLING JB Not walked/inspected. Disapproved 1st Priority

3EH3 1037 3-EH-EJM-196_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJM-197_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed RLS 01-27-2014

3EH3 1037 3-EH-EJM-198_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJM-199_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJM-200_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12-31-2013 RLS

3EH3 1037 3-EH-EJM-201_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJM-202_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJM-203_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJM-204_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/4/13 ms

3EH3 1037 3-EH-EJM-205_UNIT-3 HEAT TRACED MARSHALLING JB 11/18/13 ms   added per Bechtel 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJM-205_UNIT-3 HEAT TRACED MARSHALLING JB 11/18/13 ms   added per Bechtel 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJM-210_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 10/07/2013 SH

3EH3 1037 3-EH-EJM-325_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJM-326_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJM-327_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed RLS 01-27-2014

3EH3 1037 3-EH-EJM-328_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJM-329_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJM-330_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed RLS 01-27-2014

3EH3 1037 3-EH-EJP-170-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-170-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-171-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-171-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-171-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-172-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJP-172-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/14/2013 JS

3EH3 1037 3-EH-EJP-172-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-172-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-173-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-173-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-174-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-174-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-174-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-175-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-175-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-175-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-176-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-177-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-177-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-177-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-178-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-178-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-178-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-179-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-179-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-180-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-180-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-180-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-180-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-180-06_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-181-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-181-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-181-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS
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3EH3 1037 3-EH-EJP-181-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-181-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-181-06_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-182-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-182-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-183-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-183-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-183-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-183-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-184-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-184-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-185-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-186-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-187-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-187-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-187-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-196-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-196-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH3 1037 3-EH-EJP-196-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-197-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-197-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-197-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-197-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-198-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-198-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-198-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-198-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-199-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-199-02_UNIT-3 HEAT TRACED HOT/COLD JB do not exist per setroute RLS 01-29--2014 deleted DELETE

3EH3 1037 3-EH-EJP-199-03_UNIT-3 HEAT TRACED HOT/COLD JB do not exist per setroute RLS 01-29--2014 deleted DELETE

3EH3 1037 3-EH-EJP-200-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH3 1037 3-EH-EJP-200-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH3 1037 3-EH-EJP-200-03_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-201-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-201-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-201-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-202-01_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-202-02_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-202-03_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-202-04_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-203-01_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-203-03_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-204-01_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-204-02_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-204-03_UNIT-3 HEAT TRACED HOT/COLD JB Access not provided 11/19/13 ms Disapproved 1st Priority

3EH3 1037 3-EH-EJP-205-01_UNIT-3 HEAT TRACED HOT/COLD JB Not walked/inspected. Deleted per Bechtel Engineering 11.22.13 deleted DELETE

3EH3 1037 3-EH-EJP-205-01_UNIT-3 HEAT TRACED HOT/COLD JB Not walked/inspected. Deleted per Bechtel Enineering 11.22.13 Disapproved 1st Priority

3EH3 1037 3-EH-EJP-205-02_UNIT-3 HEAT TRACED HOT/COLD JB 11/18/13 ms   Bechtel added to set route 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-205-02_UNIT-3 HEAT TRACED HOT/COLD JB 11/18/13 ms   Bechtel added to set route 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-205-03_UNIT-3 HEAT TRACED HOT/COLD JB 11/18/13 ms   Bechtel added to set route 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-205-03_UNIT-3 HEAT TRACED HOT/COLD JB 11/18/13 ms   Bechtel added to set route 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-205-04_UNIT-3 HEAT TRACED HOT/COLD JB 11/18/13 ms   Bechtel added to set route 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-205-04_UNIT-3 HEAT TRACED HOT/COLD JB 11/18/13 ms   Bechtel added to set route 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-EJP-210-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 10/07/2013 SH

3EH3 1037 3-EH-EJP-210-02_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-210-03_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-EJP-210-04_UNIT-3 HEAT TRACED HOT/COLD JB
Unable to locate RLS 01-07-2014, Not walked/inspected/not located 11/19/13 

ms
Disapproved 1st Priority

3EH3 1037 3-EH-EJP-325-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-325-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-325-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS
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3EH3 1037 3-EH-EJP-326-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-326-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-327-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-327-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-328-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-328-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-329-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-329-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-330-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-330-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-EJP-330-03_UNIT-3 HEAT TRACED HOT/COLD JB
Wiring incomplete load wire missing 12-31-2013 RLS, 11/15/2013 JS NR 

12/4/13 ms
Disapproved 1st Priority

3EH3 1037 3-EH-TIH-172-02_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-172-03_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-172-04_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed RLS 01-28-2014

3EH3 1037 3-EH-TIH-172-05_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed RLS 01-28-2014

3EH3 1037 3-EH-TIH-174-04_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-177-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-180-02_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-180-03_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-180-04_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-180-05_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-180-06_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/15/2013 JS

3EH3 1037 3-EH-TIH-181-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-181-02_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-181-03_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-182-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-182-02_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-183-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-183-02_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-183-03_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-183-05_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-184-01_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed RLS 01-28-2014

3EH3 1037 3-EH-TIH-184-02_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed RLS 01-28-2014

3EH3 1037 3-EH-TIH-198-04_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-199-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-199-02_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-TIH-199-03_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-TIH-200-02_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 01-07-2014 RLS

3EH3 1037 3-EH-TIH-201-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-201-02_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-201-03_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-202-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-TIH-203-01_UNIT-3 LINE SENSING THERMOSTAT Provide perm. label 11/19/13 ms APPROVED Closed 11/19/13 ms

3EH3 1037 3-EH-TIH-210-01_UNIT-3 LINE SENSING THERMOSTAT 11/18/13 ms   moved from 3EH2 per Bechtel 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-210-02_UNIT-3 LINE SENSING THERMOSTAT 11/18/13 ms   moved from 3EH2 per Bechtel 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-EH-TIH-210-03_UNIT-3 LINE SENSING THERMOSTAT 11/18/13 ms   moved from 3EH2 per Bechtel 11.22.13 APPROVED Closed 11/18/13 ms

3EH3 1037 3-SA-PDIT-0344-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/19/13 ms

3EH3 1037 3-SA-PIT-0304-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12-31-2013 RLS

3EH3 1037 3-SA-PIT-0354-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/18/13 ms

3EH3 1037 3-SB-FIT-0026-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/14/2013 JS

3EH3 1037 3-SB-FIT-0048-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/14/2013 JS

3EH3 1037 3-SB-LIT-0001A-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE Complete heat trace wiring 01-07-2014 RLS,  11/15/2013 JS Disapproved 1st Priority

3EH3 1037 3-SB-LIT-0001B-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/15/2013 JS
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3EH3 1037 3-SB-PI-0006_UNIT-3 INSTRUMENT HEAT TRACE Not walked/inspected. Disapproved 1st Priority

3EH3 1037 3-SB-PIT-00046-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH3 1037 3-SB-PIT-0008-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE A,B & C 11/18/13 ms APPROVED Closed 11/18/13 ms

3EH3 1037 3-SB-PIT-0024 -HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/19/13 ms

3EH3 1037 3-SD-PIT-0007-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE Green tagged/ not inspected 11/18/13 ms Disapproved 1st Priority 11/18/13 ms

3EH3 1037 3-SD-PIT-0050-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12-31-2013 RLS

3EH3 1037 3-SL-PIT-0022-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/18/13 ms

3EH4 1038 3EH4 System, Unit 3 Heater Bay Heat Trace

3EH4 System, Unit 3 Heater Bay Heat Trace- Disapproved- See attachment for 

items inspected and for the remaining items which require inspection for final 

approval, the work is not in compliance with approved plans and applicable 

(LORS) Local Ordnance�s, Regulation and standards.    

Disapproved

3EH4 1038 362407 3EH4 System, Unit 3 Heater Bay Heat Trace 3-AB-FIT-0020-HE: GREEN TAGGED /NOT INSPECTED APPROVED Closed 1/7/14 RLS ELECT

3EH4 1038 362408 3EH4 System, Unit 3 Heater Bay Heat Trace 3-AB-FIT-0220-HE: BOND CONDUIT TO CABLE TRAY APPROVED Closed 1/7/14 RLS ELECT

3EH4 1038 362409 3EH4 System, Unit 3 Heater Bay Heat Trace 3-AB-LBA20CP005-HE: REPAIR/SEAL BOTTOM OF ENCLOSURE Disapproved 2nd Priority ELECT

3EH4 1038 362410 3EH4 System, Unit 3 Heater Bay Heat Trace 3-AB-LBA20CP015-HE: REPAIR/SEAL BOTTOM OF ENCLOSURE Disapproved 2nd Priority ELECT

3EH4 1038 362411 3EH4 System, Unit 3 Heater Bay Heat Trace 3-AD-PIT-0050-HE: GREEN TAGGED /NOT INSPECTED APPROVED Closed 12/31/13 RLS ELECT

3EH4 1038 362412 3EH4 System, Unit 3 Heater Bay Heat Trace 3-AF-PIT-1008-HE: GREEN TAGGED /NOT INSPECTED APPROVED Closed 12/13/13 RLS ELECT

3EH4 1038 362413 3EH4 System, Unit 3 Heater Bay Heat Trace
3-EH-EJM-282: BOND CONDUIT TO CABLE TRAY/REMOVE WHITE TAPE OFF 208 

V CABLE Missing door clamp
APPROVED Closed 11/21/13 MS ELECT

3EH4 1038 362414 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJM-285: PLUG HOLE IN BOTTOM OF BOX APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362415 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJM-287: IN-ACCESSABLE MUST RELOCATE APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362416 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJM-290: MISSING DOOR CLAMP APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362417 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJM-291: MISSING DOOR CLAMP APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362418 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJM-295: BOND BACK PLATE AND DOOR APPROVED Closed 2/19/2014 TV ELECT

3EH4 1038 362419 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-281-05: TERMINATIONS INCOMPLETE APPROVED Closed 11/21/13 MS ELECT

3EH4 1038 362420 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-282-03: MISSING POWER /J-BOX APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362421 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-282-04: NOT WALKED/INSPECTED. APPROVED Closed 11/21/13 MS ELECT

3EH4 1038 362422 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-283-03: MISSING POWER /J-BOX APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362423 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-284-05: NOT WALKED/INSPECTED. APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362424 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-286-02: NOT WALKED/INSPECTED. Disapproved 1st Priority ELECT

3EH4 1038 362425 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-287-01: MARSHALLING BOX TO BE RELOCATED APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362426 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-287-03: MISSING POWER /J-BOX APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362427 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-292-03: TERMINATIONS INCOMPLETE APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362428 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-294-01: NOT WALKED/INSPECTED. APPROVED Closed 11/21/13 MS ELECT

3EH4 1038 362429 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-294-02: NOT WALKED/INSPECTED. APPROVED Closed 11/21/13 MS ELECT

3EH4 1038 362430 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-294-03: NOT WALKED/INSPECTED. APPROVED Closed 11/21/13 MS ELECT

3EH4 1038 362431 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-294-04: NOT WALKED/INSPECTED. Disapproved 1st Priority ELECT

3EH4 1038 362432 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-295-01: NOT WALKED/INSPECTED. BECHTEL ADDITION APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362433 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-EJP-295-02: NOT WALKED/INSPECTED. BECHTEL ADDITION APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362434 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-TIH-282-04: NOT WALKED/INSPECTED. APPROVED Closed 11/21/13 MS ELECT

3EH4 1038 362435 3EH4 System, Unit 3 Heater Bay Heat Trace 3-EH-TIH-287-03: MARSHALLING BOX TO BE RELOCATED APPROVED Closed 12/4/13 MS ELECT

3EH4 1038 362436 3EH4 System, Unit 3 Heater Bay Heat Trace 3-SA-PDIT-0314-HE: TERMINATIONS INCOMPLETE Disapproved 1st Priority ELECT

3EH4 1038 3-AB-FIT-0020-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH4 1038 3-AB-FIT-0220-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH4 1038
3-AB-LBA20CP005-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE

Repair/seal bottom of enclosure 01-07-2014 RLS Fitters penetration,  11/20/13 

ms
Disapproved 1st Priority

3EH4 1038
3-AB-LBA20CP015-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE

Repair/seal bottom of enclosure 01-07-2014 RLS Fitters penetration,  11/20/13 

ms
Disapproved 1st Priority
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3EH4 1038 3-AD-PIT-0050-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12-31-2013 RLS

3EH4 1038 3-AF-PIT-1008-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 12-31-2013 RLS

3EH4 1038 3-EH-EJM-280_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-281_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-282_UNIT-3 HEAT TRACED MARSHALLING JB Missing door clamp 11/21/13 ms APPROVED Closed 11/21/13 ms

3EH4 1038 3-EH-EJM-283_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-284_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-285_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJM-286_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/134 ms

3EH4 1038 3-EH-EJM-287_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJM-288_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-289_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-290_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJM-291_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJM-292_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-293_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-294_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJM-295_UNIT-3  HEAT TRACED MARSHALLING JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-280-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-280-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-280-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-280-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-281-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-281-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-281-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-281-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-281-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/21/13 ms

3EH4 1038 3-EH-EJP-282-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-282-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-282-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/21/13 ms

3EH4 1038 3-EH-EJP-283-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-283-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-283-04_UNIT-3  HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

3EH4 1038 3-EH-EJP-283-05_UNIT-3  HEAT TRACED HOT/COLD JB Not walked/inspected. Disapproved 1st Priority

3EH4 1038 3-EH-EJP-284-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-284-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-284-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-284-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-285-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-285-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-285-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-286-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-286-02_UNIT-3 HEAT TRACED HOT/COLD JB
RLS 01-28-2014 (02 run deleted branch circuit feeds 003-AD-PDIT-0224 lp 

bypass 
APPROVED Closed RLS 01-28-2014

3EH4 1038 3-EH-EJP-286-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-286-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-287-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-287-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-288-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-288-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-288-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-289-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-289-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-289-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-290-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-290-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-290-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-291-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-291-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms
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3EH4 1038 3-EH-EJP-291-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-292-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-292-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-292-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-292-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-293-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-293-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-293-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-293-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-293-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-EJP-294-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/21/13 ms

3EH4 1038 3-EH-EJP-294-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/21/13 ms

3EH4 1038 3-EH-EJP-294-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/21/13 ms

3EH4 1038 3-EH-EJP-294-04_UNIT-3 HEAT TRACED HOT/COLD JB
Provide perm. label/rotate box out of insulation/ id grounding conductor 

11/21/13 ms NR 12/4/13 ms
Disapproved 1st Priority

3EH4 1038 3-EH-EJP-295-01_UNIT-3  HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-295-01_UNIT-3  HEAT TRACED HOT/COLD JB Not walked/inspected. Bechtel addition Disapproved 1st Priority

3EH4 1038 3-EH-EJP-295-02_UNIT-3  HEAT TRACED HOT/COLD JB APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-EJP-295-02_UNIT-3  HEAT TRACED HOT/COLD JB Not walked/inspected. Bechtel addition Disapproved 1st Priority

3EH4 1038 3-EH-EJP-295-03_UNIT-3  HEAT TRACED HOT/COLD JB 11/19/13 ms Bechtel addition APPROVED Closed 11/19/13 ms

3EH4 1038 3-EH-EJP-295-03_UNIT-3  HEAT TRACED HOT/COLD JB 11/19/13 ms Bechtel addition APPROVED Closed 11/19/13 ms

3EH4 1038 3-EH-EJP-295-04_UNIT-3  HEAT TRACED HOT/COLD JB 11/19/13 ms Bechtel addition APPROVED Closed 11/19/13 ms

3EH4 1038 3-EH-EJP-295-04_UNIT-3  HEAT TRACED HOT/COLD JB 11/19/13 ms Bechtel addition APPROVED Closed 11/19/13 ms

3EH4 1038 3-EH-EJP-295-05_UNIT-3  HEAT TRACED HOT/COLD JB 11/19/13 ms Bechtel addition APPROVED Closed 11/19/13 ms

3EH4 1038 3-EH-EJP-295-05_UNIT-3  HEAT TRACED HOT/COLD JB 11/19/13 ms Bechtel addition APPROVED Closed 11/19/13 ms

3EH4 1038 3-EH-TIH-280-01_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-TIH-280-02_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-TIH-280-03_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-TIH-282-04_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/21/13 ms

3EH4 1038 3-EH-TIH-284-02_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-TIH-286-01_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/20/13 ms

3EH4 1038 3-EH-TIH-287-03_ APPROVED Closed 12/4/13 ms

3EH4 1038 3-EH-TIH-292-01_UNIT-3 LINE SENSING THERMOSTAT APPROVED Closed 11/20/13 ms

3EH4 1038 3-SA-PDIT-0314-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed RLS 01-28-2014

3EH5 1039 3EH5 System, Unit 3 Water Treatment Heat Trace This is an inspection for 3EH5 see attached. APPROVED Closed 01/23/2014 SH

3EH5 1039 362385 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-301 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362386 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-302 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362387 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-303 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362388 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-304 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362389 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-305 : MISSING GROUND BUSHINGS, DOOR BOND, DOOR 

HARDWARE, BACKBOARD BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362390 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-306 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362391 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-307 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362392 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-308 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND, REWORK CHASE
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362393 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-309 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362394 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-310 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362395 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-311 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362396 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-312 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT
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3EH5 1039 362397 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-314 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362398 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-EH-EJM-315 : MISSING GROUND BUSHINGS, DOOR BOND, BACKBOARD 

BOND
APPROVED Closed 3/21/13 CG ELECT

3EH5 1039 362399 3EH5 System, Unit 3 Water Treatment Heat Trace
 3-PW-PIT-0026-HE : REWORK CONDUIT 37110CM5059 OR SHORTEN 

SEALTIGHT
APPROVED Closed 4/2/13 CG ELECT

3EH5 1039
3-BM-PDIT-0038-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-301_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-302_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-303_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-304_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-305_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-306_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-307_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-308_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-309_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-310_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-311_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-312_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-313_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-314_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJM-315_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-301-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-301-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-301-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-301-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-302-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-302-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-302-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-303-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-303-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-303-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-304-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-304-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-304-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-305-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-305-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-305-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-305-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-306-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-306-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-306-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-306-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-306-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-307-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-307-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-307-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-307-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-308-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-308-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-308-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-308-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-309-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-309-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-309-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-309-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-309-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-310-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-310-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-310-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG
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3EH5 1039 3-EH-EJP-310-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-310-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-311-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-311-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-312-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-312-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-312-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-312-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-313-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-313-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed  4/2/13 CG

3EH5 1039 3-EH-EJP-314-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-314-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-314-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-314-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-314-05_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-315-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-315-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-315-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-EH-EJP-315-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 3/21/13 CG

3EH5 1039 3-PW-AIT-0028-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 3/21/13 CG

3EH5 1039 3-PW-PIT-0026-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed  4/2/13 CG

3EH5 1039 3-WD-PIT-0040-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 3/21/13 CG

3EH5 1039 3-WR-PIT-0030-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 3/21/13 CG

3EH5 1039 3-XW-PIT-0200-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 3/21/13 CG

3EH6 1040 3EH6 System, Unit 3 ACC Heat Trace

3EH6 - Disapproved - see attachment for items inspected and for remaining 

item which require inspection OR clarification from Bechtel if item is deleted 

for final approval.

Disapproved

3EH6 1040 362400 3EH6 System, Unit 3 ACC Heat Trace
 3-EH-EJP-250-01  : HEATER PIPE WIRING IS NOT WRAPPED AROUND PIPING AS 

NEEDED.
APPROVED Closed 1/7/14 RLS ELECT

3EH6 1040 362401 3EH6 System, Unit 3 ACC Heat Trace  3-EH-EJP-257-02  : UNABLE TO LOCATE OR DEVICE NOT INSTALLED IN PLACE. Disapproved 1st Priority ELECT

3EH6 1040 362402 3EH6 System, Unit 3 ACC Heat Trace  3-EH-EJP-257-03  : UNABLE TO LOCATE OR DEVICE NOT INSTALLED IN PLACE. APPROVED Closed 1/7/14 RLS ELECT

3EH6 1040 362403 3EH6 System, Unit 3 ACC Heat Trace  3-EH-EJP-257-04  : UNABLE TO LOCATE OR DEVICE NOT INSTALLED IN PLACE. APPROVED Closed 1/7/14 RLS ELECT

3EH6 1040 362404 3EH6 System, Unit 3 ACC Heat Trace
 3-EH-EJP-258-01  : HEATER PIPE WIRING IS NOT WRAPPED AROUND PIPING AS 

NEEDED.
APPROVED Closed 1/7/14 RLS ELECT

3EH6 1040 362405 3EH6 System, Unit 3 ACC Heat Trace  3-EH-EJP-258-02  : UNABLE TO LOCATE OR DEVICE NOT INSTALLED IN PLACE. APPROVED Closed 1/7/14 RLS ELECT

3EH6 1040 362406 3EH6 System, Unit 3 ACC Heat Trace
 3-EH-EJP-258-03  : HEATER PIPE WIRING IS NOT WRAPPED AROUND PIPING AS 

NEEDED.
APPROVED Closed 1/7/14 RLS ELECT

3EH6 1040 3-AD-PIT-0030-HE_INSTRUMENT HEATED ENCLOSURE Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-241_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-242_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-243_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-244_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-245_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-246_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-247_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-249_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-250_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-251_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-252_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-253_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-254_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-255_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS
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3EH6 1040 3-EH-EJM-256_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-257_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-258_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJM-259_UNIT-3 HEAT TRACED MARSHALLING JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-241-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-241-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-241-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-241-04_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-242-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-242-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-242-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-242-04_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-242-05_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-243-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-243-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-243-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-243-04_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-244-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-244-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-244-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-244-04_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-245-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-245-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-245-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-246-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-246-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-246-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-247-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-247-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-247-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-249-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-249-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-249-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-249-04_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-250-01_UNIT-3 HEAT TRACED HOT/COLD JB 01-07-2014 RLS APPROVED Closed 01-07-2014 RLS

3EH6 1040 3-EH-EJP-250-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-250-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-251-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-251-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-251-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-252-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-253-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-253-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-254-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-254-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-254-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-255-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-255-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-255-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-256-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-256-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-256-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-257-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-257-02_UNIT-3 HEAT TRACED HOT/COLD JB Unable to locate or Device not Installed in place. 11-20-2013 JS Disapproved 1st Priority

3EH6 1040 3-EH-EJP-257-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH6 1040 3-EH-EJP-257-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH6 1040 3-EH-EJP-258-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH6 1040 3-EH-EJP-258-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH6 1040 3-EH-EJP-258-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH6 1040 3-EH-EJP-259-01_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-259-02_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS
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3EH6 1040 3-EH-EJP-259-03_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH6 1040 3-EH-EJP-259-04_UNIT-3 HEAT TRACED HOT/COLD JB Inspection Completed on 11-20-2013 JS APPROVED Closed 11-20-2013 JS

3EH7 1041 3EH7 System, Unit 3 Drain Tank Heat Trace

This is an inspection of the system designated as 3EH7. This system is 

Disapproved. See attachment for items inspected and for the remaining items 

which require inspection OR clarification from Bechtel for final approval.

Disapproved

3EH7 1041 362437 3EH7 System, Unit 3 Drain Tank Heat Trace 3-AD-PIT-0124-HE: GREEN TAGGED /NOT INSPECTED APPROVED Closed 1/7/14 RLS ELECT

3EH7 1041 362438 3EH7 System, Unit 3 Drain Tank Heat Trace
3-EH-EJM-265: INCOMPLETE AT J-BOX/MISSING PERM. LABEL & CONDULET 

COVER
APPROVED Closed 1/7/14 RLS ELECT

3EH7 1041 362439 3EH7 System, Unit 3 Drain Tank Heat Trace 3-EH-EJM-270: MISSING MOST OF THE DOOR CLAMPS/BOND DOOR APPROVED Closed 1/7/14 RLS ELECT

3EH7 1041 362440 3EH7 System, Unit 3 Drain Tank Heat Trace 3-EH-EJP-265-02: SECURE CONDUIT/MISSING LABEL APPROVED Closed 1/7/14 RLS ELECT

3EH7 1041 362441 3EH7 System, Unit 3 Drain Tank Heat Trace 3-EH-EJP-270-02: TERMINATIONS INCOMPLETE APPROVED Closed 1/7/14 RLS ELECT

3EH7 1041 362442 3EH7 System, Unit 3 Drain Tank Heat Trace 3-EH-EJP-270-03: NOT FOUND/MAY HAVE BEEN DELETED/ IT IS ON SETROUTE Disapproved 1st Priority ELECT

3EH7 1041 362443 3EH7 System, Unit 3 Drain Tank Heat Trace 3-EH-EJP-274-04: MISSING PLUGS AT CONDULET (2) APPROVED Closed 1/7/14 RLS ELECT

3EH7 1041 3-AB-PIT-0215-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 11/19/13 MS

3EH7 1041
3-AD-PDIT-1112-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 9/24/13 CG

3EH7 1041
3-AD-PDIT-1320-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 9/24/13 CG

3EH7 1041
3-AD-PDIT-2112-HE_UNIT-3 INSTRUMENT HEATED 

ENCLOSURE
APPROVED Closed 9/24/13 CG

3EH7 1041 3-AD-PDIT-2320-HE_ APPROVED Closed 9/24/13 CG

3EH7 1041 3-AD-PIT-0116-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 9/24/13 CG

3EH7 1041 3-AD-PIT-0124-HE_UNIT-3 INSTRUMENT HEATED ENCLOSURE APPROVED Closed 01-07-2014 RLS

3EH7 1041 3-EH-EJM-265_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 01-07-2014 RLS

3EH7 1041 3-EH-EJM-266_UNIT-3 HEAT TRACED MARSHALLING JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-267_UNIT-3 HEAT TRACED MARSHALLING JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-268_UNIT-3 HEAT TRACED MARSHALLING JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-269_UNIT-3 HEAT TRACED MARSHALLING JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-270_UNIT-3 HEAT TRACED MARSHALLING JB APPROVED Closed 7-2014 RLS

3EH7 1041 3-EH-EJM-271_UNIT-3 HEAT TRACED MARSHALLING JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-272_UNIT-3 HEAT TRACED MARSHALLING JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-273_UNIT-3 HEAT TRACED MARSHALLING JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-274_ Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-275_ Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-276_ Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJM-277_ APPROVED Closed 9/24/13 CG

3EH7 1041 3-EH-EJP-265-01_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 MS APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-265-02_UNIT-3 HEAT TRACED HOT/COLD JB 01-07-2014 RLS APPROVED Closed 01-07-2014 RLS

3EH7 1041 3-EH-EJP-265-04_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 MS APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-266-02_UNIT-3 HEAT TRACED HOT/COLD JB Provide perm. label 11/19/13 MS APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-266-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-267-01_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-267-02_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-267-03_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-267-04_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-268-01_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-268-02_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-268-03_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-268-04_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-269-03_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-269-04_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-270-01_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-270-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH7 1041 3-EH-EJP-270-03_UNIT-3 HEAT TRACED HOT/COLD JB
Unable to locate 01-07-2014 RLS, Not found/may have been deleted/ it is on 

setroute 11/19/13 ms
Disapproved 1st Priority
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3EH7 1041 3-EH-EJP-271-01_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-271-02_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-271-03_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-271-04_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-272-01_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-272-02_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-272-03_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-273-01_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-273-02_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-273-03_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-273-04_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-274-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 9/24/13 CG

3EH7 1041 3-EH-EJP-274-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 9/24/13 CG

3EH7 1041 3-EH-EJP-274-03_UNIT-3 HEAT TRACED HOT/COLD JB DELETED per Bechtel DELETED DELETE

3EH7 1041 3-EH-EJP-274-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 01-07-2014 RLS

3EH7 1041 3-EH-EJP-275-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-275-02_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-276-01_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-276-02_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-276-03_UNIT-3 HEAT TRACED HOT/COLD JB Identified as approved 3/21/13 MS APPROVED Closed 3/21/13 MS

3EH7 1041 3-EH-EJP-277-01_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-277-02_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-277-03_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 MS

3EH7 1041 3-EH-EJP-277-04_UNIT-3 HEAT TRACED HOT/COLD JB APPROVED Closed 11/19/13 MS

3EL1 1128 3EL1 Unit 3 Area Lighting BOP
This inspection of the system designated as 3EL1. See attached documentation 

for further clarification. 
Disapproved

3EL1 1128
3-EC-EC-2111A-03FA-R_UNIT 3 STG MCC 1: BCP EEM 

LIGHTING XFMR DISCONNECT
APPROVED Closed 4/9/13 CG

3EL1 1128
3-EC-EC-2111A-04FI_UNIT 3 STG MCC 1: STG AREALIGHTING 

TRANSFORMER 211
APPROVED Closed 10/2/13 CG

3EL1 1128
3-EC-EC-2111B-05FI_UNIT 3 STG MCCB: STG AREA LIGHTING 

TRANSFORMER 212
APPROVED Closed 9/16/13 CG

3EL1 1128
3-EC-EC-2111B-06FK-R_UNIT 3 STG MCC 2: SRSG  LIGHTING 

TRANSFORMER 101
APPROVED Closed 12/9/2013 CG

3EL1 1128
3-EC-EC-7111A-06FG_UNIT 3 FDR FOR WT AREA LTG 

TRANSFORMER 711
APPROVED Closed 2/14/13 JT

3EL1 1128
3-EC-EC-7211A-08FC_UNIT 3 ACC MCC A: LIGHTING 

TRANSFORMER 721
Identified as approved   6/24/13 MS APPROVED Closed 6/24/13 MS 

3EL1 1128
3-EC-EC-7211B-08FC_UNIT 3 ACC MCC B: LIGHTING 

TRANSFORMER #191
APPROVED Closed 3/6/13 CG

3EL1 1128
3-EL-EC-191_UNIT 3 AUX.BOILER  AREA LIGHTING CONTACTOR 

PANEL
APPROVED Closed 12/16/13 CG

3EL1 1128 3-EL-EC-211_UNIT 3 TURBINE AREA LTG CONTACTOR PANEL APPROVED Closed 10/2/13 CG

3EL1 1128
3-EL-EC-212_UNIT 3 TURBINE AREA LIGHTING CONTACTOR 

PANEL
APPROVED Closed 9/16/13 CG

3EL1 1128
3-EL-EC-711_UNIT 3 WTR TRTMENT AREA LTG CONTACTOR 

PANEL
APPROVED Closed 1/10/14 CG

3EL1 1128 3-EL-EC-721_UNIT 3 ACC  AREA LIGHTING CONTACTOR PANEL Missing bond bushing, ground lug 1/11/14 CG Disapproved 1st Priority

3EL1 1128 3-EL-EJ-211_UNIT 3 TURBINE AREA LTG CONTACTOR JB APPROVED Closed 9/16/13 CG

3EL1 1128 3-EL-EJ-212_UNIT 3 TURBINE AREA RECEPTACLE JB APPROVED Closed 10/2/13 CG

3EL1 1128 3-EL-EJ-213_UNIT 3 PSB AREA LIGHTING JB Energized at time of inspection; de-energize for inspection 1/11/14 CG Disapproved 1st Priority

3EL1 1128 3-EL-EJ-214_UNIT 3 SWITCHYARD AREA LIGHTING JB Energized at time of inspection; de-energize for inspection 1/11/14 CG Disapproved 1st Priority

3EL1 1128 3-EL-EJ-351_UNIT 3 SST AREA LIGHTING JB Energized at time of inspection; de-energize for inspection 1/11/14 CG Disapproved 1st Priority

3EL1 1128 3-EL-EJ-711_UNIT 3 WTR TRTMENT AREA LTG CONTACTOR JB APPROVED Closed 1/10/14 CG

3EL1 1128
3-EL-EJ-712_UNIT 3 WTR TRTMENT AREA LTG JB AT DRY 

COOLER

2 BX LABELLED LOWER APPROVED,UPPER- NEEDS BOND BUSHINGS & SEAL 

OPEN CONDUIT 1/10/14 CG
Disapproved 1st Priority
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3EL1 1128 3-EL-EJ-713_UNIT 3 WTR TRTMENT AREA LTG JB AT CHE.SKID APPROVED Closed 1/10/14 CG

3EL1 1128
3-EL-EJ-714_UNIT 3 WTR TRTMENT AREA LTG JB FOR TR/DM 

TRAILER
APPROVED Closed 1/10/14 CG

3EL1 1128
3-EL-EJ-715_UNIT 3 WTR TRTMENT AREA LTG JB FIRE/RAW 

WTR TANK
APPROVED Closed 1/10/14 CG

3EL1 1128
3-EL-EJ-716_UNIT 3 WTR TRTMENT AREA LTG JB PW PUMP 

SKID
APPROVED Closed 1/10/14 CG

3EL1 1128 3-EL-EJ-717_UNIT 3 WTR TRTMENT AREA LTG JB COMP.AREA APPROVED Closed 1/10/14 CG

3EL1 1128 3-EL-EJ-718_UNIT 3 WTR TRTMENT AREA RECEPTACLE  JB 718 APPROVED Closed 1/10/14 CG

3EL1 1128
3-EL-EJ-719_UNIT 3 WTR TRTMENT AREA LTG JB FOR DM 

TRAILER
APPROVED Closed 1/10/14 CG

3EL1 1128 3-EL-EN-195_BCP EEM LIGHTING DISCONNECT APPROVED Closed 4/9/13 CG

3EL1 1128
3-EL-EP-191_UNIT 3 AUX BLR AREA 208/120V LIGHTING PANEL 

BOARD

12/16/13 CG

Added to schedule per Bechtel 5/7/13
APPROVED Closed 12/16/13 CG

3EL1 1128
3-EL-EP-211_UNIT 3 TURBINE/ HTR BAY 208/120V LTG PANEL 

BD1

10/2/13 CG

Added to schedule per Bechtel 5/7/13
APPROVED Closed

10/2/13 CG

3EL1 1128
3-EL-EP-212_UNIT 3TURBINE/ HTR BAY 208/120V LIGHTING 

PANEL BD2

9/16/13 CG

Added to schedule per Bechtel 5/7/13
APPROVED Closed

9/16/13 CG

3EL1 1128
3-EL-EP-351-L1_UNIT 3 PSB BUILDING VENDOR LIGHTING 

PANEL(FULLMER)

Verify labelling at PSB 1/11/14 CG
Disapproved 1st Priority

3EL1 1128
3-EL-EP-352-E1_UNIT 3 208/120V PSB ESSENTIAL LTG/POWER 

PANEL

Verify labelling at PSB 1/11/14 CG
Disapproved 1st Priority

3EL1 1128
3-EL-EP-711_UNIT 3 WTR TRTMENT AREA 208/120V LTG 

PANEL BOARD

2/14/13 JT

Added to schedule per Bechtel 5/7/13
APPROVED Closed

2/14/13 JT

3EL1 1128
3-EL-EP-721_UNIT 3 ACC AREA 208/120V LIGHTING PANEL 

BOARD

Identified as approved   6/24/13 MS 

Added to schedule per Bechtel 5/7/13
APPROVED Closed 6/24/13 MS

3EL1 1128
3-EL-ET-191_UNIT 3 AUX.BOILER AREA LIGHTING 

TRANSFORMER
APPROVED Closed 12/16/13 CG

3EL1 1128 3-EL-ET-211_UNIT 3 STG AREA LIGHTING TRANSFORMER APPROVED Closed 10/2/13 CG

3EL1 1128 3-EL-ET-212_UNIT 3 STG AREA LIGHTING TRANSFORMER APPROVED Closed 9/16/13 CG

3EL1 1128 3-EL-ET-711_UNIT 3 WT AREA LIGHTING TRANSFORMER APPROVED Closed 2/14/13 JT

3EL1 1128 3-EL-ET-721_UNIT 3 ACC AREA LIGHTING TRANSFORMER Identified as approved   6/24/13 MS APPROVED Closed 6/24/13 MS

3EL1 1128 3-EL-PC-191_UNIT 3 AUX.BOILER AREA LIGHTING PHOTOCELL APPROVED Closed 12/16/13 CG

3EL1 1128 3-EL-PC-211_UNIT 3 STG  AREA LIGHTING PHOTOCELL APPROVED Closed 10/2/13 CG.

3EL1 1128 3-EL-PC-212_UNIT 3 STG  AREA LIGHTING PHOTOCELL APPROVED Closed 9/16/13 CG

3EL1 1128 3-EL-PC-401_PHOTOCELL Install proper cover  1/11/14 CG Disapproved 1st Priority

3EL1 1128 3-EL-PC-711_UNIT 3 ACC  AREA LIGHTING PHOTOCELL APPROVED Closed 1/10/14 CG

3EL1 1128 3-EL-PC-721_UNIT 3 ACC  AREA LIGHTING PHOTOCELL APPROVED Closed 1/10/14 CG

3EL2 1127 3EL2 Unit 3 SRSG Tower lighting

This is an inspection of the system designated as 3EL2. see atttachment for 

items inspected and for the remaining items which require inspection for final 

approval, The work is not in compliance with approved plans and applicable 

(LORS) Local Ordance's, Regulation and Standards.

Disapproved

3EL2 1127 359280 3EL2 Unit 3 SRSG Tower lighting RELOCATE PERMANENT TAG ON 3-EL-ET-191 TO TOP OF TRANSFORMER Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EL2 1127 359281 3EL2 Unit 3 SRSG Tower lighting INSTALL PERMANENT TAG ON 3-EL-EP-191 Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EL2 1127 359282 3EL2 Unit 3 SRSG Tower lighting 3-EL-EP-191:  EXCEEDED MINIMUM BEND RADIUS ON A PHASE Disapproved 2nd Priority SU-ELECT

3EL2 1127 359283 3EL2 Unit 3 SRSG Tower lighting 3-EL-ET-191:  RE-TERM XO/NEUTRAL AND A, B AND C PHASE ON SECONDARY Disapproved 2nd Priority SU-ELECT

3EL2 1127 359284 3EL2 Unit 3 SRSG Tower lighting 3-EL-ET-191:  RELOCATE XO.  IT IS UP AGAINST C PHASE LUG Disapproved 2nd Priority SU-ELECT

3EL2 1127 359285 3EL2 Unit 3 SRSG Tower lighting 3-EL-ET-191:  EXCEEDED MINIMUM BEND RADIUS ON B AND C PHASE Disapproved 2nd Priority SU-ELECT

3EL2 1127 359286 3EL2 Unit 3 SRSG Tower lighting GROUND 3-EL-EP-191 TO BUILDING STEEL APPROVED Closed RLS 01-22-2014 SU-ELECT

3EL2 1127 359287 3EL2 Unit 3 SRSG Tower lighting GROUND 3-EL-ET-191 TO BUILDING STEEL APPROVED Closed RLS 01-22-2014 SU-ELECT

3EL2 1127 359288 3EL2 Unit 3 SRSG Tower lighting GROUND BUSHING ON CONDUIT COMING INSIDE 3-EL-ET-191 APPROVED Closed RLS 01-22-2014 SU-ELECT
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3EL2 1127
3-EC-EC-1050A-03FA_UNIT 3 SRSG MCC: LIGHTING 

TRANSFORMER 102
APPROVED Closed 9/3/13 CG

3EL2 1127
3-EC-EC-1050B-06FC_UNIT 3 SRSG MCC: LIGHTING 

TRANSFORMER 104
Inspected approved and bugged 04/26/13 RS APPROVED Closed 04/26/13 RS

3EL2 1127
3-EC-EC-1050B-06FE_UNIT 3 SRSG MCC: LIGHTING 

TRANSFORMER 103
Identified as approved / 5/8/13 / MS APPROVED Closed 5/8/13 / MS 

3EL2 1127
3-EL-CPL-401_SRSG AIRCRAFT LTG  CONTROL PANEL 401 

(MASTER)
APPROVED Closed 9/3/13 CG

3EL2 1127 3-EL-EC-101_UNIT 3 SRSG  AREA LIGHTING CONTACTOR PANEL APPROVED Closed 12-9-2013 CG

3EL2 1127
3-EL-EJ-101_UNIT 3 SRSG LTG JB AT EL.3174 (UPS CKTS FROM 

EEM)
Energized at time of inspection; actual location 3483'-6" 1/11/14 CG Disapproved 1st Priority

3EL2 1127
3-EL-EP-101_UNIT 3 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 1

12-9-2013 CG

Added to schedule per Bechtel 5/7/13
APPROVED Closed 12-9-2013 CG

3EL2 1127
3-EL-EP-102_UNIT 3 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 2

9/3/13 CG

Added to schedule per Bechtel 5/7/13
APPROVED Closed 9/3/13 CG

3EL2 1127
3-EL-EP-103_UNIT 3 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 3

Identified as approved / 5/14/13 / MS 

Added to schedule per Bechtel 5/7/13
APPROVED Closed 5/14/13 CG

3EL2 1127
3-EL-EP-104_UNIT 3 SRSG AREA 208/120V LIGHTING PANEL 

BOARD 4

Inspected approved and bugged 04/26/13 RS

Added to schedule per Bechtel 5/7/13
APPROVED Closed 4/26/2013 RS

3EL2 1127 3-EL-ET-101_UNIT 3 SRSG AREA LIGHTING TRANSFORMER APPROVED Closed 12-9-2013 CG

3EL2 1127 3-EL-ET-102_UNIT 3 SRSG TOWER LIGHTING TRANSFORMER APPROVED Closed 9/3/13 CG

3EL2 1127 3-EL-ET-103_UNIT 3 SRSG TOWER LIGHTING TRANSFORMER Identified as approved / 5/8/13 / MS APPROVED Closed 5/8/13 / MS 

3EL2 1127 3-EL-ET-104_UNIT 3 SRSG LIGHTING TRANSFORMER
Inspected approved and bugged 04/26/13 RS

Added to schedule per Bechtel 5/7/13
APPROVED Closed 4/26/2013 RS

3EL2 1127 3-EL-LGT-101_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 1/11/14 CG

3EL2 1127 3-EL-LGT-102_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 1/11/14 CG

3EL2 1127 3-EL-LGT-103_SRSG SIDELIGHT FAA TYPE L-810 Missing 1" unistrut strap 1/11/14 CG Disapproved 1st Priority

3EL2 1127 3-EL-LGT-104_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 1/11/14 CG

3EL2 1127 3-EL-LGT-201_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 1/11/14 CG

3EL2 1127 3-EL-LGT-202_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 Not installed 1/11/14 CG Disapproved 1st Priority

3EL2 1127 3-EL-LGT-203_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 1/12/14 CG

3EL2 1127 3-EL-LGT-204_SRSG FLASHEAD LIGHT FAA TYPE L-864/L-865 Not operating 1/12/14 CG Disapproved 1st Priority

3EL2 1127 3-EL-LGT-301_SRSG SIDELIGHT FAA TYPE L-810 Not operating 1/12/14 CG Disapproved 1st Priority

3EL2 1127 3-EL-LGT-302_SRSG SIDELIGHT FAA TYPE L-810 APPROVED Closed 1/12/14 CG

3EL2 1127 3-EL-LGT-303_SRSG SIDELIGHT FAA TYPE L-810 Not operating 1/12/14 CG Disapproved 1st Priority

3EL2 1127 3-EL-LGT-304_SRSG SIDELIGHT FAA TYPE L-810 Not walked/inspected. Disapproved 1st Priority

3EL2 1127 3-EL-LGT-401_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 1/12/14 CG

3EL2 1127 3-EL-LGT-402_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 1/12/14 CG

3EL2 1127 3-EL-LGT-403_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 1/12/14 CG

3EL2 1127 3-EL-LGT-404_SRSG FLASHHEAD LIGHT FAA TYPE L-864/L-865 APPROVED Closed 1/12/14 CG

3EL2 1127 3-EL-PC-101_UNIT 3 SRSG  AREA LIGHTING PHOTOCELL APPROVED Closed 1/11/14 CG

3EL2 1127
3-EL-TBX-100_SRSG AIRCRAFT LTG  - 12 TERMINAL JUNCTION 

BOX
No backboard ground , secure seal 1/11/14 CG Disapproved 1st Priority

3EL2 1127
3-EL-TBX-300_SRSG AIRCRAFT LTG  - 12 TERMINAL JUNCTION 

BOX
No backboard ground 1/11/14 CG Disapproved 1st Priority

3EL2 1127
3-EL-TBX-400_SRSG AIRCRAFT LTG  - 7 TERMINAL JUNCTION 

BOX
No backboard ground 1/11/14 CG Disapproved 1st Priority

3EQ1 3-EQ-EQR-R01_UNIT 3 CATHODIC PROT RECTIFIER Not walked/inspected. Disapproved 1st Priority
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3ES1 733 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR

See attachment for items inspected and for the remaining items which require 

inspection for final approval, The work is not in compliance with approved 

plans and applicable (LORS) Local Ordance's, Regulation and Standards.

Disapproved

3ES1 733 255184 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR
DRESS UP ALL 'A' CABINETS ON 3-ES-ES-3111A & B (ENSURE DOOR DOES NOT 

TOUCH CABLES WHEN CLOSED)
Disapproved 2nd Priority SU-ELECT

3ES1 733 255185 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR 3-ES-ES-3111A:  REMOVE SHIPPING BRACES ALONG THE TOP Disapproved 2nd Priority ELECT

3ES1 733 255186 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR 3-ES-ES-3111B:  REMOVE SHIPPING BRACES ALONG THE TOP Disapproved 2nd Priority ELECT

3ES1 733 255187 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR INSTALL PERMANENT TAG ON 3-ES-EG-002 Closed CBO App. NR 2/19/2014 TV ELECT

3ES1 733 255188 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR INSTALL PERMANENT TAG ON 3-ES-EP-001 Closed CBO App. NR 2/19/2014 TV ELECT

3ES1 733 255189 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR
3-ES-EG-002:  VERIFY GROUND CONNECTION TO NEUTRAL GROUNDING 

RESISTOR REQUIRES CONNECTING PLATE.  REMOVE CONNECTING PLATE.
Disapproved 1st Priority SU-ELECT

3ES1 733 255190 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR 3-ES-EG-002:  INSTALL MULTIPLE MISSING SCREWS Disapproved 1st Priority ELECT

3ES1 733 255191 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR REMOVE ALL DEBRIS IN 4160 SWITCHGEAR CABINETS PRIOR TO TURNOVER Disapproved 2nd Priority SU-ELECT

3ES1 733 255192 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR INSTALL CAPTIVE NUTS ON THE BACKSIDE OF THE 33 KV. Disapproved 2nd Priority ELECT

3ES1 733 255194 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR 3-ES-ES-3310: PERMANENT TAG FADING.  INSTALL PHENOLIC TAG. Closed CBO App. NR 2/19/2014 TV ELECT

3ES1 733 255195 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR INSTALL PERMANENT TAG ON 3-ES-ESP-3310 Closed CBO App. NR 2/19/2014 TV ELECT

3ES1 733 255196 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR MISSING LOCK WASHERS ON GROUND CONNECTIONS ON 3-ES-ET-001 Disapproved 1st Priority ELECT

3ES1 733 255197 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR 3-ES-ETP-001: RE-TERM POWER CABLES 3 AND 4 IN TERMINAL BLOCK B APPROVED Closed RLS 01-22-2014 SU-ELECT

3ES1 733 255198 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR 3-ES-ETP-001:  LIGHT DOES NOT WORK APPROVED Closed RLS 01-22-2014 SU-ELECT

3ES1 733 255199 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR
STATION SERVICE TRANSFORMER TANK GROUNDS (2) HAVE INCORRECT 

HARDWARE
Disapproved 1st Priority ELECT

3ES1 733 255200 3ES1 SYSTEM, ESSENTIAL SERVICES SWITCHGEAR INSTALL PERMANENT TAG ON 3-ES-EZS-0001 Closed CBO App. NR 2/19/2014 TV ELECT

3ES1 733 3-ES-EG-002_STATION SERVICE TRANSFORMER NGR APPROVED Closed 4/4/13 TV

3ES1 733 3-ES-EP-001_4.16KV SWGR TEST CABINET APPROVED Closed 4/4/13 TV

3ES1 733 3-ES-ES-3111A_UNIT 3 4.16KV ESS. SERV. SWGR A APPROVED Closed 4/4/13 TV

3ES1 733
3-ES-ES-3111A-02A_UNIT 3 4.16KV ESS SERV. SWGR A-2A AUX. 

COMPARTMENT
Not walked/inspected. Disapproved 1st Priority

3ES1 733
3-ES-ES-3111A-03A_UNIT 3 4.16KV SWGR A-MOTOR SPACE 

HEATER
APPROVED Closed 4/4/13 TV

3ES1 733
3-ES-ES-3111A-06_UNIT 3 4.16KV ESS SERV. SWGR A-INC. 

FROM SST
APPROVED Closed 4/4/13 TV

3ES1 733 3-ES-ES-3111B_UNIT 3 4.16KV SWGR B APPROVED Closed 4/4/13 TV

3ES1 733
3-ES-ES-3111B-06D_UNIT 1 4.16KV SWGR ETHERNET SW. FOR 

BUS A -RGS2100
APPROVED Closed 4/4/13 TV

3ES1 733 3-ES-ES-3111B-07_UNIT 3 4.16KV ESS. SERV. SWGR A-TIE BRK APPROVED Closed 4/4/13 TV

3ES1 733
3-ES-ES-3111B-08_UNIT 3 4.16KV SWGR B- INCOMING FROM 

UAT
APPROVED Closed 4/4/13 TV

3ES1 733
3-ES-ES-3111B-10A_UNIT 3 4.16KV SWGR B-MOTOR SPACE 

HEATER
APPROVED Closed 4/4/13 TV

3ES1 733
3-ES-ES-3111B-15A_UNIT 3 4.16KV SWGR SOLAR FIELD 

WIRING COMPARTMENT
Not walked/inspected. Disapproved 1st Priority

3ES1 733 3-ES-ES-3310_33KV PAD MOUNTED SWITCHGEAR APPROVED Closed 4/4/13 TV

3ES1 733 3-ES-ESP-3310_38KV SWITCHGEAR CONTROL PANEL APPROVED Closed 4/4/13 TV

3ES1 733 3-ES-ET-001_STATION SERVICE TRANSFORMER APPROVED Closed 4/4/13 TV

3ES1 733
3-ES-ETP-001_STATION SERVICE TRANSFORMER CONTROL 

PANEL
APPROVED Closed 4/4/13 TV

3EU1 887 3EU1 Main Plant UPS System U3
This system is of the system designated as 3EU1.  This system is DISAPPROVED.  

See the attached documentation for further clarification.
Disapproved

3EU1 887 87559 MISSING BOLTS ON 3-AA-EU-Y01 Disapproved 2nd Priority ELECT

3EU1 887 87560 3EU1 Main Plant UPS System U3 INSTALL PANEL COVER ON THE BOTTOM OF 3-EU-EU-P02 TO COVER CABLES Disapproved 1st Priority ELECT

3EU1 887 87561 3EU1 Main Plant UPS System U3 UPDATE/REDLINE PANEL SCHEDULE IN 3-EU-EU-P02 Disapproved 1st Priority ELECT
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3EU1 887 87562 3EU1 Main Plant UPS System U3 MISSING BOLTS ON 3-EU-EU-P02 INSIDE PANEL Disapproved 1st Priority ELECT

3EU1 887 87563 3EU1 Main Plant UPS System U3 MISSING BOLTS ON 3-EU-EU-P01 INSIDE PANEL Disapproved 1st Priority ELECT

3EU1 887 87564 3EU1 Main Plant UPS System U3 UPDATE/REDLINE PANEL SCHEDULE IN 3-EU-EU-P01 Disapproved 1st Priority ELECT

3EU1 887 87565 3EU1 Main Plant UPS System U3 INSTALL PANEL COVER ON THE BOTTOM OF 3-EU-EU-P01 TO COVER CABLES Disapproved 1st Priority ELECT

3EU1 887 87624 3EU1 Main Plant UPS System U3

INCORRECT EQUIPMENT ID IN SETROUTE ON UNIT 3 ESSENTIAL MCC: MAIN 

PLANT UPS BYPASS RVT.  STATES 3-EC-EC-3111-05FA, SHOULD STATE 3-EC-EC-

3111-04FJ

Disapproved 1st Priority ELECT

3EU1 887
3-EC-EC-3111-04FJ_UNIT 3 ESSNTL MCC: 480V 2PH FEEDER 

FOR RVT
APPROVED Closed

3/4/13 C. 

Garramone

3EU1 887
3-EU-ET-Y01_UNIT-3 480/120V RVT FOR MAIN PLANT 

INVERTER
APPROVED Closed

3/4/13 C. 

Garramone

3EU1 887
3-EU-EU-P01_UNIT 3 120VAC UPS DISTRIBUTION PANEL-1 

(PSB)
APPROVED Closed

3/4/13 C. 

Garramone

3EU1 887 3-EU-EU-P02_UNIT 3 120VAC UPS DIST. PANEL-2 (PSB BLDG.) APPROVED Closed
3/4/13 C. 

Garramone

3EU1 887
3-EU-EU-Y01_UNIT 3 120V AC UPS INVERTER- MAIN PLANT 

AREA
APPROVED Closed

3/4/13 C. 

Garramone

3EU2 888 3EU2 Water Treatment UPS Distr Panel U3
This inspection was of the system designated as 3EU2. This system has been 

approved and complies per specs, plans and all applicable LORs.
APPROVED 02/23/2013 SH

3EU2 888 87566 3EU2 Water Treatment UPS Distr Panel U3

3-EU-EU-P03: CIRCUIT BREAKER #12 (30 AMP BREAKER). WIRE CONNECTED IS 

12 AWG WIRE, NEED 10 AWG WIRE.  INCORRECT FUSE PROTECTION AT 

CIRCUIT BREAKER #12

Disapproved 1st Priority ELECT

3EU2 888 3-EU-EU-P03_UNIT 3 120VAC UPS DIST. PANEL-3 (WT BLDG.) APPROVED Closed 2/23/13 CG

3EU3 890 3EU3 BCP Motors' UPS System U3

Inspection to System 3EU3- See attachment for items inspected and for the 

remaining items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3EU3 890 87567 3EU3 BCP Motors' UPS System U3 REPLACE UPS UNIT BURNING PRE-CHARGED CIRCUIT BOARDS Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EU3 890 87568 3EU3 BCP Motors' UPS System U3 MISSING TAG ON 3-AA-ET-001A-EJC Closed CBO App. NR 2/19/2014 TV ELECT

3EU3 890 87569 3EU3 BCP Motors' UPS System U3 MISSING TAG ON 3-AA-ET-001B-EJC Closed CBO App. NR 2/19/2014 TV ELECT

3EU3 890 87570 3EU3 BCP Motors' UPS System U3 3-AA-ET-001B IS NOT SHOWN IN SETROUTE FOR 3EU3 Closed CBO App. NR N/A 12/5/2013 SH ELECT

3EU3 890 87571 3EU3 BCP Motors' UPS System U3 MISSING BOLTS IN WEST SIDE PANEL OF 3-AA-ET-001B Disapproved 2nd Priority ELECT

3EU3 890 87572 3EU3 BCP Motors' UPS System U3 MISSING BOLTS IN EAST SIDE PANEL OF 3-AA-ET-001B Disapproved 2nd Priority ELECT

3EU3 890 87573 3EU3 BCP Motors' UPS System U3
DRAIN VALVE ON TRANSFORMER 3-AA-ET-001A CONTAINMENT AREA NEEDS 

TO BE LOCKABLE
Closed CBO App. NR 01/13/2014 TV PIPING

3EU3 890 87574 3EU3 BCP Motors' UPS System U3
DRAIN VALVE ON TRANSFORMER 3-AA-ET-001B CONTAINMENT AREA NEEDS 

TO BE LOCKABLE
Closed CBO App. NR 01/13/2014 TV PIPING

3EU3 890 87575 3EU3 BCP Motors' UPS System U3 3-AA-ET-001A: XO GROUND SHOULD BE ISOLATED FROM OTHER GROUNDS Disapproved 1st Priority ELECT

3EU3 890 87576 3EU3 BCP Motors' UPS System U3 3-AA-ET-001B: XO GROUND SHOULD BE ISOLATED FROM OTHER GROUNDS Disapproved 1st Priority ELECT

3EU3 890 87577 3EU3 BCP Motors' UPS System U3
GROUND WIRE COMING UP THROUGH THE CONTAINMENT BASIN FOR 3-AA-

ET-001A.  COULD LEAK OIL INTO GROUND.
Disapproved 2nd Priority ELECT

3EU3 890 87578 3EU3 BCP Motors' UPS System U3
GROUND WIRE COMING UP THROUGH THE CONTAINMENT BASIN FOR 3-AA-

ET-001B.  COULD LEAK OIL INTO GROUND.
Disapproved 1st Priority ELECT

3EU3 890 87579 3EU3 BCP Motors' UPS System U3 MISSING BOLTS ON 3-AA-EU-Y02 Disapproved 2nd Priority ELECT

3EU3 890 3-AA-ED-B01_UNIT 3 438V DC BATTERY - BCP-2050 UPS

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. 

Witness the torque at 25 psi at battery terminal in unit 3 3EU3   03/28/2013 RS 

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH

APPROVED Closed 2/19/2014 TV
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3EU3 890 3-AA-ED-B02_UNIT 3 438V DC BATTERY - BCP-2550 UPS

This piece of electrical equipment within the Boiler Circulation Water Pump 

UPS Battery Module/SRSG Area UPS EEM has been CBO inspected and is in 

compliance with applicable electrical codes and LORS but cannot be approved 

until the structural plan submittal for the Boiler Circulation Water Pump UPS 

Battery Module/SRSG Area UPS EEM has been approved by the CBO. 

Witness the torque at 25 psi at battery terminal in unit 3 3EU3   03/28/2013 RS 

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH

APPROVED Closed 2/19/2014 TV

3EU3 890 3-AA-ED-B02_UNIT 3 438V DC BATTERY - BCP-2550 UPS APPROVED Closed RLS 01-23-2014

3EU3 890 3-AA-ET-001A_UNIT 3 BCP UPS TRF #1
Identified as approved 5/3/13 MS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU3 890 3-AA-ET-001A-EJC_UNIT 3 BCP UPS TRF #1 CONTROL CABINET
Identified as approved 5/3/13 MS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU3 890 3-AA-ET-001B_UNIT 3 BCP UPS TRF #2
Identified as approved 5/3/13 MS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU3 890 3-AA-ET-001B-EJC_UNIT 3 BCP UPS TRF #2 CONTROL CABINET
Identified as approved 5/3/13 MS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU3 890 3-AA-EU-Y01_UNIT 3 BCP UPS #1
Witness the torque at 25 psi at battery terminal in unit 3 3EU3   03/28/2013 RS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU3 890 3-AA-EU-Y02_UNIT 3 BCP UPS #2
Witness the torque at 25 psi at battery terminal in unit 3 3EU3   03/28/2013 RS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU3 890
3-ES-ES-3111A-01B_UNIT 3 4.16KV ESS. SERV. SWGR A-BCP 

UPS XFMR

Identified as approved 5/3/13 MS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU3 890 3-ES-ES-3111B-14B_UNIT 3 BCP UPS XFMR
Identified as approved 5/3/13 MS

Equipment moved to system 3EU3 per Bechtel Startup 4/22/13 BH
APPROVED Closed 5/3/13 MS

3EU4 891 3EU4 SRSG UPS System, DCS & SWAS, BCP U3

System 3EU4 UPDATE see attachment for the item inspected and for the 

remaining item which requires inspection for final approval. The work is not in 

compliance with approved plans and applicable (LORS) Local Ordance's, 

Regulation and Standards.

Disapproved

3EU4 891 87580 3EU4 SRSG UPS System, DCS & SWAS, BCP U3 REPLACE UPS UNIT BURNING PRE-CHARGED CIRCUIT BOARDS APPROVED Closed RLS 01-22-2014 SU-ELECT

3EU4 891 87581 3EU4 SRSG UPS System, DCS & SWAS, BCP U3 MISSING PANEL SCHEDULE IN 3-EU-EU-P10 Disapproved 1st Priority ELECT

3EU4 891
3-EC-EC-2111A-06FD_UNIT 3 STG MCC 1: 480V SRSG AREA 

UPS
APPROVED Closed 1/24/13 TV

3EU4 891
3-EC-EC-2111B-06FA_UNIT 3 STG MCC 2: SRSG AREA UPS 

BYPASS RVT
APPROVED Closed 1/24/13 TV

3EU4 891
3-EU-ED-B01-RACK1_UNIT 3 438V DC BATTERY (RACK 1 OF 2) - 

SRSG UPS

Bugged 1/24/13 TV.  This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed RLS 01-23-2014

3EU4 891
3-EU-ED-B01-RACK2_UNIT 3 438V DC BATTERY (RACK 2 OF 2) - 

SRSG UPS

Bugged 1/24/13 TV.  This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed RLS 01-23-2014

3EU4 891 3-EU-ET-Y02_UNIT 3 SRSG AREA UPS RVT

Bugged 1/24/13 TV.  This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed RLS 01-23-2014

Unit 3 Punch List Page 118 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 570 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3EU4 891 3-EU-EU-P10_UNIT 3 SRSG AREA UPS DISTRIBUTION BOARD

Bugged 1/24/13 TV.  This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed RLS 01-23-2014

3EU4 891 3-EU-EU-Y02_UNIT 3 480VAC SRSG AREA UPS

Bugged 1/24/13 TV.  This piece of electrical equipment within the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

CBO inspected and is in compliance with applicable electrical codes and LORS 

but cannot be approved until the structural plan submittal for the Boiler 

Circulation Water Pump UPS Battery Module/SRSG Area UPS EEM has been 

approved by the CBO.

APPROVED Closed RLS 01-23-2014

3EU5 893 3EU5 SRSG & BCP AC Distrib Panels U3

System 3EU5 - See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3EU5 893 87582 3EU5 SRSG & BCP AC Distrib Panels U3 MISSING CBO BUG/STICKER ON 3-EU-EU-P21 Closed CBO App. NR 2/19/2014 TV ELECT

3EU5 893 87583 3EU5 SRSG & BCP AC Distrib Panels U3 MISSING SCREW ON INSIDE PANEL ON 3-EU-EU-P21 Disapproved 2nd Priority ELECT

3EU5 893 87584 3EU5 SRSG & BCP AC Distrib Panels U3 MISSING COVER ON THE MAIN BREAKER LOCKOUT SWITCH FOR 3-EU-EU-P22 Disapproved 1st Priority ELECT

3EU5 893 87585 3EU5 SRSG & BCP AC Distrib Panels U3 MISSING FOUR SCREWS ON INSIDE PANEL OF 3-EU-EU-P22 Disapproved 2nd Priority ELECT

3EU5 893 87586 3EU5 SRSG & BCP AC Distrib Panels U3 SEAL THE 2 CABLE OPENINGS ON TOP OF 3-EU-EU-P22 Disapproved 1st Priority ELECT

3EU5 893 87587 3EU5 SRSG & BCP AC Distrib Panels U3 MISSING LABEL ON 3-EU-ET-P22 Closed CBO App. NR 2/19/2014 TV ELECT

3EU5 893 87588 3EU5 SRSG & BCP AC Distrib Panels U3 CONDUIT (31081CM003) CONNECTED TO 3-EU-ET-P22 IS NOT SEALED Disapproved 1st Priority ELECT

3EU5 893 87589 3EU5 SRSG & BCP AC Distrib Panels U3 CONDUIT (31081CH002) CONNECTED TO 3-EU-ET-P22 IS NOT SEALED Disapproved 1st Priority ELECT

3EU5 893 87590 3EU5 SRSG & BCP AC Distrib Panels U3 MISSING PANEL SCHEDULE IN 3-EU-EU-P05 Disapproved 1st Priority ELECT

3EU5 893 87591 3EU5 SRSG & BCP AC Distrib Panels U3
REWORK GROUNDING INSIDE 3-EU-EU-P05.  2 GROUND WIRES GROUNDED 

INCORRECTLY
Disapproved 1st Priority ELECT

3EU5 893 87592 3EU5 SRSG & BCP AC Distrib Panels U3 TERMINATE CABLE EU05AMA Disapproved 1st Priority ELECT

3EU5 893 87593 3EU5 SRSG & BCP AC Distrib Panels U3
REVISE/REDLINE 25542-000-E1-EU-00001 TO SHOW 3-EU-EU-P05 BEING FED 

FROM 3-EU-EU-P12
Disapproved 1st Priority PE

3EU5 893
3-EU-ET-P12_UNIT 3 480V/ 208-120V UPS PNL XFMR(UPS 

EEM)
Bugged 1/31/13 TV.  Previous issue has been resolved. 2-04-2014 TV APPROVED Closed 2/4/2014 TV

3EU5 893 3-EU-ET-P22_UNIT 3 480V/ 208-120V UPS PNL XFMR APPROVED Closed 1/31/2013 TV

3EU5 893
3-EU-EU-P05_UNIT-3 SRSG MOV FEEDER GF RELAY POWER 

PANEL BOARD

6/12/13 CG

Added to System per Bechtel 6/10/13
APPROVED Closed 6/12/13 CG

3EU5 893
3-EU-EU-P12_UNIT 3 AC UPS DIST. BOARD SRSG AREA UPS 

EEM
Bugged 1/31/13 TV.  Previous issue has been resolved. 2-04-2014 TV APPROVED Closed 2/4/2014 TV

3EU5 893 3-EU-EU-P21_UNIT 3 480V AC UPS DIST. PNL (SRSG TOWER) APPROVED Closed 1/31/2013 TV

3EU5 893 3-EU-EU-P22_UNIT 3 208-120V AC UPS DIST. PNL (SRSG EEM) APPROVED Closed 1/31/2013 TV

3EU6 894 3EU6 ACC AC UPS Distrib Panel U3
This is an UPDATE of the inspection of the system designated as 3EU6. This 

system is DISAPPROVED. See the attached for further information. 
Disapproved

3EU6 894 87594 3EU6 ACC AC UPS Distrib Panel U3 MISSING CBO BUG/STICKER ON 3-EU-EU-P11 Disapproved 1st Priority ELECT

3EU6 894 87595 3EU6 ACC AC UPS Distrib Panel U3 SEAL THE 2 CABLE OPENINGS ON TOP OF 3-EU-EU-P11 Disapproved 1st Priority ELECT

3EU6 894 87596 3EU6 ACC AC UPS Distrib Panel U3 MISSING LABEL ON 3-EU-ET-P11 Closed CBO App. NR 2/19/2014 TV ELECT

3EU6 894 3EU6 ACC AC UPS Distrib Panel U3

THE COMPONENTS OF 3EU6 HAVE BEEN INSPECTED AND WILL BE FULLY 

ACCEPTED WHEN CIRCUIT #5, 1-JA-01-AMD IS PULLED AND TERMINATED. THIS 

CIRCUIT'S TERMINATION WILL NEED TO BE VERIFIED AT A LATER DATE WHEN 

NOTIFIED OF ITS COMPLETION.

Disapproved 1st Priority 2/4/14 TV ELECT

3EU6 894 3-EU-ET-P11_UNIT 3 480V/ 208-120V UPS PNL XFMR Conditionally approved See IR# 894 CG Disapproved 1st Priority

3EU6 894 3-EU-EU-P11_UNIT 3 208/120V AC UPS DIST.  BOARD ACC EEM Conditionally approved See IR# 894 CG Disapproved 1st Priority

3EW1 895 3EW1 Welding Receptacles U3

Updated punch list of System 3EW1, Welding Receptacles STG, SRSG, 

Transformer Yard, and Water Treatment Equipment �Disapproved- See 

attachment for clarification. 

Disapproved

3EW1 895 359469 3EW1 Welding Receptacles U3
3-EC-EC-3112-05FK:  RE-LOCATE GROUND TO CORRECT BUCKET OR GROUND 

BUS
Closed CBO App. NR 2/19/2014 TV SU-ELECT
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3EW1 895 359470 3EW1 Welding Receptacles U3
3-EC-EC-7111A-06FI:  NEED PROPER SIZE GROUND LUG TO MATCH BOLT 

(WRONG SIZE HOLE)
Disapproved 2nd Priority SU-ELECT

3EW1 895 359471 3EW1 Welding Receptacles U3 3-EW-EJ-101:  BOND CONDUIT AT CABLE TRAY Disapproved 2nd Priority SU-ELECT

3EW1 895 359472 3EW1 Welding Receptacles U3 3-EW-EJ-101:  REMOVE WATER INSIDE CABINET Disapproved 2nd Priority SU-ELECT

3EW1 895 359473 3EW1 Welding Receptacles U3 3-EW-EJ-101:  ADD DRAIN IN CABINET (1/4 INCH HOLE) Disapproved 2nd Priority SU-ELECT

3EW1 895 359474 3EW1 Welding Receptacles U3 3-EW-EJ-101:  BOND DOOR TO CABINET INSIDE CABINET Disapproved 2nd Priority SU-ELECT

3EW1 895 359475 3EW1 Welding Receptacles U3 INSTALL PERMANENT TAG ON 3-EW-WR-014 JUNCTION BOX Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW1 895 359476 3EW1 Welding Receptacles U3 BOND BOTTOM CONDUIT INSIDE 3-EW-WR-014 JUNCTION BOX Disapproved 2nd Priority SU-ELECT

3EW1 895 359477 3EW1 Welding Receptacles U3 3-EW-WR-014:  BOND CONDUIT AT CABLE TRAY (32221CM010) Disapproved 2nd Priority SU-ELECT

3EW1 895 359478 3EW1 Welding Receptacles U3 INSTALL EXTERNAL GROUND ON 3-EW-WR-014 JUNCTION BOX Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW1 895 359479 3EW1 Welding Receptacles U3 INSTALL PERMANENT TAG ON 3-EW-WR-019 JUNCTION BOX Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW1 895 359480 3EW1 Welding Receptacles U3 BOND DOOR TOTO CABINET INSIDE 3-EW-WR-019 JUNCTION BOX Disapproved 2nd Priority SU-ELECT

3EW1 895 359481 3EW1 Welding Receptacles U3 BOND TWO (2) CONDUITS INSIDE 3-EW-WR-019 JUNCTION BOX Disapproved 2nd Priority SU-ELECT

3EW1 895 359482 3EW1 Welding Receptacles U3 INSTALL EXTERNAL GROUND ON 3-EW-WR-019 JUNCTION BOX Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW1 895 359483 3EW1 Welding Receptacles U3 INSTALL PERMANENT TAG ON 3-EW-WR-020 JUNCTION BOX Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW1 895 359484 3EW1 Welding Receptacles U3 INSTALL EXTERNAL GROUND ON 3-EW-WR-020 JUNCTION BOX Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW1 895 359485 3EW1 Welding Receptacles U3 TIGHTEN CONDUIT FITTING AT 3-EW-WR-020 JUNCTION BOX (37111CM023) Disapproved 1st Priority SU-ELECT

3EW1 895 359486 3EW1 Welding Receptacles U3 BOND TWO (2) CONDUITS INSIDE 3-EW-WR-020 JUNCTION BOX Disapproved 2nd Priority SU-ELECT

3EW1 895 359487 3EW1 Welding Receptacles U3 3-EW-EJ-101:  RE-TERM C-PHASE ON DISTRIBUTION BLOCK Disapproved 2nd Priority SU-ELECT

3EW1 895 359488 3EW1 Welding Receptacles U3 3-EW-EJ-101:  TIGHTEN ALL SET SCREWS Disapproved 2nd Priority SU-ELECT

3EW1 895 359489 3EW1 Welding Receptacles U3
3-EW-EJ-101:  MISSING TWO (2) LOCK WASHERS AND NUTS ON CENTER BOLTS 

INSIDE CABINET
Disapproved 2nd Priority SU-ELECT

3EW1 895 359490 3EW1 Welding Receptacles U3 INSTALL EXTERNAL GROUND TO 3-EW-EJ-101 Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW1 895
3-EC-EC-2111A-01FI_UNIT 3 STG MCC 1: WELDING 

RECEPTACLE AT STG/SRSG
APPROVED Closed 6/26/13 CG

3EW1 895
3-EC-EC-3112-05FK_UNIT 3 COMMON MCC: TRF YARD 

WELDING RECEPTACLE
APPROVED Closed 6/26/13 CG

3EW1 895
3-EC-EC-7111A-06FI_UNIT 3 WT MCC A: WELDING 

RECEPTACLE AT WT AREA
APPROVED Closed 6/27/13 MS

3EW1 895
3-EW-EJ-101_UNIT 3 WELDING RECEPTACLE JB AT SRSG AT 

GRADE
APPROVED Closed 6/26/13 CG

3EW1 895
3-EW-WR-001_UNIT3 460V WELDING RECEPTACLE  SRSG AT 

GRADE
APPROVED Closed 6/26/13 CG

3EW1 895
3-EW-WR-014_UNIT3 460V WELDING RECEPTACLE-HT BAY 

AREA-EL.2890
APPROVED Closed 6/26/13 CG

3EW1 895
3-EW-WR-019_UNIT3 460V WELDING RECEPTACLE AT 

TRANSFORMER YARD
APPROVED Closed 6/26/13 CG

3EW1 895
3-EW-WR-020_UNIT3 460V WELDING RECEPTACLE WATER 

TREATMENT AREA
APPROVED Closed 6/27/13 MS

3EW2 896 3EW2 Welding Receps SRSG U3

Inspection of System 3EW2, see attachment for the items inspected and for 

the remaining items which require inspection for final approval, The work is 

not in compliance with approved plans and applicable (LORS) Local Ordance's, 

Regulation and Standards.

Disapproved

3EW2 896 360459 3EW2 Welding Receps SRSG U3 3-EW-EJ-102:  HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EW2 896 360460 3EW2 Welding Receps SRSG U3 3-EW-EJ-102:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360461 3EW2 Welding Receps SRSG U3
3-EW-EJ-102:  FOUR (4) GROUNDS ON SAME BOLT IN CABINET.  MAX ALLOWED 

IS TWO (2).
Disapproved 2nd Priority SU-ELECT

3EW2 896 360462 3EW2 Welding Receps SRSG U3
3-EW-EJ-102:  REMOVE DEBRIS AROUND TERMINALS AND CONDUIT OPENING 

INTO CABINETS
APPROVED Closed RLS 01-22-2014 SU-ELECT
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3EW2 896 360463 3EW2 Welding Receps SRSG U3
3-EW-EJ-103:  FOUR (4) GROUNDS ON SAME BOLT IN CABINET.  MAX ALLOWED 

IS TWO (2).
Disapproved 2nd Priority SU-ELECT

3EW2 896 360464 3EW2 Welding Receps SRSG U3 3-EW-EJ-104:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360465 3EW2 Welding Receps SRSG U3
3-EW-EJ-104:  FOUR (4) GROUNDS ON SAME BOLT IN CABINET.  MAX ALLOWED 

IS TWO (2).
Disapproved 2nd Priority SU-ELECT

3EW2 896 360466 3EW2 Welding Receps SRSG U3 3-EW-EJ-105:  HOUSEKEEPING APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360467 3EW2 Welding Receps SRSG U3 3-EW-EJ-105:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360468 3EW2 Welding Receps SRSG U3
3-EW-EJ-105:  FOUR (4) GROUNDS ON SAME BOLT IN CABINET.  MAX ALLOWED 

IS TWO (2).
Disapproved 2nd Priority SU-ELECT

3EW2 896 360469 3EW2 Welding Receps SRSG U3 3-EW-WR-002:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360470 3EW2 Welding Receps SRSG U3 3-EW-WR-002:  REPLACE BROKEN SPRING ON COVER. Disapproved 1st Priority SU-ELECT

3EW2 896 360471 3EW2 Welding Receps SRSG U3 3-EW-WR-004:  REPLACE BROKEN SPRING ON COVER. APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360472 3EW2 Welding Receps SRSG U3 3-EW-WR-004:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360473 3EW2 Welding Receps SRSG U3 3-EW-WR-004:  MISSING FLAT WASHERS ON MOUNTING BOLTS Disapproved 2nd Priority SU-ELECT

3EW2 896 360474 3EW2 Welding Receps SRSG U3 3-EW-WR-005:  MISSING FLAT WASHERS ON MOUNTING BOLTS Disapproved 2nd Priority SU-ELECT

3EW2 896 360475 3EW2 Welding Receps SRSG U3 3-EW-WR-006:  MISSING FLAT WASHERS ON MOUNTING BOLTS Disapproved 2nd Priority SU-ELECT

3EW2 896 360476 3EW2 Welding Receps SRSG U3 3-EW-WR-007:  MISSING FLAT WASHERS ON MOUNTING BOLTS Disapproved 2nd Priority SU-ELECT

3EW2 896 360477 3EW2 Welding Receps SRSG U3 3-EW-WR-008:  MISSING FLAT WASHERS ON MOUNTING BOLTS Disapproved 2nd Priority SU-ELECT

3EW2 896 360478 3EW2 Welding Receps SRSG U3 3-EW-WR-008:  SEAL CONDUIT AT CABLE TRAY Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW2 896 360479 3EW2 Welding Receps SRSG U3 3-EW-WR-010:  MISSING FLAT WASHERS ON MOUNTING BOLTS Disapproved 2nd Priority SU-ELECT

3EW2 896 360480 3EW2 Welding Receps SRSG U3 3-EW-WR-011:  MISSING FLAT WASHERS ON MOUNTING BOLTS Disapproved 2nd Priority SU-ELECT

3EW2 896 360481 3EW2 Welding Receps SRSG U3 3-EW-WR-011:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360482 3EW2 Welding Receps SRSG U3 3-EW-WR-012:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW2 896 360483 3EW2 Welding Receps SRSG U3 INSTALL PERMANENT TAG ON JUNCTION BOX OFF 3-EW-WR-013 Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EW2 896
3-EC-EC-1050A-04FC_UNIT 3 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 10/21/13 MS

3EW2 896
3-EC-EC-1050A-04FE_UNIT 3 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 10/21/13 MS

3EW2 896
3-EC-EC-1050B-07FI_UNIT 3 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 10/21/13 MS

3EW2 896
3-EC-EC-1050B-07FK_UNIT 3 SRSG MCC: SRSG WELDING 

RECEPTACLE
APPROVED Closed 10/21/13 MS

3EW2 896
3-EW-EJ-102_UNIT 3 WELDING RECEPTACLE JB AT SRSG 

EL.3174
APPROVED Closed 8/20/13 MS

3EW2 896
3-EW-EJ-103_UNIT 3 WELDING RECEPTACLE JB AT SRSG 

EL.3251
APPROVED Closed 8/21/13 MS

3EW2 896
3-EW-EJ-104_UNIT 3 WELDING RECEPTACLE JB  AT SRSG 

EL.3206
APPROVED Closed 8/21/13 MS

3EW2 896
3-EW-EJ-105_UNIT 3 WELDING RECEPTACLE JB AT SRSG 

EL.3174
APPROVED Closed 8/20/13 MS

3EW2 896
3-EW-WR-002_UNIT3 460V WELDING RECEPTACLE IN SRSG- 

EL.2959
Replacement weatherproof cover on order 8/21/13 MS APPROVED Closed 8/21/13 MS

3EW2 896
3-EW-WR-003_UNIT3 460V WELDING RECEPTACLE IN SRSG - 

EL.3155
APPROVED Closed 8/20/13 MS

3EW2 896
3-EW-WR-004_UNIT3 460V WELDING RECEPTACLE IN SRSG-

EL.3218
APPROVED Closed 8/20/13 MS

3EW2 896
3-EW-WR-005_UNIT3 460V WELDING RECEPTACLE IN SRSG - 

EL.3230
APPROVED Closed 8/20/13 MS

3EW2 896
3-EW-WR-006_UNIT3 460V WELDING RECEPTACLE IN SRSG - 

EL.3239
APPROVED Closed 8/21/13 MS

3EW2 896
3-EW-WR-007_UNIT3 460V WELDING RECEPTACLE IN SRSG - 

EL.3251
APPROVED Closed 8/20/13 MS

3EW2 896
3-EW-WR-008_UNIT3 460 WELDING RECEPTACLE IN SRSG - 

EL.3270
APPROVED Closed 8/21/13 MS

3EW2 896
3-EW-WR-009_UNIT3 460V WELDING RECEPTACLE IN SRSG- 

EL.3279
APPROVED Closed 8/21/13 MS

3EW2 896
3-EW-WR-010_UNIT3 460V WELDING RECEPTACLE IN SRSG - 

EL.3206
APPROVED Closed 8/20/13 MS
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3EW2 896
3-EW-WR-011_UNIT3 460V WELDING RECEPTACLE IN SRSG - 

EL.3303
APPROVED Closed 8/21/13 MS

3EW2 896
3-EW-WR-012_UNIT3 460V WELDING RECEPTACLE IN SRSG - 

EL.3315
APPROVED Closed 8/20/13 MS

3EW2 896
3-EW-WR-013_UNIT3 460V WELDING RECEPTACLE IN SRSG- 

EL.3330
APPROVED Closed 8/21/13 MS

3EW3 897 3EW3 Welding Receps U3

System 3EW3- see attachment for items inspected and for the remaining items 

which require inspection for final approval, The work is not in compliance with 

approved plans ans applicable (LORS) Local Ordance's, Regulation and 

Standards. 

Disapproved

3EW3 897 359491 3EW3 Welding Receps U3 INSTALL EXTERNAL GROUND TO 3-EW-EJ-721 APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359492 3EW3 Welding Receps U3 INSTALL GASKET AND LB CONDULET COVER BELOW 3-EW-EJ-721 APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359493 3EW3 Welding Receps U3 TIGHTEN CONDUIT OFF CABINET 3-EW-EJ-721 (37211CM007) APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359494 3EW3 Welding Receps U3 3-EW-EJ-721:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359495 3EW3 Welding Receps U3
TIGHTEN CONDUIT AT 3-EW-EJ-721 JUNCTION BOX.  MEYER'S HUB HAS A GAP 

ON 37211CM001.
APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359496 3EW3 Welding Receps U3 INSTALL EXTERNAL GROUND TO 3-EW-EJ-722 APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359497 3EW3 Welding Receps U3 INSTALL GASKET AND LB CONDULET COVER BELOW 3-EW-EJ-722 APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359498 3EW3 Welding Receps U3 TIGHTEN CONDUIT OFF CABINET 3-EW-EJ-722 (37211CM008) APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359499 3EW3 Welding Receps U3 INSTALL CABLE LABEL ON 3EW03AME Disapproved 2nd Priority SU-ELECT

3EW3 897 359500 3EW3 Welding Receps U3 3-EW-WR-016:  SEAL CONDUIT AT CABLE TRAY (37220CM016) APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359501 3EW3 Welding Receps U3 3-EW-WR-017:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359502 3EW3 Welding Receps U3
3-EW-WR-017:  MISSING CLAMP ON 37211CM021.  ADD SUPPORTS AND 

EXTEND CONDUIT TO CABLE TRAY 37210THT07
APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359503 3EW3 Welding Receps U3 3-EW-WR-018:  SEAL CONDUIT AT CABLE TRAY APPROVED Closed RLS 01-22-2014 SU-ELECT

3EW3 897 359504 3EW3 Welding Receps U3 GROUND UNISTRUT 3-EW-WR-018 IS MOUNTED ON Disapproved 1st Priority SU-ELECT

3EW3 897
3-EC-EC-7211C-02FJ_UNIT 3 ACC MCC C: WELDING 

RECEPTACLE
APPROVED Closed 6/26/13 CG

3EW3 897
3-EC-EC-7211D-08FA_UNIT 3 ACC MCC D: WELDING 

RECEPTACLE
APPROVED Closed 6/26/13 CG

3EW3 897
3-EW-EJ-721_UNIT3 WELDING RECEPTACLE JB AT ACC AC5-

ACB
APPROVED Closed 6/26/13 CG

3EW3 897
3-EW-EJ-722_UNIT3 WELDING RECEPTACLE JB AT ACC AC4-

ACB
APPROVED Closed 6/26/13 CG

3EW3 897
3-EW-WR-015_UNIT3 460V WELDING RECEPTACLE IN 

AUX.BOILER AREA
APPROVED Closed 6/26/13 CG

3EW3 897
3-EW-WR-016_UNIT3 460V WELDING RECEPTACLE - ACC AREA 

EAST SIDE
APPROVED Closed 6/26/13 CG

3EW3 897
3-EW-WR-017_UNIT3 460V WELDING RECEPTACLE -ACC AREA 

WEST SIDE
APPROVED Closed 6/26/13 CG

3EW3 897
3-EW-WR-018_UNIT3 460V WELDING RECEPTACLE IN DRAIN 

TANK AREA
APPROVED Closed 6/26/13 CG

3EY1 899 3EY1 GSU & Aux XFMR & Gen Breaker U3

This inspection is of the system designated as 3EY1.See attachment for items 

inspected and for the remaining items which require inspection for final 

approval, The work is not in compliance with approved plans and applicable 

(LORS) Local Ordnance�s, Regulation and standards.

APPROVED 01/22/2014 SH

3EY1 899 255201 3EY1 GSU & Aux XFMR & Gen Breaker U3
SETROUTE ERROR:  3-EC-EC-3111-04FH LAYOUT DRAWING LISTED IS 

INCORRECT
Disapproved 2nd Priority SU-ELECT

3EY1 899 255202 3EY1 GSU & Aux XFMR & Gen Breaker U3
SETROUTE ERROR:  3-EC-EC-3111-05FE-L LAYOUT DRAWING LISTED IS 

INCORRECT
Disapproved 2nd Priority SU-ELECT

3EY1 899 255203 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EM-EMP-001:  INSTALL WIREWAY COVERS APPROVED Closed RLS 01-22-2014 SU-ELECT

3EY1 899 255204 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EM-EMP-001:  REMOVE DEBRIS Disapproved 2nd Priority SU-ELECT

3EY1 899 255205 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EM-EMP-002:  INSTALL WIREWAY COVERS APPROVED Closed RLS 01-22-2014 SU-ELECT

3EY1 899 255206 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EM-EMP-002:  REMOVE DEBRIS Disapproved 2nd Priority SU-ELECT

3EY1 899 255207 3EY1 GSU & Aux XFMR & Gen Breaker U3 INSTALL PERMANENT TAG ON 3-EY-EBB-001 Closed CBO App. NR 2/19/2014 TV ELECT

3EY1 899 255208 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EY-EBB-001:  SEAL HOLE INSIDE CABINET WITH KO SEAL Disapproved 1st Priority ELECT

3EY1 899 255209 3EY1 GSU & Aux XFMR & Gen Breaker U3 INSTALL PERMANENT TAG ON 3-EY-EJ-001 Closed CBO App. NR 2/19/2014 TV ELECT

3EY1 899 255210 3EY1 GSU & Aux XFMR & Gen Breaker U3 INSTALL PERMANENT TAG ON 3-EY-ENP-001 Closed CBO App. NR 2/19/2014 TV ELECT

Unit 3 Punch List Page 122 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 574 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3EY1 899 255211 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EY-ENP-001:  LEFT DOOR HINGE PIN BROKEN Disapproved 1st Priority ELECT

3EY1 899 255212 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EY-ET-002:  VERIFY AIR SEAL ON BREATHER Disapproved 2nd Priority SU-ELECT

3EY1 899 255213 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EZ-EMP-001:  REMOVE TEMPORARY JUMPER Disapproved 2nd Priority SU-ELECT

3EY1 899 255214 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EZ-EMP-001:  REMOVE DEBRIS Disapproved 2nd Priority SU-ELECT

3EY1 899 255215 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EZ-EMP-001:  CAP SPARE FIBERS Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EY1 899 255216 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EZ-EMP-002:  INSTALL WIREWAY COVERS APPROVED Closed RLS 01-22-2014 SU-ELECT

3EY1 899 255217 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EZ-EMP-002:  REMOVE DEBRIS Disapproved 2nd Priority SU-ELECT

3EY1 899 255218 3EY1 GSU & Aux XFMR & Gen Breaker U3 3-EZ-EMP-002:  CAP SPARE FIBERS Closed CBO App. NR 2/19/2014 TV SU-ELECT

3EY1 899 255219 3EY1 GSU & Aux XFMR & Gen Breaker U3 VERIFY 3-EY-EJ-002 IS INSTALLED CORRECTLY.  RE-WALK WITH NRG. Disapproved 1st Priority SU-ELECT

3EY1 899 3-EC-EC-3111-04FH_GSU PANEL FEEDER 1 APPROVED Closed 3/6/13 CG

3EY1 899 3-EC-EC-3111-05FE-L_UAT PANEL FEEDER 1 APPROVED Closed 3/6/13 CG

3EY1 899 3-EC-EC-3112-04FG_UAT PANEL FEEDER 2 APPROVED Closed 3/6/13 CG

3EY1 899 3-EC-EC-3112-05FA_GSU PANEL FEEDER 2 APPROVED Closed 3/6/13 CG

3EY1 899 3-EM-EMP-001_GSU & UAT PROTECTION RELAY PANEL APPROVED Closed 3/6/13 CG

3EY1 899 3-EM-EMP-002_UNIT DIFF/ COMM  PROCESSOR RELAY PANEL APPROVED Closed 3/6/13 CG

3EY1 899 3-EY-EBB-001_ISOPHASE CONTROL PANEL APPROVED Closed 3/6/13 CG

3EY1 899
3-EY-ENP-001_GENERATOR CIRCUIT BREAKER CONTROL 

PANEL
APPROVED Closed 3/6/13 CG

3EY1 899 3-EY-ET-002_UNIT 3 UNIT AUXILARY TRF APPROVED Closed 3/6/13 CG

3EY2 900 3EY2 Generator, Excitation & NGR U3

System 3EY2-   See attachment for items inspected and for the remaining items 

which require inspection for final approval, The work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3EY2 900 359699 3EY2 Generator, Excitation & NGR U3 3-EC-EC-2111B-03FI-L:  INSTALL PHASE TAPE APPROVED Closed RLS 01-22-2014 SU-ELECT

3EY2 900 359700 3EY2 Generator, Excitation & NGR U3 3-EC-EC-2111B-03FK-L:  INSTALL PHASE TAPE APPROVED Closed RLS 01-22-2014 SU-ELECT

3EY2 900 359701 3EY2 Generator, Excitation & NGR U3 3-EC-EC-2111B-04FE-R:  INSTALL PHASE TAPE APPROVED Closed RLS 01-22-2014 SU-ELECT

3EY2 900 359702 3EY2 Generator, Excitation & NGR U3 3-EC-EC-2111B-04FK:  INSTALL PHASE TAPE APPROVED Closed RLS 01-22-2014 SU-ELECT

3EY2 900 359703 3EY2 Generator, Excitation & NGR U3 3-EY-03CJN01:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359704 3EY2 Generator, Excitation & NGR U3 3-EY-03CJN01:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EY2 900 359705 3EY2 Generator, Excitation & NGR U3 3-EY-03CJN01:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

3EY2 900 359706 3EY2 Generator, Excitation & NGR U3
3-EY-03CJN01:  INSTALL PHASE TAPE ON 480 V CABLES (SOUTH SIDE OF 

CABINET)
Disapproved 1st Priority SU-ELECT

3EY2 900 359707 3EY2 Generator, Excitation & NGR U3 3-EY-03CJN02:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359708 3EY2 Generator, Excitation & NGR U3
3-EY-03CJN02:  PHASE TAPE IS INSTALLED INCORRECTLY ON TURBINE FEED 

CABLES (NORTH SIDE OF CABINET)
Disapproved 1st Priority SU-ELECT

3EY2 900 359709 3EY2 Generator, Excitation & NGR U3 3-EY-03CJN02:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EY2 900 359710 3EY2 Generator, Excitation & NGR U3 3-EY-03CJN03:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359711 3EY2 Generator, Excitation & NGR U3 3-EY-03CJN03:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EY2 900 359712 3EY2 Generator, Excitation & NGR U3
3-EY-03CJN03:  LIGHT DOES NOT WORK ON BOTH NORTH AND SOUTH SIDE OF 

CABINET
Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EY2 900 359713 3EY2 Generator, Excitation & NGR U3 3-EY-EM-03CJJ40:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

3EY2 900 359714 3EY2 Generator, Excitation & NGR U3 3-EY-EM-03CJJ40:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EY2 900 359715 3EY2 Generator, Excitation & NGR U3 3-EY-EM-03CJJ40:  REMOVE TAPE RESIDUE ON CABINET Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EY2 900 359716 3EY2 Generator, Excitation & NGR U3 3-EY-EM-03CJJ50:  RE-INSTALL FLOOR PANELS APPROVED Closed RLS 01-22-2014 SU-ELECT
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3EY2 900 359717 3EY2 Generator, Excitation & NGR U3 3-EY-EM-03CJJ50:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EY2 900 359718 3EY2 Generator, Excitation & NGR U3 3-EY-EM-03CJJ50:  REMOVE TAPE RESIDUE ON CABINET Closed CBO App. NR N/A 12/5/2013 TV SU-ELECT

3EY2 900 359719 3EY2 Generator, Excitation & NGR U3 3-EZ-ANT-001:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359720 3EY2 Generator, Excitation & NGR U3 3-JD-ANT-001-EJB:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359721 3EY2 Generator, Excitation & NGR U3 3-EZ-ANT-002:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359722 3EY2 Generator, Excitation & NGR U3
3-EZ-ANT-002:  NOT INSTALLED IN LOCATION PER DESIGN.  INSTALL RELAY 

PANEL GPS ANTENNA.
Disapproved 1st Priority SU-ELECT

3EY2 900 359723 3EY2 Generator, Excitation & NGR U3 3-EZ-EFQ-A01:  HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EY2 900 359724 3EY2 Generator, Excitation & NGR U3 3-EZ-EFQ-B01:  HOUSEKEEPING Disapproved 2nd Priority SU-ELECT

3EY2 900 359725 3EY2 Generator, Excitation & NGR U3 3-EZ-EFQ-A01:  INSTALL PERMANENT/PHENOLIC TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359726 3EY2 Generator, Excitation & NGR U3 3-EZ-EFQ-B01:  INSTALL PERMANENT/PHENOLIC TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359727 3EY2 Generator, Excitation & NGR U3 LOOSE BOLT ON C PHASE COVER ON TOP OF 3-EY-ET-003 Disapproved 2nd Priority SU-ELECT

3EY2 900 359728 3EY2 Generator, Excitation & NGR U3 3-EY-ET-003:  ALL THREADED CGBS MISSING TO CONNECTION BOX FOR CTS Disapproved 1st Priority SU-ELECT

3EY2 900 359729 3EY2 Generator, Excitation & NGR U3 3-EY-ET-003:  INSTALL MISSING COVER/DOOR Disapproved 1st Priority SU-ELECT

3EY2 900 359730 3EY2 Generator, Excitation & NGR U3 INSTALL PERMANENT TAG ON 3-EY-ET-003 Closed CBO App. NR 2/19/2014 TV ELECT

3EY2 900 359731 3EY2 Generator, Excitation & NGR U3

REMOVE UNISTRUT CLAMPS ON GENERATOR CIRCUIT BREAKER PLATFORM 

STEEL.  BOLT GROUND CLAMPS DIRECTLY TO STEEL.  (LOCATED ON THE NORTH 

EAST CORNER AND THE SOUTH WEST CORNER)

Disapproved 1st Priority ELECT

3EY2 900
3-EC-EC-2111B-03FI-L_UNIT-3 STG MCC 2: GENERATOR AVR  

PANEL CJN01
APPROVED Closed 3/20/13 CG

3EY2 900
3-EC-EC-2111B-03FK-L_GENERATOR CLNG WATER MOV 1-EY-

01MKA10AA015
APPROVED Closed 3/20/13 CG

3EY2 900
3-EC-EC-2111B-04FE-R_UNIT-3 STG MCC 2: GENERATOR AIR 

FILTER UNIT
APPROVED Closed 3/20/13 CG

3EY2 900
3-EC-EC-2111B-04FK_UNIT-3 STG MCC 2: GENERATOR 

HEATERS TERMINAL BOX
Bucket only approved 3/20/13 CG Temporary power feeding heaters in field APPROVED Closed 3/20/13 CG

3EY2 900
3-EY 03MKA10GA120_GENERATOR  HEATERS / AIR FILTER 

UNIT TERMINAL BOX
APPROVED Closed RLS 01-27-2014

3EY2 900 3-EY-03CJN01_GENERATOR AVR  PANEL CJN01 APPROVED Closed 4/16/13 MS

3EY2 900 3-EY-03CJN02_GENERATOR AVR  PANEL CJN02 APPROVED Closed 4/16/13 MS

3EY2 900 3-EY-03CJN03_GENERATOR AVR  PANEL CJN03 APPROVED Closed 4/16/13 MS

3EY2 900
3-EY-03MKA10AA015_GENERATOR CLNG WATER MOV 3-EY-

03MKA10AA015
APPROVED Closed 4/15/13 MS

3EY2 900
3-EY-03MKA10GA010_GENERATOR NEUTRAL GROUNDING 

TRANSFORMER

Whitnessed torquing of braded connections above generator and above

main generating breaker. RLS 10/10/2013
APPROVED Closed RLS 10/10/2013

3EY2 900 3-EY-03MKA10GA121M1_GENERATOR AIR FILTER  MOTOR APPROVED Closed 4/9/13 CG

3EY2 900 3-EY-03MKB10CP001_GENERATOR AIR FILTER DIFF. PRESS SW. APPROVED Closed 4/9/13 CG

3EY2 900 3-EY-EM-03CJJ40_GENERATOR PROTECTION PANEL B / SYNCH. APPROVED Closed 4/16/13 MS

3EY2 900 3-EY-EM-03CJJ50_GENERATOR PROTECTION PANEL A APPROVED Closed 4/16/13 MS

3EY2 900 3-EY-ET-003_GENERATOR EXCITATION TRANSFORMER APPROVED Closed 4/15/13 MS

3EY2 900
3-EY-GNDPIGTAIL_CLOSEST GND PIGTAIL TO NEUTRAL GND 

TRANSFORMER
APPROVED Closed 4/15/13 MS

3EY2 900 3-EZ-EFQ-A01_SCE FIBER OPTIC TELECOM RACK 'A' APPROVED Closed 4/16/13 MS

3EY2 900 3-EZ-EFQ-B01_SCE FIBER OPTIC TELECOM RACK 'B' APPROVED Closed 4/16/13 MS

3EY3 901 3EY3 115KV Switchyard U3

This inspection is of the system designated as 3EY3. The previous issues have 

been cleared and this system is APPROVED and complies with the specs, plans 

and applicable LORs.

APPROVED 03/06/2013 JT

3EY3 901 255220 3EY3 115KV Switchyard U3 3-EZ-EJC-001:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255221 3EY3 115KV Switchyard U3 3-EZ-EJC-001:  TWO (2) LOOSE GROUNDS ON CONDUIT UNDER CABINET Disapproved 1st Priority ELECT

3EY3 901 255222 3EY3 115KV Switchyard U3 3-EZ-EJC-002:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255223 3EY3 115KV Switchyard U3 3-EZ-EJC-003:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255224 3EY3 115KV Switchyard U3 3-EZ-EJC-005:  INSTALL PERMANENT TAG Closed CBO App. NR 2/19/2014 TV ELECT
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3EY3 901 255225 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMC-001A Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255226 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMC-001B Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255227 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMC-001C Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255228 3EY3 115KV Switchyard U3
SETROUTE ERROR:  DESCRIPTION FOR EQUIPMENT ID 3-EZ-EMM-001 SHOULD 

STATE 'SCE REVENUE METER'.  IT CURRENTLY IS BLANK.
Closed CBO App. NR N/A 12/5/13 SH PE

3EY3 901 255229 3EY3 115KV Switchyard U3 3-EZ-EMM-002:  DRESS UP ALL FIBERS INCLUDING SPARE FIBERS Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

3EY3 901 255230 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMT-001A Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255231 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMT-001B Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255232 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMT-001C Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255233 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMT-002A Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255234 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMT-002B Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255235 3EY3 115KV Switchyard U3 INSTALL PHENOLIC TAG ON 3-EZ-EMT-002C Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255236 3EY3 115KV Switchyard U3 INSTALL PERMANENT TAG ON 3-EZ-ENA-001 Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255237 3EY3 115KV Switchyard U3 INSTALL PERMANENT TAG ON 3-EZ-ENN-001 Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255238 3EY3 115KV Switchyard U3
SETROUTE ERROR:  DESCRIPTION FOR EQUIPMENT ID 3-EZ-ENN-001-GS IS 

BLANK.
Closed CBO App. NR N/A 12/5/13 SH SU-ELECT

3EY3 901 255239 3EY3 115KV Switchyard U3 INSTALL PERMANENT TAG ON 3-EZ-ENN-001-GS Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255240 3EY3 115KV Switchyard U3 INSTALL PERMANENT TAG ON 3-EZ-RTU-SCE Closed CBO App. NR 2/19/2014 TV ELECT

3EY3 901 255241 3EY3 115KV Switchyard U3
VERIFY 3-EZ-SRG-001 IS INSTALLED CORRECTLY IN PSB VAULT.  REWALK WITH 

NRG.
Disapproved 1st Priority SU-ELECT

3EY3 901
3-EZ-EMC-001A_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMC-001B_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMC-001C_115KV SWITCHYARD CURRENT 

TRANSFORMER
APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-EMM-001_SCE REVENUE METER APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-EMM-002_CAISO METERING PANEL APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMT-001A_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMT-001B_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMT-001C_115KV SWITCHYARD VOLTAGE 

TRANSFORMER
APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMT-002A_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-A
APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMT-002B_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-B
APPROVED Closed 3/6/13 CG

3EY3 901
3-EZ-EMT-002C_115KV SWITCHYARD VOLTAGE 

TRANSFORMER PHASE-C
APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-ENA-001_115KV SWITCHYARD CKT BKR APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-ENN-001_115KV SWITCHYARD MOT. OPER. DISCONNECT APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-ENN-001-AUXA_AUXILIARY SWITCH APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-ENN-001-AUXB_AUXILIARY SWITCH APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-ENN-001-GAUXA_AUXILIARY SWITCH APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-ENN-001-GAUXB_AUXILIARY SWITCH APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-ENN-001-GS_GROUND SWITCH APPROVED Closed 3/6/13 CG

3EY3 901 3-EZ-RTU-SCE_SCE SCADA REMOTE TERMINAL UNIT APPROVED Closed 3/6/13 CG

3FG1 904 System 3FG1 , Fuel Gas System , Unit 3.

System 3FG1, See attachment for item inspected and for the remaining items 

which require inspection for final approval, The work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3FG1 904 237233 System 3FG1 , Fuel Gas System , Unit 3. 3-EC-EC-7211C-08FD:  RE-TERM B-PHASE AND C-PHASE.  APPEAR LOOSE. APPROVED Closed RLS 01-22-2014 SU-ELECT
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3FG1 904 237234 System 3FG1 , Fuel Gas System , Unit 3.

ACC MCC #4 208/120VAC PANELBOARD:  BREAKER FOR FUEL GAS HEATER 

CONTROL PANEL IS NOT ON IN MCC.  IT IS BELIEVES THIS IS RUNNING 

DIRECTLY OFF 480 BREAKER.  REMOVE/REDLINE PANEL SCHEDULE AND MARK 

AS SPARE.

Disapproved 1st Priority SU-ELECT

3FG1 904 237235 System 3FG1 , Fuel Gas System , Unit 3. STG MCC #1 208/120VAC PANELBOARD:  INSTALL PANEL SCHEDULE Disapproved 1st Priority SU-ELECT

3FG1 904 237236 System 3FG1 , Fuel Gas System , Unit 3.

STG MCC #1 208/120VAC PANELBOARD:  VERIFY BREAKER FOR FUEL GAS 

SUPPLY FLOW TRANSMITTER IS ACCEPTABLE.  LOOKED UP PANEL SCHEDULE 3-

EC-EC-00002, CABLE/BREAKER WAS NOT SHOWN FOR FIT-0008.

Disapproved 1st Priority SU-ELECT

3FG1 904 237237 System 3FG1 , Fuel Gas System , Unit 3. HOUSEKEEPING/REMOVE DEBRIS OFF AND AROUND 3-FG-MS-001 Disapproved 2nd Priority CIVIL

3FG1 904 237238 System 3FG1 , Fuel Gas System , Unit 3. CONDULET COVER MISSING BELOW 3-FG-PIT-0002 ON 31911CX058 Disapproved 1st Priority ELECT

3FG1 904 237239 System 3FG1 , Fuel Gas System , Unit 3. INSTALL PERMANENT TAG ON 3-FG-LIT-0020 Closed CBO App. NR 2/19/2014 TV INSTR

3FG1 904 237240 System 3FG1 , Fuel Gas System , Unit 3. INSTALL INSULATING FLANGES OFF 3-FG-LG-0026 WHERE CS CHANGES TO SS Closed CBO App. NR N/A 12/5/2013 SH PIPING

3FG1 904 237241 System 3FG1 , Fuel Gas System , Unit 3. INSTALL INSULATING FLANGES OFF 3-FG-LG-0022 WHERE CS CHANGES TO SS Closed CBO App. NR N/A 12/5/2013 SH PIPING

3FG1 904 237246 System 3FG1 , Fuel Gas System , Unit 3. VALVE HANDLE LOOSE ON 3-FG-V-018 Closed CBO App. NR 2/19/2014 TV PIPING

3FG1 904 237247 System 3FG1 , Fuel Gas System , Unit 3. VALVE HANDLE LOOSE ON 3-FG-V-008 Closed CBO App. NR 2/19/2014 TV PIPING

3FG1 904 237248 System 3FG1 , Fuel Gas System , Unit 3. LOOSE UNION ON 3-FG-TE-0082 Disapproved 1st Priority INSTR

3FG1 904 237249 System 3FG1 , Fuel Gas System , Unit 3. MISSING VALVE HANDLE ON 3-FG-ME-001 DRAIN VALVE Disapproved 2nd Priority PIPING

3FG1 904 237250 System 3FG1 , Fuel Gas System , Unit 3. MISSING VALVE HANDLE ON VALVE FOR 3-FG-PI-0032 Disapproved 2nd Priority PIPING

3FG1 904 237251 System 3FG1 , Fuel Gas System , Unit 3. INSTALL PERMANENT TAG ON 3-FG-TE-0030 Closed CBO App. NR 2/19/2014 TV INSTR

3FG1 904 237252 System 3FG1 , Fuel Gas System , Unit 3.
P&ID ERROR: FIRST VENDOR VALVE DOWNSTREAM OF 3-FG-FIT-0008 NEEDS 

TO BE LOCATED PAST THE TEE/BYPASS CONNECTION RATHER THEN BEFORE IT
Closed CBO App. NR N/A 12/5/2013 SH PE

3FG1 904 237253 System 3FG1 , Fuel Gas System , Unit 3.
P&ID ERROR: MISSING VENDOR VALVE DOWNSTREAM OF 3-FG-TE-0034 

BEFORE THE TEE/BYPASS CONNECTION
Closed CBO App. NR N/A 12/5/2013 SH PE

3FG1 904 237254 System 3FG1 , Fuel Gas System , Unit 3.
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

3FG1 904 237255 System 3FG1 , Fuel Gas System , Unit 3.

VERIFY INSULATING FLANGES ARE INSTALLED CORRECTLY UPSTREAM AND 

DOWNSTREAM OF 3-FG-FIT-0008.  SLEEVES ARE INCONSISTENT AND BOLTS 

ARE NOT SIMILAR.

Closed CBO App. NR N/A 12/5/2013 SH PIPING

3FG1 904 237256 System 3FG1 , Fuel Gas System , Unit 3. BOTTOM COVER LOOSE ON 3-FG-PDSH-0018 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

3FG1 904 237257 System 3FG1 , Fuel Gas System , Unit 3. MISSING HOSE CONNECTOR OFF DRAIN VALVE OFF 3-FG-MT-001 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3FG1 904 237258 System 3FG1 , Fuel Gas System , Unit 3. VALVE FOR 3-FG-PI-0010 IS NOT INSTALLED Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3FG1 904 237259 System 3FG1 , Fuel Gas System , Unit 3. MISSING TAG ON 3-FG-V-610 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3FG1 904 237260 System 3FG1 , Fuel Gas System , Unit 3. LOCK CLOSED 3-FG-V-047 Closed CBO App. NR N/A 12/5/2013 SH SU-PIPING

3FG1 904 237261 System 3FG1 , Fuel Gas System , Unit 3. LOCK CLOSED 3-FG-V-048 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

3FG1 904 237262 System 3FG1 , Fuel Gas System , Unit 3. LOCK CLOSED 3-FG-V-046 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

3FG1 904 237263 System 3FG1 , Fuel Gas System , Unit 3. LOCK CLOSED 3-FG-V-045 Closed CBO App. NR N/A 12/5/2013 SH SU-OPS

3FG1 904 237264 System 3FG1 , Fuel Gas System , Unit 3. U-BOLT LOOSE ON PIPE SUPPORT 003-PH-FG-0003 Disapproved 1st Priority PIPING

3FG1 904 237266 System 3FG1 , Fuel Gas System , Unit 3.
LOOSE U-BOLT AND MISSING NUTS ON PIPE SUPPORT ADJACANT TO 003-PH-

FG-0513
Disapproved 2nd Priority PIPING

3FG1 904 237267 System 3FG1 , Fuel Gas System , Unit 3. LOOSE U-BOLT ON PIPE SUPPORT 003-PH-FG-0510 Disapproved 2nd Priority PIPING

3FG1 904 237268 System 3FG1 , Fuel Gas System , Unit 3. LOOSE FLEX OFF 3-FG-PDSH-0018 FROM CONDUIT 31911CS035 Disapproved 1st Priority ELECT

3FG1 904 237269 System 3FG1 , Fuel Gas System , Unit 3. INSTALL GATE ON FUEL GAS SKID PLATFORM Disapproved 1st Priority CIVIL

3FG1 904 237270 System 3FG1 , Fuel Gas System , Unit 3. LOOSE UNION ON 3-FG-TE-0004 Disapproved 2nd Priority INSTR

3FG1 904 237271 System 3FG1 , Fuel Gas System , Unit 3. LOOSE FLEX OFF 3-FG-PIT-0002 Disapproved 1st Priority ELECT

3FG1 904 237272 System 3FG1 , Fuel Gas System , Unit 3. LOOSE CONDULET COVER OFF 31911CM017 Disapproved 1st Priority ELECT
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3FG1 904
3-EC-EC-7211C-08FD_UNIT 3 ACC MCC C: FUEL GAS ELECTRIC 

SUPER HEATER
Identified as approved 3.15.2013 MS APPROVED Closed 3.15.2013 MS

3FG1 904 3-FG-EPP-001_UNIT 3 FUEL GAS HEATER CONTROL PANEL Identified as approved 3.15.2013 MS APPROVED Closed 3.15.2013 MS

3FG1 904 3-FG-HS-0001_UNIT-3 AUX BLR BMS SYSTEM RESET PB Identified as approved 3.15.2013 MS APPROVED Closed 3.15.2013 MS

3FL1 903 System 3FL1 , Main Turbine Lube Oil , Unit 3.

This is an inspection of the system designated as 3FL1.  This system is 

DISAPPROVED.  This is a follow up from the punch listed items developed from 

the Start up to Owner walk down. See the attached documentation for further 

clarification.  (SAME ATTACHMENT AS IR #1147)

Disapproved

3FL1 1147 System 3FL1 Lube Oil System

This is an update of the documentation for the system designated as 3FL1. 

System is disapproved. See attached documentation for further clarification. 

Pressure testing has been performed to satisfy requirements of ASME B31.1. 

Pressure testing was in-service testing. See the attached for justification.

Disapproved

3FL1 1147 359791 System 3FL1 Lube Oil System PIPE SUPPORT 3-PH-FL-0504 HAS A LOOSE CLAMP Disapproved 1st Priority PIPING

3FL1 1147 359805 System 3FL1 Lube Oil System LOOSE PIPE SUPPORT CLAMPS (2) ON 3-PH-FL-0507 Disapproved 1st Priority PIPING

3FL1 1147 359811 System 3FL1 Lube Oil System
GROUND WIRES NEED TO LINE UP WITH THE BUCKETS THEY ARE ATTACHED 

TOO
Disapproved 2nd Priority ELECT

3FL1 1147 359812 System 3FL1 Lube Oil System
PLACE CORRECT PHASE TA;PE ON WIRE 3-FL-01MAV21AP005 STEAM TURBINE 

LUBE OIL PUMP #1
Disapproved 1st Priority SU-ELECT

3FL1 1147 359813 System 3FL1 Lube Oil System
3-FL-03-MAV22AP005-M01 LUBE OIL PUMP #2 HOLE IN CABLING J-BOX NEEDS 

TO BE PLUGGED
Disapproved 2nd Priority ELECT

3FL1 1147 359814 System 3FL1 Lube Oil System SEAL ELECTRICAL CONDUITS FROM LUBE OIL PUMPS TO CABLE TRAYS APPROVED Closed 2/11/14 CG ELECT

3FL1 1147 359815 System 3FL1 Lube Oil System COMPLETE WIRING FROM J-BOX TO ENCLOSURE FROM 2SAS10AN015-SB APPROVED Closed 2/11/14 CG ELECT

3FL1 1147 359816 System 3FL1 Lube Oil System
CABLE FROM THERMOSTAT TO ENCLOSURE FORM J-BOX  2SAS10AN015-

SBSHOULD BE IN CONDUIT
Disapproved 2nd Priority ELECT

3FL1 1147 359817 System 3FL1 Lube Oil System
PRESSURE GAUGE ON 03MAV40CP005 OIL FILTER NOT READDED.  MOISTURE 

FORMED INSIDE GLASS
Closed CBO App. NR 2/19/2014 TV MECH

3FL1 1147 359818 System 3FL1 Lube Oil System NEED PERMANENT LABLE ON 03MAV16GA010 Closed CBO App. NR 2/19/2014 TV MECH

3FL1 1147 359819 System 3FL1 Lube Oil System SEAL CABLE TRAY ENTRY AT SOUTH EAST CORNER OF LUBE OIL BUILDING Disapproved 2nd Priority ELECT

3FL1 1147 359820 System 3FL1 Lube Oil System SHIM PIPE SUPPORT DOWNSTREAM PF FLOW INDICATOR MAV16CF005 Disapproved 2nd Priority PIPING

3FL1 1147 359821 System 3FL1 Lube Oil System CONDUCT VIBRATION TESTS ON MAV23, MAV22, MAV21 Disapproved 2nd Priority PIPING

3FL1 1147 359822 System 3FL1 Lube Oil System CHECK PIPE STRESS ON MAV23, MAV22, MAV21 Disapproved 2nd Priority PIPING

3FL1 1147 359823 System 3FL1 Lube Oil System RESOLVE OIL DISCHARGE FROM MIST ELIMINATOR FAN VENT Disapproved 2nd Priority MECH

3FL1 1147 359824 System 3FL1 Lube Oil System GROUND CABLE TRAYSIN LUBE OIL BUILDING APPROVED Closed 2/11/14 CG ELECT

3FL1 1147 359825 System 3FL1 Lube Oil System NEED LABLE ON FAN STARTER ENCLOSURE Closed CBO App. NR 2/19/2014 TV ELECT

3FL1 1147 359826 System 3FL1 Lube Oil System NEED SELECTOR SWITCH INSTALLED ON FAN STARTER ENCLOSURE Closed CBO App. NR 2/19/2014 TV ELECT

3FL1 1147
3-EC-EC-2111A-05FI_UNIT-3 STG MCC 1: STEAM TURBINE 

LUBE OIL PUMP 1
APPROVED Closed 9/4/13 CG

3FL1 1147
3-EC-EC-2111A-06FA_STEAM TURBINE LUBE OIL TANK 

HEATERS JB
APPROVED Closed 8/4/13 CG

3FL1 1147
3-EC-EC-2111B-03FG_UNIT-3 STG MCC 2: STEAM TURBINE 

LUBE OIL MIST FAN
APPROVED Closed 8/4/13 CG

3FL1 1147
3-EC-EC-2111B-03FI-R_STG LUBE OIL PURIFIER UNIT CONTROL 

PANEL
APPROVED Closed 8/4/13 CG

3FL1 1147
3-EC-EC-2111B-03FK-R_STEAM TURBINE LUBE OIL ENCL.  FAN  

STARTER
APPROVED Closed 8/4/13 CG

3FL1 1147
3-EC-EC-2111B-04FG-R_STEAM TURBINE LUBE OIL ENCLOSURE 

HEATING FAN
APPROVED Closed 8/4/13 CG

3FL1 1147
3-EC-EC-3111-02FC_UNIT-3 ESSNTL MCC: STEAM TURBINE 

JACKING OIL PMP
APPROVED Closed 2/23/13 CG
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3FL1 1147
3-EC-EC-3111-02FG_UNIT-3 ESSNTL MCC: STEAM TURBINE 

LUBE OIL PUMP 2
APPROVED Closed 8/4/13 CG

3FL1 1147
3-FL-03MAV16GA010_STG LUBE OIL PURIFIER UNIT CONTROL 

PANEL
APPROVED Closed 8/4/13 CG

3FL1 1147 3-FL-03MAV21AP005_STEAM TURBINE LUBE OIL PUMP 1 APPROVED Closed 8/4/13 CG

3FL1 1147 3-FL-03MAV22AP005_STEAM TURBINE LUBE OIL PUMP 2 APPROVED Closed 7/31/13 CG 

3FL1 1147
3-FL-03MAV23AP005_STEAM TURBINE EMERGENCY LUBE OIL 

PUMP
APPROVED Closed 8/4/13 CG

3FL1 1147
3-FL-03MAV23GA010_STEAM TURBINE EMERG. LUBE OIL 

PUMP STARTER
APPROVED Closed 8/4/13 CG

3FL1 1147 3-FL-03MAV80AP005_STEAM TURBINE JACKING OIL PMP APPROVED Closed 2/23/13 CG

3FL1 1147
3-FL-03SAS10AN015_STEAM TURBINE LUBE OIL ENCLOSURE 

FAN
APPROVED Closed 8/4/13 CG

3FL1 1147
3-FL-03SAS10AN015-JB_STEAM TURBINE LUBE OIL ENCL.  FAN  

STARTER
APPROVED Closed 8/4/13 CG

3FL1 1147
3-FL-03SAS10AN035_STEAM TURBINE LUBE OIL ENCLOSURE 

HEATING FAN
APPROVED Closed 8/4/13 CG

3FL2 902 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3.

This is an inspection of the system designated as 3FL2.  This system is 

APPROVED.  The system inspected complies with the drawings, plans, specs 

and the applicable LOR's.

APPROVED 05/02/2013 MT

3FL2 902 359827 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3.
PLACE CORRECT PHASE TA;PE ON WIRE.  WIRE NEEDS TO BER INSERTED IN 

TERMINAL BLOCK3-SD-ME-001A IMMERSION HEATER A 3-EC-EC-2111B-05FK
Disapproved 1st Priority ELECT

3FL2 902 359828 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3.
3-EC-EC-2111A-01FG MBFP AUX LUBE OIL PUMP 5B NEEDS NEW LABEL.  

CURRENT LABLE IS INCCORECT
Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359829 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111A-01FE Disapproved 1st Priority SU-ELECT

3FL2 902 359830 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111A-04FG Disapproved 1st Priority SU-ELECT

3FL2 902 359831 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111A-04FA Disapproved 1st Priority SU-ELECT

3FL2 902 359832 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. NEED NEW LABLE ON 3-EC-EC-2111B-02FE Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359833 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111B-02FE Disapproved 1st Priority SU-ELECT

3FL2 902 359834 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111B-02FG Disapproved 1st Priority SU-ELECT

3FL2 902 359835 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111B-02FA Disapproved 1st Priority SU-ELECT

3FL2 902 359836 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111B-03FA Disapproved 1st Priority SU-ELECT

3FL2 902 359837 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. TERMINAL 1 ON 3-EC-EC-2111B-03FG NEEDS TO BE RE-TERMINATED Disapproved 1st Priority ELECT

3FL2 902 359838 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111B-03KR Disapproved 1st Priority SU-ELECT

3FL2 902 359839 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111B-05FG Disapproved 1st Priority SU-ELECT

3FL2 902 359840 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. PHASE TAPE MISSING ON 3-EC-EC-2111B-05FK Disapproved 1st Priority SU-ELECT

3FL2 902 359841 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. 3-SD-MA-001A  MIST ELIMINATOR BLOWER LEABLED INCORRECTLY Disapproved 2nd Priority ELECT

3FL2 902 359842 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. 3-SD-MA-001B  MIST ELIMINATOR MISSING LABEL Disapproved 2nd Priority ELECT

3FL2 902 359843 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. 3-SD-MP-006  OIL CONDITIONER  MISSING LABEL Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359844 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3.
EMERGENCY LUBE OIL PUMP CONTROL PANEL ON WEST SIDE OF LABELED 

INCORRECTLY
Disapproved 2nd Priority ELECT

3FL2 902 359845 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. 3-SD-ME-001A & 001B IMMERSION HEATER NOT LABELED Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359846 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. LUBE OIL PMP MOTORS HAVE DIFFERENT VOLTAGES Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359847 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. SDTSH-1401 AND 1402 HEATER SWITCHES NEED TO BE LABELED Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359848 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. MIST ELIMINATOR FANS NEED OUTLET REOUTED TO A SAFE LOCATION Disapproved 2nd Priority MECH
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3FL2 902 359849 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. LABEL ALL J-BOXES ON LUBE OIL PUMP SKID Closed CBO App. NR 2/19/2014 TV MECH

3FL2 902 359850 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. LOOSE CORNER ON THERMOSTAT J-BOX, WEST SIDE OF LUBE OIL PUMP SKID Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359851 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3.
HEARTER COVERS TSH-1 AND TSH-2 ON NORTH SIDE OF LUBE OIL PUMP SKID 

ARE LOOSE
Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359852 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. UN-USED CONDUIT RUNNING NORTH TO SOUTH NEEDS TO BE RE-MOVED Closed CBO App. NR 2/19/2014 TV ELECT

3FL2 902 359853 System 3FL2 ,Boiler Feed/ Turbine Lube Oil, Unit3. GEAR BOX SKID NEEDS FLANGE SHEILDS INSTALLED Closed CBO App. NR 2/19/2014 TV MECH

3FL2 902
3-EC-EC-2111A-01FG_UNIT 3 STG MCC 1: MBFP AUX LUBE OIL 

PUMP 5B
Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902
3-EC-EC-2111A-03FC_UNIT 3 STG MCC 1: MBFP OIL 

CONDITIONER
Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902
3-EC-EC-2111A-04FG_UNIT 3 STG MCC 1: MBFP MIST 

ELIMINATOR BLOWER B
Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902
3-EC-EC-2111A-07FC_UNIT 3 STG MCC 1: MAIN BFP 

IMMERSION HEATER B
Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902
3-EC-EC-2111B-02FE_UNIT 3 STG MCC 2: MBFP AUX LUBE OIL 

PUMP 5A
Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902
3-EC-EC-2111B-02FG_UNIT 3 STG MCC 2: MBFP MIST 

ELIMINATOR BLOWER A
Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902
3-EC-EC-2111B-05FK_UNIT 3 STG MCC 2: MAIN BFP 

IMMERSION HEATER A
Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-EC-001_UNIT 3 DC STARTER FOR MBFP LUBE OIL PUMP Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-MA-001A_UNIT 3 MBFP MIST ELIMINATOR BLOWER A Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-MA-001B_UNIT 3 MBFP MIST ELIMINATOR BLOWER B Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-ME-001A_UNIT 3 MBFP LUBE OIL IMMERSION HEATER A Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-ME-001B_UNIT 3 MBFP LUBE OIL IMMERSION HEATER B Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-MP-005A_UNIT 3 MBFP AUX LUBE OIL PUMP A Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-MP-005B_UNIT 3 MBFP AUX LUBE OIL PUMP B Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-MP-006_UNIT 3 DC MOTOR FOR MBFP LUBE OIL PUMP Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL2 902 3-SD-MP-007_UNIT 3 LUBE OIL SYSTEM OIL CONDITIONER Approved 5/2/13 CG APPROVED Closed 5/2/13 CG

3FL3 1198 System 3FL3, STG Control Oil Supply

This is an inspection of the system designated as 3FL3.  This system is 

APPROVED. The system inspected complies with the drawings, plans, specs, 

and applicable LOR's.

APPROVED 05/08/2013 SH

3FL3 1198 359854 System 3FL3, STG Control Oil Supply
LABELS ON MOTORS AND PANELS ON CONTROL OIL SUPPLY SYSTEM IS 

INCORRECT, NEED TO BE REPLACED
Disapproved 1st Priority ELECT

3FL3 1198 359855 System 3FL3, STG Control Oil Supply
MISSING PRESSURE INDICATOR P1MAX35CP550 ON CONTROL OIL SUPPLY 

SYSTEM
Disapproved 2nd Priority SU-INSTR

3FL3 1198
3-EC-EC-2111A-01FE_UNIT-3 STG MCC 1:STEAM TURBINE 

CONTROL OIL PUMP 1
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198
3-EC-EC-2111A-04FA_STEAM TURBINE CONTROL OIL FILTER 

PUMP 1
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198
3-EC-EC-2111B-02FA_UNIT-3 STG MCC 2: STEAM TURBINE 

CONTROL OIL PUMP 2
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198
3-EC-EC-2111B-03FA_STEAM TURBINE CONTROL OIL TANK 

HAEATER
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198
3-EC-EC-2111B-05FG_STEAM TURBINE CONTROL OIL FILTER 

PUMP 2
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198
3-FL-03MAX10AH010_STEAM TURBINE CONTROL OIL TANK 

HAEATER
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG
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3FL3 1198 3-FL-03MAX21AP010_STEAM TURBINE CONTROL OIL PUMP 1 Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198 3-FL-03MAX22AP010_STEAM TURBINE CONTROL OIL PUMP 2 Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198
3-FL-03MAX30AP010_STEAM TURBINE CONTROL OIL FILTER 

PUMP 1
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3FL3 1198
3-FL-03MAX30AP015_STEAM TURBINE CONTROL OIL FILTER 

PUMP 2
Inspected and approved 5/8/13 CG APPROVED Closed 5/8/13 CG

3HA1 1122 3HA1, SRSG Tower Hoist

This is an inspection of the system designated as 3HA1. This system is 

DISAPPROVED. See attachment for items inspected and for the remaining 

items which require inspection for final approval, the work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3HA1 1122 362818 3HA1, SRSG Tower Hoist
THE HOIST CONTROL BOX HAS A BROKEN ELECTRICAL LIGHT SWITCH ON THE 

FACE OF THE MAIN PANEL
Disapproved 1st Priority ELECT

3HA1 1122 362819 3HA1, SRSG Tower Hoist
THE HOIST CONTROL BOX NEEDS ITS LABEL PERMANENTLY FASTENED TO IT.  

CURRENTLY IT IS HELD IN PLACE WITH DUCT TAPE.
Closed CBO App. NR N/A 12/23/13 SH ELECT

3HA1 1122
3-EC-EC-1050A-02FK_UNIT 3 SRSG MCC: SRSG TOWER WINCH 

CONTROL PANEL

1/11/14 CG *NOTE* Bucket Approved-  Do Not Energize Until Panel 

Corrections Re-Inspected
Disapproved 1st Priority 1/11/14 CG 

3HA1 1122 3-EC-EC-2111A-05FC_UNIT 3 STG MCC 1: SRSG ELEVATOR ATS

7/3/13 CG Approved for initial energization and testing prior to State 

certification.TEST OUT ONLY. NOT TO BE USED FOR PERSONNEL 

TRANSPORTATION

APPROVED Closed 7/3/13 CG

3HA1 1122 3-EC-EC-2111B-06FI_UNIT 3 STG MCC 2: SRSG ELEVATOR ATS

7/3/13 CG Approved for initial energization and testing prior to State 

certification.TEST OUT ONLY. NOT TO BE USED FOR PERSONNEL 

TRANSPORTATION

APPROVED Closed 7/3/13 CG

3HA1 1122
3-EC-EC-3111-05FG-R_UNIT 3 ESSNTL MCC: JIB CRANE 

DISCONNECT SWITCH

Bucket Approval pending verification of proper fusing @ disconnect 1/11/14 

CG
Disapproved 1st Priority 1/11/14 CG 

3HA1 1122 3-HA-EJ-001_UNIT 3 SRSG ELEVATOR JUNCTION BOX

 7/3/13 CG Approved for initial energization and testing prior to State 

certification.TEST OUT ONLY. NOT TO BE USED FOR PERSONNEL 

TRANSPORTATION

APPROVED Closed  7/3/13 CG 

3HA1 1122 3-HA-EN-005_UNIT 3 JIB CRANE DISCONNECT SWITCH #12 SOOW flexible cable rated @ 20A- 30A fuses in place. 1/11/14 CG Disapproved 1st Priority 1/11/14 CG 

3HA1 1122 3-HA-EN-008_UNIT-3 SRSG TOWER HOIST #2 DISCONNECT APPROVED Closed 1/10/14 CG

3HA1 1122
3-HA-EP-001_UNIT 3 AUTO TRANSFER SWITCH FOR SRSG 

ELEVATOR

7/3/13 CG Approved for initial energization and testing prior to State 

certification.TEST OUT ONLY. NOT TO BE USED FOR PERSONNEL 

TRANSPORTATION

APPROVED Closed 7/3/13 CG

3HA1 1122 3-HA-EP-003_UNIT 3 SKY-CLIMBER DISTRIBUTION PANEL Improper clearance @ front of panel, no bond bushings1/11/14 CG Disapproved 1st Priority

3HA1 1122 3-HA-EP-007_UNIT 3 SRSG TOWER WINCH CONTROL PANEL APPROVED Closed 1/10/14 CG 

3HA1 1122 3-HA-ET-003_UNIT 3 SKY-CLIMBER 480/230V TRANSFORMER
Secondary lugs need to be relocated to front of bussbar,bond bushings 

1/10/14 CG
Disapproved 1st Priority

3HA1 1122 3-HA-MH-007_UNIT 3 SRSG TOWER WINCH 1/10/14 CG APPROVED Closed 1/10/14 CG

3HA1 1122 3-HA-MH-008_UNIT 3 SRSG TOWER HOIST#2 1/10/14 CG-3 TERMINATION BOX BOLTS MISSING APPROVED Closed 1/10/14 CG

3HA1 1122
3-HA-RCPT-101_UNIT 3 SKY-CLIMBER RECEPTACLE#101 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority

3HA1 1122
3-HA-RCPT-101_UNIT 3 SKY-CLIMBER RECEPTACLE#101 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122
3-HA-RCPT-102_UNIT 3 SKY-CLIMBER RECEPTACLE#102 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority

3HA1 1122
3-HA-RCPT-102_UNIT 3 SKY-CLIMBER RECEPTACLE#102 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122
3-HA-RCPT-201_UNIT 2 SKY-CLIMBER RECEPTACLE#201 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority

3HA1 1122
3-HA-RCPT-201_UNIT 2 SKY-CLIMBER RECEPTACLE#201 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122
3-HA-RCPT-202_UNIT 3 SKY-CLIMBER RECEPTACLE#202 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority

3HA1 1122
3-HA-RCPT-202_UNIT 3 SKY-CLIMBER RECEPTACLE#202 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122
3-HA-RCPT-301_UNIT 3 SKY-CLIMBER RECEPTACLE#301 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority
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3HA1 1122
3-HA-RCPT-301_UNIT 3 SKY-CLIMBER RECEPTACLE#301 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122
3-HA-RCPT-302_UNIT 3 SKY-CLIMBER RECEPTACLE#302 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority

3HA1 1122
3-HA-RCPT-302_UNIT 3 SKY-CLIMBER RECEPTACLE#302 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122
3-HA-RCPT-401_UNIT 3 SKY-CLIMBER RECEPTACLE#401 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority

3HA1 1122
3-HA-RCPT-401_UNIT 3 SKY-CLIMBER RECEPTACLE#401 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122
3-HA-RCPT-402_UNIT 3 SKY-CLIMBER RECEPTACLE#402 (BY 

BECHTEL)

APPROVAL PENDING VERIFICATION PROPER RECPT. INSTALLED- SINGLE 20A 

INSTALLED INSTEAD OF DUP;EX 15A 1/10/14 CG 
Disapproved 1st Priority

3HA1 1122
3-HA-RCPT-402_UNIT 3 SKY-CLIMBER RECEPTACLE#402 (BY 

BECHTEL)
APPROVED Closed RLS 01-23-2014

3HA1 1122 3-HA-RECV-001_UNIT 3 SRSG TOWER WINCH RADIO RECIEVER APPROVED Closed 1/10/14 CG

3HA1 1122 3-HA-ZS-0101_ APPROVED Closed 1/10/14 CG

3HA1 1122 3-HA-ZS-0102_ APPROVED Closed 1/10/14 CG

3JA1 1210 System 3JA1 Steam Sample System

System 3JA1.  See attachment for the remaining items which require 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards. (SAME ATTACHMENT AS IR #898)

Disapproved

3JA1 898 System 3JA1 ,Steam/Water Analysis System  ,Unit 3.

This is an inspection of the system designated as 3JA1.  This system is  

Disapproved. � See attached documentation for the  inspected items and for 

the remaining items which require inspection for final approval. The 

installation of this system is not in compliance with approved plans and 

applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3JA1 898 257028 System 3JA1 ,Steam/Water Analysis System  ,Unit 3. INSTALL PERMANENT TAG ON 3-JA-ME-001 Closed CBO App. NR 2/19/2014 TV MECH

3JA1 898 257029 System 3JA1 ,Steam/Water Analysis System  ,Unit 3.
REMOVE TEMPORARY EXTENSION CORD RUNNING THROUGH MAIN SWAS 

BUILDING NORTH SIDE BUILDING VENT.
APPROVED Closed RLS 01-22-2014 SU-ELECT

3JA1 898 257030 System 3JA1 ,Steam/Water Analysis System  ,Unit 3.
MISSING SCREWS/SIDE COVER LOOSE ON MAIN SWAS BUILDING CHILLER 3-JA-

ME-001
Disapproved 1st Priority SU-MECH

3JA1 898 257031 System 3JA1 ,Steam/Water Analysis System  ,Unit 3.
ROUTE MAIN SWAS BUILDING HVAC UNIT CONDENSATE DRAIN TO AN 

APPROVED LOCATION
Disapproved 2nd Priority PE

3JA1 898 257032 System 3JA1 ,Steam/Water Analysis System  ,Unit 3. 3-JA-CPL-001:  PDB1 RED CONDUCTOR NEEDS TO BE INSERTED FARTHER APPROVED Closed 2/11/14 CG ELECT

3JA1 898 257033 System 3JA1 ,Steam/Water Analysis System  ,Unit 3. INSTALL 3-JA-AE-0006A Closed CBO App. NR 2/19/2014 TV SU-MECH

3JA1 898 257034 System 3JA1 ,Steam/Water Analysis System  ,Unit 3. INSTALL 3-JA-AE-0006B Closed CBO App. NR 2/19/2014 TV SU-MECH

3JA1 898 257035 System 3JA1 ,Steam/Water Analysis System  ,Unit 3. INSTALL ALL MISSING EQUIPMENT ABOVE ION EXCHANGER FOR SP1 & SP2 Disapproved 1st Priority SU-MECH

3JA1 898 257036 System 3JA1 ,Steam/Water Analysis System  ,Unit 3.
3-EC-EC-2111A-01FC-L & R:  GROUND LUGS ARE NOT BACK TO BACK.  THEY 

ARE CURRENT BACK TO FRONT WHICH IS UNACCEPTABLE.
APPROVED Closed 2/11/14 CG ELECT

3JA1 898 257037 System 3JA1 ,Steam/Water Analysis System  ,Unit 3.
TAG ALL EQUIPMENT IN MAIN SWAS BUILDING WITH PERMANENT PHENOLIC 

SP IDENTIFICATION TAGS.
Closed CBO App. NR 2/19/2014 TV MECH

3JA1 898
3-EC-EC-2111A-01FC-L_UNIT 3 STG MCC 1: SWAS SHELTER 

CHILLER
APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898
3-EC-EC-2111A-01FC-R_UNIT 3 STG MCC 1: SWAS SHELTER 

HVAC DISC. SW
APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898
3-EC-EC-7111B-04FE-L_UNIT 3 WT MCC B: DEMIN SWAS 

ANALYZER HVAC DIS SW
APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898
3-JA-CPL-001_UNIT-3 MAIN BUILDING SWAS ANALYZER 

CONTROL PANEL
APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898
3-JA-CPL-002_UNIT 3 DEMIN SWAS ANALYZER CONTROL 

PANEL
APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898
3-JA-EJ-001_UNIT 3 MAIN BUILDING SWAS SHELTER HVAC DIS 

SWITCH
APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG
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3JA1 898 3-JA-EJ-002_UNIT 3 DEMIN SWAS ANALYZER HVAC DIS SW APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898
3-JA-EP-001_UNIT-3 MAIN BLDG SWAS SHELTER UTILITY 

POWER PANEL
APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898 3-JA-EP-002_UNIT 3 DEMIN SWAS UTILITY POWER PANEL APPROVED 5/1/13 CG APPROVED Closed  5/1/13 CG

3JA1 898 3-JA-ME-001_UNIT 3 MAIN BUILDING SWAS SHELTER CHILLER
APPROVED 5/1/13 CG

Equipment added to schedule per Bechtel Startup 5/1/13
APPROVED Closed 5/1/2013

3JD1 892 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
Updated punch list of System 3JD1 ,PSB DCS Cabinets & work stations & Admin 

Building Equipment �Disapproved- See attachment for clarification.  
Disapproved

3JD1 892 255363 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
RELOCATE 3-AC-PRT-0001.  MOVE TO COMMON AREA CONTROL ROOM PER 

DESIGN.
Disapproved 1st Priority SU-DCS

3JD1 892 255364 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld INSTALL 3-AC-STN-0001 IN UNIT 3 CONTROL ROOM PER DESIGN. Disapproved 1st Priority SU-DCS

3JD1 892 255365 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld TAG 3-AC-STN-0001 Closed CBO App. NR 2/19/2014 TV ELECT

3JD1 892 255366 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
RELOCATE 3-AC-STN-0002.  MOVE TO COMMON AREA CONTROL ROOM PER 

DESIGN.
Disapproved 1st Priority SU-DCS

3JD1 892 255367 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-310 FRONT:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255368 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-310 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255369 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-310 REAR:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255370 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-310 REAR:  REMOVE ALL DEBRIS (INCLUDING METAL SHAVINGS) Disapproved 2nd Priority SU-DCS

3JD1 892 255371 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-310 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 1st Priority SU-DCS

3JD1 892 255372 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-321 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255373 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-321 REAR:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255374 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-321 REAR:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255375 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-321 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 1st Priority SU-DCS

3JD1 892 255376 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-321 REAR:  MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority SU-DCS

3JD1 892 255377 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-322 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255378 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-322 FRONT:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255379 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-322 REAR:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255380 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-322 REAR:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255381 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-322 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 1st Priority SU-DCS

3JD1 892 255382 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-322 REAR:  MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority SU-DCS

3JD1 892 255383 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-322:  3ED02ASA IS NOT TERMED Disapproved 1st Priority SU-DCS

3JD1 892 255384 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-323:  3EM03ASH IS NOT TERMED Disapproved 1st Priority SU-DCS

3JD1 892 255385 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-323 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255386 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-323 REAR:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255387 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-323 REAR:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255388 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-323 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 1st Priority SU-DCS

3JD1 892 255389 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-323 REAR:  MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority SU-DCS

3JD1 892 255390 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-340 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255391 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-340 REAR:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255392 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-340 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255393 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-350 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255394 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-350 REAR:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255395 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-350 REAR:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255396 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-350 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 2nd Priority SU-DCS

3JD1 892 255397 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-351 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255398 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-351 REAR:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255399 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-351 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 1st Priority SU-DCS

3JD1 892 255400 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CJC-351 REAR:  RE-ROUTE CONTROL PINK AND GRAY CONTROL WIRES AT 

XDA7.1 AND XDA7.2 IN CORRECT WIREWAY.
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255401 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-351 REAR:  RE-TERM BLACK CONTROL WIRE AT XFA7.K5.11 Closed CBO App. NR 2/19/2014 TV SU-DCS
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3JD1 892 255402 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-355 FRONT:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255403 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-355 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255404 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CJC-355 REAR:  RE-TERM CONTROL WIRE AT XDA8.K9.14 Disapproved 1st Priority SU-DCS

3JD1 892 255405 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-001 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255406 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-001 FRONT:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255407 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-001 FRONT:  FIX BROKEN DOOR LATCH Disapproved 2nd Priority SU-DCS

3JD1 892 255408 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-001 REAR:  REMOVE TEMPORARY CABLE STICKING OUT OF CABINET Disapproved 1st Priority SU-DCS

3JD1 892 255409 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-001 REAR:  MOUNT FIBER TERMINATION MODULE Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255410 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CRY-001 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 2nd Priority SU-DCS

3JD1 892 255411 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-002:  03CRY001.4800 IS NOT TERMED Disapproved 1st Priority SU-DCS

3JD1 892 255412 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-002:  03CRY001.4801 IS NOT TERMED Disapproved 1st Priority SU-DCS

3JD1 892 255413 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-002 FRONT:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255414 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-002 REAR:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255415 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-CRY-002 REAR:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD1 892 255416 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-CRY-002 REAR:  SEAL CONDUIT/FLOOR PENETRATIONS (CURRENT SEAL IS 

INCOMPLETE AND INCORRECT MATERIAL)
Disapproved 2nd Priority SU-DCS

3JD1 892 255417 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B01.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255418 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B02.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255419 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B03.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255420 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B04.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255421 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B05.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255422 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B06.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255423 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B07.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255424 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B08.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255425 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B09.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255426 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B10.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255427 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B11.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255428 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B12.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255429 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B13.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255430 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
INSTALL PERMANENT TAG ON 3-EU-RPT-B14.  TAG TO INCLUDE EQUIPMENT 

ID, CORRECT PANEL AND CORRECT BREAKER.
Disapproved 1st Priority SU-DCS

3JD1 892 255431 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld COMPLETE WALKDOWN OF 3-JD-ATN-0001, UNIT 3 GPS ANTENNA. Disapproved 1st Priority SU-DCS
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3JD1 892 255432 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
COMPLETE WALKDOWN OF 3-JD-ATN-0001-EJB, UNIT 3 SURGE ARRESTOR FOR 

GPS ANTENNA.
Disapproved 1st Priority SU-DCS

3JD1 892 255433 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-CPL-002:  MISSING SRSG DRUM LEVEL GAUGE Disapproved 1st Priority SU-DCS

3JD1 892 255434 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld INSTALL PERMANENT TAG ON 3-JD-EJJ-301 Disapproved 1st Priority 2/19/2014 TV SU-DCS

3JD1 892 255435 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-JD-EJJ-301 & 3-JS-EJJ-302 CABINET:  TOP FIBER BOX TAGGED 3-JD-EJJ-301 IS 

MISSING CENTER BULK HEAD TERMINAL BLOCKS
Disapproved 1st Priority SU-DCS

3JD1 892 255436 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld INSTALL PERMANENT TAG ON 3-JD-EJJ-302 Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255437 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-EJJ-301 & 3-JS-EJJ-302 CABINET:  INSTALL REAR ANF SIDE CABINET PANELS Disapproved 1st Priority SU-DCS

3JD1 892 255438 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-EJJ-301 & 3-JS-EJJ-302 CABINET:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD1 892 255439 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-EJJ-301 & 3-JS-EJJ-302 CABINET:  GROUND CABINET Disapproved 1st Priority SU-DCS

3JD1 892 255440 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-JD-EJJ-301 & 3-JS-EJJ-302 CABINET:  GROUND EQUIPMENT FRAME INSIDE 

CABINET
Disapproved 1st Priority SU-DCS

3JD1 892 255442 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-EJJ-303:  INSTALL LOOSE BULK HEAD TERMINAL BLOCK Disapproved 1st Priority SU-DCS

3JD1 892 255443 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld

3-JD-EJJ-303:  VERIFY IF CABLES CAN CROSS OVER CENTER PLATE INSIDE PANEL 

AND BE ROUTED TOGETHER IN ONE CONDUIT.  IF NOT, RE-ROUTE CABLES AS 

NEEDED.  THIS MAY REQUIRE AN ADDITIONAL CONDUIT GOING TO THE RIGHT 

SIDE OF THE CABINET.

Disapproved 1st Priority SU-DCS

3JD1 892 255444 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-EJJ-303:  TERM ALL FIBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255445 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-MON-003A-1:  TAG MONITOR. Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255446 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-MON-003A-2:  TAG MONITOR. Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255447 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-MON-003B-1:  TAG MONITOR. Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255448 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-MON-003B-2:  TAG MONITOR. Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255449 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-JD-MON-003A-1:  RELOCATE TO COMMON AREA CONTROL ROOM PER 

DESIGN.
Disapproved 2nd Priority SU-DCS

3JD1 892 255450 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-JD-MON-003A-2:  RELOCATE TO COMMON AREA CONTROL ROOM PER 

DESIGN.
Disapproved 2nd Priority SU-DCS

3JD1 892 255451 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-JD-MON-003B-1:  RELOCATE TO COMMON AREA CONTROL ROOM PER 

DESIGN.
Disapproved 2nd Priority SU-DCS

3JD1 892 255452 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld
3-JD-MON-003B-2:  RELOCATE TO COMMON AREACONTROL ROOM PER 

DESIGN.
Disapproved 2nd Priority SU-DCS

3JD1 892 255453 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld 3-JD-STN-0002:  NOT INSTALLED INSIDE UNIT CONTROL ROOM PER DESIGN. Disapproved 2nd Priority SU-DCS

3JD1 892 255454 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld TAG 3-JD-STN-0002. Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD1 892 255455 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld RE-LOCATE 3-JD-STN-0003 TO COMMON AREA CONTROL ROOM PER DESIGN. Disapproved 1st Priority SU-DCS

3JD1 892 255456 System 3JD1 ,PSB DCS Cabinets , Unit 3 & Admin Bld RE-LOCATE 3-JD-STN-0004 TO COMMON AREA CONTROL ROOM PER DESIGN. Disapproved 1st Priority SU-DCS

3JD1 892 3-AC-PRT-0001_UNIT 3 LASER PRNTR FOR 1-AC-STN-0002 Closed CBO App. NR 2/19/2014 TV

3JD1 892
3-AC-STN-0001_UNIT 3 SOS THIN CLIENT 1 OPERATOR 

STATION
Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-AC-STN-0002_UNIT 3 STG THIN CLIENT 2 OPER STN Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-121_UNIT 3 PSB BLDG DCS I/O CABINET 121 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-122_UNIT 3 PSB BLDG DCS I/O CABINET 122 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-123_UNIT 3 PSB BLDG DCS I/O CABINET 123 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-151_UNIT 3 PSB BLDG ESD I/O CABINET 151 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-310_UNIT 3 PSB BLDG DCS AP CAB 110 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-321_UNIT 3 PSB BLDG DCS I/O CABINET 321 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-322_UNIT 3 PSB BLDG DCS I/O CABINET 122 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-323_UNIT 3 PSB BLDG DCS I/O CABINET 123 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-340_UNIT 3 AUX BLR BMS AP CABINET IN PSB See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV
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3JD1 892 3-CJC-350_UNIT 3 PSB BLDG ESD AP CABINET 150 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-351_UNIT 3 PSB BLDG ESD I/O CABINET 151 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CJC-355_UNIT 3 ESD I/O CABINET 155 See 3JD1 Punch List 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-CRY-001_UNIT 3 PSB BLDG.  DCS SERVER CABINET APPROVED Closed RLS 01-28-2014

3JD1 892 3-CRY-002_UNIT 3 PSB BLDG.  DCS NETWORK CABINET APPROVED Closed RLS 01-28-2014

3JD1 892 3-EU-RPT-B01_UNIT 3 RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B02_UNIT 3 RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B03_UNIT 3 RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B04_UNIT 3  RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B05_UNIT 3  RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892
3-EU-RPT-B06_UNIT 3 RECEPTACLE-LCR DCS CONSOLE FOR 

CCTV MONITOR
Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B07_UNIT 3  RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B08_UNIT 3  RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B09_UNIT 3  RECEPTACLE - LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B10_UNIT 3 RECEPTACLE -  LCR DCS CONSOLE Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B11_UNIT 3 RECEPTACLE FOR FIRE PNL PRINTER Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B12_UNIT 3 QUAD RECEPTACLE - PSB BREAK ROOM Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B13_UNIT 3 QUAD RECEPTACLE FOR BECHTEL OPS Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-EU-RPT-B14_UNIT 3 QUAD RECEPTACLE FOR BSE OPS Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-JD-ATN-0001_UNIT 3 GPS ANTENNA APPROVED Closed RLS 01-28-2014

3JD1 892
3-JD-ATN-0001-EJB_UNIT 3 SURGE ARRESTER FOR GPS 

ANTENNA
APPROVED Closed RLS 01-28-2014

3JD1 892 3-JD-CLK-0001_UNIT 3 GPS CLOCK DISPLAY Per Plan 9/21/2013 SH APPROVED Closed 9/21/2013 SH

3JD1 892 3-JD-CPL-001_UNIT 3 LCR AUX CONTROL PANEL APPROVED Closed RLS 01-28-2014

3JD1 892 3-JD-CPL-002_UNIT 3 CCR AUX CONTROL PANEL Not walked/inspected. Disapproved 1st Priority

3JD1 892
3-JD-EJJ-301_UNIT-3 PSB BLDG.  SINGLE MODE FO PATCH PNL 

(12X12)
Permanent label required RLS 01-28-2014 Disapproved 1st Priority

3JD1 892
3-JD-EJJ-303_UNIT-3 PSB BLDG. SINGLE MODE FO PATCH PNL 

(24 FB)
APPROVED Closed RLS 01-28-2014

3JD1 892 3-JD-MON-0003A-1_ Install in Admin Bldg per design 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-JD-MON-0003A-2_ Install in Admin Bldg per design 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-JD-MON-0003B-1_ Install in Admin Bldg per design 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-JD-MON-0003B-2_ Install in Admin Bldg per design 9/21/2013 SH Closed CBO App. NR 2/19/2014 TV

3JD1 892 3-JD-STN-0002_UNIT 3 THIN CLIENT 2 APPROVED Closed RLS 01-28-2014

3JD1 892 3-JD-STN-0004_UNIT 3 THIN CLIENT 4 (SOS ENG STATION) See 3JD1 Punch List 9/21/2013 SH Disapproved 1st Priority

3JD10 1196 3JD10 System, Unit 3 Control Wiring for MOVs

This inspection is of the system designated as 3JD10.  This system is approved. 

The system complies with the plans, specs, and applicable LOR's.  This system 

had previously been inspected and approved when it had been in the 3JD2 

system on 2/25/2013. See the attached documentation.

APPROVED 06/13/2013 TV

3JD10 1196 257260 3JD10 System, Unit 3 Control Wiring for MOVs VACCUM 3-JD-JCD-005 CABINET Disapproved 2nd Priority SU-DCS

3JD10 1196 3-JD-JCD-005_UNIT 3 PSB BLDG. MASTER STATION CABINET
5/8/13 CG

Added to schedule per Bechtel 5/30/13
APPROVED Closed 5/8/13 CG

3JD11 1197 3JD11, Unit 3 Control Wiring

System 3JD11 - DISAPPROVED- See attachment for the remaining items which 

require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3JD11 1197 258100 3JD11, Unit 3 Control Wiring
3-JD-JCD-006:  INSTALL GROUND FROM BUS TO BACK PANEL GROUND LUG 

(FOR EQUIPMENT GROUND).
Disapproved 2nd Priority SU-DCS

3JD11 1197 258101 3JD11, Unit 3 Control Wiring 3-JD-JCD-006:  HOUSEKEEPING/VACUUM CABINET Disapproved 2nd Priority SU-DCS

3JD11 1197 3-JD-JCD-006_UNIT 3 SRSG MASTER STATION CABINET
Originally approved 2/25/13 reinspected, identified as approved 6/13/13 MS 

Added to schedule per Bechtel 5/30/13
APPROVED Closed 6/13/13 MS

3JD2 889 System 3JD2 , DCS for ACC , Unit 3.
This is an inspection of the system designated as 3JD2.  This system is 

DISAPPROVED.  See attached documentation for further clarification. 
Disapproved

3JD2 889 257558 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-331 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS
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3JD2 889 257559 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-331 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD2 889 257560 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-331 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257561 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-331 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257562 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-331 FRONT:  RELOCATE GROUNDS FROM MOUNTING BOLTS TO BUS 

BOLTS
Disapproved 1st Priority SU-DCS

3JD2 889 257563 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-331 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257564 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-331 FRONT:  REPAIR SMALL CRACK IN DOOR BOTTOM VENT COVER Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257565 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-332 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD2 889 257566 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-332 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD2 889 257567 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-332 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257568 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-332 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257569 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-332 FRONT:  MISSING BOTTOM PIN ON DOOR HINGE Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257570 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-332 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257571 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-333 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD2 889 257572 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-333 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD2 889 257573 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-333 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257574 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-333 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257575 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-333 FRONT:  REMOVE ALL DEBRIS/VACUUM Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257576 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-334 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD2 889 257577 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-334 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD2 889 257578 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-334 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257579 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-334 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257580 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-334 REAR:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD2 889 257581 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-334 REAR:  REPLACE LIGHT.  DOES NOT WORK. Disapproved 2nd Priority SU-DCS

3JD2 889 257582 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-334 FRONT:  RELOCATE GROUNDS FROM MOUNTING BOLTS TO BUS 

BOLTS
Disapproved 2nd Priority SU-DCS

3JD2 889 257583 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-334 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257584 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-334 FRONT:  LIGHT SWITCH STUCK/BROKEN Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257585 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-335 REAR:  MISSING WIREWAY COVERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257586 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-335 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD2 889 257587 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-335 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257588 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-335 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257589 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-335 REAR:  RE-MOUNT BENT LIGHT SWITCH. Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257590 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-335 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257591 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-335 FRONT:  MISSIGN APPROX 6 INCHES OF WIREWAY COVER Disapproved 2nd Priority SU-DCS

3JD2 889 257592 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-341 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD2 889 257593 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-341 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD2 889 257594 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-341 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257595 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-341 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257596 System 3JD2 , DCS for ACC , Unit 3. 3-CJC-341 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD2 889 257597 System 3JD2 , DCS for ACC , Unit 3.
3-CJC-341 FRONT:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD2 889 257598 System 3JD2 , DCS for ACC , Unit 3.
VERIFY INSTRUMENTATION WIRES CAN BE USED AS CONTROL WIRES IN ALL 

CJC CABINETS IN 3JD2.
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257599 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-111:  3AA34AZA IS NOT TERMED. Disapproved 2nd Priority SU-DCS

3JD2 889 257600 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-111:  INSTALL PERMANENT CABLE TAG ON 3AA34AZA Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257601 System 3JD2 , DCS for ACC , Unit 3.
3-JD-EJJ-111:  INSTALL CAPS/COVERS ON UNUSED TERM BLOCK CONNECTIONS 

AND SPARES
Disapproved 2nd Priority SU-DCS

3JD2 889 257602 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-111:  INSTALL MISSING 2 TERM BLOCKS Disapproved 2nd Priority SU-DCS

3JD2 889 257603 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-111:  REMOVE ALL DEBRIS Disapproved 2nd Priority SU-DCS

3JD2 889 257604 System 3JD2 , DCS for ACC , Unit 3.
3-JD-EJJ-111:  TOP LEFT CABINET HOLE AS WIRE THAT IS NOT ROUTED 

THROUGH CORRECTLY INTO CABINET (OUTSIDE GROMMET).
Disapproved 2nd Priority SU-DCS
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3JD2 889 257605 System 3JD2 , DCS for ACC , Unit 3.
3-JD-EJJ-111:  WIRE THAT IS NOT ROUTED THROUGH CORRECTLY (OUTSIDE 

GROMMET) NEEDS TO BE TERMED.
Disapproved 2nd Priority SU-DCS

3JD2 889 257606 System 3JD2 , DCS for ACC , Unit 3.

3-JD-EJJ-111:  INSTALL SERPATE CONDUIT GOING TO RIGHT SIDE OF PANEL.  

THIS WILL ALLOW WIRES TO NOT BE CROSSED THROUGH MISSING TERMINAL 

BLOCKS.

Disapproved 2nd Priority SU-DCS

3JD2 889 257607 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-111:  LABEL ALL FIBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257608 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-721:  LABEL ALL FIBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257609 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-721:  MISSING TERMINAL BLOCK Disapproved 2nd Priority SU-DCS

3JD2 889 257610 System 3JD2 , DCS for ACC , Unit 3.

3-JD-EJJ-721:  INSTALL SERPATE CONDUIT GOING TO RIGHT SIDE OF PANEL.  

THIS WILL ALLOW WIRES TO NOT BE CROSSED THROUGH MISSING TERMINAL 

BLOCKS.

Disapproved 2nd Priority SU-DCS

3JD2 889 257611 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-721:  TAG NOT TERMED WIRE Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD2 889 257612 System 3JD2 , DCS for ACC , Unit 3. 3-JD-EJJ-721:  TERM NOT TERMED WIRE Disapproved 2nd Priority SU-DCS

3JD2 889 3-CJC-113_UNIT 3 SRSG TWR ELEC. MOD. DCS IO CAB 113 APPROVED Closed 2/25/13 CG

3JD2 889 3-CJC-331_UNIT-3 ACC ELEC. MOD DCS I/O CABINET 131 APPROVED Closed 2/25/13 CG

3JD2 889 3-CJC-332_UNIT-3 ACC ELEC. MOD DCS I/O CABINET 132 APPROVED Closed 2/25/13 CG

3JD2 889 3-CJC-333_UNIT-3 ACC ELEC. MOD DCS I/O CABINET 133 APPROVED Closed 2/25/13 CG

3JD2 889 3-CJC-334_UNIT-3 ACC ELEC. MOD DCS I/O CABINET 134 APPROVED Closed 2/25/13 CG

3JD2 889 3-CJC-335_UNIT-3 ACC ELEC. MOD DCS I/O CABINET 135 APPROVED Closed 2/25/13 CG

3JD2 889 3-CJC-341_UNIT 3 AUX BLR BMS I/O CAB. 341 IN ACC MOD. APPROVED Closed 2/25/13 CG

3JD2 889
3-JD-EJJ-111_UNIT 3 SRSG TWR EEM  MULTI MODE FO PTCH 

PNL (12X6)
APPROVED Closed 2/25/13 CG

3JD2 889
3-JD-EJJ-721_UNIT 3 ACC EEM  MULTI MODE FO PATCH PNL 

(12X6)
APPROVED Closed 2/25/13 CG

3JD2 889 3-JD-JCD-005_UNIT 3 PSB BLDG. MASTER STATION CABINET APPROVED Closed 2/25/13 CG

3JD2 889 3-JD-JCD-006_UNIT 3 SRSG MASTER STATION CABINET APPROVED Closed 2/25/13 CG

3JD3 886 System 3JD3 ,STG DCS , Unit 3. 
This is an inspection of the system designated as 3JD3.  This system is 

DISAPPROVED.  See attached documentation for further clarification.
Disapproved

3JD3 886 257003 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-326:  RE-TERM ALL WIRES TO TERMINAL BLOCK XBA8.  TOO MUCH 

COPPER SHOWING
Disapproved 1st Priority ELECT

3JD3 886 257613 System 3JD3 ,STG DCS , Unit 3. 3-CJC-324 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD3 886 257614 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-324 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257615 System 3JD3 ,STG DCS , Unit 3. 3-CJC-324 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257616 System 3JD3 ,STG DCS , Unit 3. 3-CJC-324 REAR:  MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority SU-DCS

3JD3 886 257617 System 3JD3 ,STG DCS , Unit 3. 3-CJC-324 REAR:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD3 886 257618 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-324 FRONT:  RELOCATE GROUNDS FROM MOUNTING BOLTS TO BUS 

BOLTS
Disapproved 2nd Priority SU-DCS

3JD3 886 257619 System 3JD3 ,STG DCS , Unit 3. 3-CJC-324 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257620 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-324 FRONT:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257621 System 3JD3 ,STG DCS , Unit 3. 3-CJC-325 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD3 886 257622 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-325 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257623 System 3JD3 ,STG DCS , Unit 3. 3-CJC-325 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257624 System 3JD3 ,STG DCS , Unit 3. 3-CJC-325 REAR:  MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority SU-DCS

3JD3 886 257625 System 3JD3 ,STG DCS , Unit 3. 3-CJC-325 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257626 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-325 FRONT:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257627 System 3JD3 ,STG DCS , Unit 3. 3-CJC-326 REAR:  MISSING WIREWAY COVERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD3 886 257628 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-326 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257629 System 3JD3 ,STG DCS , Unit 3. 3-CJC-326 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257630 System 3JD3 ,STG DCS , Unit 3. 3-CJC-326 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD3 886 257631 System 3JD3 ,STG DCS , Unit 3. 3-CJC-326 REAR:  RELOCATE CONTROL WIRES TO CORRECT WIREWAY Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD3 886 257632 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-326 REAR:  RELOCATE INSTRUMENTATION WIRES TO CORRECT 

WIREWAY
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD3 886 257633 System 3JD3 ,STG DCS , Unit 3. 3-CJC-326 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS
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3JD3 886 257634 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-326 FRONT:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257635 System 3JD3 ,STG DCS , Unit 3. 3-CJC-326 FRONT:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD3 886 257636 System 3JD3 ,STG DCS , Unit 3. 3-CJC-327 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD3 886 257637 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-327 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257638 System 3JD3 ,STG DCS , Unit 3. 3-CJC-327 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257639 System 3JD3 ,STG DCS , Unit 3. 3-CJC-327 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD3 886 257640 System 3JD3 ,STG DCS , Unit 3. 3-CJC-327 REAR:  WRONG SIZE WIRES IN CONTROL WIRE APPLICATIONS Disapproved 2nd Priority SU-DCS

3JD3 886 257641 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-327 FRONT:  RELOCATE GROUNDS FROM MOUNTING BOLTS TO BUS 

BOLTS
Disapproved 2nd Priority SU-DCS

3JD3 886 257642 System 3JD3 ,STG DCS , Unit 3. 3-CJC-327 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257643 System 3JD3 ,STG DCS , Unit 3. 3-CJC-327 FRONT:  SEAL CONDUIT ON TOP OF CABINET Disapproved 2nd Priority SU-DCS

3JD3 886 257644 System 3JD3 ,STG DCS , Unit 3. 3-CJC-327 FRONT:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD3 886 257645 System 3JD3 ,STG DCS , Unit 3. 3-CJC-328 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257646 System 3JD3 ,STG DCS , Unit 3. 3-CJC-328 FRONT:  SEAL CONDUIT ON TOP OF CABINET Disapproved 2nd Priority SU-DCS

3JD3 886 257647 System 3JD3 ,STG DCS , Unit 3. 3-CJC-328 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD3 886 257648 System 3JD3 ,STG DCS , Unit 3. 
3-CJC-328 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD3 886 257649 System 3JD3 ,STG DCS , Unit 3. 3-CJC-328 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD3 886 257650 System 3JD3 ,STG DCS , Unit 3. 3-CJC-328 REAR:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD3 886 257651 System 3JD3 ,STG DCS , Unit 3. 3-CJC-328 REAR:   TERMINATE AN UN-TERMED WIRES OR ID WIRES AS SPARES. Disapproved 2nd Priority SU-DCS

3JD3 886 257652 System 3JD3 ,STG DCS , Unit 3. 3-JD-EJJ-221:  LABEL ALL FIBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD3 886 257653 System 3JD3 ,STG DCS , Unit 3. 3-JD-EJJ-221:  WIRES NOT TERMED Disapproved 2nd Priority SU-DCS

3JD3 886 257654 System 3JD3 ,STG DCS , Unit 3. 3-JD-EJJ-221:  LABEL ALL CABLES Disapproved 2nd Priority SU-DCS

3JD3 886 257655 System 3JD3 ,STG DCS , Unit 3. 3-JD-EJJ-221:  MISSING TERMINAL BLOCK Disapproved 2nd Priority SU-DCS

3JD3 886 257656 System 3JD3 ,STG DCS , Unit 3. 

3-JD-EJJ-221:  INSTALL SERPATE CONDUIT GOING TO RIGHT SIDE OF PANEL.  

THIS WILL ALLOW WIRES TO NOT BE CROSSED THROUGH MISSING TERMINAL 

BLOCKS.

Disapproved 2nd Priority SU-DCS

3JD3 886 257657 System 3JD3 ,STG DCS , Unit 3. 3-JD-EJJ-221:  REMOVE ALL DEBRIS/DUST Disapproved 2nd Priority SU-DCS

3JD3 886 257658 System 3JD3 ,STG DCS , Unit 3. 
VERIFY INSTRUMENTATION WIRES CAN BE USED AS CONTROL WIRES IN ALL 

CJC CABINETS IN 3JD3.
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD3 886 3-CJC-324_UNIT 3 STG ELEC. MOD  DCS I/O CABINET 124 APPROVED Closed RLS 01-27-2014

3JD3 886 3-CJC-325_UNIT 3 STG ELEC. MOD  DCS I/O CABINET 125 APPROVED Closed RLS 01-27-2014

3JD3 886 3-CJC-326_UNIT 3 STG ELEC. MOD  DCS I/O CABINET 126 APPROVED Closed RLS 01-27-2014

3JD3 886 3-CJC-327_UNIT 3 STG ELEC. MOD  DCS I/O CABINET 127 APPROVED Closed RLS 01-27-2014

3JD3 886 3-CJC-328_UNIT 3 STG ELEC. MOD  DCS I/O CABINET 128 Until verification of transmissormeter. 3/4/13 C. Garramone APPROVED Closed
3/4/13 C. 

Garramone

3JD3 886
3-JD-EJJ-221_UNIT 3 STG EEM  MULTI MODE FO PATCH PNL 

(12X6)
Not walked/inspected. Disapproved 1st Priority

3JD4 884 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg

This is an inspection system designated as 3JD4. This system has been 

inspected and DISAPPROVED. See the attached documentation  further 

clarification. 

Disapproved

3JD4 884 257261 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL LABLE ON 2-JS-EJJ-003/004/005 Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD4 884 257262 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL MONITOR 1013A/1014A/1016A/1016B/1016C/1017A Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD4 884 257263 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL WORKSTATION 3-JS-STN-1014/1015/1016/1017 Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD4 884 257264 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INATALL LABELS ON ALL FIBERS FOR 3EAEJ0011A/B Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257265 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT AT CABLE TRAYFOR 3EAEJ0011A/B Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257266 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL 3EA52AXP/AXQ IN CONDUIT, CABLES ARE EXPOSED Disapproved 2nd Priority ELECT

3JD4 884 257267 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL OPEN PENETRATION FOR 3-JS-WS-4040 Disapproved 2nd Priority ELECT

3JD4 884 257268 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL CABINET GROUND FOR 3-JS-WS-4040 Disapproved 2nd Priority ELECT

3JD4 884 257269 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg CONDUIT FOR 3-JS-ST-4041B IS COMING IN CONTACT WITH TRAY Disapproved 2nd Priority ELECT

3JD4 884 257270 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 3-JS-ST-4041B Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257271 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL SUNLIGHT RESISTANT JACKET COVER 3-JS-ST-4041B Disapproved 2nd Priority ELECT

3JD4 884 257272 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 3-JS-ST-4041A Closed CBO APP. NR 2/19/2014 TV ELECT
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3JD4 884 257273 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL SUSLIGHT RESISTANT JACKET COVE FOR 3-JS-ST-4041A Disapproved 2nd Priority ELECT

3JD4 884 257274 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CAF-321D Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257275 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg BOND CONDUIT TO CABLE TRAY (GROUND) 31095CX075 Disapproved 1st Priority ELECT

3JD4 884 257276 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 31095CX074 Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257277 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TRAY TAG FOR 3-JS-CAF-3209 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257278 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL EXTERNAL GROUND FOR 3-JS-CAF-3200 Disapproved 1st Priority ELECT

3JD4 884 257279 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMENANT CABLE LABEL FOR 3-JS-CAF-3209 (3EA51AXY) Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257280 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMANNENT DOOR SENSOR FOR 3-JS-CAF-3200 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257281 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMANENT CABLE LABEL FOR 3EA49-AMK INSIDE 3-JS-CAF-3200 Disapproved 2nd Priority ELECT

3JD4 884 257282 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 31095CX081 Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257283 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 31111CX053 Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257284 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL BONDING JUMPER FOR 31111CX053 Disapproved 1st Priority ELECT

3JD4 884 257285 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg LABEL CAMERA WITH METAL TAG 3-JS-CAF-3208 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257286 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg LABEL CAMERA WITH METAL TAG 3-JS-CAF-3207 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257287 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL BONDING JUMPER FOR 31111CX052 Disapproved 1st Priority ELECT

3JD4 884 257288 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 31111CX052 Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257289 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 3-JS-CAF-3206 Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257290 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CAF-3206 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257291 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg BOND CONDUIT TO CABLE TRAY 3111161CX152 Disapproved 2nd Priority ELECT

3JD4 884 257292 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CAF-3205 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257293 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CAF-3204 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257294 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 3-JS-CAF-3204 (31173CX123) Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257295 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg BOND CONDUIT TO CABLE TRAY 31171CX123 FOR 3-JS-CAF-3204 Disapproved 2nd Priority ELECT

3JD4 884 257296 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CAF-3203 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257297 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 3-JS-CAF-3203 (31171CX122) Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257298 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg BOND CONDUIT TO CABLE TRAY (31171CX122) 3-JS-CAF-3203 Disapproved 1st Priority ELECT

3JD4 884 257299 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL COTTER PIN ON 2-JS-CAF-3130 Disapproved 2nd Priority ELECT

3JD4 884 257300 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg REPLACE DAMAGED FLEX FOR 3-JS-CAF-3160 (31191CX032) Disapproved 1st Priority ELECT

3JD4 884 257301 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg REPLACE DAMAGED FLEX FOR 3-JS-CAF-3140 (31191CX030 AND 31191CM020) Disapproved 1st Priority ELECT

3JD4 884 257302 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg REPLACE DAMAGE FLEX FOR 3-JS-CAF-3120 (31191CM017 AND 31191CX027) Disapproved 1st Priority ELECT
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3JD4 884 257303 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL MISSING COTTER PIN FOR 3-JS-CAF-3120 Disapproved 2nd Priority ELECT

3JD4 884 257304 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg REPLACE DAMAGED FLEX FOR 3-JS-CAF-3170 (31191CX033 AND 31191CM023) Disapproved 1st Priority ELECT

3JD4 884 257305 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg ENSURE ALL SOLAR CAMERA FARM APRONS ARE SECURED PROPERLY Disapproved 2nd Priority ELECT

3JD4 884 257306 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg REPLACE DAMAGED FLEX FOR 3-JS-CAF-3110  (31191M016 AND 31191CX026) Disapproved 1st Priority ELECT

3JD4 884 257307 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TRAY TAG FOR 3-JS-CAF-3202 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257308 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG ON 3-JS-CAF-3201 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257309 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg BOND CONDUIT TO CABLE TRAY 31181CX094 FOR 3-JS-CAF-3202 Disapproved 2nd Priority ELECT

3JD4 884 257310 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg SEAL CONDUIT FOR 31181CX094 FOR 3-JS-CAF-3202 Closed CBO APP. NR 2/19/2014 TV ELECT

3JD4 884 257311 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL SUNLIGHT RESISTANT JACKET COVER FOR 3-JS-ANT-5016 Disapproved 2nd Priority ELECT

3JD4 884 257312 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL SUNLIGHT RESISTANT JACKET COVER 3-JS-ANT-5017 Disapproved 2nd Priority ELECT

3JD4 884 257313 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-ANT-5016 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257314 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-ANT-5017 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257315 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CAF-3194 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257316 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL LONGER MOUNTING BOLT FOR 3-JS-CAF-3194 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257317 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CQAF-3192 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257318 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL METAL TAG FOR 3-JS-CAF-3191 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257319 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg NEED AS BUILT PANEL SCHEDULE FOR 3ECEA371E1 Disapproved 1st Priority ELECT

3JD4 884 257320 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg LABELING ON RECETACLES Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257321 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg LABEL PANEL 3-JS-EJJ-001/002 Disapproved 2nd Priority ELECT

3JD4 884 257322 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg LABEL ALL WORKSTATIONS IN UNIT 3 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257323 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PHEONOLIC TAG ON 3-EV-EN-001 Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257324 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg 3-EC-ET-371-E-J81 INSTALL PHOENOLIC LABEL Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257325 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg 3-EV-ET-P04, INSTALL PHOENOLIC LABEL Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257326 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL GROUND ON 3-JS-CAB-1100 Disapproved 1st Priority ELECT

3JD4 884 257327 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL GROUND ON 3-JS-CAB-1300 Disapproved 1st Priority ELECT

3JD4 884 257328 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL GROUND ON 3-JS-CAB-1400 Disapproved 1st Priority ELECT

3JD4 884 257329 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL GROUND ON 3-JS-CAB-2100 Disapproved 1st Priority ELECT
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3JD4 884 257330 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg MOUNT POWER STRIP/DRESS CABLES3-JS-CAB-2100 Disapproved 2nd Priority ELECT

3JD4 884 257331 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg MOUNT POWER STRIP/DRESS CABLES3-JS-CAB-1400 Disapproved 2nd Priority ELECT

3JD4 884 257332 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg MOUNT POWER STRIP/DRESS CABLES3-JS-CAB-1100 Disapproved 2nd Priority ELECT

3JD4 884 257333 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg MOUNT POWER STRIP/DRESS CABLES3-JS-CAB-1300 Disapproved 2nd Priority ELECT

3JD4 884 257334 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg VERIFY WEATHER STATION LABELING MATCHES SETROUTE Closed CBO App. NR 2/19/2014 TV ELECT

3JD4 884 257335 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMANENT POWER TO WEATHER STATION 3-JS-WS-4010 Disapproved 1st Priority ELECT

3JD4 884 257336 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMANENT POWER TO WEATHER STATION 3-JS-CAF-3010 Disapproved 1st Priority ELECT

3JD4 884 257337 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMANENT POWER TO WEATHER STATION 3-JS-CAF-3020 Disapproved 1st Priority ELECT

3JD4 884 257338 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMANENT POWER TO WEATHER STATION 3-JS-CAF-3030 Disapproved 1st Priority ELECT

3JD4 884 257339 System 3JD4 , Unit 3 Solar Field ,PSB & Admin Bldg INSTALL PERMANENT POWER TO WEATHER STATION 3-JS-CAF-3040 Disapproved 1st Priority ELECT

3JD4 884
3-EA-RPT-1100/2100-01_LCR SFINCS NORM 120V SPARE RECP 

01 IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1100/2100-02_LCR SFINCS UPS 120V SPARE RECP 02 

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1100-01_LCR SFINCS 1100 UPS 120V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1100-02_LCR SFINCS 1100 NORM 120V RECEPT. 02 

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300/1400-01_LCR SFINCS NORM 208V SPARE RECP 

01 IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300/1400-02_LCR SFINCS NORM 208V SPARE RECP 

02 IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300/1400-03_LCR SFINCS UPS 208V SPARE RECP 03 

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300/1400-04_LCR SFINCS UPS 208V SPARE RECP 04 

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300-01_LCR SFINCS 1300 UPS 208V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300-02_LCR SFINCS 1300 UPS 208V RECEPT. 02  IN 

CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300-03_LCR SFINCS 1300 NORM 208V RECEPT. 03  

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1300-04_LCR SFINCS 1300 NORM 208V RECEPT. 04  

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1400-01_LCR SFINCS 1400 UPS 208V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1400-02_LCR SFINCS 1400 UPS 208V RECEPT. 02 IN 

CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1400-03_LCR SFINCS 1400 NORM 208V RECEPT. 03 

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-1400-04_LCR SFINCS 1400 NORM 208V RECEPT. 04 

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-2100-01_LCR SFINCS 2100 UPS 120V RECEPT. 01 IN 

CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-2100-02_LCR SFINCS 2100 NORM 120V RECEPT. 02 

IN CABLE PIT
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-2200-01_CCR SFINCS 2200 UPS 120V RECEPT 1 

UNDER RAISED FLR
APPROVED Closed  10/31/13 TV

3JD4 884
3-EA-RPT-2200-02_CCR SFINCS 2200 NORM 120V RCPT 2 

UNDER RAISED FLR
APPROVED Closed  10/31/13 TV

3JD4 884
3-EC-EA-371-E1_UNIT 3 208/120VAC ESSENTIAL  PANEL E1  

(PSB BLDG.)
 10/31/13 CG Revise panel schedule Disapproved 1st Priority

3JD4 884
3-EU-EN-001_UNIT-3 400A FUSED DISCONN. SWITCH FOR T04 

USP XFMR
APPROVED Closed

 3/4/13 C. 

Garramone

3JD4 884 3-EU-ET-P04_UNIT 3 30KVA 120V/208V UPS TRANSFORMER APPROVED Closed  10/31/13 CG

3JD4 884 3-EU-EU-P04_UNIT 3 208VAC UPS DIST. PANEL-4 (PSB BLDG.) APPROVED Closed
 3/4/13 C. 

Garramone

3JD4 884 3-JA-CAF-3010_SOLAR FIELD SOUTH CAMERA FARM APPROVED Closed RLS 01-28-2014
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3JD4 884 3-JA-CAF-3020_SOLAR FIELD WEST CAMERA FARM APPROVED Closed RLS 01-28-2014

3JD4 884 3-JA-CAF-3030_SOLAR FIELD EAST CAMERA FARM APPROVED Closed RLS 01-28-2014

3JD4 884
3-JA-CAF-4010 (actual # 3040)_SOLAR FIELD NORTH CAMERA 

FARM
APPROVED Closed RLS 01-28-2014

3JD4 884
3-JS-CAB-1100_UNIT 3 LCR SFINCS COMMUNICATION 

CABINET A
APPROVED Closed  10/31/13 CG

3JD4 884
3-JS-CAB-1200_UNIT 3 CCR SFINCS COMMUNICATION 

CABINET A
 10/11/13 TV Ground cabenet door Disapproved 1st Priority

3JD4 884 3-JS-CAB-1300_UNIT 3 LCR SFINCS SYSTEM A APPROVED Closed  10/31/13 CG

3JD4 884 3-JS-CAB-1400_UNIT 3 LCR SFINCS SYSTEM B APPROVED Closed  10/31/13 CG 

3JD4 884
3-JS-CAB-2100_UNIT 3 LCR SFINCS COMMUNICATION 

CABINET B
APPROVED Closed  10/31/13 CG 

3JD4 884
3-JS-CAB-2200_UNIT 3 CCR SFINCS COMMUNICATION 

CABINET B
APPROVED Closed  10/31/13 CG 

3JD4 884 3-JS-RT-3195_TRANSMISSORMETER Device installed on Unit 1 ONLY. 10/31/13 C. Garramone
N/A- Needs to be 

removed from list

3JD5 883 System 3JD5 ,Water Treatment DCS , Unit 3.
This is an inspection of the system designated as 3JD5.  This system is 

DISAPPROVED.  See attached documentation  for clarification.
Disapproved

3JD5 883 59014 System 3JD5 ,Water Treatment DCS , Unit 3.

THIS IS FOR SYSTEM 3JD5 WALK DOWN: NEED APPROVED SINGLE LINES, ALL 

FIBER CABLES HAVE NOT BEEN TERMINATED IN CABNET 03CJC337 THE RINGS 

ON THE CHASE NOPPLE NEED TIGHTENED TO ACHIEVE AN EFFECTIVE GROUND.

Disapproved 1st Priority ELECT

3JD5 883 64921 System 3JD5 ,Water Treatment DCS , Unit 3.
SHIELDS IN 3-CJC-338/337 NEEDS TO BE INSULATED OR ISOLATED FROM BACK 

PANEL.
Disapproved 2nd Priority ELECT

3JD5 883 257659 System 3JD5 ,Water Treatment DCS , Unit 3.
SETROUTE ERROR:  '2-CJC-254 UNIT 2 SRSG TWR ELEC. MOD ESD IO CAB 154' 

SHOULD STATE '3-CJC-354 UNIT 3 SRSG TWR ELEC. MOD. ESD IO CAB 154'
Disapproved 2nd Priority SU-DCS

3JD5 883 257660 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-354:  REMOVE ALL DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD5 883 257661 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-354:  MISSING 6" OF WIREWAY COVER Disapproved 2nd Priority SU-DCS

3JD5 883 257662 System 3JD5 ,Water Treatment DCS , Unit 3.
3-CJC-354:  SEAL PENETRATIONS ON TOP OF CABINET (ALLOW CABINET VENT 

SYSTEM TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD5 883 257663 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337:  3EL03ASA IS NOT TERMED Disapproved 2nd Priority SU-DCS

3JD5 883 257664 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337 FRONT:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD5 883 257665 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337 FRONT:  SEAL FLOOR PENETRATIONS Disapproved 2nd Priority SU-DCS

3JD5 883 257666 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD5 883 257667 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD5 883 257668 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337 REAR:  SEAL FLOOR PENETRATIONS Disapproved 2nd Priority SU-DCS

3JD5 883 257669 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD5 883 257670 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-337 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD5 883 257671 System 3JD5 ,Water Treatment DCS , Unit 3.
3-CJC-337 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD5 883 257672 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-338 FRONT:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD5 883 257673 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-338 FRONT:  MALFUNCTIONING LIGHT Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD5 883 257674 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-338 REAR:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD5 883 257675 System 3JD5 ,Water Treatment DCS , Unit 3.
3-CJC-338 REAR:  SEAL CONDUIT AT CABINET (ALLOW CABINET VENT SYSTEM 

TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD5 883 257676 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-338 REAR:  REMOVE ALL DEBRIS/VACUUM Disapproved 2nd Priority SU-DCS

3JD5 883 257677 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-338 REAR:  MISSING TERMINAL STRIP NUMBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD5 883 257678 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-338 REAR:  LIGHT DOES NOT WORK Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD5 883 257679 System 3JD5 ,Water Treatment DCS , Unit 3. 3-CJC-338 REAR:  RE-TERM XDA7.14 GRAY WIRE.  WIRE IS PULLED TOO TIGHT. Disapproved 2nd Priority SU-DCS

3JD5 883 257680 System 3JD5 ,Water Treatment DCS , Unit 3. 3-JD-EJJ-711:  LABEL ALL FIBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD5 883 257681 System 3JD5 ,Water Treatment DCS , Unit 3.
3-JD-EJJ-711:  EXPOSED FIBERS RUNNING ALONG TOP OF PANEL.  PROTECT 

WIRES.
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD5 883 257682 System 3JD5 ,Water Treatment DCS , Unit 3. 3-JD-EJJ-711:  CAP ALL SPARES Disapproved 2nd Priority SU-DCS

3JD5 883 257683 System 3JD5 ,Water Treatment DCS , Unit 3. 3-JD-EJJ-711:  RELOCATE SPARES SO THERE DO NOT HANG OUT OF PANEL Disapproved 2nd Priority SU-DCS

3JD5 883 2-CJC-254_UNIT 2 SRSG TWR ELEC. MOD. ESD IO CAB 154 Not walked/inspected. Disapproved 1st Priority

3JD5 883 3-CJC-137_UNIT 3 WATER TREATMENT  DCS I/O CABINET 137 APPROVED Closed RLS 01-27-2014
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3JD5 883 3-CJC-138_UNIT 3 WATER TREATMENT  DCS CABINET 138 APPROVED Closed RLS 01-27-2014

3JD5 883 3-CJC-337_UNIT 3 WATER TREATMENT  DCS I/O CABINET 137 APPROVED Closed RLS 01-27-2014

3JD5 883 3-CJC-338_UNIT 3 WATER TREATMENT  DCS CABINET 138 APPROVED Closed RLS 01-27-2014

3JD5 883
3-JD-EJJ-711_UNIT 3 WT EEM  MULTI MODE FO PATCH PNL 

(12X6)
APPROVED Closed RLS 01-27-2014

3JD6 880 System 3JD6, SFINCS Admin Building System 3JD6,Approved per approved plans and applicable LORS. Disapproved 10/11/2013 SH

3JD6 880 257255 System 3JD6, SFINCS Admin Building INSTALL PERMANENT LABLE FOR 9-JD-EJJ-813 FIBER CABLES Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD6 880 257256 System 3JD6, SFINCS Admin Building CLEAN UP  9-JD-EJJ-813 FIBER CABLES Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD6 880 257257 System 3JD6, SFINCS Admin Building SPARE TAPE LOOSE CALBES FOR 9-JD-EJJ-813 Disapproved 2nd Priority SU-DCS

3JD6 880 257258 System 3JD6, SFINCS Admin Building INSTALL MISSING LATCH FOR 9-JD-EJJ-813 Disapproved 2nd Priority SU-DCS

3JD6 880 257259 System 3JD6, SFINCS Admin Building CLEAN UP  9-JD-EJJ-816 PANEL Disapproved 2nd Priority SU-DCS

3JD7 257237 REMOVE UNITSTRUT AND PLATFORM 3EAEJ001A/B Closed CBO App. NR 2/19/2014 TV ELECT

3JD7 257238 LABEL ALL FIBER  STRANDS FOR 3EAEJ001A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257239 LABEL ALL FIBER  STRANDS FOR 3EAEJ002A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257240 INSTALL LABEL ON CABINET 3EAEJ003 A/B Disapproved 1st Priority ELECT

3JD7 257241 FOAM PENETRTION ON 3EAEJ003 A/B Disapproved 2nd Priority ELECT

3JD7 257242 LABEL ALL FIBER  STRANDS FOR 3EAEJ003A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257243 LABEL ALL FIBER  STRANDS FOR 3EAEJ004A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257244 VACUUM PANEL 3EAEJ005A/B Disapproved 2nd Priority ELECT

3JD7 257245 APPLY TOUCH UP PAINT TO 3EAEJ005A Closed CBO App. NR 2/19/2014 TV ELECT

3JD7 257246 INSTALL LABEL ON CABINET 3EAEJ005B Disapproved 1st Priority ELECT

3JD7 257247 LABEL ALL FIBER  STRANDS FOR 3EAEJ006A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257248 INSTALL KEEPER ON BOTH BOLTS INSIDE OF CABLINET 3EAEJ007A Disapproved 2nd Priority ELECT

3JD7 257249 LABEL ALL FIBER  STRANDS FOR 3EAEJ007A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257250 LABEL ALL FIBER  STRANDS FOR 3EAEJ008A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257251 LABEL ALL FIBER  STRANDS FOR 3EAEJ009A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 257252 LABEL ALL FIBER  STRANDS FOR 3EAEJ010A/B Closed CBO App. NR 01/13/2014 TV ELECT

3JD7 3-EA-EJ-001A_UNIT 3 SOLAR FIELD  PDU-1 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-001B_UNIT 3 SOLAR FIELD  PDU-1 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-002A_UNIT 3 SOLAR FIELD  PDU-2 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-002B_UNIT 3 SOLAR FIELD  PDU-2 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-003A_UNIT 3 SOLAR FIELD  PDU-3 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-003B_UNIT 3 SOLAR FIELD  PDU-3 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-004A_UNIT 3 SOLAR FIELD  PDU-4 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-004B_UNIT 3 SOLAR FIELD  PDU-4 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-005A_UNIT 3 SOLAR FIELD  PDU-5 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-005B_UNIT 3 SOLAR FIELD  PDU-5 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-006A_UNIT 3 SOLAR FIELD  PDU-6 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014
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3JD7 3-EA-EJ-006B_UNIT 3 SOLAR FIELD  PDU-6 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-007A_UNIT 3 SOLAR FIELD  PDU-7 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-007B_UNIT 3 SOLAR FIELD  PDU-7 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-008A_UNIT 3 SOLAR FIELD  PDU-8 FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-008B_UNIT 3 SOLAR FIELD  PDU-8 FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-009A_UNIT 3 SOLAR FIELD  PDU-9  FO PATCH PANEL A APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-009B_UNIT 3 SOLAR FIELD  PDU-9  FO PATCH PANEL B APPROVED Closed RLS 01-28-2014

3JD7
3-EA-EJ-010A_UNIT 3 SOLAR FIELD  PDU-10  FO PATCH PANEL 

A
APPROVED Closed RLS 01-28-2014

3JD7
3-EA-EJ-010B_UNIT 3 SOLAR FIELD  PDU-10  FO PATCH PANEL 

B
APPROVED Closed RLS 01-28-2014

3JD7 3-EA-EJ-011A_UNIT 3 SOLAR TOWER FO PATCH PANEL A APPROVED Closed RLS 01-27-2014

3JD7 3-EA-EJ-011B_UNIT 3 SOLAR TOWER FO PATCH PANEL B APPROVED Closed RLS 01-27-2014

3JD8 1067 3JD8 System, DCS Control for SRSG Area
System Inspection of 3JD8, Unit 3, DCS Control systems in the SRSG Area � 

Disapproved �See attachment for clarifications.
Disapproved

3JD8 1067 257993 3JD8 System, DCS Control for SRSG Area
3-CJC-311:  SEAL PENETRATIONS/CONDUIT AT CABINET (ALLOW CABINET VENT 

SYSTEM TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD8 1067 257994 3JD8 System, DCS Control for SRSG Area 3-CJC-311:  HOUSEKEEPING/VACUUM Disapproved 2nd Priority SU-DCS

3JD8 1067 257995 3JD8 System, DCS Control for SRSG Area
3-CJC-312:  SEAL PENETRATIONS/CONDUIT AT CABINET (ALLOW CABINET VENT 

SYSTEM TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD8 1067 257996 3JD8 System, DCS Control for SRSG Area 3-CJC-312:  HOUSEKEEPING/VACUUM Disapproved 2nd Priority SU-DCS

3JD8 1067 257997 3JD8 System, DCS Control for SRSG Area 3-CJC-312:  MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority SU-DCS

3JD8 1067 257998 3JD8 System, DCS Control for SRSG Area
3-CJC-313:  SEAL PENETRATIONS/CONDUIT AT CABINET (ALLOW CABINET VENT 

SYSTEM TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD8 1067 257999 3JD8 System, DCS Control for SRSG Area 3-CJC-313:  HOUSEKEEPING/VACUUM Disapproved 2nd Priority SU-DCS

3JD8 1067 258000 3JD8 System, DCS Control for SRSG Area 3-CJC-313:  MISSING TERMINAL STRIP NUMBERS Disapproved 2nd Priority SU-DCS

3JD8 1067 258001 3JD8 System, DCS Control for SRSG Area
3-CJC-314:  SEAL PENETRATIONS/CONDUIT AT CABINET (ALLOW CABINET VENT 

SYSTEM TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD8 1067 258002 3JD8 System, DCS Control for SRSG Area 3-CJC-314:  HOUSEKEEPING/VACUUM Disapproved 2nd Priority SU-DCS

3JD8 1067 258003 3JD8 System, DCS Control for SRSG Area 3-CJC-314:  PLUG/CAP SPARE FIBERS Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD8 1067 258004 3JD8 System, DCS Control for SRSG Area
3-CJC-353:  SEAL PENETRATIONS/CONDUIT AT CABINET (ALLOW CABINET VENT 

SYSTEM TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD8 1067 258005 3JD8 System, DCS Control for SRSG Area 3-CJC-353:  HOUSEKEEPING/VACUUM Disapproved 2nd Priority SU-DCS

3JD8 1067 258006 3JD8 System, DCS Control for SRSG Area
3-CJC-354:  SEAL PENETRATIONS/CONDUIT AT CABINET (ALLOW CABINET VENT 

SYSTEM TO WORK PROPERLY)
Disapproved 2nd Priority SU-DCS

3JD8 1067 258007 3JD8 System, DCS Control for SRSG Area 3-CJC-354:  HOUSEKEEPING/VACUUM Disapproved 2nd Priority SU-DCS

3JD8 1067 3-CJC-311_UNIT 3 SRSG TWR ELEC. MOD. DCS IO CAB 111 APPROVED Closed RLS 01-27-2014

3JD8 1067 3-CJC-312_UNIT 3 SRSG TWR ELEC. MOD. DCS IO CAB 112 APPROVED Closed RLS 01-27-2014

3JD8 1067 3-CJC-313_UNIT 3 SRSG TWR ELEC. MOD. DCS IO CAB 313 APPROVED Closed RLS 01-27-2014

3JD8 1067 3-CJC-314_UNIT 3 SRSG TWR ELEC. MOD. DCS IO CAB 114 APPROVED Closed RLS 01-27-2014

3JD8 1067 3-CJC-353_UNIT 3 SRSG TWR ELEC. MOD. ESD IO CAB 153 APPROVED Closed RLS 01-27-2014

3JD8 1067 3-CJC-354_UNIT 3 SRSG TWR ELEC. MOD. ESD IO CAB 154 APPROVED Closed RLS 01-27-2014

3JD9 1069 3JD9 System, Unit 3 DCS Comm System
This is an inspection of the system designated as 3JD9. This system is 

Disapproved.  See attached documentation for further clarification.
Disapproved

3JD9 1069 258008 3JD9 System, Unit 3 DCS Comm System 3-CJC-368:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258009 3JD9 System, Unit 3 DCS Comm System 3-CJC-368:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258010 3JD9 System, Unit 3 DCS Comm System 3-CJC-368:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258011 3JD9 System, Unit 3 DCS Comm System
3-CJC-368:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258012 3JD9 System, Unit 3 DCS Comm System 3-CJC-368:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS
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3JD9 1069 258013 3JD9 System, Unit 3 DCS Comm System 3-CJC-368:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258014 3JD9 System, Unit 3 DCS Comm System 3-CJC-369:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258015 3JD9 System, Unit 3 DCS Comm System 3-CJC-369:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258016 3JD9 System, Unit 3 DCS Comm System 3-CJC-369:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258017 3JD9 System, Unit 3 DCS Comm System
3-CJC-369:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258018 3JD9 System, Unit 3 DCS Comm System 3-CJC-369:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258019 3JD9 System, Unit 3 DCS Comm System 3-CJC-369:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258020 3JD9 System, Unit 3 DCS Comm System 3-CJC-366:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258021 3JD9 System, Unit 3 DCS Comm System 3-CJC-366:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258022 3JD9 System, Unit 3 DCS Comm System 3-CJC-366:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258023 3JD9 System, Unit 3 DCS Comm System
3-CJC-366:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258024 3JD9 System, Unit 3 DCS Comm System 3-CJC-366:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258025 3JD9 System, Unit 3 DCS Comm System 3-CJC-366:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258026 3JD9 System, Unit 3 DCS Comm System 3-CJC-365:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258027 3JD9 System, Unit 3 DCS Comm System 3-CJC-365:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258028 3JD9 System, Unit 3 DCS Comm System 3-CJC-365:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258029 3JD9 System, Unit 3 DCS Comm System
3-CJC-365:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258030 3JD9 System, Unit 3 DCS Comm System 3-CJC-365:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258031 3JD9 System, Unit 3 DCS Comm System 3-CJC-365:  RE-ROUTE CABLES COMING INTO THE SIDE OF THE CABINET Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258032 3JD9 System, Unit 3 DCS Comm System 3-CJC-365:  CLEAN FRONT DOOR OF CABINET Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258033 3JD9 System, Unit 3 DCS Comm System 3-CJC-365:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258034 3JD9 System, Unit 3 DCS Comm System 3-CJC-361:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258035 3JD9 System, Unit 3 DCS Comm System 3-CJC-361:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258036 3JD9 System, Unit 3 DCS Comm System 3-CJC-361:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258037 3JD9 System, Unit 3 DCS Comm System
3-CJC-361:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258038 3JD9 System, Unit 3 DCS Comm System 3-CJC-361:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258039 3JD9 System, Unit 3 DCS Comm System 3-CJC-361:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258040 3JD9 System, Unit 3 DCS Comm System 3-CJC-362:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258041 3JD9 System, Unit 3 DCS Comm System 3-CJC-362:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258042 3JD9 System, Unit 3 DCS Comm System 3-CJC-362:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258043 3JD9 System, Unit 3 DCS Comm System
3-CJC-362:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258044 3JD9 System, Unit 3 DCS Comm System 3-CJC-362:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258045 3JD9 System, Unit 3 DCS Comm System 3-CJC-363:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258046 3JD9 System, Unit 3 DCS Comm System 3-CJC-363:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258047 3JD9 System, Unit 3 DCS Comm System 3-CJC-363:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258048 3JD9 System, Unit 3 DCS Comm System
3-CJC-363:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258049 3JD9 System, Unit 3 DCS Comm System 3-CJC-363:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258050 3JD9 System, Unit 3 DCS Comm System 3-CJC-364:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258051 3JD9 System, Unit 3 DCS Comm System 3-CJC-364:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258052 3JD9 System, Unit 3 DCS Comm System 3-CJC-364:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258053 3JD9 System, Unit 3 DCS Comm System
3-CJC-364:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258054 3JD9 System, Unit 3 DCS Comm System 3-CJC-364:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258055 3JD9 System, Unit 3 DCS Comm System 3-CJC-378:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258056 3JD9 System, Unit 3 DCS Comm System 3-CJC-378:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258057 3JD9 System, Unit 3 DCS Comm System 3-CJC-378:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258058 3JD9 System, Unit 3 DCS Comm System
3-CJC-378:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258059 3JD9 System, Unit 3 DCS Comm System 3-CJC-378:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258060 3JD9 System, Unit 3 DCS Comm System 3-CJC-378:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258061 3JD9 System, Unit 3 DCS Comm System 3-CJC-377:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258062 3JD9 System, Unit 3 DCS Comm System 3-CJC-377:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258063 3JD9 System, Unit 3 DCS Comm System 3-CJC-377:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS
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3JD9 1069 258064 3JD9 System, Unit 3 DCS Comm System
3-CJC-377:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258065 3JD9 System, Unit 3 DCS Comm System 3-CJC-377:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258066 3JD9 System, Unit 3 DCS Comm System 3-CJC-376:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258067 3JD9 System, Unit 3 DCS Comm System 3-CJC-376:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258068 3JD9 System, Unit 3 DCS Comm System 3-CJC-376:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258069 3JD9 System, Unit 3 DCS Comm System
3-CJC-376:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258070 3JD9 System, Unit 3 DCS Comm System 3-CJC-376:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258071 3JD9 System, Unit 3 DCS Comm System 3-CJC-375:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258072 3JD9 System, Unit 3 DCS Comm System 3-CJC-375:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258073 3JD9 System, Unit 3 DCS Comm System 3-CJC-375:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258074 3JD9 System, Unit 3 DCS Comm System
3-CJC-375:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258075 3JD9 System, Unit 3 DCS Comm System 3-CJC-375:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258076 3JD9 System, Unit 3 DCS Comm System 3-CJC-371:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258077 3JD9 System, Unit 3 DCS Comm System 3-CJC-371:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258078 3JD9 System, Unit 3 DCS Comm System 3-CJC-371:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258079 3JD9 System, Unit 3 DCS Comm System
3-CJC-371:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258080 3JD9 System, Unit 3 DCS Comm System 3-CJC-371:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258081 3JD9 System, Unit 3 DCS Comm System 3-CJC-371:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258082 3JD9 System, Unit 3 DCS Comm System 3-CJC-372:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258083 3JD9 System, Unit 3 DCS Comm System 3-CJC-372:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258084 3JD9 System, Unit 3 DCS Comm System 3-CJC-372:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258085 3JD9 System, Unit 3 DCS Comm System
3-CJC-372:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258086 3JD9 System, Unit 3 DCS Comm System 3-CJC-372:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258087 3JD9 System, Unit 3 DCS Comm System 3-CJC-372:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258088 3JD9 System, Unit 3 DCS Comm System 3-CJC-373:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258089 3JD9 System, Unit 3 DCS Comm System 3-CJC-373:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258090 3JD9 System, Unit 3 DCS Comm System
3-CJC-373:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258091 3JD9 System, Unit 3 DCS Comm System 3-CJC-373:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258092 3JD9 System, Unit 3 DCS Comm System 3-CJC-373:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258093 3JD9 System, Unit 3 DCS Comm System 3-CJC-374:  TAPE ALL SPARE WIRES Disapproved 2nd Priority SU-DCS

3JD9 1069 258094 3JD9 System, Unit 3 DCS Comm System 3-CJC-374:  PROTECT/COVER ALL CABLES BELOW CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258095 3JD9 System, Unit 3 DCS Comm System 3-CJC-374:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority SU-DCS

3JD9 1069 258096 3JD9 System, Unit 3 DCS Comm System
3-CJC-374:  DRESS UP ALL CABLES (STICKY PADS ONLY ARE NOT ACCEPTABLE; 

DO NOT HOLD)
Closed CBO App. NR 2/19/2014 TV SU-DCS

3JD9 1069 258097 3JD9 System, Unit 3 DCS Comm System 3-CJC-374:  SEAL PENETRATIONS/CONDUIT AT CABINET Disapproved 2nd Priority SU-DCS

3JD9 1069 258098 3JD9 System, Unit 3 DCS Comm System 3-CJC-374:  INSTALL ALL WIREWAY COVERS Disapproved 2nd Priority SU-DCS

3JD9 1069 258099 3JD9 System, Unit 3 DCS Comm System 3-CJC-374:  INSTALL EXTERNAL GROUND TO CABINET Disapproved 1st Priority SU-DCS

3JD9 1069 3-CJC-361_UNIT 3 SRSG S/H T/C MULTIPLEXER CABINET 161 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-362_UNIT 3 SRSG S/H  T/C MULTIPLEXER CABINET 162 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-363_UNIT 3 SRSG S/H  T/C MULTIPLEXER CABINET 163 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-364_UNIT 3 SRSG S/H  T/C MULTIPLEXER CABINET 164 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-365_UNIT 3 SRSG S/H  T/C MULTIPLEXER CABINET 165 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-366_UNIT 3 SRSG S/H  T/C MULTIPLEXER CABINET 166 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-367_UNIT 3 SRSG S/H  T/C MULTIPLEXER CABINET 167 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-368_UNIT 3 SRSG S/H  T/C MULTIPLEXER CABINET 168 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-371_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 171 APPROVED Closed 1/11/14 CG

Unit 3 Punch List Page 146 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 598 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3JD9 1069 3-CJC-372_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 172 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-373_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 173 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-374_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 174 Protect conductors below cabinet 1/12/14 CG Disapproved 1st Priority

3JD9 1069 3-CJC-375_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 175 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-376_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 176 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-377_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 177 APPROVED Closed 1/11/14 CG

3JD9 1069 3-CJC-378_UNIT 3 SRSG R/H  T/C MULTIPLEXER CABINET 178 APPROVED Closed 1/11/14 CG

3PA1 877 System 3PA1 ,Pressurized Air , Unit 3.
This is an inspection of the system designated as 3PA1.  This system is 

DISAPPROVED.  See attached documentation for further clarification.
Disapproved

3PA1 877 256022 System 3PA1 ,Pressurized Air , Unit 3. INSTALL PERMANENT TAG ON CONTROL PANEL FOR 3-PA-MV-002A APPROVED Closed 2/11/14 CG ELECT

3PA1 877 256023 System 3PA1 ,Pressurized Air , Unit 3. INSTALL PERMANENT TAG ON CONTROL PANEL FOR 3-PA-MV-002B APPROVED Closed 2/11/14 CG ELECT

3PA1 877 256024 System 3PA1 ,Pressurized Air , Unit 3.
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 01/09/2014 TV PE

3PA1 877 256025 System 3PA1 ,Pressurized Air , Unit 3.
LEAK ON THREADED CONNECTION ON SUCTION SIDE OF PREFILTER FOR 3-PA-

MV-002B
Disapproved 1st Priority SU-MECH

3PA1 877 256026 System 3PA1 ,Pressurized Air , Unit 3. SEAL CONDUIT BELOW 37110THR105 APPROVED Closed 2/11/14 CG ELECT

3PA1 877 256027 System 3PA1 ,Pressurized Air , Unit 3.
FILL IN ANCHOR BOLT HOLES AND CUT OFF ANCHORS ON CONCRETE PAD 

BETWEEN DRYERS 3-PA-MV-002A&B ON THE WEST SIDE
Disapproved 1st Priority CIVIL

3PA1 877 256028 System 3PA1 ,Pressurized Air , Unit 3.
FILL IN ANCHOR BOLT HOLES AND CUT OFF ANCHORS ON CONCRETE PAD 

WEST OF 3-PA-MC-001A
Disapproved 1st Priority CIVIL

3PA1 877 256029 System 3PA1 ,Pressurized Air , Unit 3. GROUT SUPPORT FOR 3-PA-PIT-0030A Disapproved 2nd Priority CIVIL

3PA1 877 256030 System 3PA1 ,Pressurized Air , Unit 3. 3-EC-EC-7111B-07FH:  RE-TERM A AND B PHASE Disapproved 1st Priority ELECT

3PA1 877 256031 System 3PA1 ,Pressurized Air , Unit 3.

3-EC-EC-7111B-07FH:  INCORRECT PERMANENT TAG.  SHOULD STATE '3-PA-EP-

001B AIR COMPRESSOR B DISCONNECT SWITCH'.  CURRENT STATES 3-PA-MC-

001B AIR COMPRESSOR B.

APPROVED Closed 2/11/14 CG ELECT

3PA1 877 256032 System 3PA1 ,Pressurized Air , Unit 3. INSTALL PERMANENT TAG ON 3-PA-V-602 Closed CBO App. NR 2/19/2014 TV PIPING

3PA1 877 256033 System 3PA1 ,Pressurized Air , Unit 3. INSTALL PERMANENT TAG ON 3-PA-PY-001 Closed CBO App. NR 2/19/2014 TV PIPING

3PA1 877 256034 System 3PA1 ,Pressurized Air , Unit 3.
VERIFY BOTH (2) PSVS (3-PA-PSV-0910 AND 3-PA-PSV-0901) ARE INSTALLED ON 

3-PA-MV-001
Disapproved 1st Priority SU-MECH

3PA1 877 256035 System 3PA1 ,Pressurized Air , Unit 3. INSTALL PERMANENT TAG ON 3-PA-PY-002 Closed CBO App. NR 2/19/2014 TV PIPING

3PA1 877 256036 System 3PA1 ,Pressurized Air , Unit 3. INSTALL PERMANENT TAG ON 3-PA-ML-001 Closed CBO App. NR 2/19/2014 TV PIPING

3PA1 877 256037 System 3PA1 ,Pressurized Air , Unit 3. INSTALL PERMANENT TAG ON 3-PA-ME-001 Closed CBO App. NR 2/19/2014 TV PIPING

3PA1 877 256038 System 3PA1 ,Pressurized Air , Unit 3.
WIRE NOT TERMED AND NOT LABELLED ON 37110THE15, WEST OF 3-PA-MC-

001B
Disapproved 1st Priority ELECT

3PA1 877 256039 System 3PA1 ,Pressurized Air , Unit 3.
WIRE NOT TERMED AND NOT LABELLED ON 37110THE13, WEST OF 3-PA-MC-

001B
Disapproved 1st Priority ELECT

3PA1 877 256040 System 3PA1 ,Pressurized Air , Unit 3. ADJUST/FIX SUPPORT CLAMP GASKET ON 3-PH-PA-0004 Disapproved 1st Priority PIPING

3PA1 877 256041 System 3PA1 ,Pressurized Air , Unit 3.
INSTALL AND TAG VALVE 3-PA-V-064 (CURRENT NOT INSTALLED INSIDE 

TURBINE ENCLOSURE PER P&ID 3-M6-PA-00003)
Closed CBO App. NR 2/19/2014 TV PIPING

3PA1 877 256042 System 3PA1 ,Pressurized Air , Unit 3.

INSTALL PERMANENT VALVE TAG ON 3-PA-V-385.  CURRENT TAG ON VALVE 

STATES 3-PA-V-064, WHICH IS INCORRECT AND BELONGS TO THE VALVE THAT 

IS NOT INSTALLED.

Disapproved 2nd Priority PIPING

3PA1 877 258238 System 3PA1 ,Pressurized Air , Unit 3. 3-EC-EC-7111B-07FH:  RE-TERM A, B AND C PHASE Disapproved 1st Priority ELECT

3PA1 877
3-EC-EC-7111A-08FC_UNIT 3 WT MCC A: AIR COMPRESSOR 1A 

DISCONNECT S/W
APPROVED Closed 3/6/13 RS

3PA1 877
3-EC-EC-7111B-07FH_UNIT 3 WT MCC B: AIR COMPRESSOR 1B 

DISCONNECT S/W
APPROVED Closed 3/6/13 RS

3PA1 877 3-PA-EP-001_UNIT 3 AFTER COOLER CONTROL PANEL APPROVED Closed 3/6/13 RS

3PA1 877
3-PA-EP-001A_UNIT 3 AIR COMPRESSOR 1A DISCONNECT 

SWITCH
APPROVED Closed 3/6/13 RS

3PA1 877
3-PA-EP-001B_UNIT 3 AIR COMPRESSOR 1B DISCONNECT 

SWITCH
APPROVED Closed 3/6/13 RS
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3PA1 877 3-PA-EP-002A_UNIT 3 AIR DRYER 2A DISCONNECT SWITCH Verified previously APPROVED and BUGGED 9/5/13 CG APPROVED Closed 9/5/13 CG

3PA1 877 3-PA-EP-002B_UNIT 3 AIR DRYER 2B DISCONNECT SWITCH APPROVED Closed 3/6/13 RS

3PA1 877 3-PA-MC-001A_UNIT 3 AIR COMPRESSOR 1A APPROVED Closed 3/6/13 RS

3PA1 877 3-PA-MC-001B_UNIT 3 AIR COMPRESSOR 1B APPROVED Closed 3/6/13 RS

3PA1 877 3-PA-MV-002A_UNIT 3 AIR DRYER 2A Verified previously APPROVED and BUGGED 9/5/13 CG APPROVED Closed 9/5/13 CG

3PA1 877 3-PA-MV-002B_UNIT 3 AIR DRYER 2B APPROVED Closed 3/6/13 RS

3PA2 255288 GROUND AIR RECEIVER 3-PA-MV-010 Disapproved 1st Priority ELECT

3PA2 255289 MANIFOLD 30B MISSING ONE (1) RUBBER SLEEVE FOR VALVE HANDLE Closed CBO App. NR 12/11/2013 TV NA PIPING

3PA2 255290 MANIFOLD 12 MISSING THREE (3) RUBBER SLEEVES FOR VALVE HANDLES Closed CBO App. NR N/A 12/5/13 SH PIPING

3PA2 255291 MANIFOLD 28B MISSING TWO (2) RUBBER SLEEVES FOR VALVE HANDLES Closed CBO App. NR N/A 12/5/13 SH PIPING

3PA2 255292 LEAKING THREADED UNION ON MANIFOLD 23 Closed CBO App. NR N/A 12/5/13 SH PIPING

3PA2 255293 MANIFOLD 27 MISSING ONE (1) RUBBER SLEEVE FOR VALVE HANDLE Closed CBO App. NR N/A 12/5/13 SH PIPING

3PA2 255294

P&ID ERROR:  INSIDE VERSUS OUTSIDE TURBINE ENCLOSURE BOUNDARY LINE 

NEEDS TO BE RELOCATED TO THE OPPOSITE SIDE OF 3-PA-V-091.  3-PS-V-091 IS 

INSIDE THE TURBINE ENCLOSURE.

Closed CBO App. NR 2/19/2014 TV PE

3PA2 255295 MANIFOLD 21 MISSING FIVE (5) RUBBER SLEEVES FOR VALVE HANDLES Closed CBO App. NR N/A 12/5/13 SH PIPING

3PA2 255296 MANIFOLD 3 MISSING THREE (3) RUBBER SLEEVES FOR VALVE HANDLES Closed CBO App. NR N/A 12/5/13 SH PIPING

3PA2 255297 LEAKING THREADED UNION ON MANIFOLD 17 Disapproved 1st Priority SU-MECH

3PA2 255298 GROUND AIR RECEIVER 3-PA-MV-009 Disapproved 1st Priority ELECT

3PA2 255299 GROUND AIR RECEIVER 3-PA-MV-005 Disapproved 1st Priority ELECT

3PA2 255300
REMOVE TEMPORARY CONNECTION OFF 3-PA-MV-005 AT 3-PA-V-078.  

RESTORE PERMANENT CONFIGURATION.
Disapproved 2nd Priority SU-MECH

3PA2 255301 GROUND AIR RECEIVER 3-PA-MV-003 Disapproved 1st Priority ELECT

3PA2 255302 GROUND AIR RECEIVER 3-PA-MV-006 Disapproved 1st Priority ELECT

3PA2 255303 MISSING TAG ON 3-PA-V-136 Closed CBO App. NR 2/19/2014 TV PIPING

3PA2 255304 MISSING TAG ON 3-PA-V-100 Closed CBO App. NR 2/19/2014 TV PIPING

3PA2 255305 LEAKING THREADED UNION DOWNSTREAM OF 3-PA-V-332 Disapproved 1st Priority SU-MECH

3PA2 255306 MANIFOLD 45 MISSING ONE (1) RUBBER SLEEVE FOR VALVE HANDLE Closed CBO App. NR N/A 12/5/13 SH PIPING

3PA2 255307 MANIFOLD 13 MISSING ONE (1) RUBBER SLEEVE FOR VALVE HANDLE Closed CBO App. NR 2/19/2014 TV SU-MECH

3PA2 255308 LEAKING THREADED UNION ON MANIFOLD 37 Disapproved 1st Priority SU-MECH

3PA2 255309 MISSING TAG ON MANIFOLD 10 Closed CBO App. NR 2/19/2014 TV PIPING

3PA2 255310 MISSING HOSE FITTING ON SRSG TOWER LEVEL 1 BRANCH OFF 3-PA-007 Disapproved 2nd Priority PIPING

3PA2 255311 GROUND AIR RECEIVER 3-PA-MV-007 Disapproved 1st Priority ELECT

3PA2 255312 GROUND AIR RECEIVER 3-PA-MV-004 Disapproved 1st Priority ELECT

3PA2 255313
REMOVE TEMPORARY CONNECTION OFF 3-PA-MV-004 AT 3-PA-V-077.  

RESTORE PERMANENT CONFIGURATION.
Closed CBO App. NR N/A 12/5/13 SH SU-INSTR

3PA2 257685
TIGHTEN UP LOOSE UNION ON 1" DIAMETER PA LINE NEAR VALVE 001-PA-V-

342 INSIDE THE LUBE OIL ENCLOSURE ON THE EAST WALL.
Closed CBO App. NR 2/19/2014 TV SU-INSTR

3PF1 1206 3PF1 Fire Protection Hose Cabinets

3PF1 Fire Protection Hose Cabinets, all (9) cabinets including inventory was 

approved per plans, specs and applicable LORS. See attachment for locations 

and list required inventory.

Approved Closed 06/05/2013 TV

3PF1 1246 3PF1

System 3PF1 Fire Water Pump House-Approved- Hydrostatic pressure testing 

of mechanical portions of the system complied with plans, specifications and 

applicable LORS. See attachment for clarifications.

Approved Closed 12/10/2013 TV

3PF1 874 System 3PF1 , Fire Protection Water , Unit 3.

This is an inspection of the system designated as 3PF1.  This system is 

DISAPPROVED. This inspection is of the items identified during the Start up to 

Owner punch list walk down. See attached documentation for clarification.

Disapproved

3PF1 874 91321 System 3PF1 , Fire Protection Water , Unit 3. 3-EC-EA-371-E1:  IDENTIFY BREAKERS 4, 6 AND 8 RED FOR SMOKE DAMPENERS APPROVED Closed 2/11/14 CG ELECT
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3PF1 874 91322 System 3PF1 , Fire Protection Water , Unit 3.
MISSING COVER ON FIRE ALARM INTEFACE DEVICE LOCATED IN THE CENTER 

OF THE ACC EEM LEFT OF 3-FG-EP-004
APPROVED Closed 2/11/14 CG ELECT

3PF1 874 255242 System 3PF1 , Fire Protection Water , Unit 3. LOCK OPEN VALVE 3-PF-V-022 Closed CBO App. NR 2/19/2014 TV SU-OPS

3PF1 874 255243 System 3PF1 , Fire Protection Water , Unit 3. LOCK OPEN VALVE 3-PF-V-024 Closed CBO App. NR 2/19/2014 TV SU-OPS

3PF1 874 255244 System 3PF1 , Fire Protection Water , Unit 3.
REMOVE TEMPORARY HOSE AND RESTORE PERMANENT CONNECTION ON 3-PF-

V-801
Disapproved 2nd Priority SU-MECH

3PF1 874 255245 System 3PF1 , Fire Protection Water , Unit 3. LOCK OPEN VALVE 3-PF-V-043 Closed CBO App. NR 2/19/2014 TV SU-OPS

3PF1 874 255246 System 3PF1 , Fire Protection Water , Unit 3. INSTALL PERMANENT TAG ON 3-PF-EAA-001 Closed CBO App. NR 2/19/2014 TV ELECT

3PF1 874 255247 System 3PF1 , Fire Protection Water , Unit 3. FIRE PUMP HOUSE ELECTRIC SIDE DOOR DOES NOT LATCH Disapproved 1st Priority CIVIL

3PF1 874 255248 System 3PF1 , Fire Protection Water , Unit 3. HOUSEKEEPING IN FIRE PUMP HOUSE ELECTRIC SIDE Disapproved 2nd Priority CIVIL

3PF1 874 255249 System 3PF1 , Fire Protection Water , Unit 3. INSTALL FDC SIGN OUTSIDE THE FIRE PUMP HOUSE Disapproved 1st Priority CIVIL

3PF1 874 255250 System 3PF1 , Fire Protection Water , Unit 3. INSTALL ELECTRIC FIRE PUMP SIGNAGE ON BUILDING Disapproved 1st Priority CIVIL

3PF1 874 255251 System 3PF1 , Fire Protection Water , Unit 3. INSTALL DIESEL FIRE PUMP SIGNAGE ON BUILDING Disapproved 1st Priority CIVIL

3PF1 874 255252 System 3PF1 , Fire Protection Water , Unit 3. INSTALL PLUG IN 3-PF-V-437 Closed CBO App. NR 2/19/2014 TV SU-MECH

3PF1 874 255253 System 3PF1 , Fire Protection Water , Unit 3.
INSTALL PERMANENT TAGS ON 120V, 480V PANELS ON THE ELECTRIC FIRE 

PUMP SIDE
Disapproved 1st Priority ELECT

3PF1 874 255254 System 3PF1 , Fire Protection Water , Unit 3. MISSING (2) CONDULET COVERS NEAR 3-PF-V-431 Disapproved 1st Priority ELECT

3PF1 874 255255 System 3PF1 , Fire Protection Water , Unit 3. CBO ISSUE: VERIFY UNIT 3 FIRE PUMP AUDIBLE ALARMS Disapproved 1st Priority SU-ELECT

3PF1 874 255256 System 3PF1 , Fire Protection Water , Unit 3. CBO ISSUE: VERIFY UNIT 3 FIRE PUMP BUILDING WATERFLOW Disapproved 1st Priority SU-ELECT

3PF1 874 255257 System 3PF1 , Fire Protection Water , Unit 3. CBO ISSUE: PROVIDE INFORMATION REGARDING TAMPER SWITCHES Disapproved 1st Priority SU-ELECT

3PF1 874 255258 System 3PF1 , Fire Protection Water , Unit 3. INSTALL CONDULET COVER OFF 9-PF-V-433 APPROVED Closed 2/11/14 CG ELECT

3PF1 874 255259 System 3PF1 , Fire Protection Water , Unit 3. INSTALL LIGHT SHIELDS IN THE ELECTRIC SIDE APPROVED Closed 2/11/14 CG ELECT

3PF1 874 255260 System 3PF1 , Fire Protection Water , Unit 3. INSTALL LIGHT SHIELDS IN THE DIESEL SIDE APPROVED Closed 2/11/14 CG ELECT

3PF1 874 255261 System 3PF1 , Fire Protection Water , Unit 3.
DIESEL SIDE LATCH THAT HOLDS THE DOOR OPEN IS NOT ACCESSIBLE DUE TO 

HANDRAIL INTERFERENCE
Closed CBO App. NR 2/19/2014 TV CIVIL

3PF1 874 255262 System 3PF1 , Fire Protection Water , Unit 3. TOUCH UP PAINT ALL FIRE HYDRANTS IN UNIT 3 Closed CBO App. NR 2/19/2014 TV CIVIL

3PF1 874 255263 System 3PF1 , Fire Protection Water , Unit 3. BALLARD IS UNDER 3 FEET REQUIRED DISTANCE FROM HYDRANT 3-PF-PY-002 Disapproved 1st Priority CIVIL

3PF1 874 255264 System 3PF1 , Fire Protection Water , Unit 3. DOOR LATCH BROKEN NEXT TO 3-PF-PY-008 Disapproved 1st Priority CIVIL

3PF1 874 255265 System 3PF1 , Fire Protection Water , Unit 3. THERE IS NOT 18 INCHES CLEAR GRADE IN FRONT OF HYDRANT 3-PF-PY-004 Disapproved 1st Priority CIVIL

3PF1 874 255266 System 3PF1 , Fire Protection Water , Unit 3.
VERIFY CLEARANCE REQUIRED OF PIVS.  MULTIPL PIVS HAVE UNDER 3 FOOT 

CLEARNACE FROM BALLARDS. (V-038, V-042)
Disapproved 1st Priority CIVIL

3PF1 874
3-EC-EC-7111A-06FK_UNIT 3 WT MCC A: FIRE WATER PUMP 

ENCL. PANEL (UPP)

Retermination -shorten- feeders needed; to be moved to another system per 

Q. Oyentunji of Bechtel 11/14/13 CG
Disapproved 2nd Priority

3PF1 874 3-EC-EC-7111B-04FK_UNIT 3 WT MCC B: SPARE APPROVED Closed 11/18/13 CG

3PF1 874
3-PF-EAA-001_UNIT-3 FIRE WATER PMP ENCL. LOADCENTER 

(UPP)
Energized at time of inspection; de-energize for inspection 9/5/13 CG Disapproved 1st Priority

3PF1 874 3-PF-EPP-001A_UNIT 3 ELECTRIC FIRE PUMP CONTROLLER APPROVED Closed RLS 01-28-2014

3PF1 874 3-PF-ZIB-712_UNIT 3 FIRE PUMP HOUSE ZIB PANEL APPROVED Closed 9/5/13 CG

3PF2 774 3PF2
This report is duplicate Inspection request and system was approved under 

Inspection Request #602.
Approved Closed 07/17/2013 TV

3PF2 872 3PF2 ,Deluge System , Unit 3.
This is an inspection of the system designated as 3PF2.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3PF2 872 255267 3PF2 ,Deluge System , Unit 3. TIGHTEN PLUG AT INSPECTOR TEST POINT Disapproved 1st Priority SUBCON

3PF2 872 255268 3PF2 ,Deluge System , Unit 3.
REPLACE BENT SPRINKLER HEAD NEAR THE NORTHWEST CORNER OF THE 

STATION SERVICE TRANSFORMER
Disapproved 1st Priority SUBCON

3PF2 872 255269 3PF2 ,Deluge System , Unit 3. IMPROPER WORKING CLEARANCE FOR 3-PF-EP-312 Disapproved 1st Priority SUBCON

3PF2 872 255270 3PF2 ,Deluge System , Unit 3. PULL BOX FOR 3-PF-EP-312 STICKS OUT GREATER THAN 6 INCHES FROM PANEL Disapproved 1st Priority SUBCON

3PF2 872 255271 3PF2 ,Deluge System , Unit 3. INSTALL PERMANENT SIGN ON SST VALVE HOUSE Closed CBO App. NR 2/19/2014 TV CIVIL
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3PF2 872 255272 3PF2 ,Deluge System , Unit 3.
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 01/13/2014 TV PE

3PF2 872 3-PF-EP-312_UNIT-3 SST VALVE BOX POWER PANEL APPROVED Closed RLS 01-28-2014

3PF2 872 3-PF-ZIB-312_UNIT-3 SST VALVE BOX ZIB PANEL APPROVED Closed RLS 01-28-2014

3PF3 1247 3PF3

Plan sheets listed above have not been submitted to the CBO and are not 

required.  Plan sheet 25542-000-V1A-PY21-00058-00 is the applicable CBO 

approved plans needed and used for the inspections and are attached. 

approved hydro test is attached. This is the mechanical portion of System 3PF3 

and is approved. NOTE THE SYSTEM IS NOT APPROVED AS THE ELECTRICAL 

PORTION OF THE SYSTEM HAS NOT BEEN APPROVED AND HAS OUTSTANDING 

INSPECTION ISSUES TO BE RESOLVED. SEE INSPECTION REQUEST #870 FOR THE 

ELECTRICAL PORTION OF THE SYSTEM. 

APPROVED 12/11/2013 TV

3PF3 870 System 3PF3 ,Deluge system, Unit 3.
This is an inspection of the system designated as 3PF3. This system is 

DISAPPROVED. See attached documentation for clarification.
Disapproved

3PF3 870 255273 System 3PF3 ,Deluge system, Unit 3. VERIFY AUDIBLE ALARMS ON U3 GSU XMFR DELUGE WATERFLOW APPROVED Closed 2/19/2014 TV SU-ELECT

3PF3 870 255274 System 3PF3 ,Deluge system, Unit 3. VERIFY AUDIBLE ALARMS ON U3 AUX XMFR DELUGE WATERFLOW APPROVED Closed 2/19/2014 TV SU-ELECT

3PF3 870 255275 System 3PF3 ,Deluge system, Unit 3. INSTALL BUILDING SIGN ON GSU/AUX VALVE HOUSE Disapproved 2nd Priority CIVIL

3PF3 870 255276 System 3PF3 ,Deluge system, Unit 3. PLUG (2) BALL VALVES IN VALVE HOUSE (3/4" AND 1") Closed CBO App. NR 2/19/2014 TV SUBCON

3PF3 870 255277 System 3PF3 ,Deluge system, Unit 3.
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 01/13/2014 TV PE

3PF3 870 3-PF-EP-311_UNIT-3 GSU/UAT VALVE BOX POWER PANEL APPROVED Closed RLS 01-28-2014

3PF3 870 3-PF-ZIB-311_UNIT-3 GSU/UAT VALVE BOX ZIB PANEL APPROVED Closed RLS 01-28-2014

3PF4 1248 3PF4 DUPLICATE request see Inspection #433 Canceled

3PF4 869 System 3PF4 , Wet Pipe Sprinkler System , Unit 3.
This is an inspection of the system designated as 3PF4.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3PF4 869 255278 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. SPRINKLER HEAD OBSTRUCTIONS (ANGLE IRON) IN PSB BATTERY ROOM Disapproved 1st Priority SUBCON

3PF4 869 255279 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. AUDIBLE ALARM TOO LOW ON 3-PF-EPP-001 Disapproved 1st Priority SU-ELECT

3PF4 869 255280 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. AUDIBLE ALARM TOO LOW ON 3-PF-UFAP-001 Disapproved 1st Priority SU-ELECT

3PF4 869 255281 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. 3-PF-EPP-001: REMOVE DEBRIS Disapproved 2nd Priority SU-ELECT

3PF4 869 255282 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. 3-PF-EPP-001:  VERIFY 24 HOUR BATTERY TEST HAS BEEN COMPLETED Disapproved 1st Priority SU-ELECT

3PF4 869 255283 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. 3-PF-EPP-001:  INSTALL WIREWAY COVERS Disapproved 2nd Priority SU-ELECT

3PF4 869 255284 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. 3-PF-EPP-001 DOES NOT COMMUNICATE TO 3-PF-UFAP-001 Disapproved 1st Priority SU-ELECT

3PF4 869 255285 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. 3-PF-UFAP-001:  VERIFY 24 HOUR BATTERY TEST HAS BEEN COMPLETED Disapproved 1st Priority SU-ELECT

3PF4 869 255286 System 3PF4 , Wet Pipe Sprinkler System , Unit 3. COMPLETE WALKDOWN OF FDC FOR 3PF4 Disapproved 1st Priority SU-MECH

3PF4 869 255287 System 3PF4 , Wet Pipe Sprinkler System , Unit 3.
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 01/13/2014 TV PE

3PF4 869
3-PF-EPP-001_UNIT-3 PSB BUILDING FIRE ALARM PANEL 

(FULMER)
APPROVED Closed RLS 01-28-2014

3PF4 869 3-PF-UFAP-001_UNIT 3 FIRE ALARM PANEL APPROVED Closed RLS 01-28-2014

3PF5 434 System 3PF5
All pneumatic test reports and alarm test reports are attached. The system 

complies with all applicable codes and LORS.
APPROVED 11/07/2012 TV

3PF5 434 360338 System 3PF5 PROVIDE CIRCUIT SCHEDULE FOR FIRE PROTECTION DEVICES Disapproved 1st Priority SU-ELECT

3PF5 434 360339 System 3PF5 COMPLETE TESTING OF FACP (3PF4) CONNECTION TO 3PF5 Disapproved 1st Priority SU-ELECT

3PF5 434 360340 System 3PF5
BATTERY ROOM 109 - INSTALL ACTUATING SOLENOID. COMMISSION AND PUT 

INTO SERVICE.
Disapproved 2nd Priority SU-ELECT

3PF5 434 360341 System 3PF5
LOCAL CONTROL ROOM 107 - INSTALL ACTUATING SOLENOID. COMMISSION 

AND PUT INTO SERVICE.
Closed CBO App. NR 2/19/2014 TV SU-ELECT

3PF5 434 360342 System 3PF5
ELECTRICAL EQUIPMENT ROOM 108 WEST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED Closed 2/20/2014 TV SU-ELECT

3PF5 434 360343 System 3PF5
ELECTRICAL EQUIPMENT ROOM 108 EAST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED Closed 2/20/2014 TV SU-ELECT

3PF5 434 360344 System 3PF5
ELECTRICAL EQUIPMENT ROOM 108 HIGH - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
APPROVED Closed 2/20/2014 TV SU-ELECT

3PF5 434 360345 System 3PF5
CABLE SPREADING ROOM 108 WEST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
Disapproved 2nd Priority SU-ELECT
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3PF5 434 360346 System 3PF5
CABLE SPREADING ROOM 108 EAST - INSTALL ACTUATING SOLENOID. 

COMMISSION AND PUT INTO SERVICE.
Disapproved 2nd Priority SU-ELECT

3PF6 1249 3PF6     This inspection status update  for system 3PF6 see attached for clarifications  Approved Closed 12/09/2013 TV

3PF6 867 System 3PF6 ,Foam Spray & Deluge , Unit 3.
This is an inspection of the system designated as 3JD6.  This system is 

DISAPPROVED.  See the attached documentation for further clarification.
Disapproved

3PF6 867 257907 System 3PF6 ,Foam Spray & Deluge , Unit 3. 3-PF-ZIB-102 - PROVIDE WORKING CLEARANCES PER CFC 110.26 APPROVED Closed 12/12/13 ms ELECT

3PF6 867 359770 System 3PF6 ,Foam Spray & Deluge , Unit 3. CONDULET COVER MISSING OFF JUNCTION BOX OFF 3-PF-Z1B-212 APPROVED Closed 2/11/14 CG ELECT

3PF6 867 359771 System 3PF6 ,Foam Spray & Deluge , Unit 3. MISSING KO SEAL IN JUNCTION BOX OFF 3-PF-ZIB-212 APPROVED Closed 2/11/14 CG ELECT

3PF6 867 361426 System 3PF6 ,Foam Spray & Deluge , Unit 3. INSTALL PERMANENT/PHENOLIC TAG ON 3-PF-JB-001 Closed CBO App. NR 2/19/2014 TV ELECT

3PF6 867 361427 System 3PF6 ,Foam Spray & Deluge , Unit 3. INSTALL PERMANENT/PHENOLIC TAG ON 3-PF-RM-001 Closed CBO App. NR 2/19/2014 TV ELECT

3PF6 867 361428 System 3PF6 ,Foam Spray & Deluge , Unit 3. INSTALL PERMANENT/PHENOLIC TAG ON 3-PF-RM-002 Closed CBO App. NR 2/19/2014 TV ELECT

3PF6 867 361429 System 3PF6 ,Foam Spray & Deluge , Unit 3. INSTALL PERMANENT/PHENOLIC TAG ON 3-PF-RM-004 Closed CBO App. NR 2/19/2014 TV ELECT

3PF6 867 361430 System 3PF6 ,Foam Spray & Deluge , Unit 3. INSTALL PERMANENT/PHENOLIC TAG ON 3-PF-RM-005 Closed CBO App. NR 2/19/2014 TV ELECT

3PF6 867 361431 System 3PF6 ,Foam Spray & Deluge , Unit 3.
INSTALL PERMANENT/PHENOLIC TAG ON 3-PF-RM-006 (2 TAGS, 1 BPS SIDE, 1 

SRSG UPS SIDE)
Closed CBO App. NR 2/19/2014 TV ELECT

3PF6 867 361432 System 3PF6 ,Foam Spray & Deluge , Unit 3.
INSULATING FLANGE ON PF PIPING INSIDE STG ENCLOSURE HAS WASHER 

INSTALLED INCORRECTLY ONE 1 BOLT (BECHTEL/VENDOR PIPING FLANGE)
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PIPING

3PF6 867 361433 System 3PF6 ,Foam Spray & Deluge , Unit 3. INSTALL F.D.C SIGN ON SOUTH SIDE OF TURBINE BUILDING Disapproved 1st Priority PIPING

3PF6 867 361434 System 3PF6 ,Foam Spray & Deluge , Unit 3.
COMPLETE INSTALLATION OF PF PIPING BETWEEN GENERATOR AND IP 

TURBINE
Disapproved 1st Priority PIPING

3PF6 867 361435 System 3PF6 ,Foam Spray & Deluge , Unit 3.
CENTER FUNNEL AND NORTH FUNNEL OFF DRAINS FROM DELUGE VALVES ARE 

MISSING NIPPLES
Closed CBO App. NR

N/A N/A 12/5/2013 

TV
PIPING

3PF6 867 361436 System 3PF6 ,Foam Spray & Deluge , Unit 3.
PF HANGER IN LUBE OIL ENCLOSURE NEAR LUBE OIL COOLERS DOES NOT HAVE 

EARTHQUAKE STRAP
Disapproved 1st Priority PIPING

3PF6 867 3-PF-RM-005_UNIT-3 ACC EEM FIRE ALARM REMOTE MODULE APPROVED Closed 10/21/13 MS

3PF6 867 3-PF-ZIB-101_UNIT-3 SRSG EEM ZIB PANEL APPROVED Closed 10/17/13 MS

3PF6 867
3-PF-ZIB-102_UNIT-3 SWAS MAIN ANALYZER SHELTER ZIB 

PANEL
APPROVED Closed RLS 01-28-2014

3PF6 867 3-PF-ZIB-191_UNIT-3 BCP UPS EEM ZIB PANEL APPROVED Closed 10/17/13 MS

3PF6 867 3-PF-ZIB-211_UNIT-3 STG EEM ZIB PANEL APPROVED Closed 10/21/13 MS

3PF6 867
3-PF-ZIB-212_UNIT-3 STG AREA SYSTEM VALVE RISER ZIB 

PANEL
APPROVED Closed 10/21/13 MS

3PF6 867 3-PF-ZIB-711_UNIT 3 WT EEM ZIB PANEL APPROVED Closed 10/17/13 MS

3PF6 867
3-PF-ZIB-713_UNIT 3 SWAS DEMIN ANALYZER SHELTER ZIB 

PANEL
APPROVED Closed 10/17/13 MS

3PF6 867 3-PF-ZIB-721_UNIT-3 ACC EEM ZIB PANEL APPROVED Closed 10/21/13 MS

3PF7 1250 3PF7

Inspection of System 3PF7, See attachment for the remaining items which 

require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3PF7 1250 257908 3PF7 3-PF-ZIB-901 - PROVIDE WORKING CLEARANCES PER CFC 110.26 APPROVED Closed 12/12/13 ms ELECT
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3PF7 1250 257909 3PF7 3-PF-EP-901 - PROVIDE WORKING CLEAANCES PER CFC 110.26 Disapproved 1st Priority ELECT

3PF7 1250 361420 3PF7 INSTALL PERMANENT EQUIPMENT SIGN ON VALVE HOUSE Disapproved 2nd Priority PIPING

3PF7 1250 361421 3PF7 VERIFY LIGHT AND EXHAUST FAN INSIDE VALVE HOUSE WORK Disapproved 1st Priority SU-ELECT

3PF7 1250 361422 3PF7 SEAL ALL CONDUIT AT CABLE TRAY Closed CBO APP. NR 2/19/2014 TV SU-ELECT

3PF7 1250 361423 3PF7 SEAL ALL BUILDING/WALL PENETRATIONS Disapproved 2nd Priority PIPING

3PF7 1250 361424 3PF7 MISSING BOLTS/SCREWS IN BASEPLATE OF VALVE HOUSE Disapproved 1st Priority PIPING

3PF7 1250 361425 3PF7

CONDUIT IS BEING SUPPORTED OFF PF PIPING ON NORTH SIDE OF MBFP LUBE 

OIL SKID.  REMOVE CONDUIT SUPPORT OFF PIPING AND SUPPORT CONDUIT 

DIFFERENTLY.

Disapproved 1st Priority ELECT

3PF7 865 System 3PF7 , Foam deluge sprinkler system, Unit3.
This is an inspection of the suystem designated as 3PF7.This system is 

DISAPPROVED. See attached documentation for further clarification.
Disapproved

3PF7 865 3-PF-EP-901_UNIT-3 BFP VALVE BOX POWER PANEL Provide working clearances per CFC 110.26 10/17/13 MS Disapproved 1st Priority

3PF7 865 3-PF-ZIB-901_UNIT-3 BFP VALVE BOX ZIB PANEL
no permanent sign for authorized personnel only in panel that dosen't have 

proper working clearences RLS 01-28-2014
Disapproved 1st Priority

3PG1 1119 3PG1 System, Service Gas System & Nitrogen Bottles

This is an inspection of the system designated as 3PG1.  This system is 

DISAPPROVED.  This inspection is a follow up of the punch listed items 

recognized in the Start up to Owner walk down.  See the attached 

documentation for further clarification.            

Disapproved

3PG1 1119 79943 3PG1 System, Service Gas System & Nitrogen Bottles GROUT ALL PIPE SUPPORTS Disapproved 2nd Priority CIVIL

3PG1 1119 237077 3PG1 System, Service Gas System & Nitrogen Bottles
3-PG-PI-0008 TAG IS INSTALLED ON 3-PG-PI-0010.  REMOVE INCORRECT TAG 

AND INSTALL CORRECT TAG.
Closed CBO App. NR N/A 12/5/2013 SH PIPING

3PG1 1119 237078 3PG1 System, Service Gas System & Nitrogen Bottles
MISSING PIPE BETWEEN 3-PG-MX-001 (T2) AND 3-PG-V-004.  BECHTEL PIPE IS 

NOT CONNECTED TO RACK.
Closed CBO App. NR N/A 12/5/2013 SH PIPING

3PG1 1119 237079 3PG1 System, Service Gas System & Nitrogen Bottles
INSTALL HOSE CONNECTOR COVERS (BLACK CAPS) ON ALL HOSES ON 3-PG-MX-

001
Closed CBO App. NR 01/13/2014 TV MECH

3PG1 1119 237080 3PG1 System, Service Gas System & Nitrogen Bottles
INSTALL HOSE CONNECTOR COVERS (BLACK CAPS) ON ALL HOSES ON 3-PG-MX-

002
Closed CBO App. NR 01/13/2014 TV MECH

3PG1 1119 252563 3PG1 System, Service Gas System & Nitrogen Bottles
GROUND EACH SUPPORT ON EACH RACK FOR 3PG1.  (COPY GROUNDING 

DONE ON UNIT 1.)
APPROVED Closed 2/11/14  CG ELECT

3PW1 862 System 3PW1 , Potable Water System , Unit 3.

This inspection is of the system designated as 3PW1.  This is a follow up of the 

items identified in the Start up to Owner punch list walkdown. See attached 

for items inspected and for the remaining items which require inspection for 

final approval, The system istallation is not in compliance with approved plans 

and applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3PW1 862 61641 System 3PW1 , Potable Water System , Unit 3.
TEST TEMP AND PRESSURE VALVE ON HOT WATER HEATER IN PSB ONCE 

POTABLE WATER IS AVAILABLE
Disapproved 1st Priority SU-PIPING

3PW1 862 90853 System 3PW1 , Potable Water System , Unit 3. MISSING FLAT WASHERS ON BOTH VALVE FLANGES ON 003-PW-V-500 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3PW1 862 90854 System 3PW1 , Potable Water System , Unit 3.

FLANGE FOR POTABLE WATER TO POTABLE WATER TREATMENT SKID HAS 

INSULATING FLANGE THA HAS FLAT WASHERS AND HARD WASHERS IN 

INCORRECTLY PLACES

Closed CBO App. NR N/A 12/5/2013 SH PIPING

3PW1 862 237190 System 3PW1 , Potable Water System , Unit 3. PUT POTABLE WATER IN BATTERY ROOM EYE WASH STATION Disapproved 1st Priority SU-MECH

3PW1 862 360669 System 3PW1 , Potable Water System , Unit 3. INSTALL PERMANENT TAG ON 3-PW-HV-0500 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360670 System 3PW1 , Potable Water System , Unit 3. COMMISSION EYE ALERT ON 3-PW-MP-001A Disapproved 1st Priority SU-MECH

3PW1 862 360671 System 3PW1 , Potable Water System , Unit 3. COMMISSION EYE ALERT ON 3-PW-MP-001B Disapproved 1st Priority SU-MECH

3PW1 862 360672 System 3PW1 , Potable Water System , Unit 3. SET IMPELLER CLEARANCE ON 3-PW-MP-001A Closed CBO App. NR 01/13/2014 TV SU-MECH

3PW1 862 360673 System 3PW1 , Potable Water System , Unit 3. SET IMPELLER CLEARANCE ON 3-PW-MP-001B Closed CBO App. NR 01/13/2014 TV SU-MECH

3PW1 862 360674 System 3PW1 , Potable Water System , Unit 3.
INSULATING FLANGE KITS ON BOTH (2) SIDES OF 3-PW-HV-0500 ARE 

INSTALLED INCORRECTLY.
Closed CBO App. NR 2/19/2014 TV PIPING

3PW1 862 360675 System 3PW1 , Potable Water System , Unit 3. INSTALL PERMANENT TAG ON 3-PW-ME-018 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360676 System 3PW1 , Potable Water System , Unit 3.
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENFICATION
Closed CBO App. NR NA 11/13/13 TV PE
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3PW1 862 360677 System 3PW1 , Potable Water System , Unit 3. COMPLETE INSTALLATION OF HEAT TRACE ON 3-PW-PY-002 APPROVED Closed 2/11/14 CG ELECT

3PW1 862 360678 System 3PW1 , Potable Water System , Unit 3. INSTALL PERMANENT TAG ON 3-PW-ME-015 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360679 System 3PW1 , Potable Water System , Unit 3. COMPLETE INSTALLATION OF HEAT TRACE ON 3-PW-PY-004 APPROVED Closed 2/11/14 CG ELECT

3PW1 862 360680 System 3PW1 , Potable Water System , Unit 3. INSTALL GROUND ON WORKING PLATFORMS FOR 3-PW-ME-015 APPROVED Closed 2/11/14 CG ELECT

3PW1 862 360681 System 3PW1 , Potable Water System , Unit 3. INSTALL GROUND ON WORKING PLATFORMS FOR 3-PW-ME-018 APPROVED Closed 2/11/14 CG ELECT

3PW1 862 360682 System 3PW1 , Potable Water System , Unit 3. COMMISSION POTABLE WATER SYSTEM Disapproved 1st Priority SU-MECH

3PW1 862 360683 System 3PW1 , Potable Water System , Unit 3.
BATTERY ROOM SELF CONTAINED EYE EASH STATION NEEDS TO BE 

COMMISSIONED AND CONTAIN POTABLE WATER (PY-018)
Disapproved 1st Priority SU-MECH

3PW1 862 360684 System 3PW1 , Potable Water System , Unit 3.

BOILER CIRCULATION PUMP UPS BATTERY ROOM SELF CONTAINED EYE EASH 

STATION NEEDS TO BE COMMISSIONED AND CONTAIN POTABLE WATER (PY-

009)

Disapproved 1st Priority SU-MECH

3PW1 862 360685 System 3PW1 , Potable Water System , Unit 3.
SAMPLING SYSTEM SELF CONTAINED EYE EASH STATION NEEDS TO BE 

COMMISSIONED AND CONTAIN POTABLE WATER (PY-016)
Disapproved 1st Priority SU-MECH

3PW1 862 360686 System 3PW1 , Potable Water System , Unit 3.

DEMINERALIZED WATER ANALYZER SHELTER SELF CONTAINED EYE EASH 

STATION NEEDS TO BE COMMISSIONED AND CONTAIN POTABLE WATER (PY-

006)

Disapproved 1st Priority SU-MECH

3PW1 862 360687 System 3PW1 , Potable Water System , Unit 3. INSTALL PERMANENT TAG ON 3-PW-MT-002 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360688 System 3PW1 , Potable Water System , Unit 3. INSTALL PHASE TAPE INSIDE 3-PW-EPP-001 APPROVED Closed RLS 01-22-2014 SU-ELECT

3PW1 862 360689 System 3PW1 , Potable Water System , Unit 3. MISSING GROUNDING WASHER ON BACKBOARD INSIDE 3-PW-EPP-001 APPROVED Closed RLS 01-22-2014 SU-ELECT

3PW1 862 360690 System 3PW1 , Potable Water System , Unit 3. LOOSE COUPLING GUARD ON RE-PRESSURE WATER PUMP ON 3-PW-MX-001 Closed CBO App. NR 2/19/2014 TV MECH

3PW1 862 360691 System 3PW1 , Potable Water System , Unit 3. INSTALL HYPOCHLORITE TOTE CONNECTION TO 3-PW-MX-001 Closed CBO App. NR 2/19/2014 TV SU-MECH

3PW1 862 360692 System 3PW1 , Potable Water System , Unit 3. SEAL ALL CONDUITS AT CABLE TRAY ABOVE 3-PW-EPP-001 Closed CBO APP. NR 2/19/2014 TV ELECT

3PW1 862 360693 System 3PW1 , Potable Water System , Unit 3.
INCORRECT PERMANENT TAG ON 3-PW-EPP-001.  CURRENT TAG STATES "3-

PW-EEP-001" NOT 3-PW-EPP-001.
Closed CBO App. NR NA 11/13/13 TV ELECT

3PW1 862 360694 System 3PW1 , Potable Water System , Unit 3.
MISSING THREE (3) OF FOUR (4) THREADED NIPPLES ON FILTERS ON 3-PW-MX-

001
Closed CBO App. NR 2/19/2014 TV SU-MECH

3PW1 862 360695 System 3PW1 , Potable Water System , Unit 3. VALVE HANDLE INTERFERENCE ON 3-PW-V-607 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360696 System 3PW1 , Potable Water System , Unit 3. VALVE HANDLE INTERFERENCE ON 3-PW-V-608 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360697 System 3PW1 , Potable Water System , Unit 3. INSTALL PERMANENT TAG ON 3-PW-V-607 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360698 System 3PW1 , Potable Water System , Unit 3. INSTALL PERMANENT TAG ON 3-PW-V-608 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360699 System 3PW1 , Potable Water System , Unit 3. LOCK OPEN 3-PW-V-012 Closed CBO App. NR NA 11/13/13 TV SU-MECH

3PW1 862 360700 System 3PW1 , Potable Water System , Unit 3. LOCK OPEN 3-PW-V-013 Closed CBO App. NR NA 11/13/13 TV SU-MECH

3PW1 862 360701 System 3PW1 , Potable Water System , Unit 3. INSTALL PERMANENT TAG ON 3-PW-V-701 Closed CBO App. NR NA 11/13/13 TV PIPING

3PW1 862 360702 System 3PW1 , Potable Water System , Unit 3.
P&ID ERROR:  3-M6-PW-0002 HAS A LINE CONTAINING 3-PW-V-021 THAT 

STATES 3-PW-L018-B1Q-2".  THE PIPE LINE IS ACTUALLY ONLY 1.5 INCHES.
Closed CBO App. NR NA 11/13/13 TV PE

3PW1 862
3-EC-EC-7111A-02FA_UNIT 3 WT MCC A: POTABLE WTR 

TREAT. SKID CTRL PNL

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-EC-EC-7111A-05FH_UNIT 3 WT MCC A: POTABLE WATER 

SUPPLY PUMP 1B

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-EC-EC-7111A-08FF-L_UNIT 3 WT MCC A: POTABLE WTR STRG 

TK INLET VALVE

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-EC-EC-7111A-08FI_UNIT 3 WT MCC A: WSAC CHEM. TREAT. 

ELEC WTR HEATER

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-EC-EC-7111B-04FC_UNIT 3 WT MCC B: POTABLE WATER 

SUPPLY PUMP 1A

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-EC-EC-7211C-08FA_UNIT 3 ACC MCC C: BOLIER CHEM SKID 

ESEW WATER HTR

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-PW-EPP-001_UNIT 3 POTABLE WATER TREATMENT SKID 

CTRL PNL

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862 3-PW-HV-0500_UNIT 3 POTABLE WTR STRG TK INLET VALVE
3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862 3-PW-ME-015_UNIT 3 BOILER CHEM SKID ELEC WATER HTR
3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT
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3PW1 862
3-PW-ME-015-ENN_UNIT 3 BOILER CHEM SKID ELEC WATER 

HTR DISC SW
Not walked/inspected. Disapproved 1st Priority

3PW1 862 3-PW-ME-018_UNIT 3 WSAC CHEM. TREAT. ELEC. WTR HTR
3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-PW-ME-018-ENN_UNIT 3 WSAC CHEM. TREAT. ELEC. WTR 

HTR DISC SW
Not walked/inspected. Disapproved 1st Priority

3PW1 862 3-PW-MP-001A_UNIT 3 POTABLE WATER SUPPLY PMP 1A
3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-PW-MP-001A-EPB_UNIT 3 POTABLE WTR PMP 1A 

EMERGENCY PB

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862 3-PW-MP-001B_UNIT 3 POTABLE WATER SUPPLY PUMP 1B
3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-PW-MP-001B-EPB_UNIT 3 POTABLE WTR PMP 1B 

EMERGENCY PB

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862
3-PW-PY-002_UNIT 3 ESEW WSAC CHEMICAL TRTMENT AREA 

(HT)

3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3PW1 862 3-PW-PY-004_UNIT 3 ESEW BOILER CHEM. SKID AREA (HT)
3/20/2013 - JT

CONDITIONALLY APPROVED (SEE BVNET COMMENTS)
APPROVED Closed 3/20/2013 - JT

3SA1 1148 System 3SA1 Auxiliar Steam System

This is a document update for the system designated as 3SA1. this System is 

disapproved. See the attached documentation for further clarification. 

Pressure testing has been performed to satisfy requirements of ASME B31.1. 

Pressure test reports are too large to download on the BVNet system at this 

time and will be attached in the newer version of BVNET. Portions of the 

system were tested in service. See the attached. (SAME ATTACHMENT AS IR 

#860)

Disapproved

3SA1 860 System 3SA1 , Night Preservation Boiler , Unit 3

This is an inspection of the system 3SA1- See attachment for items inspected 

and for the remaining items which require inspection for final approval, The 

work is not in compliance with approved plans and applicable (LORS) Local 

Ordnance�s, Regulation and standards.

Disapproved

3SA1 860 358394 System 3SA1 , Night Preservation Boiler , Unit 3 3-AF-HV-0534 IN INCORRECTLY TAGGED AS 3-SA-HV-0534 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359273 System 3SA1 , Night Preservation Boiler , Unit 3 MISSING DOOR CLIP ON 3-SB-EPP-003 Disapproved 2nd Priority SU-ELECT

3SA1 860 359274 System 3SA1 , Night Preservation Boiler , Unit 3 COMPLETE INSULATION ON SUPERHEATER Disapproved 2nd Priority INSUL

3SA1 860 359275 System 3SA1 , Night Preservation Boiler , Unit 3 REMOVE ALL DEBRIS INSIDE 3-SB-EPP-003 Disapproved 2nd Priority SU-ELECT

3SA1 860 359276 System 3SA1 , Night Preservation Boiler , Unit 3
REPLACE STICKY BACK ON GROUNDS INSIDE 3-SB-EP-003.  DO NOT STICK TO 

SIDE OF CABINET.
Disapproved 2nd Priority SU-ELECT

3SA1 860 359277 System 3SA1 , Night Preservation Boiler , Unit 3 FIX BENT FILTER ON 3-SB-EPP-003 Closed CBO App. NR 2/19/2014 TV SU-ELECT

3SA1 860 359278 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL EXTERNAL GROUND ON SUPERHEATER APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA1 860 359279 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL EXTERNAL GROUND ON 2" FLEX OFF SUPERHEATER TO 3-SB-EPP-003 Disapproved 1st Priority SU-ELECT

3SA1 860 359289 System 3SA1 , Night Preservation Boiler , Unit 3
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVES IDENTIFICATION
Closed CBO App. NR 01/13/2014 TV PE

3SA1 860 359290 System 3SA1 , Night Preservation Boiler , Unit 3 MISSING WIREWAYS COVERS IN 3-FG-EP-006 Disapproved 2nd Priority SU-ELECT

3SA1 860 359291 System 3SA1 , Night Preservation Boiler , Unit 3
TIGHTEN COVER BOLTS ON 4446PMSE, YELLOW COVER EAST SIDE OF NIGHT 

PRESERVATION BOILER
Disapproved 2nd Priority SU-ELECT

3SA1 860 359292 System 3SA1 , Night Preservation Boiler , Unit 3
MISSING SCREWS ON COVER OF FLOW VALVE ON FEEDWATER LINE. WHITE 

COVER, EAST SIDE OF NIGHT PRESERVATION BOILER
Disapproved 2nd Priority SU-MECH

3SA1 860 359293 System 3SA1 , Night Preservation Boiler , Unit 3 MISSING WIREWAY COVERS INSIDE PANEL ABOVE 3-FG-EP-006 Disapproved 2nd Priority SU-ELECT

3SA1 860 359294 System 3SA1 , Night Preservation Boiler , Unit 3 COMPLETE INSTALLATION OF INTERNALS ON 3-FG-EP-006 Disapproved 2nd Priority SU-ELECT

3SA1 860 359295 System 3SA1 , Night Preservation Boiler , Unit 3 REMOVE ALL DEBRIS INSIDE 3-EG-EP-006 Disapproved 2nd Priority SU-ELECT

3SA1 860 359296 System 3SA1 , Night Preservation Boiler , Unit 3 DRESS UP WIRES IN 3-FG-EP-006 Closed CBO App. NR 2/19/2014 TV SU-ELECT

3SA1 860 359297 System 3SA1 , Night Preservation Boiler , Unit 3 SEAL CONDUIT 31911CX109 APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA1 860 359298 System 3SA1 , Night Preservation Boiler , Unit 3 SEAL CONDUIT 31911CS075 APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA1 860 359299 System 3SA1 , Night Preservation Boiler , Unit 3

CONDUIT AND SUPPORT INTERFERS WITH NIGHT PRESERVATION BOILER 

RELIEF VALVE DRAIN LINE.  RELOCATE CONDUIT. (NORTH EAST CORNER OF 

NIGHT PRESERVATION BOILER)

APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA1 860 359300 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL BOTH (2) RELIEF VALVES ON NIGHT PRESERVATION BOILER Disapproved 1st Priority SU-MECH
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3SA1 860 359301 System 3SA1 , Night Preservation Boiler , Unit 3
BOND ALL CONDUIT AT CABLE TRAYS (NORTH EAST CORNER OF NIGHT 

PRESERVATION BOILER)
APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA1 860 359302 System 3SA1 , Night Preservation Boiler , Unit 3
SEAL CONDUIT IN CONCRETE ON NORTH WEST CORNER OF THE NIGHT 

PRESERVATION BOILER PAD
Disapproved 1st Priority SU-ELECT

3SA1 860 359303 System 3SA1 , Night Preservation Boiler , Unit 3 SEAL ALL CONDUIT AT CABLE TRAYS FOR ALL OF 3SA1 Closed CBO APP. NR 2/19/2014 TV SU-ELECT

3SA1 860 359304 System 3SA1 , Night Preservation Boiler , Unit 3 COMPLETE ELECTRICAL INSTALLATION ON 3-AF-HV-3024 Disapproved 2nd Priority SU-ELECT

3SA1 860 359305 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-AF-V-007 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359306 System 3SA1 , Night Preservation Boiler , Unit 3 LOCK OPEN 3-SA-V-076 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359307 System 3SA1 , Night Preservation Boiler , Unit 3 LOCK OPEN 3-SA-V-062 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359308 System 3SA1 , Night Preservation Boiler , Unit 3 LOCK OPEN 3-SA-V-063 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359309 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL CAP ON DRAIN VALVE 3-SA-V-841 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359310 System 3SA1 , Night Preservation Boiler , Unit 3

VERIFY 3-SA-TE-0775 IS INSTALLED IN THE CORRECT LOCATION.  DOES NOT 

MATCH P&ID 3-M6-SA-00001.  IF NOT ISNTALLED IN CORRECT LOCATION, 

RELOCATE IN FIELD.  IF INSTALLED CORRECTLY, REVISE P&ID.

Closed CBO App. NR 2/19/2014 TV SU-INSTR

3SA1 860 359311 System 3SA1 , Night Preservation Boiler , Unit 3
REMOVE TEMPORARY HOSE OFF 3-SA-V-840 AND RESTORE VALVE WITH DRAIN 

CAP.
Disapproved 2nd Priority SU-MECH

3SA1 860 359312 System 3SA1 , Night Preservation Boiler , Unit 3
ROUTE PIPING PER DESIGN TO AUX BOILER SUMP DRAIN DOWNSTREAM OF 3-

SA-V-840
Disapproved 2nd Priority PIPING

3SA1 860 359313 System 3SA1 , Night Preservation Boiler , Unit 3 LOCK OPEN 3-SA-V-053 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359314 System 3SA1 , Night Preservation Boiler , Unit 3 LOCK OPEN 3-SA-V-002 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359315 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-SA-V-002 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359316 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-SA-V-047 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359317 System 3SA1 , Night Preservation Boiler , Unit 3 LOCK OPEN 3-SA-V-028 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359318 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-SA-PSV-0902 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359319 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-SA-V-046 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359320 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-SA-V-824 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359321 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-SA-V-712 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359322 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL CAP ON 3-SA-V-712 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359323 System 3SA1 , Night Preservation Boiler , Unit 3
PIPE SUPPORT ON VENT LINE OFF 3-SA-PSV-0901 IS LOOSE AND MISSING 

HARDWARE
Disapproved 2nd Priority PIPING

3SA1 860 359324 System 3SA1 , Night Preservation Boiler , Unit 3 LOCK OPEN 3-SL-V-009 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA1 860 359325 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL PERMANENT TAG ON 3-SL-V-009 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 359326 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL 3-SA-TE-0752 Closed CBO App. NR 2/19/2014 TV SU-INSTR

3SA1 860 359327 System 3SA1 , Night Preservation Boiler , Unit 3 INSTALL INSULATING FLANGE KIT ON SS TO CS FLANGE FOR 3-SA-TE-0200 Closed CBO App. NR 2/19/2014 TV PIPING

3SA1 860 3-AF-HV-0534_UNIT 3 PEGGING STM FRM NPB MOV Inspected approved and bugged 04/23/13 RS APPROVED Closed 4/23/13 RS

3SA1 860
3-EC-EC-2111B-05FA_UNIT-3 STG MCC 2: ELECTRIC SUPER 

HEATER CNTRL PNL

Inspected approved and bugged 03/13/13 RS

Moved equipment to system 3SA1
APPROVED Closed 3/13/13 RS

3SA1 860
3-EC-EC-7211B-08FA-R_UNIT 3 ACC MCC A: NPB REMOTE 

CONTROL PANEL

Inspected approved and bugged 04/23/13 RS

Moved to system 3SA1 per bechtel 5/7/13
APPROVED Closed 4/23/13 RS

3SA1 860
3-EC-EC-7211C-03FK_UNIT 3 ACC MCC C: NPB FEED WATER 

SKID CNTRL PANEL

Inspected approved and bugged 03/13/13 RS

Moved equipment to system 3SA1
APPROVED Closed 3/13/13 RS

3SA1 860 3-FG-EP-006_UNIT 3 NPB REMOTE CONTROL PANEL APPROVED Closed 10/8/13 CG

3SA1 860
3-SB-EP-004_UNIT 3 NPB FEED WATER PUMP SKID CONTROL 

PANEL

Inspected approved and bugged 03/13/13 RS

Moved equipment to system 3SA1
APPROVED Closed 3/13/13 RS

3SA1 860
3-SB-EPP-003_UNIT 3 ELECTRIC SUPER HEATER CONTROL 

PANEL

5/21/13 CG

Moved equipment to system 3SA1
APPROVED Closed

5/21/13 CG

3SA2 1149 System 3SA2 Auxiliar Steam system

This is a documentation update for the system designated as 3SA2 Boiler 

Steam Piping Inspection. This System is approved. See the attached 

documentation for further clarification. Pressure testing has been performed 

to satisfy requirements of ASME B31.1. Pressure test reports will be attached 

once allowed by the BVNet system. (SAME ATTACHMENT AS IR #858)

Disapproved

3SA2 858 System 3SA2 ,Auxiliary Boiler , Unit 3.

This inspection is of the system designated as  3SA2.  This system is 

DISAPPROVED.  This inspection is of items identified during the Start up to 

Owner punch list walk down.  The system installation is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3SA2 858 358376 System 3SA2 ,Auxiliary Boiler , Unit 3. 3-EC-EC-2111B-07FG-R:  RE-TERM A, B AND C PHASE APPROVED Closed 2/11/14 CG ELECT

3SA2 858 359371 System 3SA2 ,Auxiliary Boiler , Unit 3.
3-EC-EC-7211B-09FC:  EXTRA GROUND ON BUCKET THAT DOES NOT BELONG.  

REMOVE AND RELOCATE TO CORRECT BUCKET.
APPROVED Closed 1/16/14 SH SU-ELECT
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3SA2 858 359372 System 3SA2 ,Auxiliary Boiler , Unit 3.
3-ES-ES-3111A-03:  SECTION 03A DOOR IS BEING PRESSED AGAINST BLACK 

CABLES ON THE FRONT LEFT SIDE.
APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA2 858 359373 System 3SA2 ,Auxiliary Boiler , Unit 3.

3-ES-ES-3111B-10:  SECTION 10A HAS MULTIPLE INCORRECT TERMINATIONS.  

TERMINAL 8, 12, 16, 20, 24, 28, 32 EACH HAVE 3 WIRES ON SAME SCREW.  

ONLY 2 WIRES ARE ALLOWED.

APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA2 858 359374 System 3SA2 ,Auxiliary Boiler , Unit 3. 3-ES-ES-3111B-10C:  MISSING/BROKEN STOP BUTTON Disapproved 2nd Priority SU-ELECT

3SA2 858 359375 System 3SA2 ,Auxiliary Boiler , Unit 3.
3-ES-ES-3111B-10C:  WRONG SIZE LUGS ON CONTROL WIRES IN FRONT 

TERMINAL BLOCK (EX. 12, 14, 21, 25, ETC.)
Disapproved 2nd Priority SU-ELECT

3SA2 858 359376 System 3SA2 ,Auxiliary Boiler , Unit 3. SEAL ALL CONDUITS AT CABLE TRAYS FOR ALL OF 3SA2 APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA2 858 359377 System 3SA2 ,Auxiliary Boiler , Unit 3. RELOCATE FD FAN MOTOR GROUND TO MOTOR FOOT. APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA2 858 359378 System 3SA2 ,Auxiliary Boiler , Unit 3. SECURE GROUND ON FD FAN MOTOR JUNCTION BOX APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA2 858 359379 System 3SA2 ,Auxiliary Boiler , Unit 3. MISSING BOLT IN FD FAN MOTOR JUNCTION BOX Disapproved 2nd Priority SU-ELECT

3SA2 858 359380 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-EP-001 Closed CBO App. NR 2/19/2014 TV SU-ELECT

3SA2 858 359381 System 3SA2 ,Auxiliary Boiler , Unit 3.
TWO (2) BOXES ARE BOTH TAGGED TEMPORARILY AS 3-SB-EP-001.  INSTALL 

CORRECT PERMANENT TAGS ON BOTH BOXES.
Disapproved 2nd Priority SU-ELECT

3SA2 858 359382 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAGS ON ALL FAN VIBRATION PROBES Closed CBO App. NR 2/19/2014 TV MECH

3SA2 858 359383 System 3SA2 ,Auxiliary Boiler , Unit 3. BROKEN FLEX (31911CX048) OFF EAST SIDE OF FD FAN APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA2 858 359384 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAGS ON ALL FD FAN DAMPENER DRIVES Closed CBO App. NR 2/19/2014 TV MECH

3SA2 858 359385 System 3SA2 ,Auxiliary Boiler , Unit 3.
RELOCATE FLEX OFF VIBRATION PROBES OUT OF COUPLING GUARD AREA FOR 

THE FD FAN
Closed CBO App. NR 2/19/2014 TV SU-ELECT

3SA2 858 359386 System 3SA2 ,Auxiliary Boiler , Unit 3. BROKEN FLEX (31911CM015) OFF EAST SIDE OF FD FAN Disapproved 2nd Priority SU-ELECT

3SA2 858 359387 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON FD FAN MOTOR Closed CBO App. NR 2/19/2014 TV MECH

3SA2 858 359388 System 3SA2 ,Auxiliary Boiler , Unit 3.
NO ACCESS TO FGR DAMPENER DRIVE ON INLET GUIDE VANE (UP HIGH EAST 

SIDE OF FAN)
Closed CBO App. NR 2/19/2014 TV CIVIL

3SA2 858 359389 System 3SA2 ,Auxiliary Boiler , Unit 3.
EY FITTING ON 1 1/2 INCH CONDUIT ON NORTH EAST CORNER OF AUX BOILER 

BURNER
Disapproved 1st Priority SU-ELECT

3SA2 858 359390 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NEW FLEX OFF 3-SB-FIT-0038C Disapproved 2nd Priority SU-ELECT

3SA2 858 359391 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL BOTH (2) 3-SB-LGX-0013 Closed CBO App. NR 2/19/2014 TV SU-INSTR

3SA2 858 359392 System 3SA2 ,Auxiliary Boiler , Unit 3.
INSTALL PERMANENT TAG CURRENTLY LOCATED INSIDE 3-SB-RP-002 ON 

OUTSIDE OF BOX
Closed CBO App. NR 2/19/2014 TV SU-ELECT

3SA2 858 359393 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-V-049 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359394 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL SITE GLASS ON NORTH SIDE OF AUX BOILER Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA2 858 359395 System 3SA2 ,Auxiliary Boiler , Unit 3. SUPPORT FLEX AND HEAD OF TE ON 3-SB-TE-0024 Disapproved 1st Priority SU-INSTR

3SA2 858 359396 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-TE-0077 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359397 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 003-SB-MP-001A-EPB Closed CBO App. NR 2/19/2014 TV MECH

3SA2 858 359398 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 003-SB-MP-001B-EPB Closed CBO App. NR 2/19/2014 TV MECH

3SA2 858 359399 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL CHAIN OPERATORS ON AUX BOILER FEED PUMP DISCHARGE VALVES Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359400 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAGS ON ALL AUX BOILER PUMP DISCHARGE VALVES Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359401 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PIPING FOR 3-SB-PDI-0033 ACROSS SUCTION STRAINER FOR PUMP A Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359402 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NEW GAUGE ON 3-SB-PDI-0035.  BROKEN NEEDLES Closed CBO App. NR 2/19/2014 TV SU-INSTR

3SA2 858 359403 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL AUX BOILER FEED PUMP B Disapproved 2nd Priority SU-MECH

3SA2 858 359404 System 3SA2 ,Auxiliary Boiler , Unit 3. COMPLETE PIPE STRESS ON AUX BOILER FEED PUMP B (NRG TO WITNESS) Disapproved 2nd Priority SU-MECH

3SA2 858 359405 System 3SA2 ,Auxiliary Boiler , Unit 3.
COMPLETE FINAL ALIGNMENT ON AUX BOILER FEED PUMP B (NRG TO 

WITNESS)
Disapproved 2nd Priority SU-MECH

3SA2 858 359406 System 3SA2 ,Auxiliary Boiler , Unit 3.
COMPLETE INSTALLATION OF SUCTION AND DISCHARGES PIPING FOR AUX 

BOILER FEED PUMP B
Disapproved 2nd Priority PIPING

3SA2 858 359407 System 3SA2 ,Auxiliary Boiler , Unit 3. VERIFY VENT ON AUX BOILER BLOWDOWN TANK IS JUST OPEN. Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA2 858 359408 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL CAP ON 3-SB-V-073 Closed CBO App. NR 2/19/2014 TV SU-MECH
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3SA2 858 359409 System 3SA2 ,Auxiliary Boiler , Unit 3. RE-WORK CONDUIT ON FEEDWATER SKID (31911CX027) Closed CBO App. NR 2/19/2014 TV SU-ELECT

3SA2 858 359410 System 3SA2 ,Auxiliary Boiler , Unit 3. BROKEN FLEX ON 31911CX026 TO 3-SB-LV-0020 APPROVED Closed RLS 01-22-2014 SU-ELECT

3SA2 858 359411 System 3SA2 ,Auxiliary Boiler , Unit 3. BROKEN FLEX OFF 3-SB-TE-0016 Disapproved 1st Priority SU-ELECT

3SA2 858 359412 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-PI-0025 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359413 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-PI-0017 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359414 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-028 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359415 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-027 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359416 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-025 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359417 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-090 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359418 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-010 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359419 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-011 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359420 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-010A Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359421 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-TV-040 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359422 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-TE-0043 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359423 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-TE-0045 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359424 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-TE-0036 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359425 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-TE-0037 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359426 System 3SA2 ,Auxiliary Boiler , Unit 3. COMPLETE INSTALLATION OF 3-SB-TE-0043 Disapproved 2nd Priority SU-INSTR

3SA2 858 359427 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL COVER ON 3-SB-PIT-0068A&B Disapproved 2nd Priority SU-INSTR

3SA2 858 359428 System 3SA2 ,Auxiliary Boiler , Unit 3. COMPLETE INSULATION ON ALL PARTS OF 3-SB-HV-0500A Disapproved 2nd Priority INSUL

3SA2 858 359429 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-HV-0036-EJC Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359430 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL CHAIN OPERATOR ON 3-SB-V-0068 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359431 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL NIPPLE AND CAP ON 3-SB-V-055 Closed CBO App. NR 2/19/2014 TV PIPING

3SA2 858 359432 System 3SA2 ,Auxiliary Boiler , Unit 3. 3-SB-HV-0043-EJC IS NOT TERMED Disapproved 2nd Priority SU-ELECT

3SA2 858 359433 System 3SA2 ,Auxiliary Boiler , Unit 3. CONDUIT SUPPORTS FOR 3-SB-HV-0043 NEED TO BE ANCHORED Disapproved 2nd Priority SU-ELECT

3SA2 858 359434 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-CP-0013 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359435 System 3SA2 ,Auxiliary Boiler , Unit 3. SUPPORT CONDUIT TO 3-SB-TE-0050 Disapproved 1st Priority SU-ELECT

3SA2 858 359436 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL PERMANENT TAG ON 3-SB-HS-0002 Closed CBO App. NR 2/19/2014 TV INSTR

3SA2 858 359437 System 3SA2 ,Auxiliary Boiler , Unit 3. MISSING SCREW ON COVER BOX FOR 3-SB-HS-0002 Disapproved 2nd Priority INSTR

3SA2 858 359438 System 3SA2 ,Auxiliary Boiler , Unit 3.
EXPANSION JOINT NEAR 3-SB-PSV-0002 IS MISSING NUTS ON THE CONTROL 

RODS
Disapproved 2nd Priority PIPING

3SA2 858 359439 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL CAP ON 3-SB-V-091 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA2 858 359440 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL CAP ON 3-SB-V-042 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA2 858 359441 System 3SA2 ,Auxiliary Boiler , Unit 3. INSTALL CAP ON 3-SB-V-039 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA2 858 359536 System 3SA2 ,Auxiliary Boiler , Unit 3. LOCK OPEN 3-SL-V-004 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA2 858 359540 System 3SA2 ,Auxiliary Boiler , Unit 3.
CLEAN RESIDUE OFF 3-SL-HV-0506.  VERIFY DOES NOT LEAK DURING 

OPERATION.
Closed CBO App. NR 2/19/2014 TV SU-MECH

3SA2 858
3-EC-EC-2111B-07FG-R_UNIT 3 STG MCC 2: FD FAN VFD AUX 

SUPPLY
Not walked/inspected. Disapproved 1st Priority

3SA2 858
3-EC-EC-7211B-08FC_UNIT 3 ACC MCC B: LIGHTING 

TRANSFORMER #191
APPROVED Closed 3/6/13 CG

3SA2 858
3-EC-EC-7211B-09FC_UNIT 3 ACC MCC B: AUX BOILER OUTLET 

STEAM VLV#A
Not walked/inspected. Disapproved 1st Priority

3SA2 858
3-EC-EC-7211C-07FG_UNIT 3 ACC MCC C: AUX BOIL MUD 

DRUM BLWDN VLV #502
Not walked/inspected. Disapproved 1st Priority

3SA2 858
3-EC-EC-7211C-07FI_UNIT 3 ACC MCC C: AUX BOILER OUTLET 

STEAM VALVE #B
Not walked/inspected. Disapproved 1st Priority

3SA2 858
3-ES-ES-3111A-03C_UNIT 3 4.16KV ESS SERV SWG A-AUX BLR 

FW PMP 1A
Previously Approved 3.15.13 APPROVED Closed 3/15/2013

3SA2 858
3-ES-ES-3111B-10B_UNIT 3 4.16KV SWGR B-AUX BLR FORCED 

DRAFT FAN
Previously Approved 3.15.13 APPROVED Closed 3/15/2013

3SA2 858
3-ES-ES-3111B-10C_UNIT 3 4.16KV SWGR B-AUX BLR FEED 

PMP B
Previously Approved 3.15.13 APPROVED Closed 3/15/2013

3SA2 858
3-FG-EP-002_UNIT 3 AUX BOILER FG SYS IGNITION XFMR 

PANEL
Previously Approved 3.15.13 APPROVED Closed 3/15/2013

3SA2 858 3-FG-EP-004_UNIT 3 AUX BOILER MFT PANEL APPROVED Closed 3/6/13 CG

3SA2 858 3-SB-AIT-0076_UNIT 3 AUX BLR STACK O2 APPROVED Closed 3/15/13 MS

3SA2 858
3-SB-CP-0013_UNIT 3 AUX BLR DRM LVL COLUMN CONTROL 

PANEL
APPROVED Closed 3/6/13 CG
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3SA2 858
3-SB-EP-001_UNIT 3 AUX BLR FDFAN VIBRTION & TEMP 

ELEMENT JB
Previously Approved 3.15.13 APPROVED Closed 3/15/2013

3SA2 858 3-SB-EV-001_UNIT 3 AUX BOILER FD FAN VFD APPROVED Closed 3/15/13 MS

3SA2 858 3-SB-HS-0002_UNIT 3 AUX BLR DRUM LEVEL BYPASS PB APPROVED Closed 3/15/13 MS

3SA2 858 3-SB-HV-0036-EJC_UNIT 3 AUX BLR IST SH DRN VLV SOV JB APPROVED Closed 3/6/13 CG

3SA2 858 3-SB-HV-0500A_UNIT 3 AUX BLR OUTLET STEAM VLV APPROVED Closed 3/6/13 CG

3SA2 858 3-SB-HV-0500B_UNIT 3 AUX BLR OUTLET STEAM VLV APPROVED Closed 3/6/13 CG

3SA2 858 3-SB-HV-0501_UNIT 3 AUX BIR MUD DRUM BD VALVE APPROVED Closed 3/6/13 CG

3SA2 858 3-SB-HV-0502_UNIT 3 AUX BLR MUD DRUM BD VLV APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MA-001-EJB2_UNIT 3 AUX BOILER FD FAN SPACE HEATER 

TB
APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MA-001-EJB3_UNIT 3 AUX BOILER FORCED DRAFT FAN 

PWR TB
APPROVED Closed 3/6/13 CG

3SA2 858 3-SB-MA-001-EPB_UNIT 3AUX BOILER FD FAN EMRG PB APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MA-001-HTR1_UNIT 3 AUX BOILER FD  FAN BEARING 

HEATER (NDE)
APPROVED Closed 3/15/13 MS

3SA2 858
3-SB-MA-001-HTR2_UNIT 3 AUX BOILER FD  FAN BEARING 

HEATER (DE)
APPROVED Closed 3/15/13 MS

3SA2 858
3-SB-MA-001-TH1_UNIT 3 AUX BOILER FD  FAN BRNG 

THERMOSTAT (NDE)
APPROVED Closed 3/15/13 MS

3SA2 858
3-SB-MA-001-TH2_UNIT 3 AUX BOILER FD  FAN BRNG 

THERMOSTAT (DE)
APPROVED Closed 3/15/13 MS

3SA2 858
3-SB-MP-001A-EJB1_UNIT 3 AUX BOILER FEEDWATER PUMP 

#1A PWR TB
APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MP-001A-EJB2_UNIT 3 AUX BOILER FEEDWATER PUMP 

#1A HTR TB
APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MP-001A-EPB_UNIT 3 AUX BOILER FEEDWATER PUMP A 

E-STOP PB
APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MP-001B-EJB1_UNIT 3 AUX BOILER FEEDWATER PUMP 

#1B PWR TB
APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MP-001B-EJB2_UNIT 3 AUX BOILER FEEDWATER PUMP 

#1B HTR TB
APPROVED Closed 3/6/13 CG

3SA2 858
3-SB-MP-001B-EPB_UNIT 3 AUX BOILER FEED WATER PUMP E-

STOP PB
APPROVED Closed 3/6/13 CG

3SA2 858 3-SB-RP-0002_UNIT 3 AUX BOILER DRM LVL CONTROL PANEL APPROVED Closed 3/6/13 CG

3SC1 363501

OWNER HAS PROVIDED SOME PUNCHLIST ITEMS ON TURNOVER PACKAGES 

THAT WERE ACCEPTED BY SP. AT THIS TIME IT’S NOT CLEAR IF BECHTEL 

ASSIGNED A PL # FOR THESE ITEMS. BECHTEL TO REVIEW ALL ‘APPROVED’ 

OWNER PACKAGES ON U1 AND CHECK THAT ANY NEW ADDITIONAL OWN

Closed CBO APP. NR N/A 1/8/14 SH MGMT

3SC1 363502

OWNER HAS REJECTED 9 TURNOVER BOOKS AT TIME OF SC. BECHTEL TO 

RESUBMIT TO OWNER AFTER ADDRESSING OWNER REJECTION COMMENTS. 

OWNER THEN HAS 10 DAY TO REVIEW RESOLUTION OF REJECTED ITEMS AND 

ADVISE OF STATUS.

Closed CBO APP. NR N/A 1/8/14 SH MGMT

3SC1 363503

OWNER WILL COMPLETE REVIEW OF REMAINING TURNOVER BOOKS AND WILL 

PROVIDE COMMENTS AS PL ITEMS (WHICH OWNER AGREES WILL BE LIMITED 

TO ITEMS RELATED TO DOCUMENTATION) BY 30JAN14 OR 30 DAYS FROM 

RECEIPT OF TURNOVER PACKAGE.

Closed CBO APP. NR N/A 1/8/14 SH MGMT

3SC1 363504
FINALIZE WET SPRINKLER SYSTEM IN CONTROL, BATTERY, AND ELECTRICAL 

ROOMS (REMOVAL OR MODIFICATION).
Disapproved 1st Priority CONSTR

3SC1 363505 IMPLEMENT DESIGN CHANGE TO PREVENT CCW HEAD TANK OVERFLOW. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363506
DESIGN AND INSTALL WASTE WATER TANK FILTER IN LIEU OF OILY WATER 

SEPARATOR
Closed CBO APP. NR N/A 1/8/14 SH PE

3SC1 363507 REPLACE VANDALIZED HELIOSTATS Closed CBO APP. NR N/A 1/8/14 SH CONSTR
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3SC1 363508

COMPLETE FINAL AUDIT OF BECHTEL’S TEST & INSPECTION REPORTS TO 

ENSURE ALL REQUIRED TESTS & INSPECTIONS HAVE BEEN DONE AND 

RECORDED

Closed CBO APP. NR N/A 1/8/14 SH CONSTR

3SC1 363509 IMPLEMENT ACC FAN VIBRATION FIX Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363510 RUN MAIN BFP AT FULL SPEED AND COLLECT VIBRATION Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363512 RESOLVE AUX BLR FEED PUMP A MECHANICAL SEAL LEAK Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363513
COMPLETE ELECTRIC FIRE PUMP MODIFICATIONS TO ACHIEVE SATISFACTORY 

MOTOR VIBRATION VALUES.
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363514 RESOLVE ACC DUCT REPAIR Closed CBO APP. NR N/A 1/8/14 SH PE

3SC1 363515

EVALUATE CONDITION AND REPAIR, REPLACE, OR PROVIDE SPARE PARTS FOR 

SRSG & BOP VALVES DUE TO NOT USING STARTUP TRIM OR BLOW THROUGH 

KITS.

Closed CBO APP. NR N/A 1/8/14 SH SU-MGMT

3SC1 363516

PERFORM IMPELLER CLEARANE CHECKS ON HORIZONTAL GOULDS PUMPS.  SP 

PLANS TO SPOT CHECK PUMPS (WITNESSED BY BECHTEL).  IF ANY FOUND TO 

BE OUT OF TOLERANCE, SP WANTS BECHTEL TO CHECK ALL REMAINING 

PUMPS. BECHTEL HAS NOT AGREED TO THIS RESOLUTION.

Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363517 CORRECT BOLTED TANKS LEAKING AT TOP JOINT THAT WAS NOT SEALED Closed CBO APP. NR N/A 1/8/14 SH CONSTR

3SC1 363518 INSTALL U1 33KV AVIAN PROTECTION Closed CBO APP. NR N/A 1/8/14 SH CONSTR

3SC1 363519 IMPLEMENT SUBFP EVENTS 1&2 FINAL RESOLUTION Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363520 TURN OVER CAPITAL SPARES AT SUBSTANTIAL COMPLETION OF 3RD UNIT Closed CBO APP. NR N/A 1/8/14 SH CONSTR

3SC1 363521 TURN OVER SOLAR FIELD SPARES Closed CBO APP. NR N/A 1/8/14 SH CONSTR

3SC1 363522
COMPLETE  LO RESERVOIR DEMISTER FAN MODIFICATION AND VERIFY ISSUE 

RESOLVED
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363523 TURNOVER KEYS TO PSB AND EQUIPMENT Closed CBO APP. NR N/A 1/8/14 SH SU-MGMT

3SC1 363524
CONFIRM SUBFP OIL LEAKING FROM VENT IS RESOLVED AND ACCEPTABLE TO 

VENDOR
Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363525
MODIFY STG FIRE PROTECTION TO ALLOW SYSTEM TO REMAIN IN SERVICE 

WITHOUT EXCITER CONCERNS.
Disapproved 1st Priority PE

3SC1 363526 ADDRESS VACUUM LEAKS AND PROVIDE LIST OF LEAKS FOUND/FIXED. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363527 RESOLVE CBO DISPUTED ITEMS. Disapproved 1st Priority CONSTR

3SC1 363528
ADDRESS SP COMMENTS TO SIEMENS PIPE STRESS REPORT (SUBMITTED WEEK 

OF DEC 23, 2013)
Closed CBO APP. NR N/A 1/8/14 SH PE

3SC1 363529 PROVIDE FINAL CERTIFICATION OF POTABLE WATER SYSTEM. Disapproved 1st Priority SU-MECH

3SC1 363530
DESIGN AND IMPLEMENT ESD WHERE SOFTWARE CANNOT BYPASS A SFT.  

(DETERMINE RESPONSIBLE COMPANY.)
Closed CBO APP. NR N/A 1/8/14 SH PE

3SC1 363531 RESOLVE AUX BOILER BLOWDOWN TANK STEAM/WATER SPILL ISSUE. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363532 PROVIDE RACKING TOOL FOR MV CONTACTORS. Closed CBO APP. NR N/A 1/8/14 SH SU-ELECT

3SC1 363533 ADDRESS MBFP INSPECTION OF THE GEARBOX TOOTH MESH. Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SC1 363534 RESOLVE STG AC LUBE OIL PUMP MOTOR ISSUE Closed CBO APP. NR N/A 1/8/14 SH SU-MECH

3SD1 856 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3.
This is an inspection of the system designated as 3SD1.  This system is 

DISAPPROVED. see attached list for items needing completion  for approval
Disapproved

3SD1 856 360347 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3.
PERFORM GEARBOX INSPECTION AFTER RUNNING OF THE BFPT (PER 

MANUAL)
Closed CBO App. NR 2/19/2014 TV SU-MECH

3SD1 856 360348 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. IDENTIFY/TAG 3-SD-FO-0008 Closed CBO APP. NR 2/19/2014 TV PIPING

3SD1 856 360349 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. BENT TUBING ON VALVE 3-SD-PV-0007 Disapproved 2nd Priority SU-INSTR

3SD1 856 360350 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. LOCK OPEN 3-SD-V-001 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SD1 856 360351 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. INCORRECT TAG ON 3-SD-LSH-0010.  CURRENTLY STATES 3-SD-LSHH-0010. Disapproved 2nd Priority INSTR

3SD1 856 360352 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. SWITCH TAGS ON 3-SD-LSH-0015 AND 3-SD-LSHH-0015 Closed CBO APP. NR 2/19/2014 TV INSTR

3SD1 856 360353 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. SWITCH TAGS ON 3-SD-V-607 AND 3-SD-V-606 Closed CBO APP. NR 2/19/2014 TV PIPING

3SD1 856 360354 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. LOCK OPEN 3-SD-V-002 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SD1 856 360355 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. INSTALL PERMANENT TAG ON 3-SD-V-805 Closed CBO APP. NR 2/19/2014 TV PIPING

3SD1 856 360356 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. INSTALL PERMANENT TAG ON 3-SD-V-010 Closed CBO APP. NR 2/19/2014 TV PIPING

3SD1 856 360357 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. INSTALL ACCESS LADDER TO MBFPT SKID PER DESIGN Disapproved 1st Priority CIVIL

Unit 3 Punch List Page 159 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 611 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3SD1 856 360358 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. HOUSEKEEPING ON BFPT SKID Disapproved 2nd Priority CIVIL

3SD1 856 360359 System 3SD1 ,Boiler Feed Pump Turbine , Unit 3. STRAIGHTEN CONDUIT 31011CM023 Closed CBO APP. NR 2/19/2014 TV SU-ELECT

3SD1 856 3-SD-HSE-3100_UNIT 3 BFPT TRIP FROM LCL CTRL PNL
Inspected approved and bugged 03/13/13 RS 

UPDATED System per CJW
APPROVED Closed 03/13/13 RS

3SL1 1150 System 3SL1 Seal Steam System

This is an update of the documentation for the system designated as 3SL1. See 

attached documentation for further clarification. Pressure testing has been 

performed to satisfy requirements of ASME B31.1. Pressure test reports are 

too large to download on the BVNet system at this time and will be attached 

in the newer version of BVNET. Portions of the system were tested in service. 

See the attached. (SAME ATTACHMENT AS IR #854)

Disapproved

3SL1 854 3SL1 System , Steam Seal , Unit 3.
System 3SL1 Disapproved see attached list for items needing completion  for 

approval
Disapproved

3SL1 854 359505 3SL1 System , Steam Seal , Unit 3. WELD SHIM UNDER PIPE SUPPORT 3-PH-SL-0042 Disapproved 2nd Priority PIPING

3SL1 854 359506 3SL1 System , Steam Seal , Unit 3. 3-SL-MAM10AA030 VENT IS NOT INSTALLED Disapproved 2nd Priority PIPING

3SL1 854 359507 3SL1 System , Steam Seal , Unit 3. 3-SL-MAM10AA010 VENT IS NOT INSTALLED Disapproved 2nd Priority PIPING

3SL1 854 359508 3SL1 System , Steam Seal , Unit 3. INCORRECT TAG ON 3-SL-MAM10AZ005 Closed CBO APP. NR 2/19/2014 TV PIPING

3SL1 854 359509 3SL1 System , Steam Seal , Unit 3. VERIFY NO CONTROL RODS ARE REQUIRED ON 3-SL-MAM10AZ020 Closed CBO App. NR 2/19/2014 TV PIPING

3SL1 854 359510 3SL1 System , Steam Seal , Unit 3. VERIFY NO CONTROL RODS ARE REQUIRED ON 3-SL-MAM10AZ010 Closed CBO App. NR 2/19/2014 TV PIPING

3SL1 854 359511 3SL1 System , Steam Seal , Unit 3. NO LOCK WASHERS ON BOTTOM OF 3-SL-MAM10AZ020 Disapproved 2nd Priority PIPING

3SL1 854 359512 3SL1 System , Steam Seal , Unit 3. NO LOCK WASHERS ON BOTTOM OF 3-SL-MAM10AZ010 Disapproved 2nd Priority PIPING

3SL1 854 359513 3SL1 System , Steam Seal , Unit 3. BOTTOM IS LOOSE ON 3-SL-MAM10AZ020 Disapproved 2nd Priority PIPING

3SL1 854 359514 3SL1 System , Steam Seal , Unit 3. BOTTOM IS LOOSE ON 3-SL-MAM10AZ010 Disapproved 2nd Priority PIPING

3SL1 854 359515 3SL1 System , Steam Seal , Unit 3.
TIGHTEN ALL HOLD DOWN BOLTS ON THE GLAND STEAM CONDENSER.  SOUTH 

EAST BOLT ON FROME TO STRUCTURAL STEEL IS LOOSE.
Disapproved 1st Priority MECH

3SL1 854 359516 3SL1 System , Steam Seal , Unit 3. AIR LEAK TO REGULATOR ON 3-SL-LCE10AA005 Disapproved 2nd Priority SU-MECH

3SL1 854 359517 3SL1 System , Steam Seal , Unit 3.
INSTALL INSULATING FLANGE KIT ON SS TO CS FLANGE CONNECTION 

BETWEEN 3-SL-LCEBN005 AND BYPASS AROUND 3-SL-LCE10AA005
Closed CBO App. NR 2/19/2014 TV PIPING

3SL1 854 359518 3SL1 System , Steam Seal , Unit 3. LOOSE PIPE CLAMP BETWEEN 3-SL-LCE10BN005 AND PP 3-SL-MAW10CP020 Disapproved 2nd Priority PIPING

3SL1 854 359519 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-001 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359520 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-038 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359521 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-006 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359522 3SL1 System , Steam Seal , Unit 3. INCORRECT TAG ON 3-SL-TE-LBA50CT005 Closed CBO APP. NR 2/19/2014 TV INSTR

3SL1 854 359523 3SL1 System , Steam Seal , Unit 3. LOOSE UNION ON 3-SL-TE-LBA50CT005 Disapproved 2nd Priority SU-INSTR

3SL1 854 359524 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-021 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359525 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-113 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359526 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-008 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359527 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-002 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359528 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-014 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359529 3SL1 System , Steam Seal , Unit 3.
3-EC-EC-2111B-04FC-L:  DRESS UP WIRES.  A, B AND C PHASE WIRES FROM 

04FA BUCKET ARE UP AGAINST 04FC BUCKET.
Disapproved 2nd Priority SU-ELECT

3SL1 854 359530 3SL1 System , Steam Seal , Unit 3.
3-EC-EC-2111B-04FE-L:  INSTALL NEW PERMANENT TAG ON BUCKET.  

CURRENTLY STATES 'AX' RATHER THAN 'AUX'.
Disapproved 2nd Priority SU-ELECT

3SL1 854 359531 3SL1 System , Steam Seal , Unit 3. 3-EC-EC-2111B-04FE-L:  INSTALL PHASE TAPE Disapproved 1st Priority SU-ELECT

3SL1 854 359532 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-009 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359533 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-003 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359534 3SL1 System , Steam Seal , Unit 3. INSTALL PERMANENT TAG ON 3-SL-V-009 Closed CBO APP. NR 2/19/2014 TV PIPING

3SL1 854 359535 3SL1 System , Steam Seal , Unit 3. INSTALL PERMANENT TAG ON 3-SL-V-003 Closed CBO APP. NR 2/19/2014 TV PIPING

3SL1 854 359537 3SL1 System , Steam Seal , Unit 3. INSTALL PERMANENT TAG ON 3-SL-V-043 Closed CBO APP. NR 2/19/2014 TV PIPING

3SL1 854 359538 3SL1 System , Steam Seal , Unit 3.
CLEAN RESIDUE OFF 3-SL-HV-0502.  VERIFY DOES NOT LEAK DURING 

OPERATION.
Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359539 3SL1 System , Steam Seal , Unit 3.
CLEAN RESIDUE OFF 3-SL-HV-0504.  VERIFY DOES NOT LEAK DURING 

OPERATION.
Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359541 3SL1 System , Steam Seal , Unit 3. LOCK OPEN 3-SL-V-011 Closed CBO App. NR 2/19/2014 TV SU-MECH

3SL1 854 359542 3SL1 System , Steam Seal , Unit 3. INSTALL PERMANENT TAG ON 3-SL-TW-0010 Closed CBO APP. NR 2/19/2014 TV INSTR
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3SL1 854 359543 3SL1 System , Steam Seal , Unit 3. INSTALL PERMANENT TAG ON 3-SL-HV-MAW20AA005 Closed CBO APP. NR 2/19/2014 TV PIPING

3SL1 854 359544 3SL1 System , Steam Seal , Unit 3. BROKEN FLEX OFF 3-SL-HV-MAW20AA005 Disapproved 2nd Priority SU-ELECT

3SL1 854 359545 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX OFF 3-SL-MAL10AA120 Disapproved 2nd Priority SU-ELECT

3SL1 854 359546 3SL1 System , Steam Seal , Unit 3. 3-SL-TE-MAW10CT015 IS LOOSE AT THE UNION Disapproved 2nd Priority SU-INSTR

3SL1 854 359547 3SL1 System , Steam Seal , Unit 3. 3-SL-TE-MAW10CT010 IS LOOSE Disapproved 2nd Priority SU-INSTR

3SL1 854 359548 3SL1 System , Steam Seal , Unit 3.
PULL BOX FOR 3-SL-TE-MAW10CT015 AND 3-SL-TE-MAW10CT010 NEEDS KO 

SEAL
Disapproved 1st Priority SU-ELECT

3SL1 854 359549 3SL1 System , Steam Seal , Unit 3.
REMOVE DEBRIS INSIDE PULL BOX FOR 3-SL-TE-MAW10CT015 AND 3-SL-TE-

MAW10CT010
Disapproved 2nd Priority SU-ELECT

3SL1 854 359550 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX OFF 3-SL-MAW15AA010 Disapproved 2nd Priority SU-ELECT

3SL1 854 359551 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX OFF 3-SL-MAW15AA025 Disapproved 2nd Priority SU-ELECT

3SL1 854 359552 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX OFF 3-SL-MAW15AA030 Disapproved 2nd Priority SU-ELECT

3SL1 854 359553 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX OFF 3-SL-LCE10AA050 Disapproved 2nd Priority SU-ELECT

3SL1 854 359554 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX OFF 3-SL-LCE10AA005 Disapproved 2nd Priority SU-ELECT

3SL1 854 359555 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX UNDER 3CNB10GA150 (PANEL NEAR 3LCE10CP005) Disapproved 2nd Priority SU-ELECT

3SL1 854 359556 3SL1 System , Steam Seal , Unit 3. LOOSE FLEX OFF LCE10CP005 Disapproved 2nd Priority SU-ELECT

3SL1 854 359557 3SL1 System , Steam Seal , Unit 3. REMOVE TAPE RESIDUE OF LCE10CP005 JUNCTION BOX Closed CBO App. NR 2/19/2014 TV SU-ELECT

3SL1 854 359799 3SL1 System , Steam Seal , Unit 3. BROKEN FLEX OFF 32120CX080 JUNCTION BOX TO MAW20AA005 Disapproved 1st Priority ELECT

3SL1 854 359803 3SL1 System , Steam Seal , Unit 3. SUPPORT FOR REGULATOR IS LOOSE ON MAW20AA005 Closed CBO App. NR N/A 12/5/2013 TV PIPING

3SL1 854 359804 3SL1 System , Steam Seal , Unit 3. LOOSE CONDUIT OFF MAW10AA005 Disapproved 1st Priority ELECT

3SL1 854
3-EC-EC-2111B-04FC-L_UNIT 3 STG MCC B:STG CRH STEAMTO 

GSS ISOLATION VLV
Identified as approved 06/27/13 MS APPROVED Closed 06/27/13 MS

3SL1 854
3-EC-EC-2111B-04FC-R_UNIT 3 STG MCC B:STG NPB STEAMTO 

GSS ISOLATION VLV
Identified as approved 06/27/13 MS APPROVED Closed 06/27/13 MS

3SL1 854
3-EC-EC-2111B-04FE-L_UNIT 3 STG MCC B: STG AUX BLR 

STMTO GSS ISOLAT.VLV
Identified as approved 06/27/13 MS APPROVED Closed 06/27/13 MS

3SL1 854 3-SL-HV-0502_UNIT 3 STG CRH STEAM TO GSS ISOLATION VLV Identified as approved 06/27/13 MS APPROVED Closed 06/27/13 MS

3SL1 854 3-SL-HV-0504_UNIT 3 STG NPB STEAM TO GSS ISOLATION VLV Identified as approved 06/27/13 MS APPROVED Closed 06/27/13 MS

3SL1 854
3-SL-HV-0506_UNIT 3 STG AUX BLR STEAM TO GSS ISOLATION 

VLV
Identified as approved 06/27/13 MS APPROVED Closed 06/27/13 MS

3TL1 852 3TL1 System ,WSAC Chemical Injection , Unit 3.

This is an inspection of the system designated as 3TL1.  This system is 

DISAPPROVED. This is a follow up inspection of the punch listed items which 

were a result of the Start up to Owner walk down.  See the attached 

documentation for further clarification.

Disapproved

3TL1 852 91194 3TL1 System ,WSAC Chemical Injection , Unit 3.
UPDATE PANEL SCHEDULE IN WT MCC #1 208/120 VAC PANELBOARD TO LIST 

'SODA ASH' ON BREAKER IN LIEU OF 'DISPERSANT'
Disapproved 1st Priority SU-ELECT

3TL1 852 91195 3TL1 System ,WSAC Chemical Injection , Unit 3. INSTALL PERMANENT TAG ON 3-TL-EP-001 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91196 3TL1 System ,WSAC Chemical Injection , Unit 3. INSTALL PERMANENT TAG ON 3-TL-EP-002 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91197 3TL1 System ,WSAC Chemical Injection , Unit 3. INSTALL PERMANENT TAG ON 3-TL-EP-003 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91198 3TL1 System ,WSAC Chemical Injection , Unit 3.
INSTALL LOW POINT DRAINS  IN 3 CONDUITS OFF 3-TL-EP-003 (SOUTH SIDE OF 

PANEL, MATCH 3-TL-EP-001&002)
Disapproved 1st Priority ELECT

3TL1 852 91199 3TL1 System ,WSAC Chemical Injection , Unit 3. MISSING SCREW IN CONDULET COVER ON 37111CS019 TO 3-TL-EP-001 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91200 3TL1 System ,WSAC Chemical Injection , Unit 3. MISSING SCREW ON CONDULET COVER ON 377111CS018 TO 3-TL-EP-003 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91201 3TL1 System ,WSAC Chemical Injection , Unit 3.
LOOSE HARDWARE ON PVC PIPE HANGERS FROM ALL 3 TL SKIDS TO WSAC 

BASIN
Disapproved 2nd Priority PIPING

3TL1 852 91202 3TL1 System ,WSAC Chemical Injection , Unit 3. MISSING TAG ON LSL-0010 Closed CBO APP. NR 2/19/2014 TV MECH

3TL1 852 91203 3TL1 System ,WSAC Chemical Injection , Unit 3. MISSING TAG ON LSLL-0010 Closed CBO APP. NR 2/19/2014 TV MECH

3TL1 852 91204 3TL1 System ,WSAC Chemical Injection , Unit 3. FLEX NOT SCREWED TO PUMP ON 003-TL-MP-001A APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91205 3TL1 System ,WSAC Chemical Injection , Unit 3. INSTALL FLAT WASHERS ON 3-TL-MS-001 SKID GROUND CONNECTIONS APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91206 3TL1 System ,WSAC Chemical Injection , Unit 3. INSTALL FLAT WASHERS ON 3-TL-MS-002 SKID GROUND CONNECTIONS APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91207 3TL1 System ,WSAC Chemical Injection , Unit 3. INSTALL FLAT WASHERS ON 3-TL-MS-003 SKID GROUND CONNECTIONS APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91208 3TL1 System ,WSAC Chemical Injection , Unit 3. RELOCATE GROUND OUTSIDE ON CONTAINMENT PIT FOR 3-TL-MS-001 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91209 3TL1 System ,WSAC Chemical Injection , Unit 3. RELOCATE GROUND OUTSIDE ON CONTAINMENT PIT FOR 3-TL-MS-002 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91210 3TL1 System ,WSAC Chemical Injection , Unit 3. RELOCATE GROUND OUTSIDE ON CONTAINMENT PIT FOR 3-TL-MS-003 APPROVED Closed 2/11/14 CG ELECT

3TL1 852 91211 3TL1 System ,WSAC Chemical Injection , Unit 3. LOOSE U-BOLT ON PIPE SUPPORT 3-PH-TL-0524 Disapproved 2nd Priority PIPING

3TL1 852 91212 3TL1 System ,WSAC Chemical Injection , Unit 3. REMOVE UNISTRUT NOT BEING USED/STICKING OUT OFF 3-PW-ME-018 Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3TL1 852 91213 3TL1 System ,WSAC Chemical Injection , Unit 3. MISSING TAG ON 3-TL-PI-0025 Closed CBO APP. NR 2/19/2014 TV MECH
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3TL1 852 91214 3TL1 System ,WSAC Chemical Injection , Unit 3. FIX LEAK IN COUPLING ON THE SUCTION SIDE OF 3-TL-MP-002B Disapproved 2nd Priority SU-MECH

3TL1 852 91215 3TL1 System ,WSAC Chemical Injection , Unit 3. MISSING PIPE CAPS ON VENTS OFF 3-TL-MP-002A&B DISCHARGE Disapproved 2nd Priority SU-MECH

3TL1 852 91216 3TL1 System ,WSAC Chemical Injection , Unit 3. COMPLETE INSTALLATION OF 3-PH-TL-0513 ANCHORS Disapproved 2nd Priority PIPING

3TL1 852 91217 3TL1 System ,WSAC Chemical Injection , Unit 3. GROUT PIPE SUPPORT 3-PH-TL-0513 Disapproved 2nd Priority CIVIL

3TL1 852 91218 3TL1 System ,WSAC Chemical Injection , Unit 3. GROUT PIPE SUPPORT 3-PH-TL-0507 Disapproved 2nd Priority CIVIL

3TL1 852 91219 3TL1 System ,WSAC Chemical Injection , Unit 3. GROUT PIPE SUPPORT 3-PH-TL-0504 Disapproved 2nd Priority CIVIL

3TL1 852
3-TL-EP-001_UNIT 3 SODIUM HYPO METERING PMP SKID 

CONTROL PANEL
Inspected approved and bugged 03/27/2013 RS APPROVED Closed 03/27/2013 RS

3TL1 852
3-TL-EP-002_UNIT 3 CORROSION INHIBITOR METER PMP SKD 

CNTRL PNL
Inspected approved and bugged 03/27/2013 RS APPROVED Closed 03/27/2013 RS

3TL1 852
3-TL-EP-003_UNIT 3 DISPERSANT METERING PUMP SKID 

CONTROL PANEL
Inspected approved and bugged 03/27/2013 RS APPROVED Closed 03/27/2013 RS

3VB1 850 System 3VB1 , PSB - HVAC System, Unit 3
This is an inspection of system designated as 3VB1. This system is 

DISAPPROVED.  see attached list for items needing completion  for approval
Disapproved

3VB1 850 91223 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-1 Disapproved 1st Priority MECH

3VB1 850 91224 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-1 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 91225 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-2 Disapproved 1st Priority MECH

3VB1 850 91226 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-2 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 91227 System 3VB1 , PSB - HVAC System, Unit 3 LOOSE FLEX TO HP-1 ACTUATOR FOR DUCT TURNING VANE Disapproved 1st Priority ELECT

3VB1 850 91228 System 3VB1 , PSB - HVAC System, Unit 3

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-1.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

3VB1 850 91229 System 3VB1 , PSB - HVAC System, Unit 3

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-2.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

3VB1 850 91230 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-5 Disapproved 1st Priority MECH

3VB1 850 91231 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-5 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 91232 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-6 Disapproved 1st Priority MECH

3VB1 850 91233 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-6 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 91234 System 3VB1 , PSB - HVAC System, Unit 3

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-5.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

3VB1 850 91235 System 3VB1 , PSB - HVAC System, Unit 3

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-6.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

3VB1 850 91236 System 3VB1 , PSB - HVAC System, Unit 3 LOOSE FLEX EAST SIDE OF HP-6 Disapproved 1st Priority ELECT

3VB1 850 91237 System 3VB1 , PSB - HVAC System, Unit 3 COMPLETE CONDENSATE DRAIN PIPING SUPPORTS FOR HP-1 Disapproved 1st Priority PIPING

3VB1 850 91238 System 3VB1 , PSB - HVAC System, Unit 3 COMPLETE CONDENSATE DRAIN PIPING SUPPORTS FOR HP-2 Disapproved 1st Priority PIPING

3VB1 850 91239 System 3VB1 , PSB - HVAC System, Unit 3 COMPLETE CONDENSATE DRAIN PIPING SUPPORTS FOR HP-3 Disapproved 1st Priority PIPING

3VB1 850 91240 System 3VB1 , PSB - HVAC System, Unit 3 COMPLETE CONDENSATE DRAIN PIPING SUPPORTS FOR HP-4 Disapproved 1st Priority PIPING

3VB1 850 91241 System 3VB1 , PSB - HVAC System, Unit 3 COMPLETE CONDENSATE DRAIN PIPING SUPPORTS FOR HP-5 Disapproved 1st Priority PIPING

3VB1 850 91242 System 3VB1 , PSB - HVAC System, Unit 3 COMPLETE CONDENSATE DRAIN PIPING SUPPORTS FOR HP-6 Disapproved 1st Priority PIPING

3VB1 850 91243 System 3VB1 , PSB - HVAC System, Unit 3 GROUND CONNECTIONS NOT BOLTED CORRECTLY ON HP-1 Disapproved 1st Priority ELECT

3VB1 850 91244 System 3VB1 , PSB - HVAC System, Unit 3 GROUND CONNECTIONS NOT BOLTED CORRECTLY ON HP-2 Disapproved 1st Priority ELECT

3VB1 850 91245 System 3VB1 , PSB - HVAC System, Unit 3 GROUND CONNECTIONS NOT BOLTED CORRECTLY ON HP-3 Disapproved 1st Priority ELECT

3VB1 850 91246 System 3VB1 , PSB - HVAC System, Unit 3 GROUND CONNECTIONS NOT BOLTED CORRECTLY ON HP-4 Disapproved 1st Priority ELECT

3VB1 850 91247 System 3VB1 , PSB - HVAC System, Unit 3 GROUND CONNECTIONS NOT BOLTED CORRECTLY ON HP-5 Disapproved 1st Priority ELECT

3VB1 850 91248 System 3VB1 , PSB - HVAC System, Unit 3 GROUND CONNECTIONS NOT BOLTED CORRECTLY ON HP-6 Disapproved 1st Priority ELECT

3VB1 850 91249 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-3 Disapproved 1st Priority MECH

3VB1 850 91250 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-3 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 91251 System 3VB1 , PSB - HVAC System, Unit 3
INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-3 PWR EXHAUST 

DISCONNECT
Disapproved 1st Priority ELECT

3VB1 850 91252 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-4 Disapproved 1st Priority MECH

3VB1 850 91253 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-4 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 91254 System 3VB1 , PSB - HVAC System, Unit 3
INSTALL PERMANENT TAG ON PSB HVAC UNIT HP-4 PWR EXHAUST 

DISCONNECT
Disapproved 1st Priority ELECT

3VB1 850 91255 System 3VB1 , PSB - HVAC System, Unit 3 LOOSE FLEX ON NORTH WEST CORNER OF HP-4 Disapproved 1st Priority ELECT

3VB1 850 91256 System 3VB1 , PSB - HVAC System, Unit 3 INSPECT WITH NRG INTERNALS OF EXHAUST FAN DISCONNECT FOR HP-3 Closed CBO App. NR N/A 12/5/2013 SH SU-MECH
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3VB1 850 91257 System 3VB1 , PSB - HVAC System, Unit 3 INSPECT WITH NRG INTERNALS OF EXHAUST FAN DISCONNECT FOR HP-4 Disapproved 1st Priority SU-MECH

3VB1 850 91258 System 3VB1 , PSB - HVAC System, Unit 3
INSPECT HUMIDIFIERS (3-VB-HUM-001 & 3-VB-HUM-002) AFTER POTABLE 

WATER SYSTEM IS COMMISSIONED
Closed CBO App. NR 2/19/2014 TV SU-MECH

3VB1 850 91259 System 3VB1 , PSB - HVAC System, Unit 3 MISSING PANEL SCHEDULE FOR H1 Disapproved 1st Priority SU-ELECT

3VB1 850 91260 System 3VB1 , PSB - HVAC System, Unit 3 BREAKER LABELS MISSING IN L1 CABINET Disapproved 1st Priority ELECT

3VB1 850 91261 System 3VB1 , PSB - HVAC System, Unit 3 PERMANENT TAG MISSING ON H1 CABINET Disapproved 1st Priority ELECT

3VB1 850 91262 System 3VB1 , PSB - HVAC System, Unit 3 CLEAN DIFFUSER FAN EXHAUST GRILLS IN THE PSB BATHROOMS Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3VB1 850 91263 System 3VB1 , PSB - HVAC System, Unit 3
REMOVE 3-EC-EC-3112-05FE 'U3 COMMON MCC - PSB ESSENTIAL PWR/LTG 

XFMR' FROM 3VB1 SYSTEM AND PLACE IN CORRECT SYSTEM IN SETROUTE
Disapproved 1st Priority SU-ELECT

3VB1 850 91264 System 3VB1 , PSB - HVAC System, Unit 3
REMOVE 3-EC-ET-371-E1 '50 KVA PSB ESSENTIAL LTG/POWER CONST. COLTAGE 

XFMR' FROM 3VB1 AND PLACE IN CORRECT SYSTEM IN SETROUTE
Disapproved 1st Priority SU-ELECT

3VB1 850 91265 System 3VB1 , PSB - HVAC System, Unit 3 PROVIDE REDLINED PANEL SCHEDULE FOR L1 Disapproved 1st Priority SU-ELECT

3VB1 850 91266 System 3VB1 , PSB - HVAC System, Unit 3 MISSING BREAKER LABELS ON H1 Disapproved 1st Priority ELECT

3VB1 850 91267 System 3VB1 , PSB - HVAC System, Unit 3 EXHAUST FAN COVER IS FALLING OFF IN PSB BATTERY ROOM Disapproved 1st Priority SU-MECH

3VB1 850 91268 System 3VB1 , PSB - HVAC System, Unit 3 PROVIDE REDLINED PANEL SCHEDULE FOR 3-VB-CPL-014 Disapproved 1st Priority SU-ELECT

3VB1 850 91269 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAG ON 3-VB-CPL-014 Closed CBO App. NR 2/19/2014 TV ELECT

3VB1 850 91270 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAGS ON 3-VB-HUM-1 Closed CBO App. NR 2/19/2014 TV MECH

3VB1 850 91271 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAGS ON 3-VB-HUM-1 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 91272 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAGS ON 3-VB-HUM-2 Closed CBO App. NR 2/19/2014 TV MECH

3VB1 850 91273 System 3VB1 , PSB - HVAC System, Unit 3 INSTALL PERMANENT TAGS ON 3-VB-HUM-2 DISCONNECT Disapproved 1st Priority ELECT

3VB1 850 237477 System 3VB1 , PSB - HVAC System, Unit 3 PROVIDE SCOPE DRAWINGS Disapproved 1st Priority SU-MECH

3VB1 850
3-EC-EC-3112-05FE_UNIT 3 COMMON MCC - PSB ESSENTIAL 

PWR/ LTG XFMR
Previously Bugged and approved 9/5/13/CG APPROVED Closed 9/5/13 CG

3VB1 850
3-EC-ET-371-E1_50KVA PSB ESSENTIAL LTG/POWER CONST. 

VOLTAGE XFMR
APPROVED Closed RLS 01-28-2014

3VB1 850 3-EC-ET-371-EJB1_UNIT-3 POWER JUNCTION BOX FOR CVT Not walked/inspected. Disapproved 1st Priority

3VB1 850
3-VB-CPL-014_UNIT 3 PSB VENDOR BATTERY RM. CNTRL PNL 

(FULLMER)
APPROVED Closed RLS 01-28-2014

3VB2 848 3VB2 System ,EEM - HVAC System, Unit 3

Inspection of System 3VB2,See attachment for item inspected and for the 

remaining items which require inspection for final approval, The work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3VB2 848 91274 3VB2 System ,EEM - HVAC System, Unit 3
ROUTE CONDENSATE DRAINS FOR 3-VB-MA-001A AND 3-VB-MA-001B TO A 

SAFE LOCATION
Closed CBO App. NR 2/19/2014 TV PIPING

3VB2 848 91275 3VB2 System ,EEM - HVAC System, Unit 3
INSPECT GAP BETWEEN 3-VB-MA-001A AND 

PLATFORM/GRATING/HANDRAILS.  APPEARS LARGER THAN OSHA ALLOWED.
Disapproved 2nd Priority MECH

3VB2 848 91276 3VB2 System ,EEM - HVAC System, Unit 3 MISSING HARDWARE/SCREWS ON 3-VB-MA-001A Disapproved 2nd Priority MECH

3VB2 848 91277 3VB2 System ,EEM - HVAC System, Unit 3 MISSING HARDWARE/SCREWS ON 3-VB-MA-001B Disapproved 2nd Priority MECH

3VB2 848 91278 3VB2 System ,EEM - HVAC System, Unit 3 REMOVE DEBRIS FROM 3-VB-MA-001A Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3VB2 848 91279 3VB2 System ,EEM - HVAC System, Unit 3 REMOVE DEBRIS FROM 3-VB-MA-001B Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3VB2 848 91280 3VB2 System ,EEM - HVAC System, Unit 3
INSTALL A SELF CLOSING DOOR (SWING GATE) ON PLATFORM FOR 3-VB-MA-

001A.  GATE DOESN’T SWING OR LATCH.
Disapproved 1st Priority MECH

3VB2 848 91281 3VB2 System ,EEM - HVAC System, Unit 3 LOOSE HARDWARE ON HANDRAILS FOR 3-VB-MA-001A PLATFORM Disapproved 1st Priority MECH

3VB2 848 91282 3VB2 System ,EEM - HVAC System, Unit 3 INSTALL WASHER AT CONCENTRIC KNOCK OUT ON 3-VB-MA-001B Disapproved 2nd Priority ELECT

3VB2 848 91283 3VB2 System ,EEM - HVAC System, Unit 3 SEAL CONDUIT AT CABLE TRAY FOR 3-VB-MA-001A&B Closed CBO App. NR 2/19/2014 TV ELECT

3VB2 848 91284 3VB2 System ,EEM - HVAC System, Unit 3 CONDUIT 31081CX003 NOT ATTACHED TO CABLE TRAY Disapproved 1st Priority ELECT

3VB2 848 91285 3VB2 System ,EEM - HVAC System, Unit 3 INSTALL 2 LB CONDULET COVERS OFF SHUTDOWN PANEL 3-VB-EP-001 Disapproved 1st Priority ELECT

Unit 3 Punch List Page 163 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 615 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3VB2 848 91286 3VB2 System ,EEM - HVAC System, Unit 3 IDENTIFY NEUTRAL IN 3-VB-EP-001 Disapproved 1st Priority ELECT

3VB2 848 91287 3VB2 System ,EEM - HVAC System, Unit 3 INSTALL LB CONDULET ABOVE CABINET 3-VB-EP-005 Disapproved 1st Priority ELECT

3VB2 848 91288 3VB2 System ,EEM - HVAC System, Unit 3 IDENTIFY NEUTRAL IN 3-VB-EP-005 Disapproved 1st Priority ELECT

3VB2 848 91289 3VB2 System ,EEM - HVAC System, Unit 3 MISSING COVER ON 4X4 BOX ABOVE 3-VB-EP-005 Disapproved 1st Priority ELECT

3VB2 848 91290 3VB2 System ,EEM - HVAC System, Unit 3
VERIFY THERE IS A FUSE/DISCONNECT BEHIND HVAC PANELS INSIDE ACC 

(WEST SIDE AND EAST SIDE)
Disapproved 2nd Priority ELECT

3VB2 848 91291 3VB2 System ,EEM - HVAC System, Unit 3 LOOSE LOUVER VANES IN 3-VB-MA-005B (INSIDE ACC EEM) Closed CBO App. NR N/A 12/5/2013 SH MECH

3VB2 848 91292 3VB2 System ,EEM - HVAC System, Unit 3
DISCONNECT FOR 3-VB-MA-711C UNIT #3 AND HEATER COMPARTMENT CAN 

NOT BE ACCESSED FROM WT EEM STAIRS/PLATFORM
Disapproved 2nd Priority PE

3VB2 848 91293 3VB2 System ,EEM - HVAC System, Unit 3
RELOCATE TAG FOR 3-VB-MA-711C UNIT #3 TO OPPOSITE SIDE OF UNIT TO 

ACCESS FROM EAST WT EEM STAIRS/PLATFORM
Closed CBO App. NR N/A 12/5/2013 SH MECH

3VB2 848 91294 3VB2 System ,EEM - HVAC System, Unit 3 IDENTIFY NEUTRAL IN 3-VB-EP-004 Disapproved 1st Priority ELECT

3VB2 848 91295 3VB2 System ,EEM - HVAC System, Unit 3 IDENTIFY NEUTRAL IN 3-VB-EP-002 Disapproved 1st Priority ELECT

3VB2 848 91296 3VB2 System ,EEM - HVAC System, Unit 3
3-EC-EC-2111B-06FK-L:  BOTTOM TWO TERM BLOCKS ARE COMING LOOSE (SEE 

FROM WIREWAY)
APPROVED Closed RLS 01-22-2014 SU-ELECT

3VB2 848 91297 3VB2 System ,EEM - HVAC System, Unit 3
3-EC-EC-2111A-07FE: PERMANENT TAG STATES '3-VB-EM-191A' WHEN IT 

SHOULD STATE '3-VB-MA-191A'
Disapproved 1st Priority ELECT

3VB2 848 91298 3VB2 System ,EEM - HVAC System, Unit 3 INPUT DESCRIPTION IN SETROUTE FOR 2-VB-EP-005 Closed CBO App. NR N/A 12/5/2013 SH PE

3VB2 848 91299 3VB2 System ,EEM - HVAC System, Unit 3
REVISE 3-VB-MA-001A DESCRIPTION IN SETROUTE TO READ 'UNIT' IN LIEU OF 

'BREAKER'.  BREAKER WILL BE IDENTIFIED BY BUCKET ID.
Closed CBO App. NR N/A 12/5/2013 SH PE

3VB2 848 91300 3VB2 System ,EEM - HVAC System, Unit 3
REVISE 3-VB-MA-001B DESCRIPTION IN SETROUTE TO READ 'UNIT' IN LIEU OF 

'BREAKER'.  BREAKER WILL BE IDENTIFIED BY BUCKET ID
Closed CBO App. NR N/A 12/5/2013 SH SU-ELECT

3VB2 848 237478 3VB2 System ,EEM - HVAC System, Unit 3 PROVIDE SCOPE DRAWINGS Disapproved 1st Priority SU-MECH

3VB2 848 3-VB-EP-001_UNIT 3 SRSG EEM HVAC SHUTDOWN PANEL APPROVED Closed 5/2/13 CG

3VB2 848 3-VB-EP-002_UNIT 3 STG EEM HVAC SHUTDOWN PANEL APPROVED Closed 5/2/13 CG

3VB2 848 3-VB-EP-004_UNIT 3 WT EEM HVAC SHUTDOWN PANEL APPROVED Closed 5/2/13 CG

3VB2 848 3-VB-EP-005_ APPROVED Closed 5/2/13 CG

3VB2 848 3-VB-EP-101_UNIT 3 SRSG EEM HVAC CONTROLLER APPROVED Closed 5/2/13 CG

3VB2 848
3-VB-EP-190_UNIT-3 LEAD/LAG CONT. PNL FOR 10 TON 

BATTERY HVAC
APPROVED Closed 5/2/13 CG

3VB2 848
3-VB-EP-191_UNIT-3 LEAD/LAG CONT. PNL FOR 25TON ELEC 

ROOM HVAC
APPROVED Closed 5/2/13 CG

3VB2 848 3-VB-MA-001A_UNIT 3 SRSG EEM HVAC #1 BREAKER APPROVED Closed 5/2/13 CG

3VB2 848 3-VB-MA-001B_UNIT 3 SRSG EEM HVAC #2 BREAKER APPROVED Closed 5/2/13 CG

3VB3 1044 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 

Inspection of System 3VB3 ,EEM - HVAC System -DISAPPROVED- See 

attachment for items inspected and for the remaining items which require 

inspection for final approval, the work is not in compliance with approved 

plans and applicable (LORS) Local Ordnance�s, Regulation and standards.

Disapproved

3VB3 1044 91301 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 
EXHAUST FAN INDICATING LIGHTS FOR ON SHOULD BE RED NOT GREEN ON 

BPS EEM BATTERY ROOM EXHAUST FAN PANEL 3-VB-EP-006
Disapproved 2nd Priority SU-ELECT

3VB3 1044 91302 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 
MISSING FLOW SWITCHES ON BCP EEM BATTERY ROOM EXHAUST FANS #1 & 

#2
Disapproved 1st Priority ELECT

3VB3 1044 91303 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 3-VB-EP-190 Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91304 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 3-VB-EP-191 Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91305 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-190A Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91306 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-190B Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91307 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-191A Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91308 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse INSTALL PERMANENT TAG ON 2-VB-EN-191B Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91309 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse LOOSE HARDWARE ON DUCT SUPPORTS IN BCP EEM Disapproved 2nd Priority MECH

3VB3 1044 91310 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse EAST DOOR ON BPS EEM DOES NOT LATCH Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91311 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 
SEAL CONDUIT AT CABLE TRAY OF ALL HVAC UNITS AND ANY OTHER 

CONDUITS OUTSIDE BCP EEM
Closed CBO App. NR 2/19/2014 TV ELECT

3VB3 1044 91312 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse CLOSE LATCHES ON ACCESS DOORS ON 3-VB-MA-191A Disapproved 2nd Priority MECH

3VB3 1044 91313 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse CLOSE LATCHES ON ACCESS DOORS ON 3-VB-MA-191B Disapproved 2nd Priority MECH

3VB3 1044 91314 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse REMOVE SCRAP GROUNDING MATERIAL LEFT OF 3-VB-EN-191A Disapproved 2nd Priority ELECT

Unit 3 Punch List Page 164 of 185 3/10/2014 at 10:05 AM

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 616 of 677



SYSTEM
INSPECT. 

REPORT #
ITEM # E_ID / AREA TO BE INSPECTED

PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

3VB3 1044 91315 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT 3-VB-MA-190A.  INCORRECT FEMALE PVC TO COPPER 

CONNECTION PER CODE.

Disapproved 2nd Priority MECH

3VB3 1044 91316 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT 3-VB-MA-190B.  INCORRECT FEMALE PVC TO COPPER 

CONNECTION PER CODE.

Disapproved 2nd Priority MECH

3VB3 1044 91317 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse MISSING LOCK WASHER ON 3-VB-MA-191A GROUND CONNECTION Disapproved 1st Priority ELECT

3VB3 1044 91318 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse MISSING LOCK WASHER ON 3-VB-MA-190A GROUND CONNECTION Disapproved 1st Priority ELECT

3VB3 1044 91319 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 

HVAC DUCT LEAK ON INTAKE FOR 3-VB-MA-191A.  LOCATION OF LEAK AT UNIT 

EXPANSION JOINT TO DUCT.  THERE SEEMS TO BE A GAP IN THE LID OF THE 

UNIT.

Disapproved 2nd Priority MECH

3VB3 1044 91320 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse 
VERIFY EXPANSION JOINTS ARE UV PROTECTED OR COVER ALL EXPANSION 

JOINTS ON HVAC DUCT OUTSIDE BCP EEM
Closed CBO App. NR 2/19/2014 TV MECH

3VB3 1044 237479 3VB3 System, Unit 3 HVAC at BCP UPS Ehouse PROVIDE SCOPE DRAWINGS Disapproved 1st Priority SU-MECH

3VB3 1044
3-EC-EC-2111A-03FK_UNIT 3 STG MCC 1: BCP EEM BATTERY 

ROOM HVAC #1
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044
3-EC-EC-2111A-07FE_UNIT 3 STG MCC 1: BCP EEM ELECTRICAL 

ROOM HVAC #1
Inspected approved and bugged 04/10/2013 RS APPROVED Closed 04/10/2013 RS

3VB3 1044
3-EC-EC-2111B-04FA_UNIT 3 STG MCC 2: BCP EEM BATTERY 

ROOM HVAC #2
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044
3-EC-EC-2111B-04FI_UNIT 3 STG MCC 2: BCP EEM ELECTRICAL 

ROOM HVAC #2
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044
3-VB-EN-190A_UNIT 3 BCP EEM BATTERY ROOM HVAC #1 

DISCONNECT
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044
3-VB-EN-190B_UNIT 3 BCP EEM BATTERY ROOM HVAC #2 

DISCONNECT
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044
3-VB-EN-191A_UNIT 3 BCP EEM ELEC ROOM HVAC #1 

DISCONNECT
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044
3-VB-EN-191B_UNIT 3 BCP EEM ELEC ROOM HVAC #2 

DISCONNECT
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044
3-VB-EP-006_UNIT-3 SRSG UPS EEM HVAC 

SHUTDOWN/EXHAUST FAN CTRL
Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044 3-VB-MA-190A_UNIT 3 BCP EEM BATTERY ROOM HVAC #1 Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044 3-VB-MA-190B_UNIT 3 BCP EEM BATTERY ROOM HVAC #2 Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044 3-VB-MA-191A_UNIT 3 BCP EEM ELECTRICAL ROOM HVAC #1 Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3VB3 1044 3-VB-MA-191B_UNIT 3 BCP EEM ELECTRICAL ROOM HVAC #2 Inspected approved and bugged 04/01/2013 RS APPROVED Closed 04/01/2013 RS

3WB1 846 System 3WB1 , Closed Cooling Water System , Unit 3
System 3WB1, Unit 3,Closed Cooling Water System ,  Disapproved � see 

attached list for items needing completion  for approval
Disapproved

3WB1 846 91221 System 3WB1 , Closed Cooling Water System , Unit 3 LOOSE FLEX TO 3-WB-LV-0065 Disapproved 1st Priority ELECT

3WB1 846 237090 System 3WB1 , Closed Cooling Water System , Unit 3 LOOSE UNION ON 3-WB-TE-0116 Disapproved 1st Priority INSTR

3WB1 846 256914 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-EJB-001 Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256915 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-EJB-002 Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256916 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-EJB-003 Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256917 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-EJB-004 Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256918 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-EJB-005 Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256919 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-EJB-006 Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256920 System 3WB1 , Closed Cooling Water System , Unit 3 LOOSE GROUND ON 3-WB-EVD-102 Disapproved 1st Priority ELECT

3WB1 846 256921 System 3WB1 , Closed Cooling Water System , Unit 3
INSTALL PROTECTIVE RING AROUND E-STOP PUSH BUTTON FOR 3-WB-ME-001-

EPB
Disapproved 2nd Priority ELECT

3WB1 846 256922 System 3WB1 , Closed Cooling Water System , Unit 3
INSTALL PROTECTIVE RING AROUND E-STOP PUSH BUTTON FOR 3-WB-ME-002-

EPB
Disapproved 2nd Priority ELECT

3WB1 846 256923 System 3WB1 , Closed Cooling Water System , Unit 3
INSTALL PROTECTIVE RING AROUND E-STOP PUSH BUTTON FOR 3-WB-ME-003-

EPB
Disapproved 2nd Priority ELECT
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3WB1 846 256924 System 3WB1 , Closed Cooling Water System , Unit 3

INSTALL PERMANENT TAG ON 3-WB-ME-004-EPB.  TAG SHOULD INCLUDE ALL 

EQUIPMENT TAG NUMBERS ASSOCIATED WITH THIS E-STOP (I.E WSAC, SPRAY 

PUMPS, ETC.)

Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256925 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-MP-001A-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256926 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-MP-001B-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256927 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-MP-002A-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256928 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT PHENOLIC TAG ON 3-WB-MP-002B-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256929 System 3WB1 , Closed Cooling Water System , Unit 3 RE-INSTALL PUMP 3-WB-MP-002B Disapproved 1st Priority SU-MECH

3WB1 846 256930 System 3WB1 , Closed Cooling Water System , Unit 3 COMPLETE PIPE STRESS FOR 3-WB-MP-002B (AFTER PUMP RE-INSTALLATION) Disapproved 1st Priority SU-MECH

3WB1 846 256931 System 3WB1 , Closed Cooling Water System , Unit 3
COMPLETE FINAL ALIGNMENT FOR 3-WB-MP-002B (AFTER PUMP RE-

INSTALLATION)
Disapproved 1st Priority SU-MECH

3WB1 846 256932 System 3WB1 , Closed Cooling Water System , Unit 3
COMPLETE VIBRATION CHECK FOR 3-WB-MP-002B (AFTER PUMP RE-

INSTALLATION)
Disapproved 1st Priority SU-MECH

3WB1 846 256933 System 3WB1 , Closed Cooling Water System , Unit 3 INDICATOR IS BROKEN OFF VALVE ACTUATOR ON VALVE 3-WB-HV-0350 Disapproved 1st Priority SU-INSTR

3WB1 846 256934 System 3WB1 , Closed Cooling Water System , Unit 3 TWO (2) BOLTS ARE TOO SHORT ON BOTTOM FLANGE OF 3-WB-CHE-02 Disapproved 2nd Priority SU-MECH

3WB1 846 256935 System 3WB1 , Closed Cooling Water System , Unit 3 CHAIN OPERATOR DOES NOT WORK ON 3-WB-CO-BUT03 Disapproved 1st Priority SU-MECH

3WB1 846 256936 System 3WB1 , Closed Cooling Water System , Unit 3
WSAC BASIN (3-WB-ME-004) GROUND IS MISSING LOCK WASHER ON 

NORTHEAST CORNER
Disapproved 1st Priority ELECT

3WB1 846 256937 System 3WB1 , Closed Cooling Water System , Unit 3
LOOSE THREADED CONNECTION ON DRAIN LINE OFF BOTTOM OF CCW BYPASS 

FEEDER
Disapproved 1st Priority PIPING

3WB1 846 256938 System 3WB1 , Closed Cooling Water System , Unit 3
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR 01/13/2014 TV PE

3WB1 846 256939 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT TAG ON 3-WB-V-603 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256940 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT TAG ON 3-WB-V-606 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256941 System 3WB1 , Closed Cooling Water System , Unit 3 NO ACCESS TO VALVE 3-WB-V-003.  INSTALL CHAIN OPERATOR ON VALVE. Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256942 System 3WB1 , Closed Cooling Water System , Unit 3 NO ACCESS TO VALVE 3-WB-V-006.  INSTALL CHAIN OPERATOR ON VALVE. Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256943 System 3WB1 , Closed Cooling Water System , Unit 3 REMOVE TEMPORARY HOSE AND INSTALL CAP ON VALVE 3-WB-V-752 Disapproved 2nd Priority SU-MECH

3WB1 846 256944 System 3WB1 , Closed Cooling Water System , Unit 3
VALVE 3-WB-V-617 HAS VALVE TAG THAT STATES 3-WB-V-619.  VALVE 3-WB-V-

619 HAS VALVE TAG THAT STATES 3-WB-V-617.  SWITCH VALVE TAGS.
Disapproved 2nd Priority PIPING

3WB1 846 256945 System 3WB1 , Closed Cooling Water System , Unit 3 LOCK OPEN 3-WB-V-073 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256946 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING VALVE SETTING HARDWARE ON 3-WB-V-073 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256947 System 3WB1 , Closed Cooling Water System , Unit 3 LOCK OPEN 3-WB-V-074 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256948 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING VALVE SETTING HARDWARE ON 3-WB-V-074 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256949 System 3WB1 , Closed Cooling Water System , Unit 3 INCORRECT TAG ON 3-WB-PI-2154 Closed CBO App. NR 2/19/2014 TV INSTR

3WB1 846 256950 System 3WB1 , Closed Cooling Water System , Unit 3
VALVE 3-WB-V-074 HAS A VALVE TAG THAT STATES 3-WB-V-077.  VALVE 3-WB-

V-077 HAS A VALVE TAG THAT’S STATES 3-WB-V-074.  SWITCH VALVE TAGS.
Disapproved 2nd Priority PIPING

3WB1 846 256951 System 3WB1 , Closed Cooling Water System , Unit 3
VALVE 3-WB-V-841 HAS A VALVE TAG THAT STATES 3-WB-V-840.  VALVE 3-WB-

V-840 HAS A VALVE TAG THAT’S STATES 3-WB-V-841.  SWITCH VALVE TAGS.
Disapproved 2nd Priority PIPING

3WB1 846 256952 System 3WB1 , Closed Cooling Water System , Unit 3
VALVE 3-WB-V-076 HAS A VALVE TAG THAT STATES 3-WB-V-078.  VALVE 3-WB-

V-078 HAS A VALVE TAG THAT’S STATES 3-WB-V-076.  SWITCH VALVE TAGS.
Disapproved 2nd Priority PIPING

3WB1 846 256953 System 3WB1 , Closed Cooling Water System , Unit 3 LOCK OPEN 3-WB-V-076 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256954 System 3WB1 , Closed Cooling Water System , Unit 3 LOCK OPEN 3-WB-V-078 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256955 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL INSULATION COVER ON 3-WB-PDIS-1152 Closed CBO App. NR 2/19/2014 TV INSUL

3WB1 846 256956 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL INSULATION COVER ON 3-WB-PDIS-2152 Closed CBO App. NR 2/19/2014 TV INSUL

3WB1 846 256957 System 3WB1 , Closed Cooling Water System , Unit 3 U-BOLT LOOSE ON SUCTION SIDE OF 3-WB-MP-003B Disapproved 1st Priority PIPING

3WB1 846 256958 System 3WB1 , Closed Cooling Water System , Unit 3
U-BOLT LOOSE ON SUCTION SIDE OF 3-WB-MP-003A, PRIOR TO 3-WB-HW-

BUT16
Disapproved 1st Priority PIPING

3WB1 846 256959 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING NUT ON U-BOLT BETWEEN 3-WB-CHE-01 AND 3-WB-CO-BUT12 Disapproved 1st Priority PIPING

3WB1 846 256960 System 3WB1 , Closed Cooling Water System , Unit 3 U-BOLT LOOSE DOWNSTEAM OF 3-WB-CO-BUT12 Disapproved 1st Priority PIPING
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3WB1 846 256961 System 3WB1 , Closed Cooling Water System , Unit 3 LOCK OPEN 3-WB-V-001 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256962 System 3WB1 , Closed Cooling Water System , Unit 3 LOCK OPEN 3-WB-V-004 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256963 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT TAG ON 3-WB-V-701 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256964 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT TAG ON 3-WB-V-703 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256965 System 3WB1 , Closed Cooling Water System , Unit 3

INSTALL INSULATING FLANGE AT T18 FROM 3-WB-ME-004 WSAC WET SECTION 

TO WASTEWATER TANK VIA P&ID 3-M6-WB-00001 (3-WB-MP-004 DISCHARGE 

PIPING)

Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256966 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL CAP ON 3-WB-V-756 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256967 System 3WB1 , Closed Cooling Water System , Unit 3
ADDITIONAL VALVE INSTALLED BETWEEN 3-WB-V-756 AND 3-WB-V-818 NOT 

SHOWN ON P&ID 3-M6-WB-00003.  VALVE DOES NOT HAVE A TAG.
Closed CBO App. NR 2/19/2014 TV PE

3WB1 846 256968 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING VALVE SETTING HARDWARE ON 3-WB-V-045 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256969 System 3WB1 , Closed Cooling Water System , Unit 3 U-BOLT LOOSE UPSTREAM OF 3-WB-V-065 Disapproved 1st Priority PIPING

3WB1 846 256970 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL VALVE CAP ON 3-WB-V-624 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256971 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-049 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256972 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-043 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256973 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-046 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256974 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-040 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256975 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING VALVE SETTING HARDWARE ON 3-WB-V-049 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256976 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT TAG ON 3-WB-V-757 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256977 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-040 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256978 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL VALVE CAP ON 3-WB-V-861 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 256979 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL PERMANENT TAG ON 3-WB-V-729 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256980 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-031 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256981 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-0031 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256982 System 3WB1 , Closed Cooling Water System , Unit 3 SHIM PIPE SUPPORT BETWEEN VALVE 3-WB-V-729 AND 3-WB-V-031 Disapproved 2nd Priority PIPING

3WB1 846 256983 System 3WB1 , Closed Cooling Water System , Unit 3
SCREW STICKY PADS FOR SOUTH SIDE WT MCC BUILDING VFD INSULATED 

GROUND WIRES TO WT MCC BUILDING (COPY NORTH SIDE)
Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256984 System 3WB1 , Closed Cooling Water System , Unit 3

MISSING LOCK AND FLAT WASHERS ON 3-WB-MP-001A MOTOR FEET. PER 

INDUSTRY STANDARDS AND MANUFACTURER'S INSTULATION INSTRUCTIONS. 

Reference CEC Sections110.03.B and 110.12.

Disapproved 1st Priority MECH

3WB1 846 256985 System 3WB1 , Closed Cooling Water System , Unit 3

MISSING LOCK AND FLAT WASHERS ON 3-WB-MP-001B MOTOR FEET. PER 

INDUSTRY STANDARDS AND MANUFACTURER'S INSTULATION INSTRUCTIONS. 

Reference CEC Sections110.03.B and 110.12.

Disapproved 1st Priority MECH

3WB1 846 256986 System 3WB1 , Closed Cooling Water System , Unit 3 SET IMPELLERANCE CLEARANCE ON 3-WB-MP-001A Closed CBO APP. NR 2/19/2014 TV SU-MECH

3WB1 846 256987 System 3WB1 , Closed Cooling Water System , Unit 3 SET IMPELLERANCE CLEARANCE ON 3-WB-MP-001B Closed CBO App. NR 01/13/2014 TV SU-MECH

3WB1 846 256988 System 3WB1 , Closed Cooling Water System , Unit 3 EXPANSION JOINT 3-WB-PY-003 OUT OF TOLERANCE Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256989 System 3WB1 , Closed Cooling Water System , Unit 3 SET EXPANSION JOINT CONTROL RODS FOR 3-WB-PY-003 Closed CBO APP. NR 2/19/2014 TV PIPING

3WB1 846 256990 System 3WB1 , Closed Cooling Water System , Unit 3 CONTROL RODS FOR 3-WB-PY-003 INTERFER WITH SCAFFOLDING Closed CBO App. NR 2/19/2014 TV CIVIL

3WB1 846 256991 System 3WB1 , Closed Cooling Water System , Unit 3 EXPANSION JOINT 3-WB-PY-004 OUT OF TOLERANCE Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 256992 System 3WB1 , Closed Cooling Water System , Unit 3 SET EXPANSION JOINT CONTROL RODS FOR 3-WB-PY-004 Closed CBO APP. NR 2/19/2014 TV PIPING

3WB1 846 256993 System 3WB1 , Closed Cooling Water System , Unit 3 CONTROL RODS FOR 3-WB-PY-004 INTERFER WITH SCAFFOLDING Closed CBO App. NR 2/19/2014 TV CIVIL

3WB1 846 256994 System 3WB1 , Closed Cooling Water System , Unit 3 TIGHTEN CGB ON 3-WB-PDIS-2010 Closed CBO App. NR 2/19/2014 TV ELECT

3WB1 846 256995 System 3WB1 , Closed Cooling Water System , Unit 3 3-WB-MP-003B MOTOR JUNCTION BOX GASKET IS NOT INSTALLED CORRECTLY. Disapproved 2nd Priority ELECT

3WB1 846 256996 System 3WB1 , Closed Cooling Water System , Unit 3 SET IMPELLERANCE CLEARANCE ON 3-WB-MP-003A Closed CBO App. NR 01/13/2014 TV SU-MECH

3WB1 846 256997 System 3WB1 , Closed Cooling Water System , Unit 3 SET IMPELLERANCE CLEARANCE ON 3-WB-MP-003B Closed CBO App. NR 01/13/2014 TV SU-MECH

3WB1 846 256998 System 3WB1 , Closed Cooling Water System , Unit 3
INSTALL PEMANENT TAGS ON ALL VENDOR EQUIPMENT ASSOCIATED WITH 

THE WSAC AND WSAC SPRAY PUMP SKID
Closed CBO App. NR 2/19/2014 TV MECH

3WB1 846 256999 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-025 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257000 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-028 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257001 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-071 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257002 System 3WB1 , Closed Cooling Water System , Unit 3 VALVE 3-WB-V-088 DOES NOT PROVIDE PERCENT OPEN INDICATION Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257004 System 3WB1 , Closed Cooling Water System , Unit 3 FLUSH CCW THROUGH SWAS BUILDING TILL 3-JA-FG-0203 IS CLEAR Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 257005 System 3WB1 , Closed Cooling Water System , Unit 3
RESTORE VENTS ON 3-WB-L130-CED-4".  RESTORE PERMANENT SYSTEM 

CONFIGURATION.
Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846 257006 System 3WB1 , Closed Cooling Water System , Unit 3
REMOVE TEMPORARY EQUIPMENT OFF 3-WB-MT-001 AND RESTORE 

PERMANENT SYSTEM CONFIGURATION
Disapproved 2nd Priority SU-MECH

3WB1 846 257007 System 3WB1 , Closed Cooling Water System , Unit 3 SHIM PIPE SUPPORT ON TOP OF 3-WB-MT-001 FOR 4" WB LINE Disapproved 2nd Priority PIPING

3WB1 846 257008 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING VALVE SETTING HARDWARE ON 3-WB-V-082 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257009 System 3WB1 , Closed Cooling Water System , Unit 3 WRONG SIZE CGB FOR 3-AA-FSL-2050 Disapproved 1st Priority ELECT

3WB1 846 257010 System 3WB1 , Closed Cooling Water System , Unit 3 WRONG SIZE CGB FOR 3-AA-FSL-2550 Disapproved 1st Priority ELECT
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3WB1 846 257011 System 3WB1 , Closed Cooling Water System , Unit 3 REMOVE TIEWRAPS ON 3-AA-V-2053 Disapproved 2nd Priority PIPING

3WB1 846 257012 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL NIPPLE AND CAP OFF 3-AA-V-2056 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257013 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING PERMANENT TAG ON 3-AA-PI-2047 Closed CBO App. NR 2/19/2014 TV INSTR

3WB1 846 257014 System 3WB1 , Closed Cooling Water System , Unit 3
SEAL ALL CONDUIT AT CABLE TRAY ABOVE COOLING WATER OUT FROM 3-AA-

MP-2050 (31110TMA29)
Disapproved 1st Priority ELECT

3WB1 846 257015 System 3WB1 , Closed Cooling Water System , Unit 3 LOOSE U-BOLT BETWEEN 3-AA-V-2056 AND 3-AA-TW-2046 Disapproved 1st Priority PIPING

3WB1 846 257016 System 3WB1 , Closed Cooling Water System , Unit 3
COMPLETE ALL PIPE SUPPORT INSTALLATIONS ON COOLING WATER OUT 

FROM 3-AA-MP-2050
Disapproved 1st Priority PIPING

3WB1 846 257017 System 3WB1 , Closed Cooling Water System , Unit 3 INSTALL NIPPLE AND CAP OFF 3-AA-V-2556 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257018 System 3WB1 , Closed Cooling Water System , Unit 3 COMPLETE FLUSHING THROUGH 3-AA-FG-2050 Disapproved 1st Priority SU-MECH

3WB1 846 257019 System 3WB1 , Closed Cooling Water System , Unit 3 COMPLETE FLUSHING THROUGH 3-AA-FG-2550 Disapproved 1st Priority SU-MECH

3WB1 846 257020 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING PERMANENT TAG ON 3-WB-V-112 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257021 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING PERMANENT TAG ON 3-WB-V-121 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257022 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING PERMANENT TAG ON 3-WB-V-122 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257023 System 3WB1 , Closed Cooling Water System , Unit 3 CAP 3-WB-V-761 Disapproved 1st Priority PIPING

3WB1 846 257024 System 3WB1 , Closed Cooling Water System , Unit 3 MISSING PERMANENT TAG ON 3-WB-V-119 Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257025 System 3WB1 , Closed Cooling Water System , Unit 3

COMPLETE INSTALLATION OF ALL CLOSED COOLING WATER PIPING INCLUDING 

VALVES AND INSTRUMENTATION TO THE AUX BOILER FD FAN BEARING, AND 

BOTH AUX BOILER FEED PUMP SEAL COOLERS FOR MP-001A AND MP-001B

Disapproved 1st Priority PIPING

3WB1 846 257026 System 3WB1 , Closed Cooling Water System , Unit 3

TAG ALL EQUIPMENT, VALVES, INSTRUMENTATION FOR CLOSED COOLING 

WATER PIPING TO THE AUX BOILER FD FAN BEARING, AND BOTH AUX BOILER 

FEED PUMP SEAL COOLERS FOR MP-001A AND MP-001B

Closed CBO App. NR 2/19/2014 TV PIPING

3WB1 846 257027 System 3WB1 , Closed Cooling Water System , Unit 3

FLUSH ALL CLOSED COOLING WATER PIPING TO THE AUX BOILER FD FAN 

BEARING, AND BOTH AUX BOILER FEED PUMP SEAL COOLERS FOR MP-001A 

AND MP-001B

Closed CBO App. NR 2/19/2014 TV SU-MECH

3WB1 846
3-EC-EC-2111A-05FA_UNIT 3 STG MCC 1: SWAS NIGHT CIRC. 

BOOSTER PUMP
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-02FC_UNIT 3 WT MCC A: WSAC SPRAY PUMP 

3A
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-02FI_UNIT 3 WT MCC A: WSAC VFD FOR FAN  

MOTORS 403,404
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-02FK_UNIT 3 WT MCC A:VFD FOR DRY UNIT-1 

AIR CLR FAN 102
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-03FA_UNIT 3 WT MCC A:VFD FOR DRY UNIT-2 

AIR CLR FAN 202
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-03FC_UNIT 3 WT MCC A:VFD FOR DRY UNIT-3 

AIR CLR FAN 302
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-03FE_UNIT 3 WT MCC A:VFD FOR DRY UNIT-3 

AIR CLR FAN 301
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-04FA_UNIT 3 WT MCC A: CLOSED COOLING 

WATER PUMP 1B
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111A-08FF-R_UNIT 3 WT MCC A: WSAC CCW 

ISOLATION VALVE
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-02FA_UNIT 3 WT MCC B: SPARE APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-02FC_UNIT 3 WT MCC B: WSAC SPRAY PUMP 

3B
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-03FA_UNIT 3 WT MCC B: CLOSED COOLING 

WATER PUMP 1A
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-04FE-R_UNIT 3 WT MCC B: WT EEM HVAC#2 APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-04FG-L_UNIT 3 WT MCC B: WSAC CCW BYPASS 

VALVE
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-05FA-L_UNIT 3 WT MCC B: SPARE APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-05FA-R_UNIT 3 WT MCC B: SPARE APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-05FC_UNIT 3 WT MCC B: WSAC VFD FOR FAN  

MOTORS 401,402
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-05FE_UNIT 3 WT MCC B: WSAC VFD FOR FAN  

MOTORS 405,406
APPROVED Closed  - JT - 03/22/2013
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3WB1 846
3-EC-EC-7111B-05FG_UNIT 3 WT MCC B:VFD FOR DRY UNIT-1 

AIR CLR FAN 101
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-05FI_UNIT 3 WT MCC B:VFD FOR DRY UNIT-1 

AIR CLR FAN 103
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-05FK_UNIT 3 WT MCC B:VFD FOR DRY UNIT-2 

AIR CLR FAN 201
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-06FA_UNIT 3 WT MCC B:VFD FOR DRY UNIT-2 

AIR CLR FAN 203
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-06FC_UNIT 3 WT MCC B:VFD FOR DRY UNIT-3 

AIR CLR FAN 303
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-06FG_UNIT 3 WT MCC B: SPACE (12") APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7111B-06FI_UNIT 3 WT MCC B: WSAC BLOWDOWN 

PUMP
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-06FK_UNIT 3 WT MCC B: SPACE (12") APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-07FC_UNIT 3 WT MCC B: WT EEM HVAC#4 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EC-7111B-07FE_UNIT 3 WT MCC B: SPACE (18") APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7211A-01FE_UNIT 3 ACC MCC A: CCW  BOOSTER 

PUMP 2A
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-EC-EC-7211B-09FE_UNIT 3 ACC MCC B: CCW BOOSTER 

PUMP 2B
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-EC-EJ-001_UNIT 3 WSAC JUNCTION ENCL. FOR VFD OL RELAY APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-EJB-001_UNIT 3 DRY UNIT-3 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-EJB-003_UNIT 3 DRY UNIT-2 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-EJB-005_UNIT 3 DRY UNIT-3 AIR CLR JUNCTION ENCL. 

FOR POWER
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EJB-007_UNIT 3 WSAC POWER JUNCTION ENCLOSURE APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EJB-007A_UNIT 3 WSAC POWER JUNCTION ENCLOSURE APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-101_UNIT 3 VFD FOR DRY UNIT-3 AIR CLR FAN 101 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-102_UNIT 3 VFD FOR DRY UNIT-3 AIR CLR FAN 102 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-103_UNIT 3 VFD FOR DRY UNIT-3 AIR CLR FAN 103 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-201_UNIT 3 VFD FOR DRY UNIT-2 AIR CLR FAN 201 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-202_UNIT 3 VFD FOR DRY UNIT-2 AIR CLR FAN 202 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-203_UNIT 3 VFD FOR DRY UNIT-2 AIR CLR FAN 203 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-301_UNIT 3 VFD FOR DRY UNIT-3 AIR CLR FAN 301 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-302_UNIT 3 VFD FOR  DRY UNIT-3 AIR CLR FAN 302 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-303_UNIT 3 VFD FOR DRY UNIT-3 AIR CLR FAN 303 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-401_UNIT 3 WSAC VFD FOR FAN  MOTORS 401,402 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-403_UNIT 3 WSAC VFD FOR FAN  MOTORS 403,404 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-EVD-405_UNIT 3 WSAC VFD FOR FAN  MOTORS 405,406 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-HV-0560_UNIT 3 WSAC CCW ISOLATION VALVE APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-HV-0562_UNIT 3 WSAC CCW BYPASS VALVE APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MA-101_UNIT 3 DRY UNIT 3 AIR COOLER FAN 101 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-102_UNIT 3 DRY UNIT 3 AIR COOLER FAN 102 APPROVED Closed JT - 03/27/2013
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3WB1 846 3-WB-MA-103_UNIT 3 DRY UNIT 3 AIR COOLER FAN 103 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-201_UNIT 3 DRY UNIT 3 AIR COOLER FAN 201 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-202_UNIT 3 DRY UNIT 3 AIR COOLER FAN 202 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-203_UNIT 3 DRY UNIT 3 AIR COOLER FAN 203 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-301_UNIT 3 DRY UNIT 3 AIR COOLER FAN 301 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-302_UNIT 3 DRY UNIT 3 AIR COOLER FAN 302 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-303_UNIT 3 DRY UNIT 3 AIR COOLER FAN 303 APPROVED Closed JT - 03/27/2013

3WB1 846 3-WB-MA-401_UNIT 3 WSAC FAN 401 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MA-402_UNIT 3 WSAC FAN 402 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MA-403_UNIT 3 WSAC FAN 403 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MA-404_UNIT 3 WSAC FAN 404 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MA-405_UNIT 3 WSAC FAN 405 APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MA-406_UNIT 3 WSAC FAN 406 APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-ME-001-EPB_UNIT 3 WSAC DRY UNIT # 1 EMERGENCY 

STOP PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-ME-002-EPB_UNIT 3 WSAC DRY UNIT # 2 EMERGENCY 

STOP PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-ME-003-EPB_UNIT 3 WSAC DRY UNIT # 3 EMERGENCY 

STOP PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-ME-004-EPB_UNIT 3 WSAC WET SKID EMERGENCY STOP 

PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MP-001A_UNIT 3 CLOSED COOLING WATER PUMP 1A APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-001A-EPB_UNIT 3 CLOSED COOLING WATER PUMP 

1A ESTOP PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MP-001B_UNIT 3 CLOSED COOLING WATER PUMP 1B APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-001B-EPB_UNIT 3 CLOSED COOLING WATER PUMP 

1B ESTOP PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-002A_UNIT 3 CLOSED COOLING WATER BOOSTER 

PUMP 2A
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-002A-EPB_UNIT 3 CCW BOOSTER PUMP 2A ESTOP 

PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-002B_UNIT 3 CLOSED COOLING WATER BOOSTER 

PUMP 2B
APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-002B-EPB_UNIT 3 CCW BOOSTER PUMP 2B ESTOP 

PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MP-003A_UNIT 3 WSAC SPRAY PUMP 3A APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-003A-EPB_UNIT 3 WSAC SPRAY PUMP 003A ESTOP 

PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MP-003B_UNIT 3 WSAC SPRAY PUMP 3B APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-003B-EPB_UNIT 3 WSAC SPRAY PUMP 003B ESTOP 

PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MP-004_UNIT 3 WSAC BLOWDOWN PUMP APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-004-EPB_UNIT 3 WSAC BLOWDOWN PUMP ESTOP 

PB
APPROVED Closed  - JT - 03/22/2013

3WB1 846 3-WB-MP-005_UNIT 3 NIGHT CIRCULATING BOOSTER PMP APPROVED Closed  - JT - 03/22/2013

3WB1 846
3-WB-MP-005A-EPB_UNIT 3 NIGHT CIRCULATING BOOSTER 

PMP ESTOP
APPROVED Closed  - JT - 03/22/2013

3WD1 843 3WD1 System , Demineralized Water Unit 3 The system is in compliance with the approved plans and applicable LORS. APPROVED 01/10/2013 SH

3WD1 843 255347 3WD1 System , Demineralized Water Unit 3 REMOVE HOSE OFF 3-WD-V-803.  RESTORE PERMANENT CONNECTION Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255348 3WD1 System , Demineralized Water Unit 3 REMOVE HOSE OFF 3-WD-V-802.  RESTORE PERMANENT CONNECTION Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255349 3WD1 System , Demineralized Water Unit 3 INSTALL PERMANENT TAG ON 3-WD-MP-001B-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3WD1 843 255350 3WD1 System , Demineralized Water Unit 3
SEAL ALL CONDUIT AT CABLE TRAY TMD01 TO TMD09 (ALL TRAY WEST OF 

DEMIN TANK)
Closed CBO APP. NR 2/19/2014 TV ELECT

3WD1 843 255351 3WD1 System , Demineralized Water Unit 3 LOCK OPEN 3-AD-V-035 Closed CBO App. NR N/A 12/5/13 SH SU-OPS
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3WD1 843 255352 3WD1 System , Demineralized Water Unit 3
REMOVE ALL TEMPORARY CONNECTIONS ON 3-WD-MT-001.  RESTORE 

PERMANENT CONFIGURATION.
Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255353 3WD1 System , Demineralized Water Unit 3 INSTALL PERMANENT TAG ON 3-WD-V-029 Closed CBO App. NR N/A 12/5/13 SH PIPING

3WD1 843 255354 3WD1 System , Demineralized Water Unit 3 INCORRECT ORIFICE TAG ON INSULATION FOR ORIFICE 3-WD-FO-2034 Closed CBO App. NR N/A 12/5/13 SH INSUL

3WD1 843 255355 3WD1 System , Demineralized Water Unit 3 SET IMPELLER CLEARANCE FOR PUMP 003-WD-MP-001A Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255356 3WD1 System , Demineralized Water Unit 3 SET IMPELLER CLEARANCE FOR PUMP 003-WD-MP-001B Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255357 3WD1 System , Demineralized Water Unit 3 COMMISSION EYE ALERT SYSTEM ON PUMP 003-WD-MP-001A Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255358 3WD1 System , Demineralized Water Unit 3 COMMISSION EYE ALERT SYSTEM ON PUMP 003-WD-MP-001B Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255359 3WD1 System , Demineralized Water Unit 3 REMOVE HOSE FROM CASING DRAIN 3-WD-V-805.  INSTALL DRAIN CAP. Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255360 3WD1 System , Demineralized Water Unit 3 LOCK OPEN 3-WD-V-012 Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255361 3WD1 System , Demineralized Water Unit 3 LOCK OPEN 3-WD-V-013 Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WD1 843 255362 3WD1 System , Demineralized Water Unit 3

INSTALL ALL EQUIPMENT, PIPING AND VALVES UPSTREAM OF THE RENTAL 

CATION/ANION/MIXED BED DEMINERALIZER WATER TRAILER ACCORDING TO 

REVISE P&ID 25542-003-M6-WD-00001-002.

Closed CBO App. NR 2/19/2014 TV PIPING

3WD1 843 256043 3WD1 System , Demineralized Water Unit 3 3-EC-EC-7111B-04FG-R:  RE-TERM A, B AND C PHASE Disapproved 1st Priority ELECT

3WD1 843 256044 3WD1 System , Demineralized Water Unit 3
3-EC-EC-7111B-06FE:  TAG ON BUCKET SHOUDL STATE 'SPARE'.  CURRENT TAG 

STILL INDICATES 'DEMIN TRAILER-1 480VAC SOCKET-1'
Closed CBO App. NR 2/19/2014 TV ELECT

3WD1 843 258237 3WD1 System , Demineralized Water Unit 3 3-EC-EC-7111B-04FG-R:  RE-TERM A, B AND C PHASE Disapproved 1st Priority ELECT

3WD1 843
3-EC-EC-7111A-02FF_UNIT 3 WT MCC A: DEMIN WATER 

TRANSFER PUMP 1A
APPROVED Closed 1/10/13 TV

3WD1 843
3-EC-EC-7111B-02FE_UNIT 3 WT MCC B: DEMIN WATER 

TRANSFER PUMP 1B
APPROVED Closed 1/10/13 TV

3WD1 843
3-EC-EC-7111B-04FG-R_UNIT 3 WT MCC B: DEMIN WATER 

STORAGE TANK VALVE
APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-EP-001_UNIT 3 DEMIN TRAILER CONTROL 

PANEL(OWNER SUPPLIED)
Not walked/inspected. Disapproved 1st Priority

3WD1 843
3-WD-ER-101_UNIT 3 DEMIN TRAILER-1 120VAC PWR SOKT 1 

(FOR HTR)
APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-ER-102_UNIT 3 DEM. TRAILER1 120V PWR SOKT 2 (FOR 

TRAILER)
APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-ER-103_UNIT 3 DEMIN TRAILER-1 120VAC PWR SOKT 3 

(FOR HTR)
APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-ER-201_UNIT 3 DEMIN TRAILER-2 120VAC PWR SOKT 1 

(FOR HTR)
APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-ER-202_UNIT 3 DEM. TRAILER2 120V PWR SOKT 2 (FOR 

TRAILER)
APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-ER-203_UNIT 3 DEMIN TRAILER-2 120VAC PWR SOKT 3 

(FOR HTR)
Not walked/inspected. Disapproved 1st Priority

3WD1 843
3-WD-HV-0520_UNIT 3 DEMIN WATER STORAGE TANK INLET 

VALVE
APPROVED Closed 1/10/13 TV

3WD1 843 3-WD-MP-001A_UNIT 3 DEMIN WATER TRANSFER PUMP 1A APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-MP-001A-EPB_UNIT 3 DEMIN WTR TRANS. PMP 1A E-

STOP BP
APPROVED Closed 1/10/13 TV

3WD1 843 3-WD-MP-001B_UNIT 3 DEMIN WATER TRANSFER PUMP 1B APPROVED Closed 1/10/13 TV

3WD1 843
3-WD-MP-001B-EPB_UNIT 3 DEMIN WTR TRANS. PMP 1B E-

STOP BP
APPROVED Closed 1/10/13 TV

3WR1 841 System 3WR1 , Raw Water System Unit 3 The system is in compliance with the approved plans and applicable LORS. APPROVED 01/10/2013 SH

3WR1 841 90810 System 3WR1 , Raw Water System Unit 3 COMPLETE INSTALLATION OF SS SPOOLS/VALVES FOR 3WR1 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WR1 841 90811 System 3WR1 , Raw Water System Unit 3 RE-VERIFY PIPE STRESS ON 009-WR-MP-003A (AFTER SS PIPING IS INSTALLED) Closed CBO App. NR N/A 12/5/2013 SH MECH

3WR1 841 90812 System 3WR1 , Raw Water System Unit 3 RE-VERIFY PIPE STRESS ON 009-WR-MP-003B (AFTER SS PIPING IS INSTALLED) Closed CBO App. NR N/A 12/5/2013 SH MECH

3WR1 841 90813 System 3WR1 , Raw Water System Unit 3
COMPLETE FINAL ALIGNMENT ON 009-WR-MP-003A (AFTER SS PIPING IS 

INSTALLED)
Closed CBO App. NR N/A 12/5/2013 SH MECH

3WR1 841 90814 System 3WR1 , Raw Water System Unit 3
COMPLETE FINAL ALIGNMENT ON 009-WR-MP-003B (AFTER SS PIPING IS 

INSTALLED)
Closed CBO App. NR N/A 12/5/2013 SH MECH
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3WR1 841 90815 System 3WR1 , Raw Water System Unit 3 SET IMPELLER CLEARANCE FOR PUMP  009-WR-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90816 System 3WR1 , Raw Water System Unit 3 SET IMPELLER CLEARANCE FOR PUMP  009-WR-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90817 System 3WR1 , Raw Water System Unit 3 COMISSION EYE ALERT SYSTEM ON PUMP 009-WR-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90818 System 3WR1 , Raw Water System Unit 3 COMISSION EYE ALERT SYSTEM ON PUMP 009-WR-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90819 System 3WR1 , Raw Water System Unit 3 LOOSE FLEX OFF HV-4526 TO CONDUIT 90010CS034 Disapproved 1st Priority ELECT

3WR1 841 90820 System 3WR1 , Raw Water System Unit 3 MISSING CONDULET COVER ON 90010CX027 OFF 009-WR-PDIT-4020 Disapproved 1st Priority ELECT

3WR1 841 90821 System 3WR1 , Raw Water System Unit 3 LOOSE FLEX TO 009-WR-PIT-0040 (INSIDE ENCLOSURE) Disapproved 1st Priority ELECT

3WR1 841 90822 System 3WR1 , Raw Water System Unit 3 LOOSE CONDUIT TO LB CONDULET CONNECTOR OFF 9-EH-EJM-107 Disapproved 1st Priority ELECT

3WR1 841 90823 System 3WR1 , Raw Water System Unit 3
VERIFY ALL VALVES AND INSTRUMENT TAGS MATCH LATEST WR P&IDS AFTER 

SS PIPING IS INSTALLED
Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WR1 841 90824 System 3WR1 , Raw Water System Unit 3
CONDUIT BUSHING INSIDE PULL BOX OFF 90010CX027 NEEDS TO BE 

TIGHTENED
Disapproved 1st Priority ELECT

3WR1 841 90825 System 3WR1 , Raw Water System Unit 3 PLUG HOLE IN PULL BOX OFF 90010CS036 Disapproved 1st Priority ELECT

3WR1 841 90826 System 3WR1 , Raw Water System Unit 3 TIGHTENED DOOR CLIPS ON ALL 3 PULL BOXES WEST OF 009-WR-MP-003B Disapproved 2nd Priority ELECT

3WR1 841 90827 System 3WR1 , Raw Water System Unit 3
NO HOLE IN HINGE FOR HINGE PIN ON VACCUM BREAKER VALVE ENCLOSURE 

DOOR FOR 009-WR-V-741
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3WR1 841 90828 System 3WR1 , Raw Water System Unit 3
NO HOLE IN HINGE FOR HINGE PIN ON VACCUM BREAKER VALVE ENCLOSURE 

DOOR FOR 009-WR-V-743
Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3WR1 841 90829 System 3WR1 , Raw Water System Unit 3

INSIDE COVER OF LOCK BOLT ON NORTH BOLT OF VACUUM BREAKER VALVE 

ENCLOSURE DOOR NEEDS TO ROTATE 90 DEGREES.  ISSUES WITH GETTING 

DOOR OPEN DUE TO ITS CURRENT POSITION.

Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3WR1 841 90830 System 3WR1 , Raw Water System Unit 3 CLEAN OUT VACCUM BREAKER VALVE  009-WR-V-741 ENCLOSURE Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3WR1 841 90831 System 3WR1 , Raw Water System Unit 3 CLEAN OUT VACCUM BREAKER VALVE  009-WR-V-743 ENCLOSURE Closed CBO App. NR N/A 12/5/2013 SH CIVIL

3WR1 841 90832 System 3WR1 , Raw Water System Unit 3
PLUG CONDULET OFF 37111CX009 (NEAR 003-WR-LIT-0010 AND 003-WR-V-

607)
Disapproved 1st Priority ELECT

3WR1 841 90833 System 3WR1 , Raw Water System Unit 3 MISSING CONDULET COVER OFF 37111CS013 OFF 003-WR-MP-001B ESTOP Disapproved 1st Priority ELECT

3WR1 841 90834 System 3WR1 , Raw Water System Unit 3 003-WR-PY-002B IS OUT OF TOLERANCE Closed CBO App. NR N/A 12/14/13 SH PIPING

3WR1 841 90835 System 3WR1 , Raw Water System Unit 3 LOOSE GROUND ON 003-WR-MP-001B Disapproved 1st Priority ELECT

3WR1 841 90836 System 3WR1 , Raw Water System Unit 3 LOOSE FLUX FROM 37111CM080 TO JUNCTION BOX FOR 003-WR-MP-001A Disapproved 1st Priority ELECT

3WR1 841 90837 System 3WR1 , Raw Water System Unit 3 MISSING VALVE SETTING HARDWARE FOR 003-WR-V-016 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WR1 841 90838 System 3WR1 , Raw Water System Unit 3 MISSING TAG ON 003-WR-V-016 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WR1 841 90839 System 3WR1 , Raw Water System Unit 3 SET IMPELLER CLEARANCE FOR PUMP 003-WR-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90840 System 3WR1 , Raw Water System Unit 3 SET IMPELLER CLEARANCE FOR PUMP 003-WR-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90841 System 3WR1 , Raw Water System Unit 3 COMISSION EYE ALERT SYSTEM ON PUMP 003-WR-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90842 System 3WR1 , Raw Water System Unit 3 COMISSION EYE ALERT SYSTEM ON PUMP 003-WR-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90843 System 3WR1 , Raw Water System Unit 3 LOOSE FLEX OFF 37111CX006 FOR PIT-0030 Disapproved 1st Priority ELECT

3WR1 841 90844 System 3WR1 , Raw Water System Unit 3 VALVE TAGS FOR 003-WR-V-003 AND 003-WR-V-008 ARE SWITCHED Closed CBO App. NR 2/19/2014 TV ELECT

3WR1 841 90845 System 3WR1 , Raw Water System Unit 3
ASSIGN AND TAG RAW WATER TANK DRAIN VALVE AS IT IS NOT ASSIGNED A 

SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR N/A 12/5/2013 SH PE

3WR1 841 90846 System 3WR1 , Raw Water System Unit 3
CONDULET 37111CX012 OFF PULL BOX LEFT OF THE RAW WATER TANK 

LADDER IS MISSING A PLUG
Disapproved 1st Priority ELECT

3WR1 841 90847 System 3WR1 , Raw Water System Unit 3 RESTORE OVERFLOW PIPE CONNECTION AND REMOVE ALL TEMPORARY HOSES Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90848 System 3WR1 , Raw Water System Unit 3 FLEX TO SHORT, TIGHT AGAINST PIPE ON 37111CM011 TO 003-WR-FE-0002 Disapproved 1st Priority ELECT
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3WR1 841 90849 System 3WR1 , Raw Water System Unit 3
REMOVE HOSE CONNECTION ON 3" SPARE.  RESTORE SPARE CONNECTION ON 

003-WR-MT-001
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WR1 841 90850 System 3WR1 , Raw Water System Unit 3
VALVE HAS BEEN DELETED FROM SYSTEM P&ID. REMOVE 3-WR-HV-0504 

FROM SETROUTE.
Closed CBO App. NR N/A 12/5/2013 SH PE

3WR1 841 90851 System 3WR1 , Raw Water System Unit 3 MISSING TAG ON 009-WR-V-741 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WR1 841 90852 System 3WR1 , Raw Water System Unit 3 MISSING TAG ON 009-WR-V-743 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WR1 841 359197 System 3WR1 , Raw Water System Unit 3
INSTALL INSULATING FLANGE KIT ON 9-WR-MP-003A SUCTION AND 

DISCHARGE FLANGES
Closed CBO App. NR 2/19/2014 TV PIPING

3WR1 841 359198 System 3WR1 , Raw Water System Unit 3
INSTALL INSULATING FLANGE KIT ON 9-WR-MP-003B SUCTION AND 

DISCHARGE FLANGES
Closed CBO App. NR 2/19/2014 TV PIPING

3WR1 841
3-EC-EC-7111A-06FA_UNIT 3 WT MCC A: RAW WATER 

FORWARDING PUMP 1A
APPROVED Closed 1/10/13 TV

3WR1 841
3-EC-EC-7111B-04FI-L_UNIT 3 WT MCC B: FIRE/RW STORAGE 

TANK MAKEUP VLV
Not walked/inspected. Disapproved 1st Priority

3WR1 841
3-EC-EC-7111B-07FK_UNIT 3 WT MCC B: RAW WATER 

FORWARDING PUMP 1B
APPROVED Closed 1/10/13 TV

3WR1 841 3-WR-HV-0504_UNIT 3 FIRE/RW STORAGE TANK MAKEUP VLV APPROVED Closed 1/10/13 TV

3WR1 841 3-WR-MP-001A_UNIT 3 RAW WATER FORWARDING PUMP 1A APPROVED Closed 1/10/13 TV

3WR1 841
3-WR-MP-001A-EPB_UNIT 3 RAW WATER FORWARDING 

PUMP A ESTOP PB
APPROVED Closed 1/10/13 TV

3WR1 841 3-WR-MP-001B_UNIT 3 RAW WATER FORWARDING PUMP 1B APPROVED Closed 1/10/13 TV

3WR1 841
3-WR-MP-001B-EPB_UNIT 3 RAW WATER FORWARDING 

PUMP B ESTOP PB
APPROVED Closed 1/10/13 TV

3WR1 841
9-WR-EC-003A_COMMON AREA RAW WTR TRANS PMP 3A 

(UNIT-3) STR PNL
APPROVED Closed 1/10/13 TV

3WR1 841
9-WR-EC-003B_COMMON AREA RAW WTR TRANS PMP 3B 

(UNIT-3) STR PNL
APPROVED Closed 1/10/13 TV

3WR1 841
9-WR-HV-3526_COMMON AREA U3 RAW WTR XFR PUMP A 

DISCHG VLV
APPROVED Closed 1/10/13 TV

3WR1 841
9-WR-HV-4526_COMMON AREA U3 RAW WTR XFR PUMP B 

DISCHG VLV
APPROVED Closed 1/10/13 TV

3WR1 841
9-WR-MP-003A_COMMON AREA RAW WTR TRANSFER PUMP 

3A (UNIT-3)
APPROVED Closed 1/10/13 TV

3WR1 841
9-WR-MP-003B_COMMON AREA RAW WTR TRANSFER PUMP 

3B (UNIT-3)
APPROVED Closed 1/10/13 TV

3WS1 840 3WS1 System , Service Water System Unit 3

System 3WS1- See attachment for item inspected and for the remaining items 

which require inspection for final approval, The work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

3WS1 840 255333 3WS1 System , Service Water System Unit 3 INSTALL PERMANENT TAG ON 3-WS-MP-001-EPB Closed CBO App. NR 2/19/2014 TV ELECT

3WS1 840 255334 3WS1 System , Service Water System Unit 3 REMOVE ALL DEBRIS ON 001-WS-MP-001 PUMP SKID Disapproved 2nd Priority CIVIL

3WS1 840 255335 3WS1 System , Service Water System Unit 3 3-EC-EC-7211B-09FG:  RE-TERM CONTROL WIRES 15 AND 17 APPROVED Closed RLS 01-22-2014 SU-ELECT

3WS1 840 255336 3WS1 System , Service Water System Unit 3
P&ID ERROR:  REMOVE CHEM CLEAN AREA BRANCH UPSTREAM OF 3-WS-PP-

0014.  IT IS NOT INSTALLED AND NOT REQUIRED.
Closed CBO App. NR N/A 12/5/13 SH PE

3WS1 840 255337 3WS1 System , Service Water System Unit 3
3-WS-MP-001 SUCTION SIDE INSULATING FLANGE IS MISSING ONE (1) 

INSULATING FLANGE KIT WASHER ON ONE (1) BOLT
Closed CBO App. NR N/A 12/5/13 SH PIPING

3WS1 840 255338 3WS1 System , Service Water System Unit 3 INSTALL 3-WS-PI-0002 Closed CBO App. NR 2/19/2014 TV SU-MECH

3WS1 840 255339 3WS1 System , Service Water System Unit 3 INSTALL COVER ON 3-WS-PDI-0007 Disapproved 2nd Priority INSTR

3WS1 840 255340 3WS1 System , Service Water System Unit 3
3-WS-MP-001 DISCHARGE SIDE INSULATING FLANGE IS MISSING ONE (1) 

INSULATING FLANGE KIT SLEEVE OVER ONE (1) BOLT
Closed CBO App. NR N/A 12/5/13 SH PIPING
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3WS1 840 255341 3WS1 System , Service Water System Unit 3
REMOVE TEMPORARY CONNECTION OFF ACC WASH WATER SKID SUPPLY LINE 

DOWNSTREAM OF 3-WS-V-028.  RESTORE PERMANENT CONFIGURATION.
Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WS1 840 255342 3WS1 System , Service Water System Unit 3
REMOVE HOSE CONNECTION OFF CONDENSATE POLISHER AREA LINE 

DOWNSTREAM OF 3-WS-V-004.  RESTORE PERMANENT CONFIGURATION.
Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WS1 840 255343 3WS1 System , Service Water System Unit 3
REMOVE HOSE CONNECTION OFF AIR COMPRESSOR LINE DOWNSTREAM OF 3-

WS-V-003.  RESTORE PERMANENT CONFIGURATION INCLUDING CAMLOCK.
Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WS1 840 255344 3WS1 System , Service Water System Unit 3 SET IMPELLER CLEARANCE FOR PUMP 003-WS-MP-001 Closed CBO App. NR N/A 12/5/13 SH SU-MECH

3WS1 840 255345 3WS1 System , Service Water System Unit 3 COMMISSION EYE ALERT SYSTEM ON PUMP 003-WS-MP-001 Disapproved 2nd Priority SU-MECH

3WS1 840
3-EC-EC-7211B-09FG_UNIT 3 ACC MCC B: SERVICE WATER 

BOOSTER PUMP
APPROVED Closed 1/10/13 TV

3WS1 840 3-WS-MP-001_UNIT 3 SERVICE WATER BOOSTER PUMP APPROVED Closed 1/10/13 TV

3WS1 840
3-WS-MP-001-EPB_UNIT 3 SERVICE WTR BOOSTER PMP E-

STOP BP
APPROVED Closed 1/10/13 TV

3WY1 838 3WY1 System , Mirror Wash System Unit 3

SYSTEM 1WY1-  See attachment for item inspected and for the remaining 

items which require inspection for final approval, The work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3WY1 838 90092 3WY1 System , Mirror Wash System Unit 3
GASKET NOT INSTALLED CORRECTLY ON CONDULET COVER BELOW 003-WY-HV-

502
Disapproved 2nd Priority ELECT

3WY1 838 90093 3WY1 System , Mirror Wash System Unit 3
REMOVE PULL ROPE ON CONDULET OFF CONDUIT 37111CM028 GOING INTO 

GROUND ON SOUTHSIDE OF MIRROR WASH TANK 003-WY-MT-001
Closed CBO App. NR 2/19/2014 TV ELECT

3WY1 838 90094 3WY1 System , Mirror Wash System Unit 3 TIGHTEN CONNECTOR TO CABINET 3-WY-CPL-0001 ON CONDUIT 37111CX056 Disapproved 1st Priority ELECT

3WY1 838 90095 3WY1 System , Mirror Wash System Unit 3
REMOVE GROUND WIRE ON CONDUIT/FLEX 37111CM009 TO PUMP 003-WY-

MP-001A MOTOR.  GROUND NOT REQUIRED.
Closed CBO App. NR 2/19/2014 TV ELECT

3WY1 838 90096 3WY1 System , Mirror Wash System Unit 3
REMOVE GROUND WIRE ON CONDUIT/FLEX 37111CM008 TO PUMP 003-WY-

MP-001B MOTOR.  GROUND NOT REQUIRED.
Closed CBO App. NR 2/19/2014 TV ELECT

3WY1 838 90097 3WY1 System , Mirror Wash System Unit 3 MISSING ENCLOSURE ON 003-WY-PDI-2020 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

3WY1 838 90098 3WY1 System , Mirror Wash System Unit 3 MISSING ENCLOSURE ON 003-WY-PDI-1020 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

3WY1 838 90099 3WY1 System , Mirror Wash System Unit 3 LOOSE CONDULET COVER OFF 003-WY-PDI-2020 ON CONDUIT 37110CM5077 Disapproved 1st Priority ELECT

3WY1 838 90100 3WY1 System , Mirror Wash System Unit 3 COVER PUSH STOP BUTTON ON CONTROL PANEL 003-WY-CPL-0001 Disapproved 2nd Priority SU-ELECT

3WY1 838 90102 3WY1 System , Mirror Wash System Unit 3 INSTALL 003-WY-TI-0011 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

3WY1 838 90103 3WY1 System , Mirror Wash System Unit 3
REMOVE TEMPORARY CONNECTIONS OFF MIRROR WASH TANK OVERFLOW.  

RESTORE SYSTEM CONNECTION.
Disapproved 2nd Priority SU-MECH

3WY1 838 90104 3WY1 System , Mirror Wash System Unit 3 MISSING VALVE SETTING HARDWARE ON 003-WY-V-017 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WY1 838 90105 3WY1 System , Mirror Wash System Unit 3 MISSING VALVE TAG ON 003-WY-V-007 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WY1 838 90106 3WY1 System , Mirror Wash System Unit 3 SET IMPELLER CLEARANCE FOR PUMP 001-WY-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WY1 838 90107 3WY1 System , Mirror Wash System Unit 3 SET IMPELLER CLEARANCE FOR PUMP 001-WY-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WY1 838 90108 3WY1 System , Mirror Wash System Unit 3 COMMISSION EYE ALERT SYSTEM ON PUMP 001-WY-MP-001A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WY1 838 90109 3WY1 System , Mirror Wash System Unit 3 COMMISSION EYE ALERT SYSTEM ON PUMP 001-WY-MP-001B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WY1 838 90110 3WY1 System , Mirror Wash System Unit 3
SET CONTROL ROD GAPS ON 001-WY-PY-002A EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO APP. NR 2/19/2014 TV PIPING

3WY1 838 90111 3WY1 System , Mirror Wash System Unit 3
SET CONTROL ROD GAPS ON 001-WY-PY-002B EXPANSION JOINT PER 

INSTALLATION MANUAL
Closed CBO APP. NR 2/19/2014 TV PIPING

3WY1 838 90112 3WY1 System , Mirror Wash System Unit 3 003-WY-PY-002A IS OUT OF TOLERANCE Closed CBO App. NR N/A 12/5/2013 SH PIPING
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3WY1 838 90113 3WY1 System , Mirror Wash System Unit 3 003-WY-PY-002B IS OUT OF TOLERANCE Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WY1 838 90114 3WY1 System , Mirror Wash System Unit 3 SHIM PIPE SUPPORT 003-PH-WY-0005 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3WY1 838 90115 3WY1 System , Mirror Wash System Unit 3
003-WY-V-005 DOES NOT PROVIDE PERCENT OPEN INDICATION PER NOTE 8 

ON THE P&ID
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WY1 838 90116 3WY1 System , Mirror Wash System Unit 3
003-WY-V-015 DOES NOT PROVIDE PERCENT OPEN INDICATION PER NOTE 8 

ON THE P&ID
Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3WY1 838
3-EC-EC-7111A-06FC_UNIT 3 WT MCC A: MIRROR WASHWTR 

TRANSFER PUMP 1A
APPROVED Closed 2/1/13 JT

3WY1 838
3-EC-EC-7111B-03FK_UNIT 3 WT MCC B: MIRROR WASH 

TRANSFER PUMP 1B
APPROVED Closed 2/1/13 JT

3WY1 838
3-EC-EC-7111B-04FI-R_UNIT 3 WT MCC B:MIRROR WASH 

STORE TANK MAKEUP VLV
APPROVED Closed 2/1/13 JT

3WY1 838 3-WY-CPL-0001_UNIT 3 MIRROR WASH CONTROL PANEL APPROVED Closed 2/1/13 JT

3WY1 838
3-WY-HV-0502_UNIT 3 MIRROR WASH STORAGE TANK 

MAKEUP VALVE
APPROVED Closed 2/1/13 JT

3WY1 838 3-WY-MP-001A_UNIT 3 MIRROR WASH TRANSFER PUMP 1A APPROVED Closed 2/1/13 JT

3WY1 838 3-WY-MP-001B_UNIT 3 MIRROR WASH TRANSFER PUMP 1B APPROVED Closed 2/1/13 JT

3XW1 835 3XW1 System, Waste Water Unit 3

system 3XW1 - See attachment for items inspected and for the remaining 

items which require inspection for final approval, The work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3XW1 835 89338 3XW1 System, Waste Water Unit 3 MISSING TAG ON 3-XW-MP-003A-EPB Closed CBO App. NR 2/19/2014 TV SU-ELECT

3XW1 835 89339 3XW1 System, Waste Water Unit 3 MISSING TAG ON 3-XW-MP-003B-EPB Closed CBO App. NR 2/19/2014 TV SU-ELECT

3XW1 835 89340 3XW1 System, Waste Water Unit 3 CONDUIT OFF 3-XW-MP-003A IS NOT SEALED AT CABLE TRAY Disapproved 1st Priority SU-ELECT

3XW1 835 89341 3XW1 System, Waste Water Unit 3 CONDUIT OFF 3-XW-MP-003B IS NOT SEALED AT CABLE TRAY Disapproved 1st Priority SU-ELECT

3XW1 835 89342 3XW1 System, Waste Water Unit 3 MISSING TAG ON 3-XW-V-614 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3XW1 835 89343 3XW1 System, Waste Water Unit 3 LOOSE FLEX TO 3-XW-PIT-0200 Disapproved 1st Priority SU-ELECT

3XW1 835 89344 3XW1 System, Waste Water Unit 3 RE-ATTACH VENDOR VALVE TAG ON 3-XW-V-004 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3XW1 835 89345 3XW1 System, Waste Water Unit 3
INSTALL LONGER U-BOLT OR REMOVE SOME SHIM ON PIPE SUPPORT ON 

SOUTHSIDE OF WWT (6" OVERFLOW LINE)
Disapproved 1st Priority PIPING

3XW1 835 89346 3XW1 System, Waste Water Unit 3 LOOSE FLEX OFF 3-XW-TW-0090 Disapproved 1st Priority SU-ELECT

3XW1 835 89347 3XW1 System, Waste Water Unit 3 TIGHTEN WWT ANCHOR BOLT NUTS Disapproved 1st Priority MECH

3XW1 835 89348 3XW1 System, Waste Water Unit 3 LOOSE FLEX TO 3-XW-LIT-0070 APPROVED Closed RLS 01-22-2014 SU-ELECT

3XW1 835 89349 3XW1 System, Waste Water Unit 3 LOOSE CONDULET FITTINGS ON NORTHWEST SIDE OF WWT APPROVED Closed RLS 01-22-2014 SU-ELECT

3XW1 835 89350 3XW1 System, Waste Water Unit 3 SET IMPELLER CLEARANCE FOR PUMP 003-XW-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW1 835 89351 3XW1 System, Waste Water Unit 3 SET IMPELLER CLEARANCE FOR PUMP 003-XW-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW1 835 89352 3XW1 System, Waste Water Unit 3 COMMISSION EYE ALERT SYSTEM ON PUMP 003-XW-MP-003A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW1 835 89353 3XW1 System, Waste Water Unit 3 COMMISSION EYE ALERT SYSTEM ON PUMP 003-XW-MP-003B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW1 835 89354 3XW1 System, Waste Water Unit 3 GROUT 3-WS-PDIT-0007 Disapproved 1st Priority CIVIL

3XW1 835 89355 3XW1 System, Waste Water Unit 3 VERIFY IF ENCLOSURE IS REQUIRED FOR 3-WS-PDIT-0007 Closed CBO App. NR N/A 12/5/2013 SH SU-INSTR

3XW1 835 89356 3XW1 System, Waste Water Unit 3 LOOSE FLEX OFF 39011CM003 APPROVED Closed RLS 01-22-2014 SU-ELECT

3XW1 835 89357 3XW1 System, Waste Water Unit 3 SEAL CONDUIT OPENING ON EAST SIDE OF IDT/EDT PIT OFF 3-XW-EP-002 APPROVED Closed RLS 01-22-2014 SU-ELECT

3XW1 835 89358 3XW1 System, Waste Water Unit 3 MISSING CONDULET PLUG OFF 39011CS002 BELOW 3-XW-EP-002 APPROVED Closed RLS 01-22-2014 SU-ELECT

3XW1 835 89359 3XW1 System, Waste Water Unit 3 RE-ATTACH VENDOR VALVE TAG ON 3-XW-V-008 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3XW1 835 89360 3XW1 System, Waste Water Unit 3 3-XW-TE-0012 IS LOOSE Disapproved 1st Priority SU-INSTR

3XW1 835 89361 3XW1 System, Waste Water Unit 3
PIPE SUPPORT ON THE NORTHSIDE OF THE IDT/EDT PIT FOR SUBMERSIBLE 

PUMP PIPING NEEDS GROUT
Disapproved 2nd Priority CIVIL

3XW1 835 89362 3XW1 System, Waste Water Unit 3 VERIFY SUBMERSIBLE PUMP 3-XW-MP-006 IS OPERATIONAL Closed CBO App. NR 2/19/2014 TV SU-MECH
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3XW1 835 89363 3XW1 System, Waste Water Unit 3 INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-001A Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89364 3XW1 System, Waste Water Unit 3 INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-001B Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89365 3XW1 System, Waste Water Unit 3 INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-002A Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89366 3XW1 System, Waste Water Unit 3 INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-002B Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89367 3XW1 System, Waste Water Unit 3 INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-004A Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89368 3XW1 System, Waste Water Unit 3 INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-004B Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89369 3XW1 System, Waste Water Unit 3 INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-006 Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89370 3XW1 System, Waste Water Unit 3 3-EC-EC-7111B-03FI:  SPARE WIRES ARE NOT SPARED OUT CORRECTLY APPROVED Closed RLS 01-22-2014 SU-ELECT

3XW1 835 89371 3XW1 System, Waste Water Unit 3 SWITCH 3-XW-PI-1112 AND 3-XW-PI-2112 TAGS Closed CBO App. NR N/A 12/5/2013 SH INSTR

3XW1 835 89372 3XW1 System, Waste Water Unit 3
P&ID ERROR:  REDUCERS SHOWN UPSIDE DOWN ON P&ID 003-M6-XW-00002 

ON PUMP SUCTION FOR PUMPS 003-XW-MP-003A AND 003-XW-MP-003B
Closed CBO App. NR N/A 12/5/2013 SH PE

3XW1 835 89373 3XW1 System, Waste Water Unit 3
MISSING INSULATING FLANGE SLEAVES ON FLANGE DOWNSTEAM OF 3-XW-V-

038
Closed CBO App. NR N/A 12/5/2013 SH PIPING

3XW1 835 89374 3XW1 System, Waste Water Unit 3 INCORRECTLY INSTALLED WASHERS ON FLANGE UPSTREAM ON 3-BM-HV-0554 Closed CBO App. NR N/A 12/5/2013 SH PIPING

3XW1 835 89375 3XW1 System, Waste Water Unit 3

VERIFY PUMP TAGS AND EQUIPMENT TAGS ARE LABELLED CORRECTLY IN THE 

AUX BOILER SUMP PUMP AREA.  CURRENTLY PUMP TAGS AND EQUIPMENT 

TAGS DO NOT MATCH UP.

Closed CBO App. NR N/A 12/5/2013 SH MECH

3XW1 835 89376 3XW1 System, Waste Water Unit 3 3-XW-TE-0014 IS LOOSE Disapproved 1st Priority SU-INSTR

3XW1 835
3-EC-EC-7111A-06FE_UNIT 3 WT MCC A: WASTE WTR RECYCLE 

PMP 3A
APPROVED Closed 1/08/2013 MS

3XW1 835
3-EC-EC-7111B-03FG_UNIT 3 WT MCC B: TANK AREA SUMP 

PUMP CONTROL PANEL
APPROVED Closed 1/08/2013 MS

3XW1 835
3-EC-EC-7111B-03FI_UNIT 3 WT MCC B: WASTE WATER 

RECYCLE PUMP 3B
APPROVED Closed 1/08/2013 MS

3XW1 835
3-EC-EC-7211C-07FA_UNIT 3 ACC MCC C: AUX BOILER SUMP 

PMP CTRL PNL
APPROVED Closed 1/08/2013 MS

3XW1 835
3-EC-EC-7211C-07FC_UNIT 3 ACC MCC C: PWR BLOCK AREA 

SUMP PMP CTRL PNL
APPROVED Closed 1/08/2013 MS

3XW1 835
3-EC-EC-7211D-08FG_UNIT 3 ACC MCC D: EXT AND INT TANK 

PIT SUMP PUMP
Not walked/inspected. Disapproved 1st Priority

3XW1 835 3-XW-EP-001_UNIT 3 TANK AREA SUMP PP CONTROL PNL APPROVED Closed 1/08/2013 MS

3XW1 835
3-XW-EP-002_UNIT 3 POWER BLOCK AREA SUMP PUMP 

CONTROL PNL
APPROVED Closed 1/08/2013 MS

3XW1 835
3-XW-EP-004_UNIT 3 AUX BOILER AREA SUMP PMP CONTROL 

PNL
APPROVED Closed 1/08/2013 MS

3XW1 835
3-XW-EP-006_UNIT 3 EXT AND INT TANK PIT SUMP CONTROL 

PNL
APPROVED Closed 1/08/2013 MS

3XW1 835 3-XW-MP-001A_UNIT 3 TANK AREA SUMP PUMP 1A APPROVED Closed 1/08/2013 MS

3XW1 835 3-XW-MP-001B_UNIT 3 TANK AREA SUMP PUMP 1B APPROVED Closed 1/08/2013 MS

3XW1 835 3-XW-MP-002A_UNIT 3 POWER BLOCK AREA SUMP PUMP 2A APPROVED Closed 1/08/2013 MS

3XW1 835 3-XW-MP-002B_UNIT 3 POWER BLOCK AREA SUMP PUMP 2B APPROVED Closed 1/08/2013 MS

3XW1 835 3-XW-MP-003A_UNIT 3 WASTE WATER RECYCLE PUMP 3A APPROVED Closed 1/08/2013 MS

3XW1 835
3-XW-MP-003A-EPB_UNIT 3 WASTE WTR RECYCLE PMP 3A 

EMERGENCY PB
APPROVED Closed 1/08/2013 MS

3XW1 835 3-XW-MP-003B_UNIT 3 WASTE WTR RECYCLE PMP 3B APPROVED Closed 1/08/2013 MS

3XW1 835
3-XW-MP-003B-EPB_UNIT 3 WASTE WTR RECYCLE PMP 3B 

EMERGENCY PB
APPROVED Closed 1/08/2013 MS
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3XW1 835 3-XW-MP-004A_UNIT 3 AUX BLR AREA SUMP PUMP 4A APPROVED Closed 1/08/2013 MS

3XW1 835 3-XW-MP-004B_UNIT 3 AUX BLR AREA SUMP PUMP 4B APPROVED Closed 1/08/2013 MS

3XW1 835
3-XW-MP-006_UNIT 3 EXT AND INT TANK PIT SUBMERSIBLE 

PMP
APPROVED Closed 1/08/2013 MS

3XW2 833 3XW2 System , Waste Water Sumps

system 3XW2 - See attachment for items inspected and for the remaining 

items which require inspection for final approval, The work is not in 

compliance with approved plans and applicable (LORS) Local Ordnance�s, 

Regulation and standards.

Disapproved

3XW2 833 89380 3XW2 System , Waste Water Sumps 3-EC-EC-7211C-03FC: DAMAGED INSULATION ON ONE OF THE CONDUCTORS APPROVED Closed RLS 01-22-2014 SU-ELECT

3XW2 833 89381 3XW2 System , Waste Water Sumps
3-EC-EC-7211C-03FC: TWO GROUND WIRES CONNECTED WHERE THERE 

SHOULD ONLY BE ONE
Disapproved 1st Priority SU-ELECT

3XW2 833 89382 3XW2 System , Waste Water Sumps INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-005A Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89383 3XW2 System , Waste Water Sumps INSTALL VISIBLE PERMANENT TAG ON 3-XW-MP-005B Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89384 3XW2 System , Waste Water Sumps SWITCH 3-XW-PI-1512 AND 3-XW-PI-2512 TAGS Closed CBO App. NR N/A 12/5/2013 SH INSTR

3XW2 833 89385 3XW2 System , Waste Water Sumps REMOVE OIL CONTAINED IN STG LUBE OIL ENCLOSURE (NORTH WEST CORNER) Disapproved 1st Priority SU-MECH

3XW2 833 89386 3XW2 System , Waste Water Sumps
REMOVE POSSIBLE OIL CONTAINED IN STG LUBE OIL ENCLOSURE (SOUTH WEST 

CORNER)
Closed CBO App. NR 2/19/2014 TV SU-MECH

3XW2 833 89387 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR STG LUBE OIL ENCLOSURE (NORTH WEST CORNER) Disapproved 1st Priority CIVIL

3XW2 833 89388 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR STG LUBE OIL ENCLOSURE (SOUTH WEST CORNER) Disapproved 1st Priority CIVIL

3XW2 833 89391 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR GENERATOR STEP UP TRANSFORMER PIT Disapproved 1st Priority CIVIL

3XW2 833 89392 3XW2 System , Waste Water Sumps REMOVE FORM WORK ON GENERATOR STEP UP TRANSFORMER PIT Disapproved 1st Priority CIVIL

3XW2 833 89393 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR UNIT AUXILIARY TRANSFORMER PIT Disapproved 1st Priority CIVIL

3XW2 833 89394 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR BOILER FEED PUMP TURBINE LUBE OIL AREA Disapproved 1st Priority CIVIL

3XW2 833 89395 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR WSAC COOROSION INHIBITOR CURBED AREA Disapproved 1st Priority CIVIL

3XW2 833 89396 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR WSAC SODA ASH CURBED AREA Disapproved 1st Priority CIVIL

3XW2 833 89397 3XW2 System , Waste Water Sumps
HOUSEKEEPING FOR POTABLE WATER ANS WSAC SODIUM HYPOCHLORITE 

CURBED AREA
Disapproved 1st Priority CIVIL

3XW2 833 89398 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR OXYGEN SCAVENGER CURBED AREA Disapproved 1st Priority CIVIL

3XW2 833 89399 3XW2 System , Waste Water Sumps HOUSEKEEPING FOR AMINE CURBED AREA Disapproved 1st Priority CIVIL

3XW2 833 89400 3XW2 System , Waste Water Sumps COVER CONDENATE POLISHER SLUICE WATER SUMP WITH DIAMOND PLATE Disapproved 1st Priority CIVIL

3XW2 833 89401 3XW2 System , Waste Water Sumps REPLACE CURRENTLY INSTALLED VALVE 003-XW-V-050 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89402 3XW2 System , Waste Water Sumps REPLACE CURRENTLY INSTALLED VALVE 003-XW-V-051 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89403 3XW2 System , Waste Water Sumps REPLACE CURRENTLY INSTALLED VALVE 003-XW-V-040 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89404 3XW2 System , Waste Water Sumps REPLACE CURRENTLY INSTALLED VALVE 003-XW-V-039 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89405 3XW2 System , Waste Water Sumps REPLACE CURRENTLY INSTALLED VALVE 003-XW-V-047 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89406 3XW2 System , Waste Water Sumps REPLACE CURRENTLY INSTALLED VALVE 003-XW-V-049 WITH LOCKABLE VALVE Closed CBO App. NR N/A 12/5/2013 SH SU-MECH

3XW2 833 89407 3XW2 System , Waste Water Sumps

P&ID ERROR:  EAST SIDE OF STG ENCLOSURE IS A CURBED AREA NOT DEFINED 

IN 3XW2.  PIPING DRAINS ARE LCOATED AT EACH END BUT THERE ARE NO 

VALVES INSTALLED.  VERIFY IF THIS CURB NEEDS TO BE SHOWN ON 3XW2.

Closed CBO App. NR 01/13/2014 TV PE

3XW2 833
3-EC-EC-7211C-03FC_UNIT 3 ACC MCC C: COND POL SLU WTR 

SMP PMP CPNL
APPROVED Closed 1/8/13 MS

3XW2 833
3-XW-EP-005_UNIT 3 COND POL. AREA SLUICE WTR SUMP 

PMP CPNL
APPROVED Closed 1/8/13 MS

3XW2 833
3-XW-MP-005A_UNIT 3 COND. POLISHER SLUICE WTR SUMP 

PUMP 5A
APPROVED Closed 1/8/13 MS

3XW2 833
3-XW-MP-005B_UNIT 3 COND. POLISHER SLUICE WTR SUMP 

PMP 5B
APPROVED Closed 1/8/13 MS
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UNIT 3 833
3-EC-EC-1050B-10FA_UNIT 3 SRSG MCC: CHEMICAL CLEANING 

PUMP-2
Not in setRoute Disapproved 1st Priority

UNIT 3 833 3-EC-EC-2111B-06FD_UNIT 3 STG MCC 2: IMMERSION HEATER Not in setRoute Disapproved 1st Priority

UNIT 3 833 3-EC-EC-2111B-06FK-L_UNIT 3 STG MCC 2: STG EEM HVAC#2 Not in setRoute Disapproved 1st Priority

UNIT 3 833 3-EH-EJM-117_UNIT-3 HEAT TRACED MARSHALLING JB Not in setRoute Disapproved 1st Priority

UNIT 3 833 3-EH-EJM-118_UNIT-3 HEAT TRACED MARSHALLING JB Not in setRoute Disapproved 1st Priority

UNIT 3 833 3-EH-EJM-143_UNIT-3 HEAT TRACED MARSHALLING JB Not in setRoute Disapproved 1st Priority

UNIT 3 833 3-EH-EJM-144_UNIT-3 HEAT TRACED MARSHALLING JB Not in setRoute Disapproved 1st Priority

44 PBB/HAB

As noted and stamped on the approved plans; PBB buildings 1  (3-28-11) and 2 

(3-24-11) slabs were approved for placement of concrete at risk pending 

approval of structural steel vendor's foundation loads. Mechanical equipment 

anchorages are not covered and are subject to review and approval. All 

applicable plans are approved. All work completed per approved plans, and 

appear to comply with all applicable LORS. Inspection is approved

APPROVED Closed 06/29/2011 TV

109 Underground Unit 3 Fiber Optic Conduit Unit 3 access rd. fiber optic conduits  completed and inspected approved APPROVED Closed 02/14/2012 TV

129 Unit 3 Wash Crossings All Wash Crossings appear to be in compliance with all applicable LORS. APPROVED Closed 11/03/2011 BB

139 Underground 33kV and 115kV Cable

Unit 3 underground 33kV and 115kV Cable installed from the U3 power block 

out to the end of the solar field has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 08/27/2012 TV

140 Unit 3 Underground Fiber Optic Conduits
The installation of the Unit 3 fiber optic conduits from the power block to the 

access road appears to comply with the approved plans and applicable LORS.
APPROVED Closed 03/15/2012 TV

142 Unit 3 Overhead Transition Structure #19 & #20

The approved plans used in performing this inspection are listed in the DWG# 

section above. The reinforcement, formwork, anchor bolt and layout appeared 

to be in compliance with all applicable approved plans and LORS.

APPROVED Closed 09/13/2011 BB

145 Unit 3 Overhead Transition Structure #17
Unit 3 Overhead Transition Structure #17 subgrade, location, formwork, rebar, 

and anchor bolts 
APPROVED Closed 02/28/2012 BB

151 Unit 3 UG Duct Bank in Power Block Approved per Plans Codes and LORS APPROVED Closed 11/13/2013 TV

167 Unit 3 Office Trailers
Inspected all subgrade, location, tie downs, access, and grounding and 

appeared to be per reference dwg's, specs and LORS.
APPROVED Closed 02/22/2012 BB

181 Unit 3 Switchyard Piers

The subgrade, location, formwork, rebar, and anchor bolts have been 

inspected per the approved plans referenced and the area specified and are in 

compliance with the approved plans and applicable LORS. - Also see all 

provided pour cards to date attached.

APPROVED Closed 04/02/2012 BB

182 Unit 3 Ductbank This report has been cancelled. Please refer to duplicate request CBO#151. Canceled

183 Unit 3 Area Grounding

Inspection of all grounding for the main grid, as well as the tails up in all of the 

misc foundations, excluding the SRSG and STG � Disapproved �  See master 

plan in the CBO office for inspections completed and recorded. .

Disapproved 1st Priority

195 Unit 3 Underground Fire Protection Piping

Pressure test release completed per the plans referenced and the area 

specified and are in compliance with the plans and applicable LORS. Plans 

referenced and areas referred to are indicated on attached documentation.

APPROVED Closed 03/21/2012 TV

209 Unit 3 Electrical in SRSG Foundation
Conduit runs, anchorage and terminations as well as grounding per plan and 

details in compliance with approved plans and specifications
APPROVED Closed 12/12/2011 TV

216 Unit 3 Underground Potable Water Piping
The underground potable water piping installation complies with the approved 

plans and applicable LORS.
APPROVED Closed 11/09/2013 TV

217 Unit 3 PSB Underground Piping Underfloor DWV potable water on test approved per plans and LORS APPROVED Closed 07/23/2012 TV

227 Unit 3 Temp Power Distribution On-going inspection. See CBO#489 APPROVED Closed 07/24/2012 TV
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233 Plant Services Building

All Subgrade, formwork, rebar, anchor bolts, embeds have been inspected per 

the approved plans referenced and the area specified and was in compliance 

with the approved plans and applicable LORS. This re-inspection of the 

addition to the south stoop was also approved. (attached)

APPROVED Closed 12/19/2012 TV

237 GSU Transformer

All subgrade, concrete, formwork, rebar, embeds,and all associated work have 

been inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 05/01/2012 TV

243 Area 3 Plant Service Building

All subgrade, and all commodities prior to backfilling have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 05/01/2012 TV

251 Tank Area Sump

All rebar, formwork, anchor bolts and embedments have been inspected per 

the approved plans referenced in the DWG# and the Area Inspected Info 

Comments and appear to be in compliance with the approved plans LORS

APPROVED Closed 02/17/2012 TV

252 EDT/IDT

All subgrade, formwork, rebar, embeds, anchor bolts, and concrete placement 

have been inspected per the approved plans referenced and the area specified 

and appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 06/12/2012 TV

253 ACC 
ACC foundations to include: subgrade, formwork, rebar, embeds, anchor bolts 

and concrete.
APPROVED Closed 05/01/2012 TV

254 Unit 3 Cathodic Protection Underground

 All underground cathodic protection in the Unit 3 power block has been 

inspected and appears to be in compliance with referenced drawings and LORS 

final approval issued when Test Stations are installed and voltage tests are 

performed. Provide the CBO with a copy of the voltage tests.

Disapproved 1st Priority

255 SRSG Tower

All pre-pour activities associated with the Solar Tower Module Foundations to 

include subgrade, formwork, rebar, embeds and concrete placement have 

been inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 05/01/2012 TV

256 PSB subgrade, formwork, rebar, embeds, anchor bolts, and concrete placement. APPROVED Closed 02/27/2012 TV

257 Dry WSAC

All subgrade, formwork, rebar, embeds, and concrete placement have been 

inspectedper the referenced DWG #'s and appear to be in compliance with the 

approved plans and LORS

APPROVED Closed 02/17/2012 TV

258 PSB

The pre-pour inspection of the 1200 AMP electrical switchboard including 

subgrade, formwork, rebar, embeds, anchor bolts, and concrete placement 

appears to be in compliance with all applicable plans, specs and LORS.

APPROVED Closed 02/27/2012 TV

259 PSB

The inspection of the 33 KV switchgear foundation including subgrade, 

formwork, rebar, embeds, and concrete placement appears to be in 

compliance with applicable plans, specs and LORS.

APPROVED Closed 02/27/2012 TV

260 Service Startion Transformer Additional ladder landing was added per FCD, see attached. APPROVED Closed 10/11/2012 TV

261 ACC Steam Duct Supports

Inspected subgrade, formwork, rebar, embeds, anchor bolts, and concrete 

placement per referenced drawings and appears to be in compliance with 

drawings and applicable LORS

APPROVED Closed 07/24/2012 TV

286 Condensate Polisher Sump

Subgrade, Rebar, Formwork, Embeds, Anchor Bolts, and all associated activities 

up to concrete placement inspected per the approved plans referenced and 

the area specified and appear to be in compliance with the approved plans and 

applicable LORS.

APPROVED Closed 07/24/2012 TV

288 Mirror Wash

All Subgrade, formwork, anchor bolts, embeds and rebar have been inspected 

per the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 05/01/2012 TV

291 Closed Cooling  Water Pump Foundation
Inspected subgrade, formwork, rebar, embeds and anchor bolts and appear to 

be in compliance with referenced drawings and applicable LORS
APPROVED Closed 03/13/2012 TV
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292 Condensate Polisher

Inspected subgrade, formwork, rebar, embeds, and anchor bolts per 

referenced drawings. Appeared to be in compliance with referenced drawings 

and LORS. 

APPROVED Closed 08/20/2012 TV

294 Unit 3 Solar Field Road Crossings
Inspected the electrical conduit as per referenced drawing and appears to be 

in compliance with the approved plans and LORS 
APPROVED Closed 02/17/2012 TV

297 U3 STG Foundation Electrical Scope

The Electrical Conduit and Grounding in the STG Foundation has been 

inspected per the plans referenced and the area specified and are in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 11/01/2012 TV

307 Steam Turbine Generator

Inspection of STG curbs which ate the final pase of the STG foundation 

included: Formwork, rebar, grounding and bonding.  Plan sheets 25542-003-DG-

2410-00001, 25542-DD-2410-0001, 25542-003-D0-0090-00003, 25542-003-DB-

2410-00001, 25542-003-DD-2490-00001, 25542-003-DD-2490-00002 and 25542-

003-EG-2101-00001 were used for this inspection. All work appeared to 

comply with approved plans, specifications and applicable LORS.

APPROVED Closed 07/14/2012 JT

315 Unit 3 Temp Power Pads Completed inspection.                        - All provided pour cards to date attached. APPROVED Closed 11/01/2012 JT

323 Plant Service Building Control Room

Inspected backfill of Plant Service Building Control Room Plumbing Pipe up to 

bottom of slab and appears to be in compliance with referenced drawings and 

applicable LORS  

APPROVED Closed 03/13/2012 JT

324 Tank Area Sump

Backfill of Tank Area Sump to Rough Grade inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 07/24/2012 JT

325 RAW/FIRE Water System Pump foundation at fire raw water tank APPROVED Closed 03/21/2012 JT

326 AUX Boiler Approved per plans and specifications and LORS APPROVED Closed 07/24/2012 JT

347 Construction Temp Power East Side

Inspected subgrade, formwork, rebar, embeds, and anchor bolts per 

referenced drawings and specs. Appears to be in compliance with referenced 

drawings, specs and applicable LORS

APPROVED Closed 03/15/2012 JT

348 Water Treatment Area MCC FND.

All subgrade, formwork, rebar, embeds, and anchor bolts have been inspected 

per the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 05/01/2012 JT

352 Emergency Diesel Generator

All subgrade, formwork, rebar, embeds, and anchor bolts have been inspected 

per the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 05/01/2012 JT

372 Isophase Bus Duct

The subgrade, formwork, rebar, embeds, and anchor bolts have been 

inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 06/12/2012 JT

373 Demineralized Water System

Inspected the Demineralized Water System, Water storage Tank, Waste Water 

Pump Foundation, and sampling System Building and appear to be in 

compliance with referenced drawings, specs and applicable LORS Inspection to 

include: subgrade, formwork, rebar, embeds, and anchor bolts

APPROVED Closed 05/14/2012 JT

375 Station Service Transformer

Backfill has been inspected per the approved plans referenced and the area 

specified and appear to be in compliance with the approved plans and 

applicable LORS.

APPROVED Closed 05/01/2012 JT

376 GSU/AUX Transformer

The Backfill of GSU/ Auxiliary Transformer Area to Rough Grade has been 

inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS. 

APPROVED Closed 06/12/2012 JT

378 Unit 3 Pig Launchers

All rebar, formwork, anchor bolts and embedments have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 03/29/2012 TV

383 Water Treatment Area All work complies with the approved plans and applicable LORS. APPROVED Closed 11/09/2013 JT
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384 Unit 3 Sitewide All work is in compliance with the approved plans and applicable LORS. APPROVED Closed 11/09/2013 JT

385 Water Treatment Plant Air

All subgrade, formwork, rebar, embeds, anchor bolts prior to placement have 

been inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 05/01/2012 JT

425 Unit 3 Craft Double Wide Trailers

Inspected Double Wide craft trailers in the Unit 3 power block, including 

electrical, tie downs, grounding, etc.  and appeaers to be in compliance with 

referenced drawings and applicable LORS.

APPROVED Closed 04/11/2012 TV

426 EC-ET-001/002 MCC Transformer Switchyard Area Approved per Plans Codes and LORS APPROVED Closed 11/13/2013 JT

429 GSU/AUX Transformer FDN

Placement of 1 1/2" Washed Stone to be placed inside the GSU/AUX 

Transformer Foundation inspected per the approved plans referenced and the 

area specified and appear to be in compliance with the approved plans and 

applicable LORS.

APPROVED Closed 07/24/2012 JT

430 Station Service Transformer

Washed Stone Placement inside the Station Service Transformer FDN 

inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 07/24/2012 JT

433 Unit 3 PSB aboveground fire protection

Aboveground Fire Protection sprinkler system piping in the unit 3 Plant 

Services Building including Pressure Testing has been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 07/31/2012 TV

438 SRSG Tower Elevated Slab All work and plans approved per code and LORS APPROVED Closed 11/04/2013 JT

439 GSU/ AUX Transformer Wing Walls

The subgrade, formwork, rebar, embeds and anchor bolts have been inspected 

per the approved plans referenced and the area specified and are in 

compliance with the approved plans and applicable LORS. Grounding plan 003-

EG-3701-00001 was substituted and used for inspection.                       - All 

provided pour cards to date attached.

APPROVED Closed 11/01/2012 JT

446 Generator Circuit Breaker FDN.

Subgrade, formwork, rebar, embeds, anchor bolts inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 07/24/2012 JT

487 Unit 3 33kV Power Distribution 

The SST, Tie Breaker and switchgear electrical cables, grounding and bonding 

including grounding-bonding of the fire sprinkler system and electrical control 

panel are approved to energize. Work complies with the applicable approved 

plans - Codes - and LORS.

APPROVED Closed 11/19/2013 TV

489 Unit 3 480V Main Construction Power Distribution 

Final inspections of the U3 480V Construction Power Distribution Equipment 

completed for life safety and approved for code compliance. This includes 

MDB-1, MDB-2, MDB-3, MDB-4, MDB-5, MDB-6a, MDB-6b,MDB-7, MDB-8, 

MDB-9, MDB-10 and includes transformers and the distribution panels 

mounted at these same locations.

APPROVED Closed 07/24/2012 TV

490 Unit 3 Roadway Lighting
Inspection of formwork, rebar, and embedments is in compliance with 

referenced drawings, specifications and applicable LORS.
APPROVED Closed 11/19/2013 JT

491 Unit 3 SA Pipe Supports
Inspected subgrade,formwork, rebar,embeds,anchor bolts with referanced 

drawings and appears to be in compliance with drawings and applicable LORS
APPROVED Closed 05/14/2012 JT

492 ACC Area Electricl Equipment Module
Inspection to include: subgrade, formwork, rebar, embeds, and anchor bolts. 

All work appeared to comply with the approved plans and applicable LORS. 
APPROVED Closed 07/17/2012 JT

493 Unit 3 Heater Bay

Inspection included: Encased plumbing, subgrade, formwork, rebar, grades, 

grounding and bonding. All appeared to comply with approved plans, spec's 

and applicable LORS.

APPROVED Closed 05/02/2012 JT

494 Unit 3 Lube Oil FDN

Subgrade, formwork, rebar, embeds, and anchor bolts inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 07/24/2012 JT

498 WT Area Potable Water Tank

Inspection of subgrade, rebar, formwork and anchor bolts are complete and 

appear to be in compliance with referenced drawings, specs and applicable 

LORS. 

APPROVED Closed 08/20/2012 JT
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499 Switchyard Area Excitation FDN

Subgrade, formwork, rebar, and anchor bolts inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 07/24/2012 JT

501 Unit 3 PSB Vault Cable Tray

Inpsection on the Cable Tray in the U3 PSB Vault and the associated grounding 

has been inspected per the plans referenced and the area specified and are in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 05/08/2012 TV

511 Water Treatment Area Sunshade

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the plans 

and applicable LORS. Plans referenced and areas referred to are indicated on 

attached pour cards. 

APPROVED Closed 06/26/2012 JT

512 Unit 3 Waste Water Tank

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with plans, specifications and applicable 

LORS.

APPROVED Closed 08/20/2012 JT

514 Unit 3 PSB CMU Walls

The location, CMU block, and rebar have been inspected per the approved 

plans referenced and the area specified and appear to be in compliance with 

the approved plans and applicable LORS.

APPROVED Closed 06/12/2012 SH

515 Unit 3 PSB Framing/Architectural/Mechanical Approved per Plans Codes and LORS APPROVED Closed 11/13/2013 SH

517 Condenser Vacuum Pump FDN
With the addition to a pipe support extention (see attached) this inspection 

complied with the plans, specifications and applicable LORS.
APPROVED Closed 03/13/2013 JT

525 Unit 3 PDU Underground Conduit & Grounds

Approved to energize. PDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 06/11/2012 TV

535 Unit 3 Elect Equipment on PDU Foundations

Reference to plan sheet 000-E4-0011-00003 was removed from the inspection 

request. The CBO also used CBO approved plan sheet 000-E4-0011-00001 to 

verify the location of the equipment on the foundation.

APPROVED Closed 05/25/2012 TV

542 Unit 3 Auxiliary Boiler Foundation

Auxiliary Boiler Foundation subgrade, formwork, rebar, embeds, and anchor 

bolts inspected per the approved plans referenced and the area specified and 

appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 07/23/2012 JT

544 Unit 3 Fuel Gas Seperator

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, spec's and applicable 

LORS.  

APPROVED Closed 05/29/2012 JT

545 Unit 3 AUX Boiler Area Misc. Pipe Supports.
All required plans have been submitted to and approved by the CBO. Work 

complies with applicable codes and LORS.
APPROVED Closed 10/28/2013 JT

562 Unit 3 Nitrogen Bottle Rack

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS. 

APPROVED Closed 06/07/2012 JT

563 Unit 3 SRSG Blowdown Cooler

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS.

APPROVED Closed 06/06/2012 JT

564 Unit 3 ACC Transformer AD-ET-001A/B/C/D

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS. 

APPROVED Closed 06/14/2012 JT

565 Unit 3 ACC Area Misc. Pipe Supports
Inspection included: subgrade, formwork, rebar and grades. See attached FCD. 

All complied with approved plans and applicable Codes and LORS.
APPROVED Closed 10/28/2013 JT

567 Unit 3 Auxiliary Boiler Pipe Rack
Inspections included: subgrade, formwork, rebar, grades and epoxy doweling. 

All complied with approved plans, specifications and applicable LORS. 
APPROVED Closed 03/13/2013 JT

568 Unit 3 Chemical Unloading FDN

Inspection included: Subgrade, formwork, rebar, grades, embeds, anchor bolts, 

grounding and bonding. All appeared to comply with conditionally approved 

plans, spec's and applicable LORS.

APPROVED Closed 06/14/2012 JT

569 Unit 3 ACC Area MCC Transformer
This is a duplicate inspection request. Please refer to inspection #564. 

Inspection canceled.
Canceled

570 Unit 3 AUX Boiler Area MCC Transformer

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS. 

APPROVED Closed 06/14/2012 JT

576 Kern River MPS
 Inspection of subgrade, formwork, rebar, and clearances appears to be in 

compliance with referenced drawings, specifications and applicable LORS
APPROVED Closed 06/18/2012 TV
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579 Unit 3 Support Pads for Crane Outriggers Pre pour approved. APPROVED Closed 06/18/2012 JT

583 unit 3 Boiler Circ Water Pumps, UPS Battery Module

Subgrade, formwork, rebar, embeds, and anchor bolts have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 08/14/2012 JT

584 Unit 3 Solar Field PDU 1 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

590 Unit 3 Solar Field PDU 2 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

591 Unit 3 Solar Field PDU 3 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

592 Unit 3 csolar field PDU 4 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

593 Unit 3 Solar Field PDU 5 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

594 Unit 3 solar field PDU 6 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

595 Unit 3 Solar Field PDU 7 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

596 Unit 3 Solar Field PDU 8 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

597 Unit 3 Solar Field PDU 9 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

598 Unit 3 Solar Field PDU 10 Inspection of installed PDU is approved. APPROVED Closed 04/18/2013 JT

602 Unit 3 Station Service Transformer Fire Protection Deluge test was performed and test complied with applicable LORS. APPROVED Closed 11/14/2012 TV

607 Unit 3 PSB Floor Penetrations
All electrical Penetrations through the PSB floor appear to bushed out 

providing smooth edges for conductor protection. 
APPROVED Closed 09/14/2012 SH

609 Unit 3 Plant Service Building HVAC Pads

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS. 

APPROVED Closed 07/16/2012 JT

614 Unit 3 Cleaning Water Pump Foundation Approved per Plans Codes and LORS APPROVED Closed 11/13/2013 JT

615 Unit 3 SRSG Foundation Equipment Pads All work complies with the approved plans and applicable LOWRS. APPROVED Closed 11/07/2013 JT

620 Start Up boiler feed pump addtional concrete pad All work and Plans approved per code and LORS APPROVED Closed 11/04/2013 TV

625 Unit 3 A/G FG Fuel Gas Pipe Witnessed pressure testing, see attached. Approved. APPROVED Closed 07/25/2012 TV

627 Unit 3 STG EEM FDN
Inspected subgrade, formwork, reinforcing, and embeds. Inspection is 

incompliance with all drawings, specs and applicable LORS.
APPROVED Closed 08/20/2012 JT

628 Unit 3 STG MCC XFMR
Inspected subgrade, formwork, rebar, and embeds. Inspection is in compliance 

with current drawings, specs and applicable LORS.
APPROVED Closed 08/01/2012 JT

634 Unit 3 Solar Field Weather Stations

Subgrade, rebar, formwork, and embeds have been inspected per the 

approved plan referenced (25542-000-D0-0090-00002) and the area specified 

and appear to be in compliance with the approved plans and applicable LORS.

APPROVED Closed 08/07/2012 JT

640 Unit 3 STG Enclosure Pads

Inspection of formwork - rebar - embedments and grounding. Work is in 

compliance with the approved plans - specifications - details and applicable 

LORS.

APPROVED Closed 11/19/2013 JT

642 Unit 3 Feed Water Heater Removal Slab

Inspection included: subgrade, formwork, rebar, grades, grounding and 

bonding. All appeared to comply with approved plans, specifications and 

applicable LORS.

APPROVED Closed 08/15/2012 JT

664 Unit 3 Power Block Area Fire Hose Storage House

Inspection of formwork - rebar - embedments and grounding. Work is in 

compliance with the approved plans - specifications - details and applicable 

LORS.

APPROVED Closed 11/19/2013 JT

665 Unit 3 BCP UPS Battery Module HVAC Foundation

All subgrade, formwork, rebar, and embeds have been inspected per the 

approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 02/13/2013 JT

670 Storm Drainage System Approved per Plans Codes and LORS APPROVED Closed 02/12/2014 JT

682 Unit 3 Aux & GSU transformers fire protection
Witnessed pressure test of the Unit 3 Fire Protection Deluge System for the 

Auxiliary Transformer. Test was approved.
APPROVED Closed 11/08/2012 TV

685 Unit 3 A/G Fuel Gas pipe Witnessed pressure testing. Documentation attached. Approved. APPROVED Closed 01/18/2013 TV

690 U3 Tortoise Guard Access Road
Inspection included: subgrade, formwork, rebar and grades. All appeared to 

comply with approved plans, specifications and applicable LORS. 
APPROVED Closed 09/11/2012 TV
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691 Unit 3 Power Block Area Bollards Approved per Plans Codes and LORS APPROVED Closed 02/12/2014 JT

697 Unit 3 VFD Electrical Equipment Module Foundation.
Inspection included: subgrade, formwork, rebar, grounding and embeds.  And 

has been approved per plans, specifications and applicable LORS.  
APPROVED Closed 11/28/2012 JT

708 Unit 3 Solar Field Direct Buried Cable Duplicate inspection request. See Inspedtion Request 509. APPROVED Closed 2/19/2014 TV

709 Unit 3 Heliostat Cables in No Drive Zones Approved per approved plans, applicable Codes and LORS. APPROVED Closed 11/19/2013 SH

762 Unit 3 Fire Water Pump House

This request has been duplicated therefore information contained in Unit 3 

Fire Water Pump House IR# 762 folder has been moved to the System 3PF1 IR# 

1246.

APPROVED Closed 2/19/2014 TV

829 Unit 3 Roadway Lighting System
This report has been statused for tracking purposes. Inspection to be 

preformed at a future date. Contractor will notify.
Disapproved 1st Priority

986 Unit 3 FAA Lighting
Cancelled, Unit 3 FAA Lighting,reference the 3EL2 system and inspection 

request # 1127 for further information.
Canceled

987 Unit 3 CPDU's on NorthNorth Road

Inspection of the Unit 3 CPDU's on NorthNorth Road included 3-P-D-NN-01-A, 

3-P-D-NN-02-A, 3-P-D-NN-02-B, 3-P-D-NN-03-A, 3-P-D-NN-04-A, 3-P-D-NN-05-

A, 3-P-D-NN-06-A, 3-P-D-NN-07-A and 3-P-D-NN-08-A. All were approved for 

energization per plans, specs and applicable LORS. This completes the 

inspections on this request number.

APPROVED Closed 05/29/2013 TV

988 Unit 3 CPDU's on NorthEast Road 

Inspection of all Unit 3 CPDU's on NorthEast Road, Including 3-P-A-NE-11-A, 3-

P-A-NE-12-A, 3-P-A-NE-13-A, 3-P-A-NE-15-A, 3-P-A-NE-16-A, 3-P-A-NE-18-A 3-P-

A-NE-21-A, 3-P-A-NE-23-A, 3-P-A-NE-24-A  3-P-A-NE-25-A and all approved for 

energization per plans, specs and applicable LORS. This report completed the 

inspections on this request number.  

APPROVED Closed 02/11/2013 TV

989 Unit 3 CPDU's on EastEast Road

Inspected CPDU�s, 3-P-B-EE-01-A, 3-P-B-EE-01-B,3-P-B-EE-03-A, 3-P-B-EE-03-B, 

3-P-B-EE-05-A, 3-P-B-EE-05-B, 3-P-B-EE-06-A. All were approved for 

energization per plans, specs and applicable LORS. Completing the cabinet 

inspections for this request number.  

APPROVED Closed 07/03/2013 TV

990 Unit 3 CPDU's on SouthEast Road

Inspected CPDU�s , 3-P-B-SE-02-A, 3-P-B-SE-03-A, 3-P-B-SE-04-A. All were 

approved for energization per plans, specs and applicable LORS. Completing 

the cabinet inspections for this request number. 

APPROVED Closed 07/03/2013 TV

991 Unit 3 CPDU's on SouthSouth Road

This inspection was of the final Unit 3 CPDU's of the South South road and they 

were approved for energization per plans, specs and applicable LORS. This 

inspection completes the equipment as listed above. 

APPROVED Closed 06/05/2013 TV

992 Unit 3 CPDU's on SouthWest Road

Inspected CPDU�s 3-P-C-SW-03-A 3-P-C-SW-04-A 3-P-C-SW-05-A and all were 

approved for energization per plans, specs and applicable LORS. With the 

exception of CDPU 3PCSW26a, that has been deleted (not installed) all 

inspections are complete on this inspection request number. 

APPROVED Closed 05/14/2013 TV

993 Unit 3 CPDU's on WestWest Road

Inspected CPDU�s 3-P-C-WW-01-A,3-P-C-WW-02-A,3-P-C-WW-02-B,3-P-C-WW-

03-A,3-P-C-WW-05-A,3-P-C-WW-05-B  3-P-C-WW-07-A,3-P-C-WW-07-B and all 

are approved for energization per plans, specs and applicable LORS. This finals 

the cabinet inspections on the west west road.

APPROVED Closed 05/09/2013 TV

994 Unit 3 CPDU's on NorthWest Road

Inspected CPDU�s 3-P-D-NW-03-A 3-P-D-NW-04-A 3-P-D-NW-05-A 3-P-D-NW-

06-A 3-P-D-NW-07-A and all approved for energization per plans, specs and 

applicable LORS. This report completed the inspections on this request 

number.   

APPROVED Closed 05/14/2013 TV

995 Unit 3 CPDU's on CenterRing Road

This inspection is a completion  of the CPDU's at Unit 3 Center Ring Road, #'s 3-

P-F-CI-52-A,3-P-E-CI-52-A,3-P-E-CI-59-A, 3-P-E-CI-64-A, 3-P-E-CI-72-A,3-P-E-CI-

82-A, 3-P-E-CI-89-A, and 3-P-E-CI-90-A. These components comply with the 

plans, specs, and applicable LOR's. 

APPROVED Closed 08/20/2013 TV

996 Unit 3 CPDU's on External Road

Inspected CPDU 3BEX12A 3BEX10A 3BSE16A relocated to IR #990 3BSE15A 

relocated to IR #990 3BSE13A relocated to IR#990 3BSE12A relocated to IR 

#990 3BSE10A relocated to IR #990 3BSE09A relocated to IR #990 3BEX26A 

3BEX28A 3BEX25A 3BEX24A was approved and bugged for energization per 

plans, specs and applicable LORS.     

APPROVED Closed 03/07/2013 TV
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997 Unit 3 Elemental Road Crossings
Inspection included subgrade, clearances, sanded ends and conduit. Inspection 

approved per plans, specification and appliable LORS.  
APPROVED Closed 02/05/2013 SH

1094 Unit 3 Plant Services Building
This is temporary occupancy for the control room and break room only in the 

unit 3 PSB.
Disapproved 1st Priority

1131 Unit 3 Lightning Protection
Inspection of the Unit 3 Lightning Protection, on the SRSG Tower, STG 

Enclosure, STG EEM, VFD EEM, and WT EEM. 
Disapproved 1st Priority

1135 Unit 3 Manholes

This is an inspection of the Unit 3 manholes #YM 

101,102,103,104,105,106,107,108, 109 .  This inspection is APPROVED. The 

equipment of this system meets the plans,specs,and applicable LOR's. 

APPROVED Closed 08/15/2013 TV

1190 Unit 3 Solar Field Sectors E & F Approved per approved plans and LORS. APPROVED Closed 11/19/2013 JT

1192 Unit 3 Main Access Road Concrete Wash Crossings Approved per Plans Codes and LORS APPROVED Closed 11/13/2013 TV

1194 (3) Each Unit 3 Storm Sewer Concrete Drive Aprons

Inspected Unit 3 storm drain head walls for concrete placement. Head walls 

are approved for concrete pour per plans, specs, applicable LORS and attached 

pour card.  

APPROVED Closed 04/15/2013 TV

1204 Unit 3 Fire Extinguishers

Inspection is for unit 2 Fire Extinguishers � Disapproved � Extinguishers have 

been inspected for location and type. See attachment for further clarification. 

In addition, due to an extreme life safety-safety hazard of the fire extinguishers 

becoming dislodged from the present attachment method of hanging them on 

a hook, the Fire Marshal is requiring that the fire extinguishers on the tower be 

remounted and secured either by placing them in a cabinet or by use of 

brackets. See item #1 in the attached Fire Marshal Inspection Report.

Disapproved 1st Priority

1214 Unit 3 Fire Protection Systems Commissioning
Approved Unit 3 Fire Protection Systems Commissioning per plans , NFPA, 

Code and LORS
APPROVED Closed 02/10/2014 SH
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9AN1 655 Common, System 9AN1, Admin Emergency Generator

This is an inspection of the system designated as 9AN1.This system is 

DISAPPROVED.The equipment of this system does not comply with the 

plans,specs and applicable LOR's.

Disapproved 3/3/14 SH

9AN1 655 88558 Common, System 9AN1, Admin Emergency Generator
INSTALL PERMANENT PLASTIC/METAL TAG (NOT LAMINATED LABEL) FOR 9-AN-

EP-001
Disapproved CBO App. NR 3/3/14 SH ELECT

9AN1 655 88559 Common, System 9AN1, Admin Emergency Generator
INSTALL PERMANENT PLASTIC/METAL TAG (NOT LAMINATED LABEL) FOR 9-AN-

EP-002
Closed CBO App. NR 3/3/14 SH ELECT

9AN1 655 88560 Common, System 9AN1, Admin Emergency Generator
INSTALL PERMANENT PLASTIC/METAL TAG (NOT LAMINATED LABEL) FOR 9-EC-

ET-0001
Closed CBO App. NR 3/3/14 SH ELECT

9AN1 655 88561 Common, System 9AN1, Admin Emergency Generator

120/208V 3 PHASE PANEL IN DIESEL GENERATOR ENCLOSURE DOES NOT HAVE 

PROPER BECHTEL IDENTIFICATION.  PROVIDE ID AND INSTALL PERMANENT 

PLASTIC/METAL TAG.

Disapproved 2nd Priority ELECT

9AN1 655 88562 Common, System 9AN1, Admin Emergency Generator
9-EC-EC-9011A-03FC: #6 LUG ON #8 WIRE.  ALSO BOLT HOLE IS INCORRECT 

SIZE FOR BOLT
Disapproved 2nd Priority SU-ELECT

9AN1 655 88563 Common, System 9AN1, Admin Emergency Generator
BUCKET BELOW 9-EC-EC-9011A-03FC HAS A #6 LUG ON #8 WIRE. ALSO BOLT 

HOLE IS INCORRECT SIZE FOR BOLT
Disapproved 2nd Priority SU-ELECT

9AN1 655 88564 Common, System 9AN1, Admin Emergency Generator
INSTALL COVER ON OPENING UNDER CONTROL PANEL 9-AN-EP-001 TO 

PROTECT WIRING
Disapproved 1st Priority SU-ELECT

9AN1 655 9-AN-ET-001_COMMON AREA-30KVA XFMR IN SDG ENCLOSURE 4/2/2013  CG  Equipment labelled APPROVED Closed 4/2/2013  CG

9AN1 655 9-AN-MG-001_COMMON AREA STANDBY DIESEL GENERATOR 4/2/2013  CG Equipment labelled APPROVED Closed 4/2/2013  CG

9AN1 655 9-EC-EC-9011A-01FA_ADMIN BLDG MCC: COMMON AREA EDG APPROVED Closed 2/12/2013 CG

9AN1 655 9-EC-EC-9011A-02FG_ADMIN BLDG MCC: INCOMER-1 (ESSENTIAL SOURCE) APPROVED Closed 4/2/2013  CG 

9AN1 655
9-EC-EC-9011A-03FC_ADMIN BLDG MCC: EDG ENCLOSURE DISCONNECT 

SWITCH
APPROVED Closed 8/15/13 CG

9AN1 655 9-EC-ET-001_CONTROL ROOM AND ADMN BUILDING TRANSFORMER APPROVED Closed 4/2/2013  CG 

9AR01 1059 Colosseum Rd from Yates Well to Guard Shack -9AR01 Not walked not inspected Disapproved 1st Priority

9AR02 1061 Colosseum Rd from WC 901 to Unit 1 Entrance -9AR02 Not walked not inspected Disapproved 1st Priority

9AR03 1062 Colosseum Rd from WC901 to U3 Tortoise Guard-9AR03 Not walked not inspected Disapproved 1st Priority

9AR10 971 Common Area Admin Building 9AR10
Approved 9AR10 Civil and exterior Foundation pads at Admin Bldg perimeter 

per plans and LORS
Approved Closed 12/24/2013 SH

9AR10 1241 9AR10 Area, Cable Tray Scope
9AR10 Disapproved No Cable Tray inspections have been performed in 9AR10 

Common Area 
Disapproved 1st Priority

9AR11 972 Common Area Fire Water Fndns & Structures 9AR11 Area 9AR11 status update. See attached for further clarification. Disapproved 1st Priority

9AR11 972 236987 Common Area Fire Water Fndns & Structures 9AR11 FIRE PUMP HOUSE DIESEL SIDE:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority CIVIL

9AR11 972 236988 Common Area Fire Water Fndns & Structures 9AR11 FIRE PUMP HOUSE ELECTRIC SIDE:  REMOVE DEBRIS/HOUSEKEEPING Disapproved 2nd Priority CIVIL

9AR11 972 237008 Common Area Fire Water Fndns & Structures 9AR11
FIRE PUMP HOUSE DIESEL SIDE:  BUILDING DOOR LATCH NEEDS TO BE 

TIGHTENED
Disapproved 2nd Priority CIVIL
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9AR11 972 237011 Common Area Fire Water Fndns & Structures 9AR11
INTERFERENCE BETWEEN PLATFORM GUARDRAIL ON NORTH SIDE OF FIRE 

PUMP HOUSE AND FUEL CAP FOR DIESEL SIDE
Disapproved 2nd Priority CIVIL

9AR11 972 237025 Common Area Fire Water Fndns & Structures 9AR11
FIRE PUMP HOUSE DIESEL SIDE:  RELOCATE DOOR HOOK FOR ALLOWING 

DOOR TO REMAIN OPEN.  INTERFERENCE WITH HANDRAIL
Closed CBO App. NR

N/A 12/5/2013 

SH
CIVIL

9AR11 972 237058 Common Area Fire Water Fndns & Structures 9AR11
LIGHTING ON PLATFORMS (2) SOUTH OF FIRE PUMP HOUSE FOR PF ARE 

CONNECTED TO TOP HANDRAILS.  UNACCEPTABLE LIGHTING CONNECTIONS.
Disapproved 2nd Priority ELECT

9AR11 972 237059 Common Area Fire Water Fndns & Structures 9AR11
TWO PLATFORMS (2) SOUTH OF THE FIRE PUMP HOUSE HAVE GAPS LARGER 

THAN 1/4" BETWEEN GRATING/PLATFORM AND KICKPLATE
Disapproved 2nd Priority CIVIL

9AR12 973 Common Area Well Fndns & Structures 9AR12 Not walked - not inspected Disapproved 1st Priority

9AR13 975 Common Area 9AR13
The handhold on the exterior lighting poles were closed prior to CBO 

inspection. Reschedule an inspection when ready. 
Disapproved 1st Priority

9AR13 975 79378 Common Area 9AR13 REMOVE TEMP SILT FENCE FROM THE AREA Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9AR14 974 Common Area Admin Yard Fndn & Structures 9AR14
Complete walkdown for Common Area Admin Area Yard Foundations and 

Structures within 9AR14 per drawings identified above.  
Disapproved 1st Priority

9AR50 1180 9AR50 - East PBB Complete area walkdown for East Pad Bonding Building - 9AR50.  Disapproved 1st Priority

9AR51 1181 9AR51 - West PBB
Complete area walkdown for Common Area West Pad Bonding Building - 

9AR51.  
Disapproved 1st Priority

9AR52 1182 9AR52
Complete area walkdown for Common Area HAB and surrounding foundations 

- 9AR52.  
Disapproved 1st Priority

9AR53 1063 HAB Area - 9AR53

The area lighting was previously inspected and approved based upon the 

lighting being temporary. The area lighting will now be permanent therefore 

requiring inspections to be performed based upon a permanent installation 

based upon the CEC.

Disapproved 1st Priority

9EC1 748 9EC1, Common area MDB7 incomer breakers and MCC
System 9EC1 see attachment for items inspected and for remaining items 

which require inspection for final approval.
Disapproved

9EC1 748 88880 9EC1, Common area MDB7 incomer breakers and MCC INSTALL PERMANENT CABINET ID TAG ON MDB-7 Disapproved 2nd Priority ELECT

9EC1 748 88884 9EC1, Common area MDB7 incomer breakers and MCC INSTALL PERMANENT CABINET ID TAG ON 9-EC-EA-101 Disapproved 2nd Priority ELECT

9EC1 748 88885 9EC1, Common area MDB7 incomer breakers and MCC MISSING INSIDE PANEL SCREW  ON 9-EC-EA-101 Disapproved 2nd Priority SU-ELECT

9EC1 748 359449 9EC1, Common area MDB7 incomer breakers and MCC O&M MANUALS NOT PROVIDED Closed CBO App. NR
N/A 12/5/2013 

TV
1/0/1900

9EC1 748 359450 9EC1, Common area MDB7 incomer breakers and MCC
PROVIDE THE MISSING TORQUE SHEET OR DUCTOR SHEET FOR DISTRIBUTION 

BOARD NO. MDB-7
Closed CBO App. NR

N/A 12/5/2013 

TV
ELECT

9EC1 748 359451 9EC1, Common area MDB7 incomer breakers and MCC PROVIDE THE MISSING DISTRIBUTION BOARD NO. MDB-7 BREAKER SETTINGS Closed CBO App. NR 2/25/2014 SH SU-ELECT

9EC1 748 359452 9EC1, Common area MDB7 incomer breakers and MCC
PROVIDE THE MISSING DISTRIBUTION BOARD NO. MDB-7 POWER METER 

SETTINGS
Closed CBO App. NR 2/25/2014 SH SU-ELECT

9EC1 748 359453 9EC1, Common area MDB7 incomer breakers and MCC PROVIDE THE CORRECTED DOCUMENT FOR 25542-009-EC-EA-00011 Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9EC1 748 359454 9EC1, Common area MDB7 incomer breakers and MCC
CORRECT THE EQUIPMENT TAG NUMBER ON THE PANEL SCHEDULE IN PANEL 

9-EC-EA-P101
Disapproved 1st Priority SU-ELECT

9EC1 748 9-EC-EA-101_COMMON AREA 480VAC PANEL BD NEAR WATER WELL APPROVED Closed 2/6/13 SH

9EC1 748
9-EC-EC-9011B-06FI_ADMIN BLDG MCC: PERMANENT FEED TO MDB-7(WELL 

AREA)
APPROVED Closed 2/6/13 SH

9EC1 748 MDB-7_COMMON AREA SWITCHBOARD IN WATER WELL AREA APPROVED Closed 2/6/13 SH

9EC2 524 System 9EC2, Admin Building Power Distribution

System 9EC2, See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

APPROVED 02/04/2014 TV
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9EC2 524 88887 System 9EC2, Admin Building Power Distribution
SETROUTE ERROR: 9-EC-EA-9012 IS MISSING FROM SETROUTE IN SYSTEM 

9EC2
Closed CBO App. NR 2/25/2014 SH PE

9EC2 524 88888 System 9EC2, Admin Building Power Distribution
SETROUTE ERROR: MCC BUCKET (9-EC-EC-9011A/B-08FA) FOR 9-EC-EA-9012 IS 

NOT LISTED IN SETROUTE FOR 9EC2
Closed CBO App. NR 2/25/2014 SH PE

9EC2 524 88889 System 9EC2, Admin Building Power Distribution
SETROUTE ERROR: MCC BUCKET (9-EC-EC-9011A/B-05FK) FOR 9-EC-EA-9013 IS 

NOT LISTED IN SETROUTE FOR 9EC2
Closed CBO App. NR 2/25/2014 SH PE

9EC2 524 88893 System 9EC2, Admin Building Power Distribution
BOND CONDUIT ON BOTH ENDS ON TRANSFORMER GROUND WIRE NEXT TO 9-

EC-EA-9013
Disapproved 1st Priority

not done RLS 02-

04-2014
SU-ELECT

9EC2 524 88895 System 9EC2, Admin Building Power Distribution INSTALL PERMANENT CABINET ID TAG ON 9-EC-EA-9012 Closed CBO App. NR 2/25/2014 SH ELECT

9EC2 524 88896 System 9EC2, Admin Building Power Distribution INSTALL PERMANENT CABINET ID TAG ON 9-EC-EA-9013 Closed CBO App. NR 2/25/2014 SH ELECT

9EC2 524 88897 System 9EC2, Admin Building Power Distribution MISSING PANEL SCHEDULE IN 9-EC-EA-9012 Disapproved 1st Priority ELECT

9EC2 524 359455 System 9EC2, Admin Building Power Distribution PROVIDE WIRING DIAGRAM Disapproved 1st Priority SU-ELECT

9EC2 524 359456 System 9EC2, Admin Building Power Distribution
PROVIDE THE MISSING MEGGER DATA FOR THE CIRCUITS FROM 9-EC-EC-

9011FA TO PANEL 9-EC-EA-9012
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-ELECT

9EC2 524 359457 System 9EC2, Admin Building Power Distribution
PROVIDE THE MISSING MEGGER DATA FOR THE CIRCUITS FROM 9-EC-EC-

9011B-05FI TO PANEL 9-EC-EA-9013.
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-ELECT

9EC2 524 359458 System 9EC2, Admin Building Power Distribution PROVIDE THE MISSING MEGGER SHEET FOR PANEL 9-EC-EA-9012 Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9EC2 524 359459 System 9EC2, Admin Building Power Distribution PROVIDE THE MISSING MEGGER SHEET FOR PANEL 9-EC-EA-9013 Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9EC2 524 9-EC-EA-9013_COMMON AREA 480VAC SWITCHBOARD MACH. SHOP APPROVED Closed 2/6/13 SH

9ED1 653 Common, 9ED1, Admin Battery System

Common, 9ED1, Admin Battery System System 9ED1,common, Admin bldg 

battery system, for the purposes of energization Approved per plans and 

Calculations

Approved Closed 02/06/2013 SH

9EE1 362675
TIGHTEN ALL BOLTS ON ALL EQUIPMENT INSTALLED ON SECURITY SYSTEM 

CONCRETE PAD
Disapproved 2nd Priority ELECT

9EE1 362676 INSTALL FLAT WASHER ON 9-EE-EP-001 FRAME Closed CBO App. NR
N/A 12/17/13 

SH
ELECT

9EE1 362677 INSTALL LIGHT POLE HAND HOLE COVER Disapproved 2nd Priority ELECT

9EE1 362678 PROGRAM GATE TELEPHONE Closed CBO App. NR
N/A 12/17/13 

SH
SUBCON

9EE1 362679 INSTALL MISSING BATTERY INSIDE 9-EE-EP-001 Disapproved 1st Priority SUBCON

9EE1 362680
TIGHTEN ALL LOOSE HARDWARE ON ROILING GATE & VERIFY GATE WORKS AS 

DESIGNED
Disapproved 2nd Priority SUBCON

9EE1 362681 TROUBLE SHOOT GATE SENSITIVITY SETTINGS Closed CBO App. NR
N/A 12/17/13 

SH
SUBCON

9EE1 362682
PROGRAM GATE TO CLOSE IF OPENED WITH BADGE AND NO VEHICLE IS 

DETECTED ON  SENSING LOOP
Closed CBO App. NR

N/A 12/17/13 

SH
SUBCON

9EE1 362683
VERIFY THAT PHOTOCELL LIGHT ABOVE BADGE READER IS ON AT ALL TIMES AT 

NIGHT
Disapproved 2nd Priority SUBCON

9EE1 9-EC-EC-9011A-02FE_ADMIN BLDG MCC: SECURITY GATE DISCONNECT Not walked/inspected. Disapproved 1st Priority

9EE1 9-EE-EJ-002_ADMIN BLDG MAIN GATE FO PATCH PANEL SECURITY Not walked/inspected. Disapproved 1st Priority
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9EE1 9-EE-EP-001_ADMIN. BUILDING GATE CONTROLLER APPROVED Closed 10/23/13 ms

9EE1 9-EE-EP-002_COMMON AREA GATE PANEL BOARD Not walked/inspected. Disapproved 1st Priority

9EE1 9-EE-EP-003_COMMON AREA GATE DISC SWITCH Not walked/inspected. Disapproved 1st Priority

9EE1 9-EE-ES-001_CCR SECURITY SYSTEM FOPP ETHERNET SWITCH ADMIN BLD Not walked/inspected. Disapproved 1st Priority

9EE1 9-EF-RECPT-001_120V RECEPT. ADMIN. BLDG TEL/LAN 9-EF-TEL-001 Has not been inspected. Disapproved 1st Priority

9EE1 9-EF-RECPT-002_ 120V RECEPT. ADMIN. BLDG TEL/LAN 9-EF-TEL-001 Not walked/inspected. Disapproved 1st Priority

9EE1 9-EF-RECPT-003_ 120V RECEPT. ADMIN. BLDG TEL/LAN 9-EF-TEL-002 Not walked/inspected. Disapproved 1st Priority

9EE1 9-EF-RECPT-004_ 120V RECEPT. ADMIN. BLDG TEL/LAN 9-EF-TEL-002 Not walked/inspected. Disapproved 1st Priority

9EG1 649 Common Area, System 9EG1, Grounding
System 9EG1, common area, grounding, for the purposes of energization.� 

Disapproved - This is a status update, see attachment for clarifications.
Disapproved

9EG1 649 88570 Common Area, System 9EG1, Grounding

BARE GROUND CABLE FROM DCS PAD (EAST SIDE) IN ADMIN BUILDING 

CENTRAL CONTROL ROOM NEEDS TO BE RELOCATED TO INSULATED EL PAD 

(WEST SIDE) IN ADMIN BUILDING CENTRAL CONTROL ROOM.

Disapproved 1st Priority ELECT

9EG1 649 88657 Common Area, System 9EG1, Grounding

MISSING GROUND FOR LIGHTNING PROTECTION ON NORTHWEST SIDE OF THE 

ADMIN BUILDING (CONNECTION SHOW ON DRAWING 009-EG-0010-00003, 

ON AW1 LINE BETWEEN AWI AND AWJ).

Disapproved 1st Priority ELECT

9EG1 649 88658 Common Area, System 9EG1, Grounding

VERIFY ALL GROUND TO BUS CONNECTIONS ARE INSTALLED WITH FLAT 

WASHERS.  AT LEAST SIX INSTALLED IN ADMIN AREA CURRENTLY DO NOT 

HAVE WASHERS.

Disapproved 2nd Priority ELECT

9EG1 649 88659 Common Area, System 9EG1, Grounding

GROUND PAD FOR SAFETY SHOWER AND HEATER INSIDE WAREHOUSE AREA 

OF COMMON AREA ADMIN BUILDING IS NOT INSTALLED.  GROUND 

CONNECTION NOT BEING USED OUTSIDE ADMIN BUILDING NEAR POTABLE 

WATER TANK AREA THAT CAN BE BROUGHT INSIDE BUILDING FOR THIS 

GROUND TH

Disapproved 1st Priority ELECT

9EH1 919 9EH1, Electrical Trace Heating Unit- Common Area 

System 9EH1, See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

9EH1 919 67677 9EH1, Electrical Trace Heating Unit- Common Area LABEL ALL THE HEAT TRACE JB IN WELL AREA. Disapproved 1st priority ELECT

9EH1 919 75215 9EH1, Electrical Trace Heating Unit- Common Area INSTALL GROUND ON 2 INCH BUSHING INSIDE 9-EH-EP-001 PANEL Disapproved 1st priority ELECT

9EH1 919 254109 9EH1, Electrical Trace Heating Unit- Common Area 
RE-INSTALL HEAT TRACE STRIPS/CABLES IN ALL PIPING AT THE COMMON AREA 

INCLUDING WELL AREA
Disapproved 2nd priority ELECT

9EH1 919 359176 9EH1, Electrical Trace Heating Unit- Common Area REMOVE TAPE RESIDUE ON 9-EH-ET-001 Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9EH1 919 359177 9EH1, Electrical Trace Heating Unit- Common Area 9-EH-ET-001:  REPAIR ALL DAMAGED KO SEALS Disapproved 2nd Priority SU-ELECT

9EH1 919 359178 9EH1, Electrical Trace Heating Unit- Common Area 9-EH-ET-001:  MISSING SCREWS ON TRANSFORMER ENCLOSURE APPROVED Closed RLS 01-29-2014 SU-ELECT

9EH1 919 359179 9EH1, Electrical Trace Heating Unit- Common Area INSTALL PERMANENT/PHENOLIC TAG ON 9-EH-ET-001 Closed CBO App. NR 2/25/2014 SH ELECT

9EH1 919 359180 9EH1, Electrical Trace Heating Unit- Common Area INSTALL PERMANENT/PHENOLIC TAG ON 9-EH-EP-001 Closed CBO App. NR 2/25/2014 SH ELECT

9EH1 919 359181 9EH1, Electrical Trace Heating Unit- Common Area 
INSTALL EXTERNAL GROUND ON 2" FLEX BELOW 9-EH-EP-001 GOING TO 

GUTTER (90010CS049)
APPROVED Closed RLS 01-29-2014 SU-ELECT

9EH1 919 359182 9EH1, Electrical Trace Heating Unit- Common Area MISSING COVER SCREWS ON GUTTER BELOW 9-EH-EP-001 Disapproved 2nd Priority SU-ELECT

9EH1 919 359183 9EH1, Electrical Trace Heating Unit- Common Area 9-EH-EP-001:  INSTALL PHASE TAPE ON ON 208 V CABLES APPROVED Closed RLS 01-29-2014 SU-ELECT
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9EH1 919 359184 9EH1, Electrical Trace Heating Unit- Common Area 
9-EH-EP-001:  PROVIDE UPDATED PANEL SCHEDULED THAT PROVIDE DETAILS 

FOR ALL BREAKERS AND THAT MACTCHES BREAKER IDENTIFICATION
APPROVED Closed RLS 01-29-2014 SU-ELECT

9EH1 919 359185 9EH1, Electrical Trace Heating Unit- Common Area 
9-EH-EP-001:  INSTALL SEALING LOCK NUT IN PLACE OF MEYER'S HUB INSIDE 

CABINET FOR CONDUIT 90110CM502
APPROVED Closed RLS 01-29-2014 SU-ELECT

9EH1 919 359186 9EH1, Electrical Trace Heating Unit- Common Area 
9-EH-EP-001:  INSTALL PROPER PIECES ON MEYER'S HUB INSIDE CABINET ON 

90010CS048
APPROVED Closed RLS 01-29-2014 SU-ELECT

9EH1 919 359187 9EH1, Electrical Trace Heating Unit- Common Area INSTALL DOOR STOP ON 9-EH-EP-001 TO PROTECT IT FROM MDB-7 Disapproved 1st Priority SU-ELECT

9EH1 919 359188 9EH1, Electrical Trace Heating Unit- Common Area 208 V WIRES ARE #12.  NEED AT LEAST #10 WIRES ON 30 AMP BREAKERS APPROVED Closed RLS 01-29-2014 SU-ELECT

9EH1 919 359189 9EH1, Electrical Trace Heating Unit- Common Area INSTALL CORRECT BREAKER TAGS.  REMOVE HEATER TAG NUMBERS. Disapproved 1st Priority ELECT

9EH1 919 009-WR-PDIT-1020-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 1/7/13 SH

9EH1 919 009-WR-PDIT-3020-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 1/7/13 SH

9EH1 919 009-WR-PDIT-5020-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 1/7/13 SH

9EH1 919 009-WR-PIT-0030-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 1/7/13 SH

9EH1 919 009-WR-PIT-0040-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 1/7/13 SH

9EH1 919 009-WR-PIT-1012-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 1/7/13 SH

9EH1 919 009-WR-PIT-2012-HE_INSTRUMENT HEATED ENCLOSURE APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJM-101_HEAT TRACED MARSHALLING JB APPROVED Closed RLS 02-04-2014

9EH1 919 9-EH-EJM-102_HEAT TRACED MARSHALLING JB APPROVED Closed RLS 02-04-2014

9EH1 919 9-EH-EJM-103_HEAT TRACED MARSHALLING JB APPROVED Closed RLS 02-04-2014

9EH1 919 9-EH-EJM-104_HEAT TRACED MARSHALLING JB APPROVED Closed RLS 02-04-2014

9EH1 919 9-EH-EJM-105_HEAT TRACED MARSHALLING JB APPROVED Closed RLS 02-04-2014

9EH1 919 9-EH-EJM-106_HEAT TRACED MARSHALLING JB APPROVED Closed RLS 02-04-2014

9EH1 919 9-EH-EJM-107_HEAT TRACED MARSHALLING JB APPROVED Closed RLS 02-04-2014

9EH1 919 9-EH-EJP-101-01_HEAT TRACED HOT/COLD JB APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJP-101-02_HEAT TRACED HOT/COLD JB APPROVED Closed RLS 01-29-2014

9EH1 919 9-EH-EJP-102-01_HEAT TRACED HOT/COLD JB APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJP-102-02_HEAT TRACED HOT/COLD JB APPROVED Closed RLS 01-29-2014

9EH1 919 9-EH-EJP-103-01_HEAT TRACED HOT/COLD JB APPROVED Closed RLS 01-29-2014

9EH1 919 9-EH-EJP-103-02_HEAT TRACED HOT/COLD JB APPROVED Closed RLS 01-29-2014

9EH1 919 9-EH-EJP-104-02_HEAT TRACED HOT/COLD JB APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJP-105-02_HEAT TRACED HOT/COLD JB APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJP-106-01_HEAT TRACED HOT/COLD JB APPROVED Closed RLS 01-29-2014
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9EH1 919 9-EH-EJP-106-02_HEAT TRACED HOT/COLD JB APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJP-106-03_HEAT TRACED HOT/COLD JB APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJP-107-01_HEAT TRACED HOT/COLD JB APPROVED Closed 1/7/13 SH

9EH1 919 9-EH-EJP-107-03_HEAT TRACED HOT/COLD JB APPROVED Closed RLS 01-29-2014

9EH1 919 9-EH-EP-001_COMMON AREA - HEAT TRACING PANELBOARD 001 APPROVED Closed RLS 01-29-2014

9EH1 919 9-EH-ET-001_COMMON AREA - 15KVA HEAT TRACING TRANSFORMER 001 APPROVED Closed RLS 01-29-2014

9EH1 919 9-EH-TH-001_COMMON AREA - HEAT TRACING THERMOSTAT 001 APPROVED Closed RLS 01-29-2014

9EL1 916 9EL1 - Lighting, Panel & Street Lighting- Admin Bl
The handholds on the roadway lighting poles were closed prior to CBO 

inspection. Reschedule an inspection when ready. 
Disapproved 1st Priority 10/31/2012 TV

9EL1 944 9EL1 System, Admin Building Lighting Equipment

Inspection of System 9EL1, Admin Area, Lighting Equipment and Dist Panels, 

for the purposes of energization. Specific cables and equipment included in this 

system are per Setroute

Disapproved

9EL1 944
9-EC-EC-9011A-03FE_ADMIN BUILDING MCC-ESSENTIAL LTG TRANSFORMER 

902
Not walked/inspected. Disapproved 1st Priority

9EL1 944 9-EL-EJ-001_LTG JUNCTION BOX  FOR WATER WELL A AREA Not walked/inspected. Disapproved 1st Priority

9EL1 944 9-EL-EJ-002_LTG JUNCTION BOX  FOR WATER WELL B AREA Not walked/inspected. Disapproved 1st Priority

9EL1 944 9-EL-EJ-003_LTG JUNCTION BOX  FOR FIRE/RAW WTR TANK COMM Not walked/inspected. Disapproved 1st Priority

9EL1 944 9-EL-EP-901-PL1A_ADMIN BUILDING LIGHTING PANEL PL1A (FULLMER)
Not walked/inspected.

Added to schedule per Bechtel 5/7/13
Disapproved 1st Priority

9EL1 944 9-EL-EP-902-E1_208/120V ADMIN BUILDING ESSENTIAL LIGHTING PANEL Not walked/inspected. Disapproved 1st Priority

9EL1 944 9-EL-EP-902-E1_208/120V ADMIN BUILDING ESSENTIAL LIGHTING PANEL
Not walked/inspected.

Added to schedule per Bechtel 5/7/13
Disapproved 1st Priority

9EL1 944 9-EL-EP-903-PL2_ADMIN BUILDING LIGHTING PANEL PL2 (FULLMER)
Not walked/inspected.

Added to schedule per Bechtel 5/7/13
Disapproved 1st Priority

9EL1 944 9-EL-ET-001_15KVA WATER WELL AREA LIGHTING TRANSFORMER Not walked/inspected. Disapproved 1st Priority

9EL1 944 9-EL-ET-902_50KVA ADMIN ESSENTIAL LTG/PWR CONST. VOLTAGE XFMR Not walked/inspected. Disapproved 1st Priority

9EL1 944 9-EL-ET-902-EJB1_ADMIN BLDG. POWER JUNCTION BOX FOR CVT Not walked/inspected. Disapproved 1st Priority

9EL1 944 LP-7A_208/120V WATER WELL AREA LIGHTING PANEL For initial energization APPROVED Closed
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9EQ1 654 Common Area, System 9EQ1, Cathodic Protection

Inspection of System 9EQ1, common, cathodic protection, for the purposes of 

energization.

1. None of the test stations comply with Detail 2 Plan Sheet 25542-009-EQ-

0000-00002 - the watering tubes all exceed the dimension above grade 

specified and do not have a cap on the PVC tube. 

2. The DC De-coupler is damaged and requires replacement and - or repair. 3. 

Test Satiations TS-17 TS-7 TS-11 TS-9 TS-5 TS-6 TS-20 and TS-21 all have cables 

that need re-terminated. 

4. A cable termination on TS-19 is missing a lock washer and nut. 

5. TS-15 watering tube is broke off at grade level. 

6. Test station TS-10 is too short reference Detail 5 Plan Sheet 25542-009-EQ-

0000-00002. 

7. A 15 foot separation is specified by Detail 4 Plan Sheet 25542-009-EQ-0000-

00002 from over voltage protector to all stations. 

8. The over voltage protectors are not attached to the isolation flanges as 

specified on Detail 6 Notes 1 and 2 on Plan Sheet 25542-009-EQ-0000-00002. 

9. Approval is also pending voltage test reports for all test stations. 

See notes on attached plan sheets and details. The system needs to be walked 

down by the field electrical engineer responsible for this system prior to 

rescheduling the next walk down to verify the system installed per plans and is 

ready for inspection.

APPROVED Closed 2/25/2014 SH

9EQ1 654 73013 The DC De-coupler is damaged and requires replacement and - or repair.  3. BACKFILL AROUND ALL CATHODIC PROTECTION N-S LANE TO KERN RIVER APPROVED Closed 2/15/2013 TV CIVIL

9EQ1 654 73016 The DC De-coupler is damaged and requires replacement and - or repair.  3.
CATHODIC PROTECTION INTERFERES WITH PIGGING STATION GATE NEAR THE 

KERN RIVER STATION
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 82004 The DC De-coupler is damaged and requires replacement and - or repair.  3.
INSTALL PERMANENT CATHODIC PROTECTION FIXTURES AT ALL CONDUIT 

ALONG FUEL GAS LINE
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237331 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-21:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237332 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-21:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237333 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-21:  RE-TERM FAR RIGHT WIRE DUE TO LOOSE STRANDS APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237334 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-21:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237335 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-21:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237336 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-21:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237337 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-20:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237338 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-20:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237339 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-20:  RE-TERM FAR RIGHT WIRE DUE TO LOOSE STRANDS APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237340 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-20:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237341 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-20:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237342 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-20:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237343 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-1:  INSTALL PERMANENT SS TAG Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT
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9EQ1 654 237344 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-1:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9EQ1 654 237345 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-1:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237346 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-1:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237347 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-1:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237348 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-2:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237349 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-2:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237350 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-2:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237351 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-2:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237352 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-2:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237353 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-3:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237354 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-3:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237355 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-3:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237356 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-3:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237357 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-3:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237358 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-3:  TERMINATION BLOCK IS NOT ATTACHED TO TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237359 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-4:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237360 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-4:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237361 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-4:  RE-TERM TOP RIGHT WIRE Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237362 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-4:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237363 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-4:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237364 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-4:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237365 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-11:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237366 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-11:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237367 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-11:  RE-TERM TOP RIGHT WIRE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237368 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-11:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237369 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-11:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

Common Area Page 8 of 40 3/10/2014 at 10:08 AM
ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 645 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

9EQ1 654 237370 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-11:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237371 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-9:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237372 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-9:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237373 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-9:  RE-TERM TOP RIGHT WIRE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237374 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-9:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237375 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-9:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237376 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-9:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237377 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-5:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237378 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-5:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237379 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-5:  RE-TERM BOTTOM LEFT WIRE DUE TO LOOSE STRANDS APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237380 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-5:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237381 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-5:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237382 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-5:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237383 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-6:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237384 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-6:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237385 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-6:  RE-TERM TOP RIGHT WIRE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237386 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-6:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237387 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-6:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237388 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-6:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237389 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-12:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237390 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-12:  INSTALL PERMANENT WIRE TAGS/LABELS APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237391 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-12:  INSTALL CAP ON WATERING TUBE Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9EQ1 654 237392 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-12:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237393 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-12:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237394 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-13:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237395 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-13:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT
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9EQ1 654 237396 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-13:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237397 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-13:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237398 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-13:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237399 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237400 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237401 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7:  RE-TERM TOP RIGHT WIRE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237402 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237403 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-7:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237404 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237405 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7A:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237406 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7A:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237407 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7A:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237408 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-7A:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237409 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-7A:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237410 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-10:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237411 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-10:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237412 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-10:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237413 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-10:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237414 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-10:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237415 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-10:  LESS THAN 42" IN HEIGHT APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237416 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-10:  LESS THAN 15' AWAY FROM ISOLATING FLANGE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237417 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-8:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237418 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-8:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237419 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-8:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237420 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-8:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237421 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-8:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL
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9EQ1 654 237422 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-14:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237423 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-14:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237424 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-14:  INSTALL CAP ON WATERING TUBE APPROVED Closed
N/A 12/5/2013 

SH
ELECT

9EQ1 654 237425 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-14:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237426 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-14:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237427 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-14:  LESS THAN 42" IN HEIGHT APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237428 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-16:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237429 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-16:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237430 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-16:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237431 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-16:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237432 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-16:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237433 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-15:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237434 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-15:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR ELECT

9EQ1 654 237435 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-15:  WATERING TUBE HAS BEEN BROKEN OFF. RE-INSTALL PVC TUBE AT THE 

CORRECT HEIGHT
Disapproved 2nd Priority ELECT

9EQ1 654 237436 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-15:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237437 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-15:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237438 The DC De-coupler is damaged and requires replacement and - or repair.  3. DC DECOUPLER HAS BEEN DAMAGED. NEEDS TO BE REPAIRED/REPLACED. APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237439 The DC De-coupler is damaged and requires replacement and - or repair.  3. RE-INSPECTION OF DC COUPLER AFTER IT HAS BEEN REPAIRED/REPLACED. APPROVED Closed 2/25/2014 RS SU-ELECT

9EQ1 654 237440 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-17:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237441 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-17:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR 2/25/2014 RS ELECT

9EQ1 654 237442 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-17:  RE-TERM TOP RIGHT WIRE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237443 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-17:  INSTALL CAP ON WATERING TUBE Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9EQ1 654 237444 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-17:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237445 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-17:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237446 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-18:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237447 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-18:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR ELECT
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9EQ1 654 237448 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-18:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237449 The DC De-coupler is damaged and requires replacement and - or repair.  3.
TS-18:  TOP OF WATERING TUBE IS GREATER THAN DESIGN 6" ABOVE GRADE.  

SHORTEN TUBE HEIGHT (WILL BE DEPENDENT ON BACKFILL).
APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237450 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-18:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237451 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-19:  INSTALL PERMANENT SS TAG Closed CBO App. NR 2/25/2014 SH ELECT

9EQ1 654 237452 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-19:  INSTALL PERMANENT WIRE TAGS/LABELS Closed CBO App. NR ELECT

9EQ1 654 237453 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-19:  INSTALL CAP ON WATERING TUBE APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237454 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-19:  BACKFILL (AS REQUIRED) Closed CBO App. NR
N/A 12/5/2013 

SH
CIVIL

9EQ1 654 237455 The DC De-coupler is damaged and requires replacement and - or repair.  3. TS-19:  MISSING HARDWARE ON TOP LEFT (LOCK WASHER AND NUT) APPROVED Closed 2/25/2014 RS ELECT

9EQ1 654 237456 The DC De-coupler is damaged and requires replacement and - or repair.  3.
CBO REQUIRES DOCUMENTATION PROVIDING A CURRENT READING AT EACH 

TEST STATION
APPROVED Closed 2/25/2014 RS SU-ELECT

9EQ1 654 237457 The DC De-coupler is damaged and requires replacement and - or repair.  3.
CBO REQUIRES DOCUMENTATION PROVIDING A CONTINUITY TEST PROVING 

EACH ISOLATION FLANGE IS ISOLATED.
APPROVED Closed 2/25/2014 SH SU-ELECT

9ES1 523 System 9ES1, Admin Building Main MCCs
System 9ES1, Admin Building Main MCCs Admin Building main MCCs, 9-EC-EC-

9011A & B, and panel 9-EC-EA-901 Approved per plan and Calculations
APPROVED Closed 02/06/2013 TV

9ES1 523 88874 System 9ES1, Admin Building Main MCCs

SETROUTE ERROR:  ACTUAL LOCATION OF CABINET 9-EC-EC-9011A-02FE FOR 

'ADMIN BUILDING MCC: INCOMER-1 (ESSENTIAL SOURCE)' IS '9-EC-EC-9011A-

02FG'

Closed CBO App. NR 2/25/2014 SH PE

9ES1 523 88875 System 9ES1, Admin Building Main MCCs PUT A LOCK ON THE DOOR OF 9-EC-ET-001 Closed CBO App. NR 2/25/2014 SH SU-ELECT

9ES1 523 88876 System 9ES1, Admin Building Main MCCs INSTALL PERMANENT ID TAG ON 9-ES-EZS-0001 Closed CBO App. NR 2/25/2014 SH ELECT

9ES1 523 88877 System 9ES1, Admin Building Main MCCs VERIFY ALARMS/INDICATIONS ON 9ES1 WHEN DCS IS RUNNING APPROVED Closed 2/25/2014 SH SU-ELECT

9ES1 523 359460 System 9ES1, Admin Building Main MCCs PROVIDE 9-EC-ET-0001 TEST DATA WHICHT INCLUDES GAS ANALYSIS Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9ES1 523 359461 System 9ES1, Admin Building Main MCCs O&M MANUALS NOT PROVIDED Closed CBO App. NR
N/A 12/5/2013 

TV
1/0/1900

9ES1 523 359462 System 9ES1, Admin Building Main MCCs REVISE SETROUTE LISTING FOR 9ES1 TO INCLUDE 9-EC-ET-0001 Closed CBO App. NR 2/25/2014 SH SU-ELECT

9ES1 523 359463 System 9ES1, Admin Building Main MCCs PROVIDE 9-ES-EZS-0001 (RECLOSURE) TEST DATA Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9ES1 523 359464 System 9ES1, Admin Building Main MCCs PROVIDE MCC 9-EC-EC-9011A/B TEST DATA (INCLUDING TIE BREAKER) Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9ES1 523 359465 System 9ES1, Admin Building Main MCCs
PROVIDE THE MISSING TEST INFORMATION ON 9-ES-EYG-0C01 SURGE 

ARRESTORS
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-ELECT

9ES1 523 359466 System 9ES1, Admin Building Main MCCs
PROVIDE THE MISSING DOBLE TEST INFORMATION ON TRANSFORMER 9-EC-ET-

0001
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-ELECT

9ES1 523 359467 System 9ES1, Admin Building Main MCCs

PROVIDE THE MISSING 7 PAGE DOCUMENT ON THE TESTING OF 

TRANSFORMER 9-EC-ET-0001.  THIS DOCUMENT SHOWS THAT THE TESTING 

OF AUX EQUIPMENT HAS BEEN COMPLETED

Closed CBO App. NR
N/A 12/5/2013 

TV
SU-ELECT

9ES1 523 359468 System 9ES1, Admin Building Main MCCs
PROVIDE DOCUMENTATION THAT SHOWS HOW TRANSFORMER 9-EC-ET-0001 

WAS ACCEPTABLE TO BE ENERGIZED WITH THIS BAD OIL SAMPLE
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-ELECT

9ES1 523 9-EC-EA-901_UNIT-1 208/120VAC ESSENTIAL  PANEL901 (ADM. BLDG.) APPROVED Closed 2/6/13 SH

9ES1 523
9-EC-EA-9011B-06FA-P01_ADMIN BLDG MCC B: 208/120VAC PANELBOARD, 

10KA
APPROVED Closed 2/6/13 SH
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9ES1 523 9-EC-EC-9011A_ADMIN BLDG MCC 9011A APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011A-02FE_ADMIN BLDG MCC: INCOMER-1 (ESSENTIAL SOURCE) APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011A-04FA_ADMIN BLDG MCC: SPARE APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011A-04FC_ADMIN BLDG MCC: SPARE APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011A-05FA_ADMIN BLDG MCC: TIE BREAKER APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011A-05FE_ADMIN BLDG MCC: MCC RELAY UNIT APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011B_ADMIN BLDG MCC 9011B APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011B-07FA_ADMIN BLDG MCC: SPARE APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011B-08FG_ADMIN BLDG MCC: SPARE APPROVED Closed 2/6/13 SH

9ES1 523 9-EC-EC-9011B-09FA_ADMIN BLDG MCC: INCOMER-2 (NORMAL SOURCE) APPROVED Closed 2/6/13 SH

9ES1 523
9-ES-EZS-0001A_CONTROL BOX FOR 33KV RECLOSER, ADMN BLDG XFMR 

FEED
Not walked/inspected. APPROVED Closed 2/25/2014 SH

9EU1 652 Common, System 9EU1, Admin UPS System
inspection of System 9EU1, see attachment for items inspected and for 

remaining items which require inspection for final approval.
Disapproved

9EU1 652 88856 Common, System 9EU1, Admin UPS System
MISSING CBO BUG/STICKER ON 9-EC-EC-9011A-03FG 'ADMIN BUILDING UPS 

BATTERY CHARGE Y01A'
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9EU1 652 88857 Common, System 9EU1, Admin UPS System
MISSING CBO BUG/STICKER ON 9-EC-EC-9011A-03FJ 'ADMIN BUILDING UPS 

BYPASS RVT'
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9EU1 652 88858 Common, System 9EU1, Admin UPS System
MISSING CBO BUG/STICKER ON 9-EC-EC-9011B-07FD 'ADMIN BUILDING UPS 

BATTERY CHARGE Y01B'
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9EU1 652 88859 Common, System 9EU1, Admin UPS System
VERIFY SETTINGS FOR 9-EC-EC-9011A-03FG.  SETTINGS DO NOT MATCH 

LATEST SINGLE LINE DRAWING.
Disapproved 2nd Priority SU-ELECT

9EU1 652 88860 Common, System 9EU1, Admin UPS System
VERIFY SETTINGS FOR 9-EC-EC-9011A-03FJ.  SETTINGS DO NOT MATCH LATEST 

SINGLE LINE DRAWING.
Disapproved 2nd Priority SU-ELECT

9EU1 652 88861 Common, System 9EU1, Admin UPS System
VERIFY SETTINGS FOR 9-EC-EC-9011A-07FD.  SETTINGS DO NOT MATCH 

LATEST SINGLE LINE DRAWING.
Disapproved 2nd Priority SU-ELECT

9EU1 652 88862 Common, System 9EU1, Admin UPS System INSTALL PERMANENT ID TAG ON 9-EU-ED-B01 Disapproved 2nd Priority ELECT

9EU1 652 88863 Common, System 9EU1, Admin UPS System INSTALL PERMANENT ID TAG ON 9-EU-ED-B02 Disapproved 2nd Priority ELECT

9EU1 652 88864 Common, System 9EU1, Admin UPS System INSTALL TOE PLATE UNDER 9-EU-ET-Y01 Disapproved 2nd Priority SU-ELECT

9EU1 652 88865 Common, System 9EU1, Admin UPS System ADD WHITE TAPE ON NEUTRAL FEEDER CABLE IN 9-EU-EU-P01 APPROVED Closed RLS 01-29-2014 SU-ELECT

9EU1 652 88866 Common, System 9EU1, Admin UPS System ADD WHITE TAPE ON NEUTRAL FEEDER CABLE IN 9-EU-EU-P02 APPROVED Closed RLS 01-29-2014 SU-ELECT

9EU1 652 88867 Common, System 9EU1, Admin UPS System INSTALL TOE PLATE UNDER 9-EU-EU-Y01A APPROVED Closed RLS 01-29-2014 SU-ELECT

9EU1 652 88868 Common, System 9EU1, Admin UPS System INSTALL TOE PLATE UNDER 9-EU-EU-Y01B APPROVED Closed RLS 01-29-2014 SU-ELECT

9EU1 652 88869 Common, System 9EU1, Admin UPS System VERIFY ALARMS/INDICATIONS ON 9EU1 WHEN DCS IS RUNNING Disapproved 2nd Priority SU-ELECT

9EU1 652 363127 Common, System 9EU1, Admin UPS System SPARE PARTS DATA NOT INPUT INTO CMMS Closed CBO App. NR
N/A 12/23/13 

SH
OPS

9EU1 652 363128 Common, System 9EU1, Admin UPS System PM DATA NOT INPUT INTO CMMS Closed CBO App. NR
N/A 12/23/13 

SH
OPS

9EU1 652 363129 Common, System 9EU1, Admin UPS System OPERATION LOGS NOT COMPLETED Closed CBO App. NR
N/A 12/23/13 

SH
OPS
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9EU1 652 363130 Common, System 9EU1, Admin UPS System
SINGLE LINE DIAGRAM IDENTIFIES UPS BATTERY CHARGER #1B AS 9-EU-ET-

Y01B SHOULD BE 9-EU-EU-Y018?
Closed CBO App. NR

N/A 12/23/13 

SH
SU-ELECT

9EU1 652 363131 Common, System 9EU1, Admin UPS System O&M MANUEL'S NOT PROVIDED Closed CBO App. NR
N/A 12/23/13 

SH
PE

9EU1 652 363132 Common, System 9EU1, Admin UPS System

THE 9EU1 SYSTEM TURNOVER BOOK, SECTION 13 IS MISSING THE BLOCK 

DIAGRAM DRAWING 25542-009-E6-EU-00001 THAT SHOWS EQUIPMENT IN 

SYSTEM 9EU1

Closed CBO App. NR
N/A 12/23/13 

SH
SU-ELECT

9EU1 652 363133 Common, System 9EU1, Admin UPS System

9-EU-EU-Y01A AND 9-EU-EU-Y01B CAN NOT BE ENERGIZED ONE AT A TIME 

WITHOUT ONE OF THE BREAKERS ON THE MCC TRIPPING BECHTEL'S ANSWER 

TO THIS PROBLEM IS TO ENERGIZE BOTH INVERTERS AT THE SAME TIME THIS 

IS NOT AN ACCEPTABLE SOLUTION

Disapproved 1st Priority PE

9EU1 652 363134 Common, System 9EU1, Admin UPS System

ADMIN BUILDING BATTERY RACKS DO NOT HAVE CONTAINMENT TRAYS 

UNDER THEM AS IS CALLED OUT ON DRAWING 25542-000-A1-8110-0001 

CONTAINMENT IS NESSEARY IN CASE OF BATTERY ACID LEAKS

Disapproved 1st Priority PE

9EU1 652
9-EC-EC-9011A-03FG_ADMIN BLDG MCC: ADMIN BLDG UPS BATTERY CHARGE 

Y01A
Identified as approved  6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EC-EC-9011A-03FJ_ADMIN BLDG MCC: ADMIN BLDG UPS BYPASS RVT APPROVED Closed 8/22/13 MS

9EU1 652
9-EC-EC-9011B-07FD_ADMIN BLDG MCC: ADMIN BLDG UPS BATTERY CHARGE 

Y01B
Identified as approved  6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-ED-B01_COMMON AREA 400VDC BATTERY B01 Identified as approved  6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-ED-B02_COMMON AREA 400VDC BATTERY B02 Identified as approved  6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-ET-Y01_COMMON AREA 480/120V RVT FOR INVERTER Previously approved 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-EU-P01_COMMON 120VAC UPS DISTRIBUTION PNL-1 ADMN BD Previously approved 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-EU-P02_COMMON 120VAC UPS DISTRIBUTION PNL-2 ADMN BD Previously approved 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-EU-Y01A_COMMON AREA UPS Y01A Previously approved 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-EU-Y01B_COMMON AREA UPS Y01B Previously approved 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-001_ NOT LISTED IN SETROUTE Closed CBO App. NR 2/25/2014 SH

9EU1 652 9-EU-RPT-FU01_RECEPTACLE (FULLMER)  FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU02_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU03_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU04_RECEPT. (FULLMER) FOR 46" LCDS (EAST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU05_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU06_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU07_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU08_RECEPT. (FULLMER) FOR 46" LCDS (EAST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU09_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU10_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU11_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU13_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU14_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU15_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU16_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS
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9EU1 652 9-EU-RPT-FU17_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU18_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU19_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU20_RECEPTACLE (FULLMER)  FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU21_RECEPTACLE (FULLMER) FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU22_RECEPTACLE (FULLMER) FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU23_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU24_RECEPTACLE (FULLMER) FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU25_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU26_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU27_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU28_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU29_RECEPT.  (FULLMER) FOR 46" LCDS (EAST WALL) (SPARE Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU30_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU31_RECEPTACLE (FULLMER) FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU32_RECEPTACLE (FULLMER) FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU33_RECEPTACLE (FULLMER) FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU34_RECEPTACLE (FULLMER) FOR 46" LCDS (WEST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU35_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU36_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU37_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RPT-FU38_RECEPT. (FULLMER) FOR 46" LCDS (WEST WALL) (SPARE) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EU1 652 9-EU-RTP-FU12_RECEPTACLE (FULLMER) FOR 46" LCDS (EAST WALL) Verified location and installation 6/14/13 MS APPROVED Closed 6/14/13 MS

9EW1 9-EW-WR-003_COMMON AREA 460V WELDING RECEPTACLE Not walked/inspected. Disapproved 1st Priority

9FG1 87038 MISSING VALVE OPERATOR (PIPE HANDLE) ON V-026 Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9FG1 87040 TIGHTEN PIPE SUPPORT U-BOLT BETWEEN V-003 AND FLANGE INTO GROUND Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9FG1 87042 MISSING VALVE TAG ON V-710 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9FG1 87043

P&ID ERROR: 009-M6-FG-00001 SHOWS GOOSENECK VENTS DOWNSTREAM 

OF ALL PIG LAUNCHERS. ACCORDING TO PIPING ISOMETRICS, ONLY A 

THREADED PIPE CAP ON EACH VENT LINE IS THE DESIGN.  REMOVE 

GOOSENECK VENT SYMBOLS ON P&ID.

Closed CBO App. NR
N/A 12/5/2013 

SH
PE

9FG1 87044 REPLACE ALL BROKEN MARKERS FOR UNDERGROUND GAS LINE Disapproved 1st Priority PIPING

9FG1 237265

INSULATING FLANGE OFF 009-FG-L005-C6W-4"DIRECTLY BEFORE TEE FOR 009-

FG-L046-C6W-4"FROM FUEL GAS SUPPLY 009-M6-FG-00001 HAS WASHERS 

INSTALLED INCORRECTLY

Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9FG1 359565
NO PRESSURE TEST DATA PROVIDED FOR PIPING IN AREA OF PIG LAUNCH 

STATIONS FOR UNITS 1,2 &3
Disapproved 1st Priority PIPING

9FG1 359566
NO PRESSURE TEST DATA PROVIDED FOR PIPING IN AREA OF PIG RECEIVING 

STATION FOR UNIT 1
Disapproved 1st Priority PIPING
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9FG1 359567 O&M MANUALS NOT PROVIDED Closed CBO App. NR
N/A 12/5/2013 

TV
1/0/1900

9FG1 359568
DOCUMENTATION OF PIGGING THE FUEL GAS LINE FOR CLEANLINESS IS NOT 

PROVIDED
Closed CBO App. NR

N/A 12/5/2013 

TV
MECH

9JD1 915 System 9JD1- DCS-Admin Building CANCELED. DUPLICATE REQUEST. SEE CBO# 930 FOR REPORT. Canceled 10/29/2012 TV

9JD1 930 9JD1, Common Area DCS

9JD1, Common Area DCS System 9JD1,Common Area DCS- Admin Building 

Control Equipment Room, for the purposes of energization Approved per Plans 

and Calculations

Approved 02/06/2013 SH

9JD1 930 87982 9JD1, Common Area DCS

SIMULATOR PUNCHLIST #84:  GRAPHIC TRENDS DO NOT WORK. AN ATTEMPT 

TO CREATE A NEW TREND FROM INSTRUMENT FACEPLATE ALLOWS ENTRY OF 

POINTS BUT TREND DOES NOT READ VALUES OR MOVE. SIMILAR RESPONSE 

TO TRENDS THAT ARE PRE-POPULATED (SUCH AS ON THE DRUM / E

Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD1 930 87983 9JD1, Common Area DCS

SIMULATOR PUNCHLIST #55:  WHEN GENERATOR LOAD IS RAISED ABOVE 35 

MWE THE SUBFP ERRATICALLY SUPPLIES FEEDWATER TO THE DRUM. 

ALTHOUGH THE LEVEL CONTROL VALVE IS BARELY OPENED, IT APPEARS THE 

PROBLEM IS PRESSURE RELATED. IF GENERATOR LOAD IS HELD AT 35

Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD1 930 87984 9JD1, Common Area DCS

SIMULATOR PUNCHLIST #42: ON MAIN STEAM GRAPHIC, THE COLD REHEAT 

TEMPERATURE TO GLAND STEAM (TE0125) SHOULD BE CONSISTENT WITH 

THE TEMPERATURE OF THE COLD REHEAT. IN A COLD START SNAP, THE COLD 

REHEAT TEMPERATURE IS 78F AND THE TE0125 READING IS 165.8

Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD1 930 87985 9JD1, Common Area DCS

SIMULATOR PUNCHLIST #4:  DURING WARM START TESTING IT WAS 

IDENTIFIED THAT THE HIGH DRUM LEVEL TRIP IS 'BYPASSED'. THIS TRIP NEEDS 

TO BE RESTORED PRIOR TO TURNOVER FOR TRAINING.

Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD1 930 254165 9JD1, Common Area DCS 1-CJC-155:  LOOSE WIREWAY COVERS (FRONT SIDE) Disapproved 2nd Priority SU-DCS

9JD1 930 254166 9JD1, Common Area DCS 1-CJC-155:  MISSING WIREWAY COVERS (FRONT SIDE) Disapproved 2nd Priority SU-DCS

9JD1 930 254167 9JD1, Common Area DCS 1-JD-CPL-002:  INSTALL SRSG DRUM LEVEL GAUGE ON PANEL Closed CBO App. NR
N/A 12/5/2013 

SH
SU-INSTR

9JD1 930 254168 9JD1, Common Area DCS 2-JD-CPL-002:  INSTALL SRSG DRUM LEVEL GAUGE ON PANEL Closed CBO App. NR
N/A 12/5/2013 

SH
SU-INSTR

9JD1 930 254169 9JD1, Common Area DCS 3-JD-CPL-002:  INSTALL SRSG DRUM LEVEL GAUGE ON PANEL Closed CBO App. NR
N/A 12/5/2013 

SH
SU-INSTR

9JD1 930 254170 9JD1, Common Area DCS

9-CJC-900:  INCORRECT GROUND CONNECTION INSIDE CABINET. RE-DO 

GROUND WITH CORRECT HARDWARE. (FLAT WASHER MISSING UNDER BOLT 

HEAD, LOCK WASHER MISSING ON BACK SIDE.)

Disapproved 1st Priority SU-DCS

9JD1 930 254171 9JD1, Common Area DCS 9-CJC-900:  MISSING WIREWAY COVERS (FRONT SIDE) Disapproved 2nd Priority SU-DCS

9JD1 930 254172 9JD1, Common Area DCS 9-CJC-901:  MISSING WIREWAY COVERS (REAR SIDE) Disapproved 2nd Priority SU-DCS

9JD1 930 254173 9JD1, Common Area DCS 9-CJC-901:  DRESS UP CABLES IN WIREWAYS (REAR SIDE) Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD1 930 254174 9JD1, Common Area DCS 9-CJC-901:  REPLACE BROKEN LIGHT SWITCH ON REAR SIDE OF CABINET Disapproved 2nd Priority SU-DCS

9JD1 930 254175 9JD1, Common Area DCS 9-CJC-901:  PROPERLY TERM SPARE WIRES Disapproved 2nd Priority SU-DCS

9JD1 930 254176 9JD1, Common Area DCS

9-CJC-901:  INCORRECT GROUND CONNECTION INSIDE CABINET. RE-DO 

GROUND WITH CORRECT HARDWARE. (FLAT WASHER MISSING UNDER BOLT 

HEAD, LOCK WASHER MISSING ON BACK SIDE.)

Disapproved 1st Priority SU-DCS

9JD1 930 254177 9JD1, Common Area DCS 9-CRY-001:  MISSING WIREWAY COVERS (FRONT SIDE) Disapproved 2nd Priority SU-DCS

9JD1 930 254178 9JD1, Common Area DCS 9-CRY-001:  MISSING WIREWAY COVERS (REAR SIDE) Disapproved 2nd Priority SU-DCS
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9JD1 930 254179 9JD1, Common Area DCS 9-CRY-001:  DRESS UP CABLES IN WIREWAYS (REAR SIDE) Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD1 930 254180 9JD1, Common Area DCS
9-CRY-001:  REMOVE TEMPORARY CABLE.  INSTALL PERMANENT CABLE THAT 

DOES NOT CROSS OVER ABOVE MULTIPLE CABINETS.
Disapproved 2nd Priority SU-DCS

9JD1 930 254181 9JD1, Common Area DCS

9-CRY-002:  INCORRECT GROUND CONNECTIONS (2) INSIDE CABINET. RE-DO 

GROUNDS WITH CORRECT HARDWARE. (FLAT WASHER MISSING UNDER BOLT 

HEAD, LOCK WASHER MISSING ON BACK SIDE.)

Disapproved 1st Priority SU-DCS

9JD1 930 254182 9JD1, Common Area DCS 9-CRY-002:  REPLACE BROKEN LIGHT SWITCH ON FRONT SIDE OF CABINET Disapproved 2nd Priority SU-DCS

9JD1 930 254183 9JD1, Common Area DCS

9-CRY-003:  INCORRECT GROUND CONNECTION INSIDE CABINET. RE-DO 

GROUND WITH CORRECT HARDWARE. (FLAT WASHER MISSING UNDER BOLT 

HEAD, LOCK WASHER MISSING ON BACK SIDE.)

Disapproved 1st Priority SU-DCS

9JD1 930 254184 9JD1, Common Area DCS
SETROUTE ERROR:  CURRENT EQUIPMENT ID IS '9-EC-RPT-B01' IN SETROUTE.  

EQUIPMENT ID SHOULD BE '9-EC-RPT-B01-01' AND '9-EC-RPT-B01-02'.
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-DCS

9JD1 930 254185 9JD1, Common Area DCS INSTALL PERMANENT LABEL ON 9-EC-RPT-BE09 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254186 9JD1, Common Area DCS INSTALL PERMANENT LABEL ON 9-EC-RPT-BE10 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254187 9JD1, Common Area DCS INSTALL PERMANENT LABEL ON 9-EC-RPT-BE11 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254188 9JD1, Common Area DCS INSTALL PERMANENT LABEL ON 9-EC-RPT-SE01 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254189 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-EY-EJ-001 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254190 9JD1, Common Area DCS INSTALL 9-EY-EJ-002.  CURRENTLY NOT INSTALLED. Disapproved 2nd Priority ELECT

9JD1 930 254191 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-JD-ANT-0001-EJB Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254192 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-JD-EJJ-811 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254193 9JD1, Common Area DCS 9-JD-EJJ-811:  TERM FIBER 9EE01AZA Disapproved 2nd Priority ELECT

9JD1 930 254194 9JD1, Common Area DCS 9-JD-EJJ-811:  PATCH CORDS NOT CONNECTED. Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9JD1 930 254195 9JD1, Common Area DCS 9-JD-EJJ-811:  HOUSEKEEPING/REMOVE DEBRIS Disapproved 2nd Priority SU-DCS

9JD1 930 254196 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-JD-EJJ-812 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254197 9JD1, Common Area DCS 9-JD-EJJ-812:  PATCH CORDS NOT CONNECTED. Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9JD1 930 254198 9JD1, Common Area DCS 9-JD-EJJ-812:  HOUSEKEEPING/REMOVE DEBRIS Disapproved 2nd Priority SU-DCS

9JD1 930 254199 9JD1, Common Area DCS
9-JD-EJJ-812:  LOWER FIBER BOX HAS BULKHEAD FITTING LOOSE.  MISSING 

CONNECTOR CLIPS.
Disapproved 2nd Priority ELECT

9JD1 930 254200 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-JD-EJJ-813 Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254201 9JD1, Common Area DCS 9-JD-EJJ-813:  HOUSEKEEPING/REMOVE DEBRIS Disapproved 2nd Priority SU-DCS

9JD1 930 254202 9JD1, Common Area DCS 9-JD-EJJ-813:  MISSING CLOSING CLIP ON INSIDE FIBER DOOR. Disapproved 2nd Priority ELECT

9JD1 930 254203 9JD1, Common Area DCS 9-JD-EJJ-813:  TERM FIBER 3JD03AZA Disapproved 2nd Priority ELECT

9JD1 930 254204 9JD1, Common Area DCS
9-JD-EJJ-813:  DRESS UP FIBERS SO THERE IS NO RISK OF BREAKING OTHER 

FIBERS.
Closed CBO App. NR

N/A 12/5/2013 

SH
ELECT

9JD1 930 254205 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-JD-EJJ-814 Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9JD1 930 254206 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-JD-EJJ-815 Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9JD1 930 254207 9JD1, Common Area DCS INSTALL PERMANENT TAG ON 9-JD-EJJ-816 Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT
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9JD1 930 254208 9JD1, Common Area DCS 9-JD-EJJ-816:  TERM ALL FIBERS Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9JD1 930 254209 9JD1, Common Area DCS 9-JD-EJJ-816:  LABEL ALL FIBERS Closed CBO App. NR
N/A 12/5/2013 

SH
ELECT

9JD1 930 254210 9JD1, Common Area DCS
9-JD-JCD-003:  INCORRECT GROUND.  REMOVE LUG GROUND.  ATTACH 

GROUND WIRE TO GROUND BUS.
Disapproved 1st Priority ELECT

9JD1 930 254211 9JD1, Common Area DCS 9-JD-JCD-004:  MISSING WIREWAY COVERS Disapproved 2nd Priority SU-DCS

9JD1 930 254212 9JD1, Common Area DCS
9-JD-JCD-004:  DRESS UP FIBERS SO THERE IS NO RISK OF BREAKING OTHER 

FIBERS.
Closed CBO App. NR

N/A 12/5/2013 

SH
ELECT

9JD1 930 254213 9JD1, Common Area DCS 9-JD-JCD-004: HOUSEKEEPING/REMOVE DEBRIS Disapproved 2nd Priority SU-DCS

9JD1 930 254214 9JD1, Common Area DCS INSTALL 9-JD-STN-0001 Disapproved 2nd Priority SU-DCS

9JD1 930 254215 9JD1, Common Area DCS 9-EZ-EJJ-B01:  INSTALL PERMANENT TAG ON BOX Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254216 9JD1, Common Area DCS 9-EZ-EJJ-B01:  SEAL CONDUIT INSIDE BOX Disapproved 1st Priority ELECT

9JD1 930 254217 9JD1, Common Area DCS 9-EZ-EJJ-B01:  INSTALL CABLE TAGS INSIDE BOX Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254218 9JD1, Common Area DCS 9-EZ-EJJ-B02:  INSTALL PERMANENT TAG ON BOX Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254219 9JD1, Common Area DCS 9-EZ-EJJ-B02:  SEAL CONDUIT INSIDE BOX Disapproved 1st Priority ELECT

9JD1 930 254220 9JD1, Common Area DCS 9-EZ-EJJ-B02:  INSTALL CABLE TAGS INSIDE BOX Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254221 9JD1, Common Area DCS 9-EZ-EJJ-B03:  INSTALL PERMANENT TAG ON BOX Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254222 9JD1, Common Area DCS 9-EZ-EJJ-B03:  LABEL FIBERS INSIDE BOX Closed CBO App. NR 2/25/2014 SH ELECT

9JD1 930 254223 9JD1, Common Area DCS 9-EZ-EJJ-A02 (2MH-A01): INSTALL PERMANENT TAG ON MANHOLE Disapproved 2nd Priority SU-DCS

9JD1 930 254224 9JD1, Common Area DCS 9-EZ-EJJ-A02 (2MH-A01): INSTALL CABLE TAGS INSIDE MANHOLE Disapproved 2nd Priority SU-DCS

9JD1 930 254225 9JD1, Common Area DCS 9-EZ-EJJ-A02 (2MH-A01): BACKFILL Disapproved 2nd Priority CIVIL

9JD1 930 254226 9JD1, Common Area DCS 9-EZ-EJJ-A02 (2MH-A01): GROUT MANHOLE EXTENSION RING Disapproved 2nd Priority CIVIL

9JD1 930 254227 9JD1, Common Area DCS 9-EZ-EJJ-A01 (2MH-A02): INSTALL PERMANENT TAG ON MANHOLE Disapproved 2nd Priority SU-DCS

9JD1 930 254228 9JD1, Common Area DCS 9-EZ-EJJ-A01 (2MH-A02): INSTALL CABLE TAGS INSIDE MANHOLE Disapproved 2nd Priority SU-DCS

9JD1 930 254229 9JD1, Common Area DCS 9-EZ-EJJ-A01 (2MH-A02): BACKFILL Disapproved 2nd Priority CIVIL

9JD1 930 254230 9JD1, Common Area DCS 9-EZ-EJJ-A01 (2MH-A02): GROUT MANHOLE EXTENSION RING Disapproved 2nd Priority CIVIL

9JD1 930 254231 9JD1, Common Area DCS INSTALL PERMANENT LIDS ON ALL FIBER PULL BOXES TO ALL 3 UNITS Disapproved 2nd Priority ELECT

9JD1 930 254232 9JD1, Common Area DCS BACKFILL ALL FIBER PULL BOXES TO ALL 3 UNITS AS REQUIRED Disapproved 2nd Priority CIVIL

9JD1 930 1-CJC-155_UNIT 1 ESD I/O CABINET 155 APPROVED Closed 2/6/13 SH

9JD1 930 1-JD-CPL-0002_UNIT 1 CCR AUX CONTROL PANEL APPROVED Closed 2/6/13 SH

9JD1 930 1-JD-CPL-002_UNIT 1 CCR AUX CONTROL PANEL APPROVED Closed 2/6/13 SH

9JD1 930 9-CJC-155_COMMON ESD I/O CABINET IN ADMN EQP ROOM APPROVED Closed 2/6/13 SH

9JD1 930 9-CJC-900_COMMON DCS AP CABINET IN ADMN EQP ROOM APPROVED Closed 2/6/13 SH

9JD1 930 9-CJC-901_COMMON DCS I/O CABINET IN ADMN EQP ROOM APPROVED Closed 2/6/13 SH

9JD1 930 9-CRY-001_COMMON DCS SERVER CABINET APPROVED Closed 2/6/13 SH

9JD1 930 9-CRY-002_COMMON DCS SERVER CABINET 002 APPROVED Closed 2/6/13 SH

9JD1 930 9-CRY-003_COMMON DCS SERVER CABINET 003 APPROVED Closed 2/6/13 SH
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9JD1 930 9-CRY-009_DCS SIMULATOR CABINET APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-B01_RECEPTACLE FOR 46" LCDS APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-B02_RECEPTACLE FOR SIMULATOR ROOM CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-B03_RECEPTACLE FOR SIMULATOR ROOM CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-B04_RECEPTACLE FOR SIMULATOR ROOM CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-B05_RECEPTACLE FOR SIMULATOR ROOM CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-B06_RECEPTACLE FOR PRINTER APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE01_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE02_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE03_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE04_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE05_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE06_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE07_RECEPTACLE FOR CCR PRINTERS APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE08_RECEPTACLE FOR PRINTERS APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE09_RECEPTACLE FOR CCR  PRINTERS APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE10_RECEPTACLE FOR CCR  PRINTERS APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-BE11_RECEPTACLE FOR CCR  PRINTERS APPROVED Closed 2/6/13 SH

9JD1 930 9-EC-RPT-SE01_RECEPTACLE FOR CCR CENTRAL TABLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU01_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU02_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU03_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU04_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU05_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU06_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU07_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU08_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU09_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU10_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU11_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU12_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU13_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU14_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU15_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU16_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EU-RPT-BU17_RECEPTACLE FOR CCR FIRE PANEL PRINTER APPROVED Closed 2/6/13 SH
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9JD1 930 9-EU-RPT-BU18_RECEPTACLE FOR CCR CONSOLE APPROVED Closed 2/6/13 SH

9JD1 930 9-EZ-EJJ-A01_FIBER OPTIC SPLICE BOX FOR SCE INTERFACE, 2MH-A02 APPROVED Closed 2/6/13 SH

9JD1 930 9-EZ-EJJ-A02_FIBER OPTIC SPLICE BOX FOR SCE INTERFACE, 2MH-A01 APPROVED Closed 2/6/13 SH

9JD1 930 9-EZ-EJJ-B01_OPGW FIBER SPLICE BOX UNIT-2 OH LINE, BY SUBC'R APPROVED Closed 2/6/13 SH

9JD1 930 9-EZ-EJJ-B02_OPGW FIBER SPLICE BOX UNIT-3 OH LINE, BY SUBC'R APPROVED Closed 2/6/13 SH

9JD1 930 9-EZ-EJJ-B03_OPGW FIBER SPLICE BOX UNIT-3 OH LINE, BY SUBC'R APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-ANT-0001-EJB_COMMON AREA SURGE ARRESTER FOR GPS ANTENNA APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-CLK-0001_COMMON AREA GPS CLOCK DISPLAY APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-CLK-0002_COMMON AREA GPS CLOCK DISPLAY APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-EJJ-811_ADMIN BLDG U1 SINGLE MODE FO PATCH PNL (12X12) APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-EJJ-812_ADMIN BLDG U2 SINGLE MODE FO PATCH PNL (12X12) APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-EJJ-813_ADMIN BLDG U3 SINGLE MODE FO PATCH PNL (12X12) APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-EJJ-814_ADMIN BLDG U1 SINGLE MODE FO PATCH PNL (24 FB) APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-EJJ-815_ADMIN BLDG U2 SINGLE MODE FO PATCH PNL (24FB) APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-EJJ-816_ADMIN BLDG U3 SINGLE MODE FO PATCH PNL (12X12) APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-JCD-003_COMMON CAISO RIG CABINET APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-JCD-004_COMMON MOV MASTER STN NETWORK CABINET APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-PRT-9001_DCS SIMULATOR COLOR LASER PRINTER APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-STN-0001_COMMON AREA TERMINAL SERVER STATION APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-STN-9001_DCS SIMULATOR THIN CLIENT 1 APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-STN-9002_DCS SIMULATOR THIN CLIENT 2 APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-STN-9003_DCS SIMULATOR THIN CLIENT 3 APPROVED Closed 2/6/13 SH

9JD1 930 9-JD-STN-9004_DCS SIMULATOR SERVER INTERFACE APPROVED Closed 2/6/13 SH

9JD1 930 ESD THIN CLIENT 1_UNIT 1 ESD THIN CLIENT 1 APPROVED Closed 2/6/13 SH

9JD1 930 ESD THIN CLIENT 2_UNIT 1 ESD THIN CLIENT 2 APPROVED Closed 2/6/13 SH

9JD1 930 ESD THIN CLIENT 3_UNIT 1 ESD THIN CLIENT3 APPROVED Closed 2/6/13 SH

9JD1 930 NRG MEDIA IT CABINET_ADMIN BLDG. NRG CABINET 3 Not walked/inspected. Closed CBO App. NR 2/25/2014 SH

9JD1 930 NRG#3_ADMIN BLDG. NRG CABINET 3 Not walked/inspected. Closed CBO App. NR 2/25/2014 SH

9JD6 945 9JD6 System, SFINCS Simulator System

9JD6 System, SFINCS Simulator System System 9JD6, Admin Area, SFINCS 

Simulator System, for the purposes of energization Approved per plans and 

Calculations

Approved 02/06/2013 TV

9JD6 945 85181 9JD6 System, SFINCS Simulator System NO COMPLETED PUNCH LIST ITEMS PROVIDED Closed CBO App. NR
N/A 12/5/2013 

SH
NONE

9JD6 945 85182 9JD6 System, SFINCS Simulator System NO CABLE SCHEDULE PROVIDED Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD6 945 85183 9JD6 System, SFINCS Simulator System FIBER OPTIC TEST DATA - WHAT READINGS ARE ACCEPTABLE? Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD6 945 85184 9JD6 System, SFINCS Simulator System NO OPERATIONAL / FUNCTIONAL TEST PROVIDED Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS
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9JD6 945 85185 9JD6 System, SFINCS Simulator System
IS SFINCS CABINET 1300 PART OF THIS SYSTEM?  IF SO, NO O&M MANUALS, 

NO SPARE PARTS LIST, NO PMS AND NO WARRANTY INFORMATION RECEIVED
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-DCS

9JD6 945 85186 9JD6 System, SFINCS Simulator System SCOPED DRAWING DOES NOT INCLUDE 9JD6 Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD6 945 85187 9JD6 System, SFINCS Simulator System NO RED-LINE DRAWINGS PROVIDED Closed CBO App. NR
N/A 12/5/2013 

SH
SU-DCS

9JD6 945 85188 9JD6 System, SFINCS Simulator System PANEL 1-EU-EU-P02 - PANEL IS LOTO'D. Disapproved 2nd Priority SU-DCS

9JD6 945 85189 9JD6 System, SFINCS Simulator System
THE LATEST  PANEL SCHEDULE OR 'AS BUILT' PANEL SCHEDULE FOR PANEL 9-

EU-EU-P01 IS NOT IN THE TURNOVER BOOK.
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9JD6 945 85190 9JD6 System, SFINCS Simulator System
THE LATEST  PANEL SCHEDULE OR 'AS BUILT' PANEL SCHEDULE FOR PANEL 9-

EU-EU-P02 IS NOT IN THE TURNOVER BOOK.
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9JD6 945 85191 9JD6 System, SFINCS Simulator System
THE LATEST  PANEL SCHEDULE OR 'AS BUILT' PANEL SCHEDULE FOR PANEL 9-EL-

EP-902-E1 IS NOT IN THE TURNOVER BOOK.
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9JD6 945 85192 9JD6 System, SFINCS Simulator System
THE LATEST  PANEL SCHEDULE OR 'AS BUILT' PANEL SCHEDULE FOR THE 

FULMER PANEL PL2 IS NOT IN THE TURNOVER BOOK.
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9JD6 945 85194 9JD6 System, SFINCS Simulator System
PROVIDE THE LASTEST PANEL SCHEDULE OR THE "AS BUILT" PANEL SCHEDULE 

FOR PANEL 7-EC-EA-7111A-05FA-P01 IS NOT IN THE TURNOVER BOOK
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-DCS

9JD6 945 9-EA-RPT-1300-01_CCR SFINCS 1300 UPS 120V RECEPT 1 UNDER RAISED FLR APPROVED Closed 2/6/13 SH

9JD6 945 9-EA-RPT-1300-02_CCR SFINCS 1300 UPS 120V RECEPT 2 UNDER RAISED FLR APPROVED Closed 2/6/13 SH

9JD6 945 9-EA-RPT-1300-03_CCR SFINCS 1300 NRM 120V RECEPT 3 UNDER RAISED FLR APPROVED Closed 2/6/13 SH

9JD6 945 9-EA-RPT-1300-04_CCR SFINCS 1300 NRM 120V RECEPT 4 UNDER RAISED FLR APPROVED Closed 2/6/13 SH

9JD6 945 9-JS-CAB-1300_CCR SFINCS SYSTEM A APPROVED Closed 2/6/13 SH

9JD6 945 9-JS-CAB-1400_SFINCS SIMULATOR CABINET APPROVED Closed 2/6/13 SH

9JD6 945 9-JS-STN-9001_SFINCS SIMULATOR INSTRUCTOR STATION APPROVED Closed 2/6/13 SH

9JD6 945 9-JS-STN-9002_SFINCS SIMULATOR OP/ENG STATION APPROVED Closed 2/6/13 SH

9JD7 359558
DRAWING INDEX (DWG 01096YB+09CRY00900000-01) NEEDS TO HAVE 

DESCRIPTIONS CORRECTED FOR ITEMS #19 AND #23
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-DCS

9JD7 359559

DRAWING 01096YD+09CRY009JA000-01 (ITEM #19 SHOWN IN DISCREPANCY 

OPR-0281) TITLE IS INCORRECT.  IT SHOULD BE "APC SMART UPS 1500" OR 

SOMETHING SIMILAR INSTEAD OF "QNAP HARD DRIVE"

Closed CBO App. NR
N/A 12/5/2013 

TV
SU-DCS

9JD7 359560

DRAWNG 01096YD+09CRY009M1000-01 (ITEM #23 SHOWN IN DISCREPANCY 

OPR-0281) TITLE IS INCORRECT.  IT SHOULD BE "QNAP HARD DRIVE" INSTEAD 

OF "ASSEMBLY DETAIL"

Closed CBO App. NR
N/A 12/5/2013 

TV
SU-DCS

9JD7 359561

SIMULATOR NOT FUNCTIONAL.  WENT TO FREEZE BECAUSE THE FLOWBASE 

TASK SHUTDOWN BECAUSE OF AN ERROR.  LUKE JOHNSON NOTIFIED.  THIS 

ITEM SHOULD BE A PRIORITY CODE "C"

Closed CBO App. NR
N/A 12/5/2013 

TV
SU-DCS

9JD7 359562
SIMULATOR CONFIGURATION CONTACT INFORMATION NEEDED FOR SIEMENS 

AND WSC
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-DCS

9JD7 359563

BAD QUALITY PROBLEM THAT CAUSES A NUMBER OF SIGNALS TO GO AWAY 

(BCP RUN, SOLAR FIELD READY) AND CAUSE SHUTDOWN OF THE PLANT IN THE 

MIDDLE OF A STARTUP

Closed CBO App. NR
N/A 12/5/2013 

TV
SU-DCS
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9JD7 359564
TRENDING FUNCTION NOT USABLE WHICH IS CRUCIAL TO EVALUATING 

EQUIPMENT RESPONSE AND PLANT TRANSIENTS
Closed CBO App. NR

N/A 12/5/2013 

TV
SU-DCS

9PF1 443 Admin Building Aboveground Plumbing

The hose bibs in the warehouse area are required by San Bernardino County 

Health and the California Plumbing Code to have backflow prevention devices 

that are reduce pressure vacuum breakers due to the location of the hose bibs.

Disapproved 1st Priority

9PF1 1207 9PF1 Fire Protection Hose Cabinets 9PF1 Fire Protection Hose Cabinets Disapproved No Inspection performed Disapproved 1st Priority

9PF1 531 Admin System 9PF1, Common Fire Pump System
System 9PF1, see attachment for items inspected and for remaining items 

which require inspection for final approval.
Disapproved

9PF1 531 90972 Admin System 9PF1, Common Fire Pump System INSPECT ALL 8 FIRE-SMOKE DAMPENERS Disapproved 1st Priority SU-MECH

9PF1 531 90973 Admin System 9PF1, Common Fire Pump System
INSTALL PERMANENT LABELS ON ALL 8 FIRE-SMOKE DAMPENERS AND INSPECT 

DAMPER
Disapproved 1st Priority SU-MECH

9PF1 531 90974 Admin System 9PF1, Common Fire Pump System BREAKER 20 IN PL2 NEEDS TO BE RED Disapproved 1st Priority ELECT

9PF1 531 90975 Admin System 9PF1, Common Fire Pump System
TAPE BOUNDARIES AROUND  FIRE DAMPENERS AND DUCT ON MEZZANINE IN 

ADMIN WAREHOUSE AREA
Closed CBO App. NR

N/A 12/5/2013 

SH
SUBCON

9PF1 531 236981 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE DIESEL SIDE:  EMERGENCY LIGHTS DO NOT WORK APPROVED Closed RLS 01-29-2014 SU-ELECT

9PF1 531 236982 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE DIESEL SIDE:  INSTALL LIGHT COVERS Disapproved 1st Priority ELECT

9PF1 531 236983 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE DIESEL SIDE:  LOOSE FLEX TO EMERGENCY LIGHTS APPROVED Closed RLS 01-29-2014 ELECT

9PF1 531 236984 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE DIESEL SIDE:  MISSING CONDULET TEE COVER OFF V-404 Disapproved 1st Priority ELECT

9PF1 531 236985 Admin System 9PF1, Common Fire Pump System
FIRE PUMP HOUSE DIESEL SIDE:  MISSING  CONDULET COVER OFF 90010CX043 

TO 90010CX042
Disapproved 1st Priority ELECT

9PF1 531 236986 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE DIESEL SIDE:  LOOSE FLEX TO ENCLOSURE HEATER Disapproved 1st Priority ELECT

9PF1 531 236989 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  LOOSE FLEX TO EXHAUST FAN Disapproved 1st Priority ELECT

9PF1 531 236990 Admin System 9PF1, Common Fire Pump System
FIRE PUMP HOUSE ELECTRIC SIDE:  INSTALL PERMANENT TAG ON 120/208 

PANEL
Disapproved 2nd Priority ELECT

9PF1 531 236991 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  MISSING (3) LB CONDULET COVERS Disapproved 1st Priority ELECT

9PF1 531 236992 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  MISSING PLUG OFF LB CONDULET Disapproved 2nd Priority ELECT

9PF1 531 236993 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  EMERGENCY LIGHTS DO NOT WORK Disapproved 1st Priority SU-ELECT

9PF1 531 236994 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  LOOSE FLEX TO EMERGENCY LIGHTS Disapproved 1st Priority ELECT

9PF1 531 236995 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  SECURE EMERGENCY LIGHT FIXTURE Disapproved 1st Priority ELECT

9PF1 531 236996 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  INSTALL LIGHT COVERS Disapproved 1st Priority ELECT

9PF1 531 236997 Admin System 9PF1, Common Fire Pump System
FIRE PUMP HOUSE ELECTRIC SIDE:  REMOVE PAINT UNDER GROUND LUGS (2) 

ON ELECTRIC FIRE PUMP MOTOR
Disapproved 2nd Priority ELECT

9PF1 531 236998 Admin System 9PF1, Common Fire Pump System FIRE PUMP HOUSE ELECTRIC SIDE:  LOOSE FLEX TO JOCKEY PUMP Disapproved 1st Priority ELECT

9PF1 531 236999 Admin System 9PF1, Common Fire Pump System
FIRE PUMP HOUSE DIESEL SIDE:  SEAL ALL CONDUIT HOLES FROM DIESEL SIDE 

TO ELECTRIC SIDE
Disapproved 1st Priority ELECT

9PF1 531 237000 Admin System 9PF1, Common Fire Pump System
FIRE PUMP HOUSE ELECTRIC SIDE:  SEAL ALL CONDUIT HOLES FROM ELECTRIC 

SIDE TO DIESEL SIDE
Disapproved 1st Priority ELECT

9PF1 531 237001 Admin System 9PF1, Common Fire Pump System 9-PF-ZIB-712:  9PF03AXB IS NOT TERMED Disapproved 1st Priority ELECT

9PF1 531 237002 Admin System 9PF1, Common Fire Pump System NEED BUSHING ON 90010CX043 TO 9-PF-ZIB-712 Disapproved 1st Priority ELECT

9PF1 531 237003 Admin System 9PF1, Common Fire Pump System INSTALL PERMANENT TAG ON 9-PF-EPP-002 Disapproved 2nd Priority ELECT
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9PF1 531 237004 Admin System 9PF1, Common Fire Pump System
VERIFY ALARMS FROM FIRE PUMP HOUSE BUILDING BACK TO MAIN FIRE 

PROTECTION PANEL IN THE COMMON CONTROL ROOM
Closed CBO App. NR

N/A 12/5/2013 

SH
SUBCON

9PF1 531 237005 Admin System 9PF1, Common Fire Pump System 9PF01AXA IS NOT TERMED Disapproved 2nd Priority ELECT

9PF1 531 237006 Admin System 9PF1, Common Fire Pump System 9PF01AXA NEEDS A CABLE TAG Closed CBO App. NR 2/25/2014 SH ELECT

9PF1 531 237007 Admin System 9PF1, Common Fire Pump System INSTALL PERMANENT TAG ON DISCONNECT OFF 9-PF-EJC-002 Closed CBO App. NR 2/25/2014 SH ELECT

9PF1 531 237009 Admin System 9PF1, Common Fire Pump System
REPAIR LARGE INDENTATION ON TOP OF THE FIRE WATER RECOVERY TANK 

(1550 GAL)
Closed CBO App. NR

N/A 12/5/2013 

SH
MECH

9PF1 531 237010 Admin System 9PF1, Common Fire Pump System
RE-TIGHTEN FIRE WATER RECOVERY TANK STRAPS WHEN INDENTATION IS 

REPAIRED AND TANK CONTAINS WATER
Closed CBO App. NR

N/A 12/5/2013 

SH
MECH

9PF1 531 237012 Admin System 9PF1, Common Fire Pump System 9-PF-V-026 NEEDS TO BE LOCKED OPEN Closed CBO App. NR 2/25/2014 SH SU-MECH

9PF1 531 237013 Admin System 9PF1, Common Fire Pump System MISSING TAG ON 9-PF-V-703 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237014 Admin System 9PF1, Common Fire Pump System REMOVE PRESSURE GAUGE OFF VENT VALVE 9-PF-V-703 Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237015 Admin System 9PF1, Common Fire Pump System 9-PF-V-007 VALVE TAG IS ON 9-PF-V-009 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237016 Admin System 9PF1, Common Fire Pump System 9-PF-V-009 VALVE TAG IS ON 9-PF-V-007 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237017 Admin System 9PF1, Common Fire Pump System 9-PF-V-007 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237018 Admin System 9PF1, Common Fire Pump System 9-PF-V-009 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237019 Admin System 9PF1, Common Fire Pump System 9-PF-V-027 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237020 Admin System 9PF1, Common Fire Pump System 9-PF-V-026 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237021 Admin System 9PF1, Common Fire Pump System INSTALL ECCENTRIC REDUCER AT T110 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237022 Admin System 9PF1, Common Fire Pump System INSTALL ECCENTRIC REDUCER AT T120 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237023 Admin System 9PF1, Common Fire Pump System MISSING TAG ON 9-PF-V-802 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237024 Admin System 9PF1, Common Fire Pump System MISSING TAG ON 9-PF-V-702 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237026 Admin System 9PF1, Common Fire Pump System MISSING TAG ON 9-PF-V-050 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237027 Admin System 9PF1, Common Fire Pump System 9-PF-V-050 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237028 Admin System 9PF1, Common Fire Pump System MISSING TAG ON 9-PF-V-005 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237029 Admin System 9PF1, Common Fire Pump System 9-PF-V-005 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237030 Admin System 9PF1, Common Fire Pump System

25542-000-V1A-MPGF-00001:  DRAWING ERROR - PI-0002 IS SHOWN 

DOWNSTREAM OF V-441.  PI-0002 IS ACTUALLY INSTALLED UPSTREAM OF V-

441.

Closed CBO App. NR
N/A 12/5/2013 

SH
PE

9PF1 531 237031 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-003 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237032 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-004 ON HYDRANT PY-003 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237033 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-007 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING
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9PF1 531 237034 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-016 ON HYDRANT PY-007 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237035 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-008 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237036 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-017 ON HYDRANT PY-008 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237037 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-004 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237038 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-012 ON HYDRANT PY-004 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237039 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-005 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237040 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-013 ON HYDRANT PY-005 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237041 Admin System 9PF1, Common Fire Pump System REMOVE HOSE CLAMP AND RE-INSTALL CAP ON ANY/ALL HYDRANTS IN 9PF1 Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531 237042 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-006 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237043 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-014 ON HYDRANT PY-006 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237044 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-009 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237045 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-019 ON HYDRANT PY-009 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237046 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-014 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237047 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-024 ON HYDRANT PY-014 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237048 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-011 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237049 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-021 ON HYDRANT PY-011 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237050 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-012 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237051 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-022 ON HYDRANT PY-012 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237052 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-013 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237053 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-023 ON HYDRANT PY-013 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237054 Admin System 9PF1, Common Fire Pump System MISSING TAG ON HYDRANT PY-015 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237055 Admin System 9PF1, Common Fire Pump System MISSING VALVE TAG V-025 ON HYDRANT PY-015 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237056 Admin System 9PF1, Common Fire Pump System MISSING TAG ON 9-PF-V-011 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PF1 531 237057 Admin System 9PF1, Common Fire Pump System 9-PF-V-011 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PF1 531
120/208 V Panel Vender Supplied_Vendor 120/208 V Panel in Fire Pump 

House
Previously Approved   MS 3/16/13 APPROVED Closed MS 3/16/13

9PF1 531 9-PF-EAA-001_COMMON-FIRE PUMP ENCLOSURE POWER JB Previously Approved   MS 3/16/13 APPROVED Closed MS 3/16/13

9PF1 531 9-PF-EJC-002 + Disconnect_COMMON FIRE PUMP ENCLOSURE ALARM JB Previously Approved   MS 3/16/13 APPROVED Closed MS 3/16/13
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9PF1 531 9-PF-EPP-001A_Vendor 480V Panel in Fire Pump House Previously Approved   MS 3/16/13 APPROVED Closed MS 3/16/13

9PF1 531 9-PF-EPP-001B_Engine Fire Pump Controller Previously Approved   MS 3/16/13 APPROVED Closed MS 3/16/13

9PF1 531 9-PF-EPP-002_Vednor 480 V Panel in Fire Pump House Previously Approved   MS 3/16/13 APPROVED Closed MS 3/16/13

9PF1 531 9-PF-ZIB-712_COMMON AREA FIRE PUMP HOUSE ZIB PANEL Previously Approved   MS 3/16/13 APPROVED Closed MS 3/16/13

9PF3 651 Common, 9PF3, Wet Pipe Sprinkler System

system 9PF3, See attachment for items inspected and for the remaining items 

which require inspection for final approval, the work is not in compliance with 

approved plans and applicable (LORS) Local Ordnance�s, Regulation and 

standards.

Disapproved

9PF3 651 87754 Common, 9PF3, Wet Pipe Sprinkler System NO GROUND INSTALLED ON 9-PF-MFAP-001 APPROVED Closed 02-04-2014 RLS SU-ELECT

9PF3 651 87755 Common, 9PF3, Wet Pipe Sprinkler System WIRES 9PF02AXF AND 9PF02AXE INSIDE 9-PF-MFAP-001 NOT TERMINATED Disapproved 1st Priority
not done RLS 02-

04-2014
SU-ELECT

9PF3 651 87757 Common, 9PF3, Wet Pipe Sprinkler System BATTERY NOT CONNECTED INSIDE 9-PF-MFAP-001 APPROVED Closed RLS 01-29-2014 SU-ELECT

9PF3 651 87758 Common, 9PF3, Wet Pipe Sprinkler System 9-PF-EPP-001 NOT GROUNDED TO THE GRID APPROVED Closed 02-04-2014 RLS SU-ELECT

9PF3 651 87759 Common, 9PF3, Wet Pipe Sprinkler System VERIFY 9-PF-EPP-001 IS CONNECTED TO 9-PF-MFAP-001 Disapproved 2nd Priority SU-ELECT

9PF3 651 87760 Common, 9PF3, Wet Pipe Sprinkler System NRG TO WITNESS ALL ALARM POINTS Closed CBO App. NR 2/25/2014 SH SU-ELECT

9PF3 651 88136 Common, 9PF3, Wet Pipe Sprinkler System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR

N/A 12/5/2013 

SH
PE

9PF3 651 9-PF-EPP-001_ADMIN BUILDING FIRE ALARM PANEL (FULMER) Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PF3 651 9-PF-MFAP-001_COMMON AREA MAIN FIRE ALARM PANEL Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PF4 922 9PF4, Common Gaseous system for battery room

9PF4, Common Gaseous system for administration building�Disapproved- See 

inspection request #408 and attachment for further clarification. Must provide 

approved building integrity test results for final approval.

Disapproved

9PF4 922 252559 9PF4, Common Gaseous system for battery room
SEAL CONDUIT OPENINGS IN BATTERY ROOM, ELECTRICAL ROOM, CONTROL 

EQUIPMENT ROOM AND CONTROL ROOM
Disapproved 1st Priority ELECT

9PF4 922 252560 9PF4, Common Gaseous system for battery room
DOOR FROM ELECTRICAL/MCC ROOM TO CONTROL EQUIPMENT ROOM WILL 

NOT SEAL.  FLOOR/DOOR GASKET IS LOOSE.
Disapproved 1st Priority ELECT

9PF4 922 252561 9PF4, Common Gaseous system for battery room
VERIFY ALL PENETRATIONS TO BATTERY ROOM, ELECTRICAL/MCC ROOM, 

CONTROL EQUIPMENT ROOM AND CONTROL ROOM ARE SEALED
Disapproved 1st Priority ELECT

9PF4 922 252562 9PF4, Common Gaseous system for battery room VERIFY AIR/LEAK TEST HAS BEEN COMPLETED. Disapproved 2nd Priority SUBCON

9PW1 648 Common, System 9PW1, Potable Water System CANCELED. DUPLICATE REQUEST. SEE CBO# 532 FOR REPORT. Canceled 08/11/2012 SH
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9PW1 532 Admin Building System 9PW1, Potable Water System

Updated by Terry Vosler to clarify requirements for final system approval. 

Admin Building System-9PW1- Disapproved See attached for approved and 

disapproved items. IN ADDITION TO RESOLVING THE DISAPPROVED 

EQUIPMENT IN THE ATTACHED EQUIPMENT LIST, A RE-INSPECTION BY THE 

SAN BERNARDINO COUNTY ENVIRONMENTAL HEALTH DEPARTMENT AND THE 

CBO IS REQUIRED TO OBTAIN APPROVAL AS A WATER TREATMENT FACILITY IN 

ORDER TO USE AND/OR CONSUME THE POTABLE WATER AND TO RECEIVE 

FINAL CBO APPROVAL OF THIS SYSTEM. ALSO ALL OF THE POTABLE WATER 

LINES ARE REQUIRED TO BE SANITIZED THEN TESTED AND TEST REPORTS ARE 

REQUIRED TO BE SUBMITTED TO THE SAN BERNARDINO COUNTY 

ENVIRONMENTAL HEALTH DEPARTMENT, WITH A COPY TO THE CBO, FOR 

REVIEW AND APPROVAL PRIOR TO USE OF THE SYSTEM TO SUPPLY POTABLE 

WATER. Provide spill protection basin per CFC 2704.2.1 thru 2704.2.3 

secondary containment. Provide backflow protection on the hose bibs in the 

warehouse area per the California Plumbing Code and San Bernardino County 

Health.

Disapproved 1st Priority

9PW1 532 54969 Admin Building System 9PW1, Potable Water System
OBTAIN PERMIT FROM SAN BERNARDINO COUNTRY TO MAKE POTABLE 

WATER.
Disapproved 1st Priority 1/0/1900

9PW1 532 61637 Admin Building System 9PW1, Potable Water System
TEST TEMP AND PRESSURE VALVE ON HOT WATER HEATER IN ADMIN BLDG 

ONCE POTABLE WATER IS AVAILABLE
Disapproved 2nd Priority SU-PIPING

9PW1 532 61638 Admin Building System 9PW1, Potable Water System
TIGHTEN SEISMIC STRAPS ON HOT WATER HEATER ONCE POTABLE WATER IS 

AVAILABLE AND TANK IS FULL OF WATER
Disapproved 2nd Priority PIPING

9PW1 532 237193 Admin Building System 9PW1, Potable Water System 9-EC-EC-9011B-08FI-L:  INSTALL PHASE TAPE APPROVED Closed RLS 01-29-2014 SU-ELECT

9PW1 532 237194 Admin Building System 9PW1, Potable Water System 9-EC-EC-9011B-08FK:  RE-TERM C-PHASE. APPROVED Closed RLS 01-29-2014 SU-ELECT

9PW1 532 237195 Admin Building System 9PW1, Potable Water System 9-EC-EC-9011B-08FK:  INSTALL PHASE TAPE APPROVED Closed RLS 01-29-2014 SU-ELECT

9PW1 532 237196 Admin Building System 9PW1, Potable Water System
INSTALL BLACK/YELLOW BOUNDARY TAPE FOR ACCESS TO PANEL 9-PW-ME-

005
Disapproved 2nd Priority ELECT

9PW1 532 237197 Admin Building System 9PW1, Potable Water System INSTALL BLACK/YELLOW BOUNDARY TAPE FOR ACCESS TO PANEL PH2A Disapproved 2nd Priority ELECT

9PW1 532 237198 Admin Building System 9PW1, Potable Water System REMOVE UNIT 1 TAG ON 9-PW-PI-1020. Disapproved 2nd Priority MECH

9PW1 532 237199 Admin Building System 9PW1, Potable Water System REMOVE UNIT 1 TAG ON 9-PW-PI-2020. Disapproved 2nd Priority MECH

9PW1 532 237200 Admin Building System 9PW1, Potable Water System VALVE 9-PW-V-012 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-OPS

9PW1 532 237201 Admin Building System 9PW1, Potable Water System VALVE 9-PW-V-013 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-OPS

9PW1 532 237202 Admin Building System 9PW1, Potable Water System
IMPROPER THREAD ENGAGEMENT ON BOLTS ON FLANGE BETWEEN 9-PW-MT-

001 AND 9-PW-V-001
Closed CBO App. NR

N/A 12/5/2013 

SH
PIPING

9PW1 532 237203 Admin Building System 9PW1, Potable Water System
IMPROPER THREAD ENGAGEMENT ON BOLTS ON FLANGE OFF NOZZLE A ON 9-

PW-MT-001
Closed CBO App. NR

N/A 12/5/2013 

SH
PIPING

9PW1 532 237204 Admin Building System 9PW1, Potable Water System
CPVC PIPING OFF 9-PW-MX-001 TM NOT VENTED OUTSIDE BUILDING PER 

NOTE 19
Closed CBO App. NR

N/A 12/5/2013 

SH
PIPING

9PW1 532 237205 Admin Building System 9PW1, Potable Water System
009-PW-EPP-001:  INCORRECT TAG # ON PANEL.  STATES 9-PW-EEP-001 

INSTEAD OF 9-PW-EPP-001.  REPLACE TAG.
Disapproved 2nd Priority ELECT

9PW1 532 237206 Admin Building System 9PW1, Potable Water System INSTALL PERMANENT TAG ON 9-PW-PY-010 Disapproved 2nd Priority PIPING

9PW1 532 237207 Admin Building System 9PW1, Potable Water System ALARM BOX ON 9-PW-PY-010 HAS 3 OF 4 SCREWS LOOSE Disapproved 2nd Priority ELECT

9PW1 532 237208 Admin Building System 9PW1, Potable Water System
PUT POTABLE WATER IN ADMIN BUILDING BATTERY ROOM EYE WASH 

STATION
Disapproved 1st Priority SU-MECH

Common Area Page 26 of 40 3/10/2014 at 10:08 AM
ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 663 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

9PW1 532 237209 Admin Building System 9PW1, Potable Water System
ASSIGN AND TAG ALL VENDOR PROVIDED VALVES IN THE SYSTEM THAT ARE 

NOT ASSIGNED A SPECIFIC VALVE IDENTIFICATION
Closed CBO App. NR

N/A 12/5/2013 

SH
PE

9PW1 532 237210 Admin Building System 9PW1, Potable Water System VALVE ON 9-PW-ME-005 NEEDS TO BE LOCKED OPEN Closed CBO App. NR
N/A 12/5/2013 

SH
SU-OPS

9PW1 532 237211 Admin Building System 9PW1, Potable Water System

RELIEF VALVE OFF DISCHARGE OF 9-PW-MP-002A IS SET AT 65 PSI ACCORDING 

TO VALVE INSELF IN FIELD.  P&ID STATES RELIEF VALVE SHOULD BE SET AT 45 

PSI.  MODIFY VALVE IN FIELD OR CHANGE P&ID.

Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237212 Admin Building System 9PW1, Potable Water System

RELIEF VALVE OFF DISCHARGE OF 9-PW-MP-002B IS SET AT 65 PSI ACCORDING 

TO VALVE INSELF IN FIELD.  P&ID STATES RELIEF VALVE SHOULD BE SET AT 45 

PSI.  MODIFY VALVE IN FIELD OR CHANGE P&ID.

Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237213 Admin Building System 9PW1, Potable Water System INSTALL SODIUM HYPOCHLORITE TOTE OFF 9-PW-MX-001 Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237214 Admin Building System 9PW1, Potable Water System LOOSE FLEX OFF 9-PW-FS-0624 Disapproved 1st Priority ELECT

9PW1 532 237215 Admin Building System 9PW1, Potable Water System TIGHTEN 9-PW-MP-003 COUPLING GUARD Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9PW1 532 237216 Admin Building System 9PW1, Potable Water System 9-PW-MP-001B IS MISSING LOCK WASHERS ON BOTH NORTH FEET (2) Disapproved 1st Priority MECH

9PW1 532 237217 Admin Building System 9PW1, Potable Water System SET IMPELLER CLEARANCE FOR PUMP  009-PW-MP-001A Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237218 Admin Building System 9PW1, Potable Water System SET IMPELLER CLEARANCE FOR PUMP  009-PW-MP-001B Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237219 Admin Building System 9PW1, Potable Water System COMISSION EYE ALERT SYSTEM ON PUMP 009-PW-MP-001A Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237220 Admin Building System 9PW1, Potable Water System COMISSION EYE ALERT SYSTEM ON PUMP 009-PW-MP-001B Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237221 Admin Building System 9PW1, Potable Water System VALVE HANDLE HARDWARE IS LOOSE ON 9-PW-V-808 Closed CBO App. NR
N/A 12/5/2013 

SH
PIPING

9PW1 532 237222 Admin Building System 9PW1, Potable Water System VERIFY CURBED AREA FOR SODIUM HYPOCHORITE TOTE IS ACCEPTABLE Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9PW1 532 237223 Admin Building System 9PW1, Potable Water System LOOSE FLEX BELOW 9-PW-ME-005 Disapproved 1st Priority ELECT

9PW1 532 237224 Admin Building System 9PW1, Potable Water System TEST HOSE BIBS BY 3RD PARTY (CBO REQUIREMENT) Disapproved 1st Priority PE

9PW1 532 237225 Admin Building System 9PW1, Potable Water System INSTALL PERMANENT TAG ON 9-PW-ME-005 Closed CBO App. NR 2/25/2014 SH MECH

9PW1 532 237226 Admin Building System 9PW1, Potable Water System INSTALL PERMANENT TAG PH2A CABINET Closed CBO App. NR 2/25/2014 SH ELECT

9PW1 532 237227 Admin Building System 9PW1, Potable Water System
REMOVE PULL STRINGS SOUTH OF 9-PW-MP-001B/ NEXT TO 9-PW-MP-001B-

EPB
Closed CBO App. NR

N/A 12/5/2013 

SH
ELECT

9PW1 532 237228 Admin Building System 9PW1, Potable Water System INSTALL PERMANENT TAG ON 9-PW-AIT-0028 Closed CBO App. NR 2/25/2014 SH SU-MECH

9PW1 532 237229 Admin Building System 9PW1, Potable Water System INSTALL PERMANENT TAG ON 9-PW-LIT-0010 Closed CBO App. NR 2/25/2014 SH INSTR

9PW1 532 237230 Admin Building System 9PW1, Potable Water System
VALVES ABOVE HOSE BIB ON THE EAST SIDE OF 9-PW-MT-001 INTERFER WITH 

EACH OTHER.
Closed CBO App. NR 2/25/2014 SH PIPING

9PW1 532
9-EC-EC-9011A-03FA_ADMIN BLDG MCC: COMMON AREA POTABLE WATER 

PUMP 1B
Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532 9-EC-EC-9011B-08FI-L_ADMIN BLDG MCC: PW TREATMENT SKID CTRL PANEL Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532
9-EC-EC-9011B-08FI-R_ADMIN BLDG MCC: POTABLE WTR STRG TK INLET 

VALVE
Identintified as Approved 3/16/13 MS Including MOV APPROVED Closed 3/16/13 MS

9PW1 532
9-EC-EC-9011B-08FK_ADMIN BLDG MCC: COMMON AREA POTABLE WATER 

PUMP 1A
Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532 9-PW-AIT-0028_COMMON AREA POTABLE WTR PMP DIS. CHLORINE Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532 9-PW-EPP-001_COMMON AREA PW TREATMENT SKID CTRL PANEL Provide a level safe working space per 110.26 CEC Disapproved 1st Priority
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9PW1 532 9-PW-HV-0500_COMMON AREA POTABLE WTR STRG TK INLET VALVE Has not been inspected. Closed CBO App. NR 2/25/2014 SH

9PW1 532 9-PW-ME-005_COMMON AREA SODIUM HYPO CHL ELEC WTR HTR Identintified as Approved 3/16/13 MS Including Disconnect APPROVED Closed 3/16/13 MS

9PW1 532 9-PW-MP-001A_COMMON AREA POTABLE WATER SUPPLY PMP 1A Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532 9-PW-MP-001A-EPB_COMMON AREA POTABLE WTR PMP 1A EMERGENCY PB Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532 9-PW-MP-001B_COMMON AREA POTABLE WATER SUPPLY PUMP 1B Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532 9-PW-MP-001B-EPB_COMMON AREA POTABLE WTR PMP 1B EMERGENCY PB Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9PW1 532 9-PW-PY-010_COMMON ESEW SODIUM HYPO. DOSING SKID AREA Identintified as Approved 3/16/13 MS APPROVED Closed 3/16/13 MS

9SC1 363570
COMPLETE REQUIRED REMEDIAL ACTIONS (I.E. RELIEF VALVE AND 

DOCUMENTATION) FOR NATURAL GAS LINE
Closed CBO APP. NR N/A 1/8/14 SH PE

9SC1 363574 DETERMINE FINAL MITIGATION REQUIREMENTS FOR RAW WATER BACTERIA. Closed CBO APP. NR N/A 1/8/14 SH PE

9VB1 650 650-1 Common Area, System 9VB1, Control Rm
Common Area, System 9VB1, Control Rm System 9VB1, common, control room-

HVAC, for the purposes of energization Approval per plans and schematics
Approved 02/06/2013 SH

9VB1 650 90879 Common Area, System 9VB1, Control Rm
REDLINE 25542-000-V1A-AKBS-00093 TO FIX THE SECOND ELECTRICAL 

RESISTANCE HEATER LABELLED EH-3.  IT SHOULD BE EH-4.
Closed CBO App. NR 2/25/2014 SH SU-ELECT

9VB1 650 90880 Common Area, System 9VB1, Control Rm
INSPECT 9-VB-HUM-1, 9-VB-HUM-2, 9-VB-HUM-3, 9-VB-HUM-4, 9-VB-HUM-5 

AFTER THE POTABLE WATER SYSTEM IS COMMISSIONED.
Disapproved 2nd Priority SUBCON

9VB1 650 90881 Common Area, System 9VB1, Control Rm
ONE RETURN VENT MISSING IN THE ELECTRICAL SHOP ROOM (SAFTEY SUPPLY 

ROOM)
Closed CBO App. NR

N/A 12/5/2013 

SH
MECH

9VB1 650 90882 Common Area, System 9VB1, Control Rm ONE RETURN VENT MISSING IN THE CONFERENCE/LIBRARY ROOM Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9VB1 650 90883 Common Area, System 9VB1, Control Rm ONE RETURN VENT MISSING IN THE CENTRAL CONTROL ROOM Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9VB1 650 90884 Common Area, System 9VB1, Control Rm
INSTALL MISSING CEILING PANELS IN THE MEDIA/IT ROOM (LOCATION OF HP-

11)
Disapproved 1st Priority MECH

9VB1 650 90885 Common Area, System 9VB1, Control Rm
INSTALL MISSING CEILING PANELS IN THE SOUTH ENTRANCE CORRIDOR INTO 

THE CONTROL EQUIPMENT ROOM
Disapproved 1st Priority MECH

9VB1 650 90886 Common Area, System 9VB1, Control Rm INSTALL MISSING GRILL ON THE HVAC VENT IN THE BATTERY ROOM Disapproved 1st Priority SU-MECH

9VB1 650 90887 Common Area, System 9VB1, Control Rm
REDLINE 25542-000-V1A-AKBS-00094 TO LABEL CU-3 CORRECTLY.  IT IS 

CURRENTLY LABELED CU-1.  (CROSS-SECTION OF AWI AND AW1)
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9VB1 650 90888 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-7 Disapproved 1st Priority SUBCON

9VB1 650 90889 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-7 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90890 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-7.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90891 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-7 Disapproved 1st Priority MECH

9VB1 650 90892 Common Area, System 9VB1, Control Rm GROUND CONNECTION MISSING FLAT WASHER ON HVAC UNIT HP-7 Disapproved 1st Priority ELECT

9VB1 650 90893 Common Area, System 9VB1, Control Rm AIR FILTER IS INCORRECT SIZE (TOO SMALL) ON INTAKE OF HVAC UNIT HP-7 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90894 Common Area, System 9VB1, Control Rm
AIR FILTER ACCESS PANEL ON HVAC UNIT HP-6 NEEDS TO BE INSTALLED 

CORRECTLY
Closed CBO App. NR

N/A 12/5/2013 

SH
MECH

9VB1 650 90895 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-6 Disapproved 1st Priority SUBCON

9VB1 650 90896 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-6 DISCONNECT Disapproved 1st Priority ELECT
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9VB1 650 90897 Common Area, System 9VB1, Control Rm DAMAGED HEAT EXCHANGER FINS ON WEST SIDE OF HVAC UNIT HP-6 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90898 Common Area, System 9VB1, Control Rm DAMAGED/BENT LID ON WEST SIDE OF HVAC UNIT HP-6 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90899 Common Area, System 9VB1, Control Rm GROUND CONNECTION MISSING FLAT WASHER ON HVAC UNIT HP-7 Disapproved 1st Priority ELECT

9VB1 650 90900 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-6.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90901 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-6 Disapproved 2nd Priority MECH

9VB1 650 90902 Common Area, System 9VB1, Control Rm UNACCEPTABLE GROUND CONNECTION ON CU-3.  GROUND ON ANCHOR. Disapproved 1st Priority ELECT

9VB1 650 90903 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON CU-3 Disapproved 2nd Priority MECH

9VB1 650 90904 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON CU-3 DISCONNECT Disapproved 2nd Priority ELECT

9VB1 650 90905 Common Area, System 9VB1, Control Rm UNACCEPTABLE GROUND CONNECTION ON CU-2.  GROUND ON ANCHOR. Disapproved 2nd Priority ELECT

9VB1 650 90906 Common Area, System 9VB1, Control Rm UNACCEPTABLE GROUND CONNECTION ON CU-1.  GROUND ON ANCHOR. Disapproved 2nd Priority ELECT

9VB1 650 90907 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON CU-2 Disapproved 2nd Priority MECH

9VB1 650 90908 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON CU-2 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90909 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON CU-1 Disapproved 1st Priority MECH

9VB1 650 90910 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON CU-1 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90911 Common Area, System 9VB1, Control Rm INSTALL LARGER WASHER ON SOUTH EAST ANCHOR/FOOT OF CU-2 Disapproved 2nd Priority MECH

9VB1 650 90912 Common Area, System 9VB1, Control Rm LOOSE FLEX TO CU-2 Disapproved 1st Priority ELECT

9VB1 650 90913 Common Area, System 9VB1, Control Rm FLEX IS TOO SHORT TO CU-1.  APRROXIMATELY LENGTH IS 2". Disapproved 1st Priority ELECT

9VB1 650 90914 Common Area, System 9VB1, Control Rm LOOSE FLEX FROM CU-2 TO CU-2 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90915 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-9 Disapproved 1st Priority MECH

9VB1 650 90916 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-9 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90917 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-10 Disapproved 1st Priority MECH

9VB1 650 90918 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-10 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90919 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON 9-VB-CPL-001 Disapproved 1st Priority ELECT

9VB1 650 90920 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-11 Disapproved 1st Priority MECH

9VB1 650 90921 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-11 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90922 Common Area, System 9VB1, Control Rm UNACCEPTABLE GROUND CONNECTION ON HVAC UNIT HP-8 Disapproved 1st Priority ELECT

9VB1 650 90923 Common Area, System 9VB1, Control Rm DAMAGED HEAT EXCHANGER FINS ON HVAC UNIT HP-8 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90924 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-8 Disapproved 2nd Priority MECH

9VB1 650 90925 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-8.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90926 Common Area, System 9VB1, Control Rm DAMAGED AND LOOSE FLEX ON HVAC UNIT HP-8 (WEST SIDE) Disapproved 1st Priority ELECT

9VB1 650 90927 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-8 Disapproved 1st Priority SUBCON

9VB1 650 90928 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-8 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90929 Common Area, System 9VB1, Control Rm LOOSE LB CONDULET COVER OFF HVAC UNIT HP-8 (CLOSE TO BUILDING) Disapproved 1st Priority ELECT
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9VB1 650 90930 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-4 Disapproved 1st Priority SUBCON

9VB1 650 90931 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-4 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90932 Common Area, System 9VB1, Control Rm DAMAGED HEAT EXCHANGER FINS ON HVAC UNIT HP-4 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90933 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-4 Disapproved 2nd Priority MECH

9VB1 650 90934 Common Area, System 9VB1, Control Rm LOOSE HARDWARE/SCREWS ON HVAC UNIT HP-4 Disapproved 1st Priority MECH

9VB1 650 90935 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-4.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90936 Common Area, System 9VB1, Control Rm

CUT OFF UNREQUIRED ANCHORS AT CONCRETE LEVEL ON HVAC UNIT HP-4 

DUCT SUPPORT.  (ONLY 2 ANCHOR REQUIRED ON SUPPORT.  REMOVE 

ADDITIONAL ANCHOR THAT’S SPINS AND ANCHOR WITH MISSING 

HARDWARE.)

Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9VB1 650 90937 Common Area, System 9VB1, Control Rm GROUND CONNECTION MISSING FLAT WASHER ON HVAC UNIT HP-4 Disapproved 2nd Priority ELECT

9VB1 650 90938 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-5 Disapproved 1st Priority SUBCON

9VB1 650 90939 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-5 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90940 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-5 Disapproved 2nd Priority MECH

9VB1 650 90941 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-5.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90942 Common Area, System 9VB1, Control Rm GROUND CONNECTION MISSING FLAT WASHER ON HVAC UNIT HP-5 Disapproved 2nd Priority ELECT

9VB1 650 90943 Common Area, System 9VB1, Control Rm DAMAGED HEAT EXCHANGER FINS ON HVAC UNIT HP-5 (WEST SIDE) Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90944 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-3 Disapproved 1st Priority SUBCON

9VB1 650 90945 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-3 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90946 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-3 Disapproved 2nd Priority MECH

9VB1 650 90947 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-3.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90948 Common Area, System 9VB1, Control Rm SEAL/FIX DUCT OPENING ON NORTHSIDE ON HVAC UNIT HP-3 Disapproved 2nd Priority MECH

9VB1 650 90949 Common Area, System 9VB1, Control Rm GROUND CONNECTION MISSING FLAT WASHER ON HVAC UNIT HP-3 Disapproved 2nd Priority ELECT

9VB1 650 90950 Common Area, System 9VB1, Control Rm DAMAGED HEAT EXCHANGER FINS ON HVAC UNIT HP-3 (WEST SIDE) Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90951 Common Area, System 9VB1, Control Rm
SOUTH PANEL ON HVAC UNIT HP-3 (RIGHT OF AIR INTAKE) NEEDS TO BE 

BETTER SEALED.  AIR INTRUSION.
Closed CBO App. NR

N/A 12/5/2013 

SH
MECH

9VB1 650 90952 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-1 Disapproved 1st Priority SUBCON

9VB1 650 90953 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-1 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90954 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-1 Disapproved 2nd Priority MECH

9VB1 650 90955 Common Area, System 9VB1, Control Rm GROUND MISSING FLAT WASHER ON HVAC UNIT HP-1 Disapproved 2nd Priority ELECT

9VB1 650 90956 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-1.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90957 Common Area, System 9VB1, Control Rm DAMAGED HEAT EXCHANGER FINS ON HVAC UNIT HP-1 (WEST SIDE) Closed CBO App. NR
N/A 12/5/2013 

SH
MECH
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9VB1 650 90958 Common Area, System 9VB1, Control Rm
SEAL DUCT TO THE RIGHT OF THE HIGH VOLTAGE ENCLOUSURE ON HVAC UNIT 

HP-1
Closed CBO App. NR

N/A 12/5/2013 

SH
MECH

9VB1 650 90959 Common Area, System 9VB1, Control Rm SEAL DUCT UNDER DUCT LOUVER ACTUATOR ON HVAC UNIT HP-1 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90960 Common Area, System 9VB1, Control Rm REPLACE FILTER ON HVAC UNIT HP-1 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90961 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-2 Disapproved 1st Priority SUBCON

9VB1 650 90962 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON HVAC UNIT HP-2 DISCONNECT Disapproved 1st Priority ELECT

9VB1 650 90963 Common Area, System 9VB1, Control Rm MISSING HARDWARE/SCREWS ON HVAC UNIT HP-2 Disapproved 2nd Priority MECH

9VB1 650 90964 Common Area, System 9VB1, Control Rm

THREADED FEMALE BUSHING TO MALE COPPER FITTING ON CONDENSATE 

LINE OF HVAC UNIT HP-2.  INCORRECT FEMALE PVC TO COPPER CONNECTION 

PER CODE.

Disapproved 1st Priority MECH

9VB1 650 90965 Common Area, System 9VB1, Control Rm GROUND MISSING FLAT WASHER ON HVAC UNIT HP-2 Disapproved 2nd Priority ELECT

9VB1 650 90966 Common Area, System 9VB1, Control Rm DAMAGED HEAT EXCHANGER FINS ON HVAC UNIT HP-2 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90967 Common Area, System 9VB1, Control Rm REPLACE FILTER ON HVAC UNIT HP-2 Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9VB1 650 90968 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON EH-1 Disapproved 2nd Priority SUBCON

9VB1 650 90969 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON EH-2 Disapproved 2nd Priority SUBCON

9VB1 650 90970 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON EH-3 Disapproved 2nd Priority SUBCON

9VB1 650 90971 Common Area, System 9VB1, Control Rm INSTALL PERMANENT TAG ON EH-4 Disapproved 2nd Priority SUBCON

9VB1 650 90976 Common Area, System 9VB1, Control Rm
REDLINE 009-E6-VB-00001 BLOCK DIAGRAM TO SHOW STARTERS AND 

PRESSURE SWITCHES INSIDE 9-VB-CPL-001
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-ELECT

9VB1 650 237480 Common Area, System 9VB1, Control Rm PROVIDE SCOPE DRAWINGS Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9VB1 650 9-VB-CPL-001_ADMIN BLDG. VENDOR BATTERY RM. CNTRL PNL (FULLMER) APPROVED Closed 2/6/2013 SH

9VB1 650 9-VB-EF-009_ADMIN BLDG. BATTERY RM. FXH. FAN-9 STR. (FULLMER) APPROVED Closed 2/6/2013 SH

9VB1 650 9-VB-EF-010_ADMIN BLD. BATTERY RM. FXH. FAN-10 STR. (FULLMER) APPROVED Closed 2/6/2013 SH

9VB1 650 9-VB-MA-EF10_ADMIN BLD. BATTERY RM. FXH. FAN-10 STR. (FULLMER) APPROVED Closed 2/6/2013 SH

9VB1 650 9-VB-MA-EF9_ADMIN BLDG. BATTERY RM. FXH. FAN-9 STR. (FULLMER) APPROVED Closed 2/6/2013 SH

9WR1 410 Common Area 9WR1 Raw Water System

Common Area Raw Water System 9WR1. See attachment for items inspected 

and for the remaining items which require inspection for final approval, the 

work is not in compliance with approved plans and applicable (LORS) Local 

Ordnance�s, Regulation and standards.

Disapproved

9WR1 410 2131 Common Area 9WR1 Raw Water System CABLE 9WR04AXA NOT PULLED/TERMINATED AT 9-WR-FIT-1010/9-CJC-901 APPROVED closed 2/27/14 SH ELECT

9WR1 410 2136 Common Area 9WR1 Raw Water System CABLE 9WR04AXC NOT PULLED/TERMINATED AT 9-WR-PIT-1012/9-CJC-901 APPROVED closed 2/27/14 SH ELECT

9WR1 410 2137 Common Area 9WR1 Raw Water System CABLE 9WR04AXD NOT PULLED/TERMINATED AT 9-WR-FIT-2010/9-CJC-901 APPROVED closed 2/27/14 SH ELECT

9WR1 410 2140 Common Area 9WR1 Raw Water System CABLE 9WR01ASA NOT PULLED/TERMINATED AT 9-WR-EC-001A/09-CJC-901 APPROVED closed 2/27/14 SH ELECT

9WR1 410 2141 Common Area 9WR1 Raw Water System CABLE 9WR01ASB NOT PULLED/TERMINATED AT 9-WR-EC-001B/9-CJC-901 APPROVED closed 2/27/14 SH ELECT

9WR1 410 2142 Common Area 9WR1 Raw Water System CABLE 9WR01ASC NOT PULLED/TERMINATED AT 9-WR-HV-1514/9-CJC-901 APPROVED closed 2/27/14 SH ELECT

Common Area Page 31 of 40 3/10/2014 at 10:08 AM
ISEGS Monthly Compliance Report - Feb 2014 Exhibit 2 - TCO Punch List Page 668 of 677



SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

9WR1 410 6042 Common Area 9WR1 Raw Water System
INSULATE ALL 9WR1 ABOVEGROUND PIPING. PER TEAMWORKS ALL LINES 

WITHIN THE SYSTEM REQUIRE INSULATION.
Closed CBO App. NR 2/25/2014 SH SUBCON

9WR1 410 8069 Common Area 9WR1 Raw Water System
UPDATE P&ID 9-M6-PW-00001 WITH CORRECT SCHEMATIC LOCATION FOR 

VALVE 9-PW-V023.
Closed CBO App. NR 2/25/2014 SH PE

9WR1 410 9293 Common Area 9WR1 Raw Water System
GROUND FLOW TRANSMITTER TO PIPING FLANGES PER MANUFACTURER 

REQUIREMENTS
closed closed 2/27/14 SH ELECT

9WR1 410 15798 Common Area 9WR1 Raw Water System COMPLETE ALL HEAT TRACING ON PIPING WITHIN THIS SYSTEM Disapproved 2nd priority ELECT

9WR1 410 50834 Common Area 9WR1 Raw Water System TERMINATE CABBLE 9WR01ASB TO: 9-WR-EC-001B, TO: 9-CJC-901 APPROVED closed 2/27/14 SH ELECT

9WR1 410 50847 Common Area 9WR1 Raw Water System TERMINATE CABBLE TEMP-9WR04AMA TO: 9-WR-FIT-1010 APPROVED closed 2/27/14 SH ELECT

9WR1 410 50848 Common Area 9WR1 Raw Water System TERMINATE CABBLE TEMP-9WR04AMB TO: 9-WR-FIT-2010 APPROVED closed 2/27/14 SH ELECT

9WR1 410 72167 Common Area 9WR1 Raw Water System
ISO: 009-P31-WR-00030 CUT 3" LINE DOWNSTREAM OF 009-PH-WR-0045 

AND ADD WELD NECK FLANGE AND BLIND
Closed CBO App. NR 2/25/2014 SH PE

9WR1 410 87738 Common Area 9WR1 Raw Water System TIGHTEN/TORQUE ALL LOOSE COMMON RAW WATER TANK ANCHORS Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9WR1 410 87739 Common Area 9WR1 Raw Water System INVESTIGATE SMALL LEAKS NEAR THE TOP OF THE TANK BY THE TANK LADDER Closed CBO App. NR
N/A 12/5/2013 

SH
SU-MECH

9WR1 410 87740 Common Area 9WR1 Raw Water System LOOSE FLEX HOSE CONNECTION TO 9-WR-HV-1514 APPROVED Closed 02-04-2014 RLS SU-ELECT

9WR1 410 87741 Common Area 9WR1 Raw Water System TIGHTEN CABINET PANEL COVER BOLTS ON 9-WR-EJ-001A APPROVED Closed 02-04-2014 RLS SU-ELECT

9WR1 410 87742 Common Area 9WR1 Raw Water System LOOSE FLEX HOSE TO 9-WR-V-708 APPROVED closed 2/27/14 SH SU-INSTR

9WR1 410 87743 Common Area 9WR1 Raw Water System LOOSE COVER ON 9-WR-EC-001A APPROVED Closed 02-04-2014 RLS SU-ELECT

9WR1 410 87744 Common Area 9WR1 Raw Water System CAP SPARE CONDUIT IN GROUND NEAR 9-WR-EC-001B AREA Disapproved 2nd Priority SU-ELECT

9WR1 410 87745 Common Area 9WR1 Raw Water System
BURY GROUND WIRE ON NORTHEAST CORNER OF THE FIRE/RAW WATER 

STORAGE TANK 009-WR-MT-001
Disapproved 2nd Priority SU-ELECT

9WR1 410 87746 Common Area 9WR1 Raw Water System
REPLACE ONE INCORRECT MANWAY BOLT WITH A GALVANIZED BOLT ON 

FIRE/RAW WATER STORAGE TANK 009-WR-MT-001 MANWAY
Closed CBO App. NR

N/A 12/5/2013 

SH
MECH

9WR1 410 87747 Common Area 9WR1 Raw Water System

REPLACE INCORRECT BOLTS (2) ON FIRE/RAW WATER STORAGE TANK 009-WR-

MT-001 OVERFLOW DRAIN VALVE (NE CORNER OF THE TANK) WITH 

GALVANIZED BOLTS

Closed CBO App. NR
N/A 12/5/2013 

SH
MECH

9WR1 410 87748 Common Area 9WR1 Raw Water System

TRIM TERMINATION IN WIREWAY AT 9-EC-EC-9011B-08FI-R SO NO COPPER 

WIRE IS EXPOSED FOR POTABLE WATER STORAGE TANK INLET VALVE 9-PW-HV-

0500.

APPROVED Closed RLS 01-29-2014 SU-ELECT

9WR1 410 87749 Common Area 9WR1 Raw Water System
LOCK CLOSED DRAIN VALVE OFF NOZZLE G ON THE FIRE/RAW WATER 

STORAGE TANK 009-WR-MT-001
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-MECH

9WR1 410 87751 Common Area 9WR1 Raw Water System
RESTORE TEMPORARY CONNECTIONS ON 009-WR-MT-001 WITH BLINDS (2 

CONNECTIONS NEAR SE CORNER OF TANK)
Closed CBO App. NR

N/A 12/5/2013 

SH
SU-MECH

9WR1 410 359190 Common Area 9WR1 Raw Water System INSTALL PERMANENT/PHENOLIC TAG ON 9-WR-EJ-001B Closed CBO App. NR
N/A 12/5/2013 

TV
ELECT

9WR1 410 359191 Common Area 9WR1 Raw Water System INSTALL PERMANENT/PHENOLIC TAG ON 9-WR-EC-001A Closed CBO App. NR
N/A 12/5/2013 

TV
ELECT
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9WR1 410 359192 Common Area 9WR1 Raw Water System INSTALL PERMANENT/PHENOLIC TAG ON 9-WR-EC-001B Closed CBO App. NR
N/A 12/5/2013 

TV
ELECT

9WR1 410 359193 Common Area 9WR1 Raw Water System MISSING LOCK WASHER ON GUTTER AND 9-WR-EC-001B Closed CBO App. NR
N/A 12/5/2013 

TV
ELECT

9WR1 410 359194 Common Area 9WR1 Raw Water System LOOSE FLEX ON 2" OFF 9-WR-EC-001B Disapproved 1st Priority ELECT

9WR1 410 359199 Common Area 9WR1 Raw Water System
9-WR-HV-2515 HAS STRESSED FLEX.  SHORTEN CONDUIT AND SUPPLY PROPER 

LENGTH FLEX.
Disapproved 1st Priority SU-ELECT

9WR1 410 359200 Common Area 9WR1 Raw Water System INSTALL PERMANENT TAG ON 9-WR-MP-001A Closed CBO App. NR
N/A 12/5/2013 

TV
MECH

9WR1 410 359201 Common Area 9WR1 Raw Water System INSTALL PERMANENT TAG ON 9-WR-MP-001B Closed CBO App. NR
N/A 12/5/2013 

TV
MECH

9WR1 410 359202 Common Area 9WR1 Raw Water System INSTALL PERMANENT TAG ON 9-WR-FIT-1010 Closed CBO App. NR
N/A 12/5/2013 

TV
INSTR

9WR1 410 359203 Common Area 9WR1 Raw Water System INSULATION TAG ON 9-WR-FIT-1010 IS INCORRECT Closed CBO App. NR
N/A 12/5/2013 

TV
INSUL

9WR1 410 359204 Common Area 9WR1 Raw Water System INSULATION TAG ON 9-WR-V-630 IS INCORRECT Closed CBO App. NR
N/A 12/5/2013 

TV
INSUL

9WR1 410 359205 Common Area 9WR1 Raw Water System INSULATION TAG ON 9-WR-V-071 IS INCORRECT Closed CBO App. NR
N/A 12/5/2013 

TV
INSUL

9WR1 410 359206 Common Area 9WR1 Raw Water System INSULATION TAG ON 9-WR-HV-1515 IS INCORRECT Closed CBO App. NR
N/A 12/5/2013 

TV
INSUL

9WR1 410 359207 Common Area 9WR1 Raw Water System REMOVE TEMPORARY TI OFF 9-WR-V-071.  INSTALL BLIND FLANGE. Closed CBO App. NR
N/A 12/5/2013 

TV
SU-MECH

9WR1 410 359208 Common Area 9WR1 Raw Water System INSULATION TAG ON 9-WR-V-631 IS INCORRECT Closed CBO App. NR
N/A 12/5/2013 

TV
INSUL

9WR1 410 359209 Common Area 9WR1 Raw Water System INSULATION TAG ON 9-WR-V-051 IS INCORRECT Closed CBO App. NR
N/A 12/5/2013 

TV
INSUL

9WR1 410 359210 Common Area 9WR1 Raw Water System REMOVE TEMPORARY TI OFF 9-WR-V-072.  INSTALL BLIND FLANGE. Closed CBO App. NR
N/A 12/5/2013 

TV
SU-MECH

9WR1 410 359211 Common Area 9WR1 Raw Water System INSULATION TAG ON 9-WR-HV-2515 IS INCORRECT Closed CBO App. NR
N/A 12/5/2013 

TV
INSUL

9WR1 410 359212 Common Area 9WR1 Raw Water System INSTALL PERMANENT/PHENOLIC TAG ON 9-WR-EJ-001A Closed CBO App. NR
N/A 12/5/2013 

TV
ELECT

9WR1 410
9-EC-EC-9011B-08FI-R_ADMIN BLDG MCC: POTABLE WTR STRG TK INLET 

VALVE
APPROVED Closed 1/7/13 SH

9WR1 410 9-PW-HV-0500_COMMON AREA POTABLE WTR STRG TK INLET VALVE APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-EC-001A_COMMON AREA WELL PUMP 1A STARTER PANEL APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-EC-001B_COMMON AREA WELL PUMP 1B STARTER PANEL APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-EJ-001A_COMMON AREA WELL PUMP A JUNCTION BOX APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-EJ-001B_COMMON AREA WELL PUMP B JUNCTION BOX APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-HV-1514_COMMON AREA WELL PMP A DISCHARGE VLV APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-HV-2514_COMMON AREA WELL PMP B DISCHARGE VLV APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-MP-001A_COMMON AREA WELL PUMP A APPROVED Closed 1/7/13 SH

9WR1 410 9-WR-MP-001B_COMMON AREA WELL PUMP B APPROVED Closed 1/7/13 SH

UNIT 9 9-EC-EA-P101_COMMON AREA 480VAC PANEL BD NEAR WATER WELL Not in setRoute Disapproved 1st Priority
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3 Tortoise Fence Grouding System

This is an ongoing daily inspection for the grounding of the temporary tortoise 

fences and security fences. This inspection covers the section under the road 

at the gate to common area east under the 500 kv power lines. It is only for 

the underground portion for the grounding conductor. This area was 

previously approved; due to construction issues, the grounding system has 

been altered or removed. Please schedule a re-inspection on this area once it 

is ready for inspection. Schedule inspection of all other areas of the 

underground portion of the system that have not been inspected once ready 

for inspection. Also, complete the above ground portion of the grounding 

system and schedule an inspection once it is ready for inspection.

Disapproved 1st priority

27 Common Area - Heliostat Assembly Area Buildings

Precast Concrete Footings for the Pad Bonding Buildings 1 and 2 and the 

Heliostat Assembly Building are approved to backfill and are in compliance 

with all applicable LORS. 

APPROVED Closed 02/08/2012 TV

30 Common - HAB Area
All work was completed per approved plans, and all applicalble LORS. 

Inspection approved.
APPROVED Closed 02/08/2011 TV

32 Common Approved per Plans and Specifications. All backfill permits to date attached. APPROVED Closed 10/15/2012 TV

36 Common

Partial approval, areas approved are highlighted on the site copy of the 

approved plans.All work completed per approved LORS. This work covers only 

the main ground grid and attachment to the building steel. Please request a 

seperate inspection for all installed machinery grounding. 

APPROVED Closed 08/08/2011 TV

41 Common Area Switch Gear and Transformer Pads
Reinforcement, forms and pads are per the approved plans noted above in the 

DWG#.
APPROVED Closed 06/20/2011 TV

42 Common Area transformers and switch gear Cancel per Bruce Boyer. See inspection 41. Canceled Closed 03/01/2011 TV

43 Pad Bonding BLDGs, and Heliostat Assembly Building

All epoxy bolts are installed per all applicable LORS and approved plans. The 

inspection is approved. Special inspection was performed on the post-installed 

anchors. A Special Inspection Final Report has been submitted and accepted. 

FCD 25542-009-DAV-9010-00002-000 was reviewed and approved by the 

CBO.

APPROVED Closed 02/14/2012 TV

45 Common Area Underground Fire Protection Piping
The installation of the fire protection piping appears to comply with the 

approved plans and applicable LORS.
APPROVED Closed 04/02/2012 TV

46 Office Area - Underground Electrical Cable
All underground cables were inspected prior to burial and comply with 

applicable LORS.
APPROVED Closed 06/24/2013 TV

47 Common Area - Elect Equip Slabs

The installation of the electrical underground conduit stub-ups under the 

equipment slabs to the 500kVA, 1000kVA transformers and the 480V 

switchboard in the common area, and the 480V switchboard in the HAB area 

appear to be in compliance with all applicable LORS. 

APPROVED Closed 05/04/2011 TV

50 Common Area U/G Elect 33kV Cable

Areas approved to backfill are highlighted on the site copy of the site copy of 

the approved plans and Backfill Permit forms.All work completed per 

approved plans and all applicable LORS. Inspection approved 

APPROVED Closed 05/23/2011 TV
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52 Wash Crossing WC9-01

Placement of reinforcing steel and culverts are in compliance with the 

applicable LORS. Plan sheets 25542-000-CS-0010-00006, 25542-000-CS-0010-

00007, 25542-000-CD-0090-00001 and Concrete Details and General Note on 

plan sheets 325542-000-D0-0090-00001, 325542-000-D0-0090-00002, 

325542-000-D0-0090-00003 and 325542-000-D0-0090-00004 were used in 

performing the inspection. The special inspector also approved concrete to be 

placed and was on site during the concrete placement. Concrete testing and 

pulling of cylinders as required by the project specifications was performed by 

an approved third party testing agency member.

APPROVED Closed 03/24/2011 TV

55 Common Area Underground FG Pipe

This inspection covers the piping from the Unit 1 power block, through the 

Unit 1 solar field, and through the Common area east, up to the LADWP ROW. 

BOP for the piping will be requested on a different inspection request at a 

later date. All work inspected complies with all approved plans and all 

applicable LORS. Inspection approved.

APPROVED Closed 03/29/2011 TV

59 Admin Area Storm Drainage
All work completed per approved plans and all applicable LORS. Inspection 

approved.
APPROVED Closed 08/11/2011 BB

60 HAB Aboveground Fire Protection Piping See attached CBO Fire Marshal inspection report. APPROVED Closed 12/29/2011 TV

61 Pad Bonding Buidling U/G Process & Waste Water

The installation and testing of the underground process water and waste 

water system piping was observed. The installation was installed and tested in 

accordance with the applicable LORS.

APPROVED Closed 04/05/2011 TV

62 HAB & PBB Underground Compressed Air Pipe

Compressed air piping in HAB & PBB. Engineer resume submitted and 

approved for Steven Hover in BVNet  Plans referenced on Inspection request 

as well as FCD's shown are not required to be submitted to CBO for review and 

approval. This is not a required submittal, the CBO performed QA/QC only on 

this inspection request.

APPROVED Closed 11/07/2013 TV

63 Weld Test Shop 
All work appears to comply with all applicable LORS. Inspection is approved. 

OK to occupy.
APPROVED Closed 04/28/2011 BB

64 Common West Wash Crossing W.C. 9-02
Reinforcement, forms and culvert placement comply with applicable LORS and 

approved plans referenced in the area to be inspected comments above.
APPROVED Closed 04/28/2011 BB

71 HAB Area Trailers

The installation of the (4) Break Room Trailers and (2) Office Trailers have 

been inspected; all work has been completed per approved plans, applicable 

LORS, and specs and are approved to occupy.

APPROVED Closed 05/16/2011 BB

73 Admin Area and Well Area
Approved per Plans and Specifications. All approved backfill permits to date 

attached.
APPROVED Closed 10/15/2012 TV

74 Common East Warehouse Foundation

The applicable plan have been revised and approved. The foundation and 

grounding appear to be in compliance with the approved plans and all 

applicable LORS.

APPROVED Closed 07/21/2011 BB

76 Owners Trailer in Common East 
The trailers have been inspected and determined to be in compliance with the 

approved plans, applicable LORS, and specs. 
APPROVED Closed 06/21/2011 BB

79 Colosseum Road Paving Cancel per Bruce Boyer. Not a required CBO inspection. Canceled Closed 05/11/2011 BB

80 Common East Storm Drainage

Placement of reinforcing steel, backfill operations and culverts are in 

compliance with the applicable LORS. The special inspector also approved 

concrete to be placed and was on site during the concrete placement and 

during backfill operations. Concrete testing and pulling of cylinders and soils 

compaction testing as required by the project specifications was performed by 

an approved third party testing agency member.

APPROVED Closed 02/25/2012 BB

86 PBB Buildings 0 APPROVED Closed 12/29/2011 TV
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89 Fire Water Pump House Foundation Foundation is in compliance with the approved plans and applicable LORS. APPROVED Closed 06/21/2011 BB

90 PBB Access Ramp Foundations

The PBB access ramp foundations in common area east appear to be in 

compliance with all applicable LORS. The plan sheets 25542-009-DB-9010-

00002 and 25542-009-DB-9090-00002 were used in the performance of the 

inspection.

APPROVED Closed 06/07/2011 BB

91 Fire/Raw Water Storage Tank Foundation Foundation is in compliance with the approved plans and applicable LORS. APPROVED Closed 06/21/2011 BB

94 HAB Lighting and Lightning Protection

All previous issues have been resolved. The HAB lighting and lightning 

protection appear to be in compliance with the applicable approved plans and 

LORS.

APPROVED Closed 02/14/2012 TV

95 PBB Electrical Equipment Approved CO Issued APPROVED Closed 02/14/2012 TV

96 Prospect Mini Mobile in  Common East

Placement and code compliance field approved by CBO Chief Site Inspector 

with approval from CBO. All work appears to comply with all applicable LORS. 

Inspection approved. OK to occupy.

APPROVED Closed 06/14/2011 BB

98 Common Area Ductbank Reference Inspection Request #98. Canceled Closed 06/21/2011 BB

103 HAB Area Underground Temp Cable
All work appears to be in compliance with applicable LORS and approved 

plans.
APPROVED Closed 12/29/2011 TV

104 Common Area 33kV Equipment
All work was completed per approved plans and all applicable LORS. 

Inspection is approved. OK to energize the equipment listed above.
APPROVED Closed 07/05/2011 TV

105 Common Area 480V and 120V Temp Power Equipment

480V board 9-EA-5A, 480V Panels MDB-8, MDB-9, MDB-10, and all 120/240 

equipment downstream of these three MDB's Approved per Plans and 

Specifications. Approved backfill permits to date attached.

APPROVED Closed 10/15/2012 TV

107 Warehouse Buildings All work completed per approved plans and specs. Inspection approved. APPROVED Closed 07/07/2011 TV

108 Admin Area Transformer Foundation

Approved plan sheets 25542-009-DB-3210-00004 and 25542-009-EG-0010-

00003-0 were used to perform the required inspections. Concrete Pour Card 

009-023 was signed, a copy is attached to the CBO site copy of this report.

APPROVED Closed 07/20/2011 BB

115 480V Elect Distribution Around Office Area Canceled per Mark Coleman. See inspection number 105 Canceled Closed 07/14/2011 TV

117 PBB1 Vendor Panel

After minor corrections in the field this panel is approved for temporary 

usage. After testing procedures are completed, the panel must be de-

energized, and when ready for permanent usage, another inspection must be 

requested. OK to energize.

APPROVED Closed 07/14/2011 TV

118 Admin Transformer Foundation Cancel per Jennifer Arnold. See inspection number 108 Canceled Closed 07/19/2011 BB

120 AHU & ERV Foundation around HAB & PBB

All rebar, formwork, anchor bolts and embeds have been inspected per the 

approved plans referenced in the DWG# and the Area Inspected Info 

Comments sections above and appear to be in compliance with the approved 

plans and LORS.

APPROVED Closed 09/13/2011 BB

121 PBM Water System Foundation
subgrade, formwork, rebar, and grounding (as applicable) per drawing 25542-

009-DB-9010-00008.          
APPROVED Closed 02/21/2012 BB

124 115 KV Overhead Transmission Line Structure #8 Plans approved work no longer considered at risk. Approved APPROVED Closed 02/21/2012 BB

127 Unit 3 Transmission Pole Fndn #16
Unit 3 115kV & 33kV Overhead Transmission Steel Pole Foundation #16 

subgrade, location, formwork, rebar, and anchor bolts 
APPROVED Closed 02/28/2012 BB

130 Fullmer Subcontractor Trailer 

The foundation, tie-downs, exterior stairway and electrical service appear to 

be in compliance with the approved plans and applicable LORS. Occupancy is 

approved.

APPROVED Closed 02/15/2012 BB
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SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

131 U3 Termination Structures & Dead End Structures 0 APPROVED Closed 02/16/2012 BB

134 HAB & PBB Area HVAC Units
After minor corrections in the field, all work completed per approved plans, 

and specs. Inspection approved.
APPROVED Closed 08/29/2011 TV

135 PBB 1 Elect Equipment

Inspected (1) 480V Brightsource Electrical Panel PP-480-7, (2) Pacific Rim 480V 

Panel HE; (3) Pacific Rim 480 / 120-208 Transformer TLE; (4) Pacific Rim 120-

208 Panel LE and they appeared to be in compliance with referenced drawins, 

specifications and LORS

APPROVED Closed 02/22/2012 TV

136 HAB and PBB Rollup Doors

The electrical wiring and equipment providing power to the rollup doors in the 

HAB and PBB buildings appear to be in compliance with the applicable 

approved plans and LORS.  Energizing the rollup doors in the HAB and PBB 

buildings is approved.

APPROVED Closed 09/13/2011 TV

137 Unit 3 Overhead Transition Structure #36

Inspected subgrade, formwork, rebar, and anchor bolts per drawings 25542-

000-V1A-EZ00-00021 and 25542-000-V1A-EZ00-00005 and appears to be in 

compliance with referenced drawins, specifications and LORS          

APPROVED Closed 02/22/2012 BB

138 HAB Building 0 APPROVED Closed 12/29/2011 TV

141 Foundations in Admin/Well Pad Area
All plans are approved work complies with the approved plans and applicable 

LORS.
APPROVED Closed 11/07/2013 BB

144 HAB Building Task Lighting 0 APPROVED Closed 12/29/2011 TV

149 PBB Building Water Skid Approved. APPROVED Closed 04/10/2013 TV

150 HAB HR Offload Monorail HAB Area Offload Monorails on west side of building, 5 total APPROVED Closed 02/28/2012 TV

158 Warehouse Buildings 1 & 2
ALL final special inspection reports have been submitted and accepted and 

Certificate of Occupancy can be issued.
APPROVED Closed 05/30/2012 TV

159 Maintenance Building Common Area 0 APPROVED Closed 04/19/2012 TV

160 Admin Area - Tap #4 Power Work completed per plan and specifications no deviations noted. APPROVED Closed 10/31/2011 TV

162 Common Area Admin Building Approved per Plans and Specifications APPROVED Closed 10/15/2012 BB

166 Common Area 3-Wide Owners Trailer
The installation of the 3-wide wide office trailer appears to be in compliance 

with all applicable LORS. Use and occupancy of the trailer is approved.
APPROVED Closed 12/05/2011 BB

168 Common Area Single Wide Conference Trailer

The installation of the single wide conference trailer appears to be in 

compliance with all applicable LORS. Use and occupancy of the trailer is 

approved.

APPROVED Closed 10/31/2011 BB

169 Pad Bonding Building 1

All previous issues have been resolved. The construction appears to comply 

with all approved plans and applicable LORS. A Certificate of Occupancy has 

been issued.

APPROVED Closed 02/14/2012 TV

170 Pad Bonding Building 2

All previous issues have been resolved. The construction appears to comply 

with all approved plans and applicable LORS. A Certificate of Occupancy has 

been issued.

APPROVED Closed 02/14/2012 TV

171 HAB Building

All previous issues have been resolved. The construction appears to comply 

with all approved plans and applicable LORS. A Certificate of Occupancy has 

been issued.

APPROVED Closed 02/14/2012 TV

172 Admin Area Fire Water Pump House Approved per plan and specifications and all applicable LORS. APPROVED Closed 09/19/2012 TV
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SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

173 Misc Pipe Supports & Platform Fndn 
Misc Pipe Supports & Valve Platform Foundations around the Fire/Raw Water 

Storage Tank in Common West . Subgrade, formwork, rebar, and grounding. 
APPROVED Closed 03/07/2012 BB

174 Overhead Structure #9-2
The inspection of the piers verified that the pier reinforcement, embeds and 

anchor bolts comply with the approved plans and with all applicable LORS.
APPROVED Closed 11/04/2011 BB

187 Common Area Fire Pump House Test reports received work approved per Codes and LORS. APPROVED Closed 09/26/2012 TV

192 BOP Underground FG pipe Approved per Plans and Specifications APPROVED Closed 10/15/2012 TV

193 BOP Underground FG pipe Approved per Plans and Specifications. All approved permits to date attached. APPROVED Closed 10/15/2012 TV

197 BOP Underground FG pipe Approved per Plans and Specifications APPROVED Closed 10/15/2012 TV

202 Unit 1, Unit 2 , Switchyard Tortoise Guard Approved per Plans and Specifications. Pour card attached. APPROVED Closed 10/15/2012 SH

206 BOP Underground FG Pipe Approved per Plans and Specifications APPROVED Closed 10/17/2012 TV

207 Admin Building Underground / In-slab Plumbing
This replaces record Insp  Req 154 Underground In Slab plumbing approved  

per plans and details
APPROVED Closed 12/13/2011 TV

218 BOP Underground FG Pipe Approved per Plans and Specifications APPROVED Closed 10/17/2012 TV

219 BOP Underground FG Pipe Approved per Plans and Specifications ASME B31.1 APPROVED Closed 10/15/2012 TV

220 BOP Underground Fuel Gas Piping Approved per Plans and Specifications ASME B31.1. APPROVED Closed 10/15/2012 TV

242 Admin Area CMU Walls Admin Area CMU Walls Completed per plans APPROVED Closed 02/09/2012 SH

274 Admin Building aboveground fire protection
Admin Building aboveground fire protection system installation complies with 

the approved plans, fire code and applicable LORS.
APPROVED Closed 03/28/2012 TV

277 Common Area Diesel Generator Foundation

All subgrade, location, formwork, rebar, and embeds have been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 08/21/2012 SH

285 Common Area Misc Pipe Supports
Previously approved, inspection included subgrade, rebar, formwork of the 

additions per 009-DBV-00014 and DB-9010-00011 and was in compliance.
APPROVED Closed 10/17/2012 SH

295 HAB Double Wide Trailer on South End Approved per Plans and Specifications APPROVED Closed 10/15/2012 TV

296 Admin Building - Interior Approved per plans Codes and LORS APPROVED Closed 11/13/2013 TV

306 Common East Temp Lighting Transformer Fndn Approved per plans and specs. APPROVED Closed 02/23/2012 SH

330 Unit 1 CPDU 1-P-D-WW-16-A 

Approved to energize. CPDU has been inspected per the approved plans 

referenced and the area specified and appear to be in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 04/03/2012 TV

351 FG Line East of U2 and U3 power blocks

All components for the cathodic system, including anode cables, electrodes, 

wiring, test stations, etc. were inspected per the approved plans referenced 

and the area specified and appear to be in compliance with the approved 

plans and applicable LORS Final Approval will be granted upon CBO witnessing 

of tests of Cathodic Protection per plans and specifications

Disapproved 2nd Priority
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SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

371 Admin Bldg Interior Framing Inspection Approved per Plans and Specfications APPROVED Closed 10/15/2012 SH

408 Admin Bldg FM 200 system Approved Admin Bldg FM 200 System complies with Plans ,Codes and LORS APPROVED Closed 12/31/2013 TV

428 Startup 3 Wide Trailer Approved per Plans and Specifications APPROVED Closed 10/15/2012 TV

442 Temp Power Pads 
Temp power pads at common area MDB-1, T/F , LP1A & LP1B Ref Drawing 

#25542-009-DBK-0000-00001 approved per approved plan and LORS
APPROVED Closed 05/07/2012 TV

513 Connex Near Tortoise Pens

Inspection of Connex at Tortoise pens per Struc-1-2.03 approved for 

occupancy Generator inspected grounding and bonding Fire Extinguisher 

stationed at generator date of last inspection 5_12

APPROVED Closed 05/15/2012 TV

541 Admin Building HVAC Equip Pads Approved per Plans and Specifications APPROVED Closed 10/15/2012 SH

549 Unit 1 Common Area Lighting Fndns Approved per Plans and Specifications APPROVED Closed 10/18/2012 SH

580 Farwest Singlewide Trailer, E of Fulmer Trailer Approved per Plans and Specifications APPROVED Closed 10/15/2012 TV

582 Unit 1, 2, 3 Switchyard Metering Panel Fndn Approved per Plans and Specifications APPROVED Closed 10/15/2012 SH

603 Kern River Fuel Gas Tie-In

Balance of Plant (unit 9) Aboveground Fuel Gas Piping has been inspected per 

the approved plans referenced and the area specified and appear to be in 

compliance with the approved plans and applicable LORS.

APPROVED Closed 07/31/2012 TV

662 Switchyard Box Culvert Concrete Approved per Plans and Specifications APPROVED Closed 10/15/2012 SH

666 Common Area Monopole

All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Plans referenced and areas referred to are 

indicated on attached pour cards.

APPROVED Closed 01/03/2013 SH

677 Admin Building A/G Potable Water
Witnessed two pressure tests for indicated portions of potable water system 

Approved per plans Code and LORS
APPROVED Closed 08/30/2012 TV

712 Well Head Concrete Splash Pad Approved per plans and LORS APPROVED Closed 09/26/2012 SH

743 Tortoise Guard - Admin Approved per Plans and Specifications APPROVED Closed 10/31/2012 TV

960 Common Area Bollards

Completed prepour inspection for Common Area Bollards  Inspection to 

include location, subgrade, and formwork per drawings identified above. All 

were approved per plans, specs and applicable LORS.

APPROVED Closed 02/12/2014 SH

961 Common Area Hose Houses

 All rebar, formwork, anchor bolts and embedment�s have been inspected per 

the plans referenced and the area specified and is in compliance with the 

plans and applicable LORS. Approved per plans Code and LORS

APPROVED Closed 11/13/2013 SH

982 Admin, U1, U2, U3 Rolling Gate Fndn

All rebar, formwork, anchor bolts and embedments have been inspected per 

the plans referenced and the area specified and are in compliance with the 

approved plans and applicable LORS.

APPROVED Closed 12/04/2012 SH

983 Admin Building ADA Ramp

Inspected ramp at Admin forms rebar landings and slope meet all Codes and 

comply with plans and specifications. Survey report issued for verification of 

TOC. Work was completed using approved 25542-009-CS-8110-00001 and 

00002 plan sheets.

APPROVED Closed 12/05/2012 SH
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SYSTEM

INSPECTION 

REQUEST/ 

REPORT #

ITEM # E_ID / AREA TO BE INSPECTED
PUNCH LIST DATE March 3, 2014                                

DESCRIPTION / COMMENTS
STATUS PRIORITY

CBO DATE & 

INITIAL

CBO/INSPECTOR 

SIGNATURE
NOTES

BECHTEL'S 

DISCIPLINE

1091 Admin Building Final Inspection

This inspection is a follow up inspection of the raised underfloor area cable 

tray, grounding, wall penetrations,firestop installation and associated 

equipment of the Administration building. The Temp Occ has been granted for 

portions of the Administration Building , Warehouse, 

Bathrooms,Kitchen/Break Room, Offices, Conference Room on a previous 

inspection. The Control Room , Electrical Equipment Room and Electrical 

Room underfloor areas are APPROVED. In order to obtain a Certificate of 

occupancy the following issues must be resolved: Backflow prevention on all 

hose bibs in the building are required. Reduced pressure vacuum breakers are 

required on the hose bibs in the warehouse per San Bernardino County Health 

Department. Install seismic straps around water heaters and hot water storage 

tanks. Approval of the water treatment plant from San Bernardino County 

Health Department is required. Stripe out area in front of the FDC to prevent 

parking in that area per the Fire Code. Stripe out areas in front of the fire 

damper access points on the warehouse mezzanine or provide physical 

barriers to protect fire dampers from damage and to allow access and working 

space at those locations. Fire damper operations must be tested. Final 

functionality of the fire alarm panels with the fire alarm systems on Units 1 - 2 

and 3 is required. 

Disapproved 1st priority

1185 Common Area Well Head Caisson Concrete All complied with plans, specifications and applicable LORS APPROVED Closed 03/13/2013 SH

1187 Common Area Hydrant Valve Box Collars 
Complete prepour inspection  for Common Area Hydrant Valve  Box Collars.  

Inspection shall include location and formwork.  
Disapproved 1st priority

1216 Foundations for Security Subcontract

Units 1 - 2 - 3 and Common Area main entrance gate key pad curbs and Gate 

Controller curbs are approved per the approved plans. All foundations have 

been poured and are now approved.

APPROVED Closed 02/12/2014 TV

1242 Admin Area Manholes
Backfill permit approved for 901 902 Inspection of Vault interior not 

performed vaults closed before inspection
Disapproved 1st priority
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Ivanpah SEGS Compliance Matrix rev 03/06/2014
PURPLE FONT indicates new COC language 

Technical 

Area
COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Air Quality 

Auxilliary 

Boilers

AQ-01

Operation of this equipment must be conducted in compliance with all data and 

specifications submitted with the application under which this permit is issued unless 

otherwise noted below

Any non-compliant operations shall be listed in the 

Annual Compliance Report (COMPLIANCE-7).
N/A

Air Amendment #1 

currently under 

review by CEC ; 

ATC Permit recvd 

from MDAQMD 

exp 10/31/13.

New ATC Permits 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

Air Amendment 

#1 filed with the 

CEC and 

MDAQMD on  

3/8/2012.

AQ amendments 

approved by CEC 

on 3/13/13.

2/13/2013

Requests for 

Additional 

Information 

recvd from 

CEC 5/15/12, 

6/14/12 Data 

Responses 

submitted 

6/14/12, 

7/11/12, 

Air Quality 

Auxilliary 

Boilers

AQ-02

The owner/operator shall operate this equipment in strict accord with the recommendations 

of the manufacturer or supplier and/or sound engineering principles and consistent with all 

information submitted with the application for this permit, which produce the minimum 

emission of air contaminants.

As part of the Annual Compliance Report 

(COMPLIANCE-7), the project owner shall include 

information on the date, time, and duration of any 

violation of this permit condition.

N/A N/A
Operations 

Action Item
RFS

Air Quality 

Auxilliary 

Boilers

AQ-03
This boiler shall use only natural gas as fuel and shall be equipped with a meter measuring 

fuel consumption in standard cubic feet.

As part of the Annual Compliance Report 

(COMPLIANCE-7), the project owner shall include 

proofs that only pipeline quality, or Public Utility 

Commission regulated natural gas are used for the 

boilers.

2014

Not yet started.

Fuel monitoring in 

progress

2/13/2013
Operations 

Action Item
RFS

Air Quality 

Auxilliary 

Boilers

AQ-04

The owner owner/operator shall maintain a current, on-site (at a central location if 

necessary) log for this equipment for five (5) years, which shall be provided to District, state 

or federal personnel upon request. This log shall include calendar year fuel use for this 

equipment in standard cubic feet, or BTU’s, and daily hours of operation.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or Energy Commission staff.

N/A ONGOING 2/13/2013 RFS

Boiler 1 

Anticipated 

Start-up 

Date/First Fire

19-Nov-2012 180 18-May-2013

Boiler 2 

Anticipated 

Start-up 

Date/First Fire

29-Jan-2013 180 28-Jul-2013

Boiler 3 

Anticipated 

Start-up 

Date/First Fire

9-Apr-2013 180 6-Oct-2013

Boiler 1 

Anticipated 

Start-up 

Date/First Fire

9/18/2012 

Comp plan 

submitted; first 

fire took place 

11/19/12

365 19-Jan-2014

Boiler 2 

Anticipated 

Start-up 

Date/First Fire

24-Aug-2013 365 27-May-2014

Boiler 3 

Anticipated 

Start-up 

Date/First Fire

18-Sep-2013 365 18-Sep-2014

UNIT 1 - 
Verification 

Task 1* 

estimated May 

18,2013; 

Verification 

Task 2*   

estimated May 

4, 2013; 

Verification 

Task  3* prior 

to May 19, 

2013;        

UNIT 2    
TASK 1  ; 

TASK 2  ; 

TASK  3    

UNIT 3         
TASK 1   ; 

TASK 2   ; 

TASK 3   

The owner/operator shall perform Annual Compliance Tests in accordance with the 

District Compliance Test Procedural Manual. Prior to performing these annual tests, the 

boiler shall be tuned in accord with the manufacturer’s specified tune-up procedure, by a 

qualified technician. Subsequent tests shall demonstrate that this equipment does not 

exceed the following emission maximums:

Pollutant        ppmvd            Lb/MMBtu                 Lb/hr

*NOx                 9.0                    0.011                  2.5 2.7     (per USEPA Methods 19 and 20)

SOx2                 1.7                    0.003                  0.6 0.7

*CO                 25.0                    0.018                  4.2 4.6    (per USEPA Methods 10)

VOC                12.6                    0.0054                1.2 1.3    (per USEPA Methods 25A and 18)

PM10                n/a                    0.007                  1.7         (per USEPA Methods 201A  5 & 202 or 

CARB Method 5)

*corrected to 3% oxygen, on a dry basis, averaged over one hour

Opacity shall be conducted per Method 9; Flue gas flow rate shall be quantified in dscf per 

USEPA Methods 1 through 5.

Conduct Initial Compliance Performance testing within 60 days after achieving 

the maximum production rate at which the boilers will operate, but not later than 

180 days after initial startup (40 CFR 60.8(a) (Not later than 180 days after initial 

startup, the owner/ operator shall perform an initial compliance test on this boiler (Units 

1, 2 and 3)  in accordance with the District Compliance Test Procedural Manual. This 

test shall demonstrate that this equipment does not exceed the following emission 

maximums:

Pollutant        ppmvd            Lb/MMBtu                   Lb/hr

*NOx                 9.0                    0.011                  2.5  2.7    (per USEPA Methods 19 

and 20)

SOx2                 1.7                    0.003                  0.6  0.7

*CO                 25.0                    0.018                  4.2 4.6    (per USEPA Methods 10)

VOC                12.6                    0.0054                1.2  1.3   (per USEPA Methods 25A 

and 18)

PM10                n/a                    0.007                  1.7           (per USEPA Methods 

201A  5 & 202 or CARB Method 5)

*corrected to 3% oxygen, on a dry basis, averaged over one hour

Opacity shall be conducted per Method 9; Flue gas flow rate shall be quantified in dscf 

per USEPA Methods 1 through 5. 

Requests for 

Addit Info 

recvd from 

CEC 5/15/12, 

6/14/12 Data 

Resp sub 

6/14/12, 

7/11/12, 

DRAFT ATCs 

sub from 

MDAQMD 

9/04/12,first 

fire of aux 

Boiler set for 

11/19/12.

COMPLETED

COMP

Air Amendment #1 

currently under 

review by CEC ; 

ATC Permit recvd 

from MDAQMD 

exp 10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

Unit 1 emissions 

test report 

submitted on 

5/15/13. Stack 

Emissions re-test 

was completed on 

9/12/13

Unit 2 emissions 

test completed on 

8/24//13.

Unit 3 emissions 

test completed on 

9/10/13.

Units 2 & 3 Force 

Majeure was 

submitted to 

MDAQMD and 

approved on 

7/31/13

Air Amendment 

#1 filed with the 

CEC and 

MDAQMD on  

3/08//2012.

AQ amendments 

approved by CEC 

on 3/13/13.

Unit 2 Stack 

Emissions Test 

Result submitted 

on 10/16/13.

Unit 3 Stack 

Emissions Test 

Result submitted 

on 10/23/13. 

Unit 1 Stack 

Emissions Re-

Test Results 

submitted on 

11/6/13.

13-Feb-2013

Not Yet Started NA

Operations 

Action Items-

Annual 

Testing after 

commissionin

g

Air Quality 

Auxilliary 

Boilers

AQ-05

The project owner shall notify the District and the CPM 

30 days prior(within fifteen (15) working days) before the 

execution of the performance compliance test 

required in this condition, to allow  the Mojave Desert 

AQMD time to schedule an observer be present (40 

CFR 60.8 (d). The test results shall be submitted to the 

District and to the CPM within 180 days after Initial 

Startup (60 days of the date of the tests.)

RF'S
Air Quality 

Boilers
AQ-06

The project owner shall notify the District and 

the CPM within 30 thirty fifteen (15) working 

days before the execution of the compliance 

test required in this condition. The test results 

shall be submitted to the District and to the 

CPM within 180 days after Initial Startup. (60 

days of the date of the tests.)

Annually - 

beginning in 

2014 360 days 

after initial 

compliance test 
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Technical 

Area
COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Boiler 1 

Anticipated 

Start-up 

Date/First Fire

18-Oct-2012 31 18-Nov-2012

Boiler 2 

Anticipated 

Start-up 

Date/First Fire

27-May-2013 30 27-Apr-2013

Boiler 3 

Anticipated 

Start-up 

Date/First Fire

18-Sep-2013 30 19-Aug-2013

Air Quality 

Auxilliary 

Boilers

AQ-08
Records of fuel supplier certifications of fuel sulfur content shall be maintained to 

demonstrate compliance with the sulfur dioxide and particulate matter emission limits.

Complying with Condition of Certification AQ-3 shall 

be used to demonstrate compliance with this 

condition.

N/A N/A 2/13/2013

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

RFS

Boiler 1 Stack 

Construction 

Date

7-May-2012 120 4-Sep-2012

Boiler 2 Stack 

Construction 

Date

20-May-2012 120 17-Sep-2012

Boiler 3 Stack 

Construction 

Date

20-Jul-2012 120 17-Nov-2012

Boiler 1 

Anticipated 

Start-up 

Date/First Fire

29-Jan-2013 360 24-Jan-2014

Boiler 2 

Anticipated 

Start-up 

Date/First Fire

27-May-2013 360 22-May-2014

Boiler 3 

Anticipated 

Start-up 

Date/First Fire

18-Sep-2013 360 13-Sep-2014

Air Quality 

Auxilliary 

Boilers

AQ-11
The owner/operator shall comply with all applicable recordkeeping and reporting 

requirements of NSPS Db.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013 Ongoing

Air Quality 

Auxilliary 

Boilers

AQ-12

This boiler shall not burn more than 0.9 MMSCF of natural gas in any single day, and no 

more than The combined fuel use from the auxiliary boilers and nighttime preservation 

boilers shall not exceed  328 MMSCF of natural gas  in any calendar year; combined fuel 

use is the sum total of natural gas combusted from Boilers with MDAQMD permit numbers; 

B010375, and B011544 (Ivanpah 1); B010376 and B011572 (Ivanpah 2); B010377 and 

B011573 (Ivanpah 3).

a. These limits shall not apply during the facility commissioning period. The commissioning 

period shall begin the first time fuel is fired in the boiler. The commissioning period shall 

end when the facility achieves commercial operation, but no later than 180 days after first 

fire.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

NA

Air Amendment #1 

currently under 

review by CEC ; 

ATC Permit recvd 

from MDAQMD 

exp 10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14.

Fuel Consumption 

monitorin on-

going.

8-Mar-2012 2/13/2013

Plan 

submitted for 

Unit 1  8-22-

12, First Fire 

Unit 1 took 

place 

11/18/12; 

RFS

In lieu of installing CEMs to monitor NOx emissions, and pursuant to 40 CFR 60 Subpart Db, 

Section 60.49b(c), the owner/operator shall monitor boiler operating conditions and 

estimate NOx emission rates per a District approved emissions estimation plan. The plan 

shall be based on the initial source tests as required by condition AQ-5, and annually 

pursuant to condition AQ-6. The plan shall include test results, operating parameters, 

analysis, conclusions and proposed NOx estimating relationship consistent with 

established emission chemistry and operational effects.

This boiler (Boilers 1, 2, and 3) shall be operated in compliance with all applicable 

requirements of 40 CFR 60 Subpart Db - Standards of Performance for Industrial-

Commercial-Institutional Steam Generating Units (NSPS Db).

The owner/operator shall continuously monitor and record fuel flow rate and flue gas 

oxygen level.

RFS

Requests for 

Additional 

Information 

recvd from 

CEC 5/15/12, 

6/14/12 Data 

Responses 

submitted 

6/14/12, 

7/11/12,FINAL 

ATC received 

from 

MDAQMD 

12/12.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

Air Quality 

Auxilliary 

Boilers

AQ-07

The project owner shall complete and submit to the 

CPM a COMPLIANCE PLAN that provides a list 

of the 40 CFR 60 Subpart Db plans, tests, and 

recordkeeping requirements and their compliance 

schedule dates as applicable for the ISEGS Boilers 1, 2 

and 3 at least 30 days prior to first fire of the boilers or 

earlier as necessary for compliance with Subpart Db. 

(Submit to MDAQMD within 360 days of the initial 

startup (40 CFR 60.49 b (c)

Air Amendment #1 

currently under 

review by CEC ; 

ATC Permit recvd 

from MDAQMD 

exp 10/31/13; 

PLAN submitted 

8/18/12

22-Aug-2012 13-Feb-20132012

Air Quality 

Auxilliary 

Boilers

AQ-10

This initial plan shall be submitted to the District for 

approval, and the CPM for review, within 360 days of 

the initial startup. Any proposed changes to a District-

approved plan shall include subsequent test results, 

operating parameters, analysis, and any other 

pertinent information to support the proposed 

changes. The District must approve any emissions 

estimation plan or revision for estimated NOx 

emissions to be considered valid.

13-Feb-2013

28-Aug-2011 13-Feb-2013AQ-09

At least 120 days prior to construction of the boiler 

stacks, the project owner shall provide the District for 

approval, and the CPM for review, a detailed drawing 

and a plan on how the measurements and recordings, 

required by this condition, will be performed by the 

chosen monitoring system

28-Aug-2011 Submitted

Before August 

2013

Emissions 

estimation plan 

was submitted to 

CEC and BLM on 

11/18/13

Air Quality 

Boilers

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

NSR

18-Nov-2013
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Technical 

Area
COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Air Quality 

Fire Pumps
AQ-13

This system engine, certified in accordance with 40 Code of Federal Regulations (CFR) part 

89, and after treatment control device (if any)   shall be installed, operated and maintained in 

strict accord with those recommendations of the manufacturer/supplier and/or sound 

engineering principles which produce the minimum emissions of contaminants according 

to the manufaturer's emission-related written instructions. Further, the owner/operator shall 

change only those emission-related settings that are permitted by 40 CFR 60 Subparts 

60.4205 and 60.4211.  Unless otherwise noted, this equipment shall also be operated in 

accordance with all data and specifications submitted with the application for this permit. 

(Note reference to Model 2010 Tier III engine)

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, EPA 

or CEC staff.

N/A N/A 2/13/2013

Air Quality 

Fire Pumps
AQ-14

These engines may operate in response to notification of impending rotating outage if the 

area utility has ordered rotating outages in the area where the engines are located or 

expects to order such outages at a particular time, the engines are located in the area 

subject to the rotating outage, the engines are operated no more than 30 minutes prior to 

the forecasted outage, and the engines are shut down immediately after the utility advises 

that the outage is no longer imminent or in effect.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff

N/A N/A 2/13/2013

Air Quality 

Fire Pumps
AQ-15 These engines may operate in response to fire suppression requirements and needs.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Air Quality 

Fire Pumps

AQ-16

AQ-14

These This  units shall only be fired on ultra-low sulfur diesel fuel, whose sulfur 

concentration is less than or equal to 0.0015% (15ppm) on a weight per weight basis per 

CARB Diesel or equivalent requirements. [17 California Code of Regulations (CCR) 93115; 

60.4207(b)]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Fire Pump 1 

Installation 

Date

26-Sep-2011 30 26-Oct-2011

Fire Pump 2 

Installation 

Date

3-Apr-2012 30 3-May-2012

Fire Pump 3 

Installation 

Date

20-Jun-2012 30 20-Jul-2012

Air Quality 

Fire Pumps

AQ-18

AQ-16

These This  units shall be limited to use for emergency power, defined as in response to a 

fire or when commercially available power has been interrupted. In addition, this unit shall 

be operated no more than 0.5 hours per day for a total of  50 hours per year for testing and 

maintenance. , excluding compliance source testing. Time required for source testing will 

not be counted toward the The  50 hour per year limit. can be exceeded when the 

emergency fire pump assembly is driven directly by a stationary diesel dueled CI engine 

when operated per and in accord with the National Fire protection Association (NFPA) 25 - 

"Standard for the Insopection, Testing, and Maintenance of Water-Based Fire Protection 

Systems," 1998 edition. This requirement includes usage during emergencies.[[District Rule 

1302(C)(2)(a) and Rule 1304(D)(1)(a)] and 17CCR93115.3(n)] [Hours allowed by federal 

regulation 40 CFR 60.42(f) streamlined out as these permit requirements are more stringent 

than the federal regulatory requirements.]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

Air Quality 

Fire Pumps
AQ-19

The hour limit of AQ-18 can be exceeded when the emergency fire pump assemblies are 

driven directly by a stationary diesel fueled CI engine when operated per and in accord with 

the National Fire Protection Association (NFPA) 25 - "Standard for the Inspection, Testing, 

and Maintenance of Water- Based Fire Protection Systems," 2006 edition or the most 

current edition approved by the CARB Executive Officer. {Title 17 CCR 93115(c)16}

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13

Air Quality 

Fire Pumps

AQ-20

AQ-17

The owner/operator shall maintain an  operations log for these this  units current and on-

site, ( either at the engine location or at a on-site location) , for a minimum of two (2) five (5) 

years, and for another year where it can be made available to the District staff within 5 

working days from the District's request, and this log shall be provided to District, State and 

Federal personnel upon request. The log shall include, at a minimum, the information 

specified below: 

a. Date of each use and duration of each use (in hours);

b. Reason for use (testing & maintenance, emergency, required emission testing, etc. );

c. Monthly and  Cc alendar year operation in terms of fuel consumption (in gallons) and total 

hours [17 CCR 93115] ; and,

d. Fuel sulfur concentration (the owner/operator may use the supplier's certification of 

sulfur content if it is maintained as part of this log). [17 CCR 93115]

e. Documentation of maintenance as per manufacturer's recommendations and good 

maintenance practices.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A RC

A non-resettable meter with a minimum display of  four-digit (9,999) hours  timer shall be 

installed and maintained on these units to indicate elapsed engine operating time. [Title 17 

CCR §93115.10(e)(1)].

District and State Only

Requests for 

Additional 

Information 

recvd from 

CEC 5/15/12, 

6/14/12 Data 

Responses 

submitted 

6/14/12, 

7/11/12,FINAL 

ATC received 

from 

MDAQMD 

12/12.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

NSR15-Jun-2011 Submitted 6-Jun-2011 13-Feb-2013
Air Quality 

Fire Pumps

AQ-17

AQ-15

At least thirty (30) days prior to the installation of the 

engine, the project owner shall provide the District and 

the CPM the specification of the hour timer.
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COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Air Quality 

Fire 

Pumps

AQ-18
These engines may operate in response to fire suppression requirements and needs. [Rule 

204].

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

Air Quality 

Fire Pumps

AQ-21

AQ-19

These fire protection This  units are is  subject to the requirements of the Airborne Toxic 

Control Measure (ATCM) for Stationary Compression Ignition Engines (Title 17 CCR § 

93115) and 40 Code of Federal Regulations (CFR) Part 60, Subpart III (NSPS) . In the event of 

conflict between these conditions and the ATCM or NSPS , the more stringent requirements 

shall govern.

Not necessary. The project owner shall submit to the 

District and the CPM the engine specifications at least 

30 days.

N/A N/A 2/13/2013

Fire Pump 1 

Purchase Date
3-Dec-2010 30 3-Nov-2010

Fire Pump 2 

Purchase Date
3-Dec-2010 30 3-Nov-2010

Fire Pump 3 

Purchase Date
3-Dec-2010 30 3-Nov-2010

Air Quality 

Emergency 

Generators

AQ-23

AQ-20

Engine may operate in response to notification of impending rotating outage if the area 

utility has ordered rotating outages in the area where the engine is located or expects to 

order such outages at a particular time, the engine is located in the area subject to the 

rotating outage, the engine is operated no more than 30 minutes prior to the forecasted 

outage, and the engine is shut down immediately after the utility advises that the outage is 

no longer imminent or in effect. (Refers to three (3) Model Year 2010, Tier II engines)

This engine, certified in accordance with 40 CFR Part 89, anf after treatment control device 

(if any) shall be installed, operated and maintained according to the manufacturer's 

emission-related written instructions. Further, the owner/operator shall change only those 

emission-related settings that are permitted by the manufacturer. Unless otherwise noted, 

this equipment shall also be operated in accordance with all data and specifications 

submitted with the application for this permit. [40 CFR Part 60 Subparts 60.4205, and 

60.4211]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

Air Amendment #1 

currently under 

review by CEC ; 

ATC Permit recvd 

from MDAQMD 

exp 10/31/13.

New ATC Permits 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

Air Amendment 

#1 filed with the 

CEC and 

MDAQMD on  

3/8/2012.

AQ amendments 

approved by CEC 

on 3/13/13.

2/13/2013

Air Quality 

Emergency 

Generators

AQ-24

AQ-21

This unit shall only be fired on ultra-low sulfur diesel fuel, whose sulfur concentration is less 

than or equal to 0.0015% (15ppm) on a weight per weight basis per CARB Diesel or 

equivalent requirements. [17 CCR 93115; 60.4207(b)]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Air Quality 

Emergency 

Generators

AQ-25

This equipment shall be installed, operated and maintained in strict accord with those 

recommendations of the manufacturer/supplier and/or sound engineering  principles which 

produce the minimum emissions of contaminants. Unless otherwise noted, this equipment 

shall also be operated in accordance with all data and specifications submitted with the 

application for this permit.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Generator 1 

Installation 

Date

2-Apr-2012 30 2-May-2012

Generator 2 

Installation 

Date

27-May-2012 30 26-Jun-2012

Generator 3 

Installation 

Date

26-Jun-2012 30 26-Jul-2012

Air Quality 

Emergenc

y 

Generator

s

AQ-23

This unit shall not be used to provide power during a voluntary power outage and/or power 

reduction initiated under an Interruptible Service Contract lISC), Demand Response 

Program (DRP), Load Reduction Program (LRP) and/or similar arrangement(s) with the 

electrical power supplier. [17 CCR 93115] [40 CFR 60 Subpart IIII allowance for DRP 

streamlined out.]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

Emergency 

Generators

AQ-27

AQ-24

This unit shall be limited to use for emergency power, defined as in response to a fire or 

when commercially available power has been interrupted. In addition, this unit shall be 

operated no more than 0.5 hours per day of  50 hours per year, and no more than 0.5 hours 

per day for testing and maintenance, excluding compliance source testing. Time required 

for source testing will not be counted toward the 50 hour per year limit. [NSR and 17 CCR 

93115] [Hours allowed by 60.42 (f) stremlined out.]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Air Quality 

Emergency 

Generators

AQ-28

AQ-25

The owner/operator shall maintain an operations log for this unit current and on-site (or at a 

central location) for a minimum of five (5) years, and this log shall be provided to District, 

State and Federal personnel upon request. The log shall include, at a minimum, the 

information specified below:

a. Date of each use and duration of each use (in hours);

b. Reason for use (testing & maintenance, emergency, required emission testing, etc. );

c. Monthly and  Cc alendar year operation in terms of fuel consumption (in gallons) and total 

hours [17 CCR 93115] ; and,

d. Fuel sulfur concentration (the owner/operator may use the supplier's certification of 

sulfur content if it is maintained as part of this log) [17 CCR 93115]  and,

e. Documentation of maintenance as per manufacturer's recommendations and good 

maintenance practices.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013 RC

Air Quality 

Fire Pumps
AQ-22

The project owner shall submit to the District and the 

CPM the engine specifications at least 30 days prior to 

purchasing the engines for review and approval 

demonstrating that the engines meet NSPS emission 

limit requirements at the time of engine purchase.

NSR
This unit (emergency fire pumps) is subject to the requirements of the Federal New Source 

Performance Standards (NSPS) for Stationary Compression Ignition Internal Combustion 

Engines (40 CFR Part 60 Subpart IIII). 

Requests for 

Additional 

Information 

recvd from 

CEC 5/15/12, 

6/14/12 Data 

Responses 

submitted 

6/14/12, 

7/11/12, 

DRAFT ATCs 

submitted 

from 

MDAQMD 

9/04/12

Air Quality 

Emergency 

Generators

AQ-26

AQ-22

At least thirty (30) days prior to the installation of the 

engine, the project owner shall provide the District and 

the CPM the specification of the hour timer.

2011 Submitted 6-Jun-2011 13-Feb-2013

A non-resettable hour meter with a minimum display of  four-digit (9,999) hours  timer shall 

be installed and maintained on this unit to indicate elapsed engine operating time. [Title 17 

CCR §93115.10(e)(1)]. District and State Only

NSR30-Sep-2011 Submitted 26-Sep-2011 13-Feb-2013
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Date 

Approved
NOTES
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MILESTONE 
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TIMING 

(days)
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SUBMITTAL 

DATE
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Air Quality 

Emergency 

Generators

AQ-29

AQ-26

This genset unit  is subject to the requirements of the Airborne Toxic Control Measure 

(ATCM) for Stationary Compression Ignition Engines (Title 17 CCR §93115) and 40 CFR 60 

Part 60, Subpart III (NSPS) . In the event of conflict between these conditions and the ATCM 

or NSPS , the more stringent requirements shall govern.

Not necessary. The project owner shall submit to the 

District and the CPM the engine specifications at least 

30 days prior to purchasing the engines for review and 

approval demonstrating that the engines meet the 

ATCM and NSPS emission limit reguirements at the 

time of engine purchase.

N/A N/A 2/13/2013

Air Quality 

Emergency 

Generators

AQ-30

This unit shall not be used to provide power during a voluntary agreed to power outage 

and/or power reduction initiated under an Interruptible Service Contract (ISC); Demand 

Response Program (DRP); Load Reduction Program (LRP) and/or similar arrangement(s) 

with the electrical power supplier.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

N/A N/A 2/13/2013

Generator 1 

Purchase Date
30-Aug-2010 30 29-Sep-2010

Generator 2 

Purchase Date
30-Aug-2010 30 29-Sep-2010

Generator 3 

Purchase Date
30-Aug-2010 30 29-Sep-2010

CONDITIONS APPLICABLE TO IVANPAH 1,2, & 3 (Three -3) NIGHTTIME PRESERVATION BOILERS. MDAQMD APPLICATION NUMBERS/PERMIT NUMBERS; MD100000063 (B011544). MD100000064 (8011572) & MD100000065 (8011573)

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-27

Operation of this equipment must be conducted in compliance with all data and 

specifications submitted with the application under which this permit is issued unless 

otherwise noted below.

Any non-compliant operations shall be listed in the 

Annual Compliance report (COMPLIANCE-7).
2/13/2013

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-28

The owner/operator shall operate this equipment in strict accord with the recommendations 

of the manufacturer or supplier and/or sound engineering principles and consistent with all 

information submitted with the application for this permit, which produce the minimum 

emission of air contaminants.

As part of the Annual Compliance Report 

(COMPLIANCE-7), the project owner shall include 

information on the date, time, and duration of any 

violation of this permit condition.

2/13/2013

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-29
This boiler shall use only natural gas as fuel and shall be equipped with a meter measuring 

fuel consumption in standard cubic feet.

As part of the Annual Compliance Report 

(COMPLIANCE-7), the project owner shall include 

proof that only pipeline quality, or Public Utility 

Commission requlated natural gas is used in these 

boilers.

2/13/2013

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-30

The owner/operator shall maintain a current, on-site (at a central location if necessary) log 

for this equipment for five (5) years, which shall be provided to District, state, or federal 

personnel upon request. This log shall include calendar year fuel use for this equipment in 

standard cubic feet, or BTUs, and daily hours of operation.

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or Energy Commission staff.

2/13/2013

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-31
The owner/operator shall perform annual tune-ups in accordance with the unit 

manufacturer's specified tune-up procedure, by a qualified technician.

During site inspection, the project owner shall make all 

records arid reports available to the District, ARB, U.S. 

EPA or Energy Commission staff.

2/13/2013

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-32
Records of fuel supplier certifications of fuel sulfur content shall be maintained to 

demonstrate compliance with the sulfur dioxide and particulate matter emission limits.

Condition of Certification AQ-29 shall be used to 

demonstrate compliance with this condition.
2/13/2013

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-33 The owner/operator shall continuously monitor and record fuel 'flow rate.

At least 120 days prior to construction of the boiler 

stacks, the project owner shall provide the District for 

approval, and the CPM for review, a . detailed drawing 

and a plan on how the measurements and recordings, 

required by this condition, will be performed by the 

chosen monitoring system.

2/13/2013

Air Quality 

- 

Nighttime 

Preservati

on Boilers

AQ-34

The combined fuel use from the auxiliary boiler and the nighttime preservation boiler shall 

not exceed 328 MMSCF of natural gas in any calendar year; combined fuel use is the sum 

total of natural gas combusted from Boilers with MDAQMD permit numbers; B010375 and 

B011544 (Ivanpah 1); B010376 and B011572 (Ivanpah 2); B01 0377, and B011573 (Ivanpah 

3).

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

CONDITIONS APPLICABLE TO COMMON AREA EMERGENCY GENERATOR, MDAQMD APPLICATION NUMBERS/PERMIT NUMBERS MD100000061 (E011546)

2011

Air Quality 

Emergency 

Generators

AQ-31

The project owner shall submit to the District and the 

CPM the engine specifications at least 30 days prior to 

purchasing the engines for review and approval 

demonstrating that the engines meet NSPS emission 

limit requirements at the time of engine purchase.

NSRSubmitted 6-Jun-2011
This unit (emergency generator) is subject to the requirements of the Federal New Source 

Performance Standards (NSPS) for Stationary Compression Ignition Internal Combustion 

Engines (40 CFR Part 60 Subpart IIII). 
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Date 

Approved
NOTES

Milestone 
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MILESTONE 
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REQUIRED 
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Air Quality 

- Common 

Area 

Emergenc

y 

Generator

AQ-35

This engine, certified in accordance with 40 CFR Part 89, and after treatment control device 

(if any) shall be installed, operated and maintained according to the manufacturer's 

emission-related written instructions. Further, the owner/operator shall change only those 

emission-related settings that are permitted by the manufacturer. Unless otherwise noted, 

this equipment shall also be operated in accordance with all data and specifications 

submitted with the application for this permit. [40 CFR Part 60 Subparts 60.4205, and 

60.42111

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y 

Generator

AQ-36

This unit shall only be fired on ultra-low sulfur diesel fuel, whose sulfur concentration is less 

than or equal to 0.0015% (15 ppm) on a weight per weight basis per CARB Diesel or 

equivalent requirements. [17 CCR 93115;.60.4207(b)]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff. 

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y 

Generator

AQ-37

A non-resettable hour meter with a minimum display capability of 9,999 hours shall be 

installed and maintained on this unit to indicate elapsed engine operating time. [Title 17 

CCR §93115.1 0(e)(1 )1. District and State Only

At least thirty (30) days prior to the installation of each 

engine, the project owner shall provide the District and 

the CPM the specification of the hour timer.

CLA EDG hour 

specifications 

submitted on 

3/21/13

21-Mar-2013

Air Quality 

- Common 

Area 

Emergenc

y 

Generator

AQ-38

This unit shall not be used to provide power during a voluntary power outage and/or power 

reduction initiated under an Interruptible Service Contract (ISC), Demand Response 

Program (ORP), Load Reduction Program (LRP) and/or similar arrangement(s) with the 

electrical power supplier. [17 CCR 93115] [40 CFR 60 Subpart IIII allowance for DRP 

streamlined out.]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y 

Generator

AQ-39

This unit shall be limited to use for emergency power, defined as in response to a fire or 

when commercially available power has been interrupted. In addition, this unit shall be 

operated no more than 0.5 hrs per day for a total of 50 hours per year for testing and 

maintenance. [NSR and 17 CCR 93115] [Hours allowed by 60.42(f) streamlined out.]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y 

Generator

AQ-40

The owner/operator shall maintain an operations log for this unit current and on-site (or at a 

central location) for a minimum of five (5) years, and this log shall be provided to District, 

State and Federal personnel upon request. The log shall include, at a minimum, the 

information specified below:

a.    Date of each use and duration of each use (in hours);

b.   Reason for use (testing & maintenance, emergency, required emission testing, etc.);

c.   Monthly and calendar year operation in terms of fuel consumption (in gallons) and total 

hours [17 CCR 93115]; and,

d.    Fuel sulfur concentration (the o/o may use the supplier's certification of sulfur content if 

it is maintained as part of this log.) [17 CCR 93115}

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y 

Generator

AQ-41

This unit is subject to the requirements of the Airborne Toxic Control Measure (ATCM) for 

Stationary Compression Ignition Engines (17 CCR §93115) and 40 CFR Part 60, SUbpart 

1111 (NSPS). In the event of conflict between these conditions and the ATCM or NSPS, the 

more stringent requirements shall govern.

The project owner shall submit to the District and the 

CPM the engine specifications at least 30 days prior to 

purchasing the engines for review and approval 

demonstrating that the engines meet the ATCM and 

NSPS emission limit requirements at the time of 

engine purchase.

CLA EDG Engine 

specifications 

submitted on 

3/21/13

21-Mar-2013

CONDITIONS APPLICABLE TO THE COMMON AREA EMERGENCY FIRE PUMP, MDAQMD APPLICATION NUMBERS/PERMIT NUMBERS; MD100000062 (E011547)

Air Quality 

- Common 

Area 

Emergenc

y Fire 

Pump

AQ-42

This engine, certified in accordance with 40 CFR Part 89, and after treatment control device 

(if any) shall be installed, operated and maintained according to the manufacturer's 

emission-related written instructions. Further, the owner/operator shall change only those 

emission-related settings that are permitted by the manufacturer. Unless otherwise noted, 

this equipment shall also be operated in accordance with all data and specifications 

submitted with the application for this permit. [40 CFR Part 60 Subparts 60.4205 and 

60.4211]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y Fire 

Pump

AQ-43

This unit shall only be fired on ultra-low sulfur diesel fuel, whose sulfur concentration is less 

than or equal to 0.0015% (15ppm) on a weight per weight basis per CARB Diesel or 

equivalent requirements. [17 CCR 93115; 60.4207(b)]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013
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(days)
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Air Quality 

- Common 

Area 

Emergenc

y Fire 

Pump

AQ-44

A non-resettable hour meter with a minimum display capability of 9,999 hours shall be 

installed and maintained on this unit to indicate elapsed engine operating time. [Title 17 

CCR §93115.10(e)(1)]. District and State Only

At least thirty (30) days prior to the installation of the 

engine, the project owner shall provide the District and 

the CPM the specification of the hour timer.

Air Quality 

- Common 

Area 

Emergenc

y Fire 

Pump

AQ-45

This unit shall be limited to use for emergency power, defined as in response to a fire or 

when commercially available power has been interrupted. In addition, this unit shall be 

operated no more than 0.5 hrs per day for a total of 50 hours per year for testing and 

maintenance. The 50 hour limit can be exceeded when the emergency fire pump assembly 

is driven directly by a stationary diesel fueled CI engine operated per and in accord with the 

National Fire Protection Association (NFPA) 25 "Standard for the Inspection, Testing, and 

Maintenance of Water-Based Fire Protection Systems," 1998 edition. This requirement 

includes usage during emergencies. [[District Rule 1302(C)(2)(a) and Rule 1304 (D)(1 )(a)] 

and 17 CCR 93115.3(n)] [Hours allowed by federal regulation 40 CFR 60.42(f) streamlined 

out as these permit requirements are more stringent than the federal regulatory 

requirements.]

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y Fire 

Pump

AQ-46

The owner/operator shall maintain an operations log for this unit current and on-site (or at a 

central location) for a minimum of five (5) years, and this log shall be provided to District, 

State and Federal personnel upon request. .

The log shall include, at a minimum, the information specified below:

a.   Date of each use and duration of each use (in hours);

b.   Reason for use (testing & maintenance, emergency, required emission testinq, etc.);

c.   Monthly and calendar year operation in terms of fuel consumption (in gallons) and total 

hours [17 CCR93115]; and,

d.   Fuel sulfur concentration (the % may use the supplier's certification of sulfur content if 

it is maintained as part of this log.) [17 CCR 93115].

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y Fire 

Pump

AQ-47
These engines may operate in response to fire suppression requirem·ents and needs. [Rule 

204].

During site inspection, the project owner shall make all 

records and reports available to the District, ARB, U.S. 

EPA or CEC staff.

2/13/2013

Air Quality 

- Common 

Area 

Emergenc

y Fire 

Pump

AQ-48

This unit is subject to the requirements of the Airborne Toxic Control Measure (ATCM) for 

Stationary Compression Ignition Engines (17 CCR §93115) and 40 CFR Part 60, SUbpart IIII 

(NSPS). In the event of conflict between these conditions and the ATCM or NSPS, the more 

stringent requirements shall govern.

The project owner shall submit to the District and the 

CPM the engine specifications at least 30 days prior to 

purchasing the engines for review and approval 

demonstrating that the engines meet the ATCM and 

NSPS emission limit requirements at the time of 

engine purchase.

2/13/2013

Air Quality 

General
AQSC-01

Air Quality Construction Mitigation Manager (AQCMM): The project owner shall designate 

and retain an on-site AQCMM who shall be responsible for directing and documenting 

compliance with Conditions of Certification AQSC3, AQ-SC4 and AQ-SC5 for the entire 

project site and linear facility construction. The on-site AQCMM may delegate 

responsibilities to one or more AQCMM Delegates. The AQCMM and AQCMM Delegates 

shall have full access to all areas of construction on the project site and linear facilities, and 

shall have the authority to stop any or all construction activities as warranted by applicable 

construction mitigation conditions. The AQCMM and AQCMM Delegates may have other 

responsibilities in addition to those described in this condition. The AQCMM shall not be 

terminated without written consent of the Compliance Project Manager (CPM).

At least 60 days prior to the start of ground 

disturbance, the project owner shall submit to the 

BLM’s Authorized Officer and CPM for approval, the 

name, resume, qualifications, and contact information 

for the on-site AQCMM and all AQCMM Delegates.

12-Jul-2010 Approved 7/16/2010; 7-Oct-2010 COMP

Air Quality 

General
AQSC-02

Air Quality Construction Mitigation Plan (AQCMP): The project owner shall provide an 

AQCMP, for approval, which details the steps that will be taken and the reporting 

requirements necessary to ensure compliance with Conditions of Certification AQ-SC3, AQ-

SC4, and AQ-SC5.

At least 60 days prior to the start of any ground 

disturbance, the project owner shall submit the 

AQCMP to the BLM’s Authorized Officer and CPM for 

approval. The AQCMP shall include effectiveness and 

environmental data for the proposed soil stabilizer. 

The BLM’s Authorized Officer or CPM will notify the 

project owner of any necessary modifications to the 

plan within 30 days from the date of receipt.

21-Jun-2010 Approved

7/9/2010; 

12/20/2010 

(Amend. 1);   

3/11/2011 to 

CEC(rev 1); 

3/14/12 rev 1 to 

BLM

7-Oct-2010 COMP
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TIMING 
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SCHEDULED 
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Air Quality 

General
AQSC-03

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s 

Authorized Officer and CPM in each Monthly Compliance Report that demonstrates 

compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 

for the purposes of preventing all fugitive dust plumes from leaving the project. Any 

deviation from the AQCMP mitigation measures shall require prior BLM Authorized Officer 

and CPM notification and approval.  

The AQCMM shall provide the BLM’s Authorized 

Officer and the CPM a Monthly Compliance Report 

(COMPLIANCE-6) to include the following to 

demonstrate control of fugitive dust emissions:

A. a summary of all actions taken to maintain 

compliance with this condition;

B. copies of any complaints filed with the District in 

relation to project construction; and

C. any other documentation deemed necessary by the 

BLM Authorized Officer, CPM, and AQCMM to verify 

compliance with this condition. Such information may 

be provided via electronic format or disk at the project 

owner’s discretion.

Monthly

ONGOING: 

Reported 

MONTHLY

21-Dec-2010 N/A

for verification 

of language in 

AQSC-3

Air Quality 

General

AQSC-03

(continued)

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s 

Authorized Officer and CPM in each Monthly Compliance Report that demonstrates 

compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 

for the purposes of preventing all fugitive dust plumes from leaving the project. Any 

deviation from the AQCMP mitigation measures shall require prior BLM Authorized Officer 

and CPM notification and approval.  

The following fugitive dust mitigation measures shall 

be included in the Air Quality Construction Mitigation 

Plan (AQCMP) required by AQ-SC2.

a) The main access roads through the facility to the 

power block areas will be either paved or stabilized 

using soil binders, or equivalent methods, to provide a 

stabilized surface that is similar for the purposes of 

dust control to paving, that may or may not include a 

crushed rock (gravel or similar material with fines 

removed) top layer, prior to initiating construction 

in the main power block area, and delivery areas for 

operations materials (chemicals, replacement parts, 

etc.) will be paved prior to taking initial deliveries. 

Monthly

ONGOING: 

Reported 

MONTHLY

21-Dec-2010 N/A

for verification 

of language in 

AQSC-3

Air Quality 

General

AQSC-03

(continued-1)

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s 

Authorized Officer and CPM in each Monthly Compliance Report that demonstrates 

compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 

for the purposes of preventing all fugitive dust plumes from leaving the project. Any 

deviation from the AQCMP mitigation measures shall require prior BLM Authorized Officer 

and CPM notification and approval.  

b) All unpaved construction roads and unpaved 

operational site roads, as they are being constructed, 

shall be stabilized with a non-toxic soil stabilizer or 

soil weighting agent that can be determined to be both 

as efficient or more efficient for fugitive dust control 

as ARB approved soil stabilizers, and shall not 

increase any other environmental impacts including 

loss of vegetation. All other disturbed areas in the 

project and linear construction sites shall be watered 

as frequently as necessary during grading; and after 

active construction activities shall be stabilized with a 

non-toxic soil stabilizer or soil weighting agent, or 

alternative approved soil stabilizing methods, in order 

to comply with the dust mitigation objectives of 

Condition of Certification AQ-SC4. The frequency of 

watering can be reduced or eliminated during periods 

of precipitation.

Monthly

ONGOING: 

Reported 

MONTHLY

21-Dec-2010 N/A

for verification 

of language in 

AQSC-3

Air Quality 

General

AQSC-03

(continued-2)

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s 

Authorized Officer and CPM in each Monthly Compliance Report that demonstrates 

compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 

for the purposes of preventing all fugitive dust plumes from leaving the project. Any 

deviation from the AQCMP mitigation measures shall require prior BLM Authorized Officer 

and CPM notification and approval.  

c) No vehicle shall exceed 10 miles per hour on 

unpaved areas within the construction site, with the 

exception that vehicles may travel up to 25 miles per 

hour on stabilized unpaved roads as long as such 

speeds do not create visible dust emissions.

d) Visible speed limit signs shall be posted at the 

construction site entrances.

e) All construction equipment vehicle tires shall be 

inspected and washed as necessary to be cleaned free 

of dirt prior to entering paved roadways.

f) Gravel ramps of at least 20 feet in length must be 

provided at the tire washing/cleaning station.

g) All unpaved exits from the construction site shall be 

graveled or treated to prevent track-out to public 

roadways.

Monthly

ONGOING: 

Reported 

MONTHLY

21-Dec-2010 N/A

for verification 

of language in 

AQSC-3

RC
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Air Quality 

General

AQSC-03

(continued-3)

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s 

Authorized Officer and CPM in each Monthly Compliance Report that demonstrates 

compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 

for the purposes of preventing all fugitive dust plumes from leaving the project. Any 

deviation from the AQCMP mitigation measures shall require prior BLM Authorized Officer 

and CPM notification and approval.  

h) All construction vehicles shall enter the 

construction site through the treated entrance 

roadways, unless an alternative route has been 

submitted to and approved by the CPM and BLM 

Authorized Officer.

i) Construction areas adjacent to any paved roadway 

below the grade of the surrounding construction area 

or otherwise directly impacted by sediment from site 

drainage shall be provided with sandbags or other 

equivalently effective measures to prevent run-off to 

roadways, or other similar run-off control measures as 

specified in the Storm Water Pollution Prevention Plan 

(SWPPP), only when such SWPPP measures are 

necessary so that this condition does not conflict with 

the requirements of the SWPPP.                

Monthly

ONGOING: 

Reported 

MONTHLY

21-Dec-2010 N/A

for verification 

of language in 

AQSC-3

Air Quality 

General

AQSC-03

(continued-4)

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s 

Authorized Officer and CPM in each Monthly Compliance Report that demonstrates 

compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 

for the purposes of preventing all fugitive dust plumes from leaving the project. Any 

deviation from the AQCMP mitigation measures shall require prior BLM Authorized Officer 

and CPM notification and approval.  

j) All paved roads within the construction site shall be 

swept daily or as needed (or less during periods of  

precipitation) on days when construction activity 

occurs to prevent the accumulation of dirt and debris. 

k) At least the first 500 feet of any paved public 

roadway exiting the construction site or exiting other 

unpaved roads en route from the construction site or 

construction staging areas shall be swept as needed 

(or less during periods of precipitation) on days when 

construction activity occurs or on any other day when 

dirt or runoff resulting from the construction site 

activities is visible on the public paved roadways.

Ongoing N/A N/A RC

Air Quality 

General

AQSC-03

(continued-5)

Construction Fugitive Dust Control: The AQCMM shall submit documentation to the BLM’s 

Authorized Officer and CPM in each Monthly Compliance Report that demonstrates 

compliance with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures 

for the purposes of preventing all fugitive dust plumes from leaving the project. Any 

deviation from the AQCMP mitigation measures shall require prior BLM Authorized Officer 

and CPM notification and approval.  

l) All soil storage piles and disturbed areas that remain 

inactive for longer than 10 days shall be covered, or 

shall be treated with appropriate dust suppressant 

compounds.

m) All vehicles that are used to transport solid bulk 

material on public roadways and that have potential to 

cause visible emissions shall be provided with a 

cover, or the materials shall be sufficiently wetted and 

loaded onto the trucks in a manner to provide at least 

one foot of freeboard.

n) Wind erosion control techniques (such as 

windbreaks, water, chemical dust suppressants, 

and/or vegetation)

shall be  used on all construction areas that may be 

disturbed. Any windbreaks installed to comply with 

this condition shall remain in place until the soil is 

stabilized or permanently covered with vegetation

RC

Air Quality 

General
AQSC-04

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all 

construction activities for visible dust plumes. Observations of visible dust plumes that 

have the potential to be transported (A) off the project site and within 400 feet upwind of any 

regularly occupied structures not owned by the project owner or (B) 200 feet beyond the 

centerline of the construction of linear facilities indicate that existing mitigation measures 

are not resulting in effective mitigation. The AQCMP shall include a section detailing how the 

additional mitigation measures will be accomplished within the time limits specified. The 

AQCMM or Delegate shall implement the following procedures for additional mitigation 

measures in the event that such visible dust plumes are observed:

The AQCMM shall provide the BLM’s Authorized 

Officer and the CPM a Monthly Compliance Report 

(COMPLIANCE-6) to include:

A. a summary of all actions taken to maintain 

compliance with this condition;

B. copies of any complaints filed with the District in 

relation to project construction; and

C. any other documentation deemed necessary by the 

CPM and AQCMM to verify compliance with this 

condition. Such information may be provided via 

electronic format or disk at the project owner’s 

discretion

Monthly Ongoing N/A N/A RC

Air Quality 

General

AQSC-04

(continued)

The AQCMM or Delegate shall implement the following procedures for additional mitigation 

measures in the event that such visible dust plumes are observed:

Step 1: The AQCMM or Delegate shall direct more intensive application of the existing 

mitigation methods within 15 minutes of making such a determination.

Step 2: The AQCMM or Delegate shall direct implementation of additional methods of dust 

suppression if Step 1, specified above, fails to result in adequate mitigation within 30 

minutes of the original determination.

Step 3: The AQCMM or Delegate shall direct a temporary shutdown of the activity causing 

the emissions if Step 2, specified above, fails to result in effective mitigation within one hour 

of the original determination. The activity shall not restart until the AQCMM or Delegate is 

satisfied that appropriate additional mitigation or other site conditions have changed so 

that visual dust plumes will not result upon restarting the shutdown source.

The owner/operator may appeal to the CPM or BLM Authorized Officer any directive from 

the AQCMM or Delegate to shut down an activity, if the shutdown shall go into effect within 

one hour of the original 

determination, unless overruled by the CPM or BLM Authorized Officer before that time.

The AQCMM shall provide the BLM’s Authorized 

Officer and the CPM a Monthly Compliance Report 

(COMPLIANCE-6) to include:

A. a summary of all actions taken to maintain 

compliance with this condition;

B. copies of any complaints filed with the District in 

relation to project construction; and

C. any other documentation deemed necessary by the 

CPM and AQCMM to verify compliance with this 

condition. Such information may be provided via 

electronic format or disk at the project owner’s 

discretion

Monthly Ongoing N/A N/A RC

Monthly

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 3 - Compliance Matrix Page 9 of 83



Technical 

Area
COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Air Quality 

General
AQSC-05

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the Monthly 

Compliance Report (MCR), a construction mitigation report that demonstrates compliance 

with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for 

purposes of controlling diesel construction related emissions. Any deviation from the 

AQCMP mitigation measures shall require prior CPM notification and approval. 

The AQCMM shall include in the Monthly Compliance 

Report (COMPLIANCE-6) the following to demonstrate 

control of diesel construction-rleated emissions:

A. A summary of all actions taken to maintain 

compliance with this condition;

B. A list of all heavy equipment used on site during 

that month, including the owner of that equipment and 

a letter from each owner indicating that equipment has 

been properly maintained; and

C. Any other documentation deemed necessary by the 

CPM, and the AQCMM to verify compliance with this 

condition. Such information may be provided via 

electronic format or disk at the project owner’s 

discretion.

Monthly Ongoing N/A N/A

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

RC

Air Quality 

General

AQSC-05

(continued)

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the Monthly 

Compliance Report (MCR), a construction mitigation report that demonstrates compliance 

with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for 

purposes of controlling diesel construction related emissions. Any deviation from the 

AQCMP mitigation measures shall require prior CPM notification and approval. 

The following off-road diesel construction equipment 

mitigation measures shall be included in the Air 

Quality Construction Mitigation Plan (AQCMP) 

required by AQ-SC2.

a. All diesel-fueled engines used in the construction of 

the facility shall have clearly visible tags issued by the 

on-site AQCMM showing that the engine meets the 

conditions set forth herein.

Monthly Ongoing N/A N/A

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13.

New ATCs 

received from 

MDAQMD on 

11/6/13 - exp. 

10/31/14

RC

Air Quality 

General

AQSC-05

(continued-1)

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the Monthly 

Compliance Report (MCR), a construction mitigation report that demonstrates compliance 

with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for 

purposes of controlling diesel construction related emissions. Any deviation from the 

AQCMP mitigation measures shall require prior CPM notification and approval. 

b. All construction diesel engines with a rating of 50 hp 

or higher shall meet, at a minimum, the Tier 3 

California Emission Standards for Off-Road 

Compression-Ignition Engines, as specified in 

California Code of Regulations, Title 13, section 

2423(b)(1), unless a good faith effort to the satisfaction 

of the CPM that is certified by the on-site AQCMM 

demonstrates that such engine is not available for a 

particular item of Ivanpah Solar Electric Generating 

System Page 9 07-AFC-5 equipment. In the event that a 

Tier 3 engine is not available for any offroad 

equipment larger than 100 hp, that equipment shall be 

equipped with a Tier 2 engine, or an engine that is 

equipped with retrofit controls to reduce exhaust 

emissions of nitrogen oxides (NOx) and diesel 

particulate matter (DPM) to no more than Tier 2 levels 

unless certified by engine manufacturers or the on-site 

AQCMM that the use of such devices is not practical 

for specific engine types. For purposes of this 

condition, the use of such devices is “not practical” 

for the following, as well as other, reasons.

Monthly Ongoing N/A N/A

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13

RC

Air Quality 

General

AQSC-05  

(continued-2)

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM in the Monthly 

Compliance Report (MCR), a construction mitigation report that demonstrates compliance 

with the Air Quality Construction Mitigation Plan (AQCMP) mitigation measures for 

purposes of controlling diesel construction related emissions. Any deviation from the 

AQCMP mitigation measures shall require prior CPM notification and approval. 

1. There is no available retrofit control device that has 

been verified by either the California Air Resources 

Board or U.S. Environmental Protection Agency to 

control the engine in question to Tier 2 equivalent 

emission levels and the highest level of available 

control using retrofit or Tier 1 engines is being used 

for the engine in question; or

2. The construction equipment is intended to be on site 

for 5 days or less.

3. The CPM may grant relief from this requirement if 

the AQCMM can demonstrate a good faith effort to 

comply with this requirement and that compliance is 

not practical.c. The use of a retrofit control device may 

be terminated im mediately, provided that the CPM is 

informed within 10 working days of the termination 

and that a replacement for the equipment item in 

question meeting the controls required in item “b” 

occurs within 10 days of termination of the use, if the 

equipment would be needed to continue working at 

this site for more than 15 days after the use of the 

retrofit control device is terminated, if one of the 

following conditions exists :

1. The use of the retrofit control device is excessively 

reducing the normal availability of the construction 

equipment due to increased down time for 

maintenance, and/or reduced power output due to an 

excessive increase in back pressure.

Monthly Ongoing N/A N/A RC
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Air Quality 

General
AQSC-06

The project owner, when obtaining dedicated on or off-road vehicles for mirror washing 

activities and other facility maintenance activities, shall only obtain new model year 

vehicles that meet California on-road vehicle emission standards or appropriate 

U.S.EPA/California off-road engine emission standards for the model year when obtained.

At least 60 days prior to the start of commercial 

operation, the project owner shall submit to the CPM a 

copy of the plan that identifies the size and type of the 

on-site vehicle and equipment fleet and the vehicle and 

equipment purchase orders and contracts and/or 

purchase schedule. The plan shall be updated every 

other year and submitted in the Annual Compliance 

Report (COMPLIANCE-7).

Q3 2013

Off-road vehicles 

for mirror 

washing 

activities plan 

submitted to 

CEC/BLM on 

8/22/13

22-Aug-2013
OPERATION

S Action 

Items

Unit 1 Start of 

commerical 

operation

1-Jul-2013 60 2-May-2013 RFS

Air Quality 

General
AQSC-07

The project owner shall provide a site operations dust control plan, including all applicable 

fugitive dust control measures identified in the verification of AQ-SC3 that would be 

applicable to reducing fugitive dust from ongoing operations; that:  

A. describes the active operations and wind erosion control techniques such as windbreaks 

and chemical dust suppressants, including their ongoing maintenance procedures, that 

shall be used on areas that could be disturbed by vehicles or wind anywhere within the 

project boundaries; and 

B. identifies the location of signs throughout the facility that will limit traveling on unpaved 

portion of roadways to solar equipment maintenance vehicles only. In addition, vehicle 

speed shall be limited to no more than 10 miles per hour on these unpaved roadways, with 

the exception that vehicles may travel up to 25 miles per hour on stabilized unpaved roads 

as long as such speeds do not create visible dust emissions.

The site Operations Fugitive Dust Control Plan shall include the use of durable non-toxic 

soil stabilizers on all regularly used unpaved roads and disturbed off-road areas, or 

alternative methods for stabilizing disturbed off-road areas, within the project boundaries, 

and shall include the inspection and maintenance procedures that will be undertaken to 

ensure that the unpaved roads remain stabilized. The soil stabilizer used shall be a non-

toxic soil stabilizer or soil weighting agent that can be determined to be both as efficient or 

more efficient for fugitive dust control as ARB approved soil stabilizers, and shall not 

increase any other environmental impacts including loss of vegetation. 

The performance and application of the fugitive dust controls shall also be measured 

against and meet the performance requirements of condition AQ-SC4. The performance 

requirements of AQ-SC4 shall also be included in the Operations Dust Control Plan.

At least 60 days prior to start of commercial operation, 

the project owner shall submit to the BLM’s Authorized 

Officer and the CPM for review and approval a copy of 

the Site Operations Dust Control Plan that identifies 

the dust and erosion control procedures, including 

effectiveness and environmental data for the proposed 

soil stabilizer, that will be used during operation of the 

project and that identifies all locations of the speed 

limit signs.                                             Within 60 days 

after commercial operation, the project owner shall 

provide to the BLM’s Authorized Officer and the CPM a 

report identifying the locations of all speed limit signs, 

and a copy of the project employee and contractor 

training manual that clearly identifies that project 

employees and contractors are required to comply 

with the dust and erosion control procedures and on-

site speed limits.

Q3 2013

 Site Operations 

Dust Control Plan 

submitted to 

CEC/BLM on 

8/27/13

27-Aug-2013
OPERATION

S Action 

Items

Unit 1 Start of 

commerical 

operation

1-Jul-2013 60 2-May-2013 RFS

Air Quality 

General
AQSC-08

The project owner shall provide the CPM copies of all District issued Authority-to-Construct 

(ATC) and Permit-to-Operate (PTO) for the facility. The project owner shall submit to the 

CPM for review and approval any modification proposed by the project owner to any 

project air permit. 

The project owner shall submit to the CPM for review 

and approval any modification proposed by the 

project owner to any project air permit. The project 

owner shall submit to the CPM any modification to any 

permit proposed by the District or U.S. Environmental 

Protection Agency (U.S. EPA), and any revised permit 

issued by the District or U.S. EPA, for the project. The 

project owner shall submit any ATC, PTO, and 

proposed air permit modification to the CPM within 5 

working days of its submittal either by 1) the project 

owner to an agency, or 2) receipt of proposed 

modifications from an agency. The project owner shall 

submit all modified air permits to the CPM within 15 

days of receipt.

TBD

MDAQMD ATC 

Permits - exp. 

10/31/14 was 

submitted to CEC 

on 11/19/13

19-Nov-2013

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13, 

NEW ATC 

Permits 

submitted to 

CPM by Sierra 

research and 

MDAQMD, 

12/03/12

Fire Pump 1 Installation Date26-Sep-2011 1 25-Sep-2011

Fire Pump 2 Installation Date3-Apr-2012 1 2-Apr-2012

Fire Pump 3 Installation Date20-Jun-2012 1 19-Jun-2012

Generator 1 Installation Date2-Apr-2012 1 1-Apr-2012

Generator 2 Installation Date27-May-2012 1 26-May-2012

Generator 3 Installation Date26-Jun-2012 1 25-Jun-2012

Air Quality 

General
AQSC-09

The project owner shall submit the emergency engine 

specifications to the CPM prior to engine installation.
2011 Submitted   6-Jun-2011

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13

NSR
The emergency generator and fire pump engines procured for this project will meet or 

exceed the NSPS Subpart IIII emission standards for the model year that corresponds to 

their date of purchase.

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 3 - Compliance Matrix Page 11 of 83



Technical 
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Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Air Quality 

General
AQSC-10

The ISEGS 1, ISEGS 2, and ISEGS 3 boilers shall not exceed a total annual natural gas fuel 

heat input that is more than 5 percent of the total annual heat input from the sun for ISEGS1, 

ISEGS2, and ISEGS 3, respectively.

Annual natural gas fuel heat input data and annual 

solar heat input data for the ISEGS 1, ISEGS 2, and 

ISEGS 3 units showing compliance with this condition 

shall be provided in the Annual Compliance Report 

(COMPLIANCE-7). The Annual Compliance Report 

shall include information separately for ISEGS 1, 

ISEGS 2, and ISEGS 3. The initial Compliance Report 

shall include documentation of the methodology used 

to verify compliance with this condition. The 

documentation shall include a heat balance diagram, 

engineering analysis, assumptions and supporting 

data.

2014 Not yet started

Air 

Amendment 

#1 currently 

under review 

by CEC ; ATC 

Permit recvd 

from 

MDAQMD exp 

10/31/13

NSR

Biological 

Resources
BIO-02

BIO-2 The project owner shall ensure that the Designated Biologist performs the following 

during any site (or related facilities) mobilization, ground disturbance, grading, 

construction, operation, and closure activities. The Designated Biologist may be assisted 

by the approved Biological Monitor(s) but remains the contact for the project owner, BLM’s 

Authorized Officer and the CPM. The Designated Biologist Duties shall include the following:

1. Advise the project owner's Construction and Operation Managers on the implementation 

of the biological resources conditions of certification;

2. Consult on the preparation of the Biological Resources Mitigation Implementation and 

Monitoring Plan (BRMIMP) to be submitted by the project owner;

3. Be available to supervise, conduct and coordinate mitigation, monitoring, and other 

biological resources compliance efforts, particularly in areas requiring avoidance or 

containing sensitive biological resources, such as special-status species or their habitat;

4. Clearly mark sensitive biological resource areas and inspect these areas at appropriate 

intervals for compliance with regulatory terms and conditions;

The Designated Biologist shall submit in the Monthly 

Compliance Report to BLM’s Authorized Officer and 

the CPM and copies of all written reports and 

summaries that document biological resources 

compliance activities. If actions may affect biological 

resources during operation a Designated Biologist 

shall be available for monitoring and reporting.                                                                                 

During project operation, the Designated Biologist 

shall submit record summaries in the Annual 

Compliance Report unless his/her duties cease, as 

approved by BLM’s Authorized Officer and the CPM.

Monthly Ongoing RC

11-Jun-2010

The project owner shall submit the specified 

information at least 90 days prior to the start of any 

project-related site disturbance activities. No site or 

related facility activities shall commence until an 

approved Designated Biologist is available to be on 

site.

If a Designated Biologist needs to be replaced, the 

specified information of the proposed replacement 

must be submitted to BLM’s Authorized Officer and the 

CPM at least 10 working days prior to the termination 

or release of the preceding Designated Biologist. In an 

emergency, the project owner shall immediately notify 

the BLM Authorized Officer and the CPM to discuss 

the qualifications and approval of a  short term 

replacement while a permanent Designated Biologist 

is proposed to BLM’s Authorized Officer and the CPM 

and for consideration.

Designated Biologists shall complete a USFWS 

Qualifications Form (USFWS 2008) 

(www.fws.gov/ventura/speciesinfo/protocols_guideline

s) and submit it to the USFWS, BLM’s Authorized 

Officer and the CPM within 60 days prior to ground 

breaking for review and final approval.

The project owner shall assign at least one Designated Biologist to the project. The project 

owner shall submit the resume of the proposed Designated Biologist(s), with at least three 

references and contact information, to the Energy Commission Compliance Project 

Manager (CPM) and BLM’s Authorized Officer for approval in consultation with CDFG and 

USFWS.

The Designated Biologist must meet the following minimum qualifications:

1. Bachelor's degree in biological sciences, zoology, botany, ecology, or a closely related 

field;

2. Three years of experience in field biology or current certification of a nationally 

recognized biological society, such as The Ecological Society of America or The Wildlife 

Society;

3. Have at least one year of field experience with biological resources found in or near the 

project area;

4. Meet the current USFWS Authorized Biologist qualifications criteria (USFWS 2008), 

demonstrate familiarity with protocols and guidelines for the desert tortoise, and be 

approved by the USFWS; and

5. Possess a California ESA Memorandum of Understanding pursuant to Section 2081(a) for 

desert tortoise.

In lieu of the above requirements, the resume shall demonstrate to the satisfaction of BLM’s 

Authorized Officer and the CPM, in consultation with CDFG and USFWS, that the proposed 

Designated Biologist or alternate has the appropriate training and background to effectively 

implement the conditions of certification.

BIO-01
Biological 

Resources
30-Sep-201011-Jun-2010Approved COMP
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Biological 

Resources

BIO-02

(Continued)

5. Inspect active construction areas where animals may have become trapped prior to 

construction commencing each day. At the end of the day, inspect for the installation of 

structures that prevent entrapment or allow escape during periods of construction 

inactivity. Periodically inspect areas with high vehicle activity (e.g., parking lots) for animals 

in harm’s way; 

6. Notify the project owner and BLM’s Authorized Officer and the CPM of any non-

compliance with any biological resources condition of certification;

7. Respond directly to inquiries of BLM’s Authorized Officer and the CPM regarding 

biological resource issues;

8. Maintain written records of the tasks specified above and those include in the BRMIMP. 

Summaries of these records shall be submitted in the Monthly Compliance Report and the 

Annual Compliance Report;

9. Train the Biological Monitors as appropriate, and ensure their familiarity with the 

BRMIMP, Worker Environmental Awareness Program (WEAP) training, and USFWS 

guidelines on desert tortoise surveys and handling procedures 

<www.fws.gov/ventura/speciesinfo/protocols_guidelines>; and

10. Maintain the ability to be in regular, direct communication with representatives of CDFG, 

USFWS, BLM’s 

Authorized Officer and the CPM, including notifying these agencies of dead or injured listed 

species and

reporting special-status species observations to the California Natural Diversity Data Base.

The Designated Biologist shall submit in the Monthly 

Compliance Report to BLM’s Authorized Officer and 

the CPM and copies of all written reports and 

summaries that document biological resources 

compliance activities. If actions may affect biological 

resources during operation a Designated Biologist 

shall be available for monitoring and reporting.                                                                                 

During project operation, the Designated Biologist 

shall submit record summaries in the Annual 

Compliance Report unless his/her duties cease, as 

approved by BLM’s Authorized Officer and the CPM.

Monthly Ongoing RC

Biological 

Resources
BIO-03

The project owner’s BLM- and CPM-approved Designated Biologist shall submit the 

resume, at least three references, and contact information of the proposed Biological 

Monitors to BLM’s Authorized Officer and the CPM. The resume shall demonstrate, to the 

satisfaction of the CPM the appropriate education and experience to accomplish the 

assigned biological resource tasks. The Biological Monitor is the equivalent of the USFWS 

designated Desert Tortoise Monitor (USFWS 2008).

Biological Monitor(s) training by the Designated Biologist shall include familiarity with the 

conditions of certification, BRMIMP, WEAP, USFWS guidelines on desert tortoise surveys 

and handling procedures <www.fws.gov/ventura/speciesinfo/protocols_guidelines>.

The project owner shall submit the specified 

information to the BLM’s Authorized Officer and the 

CPM for approval at least 30 days prior to the start of 

any project-related site disturbance activities. The 

Designated Biologist shall submit a written statement 

to BLM’s Authorized Officer and the CPM confirming 

that individual Biological Monitor(s) has been trained 

including the date when training was completed.

If additional biological monitors are needed during 

construction the specified information shall be 

submitted to BLM’s Authorized Officer and the CPM 

and for approval at least 10 days prior to their first day 

of monitoring activities.

11-Jun-2010 Approved 11-Jun-2010 30-Sep-2010 COMP

Biological 

Resources
BIO-04

The Biological Monitors shall assist the Designated Biologist in conducting surveys and in 

monitoring of mobilization, ground disturbance, grading, construction, operation, and 

closure activities. The Designated Biologist shall remain the contact for the project owner, 

BLM’s Authorized Officer and the CPM.

The Designated Biologist shall submit in the Monthly 

Compliance Report to BLM’s Authorized Officer and 

the CPM and copies of all written reports and 

summaries that document biological resources 

compliance activities, including those conducted by 

Biological Monitors. If actions may affect biological 

resources during operation a Biological Monitor, 

under the supervision of the Designated Biologist, 

shall be available for monitoring and reporting. During 

project operation, the Designated Biologist shall 

submit record summaries in the Annual Compliance 

Report unless their duties cease, as approved by 

BLM’s Authorized Officer and the CPM.

Monthly Ongoing RC
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Biological 

Resources
BIO-05

The project owner's construction/operation manager shall act on the advice of the 

Designated Biologist and Biological Monitor(s) to ensure conformance with the biological 

resources conditions of certification. The Designated Biologist shall have the authority to 

immediately stop any activity that is not in compliance with these conditions and/or order 

any reasonable measure to avoid take of an individual of a listed species. If required by the 

Designated Biologist and Biological Monitor(s) the project owner's construction/operation 

manager shall halt all site mobilization, ground disturbance, grading, construction, and 

operation activities in areas specified by the Designated Biologist. The Designated Biologist 

shall:

1. Require a halt to all activities in any area when determined that there would be an 

unauthorized adverse impact to biological resources if the activities continued;

2. Inform the project owner and the construction/operation manager when to resume 

activities; and

3. Notify BLM’s Authorized Officer and the CPM and if there is a halt of any activities and 

advise them of any corrective actions that have been taken or will be instituted as a result of 

the work stoppage.

If the Designated Biologist is unavailable for direct consultation, the Biological Monitor shall 

act on behalf of the Designated Biologist.

The project owner shall ensure that the Designated 

Biologist or Biological Monitor notifies BLM’s 

Authorized Officer and the CPM immediately (and no 

later than the morning following the incident, or 

Monday morning in the case of a weekend) of any non-

compliance or a halt of any site mobilization, ground 

disturbance, grading, construction, and operation 

activities. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the circumstances 

and actions being taken to resolve the problem.

Whenever corrective action is taken by the project 

owner, a determination of success or failure will be 

made by BLM’s Authorized Officer and the CPM within 

five working days after receipt of notice that corrective 

action is completed, or the project owner will be 

notified by BLM’s Authorized Officer and the CPM that 

coordination with other agencies will require additional 

time before a determination can be made.

TBD As needed

Biological 

Resources
BIO-06

The project owner shall develop and implement an Ivanpah SEGS-specific Worker 

Environmental Awareness Program (WEAP) and shall secure approval for the WEAP from 

BLM’s Authorized Officer and the CPM. The USFWS and CDFG shall be provided a copy of 

the WEAP for review and comment. The WEAP shall be administered to all onsite personnel 

including surveyors, construction engineers, employees, contractors, contractor’s 

employees, supervisors, inspectors, subcontractors, and delivery personnel.

The WEAP shall be implemented during site mobilization, ground disturbance, grading, 

construction, operation, and closure. The WEAP shall: 

1. Be developed by or in consultation with the Designated Biologist and consist of an on-

site or training center presentation in which supporting written material and electronic 

media, including photographs of protected species, is made available to all participants. 

2. Discuss the locations and types of sensitive biological resources on the project site and 

adjacent areas, and explain the reasons for protecting these resources; provide information 

to participants that Gila monsters

are venomous and should not be handled, and that no snakes, reptiles, or other wildlife 

shall be harmed;

3. Place special emphasis on desert tortoise, including information on physical 

characteristics, distribution, behavior, ecology, sensitivity to human activities, legal 

protection, penalties for violations, reporting requirements, and protection measures;

4. Include a discussion of fire prevention measures to be implemented by workers during 

project activities; request workers dispose of cigarettes and cigars appropriately and not 

leave them on the ground or buried;

5. Present the meaning of various temporary and permanent habitat protection measures;

6. Identify whom to contact if there are further comments and questions about the material 

discussed in the program; and

7. Include a training acknowledgment form to be signed by each worker indicating that they 

received training and shall abide by the guidelines.

The specific program can be administered by a competent individual(s) acceptable to the 

Designated Biologist.

At least 60 days prior to the start of any project-related 

site disturbance activities, the project owner shall 

provide to BLM’s Authorized Officer and the CPM a 

copy of the draft WEAP and all supporting written 

materials and electronic media prepared or reviewed 

by the Designated Biologist and a resume of the 

person(s) administering the program.

The project owner shall provide in the Monthly 

Compliance Report the number of persons who have 

completed the training in the prior month and a 

running total of all persons who have completed the 

training to date. At least 10 days prior to site and 

related facilities mobilization, the project owner shall 

submit two copies of the BLM- and CPM-approved 

final WEAP.

Training acknowledgement forms signed during 

construction shall be kept on file by the project owner 

for at least six months after the start of commercial 

operation. 

Throughout the life of the project, the worker 

education program shall be repeated annually for 

permanent employees, and shall be routinely 

administered within one week of arrival to any new 

construction personnel, foremen, contractors, 

subcontractors, and other personnel potentially

working within the project area. Upon completion of 

the orientation, employees shall sign a form stating 

that they attended theprogram and understand all 

protection measures. These forms shall be maintained 

by the project owner and shall be made available to 

BLM’s Authorized Officer and 

the CPM and upon request. Workers shall receive and be 

required to visibly display a hardhat sticker or certificate that 

they have completed the training.

During project operation, signed statements for 

operational personnel shall be kept on file for six 

months following the termination of an individual's 

employment.

2-Jul-2010

Approved and 

ONGOING WEAP 

reporting in the 

Monthly MCR

6-Jul-2010 3-Oct-2010

Biological 

Resources
BIO-07

The project owner shall develop a BRMIMP and submit two copies of the proposed BRMIMP 

to the BLM-Authorized Officer and the CPM (for review and approval) and shall implement 

the measures identified in the approved BRMIMP. The BRMIMP shall incorporate avoidance 

and minimization measures described in final versions of the Desert Tortoise Translocation 

Plan, the Raven Management Plan, the Closure, Revegetation and Rehabilitation Plan, the 

Burrowing Owl Mitigation and Monitoring Plan, the Weed Management Plan and the Special 

Status Plant Remedial Action Plan. The BRMIMP shall be prepared in consultation with the 

Designated Biologist and include the following:

1. All biological resources mitigation, monitoring, and compliance measures proposed and 

agreed to by the project owner;

2. All biological resources conditions of certification identified as necessary to avoid or 

mitigate impacts;

3. All biological resource mitigation, monitoring and compliance measures required in 

federal agency terms and conditions, such as those provided in the USFWS Biological 

Opinion;

4. All sensitive biological resources to be impacted, avoided, or mitigated by project 

construction, operation, and closure;

5. All required mitigation measures for each sensitive biological resource; 

6. A detailed description of measures that shall be taken to avoid or mitigate temporary 

disturbances from construction activities;

7. All locations on a map, at an approved scale, of sensitive biological resource areas 

subject to disturbance and areas requiring temporary protection and avoidance during 

construction and operation;

Owner shall submit the BRMIMP to the BLM 

Authorized Officer and the CPM at least 60 days prior 

to start of any project-related site disturbance 

activities. The BRMIMP shall contain all of the required 

measures included in all biological Conditions of 

Certification. No ground disturbance may occur prior 

to approval of the final BRMIMP by BLM’s Authorized 

Officer and the CPM. BLM’s Authorized Office and the 

CPM, in consultation with other appropriate agencies, 

will determine the BRMIMP’s acceptability within 45 

days of receipt. If there are any permits that have not 

yet been received when the BRMIMP is first submitted, 

these permits shall be submitted to BLM’s Authorized 

Office and the CPM within five days of their receipt, 

and the BRMIMP shall be revised or supplemented to 

reflect the permit condition within at least 10 days of 

their receipt by the project owner. Ten days prior to 

site and related facilities mobilization the revised 

BRMIMP shall be resubmitted to BLM’s Authorized 

Officer and the CPM.

15-Jul-2010 Approved

7/16/2010; 

REVISION 2-

UPDATED 

4/11/2012 PER 

CEC  REQUEST/ 

Revised 

Biological Opinion 

USFWS 4/22/12 

added 

Re:Translocation

As a living 

document with 

many plans, 

approvals are 

given as 

revisions and 

updates are 

made to any 

of the plans, 

the latest 

revisions are 

kept on-site 

hard copy and 

electronically

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 30 9-Aug-2013 COMP
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Biological 

Resources

BIO-07  

(continued)

8. Aerial photographs, at an approved scale, of all areas to be disturbed during project 

construction activities; include one set prior to any site or related facilities mobilization 

disturbance and one set subsequent to completion of project construction. Provide planned 

timing of aerial photography and a description of why times were chosen. Provide a final 

accounting of the before/after acreages and a determination of whether

additional habitat compensation is necessary in the Construction Termination Report;

9. Duration for each type of monitoring and a description of monitoring methodologies and 

frequency;

10. Performance standards to be used to help decide if/when proposed mitigation is or is 

not successful;

11. All performance standards and remedial measures to be implemented if  performance 

standards are not met;

12. A discussion of biological resources-related facility closure measures including a 

description of funding mechanism(s); and

13. A process for proposing plan modifications to BLM’s Authorized Officer and the CPM 

and appropriate agencies for review and approval; and

Owner shall notify BLM’s Authorized Officer and the 

CPM and no less than five working days before 

implementing any modifications to the approved 

BRMIMP to obtain BLM’s Authorized Officer and 

CPM approval.

Any changes to the approved BRMIMP must also be 

approved by BLM’s Authorized Officer and the CPM 

and in consultation with appropriate agencies to 

ensure no conflicts exist. Implementation of BRMIMP 

measures (construction activities that were monitored, 

species observed) will be reported in the Monthly 

Compliance Reports by the Designated Biologist. 

Within 30 days after completion of project 

construction, the project owner shall provide to BLM’s 

Authorized Officer and the CPM, for review and 

approval, a written construction termination report 

identifying which items of the BRMIMP have been 

completed, a summary of all modifications to 

mitigation measures made during the project's site 

mobilization, ground disturbance, grading, and 

construction phases, and which mitigation and 

monitoring items are still outstanding.

15-Jul-2010 Approved

7/16/2010; 

REVISION 2-

UPDATED 

4/11/2012 PER 

CEC  REQUEST/ 

Revised 

Biological Opinion 

USFWS 4/22/12 

added 

Re:Translocation

As a living 

document with 

many plans, 

approvals are 

given as 

revisions and 

updates are 

made to any 

of the plans, 

the latest 

revisions are 

kept on-site 

hard copy and 

electronically

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 30 9-Aug-2013 COMP

Biological 

Resources
BIO-08

The project owner shall undertake appropriate measures to manage the construction site 

and related facilities in a manner to avoid or minimize impacts to desert tortoise. Methods 

for clearance surveys, fence installation, tortoise handling, artificial burrow construction, 

egg handling and other procedures would be consistent with those described in the 

Guidelines for Handling Desert Tortoise During Construction Projects (Desert Tortoise 

Council 1999) or more current guidance provided by CDFG and USFWS. The project owner 

shall also implement all terms and conditions described in the Biological Opinion prepared 

by USFWS. These measures include, but are not limited to, the following:

1. Fence Installation. To avoid impacts to desert tortoises the proposed fence alignment 

shall be flagged and the alignment surveyed within 24 hours prior to the initiation of 

construction of tortoise-exclusion fence. Surveys shall be conducted by the Designated 

Biologist(s) using techniques approved by the USFWS and CDFG. Biological Monitors may 

assist the Designated Biologist under his or her supervision. These surveys shall provide 

100-percent coverage of all areas to be disturbed and an additional transect along both 

sides of the fence line. This fence line transect will cover an area approximately 90 feet wide 

centered on the fence alignment. Transects would be no greater than 30 feet apart. All 

desert tortoise burrows, and burrows constructed by other species that might be used by 

desert tortoises, shall be examined to assess occupancy of each burrow by desert 

tortoises and handled in accordance with USFWS-approved protocol.

All mitigation measures and their implementation 

methods shall be included in the BRMIMP and 

implemented. Implementation of the measures shall be 

reported in the Monthly Compliance Reports by the 

Designated Biologist. Within 30 days after completion 

of desert tortoise clearance surveys the Designated 

Biologist shall submit a report to BLM’s Authorized 

Officer, the CPM, USFWS, and CDFG describing how 

each of the mitigation measures described above has 

been satisfied. The report shall include the desert 

tortoise survey results, capture and release locations 

of any relocated desert tortoises, and any other 

information needed to demonstrate compliance with 

the measures described above.

15-Nov-2010

ONGOING 

reported in the 

Monthly MCR

RC

Biological 

Resources

BIO-08

(Continued-

1)

2. Fence Installation. Prior to the initiation of construction activities for each solar plant, the 

project owner shall enclose the boundary of the affected solar plant with permanent desert 

tortoise exclusionary fencing or combined with permanent security and toroise 

exclusionary fencing that would be attached to the bottom of the chain link fencing. The 

fence installation shall be supervised by the Designated Biologist and monitored by 

the Biological Monitors to ensure the safety of any tortoise present.                                                                              

a. Fence Material and Installation. The permanent tortoise exclusionary fencing shall consist 

of galvanized hard wire cloth 1-inch by 2-inch mesh sunk 12 inches into the ground, and 24 

inches above the ground (but not less than 18 inches above the ground) (USFWS 2008). The 

fencing shall be buried approximately 6 inches below ground or bent at a right angle 

towards the outside of the project site and covered with dirt, rocks or gravel to discourage 

the tortoise from digging under the fence                                                                                                     

b. Security Gates. Security gates shall be designed with minimal ground clearance to deter 

ingress by tortoises. The gates may be electronically activated to open and close 

immediately after the vehicle(s) have entered or exited to prevent the gates from being kept 

open for long periods of time. Cattle grating designed to safely exclude desert tortoise shall 

be installed at the gated entries to discourage tortoises from gaining entry                                      

All mitigation measures and their implementation 

methods shall be included in the BRMIMP and 

implemented. Implementation of the measures shall be 

reported in the Monthly Compliance Reports by the 

Designated Biologist. Within 30 days after completion 

of desert tortoise clearance surveys the Designated 

Biologist shall submit a report to BLM’s Authorized 

Officer, the CPM, USFWS, and CDFG describing how 

each of the mitigation measures described above has 

been satisfied. The report shall include the desert 

tortoise survey results, capture and release locations 

of any relocated desert tortoises, and any other 

information needed to demonstrate compliance with 

the measures described above.

15-Nov-2010

ONGOING 

reported in the 

Monthly MCR

RC

Biological 

Resources

BIO-08

(Continued-

2)

c. Utility Corridor Fencing. The utility rights-of-way shall be temporarily fenced on each side 

of the right-of-way prior to ground disturbing activities to prevent desert tortoise entry 

during construction. Temporary fencing must be capable of preventing desert tortoises 

from entering the work area with supporting stakes shall be sufficiently spaced to maintain 

fence integrity. The Designated Biologist or Biological Monitor shall be present to supervise 

all construction activities occuring within the areas bounded by temporary fencing.

d. Fence Inspections. Following installation of the desert tortoise exclusion fencing for both 

the permanent site fencing and temporary fencing in the utility corridors, the fencing shall 

be regularly inspected.

Permanent fencing shall be inspected monthly and during/following all major rainfall events. 

Any damage to the fencing shall be temporarily repaired immediately to keep tortoises out 

of the site, and permanently repaired within two days of observing damage. Inspections of 

permanent site fencing shall occur for the life of the project. Temporary fencing must be 

inspected weekly and, where drainages intersect the fencing, during and immediately 

following major rainfall events. All temporary fencing shall be repaired immediately upon 

discovery and, if the fence may have Digital photographs of the permitted tortoise entry 

while damaged, the Designated Biologist shall inspect the area for tortoise.

All mitigation measures and their implementation 

methods shall be included in the BRMIMP and 

implemented. Implementation of the measures shall be 

reported in the Monthly Compliance Reports by the 

Designated Biologist. Within 30 days after completion 

of desert tortoise clearance surveys the Designated 

Biologist shall submit a report to BLM’s Authorized 

Officer, the CPM, USFWS, and CDFG describing how 

each of the mitigation measures described above has 

been satisfied. The report shall include the desert 

tortoise survey results, capture and release locations 

of any relocated desert tortoises, and any other 

information needed to demonstrate compliance with 

the measures described above.

15-Nov-2010

Approved and 

Ongoing activities 

reported in 

Monthly MCR

Measures are 

being followed 

as needed 

according to 

construction 

activity

RC
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Biological 

Resources

BIO-08

(Continued-

3)

3. Clearance Surveys. Following construction of the security fence and the attached tortoise 

exclusion fence, the fenced area shall be cleared of tortoises by Biological Monitors under 

the supervision of the Designated Biologist. Two complete passes with complete coverage 

shall be conducted as described above. If a desert tortoise is located on the second survey, 

a third survey would be conducted. Transects would be no wider 

than 30 feet. Each separate survey would be walked in a different direction to allow 

opposing angles of observation. Vegetation salvage operations shall not begin until the 

area is deemed free of desert tortoises.

4. Burrow Searches. During clearance surveys all potential desert tortoise burrows within 

the fenced area shall be inspected to determine if tortoises are present. In some cases, a 

fiber optic scope may be needed to determine presence or absence within a deep burrow. 

To prevent reentry by a tortoise or other wildlife, all burrows shall be collapsed once 

absence has been determined. Tortoises taken from burrows and from elsewhere on the 

site shall be relocated or translocated as described in the Desert Tortoise 

Relocation/Translocation Plan. 

All mitigation measures and their implementation 

methods shall be included in the BRMIMP and 

implemented. Implementation of the measures shall be 

reported in the Monthly Compliance Reports by the 

Designated Biologist. Within 30 days after completion 

of desert tortoise clearance surveys the Designated 

Biologist shall submit a report to BLM’s Authorized 

Officer, the CPM, USFWS, and CDFG describing how 

each of the mitigation measures described above has 

been satisfied. The report shall include the desert 

tortoise survey results, capture and release locations 

of any relocated desert tortoises, and any other 

information needed to demonstrate compliance with 

the measures described above.

15-Nov-2010

Approved and 

Ongoing activities 

reported in 

Monthly MCR

Measures are 

being followed 

as needed 

according to 

construction 

activity

RC

Biological 

Resources

BIO-08

(Continued-

4)

5. Burrow Excavation/Handling. All potential desert tortoise burrows located would be 

excavated by hand by a Biological Monitor, tortoises removed, and collapsed or blocked to 

prevent occupation by desert tortoises. Burrows inhabited by tortoises shall be excavated 

using hand tools under the supervision of the Designated  Biologist. If excavated during 

May through July, the Biological Monitor would search for desert tortoise nests/eggs, which 

are typically located near the entrance to burrows. All desert tortoise handling and  

removal, and burrow excavations, including nests, would be conducted by the Designated 

Biologist or a  Biological Monitor in accordance with the Service-approved protocol (Desert 

Tortoise Council 1994, revised 1999). If the Desert Tortoise Council releases a revised 

protocol for handling of desert tortoises before initiation of project activities, the revised 

protocol would be implemented for the project.                                                                        6. 

Monitoring During Clearing. Following the tortoise clearance and translocation, workers and 

heavy equipment shall be allowed to enter the project site to perform vegetation salvage 

and earth work such as clearing, grubbing, leveling, trenching, and installation of heliostats. 

A Biological Monitor shall monitor clearing and grading activities to find and move tortoises 

missed during the initial tortoise clearance survey. Should a tortoise be discovered, it shall 

be relocated or translocated as described in the Desert Tortoise Relocation/Translocation 

Plan to an area approved by the Designated Biologist.

All mitigation measures and their implementation 

methods shall be included in the BRMIMP and 

implemented. Implementation of the measures shall be 

reported in the Monthly Compliance Reports by the 

Designated Biologist. Within 30 days after completion 

of desert tortoise clearance surveys the Designated 

Biologist shall submit a report to BLM’s Authorized 

Officer, the CPM, USFWS, and CDFG describing how 

each of the mitigation measures described above has 

been satisfied. The report shall include the desert 

tortoise survey results, capture and release locations 

of any relocated desert tortoises, and any other 

information needed to demonstrate compliance with 

the measures described above.

15-Nov-2010

Approved and 

Ongoing activities 

reported in 

Monthly MCR

RC

Biological 

Resources

BIO-08

(Continued-

5)

7. Reporting. The Designated Biologist shall record the following information for any desert 

tortoises handled:

a) the locations (narrative and maps) and dates of observation; 

b) general condition and health, including injuries state of healing and whether desert 

tortoise voided their bladders; 

c) location moved from and location moved to (using GPS technology); 

d) gender, carapace length, and diagnostic markings (i.e., identification numbers or marked 

lateral scutes); 

e) ambient temperature when handled and released; and

f) digital photograph of each handled desert tortoise as described in the paragraph below. 

Desert tortoise moved from within project areas shall be marked for future identification as 

described in Guidelines for Handling Desert Tortoise during Construction Projects (Desert 

Tortoise Council 1999) or more current guidance on the USFWS website. carapace, 

plastron, and fourth costal scute shall be taken. Scutes shall not be notched for 

identification.

All mitigation measures and their implementation 

methods shall be included in the BRMIMP and 

implemented. Implementation of the measures shall be 

reported in the Monthly Compliance Reports by the 

Designated Biologist. Within 30 days after completion 

of desert tortoise clearance surveys the Designated 

Biologist shall submit a report to BLM’s Authorized 

Officer, the CPM, USFWS, and CDFG describing how 

each of the mitigation measures described above has 

been satisfied. The report shall include the desert 

tortoise survey results, capture and release locations 

of any relocated desert tortoises, and any other 

information needed to demonstrate compliance with 

the measures described above.

15-Nov-2010

Approved and 

Ongoing activities 

reported in 

Monthly MCR

RC

Biological 

Resources
BIO-09

The project owner shall develop and implement a final Desert Tortoise 

Relocation/Translocation Plan (Plan) that is consistent with current USFWS approved 

guidelines, including the recently released "Translocation of Desert Tortoises (Mojave 

Population) from Project Sites: Plan Development Guidnace, US Fish and Wildlife Service, 

August 2010" and meets the approval of BLM's Authorized Officer, USFWS, and CPM in 

consultation with CDFG. The final Plan shall be based on the draft Desert Tortoise 

Relocation/Translocation Plan prepared by the applicant dated May 2009 and modifications 

to this plan identified in the BA amendment dated June 21, 2010, and shall include all 

revisions deemed necessary by BLM's Authorized Officer, USFWS, and the CPM in 

consultation with the CDFG. Translocation of tortoise into the Mojave National Preserve will 

require fencing of roads within 10 km (6.2 miles) of receptor sites. Since this fencing is 

required as part of the translocation, it would not count towards the fencing identified in BIO-

17, desert tortoise compensatory mitigation. 

Within 60 days of publication of the Energy 

Commission Decision the project owner shall provide 

BLM’s Authorized Officer and the CPM with the final 

version of a Desert Tortoise Relocation/Translocation 

Plan that has been reviewed and approved by BLM's 

Authorized Officer, USFWS and CPM in consultation 

with CDFG. BLM’s Authorized Officer and the CPM will 

determine the plan’s acceptability within 15 days of 

receipt of the final plan. All modifications to the 

approved translocation must be made only after 

consultation with BLM’s Authorized Officer, USFWS, 

and the CPM, in consultation with CDFG. 

Within 30 days after initiation of translocation 

activities, the Designated Biologist shall provide to 

BLM’s Authorized Officer and the CPM for review and 

approval, a written report identifying which items of 

the Plan have been completed, and a summary of all 

modifications to measures made during 

implementation of the Plan.

2-Jul-2010 Approved 27-Sep-2010
11/4/2010 (rev. 

4 - BLM)

Revised 

Husbandry 

Plan Rev 1 

Submitted 

Dec 3, 2012

COMP
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Biological 

Resources
BIO-10

The project owner shall provide Energy Commission and BLM representatives with 

reasonable access to the project site and mitigation lands under the control of the project 

owner and shall otherwise fully cooperate with the Energy Commission’s and BLM’s efforts 

to verify the project owner’s compliance with, or the effectiveness of, mitigation measures 

set forth in the conditions of certification. The project owner shall hold the Designated 

Biologist, the Energy Commission, and BLM harmless for any costs the project owner 

incurs in complying with the management measures, including stop work orders issued by 

BLM’s Authorized Officer, the CPM, or the Designated Biologist. The Designated Biologist 

shall do all of the following:

1. Notify BLM’s Authorized Officer and the CPM and at least 14 calendar days before 

initiating vegetation salvage or ground-disturbing activities; 

2. Immediately notify BLM’s Authorized Officer and the CPM in writing if the project owner is 

not in compliance with any conditions of certification, including but not limited to any actual 

or anticipated failure to implement mitigation measures within the time periods specified in 

the conditions of certification;

No later than 2 calendar days following the above 

required notification of a sighting, kill, or relocation of 

a listed species, the project owner shall deliver to 

BLM’s Authorized Officer, the CPM, CDFG, and USFWS 

via FAX or electronic communication the written report 

from the Designated Biologist describing all reported 

incidents of injury, kill, or relocation of a listed 

species, identifying who was notified, and explaining 

when the incidents occurred. In the case of a sighting 

in an active construction area, the project owner shall, 

at the same time, submit a map (e.g., using 

Geographic Information Systems) depicting both the 

limits of construction and sighting location to BLM’s 

Authorized Officer, the CPM, CDFG and USFWS.

TBD As needed

Biological 

Resources

BIO-10

(Continued-

1)

3. Remain onsite daily while vegetation salvage, grubbing, grading and heliostat installation 

activities are taking place to avoid or minimize take of listed species, to check for 

compliance with all impact avoidance and minimization measures, and to check all 

exclusion zones to ensure that signs, stakes,  and fencing are intact and that human 

activities are restricted in these protective zones.

4. Maintain and check desert tortoise exclusion fences on a daily basis to ensure the 

integrity of the fence is maintained. The Designated Biologist shall be present onsite to 

monitor construction and determine fence placement during fence installation.

5. Conduct compliance inspections at a minimum of once per month after clearing, 

grubbing, grading, and heliostat installation activities are completed and submit a monthly 

compliance report to BLM’s Authorized Officer and the CPM ;

6. No later than January 31 of every year the ISEGS facility remains in operation, provide 

BLM’s Authorized Officer and the CPM an annual Listed Species Status Report, which shall 

include, at a minimum: 

1) a general description of the status of the project site and construction activities, 

including actual or projected completion dates, if known; 

2) a copy of the table in the BRMIMP with notes showing the current implementation status 

of each mitigation measure; and 

3) an assessment of the effectiveness of each completed or partially completedmitigation 

measure in minimizing and compensating for project impacts;

No later than 2 calendar days following the above 

required notification of a sighting, kill, or relocation of 

a listed species, the project owner shall deliver to 

BLM’s Authorized Officer, the CPM, CDFG, and USFWS 

via FAX or electronic communication the written report 

from the Designated Biologist describing all reported 

incidents of injury, kill, or relocation of a listed 

species, identifying who was notified, and explaining 

when the incidents occurred. In the case of a sighting 

in an active construction area, the project owner shall, 

at the same time, submit a map (e.g., using 

Geographic Information Systems) depicting both the 

limits of construction and sighting location to BLM’s 

Authorized Officer, the CPM, CDFG and USFWS.

TBD

2011 Annual 

Report Submitted: 

Due each January

1/31/2011; 2011 

Special Status 

Plants Annual 

Compliance 

Report submittted 

January 2012, 

revised March 7, 

2012 and 

submitted

Biological 

Resources

BIO-10

(Continued-

2)

7. Ensure that all observations of listed species and their sign during project activities are 

reported to the Designated Biologist for inclusion in the next monthly compliance report 

submitted to BLM’s Authorized Officer and the CPM;

8. No later than 45 days after the first sale of power provide BLM’s Authorized Officer and 

the CPM a Final Listed Species Mitigation Report that shall include, at a minimum: 

1) a copy of the table in the BRMIMP with notes showing when each of the mitigation 

measures was implemented;

2) all available information about project-related incidental take of listed species; 

3) information about other project impacts on the listed species 

4) construction dates; 

5) an assessment of the effectiveness of conditions of certification in minimizing and 

compensating for project impacts; 

6) recommendations on how mitigation measures might be changed to more effectively 

minimize and mitigate the impacts of future projects on the listed species; and 

7) any other pertinent information, including the level of take of the listed species 

associated with the project;

No later than 2 calendar days following the above 

required notification of a sighting, kill, or relocation of 

a listed species, the project owner shall deliver to 

BLM’s Authorized Officer, the CPM, CDFG, and USFWS 

via FAX or electronic communication the written report 

from the Designated Biologist describing all reported 

incidents of injury, kill, or relocation of a listed 

species, identifying who was notified, and explaining 

when the incidents occurred. In the case of a sighting 

in an active construction area, the project owner shall, 

at the same time, submit a map (e.g., using 

Geographic Information Systems) depicting both the 

limits of construction and sighting location to BLM’s 

Authorized Officer, the CPM, CDFG and USFWS.

TBD

As needed, 

Information 

reported monthly 

in the MCR

Biological 

Resources

BIO-10

(Continued-

3)

9. In the event of a sighting in an active construction area (e.g., with equipment, vehicles, or 

workers), injury, kill, or relocation of any listed species, notify BLM’s Authorized Officer, the 

CPM, CDFG and USFWS immediately by phone and in no event later than noon on the 

business day following the event if it occurs outside normal business hours so that the 

agencies can determine what further actions, if any, are required to protect listed species;

10. Prepare written follow-up notification via FAX or electronic communication to these 

agencies within 2 calendar days of the incident and include the following information as 

relevant:

a. If a desert tortoise is injured as a result of project related activities during construction, 

the Designated Biologist will immediately take it to a BLM- and CPM-approved wildlife 

rehabilitation and/or veterinarian clinic. Any veterinarian bills for such injured animals will 

be paid by the project owner. Following phone notification as required above, BLM’s 

Authorized Officer, the CPM, CDFG, and USFWS will determine the final disposition of the 

injured animal, if it recovers. Written notification shall include, at a minimum, the date,

time, location, circumstances of the  incident, and the name of the facility where the animal 

was taken.

No later than 2 calendar days following the above 

required notification of a sighting, kill, or relocation of 

a listed species, the project owner shall deliver to 

BLM’s Authorized Officer, the CPM, CDFG, and USFWS 

via FAX or electronic communication the written report 

from the Designated Biologist describing all reported 

incidents of injury, kill, or relocation of a listed 

species, identifying who was notified, and explaining 

when the incidents occurred. In the case of a sighting 

in an active construction area, the project owner shall, 

at the same time, submit a map (e.g., using 

Geographic Information Systems) depicting both the 

limits of construction and sighting location to BLM’s 

Authorized Officer, the CPM, CDFG and USFWS.

TBD

As needed, 

Information 

reported monthly 

in the MCR
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Biological 

Resources

BIO-10

(Continued-

4)

b. If a desert tortoise is killed by project-related activities during construction, or if a desert 

tortoise is otherwise found dead, submit a written report with the same information as an 

injury report. These desert tortoises shall be salvaged according to guidelines described in 

Salvaging Injured, Recently Dead, Ill, and Dying Wild, Free-Roaming Desert Tortoise 

prepared by Kristin Berry, June 2001. The project owner shall pay to have these desert 

tortoises necropsied. The report will include the date and time of the finding or incident.  

c. The CPM may issue the project owner a written stop work order to suspend any activity 

related to the construction or operation of the project for an appropriate period  determined 

in consultation with BLM in order to prevent or remedy a violation of one or more 

conditions of certification (including but not limited to failure to comply with reporting, 

monitoring, or habitat acquisition obligations) or to prevent the illegal take of an 

endangered, threatened, or candidate species. The project owner shall comply with the stop 

work order immediately upon receipt thereof.

No later than 2 calendar days following the above 

required notification of a sighting, kill, or relocation of 

a listed species, the project owner shall deliver to 

BLM’s Authorized Officer, the CPM, CDFG, and USFWS 

via FAX or electronic communication the written report 

from the Designated Biologist describing all reported 

incidents of injury, kill, or relocation of a listed 

species, identifying who was notified, and explaining 

when the incidents occurred. In the case of a sighting 

in an active construction area, the project owner shall, 

at the same time, submit a map (e.g., using 

Geographic Information Systems) depicting both the 

limits of construction and sighting location to BLM’s 

Authorized Officer, the CPM, CDFG and USFWS.

TBD

As needed, 

Information 

reported monthly 

in the MCR

Biological 

Resources
BIO-11

During construction the project owner shall implement all feasible measures to avoid or 

minimize impacts to biological resources, including the following:

1. Limit Disturbance Areas. The boundaries of all areas to be disturbed (including staging 

areas, access roads, and sites for temporary placement of spoils) shall be delineated with 

stakes and flagging prior to construction activities in consultation with the Designated 

Biologist. Spoils and topsoil shall be stockpiled in disturbed areas lacking native vegetation 

and which do not provide habitat for special-status species. All disturbances, project 

vehicles and equipment shall be confined to the flagged areas.

2. Minimize Road Impacts. New and existing roads that are planned for construction, 

widening, or other improvements shall not extend beyond the flagged impact area as 

described above. All vehicles passing or turning around will do so within the planned 

impact area or in previously disturbed areas. Where new access is required outside of 

existing roads or the construction zone, the route will be clearly marked (i.e., flagged and/or 

staked) prior to the onset of construction. 

3. Minimize Traffic Impacts. Vehicular traffic during project construction and operation shall 

be confined to existing routes of travel to and from the project site, and cross country 

vehicle and equipment use outside designated work areas shall be prohibited. The speed 

limit shall not exceed 20 miles per hour within the project area, on maintenance roads for 

linear facilities, or on access roads to the ISEGS site.

All mitigation measures and their implementation 

methods shall be included in the BRMIMP. 

Implementation of the measures shall be reported in 

the Monthly Compliance Reports by the Designated 

Biologist. Within 30 days after completion of project 

construction, the project owner shall provide to BLM’s 

Authorized Officer and the CPM, for review and 

approval, a written construction termination report 

identifying how measures have been completed.

The Designated Biologist shall report summarizing all 

available data (species of carcass, date and location 

collected, and cause of death) describing bird and 

other carcasses collected within the project site each 

year. 

Monthly

As needed, 

Information 

reported monthly 

in the MCR

OCTOBER 

29,2012 REV.4

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 30 9-Aug-2013 RC

Biological 

Resources

BIO-11

(Continued-

1)

4. Monitor During Construction. The Designated Biologist or Biological Monitor shall be 

present at the construction site during all project activities that have potential to disturb 

soil, vegetation, and wildlife. In areas that have not been fenced with tortoise exclusion  

fencing and cleared, the USFWS-approved Designated Biologist or Biological Monitor shall 

walk immediately ahead of equipment during brushing and grading activities.

5.  Minimize Impacts of Transmission/Pipeline Alignments, Roads, Staging Areas. Staging 

areas for construction on the plant site shall be within the area that has been fenced with 

desert tortoise exclusion fencing and cleared. For construction activities outside of the 

plant site (transmission line, pipeline alignments) access roads, pulling sites, and storage 

and parking areas shall be designed, installed, and maintained with the goal of minimizing 

impacts to native plant communities and sensitive biological resources. Transmission lines 

and all electrical components shall be designed, installed, and maintained in accordance 

with the Avian Power Line Interaction Committee’s (APLIC’s) Suggested Practices for Avian 

Protection on Power Lines (APLIC 2006) and Mitigating Bird Collisions with Power Lines 

(APLIC 2004) to reduce the likelihood of large bird electrocutions and collisions.

6. Avoid Use of Toxic Substances. Road surfacing and sealants as well as soil bonding and 

weighting agents used on unpaved surfaces shall be non-toxic to wildlife and plants.

7. Minimize Lighting Impacts. Facility lighting shall be designed, installed, and maintained to 

prevent side casting of light towards wildlife habitat. To minimize risk of avian collisions 

with the heliostat towers, only flashing or strobe lights shall be installed on these towers.

All mitigation measures and their implementation 

methods shall be included in the BRMIMP. 

Implementation of the measures shall be reported in 

the Monthly Compliance Reports by the Designated 

Biologist. Within 30 days after completion of project 

construction, the project owner shall provide to BLM’s 

Authorized Officer and the CPM, for review and 

approval, a written construction termination report 

identifying how measures have been completed.

The Designated Biologist shall report summarizing all 

available data (species of carcass, date and location 

collected, and cause of death) describing bird and 

other carcasses collected within the project site each 

year. 

Monthly Ongoing

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 30 9-Aug-2013 RC

Biological 

Resources

BIO-11

(Continued-

2)

8. Badger Surveys. Concurrent with the desert tortoise clearance survey, the Designated 

Biologist or Biological Monitors shall perform a preconstruction survey for badger dens in 

the project area, including areas within 250 feet of all project acilities, utility corridors, and 

access roads. If badger dens are found, each den shall be classified as inactive, potentially 

active, or definitely active. Inactive dens shall be excavated by hand and backfilled to 

prevent reuse by badgers. Potentially and definitely active dens shall be monitored by the 

Designated Biologist or Biological Monitor for three consecutive nights using a tracking 

medium (such as diatomaceous earth or fire clay) at the entrance. If no tracks are observed 

in the tracking medium after 3 nights, the den shall be excavated and backfilled by hand. If 

tracks are observed, the applicant shall develop and implement a trapping and relocation 

plan in consultation with the Designated Biologist and CDFG. BLM 

approval may be required prior to release of badgers on public lands.

9. Gila Monster Surveys. If a Gila monster is encountered during clearance surveys or 

during construction, a qualified biologist experienced with Gila monster survey and capture 

techniques shall capture and maintain it in a cool (<85 degrees F) environment until it can be 

released to a safe, suitable area beyond the construction impact zone. The biologist shall 

coordinate with staff and CDFG biologists in the transport and relocation of any Gila 

monsters encountered during project surveys, construction, or operation.

10. Avoid Vehicle Impacts to Desert Tortoise. Parking and storage shall occur within the 

area enclosed by desert tortoise exclusion fencing to the extent feasible. No vehicles or 

construction equipment parked outside the fenced area shall be moved prior to an 

inspection of the ground beneath the vehicle for the presence of desert tortoise. If a desert 

tortoise is observed, it will be left to move on its own. If it does not move within 15 minutes, 

a Designated Biologist or Biological Monitor may remove and relocate the animal 

to a safe location if temperatures are within the range described in the USFWS protocol 

(www.fws.gov/ventura/speciesinfo/protocols guidelines and Desert Tortoise Council 1999).

All mitigation measures and their implementation 

methods shall be included in the BRMIMP. 

Implementation of the measures shall be reported in 

the Monthly Compliance Reports by the Designated 

Biologist. Within 30 days after completion of project 

construction, the project owner shall provide to BLM’s 

Authorized Officer and the CPM, for review and 

approval, a written construction termination report 

identifying how measures have been completed.

The Designated Biologist shall report summarizing all 

available data (species of carcass, date and location 

collected, and cause of death) describing bird and 

other carcasses collected within the project site each 

year. 

Monthly

Ongoing As 

needed, 

Information 

reported monthly 

in the MCR

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 30 9-Aug-2013 RC
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RC

BIO-11

(Continued-

3)

Biological 

Resources

13. Dispose of Roadkilled Animals. Road killed animals or other carcasses detected in the 

project area or on roads near the project area shall be picked up immediately and delivered to 

the Biological Monitor. Within 1 working day of receipt of the carcass the Biological Monitor 

shall contact CDFG and/or USFWS for guidance on disposal or storage of the carcass.

14. Photographic Documentation of Bird Carcasses. On-site personnel shall photograph and 

record the location of all bird carcasses encountered and location data to the Designated 

Biologist. The Designated Biologist shall identify the bird, ascertain a cause of death if 

pssoible, maintain a database of this information for all bird carcasses, and each year of 

operationshall provide a report summarizing this information to the CPM, BLM's Authorized 

Officer, CDFG, and USFWS.

15. Minimize Spills of Hazardous Materials. All vehicles and equipment shall be maintained in 

proper working condition to minimize the potential for fugitive emissions of motor oil, 

antifreeze, hydraulic fluid, grease, or other hazardous materials. The Designated Biologist shall 

be informed of any hazardous spills immediately as directed in the project Hazardous Materials 

Plan. Hazardous spills shall be immediately cleaned up and the contaminated soil properly 

disposed of at a licensed facility. Servicing of construction equipment shall take place only at a 

designated area. Service/maintenance vehicles shall carry a bucket and pads to absorb leaks 

or spills.

16. Worker Guidelines. During construction all trash and food-related waste shall be placed in 

self-closing containers and removed daily from the site. Workers shall not feed wildlife or bring 

pets to the project site.

Except for law enforcement personnel, no workers or visitors to the site shall bring firearms or 

weapons. 

Vehicular traffic shall be confined to existing routes of travel to and from the project site, and 

cross country vehicle and equipment use outside designated work areas shall be prohibited. 

The speed limit when traveling on Colosseum Road and other dirt access routes within desert 

tortoise habitat shall not exceed 20 miles per hour.

17. Monitor Ground Disturbing Activities Prior to Site Mobilization. If grounddisturbing 

activities are required prior to site mobilization, such as for geotechnical borings or hazardous 

waste evaluations, a Designated Biologist or Biological Monitor shall be present to monitor any 

actions that could disturb soil, vegetation, or wildlife.

Complete All Construction 

(Use Mechanical completion 

date for Unit 3)

Ongoing As 

needed, 

Information 

reported monthly 

in the MCR, 

database kept 

updated

Monthly

All mitigation measures and their implementation 

methods shall be included in the BRMIMP. 

Implementation of the measures shall be reported in 

the Monthly Compliance Reports by the Designated 

Biologist. Within 30 days after completion of project 

construction, the project owner shall provide to BLM’s 

Authorized Officer and the CPM, for review and 

approval, a written construction termination report 

identifying how measures have been completed.

The Designated Biologist shall report summarizing all 

available data (species of carcass, date and location 

collected, and cause of death) describing bird and 

other carcasses collected within the project site each 

year. 

BIO-11

(Continued-

4)

Biological 

Resources

11. Avoid Wildlife Pitfalls:

a. Backfill Trenches. At the end of each work day, the Designated Biologist shall ensure that 

all potential wildlife pitfalls (trenches, bores, and other excavations) outside the area fenced 

with desert tortoise exclusion fencing have been backfilled. If backfilling is not feasible, all 

trenches, bores, and other excavations shall be sloped at a 3:1 ratio at the ends to provide 

wildlife escape ramps, or covered completely to prevent wildlife access, or fully enclosed 

with desert tortoise-exclusion fencing. All trenches, bores, and other excavations outside 

the areas permanently fenced with desert tortoise exclusion fencing shall be inspected 

periodically throughout the day and at the end of each workday by the Designated Biologist 

or a Biological Monitor. Should a tortoise or other wildlife become trapped, the Designated 

Biologist or Biological Monitor shall remove and relocate the individual as described in the 

Desert Tortoise Relocation/Translocation Plan. Any wildlife encountered during the course 

of construction shall be allowed to leave the construction area unharmed.

b. Avoid Entrapment of Desert Tortoise. Any construction pipe, culvert, or similar structure 

with a diameter greater than 3 inches, stored less than 8 inches aboveground and within 

desert tortoise habitat (i.e., outside the permanently fenced area) for one or more nights, 

shall be inspected for tortoises before the material is moved, buried or  capped.

As an alternative, all such structures may be capped before being stored outside the fenced 

area, or placed on pipe racks. These materials would not need to be inspected or capped if 

they are stored within the permanently fenced area after the clearance surveys have been 

completed. c. Cap Heliostat Holes.

All holes drilled for heliostats shall be capped the same day they are drilled. Caps shall 

remain on the holes until heliostats are inserted into the holes, and shall be securely 

fastened and sufficiently sturdy to cover the heliostat holes indefinitely. The caps shall 

exclude all wildlife, and shall be inspected weekly by the Designated Biologist or Biological 

Monitors to ensure that the caps remain in place and that birds and terrestrial wildlife have 

not become trapped.

12. Minimize Standing Water. Water applied to construction areas and dirt roads for dust 

abatement shall use the minimal amount needed to meet safety and air quality standards in 

an effort to prevent the formation of puddles, which could attract desert tortoises, common 

ravens and coyotes to construction sites.

All mitigation measures and their implementation 

methods shall be included in the BRMIMP. 

Implementation of the measures shall be reported in 

the Monthly Compliance Reports by the Designated 

Biologist. Within 30 days after completion of project 

construction, the project owner shall provide to BLM’s 

Authorized Officer and the CPM, for review and 

approval, a written construction termination report 

identifying how measures have been completed.

The Designated Biologist shall report summarizing all 

available data (species of carcass, date and location 

collected, and cause of death) describing bird and 

other carcasses collected within the project site each 

year. 

9-Aug-20133010-Jul-2013

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

Ongoing As 

needed, 

Information 

reported monthly 

in the MCR

Monthly

RC9-Aug-20133010-Jul-2013
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Approved
NOTES
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MILESTONE 

DATES

REQUIRED 
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(days)
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SUBMITTAL 

DATE

STATUS

Biological 

Resources
BIO-12

The project owner shall implement a Raven Management Plan that is consistent with the 

most current USFWS-approved raven management guidelines, and which meets the 

approval of USFWS, BLM Authorized Officer, and the CPM in consultation with CDFG. The 

draft Raven Management Plan submitted by The applicant (CH2M Hill 2008f) shall provide 

the basis for the final plan, subject to review and revisions from USFWS, BLM Authorized 

Officer and the CPM in consultation with CDFG. The project owner shall submit payment to 

the project sub-account of the REAT Account held by the National Fish and Wildlife 

Foundation (NFWF) to support the USFWS Regional Raven Management Program. The 

amount shall be a one-time payment of $105 per acre of permanent disturbance.

At least 60 days prior to start of any project-related 

ground disturbance activities, the project owner shall 

provide BLM’s Authorized Officer, the CPM, USFWS, 

and CDFG with the final version of a Raven 

Management Plan that has been reviewed by USFWS, 

CDFG, BLM, and the Energy Commission staff. The 

CPM and BLM’s Authorized Officer will determine the 

plan’s acceptability within 15 days of receipt of the 

final plan. All modifications to the approved Raven 

Management Plan shall be made only after approval 

by BLM's Authorized Officer and the CPM in 

consultation with the USFWS and CDFG. No less than 

10 days prior to the start of any Project-related ground 

disturbance activities, the project owner shall provide 

documentation to the CPM, CDFG and USFWS that the 

one-time fee for the USFWS Regional Raven 

Management Program has been deposited in the REAT-

NFWS subaccount for the Project. Within 60 days after 

completion of project construction, the project owner 

shall provide to the CPM for review and approval, a 

written report identifying which items of the Raven 

Management Plan have been completed, a summary of 

all modifications to mitigation measures made during 

the project’s construction phase, and which items are 

still outstanding.

15-Jul-2010 Approved 14-Oct-2010

10/14/2010 

rev.3

1/30/13

rev. 4

Currently 

under revison 

not yet 

submitted as 

of 8/31/12.

Revision 4 

was submitted 

on 10/9/12 

and approved 

on 1/30/13

rfs

Biological 

Resources
BIO-13

The project owner shall implement a Weed Management Plan that meets the approval of 

BLM and the CPM. The draft Weed Management Plan submitted by the applicant (CH2M Hill 

2008e) shall provide the basis for the final plan, subject to review and revisions from BLM 

and CPM, in consultation with USFWS, and CDFG. In addition to describing weed 

eradication and control methods, and a reporting plan for weed management during and 

after construction, the final Weed Management Plan shall include at least the following Best 

Management Practices as specified in BLM’s Programmatic Environmental Impact 

Statement for Vegetation Treatments Using Herbicides on Bureau of Land Management 

lands in 17 Western States to prevent the spread and propagation of noxious weeds:

1. Limit the size of any vegetation and/or ground disturbance to the absolute minimum, and 

limit ingress and egress to defined routes.

2. Maintain vehicle wash and inspection stations and closely monitor the types of 

materials brought onto the site.

3. Reestablish vegetation quickly on disturb+A1ed sites.

4. Monitoring and rapid implementation of control measures to ensure early detection and 

eradication for weed invasions.

5. Use only weed-free straw or hay bales used for sediment barrier installations, and weed-

free seed.

6. Reclamation and revegetation shall occur on all temporarily disturbed areas, including 

pipelines, transmission lines, and staging areas

At least 60 days prior to start of any project-related 

ground disturbance activities, the project owner shall 

provide BLM’s Authorized Officer and the CPM with 

the final version of a Weed Management Plan. BLM’s 

Authorized Officer and the CPM will determine the 

plan’s acceptability within 15 days of receipt of the 

final plan. All modifications to the approved Weed 

Control Plan must be made only after consultation with 

the CPM, and BLM's Authorized Officer, in consultation 

with USFWS, and CDFG. 

Within 30 days after completion of project 

construction, the project owner shall provide to BLM’s 

Authorized Officer and the CPM for review and 

approval, a written report identifying which items of 

the Weed Management Plan have been completed, a 

summary of all modifications to mitigation measures 

made during the project’s construction phase, and 

which items are still outstanding.

15-Jul-2010

Approved; 

Ongoing activities 

reported on in 

MCR

Letters regarding 

the completion of 

the Weed 

Management Plan 

requirements will 

be issued to the 

agencies for all 

phases upon 

completion of 

Phase 3 

Construction.

7-Jul-2010
10/6/2010 

rev.2
RFS

No more than 30 days from the Energy Commission 

Decision and BLM Record of Decision the project 

owner shall provide BLM’s Authorized Officer and the 

CPM with a draft version of the revised Closure, 

Revegetation and Rehabilitation Plan.

At least 60 days prior to start of any project-related 

ground disturbance activities, the project owner shall 

provide BLM’s Authorized Officer and the CPM with 

the final version of the Closure, Revegetation and 

Rehabilitation Plan that has been reviewed and 

approved by BLM Authorized Officer, and the CPM. All 

modifications to the approved Revegetation and 

Reclamation Plan must be made only after 

consultation with BLM’s Authorized Officer and the 

CPM. 

Within 30 days after completion of project 

construction for each phase of development, the 

project owner shall provide to BLM’s Authorized 

Officer and the CPM for review and approval, a written 

report identifying which items of the Closure, 

Revegetation and Rehabilitation Plan have been 

completed, a summary of all modifications to 

mitigation measures made during the project’s 

construction phase, and which items are still 

outstanding.

At least one year prior to planned closure and 

decommissioning the project owner shall submit to 

the BLM-Authorized Officer and the CPM a final 

Closure Plan for review to determine if revisions are 

needed. The project owner shall incorporate all 

required revisions to the final Closure Plan and submit 

to the BLM-Authorized Officer and the CPM no less 

than 90 days prior to the start of ground disturbing 

activities associated with closure and 

decommissioning activities.

The project owner shall develop and implement a revised Closure, Revegetation and 

Rehabilitation Plan (Plan) in cooperation with BLM and Energy Commission staff, to guide 

site restoration and closure activities, including methods proposed for revegetation of 

disturbed areas immediately following construction and rehabilitation and revegetation 

upon closure of the facility. This plan must address preconstruction salvage and relocation 

of succulent vegetation from the site to an onsite nursery facility for storage and 

propagation of material to reclaim disturbed areas. In the case of unexpected closure, the 

plan assumes restoration activities could possibly take place prior to the anticipated 

lifespan of the plant. The Plan shall address all issues discussed in Biological Resources 

Appendix-B: Issues to Address in the Closure, Revegetation and Rehabilitation Plan,  and 

shall include but is not limited to the following elements in the revised plan: 

1. Plan Purpose: The plan shall explicitly identify the objective of the revegetation plan to be 

re-creation of the types of habitats lost during construction and operation of the proposed 

solar energy facility. The final revegetation plan shall include introduction of mid- to late-

successional species.

2. Standards/Monitoring: Performance standards for success thresholds, weed cover, 

performance monitoring methods and schedule, and maintenance monitoring in the revised 

Plan shall be conducted as described in Biological Resources Appendix B.

3. Baseline Surveys – Baseline vegetation surveys for planning restoration efforts shall be 

conducted as described in Biological Resources Appendix B.

4. Vegetation Clearing: Clearing of vegetation shall be limited to areas for which final maps 

are provided to BLM before approval of the ROW. Clearing of vegetation will be permitted 

on roads, utility routes, heliostat maintenance pathways, building and parking areas, and 

temporary staging areas provided these are specifically documented on a georeferenced 

construction alignment drawing or aerial photo or shape file, showing the exact locations of 

soil disturbance. BLM will consider relocating specific installations prior to the beginning of 

construction and during construction on a case by case basis but will not approve 

additional acreage beyond that addressed in the current application.

5. Vegetation Mowing; Vegetation mowing shall be limited to areas adjoining vehicle 

pathways used for heliostat installation to allow installation of the heliostat pylon and allow 

for tracking clearance under the heliostat. Vegetation mowing may be repeated during the 

life of the facility to maintain appropriate clearance for heliostat tracking.

BIO-14
Biological 

Resources
3030-Sep-2013

Unit 3 

Substantial 

Completion

7-Oct-20106-Jul-2010

Approved; 

Letters regarding 

the completion of 

the Reveg and 

Closure 

requirements will 

be issued to the 

agencies for all 

phases upon 

completion of 

Phase 3 

Construction.

18-Jun-2010 RFS30-Oct-2013
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Biological 

Resources

BIO-14

(Continued-

2)

b. The Preliminary Seeding Plan for Short-Term Disturbed Areas, and to be used as the 

basis for the seeding during final project decommissioning, shall be based upon the 

species list provided in Table 7-1 of the Plan rather than the species list in Table 7-2. The list 

may be modified at the time of decommissioning based on seed availability. 

c. Concrete will be removed to a minimum depth of 6 feet unless it is shown that a particular 

area is prone to flood hazards and a greater depth for concrete removal should be required. 

All concrete removed shall be hauled off the project site and disposed of in an approved 

facility. Crushed concrete shall not be used as backfill on the site during decommissioning.

d. Succulents salvaged during project construction shall not be sold by the project owner. 

Should excess succulents be removed that cannot be transplanted in the Succulent Nursery 

Area, their disposition will be managed by BLM.

See above sections 18-Jun-2010

Approved; 

Letters regarding 

the completion of 

the Reveg and 

Closure 

requirements will 

be issued to the 

agencies for all 

phases upon 

completion of 

Phase 3 

Construction.

6-Jul-2010 7-Oct-2010

Unit 3 

Substantial 

Completion

30-Sep-2013 30 30-Oct-2013

BIO-14

(Continued-

1)

Biological 

Resources
30-Oct-2013

No more than 30 days from the Energy Commission 

Decision and BLM Record of Decision the project 

owner shall provide BLM’s Authorized Officer and the 

CPM with a draft version of the revised Closure, 

Revegetation and Rehabilitation Plan.

At least 60 days prior to start of any project-related 

ground disturbance activities, the project owner shall 

provide BLM’s Authorized Officer and the CPM with 

the final version of the Closure, Revegetation and 

Rehabilitation Plan that has been reviewed and 

approved by BLM Authorized Officer, and the CPM. All 

modifications to the approved Revegetation and 

Reclamation Plan must be made only after 

consultation with BLM’s Authorized Officer and the 

CPM. 

Within 30 days after completion of project 

construction for each phase of development, the 

project owner shall provide to BLM’s Authorized 

Officer and the CPM for review and approval, a written 

report identifying which items of the Closure, 

Revegetation and Rehabilitation Plan have been 

completed, a summary of all modifications to 

mitigation measures made during the project’s 

construction phase, and which items are still 

outstanding.

At least one year prior to planned closure and 

decommissioning the project owner shall submit to 

the BLM-Authorized Officer and the CPM a final 

Closure Plan for review to determine if revisions are 

needed. The project owner shall incorporate all 

required revisions to the final Closure Plan and submit 

to the BLM-Authorized Officer and the CPM no less 

than 90 days prior to the start of ground disturbing 

activities associated with closure and 

decommissioning activities.

6. Succulent Salvage: The revised Plan shall include a table that shows proposed succulent 

salvage by species the number of plants onsite, the lower threshold height for salvage, the 

number in each size class, and the fate of plants not salvaged. An inventory and map of 

proposed succulent transplants shall be

provided as described in Appendix A. Information gained from succulent transplant 

experience gained in ISEGS 1 shall be applied to future salvage operations, as described in 

Biological Resources Appendix B.

7. Seed Handling: Seed collection, testing and application shall be conducted as described 

in Biological Resources Appendix B, with collection areas within 10 miles of the project 

boundaries and on similar terrain, soil, exposure, slope, and elevation to the project site.

8. Soil Preparation: Soil descriptions, compaction measurements, mulch application, soil 

storage, seed  farming, mycorrhizal inoculation, and biological crust collection and storage 

shall be conducted as described in Biological Resources Appendix B. Soil stockpiles shall 

not be placed on areas that support special-status plant species or other sensitive 

biological resources.

9. Weed Management. Weed management activities needed to control weeds resulting from 

mirror washing shall be conducted as described in Biological Resources Appendix B.

10. Final Closure Plan. A Final Closure Plan, which addresses the final revegetation and 

rehabilitation activities upon closure and decommissioning of the project, shall be 

completed as part of the revised Plan.

The Final Closure Plan shall include a cost estimate, adjusted for inflation, reflecting the 

costs of the revegetation, rehabilitation, and monitoring for the duration of time estimated 

to achieve the objective of recreating plant communities impacted by the project

11. The project owner shall implement the Closure, Revegetation, and Rehabilitation Plan, 

Revision 3, dated July 6, 2010, with the following modifications. 

a. The long-term soil stockpiles, as discussed in Table 5-2 of the Plan, shall be no higher 

than 6 feet. 

3030-Sep-2013

Unit 3 

Substantial 

Completion

7-Oct-20106-Jul-2010

Approved; 

Letters regarding 

the completion of 

the Reveg and 

Closure 

requirements will 

be issued to the 

agencies for all 

phases upon 

completion of 

Phase 3 

Construction.

18-Jun-2010

No more than 30 days from the Energy Commission 

Decision and BLM Record of Decision the project 

owner shall provide BLM’s Authorized Officer and the 

CPM with a draft version of the revised Closure, 

Revegetation and Rehabilitation Plan.

At least 60 days prior to start of any project-related 

ground disturbance activities, the project owner shall 

provide BLM’s Authorized Officer and the CPM with 

the final version of the Closure, Revegetation and 

Rehabilitation Plan that has been reviewed and 

approved by BLM Authorized Officer, and the CPM. All 

modifications to the approved Revegetation and 

Reclamation Plan must be made only after 

consultation with BLM’s Authorized Officer and the 

CPM. 

Within 30 days after completion of project 

construction for each phase of development, the 

project owner shall provide to BLM’s Authorized 

Officer and the CPM for review and approval, a written 

report identifying which items of the Closure, 

Revegetation and Rehabilitation Plan have been 

completed, a summary of all modifications to 

mitigation measures made during the project’s 

construction phase, and which items are still 

outstanding.

At least one year prior to planned closure and 

decommissioning the project owner shall submit to 

the BLM-Authorized Officer and the CPM a final 

Closure Plan for review to determine if revisions are 

needed. The project owner shall incorporate all 

required revisions to the final Closure Plan and submit 

to the BLM-Authorized Officer and the CPM no less 

than 90 days prior to the start of ground disturbing 

activities associated with closure and 

decommissioning activities.

The project owner shall develop and implement a revised Closure, Revegetation and 

Rehabilitation Plan (Plan) in cooperation with BLM and Energy Commission staff, to guide 

site restoration and closure activities, including methods proposed for revegetation of 

disturbed areas immediately following construction and rehabilitation and revegetation 

upon closure of the facility. This plan must address preconstruction salvage and relocation 

of succulent vegetation from the site to an onsite nursery facility for storage and 

propagation of material to reclaim disturbed areas. In the case of unexpected closure, the 

plan assumes restoration activities could possibly take place prior to the anticipated 

lifespan of the plant. The Plan shall address all issues discussed in Biological Resources 

Appendix-B: Issues to Address in the Closure, Revegetation and Rehabilitation Plan,  and 

shall include but is not limited to the following elements in the revised plan: 

1. Plan Purpose: The plan shall explicitly identify the objective of the revegetation plan to be 

re-creation of the types of habitats lost during construction and operation of the proposed 

solar energy facility. The final revegetation plan shall include introduction of mid- to late-

successional species.

2. Standards/Monitoring: Performance standards for success thresholds, weed cover, 

performance monitoring methods and schedule, and maintenance monitoring in the revised 

Plan shall be conducted as described in Biological Resources Appendix B.

3. Baseline Surveys – Baseline vegetation surveys for planning restoration efforts shall be 

conducted as described in Biological Resources Appendix B.

4. Vegetation Clearing: Clearing of vegetation shall be limited to areas for which final maps 

are provided to BLM before approval of the ROW. Clearing of vegetation will be permitted 

on roads, utility routes, heliostat maintenance pathways, building and parking areas, and 

temporary staging areas provided these are specifically documented on a georeferenced 

construction alignment drawing or aerial photo or shape file, showing the exact locations of 

soil disturbance. BLM will consider relocating specific installations prior to the beginning of 

construction and during construction on a case by case basis but will not approve 

additional acreage beyond that addressed in the current application.

5. Vegetation Mowing; Vegetation mowing shall be limited to areas adjoining vehicle 

pathways used for heliostat installation to allow installation of the heliostat pylon and allow 

for tracking clearance under the heliostat. Vegetation mowing may be repeated during the 

life of the facility to maintain appropriate clearance for heliostat tracking.

BIO-14
Biological 

Resources
3030-Sep-2013

Unit 3 

Substantial 

Completion

7-Oct-20106-Jul-2010

Approved; 

Letters regarding 

the completion of 

the Reveg and 

Closure 

requirements will 

be issued to the 

agencies for all 

phases upon 

completion of 

Phase 3 

Construction.

18-Jun-2010 RFS30-Oct-2013
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Biological 

Resources
BIO-15

Pre-construction nest surveys shall be conducted if construction activities will occur from 

February 1 through August 31. The Designated Biologist or Biological Monitor conducting 

the surveys shall be experienced bird surveyors familiar with standard nest-locating 

techniques and shall perform surveys in accordance with the following guidelines:

1. Surveys shall cover all potential nesting habitat in the project site or within 500 feet of the 

boundaries of the site and linear facilities;

2. At least two pre-construction surveys shall be conducted, separated by a minimum 10-

day interval. One of the surveys needs to be conducted within the 14-day period preceding 

initiation of construction activity. Additional follow-up surveys may be required if periods of 

construction inactivity exceed three weeks, an interval during which birds may establish a 

nesting territory and initiate egg laying and incubation;

3. If active nests are detected during the survey, a buffer zone (protected area surrounding 

the nest, the size of which is to be determined by the Designated Biologist in consultation 

with CDFG) and monitoring plan shall be developed. Nest locations shall be mapped and 

submitted, along with a report stating the survey results, to the CPM; and

4. The Designated Biologist shall monitor the nest until he or she determines that nestlings 

have fledged and dispersed; activities that might, in the opinion of the Designated Biologist, 

disturb nesting activities, shall be prohibited within the buffer zone until such a 

determination is made. 

At least 10 days prior to the start of any project-related 

ground disturbance activities, the project owner shall 

provide the CPM a letter-report describing the findings 

of the pre-construction nest surveys, including the 

time, date, and duration of the survey; identity and 

qualifications of the surveyor (s); and a list of species 

observed. If active nests are detected during the 

survey, the report shall include a map or aerial photo 

identifying the location of the nest and shall depict the 

boundaries of the no-disturbance buffer zone around 

the nest.

3-Oct-2010

Approved, 

Ongoing activities 

as needed

3-Oct-2010 7-Oct-2010
10/4/10 rev 1, 

10/15/10 rev 2
COMP

Biological 

Resources
BIO-16

The project owner shall implement the following measures for the Burrowing Owl:

1. Complete a pre-construction survey for burrowing owls for any areas subject to 

disturbance from construction prior to the start of initial ground disturbance activities. If 

burrowing owls are present within 500 feet of the project site or linear facilities, then the 

CDFG burrowing owl guidelines (1995) shall be implemented;

2. Monitor burrowing owl pairs within 500 feet of any activities that exceed ambient noise 

and/or vibration levels;

3. Establish a 500-foot set back from any active burrow and construct additional 

noise/visual barriers (e.g., haystacks or plywood fencing) to shield the active burrow from 

construction activities. Post signs (in both English and Spanish) designating presence of 

sensitive area;

4. Passively relocate all owls occupying burrows that will be temporarily or permanently 

impacted by the project and implement the following CDFG take avoidance measures:

a. Occupied burrows shall not be disturbed during the nesting season (February 1 – August 

31) unless a qualified biologist can verify through non-invasive methods that egg 

laying/incubation has not begun or juveniles are foraging independently and able to fly;

b. A qualified biologist must passively relocate owls, confirm that owls have left burrows 

prior to ground-disturbing activities, and monitor the burrows. Once evacuation is 

confirmed, the biologist should hand excavate burrows and then fill burrows to prevent 

reoccupation; and

c. Relocation of owls shall be approved by and conducted in consultation with CDFG.

5. Submit a Burrowing Owl Mitigation and Monitoring Plan to the CPM and CDFG for review 

and approval prior to relocation of owls (and incorporate it into the project’s BRMIMP) as 

well as a construction termination report with results to CDFG and CPM 30 days after 

completing owl relocation and monitoring and at least 30 days prior to the start of 

commercial operation.

The project owner shall complete a pre-construction 

survey for burrowing owls for any aras subject to 

disturbance from construction no more than 30 days 

prior to the start of any project-related site 

disturbance activities, and submit a report to CDFG, 

USFWS, BLM’s Authorized Officer and the CPM that 

describes when surveys were completed, 

observations, mitigation measures, and the results of 

the mitigation. If burrowing owls are to be protected on 

site or relocated, the project owner shall coordinate 

with and report to CDFG, USFWS, BLM and Energy 

Commission staff on these proposed activities in a 

Burrowing Owl Mitigation and Monitoring Plan. Within 

30 days after completion of owl relocation and 

monitoring, and the start of ground disturbance or at 

least 90 days prior to the sale of power, the project 

owner shall provide to the CDFG, CPM and BLM a 

written construction termination report identifying how 

measures have been completed.

7-Oct-2010

Approved, 

Ongoing activities 

as needed

15-Oct-2010 10/15/10 rev.2
first sale of 

power
1-Apr-2013 90 1-Jan-2013 COMP

The Project owner shall provide the CPM with written 

notice prior to the start of ground-disturbing activities 

on the Project site. 

If purchase of 7,164 acres of mitigation lands as 

described in this condition, or as described in BIO-22 

(phasing), is not completed prior to the start of 

grounddisturbing activities, the Project owner shall 

provide the CPM with approved Security prior to the 

start of ground-disturbing activities. The Security shall 

be in accordance with Item # 4 of this condition and 

other requirements of this condition, allowing for 

either Acquisition of Mitigation Lands by the project 

owner or use of the NFWF Account to satisfy this 

condition, and with BIO-22 (phasing) if the project 

owner elects to use that option.

If the project owner elects to Deposit Funds to the 

NFWF Account, it shall provide documentation of 

deposit of the required security to the REAT-NFWF 

Account prior to start of ground-disturbing activities 

on the project site. Within 6 months of the Energy 

Commission decision, the project owner shall provide 

to the CPM for review and approval a Property 

Analysis Record (PAR) or PAR-like analysis to 

establish the appropriate amount for the long-term 

maintenance fee to fund maintenance of the proposed 

enhancement actions (desert tortoise exclusion 

fencing and DWMA route restoration). The project 

owner shall deposit the long-term maintenance fee into 

the REAT-NFWF account or another third-party 

recipient acceptable to the CPM in consultation with 

CDFG and BLM within 18 months of the Energy 

Commission decision. 

Starting with the first year following construction and 

continuing for the duration of project impacts, the 

project owner shall provide to the CPM, BLM and 

CDFG an annual report describing: the results of the 

annual inspection of fencing and rehabilitated routes; 

a summary of fence repairs and maintenance of 

reclaimed routes completed during the year; and 

recommendations and a cost estimate for repairs and 

maintenance activities needed for the upcoming year. 

To fully mitigate for habitat loss and potential take of desert tortoise, the project owner shall 

provide Compensatory Mitigation at a 3:1 ratio for impacts to 3,582 acres or the area 

disturbed by the final project footprint. At least two thirds of the 3:1 mitigation requirement 

shall be achieved by acquisition, in fee title or in easement, of no less than 7,146 acres of 

land suitable for desert tortoise or twice the area disturbed by the final project footprint. 

The Energy Commission’s compensatory mitigation requirement consists of habitat 

acquisition at a 2:1 ratio as well as the BLM’s 1:1 desert tortoise mitigation approach of 

habitat enhancement.The project owner shall provide financial Security as specified in this 

condition in an amount sufficient to ensure the entire 3:1 mitigation requirement, including 

acquisition, initial habitat improvements and long-term management for the compensation 

lands to be acquired and the mitigation to be provided through BLM. The 1:1 compensatory 

mitigation, that will satisfy both the BLM’s mitigation requirements and a portion of the 

Energy Commission’s mitigation requirements, shall be developed in accordance with 

BLM’s desert tortoise mitigation requirements as described in the Northern and Eastern 

Mojave Desert Management  Plan (BLM 2002). BLM’s compensatory mitigation plan, 

serving as one third of the 3:1 mitigation ratio consists of desert tortoise habitat 

enhancement including installation of at least 50 miles of desert tortoise exclusion 

fencing on roadways in the Northeastern Mojave Recovery Unit, and habitat restoration of 

at least 50 routes within the Desert Wildlife Management Area. The project owner may elect 

to satisfy the requirements of this condition by depositing funds into the Renewable Energy 

Action Team (REAT) Account established with the National Fish and Wildlife Foundation 

(NFWF) [Deposit of Funds to a NFWF Account] as described in #4 of this condition.

The Energy Commission requirements for acquisition of 7,164 acres of compensation lands 

and habitat enhancements through BLM shall include all of the following:

BLM’s compensatory mitigation plan, serving as one third of the 3:1 mitigation ratio 

required to satisfy CESA, shall consist of desert tortoise habitat enhancement, including 

installation of at least 50 miles of desert tortoise exclusion fencing on roadways in the 

Northeastern Mojave Recovery Unit, and habitat restoration of at least 50 routes within the 

Desert Wildlife Management Area. Areas identified for fencing include: the boundary of the 

town 

ongoing 

negotiations. 

BLM granted 

1 year 

extension to 

10/07/2013

 
10/4/2010, Rev 1 

June 2011
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A minimum of three months prior to acquisition of the 

property, the project owner shall submit a formal 

acquisition proposal to the CPM, CDFG, USFWS and 

BLM describing the parcels intended for purchase. 

No later than 18 months following the publication of 

the Energy Commission Decision the project owner 

shall provide written verification to the CPM and CDFG 

that the Energy Commission compensation lands or 

conservation easements have been acquired and 

recorded in favor of the approved recipient(s).

The project owner, or an approved third party, shall 

complete and provide written verification of the 

proposed compensation lands acquisition within 18 

months of the start of project ground disturbing 

activities. If NFWF or another approved third party is 

being used for the acquisition, the project owner shall 

nsure that funds needed to accomplish the acquisition 

are transferred in timely manner to facilitate the 

planned acquisition and to ensure the land can be 

acquired and transferred prior to the 18-month 

deadline. Within six months of the land or easement 

purchase, as determined by the date on the title, the 

project owner, or an approved third party, shall 

provide CDFG and the CPM with a management plan 

for the Energy Commission compensation lands and 

associated funds. The CPM shall review and approve 

the management plan, in consultation with CDFG, BLM 

and the USFWS. Within 90 days after completion of 

project construction, the project owner shall provide 

to the CPM and CDFG an analysis with the final 

accounting of the amount of habitat disturbed during 

project construction. If habitat disturbance exceeds 

3,582 acres, the project owner shall provide a 

compensation plan to the CMP and CDFG for their 

reviewand approval, in consultation with CDFG, BLM 

and the USFWS. The compensation plan shall be 

submitted no later than 90 days from the CPM’s 

receipt of the final accounting, and shall include a 

description of additional funds required or lands that 

must be purchased to compensate for the 

unanticipated habitat disturbances, and a schedule for 

that acquisition or funding inclusive of all associated 

long-term management and maintenance and 

enhancement costs.

of Nipton, Nipton Road between the California-Nevada border and the junction of I-15, 

Ivanpah Road, Interstate 15 from Nipton Road to the Ivanpah Dry Lake, US Highway 95 

through Piute Valley from the California-Nevada border to the town of Goffs, opr the 

boundary for the community of Goffs. Some of these roads (e.g. portions of Nipton Road 

and Ivanpah Road) may require fencing associated with the tortoise translocation plan. Any 

fencing deemed necessary for toirtoise translocation would be above and beyond the 50 

miles required by this mitigation measure. In lieu of acquiring lands and implementing 

habitat enhancement or rehabilitation activities itself, the projectowner may satisfy the 

requirements of this condition by depositing funds into the Renewable Energy Action Team 

(REAT) Account established with the National Fish and Wildlife Foundation 

(NFWF) in an amount equivalent to the sum of: 1) BLM’s compensatory mitigation cost to 

cover the cost of fencing and route restoration, calculated using formulas for biological 

Resource Compensation/Mitigation Cost Estimate Breakdown for use with the REAT-NFWF 

Mitigation Account Table of Estimated Costs dated July 13, 2010; 2) the Energy 

Commission’s Complementary Mitigation Security for acquisition; and 3) the Long-Term 

Maintenance of Fencing and Habitat Restoration Fee; and 3) the NFWF administrative fee 

calculation, as shown in the following table: 

Biological Resources Mitigation/Compensation Cost Estimate Table - July 13, 20101 

corrected Desert Tortoise 

Compensation 

Number of Acres  3582 

Estimated number of parcels to be acquired, at 40 acres per parcel2  90 

Land cost at $1000/acre3  $ 3,582,000.00 

Level 1 Environmental Site Assessment at $3000/parcel  $ 270,000.00 

Appraisal at no less than $5,000/parcel  $ 450,000.00 

Initial site work - clean-up, restoration or enhancement, at $250/acre4  $ 895,500.00 

Closing and Escrow Cost at $5000/parcel5  $ 450,000.00 

Biological survey for determining mitigation value of land (habitat based with species 

specific augmentation) 

at $5000/parcel  $ 450,000.00 

BIO-17

(Continued-

1)

Biological 

Resources

ongoing 

negotiations. 

BLM granted 

1 year 

extension to 

10/07/2013

 
10/4/2010, Rev 1 

June 2011
Under Review15-Sep-2010

The Project owner shall provide the CPM with written 

notice prior to the start of ground-disturbing activities 

on the Project site. 

If purchase of 7,164 acres of mitigation lands as 

described in this condition, or as described in BIO-22 

(phasing), is not completed prior to the start of 

grounddisturbing activities, the Project owner shall 

provide the CPM with approved Security prior to the 

start of ground-disturbing activities. The Security shall 

be in accordance with Item # 4 of this condition and 

other requirements of this condition, allowing for 

either Acquisition of Mitigation Lands by the project 

owner or use of the NFWF Account to satisfy this 

condition, and with BIO-22 (phasing) if the project 

owner elects to use that option.

If the project owner elects to Deposit Funds to the 

NFWF Account, it shall provide documentation of 

deposit of the required security to the REAT-NFWF 

Account prior to start of ground-disturbing activities 

on the project site. Within 6 months of the Energy 

Commission decision, the project owner shall provide 

to the CPM for review and approval a Property 

Analysis Record (PAR) or PAR-like analysis to 

establish the appropriate amount for the long-term 

maintenance fee to fund maintenance of the proposed 

enhancement actions (desert tortoise exclusion 

fencing and DWMA route restoration). The project 

owner shall deposit the long-term maintenance fee into 

the REAT-NFWF account or another third-party 

recipient acceptable to the CPM in consultation with 

CDFG and BLM within 18 months of the Energy 

Commission decision. 

Starting with the first year following construction and 

continuing for the duration of project impacts, the 

project owner shall provide to the CPM, BLM and 

CDFG an annual report describing: the results of the 

annual inspection of fencing and rehabilitated routes; 

a summary of fence repairs and maintenance of 

reclaimed routes completed during the year; and 

recommendations and a cost estimate for repairs and 

maintenance activities needed for the upcoming year. 

To fully mitigate for habitat loss and potential take of desert tortoise, the project owner shall 

provide Compensatory Mitigation at a 3:1 ratio for impacts to 3,582 acres or the area 

disturbed by the final project footprint. At least two thirds of the 3:1 mitigation requirement 

shall be achieved by acquisition, in fee title or in easement, of no less than 7,146 acres of 

land suitable for desert tortoise or twice the area disturbed by the final project footprint. 

The Energy Commission’s compensatory mitigation requirement consists of habitat 

acquisition at a 2:1 ratio as well as the BLM’s 1:1 desert tortoise mitigation approach of 

habitat enhancement.The project owner shall provide financial Security as specified in this 

condition in an amount sufficient to ensure the entire 3:1 mitigation requirement, including 

acquisition, initial habitat improvements and long-term management for the compensation 

lands to be acquired and the mitigation to be provided through BLM. The 1:1 compensatory 

mitigation, that will satisfy both the BLM’s mitigation requirements and a portion of the 

Energy Commission’s mitigation requirements, shall be developed in accordance with 

BLM’s desert tortoise mitigation requirements as described in the Northern and Eastern 

Mojave Desert Management  Plan (BLM 2002). BLM’s compensatory mitigation plan, 

serving as one third of the 3:1 mitigation ratio consists of desert tortoise habitat 

enhancement including installation of at least 50 miles of desert tortoise exclusion 

fencing on roadways in the Northeastern Mojave Recovery Unit, and habitat restoration of 

at least 50 routes within the Desert Wildlife Management Area. The project owner may elect 

to satisfy the requirements of this condition by depositing funds into the Renewable Energy 

Action Team (REAT) Account established with the National Fish and Wildlife Foundation 

(NFWF) [Deposit of Funds to a NFWF Account] as described in #4 of this condition.

The Energy Commission requirements for acquisition of 7,164 acres of compensation lands 

and habitat enhancements through BLM shall include all of the following:

BLM’s compensatory mitigation plan, serving as one third of the 3:1 mitigation ratio 

required to satisfy CESA, shall consist of desert tortoise habitat enhancement, including 

installation of at least 50 miles of desert tortoise exclusion fencing on roadways in the 

Northeastern Mojave Recovery Unit, and habitat restoration of at least 50 routes within the 

Desert Wildlife Management Area. Areas identified for fencing include: the boundary of the 

town 

ongoing 
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BLM granted 

1 year 

extension to 

10/07/2013

 
10/4/2010, Rev 1 

June 2011

Under Review, 
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BIO-17

(Continued-

3)

2. Selection Criteria for Compensation Lands. The compensation lands selected for 

acquisition shall:

a. be as close to the project site as possible; 

b. provide good quality habitat for desert tortoise with capacity to regenerate naturally 

when disturbances are removed;

c. be near larger blocks of lands that are either already protected or planned for protection, 

or which could feasibly be protected long-term by a public resource agency or a non-

governmental organization dedicated to habitat preservation;

d. be connected to lands currently occupied by desert tortoise, ideally with populations that 

are stable, recovering, or likely to recover;

e. not have a history of intensive recreational use or other disturbance that might make 

habitat recovery and restoration infeasible;

f. not be characterized by high densities of invasive species, either on or immediately 

adjacent to the parcels under consideration, that might jeopardize habitat recovery and 

restoration, and

g. not contain hazardous wastes.

3. Review and Approval of Compensation Lands Prior to Acquisition. A minimum of three 

months prior to acquisition of the property, the project owner shall submit a formal 

acquisition proposal to the CPM, CDFG, USFWS and BLM describing the parcel(s) intended 

for purchase. This acquisition proposal shall discuss the suitability of the proposed 

parcel(s) as compensation lands for desert tortoise in relation to the criteria listed above. 

Approval from the CPM, in consultation with BLM, CDFG, and the USFWS, shall be required 

for acquisition of all parcels comprising the 7,164 acres.                                                          

See above sections 15-Sep-2010 Under Review
10/4/2010, Rev 1 

June 2011
 

ongoing 

negotiations. 

BLM granted 

1 year 

extension to 

10/07/2013

RA

3rd Party Administrative Costs (Land Cost x 10%)6  $ 358,200.00 

Agency cost to accept land donation7 (Land Cost x 15%) x 1.17 (17% of the 15% for 

overhead)  $ 628,641.00 

SUBTOTAL - Acquisition and Initial Site Work  $ 7,084,341.00 

Long-term Management and Maintenance Fund (LTMM) fee at $1450/acre 8  $ 5,193,900.00 

NFWF Fees Establish Project Specific Account  $ 12,000.00 

NFWF Management fee³ for Acquisition and Enhancement Actions (Subtotal x 3%)  $ 

212,530.23 

NFWF Management Fee for LTMM account (LTMM x 1%)  $ 51,939.00 

Subtotal of NFWF Fees  $ 276,469.23 

TOTAL Estimated cost for deposit in project specific REAT-NFWF Account  $ 12,554,710.23

acquisition of 7,164 acres of compensation lands and maintenance of fencing and habitat 

enhancements shall include the following: 

1. Responsibility for Acquisition of Lands: The project owner may delegate its 

responsibility for acquisition of compensation lands to a third party, such as a non-

governmental organization supportive of Mojave Desert habitat conservation. Such 

delegation shall be subject to approval in writing by the CPM, in consultation with 

BLM, CDFG and USFWS, prior to land acquisition, enhancement or management activities. 

If habitat disturbance exceeds that described in this analysis, the project owner shall be 

responsible for funding acquisition, habitat improvements and long-term management of 

additional compensation lands or additional funds required to compensate for any 

additional habitat disturbances. Additional funds shall be based on the adjusted market 

value of compensation lands at the time of construction to acquire and manage habitat. 

Water and mineral rights shall be included as part of the land acquisition. Agreements to 

delegate land acquisition to CDFG or an approved third party and to manage compensation 

lands shall be implemented within 18 months of the Energy Commission’s decision.

If the project owner elects to satisfy its mitigation 

obligations by paying an in-lieu fee instead of 

acquiring compensation lands, pursuant to Fish and 

Game code sections 2069 and 2099 or any other 

applicable in-lieu fee provision, the Project owner shall 

notify the Commission that it would 

like a determination that the Project’s in-lieu fee 

proposal meets CEQA and CESA requirements.

No more than 60 days prior to ground-disturbing 

project activities, the project owner shall provide to 

the CPM for review and approval a PAR or PAR-like 

analysis to establish the appropriate amount for the 

long-term maintenance fee to fund maintenance of the 

proposed enhancement actions (desert tortoise 

exclusion fencing and DWMA route restoration). 

No more than 30 days prior to ground-disturbing 

project activities, the project owner shall deposit the 

long-term maintenance fee to the REAT-NFWF account 

or another third-party recipient approved by the CPM 

in consultation with CDFG. 

Starting with the first year following construction and 

continuing for the duration of project impacts, the 

project owner shall provide to the CPM and CDFG an 

annual report describing: the results of the  annual 

inspection of fencing and rehabilitated routes; a 

summary of fence repairs and maintenance  of 

reclaimed routes completed during the year; and 

recommendations and a cost estimate for repairs and 

maintenance activities needed for the upcoming year.  

If the project owner elects to satisfy its mitigation 

obligations by paying an in-lieu fee instead of  

acquiring compensation lands, pursuant to Fish and 

Game code sections 2069 and 2099 or any other  

applicable in-lieu fee provision, the Project owner shall 

notify the Commission that it would like a 

determination that the Project’s in-lieu fee proposal 

meets CEQA and CESA requirements. 

BIO-17

(Continued-

2)

Biological 

Resources
40436 Under Review

10/4/2010, Rev 1 June 

2011
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BIO-17

(Continued-

4)

4. Energy Commission Compensation Land Mitigation Security The project owner shall 

provide financial assurances to the CPM and CDFG with copies of the document(s) to BLM 

and the USFWS, to guarantee that an adequate level of funding is available to implement the 

mitigation requirements described in this condition (Condition of Certification BIO-17). The 

CPM funds shall use the Security solely for implementation 

of the mitigation measures associated with the project in the event the mitigation is not 

provided as required in this condition. The Security may be in the form of an irrevocable 

letter of credit, a pledged savings account or another form of security (“Security”) 

approved by the CPM. Security must be provided to the CPM prior to initiating ground-

disturbing project activities. Prior to submittal to the CPM,  the Security shall be approved 

by the CPM. 

The Security estimates described below and in Biological Resources Table 1 (Estimate of 

Total Security), Table 2 (Estimate of Phase 1Security), and Table 3 (Estimate of Phase 2 

Security) are based on the most current guidance from the REAT agencies (Desert 

Renewable Energy REAT Biological Resource Compensation/Mitigation Cost Estimate 

Breakdown for use with the REAT-NFWF Mitigation Account, July 23, 2010) and may be 

revised with updated information. 

[These tables are new text to the PMPD but are not marked as such for ease of reading.] The 

Security shall be provided in conformance with one of the following two options or a 

combination of the two options if approved by the CPM:

See above sections 15-Sep-2010 UNDER REVIEW
10/4/2010, Rev 1 

June 2011
 

ongoing 

negotiations. 

BLM granted 

1 year 

extension to 

10/07/2013

RA

Biological 

Resources

BIO-17

(Continued-

5)

a. Project Owner Acquisition of Compensation Lands - If the project owner is locating, 

acquiring and protecting compensation landsitself, the project owner shall provide the CPM 

with Security in the estimated amount of $33,183,648 prior to initiating any 

grounddisturbingproject-related activities; if the project owner elects toconstruct the 

project in two phases in accordance with Condition of Certification BIO-22, the 

project owner shall provide Security in the amount of $11,876,448 prior to initiating any 

grounddisturbing activities associated with Phase 1, and shall provide Security in the 

amount of $21,307,200 prior to initiating any ground-disturbing activities associated with 

Phase 2; or 

b. Deposit of Funds to a NFWF Account – If the project owner elects to comply with 

mitigation requirements by funding NFWF’s implementation of the project’s mitigation, the 

project owner shall deposit funds in the estimated amount of $33,909,523 to the NFWF 

Account; if the project owner elects to construct the project in two phases in accordance 

with Condition of Certification BIO-22, the project owner shall deposit funds in the amount of 

$12,163,207prior to initiating any ground-disturbing activities associated with Phase 1, and 

shall provide Security in the amount of $21,788,316 prior to initiating any grounddisturbing 

activities associated with Phase 2.

Actual Cost. The actual cost to comply with this condition will vary depending on the final 

footprint of the Project, and the actual costs of acquiring, improving and managing the 

compensation lands.

Regardless of actual cost, the project owner shall be responsible for implementing all 

aspects of this condition.

See above sections 15-Sep-2010 UNDER REVIEW
10/4/2010, Rev 1 

June 2011
 

ongoing 

negotiations. 

BLM granted 

1 year 

extension to 

10/07/2013

RA

Biological 

Resources

BIO-17

(Continued-

6)

5. Compensation Lands Acquisition Conditions The project owner shall comply with the 

following conditions relating to acquisition of the Energy Commission compensation lands 

after the CDFG and the CPM, in consultation with BLM, CDFG and the USFWS, have 

approved the proposed compensation lands and received Security as applicable and as 

described above.

a. Preliminary Report: The project owner, or approved third party, shall provide a recent 

preliminary title report, initial hazardous materials survey report, biological analysis, and 

other necessary documents for the proposed 7,164 acres. All documents conveying or 

conserving compensation lands and all conditions of title/easement are subject to a field 

review and approval by CDFG and the CPM, in consultation with BLM and the USFWS, 

California Department of General Services and, if applicable, the Fish and Game 

Commission and/or the Wildlife Conservation Board.

b. Title/Conveyance: The project owner shall transfer fee title or a conservation easement to 

the 7,164 acres of compensation lands to CDFG under terms approved by the CPM and 

CDFG. Alternatively, a non-profit organization qualified to manage compensation lands 

(pursuant to California Government Code section 65965) and approved by the CPM in 

consultation with CDFG may hold fee title or a conservation easement over the habitat 

mitigation lands. If the approved non-profit organization holds title, a conservation 

easement shall be recorded in favor of CDFG in a form approved by CDFG and CPM. If the 

approved non-profit holds a conservation easement, CDFG or another designee of the CPM 

shall be named a third party beneficiary. If a Security is provided, the project owner or an 

approved third party shall complete the proposed compensation lands acquisition within 18 

months of the start of project ground-disturbing activities.

See above sections 15-Sep-2010

Under Review; 

Revised June 

2011

10/4/2010, Rev 1 

June 2011
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BIO-17

(Continued-

7)

c. Initial Habitat Improvement Fund. The project owner shall fund the initial protection and 

habitat improvement of the 7,164 acres. Alternatively, a non-profit organization may hold 

the habitat improvement funds if they are qualified to manage the compensation lands 

(pursuant to California Government Code section 65965) and if they meet the approval  the 

CPM in consultation with CDFG. If CDFG takes fee title to the compensation lands, the 

habitat improvement fund must go to CDFG.                                                                             d. 

Long-term Management Maintenance Fund. Prior to ground-disturbing project activities, the 

project owner shall provide to CDFG a nonwasting capital endowment in the amount 

determined through the Property Analysis Record (PAR) or PAR-like analysis that will 

beconducted for the 7,164 acres. Alternatively, a non-profit organization may hold the long-

term management and maintenance fees if they are qualified to manage the compensation 

lands (pursuant to California Government Code section 65965) and if they meet the 

approval of the CPM in consultation with CDFG. If CDFG takes fee title to the compensation 

lands, the long-term management and maintenance fee must go to CDFG, where it will be 

held in the special deposit fund established pursuant to  California Government Code 

section 16370. If the special deposit fund is not used to manage the long-term management 

and maintenance fund, the California Wildlife Foundation or similarly approved entity 

identified by CDFG shall manage the long-term management and aintenance fund for CDFG 

and with CDFG supervision. 

See above sections 15-Sep-2010

Under Review; 

Revised June 

2011

10/4/2010, Rev 1 

June 2011

Biological 

Resources

BIO-17

(Continued-

8)

e. Interest, Principal, and Pooling of Funds. The project owner and the CPM in consultation 

with the CDFG, shall ensure that an agreement is in place with the long-term management 

and maintenance fund holder/manager to ensure the following conditions:

• Interest. Interest generated from the initial capital endowment shall be available for 

reinvestment into the principal and for the long-term operation, management, and 

protection of the approved compensation lands, including reasonable administrative 

overhead, biological monitoring, improvements to carrying capacity, law enforcement 

measures, and any other action approved by CDFG designed to protect or improve the 

habitat values of the compensation lands.

•Withdrawal of Principal. The long-term management and maintenance fund principal shall 

not be drawn upon unless such withdrawal is deemed  to ensure the continued viability of 

the species on the 7,164 acres. 

• Pooling Long-Term Management and Maintenance Funds. CDFG, or a CPM approved non-

profit organization qualified to hold long-term management and maintenance fund pursuant 

to California Government Code section65965, may pool the long-term management and 

maintenance fund with other such funds for the operation, management, and protection of 

the 7,164 acres for local populations of desert tortoise. However, for reporting purposes, 

the long-term management and maintenance fund must be tracked and reported 

individually to the CDFG and CPM.

• Reimbursement Fund. The project owner shall provide reimbursement to the CPM, CDFG 

or an approved third party for reasonable expenses incurred during title, easement, and 

documentation review; expenses incurred from other state or state approved federal 

agency reviews; and overhead related to providing compensation lands. The project owner 

is responsible for all compensation lands acquisition/easement costs, including but not 

limited to, title and document review costs, as well as expenses incurred from other state 

agency reviews and overhead related to providing compensation lands to the department 

or approved third party; escrowfees or costs; environmental contaminants clearance; and 

other site cleanup measures.                                                                                                       

See above sections 15-Sep-2010 Under Review
10/4/2010, Rev 1 

June 2011
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BIO-17

(Continued-

9)

6. Long-term Maintenance of Fencing and Habitat Restoration. In addition to the funding 

described above for the acquisition, enhancement and management of the Energy 

Commission compensation lands, the Project owner shall provide sufficient funds to ensure 

that long-term management and maintenance is provided for the habitat improvements 

required by BLM for the ISEGS project, including fencing of roads 

in the Northeastern Mojave Recovery Unit, and habitat restoration of routes in the Desert 

Wildlife Management Area. The maintenance shall occur as long as the roads continue to 

operate as functional roadways and for the duration of project impacts. This long-term 

maintenance fee shall be calculated upon completion of a Property Analysis Record (PAR) 

or PAR-like analysis of the proposed enhancement actions, and shall be sufficient to fund 

annual inspections and repairs/maintenance of all fencing and habitat improvements 

completed as part of the BLM mitigation requirements for the ISEGS project. 

The Project owner may choose to satisfy its mitigation obligations identified in this 

Decision by paying an in lieu fee instead of acquiring compensation lands, pursuant to Fish 

and Game code sections 2069 and 2099 or any other applicable in-lieu fee provision, to the 

extent the in-lieu fee provision is found by the Commission to be in compliance with CEQA 

and CESA requirements.

See above sections 15-Sep-2010 Under Review
10/4/2010, Rev 1 

June 2011
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The project owner shall implement the following measures to avoid and minimize 

impacts to special-status plant species. Items 2, 3, 5, 6, 7, 10, and 11 are recommended 

exclusively by Energy Commission staff. 

1. On-Site Plant Avoidance/Minimization Areas: To the extent feasible the project owner shall 

avoid and minimize disturbance to all special-status plant species within the project site. Impact 

avoidance (i.e., protection from project-related impacts of any kind through removal of acreage 

from the project footprint) and impact minimization efforts shall occur in all feasible locations. 

Impact avoidance shall focus on areas that support the highest density and diveristy of special-

status plant species and shall remove, at a minimum, the three areas totaling 476 acres and 

labeled "Rare Plant Mitigation Area" in Project Description Figure 13 from the project footprint. 

The natural gas pipeline shall be aligned and narrowed to avoid special-status plant 

occurrences north of Ivanpah 3 as depicted in Project Description Figure 13. Impact 

minimization shall be conducted throughout the site. 

Impact minimization within the solar field shall consist of protecting small perimeters ("halos"), 

Mojave milkweed, desert  pincushion, and Rusby’s desert-mallow plants as indicated in the 

applicant's January 2010 draft plan (Exhibit 81, Appendix B).

No less than 30 days following the publication of the 

Energy Commission Decision (ECD) the owner shall 

submit final maps and design drawings depicting the 

location of Special-Status Plant Protection Areas 

(SSPPA) within and adjacent to the project site, and 

shall identify the species and numbers of plants within 

each of the SSPPAs.

No less than 30 days following publication of  ECD 

owner shall submit draft versions of the SSPP & 

Monitoring Plan, the SSPA Remedial Action Plan, the 

Seed Collection Plan, and the Gas Pipeline 

Revegetation Monitoring Plan for review by the CPM, 

BLM’s AA, and CDFG. The owner shall also provide a 

cost estimate for implementation of these plans which 

is subject to approval by the CPM, BLM’s AA, and the 

CDFG. The final plans shall be submitted for approval 

by the CPM, in consultation with BLM’s AA, CDFG, and 

CNPS within 90 days of the publication of the 

Commission Decision. The final plans shall be 

incorporated into the BRMIMP. At this time, the owner 

shall also provide security sufficient to fund the 

implementation of the plans.

6/18/10  

Gas Pipeline 

Plan 

  

11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial 

Action Plan 

(Seed 

Collection Plan 

included) 

Approved Nov 9, 

2010  rev 0

7/2/2010 (Gas 

Pipeline Plan)                   

11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial Action 

Plan (Seed 

Collection Plan 

included) 

 Nov 9, 2010 

rev 0

January 31st 

Annually Post 

Contruction

31-Jan-2012 366 31-Jan-2013

Biological 

Resources

BIO-18

(continued)

2. Protection Goals : The project owner shall implement all feasible measures to protect 75 

percent of the individuals of Mojave milkweed, Rusby’s desert-mallow, desert pincushion, nine-

awned pappus grass, and Parish's club-cholla within the project area (as mapped in Figure 5-3 

of the applicant’s final botanical survey report [CH2M Hill 2008x]). Each year during construction 

the measurement of percent protection achieved shall be calculated based on a comparison of 

numbers of individuals of each of these five species present in this area identified before 

construction compared to numbers remaining post-construction These pre- and 

postconstruction plant numbers shall be based on floristic surveys conducted by a qualified 

botanist.

Within 30 days of the start of construction, the owner 

shall submit copies of the contract with the CPM-

approved seed contractor and the check for seed 

collection and curation fees to the CPM.

The project owner shall identify special-status plants 

occurrences within 250 feet of the project fence line 

during the pre-construction plant surveys described 

above. A qualified botanist shall delineate the 

boundaries of these special status plant occurrences 

at least 30 days prior to the initiation of ground 

disturbing activities.

Biological 

Resources

BIO-18

(continued-1)

3. Identify and Establish Special-Status Plant Protection Areas: The project owner shall identify 

Special-Status Plant Protection Areas for exclusion from the project footprint and avoidance of 

project-related impacts of any kind to facilitate achieving the 75 % protection goal. To accurately 

identify the boundaries of these areas, pre-construction floristic surveys shall be conducted by 

a qualified botanist at the appropriate time of year for special-status plant identification 

including both spring and summer/fall blooming periods. Summer/fall surveys will be conducted 

after rains thart are likely to cause plant germination and may be suspended in years where no 

such rains occurs. The surveys shall encompass at a minimum the three areas totalling 476 

acres and labelled "Rare Plant Mitigation Area" in Project Description Figure 13 and shall extend 

150 feet on both sides of the proposed gas pipeline alignment and 250 feet out from the project 

fenceline. The locations of the Special-Status Plant Protection Areas shall be clearly depicted on 

all final maps and project drawings and descriptions for exclusions of all project activities.

On January 31st of each year following construction 

the owner’s qualified  botanist shall submit a report, 

including CNDDB field survey forms, describing 

results of off-site plant surveys for Mojave milkweed 

and Rusby's desert-mallow to the BLM’s authorized 

officer, the CPM, CDFG, and CNDDB. Submittal of 

survey reports shall continue for a maximum of 10 

years until the same number of occurrences in the 

project area excluding the occurrences of Special-

Status Plant Protection Areas.

Biological 

Resources

BIO-18

(continued-2)

4. Protection of Adjacent Occurrences: The project owner shall identify special-status 

plants occurrences within 250 feet of the project fenceline during the pre-construction plant 

surveys described above. A qualified botanist shall delineate the boundaries of these 

special status plant occurrences prior to the initiation of ground disturbing activities. These 

flagged special status plant occurrences shall be designated as Environmentally Sensitive 

Areas on plans and specifications, and shall be protected from accidental impacts during 

construction (e.g. vehicle traffic, temporary placement of soils or vegetation) and from 

theindirect impacts of project operation (e.g., herbicide spraying, changes in upstream 

hydrology, etc).

The project owner’s qualified botanist shall submit a 

completion report documenting fulfillment of  target 

goals & which describe the number of new, previously 

undiscovered occurrences identified & mapped using 

GIS techniques for each species. Mapping results shall  

include GPS coordinates of the plants found. 

The DB shall maintain written & photographic records 

of the tasks described above, and summaries of these 

records shall be submitted along with the MCR to the 

CPM, BLM AA, and CDFG. 

During operation, the DB shall submit record 

summaries in the Annual Compliance Report for a 

period not < 10 years for the Gas Pipeline 

Revegetation Plan, and for the life of the project for the 

SSPP and Monitoring Plan, and the SSP Remedial 

Action Plan, including funding for the seed storage.

No less than 90 days prior to acquisition of the parcel 

(s) containing or adjacent to a known Mojave milkweed 

occurrence, the project owner, or a third-party 

approved by the CPM, in consultation with CDFG, shall 

submit a formal acquisition proposal to the CPM and 

CDFG describing the parcel(s) intended for purchase.

6/18/10  

Gas Pipeline 

Plan 

  

11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial 

Action Plan 

(Seed 

Collection Plan 

included) 

Approved

7/2/2010 (Gas 

Pipeline Plan)                   

11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial Action 

Plan (Seed 

Collection Plan 

included) 

 Nov 9, 2010      

rev 0

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 3 - Compliance Matrix Page 27 of 83



Technical 

Area
COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Biological 

Resources

BIO-18

(continued-

2a)

5. Develop and Implement a Special-Status Plant Protection and Monitoring Plan: The 

project owner shall develop and implement a Special-Status Plant Protection and 

Monitoring Plan for special-status plants occurring within the Special-Status Plant 

Protection Areas and on-site areas designated for impact minimization. The goal of the 

Special-Status Plant Protection and Monitoring Plan shall be to maintain the special-status 

plant species as healthy, reproductive populations that can be sustained in perpetuity. At a 

minimum, the Special-Status Plant Protection and Monitoring Plan shall:

• establish baseline conditions and numbers of the plant occurrences in all protected areas 

(i.e., those to be excluded from the footprint and on-site ares to be protected) and success 

standards for protection of pecial-status plant occurrences;

• provide information about microhabitat preferences and fecundity, essential pollinators, 

reproductive biology, and propagation and culture requirements for each special-status 

species;

• describe measures (e.g., fencing, signage) to avoid direct construction and operation 

impacts to special-status plants within all protected areas;

• describe measures to avoid or minimize indirect construction and operations impacts to 

special-status plants within protected areas (e.g., runoff from mirror-washing, use of soil 

stabilizers/tackifiers, alterations of hydrology from drainage diversions, 

erosion/sedimentation from disturbed soils upslope, herbicide drift, the spread of non-

native plants, etc).

• provide a monitoring schedule and plan for assessing the numbers and condition of 

special-status plants; and

• identify specific triggers for remedial action (e.g., numbers of plants dropping below a 

threshold);

Draft agreements to delegate land acquisition to CDFG 

or an approved third party and agreements to manage 

compensation lands shall be submitted to Energy 

Commission staff for review and approval (in 

consultation with CDFG) prior to land acquisition. Such 

agreements shall be mutually approved and executed 

at least 60 days prior to start of any project-related 

ground disturbance activities. The project owner shall 

provide written 

verification to the CPM that the compensation lands 

have been acquired and recorded in favor of the 

approved recipient(s). Alternatively,before beginning 

project ground disturbing activities, the project owner 

shall provide Security in accordance with this 

condition. Within 90 days after the land purchase, as 

determined by the date on the title, the project owner 

shall provide the CPM with a management plan for 

review and approval, in consultation with CDFG, for 

the compensation lands and associated funds.

6/18/10  

Gas Pipeline 

Plan 

  

11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial 

Action Plan 

(Seed 

Collection Plan 

included) 

Approved

7/2/2010 (Gas 

Pipeline Plan)                   

11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial Action 

Plan (Seed 

Collection Plan 

included) 

 Nov 9, 2010      

rev 0

Biological 

Resources

BIO-18

(continued-3)

6. Develop Special-Status Plant Remedial Action Plan: The project owner shall develop a 

detailed Special-Status Plant Remedial Action Plan to be implemented if special-status 

plants within the 476 acres of protected area and on-site minimization "halos" fail to meet 

success standards described in the Special-Status Plant Protection and Monitoring Plan. 

The Plant Remedial Action Plan shall include specifications for ex-situ/offsite conservation 

of seed and other propagules, and the seed bank and other symbionts contained in the 

topsoil where these plants occur. The remedial measures described in the Plant Remedial 

Action Plan shall not substitute for plant protection or other mitigation measures. The 

Special-Status Plant Remedial Action Plan shall include, at a minimum:

• guidelines for pre-construction seed collection (and/or other propagules) for each 

species;

• specifications for collecting, storing, and preserving the upper layer of soil containing 

seed and important soil organisms;

• detailed replacement planting program with biologically meaningful quantitative and 

qualitative success criteria (see Pavlik 1996), monitoring specifications, and triggers for 

remedial action; and  

• ecological specifications for suitable planting sites.

7. Seed Collection : Implementation of the Special-Status Plant Remedial Action Plan would 

require a source of local source of seeds/propagules. In addition, seed collection would 

serve to preserve germplasm in the event that all mitigation fails. The project owner shall 

develop and implement a Seed Collection Plan  to collect and store seed for  Mojave 

milkweed, Rusby’s desert-mallow, desert pincushion, nine-awned pappus grass, and 

Parish's club-cholla. The source of these seeds shall be from plants proposed for 

removal within the project footprint. The project owner shall engage the services of a 

qualified contractor approved by the CPM to undertake seed collection and storage.

See above sections

6/18/10  

Gas Pipeline 
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11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial 
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(Seed 

Collection Plan 
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Approved

7/2/2010 (Gas 
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11/1/2010

SS Plant Plan

11/10/2010

SS Plant 

Remedial Action 

Plan (Seed 

Collection Plan 

included) 

 Nov 9, 2010     

rev 0

Biological 

Resources

BIO-18

(continued-4)

8. Gas Pipeline Revegetation and Monitoring: In the natural gas pipeline construction 

corridor where disturbed soils will be revegetated, the topsoil excavated shall be 

segregated, kept intact, and protected, under conditionsshown to sustain seed bank 

viability.                                                         At a minimum, the top 2 cm of the soil shall be 

separately stored and preserved. Topsoil salvage, storing, and replacement shall be 

replaced in its original vertical orientation following pipeline installation ensuring the 

integrity of the top 2 cm in particular. The project owner shall prepare a Gas Pipeline 

Revegetation and Monitoring Plan targeted at re-establishment of Rusby’s desert-mallow, 

desert pincushion, Mojave milkweed, and potentially other special-status plant species. The 

Gas Pipeline Revegetation and Monitoring Plan shall identify success criteria for re-

establishment and shall continue for a period of no lessthan 10 years until the defined 

success criteria are achieved.The Gas Pipeline Revegetation and Monitoring Plan shall 

include measures for seeding or other remedial actions. If no individuals of Rusby’s desert-

mallow, desert pincushion, or Mojave milkweed, are located during the first year of 

monitoring, the project owner shall conduct supplemental seeding or other remedial 

measures in the area disturbed by natural gas pipeline installation.

See above sections
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Resources

BIO-18

(continued-5)

9. Surveys on Acquired and Public Lands: The project owner shall conduct floristic surveys 

for Rusby’s desert-mallow and Mojave milkweed on all lands that will be acquired as part of 

the desert tortoise compensatory mitigation requirements (see Condition of Certification 

BIO-17). The goal of the surveys shall be to identify at least the same number of 

occurrences on off-site compensation or public lands as the number of occurrences in the 

project area excluding the occurrences in the Special-Status Plant Protection Areas in 

Project Description Figure 13. If this goal is not met by surveys on proposed acquisition 

lands, additional surveys shall be conducted within suitable habitat on public lands. To be 

counted toward fulfillment of the goal the occurrences must reflect new data not previously 

documented in other survey efforts. The survey requirements shall include the following:

• All surveys shall be conducted by a qualified botanist in accordance with BLM, CDFG, and 

CNPS plant survey guidelines;

• Surveys shall occur the first spring after construction begins and continue each year for a 

maximum of ten years until the same number of Mojave Milkweed and Rusby's desert-

mallow occurrences are identified on acquisition lands and/or public lands as located 

outside Special-Status Plant Protection Areas;

• For each year surveys are conducted yearly survey results shall be provided to the CPM, 

BLM’s Authorized Officer and CDFG, and shall include CNDDB field survey forms for all 

special-status plant species encountered during the surveys; and

• All field survey forms shall be submitted to the CNDDB at the time of submittal to the CPM, 

BLM and CDFG; and

See above sections
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Approved

7/2/2010 (Gas 
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11/1/2010
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11/10/2010

SS Plant 
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Plan (Seed 
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 Nov 9, 2010     

rev 0

Biological 

Resources

BIO-18

(continued-6)

• The project owner’s qualified botanist shall submit a completion report documenting 

fulfillment of the  target goals and which describe the number of new, previously 

undiscovered occurrences identified and mapped. Locations shall be reported with GPS 

coordinates compatible with inclusion in a GIS database.

10. Security for Implementation of Plans : The project owner shall provide security 

adequate to fund implementation of the Special-Status Plant Protection and Monitoring 

Plan, the the Special-Status Plant Remedial Action Plan for the life of the project, as well as 

the Seed Collection Plan, and the Gas Pipeline Revegetation Monitoring Plan.

11. Acquire Off-Site Occurrence of Mojave Milkweed or Adjacent Land: The project owner 

shall acquire, in fee or in easement, a parcel or parcels of land that includes at least 30 

acres supporting a viable occurrence of Mojave milkweed (or suitable habitat adjacent to a 

known occurrence). The terms and conditions of this acquisition or easement shall be as 

described in Condition of Certification BIO-17with the additional criteria that the Mojave 

milkweed mitigation lands:

1) provide habitat for the special-status plant species that is of similar or better quality (e.g., 

in terms of native plant composition) than that impacted; 2) contain OR abut a known 

occurrence of Mojave milkweed, ideally with populations that are stable, recovering, or 

likely to recover, that shares the same watershed as the land; and 3) be adequately sized 

and buffered to support self-sustaining special-status plant populations. These mitigation 

lands may be included with the desert tortoise mitigation lands ONLY if the above criteria 

are met. If sufficient new Mojave milkweed occurrences are discovered on desert tortoise 

compensation lands (not public lands) in accordance with item 9 above prior to acquiring 

this land, the associated security shall be refunded to the project owner.

See above sections
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 Nov 9, 2010     

rev 0

Biological 

Resources
BIO-19

To compensate for project impacts to Nelson’s bighorn sheep the project owner shall 

finance, construct and manage an artificial water source in the eastern part of the Clark 

Mountain range or in the State Line Hills outside of designated Wilderness. The project 

owner shall monitor and control noxious and invasive weeds within 100 feet of the artificial 

water source. Control of weeds shall be coordinated with the CPM and BLM staff and shall 

consist of removal by mechanical methods, rather than herbicides. To minimize potential 

impacts to Nelson bighorn sheep, the project owner shall not use barbed wire fence on the 

northern perimeter of the Ivanpah 3 site, unless the project owner provides evidence that 

such fencing is essential for security reasons.

Within 60 days of publication of the Energy 

Commission Decision the project owner shall submit 

to the BLM’s Authorized Officer, the CPM and CDFG a 

Draft Bighorn Sheep Mitigation Plan identifying a 

proposed location for the artificial water source and 

providing plans for its construction and management. 

At least 60 days prior to start of any project-related 

ground disturbance activities, the project owner shall 

provide BLM’s Authorized Officer and the CPM with 

the final version of the Bighorn Sheep Mitigation Plan 

that has been reviewed and approved by the CPM. 

BLM, and CDFG,  BLM’s Authorized Officer and the 

CPM will determine the plan’s acceptability within 30 

days of receipt of the final plan.

No later than 18 months following the publication of 

the Energy Commission Decision, the project owner 

shall provide written verification to BLM’s Authorized 

Officer and the CPM that the construction of the 

artificial water source has been completed. At the 

same time, the project owner shall provide evidence of 

an agreement (Memorandum of Understanding) and a 

funding mechanism to provide ongoing maintenance 

of the water source by CDFG or some other party 

approved by BLM’s 

Authorized Office and the CPM.

12-Jul-2010 APPROVED 

7/30/2010; Jan 

2012 Rev 1 

submitted

OCTOBER 

2,2012

Rev 1 dated 

January 

2012, 

Approved 

CEC 10/2/12 
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Biological 

Resources
BIO-20

The project owner shall implement the following measures to avoid, minimize and mitigate 

for impacts to ephemeral drainages:

1. Acquire Off-Site Desert Wash: The project owner shall acquire, in fee or in easement, a 

parcel or parcels of land that includes ephemeral washes with at least 175 acres of state 

jurisdictional waters. The terms and conditions of this acquisition or easement shall be as 

described in Condition of Certification BIO-17 with the additional criteria that the desert 

wash mitigation lands: 1) include at least 175 acres of state jurisdictional waters; 2) be 

characterized by similar soil permeability, hydrological and biological functions as the 

impacted drainages; and 3) be located  within the California Desert Renewable Energy 

Conservation Plan planning area  same watershed as the impacted wash. The desert wash 

mitigation lands may be included with the desert tortoise mitigation lands ONLY if the above 

three criteria are met.

The Project Owner may choose to satisfy its mitigation obligations identified in this Decision 

by participating in an advanced mitigation program such as that established by CDFG, 

pursuant to Fish and Game Code sections 2069 and 2099.

No less than 90 days prior to acquisition of the parcel 

(s) containing 175 acres of waters of the state, the 

project owner, or a third-party approved by the CPM, 

in consultation with CDFG, shall submit a formal 

acquisition proposal to the CPM and CDFG describing 

the parcel(s) intended for purchase. 

Draft agreements to delegate land acquisition to CDFG 

or an approved third party and agreements to manage 

compensation lands shall be submitted to Energy 

Commission staff for review and approval (in 

consultation with CDFG) prior to land acquisition. Such 

agreements shall be mutually approved and executed 

at least 60 days prior to start of any project-related 

ground disturbance activities. The project owner shall 

provide written verification to the CPM that the 

compensation lands have been acquired and recorded 

in favor of the approved recipient(s). 

2011
Submitted UNDER 

REVIEW

Submitted JD to 

CDFG, CEC, 

RWQCB, and 

BLM on 6/8/2011

Biological 

Resources

BIO-20

(Continued)

2. Security for Implementation of Mitigation: A security in the form of an irrevocable letter of 

credit, pledged savings account, or certificate of deposit for the amount of all mitigation 

measures pursuant to this condition of certification shall be submitted to, and approved by, 

the CPM, in consultation with CDFG, prior to commencing project activities within areas of 

CDFG jurisdiction. This amount shall be based on a cost estimate which shall be submitted 

to CDFG for review and to the CPM for approval within 60 days of the Energy Commission 

Decision’s publication and prior to commencing project activities within areas of CDFG 

jurisdiction. Estimated security for acquisition of compensation lands for state waters is 

$540,400. If the project owner elects to construct the project in two phases in accordance 

with Condition of Certification BIO-22, the project owner shall provide Security in the 

amount of $179,104 prior to initiating any ground-disturbing activities associated with 

Phase 1, and shall provide Security in the amount of $361,296 prior to initiating any ground-

disturbing activities associated with Phase 2. The security shall be approved by the CPM, in 

consultation with CDFG’s legal advisors, prior toits execution, and shall allow the CPM at its 

discretion to recover funds immediately if the CPM, inconsultation with CDFG, determines 

there has been a default.

3. Preparation of Management Plan: The project owner shall submit to Energy Commission 

CPM and CDFG a draft Management Plan that reflects site-specific enhancement measures 

for the drainages on the acquired compensation lands. The objective of the Management 

Plan shall be to enhance the wildlife value of the drainages, and may include enhancement 

actions such as weed control, fencing to exclude livestock, or erosion control. No later than 

12 months after publication of the Energy Commission Decision the project owner shall 

submit a final Management Plan for review and approval to the CPM and CDFG.

Alternatively, before beginning project ground 

disturbing activities, the project owner shall provide 

Security in accordance with this condition. Within 90 

days after the land purchase, as determined by the 

date on the title, the project owner shall provide the 

CPM with a management plan for review and approval, 

in consultation with CDFG, for the compensation lands 

and associated funds.

No fewer than 30 days prior to the start of work 

potentially affecting waters of the state, the project 

owner shall provide written verification (i.e., through 

incorporation into the BRMIMP) to the CPM that the 

above best management practices will be 

implemented and provide a discussion of work in 

waters of the state in Compliance Reports for the 

duration of the project.

2011
Submitted UNDER 

REVIEW

Submitted JD to 

CDFG, CEC, 

RWQCB, and 

BLM on 6/8/2011

Biological 

Resources

BIO-20

(Continued-

1)

4. Right of Access and Review for Compliance Monitoring: The CPM reserves the right to 

enter the project site or allow CDFG to enter the project site at any time to ensure 

compliance with these conditions. The project owner herein grants to the CPM and to CDFG 

employees and/or their representatives the right to enter the project site at any time, to 

ensure compliance with the terms and conditions and/or to determine the impacts of storm 

events, maintenance activities, or other actions that might affect the restoration and 

revegetation efforts. The CPM and CDFG may, at the CPM’s discretion, review relevant 

documents maintained by the operator, interview the operator’s employees and agents, 

inspect the work site, and take other actions to assess compliance with or effectiveness of 

mitigation measures.

5. Notification: The project owner shall notify the CPM and CDFG, in writing, at least five 

days prior to initiation of project activities in jurisdictional areas as noted and at least five 

days prior to completion of project activities in jurisdictional areas. The project owner shall 

notify the CPM and CDFG of any change of conditions to the project, the jurisdictional 

impacts, or the mitigation efforts, if the conditions at the site of a proposed project change 

in a manner which changes risk to biological resources that may be substantially adversely 

affected by the proposed project. The notifying report shall be provided to the CPM and 

CDFG no later than seven days after the change of conditions is identified. As used here, 

change of condition refers to the process, procedures, and methods of operation of a 

project; the biological and physical characteristics of a project area; or the laws or 

regulations pertinent to the project as defined below.

A copy of the notifying change of conditions report shall be included in the annual reports.

a. Biological Conditions: a change in biological conditions includes, but is not limited to, the 

following: 1) the presence of biological resources within or adjacent to the project area, 

whether native or non-native, not previously known to occur in the area; or 2) the presence 

of biological resources within or adjacent to the project area, whether native or nonnative, 

the status of which has changed to endangered, rare, or threatened, as defined in section 

15380 of Title 14 of the California Code of Regulations.

No less than 90 days prior to acquisition of the parcel 

(s) containing 175 acres of waters of the state, the 

project owner, or a third-party approved by the CPM, 

in consultation with CDFG, shall submit a formal 

acquisition proposal to the CPM and CDFG describing 

the parcel(s) intended for purchase. 

Draft agreements to delegate land acquisition to CDFG 

or an approved third party and agreements to manage 

compensation lands shall be submitted to Energy 

Commission staff for review and approval (in 

consultation with CDFG) prior to land acquisition. Such 

agreements shall be mutually approved and executed 

at least 60 days prior to start of any project-related 

ground disturbance activities. The project owner shall 

provide written verification to the CPM that the 

compensation lands have been acquired and recorded 

in favor of the approved recipient(s). Alternatively, 

before beginning project ground disturbing activities, 

the project owner shall provide Security in accordance 

with this condition. Within 90 days after the land 

purchase, as determined by the date on the title, the 

project owner shall provide the CPM with a 

management plan for review and approval, in 

consultation with CDFG, for the compensation lands 

and associated funds.

No fewer than 30 days prior to the start of work 

potentially affecting waters of the state, the project 

owner shall provide written verification (i.e., through 

incorporation into the BRMIMP) to the CPM that the 

above best management practices will be 

implemented and provide a discussion of work in 

waters of the state in Compliance Reports for the 

duration of the project.

2011
Submitted UNDER 

REVIEW

Submitted JD to 

CDFG, CEC, 

RWQCB, and 

BLM on 6/8/2011
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Biological 

Resources

BIO-20

(Continued-

2)

b. Physical Conditions: a change in physical conditions includes, but is not limited to, the 

following: 1) a change in the morphology of a river, stream, or lake, such as the lowering of 

a bed or scouring of a bank, or changes in stream form and configuration caused by storm 

events; 2) the movement of a river or stream channel to a different location; 3) a reduction 

of or other change in vegetation on the bed, channel, or bank of a drainage, or 4) changes to 

the hydrologic regime such as fluctuations in the timing or volume of water flows in a river 

or stream. 

c. Legal Conditions: a change in legal conditions includes, but is not limited to, a change in 

Regulations, Statutory Law, a Judicial or Court decision, or the listing of a species, the 

status of which has changed to endangered, rare, or threatened, as defined in section 15380 

of Title 14 of the California Code of Regulations.

6. Code of Regulations: The project owner shall provide a copy of the Streambed Impact 

Minimization and Compensation Measures from the Energy Commission Decision to all 

contractors, subcontractors, and the applicant's project supervisors. Copies shall be 

readily available at work sites at all times during periods of active work and must be 

presented to any CDFG personnel or personnel from another agency upon demand. The 

CPM reserves the right to issue a stop work order or allow CDFG to issue a stop work order 

after giving notice to the project owner, the CPM, if the CPM in consultation 

with CDFG, determines that the project owner has breached any of the terms or conditions 

or for other  reasons, including but not limited to the following:

a. The information provided by the applicant regarding streambed alteration is incomplete 

or inaccurate; 

b. New information becomes available that was not known to it in preparing the terms and 

conditions;

c. The project or project activities as described in the Final Staff Assessment have 

changed; or

d. The conditions affecting biological resources changed or the CPM, in consultation with 

CDFG, determines that project activities will result in a substantial adverse effect on the 

environment.

No less than 90 days prior to acquisition of the parcel 

(s) containing 175 acres of waters of the state, the 

project owner, or a third-party approved by the CPM, 

in consultation with CDFG, shall submit a formal 

acquisition proposal to the CPM and CDFG describing 

the parcel(s) intended for purchase. 

Draft agreements to delegate land acquisition to CDFG 

or an approved third party and agreements to manage 

compensation lands shall be submitted to Energy 

Commission staff for review and approval (in 

consultation with CDFG) prior to land acquisition. Such 

agreements shall be mutually approved and executed 

at least 60 days prior to start of any project-related 

ground disturbance activities. The project owner shall 

provide written verification to the CPM that the 

compensation lands have been acquired and recorded 

in favor of the approved recipient(s). Alternatively, 

before beginning project ground disturbing activities, 

the project owner shall provide Security in accordance 

with this condition. Within 90 days after the land 

purchase, as determined by the date on the title, the 

project owner shall provide the CPM with a 

management plan for review and approval, in 

consultation with CDFG, for the compensation lands 

and associated funds.

No fewer than 30 days prior to the start of work 

potentially affecting waters of the state, the project 

owner shall provide written verification (i.e., through 

incorporation into the BRMIMP) to the CPM that the 

above best management practices will be 

implemented and provide a discussion of work in 

waters of the state in Compliance Reports for the 

duration of the project.

2011
Submitted UNDER 

REVIEW

Submitted JD to CDFG, 

CEC, RWQCB, and 

BLM on 6/8/2011

BIO-20

(Continued-

3)

Biological 

Resources

No less than 90 days prior to acquisition of the parcel 

(s) containing 175 acres of waters of the state, the 

project owner, or a third-party approved by the CPM, 

in consultation with CDFG, shall submit a formal 

acquisition proposal to the CPM and CDFG describing 

the parcel(s) intended for purchase. 

Draft agreements to delegate land acquisition to CDFG 

or an approved third party and agreements to manage 

compensation lands shall be submitted to Energy 

Commission staff for review and approval (in 

consultation with CDFG) prior to land acquisition. Such 

agreements shall be mutually approved and executed 

at least 60 days prior to start of any project-related 

ground disturbance activities. The project owner shall 

provide written verification to the CPM that the 

compensation lands have been acquired and recorded 

in favor of the approved recipient(s). Alternatively, 

before beginning project ground disturbing activities, 

the project owner shall provide Security in accordance 

with this condition. Within 90 days after the land 

purchase, as determined by the date on the title, the 

project owner shall provide the CPM with a 

management plan for review and approval, in 

consultation with CDFG, for the compensation lands 

and associated funds.

No fewer than 30 days prior to the start of work 

potentially affecting waters of the state, the project 

owner shall provide written verification (i.e., through 

incorporation into the BRMIMP) to the CPM that the 

above best management practices will be 

implemented and provide a discussion of work in 

waters of the state in Compliance Reports for the 

duration of the project.

7. Best Management Practices: The project owner shall also comply with the following 

conditions:

a. The project owner shall minimize road building, construction activities and vegetation 

clearing within ephemeral drainages to the extent feasible.

b. The project owner shall not allow water containing mud, silt, or other pollutants from 

grading, aggregate washing, or other activities to enter ephemeral drainages or be placed 

in locations that may be subjected to high storm flows.

c. The project owner shall comply with all litter and pollution laws. All contractors, 

subcontractors, and employees shall also obey these laws, and it shall be the responsibility 

of the project owner to ensure compliance.

d. Spoil sites shall not be located within drainages or locations that may be subjected to 

high storm flows, where spoil shall be washed back into a drainage.

e. Raw cement/concrete or washings thereof, asphalt, paint or other coating material, oil or 

other petroleum products, or any other substances that could be hazardous to vegetation 

or wildlife resources, resulting from project-related activities, shall be prevented from 

contaminating the soil and/or entering waters of the state. These materials, placed within or 

where they may enter a drainage or Ivanpah Dry Lake, by project owner or any party 

working under contract or with the permission of the project owner shall be removed 

immediately.

f. No broken concrete, debris, soil, silt, sand, bark, slash, sawdust, rubbish, cement or 

concrete or washings thereof, oil or petroleum products or other organic or earthen 

material from any construction or associated  activity of whatever nature shall be allowed to 

enter into, or placed where it may be washed by rainfall or runoff into, waters of the state.

g. When operations are completed, any excess materials or debris shall be removed  from 

the work area.  No rubbish shall be deposited within 150 feet of the high water mark of any 

drainage.  

h. No equipment maintenance shall occur within 150 feet of any ephemeral drainage where 

petroleum products or other pollutants from the equipment may enter these areas under 

any flow.

2011
Submitted UNDER 

REVIEW

Submitted JD to CDFG, 

CEC, RWQCB, and 

BLM on 6/8/2011
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Biological 

Resources
BIO-21-BLM

The applicant shall consult with USFWS, BLM, and CFGD to obtain lists of special status 

plant species (i.e., Federally listed species, candidate specie, BLM sensitive, and California 

state listed species) that have the potential for occurrence on the project area based on the 

current distribution of the species, habitat associations, and previously documented 

occurrences of the species within the project area. Based on these species’ lists provided 

by these agencies, the BLM shall consider whether further field surveys shall be conducted 

during the appropriate season and within suitable habitat in the Project area utilizing survey 

protocols appropriate for the species’ of interest. If special status plant species 

occurrences are identified, the preferred mitigation would consist of avoidance, whenever 

practical. If not feasible for special status species, off-site mitigation would be negotiated 

with the BLM. 

Effectiveness: This measure would be highly effective in collecting appropriate special 

status plant species data, if federal and state agencies indicate a reasonable probability of 

occurrences within the project area. 

Avoidance would protect the plants during construction, but operational activities may alter 

the microenvironment of the plants (e.g., water, sunlight, dust) sufficiently to adversely 

affect the plants. 

Off-site mitigation would compensate for losses. 

No Verification: see Effectiveness 2011 Submitted

Submitted letter to 

BLM, CDFG, and 

FWS on 6/1/2011

6/13/2011 BLM 

stated no new 

special status 

plants since 

ROD

Biological 

Resources
BIO-21-CEC

The Project owner shall prepare and implement an Avian and Bat Monitoring and 

Management Plan (Plan) to monitor death and injury of birds and bats from collisions 

with facility features including the solar receiver tower and reflective heliostat mirrors, and 

exposure to bright light and heat from concentrating sunlight. The Project owner shall use 

the monitoring data to inform and develop an adaptive management program that would 

avoid and minimize Project-related avian or bat impacts. Any Project-related bird or bat 

deaths or injuries shall be reported to the CPM, CDFG and USFWS, and  then the CPM in 

consultation with CDFG and USFWS, shall then determine if the Project-related bird or bat 

deaths or injuries warrant implementation of adaptive management measures contained in 

the Plan. The study design for the Plan shall be approved by the CPM in consultation with 

CDFG and USFWS, and, once approved, shall be incorporated into the project’s BRMIMP 

and implemented. 

During construction, bird and bat deaths or injuries shall be reported in the Monthly 

Compliance Report. For one year following the beginning of power plant operation, the 

Designated Biologist shall submit quarterly reports to the CPM, CDFG, and USFWS. 

describing the results of monitoring. The monthly and quarterly reports shall provide a 

detailed description of any Project-related bird or bat deaths or injuries detected 

during the monitoring study or at any other time, including describing the dates, species 

found injured or dead, where found, expected cause of injury or death, other appropriate 

results of monitoring, and a description of adaptive management measures proposed or 

implemented in accordance with any applicable CDFG or USFWS guidelines to avoid or 

minimize deaths or injuries. Following the completion of the fourth quarter of monitoring,  

the Designated Biologist shall prepare an Annual Report that summarizes the year’s data, 

analyzes any Project-related bird fatalities or injuries detected, and provides 

recommendations for future monitoring and any adaptive management actions needed.

No less than 30 days prior to the start of 

construction of the power tower the Project 

owner shall submit to the CPM, USFWS and 

CDFG a final Avian and Bat Monitoring and 

Management Plan. Modifications to the Plan shall be 

made only after approval from the CPM in consultation 

with CDFG and USFWS.

No later than January 31st of every year the Annual 

Report shall be provided to the CPM, CDFG, and 

USFWS. Quarterly reporting shall continue until the 

CPM, in consultation with CDFG and USFWS 

determine whether more years of monitoring are 

needed, and whether mitigation and adaptive 

management measures are necessary.                                       

After two years of data collection, the project owner or 

contractor shall prepare a report that describes the 

study design and monitoring results of the Avian and 

Bat Monitoring and Management Plan. The report shall 

be submitted to the CPM, CDFG and USFWS no later 

than the third year after onset of Project operation.

2011

Submitted, 

Waiting on 

approval by 

USFWS as of 8/12

Draft Submitted 

Sept 2010;

Revision 1 

Submitted 

October 2010;

Revision 2 

Submitted May 

2011; 

Revision 1 

Submitted 

October 2010;

Revision 3 

Submitted 

February 2012

January 31st 

Annually Post 

Contruction

31-Jan-2012 366 31-Jan-2013

Biological 

Resources
BIO-22-BLM

The applicant shall prepare a MBTA Conservation Agreement in coordination with the 

USFWS, BLM, and CFGD. This Plan would identify procedures to minimize or eliminate 

impacts to MBTA species. Procedures may include, but are not limited to, pre-construction 

clearing and grading outside of breeding seasons, enforceable timing restrictions and 

identification of permissible activities within a prescribed distance from active nests, 

survey protocols for raptors and MBTA species, buffer zones around active nests, 

monitoring and reporting requirements. The MBTA Conservation Agreement may also 

require monetary compensation or land acquisition. The MBTA Conservation Agreement 

would need the approval of the agencies prior to initiating surface disturbance activities. 

Effectiveness: This mitigation measure would be moderately to highly effective in reducing 

impacts to MBTA species, depending on the details of the Conservation Agreement. The 

MBTA Conservation Agreement would ensure that the project did not result in a net loss of 

migratory birds

No Verification: see Effectiveness 2011

Submitted, 

Waiting on 

approval by 

USFWS as of 8/12

Draft Submitted 

Sept 2010;

Revision 1 

Submitted 

October 2010;

Revision 2 

Submitted May 

2011; Revision 3 

Submitted 

February 2012
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Biological 

Resources
BIO-22-CEC

As an alternative to providing mitigation or security for compensatory mitigation for the 

entire project prior to the start of the first grounddisturbing activities, the project owner 

may elect to provide security for compensatory mitigation in two phases as specified in this 

condition.

Only the phases identified as Phase 1 and Phase 2, as described in this condition, and as 

provided by the applicant on September 2, 2010 in their Comments on the Presiding 

Member’s Proposed Decision, may be used for the phasing of mitigation and security 

requirements. To the extent those sources are found to contain conflicting information 

about Project phasing, the description in this condition shall control. This condition 

presumes that the phases identified in this condition are identical to the phases that the 

Bureau of Land Management (BLM) will authorize work on through issuance of “notices to 

proceed”; if phases used by BLM are not identical to the phases as described in this 

condition and the materials identified above, the project owner shall obtain separate written 

authorization from the CPM prior to beginning work on each of the two phases. In no event 

shall any project disturbance occur unless security has been provided for the required 

mitigation associated with the particular phase of construction. 

Prior to the start of desert tortoise clearance surveys 

for each phase, the Project owner shall submit a 

description of the proposed construction activities for 

that phase to CDFG, USFWS and BLM for review and 

to the CPM for review and approval. The description 

for each phase shall include the proposed 

construction schedule, a figure depicting the locations 

of proposed construction and number of acres of 

desert tortoise habitat, rare plant habitat, and state-

jurisdictional streambeds to be disturbed. If all 

mitigation requirements, including habitat acquisition 

and protection, are not completed for a Project phase 

prior to the start of ground-disturbing activities for that 

phase, the Project Owner shall provide verification to 

the CPM and CDFG that approved security as 

described in Conditions of Certification BIO-17 (Desert 

Tortoise Compensatory Mitigation), BIO-18 (Special-

Status Plant Impact Avoidance and Minimization), and 

BIO-20 (Streambed Impact Minimization and 

Compensation Measures) has been established in 

accordance with these Conditions of Certification prior 

to beginning ground-disturbing activities for each 

Phase.

2011

Phase 1 and 

Phase 2 securities 

paid, Land 

Acquisition in 

progress

Rev. 2 submitted 

6/28/2011

Biological 

Resources

BIO-22-CEC

(continued)

For purposes of this condition: “Project Disturbance” or “ground disturbance” means any 

project related ground, habitat, or species disturbing action. “Project Disturbance Area” or 

“ground disturbance area” means all areas that would be temporarily or permanently 

disturbed during construction or operation of the Project, including all linear facilities, or 

which would be subject to any project-related ground, habitat, or species disturbing action. 

“Project construction” or “construction” means any ground-disturbing activity, including 

but not limited to construction work, site mobilization, fence construction, or any desert 

tortoise translocation activities. “Security” means the security that is required under other 

biological conditions of certification to ensure required mitigation measures will 

beimplemented, or payments by the project owner into the National Fish and Wildlife 

Foundation (NFWF) mitigation account in accordance with the option provided in other 

conditions of certification. 

Prior to submitting verification regarding the security 

to the CPM, the project owner shall obtain the CPM’s 

written approval of the dollar amount and form of the 

security and the CPM’s written approval of the terms 

governing the security instrument.

Prior to initiating construction in each phase of the 

Project, the project owner shall comply with all pre-

construction requirements in this and other Conditions 

of Certification and shall notify the CPM that it has 

obtained a Notice to Proceed for the particular phase 

from the BLM. 

2011

Phase 1 and 

Phase 2 securities 

paid, Land 

Acquisition in 

progress

Rev. 2 submitted 

6/28/2011

Biological 

Resources

BIO-22-CEC

(continued-1)

Overview of Project Phases

Phase 1 includes the following components (1,282 acres):

a. Fence Colosseum Road;

b. Fence the Construction Logistics Area (CLA) and Construct Holding Pens in the CLA;

c. Fence, Conduct Clearance Surveys, and Construct Ivanpah 1

d. Fence Access Road and Power Block for Ivanpah 2, and Perform Construction Within 

Ivanpah 2 Power Block.

Phase 1 would include 1,282 acres of desert tortoise mitigation, as well as 10 of the 30 acres 

of rare plant mitigation, and 58 of the 175 acres of state waters mitigation.

The Project Owner shall provide written verification to 

the CPM, CDFG, BLM and USFWS of the compensation 

lands acquisition, protection, and transfer 

requirements and satisfaction of associated funding 

requirements as set forth in BIO-17, BIO-18 and BIO-20 

within the following time frames: 

(1) For Phase 1 mitigation, verification shall be 

provided no later than 18 months after the start of 

construction of Phase 1, and                (2) for Phase 2 

mitigation, such verification shall be provided no later 

than 18 months after the start of construction of Phase 

2. Other verification, notification and reporting 

requirements and other deadlines set forth in BIO-17, 

BIO-18 and BIO-20 that relate to compensation land 

requirements, to the option of funding mitigation 

through the NFWF account, or to use of approved third 

parties to carry out mitigation requirements also apply 

to Phase 1 and to Phase 2.

Within 90 days after completion of all project related 

ground disturbance for each project phase, the project 

owner shall provide to the CPM, CDFG, BLM and 

USFWS an analysis, based on aerial photography, with 

the final accounting of the amount of habitat disturbed 

during Project construction. 

2011

Phase 1 and 

Phase 2 securities 

paid, Land 

Acquisition in 

progress

Rev. 2 submitted 

6/28/2011

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 90 8-Oct-2013
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Biological 

Resources

BIO-22-CEC

(continued-1)

Phase 2 includes the following components (2,300 acres): a. Construct Ivanpah 2 – Consists 

of the diagonal access roads, perimeter road for fence, channel crossings as needed, and 

solar field including grading of approximately 90 acres in the southwest and 

central regions of the solar field area;

b. Construct Ivanpah 3 - Consists of the diagonal access roads, perimeter road for fence, 

channel crossings as needed, power block, and solar field including grading of 

approximately 120 acres in the southern and western regions of the solar field area;

c. Other external features including roads and gas line. Phase 2 would include 2,300 acres 

of desert tortoise mitigation, as well as 20 of the 30 acres of rare plant mitigation, and 117 of 

the 175 acres of state waters mitigation.

General Requirements

At no time may the project owner cause ground-disturbance to any location outside of the 

area that has been approved for construction according to the phasing plan identified in 

this Condition of Certification.

The Project Owner shall provide written verification to 

the CPM, CDFG, BLM and USFWS of the compensation 

lands acquisition, protection, and transfer 

requirements and satisfaction of associated funding 

requirements as set forth in BIO-17, BIO-18 and BIO-20 

within the following time frames: 

(1) For Phase 1 mitigation, verification shall be 

provided no later than 18 months after the start of 

construction of Phase 1, and                                  (2) for 

Phase 2 mitigation, such verification shall be provided 

no later than 

18 months after the start of construction of Phase 2. 

Other verification, notification and reporting 

requirements and other deadlines set forth in BIO-17, 

BIO-18 and BIO-20 that relate to compensation land 

requirements, to the option of funding mitigation 

through the NFWF account, or to use of approved

third parties to carry out mitigation requirements also 

apply to Phase 1 and to Phase 2.

Within 90 days after completion of all project related 

ground disturbance for each project phase, the project 

owner shall provide to the CPM, CDFG, BLM and 

USFWS an analysis, based on aerial photography, with 

the final accounting of the amount of habitat disturbed 

during Project construction. 

2011

Phase 1 and 

Phase 2 securities 

paid, Land 

Acquisition in 

progress

Rev. 2 submitted 

6/28/2011

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 90 8-Oct-2013

Biological 

Resources

BIO-22-CEC

(continued-2)

Prior to initiating construction in either phase of the Project, the project owner shall comply 

with all pre-construction requirements in this and other Conditions of Certification and shall 

notify the CPM that it has obtained a Notice to Proceed for the particular phase from the 

BLM. Construction activities, including work on linear and non-linear features, shall not 

occur outside desert tortoise exclusion areas that have been fenced and cleared in 

accordance with USFWS protocols and as described in Condition of Certification BIO-8 

(Desert Tortoise Clearance and Exclusion Fencing). The project owner shall provide 

security to ensure implementation of the mitigation requirements in Conditions of 

Certification BIO-17 (Desert Tortoise Compensatory Mitigation), BIO-18 (Special-Status 

Plant Impact Avoidance and Minimization) and BIO-20 (Streambed Impact Minimization and 

Compensation Measures) for each of the two phases prior to any project construction 

associated with that phase. Phasing of security only applies to security required by the 

Conditions listed above. If the project owner elects to phase payments of security under 

either a Project Owner Acquisition or NFWF option and if the commencement of 

construction is delayed beyond June 1, 2011, the amount of the security (including 

payments to NFWF if applicable [see definition of security above]) will be adjusted by the 

CPM in consultation with DFG, BLM and USFWS prior to each phase to reflect the CPM’s 

best estimate at that time of the estimated costs of land acquisition, long-term management 

and maintenance costs, and other costs that are included in the security computation. 

Those costs may be greater than the costs identified in the conditions of certification. 

See above sections 2011

Phase 1 and 

Phase 2 securities 

paid, Land 

Acquisition in 

progress

Rev. 2 submitted 

6/28/2011

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 90 8-Oct-2013

Biological 

Resources

BIO-22-CEC

(continued-3)

Even when security has been provided, the project owner shall complete the acquisition, 

protection and transfer of all compensation lands required in the conditions of certification 

listed above, as well as all funding requirements associated with those lands, within the time 

periods identified in those conditions of certification. Additional requirements within the 

project’s conditions of certification that are not expressly phased in this condition shall be 

phased as necessary to carry out the purpose of this condition, and to ensure that no 

project construction occurs in an area for which the project owner has not provided 

security and obtained permission to begin construction. Examples may include such 

activities as construction and location of desert tortoise exclusion fencing or timing of 

preconstruction clearance surveys for other species. The project owner shall first obtain 

approval from the CPM, acting in consultation with BLM, CDFG and USFWS, for the phasing 

of any requirements or deadlines that are not expressly phased in conditions of 

certification. Security for phased construction shall be in the amounts as specified in 

Conditions of Certification BIO-17, -18 and -20, and may be adjusted by the CPM in 

consultation with DFG, BLM and USFWS based upon more accurate information provided 

by the project owner confirming the acreages described in this table, and on updates from 

the REAT agencies with more current guidance than the Desert Renewable Energy REAT 

Biological Resource Compensation/Mitigation Cost Estimate Breakdown for use with the 

REAT-NFWF Mitigation Account, July 23, 2010.

See above sections 2011

Phase 1 and 

Phase 2 securities 

paid, Land 

Acquisition in 

progress

Rev. 2 submitted 

6/28/2011

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 90 8-Oct-2013

Biological 

Resources
BIO-23- BLM

The applicant shall conduct visual biweekly surveys for bird and bat mortalities 

throughout the project site. In addition to the photo documentation of bird mortalities 

(Item #14 in BIO-11), mortalities and injuries to bats and other wildlife shall be photo 

documented. Additionally, data would document the species affected and any overt signs of 

injury resulting in death (e.g., scorched feathers). This information would be compiled and 

provided to the BLM on quarterly intervals for the first three years, then annually thereafter, 

unless otherwise requested by the BLM. This data would add to the understanding of 

impacts of solar facilities on avian and bat species. BLM would maintain the authority to 

require additional mitigation of the applicant in the future to reduce collision or heat-related 

injuries. 

Effectiveness: This mitigation would be highly effective in documenting avian and bat 

mortalities associated with the operation of the facility. If sufficient data are gathered to 

support the need for additional mitigation, the mitigation may ultimately be effective in 

reducing avian and bat injuries and mortalities if an effective mitigation measure can be 

identified in the future. 

No Verification: see Effectiveness As needed Ongoing RC
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Biological 

Resources
BIO-24-BLM

To minimize potential impacts to Nelson bighorn sheep, the applicant shall not use barbed 

wire fence on the northern perimeter of the Ivanpah 3 site, unless required for security 

reasons. 

Effectiveness: This mitigation would be moderately effective in reducing injuries to bighorn 

sheep as they forage near the project site or use the area north of the project area for a 

movement corridor. This mitigation would not be enforced if the mitigation posed a 

reasonable security threat to the project. 

No Verification: see Effectiveness 2011 Complete COMP

Biological 

Resources
BIO-25-BLM

The applicant shall monitor and control noxious and invasive weeds within 100 feet of the 

artificial water source. Control of weeds shall be coordinated with the BLM staff and shall 

consist of removal by mechanical methods, rather than herbicides. 

Effectiveness: This mitigation measure would be moderately effective in controlling noxious 

and invasive weeds near the artificial water source, providing better access to the site by 

big game. 

No Verification: see Effectiveness N/A Ongoing RC

Biological 

Resources
BIO-26-BLM

The applicant shall implement all mitigation identified by the USFWS in the Biological 

Opinion.

Effectiveness: This measure would be highly effective in ensuring mitigation within the 

USFWS’ Biological Opinion was implemented. 

No Verification: see Effectiveness N/A Ongoing RC

Unit 1 

Substantial 

Completion

31-Jan-2013 30 2-Mar-2013

Unit 2 

Substantial 

Completion

1-Jun-2013 30 1-Jul-2013

Unit 3 

Substantial 

Completion

30-Sep-2013 30 30-Oct-2013

Biological 

Resources
BIO-28-BLM

Compliance with Eagle Act. USFWS has notified BLM that due to the proximity of known 

occupied golden eagle territories, and that the effects of power towers on bald and golden 

eagles is unknown, this project has the potential to take an eagle. Due to the distance of the 

project site to known eagle territories, available mitigation measures (some of which are 

already described in other measures identified in this section), and habitat compensation 

associated with other species (i.e. desert tortoise), USFWS believes that this project can 

reach the “no net loss” standard for golden eagles identified in the Eagle Act Rule if the 

applicant submits and implements an Avian Protection Plan. The holder shall submit an 

Avian Protection Plan for approval of the Authorized Officer within 6 months of the issuance 

of any ROW grant for the project. The Avian Protection Plan must be implemented within 

one year from the date of any ROW grant Notice to Proceed.

 No Verification: see Avian Protection Plan submittal 2011 Submitted

Draft Submitted 

Sept 2010;

Revision 1 

Submitted 

October 2010;

Revision 2 

Submitted May 

2011

Facility 

Design
CIVIL-1

The project owner shall submit to the CBO for review and approval the following:

1. Design of the proposed drainage structures and the grading plan;

2. An erosion and sedimentation control plan;

3. Related calculations and specifications, signed and stamped by the responsible civil 

engineer; and

4. Soils, geotechnical, or foundation investigations reports required by the 2007 CBC, 

Appendix J, section J104.3, Soils Report, and Chapter 18, section 1802.2, Foundation and 

Soils Investigation.

At least 15 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

site grading, the project owner shall submit the 

documents described above to the CBO for design 

review and approval. In the next monthly compliance 

report following the CBO’s approval, the project owner 

shall submit a written statement certifying that the 

documents have been approved by the CBO.

23-Jul-2010 Approved 23-Jul-2010 8-Sep-2010 COMP

Facility 

Design
CIVIL-2

The resident engineer shall, if appropriate, stop all earthwork and construction in the 

affected areas when the responsible soils engineer, geotechnical engineer, or the civil 

engineer experienced and knowledgeable in the practice of soils engineering identifies 

unforeseen adverse soil or geologic conditions.

The project owner shall submit modified plans, specifications, and calculations to the CBO 

based on these new conditions. The project owner shall obtain approval from the CBO 

before resuming earthwork and construction in the affected area (2007 CBC, Appendix 

Chapter 1, section 114, Stop Work Orders).

The project owner shall notify BLM’s Authorized 

Officer and the CPM within 24 hours, when earthwork 

and construction is stopped as a result of unforeseen 

adverse geologic/soil conditions. Within 24 hours of 

the CBO’s approval to resume earthwork and 

construction in the affected areas, the project owner 

shall provide to BLM’s Authorized Officer and the CPM 

a copy of the CBO’s approval.

As needed As needed

TBD Not yet started
Biological 

Resources
BIO-27-BLM No Verification: see Effectiveness

The project owner shall implement the Closure, Revegetation, and Rehabilitation Plan, 

Revision 3, dated July 6, 2010, with the following modifications. 

1. The long-term soil stockpiles, as discussed in Table 5-2 of the plan, will be no higher than 

6 feet high. 

2. The Preliminary Seeding Plan for Short-Term Disturbed Areas, and to be used as the 

basis for the seeding during final project decommissioning, will be based upon the species 

list provided in Table 7-1 of the plan, rather than the species list in Table 7-2. The list may be 

modified at the time of decommissioning based on seed availability. 

3. Concrete will be removed to a minimum depth of 6 feet unless it is shown that a particular 

area is prone to flood hazards and a greater depth for concrete removal should be required. 

All concrete removed shall be hauled off the project site and disposed of in an approved 

facility. Crushed concrete will not be used as backfill on the site during decommissioning. 

4. Succulents salvaged during project construction will not be sold by the applicant. Should 

excess succulents be removed that connot be transplanted in the Succulent Nursery Area, 

their disposition will be managed by BLM. 

Effectiveness: This measure modifies Revision 3 of the Closure, Revegetation, and 

Rehabilitation Plan to incorporate procedures which will increase the probability of 

successful site rehabilitation. 
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Technical 

Area
COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Facility 

Design
CIVIL-3

The project owner shall perform inspections in accordance with the 2007 CBC, Appendix 

Chapter 1, section 109, Inspections, and Chapter 17, section 1704, Special Inspections. All 

plant site-grading operations, for which a grading permit is required, shall be subject to 

inspection by the CBO.

If, in the course of inspection, it is discovered that the work is not being performed in 

accordance with the approved plans, the discrepancies shall be reported immediately to the 

resident engineer, the CBO, BLM’s Authorized Officer and the CPM (2007 CBC, Chapter 17, 

section 1704.1.2, Report Requirements). The project owner shall prepare a written report, 

with copies to the CBO, BLM’s Authorized Officer and the CPM, detailing all discrepancies, 

non-compliance items, and the proposed corrective action.

Within 5 days of the discovery of any discrepancies, 

the resident engineer shall transmit to the CBO, BLM’s 

Authorized Officer and the CPM a nonconformance 

report (NCR) and the proposed corrective action for 

review and approval.  Within 5 days of resolution of the 

NCR, the project owner shall submit the details of the 

corrective action to the CBO, BLM’s Authorized Officer 

and the CPM. A list of NCRs for the reporting month 

shall also be included in the following monthly 

compliance report.

As needed As needed

Facility 

Design
CIVIL-4

After completion of finished grading and erosion and sedimentation control and drainage 

work, the project owner shall obtain the CBO’s approval of the final grading plans (including 

final changes) for the erosion and sedimentation control work. The civil engineer shall state 

that the work within his/her area of responsibility was done in accordance with the final 

approved plans (2007 CBC, Chapter 17, section 1703.2, Written Approval).

Within 30 days (or a project owner- and CBO-approved 

alternative time frame) of the completion of the 

erosion and sediment control mitigation and drainage 

work, the project owner shall submit to the CBO, for 

review and approval, the final grading plans (including 

final changes) and the responsible civil engineer’s 

signed statement that the installation of the facilities 

and all erosion control measures were completed in 

accordance with the final approved combined grading 

plans and that the facilities are adequate for their 

intended purposes, along with a copy of the 

transmittal letter to BLM’s Authorized Officer and the 

CPM. The project owner shall submit a copy of the 

CBO's approval to BLM’s Authorized Officer and the 

CPM in the next monthly compliance report.

2013
Still under 

construction

Unit 1 

Completion of 

the erosion 

and sediment 

control and 

drainage work

31-Jan-2013 30 2-Mar-2013 RFS

Compliance 

Conditions
COMP-01

Unrestricted Access: BLM’s Authorized Officer, responsible BLM staff, the CPM, 

responsible Energy Commission staff, and delegated agencies or consultants shall be 

guaranteed and granted unrestricted access to the power plant site, related facilities, 

project-related staff, and the records maintained on-site, for the purpose of conducting 

audits, surveys, inspections, or general site visits. Although BLM’s Authorized Officer and 

the CPM will normally schedule site visits on dates and times agreeable to the project 

owner, BLM’s Authorized Officer and the CPM reserve the right to make unannounced visits 

at anytime.

N/A ONGOING RC

Compliance 

Conditions
COMP-02

Compliance Record: The project owner shall maintain project files on-site or at an 

alternative site approved by BLM’s Authorized Officer and the CPM for the life of the 

project, unless a lesser period of time is specified by the conditions of certification. The 

files shall contain copies of all “as-built” drawings, documents submitted as verification for 

conditions, and other project-related documents. As-built drawings of all facilities including 

linear facilities shall be provided to the BLM Authorized Officer for inclusion in the BLM 

administrative record within 90-days of completion of that portion of the facility or project.

BLM and Energy Commission staff and delegate agencies shall, upon request to the project 

owner, be given unrestricted access to the files maintained pursuant to this condition.

N/A N/A

Unit 1 

Substantial 

Completion

31-Jan-2013 90 1-May-2013

Compliance 

Conditions
COMP-03

Compliance Verification Submittals: Each condition of certification is followed by a means 

of verification. The verification describes the Energy Commission’s procedure(s) to ensure 

post-certification compliance with adopted conditions. The verification procedures, unlike 

the conditions, may be modified as necessary by BLM’s Authorized Officer and the CPM. 

Verification of compliance with the conditions of certification can be accomplished by the 

following:

1. Monthly and/or annual compliance reports, timely filed by the project owner or 

authorized agent, reporting on work done and providing pertinent documentation, as 

required by the specific conditions of certification;

2. Appropriate letters from delegate agencies verifying compliance;

3. BLM and Energy Commission staff audits of project records; and/or

4. BLM and Energy Commission staff inspections of work, or other evidence that the 

requirements are satisfied.

Verification lead times associated with start of construction may require the project owner 

to file submittals during the certification process, particularly if construction is planned to 

commence shortly after certification.

A cover letter from the project owner or authorized agent is required for all compliance 

submittals and correspondence pertaining to compliance matters. The cover letter subject 

line shall identify the project by AFC number, the appropriate condition(s) of certification by 

condition number(s), and a brief description of the subject of the submittal. The project 

owner shall also identify those submittals not required by a condition of certification with a 

statement such as: “This submittal is for information only and is not required by a specific 

condition of certification.” When submitting supplementary or corrected information, the 

project owner shall reference the date of the previous submittal and BLM/CEC submittal 

number.

N/A ONGOING RC
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Compliance 

Conditions

COMP-03

(Continued)

The project owner is responsible for the delivery and content of all verification submittals to 

the BLM’s Authorized Officer and CPM, whether such condition was satisfied by work 

performed by the project owner or an agent of the project owner.

All hardcopy submittals shall be addressed to each of the following:

BLM’s Authorized Officer                                    Compliance Project Manager

(CACA-48668, 49502, 49503, and 49504)         (07-AFC-5C)

U.S. Bureau of Land Management                         California Energy Commission

1303 South Highway 95                                         1516 Ninth Street (MS-2000)

Needles, CA 92363                                               Sacramento, CA 95814

 

Those submittals shall be accompanied by a searchable electronic copy, on a CD or by e-

mail, as agreed upon by BLM’s Authorized Officer and the CPM.

If the project owner desires BLM and/or Energy Commission staff action by a specific date, 

that request shall be made in the submittal cover letter and shall include a detailed 

explanation of the effects on the project if that date is not met.

N/A N/A RC

Compliance 

Conditions
COMP-04

Pre-construction Matrix and Tasks Prior to Start of Construction: Prior to commencing 

construction, a compliance matrix addressing only those conditions that must be fulfilled 

before the start of construction shall be submitted by the project owner to BLM’s 

Authorized Officer and the CPM. This matrix will be included with the project owner’s first 

compliance submittal or prior to the first pre-construction meeting, whichever comes first. It 

will be submitted in the same format as the compliance matrix described below. In order to 

begin any on-site mobilization or surface disturbing activities on public land, the BLM 

Authorized Officer must approve a written Notice to Proceed (NTP). NTPs will be phased as 

appropriate to facilitate timely implementation of construction.

Construction shall not commence until the pre-construction matrix is submitted, all 

preconstruction conditions have been complied with, and BLM’s Authorized Officer and the 

CPM have issued a letter and BLM has issued a NTP to the project owner authorizing 

construction. Various lead times for submittal of compliance verification documents to 

BLM’s Authorized Officer and the CPM for conditions of certification are established to 

allow sufficient BLM and Energy Commission staff time to review and comment and, if 

necessary, allow the project owner to revise the submittal in a timely manner. This will 

ensure that project construction may proceed according to schedule. Failure to submit 

compliance documents within the specified lead-time may result in delays in authorization 

to commence various stages of project development.

5/14/2010 

(draft) 6/4/2010 

(final)

Approved
5/14/2010 (draft) 

6/4/2010 (final)
2-Sep-2010 COMP

Compliance 

Conditions

COMP-04

(Continued)

If the project owner anticipates commencing project construction as soon as the project is 

certified, it may be necessary for the project owner to file compliance submittals prior to 

project certification. 

Compliance submittals should be completed in advance where the necessary lead time for 

a required compliance event extends beyond the date anticipated for start of construction. 

The project owner must understand that the submittal of compliance documents prior to 

project certification is at the owner’s own risk. Any approval by Energy Commission staff is 

subject to change, based upon BLM’s ROW Grant and the Energy Commission Decision.

Compliance Reporting

There are two different compliance reports that the project owner must submit to assist 

BLM’s Authorized Officer and the CPM in tracking activities and monitoring compliance with 

the terms and conditions of BLM’s ROW Grant and the Energy Commission Decision. 

During construction, the project owner or authorized agent will submit Monthly 

Compliance Reports. During operation, an Annual Compliance Report must be 

submitted. These reports, and the requirement for an accompanying compliance matrix, 

are described below. The majority of the conditions of certification require that compliance 

submittals be submitted to BLM’s Authorized Officer and the CPM in the monthly or annual 

compliance reports.

5/14/2010 

(draft) 6/4/2010 

(final)

Approved
5/14/2010 (draft) 

6/4/2010 (final)
2-Sep-2010 COMP

Compliance 

Conditions
COMP-05

Compliance Matrix: A compliance matrix shall be submitted by the project owner to BLM’s 

Authorized Officer and the CPM along with each monthly and annual compliance report. The 

compliance matrix is intended to provide BLM’s Authorized Officer and the CPM with the 

current status of all conditions of certification in a spreadsheet format. The compliance 

matrix must identify:

1. the technical area;

2. the condition number;

3. a brief description of the verification action or submittal required by the condition;

4. the date the submittal is required (e.g., 60 days prior to construction, after final 

inspection, etc.);

5. the expected or actual submittal date;

6. the date a submittal or action was approved by the Chief Building Official (CBO), BLM’s 

Authorized Officer, CPM, or delegate agency, if applicable; and

7. the compliance status of each condition, e.g., “not started,” “in progress” or “completed” 

(include the date).

8. if the condition was amended, the date of the amendment. Satisfied conditions shall be 

placed at the end of the matrix.

15-Sep-2010 Approved 11-Aug-2010 2-Sep-2010 RC
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Compliance 

Conditions
COMP-06

Monthly Compliance Report: Commission business meeting date upon which the 

project was approved, unless otherwise agreed to by BLM’s Authorized Officer and the 

CPM. The first Monthly Compliance Report shall include the AFC number and an initial list 

of dates for each of the events identified on the Key Events List. The Key Events List Form 

is found at the end of this section.

During pre-construction and construction of each power plant, the project owner or 

authorized agent shall submit an original and an electronic searchable version of the 

Monthly Compliance Report within 10 working days after the end of each reporting month. 

Monthly Compliance Reports shall be clearly identified for the month being reported. The 

reports shall contain, at a minimum:

1. A summary of the current project construction status, a revised/updated schedule if there 

are significant delays, and an explanation of any significant changes to the schedule;

2. Documents required by specific conditions to be submitted along with the Monthly 

Compliance Report. Each of these items must be identified in the transmittal letter, as well 

as the conditions they satisfy and submitted as attachments to the Monthly Compliance 

Report;

3. An initial, and thereafter updated, compliance matrix showing the status of all conditions 

of certification (fully satisfied conditions do not need to be included in the matrix after they 

have been reported as completed);

Monthly Ongoing RC

Compliance 

Conditions

COMP-06

(Continued)

4. A list of conditions that have been satisfied during the reporting period, and a description 

or reference to the actions that satisfied the condition;

5. A list of any submittal deadlines that were missed, accompanied by an explanation and 

an estimate of when the information will be provided;

6. A cumulative listing of any approved changes to conditions of certification;

7. A listing of any filings submitted to, or permits issued by, other governmental agencies 

during the month;

8. A projection of project compliance activities scheduled during the next two months. The 

project owner shall notify BLM’s Authorized Officer and the CPM as soon as any changes 

are made to the project construction schedule that would affect compliance with conditions 

of certification;

9. A listing of the month’s additions to the on-site compliance file; and

10. A listing of complaints, notices of violation, official warnings, and citations received 

during the month, a description of the resolution of the resolved actions, and the status of 

any unresolved actions.

All sections, exhibits, or addendums shall be separated by tabbed dividers or as acceptable 

by BLM’s 

Authorized Officer and the CPM.

Monthly Ongoing RC

Unit 1 Start of 

commerical 

operation

1-Jul-2013 366 2-Jul-2014

Unit 2 Start of 

commerical 

operation

30-Sep-2013 366 1-Oct-2014

Unit 3 Start of 

commerical 

operation

1-Jan-2014 366 2-Jan-2015

Compliance 

Conditions
COMP-08

Confidential Information: Any information that the project owner deems confidential shall be 

submitted to the Energy Commission’s Dockets Unit with an application for confidentiality 

pursuant to Title 20, California Code of Regulations, section 2505(a). Any information that is 

determined to be confidential shall be kept confidential as provided for in Title 20, California 

Code of Regulations, section 2501 et. seq. Any information the ROW holder deems 

confidential shall be submitted to the BLM Authorized Officer with a written request for said 

confidentiality along with a justification for the request. All confidential submissions to BLM 

should be clearly stamped “proprietary information” by the holder when submitted.

N/A N/A

Not yet started, 

Monthly reports 

are submitted 

during 

construction

Annually 

Report for Unit 

1 System 

estimated due 

date April 2014 

1 year from 

start-up 

scheduled for 

April 2013

Compliance 

Conditions
COMP-07

After construction of each power plant is complete or 

when a power plant goes into commercial operation, 

the project owner shall submit Annual Compliance 

Reports instead of Monthly Compliance Reports. The 

reports are for each year of commercial operation and 

are due to BLM’s Authorized Officer and the CPM each 

year at a date agreed to by BLM’s Authorized Officer 

and the CPM. Annual Compliance Reports shall be 

submitted over the life of the project unless otherwise 

specified by BLM’s Authorized Officer and the CPM. 

Annual Compliance Report: After construction of each power plant is complete or when a 

power plant goes into commercial operation, the project owner shall submit Annual 

Compliance Reports instead of Monthly Compliance Reports. The reports are for each year 

of commercial operation and are due to BLM’s Authorized Officer and the CPM each year at 

a date agreed to by BLM’s Authorized Officer and the CPM. Annual Compliance Reports 

shall be submitted over the life of the project unless otherwise specified by BLM’s 

Authorized Officer and the CPM. Each Annual Compliance Report shall include the AFC 

number, identify the reporting period and shall contain the following:

1. An updated compliance matrix showing the status of all conditions of certification (fully 

satisfied conditions do not need to be included in the matrix after they have been reported 

as completed);

2. A summary of the current project operating status and an explanation of any significant 

changes to facility operations during the year;

3. Documents required by specific conditions to be submitted along with the Annual 

Compliance Report. Each of these items must be identified in the transmittal letter, with the 

condition it satisfies, and submitted as attachments to the Annual Compliance Report;

4. A cumulative listing of all post-certification changes by the Energy Commission or 

changes to the BLM ROW grant or approved POD by BLM , or cleared by BLM’s Authorized 

Officer and the CPM;

5. An explanation for any submittal deadlines that were missed, accompanied by an 

estimate of when the information will be provided;

6. A listing of filings submitted to, or permits issued by, other governmental agencies 

during the year;

7. A projection of project compliance activities scheduled during the next year; 

8. A listing of the year’s additions to the on-site compliance file;

9. An evaluation of the on-site contingency plan for unplanned facility closure, including any 

suggestions necessary for bringing the plan up to date [see Compliance Conditions for 

Facility Closure addressed later in this section]; and

10. A listing of complaints, notices of violation, official warnings, and citations received 

during the year, a description of the resolution of any resolved matters, and the status of 

any unresolved matters
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Compliance 

Conditions
COMP-09

Annual Facility Compliance Fee: Pursuant to the provisions of Section 25806(b) of the 

Public Resources Code, the project owner is required to pay the Energy Commission an 

annual compliance fee, which is adjusted annually. The amount of the fee for FY2009-2010 

was $19,823. The initial payment is due on the date the Energy Commission adopts the final 

decision. You will be notified of the amount due. All subsequent payments are due by July 1 

of each year in which the facility retains its certification. The payment instrument shall be 

made payable to the California Energy Commission and mailed to: Accounting Office MS-

02, California Energy Commission, 1516 9th St., Sacramento, CA 95814.

Annually Ongoing

Compliance 

Conditions
COMP-10

Reports of Complaints, Notices, and Citations: Prior to the start of construction, the project 

owner must send a letter to property owners living within one mile of the project notifying 

them of a telephone number to contact project representatives with questions, complaints 

or concerns. If the telephone is not staffed 24 hours per day, it shall include automatic 

answering with date and time stamp recording. All recorded complaints shall be responded 

to within 24 hours. The telephone number shall be posted at the project site and made 

easily visible to passersby during construction and operation. The telephone number shall 

be provided to BLM’s Authorized Officer and the CPM who will post it on the Energy 

Commission’s web page at: 

http://www.energy.ca.gov/sitingcases/power_plants_contacts.html  

Any changes to the telephone number shall be submitted immediately to BLM’s Authorized 

Officer and the CPM, who will update the web page.

In addition to the monthly and annual compliance reporting requirements described above, 

the project owner shall report and provide copies to BLM’s Authorized Officer and the CPM 

of all complaint forms, including noise and lighting complaints, notices of violation, notices 

of fines, official warnings, and citations, within 10 days of receipt. Complaints shall be 

logged and numbered. Noise complaints shall be recorded on the form provided in the 

NOISE conditions of certification. All other complaints shall berecorded on the complaint 

form (Attachment A).

7-Oct-2010 Approved 7-Oct-2010 7-Oct-2010 COMP

Compliance 

Conditions

COMP-10

(Continued)

FACILITY CLOSURE

At some point in the future, the project will cease operation and close down. At that time, it 

will be necessary to implement the Closure, Revegetation and Restoration Plan to ensure 

that the closure occurs in such a way that public health and safety and the environment are 

protected from adverse impacts. Although the project setting for this project does not 

appear, at this time, to present any special or unusual closure problems, it is impossible to 

foresee what the situation will be in 30 years or more when the project ceases operation. 

Therefore, provisions must be made that provide the flexibility to deal with the specific 

situation and project setting that exist at the time of closure. Laws, Ordinances, Regulations 

and Standards (LORS) pertaining to facility closure are identified in the sections dealing 

with each technical area. Facility closure will be consistent with LORS in effect at the time of 

closure. Closure would be conducted in accordance with Condition of Certification BIO-14 

that requires the project owner to develop and implement a Closure, Revegetation and 

Rehabilitation Plan. There are at least three circumstances in which a facility closure can 

take place: planned closure, unplanned temporary closure and unplanned permanent 

closure.

7-Oct-2010 Approved 7-Oct-2010 7-Oct-2010 TBU

Compliance 

Conditions

COMP-10

(Continued-

1)

CLOSURE DEFINITIONS

Planned Closure

A planned closure occurs when the facility is closed in an anticipated, orderly manner, at 

the end of its useful economic or mechanical life, or due to gradual obsolescence. 

Unplanned Temporary Closure

An unplanned temporary closure occurs when the facility is closed suddenly and/or 

unexpectedly, on a short-term basis, due to unforeseen circumstances such as a natural 

disaster or an emergency. 

Short-term is defined as cessation of construction activities or operations of a power plant 

for a period less than 6 months long. Cessation of construction of operations for a period 

longer than 6 months in considered a permanent closure.

Unplanned Permanent Closure

An unplanned permanent closure occurs if the project owner closes the facility suddenly 

and/or unexpectedly, on a permanent basis. This includes unplanned closure where the 

owner implements the on-site contingency plan. It can also include unplanned closure 

where the project owner fails toimplement the contingency plan, and the project is 

essentially abandoned.

7-Oct-2010 Approved 7-Oct-2010 7-Oct-2010 TBU
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Compliance 

Conditions
COMP-11

Planned Closure: In order to ensure that a planned facility closure does not create adverse 

impacts, a closure process that provides for careful consideration of available options and 

applicable laws, ordinances, regulations, standards, and local/regional plans in existence at 

the time of closure, will be undertaken. To ensure adequate review of a planned project 

closure, the project owner shall submit a revision or update to the approved Closure, 

Revegetation and Rehabilitation Plan to BLM and the Energy Commission for review and 

approval at least 12 months (or other period of time agreed to by BLM’s Authorized Officer 

and the CPM) prior to commencement of closure activities. The project owner shall file 50 

copies and 50 CDs with the Energy Commission and 10 copies and 10 CDs with BLM (or 

other number of copies agreed upon by BLM’s Authorized Officer and the CPM) of a 

proposed facility closure plan/Closure, Revegetation and Rehabilitation Plan. The plan 

shall:

1. identify and discuss any impacts and mitigation to address significant adverse impacts 

associated with proposed closure activities and to address facilities, equipment, or other 

project related materials that must be removed from the site;

2. identify a schedule of activities for closure of the power plant site, transmission line 

corridor, and all other appurtenant facilities constructed as part of the project;

TBD

Submission not 

required at this 

time

RFS

Compliance 

Conditions

COMP-11

(Continued-

1)

3. address conformance of the plan with all applicable laws, ordinances, regulations, 

standards, and local/regional plans in existence at the time of facility closure, and 

applicable conditions of certification; and.

4. Address any changes to the site revegetation, rehabilitation, monitoring and longterm 

maintenance specified in the existing plan that are needed for site revegetation and 

rehabilitation to be successful.

Prior to submittal of an amended or revised Closure, Revegetation and Restoration Plan, a 

meeting shall be held between the project owner, BLM’s Authorized Officer and the Energy 

Commission CPM for the purpose of discussing the specific contents of the plan.  In the 

event that there are significant issues associated with the proposed facility Closure, 

Revegetation and Restoration plan’s approval, or the desires of local officials or interested 

parties are inconsistent with the plan, BLM’s Authorized Officer the CPM shall hold one or 

more workshops and/or BLM and the Energy Commission may hold public hearings as part 

of its approval procedure.

As necessary, prior to or during the closure plan process, the project owner shall take 

appropriate steps to eliminate any immediate threats to public health and safety and the 

environment, but shall not commence any other closure activities until BLM and the Energy 

Commission approves the facility Closure, Revegetation and Restoration plan.

TBD

Submission not 

required at this 

time

RFS

Compliance 

Conditions
COMP-12

Unplanned Temporary Closure/On-Site Contingency Plan: In order to ensure that public 

health and safety and the environment are protected in the event of an unplanned 

temporary facility closure, it is essential to have an On-Site Contingency Plan in place. The 

On-Site Contingency Plan will help to ensure that all necessary steps to mitigate public 

health and safety impacts and environmental impacts are taken in a timely manner.

The project owner shall submit an On-Site Contingency Plan for BLM’s Authorized Officer 

and CPM review and approval. The plan shall be submitted no less than 60 days (or other 

time agreed to by BLM’s Authorized Officer and the CPM) after approval of any NTP or letter 

granting approval to commence construction for each phase of construction. A copy of the 

approved plan must be in place during commercial operation of the facility and shall be 

kept at the site at all times.

The project owner, in consultation with BLM’s Authorized Officer and the CPM, will update 

the On-Site Contingency Plan as necessary. BLM’s Authorized Officer and the CPM may 

require revisions to the On-Site Contingency Plan over the life of the project. In the annual 

compliance reports submitted to the Energy Commission, the project owner will review the 

On-Site Contingency Plan, and recommend changes to bring the plan up to date. Any 

changes to the plan must be approved by BLM’s Authorized Officer and the CPM.

1-Feb-2011 Submitted 31-Jan-2011

Compliance 

Conditions

COMP-12

(Continued)

The On-Site Contingency Plan shall provide for taking immediate steps to secure the facility 

from trespassing or encroachment. In addition, for closures of more than 90 days, unless 

other arrangements are agreed to by BLM’s Authorized Officer and the CPM, the plan shall 

provide for removal of hazardous materials and hazardous wastes, draining of all chemicals 

from storage tanks and other equipment, and the safe shutdown of all equipment. (Also see 

specific conditions of certification for the technical areas of Hazardous Materials 

Management and Waste Management.)

In addition, consistent with requirements under unplanned permanent closure addressed 

below, the nature and extent of insurance coverage, and major equipment warranties must 

also be included in the On-Site Contingency Plan. In addition, the status of the insurance 

coverage and major equipment warranties must be updated in the annual compliance 

reports.

In the event of an unplanned temporary closure, the project owner shall notify BLM’s 

Authorized Officer and the CPM, as well as other responsible agencies, by telephone, fax, or 

e-mail, within 24 hours and shall take all necessary steps to implement the On- Site 

Contingency Plan. The project owner shall keep BLM’s Authorized Officer and the CPM 

informed of the circumstances and expected duration of the closure. 

If BLM’s Authorized Officer and the CPM determine that an unplanned temporary closure is 

likely to be permanent, or for a duration of more than 6 months, a Closure Plan consistent 

with the requirements for a planned closure shall be developed and submitted to BLM’s 

Authorized Officer and the CPM within 90 days of BLM’s Authorized Officer and the CPM’s 

determination (or other period of time agreed to by BLM’s Authorized Officer and the CPM).

1-Feb-2011 Submitted 31-Jan-2011
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Compliance 

Conditions
COMP-13

Unplanned Permanent Closure/On-Site Contingency Plan: The On-Site Contingency Plan 

required for unplanned temporary closure shall also cover unplanned permanent facility 

closure. All of the requirements specified for unplanned temporary closure shall also apply 

to unplanned permanent closure.

In addition, the On-Site Contingency Plan shall address how the project owner will ensure 

that all required closure steps will be successfully undertaken in the event of abandonment.

In the event of an unplanned permanent closure, the project owner shall notify BLM’s 

Authorized Officer and the CPM, as well as other responsible agencies, by telephone, fax, or 

e-mail, within 24 hours and shall take all necessary steps to implement the On- Site 

Contingency Plan. The project owner shall keep BLM’s Authorized Officer and the CPM 

informed of the status of all closure activities. 

To ensure that public health and safety and the environment are protected in the event of an 

unplanned temporary closure, the project owner shall submit an On-Site Contingency Plan 

no less than 60 days after a NTP is issued for each phase of development.

1-Feb-2011 Submitted 31-Jan-2011

Compliance 

Conditions
COMP-14

Post Certification Changes to BLM's ROW Grant and/or the Energy Commission Decision: 

Amendments, Ownership Changes, Insignificant Project Changes and Verification Changes: 

The project owner must petition the Energy Commission pursuant to Title 20, California 

Code of Regulations, section 1769, in order to modify the project (including linear facilities) 

design, operation or performance requirements, and to transfer ownership or operational 

control of the facility. The BLM ROW holder must file a written requests in the form an an 

application to the BLM Authorized Officer in order to change the terms and conditions of 

their ROW grant or POD. Written requests will be in a manner prescribed by the BLM 

Authorized Officer.

It is the responsibility of the project owner to contact BLM’s Authorized Officer and the CPM 

to determine if a proposed project change should be considered a project modification 

pursuant to section 1769. Implementation of a project modification without first securing 

BLM and either Energy Commission or Energy Commission staff approval, may result in 

enforcement action in accordance with section 25534 of the Public Resources Code.

A Petition to Amend is required for changes to the project as specified below. For 

verification changes, a letter from the project owner is sufficient. In all cases, the petition or 

letter requesting a change should be submitted to BLM’s Authorized Officer and the CPM, 

who will file it with the Energy Commission’s Dockets Unit in accordance with Title 20, 

California Code of Regulations, section 1209. 

The criteria that determine which type of approval and the process that applies are 

explained below. They reflect the provisions of Section 1769 at the time this condition was 

drafted. If the Commission’s rules regarding amendments are amended, the rules in effect 

at the time an amendment is requested shall apply.

As needed As needed

Compliance 

Conditions

COMP-14

(Continued)

Amendment - The project owner shall petition the Energy Commission, pursuant to Title 20, 

California Code of Regulations, Section 1769(a), when proposing modifications to the 

project (including linear facilities) design, operation, or performance requirements. If a 

proposed modification results in deletion or change of a condition of certification, or makes 

changes that would cause the project not to comply with any applicable laws, ordinances, 

regulations or standards, the petition will be processed as a formal amendment to the 

Energy Commission’s final decision, which requires public notice and review of the BLM-

Energy Commission staff analysis, and approval by the full Energy Commission. The 

petition shall be in the form of a legal brief and fulfill the requirements of Section 1769(a). 

Upon request, the CPM will provide you with a sample petition to use as a template. The 

ROW holder shall file an application to amend the BLM ROW grant for any substantial 

deviation or change in use. The requirements to amend a ROW grant are the same as when 

filing a new application including paying processing and monitoring fees and rent. 

As needed As needed

See amendments 

under specific 

condition

Compliance 

Conditions

COMP-14

(Continued-

1)

Change of Ownership

Change of Ownership - Change of ownership or operational control also requires that the 

project owner file a petition pursuant to section 1769(b). This process requires public notice 

and approval by the full Commission and BLM. The petition shall be in the form of a legal 

brief and fulfill the requirements of Section 1769(b). Upon request, the CPM will provide you 

with a sample petition to use as a template. The transfer of ownership of a BLM ROW grant 

must be through the filing of an application for assignment of the grant. 

Insignificant Project Change - Insignificant Project Change Modifications that do not result 

in deletions or changes to conditions of certification, and that are compliant with laws, 

ordinances, regulations and standards may be authorized by BLM’s Authorized Officer and 

the CPM as an insignificant project change pursuant to section 1769(a) (2). This process 

usually requires minimal time to complete, and it requires a Energy Commission 14-day 

public review of the Notice of Insignificant Project Change that

includes the BLM and Energy Commission staff’s intention to approve the modification 

unless substantive objections are filed. These requests must also be submitted in the form 

of a “Petition to Amend” as described above. BLM and the Energy Commission intend to 

integrate a process to jointly approve insignificant project changes to avoid duplication of 

approval processes and ensure appropriate documentation for the public record.

Verification Change - A verification change may be modified by the BLM's Authorized 

Officer adn the without requesting an amendment to the ROW Grant or Energy Commission 

decision if the change does not conflict with the conditions of certification and provides an 

effective alternate means of verification.

As needed As needed

See amendments 

under specific 

condition
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Cultural 

Resources
CUL-01

The resume of the CRS shall include the names and telephone numbers of contacts familiar 

with the work of the CRS on referenced projects, and demonstrate that the CRS has the 

appropriate education and experience to accomplish the cultural resource tasks that must 

be addressed during ground disturbance, grading, construction, and operation.Prior to the 

start of ground disturbance (includes “preconstruction site mobilization;” “construction 

ground disturbance;” and “construction grading, boring, and trenching,” as defined in the 

General Conditions for this project), the project owner shall obtain the services of a Cultural 

Resources Specialist (CRS), and one or more alternate CRSs, if alternates are needed. The 

CRS shall manage all consultation, monitoring, mitigation, curation, and reporting activities 

required in accordance with the Conditions of Certification (Conditions). The CRS may elect 

to obtain the services of Cultural Resource Monitors (CRMs) and other technical specialists, 

if needed, to assist in monitoring, mitigation, and curation activities. 

The project owner shall ensure that the CRS makes recommendations regarding the 

eligibility to the National Register of Historic Places (NRHP) and the California Register of 

Historical Resources (CRHR) of any cultural resources that are newly discovered or that 

may be affected in an unanticipated manner. No ground disturbance shall occur prior to 

CPM approval of the CRS, unless specifically approved by the BLM’s Authorized Officer 

and the CPM. Approval of a CRS may be denied or revoked for non-compliance on this or 

other projects.

1. At least 45 days prior to the start of ground 

disturbance, the project owner shall submit the 

resume for the CRS, and alternate(s), if desired, to the 

BLM’s Authorized Officer and the CPM for review and 

approval. 

2. At least 10 days prior to a termination or release of 

the CRS, or within 10 days after the resignation of a 

CRS, the project owner shall submit the resume of the 

proposed new CRS to the BLM’s Authorized Officer 

and the CPM for review and approval. At the same 

time, the project owner shall also provide to the 

approved new CRS the AFC and all cultural 

documents, field notes, photographs, and other 

cultural materials generated by the project. If there is 

no alternate CRS in place to conduct the duties of the 

CRS, a previously approved monitor may serve in 

place of a CRS so that construction may continue up 

to a maximum of 3 days without a CRS. If cultural 

resources are discovered, then construction will 

remain halted until there is a CRS or alternate CRS to 

make a recommendation regarding significance. 

11-Jun-2010 Approved 11-Jun-2010 7-Oct-2010 COMP

Cultural 

Resources

CUL-01

(Continued)

 CULTURAL RESOURCES SPECIALIST.  The resumes for the CRS and alternate(s) shall 

include information demonstrating to the satisfaction of the BLM’s Authorized Officer and 

the CPM that their training and background conform to the U.S. Secretary of Interior 

Guidelines, as published in the Code of Federal Regulations, 36 CFR Part 61. In addition, the 

CRS shall have the following qualifications:  1. The CRS’s qualifications shall be appropriate 

to the needs of the project and shall include a background in anthropology, archaeology, 

history, architectural history, or a related field; and 2. At least three years of rchaeological 

or historic, as appropriate, resource mitigation and field experience in California. 

CULTURAL RESOURCES MONITORS

CRMs shall have the following qualifications:

1. a BS or BA degree in anthropology, archaeology, historical archaeology or a related field 

and one year experience monitoring in California; or

2. an AS or AA degree in anthropology, archaeology, historical archaeology or a related 

field, and four years experience monitoring in California; or

3. enrollment in upper division classes pursuing a degree in the fields of anthropology, 

archaeology, historical archaeology or a related field, and two years of monitoring 

experience in California.

CULTURAL RESOURCES TECHNICAL SPECIALISTS

The resume(s) of any additional technical specialists, e.g., historical archaeologist, 

historian, architectural historian, and/or physical anthropologist, shall be submitted to the 

BLM’s Authorized Officer and the CPM for approval.

3. At least 20 days prior to ground disturbance, the 

CRS shall provide a letter naming anticipated CRMs 

for the project and stating that the identified CRMs 

meet the minimum qualifications for cultural resource 

monitoring required by this Condition. If additional 

CRMs are obtained during the project, the CRS shall 

provide additional letters to the BLM’s Authorized 

Officer and the CPM identifying the CRMs and 

attesting to the qualifications of the CRMs, at least five 

days prior to the CRMs beginning on-site duties. 

4. At least 10 days prior to beginning tasks, the 

resume(s) of any additional technical specialists shall 

be provided to the BLM’s Authorized Officer and the 

CPM for review and approval. 

5. At least 10 days prior to the start of ground 

disturbance, the project owner shall confirm in writing 

to the BLM’s AuthorizedOfficer and the CPM that the 

approved CRS will be available for onsite work and is 

prepared to implement the cultural resources 

Conditions. 

11-Jun-2010 Approved 11-Jun-2010 7-Oct-2010 COMP

Cultural 

Resources
CUL-02

Prior to the start of ground disturbance, if the CRS has not previously worked on the 

project, the project owner shall provide the CRS with copies of the AFC, data responses, 

and confidential cultural resources reports for the project. The project owner shall also 

provide the CRS, the BLM’s Authorized Officer, and the CPM with maps and drawings 

showing the footprint of the power plant and all linear facilities. Maps shall include the 

appropriate USGS quadrangles and a map at an appropriate scale (e.g., 1:2000 or 1” = 200’) 

for plotting cultural features or materials. If the CRS requests enlargements or strip maps 

for linear facility routes, the project owner shall provide copies to the CRS and CPM. The 

BLM’s Authorized Officer and the CPM shall review submittals and, in consultation with the 

CRS, approve those that are appropriate for use in cultural resources planning activities. 

No ground disturbance shall occur prior to CPM approval of maps and drawings, unless 

specifically approved by the BLM’s Authorized Officer and the CPM.

1. At least 40 days prior to the start of ground 

disturbance, the project owner shall provide the AFC, 

data responses, and confidential cultural resource 

documents to the CRS, if needed, and the subject 

maps and drawings to the CRS and CPM. The BLM’s 

Authorized Officer and the CPM will review submittals 

in consultation with the CRS and approve maps and 

drawings suitable for cultural resources planning 

activities.

2. If there are changes to any project related-footprint, 

revised maps and drawings shall be provided at least 

15 days prior to start of ground disturbance and 

construction for those changes. 

3. If project construction is phased, if not previously 

provided, the project owner shall submit the subject 

maps and drawings 15 days prior to each phase.

4. On a weekly basis during ground disturbance, a 

current schedule of anticipated project activity shall 

be provided to the CRS and CPM by letter, email, or 

fax.

5. Within five days of identifying changes, the project 

owner shall provide written notice of any changes to 

scheduling of construction phase.

26-Jul-2010 Approved 30-Jul-2010 7-Oct-2010 COMP
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Cultural 

Resources

CUL-02

(Continued)

If construction of the project would proceed in phases, maps and drawings, not previously 

provided, shall be submitted prior to the start of each phase. Written notification identifying 

the proposed schedule of each project phase shall be provided to the CRS and CPM.At a 

minimum, the CRS shall consult weekly with the project construction manager to confirm 

area(s) to be worked during the next week, until ground disturbance is completed, and the 

project owner shall ensure that the project construction manager is available for such 

weekly consultations. The project owner shall notify the CRS and CPM of any changes to 

the scheduling of the construction phases. No ground disturbance shall occur prior to CPM 

approval of maps and drawings, unless specifically approved by the BLM’s Authorized 

Officer and the CPM.

1. At least 40 days prior to the start of ground 

disturbance, the project owner shall provide the AFC, 

data responses, and confidential cultural resource 

documents to the CRS, if needed, and the subject 

maps and drawings to the CRS and CPM. The BLM’s 

Authorized Officer and the CPM will review submittals 

in consultation with the CRS and approve maps and 

drawings suitable for cultural resources planning 

activities.

2. If there are changes to any project related-footprint, 

revised maps and drawings shall be provided at least 

15 days prior to start of ground disturbance and 

construction for those changes. 

3. If project construction is phased, if not previously 

provided, the project owner shall submit the subject 

maps and drawings 15 days prior to each phase.

4. On a weekly basis during ground disturbance, a 

current schedule of anticipated project activity shall 

be provided to the CRS and CPM by letter, email, or 

fax.

5. Within five days of identifying changes, the project 

owner shall provide written notice of any changes to 

scheduling of construction phase.

26-Jul-2010 Approved 30-Jul-2010 7-Oct-2010 COMP

Cultural 

Resources
CUL-03

Prior to the start of ground disturbance, the project owner shall submit the Cultural 

Resources Monitoring and Mitigation Plan (CRMMP), as prepared by or under the direction 

of the CRS, to the BLM’s Authorized Officer and the CPM for review and approval. The CPM 

shall provide the project owner with a model CRMMP to adapt for project use. The CRMMP 

shall identify general and specific measures to minimize potential impacts to sensitive 

cultural resources. Implementation of the CRMMP shall be the responsibility of the CRS and 

the project owner. Copies of the CRMMP shall reside with the CRS, alternate CRS, each 

monitor, and the project owner’s on-site construction manager. No ground disturbance 

shall occur prior to CPM approval of the CRMMP, unless specifically approved by the 

BLM’s Authorized Officer and the CPM. The CRMMP shall include, but not be limited to, the 

following elements and measures:

1. The following statement included in the Introduction: “Any discussion, summary, or 

paraphrasing of the Conditions in this CRMMP is intended as general guidance and as an 

aid to the user in understanding the Conditions and their implementation. The Conditions, 

as written in the Commission Decision, shall supersede any summarization, description, or 

interpretation of the Conditions in the CRMMP. The Cultural Resources Conditions of 

Certification from the Commission Decision are contained in Appendix A.”

1. Upon approval of the CRS proposed by the project 

owner, the CPM will provide to the CRS an electronic 

copy of the model CRMMP.

2. At least 30 days prior to the start of ground 

disturbance, the project owner shall submit the 

subject CRMMP to the BLM’s Authorized Officer and 

the CPM for review and approval. Ground disturbance 

may not commence until the CRMMP is approved, 

unless specifically approved by the BLM’s Authorized 

Officer and the CPM.

3. At least 30 days prior to the start of ground 

disturbance, a letter shall be provided to the BLM’s 

Authorized Officer and the CPM indicating that the 

project owner agrees to pay curation fees for any 

materials collected as a result of the archaeological 

investigations (survey, testing, data recovery).

13-Aug-2010 Approved 13-Aug-2010 4-Nov-2010 COMP

Cultural 

Resources

CUL-03

(Continued)

2. A proposed general research design that includes a discussion of archaeological 

research questions and testable hypotheses specifically applicable to the local prehistory 

and history of the project area, and a discussion of artifact collection, retention/disposal, 

and curation policies as related to the research questions formulated in the research 

design. The research design shall specify that the preferred treatment strategy for any 

buried archaeological deposits is avoidance. A mitigation plan shall be prepared for any 

NRHP-eligible resource (as determined by the BLM’s Authorized Officer) or any CRHR-

eligible resource (as determined by the CPM), impacts to which cannot be avoided. A 

prescriptive treatment plan may be included in the CRMMP for limited data types.

3. Specification of the implementation sequence and the estimated time frames needed to 

accomplish all project-related tasks during the ground disturbance and post-

ground–disturbance analysis phases of the project. 

4. Identification of the person(s) expected to perform each of the tasks, their 

responsibilities, and the reporting relationships between project construction management 

and the mitigation and monitoring team.  

5. A description of the manner in which Native American observers or monitors will be 

included, the procedures to be used to select them, and their role and responsibilities.

1. Upon approval of the CRS proposed by the project 

owner, the CPM will provide to the CRS an electronic 

copy of the model CRMMP.

2. At least 30 days prior to the start of ground 

disturbance, the project owner shall submit the 

subject CRMMP to the BLM’s Authorized Officer and 

the CPM for review and approval. Ground disturbance 

may not commence until the CRMMP is approved, 

unless specifically approved by the BLM’s Authorized 

Officer and the CPM.

3. At least 30 days prior to the start of ground 

disturbance, a letter shall be provided to the BLM’s 

Authorized Officer and the CPM indicating that the 

project owner agrees to pay curation fees for any 

materials collected as a result of the archaeological 

investigations (survey, testing, data recovery).

13-Aug-2010 Approved 13-Aug-2010 4-Nov-2010 COMP
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Cultural 

Resources

CUL-03

(Continued)

6. A description of all impact avoidance measures (such as flagging or fencing), to prohibit 

or otherwise restrict access to sensitive resource areas that may be found during 

construction and/or operation and may subsequently need to be avoided, and identification 

of the areas where these measures are to be implemented. The description shall address 

how these measures would be implemented and how long they would be needed to protect 

the resources from project-related effects. 

7. A statement that all cultural resources encountered shall be recorded on a DPR form 523 

and mapped and photographed. In addition, all archaeological materials collected as a 

result of the archaeological investigations (survey, testing, and data recovery) shall be 

curated in accordance with the State Historical Resources Commission’s “Guidelines for 

the Curation of Archaeological Collections,” into a retrievable storage collection in a public 

repository or museum.  

8. A statement that the project owner will pay all curation fees for artifacts recovered and for 

related documentation produced during cultural resources investigations conducted for the 

project. The project owner shall identify three possible curation facilities that could accept 

cultural resources materials resulting from project activities. 

9. A statement that the CRS has access to equipment and supplies necessary for site 

mapping, photographing, and recovering any cultural resource materials that are 

encountered during ground disturbance and that cannot be treated prescriptively. 

10. A description of the contents and format of the Cultural Resource Report (CRR), which 

shall be prepared according to ARMR Guidelines.

1. Upon approval of the CRS proposed by the project 

owner, the CPM will provide to the CRS an electronic 

copy of the model CRMMP.

2. At least 30 days prior to the start of ground 

disturbance, the project owner shall submit the 

subject CRMMP to the BLM’s Authorized Officer and 

the CPM for review and approval. Ground disturbance 

may not commence until the CRMMP is approved, 

unless specifically approved by the BLM’s Authorized 

Officer and the CPM.

3. At least 30 days prior to the start of ground 

disturbance, a letter shall be provided to the BLM’s 

Authorized Officer and the CPM indicating that the 

project owner agrees to pay curation fees for any 

materials collected as a result of the archaeological 

investigations (survey, testing, data recovery).

13-Aug-2010 Approved 13-Aug-2010 4-Nov-2010 COMP

Cultural 

Resources
CUL-05

Prior to and for the duration of ground disturbance, the project owner shall provide Worker 

Environmental Awareness Program (WEAP) training to all new workers within their first 

week of employment at the project site and on the linear facilities. The training shall be 

prepared by the CRS, may be conducted by any member of the archaeological team, and 

may be presented in the form of a video. The CRS shall be available (by telephone or in 

person) to answer questions posed by employees. The training may be discontinued when 

ground disturbance, including landscaping, is completed. The training shall include:  

1. A discussion of applicable laws and penalties under the law;

2. Samples or visuals of artifacts that might be found in the project vicinity;

3. A discussion of what such artifacts may look like when partially buried, or wholly buried 

and then freshly exposed;

4. A discussion of what prehistoric and historical archaeological deposits look like at the 

surface and when exposed during construction, and the range of variation in the 

appearance of such deposits;

1. At least 30 days prior to the beginning of ground 

disturbance, the CRS shall provide the training 

program draft text and graphics and the informational 

brochure to the BLM’s Authorized Officer and the CPM 

for review and approval, and the CPM will provide to 

the project owner a WEAP Training Acknowledgement 

form for each WEAP-trained worker to sign.

2. On a monthly basis, the project owner shall provide 

in the Monthly Compliance Report (MCR) the WEAP 

Training Acknowledgement forms of persons who 

have completed the training in the prior month and a 

running total of all persons who have completed 

training to date.

2-Jul-2010 Approved 6-Jul-2010 7-Oct-2010 COMP

 The project owner shall submit the Cultural Resources Report (CRR) to the BLM’s 

Authorized Officer and the CPM for approval. The CRR shall be written by or under the 

direction of the CRS and shall be provided in the ARMR format. The CRR shall report on all 

field activities related to the implementation of the CRMMP including dates, times and 

locations, findings, samplings, and analyses. All survey reports, Department of Parks and 

Recreation (DPR) 523 forms, and additional research reports not previously submitted to 

the California Historic Resource Information System (CHRIS) and the State Historic 

Preservation Officer (SHPO) shall be included as an appendix to the CRR. If the project 

owner requests a suspension of ground disturbance and/or construction activities, then a 

draft CRR that covers all cultural resources activities associated with the project shall be 

prepared by the CRS and submitted to the BLM’s Authorized Officer and the CPM for review 

and approval on the same day as the suspension/extension request. The draft CRR shall be 

retained at the project site in a secure facility until ground disturbance and/or construction 

resumes or the project is withdrawn. If the project is withdrawn, then a final CRR shall be 

submitted to the BLM’s Authorized Officer and the CPM for review and approval at the same 

time as the withdrawal request.

1. Within 90 days after completion of ground 

disturbance (including landscaping), the project owner 

shall submit the CRR to the BLM’s Authorized Officer 

and the CPM for review and approval. If any reports 

have previously been sent to the CHRIS, then receipt 

letters from the CHRIS or other verification of receipt 

shall be included in an appendix.

2. Within 90 days after completion of ground 

disturbance (including landscaping), the project owner 

shall provide to the BLM’s Authorized

Officer and the CPM a copy of an agreement with, or 

other written commitment from, a curation facility that 

meets the standards stated in the California State 

Historical Resources Commission’s Guidelines for the 

Curation of Archaeological Collections, to accept 

cultural materials, if any, from this project. Any 

agreements concerning curation will be retained and 

available for audit for the life of the project.

3. Within 10 days after CPM approval of the CRR, the 

project owner shall provide documentation to the 

BLM’s Authorized Officer and the CPM that copies of 

the CRR have been provided to the SHPO, the CHRIS, 

the curating institution, if archaeological materials 

were collected, and to the Chairperson(s) of any Native 

American groups requesting copies of project-related 

reports.

4. Within 30 days after requesting a suspension of 

construction activities, the project owner shall submit 

a draft CRR to the BLM’s Authorized Officer and the 

CPM for review and approval.

CUL-04
Cultural 

Resources
Q1 2013 Not yet started 8-Oct-20139010-Jul-2013

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)
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Cultural 

Resources

CUL-05

(Continued)

5. Instruction that the CRS, alternate CRS, and CRMs have the authority to halt construction 

in the area of a discovery to an extent sufficient to ensure that the resource is protected 

from further impacts, as determined by the CRS;

6. Instruction that employees are to halt work on their own in the vicinity of a potential 

cultural resources discovery and shall contact their supervisor and the CRS or CRM, and 

that redirection of work would be determined by the construction supervisor and the CRS;

7. An informational brochure that identifies reporting procedures in the event of a 

discovery;

8. An acknowledgement form signed by each worker indicating that they have received the 

training; and

9. A sticker that shall be placed on hard hats indicating that environmental training has been 

completed.No ground disturbance shall occur prior to implementation of the WEAP 

program, unless such activities are specifically approved by the BLM’s Authorized Officer 

and the CPM.

1. At least 30 days prior to the beginning of ground 

disturbance, the CRS shall provide the training 

program draft text and graphics and the informational 

brochure to the BLM’s Authorized Officer and the CPM 

for review and approval, and the CPM will provide to 

the project owner a WEAP Training Acknowledgement 

form for each WEAP-trained worker to sign.

2. On a monthly basis, the project owner shall provide 

in the Monthly Compliance Report (MCR) the WEAP 

Training Acknowledgement forms of persons who 

have completed the training in the prior month and a 

running total of all persons who have completed 

training to date.

2-Jul-2010 Approved 6-Jul-2010 7-Oct-2010 COMP

Cultural 

Resources
CUL-06

The project owner shall ensure that construction is immediately halted should anyone 

discover buried archaeological materials on the project site or linear facilities (Discovery). 

Archaeological materials may include, but are not limited to, such items as whole or 

fragmentary flaked or ground stone tools, stone flaking debris, discolored, fire-altered rock, 

animal bone, charcoal, ash, discolored, burned earth, rocks and minerals not common to 

the project site, and fragments of ceramic, glass, or metal. In the event of such a Discovery, 

the project owner shall ensure the immediate notification of the CRS, who shall either 

evaluate the NRHP and CRHR eligibility of the Discovery, in person, on the project site, or 

supervise the evaluations that a CRM or an appropriate cultural resources technical 

specialist would make of the historical significance of the Discovery, also in person, on the 

project. The recommendations of significance shall be substantiated by and reported to the 

BLM’s Authorized Officer and the CPM by the CRS. Redirection of ground disturbance shall 

be accomplished under the direction of the construction supervisor, in a manner agreed to 

by the CRS. 

In the event cultural resources that are over 50 years of age or that may be considered 

NRHP- or CRHR-eligible are found, or impacts to such resources can be anticipated, 

construction shall be halted or redirected inthe immediate vicinity of the Discovery 

sufficient to ensure that the resource is protected from further impacts. The halting or 

redirection of construction shall remain in effect until either the CRS, a CRM, orappropriate 

cultural resources technical specialist has made evaluations of the historical significance of 

the Discovery, and all of the following have also occurred:

1. At least 30 days prior to the start of ground 

disturbance, the project owner shall provide the BLM’s 

Authorized Officer, the CPM, and the CRS with a letter 

confirming that the CRS, alternate CRS, and CRMs 

have the authority to halt construction activities in the 

vicinity of a cultural resources Discovery, and that the 

project owner shall ensure that the CRS notifies the 

BLM’s Authorized Officer and the CPM within 24 hours 

of a Discovery, or by Monday morning if the cultural 

resources Discovery occurs between 8:00 AM on 

Friday and 8:00 AM on Sunday morning.

2. Completed DPR form 523s shall be submitted to the 

BLM’s Authorized Officer and the CPM for review and 

approval no later than 24 hours following the 

notification of the BLM’s Authorized Officer and the 

CPM, or 48 hours following the completion of data 

recordation/recovery, whichever is more appropriate 

for the subject cultural material.

20-Aug-2010 Approved 23-Aug-2010 2-Sep-2010 COMP

Cultural 

Resources

CUL-06

(Continued)

 1. The CRS has notified the project owner, and the BLM’s Authorized Officer and the CPM 

have been notified within 24 hours of the Discovery, or by Monday morning if the cultural 

resources Discovery occurs between 8:00 AM on Friday and 8:00 AM on Sunday morning, 

including a description of the Discovery (or changes in character or attributes), the action 

taken (i.e. work stoppage or redirection), recommendations of eligibility, and 

recommendations for mitigation of any cultural resources Discoveries,

whether or not a determination of significance has been made.  

2. The CRS has ensured completion of field notes, measurements, and photography for a 

DPR 523 primary form. The “Description” entry of the 523 form shall include a 

recommendation on the significance of the find. The project owner shall submit completed 

forms to the BLM’s Authorized Officer and the CPM.

3. The CRS, the project owner, and the BLM’s Authorized Officer and the CPM have 

conferred, and the BLM’s Authorized Officer and the CPM have concurred with the 

recommended eligibility of the Discovery and approved the CRS’s proposed data recovery, 

if any, including the curation of the artifacts, or other appropriate mitigation; and any 

necessary data recovery and mitigation have been completed.

4. The CRS, the BLM’s Authorized Officer, and the CPM have conferred, and the BLM’s 

Authorized Officer and the CPM have determined whether the Discovery reveals new 

information about the subsurface archaeological character of the project site that warrants 

the initiation of monitoring for portions of the project site.

5. When the BLM’s Authorized Officer and the CPM make a determination that a Discovery 

does reveal new information about the subsurface archaeological character of the project 

site that warrants the initiation of monitoring for portions of the project site, the BLM’s 

Authorized Officer and the CPM shall provide notification, by letter or e-mail, to the project 

owner and the CRS, where on the project site monitoring shall be necessary and why, and 

notification that CUL-7 shall be implemented for the subject portions of the project site.

1. At least 30 days prior to the start of ground 

disturbance, the project owner shall provide the BLM’s 

Authorized Officer, the CPM, and the CRS with a letter 

confirming that the CRS, alternate CRS, and CRMs 

have the authority to halt construction activities in the 

vicinity of a cultural resources Discovery, and that the 

project owner shall ensure that the CRS notifies the 

BLM’s Authorized Officer and the CPM within 24 hours 

of a Discovery, or by Monday morning if the cultural 

resources Discovery occurs between 8:00 AM on 

Friday and 8:00 AM on Sunday morning.

2. Completed DPR form 523s shall be submitted to the 

BLM’s Authorized Officer and the CPM for review and 

approval no later than 24 hours following the 

notification of the BLM’s Authorized Officer and the 

CPM, or 48 hours following the completion of data 

recordation/recovery, whichever is more appropriate 

for the subject cultural material.

20-Aug-2010 Approved 23-Aug-2010 2-Sep-2010 COMP
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Cultural 

Resources
CUL-07

If there is a discovery of archaeological material, and after the BLM’s Authorized Officer and 

the CPM notify the project owner and the CRS that the initiation of monitoring is necessary 

for portions of the project site or linear facilities, the project owner shall ensure that the 

CRS, alternate CRS, or CRMs shall monitor full time on the portions of the project site and 

linear facilities which the BLM’s Authorized Officer and the CPM may specify, and ground 

disturbance full time on the portions of the laydown areas or other ancillary areas which the 

BLM’s Authorized Officer and the CPM may also specify, to ensure there are no impacts to 

further undiscovered resources and to ensure that newly found resources are not further 

impacted in an unanticipated manner.  Full-time archaeological monitoring for this project 

shall be the archaeological monitoring of all earth-moving activities on the portions of the 

construction site or the linear facility routes which the BLM’s Authorized Officer and the 

CPM may specify for as long as the activities are ongoing. Full-time archaeological 

monitoring shall require one monitor per active earthmoving machine working in 

archaeologically sensitive areas, as determined by the CRS in consultation with the BLM’s 

Authorized Officer and the CPM. If an excavation area is too large for one monitor to 

effectively observe the soil removal, one or more additional monitors shall be retained to 

observe the area. In the event that the CRS determines that the current level of monitoring is 

not appropriate in certain locations, a letter or e-mail detailing the justification for changing 

the level of monitoring shall be provided to the BLM’s Authorized Officer and the CPM for 

review and approval prior to any change in the level of monitoring.

The research design in the CRMMP shall govern the collection, treatment, 

retention/disposal, and curation of any archaeological materials encountered.

1. At least 30 days prior to the start of ground 

disturbance, the CPM will provide to the CRS an 

electronic copy of the form to be used as a daily 

monitoring log.

2. Daily, the CRS shall provide a statement that “no 

cultural resources over 50 years of age were 

discovered” to the BLM’s Authorized Officer and the 

CPM as an e-mail or in some other form acceptable to 

the BLM’s Authorized Officer and the CPM. If the CRS 

concludes that daily reporting is no longer necessary, 

a letter or e-mail providing a detailed justification for 

the decision to reduce or end daily reporting shall be 

provided to the BLM’s Authorized Officer and the CPM 

for review and approval at least 24 hours prior to 

reducing or ending daily reporting.

3. On a monthly basis, while monitoring is on-going, 

the project owner shall include in each MCR a copy of 

the monthly summary report of cultural resources-

related monitoring prepared by the CRS. Copies of 

daily logs shall be retained by the project owner and 

made available for audit by the BLM’s Authorized 

Officer and the CPM.

4. At least 24 hours prior to implementing a proposed 

change in monitoring level, documentation justifying 

the change shall be submitted to the BLM’s Authorized 

Officer and the CPM for review and approval.

20-Aug-2010 Approved 13-Aug-2010 2-Sep-2010 COMP

Cultural 

Resources

CUL-07

(continued-1)

 On forms provided by the CPM, CRMs shall keep a daily log of any monitoring and other 

cultural resource activities and any instances of non-compliance with the Conditions and/or 

applicable LORS. Copies of the daily logs shall be provided to the BLM’s Authorized Officer 

and the CPM by the CRS as directed by the BLM’s Authorized Officer and the CPM. The 

CRS shall use these logs to compile a monthly summary report on the progress or status 

of cultural resources-related activities. If there are no monitoring activities, the summary 

report shall specify why monitoring has been suspended. The CRS or alternate CRS shall 

report daily to the BLM’s Authorized Officer and the CPM on the status of cultural resources-

related activities at the project site, unless reducing or ending daily reporting is requested 

by the CRS and approved by the BLM’s Authorized Officer and the CPM. The CRS, at his or 

her discretion, or at the request of the BLM’s Authorized Officer or the CPM, may informally 

discuss cultural resource monitoring and mitigation activities with Energy Commission 

technical staff. 

1. At least 30 days prior to the start of ground 

disturbance, the CPM will provide to the CRS an 

electronic copy of the form to be used as a daily 

monitoring log.

2. Daily, the CRS shall provide a statement that “no 

cultural resources over 50 years of age were 

discovered” to the BLM’s Authorized Officer and the 

CPM as an e-mail or in some other form acceptable to 

the BLM’s Authorized Officer and the CPM. If the CRS 

concludes that daily reporting is no longer necessary, 

a letter or e-mail providing a detailed justification for 

the decision to reduce or end daily reporting shall be 

provided to the BLM’s Authorized Officer and the CPM 

for review and approval at least 24 hours prior to 

reducing or ending daily reporting.

3. On a monthly basis, while monitoring is on-going, 

the project owner shall include in each MCR a copy of 

the monthly summary report of cultural resources-

related monitoring prepared by the CRS. Copies of 

daily logs shall be retained by the project owner and 

made available for audit by the BLM’s Authorized 

Officer and the CPM.

4. At least 24 hours prior to implementing a proposed 

change in monitoring level, documentation justifying 

the change shall be submitted to the BLM’s Authorized 

Officer and the CPM for review and approval.

20-Aug-2010 Approved 13-Aug-2010 2-Sep-2010 COMP
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Cultural 

Resources

CUL-07

(continued-2)

Cultural resources monitoring activities are the responsibility of the CRS. Any interference 

with monitoring activities, removal of a monitor from duties assigned by the CRS, or 

direction to a monitor to relocate monitoring activities by anyone other than the CRS shall 

be considered non-compliance with these Conditions. 

Upon becoming aware of any incidents of non-compliance with the Conditions and/or 

applicable LORS, the CRS and/or the project owner shall notify the BLM’s Authorized 

Officer and the CPM by telephone or e-mail within 24 hours. The CRS shall also recommend 

corrective action to resolve the problem or achieve compliance with the Conditions. When 

the issue is resolved, the CRS shall write a report describing the issue, the resolution of the 

issue, and the effectiveness of the resolution measures. This report shall be provided in the 

next MCR for the review of the BLM’s Authorized Officer and the CPM.

A Native American monitor shall be obtained to monitor ground disturbance in areas where 

Native American artifacts may be discovered. Informational lists of concerned Native 

Americans and Guidelines for monitoring shall be obtained from the Native American 

Heritage Commission. Preference in selecting a monitor shall be given to Native Americans 

with traditional ties to the area that shall be monitored.

1. At least 30 days prior to the start of ground 

disturbance, the CPM will provide to the CRS an 

electronic copy of the form to be used as a daily 

monitoring log.

2. Daily, the CRS shall provide a statement that “no 

cultural resources over 50 years of age were 

discovered” to the BLM’s Authorized Officer and the 

CPM as an e-mail or in some other form acceptable to 

the BLM’s Authorized Officer and the CPM. If the CRS 

concludes that daily reporting is no longer necessary, 

a letter or e-mail providing a detailed justification for 

the decision to reduce or end daily reporting shall be 

provided to the BLM’s Authorized Officer and the CPM 

for review and approval at least 24 hours prior to 

reducing or ending daily reporting.

3. On a monthly basis, while monitoring is on-going, 

the project owner shall include in each MCR a copy of 

the monthly summary report of cultural resources-

related monitoring prepared by the CRS. Copies of 

daily logs shall be retained by the project owner and 

made available for audit by the BLM’s Authorized 

Officer and the CPM.

4. At least 24 hours prior to implementing a proposed 

change in monitoring level, documentation justifying 

the change shall be submitted to the BLM’s Authorized 

Officer and the CPM for review and approval.

20-Aug-2010 Approved 13-Aug-2010 2-Sep-2010 COMP

Dismantling 

of any portion 

of the Hoover 

Dam to-San 

Bernardino 

transmission 

line

0-Jan-1900 90

Dismantling 

of any portion 

of the Hoover 

Dam to-San 

Bernardino 

transmission 

line

0-Jan-1900 75

Dismantling 

of any portion 

of the Hoover 

Dam to-San 

Bernardino 

transmission 

line

0-Jan-1900 60

Dismantling 

of any portion 

of the Hoover 

Dam to-San 

Bernardino 

transmission 

line

0-Jan-1900 60

Prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino 

transmission line (CA-SBR-10315H) located with the boundaries of the project site, the 

project owner shall obtain the services of an architectural historian. The project owner shall 

provide the BLM’s Authorized Officer and the CPM with the name and resume of the 

architectural historian. No ground disturbance shall occur prior to CPM approval of the 

architectural historian, unless specifically approved by the BLM’s Authorized Officer and 

the CPM. 

The resume for the architectural historian shall include names and telephone numbers of 

contacts familiar with the architectural historian’s work and all information needed to 

demonstrate that the architectural historian has the following qualifications:

1. meets the Secretary of Interior’s Professional Standards for architectural history;

2. has at least three years experience in recording twentieth-century industrial structures; 

and 

3. has completed at least one recordation project within the past five years involving 

coordination with the National Park Service’s Heritage Documentation Program (HDP).

Prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino 

transmission line (CA-SBR-10315H) located within the boundaries of the project site, the 

project owner shall ensure that the approved architectural historian prepares HAER-type 

documentation of the historic context and historic setting of the resource, and recordation 

of those physical parts of the Hoover Dam-to-San Bernardino transmission line that are 

located within the boundaries of the project site. The project owner shall ensure that the 

architectural historian consults with the HABS/HAER Coordinator in the Pacific West 

Regional Office of the HDP, in Oakland, and complies with the Coordinator’s guidance on 

the extent and content of documentation appropriate for the Hoover Dam-to-San Bernardino 

transmission line, as a historical resource under CEQA and as a resource eligible for 

inclusion in the National Register of Historic Places, and on the format and materials to be 

used in the documentation. No dismantling of the Hoover Dam-to-San Bernardino 

transmission line located within the boundaries of the project area shall occur prior to the 

completion, by the 

architectural historian, of the recording, in the field, of the historic setting and the portion of 

the line located 

within the boundaries of the project site, and the submission to and approval by the BLM’s 

Authorized Officer 

and the CPM of the draft HAER-type documentation of the Hoover Dam-to-San Bernardino 

transmission line, 

unless specifically allowed by the BLM’s Authorized Officer and the CPM.

Not yet started
Cultural 

Resources
CUL-08 TBD

1. At least 90 days prior to the dismantling of any 

portion of the Hoover Damto-San Bernardino 

transmission line located within the boundaries of the 

project site, the project owner shall submit the name 

and resume of the selected architectural historian to 

the BLM’s Authorized Officer and the CPM for review 

and approval.

2. At least 75 days prior to the dismantling of any 

portion of the Hoover Dam-to-San Bernardino 

transmission line located within the boundaries of the 

project site, the project owner shall confirm in writing 

to the BLM’s Authorized Officer and the CPM that the 

approved architectural historian is available for onsite 

work and provide a date by which the architectural 

historian will undertake the HAER-type documentation 

of the tower types and the cabling system of the 

portion of the Hoover Dam-to-San Bernardino 

transmission line located within the boundaries of the 

project site.

Cultural 

Resources
CUL-09

1. At least 60 days prior to the dismantling, by any 

party, of any portion of the Hoover Dam-to-San 

Bernardino transmission line located within the 

boundaries of the project site, the project owner shall 

submit to the BLM’s Authorized Officer and the CPM a 

letter or memorandum from the architectural historian 

detailing the scope of the HDP-recommended 

documentation of the resource.

2. At least 30 days prior to the dismantling, by any 

party, of any portion of the Hoover Dam-to-San 

Bernardino transmission line located within the 

boundaries of the project site, the project owner shall 

provide a copy of the draft HAER-type documentation 

of the resource to the BLM’s Authorized Officer and 

the CPM for review and approval.

3. Within 90 days after completion of ground 

disturbance (including landscaping) the project owner 

shall include in an appendix to the CRR copies of the 

transmittal letters for the submission of copies of the 

final HAER-type documentation of the portion of the 

Hoover Dam-to-San Bernardino transmission line 

located within the boundaries of the project site to the 

California State Library and to at least two local 

libraries in San Bernardino County, and a copy of the 

letter of acceptance of the final HAER 

documentation by the Library of Congress, if accepted 

by that repository.

4. Alternately, at least 150 days prior to the 

dismantling, by any party, of any portion of the Hoover 

Dam-to-San Bernardino transmission line located 

within the boundaries of the project site, the project 

owner may submit to the BLM’s Authorized Officer and 

the CPM, for review and approval, a copy of final 

HAER-type documentation of the portion of the Hoover 

Dam to-San Bernardino transmission line located 

within the boundaries of the project site produced by 

any party, that meets HAER-type standards. If the 

project owner chooses this alternative, within 90 days 

after completion of ground disturbance (including 

landscaping), the project owner shall include in an 

appendix to the CRR copies of the transmittal letters 

for the submission of copies of the alternative final 

HAER-type documentation to the California State 

Library and to at least two local libraries in San 

Bernardino County.

TBD Not yet started
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Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 90 8-Oct-2013

Dismantling 

of any portion 

of the Hoover 

Dam to-San 

Bernardino 

transmission 

line

0-Jan-1900 150

Cultural 

Resources
CUL-10

If fill soils must be acquired from a non-commercial borrow site or disposed of to a non-

commercial disposal site, unless less-than-five-year-old surveys of these sites for 

archaeological resources are documented to and approved by the BLM’s Authorized Officer 

and the CPM, the CRS shall survey the borrow and/or disposal site(s) for cultural resources 

and record on DPR 523 forms any that are identified. When the survey is completed, the 

CRS shall convey the results and recommendations for further action to the project owner, 

the BLM’s Authorized Officer, and the CPM, who will determine what, if any, further action is 

required. If the BLM’s Authorized Officer and the CPM determine that significant 

archaeological resources that cannot be avoided are present at the borrow site, all these 

conditions of certification shall apply. The CRS shall report on the methods and results of 

these surveys in the CRR.

1. As soon as the project owner knows that a non-

commercial borrow site and/or disposal site will be 

used, he/she shall notify the CRS and CPM and 

provide documentation of previous archaeological 

survey, if any, dating within the past five years, for 

CPM approval.

2. In the absence of documentation of recent 

archaeological survey, at least 30 days prior to any 

soil borrow or disposal activities on the 

noncommercial borrow and/or disposal sites, the CRS 

shall survey the site/s for archaeological resources. 

The CRS shall notify the project owner, the BLM’s 

Authorized Officer, and the CPM of the results of the 

cultural resources survey, with recommendations, if 

any, for further action.

As needed Ongoing

Facility 

Design
ELEC-1

Prior to the start of any increment of electrical construction for all electrical equipment and 

systems 480 volts or higher (see a representative list, below), with the exception of 

underground duct work and any physical layout drawings and drawings not related to code 

compliance and life safety, the project owner shall submit, for CBO design review and 

approval, the proposed final design, specifications, and calculations (2007 CBC,

Appendix Chapter 1, section 106.1, Submittal Documents). Upon approval, the above-listed 

plans, together with design changes and design change notices, shall remain on the site or 

at another accessible location for the operating life of the project. The project owner shall 

request that the CBO inspect the installation to ensure compliance with the requirements of 

applicable LORS (2007 CBC, Appendix Chapter 1, section 109.6,

Approval Required; section 109.5, Inspection Requests). All transmission facilities (lines, 

switchyards, switching stations, and substations) are handled in ”Conditions of 

Certification” in the Transmission System Engineering section of this document.

A. Final plant design plans shall include:

1. One-line diagrams for the 13.8-kV, 4.16-kV, and 480-volt systems; and

2. System grounding drawings.

B. Final plant calculations must establish:

1. Short-circuit ratings of plant equipment;

2. Ampacity of feeder cables;

3. Voltage drop in feeder cables;

4. System grounding requirements;

5. Coordination study calculations for fuses, circuit breakers and protective relay settings 

for the 13.8-kV, 

4.16-kV, and 480-volt systems;

6. System grounding requirements; and

7. Lighting energy calculations.

C. The following activities shall be reported to BLM’s Authorized Officer and the CPM in the 

monthly compliance report:

1. Receipt or delay of major electrical equipment;

2. Testing or energization of major electrical equipment; and

3. A signed statement by the registered electrical engineer certifying that the proposed final 

design plans and specifications conform to requirements set forth in the Energy 

Commission decision.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

each increment of electrical construction, the project 

owner shall submit to the CBO for design review and 

approval the above-listed documents. The project 

owner shall include in this submittal a copy of the 

signed and stamped statement from the responsible 

electrical engineer attesting compliance with the 

applicable LORS and shall send BLM’s Authorized 

Officer and the CPM a copy of the transmittal letter in 

the next monthly compliance report.

2011
Ongoing includes 

multiple submittals

Prior to the dismantling, by any party, of any portion of the Hoover Dam-to-San Bernardino 

transmission line (CA-SBR-10315H) located within the boundaries of the project site, the 

project owner shall ensure that the approved architectural historian prepares HAER-type 

documentation of the historic context and historic setting of the resource, and recordation 

of those physical parts of the Hoover Dam-to-San Bernardino transmission line that are 

located within the boundaries of the project site. The project owner shall ensure that the 

architectural historian consults with the HABS/HAER Coordinator in the Pacific West 

Regional Office of the HDP, in Oakland, and complies with the Coordinator’s guidance on 

the extent and content of documentation appropriate for the Hoover Dam-to-San Bernardino 

transmission line, as a historical resource under CEQA and as a resource eligible for 

inclusion in the National Register of Historic Places, and on the format and materials to be 

used in the documentation. No dismantling of the Hoover Dam-to-San Bernardino 

transmission line located within the boundaries of the project area shall occur prior to the 

completion, by the 

architectural historian, of the recording, in the field, of the historic setting and the portion of 

the line located 

within the boundaries of the project site, and the submission to and approval by the BLM’s 

Authorized Officer 

and the CPM of the draft HAER-type documentation of the Hoover Dam-to-San Bernardino 

transmission line, 

unless specifically allowed by the BLM’s Authorized Officer and the CPM.

Cultural 

Resources
CUL-09

1. At least 60 days prior to the dismantling, by any 

party, of any portion of the Hoover Dam-to-San 

Bernardino transmission line located within the 

boundaries of the project site, the project owner shall 

submit to the BLM’s Authorized Officer and the CPM a 

letter or memorandum from the architectural historian 

detailing the scope of the HDP-recommended 

documentation of the resource.

2. At least 30 days prior to the dismantling, by any 

party, of any portion of the Hoover Dam-to-San 

Bernardino transmission line located within the 

boundaries of the project site, the project owner shall 

provide a copy of the draft HAER-type documentation 

of the resource to the BLM’s Authorized Officer and 

the CPM for review and approval.

3. Within 90 days after completion of ground 

disturbance (including landscaping) the project owner 

shall include in an appendix to the CRR copies of the 

transmittal letters for the submission of copies of the 

final HAER-type documentation of the portion of the 

Hoover Dam-to-San Bernardino transmission line 

located within the boundaries of the project site to the 

California State Library and to at least two local 

libraries in San Bernardino County, and a copy of the 

letter of acceptance of the final HAER 

documentation by the Library of Congress, if accepted 

by that repository.

4. Alternately, at least 150 days prior to the 

dismantling, by any party, of any portion of the Hoover 

Dam-to-San Bernardino transmission line located 

within the boundaries of the project site, the project 

owner may submit to the BLM’s Authorized Officer and 

the CPM, for review and approval, a copy of final 

HAER-type documentation of the portion of the Hoover 

Dam to-San Bernardino transmission line located 

within the boundaries of the project site produced by 

any party, that meets HAER-type standards. If the 

project owner chooses this alternative, within 90 days 

after completion of ground disturbance (including 

landscaping), the project owner shall include in an 

appendix to the CRR copies of the transmittal letters 

for the submission of copies of the alternative final 

HAER-type documentation to the California State 

Library and to at least two local libraries in San 

Bernardino County.

TBD Not yet started
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Facility 

Design
GEN-1

The project owner shall design, construct, and inspect the project in accordance with the 

2007 California Building Standards Code (CBSC), also known as Title 24, California Code of 

Regulations, which encompasses the California Building Code (CBC), California 

Administrative Code, California Electrical Code, California Mechanical Code, California 

Plumbing Code, California Energy Code, California Fire Code, California Code for Building 

Conservation, California Reference Standards Code, and all other applicable engineering 

LORS in effect at the time initial design plans are submitted to the chief building official 

(CBO) for review and approval (the CBSC in effect is the edition that has been adopted by 

the California Building Standards Commission and published at least 180 days previously). 

The project owner shall ensure that all the provisions of the above applicable codes are 

enforced during the construction, addition, alteration, moving, demolition, repair, or 

maintenance of the completed facility (2007 CBC, Appendix Chapter 1, section 101.2, 

Scope). All transmission facilities (lines, switchyards, switching stations, and substations) 

are covered in the Conditions of Certification in the Transmission System Engineering 

section of this document.

In the event that the initial engineering designs are submitted to the CBO when the 

successor to the 2007 CBSC is in effect, the 2007 CBSC provisions shall be replaced with 

the applicable successor provisions. 

Where, in any specific case, different sections of the code specify different materials, 

methods of construction, or other requirements, the most restrictive shall govern.Where 

there is a conflict between a general requirement and a specific requirement, the specific 

requirement shall govern.

The project owner shall ensure that all contracts with contractors, subcontractors, and 

suppliers clearly specify that all work performed and materials supplied comply with the 

codes listed above.

Within 30 days following receipt of the certificate of 

occupancy, the project owner shall submit to BLM’s 

Authorized Officer and the Compliance Project 

Manager (CPM) a statement of verification, signed by 

the responsible design engineer, attesting that all 

designs, construction, installation, and inspection 

requirements of the applicable LORS and the Energy 

Commission’s decision have been met in the area of 

facility design. The project owner shall provide BLM’s 

Authorized Officer and the CPM a copy of the 

certificate of occupancy within 30 days of receipt from 

the CBO (2007 CBC, Appendix Chapter 1, section 110, 

Certificate of Occupancy).

Once the certificate of occupancy has been issued, the 

project owner shall inform BLM’s Authorized Officer 

and the CPM at least 30 days prior to any 

construction, addition, alteration, moving, demolition, 

repair, or maintenance to be performed on any 

portion(s) of the completed facility that requires CBO 

approval for compliance with the above codes. BLM’s 

Authorized Officer and the CPM will then determine if 

the CBO needs to approve the work.

2011 Not yet started

Receive 

certificate of 

occupancy 

Admin 

Building

1-Oct-2012 30 31-Oct-2012

Facility 

Design
GEN-2

Before submitting the initial engineering designs for CBO review, the project owner shall 

furnish BLM’s Authorized Officer, the CPM and the CBO with a schedule of facility design 

submittals and master drawing and master specifications lists. The schedule shall contain a 

list of proposed submittal packages of designs, calculations, and specifications for major 

structures and equipment. To facilitate audits by BLM’s Authorized Officer and/or Energy 

Commission staff, the project owner shall provide specific packages to BLM’s Authorized 

Officer and/or the CPM upon request.

At least 60 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

rough grading, the project owner shall submit to the 

CBO, BLM’s Authorized Officer and to the CPM the 

schedule, the master drawing and master 

specifications lists of documents to be submitted to 

the CBO for review and approval. These documents 

shall be the pertinent design documents for the major 

structures and equipment listed in Facility Design 

Table 1, below. Major structures and equipment shall 

be added to or deleted from the table only with BLM’s 

Authorized Officer and CPM approval. The project 

owner shall provide schedule updates in the monthly 

compliance report.

Structures and Equipment List

Equipment/System                                                           Quantity 

(Plant)

Turbine Generator Foundation and Connections                                                    

3

Boiler Structure, Foundation and Connections                                                       

10

Air Cooled Condenser Structure, Foundation & Connections                                

3

Feed Water Preheater Structure, Foundation & Connections                                 

3

Deaerator Structure, Foundation and Connections                                                 

3

Steam Distributor Structure, Foundation and Connections                                    

3

Water Treatment Plant, Administration and Electrical Building 

Structure,Foundation and Connections                                                                    

4

Water Storage Tanks Structure, Foundation and Connections                              

3

Maintenance Wing Structure, Foundation and Connections                                   

3

Turbine Lubrication System Foundation and Connections                                     

3

Emergency Generator Foundation and Connections                                               

3

Diesel Fire Pump Foundation and Connections                                                      

3

Reheat Tower Structure, Foundation and Connections                                          

12-Jul-2010 Approved 16-Jul-2010 2-Sep-2010 COMP

Facility 

Design
GEN-3

The project owner shall make payments to the CBO for design review, plan checks, and 

construction inspections, based upon a reasonable fee schedule to be negotiated between 

the project owner and the CBO. These fees may be consistent with the fees listed in the 

2007 CBC (2007 CBC, Appendix Chapter 1, section 108, Fees; Chapter 1, section 108.4, 

Permits, Fees, Applications and Inspections), adjusted for inflation and other appropriate 

adjustments; may be based on the value of the facilities reviewed; may be based on hourly 

rates; or may be otherwise agreed upon by the project owner and the CBO.

The project owner shall make the required payments 

to the CBO in accordance with the agreement between 

the project owner and the CBO. The project owner 

shall send a copy of the CBO’s receipt of payment to 

BLM’s Authorized Officer and the CPM in the next 

monthly compliance report indicating that applicable 

fees have been paid.

Monthly Ongoing RC

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 3 - Compliance Matrix Page 49 of 83



Technical 

Area
COC Description Verification

Scheduled 

Submittal Date
Status Date Submitted

Date 

Approved
NOTES

Milestone 

Description

MILESTONE 

DATES

REQUIRED 

TIMING 

(days)

SCHEDULED 

SUBMITTAL 

DATE

STATUS

Facility 

Design
GEN-4

Prior to the start of rough grading, the project owner shall assign a California registered 

architect, structural engineer, or civil engineer, as the resident engineer (RE) in charge of 

the project (2007 California Administrative Code, section 4-209, Designation of 

Responsibilities). All transmission facilities (lines, switchyards, switching stations, and 

substations) are addressed in the conditions of certification in the Transmission System 

Engineering section of this document.

The RE may delegate responsibility for portions of the project to other registered 

engineers. Registered mechanical and electrical engineers may be delegated responsibility 

for mechanical and electrical portions of the project, respectively. A project may be divided 

into parts, provided that each part is clearly defined as a distinct unit. Separate 

assignments of general responsibility may be made for each designated part.

The RE shall:

1. Monitor progress of construction work requiring CBO design review and inspection to 

ensure compliance with LORS;

2. Ensure that construction of all facilities subject to CBO design review and inspection 

conforms in every material respect to applicable LORS, these conditions of certification, 

approved plans, and specifications;

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

rough grading, the project owner shall submit to the 

CBO for review and approval, the resume and 

registration number of the RE and any other delegated 

engineers assigned to the project. The project owner 

shall notify BLM’s Authorized Officer and the CPM of 

the CBO’s approvals of the RE and other delegated 

engineer(s) within 5 days of the approval. 

If the RE or the delegated engineer(s) is subsequently 

reassigned or replaced, the project owner has 5 days 

to submit the resume and registration number of the 

newly assigned engineer to the CBO for review and 

approval. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the CBO’s approval 

of the new engineer within 5 days of the approval.

7-Aug-2010 Approved 7-Aug-2010 13-Aug-2010 COMP

Facility 

Design

GEN-4

(continued)

3. Prepare documents to initiate changes in approved drawings and specifications when 

either directed by the project owner or as required by the conditions of the project;

4. Be responsible for providing project inspectors and testing agencies with complete and 

up-to-date sets of stamped drawings, plans, specifications, and any other required 

documents;

5. Be responsible for the timely submittal of construction progress reports to the CBO from 

the project  inspectors, the contractor, and other engineers who have been delegated 

responsibility for portions of  the project; and

6. Be responsible for notifying the CBO of corrective action or the disposition of items 

noted on laboratory reports or other tests when they do not conform to approved plans and 

specifications.

The RE shall have the authority to halt construction and to require changes or remedial 

work if the work does not meet requirements. If the RE or the delegated engineers are 

reassigned or replaced, the project owner shall submit the name, qualifications, and 

registration number of the newly assigned engineer to the CBO for review and approval. 

The project owner shall notify BLM’s Authorized Officer and the CPM of the CBO’s approval 

of the new engineer.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

rough grading, the project owner shall submit to the 

CBO for review and approval, the resume and 

registration number of the RE and any other delegated 

engineers assigned to the project. The project owner 

shall notify BLM’s Authorized Officer and the CPM of 

the CBO’s approvals of the RE and other delegated 

engineer(s) within 5 days of the approval. 

If the RE or the delegated engineer(s) is subsequently 

reassigned or replaced, the project owner has 5 days 

to submit the resume and registration number of the 

newly assigned engineer to the CBO for review and 

approval. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the CBO’s approval 

of the new engineer within 5 days of the approval.

7-Aug-2010 Approved 7-Aug-2010 13-Aug-2010 COMP

Facility 

Design
GEN-5

Prior to the start of rough grading, the project owner shall assign at least one of each of the 

following California registered engineers to the project: a civil engineer; a soils, 

geotechnical, or civil engineer experienced and knowledgeable in the practice of soils 

engineering; and an engineering geologist. Prior to the start of construction, the project 

owner shall assign at least one of each of the following California registered engineers to 

the project: a design engineer who is either a structural engineer or a civil engineer fully 

competent and proficient in the design of power plant structures and equipment supports; a 

mechanical engineer; and an electrical engineer. (California Business and Professions Code 

section 6704 et seq., and sections 6730, 6731, and 6736 require state registration to practice 

as a civil engineer or structural engineer in California.) All transmission facilities (lines, 

switchyards, switching stations, and substations) are handled in “Conditions of 

Certification” in the Transmission System Engineering section of this Decision. 

The tasks performed by the civil, mechanical, electrical, or design engineers may be 

divided between two or more engineers, as long as each engineer is responsible for a 

particular segment of the project (for example, proposed earthwork, civil structures, power 

plant structures, equipment support). No segment of the project shall have more than one 

responsible engineer. the transmission line may be the responsibility of a separate 

California registered electrical engineer.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

rough grading, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible civil engineer, 

soils (geotechnical) engineer, and engineering 

geologist assigned to the project.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

construction, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible design 

engineer, mechanical engineer, and electrical engineer 

assigned to the project.

The project owner shall notify BLM’s Authorized 

Officer and the CPM of the CBO's approvals of the 

responsible engineers within 5 days of the approval.

If the designated responsible engineer is subsequently 

reassigned or replaced, the project owner has 5 days 

in which to submit the resume and registration number 

of the newly assigned engineer to the CBO for review 

and approval. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the CBO’s approval 

of the new engineer within 5 days of the approval.

28-May-2010 Approved 28-May-2010 2-Sep-2010 COMP
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Facility 

Design

GEN-5

(Continued-

1)

The project owner shall submit, to the CBO for review and approval, the names, 

qualifications, and registration numbers of all responsible engineers assigned to the project 

(2007 CBC, Appendix Chapter 1, section 104, Duties and Powers of Building Official).  If any 

one of the designated responsible engineers is subsequently reassigned or replaced, the 

project owner shall submit the name, qualifications and registration number of the newly 

assigned responsible engineer to the CBO for review and approval. The project owner shall 

notify BLM’s Authorized Officer and the CPM of the CBO’s approval of the new engineer.

A. The civil engineer shall:

1. Review the foundation investigations, geotechnical, or soils reports prepared by the soils 

engineer, the geotechnical engineer, or by a civil engineer experienced and knowledgeable 

in the practice of soils engineering; 

2. Design (or be responsible for the design of), stamp, and sign all plans,calculations, and 

specifications for proposed site work, civil works, and related facilities requiring design 

review and inspection by the CBO. At a minimum, these include: grading, site preparation, 

excavation, compaction, construction of secondary containment, foundations, erosion and 

sedimentation control structures, drainage facilities, underground utilities, culverts, site 

access roads and sanitary sewer systems; and 

3. Provide consultation to the RE during the construction phase of the project and 

recommend changes in the design of the civil works facilities and changes to the 

construction procedures.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

rough grading, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible civil engineer, 

soils (geotechnical) engineer, and engineering 

geologist assigned to the project.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

construction, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible design 

engineer, mechanical engineer, and electrical engineer 

assigned to the project.

The project owner shall notify BLM’s Authorized 

Officer and the CPM of the CBO's approvals of the 

responsible engineers within 5 days of the approval.

If the designated responsible engineer is subsequently 

reassigned or replaced, the project owner has 5 days 

in which to submit the resume and registration number 

of the newly assigned engineer to the CBO for review 

and approval. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the CBO’s approval 

of the new engineer within 5 days of the approval.

28-May-2010 Approved 28-May-2010 2-Sep-2010 COMP

Facility 

Design

GEN-5

(Continued-

2)

B. The soils engineer, geotechnical engineer, or civil engineer experienced and 

knowledgeable in the practice of soils engineering, shall:  

1. Review all the engineering geology reports;  

2. Prepare the foundation investigations, geotechnical, or soils reports containing field 

exploration reports, laboratory tests, and engineering analysis detailing the nature and 

extent of the soils that could be susceptible to liquefaction, rapid settlement, or collapse 

when saturated under load (2007 CBC, Appendix J, section J104.3, Soils Report; Chapter 18, 

section 1802.2, Foundation and Soils Investigations); 

3. Be present, as required, during site grading and earthwork to provide consultation and 

monitor compliance with requirements set forth in the 2007 CBC, Appendix J, section J105, 

Inspections, and the 2007 California Administrative Code, section 4-211, Observation and 

Inspection of Construction (depending on the site conditions, this may be the responsibility 

of either the soils engineer, the engineering geologist, or both); and                                                                                                                                                        

4. Recommend field changes to the civil engineer and RE. This engineer shall be authorized 

to halt earthwork and to require changes if site conditions are unsafe or do not conform to 

the predicted conditions used as the basis for design of earthwork or foundations (2007 

CBC, Appendix Chapter 1, section 114, Stop Orders).

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

rough grading, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible civil engineer, 

soils (geotechnical) engineer, and engineering 

geologist assigned to the project.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

construction, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible design 

engineer, mechanical engineer, and electrical engineer 

assigned to the project.

The project owner shall notify BLM’s Authorized 

Officer and the CPM of the CBO's approvals of the 

responsible engineers within 5 days of the approval.

If the designated responsible engineer is subsequently 

reassigned or replaced, the project owner has 5 days 

in which to submit the resume and registration number 

of the newly assigned engineer to the CBO for review 

and approval. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the CBO’s approval 

of the new engineer within 5 days of the approval.

28-May-2010 Approved 28-May-2010 2-Sep-2010 COMP

Facility 

Design

GEN-5

(Continued-

3)

C. The engineering geologist shall: 

1. Review all the engineering geology reports and prepare a final soils grading report; and 

2. Be present, as required, during site grading and earthwork to provide consultation and 

monitor compliance with the requirements set forth in the 2007 California Administrative 

Code, section 4-211, Observation and Inspection of Construction (depending on the site 

conditions, this may be the responsibility of either the soils engineer, the engineering 

geologist, or both). 

D. The design engineer shall: 

1. Be directly responsible for the design of the proposed structures and equipment 

supports; 

2. Provide consultation to the RE during design and construction of the project; 

3. Monitor construction progress to ensure compliance with engineering LORS;

4. Evaluate and recommend necessary changes in design; and 

5. Prepare and sign all major building plans, specifications, and calculations. 

E. The mechanical engineer shall be responsible for, and sign and stamp a statement with, 

each mechanical submittal to the CBO, stating that the proposed final design plans, 

specifications, and calculations conform to all of the mechanical engineering design 

requirements set forth in BLM’s Right-of-Way Decision and the Energy Commission’s 

decision. 

F. The electrical engineer shall:  

1. Be responsible for the electrical design of the project; and

2. Sign and stamp electrical design drawings, plans, specifications, and calculations.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

rough grading, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible civil engineer, 

soils (geotechnical) engineer, and engineering 

geologist assigned to the project.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

construction, the project owner shall submit to the 

CBO for review and approval, resumes and 

registration numbers of the responsible design 

engineer, mechanical engineer, and electrical engineer 

assigned to the project.

The project owner shall notify BLM’s Authorized 

Officer and the CPM of the CBO's approvals of the 

responsible engineers within 5 days of the approval.

If the designated responsible engineer is subsequently 

reassigned or replaced, the project owner has 5 days 

in which to submit the resume and registration number 

of the newly assigned engineer to the CBO for review 

and approval. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the CBO’s approval 

of the new engineer within 5 days of the approval.

28-May-2010 Approved 28-May-2010 2-Sep-2010 COMP
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Facility 

Design
GEN-6

 Prior to the start of an activity requiring special inspection, the project owner shall assign 

to the project a qualified and certified special inspector(s) who shall be responsible for the 

special inspections required by the 2007 CBC, Chapter 17, section 1704, Special 

Inspections; Chapter 17A, section 1704A, Special Inspections; and Appendix Chapter 1, 

Section 109, Inspections. All transmission facilities (lines, switchyards, switching stations, 

and substations) are handled in “Conditions of Certification” in the Transmission System 

Engineering section of this document. A certified weld inspector, certified by the American 

Welding Society (AWS), and/or American Society of Mechanical Engineers (ASME) as 

applicable, shall inspect welding performed on site requiring special inspection (including 

structural, piping, tanks, and pressure vessels).  The special inspector shall:  

1. Be a qualified person who shall demonstrate competence, to the satisfaction of the CBO, 

for inspection of the particular type of construction requiring special or continuous 

inspection;

2. Observe the work assigned for conformance with the approved design drawings and 

specifications; 

3. Furnish inspection reports to the CBO and RE. All discrepancies shall be brought to the 

immediate attention of the RE for correction, then, if uncorrected, to the CBO, BLM’s 

Authorized Officer and the CPM for corrective action (2007 CBC, Chapter 17, section 

1704.1.2, Report Requirements); and

4. Submit a final signed report to the RE, CBO, BLM’s Authorized Officer and CPM, stating 

whether the work requiring special inspection was, to the best of the inspector’s knowledge, 

in conformance with the approved plans, specifications, and other provisions of the 

applicable edition of the CBC.

At least 15 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

an activity requiring special inspection, the project 

owner shall submit to the CBO for review and 

approval, with a copy to BLM’s Authorized Officer and 

the CPM, the name(s) and qualifications of the certified 

weld inspector(s) or other certified special inspector(s) 

assigned to the project to perform one or more of the 

duties set forth above. The project owner shall also 

submit to BLM’s Authorized Officer and the CPM a 

copy of the CBO’s approval of the qualifications of all 

special inspectors in the next monthly compliance 

report.

If the special inspector is subsequently reassigned or 

replaced, the project owner has 5 days in which to 

submit the name and qualifications of the newly 

assigned special inspector to the CBO for approval. 

The project owner shall notify BLM’s Authorized 

Officer and the CPM of the CBO’s approval of the 

newly assigned inspector within 5 days of the 

approval.

As needed As needed

Facility 

Design
GEN-7

If any discrepancy in design and/or construction is discovered in any engineering work that 

has undergone CBO design review and approval, the project owner shall document the 

discrepancy and recommend required corrective actions (2007 CBC, Appendix Chapter 1, 

section 109.6, Approval Required; Chapter 17, section 1704.1.2, Report Requirements). The 

discrepancy documentation shall be submitted to the CBO for review and approval. The 

discrepancy documentation shall reference this condition of certification and, if 

appropriate, applicable sections of the CBC and/or other LORS.

The project owner shall transmit a copy of the CBO’s 

approval of any corrective action taken to resolve a 

discrepancy to BLM’s Authorized Officer and the CPM 

in the next monthly compliance report. If any 

corrective action is disapproved, the project owner 

shall advise BLM’s Authorized Officer and the CPM, 

within 5 days, of the reason for disapproval and the 

revised corrective action to obtain CBO’s approval.

As needed As needed

Facility 

Design
GEN-8

The project owner shall obtain the CBO’s final approval of all completed work that has 

undergone CBO design review and approval. The project owner shall request the CBO to 

inspect the completed structure and review the submitted documents. The project owner 

shall notify BLM’s Authorized Officer and the CPM after obtaining the CBO’s final approval. 

The project owner shall retain one set of approved engineering plans, specifications, and 

calculations (including all approved changes) at the project site or at an alternative site 

approved by BLM’s Authorized Officer and the CPM during the operating life of the project 

(2007 CBC, Appendix Chapter 1, section 106.3.1, Approval of Construction Documents). 

Electronic copies of the approved plans, specifications, calculations, and marked-up as-

builts shall be provided to the CBO for retention by BLM’s Authorized Officer and the CPM.

Within 15 days of the completion of any work, the 

project owner shall submit to the CBO, with a copy to 

BLM’s Authorized Officer and the CPM, in the next 

monthly compliance report, (a) a written notice that the 

completed work is ready for final inspection, and (b) a 

signed statement that the work conforms to the final 

approved plans. After storing the final approved 

engineering plans, specifications, and calculations 

described above, the project owner shall submit to 

BLM’s Authorized Officer and the CPM a letter stating 

both that the above documents have been stored and 

the storage location of those documents.

Within 90 days of the completion of construction, the 

project owner shall provide to the CBO three sets of 

electronic copies of the above documents at the 

project owner’s expense. These are to be provided in 

the form of “read only” (Adobe .pdf 6.0) files, with 

restricted (password-protected) printing privileges, on 

archive quality compact discs.

As needed Ongoing

Complete All 

Construction 

(Use 

Mechanical 

completion 

date for Unit 

3)

10-Jul-2013 90 8-Oct-2013

Geology & 

Paleontolog

y (Unit 1)

GEO-1

The Soils Engineering Report required by Section 1802A of the 2007 CBC should 

specifically include laboratory test data, associated geotechnical engineering analyses, and 

a thorough discussion of the potential for liquefaction; settlement due to compressible 

soils, subsidence associated with shrinkage of clay soils, hydrocompaction, or dynamic 

compaction; and the presence of expansive clay soils. The report should also include 

recommendations for ground improvement and/or foundation systems necessary to 

mitigate these potential geologic hazards, if present.

The project owner shall include in the application for a 

grading permit a copy of the Soils Engineering Report 

which addresses the potential for liquefaction; 

settlement due to compressible soils, groundwater 

withdrawal, hydrocompaction, or dynamic 

compaction; and the possible presence of expansive 

clay soils, and a summary of how the results of the 

analyses were incorporated into the project foundation 

and grading plan design for review and comment by 

the Chief Building Official (CBO). A copy of the Soils 

Engineering Report, application for grading permit and 

any comments by the CBO are to be provided to 

BLM’s Authorized Officer and the CPM at least 30 days 

prior to start of ground disturbance activities.

8/20/2010 (Unit 

1 and CLA)

Unit 1 & CLA - 

Approved

Unit 1 & CLA - 

10/4/2010
7-Oct-2010 COMP
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Geology & 

Paleontolog

y (Unit 2)

GEO-1

The Soils Engineering Report required by Section 1802A of the 2007 CBC should 

specifically include laboratory test data, associated geotechnical engineering analyses, and 

a thorough discussion of the potential for liquefaction; settlement due to compressible 

soils, subsidence associated with shrinkage of clay soils, hydrocompaction, or dynamic 

compaction; and the presence of expansive clay soils. The report should also include 

recommendations for ground improvement and/or foundation systems necessary to 

mitigate these potential geologic hazards, if present.

The project owner shall include in the application for a 

grading permit a copy of the Soils Engineering Report 

which addresses the potential for liquefaction; 

settlement due to compressible soils, groundwater 

withdrawal, hydrocompaction, or dynamic 

compaction; and the possible presence of expansive 

clay soils, and a summary of how the results of the 

analyses were incorporated into the project foundation 

and grading plan design for review and comment by 

the Chief Building Official (CBO). A copy of the Soils 

Engineering Report, application for grading permit and 

any comments by the CBO are to be provided to 

BLM’s Authorized Officer and the CPM at least 30 days 

prior to start of ground disturbance activities.

9/3/2010  (Unit 

2)
Unit 2 - Submitted 9-Feb-2011

Geology & 

Paleontolog

y (Unit 3)

GEO-1

The Soils Engineering Report required by Section 1802A of the 2007 CBC should 

specifically include laboratory test data, associated geotechnical engineering analyses, and 

a thorough discussion of the potential for liquefaction; settlement due to compressible 

soils, subsidence associated with shrinkage of clay soils, hydrocompaction, or dynamic 

compaction; and the presence of expansive clay soils. The report should also include 

recommendations for ground improvement and/or foundation systems necessary to 

mitigate these potential geologic hazards, if present.

The project owner shall include in the application for a 

grading permit a copy of the Soils Engineering Report 

which addresses the potential for liquefaction; 

settlement due to compressible soils, groundwater 

withdrawal, hydrocompaction, or dynamic 

compaction; and the possible presence of expansive 

clay soils, and a summary of how the results of the 

analyses were incorporated into the project foundation 

and grading plan design for review and comment by 

the Chief Building Official (CBO). A copy of the Soils 

Engineering Report, application for grading permit and 

any comments by the CBO are to be provided to 

BLM’s Authorized Officer and the CPM at least 30 days 

prior to start of ground disturbance activities.

9/17/2010 (Unit 

3)
Unit 3 - Submitted 29-Mar-2011

Hazardous 

Materials
HAZ-1

The project owner shall not use any hazardous materials not listed in Hazardous Materials 

Appendix A, below, or in greater quantities than those identified by chemical name in 

Hazardous Materials Appendix A, unless approved in advance by the BLM’s Authorized 

Officer and Compliance Project Manager (CPM).

The project owner shall provide to BLM’s Authorized 

Officer and the CPM in the Annual Compliance Report, 

a list of hazardous materials contained at the facility.

Annually Ongoing 23-Sep-2012 RFS

Hazardous 

Materials
HAZ-2

The project owner shall concurrently provide a Hazardous Materials Business Plan to the 

Hazardous Materials Division of the County of San Bernardino Fire Department, BLM’s 

Authorized Officer and the CPM for review. After receiving comments from the Hazardous 

Materials Division of the County of San Bernardino Fire Department, BLM’s Authorized 

Officer and the CPM, the project owner shall reflect all received recommendations in the 

final documents. If no comments are received from the county within 30 days of submittal, 

the project owner may proceed with preparation of final documents upon receiving 

comments from BLM’s Authorized Officer and the CPM. . Copies of the final Hazardous 

Materials Business Plan shall then be provided to the Hazardous Materials Division of the 

County of San Bernardino Fire Department for information and to the BLM’s Authorized 

Officer and CPM for approval.

At least 60 days prior to receiving any hazardous 

material on the site for commissioning or operations, 

the project owner shall provide a copy of a final 

Hazardous Materials Business Plan to BLM’s 

Authorized Officer and the CPM for approval.

TBD As needed
9/26/2012 & 

11/01/12

Chem Clean 

procedures 

submitted 

9/26/12, and 

11/01/12

Receipt of 

hazardous 

materials for 

comissioning 

or operations

under review 60 30-Sep-2012 RC

Hazardous 

Materials
HAZ-3

The project owner shall develop and implement a Safety Management Plan for delivery of 

liquid hazardous materials. The plan shall include procedures, protective equipment 

requirements, training and a checklist. It shall also include a section describing all 

measures to be implemented to prevent mixing of incompatible hazardous materials. This 

plan shall be applicable during construction, commissioning, and operation of the power 

plant.

At least sixty (60) days prior to the delivery of any 

liquid hazardous material to the facility, the project 

owner shall provide a Safety Management Plan as 

described above to BLM’s Authorized Officer and the 

CPM for review and approval

11-Jun-2010 Approved 9-Jul-2010 7-Oct-2010

Safety 

Management 

Plan 

submitted on 

4/29/13

COMP
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Hazardous 

Materials
HAZ-4

Prior to commencing construction, a site-specific Construction Site Security Plan for the 

construction phase shall be prepared and made available to BLM’s Authorized Officer and 

the CPM for review and approval. 

At least thirty (30) days prior to commencing 

construction, the project owner shall notify BLM’s 

Authorized Officer and the CPM that a site-specific 

Construction Security Plan is available for review and 

approval. The Construction Security Plan shall include 

the following:

1. Perimeter security consisting of fencing enclosing 

the construction area;

2. Security guards;

3. Site access control consisting of a check-in 

procedure or tag system for construction personnel 

and visitors;

4. Written standard procedures for employees, 

contractors and vendors when encountering 

suspicious objects or packages on-site or off-site;

5. Protocol for contacting law enforcement, BLM’s 

Authorized Officer and the CPM in the event of 

suspicious activity or emergency; and

6. Evacuation procedures

13-Aug-2010 Approved 13-Aug-2010 7-Oct-2010 COMP

At least 30 days prior to the initial receipt of hazardous 

materials onsite, the project owner shall notify BLM’s 

Authorized Officer and the CPM that a sitespecific 

Operations Site Security Plan is available for review 

and approval. In the Annual Compliance Report, the 

project owner shall include a statement that all current 

project employee and appropriate contractor 

background investigations have been performed, and 

updated certification statements are appended to the 

Operations Security Plan. In the Annual Compliance 

Report, the project owner shall include a statement 

that the Operations Security Plan includes all current 

hazardous materials transport vendor certifications 

for security plans and employee background 

investigations.

The level of security to be implemented shall not be 

less than that described below (as per NERC 2002). 

The Operations Security Plan shall include the 

following:

1. Permanent full perimeter fence or wall, at least eight 

feet high around the Solar Field; Ivanpah Solar Electric 

Generating System Page 15 07-AFC-5

2. Main entrance security gate, either hand operable or 

motorized;

3. Evacuation procedures;

4. Protocol for contacting law enforcement, BLM’s 

Authorized Officer and the CPM in the event of 

suspicious activity or emergency or conduct 

endangering the facility, its employees, or contractors; 

and

5. Written standard procedures for employees, 

contractors and vendors when encountering 

suspicious objects or packages on-site or off-site;

a. A statement (refer to sample, attachment “A”) 

signed by the project owner certifying that 

background investigations have been conducted on all 

project personnel. Background investigations shall be 

restricted to ascertain the accuracy of employee 

identity and employment history, and shall be 

conducted in accordance with state and federal law 

regarding security and privacy; 

The project owner shall prepare a site-specific Operation Security Plan for the operational 

phase, which shall be made available to BLM’s Authorized Officer and the CPM for review 

and approval. The project owner shall implement site security measures addressing 

physical site security and hazardous materials storage. 

HAZ-5
Hazardous 

Materials
As neededTBD RC
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HAZ-5

(continued-2)

The project owner shall prepare a site-specific Operation Security Plan for the operational 

phase, which shall be made available to BLM’s Authorized Officer and the CPM for review 

and approval. The project owner shall implement site security measures addressing 

physical site security and hazardous materials storage. 

8. Closed Circuit TV (CCTV) monitoring system, 

recordable, and viewable in the power plant control 

room and security station (if separate from the control 

room) capable of viewing, at a minimum, the main 

entrance gate; and 

9. Additional measures to ensure adequate perimeter 

security consisting of either:

a. Security guard present 24 hours per day, seven 

days per week, OR

b. Power plant personnel on-site 24 hours per day, 

seven days per week and all of the following:

1) The CCTV monitoring system required in number 8 

above shall include cameras that are able to pan, tilt, 

and zoom (PTZ), have Ivanpah Solar Electric 

Generating System Page 16 07-AFC-5 low-light 

capability, are recordable, and are able to view 100% 

of the perimeter fence, the outside entrance to the 

control room, and the front gate from a monitor in the 

power plant control room; AND

2) Perimeter breach detectors or on-site motion 

detectors.

The project owner shall fully implement the security 

plans and obtain BLM’s Authorized Officer and CPM 

approval of any substantive modifications to the 

security plans. BLM’s Authorized Officer and the CPM 

may authorize modifications to these measures, or 

may require additional measures, such as protective 

barriers for critical power plant components (e.g., 

ransformers, gas lines, compressors, etc.) depending 

on circumstances unique to the 

facility or in response to industry-related standards, 

security concerns, or additional guidance provided by 

the U.S. Department of Homeland Security, the U.S. 

Department of Energy, or the North American 

Electrical Reliability Council, after consultation with 

appropriate law enforcement agencies and the project 

owner.

TBD As needed

Hazardous 

Materials

HAZ-5

(continued-1)

The project owner shall prepare a site-specific Operation Security Plan for the operational 

phase, which shall be made available to BLM’s Authorized Officer and the CPM for review 

and approval. The project owner shall implement site security measures addressing 

physical site security and hazardous materials storage. 

b. A statement(s) (refer to sample, attachment “B”) 

signed by the contractor or authorized 

representative(s) for any permanent contractors or 

other technical contractors (as determined by BLM’s 

Authorized Officer and the CPM after consultation with 

the project owner) that are present at any time on the 

site to repair, maintain, investigate, or conduct any 

other technical duties involving critical components 

(as determined by BLM’s Authorized Officer and the 

CPM after consultation with the project owner) 

certifying that background investigations have been 

conducted on contractor personnel that visit the 

project site. Background investigations shall be 

restricted to ascertain the accuracy of employee 

identity and employment history, 

and shall be conducted in accordance with state and 

federal law regarding security and privacy; 6. a. A 

statement (refer to sample, attachment “A”) signed by 

the project owner certifying that background 

investigations have been conducted on all project 

personnel. Background investigations shall be 

restricted toascertain the accuracy of employee 

identity and employment history, and shall be 

conducted in accordance with state and federal law 

regarding security and privacy;                                                                       

b. A statement(s) (refer to sample, attachment “B”) 

signed by the contractor or authorized 

representative(s) for any permanent contractors or 

other technical contractors (as determined by BLM’s 

Authorized Officer and the CPM after consultation with 

the project owner) that are present at any time on the 

site to repair, maintain, investigate, or conduct any 

other technical duties involving critical components 

(as determined by BLM’s Authorized Officer and the 

CPM after consultation with the project owner) 

certifying that background investigations have been 

conducted on contractor personnel that visit the 

project site. Background investigations shall be 

restricted to ascertain the accuracy of employee 

identity and employment history, and shall be 

conducted in accordance with state and federal 

lawregarding security and privacy;

7. Site access controls for employees, contractors, 

vendors, and visitors;

TBD As needed

Hazardous 

Materials
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Hazardous 

Materials
HAZ-6

The holder (project owner) shall comply with all applicable Federal laws and regulations 

existing or hereafter enacted or promulgated. In any event, the holder(s) shall comply with 

the Toxic Substances Control Act of 1976, as amended (15 U.S.C. 2601, et seq.) with regard 

to any toxic substances that are used, generated by or stored on the right-of-way or on 

facilities authorized under this right-of-way grant. (See 40 CFR, Part 702-799 and especially, 

provisions on polychlorinated biphenyls, 40 CFR 761.1-761.193.) Additionally, any release 

of toxic substances (leaks, spills, etc.) in excess of the reportable quantity established by 

40 CFR, Part 117 shall be reported as required by the Comprehensive Environmental 

Response, Compensation and Liability Act of 1980, Section 102b

A copy of any report required or requested by any 

Federal agency or State government entity as a result 

of a reportable release or spill of any toxic substances 

shall be furnished to BLM’s Authorized Officer and the 

CPM concurrent with the filing of the reports with the 

Federal or State governmental entity.

TBD As needed

Land Use LAND-1

The project owner shall obtain a Right-of-Way Grant (ROW Grant) from the Bureau of Land 

Management (BLM). Among the conditions for obtaining the ROW grant, the applicant shall 

provide the following:  

A. Prior to issuance of any right of way grant, the project owner shall submit a final Plan(s) 

of Development that describes in detail the construction, operation, maintenance, and 

termination of the right-of-way and its associated improvements and/or facilities. The 

project owner shall  construct, operate, and maintain the facilities, improvements, and 

structures within this right-of-way in strict conformity with the final approved Plan of 

Development. The degree and scope of these plans will vary depending upon (1) the 

complexity of the right-of-way or its associated improvements and/or facilities, (2) the 

anticipated conflicts that  require mitigation, and (3) additional technical information 

required by BLM’s Authorized Officer and the CPM. The plans will be reviewed, and if 

appropriate, modified by the project owner until acceptable, and approved by BLM’s 

Authorized Officer and the CPM.

B. A bond, acceptable to BLM’s Authorized Officer, shall be furnished by the owner prior to 

the issuance of a Notice to Proceed with construction or at such earlier date as may be 

specified by BLM’s Authorized Officer. The amount of this bond shall be determined by 

BLM’s Authorized Officer. This bond must be maintained in effect until removal of 

improvements and restoration of the right-of-way have been accepted by BLM’s Authorized 

Officer and the CPM.

At least 30 days prior to the start of construction and 

prior to any Notice to Proceed with construction 

issued by BLM’s Authorized Officer and the CPM, the 

project owner shall provide BLM’s Authorized Officer 

and the CPM with documentation of the following:

A. BLM's ROW Grant and final approved Plan of 

Development;

B. The bond satisfactory to BLM's Authorized Officer;

C. Certification that the project owner acknowledges 

that the ISEGS development and all related 

construction, operation, maintenance and closure 

activities are to be conducted in conformance with the 

approved Plan of Development and within the 

approved ROW boundaries for the life of the project.

17-Sep-2010 Approved 4-Oct-2010

3/14/2012 CLA 

and Tortoise 

Pen along I-

15; 5/07/12 

Yates Well rd;

COMP

Land Use LAND-2

Project Owner shall allow a setback between the (1) security and tortoise exclusion fence, 

and (2) the proposed ROW boundary. Once the fencing is constructed, all inspection, 

monitoring, and maintenance activities required outside of the fencing will occur on lands 

included within this setback area. 

At least thirty (30) days prior to the start of 

construction, the project owner shall provide BLM’s 

Authorized Officer and the CPM with a revised project 

description and construction plans specifying the 

inclusion of a setback area. The setback area shall be 

a minimum 20 feet wide within the ROW boundaries 

between the tortoise fence and the ROW boundary on 

the upslope boundary of the ROW, and a minimum 8-

12 foot wide between the tortoise fence and ROW 

boundary on side and downslope boundaries. The 

project owner shall also provide BLM’s Authorized 

Officer and the CPM with certification acknowledging 

that the ISEGS development and all related 

construction, operation, maintenance and closure 

activities are to be conducted within the ROW 

boundaries for the life of the project.

9-Jul-2010 Approved 16-Jul-2010 7-Oct-2010 COMP

HAZ-5

(continued-2)

The project owner shall prepare a site-specific Operation Security Plan for the operational 

phase, which shall be made available to BLM’s Authorized Officer and the CPM for review 

and approval. The project owner shall implement site security measures addressing 

physical site security and hazardous materials storage. 

8. Closed Circuit TV (CCTV) monitoring system, 

recordable, and viewable in the power plant control 

room and security station (if separate from the control 

room) capable of viewing, at a minimum, the main 

entrance gate; and 

9. Additional measures to ensure adequate perimeter 

security consisting of either:

a. Security guard present 24 hours per day, seven 

days per week, OR

b. Power plant personnel on-site 24 hours per day, 

seven days per week and all of the following:

1) The CCTV monitoring system required in number 8 

above shall include cameras that are able to pan, tilt, 

and zoom (PTZ), have Ivanpah Solar Electric 

Generating System Page 16 07-AFC-5 low-light 

capability, are recordable, and are able to view 100% 

of the perimeter fence, the outside entrance to the 

control room, and the front gate from a monitor in the 

power plant control room; AND

2) Perimeter breach detectors or on-site motion 

detectors.

The project owner shall fully implement the security 

plans and obtain BLM’s Authorized Officer and CPM 

approval of any substantive modifications to the 

security plans. BLM’s Authorized Officer and the CPM 

may authorize modifications to these measures, or 

may require additional measures, such as protective 

barriers for critical power plant components (e.g., 

ransformers, gas lines, compressors, etc.) depending 

on circumstances unique to the 

facility or in response to industry-related standards, 

security concerns, or additional guidance provided by 

the U.S. Department of Homeland Security, the U.S. 

Department of Energy, or the North American 

Electrical Reliability Council, after consultation with 

appropriate law enforcement agencies and the project 

owner.

TBD As needed
Hazardous 

Materials
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Land Use LAND-3

 Prior to the start of commercial operations of the first ISEGS power plant to be 

constructed, the project owner shall prepare plans for a Solar / Ecological Interpretive 

Center to be developed to in the vicinity of the ISEGS project. The project owner in 

consultation with the County shall propose a location on-site or off-site that provides a 

vantage point to observe as many features as is possible of the ISEGS project without 

compromising safety or security. The project owner’s plans for the Solar / Ecological 

Interpretive Center may be coordinated with San Bernardino County.

The Solar / Ecological Interpretive Center shall include or make accessible to the public the 

following features:

1. surfaced public parking

2. information kiosks describing ISEGS solar energy technology;

3. picnic area with tables,

4. garbage cans; 5. interpretive signs identifying local landmarks and ecological features;

6. a contained restroom facility (or reasonable access to a facility with flush toilets and 

sinks should the Solar / Ecological Interpretive Center be constructed adjacent to another 

facility having a restroom).

At least 30 days prior to commercial operation of the 

first power plant of the ISEGS development, the 

project owner shall submit plans to BLM’s Authorized 

Officer and the CPM for review and approval for a 

Solar / Ecological Interpretive Center to be developed 

in the ISEGS vicinity in coordination with San 

Bernardino County. Within 6 months of approval of the 

proposed Solar /Ecological Interpretive Center plans 

(1) by the Commission and the BLM, for an on-site 

Center, or (2) by the County of San Bernardino, for an 

off-site Center, being final and no longer subject to 

administrative or judicial review, the project owner 

shall commence construction of the Center and shall 

to the extent feasible complete construction within one 

year following the start of construction if the Center is 

located off of the ISEGS site. If located onsite, then 

construction of the Center shall follow the completion 

of all ISEGS construction. Upon completion the project 

owner shall submit notice to BLM and the Energy 

Commission that it has completed construction of the 

Solar / Ecological Interpretive Center. 

In each Annual Compliance Report, the project owner 

shall provide a summary of estimated public use of 

the Solar / Ecological Interpretive Center and 

summarize any issues associated with operating and 

maintenance activities. 

Mar-2013

Not yet started 

Estimated due 

date of Plan for 

Solar Education 

Ctr  March 1, 2013

23-Sep-2013
BLM Approved 

on 9/23/13

9/25/13:
Solar/Ecologica

l Interpretive 

Center Plan 

was submitted 

to BLM on 

9/23/2013; 

BLM approved 

on 9/25/13. The 

Plan was 

submitted to 

CEC on 

9/25/13.

Unit 1 Start of 

commerical 

operation

1-Jul-2013 30 1-Jun-2013

Facility 

Design
MECH-1

The project owner shall submit, for CBO design review and approval, the proposed final 

design, specifications, and calculations for each plant major piping and plumbing system 

listed in Facility Design Table 2, Condition of Certification GEN-2, above. Physical layout 

drawings and drawings not related to code compliance and life safety need not be 

submitted. The submittal shall also include the applicable QA/QC procedures. Upon 

completion of construction of any such major piping or plumbing system, the project owner 

shall request the CBO’s inspection approval of that construction (2007 CBC, Appendix 

Chapter 1, section 106.1, Submittal Documents; section 109.5, Inspection Requests; section 

109.6, Approval Required; 2007 California Plumbing Code, section 301.1.1, Approvals). The 

responsible mechanical engineer shall stamp and sign all plans, drawings, and calculations 

for the major piping and plumbing systems, subject to CBO design review and approval, 

and submit a signed statement to the CBO when the proposed piping and plumbing 

systems have been designed, fabricated, and installed in accordance with all of the 

applicable laws, ordinances, regulations and industry standards (2007 CBC, Appendix 

Chapter 1, section 106.3.4, Design Professional in Responsible Charge), which may include, 

but are not limited to: 

• American National Standards Institute (ANSI) B31.1 (Power Piping Code);

• ANSI B31.2 (Fuel Gas Piping Code);

• ANSI B31.3 (Chemical Plant and Petroleum Refinery Piping Code);

• ANSI B31.8 (Gas Transmission and Distribution Piping Code);

• Title 24, California Code of Regulations, Part 5 (California Plumbing Code);

• Title 24, California Code of Regulations, Part 6 (California Energy Code, for building 

energy conservation systems and temperature control and ventilation systems);

• Title 24, California Code of Regulations, Part 2 (California Building Code); and

• San Bernardino County codes.

The CBO may deputize inspectors to carry out the functions of the code enforcement 

agency (2007 CBC, Appendix Chapter 1, section 103.3, Deputies).

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

any increment of major piping or plumbing 

construction listed in Facility Design Table 1, 

Condition of Certification GEN-2, above, the project 

owner shall submit to the CBO for design review and 

approval the final plans, specifications, and 

calculations, including a copy of the signed and 

stamped statement from the responsible mechanical 

engineer certifying compliance with applicable LORS, 

and shall send BLM’s Authorized Officer and the CPM 

a copy of the transmittal letter in the next monthly 

compliance report. 

The project owner shall transmit to BLM’s Authorized 

Officer and the CPM, in the monthly compliance report 

following completion of any inspection, a copy of the 

transmittal letter conveying the CBO’s inspection 

approvals.

2011

Ongoing Multiple 

submittals 

required

Facility 

Design
MECH-2

For all pressure vessels installed in the plant, the project owner shall submit to the CBO and 

California Occupational Safety and Health  administration (Cal/OSHA), prior to operation, 

the code certification papers and other documents required by applicable LORS. Upon 

completion of the installation of any pressure vessel, the project owner shall request the 

appropriate CBO and/or Cal/OSHA inspection of that installation (2007 CBC, Appendix 

Chapter 1, section 109.5, Inspection Requests).  The project owner shall:

1. Ensure that all boilers and fired and unfired pressure vessels are designed, fabricated, 

and installed in accordance with the appropriate section of the American Society of 

Mechanical Engineers (ASME) Boiler and Pressure Vessel Code, or other applicable code. 

Vendor certification, with identification of applicable code, shall be submitted for 

prefabricated vessels and tanks; and

2. Have the responsible design engineer submit a statement to the CBO that the proposed 

final design plans, specifications, and calculations conform to all of the requirements set 

forth in the appropriate ASME Boiler and Pressure Vessel Code or other applicable codes.

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

on-site fabrication or installation of any pressure 

vessel, the project owner shall submit to the CBO for 

design review and approval the above-listed 

documents, including a copy of the signed and 

stamped engineer’s certification, with a copy of the 

transmittal letter to BLM’s Authorized Officer and the 

CPM.

The project owner shall transmit to BLM’s Authorized 

Officer and the CPM, in the monthly compliance report 

following completion of any inspection, a copy of the 

transmittal letter conveying the CBO’s and/or 

Cal/OSHA inspection approvals.

TBD Not yet started

Start of 

fabrication or 

installation of 

pressure 

vessel

28-Aug-2012 30 29-Jul-2012
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Facility 

Design
MECH-3

The project owner shall submit to the CBO for design review and approval the design plans, 

specifications, calculations, and quality control procedures for any heating, ventilating, air 

conditioning (HVAC), or refrigeration system.  Packaged HVAC systems, where used, shall 

be identified with the appropriate manufacturer’s data sheets. 

The project owner shall design and install all HVAC 

and refrigeration systems within buildings and related 

structures in accordance with the CBC and other 

applicable codes. Upon completion of any increment 

of construction, the project owner shall request the 

CBO’s inspection and approval of that construction. 

The final plans, specifications, and calculations shall 

include approved criteria, assumptions, and methods 

used to develop the design. In addition, the 

responsible mechanical engineer shall sign and stamp 

all plans, drawings, and calculations and submit a 

signed statement to the CBO that the proposed final 

design plans, specifications, and calculations conform 

with the applicable LORS (2007 CBC, Appendix 

Chapter 1, section 109.3.7, Energy Efficiency 

Inspections; section 106.3.4, Design Professionals in 

Responsible Charge).

At least 30 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

construction of any HVAC or refrigeration system, the 

project owner shall submit to the CBO the required 

HVAC and refrigeration calculations, plans, and 

specifications, including a copy

of the signed and stamped statement from the 

responsible mechanical engineer certifying 

compliance with the CBC and other applicable codes, 

with a copy of the transmittal letter to BLM’s 

Authorized Officer and the CPM.

2011

Ongoing Multiple 

submittals 

required

Noise & 

Vibration
NOISE-1

Prior to the start of ground disturbance, the project owner shall notify the operator of the 

Primm Valley Golf Course, by mail or other effective means, of the commencement of 

project construction. At the same time, the project owner shall establish a telephone 

number for use by the public to report any undesirable noise conditions associated with the 

construction and operation of the project and include that telephone number in the above 

notice. If the telephone is not staffed 24 hours per day, the project owner shall include an 

automatic answering feature, with date and time stamp recording, to answer calls when the 

phone is unattended. This telephone number shall be posted at the project site during 

construction in a manner visible to passersby. This telephone number shall be maintained 

until the project has been operational for at least one year.

At least 15 days prior to ground disturbance, the 

project owner shall transmit to BLM’s Authorized 

Officer and the Compliance Project Manager (CPM) a 

statement, signed by the project owner’s project 

manager, stating that the above notification has been 

performed and describing the method of that 

notification, verifying that the telephone number has 

been established and posted at the site, and giving 

that telephone number.

7-Oct-2010 Approved 7-Oct-2010 7-Oct-2010 COMP

Noise & 

Vibration
NOISE-2

Throughout the construction (including steam blow activities) and operation of the ISEGS, 

the project owner shall document, investigate, evaluate, and attempt to resolve all project 

related noise complaints. The project owner or authorized agent shall: 

• Use the Noise Complaint Resolution Form (below), or a functionally equivalent procedure 

acceptable to BLM’s Authorized Officer and the CPM, to document and respond to each 

noise complaint; 

• Attempt to contact the person(s) making the noise complaint within 24 hours;

• Conduct an investigation to determine the source of noise related to the complaint; 

• Take all feasible measures to reduce the noise at its source if the noise is project related; 

and

• Submit a report documenting the complaint and the actions taken. The report shall 

include: a complaint summary, including final results of noise reduction efforts, and if 

obtainable, a signed statement by the complainant stating that the noise problem is 

resolved to the complainant’s satisfaction

Within 5 days of receiving a noise complaint, the 

project owner shall file a copy of the Noise Complaint 

Resolution Form with BLM’s Authorized Officer and 

the CPM, documenting the resolution of the complaint. 

If mitigation is required to resolve a complaint, and the 

complaint is not resolved within a 3-day period, the 

project owner shall submit an updated Noise 

Complaint Resolution Form when the mitigation is 

implemented.

TBD As needed

Noise & 

Vibration
NOISE-3

The project owner shall submit to BLM’s Authorized Officer and the CPM for review and 

approval a noise control program and a statement, signed by the project owner’s project 

manager, verifying that the noise control program will be implemented throughout 

construction of the project. The noise control program shall be used to reduce employee 

exposure to high noise levels during construction and also to comply with applicable OSHA 

and Cal/OSHA standards.

At least 30 days prior to the start of ground 

disturbance, the project owner shall submit to BLM’s 

Authorized Officer and the CPM the noise control 

program and the project owner’s project manager’s 

signed statement. The project owner shall make the 

program available to Cal/OSHA upon request.

13-Aug-2010 Approved 11-Aug-2010 7-Oct-2010 COMP
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Noise & 

Vibration
NOISE-4

The project design and implementation shall include appropriate noise mitigation measures 

adequate to ensure that operation of the project will not cause noise complaints from 

residents of Primm, Nevada, or from the operator of the Primm Valley Golf Course or from 

visitors from the Mojave National Preserve. If legitimate project-related noise complaints 

are received from residents of Primm, the project owner shall perform a noisesurvey to 

demonstrate that noise levels due to plant operation do not exceed an average of 45 dBA 

Leq measured at the nearest residence of the community of Primm, Nevada. If legitimate 

project-related noise complaints are received from the operator of the Primm Valley Golf 

Course, or the visitors from the Mojave National Preserve, the project owner shall perform 

a noise survey to demonstrate that noise levels due to plant operation do not exceed an 

average of 55 dBA Leq measured at the nearest boundary of the golf course, or the nearest 

boundary of the Mojave National Preserve, respectively. No new project components 

creating pure-tone noises will be added to the project unless they are balanced by other 

plant features. No single piece of equipment shall be allowed to stand out as a source of 

noise that draws legitimate complaints.

A. The measurement of power plant noise for the purposes of demonstrating compliance 

with this condition of certification may alternatively be made at a location, acceptable to 

BLM’s Authorized Officer and the CPM, closer to the plant (e.g., 400 feet from the plant 

boundary) and this measured level then mathematically extrapolated to determine the plant 

noise contribution at the affected location. The character of the plant noise shall be 

evaluated at the affected residential locations to determine the presence of pure tones or 

other dominant sources of plant noise.

The survey shall take place within 30 days of the 

receipt of the noise complaint, unless the complaint 

has been resolved to the complaining party's 

satisfaction. Within 15 days after completing the 

survey, the project owner shall submit a summary 

report of the survey to BLM’s Authorized Officer and 

the CPM. Included in the survey report will be a 

description of additional mitigation measures (if any) 

necessary to achieve compliance with the above-listed 

noise limit and a schedule, subject to BLM’s 

Authorized Officer and CPM approval, for 

implementing these measures. When these measures 

are in place, the project owner shall repeat the noise 

survey.

Within 15 days of completion of the new survey, the 

project owner shall submit to BLM’s Authorized Officer 

and the CPM a summary report of the new noise 

survey, performed as described above and showing 

compliance with this condition.

TBD As needed

Noise & 

Vibration
NOISE-5

Following each phase (Ivanpah 1, Ivanpah 2, and Ivanpah 3) of the project’s first achieving a 

sustained output of 80 percent or greater of rated capacity, the project owner shall conduct 

an occupational noise survey to identify the noise hazardous areas in the facility.

The surveys shall be conducted by a qualified person in accordance with the provisions of 

Title 8, California Code of Regulations sections 5095–5099 and Title 29, Code of Federal 

Regulations section 1910.95. The survey results shall be used to determine the magnitude 

of employee noise exposure. The project owner shall prepare reports of the survey results 

and, if necessary, identify proposed mitigation measures that will be employed to comply 

with the applicable California and federal regulations.

Within 30 days after completing each survey, the 

project owner shall submit the noise survey report to 

BLM’s Authorized Officer and the CPM. The project 

owner shall make the reports available to OSHA and 

Cal/OSHA upon request.

TBD As needed

Noise & 

Vibration
NOISE-6

Noisy construction work or heavy equipment operation that causes offsite annoyance as 

evidenced by the filing of a legitimate noise complaint shall be restricted to 7:00 am to 7:00 

pm time period. 

Haul trucks shall be operated in accordance with posted speed limits. Truck engine exhaust 

brake use shall be limited to emergencies.

Prior to ground disturbance, the project owner shall 

transmit to BLM’s Authorized Officer and the CPM a 

statement acknowledging that the above restrictions 

will be observed throughout the construction of the 

project.

13-Aug-2010 Approved 28-Jul-2010 2-Sep-2010 COMP

Noise & 

Vibration
NOISE-7

If a high-pressure steam blow is employed, the project owner shall equip steam blow piping 

with a temporary silencer or take other effective measures that quiet the noise of steam 

blows to no greater than 60 dBA measured at the Primm Valley Golf Club to no greater than 

55 dBA measured at any affected residential locations in Primm, NV and to no greater thatn 

55 dBA measured at the nearest boundary of the Mojave national Preserve. The project 

owner shall conduct high-pressure steam blows only during the hours of 7:00 a.m. to 7:00 

p.m. 

If a low-pressure continuous steam blow is employed, the project owner shall limit the noise 

of steam blows to no greater than 45 dBA measured at any affected residential location in 

Primm, NV. In lieu of specifying the level of silencing above, the project owner may 

alternatively submit an analysis to the BLM’s Authorized Officer and the CPM that 

documents that during either high or low pressure steam blows, steam blow noise levels 

would not exceed 60 dBA at the Primm Valley Golf Club (daytime), or 55 dBA (daytime)/45 

dBA (nighttime) at the nearest residential location in Primm.

At least fifteen (15) days prior to the first high pressure 

steam blow, the project owner shall submit to BLM’s 

Authorized Officer and the CPM drawings or other 

information describing the temporary steam blow 

silencer or other noise attenuating measures to be 

taken, the noise levels expected and a description of 

the steam blow schedule. 

At least fifteen (15) days prior to any low-pressure 

continuous steam blow, the project owner shall submit 

to BLM’s Authorized Officer and the CPM drawings or 

other information describing the process, including 

the noise levels expected and the projected time 

schedule for execution of the process.

Completed

Unit 1 

Notification 

submitted on 

2/6/13;

Unit 2 

Notification 

submitted on 

3/20/13;

Unit 3 

Notification 

submitted on 

4/9/13

RA
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Geology & 

Paleontolog

y

PAL-1

The project owner shall provide BLM’s Authorized Officer and the Compliance Project 

Manager (CPM) with the resume and qualifications of its PRS for review and approval. If the 

approved PRS is replaced prior to completion of project mitigation and submittal of the 

Paleontological Resources Report, the project owner shall obtain BLM’s Authorized Officer 

and CPM approval of the replacement PRS. The project owner shall keep resumes on file 

for qualified Paleontological Resource Monitors (PRMs). If a PRM is replaced, the resume of 

the replacement PRM shall also be provided to BLM’s Authorized Officer and the CPM.

The PRS resume shall include the names and phone numbers of references.  The resume 

shall also demonstrate to the satisfaction of BLM’s Authorized Officer and the CPM the 

appropriate education and experience to accomplish the required paleontological resource 

tasks. As determined by BLM’s Authorized Officer and the CPM, the PRS shall meet the 

minimum qualifications for a vertebrate paleontologist as described in the Society of 

Vertebrate Paleontology (SVP) guidelines of 1995. The experience of the PRS shall include 

the following:

1. Institutional affiliations, appropriate credentials, and college degree; 

2. Ability to recognize and collect fossils in the field;

3. Local geological and biostratigraphic expertise;

4. Proficiency in identifying vertebrate and invertebrate fossils; and

5. At least three years of paleontological resource mitigation and field experience in 

California and at least one year of experience leading paleontological resource mitigation 

and field activities. The project owner shall ensure that the PRS obtains qualified 

paleontological resource monitors to monitor as he or she deems necessary on the project. 

Paleontological Resource Monitors (PRMs) shall have the equivalent of the following 

qualifications: 

• BS or BA degree in geology or paleontology and one year of experience monitoring in 

California; or

• AS or AA in geology, paleontology, or biology and four years’ experience monitoring in 

California; or 

• Enrollment in upper division classes pursuing a degree in the fields of geology or 

paleontology and two years of monitoring experience in California

(1) At least 60 days prior to the start of ground 

disturbance, the project owner shall submit a resume 

and statement of availability of its designated PRS for 

onsite work.

(2) At least 20 days prior to ground disturbance, the 

PRS or project owner shall provide a letter with 

resumes naming anticipated monitors for the project, 

stating that the identified monitors meet the minimum 

qualifications for paleontological resource monitoring 

required by the condition. If additional monitors are 

obtained during the project, the PRS shall provide 

additional letters and resumes to BLM’s Authorized 

Officer and the CPM. The letter shall be provided to 

BLM’s Authorized Officer and the CPM no later than 

one week prior to the monitor’s beginning on-site 

duties.

(3) Prior to the termination or release of a PRS, the 

project owner shall submit the resume of the 

proposed new PRS to BLM’s Authorized Officer and 

the CPM for review and approval.

11-Jun-2010 Approved 11-Jun-2010 7-Oct-2010

Geology & 

Paleontolog

y

PAL-2

The project owner shall provide to the PRS, BLM’s Authorized Officer and the CPM, for 

approval, maps and drawings showing the footprint of the power plants, construction lay 

down areas, and all related facilities. Maps shall identify all areas of the project where 

ground disturbance is anticipated. If the PRS requests enlargements or strip maps for 

linear facility routes, the project owner shall provide copies to the PRS, BLM’s Authorized 

Officer and CPM. The site grading plan and plan and profile drawings for the utility lines 

would be acceptable for this purpose. The plan drawings should show the location, depth, 

and extent of all ground disturbances and be at a scale of 1 inch = 40 feet to 1 inch = 100 

feet range. If the footprint of the project or its linear facilities change, the project owner shall 

provide maps and drawings reflecting those changes to the PRS, BLM’s Authorized Officer 

and CPM.

If construction of the ISEGS project proceeds in phases, maps and drawings may be 

submitted prior to the start of each power plant. A letter identifying the proposed schedule 

of each project power plant shall be provided to the PRS, BLM’s Authorized Officer and 

CPM. Before work commences on affected power plants, the project owner shall notify the 

PRS, BLM’s Authorized Officer and CPM of any construction phase scheduling changes.

At a minimum, the project owner shall ensure that the PRS or PRM consults weekly with the 

project superintendent or construction field manager to confirm area(s) to be worked the 

following week, and until ground disturbance is completed.

(1) At least 30 days prior to the start of ground 

disturbance for each phase of the project, the project 

owner shall provide the maps and drawings to the 

PRS, BLM’s Authorized Officer and CPM.

(2) If there are changes to the footprint of the project, 

revised maps and drawings shall be provided to the 

PRS, BLM’s Authorized Officer and CPM at least 15 

days prior to the start of ground disturbance for each 

phase of the project.

(3) If there are changes to the scheduling of the 

construction phases of each power plant, the project 

owner shall submit a letter to BLM’s Authorized Officer 

and the CPM within 5 days of identifying the changes.

2-Aug-2010 Approved 30-Jul-2010 2-Sep-2010

Geology & 

Paleontolog

y

PAL-3

If after review of the plans provided pursuant to PAL-2, the PRS determines that materials 

with moderate, high, or unknown paleontological sensitivity could be impacted, the project 

owner shall ensure that the PRS prepares, and the project owner submits to BLM’s 

Authorized Officer and the CPM for review and approval, a Paleontological Resources 

Monitoring and Mitigation Plan (PRMMP) to identify general and specific measures to 

minimize potential impacts to paleontological resources. Approval of the PRMMP by BLM’s 

Authorized Officer and the CPM shall occur prior to any ground disturbance.

The PRMMP shall function as the formal guide for monitoring, collecting, and sampling 

activities, and may be modified with BLM’s Authorized Officer and CPM approval. This 

document shall be used as the basis of discussion when on-site decisions or changes are 

proposed. Copies of the PRMMP shall reside with the PRS, each monitor, the project 

owner’s on-site manager, BLM’s Authorized Officer and the CPM.

The PRMMP shall be developed in accordance with the guidelines of the Society of 

Vertebrate Paleontology (SVP 1995) and shall include, but not be limited, to the following:

1. Assurance that the performance and sequence of project-related tasks, such as any 

literature searches, pre-construction surveys, worker environmental training, fieldwork, 

flagging or staking, construction monitoring, mapping and data recovery, fossil preparation 

and collection, identification and inventory, preparation of final reports, and transmittal of 

materials for curation will be performed according to PRMMP procedures;

2. Identification of the person(s) expected to assist with each of the tasks identified within 

the PRMMP and the conditions of certification;

At least 30 days prior to ground disturbance, the 

project owner shall provide a copy of the PRMMP to 

BLM’s Authorized Officer and the CPM. The PRMMP 

shall include an affidavit of authorship by the PRS, and 

acceptance of the PRMMP by the project owner 

evidenced by a signature.

13-Aug-2010 Approved 20-Aug-2010 30-Sep-2010 COMP
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Geology & 

Paleontolog

y

PAL-3

(Conintued)

3. A thorough discussion of the anticipated geologic units expected to be encountered, the 

location and depth of the units relative to the project when known, and the known sensitivity 

of those units based on the occurrence of fossils either in that unit or in correlative units;

4. An explanation of why, how, and how much sampling is expected to take place and in 

what units. Include descriptions of different sampling procedures that shall be used for fine-

grained and coarse-grained units;

5. A discussion of the locations of where the monitoring of project construction activities is 

deemed necessary, and a proposed plan for monitoring and sampling;

6. A discussion of procedures to be followed in the event of a fossil discovery, halting 

construction, resuming construction, and how notifications will be performed;

7. A discussion of equipment and supplies necessary for collection of fossil materials and 

any specialized equipment needed to prepare, remove, load, transport, and analyze large-

sized fossils or extensive fossil deposits;

8. Procedures for inventory, preparation, and delivery for curation into a retrievable storage 

collection in a public repository or museum, which meet the Society of Vertebrate 

Paleontology’s standards and requirements for the curation of paleontological resources;

9. Identification of the institution that has agreed to receive data and fossil materials 

collected, requirements or specifications for materials delivered for curation, and how they 

will be met, and the name and phone number of the contact person at the institution; and

10. A copy of the paleontological conditions of certification.

At least 30 days prior to ground disturbance, the 

project owner shall provide a copy of the PRMMP to 

BLM’s Authorized Officer and the CPM. The PRMMP 

shall include an affidavit of authorship by the PRS, and 

acceptance of the PRMMP by the project owner 

evidenced by a signature.

13-Aug-2010 Approved 20-Aug-2010 30-Sep-2010

Geology & 

Paleontolog

y

PAL-4

If after review of the plans provided pursuant to PAL-2, the PRS determines that materials 

with moderate, high, or unknown paleontological sensitivity could be impacted then, prior to 

ground disturbance and for the duration of construction activities involving ground 

disturbance, the project owner and the PRS shall prepare and conduct weekly BLM 

Authorized Officer- and CPM approved training for the following workers: project managers, 

construction supervisors, foremen and general workers involved with or who operate 

ground-disturbing equipment or tools. Workers shall not excavate in sensitive units prior to 

receiving BLM Authorized Officer- and CPM-approved worker training. Worker training shall 

consist of an initial in-person PRS training during the project kick-off, for those mentioned 

above. Following initial training, a CPM-approved video or in-person training may be used 

for new employees. The training program may be combined with other training programs 

prepared for cultural and biological resources, hazardous materials, or other areas of 

interest or concern. No ground disturbance shall occur prior to BLM’s Authorized Officer 

and CPM approval of the Worker Environmental Awareness Program (WEAP), unless 

specifically approved by the CPM. The WEAP shall address the possibility of encountering 

paleontological resources in the field, the sensitivity and 

importance of these resources, and legal obligations to preserve and protect those 

resources.

The training shall include:

1. A discussion of applicable laws and penalties under the law;

2. Good quality photographs or physical examples of vertebrate fossils for project sites 

containing units of high paleontological sensitivity;

3. Information that the PRS or PRM has the authority to halt or redirect construction in the 

event of a discovery or unanticipated impact to a paleontological resource;

4. Instruction that employees are to halt or redirect work in the vicinity of a find and to 

contact their supervisor and the PRS or PRM;

5. An informational brochure that identifies reporting procedures in the event of a 

discovery;

6. A WEAP certification of completion form signed by each worker indicating that he/she 

has received the training; and

7. A sticker that shall be placed on hard hats indicating that environmental training has been 

completed.

1) At least 30 days prior to ground disturbance, the 

project owner shall submit to the BLM’s Authorized 

Officer and the CPM the proposed WEAP, including the 

brochure, with the set of reporting procedures for 

workers to follow.

(2) At least 30 days prior to ground disturbance, the 

project owner shall submit the script and final video to 

BLM’s Authorized Officer and the CPM for approval if 

the project owner is planning to use a video for interim 

training.

(3) If the owner requests an alternate paleontological 

trainer, the resume and qualifications of the trainer 

shall be submitted to BLM’s Authorized Officer and the 

CPM for review and approval prior to installation of an 

alternate trainer. Alternate trainers shall not conduct 

training prior to BLM’s Authorized Officer and CPM 

authorization.

(4) In the monthly compliance report (MCR, the project 

owner shall provide copies of the WEAP certification 

of completion forms with the names of those trained 

and the trainer or type of training (in-person or video) 

offered that month. The MCR shall also include a 

running total of all persons who have completed the 

training to date.

2-Jul-2010 Approved 6-Jul-2010 30-Sep-2010

Geology & 

Paleontolog

y

PAL-5

The project owner shall ensure that the PRS and PRM(s) monitor consistent with the 

PRMMP all construction-related grading, excavation, trenching, and augering in areas 

where potential fossil-bearing materials have been identified, both at the site and along any 

constructed linear facilities associated with the project. In the event that the PRS 

determines full-time monitoring is not necessary in locations that were identified as 

potentially fossil-bearing in the PRMMP, the project owner shall notify and seek the 

concurrence of BLM’s Authorized Officer and the CPM.

The project owner shall ensure that the PRS and PRM(s) have the authority to halt or 

redirect construction if paleontological resources are encountered.

The project owner shall ensure that there is no interference with monitoring activities unless 

directed by the PRS. Monitoring activities shall be conducted as follows: 

1. Any change of monitoring from the accepted schedule in the PRMMP shall be proposed 

in a letter or email from the PRS and the project owner to BLM's Authorized Officer and will 

be included in the monthly compliance report. The letter or email shall include the 

justification for the change in monitoring and be submitted to BLM’s Authorized Officer and 

the CPM for review and approval.

2. The project owner shall ensure that the PRM(s) keep a daily monitoring log of 

paleontological resource activities. The PRS may informally discuss paleontological 

resource monitoring and mitigation activities with BLM’s Authorized Officer and the CPM at 

any time.

3. The project owner shall ensure that the PRS notifies BLM’s Authorized Officer and the 

CPM within 24 hours of the occurrence of any incidents of non-compliance with any 

paleontological resources conditions of certification. The PRS shall recommend corrective 

action to resolve the issues or achieve compliance with the conditions of certification. 

The project owner shall ensure that the PRS submits 

the summary of monitoring and paleontological 

activities in the MCR. When feasible, BLM’s Authorized 

Officer and the CPM shall be notified 10 days in 

advance of any proposed changes in monitoring 

different from the plan identified in the PRMMP. If there 

is any unforeseen change in monitoring, the notice 

shall be given as soon as possible prior to 

implementation of the change.

Monthly Ongoing
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Geology & 

Paleontolog

y

PAL-5

(Conintued)

4. For any paleontological resources encountered, either the project owner or the PRS shall 

notify BLM’s Authorized Officer and the CPM within 24 hours, or Monday morning in the 

case of a weekend event where construction has been halted because of a paleontological 

find.

The project owner shall ensure that the PRS prepares a summary of monitoring and other 

paleontological activities placed in the monthly compliance reports. The summary will 

include the name(s) of PRS or PRM(s) active during the month, general descriptions of 

training and monitored construction activities, and general locations of excavations, 

grading, and other activities. A section of the report shall include the geologic units or 

subunits encountered, descriptions of samplings within each unit, and a list of identified 

fossils. A final section of the report will address any issues or concerns about the project 

relating to paleontological resource monitoring, including any incidents of non-compliance 

or any changes to the monitoring plan that have been approved by BLM’s Authorized 

Officer and the CPM. If no monitoring took place during the month, the report shall include 

an explanation in the summary as to why monitoring was not conducted.

The project owner shall ensure that the PRS submits 

the summary of monitoring and paleontological 

activities in the MCR. When feasible, BLM’s Authorized 

Officer and the CPM shall be notified 10 days in 

advance of any proposed changes in monitoring 

different from the plan identified in the PRMMP. If there 

is any unforeseen change in monitoring, the notice 

shall be given as soon as possible prior to 

implementation of the change.

Monthly Ongoing

Geology & 

Paleontolog

y

PAL-6

The project owner, through the designated PRS, shall ensure that all components of the 

PRMMP are adequately performed including collection of fossil materials, preparation of 

fossil materials for analysis, analysis of fossils, identification and inventory of fossils, the 

preparation of fossils for curation, and the delivery for curation of all paleontological 

resource materials encountered and collected during project construction.

The project owner shall maintain in his/her compliance 

file copies of signed contracts or agreements with the 

designated PRS and other qualified research 

specialists. The project owner shall maintain these 

files for a period of three years after project 

completion and approval of BLM Authorized Officer- 

and CPM-approved paleontological resource report 

(see PAL-7). The project owner shall be responsible 

for paying any curation fees charged by the museum 

for fossils collected and curated as a result of 

paleontological mitigation. A copy of the letter of 

transmittal  submitting the fossils to the curating 

institution shall be provided to BLM’s Authorized 

Officer and the CPM.

As needed As needed

Geology & 

Paleontolog

y

PAL-7

The project owner shall ensure preparation of a Paleontological Resources Report (PRR) 

by the designated PRS. The PRR shall be prepared following completion of the ground-

disturbing activities. The PRR shall include an analysis of the collected fossil materials and 

related information, and submit it to the CPM for review and approval.

The report shall include, but is not limited to, a description and inventory of recovered fossil 

materials; a map showing the location of paleontological resources encountered; 

determinations of sensitivity and significance; and a statement by the PRS that project 

impacts to paleontological resources have been mitigated below the level of significance.

Within 90 days after completion of ground-disturbing 

activities, including landscaping, the project owner 

shall submit the PRR under confidential cover to 

BLM’s Authorized Officer and the CPM.

2013 Not yet started

Recreation REC-1

Prior to the start of construction and in conformance with § 25529 of the Warren-Alquist Act, 

the project owner shall prepare plans for a Solar / Ecological Interpretive Center to be 

developed in the ISEGS Construction Logistics Area and submit them to BLM’s Authorized 

Officer and the CPM for review and approval. The plans shall propose a location that if 

possible provides a vantage point to observe as many features as is possible of the ISEGS 

project without compromising ISEGS security requirements. The Solar / Ecological 

Interpretive Center shall include the following features:  

1. surfaced public parking for 12 vehicles (4 of which would allow vehicles with trailers);

2. information kiosks describing ISEGS solar energy technology;

3. picnic area with 8 shaded tables;

4. garbage cans;

5. interpretive signs identifying local landmarks and ecological features;

6. a two stall contained restroom facility (or a facility with flush toilets and sinks);

7. a drinking fountain; and

8. native plant landscaping with plant identification labels.

Prior to commercial operation of the first constructed power plant of the ISEGS 

development, the project owner shall complete construction of the Solar / Ecological 

Interpretive Center and request final approval by both BLM’s Authorized Officer and the 

CPM. The project owner shall operate and maintain the Solar / Ecological Interpretive 

Center for the life of the ISEGS project. 

Verification: At least 30 days prior to completion of 

construction of the first power plant of the ISEGS 

development, the project owner shall submit plans for 

a Solar / Ecological Interpretive Center to be 

developed in the ISEGS Construction Logistics Area 

and submit them to BLM’s Authorized Officer and the 

CPM for review and approval.                                                                                                 

Prior to commercial operation, the project owner shall 

submit notice to BLM and the Energy Commission that 

it has completed construction of the Solar / Ecological 

Interpretive Center and shall request final approval by 

both BLM’s Authorized Officer and the CPM.                                                                                                                   

After commercial operation and in each Annual 

Compliance Report for the life of the ISEGS project, 

the project owner shall provide a summary of 

estimated public utilization of the Solar / Ecological 

Interpretive Center and summarize any issues 

associated with operating and maintenance activities.

Sep-2013 Not yet started

Recreation REC-2

The applicant shall allow and be required to afford public access to the routes for which 

BLM grants a right of way, as noted above. 

Effectiveness: By allowing public access to the routes that are redirected around the 

project perimeter, the current level of public access to recreational areas would be 

maintained.

No Verification: see Effectiveness N/A N/A
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Soil & 

Water

S&W-1

(continued-1)

Site Delineation: The site and all project elements shall be delineated showing boundary 

lines of all construction areas and the location of all existing and proposed structures, 

underground utilities, roads, and drainage facilities. Adjacent property owners shall be 

identified on the plan maps. All maps shall be presented at a legible scale 

Drainage: The DESCP shall include the following elements:  

a. Topography. Topography for offsite areas are required to define the existing upstream 

tributary areas to the site and downstream to provide enough definition to map the existing 

storm water flow and flood hazard. Spot elevations shall be required where relatively flat 

conditions exist.

b. Proposed Grade. Proposed grade contours shall be shown at a scale appropriate for 

delineation of onsite ephemeral washes, drainage ditches, and tie-ins to the existing 

topography.

c. Hydrology. Existing and proposed hydrologic calculations for onsite areas and offsite 

areas that drain to the site; include maps showing the drainage area boundaries and sizes 

in acres, topography and typical overland flow directions, and show all existing, interim, 

and proposed drainage infrastructure and their intended direction of flow.

d. Hydraulics. Provide hydraulic calculations to support the selection and sizing of the 

onsite drainage network, diversion facilities and BMPs.

Watercourses and Critical Areas: The DESCP shall show the location of all onsite and 

nearby watercourses including washes, irrigation and drainage canals, and drainage 

ditches, and shall indicate the proximity of those features to the construction site. Maps 

shall identify high hazard flood prone areas.

The DESCP shall be consistent with the grading and 

drainage plan as required by Condition of Certification 

CIVIL-1, and relevant portions of the DESCP shall be 

submitted to the chief building official (CBO) for review 

and approval. In addition, the project owner shall do all 

of the following:

a. No later than ninety (90) days prior to start of site 

mobilization, the project owner shall submit a copy of 

the DESCP to the County of San Bernardino and the 

RWQCB for review and comment. Both BLM’s 

Authorized Officer and the CPM shall consider 

comments received from San Bernardino County and 

RWQCB and approve the DESCP.

b. During construction, the project owner shall provide 

an analysis in the monthly compliance report on the 

effectiveness of the drainage-, erosion- and 

sedimentcontrol measures and the results of 

monitoring and maintenance activities.

c. Once operational, the project owner shall provide in 

the annual compliance report information on the 

results of storm water BMP monitoring and 

maintenance activities.

d. Provide BLM’s Authorized Officer and the CPM with 

two (2) copies each of all monitoring or compliance 

reports. 

1-Jul-2010 Approved

DESCP (Phase 1) 

6/15/2010;          

(Phase 2) 

1/28/2011;         

(Phase 3) 

4/8/2011

4-Oct-2010

Ongoing 

reporting in 

the monthly 

compliance 

report, Annaul 

SWPP 

submitted 

8/31/12

RC

DESCP (Phase 1) 

6/15/2010;                                                                                          

(Phase 2)      

1/28/2011;                                              

(Phase 3)                                                   

4/8/2011

DESCP 

(Phase 1) 

10/4/2010

Prior to site mobilization, the project owner shall obtain both BLM’s Authorized Officer and 

the CPM’s approval for a site specific DRAINAGE EROSION AND SEDIMENT 

CONTROL PLAN ( DESCP) that ensures protection of water quality and soil resources of 

the project site and all linear facilities for both the construction and operation phases of the 

project. This plan shall address appropriate methods and actions, both temporary and 

permanent, for the protection of water quality and soil resources, demonstrate no increase 

in off-site flooding potential, and identify all monitoring and maintenance activities. The 

project owner shall complete all engineering plans, reports, and documents necessary for 

both  LM’s Authorized Officer and the CPM to conduct a review of the proposed project and 

provide a written evaluation as to whether the proposed grading, drainage improvements, 

and flood management activities comply with all requirements presented herein. The plan 

shall be consistent with the grading and drainage plan as required by Condition of 

Certification CIVIL-1 and shall contain the following elements:

Vicinity Map: A map shall be provided indicating the location of all project elements with 

depictions of all major geographic featuers to include watercourses, washes, irrigation and 

canals, major utilities, roads, and drainage facilities. Adjacent property owners shall be 

identified on the plan maps. All maps shall be presented at a ledgible scale.

Site Delineation: The site and all project elements shall be delineated showing boundary 

lines of all construction areas and the location of all existing and proposed structures, 

underground utilities, roads, and drainage facilities. Adjacent property owners shall be 

identified on the plan maps. All maps shall be presented at a legible scale 

Drainage: The DESCP shall include the following elements:  

a. Topography. Topography for offsite areas are required to define the existing upstream 

tributary areas to the site and downstream to provide enough definition to map the existing 

storm water flow and flood hazard. Spot elevations shall be required where relatively flat 

conditions exist.

b. Proposed Grade. Proposed grade contours shall be shown at a scale appropriate for 

delineation of onsite ephemeral washes, drainage ditches, and tie-ins to the existing 

topography.

c. Hydrology. Existing and proposed hydrologic calculations for onsite areas and offsite 

areas that drain to the site; include maps showing the drainage area boundaries and sizes 

in acres, topography and typical overland flow directions, and show all existing, interim, 

and proposed drainage infrastructure and their intended direction of flow.

d. Hydraulics. Provide hydraulic calculations to support the selection and sizing of the 

onsite drainage network, diversion facilities and BMPs.

Watercourses and Critical Areas: The DESCP shall show the location of all onsite and 

nearby watercourses including washes, irrigation and drainage canals, and drainage 

ditches, and shall indicate the proximity of those features to the construction site. Maps 

shall identify high hazard flood prone areas.

1-Jul-2010
Soil & 

Water
S&W-1

The DESCP shall be consistent with the grading and 

drainage plan as required by Condition of Certification 

CIVIL-1, and relevant portions of the DESCP shall be 

submitted to the chief building official (CBO) for review 

and approval. In addition, the project owner shall do all 

of the following:

a. No later than ninety (90) days prior to start of site 

mobilization, the project owner shall submit a copy of 

the DESCP to the County of San Bernardino and the 

RWQCB for review and comment. Both BLM’s 

Authorized Officer and the CPM shall consider 

comments received from San Bernardino County and 

RWQCB and approve the DESCP.

b. During construction, the project owner shall provide 

an analysis in the monthly compliance report on the 

effectiveness of the drainage-, erosion- and 

sedimentcontrol measures and the results of 

monitoring and maintenance activities.

c. Once operational, the project owner shall provide in 

the annual compliance report information on the 

results of storm water BMP monitoring and 

maintenance activities.

d. Provide BLM’s Authorized Officer and the CPM with 

two (2) copies each of all monitoring or compliance 

reports. 

DESCP (Phase 1) - 

Approved;                                  

(Phase 2) -          

Submitted;   

                      

(Phase 3) -          

Submitted
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Soil & 

Water

(Continued)

S&W-1

(continued-2)

Clearing and Grading: The plan shall provide a delineation of all areas to be cleared of 

vegetation, areas to be preserved, and areas where vegetation would be cut to allow clear 

movement of the heliostats. The plan shall provide elevations, slopes, locations, and extent 

of all proposed grading as shown by contours, cross-sections, cut/fill depths or other 

means. The locations of any disposal areas, fills, or other special features shall also be 

shown. Existing and proposed topography tying in proposed contours with existing 

topography shall be illustrated. The DESCP shall include a statement of the quantities of 

material excavated at the site, whether such excavations or fill is temporary or permanent, 

and the amount of such material to be imported or exported or a statement explaining that 

there would be no clearing and/or grading conducted for each element of the project. Areas 

of no disturbance shall be properly identified and delineated on the plan maps.

Soil Wind and Water Erosion Control: The plan shall address exposed soil treatments to be 

used during construction and operation of the proposed project for both road and non-road 

surfaces including specifically identifying all chemical based dust palliatives, soil bonding, 

and weighting agents appropriate for use at the proposed project site that would not cause 

adverse effects to vegetation; BMPs shall include measures designed to prevent wind and 

water erosion including application of chemical dust palliatives after rough grading to limit 

water use. All dust palliatives, soil binders, and weighting agents shall be approved by both 

BLM’s Authorized Officer and the CPM prior to use.

Project Schedule: The DESCP shall identify on the topographic site map the location of the 

site-specific BMPs to be employed during each phase of construction (initial grading, 

project element construction, and final grading/stabilization). BMP implementation 

schedules shall be provided for each project element for each phase of construction.

The DESCP shall be consistent with the grading and 

drainage plan as required by Condition of Certification 

CIVIL-1, and relevant portions of the DESCP shall be 

submitted to the chief building official (CBO) for review 

and approval. In addition, the project owner shall do all 

of the following:

a. No later than ninety (90) days prior to start of site 

mobilization, the project owner shall submit a copy of 

the DESCP to the County of San Bernardino and the 

RWQCB for review and comment. Both BLM’s 

Authorized Officer and the CPM shall consider 

comments received from San Bernardino County and 

RWQCB and approve the DESCP.

b. During construction, the project owner shall provide 

an analysis in the monthly compliance report on the 

effectiveness of the drainage-, erosion- and 

sedimentcontrol measures and the results of 

monitoring and maintenance activities.

c. Once operational, the project owner shall provide in 

the annual compliance report information on the 

results of storm water BMP monitoring and 

maintenance activities.

d. Provide BLM’s Authorized Officer and the CPM with 

two (2) copies each of all monitoring or compliance 

reports. 

1-Jul-2010 Approved 18-Jun-2010 4-Oct-2010

Soil & 

Water

S&W-1

(continued-3)

Best Management Practices: The DESCP shall show the location, timing, and maintenance 

schedule of all erosion- and sediment-control BMPs to be used prior to initial grading, 

during project element excavation and construction, during final grading/stabilization, and 

after construction. BMPs shall include measures designed to control dust and stabilize 

construction access roads and entrances. The maintenance schedule shall include post-

construction maintenance of treatment-control BMPs applied to disturbed areas following 

construction.

Erosion Control Drawings: The erosion-control drawings and narrative shall be designed, 

stamped and sealed by a professional engineer or erosion control specialist.

Agency Comments: The DESCP shall include copies of recommendations from the County 

of San Bernardino, California Department of Fish and Game (CDFG), and Lahontan Regional 

Water Quality Control Board (RWQCB).

Monitoring Plan: Monitoring activities shall include routine measurement of the volume of 

accumulated sediment in the onsite drainage ditches, and storm water diversions and the 

requirements specified in Appendix B, C,and D.

The DESCP shall be consistent with the grading and 

drainage plan as required by Condition of Certification 

CIVIL-1, and relevant portions of the DESCP shall be 

submitted to the chief building official (CBO) for review 

and approval. In addition, the project owner shall do all 

of the following:

a. No later than ninety (90) days prior to start of site 

mobilization, the project owner shall submit a copy of 

the DESCP to the County of San Bernardino and the 

RWQCB for review and comment. Both BLM’s 

Authorized Officer and the CPM shall consider 

comments received from San Bernardino County and 

RWQCB and approve the DESCP.

b. During construction, the project owner shall provide 

an analysis in the monthly compliance report on the 

effectiveness of the drainage-, erosion- and 

sedimentcontrol measures and the results of 

monitoring and maintenance activities.

c. Once operational, the project owner shall provide in 

the annual compliance report information on the 

results of storm water BMP monitoring and 

maintenance activities.

d. Provide BLM’s Authorized Officer and the CPM with 

two (2) copies each of all monitoring or compliance 

reports. 

1-Jul-2010

Approved, 

Ongoing Reporting 

included in 

Monthly MCR

18-Jun-2010 4-Oct-2010 RC

Soil & 

Water
S&W-2

The project owner shall comply with the requirements specified in Appendix B, C, and D for 

dredge and fill, wastewater, and storm water discharges associated with construction and 

industrial activity. These requirements relate to discharges, or potential discharges, of 

waste that could affect the quality of waters of the state, and were developed in consultation 

with staff of the State Water Resources Control Board and/or the applicable California 

Regional Water Quality Control Board (hereafter "Water Boards"). It is the Commission's 

intent that these requirements be enforceable by both the Commission and the Water 

Boards. In furtherance of that objective, the Commission hereby delegates the enforcement 

of these requirements, and associated monitoring, inspection and annual fee collection 

authority, to the Water Boards. Accordingly, the Commission and the Water Board shall 

confer with each other and coordinate, as needed, in the enforcement of the requirements. 

The project owner shall pay the annual waste discharge permit fee associated with this 

facility to the Water Boards. In addition, the Water Boards may "prescribe" these 

requirements as waste discharge requirements pursuant to Water Code Section 13263 

solely for the purposes of enforcement, monitoring, inspection, and the assessment of 

annual fees, consistent with Public  Resources Code Section 25531, subdivision (c). The 

project owner shall develop, obtain both BLM’s Authorized Officer and CPM approval of, 

and implement a construction Storm Water Pollution Prevention Plan (SWPPP) for the 

construction of the project and an Industrial SWPPP for operation of the project.

At least sixty (60) days prior to construction, the 

project owner shall submit to both BLM’s Authorized 

Officer and the CPM a copy of the construction 

SWPPP for construction of the project for review and 

approval.  

 At least sixty (60) days prior to commercial operation, 

the project owner shall submit to both BLM’s 

Authorized Officer and the CPM a copy of the 

Industrial SWPPP for operation of the project for 

review and approval prior to commercial operation. 

The project owner shall retain a copy on site. The 

project owner shall submit copies to both BLM’s 

Authorized Officer and the CPM of all correspondence 

between the project owner and the Lahotan RWQCB 

regarding the WDRs for discharge of storm water 

associated with construction and industrial activity 

within ten (10) days of its receipt or submittal. .

7/19/2010-

Initial SWPPP;  

Industrial 

SWPPP due 60 

days Prior to 

completion of 

Unit 1-April 

2013 

(ISWPPPP 

estimated FEB 

1, 2013)

Approved; 

Annual Report No. 

1 Filed 9.1.2011

 Industrial 

SWPPP for 

Operations 

submitted to 

CEC/BLM on 

8/27/13

16-Jul-2010 30-Sep-2010
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Baseline First 

Annual  GW 

report 

Submitted

10-Aug-2012 10-Aug-2012

11/2/2010  

Addendum to 

GWMMP 

submitted to San 

Bernardino Co 

and CEC;  First 

Annual 

Report(Baseline) 

submitted on 

8/10/12, 2nd 

annual Report to 

be submitted 

January 31, 2013 

for 2012 data

RC

GWMMP 

Approved 

11/03/10; Well 

Completion 

Reports Filed for 

PW-1  PW-2 MW-

1(3/03/11) , 

Baseline First 

Annual Monitoring 

Report submitted 

on August 10, 

2012

GWMMP 

11/3/2010

Pre-Well Installation. The project owner shall construct and operate up to two onsite 

groundwater wells that produce water from the IVGB. The project owner shall ensure that 

the wells are completed in accordance with all applicable state and local water well 

construction permits and requirements, including the San Bernardino County's Desert 

Groundwater Management Ordinance. Prior to initiation of well construction activities, the 

project owner shall submit for review and comment a well construction packet to the 

County of San Bernardino, in accordance with the County of San Bernardino Code Title 2, 

Division 3, Chapter 6, Article 5, containing the documentation, plans, and fees normally 

required for the county’s well permit, with copies to both BLM’s Authorized Officer and the 

CPM. The project shall not construct a well or extract and use groundwater until both BLM’s 

Authorized Officer and the CPM provides approval to construct and operate the well. 

Post-Well Installation. The project owner shall provide documentation to both BLM’s 

Authorized Officer and the CPM that the well has been properly completed. In accordance 

with California’s Water Code section 13754, 

the driller of the well shall submit to the DWR a Well Completion Report for each well 

installed. 

 No later than 180 days prior to the construction of the onsite groundwater wells, the project 

owner shall submit a Groundwater Monitoring and Management Plan to the County of 

San Bernardino for review and comment (see Condition of Certification Soil & Water - 6)

9/23/2010(GW

MMP); 

Baseline 

Report 8/1/12, 

2nd Annual 

report 1/31/13

Soil & 

Water
S&W-3

The project owner shall ensure the Well Completion 

Reports are submitted and shall ensure compliance 

with all county water well standards and requirements 

for the life of the wells. The project owner shall do all 

of the following:

1. No later than 180 days prior to the construction of 

the onsite groundwater wells, the project owner shall 

submit a Groundwater Monitoring and 

Management Plan to the County of San Bernardino 

for review and comment (see Condition of Certification 

Soil & Water - 6)

2. No later than sixty (60) days prior to the 

construction of the onsite groundwater wells, the 

project owner shall submit to both BLM’s Authorized 

Officer and the CPM a copy of the water well 

construction packet submitted to the County of San 

Bernardino for review and comment.

3. No later than thirty (30) days prior to the 

construction of the onsite water supply wells, the 

project owner shall submit a copy of any written 

comments received from the County of San 

Bernardino indicating whether the proposed well 

construction activities comply with all county well 

requirements and meet the requirements established 

by the county’s water well permit program.

4. No later than sixty (60) days after installation of each 

well at the project site, the project owner shall provide 

to both BLM's Authorized Officer and the CPM copies 

of the Well Completion Reports submitted to the DWR 

by the

well driller. The project owner shall submit to the CPM 

with the Well Completion Report a copy of well drilling 

logs, water quality analyses, and any inspection 

reports.

5. During well construction and for the operational life 

of the well, the project owner shall submit two (2) 

copies each to BLM’s Authorized Officer and the CPM 

for review and approval any proposed well 

construction or operation 

changes.

6. The project owner shall provide BLM’s authorized 

officer and the CPM with (2) two copies each of all 

monitoring and other reports required for compliance 

with the County of San Bernardino water well 

standards and operation requirements.

7. No later than fifteen (15) days after completion of the 

onsite water supply wells, the  project owner shall 

submit documentation to BLM’s Authorized Officer 

and the CPM, confirming that well drilling activities 

were conducted in compliance with Title 23, California 

Code of Regulations, Chapter 15, Discharges of 

Hazardous Wastes to Land, (23 CCR, sections 2510 et 

seq.) requirements and that any onsite drilling sumps 

used for project drilling activitieswere removed in 

compliance with 23 CCR section 2511(c).

8. Annual Montioring Reports will be submitted which 

include Quarterly monitoring data as described in the 

Approved Groundwater Monitoring and Management 

Plan. The First Annual Report will be a Baseline Report 

which includes the Well Network and level monitoring 

report and plan
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Soil & 

Water
S&W-4

The proposed project’s use of groundwater during each year of construction shall not 

exceed an average of 200 acre-feet per year over the forty-three (43) month construction 

period. Groundwater use for operations activities shall not exceed 100 acre-feet per year. 

Prior to the use of groundwater for construction, the project owner shall install and maintain 

metering devices as part of the water supply and distribution system to document project 

water use and to monitor and record in gallons per day the total volume(s) of water supplied 

to the project from this water source. The metering devices shall be operational for the life 

of the project.

Beginning six (6) months after the start of 

construction, the project owner shall prepare a semi-

annual summary of amount of water used for 

construction purposes. The summary shall include the 

monthly range and monthly average of daily water 

usage in gallons per day.

At least sixty (60) days prior to the start of 

construction of the proposed project, the project 

owner shall submit to both BLM’s Authorized Officer 

and the CPM a copy of evidence that metering devices 

have been installed and are operational. The project 

owner shall prepare an annual summary, which will 

include daily usage, monthly range and monthly 

average of daily water usage in gallons per day, and 

total water used on a monthly and annual basis in acre-

feet. For years subsequent to the initial year of 

operation, the annual summary will also include the 

yearly range and yearly average water use by source. 

For calculating the total water use, the term “year” will 

correspond to the date established for the annual 

compliance report submittal.

2011, 2012, 

2013..

Ongoing semi-

annually in MCR 

and in Annual 

Monitoring Reports

Semi Annual 

Water Usage 

Calcs filed on 

5/9/2011; 

10/7/2011; 

4/20/2012, 

10/20/12    

Semi Annual 

Reports 

submitted

9/31/12 RC

Soil & 

Water
S&W-5

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

The basis for determination of pylon embedment 

depths shall employ a step-by-step D150 as identified 

below and approved by both the BLM’s Authorized 

Officer and the CPM: 

A. Determination of peak storm water flow within each 

sub-watershed from a 100-year event:

• Use of San Bernardino County (SBC) Hydrology 

Manual to specify hydrologic parameters to use in 

calculations; and

• HEC -1 and Flo-2D models will be developed to 

calculate storm flows from the mountain watersheds 

upstream of the project site, and flood flows at the 

project site, based upon hydrologic parameters from 

SBC. 

B. Determination of potential total pylon scour depth: 

24-Sep-2010

Approved

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"

24-Sep-2010 7-Oct-2010

Soil & 

Water

S&W-5

(Continued-

1)

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

• Potential channel erosion depths will be determined 

using the calculated design flows, as determined in A 

above, combined with the methodology presented in 

“FAN, An Alluvial Fan Flooding Computer Program, 

FEMA, 1990.”

• Potential local scour will be determined using the 

calculated design flows, as determined in A above, 

combined with the Federal Highway Administration 

(FHWA) equation for local bridge pier scour from the 

FHWA 2001 report, “Evaluating Scour at Bridges.”

24-Sep-2010

Approved

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"

24-Sep-2010 7-Oct-2010

Soil & 

Water

S&W-5

(Continued-

1a)

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

C. The results of the scour depth calculations and 

pylon stability testing will be used to determine the 

minimum necessary pylon embedment depth within 

the active portions of the alluvial fans. In the inactive 

portions of the alluvial fans that are not subject to 

channel erosion and local scour, the minimum pylon 

embedment depths will be based on the results of the 

pylon stability testing. Active versus inactive areas of 

the alluvial fans will be determined from the USGS 

2006 Open-File Report “Preliminary Surficial Geologic

Map of the Mesquite Lake 30’ x 60’ Quadrangle, 

California and Nevada” authored by Schmidt and 

McMackin and field observations.

D. The results of the calculated peak storm water flows 

and channel erosion and heliostat scour analysis 

together with the recommended heliostat installation 

depths shall be submitted to the BLM’s authorized 

officer and CPM for review and approval sixty (60) 

days before the start of heliostat installation.

24-Sep-2010

Approved

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"

24-Sep-2010 7-Oct-2010
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Soil & 

Water

S&W-5

(Continued-

1b)

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

The Storm Water Damage Monitoring and 

Response Plan shall be submitted to both the BLM’s 

authorized office and CPM for review and approval and shall 

include the following:

• Detailed maps showing the installed location of all heliostats 

within each project phase;

• Description of the method of removing all soil spoils should 

any be generated;

• Each heliostat should be identified by a unique ID number 

marked to show initial ground surface at its base, and the 

depth of the pylon below ground;

• Minimum Depth Stability Threshold to be maintained of 

pylons to meet long-term stability for applicable wind, water 

and debris loading effects;

• Above and below ground construction details of a typical 

installed heliostat;

• BMPs to be employed to minimize the potential impact of 

broken mirrors to soil resources;

• Methods and response time of mirror cleanup and measures 

that may be used to mitigate further impact to soil resources 

from broken mirror fragments; and

• Monitoring, documenting, and restoring the Ivanpah playa 

surface when impacted by sedimentation or broken mirror 

shards.

A plan to monitor and inspect periodically, before first 

seasonal and after every storm event:

• Security and Tortoise Exclusion Fence: Inspect for damage 

and buildup of sediment or debris

• Heliostats within Drainages or subject to drainage overflow: 

Inspect for tilting, mirror damage, depth of scour compared to 

pylon depth below ground and the Minimum Depth Stability 

Threshold, collapse, and downstreamtransport.

• Drainage Channels: Inspect for substantial migration or 

changes in depth, and transport of broken glass.

• Constructed Diversion Channels: Inspect for scour and 

structural integrity issues caused by erosion, and for 

sediment and debris buildup.

• Ivanpah Playa Surface: Inspect for changes in the surface 

texture and quality from sediment buildup, erosion, or broken 

glass.

Short-Term Incident-Based Response:

• Security and Tortoise Exclusion Fence: repair damage, and 

remove built-up of sediment and debris.

• Heliostats: Remove broken glass, damaged structure, and 

wiring from the ground, and for pylons no longer meeting the 

2013

Approved

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"

Soil & 

Water

S&W-5

(Continued-

1c)

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

The Storm Water Damage Monitoring and 

Response Plan shall be submitted to both the BLM’s 

authorized office and CPM for review and approval and shall 

include the following:

• Detailed maps showing the installed location of all heliostats 

within each project phase;

• Description of the method of removing all soil spoils should 

any be generated;

• Each heliostat should be identified by a unique ID number 

marked to show initial ground surface at its base, and the 

depth of the pylon below ground;

• Minimum Depth Stability Threshold to be maintained of 

pylons to meet long-term stability for applicable wind, water 

and debris loading effects;

• Above and below ground construction details of a typical 

installed heliostat;

• BMPs to be employed to minimize the potential impact of 

broken mirrors to soil resources;

• Methods and response time of mirror cleanup and measures 

that may be used to mitigate further impact to soil resources 

from broken mirror fragments; and

2013

Approved

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"

Soil & 

Water

S&W-5

(Continued-

1d)

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

• Monitoring, documenting, and restoring the Ivanpah playa 

surface when impacted by sedimentation or broken mirror 

shards.

A plan to monitor and inspect periodically, before first 

seasonal and after every storm event:

• Security and Tortoise Exclusion Fence: Inspect for damage 

and buildup of sediment or debris

• Heliostats within Drainages or subject to drainage overflow: 

Inspect for tilting, mirror damage, depth of scour compared to 

pylon depth below ground and the Minimum Depth Stability 

Threshold, collapse, and downstreamtransport.

• Drainage Channels: Inspect for substantial migration or 

changes in depth, and transport of broken glass.

• Constructed Diversion Channels: Inspect for scour and 

structural integrity issues caused by erosion, and for 

sediment and debris buildup.

• Ivanpah Playa Surface: Inspect for changes in the surface 

texture and quality from sediment buildup, erosion, or broken 

glass.

Short-Term Incident-Based Response:

• Security and Tortoise Exclusion Fence: repair damage, and 

remove built-up of sediment and debris.

• Heliostats: Remove broken glass, damaged structure, and 

wiring from the ground, and for pylons no longer meeting the 

Minimum Depth Stability Threshold, either replace/reinforce 

or remove the mirrors to avoid exposure for broken glass.

2013

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"
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Soil & 

Water

S&W-5

(Continued-

2)

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

• Drainage Channels: no short-term response 

necessary unless changes indicate risk to facility 

structures.

• Constructed Diversion Channels: repair damage, 

maintain erosion control measures and remove built-

up sediment and debris.

Long-Term Design-Based Response:

• Propose operation/BMP modifications to address 

ongoing issues. Include proposed changes to 

monitoring and response procedures, frequency, or 

standards.

• Replace/reinforce pylons no longer meeting the 

Minimum Depth Stability Threshold or remove the 

mirrors to avoid exposure for broken glass.

• Propose design modifications to address ongoing 

issues. This may include construction of active storm 

water management diversion channels and/or 

detention ponds.

• Inspection, short-term incident response, and long-

term design-based response may include activities 

both inside and outside of the approved right-of-way. 

For activities outside of the approved right-of-way, the 

applicant will notify BLM and acquire environmental 

review and approval before field activities begin.

2013

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"

Soil & 

Water

S&W-5

(Continued-

2)

The project owner shall ensure that the heliostats are designed and installed to withstand 

storm water scour as a result of a 100-year storm event. The analysis of the storm event 

and resulting heliostat stability will be provided within a Pylon Insertion Depth and Heliostat 

Stability Report to be completed by the applicant. This analysis will incorporate results 

from site-specific geotechnical stability testing, as well as hydrologic and hydraulic 

stormwater modeling performed by the applicant. The modeling will be completed using 

methodology and assumptions approved by the CPM and BLM’s Authorized Officer.

At least sixty (60) days prior to construction, the 

project owner shall submit to both BLM’s Authorized 

Officer and the CPM a copy of the Pylon Insertion 

Depth and Heliostat Stability Report for review and 

approval prior toconstruction. At least sixty (60) days 

prior to commercial operation, the project owner shall 

submit to both BLM’s Authorized Officer and the CPM 

a copy of the Storm Water Damage Monitoring and 

Response Plan for review and approval prior to 

commercial operation. The project owner shall retain a 

copy of this plan onsite at the power plant at all times. 

The project owner shall prepare an annual summary of 

the number of heliostats failed, cause of the failure,and 

cleanup and mitigation performed for each failed 

heliostat.

2013

 Storm Water 

Damage 

Monitoring & 

Response Plan 

for Operations 

submitted to 

CEC/BLM on 

8/27/13"

Soil & 

Water
S&W-6

The project owner shall submit a Groundwater  Monitoring and Reporting Plan to both 

BLM’s Authorized Officer and the CPM for review and approval and to San Bernardino 

County for review and comment regarding consistency with the County of San Bernardino 

Code Title 2, Division 3, Chapter 6, Article 5 (Desert Groundwater Management Ordinance). 

The Groundwater Level Monitoring and Reporting Plan shall provide a description of the 

methodology for monitoring background and site groundwater levels. Monitoring shall 

include pre-construction, construction, and project operation water use. The primary 

objective for the monitoring is to establish pre-construction and project related 

groundwater level that can be quantitatively compared against observed and simulated 

levels near the project pumping well and near potentially impacted existing wells.

Prior to project construction, monitoring shall commence to establish preconstruction base-

line conditions and shall incorporate the existing monitoring and reporting data collected 

for the Primm Valley Golf Club. The monitoring network shall be designed to incorporate 

the ongoing monitoring and reporting program 

established for the Primm Valley Golf Course. The monitoring plan and network may make 

use of existing wells in the basin that would satisfy the requirements for the monitoring 

program.

The project owner shall complete the following:

1. At least three (3) months prior to construction, a 

Groundwater  Monitoring and Reporting Plan shall be 

submitted to the County of San Bernardino for review and 

comment before completion of Condition of Certification Soil 

& Water -3, and a copy of the County’s comments and the 

plan shall be submitted to both BLM’s Authorized Officer and 

the CPM for review and approval. The plan shall include a 

scaled map showing the site and vicinity, existing well 

locations, and proposed monitoring locations (both existing 

wells and new monitoring wells proposed for construction). 

The map shall also include relevant natural and manmade 

features (existing and proposed as part of this project). The 

plan also shall provide: (1) well construction information and 

borehole lithology for each existing well proposed for use as 

a monitoring well; (2) description of proposed drilling and well 

installation methods; (3) proposed monitoring well design; 

and, (4) schedule for completion of the work.

8/18/2010(GW

MMP); First 

Annual 

Baseline 

Report incl 

Well 

Monitoring, 

Installation $ 

GW Level 

Network Report 

Submitted 

8/10/12

Approved 16-Jul-2010 5-Nov-2010

ANNUAL 

REPORT 

FOR 2012 

due by 

3/31/13

ANNUAL 

REPORT FOR 

2012 due by 

3/31/13

31-Mar-2013 RC

Soil & 

Water

S&W-6

(continued-1)

The project owner shall submit a Groundwater  Monitoring and Reporting Plan to both 

BLM’s Authorized Officer and the CPM for review and approval and to San Bernardino 

County for review and comment regarding consistency with the County of San Bernardino 

Code Title 2, Division 3, Chapter 6, Article 5 (Desert Groundwater Management Ordinance). 

The Groundwater Level Monitoring and Reporting Plan shall provide a description of the 

methodology for monitoring background and site groundwater levels. Monitoring shall 

include pre-construction, construction, and project operation water use. The primary 

objective for the monitoring is to establish pre-construction and project related 

groundwater level that can be quantitatively compared against observed and simulated 

levels near the project pumping well and near potentially impacted existing wells.

Prior to project construction, monitoring shall commence to establish preconstruction base-

line conditions and shall incorporate the existing monitoring and reporting data collected 

for the Primm Valley Golf Club. The monitoring network shall be designed to incorporate 

the ongoing monitoring and reporting program 

established for the Primm Valley Golf Course. The monitoring plan and network may make 

use of existing wells in the basin that would satisfy the requirements for the monitoring 

program.

2. At least two (2) months prior to completion of construction, 

a Well Monitoring Installation and Groundwater 

Level Network Report (which is also part of the 

First Annual GW Report-Baseline Monitoring 

Report) shall be submitted to both BLM’s Authorized Officer 

and the CPM. The report shall include a scaled 

map showing the final monitoring well network. It shall 

document the drilling methods employed, provide individual 

well construction as-builds, borehole lithology recorded from 

the drill cuttings, well development, and well survey 

results. The well survey shall measure the location and 

elevation of the top of the well casing and reference point for 

all water level measurements, and shall include the 

coordinate system and datum for the survey measurements. 

Additionally, the report shall describe the water level 

monitoring 

equipment employed in the wells and document their 

deployment and use.

3. As part of the monitoring well network development, all 

newly constructed monitoring wells shall be permitted 

and constructed consistent with San Bernardino County and 

State specifications.

8/18/2010(GW

MMP); First 

Annual 

Baseline 

Report incl 

Well 

Monitoring, 

Installation $ 

GW Level 

Network Report 

Submitted 

8/10/12

Approved 16-Jul-2010 5-Nov-2010

ANNUAL 

REPORT 

FOR 2012 

due by 

3/31/13

ANNUAL 

REPORT FOR 

2012 due by 

3/31/13

31-Mar-2013 RC
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Soil & 

Water

S&W-6

(continued-2)

The project owner shall submit a Groundwater  Monitoring and Reporting Plan to both 

BLM’s Authorized Officer and the CPM for review and approval and to San Bernardino 

County for review and comment regarding consistency with the County of San Bernardino 

Code Title 2, Division 3, Chapter 6, Article 5 (Desert Groundwater Management Ordinance). 

The Groundwater Level Monitoring and Reporting Plan shall provide a description of the 

methodology for monitoring background and site groundwater levels. Monitoring shall 

include pre-construction, construction, and project operation water use. The primary 

objective for the monitoring is to establish pre-construction and project related 

groundwater level that can be quantitatively compared against observed and simulated 

levels near the project pumping well and near potentially impacted existing wells.

Prior to project construction, monitoring shall commence to establish preconstruction base-

line conditions and shall incorporate the existing monitoring and reporting data collected 

for the Primm Valley Golf Club. The monitoring network shall be designed to incorporate 

the ongoing monitoring and reporting program 

established for the Primm Valley Golf Course. The monitoring plan and network may make 

use of existing wells in the basin that would satisfy the requirements for the monitoring 

program.

4. At least two (2) months prior to project construction, all 

water level monitoring data shall be provided to both BLM’s 

Authorized Officer and the CPM.

The data transmittal shall include an assessment of pre-

project water level trends, a summary of available climatic 

information (monthly average temperature and rainfall 

records from the nearest weather station), and a comparison 

and assessment of water level data relative to the 

assumptions and spatial levels simulated by the applicant's 

groundwater model. 

5. After project construction and during project 

operations, the project owner shall submit the 

monitoring data annually to both BLM’s 

Authorized Office and the CPM.The summary 

shall document water level monitoring methods, 

the water level data, water level plots, and a 

comparison between pre- and post-project start-

up waterlevel trends. The report shall also 

include a summary of actual water use 

conditions, monthly climatic information 

(temperature and rainfall), and a comparison 

and assessment of water level data relative to 

the assumptions and spatial levels simulated by 

the applicant's groundwater model.

8/18/2010(GW

MMP); First 

Annual 

Baseline 

Report incl 

Well 

Monitoring, 

Installation $ 

GW Level 

Network Report 

Submitted 

8/10/12

Approved 16-Jul-2010 5-Nov-2010

ANNUAL 

REPORT 

FOR 2012 

due by 

3/31/13

ANNUAL 

REPORT FOR 

2012 due by 

3/31/13

31-Mar-2013 RC

Soil & 

Water
S&W-7

The project owner shall recycle and reuse all process wastewater streams to the extent 

practicable. Prior to transport and disposal of any facility operation wastewaters that are 

not suitable for treatment and reuse onsite, the project owner shall test and classify the 

stored wastewater to determine proper management and disposal requirements. The 

project manager shall ensure that the wastewater is transported and disposed of in 

accordance with the wastewater’s characteristics and classification and all applicable LORS 

(including any CCR Title 22 Hazardous Waste and Title 23 Waste Discharges to Land 

requirements).

Prior to transport and disposal of any facility 

operation wastewaters that are not suitable for 

treatment and reuse onsite, the project owner shall 

test and classify the stored wastewater to determine 

proper management and disposal requirements. The 

project manager shall ensure that the wastewater is 

transported and disposed of in accordance with the 

wastewater’s characteristics and classification and all 

applicable LORS (including any CCR Title 22 

Hazardous Waste and Title 23 Waste Discharges to 

Land requirements).

TBD As needed

Soil & 

Water
S&W-8

Prior to the start of construction of the sanitary waste system, the project owner shall 

submit to the County of San Bernardino for review and comment, and to both the BLM's 

authorized officer and CPM for review and approval, plans  for the construction and 

operation of the project’s proposed sanitary waste septic system and leach field. These 

plans shall comply with the requirements set forth in County of San Bernardino codes and 

Appendices B, C, and D. Project construction shall not proceed until both BLM’s Authorized 

Officer and the CPM have approved the plans. The project owner shall remain in compliance 

with the San Bernardino County code requirements for the life of the project.

Sixty (60) days prior to the start of commercial 

operations, the project owner shall submit to the 

County of San Bernardino appropriate fees and plans 

for review and comment for the construction and 

operation of the project’s sanitary waste septic 

system and leach field. A copy of these plans shall be 

submitted to both the BLM’s authorized officer and 

CPM for review and approval. The plans shall 

demonstrate compliance with the sanitary waste 

disposal facility requirements of County of San 

Bernardino and Appendices B, C, and D.

2013

Sanitary Waste 

System Plan 

Submitted on 

3/25/13

25-Mar-2013

Sociology SOCIO-1

The project owner shall pay a statutory school development fee of at least $3,195 to the 

Baker Valley Unified School District as required by Education Code Section 17620. 

Socioeconomics 10

 At least 30 days prior to start of project construction, 

the project owner shall provide the Compliance 

Project Manager (CPM) proof of payment of the 

statutory school development fee.

1-Oct-2010 Approved 5-Oct-2010 7-Oct-2010

Facility 

Design
STRUCT-1

Prior to the start of any increment of construction of any major structure or component 

listed in Facility Design Table 2 of Condition of Certification GEN-2, above, the project 

owner shall submit to the CBO for design review and approval the proposed lateral force 

procedures for project structures and the applicable designs, plans, and drawings for 

project structures. Proposed lateral force procedures, designs, plans, and drawings shall 

be those for the following items (from Table 2, above):

1. Major project structures;

2. Major foundations, equipment supports, and anchorage; and

3. Large field-fabricated tanks.

Construction of any structure or component shall not begin until the CBO has approved the 

lateral force procedures to be employed in designing that structure or component.

The project owner shall:

1. Obtain approval from the CBO of lateral force procedures proposed for project 

structures;

At least 60 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

any increment of construction of any structure or 

component listed in Facility Design Table 2 of 

Condition of Certification GEN-2, above, the project 

owner shall submit to the CBO the above final design 

plans, specifications, and calculations, with a copy of 

the transmittal letter to BLM’s Authorized Officer and 

the CPM.

The project owner shall submit to BLM’s Authorized 

Officer and the CPM, in the next monthly compliance 

report, a copy of a statement from the CBO that the 

proposed structural plans, specifications, and 

calculations have been approved and comply with the 

requirements set forth in applicable engineering 

LORS.

2011

Ongoing Mulitiple 

submittals 

required
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Facility 

Design

STRUCT-1

(Continued)

2. Obtain approval from the CBO for the final design plans, specifications, calculations, 

soils reports, and applicable quality control procedures. If there are conflicting 

requirements, the more stringent shall govern (for example, highest loads, or lowest 

allowable stresses shall govern). All plans, calculations, and specifications for foundations 

that support structures shall be filed concurrently with the structure plans, calculations, and 

specifications (2007 CBC, Appendix Chapter 1, section 109.6, Approval Required);

3. Submit to the CBO the required number of copies of the structural plans, specifications, 

calculations, and other required documents of the designated major structures prior to the 

start of on-site fabrication and installation of each structure, equipment support, or 

foundation (2007 California Administrative Code, section 4-210, Plans, Specifications, 

Computations and Other Data);

4. Ensure that the final plans, calculations, and specifications clearly reflect the inclusion of 

approved criteria, assumptions, and methods used to develop the design. The final designs, 

plans, calculations, and specifications shall be signed and stamped by the responsible 

design engineer (2007 CBC, Appendix Chapter 1, section 106.3.4, Design Professional in 

Responsible Charge); and

5. Submit to the CBO the responsible design engineer’s signed statement that the final 

design plans conform to applicable LORS (2007 CBC, Appendix Chapter 1, section 106.3.4, 

Design Professional in Responsible Charge).

At least 60 days (or within a project owner- and CBO-

approved alternative time frame) prior to the start of 

any increment of construction of any structure or 

component listed in Facility Design Table 2 of 

Condition of Certification GEN-2, above, the project 

owner shall submit to the CBO the above final design 

plans, specifications, and calculations, with a copy of 

the transmittal letter to BLM’s Authorized Officer and 

the CPM.

The project owner shall submit to BLM’s Authorized 

Officer and the CPM, in the next monthly compliance 

report, a copy of a statement from the CBO that the 

proposed structural plans, specifications, and 

calculations have been approved and comply with the 

requirements set forth in applicable engineering 

LORS.

20-Aug-2010 Approved 20-Aug-2010 2-Sep-2010

Facility 

Design
STRUCT-2

The project owner shall submit to the CBO the required number of sets of the following 

documents related to work that has undergone CBO design review and approval:

1. Concrete cylinder strength test reports (including date of testing, date sample taken, 

design concrete strength, tested cylinder strength, age of test, type and size of sample, 

location and quantity of concrete placement from which sample was taken, and mix design 

designation and parameters);

2. Concrete pour sign-off sheets;

3. Bolt torque inspection reports (including location of test, date, bolt size, and recorded 

torques);

4. Field weld inspection reports (including type of weld, location of weld, inspection of non-

destructive testing [NDT] procedure and results, welder qualifications, certifications, 

qualified procedure description or number [ref: AWS}); and 5. Reports covering other 

structural activities requiring special inspections shall be in accordance with the 2007 CBC, 

Chapter 17, section 1704, Special Inspections, and Section 1709.1, Structural Observations.

If a discrepancy is discovered in any of the above 

data, the project owner shall, within 5 days, prepare 

and submit an NCR describing the nature of the 

discrepancies and the proposed corrective action to 

the CBO, with a copy of the transmittal letter to BLM’s 

Authorized Officer and the CPM (2007 CBC, Chapter 

17, section 1704.1.2, Report Requirements). The NCR 

shall reference the condition(s) of certification and the 

applicable CBC chapter and section. Within 5 days of 

resolution of the NCR, the project owner shall submit a 

copy of the corrective action to the CBO and the CPM.

The project owner shall transmit a copy of the CBO’s 

approval or disapproval of the corrective action to 

BLM’s Authorized Officer and the CPM within 15 days. 

If disapproved, the project owner shall advise BLM’s 

Authorized Officer and the CPM, within 5 days, the 

reason for disapproval, and the revised corrective 

action to obtain CBO’s approval.

As needed As needed

Facility 

Design
STRUCT-3

The project owner shall submit to the CBO design changes to the final plans required by the 

2007 CBC, including the revised drawings, specifications, calculations, and a complete 

description of, and supporting rationale for, the proposed changes and shall give to the 

CBO prior notice of the intended filing (2007 CBC, Appendix Chapter 1, section 106.1, 

Submittal Documents; section 106.4, Amended Construction Documents; 2007 California 

Administrative Code, section 4-215, Changes in Approved Drawings and Specifications).

On a schedule suitable to the CBO, the project owner 

shall notify the CBO of the intended filing of design 

changes and shall submit the required number of sets 

of revised drawings and the required number of 

copies of the other abovementioned documents to the 

CBO, with a copy of the transmittal letter to BLM’s 

Authorized Officer and the CPM. The project owner 

shall notify BLM’s Authorized Officer and the CPM, via 

the monthly compliance report, when the CBO has 

approved the revised plans.

As needed As needed

Facility 

Design
STRUCT-4

Tanks and vessels containing quantities of toxic or hazardous materials exceeding 

amounts specified in the 2007 CBC, Chapter 3, Table 307.1(2),shall, at a minimum, be 

designed to comply with the requirements of that chapter.

At least 30 days (or within a project owner- and CBO-

approved alternate time frame) prior to the start of 

installation of the tanks or vessels containing the 

above-specified quantities of toxic or hazardous 

materials, the project owner shall submit to the CBO 

for design review and approval final design plans, 

specifications, and calculations, including a copy of 

the signed and stamped engineer’s certification. 

The project owner shall send copies of the CBO 

approvals of plan checks to BLM’s Authorized Officer 

and the CPM in the following monthly compliance 

report. The project owner shall also transmit a copy of 

the CBO’s inspection approvals to BLM’s Authorized 

Officer and the CPM in the monthly compliance report 

following completion of any inspection.

TBD Not yet started
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Traffic & 

Transport.
TRANS-1

Prior to start of construction of the ISEGS, the project owner shall prepare and implement a 

Traffic Control Plan (TCP) for ISEGS construction and operation traffic. The TCP shall 

address the movement of workers, vehicles, and materials, including arrival and departure 

schedules, and designated workforce and delivery routes. 

The project owner shall consult with the County of San Bernardino and the Caltrans District 

8 office in the preparation and implementation of the Traffic Control Plan and shall submit 

the proposed Traffic Control Plan to the County of San Bernardino and the Caltrans District 

8 office in sufficient time for review and comment and to BLM’s Authorized Officer and the 

Energy Commission Compliance Project Manager (CPM) for review and approval prior to 

the proposed start of construction and implementation of the plan. BLM’s Authorized 

Officer and the CPM shall review and approve the TCP or identify any material deficiencies 

within thirty (30) days of receipt. The project owner shall provide a copy of any written 

comments from the County of San Bernardino and the Caltrans District 8 office and any 

changes to the Traffic Control Plan to BLM’s Authorized Officer and the CPM prior to the 

proposed start of construction.

At least 90 calendar days prior to the start of 

construction, including any grading or site 

remediation on the power plant site or its associated 

easements, the project owner shall submit the 

proposed traffic control plan to the County of San 

Bernardino and the Caltrans District 8 office for review 

and comment and to BLM’s Authorized Officer and the 

CPM for review and approval. The project owner shall 

also provide BLM’s Authorized Officer and the CPM 

with a copy of the transmittal letter to the County of 

San Bernardino and the Caltrans District 8 office 

requesting review and comment.

At least 30 calendar days prior to the start of 

construction, the project owner shall provide copies of 

any comment letters received from either the County 

of San Bernardino and the Caltrans District 8 office, 

along with any changes to the proposed traffic control 

plan to BLM’s Authorized Officer and the CPM for 

review and approval.

The Traffic Control Plan shall include:

• providing an incentive program to encourage 

construction workers to use van or bus service;

• limiting truck deliveries to the project site on Fridays 

to mornings only so they occur before 12:00 noon ;

16-Jun-2010 Approved 18-Jun-2010 7-Oct-2010

Traffic & 

Transport.

TRANS-1

(Continued)

Prior to start of construction of the ISEGS, the project owner shall prepare and implement a 

Traffic Control Plan (TCP) for ISEGS construction and operation traffic. The TCP shall 

address the movement of workers, vehicles, and materials, including arrival and departure 

schedules, and designated workforce and delivery routes. 

The project owner shall consult with the County of San Bernardino and the Caltrans District 

8 office in the preparation and implementation of the Traffic Control Plan and shall submit 

the proposed Traffic Control Plan to the County of San Bernardino and the Caltrans District 

8 office in sufficient time for review and comment and to BLM’s Authorized Officer and the 

Energy Commission Compliance Project Manager (CPM) for review and approval prior to 

the proposed start of construction and implementation of the plan. BLM’s Authorized 

Officer and the CPM shall review and approve the TCP or identify any 

material deficiencies within thirty (30) days of receipt. The project owner shall provide a 

copy of any written comments from the County of San Bernardino and the Caltrans District 

8 office and any changes to the Traffic Control Plan to BLM’s Authorized Officer and the 

CPM prior to the proposed start of construction.

• redirection of construction traffic with a flag person 

as necessary to ensure traffic safety and minimize 

interruptions to non-construction related traffic flow;

• signage, lighting, and traffic control device 

placement at the project construction site and laydown 

areas;

• signage along eastbound and westbound Yates Well 

Road and at the entrance of each of the I-15 

northbound and southbound off-ramps at Yates Well 

Road notifying drivers of construction traffic 

throughout the duration of 

the construction period;

• signage and detours to redirect traffic from 

Colosseum Road during construction activities related 

to roadway realignment and pipeline installation in and 

across the Colosseum Road right of way;

• a Heavy Haul Plan addressing the transport and 

delivery of heavy and oversized loads requiring 

permits from Caltrans or other state and federal 

agencies;

• a work schedule and end-of-shift departure plan will 

be implemented to limit Friday departures from the 

site, traveling north to Las Vegas to 12 or fewer 

vehicles every three minutes between 12:00 noon and 

10:00 PM .

16-Jun-2010 Approved 18-Jun-2010 7-Oct-2010

Traffic & 

Transport.
TRANS-2

The project owner shall restore all public roads, easements, and rights-of-way that have 

been damaged due to project-related construction activities to original or near-original 

condition in a timely manner, as directed by the BLM’s Authorized Officer and CPM. The 

project owner’s use of Yates Well Road shall not diminish the rights or use of the road by 

other BLM authorized users. Repairs and restoration of access roads may be required at 

any time during the construction phase of the project to assure safe ingress and egress.

Prior to the start of site mobilization, the project owner shall consult with the County of San 

Bernardino and Caltrans District 8 and notify them of the proposed schedule for project 

construction. The purpose of this notification is to request that the County of San 

Bernardino and Caltrans consider postponement of public right-of-way repair or 

improvement activities in areas affected by project construction until construction is 

completed and to coordinate with the project owner regarding any concurrent construction 

related activities that are planned or in progress and cannot be postponed.

At least 30 days prior to the start of mobilization, the 

project owner shall photograph or videotape all 

affected public roads, easements, and right-of-way 

segment(s) and/or intersections and shall provide 

BLM’s Authorized Officer, the CPM, the affected local 

jurisdiction(s) and Caltrans (if applicable) with a copy 

of these images. The project owner shall rebuild, 

repair and maintain all public roads, easements, rights 

of-way in a usable condition throughout the 

construction phase of the project.

Prior to the start of site mobilization, the project owner 

shall consult with the County of San Bernardino and 

Caltrans District 8 and notify them of the proposed 

schedule for project construction. The purpose of this 

notification is to request that the County of San 

Bernardino and Caltrans consider postponement of 

public right-of-way repair or improvement activities in 

areas affected by project construction until 

construction is completed and to coordinate with the 

project owner regarding any concurrent construction-

related activities that are planned or in progress and 

cannot be postponed.

10-Aug-2010 Approved 24-Jun-2010 2-Sep-2010
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Traffic & 

Transport.

TRANS-2

(continued)

The project owner shall restore all public roads, easements, and rights-of-way that have 

been damaged due to project-related construction activities to original or near-original 

condition in a timely manner, as directed by the BLM’s Authorized Officer and CPM. The 

project owner’s use of Yates Well Road shall not diminish the rights or use of the road by 

other BLM authorized users. Repairs and restoration of access roads may be required at 

any time during the construction phase of the project to assure safe ingress and egress.

Prior to the start of site mobilization, the project owner shall consult with the County of San 

Bernardino and Caltrans District 8 and notify them of the proposed schedule for project 

construction. The purpose of this notification is to request that the County of San 

Bernardino and Caltrans consider postponement of public right-of-way repair or 

improvement activities in areas affected by project construction until construction is 

completed and to coordinate with the project owner regarding any concurrent construction 

related activities that are planned or in progress and cannot be postponed.

Within 60 calendar days after completion of 

construction, the project owner shall meet with BLM’s 

Authorized Officer and the CPM, the County of San 

Bernardino and Caltrans District 8 to identify sections 

of public right-of-way to be repaired. At that time, the 

project owner shall establish a schedule to complete 

the repairs and to receive approval for the action(s). 

Following completion of any public right-of-way 

repairs, the project owner shall provide a letter signed 

by the County of San Bernardino and Caltrans District 

8 stating their satisfaction with the repairs to BLM’s 

Authorized Officer and the CPM.

10-Aug-2010 Approved 24-Jun-2010 2-Sep-2010

Traffic & 

Transport.
TRANS-3

The project owner shall prepare a Heliostat Positioning Plan that would avoid potential for 

human health and safety hazards from solar radiation exposure. 

Within 90 days before commercial operation of any of 

the three ISEGS power plants, the project owner shall 

submit the Heliostat Positioning Plan to BLM's 

Authorized Officer and the CPM for review and 

approval. The project owner shall also submit the plan 

to CalTrans, FAA, San Bernardino County, the San 

Bernardino Associated Governments (the 

transportation planning agency for San Bernardino 

County) and the Clark County Department of Aviation 

for review and comment and forward any comments 

received to BLM's Authorized Officer and the CPM. 

The Heliostat Positioning Plan shall accomplish the 

following:

1. Identify the heliostat movements and positions 

(including reasonably possible malfunctions) that 

could result in potential exposure of observers at 

various locations including in aircraft, motorists, 

pedestrians and hikers in the Clark Mountains to 

reflected solar radiation from heliostats;

2013 Approved

Heliostat 

Positioning Plan 

was submitted on 

1/14/2013. 

Revision 1 was 

submitted on 

4/19/2013. 

Approved by BLM 

on 6/13/13.

Revision 1 was 

resubmitted on 

9/13/13.

Approved by 

CEC on 12/10/13

6/13/2013

12/10/13

Traffic & 

Transport.

TRANS-3

(continued)

The project owner shall prepare a Heliostat Positioning Plan that would avoid potential for 

human health and safety hazards from solar radiation exposure. 

2. Describe within the HPP how programmed heliostat 

operation would avoid potential for human health and 

safety hazards at locations of observers as 

attributable to momentary solar radiation exposure 

greater than the Maximum Permissible Exposure of 10 

kw/m
2
 (for a period of 0.25

second or less).

3. Prepare a monitoring plan that would: a) obtain field 

measurements in response to legitimate complaints;                                             

b) verify that the Heliostat Positioning Plan would 

avoid potential for human health and safety hazards 

including temporary and permanent blindness at 

locations of observers; and 

c) provide requirements and procedures to document, 

investigate and resolve legitimate complaints 

regarding glare.

4. The monitoring plan should be coordinated with the 

FAA, U.S. Department of the Navy, CalTrans, CHP, and 

Clark County Department of Aviation inrelation to the 

proposed Southern Nevada Supplemental Airport and 

be updated on an annual basis for the first 5 years, 

and at 2-year intervals thereafter for the life of the 

project.

2013 Approved

Heliostat 

Positioning Plan 

was submitted on 

1/14/2013. 

Revision 1 was 

submitted on 

4/19/2013. 

Approved by BLM 

on 6/13/13.

Revision 1 was 

resubmitted on 

9/13/13.

Approved by 

CEC on 12/10/13

6/13/2013

12/10/13

Traffic & 

Transport.
TRANS-4

The project owner shall prepare a Power Tower Luminance Monitoring Plan to provide 

procedures to conduct periodic monitoring and to document, investigate and resolve 

complaints regarding distraction effects to aviation, vehicular and pedestrian traffic 

associated with the power towers.

Within 60 days prior to commercial operation of the 

first ISEGS power plant to become operational, the 

project owner shall provide a Power Tower Luminance 

Monitoring Plan applicable for the ISEGS Project for 

review and approval by BLM’s Authorized Officer and 

the CPM. The plan shall specify procedures to 

document, investigate and resolve complaints 

regarding glare, and report these to BLM’s Authorized 

Officer and the CPM within 10 days of receiving a 

complaint. 

The project owner shall evaluate the effects of the 

intensity of the luminance of light reflected from the 

power tower receivers for the following scenarios:

A. Within 90 days following commercial operation;

B. After the initial 5 years of operation;

C. If a major design change is implemented that 

results in an increase of the reflective luminance of the 

power towers for each of the three ISEGS power plants 

(Ivanpah 1, 2 and 3); and

D. After receiving a legitimate complaint regarding a 

distraction associated with the power towers.

2013 Approved

4/18/13:

Power Tower 

Luminance 

Monitoring Plan 

Submitted on 

4/5/2013. 

Approved by BLM 

on 6/13/13.

Revision 1 was 

resubmitted on 

9/13/13.

Approved by CEC 

on 12/10/13

6/13/2013

12/10/13
RFS
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Traffic & 

Transport.

TRANS-4

(continued-1)

The project owner shall prepare a Power Tower Luminance Monitoring Plan to provide 

procedures to conduct periodic monitoring and to document, investigate and resolve 

complaints regarding distraction effects to aviation, vehicular and pedestrian traffic 

associated with the power towers.

The Power Tower Luminance Monitoring Plan shall 

include provisions for the following:

1. Coordination of luminance evaluations with the FAA, 

U.S. Department of the Navy, CalTrans, CHP, and with 

Clark 

County Department of Aviation in relation to the 

proposed Southern Nevada Supplemental Airport;

2. Reporting within 30 days after completing 

luminance measurements required under this plan; the 

project owner shall submit a summary report to FAA, 

U.S. Department of the Navy, CalTrans, San 

Bernardino County,  SANBAG, CHP and Clark County 

Department of Aviation for review and comment, and 

to BLM’s Authorized Officer and the CPM for review 

and approval.

3. Measurement of luminance at the locations where 

any distraction effects have been reported and at the 

locations nearest the power towers from the four sides 

of the power plant boundaries, and the nearest public 

road, which may be substituted for one of the sides of 

the power tower of each of the three power plants 

during the time of day when values would be highest;

4. Measurement of luminance using an illuminance 

meter, photometer, or similar device and reporting of 

data in photometric units; themeasurements are 

intended to provide a relative and quantifiable 

measure of luminance that can be associated with any 

observed and reported distraction effect from the 

power tower receivers that may support anticipation 

and investigation of any future effects.

2013 Approved

4/18/13:

Power Tower 

Luminance 

Monitoring Plan 

Submitted on 

4/5/2013. 

Approved by BLM 

on 6/13/13.

Revision 1 was 

resubmitted on 

9/13/13.

Approved by CEC 

on 12/10/13

6/13/2013

12/10/13
RFS

Traffic & 

Transport.

TRANS-4

(continued-2)

The project owner shall prepare a Power Tower Luminance Monitoring Plan to provide 

procedures to conduct periodic monitoring and to document, investigate and resolve 

complaints regarding distraction effects to aviation, vehicular and pedestrian traffic 

associated with the power towers.

5. Provisions for identifying and implementing 

appropriate mitigation measures if reported 

distraction is determined to be legitimate and if power 

tower luminance is determined to be causing a safety 

concern; The project owner shall consider and 

propose any reasonable mitigation measures that are 

technically and financially feasible. The mitigation 

measures may include surface treatment or material 

changes to increase absorption and reduce reflectivity 

of the power tower receivers, road signage, screening 

or other reasonable measures.

6. Post-mitigation verification; Within 30 days following 

the implementation of mitigation measures designed 

to reduce reflectivity of the power towers, the project 

owner shall repeat the luminance measurements to 

demonstrate the effectiveness of mitigation measures 

and prepare a supplemental survey report for review 

and comment by FAA, U.S. Department of the Navy, 

CalTrans, San Bernardino County, SANBAG, CHP and 

Clark County Department of Aviation, and for review 

and approval by BLM’s Authorized Officer and the 

CPM.

2013 Approved

4/18/13:

Power Tower 

Luminance 

Monitoring Plan 

Submitted on 

4/5/2013. 

Approved by BLM 

on 6/13/13.

Revision 1 was 

resubmitted on 

9/13/13.

Approved by CEC 

on 12/10/13

6/13/2013

12/10/13
RFS

Traffic & 

Transport.
TRANS-5

The project owner shall ensure that each power tower is marked and lighted according to 

the recommendations included in the FAA aeronautical study performed for each tower. 

Additionally, the project owner shall submit FAA Form 7460-2 Part II, Notice of Actual 

Construction or Alteration, to the FAA within 5 days of completion of construction of the 

tower to its greatest height,469'. Further clarification from FAA dated Aug 8 2012 states-

"The crane, with the functioning medium-dual lighting shall remain right on-site adjacent to 

this solar tower until the exact day the solar tower has actually reached its greatest height 

per the airspace determination height of 469 feet agl with the medium dual lighting installed 

and functioning. Only then should she submit another 7460-2 Part 2 with data that 

completely coincides with the airspace determination requirements for the structure 

reaching its greatest height.

Then the crane can be removed, but only after all the above has been completed. And the 

current medium dual lighting on the crane shall be monitored for its full functioning just like 

a permanent structure. If any of the lights fail, a light outage notification shall be 

immediately reported."

 If lighting is out on the cranes or on the permanent lighting atop the Towers,for more than 

30 minutes, notification will be made to the FAA.Also notification will be made when the 

issue has been fixed.

The project owner shall provide evidence of compliance with FAA Advisory circular 70/7460-

1 K Change 2, Obstruction Marking and Lighting by submitting a copy of Form 7460-2 to 

BLM’s Authorized Officer and the CPM for review and approval upon completion of 

construction or each power tower.

Within 5 days of completion of construction of 

greatest tower height and also the completed 

construction of each of three power towers, the project 

owner shall submit the FAA forms, and notify BLM’s 

Authorized Officer and CEC CPM . 

2012/2013

All notifications up- 

to-date to FAA and 

BLM, Form 7460-2 

shall be submitted 

to FAA on the day 

the cranes are 

removed at 

Towers 2 and 3 , 

and permanent 

lighting structures 

are operating atop 

the towers per 

correspondence 

with FAA 8/8/12

Tower 1 Greatest 

Height 

Notification made 

with FAA  Form 

7460-1 for 

ASN:20008-AWP-

3209-OE on 

3/19/12, part 1 

construction 

began ; Tower 2 

Greatest Height 

Notification to 

FAA form 7460-2 

for ASN:2008-

AWP-6483-OE 

made on 6/07/12-

459' (FAA notified 

of construction 

start dates Twr 1-

2011  Twr 2 -

9/6/11,twr 3-

1/17/12;Tower 3 

notification made 

for GH on 8/2/12 

however FAA 

revised   when we 

should submit this 

nitifcation 

*/08/12**

GHN made 

with FAA  

Form 7460-1 

for ASN:20008-

AWP-3209-OE 

Approved on 

3/19/12 for 

Tower 1; 

Tower 2 

ASN:2008-

AWP-6483-OE 

Approved  

6/07/12**  

RFS
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Traffic & 

Transport.
TRANS-6

Prior to start-up and testing activities of the plant and all related facilities, the project owner 

shall coordinate with the FAA to notify all pilots using the airspace in the vicinity of the 

ISEGS of potential air hazards from turbulence. 

At least 60 days prior to start of project operation, the 

project owner shall submit to BLM’s Authorized Officer 

and the CPM for review a letter from the FAA showing 

compliance with these measures. The notification 

activities would include, but not be limited to (1) 

issuing a notice to airmen (NOTAM) of the identified air 

hazard, 2) updating all applicable FAA-approved 

airspace charts to indicate that plume hazards could 

exist up to an altitude of 1,350 feet above the ground 

surface, and 3) requesting FAA to require pilots to 

avoid direct overflight of the ISEGS site at or below 

this altitude during daylight hours.

2013

FAA Notification 

Completed. FAA 

determined facility 

a "No Hazard"

No expected 

turbulence 

during 

operation

RFS

Transmissi

on System 

Engineering

TSE-1

The project owner shall furnish to BLM’s Authorized Officer and the Compliance Project 

Manager (CPM) and to the Chief Building Official (CBO) a schedule of transmission facility 

design submittals, a Master Drawing List, a Master Specifications List, and a Major 

Equipment and Structure List. The schedule shall contain a description and list of proposed 

submittal packages for design, calculations, and specifications for major structures and 

equipment. To facilitate audits by BLM and Energy Commission staff, the project owner 

shall provide designated packages to BLM’s Authorized Officer and the CPM when 

requested

At least 60 days prior to the start of construction (or a 

lesser number of days mutually agreed to by the 

project owner and the CBO), the project owner shall 

submit the schedule, a Master Drawing List, and a 

Master Specifications List to the CBO, BLM’s 

Authorized Officer and to the CPM. The schedule shall 

contain a description and list of proposed submittal 

packages for design, calculations, and specifications 

for major structures and equipment (see a list of major 

equipment in Table 1: Major Equipment List below). 

Additions and deletions shall be made to the table only 

with CPM, BLM’s Authorized Officer and CBO 

approval. The project owner shall provide schedule 

updates in the Monthly Compliance Report.

TRANSMISSION SYSTEM ENGINEERING Table 1

Major Equipment List

Breakers

Step-Up Transformer

Switchyard

Busses

Surge Arrestors

Disconnects

Take Off Facilities

Electrical Control Building

Switchyard Control Building

Transmission Pole/Tower

Grounding System

13-Aug-2010 Approved 16-Jul-2010 2-Sep-2010

Transmissi

on System 

Engineering

TSE-2

Prior to the start of construction, the project owner shall assign an electrical engineer and 

at least one of each of the following to the project:

A) a civil engineer; 

B) a geotechnical engineer or a civil engineer experienced and knowledgeable in the 

practice of soils engineering; 

C) a design engineer who is either a structural engineer or a civil engineer fully competent 

and proficient in the design of power plant structures and equipment supports; or 

D) a mechanical engineer. (Business and Professions Code Sections 6704 et seq. require 

state registration to practice as a civil engineer or structural engineer in California.

The tasks performed by the civil, mechanical, electrical, or design engineers may be 

divided between two or more engineers, as long as each engineer is responsible for a 

particular segment of the project (e.g., proposed earthwork, civil structures, power plant 

structures, equipment support). No segment of the project shall have more than one 

responsible engineer. The transmission line may be the responsibility of a separate 

California-registered electrical engineer. The civil, geotechnical or civil, and design engineer 

assigned in conformance with Facility Design condition GEN-5, may be responsible for 

design and review of the TSE facilities.

At least 30 days prior to the start of rough grading (or 

a lesser number of days mutually agreed to by the 

project owner and the CBO), the project owner shall 

submit to the CBO for review and approval, the names, 

qualifications, and registration numbers of all the 

responsible engineers assigned to the project. The 

project owner shall notify BLM’s Authorized Officer 

and the CPM of the CBO’s approvals of the engineers 

within five days of the approval.

If the designated responsible engineer is subsequently 

reassigned or replaced, the project owner has five 

days in which to submit the name, qualifications, and 

registration number of the newly assigned engineer to 

the CBO for review and approval. The project owner 

shall notify BLM’s Authorized Officer and the CPM of 

the CBO’s approval of the new engineer within five 

days of the approval.

15-Sep-2010 Approved 28-May-2010 2-Sep-2010
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Transmissi

on System 

Engineering

TSE-2

(Continued)

The project owner shall submit to the CBO for review and approval, the names, 

qualifications, and registration numbers of all engineers assigned to the project. If any one 

of the designated engineers is subsequently reassigned or replaced, the project owner 

shall submit the name, qualifications, and registration number of the newly assigned 

engineer to the CBO for review and approval. The project owner shall notify BLM’s 

Authorized Officer and the CPM of the CBO’s approval of the new engineer. This engineer 

shall be authorized to halt earthwork and to require changes if site conditions are unsafe or 

do not conform with predicted conditions used as a basis for design of earthwork or 

foundations.

The electrical engineer shall:

1. Be responsible for the electrical design of the power plant switchyard, outlet and 

termination facilities; and

2. Sign and stamp electrical design drawings, plans, specifications, and calculations.

At least 30 days prior to the start of rough grading (or 

a lesser number of days mutually agreed to by the 

project owner and the CBO), the project owner shall 

submit to the CBO for review and approval, the names, 

qualifications, and registration numbers of all the 

responsible engineers assigned to the project. The 

project owner shall notify BLM’s Authorized Officer 

and the CPM of the CBO’s approvals of the engineers 

within five days of the approval.

If the designated responsible engineer is subsequently 

reassigned or replaced, the project owner has five 

days in which to submit the name, qualifications, and 

registration number of the newly assigned engineer to 

the CBO for review and approval. The project owner 

shall notify BLM’s Authorized Officer and the CPM of 

the CBO’s approval of the new engineer within five 

days of the approval.

15-Sep-2010 Approved 28-May-2010 2-Sep-2010

Transmissi

on System 

Engineering

TSE-3

If any discrepancy in design and/or construction is discovered in any engineering work that 

has undergone CBO design review and approval, the project owner shall document the 

discrepancy and recommend corrective action (California Building Code, 1998, Chapter 1, 

Section 108.4, Approval Required; Chapter 17, Section 1701.3, Duties and Responsibilities 

of the Special Inspector; Appendix Chapter 33, Section 3317.7, Notification of 

Noncompliance). The discrepancy documentation shall become a controlled document and 

shall be submitted to the CBO for review and approval and shall reference this condition of 

certification.

The project owner shall submit a copy of the CBO’s 

approval or disapproval of any corrective action taken 

to resolve a discrepancy to BLM’s Authorized Officer 

and the CPM within 15 days of receipt. If disapproved, 

the project owner shall advise BLM’s Authorized 

Officer and the CPM, within five days, the reason for 

disapproval, and the revised corrective action 

required obtaining the CBO’s approval.

As needed As needed

Transmissi

on System 

Engineering

TSE-4

For the power plant switchyard, outlet line, and termination, the project owner shall not 

begin any increment of construction until plans for that increment have been approved by 

the CBO. These plans, together with design changes and design change notices, shall 

remain on the site for one year after completion of construction. The project owner shall 

request that the CBO inspect the installation to ensure compliance with the requirements of 

applicable LORS. The following activities shall be reported in the Monthly Compliance 

Report:

- Receipt or delay of major electrical equipment;

- Testing or energization of major electrical equipment; and

 - The number of electrical drawings approved, submitted for approval, and still to be 

submitted.

At least 30 days prior to the start of each increment of 

construction (or a lesser number of days mutually 

agreed to by the project owner and the CBO), the 

project owner shall submit to the CBO for review and 

approval the final design plans, specifications, and 

calculations for equipment and systems of the power 

plant switchyard, outlet line, and termination, including 

a copy of the signed and stamped statement from the 

responsible electrical engineer attesting to compliance 

with the applicable LORS, and send BLM’s Authorized 

Officer and the CPM a copy of the transmittal letter in 

the next Monthly Compliance Report.

2011 Not yet started

Transmissi

on System 

Engineering

TSE-5

The project owner shall ensure that the design, construction, and operation of the proposed 

transmission facilities will conform to all applicable LORS, including the requirements listed 

below. The project owner shall submit the required number of copies of the design 

drawings and calculations as determined by the CBO.

A. The Ivanpah 1 will be interconnected to the SCE grid via a 115 kV segment of 

approximately 5,800 feet long single circuit. 

The Ivanpah #2 will be interconnected to the SCE grid via a 115 kV single circuit segment 

approximately 3900 feet long single circuit and an approximately 1400 feet long double 

circuit 115 kV generator tie-line.  

The Ivanpah #3 115 kV generator tie line would be approximately 14,100 feet long which 

would merge into a 115kV double circuit with the Ivanpah #2 generator tie line. The 

proposed Ivanpah substation would use a double bus breaker- and a half configuration with 

3-bays and 5 positions or other configuration as may be approved by SCE..

B. The power plant outlet line shall meet or exceed the electrical, mechanical, civil, and 

structural requirements of General Order 98 or National Electric Safety Code (NESC), Title 8 

of the California Code and Regulations (Title 8), Articles 35, 36, and 37 of  CPUC General 

Order 95the “High Voltage Electric Safety Orders”, California ISO standards, National 

Electric Code (NEC), and related industry standards.

At least 60 days prior to the start of construction of 

transmission facilities (or a lessor number of days 

mutually agree to by the project owner and CBO),the 

project owner shall submit to the CBO for approval: 

1.Design drawings, specifications, and calculations 

conforming with CPUC General Order 95 and General 

Order 98 or NESC; Title 8, California Code of 

Regulations, Articles 35, 36, and 37 of the “High 

Voltage Electric Safety Orders”; NEC; applicable 

interconnection standards, and related industry 

standards for the poles/towers, foundations, anchor 

bolts, conductors, grounding systems, and major 

switchyard equipment.

2. For each element of the transmission facilities 

identified above, the submittal package to the CBO 

shall contain the design criteria, a discussion of the 

calculation method(s), a sample calculation based on 

“worst-case conditions,”1 and a statement signed and 

sealed by the registered engineer in responsible 

charge, or other acceptable alternative verification, 

that the transmission element(s) will conform with 

CPUC General Order 95 or NESC; Title 8, California 

Code of Regulations, Articles 35, 36 and 37 of the 

“High Voltage Electric Safety Orders”; NEC; 

applicable interconnection standards, and related 

industry standards.

2011

Ongoing Multiple 

submittals 

required
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Transmissi

on System 

Engineering

TSE-5

(continued)

C. Breakers and busses in the power plant switchyard and other switchyards,where 

applicable, shall be sized to comply with a short-circuit analysis.

D. Outlet line crossings and line parallels with transmission and distributionfacilities shall 

be coordinated with the transmission line owner and comply with the owner’s standards.

E. The project conductors shall be sized to accommodate the full output from the project.

F. Termination facilities shall comply with applicable SCE interconnection standards.

G. The project owner shall provide to BLM’s Authorized Officer and the CPM:

1. The final Detailed Facility Study (DFS) including a description of facility upgrades, 

operational mitigation measures, and/or Special ProtectionSystem (SPS) sequencing and 

timing if applicable,

2. Executed project owner, Transmission System Operator and California ISO Large 

Generator Interconnection Agreement.

3. Electrical one-line diagrams signed and sealed by 

the registered professional electrical engineer in 

responsible charge, a route map, and an engineering 

description of equipment and the configurations 

covered by requirements TSE-5 1) through 5) above.  1 

Worst-case conditions for the foundations would 

include for instance, a dead-end or angle pole. 

4. The final Detailed Facility Study, including a 

description of facility upgrades, operational mitigation 

measures, and/or SPS sequencing and timing if 

applicable, shall be provided concurrently to BLM’s 

Authorized Officer and the CPM.

2011

Ongoing Multiple 

submittals 

required

Transmissi

on System 

Engineering

TSE-6

The project owner shall provide the following Notice to the California Independent System 

Operator (California ISO) prior to synchronizing the facility with the California transmission 

system as required in the LGIA:

The project owner shall provide copies of the CAISO 

notice to BLM’s Authorized Officer and the CPM when 

it is sent to the CAISO. A report of the conversation 

with the CAISO shall be provided electronically to 

BLM’s Authorized Officer and the CPM one day before 

synchronizing the facility with the California 

transmission system for the first time.

TBD

Notice to CAISO 

has beenprovided 

by Owner

Transmissi

on System 

Engineering

TSE-7

The project owner shall be responsible for the inspection of the transmission facilities 

during and after project construction, and any subsequent BLM authorized officer, CPM and 

CBO approved changes thereto, to ensure conformance with CPUC GO-95 or NESC; Title 8, 

CCR, Articles 35, 36 and 37 of the “High Voltage Electric Safety Orders”; applicable 

interconnection standards; NEC; and related industry standards. In case of non-

conformance, the project owner shall inform BLM’s Authorized Officer, the CPM and CBO in 

writing, within 10 days of discovering such non-conformance and describe the corrective 

actions to be taken.

Within 60 days after first synchronization of the 

project, the project owner shall transmit to BLM’s 

Authorized Officer, the CPM and CBO:

1. “As built” engineering description(s) and one-line 

drawings of the electrical portion of the facilities 

signed and sealed by the registered electrical engineer 

in responsible charge. A statement attesting to 

conformance with CPUC GO-95 or NESC; Title 8, 

California Code of Regulations, Articles 35, 36 and 37 

of the “High Voltage Electric Safety Orders”; 

applicable interconnection standards; NEC; and 

related industry standards, and these conditions shall 

be provided concurrently.

2. An “as built” engineering description of the 

mechanical, structural, and civil portion of the 

transmission facilities signed and sealed by the 

registered engineer in responsible charge or 

acceptable alternative verification. “As built” drawings 

of the electrical, mechanical, structural, and civil 

portion of the transmission facilities shall be 

maintained at the power plant and made available, if 

requested, for BLM’s Authorized Officer or CPM audit 

as set forth in the “Compliance Monitoring Plan.”

3. A summary of inspections of the completed 

transmission facilities, and identification of any 

nonconforming work and corrective actions taken, 

signed and sealed by the registered engineer in 

charge

2013

Submitted As-Built 

engineering 

description of the 

electrical, 

mechanical, 

structural and civil 

portion of the 

transmission 

facilities

19-Nov-2013

Transm. 

Lines
TLSN-1

The project owner shall construct the proposed generation tie lines according to the first 

point of interconnection requirements of California Public Utility Commission’s GO-95, GO-

52, GO-131-D, Title 8, and Group 2. High Voltage Electrical Safety Orders, sections 2700 

through 2974 of the California Code of Regulations, and Southern California Edison’s EMF-

reduction guidelines.

At least 30 days before starting the generation tie lines 

or related structures and facilities, the project owner 

shall submit to BLM’s Authorized Officer and the 

Compliance Project Manager (CPM) a letter signed by 

a California registered electrical engineer affirming 

that the lines will be constructed according to the 

requirements stated in the condition.

24-Nov-2010 Submitted 24-Nov-2010

Transm. 

Lines
TLSN-2

The project owner shall use a qualified individual to measure the strengths of the electric 

and magnetic fields from the line at the points of maximum intensity along the route for 

which the applicant provided specific estimates. The measurements shall be made before 

and after energization according to the American National Standard Institute/Institute of 

Electrical and Electronic Engineers (ANSI/IEEE) standard procedures. These measurements 

shall be completed no later than 6 months after the start of operations.

The project owner shall file copies of the pre-and post-

energization measurements with BLM’s Authorized 

Officer and the CPM within 60 days after completion of 

the measurements.

2013 Not yet started RFS
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Transm. 

Lines
TLSN-3

The project owner shall ensure that the rights-of-way of the proposed generation tie lines 

are kept free of combustible material, as required under the provisions of section 4292 of 

the Public Resources Code and section 1250 of Title 14 of the California Code of 

Regulations.

During the first 5 years of plant operation, the project 

owner shall provide a summary of inspection results 

and any fire prevention activities carried out along the 

right-of-way and provide such summaries in the 

Annual Compliance Report to be provided to BLM’s 

Authorized Officer and the CPM.

2014 Ongoing - annually RFS

Transm. 

Lines
TLSN-4

The project owner shall ensure that all permanent metallic objects within the right-of-way of 

the project-related generation tie lines are grounded according to industry standards 

regardless of ownership. 

At least 30 days before the lines are energized, the 

project owner shall transmit to BLM’s Authorized 

Officer and the CPM a letter confirming compliance 

with this condition.

2013 Not yet started RFS

Approved

6/30/2010; 

11/4/2010 

(amend. 1 & 2); 

12/8/2010 

(amend. 3 & 4); 

4/5/2011 (amend. 

5 & 6);

 Plan Revision 1 

 May 27, 2011; 

Revision 1.2 

submitted June 

27, 2011; 

Revision 1.3 

submitted 

September 7, 

2011

The project owner shall treat the surfaces of all project structures and buildings visible to 

the public, other than surfaces that are included to direct or reflect sunlight, such that a) 

their colors minimize visual intrusion and contrast by blending with the existing tan and 

brown color of the surrounding landscape; and b) their colors and finishes do not create 

excessive glare. The transmission line conductors shall be nonspecular and non-reflective, 

and the insulators shall be non-reflective and non-refractive.

The project owner shall submit for CPM review and approval, a specific Surface Treatment 

Plan that will satisfy these requirements. 

Lighting Plan 

Addendum 1 

submitted 

11/02/12

RFS

10/7/2010; 

11/23/2010 

(amend. 1 & 

2); 1/10/2011 

(amend. 3 & 

4); 4/15/2011 

(amend. 5); 

5/2/2011 

(amend. 6)

Visual 

Resources
VIS-1

At least 90 days prior to specifying to the vendor the 

colors and finishes for each set of structures or 

buildings that are surface treated during manufacture, 

the project owner shall submit the proposed treatment 

plan to BLM’s Authorized Officer and the CPM for 

review and approval and simultaneously to San 

Bernardino County for review and comment. If BLM’s 

Authorized Officer and the CPM determine that the 

plan requires revision, the project owner shall provide 

to BLM’s Authorized Officer and the CPM a plan with 

the specified revision(s) for review and approval by 

BLM’s Authorized Officer and the CPM before any 

treatment is applied. Any modifications to the 

treatment plan must be submitted to BLM’s Authorized 

Officer and the CPM for review and approval. BLM's 

Authorized Officer and the CPM shall review and 

approve the Surface Treatment Plan or identify any 

material deficiencies within thirty (30) days of receipt.

The treatment plan shall include:

A. A description of the overall rationale for the 

proposed surface treatment, including the selection of 

the proposed color(s) and finishes;

B. A list of each major project structure, building, tank, 

pipe, and wall; the transmission line towers and/or 

poles; and fencing, specifying the color(s) and finish 

proposed for each. Colors must be identified by 

vendor, name, and number; or according to a 

universal designation system;

C. One set of color brochures or color chips showing 

each proposed color and finish;

D. A specific schedule for completion of the treatment; 

and

E. A procedure to ensure proper treatment 

maintenance for the life of the project. 

The project owner shall not specify to the vendors the 

treatment of any buildings or structures treated during 

manufacture, or perform the final treatment on any 

buildings or structures treated in the field, until the 

project owner receives notification of approval of the 

treatment plan by BLM’s Authorized Officer and the 

CPM. Subsequent modifications to the treatment plan 

are prohibited without BLM’s Authorized Officer and 

CPM approval.

Prior to the start of commercial operation, the project 

owner shall notify BLM’s Authorized Officer and the 

CPM that surface treatment of all listed structures and 

buildings has been completed and they are ready for 

inspection and shall submit to each one set of 

electronic color photographs from the same key 

observation points identified in (d) above. 

The project owner shall provide a status report 

regarding surface treatment maintenance in the 

Annual Compliance Report. The report shall specify: a) 

the condition of the surfaces of all structures and 

buildings at the end of the reporting year; b) 

maintenance activities that occurred during the 

reporting year; and c) the schedule of maintenance 

activities for the next year.

9-Jun-2010
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Visual 

Resources
VIS-3

The project owner shall revegetate disturbed soil areas to the greatest practical extent, as 

described in mitigation measures BIO-14 and BIO-27. In order to address specifically visual 

concerns, the required Closure, Revegetation and Rehabilitation Plan shall include 

reclamation of the area of disturbed soils used for laydown, project construction, and siting 

of the substation and other ancillary operation and support structures. 

Refer to mitigation measures BIO-14 and BIO-27. N/A

Lighting Plan 

Addendum 1 

submitted 

11/02/12

Lighting Plan 

Addendum 1 

submitted 

11/02/12

Lighting Plan 

Addendum 1 

submitted 

11/02/12

RFS

Landscaping along 

the Golf Course is 

in progress

Visual 

Resources
VIS-2

The landscaping plan shall be submitted to BLM’s 

Authorized Officer and the CPM for review and 

approval and simultaneously to the golf course owner 

for review and comment at least 90 days prior to 

installation of the landscaping. If BLM’s Authorized 

Officer and the CPM determine that the plan requires 

revision, the project owner shall provide to BLM’s 

Authorized Officer and the CPM and simultaneously to 

the golf course owner a revised plan for review and 

approval by BLM’s Authorized Officer and the CPM. 

The plan shall include:

A. A detailed landscape, grading, and irrigation plan, at 

a reasonable scale. The plan shall demonstrate how 

the requirements stated above shall be met. The plan 

shall provide a detailed installation schedule 

demonstrating installation of as much of the 

landscaping as early in the construction process as is 

feasible in coordination with project construction.

B. A list (prepared by a qualified professional arborist 

familiar with local growing conditions) of proposed 

species, specifying installation sizes, growth rates, 

expected time to maturity, expected size at five years 

and at maturity, spacing, number, availability, and a 

discussion of the suitability of the plants for the site 

conditions and mitigation objectives, with the 

objective of providing the widest possible range of 

species from which to choose;

C. Maintenance procedures, including any needed 

irrigation and a plan for routine annual or semi-annual 

debris removal for the life of the project;

D. A procedure for monitoring for and replacement of 

unsuccessful plantings for the life of the project; and

E. One set each for BLM’s Authorized Officer and the 

CPM of 11”x17” color photo simulations of the 

proposed landscaping at five years and twenty years 

after planting, as viewed from adjoining segments of I-

15 . 

The plan shall not be implemented until the project 

owner receives final approval from BLM’s Authorized 

Officer and the CPM.

The planting must occur during the first optimal 

planting season following site mobilization. The 

project owner shall simultaneously notify BLM’s 

Authorized Officer and the CPM and the golf course 

owner within seven days after completing installation 

of the landscaping, that the landscaping is ready for 

inspection.

The project owner shall report landscape maintenance 

activities, including  replacement of dead or dying 

vegetation, for the previous year of operation in each 

Annual Compliance Report.

TBD

At the request of, and in consultation with BLM’s Authorized Officer, the CPM and the golf 

course owner, the project owner shall prepare a perimeter landscape screening plan to 

reduce the visibility of the proposed ISEGS project as seen from the golf course.  The 

purpose of the plan shall be to provide screening of the power project, particularly the 

mirror fields, while retaining as much of the scenic portion of the overall views of Ivanpah 

Valley and Clark Mountains as feasible. The design approach shall be developed with prior 

consultation with the golf course owner, and implemented only at the golf course owner’s 

request. 

The project owner shall submit to BLM’s Authorized Officer and the CPM for review and 

approval and simultaneously to the golf course owner for review and comment a 

preliminary conceptual landscaping plan whose objective is to provide an attractive visual 

screen to views of the ISEGS project mirror fields. Upon approval by BLM’s Authorized 

Officer and the CPM and golf course owner, the project owner shall submit to 

BLM’s Authorized Officer and the CPM for review and approval and simultaneously to the 

golf course owner

for review and comment a landscaping plan whose proper implementation will satisfy these 

requirements. 

The plan shall not be implemented until the project owner receives final approval from 

BLM's Authorized 

Officer and the CPM.
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Visual 

Resources
VIS-4

To the extent feasible, consistent with safety and security considerations, the project owner 

shall design and install all permanent exterior lighting and all temporary construction 

lighting such that a) lamps and reflectors are not visible from beyond the project site, 

including any off-site security buffer areas; b) lighting does not cause excessive reflected 

glare; c) direct lighting does not illuminate the nighttime sky, except for required FAA 

aircraft safety lighting; d) illumination of the project and its immediate vicinity is minimized, 

and e) the plan complies with local policies and ordinances. 

The project owner shall submit to BLM’s Authorized Officer and the CPM for review and 

approval and simultaneously to the County of San Bernardino for review and comment a 

lighting mitigation plan. 

At least 90 days prior to ordering any permanent 

exterior lighting or temporary construction lighting, 

the project owner shall contact BLM’s Authorized 

Officer and the CPM to discuss the documentation 

required in the lighting mitigation plan.                                                                                                                                

At least 60 days prior to ordering any permanent 

exterior lighting, the project owner shall submit to 

BLM’s Authorized Officer and the CPM for review and 

approval and simultaneously to the County of San 

Bernardino for review and comment a lighting 

mitigation plan. If BLM’s Authorized Officer and the 

CPM determine that the plan requires revision, the 

project owner shall provide to BLM’s Authorized 

Officer and the CPM a revised plan for review and 

approval by BLM’s Authorized Officer and the CPM. 

BLM Authorized Officer and the CPM shall approve or 

identify any material deficiencies in the Lighting Plan 

within 30 days following the receipt of the Plan. The 

Lighting Plan shall include the following:

15-Nov-2010

Lighting Plan 

Addendum 1 

submitted 

11/02/12

11/1/2010; 

12/14/2010 

(amend. 1)

Amend 1 

approved by 

BLM and CEC 

on 1/11/2012

Lighting Plan 

Addendum 1 

submitted 

11/02/12

RFS

Visual 

Resources

VIS-4

(Continued)

To the extent feasible, consistent with safety and security considerations, the project owner 

shall design and install all permanent exterior lighting and all temporary construction 

lighting such that a) lamps and reflectors are not visible from beyond the project site, 

including any off-site security buffer areas; b) lighting does not cause excessive reflected 

glare; c) direct lighting does not illuminate the nighttime sky, except for required FAA 

aircraft safety lighting; d) illumination of the project and its immediate vicinity is minimized, 

and e) the plan complies with local policies and ordinances. 

The project owner shall submit to BLM’s Authorized Officer and the CPM for review and 

approval and simultaneously to the County of San Bernardino for review and comment a 

lighting mitigation plan. 

A. Location and direction of light fixtures shall take the 

lighting mitigation requirements into account;

B. Lighting design shall consider setbacks of project 

features from the site boundary to aid in satisfying the 

lighting mitigation requirements;

C. Lighting shall incorporate fixture hoods/shielding, 

with light directed downward or toward the area to be 

illuminated;

D. Light fixtures that are visible from beyond the 

project boundary shall have cutoff angles that are 

sufficient to prevent lamps and reflectors from being 

visible beyond the project boundary, except where 

necessary for security;

15-Nov-2010

Lighting Plan 

Addendum 1 

submitted 

11/02/12

11/1/2010; 

12/14/2010 

(amend. 1)

Amend 1 

approved by 

BLM and CEC 

on 1/11/2012

Lighting Plan 

Addendum 1 

submitted 

11/02/12

RFS

Visual 

Resources

VIS-4

(Continued-

1)

To the extent feasible, consistent with safety and security considerations, the project owner 

shall design and install all permanent exterior lighting and all temporary construction 

lighting such that a) lamps and reflectors are not visible from beyond the project site, 

including any off-site security buffer areas; b) lighting does not cause excessive reflected 

glare; c) direct lighting does not illuminate the nighttime sky, except for required FAA 

aircraft safety lighting; d) illumination of the project and its immediate vicinity is minimized, 

and e) the plan complies with local policies and ordinances. 

The project owner shall submit to BLM’s Authorized Officer and the CPM for review and 

approval and simultaneously to the County of San Bernardino for review and comment a 

lighting mitigation plan. 

E. All lighting shall be of minimum necessary 

brightness consistent with operational safety and 

security; and

F. Lights in high illumination areas not occupied on a 

continuous basis (such as maintenance platforms) 

shall have (in addition to hoods) switches, timer 

switches, or motion detectors so that the lights 

operate only when the area is occupied.

The project owner shall not order any exterior lighting 

until receiving BLM Authorized Officer and CPM 

approval of the lighting mitigation plan.

Prior to commercial operation, the project owner shall 

notify BLM’s Authorized Officer and the CPM that the 

lighting has been completed and is ready for 

inspection. If after inspection, BLM’s Authorized 

Officer and the 

CPM notify the project owner that modifications to the 

lighting are needed, within 30 days of receiving that 

notification the project owner shall implement the 

modifications and notify BLM’s Authorized Officer and 

the CPM that the modifications have been completed 

and are ready for inspection. 

15-Nov-2010 Submitted

11/1/2010; 

12/14/2010 

(amend. 1)

Amend 1 

approved by 

BLM and CEC 

on 1/11/2012

Lighting Plan 

Addendum 1 

submitted 

11/02/12

RFS

Visual 

Resources

VIS-4

(Continued-

2)

To the extent feasible, consistent with safety and security considerations, the project owner 

shall design and install all permanent exterior lighting and all temporary construction 

lighting such that a) lamps and reflectors are not visible from beyond the project site, 

including any off-site security buffer areas; b) lighting does not cause excessive reflected 

glare; c) direct lighting does not illuminate the nighttime sky, except for required FAA 

aircraft safety lighting; d) illumination of the project and its immediate vicinity is minimized, 

and e) the plan complies with local policies and ordinances. 

The project owner shall submit to BLM’s Authorized Officer and the CPM for review and 

approval and simultaneously to the County of San Bernardino for review and comment a 

lighting mitigation plan. 

Within 48 hours of receiving a lighting complaint, the 

project owner shall provide BLM’s Authorized Officer 

and the CPM with acomplaint resolution form report as 

specified in the Compliance General Conditions 

including a proposal to resolve the complaint, and a 

schedule for implementation. The project owner shall 

notify BLM’s Authorized Officer and the CPM within 48 

hours after completing implementation of the 

proposal. A copy of the complaint resolution form 

report shall be submitted to BLM’s Authorized Officer 

and the CPM within 30 days.

15-Nov-2010 Submitted

11/1/2010; 

12/14/2010 

(amend. 1)

Amend 1 

approved by 

BLM and CEC 

on 1/11/2012

Lighting Plan 

Addendum 1 

submitted 

11/02/12

RFS
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Waste 

Mgmt
WASTE-1

The project owner shall provide the resume of an experienced and qualified professional 

engineer or professional geologist, who shall be available for consultation during site 

characterization (if needed), demolition, excavation, and grading activities, to BLM’s 

Authorized Officer and the CPM for review and approval. The resume shall show experience 

in remedial investigation and feasibility studies. 

The professional engineer or professional geologist shall be given authority by the project 

owner to oversee any earth moving activities that have the potential to disturb 

contaminated soil and impact public health, safety and the environment.

At least 30 days prior to the start of site mobilization, 

the project owner shall submit the resume to BLM’s 

Authorized Officer and the CPM for review and 

approval.

9-Aug-2010 Approved 16-Jul-2010 7-Oct-2010 COMP

Waste 

Mgmt
WASTE-2

If potentially contaminated soil is identified during site characterization, demolition, 

excavation, or grading at either the proposed site or linear facilities, as evidenced by 

discoloration, odor, detection by handheld instruments, or other signs, the professional 

engineer or professional geologist shall inspect the site, determine the need for sampling to 

confirm the nature and extent of contamination, and provide a written report to the project 

owner, representatives of Department of Toxic Substances Control or Regional Water 

Quality Control Board, BLM’s Authorized Officer, and the CPM stating the recommended 

course of action. 

Depending on the nature and extent of contamination, the professional engineer or 

professional geologist shall have the authority to temporarily suspend construction activity 

at that location for the protection of workers or the public. If, in the opinion of the 

professional engineer or professional geologist, significant remediation may be required, 

the project owner shall contact BLM’s Authorized Officer and the CPM and representatives 

of the Department of Toxic Substances Control for or the Regional Water Quality control 

Board, for guidance and possible oversight.

The project owner shall submit any final reports filed 

by the professional engineer or professional geologist 

to BLM’s Authorized Officer and the CPM within 5 days 

of their receipt. The project owner shall notify BLM’s 

Authorized Officer and the CPM within 24 hours of any 

orders issued to halt construction.

As needed As needed

Waste 

Mgmt
WASTE-3

The project owner shall prepare a Construction Waste Management Plan for all wastes 

generated during construction of the facility and shall  ubmit the plan to BLM’s Authorized 

Officer and the CPM for review and approval. The plan shall contain, at a minimum, the 

following:

• a description of all construction waste streams, including projections of frequency, 

amounts generated, and hazard classifications; and

• management methods to be used for each waste stream, including temporary on-site 

storage, housekeeping and best management practices to be employed, treatment methods 

and companies providing treatment services, waste testing methods to assure correct 

classification, methods of transportation, disposal requirements and sites, and recycling 

and waste minimization/source reduction plans.

The project owner shall submit the Construction Waste 

Management Plan to BLM’s Authorized Officer and the 

CPM for approval no less than 30 days prior to the 

initiation of construction activities at the site. BLM's 

Authorized Officer and the CPM shall approve or 

identify any material deficiencies in the Construction 

Waste Management Plan within 30 days following 

receipt of the Plan.

15-Jun-2010 Approved 25-Jun-2010 7-Oct-2010 COMP

Waste 

Mgmt
WASTE-4

The project owner shall obtain a hazardous waste generator identification number from the 

United States Environmental Protection Agency prior to generating any hazardous waste 

during project construction and operations.

The project owner shall keep a copy of the 

identification number on file at the project site and 

provide documentation of the hazardous waste 

generation notification and receipt of the number to 

BLM’s Authorized Officer and the CPM in the next 

scheduled Monthly Compliance Report after receipt of 

the number. Submittal of the notification and issued 

number documentation to BLM’s Authorized Officer 

and the CPM is only needed once unless there is a 

change in ownership, operation, waste generation, or 

waste characteristics that requires a new notification 

to USEPA. Documentation of any new or revised 

hazardous waste generation notifications or changes 

in identification number shall be provided to BLM’s 

Authorized Officer and the CPM in the next scheduled 

compliance report.

As needed

Ongoing.

Hazardous Waste 

Generator ID from 

USEPA was 

obtained on 

9/27/13.

27-Sep-2013 RC

Waste 

Mgmt
WASTE-5

Upon becoming aware of any impending waste management-related enforcement action by 

any local, state, or federal authority, the project owner shall notify BLM’s Authorized Officer 

and the CPM of any such action taken or proposed to be taken against the project itself, or 

against any waste hauler or disposal facility or treatment operator with which the owner 

contracts.

The project owner shall notify BLM’s Authorized 

Officer and the CPM in writing within 10 days of 

becoming aware of an impending enforcement action. 

BLM’s Authorized Officer and the CPM shall notify the 

project owner of any changes that will be required in 

the way project-related wastes are managed.

As needed As needed
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Waste 

Mgmt
WASTE-6

The project owner shall prepare an Operation Waste Management Plan for all wastes 

generated during operation of the facility and shall submit the plan to BLM’s Authorized 

Officer and the CPM for review and approval. The plan shall contain, at a minimum, the 

following:

• a detailed description of all operation and maintenance waste streams, including 

projections of amounts to be generated, frequency of generation, and waste hazard 

classifications; 

• management methods to be used for each waste stream, including temporary on-site 

storage, housekeeping and best management practices to be employed, treatment methods 

and companies providing treatment services, waste testing methods to assure correct 

classification, methods of transportation, disposal requirements and sites, and recycling 

and waste minimization/source reduction plans;

• information and summary records of conversations with the local Certified Unified 

Program Agency and the Department of Toxic Substances Control regarding any waste 

management requirements necessary for project activities. Copies of all required waste 

management permits, notices, and/or authorizations shall be included in the plan and 

updated as necessary;

• a detailed description of how facility wastes will be managed and any contingency plans to 

be employed, in the event of an unplanned closure or planned temporary facility closure; 

and 

• a detailed description of how facility wastes will be managed and disposed upon closure 

of the facility.

The project owner shall submit the Operation Waste 

Management Plan to BLM’s Authorized Officer and the 

CPM for approval no less than 30 days prior to the 

start of project operation. BLM’s Authorized Officer 

and the CPM shall approve or identify any material 

deficiencies in the Operation Waste Management Plan 

within 30 days following receipt of the Plan.The project 

owner shall submit any required revisions to BLM’s 

Authorized Officer and the CPM within 20 days of 

notification from BLM’s Authorized Officer and the 

CPM that revisions are necessary.

The project owner shall also document in each Annual 

Compliance Report the actual volume of wastes 

generated and the waste management methods used 

during the year; provide a comparison of the actual 

waste generation and management methods used to 

those proposed in the original Operation Waste 

Management Plan; and update the Operation Waste 

Management Plan as necessary to address current 

waste generation and management practices.

2013

Operations Waste 

Management Plan 

was submitted on 

9/24/2013

24-Sep-2013 RFS

Waste 

Mgmt
WASTE-7

The project owner shall ensure that all spills or releases of hazardous substances, 

hazardous materials, or hazardous waste are reported, cleanedup, and remediated as 

necessary, in accordance with all applicable federal, state, and local requirements.

The project owner shall document all unauthorized 

releases and spills of hazardous substances, 

materials, or wastes that occur on the project property 

or related pipeline and transmission corridors. The 

documentation shall include, at a minimum, the 

following information: location of release; date and 

time of release; reason for release; volume released; 

amount of contaminated soil/material generated; how 

release was managed and material cleaned up; if the 

release was reported; to whom the release was 

reported; release corrective action and cleanup 

requirements imposed by regulating agencies; level of 

cleanup achieved and actions taken to prevent a 

similar release or spill; and disposition of any 

hazardous wastes and/or contaminated soils and 

materials that may have been generated by the 

release. Copies of the unauthorized spill 

documentation shall be provided to BLM’s Authorized 

Officer and the CPM within 30 days of the date the 

release was discovered.

As needed

As 

needed/ONGOING 

REPORTED IN 

MCR

Worker 

Safety & FP
WS-1

The project owner shall submit to BLM’s Authorized Officer and the Compliance Project 

Manager (CPM) a copy of the Project Construction Safety and Health Program containing 

the following:

• A Construction Personal Protective Equipment Program;

• A Construction Exposure Monitoring Program;

• A Construction Injury and Illness Prevention Program;

• A Construction Emergency Action Plan; and

• A Construction Fire Prevention Plan.

At least thirty (30) days prior to the start of 

construction, the project owner shall submit to BLM’s 

Authorized Officer and the CPM for review and 

approval a copy of the Project Construction Safety 

and Health Program. The project owner shall provide a 

copy of a letter to the BLM’s Authorized Officer and 

CPM from the San Bernardino County Fire 

Department, if any is received, stating the Fire 

Department’s comments on the Construction Fire 

Prevention Plan and Emergency Action Plan.

The Personal Protective Equipment Program, the 

Exposure Monitoring Program, and the Injury and 

Illness Prevention Program shall be submitted to 

BLM’s Authorized Officer and the CPM for review and 

approval concerning compliance of the program with 

all applicable Safety Orders. The Construction 

Emergency Action Plan and the Fire Prevention Plan 

shall be submitted to the San Bernardino County Fire 

Department for review and comment prior to submittal 

to the BLM’s Authorized Officer and CPM for approval.

8-Sep-2010 Approved 3-Sep-2010 7-Oct-2010 COMP
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Worker 

Safety & FP
WS-2

The project owner shall submit to BLM’s Authorized Officer and the CPM a copy of the 

Project Operations and Maintenance Safety and Health Program containing the following:

• An Operation Injury and Illness Prevention Plan;

• An Emergency Action Plan;

• Hazardous Materials Management Program;

• Fire Prevention Program (8 CCR § 3221); and;

• Personal Protective Equipment Program (8 CCR §§ 3401-3411).

At least thirty (30) days prior to the start of first-fire or 

commissioning, the project owner shall submit to 

BLM’s Authorized Officer and the CPM for approval a 

copy of the Project Operations and Maintenance 

Safety and Health Program. The project owner shall 

provide a copy of a letter to BLM’s Authorized Officer 

and the CPM from the San Bernardino County Fire 

Department stating the Fire Department’s comments 

on the Operations Fire Prevention Plan and 

Emergency Action Plan.

The Operation Injury and Illness Prevention Plan, 

Emergency Action Plan, and Personal Protective 

Equipment Program shall be submitted to BLM’s 

Authorized Officer and the CPM for review and 

approval concerning compliance of the program with 

all applicable Safety Orders. The Operation Fire 

Prevention Plan and the Emergency Action Plan shall 

also be submitted to the San Bernardino County Fire 

Department for review and comment.

2013

Submitted 

Project 

Operations 

Safety and Health 

Program to 

BLM’s 

Authorized 

Officer and the 

CPM.

19-Nov-2013 RFS

Worker 

Safety & FP
WS-3

The project owner shall provide a site Construction Safety Supervisor (CSS) who, by way of 

training and/or experience, is knowledgeable of power plant construction activities and 

relevant laws, ordinances, regulations, and standards, is capable of identifying workplace 

hazards relating to the construction activities, and has authority to take appropriate action 

to assure compliance and mitigate hazards. The CSS shall:

• Have over-all authority for coordination and implementation of all occupational safety and 

health practices, policies, and programs;

• Assure that the safety program for the project complies with Cal/OSHA and federal 

regulations related to power plant projects;

• Assure that all construction and commissioning workers and supervisors receive 

adequate safety training;

• Complete accident and safety-related incident investigations, emergency response 

reports for injuries, and inform BLM’s Authorized Officer and the CPM of safety-related 

incidents; and

• Assure that all the plans identified in WORKER SAFETY-1 and -2 are implemented.

At least thirty (30) days prior to the start of site 

mobilization, the project owner shall submit to BLM’s 

Authorized Officer and the CPM the name and contact 

information for the Construction Safety Supervisor 

(CSS). The contact information of any replacement 

(CSS) shall be submitted to BLM’s Authorized Officer 

and the CPM within three business days.

The CSS shall submit in the Monthly Compliance 

Report a monthly safety inspection report to include:

• a record of all employees trained for that month (all 

records shall be kept on site for the duration of the 

project);

• a summary report of safety management actions and 

safety-related incidents that occurred during the 

month;

• a report of any continuing or unresolved situations 

and incidents that may pose danger to life or health; 

and

• a report of accidents and injuries that occurred 

during the month.

13-Aug-2010

Approved.

NOTIFICATION 

OF Worker Safety-

3 New ISEGS 

Project 

Construction 

Safety Supervisor 

CHANGE 

12/17//13 

CAROLYN 

CREECH CRAIN 

to TONY SHELEY

6/24/2010.

12/17/2013

2-Sep-2010 COMP

Worker 

Safety & FP
WS-4

The project owner shall make payments to the Chief Building Official (CBO) for the services 

of a Safety Monitor based upon a reasonable fee schedule to be negotiated between the 

project owner and the CBO. 

Those services shall be in addition to other work performed by the CBO. The Safety Monitor 

shall be selected by and report directly to the CBO, and will be responsible for verifying that 

the Construction Safety Supervisor, as required in WORKER SAFETY-3, implements all 

applicable Cal/OSHA and Commission safety requirements. The Safety Monitor shall 

conduct on-site (including linear facilities) safety inspections at intervals necessary to fulfill 

those responsibilities.

At least thirty (30) days prior to the start of 

construction, the project owner shall provide proof of 

its agreement to fund the Safety Monitor services to 

BLM’s Authorized Officer and the CPM for review and 

approval.

20-Aug-2010 Approved 20-Aug-2010 2-Sep-2010 COMP

Worker 

Safety & FP
WS-5

The project owner shall ensure that a portable automatic external defibrillator (AED) is 

located on site during construction and operations and shall implement a program to 

ensure that workers are properly trained in its use and that the equipment is properly 

maintained and functioning at all times. During construction and commissioning, the 

following persons shall be trained in its use and shall be on-site whenever the workers

that they supervise are on-site: the Construction Project Manager or delegate, the 

Construction Safety Supervisor or delegate, and all shift foremen. During operations, all 

power plant employees shall be trained in its use. The training program shall be submitted 

to BLM’s Authorized Officer and the CPM for review and approval.

At least thirty (30) days prior to the start of site 

mobilization the project owner shall submit to BLM’s 

Authorized Officer and the CPM proof that a portable 

AED exists on site and a copy of the training and 

maintenance program for review and approval.

13-Aug-2010 Approved 13-Aug-2010 2-Sep-2010 COMP

Worker 

Safety & FP
WS-6

The project owner shall prepare and implement a Best Management Practices (BMPs) for 

the storage and application of herbicides used to control weeds beneath and around the 

solar array. These plans shall be submitted to BLM’s Authorized Officer and the CPM for 

review and approval.

At least thirty (30) days prior to the start of site 

mobilization, the project owner shall submit to BLM’s 

Authorized Officer and the CPM for review and 

approval a copy of the Best Management Practices 

(BMPs) for the storage and application of herbicides.

15-Jul-2010 Approved 7-Jul-2010 7-Oct-2010 COMP
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Worker 

Safety & FP
WS-7

The project owner shall either:

(1) Reach an agreement with the San Bernardino County FireDepartment (SBCFD) 

regarding funding of its project-related share of capital and operating costs to improve fire 

protection/emergency response infrastructure and provide appropriate equipment as 

mitigation of project-related impacts on fire protection/emergency response services within 

the jurisdiction; or 

(2) If no agreement can be reached, the project owner shall fund a study (the “independent 

fire needs assessment and risk assessment”) conducted by an independent contractor who 

shall be selected by the project owner and approved by the CEC Compliance Project 

Manager (CPM), in consultation with San Bernardino County Fire Department, and fulfill all 

mitigation identified in the independent fire needs assessment and a risk assessment. The 

study will evaluate the project’s proportionate funding responsibility for the above-

identified mitigation measures, with particular attention to emergency response and 

equipment/staffing/location needs. 

At least five (5) days before construction of permanent 

aboveground structures, the project owner shall 

provide to the CPM:

(1) A copy of the individual agreement with the SBCFD 

or, if the owner joins a power generation industry 

association, a copy of the group’s bylaws and a copy 

of the group’s agreement with the SBCFD; and 

evidence in each January Monthly Compliance Report 

that the project owner is in full compliance with the 

terms of such bylaws and/or agreement; or 

(2) A protocol, scope and schedule of work for the 

independent study and the qualifications of proposed 

contractor(s) for review and approval by the CPM; a 

copy of the completed study showing the precise 

amount the project owner shall pay for mitigation; and 

documentation that the amount has been paid. 

Annually thereafter, the owner shall provide the CPM 

with verification of funding to the SBCFD if annual 

payments were approved or recommended under 

either of the above-described funding resolution 

options.

1-Mar-2011 In progress 1-Jan-2013 1-Jan-2013 RFS

Worker 

Safety & FP
WS-8

The project owner shall:

Provide a $200,000 payment to San Bernardino County Fire Department prior to the start of 

construction. This funding shall off-set any initial funding required by WORKER SAFETY-7 

above until the funds are exhausted. This offset will be based on a full accounting by the 

San Bernardino County Fire Department regarding the use of these funds. 

 At least five (5) days prior to the start of construction 

the project owner shall provide documentation of the 

payment described above to the CPM. The CPM shall 

adjust the payments initially required by WORKER 

SAFETY-7 based upon the accounting provided by the 

San Bernardino County Fire Department.

1-Oct-2010 Approved 4-Oct-2010 7-Oct-2010 COMP

WS-7

(continued)

Worker 

Safety & FP
1-Jan-20131-Jan-2013In progress1-Mar-2011

At least five (5) days before construction of permanent 

aboveground structures, the project owner shall 

provide to the CPM:

(1) A copy of the individual agreement with the SBCFD 

or, if the owner joins a power generation industry 

association, a copy of the group’s bylaws and a copy 

of the group’s agreement with the SBCFD; and 

evidence in each January Monthly Compliance Report 

that the project owner is in full compliance with the 

terms of such bylaws and/or agreement; or 

(2) A protocol, scope and schedule of work for the 

independent study and the qualifications of proposed 

contractor(s) for review and approval by the CPM; a 

copy of the completed study showing the precise 

amount the project owner shall pay for mitigation; and 

documentation that the amount has been paid. 

Annually thereafter, the owner shall provide the CPM 

with verification of funding to the SBCFD if annual 

payments were approved or recommended under 

either of the above-described funding resolution 

options.

Should the project owner pursue option (2), above, the study shall evaluate the following:

(a) The project’s proportionate (incremental) contribution to potential cumulative impacts 

on the SBCFD and the project allocated costs of enhanced fire protection/emergency 

response services including the fire response, hazardous materials spill/leak response, 

rescue, and emergency medical services necessary to mitigate such impacts;

(b) The extent that the project’s contribution to local tax revenue will reduce impacts on 

local fire protection and emergency response services; and

(c) Recommend an amount of funding (and corresponding payment plan) that represents 

the project’s proportional payment obligation for the above-identified mitigation measures. 

Compliance Protocols shall be as follows:

(a) The study shall be conducted by an independent consultant selected by the project 

owner and approved by the CPM after consultation with the SBCFD. The project owner shall 

provide the CPM with the names of at least three consultants, whether entities or 

individuals, from which to make a selection, together with statements of qualifications;

(b) The study shall be fully funded by the project owner.

(c) The project owner shall provide the protocols for conducting the independent study for 

review and comment by the SBCFD and review and approval by the CPM prior to the 

independent consultant’s commencement of the study;

(d) The consultant shall not communicate directly with the project owner or SBCFD without 

express prior authorization from the CPM. When such approval is given, the CPM shall be 

copied on any correspondence between or among the project owner, SBCFD, and the 

consultant (including emails) and included in any conversations between or among the 

project owner, SBCFD and consultant; and

(e) The CPM shall verify that the study is prepared consistent with the approved protocols, 

or (3) If the project owner and SBCFD do not agree to the recommendations of the 

independent consultant’s study, the Energy Commission or its designee shall, based on the 

results of the study and comments from the project owner and SBCFD, make the final 

determination regarding the funding to be provided to the SBCFD to accomplish the above-

identified mitigation. No construction of permanent above-ground structures shall occur 

until funding of mitigation occurs pursuant to either of the resolution options set forth 

above. 

RFS
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1. Conditions Satisfied During Reporting Period 
 

The following Conditions of Certification were satisfied during the reporting period: 

 
 
AQ-SC3 – This condition will be continually enforced through implementation of the site AQCMP. The Site 
Compliance Manager required watering of unpaved and paved roads, and disturbed areas where all 
site activities took place. Speed limits are being enforced on site in compliance with the AQCMP. 
The wheel wash station continues to be in operation. 

 
AQ-SC4 - This condition will be continually enforced through implementation of the site AQCMP. The Site 
Compliance Manager did not require additional dust plume response during the reporting period. 
Dust plumes were not an issue at the Ivanpah site during the reporting period. 

 
AQ-SC5 - This condition will be continually enforced through implementation of the site AQCMP. The Site 
Compliance Manager required heavy, diesel fueled equipment to be inspected prior to entering the 
site. Vehicles logs were obtained from each contractor and compiled into the attached Appendix B, 
Heavy Equipment List. 
 
AQ-SC8 – Copies of the most current Authority To Construct (ATC) was submitted on November 19, 2013. 

 

Every attempt was made to ensure the use of Tier III equipment on the site for construction diesel 
engines with a rating of 50 hp or higher during the month of February 2014. There were no Tier 0 or 
Tier I pieces of equipment used on site during the reporting period and all sub-contractors have been 
made aware of the site requirements for the use of Tier III equipment. Appendix B has been updated to 
reflect the replacement or removal of several Tier II pieces of equipment on the site with the required 
Tier III pieces of equipment. Equipment that has been removed from the site is highlighted in yellow in 
Appendix B. Equipment that has been introduced to the site during the reporting period is highlighted in 
green. Appendix B includes detailed information on any Tier II off-road equipment larger than 100 hp 
listed along with documentation included within Appendix B showing where Tier III equipment was not 
available within the area. 

 

Evidence of attempting to obtain Tier III equipment from at least two different suppliers to satisfy the “good 
faith effort” language as stated in this condition has also been included and listed in Appendix B. 
Appendix B also includes letters from heavy equipment contractors ensuring equipment was in proper 
working order for each piece of equipment listed within the Heavy Equipment List. Vehicles and their 
undercarriages were inspected by the Site Compliance Manager and compiled in the attached Appendix 
E, Vehicle Undercarriage Inspection Log. 

 

 
See “Table 1 Air Quality-Actions That Satisfied the Conditions of Certification “ 
below for more detail. Full CEC Conditions, and other regulatory requirements and 
details are included in the ISEGS Compliance Matrix under the Air Quality 
Conditions in Exhibit 3 of this Monthly Compliance Report. 
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TABLE 1  AIR QUALITY ACTIONS THAT 

SATISFIED THE CONDITIONS OF CERTIFICATION 

 Revised 3/6/14 

 

Condition Actions that Satisfied the Condition Date Submitted 

AQ-5 Unit 1 Auxiliary Boiler Performance test date for tower stack 
emissions was revised to April 9, 2013, and notification made to 
Agencies for approval. 

04/03/13 

AQ-5 Unit 1 Auxiliary Boiler Stack emission initial performance testing 
was completed, the test results have been submitted along with 
the Coriolis Fuel Meter Verification for the Unit 1 Fuel Gas 

04/09/13;05/15/13 

AQ-5 Unit 1 Auxiliary Boiler Stack emission initial performance re- test 
was completed on 9/12/13. Test Results was submitted on 
11/6/13. 

11/6/13 

AQ-5 Unit 2 Auxiliary Boiler Performance testing protocol and 
anticipated test date (6/2/13) was submitted, extension requested 
for test results to be submitted by 8/31/13, new testing date is set 
for 7/31/13 

04/30/13; 6/12/13 

AQ-5 Unit 2 Auxiliary Boiler Initial Performance testing protocol and 
anticipated test date extension requested for test results to be 
submitted by 11/11/13, new testing date is set for 10/11/13 

7/31/13 

AQ-5 Unit 2 Auxiliary Boiler Initial Performance testing / Stack 
Emissions Test were completed on 8/24/13. Submittal of 
Emissions Test Result was made on 10/16/13 

10/16/13 

AQ-5 Unit 3 Auxiliary Boiler Performance testing protocol and 
anticipated test date (7/1/13) was submitted 

05/07/13 

AQ-5 Unit 3 Auxiliary Boiler Initial Performance testing protocol and 
anticipated test date extension requested for test results to be 
submitted by 11/11/13. Emissions test was completed on 9/10/13. 
Emissions Test Result was submitted on 10/23/13. 

7/31/13 
10/23/13 

AQ-7 Submitted responses and received Revised DRAFT ATC 
documents from MDAQMD, Received approval of AQ 
amendment and ATC permits changes(2/13/13) 

11/30/12; 02/13/13 

AQ-7 Submitted Notifications of Anticipated First Fire of Unit 1, 2 and 3 
of Auxiliary Boiler & Draft Compliance/Testing Plan for Units1,2 
&3 

08/21/12, 01/18/13, 
04/03/13 

AQ-7 Submitted Notification of Actual First Fire Date of Unit 1 Auxiliary 
Boiler  FF DATE:11/18/12 

11/28/12 

AQ-7 Submitted Notifications of Anticipated First Fire of Unit 2 Auxiliary 
Boiler & Compliance/Testing  Plan 

01/18/13 

AQ-7 Submitted Notification of Actual First Fire Date of Unit 2 Auxiliary 
Boiler  FF DATE:01/29/13 

01/30/13 

AQ-7 Submitted Notification of Actual First Fire Date of Unit 3 Auxiliary 
Boiler  FF DATE:4/06/13 

04/09/13 

AQ-9 Auxiliary Boiler specifications for each power block were submitted 
on August 23, 2011 

08/23/11 

AQ-10 Emissions Estimation Plan for Units 1, 2, & 3 was submitted to 
MDAQMD and CEC on 11/18/13 

11/18/13 

AQ-12 Annual Fuel Use for the Auxiliary Boilers and Nighttime 
Preservation Boilers shall not exceed 328 MMSCF of natural gas- 
Record Logs are being kept and monitored, and fuel use will not 
exceed maximum limits. Amendment revised limits 

03/13/13 date of 
amendment;  2013 
completed; 
ONGOING for 2014 
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TABLE 1  Continued 

AIR QUALITY ACTIONS THAT SATISFIED THE 

CONDITIONS OF CERTIFICATION 

 Revised 3/6/14 

 

Condition Actions that Satisfied the Condition Date Submitted 

AQ-13 thru 
AQ-18 

Records of fuel and required Logs are being recorded for the 3 
Unit Emergency Fire Pumps to ensure compliance with 
regulations. Meters are being maintained and data logged during 
use at all Units and CLA. 

Ongoing 

AQ-15 Specifications for the 3 Emergency Fire Pump hour timers for 
each power block were submitted 

06/26/11 

AQ-19  Specifications for the 3 Emergency Fire Pump engines for each 
power block were submitted, 

06/06/11 
02/28/12 

AQ-20 thru 
AQ-26 

Records of fuel and required Logs are being recorded for the 3 
Unit Emergency Generators to ensure compliance with 
regulations. Meters are being maintained and data logged during 
use at all Units  

ONGOING as of 
First Fire Dates 

AQ-22 Specifications for the 3 Unit Emergency Generator hour meters 
for each power block were submitted,  

9/26/11 
revised 2/28/12 

AQ-26 Specifications for the Emergency Generator engines for each 
Unit’s power block were submitted on 02/09/11,  

Units-02/09/11, 
2/28/12 
CLA-03/21/13 

AQ-27 thru 
AQ-34 

Nighttime Preservation Boilers Records of fuel and required Logs 
are being recorded for the 3 Nighttime Preservation Boilers to 
ensure compliance with regulations. Meters are being maintained 
and data logged during use at all Units and CLA. Fuel Flow rate is 
being continuously monitored 

ONGOING as of 
First Fire Dates 

AQ-27 Specifications for the 3 Nighttime Preservation Boilers to be 
submitted 

02/28/12 in 
amendment request 

AQ-31 Annual Tune-ups required prior to testing TBD 

AQ-35 thru 
AQ- 41 

Records of fuel and required Logs are being recorded for the CLA 
Emergency Generators to ensure compliance with regulations. A 
Meter is  being maintained and data logged during use 

ONGOING as of 
First Fire Dates 

AQ-37 Specifications for the CLA Emergency Generator submitted   03/21/13 

AQ-41 Specifications for the CLA Emergency Generator  Hour Timer to 
be submitted 

03/21/13 

AQ-44 Specifications for the hour meter for the CLA Emergency Fire 
Pump to be submitted 

6/11/2011 

AQ-42 thru 
AQ-48 

Records and Logs are being recorded for the CLA Emergency 
Fire Pump to ensure compliance with regulations. A hour Meter is 
being maintained and data logged during use  

ONGOING 

AQ-48 Specifications for the CLA Emergency Fire Pump to be submitted 6/11/2011 

AQ-SC2 Submitted AQCMP to BLM on 10/7/10. Approved on 
12/20/10. Revision 1 was submitted to CEC on 3/11/11. Revision 
2 

03/11/11 

AQ-SC2 Implemented the Air Quality Construction Mitigation Plan 
(AQCMP) as approved on June 2, 2011. 

06/02/11 

AQ-SC3 Submitted documentation of compliance with the Air Quality 
Construction Mitigation Plan (AQCMP) within MCR 

05/15/13 

AQ-SC4 Submitted documentation of compliance with the Dust Plume 
Response Requirement Within MCR 

05/15/13 
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AQ-SC5 Submitted Construction Mitigation Report summary within the 
MCR demonstrating compliance with the AQCMP 

05/15/13 

AQ-SC6 Submitted On-Site Vehicle Plan for mirror washing activities on 
behalf of ISEGS O&M 

8/22/13 

AQ-SC7 Submitted Site Operations Dust Control Plan on behalf of ISEGS 
O&M 

8/27/13 

 
AQSC-8 

 

Submitted Construction Mitigation Report demonstrating 

compliance with the AQCMP 

 
04/11/13 

AQSC-8 Copies of current Authority To Construct (ATC) were submitted to CEC 
on 11/19/13  

11/19/13 

AQ-SC9 Specifications for the Emergency Fire Pump and Emergency 
Generator for each power block were submitted on June 2, 2011 
and for the CLA emergency Generator in March 2013 

06/02/11 
03/21/13 

 
 
2. Missed Submittal Deadlines 

 
There were no missed submittal deadlines within the February 2014 reporting period. 

 

3. Project Compliance Activities 
 

 3.1 AQCMM (AQ-SC1) 
 

The AQCMM and delegate were approved on 10-7-2010 with the project Notices to 

Proceed from the California Energy Commission and Bureau of Land Management. 

 
 3.2 AQCMP (AQ-SC2) 

 
Implemented the Air Quality Construction Mitigation Plan (AQCMP) as approved on 
June 2, 2011. 

 

 3.3 Fugitive Dust (AQ-SC3) 
 

The following actions were taken to maintain compliance with fugitive dust 

requirements: 

X  Main roads were paved or stabilized using water 
X  Unpaved roads were stabilized using water 
X  Disturbed areas were watered during grading 
X  Disturbed areas were stabilized using water 
X  Vehicle speed limits were enforced in accordance with the AQCMP 
X  Visible speed limit sign was posted at the construction site entrance 
X  Construction equipment vehicle tires were inspected to prevent tire track out on paved 
roadways 
X  All unpaved exits from the construction site were treated to prevent track-out to public 
roadways 

X  All construction vehicles entered the construction site through the treated entrance 

roadways as specified in the SWPPP and DESCP 

X  Run-off prevention measures were applied to construction areas adjacent to paved 

roadways 

X  Paved roadways were swept daily or as needed 

X  Paved public roadways were swept as needed 
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X  No soil storage piles or disturbed areas remained inactive for longer than 10 days during 
the reporting period 
X  No vehicles were used to transport solid bulk material off site onto public roadways. 
X  Wind erosion control techniques were applied at construction areas 
X  Gravel ramps of at least 20 feet in length at the tire washing/cleaning station were implemented 
as the station construction and required water lines have been developed 

  Other actions were taken (describe). 

 

 3.4 Dust Plume Response (AQ-SC4) 
 

  No dust plumes to report on in the month of February. 

 

 3.5 Diesel-Fueled Engine Control Requirements (AQ-SC5) 
 

  No new activity to report in the month of February.  

 

4. Scheduled Compliance Activities 
 

The following project compliance activities are scheduled to occur during the next two 

months: 

 Continued documentation and enforcement of Conditions of Certification 

 

5. Complaints and Compliance Actions (Compliance-6) 
 

There were no formal air quality complaints, notices of violation, official warnings, or citations 

received on the Ivanpah SEGS project site during the February 2014 reporting period. 

  

  5.1 Complaints 
 

No complaints were received during the reporting period.  

 

5.2 Notices of Violation 
 

No notices of violation were received during the reporting period. 

 
  5.3 Official Warnings 
 

 
No official warnings were received during the reporting period. 

 

  5.4 Citations 

 
No citations were received during the reporting period. 
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KEY EVENTS LIST 
Last Updated March 6, 2014 

PROJECT/POWER PLANT: Ivanpah SEGS                          DOCKET #:  07-AFC-5C 
 

BLM’S AUTHORIZED OFFICER:                       RAYMOND LEE 
 

COMPLIANCE PROJECT MANAGER:             JOSEPH DOUGLAS 
 

EVENT DESCRIPTION                                                                                                        DATE 

Certification Date 09/22/2010 

Obtain Site Control: ROW Grants Obtained 10/07/2010 

Online Date (Actual) 12/30/2013 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization 10/08/2010 

Start Ground Disturbance 10/08/2010 

Start Grading 11/11/2010 

Start Construction (Heliostat Bldg) 03/02/2011 

Begin Pouring Major Foundation Concrete (SRSG Foundation) 04/27/2011 

Begin Installation of Major Equipment (SRSG Load Module 1) 11/22/2011 

Completion of Installation of Major Equipment (Turnover SRSG) 08/13/2012 

First Roll of Steam Turbine 11/19/2012 

Obtain Building Occupancy Permit (Admin bldg) 03/31/2012 

Start Commercial Operation Unit 1 (Actual) 1/11/2014 

Complete All Construction (Pending completion of all punch list items) On-going 

GENERATION TIE LINE ACTIVITIES  

Start Generation Tie Line Construction 3/12/2012 

Synchronization with Grid and Interconnection  9/20/2013 

Complete Generation Tie Line Construction               7/1/13 

FUEL SUPPLY LINE ACTIVITIES  

Start Kern River Gas Pipeline Construction and Interconnection 07/30/12 

Complete Gas Pipeline Construction 08/02/12 

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction (Water Wells) 11/22/10 

Complete Water Supply Line Construction (Tie-in UG Water Distribution) 03/12/12 
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Appendix B  

Heavy Equipment List 
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There is currently no Heavy Equipment 

reporting for the month of February, 2014. 



Appendix C 
 
 

Compliance Matrix—Pre-Construction 
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COMPLIANCE MATRIX--PRECONSTRUCTION 
 
 
 
 
 
Condition 
Number 

 

 
 
 
 
 
 
Description of requirement 

 
 
 
 
 
Required Submittal 
Date 

 
 
 
Expected 
or Actual 
Submittal 
Date 

 
 
Compliance 
Status (not 
started, in 
progress, 
completed) 

 
 
 
Date of 
Amendment 
(if 
applicable) 

 
AQSC-1 

Designate and retain an on-site 
AQCMM 

60 days prior to start 
of ground disturbance 

 
7/14/2010 

Completed 
7/14/2010 

 

 
 
 
AQSC-1 

submit name, resume, 
qualification, and contact info for 
AQCMM and AQCMM delegates 

 

 
60 days prior to start 
of ground disturbance 

 
 
 

7/14/2010 

 

 
Completed 
10/7/2010 

 

 
AQSC-2 

 
Submit AQCMP to BLM and CPM 

60 days prior to start 
of ground disturbance 

 
7/14/2010 

Completed 
10/7/2010 

 

 
AQSC-3 

Post visible speed limit signs at 
construction site entrances 

Prior to commencing 
construction 

 
10/7/2010 

Completed 
10/20/2010 
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Appendix D 

Compliance Matrix-Construction 
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AIR QUALITY COMPLIANCE MATRIX-CONSTRUCTION Revised 1/05/14 

 
 

 
CONDITION 

NUMBER 

 
DESCRIPTION OF REQUIREMENT 

 
REQUIRED 

SUBMITTAL DATE 

COMPLIANCE STATUS (NOT 
STARTED, IN 
PROGRESS,ONGOING, 
COMPLETED) 

 
 
 
AQSC-3 

 

 
Main access roads paved or 
stabilized using soil binders 

Prior to initiating 
construction in the main 
power block area 

 
 
 
Completed 

 
AQSC-3 

 
Delivery areas paved 

Prior to taking initial 
deliveries 

 
Completed 

 
AQSC-3 

 
Unpaved roads stabilized 

After construction of 
road, prior to use 

 
Completed 

AQSC-3 Disturbed areas watered as needed MONTHLY Ongoing 
 
AQSC-3 

Inspect equipment vehicle tires 
prior to entering paved roadways 

    

 
MONTHLY 

 
Ongoing 

 
AQSC-3 

 
Implement run-off control measures 

 
MONTHLY 

 
Ongoing 

 
 
AQSC-3 

 
Paved roads shall be swept daily 
on days when construction activity 

 

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-3 

 
First 500 feet of any paved public 
roadway exiting the site swept as 

 

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-3 

 
Soil storage piles and disturbed 
areas covered or treated with dust 

 

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-4 

 
Increase application of dust 
plume mitigation if visible dust 

  

 
 
MONTHLY 

 
 
Ongoing 

 
 
AQSC-4 

Implement additional dust plume 
mitigation if visible dust plumes are 
not eliminated within one hour of 

 

 
 
MONTHLY 

 
 
Ongoing 

 
AQSC-4 

Shutdown activity generating dust 
plume if dust plume not eliminated 

     

 
MONTHLY 

 
Ongoing 

 
AQSC-5 

Prepare list of heavy equipment used 
on-site during previous month 

 
MONTHLY 

 
Ongoing 

 
 
 
AQSC-6 

 
Prepare plan that identifies size and 
type of onsite onsite vehicle and 
equipment fleet for mirror washing 
and facility maintenance 

 
60 days prior to the 
start of commercial 
operation 

 
 
 
Completed  

 
 
AQSC-6 

 
 
Submit fleet plan to CPM 

60 days prior to the 
start of commercial 
operation 

 
 
Completed  

 
 
AQSC-7 

 
 
Prepare Operations Dust Control Plan 

60 days prior to the 
start of commercial 
operation 

 
 
Completed 

 
 
AQSC-7 

 
Submit Operations Dust Control Plan to 
BLM and 

 

60 days prior to the 
start of commercial 
operation 

 
 
Completed 

 
AQSC-8 

 
Submit copies of ATCs and PTOs from 
District 

 
15 days after receipt 

  
 Completed 
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AIR QUALITY COMPLIANCE MATRIX-CONSTRUCTION Revised 1/05/14 

 
CONDITION 

NUMBER 

 
DESCRIPTION OF 
REQUIREMENT 

 
REQUIRED SUBMITTAL 

DATE 

COMPLIANCE STATUS (NOT 
STARTED, IN 
PROGRESS,ONGOING, 
COMPLETED) 

 
 

AQSC-9 

 
 
Submit Emergency Engine 
specifications to CPM 

 
Prior to engine 
installation 

 
Completed 
Submitted 
August 28, 2011 

AQ-5  Submit Performance test protocol 
for auxiliary Boiler stack emissions, 
and scheduled test date 

30 day notice to 
MDAQMD/180 days 
of FF 

Unit 1-3/12/13, Test Date 4/09/13 
Unit 2-4/30/13 Test Date (7/31/13) 
Unit 3- 05/07/13 Test Date 
(07/02/13) Completed 

AQ-5  Submit Initial Performance test  
results to Agencies for each  
Auxiliary Boiler Stack Emissions 

Within 180 days of 
First Fire 

Unit 1 Submitted 5/15/13 
Unit 2 Submitted 10/16/13
Unit 3 Submitted 10/23/13
 

AQ-7  Submit Notifications of Pending 
First Fire/Start-up of Auxiliary 
Boilers, and Notification of Actual 
First Fire Dates 

30 days, and/or 15 
days, Notices 

Completed Unit 1;  Unit 2 and  
Unit 3 
Completed Unit 1;  Unit 2 and  
Unit 3 

 
 

 
Submit specifications of hour 
meter for fire pumps 

30 days prior to 
installation 

Completed Submitted 
6/6/2011 

 
 

 
Submit engine fire pump 
specification 

30 days prior to 
purchase 

Completed 
Submitted 
6/6/2011 

 
 

 

 

Submit specifications of hour 
meter for Emergency 
Generators 

 

30 days prior to 
installation 

 

Completed Submitted 
9/26/2011,  

 
 

 
 
Submit specifications of 
Emergency Generators 

30 days prior to 
purchase 

Completed Submitted 
6/6/2011, 3/21/13 
For CLA EG(AQ Amendment 1 
Approved 2/13/13) 

 

*See Table 1 in AQ summary for more details on activities each month that satisfy requirements of COC’s, and the 
Entire Compliance Matrix Exhibit 3 Air Quality Sections in the Monthly Compliance Report. 
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Inspection 
Date

Inspector 
Name Company Name Equipment Type Equipment Number Ivanpah Pass

01/03/14 ROBIN LILLY HERTZ EQUIPMENT RENTAL DROP OFF FORKLIFT 0621 Ivanpah Pass
01/03/14 ROBIN LILLY ROADWAY EXPRESS PICK UP 21691 Ivanpah Pass
01/03/14 GEORGE R. UNITED RENTALS FOR NRG 675567 Ivanpah Pass
01/06/14 GEORGE R. LAS VEGAS WROUGHT IRON 995 RN2 Ivanpah Pass
01/06/14 GEORGE R. MAC'S DELIVERY SERVICE HOPPER BINS FOR NRG 41 Ivanpah Pass
01/06/14 GEORGE R. SAIA SHEET METAL FOR BECHTEL 12736 Ivanpah Pass
01/07/14 GEORGE R. DEDICATED EXPRESS NUTS / BOLTS 13 Ivanpah Pass
01/07/14 GEORGE R. FED EX FREIGHT EMPTY BOXES FOR BECHTEL 6700152 Ivanpah Pass
01/08/14 ELIJAH LAND AIR EXPRESS PICK UP & DELIVER 35 Ivanpah Pass
01/08/14 GEORGE R. MAC'S DELIVERY SERVICE 1 PALLET FOR NRG 054 Ivanpah Pass
01/09/14 GEORGE R. ATS PICK UP TENT STRUCTURE 82324 Ivanpah Pass
01/09/14 GEORGE R. BRENNTAG PICK UP CHECMICALS AMONIA HYDROXIDE 2409 Ivanpah Pass
01/09/14 GEORGE R. OWENS MOBIL HOME SERVICE PICK UP MINI MOBIL 60 Ivanpah Pass
01/09/14 GEORGE R. UPS FREIGHT 1 PALLER FOR NRG AND PICK UP FOR BECHTEL 10478 Ivanpah Pass
01/09/14 GEORGE R. WILL TRUCKING PICK UP FOR BECHTEL 1391 Ivanpah Pass
01/09/14 GEORGE R. FLAT BED PICK UP FROM BECHTEL 01 Ivanpah Pass
01/10/14 GEORGE R. C & G TRUCKING PICK UP DOUBLE WIDE TRAILER 1 Ivanpah Pass
01/10/14 GEORGE R. C & G TRUCKING PICK UP DOUBLE WIDE TRAILER 3 Ivanpah Pass
01/13/14 ELIJAH ATS PICK UP GAS 82 Ivanpah Pass
01/13/14 GEORGE R. ATS PICK UP FOR BECHTEL 82091 Ivanpah Pass
01/13/14 GEORGE R. BENNETT PICK UP OFFICE TRAILERS 418003 Ivanpah Pass
01/13/14 GEORGE R. BENNETT PICK UP OFFICE TRAILERS 418005 Ivanpah Pass
01/13/14 GEORGE R. C & G TRUCKING PICK UP DOUBLE WIDE TRAILER 2 Ivanpah Pass
01/13/14 GEORGE R. C & G TRUCKING PICK UP DOUBLE WIDE TRAILER 3 Ivanpah Pass
01/13/14 GEORGE R. CENTRAL TRANSPORT 24*24 STEEL FOR BECHTEL 13613 Ivanpah Pass
01/13/14 ELIJAH EMMANUEL TRUCKING PICK UP Ivanpah Pass
01/13/14 GEORGE R. FED EX FREIGHT PICK UP FROM BECHTEL 1700151 Ivanpah Pass
01/13/14 ELIJAH NEVADA RECYCLING DUMPSTER DROP & PICK UP 101 Ivanpah Pass
01/13/14 GEORGE R. SAIA PICK UP FOR BRIGHT SOURCE 134406 Ivanpah Pass
01/14/14 GEORGE R. CORE TRUCKING PICK UP CONNEX BOX 1 Ivanpah Pass
01/14/14 GEORGE R. FED EX FREIGHT 401587 Ivanpah Pass
01/14/14 GEORGE R. MOBILE MINI PICKUP MINI OFFICES FROM FARWEST MT604 Ivanpah Pass
01/14/14 GEORGE R. STARLIGHT RECLAMATION PICK UP FROM SAFETY "TONY" 26 Ivanpah Pass
01/14/14 GEORGE R. UPSE FREIGHT CABLE ASSEMBLY 62784 Ivanpah Pass
01/15/14 GEORGE R. ATS FLATBED PICK UP ELEVATOR CARS 11282 Ivanpah Pass
01/15/14 GEORGE R. BENNETT PICK UP DOUBLE WIDE TRAILER 418003 Ivanpah Pass
01/15/14 GEORGE R. BENNETT PICK UP DOUBLE WIDE TRAILER 418005 Ivanpah Pass
01/15/14 GEORGE R. DIAZ TRUCKING PICK UP 40' CONNEX BOX 65 Ivanpah Pass
01/15/14 GEORGE R. FED EX FREIGHT PICK UP FROM BECHTEL R12290 Ivanpah Pass
01/16/14 GEORGE R. DIAZ TRUCKING PICK UP 40' CONNEX BOX 29 Ivanpah Pass
01/16/14 GEORGE R. ETOH TRUCKING PICK UP FOR BECHTEL 34 Ivanpah Pass
01/16/14 GEORGE R. ETOH TRUCKING
01/16/14 GEORGE R. FED EX FREIGHT DELIVERY FOR BECHTEL 1700137 Ivanpah Pass
01/16/14 GEORGE R. SAIA WATER 12734 Ivanpah Pass
01/16/14 GEORGE R. THOMPSON PICK UP ELIVATOR CARS 139 Ivanpah Pass
01/16/14 GEORGE R. BENNETT PICK UP DOUBLE WIDE TRAILER 418003 Ivanpah Pass
01/16/14 GEORGE R. BENNETT PICK UP DOUBLE WIDE TRAILER 418005 Ivanpah Pass
01/19/14 GEORGE R. WALKER TOWING FLATBED TO PICK UP MATERIAL 702 Ivanpah Pass
01/20/14 GEORGE R. DIAKON TRUCKING FRIDGE FOR BRIGHT SOURCE 1 Ivanpah Pass
01/20/14 GEORGE R. FIRST CHOICE TRANSPORTATION DROP OFF AT HAB 111 Ivanpah Pass
01/21/14 ELIJAH EQUIPMENT SERVICES 99765 Ivanpah Pass
01/21/14 GEORGE R. FED EX FREIGHT 6700152 Ivanpah Pass
01/21/14 GEORGE R. UPS FREIGHT PAPER FOR BECHTEL 62785 Ivanpah Pass

Appendix E 
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01/21/14 GEORGE R. DIAZ TRUCKING PICK UP 40' CONNEX BOX 29 Ivanpah Pass
01/21/14 GEORGE R. UNITED RENTALS FLAD TO PICK UP BOOM LIFT 86646 Ivanpah Pass
01/21/14 GEORGE R. BENNETT TRUCKING PICK UP DOUBLE WIDE TRAILER 418003 Ivanpah Pass
01/21/14 GEORGE R. CAST TRUCKING FLATBED FOR FARWEST 1249 Ivanpah Pass
01/21/14 GEORGE R. JK HACKEL FLATBED WITH STEEL FOR BRIGHT SOURCE 1268 Ivanpah Pass
01/21/14 GEORGE R. ATS TRUCKING FLATBED TO PICK UP TOOLS FROM BECHTEL 72653 Ivanpah Pass
01/21/14 GEORGE R. ATS TRUCKING FLATBED TO PICK UP TOOLS FROM BECHTEL 82150 Ivanpah Pass
01/21/14 GEORGE R. IFS TRUCKING STEEL PLATES, ANGLES FOR BECHTEL 501 Ivanpah Pass
01/21/14 GEORGE R. MAX DELIVERY CONTROL BOX FOR BECHTEL 04207 Ivanpah Pass
01/21/14 GEORGE R. AHERN TRUCKING FORKLIFT FOR BRIGHT SOURCE 41698 Ivanpah Pass
01/22/14 ELIJAH LANDSTAR PICK UP 412988 Ivanpah Pass
01/22/14 GEORGE R. SK TRANSPORT FOR BENNETT PICK UP DOUBLE WIDE TRAILER 418440 Ivanpah Pass
01/22/14 GEORGE R. BENNETT TRUCKING PICK UP DOUBLE WIDE TRAILER 417936 Ivanpah Pass
01/22/14 GEORGE R. BENNETT TRUCKING PICK UP DOUBLE WIDE TRAILER 418003 Ivanpah Pass
01/22/14 GEORGE R. ATS FLATBED TO PICKUP ELEVATOR CARS 72674 Ivanpah Pass
01/22/14 GEORGE R. ATS FLATBED TO PICKUP ELEVATOR CARS 82142 Ivanpah Pass
01/23/14 GEORGE R. WALKER TOWING FLEDBED TO PICK UP 37 Ivanpah Pass
01/23/14 GEORGE R. WALKER TOWING PICK UP EQUIPMENT FOR BECHTEL 701 Ivanpah Pass
01/23/14 GEORGE R. EWING BROS FOR WALKER TOWING PICK UP 37 Ivanpah Pass
01/23/14 GEORGE R. WALKER TOWING PICK UP UNITED RENTAL EQUIPMENT FROM BE701 Ivanpah Pass
01/27/14 GEORGE R. FED EX FREIGHT DELIVER WIRE REEL TO BECHTEL 1700151 Ivanpah Pass
01/27/14 GEORGE R. FED EX EXPRESS 1 PALLET FOR BECHTEL Ivanpah Pass
01/27/14 GEORGE R. SAIA TRUCKING DELIVERY FOR BECHTEL 06758 Ivanpah Pass
01/27/14 GEORGE R. RJ TRUCKING PICK UP PIPES 38 Ivanpah Pass
01/27/14 GEORGE R. DUNCAN & SON LINES PICK UP CONTAINER FROM BRIGHT SOURCE 6391 Ivanpah Pass
01/28/14 GEORGE R. GENERAL EQUIPMENT DROP OFF 422268 Ivanpah Pass
01/28/14 GEORGE R. WALKER TOWING FLAT BED PICK UP UNITED RENTALS STUFF 701 Ivanpah Pass
01/28/14 GEORGE R. WALKER TOWING FLAT BED TO PICK UP AUCTION EQUIPMENT 702 Ivanpah Pass
01/28/14 GEORGE R. ASBURY ENVIRONMENTAL FOR BECHTEL 6111 Ivanpah Pass
01/28/14 GEORGE R. ASBURY ENVIRONMENTAL FOR BECHTEL 6227 Ivanpah Pass
01/29/14 GEORGE R. FED EX FREIGHT IRON VALVE FOR BECHTEL 170015 Ivanpah Pass
01/29/14 GEORGE R. YELLOW FREIGHT PICK UP FROM BECHTEL 24078 Ivanpah Pass
01/29/14 GEORGE R. DUNCAN & SON LINES DROP CONNEX OF MIRRORS 115 Ivanpah Pass
01/29/14 GEORGE R. DUNCAN & SON LINES DROP CONNEX OF MIRRORS 53 Ivanpah Pass
01/29/14 GEORGE R. CARRIERS & FREIGHTERS 1 PALLET FOR BRIGHT SOURCE HER 616 Ivanpah Pass
01/29/14 GEORGE R. DUNCAN & SON LINES DROP CONNEX OF MIRRORS 6437 Ivanpah Pass
01/29/14 GEORGE R. DUNCAN & SON LINES DROP CONNEX OF MIRRORS 6391 Ivanpah Pass
01/29/14 GEORGE R. FLATBED FOR BRIGHTSOURCE 173 Ivanpah Pass
01/29/14 GEORGE R. DUNCAN & SON LINES CONNEX OF MIRRORS 3393 Ivanpah Pass
01/29/14 GEORGE R. DUNCAN & SON LINES DROP CONNEX OF MIRRORS 6434 Ivanpah Pass
01/29/14 GEORGE R. ASBURY ENVIRONMENTAL PICK UP 8232 Ivanpah Pass
01/29/14 GEORGE R. ALL FREIGHT PALLET FOR BECHTEL 1 Ivanpah Pass
01/29/14 GEORGE R. MINI MOBIL PICK UP A MINI MOBIL MT 1351 Ivanpah Pass
01/29/14 GEORGE R. WALKER TOWING FLATBED TO PICK UP MATERIAL 701 Ivanpah Pass
01/29/14 GEORGE R. ASBURY ENVIRONMENTAL PICK UP 6223 Ivanpah Pass
01/29/14 GEORGE R. DIELCO FOR BRIGHT SOURCE 376 Ivanpah Pass
01/29/14 GEORGE R. DIELCO 757 Ivanpah Pass
01/31/14 GEORGE R. A & T DELIVER K RAILS TO UNIT #2 51 Ivanpah Pass
01/31/14 GEORGE R. 1ST CLASS SERVICE TRUCKING DELIVER K RAILS TO UNIT #2 99 Ivanpah Pass
01/31/14 GEORGE R. 1ST CLASS SERVICE TRUCKING DELIVER K RAILS TO UNIT #2 92 Ivanpah Pass
01/31/14 GEORGE R. 1ST CLASS SERVICE TRUCKING DELIVER K RAILS TO UNIT #2 111 Ivanpah Pass
01/31/14 GEORGE R. 1ST CLASS SERVICE TRUCKING DELIVER K RAILS TO UNIT #2 115 Ivanpah Pass
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(Compliance with AQ-03, AQ-04, AQ-08, AQ-11, AQ-12, AQ-29, AQ-30, AQ-32 & AQ-34)

Last Reading Taken on: 31-Dec-2013

ANNUAL GAS 

CONSUMPTION 

LIMIT

2013 AVAILABLE  

CAPACITY FOR 

CONSUMPTION

2013 AVERAGE 

DAILY AVAILABLE 

CAPACITY

(lbm) (SCF) (MMSCF) (SCF) (MMSCF) (SCF) (MMSCF) (MMSCF) (MMSCF) (MMSCF)

Ivanpah 1 Aux. Boiler (B010375) & Nighttime 

Preservation Boiler (B011544)
21,342,502 475,657,992 475.66 194,843,090 194.84 280,814,901 280.81 328.00 47.19 0.34

Ivanpah 2 Aux. Boiler (B010376) & Nighttime 

preservation Boiler (B011572)
6,674,571 149,078,457 149.08 29,597,969 29.60 119,480,488 119.48 328.00 208.52 1.49

Ivanpah 3 Aux. Boiler (B010377) & Nighttime 

Preservation Boiler (B011573)
11,685,738 261,139,638 261.14 158,074,029 158.07 103,065,609 103.07 328.00 224.93 1.61

2013 YTD COMBINED GAS CONSUMPTION 39,702,811 885,876,087 885.88 382,515,088 382.52 503,360,998 503.36 984.00 480.64 3.43

2013 - ISEGS AUXILIARY BOILERS and NIGHTTIME PRESERVATION BOILERS GAS CONSUMPTION RECORD

COMMISSIONING PERIOD 

CONSUMPTION

NET 2013 YTD 

CONSUMPTIONLOCATION (MDAQMD PERMIT No.)
2013 GAS CONSUMPTION

Page 1 of 1 3/11/2014
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Exhibit 5 
 

Drainage, Erosion, and Sediment Control 
Summary 

Condition of Certification 
Soil and Water – 1 
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Storm Water Monitoring Program                                                                                                                   Observer: 
                                                                                                                                                            Observation Month: 
 
                                                                  Monthly Visual Observations of Storm Water – Discharges (SWD) – Monthly Form 

Date & 
Time 

Site 
Visited 

General Conditions & Observations 
(e.g. weather, house cleaning) 

     
 
 
 

 

   Comments 
 
 
 
 
 
 

1/28 
@7.00 

Unit 1 Dry, cloudy, some litter No         

1/28 
@7.30 

Unit 2 Dry, cloudy, some litter No         

1/28  
@8.00 

Unit 3 Dry, cloudy, some litter No         

1/28 
@8.30 

HAB Dry, cloudy, some litter No         

1/28 
@8.45 

Admin. Dry, cloudy, some litter No         

1/28 
@2.00 

Road 
Drainage 

Dry, cloudy, some litter No         

1/28 
@2.30 

Common 
Area 

Dry, cloudy, some litter No         

* = Little but not significant amount observed                                                           NA = Not Applicable 
 
                        Approximate Start of Rain Event 
       Approximate Start of Significant Discharge 
 

Additional Comments 

Litter in culverts. Inspector removed litter. 
 

 
 

 
 

 
 

 

Carl Jeffries 

January 

Specific Visual Observations: Yes or No for each 

 

R
u

n
o

ff
 

C
o

lo
r 

Fl
o

at
ab

le
s 

O
d

o
r 

Sh
ee

n
 

Tu
rb

id
it

y 

O
th

er
 

St
ai

n
 

N/A 

N/A 

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 5 - DESCS Page 1 of 1
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Name Company Date

Brian Stuart Aberdeen 1/21/2014

Joe Pizzoferrato Aberdeen 1/23/2014

Robert Goodwin Acuren 3/3/2014

Roger Rose Acuren 3/3/2014

Tom Moulin Acuren 3/3/2014

Rich Gonzalez Adobe 1/29/2014

Steve Gomes Adobe 1/29/2014

Tom Guedry Adobe 1/29/2014

Asa Gardner Argus 1/8/2014

Curtis Gardner Argus 12/18/2013

Dustin Gardner Argus 12/18/2013

Edgar Carrera Argus 1/8/2014

Hector Vazquez Argus 1/8/2014

Jorge Jimenez Argus 1/8/2014

Jorge Parra Argus 1/8/2014

Jose Magalloin Argus 1/8/2014

Julio B Rizo Argus 1/8/2014

Paul Gonzalez Carrillo Argus 12/18/2013

Rick Davidson Argus 1/8/2014

Sean Higuera Argus 12/18/2013

Steven Villareal Argus 1/8/2014

Al Bezi Applied 1/28/2014

Anthony Fitts Arise 3/5/2014

Brad Roberts Atlas Inspections 1/4/2014

Aaron V Quest Bechtel 10/25/2013

Abraham Velasco Bechtel 10/30/2013

Alex Cordova Bechtel 10/30/2013

Alfonso Castro Bechtel 12/31/2013

Anthony Barnes Bechtel 10/30/2013

Anthony R Olguin Bechtel 10/28/2013

Anthony Yunger Bechtel 12/30/2013

Antonio Dixon Bechtel 10/30/2013

Antonio Leon Bechtel 10/30/2013

Aragon Fernando Bechtel 12/31/2013

Arber Basraktari Bechtel 10/22/2013

Armando Yatco Bechtel 10/24/2013

Arthur Rodriguez Bechtel 10/28/2013

Arturo Alvarado Bechtel 1/3/2014

Bill S Vallejos Bechtel 10/22/2013

Bill Shea Bechtel 10/24/2013

Brent Shannon Ott Bechtel 10/30/2013

Brian Armendaris Bechtel 12/31/2013

brian Dowalter Bechtel 12/31/2013

brian Gondek Bechtel 12/30/2013

Brian King Bechtel 12/30/2013

Brian Lee Bechtel 10/24/2013

Carl Tilghman Bechtel 10/30/2013
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Carlon Davenport Bechtel 12/31/2013

Carlos Gamino Bechtel 12/31/2013

Carolyn Creech Cram Bechtel 10/25/2013

Ceasar Rivas Bechtel 10/30/2013

cezar Ramirez Bechtel 12/30/2013

Chad Sobolewski Bechtel 12/31/2013

Charles Dale Harris Bechtel 12/30/2013

Chris Barrow Bechtel 12/31/2013

Chris Dosey Bechtel 10/30/2013

Chris Pogorzelski Bechtel 12/31/2013

Cirilo Ihilo Oropeza Bechtel 10/28/2013

Cody Bonnett Bechtel 10/24/2013

Colleen Chapman Bechtel 10/22/2013

Dale Abbott Bechtel 10/22/2013

Dale D Jones Bechtel 12/30/2013

Damon Mork Bechtel 10/22/2013

Dan Schaffer Bechtel 10/28/2013

Daniel Cervantez Bechtel 12/30/2013

Daniel Vargas Bechtel 12/31/2013

Dave Rogers Bechtel 11/5/2013

David Anderson Bechtel 10/30/2013

David Jorgensen Bechtel 12/30/2013

Dennis Lynch Bechtel

Dirk Koopman Bechtel 12/30/2013

Donald Williams Bechtel 10/28/2013

Dustin Boetier Bechtel 10/30/2013

Edgar Ruiz Bechtel 10/30/2013

Eliseo Oropaza Bechtel 10/24/2013

Eric Pearce Bechtel 12/31/2013

Eric Valasquesaz Bechtel 12/31/2013

Erica Tiedeman Bechtel 10/28/2013

F.Michael Gregory Bechtel 10/3/2013

Facundo Velasco Bechtel 10/30/2013

Floyd Kobler Bechtel 12/31/2013

Frank Trainor Bechtel 1/29/2014

fred Del Pino Bechtel 12/31/2013

Gavin Cook Bechtel 10/30/2013

Gene Glover Bechtel 12/30/2013

George Abreo Bechtel 10/24/2013

George Anderson Bechtel 10/24/2013

George Contreras Bechtel 10/30/2013

George Montejano Bechtel 10/30/2013

Guillermo Velazquez Bechtel 10/30/2013

Guy Combs Bechtel 10/24/2013

Hector Ochoa Bechtel 10/22/2013

Henry Puan Bechtel 12/31/2013

Howard Greenway Bechtel 12/30/2013

Howard Law Bechtel 10/22/2013

Isabel Brieva Bechtel 10/30/2013

Jack Gandee Bechtel 10/3/2013
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Jack Mouilso Bechtel 10/30/2013

Jack Poberezny Bechtel 10/28/2013

Jacob Trost Bechtel 12/31/2013

Jaime Martinez Bechtel 12/31/2013

James King Bechtel 12/30/2013

James McInenly Bechtel 10/30/2013

James S. King Bechtel 12/30/2013

Jason Brosius Bechtel 10/28/2013

Jason Lanphear Bechtel 12/31/2013

Jason Shefts Bechtel 10/22/2013

Javier Jason Moreno Bechtel 10/30/2013

Jay Wilson Bechtel 10/30/2013

Jeff Brinkerhoff Bechtel 10/28/2013

Jeff Hernandez Bechtel 10/22/2013

Jeff Hernandez Bechtel 12/31/2013

Jeffery Scott Bechtel 10/30/2013

Jeffrey Hamilton Bechtel 12/30/2013

Jeremiah Cottrell Bechtel 12/31/2013

Jeremy Chavez Bechtel 10/30/2013

Jesse Cruz Bechtel 10/22/2013

Jim Haines Bechtel 12/30/2013

Jim Hynes Bechtel 12/31/2013

Joe McNamara Bechtel 10/22/2013

Joel Velazquez Bechtel 10/30/2013

John Burrows Bechtel 10/3/2013

John Donnel Bechtel 10/30/2013

John Duwaldt Bechtel 10/3/2013

John P Brock Bechtel 10/24/2013

John Taaffe Bechtel 10/28/2013

Johnny Gallegos Bechtel 10/23/2013

Jorge Nuner Bechtel 10/30/2013

Jose Antonio Camberos Bechtel 10/28/2013

Jose Delgado Bechtel 1/6/2014

Jose J Gamravo Bechtel 12/31/2013

Jose L. Duarte Bechtel 11/13/2013

Joseph Majors Bechtel 12/31/2013

Josh Anderson Bechtel 12/31/2013

JR Steinem Bechtel 10/22/2013

Juan Vergara Bechtel 10/30/2013

Keith Goodle Bechtel 10/24/2013

Keith Marcione Bechtel 10/30/2013

Keith Spann Bechtel 10/22/2013

Kevin Robinson Bechtel 10/30/2013

Kory Kyllo Bechtel 10/3/2013

Kurt D Beatty Bechtel 12/31/2013

Kyle J McMahon Bechtel 10/24/2013

Lalo Cervantez Bechtel 12/30/2013

Lance Hader Bechtel 10/24/2013

Larry Wirtz Bechtel 10/22/2013

Lee Wilson Bechtel 12/31/2013
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Leland Whipple Bechtel 10/22/2013

Leonard Campos Bechtel 10/30/2013

Lisa Chapman Bechtel 10/22/2013

Luis Jimenez Bechtel 10/22/2013

Lyman Tait Bechtel 10/28/2013

Lyrono Tsinnijinnie Bechtel 2/24/2014

Manuel Pacillas Bechtel 10/28/2013

Marco A Contreras Bechtel 12/31/2013

Mark Mendenhall Bechtel 10/22/2013

Marlon Davis Bechtel 10/30/2013

Marshal Davis Bechtel 10/30/2013

Martin Cervantes Bechtel 10/30/2013

Michael Juarez Bechtel 12/31/2013

Michael Trafny Bechtel 10/30/2013

Michael Vasquez Bechtel 12/31/2013

Michael Wright Bechtel 3/5/2014

Miguel G Saucedo Bechtel 10/24/2013

Milce Rios Bechtel 10/24/2013

Nathaniel Lalla Bechtel 12/31/2013

Nick Jimenez Bechtel 10/24/2013

Noli Yan Jr. Bechtel 12/30/2013

Norman Reno Bechtel 12/31/2013

Omar Castelloni Bechtel 10/30/2013

Patrick D Pooler Bechtel 12/30/2013

Peter Bladen Bechtel 2/26/2014

Peter Dickson Bechtel 10/3/2013

Peter Fitzroy Bechtel 10/22/2013

Phillip Johnson Bechtel 11/5/2013

Quadri OyetunjI Bechtel 12/30/2013

Randall Richards Bechtel 12/31/2013

Ray Arguellos Bechtel 10/22/2013

Ray Flores Bechtel 3/5/2014

Ray Hoover Bechtel 11/5/2013

Regina Juarez Bechtel 10/30/2013

Ricardo Acosta Bechtel 10/22/2013

Richard Brown Bechtel 1/6/2014

Richard Schuster Bechtel 10/28/2013

Ricky T McNeill Bechtel 10/30/2013

Robert Randall Bechtel 12/31/2013

Rogelio Acosta Bechtel 10/30/2013

Ronnie Airhart Bechtel 12/30/2013

Ruben Delgado Bechtel 12/31/2013

Rudy Olivas Bechtel 12/30/2013

Ryan Ceideburg Bechtel 10/24/2013

Ryan Michand Bechtel 10/23/2013

Santiago Garcia Bechtel 12/31/2013

Salman Sheikh Bechtel 2/5/2014

Salvador Zarazua Bechtel 10/30/2013

Scott Jahnke Bechtel 12/30/2013

Stan Walker Bechtel 10/30/2013
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Stephen R Davis Bechtel 10/30/2013

Steven Bradley Bechtel 10/30/2013

Steven Morton Bechtel 12/31/2013

Sunny Ghadban Bechtel 12/30/2013

Taylor Bird Bechtel 10/30/2013

Thomas Anoelich Bechtel 10/28/2013

Thomas C Delcoure Bechtel 10/28/2013

Thomas Frankert Bechtel 12/31/2013

Thomas J Heaton Bechtel 11/5/2013

Thomas Paul Bechtel 10/22/2013

Timothy Haual Bechtel 10/25/2013

TJ Wilcox Tamerin Bechtel 10/22/2013

Tommy Davis Bechtel 10/28/2013

Tony Croushorn Bechtel 10/30/2013

Tony Sheley Bechtel 10/30/2013

Uvaldo Bonilla Bechtel 12/31/2013

Van Eastham Bechtel 12/30/2013

Verle Tsosie Bechtel 12/30/2013

Vidal Rodriquez Bechtel 12/31/2013

Virgil Hubbard Bechtel 10/24/2013

Walter Scott Bechtel 10/30/2013

Wesley Gildart Bechtel 12/31/2013

William G Kunz Scheck 10/24/2013

William Howard Bechtel 10/3/2013

Winston Martin Bechtel 12/31/2013

Yohnny Gallegos Bechtel 10/23/2013

Carl Short Bingham 2/3/2014

Ron King Bingham 2/3/2014

Alon Ganany BSE 2/5/2014

Anis Bishara BSE 1/29/2014

Amanda Scheib BSE 10/23/2013

Amit Dan BSE 10/30/2013

Anthony Kline BSE 10/30/2013

Arthur Rodriguez BSE 10/23/2013

Asaf David BSE 10/30/2013

Arnon Turner BSE 1/2/2014

Bruce Weise BSE 11/18/2013

Carl Maassberg BSE 11/5/2013

Christopher Grouios BSE 10/23/2013

Chris Phillips BSE 2/12/2014

Daany Frank BSE 11/13/2013

Dale R Olsen BSE 10/30/2013

Daniel Wisniewski BSE 10/30/2013

David Long BSE 2/12/2014

David Poppenger BSE 10/30/2013

Deuel Vogel BSE 10/30/2013

Doron Harel BSE 2/12/2014

Doron Schewer BSE 11/13/2013

Doron Weiss BSE 1/2/2014

Douglas Davis BSE 10/24/2013
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Duane White BSE 10/25/2013

Dylan Nguyen BSE 10/25/2013

Elad Goldberg BSE 2/3/2014

Elijah Davidson BSE 10/30/2013

Eugene Drollinger BSE 12/31/2013

Geva Katz BSE 2/10/2014

Gregory Ravikovich BSE 1/21/2014

Gustavo Buhacoff BSE 11/5/2013

Guy Amrani BSE 10/30/2013

Hagai Huss BSE 10/30/2013

Haim Zano BSE 10/25/2013

Itay Hadad BSE 1/2/2014

Ishay Ohayon BSE 10/30/2013

James Borgmeyer BSE 10/22/2013

Jason St. John BSE 10/30/2013

Jason Trubey BSE 10/25/2013

Jay Meyers BSE 10/24/2013

Jeff Valentine BSE 10/24/2013

Jeffrey D Scherzer BSE 12/18/2013

Jeremy Ruff BSE 10/30/2013

John Weathers BSE 11/5/2013

Joseph Meersman BSE 10/25/2013

Juan Martinez BSE 10/25/2013

Khaled Elmohamady BSE 10/24/2013

Matan Cohen BSE 11/13/2013

Max Havelka BSE 11/13/2013

Michael Bobinez BSE 10/3/2013

Michael Suchy BSE 10/25/2013

Molly Donaldson BSCM 12/18/2013

Neta Kehati BSE 11/27/2013

Nicole Stephens BSE 2/2/6/14

Oren Yanay BSE 1/21/2014

Rainey Day BSCM 12/18/2013

Ronny Alzenstein BSE 2/10/2014

Roy Nehemia BSE 2/5/2014

Samuel Webster BSE 10/25/2013

Santiago Jaramillo BSE 10/30/2013

Shannon DiRuzzo BSE 11/13/2013

Stephanie Wald BSE 2/5/2014

steven Goers BSE 1/8/2014

Steve Roy BSE 10/25/2013

Thomas Jackson BSE 12/31/2013

Tomeo Felcieo BSE 10/30/2013

Tosef Suissa BSE 2/17/2014

Theodore Conklin BSE 1/2/2014

Tricia Eldridge BSE 10/25/2013

Tzvi Szlar BSE 2/12/2014

Wayne Ball BSE 10/31/2013

Yakir Yehezkel BSE 11/13/2013

Yona Magen BSE 12/31/2013
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Yonatan Azulal BSE 2/10/2014

Yonatan Busbib BSE 11/27/2013

Yosef Elia BSE 2/12/2014

Yuri Groger BSE 2/12/2014

Zafrir Schop BSE 1/21/2014

Enrique Ostojiz 12/16/2013

Jeffrey Scott 10/30/2013

Jorge Nunez 10/30/2013

Cesar Rivas 10/30/2013

John Donnell 10/30/2013

Craig Himmelwright 10/28/2013

Luke Johnson 10/24/2013

Kitrick Ahler 10/24/2013

George Anderson 10/24/2013

Eliseo Oropeza 10/24/2013

Armando Yato 10/24/2013

Bruce Stauffenberg 10/23/2013

Cirilo Oropeza 10/23/2013

Donald Williams 10/23/2013

Dennis Lynch 10/23/2013

Adolfo Corona Brand 2/10/2014

Christopher Esteron Brand 2/24/2014

Dylan Gillespie Brand 2/24/2014

Humberto Tejeda Brand 3/3/2014

Lenardo Campos Brand 2/10/2014

Robert Zimmerman Brand 2/24/2014

Victor Toscana Brand 2/10/2014

Carlos Cobos Broadbent 1/20/2014

William Mercer Broadbent 1/20/2014

Briana Noonan Bureau 10/22/2013

Christopher Garramone Bureau 10/22/2013

John Sniegoski Bureau 10/23/2013

Kevin Wedman Bureau 10/22/2013

Michael Snyder Bureau 10/22/2013

Raivo Negggo Bureau 10/24/2013

Robert Shaw Bureau 10/24/2013

Shamica Zenn Bureau 10/22/2013

Steve Hermsmeyer Bureau 10/23/2013

Terry Vosler Bureau 10/24/2013

John Hay CA Boiler 1/27/2014

Jerry Lau CargoTec 1/29/2014

Michael Grayshon Casas 1/29/2014

Anthony Giglioli Cashman 1/29/2014

Alan T Hernandez Cashman 1/20/2014

Chad Ashby Cashman 1/27/2014

Chris Lantz Cashman 1/20/2014

Chris St Pierre Cashman 1/20/2014

David Swetky Cashman 1/20/2014

Don Pierce Cashman 1/20/2014

Donald Vida Cashman 1/29/2014
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Douglas P Faulk Cashman 1/27/2014

Jason Hudson Cashman 1/20/2014

Jerry L Hyers Cashman 1/20/2014

Nicholas Gerke Cashman 1/29/2014

Michael Cottam Cashman 1/27/2014

Russell Loveland Cashman 1/20/2014

Todd Ewoldt Cashman 1/20/2014

Zeke Armijo Cashman 1/8/2014

Michael Hughes CBGI 2/17/2014

Paul Hara CBGI 2/17/2014

Anwar Ali CEC 11/5/2013

Carol Watson CEC 11/5/2013

Chris Huntley CEC 11/5/2013

Chris Marxen CEC 11/5/2013

Craig Hoffman CEC 11/5/2013

Eric Knight CEC 11/5/2013

Geoff Lesh CEC 11/5/2013

Joseph Douglas CEC 11/5/2013

Matthew S Layton CEC 11/5/2013

Roger Johnson CEC 11/5/2013

Joseph Prado Century 2/5/2014

Mike Swain Century 3/12/2014

Tommy Lee Fisher Century 2/5/2014

Morgan King CHM2Hill 1/30/2014

Richard Mull Clean Air 1/16/2014

Richard Rehrer Bergemann 1/23/2014

Chris Cardo Criterion 2/24/2014

Kyle Ogo Criterion 2/24/2014

Michael Zuniga Criterion 2/24/2014

Shane Ogo Criterion 2/24/2014

Louie Loupias Dielco 1/29/2014

Mark Popjoy Dielco 1/29/2014

Atheer Alsaadi Emerson 2/24/2014

David Beaudoin EPC 10/22/2013

David Crain EPC 10/22/2013

Duncan Forsythe EPC 10/24/2013

George Anderson EPC 10/24/2013

Janice Fisher EPC 10/23/2013

Joyce Theroux EPC 10/23/2013

Howard Stroh EPC 10/22/2013

Mark Johnson EPC 10/23/2013

Matt Ponzer EPC 10/22/2013

Tim Fisk EPC 10/24/2013

Michael Campbell FE Muranine 1/8/2014

Anita Christine Williams FIC 10/30/2013

Anthony Sanford FIC 10/30/2013

Armando Campos FIC 12/31/2013

Christopher Turner FIC 12/31/2013

David Carrillo FIC 10/30/2013

Eric Sarmento FIC 10/25/2013
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Francisco Uriarte FIC 10/30/2013

Fredy A Cruz FIC 12/31/2013

Henry Fuentes FIC 10/30/2013

Joey Ferrer FIC 10/30/2013

Jose L Flores FIC 10/30/2013

Kabirah Nazeem FIC 10/30/2013

Karlo Areola FIC 10/30/2013

Librado Hernandez FIC 10/30/2013

Long Pham FIC 12/31/2013

Luis Ramos FIC 10/30/2013

Mario Moreno FIC 10/30/2013

Martin Aguilar FIC 10/30/2013

Matt Bryant FIC 10/30/2013

Michael Balos FIC 10/30/2013

Mike Enrizuez FIC 10/30/2013

Robert Hiro FIC 10/30/2013

Ronald Molinares FIC 10/30/2013

Robert Rabago FIC 10/20/2013

sam Rabago FIC 10/30/2013

Sean Kipp FIC 10/25/2013

Steve Brouchet FIC 12/31/2013

Steve Tilford FIC 10/25/2013

Valentine Aguirre FIC 12/31/2013

Victor Areoalo FIC 10/30/2013

Zac Bruner FIC 10/30/2013

Robert Joseph Pruner Finnco 1/7/2014

Joerg Boehme GEDA 1/16/2014

Michael Bissinger GEDA 2/26/2014

Petrica Buhn GEDA 2/5/2014

Raphael Baur GEDA 3/12/2014

Cruz Velazquez Hampton 2/5/2014

Jim Pugh Hampton 1/28/2014

Walter Ceballos Hampton 2/5/2014

Leroy Holland Hertz 3/5/2014

Andrea Wuenschel Harvey 3/3/2014

Brian Boroski Harvey 10/28/2013

Bridgit Sousa Harvey 10/28/2013

Craig Himmelwright Harvey 10/28/2013

Dave Johnston Harvey 10/28/2013

Elliot Lanlais Harvey 10/28/2013

Katherine Ayres Harvey 2/26/2014

Marianne Huizing Harvey 11/20/2013

Mary Murrelet Halterman Harvey 11/20/2013

Melinda Mohamed Harvey 1/20/2014

Renata Di Battista Harvey 10/28/2013

Steve Peterson Harvey 10/28/2013

Steve Rottenborn Harvey 10/28/2013

Theresa Hyde Harvey 11/20/2013

James Borgmeyer Hillman 10/22/2013

John Hillman Hillman 10/24/2013
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Lorinda Rose Hillman 10/22/2013

Alma Hernandez JanPro 10/23/2013

Paola Melendez JanPro 10/23/2013

Ricardo JanPro 10/23/2013

Kenneth Drain Johnson 1/20/2014

Leonardo Lima Kestrel 2/24/2014

Matthew Slater Kestrel 2/24/2014

Carlos Fong Las Vegas Paving 10/31/2013

Frank Novack Las Vegas Paving 10/31/2013

Joe Pruchnicki Las Vegas Paving 10/31/2013

Mike Kambertz Las Vegas Paving 10/31/2013

Patrick Warren Las Vegas Paving 10/31/2013

Robert Travis Las Vegas Paving 10/31/2013

Shawn Canning Las Vegas Paving 10/31/2013

Ted Silva Las Vegas Paving 10/31/2013

Tony Hall Las Vegas Paving 11/13/2013

Travis Rudder Las Vegas Paving 10/31/2013

Alberto Flores MD 2/24/2014

Miguel Villa MD 2/24/2014

Sam Nichols MD 2/24/2014

Douglas Gruidl Mojave 2/5/2014

Kevin Manness Mojave 2/5/2014

Lane Beckwith Mojave 2/5/2014

Robert Hazel Mojave 2/5/2014

Todd Hildreth Mojave 2/5/2014

Tom Rogers Mojave 2/5/2014

Ward Hall Mojave 2/5/2014

Fred Tuttle Nalco 2/24/2014

John S Nichols Nalco 2/24/2014

Julio Alvarez NCR 1/21/2014

Mundo Ayala NCR 1//21/14

Adam Tilden Obrien 1/2/2014

Anthony Gutierrez Obrien 1/2/2014

Ernie Dennison Obrien 1/2/2014

Matt Rios Obrien 1/2//14

Ruben Montejano Obrien 1/2/2014

Bill Featherston Penta 1/29/2014

Braxton Miller Penta 1/29/2014

Chris Neal Penta 1/29/2014

Dennis Sloan Penta 1/29/2014

Don Burchell Penta 1/29/2014

Don Fleenor Penta 1/29/2014

Greg Fox Penta 1/29/2014

Jorge Loya Penta 1/29/2014

Juan Soto Penta 1/29/2014

Pete Aiken Penta 1/29/2014

Richard Gould Penta 1/29/2014

Rodd Weber Penta 1/29/2014

Adolfo De La Vega Petro 2/24/2014

Antonio Maria Petro 3/10/2014
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Benito Pelayo Petro 2/24/2014

bernardo Carrizales Petro 3/5/2014

Calem Borunda Petro 2/24/2014

Carlos Flores Petro 3/5/2014

Carmelo Damasco Petro 3/10'/14

Cesar A Lopez Petro 2/24/2014

Erich Freudenthaler Petro 2/24/2014

Francisco Chavez Petro 3/10/2014

Gaetano Cosentino Petro 3/10/2014

Gustavo Palomino Petro 3/5/2014

Iafeta M Mauia Petro 3/10/2014

Jameson Blair Petro 3/5/2014

Jean Piovaneffi Petro 3/10/2014

Jimmy Hankin Petro 3/10/2014

Jose Bernal Petro 3/5/2014

Jose Pedro Petro 3/10/2014

Jose Robles Petro 3/5/2014

Jose Valencia Petro 3/5/2014

Juan Sanchez Petro 3/5/2014

Juan Valentin Petro 3/5/2014

Lome Taoipu Petro 3/10/2014

Marc Nomura Petro 2/24/2014

Martin Garcia Petro 3/10/2014

Miguel Duran Petro 3/10/2014

Rafael Ramirez Petro 3/5/2014

Raphael Schmaderer Petro 2/24/2014

Raul Valencia Petro 3/5/2014

Rich Borunda Petro 2/24/2014

Ruben Magallanes Petro 3/5/2014

Steve Angelo Petro 2/24/2014

Jake Arriola Process 3/12/2014

Devon Greer Process 3/12/2014

Michael Croom Process 3/12/2014

Bret Hart Quality Mech 1/29/2014

Brian Brackbill Quality Mech 1/29/2014

Christopher Phillips Quality Mech 1/29/2014

Dan Cansdale Quality Mech 1/29/2014

Jason Perez Quality Mech 1/29/2014

Jean Paul Von Winkelmann Quality Mech 2/5/2014

Kevin Kobus Quality Mech 1/29/2014

Neil Anderson Quality Mech 1/29/2014

Robert Sanders Quality Mech 2/5/2014

Steve Heter Quality Mech 1/29/2014

Alvin Adelhoch Radio 1 12/31/2013

Curtis Geiger Radio 1 12/31/2013

William Whisenhunt Radio 1 12/31/2013

Andrew Plotkin Riley 11/5/2013

Burke Allred Riley 10/30/2013

David P Slack Riley 1/16/2014

Ernest Smallhorn Riley 10/30/2013
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Jason Scharf Riley 10/30/2013

Eric Kawaoka Rotork 1/8/2014

Chad Cooley Scheck 12/18/2013

Craig Sullivan Scheck 10/22/2013

Michael McDonald Scheck 10/23/2013

Rick Polacek Scheck 12/18/2013

Russ Pritchett Scheck 12/18/2013

Stephen Urtz Scheck 10/31/2013

Tim Deffenbaum Scheck 12/18/2013

William Kunz Scheck 10/24/2013

Eli Marouey Siemans 1/29/2014

Johan Gustafsson Siemans 10/23/2013

Stefan Stromberg Siemans 1/3/2014

Colton Cole Soil Tech 3/10/2014

Mitchell Eide Soil Tech 1/27/2014

Jon Yunker SW Specialty 2/26/2014

Micahel Beatty SW Specialty 2/26/2014

Brandon Helm SW Steel 2/5/2014

Chris Biegel SW Steel 2/5/2014

Don Starley SW Steel 2/5/2014

Michael Haynes SW Steel 2/5/2014

Paul Boyer SW Steel 2/5/2014

Michael Henderson Techno 10/20/2013

Rafael Ramiriz Techno 10/30/2013

Rasario Aguilar Techno 10/30/2013

Danny Bauer 3D 1/29/2014

Kelly Schaffer 3D 1/29/2014

Phil Alexander 3D 1/29/2014

Andy Navarro Total 3/3/2014

Bryon Hason Total 3/12/2014

David Vilches Total 3/3/2014

Hector Perez Total 3/3/2014

James Fowler Total 3/3/2014

kaelynn Sloan Total 3/10/2014

Kyle Tsosic Total 3/3/2014

Laim Tucker Total 3/12/2014

Lucinda Sloan Total 3/12/2014

Lynn Johnson Total 3/12/2014

Nathaniel Tadytim Total 3/12/2014

Sonny Duong Total 3/3/2014

Steven Tucker Total 3/12/2014

Tyrone Tucker Total 3/3/2014

Hector Torres Trans 2/5/2014

John Kupp Trans 2/5/2014

Dan Winn Turbine 3/3/2014

Frank Fabian Turbine 3/3/2014

Juley McKinney Turbine 3/3/2014

Mike Haanen Turbine 3/3/2014

Ronnie McKinney Turbine 3/3/2014

Armando Yatco
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Bruce Stauppenberg 10/23/2013

Cesar Rivas

Christopher Grouios 10/23/2013

Cirilo Oropeza 10/23/2013

Dennis Lynch 10/23/2013

Donald Williams 10/23/2013

Eliseo Oropeza

Geo Keyes

Jeffrey Scott

Jorge Nunez

Kitrick Ahler

Khaled Elmohamady

Luke Johnson

Richard Wyatt 3/5/2014

Brian Cohn Upwelling 3/10/2014

Alex Rylan US Securities 12/16/2013

Andrew Niekrasz US Securities 10/21/2013

Antonio Moreno US Securities 10/21/2013

Beaux David Lee US Securities 10/21/2013

Bruce Cotell US Securities 10/21/2013

Cindy Baptice US Securities 10/21/2013

Debra Sindayen US Securities 12/16/2013

Don Adamaitis US Securities 10/21/2013

edwin Talavera US Securities 10/21/2013

Enrique Ostojiz US Securities 12/16/2013

George Rodrigo US Securities 12/31/2013

George Zarcaduolas US Securities 10/21/2013

James Jacobson US Securities 10/21/2013

Jeffrey Jacobsen US Securities 10/21/2013

Kenya Sledge US Securities 10/21/2013

Kyle Crane US Securities 10/21/2013

LeDrane Overstreet US Securities 2/5/2014

Michael Diaz US Securities 12/16/2013

Miesha McIntosh US Securities 1/3/2014

Mike Hedley US Securities 10/25/132

Pamela Benson US Securities 12/16/2013

Patrick Wright US Securities 12/16/2013

Rodel balmes US Securities 12/16/2013

Steven Diliberto US Securities 12/16/2013

Syvil Joy G. Gariz US Securities 12/16/2013

Walter Kodba US Securities 10/25/2013

Zackary Craddock US Securities 1/29/2014

Shanon Daines Water Utility 1/27/2014

Jermone Sewire Valve 3/3/2014

Manuel A Galvez Valve 3/3/2014
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Cultural Resources Monitoring Activities for 
Ivanpah Solar Electric Generating System for February 2014; 
COC CUL-7 

 
Prepared For: Doug Davis/NRG 
Prepared By: Clint Helton/CH2M HILL  
Reporting For Period: February 2014 

 
This report covers cultural resources monitoring activities at the Ivanpah Solar Electric 
Generating System for the month of February 2014, as required by Conditions of 
Certification CUL-7.  

Personnel Active in Cultural Monitoring This Period 

CRS Clint Helton was on stand-by this month. 

Monitoring and Associated Activities This Period 

No monitoring occurred this month.  

Cultural Resources Discoveries This Period 

None. 

Anticipated Changes in the Next Period  

Although Ivanpah 1, 2, and 3 were turned over for substantial completion in 2013, the 
California Energy Commission determined that MCRs will still be prepared until the 
remaining construction demobilization tasks are complete.   

The CRS is preparing the CRR. 

Comments, Issues or Concerns 

None. 
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Monthly Compliance Report 

Condition of Certification 
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As reported in the January, 2014 Monthly Compliance 

Report Summary (Exhibit 1), there will be no further 

Paleontological reporting, as required conditions have 

been satisfied.  

This will be the final reminder of the change.   
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Biological Resources Monthly Monitoring Report 
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BIO-2, BIO-7, BIO-8, BIO-11, BIO-16, BIO-18, & 
BIO-21 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Attention: Doug Davis 

Environmental Specialist III March 04, 2014 

NRG Services 

100302 Yates Well Road 

Nipton, CA 92364 

Office: 510-250-6974 

 

REGARDING: ISEGS Monthly Compliance Report, February 1, 2014 – February 28, 2014 

As per the California Energy Commission (CEC) Ivanpah Solar Electric Generating System (ISEGS) 

Commission Decision, CEC-800-2010-004 CMF, the following monthly report briefly summarizes 

compliance with biological resource activities during the period from February 1, 2014 through February 

28, 2014 on construction, facility startup, and operation of the ISEGS Project in Ivanpah Valley, San 

Bernardino County, California.  Unless otherwise noted, this report does not repeat information provided 

in previous monthly compliance reports.  

Desert Tortoises on the Project, Recipient and Control Sites 

During the month of February, all telemetered project tortoises were radio tracked on a bi-weekly basis 

(per the terms of the June 10, 2011 Biological Opinion).  See Figures 1-4 for recent locations of all project 

tortoises.  See Table 1 for the ISEGS Desert Tortoise Master List for 2010, Table 2 for the ISEGS Desert 

Tortoise Master List for 2011, Table 3 for the ISEGS Desert Tortoise Master List for 2012, and Table 4 for 

the ISEGS Desert Tortoise Master List for 2013.  Table 5 for the ISEGS Desert Tortoise Master List for 2014. 

Injured or Sick Monitored Tortoises 

As discussed in previous monthly reports, two injured or sick adult desert tortoises (BS507, female, control 

tortoise with injured cloacal area; BS82, male, translocated tortoise, diagnosed with herpes.) are being 

cared for in the holding pens pending healing of the injury (BS507) and selection of a long term care facility 

(BS82).   

Missing Monitored Tortoises  

A total of 21 tortoises were unaccounted for in February.  BS594 a tortoise previously reported as missing 

was located in the control area on February 25 by a biologist conducting bi-weekly tracking of tortoises.  

Five of the 21 unaccounted for tortoises are from the holding pens.  See Table 1, Desert Tortoise Master 

List, for the current disposition of all project tortoises.  Biologists will continue to listen for radio signals 

for the missing tortoises with transmitters and will look for them in the field when conducting scheduled 

surveys and monitoring.  Husbandry personnel will continue to search for the missing juvenile tortoises in 

the holding pens. 

Holding Pens 

In compliance with the Husbandry Plan developed for the ISEGS Project, desert tortoises moved to the 
holding pens within the Common West area were monitored daily.  As of February 28, 2014, there were 
109 tortoises residing in the holding pens.  This included two adult tortoises (both injured tortoises 
noted in the “Injured Tortoise” section, are each in individual, quarantined pens) and 107 non-adult 
(Head start) tortoises (these tortoises share pens unless they test positive or suspect for disease, per the 
mandates of the Husbandry Plan).   
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Warmer temperatures were common this month at the holding pens.  The warm temperatures spurred 

the emergence of 31 tortoises from winter brumation this month.  Daily monitoring of the pens for 

potentially active tortoises continued throughout the month.  

During the month of February it rained on two separate occasions for a total of 0.25 inches.  No erosion, 
breaching of fences, or damage to burrows took place as a result of the rain.  Augmented watering of 
plants in the pens continued weekly through February and will continue as necessary over the next couple 
of months per the requirements of the ISEGS Animal Husbandry Plan.  Along with a little rain the irrigation 
efforts seem to have a good effect on the annual plants.  Many germinating and flowering annual plants 
could be seen by the end of the month.   

 

As per the husbandry protocols, all captive tortoises were provided with supplemental food, calcium 

supplement and access to fresh water in addition to access to the naturally growing annuals in the holding 

pens.   

No ravens were seen perching on the quarantine pens or on the netting above any pens in February. 

Ant bait stations were refilled in the pen aisles as a broad-scale preventative measure against fire ant 
proliferation. 

Ongoing Construction Monitoring and Surveys 

The following section summarizes biological monitoring activities conducted throughout February 2014.  

Please refer to sections “Desert Tortoises on the Project, Recipient and Control Sites”, “Nesting Birds,” 

“Burrowing Owls,” “Golden Eagle and Red-tailed Hawk Nests,” “Raven Monitoring and Management,” 

“Avian and Bat Mortality and injury,” “Kit Fox, Badger and Mammal Burrow Monitoring,” and “Other 

Animal Species” for specific information on wildlife found by biological monitors in February.   

During February, temperatures warmed. There was increasing tortoise activity outside the project fences 

and inside the husbandry pens.  Two rain events were recorded on February 6 and February 28, though 

neither event caused damage to or breaches under the project fence line. Project related activities 

monitored in tortoise habitat outside the cleared project area include fence repairs, inspections at the gas 

line tie-in north of Unit 3, inspection and final clean up on the 115 kV line west of the CLA and weekly 

maintenance of the weather station.  Monitoring within project boundaries prioritized fence line 

monitoring and repairs, demobilization, kit fox activity and weed surveys.  H.T Harvey and Associates 

conducted avian and bat mortality surveys in accordance with the USFWS accepted Avian and Bat 

Monitoring and Management Plan. 

On a typical weekday: 

 One monitor coordinated and covered the three units and the Commons Areas, including fence 

lines and fence repairs, demobilization, punch list work, weed surveys, kit fox activity, and 

miscellaneous tasks. 

 One monitor collected raven and nesting bird data, and assisted the other monitor as available. 
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Unit 1 Monitored Activity 

A biological monitor surveyed fences for breaches, weeds, and tortoise activity, and supported fence 

repair, final punch list, and demobilization activities as needed. 

 

Unit 2 Monitored Activities 

A biological monitor surveyed fences for breaches, weeds, and tortoise activity, and supported fence 

repair, final punch list, and demobilization activities as needed. 

Unit 3 Monitored Activities 

A biological monitor surveyed fences for breaches, weeds, and tortoise activity, and supported fence 

repair, final punch list, and demobilization activities as needed.  

Construction Logistics Area (CLA) Monitored Activities 

A biological monitor surveyed fences for breaches, weeds, and tortoise activity, and supported fence 

repair, final punch list, and demobilization activities as needed. 

 

Rain Events/Fence Repair 

There were two rain events during the month, on February 6 (0.10 inches on the CLA rain gauge) and 

February 28 (0.21 inches on the CLA rain gauge).  Neither event caused damage to nor breached the 

project fence line. Maintenance of flood-damaged sections of the fence line from fall 2013 monsoons (this 

work began in January) was completed on February 19.  By the end of the month, the perimeter exclusion 

fence for all three units, the CLA, Colosseum Road, Yates Well Road, and the long-distance translocation 

pen was completed, including the maintenance of tortoise guards in these areas. All fence repair activity 

that impacted tortoise habitat outside of the project fence line was monitored. No long-term maintenance 

was done on the outer exclusion fence on the east side of Units 2 and 3 in anticipation of its imminent 

removal, though it was monitored and short term maintenance was done as necessary to keep it tortoise 

proof. 

Kern River Gas line 

Work on the Kern River Gas line was limited to inspections, the installation of a padlock on a gate, and 

preparation for replacing a manual valve with an automatic one at the tie-in.  Vehicles used to access this 

area were escorted and activities monitored.  

Culvert Cleaning 

Roadway drainage culverts were cleared of accumulated sediments and debris during the month.  A skid 

loader re-contoured the drainages, and a water truck (supported by a vac truck) used water to scour 

materials out of the pipes under the roads in the CLA and all units. 
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Water Pooling 

Monitors discovered ponded water on February 10 in Commons West at a site used to drain a vac truck 

cleaning out culverts.  Construction management was notified of the situation.  Ponding was eliminated 

on February 13. 

A chronic location for pooling water, the fill tanks in Commons West, was eliminated when the pipes were 

cut and tanks were removed February 6 to 10.  

Miscellaneous  

A monitor provided escorts as needed for people to visit and/or work in areas outside the boundary fence, 

such as the weather station and a brief trip out the 115 kV line to inspect vault covers and remove 

protective orange fencing. 

Across the site, equipment continues to be decommissioned, construction support buildings are 

dismantled and removed, and materials are being shipped off site. 

Other Animal Species 

Other observations of wildlife onsite in February included: 
 

 Four black tailed jackrabbits 

 Several kit fox in the CLA and near the Unit 1 and Unit 2 entrances 

 A seagull reported by a worker.  Appeared to be resting in the CLA; was left alone for several 
hours, and then flew off when approached.   

 One california myotis or western pipistrelle; removed from exterior of trashcan at 
administration building and released east of HAB. 

 
Three dead black tailed jackrabbits; two found on Colosseum Road and one on unit 3 south fence.   
 
There were no mammal digs under the fence line. 
 
Nesting Birds 
 

Currently there is no avian nesting on the ISEGS site.  Per COC BIO-15 no pre-construction nesting 

surveys were required on the ISEGS site for the month of February. 

Burrowing Owls 

No visual or auditory detections were made of burrowing owls on the ISEGS site during the month of 

February, and no photos of owls have been caught on motion sensor cameras placed at mammal shelter 

sites.  In addition, no burrowing owl sign has been found this month by biological monitors on the site.  

There were no pre-construction surveys for owls warranted or performed this month as described under 

COC BIO-16.  Tortoise trackers made one observation of a burrowing owl in February, in the control 

area. 
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Golden Eagles, Red-tailed Hawks and Other Raptors 

There was no raptor nesting on the ISEGS site last season, and no raptor nesting behavior was observed 

on the site anytime this month.   

Ravens 

We continue to monitor Common Raven activity on the ISEGS site per COC BIO-12, and as outlined in the 

ISEGS Raven Management Plan.  Currently, there are three pairs of adult ravens utilizing the site.  These 

resident birds use both the site and adjacent recipient areas.  Vagrant raven activity on site this month 

was limited to infrequent sightings of solitary birds.   

Raven activity in all units and the CLA is concentrated near the busiest areas of construction and 

operations related activity.  The majority of anthropogenic raven foraging documented on site is for 

food scraps discarded on the ground by construction personnel in work areas, parking lots, and along 

roadways.  In February we observed ravens taking these ground scraps 7 times, foraging on the ground 

in construction areas on unknown items 4 times, taking food from vehicles once, and perched with 

human food on two occasions.  One observation was made this month of ravens successfully foraging 

from uncovered dumpsters.  

There were 3 observations of ravens drinking on site this month from water leak containment pans, and 

one observation of ravens opening water bottles. 

On February 19 sightings were made of ravens in Unit 1 carrying nesting material.  They attempted nest 

building in the following days in the solar tower under the level 4 floor grates.  On February 28 biologists 

confirmed the nest structure was incomplete, with nest lining present but unformed.  Tower technicians 

removed the nest at 0900 hours.  The ravens were observed attempting to build at another site on the 

tower, and will be monitored for further nest removal actions. 

Avian and Bat Mortality and Injury 

Sixteen avian mortalities were documented on the ISEGS site during the month of February.  Per COC 

BIO-21 the Designated Biologist was informed and each incident documented and reported (see Table 

2).  

One bat mortality was recorded in February (see Table 3). 

AMMP Implementation 

Avian biologists and personnel from H.T. Harvey and Associates Ecological Consultants arrived on the 

ISEGS site in October 2013 to begin implementation of the USFWS, BLM, and CEC approved Avian 

Monitoring and Management Plan.  They will conduct long term research on avian presence, use, and 

mortality associated with the site. 

 

Kit Fox, Badger and Mammal Burrow Monitoring 

Kit fox continue to be observed on site, with intermittent sheltering observed in miscellaneous pipes and 

under miscellaneous conex storage containers in the CLA.  Fox were mainly observed individually, but 

one pair was seen.  If kit fox activity was observed or reported in or around materials, these materials 
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were camera monitored to determine presence or absence of kit fox.  If fox were absent the materials 

were searched and capped and/or removed.  Following approved protocols, any known active kit fox 

den on site will be buffered and monitored. 

No badgers were observed or reported during the month of February, and no burrowing owl sign or 

photos have been documented on site at any monitored shelter sites. 

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 9 - Biological Resources Page 6 of 118



Table 1. 2010 Desert Tortoise Master List for all Tortoises Encountered and Marked Between October 8, 2010 and December 31, 2010. 

Term Explanation 

DTCC Desert Tortoise Conservation Center 

Inj Injured 

MNP Mojave National Preserve 

NT Non-transmittered 

OSP Ojai Sulcata Project 

Vet Dr. Thomas Boyer, Pet Hospital of Penasquitos    
9888 Carmel Mountain Rd. Ste F. San Diego, CA 92129 

  

  

* BS191 and BS193 have approximate Initial Process Dates 

 

Tort ID 
Initial Process 
Location (GIS) 

Pen # Sex 
Initial 
MCL 

Recent 
MCL 

Initial Process 
Date 

Transmitter 
(Yes/No) 

2010 Oct Nov Dec 

BS01 Ivanpah 1  Female 184 220 10/9/10 Yes Pens Pens Pens 

BS02 Ivanpah 1  Male 264 272 10/9/10 Yes Pens Pens Pens 

BS03 Common East  Female 227 233 10/10/10 No Recipient Recipient Recipient 

BS04 Ivanpah 1  Male 252 260 10/10/10 Yes Recipient Recipient Recipient 

BS05 Ivanpah 2  Male 216 237 10/7/10 Yes Ivanpah 2 Ivanpah 2 Ivanpah 2 

BS06 Ivanpah 1  Male 257 272 10/12/10 Yes Recipient Recipient Recipient 

BS07 Recipient Site  Unknown 94 126 10/12/10 Yes Recipient Recipient Recipient 

BS08 Ivanpah 1  Female 209 210 10/12/10 Yes Recipient Recipient Recipient 

BS09 Ivanpah 1  Male 253 260 10/14/10 Yes Pens Pens Pens 

BS10 Recipient Site  Male 277 280 10/14/10 Yes Recipient Recipient Recipient 

BS11 Recipient Site  Female 199 220 10/16/10 Yes Recipient Recipient Recipient 

BS12 Recipient Site  Female 209 222 10/16/10 Yes Recipient Recipient Recipient 

BS13 Recipient Site  Male 245 245 10/19/10 Yes Recipient Recipient Recipient 

BS14 Ivanpah 1  Female 224 234 10/19/10 Yes Pens Pens Pens 

BS15 Recipient Site  Male 190 218 10/19/10 Yes Recipient Recipient Recipient 

BS16 Recipient Site  Female 224 230 10/19/10 Yes Recipient Recipient Recipient 

BS17 Common East  Unknown 116 149 10/20/10 Yes Pens Pens Pens 

BS18 Ivanpah 1 34 Unknown 72 116 10/20/10 No Pens Pens Pens 

BS19 Recipient Site  Unknown 118 151 10/21/10 Yes Recipient Recipient Recipient 

BS20 Ivanpah 2  Female 215 215 10/20/10 No Deceased - Euthenized at DTCC  

BS21 Ivanpah 1  Male 241 248 10/21/10 Yes Recipient Recipient Recipient 
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BS22 Ivanpah 1  Male 231 239 10/22/10 Yes Pens Pens Pens 

BS23 Recipient Site  Female 242 246 10/23/10 Yes Recipient Recipient Recipient 

BS24 Common West  Male 184 220 10/25/10 Yes Ivanpah 2 Ivanpah 2 Ivanpah 2 

BS25 Ivanpah 1  Female 168 214 10/26/10 Yes Pens Pens Pens 

BS26 Ivanpah 1  Unknown 123 142 10/27/10 No Pens Pens Pens 

BS27 Common East  Female 232 233 10/19/10 Yes Pens Pens Pens 

BS28 Ivanpah 1  Female 217 224 10/28/10 Yes Pens Pens Pens 

BS29 Ivanpah 1  Male 265 248 10/28/10 Yes Pens Pens Pens 

BS30 Recipient Site  Male 243 255 10/29/10 Yes Recipient Recipient Recipient 

BS31 Ivanpah 1  Female 133 195 10/29/10 Yes Pens Pens Pens 

BS32 Ivanpah 1  Male 252 257 10/29/10 Yes Pens Pens Pens 

BS33 Recipient Site  Female 228 230 10/29/10 Yes Recipient Recipient Recipient 

BS34 Ivanpah 1  Female 214 221 10/29/10 No Pens Pens Pens 

BS35 Ivanpah 1  Unknown 143 172 10/29/10 No Pens Pens Pens 

BS36 Ivanpah 1  Male 150 194 10/30/10 No Pens Pens Pens 

BS37 Ivanpah 2  Male 243 264 10/30/10 Yes Pens Pens Pens 

BS38 Ivanpah 1  Female 223 235 10/30/10 No Pens Pens Pens 

BS39 Ivanpah 1 34 Unknown 61 104 11/1/10 No  Pens Pens 

BS40 Ivanpah 1 34 Unknown 69 115 11/1/10 No  Pens Pens 

BS41 Ivanpah 1  Unknown 118 180 11/1/10 Yes  Pens Pens 

BS42 Ivanpah 1 18 Unknown 53 104 12/17/10 No   Pens 

BS43 Ivanpah 1 18 Unknown 46 99 12/20/10 No   Pens 

BS44 Ivanpah 1  Female 194 219 2/16/11 Yes    

BS45 Recipient Site  Female 223 225 3/5/11 Yes    

BS46 Ivanpah 3  Female 209 227 3/5/11 Yes    

BS47 Ivanpah 3  Female 242 238 3/8/11 Yes    

BS48 Ivanpah 2 34 Unknown 86 107 3/9/11 No    

BS49 Ivanpah 3  Male 209 235 3/9/11 Yes    

BS50 Ivanpah 3  Male 204 225 3/9/11 Yes    

BS51 Ivanpah 3  Male 234 243 3/10/11 Yes    

BS52 Ivanpah 3  Male 176 224 3/10/11 Yes    

BS53 Common East 18 Unknown 46 98 3/10/11 No    

BS54 Ivanpah 3 18 Unknown 47 47 3/12/11 No    

BS55 Recipient Site  Female 226 242 3/12/11 Yes    

BS56 Recipient Site  Female 236 235 3/14/11 Yes    

BS57 Ivanpah 3  Female 218 221 3/14/11 Yes    

BS58 Ivanpah 3  Unknown 138 176 3/15/11 Yes    

BS59 Ivanpah 3  Unknown 67 92 3/15/11 No    

BS60 Recipient Site  Female 173 182 3/15/11 No    

BS61 Ivanpah 2  Female 217 224 3/15/11 Yes    

BS62 Ivanpah 3  Male 200 225 3/15/11 Yes    

BS63 Ivanpah 3 204 Unknown 40 94 3/16/11 No    
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BS64 Ivanpah 3  Female 199 207 3/16/11 Yes    

BS65 Ivanpah 3  Female 210 211 3/16/11 Yes    

BS66 Ivanpah 3  Female 190 227 3/16/11 Yes    

BS67 Ivanpah 2 34 Unknown 71 123 3/16/11 No    

BS68 Ivanpah 2  Male 265 263 3/16/11 Yes    

BS69 Ivanpah 3  Male 251 259 3/16/11 Yes    

BS70 Recipient Site  Unknown 131 159 3/17/11 Yes    

BS71 Ivanpah 3  Female 216 215 3/17/11 Yes    

BS72 Ivanpah 2 34 Unknown 57 99 3/21/11 No    

BS73 Ivanpah 3  Unknown 47 47 3/22/11 No    

BS74 Recipient Site  Male 176 217 3/21/11 Yes    

BS75 Recipient Site  Unknown 83 106 3/22/11 Yes    

BS76 Recipient Site  Female 226 228 3/23/11 Yes    

BS77 Ivanpah 2  Female 228 224 3/23/11 Yes    

BS78 Recipient Site  Male 248 257 3/28/11 Yes    

BS79 Ivanpah 2  Female 243 243 3/28/11 Yes    

BS80 Ivanpah 3  Male 255 257 3/28/11 Yes    

BS81 Ivanpah 3  Male 254 257 3/28/11 No    

BS82 Ivanpah 3 44 Male 217 236 3/28/11 No    

BS83 Ivanpah 3  Male 257 257 3/29/11 No    

BS84 Recipient Site  Male 237 246 3/30/11 Yes    

BS85 Ivanpah 3  Unknown 136 153 3/30/11 No    

BS86 Ivanpah 3  Male 251 254 3/30/11 Yes    

BS87 Ivanpah 3 213 Unknown 72 102 3/30/11 No    

BS88 Ivanpah 2  Male 272 269 3/30/11 Yes    

BS89 Recipient Site  Male 250 263 3/30/11 Yes    

BS90 Ivanpah 3  Male 270 270 3/30/11 Yes    

BS91 Ivanpah 3  Female 235 235 3/30/11 Yes    

BS92 Ivanpah 2  Male 269 269 3/31/11 Yes    

BS93 Recipient Site  Male 292 292 3/31/11 Yes    

BS94 Ivanpah 3  Male 211 236 3/31/11 Yes    

BS95 Ivanpah 3  Female 245 247 3/31/11 Yes    

BS96 Recipient Site  Female 213 221 4/1/11 Yes    

BS97 Ivanpah 3  Male 203 217 3/31/11 Yes    

BS98 Ivanpah 3 60 Unknown 102 114 4/1/11 No    

BS99 Recipient Site  Male 157 201 4/2/11 Yes    

BS100 Ivanpah 1  Male 249 256 10/12/10 Yes Recipient Recipient Recipient 

BS101 Recipient Site  Male 273 277 10/14/10 Yes Recipient Recipient Recipient 

BS102 Recipient Site  Male 270 269 10/14/10 Yes Recipient Recipient Recipient 

BS103 Ivanpah 1  Male 246 250 10/15/10 Yes Pens Pens Pens 

BS104 Recipient Site  Male 265 265 10/15/10 No Deceased   

BS105 Recipient Site  Male 253 262 4/2/11 Yes    
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BS106 Ivanpah 3 32 Unknown 68 103 4/2/11 No    

BS107 Recipient Site  Female 232 236 3/31/11 Yes    

BS108 Recipient Site  Male 264 272 4/1/11 Yes    

BS109 Recipient Site  Male 267 270 4/2/11 Yes    

BS110 Ivanpah 3  Male 270 270 4/2/11 Yes    

BS111 Recipient Site  Female 227 228 4/3/11 Yes    

BS112 Common West 18 Unknown 44 98 4/4/11 No    

BS113 Recipient Site  Male 230 238 4/4/11 Yes    

BS114 Ivanpah 3  Male 272 267 4/5/11 Yes    

BS115 Ivanpah 3 32 Unknown 64 100 4/5/11 No    

BS116 Ivanpah 3  Male 190 220 4/5/11 Yes    

BS117 Ivanpah 2  Male 231 242 4/6/11 Yes    

BS118 Recipient Site  Unknown 121 121 4/10/11 No    

BS119 Recipient Site  Unknown 57 57 4/10/11 No    

BS120 Recipient Site  Male 263 267 4/11/11 Yes    

BS121 Recipient Site  Male 246 250 4/12/11 No    

BS122 Ivanpah 3  Male 194 215 4/12/11 Yes    

BS123 Ivanpah 1 32 Unknown 57 98 4/13/11 No    

BS124 Recipient Site  Male 235 248 4/13/11 Yes    

BS125 Recipient Site  Male 252 252 4/14/11 Yes    

BS126 Recipient Site  Female 232 241 4/14/11 Yes    

BS127 Recipient Site  Female 248 253 4/13/11 Yes    

BS128 Recipient Site  Male 207 231 4/15/11 Yes    

BS129 Recipient Site  Male 295 291 4/16/11 Yes    

BS130 Recipient Site  Male 245 268 4/17/11 Yes    

BS131 Recipient Site  Male 274 270 4/18/11 Yes    

BS132 Recipient Site  Female 205 220 4/19/11 Yes    

BS133 Recipient Site  Female 210 206 4/20/11 No    

BS134 Recipient Site  Female 228 227 4/21/11 Yes    

BS135 Recipient Site  Male 196 218 4/21/11 Yes    

BS136 Recipient Site  Female 228 229 4/21/11 Yes    

BS137 Recipient Site  Female 227 232 4/21/11 Yes    

BS138 Recipient Site  Female 216 218 4/23/11 Yes    

BS139 Recipient Site  Male 266 268 4/23/11 Yes    

BS140 Recipient Site  Female 203 207 4/23/11 Yes    

BS141 Ivanpah 2  Female 200 221 4/24/11 Yes    

BS142 Recipient Site  Male 244 254 4/24/11 Yes    

BS143 Recipient Site  Male 219 233 4/24/11 Yes    

BS144 Recipient Site  Female 204 207 4/24/11 Yes    

BS145 Recipient Site  Male 284 285 4/24/11 Yes    

BS146 Recipient Site  Female 213 215 4/24/11 Yes    

BS147 Recipient Site  Male 270 269 4/25/11 Yes    
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BS148 Recipient Site  Male 261 264 4/24/11 Yes    

BS149 Recipient Site  Male 253 258 4/25/11 Yes    

BS150 Recipient Site  Female 208 208 4/24/11 Yes    

BS151 Recipient Site  Male 247 251 4/24/11 Yes    

BS153 Recipient Site  Female 237 235 4/26/11 Yes    

BS154 Recipient Site  Female 233 237 4/26/11 Yes    

BS155 Recipient Site  Male 264 262 4/26/11 Yes    

BS156 Recipient Site  Female 198 232 4/26/11 Yes    

BS157 Ivanpah 2  Female 142 193 4/24/11 No    

BS158 Recipient Site  Female 213 217 4/24/11 Yes    

BS159 Recipient Site  Female 248 248 4/24/11 Yes    

BS160 Recipient Site  Male 252 250 4/27/11 Yes    

BS161 Recipient Site  Female 227 238 4/27/11 Yes    

BS162 Recipient Site  Female 231 233 4/28/11 Yes    

BS163 Recipient Site  Male 201 213 4/28/11 Yes    

BS164 Recipient Site  Male 315 313 4/25/11 Yes    

BS165 Recipient Site  Male 251 250 4/28/11 Yes    

BS166 Recipient Site  Female 243 248 4/28/11 Yes    

BS167 Recipient Site  Male 269 268 4/29/11 Yes    

BS168 Recipient Site  Female 239 245 4/29/11 Yes    

BS169 Recipient Site  Male 208 218 4/29/11 No    

BS170 Recipient Site  Female 213 222 4/29/11 Yes    

BS171 Recipient Site  Male 254 257 4/28/11 Yes    

BS172 Recipient Site  Male 225 236 4/28/11 Yes    

BS173 Ivanpah 2  Female 217 219 5/11/11 Yes    

BS174 Ivanpah 1 32 Unknown 59 98 5/12/11 No    

BS175 Ivanpah 1 32 Unknown 62 111 5/12/11 No    

BS176 Ivanpah 3  Female 228 233 5/17/11 Yes    

BS177 Ivanpah 2  Female 236 237 5/22/11 Yes    

BS178 Ivanpah 1 205 Unknown 46 84 6/9/11 No    

BS179 Ivanpah 3  Unknown 122 178 6/11/11 Yes    

BS180 Recipient Site  Unknown 94 107 7/12/11 No    

BS181 Ivanpah 3 32 Unknown 62 96 7/20/11 No    

BS182 Ivanpah 2 205 Unknown 59 105 7/27/11 No    

BS183 Ivanpah 2  Male 261 262 7/30/11 Yes    

BS184 Ivanpah 3  Female 176 206 8/4/2011 Yes    

BS185 Ivanpah 3 205 Unknown 53 97 8/6/2011 No    

BS186 Ivanpah 2  Unknown 137 175 8/7/2011 Yes    

BS187 Ivanpah 3  Female 190 202 8/8/2011 Yes    

BS188 Ivanpah 3 34 Unknown 75 108 8/12/2011 No    

BS189 Ivanpah 3  Unknown 137 152 8/13/2011 Yes    

BS190 Ivanpah 3 34 Unknown 102 105 8/15/2011 No    
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BS191 Ivanpah 2 32 Unknown 82 108 4/15/2011 No    

BS192 Recipient Site  Unknown 148 174 8/23/2011 Yes    

BS193 Ivanpah 3 18 Unknown 70 97 4/15/2011 No    

BS194 Quarantine Pens 207 Unknown 45 73 8/25/2011 No    

BS195 Quarantine Pens 207 Unknown 43 87 8/26/2011 No    

BS196 Quarantine Pens 207 Unknown 43 70 8/26/2011 No    

BS197 Quarantine Pens 207 Unknown 45 82 8/26/2011 No    

BS198 Quarantine Pens 207 Unknown 44 67 8/26/2011 No    

BS199 Quarantine Pens 207 Unknown 43 69 8/26/2011 No    

BS200 Quarantine Pens 216 Unknown 41 55 8/29/2011 No    

BS201 Quarantine Pens 216 Unknown 43 71 8/29/2011 No    

BS202 Quarantine Pens 216 Unknown 46 82 8/29/2011 No    

BS203 Quarantine Pens 201 Unknown 44 69 8/29/2011 No    

BS204 Quarantine Pens 201 Unknown 43 86 8/29/2011 No    

BS205 Quarantine Pens 216 Unknown 41 84 8/29/2011 No    

BS206 Quarantine Pens  Unknown 31 31 8/29/2011 No    

BS207 Quarantine Pens 201 Unknown 43 70 8/30/2011 No    

BS208 Quarantine Pens 215 Unknown 46 80 8/30/2011 No    

BS209 Quarantine Pens 215 Unknown 40 84 8/30/2011 No    

BS210 Quarantine Pens 217 Unknown 40 83 8/30/2011 No    

BS211 Quarantine Pens 218 Unknown 44 52 8/31/2011 No    

BS212 Quarantine Pens 215 Unknown 48 80 9/1/2011 No    

BS213 Quarantine Pens 215 Unknown 46 83 9/1/2011 No    

BS214 Quarantine Pens 215 Unknown 45 86 9/1/2011 No    

BS215 Quarantine Pens 216 Unknown 44 83 9/1/2011 No    

BS216 Quarantine Pens 217 Unknown 42 84 9/1/2011 No    

BS217 Ivanpah 3  Male 253 260 9/3/2011 Yes    

BS218 Quarantine Pens  Unknown 38 38 9/3/2011 No    

BS219 Quarantine Pens 216 Unknown 43 82 9/3/2011 No    

BS220 Ivanpah 3  Male 268 265 9/5/2011 Yes    

BS221 Quarantine Pens 201 Unknown 48 81 9/5/2011 No    

BS222 Quarantine Pens  Unknown 44 45 9/5/2011 No    

BS223 Ivanpah 3  Male 197 212 9/6/2011 Yes    

BS224 Quarantine Pens  Unknown 43 46 9/6/2011 No    

BS225 Quarantine Pens  Unknown 43 46 9/6/2011 No    

BS226 Quarantine Pens 201 Unknown 46 84 9/6/2011 No    

BS227 Quarantine Pens 218 Unknown 44 98 9/7/2011 No    

BS228 Quarantine Pens  Unknown 46 47 9/7/2011 No    

BS229 Quarantine Pens  Unknown 41 44 9/7/2011 No    

BS230 Recipient Site  Male 186 210 9/7/2011 Yes    

BS231 Quarantine Pens 212 Unknown 43 85 9/7/2011 No    

BS232 Quarantine Pens  Unknown 42 42 9/7/2011 No    
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BS233 Quarantine Pens 212 Unknown 44 86 9/7/2011 No    

BS234 Quarantine Pens  Unknown 42 44 9/8/2011 No    

BS235 Quarantine Pens  Unknown 44 47 9/8/2011 No    

BS236 Quarantine Pens  Unknown 42 47 9/8/2011 No    

BS237 Quarantine Pens  Unknown 45 45 9/9/2011 No    

BS238 Quarantine Pens  Unknown 41 44 9/9/2011 No    

BS239 Recipient Site  Female 224 230 9/8/2011 Yes    

BS240 Quarantine Pens  Unknown 44 46 9/9/2011 No    

BS241 Quarantine Pens 212 Unknown 41 80 9/11/2011 No    

BS242 Recipient Site  Male 210 234 9/9/2011 Yes    

BS243 Recipient Site  Unknown 134 135 9/9/2011 No    

BS244 Ivanpah 2 223 Unknown 55 77 9/10/2011 No    

BS245 Recipient Site  Male 281 283 9/10/2011 Yes    

BS246 Ivanpah 3  Unknown 162 164 9/10/2011 Yes    

BS247 Ivanpah 2 223 Unknown 61 98 9/10/2011 No    

BS248 Recipient Site  Male 260 266 9/10/2011 Yes    

BS249 Quarantine Pens 201 Unknown 45 81 9/11/2011 No    

BS250 Quarantine Pens  Unknown 48 48 9/12/2011 No    

BS251 Quarantine Pens 209 Unknown 46 74 9/12/2011 No    

BS252 Ivanpah 3 223 Unknown 79 107 9/12/2011 No    

BS253 Quarantine Pens 211 Unknown 44 74 9/13/2011 No    

BS254 Quarantine Pens 211 Unknown 43 83 9/13/2011 No    

BS255 Quarantine Pens 211 Unknown 43 75 9/13/2011 No    

BS256 Ivanpah 3 223 Unknown 68 87 9/13/2011 No    

BS257 Ivanpah 3  Unknown 140 163 9/14/2011 Yes    

BS258 Ivanpah 2  Unknown 81 80 9/13/2011 No    

BS259 Ivanpah 3 222 Unknown 114 123 9/14/2011 No    

BS260 Ivanpah 3  Unknown 136 136 9/14/2011 No    

BS261 Ivanpah 3  Unknown 134 142 9/14/2011 Yes    

BS262 Quarantine Pens  Unknown 42 44 9/16/2011 No    

BS263 Ivanpah 2 221 Unknown 74 89 9/16/2011 No    

BS264 Ivanpah 3  Unknown 50 50 9/17/2011 No    

BS265 Ivanpah 3  Unknown 126 148 9/18/2011 Yes    

BS266 Ivanpah 2  Male 178 201 9/18/2011 No    

BS267 Ivanpah 3 220 Unknown 82 113 9/18/2011 No    

BS268 Ivanpah 3 219 Unknown 66 96 9/18/2011 No    

BS269 Ivanpah 3 220 Unknown 93 108 9/18/2011 No    

BS270 Ivanpah 3 17 Unknown 120 127 9/18/2011 No    

BS271 Ivanpah 3  Unknown 59 77 9/19/2011 No    

BS272 Ivanpah 3 222 Unknown 89 108 9/20/2011 No    

BS273 Ivanpah 3  Unknown 104 104 9/20/2011 No    

BS274 Ivanpah 3 210 Unknown 45 84 9/20/2011 No    
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BS275 Ivanpah 3  Female 205 226 9/20/2011 Yes    

BS276 Ivanpah 3 221 Unknown 69 88 9/20/2011 No    

BS277 Common East 210 Unknown 46 77 9/20/2011 No    

BS278 Quarantine Pens  Unknown 42 42 9/21/2011 No    

BS279 Quarantine Pens 209 Unknown 48 71 9/21/2011 No    

BS280 Ivanpah 3 219 Unknown 85 111 9/21/2011 No    

BS281 Quarantine Pens 209 Unknown 48 76 9/21/2011 No    

BS282 Ivanpah 3 224 Unknown 90 119 9/21/2011 No    

BS283 Ivanpah 2 214 Unknown 100 122 9/21/2011 No    

BS284 Quarantine Pens 209 Unknown 43 79 9/22/2011 No    

BS285 Ivanpah 3 204 Unknown 54 85 9/22/2011 No    

BS286 Ivanpah 3 204 Unknown 63 94 9/22/2011 No    

BS287 Ivanpah 2 214 Unknown 111 146 9/22/2011 No    

BS288 Ivanpah 2 204 Unknown 58 84 9/23/2011 No    

BS289 Ivanpah 3  Female 214 230 9/22/2011 Yes    

BS290 Ivanpah 3  Female 170 200 9/25/2011 Yes    

BS291 Ivanpah 3  Male 157 187 9/23/2011 Yes    

BS292 Ivanpah 2 222 Unknown 103 110 9/24/2011 No    

BS293 Ivanpah 3  Unknown 129 148 9/24/2011 Yes    

BS294 Ivanpah 3  Unknown 125 136 9/24/2011 Yes    

BS295 Ivanpah 2 219 Unknown 60 86 9/26/2011 No    

BS296 Ivanpah 3 221 Unknown 70 93 9/26/2011 No    

BS297 Quarantine Pens 209 Unknown 43 80 9/27/11 No    

BS298 Ivanpah 3 221 Unknown 62 86 9/27/11 No    

BS299 Quarantine Pens 209 Unknown 47 81 9/29/11 No    

BS300 Ivanpah 3 210 Unknown 47 85 9/29/11 No    

BS301 Ivanpah 3 210 Unknown 47 47 9/29/11 No    

BS302 Ivanpah 3 204 Unknown 62 75 9/30/11 No    

BS303 Ivanpah 3 220 Unknown 76 107 9/30/11 No    

BS304 Ivanpah 3 221 Unknown 72 87 10/2/11 No    

BS305 Ivanpah 3  Female 224 229 10/3/11 Yes    

BS306 Recipient Site  Unknown 133 145 10/3/11 No    

BS307 Ivanpah 3 213 Unknown 64 94 10/3/11 No    

BS308 Ivanpah 3 213 Unknown 62 87 10/4/11 No    

BS309 Ivanpah 1  Unknown 60 60 10/4/11 No    

BS310 Ivanpah 3  Male 277 274 10/4/11 Yes    

BS311 Quarantine Pens  Unknown 38 38 9/4/11 No    

BS312 Ivanpah 1  Unknown 65 65 10/6/11 No    

BS313 Recipient Site  Unknown 156 164 10/7/11 No    

BS314 Recipient Site  Male 209 223 10/11/11 Yes    

BS315 Recipient Site  Male 209 220 10/14/11 No    

BS316 Recipient Site  Male 280 281 10/13/11 Yes    
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BS317 Recipient Site  Male 268 267 10/14/11 Yes    

BS318 Recipient Site  Male 282 282 10/15/11 No    

BS319 Recipient Site  Male 277 277 10/15/11 No    

BS320 Recipient Site  Female 222 227 10/16/11 Yes    

BS321 Recipient Site  Female 235 237 10/15/11 Yes    

BS322 Recipient Site  Female 220 220 10/15/11 No    

BS323 Recipient Site  Female 219 220 10/15/11 Yes    

BS324 Recipient Site  Female 207 208 10/15/11 Yes    

BS325 Recipient Site  Male 267 267 10/15/11 No    

BS326 Recipient Site  Unknown 97 97 10/15/11 No    

BS327 Recipient Site  Female 219 237 10/15/11 Yes    

BS328 Recipient Site  Male 251 256 10/16/11 Yes    

BS329 Recipient Site  Male 265 265 10/16/11 No    

BS330 Recipient Site  Male 251 251 10/16/11 No    

BS331 Recipient Site  Male 260 260 10/16/11 No    

BS332 Recipient Site  Male 300 300 10/16/11 No    

BS333 Ivanpah 1 210 Unknown 43 81 10/17/11 No    

BS334 Recipient Site  Female 225 224 10/17/11 Yes    

BS335 Recipient Site  Male 271 270 10/17/11 Yes    

BS336 Recipient Site  Unknown 104 138 10/19/11 Yes    

BS337 Common East  Unknown 37 37 11/28/11 No    

BS338 Ivanpah 2 220 Unknown 62 93 3/5/12 No    

BS339 Recipient Site  Male 167 201 3/15/12 Yes    

BS340 Ivanpah 2  Unknown 55 55 3/21/12 No    

BS341 Ivanpah 1 213 Unknown 70 87 4/3/12 No    

BS342 Recipient Site  Unknown 68 97 4/9/12 Yes    

BS343 Ivanpah 1  Unknown 59 78 6/2/12 No    

BS344 Recipient Site  Unknown 60 72 7/30/12 Yes    

BS345 Recipient Site  Unknown 105 111 8/11/12 Yes    

BS346 Recipient Site  Unknown 73 93 8/30/12 Yes    

BS347 Ivanpah 3 208 Unknown 72 83 9/7/12 No    

BS348 Ivanpah 2 208 Unknown 74 89 9/10/12 No    

BS349 Recipient Site  Unknown 81 82 9/12/12 No    

BS350 Ivanpah 3 206 Unknown 45 69 9/25/12 No    

BS351 Ivanpah 3 224 Unknown 93 111 10/8/12 No    

BS352 Ivanpah 3 224 Unknown 101 113 10/17/12 No    

BS353 Recipient Site  Unknown 71 72 3/22/13 Yes    

BS354 Recipient Site  Unknown 82 102 3/26/13 Yes    

BS355 Ivanpah 1 206 Unknown 43 72 3/27/13 No    

BS356 Recipient Site  Unknown 78 79 4/14/13 No    

BS500 Control Site  Female 243 243 3/30/11 Yes    

BS501 Control Site  Female 189 195 4/1/11 Yes    
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BS502 Control Site  Female 217 214 4/1/11 Yes    

BS503 Control Site  Male 238 243 4/1/11 Yes    

BS504 Control Site  Female 198 214 4/2/11 Yes    

BS505 Control Site  Male 213 226 4/1/11 No    

BS506 Control Site  Male 252 255 4/1/11 Yes    

BS507 Control Site 53 Female 221 226 4/1/11 No    

BS508 Control Site  Male 237 242 4/1/11 Yes    

BS509 Control Site  Male 169 217 4/2/11 Yes    

BS510 Control Site  Male 256 267 4/1/11 Yes    

BS511 Control Site  Female 221 225 4/1/11 Yes    

BS512 Control Site  Male 272 276 4/1/11 Yes    

BS513 Control Site  Female 225 229 4/1/11 Yes    

BS514 Control Site  Female 158 207 4/1/11 Yes    

BS515 Control Site  Female 213 215 4/1/11 Yes    

BS516 Control Site  Unknown 48 48 4/2/11 No    

BS517 Control Site  Male 220 238 4/1/11 Yes    

BS518 Control Site  Unknown 122 144 4/1/11 No    

BS519 Control Site  Female 206 209 4/1/11 Yes    

BS520 Control Site  Unknown 130 152 4/1/11 No    

BS521 Control Site  Unknown 137 171 4/2/11 Yes    

BS522 Control Site  Male 269 266 4/1/11 Yes    

BS523 Control Site  Female 225 228 4/2/11 Yes    

BS524 Control Site  Male 257 259 4/1/11 Yes    

BS525 Control Site  Unknown 49 49 4/2/11 No    

BS526 Control Site  Unknown 88 88 4/2/11 No    

BS527 Control Site  Female 202 216 4/1/11 Yes    

BS528 Control Site  Unknown 65 65 4/2/11 No    

BS529 Control Site  Male 233 237 4/2/11 Yes    

BS530 Control Site  Male 205 225 4/1/11 Yes    

BS531 Control Site  Female 203 204 4/1/11 Yes    

BS532 Control Site  Female 203 207 4/1/11 Yes    

BS533 Control Site  Female 200 210 4/2/11 Yes    

BS534 Control Site  Male 226 226 4/2/11 Yes    

BS535 Control Site  Male 238 238 4/2/11 Yes    

BS536 Control Site  Unknown 122 147 4/2/11 Yes    

BS537 Control Site  Male 236 238 4/3/11 Yes    

BS538 Control Site  Female 216 223 4/3/11 Yes    

BS539 Control Site  Male 240 243 10/8/11 Yes    

BS540 Control Site  Male 198 210 10/8/11 Yes    

BS541 Control Site  Male 249 248 10/8/11 Yes    

BS542 Control Site  Male 270 272 10/8/11 Yes    

BS543 Control Site  Female 241 245 10/8/11 Yes    
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BS544 Control Site  Male 214 212 10/9/11 No    

BS545 Control Site  Female 197 207 10/8/11 Yes    

BS546 Control Site  Male 218 219 10/9/11 Yes    

BS547 Control Site  Female 225 225 10/9/11 No    

BS548 Control Site  Unknown 86 101 10/9/11 Yes    

BS549 Control Site  Male 217 220 10/9/11 Yes    

BS550 Control Site  Male 278 276 10/9/11 Yes    

BS551 Control Site  Male 266 271 10/9/11 Yes    

BS552 Control Site  Male 285 284 10/9/11 Yes    

BS553 Control Site  Male 256 260 10/9/11 Yes    

BS554 Control Site  Female 216 219 10/10/11 Yes    

BS555 Control Site  Female 222 223 10/10/11 Yes    

BS556 Control Site  Female 157 188 10/9/11 Yes    

BS557 Control Site  Unknown 133 132 10/11/11 Yes    

BS558 Control Site  Male 246 246 10/11/11 Yes    

BS559 Control Site  Female 232 232 10/10/11 Yes    

BS560 Control Site  Female 228 231 10/11/11 Yes    

BS561 Control Site  Unknown 160 173 10/11/11 Yes    

BS562 Control Site  Unknown 118 146 10/11/11 Yes    

BS563 Control Site  Male 267 272 10/11/11 Yes    

BS564 Control Site  Male 265 263 10/11/11 Yes    

BS565 Control Site  Male 249 255 10/11/11 Yes    

BS566 Control Site  Female 211 233 10/11/11 Yes    

BS567 Control Site  Male 266 262 10/11/11 Yes    

BS568 Control Site  Female 186 196 10/11/11 Yes    

BS569 Control Site  Female 235 233 10/11/11 Yes    

BS570 Control Site  Male 260 257 10/11/11 Yes    

BS571 Control Site  Male 256 257 10/11/11 Yes    

BS572 Control Site  Female 236 235 10/11/11 Yes    

BS573 Control Site  Male 248 250 10/11/11 Yes    

BS574 Control Site  Unknown 167 171 10/12/11 No    

BS575 Control Site  Male 260 259 10/12/11 Yes    

BS576 Control Site  Female 242 241 10/12/11 Yes    

BS577 Control Site  Female 220 226 10/12/11 Yes    

BS578 Control Site  Male 268 268 10/12/11 Yes    

BS579 Control Site  Male 217 217 10/12/11 Yes    

BS580 Control Site  Unknown 133 161 10/12/11 Yes    

BS581 Control Site  Unknown 100 101 10/12/11 No    

BS582 Control Site  Female 226 230 10/12/11 Yes    

BS583 Control Site  Female 215 215 10/12/11 Yes    

BS584 Control Site  Unknown 133 134 10/13/11 No    

BS585 Control Site  Unknown 80 78 10/13/11 Yes    
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BS586 Control Site  Male 274 276 10/13/11 Yes    

BS587 Control Site  Unknown 107 129 10/13/11 Yes    

BS588 Control Site  Unknown 138 169 10/13/11 Yes    

BS589 Control Site  Male 237 238 10/13/11 Yes    

BS590 Control Site  Male 272 275 10/13/11 Yes    

BS591 Control Site  Female 216 222 10/13/11 Yes    

BS592 Control Site  Unknown 115 153 10/13/11 Yes    

BS593 Control Site  Female 218 220 10/13/11 Yes    

BS594 Control Site  Male 182 222 10/13/11 Yes    

BS595 Control Site  Female 216 224 10/13/11 Yes    

BS596 Control Site  Female 235 234 10/14/11 Yes    

BS597 Control Site  Male 268 268 10/13/11 Yes    

BS598 Control Site  Female 234 237 10/14/11 Yes    

BS599 Control Site  Female 215 218 10/13/11 Yes    

BS600 Control Site  Male 254 257 10/13/11 Yes    

BS601 Control Site  Unknown 90 91 10/14/11 No    

BS602 Control Site  Male 207 209 10/14/11 Yes    

BS603 Control Site  Unknown 109 108 10/14/11 No    

BS604 Control Site  Female 189 196 10/14/11 Yes    

BS605 Control Site  Female 219 219 10/14/11 Yes    

BS606 Control Site  Male 198 212 10/14/11 Yes    

BS607 Control Site  Unknown 88 106 10/14/11 Yes    

BS608 Control Site  Male 243 241 10/14/11 Yes    

BS609 Control Site  Male 241 249 10/14/11 Yes    

BS610 Control Site  Unknown 152 179 10/14/11 Yes    

BS611 Control Site  Unknown 104 127 10/15/11 Yes    

BS612 Control Site  Unknown 81 109 10/15/11 Yes    

BS613 Control Site  Female 224 221 10/15/11 Yes    

BS614 Control Site  Male 271 272 10/15/11 Yes    

BS615 Control Site  Male 284 281 10/15/11 Yes    

BS616 Control Site  Female 240 244 10/15/11 Yes    

BS617 Control Site  Male 179 206 10/15/11 Yes    

BS618 Control Site  Male 274 275 10/15/11 Yes    

BS619 Control Site  Female 221 219 10/9/11 Yes    

BS620 Control Site  Female 187 191 10/15/11 Yes    

BS621 Control Site  Female 199 201 10/15/11 Yes    

BS622 Control Site  Unknown 76 96 10/15/11 Yes    

BS623 Control Site  Female 223 226 10/15/11 Yes    

BS624 Control Site  Unknown 99 128 10/15/11 Yes    

BS625 Control Site  Male 272 271 10/15/11 Yes    

BS626 Control Site  Unknown 173 173 10/16/11 Yes    

BS627 Control Site  Unknown 61 70 10/16/11 Yes    
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BS628 Control Site  Male 226 229 10/16/11 Yes    

BS629 Control Site  Unknown 150 176 10/16/11 Yes    

BS630 Control Site  Male 143 187 10/16/11 Yes    

BS631 Control Site  Female 222 221 10/16/11 Yes    

BS632 Control Site  Unknown 93 120 10/16/11 Yes    

BS633 Control Site  Unknown 67 94 10/16/11 Yes    

BS634 Control Site  Unknown 130 155 10/16/11 Yes    

BS635 Control Site  Female 159 187 10/16/11 Yes    

BS636 Control Site  Female 271 272 10/16/11 Yes    

BS637 Control Site  Unknown 121 129 10/16/11 No    

BS638 Control Site  Male 260 249 10/16/11 Yes    

BS639 Control Site  Male 210 219 10/16/11 Yes    

BS640 Control Site  Unknown 76 94 10/17/11 Yes    

BS641 Control Site  Male 232 234 10/16/11 Yes    

BS642 Control Site  Female 200 196 10/17/11 Yes    

BS643 Control Site  Male 221 225 10/17/11 Yes    

BS644 Control Site  Male 265 266 10/17/11 Yes    

BS645 Control Site  Male 269 273 10/17/11 Yes    

BS646 Control Site  Female 227 228 10/17/11 Yes    

BS647 Control Site  Unknown 93 110 10/17/11 Yes    

BS648 Control Site  Male 261 260 10/17/11 Yes    

BS649 Control Site  Female 246 252 10/17/11 Yes    

BS650 Control Site  Male 264 270 10/17/11 Yes    

BS651 Control Site  Male 247 247 10/17/11 Yes    

BS652 Control Site  Male 234 237 10/17/11 Yes    

BS653 Control Site  Male 196 210 10/17/11 Yes    

BS654 Control Site  Unknown 152 175 10/15/11 Yes    

BS655 Control Site  Unknown 88 94 10/18/11 No    

 
Table 2. 2011 Desert Tortoise Master List for all Tortoises Encountered and Marked Between January 1, 2011 and December 31, 2011. 
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BS1
0 

Recipient 
Site 

 Male 
27
7 

280 
10/14/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
1 

Recipient 
Site 

 
Fema

le 
19
9 

220 
10/16/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
2 

Recipient 
Site 

 
Fema

le 
20
9 

222 
10/16/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
3 

Recipient 
Site 

 Male 
24
5 

245 
10/19/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
4 

Ivanpah 
1 

 
Fema

le 
22
4 

234 
10/19/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
5 

Recipient 
Site 

 Male 
19
0 

218 
10/19/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
6 

Recipient 
Site 

 
Fema

le 
22
4 

230 
10/19/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
7 

Common 
East 

 
Unkn
own 

11
6 

149 
10/20/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
8 

Ivanpah 
1 

34 
Unkn
own 

72 116 
10/20/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
9 

Recipient 
Site 

 
Unkn
own 

11
8 

151 
10/21/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS2
0 

Ivanpah 
2 

 
Fema

le 
21
5 

215 
10/20/1

0 
No 

Deceased 
(Oct 2010) 

           

BS2
1 

Ivanpah 
1 

 Male 
24
1 

248 
10/21/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS2
2 

Ivanpah 
1 

 Male 
23
1 

239 
10/22/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
3 

Recipient 
Site 

 
Fema

le 
24
2 

246 
10/23/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS2
4 

Common 
West 

 Male 
18
4 

220 
10/25/1

0 
Yes Ivanpah 2 

Ivanp
ah 2 

Ivanp
ah 2 

MNP-
Ivanpah 

2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa

h 2 
Pens Pens Pens Pens 

BS2
5 

Ivanpah 
1 

 
Fema

le 
16
8 

214 
10/26/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
6 

Ivanpah 
1 

 
Unkn
own 

12
3 

142 
10/27/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
7 

Common 
East 

 
Fema

le 
23
2 

233 
10/19/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
8 

Ivanpah 
1 

 
Fema

le 
21
7 

224 
10/28/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
9 

Ivanpah 
1 

 Male 
26
5 

248 
10/28/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3 Recipient  Male 24 255 10/29/1 Yes Recipient Recip Recipi Recipie Recipie Recipi Recipient Recipi Recipi Recipi Recipient Recipient 
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0 Site 3 0 ient ent nt nt ent ent ent ent 

BS3
1 

Ivanpah 
1 

 
Fema

le 
13
3 

195 
10/29/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
2 

Ivanpah 
1 

 Male 
25
2 

257 
10/29/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
3 

Recipient 
Site 

 
Fema

le 
22
8 

230 
10/29/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS3
4 

Ivanpah 
1 

 
Fema

le 
21
4 

221 
10/29/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
5 

Ivanpah 
1 

 
Unkn
own 

14
3 

172 
10/29/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
6 

Ivanpah 
1 

 Male 
15
0 

194 
10/30/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
7 

Ivanpah 
2 

 Male 
24
3 

264 
10/30/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
8 

Ivanpah 
1 

 
Fema

le 
22
3 

235 
10/30/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
9 

Ivanpah 
1 

34 
Unkn
own 

61 104 11/1/10 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
0 

Ivanpah 
1 

34 
Unkn
own 

69 115 11/1/10 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
1 

Ivanpah 
1 

 
Unkn
own 

11
8 

180 11/1/10 Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
2 

Ivanpah 
1 

18 
Unkn
own 

53 104 
12/17/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
3 

Ivanpah 
1 

18 
Unkn
own 

46 99 
12/20/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
4 

Ivanpah 
1 

 
Fema

le 
19
4 

219 2/16/11 Yes  Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
5 

Recipient 
Site 

 
Fema

le 
22
3 

225 3/5/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS4
6 

Ivanpah 
3 

 
Fema

le 
20
9 

227 3/5/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS4
7 

Ivanpah 
3 

 
Fema

le 
24
2 

238 3/8/11 Yes   
Ivanp
ah 3 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
8 

Ivanpah 
2 

34 
Unkn
own 

86 107 3/9/11 No   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
9 

Ivanpah 
3 

 Male 
20
9 

235 3/9/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS5
0 

Ivanpah 
3 

 Male 
20
4 

225 3/9/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS5
1 

Ivanpah 
3 

 Male 
23
4 

243 3/10/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Ivanpa

h 3 
Pens Pens Pens 

BS5
2 

Ivanpah 
3 

 Male 
17
6 

224 3/10/11 Yes   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS5
3 

Common 
East 

18 
Unkn
own 

46 98 3/10/11 No   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS5
4 

Ivanpah 
3 

18 
Unkn
own 

47 47 3/12/11 No   
Missin

g 
Missing Missing 

Missin
g 

Missing 
Missin

g 
Missin

g 
Missin

g 
Missing Missing 

BS5 Recipient  Fema 22 242 3/12/11 Yes   Recipi Recipie Recipie Recipi Recipient Recipi Recipi Recipi Recipient Recipient 
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5 Site le 6 ent nt nt ent ent ent ent 

BS5
6 

Recipient 
Site 

 
Fema

le 
23
6 

235 3/14/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS5
7 

Ivanpah 
3 

 
Fema

le 
21
8 

221 3/14/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS5
8 

Ivanpah 
3 

 
Unkn
own 

13
8 

176 3/15/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Ivanpa

h 3 
Pens Pens Pens 

BS5
9 

Ivanpah 
3 

 
Unkn
own 

67 92 3/15/11 No   
Ivanp
ah 3 

Ivanpah 
3 

Pens Pens Pens Pens Pens Pens Pens Pens 

BS6
0 

Recipient 
Site 

 
Fema

le 
17
3 

182 3/15/11 No   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS6
1 

Ivanpah 
2 

 
Fema

le 
21
7 

224 3/15/11 Yes   
Ivanp
ah 2 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS6
2 

Ivanpah 
3 

 Male 
20
0 

225 3/15/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Ivanpa

h 3 
Recipi

ent 
Recipient Recipient 

BS6
3 

Ivanpah 
3 

20
4 

Unkn
own 

40 94 3/16/11 No   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS6
4 

Ivanpah 
3 

 
Fema

le 
19
9 

207 3/16/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS6
5 

Ivanpah 
3 

 
Fema

le 
21
0 

211 3/16/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Ivanpa
h 3 

Pens Pens Pens Pens 

BS6
6 

Ivanpah 
3 

 
Fema

le 
19
0 

227 3/16/11 Yes   
Ivanp
ah 3 

MNP-
Ivanpah 

3 

MNP-
Ivanpah 

3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Pens Pens Pens Pens 

BS6
7 

Ivanpah 
2 

34 
Unkn
own 

71 123 3/16/11 No   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS6
8 

Ivanpah 
2 

 Male 
26
5 

263 3/16/11 Yes   
Ivanp
ah 2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa

h 2 
Pens Pens Pens Pens 

BS6
9 

Ivanpah 
3 

 Male 
25
1 

259 3/16/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS7
0 

Recipient 
Site 

 
Unkn
own 

13
1 

159 3/17/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS7
1 

Ivanpah 
3 

 
Fema

le 
21
6 

215 3/17/11 Yes   
Ivanp
ah 3 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens 
Recipi

ent 
Recipient Recipient 

BS7
2 

Ivanpah 
2 

34 
Unkn
own 

57 99 3/21/11 No   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS7
3 

Ivanpah 
3 

 
Unkn
own 

47 47 3/22/11 No   
Dece
ased 

         

BS7
4 

Recipient 
Site 

 Male 
17
6 

217 3/21/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS7
5 

Recipient 
Site 

 
Unkn
own 

83 106 3/22/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS7
6 

Recipient 
Site 

 
Fema

le 
22
6 

228 3/23/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS7
7 

Ivanpah 
2 

 
Fema

le 
22
8 

224 3/23/11 Yes   
Ivanp
ah 2 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS7
8 

Recipient 
Site 

 Male 
24
8 

257 3/28/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS7
9 

Ivanpah 
2 

 
Fema

le 
24
3 

243 3/28/11 Yes   
Ivanp
ah 2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa

h 2 
Pens Pens Pens Pens 
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BS8
0 

Ivanpah 
3 

 Male 
25
5 

257 3/28/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Ivanpa
h 3 

Recipi
ent 

Recipient Recipient 

BS8
1 

Ivanpah 
3 

 Male 
25
4 

257 3/28/11 No   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Pens Pens Pens Pens 

BS8
2 

Ivanpah 
3 

44 Male 
21
7 

236 3/28/11 No   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

At Vet in 
San Diego 

Pens Pens Pens Pens Pens 

BS8
3 

Ivanpah 
3 

 Male 
25
7 

257 3/29/11 No   
Ivanp
ah 3 

Deceas
ed 

        

BS8
4 

Recipient 
Site 

 Male 
23
7 

246 3/30/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS8
5 

Ivanpah 
3 

 
Unkn
own 

13
6 

153 3/30/11 No   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Pens Pens Pens Pens 

BS8
6 

Ivanpah 
3 

 Male 
25
1 

254 3/30/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS8
7 

Ivanpah 
3 

21
3 

Unkn
own 

72 102 3/30/11 No   
Ivanp
ah 3 

Ivanpah 
3 

Ivanpah 
3 

Ivanpa
h 3 

Ivanpah 3 Pens Pens Pens Pens Pens 

BS8
8 

Ivanpah 
2 

 Male 
27
2 

269 3/30/11 Yes   
Ivanp
ah 2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa

h 2 
Pens Pens Pens Pens 

BS8
9 

Recipient 
Site 

 Male 
25
0 

263 3/30/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS9
0 

Ivanpah 
3 

 Male 
27
0 

270 3/30/11 Yes   
Ivanp
ah 3 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Ivanpa

h 3 
Pens Pens Pens 

BS9
1 

Ivanpah 
3 

 
Fema

le 
23
5 

235 3/30/11 Yes   
Recipi

ent 
Recipie

nt 
MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS9
2 

Ivanpah 
2 

 Male 
26
9 

269 3/31/11 Yes   
Ivanp
ah 2 

Ivanpah 
2 

Ivanpah 
2 

Ivanpa
h 2 

Ivanpah 2 
Ivanpa

h 2 
Pens Pens Pens Pens 

BS9
3 

Recipient 
Site 

 Male 
29
2 

292 3/31/11 Yes   
Ivanp
ah 3 

Ivanpah 
3 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS9
4 

Ivanpah 
3 

 Male 
21
1 

236 3/31/11 Yes   
Ivanp
ah 3 

MNP-
Ivanpah 

3 

MNP-
Ivanpah 

3 

Ivanpa
h 3 

Ivanpah 3 
Ivanpa

h 3 
Pens Pens Pens Pens 

BS9
5 

Ivanpah 
3 

 
Fema

le 
24
5 

247 3/31/11 Yes   
Ivanp
ah 3 

MNP-
Pens 

MNP-
Pens 

Pens Pens Pens Pens Pens Pens Pens 

BS9
6 

Recipient 
Site 

 
Fema

le 
21
3 

221 4/1/11 Yes   
Recipi

ent 
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS9
7 

Ivanpah 
3 

 Male 
20
3 

217 3/31/11 Yes    
Ivanpah 

3 
Ivanpah 

3 
Ivanpa

h 3 
Ivanpah 3 

Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS9
8 

Ivanpah 
3 

60 
Unkn
own 

10
2 

114 4/1/11 No    
Ivanpah 

3 
Recipie

nt 
Recipi

ent 
Ivanpah 3 

Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS9
9 

Recipient 
Site 

 Male 
15
7 

201 4/2/11 Yes    
Ivanpah 

3 
Ivanpah 

3 
Ivanpa

h 3 
Ivanpah 3 

Ivanpa
h 3 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
00 

Ivanpah 
1 

 Male 
24
9 

256 
10/12/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
01 

Recipient 
Site 

 Male 
27
3 

277 
10/14/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
02 

Recipient 
Site 

 Male 
27
0 

269 
10/14/1

0 
Yes Recipient 

Recip
ient 

Recipi
ent 

Recipie
nt 

Recipie
nt 

Recipi
ent 

Recipient 
Recipi

ent 
Recipi

ent 
Recipi

ent 
Recipient Recipient 

BS1
03 

Ivanpah 
1 

 Male 
24
6 

250 
10/15/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1 Recipient  Male 26 265 10/15/1 No Deceased            
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04 Site 5 0 (Oct 2010) 

BS1
05 

Recipient 
Site 

 Male 
25
3 

262 4/2/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
06 

Ivanpah 
3 

32 
Unkn
own 

68 103 4/2/11 No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
07 

Recipient 
Site 

 
Fema

le 
23
2 

236 3/31/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
08 

Recipient 
Site 

 Male 
26
4 

272 4/1/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
09 

Recipient 
Site 

 Male 
26
7 

270 4/2/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
10 

Ivanpah 
3 

 Male 
27
0 

270 4/2/11 Yes    
Ivanpah 

3 
Ivanpah 

3 
Ivanpa

h 3 
Ivanpah 3 

Ivanpa
h 3 

Pens Pens Pens Pens 

BS1
11 

Recipient 
Site 

 
Fema

le 
22
7 

228 4/3/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
12 

Common 
West 

18 
Unkn
own 

44 98 4/4/11 No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
13 

Recipient 
Site 

 Male 
23
0 

238 4/4/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
14 

Ivanpah 
3 

 Male 
27
2 

267 4/5/11 Yes    
Ivanpah 

3 
Ivanpah 

3 
Ivanpa

h 3 
Ivanpah 3 

Ivanpa
h 3 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
15 

Ivanpah 
3 

32 
Unkn
own 

64 100 4/5/11 No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
16 

Ivanpah 
3 

 Male 
19
0 

220 4/5/11 Yes    
Ivanpah 

3 
Ivanpah 

3 
Ivanpa

h 3 
Missing 

Missin
g 

Missin
g 

Missin
g 

Missing Missing 

BS1
17 

Ivanpah 
2 

 Male 
23
1 

242 4/6/11 Yes    
Ivanpah 

2 
Ivanpah 

2 
Ivanpa

h 2 
Ivanpah 2 

Ivanpa
h 2 

Pens Pens Pens Pens 

BS1
18 

Recipient 
Site 

 
Unkn
own 

12
1 

121 4/10/11 No    
Deceas

ed 
        

BS1
19 

Recipient 
Site 

 
Unkn
own 

57 57 4/10/11 No    
Recipie
nt-NT 

Recipie
nt-NT 

Recipi
ent-NT 

Recipient-
NT 

Recipi
ent-NT 

Recipi
ent-NT 

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS1
20 

Recipient 
Site 

 Male 
26
3 

267 4/11/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
21 

Recipient 
Site 

 Male 
24
6 

250 4/12/11 No    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
22 

Ivanpah 
3 

 Male 
19
4 

215 4/12/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Ivanpa
h 3 

Pens Pens Pens Pens 

BS1
23 

Ivanpah 
1 

32 
Unkn
own 

57 98 4/13/11 No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
24 

Recipient 
Site 

 Male 
23
5 

248 4/13/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
25 

Recipient 
Site 

 Male 
25
2 

252 4/14/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
26 

Recipient 
Site 

 
Fema

le 
23
2 

241 4/14/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
27 

Recipient 
Site 

 
Fema

le 
24
8 

253 4/13/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
28 

Recipient 
Site 

 Male 
20
7 

231 4/15/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1 Recipient  Male 29 291 4/16/11 Yes    Recipie Recipie Recipi Recipient Recipi Recipi Recipi Recipient Recipient 
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29 Site 5 nt nt ent ent ent ent 

BS1
30 

Recipient 
Site 

 Male 
24
5 

268 4/17/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
31 

Recipient 
Site 

 Male 
27
4 

270 4/18/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
32 

Recipient 
Site 

 
Fema

le 
20
5 

220 4/19/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
33 

Recipient 
Site 

 
Fema

le 
21
0 

206 4/20/11 No    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Missin
g 

Missin
g 

Missing Missing 

BS1
34 

Recipient 
Site 

 
Fema

le 
22
8 

227 4/21/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
35 

Recipient 
Site 

 Male 
19
6 

218 4/21/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
36 

Recipient 
Site 

 
Fema

le 
22
8 

229 4/21/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
37 

Recipient 
Site 

 
Fema

le 
22
7 

232 4/21/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
38 

Recipient 
Site 

 
Fema

le 
21
6 

218 4/23/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
39 

Recipient 
Site 

 Male 
26
6 

268 4/23/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
40 

Recipient 
Site 

 
Fema

le 
20
3 

207 4/23/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
41 

Ivanpah 
2 

 
Fema

le 
20
0 

221 4/24/11 Yes    
Ivanpah 

2 
Ivanpah 

2 
Pens Pens Pens Pens Pens Pens Pens 

BS1
42 

Recipient 
Site 

 Male 
24
4 

254 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
43 

Recipient 
Site 

 Male 
21
9 

233 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
44 

Recipient 
Site 

 
Fema

le 
20
4 

207 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
45 

Recipient 
Site 

 Male 
28
4 

285 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
46 

Recipient 
Site 

 
Fema

le 
21
3 

215 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
47 

Recipient 
Site 

 Male 
27
0 

269 4/25/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
48 

Recipient 
Site 

 Male 
26
1 

264 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
49 

Recipient 
Site 

 Male 
25
3 

258 4/25/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
50 

Recipient 
Site 

 
Fema

le 
20
8 

208 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
51 

Recipient 
Site 

 Male 
24
7 

251 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
53 

Recipient 
Site 

 
Fema

le 
23
7 

235 4/26/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
54 

Recipient 
Site 

 
Fema

le 
23
3 

237 4/26/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1 Recipient  Male 26 262 4/26/11 Yes    Recipie Recipie Recipi Recipient Recipi Recipi Recipi Recipient Recipient 
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55 Site 4 nt nt ent ent ent ent 

BS1
56 

Recipient 
Site 

 
Fema

le 
19
8 

232 4/26/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
57 

Ivanpah 
2 

 
Fema

le 
14
2 

193 4/24/11 No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
58 

Recipient 
Site 

 
Fema

le 
21
3 

217 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
59 

Recipient 
Site 

 
Fema

le 
24
8 

248 4/24/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
60 

Recipient 
Site 

 Male 
25
2 

250 4/27/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
61 

Recipient 
Site 

 
Fema

le 
22
7 

238 4/27/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
62 

Recipient 
Site 

 
Fema

le 
23
1 

233 4/28/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
63 

Recipient 
Site 

 Male 
20
1 

213 4/28/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
64 

Recipient 
Site 

 Male 
31
5 

313 4/25/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
65 

Recipient 
Site 

 Male 
25
1 

250 4/28/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
66 

Recipient 
Site 

 
Fema

le 
24
3 

248 4/28/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
67 

Recipient 
Site 

 Male 
26
9 

268 4/29/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
68 

Recipient 
Site 

 
Fema

le 
23
9 

245 4/29/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
69 

Recipient 
Site 

 Male 
20
8 

218 4/29/11 No    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
70 

Recipient 
Site 

 
Fema

le 
21
3 

222 4/29/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
71 

Recipient 
Site 

 Male 
25
4 

257 4/28/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
72 

Recipient 
Site 

 Male 
22
5 

236 4/28/11 Yes    
Recipie

nt 
Recipie

nt 
Recipi

ent 
Recipient 

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
73 

Ivanpah 
2 

 
Fema

le 
21
7 

219 5/11/11 Yes    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
74 

Ivanpah 
1 

32 
Unkn
own 

59 98 5/12/11 No     Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
75 

Ivanpah 
1 

32 
Unkn
own 

62 111 5/12/11 No     Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
76 

Ivanpah 
3 

 
Fema

le 
22
8 

233 5/17/11 Yes     Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
77 

Ivanpah 
2 

 
Fema

le 
23
6 

237 5/22/11 Yes     Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
78 

Ivanpah 
1 

20
5 

Unkn
own 

46 84 6/9/11 No      Pens Pens Pens Pens Pens Pens Pens 

BS1
79 

Ivanpah 
3 

 
Unkn
own 

12
2 

178 6/11/11 Yes      Pens Pens Pens Pens Pens Pens Pens 

BS1 Recipient  Unkn 94 107 7/12/11 No       Recipient Recipi Recipi Recipi Recipient Recipient 
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80 Site own ent ent ent 

BS1
81 

Ivanpah 
3 

32 
Unkn
own 

62 96 7/20/11 No       Pens Pens Pens Pens Pens Pens 

BS1
82 

Ivanpah 
2 

20
5 

Unkn
own 

59 105 7/27/11 No       Pens Pens Pens Pens Pens Pens 

BS1
83 

Ivanpah 
2 

 Male 
26
1 

262 7/30/11 Yes       Ivanpah 2 
Ivanpa

h 2 
Pens Pens Pens Pens 

BS1
84 

Ivanpah 
3 

 
Fema

le 
17
6 

206 
8/4/201

1 
Yes        

Ivanpa
h 3 

Ivanpa
h 3 

Pens Pens Pens 

BS1
85 

Ivanpah 
3 

20
5 

Unkn
own 

53 97 
8/6/201

1 
No        Pens Pens Pens Pens Pens 

BS1
86 

Ivanpah 
2 

 
Unkn
own 

13
7 

175 
8/7/201

1 
Yes        Pens Pens Pens Pens Pens 

BS1
87 

Ivanpah 
3 

 
Fema

le 
19
0 

202 
8/8/201

1 
Yes        

Ivanpa
h 3 

Pens Pens Pens Pens 

BS1
88 

Ivanpah 
3 

34 
Unkn
own 

75 108 
8/12/20

11 
No        Pens Pens Pens Pens Pens 

BS1
89 

Ivanpah 
3 

 
Unkn
own 

13
7 

152 
8/13/20

11 
Yes        Pens Pens Pens Pens Pens 

BS1
90 

Ivanpah 
3 

34 
Unkn
own 

10
2 

105 
8/15/20

11 
No        Pens Pens Pens Pens Pens 

BS1
91 

Ivanpah 
2 

32 
Unkn
own 

82 108 
4/15/20

11 
No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
92 

Recipient 
Site 

 
Unkn
own 

14
8 

174 
8/23/20

11 
Yes        

Recipi
ent 

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS1
93 

Ivanpah 
3 

18 
Unkn
own 

70 97 
4/15/20

11 
No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
94 

Quaranti
ne Pens 

20
7 

Unkn
own 

45 73 
8/25/20

11 
No        Pens Pens Pens Pens Pens 

BS1
95 

Quaranti
ne Pens 

20
7 

Unkn
own 

43 87 
8/26/20

11 
No        Pens Pens Pens Pens Pens 

BS1
96 

Quaranti
ne Pens 

20
7 

Unkn
own 

43 70 
8/26/20

11 
No        Pens Pens Pens Pens Pens 

BS1
97 

Quaranti
ne Pens 

20
7 

Unkn
own 

45 82 
8/26/20

11 
No        Pens Pens Pens Pens Pens 

BS1
98 

Quaranti
ne Pens 

20
7 

Unkn
own 

44 67 
8/26/20

11 
No        Pens Pens Pens Pens Pens 

BS1
99 

Quaranti
ne Pens 

20
7 

Unkn
own 

43 69 
8/26/20

11 
No        Pens Pens Pens Pens Pens 

BS2
00 

Quaranti
ne Pens 

21
6 

Unkn
own 

41 55 
8/29/20

11 
No        Pens Pens Pens Pens Pens 

BS2
01 

Quaranti
ne Pens 

21
6 

Unkn
own 

43 71 
8/29/20

11 
No        Pens Pens Pens Pens Pens 

BS2
02 

Quaranti
ne Pens 

21
6 

Unkn
own 

46 82 
8/29/20

11 
No        Pens Pens Pens Pens Pens 

BS2
03 

Quaranti
ne Pens 

20
1 

Unkn
own 

44 69 
8/29/20

11 
No        Pens Pens Pens Pens Pens 

BS2
04 

Quaranti
ne Pens 

20
1 

Unkn
own 

43 86 
8/29/20

11 
No        Pens Pens Pens Pens Pens 

BS2 Quaranti 21 Unkn 41 84 8/29/20 No        Pens Pens Pens Pens Pens 
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05 ne Pens 6 own 11 

BS2
06 

Quaranti
ne Pens 

 
Unkn
own 

31 31 
8/29/20

11 
No        

Decea
sed  

    

BS2
07 

Quaranti
ne Pens 

20
1 

Unkn
own 

43 70 
8/30/20

11 
No        Pens Pens Pens Pens Pens 

BS2
08 

Quaranti
ne Pens 

21
5 

Unkn
own 

46 80 
8/30/20

11 
No        Pens Pens Pens Pens Pens 

BS2
09 

Quaranti
ne Pens 

21
5 

Unkn
own 

40 84 
8/30/20

11 
No        Pens Pens Pens Pens Pens 

BS2
10 

Quaranti
ne Pens 

21
7 

Unkn
own 

40 83 
8/30/20

11 
No        Pens Pens Pens Pens Pens 

BS2
11 

Quaranti
ne Pens 

21
8 

Unkn
own 

44 52 
8/31/20

11 
No        Pens Pens Pens Pens Pens 

BS2
12 

Quaranti
ne Pens 

21
5 

Unkn
own 

48 80 
9/1/201

1 
No         Pens Pens Pens Pens 

BS2
13 

Quaranti
ne Pens 

21
5 

Unkn
own 

46 83 
9/1/201

1 
No         Pens Pens Pens Pens 

BS2
14 

Quaranti
ne Pens 

21
5 

Unkn
own 

45 86 
9/1/201

1 
No         Pens Pens Pens Pens 

BS2
15 

Quaranti
ne Pens 

21
6 

Unkn
own 

44 83 
9/1/201

1 
No         Pens Pens Pens Pens 

BS2
16 

Quaranti
ne Pens 

21
7 

Unkn
own 

42 84 
9/1/201

1 
No         Pens Pens Pens Pens 

BS2
17 

Ivanpah 
3 

 Male 
25
3 

260 
9/3/201

1 
Yes         

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS2
18 

Quaranti
ne Pens 

 
Unkn
own 

38 38 
9/3/201

1 
No         

Decea
sed  

   

BS2
19 

Quaranti
ne Pens 

21
6 

Unkn
own 

43 82 
9/3/201

1 
No         Pens Pens Pens Pens 

BS2
20 

Ivanpah 
3 

 Male 
26
8 

265 
9/5/201

1 
Yes         Pens Pens Pens Pens 

BS2
21 

Quaranti
ne Pens 

20
1 

Unkn
own 

48 81 
9/5/201

1 
No         Pens Pens Pens Pens 

BS2
22 

Quaranti
ne Pens 

 
Unkn
own 

44 45 
9/5/201

1 
No         Pens Pens Pens Pens 

BS2
23 

Ivanpah 
3 

 Male 
19
7 

212 
9/6/201

1 
Yes         Pens Pens Pens Pens 

BS2
24 

Quaranti
ne Pens 

 
Unkn
own 

43 46 
9/6/201

1 
No         Pens Pens Pens Pens 

BS2
25 

Quaranti
ne Pens 

 
Unkn
own 

43 46 
9/6/201

1 
No         Pens Pens Pens Pens 

BS2
26 

Quaranti
ne Pens 

20
1 

Unkn
own 

46 84 
9/6/201

1 
No         Pens Pens Pens Pens 

BS2
27 

Quaranti
ne Pens 

21
8 

Unkn
own 

44 98 
9/7/201

1 
No         Pens Pens Pens Pens 

BS2
28 

Quaranti
ne Pens 

 
Unkn
own 

46 47 
9/7/201

1 
No         Pens Pens Pens Pens 

BS2
29 

Quaranti
ne Pens 

 
Unkn
own 

41 44 
9/7/201

1 
No         Pens Pens Pens Pens 

BS2 Recipient  Male 18 210 9/7/201 Yes         Recipi Recipi Recipient Recipient 
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30 Site 6 1 ent ent 

BS2
31 

Quaranti
ne Pens 

21
2 

Unkn
own 

43 85 
9/7/201

1 
No         Pens Pens Pens Pens 

BS2
32 

Quaranti
ne Pens 

 
Unkn
own 

42 42 
9/7/201

1 
No         

Decea
sed  

   

BS2
33 

Quaranti
ne Pens 

21
2 

Unkn
own 

44 86 
9/7/201

1 
No         Pens Pens Pens Pens 

BS2
34 

Quaranti
ne Pens 

 
Unkn
own 

42 44 
9/8/201

1 
No         Pens Pens Pens Pens 

BS2
35 

Quaranti
ne Pens 

 
Unkn
own 

44 47 
9/8/201

1 
No         Pens Pens Pens Pens 

BS2
36 

Quaranti
ne Pens 

 
Unkn
own 

42 47 
9/8/201

1 
No         Pens Pens Pens Pens 

BS2
37 

Quaranti
ne Pens 

 
Unkn
own 

45 45 
9/9/201

1 
No         Pens Pens Pens Pens 

BS2
38 

Quaranti
ne Pens 

 
Unkn
own 

41 44 
9/9/201

1 
No         Pens Pens Pens Pens 

BS2
39 

Recipient 
Site 

 
Fema

le 
22
4 

230 
9/8/201

1 
Yes         

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS2
40 

Quaranti
ne Pens 

 
Unkn
own 

44 46 
9/9/201

1 
No         Pens Pens Pens Pens 

BS2
41 

Quaranti
ne Pens 

21
2 

Unkn
own 

41 80 
9/11/20

11 
No         Pens Pens Pens Pens 

BS2
42 

Recipient 
Site 

 Male 
21
0 

234 
9/9/201

1 
Yes         

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS2
43 

Recipient 
Site 

 
Unkn
own 

13
4 

135 
9/9/201

1 
No         

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS2
44 

Ivanpah 
2 

22
3 

Unkn
own 

55 77 
9/10/20

11 
No         Pens Pens Pens Pens 

BS2
45 

Recipient 
Site 

 Male 
28
1 

283 
9/10/20

11 
Yes         

Recipi
ent 

Missin
g 

Missing Missing 

BS2
46 

Ivanpah 
3 

 
Unkn
own 

16
2 

164 
9/10/20

11 
Yes         Pens Pens Pens Pens 

BS2
47 

Ivanpah 
2 

22
3 

Unkn
own 

61 98 
9/10/20

11 
No         Pens Pens Pens Pens 

BS2
48 

Recipient 
Site 

 Male 
26
0 

266 
9/10/20

11 
Yes         

Recipi
ent 

Recipi
ent 

Recipient Recipient 

BS2
49 

Quaranti
ne Pens 

20
1 

Unkn
own 

45 81 
9/11/20

11 
No         Pens Pens Pens Pens 

BS2
50 

Quaranti
ne Pens 

 
Unkn
own 

48 48 
9/12/20

11 
No         Pens Pens Pens Pens 

BS2
51 

Quaranti
ne Pens 

20
9 

Unkn
own 

46 74 
9/12/20

11 
No         Pens Pens Pens Pens 

BS2
52 

Ivanpah 
3 

22
3 

Unkn
own 

79 107 
9/12/20

11 
No         Pens Pens Pens Pens 

BS2
53 

Quaranti
ne Pens 

21
1 

Unkn
own 

44 74 
9/13/20

11 
No         Pens Pens Pens Pens 

BS2
54 

Quaranti
ne Pens 

21
1 

Unkn
own 

43 83 
9/13/20

11 
No         Pens Pens Pens Pens 

BS2 Quaranti 21 Unkn 43 75 9/13/20 No         Pens Pens Pens Pens 
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55 ne Pens 1 own 11 

BS2
56 

Ivanpah 
3 

22
3 

Unkn
own 

68 87 
9/13/20

11 
No         Pens Pens Pens Pens 

BS2
57 

Ivanpah 
3 

 
Unkn
own 

14
0 

163 
9/14/20

11 
Yes         Pens Pens Pens Pens 

BS2
58 

Ivanpah 
2 

 
Unkn
own 

81 80 
9/13/20

11 
No         Pens 

Missin
g 

Missing Missing 

BS2
59 

Ivanpah 
3 

22
2 

Unkn
own 

11
4 

123 
9/14/20

11 
No         Pens Pens Pens Pens 

BS2
60 

Ivanpah 
3 

 
Unkn
own 

13
6 

136 
9/14/20

11 
No         Pens Pens Pens Pens 

BS2
61 

Ivanpah 
3 

 
Unkn
own 

13
4 

142 
9/14/20

11 
Yes         Pens Pens Pens Pens 

BS2
62 

Quaranti
ne Pens 

 
Unkn
own 

42 44 
9/16/20

11 
No         Pens Pens Pens Pens 

BS2
63 

Ivanpah 
2 

22
1 

Unkn
own 

74 89 
9/16/20

11 
No         Pens Pens Pens Pens 

BS2
64 

Ivanpah 
3 

 
Unkn
own 

50 50 
9/17/20

11 
No         

Decea
sed 

   

BS2
65 

Ivanpah 
3 

 
Unkn
own 

12
6 

148 
9/18/20

11 
Yes         Pens Pens Pens Pens 

BS2
66 

Ivanpah 
2 

 Male 
17
8 

201 
9/18/20

11 
No         Pens Pens Pens Pens 

BS2
67 

Ivanpah 
3 

22
0 

Unkn
own 

82 113 
9/18/20

11 
No         Pens Pens Pens Pens 

BS2
68 

Ivanpah 
3 

21
9 

Unkn
own 

66 96 
9/18/20

11 
No         Pens Pens Pens Pens 

BS2
69 

Ivanpah 
3 

22
0 

Unkn
own 

93 108 
9/18/20

11 
No         Pens Pens Pens Pens 

BS2
70 

Ivanpah 
3 

17 
Unkn
own 

12
0 

127 
9/18/20

11 
No         Pens Pens Pens Pens 

BS2
71 

Ivanpah 
3 

 
Unkn
own 

59 77 
9/19/20

11 
No         Pens Pens Pens Pens 

BS2
72 

Ivanpah 
3 

22
2 

Unkn
own 

89 108 
9/20/20

11 
No         Pens Pens Pens Pens 

BS2
73 

Ivanpah 
3 

 
Unkn
own 

10
4 

104 
9/20/20

11 
No         

Missin
g 

Missin
g 

Missing Missing 

BS2
74 

Ivanpah 
3 

21
0 

Unkn
own 

45 84 
9/20/20

11 
No         Pens Pens Pens Pens 

BS2
75 

Ivanpah 
3 

 
Fema

le 
20
5 

226 
9/20/20

11 
Yes         

Ivanpa
h 3 

Pens Pens Pens 

BS2
76 

Ivanpah 
3 

22
1 

Unkn
own 

69 88 
9/20/20

11 
No         Pens Pens Pens Pens 

BS2
77 

Common 
East 

21
0 

Unkn
own 

46 77 
9/20/20

11 
No         Pens Pens Pens Pens 

BS2
78 

Quaranti
ne Pens 

 
Unkn
own 

42 42 
9/21/20

11 
No         Pens Pens Pens Pens 

BS2
79 

Quaranti
ne Pens 

20
9 

Unkn
own 

48 71 
9/21/20

11 
No         Pens Pens Pens Pens 

BS2 Ivanpah 21 Unkn 85 111 9/21/20 No         Pens Pens Pens Pens 
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80 3 9 own 11 

BS2
81 

Quaranti
ne Pens 

20
9 

Unkn
own 

48 76 
9/21/20

11 
No         Pens Pens Pens Pens 

BS2
82 

Ivanpah 
3 

22
4 

Unkn
own 

90 119 
9/21/20

11 
No         Pens Pens Pens Pens 

BS2
83 

Ivanpah 
2 

21
4 

Unkn
own 

10
0 

122 
9/21/20

11 
No         Pens Pens Pens Pens 

BS2
84 

Quaranti
ne Pens 

20
9 

Unkn
own 

43 79 
9/22/20

11 
No         Pens Pens Pens Pens 

BS2
85 

Ivanpah 
3 

20
4 

Unkn
own 

54 85 
9/22/20

11 
No         Pens Pens Pens Pens 

BS2
86 

Ivanpah 
3 

20
4 

Unkn
own 

63 94 
9/22/20

11 
No         Pens Pens Pens Pens 

BS2
87 

Ivanpah 
2 

21
4 

Unkn
own 

11
1 

146 
9/22/20

11 
No         Pens Pens Pens Pens 

BS2
88 

Ivanpah 
2 

20
4 

Unkn
own 

58 84 
9/23/20

11 
No         Pens Pens Pens Pens 

BS2
89 

Ivanpah 
3 

 
Fema

le 
21
4 

230 
9/22/20

11 
Yes         Pens Pens Pens Pens 

BS2
90 

Ivanpah 
3 

 
Fema

le 
17
0 

200 
9/25/20

11 
Yes         Pens Pens Pens Pens 

BS2
91 

Ivanpah 
3 

 Male 
15
7 

187 
9/23/20

11 
Yes         Pens Pens Pens Pens 

BS2
92 

Ivanpah 
2 

22
2 

Unkn
own 

10
3 

110 
9/24/20

11 
No         Pens Pens Pens Pens 

BS2
93 

Ivanpah 
3 

 
Unkn
own 

12
9 

148 
9/24/20

11 
Yes         Pens Pens Pens Pens 

BS2
94 

Ivanpah 
3 

 
Unkn
own 

12
5 

136 
9/24/20

11 
Yes         Pens Pens Pens Pens 

BS2
95 

Ivanpah 
2 

21
9 

Unkn
own 

60 86 
9/26/20

11 
No         Pens Pens Pens Pens 

BS2
96 

Ivanpah 
3 

22
1 

Unkn
own 

70 93 
9/26/20

11 
No         Pens Pens Pens Pens 

BS2
97 

Quaranti
ne Pens 

20
9 

Unkn
own 

43 80 9/27/11 No         Pens Pens Pens Pens 

BS2
98 

Ivanpah 
3 

22
1 

Unkn
own 

62 86 9/27/11 No         Pens Pens Pens Pens 

BS2
99 

Quaranti
ne Pens 

20
9 

Unkn
own 

47 81 9/29/11 No         Pens Pens Pens Pens 

BS3
00 

Ivanpah 
3 

21
0 

Unkn
own 

47 85 9/29/11 No         Pens Pens Pens Pens 

BS3
01 

Ivanpah 
3 

21
0 

Unkn
own 

47 47 9/29/11 No         Pens 
Missin

g 
Missing Missing 

BS3
02 

Ivanpah 
3 

20
4 

Unkn
own 

62 75 9/30/11 No         Pens Pens Pens Pens 

BS3
03 

Ivanpah 
3 

22
0 

Unkn
own 

76 107 9/30/11 No         Pens Pens Pens Pens 

BS3
04 

Ivanpah 
3 

22
1 

Unkn
own 

72 87 10/2/11 No          Pens Pens Pens 

BS3 Ivanpah  Fema 22 229 10/3/11 Yes          Pens Pens Pens 
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05 3 le 4 

BS3
06 

Recipient 
Site 

 
Unkn
own 

13
3 

145 10/3/11 No          
Recipi

ent 
Recipient Recipient 

BS3
07 

Ivanpah 
3 

21
3 

Unkn
own 

64 94 10/3/11 No          Pens Pens Pens 

BS3
08 

Ivanpah 
3 

21
3 

Unkn
own 

62 87 10/4/11 No          Pens Pens Pens 

BS3
09 

Ivanpah 
1 

 
Unkn
own 

60 60 10/4/11 No          
Decea

sed 
  

BS3
10 

Ivanpah 
3 

 Male 
27
7 

274 10/4/11 Yes          Pens Pens Pens 

BS3
11 

Quaranti
ne Pens 

 
Unkn
own 

38 38 9/4/11 No          
Decea

sed 
  

BS3
12 

Ivanpah 
1 

 
Unkn
own 

65 65 10/6/11 No          
Decea

sed 
  

BS3
13 

Recipient 
Site 

 
Unkn
own 

15
6 

164 10/7/11 No          
Recipi

ent 
Recipient Recipient 

BS3
14 

Recipient 
Site 

 Male 
20
9 

223 
10/11/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
15 

Recipient 
Site 

 Male 
20
9 

220 
10/14/1

1 
No          

Recipi
ent 

Recipient Recipient 

BS3
16 

Recipient 
Site 

 Male 
28
0 

281 
10/13/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
17 

Recipient 
Site 

 Male 
26
8 

267 
10/14/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
18 

Recipient 
Site 

 Male 
28
2 

282 
10/15/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3
19 

Recipient 
Site 

 Male 
27
7 

277 
10/15/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3
20 

Recipient 
Site 

 
Fema

le 
22
2 

227 
10/16/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
21 

Recipient 
Site 

 
Fema

le 
23
5 

237 
10/15/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
22 

Recipient 
Site 

 
Fema

le 
22
0 

220 
10/15/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3
23 

Recipient 
Site 

 
Fema

le 
21
9 

220 
10/15/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
24 

Recipient 
Site 

 
Fema

le 
20
7 

208 
10/15/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
25 

Recipient 
Site 

 Male 
26
7 

267 
10/15/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3
26 

Recipient 
Site 

 
Unkn
own 

97 97 
10/15/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3
27 

Recipient 
Site 

 
Fema

le 
21
9 

237 
10/15/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
28 

Recipient 
Site 

 Male 
25
1 

256 
10/16/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
29 

Recipient 
Site 

 Male 
26
5 

265 
10/16/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3 Recipient  Male 25 251 10/16/1 No          Recipi Recipient- Recipient-
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30 Site 1 1 ent-NT NT NT 

BS3
31 

Recipient 
Site 

 Male 
26
0 

260 
10/16/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3
32 

Recipient 
Site 

 Male 
30
0 

300 
10/16/1

1 
No          

Recipi
ent-NT 

Recipient-
NT 

Recipient-
NT 

BS3
33 

Ivanpah 
1 

21
0 

Unkn
own 

43 81 
10/17/1

1 
No          Pens Pens Pens 

BS3
34 

Recipient 
Site 

 
Fema

le 
22
5 

224 
10/17/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
35 

Recipient 
Site 

 Male 
27
1 

270 
10/17/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
36 

Recipient 
Site 

 
Unkn
own 

10
4 

138 
10/19/1

1 
Yes          

Recipi
ent 

Recipient Recipient 

BS3
37 

Common 
East 

 
Unkn
own 

37 37 
11/28/1

1 
No           Deceased  

BS3
38 

Ivanpah 
2 

22
0 

Unkn
own 

62 93 3/5/12 No             

BS3
39 

Recipient 
Site 

 Male 
16
7 

201 3/15/12 Yes             

BS3
40 

Ivanpah 
2 

 
Unkn
own 

55 55 3/21/12 No             

BS3
41 

Ivanpah 
1 

21
3 

Unkn
own 

70 87 4/3/12 No             

BS3
42 

Recipient 
Site 

 
Unkn
own 

68 97 4/9/12 Yes             

BS3
43 

Ivanpah 
1 

 
Unkn
own 

59 78 6/2/12 No             

BS3
44 

Recipient 
Site 

 
Unkn
own 

60 72 7/30/12 Yes             

BS3
45 

Recipient 
Site 

 
Unkn
own 

10
5 

111 8/11/12 Yes             

BS3
46 

Recipient 
Site 

 
Unkn
own 

73 93 8/30/12 Yes             

BS3
47 

Ivanpah 
3 

20
8 

Unkn
own 

72 83 9/7/12 No             

BS3
48 

Ivanpah 
2 

20
8 

Unkn
own 

74 89 9/10/12 No             

BS3
49 

Recipient 
Site 

 
Unkn
own 

81 82 9/12/12 No             

BS3
50 

Ivanpah 
3 

20
6 

Unkn
own 

45 69 9/25/12 No             

BS3
51 

Ivanpah 
3 

22
4 

Unkn
own 

93 111 10/8/12 No             

BS3
52 

Ivanpah 
3 

22
4 

Unkn
own 

10
1 

113 
10/17/1

2 
No             

BS3
53 

Recipient 
Site 

 
Unkn
own 

71 72 3/22/13 Yes             

BS3
54 

Recipient 
Site 

 
Unkn
own 

82 102 3/26/13 Yes             

BS3 Ivanpah 20 Unkn 43 72 3/27/13 No             
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55 1 6 own 

BS3
56 

Recipient 
Site 

 
Unkn
own 

78 79 4/14/13 No             

BS5
00 

Control 
Site 

 
Fema

le 
24
3 

243 3/30/11 Yes   
Contr

ol 
Control Control 

Contro
l 

Control 
Contro

l 
Contro

l 
Contro

l 
Control Control 

BS5
01 

Control 
Site 

 
Fema

le 
18
9 

195 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
02 

Control 
Site 

 
Fema

le 
21
7 

214 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
03 

Control 
Site 

 Male 
23
8 

243 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
04 

Control 
Site 

 
Fema

le 
19
8 

214 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
05 

Control 
Site 

 Male 
21
3 

226 4/1/11 No    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
06 

Control 
Site 

 Male 
25
2 

255 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
07 

Control 
Site 

53 
Fema

le 
22
1 

226 4/1/11 No    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

At Vet in 
San Diego 

At Vet in 
San Diego 

BS5
08 

Control 
Site 

 Male 
23
7 

242 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
09 

Control 
Site 

 Male 
16
9 

217 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
10 

Control 
Site 

 Male 
25
6 

267 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
11 

Control 
Site 

 
Fema

le 
22
1 

225 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
12 

Control 
Site 

 Male 
27
2 

276 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
13 

Control 
Site 

 
Fema

le 
22
5 

229 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
14 

Control 
Site 

 
Fema

le 
15
8 

207 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
15 

Control 
Site 

 
Fema

le 
21
3 

215 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
16 

Control 
Site 

 
Unkn
own 

48 48 4/2/11 No    
Control-

NT 
Control-

NT 
Contro
l-NT 

Control-NT 
Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-NT Control-NT 

BS5
17 

Control 
Site 

 Male 
22
0 

238 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
18 

Control 
Site 

 
Unkn
own 

12
2 

144 4/1/11 No    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
19 

Control 
Site 

 
Fema

le 
20
6 

209 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
20 

Control 
Site 

 
Unkn
own 

13
0 

152 4/1/11 No    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
21 

Control 
Site 

 
Unkn
own 

13
7 

171 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
22 

Control 
Site 

 Male 
26
9 

266 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5 Control  Fema 22 228 4/2/11 Yes    Control Control Contro Control Contro Contro Contro Control Control 
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23 Site le 5 l l l l 

BS5
24 

Control 
Site 

 Male 
25
7 

259 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
25 

Control 
Site 

 
Unkn
own 

49 49 4/2/11 No    
Control-

NT 
Control-

NT 
Contro
l-NT 

Control-NT 
Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-NT Control-NT 

BS5
26 

Control 
Site 

 
Unkn
own 

88 88 4/2/11 No    
Control-

NT 
Control-

NT 
Contro
l-NT 

Control-NT 
Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-NT Control-NT 

BS5
27 

Control 
Site 

 
Fema

le 
20
2 

216 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
28 

Control 
Site 

 
Unkn
own 

65 65 4/2/11 No    
Control-

NT 
Control-

NT 
Contro
l-NT 

Control-NT 
Contro
l-NT 

Contro
l-NT 

Contro
l-NT 

Control-NT Control-NT 

BS5
29 

Control 
Site 

 Male 
23
3 

237 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
30 

Control 
Site 

 Male 
20
5 

225 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
31 

Control 
Site 

 
Fema

le 
20
3 

204 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
32 

Control 
Site 

 
Fema

le 
20
3 

207 4/1/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
33 

Control 
Site 

 
Fema

le 
20
0 

210 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
34 

Control 
Site 

 Male 
22
6 

226 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
35 

Control 
Site 

 Male 
23
8 

238 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
36 

Control 
Site 

 
Unkn
own 

12
2 

147 4/2/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
37 

Control 
Site 

 Male 
23
6 

238 4/3/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
38 

Control 
Site 

 
Fema

le 
21
6 

223 4/3/11 Yes    Control Control 
Contro

l 
Control 

Contro
l 

Contro
l 

Contro
l 

Control Control 

BS5
39 

Control 
Site 

 Male 
24
0 

243 10/8/11 Yes          
Contro

l 
Control Control 

BS5
40 

Control 
Site 

 Male 
19
8 

210 10/8/11 Yes          
Contro

l 
Control Control 

BS5
41 

Control 
Site 

 Male 
24
9 

248 10/8/11 Yes          
Contro

l 
Control Control 

BS5
42 

Control 
Site 

 Male 
27
0 

272 10/8/11 Yes          
Contro

l 
Control Control 

BS5
43 

Control 
Site 

 
Fema

le 
24
1 

245 10/8/11 Yes          
Contro

l 
Control Control 

BS5
44 

Control 
Site 

 Male 
21
4 

212 10/9/11 No          
Contro

l 
Control Control 

BS5
45 

Control 
Site 

 
Fema

le 
19
7 

207 10/8/11 Yes          
Contro

l 
Control Control 

BS5
46 

Control 
Site 

 Male 
21
8 

219 10/9/11 Yes          
Contro

l 
Control Control 

BS5
47 

Control 
Site 

 
Fema

le 
22
5 

225 10/9/11 No          
Contro
l-NT 

Control-NT Control-NT 

BS5 Control  Unkn 86 101 10/9/11 Yes          Contro Control Control 
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48 Site own l 

BS5
49 

Control 
Site 

 Male 
21
7 

220 10/9/11 Yes          
Contro

l 
Control Control 

BS5
50 

Control 
Site 

 Male 
27
8 

276 10/9/11 Yes          
Contro

l 
Control Control 

BS5
51 

Control 
Site 

 Male 
26
6 

271 10/9/11 Yes          
Contro

l 
Control Control 

BS5
52 

Control 
Site 

 Male 
28
5 

284 10/9/11 Yes          
Contro

l 
Control Control 

BS5
53 

Control 
Site 

 Male 
25
6 

260 10/9/11 Yes          
Contro

l 
Control Control 

BS5
54 

Control 
Site 

 
Fema

le 
21
6 

219 
10/10/1

1 
Yes          

Contro
l 

Control Control 

BS5
55 

Control 
Site 

 
Fema

le 
22
2 

223 
10/10/1

1 
Yes          

Contro
l 

Control Control 

BS5
56 

Control 
Site 

 
Fema

le 
15
7 

188 10/9/11 Yes          
Contro

l 
Control Control 

BS5
57 

Control 
Site 

 
Unkn
own 

13
3 

132 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
58 

Control 
Site 

 Male 
24
6 

246 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
59 

Control 
Site 

 
Fema

le 
23
2 

232 
10/10/1

1 
Yes          

Contro
l 

Control Control 

BS5
60 

Control 
Site 

 
Fema

le 
22
8 

231 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
61 

Control 
Site 

 
Unkn
own 

16
0 

173 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
62 

Control 
Site 

 
Unkn
own 

11
8 

146 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
63 

Control 
Site 

 Male 
26
7 

272 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
64 

Control 
Site 

 Male 
26
5 

263 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
65 

Control 
Site 

 Male 
24
9 

255 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
66 

Control 
Site 

 
Fema

le 
21
1 

233 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
67 

Control 
Site 

 Male 
26
6 

262 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
68 

Control 
Site 

 
Fema

le 
18
6 

196 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
69 

Control 
Site 

 
Fema

le 
23
5 

233 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
70 

Control 
Site 

 Male 
26
0 

257 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
71 

Control 
Site 

 Male 
25
6 

257 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5
72 

Control 
Site 

 
Fema

le 
23
6 

235 
10/11/1

1 
Yes          

Contro
l 

Control Control 

BS5 Control  Male 24 250 10/11/1 Yes          Contro Control Control 
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73 Site 8 1 l 

BS5
74 

Control 
Site 

 
Unkn
own 

16
7 

171 
10/12/1

1 
No          

Contro
l 

Control Control 

BS5
75 

Control 
Site 

 Male 
26
0 

259 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
76 

Control 
Site 

 
Fema

le 
24
2 

241 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
77 

Control 
Site 

 
Fema

le 
22
0 

226 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
78 

Control 
Site 

 Male 
26
8 

268 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
79 

Control 
Site 

 Male 
21
7 

217 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
80 

Control 
Site 

 
Unkn
own 

13
3 

161 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
81 

Control 
Site 

 
Unkn
own 

10
0 

101 
10/12/1

1 
No          

Contro
l 

Control Control 

BS5
82 

Control 
Site 

 
Fema

le 
22
6 

230 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
83 

Control 
Site 

 
Fema

le 
21
5 

215 
10/12/1

1 
Yes          

Contro
l 

Control Control 

BS5
84 

Control 
Site 

 
Unkn
own 

13
3 

134 
10/13/1

1 
No          

Contro
l 

Control Control 

BS5
85 

Control 
Site 

 
Unkn
own 

80 78 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
86 

Control 
Site 

 Male 
27
4 

276 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
87 

Control 
Site 

 
Unkn
own 

10
7 

129 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
88 

Control 
Site 

 
Unkn
own 

13
8 

169 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
89 

Control 
Site 

 Male 
23
7 

238 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
90 

Control 
Site 

 Male 
27
2 

275 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
91 

Control 
Site 

 
Fema

le 
21
6 

222 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
92 

Control 
Site 

 
Unkn
own 

11
5 

153 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
93 

Control 
Site 

 
Fema

le 
21
8 

220 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
94 

Control 
Site 

 Male 
18
2 

222 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
95 

Control 
Site 

 
Fema

le 
21
6 

224 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5
96 

Control 
Site 

 
Fema

le 
23
5 

234 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS5
97 

Control 
Site 

 Male 
26
8 

268 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS5 Control  Fema 23 237 10/14/1 Yes          Contro Control Control 

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 9 - Biological Resources Page 37 of 118



98 Site le 4 1 l 

BS5
99 

Control 
Site 

 
Fema

le 
21
5 

218 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS6
00 

Control 
Site 

 Male 
25
4 

257 
10/13/1

1 
Yes          

Contro
l 

Control Control 

BS6
01 

Control 
Site 

 
Unkn
own 

90 91 
10/14/1

1 
No          

Contro
l 

Control Control 

BS6
02 

Control 
Site 

 Male 
20
7 

209 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
03 

Control 
Site 

 
Unkn
own 

10
9 

108 
10/14/1

1 
No          

Contro
l 

Control Control 

BS6
04 

Control 
Site 

 
Fema

le 
18
9 

196 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
05 

Control 
Site 

 
Fema

le 
21
9 

219 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
06 

Control 
Site 

 Male 
19
8 

212 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
07 

Control 
Site 

 
Unkn
own 

88 106 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
08 

Control 
Site 

 Male 
24
3 

241 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
09 

Control 
Site 

 Male 
24
1 

249 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
10 

Control 
Site 

 
Unkn
own 

15
2 

179 
10/14/1

1 
Yes          

Contro
l 

Control Control 

BS6
11 

Control 
Site 

 
Unkn
own 

10
4 

127 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
12 

Control 
Site 

 
Unkn
own 

81 109 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
13 

Control 
Site 

 
Fema

le 
22
4 

221 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
14 

Control 
Site 

 Male 
27
1 

272 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
15 

Control 
Site 

 Male 
28
4 

281 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
16 

Control 
Site 

 
Fema

le 
24
0 

244 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
17 

Control 
Site 

 Male 
17
9 

206 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
18 

Control 
Site 

 Male 
27
4 

275 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
19 

Control 
Site 

 
Fema

le 
22
1 

219 10/9/11 Yes          
Contro

l 
Control Control 

BS6
20 

Control 
Site 

 
Fema

le 
18
7 

191 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
21 

Control 
Site 

 
Fema

le 
19
9 

201 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
22 

Control 
Site 

 
Unkn
own 

76 96 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6 Control  Fema 22 226 10/15/1 Yes          Contro Control Control 
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23 Site le 3 1 l 

BS6
24 

Control 
Site 

 
Unkn
own 

99 128 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
25 

Control 
Site 

 Male 
27
2 

271 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
26 

Control 
Site 

 
Unkn
own 

17
3 

173 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
27 

Control 
Site 

 
Unkn
own 

61 70 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
28 

Control 
Site 

 Male 
22
6 

229 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
29 

Control 
Site 

 
Unkn
own 

15
0 

176 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
30 

Control 
Site 

 Male 
14
3 

187 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
31 

Control 
Site 

 
Fema

le 
22
2 

221 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
32 

Control 
Site 

 
Unkn
own 

93 120 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
33 

Control 
Site 

 
Unkn
own 

67 94 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
34 

Control 
Site 

 
Unkn
own 

13
0 

155 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
35 

Control 
Site 

 
Fema

le 
15
9 

187 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
36 

Control 
Site 

 
Fema

le 
27
1 

272 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
37 

Control 
Site 

 
Unkn
own 

12
1 

129 
10/16/1

1 
No          

Contro
l 

Control Control 

BS6
38 

Control 
Site 

 Male 
26
0 

249 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
39 

Control 
Site 

 Male 
21
0 

219 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
40 

Control 
Site 

 
Unkn
own 

76 94 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
41 

Control 
Site 

 Male 
23
2 

234 
10/16/1

1 
Yes          

Contro
l 

Control Control 

BS6
42 

Control 
Site 

 
Fema

le 
20
0 

196 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
43 

Control 
Site 

 Male 
22
1 

225 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
44 

Control 
Site 

 Male 
26
5 

266 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
45 

Control 
Site 

 Male 
26
9 

273 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
46 

Control 
Site 

 
Fema

le 
22
7 

228 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
47 

Control 
Site 

 
Unkn
own 

93 110 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6 Control  Male 26 260 10/17/1 Yes          Contro Control Control 
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48 Site 1 1 l 

BS6
49 

Control 
Site 

 
Fema

le 
24
6 

252 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
50 

Control 
Site 

 Male 
26
4 

270 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
51 

Control 
Site 

 Male 
24
7 

247 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
52 

Control 
Site 

 Male 
23
4 

237 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
53 

Control 
Site 

 Male 
19
6 

210 
10/17/1

1 
Yes          

Contro
l 

Control Control 

BS6
54 

Control 
Site 

 
Unkn
own 

15
2 

175 
10/15/1

1 
Yes          

Contro
l 

Control Control 

BS6
55 

Control 
Site 

 
Unkn
own 

88 94 
10/18/1

1 
No          

Contro
l 

Control Control 

 
Table 3. 2012 Desert Tortoise Master List for all Tortoises Encountered and Marked Between January 1, 2012 and December 31, 2012. 

Tort 
ID 

Initial 
Proces

s 
Locatio
n (GIS) 

Pe
n 
# 

Sex 

Initi
al 

MC
L 

Rece
nt 

MCL 

Initial 
Proces
s Date 

Transmi
tter 

(Yes/No) 

2012 
Jan 

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

BS0
1 

Ivanpah 
1 

 
Femal

e 
184 220 10/9/10 Yes Pens Pens Pens Pens Pens Pens Pens Pens 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS0
2 

Ivanpah 
1 

 Male 264 272 10/9/10 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS0
3 

Commo
n East 

 
Femal

e 
227 233 

10/10/1
0 

No 
Deceas
ed (Aug 
2011) 

           

BS0
4 

Ivanpah 
1 

 Male 252 260 
10/10/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS0
5 

Ivanpah 
2 

 Male 216 237 10/7/10 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS0
6 

Ivanpah 
1 

 Male 257 272 
10/12/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS0
7 

Recipie
nt Site 

 
Unkno

wn 
94 126 

10/12/1
0 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS0

8 
Ivanpah 

1 
 

Femal
e 

209 210 
10/12/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS0
9 

Ivanpah 
1 

 Male 253 260 
10/14/1

0 
Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1

0 
Recipie
nt Site 

 Male 277 280 
10/14/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
1 

Recipie
nt Site 

 
Femal

e 
199 220 

10/16/1
0 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1

2 
Recipie
nt Site 

 
Femal

e 
209 222 

10/16/1
0 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1

3 
Recipie
nt Site 

 Male 245 245 
10/19/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 
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BS1
4 

Ivanpah 
1 

 
Femal

e 
224 234 

10/19/1
0 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
5 

Recipie
nt Site 

 Male 190 218 
10/19/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
6 

Recipie
nt Site 

 
Femal

e 
224 230 

10/19/1
0 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1

7 
Commo
n East 

 
Unkno

wn 
116 149 

10/20/1
0 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
8 

Ivanpah 
1 

34 
Unkno

wn 
72 116 

10/20/1
0 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
9 

Recipie
nt Site 

 
Unkno

wn 
118 151 

10/21/1
0 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS2
0 

Ivanpah 
2 

 
Femal

e 
215 215 

10/20/1
0 

No 
Deceas
ed (Oct 
2010) 

           

BS2
1 

Ivanpah 
1 

 Male 241 248 
10/21/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
2 

Ivanpah 
1 

 Male 231 239 
10/22/1

0 
Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS2

3 
Recipie
nt Site 

 
Femal

e 
242 246 

10/23/1
0 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS2

4 
Commo
n West 

 Male 184 220 
10/25/1

0 
Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS2

5 
Ivanpah 

1 
 

Femal
e 

168 214 
10/26/1

0 
Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS2

6 
Ivanpah 

1 
 

Unkno
wn 

123 142 
10/27/1

0 
No Pens Pens Pens 

Decease
d 

        

BS2
7 

Commo
n East 

 
Femal

e 
232 233 

10/19/1
0 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
8 

Ivanpah 
1 

 
Femal

e 
217 224 

10/28/1
0 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
9 

Ivanpah 
1 

 Male 265 248 
10/28/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS3
0 

Recipie
nt Site 

 Male 243 255 
10/29/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
1 

Ivanpah 
1 

 
Femal

e 
133 195 

10/29/1
0 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
2 

Ivanpah 
1 

 Male 252 257 
10/29/1

0 
Yes Pens Pens Pens Pens Pens Pens Pens Pens 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS3
3 

Recipie
nt Site 

 
Femal

e 
228 230 

10/29/1
0 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3

4 
Ivanpah 

1 
 

Femal
e 

214 221 
10/29/1

0 
No Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Deceas
ed 

    

BS3
5 

Ivanpah 
1 

 
Unkno

wn 
143 172 

10/29/1
0 

No Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Deceas

ed 
     

BS3
6 

Ivanpah 
1 

 Male 150 194 
10/30/1

0 
No Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS3 Ivanpah  Male 243 264 10/30/1 Yes Pens Pens Pens Pens Pens Pens Pens Pens Recipient Recipie Recipie Recipie
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7 2 0 (I-15 
Pen) 

nt (I-15 
Pen) 

nt (I-15 
Pen) 

nt (I-15 
Pen) 

BS3
8 

Ivanpah 
1 

 
Femal

e 
223 235 

10/30/1
0 

No Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
9 

Ivanpah 
1 

34 
Unkno

wn 
61 104 11/1/10 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
0 

Ivanpah 
1 

34 
Unkno

wn 
69 115 11/1/10 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
1 

Ivanpah 
1 

 
Unkno

wn 
118 180 11/1/10 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS4

2 
Ivanpah 

1 
18 

Unkno
wn 

53 104 
12/17/1

0 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
3 

Ivanpah 
1 

18 
Unkno

wn 
46 99 

12/20/1
0 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
4 

Ivanpah 
1 

 
Femal

e 
194 219 2/16/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS4

5 
Recipie
nt Site 

 
Femal

e 
223 225 3/5/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS4
6 

Ivanpah 
3 

 
Femal

e 
209 227 3/5/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS4
7 

Ivanpah 
3 

 
Femal

e 
242 238 3/8/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS4

8 
Ivanpah 

2 
34 

Unkno
wn 

86 107 3/9/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS4
9 

Ivanpah 
3 

 Male 209 235 3/9/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS5

0 
Ivanpah 

3 
 Male 204 225 3/9/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS5
1 

Ivanpah 
3 

 Male 234 243 3/10/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS5
2 

Ivanpah 
3 

 Male 176 224 3/10/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS5
3 

Commo
n East 

18 
Unkno

wn 
46 98 3/10/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS5
4 

Ivanpah 
3 

18 
Unkno

wn 
47 47 3/12/11 No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS5
5 

Recipie
nt Site 

 
Femal

e 
226 242 3/12/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS5
6 

Recipie
nt Site 

 
Femal

e 
236 235 3/14/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS5
7 

Ivanpah 
3 

 
Femal

e 
218 221 3/14/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS5
8 

Ivanpah 
3 

 
Unkno

wn 
138 176 3/15/11 Yes Pens Pens Pens Pens Pens Pens Pens Pens 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS5
9 

Ivanpah 
3 

 
Unkno

wn 
67 92 3/15/11 No Pens Pens Pens Pens Pens Pens Pens Pens 

Moved 
permane

ntly to 
OSP 

   

BS6 Recipie  Femal 173 182 3/15/11 No Recipie Recipie Recipie Recipient Recipie Recipie Recipie Recipie Recipient Recipie Recipie Recipie
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0 nt Site e nt nt nt nt nt nt nt nt nt nt 

BS6
1 

Ivanpah 
2 

 
Femal

e 
217 224 3/15/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS6

2 
Ivanpah 

3 
 Male 200 225 3/15/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS6
3 

Ivanpah 
3 

20
4 

Unkno
wn 

40 94 3/16/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS6
4 

Ivanpah 
3 

 
Femal

e 
199 207 3/16/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS6

5 
Ivanpah 

3 
 

Femal
e 

210 211 3/16/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS6
6 

Ivanpah 
3 

 
Femal

e 
190 227 3/16/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS6

7 
Ivanpah 

2 
34 

Unkno
wn 

71 123 3/16/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS6
8 

Ivanpah 
2 

 Male 265 263 3/16/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS6
9 

Ivanpah 
3 

 Male 251 259 3/16/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS7

0 
Recipie
nt Site 

 
Unkno

wn 
131 159 3/17/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS7
1 

Ivanpah 
3 

 
Femal

e 
216 215 3/17/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS7
2 

Ivanpah 
2 

34 
Unkno

wn 
57 99 3/21/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS7
3 

Ivanpah 
3 

 
Unkno

wn 
47 47 3/22/11 No 

Deceas
ed (Mar 
2011) 

           

BS7
4 

Recipie
nt Site 

 Male 176 217 3/21/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS7

5 
Recipie
nt Site 

 
Unkno

wn 
83 106 3/22/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS7
6 

Recipie
nt Site 

 
Femal

e 
226 228 3/23/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS7
7 

Ivanpah 
2 

 
Femal

e 
228 224 3/23/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS7

8 
Recipie
nt Site 

 Male 248 257 3/28/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS7

9 
Ivanpah 

2 
 

Femal
e 

243 243 3/28/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS8
0 

Ivanpah 
3 

 Male 255 257 3/28/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS8

1 
Ivanpah 

3 
 Male 254 257 3/28/11 No Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Decease
d 

   

BS8
2 

Ivanpah 
3 

44 Male 217 236 3/28/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS8
3 

Ivanpah 
3 

 Male 257 257 3/29/11 No 
Deceas
ed (Apr 
2011) 

           

BS8 Recipie  Male 237 246 3/30/11 Yes Recipie Recipie Recipie Recipient Recipie Recipie Recipie Recipie Recipient Recipie Recipie Recipie
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4 nt Site nt nt nt nt nt nt nt nt nt nt 

BS8
5 

Ivanpah 
3 

 
Unkno

wn 
136 153 3/30/11 No Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Decease
d 

   

BS8
6 

Ivanpah 
3 

 Male 251 254 3/30/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS8

7 
Ivanpah 

3 
21
3 

Unkno
wn 

72 102 3/30/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS8
8 

Ivanpah 
2 

 Male 272 269 3/30/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS8
9 

Recipie
nt Site 

 Male 250 263 3/30/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS9

0 
Ivanpah 

3 
 Male 270 270 3/30/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS9

1 
Ivanpah 

3 
 

Femal
e 

235 235 3/30/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS9
2 

Ivanpah 
2 

 Male 269 269 3/31/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS9
3 

Recipie
nt Site 

 Male 292 292 3/31/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS9
4 

Ivanpah 
3 

 Male 211 236 3/31/11 Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS9
5 

Ivanpah 
3 

 
Femal

e 
245 247 3/31/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS9

6 
Recipie
nt Site 

 
Femal

e 
213 221 4/1/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS9
7 

Ivanpah 
3 

 Male 203 217 3/31/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS9
8 

Ivanpah 
3 

60 
Unkno

wn 
102 114 4/1/11 No Pens Pens Pens Pens Pens Missing Missing Missing Missing Missing Missing Missing 

BS9
9 

Recipie
nt Site 

 Male 157 201 4/2/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
00 

Ivanpah 
1 

 Male 249 256 
10/12/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
01 

Recipie
nt Site 

 Male 273 277 
10/14/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
02 

Recipie
nt Site 

 Male 270 269 
10/14/1

0 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
03 

Ivanpah 
1 

 Male 246 250 
10/15/1

0 
Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS1
04 

Recipie
nt Site 

 Male 265 265 
10/15/1

0 
No 

Deceas
ed (Oct 
2010) 

           

BS1
05 

Recipie
nt Site 

 Male 253 262 4/2/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
06 

Ivanpah 
3 

32 
Unkno

wn 
68 103 4/2/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
07 

Recipie
nt Site 

 
Femal

e 
232 236 3/31/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1 Recipie  Male 264 272 4/1/11 Yes Recipie Recipie Recipie Recipient Recipie Recipie Recipie Recipie Recipient Recipie Recipie Recipie

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 9 - Biological Resources Page 44 of 118



08 nt Site nt nt nt nt nt nt nt nt nt nt 

BS1
09 

Recipie
nt Site 

 Male 267 270 4/2/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
10 

Ivanpah 
3 

 Male 270 270 4/2/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
11 

Recipie
nt Site 

 
Femal

e 
227 228 4/3/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
12 

Commo
n West 

18 
Unkno

wn 
44 98 4/4/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
13 

Recipie
nt Site 

 Male 230 238 4/4/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
14 

Ivanpah 
3 

 Male 272 267 4/5/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
15 

Ivanpah 
3 

32 
Unkno

wn 
64 100 4/5/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
16 

Ivanpah 
3 

 Male 190 220 4/5/11 Yes Missing Missing Missing Missing Missing Missing Missing Missing Missing 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
17 

Ivanpah 
2 

 Male 231 242 4/6/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
18 

Recipie
nt Site 

 
Unkno

wn 
121 121 4/10/11 No 

Deceas
ed (Apr 
2011) 

           

BS1
19 

Recipie
nt Site 

 
Unkno

wn 
57 57 4/10/11 No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS1
20 

Recipie
nt Site 

 Male 263 267 4/11/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
21 

Recipie
nt Site 

 Male 246 250 4/12/11 No 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Deceas
ed 

    

BS1
22 

Ivanpah 
3 

 Male 194 215 4/12/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
23 

Ivanpah 
1 

32 
Unkno

wn 
57 98 4/13/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
24 

Recipie
nt Site 

 Male 235 248 4/13/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
25 

Recipie
nt Site 

 Male 252 252 4/14/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
26 

Recipie
nt Site 

 
Femal

e 
232 241 4/14/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
27 

Recipie
nt Site 

 
Femal

e 
248 253 4/13/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
28 

Recipie
nt Site 

 Male 207 231 4/15/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
29 

Recipie
nt Site 

 Male 295 291 4/16/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
30 

Recipie
nt Site 

 Male 245 268 4/17/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
31 

Recipie
nt Site 

 Male 274 270 4/18/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
32 

Recipie
nt Site 

 
Femal

e 
205 220 4/19/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 
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BS1
33 

Recipie
nt Site 

 
Femal

e 
210 206 4/20/11 No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS1
34 

Recipie
nt Site 

 
Femal

e 
228 227 4/21/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

At Vet 
in San 
Diego 

Husban
dry 

Facility 

Husban
dry 

Facility 
BS1
35 

Recipie
nt Site 

 Male 196 218 4/21/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
36 

Recipie
nt Site 

 
Femal

e 
228 229 4/21/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
37 

Recipie
nt Site 

 
Femal

e 
227 232 4/21/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
38 

Recipie
nt Site 

 
Femal

e 
216 218 4/23/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
39 

Recipie
nt Site 

 Male 266 268 4/23/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
40 

Recipie
nt Site 

 
Femal

e 
203 207 4/23/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
41 

Ivanpah 
2 

 
Femal

e 
200 221 4/24/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
42 

Recipie
nt Site 

 Male 244 254 4/24/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
43 

Recipie
nt Site 

 Male 219 233 4/24/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
44 

Recipie
nt Site 

 
Femal

e 
204 207 4/24/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
45 

Recipie
nt Site 

 Male 284 285 4/24/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
46 

Recipie
nt Site 

 
Femal

e 
213 215 4/24/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
47 

Recipie
nt Site 

 Male 270 269 4/25/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
48 

Recipie
nt Site 

 Male 261 264 4/24/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
49 

Recipie
nt Site 

 Male 253 258 4/25/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
50 

Recipie
nt Site 

 
Femal

e 
208 208 4/24/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
51 

Recipie
nt Site 

 Male 247 251 4/24/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
53 

Recipie
nt Site 

 
Femal

e 
237 235 4/26/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
54 

Recipie
nt Site 

 
Femal

e 
233 237 4/26/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
55 

Recipie
nt Site 

 Male 264 262 4/26/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
56 

Recipie
nt Site 

 
Femal

e 
198 232 4/26/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
57 

Ivanpah 
2 

 
Femal

e 
142 193 4/24/11 No Pens Pens Pens Pens Pens Pens Pens Pens 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 
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BS1
58 

Recipie
nt Site 

 
Femal

e 
213 217 4/24/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS1
59 

Recipie
nt Site 

 
Femal

e 
248 248 4/24/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
60 

Recipie
nt Site 

 Male 252 250 4/27/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
61 

Recipie
nt Site 

 
Femal

e 
227 238 4/27/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
62 

Recipie
nt Site 

 
Femal

e 
231 233 4/28/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
63 

Recipie
nt Site 

 Male 201 213 4/28/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
64 

Recipie
nt Site 

 Male 315 313 4/25/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
65 

Recipie
nt Site 

 Male 251 250 4/28/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
66 

Recipie
nt Site 

 
Femal

e 
243 248 4/28/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
67 

Recipie
nt Site 

 Male 269 268 4/29/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
68 

Recipie
nt Site 

 
Femal

e 
239 245 4/29/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
69 

Recipie
nt Site 

 Male 208 218 4/29/11 No 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Deceas
ed 

    

BS1
70 

Recipie
nt Site 

 
Femal

e 
213 222 4/29/11 Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
71 

Recipie
nt Site 

 Male 254 257 4/28/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
72 

Recipie
nt Site 

 Male 225 236 4/28/11 Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
73 

Ivanpah 
2 

 
Femal

e 
217 219 5/11/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
74 

Ivanpah 
1 

32 
Unkno

wn 
59 98 5/12/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
75 

Ivanpah 
1 

32 
Unkno

wn 
62 111 5/12/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
76 

Ivanpah 
3 

 
Femal

e 
228 233 5/17/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
77 

Ivanpah 
2 

 
Femal

e 
236 237 5/22/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
78 

Ivanpah 
1 

20
5 

Unkno
wn 

46 84 6/9/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
79 

Ivanpah 
3 

 
Unkno

wn 
122 178 6/11/11 Yes Pens Pens Pens Pens Pens Pens Pens Pens 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS1
80 

Recipie
nt Site 

 
Unkno

wn 
94 107 7/12/11 No 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Deceas

ed 
    

BS1
81 

Ivanpah 
3 

32 
Unkno

wn 
62 96 7/20/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS1
82 

Ivanpah 
2 

20
5 

Unkno
wn 

59 105 7/27/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
83 

Ivanpah 
2 

 Male 261 262 7/30/11 Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
84 

Ivanpah 
3 

 
Femal

e 
176 206 

8/4/201
1 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS1
85 

Ivanpah 
3 

20
5 

Unkno
wn 

53 97 
8/6/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
86 

Ivanpah 
2 

 
Unkno

wn 
137 175 

8/7/201
1 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
87 

Ivanpah 
3 

 
Femal

e 
190 202 

8/8/201
1 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS1
88 

Ivanpah 
3 

34 
Unkno

wn 
75 108 

8/12/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
89 

Ivanpah 
3 

 
Unkno

wn 
137 152 

8/13/20
11 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS1
90 

Ivanpah 
3 

34 
Unkno

wn 
102 105 

8/15/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
91 

Ivanpah 
2 

32 
Unkno

wn 
82 108 

4/15/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
92 

Recipie
nt Site 

 
Unkno

wn 
148 174 

8/23/20
11 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS1
93 

Ivanpah 
3 

18 
Unkno

wn 
70 97 

4/15/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
94 

Quarant
ine 

Pens 

20
7 

Unkno
wn 

45 73 
8/25/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
95 

Quarant
ine 

Pens 

20
7 

Unkno
wn 

43 87 
8/26/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
96 

Quarant
ine 

Pens 

20
7 

Unkno
wn 

43 70 
8/26/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
97 

Quarant
ine 

Pens 

20
7 

Unkno
wn 

45 82 
8/26/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
98 

Quarant
ine 

Pens 

20
7 

Unkno
wn 

44 67 
8/26/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS1
99 

Quarant
ine 

Pens 

20
7 

Unkno
wn 

43 69 
8/26/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
00 

Quarant
ine 

Pens 

21
6 

Unkno
wn 

41 55 
8/29/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Missing Missing Missing Missing 

BS2
01 

Quarant
ine 

Pens 

21
6 

Unkno
wn 

43 71 
8/29/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS2
02 

Quarant
ine 

Pens 

21
6 

Unkno
wn 

46 82 
8/29/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
03 

Quarant
ine 

Pens 

20
1 

Unkno
wn 

44 69 
8/29/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
04 

Quarant
ine 

Pens 

20
1 

Unkno
wn 

43 86 
8/29/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
05 

Quarant
ine 

Pens 

21
6 

Unkno
wn 

41 84 
8/29/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
06 

Quarant
ine 

Pens 
 

Unkno
wn 

31 31 
8/29/20

11 
No 

Deceas
ed (Aug 
2011) 

           

BS2
07 

Quarant
ine 

Pens 

20
1 

Unkno
wn 

43 70 
8/30/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
08 

Quarant
ine 

Pens 

21
5 

Unkno
wn 

46 80 
8/30/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
09 

Quarant
ine 

Pens 

21
5 

Unkno
wn 

40 84 
8/30/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
10 

Quarant
ine 

Pens 

21
7 

Unkno
wn 

40 83 
8/30/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
11 

Quarant
ine 

Pens 

21
8 

Unkno
wn 

44 52 
8/31/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Missing Missing Missing Missing 

BS2
12 

Quarant
ine 

Pens 

21
5 

Unkno
wn 

48 80 
9/1/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
13 

Quarant
ine 

Pens 

21
5 

Unkno
wn 

46 83 
9/1/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
14 

Quarant
ine 

Pens 

21
5 

Unkno
wn 

45 86 
9/1/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
15 

Quarant
ine 

Pens 

21
6 

Unkno
wn 

44 83 
9/1/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
16 

Quarant
ine 

Pens 

21
7 

Unkno
wn 

42 84 
9/1/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
17 

Ivanpah 
3 

 Male 253 260 
9/3/201

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
18 

Quarant
ine 

Pens 
 

Unkno
wn 

38 38 
9/3/201

1 
No 

Deceas
ed (Sep 
2011) 
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BS2
19 

Quarant
ine 

Pens 

21
6 

Unkno
wn 

43 82 
9/3/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
20 

Ivanpah 
3 

 Male 268 265 
9/5/201

1 
Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS2
21 

Quarant
ine 

Pens 

20
1 

Unkno
wn 

48 81 
9/5/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
22 

Quarant
ine 

Pens 
 

Unkno
wn 

44 45 
9/5/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
23 

Ivanpah 
3 

 Male 197 212 
9/6/201

1 
Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS2
24 

Quarant
ine 

Pens 
 

Unkno
wn 

43 46 
9/6/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
25 

Quarant
ine 

Pens 
 

Unkno
wn 

43 46 
9/6/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
26 

Quarant
ine 

Pens 

20
1 

Unkno
wn 

46 84 
9/6/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
27 

Quarant
ine 

Pens 

21
8 

Unkno
wn 

44 98 
9/7/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
28 

Quarant
ine 

Pens 
 

Unkno
wn 

46 47 
9/7/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
29 

Quarant
ine 

Pens 
 

Unkno
wn 

41 44 
9/7/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
30 

Recipie
nt Site 

 Male 186 210 
9/7/201

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
31 

Quarant
ine 

Pens 

21
2 

Unkno
wn 

43 85 
9/7/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
32 

Quarant
ine 

Pens 
 

Unkno
wn 

42 42 
9/7/201

1 
No 

Deceas
ed (Sep 
2011) 

           

BS2
33 

Quarant
ine 

Pens 

21
2 

Unkno
wn 

44 86 
9/7/201

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
34 

Quarant
ine 

Pens 
 

Unkno
wn 

42 44 
9/8/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
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MNP 

BS2
35 

Quarant
ine 

Pens 
 

Unkno
wn 

44 47 
9/8/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
36 

Quarant
ine 

Pens 
 

Unkno
wn 

42 47 
9/8/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
37 

Quarant
ine 

Pens 
 

Unkno
wn 

45 45 
9/9/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
38 

Quarant
ine 

Pens 
 

Unkno
wn 

41 44 
9/9/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
39 

Recipie
nt Site 

 
Femal

e 
224 230 

9/8/201
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS2
40 

Quarant
ine 

Pens 
 

Unkno
wn 

44 46 
9/9/201

1 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
41 

Quarant
ine 

Pens 

21
2 

Unkno
wn 

41 80 
9/11/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
42 

Recipie
nt Site 

 Male 210 234 
9/9/201

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
43 

Recipie
nt Site 

 
Unkno

wn 
134 135 

9/9/201
1 

No 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Missing Missing Missing Missing Missing Missing 

BS2
44 

Ivanpah 
2 

22
3 

Unkno
wn 

55 77 
9/10/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
45 

Recipie
nt Site 

 Male 281 283 
9/10/20

11 
Yes Missing Missing Missing Missing Missing 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS2
46 

Ivanpah 
3 

 
Unkno

wn 
162 164 

9/10/20
11 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
47 

Ivanpah 
2 

22
3 

Unkno
wn 

61 98 
9/10/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
48 

Recipie
nt Site 

 Male 260 266 
9/10/20

11 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
49 

Quarant
ine 

Pens 

20
1 

Unkno
wn 

45 81 
9/11/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
50 

Quarant
ine 

Pens 
 

Unkno
wn 

48 48 
9/12/20

11 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
51 

Quarant
ine 

Pens 

20
9 

Unkno
wn 

46 74 
9/12/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS2
52 

Ivanpah 
3 

22
3 

Unkno
wn 

79 107 
9/12/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
53 

Quarant
ine 

Pens 

21
1 

Unkno
wn 

44 74 
9/13/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
54 

Quarant
ine 

Pens 

21
1 

Unkno
wn 

43 83 
9/13/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
55 

Quarant
ine 

Pens 

21
1 

Unkno
wn 

43 75 
9/13/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
56 

Ivanpah 
3 

22
3 

Unkno
wn 

68 87 
9/13/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
57 

Ivanpah 
3 

 
Unkno

wn 
140 163 

9/14/20
11 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
58 

Ivanpah 
2 

 
Unkno

wn 
81 80 

9/13/20
11 

No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS2
59 

Ivanpah 
3 

22
2 

Unkno
wn 

114 123 
9/14/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
60 

Ivanpah 
3 

 
Unkno

wn 
136 136 

9/14/20
11 

No Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Deceas

ed 
    

BS2
61 

Ivanpah 
3 

 
Unkno

wn 
134 142 

9/14/20
11 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS2
62 

Quarant
ine 

Pens 
 

Unkno
wn 

42 44 
9/16/20

11 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
63 

Ivanpah 
2 

22
1 

Unkno
wn 

74 89 
9/16/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
64 

Ivanpah 
3 

 
Unkno

wn 
50 50 

9/17/20
11 

No 
Deceas
ed (Sep 
2011) 

           

BS2
65 

Ivanpah 
3 

 
Unkno

wn 
126 148 

9/18/20
11 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS2
66 

Ivanpah 
2 

 Male 178 201 
9/18/20

11 
No Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS2
67 

Ivanpah 
3 

22
0 

Unkno
wn 

82 113 
9/18/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
68 

Ivanpah 
3 

21
9 

Unkno
wn 

66 96 
9/18/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
69 

Ivanpah 
3 

22
0 

Unkno
wn 

93 108 
9/18/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
70 

Ivanpah 
3 

17 
Unkno

wn 
120 127 

9/18/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
71 

Ivanpah 
3 

 
Unkno

wn 
59 77 

9/19/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Missing Missing Missing 

BS2
72 

Ivanpah 
3 

22
2 

Unkno
wn 

89 108 
9/20/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS2
73 

Ivanpah 
3 

 
Unkno

wn 
104 104 

9/20/20
11 

No Missing Missing Missing Missing Missing Missing Missing Missing Missing 
Deceas

ed 
  

BS2
74 

Ivanpah 
3 

21
0 

Unkno
wn 

45 84 
9/20/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
75 

Ivanpah 
3 

 
Femal

e 
205 226 

9/20/20
11 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
76 

Ivanpah 
3 

22
1 

Unkno
wn 

69 88 
9/20/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
77 

Commo
n East 

21
0 

Unkno
wn 

46 77 
9/20/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
78 

Quarant
ine 

Pens 
 

Unkno
wn 

42 42 
9/21/20

11 
No Pens Pens Pens 

Moved 
permane

ntly to 
MNP 

        

BS2
79 

Quarant
ine 

Pens 

20
9 

Unkno
wn 

48 71 
9/21/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
80 

Ivanpah 
3 

21
9 

Unkno
wn 

85 111 
9/21/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
81 

Quarant
ine 

Pens 

20
9 

Unkno
wn 

48 76 
9/21/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
82 

Ivanpah 
3 

22
4 

Unkno
wn 

90 119 
9/21/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
83 

Ivanpah 
2 

21
4 

Unkno
wn 

100 122 
9/21/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
84 

Quarant
ine 

Pens 

20
9 

Unkno
wn 

43 79 
9/22/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
85 

Ivanpah 
3 

20
4 

Unkno
wn 

54 85 
9/22/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
86 

Ivanpah 
3 

20
4 

Unkno
wn 

63 94 
9/22/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
87 

Ivanpah 
2 

21
4 

Unkno
wn 

111 146 
9/22/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
88 

Ivanpah 
2 

20
4 

Unkno
wn 

58 84 
9/23/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
89 

Ivanpah 
3 

 
Femal

e 
214 230 

9/22/20
11 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS2
90 

Ivanpah 
3 

 
Femal

e 
170 200 

9/25/20
11 

Yes Pens Pens Pens Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS2
91 

Ivanpah 
3 

 Male 157 187 
9/23/20

11 
Yes Pens Pens Pens Pens Pens Pens Pens Pens 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS2
92 

Ivanpah 
2 

22
2 

Unkno
wn 

103 110 
9/24/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
93 

Ivanpah 
3 

 
Unkno

wn 
129 148 

9/24/20
11 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 
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BS2
94 

Ivanpah 
3 

 
Unkno

wn 
125 136 

9/24/20
11 

Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS2
95 

Ivanpah 
2 

21
9 

Unkno
wn 

60 86 
9/26/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
96 

Ivanpah 
3 

22
1 

Unkno
wn 

70 93 
9/26/20

11 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
97 

Quarant
ine 

Pens 

20
9 

Unkno
wn 

43 80 9/27/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
98 

Ivanpah 
3 

22
1 

Unkno
wn 

62 86 9/27/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS2
99 

Quarant
ine 

Pens 

20
9 

Unkno
wn 

47 81 9/29/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
00 

Ivanpah 
3 

21
0 

Unkno
wn 

47 85 9/29/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
01 

Ivanpah 
3 

21
0 

Unkno
wn 

47 47 9/29/11 No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS3
02 

Ivanpah 
3 

20
4 

Unkno
wn 

62 75 9/30/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
03 

Ivanpah 
3 

22
0 

Unkno
wn 

76 107 9/30/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
04 

Ivanpah 
3 

22
1 

Unkno
wn 

72 87 10/2/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
05 

Ivanpah 
3 

 
Femal

e 
224 229 10/3/11 Yes Pens Pens Pens Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
06 

Recipie
nt Site 

 
Unkno

wn 
133 145 10/3/11 No 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
07 

Ivanpah 
3 

21
3 

Unkno
wn 

64 94 10/3/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
08 

Ivanpah 
3 

21
3 

Unkno
wn 

62 87 10/4/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
09 

Ivanpah 
1 

 
Unkno

wn 
60 60 10/4/11 No 

Deceas
ed (Oct 
2011) 

           

BS3
10 

Ivanpah 
3 

 Male 277 274 10/4/11 Yes Pens Pens Pens Pens Pens Pens Pens Pens 
Recipient 

(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS3
11 

Quarant
ine 

Pens 
 

Unkno
wn 

38 38 9/4/11 No 
Deceas
ed (Oct 
2011) 

           

BS3
12 

Ivanpah 
1 

 
Unkno

wn 
65 65 10/6/11 No 

Deceas
ed (Oct 
2011) 

           

BS3
13 

Recipie
nt Site 

 
Unkno

wn 
156 164 10/7/11 No 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Deceas
ed 

  

BS3
14 

Recipie
nt Site 

 Male 209 223 
10/11/1

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3 Recipie  Male 209 220 10/14/1 No Recipie Recipie Recipie Recipient Recipie Recipie Recipie Recipie Decease    
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15 nt Site 1 nt nt nt (I-15 
Pen) 

nt (I-15 
Pen) 

nt (I-15 
Pen) 

nt (I-15 
Pen) 

nt (I-15 
Pen) 

d 

BS3
16 

Recipie
nt Site 

 Male 280 281 
10/13/1

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
17 

Recipie
nt Site 

 Male 268 267 
10/14/1

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
18 

Recipie
nt Site 

 Male 282 282 
10/15/1

1 
No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
19 

Recipie
nt Site 

 Male 277 277 
10/15/1

1 
No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
20 

Recipie
nt Site 

 
Femal

e 
222 227 

10/16/1
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipient 
(I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

Recipie
nt (I-15 
Pen) 

BS3
21 

Recipie
nt Site 

 
Femal

e 
235 237 

10/15/1
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
22 

Recipie
nt Site 

 
Femal

e 
220 220 

10/15/1
1 

No 
Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
23 

Recipie
nt Site 

 
Femal

e 
219 220 

10/15/1
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
24 

Recipie
nt Site 

 
Femal

e 
207 208 

10/15/1
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
25 

Recipie
nt Site 

 Male 267 267 
10/15/1

1 
No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
26 

Recipie
nt Site 

 
Unkno

wn 
97 97 

10/15/1
1 

No 
Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
27 

Recipie
nt Site 

 
Femal

e 
219 237 

10/15/1
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
28 

Recipie
nt Site 

 Male 251 256 
10/16/1

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
29 

Recipie
nt Site 

 Male 265 265 
10/16/1

1 
No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
30 

Recipie
nt Site 

 Male 251 251 
10/16/1

1 
No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
31 

Recipie
nt Site 

 Male 260 260 
10/16/1

1 
No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
32 

Recipie
nt Site 

 Male 300 300 
10/16/1

1 
No 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipient
-NT 

Recipie
nt-NT 

Recipie
nt-NT 

Recipie
nt-NT 

BS3
33 

Ivanpah 
1 

21
0 

Unkno
wn 

43 81 
10/17/1

1 
No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
34 

Recipie
nt Site 

 
Femal

e 
225 224 

10/17/1
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Missing Missing Missing Missing Missing Missing 

BS3
35 

Recipie
nt Site 

 Male 271 270 
10/17/1

1 
Yes 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
36 

Recipie
nt Site 

 
Unkno

wn 
104 138 

10/19/1
1 

Yes 
Recipie

nt 
Recipie

nt 
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 

BS3
37 

Commo
n East 

 
Unkno

wn 
37 37 

11/28/1
1 

No 
Deceas
ed (Nov 
2011) 

           

BS3
38 

Ivanpah 
2 

22
0 

Unkno
wn 

62 93 3/5/12 No   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS3
39 

Recipie
nt Site 

 Male 167 201 3/15/12 Yes   
Recipie

nt 
Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
40 

Ivanpah 
2 

 
Unkno

wn 
55 55 3/21/12 No   

Deceas
ed 

         

BS3
41 

Ivanpah 
1 

21
3 

Unkno
wn 

70 87 4/3/12 No    Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS3
42 

Recipie
nt Site 

 
Unkno

wn 
68 97 4/9/12 Yes    Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
43 

Ivanpah 
1 

 
Unkno

wn 
59 78 6/2/12 No      Pens Pens Pens Pens Pens Pens Pens 

BS3
44 

Recipie
nt Site 

 
Unkno

wn 
60 72 7/30/12 Yes       

Recipie
nt 

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
45 

Recipie
nt Site 

 
Unkno

wn 
105 111 8/11/12 Yes        

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
46 

Recipie
nt Site 

 
Unkno

wn 
73 93 8/30/12 Yes        

Recipie
nt 

Recipient 
Recipie

nt 
Recipie

nt 
Recipie

nt 
BS3
47 

Ivanpah 
3 

20
8 

Unkno
wn 

72 83 9/7/12 No         Pens Pens Pens Pens 

BS3
48 

Ivanpah 
2 

20
8 

Unkno
wn 

74 89 9/10/12 No         Pens Pens Pens Pens 

BS3
49 

Recipie
nt Site 

 
Unkno

wn 
81 82 9/12/12 No         Recipient 

Recipie
nt 

Recipie
nt 

Recipie
nt 

BS3
50 

Ivanpah 
3 

20
6 

Unkno
wn 

45 69 9/25/12 No         Pens Pens Pens Pens 

BS3
51 

Ivanpah 
3 

22
4 

Unkno
wn 

93 111 10/8/12 No          Pens Pens Pens 

BS3
52 

Ivanpah 
3 

22
4 

Unkno
wn 

101 113 
10/17/1

2 
No          Pens Pens Pens 

BS3
53 

Recipie
nt Site 

 
Unkno

wn 
71 72 3/22/13 Yes             

BS3
54 

Recipie
nt Site 

 
Unkno

wn 
82 102 3/26/13 Yes             

BS3
55 

Ivanpah 
1 

20
6 

Unkno
wn 

43 72 3/27/13 No             

BS3
56 

Recipie
nt Site 

 
Unkno

wn 
78 79 4/14/13 No             

BS5
00 

Control 
Site 

 
Femal

e 
243 243 3/30/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
01 

Control 
Site 

 
Femal

e 
189 195 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
02 

Control 
Site 

 
Femal

e 
217 214 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
03 

Control 
Site 

 Male 238 243 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
04 

Control 
Site 

 
Femal

e 
198 214 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
05 

Control 
Site 

 Male 213 226 4/1/11 No Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
06 

Control 
Site 

 Male 252 255 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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BS5
07 

Control 
Site 

53 
Femal

e 
221 226 4/1/11 No 

Husban
dry 

Facility 

Husban
dry 

Facility 

Husban
dry 

Facility 
Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS5
08 

Control 
Site 

 Male 237 242 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
09 

Control 
Site 

 Male 169 217 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
10 

Control 
Site 

 Male 256 267 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
11 

Control 
Site 

 
Femal

e 
221 225 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
12 

Control 
Site 

 Male 272 276 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
13 

Control 
Site 

 
Femal

e 
225 229 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
14 

Control 
Site 

 
Femal

e 
158 207 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
15 

Control 
Site 

 
Femal

e 
213 215 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
16 

Control 
Site 

 
Unkno

wn 
48 48 4/2/11 No 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control-
NT 

Control
-NT 

Control-
NT 

Control-
NT 

BS5
17 

Control 
Site 

 Male 220 238 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
18 

Control 
Site 

 
Unkno

wn 
122 144 4/1/11 No Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
19 

Control 
Site 

 
Femal

e 
206 209 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
20 

Control 
Site 

 
Unkno

wn 
130 152 4/1/11 No Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
21 

Control 
Site 

 
Unkno

wn 
137 171 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
22 

Control 
Site 

 Male 269 266 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
23 

Control 
Site 

 
Femal

e 
225 228 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
24 

Control 
Site 

 Male 257 259 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
25 

Control 
Site 

 
Unkno

wn 
49 49 4/2/11 No 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control-
NT 

Control
-NT 

Control-
NT 

Control-
NT 

BS5
26 

Control 
Site 

 
Unkno

wn 
88 88 4/2/11 No 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control-
NT 

Control
-NT 

Control-
NT 

Control-
NT 

BS5
27 

Control 
Site 

 
Femal

e 
202 216 4/1/11 Yes Control Control Control Control Control Control Control Missing Missing Missing Missing Missing 

BS5
28 

Control 
Site 

 
Unkno

wn 
65 65 4/2/11 No 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control-
NT 

Control
-NT 

Control-
NT 

Control-
NT 

BS5
29 

Control 
Site 

 Male 233 237 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
30 

Control 
Site 

 Male 205 225 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5 Control  Femal 203 204 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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31 Site e 

BS5
32 

Control 
Site 

 
Femal

e 
203 207 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
33 

Control 
Site 

 
Femal

e 
200 210 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
34 

Control 
Site 

 Male 226 226 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
35 

Control 
Site 

 Male 238 238 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
36 

Control 
Site 

 
Unkno

wn 
122 147 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
37 

Control 
Site 

 Male 236 238 4/3/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
38 

Control 
Site 

 
Femal

e 
216 223 4/3/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
39 

Control 
Site 

 Male 240 243 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
40 

Control 
Site 

 Male 198 210 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
41 

Control 
Site 

 Male 249 248 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
42 

Control 
Site 

 Male 270 272 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
43 

Control 
Site 

 
Femal

e 
241 245 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
44 

Control 
Site 

 Male 214 212 10/9/11 No Control Control Control Control Control Control Control Control 
Decease

d 
   

BS5
45 

Control 
Site 

 
Femal

e 
197 207 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
46 

Control 
Site 

 Male 218 219 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
47 

Control 
Site 

 
Femal

e 
225 225 10/9/11 No 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control
-NT 

Control-
NT 

Control
-NT 

Control-
NT 

Control-
NT 

BS5
48 

Control 
Site 

 
Unkno

wn 
86 101 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
49 

Control 
Site 

 Male 217 220 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
50 

Control 
Site 

 Male 278 276 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
51 

Control 
Site 

 Male 266 271 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
52 

Control 
Site 

 Male 285 284 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
53 

Control 
Site 

 Male 256 260 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
54 

Control 
Site 

 
Femal

e 
216 219 

10/10/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
55 

Control 
Site 

 
Femal

e 
222 223 

10/10/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5 Control  Femal 157 188 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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56 Site e 

BS5
57 

Control 
Site 

 
Unkno

wn 
133 132 

10/11/1
1 

Yes Control Control Control Control Control Control Control Missing Missing Missing Missing Missing 

BS5
58 

Control 
Site 

 Male 246 246 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
59 

Control 
Site 

 
Femal

e 
232 232 

10/10/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
60 

Control 
Site 

 
Femal

e 
228 231 

10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
61 

Control 
Site 

 
Unkno

wn 
160 173 

10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
62 

Control 
Site 

 
Unkno

wn 
118 146 

10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
63 

Control 
Site 

 Male 267 272 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
64 

Control 
Site 

 Male 265 263 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
65 

Control 
Site 

 Male 249 255 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
66 

Control 
Site 

 
Femal

e 
211 233 

10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
67 

Control 
Site 

 Male 266 262 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
68 

Control 
Site 

 
Femal

e 
186 196 

10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
69 

Control 
Site 

 
Femal

e 
235 233 

10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
70 

Control 
Site 

 Male 260 257 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
71 

Control 
Site 

 Male 256 257 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
72 

Control 
Site 

 
Femal

e 
236 235 

10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
73 

Control 
Site 

 Male 248 250 
10/11/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
74 

Control 
Site 

 
Unkno

wn 
167 171 

10/12/1
1 

No Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
75 

Control 
Site 

 Male 260 259 
10/12/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
76 

Control 
Site 

 
Femal

e 
242 241 

10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
77 

Control 
Site 

 
Femal

e 
220 226 

10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
78 

Control 
Site 

 Male 268 268 
10/12/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
79 

Control 
Site 

 Male 217 217 
10/12/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
80 

Control 
Site 

 
Unkno

wn 
133 161 

10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5 Control  Unkno 100 101 10/12/1 No Control Control Control Control Control Missing Missing Missing Missing Missing Missing Missing 
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81 Site wn 1 

BS5
82 

Control 
Site 

 
Femal

e 
226 230 

10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
83 

Control 
Site 

 
Femal

e 
215 215 

10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
84 

Control 
Site 

 
Unkno

wn 
133 134 

10/13/1
1 

No Control Control Control Control Control Control Control 
Deceas

ed 
    

BS5
85 

Control 
Site 

 
Unkno

wn 
80 78 

10/13/1
1 

Yes Control Control Control Control Control Missing Missing Missing Missing Missing Missing Missing 

BS5
86 

Control 
Site 

 Male 274 276 
10/13/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
87 

Control 
Site 

 
Unkno

wn 
107 129 

10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
88 

Control 
Site 

 
Unkno

wn 
138 169 

10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
89 

Control 
Site 

 Male 237 238 
10/13/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
90 

Control 
Site 

 Male 272 275 
10/13/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
91 

Control 
Site 

 
Femal

e 
216 222 

10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
92 

Control 
Site 

 
Unkno

wn 
115 153 

10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
93 

Control 
Site 

 
Femal

e 
218 220 

10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
94 

Control 
Site 

 Male 182 222 
10/13/1

1 
Yes Control Control Control Control Control Control Missing Missing Missing Missing Missing Missing 

BS5
95 

Control 
Site 

 
Femal

e 
216 224 

10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
96 

Control 
Site 

 
Femal

e 
235 234 

10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
97 

Control 
Site 

 Male 268 268 
10/13/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
98 

Control 
Site 

 
Femal

e 
234 237 

10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS5
99 

Control 
Site 

 
Femal

e 
215 218 

10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
00 

Control 
Site 

 Male 254 257 
10/13/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
01 

Control 
Site 

 
Unkno

wn 
90 91 

10/14/1
1 

No Control Control Control Control 
Deceas

ed 
       

BS6
02 

Control 
Site 

 Male 207 209 
10/14/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
03 

Control 
Site 

 
Unkno

wn 
109 108 

10/14/1
1 

No Control Control Control Control 
Deceas

ed 
       

BS6
04 

Control 
Site 

 
Femal

e 
189 196 

10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
05 

Control 
Site 

 
Femal

e 
219 219 

10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6 Control  Male 198 212 10/14/1 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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06 Site 1 

BS6
07 

Control 
Site 

 
Unkno

wn 
88 106 

10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
08 

Control 
Site 

 Male 243 241 
10/14/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
09 

Control 
Site 

 Male 241 249 
10/14/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
10 

Control 
Site 

 
Unkno

wn 
152 179 

10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
11 

Control 
Site 

 
Unkno

wn 
104 127 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
12 

Control 
Site 

 
Unkno

wn 
81 109 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
13 

Control 
Site 

 
Femal

e 
224 221 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
14 

Control 
Site 

 Male 271 272 
10/15/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
15 

Control 
Site 

 Male 284 281 
10/15/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
16 

Control 
Site 

 
Femal

e 
240 244 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
17 

Control 
Site 

 Male 179 206 
10/15/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
18 

Control 
Site 

 Male 274 275 
10/15/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
19 

Control 
Site 

 
Femal

e 
221 219 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
20 

Control 
Site 

 
Femal

e 
187 191 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
21 

Control 
Site 

 
Femal

e 
199 201 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
22 

Control 
Site 

 
Unkno

wn 
76 96 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
23 

Control 
Site 

 
Femal

e 
223 226 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
24 

Control 
Site 

 
Unkno

wn 
99 128 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
25 

Control 
Site 

 Male 272 271 
10/15/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
26 

Control 
Site 

 
Unkno

wn 
173 173 

10/16/1
1 

Yes Control Control Control Control Control Control Control Missing Missing Missing Missing Missing 

BS6
27 

Control 
Site 

 
Unkno

wn 
61 70 

10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
28 

Control 
Site 

 Male 226 229 
10/16/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
29 

Control 
Site 

 
Unkno

wn 
150 176 

10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
30 

Control 
Site 

 Male 143 187 
10/16/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6 Control  Femal 222 221 10/16/1 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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31 Site e 1 

BS6
32 

Control 
Site 

 
Unkno

wn 
93 120 

10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
33 

Control 
Site 

 
Unkno

wn 
67 94 

10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
34 

Control 
Site 

 
Unkno

wn 
130 155 

10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
35 

Control 
Site 

 
Femal

e 
159 187 

10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
36 

Control 
Site 

 
Femal

e 
271 272 

10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
37 

Control 
Site 

 
Unkno

wn 
121 129 

10/16/1
1 

No Control Control 
Deceas

ed 
         

BS6
38 

Control 
Site 

 Male 260 249 
10/16/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
39 

Control 
Site 

 Male 210 219 
10/16/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
40 

Control 
Site 

 
Unkno

wn 
76 94 

10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
41 

Control 
Site 

 Male 232 234 
10/16/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
42 

Control 
Site 

 
Femal

e 
200 196 

10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
43 

Control 
Site 

 Male 221 225 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
44 

Control 
Site 

 Male 265 266 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
45 

Control 
Site 

 Male 269 273 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
46 

Control 
Site 

 
Femal

e 
227 228 

10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
47 

Control 
Site 

 
Unkno

wn 
93 110 

10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
48 

Control 
Site 

 Male 261 260 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
49 

Control 
Site 

 
Femal

e 
246 252 

10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
50 

Control 
Site 

 Male 264 270 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
51 

Control 
Site 

 Male 247 247 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
52 

Control 
Site 

 Male 234 237 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
53 

Control 
Site 

 Male 196 210 
10/17/1

1 
Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
54 

Control 
Site 

 
Unkno

wn 
152 175 

10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS6
55 

Control 
Site 

 
Unkno

wn 
88 94 

10/18/1
1 

No Control Control Control Control Control Control Control Control 
Decease

d 
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Table 4. 2013 Desert Tortoise Master List for all Tortoises Encountered and Marked Between January 1, 2013 and December 31, 2013. 

Tor
t ID 

Initial 
Process 
Locatio
n (GIS) 

Pe
n # 

Sex Init
ial 
M
CL 

Rec
ent 
MC
L 

Initial 
Proces
s Date 

Trans
mitter 
(Yes/
No) 

2013 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

BS
01 

Ivanpah 
1 

 Fem
ale 

18
4 

220 10/9/10 Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
02 

Ivanpah 
1 

 Male 26
4 

272 10/9/10 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
03 

Commo
n East 

 Fem
ale 

22
7 

233 10/10/1
0 

No Deceased (Aug 
2011) 

           

BS
04 

Ivanpah 
1 

 Male 25
2 

260 10/10/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
05 

Ivanpah 
2 

 Male 21
6 

237 10/7/10 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
06 

Ivanpah 
1 

 Male 25
7 

272 10/12/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
07 

Recipien
t Site 

 Unk
now

n 

94 126 10/12/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
08 

Ivanpah 
1 

 Fem
ale 

20
9 

210 10/12/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
09 

Ivanpah 
1 

 Male 25
3 

260 10/14/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
10 

Recipien
t Site 

 Male 27
7 

280 10/14/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
11 

Recipien
t Site 

 Fem
ale 

19
9 

220 10/16/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
12 

Recipien
t Site 

 Fem
ale 

20
9 

222 10/16/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
13 

Recipien
t Site 

 Male 24
5 

245 10/19/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
14 

Ivanpah 
1 

 Fem
ale 

22
4 

234 10/19/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
15 

Recipien
t Site 

 Male 19
0 

218 10/19/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
16 

Recipien
t Site 

 Fem
ale 

22
4 

230 10/19/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
17 

Commo
n East 

 Unk
now

n 

11
6 

149 10/20/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
18 

Ivanpah 
1 

34 Unk
now

n 

72 116 10/20/1
0 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
19 

Recipien
t Site 

 Unk
now

n 

11
8 

151 10/21/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
20 

Ivanpah 
2 

 Fem
ale 

21
5 

215 10/20/1
0 

No Deceased (Oct 
2010) 
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BS
21 

Ivanpah 
1 

 Male 24
1 

248 10/21/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
22 

Ivanpah 
1 

 Male 23
1 

239 10/22/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
23 

Recipien
t Site 

 Fem
ale 

24
2 

246 10/23/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
24 

Commo
n West 

 Male 18
4 

220 10/25/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
25 

Ivanpah 
1 

 Fem
ale 

16
8 

214 10/26/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
26 

Ivanpah 
1 

 Unk
now

n 

12
3 

142 10/27/1
0 

No Deceased (Apr 
2012) 

           

BS
27 

Commo
n East 

 Fem
ale 

23
2 

233 10/19/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
28 

Ivanpah 
1 

 Fem
ale 

21
7 

224 10/28/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
29 

Ivanpah 
1 

 Male 26
5 

248 10/28/1
0 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
30 

Recipien
t Site 

 Male 24
3 

255 10/29/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
31 

Ivanpah 
1 

 Fem
ale 

13
3 

195 10/29/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
32 

Ivanpah 
1 

 Male 25
2 

257 10/29/1
0 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
33 

Recipien
t Site 

 Fem
ale 

22
8 

230 10/29/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
34 

Ivanpah 
1 

 Fem
ale 

21
4 

221 10/29/1
0 

No Deceased (Aug 
2012) 

           

BS
35 

Ivanpah 
1 

 Unk
now

n 

14
3 

172 10/29/1
0 

No Deceased (Jul 
2012) 

           

BS
36 

Ivanpah 
1 

 Male 15
0 

194 10/30/1
0 

No Recipient Recipient Recipient Recipient Recipient Missing Missing Missing Missing Missing Missing Missing 

BS
37 

Ivanpah 
2 

 Male 24
3 

264 10/30/1
0 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
38 

Ivanpah 
1 

 Fem
ale 

22
3 

235 10/30/1
0 

No Recipient Recipient Recipient Recipient Deceased        

BS
39 

Ivanpah 
1 

34 Unk
now

n 

61 104 11/1/10 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
40 

Ivanpah 
1 

34 Unk
now

n 

69 115 11/1/10 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
41 

Ivanpah 
1 

 Unk
now

n 

11
8 

180 11/1/10 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
42 

Ivanpah 
1 

18 Unk
now

n 

53 104 12/17/1
0 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS
43 

Ivanpah 
1 

18 Unk
now

n 

46 99 12/20/1
0 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
44 

Ivanpah 
1 

 Fem
ale 

19
4 

219 2/16/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
45 

Recipien
t Site 

 Fem
ale 

22
3 

225 3/5/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
46 

Ivanpah 
3 

 Fem
ale 

20
9 

227 3/5/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
47 

Ivanpah 
3 

 Fem
ale 

24
2 

238 3/8/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
48 

Ivanpah 
2 

34 Unk
now

n 

86 107 3/9/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
49 

Ivanpah 
3 

 Male 20
9 

235 3/9/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
50 

Ivanpah 
3 

 Male 20
4 

225 3/9/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
51 

Ivanpah 
3 

 Male 23
4 

243 3/10/11 Yes Recipient Recipient Recipient Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
52 

Ivanpah 
3 

 Male 17
6 

224 3/10/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
53 

Commo
n East 

18 Unk
now

n 

46 98 3/10/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
54 

Ivanpah 
3 

18 Unk
now

n 

47 47 3/12/11 No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
55 

Recipien
t Site 

 Fem
ale 

22
6 

242 3/12/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
56 

Recipien
t Site 

 Fem
ale 

23
6 

235 3/14/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
57 

Ivanpah 
3 

 Fem
ale 

21
8 

221 3/14/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
58 

Ivanpah 
3 

 Unk
now

n 

13
8 

176 3/15/11 Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
59 

Ivanpah 
3 

 Unk
now

n 

67 92 3/15/11 No Moved permanently 
to OSP (Sep 2012) 

           

BS
60 

Recipien
t Site 

 Fem
ale 

17
3 

182 3/15/11 No Recipient Recipient Recipient Deceased         

BS
61 

Ivanpah 
2 

 Fem
ale 

21
7 

224 3/15/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
62 

Ivanpah 
3 

 Male 20
0 

225 3/15/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
63 

Ivanpah 
3 

20
4 

Unk
now

n 

40 94 3/16/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS Ivanpah  Fem 19 207 3/16/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 
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64 3 ale 9 

BS
65 

Ivanpah 
3 

 Fem
ale 

21
0 

211 3/16/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
66 

Ivanpah 
3 

 Fem
ale 

19
0 

227 3/16/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
67 

Ivanpah 
2 

34 Unk
now

n 

71 123 3/16/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
68 

Ivanpah 
2 

 Male 26
5 

263 3/16/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
69 

Ivanpah 
3 

 Male 25
1 

259 3/16/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
70 

Recipien
t Site 

 Unk
now

n 

13
1 

159 3/17/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
71 

Ivanpah 
3 

 Fem
ale 

21
6 

215 3/17/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
72 

Ivanpah 
2 

34 Unk
now

n 

57 99 3/21/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
73 

Ivanpah 
3 

 Unk
now

n 

47 47 3/22/11 No Deceased (Mar 
2011) 

           

BS
74 

Recipien
t Site 

 Male 17
6 

217 3/21/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
75 

Recipien
t Site 

 Unk
now

n 

83 106 3/22/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
76 

Recipien
t Site 

 Fem
ale 

22
6 

228 3/23/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
77 

Ivanpah 
2 

 Fem
ale 

22
8 

224 3/23/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
78 

Recipien
t Site 

 Male 24
8 

257 3/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
79 

Ivanpah 
2 

 Fem
ale 

24
3 

243 3/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
80 

Ivanpah 
3 

 Male 25
5 

257 3/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
81 

Ivanpah 
3 

 Male 25
4 

257 3/28/11 No Deceased (Sep 
2012) 

           

BS
82 

Ivanpah 
3 

44 Male 21
7 

236 3/28/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
83 

Ivanpah 
3 

 Male 25
7 

257 3/29/11 No Deceased (Apr 
2011) 

           

BS
84 

Recipien
t Site 

 Male 23
7 

246 3/30/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
85 

Ivanpah 
3 

 Unk
now

n 

13
6 

153 3/30/11 No Deceased (Sep 
2012) 

           

BS Ivanpah  Male 25 254 3/30/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 
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86 3 1 

BS
87 

Ivanpah 
3 

21
3 

Unk
now

n 

72 102 3/30/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
88 

Ivanpah 
2 

 Male 27
2 

269 3/30/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
89 

Recipien
t Site 

 Male 25
0 

263 3/30/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
90 

Ivanpah 
3 

 Male 27
0 

270 3/30/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
91 

Ivanpah 
3 

 Fem
ale 

23
5 

235 3/30/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
92 

Ivanpah 
2 

 Male 26
9 

269 3/31/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
93 

Recipien
t Site 

 Male 29
2 

292 3/31/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
94 

Ivanpah 
3 

 Male 21
1 

236 3/31/11 Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
95 

Ivanpah 
3 

 Fem
ale 

24
5 

247 3/31/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
96 

Recipien
t Site 

 Fem
ale 

21
3 

221 4/1/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
97 

Ivanpah 
3 

 Male 20
3 

217 3/31/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
98 

Ivanpah 
3 

60 Unk
now

n 

10
2 

114 4/1/11 No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
99 

Recipien
t Site 

 Male 15
7 

201 4/2/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
100 

Ivanpah 
1 

 Male 24
9 

256 10/12/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
101 

Recipien
t Site 

 Male 27
3 

277 10/14/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
102 

Recipien
t Site 

 Male 27
0 

269 10/14/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
103 

Ivanpah 
1 

 Male 24
6 

250 10/15/1
0 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
104 

Recipien
t Site 

 Male 26
5 

265 10/15/1
0 

No Deceased (Oct 
2010) 

           

BS
105 

Recipien
t Site 

 Male 25
3 

262 4/2/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
106 

Ivanpah 
3 

32 Unk
now

n 

68 103 4/2/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
107 

Recipien
t Site 

 Fem
ale 

23
2 

236 3/31/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
108 

Recipien
t Site 

 Male 26
4 

272 4/1/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
109 

Recipien
t Site 

 Male 26
7 

270 4/2/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 
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BS
110 

Ivanpah 
3 

 Male 27
0 

270 4/2/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
111 

Recipien
t Site 

 Fem
ale 

22
7 

228 4/3/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
112 

Commo
n West 

18 Unk
now

n 

44 98 4/4/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
113 

Recipien
t Site 

 Male 23
0 

238 4/4/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
114 

Ivanpah 
3 

 Male 27
2 

267 4/5/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
115 

Ivanpah 
3 

32 Unk
now

n 

64 100 4/5/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
116 

Ivanpah 
3 

 Male 19
0 

220 4/5/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
117 

Ivanpah 
2 

 Male 23
1 

242 4/6/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
118 

Recipien
t Site 

 Unk
now

n 

12
1 

121 4/10/11 No Deceased (Apr 
2011) 

           

BS
119 

Recipien
t Site 

 Unk
now

n 

57 57 4/10/11 No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
120 

Recipien
t Site 

 Male 26
3 

267 4/11/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
121 

Recipien
t Site 

 Male 24
6 

250 4/12/11 No Deceased (Aug 
2012) 

           

BS
122 

Ivanpah 
3 

 Male 19
4 

215 4/12/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
123 

Ivanpah 
1 

32 Unk
now

n 

57 98 4/13/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
124 

Recipien
t Site 

 Male 23
5 

248 4/13/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
125 

Recipien
t Site 

 Male 25
2 

252 4/14/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
126 

Recipien
t Site 

 Fem
ale 

23
2 

241 4/14/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
127 

Recipien
t Site 

 Fem
ale 

24
8 

253 4/13/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
128 

Recipien
t Site 

 Male 20
7 

231 4/15/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
129 

Recipien
t Site 

 Male 29
5 

291 4/16/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
130 

Recipien
t Site 

 Male 24
5 

268 4/17/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
131 

Recipien
t Site 

 Male 27
4 

270 4/18/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS Recipien  Fem 20 220 4/19/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 
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132 t Site ale 5 

BS
133 

Recipien
t Site 

 Fem
ale 

21
0 

206 4/20/11 No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
134 

Recipien
t Site 

 Fem
ale 

22
8 

227 4/21/11 Yes Husbandry Facility Husbandr
y Facility 

Husbandr
y Facility 

Husbandr
y Facility 

Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
135 

Recipien
t Site 

 Male 19
6 

218 4/21/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
136 

Recipien
t Site 

 Fem
ale 

22
8 

229 4/21/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
137 

Recipien
t Site 

 Fem
ale 

22
7 

232 4/21/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
138 

Recipien
t Site 

 Fem
ale 

21
6 

218 4/23/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
139 

Recipien
t Site 

 Male 26
6 

268 4/23/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
140 

Recipien
t Site 

 Fem
ale 

20
3 

207 4/23/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
141 

Ivanpah 
2 

 Fem
ale 

20
0 

221 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
142 

Recipien
t Site 

 Male 24
4 

254 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
143 

Recipien
t Site 

 Male 21
9 

233 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
144 

Recipien
t Site 

 Fem
ale 

20
4 

207 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
145 

Recipien
t Site 

 Male 28
4 

285 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
146 

Recipien
t Site 

 Fem
ale 

21
3 

215 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
147 

Recipien
t Site 

 Male 27
0 

269 4/25/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
148 

Recipien
t Site 

 Male 26
1 

264 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
149 

Recipien
t Site 

 Male 25
3 

258 4/25/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
150 

Recipien
t Site 

 Fem
ale 

20
8 

208 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
151 

Recipien
t Site 

 Male 24
7 

251 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
153 

Recipien
t Site 

 Fem
ale 

23
7 

235 4/26/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
154 

Recipien
t Site 

 Fem
ale 

23
3 

237 4/26/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
155 

Recipien
t Site 

 Male 26
4 

262 4/26/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
156 

Recipien
t Site 

 Fem
ale 

19
8 

232 4/26/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
157 

Ivanpah 
2 

 Fem
ale 

14
2 

193 4/24/11 No Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Missing Missing Missing Missing 

BS Recipien  Fem 21 217 4/24/11 Yes Recipient (I-15 Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 
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158 t Site ale 3 Pen) (I-15 Pen) (I-15 Pen) (I-15 Pen) (I-15 Pen) (I-15 Pen) (I-15 Pen) 

BS
159 

Recipien
t Site 

 Fem
ale 

24
8 

248 4/24/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
160 

Recipien
t Site 

 Male 25
2 

250 4/27/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
161 

Recipien
t Site 

 Fem
ale 

22
7 

238 4/27/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
162 

Recipien
t Site 

 Fem
ale 

23
1 

233 4/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
163 

Recipien
t Site 

 Male 20
1 

213 4/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
164 

Recipien
t Site 

 Male 31
5 

313 4/25/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
165 

Recipien
t Site 

 Male 25
1 

250 4/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
166 

Recipien
t Site 

 Fem
ale 

24
3 

248 4/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
167 

Recipien
t Site 

 Male 26
9 

268 4/29/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
168 

Recipien
t Site 

 Fem
ale 

23
9 

245 4/29/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
169 

Recipien
t Site 

 Male 20
8 

218 4/29/11 No Deceased (Aug 
2012) 

           

BS
170 

Recipien
t Site 

 Fem
ale 

21
3 

222 4/29/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
171 

Recipien
t Site 

 Male 25
4 

257 4/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
172 

Recipien
t Site 

 Male 22
5 

236 4/28/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
173 

Ivanpah 
2 

 Fem
ale 

21
7 

219 5/11/11 Yes Recipient Recipient Recipient Recipient Recipient Missing Recipient Recipient Recipient Recipient Recipient Recipient 

BS
174 

Ivanpah 
1 

32 Unk
now

n 

59 98 5/12/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
175 

Ivanpah 
1 

32 Unk
now

n 

62 111 5/12/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
176 

Ivanpah 
3 

 Fem
ale 

22
8 

233 5/17/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
177 

Ivanpah 
2 

 Fem
ale 

23
6 

237 5/22/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
178 

Ivanpah 
1 

20
5 

Unk
now

n 

46 84 6/9/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
179 

Ivanpah 
3 

 Unk
now

n 

12
2 

178 6/11/11 Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
180 

Recipien
t Site 

 Unk
now

n 

94 107 7/12/11 No Deceased (Aug 
2012) 
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BS
181 

Ivanpah 
3 

32 Unk
now

n 

62 96 7/20/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
182 

Ivanpah 
2 

20
5 

Unk
now

n 

59 105 7/27/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
183 

Ivanpah 
2 

 Male 26
1 

262 7/30/11 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
184 

Ivanpah 
3 

 Fem
ale 

17
6 

206 8/4/201
1 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
185 

Ivanpah 
3 

20
5 

Unk
now

n 

53 97 8/6/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
186 

Ivanpah 
2 

 Unk
now

n 

13
7 

175 8/7/201
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
187 

Ivanpah 
3 

 Fem
ale 

19
0 

202 8/8/201
1 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
188 

Ivanpah 
3 

34 Unk
now

n 

75 108 8/12/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
189 

Ivanpah 
3 

 Unk
now

n 

13
7 

152 8/13/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Missing Missing Missing Missing 

BS
190 

Ivanpah 
3 

34 Unk
now

n 

10
2 

105 8/15/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
191 

Ivanpah 
2 

32 Unk
now

n 

82 108 4/15/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
192 

Recipien
t Site 

 Unk
now

n 

14
8 

174 8/23/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
193 

Ivanpah 
3 

18 Unk
now

n 

70 97 4/15/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
194 

Quaranti
ne Pens 

20
7 

Unk
now

n 

45 73 8/25/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
195 

Quaranti
ne Pens 

20
7 

Unk
now

n 

43 87 8/26/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
196 

Quaranti
ne Pens 

20
7 

Unk
now

n 

43 70 8/26/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
197 

Quaranti
ne Pens 

20
7 

Unk
now

n 

45 82 8/26/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
198 

Quaranti
ne Pens 

20
7 

Unk
now

44 67 8/26/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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n 

BS
199 

Quaranti
ne Pens 

20
7 

Unk
now

n 

43 69 8/26/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
200 

Quaranti
ne Pens 

21
6 

Unk
now

n 

41 55 8/29/20
11 

No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
201 

Quaranti
ne Pens 

21
6 

Unk
now

n 

43 71 8/29/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
202 

Quaranti
ne Pens 

21
6 

Unk
now

n 

46 82 8/29/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
203 

Quaranti
ne Pens 

20
1 

Unk
now

n 

44 69 8/29/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
204 

Quaranti
ne Pens 

20
1 

Unk
now

n 

43 86 8/29/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
205 

Quaranti
ne Pens 

21
6 

Unk
now

n 

41 84 8/29/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
206 

Quaranti
ne Pens 

 Unk
now

n 

31 31 8/29/20
11 

No Deceased (Aug 
2011) 

           

BS
207 

Quaranti
ne Pens 

20
1 

Unk
now

n 

43 70 8/30/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
208 

Quaranti
ne Pens 

21
5 

Unk
now

n 

46 80 8/30/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
209 

Quaranti
ne Pens 

21
5 

Unk
now

n 

40 84 8/30/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
210 

Quaranti
ne Pens 

21
7 

Unk
now

n 

40 83 8/30/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
211 

Quaranti
ne Pens 

21
8 

Unk
now

n 

44 52 8/31/20
11 

No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
212 

Quaranti
ne Pens 

21
5 

Unk
now

n 

48 80 9/1/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
213 

Quaranti
ne Pens 

21
5 

Unk
now

n 

46 83 9/1/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
214 

Quaranti
ne Pens 

21
5 

Unk
now

n 

45 86 9/1/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS Quaranti 21 Unk 44 83 9/1/201 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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215 ne Pens 6 now
n 

1 

BS
216 

Quaranti
ne Pens 

21
7 

Unk
now

n 

42 84 9/1/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
217 

Ivanpah 
3 

 Male 25
3 

260 9/3/201
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
218 

Quaranti
ne Pens 

 Unk
now

n 

38 38 9/3/201
1 

No Deceased (Sep 
2011) 

           

BS
219 

Quaranti
ne Pens 

21
6 

Unk
now

n 

43 82 9/3/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
220 

Ivanpah 
3 

 Male 26
8 

265 9/5/201
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
221 

Quaranti
ne Pens 

20
1 

Unk
now

n 

48 81 9/5/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
222 

Quaranti
ne Pens 

 Unk
now

n 

44 45 9/5/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
223 

Ivanpah 
3 

 Male 19
7 

212 9/6/201
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
224 

Quaranti
ne Pens 

 Unk
now

n 

43 46 9/6/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
225 

Quaranti
ne Pens 

 Unk
now

n 

43 46 9/6/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
226 

Quaranti
ne Pens 

20
1 

Unk
now

n 

46 84 9/6/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
227 

Quaranti
ne Pens 

21
8 

Unk
now

n 

44 98 9/7/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
228 

Quaranti
ne Pens 

 Unk
now

n 

46 47 9/7/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
229 

Quaranti
ne Pens 

 Unk
now

n 

41 44 9/7/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
230 

Recipien
t Site 

 Male 18
6 

210 9/7/201
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
231 

Quaranti
ne Pens 

21
2 

Unk
now

n 

43 85 9/7/201
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
232 

Quaranti
ne Pens 

 Unk
now

n 

42 42 9/7/201
1 

No Deceased (Sep 
2011) 

           

BS Quaranti 21 Unk 44 86 9/7/201 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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233 ne Pens 2 now
n 

1 

BS
234 

Quaranti
ne Pens 

 Unk
now

n 

42 44 9/8/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
235 

Quaranti
ne Pens 

 Unk
now

n 

44 47 9/8/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
236 

Quaranti
ne Pens 

 Unk
now

n 

42 47 9/8/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
237 

Quaranti
ne Pens 

 Unk
now

n 

45 45 9/9/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
238 

Quaranti
ne Pens 

 Unk
now

n 

41 44 9/9/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
239 

Recipien
t Site 

 Fem
ale 

22
4 

230 9/8/201
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
240 

Quaranti
ne Pens 

 Unk
now

n 

44 46 9/9/201
1 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
241 

Quaranti
ne Pens 

21
2 

Unk
now

n 

41 80 9/11/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
242 

Recipien
t Site 

 Male 21
0 

234 9/9/201
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
243 

Recipien
t Site 

 Unk
now

n 

13
4 

135 9/9/201
1 

No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
244 

Ivanpah 
2 

22
3 

Unk
now

n 

55 77 9/10/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
245 

Recipien
t Site 

 Male 28
1 

283 9/10/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
246 

Ivanpah 
3 

 Unk
now

n 

16
2 

164 9/10/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
247 

Ivanpah 
2 

22
3 

Unk
now

n 

61 98 9/10/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
248 

Recipien
t Site 

 Male 26
0 

266 9/10/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
249 

Quaranti
ne Pens 

20
1 

Unk
now

n 

45 81 9/11/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
250 

Quaranti
ne Pens 

 Unk
now

n 

48 48 9/12/20
11 

No Moved permanently 
to MNP (Apr 2012) 

           

BS Quaranti 20 Unk 46 74 9/12/20 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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251 ne Pens 9 now
n 

11 

BS
252 

Ivanpah 
3 

22
3 

Unk
now

n 

79 107 9/12/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
253 

Quaranti
ne Pens 

21
1 

Unk
now

n 

44 74 9/13/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
254 

Quaranti
ne Pens 

21
1 

Unk
now

n 

43 83 9/13/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
255 

Quaranti
ne Pens 

21
1 

Unk
now

n 

43 75 9/13/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
256 

Ivanpah 
3 

22
3 

Unk
now

n 

68 87 9/13/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
257 

Ivanpah 
3 

 Unk
now

n 

14
0 

163 9/14/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
258 

Ivanpah 
2 

 Unk
now

n 

81 80 9/13/20
11 

No Missing Missing Missing Missing Deceased        

BS
259 

Ivanpah 
3 

22
2 

Unk
now

n 

11
4 

123 9/14/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
260 

Ivanpah 
3 

 Unk
now

n 

13
6 

136 9/14/20
11 

No Deceased (Aug 
2012) 

           

BS
261 

Ivanpah 
3 

 Unk
now

n 

13
4 

142 9/14/20
11 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

At Vet in 
San 
Diego 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
262 

Quaranti
ne Pens 

 Unk
now

n 

42 44 9/16/20
11 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
263 

Ivanpah 
2 

22
1 

Unk
now

n 

74 89 9/16/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
264 

Ivanpah 
3 

 Unk
now

n 

50 50 9/17/20
11 

No Deceased (Sep 
2011) 

           

BS
265 

Ivanpah 
3 

 Unk
now

n 

12
6 

148 9/18/20
11 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
266 

Ivanpah 
2 

 Male 17
8 

201 9/18/20
11 

No Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Deceased    

BS
267 

Ivanpah 
3 

22
0 

Unk
now

n 

82 113 9/18/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS Ivanpah 21 Unk 66 96 9/18/20 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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268 3 9 now
n 

11 

BS
269 

Ivanpah 
3 

22
0 

Unk
now

n 

93 108 9/18/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
270 

Ivanpah 
3 

17 Unk
now

n 

12
0 

127 9/18/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
271 

Ivanpah 
3 

 Unk
now

n 

59 77 9/19/20
11 

No Missing Missing Missing Missing Deceased        

BS
272 

Ivanpah 
3 

22
2 

Unk
now

n 

89 108 9/20/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
273 

Ivanpah 
3 

 Unk
now

n 

10
4 

104 9/20/20
11 

No Deceased (Oct 
2012) 

           

BS
274 

Ivanpah 
3 

21
0 

Unk
now

n 

45 84 9/20/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
275 

Ivanpah 
3 

 Fem
ale 

20
5 

226 9/20/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
276 

Ivanpah 
3 

22
1 

Unk
now

n 

69 88 9/20/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
277 

Commo
n East 

21
0 

Unk
now

n 

46 77 9/20/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
278 

Quaranti
ne Pens 

 Unk
now

n 

42 42 9/21/20
11 

No Moved permanently 
to MNP (Apr 2012) 

           

BS
279 

Quaranti
ne Pens 

20
9 

Unk
now

n 

48 71 9/21/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
280 

Ivanpah 
3 

21
9 

Unk
now

n 

85 111 9/21/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
281 

Quaranti
ne Pens 

20
9 

Unk
now

n 

48 76 9/21/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
282 

Ivanpah 
3 

22
4 

Unk
now

n 

90 119 9/21/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
283 

Ivanpah 
2 

21
4 

Unk
now

n 

10
0 

122 9/21/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
284 

Quaranti
ne Pens 

20
9 

Unk
now

n 

43 79 9/22/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS Ivanpah 20 Unk 54 85 9/22/20 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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285 3 4 now
n 

11 

BS
286 

Ivanpah 
3 

20
4 

Unk
now

n 

63 94 9/22/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
287 

Ivanpah 
2 

21
4 

Unk
now

n 

11
1 

146 9/22/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
288 

Ivanpah 
2 

20
4 

Unk
now

n 

58 84 9/23/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
289 

Ivanpah 
3 

 Fem
ale 

21
4 

230 9/22/20
11 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
290 

Ivanpah 
3 

 Fem
ale 

17
0 

200 9/25/20
11 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
291 

Ivanpah 
3 

 Male 15
7 

187 9/23/20
11 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
292 

Ivanpah 
2 

22
2 

Unk
now

n 

10
3 

110 9/24/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
293 

Ivanpah 
3 

 Unk
now

n 

12
9 

148 9/24/20
11 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
294 

Ivanpah 
3 

 Unk
now

n 

12
5 

136 9/24/20
11 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
295 

Ivanpah 
2 

21
9 

Unk
now

n 

60 86 9/26/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
296 

Ivanpah 
3 

22
1 

Unk
now

n 

70 93 9/26/20
11 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
297 

Quaranti
ne Pens 

20
9 

Unk
now

n 

43 80 9/27/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
298 

Ivanpah 
3 

22
1 

Unk
now

n 

62 86 9/27/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
299 

Quaranti
ne Pens 

20
9 

Unk
now

n 

47 81 9/29/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
300 

Ivanpah 
3 

21
0 

Unk
now

n 

47 85 9/29/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
301 

Ivanpah 
3 

21
0 

Unk
now

n 

47 47 9/29/11 No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
302 

Ivanpah 
3 

20
4 

Unk
now

n 

62 75 9/30/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 
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BS
303 

Ivanpah 
3 

22
0 

Unk
now

n 

76 107 9/30/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
304 

Ivanpah 
3 

22
1 

Unk
now

n 

72 87 10/2/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
305 

Ivanpah 
3 

 Fem
ale 

22
4 

229 10/3/11 Yes Recipient Recipient Recipient Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
306 

Recipien
t Site 

 Unk
now

n 

13
3 

145 10/3/11 No Recipient Recipient Recipient Recipient Deceased        

BS
307 

Ivanpah 
3 

21
3 

Unk
now

n 

64 94 10/3/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
308 

Ivanpah 
3 

21
3 

Unk
now

n 

62 87 10/4/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
309 

Ivanpah 
1 

 Unk
now

n 

60 60 10/4/11 No Deceased (Oct 
2011) 

           

BS
310 

Ivanpah 
3 

 Male 27
7 

274 10/4/11 Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
311 

Quaranti
ne Pens 

 Unk
now

n 

38 38 9/4/11 No Deceased (Oct 
2011) 

           

BS
312 

Ivanpah 
1 

 Unk
now

n 

65 65 10/6/11 No Deceased (Oct 
2011) 

           

BS
313 

Recipien
t Site 

 Unk
now

n 

15
6 

164 10/7/11 No Deceased (Oct 
2012) 

           

BS
314 

Recipien
t Site 

 Male 20
9 

223 10/11/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
315 

Recipien
t Site 

 Male 20
9 

220 10/14/1
1 

No Deceased (Sep 
2012) 

           

BS
316 

Recipien
t Site 

 Male 28
0 

281 10/13/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
317 

Recipien
t Site 

 Male 26
8 

267 10/14/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
318 

Recipien
t Site 

 Male 28
2 

282 10/15/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
319 

Recipien
t Site 

 Male 27
7 

277 10/15/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
320 

Recipien
t Site 

 Fem
ale 

22
2 

227 10/16/1
1 

Yes Recipient (I-15 
Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

Recipient 
(I-15 Pen) 

BS
321 

Recipien
t Site 

 Fem
ale 

23
5 

237 10/15/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
322 

Recipien
t Site 

 Fem
ale 

22
0 

220 10/15/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS Recipien  Fem 21 220 10/15/1 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 
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323 t Site ale 9 1 

BS
324 

Recipien
t Site 

 Fem
ale 

20
7 

208 10/15/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
325 

Recipien
t Site 

 Male 26
7 

267 10/15/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
326 

Recipien
t Site 

 Unk
now

n 

97 97 10/15/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
327 

Recipien
t Site 

 Fem
ale 

21
9 

237 10/15/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
328 

Recipien
t Site 

 Male 25
1 

256 10/16/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
329 

Recipien
t Site 

 Male 26
5 

265 10/16/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
330 

Recipien
t Site 

 Male 25
1 

251 10/16/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
331 

Recipien
t Site 

 Male 26
0 

260 10/16/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
332 

Recipien
t Site 

 Male 30
0 

300 10/16/1
1 

No Recipient-NT Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

Recipient-
NT 

BS
333 

Ivanpah 
1 

21
0 

Unk
now

n 

43 81 10/17/1
1 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
334 

Recipien
t Site 

 Fem
ale 

22
5 

224 10/17/1
1 

Yes Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
335 

Recipien
t Site 

 Male 27
1 

270 10/17/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
336 

Recipien
t Site 

 Unk
now

n 

10
4 

138 10/19/1
1 

Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
337 

Commo
n East 

 Unk
now

n 

37 37 11/28/1
1 

No Deceased (Nov 
2011) 

           

BS
338 

Ivanpah 
2 

22
0 

Unk
now

n 

62 93 3/5/12 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
339 

Recipien
t Site 

 Male 16
7 

201 3/15/12 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
340 

Ivanpah 
2 

 Unk
now

n 

55 55 3/21/12 No Deceased (Mar 
2012) 

           

BS
341 

Ivanpah 
1 

21
3 

Unk
now

n 

70 87 4/3/12 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
342 

Recipien
t Site 

 Unk
now

n 

68 97 4/9/12 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
343 

Ivanpah 
1 

 Unk
now

n 

59 78 6/2/12 No Pens Pens Pens Pens Pens Pens Deceased      
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BS
344 

Recipien
t Site 

 Unk
now

n 

60 72 7/30/12 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
345 

Recipien
t Site 

 Unk
now

n 

10
5 

111 8/11/12 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
346 

Recipien
t Site 

 Unk
now

n 

73 93 8/30/12 Yes Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
347 

Ivanpah 
3 

20
8 

Unk
now

n 

72 83 9/7/12 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
348 

Ivanpah 
2 

20
8 

Unk
now

n 

74 89 9/10/12 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
349 

Recipien
t Site 

 Unk
now

n 

81 82 9/12/12 No Recipient Recipient Recipient Recipient Recipient Recipient Deceased      

BS
350 

Ivanpah 
3 

20
6 

Unk
now

n 

45 69 9/25/12 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
351 

Ivanpah 
3 

22
4 

Unk
now

n 

93 111 10/8/12 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
352 

Ivanpah 
3 

22
4 

Unk
now

n 

10
1 

113 10/17/1
2 

No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
353 

Recipien
t Site 

 Unk
now

n 

71 72 3/22/13 Yes   Recipient Recipient Recipient Recipient Recipient Recipient Missing Missing Missing Missing 

BS
354 

Recipien
t Site 

 Unk
now

n 

82 102 3/26/13 Yes   Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient Recipient 

BS
355 

Ivanpah 
1 

20
6 

Unk
now

n 

43 72 3/27/13 No   Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
356 

Recipien
t Site 

 Unk
now

n 

78 79 4/14/13 No    Recipient Recipient Recipient Recipient Deceased     

BS
500 

Control 
Site 

 Fem
ale 

24
3 

243 3/30/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
501 

Control 
Site 

 Fem
ale 

18
9 

195 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
502 

Control 
Site 

 Fem
ale 

21
7 

214 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
503 

Control 
Site 

 Male 23
8 

243 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
504 

Control 
Site 

 Fem
ale 

19
8 

214 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS Control  Male 21 226 4/1/11 No Control Control Control Control Control Control Control Control Deceased    
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505 Site 3 

BS
506 

Control 
Site 

 Male 25
2 

255 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
507 

Control 
Site 

53 Fem
ale 

22
1 

226 4/1/11 No Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens Pens 

BS
508 

Control 
Site 

 Male 23
7 

242 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
509 

Control 
Site 

 Male 16
9 

217 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
510 

Control 
Site 

 Male 25
6 

267 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
511 

Control 
Site 

 Fem
ale 

22
1 

225 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
512 

Control 
Site 

 Male 27
2 

276 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
513 

Control 
Site 

 Fem
ale 

22
5 

229 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
514 

Control 
Site 

 Fem
ale 

15
8 

207 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
515 

Control 
Site 

 Fem
ale 

21
3 

215 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
516 

Control 
Site 

 Unk
now

n 

48 48 4/2/11 No Control-NT Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

BS
517 

Control 
Site 

 Male 22
0 

238 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
518 

Control 
Site 

 Unk
now

n 

12
2 

144 4/1/11 No Control Control Control Control Control Control Control Control Missing Missing Missing Missing 

BS
519 

Control 
Site 

 Fem
ale 

20
6 

209 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
520 

Control 
Site 

 Unk
now

n 

13
0 

152 4/1/11 No Control Control Control Control Control Deceased       

BS
521 

Control 
Site 

 Unk
now

n 

13
7 

171 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
522 

Control 
Site 

 Male 26
9 

266 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
523 

Control 
Site 

 Fem
ale 

22
5 

228 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
524 

Control 
Site 

 Male 25
7 

259 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
525 

Control 
Site 

 Unk
now

n 

49 49 4/2/11 No Control-NT Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

BS
526 

Control 
Site 

 Unk
now

n 

88 88 4/2/11 No Control-NT Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

BS Control  Fem 20 216 4/1/11 Yes Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 
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527 Site ale 2 

BS
528 

Control 
Site 

 Unk
now

n 

65 65 4/2/11 No Control-NT Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

BS
529 

Control 
Site 

 Male 23
3 

237 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
530 

Control 
Site 

 Male 20
5 

225 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
531 

Control 
Site 

 Fem
ale 

20
3 

204 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
532 

Control 
Site 

 Fem
ale 

20
3 

207 4/1/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
533 

Control 
Site 

 Fem
ale 

20
0 

210 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
534 

Control 
Site 

 Male 22
6 

226 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
535 

Control 
Site 

 Male 23
8 

238 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
536 

Control 
Site 

 Unk
now

n 

12
2 

147 4/2/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
537 

Control 
Site 

 Male 23
6 

238 4/3/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
538 

Control 
Site 

 Fem
ale 

21
6 

223 4/3/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
539 

Control 
Site 

 Male 24
0 

243 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
540 

Control 
Site 

 Male 19
8 

210 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
541 

Control 
Site 

 Male 24
9 

248 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
542 

Control 
Site 

 Male 27
0 

272 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
543 

Control 
Site 

 Fem
ale 

24
1 

245 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
544 

Control 
Site 

 Male 21
4 

212 10/9/11 No Deceased (Sep 
2012) 

           

BS
545 

Control 
Site 

 Fem
ale 

19
7 

207 10/8/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
546 

Control 
Site 

 Male 21
8 

219 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
547 

Control 
Site 

 Fem
ale 

22
5 

225 10/9/11 No Control-NT Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

Control-
NT 

BS
548 

Control 
Site 

 Unk
now

n 

86 101 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
549 

Control 
Site 

 Male 21
7 

220 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
550 

Control 
Site 

 Male 27
8 

276 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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BS
551 

Control 
Site 

 Male 26
6 

271 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
552 

Control 
Site 

 Male 28
5 

284 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
553 

Control 
Site 

 Male 25
6 

260 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
554 

Control 
Site 

 Fem
ale 

21
6 

219 10/10/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
555 

Control 
Site 

 Fem
ale 

22
2 

223 10/10/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
556 

Control 
Site 

 Fem
ale 

15
7 

188 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
557 

Control 
Site 

 Unk
now

n 

13
3 

132 10/11/1
1 

Yes Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
558 

Control 
Site 

 Male 24
6 

246 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
559 

Control 
Site 

 Fem
ale 

23
2 

232 10/10/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
560 

Control 
Site 

 Fem
ale 

22
8 

231 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
561 

Control 
Site 

 Unk
now

n 

16
0 

173 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
562 

Control 
Site 

 Unk
now

n 

11
8 

146 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
563 

Control 
Site 

 Male 26
7 

272 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Missing 

BS
564 

Control 
Site 

 Male 26
5 

263 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
565 

Control 
Site 

 Male 24
9 

255 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
566 

Control 
Site 

 Fem
ale 

21
1 

233 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
567 

Control 
Site 

 Male 26
6 

262 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
568 

Control 
Site 

 Fem
ale 

18
6 

196 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
569 

Control 
Site 

 Fem
ale 

23
5 

233 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
570 

Control 
Site 

 Male 26
0 

257 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
571 

Control 
Site 

 Male 25
6 

257 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
572 

Control 
Site 

 Fem
ale 

23
6 

235 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
573 

Control 
Site 

 Male 24
8 

250 10/11/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS Control  Unk 16 171 10/12/1 No Control Control Control Control Control Control Deceased      
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574 Site now
n 

7 1 

BS
575 

Control 
Site 

 Male 26
0 

259 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
576 

Control 
Site 

 Fem
ale 

24
2 

241 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
577 

Control 
Site 

 Fem
ale 

22
0 

226 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
578 

Control 
Site 

 Male 26
8 

268 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
579 

Control 
Site 

 Male 21
7 

217 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
580 

Control 
Site 

 Unk
now

n 

13
3 

161 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
581 

Control 
Site 

 Unk
now

n 

10
0 

101 10/12/1
1 

No Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
582 

Control 
Site 

 Fem
ale 

22
6 

230 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
583 

Control 
Site 

 Fem
ale 

21
5 

215 10/12/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
584 

Control 
Site 

 Unk
now

n 

13
3 

134 10/13/1
1 

No Deceased (Aug 
2012) 

           

BS
585 

Control 
Site 

 Unk
now

n 

80 78 10/13/1
1 

Yes Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
586 

Control 
Site 

 Male 27
4 

276 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
587 

Control 
Site 

 Unk
now

n 

10
7 

129 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
588 

Control 
Site 

 Unk
now

n 

13
8 

169 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
589 

Control 
Site 

 Male 23
7 

238 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
590 

Control 
Site 

 Male 27
2 

275 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
591 

Control 
Site 

 Fem
ale 

21
6 

222 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
592 

Control 
Site 

 Unk
now

n 

11
5 

153 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
593 

Control 
Site 

 Fem
ale 

21
8 

220 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
594 

Control 
Site 

 Male 18
2 

222 10/13/1
1 

Yes Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS Control  Fem 21 224 10/13/1 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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595 Site ale 6 1 

BS
596 

Control 
Site 

 Fem
ale 

23
5 

234 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
597 

Control 
Site 

 Male 26
8 

268 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
598 

Control 
Site 

 Fem
ale 

23
4 

237 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
599 

Control 
Site 

 Fem
ale 

21
5 

218 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
600 

Control 
Site 

 Male 25
4 

257 10/13/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
601 

Control 
Site 

 Unk
now

n 

90 91 10/14/1
1 

No Deceased (May 
2012) 

           

BS
602 

Control 
Site 

 Male 20
7 

209 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
603 

Control 
Site 

 Unk
now

n 

10
9 

108 10/14/1
1 

No Deceased (May 
2012) 

           

BS
604 

Control 
Site 

 Fem
ale 

18
9 

196 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
605 

Control 
Site 

 Fem
ale 

21
9 

219 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
606 

Control 
Site 

 Male 19
8 

212 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
607 

Control 
Site 

 Unk
now

n 

88 106 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
608 

Control 
Site 

 Male 24
3 

241 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
609 

Control 
Site 

 Male 24
1 

249 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
610 

Control 
Site 

 Unk
now

n 

15
2 

179 10/14/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
611 

Control 
Site 

 Unk
now

n 

10
4 

127 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
612 

Control 
Site 

 Unk
now

n 

81 109 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
613 

Control 
Site 

 Fem
ale 

22
4 

221 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
614 

Control 
Site 

 Male 27
1 

272 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
615 

Control 
Site 

 Male 28
4 

281 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
616 

Control 
Site 

 Fem
ale 

24
0 

244 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS Control  Male 17 206 10/15/1 Yes Control Control Control Control Control Control Control Control Control Control Control Control 
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617 Site 9 1 

BS
618 

Control 
Site 

 Male 27
4 

275 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
619 

Control 
Site 

 Fem
ale 

22
1 

219 10/9/11 Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
620 

Control 
Site 

 Fem
ale 

18
7 

191 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
621 

Control 
Site 

 Fem
ale 

19
9 

201 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
622 

Control 
Site 

 Unk
now

n 

76 96 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
623 

Control 
Site 

 Fem
ale 

22
3 

226 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
624 

Control 
Site 

 Unk
now

n 

99 128 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
625 

Control 
Site 

 Male 27
2 

271 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
626 

Control 
Site 

 Unk
now

n 

17
3 

173 10/16/1
1 

Yes Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing Missing 

BS
627 

Control 
Site 

 Unk
now

n 

61 70 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Missing Missing Missing Missing 

BS
628 

Control 
Site 

 Male 22
6 

229 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
629 

Control 
Site 

 Unk
now

n 

15
0 

176 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
630 

Control 
Site 

 Male 14
3 

187 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
631 

Control 
Site 

 Fem
ale 

22
2 

221 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
632 

Control 
Site 

 Unk
now

n 

93 120 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
633 

Control 
Site 

 Unk
now

n 

67 94 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
634 

Control 
Site 

 Unk
now

n 

13
0 

155 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
635 

Control 
Site 

 Fem
ale 

15
9 

187 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
636 

Control 
Site 

 Fem
ale 

27
1 

272 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
637 

Control 
Site 

 Unk
now

n 

12
1 

129 10/16/1
1 

No Deceased (Mar 
2012) 
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BS
638 

Control 
Site 

 Male 26
0 

249 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
639 

Control 
Site 

 Male 21
0 

219 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
640 

Control 
Site 

 Unk
now

n 

76 94 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
641 

Control 
Site 

 Male 23
2 

234 10/16/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
642 

Control 
Site 

 Fem
ale 

20
0 

196 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
643 

Control 
Site 

 Male 22
1 

225 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
644 

Control 
Site 

 Male 26
5 

266 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
645 

Control 
Site 

 Male 26
9 

273 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
646 

Control 
Site 

 Fem
ale 

22
7 

228 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
647 

Control 
Site 

 Unk
now

n 

93 110 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
648 

Control 
Site 

 Male 26
1 

260 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
649 

Control 
Site 

 Fem
ale 

24
6 

252 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
650 

Control 
Site 

 Male 26
4 

270 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
651 

Control 
Site 

 Male 24
7 

247 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
652 

Control 
Site 

 Male 23
4 

237 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
653 

Control 
Site 

 Male 19
6 

210 10/17/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
654 

Control 
Site 

 Unk
now

n 

15
2 

175 10/15/1
1 

Yes Control Control Control Control Control Control Control Control Control Control Control Control 

BS
655 

Control 
Site 

 Unk
now

n 

88 94 10/18/1
1 

No Deceased (Sep 
2012) 

           

Table 5. 2013 Desert Tortoise Master List for all Tortoises Encountered and Marked Between January 1, 2014 and February 28, 2013. 

Tort 
ID 

Initial Process 
Location (GIS) 

Pen 
# 

Sex 
Initial 
MCL 

Recent 
MCL 

Initial 
Process 

Date 

Transmitter 
(Yes/No) 

2014 Jan Feb 

BS01 Ivanpah 1 
 

Female 184 220 10/9/2010 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS02 Ivanpah 1 
 

Male 264 272 10/9/2010 Yes Recipient Recipient 

BS03 Common East 
 

Female 227 233 10/10/2010 No Deceased (Aug 2011) 

BS04 Ivanpah 1 
 

Male 252 260 10/10/2010 Yes Recipient Recipient 
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BS05 Ivanpah 2 
 

Male 216 237 10/7/2010 Yes Recipient Recipient 

BS06 Ivanpah 1 
 

Male 257 272 10/12/2010 Yes Recipient Recipient 

BS07 Recipient Site 
 

Unknown 94 126 10/12/2010 Yes Recipient Recipient 

BS08 Ivanpah 1 
 

Female 209 210 10/12/2010 Yes Recipient Recipient 

BS09 Ivanpah 1 
 

Male 253 260 10/14/2010 Yes Recipient Recipient 

BS10 Recipient Site 
 

Male 277 280 10/14/2010 Yes Recipient Recipient 

BS11 Recipient Site 
 

Female 199 220 10/16/2010 Yes Recipient Recipient 

BS12 Recipient Site 
 

Female 209 222 10/16/2010 Yes Recipient Recipient 

BS13 Recipient Site 
 

Male 245 245 10/19/2010 Yes Recipient Recipient 

BS14 Ivanpah 1 
 

Female 224 234 10/19/2010 Yes Recipient Recipient 

BS15 Recipient Site 
 

Male 190 218 10/19/2010 Yes Recipient Recipient 

BS16 Recipient Site 
 

Female 224 230 10/19/2010 Yes Recipient Recipient 

BS17 Common East 
 

Unknown 116 149 10/20/2010 Yes Recipient Recipient 

BS18 Ivanpah 1 34 Unknown 72 116 10/20/2010 No Pens Pens 

BS19 Recipient Site 
 

Unknown 118 151 10/21/2010 Yes Recipient Recipient 

BS20 Ivanpah 2 
 

Female 215 215 10/20/2010 No Deceased (Oct 2010) 

BS21 Ivanpah 1 
 

Male 241 248 10/21/2010 Yes Recipient Recipient 

BS22 Ivanpah 1 
 

Male 231 239 10/22/2010 Yes Recipient Recipient 

BS23 Recipient Site 
 

Female 242 246 10/23/2010 Yes Recipient Recipient 

BS24 Common West 
 

Male 184 220 10/25/2010 Yes Recipient Recipient 

BS25 Ivanpah 1 
 

Female 168 214 10/26/2010 Yes Recipient Recipient 

BS26 Ivanpah 1 
 

Unknown 123 142 10/27/2010 No Deceased (Apr 2012) 

BS27 Common East 
 

Female 232 233 10/19/2010 Yes Recipient Recipient 

BS28 Ivanpah 1 
 

Female 217 224 10/28/2010 Yes Recipient Recipient 

BS29 Ivanpah 1 
 

Male 265 248 10/28/2010 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS30 Recipient Site 
 

Male 243 255 10/29/2010 Yes Recipient Recipient 

BS31 Ivanpah 1 
 

Female 133 195 10/29/2010 Yes Recipient Recipient 

BS32 Ivanpah 1 
 

Male 252 257 10/29/2010 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS33 Recipient Site 
 

Female 228 230 10/29/2010 Yes Recipient Recipient 

BS34 Ivanpah 1 
 

Female 214 221 10/29/2010 No Deceased (Aug 2012) 

BS35 Ivanpah 1 
 

Unknown 143 172 10/29/2010 No Deceased (Jul 2012) 
 

BS36 Ivanpah 1 
 

Male 150 194 10/30/2010 No Missing Missing 

BS37 Ivanpah 2 
 

Male 243 264 10/30/2010 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS38 Ivanpah 1 
 

Female 223 235 10/30/2010 No Deceased (May 2013) 

BS39 Ivanpah 1 34 Unknown 61 104 11/1/2010 No Pens Pens 

BS40 Ivanpah 1 34 Unknown 69 115 11/1/2010 No Pens Pens 

BS41 Ivanpah 1 
 

Unknown 118 180 11/1/2010 Yes Recipient Recipient 

BS42 Ivanpah 1 18 Unknown 53 104 12/17/2010 No Pens Pens 

BS43 Ivanpah 1 18 Unknown 46 99 12/20/2010 No Pens Pens 

BS44 Ivanpah 1 
 

Female 194 219 2/16/2011 Yes Recipient Recipient 

BS45 Recipient Site 
 

Female 223 225 3/5/2011 Yes Recipient Recipient 
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BS46 Ivanpah 3 
 

Female 209 227 3/5/2011 Yes Recipient Recipient 

BS47 Ivanpah 3 
 

Female 242 238 3/8/2011 Yes Recipient Recipient 

BS48 Ivanpah 2 34 Unknown 86 107 3/9/2011 No Pens Pens 

BS49 Ivanpah 3 
 

Male 209 235 3/9/2011 Yes Recipient Recipient 

BS50 Ivanpah 3 
 

Male 204 225 3/9/2011 Yes Recipient Recipient 

BS51 Ivanpah 3 
 

Male 234 243 3/10/2011 Yes Missing Missing 

BS52 Ivanpah 3 
 

Male 176 224 3/10/2011 Yes Recipient Recipient 

BS53 Common East 18 Unknown 46 98 3/10/2011 No Pens Pens 

BS54 Ivanpah 3 18 Unknown 47 47 3/12/2011 No Missing Missing 

BS55 Recipient Site 
 

Female 226 242 3/12/2011 Yes Recipient Recipient 

BS56 Recipient Site 
 

Female 236 235 3/14/2011 Yes Recipient Recipient 

BS57 Ivanpah 3 
 

Female 218 221 3/14/2011 Yes Recipient Recipient 

BS58 Ivanpah 3 
 

Unknown 138 176 3/15/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS59 Ivanpah 3 
 

Unknown 67 92 3/15/2011 No Moved permanently to OSP (Sep 2012) 

BS60 Recipient Site 
 

Female 173 182 3/15/2011 No Deceased (Apr 2013) 

BS61 Ivanpah 2 
 

Female 217 224 3/15/2011 Yes Recipient Recipient 

BS62 Ivanpah 3 
 

Male 200 225 3/15/2011 Yes Recipient Recipient 

BS63 Ivanpah 3 204 Unknown 40 94 3/16/2011 No Pens Pens 

BS64 Ivanpah 3 
 

Female 199 207 3/16/2011 Yes Recipient Recipient 

BS65 Ivanpah 3 
 

Female 210 211 3/16/2011 Yes Recipient Recipient 

BS66 Ivanpah 3 
 

Female 190 227 3/16/2011 Yes Recipient Recipient 

BS67 Ivanpah 2 34 Unknown 71 123 3/16/2011 No Pens Pens 

BS68 Ivanpah 2 
 

Male 265 263 3/16/2011 Yes Recipient Recipient 

BS69 Ivanpah 3 
 

Male 251 259 3/16/2011 Yes Recipient Recipient 

BS70 Recipient Site 
 

Unknown 131 159 3/17/2011 Yes Recipient Recipient 

BS71 Ivanpah 3 
 

Female 216 215 3/17/2011 Yes Recipient Recipient 

BS72 Ivanpah 2 34 Unknown 57 99 3/21/2011 No Pens Pens 

BS73 Ivanpah 3 
 

Unknown 47 47 3/22/2011 No Deceased (Mar 2011) 

BS74 Recipient Site 
 

Male 176 217 3/21/2011 Yes Recipient Recipient 

BS75 Recipient Site 
 

Unknown 83 106 3/22/2011 Yes Recipient Recipient 

BS76 Recipient Site 
 

Female 226 228 3/23/2011 Yes Recipient Recipient 

BS77 Ivanpah 2 
 

Female 228 224 3/23/2011 Yes Recipient Recipient 

BS78 Recipient Site 
 

Male 248 257 3/28/2011 Yes Recipient Recipient 

BS79 Ivanpah 2 
 

Female 243 243 3/28/2011 Yes Recipient Recipient 

BS80 Ivanpah 3 
 

Male 255 257 3/28/2011 Yes Recipient Recipient 

BS81 Ivanpah 3 
 

Male 254 257 3/28/2011 No Deceased (Sep 2012) 

BS82 Ivanpah 3 44 Male 217 236 3/28/2011 No Pens Pens 

BS83 Ivanpah 3 
 

Male 257 257 3/29/2011 No Deceased (Apr 2011) 

BS84 Recipient Site 
 

Male 237 246 3/30/2011 Yes Recipient Recipient 

BS85 Ivanpah 3 
 

Unknown 136 153 3/30/2011 No Deceased (Sep 2012) 

BS86 Ivanpah 3 
 

Male 251 254 3/30/2011 Yes Recipient Recipient 
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BS87 Ivanpah 3 213 Unknown 72 102 3/30/2011 No Pens Pens 

BS88 Ivanpah 2 
 

Male 272 269 3/30/2011 Yes Recipient Recipient 

BS89 Recipient Site 
 

Male 250 263 3/30/2011 Yes Recipient Recipient 

BS90 Ivanpah 3 
 

Male 270 270 3/30/2011 Yes Recipient Recipient 

BS91 Ivanpah 3 
 

Female 235 235 3/30/2011 Yes Recipient Recipient 

BS92 Ivanpah 2 
 

Male 269 269 3/31/2011 Yes Recipient Recipient 

BS93 Recipient Site 
 

Male 292 292 3/31/2011 Yes Recipient Recipient 

BS94 Ivanpah 3 
 

Male 211 236 3/31/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS95 Ivanpah 3 
 

Female 245 247 3/31/2011 Yes Recipient Recipient 

BS96 Recipient Site 
 

Female 213 221 4/1/2011 Yes Recipient Recipient 

BS97 Ivanpah 3 
 

Male 203 217 3/31/2011 Yes Recipient Recipient 

BS98 Ivanpah 3 60 Unknown 102 114 4/1/2011 No Missing Missing 

BS99 Recipient Site 
 

Male 157 201 4/2/2011 Yes Recipient Recipient 

BS100 Ivanpah 1 
 

Male 249 256 10/12/2010 Yes Recipient Recipient 

BS101 Recipient Site 
 

Male 273 277 10/14/2010 Yes Recipient Recipient 

BS102 Recipient Site 
 

Male 270 269 10/14/2010 Yes Recipient Recipient 

BS103 Ivanpah 1 
 

Male 246 250 10/15/2010 Yes Recipient Recipient 

BS104 Recipient Site 
 

Male 265 265 10/15/2010 No Deceased (Oct 2010) 

BS105 Recipient Site 
 

Male 253 262 4/2/2011 Yes Recipient Recipient 

BS106 Ivanpah 3 32 Unknown 68 103 4/2/2011 No Pens Pens 

BS107 Recipient Site 
 

Female 232 236 3/31/2011 Yes Recipient Recipient 

BS108 Recipient Site 
 

Male 264 272 4/1/2011 Yes Recipient Recipient 

BS109 Recipient Site 
 

Male 267 270 4/2/2011 Yes Recipient Recipient 

BS110 Ivanpah 3 
 

Male 270 270 4/2/2011 Yes Recipient Recipient 

BS111 Recipient Site 
 

Female 227 228 4/3/2011 Yes Recipient Recipient 

BS112 Common West 18 Unknown 44 98 4/4/2011 No Pens Pens 

BS113 Recipient Site 
 

Male 230 238 4/4/2011 Yes Recipient Recipient 

BS114 Ivanpah 3 
 

Male 272 267 4/5/2011 Yes Recipient Recipient 

BS115 Ivanpah 3 32 Unknown 64 100 4/5/2011 No Pens Pens 

BS116 Ivanpah 3 
 

Male 190 220 4/5/2011 Yes Recipient Recipient 

BS117 Ivanpah 2 
 

Male 231 242 4/6/2011 Yes Recipient Recipient 

BS118 Recipient Site 
 

Unknown 121 121 4/10/2011 No Deceased (Apr 2011) 

BS119 Recipient Site 
 

Unknown 57 57 4/10/2011 No Recipient-NT Recipient-NT 

BS120 Recipient Site 
 

Male 263 267 4/11/2011 Yes Recipient Recipient 

BS121 Recipient Site 
 

Male 246 250 4/12/2011 No Deceased (Aug 2012) 

BS122 Ivanpah 3 
 

Male 194 215 4/12/2011 Yes Recipient Recipient 

BS123 Ivanpah 1 32 Unknown 57 98 4/13/2011 No Pens Pens 

BS124 Recipient Site 
 

Male 235 248 4/13/2011 Yes Recipient Recipient 

BS125 Recipient Site 
 

Male 252 252 4/14/2011 Yes Recipient Recipient 

BS126 Recipient Site 
 

Female 232 241 4/14/2011 Yes Recipient Recipient 

BS127 Recipient Site 
 

Female 248 253 4/13/2011 Yes Recipient Recipient 
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BS128 Recipient Site 
 

Male 207 231 4/15/2011 Yes Recipient Recipient 

BS129 Recipient Site 
 

Male 295 291 4/16/2011 Yes Recipient Recipient 

BS130 Recipient Site 
 

Male 245 268 4/17/2011 Yes Recipient Recipient 

BS131 Recipient Site 
 

Male 274 270 4/18/2011 Yes Recipient Recipient 

BS132 Recipient Site 
 

Female 205 220 4/19/2011 Yes Recipient Recipient 

BS133 Recipient Site 
 

Female 210 206 4/20/2011 No Missing Missing 

BS134 Recipient Site 
 

Female 228 227 4/21/2011 Yes Recipient Recipient 

BS135 Recipient Site 
 

Male 196 218 4/21/2011 Yes Recipient Recipient 

BS136 Recipient Site 
 

Female 228 229 4/21/2011 Yes Recipient Recipient 

BS137 Recipient Site 
 

Female 227 232 4/21/2011 Yes Recipient Recipient 

BS138 Recipient Site 
 

Female 216 218 4/23/2011 Yes Recipient Recipient 

BS139 Recipient Site 
 

Male 266 268 4/23/2011 Yes Recipient Recipient 

BS140 Recipient Site 
 

Female 203 207 4/23/2011 Yes Recipient Recipient 

BS141 Ivanpah 2 
 

Female 200 221 4/24/2011 Yes Recipient Recipient 

BS142 Recipient Site 
 

Male 244 254 4/24/2011 Yes Recipient Recipient 

BS143 Recipient Site 
 

Male 219 233 4/24/2011 Yes Recipient Recipient 

BS144 Recipient Site 
 

Female 204 207 4/24/2011 Yes Recipient Recipient 

BS145 Recipient Site 
 

Male 284 285 4/24/2011 Yes Recipient Recipient 

BS146 Recipient Site 
 

Female 213 215 4/24/2011 Yes Recipient Recipient 

BS147 Recipient Site 
 

Male 270 269 4/25/2011 Yes Recipient Recipient 

BS148 Recipient Site 
 

Male 261 264 4/24/2011 Yes Recipient Recipient 

BS149 Recipient Site 
 

Male 253 258 4/25/2011 Yes Recipient Recipient 

BS150 Recipient Site 
 

Female 208 208 4/24/2011 Yes Recipient Recipient 

BS151 Recipient Site 
 

Male 247 251 4/24/2011 Yes Recipient Recipient 

BS153 Recipient Site 
 

Female 237 235 4/26/2011 Yes Recipient Recipient 

BS154 Recipient Site 
 

Female 233 237 4/26/2011 Yes Recipient Recipient 

BS155 Recipient Site 
 

Male 264 262 4/26/2011 Yes Recipient Recipient 

BS156 Recipient Site 
 

Female 198 232 4/26/2011 Yes Recipient Recipient 

BS157 Ivanpah 2 
 

Female 142 193 4/24/2011 No Missing Missing 

BS158 Recipient Site 
 

Female 213 217 4/24/2011 Yes Recipient Recipient 

BS159 Recipient Site 
 

Female 248 248 4/24/2011 Yes Recipient Recipient 

BS160 Recipient Site 
 

Male 252 250 4/27/2011 Yes Recipient Recipient 

BS161 Recipient Site 
 

Female 227 238 4/27/2011 Yes Recipient Recipient 

BS162 Recipient Site 
 

Female 231 233 4/28/2011 Yes Recipient Recipient 

BS163 Recipient Site 
 

Male 201 213 4/28/2011 Yes Recipient Recipient 

BS164 Recipient Site 
 

Male 315 313 4/25/2011 Yes Recipient Recipient 

BS165 Recipient Site 
 

Male 251 250 4/28/2011 Yes Recipient Recipient 

BS166 Recipient Site 
 

Female 243 248 4/28/2011 Yes Recipient Recipient 

BS167 Recipient Site 
 

Male 269 268 4/29/2011 Yes Recipient Recipient 

BS168 Recipient Site 
 

Female 239 245 4/29/2011 Yes Recipient Recipient 

BS169 Recipient Site 
 

Male 208 218 4/29/2011 No Deceased (Aug 2012) 
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BS170 Recipient Site 
 

Female 213 222 4/29/2011 Yes Recipient Recipient 

BS171 Recipient Site 
 

Male 254 257 4/28/2011 Yes Recipient Recipient 

BS172 Recipient Site 
 

Male 225 236 4/28/2011 Yes Recipient Recipient 

BS173 Ivanpah 2 
 

Female 217 219 5/11/2011 Yes Recipient Recipient 

BS174 Ivanpah 1 32 Unknown 59 98 5/12/2011 No Pens Pens 

BS175 Ivanpah 1 32 Unknown 62 111 5/12/2011 No Pens Pens 

BS176 Ivanpah 3 
 

Female 228 233 5/17/2011 Yes Recipient Recipient 

BS177 Ivanpah 2 
 

Female 236 237 5/22/2011 Yes Recipient Recipient 

BS178 Ivanpah 1 205 Unknown 46 84 6/9/2011 No Pens Pens 

BS179 Ivanpah 3 
 

Unknown 122 178 6/11/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS180 Recipient Site 
 

Unknown 94 107 7/12/2011 No Deceased (Aug 2012) 

BS181 Ivanpah 3 32 Unknown 62 96 7/20/2011 No Pens Pens 

BS182 Ivanpah 2 205 Unknown 59 105 7/27/2011 No Pens Pens 

BS183 Ivanpah 2 
 

Male 261 262 7/30/2011 Yes Recipient Recipient 

BS184 Ivanpah 3 
 

Female 176 206 8/4/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS185 Ivanpah 3 205 Unknown 53 97 8/6/2011 No Pens Pens 

BS186 Ivanpah 2 
 

Unknown 137 175 8/7/2011 Yes Recipient Recipient 

BS187 Ivanpah 3 
 

Female 190 202 8/8/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS188 Ivanpah 3 34 Unknown 75 108 8/12/2011 No Pens Pens 

BS189 Ivanpah 3 
 

Unknown 137 152 8/13/2011 Yes Missing Missing 

BS190 Ivanpah 3 34 Unknown 102 105 8/15/2011 No Pens Pens 

BS191 Ivanpah 2 32 Unknown 82 108 4/15/2011 No Pens Pens 

BS192 Recipient Site 
 

Unknown 148 174 8/23/2011 Yes Recipient Recipient 

BS193 Ivanpah 3 18 Unknown 70 97 4/15/2011 No Pens Pens 

BS194 Quarantine Pens 207 Unknown 45 73 8/25/2011 No Pens Pens 

BS195 Quarantine Pens 207 Unknown 43 87 8/26/2011 No Pens Pens 

BS196 Quarantine Pens 207 Unknown 43 70 8/26/2011 No Pens Pens 

BS197 Quarantine Pens 207 Unknown 45 82 8/26/2011 No Pens Pens 

BS198 Quarantine Pens 207 Unknown 44 67 8/26/2011 No Pens Pens 

BS199 Quarantine Pens 207 Unknown 43 69 8/26/2011 No Pens Pens 

BS200 Quarantine Pens 216 Unknown 41 55 8/29/2011 No Missing Missing 

BS201 Quarantine Pens 216 Unknown 43 71 8/29/2011 No Pens Pens 

BS202 Quarantine Pens 216 Unknown 46 82 8/29/2011 No Pens Pens 

BS203 Quarantine Pens 201 Unknown 44 69 8/29/2011 No Pens Pens 

BS204 Quarantine Pens 201 Unknown 43 86 8/29/2011 No Pens Pens 

BS205 Quarantine Pens 216 Unknown 41 84 8/29/2011 No Pens Pens 

BS206 Quarantine Pens 
 

Unknown 31 31 8/29/2011 No Deceased (Aug 2011) 

BS207 Quarantine Pens 201 Unknown 43 70 8/30/2011 No Pens Pens 

BS208 Quarantine Pens 215 Unknown 46 80 8/30/2011 No Pens Pens 

BS209 Quarantine Pens 215 Unknown 40 84 8/30/2011 No Pens Pens 

BS210 Quarantine Pens 217 Unknown 40 83 8/30/2011 No Pens Pens 
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BS211 Quarantine Pens 218 Unknown 44 52 8/31/2011 No Missing Missing 

BS212 Quarantine Pens 215 Unknown 48 80 9/1/2011 No Pens Pens 

BS213 Quarantine Pens 215 Unknown 46 83 9/1/2011 No Pens Pens 

BS214 Quarantine Pens 215 Unknown 45 86 9/1/2011 No Pens Pens 

BS215 Quarantine Pens 216 Unknown 44 83 9/1/2011 No Pens Pens 

BS216 Quarantine Pens 217 Unknown 42 84 9/1/2011 No Pens Pens 

BS217 Ivanpah 3 
 

Male 253 260 9/3/2011 Yes Recipient Recipient 

BS218 Quarantine Pens 
 

Unknown 38 38 9/3/2011 No Deceased (Sep 2011) 

BS219 Quarantine Pens 216 Unknown 43 82 9/3/2011 No Pens Pens 

BS220 Ivanpah 3 
 

Male 268 265 9/5/2011 Yes Recipient Recipient 

BS221 Quarantine Pens 201 Unknown 48 81 9/5/2011 No Pens Pens 

BS222 Quarantine Pens 
 

Unknown 44 45 9/5/2011 No Moved permanently to MNP (Apr 2012) 

BS223 Ivanpah 3 
 

Male 197 212 9/6/2011 Yes Recipient Recipient 

BS224 Quarantine Pens 
 

Unknown 43 46 9/6/2011 No Moved permanently to MNP (Apr 2012) 

BS225 Quarantine Pens 
 

Unknown 43 46 9/6/2011 No Moved permanently to MNP (Apr 2012) 

BS226 Quarantine Pens 201 Unknown 46 84 9/6/2011 No Pens Pens 

BS227 Quarantine Pens 218 Unknown 44 98 9/7/2011 No Pens Pens 

BS228 Quarantine Pens 
 

Unknown 46 47 9/7/2011 No Moved permanently to MNP (Apr 2012) 

BS229 Quarantine Pens 
 

Unknown 41 44 9/7/2011 No Moved permanently to MNP (Apr 2012) 

BS230 Recipient Site 
 

Male 186 210 9/7/2011 Yes Recipient Recipient 

BS231 Quarantine Pens 212 Unknown 43 85 9/7/2011 No Pens Pens 

BS232 Quarantine Pens 
 

Unknown 42 42 9/7/2011 No Deceased (Sep 2011) 

BS233 Quarantine Pens 212 Unknown 44 86 9/7/2011 No Pens Pens 

BS234 Quarantine Pens 
 

Unknown 42 44 9/8/2011 No Moved permanently to MNP (Apr 2012) 

BS235 Quarantine Pens 
 

Unknown 44 47 9/8/2011 No Moved permanently to MNP (Apr 2012) 

BS236 Quarantine Pens 
 

Unknown 42 47 9/8/2011 No Moved permanently to MNP (Apr 2012) 

BS237 Quarantine Pens 
 

Unknown 45 45 9/9/2011 No Moved permanently to MNP (Apr 2012) 

BS238 Quarantine Pens 
 

Unknown 41 44 9/9/2011 No Moved permanently to MNP (Apr 2012) 

BS239 Recipient Site 
 

Female 224 230 9/8/2011 Yes Recipient Recipient 

BS240 Quarantine Pens 
 

Unknown 44 46 9/9/2011 No Moved permanently to MNP (Apr 2012) 

BS241 Quarantine Pens 212 Unknown 41 80 9/11/2011 No Pens Pens 

BS242 Recipient Site 
 

Male 210 234 9/9/2011 Yes Recipient Recipient 

BS243 Recipient Site 
 

Unknown 134 135 9/9/2011 No Missing Missing 

BS244 Ivanpah 2 223 Unknown 55 77 9/10/2011 No Pens Pens 

BS245 Recipient Site 
 

Male 281 283 9/10/2011 Yes Recipient Recipient 

BS246 Ivanpah 3 
 

Unknown 162 164 9/10/2011 Yes Recipient Recipient 

BS247 Ivanpah 2 223 Unknown 61 98 9/10/2011 No Pens Pens 

BS248 Recipient Site 
 

Male 260 266 9/10/2011 Yes Recipient Recipient 

BS249 Quarantine Pens 201 Unknown 45 81 9/11/2011 No Pens Pens 

BS250 Quarantine Pens 
 

Unknown 48 48 9/12/2011 No Moved permanently to MNP (Apr 2012) 

BS251 Quarantine Pens 209 Unknown 46 74 9/12/2011 No Pens Pens 
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BS252 Ivanpah 3 223 Unknown 79 107 9/12/2011 No Pens Pens 

BS253 Quarantine Pens 211 Unknown 44 74 9/13/2011 No Pens Pens 

BS254 Quarantine Pens 211 Unknown 43 83 9/13/2011 No Pens Pens 

BS255 Quarantine Pens 211 Unknown 43 75 9/13/2011 No Pens Pens 

BS256 Ivanpah 3 223 Unknown 68 87 9/13/2011 No Pens Pens 

BS257 Ivanpah 3 
 

Unknown 140 163 9/14/2011 Yes Recipient Recipient 

BS258 Ivanpah 2 
 

Unknown 81 80 9/13/2011 No Deceased (May 2013) 

BS259 Ivanpah 3 222 Unknown 114 123 9/14/2011 No Pens Pens 

BS260 Ivanpah 3 
 

Unknown 136 136 9/14/2011 No Deceased (Aug 2012) 

BS261 Ivanpah 3 
 

Unknown 134 142 9/14/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS262 Quarantine Pens 
 

Unknown 42 44 9/16/2011 No Moved permanently to MNP (Apr 2012) 

BS263 Ivanpah 2 221 Unknown 74 89 9/16/2011 No Pens Pens 

BS264 Ivanpah 3 
 

Unknown 50 50 9/17/2011 No Deceased (Sep 2011) 

BS265 Ivanpah 3 
 

Unknown 126 148 9/18/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS266 Ivanpah 2 
 

Male 178 201 9/18/2011 No Deceased (Sep 2013) 

BS267 Ivanpah 3 220 Unknown 82 113 9/18/2011 No Pens Pens 

BS268 Ivanpah 3 219 Unknown 66 96 9/18/2011 No Pens Pens 

BS269 Ivanpah 3 220 Unknown 93 108 9/18/2011 No Pens Pens 

BS270 Ivanpah 3 17 Unknown 120 127 9/18/2011 No Pens Pens 

BS271 Ivanpah 3 
 

Unknown 59 77 9/19/2011 No Deceased (May 2013) 

BS272 Ivanpah 3 222 Unknown 89 108 9/20/2011 No Pens Pens 

BS273 Ivanpah 3 
 

Unknown 104 104 9/20/2011 No Deceased (Oct 2012) 

BS274 Ivanpah 3 210 Unknown 45 84 9/20/2011 No Pens Pens 

BS275 Ivanpah 3 
 

Female 205 226 9/20/2011 Yes Recipient Recipient 

BS276 Ivanpah 3 221 Unknown 69 88 9/20/2011 No Pens Pens 

BS277 Common East 210 Unknown 46 77 9/20/2011 No Pens Pens 

BS278 Quarantine Pens 
 

Unknown 42 42 9/21/2011 No Moved permanently to MNP (Apr 2012) 

BS279 Quarantine Pens 209 Unknown 48 71 9/21/2011 No Pens Pens 

BS280 Ivanpah 3 219 Unknown 85 111 9/21/2011 No Pens Pens 

BS281 Quarantine Pens 209 Unknown 48 76 9/21/2011 No Pens Pens 

BS282 Ivanpah 3 224 Unknown 90 119 9/21/2011 No Pens Pens 

BS283 Ivanpah 2 214 Unknown 100 122 9/21/2011 No Pens Pens 

BS284 Quarantine Pens 209 Unknown 43 79 9/22/2011 No Pens Pens 

BS285 Ivanpah 3 204 Unknown 54 85 9/22/2011 No Pens Pens 

BS286 Ivanpah 3 204 Unknown 63 94 9/22/2011 No Pens Pens 

BS287 Ivanpah 2 214 Unknown 111 146 9/22/2011 No Pens Pens 

BS288 Ivanpah 2 204 Unknown 58 84 9/23/2011 No Pens Pens 

BS289 Ivanpah 3 
 

Female 214 230 9/22/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS290 Ivanpah 3 
 

Female 170 200 9/25/2011 Yes Recipient Recipient 

BS291 Ivanpah 3 
 

Male 157 187 9/23/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS292 Ivanpah 2 222 Unknown 103 110 9/24/2011 No Pens Pens 
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BS293 Ivanpah 3 
 

Unknown 129 148 9/24/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS294 Ivanpah 3 
 

Unknown 125 136 9/24/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS295 Ivanpah 2 219 Unknown 60 86 9/26/2011 No Pens Pens 

BS296 Ivanpah 3 221 Unknown 70 93 9/26/2011 No Pens Pens 

BS297 Quarantine Pens 209 Unknown 43 80 9/27/2011 No Pens Pens 

BS298 Ivanpah 3 221 Unknown 62 86 9/27/2011 No Pens Pens 

BS299 Quarantine Pens 209 Unknown 47 81 9/29/2011 No Pens Pens 

BS300 Ivanpah 3 210 Unknown 47 85 9/29/2011 No Pens Pens 

BS301 Ivanpah 3 210 Unknown 47 47 9/29/2011 No Missing Missing 

BS302 Ivanpah 3 204 Unknown 62 75 9/30/2011 No Pens Pens 

BS303 Ivanpah 3 220 Unknown 76 107 9/30/2011 No Pens Pens 

BS304 Ivanpah 3 221 Unknown 72 87 10/2/2011 No Pens Pens 

BS305 Ivanpah 3 
 

Female 224 229 10/3/2011 Yes Missing Missing 

BS306 Recipient Site 
 

Unknown 133 145 10/3/2011 No Deceased (May 2013) 

BS307 Ivanpah 3 213 Unknown 64 94 10/3/2011 No Pens Pens 

BS308 Ivanpah 3 213 Unknown 62 87 10/4/2011 No Pens Pens 

BS309 Ivanpah 1 
 

Unknown 60 60 10/4/2011 No Deceased (Oct 2011) 

BS310 Ivanpah 3 
 

Male 277 274 10/4/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS311 Quarantine Pens 
 

Unknown 38 38 9/4/2011 No Deceased (Oct 2011) 

BS312 Ivanpah 1 
 

Unknown 65 65 10/6/2011 No Deceased (Oct 2011) 

BS313 Recipient Site 
 

Unknown 156 164 10/7/2011 No Deceased (Oct 2012) 

BS314 Recipient Site 
 

Male 209 223 10/11/2011 Yes Recipient Recipient 

BS315 Recipient Site 
 

Male 209 220 10/14/2011 No Deceased (Sep 2012) 

BS316 Recipient Site 
 

Male 280 281 10/13/2011 Yes Recipient Recipient 

BS317 Recipient Site 
 

Male 268 267 10/14/2011 Yes Recipient Recipient 

BS318 Recipient Site 
 

Male 282 282 10/15/2011 No Recipient-NT Recipient-NT 

BS319 Recipient Site 
 

Male 277 277 10/15/2011 No Recipient-NT Recipient-NT 

BS320 Recipient Site 
 

Female 222 227 10/16/2011 Yes Recipient (I-15 Pen) Recipient (I-15 Pen) 

BS321 Recipient Site 
 

Female 235 237 10/15/2011 Yes Recipient Recipient 

BS322 Recipient Site 
 

Female 220 220 10/15/2011 No Recipient-NT Recipient-NT 

BS323 Recipient Site 
 

Female 219 220 10/15/2011 Yes Recipient Recipient 

BS324 Recipient Site 
 

Female 207 208 10/15/2011 Yes Recipient Recipient 

BS325 Recipient Site 
 

Male 267 267 10/15/2011 No Recipient-NT Recipient-NT 

BS326 Recipient Site 
 

Unknown 97 97 10/15/2011 No Recipient-NT Recipient-NT 

BS327 Recipient Site 
 

Female 219 237 10/15/2011 Yes Recipient Recipient 

BS328 Recipient Site 
 

Male 251 256 10/16/2011 Yes Recipient Recipient 

BS329 Recipient Site 
 

Male 265 265 10/16/2011 No Recipient-NT Recipient-NT 

BS330 Recipient Site 
 

Male 251 251 10/16/2011 No Recipient-NT Recipient-NT 

BS331 Recipient Site 
 

Male 260 260 10/16/2011 No Recipient-NT Recipient-NT 

BS332 Recipient Site 
 

Male 300 300 10/16/2011 No Recipient-NT Recipient-NT 

BS333 Ivanpah 1 210 Unknown 43 81 10/17/2011 No Pens Pens 
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BS334 Recipient Site 
 

Female 225 224 10/17/2011 Yes Missing Missing 

BS335 Recipient Site 
 

Male 271 270 10/17/2011 Yes Recipient Recipient 

BS336 Recipient Site 
 

Unknown 104 138 10/19/2011 Yes Recipient Recipient 

BS337 Common East 
 

Unknown 37 37 11/28/2011 No Deceased (Nov 2011) 

BS338 Ivanpah 2 220 Unknown 62 93 3/5/2012 No Pens Pens 

BS339 Recipient Site 
 

Male 167 201 3/15/2012 Yes Recipient Recipient 

BS340 Ivanpah 2 
 

Unknown 55 55 3/21/2012 No Deceased (Mar 2012) 

BS341 Ivanpah 1 213 Unknown 70 87 4/3/2012 No Pens Pens 

BS342 Recipient Site 
 

Unknown 68 97 4/9/2012 Yes Recipient Recipient 

BS343 Ivanpah 1 
 

Unknown 59 78 6/2/2012 No Deceased (Jul 2013) 
 

BS344 Recipient Site 
 

Unknown 60 72 7/30/2012 Yes Recipient Recipient 

BS345 Recipient Site 
 

Unknown 105 111 8/11/2012 Yes Recipient Recipient 

BS346 Recipient Site 
 

Unknown 73 93 8/30/2012 Yes Recipient Recipient 

BS347 Ivanpah 3 208 Unknown 72 83 9/7/2012 No Pens Pens 

BS348 Ivanpah 2 208 Unknown 74 89 9/10/2012 No Pens Pens 

BS349 Recipient Site 
 

Unknown 81 82 9/12/2012 No Deceased (Jul 2013) 
 

BS350 Ivanpah 3 206 Unknown 45 69 9/25/2012 No Pens Pens 

BS351 Ivanpah 3 224 Unknown 93 111 10/8/2012 No Pens Pens 

BS352 Ivanpah 3 224 Unknown 101 113 10/17/2012 No Pens Pens 

BS353 Recipient Site 
 

Unknown 71 72 3/22/2013 Yes Missing Missing 

BS354 Recipient Site 
 

Unknown 82 102 3/26/2013 Yes Recipient Recipient 

BS355 Ivanpah 1 206 Unknown 43 72 3/27/2013 No Pens Pens 

BS356 Recipient Site 
 

Unknown 78 79 4/14/2013 No Deceased (Aug 2013) 

BS500 Control Site 
 

Female 243 243 3/30/2011 Yes Control Control 

BS501 Control Site 
 

Female 189 195 4/1/2011 Yes Control Control 

BS502 Control Site 
 

Female 217 214 4/1/2011 Yes Control Control 

BS503 Control Site 
 

Male 238 243 4/1/2011 Yes Control Control 

BS504 Control Site 
 

Female 198 214 4/2/2011 Yes Control Control 

BS505 Control Site 
 

Male 213 226 4/1/2011 No Deceased (Sep 2013) 

BS506 Control Site 
 

Male 252 255 4/1/2011 Yes Control Control 

BS507 Control Site 53 Female 221 226 4/1/2011 No Pens Pens 

BS508 Control Site 
 

Male 237 242 4/1/2011 Yes Control Control 

BS509 Control Site 
 

Male 169 217 4/2/2011 Yes Control Control 

BS510 Control Site 
 

Male 256 267 4/1/2011 Yes Control Control 

BS511 Control Site 
 

Female 221 225 4/1/2011 Yes Control Control 

BS512 Control Site 
 

Male 272 276 4/1/2011 Yes Control Control 

BS513 Control Site 
 

Female 225 229 4/1/2011 Yes Control Control 

BS514 Control Site 
 

Female 158 207 4/1/2011 Yes Control Control 

BS515 Control Site 
 

Female 213 215 4/1/2011 Yes Control Control 

BS516 Control Site 
 

Unknown 48 48 4/2/2011 No Control-NT Control-NT 

BS517 Control Site 
 

Male 220 238 4/1/2011 Yes Control Control 
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BS518 Control Site 
 

Unknown 122 144 4/1/2011 No Missing Missing 

BS519 Control Site 
 

Female 206 209 4/1/2011 Yes Control Control 

BS520 Control Site 
 

Unknown 130 152 4/1/2011 No Deceased (Jun 2013) 

BS521 Control Site 
 

Unknown 137 171 4/2/2011 Yes Control Control 

BS522 Control Site 
 

Male 269 266 4/1/2011 Yes Control Control 

BS523 Control Site 
 

Female 225 228 4/2/2011 Yes Control Control 

BS524 Control Site 
 

Male 257 259 4/1/2011 Yes Control Control 

BS525 Control Site 
 

Unknown 49 49 4/2/2011 No Control-NT Control-NT 

BS526 Control Site 
 

Unknown 88 88 4/2/2011 No Control-NT Control-NT 

BS527 Control Site 
 

Female 202 216 4/1/2011 Yes Missing Missing 

BS528 Control Site 
 

Unknown 65 65 4/2/2011 No Control-NT Control-NT 

BS529 Control Site 
 

Male 233 237 4/2/2011 Yes Control Control 

BS530 Control Site 
 

Male 205 225 4/1/2011 Yes Control Control 

BS531 Control Site 
 

Female 203 204 4/1/2011 Yes Control Control 

BS532 Control Site 
 

Female 203 207 4/1/2011 Yes Control Control 

BS533 Control Site 
 

Female 200 210 4/2/2011 Yes Control Control 

BS534 Control Site 
 

Male 226 226 4/2/2011 Yes Control Control 

BS535 Control Site 
 

Male 238 238 4/2/2011 Yes Control Control 

BS536 Control Site 
 

Unknown 122 147 4/2/2011 Yes Control Control 

BS537 Control Site 
 

Male 236 238 4/3/2011 Yes Control Control 

BS538 Control Site 
 

Female 216 223 4/3/2011 Yes Control Control 

BS539 Control Site 
 

Male 240 243 10/8/2011 Yes Control Control 

BS540 Control Site 
 

Male 198 210 10/8/2011 Yes Control Control 

BS541 Control Site 
 

Male 249 248 10/8/2011 Yes Control Control 

BS542 Control Site 
 

Male 270 272 10/8/2011 Yes Control Control 

BS543 Control Site 
 

Female 241 245 10/8/2011 Yes Control Control 

BS544 Control Site 
 

Male 214 212 10/9/2011 No Deceased (Sep 2012) 

BS545 Control Site 
 

Female 197 207 10/8/2011 Yes Control Control 

BS546 Control Site 
 

Male 218 219 10/9/2011 Yes Control Control 

BS547 Control Site 
 

Female 225 225 10/9/2011 No Control-NT Control-NT 

BS548 Control Site 
 

Unknown 86 101 10/9/2011 Yes Control Control 

BS549 Control Site 
 

Male 217 220 10/9/2011 Yes Control Control 

BS550 Control Site 
 

Male 278 276 10/9/2011 Yes Control Control 

BS551 Control Site 
 

Male 266 271 10/9/2011 Yes Control Control 

BS552 Control Site 
 

Male 285 284 10/9/2011 Yes Control Control 

BS553 Control Site 
 

Male 256 260 10/9/2011 Yes Control Control 

BS554 Control Site 
 

Female 216 219 10/10/2011 Yes Control Control 

BS555 Control Site 
 

Female 222 223 10/10/2011 Yes Control Control 

BS556 Control Site 
 

Female 157 188 10/9/2011 Yes Control Control 

BS557 Control Site 
 

Unknown 133 132 10/11/2011 Yes Missing Missing 

BS558 Control Site 
 

Male 246 246 10/11/2011 Yes Control Control 
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BS559 Control Site 
 

Female 232 232 10/10/2011 Yes Control Control 

BS560 Control Site 
 

Female 228 231 10/11/2011 Yes Control Control 

BS561 Control Site 
 

Unknown 160 173 10/11/2011 Yes Control Control 

BS562 Control Site 
 

Unknown 118 146 10/11/2011 Yes Control Control 

BS563 Control Site 
 

Male 267 272 10/11/2011 Yes Control Control 

BS564 Control Site 
 

Male 265 263 10/11/2011 Yes Control Control 

BS565 Control Site 
 

Male 249 255 10/11/2011 Yes Control Control 

BS566 Control Site 
 

Female 211 233 10/11/2011 Yes Control Control 

BS567 Control Site 
 

Male 266 262 10/11/2011 Yes Control Control 

BS568 Control Site 
 

Female 186 196 10/11/2011 Yes Control Control 

BS569 Control Site 
 

Female 235 233 10/11/2011 Yes Control Control 

BS570 Control Site 
 

Male 260 257 10/11/2011 Yes Control Control 

BS571 Control Site 
 

Male 256 257 10/11/2011 Yes Control Control 

BS572 Control Site 
 

Female 236 235 10/11/2011 Yes Control Control 

BS573 Control Site 
 

Male 248 250 10/11/2011 Yes Control Control 

BS574 Control Site 
 

Unknown 167 171 10/12/2011 No Deceased (Jul 2013) 
 

BS575 Control Site 
 

Male 260 259 10/12/2011 Yes Control Control 

BS576 Control Site 
 

Female 242 241 10/12/2011 Yes Control Control 

BS577 Control Site 
 

Female 220 226 10/12/2011 Yes Control Control 

BS578 Control Site 
 

Male 268 268 10/12/2011 Yes Control Control 

BS579 Control Site 
 

Male 217 217 10/12/2011 Yes Control Control 

BS580 Control Site 
 

Unknown 133 161 10/12/2011 Yes Control Control 

BS581 Control Site 
 

Unknown 100 101 10/12/2011 No Missing Missing 

BS582 Control Site 
 

Female 226 230 10/12/2011 Yes Control Control 

BS583 Control Site 
 

Female 215 215 10/12/2011 Yes Control Control 

BS584 Control Site 
 

Unknown 133 134 10/13/2011 No Deceased (Aug 2012) 

BS585 Control Site 
 

Unknown 80 78 10/13/2011 Yes Missing Missing 

BS586 Control Site 
 

Male 274 276 10/13/2011 Yes Control Control 

BS587 Control Site 
 

Unknown 107 129 10/13/2011 Yes Control Control 

BS588 Control Site 
 

Unknown 138 169 10/13/2011 Yes Control Control 

BS589 Control Site 
 

Male 237 238 10/13/2011 Yes Control Control 

BS590 Control Site 
 

Male 272 275 10/13/2011 Yes Control Control 

BS591 Control Site 
 

Female 216 222 10/13/2011 Yes Control Control 

BS592 Control Site 
 

Unknown 115 153 10/13/2011 Yes Control Control 

BS593 Control Site 
 

Female 218 220 10/13/2011 Yes Control Control 

BS594 Control Site 
 

Male 182 222 10/13/2011 Yes Missing Control 

BS595 Control Site 
 

Female 216 224 10/13/2011 Yes Control Control 

BS596 Control Site 
 

Female 235 234 10/14/2011 Yes Control Control 

BS597 Control Site 
 

Male 268 268 10/13/2011 Yes Control Control 

BS598 Control Site 
 

Female 234 237 10/14/2011 Yes Control Control 

BS599 Control Site 
 

Female 215 218 10/13/2011 Yes Control Control 
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BS600 Control Site 
 

Male 254 257 10/13/2011 Yes Control Control 

BS601 Control Site 
 

Unknown 90 91 10/14/2011 No Deceased (May 2012) 

BS602 Control Site 
 

Male 207 209 10/14/2011 Yes Control Control 

BS603 Control Site 
 

Unknown 109 108 10/14/2011 No Deceased (May 2012) 

BS604 Control Site 
 

Female 189 196 10/14/2011 Yes Control Control 

BS605 Control Site 
 

Female 219 219 10/14/2011 Yes Control Control 

BS606 Control Site 
 

Male 198 212 10/14/2011 Yes Control Control 

BS607 Control Site 
 

Unknown 88 106 10/14/2011 Yes Control Control 

BS608 Control Site 
 

Male 243 241 10/14/2011 Yes Control Control 

BS609 Control Site 
 

Male 241 249 10/14/2011 Yes Control Control 

BS610 Control Site 
 

Unknown 152 179 10/14/2011 Yes Control Control 

BS611 Control Site 
 

Unknown 104 127 10/15/2011 Yes Control Control 

BS612 Control Site 
 

Unknown 81 109 10/15/2011 Yes Control Control 

BS613 Control Site 
 

Female 224 221 10/15/2011 Yes Control Control 

BS614 Control Site 
 

Male 271 272 10/15/2011 Yes Control Control 

BS615 Control Site 
 

Male 284 281 10/15/2011 Yes Control Control 

BS616 Control Site 
 

Female 240 244 10/15/2011 Yes Control Control 

BS617 Control Site 
 

Male 179 206 10/15/2011 Yes Control Control 

BS618 Control Site 
 

Male 274 275 10/15/2011 Yes Control Control 

BS619 Control Site 
 

Female 221 219 10/9/2011 Yes Control Control 

BS620 Control Site 
 

Female 187 191 10/15/2011 Yes Control Control 

BS621 Control Site 
 

Female 199 201 10/15/2011 Yes Control Control 

BS622 Control Site 
 

Unknown 76 96 10/15/2011 Yes Control Control 

BS623 Control Site 
 

Female 223 226 10/15/2011 Yes Control Control 

BS624 Control Site 
 

Unknown 99 128 10/15/2011 Yes Control Control 

BS625 Control Site 
 

Male 272 271 10/15/2011 Yes Control Control 

BS626 Control Site 
 

Unknown 173 173 10/16/2011 Yes Missing Missing 

BS627 Control Site 
 

Unknown 61 70 10/16/2011 Yes Missing Missing 

BS628 Control Site 
 

Male 226 229 10/16/2011 Yes Control Control 

BS629 Control Site 
 

Unknown 150 176 10/16/2011 Yes Control Control 

BS630 Control Site 
 

Male 143 187 10/16/2011 Yes Control Control 

BS631 Control Site 
 

Female 222 221 10/16/2011 Yes Control Control 

BS632 Control Site 
 

Unknown 93 120 10/16/2011 Yes Control Control 

BS633 Control Site 
 

Unknown 67 94 10/16/2011 Yes Control Control 

BS634 Control Site 
 

Unknown 130 155 10/16/2011 Yes Control Control 

BS635 Control Site 
 

Female 159 187 10/16/2011 Yes Control Control 

BS636 Control Site 
 

Female 271 272 10/16/2011 Yes Control Control 

BS637 Control Site 
 

Unknown 121 129 10/16/2011 No Deceased (Mar 2012) 

BS638 Control Site 
 

Male 260 249 10/16/2011 Yes Control Control 

BS639 Control Site 
 

Male 210 219 10/16/2011 Yes Control Control 

BS640 Control Site 
 

Unknown 76 94 10/17/2011 Yes Control Control 
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BS641 Control Site 
 

Male 232 234 10/16/2011 Yes Control Control 

BS642 Control Site 
 

Female 200 196 10/17/2011 Yes Control Control 

BS643 Control Site 
 

Male 221 225 10/17/2011 Yes Control Control 

BS644 Control Site 
 

Male 265 266 10/17/2011 Yes Control Control 

BS645 Control Site 
 

Male 269 273 10/17/2011 Yes Control Control 

BS646 Control Site 
 

Female 227 228 10/17/2011 Yes Control Control 

BS647 Control Site 
 

Unknown 93 110 10/17/2011 Yes Control Control 

BS648 Control Site 
 

Male 261 260 10/17/2011 Yes Control Control 

BS649 Control Site 
 

Female 246 252 10/17/2011 Yes Control Control 

BS650 Control Site 
 

Male 264 270 10/17/2011 Yes Control Control 

BS651 Control Site 
 

Male 247 247 10/17/2011 Yes Control Control 

BS652 Control Site 
 

Male 234 237 10/17/2011 Yes Control Control 

BS653 Control Site 
 

Male 196 210 10/17/2011 Yes Control Control 

BS654 Control Site 
 

Unknown 152 175 10/15/2011 Yes Control Control 

BS655 Control Site 
 

Unknown 88 94 10/18/2011 No Deceased (Sep 2012) 
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Figure 1. ISEGS Initial Adult Tortoise Locations - Ivanpah 1 and Recipient Site. 
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Figure 2. ISEGS Initial Juvenile Tortoise Locations - Ivanpah 1 and Recipient Site. 
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Figure 3. ISEGS Initial Adult Tortoise Locations - Ivanpah 2 and 3 and Recipient Site. 
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Figure 4. ISEGS Initial Juvenile Tortoise Locations - Ivanpah 2 and 3 and Recipient Site. 
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Figure 5. ISEGS Initial Tortoise Locations _East Control Site. 
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Figure 6. ISEGS Initial Tortoise Locations - West Control Site. 
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Figure 7. ISEGS Current Tortoise Locations - Ivanpah 1 and Recipient Site. 
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Figure 8. ISEGS Current Tortoise Locations - Ivanpah 2 and 3 and Recipient Site. 
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Figure 8. ISEGS Current Tortoise Locations - East Control Site. 
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Figure 9. ISEGS Current Tortoise Locations - West Control Site. 

 
 

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 9 - Biological Resources Page 110 of 118



Discovery 

Date *

Collection 

Date *

Specimen Number 

*

Species Common 

Name (AOU English 

Name) *

Scientific Name 

(include 

subspecies, if 

known) * SPITS Code Age Sex

How found? 

(Carcass survey,  

incidental 

detection) *

Condition of 

Bird/Carcass (or 

if Active Nest 

Relocation, 

please indicate 

that here)*

Estimated 

time 

dead/injured 

before 

discovery

Description of 

Carcass/Injury  

(noticeable injuries, 

entire, partial, 

feather, scavanged, 

disarticulation, 

emaciated)*

Suspected cause of 

injury/mortality (field 

determination)*

Level of certainty for 

suspected cause *

Observed - 100%

Valid - >90% certainty

Probable - >50% 

certainty

Possible - <50%, but > 

0% certainty

Not Applicable - 0% 

certainty or unknown 

Disposition (Where 

did carcass end 

up?)*

Injured animal 

outcome? 

(Died, 

euthanized, 

released, 

rehab center, 

zoo)

Where found: 

GPS Latitude 

(decimal 

degrees)*

Where found: 

GPS Longitude 

(decimel 

degrees)*

Project feature 

where injured 

bird/carcass was 

found*

Project feature 

where injured 

bird/carcass was 

found* (use if more 

than one feature 

found)

Distance to 

Project Feature 

(Feet) *

2/3/2014 2/3/2014 2014_24_ISEGS Western Meadowlark Sturnella neglecta WEME Adult Unknown Carcass Survey Broken up 3 weeks

part of breast and belly with 

feathers attached; 5 

secondary feathers ~80 m 

from original spot

Unknown
Not Applicable (0% or 

Unknown)
Freezer on site 638594 3936051 Heliostat 3

2/3/2014 2/3/2014 2014_25_ISEGS Brewer's Blackbird Euphagus cyanocephalus BRBL Adult Female Carcass Survey Feather spot 3 weeks
7 flight feathers; intact 

secondaries
Unknown

Not Applicable (0% or 

Unknown)
Freezer on site 638620 3936061 Heliostat 6

2/3/2014 2/3/2014 2014_26_ISEGS House Finch Carpodacus mexicanus HOFI Adult Male Carcass Survey
Dead, semi-fresh (eyes 

desiccated, rigor mortis)
2 days

Very fresh carcass; eyes 

sunken in an dried; but rest 

of carcass very pliable and 

fresh

Unknown
Not Applicable (0% or 

Unknown)
Freezer on site 638564 3936097 Heliostat 9

2/4/2014 2/4/2014 2014_27_ISEGS Loggerhead Shrike Lanius ludovicianus  LOSH Adult Unknown Carcass Survey Broken up 3-6 days partial right wing Unknown
Not Applicable (0% or 

Unknown)
Freezer on site 639236 3935865 Heliostat 7

2/4/2014 2/4/2014 2014_28_ISEGS House Finch Carpodacus mexicanus HOFI Adult Male Carcass Survey
Dead, semi-fresh (eyes 

desiccated, rigor mortis)
3-6 days

no eyes, but carcass very 

fresh

Collision with solar 

panel/heliostat
Valid (>90%) Freezer on site 638111 3936113 Heliostat 12

2/5/2014 2/5/2014 2014_29_ISEGS Mourning Dove Zenaida macroura  MODO Adult Unknown Carcass Survey Mummified 1 month +
Very dessicated carcass; no 

flesh on breast
Unknown

Not Applicable (0% or 

Unknown)
Freezer on site 639658 3936851 Heliostat 6

2/10/2014 2/10/2014 2014_30_ISEGS Greater Roadrunner Geococcyx californianus GRRO Adult Unknown Carcass Survey Feather spot 1 month +
50+ body feathers; 20+ 

flight feathers
Unknown

Not Applicable (0% or 

Unknown)
Freezer on site 639422 3932659 Fencing 15

2/11/2014 2/11/2014 2014_31_ISEGS Greater Roadrunner Geococcyx californianus GRRO Adult Unknown Carcass Survey Feather spot 2 weeks
12+ flight; 10+ body 

feathers
Unknown

Not Applicable (0% or 

Unknown)
Freezer on site 640964 3933609 Heliostat 9

2/12/2014 2/12/2014 2014_32_ISEGS Western Tanager Piranga ludoviciana  WETA Adult Male Carcass Survey Broken up 1 month +
Full skeleton with attached 

feathered wings, minus the 

head

Unknown
Not Applicable (0% or 

Unknown)
Freezer on site 639433 3932727 Heliostat 6

2/13/2014 2/13/2014 2014_33_ISEGS Anna's Hummingbird Calypte anna ANHU Juvenile Female Incidental Dead, fresh (eyes moist) 0-8 hours
Full carcass with singed tail, 

flanks, and head.
Scorched or singed Observed or Confirmed (100%) Freezer on site 638724 3935902

Solar Concentrating 

Tower
6

2/14/2014 2/14/2024 2014_34_ISEGS Brewer's Blackbird Euphagus cyanocephalus BRBL Adult Female Incidental
Dead, semi-fresh (eyes 

desiccated, rigor mortis)
7 days Full carcass.  Unknown

Not Applicable (0% or 

Unknown)
Freezer on site 638645 3935870

Solar Concentrating 

Tower
50

2/17/2014 2/17/2014 2014_35_ISEGS American Kestrel Falco sparverius AMKE Unknown Female Incidental Feather spot 7 days feathers only Scorched or singed Probable (>50%) Freezer on site 641352 3934192 Fencing 1

2/20/2014 2/20/2014 2014_36_ISEGS White-Throated Swift Aeronautes saxatalis  WTSW Adult Unknown Incidental
Dead, semi-fresh (eyes 

desiccated, rigor mortis)
8-24 hours Intact Scorched or singed Valid (>90%) Freezer on site 638613 3935887 Other

Open area of powerblock 

between ACC and Water 

Tank

60

2/22/2014 2/22/2014 2014_37_ISEGS Costa's Hummingbird Calypte costae COHU Adult Male Incidental Dead, fresh (eyes moist) 8-24 hours Intact carcass Scorched or singed Valid (>90%) Freezer on site 637459 3937979 ACC bldg Road 21

2/25/2014 2/25/2014 2014_38_ISEGS Anna's Hummingbird Calypte anna ANHU Adult Female Carcass Survey Dead, fresh (eyes moist) 8-24 hours Intact carcass Scorched or singed Valid (>90%) Freezer on site 637329 3937711 Heliostat 9

2/26/2014 2/26/2014 2014_39_ISEGS Mourning Dove Zenaida macroura  MODO Adult Unknown Carcass Survey Feather spot 3-6 days
feathers only: 12 flight; 10+ 

body

Collision with solar 

panel/heliostat
Possible (<50%, >0) Freezer on site 637233 3937596 Heliostat 9

Salvage Permit # MB12386B-0
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Discovery 

Date *

Collection 

Date *

Specimen 

Number *

Species 

Common 

Name 

(AOU 

English 

Name) *

Scientific 

Name 

(include 

subspecies, 

if known) * SPITS Code Age Sex

How found? 

(Carcass survey,  

incidental 

detection) *

Condition of 

Bird/Carcass (or if 

Active Nest 

Relocation, please 

indicate that 

here)*

Estimated time 

dead/injured before 

discovery

Description of 

Carcass/Injury  

(noticeable 

injuries, entire, 

partial, feather, 

scavanged, 

disarticulation, 

emaciated)*

Suspected cause 

of 

injury/mortality 

(field 

determination)*

Level of certainty 

for suspected 

cause *

Observed - 100%

Valid - >90% 

certainty

Probable - >50% 

certainty

Possible - <50%, 

but > 0% certainty

Not Applicable - 

0% certainty or 

unknown 

Disposition 

(Where did 

carcass end up?)*

Injured animal 

outcome? (Died, 

euthanized, 

released, rehab 

center, zoo)

Where found: 

GPS Latitude 

(decimal 

degrees)*

Where 

found: GPS 

Longitude 

(decimel 

degrees)*

Project feature 

where injured 

bird/carcass 

was found*

Project feature 

where injured 

bird/carcass 

was found* 

(use if more 

than one 

feature found)

Distance to 

Project Feature 

(Feet) *

2/3/2014 2/3/2014 2014_B03_ISEGS

Western 

Small-

footed 

Myotis

Myotis 

ciliolabrum
unk unk Carcass Survey

Dead, semi-fresh 

(eyes desiccated, 

rigor mortis)

3 weeks

Somewhat 

dessicated but 

enough intact to 

be able to ID by 

tragus, 

measurements 

of ear, forearm; 

fur dark at the 

base and lighter 

tan at top.

Unknown
Not Applicable (0% 

or Unknown)
Freezer on Site 638652 3935888

In ACC Unit 2 

street 201
Other 12

Salvage Permit # MB12386B-0
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Condition of Certification BIO‐18 Summary – February 2014 

 
Within the month of February, 2014, special-status plants were protected or salvaged as outlined in the 
Ivanpah SEGS Special-status Plant Protection and Monitoring Plan, Revision 1 (Revised Protection Plan). 
Plants in the RPTA-1 will be maintained for use in later project phases during revegetation or as propagules 
in compliance with BIO-18.  

Rare Plant Transplantation Area (RPTA) Activities  

Because plants were largely dormant in February, maintenance and irrigation actions were not conducted 
within the RPTA-1. Approximately 0.1-inch of precipitation was recorded onsite in February, 2014. The need 
for watering and maintenance actions will be evaluated in spring 2014 as temperatures and water demands 
increase.  

Solar Field, Mitigation Area, and Natural Gas Line Corridor Activities  

The single Rusby’s desert mallow that was transplanted to the gasline corridor (from an unprotected area in 
Unit 3) was watered twice in February 2014. No other field activities were performed onsite this month.  

Special-status seed will continue to be stored under refrigerated conditions until it is used in short-term 
revegetation in the CLA in 2014. Cleaned and dried seed is currently being stored in glass jars with desiccant 
packs. In compliance with the BLM seed collection permit, a small amount of cleaned and dried seed will be 
submitted to the Rancho Santa Ana Botanical Garden for long-term seed storage.  

Native Plant Nursery Activities 

No maintenance actions were performed for the Parish’s club-cholla propagules located in the native plant 
nursery. The need for additional irrigation or other actions will be assessed in the spring when 
temperatures increase.  

Future botanical activities for the next 90 days include: 

 Health assessment of special-status plants in the Special-status Plant Protection Area (SSPPA) 
exclusionary fencing areas “i.e., halos” in Ivanpah 1, 2 and 3 following procedures outlined in BIO-18 
and the Revised Protection Plan 

 Health assessment of special-status plants in the onsite mitigation areas (CLA-1, CLA-2, and NRPMA) 
following procedures outlined in BIO-18 and the Revised Protection Plan 

 Health assessment of special-status plants in the RPTA-1 to assess survivorship following procedures 
outlined in BIO-18 and the Revised Protection Plan 

 SSPPA aluminum tag and plastic UV-resistant stake replacement as needed to maintain unique number 
labeling and species tracking as outlined in the Revised Protection Plan 

 Monitoring and maintenance of exclusionary SSPPA fencing areas “e.g., halos” including replacement of 
T-posts, rope, and Sensitive Resource Area signs as needed 

 Submittal of special-status plant seed to Rancho Santa Ana Botanical Garden for long-term storage 
pending BLM coordination 

 Monitoring of special-status plants that were seeded or planted along the gasline corridor in 
compliance with BIO-18 

 Quality Assurance/Quality Control (QA/QC) of plant data 
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M E M O R A N D U M   

Monthly Compliance Report for Revegetation, Rehabilitation, 
and Weed Management Activities for ISEGS, February 2014; 
COC BIO-13 and BIO-14 
TO: Doug Davis/NRG 

COPIES: CH2M HILL Project Environmental Staff 

FROM: Morgan King/CH2M HILL  

DATE March 4, 2014 

This compliance report combines topics pertaining to revegetation, rehabilitation, and weed 
management activities at the Ivanpah Solar Electric Generating System (ISEGS) pursuant to the 
project-specific Closure, Revegetation and Rehabilitation Plan for ISEGS (the Plan) as well as the 
Weed Management Plan (the WMP), incorporated therein. Seed collection recommendations are 
included in the Plan, as well as a separate document excerpted from the Plan, Seed Collection and 
Revegetation Proposed Plan.  Compliance with these plans is required by the Bureau of Land 
Management Right-of-Way Grant and the California Energy Commission (CEC) Conditions of 
Certification (COCs) BIO-13 and BIO-14.   

Although construction of Ivanpah 1, 2, and 3 was determined to be “substantially complete” in 
December 2013, the CEC provided instruction that ISEGS will continue to submit monthly 
compliance reports until the remaining construction and demobilization tasks are complete, for 
approximately 6 months, or until July 2014.    

Training Provided This Month 

During February there were construction and operational activities occurring onsite. All 
operations and construction personnel are required to have CEC-approved Worker 
Environmental Awareness Program (WEAP) training, including the Weed Avoidance and 
Control Module (COC BIO-13). Those staff onsite, whether construction or operations, have 
either had the training or will go through WEAP training before working on the project site.  A 
refresher course will be required annually.  

Weed Management Activities 

In February, a total of 225 noxious weed individuals of Russian thistle (Salsola tragus) and 
London rocket (Sisymbrium irio) were identified at ISEGS (Table 1).  All individuals were 
removed by hand, bagged and disposed of offsite by a qualified botanist.   

TABLE 1 

February Noxious Weed Species Observations and Location 

Species Individuals ISEGS Project Location 

Russian thistle 

1 CLA – West on eastern fence 

2 Ivanpah 2 

2 Ivanpah 3 
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MONTHLY COMPLIANCE REPORT FOR REVEGETATION, REHABILITATION, AND WEED MANAGEMENT ACTIVITIES FOR  
IVANPAH SEGS, FEBRUARY 2014; COC BIO-13 AND BIO-14 
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 2 

TABLE 1 

February Noxious Weed Species Observations and Location 

Species Individuals ISEGS Project Location 

London rocket 

210 CLA – West on soil stockpiles 

9 Ivanpah 1: solar fields 

1 Ivanpah 2: solar field 

Total 225 Ivanpah 1, 2, and 3, and CLA-West 

 

At ISEGS, 76 individuals of common sowthistle (Sonchus oleraceus) were also identified near 
straw bales used to control stormwater runoff in CLA – East, Ivanpah 2, and Ivanpah 3.  This 
species was first identified from ISEGS in April 2013. Because of the proximity of these 
individuals to the straw bales, it is likely they were transported in the bales.  Although this 
species is not included in the California Invasive Plant Council or California Department of 
Food and Agriculture weed lists, this species does not naturally occur in the Mojave Desert in 
the absence of agricultural development.  Nevertheless, their presence is undesirable, and they 
were treated as noxious weeds; all individuals were removed and disposed of offsite.   

Between February 28 and March 1, biological staff recorded 0.33 inches of rain at the desert 
tortoise quarantine pens.  Weed monitoring will continue as plants germinate.     

Continuing and Planned Activities 

ISEGS has both construction and operational activities occurring onsite. The remaining 
construction tasks will be turned over to Solar Partners and NRG operations will proceed with 
long-term operations tasks.  The following activities are ongoing or planned to comply with the 
construction or operations project-specific plans and permit requirements:   

 Short-term revegetation areas will be monitored monthly for invasive weeds for the first 
2 years after construction. For the natural gas pipeline, construction was completed in 
December 2013 and monitoring will continue through December 2015.  For the CLA 
locations, construction was completed November 2012, so monthly monitoring will continue 
through November 2014. 

 Facility weed monitoring occurs daily during construction with focused weekly surveys 
during the active growing season.  After the rain event in late February, weekly weed 
surveys will continue in March and April.  Due to relatively little precipitation in December 
and January, weed monitoring will target the actual plant growing season and cease if plant 
development is not observed.   

 Preparation for second annual revegetation monitoring that will occur between April 1 and 
May 15, 2014.   

 Assist in developing a design plan to transition the CLA from a construction- to operations-
dedicated facility including long-term soil storage and remaining short-term disturbance 
revegetation acreage.   

 Preparation for remaining short-term revegetation activities including preparing a seed mix 
modification technical memorandum that uses the available seed inventory. 
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 Salvaged succulents will continue to be monitored and maintained.   
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STATUS REPORT 
 
Project Name:  Ivanpah Solar Electric Generating System (ISEGS) 
Subject:  Perimeter Fence Evaluation, February 28, 2014 
From:  Lori Rose, Biologist for Solar Partners, LLC 
 

There were two rain events during the month, on February 6 (0.10 inches on the CLA rain 
gauge) and February 28 (0.21 inches on the CLA rain gauge). Neither event caused damage to 
or breeches under the project fenceline. 

Long-term maintenance of the last flood damaged sections of the fenceline was completed on 
February 19. By that date, the perimeter exclusion fence for all three units, the CLA, Colosseum 
Road, Yates Well Road, and the long-distance translocation pen was completed, including the 
maintenance of tortoise guards in these areas. All fence repair activity that impacted tortoise 
habitat outside of the project fenceline was monitored. No long-term maintenance was done on 
the outer exclusion fence on the east side of Units 2 and 3 in anticipation of its imminent 
removal, though it was monitored and interim maintenance was done as necessary to keep it 
tortoise proof. 
 
Trash builds up on the fence north and east of the HAB when the wind blows. Trash was picked 
up multiple times during the month. Late-month wind storms caused accumulation to re-occur. 
Trash pickup is ongoing. 
 
 
Specific areas for additional improvements: 
 
MULTIPLE AREAS 
 
Straw bales (or other BMP materials) are being evaluated as best management practices 
(BMPs) at significant drainages across the site. 
 
UNIT 1 

 
Fencing and tortoise guards are in good condition. 
 
COMMONS EAST 
 
Fencing is in good condition. 
 
The HAB drainage screen is blocked by trash, reducing the effectiveness of the drain. 
 
COMMONS WEST 
 
Fencing and tortoise guards are in good condition. 
 
EDISON RIGHT OF WAY 
 
Fencing and tortoise guards are in good condition. 
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UNIT 2 
 
The combination security/exclusion fencing and tortoise guards are in good condition. The outer 
tortoise exclusion fence has undergone interim maintenance and is currently tortoise proof, but 
final maintenance was not performed in anticipation of its removal.  Straw bales or other 
materials used as BMPs will need to be relocated to the security fence whenever the outer 
exclusion fence is removed. 

 
UNIT 3 
 
The combination security/exclusion fencing and tortoise guards are in good condition. The outer 
tortoise exclusion fence has undergone interim maintenance and is currently tortoise proof, but 
final maintenance was not performed in anticipation of its removal.  Straw bales or other 
materials used as BMPs will need to be relocated to the security fence whenever the outer 
exclusion fence is removed. 
 
COLOSSEUM ROAD 
 
Fencing and tortoise guards are in good condition. BMP measures have been addressed and 
additional armoring is planned for installation in the upcoming weeks. 

  
 
 
YATES WELL ROAD 
 
Fencing and tortoise guards are in good condition. 
 

 
 

I-15 PEN FENCE 
 

Fencing and tortoise guards are in good condition. 
 
 
 

***end of report*** 
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Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

Condition of 

Certification 

GEN-2 Tbl. 2 (G)

&

TSE-1 Tbl. 1 (T)

Submittal 

Reason -  

"Approval" or 

"Reference"

Responsible 

Discipline

Document 

Type Document Number Title

Bechtel/ 

Vendor/ 

Owner Remarks

Fore

cast 

Date

CBO 

Approved

WS-1-2.0 Approval PLAN 25542-000-G27-GGG-00061 UNIT 1, 2 AND 3 POWER BLOCK CONTRUCTION FACILITIES PROTECTION PLAN Bechtel Y

GEN-4 NA Approval PE Resume N/A Bechtel Site Resident Engineer Resume and Registration Bechtel

8/15/2

010 A Y

GEN-5 NA Approval Geotech Resume N/A Bechtel Responsible Engineering Geologist Resume and Registration Bechtel

5/18/2

010 A Y

GEN-5 NA Approval Geotech Resume N/A Bechtel Responsible Soils/Civil  Engineer Resume and Registration Bechtel

5/18/2

010 A Y

GEN-5 NA Approval Civil Resume N/A Bechtel Responsible Design Engineer (for plant structures)  Resume and Registration Bechtel

5/18/2

010 A Y

GEN-5 NA Approval Electrical Resume N/A Bechtel Responsible Electrical Engineer Resume and Registration Bechtel

5/18/2

010 A Y

GEN-5 NA Approval Mechanical Resume N/A Bechtel Responsible Mechanical Engineer Resume and Registration Bechtel

5/18/2

010 A Y

GEN-5 NA Approval Plant Design Resume Bechtel Responsible Piping / Support Engineer Resume and Registration Bechtel ##### Y

FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00080 APPLICATION FOR APPROVED FABRICATOR STATUS - TRINITY PRODUCTS Vendor Y

FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00088 APPLICATION FOR APPROVED FABRICATORS STATUS - ATLAS IRON WORKS Bechtel Y

FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00103

APPLICATION FOR APPROVED FABRICATORS STATUS - GEDA - DECHENTREITER 

GMBH & CO KG Vendor Y

FAB-1 Approval Civil Application 25542-000-V1A-ACE0-00110 APPLICATION FOR APPROVED FABRICATOR STATUS - NIAGARA BELCO LTD Vendor Y

FAB-1 Reference Civil Application 25542-000-V1A-DG01-00103 CERTIFICATE OF COMPLIANCE - HRC Vendor Y

FAB-1 Approval Civil Application 25542-000-V1A-DG01-00104 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Reference Civil Application 25542-000-V1A-DG01-00119 HRC RESULTS Vendor Y

FAB-2 Approval Electrical Application 25542-000-V1B-EU00-00173 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00219 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00220 QUALITY SYSTEM MANUAL - BARR FABRICATION - UNCONTROLLED Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MBFD-00221 BARR FABRICATION EXAMINATION OF WELDS REPORT Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MEAA-00242 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-MEAA-00428 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00429 USSL FABRICATION PROCEDURE - 8973USSL008 Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00430 USSL HOT DIP GALVANIZING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00431 NDT INSPECTOR CERTIFICATE OF WU WEICHENGE, YANG LE AND LIN QINGJIA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00432 USSL NDT PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00433 USSL PAINTING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00434 USSL RESPONSIBLE PEOPLE LIST, TITLE AND RESPONSIBILITY Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00435 USSL MAIN EQUIPMENT LIST Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00436

USSL QUALITY MANAGEMENT MANUAL, PROCEDURES MANUAL, OPERATIONS 

MANUAL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00437 USSL PROJECTS LIST (EXPERIENCE) Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00438 USSL VISUAL EXAMINATION PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00439 USSL LIST OF CERTIFIED WELDERS, Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00440 USSL VISUAL INSPECTORS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00441 USSL WELDING PROCEDURE SPECIFICATIONS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00473 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00474 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00475 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00476 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00477 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00478 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00481 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00482 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00483 USSL WELDING PROCEDURE SPECIFICATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00491 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - WILLIE VIGIL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00492

VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - JOSEPH 

SEXTON Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00493 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - STEPHEN HACSI Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00494

VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - MICHAEL 

LAFRENIERRE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00495

VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - LUCAS 

DEHERRERA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00496 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - MIKE HAWKINS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00498 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - WILLIW VIGIL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00499 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - MIKE HAWKINS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00500

VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - MICHAEL 

LAFRENIERRE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00501

VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - LUCAS 

DEHERRERA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00502

VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - JOSEPH 

SEXTON Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00503 VISION MECHANICAL - WELDER QUALIFICATION TEST RECORD - STEPHEN HACSI Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00652 VISION MECHANICAL - MAGNETIC PARTICLE EXAMINATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00653 VISION MECHANICAL - MATERIAL SAFETY DATA SHEET Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00654 VISION MECHANICAL - NDE PERSONNEL INSPECTOR - JUAN F MUNOZ Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00655 VISION MECHANICAL - NDE PROCEDURE - VISUAL EXAMINATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00656

VISION MECHANICAL - QUALIFICATIONS AND CERTIFICATION AND NDE 

PERSONNEL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00657 VISION MECHANICAL - BLASTING AND PAINTING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00658

VISION MECHANICAL - PROTECTIVE AND MARINE COATINGS - PRODUCT 

INFORMATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00659 VISION MECHANICAL - NDE PROCEDURE - RADIOGRAPHIC EXAMINATION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00661 VISION AIR HVAC - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00665 VISION AIR - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00666 VISION AIR - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00673 VISION AIR HVAC - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00771 VISION - APPLICATION FOR APPROVED FABRICATORS Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00504 VINA HALLA - PHAM XUHN CHINH Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00505 VINA HALLA - DYE PENETRANT TESTING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00506 VINA HALLA - QUALITY CONTROL PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00507 VINA HALLA - MAGNETIC PARTICLE TESTING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00508 VINA HALLA - LIST OF NDE PERSONNEL FOR PROJECTS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00509 VINA HALLA - QUALITY CONTROL PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00510 VINA HALLA - TABLE OF CERTIFIED WELDER AND WELDING OPERATOR Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00511 VINA HALLA - RADIOGRAPHIC TESTING PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00512 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00513 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00514 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00515 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00516 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00517 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00518 VINA HALLA - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00519 VINA HALLA - QUALITY PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00520 VINA HALLA - LIST OF CERTIFIED VISUAL EXAMINER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00521

VINA HALLA - WELDER/WELDING OPERATOR PERFORMANCE QUALIFICATION 

RECORD Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00613 VINA HALLA CERTIFICATIONS - NGUYEN BAO KHUE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00614 VINA HALLA CERTIFICATIONS - LUU THANH TUAN Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00615 VINA HALLA CERTIFICATIONS - VUONG HUY HAI Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00616 VINA HALLA CERTIFICATIONS - NGUYEN XUAN THAI Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00617 VINA HALLA CERTIFICATIONS - HUYNH VAN CHANH Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00618 VINA HALLA CERTIFICATIONS - TRUN DINH THUY Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00619 VINA HALLA CERTIFICATIONS - PHUM HOANG VU Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00620 VINA HALLA CERTIFICATIONS - NGUYEN NHUN NGHIA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00621 VINA HALLA CERTIFICATIONS - NGUYEN TRUNG TINH Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00622 VINA HALLA CERTIFICATIONS - NGO DIRC GIUP Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00770 VINA HALLA - APPLICATION FOR APPROVED FABRICATORS Vendor Y
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Approved

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00522 GOODHART AND SONS, INC - NDE TECH CERTIFICATE - GARY A WOLF Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00523 GOODHART AND SONS, INC - NDE TECH CERTIFICATE - JOHN R HASKETT Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00524 GOODHART AND SONS, INC - NDE TECH CERTIFICATE - JUAN X ESPADA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00525 GOODHART AND SONS, INC - CWI CERT DAVID P KRINER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00526 GOODHART AND SONS, INC - CWI CERT HENRY L KLOIBER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00527 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - ANGLE ORTIZ Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00528 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - KYLE HOFMAN Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00529 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - MARK HOYER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00530 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - MATT WINTER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00531 GOODHART AND SONS, INC - FABRICATION OPERATIONS ORG CHART Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00532 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - PAUL OESCH Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00533 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - PHIL ROTEN Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00534 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - BILL ANGERMIER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00535 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - BEN NISSLEY Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00536 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - DUANE MILLER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00537 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - DOUG WEAVER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00538 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - GREG BEATTY Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00539 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - GEORGE DENLINGER Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00540 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - HO  LAM Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00541 GOODHART AND SONS, INC - WELDER QUALIFICATIONS - HER MOUA Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00583

GOODHART AND SONS, INC - ASME BOILER AND PRESSURE VESSEL CODE 

PROCEDURE QUALIFICATION RECORD Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00584

GOODHART AND SONS, INC - ASME BOILER AND PRESSURE VESSEL CODE 

PROCEDURE QUALIFICATION RECORD Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00585

GOODHART AND SONS, INC - ASME BOILER AND PRESSURE VESSEL CODE 

PROCEDURE QUALIFICATION RECORD Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00586 GOODHART AND SONS, INC - WELD PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00587 GOODHART AND SONS, INC - WELD PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00588 GOODHART AND SONS, INC - WELD PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00589 GOODHART AND SONS, INC - INSPECTION AND TEST PLAN Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00590

GOODHART AND SONS, INC - SOLVENT REMOVED VISIBLE DYE PENETRANT 

INSPECTION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00591 GOODHART AND SONS, INC - QUALITY CONTROL MANUAL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00592

GOODHART AND SONS, INC - RADIOGRAPHIC EXAMINIATION IN ACCRODANCE 

WITH ASME SECTION V, ARTICLE 3 Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00593 GOODHART AND SONS, INC - VISUAL TESTING EXAMINATION PROCEDURE VT-1 Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00772

GOODHART AND SONS, INC -  APPLICATION FOR APPROVED FABRICATOR 

STATUS Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00542 POSCO - QUALIFIED WELDER LIST AND WPQR - HOANG NHAT HOANG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00543 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN CHINH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00544 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN HAHN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00545 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN TUAN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00546 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN XUAN HUAN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00547 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN TUNG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00548 POSCO - QUALIFIED WELDER LIST AND WPQR - LE VAN NAM Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00549 POSCO - QUALIFIED WELDER LIST AND WPQR - TRINH DUY THAI Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00550 POSCO - QUALIFIED WELDER LIST AND WPQR - BUI VAN TUAN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00551 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN QUANG KHAI Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00552 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN VAN SON Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00553 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN DINH LUONG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00554 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN XUAN DOANH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00555 POSCO - QUALIFIED WELDER LIST AND WPQR - BUI VAN NGHIA Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00556 POSCO - QUALIFIED WELDER LIST AND WPQR - NGHIEM XUAN DOANH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00557 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN THE QUYEN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00558 POSCO - QUALIFIED WELDER LIST AND WPQR - PHAM VAN DAI Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00559 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN ANH TUAN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00560 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN BACH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00561 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN TRONG THIEN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00562 POSCO - QUALIFIED WELDER LIST AND WPQR - VU MANH THONG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00563 POSCO - QUALIFIED WELDER LIST AND WPQR - DO XUAN DUAN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00564 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN TRAM Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00565 POSCO - QUALIFIED WELDER LIST AND WPQR - HOANG NGOC HUNG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00566 POSCO - QUALIFIED WELDER LIST AND WPQR - CAO XUAN TAI Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00567 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN PHU Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00568 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN VAN HAU Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00569 POSCO - QUALIFIED WELDER LIST AND WPQR - LE THO CHIEN Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00570 POSCO - QUALIFIED WELDER LIST AND WPQR - PHAM VAN DUC Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00571 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN VAN THANG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00572 POSCO - QUALIFIED WELDER LIST AND WPQR - NGO VAN SY Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00573 POSCO - QUALIFIED WELDER LIST AND WPQR - THAI VAN THNAH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00574 POSCO - QUALIFIED WELDER LIST AND WPQR - VU VAN DAI Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00575 POSCO - QUALIFIED WELDER LIST AND WPQR - KIEU DINH HUNG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00576 POSCO - QUALIFIED WELDER LIST AND WPQR - DINH VAN DUNG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00577 POSCO - QUALIFIED WELDER LIST AND WPQR - LE NGOC TU Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00578 POSCO - QUALIFIED WELDER LIST AND WPQR - PHAM VAN BINH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00579 POSCO - QUALIFIED WELDER LIST AND WPQR - TRAN HUU CUONG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00580 POSCO - QUALIFIED WELDER LIST AND WPQR - NGUYEN HUU TAM Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00581 POSCO - QUALIFIED WELDER LIST AND WPQR - TAN VAN BACH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00582 POSCO - QUALIFIED WELDER LIST AND WPQR - TAN VAN BACH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00601 POSCO - NDE PERFORMANCE QUALIFIED Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00602 POSCO - NDE PERFORMANCE QUALIFIED -  TRINH NGOC HAI Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00603 POSCO - NDE PERFORMANCE QUALIFIED -  PHAM DA VUONG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00604 POSCO - NDE PERFORMANCE QUALIFIED -  TRUONG MINH NHUONG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00605 POSCO - NDE PERFORMANCE QUALIFIED -  MAI NGOC TAI Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00606 POSCO - NDE PERFORMANCE QUALIFIED -  NGO VAN THANG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00607 POSCO - NDE PERFORMANCE QUALIFIED -  VAN VU HUNG ANH Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00608 POSCO - NDE PERFORMANCE QUALIFIED -  YAN-TENG YEO Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00609 POSCO - NDE PERFORMANCE QUALIFIED -  YOUNG JAI LEE Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00610 POSCO - CERTIFICATE OF WELDING INSPECTOR - HO TRONG PHAP Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00611 POSCO - CERTIFICATE OF WELDING INSPECTOR - NGUYEN HUU THANG Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00612 POSCO - CERTIFICATE OF WELDING INSPECTOR - DO QUOC VIET Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00623 POSCO - QUALITY PROCEDURE - FABRICATION Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00624 POSCO - QUALITY PROCEDURE - HOT DIP GALVANIZING Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00625 POSCO - E AND C - VIETNAM ORGANIZATION CHART Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00626 POSCO - LIQUID PENETRANT EXAMINATION PROCEDURE ASME Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00627 POSCO - MAGNETIC EXAMINATION PROCEDURE ASME Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00628 POSCO - QUALITY MANAGEMENT MANUAL Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00629 POSCO - PROJECT QUALITY CONTROL Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00630 POSCO - QA AND QC ORGANIZATION CHART Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00631 POSCO - QUALITY CONTROL PLAN FOR DUCT Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00632 POSCO - RADIOGRAPHIC EXAMINATION PROCEDURE ASME Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00633 POSCO - ULTRASONIC EXAMINATION PROCEDURE ASME Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00634 POSCO - QUALITY PROCEDURE - VISUAL EXAMINATION Vendor Y
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FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00635 POSCO - QUALITY PROCEDURE - REPAIR WELDING Vendor Y

FAB-1 Reference Mechanical Document 25542-000-V1A-MEAA-00636 POSCO - QUALITY PROCEDURE - WPS AND PQR Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00769 POSCO - APPLICATION FOR APPROVED FABRICATORS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00637 ST GEORGE STEEL - DRY POWEDER MAGNETIC PARTICLE INSPECTION Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00638 ST GEORGE STEEL - WELDING PROCEDURE SPEC Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00639 ST GEORGE STEEL - BLAST AND PAINT PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00640 ST GEORGE STEEL - LIQUID PENETRANT PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00641 ST GEORGE STEEL - NDT INSPECTORS AND CERTIFICATES Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00642 ST GEORGE STEEL - QUALIFIED WELDER LIST AND WELDER CERTIFICATES Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00643 ST GEORGE STEEL - QUALITY CONTROL MANUAL Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00644 ST GEORGE STEEL - RADIOGRAPHIC PROCEDURES Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00645 ST GEORGE STEEL - SHIPPING HANDLING AND OR STORAGE PROCEDURES Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00646 ST GEORGE STEEL - ULTRASONIC INSPECTION OF WELDS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00647 ST GEORGE STEEL - VISUAL INSPECTION PROCEDURE Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00648 ST GEORGE STEEL - WELDING CERTIFICATE - RICK BIRD Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00649 ST GEORGE STEEL - QUALITY CONTROL MANUAL EXHIBITS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00650 ST GEORGE STEEL - WELDING CERTIFICATE - ALAN ASHBY Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00651 ST GEORGE STEEL - VISUAL ACUITY RECORD - TEVITA TUPOU Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00680 ST GEORGE STEEL - VISUAL ACTIVITY RECORD - RICK BIRD Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MEAA-00773 ST GEORGE STEEL - APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1A-MGED-00081 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Approval Mechanical Document 25542-000-V1B-MUVE-00100 APPLICATION FOR APPROVED FABRICATOR STATUS - CID ASSOCIATES Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00841 Hershberger Bros. Application for Approved Fabricators Status - Cover Letter Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00843 Hershberger Bros. - Quality Control Program - QAQC Manual Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00859

American Institute of Steel Construction - Standard for Steel Building Structures - 

Hershberger Bros Welding Inc. Certification Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00861

Fabricator Certificate of Approval - Hershberger Bros. Welding Inc. - USS/HSS/Rebar/Sht. 

Stl./Aluminum/Stainless Steel Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00862 Renewal Confirmation: Clark County Approved Fabricator - Hershberger Bros. Welding, Inc Vendor Y

FAB-1 Approval Mechanical Application 25542-000-V1A-SS01-00875 American Welding Society - Phillip Jensen - Certification - QC Manager Qualifications Vendor Y

FAB-1 Approval Civil Application 25542-000-V1D-SS01-00006 APPLICATION FOR APPROVED FABRICATOR - QUALITY CONTROL MANUAL Vendor Y

FAB-1 Approval Civil Application 25542-000-V1D-SS01-00002 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

FAB-1 Reference Civil Application 25542-000-V1C-SS01-00029 APPLICATION FOR APPROVED FABRICATOR - QUALITY CONTROL PROGRAM Vendor Y

FAB-1 Approval Civil Application 25542-000-V1C-SS01-00030 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00010 ELEVATOR GENERAL ARRANGEMENT Vendor SUPERSEDED Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00021 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00022 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00023 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00024 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00025 PROTECTION SCREEN AT ELEVATOR FRAMEWORK TO SUPPORT SCREENS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00026 PROTECTION SCREEN ATTACHMENT - LEVEL 439FT-0 IN PLUS SCREEN DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00033 PROTECTION SCREEN ATTACHMENT - LANDING 451FT-3IN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00034 PROTECTION SCREEN ATTACHMENT - LANDINGA 460FT-7IN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00035 PROTECTION SCREEN ATTACHMENT - LANDINGS 472FT-3IN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00036 PROTECTION SCREEN ATTACHMENT - LANDINGS 491FT-6IN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00037 PROTECTION SCREEN ATTACHMENT - LANDINGS 500FT-10IN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00040 ELECTRICAL SCHEMATICS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00041 MOTOR DATA SHEET Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00043 ELEVATOR STATIC CALCULATION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00054 ELEVATOR IVANPAH SH2750US A002451 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00055 ELEVATOR AND TRANSPORT IVANPAH SH2750US A002451 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00056 AS-BUILT EQUIPMENT SH2750US A002451 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00057 LANDINGS SH2750US A002451 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00058 BASE ENCLOSURE SH2750US A002451 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00059 A-DOOR VR1250 AS-BUILT SH2750US A002451 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00060 MAST 650X 250/6.3 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00061 CALCULATION OF BASE ANCHORS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00062 BUFFER CALCULATION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00068 PROTECTION SCREEN ATTACHMENT - LANDINGS 472FT-3IN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00069 PROTECTION SCREEN ATTACHMENT - LANDINGS 500FT-10IN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00070 PROTECTION SCREENS AT ELEVATOR SCREEN DETAILS AND CONNECTIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00071 PROTECTION SCREENS AT ELEVATOR SCREEN CONNECTIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00072 CALCULATION:  SCREENS AT TOWER ELEVATOR AND SUPPORTING STRUCTURE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00073 PROTECETION SCREEN AT ELEVATOR SCREEN CONNECTIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00074 PROTECTION SCREEN ATTACHMENT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00075 IVANPAH ELEVATOR PLATFORM Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-ACE0-00079 CALCULATIONS FOR ELEVATOR MEZZANINE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00134 STRUCTURAL GENERAL NOTES Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00135 STRUCTURAL SPECIAL INSPECTION NOTES AND TABLES Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00136 STRUCTURAL SPECIAL INSPECTION NOTES AND TABLES Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00137 STRUC OVERALL ARRANGEMENT PLAN HELIOSTAT ASSEMBLY FACILITY Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00138 STRUC EQUIPMENT ARRANGEMENT PLAN HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00139 STRUC EQUIPMENT ARRANGEMENT PAD BONDING BUILDINGS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00140 STRUC HR OFFLOAD STATION PARTIAL PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00141 STRUC CABLE TRAY/PIPING SUPPORT PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00142 STRUC CABLE TRAY/PIPING SUPPORT PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00143 STRUC MISC LAYOUT PLANS HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00144 STRUC MISC LAYOUT PLANS HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00145 STRUC POST-INSTALLED ANCHOR DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00146 STRUC METAL STUD WALL SECTION AND ELEVATIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00147 STRUC METAL STUD WALL SECTION AND ELEVATIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00148 STRUC SECTION AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00149 STRUC SECTION AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00150 STRUC CANOPY SUPPORT PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00161

CALC - HELIOSTAT ASSEMBLY BUILDING - MISC EQUIPMENT ANCHORAGE AND 

SUPPORT FRAME DESIGNS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00352 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00353 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00354 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AK00-00355 STRUC EQUIPMENT ANCHORAGE SECTIONS AND DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00001 ADMIN BUILDING - STRUCTURAL DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00002 ADMIN BUILDING - STRUCTURAL DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00003 ADMIN BUILDING - COLD FORM DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00004 ADMIN BUILDING - SHEETING DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00005 ADMIN BUILDING - SHEETING DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00006 ADMIN BUILDING - COVER SHEET Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00007 ADMIN BUILDING - SPECIAL INSPECTION Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00008 ADMIN BUILDING - ANCHOR ROD PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00009 ADMIN BUILDING - ANCHOR ROD DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00010 ADMIN BUILDING - ROOF FRAMING PLAN Vendor Y
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STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00011 ADMIN BUILDING - CANOPY PLANS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00012 ADMIN BUILDING -  ROOF SHEETING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00013 ADMIN BUILDING - CRANE FRAMING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00014 ADMIN BUILDING - WALL ELEVATIONS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00015 ADMIN BUILDING - WALL ELEVATIONS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00016 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00017 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00018 ADMIN BUILDING - WALL SHEETING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00019 ADMIN BUILDING - BUILDING CROSS SECTION Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00020 STRUCTURAL CALCULATIONS - GEM Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00025 FACILITY ADMIN BUILDING - STRUCTURAL GENERAL NOTES Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00026 FACILITY ADMIN BUILDING - STRUCTURAL GENERAL NOTES Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00027 FACILITY ADMIN BUILDING - STRUCTURAL GENERAL NOTES AND ABBREV. Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00028 FACILITY ADMIN BUILDING - TYPICAL CONCRETE DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00029 FACILITY ADMIN BUILDING - TYPICAL CONCRETE DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00030 FACILITY ADMIN BUILDING - TYPICAL MASONRY DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00031 FACILITY ADMIN BUILDING - TYPICAL LIGHT GAGE METAL SHEET DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00032 FACILITY ADMIN BUILDING - TYPICAL LIGHT GAGE METAL SHEET DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00033 FACILITY ADMIN BUILDING - FOUNDATION PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00034 FACILITY ADMIN BUILDING - MEZZANINE FRAMING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00035 FACILITY ADMIN BUILDING - REFLECTED CEILING PLAN Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00036 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00037 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00038 FACILITY ADMIN BUILDING - ROOF/CEILING CONNECTION DETAILS S7.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00039 FACILITY ADMIN BUILDING - ROOF/CEILING CONNECTION DETAILS S7.2 Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00040 FACILITY ADMIN BUILDING - METAL DECK DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00062 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00063 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00064 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00065 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00066 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00067 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00068 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00069 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00070 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00071 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00072 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00073 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00074 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00075 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00076 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00077 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00078 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00079 FACILITY ADMIN BUILDING Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00097 ADMIN BUILDING - CANOPY SHEETING PLANS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00117 FACILITY ADMIN BUILDING - FOUNDATION DETAILS Vendor Y

STRUC-1 G Approval Civil Document 25542-000-V1A-AKBS-00118 FACILITY ADMIN BUILDING - STRUCUTRAL CALCULATIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00424

FACILITY ADMINISTRATION BUILDING - SUPPLEMENTAL STRUCTURAL 

CALCULATIONS - HVAC PADS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00452

FACILITY ADMINISTRATION BUILDING - SUPPLEMENTAL STRUCTURAL 

CALCULATIONS - STAIRS AT MEZZANINE FLOOR Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00509

ARCH - FACILITY ADMIN BLDG - COMPRESSION STRUT T-BAR CEILING DETAIL (1 

OF 1, A9.20) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-AKBS-00514 ARCH - FACILITY ADMIN BLDG - INTERIOR DETAILS (A9.30) Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00036 STRUCTURAL CALCS - BUS DUCT SUPPORTS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00037 15KV, 6600A, 125KV BIL IPB STRUCTURAL PLAN-UNITS 1-3 Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00038 15KV, 6600A, 125KV BIL IPB STRUCTURAL SECTIONS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00039 15KV, 6600A, 125KV BIL IPB STRUCTURAL SECTIONS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00040 15KV, 6600A, 125KV BIL IPB STRUCTURAL SECTIONS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EBB3-00041 15KV, 6600A, 125KV BIL IPB STRUCTURAL DETAILS Vendor Y

STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00086 EEM PRODUCTION TEST PROCEDURE FOR FINAL INSPECTION Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00095 STRUCTURAL CALCULATIONS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00096 DESIGN CRITERIA Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00097 FRAME ASSEMBLY Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00098 EQUIPMENT CENTER - FRAME ASSEMBLY Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00099 ROOF ASSEMBLY Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00100 ROOF BOM AND CABLE TRAY DETAIL Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00101 ROOF ENGINEERING DETAILS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00102 WALL ASSEMBLIES Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00103 WALL ASSEMBLIES Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00104 WALL COMPONENTS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00105 WALL ENGINEERING DETAILS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00106 BASE SKID ASSEMBLY Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00107 BASE SKID TOP PLATE Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00108 BASE SKID MOUNTING Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EKL3-00109 BASE SKID ENGINEERING DETAILS Vendor Y

STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00120 WELD PROCEDURE SPECIFICATION Vendor Y

STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00123

QUALITY ASSURANCE MANUAL - POLICY STATEMENT - AUTHORITY FOR 

EXECUTION Vendor Y

STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00124 QUALITY MANUAL - WIP Vendor Y

STRUC-1 Reference Electrical Document 25542-000-V1A-EKL3-00125

QUALITY ASSURANCE MANUAL - QUALITY SYSTEM ORGANIZATION PURPOSE 

AND RESPONSIBILITY Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00303 STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00310 STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00313 STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00314 STRUCTURAL DRAWINGS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00316 STRUCTURAL DRAWINGS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00323 STRUCTURAL DRAWINGS Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1B-EKL3-00328 SUPPLEMENTAL STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EU00-00258 IVANPAH SOLAR UPS SYSTEM BATTERY RACK SEISMIC VERIFICATION Vendor Y

STRUC-1 Approval Electrical Document 25542-000-V1A-EU00-00259 IVANPAH SOLAR BATTERY RACK SEISMIC VERIFICATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00009 CLARAGE - # 140.75 SI (100 PERCENT) SW 5130 AF FAN - GENERAL ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00010

CLARAGE - # 140.75 SI (100 PERCENT) SW 5130 AF FAN CROSS SECTION, NOTES, 

BOM, AND PERFORMANCE BLOCK Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00012 STACK GENERAL ARRANGEMENT AND ELEVATIONS - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00013 STACK SECTION 1 ELEVATION, SECTIONS AND DETAILS - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00029 ANCHOR BOLT ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00030 ANCHOR BOLT ARRANGEMENT DETAILS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00039 HORIZONTAL BOX ECONOMIZER ARRANGEMENT (MODEL BH-181818-21.5) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00040 AUX BOILER BFP SKID (2 SHTS) - INDUSTRIAL STEAM - GA-24325ABC) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00058 STACK SECTION 2 AND 3 ELEVATION, SECTIONS AND DETAILS - SHEET 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00059 PLATFORM LAYOUTS DECTIONS AND DETAILS - SHEET 4 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00060 LADDER ELEVATIONS SECTIONS AND DETAILS - SHEET 5 Vendor Y
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STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00061 TUNED MASS DAMPER PLAN SECTIONS AND DETAILS - SHEET 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00062 PERSONNEL PROTECTION SECTION AND DETAILS - SHEET 7 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00163 DESIGN CALCULATIONS - IES Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00222 STEAM DRUM HEAD PLATFORM AT BURNER END OF UNIT SETTING PLAN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00246 PLATFORM DOWN SIDE OF STEAM DRUM FRAME AND GRATING PLAN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00252 BURNER PLATFORM SETTING PLAN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00260 BURNER ACCESS PLATFORM STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00261 PLATFORM BY BURNER STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00262 PLATFORM ALONG STEAM DRUM ABOVE FURNACE STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00263 STEAM DRUM HEAD PLATFORM AT TARGET END OF UNIT SETTING PLAN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00279 PLATFORM STRUCTURAL ANALYSIS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00296 AIR INLET SUPPORT OR INTEL DUCT ANALYSIS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00344 BOILER BASE BEAM SIZING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00345 BOILER OUTLET TO ECONOMIZER DUCT SUPPORT CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00346 FD FAN OUTLET EVASE DUCT SUPPORT CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00347 ECONOMIZER OUTLET STACK DUCT SUPPORT CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00366 BASE PLATE LOADING CALCULATIONS - PUMP SKID Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00367 BASE PLATE LOADING CALCULATIONS - FAN SKID Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBFD-00368

RB WELTY AND ASSOC - STRUCTURAL CALCULATIONS OF IVANPAH 

ECONOMIZER STRUCTURE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBHS-00002 AUXILIARY STEAM SUPERHEATER Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MBHS-00027 FOUNDATION LOAD CALCULATION FOR STEAM SUPERHEATER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00209

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00210

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00211

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00212

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00213

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00214

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00215

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00708 SUPPORT LOAD REPORT FOR RPI CONTRACT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00747

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00748

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00749

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00750

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00751

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00752

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00753

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00754

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00755

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER DETAILS PANEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01907

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01908

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01909

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01910

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

SHIPPING COMPONENT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03105 SOLAR RECEIVER SUPPORT VALIDATION CALCULATIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03139 SOUTHWEST METEO BOARD QUALIFICATION TESTING FINAL REPORT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-03186 APPLICATION OF ALTERNATE MATERIALS OR METHODS OF CONSTRUCTION Vendor

CHANGED TO 25542-

000-V1A-MBST-00012 Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00012 APPLICATION OF ALTERNATE MATERIALS OR METHODS OF CONSTRUCTION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00001 AIR COOLED CONDENSER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00002 AIR COOLED CONDENSER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00003 AIR COOLED CONDENSER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00006 AIR COOLED CONDENSER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00181 ACC - ERECTION QUALITY CONTROL PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00204

ACC - FOUNDATION LOADINGS - STEAM DUCT, CONDENSATE TANK AND 

EQUIPMENT SHEET 1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00249 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00254 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00269 ACC CONDENSATE TANK PLATFORM CALC NOTE (OCBF) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00275 IVANPAH CONDENSATE TANK CALCULATION NOTE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00278 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00279 AIR COOLED CONDENSER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00283 ACC ERECTION DRAWING DETAILS 176 TO 192 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00297 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00298 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00299 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00300 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00301 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00302 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00303 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00304 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00305 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00306 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00307 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00308 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00309 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00310 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00311 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00312 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00313 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00314 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00315 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00316 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00317 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00318 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00319 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00320 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00321 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00322 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00323 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00324 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00325 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00326 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00327 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00328 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00329 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00330 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00331 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00332 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00333 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00334 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y
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STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00335 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00336 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00337 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00338 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00339 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00340 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00341 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00342 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00343 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00344 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00345 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00346 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00347 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00348 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00349 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00350 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00351 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00352 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00353 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00354 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00355 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00356 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00357 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00358 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00359 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00360 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00361 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00362 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00363 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00364 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00365 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00366 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00367 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00368 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00369 AIR COOLED CONDENSER  - CALCULATION NOTE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00370 AIR COOLED CONDENSER  - CALCULATION NOTE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00372 ACC ERECTION DRAWING DUCT SUPPORT PLAN AND SECTIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00373 ACC ERECTION DRAWING DUCT SUPPORT SECTIONS J-J, K-K, L-L, E-E AND G-G Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00374 ACC ERECTION DRAWING DUCT SUPPORT SECTIONS H-H, I-I AND M-M Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00375 ACC ERECTION DRAWING DUCT SUPPORTS - DETAILS 1 TO 11 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00376 ACC ERECTION DRAWING DUCT SUPPORTS - DETAILS 12 TO 21 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00377 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00378 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00379 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00380 AIR COOLED CONDENSER ERECTION DRAWING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00385 AIR COOLED CONDENSER TOP PLATFORM CALC NOTE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00413 ACC ERECTION DRAWING CONDENSATE TANK PLAN AND SECTIONS - SHEET 1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00414 ACC ERECTION DRAWING CONDENSATE TANK PLAN AND SECTIONS - SHEET 2 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00485 DESIGN NOTE FOR SUPPORT STRUCTURES FOR DUCTING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00486 DUCT SUPPORTS CONNECTIONS DESIGN NOTE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00682 ACC CONDENSATE TANK - SHEET 1 OF 2 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00683 ACC CONDENSATE TANK - SHEET 2 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00204

ACC FOUNDATION LOADINGS: STEAM DUCTS, CONDENSATE TANK AND 

EQUIPMENT SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00207 FLEXIBILITY ANALYSIS FOR STEAM EXHAUST DUCTING OF THE ACC Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00396

ACC - FOUNDATION LOADINGS - STEAM DUCT, CONDENSATE TANK AND 

EQUIPMENT SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00398 ACC - SDM HINGED EXPANSION JOINT GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00399 ACC - TED RISER LATERAL EXPANSION JOINT GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00400 ACC - BFPT DUCT HINGED EXPANSION JOINT GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00401 ACC - BFPT DUCT LATERAL EXPANSION JOINT GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00402 ACC - DOGBONE GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00444 ACC - BFPT DUCT PLAN AND SECTIONS - SD-602 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00445 ACC - TOP ELBOW DETAIL - SD-701 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00446 ACC - RISER DUCT DETAIL - SD-702 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00447 ACC - RISER DUCT DETAIL - SD-703 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00448 ACC - RISER DUCT DETAIL - SD-704 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00454 ACC - SADDLE DETAIL - SD-710 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00455 ACC - SADDLE DETAIL - SD-711 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00456 ACC - SADDLE DETAIL - SD-712 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00457 ACC - SADDLE DETAIL - SD-713 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00458 ACC - PRESSURE POINT ARRANGEMENTS - ELEVATION - SD-714 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00459 ACC - SADDLE DETAIL - SD-715 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00460 ACC - SADDLE DETAIL - SD-716 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00461 ACC - SADDLE DETAIL - SD-717 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00462 ACC - SADDLE DETAIL - SD-718 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00463 ACC - BFPT STEAM DUCT DETAIL - SD-719 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00464 ACC - BFPT STEAM DUCT DETAIL - SD-720 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00466 ACC - BFPT STEAM DUCT DETAIL - SD-722 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00468 ACC - MANHOLE DETAIL - SD-724 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00469 ACC - DRAI N POT DETAIL - SD-725 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00684 ASM STEAM MANIFOLD STREET 1 - SHEET 1 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00685 ASM STEAM MANIFOLD STREET 1 - SHEET2 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00686 ASM STEAM MANIFOLD STREET 1 - SHEET3 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00687 ASM STEAM MANIFOLD STREET 2 - SHEET 1 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00688 ASM STEAM MANIFOLD STREET 2 - SHEET 2 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00689 ASM STEAM MANIFOLD STREET 2 - SHEET 3 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00690 ASM STEAM MANIFOLD STREET 3 - SHEET 1 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00691 ASM STEAM MANIFOLD STREET 3 - SHEET 2 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00692 ASM STEAM MANIFOLD STREET 3 - SHEET 3 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00693

ACC - TURBINE EXHAUST AND RISER DUCT DETAILS PLAN EVALUATION AND 

SECTIONS - SD-601 - SHEET 1 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00694

ACC - TURBINE EXHAUST AND RISER DUCT DETAILS PLAN EVALUATION AND 

SECTIONS - SD-601 - SHEET 2 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00695 ACC - TURBINE EXHAUST DUCT DETAILS (2800) - SD-705 - SHEET 1 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00696 ACC - TURBINE EXHAUST DUCT DETAILS (2800) - SD-705 - SHEET 2 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00697 ACC - TURBINE EXHAUST DUCT DETAIL - SD-706 - SHEET 1 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00698 ACC - TURBINE EXHAUST DUCT DETAIL - SD-706 - SHEET 2 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00699 ACC - TURBINE EXHAUST DUCT DETAIL - SD-706 - SHEET 3 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00700 ACC - TURBINE EXHAUST DUCT DETAIL - SD-706 - SHEET 4 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00701 ACC - TURBINE EXHAUST DUCT DETAIL - SD-706 - SHEET 5 OF 6 Vendor Y
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STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00702 ACC - TURBINE EXHAUST DUCT DETAIL - SD-706 - SHEET 6 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00703 ACC - TURBINE EXHAUST DUCT DETAIL - SD-707 - SHEET 1 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00704 ACC - TURBINE EXHAUST DUCT DETAIL - SD-707 - SHEET 2 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00705 ACC - TURBINE EXHAUST DUCT DETAIL - SD-707 - SHEET 3  OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00706 ACC - TURBINE EXHAUST DUCT DETAIL - SD-707 - SHEET 4 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00707 ACC - TURBINE EXHAUST DUCT DETAIL - SD-707 - SHEET 5 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00708 ACC - TURBINE EXHAUST DUCT DETAIL - SD-707 - SHEET 6 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00709 ACC - TURBINE EXHAUST DUCT DETAIL - SD-708 - SHEET 1 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00710 ACC - TURBINE EXHAUST DUCT DETAIL - SD-708 - SHEET 2 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00711 ACC - TURBINE EXHAUST DUCT DETAIL - SD-708 - SHEET 3 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00712 ACC - TURBINE EXHAUST DUCT DETAIL - SD-708 - SHEET 4 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00713 ACC - TURBINE EXHAUST DUCT DETAIL - SD-708 - SHEET 5 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00714 ACC - TURBINE EXHAUST DUCT DETAIL - SD-708 - SHEET 6 OF 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00715 ACC - TURBINE EXHAUST DUCT DETAIL - SD-709 - SHEET 1 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00716 ACC - TURBINE EXHAUST DUCT DETAIL - SD-709 - SHEET 2 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00717 ACC - TURBINE EXHAUST DUCT DETAIL - SD-709 - SHEET 3 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00718 ACC - BFPT STEAM DUCT DETAIL - SD-721 - SHEET 1 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00719 ACC - BFPT STEAM DUCT DETAIL - SD-721 - SHEET 2 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00720 ACC - BYPASS DUCT DETAIL - SD-723 - SHEET 1 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00721 ACC - BYPASS DUCT DETAIL - SD-723 - SHEET 2 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00722 ACC - BYPASS DUCT DETAIL - SD-723 - SHEET 3 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00723 ACC - BLANK PLATE DETAIL - SD-726 - SHEET 1 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00724 ACC - BLANK PLATE DETAIL - SD-726 - SHEET 2 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00725 ACC - BLANK PLATE DETAIL - SD-726 - SHEET 3 OF 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00726 ACC - SADDLE DETAIL - SD-727 - SHEET 1 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00727 ACC - SADDLE DETAIL - SD-727 - SHEET 2 OF 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MEAA-00796 DESIGN NOTE FOR TED BASE PLATE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00752

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00753

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00754

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00755

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01907

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01908

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

UPPER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01909

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

LOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-01910

BRIGHTSOURCE CONSTRUCTION MGT - PROTECTION PANEL ARRANGEMENT 

SHIPPING COMPONENT Vendor Y

STRUC-1 Approval Civil Document 25542-00-V1A-MBST-03139 SOUTHWEST METEO BOARD QUALIFICATION TESTING FINAL REPORT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MEAA-00389

APPLICATION FOR ALTERNATE MATERIALS OR METHODS OF CONSTRUCTIO - 

CARBON STEEL USED FOR STEEL STRUCTURE AND DUCTING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00064 EDG PAD LAYOUT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00065 EDG ASSEMBLY DRAWING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00066 EDG ELEVATION DRAWING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00067 EDG WALL/TRUSS DETAIL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00068 EDG ENCLOSURE ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00069 EDG TANK DETAIL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00070 EDG MOUNTING DETAIL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MGED-00071 RIGGING DETAIL Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MJKH-00005 ASSEMBLY DRAWING Vendor N

STRUC-1 Reference Mechanical Document 25542-000-V1A-MJKH-00006 DIMENSIONAL DRAWING Vendor N

STRUC-1 Reference Mechanical Document 25542-000-V1B-MJKH-00001 JIB CRANE FRAM Vendor N

STRUC-1 Reference Mechanical Document 25542-000-V1B-MJKH-00002 JIB CRANE HOIST Vendor N

STRUC-1 Approval Civil Document 25542-000-V1A-MPGB-00016 GENERAL ARRANGEMENT - MOTOR DRIVEN BOILER FEED PUMP SET Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MPGF-00138 PE CALCULATIONS, STRUCTURAL Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00012

CONDENSATE/FEEDWAYER AND AUX BOILER OXYGEN SCAVENGER CHEMICAL 

FEED SYSTEM MECHANICAL LAYOUT - SHEET-1 Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00013

CONDENSATE/FEEDWAYER AND AUX BOILER OXYGEN SCAVENGER CHEMICAL 

FEED SYSTEM MECHANICAL LAYOUT - SHEET-2 Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00014

CONDENSATE AND FEEDWATER AND AUX BOILER AMINE CHEMICAL FEED 

SYSTEM MECHANICAL LAYOUT - SHEET-1 Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00015

CONDENSATE AND FEEDWATER AND AUX BOILER AMINE CHEMICAL FEED 

SYSTEM MECHANICAL LAYOUT - SHEET-2 Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00016 SODIUM HYPOCHLORITECHEMICAL FEED SYSTEMMECHANICAL LAYOUT Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00017 WSAC CORROSION INHIBITOR CHEMICALFEED SYSTEM MECHANICAL LAYOUT Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00018 WSAC DISPERSANT CHEMICAL FEED SYSTEM MECHANICAL LAYOUT Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MPPM-00019

SODIUM HYPOCHLORITE CHEMICAL FEED SYSTEM DIFFUSER MECHANICAL 

LAYOUT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MSXF-00002 FUEL GAS SEPARATOR SKID - SHEET 1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MSXF-00033 FOUNDATION LOAD CALCULATION FOR FUEL GAS SEPARATOR Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00001

DESIGN CALCULATIONS FOR AWWA D103 WATER STORAGE TANK - 

DEMINERALIZED WATER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00002

DESIGN CALCULATIONS FOR AWWA D103 WATER STORAGE TANK - FIRE/RAW 

COMMON Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00003 DESIGN CALCULATIONS FOR AWWA D103 WATER STORAGE TANK - FIRE/RAW Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00004

DESIGN CALCULATIONS FOR AWWA D103 WATER STORAGE TANK - MIRROR 

WASH Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00005 DEMINERALIZED WATER STORAGE TANK 001/002/003-WD-MT-001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00006 UNIT FIRE-RAW WATER STORAGE TANK 001/002/003-WY-MT-00001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00007 MIRROR WASH WATER STORAGE TANK 001/002/003-WY-MT-001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00008 COMMON AREA FIRE-RAW WATER STORAGE TANK 009-WR-MT-0001 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00009

STANDARD CONSTRUCTION DETAILS, DECK STRUCTURE - BOLTED STEEL 

STORAGE TANKS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MT00-00022 SPECIAL INSPECTIONS LETTER CA PE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00005 STG FOUNDATION LOADS AND DESIGN REQUIREMENTS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00140 FOUNDATION ANCHOR HP25 INLET Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00141 FOUNDATION ANCHOR HP25 OUTLET Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00142 FOUNDATION ANCHOR M64 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00143 FOUNDATION ANCHOR M56 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00144 FOUNDATION ANCHOR M48 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00145 FOUNDATION ANCHOR M42 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00146 EMBEDDED PLATE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00147 FOUNDATION DETAILS SIEMENS TRLI 100 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00148 FOUNDATION DETAILS IP171-921 INLET Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00149 FOUNDATION DETAILS VAZEL GEAR M56X6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00150 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00151 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00226 STRENGTH CHECK ON EMBEDDED DETAILS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00352 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00353 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00354 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00355 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 4 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00356 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 5 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00357 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00358 STEAM TURBINE FOUNDATION OUTLINE DRAWING - SHEET 7 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00369 TRANSITION PIECE C3 FOUNDATION DETAILS - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00215 SOUND ENCLOSURE STRUCTURAL CALCS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00363 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00359 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00360 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 3 Vendor Y
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STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00361 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 4 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00362 GENERAL ARRANGEMENT - SOUND ENCLOSURE - SHEET 5 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00371 SOUND ENCLOSURE PLAN AT GROUND LEVEL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00372 SOUND ENCLOSURE ROOF PLAN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00373 FRAMING ELEVATIONS - PART 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00374 FRAMING ELEVATIONS - PART 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00375 FRAMING ELEVATIONS - PART 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00376 END CONNECTION DETAILS - PART 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00377 END CONNECTION DETAILS - PART 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00378 COLUM BASE PLATES Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00379 SOUND ENCLOSURE GENERAL STRUCTURAL NOTES Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00380 STRUCTURAL STEEL INSPECTION REQUIREMENTS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00381

STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL ANALYSIS AND DESIGN - 

PART I Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00382

STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL ANALYSIS AND DESIGN - 

PART I1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00383

STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL ANALYSIS AND DESIGN - 

PART I11 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00384

STEAM SURBINE SOUND ENCLOSURE STRUCUTRAL ANALYSIS AND DESIGN - 

PART IV Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00084 IVANPAH LH-2.2 HELIOSTAT MATERIAL AND FASTENER DATA SHEETS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00085 IVANPAH PROJECT HELIOSTAT: LH2.2 DESIGN SUMMARY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00110 LH2.2 HELIOSTAT TOP LEVEL SPECIFICATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00175 PYLON AND LABEL ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00238 PAD ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00239 INTERFACE UNIT WITH SHAFT ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00240 LH-2.2: HR PYLON ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00241 SUPPORT ARM ASSEMBLY (GENERIC) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00242 MIRROR ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00243 ELEVATION DRIVE SUPPLY ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00244 AZIMUTH DRIVE ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00245 WORM DRIVE SUB-ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00246 HELIOSTAT REFLECTOR - GENERIC Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00247 HELIOSTAT SUPPORT STRUCTURE ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00248 TORQUE TUBE AND ITS ASSY - GENERIC Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00249 INTERFACE UNIT ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00250 TORQUE TUBE DRILLING ASSEMBLY - GENERIC Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00251 TORQUE TUBE WELDING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00252 DISPLACEMENT PYLON Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00253 ELEVATION DRIVE - CONNECTING PIN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00254 CROSS BAR BLANK Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00255 PAD SPACER Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00256 PAD Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00257 INTERFACE UNIT CLAMP Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00258 ED ROD Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00259 REFLECTOR SHAFT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00260 CYLINDER Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00261 ED PIVOT PIN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00262 CROSS BAR REFLECTOR SHAFT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00263 CROSS BAR-ED (LEFT) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00264 CROSS BAR-ED (RIGHT) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00265 DIAGONAL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00266 SUPPORT ARM - GENERIC Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00267 TORQUE TUBE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00268 INTERFACE UNIT BODY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00269 PILE POINT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00270 PYLON TUBE - 6IN X 3.4MM LENGTH 3.6M Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00271 PYLON FIN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00272 MIRROR (3.3M X 2.3M) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00273 MIDDLE BRACKET Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00274 HINGE BRACKET Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00275 CYLINDER CAP Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00276 ED TIP Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00277 HEX SOCKET HEAD CAP SCREW Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00278 PREVAILING TORQUE HEX LOCK NUT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00279 3/16IN STAVEX RIVET Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00280 3/16IN AVDELOK FASTENER - PIN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00281 1/4IN AVDELOK FESTENER - PIN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00282 3/16IN AVDELOK FASTENER - COLLAR Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00283 1/4IN AVDELOK FESTENER - COLLAR Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00284 M10X25 NORD LOCK BOLT AND WASHER Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00285 NEEDLE ROLLER TRUST BEARING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00286 GLUE ADHESIVE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00287 BALL SCREW Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00288 IVANPAH POSITION TOLERANCES AND CONSTRUCTION REQUIREMENTS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00289 IVANPAH SOLAR FIELD FOUNDATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00293 PYLON ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00294

LIMITED GEOTECHNICAL EVALUATION - IVANPAH GENERATING SYSTEM PHASES 

II AND III PYLON FOUNDATIONS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00295 LH-2 HELIOSTAT WIND TUNNEL TEST REPORT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00301

DESIGN EROSION AND SCOUR DEPTHS FOR HELIOSTAT PYLONS WITHING 

IVANPAH 2 AND 3 (TECHNICAL MEMORANDUM NO. 20) Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00378 TRIPLE - FINNED DISPLACEMENT PYLON Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00379 PYLON FIN TIP Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00380 TRIANGULAR FIN Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00521 SPRING ARM Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00522 ANCHOR PLATE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00523 ANCHOR BEAM Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00524 FIXATION PLATE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00525 PRESSURE BAR Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00526 VERTICAL PLATE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00527 GROUND ANCHOR Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00528 END PLATE ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00529 PYLON PRE-LOADER INSTALLATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00530 COLLAR - REMOVABLE SIDE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00531 PLATE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00532 COLLAR - BASE SIDE Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00533 LEAF SPRING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00534 LH-2.2 PYLON PRE-LOADER INSTALLATION WORK INSTRUCTIONS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1A-MUSG-00394 APPLICATION FOR APPROVED FABRICATORS STATUS - PROSPECT STEEL Vendor Y

STRUC-1 Reference Mechanical Document 25542-000-V1A-MUSG-00395 QUALITY ASSURANCE AND QUALITY CONTROL MANUAL - PROSPECT STEEL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00005 SOLAR FIELD CDPU SUPPORT FRAME DRAWINGS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00083 HELIOSTAT WIND TUNNEL TEST REPORT (TRAEGER-110213-LH-2) Vendor Y
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STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00084 HELIOSTAT MATERIAL AND FASTENER DATA SHEETS (30003-L2-M-S-1011, REV. 2) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00085 HELIOSTAT DESIGN SUMMARY (30003-L2-M-S-1003, REV 2) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00086 HELIOSTAT DRAWINGS PACKAGE (30003-L2-M-S-1010, REV 3) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00087 HELIOSTAT EARTHQUAKE LAOD ANALYSIS (PROJECT 30003-LH2.2 REV A) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00088 HELIOSTAT WIND LOAD ANALYSIS (PROJECT 30003-LH2.2 REV A) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00110 LH-2.2 HELIOSTAT TOP LEVEL SPECIFICATION (3003-SF-G-S-1005, REV 1) Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MXHS-00111 STRUCTURAL CALCULATION - CDPU SUPPORT FRAME Vendor Y

STRUC-1 Approval Plant Design Document 25542-000-V1A-PY21-00077 TOL-BRACE SEISMIC CALCULATIONS AND MOUNTING DETAILS Vendor Y

STRUC-1 Approval Plant Design Document 25542-000-V1A-PY21-00078 TOL-BRACE SEISMIC CALCULATIONS AND MOUNTING DETAILS Vendor Y

STRUC-1 Approval Plant Design Document 25542-000-V1A-PY21-00079 TOL-BRACE SEISMIC CALCULATIONS AND MOUNTING DETAILS Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY00-00002 A STUDY OF WIND EFFECTS FOR SOLAR TOWER Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00010 DIMENSION OF PENDULUM MASS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00012 DETAILS: SPRINGS/PENDULUMS WITH CONNECTION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00013 PSWT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00014 EXISTING STRUCTURE AND PROFILES FOR SPRINGS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00015 EXISTING STRUCTURE WITH DAMPERS AND BORE HOLE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00016 SPRING CONNECTION DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00018 SUMMARY OF DESIGN CALCULATIONS FOR GERB Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00032 TUNED MASS DAMPER TEST METHOD STATEMENT Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00033

TUNED MASS DAMPER FOR UNITS 1,2 AND 3 SRSG TOWER STATEMENTS 

REGARDING cbo REVIEWER'S COMMENTS Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00036

TUNED MASS DAMPER FOR UNITS 1,2 AND 3 SRSG TOWER STATEMENTS 

REGARDING CBO REVIEWER'S COMMENTS ON TEST METHOD STATEMENT Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00037 TEST REPORT - PRELIMINARY TUNING OF THE TMD SYSTEM UNIT 1 Vendor Y

STRUC-1 Reference Civil Document 25542-000-V1A-SY10-00038 GERB RESPONSE TO CBO COMMENTS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00039 GERB RESPONSE TO CBO COMMENTS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00040 TEST REPORT - PRELIMINARY TUNING OF THE TMD SYSTEM UNIT 2 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00043 TEST REPORT - PRELIMINARY TUNING OF THE TMD SYSTEM UNIT 3 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00045

UNITS 1,2,3 - REPORT FOR FINAL TUNING OF THE TUNED MASS DAMPER SYSTEM 

FOR THE SRSG TOWERS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00046 TEST REPORT - WORKSHOP TEST DAMPING UNITS FOR TMD Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-SY10-00047 CBO COMMENT RESPONSE LETTER FOR STRUC-1-5.14 PC1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-MBST-00087

SOLAR BOILER (RECEIVING STATION) PRESSURE PART WATER WEIGHT 

SUMMARY IVANPAH STATIONS UNIT 1 AND 2 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-U000-00001 STORAGE RACK DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1A-U000-00002 SEISMIC ANALYSIS OF STORAGE RACKS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00043 Cover Sheet - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00044 Mechanical Layout - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00045 Electrical Layout - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00046 Panel Wiring Diagram - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00047 Details - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00048 Site Plan, Notes and Details - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00049 Piping Plan and Sections - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00050 Reflected Ceiling, Mezzanine, Under Floor Piping - Administration Building - Fire Sprinkler Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00101 HYDRAULIC CALCULATION No C1-1 Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00105

ADMINISTRATION BUILDING - GASEOUS FIRE SUPPRESSION SYSTEM 

CALCULATIONS, CENTRAL CONTROL 108 - LEFT MAIN VOLUME Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-AKBS-00106

ADMINISTRATION BUILDING - GASEOUS FIRE SUPPRESSION SYSTEM 

CALCULATIONS, CENTRAL CONTROL 108 -RIGHT MAIN VOLUME Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MBFD-00328 TANK DESIGN CALCULATION Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-00708 SUPPORT LOAD REPORT Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MGED-00086 UNIT - CO2 FIRE SUPPRESSION CALCULATION Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MGED-00092 GENERATOR ENCOSURE CO2 FIRE SUPRESSION SYSTEM Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MGED-00096 KIDDE AEGIS BATTERY CALCULATIONS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-MGED-00037 COMMON - CO2 FIRE SUPRESSION CALCULATION Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-MGED-00048 KIDDE AEGIS BATTERY CALCULATIONS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-MGED-00050 GENERATOR ENCOSURE CO2 FIRE SUPRESSION SYSTEM Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00022

FP-1 TURBINE BEARINGS, FP-3 LUBE OIL ENCLOSURE, FP-4 BOILER FEED PUMP 

FEED MAIN LAYOUT Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00023 LUBE OIL RESERVOIR ENCLOSURE HYDRAULIC CALC Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00024 STEAM TURBINE BEARINGS HYDRAULIC CALC Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00027 BOILER FFED PUMP LUBE OIL SKID LAYOUT Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00028 BOILER FFED PUMP LUBE OIL SKID HYDRAULIC CALCULATION Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00054 TURBINE ENCLOSURE LAYOUT Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00055 TURBINE ENCLOSURE HYDRAULIC CALC Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00056  GSU 150MVA AND AUX 12 MVA TRANSFORMERS LAYOUT Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00057 AUX 12 MVA TRANSFORMER CALC Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00058 GSU 150MVA TRANSFORMER HYDRAULIC CALC Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00064 STATION SERVICE TRANSFORMER LAYOUT Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00065 STATION SERVICE TRANSFORMER HYDRAULIC CALC Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00070 SOLAR TOWER EXTINGUISHER DRAWING Vendor Y

MECH-1 Approval Plant Design Document 25542-000-V1A-PY21-00071 STG ENCLOSURE, BEARINGS, LO RESERVOIR BF Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00329 REPORT OF MAGNETIC PARTICLE EXAMINATION Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00342

FORM U-1A MANUFACTURER DATA REPORT FOR PRESSURE VESSELS - UNIT 2 

BLOWDOWN TANK Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00348 AUX BOILER CODE COMPLIANCE LETTER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00350 ECONOMIZER CODE COMPLIANCE LETTER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00351

FORM P-3 MANUFACTURERS DATA REPORT FOR WATERTUBE BOILERS, 

SUPERHEATERS, WATERWALLS, AND ECONOMIZER - UNIT 1 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MBFD-00370 FORM U-1A - UNIT 3 BLOWDOWN TANK - U1A AND CODE CALC PAPERWORK Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBFD-00371

FORM P-3 MANUFACTURERS DATA REPORT FOR WATERTUBE BOILERS, 

SUPERHEATERS, WATERWALLS, AND ECONOMIZER - UNIT 2 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MBFD-00379

FORM P-3 MANUFACTURERS DATA REPORT FOR WATERTUBE BOILERS, 

SUPERHEATERS, WATERWALLS, AND ECONOMIZER - UNIT 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBHS-00019 DESIGN CERTIFICATION - DR18369 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBHS-00021 AUXILIARY STEAM SUPERHEATER - DR18369 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03580 UNIT 1  - ASME DATA PACKAGE Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03594 MANUFACTURERS DATA REPORT FOR FABRICATED PIPING - UNIT 1 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03596 SRSG MECH-2 SUBMITTAL - CA BUILDING OFFICIALS MECHANICAL SUBMITTAL Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03603 ENGINEERING - CONTRACTOR DATA REPORT COMPLETE BOILER UNIT - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03604 MANUFACTURERS DATA REPORT FOR FABRICATED PIPING - UNIT 2 SUPERHEATER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03605 MANUFACTURERS DATA REPORT FOR FABRICATED PIPING - UNIT 2 REHEATER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03606 CCI MANUFACTURERS PARTIAL DATA REPORT UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03607 DKT DRUM MANUFACTURERS PARTIAL DATA REPORT UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03608 GLOBE MANUFACTURERS PARTIAL DATA REPORT UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03609 JH AHERN MANUFACTURERS PARTIAL DATA REPORT Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03610 S AND T SH MANUFACTURERS PARTIAL DATA REPORT Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03611 SGC MANUFACTURERS PARTIAL DATA REPORT Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03612 SUNCO PIPING MANUFACTURERS PARTIAL DATA REPORT Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03613 SUNCO MANUFACTURERS PARTIAL DATA REPORT Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03672

FORM P-3A ENGINEERING - CONTRACTOR DATA REPORT FOR A COMPLETE 

BOILER UNIT - UNIT 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MBST-03673 FORM P-4A MANUFACTURERS DATA REPORT FOR FABRICATED PIPING - UNIT 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00086 120GAL. VERT. AIR RECEIVEER- U1A - NEW VESSELS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00087 2560 GAL. VERT. AIR RECEIVER U1AS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00088 PH400 DRYER U1A CERTS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00089 2560 GAL. VERT. AIR RECEIVER U1A Vendor Y
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Approved

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00075 2560 CERTIFICATE OF CONFORMITY Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00106 PH400 COC CERTIFICATES Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00074 120 GAL. RECEIVEER COC - NEW VESSELS - STEEL FAB Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00110 PH400 DRYER TOWER VESSELS - ASME NB TAG PHOTOS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00111

STEEL FAB 120GAL. VERT. AIR RECEIVERS NEW VESSELS - ASME NB TAG 

PHOTOS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MCRA-00114 2560GAL. VERT. RECEIVER ASME NB TAG PHOTOS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00162 ASME DESIGN CONFIRMATION FOR LP AND HP FEEDWATER HEATERS Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00163 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP5 - UNIT3 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00164 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP4 - UNIT 3 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00165 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP2 - UNIT 3 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00166 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP1 - UNIT 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00167 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP6 - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00168 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP5 - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00169 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP4 - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00170 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP2 - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00171 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP1 - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00172 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP2 - UNIT 1 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MESW-00173 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER LP1 - UNIT 1 Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1A-MESW-00174 FORM U-1 MANUFACTURERS DATA REPORT FOR FW HEATER HP6 - UNIT 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MSXF-00029 DESIGN CERTIFICATION - DRAIN TANK Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MSXF-00030 DESIGN CERTIFICATION - FUEL GAS HEATER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MSXF-00031 DESIGN CERTIFICATION - FUEL GAS SEPARATOR VESSEL Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00055 ASME DOCUMENTATION FOR SRSG BLOWDOWN TANK Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00064 ASME DOCUMENTATIONFOR CCW HEAD TANK Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00065 ASME DOCUMENTATION FOR SRSG FLASH TANK Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MTSC-00066 ASME DESIGN LETTER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MUSG-00420 CODE COMPLIANCE  - UNIT 1 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MUSG-00421 CODE COMPLIANCE  - UNIT 1 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MUSG-00422 CODE COMPLIANCE  - UNIT 1 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MUSG-00423 CODE COMPLIANCE  - UNIT 1 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MUSG-00424 CODE COMPLIANCE  - UNIT 1 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00315 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00316 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00317 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00318 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00319 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00321 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00322 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00323 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00324 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MUSG-00325 CODE COMPLIANCE  - UNIT 2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00032 UNIT 001 DEAERATOR - FORM U1/U2/U4/NAMEPLATE Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00033 UNIT 002 DEAERATOR - FORM U1/U2/U4/NAMEPLATE Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00034 UNIT 003 DEAERATOR - FORM U1/U2/U4/NAMEPLATE Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MVR0-00035 S45C-211101909290: DESIGN ENGINEER LETTER - ASME CERTIFIED DEAERATOR Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-AKBS-00107

ADMINISTRATION BUILDING - GASEOUS FIRE SUPPRESSION SYSTEM 

CALCULATION, CENTRAL CONTROL 108 - SUBFLOOR Vendor Y

MECH-2 Approval Electrical Document 25542-000-V1A-EKL3-00083 ACC, SRSG, ATG AND WT EEM HVAC SIZING CALC Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-AKBS-00108

ADMINISTRATION BUILDING - GASEOUS FIRE SUPPRESSION SYSTEM 

CALCULATIONS, CONTROL EQUIPMENT 104 - CQ Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00120 Consolidated Report Vendor Superseded by 25542-000-V1A-AKBS-00108N

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00121 Control Equipment Room Gaseous Fire Suppression System Calculation Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00124 Hydraulic Calculation No. C1-2 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00158 FORM U01A MANUFACTURERS DATA REPORT FOR PRESSURE VESSELS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00160

FORM U-1A MANUFACTURERS DATA REPORT FOR PRESSURE VESSELS - 

CARTRIDGE FILTERS Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00161 PE SIGNED LETTER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00170 FORM U-1A MANUFACTURERS DATA REPORT FOR PRESSURE VESSELS - UNIT 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1A-MWDC-00171

FORM U-1A MANUFACTURERS DATA REPOR FOR PRESSURE VESSELS - 

CARTRIDGE FILTERS - UNITS 2 AND 3 Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MBFD-00075 UNIT 3 ASME MANUFACTURERS DATA REPORT FOR HURST BOILER Vendor Y

MECH-2 Approval Mechanical Document 25542-000-V1B-MBFD-00076 HURST BOILER LETTER OF ASME CODE COMPLIANCE Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1B-MTSC-00003 FORM U-1A MANUFACTURERS DATA REPORT FOR PRESSURE VESSELS Vendor Y

MECH-2 Reference Mechanical Document 25542-000-V1B-MTSC-00004

GRISWOLD WATER SYSTEMS LETTER - ASME CODE COMPLIANCE DATED APRIL 

10, 2012 Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00108 ELECTRICAL ABOVE GROUND PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00109 ELECTRICAL ABOVE GROUND PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00110 ELECTRICAL ABOVE GROUND PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00111 ELECTRICAL ABOVE GROUND PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00112 ELECTRICAL ABOVE GROUND PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00113 ELECTRICAL ABOVE GROUND PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00114 ELECTRICAL CABLE TRAY PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00115 ELECTRICAL CABLE TRAY PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00116 ELECTRICAL CABLE TRAY PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00117 ELECTRICAL CABLE TRAY PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00118 ELECTRICAL CABLE TRAY PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00119 ELECTRICAL CABLE TRAY PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00120 ELECTRICAL TASK LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00121 ELECTRICAL TASK LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00122 ELECTRICAL TASK LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00123 ELECTRICAL TASK LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00124 ELECTRICAL TASK LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00125 ELECTRICAL TASK LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00126 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00127 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00128 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00129 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00130 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00131 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00132 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00133 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00226 ELECTRICAL INSTALLATION DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00227 CABLE TRAY INSTALLATION DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00228 CABLE TRAY INSTALLATION DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00229 TASK LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00230 LIGHTING/RECEPTACLE INSTALLATION DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00278 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AK00-00351 ELECTRICAL PANEL SCHEDULE Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00081

FACILITY ADMINISTRATION BUILDING - ELECTRICAL SYMBOLS ABBREVIATIONS 

AND GENERAL NOTES Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00082 FACILITY ADMINSTRATION BUILDING - LIGHTING PHOTOMECTRIC CALCULATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00084 FACILITY ADMINISTRATION BUILDING - ELECTRICAL LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00085

FACILITY ADMINISTRATION BUILDING - ELECTRICAL POWER AND DATA PLAN 

AND ENLARGED PLANS Vendor Y
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Approved

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00086 FACILITY ADMINISTRATION BUILDING - ELECTRICAL ROOF PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00087

FACILITY ADMINISTRATION BUILDING - ELECTRICAL SINGLE LINE DIAGRAM AND 

PANEL SCHEDULES AND CALCULATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00088 FACILITY ADMINISTRATION BUILDING - ELECTRICAL DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-AKBS-00102 VFC AD DRAWING DETAILS - ADMINISTRATION BUILDING Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-EKL3-00121 SRSG LIGHT LAYOUT AND CERTIFICATE OF COMPLIANCE Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EKL3-00304 WT LIGHT LAYOUT AND CERTIFICATE OF COMPLIANCE Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EKL3-00312 ACC LIGHT LAYOUT AND CERITIFICATE OF COMPLIANCE Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EKL3-00315 STG LIGHT LAYOUT AND CERTIFICATE OF COMPLIANCE Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-EU00-00275 PROTECTIVE CO-ORDINATION ANALYSIS Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1F-EU00-00033 UNIT 2 EEM LIGHTING CALCULATION Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1F-EU00-00036 UNIT 3 EEM LIGHTING CALCULATION Vendor Superseded by V1F-EU00-00033 N

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00008 IVANPAH CPDU - TYPICAL SLD Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00009 SF ELECTRICAL AND COMMUNICATION CABLE INSTALLATION DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00012 ROOT CABLE ASSEMBLY CONCEPTUAL Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00013 SF CABLE ELECTRICAL INSTALLATION DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00014 TRUNK CABLE ASSEMBLY CONCEPTUAL Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00034 IVANPAH SOLAR FIELD HELIOSTAT ELECTRICAL SYSTEM CONCEPTUAL DESIGN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00037 Y CONNECTOR CONCEPTUAL PCB WIRING SCHEME Vendor Superseded by 25542-000-V1A-MXHS-00156 N

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00038 SOLAR FIELD CONNECTION SYSTEM REQUIREMENTS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00069 SF CABLE ANCHORAGE LAYOUT AND TYPICAL INSTALLATION Vendor Y

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-00010 IVANPAH CPDU GROUNDING DETAILS Vendor Y

ELEC-1 NA Reference Electrical Drawing 25542-000-V1A-MXHS-00035 IVANPAH SOLAR FIELD TYPICAL SUPPLY CIRCUIT VOLTAGE DROP DESCRIPTION Vendor Y

ELEC-1 NA Approval Electrical Calculation 25542-000-V1A-MXHS-00050 IVANPAH SOLAR FIELD CABLE SIZING CALCULATION Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00156 Y Connector Electrical SLD Conceptual Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00164 FLIR A310 CAMERA DATASHEET Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00165

SIRA TEST FOR THE INGRESS PROTECTION OF A D2 OUTDOOR CAMERA 

ENCLOSURE Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00166 AUTO-VIMATION - CAMERA ENCLOSURES Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00168 DOTWORKZ S-TYPE 24V COOLDOME ACTIVE COOLING CAMERA ENCLOSURE Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00169 SALAMANDER CAMERA ENCLOSURES Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00171 PROBE 2011 PRODUCTS CATALOG - DIGITAL SURVEILLANCE SYSTEMS Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00172 PELTIER - DATASHEET CONTROL ENCLOSURE COOLER FL-104-C (IN GERMAN) Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00340 CPDU PANEL CONSTRUCTION Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00341 CPDU PANEL LAYOUT Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00342 CPDU ELECTRICAL WIRING - PAGE 1 Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00343 CPDU ELECTRICAL WIRING - PAGE 2 Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00344 CUSTOMER DRAWING, ZONE DISTRIBUTION BOX, 6 PORT, FIBER ENCLOSURE Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00345 CUSTOMER DRAWING, ADAPTER PLATE ASSY, DUAL SC X 6, SM/MM, 12 PORT Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00346 PIT, 2,5 - CPDU COMPONENTS Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00347 INDUSTRIAL CONTROL TRANSFORMER, 100VA Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00348 UNIVERSAL POWER DISTRIBUTION SYSTEM Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00349 CPDU MATERIAL SPECIFICATIONS SUBMITTAL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00350 STS 6 Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00351 ST 10 Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00352 QUINT-PS/3AC/24DC/5 Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00353 EML (20X8)R Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00354 GBS 5-25X12 Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00355 UK 10,3-CC HESI N 2POL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00356 QUINT-PS/ 3AC/ 24DC 5 Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00416 SOLAR FIELD JB TOWER CAMERA FARM ELECTRICAL PANEL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00417 SOLAR FIELD CAMERA FARM ELECTRICAL PANEL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00418 WEATHER STATION EAST ELECTRICAL PANEL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00419 WEATHER STATION WEST ELECTRICAL PANEL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00420 WEATHER STATION ISOLATION ELECTRICAL PANEL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00421 WEATHER STATION TOWER ELECTRICAL PANEL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00422 JB SERVICE CAMERA Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00423 JB TOWER SOLAR FIELD Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00508 COMMUNICATION LIGHTNING PROTECTION Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00509 BILL OF MATERIAL Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00510 DATA SHEET - LITTLE FUSE SISACTOR PROTECTION THYRISTORS Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00511 DATA SHEET - MOV-20DXXXK SERIES - METAL OXIDE VARISTOR Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00512 DATA SHEET - CEMENTED WIRE WOUND RESISTORS Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00513 DATA SHEET - SURGE ARRESTOR - 2 ELECTRODE - ARRESTOR Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00514 LPRO CPDU LIGHTING PROTECTION PHOTO Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00515 LPRO PCB Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00536 RESUME FOR ARMAND PEREZ Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00537 CPDU ELECTRICAL WIRING AND PANEL LAYOUT Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-V1A-MXHS-00538 EQUIPMENT EVALUATION AND RECOMMENDATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00539 AMM-CPDU SURGE PROTECTION DEVICE ON COMMUNICATION LINES Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-MXHS-00540

AMM-ELECTRONICS ENCLOSURE SURGE PROTECTION DEVICE FOR POWER AND 

COMMUNICATION LINES Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00016

FIRE ALARM AND DETECTION SYSTEMS PLATE - WIDE FIRE ALARM PANEL 

NETWORK INTERCONNECT CABLING BLOCK DIAGRAM Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00017

FIRE ALARM AND DETECTION SYSTEMS TYPICAL UNIT FIRE ALARM PANEL 

INTERCONNECT CABLING BLOCK DIAGRAM Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00029

FIRE ALARM AND DETECTION SYSTEMS MAIN FIRE ALARM PANEL ENCLOSURE 

DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00030

FIRE ALARM AND DETECTION SYSTEMS MAIN FIRE PANEL INTERNAL WIRING 

DIAGRAM Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00031

FIRE ALARM AND DETECTION SYSTEMS UNT 1 FIRE ALARM PANEL ENCLOSURE 

DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00032

FIRE ALARM AND DETECTION SYSTEMS UNIT 1 FIRE ALARM PANEL INTERNAL 

WIRING DIAGRAM Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00033

FIRE ALARM AND DETECTION SYSTEMS UNIT 2 FIRE ALARM PANEL ENCLOSURE 

DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00034

FIRE ALARM AND DETECTION SYSTEMS UNIT 2 FIRE ALARM PANEL INTERNAL 

WIRING DIAGRAM Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00035

FIRE ALARM AND DETECTION SYSTEMS UNIT 3 FIRE ALARM PANEL ENCLOSURE 

DETAILS AND BILL OF MATERIALS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00036

FIRE ALARM AND DETECTION SYSTEMS UNIT  3 FIRE ALARM PANEL INTERNAL 

WIRING DIAGRAM Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00037 ZONE INTERFACE BOXES Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00038 ZONE INTERFACE BOXES Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00039 ZONE INTERFACE BOXES Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00040 ZONE INTERFACE BOXES Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00046 ZONE INTERFACE BOXES Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00047 ZONE INTERFACE BOXES Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00048

TURBINE BEARING AND ST LUKE OIL ENCLOSURE DETECTION SYSTEMS AND 

VALVE AREA DEVICE LAYOUT WIRING Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00049 TURBINE ENCLOSURE AND BOILER FEED PUMP DETECTION SYSTEMS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00050

GENERATOR STEP-UP, AUXILIARY AND STATION SERVICE TRANSFORMERS 

SYSTEMS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00068

UNITS 1, 2, 3 TYPICAL AND COMMON AREA FIRE PUMP BUILDINGS- DEVICE 

LAYOUT AND WIRING Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00069 CENTRAL CONTROL ROOM AND TYPICAL - DEVICE LAYOUT AND WIRING Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00073

FIRE ALARM PANEL BATTERY CALCULATIONS  NODE 1: COMMON AREA MAIN 

FIRE ALARM PANEL Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00074

FIRE ALARM PANEL BATTERY CALCULATIONS NODE 3: UNIT 1 UNIT FIRE ALARM 

PANEL Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00075

FIRE ALARM PANEL BATTERY CALCULATIONS NODE 5: UNIT 2 UNIT FIRE ALARM 

PANEL Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00076

FIRE ALARM PANEL BATTERY CALCULATIONS NODE 7: UNIT 3 UNIT FIRE ALARM 

PANEL Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1A-PY21-00084 TYPICAL DEVICE INSTALLATION AND WIRING DETAILS Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00144 PROTECTIVE CO-ORDINATION ANALYSIS Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00101 UNIT-1 EEM HOUSE CABLE LAYOUT AND CHART Vendor Y
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ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00105 UNIT -1  EEM 208Y-120V-DISTRIBUTION PANEL SCHEMATICS Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00215 UNIT-1  EEM PLAN VIEW LAYOUT Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00216 UNIT-1  EEM PLAN VIEW EQUIPMENT LAYOUT Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00217 UNIT -1  EEM PLAN VIEW UTILITY LAYOUT Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00218 UNIT-1 EEM  CABLE TRAY PLAN Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1B-EU00-00140 UNIT-1  EEM LIGHTING ELECTRICAL SCHEMATICS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00084 UNIT-2 EEM PLAN VIEW Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00085 UNIT-2 EEM CEILING VIEW Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00086 UNIT-2 EEM CABLE TRAY SECTION Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00087 UNIT-3 EEM PLAN VIEW Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00088 UNIT-3 EEM CEILING VIEW Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00089 UNIT-3 EEM CABLE TRAY SECTION Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00009 UNIT-2 EEM 208Y/120V AC CIRCUITS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00010 UNIT-2 POWER CIRCUITS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00011 UNIT-2 POWER CIRCUITS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00050 UNIT-3 EEM 208Y/12V AC DISTRIBUTION Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00051 UNIT-3 EEM 208Y/120V AC CIRCUITS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00052 UNIT-3 EEM POWER CIRCUITS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1F-EU00-00053 UNIT-3 EEM POWER CIRCUITS Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1B-MBFD-00068 UNIT 1 ASME MANUFACTURERS DATA REPORT FOR HURST BOILER Vendor Y

ELEC-1 Approval Plant Design Document 25542-000-V1B-MBFD-00069 UNIT 2 ASME MANUFACTURERS DATA REPORT FOR HURST BOILER Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-530-U07G-00001

ENERGIZATION OF UNIT 1 STATION SERVICE TRANSFORMER 1-ES-ET-001 AND 

4.16KV SWITCHGEAR Vendor Y

ELEC-1 Reference Mechanical Document 25542-000-530-U07G-00002

START UP TEST PROCEDURE 115KV INITIAL BACKFFED ENERGIZATION 

GENERATOR STEP UP TRANSFORMER Bechtel Y

ELEC-1 Approval Mechanical Document 25542-000-530-U07G-00003

STARTUP TECHNICAL PROCEDURE: IVANPAH SYNCHRONIZATION PROCEDURE 

FOR UNIT 1,2,3 Bechtel Y

ELEC-1 Reference Mechanical Document 25542-002-530-U07G-00002

115KV INITIAL BACKFEED ENERGIZATION GENERATOR STEP-UP TRANSFORMER 

(GSU) AND UNIT AUXILIARY TRANSFORMER (UAT) WITH THE EMERGENCY DIESEL 

GENERATOR (EDG) FOR UNIT 2 AND UNIT 3 Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00089 PLUMB - ADMIN BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00090 PLUMB - ADMIN BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00091 PLUMB - ADMIN BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00092 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00093 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00094 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00095 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00096 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Reference Mechanical Document 25542-000-V1A-AKBS-00104 PLUMB - ADMIN BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00110 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00111 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00112 MECH - FACILITY ADMIN BLDG Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-AKBS-00113 MECH - FACILITY ADMIN BLDG Vendor Y

GEN-5 Approval Document 25542-000-V1A-ACE0-00016 PE RESUME FOR DONALD R LIBBY, SE Vendor Y

GEN-5 Approval Document 25542-000-V1A-ACE0-00017 GEODECKED COVER LETTER FOR LIBBY Vendor Y

GEN-5 Approval Document 25542-000-V1A-ACE0-00018 PE RESUME FOR STEVEN ARNOLD, PE, SE Vendor Y

GEN-5 Approval Document 25542-000-V1A-ACE0-00019 COVER LETTER FOR ARNOLD Vendor Y

GEN-5 Approval Document 25542-000-V1A-ACE0-00049 PE RESUME FOR P. IMMERMAN Vendor Y

GEN-5 Approval Document 25542-000-V1A-ACE0-00050 GEODECKE COVER LETTER FOR PAUL IMMERMAN Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00195 RESUME - KRAIG KLAUSEN, CIVIL ENGR Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00196 RESUME - RANDALL TURNER, ELECTRICAL ENGR Vendor Y

GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00199 COVER LETTER Vendor Y

GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00200 COVER LETTER Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00003 RESUME: KELY DAME, MECHANICAL ENGINEER Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00150 COVER LETTER Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00002 RESUME - DINESH PATEL Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1B-AK00-00155 COVER LETTER Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AK00-00369 RESUME FOR STEVEN D. HOYER Vendor Y

GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-AK00-00370 PE LETTER FROM STEVEN D. HOYER Vendor Y

GEN-5 Approval Archetectural Resume 25542-000-V1A-AKBS-00138

RESUME -GLEN D TASSON, PE, PROJECT ELECTRICAL ENGINEER, VP 

ENGINEERING, GREGG ELECTRIC, INC Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00051 RESUME - ARUN SAHA Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00052 RESUME - BRUCE GILLINGS Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00056 RESUME - SCOTT WAYLAND Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00059 RESUME - NATHAN PETERSON Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00060 RESUME - PAUL IMMERMAN Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-AKBS-00061 RESUME - ARMEN MINATSAGHANLAN Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-EKL3-00081 PE RESUME - ELECTRICAL ENGINEER Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00134 PE RESUME AND COVER LETTER - MECHANICAL ENGINEER (HIBBS) Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1B-EKL3-00257 PE RESUME - STRUCTURAL ENGINEER Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1B-EKL3-00258 PE RESUME - ELECTRICAL ENGINEER Vendor Y

GEN-5 Approval Electrical RESUME 25542-000-V1A-ERG0-00004 PE RESUME FOR ISAO KAWASAKI Vendor Y

GEN-5 Approval Electrical Cover Letter 25542-000-V1A-ERG0-00006 COVER LETTER Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1B-EU00-00091 PE RESUME - CIVIL ENGINEER Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1B-EU00-00113 PE RESUME - ELECTRICAL ENGINEER Vendor Y

GEN-5 Approval Electrical RESUME 25542-000-V1A-EU00-00274 PE RESUME - CIVIL ENGINEER Vendor Y

GEN-5 Approval Electrical RESUME 25542-000-V1A-EU00-00276 PE RESUME - ELECTRICAL ENGINEER Vendor Y

GEN-5 NA Approval Electrical Resume 25542-000-V1A-EWZ0-00026 RESUME: NIZOM GHANTOUS, ELECTRICAL ENGINEER Vendor Y

GEN-5 NA Approval Civil Resume 25542-000-V1A-EWZ0-00027 RESUME: SCOTT KIRBY, CIVIL ENGINEER Vendor Y

GEN-5 NA Approval Electrical Cover Letter 25542-000-V1A-EWZ0-00047 COVER LETTER Vendor Y

GEN-5 NA Approval Civil Cover Letter 25542-000-V1A-EWZ0-00048 COVER LETTER Vendor Y

GEN-5 Approval Civil Resume 25542-000-V1B-MBFD-00041 COVER LETTER/RESUME - PETER TANAKA CIVIL ENGINEER Vendor Y

GEN-5 Approval Civil Resume 25542-000-V1A-MBFD-00173 PE RESUME - JUSTIN D. MARSHALL PHD Vendor Y

GEN-5 Approval Civil Cover Letter 25542-000-V1A-MBFD-00174 COVER LETTER Vendor Y

GEN-5 Approval Civil Resume 25542-000-V1A-MBFD-00369 RB WELTY AND ASSOC - STRUCTURAL ENGINEERS RESUME Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MBHS-00022 CALIFORNIA PE RESUME - RYAN GALE Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MBHS-00023 COVER LETTER - RYAN GALE Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MBHS-00024 CALIFORNIA PE RESUME - CHRIS ROSENCUTTER Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MBHS-00025 COVER LETTER - CHRIS ROSENCUTTER Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MEAA-00099 COVER LETTER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAA-00100 RESUME, DUDEK Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAW-00066

HOPE ENGINEERING - STATEMENT OF QUALIFICATIONS - CALIFORNIA 

PROFESSIONAL ENGINEER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MEAW-00115 RESUME OF KHALED M. EL MOKADEM AND COVER LETTER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MBFD-00122 PE RESUME WITH COVER LETTER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MGED-00022 PE RESUME - CIVIL STRUCTURAL ENGINEER AND SCOPE OF RESPONSIBILITIES Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MGED-00054 PE RESUME - CIVIL STRUCTURAL ENGINEER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MGED-00055 RESPONSIBILITY AND SCOPE OF WORK OF PE Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-VEA-MGED-00094 RESUME - LINDA D. FRENCH Vendor Y
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GEN-5 Approval Mechanical Resume 25542-000-VEA-MGED-00095 COVER LETTER FOR FIRE SUPPRESSION ENGINEER - PE RESUME Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGB-00018 RESUME OF CALIFORNIA REGISTERED ENGINEER - JENNIFER M BANUELOS, PE Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGB-00091

COVER LETTER - GA DRAWING APPROVAL - RESPONSIBLE MECHANICAL 

ENGINEER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00118 ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR EUGENE WILKINS Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00132 ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR JOHN GIBBONS Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00133 ENGINEERING PERSONNEL AND RESPONSIBILITIES - MR WILLIAM BOWEN Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MPGF-00134 ENGINEERING PERSONNEL AND RESPONSIBILITIES - JIM SHUMMON Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00135 COVER LETTER - MR EUGENE WILKINS, MR JOHN BIGGONS, MR JIM SHUMMON Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00136 COVER LETTER - MR WILLIAM BOWEN Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MPGF-00137 LETTER CONFIRMING CBC REQUIREMENTS - MR WILLIIAM BOWEN Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MSXF-00032 COVER LETTER - WILLIAM CHRISTOPHER ROSENCUTTER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MT00-00010 RESUME OF CERTIFYINGCA ENGINEER-JOEL D WICOFF, PE Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MT00-00011 LETTER FROM ENGINEER, JOELD WICOFF Vendor Y

GEN-5 Approval Mechanical RESUME 25542-000-V1A-MTSC-00022 STATEMENT OF QUALIFICATIONS Vendor Y

GEN-5 Approval Mechanical Cover Letter 25542-000-V1A-MTSC-00023 RESUME COVERSHSEET FOR JEFF KOENIG, PE Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MUSG-00218

REGISTERED PROFESSIONAL STRUCTURAL ENGINEER IN RESPONSIBLE 

CHARGEOF THE PROJECT AS ENGINEER OF RECORD - RAHAT Y KHAN Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MUVE-00002 RESUME AND SCOPE OF WORK FOR JAMES P RICE Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MUVE-00072 RESUME AND SCOPE OF WORK FOR JOHN P BARRINGER Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1B-MUVE-00073 RESUME AND SCOPE OF WORK FOR VINCENT MANETTI Vendor Y

GEN-5 Approval Civil Resume 25542-000-V1A-SY10-00003 GREGORY P LUTH RESUME Vendor Y

GEN-5 Approval Civil Document 25542-000-V1A-SY10-00019 TMD PIER REVIEW Vendor Y

GEN-5 Approval Resume 25542-000-V1B-AK00-00298 SCOTT HEATLY RESUME Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00080 PE RESUME - STRUCTURAL ENGINEER Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1A-EKL3-00081 PE RESUME - ELECTRICAL ENGINEER Vendor Y

GEN-5 Approval CONTROL SYSTEMS Resume 25542-000-V1A-JA34-00030 SAMPLE AND ANALYSIS SYSTEM - PE RESUME Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MWDC-00131 COVER LETTER FOR HAROLD W JOHNSON, PE Vendor Y

GEN-5 Approval Mechanical Resume 25542-000-V1A-MWDC-00132 RESUME FORHAROLD W JOHNSON, PE Vendor Y

GEN-5 Approval Plant Design Resume 25542-000-V1A-PY21-00025 COVER LETTER AND RESUME FOR JAMES BOUCHE, PE Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1F-EU00-00055 PE RESUME - CIVIL STRUCTURAL ENGINEER Vendor Y

GEN-5 Approval Electrical Resume 25542-000-V1F-EU00-00056 PE RESUME - ELECTRICL ENGINEER Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00004 Common - Duplex Fire Pump Package and Enclosure Electrical Layout Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00027 ELECTRICAL LAYOUT  Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00090 LIGHTING CALCULATION AND PLAN Vendor Y

ELEC-1 Approval Electrical Document 25542-000-V1A-MPGF-00089 Common - Lighting Calculation Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00062

PERFORMANCE CERTIFICATE OF COMPLIANCE - HELIOSTAT ASSEMBLY 

BUILDING Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00063 PERFORMANCE CERTIFICATE OF COMPLIANCE - PAD BOND BUILDINGS Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00067 HELIOSTAT ASSEMBLY BUILDING PSYCHOMETRIC CHART Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00068 PAD BOND BUILDING PSYCHOMETRIC CHART Vendor Y

MECH-1 NA Approval Mechanical Data Sheet 25542-000-V1B-AK00-00073 AMEREX - CHEMICAL FIRE EXTINGUISHER DATE SHEET Vendor Y

MECH-1 NA Approval Mechanical Data Sheet 25542-000-V1B-AK00-00074 AMEREX - CARBON DIOXIDE CO2 FIRE EXTINGUISHER DATE SHEET Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00075 LEGEND SHEET, INDEX, AND SPECIFICATIONS (M-001) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00076 MECHANICAL PLANS - PAD BONDING BUILDINGS 1 AND 2 (M-201) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00077 MECHANICAL PLANS - HELIOSTAT ASSEMBLY BUILDING - AREA A (M-202) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00078 MECHANICAL PLANS - HELIOSTAT ASSEMBLY BUILDING - AREA B (M-203) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00079 SCHEDULES (M-601) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00080 DETAILS (M-701) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00088 FIRE ALARM AND DETECTION SYSTEM - PARTIAL FLOOR PLAN A (FA-01) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00089 FIRE ALARM AND DETECTION SYSTEM - PARTIAL FLOOR PLAN B (FA-02) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00090 FIRE ALARM AND DETECTION SYSTEM - COVER SHEET (FA-C1) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00091 FIRE ALARM AND DETECTION SYSTEM - INFORMATION SHEET (FA-C2) Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00092 FIRE ALARM AND DETECTION SYSTEM - DETAIL SHEET (FA-D1) Vendor Y

MECH-1 NA Approval Mechanical Calculation 25542-000-V1B-AK00-00093 MATERIAL AND HYDRAULIC CALCULATION Vendor Y

MECH-1 NA Approval Mechanical Drawing 25542-000-V1B-AK00-00094 SPRINKLER DRAWING AND DETAILS - HELIOSTAT ASSEMBLY BUILDING Vendor Y

MECH-1 NA Reference Mechanical Drawing 25542-000-V1B-AK00-00175 HVAC - CARRIER 50 PMS Vendor Y

MECH-1 NA Reference Mechanical Drawing 25542-000-V1B-AK00-00176 HVAC - CARRIER 50 AS Vendor Y

MECH-1 NA Reference Mechanical Drawing 25542-000-V1B-AK00-00177 HVAC - MICROMET ERV Vendor Y

MECH-1 NA Reference Mechanical Data Sheet 25542-000-V1B-AK00-00185 SPRINKLER SYSTEM EQUIPMENT DATA SHEETS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00243 HELIOSTAT UNLOADING AREA SPRINKLER PLAN (FP1) Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00244 HELIOSTAT UNLOADING AREA SPRINKLER PLAN DETAILS (FP2) Vendor Y

MECH-1 Approval Mechanical Data Sheet 25542-000-V1B-AK00-00245 VIKING SPRINKLER HEAD DATA SHEET Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00246 HELIOSTAT UNLOADING AREA SPRINKLER CALCULATION Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AK00-00263 FIRE ALARM SUBMITTAL Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00034 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00035 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00036 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00037 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00038 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00044 PLANT SERVICES BUILDING PLUMBING LEGEND AND NOTES AND DIAGRAMS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00045 PLANT SERVICES BUILDING PLUMBING UNDERGROUND PLAN Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00046 PLUMB PLANT SERVICES BUILDING PLUMBING ABOVE GROUND PLAN Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00128 FORM UNIT 1, AND 2 NAME PLATE FOR HP FWH 5 Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00129 FORM UNIT 1, AND 2 NAME PLATE FOR HP FWH 6 Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1A-MESW-00133 ASME CERTIFIED  - HIGH PRESSURE NBR 5 AND 6 - DESIGN ENGINEER LETTER Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00047

PLANT SERVICE BUILDING - ELECTRICAL, GENERAL NOTES, LEGEND AND 

ABBREVIATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00048 PLANT SERVICE BUILDING - LIGHTING CALCULATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00050 PLANT SERVICE BUILDING - ELECTRICAL LIGHTING PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00051 PLANT SERVICE BUILDING - ELECTRICAL POWER AND DATA PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBX-00053 PLANT SERVICE BUILDING - ELECTRICAL ROOF PLAN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00054

PLANT SERVICE BUILDING - ELECTRICAL SINGLE LINE DIAGRAM AND PANEL 

SCHEDULES Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00055 PLANT SERVICE BUILDING - ELECTRICAL DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-AKBS-00056 PLANT SERVICES BUILDING - SERVICE BUILDINGS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-ERG0-00002 BASE DESIGN Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1A-ERG0-00003 LHC LID DESIGN CRITERIA Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00012 E-HOUSE TITLE PAGE AND DRAWING INDEX Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00001 E-HOUSE FLOOR AND CEILING PLANS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00014 E-HOUSE ELECTRIC PLANS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00015 E-HOUSE FINISH ELEVATIONS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00016 E-HOUSE GROUND DETAILS WALL SECTION Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00017 E-HOUSE HVAC PLAN/DETAILS/SCHEMATIC Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00018 E-HOUSE SINGLE LINE DIAGRAM AND SCHEMATIC Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00021 E-HOUSE FIRE ALARM PLAN AND SCHEMATIC Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00022 E-HOUSE INSTALLATION DRAWING Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00070 E-HOUSE CABLE TRAY PLAN AND DETAILS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00025 E-HOUSE ENVIRONMENTAL AND MECHANICAL COMPLIANCE FORMS Vendor Y

ELEC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00026 E-HOUSE LIGHTING COMPLIANCE FORMS Vendor Y

MECH-1 Reference Mechanical Document 25542-000-V1B-AKBS-00058 PLANT SERVICES BUILDING, PERCOLATION REPORT Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00066 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y
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MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00081 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00082 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00083 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00084 FIRE PROTECTION - PLANT SERVICES BUILDING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00283 FIRE PROTECTION - PLANT SERVICES BUILDING - COVER SHEET Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00284 FIRE PROTECTION - PLANT SERVICES BUILDING - MECHANICAL LAYOUT Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00285 FIRE PROTECTION - PLANT SERVICES BUILDING - ELECTRICAL LAYOUT Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00286 FIRE PROTECTION - PLANT SERVICES BUILDING - PANEL WIRIING DIAGRAM Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00287 FIRE PROTECTION - PLANT SERVICES BUILDING - DETAILS Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00288

FIRE PROTECTION - PLANT SERVICES BUILDING - GASEOUS FIRE SUPRESSION 

CALCULATIONS CABLE SPREADING ROOM - EAST Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00289

FIRE PROTECTION - PLANT SERVICES BUILDING - GASEOUS FIRE SUPRESSION 

CALCULATIONS CABLE SPREADING ROOM - WEST Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00290

FIRE PROTECTION - PLANT SERVICES BUILDING - GASEOUS FIRE SUPRESSION 

CALCULATIONS ELECTRICAL EQUIPMENT ROOM - 108 EAST Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00291

FIRE PROTECTION - PLANT SERVICES BUILDING - GASEOUS FIRE SUPRESSION 

CALCULATIONS ELECTRICAL EQUIPMENT ROOM - 108 WEST Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00312

FIRE PROTECTION - PLANT SERVICES BUILDING - GASEOUS FIRE SUPRESSION 

CALCULATIONS ELECTRICAL EQUIPMENT ROOM - 108 HIGH CEILING Vendor Y

MECH-1 Approval Mechanical Document 25542-000-V1B-AKBS-00313

FIRE PROTECTION - PLANT SERVICES BUILDING - GASEOUS FIRE SUPRESSION 

CALCULATIONS BATTERY ROOM 109 Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00006 PAD BUILDING LOADING DRAWING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00018 STRUC CALC 81X116 PAVILION PAD BONDING BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00021 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00023 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00024 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00025 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00026 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00027 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00028 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00029 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00030 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00031 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00099 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00100 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00105 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00106 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00107 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00108 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00109 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00110 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00111 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00112 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00113 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00114 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00115 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00116 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00117 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00118 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00119 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00120 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00121 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00122 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00123 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00124 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00125 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00126 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00127 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00128 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00129 PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00161 STATEMENT OF SPECIAL INSPECTIONS Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00162 PAD BONDING BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00163 PAD BONDING BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00164 PAD BONDING BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00165 PAD BONDING BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00166 PAD BONDING BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00174 BOLT TORQUE AND SUBSTITUTION Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00005 HELIOSTAT ASSEMBLY BUILDING LOAD DRAWING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00020 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00022 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00042 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00043 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00044 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00045 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00046 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00047 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00048 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00049 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00050 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00051 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00052 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00053 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00054 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00055 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00056 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00057 STRUCTURAL CALCULATIONS - PAVILION HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00064 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00065 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00101 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00130 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00131 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00132 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00133 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00134 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00135 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00136 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00137 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00138 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00139 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00140 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00141 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00142 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00143 HELIOSTAT ASSEMBLY BUILDING Vendor Y
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STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00144 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00145 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00146 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00147 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00148 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00152 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00153 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00154 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00186 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00220 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00221 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00222 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00223 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00224 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00225 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-AK00-00226 HELIOSTAT ASSEMBLY BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AK00-00240

HELIOSTAT ASSEMBLY BUILDING - 81 X 116 FT PAVILION - RESPONSE TO PC2 

CBO COMMENTS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AK00-00241

HELIOSTAT ASSEMBLY BUILDING - 121 X 400 FT PAVILION - RESPONSE TO PC2 

CBO COMMENTS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00001 STRUCTURAL CALCULATIONS, GEM PSB Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00002 PSB GEM - STRUCTURAL DETAILS D1.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00003 PSB GEM - COLD FORM DETAILS D2.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00004 PSB GEM - SHEETING DETAILS D3.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00005 PSB - COVER SHEET G0.01 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00006 PSB - SPECIAL INSPECTION SCHEDULE G0.02 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00007 PSB - ANCHOR ROD PLAN G1.01 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00008 PSB - ROOF FRAMING PLAN G2.01 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00009 PSB - ROOF SHEETING PLAN G4.01 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00010 PSB - WALL ELEVATIONS G6.01 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00011 PSB - WALL SHEETING G7.01 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00012 PSB - WALL SHEETING G7.02 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00013 PSB - BUILDING CROSS SECTIONS G8.01 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00014 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00015 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00016 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00017 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00018 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00019 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00020 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00021 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00022 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00023 PLANT SERVICES BUILDING Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00024 PSB - STRUCTURAL GENERAL NOTES S0.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00025 PSB - STRUCTURAL GENERAL NOTES S0.2 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00026 PSB - TYPICAL CONCRETE  DETAILS S0.3 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00027 PSB - TYPICAL MASONRY  DETAILS S0.4 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00028 PSB - TYPICAL LIGHT GAUGE METAL STEEL DETAILS S0.5 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00029 PSB - TYPICAL LIGHT GAUGE METAL STEEL DETAILS S0.6 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00030 PSB - STRUCTURAL FOUNDATION PLAN S2.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00031 PSB - STRUCTURAL CEILING FRAMING PLAN S2.2 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00032 PSB - FOUNDATION DETAILS S3.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00033 PSB - CONNECTION DETAILS S7.1 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00068 PSB - STRUCTURAL CALCULATIONS ATI Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-AKBS-00069 PSB - SHEETING DETAILS D3.2 Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00002 ELECTRICAL MANHOLE Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00012 ELECTRICAL MANHOLE Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00013 ELECTRICAL MANHOLE Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00015 AIR RELEASE VAULT Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00014 AIR RELEASE VAULT Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00016 AIR RELEASE VAULT Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00007 ELECTRICAL MANHOLE Vendor Y

STRUC-1 NA Approval Civil Document 25542-000-V1B-DA00-00011 ELECTRICAL MANHOLE Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00017 ELECTRICAL MANHOLE M-104 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00018 ELECTRICAL MANHOLE M-106 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00019 ELECTRICAL MANHOLE M-108 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00020 ELECTRICAL MANHOLE M-109 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-DA00-00021 ELECTRICAL MANHOLE M-103 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00141 BATTERY BANK SEISMIC ANALYSIS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00166 UNIT 1 - EEM STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00130 UNIT 1 - EEM PLAN VIEW Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00131 UNIT 1 - EEM BASE PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00132 UNIT 1 - EXTERIOR ELEVATIONS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00133 UNIT 1 - EEM PLAN VIEW EQUIPMENT LAYOUT Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00135 UNIT 1 - SECTIONS AND DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00136 UNIT 1 - LIFTING EYE DETAILS Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00137 UNIT 1 - CABLE TRAY PLAN Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-EU00-00102 UNIT 1 - HVAC ROOF CUTOUTS PLAN VIEW Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00027 EDG PAD LAYOUT Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00028 EDG ASSEMBLY DRAWING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00029 EDG ELEVATION DRAWING Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00030 EDG WALL/TRUSS DETAIL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00031 EDG ENCLOSURE ASSEMBLY Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00032 EDG TANK DETAIL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00033 EDG MOUNTING DETAIL Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MGED-00034 RIGGING DETAIL Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00016 CLYDE UNION - GA - TURBINE DRIVEN BOILER FEED PUMP SET Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00039 DRESSER - TURBINE OUTLINE FRAME - RD4 Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00095 GA DRAWINGS - DRESSER - SYSTEM ASSEMBLY - LUBE OIL SYSTEM Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00167 BFP LUBE OIL SYSTEM FOUNDATION LOAD CALCULATION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00168 MAIN TDBFP FOUNDATION LOAD CALCULATION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00169 SUBFP FOUNDATION LOAD CALCULATION Vendor Y

STRUC-1 Approval Civil Document 25542-000-V1B-MPGB-00170 BFP TURBINE FOUNDATION LOAD CALCULATION Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00022 FOUNDATION LOADS AND DESIGN REQUIREMENTS - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00113 FOUNDATION ANCHOR HP25 INLET UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00114 FOUNDATION ANCHOR HP25 OUTLET UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00115 FOUNDATION ANCHOR M64 UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00116 FOUNDATION ANCHOR M56 UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00117 FOUNDATION ANCHOR M48 UNITS 2/3 Vendor Y
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STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00118 FOUNDATION ANCHOR M42 UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00119 EMBEDDED PLATE UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00120 FOUNDATION DETAILS VAZEL GEAR M56X6 UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00121 FOUNDATION DETAILS SIEMENS TRLI 100 UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00122 FOUNDATION DETAILS ST6-HP25 UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00123 FOUNDATION DETAILS IP171-921 INLET UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00124 TRANSITION PIECE C3 FOUNDATION DETAILS UNITS 2/3 - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00143 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00144 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00145 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00146 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 4 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00147 GENERAL ARRANGEMENT - SOUND ENCLOSURE - IVANPAH 2/3 - SHEET 5 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00218 TRANSITION PIECE C3 FOUNDATION DETAILS UNITS 2/3 - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00235 SOUND ENCLOSURE STRUCTURAL CALCS - FOUNDATION LOADS - UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00251 STRENGTH CHECK ON EMBEDDED DETAILS UNITS 2/3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00252 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 1 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00253 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 2 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00254 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00255 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 4 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00256 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 5 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00257 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 6 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00258 STEAM TURBINE FOUNDATION OUTLINE DRAWING UNITS 2/3 - SHEET 7 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00259

STRUCTURAL ANALYSIS AND DESIGN - STEAM TURBINE ENCLOSURE UNITS 2 

AND 3 - PART I Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00260

STRUCTURAL ANALYSIS AND DESIGN - STEAM TURBINE ENCLOSURE UNITS 2 

AND 3 - PART III Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00261

STRUCTURAL ANALYSIS AND DESIGN - STEAM TURBINE ENCLOSURE UNITS 2 

AND 3 - PART III Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00262

STRUCTURAL ANALYSIS AND DESIGN - STEAM TURBINE ENCLOSURE UNITS 2 

AND 3 - PART IV Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00263 SOUND ENCLOSURE - PLAN AT GROUND LEVEL - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00264 SOUND ENCLOSURE - ROOF FRAMING LEVEL - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00265 SOUND ENCLOSURE - FRAMING ELEVATIONS - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00266 SOUND ENCLOSURE - FRAMING ELEVATIONS - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00267 SOUND ENCLOSURE - FRAMING ELEVATIONS - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00268 SOUND ENCLOSURE - END CONNECTION DETAILS - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00269 SOUND ENCLOSURE - END CONNECTION DETAILS - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00270 SOUND ENCLOSURE  - COULMN BASE PLATES - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00271 SOUND ENCLOSURE - STRUCTURAL GENERAL NOTES - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUSG-00272 SOUND ENCLOSURE - STRUCTURAL GENERAL NOTES - UNITS 2 AND 3 Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00019 E-HOUSE STEEL FRAMING PLANS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00020 E-HOUSE STEEL FRAMING ELEVATIONS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MUVE-00030 E-HOUSE STRUCTURAL CALCULATIONS Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00039 MECH - PSB Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00040 MECH - PSB Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00041 MECH - PSB Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00042 MECH - PSB Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00043 MECH - PSB Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00063 MECH - PSB Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00064 MECH - PSB Vendor Y

MECH-1 NA Approval Civil Document 25542-000-V1B-AKBS-00065 MECH - PSB Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00015 STRUCTURAL CALCS - GUYED STACK REACTIONS FOR SEISMIC AND WIND Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00016 GUYED STACK REACTIONS FOR SEISMIC AND WIND Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00022 GUY-WIRE ATTACHMENT PIPE RACK COLUMNS Vendor Y

STRUC-1 Approval Mechanical Document 25542-000-V1B-MBFD-00023 BOILER ANCHOR PLAN AND DETAILS Vendor Y

STRUC-1 Approval CIVIL Document 25542-000-V1C-UC00-00001 CALC FOR 3MP30 MONOPOLE DESIGN AND FOUNDATION DESIGN Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1C-UC00-00002 MICROFLECT CUSTOM 30-0 3MP30AND FOUNDATION DESIGN DRAWING D-135008 Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00001 UNIT 2 - EEM PLAN VIEW Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00002 UNIT 2 - EEM CEILING VIEW Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00003 UNIT 2 - BASE DETAIL Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00004 UNIT 2 - PLATE CUTOUT DETAIL Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00005 UNIT 2 - ELEVATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00006 UNIT 2 - ELEVATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00027 UNIT 2 - COVER SHEET Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00028 UNIT 2 - CABLE TRAY SECTION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00029 UNIT 2 - ROOF VIEW Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00030 UNIT 2 - ELEVATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00031 UNIT 2 - ROOF ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00032 UNIT 2 - ROOF DETAILS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00034 UNIT 2 - STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00035 UNIT 3 - STRUCTURAL CALCULATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00037 UNIT 3 - COVER SHEET Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00038 UNIT 3 - EEM PLAN VIEW Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00039 UNIT 3 - EEM CEILING VIEW Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00040 UNIT 3 - CABLE TRAY SECTION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00041 UNIT 3 - ROOF VIEW Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00042 UNIT 3 - BASE DETAIL Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00043 UNIT 3 - PLATE CUTOUT DETAIL Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00044 UNIT 3 - ELEVATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00045 UNIT 3 - ELEVATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00046 UNIT 3 - ELEVATION Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00047 UNIT 3 - ROOF ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00048 UNIT 3 - ROOF DETAILS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00066 UNIT 2 BASE DETAIL Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00067 UNIT 2 WALL COMPONENTS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00069 UNIT 2 WALL ENGINEERING DETAILS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00070 UNIT 2 FRAME ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00071 UNIT 2 FRAME ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00072 UNIT 2 ROOF ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00073 UNIT 2 ROOF ENGINEERING DETAILS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00074 UNIT 2 ROOF COMPONENTS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00075 UNIT 3 WALL COMPONENTS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00076 UNIT 3 WALL ENGINEERING DETAILS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00077 UNIT 3 FRAME ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00078 UNIT 3 FRAME ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00079 UNIT 3 ROOF ASSEMBLY Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00080 UNIT 3 ROOF ENGINEERING Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00081 UNIT 3 ROOF COMPONENTS Vendor Y

STRUC-1 Approval ELECTRICAL Document 25542-000-V1F-EU00-00082 UNIT 3 BASE DETAIL Vendor Y

MECH-1 Approval Civil Document 25542-000-V1A-MVR0-00020 CBO REQUIRED DEAERATOR DOCUMENTATION Vendor Y

MECH-1 G Approval Plant Design Drawing 25542-000-P4J-0000-000## EMBEDDED/UG PIPING AND DRAINAGE NOTES, SYMBOLS AND DETAILS Bechtel

Approved under MECH-1-

1-1.03

23-

Nov- N
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MECH-1 G Reference Plant Design Drawing 25542-009-P0-0000-00001 & -00002 General Notes & Standard Details Embedded & Underground Piping Bechtel Jan-11 Y

MECH-1 Approval Plant Design Drawing 25542-009-P0-0000-00001

GENERAL NOTES AND STANDARD DETAILS - EMBEDDED AND UNDERGROUND 

PIPING Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P0-0000-00002

GENERAL NOTES AND STANDARD DETAILS - EMBEDDED AND UNDERGROUND 

PIPING Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-001-P1-1910-00001 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 2879-0 (100-0) Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-001-P1-1910-00002 GA AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-001-P1-1910-00003 GA AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2110-00001

GENERAL ARRANGEMENT TURBINE AREA PLAN EL 2879'-0" (100'-0" & 2890'-8" (111'-

8") Bechtel ##### Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2120-00001 GENERAL ARRANGEMENT TURBINE AREA PLAN EL 2905'-0" (126'-0") Bechtel ##### Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2130-00001 GENERAL ARRANGEMENT TURBINE AREA PLAN 2917'-3" (138'-3") Bechtel ##### Y

MECH-1 Reference Plant Design Drawing 25542-001-P1-2140-00001 GENERAL ARRANGEMENT TURBINE AREA PLAN EL 2919-0 Bechtel Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-2190-00001 GENERAL ARRANGEMENT BOILER/TURBINE AREAS SECTION A-A Bechtel ##### Y

MECH-1 Reference Plant Design Drawing 25542-001-P1-0010-00001 PLOT PLAN POWER BLOCK UNIT 1 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-0010-00001 PLOT PLAN POWER BLOCK UNIT 2 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-0010-00001 PLOT PLAN POWER BLOCK UNIT 3 Bechtel Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1010-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2879'-0" ( 100'-0") Bechtel ##### Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1020-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2899'-0" (120'-0") Bechtel ##### Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1030-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2919'-0" (140'-0") Bechtel ##### Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1040-00001 GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 2959'-0" (180'-0") Bechtel ##### Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-1050-00001

GENERAL ARRANGEMENT SRSG TOWER PLAN EL. 3155'-0" (376'-0"), EL. 3174'-6" 

(395'-0")  AND EL. 3194'-0" ( 415'-0") Bechtel ##### Y

MECH-1 Reference plant design Drawing 25542-001-P1-3710-00001

GENERAL ARRANGEMENT SWITCHYARD AREA PLAN EL 2879 FT - 0 IN (100 FT - 0 

IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-3710-00002

GENERAL ARRANGEMENT SWITCHYARD AREA PLAN EL 2879 FT - 0 IN (100 FT - 0 

IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-3710-00003

GENERAL ARRANGEMENT SWITCHYARD AREA PLAN EL 2879 FT - 0 IN (100 FT - 0 

IN) Bechtel Y

MECH-1 NA Approval plant design Drawing 25542-001-P1-3710-00004

GENERAL ARRANGEMENT SWITCHYARD AREA PLAN EL 2879 FT - 0 IN (100 FT - 0 

IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-7110-00001 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-7110-00002 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-7110-00003 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y

MECH-1 Reference plant design Drawing 25542-001-P1-7110-00004 GA WT AREA PLAN EL 2879-0 (100FT-0IN) Bechtel Y

MECH-1 NA Reference Plant Design Drawing 25542-001-P1-7210-00001, -00002, & -00003

GENERAL ARRANGEMENT-AIR COOLED CONDENSER PLAN AT EL. 2879'-0" (100'-

0") Bechtel #####

MECH-1 Reference plant design Drawing 25542-001-P1-7210-00001 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Bechtel Y

MECH-1 NA Reference plant design Drawing 25542-001-P1-7210-00002 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Bechtel Y

MECH-1 NA Reference plant design Drawing 25542-001-P1-7210-00003 ACC AREA GENERAL ARRANGEMENT PLAN EL 2879-0 Bechtel Y

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-1910-000## GENERAL ARRANGEMENT-AUXILIARY BOILER PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-1990-000## GENERAL ARRANGEMENT-AUXILIARY BOILER SECTIONS & DETAILS Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7110-000## GENERAL ARRANGEMENT-WATER TREATMENT AREA PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7190-000## GENERAL ARRANGEMENT-WATER TREATMENT AREA SECTIONS & DETAILS Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7910-000## GENERAL ARRANGEMENT-OILY WATER SEPARATOR PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-7990-000## GENERAL ARRANGEMENT-OILY WATER SEPARATOR SECTIONS & DETAILS Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-3710-000## GENERAL ARRANGEMENT-EMERGENCY DIESEL GENERATOR PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-000-P1-3790-000##

GENERAL ARRANGEMENT-EMERGENCY DIESEL GENERATOR SECTIONS & 

DETAILS Bechtel Jun-11

MECH-1 Reference Plant Design Drawing 25542-002-P1-1010-00001 GA SRSG TOWER PLAN EL  3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-1020-00001 GA SRSG TOWER PLAN EL 3049-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-1030-00001 GA SRSG TOWER PLAN EL 3069-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-1040-00001 GA SRSG TOWER PLAN EL 3109-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-1050-00001 GA SRSG TOWER PLAN EL 3305-0, EL 3324-6 AND EL 3344-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-1910-00001 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 3029-0 (100-0) Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-1910-00002 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 3029-0 (100-0) Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-1910-00003 GENERAL ARRANGEMENT AUX BOILER AREA PLAN EL 3029-0 (100-0) Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-2110-00001 GA-TURBINE AREA PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-2120-00001 GA-TURBINE AREA PLAN EL 3040-8 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-2130-00001 GA-TURBINE AREA PLAN EL 3055-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-2140-00001 GA-TURBINE AREA PLAN EL 3069-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-2190-00001 GA - TURBINE -BOILER AREA SECTION A-A Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00001 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00002 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00003 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-3710-00004 GA SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00001 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00002 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00003 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-7110-00004 GA WATER TREATMENT AREA EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-7210-00001 GA AIR COOLED CONDENSER AREA PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-7210-00002 AIR COOLED CONDENSER  AREA GA  PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-002-P1-7210-00003 AIR COOLED CONDENSER  AREA GA  PLAN EL 3029-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00001 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00002 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00003 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-3710-00004 GA SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00001 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00002 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00003 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-7110-00004 GA WATER TREATMENT AREA EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-7210-00001 GA AIR COOLED CONDENSER AREA PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-7210-00002 AIR COOLED CONDENSER  AREA GA  PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-7210-00003 AIR COOLED CONDENSER  AREA GA  PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1010-00001 GA SRSG TOWER PLAN EL  3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1020-00001 GA SRSG TOWER PLAN EL 3208-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1030-00001 GA SRSG TOWER PLAN EL 3228-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1040-00001 GA SRSG TOWER PLAN EL 3268-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1050-00001 GA SRSG TOWER PLAN EL 3464-0, EL 3483-6 AND EL 3503-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1910-00001 GA-AUX BOILER AREA PLAN EL 3188-0 (100-0) Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1910-00002 GA-AUX BOILER AREA PLAN EL 3188-0 (100-0) Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-1910-00003 GA-AUX BOILER AREA PLAN EL 3188-0 (100-0) Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-2110-00001 GA-TURBINE AREA PLAN EL 3188-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-2120-00001 GA-TURBINE AREA PLAN EL 3199-8 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-2130-00001 GA-TURBINE AREA PLAN EL 3214-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-2140-00001 GA-TURBINE AREA PLAN EL 3228-0 Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-003-P1-2190-00001 GA-TURBINE-BOILER AREA SECTION A-A Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-009-P1-0010-00001 PLOT PLAN COMMON AREA Bechtel Y

MECH-1 Reference Plant Design Drawing 25542-009-P1-7610-00001 GA-COMMON AREA FIRE-RAW WATER LAYOUT PLAN EL 3001-0 Bechtel Y

MECH-1 NA Reference Plant Design Drawing 25542-009-P1-7610-000## GENERAL ARRANGEMENT- COMMON AREA PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-009-P1-7690-000## GENERAL ARRANGEMENT- COMMON AREA PLAN AT GRADE Bechtel Jun-11

MECH-1 NA Reference Plant Design Drawing 25542-009-P1-7510-000## GENERAL ARRANGEMENT-COMMON AREA SECTIONS & DETAILS Bechtel Jun-11

Approval Plant Design Drawing 25542-001-P30-AB-00027

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00028

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00029

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00030

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00031

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y
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MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00032

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00033

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00034

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00035

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00036

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00037

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00038

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00039

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00040

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - FROM HRH TO LP 

BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00041

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00048

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00050

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00067 LARGE BORE PIPING - MAIN STEAM SYSTEM - LP BYPASS TO ACC DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00068

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - BYPASS/BYPASS FROM 

HRH TO LP BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00071

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00080

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - AUXILIARY STEAM TO 

HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P30-AB-00081

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - AUXILIARY STEAM TO 

HRH Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P30-AB-00001 to -00***

ISOMETRICS (LARGE BORE)-MAIN STEAM -  HOT REHEAT - SUPERATOR OUTLET 

TO STEAM TURBINE Bechtel MECH-1-1-1.06

22-

Nov- Y

MECH-1 G Approval Plant Design Drawing 25542-001-P30-AE-00001 to -00***

ISOMETRICS (LARGE BORE)-FEEDWATER - DEAERATOR OUTLET TO BOILER 

FEED WATER PUMP SUCTION Bechtel ##### N

MECH-1 Approval Plant Design Calculation 25542-000-P6C-AB-00002

MAIN STEAM SYSTEM - HOT REHEAT STEAM AND IP BY-PASS  - STRESS 

CALCULATION Bechtel Y

MECH-1 G Reference Plant Design Calculation 25542-000-P6C-AE-00002

AE SYSTEM - FEEDWATER SUCTION FROM DEAERATOR TO MAIN AND STARTUP 

BOILER FEED PUMPS Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-001-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00001

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00002

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00003

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 PIG 

RECEIVER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00004

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00005

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00006

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00007

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00008

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00009

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-FG-00010 LARGE BORE PIPING ISOMETRIC - NATURAL GAS PSV902 VENT TO ATMOSPHERE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-PF-00001 SMALL BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00001 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00002 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00003 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00004 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00005 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00006 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00007 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00008 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00009 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00010 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00011 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00012 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00013

SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00014 SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM UINT 1 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00015

SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00016

SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00017

SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM GAS SEPARATOR PSV 

VENT TO ATMOS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-001-P33-FG-00018

SMALL BORE PIPING ISOMETRIC NATURAL GAS SYSTEM GAS SEPARATOR PSV 

VENT TO ATMOS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00009

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00010

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00027

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00028

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00029

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00030

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00031

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00032

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00033

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00034

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00035

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00036

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00037

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00038

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00039

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00040

LARGE BORING PIPING ISOMETRIC - MAIN STEAM SYSTEM - FROM HRH TO LP 

BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00041

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00048

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00050

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00067

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00068

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - BYPASS/BYPASS FROM 

HRH TO LP BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00071

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00080

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - AUXILIARY STEAM TO 

HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P30-AB-00081

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - AUXILIARY STEAM TO 

HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y
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Ivanpah Solar Electric Generating Facility
Master Document List
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Responsible 

Discipline

Document 

Type Document Number Title

Bechtel/ 

Vendor/ 

Owner Remarks
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Approved

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEEDWATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00001

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00002

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00003

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM TO UNIT 2 PIG 

RECEIVER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00004

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00005

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00006

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00007

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00008

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00009

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-FG-00010

LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM PSV902 VENT TO 

ATMOSPHERE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-PF-00001 SMALL BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00001 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00002 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00003 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00004 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00005 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00006 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00007 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00008 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00009 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00010 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00011 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00012 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00013

SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00014 SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00015

SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00016

SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00017

SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM GAS SEPARATOR PSV 

VENT TO ATMOS. Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-002-P33-FG-00018

SMALL BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM GAS SEPARATOR PSV 

VENT TO ATMOS. Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-PF-00001 SMALL BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00014 LARGE BORE PIPING ISOMETRIC - NATURAL  GAS SYSTEM - UNIT 2 SUPPLY Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00002 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00003 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00004 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00005 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00006 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-PF-00007 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-PF-00001 LARGE BORE PIPE ISOMETRIC - FIRE PROTECTION SYSTEM - COMMON AREA Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00001 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00002 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00003 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00004 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00005 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00006 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00007 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00008 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00009 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00010 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00011 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00012 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00013 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00014 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00015 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00016 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00017 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00018 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00019 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00020 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00021 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00022 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00023 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00024 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00025 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00026 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00027 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00028 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00029 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00030 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00031 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00032 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00033 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00034 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00035 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00036 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00037 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00038 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00039 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y
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MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00040 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00041 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00042 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00043 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00044 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00045 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00046 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00047 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00048 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00049 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00050 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00051 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00052 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00053 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00054 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00055 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 NA Approval Plant Design Drawing 25542-002-P35-PF-00056 UNDERGOUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM - UNIT 2 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00027

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00028

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00029

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00030

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00031

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00032

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00033

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00034

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00035

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00036

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00037

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00038

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00039

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00040

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - FROM HRH TO LP 

BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00041

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - FROM LP BYPASS TO 

ACC DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00042

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - AUXILIARY STEAM TO 

HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00048

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - HRH FROM SRSG TO 

STEAM TURBINE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00050

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00067

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00068

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - BYPASS/BYPASS FROM 

HRH TO LP BYPASS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00071

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - LP BYPASS TO ACC 

DUCT Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00080

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - AUXILIARY STEAM TO 

HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P30-AB-00081

LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM - AUXILIARY STEAM TO 

HRH Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00001 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00002 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00003 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00004 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00005 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00006 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00009 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00010 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00044 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00047 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00050 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-AE-00060 LARGE BORE PIPING ISOMETRIC - FEED WATER SYSTEM Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00001

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00002

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00003

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 3 PIG 

RECEIVER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00004

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00005

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00006

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00007

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00008

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00009

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM FG SUPPLY TO AUX 

AND NIGHT PRESERVATION BOILERS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P31-FG-00010

LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM PSV902 VENT TO 

ATMOSPHERE Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00001 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00002 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00003 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00004 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00005 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00006 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00007 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00008 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00009 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00010 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00011 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00012 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00013

SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00014 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00015

SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00016

SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM TO NIGHT 

PRESERVATION BOILER Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00017

SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM GAS SEPARATOR PSV 

VENT TO ATMOS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P33-FG-00018

SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM GAS SEPARATOR PSV 

VENT TO ATMOS Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00015 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - UNIT 3 SUPPLY Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00001 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00002 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00003 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00004 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00005 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00006 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00007 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00008 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00009 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00010 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00011 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00012 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00013 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00014 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00015 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00016 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y
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MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00017 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00018 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00019 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00020 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00021 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00022 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00023 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00024 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00025 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00026 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00027 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00028 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00029 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00030 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00031 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00032 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00033 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00034 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00037 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00038 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00039 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00040 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00041 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00042 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00043 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00044 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00045 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00046 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00047 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00048 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00049 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00050 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00051 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00052 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00053 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00054 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00055 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-003-P35-PF-00056 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 3 Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00001 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00002 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00003 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00004 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00005 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00006 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00007 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P31-FG-00008 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel

Representative piping 

system for CBO to review Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00011 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - KERN RIVER TIE-IN Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00012 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - KERN RIVER TIE-IN Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P31-FG-00013 LARGE BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - KERN RIVER TIE-IN Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00001 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00002 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00003 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00004 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00005 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00006 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00007 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00008 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - PIGGING STATION Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00009 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - KERN RIVER TIE-IN Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P33-FG-00010 SMALL BORE PIPING ISOMETRIC - NATURAL GAS SYSTEM - KERN RIVER TIE-IN Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00001 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00002 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00003 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00004 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00005 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00006 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00007 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00008 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00009 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00010 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00011 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00012 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00013 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00014 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00015 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00016 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00017 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00018 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00019 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00020 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00021 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00022 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00023 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00024 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00025 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00026 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00027 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00028 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00029 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00030 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00031 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00032 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00033 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00034 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00035 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00036 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00037 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00038 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 10 - Master CBO Page 21 of 55



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

Condition of 

Certification 

GEN-2 Tbl. 2 (G)

&

TSE-1 Tbl. 1 (T)

Submittal 

Reason -  

"Approval" or 

"Reference"

Responsible 

Discipline

Document 

Type Document Number Title

Bechtel/ 

Vendor/ 

Owner Remarks

Fore

cast 

Date

CBO 

Approved

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00039 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00040 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00041 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00042 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00043 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00044 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00045 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00046 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00047 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00048 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00049 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00050 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00051 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00052 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00053 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00054 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00055 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00056 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00057 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00058 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00059 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00060 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00061 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00062 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00063 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00064 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00065 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00066 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00067 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00068 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00069 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00070 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00071 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00072 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00073 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00074 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00075 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00076 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00077 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00078 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00079 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00080 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00081 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00082 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00083 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00084 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00085 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00086 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00087 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00088 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00089 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00090 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00091 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00092 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00093 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00094 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00095 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00096 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00097 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00098 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00099 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00100 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00101 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00102 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00103 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00104 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00105 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00106 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00107 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00108 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00109 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00110 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00111 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00112 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00113 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00114 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00115 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00116 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00117 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00118 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00119 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00120 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00121 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00122 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00123 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00124 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00125 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00126 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00127 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00128 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00129 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00130 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00131 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00132 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00133 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00134 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00135 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y
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MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00136 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00137 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00138 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00139 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00140 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00141 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00142 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00143 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00144 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00145 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00146 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 AND 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00147 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00148 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00149 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00150 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00151 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00152 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00153 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00154 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00155 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00156 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00157 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 1 , 2 AND 3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00158

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

3 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00159

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

4 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00160

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

5 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00161

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

6 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00162

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

7 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00163

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

8 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00164

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

9 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00165

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

10 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00166

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

11 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00167

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

12 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00168

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

13 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00169

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

14 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00170

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

15 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00171

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

16 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00172

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

17 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00173

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

18 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00174

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

19 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00175

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

20 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00176

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

21 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00177

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

22 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00178

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

23 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00179

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

24 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00180

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

25 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00181

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

26 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00182

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

27 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00183

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

28 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00184

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

29 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00185

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

30 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00186

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

31 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00187

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

32 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00188

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

33 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00189

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

34 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00190

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

35 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00191

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

36 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00192

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

37 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00193

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

38 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00194

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

39 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00195

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

40 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00196

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

41 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00197

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

42 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00198

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

43 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00300

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

44 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00301

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

45 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00302

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

46 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00303

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

47 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00304

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

48 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00305

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

49 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00306

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

50 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00307

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

51 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00308

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

52 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00309

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

53 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00310

UNDERGROUND PIPING ISOMETRIC - NATRUAL GAS SYSTEM TO UNITS 1, 2, AND 

54 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00199 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00200 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00201 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00202 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00203 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00204 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00205 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00206 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00207 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00208 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00209 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00210 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00211 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00212 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00213 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00214 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00215 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00216 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00217 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00218 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00219 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00220 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00221 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y
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MECH-1 G Approval Plant Design Drawing 25542-009-P34-FG-00222 UNDERGROUND PIPING ISOMETRIC - FUEL GAS SYSTEM - UNIT 2 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 Approval Plant Design Drawing 25542-009-P34-FG-00258 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P34-FG-00259 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 3 Bechtel Y

MECH-1 Approval Plant Design Drawing 25542-009-P34-FG-00260 UNDERGROUND PIPING ISOMETRIC - NATURAL GAS SYSTEM TO UNIT 3 Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-FG-00001 to -00*** ISOMETRICS (LARGE BORE)-FUEL GAS - (UNDERGROUND) Bechtel

MECH-1-1-1.02 & -1.10 

(U-2), U-3 Dec 10, Kern 

23-

Nov- Y

MECH-1 G Approval Plant Design Drawing 25542-000-P35-PF-000##

ISOMETRICS (LARGE BORE)-FIRE PROTECTION YARD FIRE LOOP 

(UNDERGROUND) Bechtel MECH-1-1-1.07 & 1.08

22-

Nov- Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00001 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00002 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00003 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00004 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00005 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00006 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00007 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00008 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00009 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00010 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00011 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00012 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00013 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00014 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00015 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00016 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00017 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00018 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00019 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00020 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00021 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00022 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00023 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00024 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00025 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00026 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00027 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00028 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00029 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00030 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00031 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00032 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00033 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00034 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00035 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00036 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00037 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00038 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00039 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00040 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00041 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00042 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00043 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00044 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00045 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00046 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00047 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00048 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00049 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00050 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00051 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00052 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00053 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00054 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-001-P35-PF-00055 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM UNIT 1 Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00001 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00002 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00003 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00004 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00005 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00006 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00007 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00008 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00009 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00010 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00011 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00012 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00013 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00014 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00015 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00016 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00017 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00018 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00019 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00020 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00021 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00022 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00023 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00024 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00025 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00026 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00027 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00028 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00029 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00030 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00031 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00032 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00033 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00034 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00035 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00036 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y
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Condition of 

Certification 

GEN-2 Tbl. 2 (G)

&

TSE-1 Tbl. 1 (T)

Submittal 
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"Reference"
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Document 

Type Document Number Title

Bechtel/ 

Vendor/ 

Owner Remarks

Fore

cast 

Date

CBO 

Approved

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00037 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00038 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00039 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00040 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00041 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00042 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00043 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00044 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00045 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00046 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00047 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00048 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00049 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00050 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00051 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00052 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00053 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00054 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00055 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00056 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00057 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00058 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00059 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00060 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00061 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00062 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00063 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00064 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00065 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00066 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00067 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00068 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00069 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00070 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00071 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00072 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00073 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00074 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00075 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00076 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00077 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00078 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00079 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00080 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00081 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00082 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00083 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00084 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00085 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00086 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design Drawing 25542-009-P35-PF-00087 UNDERGROUND PIPING ISOMETRIC - FIRE PROTECTION SYSTEM Bechtel

Representative piping 

system for CBO to review Y

MECH-1 G Approval Plant Design QA/QC Plans 25542-000-V1A-PS02-000## PIPING FABRICATOR QA/QC Plans Vendor

Representative piping 

system for CBO to review 

21-Oct-

10 A Y

MECH-1 G Approval Plant Design Stress Calc. 25542-000-P6C-AB-00002 STRESS CALCULATION FOR HOT REHEAT PIPE SYSTEM Bechtel

Representative piping 

system for CBO to review 

22-

Nov- Y

MECH-1 G Approval Plant Design Pipe Suppt 25542-001-PH-AB-00*** to -00*** PIPE SUPPTS FOR  HOT REHEAT PIPE SYSTEM Bechtel

Representative piping 

system for CBO to review 

22-

Nov- N

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00011 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00021 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00031 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00041 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00051 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00061 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00071 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00081 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00091 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00101 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00111 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00121 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00131 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00141 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00151 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00381 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00391 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00401 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00411 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00421 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00431 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00441 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00451 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00461 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00911 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00851 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AB-00861 PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Calculation 25542-000-PHC-AB-00002 PIPE SUPPORT QUALIFICATION CALCULATION Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-000-P3-AB-000## PIPE ISOMETRIC DRAWINGS FOR HOT REHEAT PIPE SYSTEM Bechtel

Representative piping 

system for CBO to review 

22-

Nov- N

MECH-1 G Approval Plant Design Stress Calc. 25542-000-P6-AE-000## STRESS CALCULATION FOR FEEDWATER PIPE SYSTEM Bechtel

Representative piping 

system for CBO to review ##### N

MECH-1 G Approval Plant Design Pipe Suppt 25542-000-PH-AE-000## PIPE SUPPTS FOR  FEEDWATER PIPE SYSTEM Bechtel

Representative piping 

system for CBO to review #####

MECH-1 Reference Plant Design Calculation 25542-000-PHC-AE-00002 PIPE SUPPORT CALCULATION Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y
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MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-000-PHC-FG-00001 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00011 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00012 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00021 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00022 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00031 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00032 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00041 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00042 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00051 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00052 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00061 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00071 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00081 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00091 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00101 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00111 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00121 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00131 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00141 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00151 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00161 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-00162 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05001 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05002 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05021 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05031 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05041 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05051 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05101 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05111 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05121 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05131 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05132 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05141 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05151 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05161 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05171 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05181 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-FG-05191 FUEL GAS PIPE SUPPORT FOR UNIT 001 Bechtel Y

MECH-1 Approval Plant Design Calculation 25542-000-PHC-PF-00001 PIPE SUPPORT QUALIFICATION CALCULATION - PF PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00011 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00012 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00021 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00022 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00031 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00032 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00041 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00051 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00052 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00061 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00062 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00071 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00081 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00091 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00101 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00111 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00121 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00131 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00141 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00181 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00191 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00311 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-00321 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-001-PH-PF-05011 FIRE PROTECTION PIPE SUPPORT FOR UNT 001 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00011 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00021 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00031 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00041 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y
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Approved

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00051 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00061 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00071 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00081 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00091 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00101 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00111 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00121 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00131 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00141 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00151 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00381 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00391 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00401 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00411 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00421 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00431 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00441 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00451 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00461 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00911 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00851 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AB-00861 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Calculation 25542-000-PHC-FG-00002 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00011 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00012 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00021 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00022 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00031 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00041 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00051 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00061 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00071 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00081 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00091 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00101 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00111 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00121 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00131 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00141 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00151 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00161 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-00162 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05001 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05002 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05011 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05021 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05031 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05041 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05051 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05101 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05111 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05121 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05131 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05132 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05141 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05151 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05161 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y
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MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05171 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05181 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-FG-05191 UNI 002 - FUEL GAS PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-000-PHC-PF-00002 PIPE SUPPORT QUALIFICATION CALCULATION - PF PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00011 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00012 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00021 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00022 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00031 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00032 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00041 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00051 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00052 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00061 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00062 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00071 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00081 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00091 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00101 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00111 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00121 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00131 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00141 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00181 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00191 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00311 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-00321 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-002-PH-PF-05011 FIRE PROTECTION PIPE SUPPORT FOR UNIT 002 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00011 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00021 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00031 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00041 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00051 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00061 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00071 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00081 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00091 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00101 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00111 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00121 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00131 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00141 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00151 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00381 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00391 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00401 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00411 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00421 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00431 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00441 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00451 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00461 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00911 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00851 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AB-00861 LARGE BORE PIPE SUPPORT - MAIN STEAM SYSTEM - HRH Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01001 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01011 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01021 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01031 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01041 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01042 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01051 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01052 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01061 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01071 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01072 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01081 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01091 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01092 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01101 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01102 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01111 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01121 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01131 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01141 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01151 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01152 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01161 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01162 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01171 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01181 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01182 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01191 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01201 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01211 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01221 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01222 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01231 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01241 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01251 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01261 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01271 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01281 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-AE-01282 FEED WATER SYSTEM PIPE SUPPORT Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-000-PHC-FG-00003 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00011 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00012 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y
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MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00021 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00031 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00041 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00051 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00052 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00061 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00071 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00081 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00091 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00101 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00111 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00121 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00131 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00141 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00151 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00161 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-00162 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05001 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05002 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05011 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05021 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05031 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05041 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05051 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05101 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05111 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05121 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05131 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05132 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05141 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05151 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05161 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05171 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05181 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-FG-05191 FUEL GAS PIPE SUPPORT FOR UNIT 003 Bechtel Y

MECH-1 Approval Plant Design Calculation 25542-000-PHC-PF-00003 PIPE SUPPORT QUALIFICATION CALCULATION - PF PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00011 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00021 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00031 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00051 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00061 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00062 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00071 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00111 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00131 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00141 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00181 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00311 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00041 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00081 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00091 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00101 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00121 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00191 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-00321 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-003-PH-PF-05011 FIRE PROTECTION PIPE SUPPORT FOR UNIT 003 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-000-PHC-FG-00009 PIPE SUPPORT QUALIFICATION CALCULATION - FG PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00011 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00021 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00031 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00041 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00051 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00061 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00131 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00141 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00151 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00161 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00171 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00181 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00191 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00201 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00211 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00221 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00231 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00241 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00251 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00261 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00271 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00281 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00291 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00301 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-00311 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05001 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05011 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05021 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05031 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05041 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05051 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05061 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05071 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05081 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05091 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05101 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05111 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05121 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05122 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05131 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y
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MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05141 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-FG-05151 FUEL GAS PIPE SUPPORT FOR UNIT 009 Bechtel Y

MECH-1 Approval Plant Design Calculation 25542-000-PHC-PF-00009 PIPE SUPPORT QUALIFICATION CALCULATION - PF PIPE SUPPORTS Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00221 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00231 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00241 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00251 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00252 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00261 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00271 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00281 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00291 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00301 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00331 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00341 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00351 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00361 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-00362 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 2 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05001 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05021 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05031 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05041 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05051 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05061 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05071 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05081 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 Approval Plant Design Pipe Suppt 25542-009-PH-PF-05091 FIRE PROTECTION PIPE SUPPORT FOR UNIT 009 - SHEET 1 Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-000-P3-AE-000## PIPE ISOMETRIC DRAWINGS FOR  FEEDWATER PIPE SYSTEM Bechtel

Representative piping 

system for CBO to review ##### Y

MECH-1 G Approval Plant Design Specification 25542-000-3DS-P72G-00012 PIPE INSULATION THICKNESS SCHEDULE Bechtel

17-

Aug- Y

STRUC-1 NA Approval Control Systems Document 25542-000-V1A-JA34-000## BOILER SAMPLE PANEL ENCLOSURE STRUCTURAL DESIGN CALCULATIONS Vendor Jul-11

STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000## BOILER SAMPLE PANEL ENCLOSURE STRUCTURE DRAWING Vendor Jul-11

STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000##

BOILER SAMPLE PANEL ENCLOSURE FOUNDATION LOAD AND INTERFACE 

DRAWING Vendor Jul-11

STRUC-1 NA Approval Control Systems Document 25542-000-V1A-JA34-000##

DEMIN WATER SAMPLE PANEL ENCLOSURE STRUCTURAL DESIGN 

CALCULATIONS Vendor Jul-11

STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000## DEMIN WATER SAMPLE PANEL ENCLOSURE STRUCTURE DRAWING Vendor Jul-11

STRUC-1 NA Approval Control Systems Drawing 25542-000-V1A-JA34-000##

DEMIN WATER SAMPLE PANEL ENCLOSURE FOUNDATION LOAD AND INTERFACE 

DRAWING Vendor Jul-11

STRUC-1 Approval Control Systems Drawing 25542-000-V1A-JA34-00025 STRUCTURAL DRAWING Vendor Y

STRUC-1 Approval Control Systems Drawing 25542-000-V1A-JA34-00026 STRUCTURAL DRAWING Vendor Y

STRUC-1 Approval Control Systems Calculation 25542-000-V1A-JA34-00064 SAMPLE AND ANALYSIS SYSTEM - SHELTER STRUCTURAL CALC Vendor Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AB-00001 P&ID MAIN STEAM SYSTEM (HP STEAM) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AB-00002 P&ID MAIN STEAM SYSTEM (CRH STEAM) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AB-00003 P&ID MAIN STEAM SYSTEM (HRH STEAM) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00001 P&ID CONDENSATE SYSTEM (PUMPS) Bechtel
10-

Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00002 P&ID CONDENSATE SYSTEM (SPRAYS) Bechtel
10-

Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00003 P&ID CONDENSATE SYSTEM (FW HEATERS) Bechtel
10-

Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00004 P&ID CONDENSATE SYSTEM (ACC STEAM DUCT) Bechtel
10-

Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00005 P&ID CONDENSATE SYSTEM (INTERNAL DRAINS) Bechtel
10-

Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AD-00006 P&ID CONDENSATE SYSTEM (EXTERNAL DRAINS) Bechtel
10-

Nov- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AE-00001 P&ID FEEDWATER SYSTEM (PUMP SUCTION) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AE-00002 P&ID FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AE-00003 P&ID FEEDWATER SYSTEM (FW HEATERS) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AE-00001 P&ID FEEDWATER SYSTEM (PUMP SUCTION) Bechtel
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AE-00002 P&ID FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AE-00003 P&ID FEEDWATER SYSTEM (FW HEATERS) Bechtel SIMILAR FOR UNIT 3
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00001 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 1) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00002 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 2) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00003 P&ID EXTRACTION STEAM SYSTEM (DEAERATOR FWH NO 3) Bechtel
06-Oct-

10 A Y

MECH-1 G Reference Mechanical P&ID 25542-001-M6-AF-00004 P&ID EXTRACTION STEAM SYSTEM (BOILER FEED PUMP TURBINE) Bechtel Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00005 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 5) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AF-00006 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 6) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00001 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 1) Bechtel
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00002 P&ID EXTRACTION STEAM SYSTEM (LP FWH NO 2) Bechtel
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00003 P&ID EXTRACTION STEAM SYSTEM (DEAERATOR FWH NO 3) Bechtel
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00004 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 4) Bechtel SIMILAR FOR UNIT 3
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00005 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 5) Bechtel
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-002-M6-AF-00006 P&ID EXTRACTION STEAM SYSTEM (HP FWH NO 6) Bechtel
06-Oct-

10 A

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00003 P&ID CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AJ-00001 P&ID CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM - OXYGEN 

SCAVENGER

Bechtel Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AJ-00002 P&ID CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-AR-00001 P&ID CONDENSER AIR REMOVAL SYSTEM Bechtel Delete #####

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-BM-00001 P&ID BLOWDOWN SYSTEM Bechtel Jun-11 Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-FG-00001 P&ID - FUEL GAS SYSTEM Bechtel Y

MECH-1 NA Reference Mechanical P&ID 25542-009-M6-FG-00001 P&ID FUEL GAS SYSTEM Bechtel
21-

Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-FL-00001 P&ID LUBE OIL SYSTEM Bechtel #####

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00001 P&ID COMPRESSED AIR SYSTEM (AIR COMPRESSORS, RECEIVERS, DRYERS) Bechtel
07-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00002 P&ID COMPRESSED AIR SYSTEM (SERVICE AIR DISTRIBUTION) Bechtel
07-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PA-00003 P&ID COMPRESSED AIR SYSTEM (INSTRUMENT AIR DISTRIBUTION) Bechtel
07-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-PG-00001 P&ID SERVICE GAS SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PF-00001 P&ID FIRE PROTECTION SYSTEM Bechtel
16-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PF-00002 P&ID FIRE PROTECTION SYSTEM Bechtel
16-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PF-00001 P&ID FIRE PROTECTION SYSTEM Bechtel
16-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PF-00002 P&ID FIRE PROTECTION SYSTEM Bechtel
16-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PW-00001 P&ID POTABLE WATER SYSTEM Bechtel
21-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-001-M6-PW-00002 P&ID POTABLE WATER SYSTEM Bechtel
21-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PW-00001 P&ID POTABLE WATER SYSTEM Bechtel
21-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-009-M6-PW-00002 P&ID POTABLE WATER SYSTEM Bechtel
21-

Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SA-00001 P&ID AUXILIARY STEAM SYSTEM (NIGHT PRESERVATION BOILER) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SA-00002 P&ID AUXILIARY STEAM SYSTEM (AUXILIARY BOILER) Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SA-00003 P&ID AUXILIARY STEAM SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SD-00001 P&ID BOILER FEED PUMP TURBINE Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SD-00002 P&ID BOILER FEED PUMP TURBINE Bechtel Apr-11 Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-SL-00001 P&ID STEAM SEAL SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-TL-00001 P7ID WSAC CHEMICAL INJECTION SYSTEM Bechtel Y

MECH-2 NA Reference Mechanical P&ID 25542-001-M6-TL-00002 P7ID WSAC CHEMICAL INJECTION SYSTEM Bechtel Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WB-00001 P&ID CLOSED COOLING WATER SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WB-00002 P&ID CLOSED COOLING WATER SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WB-00003 P&ID CLOSED COOLING WATER SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WD-00001 P&ID DEMINERALIZED WATER SYSTEM Bechtel Y
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MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WR-00001 P&ID RAW WATER SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-009-M6-WR-00001 P&ID RAW WATER SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WS-00001 P&ID SERVICE WATER SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-WY-00001 P&ID MIRROR WASH WATER SYSTEM Bechtel
06-Oct-

10 A Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00001 P&ID WASTE WATER SYSTEM Bechtel Jun-11 Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00002 P&ID WASTE WATER SYSTEM Bechtel Jun-11 Y

MECH-1 NA Reference Mechanical P&ID 25542-001-M6-XW-00003 P&ID WASTE WATER SYSTEM Bechtel Jun-11 Y

MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00001 P&ID SYMBOLS AND LEGENDS Bechtel
16-

Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00002 P&ID SYMBOLS AND LEGENDS Bechtel
16-

Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00003 P&ID SYMBOLS AND LEGENDS Bechtel
16-

Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00004 P&ID SYMBOLS AND LEGENDS Bechtel
16-

Sep- Y

MECH-1 NA Reference Mechanical P&ID 25542-000-M6J-YA-00005 P&ID SYMBOLS AND LEGENDS Bechtel
16-

Sep- Y

MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PF-00001 FIRE PROTECTION SYSTEM Bechtel Y

MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PF-00002 FIRE PROTECTION SYSTEM Bechtel Y

MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PW-00001 POTABLE WATER SYSTEM Bechtel Y

MECH-1 NA Approval Mechanical P&ID 25542-002-M6-PW-00002 POTABLE WATER SYSTEM Bechtel Y

MECH-1 NA Approval Mechanical P&ID 25542-002-M6-WR-00001 RAW WATER SYSTEM Bechtel Y

MECH-1 NA Approval Mechanical P&ID 25542-002-M6-WS-00001 SERVICE WATER SYSTEM Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00001 MAIN STEAM SYSTEM (HP STEAM) Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00002 MAIN STEAM SYSTEM (CRH STEAM) Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-AB-00003 MAIN STEAM SYSTEM (HRH STEAM) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00001 CONDENSATE SYSTEM (PUMPS) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00002 CONDENSATE SYSTEM (SPRAYS) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00003 CONDENSATE SYSTEM (FW HEATERS) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00004 CONDENSATE SYSTEM (ACC STEAM DUCT) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00005 CONDENSATE SYSTEM (INTERNAL DRAINS) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AD-00006 CONDENSATE SYSTEM (EXTERNAL DRAINS) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00001 FEEDWATER SYSTEM (PUMP SUCTION) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00002 FEEDWATER SYSTEM (PUMP DISCHARGE) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AE-00003 FEEDWATER SYSTEM (FW HEATRES) Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00001 EXTRACTION STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00002 EXTRACTION STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00003 EXTRACTION STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00004 EXTRACTION STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00005 EXTRACTION STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AF-00006 EXTRACTION STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AJ-00001 CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-AJ-00002 CONDENSATE AND FEEDWATER CHEMICAL INJECTION SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-BM-00001 BLOWDOWN SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-FG-00001 FUEL GAS SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-FL-00001 LUBE OIL SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00001 COMPRESSED AIR SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00002 COMPRESSED AIR SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-PA-00003 COMPRESSED AIR SYSTEM Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-PF-00001 FIRE PROTECTION SYSTEM Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-PF-00002 FIRE PROTECTION SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-PG-00001 SERVICE GAS SYSTEM Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-PW-00001 POTABLE WATER SYSTEM Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-PW-00002 POTABLE WATER SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00001 AUXILIARY STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00002 AUXILIARY STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-SA-00003 AUXILIARY STEAM SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-SD-00001 BOILER FEED PUMP TURBINE Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-SL-00001 STEAM SEAL SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-SL-00002 STEAM SEAL SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-TL-00001 WSAC CHEMICAL INJECTION SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-TL-00002 WSAC CHEMICAL INJECTION SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00001 CLOSED COOLING WATER SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00002 CLOSED COOLING WATER SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-WB-00003 CLOSED COOLING WATER SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-WD-00001 DEMINERALIZED WATER SYSTEM Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-WR-00001 RAW WATER SYSTEM Bechtel Y

MECH-1 Approval Mechanical P&ID 25542-003-M6-WS-00001 SERVICE WATER SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-WY-00001 MIRROR WASGH SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00001 WASTE WASTER SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00002 WASTE WASTER SYSTEM Bechtel Y

MECH-1 Reference Mechanical P&ID 25542-003-M6-XW-00003 WASTE WASTER SYSTEM Bechtel Y

MECH-1 G Approval Plant Design Specification 25542-000-3PS-PH06-G0002 TECHNICAL SPEC FOR INTALLATION OF PIPE SUPPORTS Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-000-PH-00-0001-1 PIPE SUPPORT DRAWING, SHEET 1 - STATEMENT OF SPECIAL INSPECTIONS Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-000-PH-00-0001-2 PIPE SUPPORT DRAWING, SHEET 2 - STATEMENT OF SPECIAL INSPECTIONS Bechtel Y

MECH-1 G Approval Plant Design Drawing 25542-000-PH-00-0001-3 PIPE SUPPORT DRAWING, SHEET 3 - STATEMENT OF SPECIAL INSPECTIONS Bechtel Y

MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG GENERAL ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG FEED PIPING ARRANGEMENT Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG FEED PIPING DETAILS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG LEFT AND RIGHT SW PANELS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG CORNER PANELS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG FRONT AND REAR WALL PANELS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SRSG PANEL INLET AND OUTLET HEADERS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG STEAM DRUM DETAILS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG STEAM DRUM INTERNAL ARRANGEMENT AND DETAILS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## TUBING, HEADERS & PIPING REQS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## SH PANEL INLET AND OUTLET HEADERS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## HTSH OUTLET HEADER Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## LOWER LEVEL SH PIIPNG  & FDR TUBE DTLS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## UPPER LEVEL SH PIIPNG & REL TUBE DTLS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SH SPRAY PIPE AND LINER Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## LOWER LEVEL RH PIPING ARRANGEMENT Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## UPPER LEVEL RH PIPING ARRANGEMENT Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## RH PANEL INLET & OUTLER HEADERS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## MISC PIPING - DRUM, SUPPORTS / BOM Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SV STACKS, SUPPORTS & SILENCERS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SPRING HANGERS & SUPPORTS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## BOILER NAMEPLATE Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## AS-BUILTS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Reference Mechanical Drawing 25542-000-V1A-MBST-000## MISC FW ATTACHMENTS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG PIPING AND INSTRUMENTATION DIAGRAMS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical List 25542-000-V1A-MBST-000## INSTRUMENT LIST Vendor No PE stamp - ASME 

certification  will suffice
Jun-11
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MECH-1 G Approval Mechanical List 25542-000-V1A-MBST-000## ELECTRICAL LOAD LIST Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical List 25542-000-V1A-MBST-000## ELECTRICAL HEAT TRACE POWER LIST Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## INSTRUMENT LOCATION DRAWINGS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## ELECTRICAL EQUIPMENT LAYOUT Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## INSTRUMENT INSTALLATION DETAILS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## ISO CERTIFICATE OR QUALITY ASSURANCE MANUAL Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## OVERALL PROJECT SCHEDULE Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## SUPPLIER QUALITY MANAGEMENT PROGRAM Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## Column baseplate locations on the SRSG support platform (elevation 359 ft. above grade) Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## NTE column loads and loading Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## Proposed framed steam arrangement and model (STAAD Model) Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 Approval Mechanical Drawing 25542-000-V1A-MBST-000## Structural Steel Standard Detail Drawings Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Stairway interface locations and loads Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Final Anchor bolt sizes & locations for boiler support sturcture to boiler tower interface Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Steel Framing Design Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 Approval Mechanical Document 25542-000-V1A-MBST-000## Structural and miscellaneous steel drawings. Vendor No PE stamp - ASME 

certification  will suffice
#####

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## SRSG PIPING ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## KEY PLAN, INCLUDES ARRANGEMENT OF PUMPS, HOIST AND OTHER MAJOR 

EQUIPMENT

Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## HOISTS ARRANGEMENT DRAWINGS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## BOILER HANGER ASSEMBLY LUGS ARRANGEMENT DRAWING Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical List 25542-000-V1A-MBST-000## LINE LIST Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical List 25542-000-V1A-MBST-000## WELD LIST Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Approval Mechanical Drawing 25542-000-V1A-MBST-000## CONCEPTUAL BLOCK DIAGRAM Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-MBST-000## ELECTRICAL WIRING DIAGRAMS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 G Approval Mechanical Document 25542-000-V1A-MBST-000## ELECTRONIC SUBMITTAL DATA - CABLES Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## BOILER PERFORMANCE TEST PROCEDURE Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Document 25542-000-V1A-MBST-000## NARRATIVE DESCRIBING DEGREE OF SHOP ASSEMBLY AND ERECTION 

PHILOSOPHY

Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-MBST-000## DRAWINGS FOR LIFTING AND TILTING BEAMS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

MECH-2 G Approval Mechanical Document 25542-000-V1A-MBFD-000## AUXILIARY BOILER  ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - ASME 

certification  will suffice
Jul-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MBFD-000## AUXILIARY BOILER  GENERAL ARRANGMENT / LAYOUT Vendor No PE stamp - ASME 

certification  will suffice

Jun-11

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MBFD-000## AUXILIARY BOILER  FOUNDATION INTERFACE DRAWING (INCLUDING 

CALCULATION)

Vendor No PE stamp - ASME 

certification  will suffice

Jun-11

MECH-2 NA Approval Mechanical Document 25542-000-V2A-MBFD-000## NIGHT PRESERVATION BOILER ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V2A-MBFD-000## NIGHT PRESERVATION BOILER GENERAL ARRANGMENT / LAYOUT Vendor No PE stamp - ASME 

certification  will suffice

Jul-11

STRUC-1 NA Approval Mechanical Drawing 25542-000-V2A-MBFD-000## NIGHT PRESERVATION BOILER FOUNDATION INTERFACE DRAWING Vendor No PE stamp - ASME 

certification  will suffice

Jul-11

MECH-2 NA Approval Mechanical Document 25542-000-V1A-MBHS-000## ELECTRICAL SUPERHEATER  ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MBHS-000## ELECTRICAL SUPERHEATER  SUPERHEATER GENERAL ARRANGEMENT Vendor Jul-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MBHS-000## ELECTRICAL SUPERHEATER  FOUNDATION INTERFACE DRAWING Vendor Jul-11

MECH-2 NA Approval Mechanical Document 25542-000-V1A-MCRA-000## AIR COMPRESSOR, AIR RECEIVERS AND AIR DRYERS ASME CODE COMPLIANCE 

DOCUMENTS

Vendor No PE stamp - 

certification  will suffice
Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MCRA-000## AIR COMPRESSOR GENERAL ARRANGMENT (INCLUDES FOUNDATION 

INTERFACE DETAILS)

Vendor Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MCRA-000## AIR DRYER GENERAL ARRANGMENT (INCLUDES FOUNDATION INTERFACE 

DETAILS)

Vendor Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MCRA-000## AIR RECEIVER GENERAL ARRANGEMENT (INCLUDES FOUNDATION INTERFACE 

DETAILS)

Vendor Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MEAA-000## ACC GENERAL ARRANGEMENT Vendor Jun-11

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MEAA-000## ACC FOUNDATION INTERFACE DRAWING Vendor Jun-11

STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC ATTACHMENT DETAILS, LOADS (SNOW, WIND, SEISMIC, ETC.), AND 

MOVEMENTS CALCULATIONS

Vendor Jun-11

MECH-2 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

certification  will suffice

01-Jul-

11*

STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC STRUCTURAL DESIGN CALCULATIONS Vendor Jun-11

STRUC-1 G Approval Mechanical Document 25542-000-V1A-MEAA-000## ACC STATEMENT OF SPECIAL INSPECTIONS Bechtel Jun-11

STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MEAA-000## PE RESUME Vendor Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MEAW-000## WSAC GENERAL ARRANGEMENT Vendor #####

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MEAW-000## WSAC FOUNDATION INTERFACE DRAWING Vendor #####

STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MEAW-000## WSAC PE RESUME Vendor #####

STRUC-1 Approval Mechanical Calculation 25542-000-V1A-MEAW-00113 STRUC CALC FOR WSAC MODEL Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00011 PIPING EQUIPMENTOUTLINE AND ANCHOR BOLT PLAN MODEL Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00012 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00013 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00014 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00015 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00037 STRUC CALCS AND RECOMMENDATIONS Vendor Y

STRUC-1 Approval Mechanical Calculation 25542-000-V1A-MEAW-00065 WSAC MODEL4416XL PROPYLENE GLYCOL COOLER GENERAL ARRANGEMENT Vendor Y

STRUC-1 Approval Mechanical Drawing 25542-000-V1A-MEAW-00117 WSAC, MODEL 4416XL PROPYLENE GLYCOL COOLER SEISMIC LOADING DATA - 

SHEET 6/6

Vendor Y

MECH-2 G Approval Mechanical Document 25542-000-V1A-MESW-000## FEED WATER HEATERS ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - ASME 

certification  will suffice
Jun-11

STRUC-1 NA Reference Mechanical Drawing 25542-000-V1A-MESW-000## FEED WATER  HEATERS GENERAL ARRANGEMENT DRAWING Vendor Jun-11

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MESW-000## FEED WATER HEATERS FOUNDATION INTERFACE DRAWING Vendor Jun-11

STRUC-1 NA Approval Mechanical Resume 25542-000-V1A-MESW-000## PE RESUME Vendor Jun-11

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MGED-000## DIESEL GENERATOR SYSTEM GENERAL ARRANGEMENT (INCL FOUNDATION 

LOAD DATA, ENCLOSURE INFORMATION)

Vendor Jun-11

STRUC-1 G Approval Mechanical Drawing 25542-000-V1A-MGED-000## DIESEL GENERATOR  STRUCTURAL CALCULATION Vendor Jun-11

STRUC-4 NA Approval Mechanical Drawing 25542-000-V1A-MGED-000## DIESEL TANK GENERAL ARRANGEMENT AND CALCULATION Vendor Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MGED-000## EMERGENCY DIESEL GENERATOR FOUNDATION Vendor Jun-11

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MGED-000## PE RESUME Vendor Jun-11

AQSC-9 NA Approval Mechanical Document 25542-000-V1A-MGED-000## DIESEL ENGINE SPECIFICATION (CUT SHEET) FOR CPM Vendor No PE stamp 
01-Jul-

11*

ELEC-1 G Approval Mechanical Document 25542-000-V1A-MGED-000## DIESEL GENERATOR ONE LINE DIAGRAM Vendor Jun-11

AQ-35 NA Approval Mechanical Document 25542-000-V1A-MGED-000## DIESEL ENGINE HOUR TIMER SPECIFICATION FOR CPM Vendor No PE stamp Jun-11

STRUC-1 G Reference Civil Drawing 25542-000-V1A-MPGF-000## FIRE WATER PUMP GENERAL ARRANGEMENT (INCL FOUNDATION LOAD DATA) Vendor #####

STRUC-4 G Approval Mechanical Drawing 25542-000-V1A-MPGF-000## FIRE WATER PUMP DIESEL TANK GENERAL ARRANGEMENT AND CALCULATION Vendor #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MPGF-000## PE RESUME Vendor #####

AQSC-9 NA Approval Mechanical Document 25542-000-V1A-MPGF-000## FIRE WATER PUMP DIESEL ENGINE SPECIFICATION (CUT SHEET) FOR CPM Vendor No PE stamp Jun-11

AQ-27 NA Approval Mechanical Document 25542-000-V1A-MPGF-000## FIRE WATER PUMP HOUR TIMER SPECIFICATION FOR CPM Vendor No PE stamp 10-Jan-

11 ASTRUC-4 NA Reference Mechanical Drawing 25542-000-V1A-MPPM-000## CHEMICAL FEED SKIDS GENERAL ARRANGEMENT DRAWINGS Vendor Jul-11

MECH-2 NA Approval Mechanical Document 25542-000-V1A-MSXF-000## FUEL GAS HEATER ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

certification  will suffice
Jun-11

MECH-2 NA Approval Mechanical Document 25542-000-V1A-MSXF-000## FUEL GAS KNOCKOUT DRUM ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

certification  will suffice
Jun-11

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-EYM0-00001 JENSEN PRECAST 10X10X10 ELECTRICAL MANHOLE, YM105 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-EYM0-00002 JENSEN PRECAST 8X8X10 ELECTRICAL MANHOLE, YM107 Vendor Y

STRUC-1 NA Reference Civil Drawing 25542-000-V1A-MSXF-000## KNOCK OUT DRUM GENERAL ARRANGEMENT (INCL FOUNDATION INTERFACE 

DATA)

Vendor Jul-11

STRUC-1 NA Reference Civil Drawing 25542-000-V1A-MSXF-000## FUEL GAS ELECTRIC HEATER GENERAL ARRANGEMENT (INCL FOUNDATION 

INTERFACE DATA)

Vendor Jul-11

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MT00-000## FIELD ERECTED TANK GENERAL DRAWING (INCL FOUNDATION INTERFACE 

DATA) - RAW/FIRE WATER STORAGE TANK

Vendor Jun-11

STRUC-1 G Approval Civil Document 25542-000-V1A-MT00-000## CODE DESIGN CALCULATIONS -  RAW/FIRE WATER STORAGE TANK Vendor Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MT00-000## FIELD ERECTED TANK GENERAL DRAWING (INCL FOUNDATION INTERFACE 

DATA)  - DEMINERALIZED WATER STORAGE TANK

Vendor Jun-11

STRUC-1 G Approval Civil Document 25542-000-V1A-MT00-000## CODE DESIGN CALCULATIONS -  DEMINERALIZED WATER STORAGE TANK Vendor Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MT00-000## FIELD ERECTED TANK GENERAL DRAWING (INCL FOUNDATION INTERFACE 

DATA)  - MIRROR WASH WATER STORAGE TANK

Vendor Jun-11

STRUC-1 G Approval Civil Document 25542-000-V1A-MT00-000## CODE DESIGN CALCULATIONS -  MIRROR WASH WATER STORAGE TANK Vendor Jun-11

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MT00-000## PE RESUME Vendor Jun-11

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## SRSG BLOWDOWN TANK GENERAL ARRANGEMENT (INCL FOUNDATION 

INTERFACE DATA)

Vendor Jun-11

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## SRSG FLASH TANK GENERAL ARRANGEMENT (INCL FOUNDATION INTERFACE 

DATA)

Vendor Jun-11

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## CLOSED COOLING WATER CHEMICAL FEED TANK GENERAL ARRANGEMENT 

(INCL FOUNDATION INTERFACE DATA)

Vendor Jun-11

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MTSC-000## CLOSED COOLING WATER HEAD TANK LOAD DATA Vendor Jun-11

MECH-2 NA Approval Mechanical Document 25542-000-V1A-MTSC-000## ASME CODE COMPLIANCE DOCUMENTS (PRESSURE VESSEL) Vendor No PE stamp - 

certification  will suffice
#####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MTSC-000## PE RESUME Vendor Jun-11
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MECH-2 G Approval Mechanical Document 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

certification  will suffice
Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR ENCLOSURE Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR ENCLOSURE STATEMENT OF SPECIAL 

INSPECTIONS (CBC CH. 17)

Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR FOUNDATION LOADS AND DESIGN REQUIREMENT Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR FOUNDATION LAYOUT Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MUSG-000## STEAM TURBINE GENERATOR CIVIL INFORMATION AND GENERAL 

ARRANGEMENT DRAWING

Vendor #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MUSG-000## PE RESUME Vendor #####

MECH-2 G Approval Mechanical Document 25542-000-V1A-MVR0-000## DEAERATOR ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

certification  will suffice
#####

STRUC-1 NA Reference Civil Drawing 25542-000-V1A-MVR0-000## DEAERATOR GENERAL ARRANGEMENT DRAWING  Vendor No PE stamp - 

certification  will suffice
#####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MVR0-000## DEAERATOR FOUNDATION INTERFACE DRAWING Vendor #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MVR0-000## PE RESUME Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-V1A-MVR0-000## DEAERATOR STRUCTURAL STEEL STATEMENT OF SPECIAL INSPECTIONS (CBC 

CH. 17)

Vendor #####

MECH-2 G Approval Mechanical Document 25542-000-V1A-MWDC-000## CONDENSATE POLISHER VESSELS ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

certification  will suffice
#####

STRUC-1 G Reference Civil Drawing 25542-000-V1A-MWDC-000## CONDENSER POLISHER FOUNDATION INTERFACE DRAWING Vendor #####

MECH-2 G Approval Mechanical Document 25542-000-V1A-MWKW-000## HYDRO-PNEUMATIC TANK ASME CODE COMPLIANCE DOCUMENTS Vendor No PE stamp - 

certification  will suffice
#####

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00002 QUALITY ASSURANCE PROGRAM MANUAL Vendor Y

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00004 APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00005 U STAMP - CERTIFICATE OF AUTHORIZATION Vendor Y

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00006 AWS WELDING INSPECTOR CERTIFICATE Vendor Y

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00007 ISO 9001 :2008 CERTIFICATE Vendor Y

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00008 R STAMP - CERTIFICATE OF AUTHORIZATION Vendor Y

MECH-1 NA Approval Mechanical Document 25542-000-V1A-PH06-00009 CONTINUITY REPORT PER ASME SECTION IX Vendor Y

MECH-1 NA Reference Mechanical Drawing 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM LEGEND, DRAWING INDEX AND GENERAL NOTES Vendor #####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM TYPICAL DEVICE LAYOUT, MOUNTING AND WIRING 

DETAILS

Vendor #####

MECH-1 NA Reference Mechanical Document 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM BILL OF MATERIAL Vendor #####

MECH-1 G Approval Mechanical Document 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM HYDRAULIC CALCULATIONS Vendor #####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE CONTROL PANEL, CONTROLS & WIRING DETAILS Vendor #####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE EXTINGUISHER LOCATION PLANS Vendor #####

MECH-1 G Approval Mechanical Drawing 25542-000-V1A-PY21-000## FIRE PROTECTION SYSTEM TYPICAL ISOMETRIC DRAWINGS Vendor #####

MECH-1 NA Approval Mechanical Resume 25542-000-V1A-PY21-000## PE RESUME Vendor #####

STRUC-1 G Reference Civil Drawing 25542-000-V1A-MPGB-000## BOILER FEED PUMP GENERAL ARRANGEMENT DRAWING (INCL FOUNDATION 

INTERFACE DATA)

Vendor #####

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MPGB-000## PE RESUME Vendor #####

STRUC-4 NA Approval Civil Drawing 25542-000-V1A-MPGB-000## BOILER FEED PUMP LUBE OIL TANK GENERAL ARRANGEMENT AND 

CALCULATION

Vendor #####

STRUC-4 NA Approval Civil Drawing 25542-000-V1A-MPGB-000## BOILER FEED PUMP HYDRAULIC OIL TANK GENERAL ARRANGEMENT AND 

CALCULATION

Vendor #####

STRUC-1 NA Reference Civil Drawing 25542-000-V2A-MPGB-000## STARTUP BOILER FEED PUMP GENERAL ARRANGEMENT DRAWING (INCL 

FOUNDATION INTERFACE DATA)

Vendor #####

STRUC-1 G Approval Civil Document 25542-000-V1A-MLGP-000## OIL WATER SEPERATOR STRUCTURAL CALCULATION Vendor Jun-11

STRUC-1 NA Approval Civil Resume 25542-000-V1A-MLGP-000## PE RESUME Vendor Jun-11

STRUC-1 Approval Civil Report 25542-000-V1A-MXHS-00082  Geotechnical Study Vendor Y

STRUC-1 NA Approval Civil Report 25542-000-V1A-MXHS-00083 HELIOSTAT WIND TUNNEL TEST REPORT Vendor Y

STRUC-1 NA Approval Civil Data Sheet 25542-000-V1A-MXHS-00084 HELIOSTAT MATERIAL AND FASTENER DATA SHEETS Vendor Y

STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00085 HELIOSTAT DESIGN SUMMARY Vendor Y

STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00086 HELIOSTAT DRAWIINGS PACKAGE Vendor Y

STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00087 HELIOSTAT EARTHQUAKE LAOD ANALYSIS Vendor Y

STRUC-1 NA Approval Civil 25542-000-V1A-MXHS-00088 HELIOSTAT WIND LOAD ANALYSIS Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00001 CALCULATION FOR 120 X 60 MODULAR OFFICE FACILITY Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00002 CALCULATION FOR 12 X 60 MODULAR OFFICE UNIT Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00003 CALCULATION FOR 24 X 60 AND 36 X 60 MODULAR OFFICE UNITS Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00004 CALCULATION FOR 12 X 44 MODULAR RESTROOM UNIT Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1A-UA11-00005 CALCULATION FOR 24 X 45 MODULAR OFFICE UNIT Vendor Y

STRUC-1 NA Approval Civil Certificate 25542-000-V1B-AK00-00060 GEM APPLICATION FOR APPROVED FABRICATOR STATUS Vendor Y

STRUC-1 NA Approval Civil Certificate 25542-000-V1B-AK00-00061 GEM AISC CERTIFICATE Vendor Y

STRUC-1 NA Approval Civil Application 25542-000-V1B-AK00-00102 GEM IAS CERTIFICATE Vendor Y

STRUC-1 NA Approval Civil Audit 25542-000-V1B-AK00-00103 GEM FABRICATORS QUALITY MANUAL Vendor Y

STRUC-1 NA Approval Civil Manual 25542-000-V1B-AK00-00104 AISC AUDIT OF GEM FABRICATORS Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1B-AK00-00018 STRUCTURAL CALC 81FT X 116 FT PAVILION PAD BOND BUILDING Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00006 PAD BUILDING LOAD DRAWING Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00023 PAD BONDING BUILDING - 81FT X 116 FT PAVILION FABRIC INSTALLATION 

DETAILS

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00024 PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00025 PAD BOND BUILDING - 81FT X 116FT PAVILION MIDDLE SECTION Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00026 PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00027 PAD BOND BUILDING - 81FT X 116FT PAVILION GENERAL NOTES Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00028 PAD BOND BUILDING - 81FT X 116FT PAVILION WIRE ROPE Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00029 PAD BOND BUILDING - 81FT X 116FT PAVILION FRAMES, CONNECTIONS, AND 

BRACING LAYOUT

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00030 PAD BOND BUILDING - 81FT X 116FT PAVILION ENDWALL INSTALLATION Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00031 PAD BOND BUILDING - 81FT X 116FT PAVILION DOOR HEADER AND VENT 

INSTALLATION

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00099 PAD BOND BUILDING - 81FT X 116FT PAVILIONPOCKET BEAM INSTALLATION Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00100 PAD BOND BUILDING - 81FT X 116FT PAVILION FABRIC INSTALLATION DETAILS Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00105 PAD BOND BUILDING - 81FT X 116FT PAVILION FRAME LEG L1, L1M, L2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00106 PAD BOND BUILDING - 81FT X 116FT PAVILION EAVE CURVE C1 AND C2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00107 PAD BOND BUILDING - 81FT X 116FT PAVILION TOP CURVE C1T AND C2T Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00108 PAD BOND BUILDING - 81FT X 116FT PAVILION STRAIGHT S1 AND S2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00109 PAD BOND BUILDING - 81FT X 116FT PAVILION PURLIN P1, P2, AND X-BRACING Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00110 PAD BOND BUILDING - 81FT X 116FT PAVILION SNOW BREAK P3 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00111 PAD BOND BUILDING - 81FT X 116FT PAVILION POCKET BEAM PB1 - PB12 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00112 PAD BOND BUILDING - 81FT X 116FT PAVILION GIRT G1 - G10 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00113 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W1 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00114 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00115 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W3 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00116 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W4 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00117 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W5 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00118 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W6 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00119 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W7 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00120 PAD BOND BUILDING - 81FT X 116FT PAVILION COLUMN W8 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00121 PAD BOND BUILDING - 81FT X 116FT PAVILION 22 FEET OVERHEAD DOOR 

HEADER H77-1

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00122 PAD BOND BUILDING - 81FT X 116FT PAVILION  OVERHEAD DOOR HEADER H77-2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00123 PAD BOND BUILDING - 81FT X 116FT PAVILION  OVERHEAD DOOR HEADER H77-3 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00124 PAD BOND BUILDING - 81FT X 116FT PAVILION  OVERHEAD DOOR HEADER H77-4 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00125 PAD BOND BUILDING - 81FT X 116FT PAVILION DOOR POST H17-1 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00126 PAD BOND BUILDING - 81FT X 116FT PAVILION TYPICAL TRUSS DETAIL Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00127 PAD BOND BUILDING - 81FT X 116FT PAVILION HARDWARE DETAILS Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00128 PAD BOND BUILDING - 81FT X 116FT PAVILION VENT FRAME V1 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00129 PAD BOND BUILDING - 81FT X 116FT PAVILION DETAIL OF GALVANIZING DRAIN 

HOLE

Vendor Y

STRUC-1 NA Approval Civil Calculation 25542-000-V1B-AK00-00057 STRUCTURAL CALCULATIONS 121FT X 400FT PVAILION HELIOSTAT ASSEMBLY 

BUILDING

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00005 HELIOSTAT ASSEMBLY BUILDING LOAD DRAWING Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00043 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR INSTALLATION Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00044 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION GENERAL MAP 

LAYOUT

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00045 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL Vendor Y
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STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00046 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION MIDDLE SECTION NO 

QC SCANNER

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00047 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION MIDDLE SECTION QC 

SCANNER

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00048 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL 2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00049 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION SIDEWALL E 

ELEVATION VIEW

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00050 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION SIDEWALL B 

ELEVATION VIEW

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00051 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION GENERAL NOTES Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00052 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION WIRE ROPE Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00053 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION RAMES, 

CONNECTIONS AND BRACING LAYOUT

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00054 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION RAMES, 

CONNECTIONS AND BRACING LAYOUT - 2

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00055 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION RAMES, 

CONNECTIONS AND BRACING LAYOUT - 3

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00056 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL 

INSTALLATION

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00042 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION ENDWALL 

INSTALLATION DETAIL

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00020 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION POCKET BEAM 

INSTALLATION

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00101 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION FABRIC 

INSTALLATION DETAILS

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00022 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION FRAME LEGS L1, L1M, 

L2

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00064 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION FRAME LEGS L1, L1M, 

L2

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00065 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION LOW STRAIGHT S1, 

S1M, S10

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00130 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION MIDDLE STRAIGHT 

S2, S20

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00131 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION TOP STRAIGHT S3, 

S3M, AND S30

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00132 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION LEG 11, L11M Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00133 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION STRAIGHT S11, S11M Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00134 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION PURLIN P1, P2, P3 

AND P11

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00135 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION GIRT AND DOOR 

FRAME G1-G13

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00136 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION POCKET BEAM PB1 - 

PB5

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00137 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W1 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00138 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00139 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W3 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00140 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W4 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00141 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W5 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00142 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION COLUMN W6 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00143 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR HEADER, H77-

1, H77-2

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00144 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR POST H17-1 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00145 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR POST H17-2 

AND H17-3

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00146 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DOOR HEADER H2 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00147 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION TYPICAL TRUSS 

DETAIL

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00148 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION HARDWARE DETAILS Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00152 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION PURLIN P5, P6 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00153 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION PURLIN P4 AND X1 Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-AK00-00154 HELIOSTAT ASSEMBLY BUILDING - 121FT X 400FT PAVILION DETAIL OF 

GALVANIZING DRAIN HOLE

Vendor Y

STRUC-1 NA Approval Civil Drawing 25542-000-V1B-UA11-00001 STRUCTURAL ENGINEERING REPORT FOR 84X120X33 FABRIC COVERED 

STRUCTURE

Vendor Y

TSE-5 T Approval STE/Civil Document 25542-000-3DR-C04G-00001 SWITCHYARD STRUCTURAL DESIGN CRITERIA Bechtel

27-

Aug-

TSE-5 T Approval Document 25542-000-3DR-C04G-00002 115 KV SWITCHYARD CIVIL - STRUCTURAL DESIGN CRITERIA Vendor Y

TSE-5 T Approval STE/Civil Drawing 25542-001-DB-3510-00001 SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-002-DB-3510-00001 SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-003-DB-3510-00001 SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-000-DB-3590-00001 SWITCHYARD CONCRETE FOUNDATIONS CT AND VT Bechtel Jun-11

TSE-5 T Approval STE/Civil Drawing 25542-000-DB-3590-00002 SWITCHYARD CONCRETE FOUNDATIONS BS AND SA Bechtel Jun-11

TSE-5 T Approval STE/Civil Drawing 25542-000-DB-3590-00003 SWITCHYARD CONCRETE FOUNDATIONS CB AND DS Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00001 FOUNDATION CALC - 115 KV BUS SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00002 FOUNDATION CALC - 115 KV CIRCUIT BREAKER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00003 FOUNDATION CALC - 115 KV CURRENT TRANSFORMER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00004 FOUNDATION CALC - 115 KV DISCONNECT SWITCH Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00005 FOUNDATION CALC - 115 KV SURGE ARRESTER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00006 FOUNDATION CALC - 115 KV VOLTAGE TRANSFORMER Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-DBC-3510-00007 FOUNDATION CALC - 115 KV CABLE TERMINATOR Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-001-E1-EZ-00001 SWITCHYARD SINGLE LINE METER & RELAY DIAGRAM Bechtel ##### Y

TSE-5 Approval STE/Elect. Drawing 25542-002-E1-EZ-00001 UNIT 2 115KV SWITCHYARD SINGLE LINE METER & RELAY DIAGRAM Bechtel Y

TSE-5 Approval STE/Elect. Drawing 25542-003-E1-EZ-00001 UNIT 3 115KV SWITCHYARD SINGLE LINE METER & RELAY DIAGRAM Bechtel Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-EG-3510-00001 SWITCHYARD GROUNDING PLAN Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-000-EG-3590-00002 SWITCHYARD GROUNDING SECTIONS AND DETAILS Bechtel #####

TSE-5 T Approval STE/Elect. Calculation 25542-001-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####

TSE-5 T Approval STE/Elect. Calculation 25542-002-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####

TSE-5 T Approval STE/Elect. Calculation 25542-003-EMC-EZ-00001 SWITCHYARD RELAY SETTINGS Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-000-ER-3501-00001 SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-000-ER-3510-00001 SWITCHYARD  ABOVE GRADE CONDUIT DETAILS Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-001-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-002-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-003-EZ-3510-00001 SWITCHYARD GENERAL ARRANGEMENT Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-000-EZ-3590-00001 SWITCHYARD SECTIONS AND DETAILS Bechtel #####

TSE-5 T Approval STE/Elect. Drawing 25542-000-EZ-3590-00002 SWITCHYARD ELECTRICAL HARDWARE DETAILS Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-001-SS-3510-00001 SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-002-SS-3510-00001 SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-003-SS-3510-00001 SWITCHYARD EQUIPMENT SUPPORT  STRUCTURES ARRANGEMENT PLAN Bechtel #####

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00001

SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT STRUCTURE FOR 

INSULATOR Bechtel Jun-11

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00002 SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT STRUCTURE FOR DS Bechtel Jun-11

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00003 SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT STRUCTURE FOR CT Bechtel Jun-11

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00004 SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT STRUCTURE FOR VT Bechtel Jun-11

TSE-5 T Approval STE/Civil Drawing 25542-000-SS-3590-00005 SWITCHYARD STRUCTURAL STEEL EQUIPMENT SUPPORT STRUCTURE FOR SA Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00001 STRUCTURAL CALC - 115 KV BUS SUPPORT Bechtel Apr-11 Y

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00002 STRUCTURAL CALC - 115 KV CURRENT TRANSFORMER SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00003 STRUCTURAL CALC - 115 KV SURGE ARRESTER SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00004 STRUCTURAL CALC - 115 KV VOLTAGE TRANSFORMER SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Civil Calculation 25542-000-SSC-3510-00005 STRUCTURAL CALC - 115 KV DISCONNECT SWITCH STEEL SUPPORT Bechtel Jun-11

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EMC3-000## DATA SHEET FOR HV CURRENT TRANSFORMER Vendor #####

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EMT3-000## DATA SHEET FOR VOLTAGE TRANSFORMER Vendor #####

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-ENA3-000## DATA SHEET FOR HV CIRCUIT BREAKER Vendor #####

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00002 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 1 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00003 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 2 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00004 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 3 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00005 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 4 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00006 UNIT 2 AND L 115/33KV OVERHEAD LINE PLAN AND PROFILE SHEET 5 OF 5 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00007 UNIT 2 AND 3 115/33KV OVERHEAD LINE STRUCTURE WORK LIST Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00009

UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV SINGLE CIRCUIT DEADEND ANGLE 

45 DEGREE STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00011

UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV DOUBLE CIRCUIT SUSPENSION 

STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00012

UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV SINGLE CIRCUIT SUSPENSION 

STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00013

UNIT 2 115/33KV OVERHEAD LINE 33KV SINGLE CIRCUIT SUSPENSION 

STRUCTURE ANGLE 16 DEGREE STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00014

UNIT 3 115/33KV OVERHEAD LINE 115/33KV DOUBLE CIRCUIT SUSPENSION 

STRUCTURE LAYOUT Vendor Y

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 10 - Master CBO Page 34 of 55



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

Condition of 

Certification 

GEN-2 Tbl. 2 (G)

&

TSE-1 Tbl. 1 (T)

Submittal 

Reason -  

"Approval" or 

"Reference"

Responsible 

Discipline

Document 

Type Document Number Title

Bechtel/ 

Vendor/ 

Owner Remarks

Fore

cast 

Date

CBO 

Approved

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00015

UNIT 2 AND 3 115/33KV OVERHEAD LINE 115/33KV DOUBLE CIRCUIT DEADEND 

STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00016 UNIT 2 AND 3 115/33KV OVERHEAD LINE MASTER MATERIAL LIST Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00021 UNIT 2 AND 3 115KV OVERHEAD LINE LOADING TREE AND FOUNDATION DETAIL Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00022

UNIT 2 AND 3 115/33KV OVERHEAD LINE 115KV DOUBLE CIRCUIT DEADEND 

STRUCTURE 3 STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00024

UNIT 3 115/33KV OVERHEAD LINE 33KV DEADEND STRUCTURE - STRUCTURE 9-2 - 

STRUCTURE LAYOUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00025 Unit 2 and 3 115/33kV Overhead Line Loading Tree and Foundation Detail Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00039 SPEC FOR STEEL TRANSMISSION POLES UNIT 1 AND 2 Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00040 DESIGN CRITERIA FOR HIGH VOLTAGE TRANSMISSION LINES Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00041 SPEC FOR STEEL TRANSMISSION POLES Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00042

OVERHEAD TRANSMISSION LINE 33/115 KV SYSTEM STRINGING CHARTS DRAKE 

CONDUCTOR Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00043 PLS CADD STRUCTURE LOADS OUTPUT Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00050

Calculations for High Voltage Transmission Line Strucures, Transition Structures and 

Foundations Vendor Y

TSE-5 T Approval STE/Elect. 25542-000-V1A-EZ00-00051

Vendor Drawings for High Voltage Transmission Line Strucures, Transition Structures and 

Foundations Vendor Y

TSE-5 Approval STE/Elect. 25542-000-V1A-EZ00-00054

CALCULATIONS FOR HIGH VOLTAGE TRANSMISSION LINE STRUCTURES 17, 19 

AND 20 NONCONFORMANCE REPORT Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-000## DATA SHEET FOR HIGH VOLTAGE UNDERGROUND CABLE Vendor #####

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00002 UNIT 1 - 115KV UNDERGROUND CABLE AND OVERHEAD LINE ROUTING PLAN Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00003 UNIT 1 - 115KV AND 33KV UNDERGROUND CABLE PARTIAL PLANS AND SECTIONS Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00004

UNIT 1 - 115KV UNDERGROUND TO OVERHEAD DETAILED TRANSITION YARD 

PLAN Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00005

UNIT 1 - 115KV UNDERGROUND TO OVERHEAD TRANSITION YARD SECTIONS 

AND DETAILS Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00006 UNIT 1 - 115KV SYSTEM BONDING SCHEMATIC Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00007 UNIT 1 - 115KV SPLICE DETAIL Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00008 UNIT 1 - 115KV TRANSITION YARD COMMON AREA FENCE AND GATE DETAIL Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00009

COMMON AREA 115KV AND 33KV UNDERGROUND CABLE AND OVERHEAD LINE 

ROUTING PLAN Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00025

UNIT1 - 115KV UNDERGROUND TO OVERHEAD TRANSITION STRUCTURE 

LOADING TREES Vendor Y

TSE-2 T STE/Elect. Resume 25542-000-V1A-EWZ0-00026 RESUME: NIZOM GHANTOUS, ELECTRICAL ENGINEER Vendor Y

TSE-2 T Approval STE/Elect. Resume 25542-000-V1A-EWZ0-00027 RESUME: SCOTT KIRBY, CIVIL ENGINEER Vendor Y

TSE-5 T Reference STE/Elect. Drawing 25542-000-V1A-EWZ0-00036 UNIT 2 115KV UNDERGROUND CABLE AND OVERHEAD LINE ROUTING PLAN Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00037

UNIT 2 115KV UNDERGROUND CABLE AND OVERHEAD LINE PARTIAL PLANS AND 

SECTIONS Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00038 UNIT 2 115KV UNDERGROUND TO OVERHEAD DETAILED TRANSITION YARD PLAN Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00039 UNIT 2 115KV SYSTEM BONDING SCHEMATIC Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00040 UNIT 2 115KV TRANSITION YARD COMMON AREA FENCE AND GATE DETAIL Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00046

UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 6 OF 

6 Vendor Y

TSE-2 T STE/Elect. Cover Letter 25542-000-V1A-EWZ0-00047 COVER LETTER Vendor Y

TSE-2 T Approval STE/Elect. Cover Letter 25542-000-V1A-EWZ0-00048 COVER LETTER Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00049

UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 1 OF 

6 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00050

UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE 

APPROACHING THE POWER PLANT SUBSTATION Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00052

UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 2 OF 

6 Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00053

UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 3 OF 

6 Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00054

UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 4 OF 

6 Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00055

UNIT1 - 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 5 OF 

6 Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00057

UNIT 1 UNDERGROUND TRANSMISSION CALCULATIONS FOR TRANSITION 

STRUCTURE LOADS Vendor Y

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EWZ0-00058

115KV AND 33KV TRANSMISSION SPECIFICATION FOR CAST IN PLACE CONCRETE 

25542-EOO-00300 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00063

UNIT 2 115KV UNDERGROUND TO OVERHEAD TRANSITION YARD SECTIONS AND 

DETAILS Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00064

UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 2 OF 

4 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00065

UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 3 OF 

4 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00066

UNIT 2 115KV AND 33KV UNDERGROUND CABLE PLAN AND PROFILE SHEET 4 OF 

4 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00067

UNIT 1, 2 AND 3 TRANSITION YARDS UNDERGROUND CABLE TERMINATION 

SUPPORT STRUCTURE AND FOUNDATION Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00068

UNIT 2 115KV UNDERGOUND TO OVERHEAD TRANSITION STRUCTURE LOADING 

TREES Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00069

UNIT 1, 2 TRANSITION YARD CABLE TERMINATION SUPPORT STRUCTURE CALC 

NO. 3 Vendor Y

TSE-5 T Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00070

UNIT 2 AND 3 TRANSITION YARD CABLE - TRANSITION STRUCTURE LOADS UNIT 2 

AND 3 - CALC NO. 2 Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00080 Unit No. 3 115kV and 33kV Underground Cable and Overhead Line Routing Plan Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00081

Unit No. 3 115kV and 33kV Underground Cable and Overhead Line Partial Plans and 

Sections Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00082 Unit No. 3 115kV Underground to Overhead Transition Yard Plan Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00083 Unit No. 3 115kV Underground to Overhead Transition Yard Sections and Details Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00084 Unit No. 3 System Bonding Schematic Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00085 Unit No. 3 Splice detail Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00086 Unit No. 3 115kV Transition Yard Common Area Fence and Gate Detail Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00087 Unit No. 3 115/33kV Line 33kV Riser Structure 37-2 Structure Layout Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00088 Unit No. 3 115kV Underground to Overhead Transition Structure Loading Trees Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00089 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 1 of 5 Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00090 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 2 of 5 Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00091 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 3 of 5 Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00092 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 4 of 5 Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00093 Unit No. 3 115kV and 33kV Underground Cable Plan and Profile Sh 5 of 5 Vendor Y

TSE-5 Approval STE/Elect. Drawing 25542-000-V1A-EWZ0-00094

Unit 1, 2, and 3 Switch Yards Underground Cable Termination Support Structure and 

Foundation Vendor Y

TSE-5 Approval STE/Elect. Calculation 25542-000-V1A-EWZ0-00184 CALCULATIONS FOR 115KV CABLE AMPACITY Vendor Y

TSE-5 T Approval STE/Civil Calculation 25542-001-V1A-EWZ0-000## FOUNDATION CALC - 115 KV OHTL TAKEOFF TOWER Vendor #####

TSE-5 T Approval STE/Civil Calculation 25542-001-V1A-EWZ0-000## STRUCTURAL CALC - 115 KV OHTL TAKEOFF TOWER Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-001-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-001-V1A-EWZ0-000##

OVERHEAD TRANSMISSION LINE - 115 KV UNDERGROUND CABLE TRANSITION 

YARD GENERAL ARRANGEMENT Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-001-V1A-EWZ0-000##

OVERHEAD TRANSMISSION LINE - 115 KV UNDERGROUND CABLE TRANSITION 

YARD SECTIONS AND DETAILS Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE ROUTING Vendor #####

TSE-5 T Approval STE/Elect. Data Sheet 25542-000-V1A-EYG3-000## DATA SHEET FOR HV SURGE ARRESTER Vendor #####

TSE-5 Approval STE/Civil Calculation 25542-001-V1A-EZ00-000## FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION LINE POLES Vendor DELETE #####

TSE-5 Approval STE/Civil Calculation 25542-001-V1A-EZ00-000## LOADING TREE CALCULATION OVERHEAD TRANSMISSION LINE POLES Vendor DELETE Apr-11

TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor DELETE Apr-11

TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor DELETE Apr-11

TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor DELETE #####

TSE-5 Approval STE/Civil Drawing 25542-001-V1A-EZ00-000## LOADING TREE DIAGRAM FOR OVERHEAD TRANSMISSION LINE POLES Vendor DELETE Apr-11

TSE-5 T Approval STE/Civil Calculation 25542-002-V1A-EZ00-000## FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Calculation 25542-002-V1A-EZ00-000## LOADING TREE CALCULATION OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-002-V1A-EZ00-000## LOADING TREE DIAGRAM FOR OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE CONDUCTOR & SHIELD WIRE PLAN Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV UNDERGROUND CABLE TRANSITION 

YARD GENERAL ARRANGEMENT Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-002-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV UNDERGROUND CABLE TRANSITION 

YARD SECTIONS AND DETAILS Vendor #####

TSE-5 T Approval STE/Civil Calculation 25542-003-V1A-EZ00-000## FOUNDATION CALC - 115 KV OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Calculation 25542-003-V1A-EZ00-000## LOADING TREE CALCULATION OVERHEAD TRANSMISSION LINE Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE PLAN AND PROFILE Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE STRINGING CHART Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## FOUNDATIONS OVERHEAD TRANSMISSION LINE POLES Vendor #####

TSE-5 T Approval STE/Civil Drawing 25542-003-V1A-EZ00-000## LOADING TREE DIAGRAMS FOR OVERHEAD TRANSMISSION LINE Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EZ00-000## OVERHEAD TRANSMISSION LINE CONDUCTOR & SHIELD WIRE PLAN Vendor #####

TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV UNDERGROUND CABLE TRANSITION 

YARD GENERAL ARRANGEMENT Vendor #####
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Approved

TSE-5 T Approval STE/Elect. Drawing 25542-003-V1A-EZ00-000##

OVERHEAD TRANSMISSION LINE - 115 KV UNDERGROUND CABLE TRANSITION 

YARD SECTIONS AND DETAILS Vendor #####

TSE-2 NA Approval STE/Civil Resume 25542-000-V1A-EWZ0-000## Responsible Design Engineer for transmission structures  Resume and Registration Vendor ##### Y

TSE-2 NA Approval STE/Elect. Resume 25542-000-V1A-EWZ0-000## Responsible Electrical Engineer Resume and Registration Vendor ##### Y

TSE-2 NA Approval STE/Elect. Resume 25542-000-V1A-EZ00-000## Responsible Design Engineer for transmission structures  Resume and Registration Vendor ##### Y

TSE-2 NA Approval Electrical Resume 25542-000-V1A-EZ00-000## Responsible Electrical Engineer Resume and Registration Vendor ##### Y

TSE-5 T Approval STE/Elect. Calculation 25542-000-V1A-EWZ0-000## UNDERGROUND TRANSMISSION LINE AMPACITY CALCULATION Vendor #####

TSE-5 T Approval STE/Elect. Document 25542-000-V1A-EWZ0-000## DESIGN CRITERIA FOR UNDERGROUND TRANSMISSION LINE Vendor #####

TSE-5 T Approval STE/Elect. Document 25542-000-V1A-EWZ0-000## DESIGN CRITERIA FOR OVERHEAD TRANSMISSION LINE Vendor #####

STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00001 CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 1  GENERAL NOTES & 

LEGEND
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00002 CIVIL/STRUCTURAL STANDARDS - EROSION & SEDIMENT CONTROL SHEET 2  

TYPICAL DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00003 CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 3  TYPICAL FENCING 

SECTIONS & DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-C0-0090-00004 CIVIL/STRUCTURAL STANDARDS - SITE WORK SHEET 4  TYPICAL GRADING & 

SURFACING DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00001 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 1 GENERAL NOTES & 

LEGEND
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00002 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 2 TYPICAL SECTIONS AND 

DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00003 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 3 TYPICAL SECTIONS AND 

DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-D0-0090-00004 CIVIL/STRUCTURAL STANDARDS - CONCRETE SHEET 4 TYPICAL SECTIONS AND 

DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 NA Approval Civil Drawing 25542-000-S0-0000-00001 STATEMENT OF SPECIAL INSTRUCTION Bechtel Y

STRUC-2 NA Approval Civil Drawing 25542-000-S0-0000-00002 STATEMENT OF STRUCTURAL OBSERVATION Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00001 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 1 GENERAL 

NOTES AND LEGEND
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00002 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 2 TYPICAL 

SECTIONS AND DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00003 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 3 TYPICAL 

SECTIONS AND DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00004 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 4 TYPICAL 

SECTIONS AND DETAILS
Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00005 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 5 TYPICAL 

SECTIONS AND DETAILS
Bechtel ACC

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00006 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 6 TYPICAL 

SECTIONS AND DETAILS
Bechtel STG

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00007 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 7 TYPICAL 

SECTIONS AND DETAILS
Bechtel ACC

04-Jun-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-S0-0090-00008 CIVIL/STRUCTURAL STANDARDS - STRUCTURAL STEEL SHEET 8 ERECTION & 

CONSTRUCTION TYPICAL SECTIONS AND DETAILS
Bechtel STG

04-Jun-

10 A Y

STRUC-1 NA Approval Civil Document 25542---- STATEMENT OF SPECIAL INSPECTIONS - BECHTEL CIVIL/STRUCTURAL WORK  

(CBC CH. 17)
Bechtel

20-

Dec-

STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00001 SITE WORK SHEET 1 - NOTES, LEGEND AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-C0-0090-00002 SITE WORK SHEET 2 EROSION AND SEIMENT CONTROL SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00003 SITE WORK SHEET 3 - TYPICAL FENCING SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00004 SITE WORK SHEET 4 - TYPICAL GRADING AND SURFACING DETAILS Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-C0-0090-00005 SITE WORK SHEET 5 - TYPICAL GRADING AND SURFACING DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-C0-0090-00006 SITE WORK SHEET 6 - TYPICAL FENCING SECTIONS AND DETAILS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0000-00001 SITE PLAN Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0000-00002 ViCINITY PLAN Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0000-00003 TOPOGRAPHY PLAN Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00001 UNITS 1, 2 COMMON FENCE PLAN Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-000-C2-0010-00006 PIGGING STATION FENCE UNITS 1,2,3 COMMON AREA Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-003-C2-0010-00001 CONSTRUCTION FACILITIES LAYOUT ARRANGEMENT UNIT 3 POWER BLOCK Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-C2-0010-00002 Common Area Construction Facilities Plan Bechtel

04-Jun-

10 A Y

STRUC-1 NA Approval Civil Drawing 25542-009-C2-0010-00003 CONSTRUCTION FACILITIES COMMON OFFICE AREA LAYOUT Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-C2-0010-00005 CONSTRUCTION FACILITIES COMMON OFFICE AREA LAYOUT Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-C2-0010-00006 CONSTRUCTION FACILITIES HAB AREA LAYOUT Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-C2-0090-00001 CONSTRUCTION FACILITIES COMMON OFFICE AREA SECTIONS AND DETAILS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00003 Power Block Construction Facilities Plan Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0000-00001 Hydrology Map Pre-Development Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0000-00002 Hydrology Map Post-Development Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0090-00001 UNIT 1 AND COMMON PLANT ROAD CROSS DRAINS PLANS, SECTIONS AND 

TABLES
Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0090-00002 STORM DRAINAGE SECTIONS AND DETAILS Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CD-0090-00003 UNIT 2 PLANT ROAD CROSS DRAINS PLANS, SECTIONS AND TABLES Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CD-0000-00001 Hydrology Map Post-Development Power Block Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CD-0000-00001 IVANPAH 2 HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CD-0000-00002 IVANPAH 2 POWER BLOCK HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-003-CD-0000-00001 IVANPAH 3 HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-003-CD-0000-00002 IVANPAH 3 POWER BLOCK HYDROLOGY PLAN - POST DEVELOPMENT Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-009-CD-0000-00001 IVANPAH COMMON AREA - ADMINISTRATION BUILDING / WELL HYDROLOGY PLAN 

- POST DEVELOPMENT
Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00001 FENCING PLAN -SHEET 1 Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-C2-0010-00002 FENCING PLAN - SHEET 2 Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-C2-0010-00001 CONSTRUCTION FACILITIES LAYOUT ARRANGEMENT UNIT 1 POWER BLOCK Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-C2-0011-00001 IVANPAH 1 PLAN - DISTURBANCE AREA Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-C2-0011-00001 COMMON AREA PLAN - DISTURBANCE AREAS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CE-0010-00001 EROSION AND SEDIMENT CONTROL Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CE-0010-00001 IVANPAH 2 - EROSION AND SEDIMENT CONTROL PLAN Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CG-0090-00001 GRADING AND SURFACING DETAILS FOR EPHEMERAL WASH CROSSING Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CG-0090-00002 POWER BLOCK ROUGH GRADING SECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0010-00001 POWER BLOCK 1 - ROUGH GRADING & DRAINAGE PLAN Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0011-00001 WASH CROSSINGS AT DEPTHS GREATER THAN 3'-0" AT ROAD/PATH 

INTERSECTIONS
Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0011-00002 WASH CROSSING AT DEPTHS OF 2'-0" TO 3'-0" AT ROAD/PATH INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CG-0090-00001 POWER BLOCK 1 - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0010-00001 POWER BLOCK 2 - ROUGH GRADING & DRAINAGE PLAN Bechtel ##### Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0090-00001 POWER BLOCK 2 - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel ##### Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00001 IVANPAH 2 - WASH CROSSINGS AT DEPTHS GREATER THAN 3'0" AT 

ROADWAY/PATH INTERSECTIONS
Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00002 IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 2'0" TO 3'0" AT ROADWAY/PATH 

INTERSECTIONS
Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00003 IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 1'0" TO 2'0" AT ROADWAY/PATH 

INTERSECTIONS
Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CG-0011-00004 IVANPAH 2 - WASH CROSSINGS AT DEPTHS OF 1'0" TO 2'0" - LOCATION TABLES Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-003-CG-0010-00001 POWER BLOCK 3 - ROUGH GRADING & DRAINAGE PLAN Bechtel #####

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-003-CG-0090-00001 POWER BLOCK 3 - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel #####

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0010-00001 COMMON AREA - ROUGH GRADING PLAN Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0010-00002 INVANPAH COMMON AREA ADMINISTRATION BUILDING AND WELLS ROUGH 

GRADING PLAN
Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-009-CG-0010-00003 COMMON AREA HELIOSTAT BUILDING AND LAYDOWN AREA ROUGH GRADING 

PLAN
Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-009-CG-0010-00004 IVANPAH COMMON AREA LADWPBOX CULVERTS AND CHANNEL GRADING PLAN 

AND DETAILS
Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-009-CG-0012-00001 GALS LINE TIE AREA GRADING OLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0090-00001 COMMON AREA - ROUGH GRADING & DRAINAGE PROFILE & SECTIONS Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0090-00002 ADMINISTRATION BUILDING AND WELL AREA - ROUGH GRADING SECTIONS AND 

DETAIL
Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CG-0011-00001 EPHEMERAL WASH CROSSINGS Bechtel

04-Jun-

10 A

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-001-CS-0010-00001 POWER BLOCK 1 - FINISH GRADING & PAVING PLAN Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 Approval Civil Drawing 25542-001-CS-0011-00001 IVANPAH 1 DIRT ROAD AND DIRT PATH PLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-002-CS-0010-00001 POWER BLOCK 2 - FINISH GRADING & PAVING PLAN Bechtel

29-Oct-

10 A Y

CIVIL-1 NA Approval Civil Drawing 25542-002-CS-0011-00001 INANPAH 2 - DIRT ROAD AND HELIOSTAT MAINTENANCE PATH PLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-003-CS-0010-00001 POWER BLOCK 3 - FINISH GRADING & PAVING PLAN Bechtel

29-Oct-

10 A

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CS-0010-00001 COMMON AREA - FINISH  GRADING PLAN Bechtel

29-Oct-

10 A

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CS-8110-00001 COMMON AREA ADA ACCESS RAMP TO ADMIN BLDG PLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-009-CS-8110-00002 COMMON AREA ADA ACCESS RAMP TO ADMIN BLDG SECTIONS AND DETAILS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00001 ROADWAY GRADING & PAVING PLAN - SHEET 1  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00002 ROADWAY GRADING & PAVING PLAN -  SHEET 2  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00003 ROADWAY GRADING & PAVING PLAN - SHEET 3  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00004 ROADWAY GRADING & PAVING PLAN - SHEET 4  Bechtel

04-Jun-

10 A Y

ISEGS Monthly Compliance Report - Feb 2014 Exhibit 10 - Master CBO Page 36 of 55



Ivanpah Solar Electric Generating Facility
Master Document List

Conditions of Certification GEN-2 and TSE-1

Condition of 

Certification 

GEN-2 Tbl. 2 (G)

&

TSE-1 Tbl. 1 (T)

Submittal 

Reason -  

"Approval" or 

"Reference"

Responsible 

Discipline

Document 

Type Document Number Title

Bechtel/ 

Vendor/ 

Owner Remarks

Fore

cast 

Date

CBO 

Approved

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00005 ROADWAY GRADING & PAVING PLAN - SHEET 5  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00006 ROADWAY GRADING & PAVING PLAN - SHEET 6  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00007 ROADWAY GRADING & PAVING PLAN - SHEET 7  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00008 ROADWAY GRADING & PAVING PLAN - SHEET 8 Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00009 ROADWAY GRADING & PAVING PLAN - SHEET 9  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00010 ROADWAY GRADING & PAVING PLAN - SHEET 10  Bechtel ##### Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00011 ROADWAY GRADING & PAVING PLAN - SHEET 11  Bechtel #####

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00012 ROADWAY GRADING & PAVING PLAN - SHEET 12  Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00013 ROADWAY GRADING & PAVING PLAN - SHEET 13  Bechtel ##### Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00014 ROADWAY GRADING AND PAVING PLAN STA 20+87 TO 40+53 SHEET 14 Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00015 ROADWAY GRADING AND PAVING PLAN STA 40+53 TO 60+20 SHEET 15 Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00016 ROADWAY GRADING AND PAVING PLAN STA 60+20 TO 79+98 SHEET 16 Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0010-00017 ROADWAY GRADING AND PAVING PLAN STA 79+98 TO 99+94 SHEET 17 Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-000-CS-0090-00005 UNIT 1 ROAD PROFILE Bechtel Y

CIVIL-1 Approval Civil Drawing 25542-000-CS-0090-00006 UNIT 1 ROAD ALIGNMENT Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00007 SWITCHYARD PROFILE AND ALIGNMENT Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00008 UNIT 2 ROAD PROFILE AND ALIGNMENT Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00009 UNIT 3 ROAD PROFILE SHEET 1 Bechtel Y

CIVIL-1 NA Approval Civil Drawing 25542-000-CS-0090-00010 UNIT 3 ROAD PROFILE AND ALIGNMENT SHEET 2 Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00001 CONCRETE SHEET 1 GENERAL NOTES AND LEGEND Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00002 CONCRETE SHEET 2 TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00003 CONCRETE SHEET 3 TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-D0-0090-00004 CONCRETE SHEET4 TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-2 NA Approval Civil Drawing 25542-000-DA-3210-00001 STATION SERVICE TRANSFORMER PRECAST WALL PLAN, SECTIONS AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DA-3310-00001 TRANSFORMER AND AUXILIARY TRANSFORMER PRECAST WALL PLAN UNITS 

1,2,3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DA-3310-00002 TRANSFORMER AND AUXILIARY TRANSFORMER PRECAST WALL - ELEVATIONS 

AND DETAILS UNITS 1,2,3
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DA-3310-00003 GSU TRANSFORMER AND AUX TRANSFORMER FDN PRECAST WALL SECTIONS 

AND DETAILS
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DA-9010-00001 COMMON AREA HELIOSTAT ASSEMBLY AND PAD BONDING MACHINE BUILDING 

PRECAST BLOCK ARRANGEMENT PLAN
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DA-9010-00002 COMMON AREA HELIOSTAT ASSEMBLY AND PAD BONDING MACHINE BUILDING 

PRECAST BLOCK PLAN AND SECTIONS
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DA-9010-00003 Common Area HAB Precast Block Plan and Sections Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-0100-00001 POWER BLOCK SUMP PLAN & SECTIONS Bechtel #####

STRUC-1 G Approval Civil Drawing 25542-000-DB-0410-00001 Steam Turbine Platform FOUNDATION PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-DB-0490-00001 Steam Turbine Platform FOUNDATION SECTIONS & DETAILS Bechtel Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-DB-1110-00001 IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION PLAN, SECTION AND DETAILS Bechtel

20-

Dec- Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1120-00001 Solar TOWER ELEVATED SLAB PLANS Bechtel Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-DB-1190-00001 IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION DETAILS AND SECTIONS Bechtel

20-

Dec- Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1110-00001 Solar TOWER FOUNDATION REINFORCING PLAN Bechtel

20-

Dec- Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1190-00001 Solar TOWER FOUNDATION REINFORCING SECTIONS & DETAILS Bechtel

20-

Dec- Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1410-00001 POWER BLOCK AREA SUMP PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00002 EDT IDT PIT AND FOUNDATION PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00003 ED ID PUMP FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00004 EDT IDT TANK FOUNDATION LAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1410-00005 SUPPORTSAND DUCT DRAIN FOUNDATION PLAN REINFORCING SECTION AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-1490-00001 EDT IDT REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1410-00002 DESIGN OF EDT IDT PIT Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00001 DESIGN OF AUXILIARY BOILER SUMP Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00002 DESIGN OF FOUNDATION OF AUXILIARY BOILER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00003 DESIGN OF BOILER CIRCULAR PUMP UPS ELECTRICAL EQUIPMENT MODULE Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1910-00004 DESIGN OF AUXILIARY BOILER PIPE RACK FOUNDATION Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1910-00001 AUXILIARY BOILER SUMP PLANS, SECTIONS AND DETAILS Bechtel Jun-11 Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00002 AUXILIARY BOILER FOUNDATION PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00003 BOILER CIRC WATER PUMP UPS BATTERY MODULE FOUNDATION PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00004 AUXILIARY BOILER PIPERACK FOUNDATION PLAN, SECTIONS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1910-00005 IVANPAH UNITS 1,2,3 BCP UPS BATTERY MODULE HVAC FOUNDATION PLANS 

AND DETAILS
Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-1990-00001 AUXILIARY BOILER FOUNDATION SECTIONS & DETAILS Bechtel Jun-11 Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1990-00002 AUXILIARY BOILER FOUNDATION DETAILS AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-1990-00001 AUXILIARY BOILER FOUNDATION SECTIONS, ELEVATION AND DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-2210-00002 HEATER BAY FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-2210-00003 STG ELECTRICAL EQUIPMENT MODULE FOUNDATION PLAN, SECTION AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-2210-00004 IVANPAH UNITS 1 AND 2 MV, VFD ELECTRICAL EQUIPMENT MODULE 

FOUNDATION PLAN, SECTION AND DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DB-2410-00001 STEAM TURBINE FOUNDATION PLAN Bechtel

01-Oct-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-2510-00001 DESIGN OF SUPPORT PADS FOR CRANE OUTRIGGERS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00003 DESGIN OF STG ELECTRICAL EQUIPMENT MODULE FOUNDATION FOR UNIT 1, 2, 

3
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00004 DESIGN OF VFD ELECTRICAL EQUIPMENT MODULE FOUNDATION Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00005 DESIGN OF FEEDWATER HEATER REMOVAL FOUNDATION Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00006 DESIGN OF FIRE HOSE HOUSE FOUNDATION Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00007 DESIGN OF UPS EEM HVAC FOUNDATION Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00013 DESIGN OF FOUNDATION FOR ACC BASKET AREA AND STG AREA ENCLOSURE Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3310-00001 DESIGN OF FOUNDATION FOR MAIN AND AUX TRANSFORMER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3310-00002 DESIGN OF TRANSFORMER WING WALL AND FOUNDATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3310-00001 GSU TRANSFORMER AND AUX TRANSFORMER  PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3310-00002 ISOPHASE BUS DUCT FOUNDATION TYPE F1 PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-3390-00001 GSU TRANSFORMER AND AUX TRANSFORMER  PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-3390-00002 TRANSFORMER AND AUXILIARY TRANSFORMER FOUNDATION PLAN AND 

SECTIONS UNITS 1,2,3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-3390-00003 GSU TRANSFORMER AND AUXILIARY TRANSFORMER WINGWALL FOUNDATION 

PLAN AND SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3510-00001 115KV SWITCHYARD CONCRETE FOUNDATION GENERAL ARRANGEMENT PLAN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00001 115KV TRANS LINE SUPPORT STRUCTURES - DRILLED PIER FOUNDATION 

DESIGN CALCULATION
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00002 115KV TRANSMISSION LINE - CIRCUIT BREAKER FOUNDATION AND ANCHOR 

BOLT EMBEDMENT DESIGN CALCULATION
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3510-00003 115KV TRANSMISSION LINE - CURRENT TRANSFORMER, VOLTAGE 

TRANSFORMER, SURGE ARRESTER SUPPORT, BUS SUPPORT AND DISCONNECT 
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3590-00001 115KV  SWITCHYARD CONCRETE FOUNDATION TYPE F1 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3590-00002 115KV SWITCHYARD CONCRETE FOUNDATION TYPE F2 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3710-00001 EMERGENCY DIESEL GENERATOR FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3710-00001 DESIGN OF FOUNDATIONFOR EMERGENCY DIESEL GENERATOR Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-2510-00002 SUPPORT PADS FOR CRANE OUTRIGGER Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-2510-00001 SUPPORT PADS FOR CRANE OUTRIGGER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-6910-00001 DESIGN OF FOUNDATION FOR FUEL GAS SEPARATOR SKID Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-6910-00001 FUEL GAS SEPARATOR SKID FOUNDATION PLAN, SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7710-00001 DESIGN OF TANK AREA SUMP Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7710-00001 TANK AREA SUMP PLANS SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00001 DESIGN OF FOUNDATION FOR CONDENSATE POLISHER EQUIPMENTS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00002 DESIGN OF CONDENSATE PUMP FOUNDATION FOR UNITS 1, 2, AND 3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00001 AIR COOLED CONDENSER FOUNDATION PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00002 CONDENSATE POLISHER FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7210-00004 CONDENSATE PUMP A AND B FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00005 DESIGN OF FOUNDATION FOR CONDENSATE COLLECTION TANK FOR UNIT 1, 2, 

AND 3 CALCULATION
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00005 CONDENSATE COLLECTION TANK FOUNDATION PLAN AND SECTION FOR UNITS 

1, 2, 3
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00006 DESIGN OF FOUNDATION FOR AIR COOLED CONDENSER DUCT SUPORTS Bechtel Y
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STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00006 ACC STEAM DUCT SUPPORTS FOUNDATION PLAN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00007 DESIGN OF ACC ELECTRICAL EQUIPMENT MODULE FOUNDATION FOR UNIT 1, 2, 

3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00007 ACC ELECTRICAL EQUIPMENT MODULE FOUNDATION PLAN, SECTION AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00008 DESIGN OF FOUNDATION FOR CONDENSER VACUUM PUMP FOR UNIT 1/2/3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00008 IVANPAH 1,2 AND 3 CONDENSER VACUUM PUMPS  FOUNDATION PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7210-00009 DESIGN OF SUNSHADE FOUNDATION ACC AREA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00009 CHEMICAL UNLOADING ACC AREA FOUNDATION PLAN, SECTIONS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00010 CLEANING WATER PUMP FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7210-00011 NITROGEN BOTTLE RACK AND MANIFOLD FOUNDATION PLAN, SECTIONS AND 

DETAIL
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DBC-7210-00011 DESIGN OF FOUNDATION FOR CLEARING WATER PUMP Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DBC-7210-00012 DESIGN OF FOUNDATION FOR NITROGEN MANIFOLD Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7310-00001 DESIGN OF FOUNDATION FOR CENTRIFUGAL PUMPS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7310-00001 RAW WATER FORWARDING PUMP FOUNDATION PLAN SECTION AND DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7310-00002 MIRROR WASH WATER TRANSFER PUMP FOUNDATION PLAN SECTION AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7310-00003 POTABLE/DEMINERALIZED/WASTE WATER PUMP FOUNDATION PLAN SECTION 

AND DETAILS
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7310-00004 DESIGN OF FOUNDATION FOR CLOSED COOLING WATER PUMPS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7310-00004 CLOSED COOLING WATER PUMP FOUNDATION PLAN SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00001 DESIGN OF MISCELLANEOUS PIPE  SUPPORT FOUNDATIONS IN WATER 

TREATMENT AREA
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00002 DESIGN OF MISCELLANEOUS PIPE SUPPORT FOUNDATIONS IN PIGGING 

STATION AND PIG LAUNCHER AREAS
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-9210-00003 DESIGN OF FOUNDATION FOR MISCELLANEOUS PIPE AND ELECTRICAL 

SUPPORTS (UNIT 1,2 AND 3)
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DBC-9210-00004 AUXILIARY STEAM (SA) SUPPLY SUPPORT FOUNDATION DESIGN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DBC-9210-00005 AUXILIARY STEAM SUPPLY DRILLED PIER DESIGN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DBC-9210-00006 STEAM BLOW (SX) SUPPORT FOUNDATION DESIGN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00001 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN SECTIONS 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00002 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN SECTIONS 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00003 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN SECTIONS 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00004 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN SECTIONS 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00005 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN SECTIONS 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00006 WATER TREATMENT AREA MISC PIPE SUPPORTS FOUNDATION PLAN SECTIONS 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00008 MISCELLANEOUS PIPE SUPPORT  (MPS) FG SYSTEMS PLAN, SECTION AND 

SCHEDULE
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00009 ACC AREA MISC PIPE SUPPORTS FOUNDATION PLAN S AND SECTIONS UNITS 

1,2,3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00010 ACC AREA MISC PIPE SUPPORTS FOUNDATION PLAN AND SECTIONS UNITS 1,2,2 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00011 MISC PIPE SUPPORTS FOUNDATION PLAN, SECTIONS AND DETAIL UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00012 MISC PIPE SUPPORTS (MPS) PLAN, SECTION AND SCHEDULE UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00013 MISC PIPE SUPPORTS (MPS) PLAN, SECTION AND SCHEDULE UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00014 MISC PIPE SUPPORT (MPS) FOUNDATION PLAN, SECTION AND SCHEDULE UNITS 

1,2,2
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00015 MISC PIPE SUPPORT (MPS) FOUNDATION PLAN, SECTION AND SCHEDULE UNITS 

1,2,2
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00016 MISC PIPE SUPPORT (KERN RIVER) FOUNDATION PLAN, SECTION AND 

SCHEDULE UNITS 1,2,3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00017 MISC CABLE TRAY AND INSTRUMENT JB SUPPORT FOUNDATION PLAN, SECTION 

AND SCHEDULE UNITS 1,2,3
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00020 IVANPAH 1,2 AND 3 SA PIPE SUPPORT FOUNDATION PLAN, SECTION AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00022 IVANPAH UNITS 1,2 AND 3 ACC AREA BASKET STRAINERS AND STRAINER 

PLATFORM FOUNDATION PLAN, SECTION AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00023 IVANPAH UNITS 1,2 AND 3 STG ENCLOSURE PLATFORMS FOUNDATIONS PLAN 

AND SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00024 IVANPAH UNITS 1,2,3 FIRE HOSE HOUSE FOUNDATIONS PLANS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00025 SECURITY GATE ELECTRICAL FOUNDATIONS PLANS AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9210-00026 MISC PIPE SUPPORT (MPS) PLAN, SECTION AND SCHEDULE Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-7510-00002 IVANPAH COMMON AREA FIRE HOSE HOUSE FOUNDATIONS PLANS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-001-DD-2210-00001 IVANPAH 1 LUBE OUL FOUNDATION PLAN EMBEDDED PLATES PLAN AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DD-2410-00001 STG FOUNDATION PLAN ANCHOR BOLTS AND EMBEDDED PLATES Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DD-2410-00002 STEAM TURBINE GENERATOR FOUNDATION PLAN EMBEDDED PLATES Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DD-2490-00001 STEAM TURBINE GENERATOR FOUNDATION EMBEDDED PLATES ELEVATIONS 

AND SECTIONS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DD-2490-00002 STGFOUNDATION PLAN ANCHOR BOLTS AND EMBEDDED PLATES Bechtel Y

STRUC-1 N Approval Civil Drawing 25542-000-DD-7110-00001 DEMINERALIZER WATER TRAILER ANCHOR BOLT ARRANGEMENT PLAN Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-1110-00001 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING PLAN, TOP BARS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-1110-00002 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING PLAN, BOTTOM 

BARS
Bechtel Y

STRUC-1 N Approval Civil Drawing 25542-000-DB-1111-00001 SOLAR TOWER MODULE FOUNDATIONS PLAN SECTION AND DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1110-00001 SOLAR TOWER FOUNDATION PLAN, SECTION AND DETAILS UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1110-00002 IVANPAH UNITS 1, 2 AND 3 FEEDWATER HEATER REMOVAL FOUNDATION PLAN, 

SECTION AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-1190-00001 IVANPAH 1, 2, AND 3 SOLAR TOWER FOUNDATION DETAILS AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-1190-00001 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING SECTIONS AND 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-1190-00002 IVANPAH 1, 2 AND 3 SOLAR TOWER FOUNDATION REINFORCING SECTIONS AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-001-DG-2290-00001 IVANPAH 1 LUBE OIL FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-001-DG-2290-00002 IVANPAH 1 LUBE OIL FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-001-DG-2290-00003 IVANPAH 1 LUBE OIL FOUNDATION PLAN SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-2290-00004 HEATER BAY FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-2290-00005 HEATER BAY FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-7190-00001 WET WSAC COOLER AND SPRAY PUMP SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-7190-00002 DRY WSAC COOLER TYPE F1 AND F2 FOUNDATION PLANS SECTIONS AND 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-7290-00001 AIR COOLED CONDENSER FOUNDATION TYPE F1, F2 AND F3 PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-7290-00002 AIR COOLED CONDENSER FOUNDATION TYPE F4,  F5, F5A, AND F6 PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-7290-00003 AIR COOLED CONDENSER FOUNDATION TYPE F7 AND F8 PLANS AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00004 CONDENSATE POLISHER FOUNDATION DETAILS AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00005 ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F1, F2, AND F3 PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00006 ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F4, F5, AND F6 PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00007 ACC STEAM DUCT SUPPORTS FOUNDATIONS TYPE F17 PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-7290-00008 IVANPAH 1, 2 AND 3 CONDENSER VACUUM PUMPS FOUNDATION PLANS AND 

SECTIONS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DB-2410-00001 STG FOUNDATION NEATLINE PLAN AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DG-2410-00001 STG FOUNDATION REINFORCING PLAN Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-001-DG-2490-00001 STEAM TURBINE SECTIONS & DETAILS Bechtel

01-Oct-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-001-DG-2490-00002 STEAM TURBINE SECTIONS & DETAILS Bechtel

01-Oct-

10 A Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-3290-00001 PLANT SERVICE BUILDING ELECTRICAL VAULT REINFORCING SECTION AND 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-3290-00002 PLANT SERVICE BUILDING ELECTRICAL VAULT REINFORCING SECTION AND 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DG-3290-00003 PSB ELECTRICAL CABLE PIT SUSPENDED DECKING REINFORCEMENT SECTION 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DG-3290-00004 STATION SERVICE TRANSFORMER REINFORCING SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-3110-00001 Plant Services Foundation PLAN Bechtel

18-

Feb-

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00001 ELECTRICAL MODULE SLAB PLAN Bechtel Jun-11 Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00002 ELECTRICAL MODULE SLAB PLAN Bechtel Jul-11 Y

STRUC-1 NA Approval Civil Drawing 25542-001-DB-2210-00001 IVANPAH 1 LUBE OIL FAOUNDATION PLAN SECTION AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00005 1200 AMP ELECTRICAL SWITCHBOARD FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00006 1201 AMP ELECTRICAL SWITCHBOARD FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00008 GENERATOR CIRCUIT BREAKER SUPPORTING STEEL STRUCTURE FOUNDATION 

PLAN, SECTIONS AND DETAIL
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3210-00009 PSB ELECTRICAL CABLE PIT SUSPENDED DECKING REINFORCEMENT SECTION 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00010 STATION SERVICE TRANSFORMER FOUNDATION PLAN, SECTIONS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00011 WD-ET-001A/001B MCC TRANSFORMER  WTA FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00012 AA-ET-001A/001B MCC TRANSFORMER  AUXILIARY BOILER AREA FOUNDATION 

PLAN AND SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00013 EC-ET-001/002 MCC TRANSFORMER SWITCHYARD AREA FOUNDATION PLAN AND 

SECTION
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00014 AC-ET-001-MCC TRANSFORMER STG AREA FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00015 AD-ET-001A/B/C/D MCC TRANSFORMER ACC AREA FOUNDATION PLAN AND 

SECTION
Bechtel Y
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STRUC-1 Approval Civil Drawing 25542-000-DB-3210-00016 PDU SOLAR FIELD FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 Reference Civil Drawing 25542-001-DB-3210-00017 PDU SOLAR FIELD UNIT 1 LOCATION LAYOUT PLAN Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00001 DESIGN OF ELECTRICAL CABLE PIT FOR PLANT SERVICE BUILDING Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00009 DESIGN OF GRADE SLAB AND SUSPENDED SLAB FOR PSB BUILDING Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-1111-00001 SRSG MODULE FOUNDATIONS (TEMP.) PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00001 COMMON AREA ELECTRICAL MODULE (33KV SWITCHGEAR) FOUNDATION PLAN 

AND SECTION
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00002 COMMON AREA 500 KVA PAD MOUNTED TRANSFORMER FOR PLANT LAYDOWN 

AREA FOUNDATION PLAN AND SECTION
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00003 COMMON AREA 1000KVA PAD MOUNTED TRANSFORMER FOR CONSTRUCTION 

OFFICES FOUNDATION PLAN AND SECTION
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00004 COMMON AREA 1000KVA PAD MOUNTED TRANSFORMER FOR CONSTRUCTION 

ADMIN BUILDING  PLAN AND SECTION
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00005 DESIGN OF FOUNDATION FOR PAD MOUNTED 1500KVA TRANSFORMER FOR 

HELIOSTAT ASSEMBLY BUILDING
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-3210-00007 EXCITATION TRANSFORMER FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-3210-00008 DESIGN OF FOUNDATION FOR 800 AMP ELECTRICAL SWITCHBOARD mdb-7 AND 

EQUIPMENT RACK
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-3210-00008 ELECTRICAL RACK AND MDB-1 SWITCHBOARD FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-3710-00001 IVANPAH COMMON AREA EMERGENCY DIESEL GENERATOR FOUNDATION PLAN 

AND SECTIONS
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-3710-00001 DESIGN OF FAOUNDATION FOR EMERGENCY DIESEL GENERATOR CALCULATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-7310-00001 COMMON AREA RAW WATER TRANSFER PUMP FOUNDATION PLAN, SECTION 

AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-7310-00001 DESIGN OF FOUNDATION FOR RAW WATER TRANSFER PUMPS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00004 DESIGN OF MISC EQUIPMENT FOUNDATIONS NEAR HELIOSTAT AND PAD 

BONDING BUILDING
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00005 AIR HANDLING UNITS AND ENERGY RECOVERY VENTILATORS FOUNDATION 

PLAN
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00006 AIR HANDLING UNITS AND ENERGY RECOVERY VENTILATORS FOUNDATION 

PLAN, SECTIONS AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00010 DESIGN OF MISCELLANEOUS PIPE  SUPPORT FOUNDATIONS IN THE COMMON 

AREA
Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-3310-00001 MCC TRANSFORMER FOUNDATION PLAN & SECTIONS Bechtel Jun-11

TSE-5  T Approval Civil Drawing 25542-000-DB-3410-00001 UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER FOUNDATION PLAN Bechtel #####

TSE-5 T Approval Civil Drawing 25542-000-DB-3490-00001 UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER FOUNDATION 

SECTIONS
Bechtel #####

STRUC-1 G Approval Civil Drawing 25542-000-DB-3710-00001 EMERGENCY DIESEL GENERATOR Bechtel Jun-11 Y

TSE-5 T Approval Civil Drawing 25542-000-DB-3810-00001 GENERATOR CIRCUIT BREAKER & EXCITATION TRANSFORMER FOUNDATION 

PLAN
Bechtel #####

STRUC-1 NA Approval Civil Drawing 25542-000-DB-6110-00001 LUBE OIL/DIESEL UNLOADING & STG LAYDOWN AREA SLAB PLAN & SECTIONS Bechtel #####

STRUC-1 G Approval Civil Drawing 25542-000-DB-7110-00001 WATER TREATMENT AREA SLAB PLAN Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7110-00002 WATER TREATMENT AREA EQUIPMENT PAD PLAN Bechtel ##### Y

STRUC-2 G Approval Civil Drawing 25542-000-DB-7110-00003 WATER TREATMENT AREA ELECTRIC EQUIPMENT MODULE (EEM) FDN PLAN, 

SECTIONS AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00004 SRSG BLOW DOWN COOLER FOUNDATION PLAN, SECTION AND DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00005 DEMINERALIZED SWAS BUILDING FOUNDATION - WT AREA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00006 WATER TREATMENT AREA SUNSHADE FOUNDATION PLAN, SECTIONS AND 

DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00007 PLANT AIR EQUIPMENT FOUNDATION PLANS AND SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7110-00008 PLANT AIR EQUIPMENT FOUNDATION PLANS AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7190-00001 WATER TREATMENT AREA SECTIONS & DETAILS Bechtel #####

STRUC-1 G Approval Civil Drawing 25542-000-DB-7210-00001 AIR COOLED CONDENSER FOUNDATIONS PLAN Bechtel

02-

Feb- Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-7210-00003 CONDENSATE POLISHER SUMP PLANS AND SECTIONS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-000-DB-7211-00001 DRY DELUGED AUXILIARY COOLER FOUNDATION PLAN & SECTIONS Bechtel #####

STRUC-1 G Approval Civil Drawing 25542-000-DB-7510-00001 FIRE WATER PUMP HOUSE FOUNDATION PLAN SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7610-00001 DEMINERALIZED WATER STORAGE TANK FOUNDATION PLAN - FIRE/RAW WATER 

STORAGE TANK FOUNDATION PLAN, SECTIONS AND DETAIL
Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7610-00002 RAW WATER SUPPLY STORAGE TANK FOUNDATION PLAN Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7610-00003 MIRROR WASH STORAGE TANK FOUNDATION PLAN STORAGE TANK Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7610-00004 POTABLE WATER TANK FOUNCATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-DB-7710-00001 TANK AREA SUMP PLANS, SECTIONS AND DETAILS Bechtel Jun-11 Y

STRUC-1 Approval Civil Drawing 25542-000-DB-7710-00002 WASTE WATER TANK FOUNDATION PLAN SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DB-2210-00001 LUBE OIL UNIT 2 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-002-DBC-2410-00001 STEAM TURBINE GENERATOR FOUNDATION - ANALYSIS AND DESIGN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DB-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION NEAT LINE PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DB-3210-00018 PDU SOLAR FIELD UNIT 2 LOCATION LAYOUT PLAN Y

STRUC-1 Approval Civil Drawing 25542-000-DD-2210-00002 HEATER BAY FOUNDATION PLAN AND EMBEDDED PLATES Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DD-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION PLAN -ANCHOR BOLTS 

AND EMBEDDED PLATES
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DD-2410-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION PLAN - EMBEDDED 

PLATES
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DD-2210-00001 LUBE OIL UNIT 2 FOUNDATION PLAN, EMBEDDED PLATES, PLAN AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DD-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION  - EMBEDDED PLATES 

ELEVATIONS AND SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DD-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDDED 

PLATES/BOLTS FOR ENCLOSURE
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DG-2290-00001 LUBE OIL UNIT 2 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DG-2290-00002 LUBE OIL UNIT 2 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DG-2290-00003 LUBE OIL UNIT 2 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DG-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING  - PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DG-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - SECTS 

AND DETS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-002-DG-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - SECTS 

AND DETS
Bechtel Y

STRUC-2 Approval Civil Drawing 25542-003-DB-2210-00001 LUBE OIL UNIT 3 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DB-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION -NEAT LINE PLAN AND 

SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DB-3210-00019 PDU SOLAR FIELD UNIT 3 LOCATION LAYOUT PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DD-2210-00001 LUBE OIL UNIT 3 FOUNDATION PLAN, EMBEDDED PLATES PLAN AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DD-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - ANCHOR BOLTS AND 

EMBEDDED PLATES
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DD-2410-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDED PLATES Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DD-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDDED PLATES 

ELEVATIONS AND SECTIONS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DD-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION - EMBEDDED 

PLATES/BOLTS FOR ENCLOSURE
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DG-2290-00001 LUBE OIL UNIT 3 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DG-2290-00002 LUBE OIL UNIT 3 FOUNDATION REINFORCING SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DG-2290-00003 LUBE OIL UNIT 3 FOUNDATION PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DG-2410-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DG-2490-00001 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - SECTS 

AND DETS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-003-DG-2490-00002 IVANPAH 2 STEAM TURBINE GENERATOR FOUNDATION REINFORCING - SECTS 

AND DETS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-DB-9010-00001 MISC. CONCRETE FOUNDATIONS Bechtel DELETE #####

STRUC-1 G Approval Civil Drawing 25542-009-DB-7510-00001 COMMON AREA FIRE WATER PUMP HOUSE FOUNDATION PLAN AND SECTIONS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-009-DB-7610-00001 FIRE/RAW WATERSTORAGE TANK FOUNDATION PLAN, SECTIONS AND DETAILS Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-000## CPDU FOUNDATIONS (HELIOSTAT FIELD) Bechtel Jun-11

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00## WEATHER STATION FOUNDATION Bechtel DELETE #####

STRUC-1 G Approval Civil Drawing 25542-009-DB-9010-00001 MIRROR WASH TANK FOUNDATION PLAN - COMMON AREA HAB GRADE SLAB 

PLAN
Bechtel ##### Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-00002 COMMON AREA PBMB GRADE SLAB PLAN Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-00003 COMMON AREA HAB THICKENING LAYOUT PLAN Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-DB-9010-00004 COMMON AREA PBMB THICKENING LAYOUT PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00008 COMMON AREA PBM WATER SYSTEM FOUNDATION PLAN AND SECTION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00009 COMMON AREA MISCELLANEOUS PIPE SUPPORT MPS FDN PLAN, SECTIONS AND 

DETAIL
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00010 COMMON AREA MISCELLANEOUS PIPE SUPPORT MPS PLAN, SECTION AND 

SCHEDULUE
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00011 COMMON AREA FOUNDATION FOR PLATFORMS NEAR FIRE WATER TANK PLAN, 

SECTIONS AND DETAILS
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00012 COMMON AREA MISCELLANEOUS PIPE SUPPORT PLAN, SECTION AND 

SCHEDULE
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00013 COMMON AREA FDN FOR PLATFORM AND MPS PLAN, SECTION AND DETAILS Bechtel Y

STRUC-1 NN Approval Civil Drawing 25542-009-DB-9090-00001 COMMON AREA HAB GRADE SLAB SECTIONS Bechtel Y

STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00002 COMMON AREA PBMB GRADE SLAB SECTIONS Bechtel Y

STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00003 COMMON AREA HAB GRADE SLAB SECTIONS AND DETAILS Bechtel Y

STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00004 COMMON AREA HAB GRADE SLAB SECTIONS AND DETAILS Bechtel Y

STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00005 COMMON AREA PBMB GRADE SLAB SECTIONS AND DETAILS Bechtel Y
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STRUC-1 N Approval Civil Drawing 25542-009-DB-9090-00006 COMMON AREA HAB GRADE SLAB SECTIONS AND DETAILS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-DB-9010-00007 COMMON AREA HELIOSTAT ASSEMBLY BUILDING AIR COMPRESSOR AND DRYER 

SKID PLAN
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-S0C-0000-00001 CALCULATION - HANDRAIL DESIGN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-0190-00001 IVANPAH UNITS 1,2 AND 3 STEAM BLOW FOUNDATIONS (TEMP) PLANS AND 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-0410-00001 Steam Turbine Platform STRUCTURAL STEEL PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-SS-0490-00001 Steam Turbine Platform STRUCTURAL STEEL ELEVATIONS & SECTIONS Bechtel Jun-11

STRUC-1 Approval Civil Drawing 25542-000-SS-1010-00001 SRSG STRUCTURAL STEEL PLAN EL 451-1 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1010-00002 SRSG STRUCTURAL STEEL PLAN EL 460-7 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00001 SRSG STRUCTURAL STEEL PLAN EL 472-3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00002 SRSG STRUCUTRAL STEEL PLAN EL 478-5 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00003 SRSG STRUCUTRAL STEEL LOWER RH PANEL HEADER RESTRAINT STEEL PLAN 

AND ELEVATION
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1020-00004 SRSG STRUCTURAL STEEL UPPER RH AND LOWER SG PANEL HEADER 

RESTRAINT STEEL PLAN AND ELEVATION
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1030-00001 SRSG STRUCUTRAL STEEL PLAN EL 491-6 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1030-00002 SRSG STRUCUTRAL STEEL PLAN EL 500-10 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1040-00001 SRSG Structural Steel Plan at EL 511-3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1040-00002 SRSG Structural Steel Plan at EL 516-9 and 524-9 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1040-00003 SRSG Structural Steel Plan UPR SG and LWR SH PNL HDR Restraint Steel Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00001 SRSG Structural Steel Plan at EL 532-11 and 536-5 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00002 SRSG Structural Steel Plan at EL 551-0 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00003 SRSG Structural Steel - Silencer SPT El 555-9 and TMD SPT EL 556-3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1050-00004 SRSG Structural Steel Upper SH Panel Header Restraint Steel Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00001 SRSG Structural Steel Elevation on Grid 16 and 20 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00002 SRSG Structural Steel Elevation on Grid 17 and 19 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00003 SRSG Structural Steel Elevation on Grid D and P Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00004 SRSG Structural Steel Elevation on Grid G.2 and L.2 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00005 SRSG STRUCTURAL STEEL PROTECTION PANELS WEST ELEVATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00006 SRSG STRUCTURAL STEEL PROTECTION PANELS NORTH ELEVATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00007 SRSG STRUCTURAL STEEL PROTECTIONS PANELS EAST ELEVATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1091-00008 SRSG STRUCTURAL STEEL PROTECTION PANELS SOUTH ELEVATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1092-00001 SRSG Structural Steel Stair Landings Plans and Elevations Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1093-00001 SRSG Structural Steel Stair Elevations Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1094-00001 SRSG Structural Steel Columns Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00001 SRSG Structural Steel Extended and Interior Shear Tab BB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00002 SRSG Structural Steel Beam to Column BC Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00003 SRSG Structural Steel Extended Shear Tab BW Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00004 SRSG Structural Steel Beam to Beam End Plate EP Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00005 SRSG Structural Steel Beam to Beam Clip Angle CA Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1095-00006 SRSG Structural Steel Beam Bearing BE Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00001 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00002 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00003 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00004 SRSG Structural Steel Vertical Bracing VB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1096-00005 SRSG Structural Steel Verical Bracing VB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1097-00001 SRSG Structural Steel Horizontal Bracing HB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1097-00002 SRSG Structural Steel Horizontal Bracing HB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1097-00003 SRSG Structural Steel Horizontal Bracing HB Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00001 SRSG Structural Steel SH, SG and RH Panel Supports, Restraints and Guides - Connection 

Details
Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00002 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00003 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00004 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00005 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00006 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00007 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1098-00008 SRSG Structural Steel Pipe Supports, Restraints and Guides Connection Details Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1110-00001 TOWER STRUCTURAL STEEL PLAN @ EL  100'-0" Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1110-00002 TOWER STRUCTURAL STEEL PLAN @ EL 120'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1110-00003 TOWER STRUCTURAL STEEL PLAN @ EL 140'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1120-00001 TOWER STRUCTURAL STEEL PLAN @ EL 180'-0" Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1130-00001 TOWER STRUCTURAL STEEL PLAN @ EL 220'-0" Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1140-00001 TOWER STRUCTURAL STEEL PLAN @ EL 259'-0" Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1150-00001 TOWER STRUCTURAL STEEL PLAN @ EL 298'-0" Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1160-00001 TOWER STRUCTURAL STEEL PLAN @ EL 337'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1170-00001 TOWER STRUCTURAL STEEL PLAN @ EL 376'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1180-00001 TOWER STRUCTURAL STEEL PLAN @ EL 395'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1180-00002 TOWER STRUCTURAL STEEL PLAN @ EL 415'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1190-00001 TOWER STRUCTURAL STEEL PLAN @ EL 427'-0" Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1190-00002 TOWER STRUCTURAL STEEL PLAN @ EL 439'-0" Bechtel ##### Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1190-00003 Solar TOWER STRUCTURAL STEEL BASE PLATE DETAILS Bechtel #####

STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00001 TOWER STRUCTURAL STEEL NE AND NW ELEVATIONS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00002 TOWER STRUCTURAL STEEL SE AND SW ELEVATIONS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00003 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE 16 Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00004 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE 20 Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00005 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE D Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1191-00006 TOWER STRUCTURAL STEEL ELEVATION AT COLUMN LINE P Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1192-00001 TOWER STRUCTURAL STEEL STAIR LANDING PLANS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00001 TOWER STRUCTURAL STEEL STAIR ELEVATION, EL 100'-0" TO 259'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00002 TOWER STRUCTURAL STEEL STAIR ELEVATION, EL 259'-0" TO 439'0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00003 TOWER STRUCTURAL STEEL STAIR EL GRID 17, EL 100 '-0" TO 439'0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00004 TOWER STRUCTURAL STEEL STAIR EL GRID 19, EL 100 '-0" TO 439'0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00005 TOWER STRUCTURAL STEEL STAIR EL GRID G, EL 100'-0" TO 259'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00006 TOWER STRUCTURAL STEEL STAIR EL GRID G, EL 259'-0" TO 439'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00007 TOWER STRUCTURAL STEEL STAIR EL GRID K, EL 100'0" TO 259'0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1193-00008 TOWER STRUCTURAL STEEL STAIR EL GRID K, EL 259'-0" TO 439'-0" Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1194-00001 STRUCUTRAL STEEL TOWER COLUMN BASE PLATES CONNETION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1194-00002 STRUCTURAL STEEL STAIR TOWER BASE PLATE AND SPLICE CONNECTION 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1194-00003 STRUCTURAL STEEL TOWER COLUMN SPLICES CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00001 STRUCTURAL STEEL EXTENDED SHEAR TAB BB CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00002 STRUCTURAL STEEL EXTENDED SHEAR TAB BC CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00003 STRUCTURAL STEEL BEAM TO BEAM WELDED CONNECTION BW CONNECTION 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00004 STRUCTURAL STEEL BEAM TO BEAM END PLATE EP CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00005 STRUCUTRAL STEEL EXTENDED SHEAR TABS BB CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1195-00006 STRUCTURAL STEEL BEAM COLUMN BC CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00001 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00002 STRUCTURAL STEEL VERTICAL BRACING VB AND KB CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00003 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00004 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00005 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y
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STRUC-1 G Approval Civil Drawing 25542-000-SS-1196-00006 STRUCTURAL STEEL VERTICAL BRACING VB CONNECTION DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00001 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00002 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00003 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00004 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00005 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00006 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00007 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1197-00008 STRUCTURAL STEEL HORIZONTAL BRACING HB CONNECTION DETAIL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00001 STRUCTURAL STEEL VERTICAL BRACING VB - BEAM COLUMN BC CONNECTION 

DETAILS
Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00002 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00003 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00004 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00005 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00006 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00007 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00008 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00009 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1198-00010 STRUCTURAL STEEL CONNECTION DETAIL TYPICAL SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1199-00001 TOWER STRUCTURAL STEEL MISCELLANEOUS SECTIONS AND DETAILS Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-1199-00002 TOWER STRUCTURAL STEEL CRANE TIE BACKS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00001 BASE PLATE PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00002 PLAN AT EL 111-6 1/2, 113-6 1/2 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00003 PLAN AT EL 125-10 1/2 AND 132-6 3/8 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1310-00004 PLAN AT EL 139-10 1/2, 156-6, 143-0 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00001 ELEVATION ON GRID 10 AND 11 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00002 ELEVATION ON GRID 12, 14 AND 15 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00003 ELEVATION ON GRID A, B.9, F AND L Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1320-00004 ELEVATION ON GRID N, S, V AND W Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00001 COLUMN BASE PLATES CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00002 COLUMN WEB TO BEAM CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00003 COLUMN FLANGE TO BEAM CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1391-00004 COLUMN TO BEAM WELDED CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1392-00001 BEAM TO BEAM CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00001 H_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00002 H_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00003 H_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1393-00004 H_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00001 V_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00002 V_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00003 V_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00004 V_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00005 V_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1394-00006 V_BRACE CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1395-00001 STUB COLUMN CONNECTION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1395-00002 BEARING CONNETION DETAIL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1330-00001 GRATING PLAN AT EL 111-8 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1330-00002 GRATING PLAN AT EL 126-0 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1330-00003 GRATING PLAN AT EL 140-0 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-9210-00003 DESIGN OF EDT-IDT STEEL PLATFORM UNITS 1,2,3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00001 EDT IDT PLATFORM STEEL SHEET 1 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00002 EDT IDT PLATFORM STEEL SHEET 2 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00003 EDT IDT PLATFORM STEEL SHEET 3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00004 EDT IDT PLATFORM STEEL SHEET 4 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1410-00005 EDT IDT PLATFORM STEEL SHEET 5 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00001 BASE PLATE PLAN AND CONN DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00002 PLAN AT EL 114-8 1/2 (TOS) PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00003 PLAN AT EL 126-2 1/8 (TOS)  PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00004 ELEVATION  ON GRID - RA AND RB PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00005 ELEVATION ON GRID - RC AND RD PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00006 ELEVATION ON GRID - R1, R2, R3 AND R4 PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00007 ELEVATION ON GRID - R5, R6, AND R7 PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00008 COLUMN WEB TO BEAM CONN DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00009 COLUMN FLANGE TO BEAM CONN - BOLTED PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00010 BEAM TO BEAM CONN DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00011 H_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00012 V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00013 V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-1910-00014 V_BRACE CONNECTION DETAIL PIPE RACK STRUCTURAL STEEL Bechtel Y

STRUC-1 G Approval Civil Drawing 25542-000-SS-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPING RACK PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-SS-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPING PLATFORMS PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Drawing 25542-000-SS-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPING RACK ELEVATIONS & SECTIONS Bechtel Jun-11

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00001 PLAN AT LVL EL 111-0 5/8 (TOG) STG ENCLOSURE PLATFORM - SHEET 1 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00002 PLAN AT LVL EL 119-8 11/16 (TOG) STG ENCLOSURE PLATFORM - SHEET 2 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00003 PLAN AT LVL EL 111-8 1/8 (TOG) STG ENCLOSURE PLATFORM - SHEET 3 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00004 PLAN AT LVL EL 117-7 1/4 (TOG) STG ENCLOSURE PLATFORM - SHEET 4 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00005 PLAN AT LVL EL 110-1 (TOG) STG ENCLOSURE PLATFORM - SHEET 5 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00006 PLAN AT LVL EL 110-1 (TOG) STG ENCLOSURE PLATFORM - SHEET 6 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00007 PLAN AND SECTION AT RAMP PLATFORM STG ENCLOSURE PLATFORM - SHEET 7 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00008 PLAN AT LVL EL 109-7 (TOG) STG ENCLOSURE PLATFORM - SHEET 8 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00009 CONNECTION DETAILS STG ENCLOSURE PLATFORM - SHEET 9 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-2410-00010 CONNECTION DETAILS STG ENCLOSURE PLATFORM - SHEET 10 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00011 STRAINER PLATFORM PLAN AND ELEVATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00012 DIESEL FILL PLATFORM PLAN AND ELEVATION Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-SS-9010-00003 DIESEL FILLING PLATFORM STEEL PLAN AT EL 3005-0 (TOS) Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00001 PLAN AND ELEVATIONS GCB STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00002 STRUCTURAL STEEL CONNECTION DETAILS GCB STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00003 STRUCTURAL STEEL CONNECTION DETAILS GCB STRUCTURAL STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00004 PLAN AND ELEVATION PSB STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3210-00005 SECTIONS PSB STEEL Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00001 ISOMETRIC VIEW SUNSHADE STEEL - WTA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00002 PLAN SUNSHADE STEEL - WTA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00003 PLAN AT RAFTER BRACE SUNSHADE STEEL - WTA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00004 SECTIONS SUNSHADE STEEL - WTA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00005 SIDE RUNNER SECTIONS SUNSHADE STEEL - WTA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00006 CONNECTION DETAILS (SHEET 1) SUNSHADE STEEL - WTA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00007 PLAN ELEVATIONS AND CONNECTIONS DETAILS PIPE SUPPORTS WT AREA Bechtel Y
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STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00008 PLAN AND ELEVATIONS PLATFORM WT AREA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00009 CONNECTIONS DETAILS PLATFORM WT AREA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00010 CONNECTIONS DETAILS PLATFORM WT AREA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7110-00011 CONNECTION DETAILS (SHEET 2) SUNSHADE STEEL - WTA Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00001 ISOMETRIC VIEW ACC AREA SUNSHADE Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00002 ACC AREA SUNSHADE PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00003 ACC AREA SUNSHADE PLAN AT RAFTER BRACE Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00004 ACC AREA SUNSHADE SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00005 ACC AREA SUNSHADE SIDE RUNNER SECTIONS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00006 ACC AREA SUNSHADE CONNECTION DETAILS SHEET 1 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-7210-00007 ACC AREA SUNSHADE CONNECTION DETAILS SHEET 2 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00001 ELECTRICAL CABINET SUPPORT FRAME KEY PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00002 ADMI BLDG MCC CABINET RACK Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00003 ADMIN BLDG RVT AND UPS CABINET RACKS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00004 ADMIN BLDG ESD I/O, SFINCS AND FUTURE CABINET RACKS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-8110-00005 ADMIN BLDG MISC CABINET RACKS Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-SS-9010-00001 PLATFORM NEAR FIRE WATER TANK Bechtel Y

STRUC-1 Approval Civil Drawing 25542-009-SS-9010-00002 CONNECTION DETAILS NEAR FIRE WATER TANK Bechtel Y

STRUC-1 NA Approval Civil Drawing 25542-009-SW-3690-00001 33KV TRANSMISSION LINE WOOD POLE AND GUY WIRE Bechtel Y

CIVIL-1 NA Approval Civil Control Plan 25542-002-30R-K01G-00001 DRAINAGE, EROSION AND SEDIMENT CONTROL PLAN PHASE 2 Bechtel Y

CIVIL-1 NA Approval Civil Control Plan 25542-003-30R-K01G-00001 DESCP PHASE 3 Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-001-CGC-CG00-00001 UNIT 1 STORMWATER AND SITE DRAINAGE DESIGN Bechtel

04-Jun-

10 A Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-002-CGC-0000-00001 UNIT 2 STORMWATER AND SITE DRAINAGE DESIGN Bechtel

24-

Sep- Y

CIVIL-1 NA Approval Civil Calculation 25542-002-CGC-CG00-00002 IVANPAH 2 - POWER BLOCK DIVERSION CHANNELS HYDRAULIC DESIGN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-0000-00001 UNIT 3 STORMWATER AND SITE DRAINAGE DESIGN Bechtel #####

CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-CG00-00001 IVANPAH 3 POWER BLOCK DRAINAGE SIZING Bechtel Y

CIVIL-1 NA Approval Civil Calculation 25542-003-CGC-CG00-00002 IVANPAH 3 POWER BLOCK DIVERSION CHANNELS HYDRAULIC SIZING Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Calculation 25542-009-CGC-CG00-00001 COMMON AREA STORMWATER AND SITE DRAINAGE DESIGN Bechtel

04-Jun-

10 A Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-0100-00001 POWER BLOCK SUMP Bechtel

18-

Feb-

STRUC-1 G Approval Civil Calculation 25542-000-DBC-0410-00001 Steam Turbine Platform PIPE RACK FOUNDATIONS Bechtel #####

STRUC-1 G Approval Civil Calculation 25542-000-DBC-1110-00001 DESIGN OF SOIL SUPPORTED FOUNDATION FOR SOLAR TOWER FOR IN-

SERVICE LOADS
Bechtel

20-

Dec- Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-1110-00003 DESIGN OF FOUNDATIONS FOR MODULES DURING CONSTRUCTION PHASE Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-1110-00004 DESIGN OF FOUNDATIONS FOR SRSG TOWER MODULES DURING 

CONSTRUCTION PHASE
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-1120-00001 Solar TOWER ELEVATED SLAB Bechtel

20-

Dec-

STRUC-1 Approval Civil Calculation 25542-000-DBC-1410-00001 DESIGN OF POWER BLOCK AREA SUMP Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-1910-00001 DESIGN OF AUXILIARY BOILER SUMP Bechtel Jun-11 Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00002 DESIGN OF FOUNDATION FOR HEATER BAY FOUNDATION FOR ALL UNITS Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-2210-00001 DESIGN OF FOUNDATION FOR LUBE OIL UNIT Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-2310-00001 DESIGN OF FOUNDATION FOR AIR COOLED CONDENSER Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-2410-00001 STEAM TURBINE FOUNDATION Bechtel

01-Oct-

10 A Y

STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00001 UNIT 1 STEAM TURBINE GENERATOR FOUNDATION, ANALYSIS AND DESIGN Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00002 ANCHORAGE CAPACITY CHECK Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-001-DBC-2410-00003 DESIGN OF EMBED PLATES FOR STG FOUNDATION Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-2490-00001 STEAM TURBINE PEDESTAL EMBEDDED PLATES Bechtel

01-Oct-

10 A

STRUC-1 G Approval Civil Calculation 25542-000-DBC-3110-00001 Plant Services Bldg Foundation Bechtel

18-

Feb-

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00001 ELECTRICAL MODULE 1 SLAB Bechtel Jun-11 Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00002 ELECTRICAL MODULE 2 SLAB Bechtel Jul-11 Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3210-00007 DESIGN OF FOUNDATION FOR EXCITATION TRANSFORMER FOR UNIT 1, 2, 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00008 DESIGN OF FOUNDATION FOR GENERATOR CIRCUIT BREAKER SUPPORTING 

STEEL STRUCTURE
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00010 DESIGN OF FOUNDATION FOR MCC TRANSFORMERS UNIT 1, 2 AND 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00011 DESIGN OF POWER DISTRIBUTION UNIT (PDU) FOUNDATION - SOLAR FIELD Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-3210-00012 DESIGN OF FOUNDATION FOR STATION SERVICE TRANSFORMER Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00001 DESIGN OF FOUNDATION FOR PAD MOUNTED 33KV SWITCHGEAR Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00002 DESIGN OF FOUNDATION FOR PAD MOUNTED 500KVA TRANSFORMER FOR 

PLANT LAYDOWN AREA
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00003 DESIGN OF FOUNDATION FOR PAD MOUNTED 1000KVA TRANSFORMER FOR 

COMMON AREA
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00005 DESIGN OF FOUNDATION FOR PAD MOUNTED 1500KVA TRANSFORMER FOR 

HELIOSTAT ASSEMBLY BUILDING
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-3210-00006 DESIGN OF FOUNDATION FOR 1200 AMP ELECTRICAL SWITCHBOARDS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-009-DBC-7610-00001 DESIGN OF FOUNDATION FOR COMMON AREA FIRE/RAW WATER TANKS Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-3310-00001 MCC TRANSFORMER FOUNDATION Bechtel Jun-11

TSE-5 T Approval Civil Calculation 25542-000-DBC-3410-00001 UNIT AUXILIARY & GENERATOR STEP-UP TRANSFORMER FOUNDATION Bechtel #####

STRUC-1 G Approval Civil Calculation 25542-000-DBC-3710-00001 EMERGENCY DIESEL GENERATOR FOUNDATION Bechtel Jun-11 Y

TSE-5 T Approval Civil Calculation 25542-000-DBC-3810-00001 GENERATOR CIRCUIT BREAKER & EXCITATION TRANSFORMER FOUNDATION Bechtel #####

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-6110-00001 LUBE OIL/DIESEL UNLOADING AREA SLAB Bechtel #####

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00001 WATER TREATMENT AREA SLAB Bechtel ##### Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00002 WATER TREATMENT AREA EQUIPMENT PAD Bechtel ##### Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7110-00003 DESIGN OF ANCHORS FOR DEMIN WATER TRAILER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00004 DESIGN OF WT ELECTRICAL EQUIPMENT MODULE FOUNDATION FOR UNIT 1, 2 

AND 3 CALCULATION
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00005 DESIGN OF FOUNDATION FOR SRSG BLOW DOWN COOLER Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00006 DESIGN OF MISCELLANEOUS PIPE SUPPORTS NEAR WSAC FOR UNITS 1/2/3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00008 DESIGN OF SUN SHADE FOUNDATION  - WT AREA Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00009 DESIGN OF DEMINERALIZED SWAS BUILDING FOUNDATION - WT AREA Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7110-00010 DESIGN OF FOUNDATION FOR PLANT AIR EQUIPMENT Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7210-00001 AIR COOLED CONDENSER FOUNDATIONS Bechtel

02-

Feb-

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-7210-00003 CONDENSATE POLISHER SUMP FOR UNITS 1/2/3 Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-000-DBC-7211-00001 DRY DELUGED AUXILIARY COOLER FOUNDATION SECTIONS & DETAILS Bechtel #####

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7510-00001 DESIGN OF FOUNDATION FOR FIRE WATER PUMP PACKAGE AND ENCLOSURE Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00001 DEMINERALIZED WATER STORAGE TANK FOUNDATION - DESIGN OF 

FOUNDATION FOR UNITS FIRE/RAW WATER TANKS
Bechtel ##### Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00002 RAW WATER SUPPLY STORAGE TANK FOUNDATION Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7610-00003 DESIGN OF FOUNDATION FOR MIRROR WASH WATER STORAGE TANK Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-7610-00004 DESIGN OF FOUNDATION FOR POTABLE WATER TANK Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-DBC-7710-00001 WASTEWATER COLLECTION TANK FOUNDATION Bechtel Jun-11

STRUC-1 Approval Civil Calculation 25542-000-DBC-7710-00002 DESIGN OF FOUNDATION FOR THE WASTE WATER TANK Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-DBC-9010-00001 MISC. CONCRETE FOUNDATIONS Bechtel DELETE #####

STRUC-1 G Approval Civil Calculation 25542-009-DBC-9010-000## MIRROR WASH TANK FOUNDATION Bechtel #####

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-000## CPDU FOUNDATIONS (HELIOSTAT FIELD) Bechtel Jun-11

STRUC-1 Approval Civil Calculation 25542-009-DBC-7510-00001 DESIGN OF FOUNDATION FOR FIRE WAER SUPPLY PACKAGE AND ENCLOSURE Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-009-DBC-7610-00001 DESIGN OF FOUNDATINO FOR COMMON AREA FIRE-RAW WATER TANKS Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00001 DESIGN OF FOUNDATION FOR HELIOSTAT ASSEMBLY BUILDING AND PAD 

BONDING MACHINE BUILDING
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00002 DESIGN OF ANCHORAGES FOR COLUMNS AND TIE RODS FOR HELIOSTAT 

ASSEMBLY BUILDING AND PAD BONDING MACHINE BUILDING
Bechtel Y

STRUC-1 NA Approval Civil Calculation 25542-009-DBC-9010-00003 DESIGN OF GRADE SLAB FOR HAB AND PBMB Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00005 DESIGN OF FOUNDATION FOR WATER TREATMENT EQUIPMENT NEAR PAD 

BONDING BUILDING
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-009-DBC-9010-00## WEATHER STATION FOUNDATION Bechtel DELETE #####

STRUC-1 G Approval Civil Calculation 25542-000-SSC-0410-00001 Steam Turbine platform PIPE RACK STRUCTURAL STEEL PLAN Bechtel Jun-11

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1100-00001 SOLAR TOWER STRUCTURAL ANALYSIS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1100-00002 ACROSS WIND ANALYSIS OF SOLAR TOWER Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1110-00001 Solar TOWER STRUCTURAL STEEL BASE PLATE DESIGN Bechtel #####

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00001 Solar TOWER STRUCTURAL STEEL PLATFORM DESIGN Bechtel ##### Y
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STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00002 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 120' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00003 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 140' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00004 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 180' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00005 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 220' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00006 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 259' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00007 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 298' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00008 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 337' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00009 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 376' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00010 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 395'-6" Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00011 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 415' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00012 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 427' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00013 SOLAR TOWER STRUCTURAL PLATFORM DESIGN - ELEVATION 439' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00014 CONNECTION DESIGN FOR TOWER COLUMNS Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00015 DESIGN OF LATERAL FORCE RESISTING STSTEM OF SOLAR TOWER (UP TO EL. 

439')
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00016 CONNECTION DESIGN OF VERTICAL BRACING FOR TOWER Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00018 STAIR TOWER CONNECTION DESIGN Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00019 PLATFORM CONNECTION DESIGN - FLOORS 220' TO 439' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00020 PLATFORM CONNECTION DESIGN - FLOORS 120', 140', 180' Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00021 FINITE ELEMENT ANALYSIS FOR SOLAR TOWER KNUCKLE CONNECTION Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1120-00022 CONNECTION DESIGN FOR CONSTRUCTION LIFE DEVICES Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00017 SRSG COLUMN AND VERTICAL BRACE DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00023 SRSG EL 451 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00024 SRSG EL 460 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00025 SRSG EL 472 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00027 SRSG EL 491 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00028 SRSG EL 500 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00030 SRSG EL 524 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00031 SRSG EL 536 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00032 SRSG EL 551 STRUCTURAL STEEL PLATFORM DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00026 SRSG EL WATERWALL STEEL DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00039 SRSG COLUMN AND VERTICAL BRACE CONNECTION DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00036 SRSG BEAM CONNECTION DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00037 SRSG HORIZONTAL BRACE CONNECTION DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00038 SRSG MISCELLANEOUS STEEL CONNECTION DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00035 SRSG - STEEL CONNECTIONS BEYOND MAIN COLUMN LINES Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00033 SRSG PROTECTION PANELS STRUCTURAL STEEL DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1120-00040 SRSG PROTECTION PANELS STEEL CONNECTION DESIGN Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1140-00001 Solar TOWER STRUCTURAL STEEL SUPPORT LEVEL DESIGN Bechtel #####

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1150-00001 Solar TOWER STRUCTURAL STEEL STAIR TOWER Bechtel ##### Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-1152-00001 SOLAR TOWER STRUCTURAL ANALYSIS DURING CONSTRUCTION Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-1910-00001 DESIGN OF AUXILIARY BOILER PIPE RACK STEEL AND CONNECTION DESIGN Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-2110-00001 STEAM TURBINE STRUCTURAL STEEL PIPE RACK Bechtel Jun-11

STRUC-1 G Approval Civil Calculation 25542-000-SSC-2120-00001 STEAM TURBINE STRUCTURAL STEEL PIPING PLATFORMS Bechtel Jun-11

STRUC-1 Approval Civil Calculation 25542-000-SSC-2210-00001 DESIGN OF HEATER BAY STEEL PLATFORM Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-3210-00001 DESIGN OF GENERATOR CIRCUIT BREAKER STRUCTURAL STEEL Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00001 33KV WOOD POLE DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-7110-00001 DESIGN OF SUNSHADE STEEL STRUCTURE - WTA FOR UNIT 1, 2, 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-7110-00002 DESIGN OF MISCELLANEOUS  STEEL PIPE SUPPORTS MPS AND 

STEELPLATFORM DESIGN WT AREA
Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-7210-00001 DESIGN OF SUNSHADE STEEL STRUCTURE ACC AREA FOR UNITS 1, 2 AND 3 Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-8100-00001 ADMIN BUILDING EQUIPMENT RACK DESIGN Bechtel Y

STRUC-1 Approval Civil Calculation 25542-000-SSC-9210-00002 DESIGN OF MISC STEEL PIPE SUPPORTS (MPS) AND STEEL PLATFORM DESIGN 

(UNITS 1,2,3 AND COMMON AREA)
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00002 115 KV TRANSMISSION LINE - CURRENT TRANSFORMER VOLTAGE 

TRANSFORMER SURGE ARRESTER SUPPORT AND BUS SUPPORT DESIGN
Bechtel Y

STRUC-1 G Approval Civil Calculation 25542-000-SSC-3510-00003 115KV TRANSMISSION LINE  - DISCONNECT SWITCH STEEL SUPPORT Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3510-00001 115 KV SWITCHYARD EQUIPMENT SUPPORT STRUCTURES ARRANGEMENT PLAN Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3590-00001 115KV SWITCHYARD STRUCTURAL STEEL DISCONNECT SWITCH SUPPORT S1 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3590-00002 115KV SWITCHYARD STRUCTURAL STEEL SUPPORTS S2,S3,S4 Bechtel Y

STRUC-1 Approval Civil Drawing 25542-000-SS-3590-00003 115KV SWITCHYARD STRUCTURAL STEEL SUPPORT S5 Bechtel YCIVIL-1

GEO-1 NA Approval Civil Document 25542-000-G27-GZC-00067 Geotechnical Report - Unit 1 & Common Facility Vendor ##### Y

GEO-1 NA Approval Civil Document 25542-002-K0R-CY00-00001 SUBSURFACE INVESTIGATION AND FOUNDATION REPORT UNIT 2 Bechtel Y

GEO-1 NA Approval Civil Document 25542-003-K0R-CY00-00001 SUBSURFACE INVESTIGATION AND FOUNDATION REPORT FOR THE IVANPAH 

PROJECT UNIT 3
Bechtel Y

GEO-1 NA Approval Civil Document 25542-009-K0R-CY00-00001 SUBSURFACE INVESTIGATION AND FOUNDATION REPORT Bechtel Y

S&W-1 / CIVIL-1 NA Approval Civil Specification 25542-000-3PS-CE01-00001 SITE PREPARATION AND EARTHWORK CONSTRUCTION Bechtel

04-Jun-

10 A Y

CIVIL-1 NA Approval Civil Specification 25542-000-3PS-CS01-00001 BITUMINOUS PAVING OF ROADS Bechtel

29-Oct-

10 A Y

CIVIL-1 Approval Civil Specification 25542-000-3PS-CY04-00001 SITE SURVEYING SERVICES Bechtel Delete

CIVIL-1 Reference Civil Specification 25542-000-3PS-CY05-00001 SUBSURFACE INVESTIGATION AND LABORATORY TESTING Bechtel Delete

STRUC-1 G Approval Civil Specification 25542-000-3PS-DB01-00001 FURNISHING AND DELIVERING READY-MIX CONCRETE Bechtel

7/15/2

010 A Y

STRUC-1 G Approval Civil Specification 25542-000-3PS-DB02-00001 CONCRETE WORK Bechtel

7/15/2

010 A Y

STRUC-1 G Approval Civil Specification 25542-000-3PS-DD00-00001 PURCHASE OF EMBEDDED STEEL AND ANCHOR BOLTS Bechtel

7/15/2

010 A Y

STRUC-1 G Approval Civil Specification 25542-000-3PS-DG01-00001 REINFORCING BAR Bechtel

7/15/2

010 A Y

STRUC-1 G Approval Civil Specification 25542-000-3PS-SS01-00001 PURCHASE OF STRUCTURAL AND MISCELLANEOUS STEEL Bechtel ##### Y

STRUC-1 G Approval Civil Specification 25542-000-3PS-SS02-00001 ERECTION OF STRUCTURAL AND MISCELLANEOUS STEEL Bechtel Jan-11 Y

STRUC-1 G Approval Civil Specification 25542-000-3PS-SY01-00001 MATERIAL TESTING SERVICES FOR CONCRETE, EARTHWORK, AND PAVING Bechtel

13-

Aug- Y

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000##

ARCHITECRUTAL FLOOR PLANS, (including code analysis and access/egress 

information) ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000##

ARCHITECRUTALBUILDING ELEVATIONS AND SECTIONS , 

ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000##

ARCHITECRUTALBUILDING DETAILS , ADMIN/MAINTENANCE/WAREHOUSE 

BUILDING Vendor #####

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## ARCHITECRUTALSCHEDULES , ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## STRUCTURAL DRAWINGS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Document 25542-000-V1A-AKBS-000##

STATEMENT OF SPCEIAL INSPECTIONS (CBC CH. 17), 

ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Calculation 25542-000-V1A-AKBS-000## STRUCTURAL CALCULATIONS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## FOUNDATION DRAWINGS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

STRUC-1 G Approval Architectural Calculation 25542-000-V1A-AKBS-000## FOUNDATION CALCULATIONS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

MECH-3 G Approval Architectural Drawing 25542-000-V1A-AKBS-000## HVAC SYSTEM PLANS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

MECH-3 G Approval Architectural Calculation 25542-000-V1A-AKBS-000## HVAC SYSTEM CALCULATIONS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

MECH-1 G Approval Architectural Drawing 25543-000-V1A-AKBS-000## PLUMBING PLANS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

MECH-1 G Approval Architectural Drawing 25544-000-V1A-AKBS-000## FIRE PROTECTION PLANS, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

MECH-1 G Approval Architectural Calculation 25545-000-V1A-AKBS-000##

FIRE PROTECTION CALCULATIONS, ADMIN/MAINTENANCE/WAREHOUSE 

BUILDING Vendor #####

ELEC-1 G Approval Architectural Drawing 25546-000-V1A-AKBS-000##

ELECTRICAL SINGLE LINE DRAWING, ADMIN/MAINTENANCE/WAREHOUSE 

BUILDING Vendor #####

ELEC-1 G Approval Architectural Drawing 25547-000-V1A-AKBS-000## ELECTRICAL PANEL SCHEDULES, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

ELEC-1 G Approval Architectural Calculation 25548-000-V1A-AKBS-000##

LIGHTING AND ELECTRICAL DESIGN CALCULATIONS, 

ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####STRUC-1 / MECH-

1 G Approval Architectural Document 25548-000-V1A-AKBS-000## CERTIFICATE(S) OF COMPLIANCE, ADMIN/MAINTENANCE/WAREHOUSE BUILDING Vendor #####

GEN-5 G Approval Architectural Document 25542-000-V1A-AKBS-000##

RESPONSIBLE ENGINEER(S) RESUME(S), ADMIN/MAINTENANCE/WAREHOUSE 

BUILDING Vendor

10-Jan-

11 A

STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000##

ARCHITECTURAL FLOOR PLANS, HELIOSTAT BUILDING (including code analysis and 

access/egress information) Vendor #####

STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000## ARCHITECTURAL BUILDING ELEVATIONS AND SECTIONS , HELIOSTAT BUILDING Vendor #####

STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000## ARCHITECTURAL BUILDING DETAILS , HELIOSTAT BUILDING Vendor #####

STRUC-1 NA Approval Architectural Drawing 25542-000-V1B-AKBS-000## ARCHITECTURAL SCHEDULES , HELIOSTAT BUILDING Vendor #####

STRUC-1 NA Approval Architectural Drawing 25543-001-V1B-AKBS-000##

STRUCTURAL DRAWINGS, HELIOSTAT BUILDING (including design criteria and 

structural observations) Vendor #####

STRUC-1 NA Approval Architectural Document 25543-001-V1B-AKBS-000## STATEMENT OF SPECIAL INSPECTIONS (CBC CH. 17), HELIOSTAT BUILDING Vendor #####
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Approved

STRUC-1 NA Approval Architectural Calculation 25544-002-V1B-AKBS-000##

STRUCTURAL CALCULATIONS, HELIOSTAT BUILDING (including design criteria and 

structural observations) Vendor #####

MECH-3 NA Approval Architectural Drawing 25545-003-V1B-AKBS-000## HVAC SYSTEM PLANS, HELIOSTAT BUILDING Vendor #####

MECH-3 NA Approval Architectural Calculation 25546-004-V1B-AKBS-000## HVAC SYSTEM CALCULATIONS, HELIOSTAT BUILDING Vendor #####

MECH-1 NA Approval Architectural Drawing 25547-005-V1B-AKBS-000## FIRE PROTECTION PLANS, HELIOSTAT BUILDING (including product data submittals) Vendor #####

MECH-1 NA Approval Architectural Calculation 25548-006-V1B-AKBS-000## FIRE PROTECTION CALCULATIONS, HELIOSTAT BUILDING Vendor #####

ELEC-1 NA Approval Architectural Drawing 25550-008-V1B-AKBS-000## ELECTRICAL PANEL SCHEDULES, HELIOSTAT BUILDING Vendor/Bechtel #####

ELEC-1 NA Approval Architectural Calculation 25551-009-V1B-AKBS-000## LIGHTING AND ELECTRICAL DESIGN CALCULATIONS, HELIOSTAT BUILDING Vendor #####STRUC-1 / MECH-

1/ ELEC-1 NA Approval Architectural Document 25552-010-V1B-AKBS-000## CERTIFICATE(S) OF COMPLIANCE, HELIOSTAT BUILDING Vendor #####

GEN-5 NA Approval Architectural Resume 25553-011-V1B-AKBS-000## RESPONSIBLE ENGINEER(S) RESUME(S), HELIOSTAT BUILDING Vendor

03-Jan-

11 A

STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000## ARCHITECTURAL FLOOR PLANS, PLANT SERVICES BUILDING Vendor

01-

Feb-

STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000##

ARCHITECTIRAL BUILDING ELEVATIONS AND SECTIONS , PLANT SERVICES 

BUILDING Vendor

01-

Feb-

STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000## ARCHITECTURAL BUILDING DETAILS , PLANT SERVICES BUILDING Vendor

01-

Feb-

STRUC-1 G Approval Architectural Drawing 25542-000-V1C-AKBS-000## ARCHITECTURAL SCHEDULES , PLANT SERVICES BUILDING Vendor

01-

Feb-

STRUC-1 G Approval Architectural Drawing 25543-001-V1C-AKBS-000## STRUCTURAL DRAWINGS, PLANT SERVICES BUILDING Vendor

01-

Feb-

STRUC-1 G Approval Architectural Document 25543-001-V1C-AKBS-000## STATEMENT OF SPECIAL INSPECTIONS (CBC CH. 17), PLANT SERVICES BUILDING Vendor

01-

Feb-

STRUC-1 G Approval Architectural Calculation 25544-002-V1C-AKBS-000## STRUCTURAL CALCULATIONS, PLANT SERVICES BUILDING Vendor

01-

Feb-

MECH-3 G Approval Architectural Drawing 25545-003-V1C-AKBS-000## HVAC SYSTEM PLANS, PLANT SERVICES BUILDING Vendor #####

MECH-3 G Approval Architectural Calculation 25546-004-V1C-AKBS-000## HVAC SYSTEM CALCULATIONS, PLANT SERVICES BUILDING Vendor #####

MECH-1 G Approval Architectural Drawing 25547-005-V1C-AKBS-000## FIRE PROTECTION PLANS, PLANT SERVICES BUILDING Vendor #####

MECH-1 G Approval Architectural Calculation 25548-006-V1C-AKBS-000## FIRE PROTECTION CALCULATIONS, PLANT SERVICES BUILDING Vendor #####

ELEC-1 G Approval Architectural Drawing 25549-007-V1C-AKBS-000## ELECTRICAL SINGLE LINE DRAWING, PLANT SERVICES BUILDING Vendor #####

ELEC-1 G Approval Architectural Drawing 25550-008-V1C-AKBS-000## ELECTRICAL PANEL SCHEDULES, PLANT SERVICES BUILDING Vendor #####

ELEC-1 G Approval Architectural Calculation 25551-009-V1C-AKBS-000## LIGHTING AND ELECTRICAL DESIGN CALCULATIONS, PLANT SERVICES BUILDING Vendor #####STRUC-1 / MECH-

1 G Approval Architectural Document 25552-010-V1C-AKBS-000## CERTIFICATE(S) OF COMPLIANCE, PLANT SERVICES BUILDING Vendor #####

GEN-5 G Approval Architectural Resume 25553-011-V1C-AKBS-000## RESPONSIBLE ENGINEER(S) RESUME(S), PLANT SERVICES BUILDING Vendor

16-

Nov-

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0010-00001 POWER BLOCK ROUGH GRADING PLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0090-00001 POWER BLOCK ROUGH GRADING SECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CD-0000-00001 HYDROLOGY PLAN-POST DEVELOPMENT Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CD-0000-00002 POWER BLOCK HYDROLOGY PLAN-POST DEVELOPMENT Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00001

WASH CROSSINGS AT DEPTHS GREATER THAN 3'-0" AT ROAD/PATH 

INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00002 WASH CROSSINGS AT DEPTHS OF 2-0 TO  3'-0" AT ROAD/PATH INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00003 WASH CROSSINGS AT DEPTHS OF 1-0 TO  2'-0" AT ROAD/PATH INTERSECTIONS Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CG-0011-00004 WASH CROSSINGS AT DEPTHS OF 1-0 TO  2'-0" AT LOCATION TABLES Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CE-0010-00001 EROSION AND SEDIMENT CONTROL PLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-000-CS-0010-00018 ROADWAY GRADING AND PAVING PLAN Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CS-0010-00001 FINISHED PAVING AND GRADING Bechtel Y

S&W-1 / CIVIL-1 NA Approval Drawing 25542-003-CS-0011-00001 DIRT ROAD AND HELIOSTAT MAINTENANCE PATH PLAN Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00001

APPLICATION FOR ALTERNATE MATERIALS AND METHODS OF CONTRUCTION - 

SLOAR FIELD CABLE AND ANCHORAGE INSTALLATION Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00002

APPLICATION FOR ALTERNATE MATERIALS OR METHODS OF CONSTRUCTION - 

SOLAR FIELD ASSEMBLIES Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00003

APPLICATION FOR ALTERNATE MATERIALS OR METHODS OF CONSTRUCTION 

FOR 480V AC UPS PANEL BOARDS LOCATED OUTDOOR IN SOLAR FIELD Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00004 AMM FOR SPLIT PVC CONDUIT SYSTEM IN SOLAR FIELD Bechtel Y

ELEC-1 Approval Electrical 25542-000-30L-E01G-00005

AMM FOR DISCONNECTING MEANS FOR 480V AC MOTOR OPERATED VALVE 

(MOV) Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-MUVE-00001

TECHNICAL SPEC FOR MEDIUM VOLTAGE VARIABLE FREQUENCY DRIVE FOR 

INDUCTION MOTOR Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-MUVE-00002

PROJECT SPEC FOR LOW VOLTAGE ADJUSTABLE SPEED DRIVE FOR INDUCTION 

MOTOR Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-001-E0-EY-00001 UNIT 1 ELECTRICAL PHASING DIAGRAM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E0-EY-00001 UNIT-2 - ELECTRICAL PHASING DIAGRAM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-E0-EY-00001 UNIT-3 - ELECTRICAL PHASING DIAGRAM Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-E1-0000-00001 EY: Unit-1: Main Single Line Diagram Bechtel

26-

Aug- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-E1-EU-00001

UNIT 1 SINGLE LINE DIAGRAM SOLAR FIELD POWER DISTRIBUTION UNITS (PDU) - 

UPS POWER Bechtel Y

ELEC-1 T Approval Electrical Drawing 25542-001-E1-EZ-00001 UNIT 1 115KV SWITCHYARD SINGLE LINE METER AND RELAY DIAGRAM Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-002-E1-0000-00001 EY: Unit-2/3: Main Single Line Diagram Bechtel

15-

Nov- Y

ELEC-1 G Approval Electrical Drawing 25542-001-E1-EY00-00001 EY: Unit-1: Main Generation Single Line M & R Diagram (GSUT, UAT, GCB) Bechtel

18-

Mar-

ELEC-1 G Approval Electrical Drawing 25542-002-E1-EY00-00001 EY: Unit-2/3 Main Generation Single Line M & R Diagram (GSUT, UAT, GCB) Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-000-E1-0000-00001

HELIOSTAT FIELD SINGLE LINE DIAGRAM TEMPORARY POWER FOR CPDU 

COMMISSIONING Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-0000-00002

HELIOSTAT FIELD SINGLE LINE DIAGRAM TEMPORARY POWER FOR PDU 

COMMISSIONING WITH DIESEL GENERATOR Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E0R-EC00-00002

CALIFORNIA ELECTRICAL CODE 2007 REVIEW OF ADMIN BLDG ELECTRICAL 

ROOM LAYOUT Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00001

GROUND SYSTEM ADEQUACY EVALUATION FOR UNIT 1, 2 AND 3 CPDU 

ENERGIZATION WITH 25KVA GENERATOR Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00002

GROUND SYSTEM ADEQUACY EVALUATION FOR UNIT 1 ENERGIZATION OF 

STATION SERVICE TRANSFORMER FROM 33KV POWER SYSTEM Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00003

GROUND SYSTEM ADEQUACY EVALUATION FOR UNIT 1, 2 AND 3 PDU 

ENERGIZATION WITH 179KVA GENERATOR Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-000-E0R-EG00-00004

GROUND SYSTEM ADEQUACY EVALUATION FOR UNIT 1 ENERGIZATION OF 

GENERATOR STEP UP TRANSFORMER FROM 115KV POWER SYSTEM Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-002-E0R-EG00-00004

GROUND SYSTEM ADEQUACY EVALUATION FOR UNTI 2 ENERGIZATION OF 

STATION SERVICE TRANSFORMER FROM 33KV POWER SYSTEM Bechtel Y

ELEC-1 Approval Electrical Evaluation 25542-002-E0R-EG00-00005

GROUND SYSTEM ADEQUACY EVALUATION FOR UNIT 2 BACK FEED 

ENERGIZATION OF GENERATOR STEP UP TRANSFORMER FROM 115KV POWER Y

ELEC-1 Approval Electrical Evaluation 25542-003-E0R-EG00-00004

GROUDN SYSTEM ADEQUACY EVALUATION FOR UNIT 3 ENERGIZATION OF 

STATION SERVICE TRANSFORMER FROM 33KV POWER SYSTEM Y

ELEC-1 Approval Electrical Evaluation 25542-003-E0R-EG00-00005

GROUND SYSTEM ADEQUACY EVALUATION FOR UNIT 3 BACK FEED 

ENERGIZATION OF GENERATOR STEP UP TRANSFORMER FROM 115KV POWER Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-EC-00001

SINGLE LINE METERING AND REALY DIAGRAM - SRSG TOWER MOTOR CONTROL 

CENTER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-EC-00002 SINGLE LINE METERING AND RELAY DIAGRAM - MOTOR CONTROL CENTERS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-ED-00001

SINGLE LINE METERING AND RELAY DIAGRAM 125VDC, 480VAC AND 120VAC UPS 

SYSTEMS - PSB Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-EE-00001 SINGLE LINE DIAGRAM - MAIN GATE Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-E1-ES-00001

ES: Unit 4.16kV Switchgear Single line M & R Diagram  - SINGLE LINE METERING AND 

RELAY DIAGRAM 4.16KV SWITCHGEAR-MCC BUS 1-ES-ES-3111B Bechtel Jul-11 Y

ELEC-1 NA Approval Electrical Drawing 25542-000-E1-ES-00001 SINGLE LINE METERING AND RELAY DIAGRAM 4.16KV SWITCHGEAR/MCC Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-E1-ES-00002

SINGLE LINE METERING AND RELAY DIAGRAM 4.16KV ESSENTIAL SERVICES 

SWITCHGEAR - MCC BUS 1-ES-ES-3111A Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-EU-00001

SINGLE LINE METERING AND RELAY DIAGRAM 480VAC UPS SYSTEM SRSG AREA 

AND BCP 1 AND 2 MOTORS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E1-0000-00003 SINGLE LINE DIAGRAM - SRSG ELEVATOR Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E1-0000-00001 UNIT 2 AND 3 MAIN SINGLE LIKE DIAGRAM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E1-0000-00003

UNIT 2 SINGLE LINE DIAGRAM SOLAR FIELD POWER DISTRIBUTION UNITS PDU - 

NORMAL POWER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E1-0000-00004 TEMPORARY POWER FEED-SINGLE LINE DIAGRAM-UNIT POWER BLOCK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E1-EU-00001

UNIT 2 SINGLE LINE DIAGRAM SOLAR FIELD POWER DISTRIBTUTION UNITS PDU - 

NORMAL POWER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-E1-0000-00003

UNIT 3 SINGLE LINE DIAGRAM SOLAR FIELD POWER DISTRIBUTION UNITS PDU - 

NORMAL POWER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-E1-EU-00001

UNIT 3 SINGLE LINE DIAGRAM SOLAR FIELD POWER DISTRIBUTION UNITS PDU - 

NORMAL POWER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-E1-EU-00001

SINGLE LINE METERING AND RELAY DIAGRAM 120VAC UPS SYSTEM - COMMON 

AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-E1-0000-00001 33kV System Single Line Diagram Bechtel

25-

Aug- Y

ELEC-1 NA Approval Electrical Drawing 25542-009-E1-0000-00004 SINGLE LINE METERING AND RELAY DIAGRAM - ADMIN BUILDING Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-E1-0000-00001 UNIT 1 MAIN SINGLE  LIKE DIAGRAM Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-E1-0000-00002 ES: Unit-1: Construction Power Single Line Diagram Bechtel

05-

Aug- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-E1-0000-00003

UNIT 1 SINGLE LINE DIAGRAM SOLAR FIELD POWER DISTRIBUTION UNITS (PDU) - 

NORMAL POWER Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 1 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 2 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 3 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 4 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 5 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 6 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 7 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 8 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 1 - SHEET 9 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7101-00001 UNDERGROUND RACEWAY PLAN WATER TREATMENT AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00003 UNIT 1 RACEWAY PLAN WATER TREATMENT AREA EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00004 UNIT 1 RACEWAY PLAN WATER TREATMENT AREA EL 2879-0 Bechtel Y
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ELEC-1 Approval Electrical Drawing 25542-001-ER-7111-00001 UNIT 1 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7111-00002 UNIT 1 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7111-00003 UNIT 1 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-2120-00001 UNIT 1 RACEWAY PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2120-00001 UNIT 2 RACEWAY PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2120-00001 UNIT 3 RACEWAY PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-2211-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-2221-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-2231-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2211-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2221-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2231-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2211-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2221-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2231-00001 UNIT 1 RACEWAY PLAN -ABOVEGROUND CONDUIT - HEATER BAY AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7111-00001 UNIT 2 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7111-00002 UNIT 2 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7111-00003 UNIT 2 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7111-00001 UNIT 3 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7111-00002 UNIT 3 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7111-00003 UNIT 3 RACEWAY PLAN ABOVEGROUND WATER TREATMENT AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7211-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7211-00002 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7211-00003 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7211-00004 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7211-00005 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7220-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7220-00002 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7220-00003 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7220-00004 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7220-00005 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7220-00006 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7211-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7211-00002 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7211-00003 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7211-00004 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7211-00005 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7220-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7220-00002 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7220-00003 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7220-00004 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7220-00005 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7220-00006 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7211-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7211-00002 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7211-00003 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7211-00004 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7211-00005 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7220-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7220-00002 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7220-00003 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7220-00004 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7220-00005 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7220-00006 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EA-EC-00001

208/120VAC ESSENTIAL POWER PANEL BOARD SCHEDULE PSB BUILDING 1-EC-

EA-371-E1 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EA-EU-00001 480V AC UPS PANEL BOARD SCHEDULE - HELIOSTAT FIELD Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EA-EC-00001 UNIT 1 SOLAR FIELD 480VAC NORMAL POWER PANELBOARD SCHEDULE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EA-EU-00001 UNIT 1 SOLAR FIELD 480VAC UPS POWER PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EA-EC-00001 UNIT 2 SOLAR FIELD 480V AC NORMAL POWER PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EA-EU-00001 UNIT 2 SOLAR FIELD 480V AC UPS POWER PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EA-EC-00001 UNIT 3 SOLAR FIELD 480VAC NORMAL POWER PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EA-EU-00001 UNIT 3 SOLAR FIELD 480VAC UPS POWER PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00001 SRSG MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00002 MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST - STG Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00003 MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST - PSB Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-0000-00004 MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST - WT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-0000-00005 MCC SCHEDULE AND LOAD LIST FOR ACC Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-009-EC-0000-00001 ADMIN BUILDING MOTOR CONTROL CENTER SCHEDULE AND LOAD LIST Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EC-EA-00011 480V AC PANEL BOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EC-EU-00001 120VAC UPS PANEL BOARD SCHEDULE - COMMON AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EC-EL00-00002 208/120VAC ESSENTIAL PANEL BOARD SCHEDULE - COMMON AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EA-00011 SRSG 480V AC PANEL BOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00001 SRSG MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00002 STG MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00003 PSB MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00004 WT MCC 208/120V ACPANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EC-00005 ACC MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-ED-00001 125V DC PANEL BOARD SCHEDULE MAIN PLANT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00001 120VAC UPS PANEL BOARD SCHEDULE MAIN PLANT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00002 120V AC UPS PANELBOARD SCHEDULE WATER TREATMENT EEM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00003 208-120VAC UPS PANEL BOARD SCHEDULE SRSG EEM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00004 208V-120V AC UPS PANEL BOARD SCHEDULE ACC EEM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00005 208-120V AC UPS PANELBOARD SCHEDULE SRSG AREA UPS EEM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00006 208VAC UPS PANEL BOARD SCHEDULE MAIN PLANT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00012 480V AC UPS PANEL BOARD SCHEDULE - SRSG TOWER Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EU-00013 480V AC SRSG UPS EEM DISTRIBUTION BOARD SCHEDUL E Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-ED-00002 MAIN PLANT 125V DC SWITCHBOARD SCHEDULES Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00001 WT ELECTRICAL EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00002 ACC EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00003 STG EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y

ELEC-1 Reference Electrical Drawing 25542-000-EC-EW-00004 SRSG EQUIPMENT MODULE - CABLE SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00001 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA FROM 3029-0 TO EL 3048-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00002 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00003 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 3029-0 Bechtel Y
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ELEC-1 Approval Electrical Drawing 25542-002-ER-7110-00004 UNIT 2 RACEWAY PLAN WATER TREATMENT AREA AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00001 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3029-0 TO EL 3041-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00002 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3065-0 TO EL 3090-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00003 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3065-0 TO EL 3090-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00004 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3040-0 TO EL 3090-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00005 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3065-0 TO EL 3090-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00006 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3029-0 TO EL 3090-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00007 UNIT 2 RACEWAY PLAN ACC AREA PLAN FROM EL 3029-0 TO EL 3090-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00008 UNIT 2 RACEWAY PLAN ACC AREA SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-7210-00009 UNIT 2 RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-E1-0000-00002 ES: Unit-2/3: Construction Power Single Line Diagram Bechtel

20-

Sep-

ELEC-1 G Approval Electrical Drawing 25542-009-E1-0000-00002 EC: Common Area, CCR and Admin Building Single Line M & R Diagram Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-009-E1-0000-00003 EC: Heliostat Building Single Line M & R Diagram Bechtel

31-

Aug- Y

ELEC-1 G Approval Electrical Drawing 25542-000-E1-ED-00001

ED: Unit 125 VDC, 120 VAC and 480VAC UPS Single line M&R Diagram (Location: Plant 

Services Building) Bechtel

22-Oct-

10 A Y

ELEC-1 G Approval Electrical Drawing 25542-000-E1-ED-00002 ED: SRSG 480 and 120 VAC UPS Single line M&R Diagram- Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-009-E1-ED-00001 ED: CCR 120 VAC UPS Single line M&R Diagram- Bechtel

08-

Nov- Y

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00002 EC: Unit: 480V ESSENTIAL MCC # 1 (PSB) - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00003 EC: Unit: 480V ESSENTIAL MCC # 2 (STG) - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00004 EC: Unit: 480V STG MCC # 1 - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00005 EC: Unit: 480V STG MCC # 2 - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00006 EC: Unit: 480V Tower MCC - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00007 EC: Unit: 480V Common MCC - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00008 EC: Unit: 480V BOP MCC #1 (Water Treatment)  - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00009 EC: Unit: 480V BOP MCC #2 (Water Treatment)  - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00010 EC: Unit: 480V 480V ACC MCC# 1  - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00011 EC: Unit: 480V 480V ACC MCC# 2  - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00012 EC: Unit: 480V 480V ACC MCC# 3  - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-E1-EK-00013 EC: Unit: 480V 480V ACC MCC# 4  - Single Line M & R Diagram Bechtel

120VAC Loads to be 

indicated Jun-11

ELEC-1 Approval Electrical Drawing 25542-001-E1-EY-00001 SINGLE LINE METERING AND RELAY DIAGRAM - GEN, GCB, GSUT, UAT UNIT 1 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E1-EY-00001

SINGLE LINE METERING AND RELAY DIAGRAM - GEN, GCB, GSUT, UAT UNIT 2 

AND 3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-E3-1910-00001 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREAPLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-E3-1910-00002 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREAPLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E3-1910-00001 UNIT 2 AREA CLASSIFICATION PLAN AUX BOILER AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-E3-1910-00002 UNIT 2 AREA CLASSIFICATION PLAN AUX BOILER AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-E3-1910-00001 UNIT 3 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-E3-1910-00002 UNIT 3 AREA CLASSIFICATION PLAN AUXILIARY BOILER AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-E4-0011-00001 EQUIPMENT LOCATION HELIOSTAT FIELD PDU ARRANGEMENT Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-E4-3110-00001 ELECTRICAL EQUIPMENT LAYOUT PLANT SERVICES BLDG Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-E8-EC-0001 480 VAC CONSTRUCTION POWER PANEL BOARD SCHEDULES UNIT 1 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-E8-EL-00001 120-240 VAC LIGHTING PANEL SCHEDULE UNIT 1 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-E8-EC-00001 480 VAC CONSTRUCTION POWER PANEL BOARD SCHEDULES Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-E8-EL-00001 120-240 VAC AND 120-208 VAC LIGHTING PANEL SCHEDULES Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-E9-0010-09001

CONSTRUCTION FACILITIES ELECTRICAL EQUIPMENT INSTALLATION COMMON 

AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-E9-0010-09003 TEMPORARY POWER CONSTRUCTION FACILITIES LAYOUT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EE-0000-00002 ADMIN BUILDING UNITS 1 2 3 SECURITY GATE CABLE SCHEDULE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EL-0010-00002 POWERBLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EL-0010-00001 UNIT 2 POWER BLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EL-0010-00001 UNIT 3 POWER BLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00005 ADMIN BUILDING AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EL-0010-00006 LIGHTING PLAN COMMON AREA WELL AND WATER STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-001-ELC-EL-00002 UNIT 1 POWERBLOCK LIGHTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ELC-EL-00001 LIGHTING CALCULATIONS UNIT 2 POWER BLOCK ROADWAY LIGHTING Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ELC-EL-00001 LIGHTING CALCULATIONS UNIT 3 POWER BLOCK ROADWAY LIGHTING Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00003 ADMIN BUILDING AREA ROADWAY LIGHTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-009-ELC-EL-00006 LIGHTING CALC FOR WELL AND WATER STORAGE AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-ERJ-0000-00001 Unit: UG Raceway Notes Symbols and Details Bechtel

11-

Nov- Y

ELEC-1 G Approval Electrical Drawing 25542-000-ERJ-0000-00002

NOTES, SYMBOLS AND DETAILS FOR INSTALLATION OF UNDERGROUND 

RACEWAY Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00001 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00002 POWER BLOCK MANHOLE LAYOUTS Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00003 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00004 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-0001-00005 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-0010-00002 33KV DIRECT BURIED CABLE CONSTRUCTION POWER POWER BLOCK AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1001-00001 UNDERGOUND RACEWAY PLAN SRSG TOWER AREA PLAN EL 2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA EL 2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1010-00002 RACEWAY SECTIONS SRSG TOWER AREA EL 2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA EL 2899'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA EL 2919'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1030-00002 RACEWAY SECTION SRSG TOWER AREA EL 2919'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1060-00001 RACEWAY SECTION SRSG TOWER AREA EL 2959'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1070-00001 RACEWAY PLAN SRSG TOWER AREA EL 3155'-0" TO 3174'-6" Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1090-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3174-6 AND 3194-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1110-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3206-0 AND EL 3218-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1120-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3230-3 AND EL 3239-7 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1120-00002 RACEWAY SECTION SRSG AREA EL 3230-3 AND 333-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1140-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3251-3 AND EL 3270-6 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1160-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3279-10 AND EL 3303-9 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1180-00001 RACEWAY PLANS AND SECTIONS SRSG AREA EL 3315-5 AND EL 3330-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-1901-00001

UNDERGROUND RACEWAY PLAN NIGHT TIME PRESERVATION BOILER AREA 

PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1910-00001 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1910-00002 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1011-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1021-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1031-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1041-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1071-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1081-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1091-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1095-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1111-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1121-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1131-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1141-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1151-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1161-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1161-00002 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1171-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y
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ELEC-1 Approval Electrical Drawing 25542-001-ER-1181-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1191-00001 UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1011-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1021-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1031-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1041-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1071-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1081-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1091-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1095-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1111-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1121-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1131-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1141-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1151-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1161-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1161-00002 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1171-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1181-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1191-00001 UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1011-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1021-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1031-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1041-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1071-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1081-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1091-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1095-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1111-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1121-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1131-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1141-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1151-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1161-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1161-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1171-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1181-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1191-00001 UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1911-00001

UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) AUXILIARY BOILER AREA 

PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-1911-00002

UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) AUXILIARY BOILER AREA 

PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-2110-00002 UNIT 1 RACEWAY PLAN AND SECTIONS TURBINE AREA PLAN FROM 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1910-00001 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1910-00002 ABOVEGROUND RACEWAY PLAN UNIT 2 AUXILIARY BOILER AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1911-00001

UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) AUXILIARY BOILER AREA 

PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1911-00002

UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) AUXILIARY BOILER AREA 

PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2110-00002 UNIT 2 RACEWAY PLAN AND SECTIONS TURBINE AREA PLAN FROM EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1910-00001 ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1910-00002 ABOVEGROUND RACEWAY PLAN UNIT 3 AUXILIARY BOILER AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1911-00001

UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) AUXILIARY BOILER ARE A 

PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1911-00002

UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) AUXILIARY BOILER ARE A 

PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2110-00002 UNIT 3 RACEWAY PLAN AND SECTIONS TURBINE AREA PLAN FROM EL 3188-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2210-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA EL 2879'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2220-00001 RACEWAY PLAN AND SECTIONS HEATER BACY AREA EL 2890'-8" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2230-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA EL 2905'-0" Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3501-00001

UNDERGROUND RACEWAY PLAN STATION SERVICE TRANSFORMER AREA PLAN 

EL 2879'-0" Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7101-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel

31-Jan-

11 A Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7102-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel

31-Jan-

11 A

ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00001

UNIT 1 RACEWAY PLAN WATER TREATMENT AREA PLAN FROM EL 2879-0 TO 2898-

0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7110-00002 UNIT 1 RACEWAY PLAN WATER TREATMENT AREA PLAN FROM EL 2879-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7191-00001

UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS WATER 

TREATMENT AREA Bechtel

31-Jan-

11 A

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel

31-Jan-

11 A Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00002 UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 2879' Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00003 UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 2879' Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7201-00004 UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 2879' Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7202-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel

31-Jan-

11 A

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00001 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00002 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00003 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00004 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00005 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00006 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00007 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00008 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-7210-00009 RACEWAY PLAN ACC AREA PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-7291-00001 UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS ACC AREA Bechtel

31-Jan-

11 A Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3301-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3391-00001

UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS SWITCHYARD 

AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2101-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN STEAM TURBINE AREA Bechtel

07-

Dec- Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2101-00002

UNDERGROUND RACEWAY PLAN TURBINE AREA PANEL AT EL. 2879 FEET 0 

INCHES Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2110-00001 RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2410-00001

RACEWAY LAYOUT UNIT 1 STEAM TURBINE GENERATOR EMBEDDED CONDUIT 

PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2191-00001 UNIT 1: UNDERGROUND PLAN SECTIONS AND DETAILS STEAM TURBINE AREA Bechtel

07-

Dec-

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2102-00001 UNIT 1: EMBEDDED CONDUIT PLAN STEAM TURBINE PEDESTAL Bechtel

07-

Dec-

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2192-00001

UNIT 1: EMBEDDED CONDUIT SECTIONS AND DETAILS STEAM TURBINE 

PEDESTAL Bechtel

07-

Dec-

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1001-00001 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1001-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel

25-Jan-

11 A Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1002-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel

25-Jan-

11 A

ELEC-1 G Approval Electrical Drawing FALSE

UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS SRSG TOWER 

AREA Bechtel

25-Jan-

11 A

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1901-00001 UNDERGROUND RACEWAY PLAN FOR NIGHT TIME PRESERVATION BOILER AREA Bechtel Jun-11 Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1991-00001

UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS AUX BOILER 

AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3001-00001

UNIT 1: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING 

CABLE PIT Bechtel #####
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ELEC-1 G Approval Electrical Drawing 25542-001-ER-3091-00001 UNIT 1: UNDERGROUND PLAN RACWAY SECTIONS AND DETAILS CABLE PIT Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3101-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3102-00001 UNIT 1: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3191-00001

UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS PLANT 

SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3600-00001 UNIT 1 FIBER OPTIC ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3600-00002 UNIT 1 FIBER OPTIC ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3701-00001 UNDERGROUND RACEWAY PLAN SWITCHYARD AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3701-00002

UNDERGROUND RACEWAY PLAN PLANT SERVICES BUILDING AREA EL. 2879 FT - 

0 INCHES Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-3790-00001

UNDERGOUND RACEWAY PLAN PLANT SERVICES BUILDING SECTIONS AND 

DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-3791-00001

UNDERGROUND RACEWAY PLAN SWITCHYARD AREA SECTIONS AND DETAILS 

PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-9010-00001 RACEWAY PLAN DRAIN TANK AND CHEMICAL STORAGE AREA EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-9010-00001 RACEWAY PLAN DRAIN TANK AND CHEMICAL STORAGE AREA UNTI 2 EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-9010-00001 RACEWAY PLAN DRAIN TANK AND CHEMICAL STORAGE AREA UNIT 3 EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-9011-00001

UNIT 1 RACEWAY PLAN (ABOVEGROUND CONDUIT) EDT/IDT DRAIN TANK AREA 

PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-9011-00001

UNIT 2 RACEWAY PLAN (ABOVEGROUND CONDUIT) EDT/IDT DRAIN TANK AREA 

PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-9011-00001

UNIT 3 RACEWAY PLAN (ABOVEGROUND CONDUIT) EDT/IDT DRAIN TANK AREA 

PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1902-00001

UNIT 1: UNDERGROUND PLAN RACEWAY PLAN NIGHTTIME PRESERVATION AREA 

BOILER Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-001-ER-1992-00001

UNIT 1: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS NIGHTIME 

PRESERVATION BOILER AREA Bechtel Jun-11

ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00001 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00002 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00003 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00004 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0001-00005 UNIT 2 POWERBLOCK MANHOLE LAYOUTS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0010-00002

33KV DIRECT BURIED CABLE CONSTRUCTION POWER UNIT 2 -  POWER BLOCK 

AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 1 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 4 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 5 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 6 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 7 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 8 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 9 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00010 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 10 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-0011-00011 RACEWAY PLAN HELIOSTAT FIELD UNIT 2 - SHEET 11 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1010-00002 RACEWAY SECTIONS SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1030-00002 RACEWAY SECTIONS SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1060-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1070-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1090-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3324-6 AND EL 3344-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1110-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3356-0 AND 3368-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1120-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3380-3 AND 3389-7 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1120-00002 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3380-0 TO EL 3480-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1140-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3401-3 AND EL 3420-6 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1160-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3429-10 AND EL 3453-9 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1180-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3465-5 AND EL 3480-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2110-00001 RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2210-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2220-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-2230-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 2 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-7101-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-7102-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-7191-00001

UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS WATER 

TREATMENT AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-7201-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-7202-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-7291-00001 UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS ACC AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3301-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3391-00001

UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS SWITCHYARD 

AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2101-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN STEAM TURBINE AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2191-00001 UNIT 2: UNDERGROUND PLAN SECTIONS AND DETAILS STEAM TURBINE AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2102-00001 UNIT 2: EMBEDDED CONDUIT PLAN STEAM TURBINE PEDESTAL Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2192-00001

UNIT 2: EMBEDDED CONDUIT SECTIONS AND DETAILS STEAM TURBINE 

PEDESTAL Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1001-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel Jun-11 Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1002-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1091-00001

UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS SRSG TOWER 

AREA Bechtel Jun-11 Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1901-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN AUX BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1991-00001

UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS AUX BOILER 

AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-2101-00001 UNDERGROUND RACEWAY PLAN UNIT 2 TURBINE AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-2101-00002 UNDERGROUND RACEWAY PLAN UNIT 2 TURBINE AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-2410-00001

RACEWAY LAYOUT UNIT 2 STEAM TURBINE GENERATOR EMBEDDED CONDUIT 

PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3001-00001

UNIT 2: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING 

CABLE PIT Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3091-00001 UNIT 2: UNDERGROUND PLAN RACWAY SECTIONS AND DETAILS CABLE PIT Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3101-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3102-00001 UNIT 2: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-3191-00001

UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS PLANT 

SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3501-00001

UNDERGROUND RACEWAY PLAN UNIT 2 STATION SERVICE TRANSFORMER 

AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3600-00001 UNIT 2 FIBER OPTIC U/G ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-3600-00001

COMMON AREA FIBER OPTIC U/G ROUTING PLAN FOR 115KV TRANSMISSION 

LINE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-ER-0011-00002 RACEWAY PLAN AND SECTIONS HELIOSTAT FIELD PDU ARRANGEMENT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-ER-0011-00005 SOLAR FIELD STANDARD TRENCHING DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-ER-3510-00001 115KV SWITCHYARD ABOVEGROUND RACEWAY Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-ER-3510-00002 115KV SWITCHYARD ABOVEGROUND RACEWAY Y

ELEC-1 NA Approval Electrical Drawing 25542-000-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-ER-3690-00002 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-1901-00001

UNDERGROUND RACEWAY PLAN NIGHT TIME PRESERVATION BOILER AREA 

PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3701-00001 UNDERGROUND RACEWAY PLAN SWITCHYARD AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3701-00002

UNDERGROUND RACEWAY PLAN PLANT SERVICES BUILDING AREA UNTI 2 PLAN 

EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3790-00001

UNDERGROUND RACEWAY PLAN PLANT SERVICES BUILDING AREA SECTIONS 

AND DETAILS UNIT 2 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-3791-00001

UNDERGROUND RACEWAY PLAN SWITCHYARD AREA SECTIONS AND DETAILS 

PLAN EL 3029-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1902-00001

UNIT 2: UNDERGROUND PLAN RACEWAY PLAN NIGHTTIME PRESERVATION AREA 

BOILER Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1992-0001

UNIT 2: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS NIGHTIME 

PRESERVATION BOILER AREA Bechtel #####
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ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7101-00001 UNDERGROUND RACEWAY PLAN WATER TREATMENT AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00001

UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 3029-

0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00002

UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 3029-

0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00003 UNDERGROUND RACEWAY PLAN ACC AREA UNIT 2 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7201-00004

UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 3029-

0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-7291-00001

UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 3029-

0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-0011-00001 UNIT 3 GROUNDING SYSTEM PLAN HELIOSTAT FIELD Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1001-00001 UNIT 3 GROUNDING PLAN SRSG TOWER AREA EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-1901-00001 UNIT 3 GROUNDING PLAN AUXILIARY BOILER AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-3501-00001

UNIT 3 GROUNDING PLAN STATION SERVICE TRANSFORMER AREA PLAN AT EL 

3188-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3701-00001 UNIT 3 GROUNDING PLAN SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-3701-00002

UNIT 3 GROUNDING PLAN PLANT SERVICE ELECTRICAL BUILDING PLAN T AT EL 

3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-7101-00001 UNIT 3 GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00001 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00002 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00003 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00004 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0001-00005 UNIT 3 POWER BLOCK MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0010-00002

33KV AND 480V DIRECT BURIED CABLE CONSTRUCTION POWER UNIT 3 - POWER 

BLOCK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00001 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 1 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00002 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 2 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00003 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00004 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 4 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00005 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 5 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00006 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 6 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00007 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 7 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00008 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 8 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00009 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 9 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00010 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 10 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00011 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 11 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00012 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 12 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00013 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 13 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-0011-00014 RACEWAY PLAN HELIOSTAT FIELD UNIT 3 - SHEET 14 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2101-00001 UNDERGROUND RACEWAY PLAN UNIT 3 - TURBINE AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2101-00002 UNDERGROUND RACEWAY PLANUNIT 3 - TURBINE AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2110-00001 RACEWAY PLAN AND SECTIONS TURBINE LUBE OIL AREA UNIT 3 - EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2210-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 3 - EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2220-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 3 - EL 3199-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2230-00001 RACEWAY PLAN AND SECTIONS HEATER BAY AREA UNIT 3 - EL 3214-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-2410-00001

RACEWAY LAYOUT UNIT 3 STEAM TURBINE GENERATOR EMBEDDED CONDUIT 

PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3501-00001

UNDERGROUND RACEWAY PLAN STATION SERVICE TRANSFORMER AREA UNIT 

3 - PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3501-00002 115KV SWITCHYARD UNDERGROUND RACEWAY PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3600-00001 UNIT 3 FIBER OPTIC U/G ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3600-00002 UNIT 3 FIBER OPTIC U/G ROUTING PLAN FOR 115KV TRANSMISSION LINE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3690-00001 FIBER OPTIC CONDUIT SECTIONS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3701-00001 UNDERGROUND RACEWAY PLAN SWITCHYARD AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3701-00002 Underground Raceway Plan Plant Services Building Area Unit 3 Plan EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3790-00001 Underground Raceway Plan Plant Services Building Area Sections and Details - Unit 3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3791-00001 UNDERGROUND RACEWAY PLAN SWITCHYARD AREA SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1001-00001 Unit 3 - Underground Raceway Plan SRSG Tower Area Plan EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1010-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1010-00002 RACEWAY SECTION SRSG TOWER AREA UNIT 3 - 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1020-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3208-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1030-00001 RACEWAY PLAN SRSG TOWER AREA UNIT 3 - EL 3228-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1030-00002 RACEWAY SECTION SRSG TOWER AREA UNIT 3 - EL3228-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1060-00001 RACEWAY SECTION SRSG TOWER AREA UNIT 3 - EL 3268-0 TO EL 3464-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1070-00001 RACEWAY PLAN SRSG TOWER AREA EL 3464-0 AND EL 3483-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1090-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3483-6 AND EL 3503-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1901-00001 UNDERGROUND RACEWAY PLAN NIGHT TIME PRESERVATION BOILER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1110-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3515-0 AND EL 3527-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1120-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3539-3 AND EL 3548-7 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1120-00002 RACEWAY SECTION SRSG AREA EL 3539-0 TO EL 3639-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1140-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3560-3 AND EL 3579-6 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1160-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3588-10 AND EL 3612-9 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-1180-00001 RACEWAY PLAN AND SECTIONS SRSG AREA EL 3624-5 AND 3639-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7101-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel ##### Y

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7102-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN WATER TREATMENT AREA Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00001 UNIT 3 RACEWAY PLAN WT AREA PLAN FROM EL 3188-0 TO EL 3207-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00002 UNIT 3 RACEWAY PLAN WT AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00003 UNIT 3 RACEWAY PLAN WT AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7110-00004 UNIT 3 RACEWAY PLAN WT AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7191-00001

UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS WATER 

TREATMENT AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7201-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel Jul-11 Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7201-00002

UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 3188-

0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7201-00003

UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 3188-

0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7201-00004

UNDERGROUND RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN EL. 3188-

0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7202-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN ACC AREA Bechtel Jul-11

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00001 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3188-0 TO 3200-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00002 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3224-0 TO EL 3249-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00003 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3224-0 TO EL 3249-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00004 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3199-0 TO EL 3249-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00005 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3244-0 TO EL 3249-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00006 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3188-0 TO EL 3249-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00007 UNIT 3 RACEWAY PLAN ACC AREA PLAN FROM EL 3188-0 TO EL 3249-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00008 UNIT 3 RACEWAY PLAN ACC AREA SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-7210-00009 UNIT 3 RACEWAY PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-003-ER-7291-00001 UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS ACC AREA Bechtel Jul-11 Y

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3301-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SWITCHYARD AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3391-00001

UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS SWITCHYARD 

AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-2101-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN STEAM TURBINE AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-2191-00001 UNIT 3: UNDERGROUND PLAN SECTIONS AND DETAILS STEAM TURBINE AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-2102-00001 UNIT 3: EMBEDDED CONDUIT PLAN STEAM TURBINE PEDESTAL Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-2192-00001

UNIT 3: EMBEDDED CONDUIT SECTIONS AND DETAILS STEAM TURBINE 

PEDESTAL Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1001-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1002-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN SRSG TOWER AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1091-00001

UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS SRSG TOWER 

AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1901-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN AUX BOILER AREA Bechtel #####
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ELEC-1 G Approval Electrical Drawing 25542-003-ER-1991-00001

UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS AUX BOILER 

AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3001-00001

UNIT 3: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING 

CABLE PIT Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3091-00001 UNIT 3: UNDERGROUND PLAN RACWAY SECTIONS AND DETAILS CABLE PIT Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3101-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3102-00001 UNIT 3: UNDERGROUND PLAN RACEWAY PLAN PLANT SERVICES BUILDING AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-3191-00001

UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS PLANT 

SERVICES BUILDING AREA Bechtel Jul-11

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1902-00001

UNIT 3: UNDERGROUND PLAN RACEWAY PLAN NIGHTTIME PRESERVATION AREA 

BOILER Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-003-ER-1992-00001

UNIT 3: UNDERGROUND PLAN RACEWAY SECTIONS AND DETAILS NIGHTIME 

PRESERVATION BOILER AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7610-000##

COMMON: UNDERGROUND RACEWAY PLAN COMMON AREA WATER STORAGE 

FACILITIES Bechtel

07-

Dec-

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7690-000##

COMMON: UNDERGROUND RACEWAY SECTIONS AND DETAILS COMMON AREA 

FACILITIES Bechtel

07-

Dec-

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-000## COMMON: UNDERGROUND RACEWAY PLAN COMMON AREA FACILITIES Bechtel

07-

Dec- N

ELEC-1 G Reference Electrical Drawing 25542-009-ER-0010-00001

UNIT TO CENTRAL CONTROL ROOM FIBER OPTICE CONDUIT CONCEPTUAL 

ROUTING PLAN Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00002

UNDERGROUND RACEWAY PLAN COMMON AREA ADMINISTRATION BUILDING 

AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00003

UNDERGROUND RACEWAY PLAN COMMON AREA WELL AND WATER STORAGE 

AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00004 33KV CABLE ROUTING PLAN HELIOSTAT ASSEMBLY BUILDING AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00005 UNDERGROUND RACEWAY PLAN HELIOSTAT ASSEMBLY BUILDING AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00006 LV DIRECT BURIED CABLES ROUTING PLAN HELIOSTAT ASSEMBLY AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00007

RACEWAY PLAN COMMON AREA ADMIN BLDG BATTERY/ELECTRICAL ROOM DCS 

EQUIPMENT AND CCR ROOM Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-ER-0010-00008

RACEWAY ABOVEGROUND CONDUIT ADMIN BUILDING BATTERY/ELECTRICAL 

ROOM DCS EQUIPMENT AND CCR ROOM Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00010 UNDERGROUND RACEWAY PLAN COMMON AREA SECTIONS AND DETAILS Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-0010-00011 COMMON AREA MANHOLE LAYOUT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-ER-0010-00012

ABOVEGROUND RACEWAY PLAN COMMON AREA WELL AND WATER STORAGE 

AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00001 UNDERGROUND RACEWAY PLAN COMMON AREA 33KV SWITCHGEAR Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00002

EMBEDDED CONDUIT PLAN AND SECTION CONSTRUCTION POWER 500KVA 

TRANSFORMER COMMON AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00003

EMBEDDED CONDUIT PLAN AND SECTION CONSTRUCTION POWER 1000KVA 

TRANSFORMER COMMON AREA Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00004

UNDERGROUND RACEWAY PLAN AND SECTION HAB AREA 1500KVA 

TRANSFORMER 9-TP-5C Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00005

UNDERGROUND RACEWAY PLAN AND SECTIONS COMMON AREA 480V 

SWITCHBOARD 9-EA-5A Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-3210-00006

UNDERGROUND RACEWAY PLAN AND SECTIONS HAB AREA 480V SWITCHBOARD 

9-EA-5C Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-009-ER-8101-000##

COMMON: UNDERGROUND RACEWAY PLAN ADMIN BLDG & CENTRAL CONTROL 

ROOM Bechtel

13-

Dec-

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9101-000## COMMON: EMBEDDED RACEWAY PLAN HELIOSTAT BUILDING FOUNDATION Bechtel

23-

Dec-

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9190-000##

COMMON: EMBEDDED RACEWAY SECTIONS AND DETAILS HELIOSTAT BUILDING 

AREA Bechtel

23-

Dec-

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9101-000## COMMON: UNDERGROUND RACEWAY PLAN HELIOSTAT BUILDING Bechtel

23-

Dec-

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7601-000## COMMON: UNDERGROUND RACEWAY PLAN WATER WELL AREAS Bechtel

07-

Dec-

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7601-000## COMMON: UNDERGROUND RACEWAY PLAN FIRE WATER TANK AND PUMP AREA Bechtel

07-

Dec-

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9010-00001

RACEWAY PLAN AND SECTIONS HELIOSTAT ASSEMBLY BLDG AND 

CONSTRUCTION AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-9101-000## Unit-1: HELIOSTAT FIELD UNDERGROUND RACEWAY PLAN Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-9101-000## Unit-2: HELIOSTAT FIELD UNDERGROUND RACEWAY PLAN Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-ER-9101-000## Unit-3: HELIOSTAT FIELD UNDERGROUND RACEWAY PLAN Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-ER-9190-000## Unit-1: HELIOSTAT FIELD UNDERGROUND CABLE SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-ER-9190-000## Unit-2: HELIOSTAT FIELD UNDERGROUND CABLE SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-ER-9190-000## Unit-3: HELIOSTAT FIELD UNDERGROUND CABLE SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-E4-0010-00001 EQUIPMENT LOCATION PLAN CONSTRUCTION POWER BLOCK AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-E4-3110-00001 Unit: Power Block Electrical bldg - Equip Layout Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-009-E4-3601-00001 EQUIPMENT LOCATION PLAN CONSTRUCTION POWER COMMON AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-E4-8110-00001 ELECTRICAL EQUIPMENT LAYOUT COMMON AREA ADMINISTRATION BUILDING Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000## Unit: EQUIPMENT LOCATION PLAN SRSG ELECTRICAL EQUIPMENT MODULE Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000##

Unit: EQUIPMENT LOCATION PLAN STEAM TURBINE ELECTRICAL EQUIPMENT 

MODULE  Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000##

Unit: EQUIPMENT LOCATION PLAN WATER TREATMENT ELECTRICAL EQUIPMENT 

MODULE  Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-EKL3-000## Unit: EQUIPMENT LOCATION PLAN ACC ELECTRICAL EQUIPMENT MODULE  Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-E4-8110-000## EQUIPMENT LOCATION PLAN ADMIN BLDG & CENTRAL CONTROL ROOM  Vendor #####

ELEC-1 G Approval Electrical Drawing 25542-000-ERJ-0000-00002 Unit: AG Raceway Notes Symbols and Details Bechtel

28-Jan-

11 A

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1010-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1010-000## UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1020-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1020-000## UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1030-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-1030-000## UNIT 2/3: RACEWAY PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1040-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1050-000## UNIT: RACEWAY PLAN SRSG TOWER PLAN EL. 376'-0" AND EL. 415'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1110-000## UNIT: ABOVEGROUND RACEWAY PLAN SRSG STRUCTURE PLAN ELEVATION - 1 Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1120-000## UNIT: ABOVEGROUND RACEWAY PLAN SRSG STRUCTURE PLAN ELEVATION - 2 Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1130-000## UNIT: ABOVEGROUND RACEWAY PLAN SRSG STRUCTURE PLAN ELEVATION - 3 Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1140-000## UNIT: ABOVEGROUND RACEWAY PLAN SRSG STRUCTURE PLAN ELEVATION - 4 Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1150-000## UNIT: ABOVEGROUND RACEWAY PLAN SRSG STRUCTURE PLAN ELEVATION - 5 Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1190-000## UNIT: ABOVEGROUND RACEWAY SECTIONS AND DETAILS SRSG STRUCTURE Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1910-000## UNIT: ABOVEGROUND RACEWAY PLAN AUXILIARY BOILER AREA AT GRADE Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-1990-000##

UNIT: ABOVEGROUND RACEWAY SECTIONS AND DETAILS AUXILIARY BOILER 

AREA Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2110-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2120-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2130-000## UNIT 1: RACEWAY PLAN TURBINE AREA PLAN 138'-3" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-001-ER-2190-000## UNIT 1: RACEWAY SECTIONS AND DETAILS Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2110-000## UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2120-000## UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2130-000## UNIT 2/3: RACEWAY PLAN TURBINE AREA PLAN 138'-3" Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-002-ER-2190-000## UNIT 2/3: RACEWAY SECTIONS AND DETAILS Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3001-000## UNIT: ABOVEGROUND RACEWAY PLAN ELECTRICAL BLDG CABLE PIT Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3110-000## UNIT: ABOVEGROUND RACEWAY PLAN PSB BLDG Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3101-00001 RACEWAY LAYOUT PLANT SERVICES BUILDING Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3101-00002 RACEWAY LAYOUT PLANT SERVICES BUILDING Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-ER-3110-00001 ELECTRICAL PENETRATION PLAN PLANT SERVICES BUILDING Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-3110-00001 RACEWAY PLAN (ABOVEGROUND CONDUIT) PSB AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-3110-00001 RACEWAY PLAN (ABOVEGROUND CONDUIT) PSB AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3110-00001 RACEWAY PLAN (ABOVEGROUND CONDUIT) PSB AREA PLAN EL 3188-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-ER-3110-00002 RACEWAY PLAN ABOVEGROUND CONDUIT PSB CABLE PIT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-ER-3110-00002 RACEWAY PLAN ABOVEGROUND CONDUIT UNIT 2 PSB CABLE PIT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-ER-3110-00002 RACEWAY PLAN ABOVEGROUND CONDUIT PSB UNIT 3 CABLE PIT Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3210-00001

UNDERGROUND RACEWAY PLAN POWER BLOCK - CONSTRUCTION POWER 480V 

SWITCHBOARDS Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3210-00002

UNDERGROUND RACEWAY PLAN POWER BLOCK - CONSTRUCTION POWER 

1000KVA TRANSFORMERS Bechtel Y

ELEC-1 G Approval Electrical Drawing 25542-000-ER-3310-000## UNIT: ABOVEGROUND RACEWAY PLAN TRANSFORMER YARD AREA Bechtel Oct-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-7110-000## UNIT: ABOVEGROUND RACEWAY PLAN WATER TREATMENT AT GRADE Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-7190-000##

UNIT: ABOVEGROUND RACEWAY SECTIONS AND DETAILS WATER TREATMENT 

AREA Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-7210-000## UNIT: ABOVEGROUND RACEWAY PLAN ACC AREA AT GRADE Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-7220-000## UNIT: ABOVEGROUND RACEWAY PLAN ACC UPPER ELEVATIONS Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-000-ER-7290-000## UNIT: ABOVEGROUND RACEWAY SECTIONS AND DETAILS  ACC AREA Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9111-000## COMMON: ABOVEGROUND RACEWAY PLAN HELIOSTAT BUILDING Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-009-ER-9191-000##

COMMON: ABOVEGROUND RACEWAY SECTIONS AND DETAILS HELIOSTAT 

BUILDING Bechtel #####

ELEC-1 G Approval Electrical Drawing 25542-009-ER-8110-000##

Common: ABOVEGROUND RACEWAY RACEWAY PLAN ADMIN BLDG & CENTRAL 

CONTROL ROOM Bechtel Jun-11
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ELEC-1 G Approval Electrical Drawing 25542-009-ER-8190-000##

Common: ABOVEGROUND RACEWAY RACEWAY SECTION AND DETAILS ADMIN 

BLDG & CENTRAL CONTROL ROOM Bechtel Jun-11

ELEC-1 G Approval Electrical Drawing 25542-009-ER-7610-000##

Common: ABOVEGROUND RACEWAY RACEWAY PLAN COMMON AREA WATER 

STORAGE FACILITIES Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-ER-9010-000##

HELIOSTAT FIELD ABOVEGROUND RACEWAY SECTIONS AND DETAILS (CDPU, 

WEATHER STATION CAMERA) Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-000-EQ-0000-00001 CATHODIC PROTECTION PLAN SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EQ-0000-00002

POWER BLOCK AREA CATHODIC PROTECTION PLAN FOR UNDERGROUND 

CARBON STEEL PIPES Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EQJ-0000-00001 Cathodic Protection -  Notes Symbols and Details Bechtel

27-

Aug- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EQ-0010-00001 Unit-1: CATHODIC PROTECTION PLAN POWERBLOCK AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EQ-0010-00001 Unit-2: CATHODIC PROTECTION PLAN POWERBLOCK AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EQ-0010-00001 Unit-3: CATHODIC PROTECTION PLAN POWERBLOCK AREA Bechtel Jan-12

ELEC-1 NA Approval Electrical Drawing 25542-000-EQ-0000-00001 CATHODIC PROTECTION DETAILS Bechtel

27-

Aug- Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0000-00001 CATHODIC PROTECTION ONE LINE DIAGRAM FUEL GAS PIPE - FG SYSTEM Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0000-00002 CATHODIC PROTECTION INSTALLATION DETAILS FUEL GAS PIPE - FG SYSTEM Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0000-00003

CATHODIC AC MITIGATION GRADIENT CONTROL WIRE FUEL GAS PIPE - FG 

SYSTEM Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-N3C-EQA1-00001 CATHODIC PROTECTION NATURAL GAS PIPING Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EQ-0010-00001 Common: CATHODIC PROTECTION NATURAL GAS PIPELINE Bechtel

27-

Aug- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EQ-9101-00001 Unit-1: CATHODIC PROTECTION PLAN UG PIPING HELIOSTAT FIELD AREA Bechtel

27-

Aug-

ELEC-1 NA Approval Electrical Drawing 25542-002-EQ-9101-00001 Unit-2: CATHODIC PROTECTION PLAN UG PIPING HELIOSTAT FIELD AREA Bechtel

27-

Aug-

ELEC-1 NA Approval Electrical Drawing 25542-003-EQ-9101-00001 Unit-3: CATHODIC PROTECTION PLAN UG PIPING HELIOSTAT FIELD AREA Bechtel

27-

Aug-

ELEC-1 NA Approval Electrical Drawing 25542-000-EGJ-0000-00001  Bechtel

03-

Sep- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-0010-00001 Unit-1: Power Block Grounding Plan Bechtel

01-

Feb- Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-0010-00002 POWER BLOCK LIGHTNING PROTECTION OVERVIEW Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-0011-00001 UNIT 1 GROUNDING SYSTEM PLAN HELIOSTAT FIELD Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-001-EGC-EG-00002 UNIT 1 HELIOSTAT FIELD GROUNDING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EG-1901-00001 UNIT 1 GROUNDING PLAN AUXILIARY BOILER AREA PLAN AT EL 2879-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-2101-00002 GROUNDING PLAN STG EEM AREA PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3501-00001 UNIT 1 GROUNDING PLAN STATION SERVICE TRANSFORMER AREA PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3701-00002 UNIT 1 GROUNDING PLAN PSB ELECTRICAL BUILDING Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EG-0010-00003 GROUNDING PLAN COMMON AREA ADMIN BUILDING AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EG-0010-00004 GROUNDING PLAN COMMON AREA WELL AND WATER STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-0010-00005

COMMON AREA ADMIN BLDG AND WATER STORAGE AREA LIGHTNING 

PROTECTION OVERVIEW Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EGC-EG-00001 LIGHTNING RISK ASSESSMENT CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-0010-00001 Unit-2: Power Block Grounding Plan Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-0010-00001 Unit-3: Power Block Grounding Plan Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7101-00001 UNIT 1: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7102-00001 UNIT 1: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7201-00001 UNIT 1: GROUNDING PLAN ACC AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7202-00001 UNIT 1: GROUNDING PLAN ACC AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3301-00001 UNIT 1: GROUNDING PLAN SWITCHYARD AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-2101-00001 UNIT 1: GROUNDING PLAN STEAM TURBINE AREA Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1001-00001 UNIT 1: GROUNDING PLAN SRSG TOWER AREA Bechtel

24-Jan-

11 A Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1002-00001 UNIT 1: GROUNDING PLAN SRSG TOWER AREA Bechtel

24-Jan-

11 A

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1901-00001 UNIT 1: GROUNDING PLAN AUX BOILER AREA Bechtel Jun-11

ELEC-1 Approval Electrical Drawing 25542-001-EG-2101-00001

UNIT 1 GROUNDING PLAN TURBINE AND LUBE OIL AREA PLAN AT EL 2879-0 AND 

2890-8 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3101-00001 UNIT 1: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3102-00001 UNIT 1: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3701-00001 UNIT 1 GROUNDING PLAN SWITCHYARD AREA PLAN EL 2879'-0" Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3701-00002 UNIT 1 GROUNDING PLAN PLANT SERVIES ELECTRICAL BUILDING AT EL 2879'-0" Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-1902-00001 UNIT 1: GROUNDING PLAN NIGHTTIME PRESERVATION AREA BOILER Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7201-00001 UNIT 1 GROUNDING PLAN ACC AREA PLAN EL 2879-0 Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7201-00002 UNIT 1 GROUNDING PLAN ACC AREA PLAN EL 2879-0 Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-7101-00001 GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 2879-0 Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-7101-00001 UNIT 2 GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-7201-00001 UNIT 2 GROUNDING PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-7201-00002 UNIT 2 GROUNDING PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7101-00001 UNIT 2: GROUNDING PLAN WATER TREATMENT AREA Bechtel

30-Oct-

09 A

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7102-00001 UNIT 2: GROUNDING PLAN WATER TREATMENT AREA Bechtel

30-Oct-

09 A

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7201-00001 UNIT 2: GROUNDING PLAN ACC AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-7202-00001 UNIT 2: GROUNDING PLAN ACC AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3301-00001 UNIT 2: GROUNDING PLAN SWITCHYARD AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-2101-00001 UNIT 2: GROUNDING PLAN STEAM TURBINE AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1001-00001 UNIT 2: GROUNDING PLAN SRSG TOWER AREA Bechtel Jul-11

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1002-00001 UNIT 2: GROUNDING PLAN SRSG TOWER AREA Bechtel Jul-11

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1901-00001 UNIT 2: GROUNDING PLAN AUX BOILER AREA Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3101-00001 UNIT 2: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3102-00001 UNIT 2: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1902-00001 UNIT 2: GROUNDING PLAN NIGHTTIME PRESERVATION AREA BOILER Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7101-00001 UNIT 3: GROUNDING PLAN WATER TREATMENT AREA PLAN AT EL 3188-0 Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7102-00001 UNIT 3: GROUNDING PLAN WATER TREATMENT AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7201-00001 UNIT 3: GROUNDING PLAN ACC AREA Bechtel Oct-11 Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-7201-00002 UNIT 3 GROUNDING PLAN AIR COOLED CONDENSER AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-7202-00001 UNIT 3: GROUNDING PLAN ACC AREA Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3301-00001 UNIT 3: GROUNDING PLAN SWITCHYARD AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-2101-00001 UNIT 3: GROUNDING PLAN STEAM TURBINE AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1001-00001 UNIT 3: GROUNDING PLAN SRSG TOWER AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1002-00001 UNIT 3: GROUNDING PLAN SRSG TOWER AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1901-00001 UNIT 3: GROUNDING PLAN AUX BOILER AREA Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3101-00001 UNIT 3: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3102-00001 UNIT 3: GROUNDING PLAN PLANT SERVICES BUILDING AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-1902-00001 UNIT 3: GROUNDING PLAN NIGHTTIME PRESERVATION AREA BOILER Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EG-3101-00001 UNIT 1: Electrical Service Building Area Grounding Plan  Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-0010-00001 UNIT 2 GROUNDING PLAN MAIN PLANT GRID Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-0011-00001 UNIT 2 GROUNDING SYSTEM PLAN HELIOSTAT Bechtel N

ELEC-1 Approval Electrical Calculation 25542-002-EGC-EG-00002 UNIT 2 HELIOSTAT FIELD GROUNDING CALCULATION Bechtel N

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-1001-00001 UNIT 2 GROUNDING PLAN SRSG TOWER AREA EL 3029'-0" Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-1901-00001 UNIT 2 GROUNDING PLAN AUXILIARY BOILER AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-2101-00001

UNIT 2 GROUNDING PLAN TURBINE AND LUBE OIL AREA PLAN AT EL 3029-0 AND 

3040-8 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-2101-00002 UNIT 2 GROUNDING PLAN STG EEM AREA PLAN AT EL 3029-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-EG-3101-00001 UNIT 2: Electrical Service Building Area Grounding Plan  Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-002-EG-3501-00001

UNIT 2 GROUNDING PLAN STATION SERVICE TRANSFORMER AREA PLAN AT EL 

3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-3701-00001 UNIT 2 GROUNDING PLAN SWITCHYARD AREA PLAN AT EL 3029-0 bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EG-3701-00002 UNIT 2 GROUNDING PLAN PLANT SERVICES ELECTRICAL BUILDING PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-0010-00001 UNIT 3 GROUNDING PLAN MAIN PLANT GRID Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-003-EGC-EG-00001 UNIT 3 POWER BLOCK GROUND GRID CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-003-EGC-EG-00002 UNIT 3 HELIOSTAT FIELD GROUNDING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-2101-00001

UNIT 3 GROUNDING PLAN TURBINE AND LUBE OIL AREA PLAN AT EL 3188-0 AND 

3199-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EG-2101-00002 UNIT 3 GROUNDING PLAN STG EEM AREA PLAN AT EL 3188-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-003-EG-3101-00001 UNIT 3: Electrical Service Building Area Grounding Plan  Bechtel #####
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ELEC-1 NA Approval Electrical Drawing 25542-000-EG-3101-00001 UNIT: Electrical Service Building Area Grounding Plan  Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00001 GROUND GRID COMMON AREA  ADMIN BLDG AND WATER STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00002 GROUND GRID HELIOSTAT ASSEMBLY BUILDING AND CONSTRUCTION AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00003 GROUNDING PLAN COMMON AREA ADMIN BUILDING AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 2542-009-EG-0010-00004 GROUNDING PLAN COMMON AREA WELL AND WATER STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-8101-000## Common:  Admin Building Area and CCR Grounding Plan  Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9101-000## Common:  Heliostat Building Area Grounding Plan  Bechtel

19-Jan-

11 A

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-7601-000## Common:  Common Area Grounding Plan  Bechtel

06-Jan-

11 A

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9010-00001

AREA GROUNDING PLAN HELIOSTAT ASSEMBLY BUILDING AND CONSTRUCTION 

AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9010-00002

AREA GROUNDING PLAN HELIOSTAT ASSEMBLY BUILDING AND CONSTRUCTION 

AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EG-9010-00003

AREA GROUNDING PLAN HELIOSTAT ASSEMBLY BUILDING AND CONSTRUCTION 

AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-0000-00001 TORTOISE FENCE GROUNDING DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0000-00002 COMMON AREA SECURITY FENCE GROUNDING DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0000-00003 TRAILER GROUNDING DETAIL Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-0000-00004 SECURITY GATE GROUNDING DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0011-00001 HELIOSTAT FIELD CPDU AND PDU GROUNDING DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-1100-00001 LIGHTNING PROTECTION SRSG TOWER AT EL 100-0 TO EL 559-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-1100-00002 LIGHTNING PROTECTION SRSG TOWER AT EL 551-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EG-0010-000## Unit:  Lightning Protection Key Plan Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EG-1160-000## Unit:  Lightning Protection Plan: Boiler Structure Bechtel Jul-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EG-3110-000## Unit:  Lightning Protection Plan: PS Admin Building Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EG-2111-000## Unit: Lightning Protection STG Enclosure Bechtel Jun-11

ELEC-1 Approval Electrical Drawing 25542-000-EG-2111-00001 LIGHTING PROTECTION STEAM TURBINE ENCLOSURE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-2111-00002

LIGHTNING PROTECTION STEAM TURBINE/GENERATOR ELECTRICAL 

EQUIPMENT MODULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-2111-00003

LIGHTNING PROTECTION MEDIUM VOLTAGE VFD ELECTRICAL EQUIPMENT 

MODULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EG-7111-00001

LIGHTNING PROTECTION WATER TREATMENT ELECTRICAL EQUIPMENT 

MODULE Bechtel Y

ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00001

SUMMARY OF ELECTRICAL DOCUMENTS SUBMITTED TO CBO FOR AIR COOLED 

CONDENSER EEM Bechtel Y

ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00002

SUMMARY OF ELECTRICAL DOCUMENTS SUBMITTED TO CBO FOR STEAM 

TURBINE GENERATOR EEM Bechtel Y

ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00003

SUMMARY OF ELECTRICAL DOCUMENTS SUBMITTED TO CBO FOR WATER 

TREATMENT EEM Bechtel Y

ELEC-1 Reference Electrical Document 25542-000-EKW-E00Z-00004

SUMMARY OF ELECTRICAL DOCUMENTS SUBMITTED TO CBO FOR SOLAR 

RECEIVER STEAM GENERATOR SRSG EEM Bechtel Y

VIS-4 NA Approval Electrical Drawing 25542-000-ELJ-0000-00001 Unit: Lighting - Notes, Symbols and Details Bechtel

19-

Nov-

VIS-4 NA Approval Electrical Drawing 25542-000-EL-0010-000## UNIT: ROADWAY LIGHTING PLAN Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-0010-000## UNIT: CONSTRUCTION LIGHTING PLAN Bechtel

31-

Aug-

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1010-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1020-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1030-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1040-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1050-000## UNIT: LIGHTING PLAN SRSG TOWER PLAN EL. 376'-0" AND EL. 415'-0" Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1110-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 1 Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1120-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 2 Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1130-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 3 Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1140-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 4 Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1150-000## UNIT: LIGHTING PLAN SRSG STRUCTURE  ELEVATION - 5 Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1160-000## UNIT: LIGHTING PLAN SRSG AVIATION WARNING Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1090-000## UNIT: LIGHTING PLAN TOWER STRUCTURE STAIRWAY Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1910-000## Unit: LIGHTING PLAN AUXILIARY BOILER AREA AT GRADE Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-1990-000## Unit: LIGHTING PLAN AUXILIARY BOILER AREA ELEVATION & SECTIONS Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-2110-000## UNIT: LIGHTING TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-2120-000## UNIT: LIGHTING TURBINE AREA PLAN EL 126'-0" Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-2130-000## UNIT: LIGHTING TURBINE AREA PLAN 138'-3" Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-2190-000## Unit: MISCELLANEOUS LIGHTING STEAM TURBINE AREA Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-3001-000## Unit: LIGHTING PLAN ELECTRICAL BLDG CABLE PIT Bechtel Jan-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-3110-000## Unit: LIGHTING PLAN ADMIN & ELECTRICAL BLDG Vendor #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-3310-000## Unit: LIGHTING PLAN TRANSFORMER YARD AREA Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-7110-000## Unit: LIGHTING PLAN WATER TREATMENT AT GRADE Bechtel Jun-11

VIS-4 NA Approval Electrical Drawing 25542-000-EL-7210-000## Unit: LIGHTING PLAN ACC AREA AT GRADE Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-7220-000## Unit: LIGHTING PLAN ACC UPPER ELEVATIONS Bechtel #####

VIS-4 NA Approval Electrical Drawing 25542-000-EL-7290-000## Unit: LIGHTING PLAN ACC STAIRWAY Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-000-EL-1010-00001 LIGHTING PLAN SRSG STRUCTURE GRADE PLAN AT EL 2879-0  100-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1020-00001 LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2899-0 120-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1030-00001 LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2919-0  140-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1040-00001 LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2959-0  180-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1050-00001

LIGHTING PLANSRSG STRUCTURE PLAN AT EL 2999-0 (220-0), 3038-0 (259-0), 3077-

0 (289-0), 3116-0 (337-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1060-00001

LIGHTING PLANSRSG STRUCTURE PLAN AT EL 3155-0 (376-0), 3174-6 (395-6), 3194-

0 (415-0, 3206-0 (427-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1070-00001

LIGHTING PLAN SRSG TOWER PLAN EL 3218-0 (439), EL 3230-3 (451-3), EL 3239-7 

(460-7), EL 3251-3 (472-3) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1080-00001

LIGHTING PLAN SRSG TOWER PLAN EL3270-6 (491-6), EL 3279-10 (500-10), EL 3303-

9 (524-9), EL 3315-5 (536-5) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1090-00001

LIGHTING ARRANGEMENT SRSG STRUCTURE STAIRCASE  - FROM EL 2879-0 (100-

0) TO 3206-0 (427-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1100-00001 OBSTRUCTION LIGHTING SRSG TOWER EL 100-0 TO EL 559-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1100-00002

OBSTRUCTION LIGHTING SRSG TOWER PLANS EL 220-0, EL 337-0, EL 427-0 AND 

EL 551-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1100-00003 OBSTRUCTION LIGHTING SRSG TOWER, PARTIAL PLAN, EL 395-6 AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1110-00001 LIGHTING PLAN SRSG TOWER PLAN EL 3330-0 (551-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-1910-00001 LIGHTING PLAN AUXILIARY BOILER AREA PLAN AT EL 2879-0 (100-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-2110-00001

LIGHTING PLAN LUBE OIL, TURBINE AND HEATER BAY AREA PLAN AT EL 2879-0 

(100-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-2120-00001 LIGHTING PLAN TURBINE AND HEATER BAY AREA PLAN EL 2890-8 (111-8) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-2130-00001 LIGHTING PLAN TURBINE AND HEATER BAY AREA PLAN AT EL 2905-0 (126-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-2140-00001 LIGHTING PLAN TURBINE AND HEATER BAY AREA PLAN AT EL 2919-0 (140-0) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00011 208/120VAC PLANEL BOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00012 208/120VAC PANEL BOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00010 LUBE OIL, TURBINE AND HEATER BAY AREA LIGHTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-3101-00001 LIGHTING PLAN PLANT SERVICES BUILDING CABLE PIT Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-3510-00001 LIGHTING PLAN STATION SERVICE TRANSFORMER AREA PLAN AT EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-3710-00001 LIGHTING PLAN SWITCHYARD AND PSB AREA AT GRADE BB Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-7110-00001 LIGHTING PLAN WATER TREATMENT AREA PLAN AT GRADE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EL-7210-00001 LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT GRADE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EL-7210-00002 LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT GRADE Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EL-7220-00001 LIGHTING PLAN AIR COOLED CONDENSER AREA PLAN AT UPPER DECK Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EL-9010-00001 LIGHTING PLAN DRAIN TANK AREA PLAN AT EL 2879-0 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EL-0010-00001 POWER BLOCK AREA CONSTRUCTION ROADWAY LIGHTING  PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EL-0010-00002 POWERBLOCK AREA ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00001 CONSTRUCTION ROADWAY LIGHTING KEY PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00002 CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN COMMON AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00003 ADMIN BUILDING AREA CONSTRUCTION ROADWAY LIGHTING PLAN Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EL-0010-00005 ADMIN BUILDING AREA ROADWAY LIGHTING PLAN Bechtel Y

VIS-4 NA Approval Electrical Drawing 25542-009-EL-0010-000##

Common: LIGHTING SECTIONS AND DETAILS COMMON AREA FACILITIES (Guard 

Hs, Gate) Bechtel ##### Y

VIS-4 NA Approval Electrical Drawing 25542-009-EL-0010-000## Common: COMMON AREA ROADWAY LIGHTING PLAN Bechtel

08-

Sep- Y

VIS-4 NA Approval Electrical Drawing 25542-009-EL-0010-000## Common: COMMON AREA CONSTRUCTION LIGHTING PLAN Bechtel

31-

Aug- Y

VIS-4 NA Approval Electrical Drawing 25542-009-V1A-AKBS-000## Common: LIGHTING RACEWAY PLAN ADMIN BLDG & CENTRAL CONTROL ROOM Vendor #####
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VIS-4 NA Approval Electrical Drawing 25542-009-EL-9111-000## Common: LIGHTING PLAN HELIOSTAT BUILDING Bechtel Jan-11

VIS-4 NA Approval Electrical Drawing 25542-009-EL-9111-000##

Common: LIGHTING RACEWAY PLAN HELIOSTAT BUILDING (PARKING LOT, 

TRANSFORMER) Bechtel Jan-11

VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00004 Unit: LIGHTING PLAN SRSG ELECTRICAL EQUIPMENT MODULE Vendor #####

VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00002 Unit: LIGHTING PLAN STEAM TURBINE ELECTRICAL EQUIPMENT MODULE  Vendor #####

VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00001 Unit: LIGHTING PLAN WATER TREATMENT ELECTRICAL EQUIPMENT MODULE  Vendor #####

VIS-4 NA Approval Electrical Drawing 25542-000-V1A-EKL3-00003 Unit: LIGHTING PLAN ACC ELECTRICAL EQUIPMENT MODULE  Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1010-000## UNIT 1: HEAT TRACE PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-1010-00001 UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 100'-0" Bechtel ##### Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1020-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-1020-00001 UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 120'-0" Bechtel ##### Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1030-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-1030-00001 UNIT 2/3: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 140'-0" Bechtel ##### Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1040-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 180'-0" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1050-000## UNIT: UNIT: HEAT TRACE PLAN SRSG TOWER PLAN EL. 376'-0" AND EL. 415'-0" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1090-000## UNIT:  MISCELLANEOUS HEAT TRACING BOILER STRUCTURE AREA Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1110-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 1 Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1120-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 2 Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1130-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 3 Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1140-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 4 Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1150-000## UNIT:  HEAT TRACING PLAN SRSG STRUCTURE  ELEVATION - 5 Vendor #####

ELEC-1 Approval Electrical Drawing 25542-000-EH-1910-000## UNIT:  HEAT TRACING PLAN AUXILIARY BOILER AREA AT GRADE Bechtel Apr-12

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-1990-000## UNIT:  HEAT TRACING PLAN AUXILIARY BOILER AREA ELEVATION & SECTIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-2110-000## UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 111'-8" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EH-2120-000## UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EH-2130-000## UNIT 1: HEAT TRACING PLAN TURBINE AREA PLAN 138'-3" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EH-2190-000## UNIT 1: HEAT TRACING SECTIONS AND DETAILS Bechtel #####

ELEC-1 Approval Electrical Drawing 25542-002-EH-2110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 TURBINE AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-2210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00003 HEAT TRACER SCHEDULE UNIT 2 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00003 HEAT TRACE PANEL BOARD SCHEDULE UNIT 3 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-2210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 TURBINE AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-2210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00003 HEAT TRACER SCHEDULE UNIT 3 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00001 HEAT TRACE PANEL BOARD SHCEDULE UNIT 2 SRSG AREA RPI SCOPE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-1110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-1120-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-1130-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-1140-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-1150-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-1160-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-7110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 WATER TREATMENT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00008 HEAT TRACER SCHEDULE UNIT 2 WATER TREATMENT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00008 HEAT  TRACE PANEL BOARD SCHEDULE UNIT 3 WATER TREATMENT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-7110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 WATER TREATMENT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00008 HEAT TRACER SCHEDULE UNIT 3 WATER TREATMENT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00010 HEAT TRACE PANEL BOARD SCHEDULE UNIT 2 AIR COOLED CONDENSER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-7210-00001 ELECTRICAL HEAT T RACING PLAN UNIT 2 ACC AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00010 HEAT TRACER SCHEDULE UNIT 2 AIR COOLED CONDENSER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00010 HEAT TRACE PANEL BOARD SCHEDULE UNIT 3 AIR COOLED CONDENSER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-7210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 ACC AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00010 HEAT TRACER SCHEDULE UNIT 3 AIR COOLED CONDENSER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00011 HEAT TRACE PANEL BOARD SCHEDULE UNIT 2 DRAIN TANK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-1910-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 - AUXILIARY BOILER AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-9010-00001 ELECTRICAL HEAT TRACING PLAN UNIT 2 DRAIN TANK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EH-EH00-00011 HEAT TRACER SCHEDULE UNIT 2 DRAIN TANK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00011 HEAT TRACE PANEL BOARD SCHEDULE UNIT 3 DRAIN TANK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1910-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 AUXILIARY BOILER AREA PLAN Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-9010-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 DRAIN TANK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00011 HEAT TRACER SCHEDULE UNIT 3 DRAIN TANK AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2110-000## UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN EL 100'-0" AND EL. 113'-8" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2120-000## UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN EL 126'-0" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2130-000## UNIT 2/3: HEAT TRACING PLAN TURBINE AREA PLAN 138'-3" Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-2190-000## UNIT 2/3: HEAT TRACING SECTIONS AND DETAILS Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7110-000## UNIT:  HEAT TRACING PLAN WATER TREATMENT AT GRADE Bechtel Apr-12

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7190-000## UNIT:  HEAT TRACING PLAN WATER TREATMENT ELEVATIONS & SECTIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7210-000## UNIT:  HEAT TRACING PLAN ACC AREA AT GRADE Bechtel Apr-12

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7220-000## UNIT:  HEAT TRACING PLAN ACC UPPER ELEVATIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-7290-000## UNIT:  HEAT TRACING PLAN ACC ELEVATIONS & SECTIONS Bechtel Apr-12

ELEC-1 NA Approval Electrical Drawing 25542-009-EH-7610-000## Common:  HEAT TRACE PLAN COMMON AREA WATER STORAGE FACILITIES Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00001  Unit: Water Treatment Area Tracer Schedule Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-EH00-00001  Unit 2/3: STG Area Tracer Schedule Bechtel Oct-11 Y

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-EH00-00002  Unit 2: STG Area Tracer Schedule Bechtel ##### Y

ELEC-1 NA Approval Electrical Drawing 25542-002-EH-EH00-00003  Unit 2/3: Tower Area Tracer Schedule Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00003  Unit: Tower Area Tracer Schedule Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00004  Unit: SRSG Area Tracer Schedule Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00005  Unit: ACC Area Tracer Schedule Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EH-EH00-00006  Unit: Aux Boiler Area Tracer Schedule Bechtel Oct-11

ELEC-1 Approval Electrical Drawing 25542-003-EH-1010-00001 ELECTRICAL HEAT TRACE PLAN UNIT 3 SRSG TOWER AREA PLAN EL 3029-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1020-00001 ELECTRICAL HEAT TRACE PLAN UNIT 3 SRSG TOWER AREA PLAN EL 3049-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1030-00001 ELECTRICAL HEAT TRACE PLAN UNIT 3 SRSG TOWER AREA PLAN EL 3069-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1110-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1120-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1130-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1140-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1150-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-1160-00001 ELECTRICAL HEAT TRACING PLAN UNIT 3 SRSG AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00001 120VAC HEAT TRACE PANEL BOARD SCHEDULE UNIT 3 SRSG AREA RPI SCOPE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EC-EH00-00002 ELECTRICAL HEAT TRACE PANEL BOARD SCHEDULE UNIT 3 SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00001 HEAT TRACER SCHEDULE SRSG AREA UNIT 3 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-003-EH-EH00-00002 HEAT TRACER SCHEDULE SRSG TOWER AREA UNIT 3 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EH-EH01-00001  Common Area Tracer Schedule Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-000-E3-1910-00001 Area Classification Plan Auxiliary Boiler and Fuel Gas Heater Areas Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-E3-1990-00001 Area Classification Sections and Details Auxiliary Boiler and Fuel Gas Heater Areas Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Water Treatment Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - STG Area Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EC-EL00-000##  Unit: 2/3 208-120V AC Lighting Panel Schedule - STG Area Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-002-EC-EL00-000## Common: 208-120V AC Lighting Panel Schedule - Heliostat Building Area Bechtel Jan-11
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ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - PSB Building Area Bechtel Jan-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Tower Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - SRSG Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - ACC Area Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Aux Boiler Area Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-000##  Unit: 208-120V AC Lighting Panel Schedule - Road Lighting Bechtel Jun-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: Water Treatment Area Heat Trace Panel Schedule Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-001-EC-EH00-000## Unit 1: STG Area Heat Trace Panel Schedule Bechtel #####

ELEC-1 NA REFERENCE Electrical Drawing 25542-002-EC-EH00-00002 Unit 2/3: STG Area Heat Trace Panel Schedule Bechtel ##### Y

ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00003 HEAT TRACE PANEL BOARD SCHEDULE UNIT 2 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-002-EC-EH00-00008 HEAT TRACE PANEL BOARD SCHEDULE UNIT 2 WATER TREATMENT AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-001-EC-EH00-000## Unit: Tower Area Heat Trace Panel Schedule Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-002-EC-EH00-000## Unit 2/3: Tower Area Heat Trace Panel Schedule Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: SRSG Area Heat Trace Panel Schedule Bechtel Oct-11

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: ACC Area Heat Trace Panel Schedule Bechtel #####

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EH00-000## Unit: Aux Boiler Area Heat Trace Panel Schedule Bechtel Oct-11

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00001 120V AC HEAT TRACE PANELBOARD SCHEDULE UNIT 1 SRSG AREA (RPI SCOPE) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00002 HEAT RACE PANEL BOARD SCHEDULE UNIT 1 SRSG TOWER AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00003 HEAT RACE PANEL BOARD SCHEDULE UNIT 1 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00008

208/120V AC HEAT TRACE PANEL BOARD SCHEDULE UNIT 1 WT AREA 1-EH-EP-

711 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00010 208/120V AC HEAT TRACE PANEL BOARD SCHEDULE ACC AREA 1-EH-EP-721 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EC-EH00-00011

208/120V AC HEAT TRACE PANEL BOARD SCHEDULE UNIT 1 DRAIN TANK AREA 1-

EH-EP-722 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00001 208/120V AC LIGHTING PANELBOARD SCHEDULE SRSG STRUCTURE 1-EL-EP-101 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00002 208/120V AC LIGHTING PANELBOARD SCHEDULE SRSG STRUCTURE 1-EL-EP-102 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00003 208/120V ACLIGHTING PANELBOARD SCHEDULE SRSG STRUCTURE 1-EL-EP-103 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00004 208/120V ACLIGHTING PANELBOARD SCHEDULE SRSG STRUCTURE 1-EL-EP-104 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00005

208/120V AC LIGHTING PANELBOARD SCHEDULE AUXILIARY BOILER AREA 1-EL-

EP-191 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-EC-EL00-00021 480-208 120VAC LIGHTING PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EC-EL00-00031 208-120 VAC LIGHTING PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EC-EA-00012 COMMON AREA - MDB7 480VAC DISTRIBUTION BOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EC-EC-00001 ADMIN BUILDING MCC 208/120V AC PANELBOARD SCHEDULE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EC-EL00-00001 208/120V AC LIGHTING PANELBOARD SCHEDULE COMMON AREA LP-7A Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EZ-3510-00001 115KV SWITCHYARD GA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EZ-3590-00001 115KV SWITCHYARD SECTIONS AND DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-000-EZ-3590-00002 115KV SWITCHYARD ELECTRICAL HARDWARE DETAILS Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1010-00001 ELECTRICAL HEAT TRACE PLAN SRSG TOWER AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1020-00001 ELECTRICAL HEAT TRACE PLAN SRSG TOWER AREA PLAN EL 2899-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1030-00001 ELECTRICAL HEAT TRACE PLAN SRSG TOWER ARE PLAN EL 2919-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1110-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3194-0 AND 3218-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1120-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3230-3 AND 3239-7 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1130-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3251-3 TO 3270-6 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1140-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3279-10 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1150-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 3303-9 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1160-00001 ELECTRICAL HEAT TRACING PLAN SRSG AREA EL 315-5 AND 3330-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-1910-00001 ELECTRICAL HEAT TRACE PLAN UNIT 1 AUX BOILER AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-2110-00001 ELECTRICAL HEAT TRACE PLAN UNIT 1 TURBINE AREA EL 2890-8 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-2210-00001 ELECTRICAL HEAT TRACE PLAN UNIT 1 HEATER BAY AREA PLAN EL 2879-0 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-7110-00001 UNIT 1 ELECTRICAL HEAT TRACING PLAN WATER TREATMENT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-7210-00001 ELECTRICAL HEAT TRACING PLAN UNIT 1 ACC AREA EL 2879-0 AND ABOVE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-9010-00001

ELECTRICAL HEAT TRACING PLAN UNIT 1 DRAIN TANK AREA EL 2897-0 AND 

ABOVE Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00008 HEAT TRACER SCHEDULE UNIT 1 WT AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00001 120V AC HEAT TRACE PANELBOARD SCHEDULE UNIT 1 SRSG AREA (RPI SCOPE) Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00002 HEAT TRACER SCHEDULE SRSG TOWER AREA UNIT 1 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00003 HEAT TRACER SCHEDULE UNIT 1 HEATER BAY AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00010 HEAT TRACER SCHEDULE ACC AREA UNIT 1 Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-001-EH-EH00-00011 HEAT TRACER SCHEDULE DRAIN TANK AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EH-0010-00001

ELECTRICAL HEAT TRACING PLAN COMMON AREA WELL AND WATER STORAGE 

AREA Bechtel Y

ELEC-1 Approval Electrical Drawing 25542-009-EH-EH00-00001

208/120V AC HEATTRACE PANEL BOARD SCHEDULE COMMON AREA WELL AND 

WATER STORAGE AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00001 33KV TRANSMISSION LINE 33KV AUTO RECLOSER POLE NO 3 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00002 33KV TRANSMISSION LINE 33KV AUTO RECLOSER POLES NO 1,2,4 & 5 Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00003 33KV HARDWARE DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EZ-3690-00004 33KV HARDWARE DETAILS Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-009-EC-EH00-000## Common: Water Storage Area Heat Trace Panel Schedule Bechtel Jan-12

ELEC-1 Approval Electrical Drawing 25542-009-EC-EH00-00001

208/120V AC HEAT TRACE PANELBOARD SCHEDULE COMMON AREA WELL AND 

WATER STORAGE AREA 9-EH-EP-001 Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-E3C-ES-000## Unit: Load Flow / Short Circuit and Motor Starting and voltage drop Calculation, Bechtel

26-Oct-

10 A N

ELEC-1 NA Approval Electrical Calculation 25542-009-E3C-ES-000## 33kV System Load Flow / Short Circuit and Motor Starting and voltage drop Calculation, Bechtel

01-

Nov- N

ELEC-1 NA Approval Electrical Calculation 25542-001-EAC-EW-00001

UNIT 1 SOLAR FIELD UNDERGROUND CABLE SIZING CALCULATION - NORMAL 

AND UPS POWER Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-001-EGC-EG-00001 Unit 1 Grounding Calculation Bechtel

01-

Feb- Y

ELEC-1 NA Approval Electrical Calculation 25542-002-EGC-EG-00001 Unit 2 Grounding Calculation Bechtel ##### Y

ELEC-1 NA Approval Electrical Calculation 25542-003-EGC-EG-00001 Unit 3 Grounding Calculation Bechtel ##### Y

ELEC-1 NA Approval Electrical Calculation 25542-009-EGC-EG-00001

Common Area Grounding Calculation  - ADMINISTRATION BUILDING AND WATER 

STORAGE AREA GROUND GRID CALCULATION Bechtel

19-Jan-

11 A Y

ELEC-1 NA Approval Electrical Calculation 25542-009-EGC-EG-00002 HELIOSTAT ASSEMBLY BUILDING AREA GROUND GRID CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EGC-EG-00002 Unit and Common: Lightning Protection Calculation Bechtel Jun-11

ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 1: Cathodic Protection Calculation Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 2: Cathodic Protection Calculation Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Unit 3: Cathodic Protection Calculation Bechtel Jan-12

ELEC-1 NA Approval Electrical Calculation 25542-000-E0C-EQ-00001 Natural Gas Pipeline Cathodic Protection Calculation Bechtel

27-

Aug- Y

ELEC-1 G Approval Electrical Calculation 25542-000-E0C-EW-00002 Unit: Ductbank Ampacity & Underground cable sizing calculation Bechtel #####

ELEC-1 G Approval Electrical Calculation 25542-009-E0C-EW-00001 Common: Ductbank Ampacity & Underground cable sizing calculation Bechtel #####

ELEC-1 G Approval Electrical Calculation 25542-000-E0C-EW-00001 A/G Cable Sizing Calculation Bechtel

20-Oct-

10 A Y

ELEC-1 NA Approval Electrical Calculation 25542-001-E0C-EW-00001 Unit 1/2/3 : CPDU Heliostat field incomer cable sizing and voltage drop calculation Bechtel ##### Y

ELEC-1 Approval Electrical Calculation 25542-000-E0C-EW-00002

POWER BLOCK AND COMMON AREA UNDERGROUND CABLE SIZING 

CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-E0C-EW-00003 120VAC AND 208VAC CABLE SIZING CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EQC-EQ-00001

CATHODIC PROTECTION CALCULATION FOR BURIED CARBON STEEL PIPES FOR 

UNIT 1, 2, AND 3 POWER BLOCK AREA Bechtel Y

ELEC-1 NA Approval Electrical Drawing 25542-000-ELJ-0000-00001 NOTES, SYMBOLS AND DETAILS FOR INSTALLATION OF LIGHTING SYSTEM Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00003

LIGHTING CALCULATION FOR STATION SERVICE TRANSFORMER AREA PLAN AT 

EL 2879-0 Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-00004 ACC AREA LIGHTING CALCULATION GRADE AND UPPER DECK Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00005 WATER TREATMENT AREA LIGHTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00007 LIGHTING CALC FOR SRSG AREA GRADE AND STRUCTURE Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00008 LIGHTING CALCULATION FOR SRSG TOWER Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00009 LIGHTING CALCULATION FOR DRAIN TANK AREA AT GRADE AND AT DRAIN PIT Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00011 LIGHTING CALCULATIONS AUXILIARY BOILER AREA Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00012 UNIT 0 CABLE PIT LIGHTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-ELC-EL-00013 LIGHTING CALC FOR STEAM AND DEMIN WATER ANALYSIS SYSTEM SHELTER Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Construction Lighting Common Area Bechtel

31-

Aug- Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Construction Lighting Power Block Bechtel

31-

Aug- Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation ACC Area Bechtel #####
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ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation XFMR Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Water Treatment Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation STG Area Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation PSB Building Area Bechtel Jan-11

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Tower Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation SRSG Area Bechtel Jun-11

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Aux Boiler Area Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit: Lighting Calculation Unit Roadway Lighting Bechtel Jun-11

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Lighting Calculation Common Area Roadway Lighting Plan Bechtel

08-

Sep- Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Lighting Calculation Heliostat Building Area Vendor Jan-11 Y

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-000## Unit and Common: Lighting Energy Calculations (for CBO) Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-ELC-EL-00006 SWITCHYARD AND PSB AREA LIGHTING CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-001-ELC-EL-00001 POWER BLOCK AREA CONSTRUCTION ROADWAY LIGHTING  CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00001 ADMIN BUILDING AREA CONSTRUCTION ROADWAY LIGHTING CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-009-ELC-EL-00002

HELIOSTAT BUILDING AND CONSTRUCTION TRAILER AREA ROADWAY LIGHTING 

CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-000## Unit: MV Switchgear and LV MCC incomer protective relay setting and arc flash calculation Bechtel

05-Oct-

09 A

ELEC-1 NA Approval Electrical Calculation 25542-009-EMC-EM00-000##

Common: Common Area LV Switchgear incomer protective relay setting and arc flash 

calculation Bechtel #####

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-000## Unit: GSU, UAT, SST protective relay setting calculation Bechtel #####

ELEC-1 Approval Electrical Calculation 25542-000-EMC-AN-00001 UNIT EMERGENCY DIESEL GENERATOR PROTECTION CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EMC-EM00-00001

4.16KV SWITCHGEAR NON-MOTOR FEEDER PROTECTIVE RELAY SETTINGS AND 

4.16KV SWITCHGEAR ARC FLASH CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Calculation 25542-000-EMC-EM00-00002 33kV Switchgear and automatic recloser protective relay setting calculation Bechtel

03-Jan-

11 A Y

ELEC-1 Approval Electrical Calculation 25542-000-EMC-EM00-00003

POWER BLOCK 480V MCC INCOMER PROTECTIVE RELAY SETTING AND ARC 

FLASH CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EMC-EM00-00004 4.16 VFD FEEDER AND 4KV MOTOR PROTECTION RELAY SETTINGS CALC Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EMC-ES00-00001 STATION SERVICE TRANSFORMER RELAY SETTINGS CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EMC-EY-00001

GSU, UAT AND UNIT DIFFERENTIAL PROTECTION RELAY SETTINGS 

CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-000-EMC-EZ-00001 115KV SCE INTERCONNECTION PROTECTION RELAYS SETTING CALCULATION Bechtel Y

ELEC-1 Approval Electrical Calculation 25542-009-EMC-EM00-00001

COMMON AREA 480V ADMIN BUILDING MCC INCOMER(S), TIE BREAKER AND EDG 

BREAKER PROTECTIVE RELAY SETTING AND ARC FLASH CALCULATION Bechtel Y

ELEC-1 NA Approval Electrical Specification 25542-000-3PS-EBB3-00001 TECHNICAL SPEC FOR ISOLATED PHASE BUS AND ACCESSORIES Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-ECM1-00001 TECHNICAL SPEC FOR 480V MCC Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-EH00-00001 TECHNICAL SPEC FOR ELECTRICAL HEAT TRACING Bechtel Y

ELEC-1 NA Approval Electrical Specification 25542-000-3PS-EKL3-00001 ELECTRICAL EQUIPMENT MODULES Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-EMP6-00001 TECHNICAL SPEC FOR PROTECTION RELAY PANELS Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-ESM1-00001

TECHNICAL SPEC FOR 4.16KV MEDIUM VOLTAGE METAL-CLAD SWITCHGEAR 

AND METAL ENCLOSED MOTOR CONTROLLERS Bechtel Y

ELEC-1 NA Approval Electrical Specification 25542-000-3PS-ESM1-00002 33KV PAD MOUNTED SWITCHGEAR Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-ETP1-00002 TECHNICAL SPEC FOR STATION SERVICE TRANSFORMERS Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-ETP2-00002

TECHNICAL SPEC FOR 4.16KV/480V OUTDOOR OIL FILLED DISTRIBUTION 

TRANSFORMER FOR MCC Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-EU00-00001

TECHNICAL SPEC FOR DC EQUIPMENT AND AC UNINTERRUPTABLE POWER 

SUPPLY SYSTEMS Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-EWE1-00001

TECHNICAL SPEC FOR LOW VOLTAGE POWER AND CONTROL CABLE, 

INSTRUMENTATION CABLE, THERMOCOUPLE EXTENSION WIRE, SPECIALTY Bechtel Y

ELEC-1 Approval Electrical Specification 25542-000-3PS-EWG1-00002 TECHNICAL SPEC FOR 5KV MEDIUM VOLTAGE POWER CABLE Bechtel Y

ELEC-1 G Approval Electrical Specification 25542-000-3PS-SY10-00001 DESIGN, FABRICATION AND SUPPLY OF TUNED MASS DAMPER Bechtel Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00016 PAD BOND DUILDING AND HELIOSTAT ASSEMBLY BUILDING - PANEL SCHEDULES Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00017 PAD BOND BUILDING AND HELIOSTAT ASSEMBLY BUILDING - PANEL SCHEDULES Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00037 LEGEND Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00038 ELECTRICAL PLANS PAD BONDING BUILDINGS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00039 ELECTRICAL PLANS HELIOSTAT ASSEMBLY BUILDING - AREA A Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00040 ELECTRICAL PLANS HELIOSTAT ASSEMBLY BUILDING - AREA B Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00081 CABLING - WIRE DATA SHEETS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00082 CABLING - WIRE DATA SHEETS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00083 CABLING - WIRE DATA SHEETS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00084 ELECTRIC PANEL BOARDS DATA SHEETS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00085 COOPER LIGHTING Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00086 COOPER LIGHTING Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00087 COOPER LIGHTING Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00095 LIGHTING CALCULATIONS - PAD BUILDINGS 1 AND 2 Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00096 LIGHTING CALCULATIONS - HELIOSTAT ASSEMBLY BUILDING - AREA A Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00097 LIGHTING CALCULATIONS - HELIOSTAT ASSEMBLY BUILDING - AREA B Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00098 ONE-LINE DIAGRAM AND DETAILS Vendor Y

ELEC-1 NA REFERENCE Electrical 25542-000-V1B-AK00-00171 ELECTRICAL DETAILS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00172 ELECTRICAL DETAILS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00173 ELECTRICAL RACEWAY SUPPORT DETAILS Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00216 LIGHTING PROTECTION PLAN - PAD BOND BUILDINGS 1 AND 2 Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00217 LIGHTING PROTECTION PLAN - HELIOSTAT BUILDING - AREA A Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00218 LIGHTING PROTECTION PLAN - HELIOSTAT BUILDING - AREA B Vendor Y

ELEC-1 NA Approval Electrical 25542-000-V1B-AK00-00219

LIGHTING PROTECTION DETAILS FOR THE PAD BONDING BUILDINGS AND 

HELIOSTAT ASSEMBLY BUILDING Vendor Y

ELEC-1 NA Approval Electrical Document 25542-000-V1A-EKL1-000## CERTIFICATE OF COMPLIANCE - 480V UNIT SUBSTATIONS (BLACK BOX) Bechtel/Vendor #####

ELEC-1 NA Approval Electrical Document 25542-000-V1A-ESL1-000## CERTIFICATE OF COMPLIANCE - 4.16KV SWITCHGEAR (BLACK BOX) Bechtel/Vendor Jul-11

ELEC-1 G Approval Electrical Document 25542-000-V1A-ETP0-000##

CERTIFICATE OF COMPLIANCE - GENERATOR STEPUP TRANSFORMERS (BLACK 

BOX) Bechtel/Vendor #####

ELEC-1 G Approval Electrical Document 25542-000-V1A-ETP1-000## CERTIFICATE OF COMPLIANCE - UNIT AUXILIARY (BLACK BOX) Bechtel/Vendor #####

ELEC-1 NA Approval Electrical Document 25542-000-V1A-ECM1-000## CERTIFICATE OF COMPLIANCE - 480V MCC'S (BLACK BOX) Bechtel/Vendor Jun-11

ELEC-1 NA Approval Electrical Document 25542-000-V1A-EDB0-000## CERTIFICATE OF COMPLIANCE - 120/125V DC/UPS EQUIPMENT (BLACK BOX) Bechtel/Vendor #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## CPDU SINGLE LINE DIAGRAM Owner #####

ELEC-1 NA Approval Electrical Caclulation 25542-000-V1A-MXHS-000## HELIOSTAT FIELD CABLE VOLTAGE DROP CALCULATION Owner #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## HELIOSTAT CABLE ASSEMBLY (including code analysis) Owner #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## HELIOSTAT CABLE INSTALLATION DETAILS Owner #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## HELIOSTAT CPDU GROUNDING Owner #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-000## CAMERA PANEL SINGLE LINE Owner #####

ELEC-1 NA Approval Electrical Drawing 25542-000-V1A-MXHS-00## WEATHER STATION SINGLE LINE Owner #####

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MXHS-000## HELIOSTAT STRUCTURAL / PHYSICAL ASSEMBLY DESIGN DRAWINGS Owner

May be submitted with 

pylon design package #####

STRUC-1 NA Approval Civil Caclulation 25542-000-V1A-MXHS-000## HELIOSTAT STRUCTURAL / PHYSICAL ASSEMBLY DESIGN CALCULATIONS Owner

May be submitted with 

pylon design package #####

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-MXHS-000## PYLON STRUCURAL DRAWINGS AND INSTALLATION SPECIFICATIONS Owner

Separate submittal to the 

BLM  and CPM is required #####

STRUC-1 NA Approval Civil Caclulation 25542-000-V1A-MXHS-000## PYLON STRUCTURAL/GEOTECHNICAL CALCULATIONS Owner

Separate submittal to the 

BLM  and CPM is required #####

ELEC-1 NA Approval Electrical Drawing HELIOSTAT FIELD TRANFORMER PAD GROUNDING Bechtel Oct-10

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-AK00S-000##

HELIOSTAT ASSEMBLY BUILDING SUPPORT FACILITIES (office & restroom trailers, 

etc.) Bechtel ##### N

STRUC-1 NA Approval Civil Drawing 25542-000-V1A-AK00S-000## HELIOSTAT ASSEMBLY BUILDING STRUCTURAL HOIST/CRANE SUPPORTS Owner #####

MECH-2 NA Approval Mechanical Document 25542-000-V1A-AK00S-000## HELIOSTAT ASSEMBLY BUILDING AIR COMPRESSOR CERTIFICATIONS Owner #####
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Month Inv # Shared Amount Date Paid Ivanpah 1 Ivanpah 2 Ivanpah 3

February 1221129 $290,928.12 3/10/2014 $93,097.00 $98,915.56 $98,915.56

Payment from NRG
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KEY EVENTS LIST 
Last Updated March 6, 2014 

PROJECT/POWER PLANT: Ivanpah SEGS                          DOCKET #:  07-AFC-5C 
 

BLM’S AUTHORIZED OFFICER:                       RAYMOND LEE 
 

COMPLIANCE PROJECT MANAGER:             JOSEPH DOUGLAS 
 

EVENT DESCRIPTION                                                                                                        DATE 

Certification Date 09/22/2010 

Obtain Site Control: ROW Grants Obtained 10/07/2010 

Online Date (Actual) 12/30/2013 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization 10/08/2010 

Start Ground Disturbance 10/08/2010 

Start Grading 11/11/2010 

Start Construction (Heliostat Bldg) 03/02/2011 

Begin Pouring Major Foundation Concrete (SRSG Foundation) 04/27/2011 

Begin Installation of Major Equipment (SRSG Load Module 1) 11/22/2011 

Completion of Installation of Major Equipment (Turnover SRSG) 08/13/2012 

First Roll of Steam Turbine 11/19/2012 

Obtain Building Occupancy Permit (Admin bldg) 03/31/2012 

Start Commercial Operation Unit 1 (Actual) 1/11/2014 

Complete All Construction (Pending completion of all punch list items) On-going 

GENERATION TIE LINE ACTIVITIES  

Start Generation Tie Line Construction 3/12/2012 

Synchronization with Grid and Interconnection  9/20/2013 

Complete Generation Tie Line Construction               7/1/13 

FUEL SUPPLY LINE ACTIVITIES  

Start Kern River Gas Pipeline Construction and Interconnection 07/30/12 

Complete Gas Pipeline Construction 08/02/12 

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction (Water Wells) 11/22/10 

Complete Water Supply Line Construction (Tie-in UG Water Distribution) 03/12/12 
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1

Mary Huizar

Subject: FW: ISEGS BO clarification on Dogs

From: Fesnock, Amy [mailto:afesnock@blm.gov]  
Sent: Sunday, February 23, 2014 10:31 AM 
To: Davis, Doug 
Cc: Ray Bransfield; Brian Croft; Carol Watson; LaPre, Lawrence F; Michael Ahrens 
Subject: ISEGS BO clarification on Dogs 
 
Hi Doug- 
I had the chance to meet with Ray and Brian today. We discussed the intent of the dog prohibition in the ISEGS 
BO and the question you had posed to me about using trained bird dogs to aid in bird mortality monitoring. 
 
FWS agreed that the prohibition was specific to pet dogs, especially during tortoise clearance activities. 
 
FWS agreed that ISEGS could use trained dogs to assist in bird monitoring and that this use did not necessitate 
reinitiation of the BO. 
 
Feel free to contact me if you wish to discuss this further. Other than keeping the agencies informed of dog use 
(as part of bird monitoring reports) the agencies need nothing further.  
 
Cheers! 
A 
 
 
--  
************************************************ 
Amy L. Fesnock 
CA BLM Wildlife and T&E Lead 
2800 Cottage Way, W-1928 
Sacramento, CA 95825 
 
afesnock@blm.gov 
916-978-4646 
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1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Tuesday, February 18, 2014 5:20 PM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com
Subject: Ivanpah – MECH-1-1.12X2 - Unit 9 FG Isometrics - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, MECH-1-1.12X2 - Unit 9 FG Isometrics - PC1, has been reviewed and Approved. You will find the 
documents on BVnet under the respective title. Feel free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: barbara.tomajic@us.bureauveritas.com
Sent: Friday, February 07, 2014 1:14 PM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

susan.coddington-allen@us.bureauveritas.com; aleta.sage@us.bureauveritas.com; 
sabrina.dickinson@us.bureauveritas.com; shamica.zenn@us.bureauveritas.com

Subject: Ivanpah – MECH-1-1.56 - Fire Protection System - Unit Area/Common Area Diesel 
Generator Enclosure - PC1 - Approved  

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, "MECH-1-1.56 - Fire Protection System - Unit Area/Common Area Diesel Generator Enclosure - 
PC1", has been reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to 
contact me with any questions or concerns  
 
Respectfully,  

 

Barbara Tomajic, CPT 
Document Control 
Bureau Veritas North America, Inc.  
180 Promenade Circle, Suite 150 
Sacramento, CA 95834 
Phone: 916.617.2028  
Fax: 916.617.2068 
Direct: 916.514.4520 
barbara.tomajic@us.bureauveritas.com 
www.us.bureauveritas.com 
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com 

 Please consider the environment before printing this e-mail

     

"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com" 
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1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Tuesday, February 18, 2014 4:24 PM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com
Subject: Ivanpah – ELEC-1-3.01X1 - Notes, Symbols & Details for Installation of Grounding 

System - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-3.01X1 - Notes, Symbols & Details for Installation of Grounding System - PC1, has been 
reviewed and Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Friday, February 14, 2014 1:58 PM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com
Subject: Ivanpah – ELEC-1-8.37 - Cable Tie Intervals for Securing Cables to Vertical Cable Tray 

Risers - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-8.37 - Cable Tie Intervals for Securing Cables to Vertical Cable Tray Risers - PC1, has 
been reviewed and Approved. You will find the documents on BVnet under the respective title. Feel free to contact me 
with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Friday, February 14, 2014 2:12 PM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com
Subject: Ivanpah – ELEC-1-9.16 - Main Plant 125V DC Switchboard & SRSG UPS EEM 480V 

Distrib Board Schedules - PC1 - Approved

Follow Up Flag: Follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal, ELEC-1-9.16 - Main Plant 125V DC Switchboard & SRSG UPS EEM 480V Distrib Board 
Schedules - PC1, has been reviewed and Approved. You will find the documents on BVnet under the respective title. Feel 
free to contact me with any questions or concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



1

Rudy, Holly

From: aleta.sage@us.bureauveritas.com
Sent: Wednesday, February 12, 2014 7:14 PM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; sabrina.dickinson@us.bureauveritas.com; 
shamica.zenn@us.bureauveritas.com; susan.coddington-allen@us.bureauveritas.com

Subject: Ivanpah ? ELEC-1-18.01X1 - Area Classification Plan Auxiliary Boiler Area Plans - PC1 - 
Approved

Follow Up Flag: Flag for follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal ELEC-1-18.01X1 - Area Classification Plan Auxiliary Boiler Area Plans - PC1 has been reviewed 
and approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  

Thank you,  

 

Aleta Sage 
Document Control Admin 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4532 
F:  916.617.2068 
aleta.sage@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2000 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended 
recipient of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose 
or distribute this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee 
that the integrity of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability 
of our company is limited by our General Conditions of Services.  

  

 

"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com" 

 



1

Rudy, Holly

From: aleta.sage@us.bureauveritas.com
Sent: Thursday, February 13, 2014 10:48 AM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; sabrina.dickinson@us.bureauveritas.com; 
shamica.zenn@us.bureauveritas.com

Subject: Ivanpah ?  ELEC-1-18.02X1 - U2 Area Classification Plan Aux Boiler Area Plans - PC1 - 
Approved

Follow Up Flag: Flag for follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal ELEC-1-18.02X1 - U2 Area Classification Plan Aux Boiler Area Plans - PC1 has been reviewed 
and approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions 
or concerns.  

Thank you,  

 

Aleta Sage 
Document Control Admin 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4532 
F:  916.617.2068 
aleta.sage@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2000 Certified 
NOTICE:  
This message contains information which is confidential and the copyright of our company or a third party.  If you are not the intended 
recipient of this message, please delete it and destroy all copies.  If you are the intended recipient of this message, you should not disclose 
or distribute this message to third parties without the consent of our company.  Our company does not represent, warrant and/or guarantee 
that the integrity of this message has been maintained, nor that the communication is free of virus, interception, or interference.  The liability 
of our company is limited by our General Conditions of Services.  

  

 

"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com" 
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Rudy, Holly

From: aleta.sage@us.bureauveritas.com
Sent: Thursday, February 13, 2014 11:13 AM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

brian.hill@us.bureauveritas.com; barbara.tomajic@us.bureauveritas.com; 
aleta.sage@us.bureauveritas.com; sabrina.dickinson@us.bureauveritas.com; 
shamica.zenn@us.bureauveritas.com

Subject: Ivanpah - ELEC-1-18.03X1 - Unit 3 Area Classification Plan Auxiliary Boiler Area Plans - 
PC1 - Approved

Follow Up Flag: Flag for follow up
Flag Status: Completed

Hello,  
 
The Ivanpah submittal ELEC-1-18.03X1 - Unit 3 Area Classification Plan Auxiliary Boiler Area Plans - PC1 has been 
reviewed and approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any 
questions or concerns.  

Thank you,  

 

Aleta Sage 
Document Control Administrator  
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4532 
F:  916.617.2068 
aleta.sage@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2000 Certified 
NOTICE:  
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com 

  

 

"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com" 

 



 
 

 
 

Exhibit 16 
FCD-1 CBO Approvals 

Condition of Certification 
FCD-1 
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Rudy, Holly

From: susan.coddington-allen@us.bureauveritas.com
Sent: Friday, February 28, 2014 12:39 PM
To: Fairhall, Christopher; Rudy, Holly; Frankert, Thomas; Ivanpah CBO; Ramey, Gary; Smith, 

Shayne; hhuss@brightsourceenergy.com
Cc: steve.hermsmeyer@us.bureauveritas.com; terry.vosler@us.bureauveritas.com; 

shamica.zenn@us.bureauveritas.com
Subject: Ivanpah – FCD - 25542-000-ERV-0000-00011 - Vertical Cable Tray Support - PC1 - 

Approved

Follow Up Flag: Follow up
Flag Status: Flagged

Hello,  
 
The Ivanpah submittal, FCD - 25542-000-ERV-0000-00011 - Vertical Cable Tray Support - PC1, has been reviewed and 
Approved. You will find the documents on BVnet under the respective title. Feel free to contact me with any questions or 
concerns.  
 
Respectfully,  

 

Susan Coddington-Allen 
CBO Project Coordinator– Power & Utilities 
Bureau Veritas North America, Inc. 
180 Promenade Circle #150 
Sacramento, CA 95834 
P:  916.514.4510 
F:  916.617.2068 
susan.coddington-allen@us.bureauveritas.com  
www.us.Bureauveritas.com/energyusa  
ISO 9001:2008 Certified 
This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com  

 Please consider the environment before printing this e-mail

 
 
"This message contains confidential information.  
To know more, please click on the following link: http://disclaimer.bureauveritas.com"  



 
 
 
 

Exhibit 17 
 
 

Monthly Construction Safety Summary 
Condition of Certification 

Worker Safety - 3
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ENVIRONMENTAL INCIDENT REPORT 
 

 
Date/Time: 2-20-14 ~1430 
 
 

Name/ Title: Tony Sheley/ES&H Lead 

Signature: 

Incident Description: At approximately 1430 SA Recycling arrived onsite to pick up two 
dumpsters.  When he made a u-turn to position himself to load the dumpsters he noticed that a 
hydraulic line had broken and sprayed oil on the ground.  The Laborers in the area 
immediately called and reported the event to the safety department.  The PTO on the truck 
was shut off and the line was plugged. 

Location Of Incident: Common Laydown 
 

Date/Time of Release: 2-20-14 ~1430 

Personnel/ Subcontractor Involved: SA 
Recycling 
 

Date/Time Release Stopped:  2-20-14 ~1430 

Containment:  
Soil impacted with hydraulic oil was removed 
and placed in a Waste dumpster for proper 
disposal. 
 

Product ID or CAS Number: Hydraulic Oil 
Product number 273279 
Total Amount Released (units):  
Approximately 5 gallons 

Date/Time Environmental Services 
Notified: 2-20-14 ~1430 
Person Contacted: Tony Sheley 
Notes:  

Was there any off-site impact with threat to 
human health and/or environment?:    No 

Did release reach surface water?     No 

If “yes” to either of the above two questions, initiate the Legal 
Instruction 127 process in coordination with the Manager of 
Environmental Services. 

Description of Corrective Action Taken:. Soil impacted with hydraulic oil was removed and 
placed in a Waste dumpster for proper disposal. 
 
 

Measures to Prevent Recurrence:  Routine maintenance and proper equipment inspection is 
the best preventative measure.   
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