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State Of California The Resources Agency of California 

 

Memo r a n d um  
Date: January 30, 2015 

 Telephone: (916) 654-3936 

 
 

To: Commissioner Karen Douglas, Presiding Member 
Commissioner Andrew McAllister, Associate Member 
Paul Kramer, Chief Hearing Officer 
 

From: California Energy Commission –   Jon R. Hilliard, Project Manager 
1516 Ninth Street   Mike Monasmith, Project Manager 
Sacramento, CA 95814-5512 

 

 

Subject: CARLSBAD ENERGY CENTER PROJECT AMENDMENTS (07-AFC-6C)  
           STATUS REPORT #5 

Pursuant to the Revised Committee Scheduling Order dated October 30, 2014, staff 
issues this Status Report #5 for the proposed Carlsbad Energy Center Project (CECP) 
Amendment, 07-AFC-6C. Since publication of Status Report #4 on January 2, 2015, 
and the Status Conference held on January 7, 2015, the following project events have 
transpired: 
 
Public Workshops 
Staff conducted two project workshops on the CECP in Carlsbad on January 12th and 
13th, 2015. Energy Commission staff, the petitioner, intervenors Terramar and Power 
of Vision, representatives from the city of Carlsbad, the San Diego Air Pollution Control 
District, and approximately 12 members of the general public attended (either in 
person or via WebEx). Areas of discussion included: 

 Noise from construction activities and ongoing operation,  

 Air quality and greenhouse gas emissions,  

 Visual impacts of new transmission facilities and potential changes to the 
berm on the east project boundary,  

 Project alternatives and the use of conventional fossil fuels to generate 
power intended, at least in part, to compensate for lost grid capacity due to 
the closure of the San Onofre Nuclear Generating Station (SONGS). 
Intervenors Terramar Association and Power of Vision also questioned why 
a smaller capacity 400-megawatt (MW) facility on the same (30 acre) 
footprint was not considered, 

 Land use consistency with California Coastal Act and the city’s Agua 
Hedionda Plan,  

 Socioeconomics (inclusion of the nearby “Caruso Property” in the 
cumulative development assumptions), 
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 Water supply and the availability of potable and recycled water supplies to 
the project, and  

 Traffic impacts and potential turn hazards on Cannon Avenue from trucks 
travelling to and from the site. 

Most of the issues discussed at the workshops were included in the written 
comments on the PSA submitted by the petitioner, city, intervenors and agencies.  

Comments on the Preliminary Staff Assessment 

Staff published a Notice of Availability for the PSA on December 17, 2014, with a 
deadline to file written comments by January 21, 2015. On January 15, the 
Committee issued an order partially extending this deadline to February 2, 2015, 
but only for comments on air quality and public health (Committee’s Order 
Following the Preliminary Staff Assessment, TN203527). Written comments on the 
PSA were received from the petitioner, the city of Carlsbad, the San Diego 
Department of Environmental Management, intervenor Terramar Association, and 
intervenor Power of Vision. Staff is in the process of reviewing and responding to 
the PSA comments, both written and verbal, which will be addressed in the 
technical sections of the Final Staff Assessment (FSA).  

Final Staff Assessment 

Staff continues work on completing the FSA, which is scheduled for publication by 
February 17, 2015, per the Committee’s Revised Scheduling Order. On behalf of 
staff, Applied Earthworks conducted subsurface archaeological testing at the 
CECP in the vicinity of two cultural resources sites in areas where the petitioner 
proposes ground-disturbing activities. The site testing began on January 19th and 
concluded on January 23rd.  Staff appreciates the petitioner’s cooperation in 
granting access to the site for the field work and providing a backhoe and operator 
for the effort. Staff now has the information needed to complete the Cultural 
Resources section of the FSA. Publication of the Air Quality and Public Health 
sections has the potential to be affected by timing of the release of the Final 
Determination of Compliance (FDOC) by the San Diego County Air Pollution 
Control District (APCD). The APCD extended the deadline for comments on the 
Preliminary Determination of Compliance (PDOC) to February 2, 2015, which, 
depending on the extent of comments received, could impact preparation of the 
FDOC. Staff will apprise the Committee of any developments in this regard at the 
February 4th, 2015 status conference, if new information is available. 

Issues of Likely Concern to the Parties 

In the January 23, 2015, Memorandum to the Parties (TN203560), the Committee 
directed the parties to identify and summarize issues of likely concern and the 
hearing time needed. At this time, the Final Staff Assessment has not been 
published; therefore, staff is basing this assessment of issues that remain in 
dispute on the discussion at the workshops. The parties were concerned about Air 
Quality, Greenhouse Gas Emissions, Alternatives, Noise, Soil and Water 
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Resources, Visual Resources, and Traffic and Transportation. Staff would 
anticipate no more than two days of hearing time for all issues. 

 
    cc:    Docket (07-AFC-6C)  
             Proof of Service List 
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