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SUBMITTED ELECTRONICALLY 
 
Subject: 09-AFC-5C  
Description: Monthly Compliance Report 
Date: June 13, 2014 
Distribution: Dale Rundquist, CEC; Carol Hammel-Smith, US DOE; Wendy 

Campbell, DFW; Ray Bransfield, FWS 
 
 
Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street 
Sacramento, California  95814 
 
Dear Mr. Rundquist, 
 
The attached Monthly Compliance Report for June 2014 is submitted for your review 
as part of ongoing reporting required by the California Energy Commission’s 
Conditions of Certification for the Mojave Solar Project.  This monthly report has been 
added to the archival site on Box.com. 
 
Please direct any question to me. 
 
Sincerely, 
William "Bill" Grisolia 
Compliance Management 
41234 Harper Lake Road 
Hinkley, California  92347 
(303) 885-2036 Cell 
 
Attachment:  Monthly Compliance Report 
  



Introduction 
 
During construction of the Mojave Solar Project, monthly compliance reports are provided 
to the California Energy Commission (CEC) as required by Condition of Certification 
COMPLIANCE-6 of the License Decision, docket number 09-AFC-5C.  This is the Monthly 
Compliance Report (MCR) for June 2014. 

Construction activities in June included heat transfer fluid (HTF) pipe insulation installation, 
steam turbine generator (STG) assembly, STG insulation installation, fire protection system 
installation, water treatment plant (WTP) equipment and utilities installation, balance of 
plant (BOP) piping assembly and equipment welding, Beta raw water line installation, heat 
trace installation, solar field grounding, isophase installation, miscellaneous foundation 
construction, and production well development. Construction was monitored for 
compliance with Conditions of Certification (COCs) AQ-SC3, AQ-SC4, AQ-SC5, and 
WORKER SAFETY-8. New equipment brought onsite during June was issued a tag in 
accordance with AQ-SC5a, and evaluated for compliance with AQ-SC5b through AQ-
SC5d. A summary of the compliance with the Air Quality Construction Mitigation Plan 
(AQCMP) is provided in the following sections. Daily, weekly, and monthly observation logs 
and other site inspection forms are maintained onsite and are available upon request. Also 
grounding in the power block, electrical and I&C cabling on trays in PB, Heat Trace 
installation and WTP chemical dosing piping activities were performed. 

The following table provides a summary of all areas covered in this report. 

 
Mojave Solar Project Monthly Compliance Reporting 

 Condition of Certification (COC) Topics Appendix 

Air Quality See Appendix A 
Biological Resources See Appendix B 
Cultural Resources See Appendix C 
Paleontological Resources See Appendix D 
Waste Management See Appendix F 
Worker Safety See Appendix E 
Soil and Water See Appendix F 
General Conditions See Appendix F 
Civil See Appendix F 
Structural See Appendix F 
Mechanical See Appendix F 
Electrical See Appendix F 
Transmission System Engineering See Appendix F 
Compliance Forecast See Appendix G 
Compliance Matrix See Appendix H 

 



 
 
 
 

Appendix A 
Air Quality Resources 

 
 

Mojave Solar Project 
Monthly Compliance Report 

San Bernardino County, California 
 
 
 

June 2014 Reporting Period 
 



CH2M HILL  
2485 Natomas Park Drive  
Suite 600 
Sacramento, CA  
95833-2937 
Tel: 916.920.0300 
Fax: 916.920.8463 

 
 
 
 
July 7, 2014 

 
Dale Rundquist, CPM 
California Energy Commission 
Siting, Transmission & Environment Protection (STEP) Division 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 
 

RE: AQ-SC3, AQ-SC4, AQ-SC5, and WORKER SAFETY-8 Monitoring and Mitigation 
Activities at Mojave Solar Project (09-AFC-5C) for June 1 through June 30, 2014 

Dear Mr. Rundquist: 

This letter is to update you on the air quality construction monitoring occurring at the Mojave 
Solar Project (MSP) site during June 2014. Compliance with the WORKER SAFETY-8 condition 
was also monitored. Construction activities occurred June 1 through 30, 2014. Compliance 
monitoring was performed by Jose Manuel Bravo Romero of Abengoa, who is the full-time 
onsite Air Quality Construction Mitigation Manager (AQCMM). I, Christopher Waller of 
CH2M HILL, am the designated AQCMM delegate and visited the site on June 27, 2014, to 
ensure compliance with record keeping and conditional requirements. 

Overview 
Construction activities in June included heat transfer fluid (HTF) pipe insulation installation, 
steam turbine generator (STG) assembly, STG insulation installation, fire protection system 
installation, water treatment plant (WTP) equipment and utilities installation, balance of plant 
(BOP) piping assembly and equipment welding, Beta raw water line installation, heat trace 
installation, solar field grounding, isophase installation, miscellaneous foundation construction, 
and production well development. Construction was monitored for compliance with 
Conditions of Certification (COCs) AQ-SC3, AQ-SC4, AQ-SC5, and WORKER SAFETY-8. New 
equipment brought onsite during June was issued a tag in accordance with AQ-SC5a, and 
evaluated for compliance with AQ-SC5b through AQ-SC5d. A summary of the compliance 
with the Air Quality Construction Mitigation Plan (AQCMP) is provided in the following 
sections. Daily, weekly, and monthly observation logs and other site inspection forms are 
maintained onsite and are available upon request. 
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Compliance Assessment 
AQ-SC3 – Fugitive Dust Control 
All of the AQ-SC3 COCs were in effect during June 2014. The following section summarizes 
each COC and describes the level of compliance. 

• AQ-SC3a: Soil stabilizers on main access roads and delivery areas 

Soil stabilizers have been applied to finished access roads and delivery areas. Main 
roads in Beta have been paved. 

• AQ-SC3b: Watering of disturbed areas 

Watering of actively disturbed areas was performed for all construction activities with 
the potential to create airborne dust plumes. When necessary, watering was intensified 
as directed by the onsite AQCMM and construction managers. 

• AQ-SC3c: Speed limits 

The required speed limits have been enforced onsite. 

• AQ-SC3d: Speed limit signage 

Speed limit signage has been posted and is clearly visible at all site entrances. 

• AQ-SC3e: Tire inspection and washing prior to exiting to paved roadway 

Although tire washing stations have not been installed, all construction vehicles are 
inspected for dirt and other debris prior to exiting to paved public roadways. 

• AQ-SC3f: Tire washing station 

As stated above, no tire washing stations have been installed. However, tires of 
construction vehicles are inspected for dirt and other debris prior to exiting to paved 
public roadways. 

• AQ-SC3g: Unpaved exit treatment 

Rumble plates are installed at all site exits.  

• AQ-SC3h: Construction vehicles use approved entrances only 

When traveling between sites, construction vehicles use approved entrances only. 

• AQ-SC3i: Run-off onto public roadways 

Earthmoving activities have resulted in run-off being directed away from paved public 
roadways. In addition, fiber rolls have been placed where the potential for run-off onto 
public roadways exists. Watering has not resulted in run-off onto public roadways. 

• AQ-SC3j: Sweeping of paved roads within construction site 

Sweeping of paved roads within the site is performed as necessary. 

• AQ-SC3k: Sweeping of public paved roadways with access to the MSP site 

Sweeping of Harper Lake Road and Lockhart Road is performed as necessary.  
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• AQ-SC3l: Stabilization of storage piles 

Significant earthmoving activities performed during June 2014 included miscellaneous 
foundation construction and trenching for the Beta well #4 raw water line. Areas 
disturbed during foundation construction and trenching were sufficiently watered 
during all construction activities. Storage piles generated as a result of construction and 
trenching activities will be used as backfill. Additional storage piles exist to the east of 
the Alpha evaporation pond. These storage piles are watered frequently, and will be 
re-distributed at a later date. All other soil piles are temporary excavation spoils or 
grading excesses that are re-distributed prior to exceeding the 10-day limit for cover or 
treatment.  

• AQ-SC3m: Stabilization of transported solid bulk material 

Transported solid bulk materials are sufficiently watered, and at least one foot of 
freeboard is provided during transportation. 

• AQ-SC3n: Wind control techniques 

Wind fencing has been installed in Alpha East, Alpha West, and Beta along the eastern 
and western borders of each area.  

AQ-SC4 – Dust Plumes & WORKER SAFETY-8 – Site Worker Fugitive Dust Protection 
The following construction activities were performed during the June 1 to June 30, 2014, 
reporting period: 

• HTF pipe insulation installation. 
• STG assembly. 
• STG insulation installation. 
• Turbine and turbine auxiliary piping installation. 
• Instrument and controls installation. 
• Power block insulation installation. 
• Solar field grounding. 
• BOP piping assembly. 
• BOP equipment welding. 
• WTP rack, filter equipment, electrical equipment, and pipe utilities installation and welding. 
• Beta raw water line trenching and installation. 
• Rack equipment and insulation installation. 
• Miscellaneous foundation construction. 
• Cable tray and cable tray insulation installation. 
• Heat trace installation. 
• Cooling tower and WTP chemical dosing installation. 
• Isophase installation. 
• Fire protection system installation. 
• Production well development. 
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Certain construction activities were suspended on multiple occasions in June 2014 due to 
inclement weather. During the stoppages, work within buildings and small miscellaneous 
outdoor construction activities continued. The following table summarizes the stoppage events 
and the construction activities stopped during each event. 

Table 1 
June 2014 Construction Activity Stoppages due to High Wind Conditions 

Date Time Description of Construction Activity Stoppage 
Maximum Recorded 
Wind Speed (mph) 

6/13/2014 12:00 Large cranes stopped 25 

6/25/2014 14:00 Large cranes stopped 25 

 

Soil stabilization has been implemented on finished haul roads and delivery areas. In addition, 
main roads in Beta and Harper Lake Road south of Lockhart Road have been paved. 
Unfinished areas and haul roads without soil stabilizers are watered daily to mitigate against 
the formation of fugitive dust. A truck washing station has not been installed; however, 
rumble plates are installed at all site entrances/exits, and the tires of construction vehicles are 
inspected for dirt and other debris and swept clean as needed prior to exiting the site onto 
paved roadways. 

AQ-SC5 – Diesel-Fueled Engine Control 
Attachment 1 to this letter contains a list of equipment operated onsite during June 2014. The 
list contains equipment information including manufacturer, model, California Air Resources 
Board (CARB) Equipment Identification Number (EIN), engine model year, engine horsepower, 
and U.S. Environmental Protection Agency (USEPA) certified tier level. 

The following list summarizes each COC for AQ-SC5 and describes the level of compliance. 

• AQ-SC5a: Equipment Tags 

A visible air quality tag with a unique number (AQ #) was issued and adhered to all 
equipment that arrived onsite between June 1 and June 30, 2014.  

• AQ-SC5b: USEPA Engine Tier Requirement 

All construction equipment that arrived onsite between June 1 and June 30, 2014 had 
Tier 3 engines. 

• AQ-SC5c: Retrofit Control Termination 

No equipment with retrofit control technology was brought onsite. 

• AQ-SC5d: Maintenance Records 

Maintenance records for all vehicles are available upon request. 

• AQ-SC5e: “All diesel heavy construction equipment shall not idle for more than five 
minutes.” 

Idle time was monitored by the activity managers and AQCMM. This condition was met 
during this reporting period. 
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• AQ-SC5f: Electric motors 

The use of construction equipment with electric motors was not feasible for current 
construction activities. 

Please feel free to call (714) 435-6268 for questions, clarifications, or additional information. 

 

Sincerely, 

CH2M HILL 

 
Christopher Waller 
Staff Environmental Engineer 
AQCMM Delegate 
christopher.waller@ch2m.com 
 
c: Jose Manuel Bravo Romero / Abengoa, AQCMM 
 Christopher Waller / CH2M HILL, AQCMM Delegate

mailto:christopher.waller@ch2m.com


 

 

Attachment 1 
Construction Equipment Mojave Solar Project
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

CATERPILLAR 950G GH6Y78 2005 183 2 Rubber-Tired Loader 2011  GFE Received 

DEERE 200D KF4B33 2011 159 3 Excavator 2011   

CATERPILLAR CS683E TX8P94 2005 173 2 Roller 2011  GFE Received 

CATERPILLAR 834B VF5F83 2010 440 3 Rubber-Tired Dozer 2011   

CATERPILLAR 325DL JB4V37 2006 168 2 Excavator 1/3/2012  GFE Received 

DEERE 410J BB3T68 2011 97 4 Tractor/Loader/Backhoe 1/5/2012   

SKYTRAK 8042 HY9R57 2008 110 3 Forklift 1/23/2012   

CATERPILLAR 651B JA9X63 2006 540 3 Scraper 3/9/2012   

CATERPILLAR 651B TR7R75 2006 540 3 Scraper 3/9/2012   

CASE 580_SM BJ8N36 2007 95 2 Tractor/Loader/Backhoe 4/23/2012  GFE Received 

DEERE 310J DA4B63 2007 75.1 2 Tractor/Loader/Backhoe 4/23/2012  GFE Received 

CATERPILLAR 631C JW5C94 2010 452 3 Scraper 4/23/2012   

CATERPILLAR 140H HM5E53 2005 165 2 Grader 6/19/2012  GFE Received 

DEERE 328 AA9M73 2007 82 2 Skid Steer Loader 8/10/2012  GFE Received 

SKYTRAK 8042 KP9P46 2007 110 3 Forklift 8/17/2012   

P&H 453-130 BY3X34 2008 139 3 Crane 9/5/2012   

CATERPILLAR 414E WJ4X56 2006 92 2 Tractor/Loader/Backhoe 9/5/2012  GFE Received 

A&L 210LJ HK4M87 2011 84 4 Tractor/Loader/Backhoe 10/5/2012   

DEERE 310J SS4K74 2011 84 4 Tractor/Loader/Backhoe 10/5/2012   

TEREX RT230-1 TB3E79 2006 130 2 Crane 10/5/2012  GFE Received 

GROVE RT518 XE8V88 2008 142 3 Crane 10/5/2012   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

TEREX RT 780 KT4X64 2005 275 2 Crane 10/05/12  GFE Received 

TEREX RT665 NB5R93 2007 215 3 Crane 10/25/2012   

DEERE 310SJ SP4F87 2011 100 4 Tractor/Loader/Backhoe 10/25/2012   

CATERPILLAR 450E UB3H55 2008 136 3 Tractor/Loader/Backhoe 10/25/2012   

DIECI 45.17 Icarus EP4W64 2013 195 4 Rough Terrain Forklift 11/1/2012   

DEERE 210LJ JW3M53 2011 74 4 Tractor/Loader/Backhoe 11/14/2012   

JLG G10-55A WR3G83 2011 130 3 Forklift 11/14/2012   

SKY TRACK 10054 HB6Y56 2012 100 4 Rough Terrain Forklift 11/19/2012   

TEREX RT780 HR3X86 2006 275 3 Crane 11/19/2012   

GROVE RT650E YH5P85 2007 165 3 Crane 11/19/2012   

GENIE GTH-1056 BJ6A33 2012 139 4 Forklift 11/30/2012   

DEERE 410J LX6M39 2011 99 4 Tractor/Loader/Backhoe 11/30/2012   

HYSTER H120FT NM9Y89 2011 74 4 Forklift 11/30/2012   

JLG G9-43A PW7E85 2011 99 4 Forklift 11/30/2012   

GENIE 1056 WG4N88 2010 139 3 Forklift 11/30/2012   

GRADALL 534D9 LG6P89 2011 99 3 Forklift 12/10/2012   

SKY TRAK 10054 YW7Y65 2008 110 3 Forklift 12/10/2012   

CATERPILLAR 315D BX7C54 2011 115 3 Excavator 12/19/2012   

CATERPILLAR 430E CT9E46 2011 110 3 Backhoe 12/19/2012   

CATERPILLAR 966H CU4A75 2008 261 3 Loader 12/19/2012   

JLG 10054 AW6L59 2011 110 3 Forklift 12/27/2012   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

NEW HOLLAND B95 DS7V79 2007 95 3 Backhoe 12/27/2012   

TEREX GTH1056 PP3H77 2011 116 3 Forklift 12/27/2012   

SKYJACK 8042 CE4F84 2008 110 3 Forklift 1/3/2013   

CATERPILLAR 321D CK7S75 2011 147 3 Excavator 1/3/2013   

TEREX RT 780 VA3N64 2005 275 3 Crane 1/3/2013   

CATERPILLAR 140M2 XA6E55 2012 264 3 Graders 1/3/2013   

SKYTRAK 8042 HE9X93 2008 110 3 Forklift 1/7/2013   

CATERPILLAR 420F AE5W73 2012 99.9 3 Backhoe 1/9/2013   

HAMM 3307 GC6S79 2012 74 3 Roller 1/11/2013   

BOMAG BW177DH TJ4G76 2010 110 3 Roller 1/11/2013   

CATERPILLAR 420F AX9E77 2012 99.9 3 Backhoe 1/15/2013   

BOBCAT S160 KY3G93 2003 56 3 Skid steer 1/15/2013   

KOBELCO SK70SR TK3Y36 2005 55 3 Excavator 1/15/2013   

SKYTRAK 10054 WS4M75 2012 100 3 Forklift 1/16/2013   

INGERSOLL - 
RAND SD40 WM7E75 2000 80 3 Roller 1/18/2013   

VOLVO SD100D AH4W67 2008 130 3 Roller 1/23/2013   

DEERE 210LJ UC9P95 2011 99.9 3 Backhoe 1/23/2013   

KOMATSU WA380-6 US8T79 2006 191 3 Loader 1/23/2013   

DEERE 710J XF3R63 2008 123 3 Backhoe 1/23/2013   

KOMATSU Fd100t-8 KP8W75 2009 173 3 Forklift 1/23/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

HYUNDAI 160D-7E NG7L33 2011 160 3 Forklift 2/2/2013   

DEERE 410J TF9M89 2007 98 3 Backhoe 2/2/2013   

SKY_TRAK 6036 WK4S78 2006 75 3 Forklift 2/2/2013   

CASE 850L_LGP MB4W34 2011 99 3 Dozer 2/2/2013   

JLG G10-55A LK4C88 2010 101 3 Forklift 2/2/2013   

CATERPILLAR 430F TP8K57 2012 115.2 3 Backhoe 2/2/2013   

DEERE 210LE YW3W53 2006 78 3 Backhoe 2/5/2013   

DEERE 135D YF8D78 2008 97 3 Excavator 2/5/2013   

SKYJACK VR-843D UK9H48 2008 110 3 Forklift 2/5/2013   

TEREX PT100 TT7L43 2010 99.9 3 Loader 2/8/2013   

DEERE 310J MU8F49 2011 93 3 Backhoe 2/8/2013   

CATERPILLAR 420F PJ4S33 2012 99.9 3 Backhoe 2/8/2013   

CATERPILLAR 420F SH5P56 2012 99.9 3 Backhoe 2/11/2013   

OTHER TJ-5000 MR6P63 2011 220 3 Trucks 2/11/2013   

JLG G10-55A KS9K64 2012 250 3 Forklift 2/11/2013   

JLG G10-55A Ty9H64 2012 150 3 Aerial Lift 2/11/2013   

HYSTER H120FT NM9Y89 2011 74 3 Forklift 2/11/2013   

JLG 660SJ PC5J79 2012 49 3 Aerial Lift 2/11/2013   

CATERPILLAR TL943 VT9L56 2011 99 3 Forklift 2/11/2013   

GENIE Z45/25J DK3J49 2012 49 3 Aerial Lift 2/19/2013   

TEREX RT780 VT7C39 2008 275 3 Cranes 2/19/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

JLG 400S UV6D76 2006 49 3 Aerial Lift 2/19/2013   

CATERPILLAR 226B3 NS7R98 2011 61 3 Skid-steer-loaders 2/19/2013   

DEERE 135D YF8D78 2008 97 3 Excavator 2/19/2013   

JLG G6-42A TJ4R94 2011 99 3 Forklift 2/19/2013   

GENIE GTH-5519 JD8F98 2011 67 3 Forklift 3/16/2013   

JLG 10054 CW3C83 2012 85 3 Forklift 3/16/2013   

SKY-TRAK 10054 VA9U73 2008 110 3 Forklift 3/16/2013   

OTHER XRM1254 EP7D46 2006 122 2 Aerial Lift 3/16/2013  GFE Received 

TEREX RT780 LP9U53 2007 275 3 Cranes 3/16/2013   

HITACHI ZX300LC PF9G47 2005 200 2 Excavator 3/16/2013  GFE Received 

VOLVO BL60 BK6U58 2012 83 3 Backhoes 3/18/2013   

JLG G10-55A NJ3A43 2013 130 3 Forklift 3/18/2013   

HYSTER H360HD2 BF6N74 2012 155 3 Forklift 3/18/2013   

GRADALL 544D MN3Y45 2005 200 2 Forklift 3/19/2013  GFE Received 

CASE 580SM/2 SH8S69 2007 95 2 Backhoes 3/22/2013  
On-site but not In 

use 

CARELIFT ZB20044-44 KV9A38 2011 160 3 Forklift 3/25/2013   

VOLVO ECR88 RL9G83 2012 57 3 Excavator 3/28/2013   

JLG 
G10-55A-

CAB WU9J47 2011 130 3 Forklift 3/28/2013   

CASE 580-SN RT9H99 2011 97 3 Backhoes 3/29/2013   

JLG G10-55A WW6W44 2011 130 3 Forklift 3/29/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

CATERPILLAR TL1255 SU4H58 2011 138 3 Forklift 3/29/2013   

HYSTER H210 KH9A63 2004 195 2 Forklift 3/29/2013  GFE Received 

JLG G6-42A JT4R94 2011 99 3 Forklift 3/16/2013   

JLG G10-55A UB3R85 2007 140 3 Forklift 3/26/2013   

GENIE TH1056C HX5Y45 2005 125 2 Forklift 3/29/2013  GFE Received 

VOLVO ERC145DL RB7E53 2012 114 3 Excavator 4/2/2013   

INGERSOLL-
RAND SD45D/F ES5C78 2006 80 2 Roller 4/2/2013  GFE Received 

VOLVO SD43D/F TY8A44 2007 80 2 Paver 4/2/2013  GFE Received 

CATERPILLAR D8T WJ8T88 2006 310 3 
Tractors/Loaders/Backhoe

s 4/2/2013   

SKY-TRAK 10054 KB9Y73 2012 110 3 Forklift 4/2/2013   

DEERE 200D AB7M73 2011 159 3 Excavator 4/2/2013   

LIEBHERR 
LTM_1220-

5.1 AD6Y38 2008 496 3 Crane 4/3/2013   

CATERPILLAR 345DL EC8J65 2008 410 3 Excavator 4/3/2013   

VOLVO L90G UM9N34 2012 161 3 
Tractors/Loaders/Backhoe

s 4/3/2013   

VOLVO L90G KR7W43 2012 161 3 
Tractors/Loaders/Backhoe

s 4/3/2013   

VOLVO SD-100D VU9S58 2008 130 3 Roller 4/4/2013   

DEERE JD450JLT KM3W94 2010 77 3 Other 4/4/2013   

GRADALL G6-42P VH3R63 2005 99 2 Other 4/4/2013  GFE Received 
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

GRADALL G6-42A AR6S85 2006 99.9 2 Forklift 4/4/2013  GFE Received 

KOMATSU PC400LC-7EO TA7R86 2006 353 3 Backhoe 4/4/2013   

INGERSOLL-
RAND SD116DX HT4J67 2007 160 3 Roller 4/4/2013   

OTHER TJ-5000 VG9N57 2012 220 3 Truck 4/5/2013   

TEREX RT-780 TH9R77 2005 275 2 Other 4/9/2013  GFE Received 

MANITOWOC 16000 WC8X98 2010 500 3 Crane 4/11/2013   

TEREX RT-230 SP8M78 2012 130 3 Crane 4/11/2013   

CATERPILLAR 328D ME3U69 2010 204 3 Excavator 4/12/2013   

SANY-HEAVY-
IND SRC840_RT VE4C37 2012 408 3 Crane 4/12/2013   

GENIE 
Z45/25J-DSL-

4WD NK9E56 2006 48 2 Aerial Lift 4/17/2013  GFE Received 

GENIE GTH-1056 BG9E85 2012 139 3 Forklift 4/17/2013   

JLG 10054 JR6U95 2008 110 3 Forklift 4/17/2013   

DEERE 318D LW3B46 2011 76.1 3 
Tractors/Loaders/Backhoe

s 4/17/2013   

SKY-TRAK SJ46AJ MY4T53 2012 49 3 Aerial Lift 4/17/2013   

SKY_TRAK 10K_RCHLFT KV5C43 2007 110 3 Forklifts 5/1/2013   

VOLVO ECR305CL VT9L86 2010 205 3 Excavator 5/2/2013   

DEERE 210LJ UC3K76 2008 99 3 Backhoes 5/2/2013   

TEREX RT345 JS3S84 2011 160 3 Cranes 5/6/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

MASSEY-
FERGUSON 6255 GA8S84 2003 93 1 Tractor 5/8/2013 5/16/2013 Offsite 

GRADALL 544D EU9X67 2000 130 1 Forklifts 5/9/2013 5/10/2013 Offsite 

BOBCAT T190 WS8X94 2010 66 3 Loaders 5/13/2013   

CATERPILLAR 966H WM3B35 2007 261 3 Loaders 5/17/2013   

SKY_TRAK 10K_RCHLFT RA7A36 2007 110 3 Forklifts 5/20/2013   

CATERPILLAR 297C BT6X94 2007 94 2 Loaders 5/30/2013 6/5/2013 Offsite 

CATERPILLAR TH460B EH3K78 2005 100 1 Lifts 6/4/2013 6/6/2013 Offsite 

SKY_TRAK 10054 CS5E84 2012 100 3 Forklifts 6/5/2013   

JCB 527-55 TJ8X64 2012 75 3 Forklifts 6/5/2013   

LJG G10-55A BJ5B48 2012 130 3 Forklifts 6/6/2013   

GEHL DL11L-55 US9P64 2008 115 3 Forklifts 6/6/2013   

JLG 800S CY3K64 2007 65 2 Lifts 6/7/2013 6/17/2013 Offsite 

DEERE 326D CX5A73 2011 75 3 Loaders 6/7/2013   

LINK-BELT RTC 8075 FN9D69 2009 225 3 Cranes 6/7/2013   

JLG 
120AJP_125A

RT JE6P64 2011 74 3 Lifts 6/7/2013   

SNORKEL T65RTCU EG4G76 2008 65 3 Lifts 6/7/2013   

GENIE 
Z-80/60J-
W/GEN AX5A64 2010 73 3 Lifts 6/10/2013   

JLG 800AJ CY4A37 2011 50 3 Lifts 6/10/2013   

DEERE 310SJ MC7U99 2010 93 3 Backhoes 6/14/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

DEERE 544K SR5B39 2010 167 3 Backhoes 6/14/2013   

DEERE 310SJ CE6E43 2007 93 2 Backhoes 6/14/2013 6/18/2013 Offsite 

CASE 821F PB4E64 2011 169 3 Backhoes 6/14/2013   

GROVE RT765E-2 LV6V74 2013 240 3 Cranes 6/17/2013   

DEERE 310SG NA3P73 2006 93 2 Backhoes 6/18/2013 6/19/2013 Offsite 

TEREX RT_780 UA6T98 2006 275 3 Cranes 6/19/2013   

CATERPILLAR D8T JB5X88 2004 310 2 Tractors 7/1/2013 7/8/2013 Offsite 

KOMATSU PC308USL_3 WG8P59 2005 189 2 Excavators 7/1/2013 7/9/2013 Offsite 

CATERPILLAR D8T XF9M63 2006 310 3 Tractors 7/2/2013   

GENIE Z-13570 YK7C77 2010 74 3 Lifts 7/8/2013   

TEREX RT555 WS6S45 2005 185 2 Cranes 7/8/2013 7/18/2013 Offsite 

SKY JACK SJ66T BP6P88 2012 64 3 Lifts 7/11/2013   

JLG 800AJ CS9L37 2008 62 3 Lifts 7/16/2013   

DEERE 210KEP BY5Y84 2012 70 3 Backhoes 8/5/2013   

HITACHI 225 AF8C99 2011 159 3 Excavators 8/5/2013   

CATERPILLAR 325DL AN8W58 2008 204 3 Excavators 8/5/2013   

SKY-TRAK 10054 MM7D49 2007 110 3 Forklifts 9/4/2013   

TEREX RT780 LD9M99 2007 275 3 Cranes 9/4/2013   

CATERPILLAR 450E XH8D54 2007 157 3 Backhoes 9/4/2013   

DEERE 210LE PA4G55 2006 78 2 Backhoes 9/10/2013 9/17/2013  

DEERE 624K XP9L79 2008 146 3 Loaders 9/10/213   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

SKY-TRAK 10054 XK6T97 2004 110 2 Lifts 9/13/2013 10/11/2013 

GFE could not be 
obtained. 

Equipment was 
removed from site. 

SNORKEL TB-85J RL5M33 2007 64 2 Lifts 9/13/2013 9/17/2013  

SANY-HEAVY-
IND SRC865-RT TS5P46 2010 250 3 Cranes 9/13/2013   

JLG 
800AJ-

80ART-BO DV7H57 2011 56 3 Lifts 9/17/2013   

JLG 
SKYTRK-10K-

RCH SA4S95 2007 110 3 Forklifts 9/17/2013   

LIEBHERR LR1200SX AH8E76 2007 362 3 Cranes 9/17/2013   

GENIE GTH-5519 NA4U95 2012 67 3 Forklifts 9/17/2013   

SKY-TRAK 
1054-10,000-

RCH EU8D48 2006 82 2 Forklifts 9/19/2013 10/11/2013 

GFE could not be 
obtained. 

Equipment was 
removed from site. 

VOLVO SD45 HE8X95 2011 99 3 Rollers 9/19/2013   

LIEBHERR LR1200SX SY5B57 2006 362 3 Cranes 9/19/2013   

DEERE 310SJ WX9R94 2011 75 3 Backhoes 9/20/2013   

SKY-TRAK 10054 GL9X33 2010 110 3 Forklifts 9/20/2013   

GEHL DL1240 DV3U39 2013 115 3 Forklifts 9/20/2013   

GRADALL 534D9 WM5W94 2011 110 3 Forklifts 9/23/2013   

SKY-TRAK 8042 EU5S37 2012 71 3 Forklifts 9/23/2013   

JLG G12-55A SW6X98 2011 130 3 Forklifts 9/24/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

VOLVO MCT135C MS7Y68 2011 91 3 Loaders 9/26/2013   

JLG 
SKYTRK-10K-

RCH AJ66D98 2007 110 3 Forklifts 9/27/2013   

GENIE Z-80/60 PJ3W77 2008 74 3 Lifts 9/27/2013   

GENIE GHT-1056 TR6F45 2013 121 3 Forklifts 9/27/2013   

CASE 580N SX5S95 2011 84 3 Backhoes 10/2/2013   

GROVE RT880E BN6H96 2013 275 3 Cranes 10/2/2013   

JLG G6-42A XR9V66 2011 69 3 Forklifts 10/2/2013   

CATERPILLAR TL1255C DX9N76 2013 141 3 Forklifts 10/4/2013   

JLG 800AJ MY6J77 2012 62 3 Lifts 10/4/2013   

JLG G-1055A LU4S88 2008 125 3 Forklifts 10/7/2013   

JLG 600S DA7J87 2012 49 3 Lifts 10/7/2013   

Other XRM1254 NV8S66 2005 122 2 Lifts 10/7/2013 10/17/2013 Offsite 

TEREX RT780 CJ4V77 2012 260 3 Cranes 10/7/2013   

LIEBHERR LR1200 RA6Y75 2006 362 3 Cranes 10/9/2013   

SKY-TRAK 
1054-10,000-

RCH MC9W76 2007 110 3 Forklifts 10/10/2013   

LIEBHERR LR1200SX NU9L79 2007 362 3 Cranes 10/10/2013   

CATERPILLAR 430E FE4P69 2008 95 3 Backhoes 10/16/2013   

SKY-TRAK 8042-CAB SG3T73 2011 110 3 Forklifts 10/16/2013   

DEERE 310K WG6W88 2013 56 3 Backhoes 10/16/2013   

JLG 6042 FA7K37 2013 85 3 Forklifts 10/18/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

JLG G5-19A AB8T34 2006 100 3 Forklifts 10/18/2013   

GENIE GTH-1056 PL9W36 2013 121 3 Forklifts 10/22/2013   

TOYOTA 50-4FDK160 WK4X75 2011 168 3 Forklifts 10/22/2013   

CASE 580N TX5K58 2011 84 3 Backhoes 10/23/2013   

LINK-BELT 225MSR KG3E74 2011 163 3 Excavators 10/25/2013   

GENIE S65 TH8R79 2012 49 3 Lifts 11/4/2013   

JLG 10054 KL5S59 2012 100 3 Forklifts 11/7/2013   

BOMAG BW120AD_4 VU8F45 2006 34 2 Rollers  11/8/2013 11/15/2013 Offsite 

GROVE TM9120 VC3C38 1993 460 0 Cranes 11/12/2013 11/14/2013 Offsite 

CASE 580N TX5K58 2011 84 3 Backhoes 11/12/2013   

SKY-TRAK 10054 HL8E83 2012 110 3 Forklifts 11/25/2013   

JCB 3CX14-4EC TP4C93 2011 68 3 Backhoes 11/25/2013   

HYSTER H360HD CU5C99 2007 155 3 Forklifts 11/25/2013   

DEERE 310J_EP TP5F67 2013 70 3 Backhoes 11/26/2013   

JLG G6-42A DL9T78 2011 69 3 Forklifts 11/27/2013   

TREX RT345XL JS3S84 2011 160 3 Cranes 11/27/2013   

JLG G10-55A TY9H64 2012 130 3 Aerial Lifts 12/12/2013   

JLG G10-55A UC3F55 2012 174 3 Forklifts 12/12/2013   

JCB 550-170 PW7E59 2012 99 3 Forklifts 12/16/2013   

JLG 800AJ VD8B84 2013 61.6 3 Aerial Lifts 12/16/2013   

GEHL DL1155 XB7G76 2013 115 3 Forklifts 12/16/2013   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

TEREX RT450 MT8A46 2011 275 3 Cranes 12/16/2013   

SKY-TRAK 10054 BD7B67 2008 110 3 Forklifts 12/20/2013   

JLG 600AJ WV7C48 2007 65 3 Aerial Lifts 12/23/2013   

GENIE Z-80 BE5Y85 2010 74 3 Aerial Lifts 12/23/2013   

OTTOWA TJ-1000 SH9Y35 2010 220 3 Trucks 1/3/2014   

Other TJ-5000 PV5L96 2007 280 3 Tractors 1/7/2014   

Other TJ-5000 BY5E66 2007 280 3 Tractors 1/8/2014   

TRAK 8042 UN8Y65 2012 100 3 Forklifts 1/13/2014   

TRAK 10054 HF8X98 2006 110 2 Forklifts 1/18/2014 1/28/2014 Offsite 

GEHL DL 1155 UT5Y35 2012 115 3 Forklifts 1/20/2014   

SKY-TRAK 10054L DV4V97 2012 100 3 Forklifts 2/3/2014   

JLG 800S CY3K64 2007 65 2 Lifts 2/5/2014 2/12/2014 Offsite 

SKY-TRAK 10054 MX6V88 2013 100 3 Lifts 2/5/2014   

CATERPILLAR TL 1055C DT8W55 2012 125 3 Forklifts 2/10/2014   

JLG 10K PJ9M37 2007 110 3 Forklifts 2/12/2014   

TEREX 
RT_780_80TO

N MR9U89 2005 275 2 Cranes 2/14/2014 2/19/2014 Offsite 

GENIE GTH_5519 BD9T36 2012 67 3 Forklifts 2/18/2014   

TEREX TX5519 TU3D58 2006 62 2 Forklifts 2/18/2014 2/25/2014 Offsite 

DEERE 210K AE9V73 2013 56 3 Backhoes 3/10/2014   

JLG 10054 RC6M93 2012 75 3 Forklifts 3/12/2014   
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Construction Equipment for Mojave Solar Project – June 2014 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

DEERE 310K NL6C48 2013 130 3 Backhoes 3/12/2014   

CASE 580N SX5S95 2011 84 3 Backhoes 3/18/2014   

OTHER TJ-5000 VT5V79 2007 280 3 Tractors 3/20/2014   

JLG C6-42A TX8D67 2012 100 3 Forklifts 3/20/2014   

OTHER XRM1254 EK9A69 2008 99 3 Lifts 3/21/2014   

SKY-TRAK 10054 GM7C76 2013 100 3 Forklifts 3/25/2014   

JLG 800AJ JF5J83 2002 64.5 0 Lifts 3/25/2014 3/28/2014 Offsite 

JLG G6-42A UH3U65 2011 99 3 Forklifts 3/27/2014   

JCB 930 XN9J99 2011 84 3 Forklifts 3/27/2014   

SKY-TRAK 10054 PY8P48 2012 74 3 Forklifts 5/7/2014   

JLG 6042 JT4H67 2014 85 3 Forklifts 5/7/2014   

SKY-TRAK 10054 XL9A84 2007 110 3 Forklifts 5/8/2014   

GENIE GTH-1056 YE9N46 2011 114 3 Forklifts 5/9/2014   

JLG 1200SJP WK5B84 2012 74 3 Boom 5/16/2014   

SKY-TRAK 8042 CH6F45 2013 75 3 Forklifts 6/6/2014   
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1 Introduction 

Per the California Energy Commission’s (CEC) Abengoa Mojave Solar Project Commission 
Decision, CEC-800-2010-008-CMF, Docket Number 09-AFC-5C, this monthly compliance 
report (MCR) summarizes compliance with biological resource protection requirements 
during construction activities from June 1 through June 30, 2014, on the Mojave Solar 
Project (MSP) in San Bernardino County, California (see Figure 1, figures are at the end of 
this report).  

This report does not repeat information provided in previous MCRs and assumes 
environmental compliance was met unless otherwise noted. 

As provided in the CEC Final Decision, the following biological conditions of certification 
(COC) pertaining to monitoring activity covered by this MCR include, but are not limited to: 

• BIO-2 Designated Biologist Duties 

• BIO-3 Biological Monitor Selection, Qualifications and Duties  

• BIO-4 Designated Biologist and Biological Monitor Authority 

• BIO-5 Worker Environmental Awareness Program (WEAP) 

• BIO-6 Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP) Development and Compliance 

• BIO-7 Impact Avoidance and Minimization Measures 

• BIO-11 Desert Tortoise (Gopherus agassizii) Exclusion Fencing, Clearance Surveys, 
and Translocation Plan 

• BIO-14 American Badger (Taxidea taxus) and Desert Kit Fox (Vulpes macrotis) Impact 
Avoidance and Minimization Measures 

• BIO-18 Common Raven (Corvus corax) Monitoring, Management, and Control 

This MCR is also being provided to California Department of Fish and Wildlife (CDFW) and 
United States Fish and Wildlife Service (USFWS).  

1.1 Status of Biological Staff  

Attachment 1 provides a summary table of the biological staff submitted for approval on 
this project and the status of their agency approvals. In June, no new biological monitors 
were submitted to the agencies for approval. Two CEC-approved biological monitors, Mark 
Bratton and Ed Morgan, are pending USFWS approval as desert tortoise Authorized 
Biologists.  
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2 Ongoing Construction Monitoring  

This section summarizes biological monitoring activities conducted by CH2M HILL 
throughout June 2014.  

Please refer to sections “Desert Tortoise,” “Invasive Weed Species,” “Kit Fox and Other 
Mammals,” “Nesting Birds,” “Raven Monitoring, Management, and Control,” “Wildlife 
Injury and Mortalities,” and “Other Species” for specific information about wildlife and 
plants found by biological monitors in June. 

The MSP requires that all onsite staff receive the WEAP training (via DVD) and a brochure 
prior to start of work. A total of 230 new staff went through WEAP training in June 2014. 
Attachment 2 provides an ongoing summary table of the project’s WEAP attendance and 
the hard copy sign-in training logs for June 2014.  

On a typical construction day, one biological monitor or designated biologist: 

• Monitors Harper Dry Lake Road prior to increased morning and afternoon traffic (June 
through August). Due to desert tortoise observations on Harper Lake Road in June, 
biological staff monitored the road more often than twice a day during the morning 
and afternoons and when temperatures are optimal for tortoise movement; 

• Monitors active construction areas, parking lots, laydown yards, and any areas of 
potential threat to vegetation, soils, or wildlife;  

• Inspects desert tortoise exclusion fences and tortoise guards as required; 

• Inspects potential entrapment areas (e.g., trenches); 

• Monitors for formation of potential standing water; 

• Inspects kit fox exclusion buffers and downloads motion-sensor cameras at shelter sites; 

• Conducts raven observations and point-count surveys;  

• Conducts bi-weekly breeding season raven nest search surveys (March through June); 

• Receives reports of hazardous waste spills to the designated biologist; 

• Inspects pipes greater than 3 inches in diameter that are less than 8 inches above the 
ground surface; and  

• Performs other special biological-resources-related activities, as required.  

2.1 Construction Activities 

In June, construction activities occurred in all project sectors, with the highest 
concentration in the Alpha and Beta power block areas. In Alpha, ground disturbance 
included various foundations, bore holes, buildings, water connections, trenching for 
grounding, pressure testing and insulating heat transfer fluid (HTF) pipes, conduits, water 
lines, and cable installation. In Beta, ground disturbance included various foundations, bore 
holes, buildings, water connections, trenching for grounding, pressure testing and 
insulating HTF pipes, conduits, water lines, and cable installation. Additionally, systematic 
trash removal by sector continued during the month and maintenance of desert tortoise 
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guards and exclusion fences occurred on an as-needed basis. The construction schedule 
includes day and night shifts during the regular work week and limited shifts on weekends.  

The new Beta well construction continued in June. Due to anticipated discharges, 
biological staff checked the wetland discharge pipe on a daily basis. 

2.1.1 Desert Tortoise Exclusion Fence Repairs 

In June, biological staff made comprehensive weekly inspections of the perimeter desert 
tortoise exclusion fence, which is more frequent than the monthly fence inspections 
required by BIO-11 and the Biological Opinion.  

On June 17 and 27, biological staff notified construction staff of a needed repair to a fence 
post adjacent to the tortoise guard on Lockhart Road. On both occasions it was repaired 
the same day. 

2.2 Rain Events 

No rain events occurred in June. 

2.3 Hazardous Material Spills 

Several hazardous spills were reported at MSP in June, including diesel, oil, battery acid, 
and HTF spills. Biological staff were notified and all spills were subsequently cleaned up. 

The commissioning team continued using HTF for filling of the Alpha and Beta pipes in 
June. Due to the hazardous nature of HTF and the environmental concern for prompt 
cleanup, biological staff worked with Abeinsa EPC (AEPC) to implement a reporting system 
that would comply with both the BIO-7 requirement that the designated biologist be 
immediately notified of hazardous materials spills, as well as other project-specific 
environmental cleanup requirements. The purpose of notifying biological staff immediately 
is to ensure that cleanup is timely and sufficient to minimize the risk to wildlife. Because 
drips of HTF were anticipated during the pressure testing phase, and cleanup of hazardous 
materials is conducted immediately by trained personnel, biological staff agreed that 
nominal drips that result in approximately 2 pints of soil contamination (about one 
shovelful) could be reported at the end of the week. Once AEPC reports a spill and the 
area is opened for safe entry by general construction personnel, then biological staff 
systematically confirms that cleanup was conducted for each reported spill. AEPC staff will 
immediately notify biological staff of any hazardous material spill of HTF that is greater 
than pressure testing drips (approximately one shovelful of contaminated soil) or any other 
hazardous material.  
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2.4 Non-compliance Notifications and Reports 

There were no formal biological non-compliance reports (NCRs) or notifications issued to 
MSP in June. Three NCRs are pending formal acceptance of CEC for the implementation of 
MSP proposed Resolutions. They are described below.  

NCR-5: Trash Resolution  

Despite improvements to trash disposal, AEPC subcontractors were still out of compliance 
on trash management in June. Biological staff notified AEPC and Abengoa personnel of 
the ongoing trash issues in daily meetings. MSP staff was also notified of the increased 
level of trash in the BLM Area of Critical Environmental Concern (ACEC) and were advised 
to remove trash from this area. Biological staff are of the opinion that the issues are being 
slowly resolved.  

NCR-6: Wildlife Entrapment Resolution 

The wildlife entrapment issue was resolved on May 1 upon the issuance of NCR-6, but MSP 
is waiting for CEC to give formal acceptance of Resolution.  

NCR-7: Unauthorized Road Use Resolution 

On May 16, the CEC accepted the resolution requiring MSP to staff additional guards at 
locations where unauthorized road use was occurring, provided that they are sent daily 
and weekly summary notifications of any unauthorized road use. In June, CEC made the 
determination that daily and weekly reports of unauthorized road use should continue until 
further notice. On June 30, CEC allowed biological staff to decrease reporting to weekly 
updates and only daily reports if unauthorized road use is observed. No unauthorized road 
use has been reported since May 13, 2014.  

2.5 Compliance Concerns  

Biological staff managed several other biological compliance issues. They are described 
below. 

2.5.1 Offsite Parking 

Temporary and long-term offsite parking was observed by biological staff in June. MSP 
staff were observed temporarily parking offsite along Lockhart Road to load and unload 
shipments, stage construction vehicles, or speak on the phone. Both biological and AEPC 
staff engaged the operator of the vehicle and instructed them to conduct construction 
business within the desert tortoise guards or to inspect underneath the vehicle for desert 
tortoise prior to moving. In cases of long-term storage when the operator was not present, 
biological staff deferred to AEPC who flagged the vehicle with a notice of the violation.  

2.5.2 Wildlife Entrapment 

On June 17, biological staff requested wildlife exclusion netting be placed in both Alpha 
and Beta power block water treatment plants because construction staff reported seeing 
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birds use these buildings. As of June 30, netting has been partially installed in the Alpha 
plant. 

2.6 Desert Tortoise 

In June, no construction activities required desert tortoise clearance surveys.  

No desert tortoises were observed on the project site in June. However two desert tortoises 
were observed on Harper Lake Road: 

On June 7, an adult male desert tortoise was found by MSP staff on Harper Lake Road and 
the USFWS Authorized Biologist (AB) was notified immediately. The tortoise was found on 
Harper Lake Road approximately one-half mile south of the MSP project boundaries 
(Figure 2). MSP staff observed the tortoise walking in the road and monitored its safety until 
the AB arrived. The individual had no signs of disease or trauma and appeared healthy. The 
individual did not void its bladder during the interaction. Approximate midline carapace 
length (MCL) was 260 mm. The USFWS AB relocated this individual away from the road. 

 

 
Photograph 1. Adult male tortoise observed on Harper Lake Road June 7. 

On June 16, MSP staff notified biological staff of a tortoise sighting on Harper Lake Road. 
The tortoise was reported to be an adult and to be resting on the side of Harper Lake Road 
approximately one mile south of the project boundary (Figure 2). Biological staff went to the 
reported location but were unable to verify the observation or find any sign of this tortoise. 

2.7 Invasive Weeds 

One target invasive weed was observed in June: London rocket (Sisymbrium irio). This 
species is included in the California Invasive Plant Council (Cal-IPC) “high” or “moderate” 
dispersal or establishment rating and in the project’s Tamarisk Eradication, Monitoring and 
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Reporting Program (Tamarisk Plan). Two other weed species, Russian thistle (Salsola tragus) 
and fivehook bassia (Bassia hyssopifolia), were also observed onsite. Both of these species 
have only one of the Cal-IPC dispersal or establishment rating as “high” or “moderate.” 
Although these two species are not required to be removed per the Tamarisk Plan, the site 
must be devoid of vegetation during operations. Therefore, they will ultimately need to be 
removed.  

AEPC is preparing to apply herbicide in July to control invasive weed species onsite.  

2.8 Kit Fox and Other Mammals 

As of the end of June, there were seven active kit fox shelter sites: DKF sites 3, 4, 5, 6, 7, 8, 
and 9 (Figure 2). DKF sites 3 through7 are located within a single exclusion buffer in the 
Alpha West solar field. DKF 8 is located in a laydown area approximately 500 meters north 
of the buffer area in Alpha West. DKF 9 was newly discovered in June in Alpha East. 

Kit fox activity is now concentrated at DKF 8. DKF sites 3 through7 were continuously 
active throughout June; however, these locations are rarely visited. Cameras recorded 
consistent activity by two adult kit foxes and their pups at DKF 8 throughout June. Due to 
the location of DKF 8, in a heavily trafficked area, MSP staff were advised to follow site 
rules concerning the storage of materials to avoid use of these materials by wildlife.  

On June 26, a new kit fox burrow complex was discovered in Alpha East. The new burrow 
site, DKF 9, is located near some dirt piles in a relatively unused area on the east side of the 
solar field in Alpha East. The site appears to be nearly as active as DKF 8; however, 
biological staff have yet to confirm that the site is being used by the same group of foxes 
as those located in the Alpha West group of shelter sites (DKF 3 through 8). 

Biological staff inspected the integrity of the exclusion buffers and downloaded the 
motion-sensor camera on a daily basis.  

On June 10, 11, 13, 14, 17, 18, 19, 23, 24, and 25, biological staff monitored construction 
crews working within the 250-foot exclusion buffers. Prior to working within the buffer, 
construction crews signed a protocol verifying their understanding of correct procedure 
within the exclusion buffer. Additionally, all construction crews were verbally briefed 
before entering the buffer. Due to the presence of pups, the biological staff limited 
construction crews to walking within the buffer and limited driving to less than 5 mph 
when driving within the exclusion area. Prior to working within the buffer, biological staff 
checked the motion sensor camera to confirm whether the kit fox were within the shelter 
site. Depending on the type of construction activity, biological monitors also closed the 
adjacent solar field perimeter road to ensure that the kit fox would have a clear escape 
path if they exited the shelter sites. 

2.9 Nesting Birds 

In June, biological monitors continued to look in the Alpha and Beta cooling towers for 
potential bird nesting behavior of birds protected by the a Migratory Bird Treaty Act 
(MBTA). No MBTA species were observed nesting in the cooling towers. Biological staff 
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observed use of the area by house sparrows (Passer domesticus), which is not an MBTA-
protected species.  

AEPC has agreed to notify biological staff 2 weeks in advance of pumping any water 
through the cooling towers.  

2.10 Raven Monitoring, Management, and Control 

Common raven monitoring activities continued on the MSP site per BIO-18 and as outlined 
in the Common Raven Monitoring, Management and Control Plan (Raven Plan). The June 
Monthly Common Raven Monitoring Results provides information on monitoring activities, 
survey methods, maps, incidental raven observations, point count survey results, breeding 
season raven nest search surveys, and datasheets (Attachment 3).  

2.11 Wildlife Injuries and Mortalities 

2.11.1 Migratory Bird Treaty Act Protected Species 

MSP personnel reported two injured birds to biological staff in June, but neither individual 
(on June 12 or June 19) could be relocated. It is likely that these birds were only stunned 
and flew off prior to the biologist’s arrival. Therefore, in June, no injured or dead MBTA-
protected species were observed at MSP.  

MSP was issued a 6-month USFWS Migratory Bird Special Purpose Utility Salvage Permit – 
Solar (SPUT permit) that authorizes project staff to collect, transport, and possess carcasses 
of species protected by the MBTA. The current MSP SPUT permit expires July 3, 2014.  

2.12 Other Species 

In June, two black-tailed jack rabbits (Lepus californicus) were found dead on Harper Lake 
Road. All remains were buried offsite by the biological staff.  

On June 28, a juvenile desert kit fox (Vulpes macrotis) was found dead on Harper Lake Road. 
The carcass was put into the onsite freezer and will be transferred to CDFW for testing.  

A list of wildlife species observed in May is included in Attachment 4. Two sensitive 
species— the loggerhead shrike (Lanius ludovicianus), a CDFW Species of Concern, and the 
horned lark (Eremophila alpestris), on the CDFW Watch List—were observed at MSP. 
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FIGURE 1
Regional Map
Abengoa Mojave Solar Project
San Bernardino County, California
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FIGURE 2
Biological Resources, June 2014
Abengoa Mojave Solar Project
San Bernardino County, California
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Attachment 1 
Agency Approval Status of Biological Staff 

 



 

Agency Approval Status of Biological Monitor and Designated Biologist 
Abengoa Mojave Solar Project 

Biologist 

CEC CDFW USFWS 

BM DB BM DB AB 

Submitted Approved Submitted Approved Submitted Approved Submitted Approved Submitted Approved 

Brent Finley 5/6/2013 5/9/13 — — — — — — 5/14/2013; 

Retracted 
2/7/14 

NA 

Tim Hamaker 5/9/2013 5/9/13 — — —  — — — — 

Josh Holloway — — 5/10/2013 5/13/13 (Alt-
DB) 

— — — — 5/14/2013 5/20/13 

Morgan King — — 5/2/2013 5/9/13 (DB) — — — — 9/4/2013 9/17/13 

Linda Sands 5/9/2013 5/9/13 5/2/2013 Denied as Alt-
DB 

5/9/13 

— — — — 5/14/2013; 

Retracted 
2/7/14  

NA 

Bruce Weise   5/10/2013 5/13/13 (Alt-
DB) 

— — — — 5/14/2013 5/20/13 

Amy Trexler 6/21/2013 7/30/13 — — — — — — 6/26/2013; 

Retracted 
2/7/14 

NA 

Catherine Wangen 6/21/2013 7/30/13 — — — — — — 6/26/2013; 

Retracted 
2/7/14 

NA 

Cindy Newman 6/21/2013 7/30/13 — — — — — — — — 

Susan Carlton 6/21/2013 7/30/13 — — — — — — 6/26/2013; 

Retracted 
2/7/14  

NA 
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Agency Approval Status of Biological Monitor and Designated Biologist 
Abengoa Mojave Solar Project 

Biologist 

CEC CDFW USFWS 

BM DB BM DB AB 

Submitted Approved Submitted Approved Submitted Approved Submitted Approved Submitted Approved 

Ursula Rogers 
(Carliss) 

6/21/2013 7/8/13 — — — — — — 6/26/2013; 

Retracted 
2/7/14  

NA 

Eric Somers 7/30/2013 8/6/13 — — — — — — 8/19/2013; ; 

 Retracted 
2/7/14 

NA 

Joey Verge 7/30/2013 8/6/2013 — — — — — — 3/11/2011  4/4/11 

William Clark 8/29/2013 9/4/2013 — — — — — — 8/29/2013 9/17/13 

Josh Utter  8/29/2013 9/4/2013 — — — — — — — — 

Michael Garvey 8/29/2013 9/4/2013 — — — — — — 8/29/2013 9/17/13 

Erich Green 3/11/2011 3/11/2011 — — — — — — 3/11/2011  4/4/11 

Ed Morgan 2/20/2014 3/7/14 — — — — — — 2/20/2014 Pending 

Mark Bratton 2/20/2014 3/7/14 — — — — — — 2/20/2014 Pending 

Legend: 

CEC= California Energy Commission AB=Authorized Biologist 

CDFW=California Department Fish and Wildlife Alt-DB = Alternate Designated Biologist 

USFWS= United States Fish & Wildlife Service DB=Designated Biologist 

BM= Biological Monitor 
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Attachment 2  
WEAP Summary and Training Logs 

 



 

WEAP Summary Table through June 30, 2014 
Mojave Solar Project  

Month Training Conducted Monthly Total of WEAP Attendees* 

Mar-11 50 

Apr-11 9 

May-11 18 

Jun-11 2 

Jul-11 27 

Aug-11 63 

Sep-11 82 

Oct-11 75 

Nov-11 41 

Dec-11 68 

Jan-12 52 

Feb-12 112 

Mar-12 116 

Apr-12 158 

May-12 208 

Jun-12 167 

Jul-12 156 

Aug-12 271 

Sep-12 276 

Oct-12 268 

Nov-12 93 

Dec-12 137 

Jan-13 183 

Feb-13 195 

Mar-13 255 

Apr-13 295 

May-13 408 

Jun-13 341 

Jul-13 244 

Aug-13 187 

Sep-13 206 
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WEAP Summary Table through June 30, 2014 
Mojave Solar Project  

Month Training Conducted Monthly Total of WEAP Attendees* 

Oct-13 387 

Nov-13 213 

Dec-13 454 

Jan-14 642 

Feb-14 866 

Mar-14 560 

Apr-14 376 

May-14 428 

Jun-14 230 

Total 8,919 

*Attendance is based on training sign-in sheets  
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1.0 Introduction 

The Abengoa Mojave Solar Project (MSP) is required to provide a monthly report on 
common ravens (Corvus corax) to the California Energy Commission (CEC), United States 
Fish and Wildlife Service (USFWS), and California Department of Fish and Wildlife (CDFW). 
The CEC Final Decision includes Condition of Certification (COC) BIO-18 stating that the 
project owner shall implement control measures to manage its construction site and 
related facilities in a manner to control raven populations and to mitigate cumulative and 
indirect impacts to desert tortoise associated with regional increase in raven numbers. In 
accordance with BIO-18, the CEC approved the Common Raven Monitoring, Management, 
and Control Plan (Raven Plan) on March 26, 2012. Refer to BIO-18 and the Raven Plan for 
monitoring and survey protocol description. 

2.0 Construction Monitoring Activities 

The following section summarizes biological monitoring activities conducted by CH2M HILL 
throughout June 2014.  

On a typical weekday, one biological monitor or designated biologist: 

• Monitors Harper Dry Lake Road prior to increased morning and afternoon traffic (June 
through August). Due to desert tortoise observations on Harper Lake Road in June, 
biological staff monitored the road more often than twice a day during the morning 
and afternoons and when temperatures are optimal for tortoise movement; 

• Monitors active construction areas, parking lots, laydown yards, and any areas of 
potential threat to vegetation, soils, or wildlife;  

• Inspects desert tortoise exclusion fences and tortoise guards as required; 

• Inspects potential entrapment areas, e.g., trenches; 

• Monitors for formation of potential standing water; 

• Inspects kit fox exclusion buffers and downloads motion-sensor cameras at shelter sites; 

• Conducts raven observations and bi-weekly point counts;  

• Conducts bi-weekly breeding season raven nest search surveys (March through June); 

• Reports hazardous waste spills to the designated biologist; 

• Inspects pipes greater than 3 inches in diameter that are less than 8 inches above the 
ground surface; and  

• Performs other special biological activities as required.  

3.0 Methods 

The designated biologist ensures that the biological monitors are trained to implement the 
Raven Plan in both raven monitoring and management measures. Biological staff also 
conduct 10-minute stationary point count surveys at seven locations (Supplement 1). The 
purpose of the point counts is to record raven observations including date, time, location, 
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number of individuals, age, behavior, distance from the station location, and any other 
pertinent notes (e.g., nesting behavior). This information is recorded on a hard copy 
datasheet. Point count surveys are conducted with a minimum of 1 week in-between.  

Point count surveys were positioned to monitor project-specific activities and features that 
have potential to attract or subsidize ravens. The Raven Plan defines six “conditions of 
concern” as: 

1. Availability of water from evaporation ponds; 

2. Potential creation of new perching/roosting/nesting sites for ravens; 

3. Temporary water ponding potential from dust suppression associated with 
construction, operation, and maintenance; 

4. Raven food sources from soil disturbance (rodents, insects, etc.) and road kill associated 
with construction activity; 

5. Human food and waste management; and 

6. Landscaping that could provide foraging, perching, and available water opportunities. 

During daily monitoring activities, biological staff records incidental observations of ravens 
interacting with MSP. This includes any raven observation within site boundaries, flying 
overhead, or adjacent to the site. These observations are recorded in field notebooks and 
include date, general site location, global positioning system (GPS) location, number of 
individuals, and activity. The GPS information is also presented on a map.  

The incidental observations are also used to identify potential problem areas. Problem areas 
are those requiring management actions. If a problem area is identified, the surveys will be 
increased to a weekly basis until the issue is resolved. Habitual perching sites are also 
identified and actions taken to discourage use. If hazing techniques are employed to 
discourage raven use, biologists will record information on date, time, location, habitat, 
number of individuals, and response to hazing. Potential or active raven nests will be 
documented and removed according to Raven Plan specifications. Biological staff will 
report on whether control measures are working and provide further recommendations in 
the biological monthly compliance report.  

4.0 Results  

Incidental Observations 

In June, ravens were observed foraging on food waste in the power block and parking 
areas. Construction staff was notified of these problem areas and biological staff continues 
to monitor the situation. 

During biological monitoring, 58 ravens were incidentally observed during 34 separate 
observations (Table 1). Because ravens are indistinguishable from one another, multiple 
sightings of individual birds likely occur. Therefore, the number of observations does not 
reflect the number of individual birds onsite. Common ravens were observed throughout 
the site (Supplement 2). The most common raven behavior observed was flying overhead. 
Many ravens were observed around the Beta evaporation ponds, access roads and power 
block, as well as the Alpha West staging area. Due to biologists staffing the kit fox 
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exclusion buffers in Alpha West, a disproportionately high number of ravens were observed 
flying overhead. This area is not considered a problem area. Ravens were also observed 
perched on fences and various transmission line poles, but were not using a habitual perch 
location. 

  

Table 1 
June 2014 Incidental Raven Observations 

Date Location Number Observed Activity 

6/2/14 Alpha East 1 Flying 

6/2/14 Alpha East 2 Flying 

6/2/14 Alpha East 1 Flying 

6/4/14 Beta East 2 Drinking 

6/4/14 Beta East 2 Perched 

6/6/14 Alpha West 1 Perched 

6/6/14 Beta East 3 Perched 

6/10/14 Alpha West 1 Flying 

6/10/14 Alpha East 2 Flying 

6/12/14 Alpha West 2 Flying 

6/12/14 Beta East 3 Perched 

6/13/14 Alpha West 1 Flying 

6/14/14 Alpha West 1 Flying 

6/15/14 Beta West 2 Perched 

6/15/14 Beta West 2 Perched 

6/16/14 Alpha West 3 Flying 

6/16/14 Beta West 1 Flying 

6/16/14 Alpha East 2 Flying 

6/17/14 Alpha West 1 Flying 

6/17/14 Beta West 5 Flying 

6/18/14 Alpha West 3 Flying 

6/20/14 Alpha East 1 Perched 

6/21/14 Alpha East 1 Flying 

6/21/14 Beta East 1 Flying 

6/23/14 Alpha West 1 Foraging 
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Table 1 
June 2014 Incidental Raven Observations 

Date Location Number Observed Activity 

6/23/14 Alpha West 1 Foraging 

6/23/14 Alpha West 1 Flying 

6/23/14 Beta East 2 Foraging 

6/23/14 Alpha West 1 Flying 

6/23/14 Alpha West 2 Foraging 

6/27/14 Alpha West 2 Flying 

6/25/14 Alpha West 1 Perched 

6/29/14 Beta East 1 Perched 

6/30/14 Beta West 2 Perched 

Total Observations  58  

 

Point Count Surveys 

In June, two biweekly point count surveys were conducted in accordance with the Raven 
Plan protocol. Point count surveys were conducted on June 14 and June 29, 2014. On 
June 14, three ravens were observed at Station 2, three at Station 3, one at Station 5, and 
two at Station 7. On June 29, two ravens were observed at Station 4. Point count 
observations did not document any nesting behavior or problem areas. The Common 
Raven Fixed Point Observation Data Sheets are provided in Supplement 3.  

Table 2 provides a summary of point count observations.  
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Table 2 
Summary of Common Raven Point Count Observations 

Date: Time Station 

Number 
of Ravens 
Observed 

Location 
Description 

Activity 
Observed 

6/14/2014: 07:36 #2 2 Alpha East Flying 

6/14/2014: 07:38 #2 1 Alpha East Flying 

6/14/2014: 0744 #3 2 Alpha East Perched 

6/14/2014: 07:51 #3 1 Alpha East Flying 

6/14/2014: 08:21 #5 1 Beta West Perched 

6/14/2014: 08:47 #7 2 Beta East Perched 

Total Observed 6/14/14  9   

6/29/2014: 08:40 #4 2 Alpha East Perched 

Total Observed 6/29/2014  2   

 

Nest Monitoring 

In accordance with the Raven Plan, biweekly breeding season raven nest surveys were 
conducted in June. No raven nests were identified onsite.  

MSP Monthly Common Raven Monitoring Results June 2014 Page 5 



 

Monthly Common Raven Monitoring Results 
June 2014 

Supplement 1—Common Raven Point Count Stations 
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Supplement 2
Incidental Common Raven Observations, 
June 2014
Abengoa Mojave Solar Project
San Bernardino County, California
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Observed Wildlife Species List June 2014 
Mojave Solar Project 

Common Name Scientific Name 
Status 

State/Federal 

Reptiles   

Western Whiptail Aspidoscelis tigris __/__ 

Leopard Lizard Gambelia wislizenii __/__ 

Desert tortoise Gopherus agassizii ST/FT 

Gopher Snake Pituophis catenifer __/__ 

Desert Spiny Lizard  Sceloporus magister  __/__ 

Side-blotched Lizard  Uta stansburiana  __/__ 

Birds   

Gambel’s Quail Callipepla gambelii __/__ 

Lesser Nighthawk Chordeiles acutipennis __/__ 

Common Raven Corvus corax __/__ 

Horned Lark Eremophila alpestris WL/__ 

Greater Roadrunner Geococcyx californianus __/__ 

Loggerhead shrike Lanius ludoviscianus CSC/__ 

House Sparrow Passer domesticus __/__ 

Say’s Phoebe Sayornis nigricans __/__ 

Eurasian Collared-Dove Streptopelia decaocto __/__ 

Ringed Turtle Dove Streptopelia risoria __/__ 

European Starling Sturnus vulgaris __/__ 

Mourning Dove Zenaida macroura __/__ 
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Observed Wildlife Species List June 2014 
Mojave Solar Project 

Common Name Scientific Name 
Status 

State/Federal 

Mammals   

White-tailed Antelope Squirrel Ammospermophilus leucurus __/__ 

Black-tailed Jackrabbit Lepus californicus __/__ 

Desert Kit Fox Vulpes macrotis CSC/__ 

Status Codes: 

Federal: 

FE = Federally listed endangered: species in danger of extinction throughout a significant portion of its range 

FT = Federally listed, threatened: species likely to become endangered within the foreseeable future 

State:  

SE = State listed as endangered 

ST = State listed as threatened 

CSC = California Species of Special Concern Species of concern to CDFW because of declining population levels, 
limited ranges, and/or continuing threats have made them vulnerable to extinction. 

CCR = protected by the California Code of Regulations 

WL = Watch List 

CDF-S = California Department of Forestry Sensitive 
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CH2M HILL  
2485 Natomas Park Drive  
Suite 600 
Sacramento, CA  
95833-2937 
Tel: 916.920.0300 
Fax: 916.920.8463 

  

 

July 7, 2014 
 
Dale Rundquist 
Compliance Project Manager 
California Energy Commission 
1516 Ninth Street  
Sacramento, CA 95814 
 
Subject: Abengoa Mojave Solar Project (09-AFC-5C)  

Monthly Compliance Report CUL-1 and CUL-6 

 
Dear Mr. Rundquist: 

CH2M HILL is assisting Abengoa Solar LLC. (Abengoa) in complying with California Energy 
Commission (CEC) Conditions of Certification (COC), specifically, CUL-1 and CUL-6, for 
cultural resource monitoring, as set forth in the Commission Decision for the Mojave Solar 
Project (MSP). This report covers the cultural resources monitoring conducted from June 
1, 2014 through June 30, 2014 by CH2M HILL.  

Personnel Active in Cultural Monitoring This Period 

The Cultural Resources Monitors (CRMs) included: Sonia Sifuentes and Jesse Shelmire. The 
Native American Monitors (NAMs) included: Joseph Lente, David Perezchica and Leona 
Gilvin. Additionally, Cultural Resource Specialist (CRS), Gloriella Cardenas, was periodically 
onsite. 

Monitoring and Associated Activities This Period 

Ground-disturbing activities subject to cultural resource monitoring occurred in various 
locations of the MSP. In Alpha East, grounding installations, support foundations, electrical 
trenching, and boreholes were monitored. In Alpha West, electric box foundations and 
boreholes were monitored. In Beta East, support foundations, raw water line trenching, 
warehouse foundations, electric box foundation, boreholes, and well number 4 sump 
required monitoring. In Beta West, monitoring occurred for electrical box foundations and 
boreholes. 

In addition to scheduled monitored activities, a heat transfer fluid (HTF) spill cleanup was 
inspected (Photo 1). On March 28, 2014, a reported 28-gallon spill of HTF occurred in the 
Beta East portion of the project along the northern access road adjacent to rows E-62 
through E-66. The area remained barricaded for health and safety concerns until June 5, 
2014; on this date the CRS assessed the area for impacts to cultural resources.  

The excavation area was approximately 30 feet in length, 10 feet wide and 6 inches to 
1 foot in depth. It is likely a front loader was used to cut a swatch of the road where the 
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HTF had spilled. The cut was inspected by the CRS along with the soils removed, which 
were left adjacent to the spill area. No resources were noted and no impacts occurred as a 
result of this environmental cleanup. 

 

 
Photo 1. HTF spill cleanup, view to the east. 

Cultural Resources Discoveries This Period 

None. 

Anticipated Changes in the Next Period 

Monitoring will continue for various foundations, electrical trenching, drainages, water line 
trenching, and other activities. Cultural monitoring crews will remain onsite to continue 
monitoring and to respond to discoveries if they occur. 

Comments, Issues or Concerns 

Pending Issues 

During the reporting period, resolution completion of non-compliance report (NCR) No. 10, 
dated May 13, 2014, remained pending. Although documents had been provided by the 
contractor (Abeinsa) stating completion, resolutions had been changed and the substituted 
corrective actions were found inadequate. Below is a summary and update on the status of 
NCR No. 10.  



DALE RUNDQUIST, CPM 
PAGE 3 
MAY 5, 2014 
 

On May 15, 2014, the contractor submitted documents to the project owner stating that 
NCR No. 10’s resolutions had been met; however, the contractor had implemented 
different resolutions than were recommended in the NCR. The substituted resolutions did 
not include suspension from work of the involved parties, but instead consisted mainly of 
Worker Environmental Awareness Program (WEAP) retraining. The CRS found the 
substituted resolutions to be inadequate corrective actions. The CRS requested that the 
contractor implement the originally recommended resolutions.  

A request to rescind the NCR was submitted to the CEC by the contractor on May 28, 2014.  

On June 3, 2014, during the stakeholder’s monthly call, CEC Staff stated that failure to 
follow ground-disturbing activity procedures had still occurred (i.e., notification of the CRS 
for clearance to proceed with the activity without a monitor’s presence) and although the 
contractor later discovered the excavation had taken place within a disturbed context, the 
COCs and permitting regulations had been violated, regardless, because the CRS had not 
been contacted to make the determination. The CEC formally denied the request to 
rescind on June 5, 2014, and requested that the resolutions contained in NCR No. 10 be 
implemented. 

On June 30, 2014, revised documents were submitted to the CRS by the contractor stating 
the resolutions have been met. However, once again, the resolutions implemented by 
Abeinsa were not the same corrective actions proposed in NCR No. 10. The contractor’s 
non-compliance/non-conformity managers reported that the involved parties had been 
WEAP retrained and that communications between the contractor and the CRS would 
improve in the future.  

Non-Compliance Issues 

Failure to comply with NCR No. 10 resolutions has resulted in a new non-compliance event 
for the contractor; this is the contractor’s third non-compliance incident regarding adhering 
to the COCs and permitting requirements regarding cultural resources. The contributing 
factors include: the modified resolutions for NCR No. 10 were deemed inadequate the first 
time they were presented and a request by the CRS to comply with the written resolutions 
and to resubmit documents was made; the CEC responded with denial of the request to 
rescind the NCR along with a request to complete the recommended resolutions; the 
contractor has failed to respond to three requests to strictly adhere to the recommended 
resolutions; and there were misstatements reported by the contractor in the June 30 
document. The revised NCR No. 10 Resolution document stated that: 

1. The contractor was aware, prior to the May 13, 2014, excavation and NCR No. 10 that 
the excavation was in a previously disturbed context.  

• However, on May 28, 2014, the compliance manager for the contractor stated to 
the CRS that it was upon review of the issues surrounding NCR No. 10, that it was 
discovered the excavation in question was within the footprint of a previous 
excavation. This was similarly reported to the CEC when the contractor requested a 
rescinding of the NCR. 
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2. The excavation of May 13, 2014, was reopened using the same survey and construction 
crew who worked the original excavation in order to eliminate the potential of 
over-excavating. 

• The subcontractor for the January 29, 2014, excavation, which was purported as 
the original excavation, was Sukut, who left the project prior to May 2014. The 
excavation of May 13, 2014, was conducted by Abacus.  

Guidance regarding issuance of NCR. No. 11 against the contractor for failure to comply 
with NCR No. 10’s resolutions and COCs, specifically, CUL- 2 and CUL-6, with an infraction 
date of June 30, 2014, was requested by the CRS to the CEC. Response is pending and 
status will be updated in the July 2014 monthly compliance report.  

The NCR No. 10 documentation revisions and submittals during this reporting period are 
included as an attachment to this letter. 

 

Sincerely, 
 
CH2M HILL 

 
Gloriella Cardenas, M.A., RPA 
Cultural Resources Specialist 
 
Attachment: NCR No. 10 documentation revisions and submittals



  

 

Attachment 
NCR No. 10 Documentation Revisions and Submittals 
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Cardenas, Gloriella/SCO

From: Rundquist, Dale@Energy <Dale.Rundquist@energy.ca.gov>
Sent: Thursday, June 05, 2014 10:39 AM
To: Parker, Karen/SAC
Cc: Frederick.Redell@solar.abengoa.com; Kathleen.Sullivan@solar.abengoa.com; 

william.grisolia@solar.abengoa.com; frances.sanchez@solar.abengoa.com; 
john.costanzo@solar.abengoa.com; Carrier, John/SAC; Cardenas, Gloriella/SCO; Helton, 
Clint/SCO; McGuirt, Michael@Energy

Subject: RE: Mojave Solar Project Cultural NCR No. 10 - Request from Mojave Solar Project to 
Rescind NCR - Additional Information

Hi Karen, 
The request from the contractor asking to rescind Cultural Resources NCR No. 10 is denied. 
 
Staff explains: 
Subject noncompliance event is violation of basic monitoring protocol. 
A CRS or a CRM must be present prior to commencement of any excavation. No Exceptions. 
 

Staff also requests the noncompliance resolution measures for Cultural NCR No. 10 (dated 5/13/14) 
be implemented. 
 
Thank you, 
Dale R. 
 
From: Karen.Parker@CH2M.com [mailto:Karen.Parker@CH2M.com]  
Sent: Monday, June 02, 2014 11:31 AM 
To: Rundquist, Dale@Energy 
Cc: Frederick.Redell@solar.abengoa.com; Kathleen.Sullivan@solar.abengoa.com; william.grisolia@solar.abengoa.com; 
frances.sanchez@solar.abengoa.com; john.costanzo@solar.abengoa.com; John.Carrier@CH2M.com; 
Gloriella.Cardenas@CH2M.com; Clint.Helton@CH2M.com 
Subject: RE: Mojave Solar Project Cultural NCR No. 10 - Request from Mojave Solar Project to Rescind NCR - Additional 
Information 
 
Dale, 
 
For your consideration, additional information provided by Mojave Solar related to the NCR 10 package sent on May 28, 
2014 is attached to this email. 
 
We look forward to receiving your guidance in this matter. 
 
Thanks, 
Karen 
 

From: Parker, Karen/SAC  
Sent: Wednesday, May 28, 2014 10:25 AM 
To: 'Rundquist, Dale@Energy' 
Cc: Trey Bassette; 'Frederick.Redell@solar.abengoa.com'; Kathleen.Sullivan@solar.abengoa.com; 
william.grisolia@solar.abengoa.com; frances.sanchez@solar.abengoa.com; John Costanzo; Carrier, John/SAC; Cardenas, 
Gloriella/SCO; Helton, Clint/SCO 
Subject: Mojave Solar Project Cultural NCR No. 10 ‐ Request from Mojave Solar Project to Rescind NCR 
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Dale, 
 
Mojave Solar has asked me to forward to you a request from their contractor asking the CEC to consider rescinding 
Cultural Resources NCR No. 10.  In support of their request, the contractor has provided the attached documentation. 
The CRS has reviewed this information and does not think it is sufficient to justify rescinding the NCR. However, at 
Mojave Solar’s request, we are providing the materials to you for your determination and direction. 
 
Your guidance in this matter is greatly appreciated. 
 
Thanks, 
Karen 
 
 
Karen Parker 
Senior Project Manager 
Environment and Nuclear Market 
 
CH2M HILL 
2485 Natomas Park Drive #600 
Sacramento, California 95833  
Direct: 916-286-0298 
Fax: 916-614-3498 
Mobile: 530-306-8069 (please note new number!) 
www.ch2mhill.com 
karen.parker@ch2m.com 
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Mr. Dale Rundquist, CPM 
(09-AFC-5C) 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
 

July 7, 2014 

 

RE: PAL-5, Summary of Paleontological Monitoring and Mitigation Activities at 
the Mojave Solar Project (MSP) for the period of June 2014   

 
Dear Mr. Rundquist: 

This letter is to confirm SWCA Environmental Consultants paleontological 
monitoring and mitigation activities at the MSP site during the period of June 1 
through June 30, 2014. As of February 28, 2014, major ground-disturbing activities 
for the MSP have been completed and SWCA’s monitoring services are no longer 
required onsite. No paleontological monitoring occurred during the above-
referenced period.  

It has been a pleasure working with you on this project. If you have any questions 
please do not hesitate to contact me at 626 240 0587 ext 6605 or at 
ccorsetti@swca.com.  

 

Respectfully, 

 
Cara Corsetti, M.S.  
Principal 
Paleontological Resources Specialist, MSP 



 
 
 
 

Appendix E 
Worker Safety 

 
 
 

Mojave Solar Project 
Monthly Compliance Report 

San Bernardino County, California 
 
 
 
 

June 2014 Reporting Period 
  

 



Monthly Safety Inspection Report 
Larry Davis, Mojave Solar Project Safety Manager 
June, 2014 
 
Record of all employees trained for the month 
Worked 5,377,269 hours project to date with 70 recordable incidents. 8,885 new 
employee orientations completed to date.  6,067 visitor safety orientations completed to 
date. 201 new employee orientations were completed in the month of June.  
 
Summary report of safety management actions and safety-related incidents that 
occurred: 

 
• ERT’s have been reorganized and H&S is scheduling the next drill with 

SBCFD. 
• Trash control efforts have been evaluated and more concentrated efforts 

are being applied to the Alpha and Beta power blocks. 
• Light level measurements continue to be taken on night shift to ensure 

compliance for OSHA standards. 
• Cool down tents in Alpha and Beta has been set up with tables and 

benches. 
• Master Chemical List has been updated for all subcontractors on site. 
• Solutia VP-1 deliveries continue in both Alpha and Beta to the Overflow 

tanks. 
• H&S continues to audit H&S incidents and injuries including follow up 

corrective actions.   

Safety management actions included WEAP and new employee orientation training, safety 
committee meetings and training classes for HTF Awareness, Heat Injury Prevention 
Program/Off Angle Focus and LOTO/ 70E.  H&S continues with monthly subcontractor 
audits.  Weekly inspection with Bureau Veritas revealed no major safety issues and all other 
issues corrected right away.  Santa Fe/Pipe Line/BNSF right of way Rd update: Violators 
detected during the month of June had their site access badges deactivated and site access 
denied. 
 
Recordable incidents in previous months (Updates on bold) 
 
August 2013 open case  

• Case #3 8/15/13. Milco. Worker fell while unloading HTF flex pipe resulting in a 
bruised tailbone. First Aid case reclassified as Lost Time on January 8, 2014.  

 
October 2013 open cases 

• Case #4: 10/16/2013. HLC. Left shoulder strain. Recordable reclassified as Lost 
Time.  

• 10/16/2013.  E.W. Corp. Physical Altercation Case. This non-occupational case is 
currently under worker compensation court review. 

 
November 2013 open cases pending closure by Zurich 

• Case #1: 11/19/2013. HLC. Worker suffered right clavicle dislocation resulting in 
RTW modified Duty. Retrained in safe work practices. Classified as recordable. 
 

December 2013 open cases  



• Case #1: 12/18/2013. Murray. Worker was unloading material from a flatbed trailer 
lost his footing and fell backwards to the ground and landed on left hip and leg 
area. Classified as Lost Time. 

 
Report of accidents and injuries that occurred during the month of June: 
 
Three RWDC’s were incurred in the month of June 2014. 
 
Case #1: 6/19/2014 – Abacus, Right knee strain/contussion; Classified as RWDC 

•   Employee retrained on Proper use of a ladder on scaffolding. 
 
Case #2: 6/20/2014 – Abacus, Left great toe strain; Classified as RWDC 

• Employee retrained on descending from a scaffold ladder. 
 

Case #3: 6/24/2014 – ARB, Left eye conjunctivitis; Classified as RWDC 
• Case open, corrective action open. 

 
No report of any continuing or unresolved situations and incidents that may pose 
danger to life or health. 
 
Currently we have an average of 1,203 employees on site daily. 
Landing Zone prepared for emergency evacuation cleared at all times. 
 
Construction has worked 5,377,269 hours with 70 recordable cases. 
Total Recordable Incident Rate, (TRIR), for Project in the month of June is 1.85% 
Total Recordable Incident Rate, (TRIR), for year to date is 2.62% 
Total Recordable Incident Rate, (TRIR), for Project to date is 2.60% 
Total Lost Work day cases- 14, Lost Work days total – 1,040 
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Mojave Solar Project  

Activities performed: 

Safety Inspection Report 
Record periodically (monthly) 
June, 2014 

 
 

Date: Time: Project Name & Number 

6.18.14 10:35 am Mojave Solar Project -4A6007 

Inspected by:  Title 

Larry Davis Safety Manager 

Accompanied by:  Title 

Raivo Neggo                              BV Safety 

 

A 

 
Safety & Risk Management Program Administration  & 
Record Keeping  
 

Values 
Comments 

1 2 3 N/A 

1 Is there a Safety Manual, 29 CFR Sub Part 1926 and HAZCOM 
Manuals available on-site?  
 

  3   

2 Are there Weekly Safety meetings (Toolbox Talks) conducted 
and documented? 
 

  3   

3 Is the Weekly Job Safety Inspection conducted and 
documented? 
 

  3   

4 Are the Federal & State Labor Notices posted in a conspicuous 
location? 

  3   

5 Are the Emergency phone numbers & Doctors list posted 
conspicuously? 

  3   

6 Are the Company vehicle operators authorized per company 
policy? 

  3   

7 Are the New employee orientations documented for all new 
subcontractor employees? 

  3   

8 Are the PM follow up letters to subcontractors re: Serious 
Violations on file? 

  3   

9 Is the approved safety plan including the emergency action plan 
on site? 

  3   

10 Is the Safety Plan updated to reflect any/all scope changes?   3   

B 
 
Ladders & Stairways - OSHA Subpart X 
 

Values Comments 

1 Are the ladders inspected for defects?   3   

2 Are extension ladders extending 3 ft. above landing?   3   

3 Are extension ladders pitched at 1 ft. out from vertical for 
every 4 ft. of height? 

  3   

4 Are straight ladders secured in place?   3   

5 Are the straight ladders equipped with safety feet?   3   
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6 Are the step ladders used only in open position?   3   

7 Are the stepladders tall enough for job without using top step, 
second step from top step or platform? 

  3   

8 Is the use on non-conductive (non-metal) ladders only in 
proximity of electricity? 

  3   

9 Are the stairways, ramps, and landing equipped with rails and 
handrails? 

  3  . 

10 Are the stairways and/or landings in use poured, filled, finished 
and free of debris, slip, trip or fall hazards? 
 

  3   

11 Are the stairways adequately lighted? 
 

  3   

12 Do the permanent ladders meet OSHA 1910 standards?   3   

C 
 
Fall Protection  OSHA  - Subpart M 
 

Values Comments 

1 Are the floor/roof deck openings protected with properly 
secured and marked covers or guardrails? 

  3   

2 Are the wall openings/open-sided floors protected with fall 
protection/prevention systems? 

  3   

3 Are the workers exposed to falls of 6' or more provided with 
and required to use personal fall arrest systems (PFAS) when 
not protected by guardrails? 
 

  3   

4 Are the exposed rebar in work areas properly protected - 
capped, etc.? 
Both vertical and horizontal? 

1    Abacus missing rebar caps 
Corrected at time of discovery 

5 Are specialty trades, I.e., roofers, ironworkers, etc., working 
under fall protection plans prepared by them and approved by 
controlling contractor? 
 

  3   

6 Are the PFAS - Harnesses, Lanyards, Anchorage Points, Lifelines 
and Retractables inspected? 

  3   

7 Are the anchorage Points 5K per person?   3   

D 
 
Demolition – OSHA Subpart T 
 

Values Comments 

1 Is the Engineering Survey completed and documented?   
 N/A 

 

2 Is the work area "Identified & Protected", i.e., electricity, gas, 
water, sprinkler system? 

  
 N/A 

 

E 
 
Scaffolds and Aerial Lifts – OSHA Subpart L 
 

Values Comments 

1 Is there a competent Person, designated in writing, assigned to 
supervise operations and conduct documented daily 
inspections and on-site full time? 

  3  
 

2 Are the working surfaces 6' or higher equipped with 
guardrails? 

  3   

3 Are the working surfaces clear of debris, slip, trip and fall 
hazards? 

  3   

4  Are the plumbs, tied in as necessary, safe footing, base plates, 
mudsills assembled and erected properly -? Are they equipped 
with all pins and bracing?  Is a complete platform? 

  3   
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    5 Is there a safe means of access to platform provided?   3   

6 Are the wheels locked on rolling units when platform 
occupied? 

  3   

7 Are the scaffolds at least 10 ft. from energized power lines?   3   

8 Are the workers tied off in articulating boom lift?   3   

9  Is the aerial lift on level surface?   3   

10 Has safety been notified in advance of erecting a suspended 
scaffold? 

  3   

11 Is there a competent Scaffold Person inspected and signed-off 
on scaffold prior to each shift daily? 

  3  
 

12 Is a Tagging system used?   3   

F 
 
Excavations & Trenches – OSHA Subpart P 
 

Values Comments 

1 Is there a competent Person, designated in writing, assigned to 
supervise operations and conduct documented daily 
inspections and on site full time? 
 

  3  

 

2 Are all excavations and trenches 5 ft. or greater in depth 
equipped with Protective Systems (shoring/shielding or 
sloped/benched)? 

  3  
 

3 Are the ladders or other means of quick exit within 25 ft. of 
lateral travel for workers? 

  3  
 

4 Is the Spoil pile at least 3 ft. from edge of excavation or 
trench? 

  3  
 

5 
 
 

Are the Underground utilities located & marked before 
excavation starts? (Verify ticket/maps/plans) 

  3   

6 Are the barricades provided around all open excavations? 1    Abacus missing information tags on barricades 
Corrected at time of discovery 

7 
 

Is the Equipment kept at proper distance from occupied 
excavations/trenches to minimize risk of cave-in or equipment 
falling in on workers? 
 

  3   

8 IF 20' OR DEEPER Has Safety been notified?   3 
  

9 IF 20' OR DEEPER, are the protective systems designed by a 
RPE? 

  3 
  

10 Are the Surface and subsurface encumbrances identified?   3   

11 Are the Water, atmospheric conditions, & surcharge loads 
considered? 

  3   

 
G 

 
Motor Vehicles, Mechanized Equipment – OSHA Subpart  
 

Values Comments 

1 Are the Tractors, backhoes, other vehicles equipped with 
operable backup alarms?   

3 
  

2 Are the Operators required wearing seat belts when provided 
on equipment? 1  

 
 

DMI employee’s witnessed not using seatbelts on 
site mules. 

 Corrected at time of discovery 
3 Is the Forklift/Lull operator certification documented and 

available on project?   
3 

  

4 Is a High visible vest worn around earth moving equipment? 
  

3 
  

 
H 

 
Electrical – OSHA Subpart K 
 

Values Comments 
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1 Are the Ground fault circuit interrupters (GFCI) used with all 
temporary wiring, e.g., extension cords and power from 
welding machines? 

  3   

2 Is the GFCI in good appearance and in working order?   3   

3 Are All tools and equipment inspected for defects in cords and 
plugs? 

1    ABACUS cords not being inspected prior to use.  
Cords removed from service with damages. 

4 Are the Extension cords and ground pins are in good 
condition? 

1    ABACUS cords not being inspected prior to use.  
several removed from service without ground pins 

5 Are the Sources of electricity, such as energized panel boxes, 
overhead lines, etc., properly marked, barricaded and 
protected?  Inspected by a Qualified Person? 
 

  3   

6 
 
 

Is there an adequate lockout/tag out/try out procedures in 
place to protect employees? 

  3   

7 Is the Temporary Lighting installed properly? (i.e. parking, 
construction trailer, & site) 

  3   

 
I 

 
Personal Protective Equipment – OSHA Subpart E 
 

Values Comments 

1 Is an adequate eye protection available and worn when 
required? 

  3  
 

2 Is a Hearing protection available and used when necessary?   3   

3 Are Hard hats available and worn at all times?   3   

4 Are Work boots with protective toes worn by all employees?   3   

5 
 

Are All employees wearing shirts with sleeves?   3  
 

6 Is a Hand protection available and in use when required?   3  
 

7 
 

Is there a Written respirator program available?   3   

8 Are they Using N95 respirators for "voluntary use"?   3   

9 Are the PFAS inspected by employees prior to use?   3   

 
J 

 
Fire Prevention – OSHA Subpart F 
 

Values Comments 

1 Are the flammable/combustible liquids stored away from 
ignition sources and identified by warning signs? 

  3   

2 Are the approved metal safety cans utilized for storing all liquid 
flammables? 

  3   

3 Are the fuel tanks surrounded by containment and 20' from 
building? 

  3   

4 Are an adequate number of charged fire extinguishers 
available?  With-in 75’? 

  3   

5 
 

Are the Extinguishers properly located, protected, Inspected?   3   

6 Are the Flammable/combustible debris & storage kept away 
from welding & cutting? 

  3   

 
K 

 
Welding & Cutting - OSHA Subpart J 
 

Values Comments 

1 Are welding leads in good condition?   3   

2 Is a Portable fire extinguisher located within 20' of all welding 
operations? 

  3   
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3 Are Fire blankets available and used to cover combustible 
material located around welding operations? 

1    ARB not using proper fire blankets to protect 
workers below. 

4 Are Hot Work Permits used when required?   3   

5 Is an Adequate use of fire curtains to enclose and shield 
welding operations? 

  3   

6 Are Hoses, torches, and gauges free from defects, dirt and 
hydrocarbons such as oil and grease? 

  3   

7 
 

Are Regulators provided with flash arrestors?   3   

8 Are Welding / cutting helmets, eye protection, gloves, bibs, 
face shields available and properly used when necessary? 

  3   

9 Are the Stored oxygen and fuel cylinders separated by a 
minimum of 20 ft. with valve protection caps in place? 

1    ABACUS improper storage  
corrected at time of discovery 

10 Are All cylinders firmly secured in upright position?   3   

11 Are Cylinders secured to welding cart, valve closed and caps on 
when not in use? 

 2    

12 Are Empty and full cylinders separated and marked?   3   

13 Are Flammable gas cylinders and oxygen gas cylinders are 
separated 20’ apart? 

  3   

 
L 

 
Tools – Hand & Powered – OSHA Subpart I 
 

Values Comments 

1 Are Tools and equipment in good condition?   3   

2 Is the Defective equipment tagged as such and removed from 
work area? 

 2   ABACUS hand tool not tagged out in the work 
area. 

3 Are Tools and equipment guards and handles in place and in 
good condition? 

 2   FHI worker without T handle on grinder 
Corrected at the time of discovery 

4 Are the Powder actuated tool operators properly trained and 
documented? 

  3   

 
M 

 
Confined Space Entry - OSHA 29CFR1910.146 
 

Values Comments 

1 Is a competent Person / Entry Supervisor designated in writing?  
On site full time? 

  3   

2 Is an Entry permit properly issued prior to work starting?   3   

3 Is the Air sampling equipment available and properly used?  
Calibrated? 

  3   

4 Are the Air samples show acceptable oxygen concentrations of 
(19.5% to 23.5%)? 

  3   

5 
 

Are the Air samples show space is free of 
toxic/flammable/explosive gases? 

  3   

6 Is there a Trained attendant assigned to maintain constant 
contact with workers inside space? 

  3   

7 
 

Is there Trained person assigned to recheck air quality 
frequently throughout the project? 

  3   

8 Is there an Emergency rescue plan and equipment in place?   3   

 
N 

 
Hazard Communication - OSHA 29CFR1910.1200 
 

Values Comments 

1 Is there an Abeinsa EPC, Subcontractor MSDS's available?   3   

2 Is there an Abeinsa EPC List of Hazardous Chemicals current?   3   
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3 Is there an Abeinsa EPC, Subcontractor written programs on 
site? 

  3   

4 Are the Containers labelled? Are the Notices posted?   3   

 
O 

 
Health and Safety - OSHA Subparts C & D 
 

Values Comments 

1 Is illumination, task lighting adequate?   3   

2 Are sanitary facilities adequate and clean?   3   

3 Is drinking water properly dispensed and community water 
containers cleaned and secured? 

  3   

4 Is First Aid kit stocked including latex gloves and Bloodborne 
clean-up kit? 

  3   

5 Are Eye wash stations available & accessible?   3   

 
P 

 
Housekeeping - OSHA Subparts C & D 
 

Values Comments 

1 Are Suitable containers available for disposal of trash, debris 
and recyclables? 

 2   ABACUS without proper trash containers near the 
break area. 

2 Are Walkways, aisles, hallways and passageways clear of trash, 
debris, materials? 

 
2  

 FHI work area’s tight not keeping paths and 
walkways clear 

3 Are Tools not in use stored in job boxes?   3   

4 Is the Equipment not in use stored properly?   3   

5 Are Pipes and other materials stored kept neatly?   3   

6 Are Appropriate sub-contractors dumpsters available?   3   

 
Q 

 
Cranes and Hoists - OSHA Subpart N 
 

Values Comments 

1 Are Operator's "daily inspections" available for review?   3   

2 Is there an Annual Inspection and 3rd party crane inspection 
documented? 

  3   

3 Are the Swing radius barricaded? 
 

  3           

4 Are the Hydraulic crane outriggers padded and on stable 
ground? 

  3   

5 Are the Power lines at safe distance?  De-energized or 
protected?  (Check clearance heights) 

  3   

6 
 

Are the Uniform signals properly used?   3   

7 Are Cable and slings regularly inspected and in good 
condition?  Red is dead! 

  3   

8 
 

Are Operable safety catches provided on load hooks?   3   

9 Is there a Proper rigging used for loads?   3   

10 Are the Operator qualifications on site?   3   

11 Is a competent training person involved with safe rigging 
practices? 

  3   

 
R 

 
Abatement & Remediation - OSHA Subparts D & Z 
 

Values Comments 

1 Is the Personnel trained & medically qualified including fit 
tests?  Documentation on site? 

   N/A  

2 Are the three work zones delineated?    N/A  
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3 Are workers wearing the correct level of protection?    N/A  

4 Is on-going air monitoring documented?    N/A  

5 Are vision panels installed where practical?    N/A  

 
S 

 
Public Safety & General Liability – ANSI A.10-30-2001 
 

Values Comments 

1 Is an adequate placement of flashers, barricades, signs around 
excavations and equipment or materials located in foot/vehicle 
traffic areas? 
 

  3   

2 Is Security in place?  Is the Access control plan established?   3   

3 Is the fencing erected around laydown/material storage areas?   3   

4 Is the Site lighting meets 5-foot candles?   3   

5 Have All contractors submitted COI?   3   

6 Are the way (Traffic signs) signs clear?   3   

7 Are the Off-site work hazards identified?   3   

 
 

 
Safety Deficiency Point Reduction 
 
Inspection Score: 389 /408   =  95.3 % 
 

    

  

  
Comments: 
 

 PTD worked hours 5,377,269 hours with 70 recordable incidents.  
 8,885 New employee orientations completed to date. 
 6,067 Visitor safety orientations completed to date. 
 201 new employee orientations were completed in the month of May. 

Weekly Safety Committee Meetings were held and the following trainings were offered:  LOTO/70E, HTF 
Awareness, HIPP/Off Angle Focus. 
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Subject:  Mojave Solar Project (09-AFC-5C) 

Condition No.: Compliance5 

Description:  Monthly Compliance Matrix 

Submittal No.: COMPLIANCE5-00-00 
 

 

July 11, 2014 

Mr. Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 
 

 

Dear Mr. Rundquist, 

 

As required by the California Energy Commission and more specifically by Condition 
of Certification COMPLIANCE5, attached please find an update to the following 
Compliances: 

 

COMPLIANCE-2 [ASI + A/T] 

 
The project owner shall maintain project files on-site or at an alternative site 
approved by the CPM for the life of the project, unless a lesser period of time is 
specified by the Conditions of Certification. The files shall contain copies of all “as-
built” drawings, documents submitted as verification for Conditions, and other 
project-related documents.  Energy Commission staff and delegate agencies shall, 
upon request to the project owner, be given unrestricted access to the files 
maintained pursuant to this Condition. 
Hardcopy files of all “as-built” drawings and documents are available for 
review at the Abeinsa EPC Alpha east main site trailer. 
 
COMPLIANCE-6 [ASI + A/T] 
 

The first Monthly Compliance Report is due one month following the Energy 
Commission business meeting date upon which the project was approved, unless 
otherwise agreed to by the CPM. The first Monthly Compliance Report shall include 
the AFC number and an initial list of dates for each of the events identified on the 
Key Events List found at the end of this section of the Decision. 
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The Key Events list has been included with current completed activity dates 
listed, please see attachment.  The 2-month look ahead schedule has been 
included, please see attachment. 
 
AIR QUALITY PERMIT 
 
Air Quality permit amendment was submitted to MDAQMD on 10/19/2013.  MDAQMD 
approved on 02/24/2014.  MDAQMD submitted this approval to the CPM on 02/24/2014, 
MDAQMD submitted revised ATC to CPM on 03/14/2014.  CPM provided revised 
conditions of certification on 03/21/2014. CPM staff review and public comment period 
took place on 04/22/2014, CEC approved air quality permit revision.  CEC issued revised air 
quality permits on 04/28/2014. 
 
AQ-12 
 
Specifications for the Ullage Venting System were approved by CPM on 06/10/2014 
and MDAQMD on 05/28/2014, please see attachments. 
 
AQ-32 
 
Hour meter for diesel fuel emergency backup generator submitted to CPM and MDAQMD 
on 05/20/2014.  
 
AQ-43 
 
Hour meter for diesel fuel emergency backup generator for fire pumps submitted to CPM 
and MDAQMD on 04/20/2014.  
 
AQ-64 
 
Carbon Absorption System monitoring and change-out plan submitted to 
MDAQMD and CPM on 06/25/2014, please see attachments. 
 
 
HAZ-1 [ASI and A/T] 
 

The project owner shall not use any hazardous materials not listed in 
Appendix A (Hazardous Materials Proposed for Use at AMS During 
Operations), below, or in greater quantities or strengths than those 
identified by chemical name in Appendix A (Hazardous Materials Proposed 
for Use at AMS During Operations), below, unless approved in advance by 
the Compliance Project Manager (CPM).  The project owner shall provide to 
the CPM, in the Annual Compliance Report, a list of hazardous materials 
contained at the facility.  A revised chemical list is included, please see 
attachment.  HTF, diesel fuel and gasoline and the other listed chemicals 
were delivered during the month.  The HTF, Beck Oil, and other chemical 
spreadsheets for June 2014 are included, as well as this month’s Beck Oil 
delivery tickets, please see attachments.     
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HAZ-2 [ASI and A/T] 
 

At least 60 days prior to receiving any hazardous material on the site for 
commissioning or operations, the project owner shall provide a copy of a 
final Hazardous Materials Business Plan (HMBP), Spill Prevention, Control, 
and Countermeasure (SPCC) Plan, and a Process Safety Management (PSM) 
Plan to the CPM for approval. 
The HMBP was submitted to the CPM and San Bernardino Fire Department 
on 07/23/2013.  The CPM and SBCFD Haz Mat Division approved the HMBP 
on 08/01/2013 and 10/09/2013 respectively.  The SPCC and PSM plans were 
submitted to the CPM on 10/29/2013, and SBCFD Haz Mat Division on 
11/01/2013.  The plans were approved by SBC Haz Mat Division as they 
stated that their only requirement is to have a copy of the SPCC on file at 
the site should a representative visit.  The SPCC was approved by CPM on 
11/25/2013.  The PSM plan was returned with comments on 12/09/2013.  
Revised PSM plan, PHA, LOPA and O&M Manuals were resubmitted to the 
CPM on 01/29/2014, CEC approved on 02/10/2014.  The HTF End Loop 
Testing procedure was submitted to the CPM on 01/17/2014, CPM approved 
on 01/27/2014.  SBCFD provided comments to the SPCC on 02/13/2014.  
Comments were addressed and submitted to CPM on 02/28/2014, please see 
attachment.  CPM comments for the PSM plan were addressed and 
submitted to CPM on 01/27/2014.  CPM approved PSM plan on 02/10/2014, 
please see attachment.  HMBP was resubmitted on 03/26/2014 to include 
the hydrogen and CO2 for the turbine cooling system, CEC approved on 
04/16/2014, please see attachments.   Submittal for steam generator 
chemical pipe cleaning procedure submitted to CPM on 04/23/2014.  
Location map showing storage locations of chemical pipe cleaning chemicals 
submitted to CPM on 04/25/2014, please see attachments.  Conditional 
approval of Chemical Pipe Cleaning process approved by CEC on 04/29/2014.  
SBC permit to place baker tanks in Harper Lake Road right-of-way for the 
chemical pipe cleaning submitted to SBC on 03/17/2014, SBC approval on 
03/20/2014.  HAZ-2-04-00, the revised Hazardous Materials Business Plan 
(HMBP) was submitted to CPM on 05/01/2014, CPM approved 05/02/2014. 
 
WASTE-2 [ASI and A/T] 
 
Project owner shall keep a copy of the identification number on file at the project site and 
provide documentation of the hazardous waste generation notification and receipt of the 
number to the CPM after receipt of the number. Waste generator number issued by 
California EPA on September 28, 2012.  CEC reviewed and approved submittal on 
November 27, 2012.  The application for the USEPA hazardous waste generation 
notification number was submitted on July 9. 2013.  EPA approval issued on 10/02/2013. 
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WASTE-10 [ASI and A/T] 
 

The project owner shall document all releases and spills of HTF as described 
in Condition of Certification WASTE-9 and as required in the Soil & Water 

Resources section of this Decision. Cleanup and temporary staging of 
HTF-contaminated soils shall be conducted in accordance with the approved 
Operation Waste Management Plan required in Condition of Certification of 
WASTE-6. The project owner shall sample HTF-contaminated soil in 
accordance with the United States Environmental Protection Agency’s 
(USEPA) current version of “Test Methods for Evaluating Solid Waste” (SW-
846). Samples shall be analyzed in accordance with USEPA Method 1625B or 
other method to be reviewed and approved by DTSC and the CPM. 
Within 28 days of an HTF spill the project owner shall provide the results of 
the analyses and their assessment of whether the HTF-contaminated soil is 
considered hazardous or non-hazardous to DTSC and the CPM for review 
and approval.  If DTSC and the CPM determine the HTF-contaminated soil is 
considered hazardous it shall be disposed of in accordance with California 
Health and Safety Code (HSC) Section 25203 and procedures outlined in the 
approved Operation Waste Management Plan required in Condition of 
Certification WASTE-9 and reported to the CPM in accordance with 
Condition of Certification WASTE-12.  If DTSC and the CPM determine the 
HTF-contaminated soil is considered nonhazardous it shall be retained in the 
land farm and treated on-site in accordance with the Waste Discharge 
Requirements contained in the Soil & Water Resources section of this 
Decision. 
The HTF contaminated soil samples have been submitted to a testing lab.  
Lab results submitted to the CPM on 04/25/2014 and to DTSC on 05/09/2014, 
please see attachments.  CPM approved on 05/22/2014 and DTSC on 
05/09/2014.  HTF Spill Reports and summary are attached. 
 
 
WORKER SAFETY-2 
 
At least 30 days prior to the start of commissioning, the project owner shall submit to the 
SBCFD the final Operations Fire Prevention Plan and Emergency Action for review and the 
final Project Operations and Maintenance Safety and Health Program to the CPM for 
approval. 
Health & Safety, Fire Prevention and Emergency Response plans for operations submitted to 
SBCFD and CPM on 02/14/2014, please see attachments.  SBCFD issued comments on 
02/26/2014, comments addressed and resubmitted to CPM on 02/26/2014.  CPM issued 
comments on 03/03/2014, package resubmitted on 03/05/2014, please see attachment.  
CPM approved package on 03/10/2014, please see attachment.  CPM clarified its approval 
of this compliance on 03/25/2014. 
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SOIL&WATER-1 
 
Provide an analysis on the effectiveness of the drainage, erosion, and sediment control 
measures and the results of monitoring and maintenance activities. 
Please see the attached Construction Site Stormwater Runoff Control Inspection 
forms.  No rain events occurred on site for the month.  All site BMP’s functioned 
accordingly and there was no runoff from the site.  The contractor reports as of 
June 30, 2014 that 0 lf (24,730 lf total for project) of straw rolls and 0 lf (16,219 lf 
total for project) of new swale have been installed for this month, maintenance 
required for this month included cleaning all waddles running north/south in 
Alpha East due to sand buildup. The existing fiber rolls and swales continued being 
monitored, maintained, and replaced as needed.  These BMP’s were effective in 
preventing sediment run off from the site.  There are three concrete washout 
stations (1 in Alpha and 2 in Beta). Additionally, the steel rumble strips remain in 
place at the Alpha east main entrance (north), Alpha east (south) entrance, Alpha 
west entrance, and on Lockhart Road adjacent to the TAB main entrance.   They 
were effective in preventing dirt and mud from being tracked from the site onto 
Harper Lake Road and Lockhart Road as well as an effective deterrent against the 
spreading of noxious weeds.  The steel beams are continuously maintained to 
prevent clogging.  Street sweeping of the construction entrances and Harper Lake 
Road and Lockhart Road is occurring on an as needed basis as a means of good 
housekeeping; it has improved and will continue to be the main activity to keep 
the streets free of dirt and mud, especially when high winds and storm events 
occur.  Soil stabilizer wasn’t used for this month on traffic areas as daily watering 
was an effective means for dust control.  Project site areas for the month that have 
been stabilized are 0 acres for Alpha East (279.50 acres total), 0 acres in Alpha West 
(369 acres total), 0 acres in Beta East (502 acres total), and 0 acres in Beta West 
(102.50 acres total).  No sand build-up was reported in the retention basins 
between collectors.  Trash collection was taken care of daily, as AEPC has 12 full 
time workers dedicated to trash duty.  Due to the increase in on site contractors 
trash has escalated and became a major concern.  Notification to the 
subcontractors to clean up their own trash, especially any accumulating in the 
trenches, pipes and power block areas has reduced the problem.  Sand removal 
along tortoise fences was done daily.  Since the new crews have been on site and 
new trash policies have been followed, the site trash issues have improved but 
concern of trash buildup in the ACEC remains a concern.  Trash crews are waiting 
to schedule a time to go into the ACEC to access the hard to reach areas and clean 
the trash.  The DB will be notified prior to this task so they can clear the area.  
Please see attachments, which include the weekly Construction Site Stormwater 
Runoff Control Inspection forms signed by the project QSP and the Bureau Veritas 
site inspector.   
 
SOIL&WATER-2 
 
The project owner shall comply with the Waste Discharge Requirements (WDRs) established 
in Soil and Water Resources Appendices C, D, and E for the construction and operation of 
the surface impoundments (evaporation ponds), land treatment units, and storm water 
management system. These requirements relate to discharges, or potential discharges, of 
waste that could affect the quality of waters of the state, and were developed in 
consultation with staff of the State Water Resources Control Board and/or the applicable 
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California Regional Water Quality Control Board (hereafter "Water Boards"). It is the 
Commission's intent that these requirements be enforceable by both the Commission and 
the Water Boards. In furtherance of that objective, the Commission hereby delegates the 
enforcement of these requirements, and associated monitoring, inspection and annual fee 
collection authority, to the Water Boards.  Accordingly, the Commission and the Water 
Board shall confer with each other and coordinate, as needed, in the enforcement of the 
requirements. The project owner shall pay the annual waste discharge permit fee associated 
with this facility to the Water Boards. In addition, the Water Boards may "prescribe" these 
requirements as waste discharge requirements pursuant to Water Code Section 13263 
solely for the purposes of enforcement, monitoring, inspection, and the assessment of 
annual fees, consistent with Public Resources Code Section 25531, subdivision (c).  No later 
than sixty (60) days prior to any wastewater or storm water discharge or use of land 
treatment units, the AMS project shall provide documentation to the CPM, with copies to 
the Lahontan RWQCB, demonstrating compliance with the WDRs established in Appendices 
C, D, and E. Any changes to the design, construction, or operation of the ponds, treatment 
units, or storm water system shall be requested in writing to the CPM, with copies to the 
Lahontan RWQCB, and approved by the CPM, in consultation with the Lahontan RWQCB, 
prior to initiation of any changes. The AMS project shall provide to the CPM, with copies to 
the Lahontan RWQCB, all monitoring reports required by the WDRs, and fully explain any 
violations, exceedances, enforcement actions, or corrective actions related to construction 
or operation of the ponds, treatment units, or storm water system.  SWAT2-01-00, 
construction plans for the Evaporation ponds and LTU’s were submitted to the CEC, 
Lahontan and CBO on June 6, 2013 and approved by all agencies on June 11, 2013.  
SWAT2-02-00, a modification to the LTU plans was submitted to the CEC and Lahontan on 
August 5, 2013, and an approval was issued on August 8, 2013.  SWAT2-04-00 for a 
change in verification was requested by the CEC but AEPC suggested that any change will 
be covered by the closure compliances, COMPLIANCE-12, -13 and -14.  The CEC responded 
on September 12, 2013 that they were in agreement.  SWAT2-03-00, for the monitoring 
well system was submitted to the CEC and Lahontan the week of 10/28.  Abeinsa EPC 
engineering staff is still coordinating with the CEC and Lahontan on the final design.   
Abeinsa EPC submitted a well plan for CEC review on 11/27/2013.  CEC provided 
comments to the well plan on 12/17/2013.  Revised well plan submitted to the CEC on 
12/23/2013, CPM approved on 01/14/2014.  DMP submitted to CEC on 06/03/2014, 
please see attachment.   CEC provided comments, DMP resubmitted on 06/30/2014, 
please see attachment.   SWAT-2-08-02 request to use Cooling Tower and pipe 
cleaning water for dust control submitted and approved on 06/17/2014, please see 
attachment. 
 
 
SOIL&WATER-4 
 
Well abandonment status for remaining abandonments submitted to CPM on 09.06.12,   
As of 09.06.12, the CEC has approved all well abandonments with the exception of wells 
11 and 14 (stuck pump wells).  They require a wildlife survey in the area of the two wells to 
ensure that their habitats won’t be disrupted with the use of explosives for the stuck pump 
wells.  As of 10.13.2012, the well contractor was able to remove the pump from Well #11 
by conventional means.  However, Well #2 has now been determined as having a stuck 
pump and needing explosives to remove.  The abandonment package was revised and 
resubmitted to the CEC on 10.22.2012.  CEC has approved the use of explosives on Wells 
#2 and #14 as of October 31, 2012.  As of March 5, 2013, the remaining wells to be 
abandoned are: Ryken and Wetlands.  Wells #2 and #14 (by explosives) and 8, 10, 19, were 
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abandoned during January 2013 but their well completion reports were finalized this 
month, please see attachments.   Ryken and Wetlands wells were approved to be 
abandoned by SBC on May 7, 2013.  Final abandonment was completed on May 17, 2013 
and well completion reports were submitted to the CEC for approval.  ASI and Abeinsa EPC 
have agreed on a new location of the Beta #4.  An exhibit indicating final production well 
locations (including Beta #4) was provided to CPM on 11/27/2013.  CPM responded asking 
for the well design by well contractor that will show a sealed upper layer which prevents 
any infiltration of the perched layer into the lower aquifer.  Well contractor submitted a 
permit to SBC on 12/07/2013 but decision was made to go with a different contractor.  
New contractor submitted a permit for the Beta #4 well on 01/14/2014, SBC approved on 
01/31/2014 based on the condition that Beta #1 be retrofitted as a monitoring well and the 
Beta #2 conductor casing be destroyed.  The CPM further approved the use of Beta #1 for 
construction water while Beta #3 construction was completed.  CPM approved the Beta #4 
permit on 02/04/2014.   A request to extend the discharge permit for well test water to the 
BLM marsh was submitted to CPM on 02/10/2014, CPM approved on 02/12/2014.  Beta #4 
well completion report submitted to CPM on 05/22/2014.  Water line between Beta #3 
and Beta #4 still ongoing. 
 
 
SOIL&WATER-5 
 
Beginning six (6) months after the start of construction, the project owner shall prepare a 
semi-annual summary report of the amount of water used for construction purposes.  The 
summary shall include the monthly range and monthly average of daily water usage in 
gallons per day. 
For June 2014, 1,227,900 gallons were pumped from Beta #3, 1,194,000 gallons 
from Alpha #2, and 1,251,000 gallons from Alpha #1.  Of this total, 184,000 gallons 
was used by SBC for maintenance of Harper Lake Road.  The running total of water 
usage for construction/testing purposes from January 1, 2014 to June 30, 2014 is 
23,174,151 gallons.  To date, there have been 139 working days for 2014 which 
equates to 166,721 gal/day.  This equates to 3,862,359 gal/month, please see 
attachments.  
 
 
SOIL&WATER-6 
 
The project owner shall do all of the following: 
1. At least sixty (60) days prior to project construction, the project owner shall 
submit to the CPM, for review and approval, a comprehensive plan (Groundwater Level 
Monitoring and Reporting Plan) presenting all the data and information required in Item A 
above. The project owner shall submit to the both the CPM all calculations and assumptions 
made in development of the plan.   
2. During project construction, the project owner shall submit to the CPM 
quarterly reports presenting all the data and information required in Item B 
above. The project owner shall submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations.   
3. No later than sixty (60) days after commencing project operation, the project 
owner shall provide to the CPM, for review and approval, documentation 
showing that any mitigation to private well owners during project construction 
was satisfied, based on the requirements of the property owner as determined by the CPM. 
4. During project operation, the project owner shall submit to CPM, applicable 
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quarterly, semi-annual, and annual reports presenting all the data and information required 
in Item C above. The project owner shall submit to the CPM all calculations and 
assumptions made in development of report data and interpretations, calculations, and 
assumptions used in development of any reports. 
5. The project owner shall provide mitigation as described in Item D above, if the 
CPM’s inspection of the monitoring information confirms project-induced changes to water 
levels and water level trends relative to measured preproject water levels, and well yield has 
been lowered by project pumping. The type and extent of mitigation shall be determined by 
the amount of water level decline and site-specific well construction and water use 
characteristics. The mitigation of impacts will be determined as set forth in Item D above. 
6. No later than 30 days after CPM approval of the well drawdown analysis, the 
project owner shall submit to the CPM for review and approval all documentation and 
calculations describing necessary compensation for energy costs associated with additional 
lift requirements.  
7. The project owner shall submit to the CPM all calculations, along with any 
letters signed by the well owners indicating agreement with the calculations, 
and the name and phone numbers of those well owners that do not agree with the 
calculations. 
8. If mitigation includes monetary compensation, the project owner shall provide 
documentation to the CPM that compensation payments have been made by 
March 31 of each year of project operation or, if a lump-sum payment is 
made, payment shall be made by March 31 of the following year. Within 30 
days after compensation is paid, the project owner shall submit to the CPM a 
compliance report describing compensation for increased energy costs 
necessary to comply with the provisions of this condition. 
9. After the first 5-year operational and monitoring period, and every subsequent 
5-year period, the project owner shall submit a 5-year monitoring report to the 
CPM for review and approval. This report shall contain all monitoring data 
collected and provide a summary of the findings and a recommendation about 
whether the frequency of water level measurements should be revised or 
eliminated. 
10. During the life of the project, the project owner shall provide to the CPM all 
monitoring reports, complaints, studies, and other relevant data within 10 
days of being received by the project owner. 
 
Fourth quarter water quality report submitted to CPM on 03/28/2014 CPM provided 
comments, report resubmitted on 04/25/2014.   
 
 
SOIL&WATER-9 
 
Prior to the start of construction of the sanitary waste system, the project owner shall 
submit to the County of San Bernardino for review and comment, and to the CPM for 
review and approval, plans for the construction and operation of the project’s proposed 
sanitary waste septic system and leach field.  These plans shall comply with the 
requirements set forth in County of San Bernardino Code Title 3, Division 3, Chapter 8 
Waste Management, Article 5, Liquid Waste Disposal and Title 6, Division 3, Chapter 3, and 
the Uniform Plumbing Code.  Project construction shall not proceed until the CPM has 
approved the plans.  The project owner shall remain in compliance with the San Bernardino 
County code requirements for the life of the project. 
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The septic plans were submitted to CEC on 04/03/2012 for review and approval.  CEC 
approved on 04/23/2012. Plans were resubmitted to SBC on 12/16/2013 to include the 
addition of the sanitary lift station, comments received regarding the addition and reason 
for the sanitary lift station, package resubmitted to SBC on 02/19/2014, SBC approved on 
02/20/2014.  Plans were submitted to CPM on 02/28/2014, CPM approved on 04/23/2014. 
 
 
SOIL&WATER-10 
 

The project owner shall obtain a permit to operate a nontransient, non-community 
water system with the County of San Bernardino at least sixty (60) days prior to 
commencement of construction at the site. The project owner shall supply updates 
annually for all monitoring requirements and submittals to County of San 
Bernardino related to the permit, and proof of annual renewal of the operating 
permit.  To date, potable water system is not installed, thus no  monitoring 
requirements are in effect. 
Alpha #1 well permit issued by San Bernardino County on 01/10/2012. 
Alpha #2 well permit issued by San Bernardino County on 01/10/2012. 
Beta #3 well permit issued by San Bernardino County on 06/04/2012. 
Non-transient, non-community water system submitted to SBC on 05/05/2014. 
 
 
GEN-2 
 
Provide schedule updates in the monthly compliance report. 
All engineering disciplines have submitted updated master drawing/spec lists.  In 
addition, the latest construction schedule has been provided. Please see attached 
copies. 
 
CIVIL-1 
 
At least 15 days (or project owner and CBO approved alternative time frame) prior to the 
start of site grading the project owner shall submit the documents described above to the 
CBO for design review and approval. In the next monthly compliance report following the 
CBO’s approval, the project owner shall submit a written statement certifying that the 
documents have been approved by the CBO. 
 
 
STRUC-1 
 
Submit to the CPM, in the next monthly compliance report, a copy of a statement from the 
CBO that the proposed structural plans, specifications, and calculations have been approved 
and comply with the requirements set forth in applicable engineering LORS. 
 
Struc-1-11.00: Control and Administration Building plans submitted to CBO on 
03/21/2014, CBO approval on 06/18/2014, please see attachment. 
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MECH-1 
 
Send the CPM a copy of the transmittal letter. 
 
 
ECN-1 
 
Send the CPM a copy of the transmittal letter in the next monthly compliance report. 
 
 
ELEC-1 
 
Send the CPM a copy of the transmittal letter in the next monthly compliance report. 
 
Elec-1-23.00x1: Solar Field Corner and Building Grounding Installation submitted to 
CBO on 03/30/2014, CBO approved on 06/10/2014, please see attachment. 
Elec-1-42.10: Alpha & Beta Temporary Power for DC System submitted to CBO on 
05/23/2014, CBO approved on 06/06/2014, please see attachment. 
Elec-1-42.11: Alpha & Beta Temporary Power for Water Treatment plant LCC 
submitted to CBO on 06/09/2014, CBO approved on 06/23/2014, please see 
attachment. 
Elec-1-46.01: Alpha & Beta Electrical plans and calculations for the Water Treatment 
Building #11 Group 2 submitted to CBO on 04/04/2014, CBO approved on 
06/04/2014, please see attachment. 
Elec-1-46.02: Alpha & Beta Electrical plans for the Water Treatment Multi Media 
Filters submitted to CBO on 04/07/2014, CBO approved on 06/04/2014, please see 
attachment. 
Elec-1-53.00: Alpha & Beta HV and MV Protection Single Line Diagrams submitted 
to CBO on 06/11/2014, CBO approval on 06/18/2014, please see attachment. 
 
 
 
TRANS-5 [A/T] 
 
The project owner shall not allow hazardous materials deliveries during non-daylight 
periods (during both construction and operation) to enhance safety at the rail crossing.  A 
record of hazardous materials deliveries shall be provided to the CPM as required in HAZ-3.   
Please see attached Beck Oil delivery lists and HTF delivery list. 

 
TSE-1 
 
Provide schedule updates in the MCR. 
Please see attached Electrical Master List. 
 
 
TSE-4 
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At least 30 days (or a lesser number of days mutually agreed to by the project owner and 
the CBO) prior to the start of each increment of construction, the project owner shall 
submit to the CBO for review and approval the final design plans, specifications and 
calculations for equipment and systems of the power plant switchyard, outlet line and 
termination, including a copy of the signed and stamped statement from the responsible 
electrical engineer attesting to compliance with the applicable LORS, and send the CPM a 
copy of the transmittal letter in the next Monthly Compliance Report.  The following 
activities shall be reported in the Monthly Compliance Report: 
A. Receipt or delay of major electrical equipment; 
Please see attached list of receipt of major electrical equipment. 
B. Testing or energization of major electrical equipment;  
Please see attachments for electrical tests to date. 
C. The number of electrical drawings approved, submitted for 
approval, and still to be submitted. 
Please see attached Electrical Master List. 
 
TSE-5 
 
At least 60 days prior to the start of construction of transmission facilities (or a lesser 
number of days mutually agreed to by the project owner and CBO), the project owner shall 
submit to the CBO for approval: 

A. Design drawings, specifications and calculations conforming with CPUC 
General Order 95 or NESC, Title 8, Articles 35, 36 and 37 of the “High 
Voltage Electric Safety Orders”, NEC, applicable interconnection standards 
and related industry standards, for the poles/towers, foundations, anchor 
bolts, conductors, grounding systems and major switchyard equipment. 

 
B. For each element of the transmission facilities identified above, the submittal 
package to the CBO shall contain the design criteria, a discussion of the 
calculation method(s), a sample calculation based on “worst case conditions”7 
and a statement signed and sealed by the registered engineer in responsible 
charge, or other acceptable alternative verification, that the transmission 
element(s) will conform with CPUC General Order 95 or NESC, Title 8, 
California Code of Regulations, Articles 35, 36 and 37 of the, “High Voltage 
Electric Safety Orders”, NEC, applicable interconnection standards, and 
related industry standards. 
 
C. Electrical one-line diagrams signed and sealed by the registered professional 
electrical engineer in responsible charge, a route map, and an engineering 
description of equipment and the configurations covered by requirements 
TSE-5 a) through f) above.  7 Worst case conditions for the foundations would 
include for instance, a dead-end or angle pole. 

 
D. The Special Protection System (SPS) sequencing and timing if applicable 
shall be provided concurrently to the CPM. 

 
E. A letter stating the mitigation measures or projects selected by the 
transmission owners for each reliability criteria violation are acceptable, 
F. An Operational study report based on the expected or current COD from the 
California ISO and/or SCE, and 
G. A copy of the executed LGIA signed by the California ISO and the project owner. 
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Submittal of project LGIA sent to CPM on 11/08/2013, CPM approved on 12/02/2013. 
 
TLSN-5 

 
The project owner shall ensure that all permanent metallic objects within the right-of-way 
of the project-related lines are grounded according to industry standards regardless of 
ownership. 
At least 30 days before the lines are energized, the project owner shall transmit to the CPM 
a letter confirming compliance with this Condition. 
Confirmation letter sent to the CPM on 11/06/2013, CPM approved on 11/07/2013. 
 
VIS-1 
 
Revised Surface Treatment Package was submitted to CPM on 04/14/2014.  CPM approved 
plans on 05/16/2014.   
 
VIS-3 
 
Permanent Lighting plans.  Package was submitted to CPM on 05/05/2014.  CPM approved 
plans on 05/05/2014.   
 
 

Should you have any questions or need any additional information, please do not 
hesitate to contact me. 

Sincerely, 

 

 

 
Steven Pochmara 
ABEINSA EPC 

13911 Park Avenue, Suite 208 
Victorville, CA 92392 
Cell: (480) 287-1419 
 





Chris Anderson---05/28/2014 01:32:49 PM---Received- thank you. From: vernon.leeming@abeinsaepc.abengoa.com [mailto:vernon.leeming@abeinsaepc.

 

Chris Anderson

05/28/2014 01:32 PM

Send To "vernon.leeming@abeinsaepc.abengoa.com" <vernon.leeming@abeinsaepc.abengoa.com>

cc
"Rundquist, Dale@Energy" <Dale.Rundquist@energy.ca.gov>, "frances.sanchez@solar.abengoa.com" 
<frances.sanchez@solar.abengoa.com>, "Frederick.Redell@solar.abengoa.com" 
<Frederick.Redell@solar.abengoa.com>, "holmes.bassette@solar.abengoa.com" 

bcc

Subject RE: AQ-12-01-00 MDAQMD

Received- thank you.

 

From: vernon.leeming@abeinsaepc.abengoa.com [mailto:vernon.leeming@abeinsaepc.abengoa.com] 
Sent: Wednesday, May 28, 2014 1:22 PM

To: Chris Anderson

Cc: Rundquist, Dale@Energy; frances.sanchez@solar.abengoa.com; 

Frederick.Redell@solar.abengoa.com; holmes.bassette@solar.abengoa.com; 

Kathleen.Sullivan@solar.abengoa.com; nicholas.potrovitza@solar.abengoa.com; 

Steven.Pochmara@abeinsaepc.abengoa.com; william.grisolia@solar.abengoa.com

Subject: AQ-12-01-00 MDAQMD

 
Dear Mr. Anderson:

In compliance with AQ-12 we are submitting the Specifications for the ullage /expansion 
vent system of the Mojave Solar Project for your review.

 
Regards

Vernon Leeming - 
Civil Engineering E.I.T.

Permitting

ABEINSA EPC
13911 Park Avenue, Suite 208  Victorville, California 92392
  Cell: 661-754-6542 (BB)

vernon.leeming@abeinsaepc.abengoa.com

�Eco-Tip: Printing e-mails is usually a waste. 

***********Internet Email Confidentiality Footer*************

This email and any files transmitted with it are confidential and intended solely for the 
use of the organization or individual to whom they are addressed. It is expressly 
forbidden to retransmit or copy email and/or this attached files without our permission. If 
you are not the addressee indicated in this message (or responsible for delivery of the 
message to such person), you may not copy or deliver this message to anyone. In such 



case, you should destroy this message and kindly notify the sender by reply email. 
Please advise immediately if you or your employer does not consent to Internet email 
for messages of this kind. Opinions, conclusions and other information in this message 
that do not relate to the official business of my firm shall be understood as neither given 
nor endorsed by it.

****** Confidencialidad de Correo electr?nico de Internet ******

Este correo electr?nico y cualquier archivo transmitido con el, es confidencial y 
destinado exclusivamente para el empleo de la organizaci?n o el individuo a quien esta 
dirigido. Esta expresamente prohibido su reenvio o copia del correo electr?nico y/o de 
los archivos anexados sin permiso del remitente. El contenido esta protegido seg?n la 
regulaci?n sobre la Protecci?n de Datos e Informaci?n Personal. Si usted no es el 
destinatario indicado en este mensaje (o responsable de la entrega del mensaje a tal 
persona), no puede copiar, reenviar o entregar este mensaje. En tal caso, usted debe 
destruir este mensaje y notificar al remitente por el correo electr?nico de respuesta. 
Puede notificar igualmente si no desea recibir correos electr?nicos de esta clase. Las 
opiniones, conclusiones y otra informaci?n en este mensaje que no se relaciona con la 
actividad de la compa??a ni ser?n entendidas como autorizadas por ?sta.



"Rundquist, Dale@Energy"---06/10/2014 01:51:54 PM---Hi Vernon,

The Submittal for AQ-12-01-00 (Specifications for the Ullage/Expansion Vent System) has 

 

"Rundquist, Dale@Energy"

06/10/2014 01:51 PM

Send To "vernon.leeming@abeinsaepc.abengoa.com" <vernon.leeming@abeinsaepc.abengoa.com>

cc
"frances.sanchez@solar.abengoa.com" <frances.sanchez@solar.abengoa.com>, 
"Frederick.Redell@solar.abengoa.com" <Frederick.Redell@solar.abengoa.com>, 
"Kathleen.Sullivan@solar.abengoa.com" <Kathleen.Sullivan@solar.abengoa.com>, 

bcc

Subject RE: AQ-12-01-00 CEC

Hi Vernon,

The Submittal for AQ-12-01-00 (Specifications for the Ullage/Expansion Vent System) has been 

reviewed and approved by staff.

Thank you,

Dale R.

 

From: vernon.leeming@abeinsaepc.abengoa.com [mailto:vernon.leeming@abeinsaepc.abengoa.com] 
Sent: Wednesday, May 28, 2014 1:22 PM

To: Rundquist, Dale@Energy

Cc: frances.sanchez@solar.abengoa.com; Frederick.Redell@solar.abengoa.com; 

holmes.bassette@solar.abengoa.com; Kathleen.Sullivan@solar.abengoa.com; 

nicholas.potrovitza@solar.abengoa.com; Steven.Pochmara@abeinsaepc.abengoa.com; 

william.grisolia@solar.abengoa.com

Subject: AQ-12-01-00 CEC

 
Dear Mr. Rundquist,

In compliance with AQ-12 we are submitting the Specifications for the ullage /expansion 
vent system of the Mojave Solar Project for your review.

 
Regards

Vernon Leeming - 

Civil Engineering E.I.T.

Permitting

ABEINSA EPC
13911 Park Avenue, Suite 208  Victorville, California 92392
  Cell: 661-754-6542 (BB)

vernon.leeming@abeinsaepc.abengoa.com

�Eco-Tip: Printing e-mails is usually a waste. 



***********Internet Email Confidentiality Footer*************

This email and any files transmitted with it are confidential and intended solely for the 
use of the organization or individual to whom they are addressed. It is expressly 
forbidden to retransmit or copy email and/or this attached files without our permission. If 
you are not the addressee indicated in this message (or responsible for delivery of the 
message to such person), you may not copy or deliver this message to anyone. In such 
case, you should destroy this message and kindly notify the sender by reply email. 
Please advise immediately if you or your employer does not consent to Internet email 
for messages of this kind. Opinions, conclusions and other information in this message 
that do not relate to the official business of my firm shall be understood as neither given 
nor endorsed by it.

****** Confidencialidad de Correo electr?nico de Internet ******

Este correo electr?nico y cualquier archivo transmitido con el, es confidencial y 
destinado exclusivamente para el empleo de la organizaci?n o el individuo a quien esta 
dirigido. Esta expresamente prohibido su reenvio o copia del correo electr?nico y/o de 
los archivos anexados sin permiso del remitente. El contenido esta protegido seg?n la 
regulaci?n sobre la Protecci?n de Datos e Informaci?n Personal. Si usted no es el 
destinatario indicado en este mensaje (o responsable de la entrega del mensaje a tal 
persona), no puede copiar, reenviar o entregar este mensaje. En tal caso, usted debe 
destruir este mensaje y notificar al remitente por el correo electr?nico de respuesta. 
Puede notificar igualmente si no desea recibir correos electr?nicos de esta clase. Las 
opiniones, conclusiones y otra informaci?n en este mensaje que no se relaciona con la 
actividad de la compa??a ni ser?n entendidas como autorizadas por ?sta.



Vernon Leeming---06/25/2014 01:08:43 PM---Dear Mr. Anderson, In compliance with AQ-64 we are submitting the monitoring and change out 

Plan f

ABEINSA EPC
 

Vernon Leeming

06/25/2014 01:08 PM

Send To Chris Anderson <canderson@mdaqmd.ca.gov>

cc
"Rundquist, Dale@Energy" <Dale.Rundquist@energy.ca.gov>, Frances Sanchez/Solar/Abengoa@ABENGOA, 
"Frederick.Redell@solar.abengoa.com" <Frederick.Redell@solar.abengoa.com> 
"Kathleen.Sullivan@solar.abengoa.com" <Kathleen.Sullivan@solar.abengoa.com>, 

bcc

Subject AQ-64-00-00 MDQMD

Dear Mr. Anderson, 

In compliance with AQ-64 we are submitting the monitoring and change out Plan for the  
carbon adsorption system of the Mojave Solar Project for your approval . 

Regards 

Vernon Leeming - 
Civil Engineering E.I.T.

Permitting 

ABEINSA EPC 
13911 Park Avenue, Suite 208  Victorville, California 92392 
  Cell: 661-754-6542 (BB) 
vernon.leeming@abeinsaepc.abengoa.com 

� Eco-Tip: Printing e-mails is usually a waste.   AQ-64-00-00 MDQMD.pdfAQ-64-00-00 MDQMD.pdf



Vernon Leeming---06/25/2014 01:08:35 PM---Dear Mr. Rundquist, In compliance with AQ-64 we are submitting the monitoring and change out 

Plan 

ABEINSA EPC
 

Vernon Leeming

06/25/2014 01:08 PM

Send To "Rundquist, Dale@Energy" <Dale.Rundquist@energy.ca.gov>

cc
Frances Sanchez/Solar/Abengoa@ABENGOA, "Frederick.Redell@solar.abengoa.com" 
<Frederick.Redell@solar.abengoa.com>, "Kathleen.Sullivan@solar.abengoa.com" 
<Kathleen.Sullivan@solar.abengoa.com>, "nicholas.potrovitza@solar.abengoa.com" 

bcc

Subject AQ-64-00-00 CEC

Dear Mr. Rundquist, 

In compliance with AQ-64 we are submitting the monitoring and change out Plan for the  
carbon adsorption system of the Mojave Solar Project for your approval . 

  
Regards 

Vernon Leeming - 
Civil Engineering E.I.T.

Permitting 

ABEINSA EPC 
13911 Park Avenue, Suite 208  Victorville, California 92392 
  Cell: 661-754-6542 (BB) 
vernon.leeming@abeinsaepc.abengoa.com 

� Eco-Tip: Printing e-mails is usually a waste.   AQ-64-00-00 CEC.pdfAQ-64-00-00 CEC.pdf



Manjunath Shivalingappa---07/01/2014 05:07:36 PM---Steve, Please find the required information below. I am working on the Haz. material list for the H

ABEINSA EPC
 

Manjunath Shivalingappa

07/01/2014 05:07 PM

Send To Steven Pochmara/AbeinsaEPC/Abengoa@Abengoa, Vernon Leeming/AbeinsaEPC/Abengoa@Abengoa

cc Efrain Perez/AbeinsaEPC/Abengoa@Abengoa

bcc

Subject Re: June 2014 MCR

History: This memo has been replied

Steve,

Please find the required information below. I am working on the Haz. material list for the HMBP and will forward you the 
information as soon as possible. 

Thanks!

Fuel:
Fuel consumption for the month of June,
Diesel: 10,025 gallons
Gasoline: 1,015 gallons

HTF:
HTF delivered in June: 2405360 gallons
Total HTF delivered: 11036736 gallons

Nitrogen:
Nitrogen delivered to-Date: 2694123 SCF
No deliveries in June

Chemicals:

Name of Chemical/ Hazardous 
Material

Storage  Type
 (Drum, Tank, Bin/Tote, 

etc)

Total Quantity 
(gal, lbs, etc)

Location where Hazardous Materials 
are Stored



WTP chemicals

Caustic Soda 50% Delivered by truck 500 gal West side of the WTP

Sodium Bisulfite 50% Delivered by truck 500 gal West side of the WTP

Sodium Hypoclorite 12.5% Delivered by truck 2500 gal West side of the WTP

Sulfuric Acid 50% Delivered by truck 500 gal West side of the WTP

Antiscalant V4000 Delivered by truck *waiting for information West side of the WTP

Cooling tower – GE chemicals

MSI410 10 gal East Raw Water tank 402 Alpha

Kalraid 1172 15 gal East Raw Water tank 402 Alpha

Sodium Hypoclorite 55 gal East Raw Water tank 402 Alpha

Metasodium Bisulfite 55 gal East Raw Water tank 402 Alpha

Regards,

Manjunath Shivalingappa - Environmental Engineer

ABEINSA EPC
Abener Teyma Mojave General Partnership 
42134 Harper Lake road
Hinkley, CA 92347
Phone: (602) 282- 4103  Cell: (480) 768- 7793
manjunath.shivalingappa@abeinsaepc.abengoa.com

� Eco-Tip: Printing e-mails is usually a waste.  

Steven Pochmara 07/01/2014 11:24:08 AMThanks Manju, I also need the updated haz mat management list (App...

 

ABEINSA EPC
Steven Pochmara
07/01/2014 11:24 AM

Send To: Manjunath Shivalingappa/AbeinsaEPC/Abengoa@Abengoa

cc: 

Subject: Re: June 2014 MCR

Thanks Manju,



I also need the updated haz mat management list (Appenix A),  the HTF, N2 and any other chemical deliveries for June, and 
the amounts of diesel and gas for June, like you did for last month.
 
Regards,

Steven Pochmara - Permit Manager

ABEINSA EPC
13911 Park Avenue, Suite 208 
Victorville, CA 92392
  Cell: +14802871419
Steven.Pochmara@teyma.abengoa.com  
www.teyma.com

� Eco-Tip: Printing e-mails is usually a waste.  

Manjunath Shivalingappa 07/01/2014 11:16:29 AMAttached, spill reports

Steven Pochmara 06/30/2014 10:44:14 AMGood Morning Team, Just a reminder that I need your information so I...



Item # Name of Hazardous Material or Waste
Maximum 

Quantity

Size of Largest 

Container
Unit of Measure

1 Diesel Fuel 9700 4000 gallon

2 Gasoline 2000 2000 gallon

3 Hydraulic Oil 5280 330 gallon

4 Paints/Solvents 550 55 gallon

5 Motor Oil 110 55 gallon

6 Propane Fuel 300 50 gallon

7 Acetylene Gas – (Welding) 3600 300 Cu ft

8 Oxygen Gas – (Welding) 3500 282 Cu ft

9 Aqueous Ammonia – 12.5% 660 330 gallon

10 Argon Gas 8064 336 Cu ft

11 Carbon Dioxide Gas 6272 196 Cu ft

12 Hydrogen Gas 3196 196 Cu ft

13 Nitrogen 26000 13000 gallon

14 Liquid Carbon Dioxide 26000 13000 gallon tank

15 Galvanizing Compound 15 5 gallon

16 Silicon 36.7 3.67 Liters

17 Acetone 5 1 gallon

18 MSI410 10 10 gallon

19 Kalraid 1172 15 15 gallon

20 Sodium Hypochlorite – 12.5% 5280 2640 gallon

21 Metasodium Bisulfite 55 55 gallon

22 Carbohydrazide 1200 300 gallon

23 Tri-Sodium Phosphate Solution 250 200 gallon

24 Phosphoric Acid – 60 – 70% 660 330 gallon

25 Sodium Bisulfite – 38% 660 330 gallon

26 Magnesium Sulfate – 27% 15320 7660 gallon silo

27 Slacked Lime 21664 21664 gallon silo

28 Soda Ash - 95% Sodium Carbonate 15320 7660 gallon silo

29 Anionic Flocculant Polymer Powder 660 330 gallon

30 Ferric Chloride – 40% 660 330 gallon

31 Sodium Bisulfite – 35% 660 330 gallon



32 Phosphoric Acid 660 330 gallon

33 Liquid Carbon Dioxide 26000 13000 gallon tank

34 Sodium EDTA 600 100 Lb bags

35 Sulfuric Acid - 98% 660 330 gallon

36 Sodium Hydroxide - 50% 3350 330 gallon

37 Heat Transfer Fluid – Biphenyl 2,300,000 57,000 gallon

38 Ammonium Hydroxide 8840 6900 gallon

39 Citric Acid 9420 6900 gallon

40 Bonderite 240 55 gallon

41 Sodium Nitrite 8200 50 Lb

42 Surfactant NP95 440 55 gallon

43 Caustic Soda 50% 1000 500 gallon

44 Sodium Bisulfite – 50% 1000 500 gallon

45 Sulfuric Acid 50% 1000 500 gallon

46 Antiscalant V4000 1000 500 gallon







































Report 

Number

Date of 

Incident
Spill Location

Incident 

Time

Contractor 

Responsible
Product Quanity  Soil Amt Removed Soil Removed To

1 3.3.14 beta/row/128J/3N 3.15pm Proimtu Therminol VP1 1/8 Gal. 1 shovel Barrels/LTU
2 3.4.14 beta/row123J/3N 12.15pm Proimtu Therminol VP1 1/8 Gal. 1 shovel Barrels/LTU
3 3.11.14 Beta/102I/4N 11.50am Proimtu Therminol VP1 1/16 Gal half shovel Barrels/LTU
4 3.11.14 AE / row110d/3N 3:20pm Proimtu Therminol VP1 1/8 Gal. 2 Shovels Barrels/LTU
5 3.11.14 AE / row 110 B / 1N 3:15pm Proimtu Therminol VP1 1/8 Gal. 3 shovels Barrels/LTU
6 3.11.14 AE / row 109 H / 3N 4:00pm Proimtu Therminol VP1 1/8 Gal. 2 Shovels Barrels/LTU
7 3.12.14 AE / row 109 H / 3N 3:00pm Proimtu Therminol VP1 1/8 Gal. 2 Shovels Barrels/LTU
8 3.12.14 AE / row 112 H/ 1N 3:15pm Proimtu Therminol VP1 1/8 Gal. 2 Shovels Barrels/LTU  

9 3.13.14 AE/ row114H / 1N 11:ooam Proimtu Therminol VP1 1/8 Gal. 2 Shovels Barrels/LTU
10 3.17.14 AE / row 128H /3N 11:00am Proimtu Therminol VP1 1/8 Gal. 2 Shovels Barrels/LTU
11 3.17.14 AE / row 128H/2N 11:00am Proimtu Therminol VP1 1/8 Gal. 1 shovel Barrels/LTU
12 3.19.14 AE/ row 144F /4S 1:15pm Proimtu Therminol VP1 1/8 Gal. 2 Shovels Barrels/LTU
13 3.20.14 AE / row 148G /1N 10:44am Proimtu Therminol VP1 1 Pint 1 1/2 Shovels Barrels/LTU
14 3.21.14 AE/row150H/5S 10:50am Proimtu Therminol VP1 1/8 Gal. 1 Shovel Barrels/LTU
15 3.21.14 Beta/row70J/2N 4:35pm Proimtu Therminol VP1 1/8 Gal. 1 Shovel Barrels/LTU
16 3.22.14 AE/row160EF 10:46am Proimtu Therminol VP1 1 Pint 2 Shovels Barrels/LTU
17 3.22.14 AE/row 159G /valve1 10:20am Proimtu Therminol VP1 1/2 Pint 1/2 Shovel Barrels/LTU
18 3.24.14 AE/row 164G / HP1ma 10.00am Proimtu Therminol VP1 1/2 Pint 2.5 shovels Barrels/LTU
19 3.24.14 AE/ row 168G/3N 3.00pm Proimtu Therminol VP1 1/2 Pint 1.5 shovels Barrels/LTU
20 3.24.14 Beta/ row 63J/1N 843pm Proimtu Therminol VP1 1/4 pint 1/2  shovel Barrels/LTU
21 3.27.14 AE/ row 184H/S4 1005am Proimtu Therminol VP1 pint 1 shovel Barrels/LTU
22 3.28.14 AE/row 192F/main line 1035am Proimtu Therminol VP1 quart 3 shovels Barrels/LTU
23 3.28.14 AE/row 195H/4N 215pm Proimtu Therminol VP1 1/2 pint 1/2 shovel Barrels/LTU
24 3.31.14 BE/row4G/main line 2.50 pm Proimtu Therminol VP1 1/2 quart 3 shovels Barrels/LTU
25 4.1.14 BE/row53E/1S 4.30 pm Proimtu Therminol VP1 1 pint 2 shovels Barrels/LTU
26 4.1.14 alpha unloading area 3.15 pm Proimtu Therminol VP1 1.5 gal 10 shovels Barrels/LTU
27 4.1.14 AW/row 61C/ML 2.30 pm Proimtu Therminol VP1 1 quart 4 shovels Barrels/LTU
28 4.1.14 AW/row64D/3 S 2.05 pm Proimtu Therminol VP1 1/2 pint 1 shovel Barrels/LTU
29 4.1.14 BE/ row 54E/1N 4.32 pm Proimtu Therminol VP1 1 quart 4 shovels Barrels/LTU
30 4.2.14 BE/row60E/2N 1.00 pm Proimtu Therminol VP1 1/2 quart 2.5 shovels Barrels/LTU
31 4.2.14 AW/60C / 5N 12.30 pm Proimtu Therminol VP1 1/2 quart 2.5 sholvels Barrels/LTU
32 4.2.14 AW/59C/3N 11.20am Proimtu Therminol VP1 1/2 pint 1.5 shovels Barrels/LTU
33 4.3.14 AW/52D/2S 1030 am Proimtu Therminol VP1 1/4 pint 1/4 shovel Barrels/LTU
34 4.4.14 AW/37D/1N 1.00 pm Proimtu Therminol VP1 1 pint 1 shovel Barrels/LTU
35 4.4.14 BE/76E/3S 2.05 pm Proimtu Therminol VP1 3/4 pint 1 shovel Barrels/LTU
36 4.7.14 BE/row 122G/3N 2.15 pm Proimtu Therminol VP1 1 1/2 pint 3 shovels Barrels/LTU
37 4.7.14 BE/row 123 F /4 N 2.15 pm Proimtu Therminol VP1 1/2 pint 1 1/2  shovel Barrels/LTU



38 4.8.14 AW / row 25 B / 1 S 10.10 am Proimtu Therminol VP1 1/2 quart 5 shovels Barrels/LTU
39 4.8.14 BE/ row 118 h / 3 S 11.05 am Proimtu Therminol VP1 1/4 pint 1/2 shovel Barrels/LTU
40 4.8.14 BE/ 115 G/ 1S 2.55 pm Proimtu Therminol VP1 1/2 pint 2 shovels Barrels/LTU
41 4.9.14 BE/row 109 H / 3N 11.05 am Proimtu Therminol VP1 1/2 pint 1 1/2 shovels Barrels/LTU
42 4.9.14 BE/row 105 E/4S 3.06 pm Proimtu Therminol VP1 5 drops 1/4  shovel Barrels/LTU
43 4.11.14 BE /row 93f / 4N 9.05am Proimtu Therminol VP1 1/8 pint 1 shovel Barrels/LTU
44 4.11.14 BE/row 3 main header 9.30 am Proimtu Therminol VP1 3/4 quart 5 shavoel Barrels/LTU
45 4.15.14 AW/row 16e/4N 9.45 am Proimtu Therminol VP1 1/8 pint 1/4 shovel Barrels/LTU
46 4.15.14 Alpha overflow 10.00 am Proimtu Therminol VP1 1.5 gallon 8 shovels Barrels/LTU
47 4.16.14 BE/row 106D / 5S 12.00pm Proimtu Therminol VP1 1 pint 1 shovel Barrels/LTU
48 4.17.14 BE/ row 106 C /5 N 9.30 am Proimtu Therminol VP1 1/16 pint 1 shovel Barrels/LTU
49 4.17.14 BE / row 99C/5S 3.30 pm Proimtu Therminol VP1 1/16 pint 1 shovel Barrels/LTU a

50 4.23.14 BE / row 72A /5N 8.47am Proimtu Therminol VP1 1ounce 3 pints Barrels/LTU
51 4.23.14 BE / row 73 C / 5N 8.50 am Proimtu Therminol VP1 1 ounce 3 pints Barrels/LTU
52 4.23.14 BE / row 68A /5 N 12.20 pm Proimtu Therminol VP1 2 ounces 1 quart Barrels/LTU
53 4.24.14 BE / row 63 a / 5N 9.43 am Proimtu Therminol VP1 1/2 pint 1.5 quarts Barrels/LTU
54 4.24.14 BE / row 88E / 5N 11.16 am Proimtu Therminol VP1 1/2 Pint 1.75 quarts Barrels/LTU
55 4.25.14 AW / row 83 E / 1N 0830 am Proimtu Therminol VP1 1 ounce 1 quart Barrels/LTU
56 4.25.14 Alpha overflow 0900 am Proimtu Therminol VP1 1/2 pint 1 quart Barrels/LTU
57 4.28.14 BE / row 45 D /2 N 11.03am Proimtu Therminol VP1 5 drops 3 pints Barrels/LTU
58 5.1.14 alpha overflow 11.15am Proimtu Therminol VP1 1 pint 1/2 quart Barrels/LTU
59 5.8.14 AE / row 126 efg 12.45 pm AEPCcommissioning Therminol VP1 8 gallons 3 barrels Barrels/LTU
60 5.12.14 Beta/row128 abcd 1130am AEPCcommissioning Therminol VP1 10 gallons 4 barrels Barrels/LTU
61 5.14.14 Beta overflow 11.00 am AEPCcommissioning Therminol VP1 1.5 gallons 12 gallons Barrels/LTU
62 5.14.14 Beta row 101 abcd 11.00 am AEPCcommissioning Therminol VP1 3.5gallons 1 barrel Barrels/LTU
63 5.19.14 alpha/ west of WTP 10.00 am DMI Gasoline 1/2 cup 1 gallon Barrel / dmi containment

64 5.20.14 TAB / fuel area 8.00 am Abacus diesel 2 gallons 20 gallons barrel/abacus containment

65 5.29.14 Beta/row 64 d 10.20am AEPCcommissioning Therminol VP1 28 gallons 22 barrels Barrels/LTU
66 6.5.14 Alpha BOP 1140am wood group/gsi lube oil 5 galons 2 gallons Barrel wood group laydown.

67 6.11.14 alpha east/rack 2 9.15 am AEPC commissioning Therminol VP1 1/2 gallon 10 gallons Barrels/LTU
68 6.12.14 Beta SE corner of STG 9.40 am AEPC commissioning Therminol VP1 1 pint 2 1/2 gallons Barrels/LTU
69 6.20.14 AE row 27 B htf main 7.30 am AEPC commissioning Therminol VP1 2 gallons 45 gallons Barrels/LTU 6

70 6.23.14 APB / bldg 34 9.15 am AEPC commissioning Battery eloctrolyte 1 gallons 15 gallons Barrels/LTU
71 6.24.14 Brand Office 845 am United Rentals Diesel # 2 1 1/2 gallons 5 gallons Third party manifest
72 6.25.14 APB / bldg 34 5.50 am AEPC commissioning Battery eloctrolyte 1/2 gallon 5 gallons Barrels/LTU
73
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SWPPP SUMMARY- June, 2014 
 
 
 
1. Fiber rolls: total installed 24,730ft. Maintenance during the month of June included 
    cleaning all wattles running north south in Alpha East due to sand build up. 
2. Swales: total installed 16219 ft. No maintenance required during the month of June. 
3. Street sweeping and construction entrances maintenance. Sweeping duties performed weekly 
    and as necessary. 
4. Trash collection being taken care of on a daily basis. 
5. 3 concrete washout station (2 in beta and 1 in alpha). 
6. Dust control - Watering the site with trucks on a daily basis. 
7. 0 inches of sand build up on straw wattle 
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LETTER OF TRANSMITTAL 

Date: June 30, 2014 
Subject: Mojave Solar Project 
Condition Number: SWAT-2, SWAT-6, SWAT-7 
Reference: Final Detection Monitoring and Groundwater Monitoring Network plan 
To: Mr. Dale Rundquist, CPM 

California Energy Commission 
 
 

WE ARE SENDING YOU 
 
 Attached       Under separate cover via       the following items: 

    
  Shop Drawings  Prints   Plans   Samples  Specifications 
  Copy of Letter  Change Order        

 

COPIES DATE NO. DESCRIPTION 

1 6/30/14 1 Cover Letter to CEC 

1 6/30/14 1 Technical Memo 
 
    

THESE ARE TRANSMITTED as checked below: 
   
 For Approval    Approved as submitted  
 For your use    Approved as noted   
 As requested    Returned for corrections  
 For review     For review and comment 

        
 
REMARKS  
  

 
  
COPY TO: File SIGNED BY:  
 Steven Pochmara 
 ABEINSA EPC 
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Subject:  Mojave Solar Project (09-AFC-5C) 

Condition No.: SWAT-2, SWAT-6, SWAT-7 

Description: Final Detection Monitoring and Groundwater Monitoring 
Network plan 

Submittal No.: SWAT2-09-00 
 

June 30, 2014 

 

Mr. Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 

Dear Mr. Rundquist, 

 
The Mojave Solar project respectively requests approval of the combined proposed 
final detection monitoring plan (DMP) and groundwater monitoring network 
(GMN), Included as part of Conditions of Certification SWAT-2, SWAT-6 and SWAT-
7.  After discussions with CEC water staff, it was determined that both plans could 
be combined and submitted as one package.  Should you have any questions or 
need any additional information, please don’t hesitate to contact me. 
 
Sincerely, 

 
Steven Pochmara 
ABEINSA EPC 

13911 Park Ave, Suite 208 
Victorville, CA 92392   
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TECHNICAL MEMO 

Subject:  Mojave Solar Project (09-AFC-5C)   

Condition No.: SWAT-2, SWAT-6, SWAT-7 

Description:  DMP/GMN 

Submittal No.: SWAT2-09-00 
 

June 30, 2014 

 

Mr. Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 
 

 

Dear Mr. Rundquist, 

 

In accordance to the CEC Commission decision report Soils&Water-2, Soils&Water-
6, and Soils&Water-7 compliances, we are submitting to your office the final 
combined Detection Monitoring plan (DMP) and Groundwater Monitoring Network 
plan (GMN) for your review and consideration. For your convenience, I’ve 
referenced the compliance below: 

 

SOIL&WATER-2  
The project owner shall comply with the Waste Discharge Requirements (WDRs) 
established in Soil and Water Resources Appendices C, D, and E for the construction 
and operation of the surface impoundments (evaporation ponds), land treatment 
units, and storm water management system. These requirements relate to 
discharges, or potential discharges, of waste that could affect the quality of waters 
of the state, and were developed in consultation with staff of the State Water 
Resources Control Board and/or the applicable California Regional Water Quality 
Control Board (hereafter "Water Boards"). It is the Commission's intent that these 
requirements be enforceable by both the Commission and the Water Boards. In 
furtherance of that objective, the Commission hereby delegates the enforcement of 
these requirements, and associated monitoring, inspection and annual fee collection 
authority, to the Water Boards.  Accordingly, the Commission and the Water Board 
shall confer with each other and coordinate, as needed, in the enforcement of the 
requirements. The project owner shall pay the annual waste discharge permit fee 
associated with this facility to the Water Boards. In addition, the Water Boards may 
"prescribe" these requirements as waste discharge requirements pursuant to Water 
Code Section 13263 solely for the purposes of enforcement, monitoring, inspection, 
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and the assessment of annual fees, consistent with Public Resources Code Section 
25531, subdivision (c). 
 
Verification: No later than sixty (60) days prior to any wastewater or storm water 
discharge or use of land treatment units, the AMS project shall provide 
documentation to the CPM, with copies to the Lahontan RWQCB, demonstrating 
compliance with the WDRs established in Appendices C, D, and E. Any changes 
to the design, construction, or operation of the ponds, treatment units, or storm 
water system shall be requested in writing to the CPM, with copies to the Lahontan 
RWQCB, and approved by the CPM, in consultation with the Lahontan RWQCB, 
prior to initiation of any changes. The AMS project shall provide to the CPM, with 
copies to the Lahontan RWQCB, all monitoring reports required by the WDRs, and 
fully explain any violations, exceedances, enforcement actions, or corrective actions 
related to construction or operation of the ponds, treatment units, or storm water 
system. 
 
SOIL&WATER-6  
The project owner shall submit a Groundwater Monitoring and Reporting Plan to 
the CPM for review and approval. This plan shall consist of two parts as defined by 
Conditions of Certification SOIL&WATER-6 and -7. SOIL&WATER-6 describes the 
requirements for establishing a groundwater well monitoring network and 
monitoring groundwater levels in that network. SOIL&WATER-7 describes the 
requirements for monitoring groundwater quality in the network.  Mitigation for 
impacts related to project induced groundwater level declines or degradation in 
groundwater quality are provide in each condition of certification. All work and 
reporting under these conditions of certification shall be conducted under the 
supervision of a licensed California professional geologist or engineer.  The 
Groundwater Level Monitoring and Reporting Plan shall provide detailed 
methodology for monitoring background and site groundwater levels. Monitoring 
shall include pre-construction, construction, and project operation conditions. The 
primary objective for the monitoring is to establish a baseline of pre-construction 
groundwater level trends that can be quantitatively compared against observed and 
simulated trends near the project pumping wells and near potentially impacted 
existing wells during project construction and over the life of project operation. The 
project owner shall: 
A. Prior to Project Construction 
1. Well Reconnaissance. Conduct a well reconnaissance to investigate and 
document condition of existing water supply wells within the monitoring area 
provided access is granted by the well owner). The monitoring area shall be defined 
by the 20-foot contour of simulated groundwater drawdown induced by 
AMS project pumping at the end of the project life (as presented in Appendix B 
Figure Soil and Water 3). Notices shall be sent by registered mail to each well owner 
identified within monitoring area that provide the following information: 
a. A summary of the proposed project with an explanation of how the groundwater 
levels are expected to be lowered due to the AMS project groundwater pumping; 
b. An option for the well owner to be provided a copy of the Groundwater 
Monitoring and Report Plan as approved by the CPM and all reports prepared in 
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compliance with the CPM-approved plan; 
c. The project owner’s contact name, address, and telephone where the well owner 
can obtain more information; and 
d. The address and telephone number of the Energy Commission. 
2. Monitoring Plan. Submit a Groundwater Level Monitoring and 
Reporting Plan to the CPM for review and approval at least sixty 
(60) days prior to construction. This plan shall include at a minimum: 
a. The monitoring plan and network of monitoring wells shall make use of two of 
the four project production wells (once installed), all monitoring wells installed to 
comply with Waste Discharge Requirements for the evaporation ponds and land 
treatment unit associated with the project, and the BLM marsh water supply well. In 
addition, and at least three additional existing wells in the Harper Lake area shall be 
incorporated into the program. The final well selection shall be based on access 
being granted by the owners and by BLM and that the wells are deemed by the 
CPM to be of suitable location and construction to satisfy the requirements 
for the monitoring program. Some Harper Lake area wells are already monitored, 
and these wells can be included as part of the network if they meet the objectives 
of the monitoring program. 
b. A scaled map showing the project site, boundary, location of all wells within the 
monitoring area, and location of wells selected for the monitoring network. The 
map shall also include relevant natural (e.g., faults, playa lake, etc.) and man-made 
features that are existing and proposed as part of the AMS project. 
c. Available well construction information, drilling and well installation methods, 
and borehole lithology for all wells in the monitoring area. 
d. For monitoring network wells, report the results of a wellhead elevation survey 
that record: the location and elevation of the well; the location and elevation of the 
top of the well casing reference point for all water level measurements (the 
measurement point); and the coordinate system and datum for the survey 
measurements. 
e. A description of how groundwater measurements will be collected and reported. 
All groundwater level measurements shall be made to the nearest 1/100 of a foot. 
f. A description of the groundwater level measurements and reporting protocols 
and quality assurance/quality control plan. 
g. Information about the AMS project wells shall be added to a revised plan 
submitted to the CPM for review and approval within sixty (60) days after the 
project wells are installed.   
h. A description of the reporting requirements presented below, including a 
statistical analyses conducted on the data collected, the thresholds employed to 
determine impact 
i. A schedule for measuring water levels in all wells in the monitoring network. 
j. The plan shall be signed and stamped by a licensed California professional 
geologist or engineer.  
3. Monitoring. Before the start of project construction, collect groundwater levels 
from all existing wells within the monitoring network, in accordance with the 
requirements in the Groundwater Level Monitoring and Reporting Plan, to establish 
pre-construction conditions. 



ABENER TEYMA  

MOJAVE 

 4

13911 Park Ave., Suite 208  

Victorville, CA 92392 

Phone: 480-287-1419 

 

4. Reporting. A report documenting the pre-construction monitoring results shall be 
submitted to the CPM after measuring groundwater levels in network wells. At a 
minimum, the report shall contain: a tabular summary of the network wells; 
the water level measurements; and dates of the water level measurements; 
diagrams showing water levels in the wells over time (hydrographs); a map of 
groundwater elevation contours and calculated gradients; and conclusions 
regarding groundwater level trends and recommendations for future monitoring 
and the likelihood of potential interferences to existing wells made by a licensed 
California professional geologist or engineer. 
B. During Construction: 
5. Collect groundwater levels within the monitoring network on a quarterly basis 
throughout the construction period. Perform statistical trend analysis for 
groundwater levels data using linear regression or a non-parametric test such as 
Kendall-Theil Robust Line, or other appropriate statistical analysis. Assess the 
significance of apparent trends using appropriate statistical analysis and compare to 
observed background trends in other monitored wells in the sub-basin.   
6. After measuring groundwater levels in network wells, submit to the CPM a report 
of pre-project groundwater levels, present a summary of available climatic 
information (monthly average temperature and rainfall records from the nearest 
weather station), and provide a comparison and assessment of water level data 
relative to the spatial trends simulated by the USGS Mojave River Basin Model 
(USGS2001). This report shall also contain a tabular summary of the wells, current 
and historical water level measurements, and dates of water level measurements; a 
map of the groundwater elevation contours and calculated gradients; and 
conclusion and recommendations of a licensed California professional geologist or 
engineer. 
C. During Operation: 
7. On a quarterly basis for the first year of operation and semiannually thereafter for 
the following four years, collect groundwater level measurements from all wells 
identified in the groundwater monitoring network. Quarterly operational  
parameters (i.e., pumping rate and days on which pumping occurred) of the 
groundwater supply wells shall be monitored. 
8. On an annual basis, perform statistical trend analysis (using linear regression or a 
non-parametric test such as Kendall-Theil Robust Line, or other appropriate 
statistical analysis) on water levels, compare water levels and trends to pre-project 
conditions, present a summary of available climatic information (monthly average 
temperature and rainfall records from the nearest weather station), and provide a 
comparison and assessment of water level data relative to the assumptions and 
spatial trends simulated by the USGS Mojave River Basin Model (USGS2001). The 
magnitude and significance of any trends shall be evaluated. Based on comparisons 
between preproject, project, and background water level trends, the project 
owner shall estimate the groundwater level change attributed to project pumping. 
These calculations shall be supported using a tabular summary of the wells, current 
and historical water level measurements, a map of the groundwater elevation 
contours; calculated gradients; and conclusion and recommendations of a licensed 
California professional geologist or engineer. 
D. Mitigation: 
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9. If groundwater levels have been lowered more than 20 feet below pre-
construction levels in an offsite well and monitoring data indicates the water level 
decline is attributed to project pumping, then the project owner shall assess the 
impact to the water column above the pump and well screen and related 
impact to well yield.  
10. Mitigation shall be provided to well owners that experience 20 feet or more of 
project-induced drawdown if well monitoring data confirms project pumping causes 
all or a portion of the drawdown and either the previously submerged well screen 
has been exposed or the well yield or performance has been reduced such that the 
well fails to meet demand. The type and extent of mitigation shall be determined by 
the amount of water level decline induced by the project, the type of impact, 
and site specific well construction and water use characteristics.  If an impact is 
determined to be caused by drawdown from more than one source, the level of 
mitigation provided shall be proportional to the amount of drawdown induced by 
the project relative to other sources. In order to be eligible, a well owner 
must provide documentation of the well location and construction, including pump 
intake depth, and evidence that the well was constructed in use before project 
pumping was initiated. The mitigation of impacts shall be determined as 
follows: 
a. Increased Electrical Usage. If project pumping has lowered a well’s water levels 
and increased pumping lifts, increased energy costs shall be calculated. Payment or 
reimbursement for the increased costs shall be provided at the option of the 
affected well owner. In the absence of specific electrical use data supplied by the 
well owner, the following formula shall be used to calculate the additional electrical 
usage: 
Increased Cost for Energy = (change in lift/total hydraulic 
head) x (total energy 
consumption times costs/unit of 
energy) 
Where: 
change in lift (ft) = calculated change in water 
level in the well 
total hydraulic head (ft) = (elevation head) + (discharge 
pressure head) 
elevation head (ft) = (wellhead discharge pressure 
gauge elevation) – (water level 
elevation in well during 
pumping) 
discharge pressure head (ft) = (pressure in pounds per 
square inch at wellhead 
discharge gauge) x (2.31 to 
convert psi to feet of water) 
The project owner shall submit to the CPM for review and approval the 
documentation showing which well owners must be compensated for increased 
energy costs and that the proposed amount is sufficient compensation to comply 
with the provisions of this condition.  
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i. Any reimbursements (either lump sum or annual) to impacted well owners shall be 
only to those well owners whose wells were in service within six months of the 
Commission decision and within the 20-foot contour interval established in Item A 
above. 
ii. The project owner shall notify all owners of the impacted wells within one month 
of the CPM approval of the compensation analysis for increase energy costs. 
iii. Compensation shall be provided on either a one-time lump-sum basis, or on an 
annual basis, as described below.  Annual Compensation. Compensation provided 
on an annual basis shall be calculated prospectively for each year by estimating 
energy costs that will be incurred to provide the additional lift required as a result of 
the project. With the permission of the impacted well owner, the project owner 
shall provide energy meters for each well or well field affected by the project. The 
impacted well owner to receive compensation must provide documentation of 
energy consumption in the form of meter readings or other verification of fuel 
consumption. For each year after the first year of operation, the project owner shall 
include an adjustment for any deviations between projected and actual energy costs 
for the previous calendar year. 
One-Time Lump-Sum Compensation. Compensation provided on a one-time lump-
sum basis shall be based on a well-interference analysis, assuming the maximum 
projectpumping rate of 2,160 AF/y. Compensation associated with increased 
pumping lift for the life of the project shall be estimated as a lump sum payment as 
follows: 
i. The current cost of energy to the affected party considering time of use or tiers of 
energy cost applicable to the party’s billing of electricity from the utility providing 
electric service, or a reasonable equivalent if the party independently generates their 
electricity;  
ii. An annual inflation factor for energy cost of 3 percent; 
and 
iii. A net present value determination assuming a term of 30 years and a discount 
rate of 9 percent; 
b. Well Screen Exposure. If groundwater monitoring data indicate project pumping 
has lowered water levels below the top of the well screen, and the well yield is 
shown no longer meet pre-project demand, compensation shall be provided to 
diagnose and treat and well screen encrustation.  Reimbursement shall be provided 
at an amount equal to the customary local cost of performing the necessary 
diagnosis and maintenance for well screen fouling. Should well yield reductions 
reoccur, the project owner shall provide payment or reimbursement for either 
periodic maintenance throughout the life of the project or replacement of the well. 
c. Well Yield. If project pumping has lowered water levels to significantly impact 
well yield so that it can no longer meet its intended purpose, causes the well to go 
dry, or cause casing collapse, payment or reimbursement of an amount equal to 
the cost of deepening or replacing the well shall be provided to accommodate these 
effects. Payment or reimbursement shall be at an amount equal to the customary 
local cost of deepening the existing well or constructing a new well of comparable 
design and yield (only deeper). The demand for water, which determines the 
required well yield, shall be determined on a per well basis using well owner 
interviews and field verification of property conditions and water requirements 
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compiled as part of the pre-project well reconnaissance. Well yield shall be 
considered significantly impacted if it is incapable of meeting 100 percent of the 
well owner’s maximum daily demand and 5-year average annual demand – 
assuming the pre-project well yield documented by the initial well reconnaissance 
met or exceeded these yield levels. The contribution of project pumping to observed 
decreases in observed well yield shall be determined by interpretation of the 
groundwater monitoring data collected and shall take into consideration the effect 
of other nearby pumping wells, basin-wide trends, and the condition of the 
well prior to the commencement of project pumping. 
d. The project owner shall notify any owners of the impacted wells within one 
month of the CPM approval of the compensation analysis. 
e. Pump Lowering. In the event that groundwater is lowered as a result of project 
pumping to an extent where pumps are exposed but well screens remain 
submerged, the pumps shall be lowered to maintain production in the well. The 
project shall reimburse the impacted well owner for the costs associated with 
lowering pumps in proportion to the project’s contribution to the lowering of the 
groundwater table that resulted in the impact. 
f. Deepening of Wells. If the groundwater is lowered enough as a result of project 
pumping that well screens and/or pump intakes are exposed, and pump lowering is 
not an option, such affected wells shall be deepened or replacement wells 
constructed. The project shall reimburse the impacted well owner for all costs 
associated with deepening existing wells or constructing replacement wells in 
proportion to the project’s contribution to the lowering of the water table that 
resulted in the impact. 
E. Monitoring Program Evaluation: 
11. After the first five-year operational and monitoring period, and every 
subsequent 5-year period, the CPM shall evaluate the data and determine if the 
monitoring program water level measurement frequencies should be revised or 
eliminated.  Revision or elimination of any monitoring program elements 
shall be based on the consistency of the data collected. 
Verification: The project owner shall do all of the following: 
1. At least sixty (60) days prior to project construction, the project owner shall 
submit to the CPM, for review and approval, a comprehensive plan (Groundwater 
Level Monitoring and Reporting Plan) presenting all the data and information 
required in Item A above. The project owner shall submit to the both the CPM all 
calculations and assumptions made in development of the plan. 
2. During project construction, the project owner shall submit to the CPM quarterly 
reports presenting all the data and information required in Item B above. The 
project owner shall submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations.  
3. No later than sixty (60) days after commencing project operation, the project 
owner shall provide to the CPM, for review and approval, documentation showing 
that any mitigation to private well owners during project construction was satisfied, 
based on the requirements of the property owner as determined by the CPM. 
4. During project operation, the project owner shall submit to CPM, applicable 
quarterly, semi-annual, and annual reports presenting all the data and information 
required in Item C above. The project owner shall submit to the CPM all calculations 
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and assumptions made in development of report data and interpretations, 
calculations, and assumptions used in development of any reports. 
5. The project owner shall provide mitigation as described in Item D above, if the 
CPM’s inspection of the monitoring information confirms project-induced changes 
to water levels and water level trends relative to measured preproject water levels, 
and well yield has been lowered by project pumping. The type and extent of 
mitigation shall be determined by the amount of water level decline and site-specific 
well construction and water use characteristics. The mitigation of impacts will be 
determined as set forth in Item D above.   
6. No later than 30 days after CPM approval of the well drawdown analysis, the 
project owner shall submit to the CPM for review and approval all documentation 
and calculations describing necessary compensation for energy costs associated with 
additional lift requirements. 
7. The project owner shall submit to the CPM all calculations, along with any letters 
signed by the well owners indicating agreement with the calculations, and the 
name and phone numbers of those well owners that do not agree with the 
calculations. 
8. If mitigation includes monetary compensation, the project owner shall provide 
documentation to the CPM that compensation payments have been made by March 
31 of each year of project operation or, if a lump-sum payment is made, payment 
shall be made by March 31 of the following year. Within 30 days after 
compensation is paid, the project owner shall submit to the CPM a compliance 
report describing compensation for increased energy costs necessary to comply with 
the provisions of this condition. 
9. After the first 5-year operational and monitoring period, and every subsequent 
5-year period, the project owner shall submit a 5-year monitoring report to the CPM 
for review and approval. This report shall contain all monitoring data collected and 
provide a summary of the findings and a recommendation about whether the 
frequency of water level measurements should be revised or eliminated. 
10. During the life of the project, the project owner shall provide to the CPM all 
monitoring reports, complaints, studies, and other relevant data within 10 days of 
being received by the project owner. 
 
SOIL&WATER-7  
A water quality baseline of pre-construction conditions shall be established for all 
wells in the monitoring network established by Condition of Certification 
SOIL&WATER-6, including all monitoring wells that are installed to comply with 
Waste Discharge Requirements for the evaporation ponds and land treatment unit 
associated with the project, the existing BLM well and any retrofitted or newly 
installed BLM marsh water supply well. The primary objectives for the monitoring is 
to establish pre-construction and project related groundwater quality impacts that 
can be quantitatively evaluated to avoid, minimize, or mitigate significant adverse 
impacts to wells in the network from potential degradation in the quality of 
groundwater. 
A. Plan. The project owner shall submit a Groundwater Quality Monitoring and 
Reporting Plan to the CPM for review and approval at least sixty (60) days prior to 
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project construction. The Groundwater Quality Monitoring and Reporting Plan shall 
be a part of the Groundwater Monitoring and Reporting Plan required under 
Condition of Certification SOIL&WATER-6, and shall include at a minimum: 
1. A compilation of historical water quality data that can be used to establish 
baseline water quality conditions and compare with project water quality 
monitoring. 
2. Where insufficient historical water quality data is available, identify additional 
sampling and analysis that will be completed prior to project construction to 
establish pre-project trends in water quality. 
3. A description of the methodology for monitoring background and groundwater 
quality in all wells that are within the monitoring network established in Condition 
of Certification SOIL&WATER-6. 
4. A description of the water quality analysis to be conducted on water samples 
collected from each well in the monitoring network. This description will include the 
purpose of each water quality analysis.   
5. A description of the groundwater sample collection method for each analysis to 
be performed. 
6. A description of the quality assurance/quality control that will be built into the 
sample collection and reporting protocol. 
7. A description of the reporting requirements presented below, including a 
statistical analyses that will be performed on the data collected and a description of 
the mitigation that would be required for significant water quality impacts. 
8. A schedule for monitoring all wells in the monitoring network. 
B. Report During Pre-Construction. At least sixty (60) days prior to project 
construction, all groundwater quality monitoring data shall be submitted to the 
CPM for review and approval. The report shall include the following: 
9. An assessment of pre-project groundwater quality with groundwater samples 
analyzed for TDS, chloride, nitrates, major cations and anions, and oxygen-18 and 
deuterium isotopes. These analyses, and particularly the stable isotope data, can be 
useful for identifying partially evaporated water sources and assessing their 
contributions to the quality of water produced by wells. 
10. For the BLM marsh water supply well, at least two (2) groundwater samples 
shall be collected and analyzed for TDS, sodium, selenium, and oxygen-18 and 
deuterium isotopes.  These analyses, and particularly the stable isotope data, can 
be useful for identifying partially evaporated water sources and assessing their 
contributions to the quality of water produced by wells.   
11. The data shall be tabulated, summarized, and submitted to the CPM for review 
and approval. The data summary shall include the estimated range (minimum and 
maximum values), average, and median for each constituent analyzed. The data 
shall also be analyzed using the Mann-Kendall test for trend to assess whether pre-
project water quality trends, if any, are statistically significant. 
C. Monitor. During project construction and operation, the project owner shall 
semi-annually monitor the quality of groundwater semiannually.  The monitoring 
shall include: 
12. Collection of groundwater samples from all monitoring network wells and 
analysis of these samples for TDS, chloride, nitrates, cations and anions, and 
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oxygen-18 and deuterium isotopes.  The BLM marsh water supply well shall also be 
analyzed for sodium and selenium. These analyses, and particularly the 
stable isotope data, can be useful for identifying partially evaporated water sources 
and assessing their contributions to the quality of water produced by wells. 
D. Reporting During Construction and Operation. During project construction and 
operation, the project owner shall submit water quality reports semi-annually to the 
CPM and BLM. The groundwater quality data shall be tabulated, summarized, and 
analyzed to compare water quality to pre-project conditions. This analysis shall 
include analyses of trends and for contrast with the pre-project data as follows: 
13. Water quality trends shall be analyzed using the Mann-Kendall test. Trends in 
the data shall be compared and contrasted to pre-project trends, if any. 
14. If no significant water quality trends exist in the water quality data or the data 
set is insufficient to assess trends, the water quality data shall be combined for each 
well and contrasted to the pre-project well water quality data set. 
15. The contrast between pre-project and water quality mean or median 
concentrations shall be compared using an Analysis of Variance (ANOVA). A 
parametric ANOVA (for example, an Ftest) can be conducted on the two data sets if 
the residuals between observed and expected values are normally distributed and 
have equal variance, or the data can be transformed to an approximately normal 
distribution. If the data cannot be represented by a normal distribution, then a 
nonparametric ANOVA shall be conducted (for example, the Kruskal-Wallis test). If a 
statistically significant difference is identified between the two data sets, the 
monitoring data are inconsistent with random differences between the pre-project 
and baseline data indicating a significant water quality impact from project 
pumping may be occurring. 
16. If based on the water quality data the CPM and BLM determines that the quality 
of the water produced by the marsh water-supply well has been impacted by 
project pumping (exceeds pre-project constituent concentrations in TDS, 
chloride, nitrates, sodium, or selenium concentrations for three consecutive years) 
such that the water quality adversely affects the well’s intended purpose, the 
project owner shall provide treatment or a new water supply to either meet or 
exceed preproject water quality conditions. 
E. Monitoring Program Evaluation. After the first five-year operational and 
monitoring period, and every subsequent 5-year period, the CPM shall evaluate the 
data and determine if the groundwater quality data collection frequencies and 
constituent list monitored should be revised or eliminated. Revision or elimination 
of any monitoring program elements shall be based on the consistency of the data 
collected. 
Verification: The project owner shall complete the following: 
1. At least sixty (60) days prior to construction, a Groundwater Quality 
Monitoring and Reporting Plan in compliance with Item A shall be submitted 
to the CPM for review and approval. 
2. At least thirty (30) days prior to the start of construction, a pre-construction 
groundwater quality report in compliance with Item B shall be submitted to the 
CPM for review and approval. 
3. Semi-annually, by March 31 and September 31, the project owner shall 
submit Groundwater Quality Reports in compliance with Item D to the CPM 
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for review and approval and to the BLM for review. 
4. After the first 5-year operational and monitoring period, and every subsequent 
5-year period, the project owner shall submit a 5-year monitoring report to the 
CPM, for review and approval, that contains all groundwater quality data collected 
and provides a summary of the findings and a recommendation about whether the 
frequency of groundwater quality data collection should be revised or eliminated. 
5. During the life of the project, the project owner shall provide to the CPM all 
monitoring reports, complaints, studies, and other relevant data within 10 
days of being received by the project owner. 

Should you have any questions or comments, please don’t hesitate to contact me. 

 

Sincerely, 

 
 
 
 

 
 
 
Steven Pochmara 
ABEINSA EPC 

13911 Park Ave., Suite 208 
Victorville, CA 92392 
Cell: (480) 287-1419 



"Rundquist, Dale@Energy"---06/17/2014 11:31:52 AM---Hi Vernon,

Since this is a schedule change only, staff is in agreement that this change is acceptab

 

"Rundquist, Dale@Energy"

06/17/2014 11:31 AM

Send To "vernon.leeming@abeinsaepc.abengoa.com" <vernon.leeming@abeinsaepc.abengoa.com>

cc
"ana.iglesias@abeinsaepc.abengoa.com" <ana.iglesias@abeinsaepc.abengoa.com>, 
"andres.perez@abeinsaepc.abengoa.com" <andres.perez@abeinsaepc.abengoa.com>, 
"angel.pimentel@abeinsaepc.abengoa.com" <angel.pimentel@abeinsaepc.abengoa.com>, "Dennis, 

bcc

Subject RE: Mojave Test Waters

Send to: "vernon.leeming@abeinsaepc.abengoa.com" <vernon.leeming@abeinsaepc.abengoa.com>

cc: 
"ana.iglesias@abeinsaepc.abengoa.com" <ana.iglesias@abeinsaepc.abengoa.com>, 
"andres.perez@abeinsaepc.abengoa.com" <andres.perez@abeinsaepc.abengoa.com>, 

"angel.pimentel@abeinsaepc.abengoa.com" <angel.pimentel@abeinsaepc.abengoa.com>, "Dennis, 

Subject: RE: Mojave Test Waters

Hi Vernon,

Since this is a schedule change only, staff is in agreement that this change is acceptable.

Thank you,

Dale R.

 

From: vernon.leeming@abeinsaepc.abengoa.com [mailto:vernon.leeming@abeinsaepc.abengoa.com] 
Sent: Tuesday, June 17, 2014 10:39 AM

To: Rundquist, Dale@Energy

Cc: ana.iglesias@abeinsaepc.abengoa.com; andres.perez@abeinsaepc.abengoa.com; 

angel.pimentel@abeinsaepc.abengoa.com; Dennis, Christopher@Energy; 

david.trenado@abeinsaepc.abengoa.com; enrique.valades@abeinsaepc.abengoa.com; 

frances.sanchez@solar.abengoa.com; Frederick.Redell@solar.abengoa.com; 

holmes.bassette@solar.abengoa.com; ignacio.juarez@abeinsaepc.abengoa.com; 

jstuede@waterboards.ca.gov; lbruno@abeinsaepc.abengoa.com; 

mercedes.macias@abeinsaepc.abengoa.com; Steven.Pochmara@abeinsaepc.abengoa.com; Gavigan, 

Tom@Waterboards; william.grisolia@solar.abengoa.com; ngallo@abeinsaepc.abengoa.com

Subject: RE: Mojave Test Waters

Importance: High

 
Dale:

We are hereby requesting a modification of this approval as required ,  based on our new 
schedule and conditions, as follows:

Request/Schedule:

        Cooling Tower/WTP Wastewater (same composition as previously approved)
                Approximately 3,267,198 gallons to be applied over 15 days starting 
June 30th, 2014.
        
        Pipe Cleaning Wastewater:
                Pipe Cleaning Wastewater will no longer be used for dust control.



With the previously approved conditions, remaining unchanged as shown below:

Conditions:

1.    Site workers are not directly exposed to the wastewater ;
2.    The wastewater is applied in minimal amounts so that ponding or runoff does 
not occur; and
3.    The use of the wastewater for dust control conforms to the schedule above .
 

 
Regards

Vernon Leeming - 
Civil Engineering E.I.T.

Permitting

ABEINSA EPC
13911 Park Avenue, Suite 208  Victorville, California 92392
  Cell: 661-754-6542 (BB)

vernon.leeming@abeinsaepc.abengoa.com

�Eco-Tip: Printing e-mails is usually a waste. 

 
"Rundquist, Dale@Energy"
02/12/2014 02:15 PM

Sen
d 
To: 

"vernon.leeming@abeinsaepc.abengoa.com" <vernon.leeming@abeinsaepc.abengoa.com>

cc: 

"angel.pimentel@abeinsaepc.abengoa.com" <angel.pimentel@abeinsaepc.abengoa.com>, "david.trenado@abeinsaepc.abengoa.com" 
<david.trenado@abeinsaepc.abengoa.com>, "enrique.valades@abeinsaepc.abengoa.com" <enrique.valades@abeinsaepc.abengoa.com
>, "Frederick.Redell@solar.abengoa.com" <Frederick.Redell@solar.abengoa.com>, "ignacio.juarez@abeinsaepc.abengoa.com" <
ignacio.juarez@abeinsaepc.abengoa.com>, "lbruno@abeinsaepc.abengoa.com" <lbruno@abeinsaepc.abengoa.com>, "
mercedes.macias@abeinsaepc.abengoa.com" <mercedes.macias@abeinsaepc.abengoa.com>, "Gavigan, Tom@Waterboards" <
tom.gavigan@waterboards.ca.gov>, "Steven.Pochmara@abeinsaepc.abengoa.com" <Steven.Pochmara@abeinsaepc.abengoa.com>, "
andres.perez@abeinsaepc.abengoa.com" <andres.perez@abeinsaepc.abengoa.com>, "ana.iglesias@abeinsaepc.abengoa.com" <
ana.iglesias@abeinsaepc.abengoa.com>, "Dennis, Christopher@Energy" <Christopher.Dennis@energy.ca.gov>, "
jstuede@waterboards.ca.gov" <jstuede@waterboards.ca.gov>, "frances.sanchez@solar.abengoa.com" <
frances.sanchez@solar.abengoa.com>, "holmes.bassette@solar.abengoa.com" <holmes.bassette@solar.abengoa.com>, "
william.grisolia@solar.abengoa.com" <william.grisolia@solar.abengoa.com>

Subj
ect: 

RE: Mojave Test Waters

Hi Vernon,
 
The request to use the wastewater from the limited cooling tower test and wastewater 
from pipe cleaning is approved provided the following guidelines are met:
 
1.    Site workers are not directly exposed to the wastewater;
2.    The wastewater is applied in minimal amounts so that ponding or runoff does 
not occur; and



3.    The use of the wastewater for dust control conforms to the schedule below.
 
SCHEDULE
•         Pipe Cleaning Wastewater.  
o   Approximately 60,644 gallons to be applied over 3 days between March 15 
and March 30, 2014.
•         Cooling Tower Wastewater.  
o   Approximately 3,267,198 gallons to be applied over 15 days starting May 5, 
2014
 
Both the Energy Commission staff and the Regional Water Quality Control Board 
(RWQCB) want to make sure that the proposed schedule for the use of this wastewater 
for dust control is maintained.  
 
Changes to this schedule must be submitted to the Energy Commission Compliance 
Project Manager and the RWQCB.
 
Thank you,
Dale R.
 
 

 

From: vernon.leeming@abeinsaepc.abengoa.com [mailto:vernon.leeming@abeinsaepc.abengoa.com] 

Sent: Monday, February 03, 2014 10:26 AM

To: Rundquist, Dale@Energy; Gavigan, Tom@Waterboards; Dennis, Christopher@Energy; 

jstuede@waterboards.ca.gov

Cc: angel.pimentel@abeinsaepc.abengoa.com; david.trenado@abeinsaepc.abengoa.com; 

enrique.valades@abeinsaepc.abengoa.com; ignacio.juarez@abeinsaepc.abengoa.com; 

lbruno@abeinsaepc.abengoa.com; mercedes.macias@abeinsaepc.abengoa.com; 

Steven.Pochmara@abeinsaepc.abengoa.com; andres.perez@abeinsaepc.abengoa.com; 

ana.iglesias@abeinsaepc.abengoa.com

Subject: Re: Mojave Test Waters

 
Good Morning Dale:

In addition to the constituents listed in Steve 's previous email, our start up team would like 
to now if the constituents from our pipe cleaning activities would be able to be used for  
dust control and/or  when the evaporation pond is approved to receive effluents .
Please see pre-operational waste profile below.





Regards

Vernon Leeming - 
Civil Engineering E.I.T.

Permitting

ABEINSA EPC
13911 Park Avenue, Suite 208  Victorville, California 92392

 Cell: 661-754-6542 (BB)

vernon.leeming@abeinsaepc.abengoa.com

�Eco-Tip: Printing e-mails is usually a waste. 

ABEINSA EPC
Steven Pochmara
01/24/2014 07:54 AM

Sen
d 
To: 

drundqui@energy.ca.gov, drundqui@energy.ca.gov, "Dennis, Christopher@Energy" <Christopher.Dennis@energy.ca.gov>, Tom Gavigan 
<TGavigan@waterboards.ca.gov>, jstuede@waterboards.ca.gov

cc: 

Vernon Leeming/AbeinsaEPC/Abengoa@Abengoa, Mercedes Macias Paris /AbeinsaEPC/Abengoa@Abengoa, Ignacio Juárez de Figueroa 
Manzano/AbeinsaEPC/Abengoa@Abengoa, Ángel Pimentel Fernández/AbeinsaEPC/Abengoa@Abengoa, Leonardo Bruno 
Carrero/AbeinsaEPC/Abengoa@Abengoa, Enrique Valades Nieto/AbeinsaEPC/Abengoa@Abengoa, David Trenado 
Sevillano/AbeinsaEPC/Abengoa@Abengoa

Subj
ect: 

Mojave Test Waters

Good Morning Gentlemen,
Below I have listed the constituents and their amounts from our test waters for the  
upcoming cooling tower tests.  I would like to know if they are acceptable to use for site  
dust control.  Please let me know, I can be contacted at 480-287-1419 if you would like to 
discuss.



Regards,

Steven Pochmara - Permit Manager

ABEINSA EPC
13911 Park Avenue, Suite 208 
Victorville, CA 92392

 Cell: +14802871419

Steven.Pochmara@teyma.abengoa.com 

www.teyma.com

�Eco-Tip: Printing e-mails is usually a waste. 

***********Internet Email Confidentiality Footer*************

This email and any files transmitted with it are confidential and intended solely for the 
use of the organization or individual to whom they are addressed. It is expressly 
forbidden to retransmit or copy email and/or this attached files without our permission. If 
you are not the addressee indicated in this message (or responsible for delivery of the 
message to such person), you may not copy or deliver this message to anyone. In such 
case, you should destroy this message and kindly notify the sender by reply email. 
Please advise immediately if you or your employer does not consent to Internet email 
for messages of this kind. Opinions, conclusions and other information in this message 
that do not relate to the official business of my firm shall be understood as neither given 
nor endorsed by it.

****** Confidencialidad de Correo electrónico de Internet ******

Este correo electrónico y cualquier archivo transmitido con el, es confidencial y 
destinado exclusivamente para el empleo de la organización o el individuo a quien esta 
dirigido. Esta expresamente prohibido su reenvio o copia del correo electrónico y/o de 
los archivos anexados sin permiso del remitente. El contenido esta protegido según la 
regulación sobre la Protección de Datos e Información Personal. Si usted no es el 



destinatario indicado en este mensaje (o responsable de la entrega del mensaje a tal 
persona), no puede copiar, reenviar o entregar este mensaje. En tal caso, usted debe 
destruir este mensaje y notificar al remitente por el correo electrónico de respuesta. 
Puede notificar igualmente si no desea recibir correos electrónicos de esta clase. Las 
opiniones, conclusiones y otra información en este mensaje que no se relaciona con la 
actividad de la compañía ni serán entendidas como autorizadas por ésta.

***********Internet Email Confidentiality Footer*************

This email and any files transmitted with it are confidential and intended solely for the 
use of the organization or individual to whom they are addressed. It is expressly 
forbidden to retransmit or copy email and/or this attached files without our permission. If 
you are not the addressee indicated in this message (or responsible for delivery of the 
message to such person), you may not copy or deliver this message to anyone. In such 
case, you should destroy this message and kindly notify the sender by reply email. 
Please advise immediately if you or your employer does not consent to Internet email 
for messages of this kind. Opinions, conclusions and other information in this message 
that do not relate to the official business of my firm shall be understood as neither given 
nor endorsed by it.

****** Confidencialidad de Correo electrónico de Internet ******

Este correo electrónico y cualquier archivo transmitido con el, es confidencial y 
destinado exclusivamente para el empleo de la organización o el individuo a quien esta 
dirigido. Esta expresamente prohibido su reenvio o copia del correo electrónico y/o de 
los archivos anexados sin permiso del remitente. El contenido esta protegido según la 
regulación sobre la Protección de Datos e Información Personal. Si usted no es el 
destinatario indicado en este mensaje (o responsable de la entrega del mensaje a tal 
persona), no puede copiar, reenviar o entregar este mensaje. En tal caso, usted debe 
destruir este mensaje y notificar al remitente por el correo electrónico de respuesta. 
Puede notificar igualmente si no desea recibir correos electrónicos de esta clase. Las 
opiniones, conclusiones y otra información en este mensaje que no se relaciona con la 
actividad de la compañía ni serán entendidas como autorizadas por ésta.
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LETTER OF TRANSMITTAL 

Date: June 3, 2014 
Subject: Mojave Solar Project 
Condition Number: SWAT-2, SWAT-6, SWAT-7 
Reference: Detection Monitoring and Groundwater Monitoring Network plan 
To: Mr. Dale Rundquist, CPM 

California Energy Commission 
 
 

WE ARE SENDING YOU 
 
 Attached       Under separate cover via       the following items: 

    
  Shop Drawings  Prints   Plans   Samples  Specifications 
  Copy of Letter  Change Order        

 

COPIES DATE NO. DESCRIPTION 

1 6/3/14 1 Cover Letter to CEC 

1 6/3/14 1 Technical Memo 
 
    

THESE ARE TRANSMITTED as checked below: 
   
 For Approval    Approved as submitted  
 For your use    Approved as noted   
 As requested    Returned for corrections  
 For review     For review and comment 

        
 
REMARKS  
  

 
  
COPY TO: File SIGNED BY:  
 Steven Pochmara 
 ABEINSA EPC 
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13911 Park Ave, Suite 208  

Victorville, CA 92392 

Phone: 480-287-1419 

   

   

Subject:  Mojave Solar Project (09-AFC-5C) 

Condition No.: SWAT-2, SWAT-6, SWAT-7 

Description: Detection Monitoring and Groundwater Monitoring Network 
plan 

Submittal No.: SWAT2-08-00 
 

June 3, 2014 

 

Mr. Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 

Dear Mr. Rundquist, 

 
The Mojave Solar project respectively requests approval of the combined proposed 
detection monitoring plan (DMP) and groundwater monitoring network (GMN), 
Included as part of Conditions of Certification SWAT-2, SWAT-6 and SWAT-7.  
After discussions with CEC water staff, it was determined that both plans could be 
combined and submitted as one package.  Should you have any questions or need 
any additional information, please don’t hesitate to contact me. 
 
Sincerely, 

 
Steven Pochmara 
ABEINSA EPC 

13911 Park Ave, Suite 208 
Victorville, CA 92392   
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TECHNICAL MEMO 

Subject:  Mojave Solar Project (09-AFC-5C)   

Condition No.: SWAT-2, SWAT-6, SWAT-7 

Description:  DMP/GMN 

Submittal No.: SWAT2-08-00 
 

June 3, 2014 

 

Mr. Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 
 

 

Dear Mr. Rundquist, 

 

In accordance to the CEC Commission decision report Soils&Water-2, Soils&Water-
6, and Soils&Water-7 compliances, we are submitting to your office the combined 
Detection Monitoring plan (DMP) and Groundwater Monitoring Network plan 
(GMN) for your review and consideration. For your convenience, I’ve referenced the 
compliance below: 

 

SOIL&WATER-2  
The project owner shall comply with the Waste Discharge Requirements (WDRs) 
established in Soil and Water Resources Appendices C, D, and E for the construction 
and operation of the surface impoundments (evaporation ponds), land treatment 
units, and storm water management system. These requirements relate to 
discharges, or potential discharges, of waste that could affect the quality of waters 
of the state, and were developed in consultation with staff of the State Water 
Resources Control Board and/or the applicable California Regional Water Quality 
Control Board (hereafter "Water Boards"). It is the Commission's intent that these 
requirements be enforceable by both the Commission and the Water Boards. In 
furtherance of that objective, the Commission hereby delegates the enforcement of 
these requirements, and associated monitoring, inspection and annual fee collection 
authority, to the Water Boards.  Accordingly, the Commission and the Water Board 
shall confer with each other and coordinate, as needed, in the enforcement of the 
requirements. The project owner shall pay the annual waste discharge permit fee 
associated with this facility to the Water Boards. In addition, the Water Boards may 
"prescribe" these requirements as waste discharge requirements pursuant to Water 
Code Section 13263 solely for the purposes of enforcement, monitoring, inspection, 
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and the assessment of annual fees, consistent with Public Resources Code Section 
25531, subdivision (c). 
 
Verification: No later than sixty (60) days prior to any wastewater or storm water 
discharge or use of land treatment units, the AMS project shall provide 
documentation to the CPM, with copies to the Lahontan RWQCB, demonstrating 
compliance with the WDRs established in Appendices C, D, and E. Any changes 
to the design, construction, or operation of the ponds, treatment units, or storm 
water system shall be requested in writing to the CPM, with copies to the Lahontan 
RWQCB, and approved by the CPM, in consultation with the Lahontan RWQCB, 
prior to initiation of any changes. The AMS project shall provide to the CPM, with 
copies to the Lahontan RWQCB, all monitoring reports required by the WDRs, and 
fully explain any violations, exceedances, enforcement actions, or corrective actions 
related to construction or operation of the ponds, treatment units, or storm water 
system. 
 
SOIL&WATER-6  
The project owner shall submit a Groundwater Monitoring and Reporting Plan to 
the CPM for review and approval. This plan shall consist of two parts as defined by 
Conditions of Certification SOIL&WATER-6 and -7. SOIL&WATER-6 describes the 
requirements for establishing a groundwater well monitoring network and 
monitoring groundwater levels in that network. SOIL&WATER-7 describes the 
requirements for monitoring groundwater quality in the network.  Mitigation for 
impacts related to project induced groundwater level declines or degradation in 
groundwater quality are provide in each condition of certification. All work and 
reporting under these conditions of certification shall be conducted under the 
supervision of a licensed California professional geologist or engineer.  The 
Groundwater Level Monitoring and Reporting Plan shall provide detailed 
methodology for monitoring background and site groundwater levels. Monitoring 
shall include pre-construction, construction, and project operation conditions. The 
primary objective for the monitoring is to establish a baseline of pre-construction 
groundwater level trends that can be quantitatively compared against observed and 
simulated trends near the project pumping wells and near potentially impacted 
existing wells during project construction and over the life of project operation. The 
project owner shall: 
A. Prior to Project Construction 
1. Well Reconnaissance. Conduct a well reconnaissance to investigate and 
document condition of existing water supply wells within the monitoring area 
provided access is granted by the well owner). The monitoring area shall be defined 
by the 20-foot contour of simulated groundwater drawdown induced by 
AMS project pumping at the end of the project life (as presented in Appendix B 
Figure Soil and Water 3). Notices shall be sent by registered mail to each well owner 
identified within monitoring area that provide the following information: 
a. A summary of the proposed project with an explanation of how the groundwater 
levels are expected to be lowered due to the AMS project groundwater pumping; 
b. An option for the well owner to be provided a copy of the Groundwater 
Monitoring and Report Plan as approved by the CPM and all reports prepared in 
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compliance with the CPM-approved plan; 
c. The project owner’s contact name, address, and telephone where the well owner 
can obtain more information; and 
d. The address and telephone number of the Energy Commission. 
2. Monitoring Plan. Submit a Groundwater Level Monitoring and 
Reporting Plan to the CPM for review and approval at least sixty 
(60) days prior to construction. This plan shall include at a minimum: 
a. The monitoring plan and network of monitoring wells shall make use of two of 
the four project production wells (once installed), all monitoring wells installed to 
comply with Waste Discharge Requirements for the evaporation ponds and land 
treatment unit associated with the project, and the BLM marsh water supply well. In 
addition, and at least three additional existing wells in the Harper Lake area shall be 
incorporated into the program. The final well selection shall be based on access 
being granted by the owners and by BLM and that the wells are deemed by the 
CPM to be of suitable location and construction to satisfy the requirements 
for the monitoring program. Some Harper Lake area wells are already monitored, 
and these wells can be included as part of the network if they meet the objectives 
of the monitoring program. 
b. A scaled map showing the project site, boundary, location of all wells within the 
monitoring area, and location of wells selected for the monitoring network. The 
map shall also include relevant natural (e.g., faults, playa lake, etc.) and man-made 
features that are existing and proposed as part of the AMS project. 
c. Available well construction information, drilling and well installation methods, 
and borehole lithology for all wells in the monitoring area. 
d. For monitoring network wells, report the results of a wellhead elevation survey 
that record: the location and elevation of the well; the location and elevation of the 
top of the well casing reference point for all water level measurements (the 
measurement point); and the coordinate system and datum for the survey 
measurements. 
e. A description of how groundwater measurements will be collected and reported. 
All groundwater level measurements shall be made to the nearest 1/100 of a foot. 
f. A description of the groundwater level measurements and reporting protocols 
and quality assurance/quality control plan. 
g. Information about the AMS project wells shall be added to a revised plan 
submitted to the CPM for review and approval within sixty (60) days after the 
project wells are installed.   
h. A description of the reporting requirements presented below, including a 
statistical analyses conducted on the data collected, the thresholds employed to 
determine impact 
i. A schedule for measuring water levels in all wells in the monitoring network. 
j. The plan shall be signed and stamped by a licensed California professional 
geologist or engineer.  
3. Monitoring. Before the start of project construction, collect groundwater levels 
from all existing wells within the monitoring network, in accordance with the 
requirements in the Groundwater Level Monitoring and Reporting Plan, to establish 
pre-construction conditions. 
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4. Reporting. A report documenting the pre-construction monitoring results shall be 
submitted to the CPM after measuring groundwater levels in network wells. At a 
minimum, the report shall contain: a tabular summary of the network wells; 
the water level measurements; and dates of the water level measurements; 
diagrams showing water levels in the wells over time (hydrographs); a map of 
groundwater elevation contours and calculated gradients; and conclusions 
regarding groundwater level trends and recommendations for future monitoring 
and the likelihood of potential interferences to existing wells made by a licensed 
California professional geologist or engineer. 
B. During Construction: 
5. Collect groundwater levels within the monitoring network on a quarterly basis 
throughout the construction period. Perform statistical trend analysis for 
groundwater levels data using linear regression or a non-parametric test such as 
Kendall-Theil Robust Line, or other appropriate statistical analysis. Assess the 
significance of apparent trends using appropriate statistical analysis and compare to 
observed background trends in other monitored wells in the sub-basin.   
6. After measuring groundwater levels in network wells, submit to the CPM a report 
of pre-project groundwater levels, present a summary of available climatic 
information (monthly average temperature and rainfall records from the nearest 
weather station), and provide a comparison and assessment of water level data 
relative to the spatial trends simulated by the USGS Mojave River Basin Model 
(USGS2001). This report shall also contain a tabular summary of the wells, current 
and historical water level measurements, and dates of water level measurements; a 
map of the groundwater elevation contours and calculated gradients; and 
conclusion and recommendations of a licensed California professional geologist or 
engineer. 
C. During Operation: 
7. On a quarterly basis for the first year of operation and semiannually thereafter for 
the following four years, collect groundwater level measurements from all wells 
identified in the groundwater monitoring network. Quarterly operational  
parameters (i.e., pumping rate and days on which pumping occurred) of the 
groundwater supply wells shall be monitored. 
8. On an annual basis, perform statistical trend analysis (using linear regression or a 
non-parametric test such as Kendall-Theil Robust Line, or other appropriate 
statistical analysis) on water levels, compare water levels and trends to pre-project 
conditions, present a summary of available climatic information (monthly average 
temperature and rainfall records from the nearest weather station), and provide a 
comparison and assessment of water level data relative to the assumptions and 
spatial trends simulated by the USGS Mojave River Basin Model (USGS2001). The 
magnitude and significance of any trends shall be evaluated. Based on comparisons 
between preproject, project, and background water level trends, the project 
owner shall estimate the groundwater level change attributed to project pumping. 
These calculations shall be supported using a tabular summary of the wells, current 
and historical water level measurements, a map of the groundwater elevation 
contours; calculated gradients; and conclusion and recommendations of a licensed 
California professional geologist or engineer. 
D. Mitigation: 
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9. If groundwater levels have been lowered more than 20 feet below pre-
construction levels in an offsite well and monitoring data indicates the water level 
decline is attributed to project pumping, then the project owner shall assess the 
impact to the water column above the pump and well screen and related 
impact to well yield.  
10. Mitigation shall be provided to well owners that experience 20 feet or more of 
project-induced drawdown if well monitoring data confirms project pumping causes 
all or a portion of the drawdown and either the previously submerged well screen 
has been exposed or the well yield or performance has been reduced such that the 
well fails to meet demand. The type and extent of mitigation shall be determined by 
the amount of water level decline induced by the project, the type of impact, 
and site specific well construction and water use characteristics.  If an impact is 
determined to be caused by drawdown from more than one source, the level of 
mitigation provided shall be proportional to the amount of drawdown induced by 
the project relative to other sources. In order to be eligible, a well owner 
must provide documentation of the well location and construction, including pump 
intake depth, and evidence that the well was constructed in use before project 
pumping was initiated. The mitigation of impacts shall be determined as 
follows: 
a. Increased Electrical Usage. If project pumping has lowered a well’s water levels 
and increased pumping lifts, increased energy costs shall be calculated. Payment or 
reimbursement for the increased costs shall be provided at the option of the 
affected well owner. In the absence of specific electrical use data supplied by the 
well owner, the following formula shall be used to calculate the additional electrical 
usage: 
Increased Cost for Energy = (change in lift/total hydraulic 
head) x (total energy 
consumption times costs/unit of 
energy) 
Where: 
change in lift (ft) = calculated change in water 
level in the well 
total hydraulic head (ft) = (elevation head) + (discharge 
pressure head) 
elevation head (ft) = (wellhead discharge pressure 
gauge elevation) – (water level 
elevation in well during 
pumping) 
discharge pressure head (ft) = (pressure in pounds per 
square inch at wellhead 
discharge gauge) x (2.31 to 
convert psi to feet of water) 
The project owner shall submit to the CPM for review and approval the 
documentation showing which well owners must be compensated for increased 
energy costs and that the proposed amount is sufficient compensation to comply 
with the provisions of this condition.  
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i. Any reimbursements (either lump sum or annual) to impacted well owners shall be 
only to those well owners whose wells were in service within six months of the 
Commission decision and within the 20-foot contour interval established in Item A 
above. 
ii. The project owner shall notify all owners of the impacted wells within one month 
of the CPM approval of the compensation analysis for increase energy costs. 
iii. Compensation shall be provided on either a one-time lump-sum basis, or on an 
annual basis, as described below.  Annual Compensation. Compensation provided 
on an annual basis shall be calculated prospectively for each year by estimating 
energy costs that will be incurred to provide the additional lift required as a result of 
the project. With the permission of the impacted well owner, the project owner 
shall provide energy meters for each well or well field affected by the project. The 
impacted well owner to receive compensation must provide documentation of 
energy consumption in the form of meter readings or other verification of fuel 
consumption. For each year after the first year of operation, the project owner shall 
include an adjustment for any deviations between projected and actual energy costs 
for the previous calendar year. 
One-Time Lump-Sum Compensation. Compensation provided on a one-time lump-
sum basis shall be based on a well-interference analysis, assuming the maximum 
projectpumping rate of 2,160 AF/y. Compensation associated with increased 
pumping lift for the life of the project shall be estimated as a lump sum payment as 
follows: 
i. The current cost of energy to the affected party considering time of use or tiers of 
energy cost applicable to the party’s billing of electricity from the utility providing 
electric service, or a reasonable equivalent if the party independently generates their 
electricity;  
ii. An annual inflation factor for energy cost of 3 percent; 
and 
iii. A net present value determination assuming a term of 30 years and a discount 
rate of 9 percent; 
b. Well Screen Exposure. If groundwater monitoring data indicate project pumping 
has lowered water levels below the top of the well screen, and the well yield is 
shown no longer meet pre-project demand, compensation shall be provided to 
diagnose and treat and well screen encrustation.  Reimbursement shall be provided 
at an amount equal to the customary local cost of performing the necessary 
diagnosis and maintenance for well screen fouling. Should well yield reductions 
reoccur, the project owner shall provide payment or reimbursement for either 
periodic maintenance throughout the life of the project or replacement of the well. 
c. Well Yield. If project pumping has lowered water levels to significantly impact 
well yield so that it can no longer meet its intended purpose, causes the well to go 
dry, or cause casing collapse, payment or reimbursement of an amount equal to 
the cost of deepening or replacing the well shall be provided to accommodate these 
effects. Payment or reimbursement shall be at an amount equal to the customary 
local cost of deepening the existing well or constructing a new well of comparable 
design and yield (only deeper). The demand for water, which determines the 
required well yield, shall be determined on a per well basis using well owner 
interviews and field verification of property conditions and water requirements 
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compiled as part of the pre-project well reconnaissance. Well yield shall be 
considered significantly impacted if it is incapable of meeting 100 percent of the 
well owner’s maximum daily demand and 5-year average annual demand – 
assuming the pre-project well yield documented by the initial well reconnaissance 
met or exceeded these yield levels. The contribution of project pumping to observed 
decreases in observed well yield shall be determined by interpretation of the 
groundwater monitoring data collected and shall take into consideration the effect 
of other nearby pumping wells, basin-wide trends, and the condition of the 
well prior to the commencement of project pumping. 
d. The project owner shall notify any owners of the impacted wells within one 
month of the CPM approval of the compensation analysis. 
e. Pump Lowering. In the event that groundwater is lowered as a result of project 
pumping to an extent where pumps are exposed but well screens remain 
submerged, the pumps shall be lowered to maintain production in the well. The 
project shall reimburse the impacted well owner for the costs associated with 
lowering pumps in proportion to the project’s contribution to the lowering of the 
groundwater table that resulted in the impact. 
f. Deepening of Wells. If the groundwater is lowered enough as a result of project 
pumping that well screens and/or pump intakes are exposed, and pump lowering is 
not an option, such affected wells shall be deepened or replacement wells 
constructed. The project shall reimburse the impacted well owner for all costs 
associated with deepening existing wells or constructing replacement wells in 
proportion to the project’s contribution to the lowering of the water table that 
resulted in the impact. 
E. Monitoring Program Evaluation: 
11. After the first five-year operational and monitoring period, and every 
subsequent 5-year period, the CPM shall evaluate the data and determine if the 
monitoring program water level measurement frequencies should be revised or 
eliminated.  Revision or elimination of any monitoring program elements 
shall be based on the consistency of the data collected. 
Verification: The project owner shall do all of the following: 
1. At least sixty (60) days prior to project construction, the project owner shall 
submit to the CPM, for review and approval, a comprehensive plan (Groundwater 
Level Monitoring and Reporting Plan) presenting all the data and information 
required in Item A above. The project owner shall submit to the both the CPM all 
calculations and assumptions made in development of the plan. 
2. During project construction, the project owner shall submit to the CPM quarterly 
reports presenting all the data and information required in Item B above. The 
project owner shall submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations.  
3. No later than sixty (60) days after commencing project operation, the project 
owner shall provide to the CPM, for review and approval, documentation showing 
that any mitigation to private well owners during project construction was satisfied, 
based on the requirements of the property owner as determined by the CPM. 
4. During project operation, the project owner shall submit to CPM, applicable 
quarterly, semi-annual, and annual reports presenting all the data and information 
required in Item C above. The project owner shall submit to the CPM all calculations 



ABENER TEYMA  

MOJAVE 

 8

13911 Park Ave., Suite 208  

Victorville, CA 92392 

Phone: 480-287-1419 

 

and assumptions made in development of report data and interpretations, 
calculations, and assumptions used in development of any reports. 
5. The project owner shall provide mitigation as described in Item D above, if the 
CPM’s inspection of the monitoring information confirms project-induced changes 
to water levels and water level trends relative to measured preproject water levels, 
and well yield has been lowered by project pumping. The type and extent of 
mitigation shall be determined by the amount of water level decline and site-specific 
well construction and water use characteristics. The mitigation of impacts will be 
determined as set forth in Item D above.   
6. No later than 30 days after CPM approval of the well drawdown analysis, the 
project owner shall submit to the CPM for review and approval all documentation 
and calculations describing necessary compensation for energy costs associated with 
additional lift requirements. 
7. The project owner shall submit to the CPM all calculations, along with any letters 
signed by the well owners indicating agreement with the calculations, and the 
name and phone numbers of those well owners that do not agree with the 
calculations. 
8. If mitigation includes monetary compensation, the project owner shall provide 
documentation to the CPM that compensation payments have been made by March 
31 of each year of project operation or, if a lump-sum payment is made, payment 
shall be made by March 31 of the following year. Within 30 days after 
compensation is paid, the project owner shall submit to the CPM a compliance 
report describing compensation for increased energy costs necessary to comply with 
the provisions of this condition. 
9. After the first 5-year operational and monitoring period, and every subsequent 
5-year period, the project owner shall submit a 5-year monitoring report to the CPM 
for review and approval. This report shall contain all monitoring data collected and 
provide a summary of the findings and a recommendation about whether the 
frequency of water level measurements should be revised or eliminated. 
10. During the life of the project, the project owner shall provide to the CPM all 
monitoring reports, complaints, studies, and other relevant data within 10 days of 
being received by the project owner. 
 
SOIL&WATER-7  
A water quality baseline of pre-construction conditions shall be established for all 
wells in the monitoring network established by Condition of Certification 
SOIL&WATER-6, including all monitoring wells that are installed to comply with 
Waste Discharge Requirements for the evaporation ponds and land treatment unit 
associated with the project, the existing BLM well and any retrofitted or newly 
installed BLM marsh water supply well. The primary objectives for the monitoring is 
to establish pre-construction and project related groundwater quality impacts that 
can be quantitatively evaluated to avoid, minimize, or mitigate significant adverse 
impacts to wells in the network from potential degradation in the quality of 
groundwater. 
A. Plan. The project owner shall submit a Groundwater Quality Monitoring and 
Reporting Plan to the CPM for review and approval at least sixty (60) days prior to 
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project construction. The Groundwater Quality Monitoring and Reporting Plan shall 
be a part of the Groundwater Monitoring and Reporting Plan required under 
Condition of Certification SOIL&WATER-6, and shall include at a minimum: 
1. A compilation of historical water quality data that can be used to establish 
baseline water quality conditions and compare with project water quality 
monitoring. 
2. Where insufficient historical water quality data is available, identify additional 
sampling and analysis that will be completed prior to project construction to 
establish pre-project trends in water quality. 
3. A description of the methodology for monitoring background and groundwater 
quality in all wells that are within the monitoring network established in Condition 
of Certification SOIL&WATER-6. 
4. A description of the water quality analysis to be conducted on water samples 
collected from each well in the monitoring network. This description will include the 
purpose of each water quality analysis.   
5. A description of the groundwater sample collection method for each analysis to 
be performed. 
6. A description of the quality assurance/quality control that will be built into the 
sample collection and reporting protocol. 
7. A description of the reporting requirements presented below, including a 
statistical analyses that will be performed on the data collected and a description of 
the mitigation that would be required for significant water quality impacts. 
8. A schedule for monitoring all wells in the monitoring network. 
B. Report During Pre-Construction. At least sixty (60) days prior to project 
construction, all groundwater quality monitoring data shall be submitted to the 
CPM for review and approval. The report shall include the following: 
9. An assessment of pre-project groundwater quality with groundwater samples 
analyzed for TDS, chloride, nitrates, major cations and anions, and oxygen-18 and 
deuterium isotopes. These analyses, and particularly the stable isotope data, can be 
useful for identifying partially evaporated water sources and assessing their 
contributions to the quality of water produced by wells. 
10. For the BLM marsh water supply well, at least two (2) groundwater samples 
shall be collected and analyzed for TDS, sodium, selenium, and oxygen-18 and 
deuterium isotopes.  These analyses, and particularly the stable isotope data, can 
be useful for identifying partially evaporated water sources and assessing their 
contributions to the quality of water produced by wells.   
11. The data shall be tabulated, summarized, and submitted to the CPM for review 
and approval. The data summary shall include the estimated range (minimum and 
maximum values), average, and median for each constituent analyzed. The data 
shall also be analyzed using the Mann-Kendall test for trend to assess whether pre-
project water quality trends, if any, are statistically significant. 
C. Monitor. During project construction and operation, the project owner shall 
semi-annually monitor the quality of groundwater semiannually.  The monitoring 
shall include: 
12. Collection of groundwater samples from all monitoring network wells and 
analysis of these samples for TDS, chloride, nitrates, cations and anions, and 
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oxygen-18 and deuterium isotopes.  The BLM marsh water supply well shall also be 
analyzed for sodium and selenium. These analyses, and particularly the 
stable isotope data, can be useful for identifying partially evaporated water sources 
and assessing their contributions to the quality of water produced by wells. 
D. Reporting During Construction and Operation. During project construction and 
operation, the project owner shall submit water quality reports semi-annually to the 
CPM and BLM. The groundwater quality data shall be tabulated, summarized, and 
analyzed to compare water quality to pre-project conditions. This analysis shall 
include analyses of trends and for contrast with the pre-project data as follows: 
13. Water quality trends shall be analyzed using the Mann-Kendall test. Trends in 
the data shall be compared and contrasted to pre-project trends, if any. 
14. If no significant water quality trends exist in the water quality data or the data 
set is insufficient to assess trends, the water quality data shall be combined for each 
well and contrasted to the pre-project well water quality data set. 
15. The contrast between pre-project and water quality mean or median 
concentrations shall be compared using an Analysis of Variance (ANOVA). A 
parametric ANOVA (for example, an Ftest) can be conducted on the two data sets if 
the residuals between observed and expected values are normally distributed and 
have equal variance, or the data can be transformed to an approximately normal 
distribution. If the data cannot be represented by a normal distribution, then a 
nonparametric ANOVA shall be conducted (for example, the Kruskal-Wallis test). If a 
statistically significant difference is identified between the two data sets, the 
monitoring data are inconsistent with random differences between the pre-project 
and baseline data indicating a significant water quality impact from project 
pumping may be occurring. 
16. If based on the water quality data the CPM and BLM determines that the quality 
of the water produced by the marsh water-supply well has been impacted by 
project pumping (exceeds pre-project constituent concentrations in TDS, 
chloride, nitrates, sodium, or selenium concentrations for three consecutive years) 
such that the water quality adversely affects the well’s intended purpose, the 
project owner shall provide treatment or a new water supply to either meet or 
exceed preproject water quality conditions. 
E. Monitoring Program Evaluation. After the first five-year operational and 
monitoring period, and every subsequent 5-year period, the CPM shall evaluate the 
data and determine if the groundwater quality data collection frequencies and 
constituent list monitored should be revised or eliminated. Revision or elimination 
of any monitoring program elements shall be based on the consistency of the data 
collected. 
Verification: The project owner shall complete the following: 
1. At least sixty (60) days prior to construction, a Groundwater Quality 
Monitoring and Reporting Plan in compliance with Item A shall be submitted 
to the CPM for review and approval. 
2. At least thirty (30) days prior to the start of construction, a pre-construction 
groundwater quality report in compliance with Item B shall be submitted to the 
CPM for review and approval. 
3. Semi-annually, by March 31 and September 31, the project owner shall 
submit Groundwater Quality Reports in compliance with Item D to the CPM 
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for review and approval and to the BLM for review. 
4. After the first 5-year operational and monitoring period, and every subsequent 
5-year period, the project owner shall submit a 5-year monitoring report to the 
CPM, for review and approval, that contains all groundwater quality data collected 
and provides a summary of the findings and a recommendation about whether the 
frequency of groundwater quality data collection should be revised or eliminated. 
5. During the life of the project, the project owner shall provide to the CPM all 
monitoring reports, complaints, studies, and other relevant data within 10 
days of being received by the project owner. 

Should you have any questions or comments, please don’t hesitate to contact me. 

 

Sincerely, 

 
 
 
 

 
 
 
Steven Pochmara 
ABEINSA EPC 

13911 Park Ave., Suite 208 
Victorville, CA 92392 
Cell: (480) 287-1419 



Beta #3 Totalizer Reading 

Date Pump Operator Gallons

6/1/2014 off 0

6/2/2014 Jorge Hernandez 116,950

6/3/2014 Jorge Hernandez 151,600

6/4/2014 Jorge Hernandez 86,700

6/5/2014 Jorge Hernandez 80,500

6/6/2014 off 0

6/7/2014 off 0

6/8/2014 off 0

6/9/2014 Jorge Hernandez 101,500

6/10/2014 Jorge Hernandez 142,300

6/11/2014 Jorge Hernandez 129,300

6/12/2014 Jorge Hernandez 120,700

6/13/2014 off 0

6/14/2014 off 0

6/15/2014 off 0

6/16/2014 off 0

6/17/2014 off 0

6/18/2014 Jorge Hernandez 8,050

6/19/2014 Jorge Hernandez 290,300

6/20/2014 off 0

6/21/2014 off 0

6/22/2014 off 0

6/23/2014 off 0

6/24/2014 off 0

6/25/2014 off 0

6/26/2014 off 0

6/27/2014 off 0

6/28/2014 off 0

6/29/2014 off 0

6/30/2014 off 0

TOTAL 1,227,900



David Trenado Sevillano---07/10/2014 03:49:37 PM---Steven, this is the production water from Alpha wells from 05/20 to today: -Alpha south: 1251.000 g

ABEINSA EPC
 

David Trenado Sevillano

07/10/2014 03:49 PM

Send To Steven Pochmara/AbeinsaEPC/Abengoa@Abengoa

cc
Ana Iglesias Herrero/AbeinsaEPC/Abengoa@ABENGOA, John Rusin/AbeinsaEPC/Abengoa@ABENGOA, 
Kristine Yates/AbeinsaEPC/Abengoa@ABENGOA, Vernon Leeming/AbeinsaEPC/Abengoa@ABENGOA

bcc

Subject Re: Production well water use

Send to: Steven Pochmara/AbeinsaEPC/Abengoa@Abengoa

cc: 
Ana Iglesias Herrero/AbeinsaEPC/Abengoa@ABENGOA, John Rusin/AbeinsaEPC/Abengoa@ABENGOA, 

Kristine Yates/AbeinsaEPC/Abengoa@ABENGOA, Vernon Leeming/AbeinsaEPC/Abengoa@ABENGOA

Subject: Re: Production well water use

History: This memo has been replied

Steven,

this is the production water from Alpha wells from 05/20 to today:

-Alpha south: 1251.000 gal
-Alpha north: 1194.000 gal
 
I will provide you that daily log you need from now , right?

Regards,

David Trenado Sevillano - Start up & Commissioning

ABEINSA EPC
Abeinsa EPC - USA
42134 Harper Lake Rd. , Hinkley, CA 92347
  Cell: +1 661 300 1721
david.trenado@abeinsaepc.abengoa.com

� Eco-Tip: Printing e-mails is usually a waste.  

Steven Pochmara 10/07/2014 15:00:15David/Ana, Now that commissioning is in...
 

ABEINSA EPC
Steven Pochmara

10/07/2014 15:00

Para: 
David Trenado Sevillano/AbeinsaEPC/Abengoa@Abengoa, Ana Iglesias 
Herrero/AbeinsaEPC/Abengoa@Abengoa

cc: 
Vernon Leeming/AbeinsaEPC/Abengoa@Abengoa, John Rusin/AbeinsaEPC/Abengoa@Abengoa, Kristine 
Yates/AbeinsaEPC/Abengoa@ABENGOA

Asunto: Production well water use

David/Ana,
Now that commissioning is in charge of the Alpha production wells , you must provide a 
daily log of water use and a monthly total .  I need you to submit to me so I can include in  
my monthly compliance report to the CEC.  I need the amounts for June for the Alpha  



wells (separately if each were used) immediately, thanks.
 
Regards,

Steven Pochmara - Permit Manager

ABEINSA EPC
13911 Park Avenue, Suite 208 
Victorville, CA 92392
  Cell: +14802871419
Steven.Pochmara@teyma.abengoa.com  
www.teyma.com

� Eco-Tip: Printing e-mails is usually a waste.  



LOCATION:

Harperlake Rd - 403500
BARSTOW ROAD YARD 

WATER LOAD COUNT

Date 6/30/2014

TRUCKS DATE LOADS
ROAD 

NUMBER

ACTIVEITY 

CODE

19601 6/9/2014 5 403500010 5445

19601 6/10/2014 5 403500010 5445

19608 6/11/2014 7 403500010 5445

19608 6/12/2014 6 403500010 5445

19608 6/23/2014 1 403500010 5445

19608 6/24/2014 4 403500010 5445

19505 6/24/2014 4 403500010 5445

19608 6/25/2014 4 403500010 5445

19505 6/25/2014 4 403500010 5445

19608 6/26/2014 3 403500010 5445

19505 6/26/2014 3 403500010 5445

TOTAL OF LOADS 46

EACH LOAD EQUELS 4,000 GALLONS 

184,000 GALLONS OF WATER USED THIS WEEK



Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Mojave Solar Plant 2x140MW
General
Milestones

Common

Certificate Milestones

General

1HITHPG002 Start foundation of Solar Field 0 07SEP11A

1HITHPG007 25%  of earth movement on Evaporation Ponds 0 01DEC11A

1HITHPG001 Advance Payment 0 07MAR12A

1HITHPG003 Start foundation of Factory Building 0 23MAR12A

1HITHPG004 15%  of Total Length of Wind Fence Installed 0 23MAR12A

1HITHPG005 25%  of drill work performed on Water Wells 0 23MAR12A

1HITHPG006 Start of Water Treatment Tank installation 0 04JUN12A

1HITHPG008 25%  of work performed on Steam Gen foundation 0 13JUN12A

1HITHPG014 Start erection of field fab HTF Over-flow Tanks 0 16JUL12A

1HITHPG011 90% of earthmoving complete in Solar Field 0 16JUL12A

1HITHPG010 Start assembly of parabolic troughs 0 23JUL12A

1HITHPG009 First Factory ready to assemble troughs 0 23JUL12A

1HITHPG013 End Foundation & Basin  for Cooling Water Tower 0 31AUG12A

1HITHPG012 Start Foundation installation 230kv Sub-station 0 17SEP12A

1HITHPG016 On site delivery of Main Transformers 0 24OCT12A

1HITHPG015 25%  of Parabolic Troughs assembled 0 13DEC12A

1HITHPG018 25%  of work performed on Turbine Gen Foundation 0 14DEC12A

1HITHPG017 50%  of Parabolic Troughs assembled 0 11MAR13A

1HITHPG020 On site delivery of Steam Generator (Alpha) 0 30APR13A

1HITHPG022 On site delivery of Steam Generator (Beta) 0 03MAY13A

1HITHPG021 75%  of Parabolic Troughs Assembled 0 05JUN13A

1HITHPG025 End assembly of 203kv Substation 0 15JUL13A

1HITHPG023 100% of Parabolic Troughs assembled 0 13AUG13A

1HITHPG019 On site delivery of one Steam Turbine 0 30AUG13A

1HITHPG024 Start energizing process 0 14NOV13A

1HITHPG026 Start Filling of HTF Oil (Alfa) 0 17MAR14A

1HITHPG027 Start Filling of HTF Oil (Beta) 0 17MAR14A

1HITHPG028 Provisional Completion 0 07JUL14

Customer Milestones

EPC Contract

1HITHCS05 Ecological rehabilitation Desert Tortoise (ASI) 0 10DEC10A

1HITHCS30 Data for design of Interconnection 230kV LT(ASI) 0 07NOV11A

1HITHCS40 Intercon. Water Valley S/S  work author. (ASI) 0 15JUN12A

1HITHCS20 Availability of energy 12 kV construction (ASI) 0 27JUL12A

1HITHCS50 Interc NG RMS work authorization (ASI) 0 01MAR13A

1HITHCS43 Water Valley S/S Ready for Comm. Test (ASI) 0 31MAY13A

1HITHCS55 Availability of Natural Gas  (ASI) 0 01OCT13A

1HITHCS45 Availability of 230 kV Energy  (ASI) 0 09OCT13A

1HITHCS70 Availability Truck Cleaning PTC  (ASI) 0 28MAR14A

Power Purchase Agreement (PPA)

1HITHCP15 Final Design Complete 0 30APR10A

1HITHCP25 CEC Certificate to Construct and Operate Issued 0 08SEP10A
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

1HITHCP35 Signed LGIA 0 18NOV10A

1HITHCP45 DOE (FLG) Construction Start Date 0 07SEP11A

1HITHCP30 Approval of the Power Purchase Agreement 0 28NOV11A

1HITHCP55 Notice of Orders Placed for Major Equipment 0 27FEB12A

1HITHCP65 Obtain First Funding Necessary to Construct 0 07MAR12A

1HITHCP75 Guaranteed Construction Start Date 0 08MAR12A

1HITHCP80 Electrical Interconnection Complete 0 14NOV13A

1HITHCP83 Network Upgrade Completion Date (Spec Prot Sys) 0 30APR14

1HITHCP85 Guaranteed Commercial Operation Date 0 21NOV14

1HITHCP95 Completion of Network Upgrades (LGIA) 0 01FEB18*

General

Common

Procurement

Civil

1GENCOC05 P.O. Earthworks 40 01SEP11A 02DEC11A

1GENCOC25 Agreement with CW suppliers 40 05MAR12A 30MAY12A

1GENCOC45 Purchase Order Auxiliary Structures 50 03OCT12A 13NOV13A

Mechanical

1GENCOM65 P.O. Non HTF Pumps 45 23AUG11A 10MAY12A

1GENCOM85 P.O. Condensate & Receiver Pumps 40 07SEP11A 17MAY12A

1GENCOM35 P.O. HTF Pumps 40 26SEP11A 17MAY12A

1GENCOM30 P.O. Field Assembly Water Tanks 40 11OCT11A 01MAR12A

1GENCOM75 P.O. Small Pumps 40 10AUG12A 30NOV12A

1GENCOM20 P.O. Thermal Insulation 27 12MAR13A 31DEC13A

1GENCOM50 P.O. HTF Piping & Chem. Cleaning, and Steam Blow 43 13AUG13A 14MAR14A

1GENCOM40 P.O. HTF Insulation Issued 0 07OCT13A

Engineering

Basic Engineering

1GENIGB10 Extended Basic Engineering 93 01OCT10A 14DEC12A

1GENIGB20 Quantitative Risk Analysis 45 02MAY12A 23JUL12A

Manufacturing & Supply

Civil

1GENFBC25 Manuf & Supply Secondary Structures 94 01MAY13A 26DEC13A

Mechanical

1GENFBM45 Manuf. & Supply Water Pumps 146 03DEC12A 30AUG13A

1GENFBM55 1st delivery of Water Pumps 0 10JUN13A

1GENFBM15 Manuf. & Supply Thermal Insulation PB 119 25SEP13A 11APR14

1GENFBM25 Reception First PB Thermal Insulation Material 0 23OCT13A

Commissioning & Start Up

General

1GENPEG33 Spare Parts List sent to the Client 0 07MAR14A

1GENPEG23 Communication of Planned Performance Test 0 18MAR14A

1GENPEG63 Training Operation & Maintenance Staff 24 20MAY14 23JUN14

Detail Engineering

Common

Procurement

Detailed Engineering

1IGDCOD60 P.O. Detail Engineering 30 05OCT11A 20JAN12A

Engineering

Civil

1IGDIGC40 Solar Field Supports Drawings Issued for Manufac 20 04APR12A 28DEC12A

1IGDIGC60 Civil Works Design for Solar Field 40 10APR12A 07AUG13A

1IGDIGC10 Underground Infrastructure drawings IfC 80 18APR12A 26JUN13A

1IGDIGC20 Civil Works Design of PB 135 18APR12A 17DEC13A

1IGDIGC50 PB Supports Drawings Issued for Manufacture 20 30APR12A 24JUL13A

2011 2012 2013 2014
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

PPA Guaranteed Milestone Date March 23rd 2012

Sheet 2 of 37



Sheet 3 of 37

Activity
ID

Activity
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Orig
Dur

Early
Start

Early
Finish

1IGDIGC70 Civil Works Design of PB Piping 40 18JUN12A 25SEP13A

1IGDIGC80 Main Header Supports Issued for Manufacture 0 24AUG12A

1IGDIGC85 HTF Area Supports Isssued for Manufacture 0 21JUN13A

1IGDIGC90 Utilities Area Supports Isssued for Manufacture 0 24JUL13A

1IGDIGC95 Steam Area Supports Isssued for Manufacture 0 24JUL13A

Mechanical

1IGDIGM10 3D Model 140 16FEB12A 27JUN13A

1IGDIGM15 Stress Calculation 90 29FEB12A 27JUN13A

1IGDIGM25 Datasheets for Solar Field Valves 40 01MAR12A 31OCT12A

1IGDIGM40 Solar Field Bill of Materials for Purchase 10 01MAR12A 28DEC12A

1IGDIGM55 PB Bill of Material issued for Purchase 10 11APR12A 10JAN13A

1IGDIGM45 Solar Field Isometrics Issued for Construction 20 16APR12A 28DEC12A

1IGDIGM20 Purchase Spec. Mechanical Assembly Solar Field 21 01MAY12A 25JUL12A

1IGDIGM35 Datasheets for PB Valves 40 18JUN12A 07DEC12A

1IGDIGM50 PB Isometrics Issued for Construction 32 20JUN12A 27AUG13A

1IGDIGM30 Purchase Spec.Mechanical Assembly PB 32 01AUG12A 25OCT12A

1IGDIGM60 Issue of Rack Mechanical Assembly Purch. Spec. 0 22AUG12A

1IGDIGM65 HTF PSV's in Power Block Datasheets Issued 0 30NOV12A

1IGDIGM80 HTF Area Isometrics Issued for Construction Alph 0 21JUN13A

1IGDIGM85 HTF Area Isometrics Issued for Construction Beta 0 21JUN13A

1IGDIGM70 Steam Area Isometrics Issue for Construction 0 29JUL13A

1IGDIGM75 Utilities Area Isometrics Issued for Const. 0 27AUG13A

Electrical

1IGDIGE40 Solar Field Electrical and I&C Cables list IfPur 30 13FEB12A 26APR12A

1IGDIGE05 Purchase Specification for Electrical Assembly 30 01MAR12A 18MAR13A

1IGDIGE30 Solar Field Electrical and I&C Drawings IfC 90 01MAR12A 18SEP12A

1IGDIGE160 PB Electrical Drawings Issued for Construction 90 26MAR12A 30AUG13A

1IGDIGE50 PB Electrical Cable List for Purchase 30 14MAY12A 28FEB13A

Instrumentation & Control

1IGDIGI80 Datasheets for Solar Field Instrumentation 40 29FEB12A 01AUG12A

1IGDIGI70 Datasheets for PB Instrumentation 40 21MAY12A 29MAR13A

1IGDIGI15 Purchase Specification for I&C Assembly 22 21AUG12A 05FEB13A

1IGDIGI180 PB I&C Drawings Issued for Construction 61 10SEP12A 23JUL13A

1IGDIGI90 PB Control Cable List for Purchase 49 15OCT12A 15APR13A

Legalization

1IGDIGL70 PB Electrical Drawings IFC BV approval 40 01MAR13A 26DEC13A

Collector Temporary Assembly Building (TAB)

Common

Procurement

Mechanical

1NMCCOM30 P.O. Temporary Assembly Building 40 16MAY11A 02DEC11A

1NMCCOM20 P.O. Assembly Line & Structure Installation 40 26DEC11A 21AUG12A

Engineering

Civil

1NMCIGC40 Temporary Assembly Building Engineering 20 05DEC11A 23FEB12A

Manufacturing & Supply

Mechanical

1NMCFBM10 Manufacture & Supply PTC Assembly Line Material 30 27FEB12A 14JUN12A

1NMCFBM20 Manufacture & Supply TAB Structure 50 27FEB12A 16MAY12A

1NMCFBM30 Manufacture & Supply TAB Bridge Crane 60 27FEB12A 28JUN12A

Construction

Civil

1NMCCNC10 Temporary Assembly Building Foundations 45 14MAR12A 27APR12A
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

1NMCCNC20 Temporary Assembly Building Structure Erection 50 26APR12A 12JUL12A

Mechanical

1NMCCNM40 Utilities Installation in TAB 30 07MAY12A 20JUL12A

1NMCCNM30 PTC Assembly Line Installation 30 16MAY12A 20AUG12A

Urbanization

Common

Procurement

Civil

1URBCOC25 P.O. Earthworks (LNTP) 20 11JUL11A 19AUG11A

1URBCOC15 P.O. Earthworks (FNTP) 40 01NOV11A 02DEC11A

1URBCOC45 P.O. Fencing 40 01DEC11A 11MAY12A

1URBCOC35 P.O. Warehouses and Control Building 40 03JUL12A 02MAY14

1URBCOC55 P.O. of Evaporation Ponds 30 08AUG12A 14MAR13A

Construction

Civil

1URBCNC75 Channel Construction 180 22AUG11A 14SEP12A

1URBCNC35 Demolition 100 23SEP11A 10FEB12A

1URBCNC45 Vegetation Clearing 90 23SEP11A 01FEB12A

1URBCNC15 Removal of Asbestos & Other Haz.Materials 60 03OCT11A 03FEB12A

1URBCNC55 Channel Culverts 40 01MAY12A 14SEP12A

1URBCNC65 Barrier Fencing Construction 97 31AUG12A 14MAR13A

1URBCNC25 Perimeter Fencing Construction 91 27SEP12A 29MAR13A

Electrical

1URBCNE25 12 kV Relocation (ASI) 50 02APR12A 27AUG12A

Alpha

Construction

Civil

1URBCNC15A Earthworks Alpha 196 22AUG11A 18JUL12A

1URBCNC75A Solar Field Drainage Alpha 70 26SEP11A 18JUL12A

1URBCNC20A Block of Power Terrain Preparation Alpha 20 11OCT11A 18NOV11A

1URBCNC05A Wind Fence Construction Alpha 120 06FEB12A 09NOV12A

1URBCNC65A Solar Field Roads Alpha 45 01JUN12A 18JUL12A

1URBCNC45A 1st Layer Asphalt in Roads Alpha 20 30OCT12A 30OCT12A

1URBCNC10A Screen Fencing Construction Alpha 50 03DEC12A 28FEB13A

1URBCNC35A Finish Empty Areas in PB Alpha 1 06FEB13A 30JAN14A

1URBCNC33A Evaporation Ponds (No Earthmovement) Alpha 50 28MAR13A 28JAN14A

1URBCNC90A Warehouse Foundation Alpha 20 01JUL13A 16JUL13A

1URBCNC95A Warehouse Building Erection Alpha 70 18JUL13A 02JUL14

1URBCNC25A Urbanization Alpha 80 01AUG13A 29NOV13A

1URBCNC85A Septic Tank Alpha 16 27FEB14A 25MAR14A

Beta

Construction

Civil

1URBCNC15B Earthworks Beta 205 01NOV11A 24JUL12A

1URBCNC75B Solar Field Drainage Beta 70 01DEC11A 24JUL12A

1URBCNC20B Block of Power Terrain Preparation Beta 20 02DEC11A 15FEB12A

1URBCNC65B Solar Field Roads Beta 45 01JUN12A 24JUL12A

1URBCNC45B 1st Layer Asphalt in Roads Beta 60 29AUG12A 30OCT12A

1URBCNC05B Wind Fence Construction Beta 50 01OCT12A 03APR13A

1URBCNC10B Screen Fencing Construction Beta 50 28NOV12A 13MAR13A

1URBCNC33B Evaporation Ponds (No Earthmovement) Beta 68 01APR13A 28JAN14A

1URBCNC90B Warehouse Foundation Beta 20 01JUL13A 16JUL13A

1URBCNC95B Warehouse Building Erection Beta 70 16JUL13A 03JUL14
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

1URBCNC25B Finish Empty Areas in PB Beta 80 01AUG13A 27JUN14

1URBCNC85B Septic Tank Beta 17 28FEB14A 16APR14

Plant Electrical Interconnection

Common

Procurement

Electrical

1PEVCOE15 P.O. 242kV Line to Substations 40 05JUL11A 17MAY12A

1PEVCOE85 P.O. Temporary Construction Power 40 13OCT11A 21JUN12A

Manufacturing & Supply

Electrical

1PEVFBE95 Manufacture&Supply Temporary Construction Power 75 31OCT11A 08OCT12A

1PEVFBE22 Manufacture & Supply 242kV Line 120 21MAY12A 30APR13A

Construction

Civil

1PEVCNC75 Grading & Drainage Sandlot Substation 50 01MAR12A 01MAY12A

1PEVCNC95 Civil Works for Temporary Substation 30 18APR12A 25MAY12A

1PEVCNC85 Civil Works 242kV Line 54 19MAR13A 30APR13A

Electrical

1PEVCNE105 Installation Temporary Construction Power 15 01JUN12A 25OCT12A

1PEVCNE125 Sandlot Substation Installation (ASI) 139 20JUL12A 19FEB13A

1PEVCNE10 242kV Line Installation 55 20MAR13A 12JUL13A

Commissioning & Start Up

Electrical

1PEVPEE115 Start-Up Temporary Construction Power 10 01OCT12A 31MAY13A

1PEVPEE135 Sandlot Substation Commissioning (ASI) 20 07JUN13A 29JUL13A

1PEVPEE10 242kV Line Commissioning 3 01AUG13A 07NOV13A

Solar Field
Parabolic Trough Collectors

Common

Procurement

Civil

2CCPCOC30 P.O. PTC Foundations 40 06JUN11A 15NOV11A

2CCPCOC70 P.O. Prefab Solar Field Electrical Buildings 28 31AUG12A 21FEB13A

Mechanical

2CCPCOM05 P.O. PTC Structure Material 40 03OCT11A 27APR12A

2CCPCOM10 P.O. PTC Mirrors 40 01NOV11A 21MAR12A

2CCPCOM11 P.O. Absorber Tubes 30 01NOV11A 09MAR12A

2CCPCOM20 P.O. Hydraulical Units 40 09DEC11A 04APR12A

Electrical

2CCPCOE14 P.O. Electrical equipment for SF Buildings 40 03JAN12A 05MAR13A

2CCPCOE20 P.O. Electrical and I&C Cable for Solar Field 25 17APR12A 04SEP12A

2CCPCOE04 P.O. Electrical Installation of Solar Field 35 01JUN12A 18SEP12A

2CCPCOE60 P.O. Grounding Cable for PTC's 30 09AUG12A 04OCT12A

Instrumentation & Control

2CCPCOI15 P.O. Optics Fiber for Solar Field 25 17APR12A 04SEP12A

2CCPCOI60 P.O. PTC Instruments 30 24JUL12A 28NOV12A

2CCPCOI02 P.O. Solar Field I&C Installation 40 21JAN13A 16MAY13A

Manufacturing & Supply

Civil

2CCPFBC80 Prefabrication SF Electrical Buildings 100 22FEB13A 31OCT13A

Mechanical

2CCPFBM10 Manufacture & Supply Absorber Tubes 350 12MAR12A 29MAR13A

2CCPFBM05 Manufacture & Supply PTC Mirrors 310 22MAR12A 27MAY13A

2CCPFBM15 Manufacture & Supply Hydraulical Units 256 05APR12A 28MAR13A

2CCPFBM02 Manufacture & Supply of PTC Structures 238 30APR12A 28FEB13A

2CCPFBM26 1st Delivery of PTC Structures 0 01JUN12A

2CCPFBM11 1st Delivery of Absorber Tubes 0 18JUN12A
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ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

2CCPFBM35 1st Delivery of PTC Mirrors 0 21JUN12A

2CCPFBM48 Finish PTC Materials Supply 0 27MAY13A

Electrical

2CCPFBE10 Manufacture&Supply SF Electrical and I&C Cable 30 05SEP12A 26NOV12A

2CCPFBE50 Manufacture & Supply of PTC Grounding Cable 69 05SEP12A 26NOV12A

2CCPFBE33 Manuf. & Supply Electrical equipment SF 121 13MAR13A 30AUG13A

Instrumentation & Control

2CCPFBI43 Manuf. & Supply+FAT L-3 Control Cabinets for PTC 241 02MAY12A 17JUL13A

2CCPFBI53 Manuf. & Supply+FAT L-2 Control Cabinets SF 121 02MAY12A 19APR13A

2CCPFBI20 Manufacture & Supply PTC Instruments 110 04SEP12A 25MAR13A

2CCPFBI25 Manufacture&Supply Optics Fiber for Solar Field 40 05SEP12A 26NOV12A

2CCPFBI63 1st Delivery of L3 Control Cabinets 0 27FEB13A

Construction

Mechanical

2CCPCNM35 Assembly & Installation of Inner Pylons 212 17JUL12A 09AUG13A

2CCPCNM45 Assembly & Installation of Drive Pylons 212 17JUL12A 09AUG13A

2CCPCNM03 PTC Assembly & Installation on SF 255 24JUL12A 13AUG13A

2CCPCNM10 Absorber Tubes Installation 143 07DEC12A 28AUG13A

Alpha

Construction

Civil

2CCPCNC25A PTC Interior Foundations Construction Alpha 160 07SEP11A 31OCT12A

2CCPCNC30A PTC Perimetral Foundations Construction Alpha 60 30NOV11A 31OCT12A

2CCPCNC15A Foundation SF Electrical Prefab Buildings Alpha 45 26AUG13A 31OCT13A

2CCPCNC45A SF Electrical Prefab Building Installation Alpha 20 07OCT13A 31OCT13A

Electrical

2CCPCNE70A PTC Ground Electrical Cable Installation Alpha 80 07JAN13A 30JUL13A

2CCPCNE95A PTC Electrical Cable Installation Alpha 96 07JAN13A 18JUN13A

2CCPCNE15A Secondary Electr. Equipment Installation SF Alph 110 10JUL13A 19MAR14A

Instrumentation & Control

2CCPCNI30A Optics Fiber Installation to L-3 Cabinets Alpha 96 07JAN13A 20JUN13A

2CCPCNI05A PTC Instrument & Cable Installation Alpha 100 24JUN13A 31OCT13A

2CCPCNI15A PTC L-3 Control Panels Installation Alpha 100 24JUN13A 30AUG13A

2CCPCNI25A L-2 Control Cabinets Installation in SF Alpha 20 01AUG13A 29AUG13A

Commissioning & Start Up

Mechanical

2CCPPEM05A Calibration of PTC Alpha 60 01AUG13A 31MAR14A

Beta

Construction

Civil

2CCPCNC30B PTC Perimetral Foundations Construction Beta 60 13FEB12A 29NOV12A

2CCPCNC25B PTC Interior Foundations Construction Beta 150 14FEB12A 21NOV12A

2CCPCNC15B Foundation SF Electrical Prefab Buildings Beta 45 26AUG13A 23OCT13A

2CCPCNC45B SF Electrical Prefab Building Installation Beta 30 07OCT13A 11NOV13A

Mechanical

2CCPCNM50B Start of PTC Assembly & Installation on Beta 0 19NOV12A

Electrical

2CCPCNE70B PTC Ground Electrical Cable Installation Beta 90 19DEC12A 30JUL13A

2CCPCNE95B PTC Electrical Cable Installation Beta 86 19DEC12A 18JUN13A

2CCPCNE15B Secondary Electr. Equipment Installation SF Beta 110 10JUL13A 26MAR14A

Instrumentation & Control

2CCPCNI30B Optics Fiber Installation L-3 Cabinets Beta 86 19DEC12A 21JUN13A

2CCPCNI05B PTC Instrument & Cable Installation Beta 100 10JUL13A 23OCT13A

2CCPCNI15B PTC L-3 Control Panels Installation Beta 100 15JUL13A 23OCT13A

2CCPCNI25B L-2 Control Cabinets Installation in SF Beta 20 01AUG13A 30AUG13A
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Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

Commissioning & Start Up

Mechanical

2CCPPEM05B Calibration of PTC Beta 60 01AUG13A 31MAR14A

Thermal Fluid Piping

Common

Procurement

Civil

2TUACOC45 P.O. Piping Foundations in Solar Field 30 09JUL12A 21DEC12A

2TUACOC55 P.O. of HTF Main Header Sleepers Issued 0 26OCT12A

Mechanical

2TUACOM30 Purchase Order Flex Hoses 40 01MAR12A 23AUG12A

2TUACOM05 P.O. Pipes & Accessories for Solar Field 30 27APR12A 28FEB13A

2TUACOM45 P.O. Manual and Check Valves for HTF Loops 30 06JUL12A 29NOV12A

2TUACOM15 P.O. Mechanical Assembly of HTF Piping in SF 40 01AUG12A 30NOV12A

2TUACOM50 Purchase of HTF Header Supports 30 15AUG12A 14NOV12A

2TUACOM40 Purchase Order for HTF Supports in Solar Field 30 04SEP12A 27FEB13A

2TUACOM75 P.O. Check Valves HTF Loops 30 24SEP12A 29NOV12A

2TUACOM25 P.O. PTC Loops Pressure Tests 40 01AUG13A 07APR14

Instrumentation & Control

2TUACOI60 P.O. Valves for Loops 30 01MAR12A 29NOV12A

Manufacturing & Supply

Mechanical

2TUAFBM45 Manufacture & Supply Flex Hoses 174 29MAY12A 30APR13A

2TUAFBM15 Manufact&Supply Pipe&Accesories HTF Solar Field 152 13SEP12A 25MAR13A

2TUAFBM35 Manufacture & Supply HTF Pipe Supports in SF 135 15NOV12A 31JUL13A

2TUAFBM55 1st Delivery of Flex Hoses 0 21NOV12A

2TUAFBM43 Manufacture&Supply Manual Valves HTF SF 129 30NOV12A 31JUL13A

2TUAFBM63 Manufacture & Supply Check Valves HTF Loops 113 30NOV12A 13FEB13A

2TUAFBM60 Manuf & Supply HTF Piping Insulation Solar Field 88 01AUG13A 14APR14

Instrumentation & Control

2TUAFBI50 Manufacture & Supply HTF Loops Balance Valves 115 30NOV12A 31JUL13A

Alpha

Construction

Civil

2TUACNC05A Piping Foundations HTF Solar Field Alpha 90 29OCT12A 15JUL13A

Mechanical

2TUACNM05A Workshop&on Site Main Header Assembly Alpha 130 28JAN13A 30JAN14A

2TUACNM25A Workshop & on Site Articulated Piping Ass. Alpha 110 15APR13A 31JAN14A

2TUACNM30A Workshop & on Site Loops Closing Ass. Alpha 110 15APR13A 31JAN14A

2TUACNM40A Loops blowing (cleaning) Alpha 60 02SEP13A 31JAN14A

2TUACNM90A HTF Collector Pipe Hydraulic Test Alpha 50 25OCT13A 18APR14

2TUACNM20A Insulation Assembly in HTF Piping on SF Alpha 90 29NOV13A 02MAY14

2TUACNM45A PTC Loops Pressure Test Alpha 40 16DEC13A 02MAY14

2TUACNM35A Main Header Drying Alpha 48 22JAN14A 28FEB14A

Instrumentation & Control

2TUACNI15A Instrument Installation in HTF Loops SF Alpha 65 03JUN13A 29NOV13A

Commissioning & Start Up

Instrumentation & Control

2TUAPEI10A Signal Test of HTF Piping Alpha 31 15APR14 27MAY14

Beta

Construction

Civil

2TUACNC05B Piping Foundations HTF Solar Field Beta 70 28NOV12A 17JUL13A

Mechanical

2TUACNM05B Workshop&on Site Main Header Assembly Beta 110 28JAN13A 30JAN14A

2TUACNM25B Workshop & on Site Articulated Piping Ass. Beta 110 15APR13A 28FEB14A

2TUACNM30B Workshop & on Site Loops Closing Ass. Beta 110 15APR13A 11MAR14A
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Activity
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Orig
Dur

Early
Start

Early
Finish

2TUACNM40B Loops blowing (cleaning) Beta 60 02SEP13A 28FEB14A

2TUACNM90B HTF Collector Pipe Hydraulic Test Beta 50 18OCT13A 28FEB14A

2TUACNM20B Insulation Assembly in HTF Piping on SF Beta 90 29NOV13A 01MAY14

2TUACNM45B PTC Loops Pressure Test Beta 40 16DEC13A 02MAY14

2TUACNM35B Main Header Drying Beta 28 21JAN14A 28FEB14A

Commissioning & Start Up

Instrumentation & Control

2TUAPEI10B Signal Test of HTF Piping Beta 31 15APR14 27MAY14

Meteorological Station

Common

Procurement

Instrumentation & Control

2ESMCOI20 P.O. Meteorological Stations 50 15AUG12A 29NOV12A

Manufacturing & Supply

Instrumentation & Control

2ESMFBI30 Manufacture & Supply of Meteorological Stations 88 30NOV12A 31JAN14A

Alpha

Construction

Civil

2ESMCNC15A Civil Works of Meteorological Stations Alpha 25 12DEC13A 30DEC13A

Instrumentation & Control

2ESMCNI05A Meteorological Stations Installation Alpha 31 27JAN14A 25MAR14A

Commissioning & Start Up

Instrumentation & Control

2ESMPEI10A Cold Commissioning Meterelogical Stations Alpha 15 24MAR14A 31MAR14A

Beta

Construction

Civil

2ESMCNC15B Civil Works of Meteorological Stations Beta 25 12DEC13A 30DEC13A

Instrumentation & Control

2ESMCNI05B Meteorological Stations Installation Beta 30 27JAN14A 28FEB14A

Commissioning & Start Up

Instrumentation & Control

2ESMPEI10B Cold Commissioning Meteorological Stations Beta 15 24MAR14A 31MAR14A

Block of Power
Thermal Fluid Storage Area

Common

Procurement

Mechanical

3ALMCOM15 P.O. HTF Expansion Tanks 40 10AUG11A 15JUN12A

3ALMCOM20 P.O. HTF Scrubbers 30 15NOV11A 30NOV12A

3ALMCOM45 P.O. Heat Transfer Fluid (HTF) 30 12DEC11A 30MAR12A

3ALMCOM10 P.O. HTF Cooler and Ullage Exchanger 30 05MAR12A 02NOV12A

3ALMCOM85 P.O. HTF Filters in PB 40 04JUN12A 18DEC12A

3ALMCOM60 P.O. HTF Valves for Power Block 40 09JUL12A 29NOV12A

3ALMCOM50 P.Order Mechanical Assembly HTF 37 20DEC12A 29MAR13A

3ALMCOM52 P.O. Piping Support HTF in PB 30 27DEC12A 25MAR13A

3ALMCOM70 P.O. HTF PSV's in Power Block Issued 0 27MAR13A

Instrumentation & Control

3ALMCOI70 P.O. HTF Pneumatic Valves in Power Block Issued 0 14DEC12A

Engineering

Civil

3ALMIGC10 Data Forms & Loads Overflow Tanks 0 27APR12A

3ALMIGC20 Civil Design Overflow Tanks 33 01MAY12A 22JUN12A

Manufacturing & Supply

Mechanical

3ALMFBM40 Manufacture & Supply of HTF (to Logistic Area) 295 12JUL12A 01NOV13A

3ALMFBM15 M&S HTF Cooler and Ullage Exchanger 106 05NOV12A 17JUL13A

3ALMFBM60 Manufacture & Supply of HTF Manual&Check Valves 129 30NOV12A 28FEB14A

3ALMFBM25 M&S HTF Overflow&Ullage Scrubbers 96 03DEC12A 27MAY13A

3ALMFBM70 Manuf. & Supply HTF Safety Valves 162 14MAR13A 31JAN14A
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Dur
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Early
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3ALMFBM30 Manufacture & Supply HTF Piping&Accessories 51 20MAR13A 15APR13A

3ALMFBM50 Manufacture & Supply HTF Supports in PB 75 22MAR13A 28FEB14A

3ALMFBM35 Delivery 1st set of HTF Cooler & Ull. Exchanger 0 03JUL13A

3ALMFBM80 First Delivery of HTF Supports 0 30JUL13A

Electrical

3ALMFBE30 Heat Tracing Manufacture & Supply 52 30AUG13A 27MAR14A

3ALMFBE40 First Delivery of Heat Tracing 0 03JAN14A

Instrumentation & Control

3ALMFBI50 Manuf. & Supply HTF Pneumatic Valves 110 17DEC12A 14JAN14A

3ALMFBI25 Manufacture & Supply of HTF Instruments 80 01MAR13A 19DEC13A

Alpha

Manufacturing & Supply

Mechanical

3ALMFBM15A Manufacture & Supply Filling Pumps Alpha 180 01JUN12A 12FEB13A

3ALMFBM20A Manufacture & Supply Expansion Tanks Alpha 184 18JUN12A 02JUL13A

Construction

Civil

3ALMCNC05A Overflow Tanks Foundation Alpha 30 12JUL12A 17AUG12A

3ALMCNC15A Expansion Tanks Foundation Alpha 20 26MAR13A 29MAY13A

3ALMCNC45A HTF Slab Construction Alpha 50 26MAR13A 15AUG13A

3ALMCNC35A Filling Pumps Foundation Alpha 20 23JUL13A 16AUG13A

Mechanical

3ALMCNM15A Overflow Tanks Assembly Alpha 60 04SEP12A 30APR13A

3ALMCNM20A Hydraulic Test & Dry Overflow Tanks Alpha 15 10APR13A 16APR13A

3ALMCNM60A Piping Installation in HTF tanks area Alpha 90 17APR13A 11APR14

3ALMCNM55A Expansion Vessles Installation Alpha 10 12JUN13A 05JUL13A

3ALMCNM25A Filling Pumps Installation Alpha 10 26SEP13A 30SEP13A

3ALMCNM70A Overflow Area Heat Exchanger Installation Alpha 5 14OCT13A 18OCT13A

3ALMCNM64A Insulation HTF Storage Area Alpha 31 30OCT13A 30APR14

3ALMCNM80A Overflow&Expansion Scrubbers Installation Alpha 10 01NOV13A 15NOV13A

3ALMCNM74A Hydraulic Test HTF Storage Area Piping Alpha 12 29NOV13A 17APR14

Electrical

3ALMCNE74A Electrical Wire &Connection HTF Storage Alpha 12 27JAN14A 11APR14

3ALMCNE10A Heat Tracing Installation HTF Storage Area Alpha 31 28JAN14A 29MAY14

Instrumentation & Control

3ALMCNI84A I&C Inst&Connection HTF Storage Area Alpha 20 30JAN14A 09APR14

Commissioning & Start Up

Mechanical

3ALMPEM10A Filling Pumps Commissioning Alpha 15 14APR14 02MAY14

Electrical

3ALMPEE20A Heat Tracing Test&Commissioning HTF Storage Alph 10 20MAY14 03JUN14

Instrumentation & Control

3ALMPEI10A Signal Tests HTF Storage Alpha 32 10APR14 23MAY14

Beta

Manufacturing & Supply

Mechanical

3ALMFBM15B Manufacture & Supply Filling Pumps Beta 180 01JUN12A 12FEB13A

3ALMFBM20B Manufacture & Supply Expansion Tanks Beta 184 18JUN12A 18JUL13A

Construction

Civil

3ALMCNC05B Overflow Tanks Foundation Beta 30 09JUL12A 17AUG12A

3ALMCNC15B Expansion Tanks Foundation Beta 20 29MAR13A 31MAY13A

3ALMCNC45B HTF Slab Construction Beta 50 29MAR13A 22AUG13A

3ALMCNC35B Filling Pumps Foundation Beta 25 23JUL13A 23AUG13A

Mechanical

3ALMCNM15B Overflow Tanks Assembly Beta 60 04SEP12A 17APR13A
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3ALMCNM60B Piping Installation in HTF tanks area Beta 90 17APR13A 09APR14

3ALMCNM20B Hydraulic Test & Dry Overflow Tanks Beta 15 22APR13A 24APR13A

3ALMCNM55B Expansion Vessels Installation Beta 10 05JUL13A 18JUL13A

3ALMCNM25B Filling Pumps Installation Beta 10 26SEP13A 30SEP13A

3ALMCNM70B Overflow Area Heat Exchanger Installation Beta 5 14OCT13A 18OCT13A

3ALMCNM80B Overflow&Expansion Scrubber Installation Beta 10 31OCT13A 31OCT13A

3ALMCNM64B Insulation HTF Storage Area Beta 31 01NOV13A 01MAY14

3ALMCNM74B Hydraulic Test HTF Storage Area Piping Beta 20 29NOV13A 14APR14

Electrical

3ALMCNE74B Electrical Wire &Connection HTF Storage Beta 15 23JAN14A 10APR14

3ALMCNE10B Heat Tracing Installation HTF Storage Area Beta 19 27JAN14A 27MAY14

Instrumentation & Control

3ALMCNI84B I&C Inst&Connection HTF Storage Area Beta 20 30JAN14A 11APR14

Commissioning & Start Up

Mechanical

3ALMPEM10B Filling Pumps Commissioning Beta 15 11APR14 01MAY14

Electrical

3ALMPEE20B Heat Tracing Commissioning HTF Storage Beta 17 20MAY14 12JUN14

Instrumentation & Control

3ALMPEI10B Signal Tests HTF Storage Beta 30 14APR14 23MAY14

HTF Main System in BoP

Common

Procurement

Mechanical

3EQBCOM30 P.O. HTF Drain Filters Vessel MV-210 30 09JAN13A 21FEB13A

Electrical

3EQBCOE20 P.O. HTF Electrical Equip. & Cables Inst. 40 07MAR13A 29NOV13A

3EQBCOE50 P.O. Heat Tracing 35 19MAR13A 29AUG13A

Manufacturing & Supply

Mechanical

3EQBFBM63 Manufacture & Supply of HTF Filters 90 19DEC12A 07NOV13A

3EQBFBM10 M&S HTF Drain Filters Vessels MV-210 88 22FEB13A 23AUG13A

Alpha

Manufacturing & Supply

Mechanical

3EQBFBM10A Manufact&Supply Main Circulation HTF Pumps Alpha 240 11APR12A 14JUN13A

3EQBFBM20A Manufact&Supply HTF Aux.Recirculation Pump Alpha 190 01JUN12A 12FEB13A

Construction

Civil

3EQBCNC05A Civil Works for HTF Main Pumps Alpha 50 27MAY13A 15NOV13A

Mechanical

3EQBCNM25A Piping Installation in HTF Rack&Pumps Alpha 90 17APR13A 24APR14

3EQBCNM80A Equipment&Piping Insulation HTF Main System Alph 44 01NOV13A 19MAY14

3EQBCNM05A HTF Main Circulation Pumps Installation Alpha 10 26NOV13A 29NOV13A

3EQBCNM50A HTF Drain Filters Vessels MV-210 Inst. Alpha 5 27NOV13A 29NOV13A

3EQBCNM15A HTF Aux. Recirculation Pump Installation Alpha 5 28NOV13A 29NOV13A

3EQBCNM60A HTF Filters Installation Alpha 5 28NOV13A 29JAN14A

3EQBCNM70A Hydraulic Test HTF Main System Alpha 6 29JAN14A 25APR14

Electrical

3EQBCNE05A Electrical Equipment & Cables Inst. HTF Alpha 24 24JAN14A 24APR14

3EQBCNE25A Heat Tracing Installation Main HTF System Alpha 20 27JAN14A 23MAY14

Instrumentation & Control

3EQBCNI05A I&C Inst&Connection HTF PB Area Alpha 20 28JAN14A 22APR14

Commissioning & Start Up

Mechanical

3EQBPEM05A HTF Main Circulation Pumps Commissioning Alpha 10 22APR14 05MAY14

3EQBPEM25A HTF Aux. Recirculation Pump Commissioning Alpha 10 22APR14 05MAY14
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Electrical

3EQBPEE15A Heat Tracing Test & Commissioning HTF PB Alpha 4 21APR14 24APR14

Instrumentation & Control

3EQBPEI05A Signal Testing for HTF Main System Alpha 20 11APR14 08MAY14

Beta

Manufacturing & Supply

Mechanical

3EQBFBM10B Manufact.&Supply Main HTF Circulation Pumps Beta 253 11APR12A 14JUN13A

3EQBFBM20B Manufact&Supply HTF Aux. Recirculation Pump Beta 189 01JUN12A 12FEB13A

Construction

Civil

3EQBCNC05B Civil Works for HTF Main Pumps Beta 50 27MAY13A 22NOV13A

Mechanical

3EQBCNM25B Piping Installation in HTF Rack&Pumps Beta 90 17APR13A 25APR14

3EQBCNM80B Equipment&Piping Insulation HTF Main System Beta 44 01NOV13A 29MAY14

3EQBCNM05B HTF Main Circulation Pumps Installation Beta 10 26NOV13A 10DEC13A

3EQBCNM60B HTF Filters Installation Beta 5 28NOV13A 30JAN14A

3EQBCNM15B HTF Aux. Recirculation Pump Installation Beta 5 17DEC13A 23DEC13A

3EQBCNM70B Hydraulic Test HTF Main System Beta 9 29JAN14A 02MAY14

3EQBCNM50B HTF Drain Filters Vessels MV-210 Inst. Beta 0 21JAN14A

Electrical

3EQBCNE25B Heat Tracing Installation Main HTF System Beta 23 28JAN14A 29MAY14

3EQBCNE05B Electrical Equipment&Cables Installation HTF Bet 24 29JAN14A 28APR14

Instrumentation & Control

3EQBCNI05B I&C Inst&Connection HTF PB Area Beta 19 27JAN14A 28APR14

Commissioning & Start Up

Mechanical

3EQBPEM05B HTF Main Circulation Pumps Commissioning Beta 10 21APR14 02MAY14

3EQBPEM25B HTF Aux. Recirculation Pump Commissioning Beta 10 02MAY14 15MAY14

Electrical

3EQBPEE15B Heat Tracing Test & Commissioning HTF Main Beta 3 24APR14 28APR14

Instrumentation & Control

3EQBPEI05B Signal Testing for HTF Main System Beta 20 07APR14 02MAY14

HTF Ullage System

Common

Procurement

Mechanical

3ULLCOM15 P.O. Low Boiler Condensate Receiver Vessel 30 07MAR12A 26OCT12A

3ULLCOM05 P.O. Carbon Filter 30 25MAY12A 20DEC12A

Manufacturing & Supply

Mechanical

3ULLFBM05 M&S Carbon Filters 80 21DEC12A 08JUL13A

3ULLFBM15 Manufacture Ullage Structure 40 18JUN13A 13SEP13A

Alpha

Manufacturing & Supply

Mechanical

3ULLFBM45A M&S Ullage Pumps Alpha 90 01JUN12A 12FEB13A

3ULLFBM25A M&S Low Boiler Condensate Receiver Vessel Alpha 115 29OCT12A 27MAR13A

Construction

Civil

3ULLCNC10A Civil Works Ullage System Alpha 37 10JUL13A 26AUG13A

3ULLCNC20A Ullage Structure Installation Alpha 45 07OCT13A 22NOV13A

Mechanical

3ULLCNM40A Ullage Piping & Accesories Installation+HT Alpha 99 25JUL13A 18APR14

3ULLCNM35A Ullage Pumps Installation Alpha 5 26SEP13A 30SEP13A

3ULLCNM20A Installation Ullage Exchanger Alpha 10 16OCT13A 18OCT13A

3ULLCNM30A Inst. Low Boiler Conden.Receiver Vessel Alpha 5 30OCT13A 31OCT13A

3ULLCNM50A Ullage Scrubber Installation Alpha 5 20NOV13A 21NOV13A

3ULLCNM10A Carbon Filter Installation Alpha 5 31DEC13A 29JAN14A
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Electrical

3ULLCNE10A Electrical Installation Ullage System Alpha 20 30JAN14A 18APR14

Instrumentation & Control

3ULLCNI20A Ullage System I&C Installation Alpha 25 23JAN14A 23APR14

Commissioning & Start Up

Mechanical

3ULLPEM40A Ullage Pumps Commissioning Alpha 10 03APR14 16APR14

3ULLPEM30A Ullage System Start Up Alpha 5 17APR14 23APR14

Beta

Manufacturing & Supply

Mechanical

3ULLFBM45B M&S Ullage Pumps Beta 90 01JUN12A 12FEB13A

3ULLFBM25B M&S Low Boiler Condensate Receiver Vessel Beta 115 29OCT12A 27MAR13A

Construction

Civil

3ULLCNC10B Civil Works Ullage System Beta 38 23JUL13A 30AUG13A

3ULLCNC20B Ullage Structure Installation Beta 45 07OCT13A 22NOV13A

Mechanical

3ULLCNM40B Ullage Piping & Accesories Installation+HT Beta 97 25JUL13A 22APR14

3ULLCNM35B Ullage Pumps Installation Beta 5 26SEP13A 30SEP13A

3ULLCNM20B Installation Ullage Exchanger Beta 10 16OCT13A 18OCT13A

3ULLCNM30B Inst. Low Boiler Conden.Receiver Vessel Beta 5 30OCT13A 31OCT13A

3ULLCNM50B Ullage Scrubber Installation Beta 5 28NOV13A 29NOV13A

3ULLCNM10B Carbon Filter Installation Beta 5 30DEC13A 30JAN14A

Electrical

3ULLCNE10B Electrical Installation Ullage System Beta 20 30JAN14A 17APR14

Instrumentation & Control

3ULLCNI20B Ullage System I&C Installation Beta 25 23JAN14A 18APR14

Commissioning & Start Up

Mechanical

3ULLPEM40B Ullage Pumps Commissioning Beta 10 11APR14 24APR14

3ULLPEM30B Ullage System Start Up Beta 5 25APR14 01MAY14

Steam Generator

Common

Procurement

Mechanical

3GEVCOM15 P.O. Steam Generator (LNTP) 40 23AUG11A 18NOV11A

3GEVCOM25 P.O. Steam Generator (FNTP) 0 01FEB12A

3GEVCOM20 P.O. Mechanical Assembly of Steam Generator 40 14DEC12A 21FEB13A

Engineering

Civil

3GEVIGC35 Civil Works Engineering Steam Generator 30 29DEC11A 12OCT12A

3GEVIGC25 Delivery Forms & Loads Steam Generator 0 23MAR12A

Alpha

Manufacturing & Supply

Mechanical

3GEVFBM05A Manufacture&Supply of Steam Generator Equip.Alph 324 21NOV11A 29APR13A

Construction

Civil

3GEVCNC05A Foundation of Steam Generator Alpha 66 12APR12A 09APR13A

Mechanical

3GEVCNM25A Piping & Acc. Interconnection+HT St.Gen. Alpha 70 01MAR13A 31MAR14A

3GEVCNM05A Equipment Inst. of Steam Generator+HT Alpha 40 12MAR13A 23OCT13A

3GEVCNM35A Platforms and Ladders Installation Alpha 40 23APR13A 27NOV13A

3GEVCNM45A Steam Generator Equipment&Piping Insulation Alph 60 26DEC13A 08MAY14

Electrical

3GEVCNE15A Electr.Equipment & Cables Inst. Steam Gen. Alpha 25 03FEB14A 24APR14

Instrumentation & Control

3GEVCNI05A I&C Installation Steam Generator Alpha 29 30DEC13A 29APR14
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Dur
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Early
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Commissioning & Start Up

Mechanical

3GEVPEM15A Precommissioning of Steam Generator Alpha 10 30APR14 13MAY14

Beta

Manufacturing & Supply

Mechanical

3GEVFBM05B Manufacture&Supply of Steam Generator Equip.Beta 363 21NOV11A 30APR13A

Construction

Civil

3GEVCNC05B Foundation of Steam Generator Beta 66 19APR12A 09APR13A

Mechanical

3GEVCNM25B Piping&Acc. Interconnection St.Gen. Piping Beta 70 01MAR13A 31MAR14A

3GEVCNM05B Equipment Inst. of Steam Generator+HT Beta 60 13MAR13A 25OCT13A

3GEVCNM35B Platforms and Ladders Installation Beta 40 23APR13A 27NOV13A

3GEVCNM45B Steam Generator Equipment&Piping Insulation Beta 60 26DEC13A 09MAY14

Electrical

3GEVCNE15B Electrical Installation Steam Generator Beta 30 30JAN14A 24APR14

Instrumentation & Control

3GEVCNI05B I&C Installation Steam Generator Beta 30 30DEC13A 29APR14

Commissioning & Start Up

Mechanical

3GEVPEM15B Precommissioning of Steam Generator Beta 10 30APR14 13MAY14

Steam Turbine

Common

Procurement

Mechanical

3TGVCOM05 P. Order Steam Turbine 40 23AUG11A 27DEC11A

3TGVCOM45 P. Order Condenser 40 23AUG11A 28MAR12A

3TGVCOM35 P.O. Steam Turbine Assembly 40 27MAR13A 28JUN13A

3TGVCOM55 P.O. Steam Turbine Piping Assembly 31 07AUG13A 28NOV13A

Engineering

Civil

3TGVIGC55 Delivery of Steam Turbine Forms & Loads 0 18MAY12A

3TGVIGC65 Civil Works Engineering Steam Turbine + BV Appr. 80 21MAY12A 13DEC12A

Alpha

Manufacturing & Supply

Mechanical

3TGVFBM15A Manufacture & Supply Steam Turbine Alpha 465 28DEC11A 30AUG13A

3TGVFBM20A Manufacture & Supply of Condenser Alpha 280 30MAR12A 31JUL13A

3TGVFBM30A Delivery of Condenser First Equipment Alpha 0 14DEC12A

3TGVFBM25A Delivery of Steam Turbine Generator Alpha 0 26MAR13A

3TGVFBM55A Delivery of ST Control equipment Alpha 0 01MAY13A

3TGVFBM45A Delivery of ST Auxiliary Equipments Alpha 0 01JUL13A

3TGVFBM35A Delivery of HP Turbine Section Alpha 0 29JUL13A

Construction

Civil

3TGVCNC05A Foundation Steam Turbine & Equipment Alpha 60 15NOV12A 10APR13A

3TGVCNC60A Auxiliary Equipment Foundations Alpha 20 01AUG13A 23SEP13A

3TGVCNC50A Auxiliary Structures Installation Alpha 20 20DEC13A 11APR14

Mechanical

3TGVCNM05A St Turb Main Body Elements Installation Alpha 63 11APR13A 28FEB14A

3TGVCNM35A St Turbine Aux. Equipment Installation Alpha 21 28JUN13A 28FEB14A

3TGVCNM45A Condenser Installation Alpha 71 22JUL13A 13DEC13A

3TGVCNM30A Assembly Steam Turbine Interconn. Piping Alpha 60 17DEC13A 01MAY14

3TGVCNM15A Steam Turbine Prealigment Alpha 5 17FEB14A 28FEB14A

3TGVCNM60A Insulation St Turb Interconnection Piping Alpha 21 29APR14 27MAY14

3TGVCNM65A Systems Rearm after Steam Blow Alpha 4 31MAY14 03JUN14

3TGVCNM25A Noise Insulation Cabinet Assembly Alpha 20 02JUN14 27JUN14
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Electrical

3TGVCNE05A St. Turb Electrical Equipment&Cable Inst. Alpha 32 26FEB14A 23MAY14

Instrumentation & Control

3TGVCNI05A Steam Turbine Control Panel Installation Alpha 15 01OCT13A 04OCT13A

3TGVCNI15A Steam Turbine I&C Installation Alpha 36 03MAR14A 26MAY14

Commissioning & Start Up

Mechanical

3TGVPEM20A Flushing Oil Auxiliary Systems St Turbine Alpha 19 16APR14 12MAY14

3TGVPEM10A Functional Systems Check Alpha 30 28APR14 09JUN14

Instrumentation & Control

3TGVPEI30A Electrical and I&C Signals Testing on PLC Alpha 20 29APR14 26MAY14

Beta

Manufacturing & Supply

Mechanical

3TGVFBM15B Manufacture & Supply Steam Turbine Beta 465 30JAN12A 06SEP13A

3TGVFBM20B Manufacture & Supply of Condenser Beta 280 30MAR12A 31JUL13A

3TGVFBM30B Delivery of Condenser First Equipment Beta 0 14DEC12A

3TGVFBM25B Delivery of Steam Turbine Generator Beta 0 28MAR13A

3TGVFBM55B Delivery of ST Control equipment Beta 0 01MAY13A

3TGVFBM35B Delivery of HP Turbine Section Beta 0 31JUL13A

3TGVFBM45B Delivery of ST Auxiliary Equipments Beta 0 31JUL13A

Construction

Civil

3TGVCNC05B Foundation Steam Turbine & Equipment Beta 60 15NOV12A 10APR13A

3TGVCNC60B Auxiliary Equipment Foundations Beta 20 01AUG13A 23SEP13A

3TGVCNC50B Auxiliary Structures Installation Beta 20 20DEC13A 10APR14

Mechanical

3TGVCNM05B St Turb Main Body Elements Installation Beta 76 14MAR13A 28FEB14A

3TGVCNM35B St Turbine Aux. Equipment Installation Beta 21 28JUN13A 28FEB14A

3TGVCNM45B Condenser Installation Beta 71 22JUL13A 13DEC13A

3TGVCNM30B Assembly Steam Turbine Interconn. Piping Beta 60 17DEC13A 25APR14

3TGVCNM15B Steam Turbine Prealigment Beta 5 03MAR14A 14MAR14A

3TGVCNM60B Insulation St Turb Interconnection Piping Beta 21 28APR14 26MAY14

3TGVCNM65B Systems Rearm after Steam Blow Beta 5 31MAY14 04JUN14

3TGVCNM25B Noise Insulation Cabinet Assembly Beta 20 05JUN14 02JUL14

Electrical

3TGVCNE05B St. Turb Electrical Equipment & Cable Inst. Beta 31 26FEB14A 23APR14

Instrumentation & Control

3TGVCNI05B Steam Turbine Control Panel Installation Beta 15 01OCT13A 04OCT13A

3TGVCNI15B Steam Turbine I&C Installation Beta 40 03MAR14A 28APR14

Commissioning & Start Up

Mechanical

3TGVPEM10B Functional Systems Check Beta 30 22APR14 03JUN14

3TGVPEM20B Flushing Oil Auxiliary Systems St Turbine Beta 20 22APR14 19MAY14

Instrumentation & Control

3TGVPEI30B Electrical and I&C Signals Testing on PLC Beta 20 22APR14 19MAY14

Electrical Superheater (Steam Turbine Start Up)

Common

Procurement

Mechanical

3ESHCOM15 P.O. Electrical Superheater 20 03DEC12A 16JAN13A

Manufacturing & Supply

Mechanical

3ESHFBM25 Manufacture & Supply Electrical Superheater 94 17JAN13A 25JUL13A

Alpha

Construction

Mechanical

3ESHCNM35A Electrical Superheater Installation Alpha 20 23JUL13A 25JUL13A

3ESHCNM45A Electrical Superheater Piping Installation Alpha 60 18SEP13A 15MAY14

2011 2012 2013 2014
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Sheet 14 of 37



Sheet 15 of 37

Activity
ID

Activity
Description
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Electrical

3ESHCNE55A Electr. Superheater Electrical Install.  Alpha 20 17FEB14A 14MAY14

Commissioning & Start Up

Mechanical

3ESHPEM75A Electrical Superheater Start-Up Alpha 5 09JUN14 13JUN14

Instrumentation & Control

3ESHPEI65A Electrical Superheater Signal Test Alpha 15 16MAY14 06JUN14

Beta

Construction

Mechanical

3ESHCNM35B Electrical Superheater Installation Beta 20 24JUL13A 26JUL13A

3ESHCNM45B Electrical Superheater Piping Installation Beta 60 19SEP13A 15MAY14

Electrical

3ESHCNE55B Electr. Superheater Electrical Install. Beta 20 27JAN14A 02MAY14

Commissioning & Start Up

Mechanical

3ESHPEM75B Electrical Superheater Start-Up 5 26MAY14 02JUN14

Instrumentation & Control

3ESHPEI65B Electrical Superheater Signal Test Beta 15 05MAY14 23MAY14

HTF Electrical Heater (Anti-Freezing)

Common

Procurement

Mechanical

3SVACOM05 P.O. Electrical Heater 40 11APR12A 18SEP12A

Engineering

Civil

3SVAIGC15 Delivery Electrical Heater Forms & Loads 0 15NOV12A

3SVAIGC25 Civil Engineering Electrical Heater 50 03DEC12A 30APR13A

Alpha

Manufacturing & Supply

Mechanical

3SVAFBM05A Manufacture & Supply Electrical HTF Heater Alpha 134 19SEP12A 29JUL13A

Construction

Civil

3SVACNC05A Foundation Electrical Heater Alpha 30 12AUG13A 13SEP13A

Mechanical

3SVACNM05A Electrical Heater Assembly Alpha 10 02SEP13A 31OCT13A

3SVACNM27A Pipe&Accesories Installation HTF Heater Alpha 20 01OCT13A 30DEC13A

Electrical

3SVACNE05A Electrical Installation in Electr. Heater Alpha 12 03FEB14A 28APR14

Instrumentation & Control

3SVACNI05A I&C Installation Electrical Heater Alpha 10 27JAN14A 28FEB14A

Commissioning & Start Up

Mechanical

3SVAPEM15A Commissioning Electrical Heater Alpha 5 24APR14 30APR14

3SVAPEM05A Electrical Heater Cleaning Alpha 5 01MAY14 07MAY14

Instrumentation & Control

3SVAPEI25A Signal Test Electrical Heater Alpha 5 08MAY14 14MAY14

Beta

Manufacturing & Supply

Mechanical

3SVAFBM05B Manufacture & Supply Electrical HTF Heater Beta 134 19SEP12A 29JUL13A

Construction

Civil

3SVACNC05B Foundation Electrical Heater Beta 25 14AUG13A 20SEP13A

Mechanical

3SVACNM05B Electrical Heater Assembly Beta 10 02SEP13A 21OCT13A

3SVACNM27B Pipe&Accesories Installation HTF Heater  Beta 50 01OCT13A 30JAN14A

Electrical

3SVACNE05B Electrical Installation in Electr. Heater Beta 19 28JAN14A 28APR14

Instrumentation & Control

3SVACNI05B I&C Installation Electrical Heater Beta 10 27JAN14A 28FEB14A

Commissioning & Start Up

Mechanical

3SVAPEM05B Electrical Heater Cleaning Beta 5 03MAR14A 07MAR14A
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3SVAPEM15B Commissioning Electrical Heater Beta 5 22APR14 28APR14

Instrumentation & Control

3SVAPEI25B Signal Test Electrical Heater Beta 5 29APR14 05MAY14

Condensate System

Common

Procurement

Mechanical

3SCOCOM15 P.O. Feed Water Heat Exchangers 40 23AUG11A 02APR12A

Engineering

Civil

3SCOIGC25 Delivery Condensate Area Forms & Loads 0 04SEP12A

3SCOIGC35 Civil Engineering Condensate Pumps Pit 44 05SEP12A 02JAN13A

3SCOIGC45 Civil Design Condensate Pumps Pit Approval by BV 20 03JAN13A 04JAN13A

Manufacturing & Supply

Mechanical

3SCOFBM15 M&S Feed Water Heat Exchangers 245 03APR12A 09APR13A

Alpha

Manufacturing & Supply

Mechanical

3SCOFBM10A Manufacture & Supply Condensate Pumps Alpha 201 18MAY12A 31JAN13A

3SCOFBM20A Manufacture & Supply Receiver Pumps Alpha 181 18MAY12A 24JAN13A

Construction

Civil

3SCOCNC05A Foundation Feed Water Heat Exchangers Alpha 25 01JUL13A 31JUL13A

3SCOCNC15A Condensate Pumps Pit Alpha 20 29JUL13A 25OCT13A

Mechanical

3SCOCNM35A Feed Water Heat Exchangers&Receiver Inst. Alpha 25 25NOV13A 30JAN14A

3SCOCNM10A Receiver Pumps Installation Alpha 10 28NOV13A 29NOV13A

3SCOCNM20A Condensate Pumps Installation Alpha 10 28NOV13A 28FEB14A

Electrical

3SCOCNE05A Electrical Installation Condensate System Alpha 35 27MAR14A 01MAY14

Instrumentation & Control

3SCOCNI05A I&C Installation Condensate System Alpha 35 26MAR14A 07MAY14

Commissioning & Start Up

Electrical

3SCOPEE05A Condensate & Receiver Pumps Commissioning Alpha 24 28APR14 30MAY14

Instrumentation & Control

3SCOPEI15A Test Signals Condensate System Alpha 20 30APR14 27MAY14

Beta

Manufacturing & Supply

Mechanical

3SCOFBM10B Manufacture & Supply Condensate Pumps Beta 201 18MAY12A 31JAN13A

3SCOFBM20B Manufacture & Supply Receiver Pumps Beta 181 18MAY12A 24JAN13A

Construction

Civil

3SCOCNC05B Foundation Feed Water Heat Exchangers Beta 25 01JUL13A 31JUL13A

3SCOCNC15B Condensate Pumps Pit Beta 20 29JUL13A 25OCT13A

Mechanical

3SCOCNM35B Feed Water Heat Exchangers Installation Beta 20 27NOV13A 29JAN14A

3SCOCNM10B Receiver Pumps Installation Beta 10 28NOV13A 29NOV13A

3SCOCNM20B Condensate Pumps Installation Beta 10 28NOV13A 28FEB14A

Electrical

3SCOCNE05B Electrical Installation Condensate System Beta 35 27MAR14A 29APR14

Instrumentation & Control

3SCOCNI05B I&C Installation Condensate System Beta 35 27MAR14A 09MAY14

Commissioning & Start Up

Electrical

3SCOPEE05B Condensate Pumps Commissioning Beta 20 30APR14 27MAY14

Instrumentation & Control

3SCOPEI15B Test Signals Condensate System Beta 20 05MAY14 02JUN14
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Condensate Drainage

Common

Procurement

Mechanical

3DCOCOM35 P.O. Moisture Separator 40 21DEC11A 15JUN12A

3DCOCOM25 P.O. Flash Tanks 30 07SEP12A 19DEC12A

Manufacturing & Supply

Mechanical

3DCOFBM15 Manufacture & Supply Moisture Separators 170 18JUN12A 06NOV12A

3DCOFBM05 Manufacture & Supply Flash Tanks 121 20DEC12A 02JUL13A

Alpha

Construction

Mechanical

3DCOCNM15A Power Gen. Condenser Installation MV-301 Alpha 5 22JUL13A 24JUL13A

3DCOCNM50A Atm. Condensate Flash Tank MV-317 Alpha 5 22JUL13A 24JUL13A

3DCOCNM70A Turbine Drains Flash Tank MV-307 Alpha 5 01NOV13A 01NOV13A

3DCOCNM25A Intermittent Atm. Blowoff Tank MV-315 Alpha 5 28NOV13A 29NOV13A

3DCOCNM35A Vacuum System Moisture Separator MB-315 Alpha 5 28NOV13A 29NOV13A

3DCOCNM60A Deareator Atm. Condensate Flash Tank MV-322 Alph 5 23DEC13A 30DEC13A

Electrical

3DCOCNE05A Electrical Installation Condensate Drainage Alph 15 28FEB14A 02MAY14

Instrumentation & Control

3DCOCNI05A I&C Installation Condensate Drainage Alpha 15 28FEB14A 24APR14

Commissioning & Start Up

Instrumentation & Control

3DCOPEI15A Signal Test Condensate Drainage Alpha 25 25APR14 30MAY14

Beta

Construction

Mechanical

3DCOCNM15B Boiler Blowdown Tank Installation MV-301 Beta 5 24JUL13A 26JUL13A

3DCOCNM50B Atm. Condensate Flash Tank MV-317 Beta 5 24JUL13A 26JUL13A

3DCOCNM70B Turbine Drains Flash Tank MV-307 Beta 5 01NOV13A 01NOV13A

3DCOCNM25B Power Gen. Condenser Installation MV-315 Beta 5 28NOV13A 29NOV13A

3DCOCNM35B Vacuum System Moisture Separator MB-315 Beta 5 28NOV13A 29NOV13A

3DCOCNM60B Deareator Atm. Condensate Flash Tank MV-322 Beta 5 20DEC13A 27DEC13A

Electrical

3DCOCNE05B Electrical Installation Condensate Drainage Beta 15 28FEB14A 28APR14

Instrumentation & Control

3DCOCNI05B I&C Installation Condensate Drainage Beta 15 28FEB14A 29APR14

Commissioning & Start Up

Instrumentation & Control

3DCOPEI15B Signal Test Condensate Drainage Beta 20 30APR14 27MAY14

Feed Water System

Common

Procurement

Civil

3SAACOC55 Purchase of BOP Structure 0 13DEC12A

Mechanical

3SAACOM05 P.O. Deareator 30 29AUG11A 22MAR12A

Engineering

Civil

3SAAIGC25 Civil Eng.Feed Water Area (BOP Estructure) 50 01AUG12A 20DEC12A

3SAAIGC15 Delivery Deareator Structure Forms & Loads 0 04SEP12A

3SAAIGC35 Civil Design BOP Structure Approval by BV 20 21DEC12A 28MAR13A

Manufacturing & Supply

Civil

3SAAFBC15 Manufacture & Supply STG Aux. Structure 50 20MAR13A 31OCT13A

Alpha

Manufacturing & Supply

Mechanical

3SAAFBM05A Manufacture & Supply Deareator Alpha 260 23MAR12A 14JUN13A

3SAAFBM20A Manufacture & Supply Feed Water Pumps Alpha 234 14MAY12A 29MAY13A
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Construction

Civil

3SAACNC05A STG Aux. Structure Foundation Alpha 31 08APR13A 12JUL13A

3SAACNC15A STG Aux. Structure Installation Alpha 49 26SEP13A 07APR14

Mechanical

3SAACNM15A Feed Water Pumps Installation Alpha 10 23JUL13A 31JUL13A

3SAACNM05A Deareator Installation Alpha 10 08JAN14A 21JAN14A

Electrical

3SAACNE10A Electrical Installation Feed Water Area Alpha 25 28FEB14A 07MAY14

Instrumentation & Control

3SAACNI05A I&C Installation Feed Water Area Alpha 31 28FEB14A 05MAY14

Commissioning & Start Up

Mechanical

3SAAPEM05A Feed Water Pumps Precommissioning Alpha 6 08MAY14 15MAY14

Instrumentation & Control

3SAAPEI20A Signal Tests Feed Water Area Alpha 16 06MAY14 27MAY14

Beta

Manufacturing & Supply

Mechanical

3SAAFBM05B Manufacture & Supply Deareator Beta 260 23MAR12A 19JUN13A

3SAAFBM20B Manufacture & Supply Feed Water Pumps Beta 234 14MAY12A 29MAY13A

Construction

Civil

3SAACNC05B STG Aux. Structure Foundation Beta 31 08APR13A 19JUL13A

3SAACNC15B STG Aux. Structure Installation Beta 48 30SEP13A 28APR14

Mechanical

3SAACNM15B Feed Water Pumps Installation Beta 10 25JUL13A 31JUL13A

3SAACNM05B Deareator Installation Beta 10 07JAN14A 20JAN14A

Electrical

3SAACNE10B Electrical Installation Feed Water Area Beta 25 28FEB14A 02MAY14

Instrumentation & Control

3SAACNI05B I&C Installation Feed Water Area Beta 30 28FEB14A 05MAY14

Commissioning & Start Up

Mechanical

3SAAPEM05B Feed Water Pumps Precommissioning Beta 6 29APR14 06MAY14

Instrumentation & Control

3SAAPEI20B Signal Tests Feed Water Area Beta 16 29APR14 20MAY14

Cooling Water system

Common

Procurement

Mechanical

3BARCOM20 P.O. Cooling Tower 40 08SEP11A 23MAR12A

Engineering

Civil

3BARIGC15 Delivery of GA, Forms & Loads of Cooling Tower 0 11APR12A

3BARIGC25 Civil Works Engineering for Cooling Towers 40 12APR12A 27JUL12A

3BARIGC35 CW Eng. and BV Approval of Cooling Pumps Pit 50 01AUG12A 07DEC12A

Manufacturing & Supply

Mechanical

3BARFBM05 Manufacture & Supply Cooling Pumps (No motor) 210 14MAY12A 24SEP13A

3BARFBM15 Delivery of Auxiliary Cooling Pumps (No Motor) 0 18MAR13A

Alpha

Manufacturing & Supply

Mechanical

3BARFBM15A Manufacture & Supply Cooling Tower Alpha 210 27MAR12A 02JAN13A

Construction

Civil

3BARCNC05A Cooling Tower Basin & Foundation Alpha 30 01AUG12A 31AUG12A

3BARCNC25A Cooling Pumps Retention Basin&Foundations Alpha 30 13FEB13A 15APR13A

3BARCNC35A Aux. Structure Installation in Cooling Area Alph 20 15JAN14A 28FEB14A

Mechanical

3BARCNM10A Cooling Towers Assembly Alpha 70 01NOV12A 20FEB13A

3BARCNM05A Main Cooling Pumps Installation Alpha 10 30OCT13A 31OCT13A
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3BARCNM30A Aux. Cooling Pumps Installation Alpha 10 28NOV13A 29NOV13A

Electrical

3BARCNE05A Electrical Installation Cooling Tower Alpha 16 29JAN14A 28APR14

Instrumentation & Control

3BARCNI05A I&C Installation Cooling Area Alpha 20 30JAN14A 01MAY14

Commissioning & Start Up

Mechanical

3BARPEM05A Cooling Pumps Precommissioning Alpha 11 29APR14 13MAY14

3BARPEM15A Cooling Tower Precommissioning Alpha 5 09MAY14 15MAY14

Instrumentation & Control

3BARPEI10A Signal Test Cooling System Alpha 14 02MAY14 21MAY14

Beta

Manufacturing & Supply

Mechanical

3BARFBM15B Manufacture & Supply Cooling Tower Beta 225 26MAR12A 02JAN13A

Construction

Civil

3BARCNC05B Cooling Tower Basin & Foundation Beta 30 01AUG12A 31AUG12A

3BARCNC25B Cooling Pumps Retention Basin & Foundations Beta 30 13FEB13A 15APR13A

3BARCNC35B Aux. Structure Installation in Cooling Area Beta 20 15JAN14A 28FEB14A

Mechanical

3BARCNM10B Cooling Towers Assembly Beta 69 01NOV12A 06MAR13A

3BARCNM05B Main Cooling Pumps Installation Beta 10 29OCT13A 31OCT13A

3BARCNM30B Aux. Cooling Pumps Installation Beta 10 28NOV13A 29NOV13A

Electrical

3BARCNE05B Electrical Installation Cooling Tower Beta 15 30JAN14A 28APR14

Instrumentation & Control

3BARCNI05B I&C Installation Cooling Area Beta 20 28JAN14A 28APR14

Commissioning & Start Up

Mechanical

3BARPEM05B Cooling Pumps Precommissioning Beta 9 21APR14 01MAY14

3BARPEM15B Cooling Tower Precommissioning Beta 5 06MAY14 12MAY14

Instrumentation & Control

3BARPEI10B Signal Test Cooling System Beta 15 25APR14 15MAY14

Raw Water Wells

Common

Procurement

Civil

3WELCOC40 P.O. of Final Wells 40 29AUG11A 06JAN12A

Engineering

Civil

3WELIGC10 Data Forms & Loads Raw Water Tanks 0 08MAR12A

3WELIGC20 Design Foundation Raw Water Tanks 23 09MAR12A 10MAY12A

Construction

Civil

3WELCNC50 End of Temporary Wells Usage Permit 0 28SEP12A

Alpha

Construction

Civil

3WELCNC30A Final Wells Construction Alpha 80 20MAR12A 28MAR14A

3WELCNC40A Raw Water Tank Foundation Alpha 18 01JUN12A 18JUL12A

Mechanical

3WELCNM55A Raw Water Tank Erection+HT Alpha 70 06AUG12A 27MAR13A

3WELCNM85A Pipe Installation to Raw Water Tank+HT Alpha 30 01OCT13A 29NOV13A

Commissioning & Start Up

Civil

3WELPEC40A 1st Well Start Up Alpha 16 11MAY12A 25SEP12A

3WELPEC50A 2nd Well Start Up Alpha 20 29MAY12A 23AUG13A

Beta

Construction

Civil

3WELCNC30B Final Wells Construction Beta 80 01MAR12A 23MAY14A

3WELCNC40B Raw Water Tank Foundation Beta 18 01JUN12A 06JUL12A
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Mechanical

3WELCNM55B Raw Water Tank Erection+HT Beta 56 17SEP12A 15MAR13A

3WELCNM85B Pipe Installation to Raw Water Tank+HT Beta 69 27JAN14A 27MAY14

Commissioning & Start Up

Civil

3WELPEC40B 1st Well Start Up Beta 20 30APR12A 11MAY12A

3WELPEC50B 2nd Well Start Up Beta 20 01NOV12A 26NOV12A

3WELPEC60B 3rd Well Start Up Beta 5 14APR14 18APR14

Water Treatment Plant

Common

Procurement

Civil

3TRACOC65 Purchase of WTP Structure 35 19NOV12A 27JUN13A

Mechanical

3TRACOM10 P.O. Water Treatment Plant 40 27APR11A 31AUG12A

3TRACOM20 P.O. Water Treatment Plant Assembly 39 06MAR13A 25JUL13A

3TRACOM30 P.O. CO2 Equipment 20 13AUG13A 05SEP13A

Engineering

Civil

3TRAIGC30 Delivery WTP Forms & Loads 0 20SEP12A

3TRAIGC40 Civil Engineering WTP Area + BV Approval 50 21SEP12A 23MAY13A

3TRAIGC50 Civil Engineering Pre-Treatment WTP + BV 160 23JAN13A 31OCT13A

Mechanical

3TRAIGM20 WTP Engineering 54 01AUG12A 07JUN13A

3TRAIGM30 Pre-Treatment Design 180 23JAN13A 29NOV13A

Manufacturing & Supply

Civil

3TRAFBC25 Manufacture&Supply of WTP Rack 31 19JUN13A 24OCT13A

3TRAFBC15 Manufacture & Supply WTP Building Materials 50 28JUN13A 28OCT13A

Mechanical

3TRAFBM05 Manufacture & Supply WTP Equipment 193 01NOV12A 17MAR14A

3TRAFBM35 Manufacture & Supply WTP Pre-Treatment 200 22JAN13A 21NOV13A

3TRAFBM15 Delivery of First Equipment 0 28JUN13A

3TRAFBM25 Manufacture & Supply of CO2 Equipment 89 06SEP13A 14APR14

Electrical

3TRAFBE05 Manufacture & Supply WTP Electrical Cabinets 105 14DEC12A 29NOV13A

Alpha

Construction

Civil

3TRACNC35A Water Tanks Foundation Alpha 70 09AUG12A 26OCT12A

3TRACNC05A Civil Works Water Treatment Plant Alpha 40 12JUN13A 31OCT13A

3TRACNC20A WTP Rack Assembly Alpha 25 18NOV13A 31DEC13A

3TRACNC40A WTP Pre-Treatment Foundations Alpha 20 10DEC13A 31JAN14A

3TRACNC10A Water Treatment Plant Building Erection Alpha 40 28JAN14A 16MAY14

Mechanical

3TRACNM60A Cooling Tower MakeUp Water Tank Erection+HT Alph 65 22OCT12A 26MAR13A

3TRACNM90A Cooling Tower Blowdown Tank Erection+HT Alpha 55 19NOV12A 29MAR13A

3TRACNM70A Polisher Feed  Water Tank Erection Alpha 15 14FEB13A 28MAR13A

3TRACNM75A Polished Water Tank Erection Alpha 15 14FEB13A 25MAR13A

3TRACNM30A Hydraulic Test Polished & Osmo Water Tanks Alpha 20 01APR13A 08APR13A

3TRACNM15A WTP Equipment Installation Alpha 50 01MAY13A 31MAR14A

3TRACNM40A Interconnection WTP Piping Assembly Alpha 75 01MAY13A 22MAY14

3TRACNM20A On Site Reverse Osmosis Piping Inst. Alpha 29 03JAN14A 14APR14

3TRACNM95A WTP Pre-Treatment Mechanical Installation Alpha 37 13JAN14A 07MAY14

3TRACNM80A CO2 Equipment Installation Alpha 20 17FEB14A 14MAR14A
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Electrical

3TRACNE20A Electrical Installation WTP Alpha 60 01MAY13A 22MAY14

3TRACNE10A On Site Electrical Inst. Reverse Osmosis Alpha 20 31JAN14A 28APR14

Instrumentation & Control

3TRACNI15A I&C Installation Water Treatment Plant Alpha 50 01MAY13A 30MAY14

3TRACNI05A I&C Installation Reverse Osmosis Alpha 20 31JAN14A 02MAY14

Commissioning & Start Up

Mechanical

3TRAPEM35A CO2 Commissioning Alpha 5 30APR14 06MAY14

3TRAPEM25A Reverse Osmosis Start Up Alpha 12 05MAY14 20MAY14

3TRAPEM15A Reverse Osmosis Operational Alpha 0 21MAY14

3TRAPEM05A Water Treatment Plant Start Up Alpha 25 02JUN14 07JUL14

Electrical

3TRAPEE05A Electrical Commissioning WTP Alpha 15 16MAY14 06JUN14

Instrumentation & Control

3TRAPEI15A Signal Test Water Treatment Plant Alpha 25 16MAY14 20JUN14

Beta

Construction

Civil

3TRACNC35B Water Tanks Foundation Beta 70 06AUG12A 31OCT12A

3TRACNC05B Civil Works Water Treatment Plant Beta 40 12JUN13A 31OCT13A

3TRACNC20B WTP Rack Assembly Beta 25 18NOV13A 31DEC13A

3TRACNC40B WTP Pre-Treatment Foundations Beta 20 10DEC13A 31JAN14A

3TRACNC10B Water Treatment Plant Building Erection Beta 40 27JAN14A 22MAY14

Mechanical

3TRACNM60B Cooling Tower MakeUp Water Tank Erection+HT Beta 85 25OCT12A 19MAR13A

3TRACNM90B Cooling Tower Blowdown Tank Erection+HT Beta 55 20NOV12A 28MAR13A

3TRACNM70B Polisher Feed  Water Tank Erection Beta 20 27FEB13A 28MAR13A

3TRACNM75B Polished Water Tank Erection Beta 15 27FEB13A 29MAR13A

3TRACNM30B Hydraulic Test Water Tanks Beta 20 08APR13A 12APR13A

3TRACNM15B WTP Equipment Installation Beta 50 02MAY13A 28MAR14A

3TRACNM40B Interconnection WTP Piping Assembly Beta 75 02MAY13A 14MAY14

3TRACNM20B Onsite Reverse Osmosis Piping Installation Beta 50 26DEC13A 14APR14

3TRACNM95B WTP Pre-Treatment Mechanical Installation Beta 36 13JAN14A 06MAY14

3TRACNM80B CO2 Equipment Installation Beta 20 10FEB14A 28FEB14A

Electrical

3TRACNE20B Electrical Installation WTP Beta 60 01MAY13A 14MAY14

3TRACNE10B Electrical Installation Reverse Osmosis Beta 20 31JAN14A 28APR14

Instrumentation & Control

3TRACNI15B I&C Installation Water Treatment Plant Beta 50 01MAY13A 30APR14

3TRACNI05B I&C Installation Reverse Osmosis Beta 20 30JAN14A 28APR14

Commissioning & Start Up

Mechanical

3TRAPEM25B Reverse Osmosis Start Up Beta 10 29APR14 12MAY14

3TRAPEM35B CO2 Commissioning Beta 5 05MAY14 09MAY14

3TRAPEM15B Reverse Osmosis Operational Beta 0 27MAY14

3TRAPEM05B Water Treatment Plant Start Up Beta 26 29MAY14 03JUL14

Electrical

3TRAPEE05B Electrical Commissioning WTP Beta 13 09MAY14 27MAY14

Instrumentation & Control

3TRAPEI15B Signal Test Water Treatment Plant Beta 25 16MAY14 20JUN14

Zero Discharge Waste Treatment

Alpha

Construction

Civil

3EFLCNC40A PB Drainage Installation Alpha 140 01OCT12A 20DEC13A
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3EFLCNC05A Drainage System Sumps Alpha 40 29JUL13A 30SEP13A

Mechanical

3EFLCNM50A Piping & Accesories Effluent Piping Inst. Alpha 65 27MAY13A 31JUL13A

3EFLCNM60A Oil Separator Installation Alpha 15 29OCT13A 25NOV13A

3EFLCNM90A Oil Separator & Waste Water Pumps Inst. Alpha 10 29OCT13A 28FEB14A

3EFLCNM70A Waste Water Tank Installation Alpha 10 05NOV13A 19NOV13A

3EFLCNM80A Waste Oil Tank Installation Alpha 10 05NOV13A 19NOV13A

3EFLCNM30A Drainage Pumps Installation Alpha 5 20JAN14A 24JAN14A

Electrical

3EFLCNE10A Electrical Cable & Connection Waste Area Alpha 34 31JAN14A 09MAY14

Instrumentation & Control

3EFLCNI10A I&C Installation Waste Area Alpha 35 27JAN14A 15MAY14

Commissioning & Start Up

Mechanical

3EFLPEM20A Pumps Commissioning Waste Area Alpha 5 09MAY14 15MAY14

3EFLPEM05A Drainage Pumps Commissioning Alpha 13 12MAY14 29MAY14

3EFLPEM10A Start Up Waste Area Alpha 10 03JUN14 16JUN14

Instrumentation & Control

3EFLPEI10A Signal Testing Waste Area Alpha 15 16MAY14 06JUN14

Beta

Construction

Civil

3EFLCNC40B PB Drainage Installation Beta 140 01OCT12A 20DEC13A

3EFLCNC05B Drainage System Sumps  Beta 40 29JUL13A 18OCT13A

Mechanical

3EFLCNM50B Piping & Accesories Effluent Piping Inst. Beta 65 27MAY13A 31JUL13A

3EFLCNM60B Oil Separator Installation Beta 15 29OCT13A 25NOV13A

3EFLCNM80B Waste Oil Tank Installation Beta 10 29OCT13A 19NOV13A

3EFLCNM90B Oil Separator & Waste Water Pumps Inst. Beta 10 29OCT13A 28FEB14A

3EFLCNM70B Waste Water Tank Installation Beta 10 05NOV13A 19NOV13A

3EFLCNM30B Drainage Pumps Installation Beta 5 21JAN14A 27JAN14A

Electrical

3EFLCNE10B Electrical Cable & Connection Waste Area Beta 35 27JAN14A 12MAY14

Instrumentation & Control

3EFLCNI10B I&C Installation Waste Area Beta 34 03FEB14A 09MAY14

Commissioning & Start Up

Mechanical

3EFLPEM05B Drainage Pumps Commissioning Beta 10 13MAY14 26MAY14

3EFLPEM20B Pumps Commissioning Waste Area Beta 5 13MAY14 19MAY14

3EFLPEM10B Start Up Waste Area Beta 10 27MAY14 10JUN14

Instrumentation & Control

3EFLPEI10B Signal Testing Waste Area Beta 15 29APR14 19MAY14

Nitrogen System

Common

Procurement

Mechanical

3NITCOM05 P.O. Nitrogen System (ASI) 39 14NOV12A 24MAY13A

Engineering

Civil

3NITIGC15 Deliver Nitrogen Plant Forms & Loads 0 24MAY13A

3NITIGC25 Civil Engineering Nitrogen Plant 10 27MAY13A 30OCT13A

Alpha

Manufacturing & Supply

Mechanical

3NITFBM05A Manufacture & Supply Nitrogen System (ASI) Alpha 77 27MAY13A 10JAN14A

Construction

Civil

3NITCNC05A Foundation & Fencing Nitrogen System Alpha 25 11NOV13A 27NOV13A

Mechanical

3NITCNM17A Nitrogen Piping & Acc. Assembly + HT Alpha 40 01AUG13A 31JAN14A
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3NITCNM05A Nitrogen System Assembly (ASI) Alpha 9 28NOV13A 10JAN14A

Instrumentation & Control

3NITCNI35A I&C Installation Nitrogen System Alpha 20 24FEB14A 28FEB14A

Commissioning & Start Up

Mechanical

3NITPEM20A Commissioning Nitrogen System Alpha 5 17FEB14A 21FEB14A

Instrumentation & Control

3NITPEI10A Signal Testing Nitrogen System Alpha 10 09APR14 22APR14

Beta

Manufacturing & Supply

Mechanical

3NITFBM05B Manufacture & Supply Nitrogen System (ASI) Beta 77 27MAY13A 10JAN14A

Construction

Civil

3NITCNC05B Foundation & Fencing Nitrogen System Beta 25 25NOV13A 28NOV13A

Mechanical

3NITCNM17B Nitrogen Piping & Acc. Assembly + HT Beta 40 01AUG13A 31JAN14A

3NITCNM05B Nitrogen System Assembly (ASI) Beta 7 29NOV13A 30JAN14A

Instrumentation & Control

3NITCNI35B I&C Installation Nitrogen System Beta 15 24JAN14A 28FEB14A

Commissioning & Start Up

Mechanical

3NITPEM20B Commissioning Nitrogen System Beta 5 17FEB14A 21FEB14A

Instrumentation & Control

3NITPEI10B Signal Testing Nitrogen System Beta 10 09APR14 22APR14

Chemical Dosing

Common

Procurement

Mechanical

3DQMCOM15 P.O. Chemical Dosing 40 06JUN12A 13DEC12A

Engineering

Civil

3DQMIGC35 Civil Engineering Chemical Dosing 50 14JAN13A 08JUL13A

3DQMIGC25 Delivery Chemical Dosing Forms & Loads 0 28JAN13A

Manufacturing & Supply

Mechanical

3DQMFBM05 Manufacture & Supply Chemical Dosing Equipment 116 14DEC12A 27SEP13A

Alpha

Construction

Civil

3DQMCNC25A Power Block Chem.Dosing Slab & Structure Alpha 40 01MAY13A 30JUL13A

3DQMCNC15A Cooling Tower Chem.Dosing Slab & Structure Alpha 15 11SEP13A 24SEP13A

Mechanical

3DQMCNM05A Chemical Dosing equipment Installation Alpha 40 16DEC13A 31JAN14A

Electrical

3DQMCNE05A Electrical Installation Chemical Dosing Alpha 12 28FEB14A 18APR14

Commissioning & Start Up

Mechanical

3DQMPEM10A Precommissioning Cooling Towers Chem.Dosing Alph 10 25APR14 08MAY14

3DQMPEM15A Precommissioning Power Block Chem.Dosing Alpha 10 09MAY14 22MAY14

3DQMPEM20A Start Up Chemical Dosing Cooling Towers Alpha 10 22MAY14 05JUN14

3DQMPEM35A Start Up Chemical Dosing Power Block Alpha 10 03JUN14 16JUN14

Instrumentation & Control

3DQMPEI05A Chemical Dosing Signal Testing Alpha 31 09APR14 21MAY14

Beta

Construction

Civil

3DQMCNC25B Power Block Chem.Dosing Slab & Structure Beta 40 01MAY13A 30JUL13A

3DQMCNC15B Cooling Tower Chem.Dosing Slab & Structure Beta 15 13SEP13A 20SEP13A

Mechanical

3DQMCNM05B Chemical Dosing equipment Installation Beta 40 16DEC13A 31JAN14A

Electrical

3DQMCNE05B Electrical Installation Chemical Dosing Beta 15 24MAR14A 18APR14
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Commissioning & Start Up

Mechanical

3DQMPEM10B Precommissioning Cooling Towers Chem.Dosing Beta 10 17APR14 30APR14

3DQMPEM15B Precommissioning Power Block Chem.Dosing Beta 10 01MAY14 14MAY14

3DQMPEM20B Start Up Chemical Dosing Cooling Towers Beta 10 02JUN14 13JUN14

3DQMPEM35B Start Up Chemical Dosing Power Block Beta 10 05JUN14 18JUN14

Instrumentation & Control

3DQMPEI05B Chemical Dosing Signal Testing Beta 34 15APR14 02JUN14

Sampling System

Common

Procurement

Mechanical

3SMUCOM15 P.O. Sampling System 40 27DEC12A 27MAR13A

Manufacturing & Supply

Mechanical

3SMUFBM05 Manufacture & Supply Sampling System 123 01APR13A 13SEP13A

Alpha

Construction

Mechanical

3SMUCNM15A Sampling System Equipment Installation Alpha 34 29JAN14A 28FEB14A

Commissioning & Start Up

Instrumentation & Control

3SMUPEI05A Signal Test Sampling System Alpha 10 13MAY14 26MAY14

3SMUPEI20A Start Up Cooling Towers Sampling System Alpha 10 22MAY14 05JUN14

3SMUPEI30A Start Up Power Block Sampling System Alpha 10 03JUN14 16JUN14

Beta

Construction

Mechanical

3SMUCNM15B Sampling System Equipment Installation Beta 30 31JAN14A 28FEB14A

Commissioning & Start Up

Instrumentation & Control

3SMUPEI05B Signal Test Sampling System Beta 10 13MAY14 26MAY14

3SMUPEI20B Start Up Cooling Towers Sampling System Beta 10 02JUN14 13JUN14

3SMUPEI30B Start Up Power Block Sampling System Beta 10 12JUN14 25JUN14

Compressed Air System

Common

Procurement

Mechanical

3ACOCOM05 P.O. Compressed Air System 40 01MAY12A 30NOV12A

Alpha

Manufacturing & Supply

Mechanical

3ACOFBM05A Manufacture&Supply Air Compressed Equipment Alph 130 03DEC12A 08JUL13A

Construction

Civil

3ACOCNC15A Air Compressors Slab & Structure Constr. Alpha 30 30SEP13A 31JAN14A

Mechanical

3ACOCNM05A Air Compressors & Dryers Installation Alpha 15 23DEC13A 31DEC13A

3ACOCNM10A Compress Air Tanks Installation Alpha 10 17JAN14A 31JAN14A

Electrical

3ACOCNE05A Electrical Connection Compress Air System Alpha 5 20JAN14A 21APR14

Commissioning & Start Up

Mechanical

3ACOPEM05A Compress Air System Commissioning Alpha 5 22APR14 28APR14

Instrumentation & Control

3ACOPEI05A Signal Testing Compress Air System Alpha 5 29APR14 05MAY14

Beta

Manufacturing & Supply

Mechanical

3ACOFBM05B Manufacture&Supply Air Compressing Equipment Bet 130 03DEC12A 08JUL13A

Construction

Civil

3ACOCNC15B Air Compressors Slab & Structure Constr. Beta 35 14OCT13A 31JAN14A

Mechanical

3ACOCNM05B Air Compressors & Dryers Installation Beta 15 23DEC13A 31DEC13A

3ACOCNM10B Compress Air Tanks Installation Beta 10 17JAN14A 31JAN14A
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Electrical

3ACOCNE05B Electrical Connection Compress Air System Beta 5 20JAN14A 21APR14

Commissioning & Start Up

Mechanical

3ACOPEM05B Compress Air System Commissioning Beta 5 22APR14 28APR14

Instrumentation & Control

3ACOPEI05B Signal Testing Compress Air System Beta 5 29APR14 05MAY14

Fire Protection System

Common

Procurement

Civil

3PCICOC15 P.O. FFS Building 40 01AUG12A 15OCT12A

Mechanical

3PCICOM05 P.O. Fire Fighting System 40 09DEC11A 15OCT12A

Engineering

Civil

3PCIIGC25 Civil Engineering of Fire Fighting System 25 28SEP12A 30JUL13A

Mechanical

3PCIIGM35 Detailed Engineering of Fire Fighting System 100 02JAN13A 26MAR14A

Manufacturing & Supply

Mechanical

3PCIFBM15 Manufacture & Supply Piping and Equip. 62 02JAN13A 15APR13A

Instrumentation & Control

3PCIFBI05 Manufacture&Supply Detection and Alarm Equipment 70 01MAY13A 26MAR14A

Alpha

Manufacturing & Supply

Mechanical

3PCIFBM05A Manufacture & Supply FFS Pumps Alpha 45 27MAR13A 12JUL13A

Construction

Civil

3PCICNC15A Civil Works FFS System Alpha 60 07JAN13A 30SEP13A

3PCICNC10A FFS Building Erection Alpha 25 25SEP13A 29APR14

Mechanical

3PCICNM25A Underground Piping and Hydrants Install. Alpha 60 07JAN13A 01MAR13A

3PCICNM40A FFS Deluge System in Transformers Alpha 30 30AUG13A 28MAR14A

3PCICNM60A FFS Sprinklers in Office Building Alpha 25 02SEP13A 31JAN14A

3PCICNM70A FFS Deluge in HTF Area Alpha 25 04SEP13A 16MAY14

3PCICNM05A FFS Pumps Installation Alpha 10 15NOV13A 28FEB14A

Electrical

3PCICNE05A Electrical Connection FFS System Alpha 20 21JAN14A 22MAY14

Instrumentation & Control

3PCICNI05A Detection System Installation Alpha 40 01OCT13A 21MAY14

3PCICNI15A I&C installation including Alarm System Alpha 40 01OCT13A 21MAY14

Commissioning & Start Up

Mechanical

3PCIPEM05A Commissioning Fire Fighting+System Testing Alpha 25 27MAR14A 30MAY14

Instrumentation & Control

3PCIPEI05A Signal Testing Fire Fighting System Alpha 15 24APR14 14MAY14

Beta

Manufacturing & Supply

Mechanical

3PCIFBM05B Manufacture & Supply FFS Pumps Beta 43 27MAR13A 12JUL13A

Construction

Civil

3PCICNC15B Civil Works FFS System Beta 60 25FEB13A 30SEP13A

3PCICNC10B FFS Building Erection Beta 25 25SEP13A 24APR14

Mechanical

3PCICNM25B Underground Piping and Hydrants Installation Bet 60 25FEB13A 19APR13A

3PCICNM40B FFS Deluge System in Transformers Beta 37 30AUG13A 31MAR14A

3PCICNM60B FFS Sprinklers in Office Building Beta 25 02SEP13A 31JAN14A

3PCICNM05B FFS Pumps Installation Beta 10 18NOV13A 28FEB14A

3PCICNM70B FFS Deluge in HTF Area Beta 25 14JAN14A 27MAY14
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Electrical

3PCICNE05B Electrical Connection FFS System Beta 9 21JAN14A 02JUN14

Instrumentation & Control

3PCICNI05B Detection System Installation Beta 40 01OCT13A 23MAY14

3PCICNI15B I&C installation including Alarm System Beta 40 01OCT13A 19MAY14

Commissioning & Start Up

Mechanical

3PCIPEM05B Commissioning Fire Fighting+System Testing Beta 50 26MAR14A 11JUN14

Instrumentation & Control

3PCIPEI05B Signal Testing Fire Fighting System Beta 15 21MAY14 11JUN14

Distribution Control System

Common

Procurement

Instrumentation & Control

3SCDCOI05 P.O. Distributed Control System 40 09DEC11A 01MAY12A

3SCDCOI25 P.O. PB MultiCable 25 15APR13A 30JUL13A

3SCDCOI20 P.O. Optics Fiber PB 20 18JUL13A 23AUG13A

Engineering

Instrumentation & Control

3SCDIGI15 Engineering Distributed Control System 69 04SEP12A 27DEC12A

3SCDIGI25 Distributed Control System Programming 116 01OCT12A 01MAY14

3SCDIGI35 Control Building Engineering + BV Approval 33 04FEB13A 01AUG13A

3SCDIGI45 Communications Programming 37 06JAN14A 27JUN14

Manufacturing & Supply

Instrumentation & Control

3SCDFBI15 FAT Tests of DCS 95 13JUN13A 31MAR14A

3SCDFBI17 Manufacture & Supply PB Multicable 60 31JUL13A 30SEP13A

3SCDFBI25 PB Optic Fiber Supply 35 26AUG13A 09OCT13A

Alpha

Manufacturing & Supply

Instrumentation & Control

3SCDFBI05A Manufacture & Supply DCS Cabinets (L-1) Alpha 145 07SEP12A 29MAR13A

3SCDFBI10A DCS Furniture & Equipment Supply Alpha 60 01APR13A 15APR13A

Construction

Civil

3SCDCNC40A Control Building Construction & Interior Alpha 77 15APR13A 29NOV13A

Instrumentation & Control

3SCDCNI05A DCS Stations Installation in Control Room Alpha 10 14JAN14A 14APR14

3SCDCNI10A L-1 DCS Cabinets installation Alpha 20 14JAN14A 26MAR14A

3SCDCNI07A DCS Software installation Alpha 8 28JAN14A 28FEB14A

3SCDCNI90A Optics Fiber Installation Alpha 36 28FEB14A 16APR14

Commissioning & Start Up

Instrumentation & Control

3SCDPEI05A DCS Loops & Interlocks Tests (SAT) Alpha 40 15APR14 10JUN14

3SCDPEI25A PLC's Communication Tests Alpha 16 15APR14 06MAY14

3SCDPEI15A Signal Test Whole Plant Alpha 44 21APR14 20JUN14

Beta

Manufacturing & Supply

Instrumentation & Control

3SCDFBI05B Manufacture & Supply DCS Cabinets (L-1) Beta 145 07SEP12A 19APR13A

3SCDFBI10B DCS Furniture & Equipment Supply Beta 60 01APR13A 15APR13A

Construction

Civil

3SCDCNC40B Control Building Construction & Interior Beta 83 15APR13A 29NOV13A

Instrumentation & Control

3SCDCNI05B DCS Stations Installation in Control Room Beta 10 14JAN14A 02APR14

3SCDCNI10B L-1 DCS Cabinets installation Beta 20 14JAN14A 31MAR14A

3SCDCNI07B DCS Software installation Beta 5 28JAN14A 28FEB14A

3SCDCNI90B Optics Fiber Installation Beta 23 27FEB14A 15APR14
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Commissioning & Start Up

Instrumentation & Control

3SCDPEI25B PLC's Communication Tests Beta 15 15APR14 05MAY14

3SCDPEI15B Signal Test Whole Plant Beta 45 18APR14 20JUN14

3SCDPEI05B DCS Loops & Interlocks Tests (SAT) Beta 45 25APR14 27JUN14

Piping System

Common

Procurement

Mechanical

3RAKCOM45 P.O. Manual Valves no HTF 30 06JUL12A 30NOV12A

3RAKCOM05 P.O. Piping Rack Assembly 39 28AUG12A 29MAR13A

3RAKCOM25 P.O. for Rack Structure 30 28AUG12A 19DEC12A

3RAKCOM55 P.O. On/Off Valves PB 30 01OCT12A 31JAN13A

3RAKCOM75 P.O. PB Piping & Accesories 30 05OCT12A 20MAR13A

3RAKCOM50 P.O. of Rack 3 0 30NOV12A

3RAKCOM65 P.O. Pressure Safety Valves PB 35 03DEC12A 25APR13A

3RAKCOM30 P.O. of Rack 1 0 19DEC12A

3RAKCOM40 P.O. of Rack 2 0 19DEC12A

3RAKCOM85 P.O. Piping Assembly In Power Block 45 12MAR13A 30MAY13A

3RAKCOM15 P.O. PB Piping Supports (Steam) 30 01APR13A 16AUG13A

3RAKCOM35 P.O. PB Piping Supports (Utilities) 30 01APR13A 20SEP13A

3RAKCOM95 Steam Area Mechanical Assembly P.O. Ready 0 17JUN13A

Engineering

Civil

3RAKIGC95 Civil Works Engineering Rack 40 13JUN12A 18FEB13A

3RAKIGC85 Delivery Rack Forms & Loads 0 02JUL12A

3RAKIGC55 Delivery of Rack 3 Foundations Design 0 22OCT12A

3RAKIGC25 Delivery of Rack 3 Structure IfC 0 07NOV12A

3RAKIGC05 Delivery of Rack 1 Structure IfC 0 20DEC12A

3RAKIGC35 Delivery of Rack 1 Foundations Design 0 28JAN13A

3RAKIGC15 Delivery of Rack 2 Structure IfC 0 29JAN13A

3RAKIGC45 Delivery of Rack 2 Foundations Design 0 18FEB13A

Mechanical

3RAKIGM10 Piping Engineering in Rack 94 01AUG12A 26APR13A

3RAKIGM20 Delivery Rack 3 Piping Design IfC 0 01NOV12A

3RAKIGM30 Delivery Rack 1 Piping Design IfC 0 26APR13A

3RAKIGM40 Delivery Rack 2 Piping Design IfC 0 26APR13A

Legalization

3RAKIGL85 Permit Approval of Rack 3 Structure 13 08OCT12A 15NOV12A

3RAKIGL25 Permit Approval of Rack 3 Foundations 25 26OCT12A 13NOV12A

3RAKIGL65 Permit Approval of Rack 1 Structure 13 21DEC12A 22FEB13A

3RAKIGL05 Permit Approval of Rack 1 Foundations 25 28JAN13A 28FEB13A

3RAKIGL75 Permit Approval of Rack 2 Structure 25 30JAN13A 22MAR13A

3RAKIGL15 Permit Approval of Rack 2 Foundations 25 19FEB13A 20MAR13A

Manufacturing & Supply

Civil

3RAKFBC05 Manufacture & Supply Rack Structure 70 03DEC12A 28JUN13A

3RAKFBC45 Manufacture & Supply Rack 3 Structure 40 03DEC12A 27MAR13A

3RAKFBC25 Manufacture & Supply Rack 1 Structure 40 29JAN13A 28JUN13A

3RAKFBC35 Manufacture & Supply Rack 2 Structure 40 29JAN13A 28JUN13A

3RAKFBC15 Manufacture & Supply Piping Supports 59 12AUG13A 29NOV13A

3RAKFBC85 Start Reception of Steam Area Supports 0 09OCT13A
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Mechanical

3RAKFBM95 Manufacture & Supply Manual Valves PB 157 02JAN13A 14APR14

3RAKFBM60 Manufacture & Supply Carbon Steel PB Piping 80 25JAN13A 29MAR13A

3RAKFBM70 Manufacture & Supply Stainless Steel PB Piping 60 25JAN13A 15MAR13A

3RAKFBM33 Manufacture & Supply On/Off Valves PB 142 01MAR13A 31JAN14A

3RAKFBM53 Manufacture & Supply PSV's PB 89 26APR13A 01NOV13A

3RAKFBM105 Delivery of First Valves 0 01MAY13A

Alpha

Construction

Civil

3RAKCNC20A Rack & Piping Foundations in PB Alpha 80 07JAN13A 20MAY13A

3RAKCNC30A Rack 1 Foundations Ready Alpha 0 10MAY13A

Mechanical

3RAKCNM12A Piping Rack Installation Alpha 87 19MAR13A 28FEB14A

3RAKCNM74A Rack 3 Erection Alpha 25 19MAR13A 12APR13A

3RAKCNM18A Condensate&Feed Piping&Acc. Install.+HT Alpha 99 20JUN13A 01MAY14

3RAKCNM30A Manual Valves Installation in PB Alpha 70 20JUN13A 02MAY14

3RAKCNM05A Workshop&Onsite Install. Steam Pip&Acc.+HT Alpha 94 21JUN13A 16MAY14

3RAKCNM42A Condensate Drainage Piping&Acc.Install.+HT Alpha 60 21JUN13A 02MAY14

3RAKCNM70A Rack 1 Erection Alpha 37 01JUL13A 20DEC13A

3RAKCNM72A Rack 2 Erection Alpha 65 15JUL13A 28FEB14A

3RAKCNM60A Cooling Piping&Accessories Installation+HT Alpha 75 15AUG13A 31MAR14A

3RAKCNM35A Worksh&Onsite Install.Compr.Air Pipe&Acc+HT Alph 70 16AUG13A 02MAY14

3RAKCNM10A Worksh&Onsite Install. Raw Water Pip&Acc+HT Alph 60 13NOV13A 24MAR14A

3RAKCNM20A Worksh&Onsite Install.Demi Water Pip&Acc+HT Alph 56 13NOV13A 02MAY14

3RAKCNM25A Worksh&Onsite Inst. Osmo.Water Pip&Acc+HT Alpha 40 21NOV13A 02MAY14

3RAKCNM95A Worksh&Onsite Inst. MakeUp Water Pip&Acc+HT Alph 60 21NOV13A 02MAY14

3RAKCNM15A Workshop&Onsite Inst.Drink Water Pip&Acc+HT Alph 56 20DEC13A 07MAY14

3RAKCNM40A On/Off Valves Installation in PB Alpha 50 14JAN14A 12MAY14

3RAKCNM50A PSV's Installation in PB Alpha 50 27JAN14A 15MAY14

3RAKCNM55A PB Insulation Assembly Alpha 70 28JAN14A 04JUN14

Electrical

3RAKCNE30A Electr. and I&C Trays Installation on Rack Alpha 30 31DEC13A 08APR14

Commissioning & Start Up

Mechanical

3RAKPEM05A Flushing PB Piping Alpha 10 24MAR14A 28MAR14A

Beta

Procurement

Mechanical

3RAKCOM105 P.O. Piping Assembly for Utilities 20 22JUL13A 29NOV13A

Construction

Civil

3RAKCNC20B Rack & Piping Foundations in PB Beta 80 07JAN13A 27MAY13A

3RAKCNC30B Rack 1 Foundations Ready Beta 0 17MAY13A

Mechanical

3RAKCNM12B Piping Rack  Installation Beta 89 10APR13A 28FEB14A

3RAKCNM74B Rack 3 Erection Beta 20 10APR13A 19APR13A

3RAKCNM05B Workshop&Onsite Install. Steam Pip&Acc+HT Beta 104 14MAY13A 06MAY14

3RAKCNM30B Manual Valves Installation in PB Beta 65 20JUN13A 02MAY14

3RAKCNM42B Condensate Drainage Piping&Acc.Install.+HT Beta 60 20JUN13A 29APR14

3RAKCNM18B Condensate&Feed Piping&Acc. Install.+HT Beta 99 21JUN13A 28APR14

3RAKCNM70B Rack 1 Erection Beta 37 08JUL13A 20DEC13A

3RAKCNM72B Rack 2 Erection Beta 65 09JUL13A 28FEB14A
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3RAKCNM35B Worksh&Onsite Install. Compr.Air Pipe&Acc+HT Bet 70 16AUG13A 02MAY14

3RAKCNM60B Cooling Piping&Accessories Installation+HT Beta 78 19SEP13A 31MAR14A

3RAKCNM20B Worksh&Onsite Install.Demi Water Pip&Acc+HT Beta 73 13NOV13A 02MAY14

3RAKCNM10B Worksh&Onsite Install. Raw Water Pip&Acc+HT Beta 60 21NOV13A 25MAR14A

3RAKCNM25B Worksh&Onsite Inst. Osmo.Water Pip&Acc+HT Beta 40 21NOV13A 02MAY14

3RAKCNM95B Worksh&Onsite Inst.Make Up Water Pip&Acc+HT Bet 43 21NOV13A 02MAY14

3RAKCNM15B Workshop&Onsite Inst.Drink Water Pip&Acc+HT Beta 65 20DEC13A 05MAY14

3RAKCNM40B On/Off Valves Installation in PB Beta 50 22JAN14A 07MAY14

3RAKCNM55B PB Insulation Assembly Beta 75 28JAN14A 05JUN14

3RAKCNM50B PSV's Installation in PB Beta 50 29JAN14A 02MAY14

Electrical

3RAKCNE30B Electr. and I&C Trays Installation on Rack Beta 30 31DEC13A 11APR14

Commissioning & Start Up

Mechanical

3RAKPEM05B Flushing PB Piping Beta 10 24MAR14A 28MAR14A

Electrical System

Common

Procurement

Civil

3SIECOC15 P.O. Electrical Buildings 40 31AUG12A 28FEB13A

Mechanical

3SIECOM05 P.O. Air Conditioning 40 04SEP12A 28FEB13A

Electrical

3SIECOE45 P.O. Main Transformer 40 14SEP11A 31JAN12A

3SIECOE05 P.O. Auxiliary Transformers 40 01DEC11A 25JAN13A

3SIECOE16 P.O. Medium Voltage Electrical Cabinets 30 01DEC11A 20DEC12A

3SIECOE17 P.O. Low Voltage Electrical Cabinets 30 01DEC11A 28FEB13A

3SIECOE26 P.O. MCC's 35 01DEC11A 28FEB13A

3SIECOE76 P.O. Variable Frequency Drivers (VFD) 35 01DEC11A 28FEB13A

3SIECOE35 P.O. Electrical Substations 40 09DEC11A 02AUG12A

3SIECOE65 P.O. Auxiliary Main Transformer 40 09DEC11A 25JUL12A

3SIECOE94 P.O. Duct Bars 35 12DEC11A 30APR13A

3SIECOE74 P.O. Diesel Emergency Generator 40 31AUG12A 07FEB13A

3SIECOE55 P.O. Power Cables 30 07MAR13A 20MAY13A

3SIECOE25 P.O.Batteries and Chargers Direct Current System 30 19MAR13A 09AUG13A

3SIECOE30 P.O. Uninterruptible Power Supply (UPS) 35 19MAR13A 28JUN13A

3SIECOE02 P.O. Electrical Installation PB 35 29MAR13A 29NOV13A

3SIECOE84 P.O. Lightning Protection 35 29MAR13A 29NOV13A

3SIECOE64 P.O. Earthing Cables for PB 25 22APR13A 15MAY13A

3SIECOE70 P.O. CCTV and PA Systems 35 28JUN13A 29NOV13A

Engineering

Civil

3SIEIGC15 Substation Engineering 44 01AUG12A 15MAY13A

3SIEIGC25 Transformers' Civil works design 40 04SEP12A 29NOV13A

3SIEIGC35 Delivery Transformers Forms & Loads 0 26APR13A

Power Purchase Agreement (PPA)

3SIEIGP10 CAISO B1: Metering Scheme Overview 0 03JUN13A

3SIEIGP20 CAISO B2: Initial Metering Package 0 01APR14

3SIEIGP40 CAISO B5: Metering and Telemetry Testing 0 05MAY14

3SIEIGP30 CAISO B4: RIG Certific. and Final Metering Pack 0 09MAY14

Manufacturing & Supply

Mechanical

3SIEFBM05 Manufacture & Supply Air Conditioning 50 01MAR13A 21MAR14A
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Electrical

3SIEFBE05 Manufacture & Supply Electrical Substations 151 03AUG12A 30APR13A

3SIEFBE76 Manufacture & Supply VFD's 126 03DEC12A 26NOV13A

3SIEFBE25 Manufacture & Supply MV Electrical Cabinets 102 21DEC12A 31OCT13A

3SIEFBE19 Manufacture & Supply Auxiliary Transformers 80 28JAN13A 30SEP13A

3SIEFBE29 Manufacture & Supply MCC's 118 01MAR13A 29AUG13A

3SIEFBE35 Manufacture & Supply Low Voltage Cabinets 118 01MAR13A 14OCT13A

3SIEFBE80 M&S of Rig and Metering Equipment 50 01APR13A 09JUL13A

3SIEFBE64 Manufacture & Supply PB Earthing Cable 10 14MAY13A 15JUL13A

3SIEFBE55 Manufacture & Supply Power Cable 15 21MAY13A 15JUL13A

3SIEFBE30 Manufacture & Supply DC Batteries&Chargers 70 12AUG13A 29NOV13A

3SIEFBE45 Manufacture & Supply of Electrical and I&C Trays 75 12AUG13A 29NOV13A

3SIEFBE65 First Delivery of Electrical and I&C Trays 0 26SEP13A

3SIEFBE70 Manufacture & Supply CCTV&PA 64 02DEC13A 02MAY14

3SIEFBE84 Manufacture & Supply Lightning Protection 39 24JAN14A 31JAN14A

3SIEFBE90 1 01APR14 01APR14

Alpha

Manufacturing & Supply

Electrical

3SIEFBE27A Manufac. & Supply Main Transformer Alpha 290 01FEB12A 05OCT12A

3SIEFBE17A Manufacture & Supply Aux. Main Transformer Alpha 189 26JUL12A 26FEB13A

3SIEFBE74A Manufact&Supply Emergency Diesel Generator Alpha 111 08FEB13A 29OCT13A

3SIEFBE40A Manufacture & Supply UPS Alpha 89 01JUL13A 13NOV13A

3SIEFBE88A Manufacture & Supply Duct Bars Alpha 129 01JUL13A 23JAN14A

Construction

Civil

3SIECNC80A Electrical Substation Civil Works Alpha 55 14SEP12A 30APR13A

3SIECNC10A Control Electrical Room Erection Alpha 10 03JUN13A 31DEC13A

3SIECNC30A Cooling Towers Electrical Room Erection Alpha 10 03JUN13A 11DEC13A

3SIECNC40A HTF Electrical Room Erection Alpha 10 03JUN13A 18DEC13A

3SIECNC85A Turbine Electrical & Control Room Erection Alpha 38 03JUN13A 31JAN14A

3SIECNC05A Control Electrical Room Foundations Alpha 19 17JUN13A 21OCT13A

3SIECNC15A Cooling Towers Electrical Room Foundations Alpha 19 17JUN13A 26SEP13A

3SIECNC25A HTF Electrical Room Foundations Alpha 19 17JUN13A 30SEP13A

3SIECNC65A Underground Ducts in PB Alpha 60 10JUL13A 31OCT13A

3SIECNC45A Diesel Emergency Generator Foundation Alpha 20 16SEP13A 30SEP13A

3SIECNC60A Foundations&Walls of auxiliary Transformers Alph 30 13NOV13A 31JAN14A

3SIECNC35A A/C&Lighting  install. in Electrical Rooms Alpha 20 03FEB14A 31MAR14A

3SIECNC55A Civil Works Street lighting Alpha 48 28FEB14A 12MAY14

Electrical

3SIECNE42A Main Transformer Installation Alpha 15 03DEC12A 05DEC12A

3SIECNE20A Electrical Substation Assembly Alpha 38 22APR13A 15JUL13A

3SIECNE22A Auxiliary Main Transformer Installation Alpha 10 29APR13A 27MAY13A

3SIECNE90A PB Earthing Net Alpha 60 03JUL13A 02MAY14

3SIECNE97A Installation of RIG and MEtering Equipment Alpha 10 10JUL13A 23JUL13A

3SIECNE68A Diesel Emergency Generator Installation Alpha 20 23OCT13A 23DEC13A

3SIECNE80A Electrical Trays Installation Alpha 77 28NOV13A 29APR14

3SIECNE40A Medium Voltage Cabinets Installation Alpha 60 09DEC13A 28FEB14A

3SIECNE50A MCC's Installation Alpha 20 09DEC13A 28FEB14A

3SIECNE45A Low Voltage Cabinets Installation Alpha 60 16DEC13A 28FEB14A
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3SIECNE60A UPS Installation Alpha 20 19DEC13A 18APR14

3SIECNE32A VFD's Installation Alpha 60 31DEC13A 31JAN14A

3SIECNE55A Installation DC Batteries & Chargers Alpha 14 16JAN14A 09APR14

3SIECNE87A Auxiliary Transformers Installation Alpha 10 17JAN14A 28MAR14A

3SIECNE85A Electrical Cable Installation PB Alpha 64 27JAN14A 09MAY14

3SIECNE78A Duct Bars Installation Alpha 40 28JAN14A 25APR14

3SIECNE95A PB Lights Installation Alpha 55 28FEB14A 26JUN14

3SIECNE98A Lightning Protection Installation Alpha 20 28FEB14A 15MAY14

3SIECNE75A CCTV & PA Systems Installation Alpha 30 05MAY14 16JUN14

Commissioning & Start Up

Electrical

3SIEPEE15A Electrical Substation Commissioning Alpha 3 28OCT13A 08NOV13A

3SIEPEE70A Main Transformer Commissioning Alpha 3 28OCT13A 14NOV13A

3SIEPEE25A Distribution Transformers Commissioning Alpha 3 17APR14 21APR14

3SIEPEE40A MCC's Commissioning Alpha 3 17APR14 21APR14

3SIEPEE30A Medium Voltage Cabinets Commissioning Alpha 2 21APR14 22APR14

3SIEPEE35A Low Voltage Elect. Cabinets Commissioning Alpha 3 21APR14 23APR14

3SIEPEE23A Auxiliary Main Transformer Commissioning Alpha 10 24APR14 07MAY14

3SIEPEE50A Plant Electrical System Energization Alpha 0 28APR14

3SIEPEE60A VFD's Commissioning Alpha 3 28APR14 30APR14

3SIEPEE05A Diesel Emergency Generator Start Up Alpha 10 10JUN14 23JUN14

Instrumentation & Control

3SIEPEI05A Communications Testing w/Transmission Owner Alph 3 29OCT13A 30OCT13A

3SIEPEI15A Electrical System Signal Testing Alpha 10 21APR14 02MAY14

Beta

Manufacturing & Supply

Electrical

3SIEFBE27B Manufac. & Supply Main Transformer Beta 290 01FEB12A 08OCT12A

3SIEFBE17B Manufacture & Supply Aux. Main Transformer Beta 189 26JUL12A 26FEB13A

3SIEFBE74B Manufact&Supply Emergency Diesel Generator Beta 130 08FEB13A 29OCT13A

3SIEFBE40B Manufacture & Supply UPS Beta 89 01JUL13A 13NOV13A

3SIEFBE88B Manufacture & Supply Duct Bars Beta 129 01JUL13A 23JAN14A

Construction

Civil

3SIECNC80B Electrical Substation Civil Works Beta 54 17SEP12A 30APR13A

3SIECNC10B Control Electrical Room Erection Beta 10 03JUN13A 24DEC13A

3SIECNC30B Cooling Towers Electrical Room Erection Beta 10 03JUN13A 18NOV13A

3SIECNC35B A/C&Lighting  install. in Electrical Rooms Beta 20 03JUN13A 31MAR14A

3SIECNC40B HTF Electrical Room Erection Beta 10 03JUN13A 24DEC13A

3SIECNC85B Turbine Electrical & Control Room Erection Beta 38 03JUN13A 30JAN14A

3SIECNC05B Control Electrical Room Foundations Beta 19 17JUN13A 21OCT13A

3SIECNC15B Cooling Towers Electrical Room Foundations Beta 19 17JUN13A 26SEP13A

3SIECNC25B HTF Electrical Room Foundations Beta 19 17JUN13A 30SEP13A

3SIECNC65B Underground Ducts in PB Beta 60 24JUL13A 31OCT13A

3SIECNC45B Diesel Emergency Generator Foundation Beta 20 16SEP13A 30SEP13A

3SIECNC60B Foundations&Walls of auxiliary Transformers Beta 30 13NOV13A 14JAN14A

3SIECNC55B Civil Works Street lighting Beta 49 28FEB14A 09MAY14

Electrical

3SIECNE42B Main Transformer Installation Beta 15 03DEC12A 05DEC12A

3SIECNE20B Electrical Substation Assembly Beta 38 22APR13A 15JUL13A

3SIECNE22B Auxiliary Main Transformer Installation Beta 10 29APR13A 20MAY13A
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3SIECNE97B Installation of RIG and Metering Equipment Beta 10 10JUL13A 23JUL13A

3SIECNE90B PB Grounding Net Beta 60 01AUG13A 02MAY14

3SIECNE68B Diesel Emergency Generator Installation Beta 20 23OCT13A 23DEC13A

3SIECNE40B Medium Voltage Cabinets Installation Beta 60 21NOV13A 28FEB14A

3SIECNE50B MCC's Installation Beta 20 21NOV13A 31JAN14A

3SIECNE45B Low Voltage Cabinets Installation Beta 60 09DEC13A 28FEB14A

3SIECNE80B Electrical Trays Installation Beta 77 16DEC13A 18APR14

3SIECNE32B VFD's Installation Beta 60 31DEC13A 31JAN14A

3SIECNE60B UPS Installation Beta 20 10JAN14A 22APR14

3SIECNE87B Auxiliary Transformers Installation Beta 10 15JAN14A 27MAR14A

3SIECNE55B Installation DC Batteries & Chargers Beta 18 17JAN14A 09APR14

3SIECNE78B Duct Bars Installation Beta 40 27JAN14A 24APR14

3SIECNE85B Electrical Cable Installation PB Beta 64 27JAN14A 14MAY14

3SIECNE95B PB Lights Installation Beta 55 28FEB14A 25JUN14

3SIECNE98B Lightning Protection Installation Beta 20 28FEB14A 15MAY14

3SIECNE75B CCTV & PA Systems Installation Beta 30 21APR14 02JUN14

Commissioning & Start Up

Electrical

3SIEPEE15B Electrical Substation Commissioning Beta 3 28OCT13A 11NOV13A

3SIEPEE70B Main Transformer Commissioning Beta 3 28OCT13A 15NOV13A

3SIEPEE30B Medium Voltage Cabinets Commissioning Beta 2 21APR14 22APR14

3SIEPEE25B Distribution Transformers Commissioning Beta 3 23APR14 25APR14

3SIEPEE35B Low Voltage Elect. Cabinets Commissioning Beta 3 23APR14 25APR14

3SIEPEE60B VFD's Commissioning Beta 3 23APR14 25APR14

3SIEPEE40B MCC's Commissioning Beta 3 24APR14 28APR14

3SIEPEE23B Auxiliary Main Transformer Commissioning Beta 5 25APR14 01MAY14

3SIEPEE50B Plant Electrical System Energization Beta 0 30APR14

3SIEPEE05B Diesel Emergency Generator Start Up Beta 5 30MAY14 05JUN14

Instrumentation & Control

3SIEPEI05B Communications Testing w/Transmission Owner Beta 3 29OCT13A 30OCT13A

3SIEPEI15B Electrical System Signal Testing Beta 10 21APR14 02MAY14

I&C System

Common

Procurement

Instrumentation & Control

3SIICOI20 P.O. Control Valves no HTF 35 01MAR12A 28FEB13A

3SIICOI70 P.O. Instrumentation for Block of Power 65 01NOV12A 15JUL13A

3SIICOI30 P.O. Control Cables PB 25 15APR13A 30JUL13A

3SIICOI03 P.O. I&C Installation in PB 49 23JUL13A 16DEC13A

Manufacturing & Supply

Instrumentation & Control

3SIIFBI60 Manufacture & Supply Control Valves PB 142 01MAR13A 28APR14

3SIIFBI30 Manufacture & Supply Instruments for PB 98 01MAY13A 10JAN14A

3SIIFBI05 Manufacture & Supply PB Control Cable 50 31JUL13A 21OCT13A

Alpha

Construction

Instrumentation & Control

3SIICNI05A I&C Installation on PB Alpha 50 28JAN14A 23MAY14

Beta

Construction

Instrumentation & Control

3SIICNI05B I&C Installation on PB Beta 50 27JAN14A 12MAY14
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Start Up
General

Common

Commissioning & Start Up

General

4GENPEG33 Operation Personnel Available 0 18MAR14A

4GENPEG53 ASI Approval of Performance Test Procedure 19 18MAR14A 08MAY14

4GENPEG43 Delivery of Operation Procedures & Manuals 0 16JUN14

Systems Transfer to Start Up

Alpha

Commissioning & Start Up

General

4STRPEG26A Main Transformer System Transfer Alpha 0 28OCT13A

4STRPEG27A Electrical Substation System Transfer Alpha 0 28OCT13A

4STRPEG28A Auxiliary Main Transformer System Transfer Alpha 0 28OCT13A

4STRPEG01A Parabolic Trough Collector System Transfer Alpha 0 05FEB14A

4STRPEG19A Nitrogen  System Transfer Alpha 0 24FEB14A

4STRPEG41A Control & Office Building System Transfer Alpha 0 25FEB14A

4STRPEG04A Thermal Fluid Overflow System Transfer Alpha 0 28FEB14A

4STRPEG02A SF Thermal Fluid Piping System Transfer Alpha 0 17MAR14A

4STRPEG03A Meteorological Station System Transfer Alpha 0 28MAR14A

4STRPEG22A Compressed Air  System Transfer Alpha 0 31MAR14A

4STRPEG25A HV Electrical  System Transfer Alpha 0 16APR14

4STRPEG06A HTF Ullage  System Transfer Alpha 0 17APR14

4STRPEG34A MCC's System Transfer Alpha 0 17APR14

4STRPEG32A Medium Voltage Cabinets System Transfer Alpha 0 21APR14

4STRPEG33A Low Voltage Cabinets System Transfer Alpha 0 21APR14

4STRPEG42A Electrical Control Room System Transfer Alpha 0 21APR14

4STRPEG43A CT Electrical Building System Transfer Alpha 0 21APR14

4STRPEG05A HTF main  BoP System Transfer Alpha 0 23APR14

4STRPEG08A Steam Turbine System Transfer Alpha 0 28APR14

4STRPEG18A CT blowdown tank System Transfer Alpha 0 28APR14

4STRPEG24A DCS System Transfer Alpha 0 28APR14

4STRPEG31A VFD's System Transfer Alpha 0 28APR14

4STRPEG35A DC Batteries & Chargers System Transfer Alpha 0 28APR14

4STRPEG36A UPS System Transfer Alpha 0 28APR14

4STRPEG20A Chemical dosing System Transfer Alpha 0 29APR14

4STRPEG37A Auxiliary Transformers System Transfer Alpha 0 01MAY14

4STRPEG12A Cooling water  System Transfer Alpha 0 02MAY14

4STRPEG13A Cooling tower make-up System Transfer Alpha 0 02MAY14

4STRPEG29A PB Earthing Net System Transfer Alpha 0 05MAY14

4STRPEG44A HTF Elecrical Building System Transfer Alpha 0 05MAY14

4STRPEG14A Raw water wells System Transfer Alpha 0 08MAY14

4STRPEG11A Feed water  System Transfer Alpha 0 13MAY14

4STRPEG07A Steam Generator System Transfer Alpha 0 14MAY14

4STRPEG23A Fire Protection  System Transfer Alpha 0 15MAY14

4STRPEG10A Condensate drainage  System Transfer Alpha 0 16MAY14

4STRPEG15A Water Treatment Plant System Transfer Alpha 0 16MAY14

4STRPEG16A Raw/fire water tank System Transfer Alpha 0 16MAY14

4STRPEG17A Polisher water  System Transfer Alpha 0 16MAY14

4STRPEG38A PB Lights System Transfer Alpha 0 19MAY14
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4STRPEG09A Condensate  System Transfer Alpha 0 21MAY14

4STRPEG21A Sampling  System Transfer Alpha 0 02JUN14

4STRPEG40A I&C  System Transfer Alpha 0 06JUN14

4STRPEG30A Diesel Emergency Generator System Transfer Alpha 0 11JUN14

4STRPEG39A CCTV & PA s System Transfer Alpha 0 17JUN14

Beta

Commissioning & Start Up

General

4STRPEG26B Main Transformer System Transfer Beta 0 28OCT13A

4STRPEG27B Electrical Substation System Transfer Beta 0 28OCT13A

4STRPEG28B Auxiliary Main Transformer System Transfer Beta 0 28OCT13A

4STRPEG04B Thermal Fluid Overflow System Transfer Beta 0 27FEB14A

4STRPEG19B Nitrogen  System Transfer Beta 0 03MAR14A

4STRPEG41B Control & Office Building System Transfer Beta 0 03MAR14A

4STRPEG02B SF Thermal Fluid Piping System Transfer Beta 0 17MAR14A

4STRPEG42B Electrical Control Room System Transfer Beta 0 25MAR14A

4STRPEG01B Parabolic Trough Collector System Transfer Beta 0 26MAR14A

4STRPEG03B Meteorological Station System Transfer Beta 0 31MAR14A

4STRPEG32B Medium Voltage Cabinets System Transfer Beta 0 21APR14

4STRPEG25B HV Electrical  System Transfer Beta 0 22APR14

4STRPEG31B VFD's System Transfer Beta 0 23APR14

4STRPEG33B Low Voltage Cabinets System Transfer Beta 0 23APR14

4STRPEG35B DC Batteries & Chargers System Transfer Beta 0 23APR14

4STRPEG36B UPS System Transfer Beta 0 23APR14

4STRPEG37B Auxiliary Transformers System Transfer Beta 0 23APR14

4STRPEG34B MCC's System Transfer Beta 0 24APR14

4STRPEG06B HTF Ullage  System Transfer Beta 0 25APR14

4STRPEG44B HTF Elecrical Building System Transfer Beta 0 28APR14

4STRPEG22B Compressed Air  System Transfer Beta 0 29APR14

4STRPEG43B CT Electrical Building System Transfer Beta 0 29APR14

4STRPEG05B HTF main  BoP System Transfer Beta 0 01MAY14

4STRPEG13B Cooling tower make-up System Transfer Beta 0 02MAY14

4STRPEG12B Cooling water  System Transfer Beta 0 06MAY14

4STRPEG18B CT blowdown tank System Transfer Beta 0 06MAY14

4STRPEG11B Feed water  System Transfer Beta 0 08MAY14

4STRPEG20B Chemical dosing System Transfer Beta 0 09MAY14

4STRPEG24B DCS System Transfer Beta 0 09MAY14

4STRPEG07B Steam Generator System Transfer Beta 0 12MAY14

4STRPEG21B Sampling  System Transfer Beta 0 13MAY14

4STRPEG10B Condensate drainage  System Transfer Beta 0 16MAY14

4STRPEG15B Water Treatment Plant System Transfer Beta 0 16MAY14

4STRPEG16B Raw/fire water tank System Transfer Beta 0 16MAY14

4STRPEG17B Polisher water  System Transfer Beta 0 16MAY14

4STRPEG38B PB Lights System Transfer Beta 0 16MAY14

4STRPEG08B Steam Turbine System Transfer Beta 0 20MAY14

4STRPEG09B Condensate  System Transfer Beta 0 21MAY14

4STRPEG29B PB Earthing Net System Transfer Beta 0 21MAY14

4STRPEG14B Raw water wells System Transfer Beta 0 27MAY14

2011 2012 2013 2014
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Sheet 34 of 37



Sheet 35 of 37

Activity
ID

Activity
Description

Orig
Dur

Early
Start

Early
Finish

4STRPEG40B I&C  System Transfer Beta 0 27MAY14

4STRPEG23B Fire Protection  System Transfer Beta 0 02JUN14

4STRPEG39B CCTV & PA s System Transfer Beta 0 03JUN14

4STRPEG30B Diesel Emergency Generator System Transfer Beta 0 13JUN14

Start Up

Common

Commissioning & Start Up

General

4PEMPEG21 Provisional Acceptance 0 07JUL14

Alpha

Commissioning & Start Up

General

4PEMPEG10A HTF Filling of Overflow & Expansion Tanks Alpha 27 17MAR14A 13APR14

4PEMPEG35A Solar Field Collector Pipe HTF Fill Up Alpha 57 31MAR14A 29MAY14

4PEMPEG26A PTC Out of Sync Follow Up Alpha 24 13APR14 06MAY14

4PEMPEG76A Loops Control Valves Calibration Alpha 20 13APR14 02MAY14

4PEMPEG15A Start Up HTF Filling/Discharge Pumps Alpha 6 18APR14 23APR14

4PEMPEG21A HTF Fill PB to Expansion Tanks 3 19APR14 21APR14

4PEMPEG16A HTF Loops Fill from Collector Pipe Alpha 27 22APR14 18MAY14

4PEMPEG19A HTF Fill Up PB Piping + Recirculation Alpha 6 24APR14 29APR14

4PEMPEG17A Start Up HTF Main Circulation Pumps Alpha 2 25APR14 26APR14

4PEMPEG45A Recirculation of HTF Alpha 16 25APR14 10MAY14

4PEMPEG12A Start Up Auxiliary HTF Pump Alpha 9 29APR14 07MAY14

4PEMPEG33A Start Up Electrical Heater Alpha 10 29APR14 08MAY14

4PEMPEG05A Chemical Cleaning Steam Generator System Alpha 5 03MAY14 07MAY14

4PEMPEG22A HTF Fill of Steam Generator Alpha 15 04MAY14 18MAY14

4PEMPEG08A Hydrolacing Cleaning Alpha 5 09MAY14 13MAY14

4PEMPEG73A Hydromechanical Cleaning Alpha 2 09MAY14 10MAY14

4PEMPEG49A Alkaline Boiling of Steam Generator Alpha 1 14MAY14 14MAY14

4PEMPEG57A Control&Operation tests of Steam Generator Alpha 4 15MAY14 18MAY14

4PEMPEG74A Steam Blowing and Temp Piping Removal Alpha 8 23MAY14 30MAY14

4PEMPEG80A DCS Communication Test to ByPass Alpha 8 26MAY14 02JUN14

4PEMPEG81A ST Shaft Instrumentation Uninst.for Align Alpha 3 31MAY14 02JUN14

4PEMPEG92A Steam By Pass Tests Alpha 10 02JUN14 11JUN14

4PEMPEG84A Shaft Instruments Reinstall & Test Alpha 4 03JUN14 06JUN14

4PEMPEG91A Reheater & Evaporator PSV Release Testing Alpha 4 03JUN14 06JUN14

4PEMPEG82A Steam Turbine Final Alignment Alpha 6 05JUN14 10JUN14

4PEMPEG88A Safety Test w/AIO Low-High Evaporator Level Alph 7 05JUN14 11JUN14

4PEMPEG89A Auxiliary Systems Check Alpha 7 05JUN14 11JUN14

4PEMPEG90A Control Valves, Emergency & ByPass Tests Alpha 7 05JUN14 11JUN14

4PEMPEG93A Generator Tests (inc. AVR) Alpha 9 05JUN14 13JUN14

4PEMPEG94A First Run Up in Steam Turbine Alpha 3 05JUN14 07JUN14

4PEMPEG97A Steam Turbine Protections Blow Alpha 7 05JUN14 11JUN14

4PEMPEG96A Parameters Check w/ Steam Alpha 6 09JUN14 14JUN14

4PEMPEG83A Condenser Grouting Alpha 2 11JUN14 12JUN14

4PEMPEG99A Pre-Synchronization Alpha 8 12JUN14 19JUN14

4PEMPEG86A Turning gear Alpha 1 13JUN14 13JUN14

4PEMPEG98A Overspeed Tests Alpha 2 16JUN14 17JUN14

4PEMPEG95A First Steam in Turbine Alpha 0 17JUN14

4PEMPEG01A First Synchronization ST Alpha 4 19JUN14 22JUN14
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4PEMPEG03A Increase Load Testing 25% Alpha 1 23JUN14 23JUN14

4PEMPEG06A Increase Load Testing 50% Alpha 1 24JUN14 24JUN14

4PEMPEG07A Increase Load Testing 75% Alpha 1 25JUN14 25JUN14

4PEMPEG09A Increase Load Testing 100% Alpha 2 26JUN14 27JUN14

4PEMPEG02A Gearbox Check Alpha 2 27JUN14 28JUN14

4PEMPEG11A Stabilization, Tune Up&Internal Reliability Alph 3 28JUN14 30JUN14

4PEMPEG13A Plant Performance Test Alpha 7 01JUL14 07JUL14

Beta

Commissioning & Start Up

General

4PEMPEG10B HTF Filling of Overflow & Expansion Tanks Beta 28 17MAR14A 23APR14

4PEMPEG35B Solar Field Collector Pipe HTF Fill Up Beta 21 31MAR14A 02JUN14

4PEMPEG26B PTC Out of Sync Follow Up Beta 24 15APR14 08MAY14

4PEMPEG21B HTF Fill PB to Expansion Tanks 4 24APR14 27APR14

4PEMPEG76B Loops Control Valves Calibration Beta 20 26APR14 15MAY14

4PEMPEG15B Start Up HTF Filling/Discharge Pumps Beta 6 02MAY14 07MAY14

4PEMPEG05B Chemical Cleaning Condensate System Beta 5 03MAY14 07MAY14

4PEMPEG12B Start Up Auxiliary HTF Pump Beta 9 03MAY14 11MAY14

4PEMPEG16B HTF Loops Fill from Collector Pipe Beta 19 03MAY14 21MAY14

4PEMPEG17B Start Up HTF Main Circulation Pumps Beta 8 03MAY14 10MAY14

4PEMPEG19B HTF Fill Up PB Piping + Recirculation Beta 6 03MAY14 08MAY14

4PEMPEG33B Start Up Electrical Heater Beta 10 03MAY14 12MAY14

4PEMPEG45B Recirculation of HTF Beta 16 03MAY14 18MAY14

4PEMPEG23B Hydromechanical Cleaning Beta 2 07MAY14 08MAY14

4PEMPEG24B Hydrolacing Cleaning 5 13MAY14 17MAY14

4PEMPEG22B HTF Fill of Steam Generator Beta 3 14MAY14 16MAY14

4PEMPEG49B Alkaline Boiling of Steam Generator Beta 1 18MAY14 18MAY14

4PEMPEG57B Control&Operation tests of Steam Generator Beta 4 19MAY14 22MAY14

4PEMPEG74B Steam Blowing Beta 10 21MAY14 30MAY14

4PEMPEG80B DCS Communication Test to ByPass Beta 8 04JUN14 11JUN14

4PEMPEG81B ST Shaft Instrumentation Uninst.for Align Beta 3 05JUN14 07JUN14

4PEMPEG91B Reheater & Evaporator PSV Release Testing Beta 4 05JUN14 08JUN14

4PEMPEG94B First Run Up in Steam Turbine Beta 3 08JUN14 10JUN14

4PEMPEG97B Steam Turbine Protections Blow Beta 7 08JUN14 14JUN14

4PEMPEG82B Steam Turbine Final Alignment Beta 6 10JUN14 15JUN14

4PEMPEG88B Safety Test w/AIO Low-High Evaporator Level Beta 7 10JUN14 16JUN14

4PEMPEG89B Auxiliary Systems Check Beta 7 10JUN14 16JUN14

4PEMPEG90B Control Valves, Emergency & ByPass Tests Beta 7 10JUN14 16JUN14

4PEMPEG92B Steam By Pass Tests Beta 10 10JUN14 19JUN14

4PEMPEG93B Generator Tests (inc. AVR) Beta 9 10JUN14 18JUN14

4PEMPEG84B Shaft Instruments Reinstall & Test Beta 4 13JUN14 16JUN14

4PEMPEG96B Parameters Check w/ Steam Beta 6 13JUN14 18JUN14

4PEMPEG99B Pre-Synchronization Beta 8 15JUN14 22JUN14

4PEMPEG83B Condenser Grouting Beta 2 16JUN14 17JUN14

4PEMPEG86B Turning gear Beta 1 18JUN14 18JUN14

4PEMPEG95B First Steam in Turbine Beta 0 19JUN14

4PEMPEG98B Overspeed Tests Beta 2 20JUN14 21JUN14

4PEMPEG01B First Synchronization ST Beta 4 22JUN14 25JUN14
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Dur
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Early
Finish

4PEMPEG03B Increase Load Testing 25% Beta 1 26JUN14 26JUN14

4PEMPEG06B Increase Load Testing 50% Beta 1 27JUN14 27JUN14

4PEMPEG07B Increase Load Testing 75% Beta 1 28JUN14 28JUN14

4PEMPEG11B Stabilization, Tune Up&Internal Reliability Beta 3 28JUN14 30JUN14

4PEMPEG02B Gearbox Check Beta 2 29JUN14 30JUN14

4PEMPEG09B Increase Load Testing 100% Beta 2 29JUN14 30JUN14

4PEMPEG13B Plant Performance Test Beta 7 01JUL14 07JUL14
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Site Plan Drawing NA GEN-2 VENDOR Approval

1 6007-PLN-GFE-00-50-C001 Temporary Tortoise Exclusion Fencing Plan - Sheet Index and Key Map Drawing NA CIVIL - 1 VENDOR Approval

2 6007-PLN-GFE-00-50-C002 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

3 6007-PLN-GFE-00-50-C003 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

4 6007-PLN-GFE-00-50-C004 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

5 6007-PLN-GFE-00-50-C005 Temporary Tortoise Exclusion Fencing Plan - Fence Details Drawing NA CIVIL - 1 VENDOR Approval

6 6007-PLN-GFE-00-50-C000 Construction Plans Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

7 6007-PLN-GFE-00-50-C006 Sheet Index Drawing NA CIVIL - 1 VENDOR Approval

8 6007-PLN-GFE-00-50-C007 General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

9 6007-PLN-GFE-00-50-C010 Solar Field Grading and Drainage - Kay Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

10 6007-PLN-GFE-00-50-C011 Alpha West - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

11 6007-PLN-GFE-00-50-C016 Alpha West Solar Field Grading and Drainage - Plan A2 Drawing NA CIVIL - 1 VENDOR Approval

12 6007-PLN-GFE-00-50-C020 Alpha West Solar Field Grading and Drainage - Plan B3W Drawing NA CIVIL - 1 VENDOR Approval

13 6007-PLN-GFE-00-50-C021 Alpha East Solar Field Grading and Drainage - Plan B3E Drawing NA CIVIL - 1 VENDOR Approval

14 6007-PLN-GFE-00-50-C022 Alpha East Solar Field Grading and Drainage - Plan B4 Drawing NA CIVIL - 1 VENDOR Approval

15 6007-PLN-GFE-00-50-C023 Alpha East Solar Field Grading and Drainage - Plan B5 Drawing NA CIVIL - 1 VENDOR Approval

16 6007-PLN-GFE-00-50-C027 Alpha West Solar Field Grading and Drainage - Plan C3W Drawing NA CIVIL - 1 VENDOR Approval

17 6007-PLN-GFE-00-50-C028 Alpha East Solar Field Grading and Drainage - Plan C3E Drawing NA CIVIL - 1 VENDOR Approval

18 6007-PLN-GFE-00-50-C029 Alpha East Solar Field Grading and Drainage - Plan C4 Drawing NA CIVIL - 1 VENDOR Approval

19 6007-PLN-GFE-00-50-C030 Alpha East Solar Field Grading and Drainage - Plan C5 Drawing NA CIVIL - 1 VENDOR Approval

20 6007-PLN-GFE-00-50-C042 Beta East Solar Field Grading and Drainage - Plan F7 Drawing NA CIVIL - 1 VENDOR Approval

21 6007-PLN-GFE-00-50-C043 Alpha/Beta Power Island Paving, Grading and Drainage - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

22 6007-PLN-GFE-00-50-C044 Alpha Power Island Paving, Grading and Drainage Details Drawing NA CIVIL - 1 VENDOR Approval

23 6007-PLN-GFE-00-50-C045 South Alpha Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

24 6007-PLN-GFE-00-50-C046 North Alpha Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

25 6007-PLN-GFE-00-50-C047 South Beta Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

26 6007-PLN-GFE-00-50-C048 North Beta Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

27 6007-PLN-GFE-00-50-C049 Channels - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

28 6007-PLN-GFE-00-50-C050 Channels - Typical Sections I Drawing NA CIVIL - 1 VENDOR Approval

29 6007-PLN-GFE-00-50-C171 Channels - Typical Sections II Drawing NA CIVIL - 1 VENDOR Approval

30 6007-PLN-GFE-00-50-C172 Channels - Typical Sections III Drawing NA CIVIL - 1 VENDOR Approval

31 6007-PLN-GFE-00-50-C177 Lockhart Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

32 6007-PLN-GFE-00-50-C178 Lockhart Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval

33 6007-PLN-GFE-00-50-C179 Lockhart Channel Plan-Profile - Sta 44+00 to 55+50 Drawing NA CIVIL - 1 VENDOR Approval

34 6007-PLN-GFE-00-50-C180 Lockhart Channel Plan-Profile - Sta 55+50 to 67+00 Drawing NA CIVIL - 1 VENDOR Approval

35 6007-PLN-GFE-00-50-C056 Lockhart Channel Plan-Profile - Sta 67+00 to 78+50 Drawing NA CIVIL - 1 VENDOR Approval

36 6007-PLN-GFE-00-50-C057 Lockhart Channel Plan-Profile - Sta 78+50 to 90+00 Drawing NA CIVIL - 1 VENDOR Approval

37 6007-PLN-GFE-00-50-C058 Lockhart Channel Plan-Profile - Sta 90+00 to 101+50 Drawing NA CIVIL - 1 VENDOR Approval

38 6007-PLN-GFE-00-50-C059 Lockhart Channel Plan-Profile - Sta 101+50 to 113+00 Drawing NA CIVIL - 1 VENDOR Approval

39 6007-PLN-GFE-00-50-C060 Lockhart Channel Plan-Profile - Sta 113+00 to 124+50 Drawing NA CIVIL - 1 VENDOR Approval

40 6007-PLN-GFE-00-50-C061 Lockhart Channel Plan-Profile - Sta 124+50 to 135+00 Drawing NA CIVIL - 1 VENDOR Approval

41 6007-PLN-GFE-00-50-C062 Lockhart Channel Plan-Profile - Sta 135+00 to 146+50 Drawing NA CIVIL - 1 VENDOR Approval

42 6007-PLN-GFE-00-50-C063 Lockhart Channel Plan-Profile - Sta 146+50 to 148+00 Drawing NA CIVIL - 1 VENDOR Approval

43 6007-PLN-GFE-00-50-C064 West Alpha Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

44 6007-PLN-GFE-00-50-C065 West Alpha Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

45 6007-PLN-GFE-00-50-C066 West Alpha Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval

46 6007-PLN-GFE-00-50-C067 West Alpha Channel Plan-Profile - Sta 44+00 to 55+00 Drawing NA CIVIL - 1 VENDOR Approval

47 6007-PLN-GFE-00-50-C068 West Alpha Channel Plan-Profile - Sta 55+00 to 66+50 Drawing NA CIVIL - 1 VENDOR Approval

48 6007-PLN-GFE-00-50-C069 West Alpha Channel Plan-Profile - Sta 66+50 to 78+00 Drawing NA CIVIL - 1 VENDOR Approval

49 6007-PLN-GFE-00-50-C070 West Alpha Channel Plan-Profile - Sta 78+00 to 88+00 Drawing NA CIVIL - 1 VENDOR Approval

50 6007-PLN-GFE-00-50-C071 West Alpha Channel Plan-Profile - Sta 88+00 to 98+00 Drawing NA CIVIL - 1 VENDOR Approval

51 6007-PLN-GFE-00-50-C072 Main Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

52 6007-PLN-GFE-00-50-C073 Main Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

53 6007-PLN-GFE-00-50-C099 Main Beta Channel Plan-Profile - Sta 32+50 to 43+50 Drawing NA CIVIL - 1 VENDOR Approval

54 6007-PLN-GFE-00-50-C100 Main Beta Channel Plan-Profile - Sta 43+50 to 55+00 Drawing NA CIVIL - 1 VENDOR Approval

55 6007-PLN-GFE-00-50-C101 Main Beta Channel Plan-Profile - Sta 55+00 to 66+50 Drawing NA CIVIL - 1 VENDOR Approval

56 6007-PLN-GFE-00-50-C102 Main Beta Channel Plan-Profile - Sta 66+50 to 78+00 Drawing NA CIVIL - 1 VENDOR Approval

57 6007-PLN-GFE-00-50-C103 Main Beta Channel Plan-Profile - Sta 78+00 to 88+65.52 Drawing NA CIVIL - 1 VENDOR Approval

58 6007-PLN-GFE-00-50-C104 East Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

59 6007-PLN-GFE-00-50-C105 East Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

60 6007-PLN-GFE-00-50-C106 East Beta Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval

61 6007-PLN-GFE-00-50-C107 East Beta Channel Plan-Profile - Sta 44+00 to 55+50 Drawing NA CIVIL - 1 VENDOR Approval

62 6007-PLN-GFE-00-50-C108 East Beta Channel Plan-Profile - Sta 55+50 to 66+69.76 Drawing NA CIVIL - 1 VENDOR Approval

63 6007-PLN-GFE-00-50-C109 South Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

64 6007-PLN-GFE-00-50-C110 South Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

65 6007-PLN-GFE-00-50-C111 South Beta Channel Plan-Profile - Sta 32+50 to 38+10.23 Drawing NA CIVIL - 1 VENDOR Approval

66 6007-PLN-GFE-00-50-C112 West Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

67 6007-PLN-GFE-00-50-C113 West Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

68 6007-PLN-GFE-00-50-C114 West Beta Channel Plan-Profile - Sta 32+50 to 37+80.68 Drawing NA CIVIL - 1 VENDOR Approval

69 6007-PLN-GFE-00-50-C115 Harper Lake Rd Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval

70 6007-PLN-GFE-00-50-C116 Harper Lake Rd Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval

71 6007-PLN-GFE-00-50-C117 Lockhart Rd West Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval

72 6007-PLN-GFE-00-50-C118 Lockhart Rd West Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval

73 6007-PLN-GFE-00-50-C119 Lockhart Rd East Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval

74 6007-PLN-GFE-00-50-C120 Lockhart Rd East Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval

75 6007-PLN-GFE-00-50-C121 Fencing Plan - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

76 6007-PLN-GFE-00-50-C122 Fencing Plan - Details I Drawing NA CIVIL - 1 VENDOR Approval

77 6007-PLN-GFE-00-50-C123 Fencing Plan - Details II Drawing NA CIVIL - 1 VENDOR Approval

78 6007-PLN-GFE-00-50-C124 Alpha West Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval

79 6007-PLN-GFE-00-50-C350 Alpha East Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval

80 6007-PLN-GFE-00-50-C354 Beta East/West Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval

81 Electrical Grounding Details Electrical Grounding Details Drawing NA CIVIL - 1 VENDOR Approval

82 Electrical Grounding Details Electrical Grounding Details Drawing NA CIVIL - 1 VENDOR Approval

83 Fence Grounding Plan Alpha Site Fence Grounding Plan Alpha Site Drawing NA CIVIL - 1 VENDOR Approval

84 Fence Grounding Plan Alpha/Beta Site Fence Grounding Plan Alpha/Beta Site Drawing NA CIVIL - 1 VENDOR Approval

85 Fence Grounding Plan Beta Site Fence Grounding Plan Beta Site Drawing NA CIVIL - 1 VENDOR Approval

86 6007-PLN-GFE-00-50-C370 Demolition - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

87 6007-PLN-GFE-00-50-C373 Demolition - Plan Sheet 1 Drawing NA CIVIL - 1 VENDOR Approval

88 6007-PLN-GFE-00-50-C374 Demolition - Plan Sheet 2 Drawing NA CIVIL - 1 VENDOR Approval

89 6007-PLN-GFE-00-50-C375 Demolition - Plan Sheet 3 Drawing NA CIVIL - 1 VENDOR Approval

90 6007-PLN-GFE-00-50-C376 Demolition - Details A and B Drawing NA CIVIL - 1 VENDOR Approval

91 6007-PLN-GFE-00-50-C351 Demolition - Details C and D Drawing NA CIVIL - 1 VENDOR Approval

92 6007-PLN-GFE-00-50-C352 Demolition - Details E Drawing NA CIVIL - 1 VENDOR Approval

93 6007-PLN-GFE-00-50-C360 Demolition - Details F Drawing NA CIVIL - 1 VENDOR Approval

94 6007-PLN-GFE-00-50-C361 Demolition - Details G and H Drawing NA CIVIL - 1 VENDOR Approval

95 6007-PLN-GFE-00-50-C362 Demolition - Details I and J Drawing NA CIVIL - 1 VENDOR Approval

96 6007-PLN-GFE-00-50-C363 Demolition - Details K and L Drawing NA CIVIL - 1 VENDOR Approval

97 6007-PLN-GFE-00-50-C364 Temporary Construction - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

98 6007-PLN-GFE-00-50-C365 Temporary Construction - Details I Drawing NA CIVIL - 1 VENDOR Approval

99 6007-PLN-GFE-00-50-C366 Temporary Construction - Details II Drawing NA CIVIL - 1 VENDOR Approval

100 6007-PLN-GFE-00-50-C367 Temporary Construction - Alpha Island Temporary Facilities Drawing NA CIVIL - 1 VENDOR Approval

101 6007-PLN-GFE-00-50-C368 Temporary Construction - Alpha West Laydown Area Drawing NA CIVIL - 1 VENDOR Approval

102 6007-PLN-GFE-00-50-C369 Temporary Construction - Beta Island Temporary Facilities Drawing NA CIVIL - 1 VENDOR Approval

103 6007-PLN-GFE-00-50-C385 Temporary Construction - Beta South Laydown Area Drawing NA CIVIL - 1 VENDOR Approval

104 6007-PLN-GFE-00-50-C386 Water Pollution Control - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

105 6007-PLN-GFE-00-50-C387 Water Pollution Control - Typical Construction Staging Area Drawing NA CIVIL - 1 VENDOR Approval

106 6007-PLN-GFE-00-50-C306 Water Pollution Control Alpha West and Alpha East Drawing NA CIVIL - 1 VENDOR Approval

107 6007-PLN-GFE-00-50-C307 Water Pollution Control Alpha East and Beta West Drawing NA CIVIL - 1 VENDOR Approval

108 6007-PLN-GFE-00-50-C308 Water Pollution Control - Beta East and Beta West Drawing NA CIVIL - 1 VENDOR Approval

109 6007-PLN-GFE-00-50-C309 Water Pollution Control - Details I Drawing NA CIVIL - 1 VENDOR Approval

110 6007-PLN-GFE-00-50-C310 Water Pollution Control - Details II Drawing NA CIVIL - 1 VENDOR Approval

111 6007-PLN-GFE-00-50-C311 Water Pollution Control - Typical Mirror Field Erosion Control Layout Drawing NA CIVIL - 1 VENDOR Approval

112 6007-PLN-GFE-00-50-C447 C349 Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

113 6007-PLN-GFE-00-50-C448 C350 Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

114 6007-PLN-GFE-00-50-C449 C351 Harper Lake Road Plan - Profile Sta10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

115 6007-PLN-GFE-00-50-C450 C352 Harper Lake Road Plan - Profile Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

116 6007-PLN-GFE-00-50-C451 C354 Harper Lake Road Roadway Typical Sections Drawing NA CIVIL - 1 VENDOR Approval

117 6007-PLN-GFE-00-50-C452 C360 Lockhart Road Plan - Profile Sta 10+00 to 19+50 Drawing NA CIVIL - 1 VENDOR Approval

118 6007-PLN-GFE-00-50-C453 C361 Lockhart Road Plan - Profile Sta 19+50 to 31+00 Drawing NA CIVIL - 1 VENDOR Approval

119 6007-PLN-GFE-00-50-C551 C362 Lockhart Road Plan - Profile Sta 31+00 to 42+50 Drawing NA CIVIL - 1 VENDOR Approval

120 6007-PLN-GFE-00-50-C552 C363 Lockhart Road Plan - Profile Sta 42+50 to 54+00 Drawing NA CIVIL - 1 VENDOR Approval

121 6007-PLN-GFE-00-50-C553 C364 Lockhart Road Plan - Profile Sta 54+00 to 65+50 Drawing NA CIVIL - 1 VENDOR Approval

122 6007-PLN-GFE-00-50-C554 C365 Lockhart Road Plan - Profile Sta 65+50 to 77+00 Drawing NA CIVIL - 1 VENDOR Approval

123 6007-PLN-GFE-00-50-C555 C366 Lockhart Road Plan - Profile Sta 77+00 to 88+50 Drawing NA CIVIL - 1 VENDOR Approval

124 6007-PLN-GFE-00-50-C556 C367 Lockhart Road Plan - Profile Sta 88+50 to 100+00 Drawing NA CIVIL - 1 VENDOR Approval

125 6007-PLN-GFE-00-50-C557 C370 Lockhart Road Roadway Typical Sections Drawing NA CIVIL - 1 VENDOR Approval

126 6007-PLN-GFE-00-50-C558 C371 Barrier Details SKT Terminal System Drawing NA CIVIL - 1 VENDOR Approval

127 6007-PLN-GFE-00-50-C601 C372 Barrier Details Type 12A Layout Drawing NA CIVIL - 1 VENDOR Approval

128 6007-PLN-GFE-00-50-C602 C380 Barrier Details Type WB Transition Drawing NA CIVIL - 1 VENDOR Approval

129 6007-PLN-GFE-00-50-C603 C381 Barrier Details Type 12AA Layout Drawing NA CIVIL - 1 VENDOR Approval

130 6007-PLN-GFE-00-50-C604 C382 San Bernardino County Street Marker Details Drawing NA CIVIL - 1 VENDOR Approval

131 6007-PLN-GFE-00-50-C605 C307 Beta Power Island Entrance Road Typical Section and Details Drawing NA CIVIL - 1 VENDOR Approval
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132 6007-PLN-GFE-00-50-C606 C309 Beta Power Island Entrance Road Plan - Profile Sta 10+00  to21+00 Drawing NA CIVIL - 1 VENDOR Approval

133 6007-PLN-GFE-00-50-C607 C310 Beta Power Island Entrance Road Plan - Profile Sta 21+00 to32+50 Drawing NA CIVIL - 1 VENDOR Approval

134 6007-PLN-GFE-00-50-C651 C311 Beta Power Island Entrance Road Plan - Profile Sta 32+50 to43+27+ Drawing NA CIVIL - 1 VENDOR Approval

135 6007-PLN-GFE-00-50-C709 Process Wastewater Evaporation Ponds and Bioremediation Facilities Drawing NA CIVIL - 1 VENDOR Approval

136 6007-PLN-GFG-00-50-C500 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

137 6007-PLN-GFG-00-50-C501 Mirror Assebly Building General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

138 6007-PLN-GFG-00-50-C502 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Site Plan Drawing NA CIVIL - 1 VENDOR Approval

139 6007-PLN-GFG-00-50-C503 Mirror Assebly Building Water Pollution Control Plan Drawing NA CIVIL - 1 VENDOR Approval

140 6007-PLN-GFG-00-50-C504 Mirror Assebly Building Paving, Grading and Drainage Details I Drawing NA CIVIL - 1 VENDOR Approval

141 6007-PLN-GFG-00-50-C510 Mirror Assebly Building Temporary Construction Plan I Drawing NA CIVIL - 1 VENDOR Approval

142 6007-PLN-GFG-00-50-C511 Mirror Assebly Building Temporary Construction Plan II Drawing NA CIVIL - 1 VENDOR Approval

143 6007-PLN-GFG-00-50-C512 Mirror Assebly Building Civil Works General Details I Drawing NA CIVIL - 1 VENDOR Approval

144 6007-PLN-GFG-00-50-C513 Mirror Assebly Building Temporary Construction Details II Drawing NA CIVIL - 1 VENDOR Approval

145 6007-HMD-GFG-00-50-0010 Mirror Assembly Building SWPPP Amendment Log Drawing NA CIVIL - 1 VENDOR Approval

146 6007-CAL-GFG-00-50-DM01 Mirror Assembly Building Drainage Memo Calculation NA CIVIL - 1 VENDOR Approval

147 6007-PLN-GFE-00-50-C012 Beta West - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

148 6007-PLN-GFE-00-50-C013 Beta East - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

149 6007-PLN-GFE-00-50-C031 Beta West Solar Field Grading and Drainage - Plan D4 Drawing NA CIVIL - 1 VENDOR Approval

150 6007-PLN-GFE-00-50-C032 Beta West/East Solar Field Grading and Drainage - Plan D5 Drawing NA CIVIL - 1 VENDOR Approval

151 6007-PLN-GFE-00-50-C033 Beta East Solar Field Grading and Drainage - Plan D6 Drawing NA CIVIL - 1 VENDOR Approval

152 6007-PLN-GFE-00-50-C034 Beta East Solar Field Grading and Drainage - Plan D7 Drawing NA CIVIL - 1 VENDOR Approval

153 6007-PLN-GFE-00-50-C035 Beta West Solar Field Grading and Drainage - Plan E4 Drawing NA CIVIL - 1 VENDOR Approval

154 6007-PLN-GFE-00-50-C036 Beta West/East Solar Field Grading and Drainage - Plan E5 Drawing NA CIVIL - 1 VENDOR Approval

155 6007-PLN-GFE-00-50-C037 Beta East Solar Field Grading and Drainage - Plan E6 Drawing NA CIVIL - 1 VENDOR Approval

156 6007-PLN-GFE-00-50-C038 Beta East Solar Field Grading and Drainage - Plan E7 Drawing NA CIVIL - 1 VENDOR Approval

157 6007-PLN-GFE-00-50-C039 Beta East Solar Field Grading and Drainage - Plan F5 Drawing NA CIVIL - 1 VENDOR Approval

158 6007-PLN-GFE-00-50-C040 Beta East Solar Field Grading and Drainage - Plan F6 Drawing NA CIVIL - 1 VENDOR Approval

159 6007-PLN-GFE-00-50-C041 Beta East Solar Field Grading and Drainage - Plan F7 Drawing NA CIVIL - 1 VENDOR Approval

160 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR Approval

161 6007-PLN-GFG-00-50-C549 Evaporation Ponds / Bioremediation Facilities Alpha and Beta Sites Cover Sheet Drawing 1 CIVIL - 1 VENDOR Approval

162 6007-PLN-GFG-00-50-C550 Evaporation Ponds / Bioremediation Facilities General Notes, Legend and Abbreviations Drawing 1 CIVIL - 1 VENDOR Approval

163 6007-PLN-GFG-00-50-C551 Evaporation Ponds / Bioremediation Facilities Alpha Site Plan Drawing 1 CIVIL - 1 VENDOR Approval

164 6007-PLN-GFG-00-50-C552 Evaporation Ponds / Bioremediation Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Approval

165 6007-PLN-GFG-00-50-C553 Evaporation Ponds / Bioremediation Facilities Alpha Site Pond Sections Drawing 1 CIVIL - 1 VENDOR Approval

166 6007-PLN-GFG-00-50-C554 Evaporation Ponds / Bioremediation Facilities Alpha Site Details Drawing 1 CIVIL - 1 VENDOR Approval

167 6007-PLN-GFG-00-50-C555 Evaporation Ponds / Bioremediation Facilities Alpha Site Details 2 Drawing 1 CIVIL - 1 VENDOR Approval

168 6007-PLN-GFG-00-50-C556 Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities Plan Drawing 1 CIVIL - 1 VENDOR Approval

169 6007-PLN-GFG-00-50-C557 Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities Sections and Details Drawing 1 CIVIL - 1 VENDOR Approval

170 6007-PLN-GFG-00-50-C558 Evaporation Ponds / Bioremediation Facilities Beta Site Plan Drawing 1 CIVIL - 1 VENDOR Approval

171 6007-PLN-GFG-00-50-C559 Evaporation Ponds / Bioremediation Facilities Beta Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Approval

172 6007-PLN-GFG-00-50-C560 Evaporation Ponds / Bioremediation Facilities Beta Site Pond Sections Drawing 1 CIVIL - 1 VENDOR Approval

173 6007-PLN-GFG-00-50-C561 Evaporation Ponds / Bioremediation Facilities Beta Site Details Drawing 1 CIVIL - 1 VENDOR Approval

174 6007-PLN-GFG-00-50-C562 Evaporation Ponds / Bioremediation Facilities Beta Site Details 2 Drawing 1 CIVIL - 1 VENDOR Approval

175 6007-PLN-GFG-00-50-C563 Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities Plan Drawing 1 CIVIL - 1 VENDOR Approval

176 6007-PLN-GFG-00-50-C564 Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities Sections and Details Drawing 1 CIVIL - 1 VENDOR Approval

177 6007-PLN-GFG-00-50-C600 Raw Water Pipe and Evaporation Pond Force Main Construction Plans Cover Sheet Drawing 0 CIVIL - 1 VENDOR Approval

178 6007-PLN-GFG-00-50-C601 Raw Water Pipe and Evaporation Pond Force Main General Notes, Legend and Abbreviations Drawing 0 CIVIL - 1 VENDOR Approval

179 6007-PLN-GFG-00-50-C602 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan I Drawing 0 CIVIL - 1 VENDOR Approval

180 6007-PLN-GFG-00-50-C603 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan II Drawing 0 CIVIL - 1 VENDOR Approval

181 6007-PLN-GFG-00-50-C604 Raw Water Pipe and Evaporation Pond Force Main Alpha Site Evaporation Pond Force Main Drawing 0 CIVIL - 1 VENDOR Approval

182 6007-PLN-GFG-00-50-C605 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan I Drawing 0 CIVIL - 1 VENDOR Approval

183 6007-PLN-GFG-00-50-C606 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan II Drawing 0 CIVIL - 1 VENDOR Approval

184 6007-PLN-GFG-00-50-C607 Raw Water Pipe and Evaporation Pond Force Main Beta Site Evaporation Pond Force Main Drawing 0 CIVIL - 1 VENDOR Approval

185 6007-PLN-GFG-00-50-C649 Onsite Waste Water Disposal Systems Alpha and Beta Sites Cover Sheet Drawing 1 CIVIL - 1 VENDOR Approval

186 6007-PLN-GFG-00-50-C650 Onsite Waste Water Disposal Systems General Notes, Legend and Abbreviations Drawing 1 CIVIL - 1 VENDOR Approval

187 6007-PLN-GFG-00-50-C651 Onsite Waste Water Disposal Systems Alpha/Beta Waste Water Disposal Systems Key Map, Notes and Details Drawing 1 CIVIL - 1 VENDOR Approval

188 6007-PLN-GFG-00-50-C652 Onsite Waste Water Disposal Systems Waste Water Disposal System Alpha Plot Plan Drawing 1 CIVIL - 1 VENDOR Approval

189 6007-PLN-GFG-00-50-C653 Onsite Waste Water Disposal Systems Waste Water Disposal System Beta Plot Plan Drawing 1 CIVIL - 1 VENDOR Approval

190 6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories Specifications Spec 1 CIVIL - 1 EOR Approval

191 6007-ESP-ATP-00-50-3200 Concrete Reinforcement Specifications Spec 1 CIVIL - 1 EOR Approval

192 6007-ESP-ATP-00-50-5120 Structural Steel Specifications Spec 1 CIVIL - 1 EOR Approval

193 6007-ESP-ATP-00-50-C021 Civil Site Prep Technical Specifications Spec 1 CIVIL - 1 EOR Approval

194 6007-ESP-ATP-00-50-C022 Flexible Pavement Specifications Spec 0 CIVIL - 1 EOR Approval

195 6007-ESP-ATP-00-50-C024 Site Clearing and Rough Grading Specifications Spec 0 CIVIL - 1 EOR Approval

196 6007-ESP-ATP-00-50-C025 Earthwork Specifications Spec 0 CIVIL - 1 EOR Approval

197 6007-ESP-ATP-00-50-C026 Erosion, Sediment Control Specifications Spec 0 CIVIL - 1 EOR Approval

198 6007-ESP-ATP-00-50-C028 Aggregate Base Course Specifications Spec 0 CIVIL - 1 EOR Approval

199 6007-ESP-ATP-00-50-C029 Cast-In-Place Concrete Specifications Spec 0 CIVIL - 1 EOR Approval

200 6007-ESP-ATP-00-50-C030 Site Dust Control Specifications Spec 0 CIVIL - 1 EOR Approval

201 6007-ESP-ATP-00-50-C014 Ready Mix Concrete Production & Delivery Specifications Spec 0 CIVIL - 1 EOR Approval

202 6007-ESP-ATP-00-50-C015 Particular Commercial Conditions for Ready Mix Concrete Production & Delivery Specifications Spec 0 CIVIL - 1 EOR Approval

203 6007-ESP-ATP-00-50-GW001.01 Groundwater Well Reconnaissance & Abandonment Specification Adendum Spec 1 CIVIL - 1 EOR Approval

204 6007-ESP-ATP-00-50-WTW001 Groundwater Well Construction Specifications Spec 0 CIVIL - 1 EOR Approval

205 6007-ESP-ATP-00-50-WTW0002 Well Construction Technical Specifications Spec X CIVIL - 1 EOR Approval

206 6007-ESP-ATP-00-50-D001 Demolition Specifications Spec 0 CIVIL - 1 EOR Approval

207 6007-ESP-ATP-00-50-C033 Site Fencing Specifications Spec 0 CIVIL - 1 EOR Approval

208 6007-ESP-ATP-00-50-0001 Site Video Surveillance  Specifications Spec 0 CIVIL - 1 EOR Approval

209 6007-ESP-ATP-00-50-C027 Soil Stabilization Specifications Spec 0 CIVIL - 1 EOR Approval

210 6007-PLN-GFG-00-50-C014 Alpha West Solar Field Grading and Drainage Plan A1 Drawing 5 CIVIL - 1 VENDOR Approval

211 6007-PLN-GFG-00-50-C015 Alpha West Solar Field Grading and Drainage Plan A2 Drawing 5 CIVIL - 1 VENDOR Approval

212 6007-PLN-GFG-00-50-C017 Alpha West Solar Field Grading and Drainage Plan B1 Drawing 5 CIVIL - 1 VENDOR Approval

213 6007-PLN-GFG-00-50-C018 Alpha West Solar Field Grading and Drainage Plan B2 Drawing 5 CIVIL - 1 VENDOR Approval

214 6007-PLN-GFG-00-50-C019 Alpha West Solar Field Grading and Drainage Plan B3W Drawing 5 CIVIL - 1 VENDOR Approval

215 6007-PLN-GFG-00-50-C024 Alpha West Solar Field Grading and Drainage Plan C1 Drawing 5 CIVIL - 1 VENDOR Approval

216 6007-PLN-GFG-00-50-C025 Alpha West Solar Field Grading and Drainage Plan C2 Drawing 5 CIVIL - 1 VENDOR Approval

217 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR Approval

218 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

219 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

220 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

221 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

222 6007-PLN-GFG-00-50-C011 Alpha East - Solar Field Retention Basins Details Drawing 3 CIVIL - 2 VENDOR Approval

223 6007-PLN-GFG-00-50-C016 Alpha East Solar Field Grading and Drainage Plan A3 Drawing 6 CIVIL - 3 VENDOR Approval

224 6007-PLN-GFG-00-50-C020 Alpha West/East Collector Field Grading and Drainage Plan B3E Drawing 6 CIVIL - 4 VENDOR Approval

225 6007-PLN-GFG-00-50-C021 Alpha West/East Collector Field Grading and Drainage Plan B4 Drawing 5 CIVIL - 5 VENDOR Approval

226 6007-PLN-GFG-00-50-C022 Alpha West/East Collector Field Grading and Drainage Plan B5 Drawing 5 CIVIL - 6 VENDOR Approval

227 6007-PLN-GFG-00-50-C023 Alpha West/East Collector Field Grading and Drainage Plan B6 Drawing 5 CIVIL - 7 VENDOR Approval

228 6007-PLN-GFG-00-50-C027 Alpha West/East Collector Field Grading and Drainage Plan C3E Drawing 5 CIVIL - 8 VENDOR Approval

229 6007-PLN-GFG-00-50-C028 Alpha West/East Collector Field Grading and Drainage Plan C4 Drawing 5 CIVIL - 9 VENDOR Approval

230 6007-PLN-GFG-00-50-C029 Alpha West/East Collector Field Grading and Drainage Plan C5 Drawing 5 CIVIL - 10 VENDOR Approval

231 6007-PLN-GFG-00-50-C030 Alpha West/East Collector Field Grading and Drainage Plan C6 Drawing 5 CIVIL - 11 VENDOR Approval

232 6007-PLN-GFG-00-50-C307 Beta Power Island Entrance Road Typical Section and Details Drawing 3 CIVIL - 1 VENDOR Approval

233 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road Plan-Profile Sta 10+00 to 21+00 Drawing 4 CIVIL - 1 VENDOR Approval

234 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road Plan-Profile Sta 21+00 to 32+50 Drawing 4 CIVIL - 1 VENDOR Approval

235 6007-PLN-GFG-00-50-C311 Beta Power Island Entrance Road Plan-Profile Sta 32+50 to 44+00 Drawing 4 CIVIL - 1 VENDOR Approval

236 6007-PLN-GFG-00-50-C312 Beta Power Island Entrance Road Plan-Profile Sta 44+00 to 55+50 Drawing 0 CIVIL - 1 VENDOR Approval

237 6007-PLN-GFG-00-50-C313 Beta Power Island Entrance Road Plan-Profile Sta 55+50 to 64+35 Drawing 0 CIVIL - 1 VENDOR Approval

238 6007-PLN-GFG-00-50-C552 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Permitting

239 6007-PLN-GFG-00-50-C559 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Permitting

240 6007-PLN-GFG-00-50-C376 Lockhart Road West Culvert. Details II Drawing 0 CIVIL - 1 VENDOR Review

241 6007-PLN-GFG-00-50-C500 COVER SHEET Drawing 0 CIVIL -1 VENDOR Review

242 6007-PLN-GFG-00-50-C501 NOTES SHEET Drawing 0 CIVIL - 1 VENDOR Review

243 6007-PLN-GFG-00-50-C502 SITE PLAN Drawing 0 CIVIL - 1 VENDOR Review

244 6007-PLN-GFG-00-50-C503 SITE PLAN Drawing 0 CIVIL - 1 VENDOR Review

245 6007-PLN-GFG-00-50-C504 DETAILS Drawing 0 CIVIL - 1 VENDOR Review

246 6007-PLN-GFG-00-50-C505 DETAILS Drawing NA CIVIL - 1 VENDOR

247 6007-PLN-GFG-00-50-C307 Typical Section and Details Drawing 4 CIVIL - 1 VENDOR Construction

248 6007-PLN-GFG-00-50-C515 Alternate 2 - Temporary Fire Storage and Distribution System Drawing 0 CIVIL - 1 VENDOR Review

249 6007-PLN-GFG-00-50-C006 Sheet Index Drawing 3 CIVIL - 1 VENDOR Construction

250 6007-PLN-GFG-00-50-C008 Beta East  - Lowered NE Transition and Ramp Details Drawing 0 CIVIL - 1 VENDOR Construction

251 6007-PLN-GFG-00-50-C009 Solar Field Grading and Drainage Key Map and Notes Drawing 3 CIVIL - 1 VENDOR Construction

252 6007-PLN-GFG-00-50-C033 Beta East Solar Field Grading and Drainage. Plan D6 Drawing 6 CIVIL - 1 VENDOR Construction

253 6007-PLN-GFG-00-50-C034 Beta East Solar Field Grading and Drainage. Plan D7 Drawing 6 CIVIL - 1 VENDOR Construction

254 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road. Plan-Profile Sta 10+00 to 21+00 Drawing 5 CIVIL - 1 VENDOR Construction

255 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road. Plan-Profile Sta 21+00 to 32+50 Drawing 5 CIVIL - 1 VENDOR Construction

256 6007-PLN-GFG-00-50-C362 Lockhart Road. Plan-Profile Sta 31+00 to 42+50 Drawing 4 CIVIL - 1 VENDOR Construction

257 REPONSE LETTER CIVIL-1-6.00X2-Fencing Plans-PC1 Drawing NA CIVIL - 1 VENDOR Approval

Page 2 of 4



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 7/8/14 Description: Civil Master Drawing List

Line No. Sheet No. Description Type of Document
Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason for 

Submittal

258 6007-PLN-GFG-00-50-C450 Drawing NA CIVIL - 1 VENDOR Approval

259 Wind Fence_Not Installed_07-13-12 Sealed Drawing NA CIVIL - 1 VENDOR Approval

260 Wind Fence_Retrofit on Installed_07-13-12 Sealed Drawing NA CIVIL - 1 VENDOR Approval

261 6007-PLN-GFG-00-50-C514 Drawing NA CIVIL - 1 VENDOR Approval

262 6007-PLN-GFG-00-50-C549 Alpha and Beta Sites Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

263 6007-PLN-GFG-00-50-C550 General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

264 6007-PLN-GFG-00-50-C551 Alpha Site Plan Drawing NA CIVIL- 1 VENDOR Approval

265 6007-PLN-GFG-00-50-C552 Alpha Site Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

266 6007-PLN-GFG-00-50-C553 Alpha Site Pond Sections Drawing NA CIVIL - 1 VENDOR Approval

267 6007-PLN-GFG-00-50-C554 Alpha Site Details Drawing NA CIVIL - 1 VENDOR Approval

268 6007-PLN-GFG-00-50-C555 Alpha Site Details 2 Drawing NA CIVIL - 1 VENDOR Approval

269 6007-PLN-GFG-00-50-C556 Alpha Site Bioremediation Facilities Plan Drawing NA CIVIL - 1 VENDOR Approval

270 6007-PLN-GFG-00-50-C557 Alpha Site Bioremediation Facilities Sections and Details Drawing NA CIVIL - 1 VENDOR Approval

271 6007-PLN-GFG-00-50-C558 Beta Site Plan Drawing NA CIVIL - 1 VENDOR Approval

272 6007-PLN-GFG-00-50-C559 Beta Site Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

273 6007-PLN-GFG-00-50-C560 Beta Site Pond Sections Drawing NA CIVIL - 1 VENDOR Approval

274 6007-PLN-GFG-00-50-C561 Beta Site Details Drawing NA CIVIL - 1 VENDOR Approval

275 6007-PLN-GFG-00-50-C562 Beta Site Details 2 Drawing NA CIVIL - 1 VENDOR Approval

276 6007-PLN-GFG-00-50-C563 Beta Site Bioremediation Facilities Plan Drawing NA CIVIL - 1 VENDOR Approval

278 6007-PLN-GFG-00-50-C564 Beta Site Bioremediation Facilities Sections and Details Drawing NA CIVIL - 1 VENDOR Approval

279 Tech Memo for Evap Ponds and Bio Fac 3-23-12 Design Technical Memorandum Technical Memo NA CIVIL - 1 VENDOR Approval

280 Regional Water Quality Control Board Documentation Technical Memo NA CIVIL - 1 VENDOR Approval

281 6007-PLN-GFG-00-50-C448 Drawing NA CIVIL - 1 VENDOR Approval

310 Structural Calculations r1 (DS 04-20-12) 0187P-A1&2 - MT-402 Raw-Fire Water Tank -STRUCTURAL CALCULATIONS Calculation NA CIVIL -1 VENDOR Approval

311 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving,Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

314 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

315 6007-CAL-GFG-00-50-002 Wind fence calculations Calculation 0 CIVIL -1 VENDOR Approval

316 6007-PLN-GFG-00-50-C454 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

317 6007-PLN-GFG-00-50-C455 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

318 6007-PLN-GFG-00-50-C456 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

319 6007-PLN-GFG-00-50-C448 Fence Detail Drawing 5 CIVIL -1 VENDOR Approval

320 6007-CAL-GFG-00-50-001 Perimeter Fence Design Calculation 1 CIVIL -1 VENDOR Approval

321 6007-PLN-GFG-00-50-C449 Fence Detail Drawing 4 CIVIL -1 VENDOR Approval

322 Screen Fence Retrofit 08-01/12 Sealed Screen Fence Retrofit Drawing 0 CIVIL -1 VENDOR Approval

333 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

334 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 3 CIVIL -1 VENDOR Approval

335 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 3 CIVIL -1 VENDOR Approval

336 6007-CAL-AGE-25-52-4000 Steam Turbine Generator Foundation - Calculation Report Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

337 6007-CAL-AGE-25-52-8000 Steam Turbine Generator Foundation - Calculation Report Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

338 6007-PLN-AGE-25-52-4000 Steam Turbine Generator Foundation - Cover Sheet - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

339 6007-PLN-AGE-25-52-4020 Steam Turbine Generator Foundation - General notes - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

340 6007-PLN-AGE-25-52-4040 Steam Turbine Generator Foundation - Foundation plan - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

341 6007-PLN-AGE-25-52-4041 Steam Turbine Generator Foundation - Foundation Elevations - Alpha Drawing 3 CIVIL -1 VENDOR Approval

342 6007-PLN-AGE-25-52-4060 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

343 6007-PLN-AGE-25-52-4061 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

344 6007-PLN-AGE-25-52-4062 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

345 6007-PLN-AGE-25-52-4063 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

346 6007-PLN-AGE-25-52-4064 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

347 6007-PLN-AGE-25-52-4065 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

348 6007-PLN-AGE-25-52-4066 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

349 6007-PLN-AGE-25-52-4067 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

350 6007-PLN-AGE-25-52-4068 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

351 6007-PLN-AGE-25-52-4069 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

352 6007-PLN-AGE-25-52-4070 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

353 6007-PLN-AGE-25-52-4071 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

354 6007-PLN-AGE-25-52-4072 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

355 6007-PLN-AGE-25-52-8000 Steam Turbine Generator Foundation - Cover Sheet - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

356 6007-PLN-AGE-25-52-8020 Steam Turbine Generator Foundation - General notes - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

357 6007-PLN-AGE-25-52-8040 Steam Turbine Generator Foundation - Foundation plan - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

358 6007-PLN-AGE-25-52-8041 Steam Turbine Generator Foundation - Foundation Elevations - Beta Drawing 3 CIVIL -1 VENDOR Approval

359 6007-PLN-AGE-25-52-8060 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

360 6007-PLN-AGE-25-52-8061 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

361 6007-PLN-AGE-25-52-8062 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

362 6007-PLN-AGE-25-52-8063 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

363 6007-PLN-AGE-25-52-8064 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

364 6007-PLN-AGE-25-52-8065 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

365 6007-PLN-AGE-25-52-8066 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

366 6007-PLN-AGE-25-52-8067 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

367 6007-PLN-AGE-25-52-8068 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

368 6007-PLN-AGE-25-52-8069 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

369 6007-PLN-AGE-25-52-8070 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

370 6007-PLN-AGE-25-52-8071 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

371 6007-PLN-AGE-25-52-8072 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

372 6007-PLN-GFG-00-50-C549 6007-PLN-GFG-00-50-C549 Drawing 2 CIVIL -1 VENDOR Approval

373 6007-PLN-GFG-00-50-C550 6007-PLN-GFG-00-50-C550 Drawing 2 CIVIL -1 VENDOR Approval

374 6007-PLN-GFG-00-50-C551 6007-PLN-GFG-00-50-C551 Drawing 2 CIVIL -1 VENDOR Approval

375 6007-PLN-GFG-00-50-C553 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Pond Sections Drawing 2 CIVIL -1 VENDOR Approval

376 6007-PLN-GFG-00-50-C554 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details Drawing 2 CIVIL -1 VENDOR Approval

377 6007-PLN-GFG-00-50-C555 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details 2 Drawing 2 CIVIL -1 VENDOR Approval

378 6007-PLN-GFG-00-50-C556 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities Plan Drawing 2 CIVIL -1 VENDOR Approval

379 6007-PLN-GFG-00-50-C557 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities Sections and Details Drawing 2 CIVIL -1 VENDOR Approval

380 6007-PLN-GFG-00-50-C558 Evaporation Ponds/Bioremediation Facilities/Beta Site/Plan Drawing 2 CIVIL -1 VENDOR Approval

381 6007-PLN-GFG-00-50-C560 Evaporation Ponds/Bioremediation Facilities/Beta Site/Pond Sections Drawing 2 CIVIL -1 VENDOR Approval

382 6007-PLN-GFG-00-50-C561 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details Drawing 2 CIVIL -1 VENDOR Approval

383 6007-PLN-GFG-00-50-C562 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details 2 Drawing 2 CIVIL -1 VENDOR Approval

384 6007-PLN-GFG-00-50-C563 Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities Plan Drawing 2 CIVIL -1 VENDOR Approval

385 6007-PLN-GFG-00-50-C564 Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities Sections and Details Drawing 2 CIVIL -1 VENDOR Approval

386 6007-ESP-GFG-00-50-C001 Supplemental Technical Specifications Spec 0 CIVIL -1 VENDOR Approval

387 6007-CAL-AGE-57-52-6277 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

388 6007-PLN-AGE-57-52-6900 cover sheet Drawing 6 CIVIL -1 VENDOR Approval

389 6007-PLN-AGE-57-52-6901 general notes Drawing 5 CIVIL -1 VENDOR Approval

390 6007-PLN-AGE-57-52-6902 Elevation, plan, & Sections for Column 1 to 5 Drawing 6 CIVIL -1 VENDOR Approval

391 6007-PLN-AGE-57-52-6903 Elevation, plan, & Sections for Column 2, 3, 4 Drawing 5 CIVIL -1 VENDOR Approval

392 6007-PLN-AGE-57-52-6904 Elevation, plan, & Sections for Column 1 & 5 Drawing 6 CIVIL -1 VENDOR Approval

393 6007-PLN-AGE-57-52-6905 Elevation, plan, & Sections for Column C11-C20 Drawing 6 CIVIL -1 VENDOR Approval

394 6007-PLN-AGE-25-52-4000 Alpha – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

395 6007-PLN-AGE-25-52-4020 Alpha – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR Approval

396 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

397 6007-PLN-AGE-25-52-4041 Alpha – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR Approval

398 6007-PLN-AGE-25-52-4060 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

399 6007-PLN-AGE-25-52-4061 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

400 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

401 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

402 6007-PLN-AGE-25-52-4064 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

403 6007-PLN-AGE-25-52-4065 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

404 6007-PLN-AGE-25-52-4066 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

405 6007-PLN-AGE-25-52-4067 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

406 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

407 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

408 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

409 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

410 6007-PLN-AGE-25-52-4072 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

411 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

412 6007-PLN-AGE-25-52-8000 Beta – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

413 6007-PLN-AGE-25-52-8020 Beta – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR Approval

414 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

415 6007-PLN-AGE-25-52-8041 Beta – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR Approval

416 6007-PLN-AGE-25-52-8060 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

417 6007-PLN-AGE-25-52-8061 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

418 6007-PLN-AGE-25-52-8062 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

419 6007-PLN-AGE-25-52-8063 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

420 6007-PLN-AGE-25-52-8064 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

421 6007-PLN-AGE-25-52-8065 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval
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422 6007-PLN-AGE-25-52-8066 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

423 6007-PLN-AGE-25-52-8067 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

424 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

425 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

426 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

427 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

428 6007-PLN-AGE-25-52-8072 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

429 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

430 6007-CAL-AGE-25-52-4000 Calculation report for Steam Turbine-Generator Found. Alpha Calculation 5 CIVIL -1 VENDOR Approval

431 6007-CAL-AGE-25-52-8000 Calculation report for Steam Turbine-Generator Found. Beta Calculation 5 CIVIL -1 VENDOR Approval

432 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 5 CIVIL -1 VENDOR Approval

433 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

434 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

435 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR Approval

436 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR Approval

437 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR Approval

438 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

439 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

440 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

441 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

442 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR Approval

443 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR Approval

444 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

445 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

446 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

447 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

448 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR Approval

449 6007-CAL-AGE-57-54-6277 Calculations Calculation 4 CIVIL -1 VENDOR Approval

450 6007-PLN-AGE-57-54-6900 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

451 6007-PLN-AGE-57-54-6901 General Notes Drawing 5 CIVIL -1 VENDOR Approval

452 6007-PLN-AGE-57-54-6902 Plan Views Drawing 5 CIVIL -1 VENDOR Approval

453 6007-PLN-AGE-57-54-6903 Plan Views & Details Drawing 5 CIVIL -1 VENDOR Approval

454 6007-PLN-AGE-57-54-6904 Elevation of Frame A & B Drawing 5 CIVIL -1 VENDOR Approval

455 6007-PLN-AGE-57-54-6905 Elevation of Fraame 1 to 5 Drawing 5 CIVIL -1 VENDOR Approval

456 6007-PLN-AGE-57-54-6906 Connection Details for Frame A & B Drawing 5 CIVIL -1 VENDOR Approval

457 6007-PLN-AGE-57-54-6907 Connection Details for Frame 1 to 5 Drawing 5 CIVIL -1 VENDOR Approval

458 6007-PLN-AGE-57-54-6908 Connection Details for Plan at EL 2064'-3" & 2070'-3" Drawing 5 CIVIL -1 VENDOR Approval

459 6007-PLN-AGE-57-54-6909 Staircase & Baseplate Details Drawing 5 CIVIL -1 VENDOR Approval

460 6007-CAL-AGE-57-54-6700 Calculation Report Calculation 0 CIVIL -1 VENDOR Approval

461 6007-PLN-AGE-57-54-6700 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

462 6007-PLN-AGE-57-54-6701 General Notes Drawing 0 CIVIL -1 VENDOR Approval

463 6007-PLN-AGE-57-54-6702 Plan View Drawing 0 CIVIL -1 VENDOR Approval

464 6007-PLN-AGE-57-54-6703 Plan View & Details Drawing 0 CIVIL -1 VENDOR Approval

465 6007-PLN-AGE-57-54-6704 Elevation A & B Drawing 0 CIVIL -1 VENDOR Approval

466 6007-PLN-AGE-57-54-6705 Elevation of Frame 1 to 5 Drawing 0 CIVIL -1 VENDOR Approval

467 6007-PLN-AGE-57-54-6706 Staircase & Base plate Details Drawing 0 CIVIL -1 VENDOR Approval

468 6007-PLN-AGE-57-54-6707 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

469 6007-PLN-AGE-57-54-6708 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

470 6007-PLN-AGE-57-54-6709 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

471 6007-TMT-AGE-ATE-0993 AG Transmittal Drawing CIVIL -1 VENDOR Approval

472 6007-CAL-AGE-57-52-4950-R03 Main HTF pipe support foundations in PSV areas. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

473 6007-LIS-AGE-58-52-2401-R03 Coordiantes list for Main HTF pipe support foundations in PSV areas. Alpha plant List 3 CIVIL -1 VENDOR Approval

474 6007-PLN-AGE-57-52-2600-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

475 6007-PLN-AGE-57-52-2601-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. General Notes Drawing 3 CIVIL -1 VENDOR Approval

476 6007-PLN-AGE-57-52-2602-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Foundations plan & coordinates Drawing 3 CIVIL -1 VENDOR Approval

477 6007-PLN-AGE-57-52-2603-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details I Drawing 3 CIVIL -1 VENDOR Approval

478 6007-PLN-AGE-57-52-2604-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

479 6007-PLN-AGE-57-52-2605-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details III Drawing 3 CIVIL -1 VENDOR Approval

480 6007-CAL-AGE-58-52-2400-R03 Calculation report for Central plant. HTF main pipe support foundation. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

481 6007-LIS-AGE-58-52-2400-R03 Coordiantes list for Central plant. HTF main pipe support foundation. Alpha plant List 3 CIVIL -1 VENDOR Approval

482 6007-PLN-AGE-58-52-2400-R03 Central Plant, Main HTF Pipes Support Foundations. Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

483 6007-PLN-AGE-58-52-2401-R02 Central Plant, Main HTF Pipes Support Foundations. General Notes Drawing 2 CIVIL -1 VENDOR Approval

484 6007-PLN-AGE-58-52-2402-R02 Central Plant, Main HTF Pipes Support Foundations. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

485 6007-PLN-AGE-58-52-2403-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details I Drawing 3 CIVIL -1 VENDOR Approval

486 6007-PLN-AGE-58-52-2404-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details II Drawing 3 CIVIL -1 VENDOR Approval

487 6007-CAL-AGE-58-52-2405 R02 Calculation report for Central plant. HTF main sleepres-pipes supp. II. Alpha plant Calculation 2 CIVIL -1 VENDOR Approval

488 6007-LIS-AGE-58-52-2405_R02 Coordinates list for Central plant. HTF main sleepres-pipes supp. II. Alpha plant List 2 CIVIL -1 VENDOR Approval

489 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

490 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. General Notes Drawing 2 CIVIL -1 VENDOR Approval

491 6007-PLN-AGE-58-52-2407-R02 Central Plant, Main HTF Pipes Support Foundations II. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

492 6007-PLN-AGE-58-52-2408-R02 Central Plant, Main HTF Pipes Support Foundations II. Sections & details Drawing 2 CIVIL -1 VENDOR Approval

493 6007-CAL-AGE-58-52-2410-R02 Calculation report for Central Plant, HTF Mian Sleepers-Pipes Supp. III. Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

494 6007-LIS-AGE-58-52-2410-R02 Coordinates list for Central Plant, HTF Main Sleepers-Pipes Supp. III. Alpha Plant List 2 CIVIL -1 VENDOR Approval

495 6007-PLN-AGE-58-52-2410-R02 Central Plant, Main HTF Pipes Support Foundations III. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

496 6007-PLN-AGE-58-52-2411-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR Approval

497 6007-PLN-AGE-58-52-2412-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR Approval

498 6007-PLN-AGE-58-52-2413-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details Drawing 2 CIVIL -1 VENDOR Approval

499 6007-PLN-AGE-58-52-2414-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details II Drawing 2 CIVIL -1 VENDOR Approval

500 6007-PLN-AGE-58-52-2415-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details III Drawing 2 CIVIL -1 VENDOR Approval

501 6007-CAL-AGE-57-52-6277 Calculation Report for DrainageChannel Crossing Pipe Support Steel Truss Foundations Far West Calculation 4 CIVIL -1 VENDOR Approval

502 6007-PLN-AGE-57-52-6900  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Cover Sheet Drawing 7 CIVIL -1 VENDOR Approval

503 6007-PLN-AGE-57-52-6901  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations General Notes Drawing 6 CIVIL -1 VENDOR Approval

504 6007-PLN-AGE-57-52-6902  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column 1 to 5 Drawing 7 CIVIL -1 VENDOR Approval

505 6007-PLN-AGE-57-52-6903  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column 2,3 & 4 Drawing 6 CIVIL -1 VENDOR Approval

506 6007-PLN-AGE-57-52-6904  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column 1 & 5 Drawing 7 CIVIL -1 VENDOR Approval

507 6007-PLN-AGE-57-52-6905  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column C11-C20 Drawing 7 CIVIL -1 VENDOR Approval

508 Sketch STGF Sketch STGF Drawing na CIVIL -1 VENDOR Approval

509 6007-PLN-AGE-25-52-4041 Field Alpha Steam Generator Foundation Elevations (View Only) Drawing 3 CIVIL -1 VENDOR Approval

510 RFI 0005 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR Approval

511 RFI 0006 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR Approval

512 S1 Abengoa Solar Elevator 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

513 6007-PLN-WSI-00-00-A001 Abengoa Solar Architectural 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

514 6007-PLN-WSI-42-73-M001 Abengoa Solar Mechanical 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

515 6007-PLN-WSI-29-82-P001 Abengoa Solar Plumbing 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

516 6007-PLN-ATM-18-53-F1.0 Abengoa Solar Foundation Plans 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

517 LTG-1C Abengoa T24 Electrical 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

518 C13025 Abengoa T 24 Mech & Envl 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

519 C13025 HVAC_Heating_&_Cooling_Calcs Drawing n.a. CIVIL -1 VENDOR Approval

520 6007-PLN-WSI-27-31-E001 Abengoa Solar E-001 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

521 6007-PLN-WSI-27-31-E002 Abengoa Solar E-002 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

522 6007-PLN-WSI-27-31-E003 Abengoa Solar E-003 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

523 6007-PLN-WSI-27-31-E004 Abengoa Solar E-004 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

524 6007-PLN-WSI-27-31-E005 Abengoa Solar E-005 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

525 6007-PLN-AGE-11-50-0000-R04 Effluent water line. Alpha plant. Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

526 6007-PLN-AGE-11-50-0001-R04 Effluent water line. Alpha plant. General Notes Drawing 4 CIVIL -1 VENDOR Approval

527 6007-PLN-AGE-11-50-0002-R04 Effluent water line. Alpha plant. Plan 1 Drawing 4 CIVIL -1 VENDOR Approval

528 6007-PLN-AGE-11-50-0003-R04 Effluent water line. Alpha plant. Plan 2 Drawing 4 CIVIL -1 VENDOR Approval

529 6007-PLN-AGE-11-50-0004-R04 Effluent water line. Alpha plant. Plan 3 Drawing 4 CIVIL -1 VENDOR Approval

530 6007-PLN-AGE-11-50-0005-R04 Effluent water line. Alpha plant. Cross sections Drawing 4 CIVIL -1 VENDOR Approval

531 6007-PLN-AGE-11-50-0006-R04 Effluent water line. Alpha plant. Details Drawing 4 CIVIL -1 VENDOR Approval

532 6007-PLN-GFG-00-50-C551 Alpha Site plan  Evaporation ponds/Bioremediation facilities. Drawing 4 CIVIL -1 VENDOR Approval

533 6007-PLN-GFG-00-50-C552  Alpha Site,  Grading and Drainage Plan,  Evaporation ponds/Bioremediation facilities Drawing 4 CIVIL -1 VENDOR Approval

534 6007-PLN-GFG-00-50-C554   Alpha Site Details,   Evaporation ponds/ Bioremediation facilities Drawing 5 CIVIL -1 VENDOR Approval

535 6007-PLN-GFG-00-50-C555   Alpha site, Details 2,  Evaporation ponds/ bioremediation facilities. Drawing 4 CIVIL -1 VENDOR Approval

536 6007-PLN-GFG-00-50-C556   Alpha site, Bioremediation facilities.  Evaporation ponds/Bioremediation facilities. Drawing 3 CIVIL -1 VENDOR Approval

537 6007-PLN-GFG-00-50-C604  Alpha site, Evaporation ponds, Force main.Evaporation ponds/Bioremediation facilities. Drawing 3 CIVIL -1 VENDOR Approval

538 6007-CAL-AGE-58-52-6400-R02 Calculation Report for HTF pipe supports foundations South Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

539 6007-LIS-AGE-58-52-6400-R01 Coordiantes List for Central Plant South. HTF main pipe supports List 1 CIVIL -1 VENDOR Approval

540 6007-PLN-AGE-58-52-6400-R03 Beta Central Plant, HTF Pipe Support Foundations. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

541 6007-PLN-AGE-58-52-6401-R03 Beta Central Plant, HTF Pipe Support Foundations. General Notes Drawing 3 CIVIL -1 VENDOR Approval

542 6007-PLN-AGE-58-52-6402-R03 Beta Central Plant, HTF Pipe Support Foundations. Foundation Plan Drawing 3 CIVIL -1 VENDOR Approval

543 6007-PLN-AGE-58-52-6404-R03 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details I Drawing 3 CIVIL -1 VENDOR Approval

544 6007-CAL-AGE-23-52-4000 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details II Calculation 3 CIVIL -1 VENDOR Approval

545 6007-CAL-AGE-23-52-4000 Calculation Report for Exitation Transformer Foundation. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

546 6007-CAL-AGE-23-52-8000 Calculation Report for Exitation Transformer Foundation. Beta Plant Calculation 1 CIVIL -1 VENDOR Approval
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547 6007-PLN-AGE-23-52-4000_Rev 01 Alpha. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

548 6007-PLN-AGE-23-52-4020_Rev 01 Alpha. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR Approval

549 6007-PLN-AGE-23-52-4040_Rev 01 Alpha. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR Approval

550 6007-PLN-AGE-23-52-8000_Rev 01 Beta. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

551 6007-PLN-AGE-23-52-8020_Rev 01 Beta. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR Approval

552 6007-PLN-AGE-23-52-8040_Rev 01 Beta. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR Approval

553 6007-LIS-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. Beta Plant List 2 CIVIL -1 VENDOR Approval

554 6007-PLN-AGE-57-52-6600-R02 Main HTF pipe support foundations in PSV areas. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

555 6007-PLN-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. General Notes Drawing 2 CIVIL -1 VENDOR Approval

556 6007-PLN-AGE-57-52-6602-R02 Main HTF pipe support foundations in PSV areas.East & West area foundations plan Drawing 2 CIVIL -1 VENDOR Approval

557 6007-PLN-AGE-57-52-6603-R02 Main HTF pipe support foundations in PSV areas.North & South area foundations plan Drawing 2 CIVIL -1 VENDOR Approval

558 6007-PLN-AGE-57-52-6604-R02 Main HTF pipe support foundations in PSV areas.Sections & details I Drawing 2 CIVIL -1 VENDOR Approval

559 6007-PLN-AGE-57-52-6605-R02 Main HTF pipe support foundations in PSV areas.Sections & details II Drawing 2 CIVIL -1 VENDOR Approval

560 6007-PLN-AGE-57-52-6606-R02 Main HTF pipe support foundations in PSV areas.Sections & details III Drawing 2 CIVIL -1 VENDOR Approval

561 6007-PLN-AGE-57-52-6607-R02 Main HTF pipe support foundations in PSV areas.Sections & details IV Drawing 2 CIVIL -1 VENDOR Approval

562 6007-PLN-AGE-57-52-6608-R02 Main HTF pipe support foundations in PSV areas.Sections & details V Drawing 2 CIVIL -1 VENDOR Approval

563 6007-PLN-AGE-57-52-6609-R02 Main HTF pipe support foundations in PSV areas.Sections & details VI Drawing 2 CIVIL -1 VENDOR Approval

564 6007-PLN-AGE-57-52-6610-R02 Main HTF pipe support foundations in PSV areas.Sections & details VII Drawing 2 CIVIL -1 VENDOR Approval

565 6007-PLN-AGE-57-52-6611-R00 Main HTF pipe support foundations in PSV areas.Sections & details VIII Drawing 0 CIVIL -1 VENDOR Approval

566 6007-PLN-GFG-00-50-C551 Alpha Site plan                                     Drawing 4 CIVIL -1 VENDOR Approval

567 6007-PLN-GFG-00-50-C552 Alpha Site,  Grading and Drainage Plan  Drawing 4 CIVIL -1 VENDOR Approval

568 6007-PLN-GFG-00-50-C554 Alpha Site Details 1                                 Drawing 5 CIVIL -1 VENDOR Approval

569 6007-PLN-GFG-00-50-C555 Alpha site, Details 2                               Drawing 4 CIVIL -1 VENDOR Approval

570 6007-PLN-GFG-00-50-C556 Alpha site, Bioremediation facilities           Drawing 3 CIVIL -1 VENDOR Approval

571 6007-PLN-GFG-00-50-C604 Alpha site, Evaporation ponds, Force main Drawing 3 CIVIL -1 VENDOR Approval

572 6007-PLN-AGE-29-55-4000 Cover Sheet Drawing 6 CIVIL -1 VENDOR Approval

573 6007-PLN-AGE-29-55-4020 General notes Drawing 6 CIVIL -1 VENDOR Approval

574 6007-PLN-AGE-29-55-4040 underground plan Drawing 6 CIVIL -1 VENDOR Approval

575 6007-PLN-AGE-29-55-4060 Details Drawing 6 CIVIL -1 VENDOR Approval

576 6007-PLN-AGE-29-55-4065 Details Drawing 6 CIVIL -1 VENDOR Approval

577 6007-PLN-AGE-00-50-S001 General civil and Structural notes Drawing 3 CIVIL -1 VENDOR Approval

578 6007-CAL-AGE-58-52-2400-R04 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant Calculation 4 CIVIL -1 VENDOR Approval

579 6007-LIS-AGE-58-52-2400-R03 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant List 3 CIVIL -1 VENDOR Approval

580 6007-PLN-AGE-58-52-2400-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

581 6007-PLN-AGE-58-52-2401-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. General Notes Drawing 3 CIVIL -1 VENDOR Approval

582 6007-PLN-AGE-58-52-2402-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

583 6007-PLN-AGE-58-52-2403-R04 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details I Drawing 4 CIVIL -1 VENDOR Approval

584 6007-PLN-AGE-58-52-2404-R04 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details II Drawing 4 CIVIL -1 VENDOR Approval

585 6007-PLN-AGE-58-52-2415-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

586 6007-CAL-AGE-58-52-2405-R03 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

587 6007-LIS-AGE-58-52-2405_R02 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant List 2 CIVIL -1 VENDOR Approval

588 6007-PLN-AGE-58-52-2405-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

589 6007-PLN-AGE-58-52-2406-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. General Notes Drawing 3 CIVIL -1 VENDOR Approval

590 6007-PLN-AGE-58-52-2407-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

591 6007-PLN-AGE-58-52-2408-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Sections and details Drawing 3 CIVIL -1 VENDOR Approval

592 6007-CAL-AGE-58-52-2410-R03 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

593 6007-LIS-AGE-58-52-2410-R02 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant List 2 CIVIL -1 VENDOR Approval

594 6007-PLN-AGE-58-52-2410-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

595 6007-PLN-AGE-58-52-2411-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. General Notes Drawing 3 CIVIL -1 VENDOR Approval

596 6007-PLN-AGE-58-52-2412-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

597 6007-PLN-AGE-58-52-2413-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details I Drawing 3 CIVIL -1 VENDOR Approval

598 6007-PLN-AGE-58-52-2414-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

599 6007-CAL-AGE-57-52-4950-R03 Main HTF Pipes Support Foundations in PSV areas. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

600 6007-LIS-AGE-58-52-2401-R03.pdf Main HTF pipes support foundations in PSV areas.  Alpha Plant List 3 CIVIL -1 VENDOR Approval

601 6007-PLN-AGE-57-52-2600-R03.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

602 6007-PLN-AGE-57-52-2601-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. General Notes. Drawing 4 CIVIL -1 VENDOR Approval

603 6007-PLN-AGE-57-52-2602-R03.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Foundations plan & coordinates. Drawing 3 CIVIL -1 VENDOR Approval

604 6007-PLN-AGE-57-52-2603-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details I Drawing 4 CIVIL -1 VENDOR Approval

605 6007-PLN-AGE-57-52-2604-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details II Drawing 4 CIVIL -1 VENDOR Approval

606 6007-PLN-AGE-57-52-2605-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details III Drawing 4 CIVIL -1 VENDOR Approval

607 6007-PLN-AGE-58-52-2485 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

608 6007-PLN-AGE-58-52-2486 General notes Drawing 2 CIVIL -1 VENDOR Approval

609 6007-PLN-AGE-58-52-2487 Basin layout Drawing 2 CIVIL -1 VENDOR Approval

610 6007-PLN-AGE-58-52-2488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR Approval

611 6007-PLN-AGE-58-52-2489 Sump and trench details Drawing 2 CIVIL -1 VENDOR Approval

612 6007-PLN-AGE-58-52-2490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

613 6007-PLN-AGE-58-52-2491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

614 6007-PLN-AGE-58-52-2492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR Approval

615 6007-CAL-AGE-58-52-2485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR Approval

616 6007-CAL-AGE-58-52-2490 Pump report Calculation 1 CIVIL -1 VENDOR Approval

617 6007-PLN-AGE-58-52-6485 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

618 6007-PLN-AGE-58-52-6486 General notes Drawing 2 CIVIL -1 VENDOR Approval

619 6007-PLN-AGE-58-52-6487 Basin layout Drawing 2 CIVIL -1 VENDOR Approval

620 6007-PLN-AGE-58-52-6488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR Approval

621 6007-PLN-AGE-58-52-6489 Sump and trench details Drawing 2 CIVIL -1 VENDOR Approval

622 6007-PLN-AGE-58-52-6490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

623 6007-PLN-AGE-58-52-6491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

624 6007-PLN-AGE-58-52-6492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR Approval

625 6007-CAL-AGE-58-52-6485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR Approval

626 6007-CAL-AGE-58-52-6490 Pump report Calculation 1 CIVIL -1 VENDOR Approval

627 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

628 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR Approval

629 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

630 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

631 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

632 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR Approval

633 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

634 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

635 6007-PLN-AGE-18-52-4100 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

636 6007-PLN-AGE-18-52-4120 General notes Drawing 1 CIVIL -1 VENDOR Approval

637 6007-PLN-AGE-18-52-4140 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

638 6007-CAL-AGE-18-52-4100 Calc report Calculation 2 CIVIL -1 VENDOR Approval

639 6007-PLN-AGE-18-52-8100 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

640 6007-PLN-AGE-18-52-8120 General notes Drawing 1 CIVIL -1 VENDOR Approval

641 6007-PLN-AGE-18-52-8140 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

642 6007-CAL-AGE-18-52-8100 Calc report Calculation 2 CIVIL -1 VENDOR Approval

643 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

644 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR Approval

645 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

646 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

647 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

648 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR Approval

649 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

650 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

651 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

652 6007-PLN-AGE-18-52-4320 General notes Drawing 1 CIVIL -1 VENDOR Approval

653 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

654 6007-CAL-AGE-18-52-4300 Calc report Calculation 2 CIVIL -1 VENDOR Approval

655 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

656 6007-PLN-AGE-18-52-8320 General notes Drawing 1 CIVIL -1 VENDOR Approval

657 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

658 6007-CAL-AGE-18-52-8300 Calc report Calculation 2 CIVIL -1 VENDOR Approval

659 6007-PLN-AGE-41-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

660 6007-PLN-AGE-41-52-4020 General notes Drawing 2 CIVIL -1 VENDOR Approval

661 6007-PLN-AGE-41-52-4040 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

662 6007-CAL-AGE-41-52-4000 Calc report Calculation 2 CIVIL -1 VENDOR Approval

663 6007-PLN-AGE-41-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

664 6007-PLN-AGE-41-52-8020 General notes Drawing 2 CIVIL -1 VENDOR Approval

665 6007-PLN-AGE-41-52-8040 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

666 6007-CAL-AGE-41-52-8000 Calc report Calculation 2 CIVIL -1 VENDOR Approval

667 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

668 6007-PLN-AGE-16-52-4020 General notes Drawing 1 CIVIL -1 VENDOR Approval

669 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

670 6007-CAL-AGE-16-52-4010 Calc report Calculation 0 CIVIL -1 VENDOR Approval

671 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval
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672 6007-PLN-AGE-16-52-8020 General notes Drawing 1 CIVIL -1 VENDOR Approval

673 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

674 6007-CAL-AGE-16-52-8010 Calc report Calculation 0 CIVIL -1 VENDOR Approval

675 6007-PLN-AGE-40-52-4100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

676 6007-PLN-AGE-40-52-4120-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

677 6007-PLN-AGE-40-52-4140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR Approval

678 6007-PLN-AGE-40-52-4141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

679 6007-PLN-AGE-40-52-4142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

680 6007-PLN-AGE-40-52-4143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR Approval

681 6007-PLN-AGE-40-52-4144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR Approval

682 6007-PLN-AGE-40-52-4145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR Approval

683 6007-PLN-AGE-40-52-4150-R00 Drainage Drawing 0 CIVIL -1 VENDOR Approval

684 6007-PLN-AGE-40-52-4160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR Approval

685 6007-PLN-AGE-40-52-4161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR Approval

686 6007-PLN-AGE-40-52-4162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR Approval

687 6007-PLN-AGE-40-52-4163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR Approval

688 6007-PLN-AGE-40-52-4164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR Approval

689 6007-PLN-AGE-40-52-4173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR Approval

690 6007-CAL-AGE-40-52-4000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR Approval

691 6007-PLN-AGE-40-52-8100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

692 6007-PLN-AGE-40-52-8120-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

693 6007-PLN-AGE-40-52-8140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR Approval

694 6007-PLN-AGE-40-52-8141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

695 6007-PLN-AGE-40-52-8142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

696 6007-PLN-AGE-40-52-8143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR Approval

697 6007-PLN-AGE-40-52-8144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR Approval

698 6007-PLN-AGE-40-52-8145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR Approval

699 6007-PLN-AGE-40-52-8150-R00 Drainage Drawing 0 CIVIL -1 VENDOR Approval

700 6007-PLN-AGE-40-52-8160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR Approval

701 6007-PLN-AGE-40-52-8161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR Approval

702 6007-PLN-AGE-40-52-8162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR Approval

703 6007-PLN-AGE-40-52-8163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR Approval

704 6007-PLN-AGE-40-52-8164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR Approval

705 6007-PLN-AGE-40-52-8173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR Approval

706 6007-CAL-AGE-40-52-8000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR Approval

707 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

708 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

709 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

710 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

711 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

712 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

713 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

714 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

715 6007-PLN-GFG-50-C400 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

716 6007-PLN-GFG-50-C401 General Notes, Legend and Abbreviations Drawing 0 CIVIL -1 VENDOR Approval

717 6007-PLN-GFG-50-C402 Grading and Drainage Plan 1 Drawing 0 CIVIL -1 VENDOR Approval

718 6007-PLN-GFG-50-C403 Grading and Drainage Plan 2 Drawing 0 CIVIL -1 VENDOR Approval

719 6007-PLN-GFG-50-C404 Details Drawing 0 CIVIL -1 VENDOR Approval

720 6007-PLN-GFG-50-C405 Site Sections Drawing 0 CIVIL -1 VENDOR Approval

721 6007-PLN-GFG-50-C406 Water Pollution Control Plan 1 Drawing 0 CIVIL -1 VENDOR Approval

722 6007-PLN-GFG-50-C407 Water Pollution Control Plan 2 Drawing 0 CIVIL -1 VENDOR Approval

723 Eng Temp Trailers G&D Memo Eng Temp Trailers G&D Memo Drawing 0 CIVIL -1 VENDOR Approval

724 6007-PLN-GFG-00-50-C735 Alpha West Laydown Area Drawing 4 CIVIL -1 VENDOR Approval

725 6007-PLN-GFG-00-50-C736 Beta Island Temporary Facilities Drawing 8 CIVIL -1 VENDOR Approval

726 6007-PLN-GFG-00-50-C738 Medical Trailer Location Plan Drawing 0 CIVIL -1 VENDOR Approval

727 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 5 CIVIL -1 VENDOR Approval

728 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

729 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

730 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

731 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

732 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

733 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

734 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

735 6007-CAL-AGE-58-52-6410-R02 Calculation report for vertical loops steel frame foundations Central Plant North, Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

736 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

737 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

738 6007-PLN-AGE-57-52-2312-R05 ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha Plant Drawing 5 CIVIL -1 VENDOR Approval

739 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

740 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

741 6007-PLN-AGE-57-52-2322-R04 AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

742 6007-PLN-AGE-57-52-2323-R04 AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

743 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

744 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

745 6007-PLN-AGE-57-52-2332-R03 ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

746 6007-PLN-AGE-57-52-2333-R03 ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

747 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

748 6007-PLN-AGE-57-52-2335-R03 ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

749 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

750 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

751 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

752 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

753 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

754 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

755 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta Plant Drawing 4 CIVIL -1 VENDOR Approval

756 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

757 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

758 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

759 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

760 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

761 6007-PLN-AGE-57-52-6391-R03 General notes for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

762 6007-PLN-AGE-57-52-6392-R03 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

763 6007-PLN-AGE-57-52-6393-R03 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

764 6007-PLN-AGE-58-52-3600-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

765 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

766 6007-PLN-AGE-58-52-3602-R02 Foundations for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

767 6007-PLN-AGE-58-52-6410-R02 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

768 6007-PLN-AGE-58-52-6411-R02 General notes for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

769 6007-PLN-AGE-58-52-6412-R02 Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

770 6007-PLN-AGE-58-52-6413-R01 Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 1 CIVIL -1 VENDOR Approval

771 6007-CAL-AGE-50-00-2001_R00 Calcuation Report Calculation 4 CIVIL -1 VENDOR Approval

772 Plan Check Reply CIVIL-1-23.01 Drawing 4 CIVIL -1 VENDOR Approval

773 6007-PLN-AGE-29-55-2000 Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

774 6007-PLN-AGE-29-55-2001 General Notes Drawing 4 CIVIL -1 VENDOR Approval

775 6007-PLN-AGE-29-55-2002 Plain View Drawing 4 CIVIL -1 VENDOR Approval

776 6007-PLN-AGE-29-55-2003 Sections Drawing 4 CIVIL -1 VENDOR Approval

777 6007-PLN-AGE-29-55-2004 Details I Drawing 4 CIVIL -1 VENDOR Approval

778 6007-PLN-AGE-29-55-2005 Details II Drawing 2 CIVIL -1 VENDOR Approval

779 6007-PLN-AGE-29-55-2006 Details III Drawing 2 CIVIL -1 VENDOR Approval

780 6007-PLN-AGE-29-55-2007 Details IV Drawing 2 CIVIL -1 VENDOR Approval

781 6007-PLN-AGE-29-55-2008 Details V Drawing 2 CIVIL -1 VENDOR Approval

782 6007-PLN-AGE-29-55-2009 Details VI Drawing 2 CIVIL -1 VENDOR Approval

783 6007-PLN-AGE-29-55-2010 Details VII Drawing 2 CIVIL -1 VENDOR Approval

784 6007-PLN-AGE-29-55-2011 Details VIII Drawing 4 CIVIL -1 VENDOR Approval

785 6007-PLN-AGE-29-55-2012 Details IX Drawing 2 CIVIL -1 VENDOR Approval

786 6007-PLN-AGE-29-55-2013 Details X Drawing 2 CIVIL -1 VENDOR Approval

787 6007-PLN-AGE-29-55-2014 Details XI Drawing 2 CIVIL -1 VENDOR Approval

788 6007-PLN-AGE-29-55-2015 Details XII Drawing 2 CIVIL -1 VENDOR Approval

789 6007-PLN-AGE-29-55-2016 Details XIII Drawing 2 CIVIL -1 VENDOR Approval

790 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 2 CIVIL -1 VENDOR Approval

791 CIVIL-1-25.00X1 Revision List Revision list List n/a CIVIL -1 VENDOR Approval

792 6007-PLN-AGE-29-55-4000-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR Approval

793 6007-PLN-AGE-29-55-4020_R06 General notes Drawing 6 CIVIL -1 VENDOR Approval

794 6007-PLN-AGE-29-55-4040-R08 Underground Plan Drawing 8 CIVIL -1 VENDOR Approval

795 6007-PLN-AGE-29-55-4060-R08 Details Drawing 8 CIVIL -1 VENDOR Approval

796 6007-PLN-AGE-29-55-4065-R02 Details Drawing 2 CIVIL -1 VENDOR Approval
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797 6007-PLN-AGE-00-50-S001-R03 GENERAL CIVIL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

798 6007-PLN-AGE-29-55-3999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

799 6007-PLN-AGE-29-55-4001_R00 General notes Drawing 0 CIVIL -1 VENDOR Approval

800 6007-PLN-AGE-29-55-4002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR Approval

801 6007-PLN-AGE-29-55-4003_R00 Detail Drawing 0 CIVIL -1 VENDOR Approval

802 6007-PLN-AGE-29-55-7999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

803 6007-PLN-AGE-29-55-8001_R00 General notes Drawing 0 CIVIL -1 VENDOR Approval

804 6007-PLN-AGE-29-55-8002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR Approval

805 6007-PLN-AGE-29-55-8003_R00 Detail Drawing 0 CIVIL -1 VENDOR Approval

806 6007-PLN-GFG-00-50-C554_-_SIGNED BIOREMEDIATION ALPHA DETAILS Drawing 5 CIVIL -1 VENDOR Approval

807 6007-PLN-GFG-00-50-C561_-_SIGNED BIOREMEDIATION BETA DETAILS Drawing 2 CIVIL -1 VENDOR Approval

808 RFI#6 4 inch HDPE DR17 RFI RESPONSE Drawing n/a CIVIL -1 VENDOR Approval

809 6007-TMT-SUP-83-50-006 Neutron Probe Plan Drawing n/a CIVIL -1 VENDOR Approval

810 6007-TMT-SUP-83-50-007 4" HDPE DR 17 Recommendation for Neutron Probe Pipe Drawing n/a CIVIL -1 VENDOR Approval

811 RFI#7 Sand gradation table. RFI RESPONSE Drawing n/a CIVIL -1 VENDOR Approval

812 6007-PLN-AGE-57-52-6900-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR Approval

813 6007-PLN-AGE-57-52-6901-R07 General notes Drawing 7 CIVIL -1 VENDOR Approval

814 6007-PLN-AGE-57-52-6902-R08 Elevation, Plan, and Sections for Columns 1 to 5 Drawing 8 CIVIL -1 VENDOR Approval

815 6007-PLN-AGE-57-52-6903-R07 Plan, Sections, and Details for Columns 2, 3, and 4 Drawing 7 CIVIL -1 VENDOR Approval

816 6007-PLN-AGE-57-52-6904-R07 Plan, Sections, and Details for Columns 1 and 5 Drawing 7 CIVIL -1 VENDOR Approval

817 6007-PLN-AGE-57-52-6905-R08 Plan, Sections, and Details for Columns C11-C20 Drawing 8 CIVIL -1 VENDOR Approval

818 6007-CAL-AGE-57-52-6277-R06 CALCULATIONS Calculation 6 CIVIL -1 VENDOR Approval

819 6007-PLN-AGE-29-55-2000-R05 Cover sheet Drawing 5 CIVIL -1 VENDOR Approval

820 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Concrete Drawing 5 CIVIL -1 VENDOR Approval

821 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Steel Drawing 5 CIVIL -1 VENDOR Approval

822 6007-PLN-AGE-29-55-2002-R04 Plan View Drawing 4 CIVIL -1 VENDOR Approval

823 6007-PLN-AGE-29-55-2003-R04 Sections Drawing 4 CIVIL -1 VENDOR Approval

824 6007-PLN-AGE-29-55-2004-R04 Details I Drawing 4 CIVIL -1 VENDOR Approval

825 6007-PLN-AGE-29-55-2005-R04 Details II Drawing 4 CIVIL -1 VENDOR Approval

826 6007-PLN-AGE-29-55-2006-R04 Details III Drawing 4 CIVIL -1 VENDOR Approval

827 6007-PLN-AGE-29-55-2007-R02 Details IV Drawing 2 CIVIL -1 VENDOR Approval

828 6007-PLN-AGE-29-55-2008-R02 Details V Drawing 2 CIVIL -1 VENDOR Approval

829 6007-PLN-AGE-29-55-2009-R02 Details VI Drawing 2 CIVIL -1 VENDOR Approval

830 6007-PLN-AGE-29-55-2010-R02 Details VII Drawing 2 CIVIL -1 VENDOR Approval

831 6007-PLN-AGE-29-55-2011-R02 Details VIII Drawing 2 CIVIL -1 VENDOR Approval

832 6007-PLN-AGE-29-55-2012-R04 Details IX Drawing 4 CIVIL -1 VENDOR Approval

833 6007-PLN-AGE-29-55-2013-R02 Details X Drawing 2 CIVIL -1 VENDOR Approval

834 6007-PLN-AGE-29-55-2014-R03 Details XI Drawing 3 CIVIL -1 VENDOR Approval

835 6007-PLN-AGE-29-55-2015-R03 Details XII Drawing 3 CIVIL -1 VENDOR Approval

836 6007-PLN-AGE-29-55-2016-R03 Details XIII Drawing 3 CIVIL -1 VENDOR Approval

837 6007-CAL-AGE50-00-2001-R01 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

838 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 5 CIVIL -1 VENDOR Approval

839 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

840 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

841 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

842 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

843 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

844 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

845 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

846 6007-CAL-AGE-58-52-6410-R02 Calculation report for vertical loops steel frame foundations Central Plant North, Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

847 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

848 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

849 6007-PLN-AGE-57-52-2312-R05 ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha Plant Drawing 5 CIVIL -1 VENDOR Approval

850 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

851 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

852 6007-PLN-AGE-57-52-2322-R04 AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

853 6007-PLN-AGE-57-52-2323-R04 AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

854 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

855 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

856 6007-PLN-AGE-57-52-2332-R03 ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

857 6007-PLN-AGE-57-52-2333-R03 ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

858 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

859 6007-PLN-AGE-57-52-2335-R03 ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

860 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

861 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

862 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

863 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

864 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

865 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

866 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta Plant Drawing 4 CIVIL -1 VENDOR Approval

867 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

868 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

869 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

870 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

871 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

872 6007-PLN-AGE-57-52-6391-R03 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

873 6007-PLN-AGE-57-52-6392-R03 General notes for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

874 6007-PLN-AGE-57-52-6393-R03 Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

875 6007-PLN-AGE-58-52-3600-R02 Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

876 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

877 6007-PLN-AGE-58-52-3602-R02 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

878 6007-PLN-AGE-58-52-6410-R02 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

879 6007-PLN-AGE-58-52-6411-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

880 6007-PLN-AGE-58-52-6412-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

881 6007-PLN-AGE-58-52-6413-R01 Foundations for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 1 CIVIL -1 VENDOR Approval

882 6007-PLN-AGE-74-54-2020 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

883 6007-PLN-AGE-74-54-2021 General notes Drawing 2 CIVIL -1 VENDOR Approval

884 6007-PLN-AGE-74-54-2022 Plan, section & details Drawing 2 CIVIL -1 VENDOR Approval

885 6007-PLN-AGE-74-54-2023 Plan, section & details Drawing 2 CIVIL -1 VENDOR Approval

886 6007-CAL-AGE-74-54-2020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

887 6007-PLN-AGE-74-54-6020 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

888 6007-PLN-AGE-74-54-6021 General notes Drawing 1 CIVIL -1 VENDOR Approval

889 6007-PLN-AGE-74-54-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

890 6007-PLN-AGE-74-54-6023 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

891 6007-CAL-AGE-74-54-6020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

892 6007-PLN-AGE-58-54-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

893 6007-PLN-AGE-58-54-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

894 6007-PLN-AGE-58-54-3502-R02 Plan view Drawing 1 CIVIL -1 VENDOR Approval

895 6007-PLN-AGE-58-54-3503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

896 6007-CAL-AGE-58-54-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

897 6007-PLN-AGE-58-54-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

898 6007-PLN-AGE-58-54-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

899 6007-PLN-AGE-58-54-7502-R02 Plan view Drawing 1 CIVIL -1 VENDOR Approval

900 6007-PLN-AGE-58-54-7503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

901 6007-CAL-AGE-58-54-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

902 6007-PLN-AGE-58-52-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

903 6007-PLN-AGE-58-52-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

904 6007-PLN-AGE-58-52-3502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR Approval

905 6007-CAL-AGE-58-52-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

906 6007-PLN-AGE-58-52-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

907 6007-PLN-AGE-58-52-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

908 6007-PLN-AGE-58-52-7502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR Approval

909 6007-CAL-AGE-58-52-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

910 6007-PLN-AGE-58-54-3550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

911 6007-PLN-AGE-58-54-3551-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

912 6007-PLN-AGE-58-54-3552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

913 6007-CAL-AGE-58-54-3550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR Approval

914 6007-PLN-AGE-58-54-7550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

915 6007-PLN-AGE-58-54-7551-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

916 6007-PLN-AGE-58-54-7552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

917 6007-CAL-AGE-58-54-7550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR Approval

918 6007-PLN-AGE-74-52-2500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

919 6007-PLN-AGE-74-52-2501-R01 General notes Drawing 1 CIVIL -1 VENDOR Approval

920 6007-PLN-AGE-74-52-2502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

921 6007-CAL-AGE-74-52-2500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR Approval
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922 6007-PLN-AGE-74-52-6500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

923 6007-PLN-AGE-74-52-6501-R01 General notes Drawing 1 CIVIL -1 VENDOR Approval

924 6007-PLN-AGE-74-52-6502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

925 6007-CAL-AGE-74-52-6500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

926 6007-PLN-AGE-74-52-2020 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

927 6007-PLN-AGE-74-52-2021 General notes Drawing 0 CIVIL -1 VENDOR Approval

928 6007-PLN-AGE-74-52-2022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

929 6007-CAL-AGE-74-52-2020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

930 6007-PLN-AGE-74-52-6020 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

931 6007-PLN-AGE-74-52-6021 General notes Drawing 0 CIVIL -1 VENDOR Approval

932 6007-PLN-AGE-74-52-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

933 6007-CAL-AGE-74-52-6020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

934 6007-PLN-AGE-40-52-4100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

935 6007-PLN-AGE-40-52-4120-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

936 6007-PLN-AGE-40-52-4140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR Approval

937 6007-PLN-AGE-40-52-4141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR Approval

938 6007-PLN-AGE-40-52-4142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR Approval

939 6007-PLN-AGE-40-52-4143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

940 6007-PLN-AGE-40-52-4144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

941 6007-PLN-AGE-40-52-4145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR Approval

942 6007-PLN-AGE-40-52-4150-R02 Drainage Drawing 2 CIVIL -1 VENDOR Approval

943 6007-PLN-AGE-40-52-4160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR Approval

944 6007-PLN-AGE-40-52-4161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR Approval

945 6007-PLN-AGE-40-52-4162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR Approval

946 6007-PLN-AGE-40-52-4163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR Approval

947 6007-PLN-AGE-40-52-4164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR Approval

948 6007-PLN-AGE-40-52-4173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR Approval

949 6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR Approval

950 6007-PLN-AGE-40-52-8100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

951 6007-PLN-AGE-40-52-8120-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

952 6007-PLN-AGE-40-52-8140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR Approval

953 6007-PLN-AGE-40-52-8141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR Approval

954 6007-PLN-AGE-40-52-8142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR Approval

955 6007-PLN-AGE-40-52-8143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

956 6007-PLN-AGE-40-52-8144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

957 6007-PLN-AGE-40-52-8145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR Approval

958 6007-PLN-AGE-40-52-8150-R02 Drainage Drawing 2 CIVIL -1 VENDOR Approval

959 6007-PLN-AGE-40-52-8160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR Approval

960 6007-PLN-AGE-40-52-8161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR Approval

961 6007-PLN-AGE-40-52-8162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR Approval

962 6007-PLN-AGE-40-52-8163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR Approval

963 6007-PLN-AGE-40-52-8164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR Approval

964 6007-PLN-AGE-40-52-8173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR Approval

965 6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR Approval

966 ANCHORBOLT(318-08)_Rack Anchor bolt Calculation Spreadsheet for WTP Rack Drawing 0 CIVIL -1 VENDOR Approval

967 ANCHORBOLT(318-08)_Type_1.1 Anchor bolt Calculation Spreadsheet for Type 1.1 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

968 ANCHORBOLT(318-08)_Type_1.2 Anchor bolt Calculation Spreadsheet for Type 1.2 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

969 ANCHORBOLT(318-08)_Type_2.0 Anchor bolt Calculation Spreadsheet for Type 2.0 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

970 FORCES Reactions & Moment Spreadsheet Drawing 0 CIVIL -1 VENDOR Approval

971 6007-CAL-LEF-12-54-0003-R5 Skids Structural Calculations Calculation 5 CIVIL -1 VENDOR Approval

972 6007-CAL-LEF-12-54-0004-R4 Rack StructuralCalculations Calculation 4 CIVIL -1 VENDOR Approval

973 6007-PLN-AGE-67-33-5403 Water Treatment Grounding System - Alpha Drawing 0 CIVIL -1 VENDOR Approval

974 6007-PLN-AGE-67-33-9803 Water Treatment Grounding System - Beta Drawing 0 CIVIL -1 VENDOR Approval

975 6007-PLN-LEF-12-03-0011 WTP Plant Layout (Preliminary) Drawing 5 CIVIL -1 VENDOR Approval

976 ANCHORBOLT ADDENDUM Anchorbolt Calculations Drawing 0 CIVIL -1 VENDOR Approval

977 Content Guide Skid Structure Calculation Content Guide Drawing 5 CIVIL -1 VENDOR Approval

978 6007-PLN-AGE-16-51-4000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

979 6007-PLN-AGE-16-50-4000-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

980 6007-PLN-AGE-16-54-4000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

981 6007-CAL-AGE-16-54-4000-R01 Calc report Calculation 1 CIVIL -1 VENDOR Approval

982 6007-PLN-AGE-16-51-8000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

983 6007-PLN-AGE-16-50-8000-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

984 6007-PLN-AGE-16-54-8000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

985 6007-CAL-AGE-16-54-8000-R01 Calc report Calculation 1 CIVIL -1 VENDOR Approval

986 6007-PLN-AGE-41-54-4000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

987 6007-PLN-AGE-41-54-4020-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

988 6007-PLN-AGE-41-54-4040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

989 6007-CAL-AGE-41-54-4000-R02 Calc report Calculation 2 CIVIL -1 VENDOR Approval

990 6007-PLN-AGE-41-54-8000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

991 6007-PLN-AGE-41-54-8020-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

992 6007-PLN-AGE-41-54-8040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

993 6007-CAL-AGE-41-54-8000-R02 Calc report Calculation 2 CIVIL -1 VENDOR Approval

994 6007-PLN-AGE-29-55-2014 Alpha Plant, Drainage purge & Oil Systems Details XI Alpha Plant, Drainage purge & Oil Systems Details XI3 CIVIL -1 VENDOR Approval

995 6007-PLN-AGE-29-55-2015 Alpha Plant, Drainage purge & Oil Systems Details XII Drawing 3 CIVIL -1 VENDOR Approval

996 6007-PLN-AGE-29-55-6014 Beta Plant, Drainage purge & Oil Systems Details XI Drawing 2 CIVIL -1 VENDOR Approval

997 6007-PLN-AGE-29-55-6015 Beta Plant, Drainage purge & Oil Systems Details XII Drawing 2 CIVIL -1 VENDOR Approval

998 6007-PLN-AGE-35-52-4000 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

999 6007-PLN-AGE-35-52-4020 General notes Drawing 4 CIVIL -1 VENDOR Approval

1000 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR Approval

1001 6007-CAL-AGE-35-52-4000 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

1002 6007-PLN-AGE-35-52-8000 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1003 6007-PLN-AGE-35-52-8020 General notes Drawing 4 CIVIL -1 VENDOR Approval

1004 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR Approval

1005 6007-CAL-AGE-35-52-8000 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

1006 6007-PLN-AGE-58-52-2470 Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

1007 6007-PLN-AGE-58-52-2471 General notes Drawing 4 CIVIL -1 VENDOR Approval

1008 6007-PLN-AGE-58-52-2472 Plan Layout Drawing 6 CIVIL -1 VENDOR Approval

1009 6007-PLN-AGE-58-52-2474 Detail 2 Drawing 6 CIVIL -1 VENDOR Approval

1010 6007-PLN-AGE-58-52-2475 Electrical heater A-MX-208 foundation Drawing 4 CIVIL -1 VENDOR Approval

1011 6007-PLN-AGE-58-52-2476 Coordinates Drawing 3 CIVIL -1 VENDOR Approval

1012 6007-CAL-AGE-58-52-2470 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1013 6007-PLN-AGE-58-52-6470 Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

1014 6007-PLN-AGE-58-52-6471 General notes Drawing 4 CIVIL -1 VENDOR Approval

1015 6007-PLN-AGE-58-52-6472 Plan Layout Drawing 6 CIVIL -1 VENDOR Approval

1016 6007-PLN-AGE-58-52-6474 Detail 2 Drawing 6 CIVIL -1 VENDOR Approval

1017 6007-PLN-AGE-58-52-6475 Electrical heater B-MX-208 foundation Drawing 4 CIVIL -1 VENDOR Approval

1018 6007-PLN-AGE-58-52-6476 Coordinates Drawing 3 CIVIL -1 VENDOR Approval

1019 6007-CAL-AGE-58-52-6470 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1020 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1021 6007-PLN-AGE-40-52-4020 General notes Drawing 0 CIVIL -1 VENDOR Approval

1022 6007-PLN-AGE-67-52-4440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR Approval

1023 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1024 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1025 6007-PLN-AGE-40-52-8020 General notes Drawing 0 CIVIL -1 VENDOR Approval

1026 6007-PLN-AGE-67-52-8440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR Approval

1027 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1028 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1029 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1030 6007-PLN-AGE-40-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1031 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1032 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1033 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1034 6007-PLN-AGE-40-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1035 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1036 6007-PLN-AGE-67-52-4500 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1037 6007-PLN-AGE-67-52-4520 General notes Drawing 1 CIVIL -1 VENDOR Approval

1038 6007-PLN-AGE-67-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1039 6007-CAL-AGE-67-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1040 6007-PLN-AGE-67-52-8500 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1041 6007-PLN-AGE-67-52-8520 General notes Drawing 1 CIVIL -1 VENDOR Approval

1042 6007-PLN-AGE-67-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1043 6007-CAL-AGE-67-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1044 6007-PLN-AGE-57-52-6310 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1045 6007-PLN-AGE-57-52-6311 General notes Drawing 3 CIVIL -1 VENDOR Approval

1046 6007-PLN-AGE-57-52-6312 BSF01. Plan and details Drawing 4 CIVIL -1 VENDOR Approval
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1047 6007-PLN-AGE-57-52-6313 BSF02. Plan and details Drawing 3 CIVIL -1 VENDOR Approval

1048 6007-PLN-AGE-57-52-6314 BSF03. Plan and details Drawing 3 CIVIL -1 VENDOR Approval

1049 6007-CAL-AGE-57-52-6310 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1050 6007-PLN-AGE-12-51-4001 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

1051 6007-PLN-AGE-12-50-4001 General notes Drawing 4 CIVIL -1 VENDOR Approval

1052 6007-PLN-AGE-12-57-4001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR Approval

1053 6007-PLN-AGE-12-57-4002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR Approval

1054 6007-PLN-AGE-12-57-4003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR Approval

1055 6007-PLN-AGE-12-57-4004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR Approval

1056 6007-PLN-AGE-12-57-4005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR Approval

1057 6007-PLN-AGE-12-57-4006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR Approval

1058 6007-PLN-AGE-12-57-4007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR Approval

1059 6007-PLN-AGE-12-57-4008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR Approval

1060 6007-PLN-AGE-12-57-4009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR Approval

1061 6007-PLN-AGE-12-51-8001 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

1062 6007-PLN-AGE-12-50-8001 General notes Drawing 4 CIVIL -1 VENDOR Approval

1063 6007-PLN-AGE-12-57-8001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR Approval

1064 6007-PLN-AGE-12-57-8002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR Approval

1065 6007-PLN-AGE-12-57-8003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR Approval

1066 6007-PLN-AGE-12-57-8004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR Approval

1067 6007-PLN-AGE-12-57-8005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR Approval

1068 6007-PLN-AGE-12-57-8006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR Approval

1069 6007-PLN-AGE-12-57-8007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR Approval

1070 6007-PLN-AGE-12-57-8008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR Approval

1071 6007-PLN-AGE-12-57-8009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR Approval

1072 6007-PLN-AGE-58-52-3550 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1073 6007-PLN-AGE-58-52-3552 Plan view & Details Drawing 5 CIVIL -1 VENDOR Approval

1074 6007-CAL-AGE-58-52-3550 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1075 6007-PLN-AGE-58-52-7550 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1076 6007-PLN-AGE-58-52-7552 Plan view & Details Drawing 5 CIVIL -1 VENDOR Approval

1077 6007-CAL-AGE-58-52-7550 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1078 6007-PLN-AGE-58-54-3552 Plan view & Details Drawing 4 CIVIL -1 VENDOR Approval

1079 6007-CAL-AGE-58-54-3550 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1080 6007-PLN-AGE-58-54-7552 Plan view & Details Drawing 4 CIVIL -1 VENDOR Approval

1081 6007-CAL-AGE-58-54-7550 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1082 6007-PLN-AGE-12-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1083 6007-PLN-AGE-12-52-4520 General notes Drawing 2 CIVIL -1 VENDOR Approval

1084 6007-PLN-AGE-12-52-4540 Plan Drawing 3 CIVIL -1 VENDOR Approval

1085 6007-PLN-AGE-12-52-4560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1086 6007-PLN-AGE-12-52-4561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1087 6007-PLN-AGE-12-52-4562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1088 6007-CAL-AGE-12-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1089 6007-PLN-AGE-12-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1090 6007-PLN-AGE-12-52-8520 General notes Drawing 2 CIVIL -1 VENDOR Approval

1091 6007-PLN-AGE-12-52-8540 Plan Drawing 3 CIVIL -1 VENDOR Approval

1092 6007-PLN-AGE-12-52-8560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1093 6007-PLN-AGE-12-52-8561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1094 6007-PLN-AGE-12-52-8562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1095 6007-CAL-AGE-12-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1096 6007-PLN-AGE-50-00-S003 Handrails, stairways and grating details Drawing 2 CIVIL -1 VENDOR Approval

1097 6007-CAL-AGE-50-00-S003 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1098 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1099 6007-PLN-AGE-40-52-4020 General note s Drawing 1 CIVIL -1 VENDOR Approval

1100 6007-PLN-AGE-67-52-4440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR Approval

1101 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 3 CIVIL -1 VENDOR Approval

1102 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1103 6007-PLN-AGE-40-52-8020 General note s Drawing 1 CIVIL -1 VENDOR Approval

1104 6007-PLN-AGE-67-52-8440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR Approval

1105 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 3 CIVIL -1 VENDOR Approval

1106 6007-PLN-AGE-58-52-2476 Coordinates Drawing 4 CIVIL -1 VENDOR Approval

1107 6007-PLN-AGE-58-52-6476 Coordinates Drawing 4 CIVIL -1 VENDOR Approval

1108 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1109 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR Approval

1110 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1111 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1112 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1113 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1114 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1115 6007-PLN-AGE-67-52-4540 Rev4 Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1116 6007-PLN-AGE-67-52-8540 Rev4 Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1117 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1118 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1119 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1120 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1121 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1122 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1123 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1124 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1125 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1126 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1127 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1128 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1129 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1130 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1131 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1132 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1133 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1134 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1135 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1136 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1137 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1138 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1139 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1140 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1141 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1142 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1143 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1144 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1145 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1146 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1147 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1148 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1149 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1150 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1151 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1152 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1153 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1154 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1155 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1156 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1157 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1158 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1159 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1160 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1161 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1162 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1163 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1164 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1165 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1166 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1167 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1168 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1169 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1170 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1171 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval
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1172 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS & NOTES Drawing 2 CIVIL -1 VENDOR Approval

1173 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1174 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1175 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1176 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 1 CIVIL -1 VENDOR Approval

1177 6007-PLN-MBS-18-57-0003 FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

1178 6007-PLN-MBS-18-57-0004 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1179 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 1 CIVIL -1 VENDOR Approval

1180 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1181 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 1 CIVIL -1 VENDOR Approval

1182 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1183 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1184 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 1 CIVIL -1 VENDOR Approval

1185 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 1 CIVIL -1 VENDOR Approval

1186 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1187 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 1 CIVIL -1 VENDOR Approval

1188 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 1 CIVIL -1 VENDOR Approval

1189 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 1 CIVIL -1 VENDOR Approval

1190 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 1 CIVIL -1 VENDOR Approval

1191 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1192 6007-PLN-MBS-18-57-0001 COVER SHEET & BUILDING DATA Drawing 1 CIVIL -1 VENDOR Approval

1193 6007-PLN-MBS-18-57-0002 FLOOR PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1194 6007-PLN-MBS-18-57-0003 FLOOR PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1195 6007-PLN-MBS-18-57-0004 GENERAL NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1196 6007-PLN-MBS-18-57-0005 REFLECTED CEILING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1197 6007-PLN-MBS-18-57-0006 REFLECTED CEILING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1198 6007-PLN-MBS-18-57-0007 REFLECTED CEILING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1199 6007-PLN-MBS-18-57-0008 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1200 6007-PLN-MBS-18-57-0009 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1201 6007-PLN-MBS-18-57-0010 ROOF PLAN Drawing 1 CIVIL -1 VENDOR Approval

1202 6007-PLN-MBS-18-57-0011 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1203 6007-PLN-MBS-18-57-0012 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1204 6007-PLN-MBS-18-57-0013 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1205 6007-PLN-MBS-18-57-0014 1ST. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1206 6007-PLN-MBS-18-57-0015 2ND. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1207 6007-PLN-MBS-18-57-0016 LADDER DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1208 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1209 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1210 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1211 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1212 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1213 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1214 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1215 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1216 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1217 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 2 CIVIL -1 VENDOR Approval

1218 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1219 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1220 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval

1221 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1222 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1223 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1224 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1225 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1226 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1227 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1228 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1229 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1230 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1231 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1232 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1233 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1234 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1235 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1sT STORY) Drawing 1 CIVIL -1 VENDOR Approval

1236 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1237 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1238 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1239 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1240 6007-CAL-MBS-18-60-001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1241 6007-CAL-MBS-18-54-001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1242 6007-CAL-MBS-18-40-001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1243 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1244 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR Approval

1245 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1246 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1247 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1248 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1249 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1250 6007-PLN-AGE-67-52-4540 Rev4 Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1251 6007-PLN-AGE-67-52-8540 Rev4 Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1252 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1253 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1254 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1255 6007-PLN-AGE-40-52-4540 Foundation details Drawing 3 CIVIL -1 VENDOR Approval

1256 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1257 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1258 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1259 6007-PLN-AGE-40-52-8540 Foundation details Drawing 3 CIVIL -1 VENDOR Approval

1260 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1261 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1262 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1263 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1264 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1265 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1266 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1267 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1268 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1269 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1270 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1271 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1272 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1273 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1274 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1275 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1276 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1277 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1278 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1279 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1280 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1281 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1282 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1283 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1284 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1285 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1286 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1287 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1288 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1289 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1290 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1291 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1292 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1293 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1294 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1295 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1296 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval
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1297 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1298 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1299 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1300 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1301 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1302 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1303 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1304 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1305 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1306 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1307 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1308 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1309 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1310 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1311 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1312 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1313 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1314 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1315 6007-PLN-AGE-16-52-4020 General notes Drawing 2 CIVIL -1 VENDOR Approval

1316 6007-PLN-AGE-16-52-4040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR Approval

1317 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1318 6007-PLN-AGE-16-52-8020 General notes Drawing 2 CIVIL -1 VENDOR Approval

1319 6007-PLN-AGE-16-52-8040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR Approval

1320 6007-CAL-AGE-16-54-4000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR Approval

1321 6007-PLN-AGE-16-54-4000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR Approval

1322 6007-CAL-AGE-16-54-8000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR Approval

1323 6007-PLN-AGE-16-54-8000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR Approval

1324 6007-PLN-AGE-58-54-3502 Plan view Drawing 3 CIVIL -1 VENDOR Approval

1325 6007-PLN-AGE-58-54-3503 Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

1326 6007-PLN-AGE-58-54-7502 Plan view Drawing 3 CIVIL -1 VENDOR Approval

1327 6007-PLN-AGE-58-54-7503 Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

1328 6007-PLN-AGE-58-52-7502 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

1329 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1330 6007-PLN-AGE-58-54-3576 General notes Drawing 0 CIVIL -1 VENDOR Approval

1331 6007-PLN-AGE-58-54-3577 Plan view Drawing 0 CIVIL -1 VENDOR Approval

1332 6007-PLN-AGE-58-54-3578 Sections Drawing 0 CIVIL -1 VENDOR Approval

1333 6007-CAL-AGE-58-54-3575 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1334 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1335 6007-PLN-AGE-58-54-7576 General notes Drawing 0 CIVIL -1 VENDOR Approval

1336 6007-PLN-AGE-58-54-7577 Plan view Drawing 0 CIVIL -1 VENDOR Approval

1337 6007-PLN-AGE-58-54-7578 Sections Drawing 0 CIVIL -1 VENDOR Approval

1338 6007-CAL-AGE-58-54-7575 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1339 6007-PLN-AGE-74-54-2020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1340 6007-PLN-AGE-74-54-2021.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1341 6007-PLN-AGE-74-54-2022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1342 6007-PLN-AGE-74-54-2023.pdf Elevations Drawing 0 CIVIL -1 VENDOR Approval

1343 6007-PLN-AGE-74-54-2024.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1344 6007-PLN-AGE-74-54-2025.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1345 6007-PLN-AGE-74-54-6020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1346 6007-PLN-AGE-74-54-6021.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1347 6007-PLN-AGE-74-54-6022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1348 6007-PLN-AGE-74-54-6023.pdf Elevations Drawing 0 CIVIL -1 VENDOR Approval

1349 6007-PLN-AGE-74-54-6024.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1350 6007-PLN-AGE-74-54-6025.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1351 6007-PLN-AGE-25-32-4311 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1352 6007-PLN-AGE-25-32-4312 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1353 6007-PLN-AGE-25-32-8705 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1354 6007-PLN-AGE-25-32-8706 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1355 6007-PLN-AGE-25-32-8707 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1356 6007-PLN-AGE-25-32-8708 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1357 6007-PLN-AGE-25-32-8709 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR Approval

1358 6007-PLN-AGE-25-32-8710 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR Approval

1359 6007-PLN-AGE-25-32-8711 Beta Site Building 22 Drawing Re v0 CIVIL -1 VENDOR Approval

1360 6007-PLN-AGE-58-32-6201 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1361 6007-PLN-AGE-58-32-6201 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1362 6007-PLN-AGE-58-32-8601 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1363 6007-PLN-AGE-58-32-8602- _SHEET 1 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1364 6007-PLN-AGE-58-32-8602 _SHEET 10 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1365 6007-PLN-AGE-58-32-8602 _SHEET 11 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1366 6007-PLN-AGE-58-32-8602 _SHEET 12 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1367 6007-PLN-AGE-58-32-8602 _SHEET 13 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1368 6007-PLN-AGE-58-32-8602 _SHEET 14 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1369 6007-PLN-AGE-58-32-8602 _SHEET 15 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1370 6007-PLN-AGE-58-32-8602 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1371 6007-PLN-AGE-58-32-8602 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1372 6007-PLN-AGE-58-32-8602 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1373 6007-PLN-AGE-58-32-8602 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1374 6007-PLN-AGE-58-32-8602_SHEET 6 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1375 6007-PLN-AGE-58-32-8602 _SHEET 7 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1376 6007-PLN-AGE-58-32-8602 _SHEET 8 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1377 6007-PLN-AGE-58-32-8602 _SHEET 9 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1378 6007-PLN-AGE-58-32-8611 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1379 6007-PLN-AGE-58-32-8611 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1380 6007-PLN-AGE-58-32-8611 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1381 6007-PLN-AGE-58-32-8611 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1382 6007-PLN-AGE-58-32-8611 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1383 6007-PLN-AGE-67-32-8621 _ Sheet 1 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1384 6007-PLN-AGE-67-32-8621 _ Sheet 2 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1385 6007-PLN-AGE-67-32-8621 _ Sheet 3 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1386 6007-PLN-AGE-67-32-8621 _ Sheet 4 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1387 6007-PLN-AGE-67-32-8803 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1388 6007-PLN-AGE-67-32-8804 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1389 6007-PLN-AGE-67-32-8805 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR Approval

1390 6007-PLN-AGE-67-32-8806 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR Approval

1391 6007-PLN-AGE-67-32-8807 Beta Site Building 26 Drawing Re v0 CIVIL -1 VENDOR Approval

1392 6007-PLN-AGE-25-32-4305 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1393 6007-PLN-AGE-25-32-4306 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1394 6007-PLN-AGE-25-32-4307 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1395 6007-PLN-AGE-25-32-4308 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1396 6007-PLN-AGE-25-32-4309 Alpha Site Building 22. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1397 6007-PLN-AGE-25-32-4310 Cable Tray System. Alpha Drawing Re v5 CIVIL -1 VENDOR Approval

1398 6007-PLN-AGE-25-32-4311 _Sh1 Cable Tray y System. Central Drawing Re v0 CIVIL -1 VENDOR Approval

1399 6007-PLN-AGE-25-32-4312 _ Sh2 Cable Tray y System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1400 6007-PLN-AGE-25-32-4313 Alpha Site Building 22. Alpha Drawing Rev1 CIVIL -1 VENDOR Approval

1401 6007-PLN-AGE-58-32-2201_Sh1 Cable Tray y System. Alpha Drawing Re v4 CIVIL -1 VENDOR Approval

1402 6007-PLN-AGE-58-32-2201_Sh2 Cable Tray y System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1403 6007-PLN-AGE-58-32-4201 Cable Tray System. Alpha Plant Drawing Rev4 CIVIL -1 VENDOR Approval

1404 6007-PLN-AGE-58-32-4202_SHEET 1 Cable Tray System.
 Central

SHEET Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1405 6007-PLN-AGE-58-32-4202 SHEET 10 Cable Tray
 System. Al

p
ha

 Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1406 6007-PLN-AGE-58-32-4202 SH EET 11 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1407 6007-PLN-AGE-58-32-4202 SH EET 12 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1408 6007-PLN-AGE-58-32-4202 SH EET 13 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1409 6007-PLN-AGE-58-32-4202 SH EET 14 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1410 6007-PLN-AGE-58-32-4202 SH EET 15 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1411 6007-PLN-AGE-58-32-4202 SH EET 16 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1412 6007-PLN-AGE-58-32-4202 SH EET 2 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1413 6007-PLN-AGE-58-32-4202 SHEET 3 Cable Tray System. Central Plant Drawing Rev CIVIL -1 VENDOR Approval

1414 6007-PLN-AGE-58-32-4202 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1415 6007-PLN-AGE-58-32-4202 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1416 6007-PLN-AGE-58-32-4202 SHEET 6 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1417 6007-PLN-AGE-58-32-4202 SHEET 7 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1418 6007-PLN-AGE-58-32-4202 SHEET 8 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1419 6007-PLN-AGE-58-32-4202 SHEET 9 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1420 6007-PLN-AGE-58-32-4211 SHEET 1 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1421 6007-PLN-AGE-58-32-4211 SHEET 2 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval
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1422 6007-PLN-AGE-58-32-4211 SHEET 3 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1423 6007-PLN-AGE-58-32-4211 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1424 6007-PLN-AGE-58-32-4211 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1425 6007-PLN-AGE-67-32-4221_ Sheet 1 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1426 6007-PLN-AGE-67-32-4221_ Sheet 2 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1427 6007-PLN-AGE-67-32-4221_ Sheet 3 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1428 6007-PLN-AGE-67-32-4221_ Sheet 4 Cable Tray System. Central Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1429 6007-PLN-AGE-67-32-4403 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1430 6007-PLN-AGE-67-32-4404 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1431 6007-PLN-AGE-67-32-4405 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1432 6007-PLN-AGE-67-32-4406 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1433 6007-PLN-AGE-67-32-4407 Cable Tray System. Alpha Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1434 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1435 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1436 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1437 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1438 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1439 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1440 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1441 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1442 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1443 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1444 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1445 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1446 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1447 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1448 6007-CAL-CTS-58-52-1200 Calculation Calculation 1 CIVIL -1 VENDOR Approval

1449 6007-PLN-CTS-58-52-1200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1450 6007-PLN-CTS-58-52-1201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR Approval

1451 6007-CAL-CTS-58-52-5200 Calculation Calculation 1 CIVIL -1 VENDOR Approval

1452 6007-PLN-CTS-58-52-5200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1453 6007-PLN-CTS-58-52-5201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR Approval

1454 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1455 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1456 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1457 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1458 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1459 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1460 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1461 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1462 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1463 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1464 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1465 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1466 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1467 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1468 FoundationCalcs_20130529_s Structural Calculations Calculation 1 CIVIL -1 VENDOR Approval

1469 MojaveFoundation20130531_S0.1 General Structures notes letter 1 CIVIL -1 VENDOR Approval

1470 MojaveFoundation20130531_S1.1 Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1471 MojaveFoundation20130531_S2.1 Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1472 MojaveFoundation20130531_S3.1 Foundation Details letter 1 CIVIL -1 VENDOR Approval

1473 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR Approval

1474 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR Approval

1475 6007-PLN-AGE-29-55-3999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1476 6007-PLN-AGE-29-55-4002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR Approval

1477 6007-PLN-AGE-29-55-4003_R01 Details Drawing 1 CIVIL -1 VENDOR Approval

1478 6007-PLN-AGE-29-55-7999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1479 6007-PLN-AGE-29-55-8002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR Approval

1480 6007-PLN-AGE-29-55-8003_R01 Details Drawing 1 CIVIL -1 VENDOR Approval

1481 6007-CAL-AGE-58-54-3575 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1482 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1483 6007-PLN-AGE-58-54-3576 General notes Drawing 1 CIVIL -1 VENDOR Approval

1484 6007-PLN-AGE-58-54-3577 Connections plan view Drawing 2 CIVIL -1 VENDOR Approval

1485 6007-PLN-AGE-58-54-3578 Connections sections Drawing 2 CIVIL -1 VENDOR Approval

1486 6007-CAL-AGE-58-54-7575 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1487 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1488 6007-PLN-AGE-58-54-7576 General notes Drawing 1 CIVIL -1 VENDOR Approval

1489 6007-PLN-AGE-58-54-7577 Connections plan view Drawing 2 CIVIL -1 VENDOR Approval

1490 6007-PLN-AGE-58-54-7578 Connections sections Drawing 2 CIVIL -1 VENDOR Approval

1491 6007-CAL-AGE-16-54-4020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1492 6007-PLN-AGE-16-54-4020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1493 6007-PLN-AGE-16-54-4021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR Approval

1494 6007-PLN-AGE-16-54-4022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR Approval

1495 6007-PLN-AGE-16-54-4023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR Approval

1496 6007-PLN-AGE-16-54-4024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR Approval

1497 6007-CAL-AGE-16-54-8020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1498 6007-PLN-AGE-16-54-8020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1499 6007-PLN-AGE-16-54-8021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR Approval

1500 6007-PLN-AGE-16-54-8022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR Approval

1501 6007-PLN-AGE-16-54-8023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR Approval

1502 6007-PLN-AGE-16-54-8024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR Approval

1503 FoundationCalcs_20130529_s_ds2 Structural Calculations Calculation 1 CIVIL -1 VENDOR Approval

1504 MojaveFoundation20130531_S01_ds General Structures notes letter 1 CIVIL -1 VENDOR Approval

1505 MojaveFoundation20130531_S11_ds Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1506 MojaveFoundation20130531_S21_ds Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1507 MojaveFoundation20130531_S31_ds Foundation Details letter 1 CIVIL -1 VENDOR Approval

1508 6007-PLN-AGE-11-50-0002 Plan 1 Drawing 5 CIVIL -1 VENDOR Approval

1509 6007-PLN-AGE-11-50-0003 Plan 2 Drawing 5 CIVIL -1 VENDOR Approval

1510 6007-PLN-AGE-11-50-0004 Plan 3 Drawing 5 CIVIL -1 VENDOR Approval

1511 6007-PLN-AGE-29-50-6200 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1512 6007-PLN-AGE-29-50-6201 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1513 6007-PLN-AGE-29-50-6202 Plan 1 Drawing 1 CIVIL -1 VENDOR Approval

1514 6007-PLN-AGE-29-50-6203 Plan 2 Drawing 1 CIVIL -1 VENDOR Approval

1515 6007-PLN-AGE-29-50-6204 Plan 3 Drawing 1 CIVIL -1 VENDOR Approval

1516 6007-PLN-AGE-29-50-6205 Plan 4 Drawing 1 CIVIL -1 VENDOR Approval

1517 6007-PLN-AGE-29-50-6206 Cross section and details Drawing 0 CIVIL -1 VENDOR Approval

1518 6007-PLN-CTS-58-52-1300_R2s Alpha Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR Approval

1519 6007-PLN-CTS-58-52-1301_R2s Alpha Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR Approval

1520 6007-PLN-CTS-58-52-1302_R2s Alpha Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR Approval

1521 6007-PLN-CTS-58-52-5300_R2s Beta Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR Approval

1522 6007-PLN-CTS-58-52-5301_R2s Beta Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR Approval

1523 6007-PLN-CTS-58-52-5302_R2s Beta Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR Approval

1524 6007-PLN-CTS-53-52-1500_R1s Alpha. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR Approval

1525 6007-PLN-CTS-53-52-1501_R1s Alpha. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

1526 6007-PLN-CTS-53-52-5500_R1s Beta. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR Approval

1527 6007-PLN-CTS-53-52-5501_R1s Beta. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

1528 6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 7 CIVIL -1 VENDOR Approval

1529 6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 CIVIL -1 VENDOR Approval

1530 6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR Approval

1531 6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR Approval

1532 6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 6 CIVIL -1 VENDOR Approval

1533 6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 CIVIL -1 VENDOR Approval

1534 6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 7 CIVIL -1 VENDOR Approval

1535 6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR Approval

1536 6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR Approval

1537 6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 6 CIVIL -1 VENDOR Approval

1538 6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 CIVIL -1 VENDOR Approval

1539 6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 7 CIVIL -1 VENDOR Approval

1540 6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1541 6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1542 6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1543 6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 6 CIVIL -1 VENDOR Approval

1544 6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR Approval

1545 6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 6 CIVIL -1 VENDOR Approval

1546 6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR Approval
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1547 6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR Approval

1548 6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 5 CIVIL -1 VENDOR Approval

1549 6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR Approval

1550 6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 4 CIVIL -1 VENDOR Approval

1551 6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR Approval

1552 6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 4 CIVIL -1 VENDOR Approval

1553 6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1554 6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1555 6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1556 6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 4 CIVIL -1 VENDOR Approval

1557 6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR Approval

1558 6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 4 CIVIL -1 VENDOR Approval

1559 6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR Approval

1560 6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR Approval

1561 6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR Approval

1562 6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 4 CIVIL -1 VENDOR Approval

1563 6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR Approval

1564 6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 4 CIVIL -1 VENDOR Approval

1565 6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1566 6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR Approval

1567 6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1568 6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1569 6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 5 CIVIL -1 VENDOR Approval

1570 6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR Approval

1571 6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR Approval

1572 6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR Approval

1573 6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 5 CIVIL -1 VENDOR Approval

1574 6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 CIVIL -1 VENDOR Approval

1575 6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1576 6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1577 6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1578 6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 4 CIVIL -1 VENDOR Approval

1579 6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 CIVIL -1 VENDOR Approval

1580 6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR Approval

1581 6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR Approval

1582 6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 5 CIVIL -1 VENDOR Approval

1583 6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 CIVIL -1 VENDOR Approval

1584 6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR Approval

1585 6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR Approval

1586 6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 4 CIVIL -1 VENDOR Approval

1587 6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 CIVIL -1 VENDOR Approval

1588 6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1589 6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1590 6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 3 CIVIL -1 VENDOR Approval

1591 6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1592 6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1593 6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1594 6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1595 6007-CAL-AGE-67-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1596 6007-PLN-AGE-67-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1597 6007-PLN-AGE-67-52-4620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1598 6007-PLN-AGE-67-52-4640 Plan Drawing 1 CIVIL -1 VENDOR Approval

1599 6007-PLN-AGE-67-52-4641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1600 6007-PLN-AGE-67-52-4642 Details Drawing 1 CIVIL -1 VENDOR Approval

1601 6007-PLN-AGE-67-52-4643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1602 6007-CAL-AGE-67-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1603 6007-PLN-AGE-67-52-8600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1604 6007-PLN-AGE-67-52-8620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1605 6007-PLN-AGE-67-52-8640 Plan Drawing 1 CIVIL -1 VENDOR Approval

1606 6007-PLN-AGE-67-52-8641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1607 6007-PLN-AGE-67-52-8642 Details Drawing 1 CIVIL -1 VENDOR Approval

1608 6007-PLN-AGE-67-52-8643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1609 6007-CAL-AGE-16-54-4020 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1610 Input Data and Joint Forces Alpha Input Data and Joint Forces Alpha letter 0 CIVIL -1 VENDOR Approval

1611 6007-PLN-AGE-16-54-4020 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1612 6007-PLN-AGE-16-54-4021 General notes Drawing 2 CIVIL -1 VENDOR Approval

1613 6007-PLN-AGE-16-54-4022 Connections Drawing 1 CIVIL -1 VENDOR Approval

1614 6007-PLN-AGE-16-54-4023 Details 1 Drawing 2 CIVIL -1 VENDOR Approval

1615 6007-PLN-AGE-16-54-4024 Details 2 Drawing 2 CIVIL -1 VENDOR Approval

1616 6007-CAL-AGE-16-54-8020 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1617 Input Data and Joint Forces Beta Input Data and Joint Forces Beta letter 0 CIVIL -1 VENDOR Approval

1618 6007-PLN-AGE-16-54-8020 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1619 6007-PLN-AGE-16-54-8021 General notes Drawing 2 CIVIL -1 VENDOR Approval

1620 6007-PLN-AGE-16-54-8022 Connections Drawing 1 CIVIL -1 VENDOR Approval

1621 6007-PLN-AGE-16-54-8023 Details 1 Drawing 2 CIVIL -1 VENDOR Approval

1622 6007-PLN-AGE-16-54-8024 Details 2 Drawing 2 CIVIL -1 VENDOR Approval

1623 6007-CAL-AGE-25-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1624 6007-PLN-AGE-25-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1625 6007-PLN-AGE-25-52-4620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1626 6007-PLN-AGE-25-52-4640 Plans and details Drawing 2 CIVIL -1 VENDOR Approval

1627 6007-CAL-AGE-25-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1628 6007-PLN-AGE-25-52-8600 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

1629 6007-PLN-AGE-25-52-8620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1630 6007-PLN-AGE-25-52-8640 Plans and details Drawing 2 CIVIL -1 VENDOR Approval

1631 6007-CAL-AGE-25-54-4160 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1632 6007-PLN-AGE-25-54-4160 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1633 6007-PLN-AGE-25-54-4161 General notes Drawing 0 CIVIL -1 VENDOR Approval

1634 6007-PLN-AGE-25-54-4162 Plans and elevations Drawing 0 CIVIL -1 VENDOR Approval

1635 6007-PLN-AGE-25-54-4163 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1636 6007-PLN-AGE-25-54-4164 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1637 6007-CAL-AGE-25-54-4260 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1638 6007-PLN-AGE-25-54-4260 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1639 6007-PLN-AGE-25-54-4261 General notes Drawing 0 CIVIL -1 VENDOR Approval

1640 6007-PLN-AGE-25-54-4262 Plans Drawing 0 CIVIL -1 VENDOR Approval

1641 6007-PLN-AGE-25-54-4263 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1642 6007-PLN-AGE-25-54-4264 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1643 6007-PLN-AGE-25-54-4265 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1644 6007-CAL-AGE-25-54-8160 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1645 6007-PLN-AGE-25-54-8160 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1646 6007-PLN-AGE-25-54-8161 General notes Drawing 0 CIVIL -1 VENDOR Approval

1647 6007-PLN-AGE-25-54-8162 Plans and elevations Drawing 0 CIVIL -1 VENDOR Approval

1648 6007-PLN-AGE-25-54-8163 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1649 6007-PLN-AGE-25-54-8164 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1650 6007-CAL-AGE-25-54-8260 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1651 6007-PLN-AGE-25-54-8260 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1652 6007-PLN-AGE-25-54-8261 General notes Drawing 0 CIVIL -1 VENDOR Approval

1653 6007-PLN-AGE-25-54-8262 Plans Drawing 0 CIVIL -1 VENDOR Approval

1654 6007-PLN-AGE-25-54-8263 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1655 6007-PLN-AGE-25-54-8264 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1656 6007-PLN-AGE-25-54-8265 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1657 6007-CAL-AGE-00-52-4080 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1658 6007-PLN-AGE-00-52-4080 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1659 6007-PLN-AGE-00-52-4081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1660 6007-PLN-AGE-00-52-4082 Foundations plan I Drawing 0 CIVIL -1 VENDOR Approval

1661 6007-PLN-AGE-00-52-4083 Foundations plan II Drawing 0 CIVIL -1 VENDOR Approval

1662 6007-PLN-AGE-00-52-4084 Coordinates Drawing 1 CIVIL -1 VENDOR Approval

1663 6007-PLN-AGE-00-52-4085 Sections and details Drawing 1 CIVIL -1 VENDOR Approval

1664 6007-CAL-AGE-00-52-8080 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1665 6007-PLN-AGE-00-52-8080 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1666 6007-PLN-AGE-00-52-8081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1667 6007-PLN-AGE-00-52-8082 Foundations plan I Drawing 0 CIVIL -1 VENDOR Approval

1668 6007-PLN-AGE-00-52-8083 Foundations plan II Drawing 0 CIVIL -1 VENDOR Approval

1669 6007-PLN-AGE-00-52-8084 Coordinates Drawing 1 CIVIL -1 VENDOR Approval

1670 6007-PLN-AGE-00-52-8085 Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1671 6007-PLN-AGE-00-52-8086 Sections and details II Drawing 0 CIVIL -1 VENDOR Approval
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1672 6007-CAL-AGE-67-54-4700 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1673 6007-PLN-AGE-67-54-4700 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1674 6007-PLN-AGE-67-54-4720 General notes Drawing 1 CIVIL -1 VENDOR Approval

1675 6007-PLN-AGE-67-54-4740 Plan view Drawing 1 CIVIL -1 VENDOR Approval

1676 6007-PLN-AGE-67-54-4741 Details Drawing 2 CIVIL -1 VENDOR Approval

1677 6007-CAL-AGE-67-54-8700 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1678 6007-PLN-AGE-67-54-8700 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1679 6007-PLN-AGE-67-54-8720 General notes Drawing 1 CIVIL -1 VENDOR Approval

1680 6007-PLN-AGE-67-54-8740 Plan view Drawing 1 CIVIL -1 VENDOR Approval

1681 6007-PLN-AGE-67-54-8741 Details Drawing 2 CIVIL -1 VENDOR Approval

1682 6007-PLN-AGE-00-52-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1683 6007-PLN-AGE-00-52-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1684 6007-PLN-AGE-00-52-4602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR Approval

1685 6007-PLN-AGE-00-52-4603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR Approval

1686 6007-PLN-AGE-00-52-4604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR Approval

1687 6007-PLN-AGE-00-52-4605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR Approval

1688 6007-PLN-AGE-00-52-4606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR Approval

1689 6007-CAL-AGE-00-52-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1690 6007-PLN-AGE-00-54-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1691 6007-PLN-AGE-00-54-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1692 6007-PLN-AGE-00-54-4602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR Approval

1693 6007-PLN-AGE-00-54-4603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR Approval

1694 6007-PLN-AGE-00-54-4604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR Approval

1695 6007-PLN-AGE-00-54-4605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR Approval

1696 6007-PLN-AGE-00-54-4606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR Approval

1697 6007-PLN-AGE-00-54-4607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR Approval

1698 6007-PLN-AGE-00-54-4608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1699 6007-PLN-AGE-00-54-4609_R00.pdf Sections and details II Drawing 0 CIVIL -1 VENDOR Approval

1700 6007-PLN-AGE-00-54-4610_R00.pdf Sections and details III Drawing 0 CIVIL -1 VENDOR Approval

1701 6007-CAL-AGE-00-54-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1702 6007-PLN-AGE-00-52-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1703 6007-PLN-AGE-00-52-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1704 6007-PLN-AGE-00-52-8602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR Approval

1705 6007-PLN-AGE-00-52-8603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR Approval

1706 6007-PLN-AGE-00-52-8604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR Approval

1707 6007-PLN-AGE-00-52-8605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR Approval

1708 6007-PLN-AGE-00-52-8606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR Approval

1709 6007-CAL-AGE-00-52-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1710 6007-PLN-AGE-00-54-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1711 6007-PLN-AGE-00-54-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1712 6007-PLN-AGE-00-54-8602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR Approval

1713 6007-PLN-AGE-00-54-8603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR Approval

1714 6007-PLN-AGE-00-54-8604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR Approval

1715 6007-PLN-AGE-00-54-8605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR Approval

1716 6007-PLN-AGE-00-54-8606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR Approval

1717 6007-PLN-AGE-00-54-8607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR Approval

1718 6007-PLN-AGE-00-54-8608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1719 6007-CAL-AGE-00-54-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1720 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1721 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1722 6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 12 CIVIL -1 VENDOR Approval

1723 6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 12 CIVIL -1 VENDOR Approval

1724 6007-PLN-CTS-58-52-1201 Alpha Site Fire Protection Foundation Plans Drawing 5 CIVIL -1 VENDOR Approval

1725 6007-PLN-CTS-58-52-5201 Beta Site Fire Protection Foundation Plans Drawing 5 CIVIL -1 VENDOR Approval

1726 6007-PLN-ATM-00-33-FPV1 Grounding Ring for Fire Protection Alpha Drawing 0 CIVIL -1 VENDOR Approval

1727 6007-PLN-ATM-00-33-FPV2 Grounding Ring for Fire Protection Beta Drawing 0 CIVIL -1 VENDOR Approval

1728 6007-PLN-CTS-57-52-1701_R1 FOUNDATION PLAN – BLDGS 101 AND 102 Drawing 1 CIVIL -1 VENDOR Approval

1729 6007-PLN-CTS-57-52-1702_R1 FOUNDATION PLAN – BLDGS 103 AND 104 Drawing 1 CIVIL -1 VENDOR Approval

1730 6007-PLN-CTS-57-52-1703_R1 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1731 6007-PLN-CTS-57-52-6701_R1  FOUNDATION PLAN – BLDGS 105 AND 106 Drawing 1 CIVIL -1 VENDOR Approval

1732 6007-PLN-CTS-57-52-6702_R1 FOUNDATION PLAN – BLDGS 107 AND 108 Drawing 1 CIVIL -1 VENDOR Approval

1733 6007-PLN-CTS-57-52-6703_R1 FOUNDATION PLAN – BULDG 109 Drawing 1 CIVIL -1 VENDOR Approval

1734 6007-PLN-CTS-57-52-6704 R1 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1735 6007-PLN-CTS-53-52-1500 Revised Seismic Notes Drawing 2 CIVIL -1 VENDOR Approval

1736 6007-CAL-CTS-53-52-1500 Revised Calculations Calculation 1 CIVIL -1 VENDOR Approval

1737 6007-CAL-CTS-53-52-1501 City Response Letter Calculation 1 CIVIL -1 VENDOR Approval

1738 6007-PLN-CTS-53-52-5500 Revised Seismic Notes Drawing 2 CIVIL -1 VENDOR Approval

1739 6007-CAL-CTS-53-52-5500 Revised Calculations Calculation 1 CIVIL -1 VENDOR Approval

1740 6007-CAL-CTS-53-52-5501 City Response Letter Calculation 1 CIVIL -1 VENDOR Approval

1741 6007-PLN-CTS-58-52-1300 GENERAL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

1742 6007-CAL-CTS-58-52-1300 STRUCTURAL CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1743 6007-CAL-CTS-58-52-1301 STRUCTURAL RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

1744 6007-PLN-CTS-58-52-5300 GENERAL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

1745 6007-CAL-CTS-58-52-5300 STRUCTURAL CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1746 6007-CAL-CTS-58-52-5301 STRUCTURAL RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

1747 6007-CAL-AGE-67-52-4600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1748 6007-PLN-AGE-67-52-4600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1749 6007-PLN-AGE-67-52-4620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1750 6007-PLN-AGE-67-52-4640 Plan Drawing 2 CIVIL -1 VENDOR Approval

1751 6007-PLN-AGE-67-52-4641 Piping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1752 6007-PLN-AGE-67-52-4642 Details Drawing 2 CIVIL -1 VENDOR Approval

1753 6007-PLN-AGE-67-52-4643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1754 6007-CAL-AGE-67-52-8600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1755 6007-PLN-AGE-67-52-8600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1756 6007-PLN-AGE-67-52-8620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1757 6007-PLN-AGE-67-52-8640 Plan Drawing 2 CIVIL -1 VENDOR Approval

1758 6007-PLN-AGE-67-52-8641 Piping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1759 6007-PLN-AGE-67-52-8642 Details Drawing 2 CIVIL -1 VENDOR Approval

1760 6007-PLN-AGE-67-52-8643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1761 6007-PLN-AGE-25-52-4600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1762 6007-PLN-AGE-25-52-4620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1763 6007-PLN-AGE-25-52-4640 Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

1764 6007-CAL-AGE-25-52-4600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1765 6007-PLN-AGE-25-52-8600 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1766 6007-PLN-AGE-25-52-8620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1767 6007-PLN-AGE-25-52-8640 Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

1768 6007-CAL-AGE-25-52-8600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1769 6007-PLN-AGE-58-52-2690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1770 6007-PLN-AGE-58-52-2691 General Notes Drawing 0 CIVIL -1 VENDOR Approval

1771 6007-PLN-AGE-58-52-2692 Fundation , Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

1772 6007-CAL-AGE-58-52-2690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1773 6007-PLN-AGE-58-52-6690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1774 6007-PLN-AGE-58-52-6691 General Notes Drawing 0 CIVIL -1 VENDOR Approval

1775 6007-PLN-AGE-58-52-6692 Fundation , Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

1776 6007-CAL-AGE-58-52-6690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1777 6007-PLN-AGE-00-50-S001 Gral. Civil and structure notes Drawing 3 CIVIL -1 VENDOR Approval

1778 6007-CAL-MBS-18-60-0001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1779 6007-CAL-MBS-18-54-0001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1780 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1781 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1782 6007-CAL-MBS-18-40-0001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1783 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1784 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1785 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1786 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1787 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1788 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 3 CIVIL -1 VENDOR Approval

1789 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1790 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1791 6007-PLN-MBS-18-52-0004 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1792 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1793 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 3 CIVIL -1 VENDOR Approval

1794 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1795 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1796 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval
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1797 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1798 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1799 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1800 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1801 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1802 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1803 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1804 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1805 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1806 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1807 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1808 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1809 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1810 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1811 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

1812 6007-PLN-MBS-18-57-0001(1) COVER SHEET & BUILDING DATA Drawing 1 CIVIL -1 VENDOR Approval

1813 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 2 CIVIL -1 VENDOR Approval

1814 6007-PLN-MBS-18-57-0002(1) FLOOR PLAN Drawing 2 CIVIL -1 VENDOR Approval

1815 6007-PLN-MBS-18-57-0003 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1816 6007-PLN-MBS-18-57-0003(1) FLOOR PLAN Drawing 2 CIVIL -1 VENDOR Approval

1817 6007-PLN-MBS-18-57-0004 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval

1818 6007-PLN-MBS-18-57-0004(1) GENERAL NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1819 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1820 6007-PLN-MBS-18-57-0005(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1821 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1822 6007-PLN-MBS-18-57-0006(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1823 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 2 CIVIL -1 VENDOR Approval

1824 6007-PLN-MBS-18-57-0007(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1825 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1826 6007-PLN-MBS-18-57-0008(1) EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1827 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1828 6007-PLN-MBS-18-57-0009(1) EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1829 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 2 CIVIL -1 VENDOR Approval

1830 6007-PLN-MBS-18-57-0010(1) ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1831 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 2 CIVIL -1 VENDOR Approval

1832 6007-PLN-MBS-18-57-0011(1) MISC. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1833 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1834 6007-PLN-MBS-18-57-0012(1) MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1835 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 2 CIVIL -1 VENDOR Approval

1836 6007-PLN-MBS-18-57-0013(1) MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1837 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 2 CIVIL -1 VENDOR Approval

1838 6007-PLN-MBS-18-57-0014(1) 1ST STORY ROOF FRAMING Drawing 1 CIVIL -1 VENDOR Approval

1839 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 2 CIVIL -1 VENDOR Approval

1840 6007-PLN-MBS-18-57-0015(1) 2ND STORY ROOF FRAMING Drawing 1 CIVIL -1 VENDOR Approval

1841 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 2 CIVIL -1 VENDOR Approval

1842 6007-PLN-MBS-18-57-0016(1) LADDER DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1843 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1844 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1845 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1846 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1847 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1848 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1849 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1850 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1851 HVAC Anchorage Calc Sheet 1 NA Calculation NA CIVIL -1 VENDOR Approval

1852 HVAC Anchorage Calc Sheet 2 NA Calculation NA CIVIL -1 VENDOR Approval

1853 Structural Calculations Structural Calculations Calculation NA CIVIL -1 VENDOR Approval

1854 Structural Response Structural Response Spec NA CIVIL -1 VENDOR Approval

1855 Title 24 Electrical Calcs Title 24 Electrical Calcs Calculation NA CIVIL -1 VENDOR Approval

1856 Title 24 Mech & Evelope Calcs Title 24 Mech & Evelope Calcs Calculation NA CIVIL -1 VENDOR Approval

1857 6007-PLN-AGE-58-54-2690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1858 6007-PLN-AGE-58-54-2691 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1859 6007-PLN-AGE-58-54-2692 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1860 6007-PLN-AGE-58-54-2693 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1861 6007-PLN-AGE-58-54-2694 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1862 6007-PLN-AGE-58-54-2695 Structure Steel, frames and details Drawing 1 CIVIL -1 VENDOR Approval

1863 6007-CAL-AGE-58-54-2690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1864 6007-PLN-AGE-58-54-6690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1865 6007-PLN-AGE-58-54-6691 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1866 6007-PLN-AGE-58-54-6692 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1867 6007-PLN-AGE-58-54-6693 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1868 6007-PLN-AGE-58-54-6694 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1869 6007-PLN-AGE-58-54-6695 Structure Steel, frames and details Drawing 1 CIVIL -1 VENDOR Approval

1870 6007-CAL-AGE-58-54-6690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1871 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1872 6007-PLN-AGE-00-50-S002 Typical Ladder, Safety cage, and safety gate details Drawing 1 CIVIL -1 VENDOR Approval

1873 6007-PLN-AGE-00-50-S003 Typical pipe handrail, stairway and grating detail Drawing 2 CIVIL -1 VENDOR Approval

1874 6007-CAL-AGE-00-52-4080 Calculations report Calculation 1 CIVIL -1 VENDOR Approval

1875 6007-PLN-AGE-00-52-4080 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1876 6007-PLN-AGE-00-52-4081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1877 6007-PLN-AGE-00-52-4082 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1878 6007-PLN-AGE-00-52-4083 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1879 6007-PLN-AGE-00-52-4084 Coordinates Drawing 2 CIVIL -1 VENDOR Approval

1880 6007-PLN-AGE-00-52-4085 Section & Details Drawing 2 CIVIL -1 VENDOR Approval

1881 6007-CAL-AGE-00-52-8080 Calculations report Calculation 1 CIVIL -1 VENDOR Approval

1882 6007-PLN-AGE-00-52-8080 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1883 6007-PLN-AGE-00-52-8081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1884 6007-PLN-AGE-00-52-8082 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1885 6007-PLN-AGE-00-52-8083 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1886 6007-PLN-AGE-00-52-8084 Coordinates Drawing 2 CIVIL -1 VENDOR Approval

1887 6007-PLN-AGE-00-52-8085 Section & Details Drawing 1 CIVIL -1 VENDOR Approval

1888 6007-PLN-AGE-00-52-8086 Section & Details Drawing 1 CIVIL -1 VENDOR Approval

1889 6007-CAL-AGE-58-54-2050 Calc report. Overplow pipe structure. Alpha Calculation 0 CIVIL -1 VENDOR Approval

1890 6007-PLN-AGE-58-54-2050 Cover sheet. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1891 6007-PLN-AGE-58-54-2051 General notes. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1892 6007-PLN-AGE-58-54-2052 Frames and details I. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1893 6007-CAL-AGE-58-54-6050 Calc report. Overplow pipe structure. Beta Calculation 0 CIVIL -1 VENDOR Approval

1894 6007-PLN-AGE-58-54-6050 Cover sheet. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1895 6007-PLN-AGE-58-54-6051 General notes. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1896 6007-PLN-AGE-58-54-6052 Frames and details I. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1897 6007-CAL-AGE-58-52-2550 Calculation report for HTF Alpha-HTF Degradation Recycle Pumps MP-221 A/B Calculation 2 CIVIL -1 VENDOR Approval

1898 6007-CAL-AGE-58-52-6550 Calculation report for HTF Beta-HTF Degradation Recycle Pumps MP-221 A/B Calculation 2 CIVIL -1 VENDOR Approval

1899 6007-PLN-AGE-58-52-2550 Cover sheet Generating Station Alpha Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1900 6007-PLN-AGE-58-52-2551 General notes Generating Station Alpha Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1901 6007-PLN-AGE-58-52-2552 Foundation plan section and details-Alpha Central Plant HTF Degradation Recycle Pumps Drawing 3 CIVIL -1 VENDOR Approval

1902 6007-PLN-AGE-58-52-6550 Cover sheet Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1903 6007-PLN-AGE-58-52-6551 General notes Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1904 6007-PLN-AGE-58-52-6552 Foundation plan section and details Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 3 CIVIL -1 VENDOR Approval

1905 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 3 CIVIL -1 VENDOR Approval

1906 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS & NOTES Drawing 3 CIVIL -1 VENDOR Approval

1907 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1908 6007-PLN-MBS-18-52-0004 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1909 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1910 Structural Response 7-15-13 RESPONSE LETTER Spec NA CIVIL -1 VENDOR Approval

1911 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

1912 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 2 CIVIL -1 VENDOR Approval

1913 6007-PLN-MBS-18-57-0003 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval

1914 6007-PLN-MBS-18-57-0004 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1915 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1916 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1917 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 2 CIVIL -1 VENDOR Approval

1918 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1919 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1920 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 2 CIVIL -1 VENDOR Approval

1921 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 2 CIVIL -1 VENDOR Approval
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1922 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1923 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 2 CIVIL -1 VENDOR Approval

1924 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 2 CIVIL -1 VENDOR Approval

1925 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 2 CIVIL -1 VENDOR Approval

1926 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 2 CIVIL -1 VENDOR Approval

1927 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1928 105879006 L Addendum 4 master ADENDUM TO GEOTECHNICAL STUDY Letter NA CIVIL -1 VENDOR Approval

1929 105879006 L master ADENDUM TO GEOTECHNICAL STUDY Letter NA CIVIL -1 VENDOR Approval

1930 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1931 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1932 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1933 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1934 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1935 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1936 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1937 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1938 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1939 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 3 CIVIL -1 VENDOR Approval

1940 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1941 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1942 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval

1943 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1944 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1945 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1946 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1947 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1948 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1949 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1950 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1951 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1952 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1953 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1954 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1955 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1956 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1957 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1sT STORY) Drawing 1 CIVIL -1 VENDOR Approval

1958 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1959 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1960 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1961 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1962 6007-CAL-MBS-18-60-0001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1963 6007-CAL-MBS-18-54-0001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1964 6007-CAL-MBS-18-40-0001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1965 HVAC Anchorage Calc sheet 1 SEISMIC DESIGN CATEGORY Calculation NA CIVIL -1 VENDOR Approval

1966 HVAC Anchorage Calc sheet 2 SEISMIC ANCHARAGE OF HAVC UNITS Calculation NA CIVIL -1 VENDOR Approval

1967 Structural Calculations 4-18-13 STRUCTURAL DESIGN CALCULATIONS FOR TWO STORY COMMERCIAL MODULAR Calculation NA CIVIL -1 VENDOR Approval

1968 Title-24 Electrical Calcs ABENGOA 2-STORY SOLAR FARM Calculation NA CIVIL -1 VENDOR Approval

1969 Title-24 Mech & Envelope Calcs BUILDING ENERGY ANALYSIS REPORT Calculation NA CIVIL -1 VENDOR Approval

1970 6007-PLN-MBS-18-57-0001 [1] Cover Sheet and Building Data Drawing 1 CIVIL -1 VENDOR Approval

1971 6007-PLN-MBS-18-57-0002 [1] Floor Plan(1st story) Drawing 2 CIVIL -1 VENDOR Approval

1972 6007-PLN-MBS-18-57-0003 [1] Floor Plan(2nd story) Drawing 2 CIVIL -1 VENDOR Approval

1973 6007-PLN-MBS-18-57-0004 [1] General Notes & Details Drawing 1 CIVIL -1 VENDOR Approval

1974 6007-PLN-MBS-18-57-0005 [1] Reflected Ceiling Plan (1st story) Drawing 1 CIVIL -1 VENDOR Approval

1975 6007-PLN-MBS-18-57-0006 [1] Reflected Ceiling Plan (2nd story) Drawing 1 CIVIL -1 VENDOR Approval

1976 6007-PLN-MBS-18-57-0007 [1] Reflected Ceiling Notes & Details Drawing 1 CIVIL -1 VENDOR Approval

1977 6007-PLN-MBS-18-57-0008 [1] Exterior Elevations Drawing 1 CIVIL -1 VENDOR Approval

1978 6007-PLN-MBS-18-57-0009 [1] Exterior Elevations Drawing 1 CIVIL -1 VENDOR Approval

1979 6007-PLN-MBS-18-57-0010 [1] Roof Plan Drawing 2 CIVIL -1 VENDOR Approval

1980 6007-PLN-MBS-18-57-0011 [1] Misc. Details Drawing 2 CIVIL -1 VENDOR Approval

1981 6007-PLN-MBS-18-57-0012 [1] Misc. Details Drawing 1 CIVIL -1 VENDOR Approval

1982 6007-PLN-MBS-18-57-0013 [1] Misc. Details Drawing 1 CIVIL -1 VENDOR Approval

1983 6007-PLN-MBS-18-57-0014 [1] 1st Story Roof Framing Drawing 1 CIVIL -1 VENDOR Approval

1984 6007-PLN-MBS-18-57-0015 [1] 2nd Story Roof Framing Drawing 1 CIVIL -1 VENDOR Approval

1985 6007-PLN-MBS-18-57-0016 [1] Ladder Details Drawing 1 CIVIL -1 VENDOR Approval

1986 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

1987 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1988 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

1989 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

1990 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

1991 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1992 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

1993 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 2 CIVIL -1 VENDOR Approval

1994 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1995 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

1996 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

1997 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

1998 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1999 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2000 Plan Check Reply_STRUCT-1-30.00-PC2 Cooling Tower Piping Support Foundations Letter NA CIVIL -1 VENDOR Approval

2001 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2002 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2003 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2004 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2005 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2006 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2007 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2008 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2009 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2010 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2011 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2012 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2013 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2014 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2015 Plan Check Reply_STRUCT-1-30.00-PC2 Cooling Tower Piping Support Foundations Letter NA CIVIL -1 VENDOR Approval

2016 6007-CAL-AGE-00-52-2050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2017 6007-PLN-AGE-00-52-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2018 6007-PLN-AGE-00-52-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2019 6007-PLN-AGE-00-52-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2020 6007-PLN-AGE-00-52-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2021 6007-PLN-AGE-00-52-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2022 6007-CAL-AGE-00-52-6050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2023 6007-PLN-AGE-00-52-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2024 6007-PLN-AGE-00-52-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2025 6007-PLN-AGE-00-52-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2026 6007-PLN-AGE-00-52-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2027 6007-PLN-AGE-00-52-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2028 6007-PLN-AGE-74-54-2022 MOJAVE SOLAR PROJECT.ALPHA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. PLAN & BASE PLATE DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2029 6007-PLN-AGE-74-54-2023 MOJAVE SOLAR PROJECT.ALPHA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

2030 6007-PLN-AGE-74-54-6022 MOJAVE SOLAR PROJECT. BETA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. PLAN & BASE PLATE DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2031 6007-PLN-AGE-74-54-6023 MOJAVE SOLAR PROJECT. BETA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2032 Explanation letter_STRUCT-1-18.02 Alpha & Beta Crossing-Overflow & Ullage structure.pdfEXPLANATION LETTER Letter - CIVIL -1 VENDOR Approval

2033 6007-PLN-AGE-23-52-4040 Mojave Solar Project. Alpha Field Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 3 CIVIL -1 VENDOR Approval

2034 6007-PLN-AGE-23-52-8040 Mojave Solar Project.  Beta Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 3 CIVIL -1 VENDOR Approval

2035 Check Reply_ Exitiation Transformer #33 Foundation Exitiation Transformer #33 Foundation Letter NA CIVIL -1 VENDOR Approval

2036 6007-CAL-AGE-00-52-4080 Calculation Report for Miscellaneous Foundations central Plant Alpha Calculations report Calculation 2 CIVIL -1 VENDOR Approval

2037 6007-PLN-AGE-00-52-4080 Miscellaneous Foundations central Plant Alpha Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2038 6007-PLN-AGE-00-52-4081 Miscellaneous Foundations central Plant Alpha General notes Drawing 0 CIVIL -1 VENDOR Approval

2039 6007-PLN-AGE-00-52-4082 Miscellaneous Foundations central Plant Alpha Foundation Plan I Drawing 0 CIVIL -1 VENDOR Approval

2040 6007-PLN-AGE-00-52-4083 Miscellaneous Foundations central Plant Alpha Foundation Plan II Drawing 0 CIVIL -1 VENDOR Approval

2041 6007-PLN-AGE-00-52-4084 Miscellaneous Foundations central Plant Alpha Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2042 6007-PLN-AGE-00-52-4085 Miscellaneous Foundations central Plant Alpha Section & Details Drawing 2 CIVIL -1 VENDOR Approval

2043 6007-CAL-AGE-00-52-8080 Calculation Report for Miscellaneous Foundations central Plant Alpha Calculations report Calculation 2 CIVIL -1 VENDOR Approval

2044 6007-PLN-AGE-00-52-8080 Miscellaneous Foundations central Plant Alpha Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2045 6007-PLN-AGE-00-52-8081 Miscellaneous Foundations central Plant Alpha General notes Drawing 0 CIVIL -1 VENDOR Approval

2046 6007-PLN-AGE-00-52-8082 Miscellaneous Foundations central Plant Alpha Foundation Plan I Drawing 0 CIVIL -1 VENDOR Approval
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2047 6007-PLN-AGE-00-52-8083 Miscellaneous Foundations central Plant Alpha Foundation Plan II Drawing 0 CIVIL -1 VENDOR Approval

2048 6007-PLN-AGE-00-52-8084 Miscellaneous Foundations central Plant Alpha Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2049 6007-PLN-AGE-00-52-8085 Miscellaneous Foundations central Plant Alpha Section & Details I Drawing 1 CIVIL -1 VENDOR Approval

2050 6007-PLN-AGE-00-52-8086 Miscellaneous Foundations central Plant Alpha Section & Details II Drawing 1 CIVIL -1 VENDOR Approval

2051 Plan Check Reply_STRUCT-1-32.00 PC2 STRUC-1-32.00-A&B Miscellaneous Support Foundations-PC2 Letter NA CIVIL -1 VENDOR Approval

2052 6007-CAL-AGE-67-54-4700  Calculation report for Utilities Cooling Tower Area Cable trays Support Structures Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

2053 6007-PLN-AGE-67-54-4700 Field Alpha Electric Tray supports structure Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2054 6007-PLN-AGE-67-54-4720 Field Alpha Electric Trays supports structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2055 6007-PLN-AGE-67-54-4740 Field Alpha Electric Trays supports structure Plan View Drawing 2 CIVIL -1 VENDOR Approval

2056 6007-PLN-AGE-67-54-4741 Field Alpha Electric Trays supports structure Details Drawing 3 CIVIL -1 VENDOR Approval

2057 6007-CAL-AGE-67-54-8700 Calculation Report Utilities Cooling Tower Trays Support Structures Beta Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

2058 6007-PLN-AGE-67-54-8700 Beta Field Electric trays supports structure Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2059 6007-PLN-AGE-67-54-8720 Field Beta Electric trays supports structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2060 6007-PLN-AGE-67-54-8740 Field Beta Electric trays supports structure Plan View Drawing 2 CIVIL -1 VENDOR Approval

2061 6007-PLN-AGE-67-54-8741 Field Beta Electric trays supports structure Details Drawing 3 CIVIL -1 VENDOR Approval

2062 Plan Check Reply_STRUCT-1-35.00 PC1 Plan Check Reply_STRUCT-1-35.00 PC1 Letter NA CIVIL -1 VENDOR Approval

2063 6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2064 6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2065 6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details Drawing 4 CIVIL -1 VENDOR Approval

2066 6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2067 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Plan Check Reply_STRUCT-1-31.00 Letter NA CIVIL -1 VENDOR Approval

2068 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2069 6007-CAL-AGE-25-52-4600 Calculation report for MV-317 Exhaust support foundation power block Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

2070 6007-CAL-AGE-25-52-8600 Calculation report for MV-317 Exhaust support foundation power block Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

2071 6007-PLN-AGE-25-52-4600 Field Alpha MV-317 Exhaust support foundation Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2072 6007-PLN-AGE-25-52-4620 Field Alpha MV-317 Exhaust support foundation General Notes Drawing 2 CIVIL -1 VENDOR Approval

2073 6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details Drawing 3 CIVIL -1 VENDOR Approval

2074 6007-PLN-AGE-25-52-8600 Field Beta MV-317 Exhaust support foundation Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

2075 6007-PLN-AGE-25-52-8620 Field Beta MV-317 Exhaust support foundation General Notes Drawing 2 CIVIL -1 VENDOR Approval

2076 6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details Drawing 3 CIVIL -1 VENDOR Approval

2077 Appendix D Appendix D Letter NA CIVIL -1 VENDOR Approval

2078 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2 Letter NA CIVIL -1 VENDOR Approval

2079 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2080 6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2081 6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2082 6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2083 6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2084 6007-PLN-AGE-25-54-4640 Field Alpha MV-317 Exhaust support structure Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

2085 6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2086 6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2087 6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

2088 ASCE 7-05 12.9.4 Reports Letter NA CIVIL -1 VENDOR Approval

2089 Check fo welding Check fo welding Letter NA CIVIL -1 VENDOR Approval

2090 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2091 6007-CAL-AGE-00-52-2000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2092 6007-PLN-AGE-00-52-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2093 6007-PLN-AGE-00-52-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2094 6007-PLN-AGE-00-52-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2095 6007-PLN-AGE-00-52-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2096 6007-PLN-AGE-00-52-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2097 6007-PLN-AGE-00-52-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2098 6007-PLN-AGE-00-52-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2099 6007-PLN-AGE-00-52-2007 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2100 6007-CAL-AGE-00-52-6000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2101 6007-PLN-AGE-00-52-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2102 6007-PLN-AGE-00-52-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2103 6007-PLN-AGE-00-52-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2104 6007-PLN-AGE-00-52-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2105 6007-PLN-AGE-00-52-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2106 6007-PLN-AGE-00-52-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2107 6007-PLN-AGE-00-52-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2108 6007-PLN-AGE-00-52-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2109 6007-PLN-AGE-00-52-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2110 6007-PLN-AGE-58-52-3500 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2111 6007-PLN-AGE-58-54-3500 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2112 6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2113 6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2114 6007-PLN-AGE-58-52-7500 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2115 6007-PLN-AGE-58-54-7500 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2116 6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2117 6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2118 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Explanation Letter Letter NA CIVIL -1 VENDOR Approval

2119 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2120 6007-CAL-CTS-23-52-1600s Calculation Report Alpha Calculation n/a CIVIL -1 VENDOR Approval

2121 6007-CAL-CTS-23-52-6600s Calculation Report Beta Calculation n/a CIVIL -1 VENDOR Approval

2122 6007-PLN-CTS-23-52-1600_R1S Field Alpha. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 1 CIVIL -1 VENDOR Approval

2123 6007-PLN-CTS-23-52-1601-R2s Field Alpha. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 2 CIVIL -1 VENDOR Approval

2124 6007-PLN-CTS-23-52-6600_R1s Field Beta. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 1 CIVIL -1 VENDOR Approval

2125 6007-PLN-CTS-23-52-6601_R1s Field Beta. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 1 CIVIL -1 VENDOR Approval

2126 B22 Transformer Location ALPHA Transformer Location ALPHA Letter 0 CIVIL -1 VENDOR Approval

2127 B22 Transformer Location BETA Transformer Location BETA Letter 0 CIVIL -1 VENDOR Approval

2128 B26 B27 Transformers Location ALPHA Transformers Location ALPHA Letter 0 CIVIL -1 VENDOR Approval

2129 B26 B27 Transformers Location BETA Transformers Location BETA Letter 0 CIVIL -1 VENDOR Approval

2130 6007-CAL-AGE-67-52-4700 Calculation report for Utilities. Cooling Tower area Electric trays supports foundations Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2131 6007-PLN-AGE-67-52-4700 Field Alpha Electric trays supports foundation. Utilities. Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

2132 6007-PLN-AGE-67-52-4720 Field Alpha Electric trays supports foundation. Utilities. General notes Drawing 1 CIVIL -1 VENDOR Approval

2133 6007-PLN-AGE-67-52-4740 Field Alpha Electric trays supports foundation. Utilities. Plan view Drawing 1 CIVIL -1 VENDOR Approval

2134 6007-PLN-AGE-67-52-4741 Field Alpha Electric trays supports foundation. Utilities. Details Drawing 1 CIVIL -1 VENDOR Approval

2135 6007-PLN-AGE-67-52-4742 Field Alpha Electric trays supports foundation. Utilities. Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

2136 6007-CAL-AGE-67-52-8700 Calculation report for Utilities. Cooling Tower area Electric trays supports foundations Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2137 6007-PLN-AGE-67-52-8700 Beta Field Electric trays support foundation. Utilities. Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

2138 6007-PLN-AGE-67-52-8720 Field Beta Electric trays support foundation. Utilities. General notes Drawing 1 CIVIL -1 VENDOR Approval

2139 6007-PLN-AGE-67-52-8740 Field Beta Electric trays support foundation. Utilities. Plan view Drawing 1 CIVIL -1 VENDOR Approval

2140 6007-PLN-AGE-67-52-8741 Field Beta Electric trays support foundation. Utilities. Details Drawing 1 CIVIL -1 VENDOR Approval

2141 6007-PLN-AGE-67-52-8742 Field Beta Electric trays support foundation. Utilities. Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

2142 6007-CAL-AGE-00-54-2050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2143 6007-PLN-AGE-00-54-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2144 6007-PLN-AGE-00-54-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2145 6007-PLN-AGE-00-54-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 CIVIL -1 VENDOR Approval

2146 6007-PLN-AGE-00-54-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 1. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2147 6007-PLN-AGE-00-54-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2148 6007-PLN-AGE-00-54-2055 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 4. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2149 6007-CAL-AGE-00-54-6050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2150 6007-PLN-AGE-00-54-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2151 6007-PLN-AGE-00-54-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2152 6007-PLN-AGE-00-54-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 CIVIL -1 VENDOR Approval

2153 6007-PLN-AGE-00-54-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 1. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2154 6007-PLN-AGE-00-54-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2155 6007-PLN-AGE-00-54-6055 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 4. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2156 6007-PLN-AGE-25-52-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2157 6007-PLN-AGE-25-52-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2158 6007-PLN-AGE-25-52-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2159 6007-PLN-AGE-25-52-4741 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 1. Drawing 0 CIVIL -1 VENDOR Approval

2160 6007-PLN-AGE-25-52-4742 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 2. Drawing 0 CIVIL -1 VENDOR Approval

2161 6007-CAL-AGE-25-52-4700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS FOUNDATIONS POWER BLOCK ALPHA Calculation 0 CIVIL -1 VENDOR Approval

2162 6007-PLN-AGE-25-52-8700 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2163 6007-PLN-AGE-25-52-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2164 6007-PLN-AGE-25-52-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.Structural PLAN Drawing 0 CIVIL -1 VENDOR Approval

2165 6007-PLN-AGE-25-52-8741 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 1. Drawing 0 CIVIL -1 VENDOR Approval

2166 6007-PLN-AGE-25-52-8742 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 2. Drawing 0 CIVIL -1 VENDOR Approval

2167 6007-CAL-AGE-25-52-8700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS FOUNDATIONS POWER BLOCK BETA Calculation 0 CIVIL -1 VENDOR Approval

2168 6007-PLN-AGE-25-54-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2169 6007-PLN-AGE-25-54-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT.STEEL STRUCTURE.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2170 6007-PLN-AGE-25-54-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2171 6007-PLN-AGE-25-54-4741 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT 1.DETAILS Drawing 0 CIVIL -1 VENDOR Approval
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2172 6007-PLN-AGE-25-54-4742 ELECTRICAL TRAYS FRAME SUPPORT (2,3, 4). DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2173 6007-CAL-AGE-25-54-4700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS STEEL STRUCTURE POWER BLOCK ALPHA Calculation 0 CIVIL -1 VENDOR Approval

2174 6007-PLN-AGE-25-54-8700 FIELD BETA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2175 6007-PLN-AGE-25-54-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT.STEEL STRUCTURE.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2176 6007-PLN-AGE-25-54-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2177 6007-PLN-AGE-25-54-8741 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT 1.DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2178 6007-PLN-AGE-25-54-8742 ELECTRICAL TRAYS FRAME SUPPORT (2,3, 4). DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2179 6007-CAL-AGE-25-54-8700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS STEEL STRUCTURE POWER BLOCK BETA Calculation 0 CIVIL -1 VENDOR Approval

2180 6007-PLN-AGE-40-52-4100-R06 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

2181 6007-PLN-AGE-40-52-4140-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Foundation plan Drawing 7 CIVIL -1 VENDOR Approval

2182 6007-PLN-AGE-40-52-4141-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat bottom reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2183 6007-PLN-AGE-40-52-4142-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat top reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2184 6007-PLN-AGE-40-52-4143-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Extra top reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2185 6007-PLN-AGE-40-52-4144-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Extra bottom reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2186 6007-PLN-AGE-40-52-4145-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat reinforcement details Drawing 5 CIVIL -1 VENDOR Approval

2187 6007-PLN-AGE-40-52-4150-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Drainage Drawing 5 CIVIL -1 VENDOR Approval

2188 6007-PLN-AGE-40-52-4160-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Pier and rack supports anchor layout Drawing 5 CIVIL -1 VENDOR Approval

2189 6007-PLN-AGE-40-52-4161-R04 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Pier and rack supports detail Drawing 4 CIVIL -1 VENDOR Approval

2190 6007-PLN-AGE-40-52-4162-R04 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Assemblies and details Drawing 4 CIVIL -1 VENDOR Approval

2191 6007-PLN-AGE-40-52-4163-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid and bench support layouts Drawing 5 CIVIL -1 VENDOR Approval

2192 6007-PLN-AGE-40-52-4164-R03 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid supports details Drawing 3 CIVIL -1 VENDOR Approval

2193 6007-PLN-AGE-40-52-4173-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid supports layouts Drawing 5 CIVIL -1 VENDOR Approval

2194 6007-PLN-AGE-40-52-8100-R06 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

2195 6007-PLN-AGE-40-52-8140-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Foundation plan Drawing 7 CIVIL -1 VENDOR Approval

2196 6007-PLN-AGE-40-52-8141-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat bottom reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2197 6007-PLN-AGE-40-52-8142-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat top reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2198 6007-PLN-AGE-40-52-8143-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Extra top reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2199 6007-PLN-AGE-40-52-8144-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Extra bottom reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2200 6007-PLN-AGE-40-52-8145-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat reinforcement details Drawing 5 CIVIL -1 VENDOR Approval

2201 6007-PLN-AGE-40-52-8150-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Drainage Drawing 5 CIVIL -1 VENDOR Approval

2202 6007-PLN-AGE-40-52-8160-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Pier and rack supports anchor layout Drawing 5 CIVIL -1 VENDOR Approval

2203 6007-PLN-AGE-40-52-8161-R04 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Pier and rack supports detail Drawing 4 CIVIL -1 VENDOR Approval

2204 6007-PLN-AGE-40-52-8162-R04 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Assemblies and details Drawing 4 CIVIL -1 VENDOR Approval

2205 6007-PLN-AGE-40-52-8163-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid and bench support layouts Drawing 5 CIVIL -1 VENDOR Approval

2206 6007-PLN-AGE-40-52-8164-R03 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid supports details Drawing 3 CIVIL -1 VENDOR Approval

2207 6007-PLN-AGE-40-52-8173-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid supports layouts Drawing 5 CIVIL -1 VENDOR Approval

2208 Explanation letter_STRUCT-1-17.00 Alpha and Beta Water Treatment foundation Letter n/a CIVIL -1 VENDOR Approval

2209 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2210 6007-CAL-AGE-67-52-4300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONS. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2211 6007-PLN-AGE-67-52-4300 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2212 6007-PLN-AGE-67-52-4320 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2213 6007-PLN-AGE-67-52-4340 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2214 6007-PLN-AGE-67-52-4341 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2215 6007-PLN-AGE-67-52-4342 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 4 CIVIL -1 VENDOR Approval

2216 6007-CAL-AGE-67-52-8300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONS. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2217 6007-PLN-AGE-67-52-8300 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2218 6007-PLN-AGE-67-52-8320 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2219 6007-PLN-AGE-67-52-8340 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2220 6007-PLN-AGE-67-52-8341 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2221 6007-PLN-AGE-67-52-8342 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 4 CIVIL -1 VENDOR Approval

2222 Plan Check Reply_STRUCT-1-34.00 REPLY LETTER STRUC-1-34.00-PC1 REPLY LETTER STRUC-1-34.00-PC1 NA CIVIL -1 VENDOR Approval

2223 6007-CAL-AGE-00-54-2000 CALCULATION REPORT FOR ELECTRICAL PANELS STEEL STRUCTURE. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2224 6007-PLN-AGE-00-54-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2225 6007-PLN-AGE-00-54-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2226 6007-PLN-AGE-00-54-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2227 6007-PLN-AGE-00-54-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2228 6007-PLN-AGE-00-54-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2229 6007-PLN-AGE-00-54-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2230 6007-PLN-AGE-00-54-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. ESA TYPE 1 AND 2. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2231 6007-CAL-AGE-00-54-6000 CALCULATION REPORT FOR ELECTRICAL PANELS STEEL STRUCTURE. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2232 6007-PLN-AGE-00-54-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2233 6007-PLN-AGE-00-54-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2234 6007-PLN-AGE-00-54-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2235 6007-PLN-AGE-00-54-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2236 6007-PLN-AGE-00-54-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2237 6007-PLN-AGE-00-54-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2238 6007-PLN-AGE-00-54-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2239 6007-PLN-AGE-00-54-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. ESB TYPE 1 AND 2. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2240 6007-PLN-AGE-00-54-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. EBSB. SECTIONS & DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2241 6007-CAL-CTS-58-52-1400 Calculationn report HTF recirculation Pump Alpha Calculation Rev.0 CIVIL -1 VENDOR Approval

2242 6007-CAL-CTS-58-52-1410 Calculationn report HTF Main Pump Alpha Calculation Rev.0 CIVIL -1 VENDOR Approval

2243 6007-CAL-CTS-58-52-5400 Calculationn report HTF recirculation Pump Beta Calculation Rev.0 CIVIL -1 VENDOR Approval

2244 6007-CAL-CTS-58-52-5410 Calculationn report HTF Main Pump Beta Calculation Rev.0 CIVIL -1 VENDOR Approval

2245 6007-PLN-CTS-58-52-1400 Alpha Central Plant HTF/ Recirculation Pump A-MP-201 Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2246 6007-PLN-CTS-58-52-1410 Alpha Central Plant HTF/ Main Pump A-MP-200 A/B/C/D Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2247 6007-PLN-CTS-58-52-5400 Beta Central Plant HTF/ Recirculation Pump A-MP-201 Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2248 6007-PLN-CTS-58-52-5410 Beta Central Plant HTF/ Main Pump A-MP-200 A/B/C/D Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2249 6007-CAL-CTS-58-52-1450 MOJAVE SOLAR PROJECT ALPHA SITE HTF RECIRCULATION PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2250 6007-CAL-CTS-58-52-1460 MOJAVE SOLAR PROJECT ALPHA SITE HTF MAIN PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2251 6007-CAL-CTS-58-52-5450 MOJAVE SOLAR PROJECT BETA SITE HTF RECIRCULATION PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2252 6007-CAL-CTS-58-52-5460 MOJAVE SOLAR PROJECT BETA SITE HTF MAIN PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2253 6007-PLN-CTS-58-52-1450 MOJAVE GENERATING STATION ALPHA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-201 ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2254 6007-PLN-CTS-58-52-1460 MOJAVE GENERATING STATION ALPHA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-200 A/B/C/D ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2255 6007-PLN-CTS-58-52-5450 MOJAVE GENERATING STATION BETA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-201 ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2256 6007-PLN-CTS-58-52-5460 MOJAVE GENERATING STATION BETA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-200 A/B/C/D ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2257 6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2258 6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2259 6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2260 6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes Drawing 3 CIVIL -1 VENDOR Approval

2261 6007-PLN-AGE-25-54-4640 Field Beta MV-317 Exhaust support structure Plan, Elevations & Details Drawing 2 CIVIL -1 VENDOR Approval

2262 6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2263 6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes Drawing 3 CIVIL -1 VENDOR Approval

2264 6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan, Elevations & Details Drawing 2 CIVIL -1 VENDOR Approval

2265 ASCE 7-05 12.9.4 MV-317 Exhaust Support Structure VJ1 MV-317 Exhaust Support Structure VJ1 NA CIVIL -1 VENDOR Approval

2266 Check for welding Check for welding Check for welding NA CIVIL -1 VENDOR Approval

2267 Cover Letter-STRUC-1-31.01-PC1 STRUCT-1-31.01-A & B MV-317 Exhaust Support structure STRUCT-1-31.01-A & B MV-317 Exhaust Support structureNA CIVIL -1 VENDOR Approval

2268 Wind Load Wind Load Wind Load NA CIVIL -1 VENDOR Approval

2269 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2270 6007-INF-AGE-25-60-4001 Stress Analysis Report Power Block Alpha Plant Stress Analysis Report Power Block Alpha Plant 1 CIVIL -1 VENDOR Approval

2271 6007-CAL-AGE-00-52-2050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. ALPHA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2272 6007-PLN-AGE-00-52-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2273 6007-PLN-AGE-00-52-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2274 6007-PLN-AGE-00-52-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 1 CIVIL -1 VENDOR Approval

2275 6007-PLN-AGE-00-52-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2276 6007-PLN-AGE-00-52-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2277 6007-CAL-AGE-00-52-6050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. BETA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2278 6007-PLN-AGE-00-52-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2279 6007-PLN-AGE-00-52-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2280 6007-PLN-AGE-00-52-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 1 CIVIL -1 VENDOR Approval

2281 6007-PLN-AGE-00-52-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2282 6007-PLN-AGE-00-52-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2283 Comment Letter STRUC-1-41.00-A&B Instrumentation and Control Panels Foundations STRUC-1-41.00-A&B Instrumentation and Control Panels Foundationsna CIVIL -1 VENDOR Approval

2284 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2285 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2286 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2287 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2288 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2289 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2290 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2291 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2292 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2293 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2294 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2295 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 3 CIVIL -1 VENDOR Approval

2296 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval
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2297 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2298 6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details Drawing 4 CIVIL -1 VENDOR Approval

2299 6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details Drawing 4 CIVIL -1 VENDOR Approval

2300 Checks of column Checks of Column B2 Checks of Column B2 NA CIVIL -1 VENDOR Approval

2301 STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations Cover Letter Cover Letter NA CIVIL -1 VENDOR Approval

2302 6007-CAL-AGE-58-52-2550 Calculation report for HTF-Alpha Plant - HTF/Degradation Recycle Pumps MP-221 A/B Foundations Calculation 2 CIVIL -1 VENDOR Approval

2303 6007-PLN-AGE-58-52-2550 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2304 6007-PLN-AGE-58-52-2551 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations General Notes Drawing 2 CIVIL -1 VENDOR Approval

2305 6007-PLN-AGE-58-52-2552 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Plan, Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

2306 6007-CAL-AGE-58-52-6550_R02 Calculation report for HTF- Beta Plant - HTF/Degradation Recycle Pumps MP-221 A/B Foundations Calculation 2 CIVIL -1 VENDOR Approval

2307 6007-PLN-AGE-58-52-6550_R02 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2308 6007-PLN-AGE-58-52-6551_R02 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations General Notes Drawing 2 CIVIL -1 VENDOR Approval

2309 6007-PLN-AGE-58-52-6552_R03 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Plan, Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

2310 Plan Check Reply_STRUCT-1-39.00 PC1 STRUC-1-39.00-A&B Degradation Pumps Foundations-PC1 STRUC-1-39.00-A&B Degradation Pumps Foundations-PC1N/A CIVIL -1 VENDOR Approval

2311 6007-CAL-AGE-25-52-4800_R01 Calculation report for PB pipping Support Foundations.Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2312 6007-PLN-AGE-25-52-4800-R02 Field Alpha PB pipping Support Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2313 6007-PLN-AGE-25-52-4810-R02 Field Alpha PB pipping Support Foundationss General Notes Drawing 2 CIVIL -1 VENDOR Approval

2314 6007-PLN-AGE-25-52-4820-R02 Field Alpha PB pipping Support Foundations Plan View Drawing 2 CIVIL -1 VENDOR Approval

2315 6007-PLN-AGE-25-52-4830-R02 Field Alpha PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2316 6007-PLN-AGE-25-52-4831-R02 Field Alpha PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2317 6007-PLN-AGE-25-52-4840-R02 Field Alpha PB pipping Support Foundations Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2318 6007-CAL-AGE-25-52-8800_R01 Calculation report for PB pipping Support Foundations.Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2319 6007-PLN-AGE-25-52-8800-R02 Field Beta PB pipping Support Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2320 6007-PLN-AGE-25-52-8810-R02 Field Beta PB pipping Support Foundationss General Notes Drawing 2 CIVIL -1 VENDOR Approval

2321 6007-PLN-AGE-25-52-8820-R02 Field Beta PB pipping Support Foundations Plan View Drawing 2 CIVIL -1 VENDOR Approval

2322 6007-PLN-AGE-25-52-8830-R02 Field Beta PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2323 6007-PLN-AGE-25-52-8831-R02 Field Beta PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2324 6007-PLN-AGE-25-52-8840-R02 Field Beta PB pipping Support Foundations Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2325 Plan Check Reply_STRUCT-1-40.00 PC1 Plan Check Reply_STRUCT-1-40.00 PC1 Plan Check Reply_STRUCT-1-40.00 PC1 n/a CIVIL -1 VENDOR Approval

2326 6007-PLN-AGE-00-50-C001 Anchor rod Assemblies and details Drawing 1 CIVIL -1 VENDOR Approval

2327 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

2328 6007-PLN-AGE-00-50-S002 Typical ladder,safety cage and safety gate details Drawing 1 CIVIL -1 VENDOR Approval

2329 6007-PLN-AGE-00-50-S003 Typical pipe handrail,stairway and grating detail Drawing 1 CIVIL -1 VENDOR Approval

2330 6007-CAL-AGE-00-52-2000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2331 6007-PLN-AGE-00-52-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2332 6007-PLN-AGE-00-52-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2333 6007-PLN-AGE-00-52-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2334 6007-PLN-AGE-00-52-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2335 6007-PLN-AGE-00-52-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2336 6007-PLN-AGE-00-52-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2337 6007-PLN-AGE-00-52-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2338 6007-PLN-AGE-00-52-2007 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2339 6007-CAL-AGE-00-52-6000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2340 6007-PLN-AGE-00-52-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2341 6007-PLN-AGE-00-52-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2342 6007-PLN-AGE-00-52-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2343 6007-PLN-AGE-00-52-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2344 6007-PLN-AGE-00-52-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2345 6007-PLN-AGE-00-52-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2346 6007-PLN-AGE-00-52-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2347 6007-PLN-AGE-00-52-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2348 6007-PLN-AGE-00-52-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2349 Plan Check Reply_STRUC-1-42.00 Plan Check Reply_STRUC-1-42.00 Plan Check Reply_STRUC-1-42.00 n/a CIVIL -1 VENDOR Approval

2350 6007-CAL-CTS-58-54-2100 MOJAVE SOLAR PROJECT ALPHA PLANT OVERFLOW PIPE STRUCTURE Calculation 0 CIVIL -1 VENDOR Approval

2351 6007-PLN-CTS-58-54-2100 FIELD ALPHA OVERFLOW PIPE PLATFORM. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2352 6007-PLN-CTS-58-54-2101 FIELD ALPHA OVERFLOW PIPE PLATFORM. FRAMING DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2353 6007-PLN-CTS-58-54-2102 FIELD ALPHA OVERFLOW PIPE PLATFORM. MOMENT FRAME ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2354 6007-CAL-CTS-58-54-6100 MOJAVE SOLAR PROJECT BETA PLANT OVERFLOW PIPE STRUCTURE Calculation 0 CIVIL -1 VENDOR Approval

2355 6007-PLN-CTS-58-54-6100 FIELD BETA OVERFLOW PIPE PLATFORM. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2356 6007-PLN-CTS-58-54-6101 FIELD BETA OVERFLOW PIPE PLATFORM. FRAMING DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2357 6007-PLN-CTS-58-54-6102 FIELD BETA OVERFLOW PIPE PLATFORM. MOMENT FRAME ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2358 6007-CAL-CTS-23-52-1600 Mojave Solar Project - Alpha Site Transformer Foundation and Anchorage Design Buildings 22, 26, and 27 Calculation 1 CIVIL -1 VENDOR Approval

2359 6007-CAL-CTS-23-52-6600 Mojave Solar Project - Beta Site Transformer Foundation and Anchorage Design Buildings 22, 26, and 27 Calculation 1 CIVIL -1 VENDOR Approval

2360 6007-PLN-CTS-23-52-1600 Field Alpha. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 3 CIVIL -1 VENDOR Approval

2361 6007-PLN-CTS-23-52-1601 Field Alpha. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 3 CIVIL -1 VENDOR Approval

2362 6007-PLN-CTS-23-52-6600 Field Beta. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 3 CIVIL -1 VENDOR Approval

2363 6007-PLN-CTS-23-52-6601 Field Beta. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 3 CIVIL -1 VENDOR Approval

2364 Plan Check Reply_STRUCT-1-43.00 Response Letter Response Letter NA CIVIL -1 VENDOR Approval

2365 6007-CAL-AGE-58-54-2300 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 0 CIVIL -1 VENDOR Approval

2366 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2367 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2368 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2369 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2370 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2371 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2372 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2373 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2374 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2375 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT  ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2376 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2377 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2378 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2379 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT  ALPHA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2380 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2381 6007-CAL-AGE-58-54-6345 MOJAVE SOLAR HTF FILTER ACCESS (BETA) Calculation 0 CIVIL -1 VENDOR Approval

2382 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2383 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT  BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2384 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2385 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2386 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2387 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2388 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2389 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT  BETA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2390 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2391 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2392 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2393 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2394 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2395 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2396 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2397 6007-CAL-AGE-67-54-4300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONs. ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2398 6007-PLN-AGE-67-54-4340 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLANS Drawing 5 CIVIL -1 VENDOR Approval

2399 6007-PLN-AGE-67-54-4341 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 4 CIVIL -1 VENDOR Approval

2400 6007-PLN-AGE-67-54-4342 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 5 CIVIL -1 VENDOR Approval

2401 6007-CAL-AGE-67-54-8300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATION. BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2402 6007-PLN-AGE-67-54-8340 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLANS Drawing 5 CIVIL -1 VENDOR Approval

2403 6007-PLN-AGE-67-54-8341 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 4 CIVIL -1 VENDOR Approval

2404 6007-PLN-AGE-67-54-8342 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 5 CIVIL -1 VENDOR Approval

2405 Revision letter_CIVIL-1-34.00 REVISION MEMO REVISION MEMO CIVIL -1 VENDOR Approval

2406 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES.Cooling Tower AREA SUPPORTS FOUNDATIONS.ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2407 6007-PLN-AGE-67-52-4200 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2408 6007-PLN-AGE-67-52-4220 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.GENERAL NOTES. Drawing 2 CIVIL -1 VENDOR Approval

2409 6007-PLN-AGE-67-52-4240 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.PLAN VIEW. Drawing 5 CIVIL -1 VENDOR Approval

2410 6007-PLN-AGE-67-52-4241 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS I. Drawing 4 CIVIL -1 VENDOR Approval

2411 6007-PLN-AGE-67-52-4242 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS III. Drawing 5 CIVIL -1 VENDOR Approval

2412 6007-PLN-AGE-67-52-4243 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS I. Drawing 4 CIVIL -1 VENDOR Approval

2413 6007-PLN-AGE-67-52-4244 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS II. Drawing 4 CIVIL -1 VENDOR Approval

2414 6007-PLN-AGE-67-52-4245 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.COLUMN DETAILS. Drawing 2 CIVIL -1 VENDOR Approval

2415 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES.Cooling Tower AREA SUPPORTS FOUNDATIONS.BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2416 6007-PLN-AGE-67-52-8200 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.COVER SHEET. Drawing 5 CIVIL -1 VENDOR Approval

2417 6007-PLN-AGE-67-52-8220 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.GENERAL NOTES. Drawing 2 CIVIL -1 VENDOR Approval

2418 6007-PLN-AGE-67-52-8240 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.PLAN VIEW. Drawing 5 CIVIL -1 VENDOR Approval

2419 6007-PLN-AGE-67-52-8241 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS I. Drawing 4 CIVIL -1 VENDOR Approval

2420 6007-PLN-AGE-67-52-8242 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS III. Drawing 5 CIVIL -1 VENDOR Approval

2421 6007-PLN-AGE-67-52-8243 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & PLATE INFORMATIONS I. Drawing 4 CIVIL -1 VENDOR Approval
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2422 6007-PLN-AGE-67-52-8244 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS II. Drawing 4 CIVIL -1 VENDOR Approval

2423 6007-PLN-AGE-67-52-8245 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.COLUMN DETAILS. Drawing 2 CIVIL -1 VENDOR Approval

2424 Plan Check Reply_STRUCT-1-39.00 PC2 Revision Letter Revision Letter NA CIVIL -1 VENDOR Approval

2425 Therminol_VP-1 Red Mark Vapour Phase Liquid Phase Heat Transfer Fluid- Calculation Vapour Phase Liquid Phase Heat Transfer Fluid- CalculationNA CIVIL -1 VENDOR Approval

2426 6007-CAL-CTS-26-52-2200 Earthing resistor foundation and anchor design. Calculation report. Alpha plant Calculation 0 CIVIL -1 VENDOR Approval

2427 6007-CAL-CTS-26-52-6200 Earthing resistor foundation and anchor design. Calculation report. Beta plant Calculation 0 CIVIL -1 VENDOR Approval

2428 6007-PLN-CTS-26-52-2200 FIELD ALPHA.Earthing resistor foundation. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2429 6007-PLN-CTS-26-52-6200 FIELD Beta.Earthing resistor foundation. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2430 6007-CAL-AGE-67-52-4300 Calculation report for WTP Area Pipe Support Foundations Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2431 6007-PLN-AGE-67-52-4340 Field Alpha Utilities WTP Piping Support Foundations Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

2432 6007-PLN-AGE-67-52-4341 Field Alpha Utiites WTP Pipping Support Foundations Details Drawing 1 CIVIL -1 VENDOR Approval

2433 6007-PLN-AGE-67-52-4342 Field Alpha Utilites WTP Pipping Support Foundations Coordinates Drawing 1 CIVIL -1 VENDOR Approval

2434 6007-CAL-AGE-67-52-8300 Calculation report for WTP Area Pipe Support Foundations Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2435 6007-PLN-AGE-67-52-8340 Field Beta Utilites WTP Pipping Support Foundations Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

2436 6007-PLN-AGE-67-52-8341 Field Beta Utilites WTP Pipping Support Foundations Details Drawing 1 CIVIL -1 VENDOR Approval

2437 6007-PLN-AGE-67-52-8342 Field Beta Utilites WTP Pipping Support Foundations Coordinates Drawing 1 CIVIL -1 VENDOR Approval

2438 Plan Check Reply STRUCT-1-34.00X1 PC1 STRUC-1-34.00X1, A&B WTP Area Pipping Support Foundations-PC1 Plan Check Reply STRUCT-1-34.00X1 PC1 1 CIVIL -1 VENDOR Approval

2439 6007-CAL-AGE-25-52-4700 Calculation report for Electric trays supports foundations. Power block. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2440 6007-PLN-AGE-25-52-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2441 6007-PLN-AGE-25-52-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2442 6007-PLN-AGE-25-52-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT POWER BLOCK.FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2443 6007-PLN-AGE-25-52-4241 FIELD ALPHA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION. DETAILS FDN01 . TYPE 1. Drawing 1 CIVIL -1 VENDOR Approval

2444 6007-PLN-AGE-25-52-4242 FIELD ALPHA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION DETAILS FDN02, FDN03, FDN04. TYPE 2. Drawing 1 CIVIL -1 VENDOR Approval

2445 6007-CAL-AGE-25-52-8700 Calculation report for Electric trays supports foundations. Power block. Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2446 6007-PLN-AGE-25-52-8700  BETA FIELD .ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2447 6007-PLN-AGE-25-52-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2448 6007-PLN-AGE-25-52-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION STRUCTURAL PLAN Drawing 1 CIVIL -1 VENDOR Approval

2449 6007-PLN-AGE-25-52-8741 FIELD BETA. POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION.DETAILS FDN01 . TYPE 1. Drawing 1 CIVIL -1 VENDOR Approval

2450 6007-PLN-AGE-25-52-8742 FIELD BETA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION.DETAILS FDN02, FDN03, FDN04. TYPE 2. Drawing 1 CIVIL -1 VENDOR Approval

2451 6007-CAL-AGE-25-54-4700 Calculation report for Cable trays supports structures. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2452 6007-PLN-AGE-25-54-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2453 6007-PLN-AGE-25-54-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2454 6007-PLN-AGE-25-54-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2455 6007-PLN-AGE-25-54-4741 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT 1. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2456 6007-PLN-AGE-25-54-4742 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT (2,3&4). DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2457 6007-CAL-AGE-25-54-8700 Calculation report for Cable trays supports structures.  Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2458 6007-PLN-AGE-25-54-8700 BETA FIELD .ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2459 6007-PLN-AGE-25-54-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2460 6007-PLN-AGE-25-54-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2461 6007-PLN-AGE-25-54-8741 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT 1. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2462 6007-PLN-AGE-25-54-8742 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT (2,3&4). DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2463 Plan Check Reply_STRUC-1-44.00 STRUC-1-44.00-A&B Cable Trays Support Structures-PC1 41515 na CIVIL -1 VENDOR Approval

2464 6007-PLN-ATM-00-70-0001_SH1 General Instrumentation Hook-Ups Diagrams Cover Drawing 0 CIVIL -1 VENDOR Approval

2465 6007-PLN-ATM-00-70-0001_SH2 General Instrumentation Hook-Ups Diagrams Index Drawing 0 CIVIL -1 VENDOR Approval

2466 6007-PLN-ATM-00-70-0001_SH3 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Socket Welded Connection at Elbow Drawing 0 CIVIL -1 VENDOR Approval

2467 6007-PLN-ATM-00-70-0001_SH5 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Socket Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2468 6007-PLN-ATM-00-70-0001_SH6 General Instrumentation Hook-Ups Diagrams Tempature RTD CCP Mounting Drawing 0 CIVIL -1 VENDOR Approval

2469 6007-PLN-ATM-00-70-0001_SH7 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2470 6007-PLN-ATM-00-70-0001_SH8 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Flanged Connection at Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2471 6007-PLN-ATM-00-70-0001_SH9 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Welded Connection at Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2472 6007-PLN-ATM-00-70-0001_SH10 General Instrumentation Hook-Ups Diagrams Tempature Gauge Socket Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2473 6007-PLN-ATM-00-70-0001_SH11 General Instrumentation Hook-Ups Diagrams Tempature Gauge Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2474 6007-PLN-ATM-00-70-0001_SH12 General Instrumentation Hook-Ups Diagrams Tempature Gauge Flanged Connection At Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2475 6007-PLN-ATM-00-70-0001_SH15 General Instrumentation Hook-Ups Diagrams Flow: Ultrasonic Transmitter Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2476 6007-PLN-ATM-00-70-0001_SH16 General Instrumentation Hook-Ups Diagrams Flow: Vortex Transmitter - Remote Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2477 6007-PLN-ATM-00-70-0001_SH17 General Instrumentation Hook-Ups Diagrams Flow: Vortex Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2478 6007-PLN-ATM-00-70-0001_SH18 General Instrumentation Hook-Ups Diagrams Flow: Electromagnetic Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2479 6007-PLN-ATM-00-70-0001_SH19 General Instrumentation Hook-Ups Diagrams Averaging Pitot Tube Flow Transmitter WeldoFlange Drawing 0 CIVIL -1 VENDOR Approval

2480 6007-PLN-ATM-00-70-0001_SH20 General Instrumentation Hook-Ups Diagrams Averaging Pitot Tube Flow Transmitter WeldoFlange - Remote Drawing 0 CIVIL -1 VENDOR Approval

2481 6007-PLN-ATM-00-70-0001_SH21 General Instrumentation Hook-Ups Diagrams Thermal Mass Flow Meter Drawing 0 CIVIL -1 VENDOR Approval

2482 6007-PLN-ATM-00-70-0001_SH22 General Instrumentation Hook-Ups Diagrams Flow Gauge Glass Tube Variable Area Flowmeters Drawing 0 CIVIL -1 VENDOR Approval

2483 6007-PLN-ATM-00-70-0001_SH25 General Instrumentation Hook-Ups Diagrams Level Antenna Radar Transmitter Drawing 0 CIVIL -1 VENDOR Approval

2484 6007-PLN-ATM-00-70-0001_SH26 General Instrumentation Hook-Ups Diagrams Level  Radar Drawing 0 CIVIL -1 VENDOR Approval

2485 6007-PLN-ATM-00-70-0001_SH27 General Instrumentation Hook-Ups Diagrams Level Guided Wave Radar Level  Transmitter Drawing 0 CIVIL -1 VENDOR Approval

2486 6007-PLN-ATM-00-70-0001_SH28 General Instrumentation Hook-Ups Diagrams Level Relative Pressure Drawing 0 CIVIL -1 VENDOR Approval

2487 6007-PLN-ATM-00-70-0001_SH29 General Instrumentation Hook-Ups Diagrams Level Differential Pressure Transmitter With Diagram Seal & Capillary Drawing 0 CIVIL -1 VENDOR Approval

2488 6007-PLN-ATM-00-70-0001_SH30 General Instrumentation Hook-Ups Diagrams Level Differential Pressure Transmitter With Tubing Drawing 0 CIVIL -1 VENDOR Approval

2489 6007-PLN-ATM-00-70-0001_SH31 General Instrumentation Hook-Ups Diagrams Level Gauge Manoetric Level Indicator Drawing 0 CIVIL -1 VENDOR Approval

2490 6007-PLN-ATM-00-70-0001_SH32 General Instrumentation Hook-Ups Diagrams Level Gauge Magnetic/ Glass Level Indicator Drawing 0 CIVIL -1 VENDOR Approval

2491 6007-PLN-ATM-00-70-0001_SH33 General Instrumentation Hook-Ups Diagrams Level Switch Displacer for Condensate Trap with Chamber Drawing 0 CIVIL -1 VENDOR Approval

2492 6007-PLN-ATM-00-70-0001_SH34 General Instrumentation Hook-Ups Diagrams Level Switch for HTF Trap  with Chamber Drawing 0 CIVIL -1 VENDOR Approval

2493 6007-PLN-ATM-00-70-0001_SH35 General Instrumentation Hook-Ups Diagrams Level Switch Float Drawing 0 CIVIL -1 VENDOR Approval

2494 6007-PLN-ATM-00-70-0001_SH40 General Instrumentation Hook-Ups Diagrams HTF Pressure Transmitter With Diaphragm Seal & Capillary - Remote Drawing 0 CIVIL -1 VENDOR Approval

2495 6007-PLN-ATM-00-70-0001_SH41 General Instrumentation Hook-Ups Diagrams HTF Pressure Transmitter With Diaphragm Seal Drawing 0 CIVIL -1 VENDOR Approval

2496 6007-PLN-ATM-00-70-0001_SH42 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Manifold Drawing 0 CIVIL -1 VENDOR Approval

2497 6007-PLN-ATM-00-70-0001_SH43 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Diaphragm Seal Drawing 0 CIVIL -1 VENDOR Approval

2498 6007-PLN-ATM-00-70-0001_SH44 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Diaphragm Seal  Capillary - Remote Drawing 0 CIVIL -1 VENDOR Approval

2499 6007-PLN-ATM-00-70-0001_SH45 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Siphon & Manifold Drawing 0 CIVIL -1 VENDOR Approval

2500 6007-PLN-ATM-00-70-0001_SH47 General Instrumentation Hook-Ups Diagrams HTF Differential Pressure Transmitter with Diaphragm Seal & Capillary Drawing 0 CIVIL -1 VENDOR Approval

2501 6007-PLN-ATM-00-70-0001_SH48 General Instrumentation Hook-Ups Diagrams  Differential Pressure Transmitter with Manifold Drawing 0 CIVIL -1 VENDOR Approval

2502 6007-ESP-FWE-21-74-0001 Field Instrumentation Assembly Specification Spec D CIVIL -1 VENDOR Approval

2503 1_pag_371A8336 Thermometer Drawing F CIVIL -1 VENDOR Approval

2504 1_pag_373A5011 Gauge Drawing G CIVIL -1 VENDOR Approval

2505 2_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2506 2_pag_373A5011 Water Spray Gauge Drawing G CIVIL -1 VENDOR Approval

2507 3_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2508 3_pag_373A5011 LP Shell Pressure Gauge Drawing E CIVIL -1 VENDOR Approval

2509 4_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2510 4_pag_373A5011 Main Steam Lead Drawing NA CIVIL -1 VENDOR Approval

2511 5_pag_373A5011 Turbine Instrumentation HookUps Drawing E CIVIL -1 VENDOR Approval

2512 6_pag_373A5011 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2513 36_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S5 Spec A CIVIL -1 VENDOR Approval

2514 37_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S6 Spec A CIVIL -1 VENDOR Approval

2515 38_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S7 Spec A CIVIL -1 VENDOR Approval

2516 39_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S8 Spec A CIVIL -1 VENDOR Approval

2517 40_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S9 Spec A CIVIL -1 VENDOR Approval

2518 41_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S10 Spec A CIVIL -1 VENDOR Approval

2519 42_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S11 Spec A CIVIL -1 VENDOR Approval

2520 104T5044_01 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2521 104T5044_02 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2522 104T5044_03 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2523 228D5591 Pressure Transmitter Suggested Installation Drawing NA CIVIL -1 VENDOR Approval

2524 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R2 CIVIL -1 VENDOR Approval

2525 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R3 CIVIL -1 VENDOR Approval

2526 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R3 CIVIL -1 VENDOR Approval

2527 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing R3 CIVIL -1 VENDOR Approval

2528 EE17.B0 CIVIL-1-24.01_Response Letter CIVIL-1-24.01-Alpha and Beta Duct Bank Plans-PC1 Response Letter NA CIVIL -1 VENDOR Approval

2529 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing R2 CIVIL -1 VENDOR Approval

2530 888-965-3227 Electrical Vault NA NA CIVIL -1 VENDOR Approval

2531 337119-13 Specification for Precast Concrete Electrical Manholes and Handholes NA NA CIVIL -1 VENDOR Approval

2532 6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services for North HTF Underground Crossing Tunnel Drawing R3 CIVIL -1 VENDOR Approval

2533 6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services for South HTF Underground Crossing Tunnel Drawing R3 CIVIL -1 VENDOR Approval

2534 6007-PLN-AGE-58-40-3010_SH1 Alpha Central Plant North HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2535 6007-PLN-AGE-58-40-3010_SH2 Alpha Central Plant North HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2536 6007-PLN-AGE-58-40-3011_SH1 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2537 6007-PLN-AGE-58-40-3011_SH2 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2538 6007-PLN-AGE-58-40-3020_SH1 Alpha Central Plant South HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2539 6007-PLN-AGE-58-40-3020_SH2 Alpha Central Plant South HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2540 6007-PLN-AGE-58-40-3021_SH1 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2541 6007-PLN-AGE-58-40-3021_SH 2 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2542 Response Letter ELEC-1-18.02 ELEC-1-18.02 Lighting Plans for HTF Tunnels-PC1 Response Letter NA CIVIL -1 VENDOR Approval

2543 6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbols List Drawing R3 CIVIL -1 VENDOR Approval

2544 6007-PLN-ATP-27-21-P528 Alpha Electrical Panel PP-36212. Building #27 Drawing R3 CIVIL -1 VENDOR Approval

2545 6007-PLN-ATP-27-23-P536 Alpha Electrical Panel PP-36205. Building #27 Drawing R11 CIVIL -1 VENDOR Approval

2546 6007-PLN-AGE-43-20-0009-1 Outdoor Lighting Panel. Single line diagram. Alpha Plant. LP-36209 Drawing R6 CIVIL -1 VENDOR Approval
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2547 6007-PLN-AGE-43-20-0009-2 Outdoor Lighting Panel. Single line diagram. Alpha Plant. LP-36209 Drawing R6 CIVIL -1 VENDOR Approval

2548 6007-PLN-APT-00-00-H101-A Hazardous Area Classification Alpha Plant Sheet #1/11 Drawing R2 CIVIL -1 VENDOR Approval

2549 6007-PLN-APT-00-00-H102-B Hazardous Area Classification Beta Plant Sheet #2/11 Drawing R2 CIVIL -1 VENDOR Approval

2550 6007-PLN-APT-00-00-H1011-A Hazardous Area Classification Alpha Plant Sheet #11/11 Drawing R2 CIVIL -1 VENDOR Approval

2551 6007-ESP-ATP-00-34-C100 Engineering Standards and Practices Specification For Electrical Construction Spec R3 CIVIL -1 VENDOR Approval

2552 6007-ESP-ATP-00-32-C130 Engineering Specification and Practices For Cable and Wiring Installation Spec R2 CIVIL -1 VENDOR Approval

2553 6007-ESP-ATP-00-34-C135 Engineering Standards and Practices Specification For Wiring Device Installation Spec R2 CIVIL -1 VENDOR Approval

2554 6007-PLN-AGE-58-53-2400 Mojave Generating Station. Alpha Plant. HTF North Underground Crossing. Cover Sheet Drawing R5 CIVIL -1 VENDOR Approval

2555 6007-PLN-AGE-58-54-4500 Mojave Generating Station. Alpha Plant. HTF North Underground Gate House Cover Sheet Drawing R2 CIVIL -1 VENDOR Approval

2556 6007-PLN-AGE-58-53-2450 Mojave Generating Station. Alpha Plant. HTF South Underground Crossing. Cover Sheet Drawing R4 CIVIL -1 VENDOR Approval

2557 6007-PLN-AGE-58-54-4510 Mojave Generating Station. Alpha Plant. HTF South Underground Gate House Cover Sheet Drawing R2 CIVIL -1 VENDOR Approval

2558 6007-CAL-AGE-41-52-4500 Calculation report for Lube Oil Silencer structure foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2559 6007-CAL-AGE-41-52-8500 Calculation report for Lube Oil Silencer structure foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2560 6007-PLN-AGE-41-52-4500 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2561 6007-PLN-AGE-41-52-4501 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2562 6007-PLN-AGE-41-52-4502 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation Plans & Details Drawing 0 CIVIL -1 VENDOR Approval

2563 6007-PLN-AGE-41-52-8500 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2564 6007-PLN-AGE-41-52-8501 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2565 6007-PLN-AGE-41-52-8502 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation Plans & Details Drawing 0 CIVIL -1 VENDOR Approval

2566 6007-PLN-ATP-00-50-S003 Typical Pipe Handrail, Stairway, and Grating Details Drawing 2 CIVIL -1 VENDOR Approval

2567 6007-CAL-AGE-25-54-4760 CALCULATION REPORT FOR CABLE TRAYS SUPPORT STRUCTURES CONNECTIONS. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2568 6007-PLN-AGE-25-54-4760 FIELD ALPHA. ELECTRICAL TRAYS SUPPORT CONNECTION. POWER BLOCK. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2569 6007-PLN-AGE-25-54-4761 FIELD ALPHA. ELECTRICAL TRAYS SUPPORT.  STEEL STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2570 6007-PLN-AGE-25-54-4762 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT 1. PLAN & ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2571 6007-PLN-AGE-25-54-4763 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2572 6007-PLN-AGE-25-54-4764 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2573 6007-PLN-AGE-25-54-4765 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2574 6007-CAL-AGE-25-54-8760 CALCULATION REPORT FOR CABLE TRAYS SUPPORT STRUCTURES CONNECTIONS. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2575 6007-PLN-AGE-25-54-8760 FIELD BETA. ELECTRICAL TRAYS SUPPORT CONNECTION. POWER BLOCK. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2576 6007-PLN-AGE-25-54-8761 FIELD BETA. ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2577 6007-PLN-AGE-25-54-8762 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT . PLAN & ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2578 6007-PLN-AGE-25-54-8763 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2579 6007-PLN-AGE-25-54-8764 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2580 6007-PLN-AGE-25-54-8765 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2581 6007-PLN-ATP-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2582 6007-CAL-CTS-12-52-1800 MOJAVE SOLAR PROJECT FIELD ALPHA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2583 6007-PLN-CTS-12-52-1800 FIELD ALPHA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2584 6007-PLN-CTS-12-52-1801 FIELD ALPHA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2585 6007-PLN-CTS-12-52-1802 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2586 6007-PLN-CTS-12-52-1803 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2587 6007-CAL-CTS-12-52-6800 MOJAVE SOLAR PROJECT FIELD BETA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2588 6007-PLN-CTS-12-52-6800 FIELD BETA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2589 6007-PLN-CTS-12-52-6801 FIELD BETA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2590 6007-PLN-CTS-12-52-6802 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2591 6007-PLN-CTS-12-52-6803 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2592 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. ALPHA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2593 6007-PLN-AGE-67-52-4200 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2594 6007-PLN-AGE-67-52-4220 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2595 6007-PLN-AGE-67-52-4240 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2596 6007-PLN-AGE-67-52-4241 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 5 CIVIL -1 VENDOR Approval

2597 6007-PLN-AGE-67-52-4242 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 6 CIVIL -1 VENDOR Approval

2598 6007-PLN-AGE-67-52-4243 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2599 6007-PLN-AGE-67-52-4244 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2600 6007-PLN-AGE-67-52-4245 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2601 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. BETA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2602 6007-PLN-AGE-67-52-8200 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2603 6007-PLN-AGE-67-52-8220 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2604 6007-PLN-AGE-67-52-8240 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2605 6007-PLN-AGE-67-52-8241 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 5 CIVIL -1 VENDOR Approval

2606 6007-PLN-AGE-67-52-8242 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 6 CIVIL -1 VENDOR Approval

2607 6007-PLN-AGE-67-52-8243 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND PLATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2608 6007-PLN-AGE-67-52-8244 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2609 6007-PLN-AGE-67-52-8245 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2610 6007-CAL-AGE-67-52-4201 CALCULATION REPORT FOR CT UTILITIES SUPPORT ANCHOR BOLTS. ALPHA AND BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2611 Plan Check Reply_STRUCT-1-47.00 PC1 STRUC-1-47.00-A&B Cooling Tower Utilities Piping Support Foundations-PC1 41535 NA CIVIL -1 VENDOR Approval

2612 6007-PLN-ATM-52-52-L010 Edge Meteorological Station Location and Elevation Plan Drawing 0 CIVIL -1 VENDOR Approval

2613 6007-PLN-JCE-52-52-0001 General notes Drawing NA CIVIL -1 VENDOR Approval

2614 6007-PLN-JCE-52-52-0002 Plans, Elevations, Sections and Details Drawing NA CIVIL -1 VENDOR Approval

2615 6007-CAL-CTS-23-52-1610 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2616 6007-CAL-CTS-23-52-6610 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2617 6007-CAL-CTS-23-52-1611 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2618 6007-PLN-CTS-23-52-1610 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 22. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2619 6007-PLN-CTS-23-52-1611 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 22. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2620 6007-PLN-CTS-23-52-6610 FIELD BETA. TRANSFORMER FOUNDATION BLDG 22. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2621 6007-PLN-CTS-23-52-6611 FIELD BETA. TRANSFORMER FOUNDATION BLDG 22. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2622 6007-CAL-ATM-23-52-1615 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 22. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2623 6007-CAL-ATM-23-52-6615 CALCULATION REPORT FOR SLAB TRANSFORMER SUPPORT IN BUILDING 22. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2624 6007-PLN-ATM-23-52-1615 B22 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2625 6007-PLN-ATM-23-52-6615 B22 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2626 Plan Check Reply_STRUC-1-43.00 STRUC-1-43.00-A&B Transformer Foundation and Anchorage Bldg. 22 Response Letter NA CIVIL -1 VENDOR Approval

2627 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2628 6007-CAL-CTS-23-52-1630 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 27 Calculation 0 CIVIL -1 VENDOR Approval

2629 6007-CAL-CTS-23-52-6630 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 27 Calculation 0 CIVIL -1 VENDOR Approval

2630 6007-CAL-CTS-23-52-1631 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 27. Calculation 0 CIVIL -1 VENDOR Approval

2631 6007-PLN-CTS-23-52-1630 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 27. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2632 6007-PLN-CTS-23-52-1631 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 27. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2633 6007-PLN-CTS-23-52-6630 FIELD BETA. TRANSFORMER FOUNDATION BLDG 27. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2634 6007-PLN-CTS-23-52-6631 FIELD BETA. TRANSFORMER FOUNDATION BLDG 27. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2635 6007-CAL-ATM-23-52-1635 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 27. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2636 6007-CAL-ATM-23-52-6635 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 27. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2637 6007-PLN-ATM-23-52-1635 B27 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2638 6007-PLN-ATM-23-52-6635 B27 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2639 Plan Check Reply_STRUC-1-43.00 STRUC-1-43.00-A&B Transformer Foundation and Anchorage Bldg. 22, 29 & 27 Response Letter NA CIVIL -1 VENDOR Approval

2640 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2641 6007-CAL-CTS-23-52-1620 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 26 Calculation 0 CIVIL -1 VENDOR Approval

2642 6007-CAL-CTS-23-52-6620 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 26 Calculation 0 CIVIL -1 VENDOR Approval

2643 6007-CAL-CTS-23-52-1621 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 26. Calculation 0 CIVIL -1 VENDOR Approval

2644 6007-PLN-CTS-23-52-1620 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 26. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2645 6007-PLN-CTS-23-52-1621 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 26. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2646 6007-PLN-CTS-23-52-6620 FIELD BETA. TRANSFORMER FOUNDATION BLDG 26. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2647 6007-PLN-CTS-23-52-6621 FIELD BETA. TRANSFORMER FOUNDATION BLDG 26. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2648 6007-CAL-ATM-23-52-1625 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 26. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2649 6007-CAL-ATM-23-52-6625 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 26. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2650 6007-PLN-ATM-23-52-1625 B26 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2651 6007-PLN-ATM-23-52-6625 B26 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2652 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2653 Structural Calculations for: Mojave Solar - HTF Filter Access (Alpha)Structural Calculations for: Mojave Solar - HTF Filter Access (Alpha) Calculation 1 CIVIL -1 VENDOR Approval

2654 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval

2655 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2656 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2657 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2658 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2659 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2660 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2661 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2662 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2663 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2664 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2665 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2666 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2667 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2668 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2669 6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2670 Structural Calculations for: Mojave Solar - HTF Filter Access (Beta)Structural Calculations for: Mojave Solar - HTF Filter Access (Beta) Calculation 1 CIVIL -1 VENDOR Approval

2671 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval
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2672 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2673 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2674 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2675 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2676 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2677 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2678 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2679 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2680 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2681 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2682 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2683 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2684 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2685 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2686 6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2687 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORTS FOUNDATIONS. ALPHA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2688 6007-PLN-AGE-67-52-4200 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2689 6007-PLN-AGE-67-52-4220 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2690 6007-PLN-AGE-67-52-4240 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2691 6007-PLN-AGE-67-52-4241 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 6 CIVIL -1 VENDOR Approval

2692 6007-PLN-AGE-67-52-4242 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 7 CIVIL -1 VENDOR Approval

2693 6007-PLN-AGE-67-52-4243 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2694 6007-PLN-AGE-67-52-4244 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2695 6007-PLN-AGE-67-52-4245 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2696 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. BETA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2697 6007-PLN-AGE-67-52-8200 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2698 6007-PLN-AGE-67-52-8220 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2699 6007-PLN-AGE-67-52-8240 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2700 6007-PLN-AGE-67-52-8241 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 6 CIVIL -1 VENDOR Approval

2701 6007-PLN-AGE-67-52-8242 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 7 CIVIL -1 VENDOR Approval

2702 6007-PLN-AGE-67-52-8243 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND PLATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2703 6007-PLN-AGE-67-52-8244 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2704 6007-PLN-AGE-67-52-8245 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2705 6007-CAL-AGE-67-54-4201 CALCULATION REPORT FOR CT UTILITIES SUPPORT ANCHOR BOLTS. ALPHA AND BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2706 6007-CAL-AGE-58-54-2700 MOJAVE SOLAR -  RACK 2 SILENCER HTF STRUCTURE (ALPHA) Calculation 2 CIVIL -1 VENDOR Approval

2707 6007-PLN-AGE-58-54-2700 MOJAVE SOLAR PROJECT FIELD ALPHA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2708 6007-PLN-AGE-58-54-2701 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2709 6007-PLN-AGE-58-54-2702 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2710 6007-PLN-AGE-58-54-2703 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2711 6007-PLN-AGE-58-54-2704 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2712 6007-PLN-AGE-58-54-2705 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2713 6007-PLN-AGE-58-54-2706 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2714 6007-PLN-AGE-58-54-2707 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2715 6007-PLN-AGE-58-54-2708 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2716 6007-CAL-AGE-58-54-6700 MOJAVE SOLAR -  RACK 2 SILENCER HTF STRUCTURE (BETA) Calculation 2 CIVIL -1 VENDOR Approval

2717 6007-PLN-AGE-58-54-6700 MOJAVE SOLAR PROJECT FIELD BETA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2718 6007-PLN-AGE-58-54-6701 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2719 6007-PLN-AGE-58-54-6702 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2720 6007-PLN-AGE-58-54-6703 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2721 6007-PLN-AGE-58-54-6704 MOJAVE SOLAR PROJECT BETA PLANT  RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2722 6007-PLN-AGE-58-54-6705 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2723 6007-PLN-AGE-58-54-6706 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2724 6007-PLN-AGE-58-54-6707 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2725 6007-PLN-AGE-58-54-6708 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2726 6007-CAL-CTS-26-54-1900 MOJAVE SOLAR PROJECT-ALPHA SITE. ELECTRICAL BUS DUCT SUPPORT STRUCTURE Calculation 1 CIVIL -1 VENDOR Approval

2727 6007-PLN-CTS-26-54-1900 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2728 6007-PLN-CTS-26-54-1901 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

2729 6007-PLN-CTS-26-54-1902 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING PLANS AND ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2730 6007-PLN-CTS-26-54-1903 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2731 6007-PLN-CTS-26-54-1904 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2732 6007-PLN-CTS-26-54-1905 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2733 6007-PLN-CTS-26-54-1906 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2734 6007-CAL-CTS-26-54-6900 MOJAVE SOLAR PROJECT-BETA SITE. ELECTRICAL BUS DUCT SUPPORT STRUCTURE Calculation 1 CIVIL -1 VENDOR Approval

2735 6007-PLN-CTS-26-54-6900 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2736 6007-PLN-CTS-26-54-6901 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

2737 6007-PLN-CTS-26-54-6902 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING PLANS AND ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2738 6007-PLN-CTS-26-54-6903 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2739 6007-PLN-CTS-26-54-6904 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2740 6007-PLN-CTS-26-54-6905 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2741 6007-PLN-CTS-26-54-6906 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2742 6007-CAL-AGE-58-54-2345 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 2 CIVIL -1 VENDOR Approval

2743 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 CIVIL -1 VENDOR Approval

2744 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2745 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2746 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2747 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2748 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2749 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2750 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2751 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2752 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2753 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2754 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2755 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2756 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2757 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2758 6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2759 6007-CAL-AGE-58-54-6345 MOJAVE SOLAR HTF FILTER ACCESS (BETA) Calculation 2 CIVIL -1 VENDOR Approval

2760 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPSFILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 CIVIL -1 VENDOR Approval

2761 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2762 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2763 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2764 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2765 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2766 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2767 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2768 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2769 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2770 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2771 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2772 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2773 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2774 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2775 6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2776 0801 PCR 131007 REVISION LETTER Letter 2 CIVIL -1 VENDOR Approval

2777 6007-CAL-CTS-12-52-1800 MOJAVE SOLAR PROJECT FIELD ALPHA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2778 6007-PLN-CTS-12-52-1800 FIELD ALPHA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2779 6007-PLN-CTS-12-52-1801 FIELD ALPHA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2780 6007-PLN-CTS-12-52-1802 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2781 6007-PLN-CTS-12-52-1803 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2782 6007-CAL-CTS-12-52-6800 MOJAVE SOLAR PROJECT FIELD BETA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2783 6007-PLN-CTS-12-52-6800 FIELD BETA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2784 6007-PLN-CTS-12-52-6801 FIELD BETA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2785 6007-PLN-CTS-12-52-6802 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2786 6007-PLN-CTS-12-52-6803 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2787 6007-CAL-CTS-12-52-1801 MOJAVE SOLAR PROJECT ALPHA FIELD STRUC 1-52.00-A&B-Water Filter Slabs-PC1 response letter Calculation 0 CIVIL -1 VENDOR Approval

2788 6007-CAL-CTS-12-52-6801 MOJAVE SOLAR PROJECT BETA FIELD STRUC 1-52.00-A&B-Water Filter Slabs-PC1 response letter Calculation 0 CIVIL -1 VENDOR Approval

2789 6007-CAL-AGE-21-52-2060 Calculation Report for Utilites Steam Generator Supports Foundation Columns Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2790 6007-CAL-AGE-21-52-6060 Calculation Report for Utilites Steam Generator Supports Foundation Columns Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2791 6007-PLN-AGE-21-52-2060 Mojave Generating Station. Alpha Plant steam Generators Evaporators Foundations Columns Details II Drawing 0 CIVIL -1 VENDOR Approval

2792 6007-PLN-AGE-21-52-6060 Mojave Generating Station. Beta Plant steam Generators Evaporators Foundations Columns Details II Drawing 0 CIVIL -1 VENDOR Approval

2793 6007-PLN-ATM-67-33-2010 Water Treatment Plant Filter Grounding System Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

2794 6007-PLN-ATM-67-33-6010 Water Treatment Plant Filter Grounding System Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

2795 BV RESPONSE STRUC-1-52.00-PC2 Revision Letter Spec NA CIVIL -1 VENDOR Approval

2796 6007-ESP-ATP-00-50-C034 Civil Tender process specifications Spec 2 CIVIL -1 VENDOR Approval
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2797 6007-ESP-ATP-00-00-GW001 Engineering Standards and Practices Specifications for Groundwater Well Reconnaissance and Retrofit Spec 1 CIVIL -1 VENDOR Approval

2798 6007-ESP-ATP-00-00-WTW001 Specification for Water Well Subcontract Spec 0 CIVIL -1 VENDOR Approval

2799 6007-ESP-ATP-00-50-3100 Engineering Standards and Practices Specifications for Concrete Forms and Accessories Spec 1 CIVIL -1 VENDOR Approval

2800 6007-ESP-ATP-00-50-3200 Engineering Standards and Practices Specifications for Concrete Reinforcement Spec 2 CIVIL -1 VENDOR Approval

2801 6007-ESP-ATP-00-50-5120 Engineering Standards and Practices Specifications for Structural Steel Spec 1 CIVIL -1 VENDOR Approval

2802 6007-ESP-ATP-00-50-C014 Engineering Standards and Practices Technical Specifications for Ready Mix Concrete Production & Delivery Spec 0 CIVIL -1 VENDOR Approval

2803 6007-ESP-ATP-00-50-C015 Engineering Standards and Practices RFQ Particular Commercial Conditions for Ready Mix Concrete Production & Delivery Spec 0 CIVIL -1 VENDOR Approval

2804 6007-ESP-ATP-00-50-C021 Civil Tender Process Specifications Spec 1 CIVIL -1 VENDOR Approval

2805 6007-ESP-ATP-00-50-C022 Engineering Standards and Practices Specifications for Flexible Pavement Spec 0 CIVIL -1 VENDOR Approval

2806 6007-ESP-ATP-00-50-C024 Engineering Standards and Practices Specifications for Site Clearing and Rough Grading Spec 0 CIVIL -1 VENDOR Approval

2807 6007-ESP-ATP-00-50-C025 Engineering Standards and Practices Specifications for Earthwork Spec 0 CIVIL -1 VENDOR Approval

2808 6007-ESP-ATP-00-50-C026 Engineering Standards and Practices Specifications for Erosion/Sediment Control Spec 0 CIVIL -1 VENDOR Approval

2809 6007-ESP-ATP-00-50-C027 Engineering Standards and Practices Specifications for Soil Stabilization (Soil Cement) Spec 0 CIVIL -1 VENDOR Approval

2810 6007-ESP-ATP-00-50-C028 Engineering Standards and Practices Specifications for Aggregate Base Course Spec 0 CIVIL -1 VENDOR Approval

2811 6007-ESP-ATP-00-50-C029 Engineering Standards and Practices Specifications for Cast-in-Place Concrete Spec 0 CIVIL -1 VENDOR Approval

2812 6007-ESP-ATP-00-50-C030 Engineering Standards and Practices Specifications for Dust Control Spec 0 CIVIL -1 VENDOR Approval

2813 6007-ESP-ATP-00-50-C033 Engineering Standards and Practices Specifications for Site Fence Installation Spec 0 CIVIL -1 VENDOR Approval

2814 6007-ESP-ATP-00-50-D001 Engineering Standards and Practices Specifications for Demolition Construction Project Subcontract Spec 0 CIVIL -1 VENDOR Approval

2815 6007-ESP-ATP-65-77-0001 Specification for Video Surveillance System Spec 0 CIVIL -1 VENDOR Approval

2816 CIVIL-1-0.00-Civil Specitications Revision Letter Spec NA CIVIL -1 VENDOR Approval

2817 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing 2 CIVIL -1 VENDOR Approval

2818 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 2 CIVIL -1 VENDOR Approval

2819 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 3 CIVIL -1 VENDOR Approval

2820 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 4 CIVIL -1 VENDOR Approval

2821 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing 3 CIVIL -1 VENDOR Approval

2822 6007-PLN-AGE-58-31-1002 Underground Ductbanks General Manholes Details Drawing 3 CIVIL -1 VENDOR Approval

2823 CIVIL-1-24.01_Response Letter - PC2 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2824 6007-PLN-AGE-00-52-4084 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Coordinates Drawing 3 CIVIL -1 VENDOR Approval

2825 6007-PLN-AGE-00-52-4085 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Section & Details Drawing 4 CIVIL -1 VENDOR Approval

2826 Addendum1 Anchor type and diameter Response Letter NA CIVIL -1 VENDOR Approval

2827 Cover Letter_Central Plant Miscellaneous Foundations Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2828 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing 2 CIVIL -1 VENDOR Approval

2829 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 2 CIVIL -1 VENDOR Approval

2830 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 3 CIVIL -1 VENDOR Approval

2831 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 4 CIVIL -1 VENDOR Approval

2832 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing 3 CIVIL -1 VENDOR Approval

2833 6007-PLN-AGE-58-31-1002 Underground Ductbanks General Manholes Details Drawing 3 CIVIL -1 VENDOR Approval

2834 CIVIL-1-24.01_Response Letter - PC2 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2835 6007-PLN-AGE-00-52-4084 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Coordinates Drawing 3 CIVIL -1 VENDOR Approval

2836 6007-PLN-AGE-00-52-4085 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Section & Details Drawing 4 CIVIL -1 VENDOR Approval

2837 Addendum1 Anchor type and diameter Response Letter NA CIVIL -1 VENDOR Approval

2838 Cover Letter_Central Plant Miscellaneous Foundations Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2839 6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. CONCRETE SLAB FOR SPRINKLER SYSTEM EQUIPMENT  ALPHA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2840 6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. COVER SHEETDrawing 1 CIVIL -1 VENDOR Approval

2841 6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. GENERAL SHEETDrawing 1 CIVIL -1 VENDOR Approval

2842 6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2843 6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. CONCRETE SLAB FOR SPRINKLER SYSTEM EQUIPMENT  BETA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2844 6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2845 6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. GENERAL NOTESDrawing 1 CIVIL -1 VENDOR Approval

2846 6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2847 Plan Check Reply_STRUCT-1-17.01 PC1 REVISION LETTER Response Letter NA CIVIL -1 VENDOR Approval

2848 6007-PLN-AGE-67-33-0002 UTILITIES. GROUNDING DETAILS. Drawing 0 CIVIL -1 VENDOR Approval

2849 6007-CAL-AGE-58-54-3400 CALCULATION REPORT FOR RACK 1 REVISION NON STRUCTURAL. ALPHA AND BETA Plant Calculation 4 CIVIL -1 VENDOR Approval

2850 6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equipment ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2851 6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT. ALPHA PLANT. BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equip. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2852 6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT.ALPHA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip.GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2853 6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2854 6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equipment Beta PLANT Calculation 2 CIVIL -1 VENDOR Approval

2855 6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2856 6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2857 6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2858  6007-PLN-AGE-67-33-0002 UTILITIES. GROUNDING DETAILS. Drawing 0 CIVIL -1 VENDOR Approval

2859 Calculation Data Sheet for IMFO Tank POLY PROCESSING COMPANY. CALCULATION DATA SHEET FOR IMFO TANK. Calculation 0 CIVIL -1 VENDOR Approval

2860 Tank Drawing 6100 GALLON UPRIGHT TANK Response Letter G CIVIL -1 VENDOR Approval

2861 PPC_Catalog_Revised_Oct13 POLY PROCESSING CATALOG FOR CHEMICAL STORAGE TANK SYSTEM AND ACCESSORIES Response Letter n/a CIVIL -1 VENDOR Approval

2862 Plan Check Reply_STRUCT-1-17.01 PC2 CIVIL-1-17.01-Bioremediation Facility Slab-PC2 Response Letter n/a CIVIL -1 VENDOR Approval

2863 6007-CAL-ATM-00-54-2000 Calculation report for Typical electrical tray support. Electrical building. Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

2864 6007-PLN-ATM-00-54-2000 MOJAVE SOLAR PROJECT. ELECTRICAL TRAYS SUPPORT. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2865 6007-PLN-ATM-00-54-2001 MOJAVE SOLAR PROJECT. ELECTRICAL TRAYS SUPPORT. PLANS ELEVATIONS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2866 6007-PLN-AGE-00-50-S001-R03 General Civil and Structural notes Drawing 3 CIVIL -1 VENDOR Approval

2867 6007-CAL-AGE-57-52-2201 Calculation Report for HTF Pipe Supports foundations North East Alpha Plant (Annex) Calculation 2 CIVIL -1 VENDOR Approval

2868 6007-PLN-AGE-57-52-2208 Mojave Solar Project. Alpha Plant NE Solar Field. HTF Pipe Supports Foundations Sections and Details III Drawing 4 CIVIL -1 VENDOR Approval

2869 6007-PLN-ATP-28-34-6001 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

2870 6007-PLN-ATP-28-34-6002 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

2871 6007-PLN-ATP-28-34-6003 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

2872 6007-CAL-AGE-21-52-2160 Calculation Report for Utilities Steam Generator Supports Foundation Columns II Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2873 6007-CAL-AGE-21-52-6160 Calculation Report for Utilities Steam Generator Supports Foundation Columns II Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2874 6007-PLN-AGE-21-52-2150 Mojave Solar Project. Field Alpha Steam Generator Supports Foundation Columns II. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

2875 6007-PLN-AGE-21-52-2151 Mojave Solar Project. Field Alpha Steam Generator Supports Foundation Columns II. General Notes Drawing 0 CIVIL -1 VENDOR Approval

2876 6007-PLN-AGE-21-52-2160 Mojave Solar Project. Alpha Plant Steam Generators evaporators Foundation II Columns Details Drawing 1 CIVIL -1 VENDOR Approval

2877 6007-PLN-AGE-21-52-6150 Mojave Solar Project. Field Beta Steam Generator Supports Foundation Columns II. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

2878 6007-PLN-AGE-21-52-6151 Mojave Solar Project. Field Beta Steam Generator Supports Foundation Columns II. General Notes Drawing 0 CIVIL -1 VENDOR Approval

2879 6007-PLN-AGE-21-52-6160 Mojave Solar Project. Beta Plant Steam Generators evaporators Foundation II Columns Details Drawing 1 CIVIL -1 VENDOR Approval

2880 Plan Check Reply_STRUCT-1-59.00 PC1 STRUC-1-59.00-A&B Steam Generator Supports Foundation Columns-PC1 Response Letter NA CIVIL -1 VENDOR Approval

2881 6007-CAL-AGE-40-52-4990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2882 6007-PLN-AGE-40-52-4990 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROPNEUMATIC TANK FOUNDATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2883 6007-PLN-AGE-40-52-4991 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2884 6007-PLN-AGE-40-52-4992 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2885 6007-CAL-AGE-40-52-6990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2886 6007-PLN-AGE-40-52-6990 MOJAVE SOLAR PROJECT FIELD BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2887 6007-PLN-AGE-40-52-6991 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2888 6007-PLN-AGE-40-52-6992 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2889 6007-CAL-AGE-21-52-2260 Calculations Report for Ultilites Steam Generator Supports Foundation Pedestals Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2890 6007-CAL-AGE-21-52-6260 Calculations Report for Ultilites Steam Generator Supports Foundation Pedestals Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2891 6007-PLN-AGE-21-52-2250 Mojave Solar Project. Field Alpha Steam Generator Supports III Foundation Pedestals. Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2892 6007-PLN-AGE-21-52-2251 Mojave Solar Project. Field Alpha Steam Generator Supports III Foundation Pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

2893 6007-PLN-AGE-21-52-2260 Mojave Solar Project. Alpha Plant Steam Generator Supports III Foundation Pedestals. Details Drawing 0 CIVIL -1 VENDOR Approval

2894 6007-PLN-AGE-21-52-6250 Mojave Solar Project. Field Beta Steam Generator Supports III Foundation Pedestals. Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2895 6007-PLN-AGE-21-52-6251 Mojave Solar Project. Field Beta Steam Generator Supports III Foundation Pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

2896 6007-PLN-AGE-21-52-6260 Mojave Solar Project. Beta Plant Steam Generator Supports III Foundation Pedestals. Details Drawing 0 CIVIL -1 VENDOR Approval

2897 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

2898 6007-PLN-AGE-16-52-4041 Mojave Solar Project. Alpha Plant Compressed Air System Building & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

2899 6007-PLN-AGE-16-52-8041 Mojave Solar Project. Beta Plant Compressed Air System Building & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

2900 Compressed_Air-Anchor_Bolts_Part1 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

2901 Compressed_Air-Anchor_Bolts_Part2 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

2902 Compressed_Air-Anchor_Bolts_Part3 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

2903 Compressed_Air-Anchor_Bolts_Part4 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

2904 Compressed_Air-Anchor_Bolts_Part5 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

2905 6007-PLN-AGE-16-52-4041 Mojave Solar Project. Alpha Plant Compressed Air Systems Buildings & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

2906 6007-PLN-AGE-16-52-8041 Mojave Solar Project. Beta Plant Compressed Air Systems Buildings & Tanks Anchor Bolts Location Plans Drawing CIVIL -1 VENDOR Approval

2907 6007-PLN-JHF-16-62-0001 Plan Foundation Aircooled, Low Ambient Drawing A CIVIL -1 VENDOR Approval

2908 6007-PLN-JHF-16-62-0002 General Arrangement Dryer Drawing 0 CIVIL -1 VENDOR Approval

2909 6007-PLN-JHF-16-62-0003 General Arrangement Air Receiver 1550 Gallon Drawing 0 CIVIL -1 VENDOR Approval

2910 6007-PLN-JHF-16-62-0004 General Arrangement Air Receiver 2560 Gallon Drawing 0 CIVIL -1 VENDOR Approval

2911 Plan Check Reply - STRUC 1-16_02 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2912 6007-PLN-ATM-18-00-4000 MOJAVE SOLAR PROJECT FIELD ALPHA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2913 6007-PLN-ATM-18-00-4001 MOJAVE SOLAR PROJECT FIELD ALPHA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2914 6007-PLN-ATM-18-00-4002 MOJAVE SOLAR PROJECT ALPHA PLANT ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. PLAN AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2915 6007-PLN-ATM-18-00-8000 MOJAVE SOLAR PROJECT FIELD BETA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2916 6007-PLN-ATM-18-00-8001 MOJAVE SOLAR PROJECT FIELD BETA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2917 6007-PLN-ATM-18-00-8002 MOJAVE SOLAR PROJECT BETA PLANT ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. PLAN AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2918 6007-CAL-AGE-67-54-3501 CALCULATION REPORT FOR RACK 3 NON-STRUCTURAL COMPONENT Calculation 0 CIVIL -1 VENDOR Approval

2919 6007-PLN-AGE-67-54-3502 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. PLAN VIEW Drawing 2 CIVIL -1 VENDOR Approval

2920 6007-PLN-AGE-67-54-3503 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

2921 6007-PLN-AGE-67-54-3504 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS AND BASE PLATES Drawing 3 CIVIL -1 VENDOR Approval
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2922 6007-PLN-AGE-67-54-3505 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 3 CIVIL -1 VENDOR Approval

2923 6007-PLN-AGE-67-54-3506 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

2924 6007-PLN-AGE-67-54-3507 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

2925 6007-PLN-AGE-67-54-7502 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. PLAN VIEW Drawing 2 CIVIL -1 VENDOR Approval

2926 6007-PLN-AGE-67-54-7503 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

2927 6007-PLN-AGE-67-54-7504 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS AND BASE PLATES Drawing 2 CIVIL -1 VENDOR Approval

2928 6007-PLN-AGE-67-54-7505 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 3 CIVIL -1 VENDOR Approval

2929 6007-PLN-AGE-67-54-7506 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

2930 6007-PLN-AGE-67-54-7507 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

2931 Revision letter_STRUC-1-6.00X1 Revision letter Response Letter NA CIVIL -1 VENDOR Approval

2932 6007-CAL-CTS-23-52-2400 MOJAVE SOLAR PROJECT. ALPHA SITE. AT7 TRANSFORMER AND ANCHOR DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2933 6007-CAL-CTS-23-52-2401 RESPONSE LETTER ALPHA Calculation na CIVIL -1 VENDOR Approval

2934 6007-CAL-CTS-23-52-7400 MOJAVE SOLAR PROJECT. BETA SITE. AT7 TRANSFORMER AND ANCHOR DESIGN Calculation 0 CIVIL -1 VENDOR Approval

2935 6007-CAL-CTS-23-52-7401 RESPONSE LETTER BETA Calculation na CIVIL -1 VENDOR Approval

2936 6007-PLN-ATM-23-52-3400 MOJAVE SOLAR PROJECT. ALPHA PLANT LOCATION PLAN AT7 TRANSFORMER FOUNDATION Drawing 0 CIVIL -1 VENDOR Approval

2937 6007-PLN-ATM-23-52-7400 MOJAVE SOLAR PROJECT. BETA PLANT LOCATION PLAN AT7 TRANSFORMER FOUNDATION Drawing 0 CIVIL -1 VENDOR Approval

2938 6007-PLN-CTS-23-52-2400 FIELD ALPHA. AT7 TRANSFORMER FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2939 6007-PLN-CTS-23-52-2401 FIELD ALPHA. AT7 TRANSFORMER FOUNDATION. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2940 6007-PLN-CTS-23-52-7400 FIELD BETA. AT7 TRANSFORMER FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2941 6007-PLN-CTS-23-52-7401 FIELD BETA. AT7 TRANSFORMER FOUNDATION. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2942 6007-PLN-ATM-52-52-L010 EDGE METEOROLOGICAL STATION LOCATION AND ELEVATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2943 6007-PLN-JCE-52-52-0001  GENERAL NOTES Drawing NA CIVIL -1 VENDOR Approval

2944 6007-PLN-JCE-52-52-0002 PLANS ELEVATIONS SECTIONS AND DETAILS Drawing NA CIVIL -1 VENDOR Approval

2945 Plan Check Correction 03 Responses 12-05-13 REVISION LETTER Response Letter NA CIVIL -1 VENDOR Approval

2946 6007-CAL-AGE-67-52-1000 CALCULATION REPORT FOR UTILITIES. MP-303 FOUNDATION. ALPHA PLANT. Calculation 0 CIVIL -1 VENDOR Approval

2947 6007-CAL-AGE-67-52-5000 CALCULATION REPORT FOR UTILITIES. MP-303 FOUNDATION. BETA PLANT. Calculation 0 CIVIL -1 VENDOR Approval

2948 6007-PLN-AGE-67-52-1000 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2949 6007-PLN-AGE-67-52-1001 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2950 6007-PLN-AGE-67-52-1002 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2951 6007-PLN-AGE-67-52-5000 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2952 6007-PLN-AGE-67-52-5001 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2953 6007-PLN-AGE-67-52-5002 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2954 6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2955 6007-CAL-AGE-40-52-4990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2956 6007-PLN-AGE-40-52-4990 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROPNEUMATIC TANK FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2957 6007-PLN-AGE-40-52-4991 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2958 6007-PLN-AGE-40-52-4992 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2959 6007-CAL-AGE-40-52-6990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2960 6007-PLN-AGE-40-52-6990 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2961 6007-PLN-AGE-40-52-6991 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2962 6007-PLN-AGE-40-52-6992 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2963 Anchor design Anchor design Response Letter NA CIVIL -1 VENDOR Approval

2964 Cover letter_STRUC-1-64.00-PC1 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2965 6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2966 6007-CAL-CTS-23-52-2500 MOJAVE SOLAR PROJECT ALPHA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 1 CIVIL -1 VENDOR Approval

2967 6007-PLN-CTS-26-52-2500 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2968 6007-PLN-CTS-26-52-2501 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 1 CIVIL -1 VENDOR Approval

2969 6007-PLN-CTS-26-52-2502 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

2970 6007-PLN-CTS-26-52-2503 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2971 6007-PLN-CTS-26-52-2504 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2972 6007-PLN-CTS-26-52-2505 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2973 6007-CAL-CTS-23-52-7500 MOJAVE SOLAR PROJECT BETA SITE MEDIUM VOLTAGE BUSDCUT SUPPORT FRAMING Calculation 1 CIVIL -1 VENDOR Approval

2974 6007-PLN-CTS-23-52-7500 FIELD BETA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2975 6007-PLN-CTS-26-52-7501 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 1 CIVIL -1 VENDOR Approval

2976 6007-PLN-CTS-26-52-7502 FIELD BETA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

2977 6007-PLN-CTS-26-52-7503 FIELD BETA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2978 6007-PLN-CTS-26-52-7504 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2979 6007-PLN-CTS-26-52-7505 FIELD BETA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2980 6007-PLN-AGE-29-50-6210 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2981 6007-PLN-AGE-29-50-6211 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2982 6007-PLN-AGE-29-50-6212 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 1 Drawing 0 CIVIL -1 VENDOR Approval

2983 6007-PLN-AGE-29-50-6213 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 2 Drawing 0 CIVIL -1 VENDOR Approval

2984 6007-PLN-AGE-29-50-6214 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 3 Drawing 0 CIVIL -1 VENDOR Approval

2985 6007-PLN-AGE-29-50-6215 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. CROSS SECTIONS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2986 6007-CAL-AGE-40-52-2000_R00 Calculation report for MP-457 Pump foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2987 6007-CAL-AGE-40-52-6000_R00 Calculation report for MP-457 Pump foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2988 6007-PLN-AGE-40-52-2000-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

2989 6007-PLN-AGE-40-52-2001-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2990 6007-PLN-AGE-40-52-2002-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

2991 6007-PLN-AGE-40-52-6000-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

2992 6007-PLN-AGE-40-52-6001-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2993 6007-PLN-AGE-40-52-6002-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

2994 6007-CAL-AGE-21-52-2260 Calculation Report for Utilities Steam Generator Supports foundation Pedestals III Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2995 6007-CAL-AGE-21-52-6260 Calculation Report for Utilities Steam Generator Supports foundation Pedestals III Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2996 6007-PLN-AGE-21-52-2250 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

2997 6007-PLN-AGE-21-52-2251 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

2998 6007-PLN-AGE-21-52-2260 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. Details Drawing 1 CIVIL -1 VENDOR Approval

2999 6007-PLN-AGE-21-52-6250 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3000 6007-PLN-AGE-21-52-6251 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

3001 6007-PLN-AGE-21-52-6260 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. Details Drawing 1 CIVIL -1 VENDOR Approval

3002 Plan Check Reply_STRUCT-1-65.00 PC1 Response to BV Response Letter n/a CIVIL -1 VENDOR Approval

3003 6007-PLN-AGE-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

3004 6007-CAL-AGE-67-54-3501_rev0 Calculation report for Rack 3 Non-Structural Component Calculation 0 CIVIL -1 VENDOR Approval

3005 6007-PLN-AGE-67-54-3502_R03 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Plan View Drawing 3 CIVIL -1 VENDOR Approval

3006 6007-PLN-AGE-67-54-3503_R04 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Elevations Drawing 4 CIVIL -1 VENDOR Approval

3007 6007-PLN-AGE-67-54-3504_R04 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details and base plates Drawing 4 CIVIL -1 VENDOR Approval

3008 6007-PLN-AGE-67-54-3505_R03 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 3 CIVIL -1 VENDOR Approval

3009 6007-PLN-AGE-67-54-3506_R00 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

3010 6007-PLN-AGE-67-54-3507_R00 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

3011 6007-PLN-AGE-67-54-7502_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Plan View Drawing 3 CIVIL -1 VENDOR Approval

3012 6007-PLN-AGE-67-54-7503_R04 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Elevations Drawing 4 CIVIL -1 VENDOR Approval

3013 6007-PLN-AGE-67-54-7504_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details and base plates Drawing 3 CIVIL -1 VENDOR Approval

3014 6007-PLN-AGE-67-54-7505_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 3 CIVIL -1 VENDOR Approval

3015 6007-PLN-AGE-67-54-7506_R00 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

3016 6007-PLN-AGE-67-54-7507_R00 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

3017 Cover letter_STRUC-1-6.00X1-PC1 Responses Response Letter n/a CIVIL -1 VENDOR Approval

3018 6007-CAL-CTS-26-52-2600 MOJAVE SOLAR PROJECT ALPHA SITE LOW VOLTAGE Busduct SUPPORT FRAMING Calculation 0 CIVIL -1 VENDOR Approval

3019 6007-PLN-CTS-26-52-2600 FIELD ALPHA LOW VOLTAGE BUSDUCT SUPPORT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

3020 6007-PLN-CTS-26-52-2601 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

3021 6007-PLN-CTS-26-52-2602 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

3022 6007-PLN-CTS-26-52-2603 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

3023 6007-PLN-CTS-26-52-2604 FIELD ALPHA LOW VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

3024 6007-PLN-CTS-26-52-2605 FIELD ALPHA LOW VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

3025 6007-CAL-CTS-2652-7600 MOJAVE SOLAR PROJECT BETA SITE LOW VOLTAGE Busduct SUPPORT FRAMING Calculation 0 CIVIL -1 VENDOR Approval

3026 6007-PLN-CTS-26-52-7600 FIELD BETA LOW VOLTAGE BUSDUCT SUPPORT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

3027 6007-PLN-CTS-26-52-7601 FIELD BETA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

3028 6007-PLN-CTS-26-52-7602 FIELD BETA LOW VOLTAGE BUSDUCT  PLANS Drawing 1 CIVIL -1 VENDOR Approval

3029 6007-PLN-CTS-26-52-7603 FIELD BETA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

3030 6007-PLN-CTS-26-52-7604 FIELD BETA LOW VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

3031 6007-PLN-CTS-26-52-7605 FIELD BETA LOW VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

3032 6007-CAL-AGE-25-52-3000 CALCULATION REPORT FOR HYDROGEN SYSTEM FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

3033 6007-PLN-AGE-25-52-3000 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

3034 6007-PLN-AGE-25-52-3001 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

3035 6007-PLN-AGE-25-52-3002 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROGEN SYSTEM FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

3036 6007-CAL-AGE-25-52-7000 CALCULATION REPORT FOR HYDROGEN SYSTEM FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

3037 6007-PLN-AGE-25-52-7000 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM FOUNDATION. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval

3038 6007-PLN-AGE-25-52-7001 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

3039 6007-PLN-AGE-25-52-7002 MOJAVE SOLAR PROJECT BETA PLANT HYDROGEN SYSTEM FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

3040 6007-CAL-AGE-25-54-3000 CALCULATION REPORT FOR HYDROGEN SYSTEM STRUCTURE. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

3041 6007-PLN-AGE-25-54-3000 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROGEN SYSTEM STRUCTURE. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

3042 6007-PLN-AGE-25-54-3001 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

3043 6007-PLN-AGE-25-54-3002 MOJAVE SOLAR PROJECT ALPHA FIELD HYDROGEN SYSTEM STRUCTURE. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

3044 6007-CAL-AGE-25-54-7000 CALCULATION REPORT FOR HYDROGEN SYSTEM STRUCTURE. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

3045 6007-PLN-AGE-25-54-7000 MOJAVE SOLAR PROJECT BETA PLANT HYDROGEN SYSTEM STRUCTURE. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

3046 6007-PLN-AGE-25-54-7001 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval
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3047 6007-PLN-AGE-25-54-7002 MOJAVE SOLAR PROJECT BETA FIELD HYDROGEN SYSTEM  SUPPORTS  PLANS ELEVATIONS & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

3048 6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

3049 6007-CAL-AGE-57-52-3000 CALCULATION REPORT FOR HTF BRIDGE STAIRS LANDING. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

3050 6007-PLN-AGE-57-52-3000 MOJAVE SOLAR PROJECT. BETA PLANT HTF BRIDGE STAIRS LANDING. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

3051 6007-PLN-AGE-57-52-3001 MOJAVE SOLAR PROJECT FIELD BETA HTF BRIDGE STAIRS LANDING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

3052 6007-PLN-AGE-57-52-3002 MOJAVE SOLAR PROJECT FIELD BETA PLANT HTF BRIDGE STAIRS LANDING. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

3053 6007-CAL-AGE-00-52-3000 CALCULATION REPORT FOR TYPICAL SUPPORT FOUNDATION. ALPHA AND BETA PLANTS Calculation 1 CIVIL -1 VENDOR Approval

3054 6007-PLN-AGE-00-52-3000 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA PLANTS. TYPICAL SUPPORT FOUNDATION. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

3055 6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA PLANTS. TYPICAL SUPPORT FOUNDATION. PLANS AND DETAILS Drawing 3 CIVIL -1 VENDOR Approval

3056 Revision letter_STRUC 1-66.00 REVISION LETTER Response Letter na CIVIL -1 VENDOR Approval

3057 6007-CAL-CTS-23-52-2500 MOJAVE SOLAR PROJECT ALPHA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 2 CIVIL -1 VENDOR Approval

3058 6007-PLN-CTS-26-52-2500 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

3059 6007-PLN-CTS-26-52-2501 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

3060 6007-PLN-CTS-26-52-2502 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

3061 6007-PLN-CTS-26-52-2503 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

3062 6007-PLN-CTS-26-52-2504 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

3063 6007-PLN-CTS-26-52-2505 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 2 CIVIL -1 VENDOR Approval

3064 6007-CAL-CTS-23-52-7500 MOJAVE SOLAR PROJECT BETA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 2 CIVIL -1 VENDOR Approval

3065 6007-PLN-CTS-26-52-7500 FIELD BETA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

3066 6007-PLN-CTS-26-52-7501 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

3067 6007-PLN-CTS-26-52-7502 FIELD BETA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

3068 6007-PLN-CTS-26-52-7503 FIELD BETA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

3069 6007-PLN-CTS-26-52-7504 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

3070 6007-PLN-CTS-26-52-7505 FIELD BETA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 2 CIVIL -1 VENDOR Approval

3071 6007-CAL-CTS-23-52-2501 FIELD ALPHA RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

3072 6007-CAL-CTS-23-52-7501 FIELD BETA RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

3073 6007-PLN-AGE-58-54-2325 Mojave Solar Project Field Alpha HTF Main Pumps Filters Auxiliary Platforms Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

3074 6007-PLN-AGE-58-54-2326 Mojave Solar Project Alpha Plant HTF Main Pumps Filters Auxiliary Platforms General Notes Drawing 2 CIVIL -1 VENDOR Approval

3075 6007-PLN-AGE-58-54-2327 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

3076 6007-PLN-AGE-58-54-2328 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3077 6007-PLN-AGE-58-54-2329 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

3078 6007-PLN-AGE-58-54-2330 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3079 6007-PLN-AGE-58-54-2331 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3080 6007-PLN-AGE-58-54-2332 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3081 6007-PLN-AGE-58-54-2333 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3082 6007-PLN-AGE-58-54-2334 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3083 6007-PLN-AGE-58-54-2335 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3084 6007-PLN-AGE-58-54-2336 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3085 6007-CAL-AGE-58-54-2325 Calculation Report for HTF Main Pumps Filters Auxiliary Platforms Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

3086 6007-PLN-AGE-58-54-6325 Mojave Solar Project Field Beta HTF Main Pumps Filters Auxiliary Platforms Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

3087 6007-PLN-AGE-58-54-6326 Mojave Solar Project Beta Plant HTF Main Pumps Filters Auxiliary Platforms General Notes Drawing 2 CIVIL -1 VENDOR Approval

3088 6007-PLN-AGE-58-54-6327 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

3089 6007-PLN-AGE-58-54-6328 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3090 6007-PLN-AGE-58-54-6329 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

3091 6007-PLN-AGE-58-54-6330 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3092 6007-PLN-AGE-58-54-6331 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3093 6007-PLN-AGE-58-54-6332 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3094 6007-PLN-AGE-58-54-6333 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3095 6007-PLN-AGE-58-54-6334 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3096 6007-PLN-AGE-58-54-6335 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3097 6007-PLN-AGE-58-54-6336 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

3098 6007-CAL-AGE-58-54-6325 Calculation Report for HTF Main Pumps Filters Auxiliary Platforms Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

3099 Plan check Reply 2 Response letter Response Letter NA CIVIL -1 VENDOR Approval

3100 6007-CAL-AGE-40-52-2000 Calculation Report for MP-457 Pump Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

3101 6007-PLN-AGE-40-52-2000 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation  Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3102 6007-PLN-AGE-40-52-2001 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation  General Notes Drawing 1 CIVIL -1 VENDOR Approval

3103 6007-PLN-AGE-40-52-2002 Mojave Solar Project. Alpha Plant Skid 15-A WTP Foundation  Details Drawing 1 CIVIL -1 VENDOR Approval

3104 6007-CAL-AGE-40-52-6000 Calculation Report for MP-457 Pump Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

3105 6007-PLN-AGE-40-52-6000 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation  Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3106 6007-PLN-AGE-40-52-6001 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 1 CIVIL -1 VENDOR Approval

3107 6007-PLN-AGE-40-52-6002 Mojave Solar Project. Beta Plant Skid 15-A WTP Foundation  Details Drawing 1 CIVIL -1 VENDOR Approval

3108 Plan Check Reply_STRUCT-1-69.00 PC1 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

3109 6007-CAL-LEF-12-54-0003 6007-CAL-LEF-12-54-0003 Response Letter 6 CIVIL -1 VENDOR Approval

3110 6007-INF-AGE-58-60-2001 Stress Analysis Report - Main Pumps & Sleepers HTF - Alpha Plant Stress Analysis 1 CIVIL -1 VENDOR Approval

3111 6007-INF-AGE-58-60-6001 Stress Analysis Report - Main Pumps & Sleepers HTF - Beta Plant Stress Analysis 1 CIVIL -1 VENDOR Approval

3112 Response letter to MECH-1-37.00 Revision Letter - - CIVIL -1 VENDOR Approval

3113 6007-LIS-AGE-58-61-2220 Pipe line schedule - HTF  Alpha Plant List 5 CIVIL -1 VENDOR Approval

3114 6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

3115 6007-PLN-AGE-00-02-L001 Solar Field Alpha Layout Drawing 13 CIVIL -1 VENDOR Approval

3116 6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

3117 6007-LIS-AGE-58-61-6220 Pipe line schedule - HTF  Beta Plant List 5 CIVIL -1 VENDOR Approval

3118 6007-PLN-AGE-00-02-L002 Solar Field Layout for Beta plant Drawing 13 CIVIL -1 VENDOR Approval

3119 6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

3120 6007-INF-AGE-68-60-6007 Stress Analysis Report - HTF header-Beta Plant-South Solar Field Inlet Stress Analysis 5 CIVIL -1 VENDOR Approval

3121 6007-INF-AGE-68-60-6008 Stress Analysis Report - HTF header-Beta Plant-South Solar Field Return Stress Analysis 5 CIVIL -1 VENDOR Approval

3122 6007-PLN-AGE-57-61-6003-SH1 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3123 6007-PLN-AGE-57-61-6003-SH2 Piping Plan South Area Drawing Indes Drawing 2 CIVIL -1 VENDOR Approval

3124 6007-PLN-AGE-57-61-6003-SH3 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3125 6007-PLN-AGE-57-61-6003-SH4 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3126 6007-PLN-AGE-57-61-6003-SH5 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3127 6007-PLN-AGE-57-61-6003-SH6 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3128 6007-PLN-AGE-57-61-6003-SH7 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3129 6007-PLN-AGE-57-61-6003-SH8 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3130 6007-PLN-AGE-57-61-6003-SH9 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3131 6007-PLN-AGE-57-61-6003-SH10 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3132 6007-PLN-AGE-57-61-6003-SH11 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3133 6007-PLN-AGE-57-61-6003-SH12 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3134 6007-PLN-AGE-57-61-6003-SH13 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3135 6007-PLN-AGE-57-61-6003-SH14 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3136 6007-PLN-AGE-57-61-6003-SH15 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3137 6007-PLN-AGE-57-61-6003-SH16 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3138 6007-PLN-AGE-57-61-6003-SH17 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3139 6007-PLN-AGE-57-61-6003-SH18 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3140 6007-PLN-AGE-57-61-6003-SH19 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3141 6007-PLN-AGE-57-61-6003-SH20 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3142 6007-PLN-AGE-57-61-6003-SH21 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3143 6007-PLN-AGE-57-61-6003-SH22 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3144 6007-PLN-AGE-57-61-6003-SH23 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3145 6007-PLN-AGE-57-61-6003-SH24 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3146 6007-PLN-AGE-57-61-6003-SH25 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3147 6007-PLN-AGE-57-61-6003-SH26 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3148 6007-PLN-AGE-57-61-6003-SH27 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3149 6007-PLN-AGE-57-61-6003-SH28 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3150 6007-PLN-AGE-57-61-6003-SH29 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3151 6007-PLN-AGE-57-61-6003-SH30 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3152 6007-PLN-AGE-57-61-6003-SH31 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3153 6007-PLN-AGE-57-61-6003-SH32 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3154 6007-PLN-AGE-57-61-6003-SH33 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3155 6007-PLN-AGE-57-61-6003-SH34 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3156 6007-PLN-AGE-57-61-6003-SH35 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3157 6007-PLN-AGE-57-61-6003-SH36 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3158 6007-PLN-AGE-57-61-6003-SH37 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3159 6007-PLN-AGE-57-61-6003-SH38 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3160 6007-PLN-AGE-57-61-6003-SH39 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3161 6007-PLN-AGE-57-61-6003-SH40 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3162 6007-PLN-AGE-57-61-6003-SH41 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3163 6007-PLN-AGE-57-61-6003-SH42 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3164 6007-PLN-AGE-57-61-6003-SH43 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3165 6007-PLN-AGE-57-61-6003-SH44 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3166 6007-PLN-AGE-57-61-6003-SH45 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3167 6007-PLN-AGE-57-61-6003-SH46 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3168 6007-PLN-AGE-57-61-6003-SH47 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3169 6007-PLN-AGE-57-61-6003-SH48 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3170 6007-PLN-AGE-57-61-6003-SH49 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3171 6007-PLN-AGE-57-61-6003-SH50 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval
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3172 6007-PLN-AGE-57-61-6003-SH51 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3173 6007-PLN-AGE-57-61-6003-SH52 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3174 6007-PLN-AGE-57-61-6003-SH53 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3175 6007-PLN-AGE-57-61-6003-SH54 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3176 6007-PLN-AGE-57-61-6003-SH55 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3177 6007-PLN-AGE-57-61-6003-SH56 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3178 6007-PLN-AGE-57-61-6003-SH57 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3179 6007-PLN-AGE-57-61-6003-SH58 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3180 6007-PLN-AGE-57-61-6003-SH59 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3181 6007-PLN-AGE-57-61-6003-SH60 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3182 6007-PLN-AGE-57-61-6003-SH61 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3183 6007-PLN-AGE-57-61-6003-SH62 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3184 6007-PLN-AGE-57-61-6003-SH63 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3185 6007-PLN-AGE-57-61-6003-SH64 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3186 6007-PLN-AGE-57-61-6003-SH65 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3187 6007-PLN-AGE-57-61-6003-SH66 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3188 6007-PLN-AGE-5-761-6003-SH67 Details 19 & 20 Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

3189 Response letter to MECH-1-19.09-HTF Piping-Layout Drawing-PC1Revision Letter - - CIVIL -1 VENDOR Approval

3190 6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Supoort Foundations 2. Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

3191 6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Supoort Foundations 2. Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

3192 6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

3193 6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

3194 6007-PLN-AGE-67-52-4352 Field Alpha WTP Piping Support Foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

3195 6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

3196 6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

3197 6007-PLN-AGE-67-52-8352 Field Beta WTP Piping Support Foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

3198 Plan Check Reply STRUC-1-34.01 Revison Letter NA NA CIVIL -1 VENDOR Approval

3199 6007-CAL-AGE-57-52-3000 CALCULATION REPORT FOR HTF BRIDGE STAIRS LANDING. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

3200 6007-PLN-AGE-57-52-3000 MOJAVE SOLAR PROJECT BETA PLANT HTF BRIDGE STAIRS LANDING. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

3201 6007-PLN-AGE-57-52-3001 MOJAVE SOLAR PROJECT FIELD BETA HTF BRIDGE STAIRS LANDING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

3202 6007-PLN-AGE-57-52-3002 MOJAVE SOLAR PROJECT BETA PLANT HTF BRIDGE STAIRS LANDING. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

3203 6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

3204 Plan Check Reply_CIVIL-1-21.03 PC1 REVISON LETTER NA NA CIVIL -1 VENDOR Approval

3205 6007-PLN-AGE-40-52-2550 Mojave Solar Project. Alpha Field MMF underground crossing Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3206 6007-PLN-AGE-40-52-2551 Mojave Solar Project. Alpha Plant MMF underground crossing General Notes Drawing 0 CIVIL -1 VENDOR Approval

3207 6007-PLN-AGE-40-52-2552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 0 CIVIL -1 VENDOR Approval

3208 6007-PLN-AGE-40-52-2553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

3209 6007-PLN-AGE-40-52-6550 Mojave Solar Project. Beta Field MMF underground crossing Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3210 6007-PLN-AGE-40-52-6551 Mojave Solar Project. Beta Plant MMF underground crossing General Notes Drawing 0 CIVIL -1 VENDOR Approval

3211 6007-PLN-AGE-40-52-6552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 0 CIVIL -1 VENDOR Approval

3212 6007-PLN-AGE-40-52-6553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

3213 6007-inf-AGE-58-60-2002-R05 Stress Analysis Report - Expansion Vessels HTF - Alpha Plant Stress Analysis 5 CIVIL -1 VENDOR Approval

3214 6007-inf-AGE-58-60-6002-R05 Stress Analysis Report - Expansion Vessels HTF - Beta Plant Stress Analysis 5 CIVIL -1 VENDOR Approval

3215 Response letter to MECH-1-36.01 Revision letter - - CIVIL -1 VENDOR Approval

3216 6007-LIS-AGE-58-61-2220-R05 Pipe line schedule - HTF  Alpha Plant List 5 CIVIL -1 VENDOR Approval

3217 6007-LIS-AGE-58-61-6220-R05 Pipe line schedule - HTF  Beta Plant List 5 CIVIL -1 VENDOR Approval

3218 6007-PLN-AGE-00-02-L010-R11 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

3219 6007-PLN-AGE-00-02-L001-R13 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

3220 6007-PLN-AGE-00-02-L003-R13 Central Plant Layout Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

3221 6007-PLN-AGE-00-02-L002-R13 Solar Field Layout for Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

3222 6007-PLN-AGE-00-02-L004-R13 Central Plant Layout Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

3223 6007-PLN-AGE-21-61-2001-1 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

3224 6007-PLN-AGE-21-61-2001-2 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

3225 6007-PLN-AGE-21-61-2001-3 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

3226 6007-PLN-AGE-21-61-6001-1 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

3227 6007-PLN-AGE-21-61-6001-2 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

3228 6007-PLN-AGE-21-61-6001-3 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

3229 6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Support Foundations2. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

3230 6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Support Foundations2. Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

3231 6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

3232 6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

3233 6007-PLN-AGE-67-52-4352 Mojave Solar Project. Field Alpha WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

3234 6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

3235 6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

3236 6007-PLN-AGE-67-52-8352 Mojave Solar Project. Field Beta WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

3237 6007-INF-AGE-68-60-2700 Stress Analysis Report - Solar Field - North Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

3238 6007-INF-AGE-68-60-2701 Stress Analysis Report - Solar Field - East Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

3239 6007-INF-AGE-68-60-2703 Stress Analysis Report - Solar Field - West Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

3240 6007-INF-AGE-68-60-6700 Stress Analysis Report - Solar Field - North Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

3241 6007-INF-AGE-68-60-6701 Stress Analysis Report - Solar Field - East Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

3242 6007-INF-AGE-68-60-6702 Stress Analysis Report - Solar Field - South Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

3243 6007-INF-AGE-68-60-6703 Stress Analysis Report - Solar Field - West Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

3244 Response letter to MECH-1-24.00-A&B PSV & Control Valve Stress Analysis-PC1Revision Letter - - CIVIL -1 VENDOR Approval

3245 6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

3246 6007-PLN-AGE-00-02-L003 Central Plant Layout - Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

3247 6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

3248 Pipe Support Detail Pipe Support Detail for PSV 102A-HTF-510-S-003_PSV - - CIVIL -1 VENDOR Approval

3249 6007-LIS-AGE-58-61-6220 Pipe Line Schedule - HTF Beta Plant List 5 CIVIL -1 VENDOR Approval

3250 6007-LIS-AGE-58-61-2220 Pipe Line Schedule - HTF Alpha Plant List 5 CIVIL -1 VENDOR Approval

3251 6007-LIS-AGE-57-61-6120 Pipe Line List - Solar Field Beta Plant List 5 CIVIL -1 VENDOR Approval

3252 6007-LIS-AGE-57-61-2120 Pipe Line List - Solar Field Alpha Plant List 5 CIVIL -1 VENDOR Approval

3253 6007-INF-AGE-68-60-2R01 Stress Analysis Report - Rack1 - Alpha Plant Stress Analysis 3 CIVIL -1 VENDOR Approval

3254 6007-INF-AGE-68-60-6R01 Stress Analysis Report - Rack1 - Beta Plant Stress Analysis 3 CIVIL -1 VENDOR Approval

3255 Response letter to MECH-1-26.02-A&B Stress Analysis Report- Rack 1-PC1Revision Letter - - CIVIL -1 VENDOR Approval

3256 6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

3257 6007-PLN-AGE-00-02-L003 Central Plant Layout - Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

3258 6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

3259 Pipe Support Detail Pipe Support Detail for Rack 1 - 209A-HTF-016-S-004_R1 - - CIVIL -1 VENDOR Approval

3260 6007-LIS-AGE-58-61-6220 Pipe Line List - HTF Beta Plant List 5 CIVIL -1 VENDOR Approval

3261 6007-LIS-AGE-58-61-2220 Pipe Line List - HTF Alpha Plant List 5 CIVIL -1 VENDOR Approval

3262 6007-LIS-AGE-57-61-6120 Pipe Line List - Solar Field Beta Plant List 5 CIVIL -1 VENDOR Approval

3263 6007-LIS-AGE-57-61-2120 Pipe Line List - Solar Field Alpha Plant List 5 CIVIL -1 VENDOR Approval

3264 6007-CAL-AGE-00-52-3050 Calculation report for Blowdown System Supports Foundations Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

3265 6007-PLN-AGE-00-52-3050 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3266 6007-PLN-AGE-00-52-3051 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations General Notes Drawing 0 CIVIL -1 VENDOR Approval

3267 6007-PLN-AGE-00-52-3052 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

3268 6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Support Foundations2. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

3269 6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Support Foundations2. Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

3270 6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

3271 6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

3272 6007-PLN-AGE-67-52-4352 Mojave Solar Project. Field Alpha WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

3273 6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

3274 6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

3275 6007-PLN-AGE-67-52-8352 Mojave Solar Project. Field Beta WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

3276 6007-CAL-AGE-00-52-3050 Calculation report for Blowdown System Supports Foundations Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

3277 6007-PLN-AGE-00-52-3050 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3278 6007-PLN-AGE-00-52-3051 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations General Notes Drawing 0 CIVIL -1 VENDOR Approval

3279 6007-PLN-AGE-00-52-3052 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

3280 6007-CAL-AGE-11-52-6225 CALCULATION REPOERT FOR SUPPORT FOUNDATION IN BETA EFFLUENT WATER LINE. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

3281 6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION I. PLANS AND DETAILS Drawing 4 CIVIL -1 VENDOR Approval

3282 6007-PLN-AGE-00-52-3003 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION II. PLANS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

3283 6007-PLN-AGE-11-52-6225 MOJAVE SOLAR PROJECT  BETA PlANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

3284 6007-PLN-AGE-11-52-6226 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

3285 6007-PLN-AGE-11-52-6227 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. PLAN VIEW AND FOUNDATION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

3286 Revision letter_STRUC 1-66.00 Revision Letter Letter NA CIVIL -1 VENDOR Approval

3287 6007-CAL-AGE-67-52-1050 Calculation Report for Utiliies MP-310 Pumps Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

3288 6007-CAL-AGE-67-52-5050 Calculation Report for Utiliies MP-310 Pumps Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

3289 6007-PLN-AGE-67-52-1050 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3290 6007-PLN-AGE-67-52-1051 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

3291 6007-PLN-AGE-67-52-1052 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

3292 6007-PLN-AGE-67-52-5050 Mojave Solar Project. Field Beta MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

3293 6007-PLN-AGE-67-52-5051 Mojave Solar Project. Field Beta MP-310 Pumps Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

3294 6007-PLN-AGE-67-52-5052 Mojave Solar Project. Field Beta MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

3295 6007-CAL-AGE-00-52-3100 Calculation Report for Miscellaneous Stair Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

3296 6007-CAL-AGE-00-52-7100 Calculation Report for Miscellaneous Stair Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

Page 26 of 4



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 7/8/14 Description: Civil Master Drawing List

Line No. Sheet No. Description Type of Document
Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason for 

Submittal

3297 6007-PLN-AGE-00-52-3100 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3298 6007-PLN-AGE-00-52-3101 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

3299 6007-PLN-AGE-00-52-3102 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Section and Details Drawing 2 CIVIL -1 VENDOR Approval

3300 6007-PLN-AGE-00-52-7100 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3301 6007-PLN-AGE-00-52-7101 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

3302 6007-PLN-AGE-00-52-7102 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Section and Details Drawing 2 CIVIL -1 VENDOR Approval

3303 6007-CAL-ATM-00-52-0818 Calculation Report for Turnstile Foundation Calculation 0 CIVIL -1 VENDOR Approval

3304 6007-PLN-ATM-00-52-0818 Mojave Solar Plant. Alpha Plant Turnstile Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

3305 6007-PLN-ATM-00-52-0819 Mojave Solar Plant. Alpha Plant Turnstile Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

3306 6007-PLN-ATM-00-52-0820 Mojave Solar Plant. Alpha Plant Turnstile Foundation Drawing 0 CIVIL -1 VENDOR Approval

3307 1 OF 1 FOUNDATION PLAN A Foundation Plan A Drawing NA CIVIL -1 VENDOR Approval

3308 1 OF 1 FOUNDATION PLAN B Foundation Plan B Drawing NA CIVIL -1 VENDOR Approval

3309 1 OF 5 COVER A Cover Sheet Drawing NA CIVIL -1 VENDOR Approval

3310 1 OF 5 COVER B Cover Sheet Drawing NA CIVIL -1 VENDOR Approval

3311 2 OF 5 ANCHOR BOLT PLAN & ROOF PLAN A Anchor Bolt Plan  & Roof Plan Drawing NA CIVIL -1 VENDOR Approval

3312 2 OF 5 ANCHOR BOLT PLAN & ROOF PLAN B Anchor Bolt Plan  & Roof Plan Drawing NA CIVIL -1 VENDOR Approval

3313 3 OF 5 ELEVATIONS & CROSS SECTION A Elevations & Cross Section Drawing NA CIVIL -1 VENDOR Approval

3314 3 OF 5 ELEVATIONS & CROSS SECTION B Elevations & Cross Section Drawing NA CIVIL -1 VENDOR Approval

3315 4 OF 5 GENERAL DETAILS A General Details Drawing NA CIVIL -1 VENDOR Approval

3316 4 OF 5 GENERAL DETAILS B General Details Drawing NA CIVIL -1 VENDOR Approval

3317 5 OF 5 GENERAL DETAILS A General Details Drawing NA CIVIL -1 VENDOR Approval

3318 5 OF 5 GENERAL DETAILS B General Details Drawing NA CIVIL -1 VENDOR Approval

3319 6007-PLN-ATM-00-51-0816 Mojave Solar Project. Alpha Plant. Warehouse Drawing 0 CIVIL -1 VENDOR Approval

3320 6007-PLN-ATM-00-51-0817 Mojave Solar Project. Beta Plant. Warehouse Drawing 0 CIVIL -1 VENDOR Approval

3321 6007-PLN-ATM-18-52-0050 Warehouse Electrical Layout. Alpha & Beta Plants Drawing 0 CIVIL -1 VENDOR Approval

3322 6007-PLN-ATM-27-23-P590 Alpha Electrical Panel PP-5203 Warehouse Building Drawing 0 CIVIL -1 VENDOR Approval

3323 6007-PLN-ATM-27-23-P690 Beta Electrical Panel PP-5203 Warehouse Building Drawing 0 CIVIL -1 VENDOR Approval

3324 6007-PLN-ATP-27-23-P505 Alpha Electrical Panel PP-5211 Warehouse Building #22 Drawing 14 CIVIL -1 VENDOR Approval

3325 6007-PLN-ATP-27-23-P605 Beta Electrical Panel PP-15211 Warehouse Building #22 Drawing 13 CIVIL -1 VENDOR Approval

3326 FOUNDATION CALCS A Foundation for Metal Building Drawing NA CIVIL -1 VENDOR Approval

3327 FOUNDATION CALCS B Foundation for Metal Building Drawing NA CIVIL -1 VENDOR Approval

3328 STRUCTURAL CALCS A Structural Calculations Drawing NA CIVIL -1 VENDOR Approval

3329 STRUCTURAL CALCS B Structural Calculations Drawing NA CIVIL -1 VENDOR Approval
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1 6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbol List Drawing NA ELEC-1 (TYP) Vendor Approval

2 6007-PLN-ATP-00-21-O010 Overall One-Line Diagram-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

3 6007-PLN-ATP-18-52-R101 Electrical Layout Building #22 Main Electric Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

4 6007-PLN-ATP-18-52-R102 Electrical Layout Building #27 HTF Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

5 6007-PLN-ATP-18-52-R103 Electrical Layout Building #26 Cooling Water Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

6 6007-PLN-ATP-18-52-R104 Electrical Layout Building #13 STG1 Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

7 6007-PLN-ATP-18-52-R106 Building Layout 101 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

8 6007-PLN-ATP-18-52-R107 Building Layout 102 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

9 6007-PLN-ATP-18-52-R108 Building Layout 103 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

10 6007-PLN-ATP-18-52-R109 Building Layout 104 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

11 6007-PLN-ATP-23-21-O105 General One-Line Diagram 230KV Substation-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

12 6007-PLN-ATP-23-21-O107 General One-Line Diagram 230KV Substation Utility Interconnection-Alpha/Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

13 6007-PLN-ATP-23-21-O108 Metering And Relaying One-Line Key Plan-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

14 6007-PLN-ATP-23-21-O109 Metering And Relaying One-Line Diagram STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

15 6007-PLN-ATP-23-21-O110 Metering And Relaying One-Line Diagram APT1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

16 6007-PLN-ATP-23-21-O113 Metering And Relaying One-Line 230 KV Transmission Line-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

17 6007-PLN-ATP-23-21-O114 Metering And Relaying Substation Trip/Close Control Logic One Line-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

18 6007-PLN-ATP-23-22-B106 DC Schematic STG1 Protection-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

19 6007-PLN-ATP-23-22-B108 DC Schematic STG1 Unit Protection-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

20 6007-PLN-ATP-23-22-B109 DC Schematic Excitation Protection STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

21 6007-PLN-ATP-23-22-B110 DC Schematic Aux Power Transformer & Transmission Line Protection-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

22 6007-PLN-ATP-23-22-B116 AC Schematic Syncronization Bus STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

23 6007-PLN-ATP-23-22-B117 DC Schematic Syncronization Bus STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

24 6007-PLN-ATP-23-38-R100 230kV Substation Layout Plan View-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

25 6007-PLN-ATP-26-01-R100 230 KV Transmission Line Layout Plan-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

26 6007-PLN-ATP-26-38-R105 230 KV Substation Layout-Alpha/Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

27 6007-PLN-ATP-27-21-O160 480V Single Line LVSWGR-51 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

28 6007-PLN-ATP-27-21-O165 480V Single Line LVSWGR-53 Building #10-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

29 6007-PLN-ATP-27-21-O170 480V Single-Line LVSWGR-54 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

30 6007-PLN-ATP-27-21-O175 480V Single-Line LVSWGR-36 Building #27-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

31 6007-PLN-ATP-27-21-O305 480V Single-Line MCC-511 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

32 6007-PLN-ATP-27-21-O325 480V Single-Line MCC-541 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

33 6007-PLN-ATP-27-21-O335 480V Single-Line MCC-361 Electrical Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

34 6007-PLN-ATP-27-23-P505 Electrical Panel PP-512 Building #22-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

35 6007-PLN-ATP-27-23-P506 Electrical Panel PP-51206 Building #22-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

36 6007-PLN-ATP-27-23-P510 Electrical Panel PP-513 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

37 6007-PLN-ATP-27-23-P511 Electrical Panel PP-51306 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

38 6007-PLN-ATP-27-23-P515 Electrical Panel PP-531 Building #10-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

39 6007-PLN-ATP-27-23-P520 Electrical Panel PP-532 Building #10-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

40 6007-PLN-ATP-27-23-P525 Electrical Panel PP-543 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

41 6007-PLN-ATP-27-23-P526 Electrical Panel PP-54306 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

42 6007-PLN-ATP-27-23-P535 Electrical Panel PP-363 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

43 6007-PLN-ATP-27-23-P536 Electrical Panel PP-36307 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

44 6007-PLN-ATP-28-21-O100 One-Line Diagram 15kV Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

45 6007-PLN-ATP-28-21-O101 One-Line Diagram 15kV to 5kV VSD System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

46 6007-PLN-ATP-28-21-O102 One-Line Diagram 5kV Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

47 6007-PLN-ATP-28-21-O103 One-Line Diagram 5kV Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

48 6007-PLN-ATP-28-21-O108 230 KV Metering & Relaying Protection Zone One-Line-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

49 6007-PLN-ATP-28-21-O110 230 KV Metering & Relaying One-Line - STG1 (STG2)-Alpha (Beta) Site Drawing NA ELEC-1 (TYP) Vendor Approval

50 6007-PLN-ATP-28-21-O111 230 KV Metering & Relaying One-Line - APT1(APT2)-Alpha (Beta) Site Drawing NA ELEC-1 (TYP) Vendor Approval

51 6007-PLN-ATP-28-21-O112 230 KV Metering & Relaying One-Line - TL1 (TL2) Alpha (Beta) Site Drawing NA ELEC-1 (TYP) Vendor Approval

52 6007-PLN-ATP-28-21-O141 Solar Field Substation 101 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

53 6007-PLN-ATP-28-21-O142 Solar Field Substation 102 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

54 6007-PLN-ATP-28-21-O143 Solar Field Substation 103 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

55 6007-PLN-ATP-28-21-O144 Solar Field Substation 104 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

56 6007-PLN-ATP-28-21-O150 General One-Line Diagram 15 kV to 480V BOP Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

57 6007-PLN-ATP-28-22-B120 AC Schematic MVSWGR-1 Main Breaker 52-0-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

58 6007-PLN-ATP-28-22-B121 DC Schematic Sheet 1 MVSWGR-1 Main Breaker 52-0-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

59 6007-PLN-ATP-28-22-B122 DC Schematic Sheet 2 MVSWGR-1 Main Breaker 52-0-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

60 6007-PLN-ATP-28-22-B125 AC Schematic DG1 Synchronizing Breaker 52-1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

61 6007-PLN-ATP-28-22-B126 DC Schematic Sheet 1 DG1 Synchronizing Breaker 52-1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

62 6007-PLN-ATP-28-22-B127 DC Schematic Sheet 2 DG1 Synchronizing Breaker 52-1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

63 6007-PLN-ATP-28-22-B128 AC & DC Schematic Diesel Generator DG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

64 6007-PLN-ATP-28-22-B129 AC Schematic Synchronizing Bus-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

65 6007-PLN-ATP-28-22-B130 DC Schematic DG1 Synchronizing Bus Sheet 1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

66 6007-PLN-ATP-28-22-B131 DC Schematic DG1 Synchronizing Bus Sheet 2-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

67 6007-PLN-ATP-28-22-B132 AC Schematic MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

68 6007-PLN-ATP-28-22-B133 DC Schematic Sheet 1 MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

69 6007-PLN-ATP-28-22-B134 DC Schematic Sheet 2 MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

70 6007-PLN-ATP-28-22-B135 MVSWGR-1 Communication Schematic-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

71 6007-PLN-ATP-28-22-B136 MVSWGR-1 Digital Clocking Schematic-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

72 6007-PLN-ATP-28-22-B140 AC & DC Schematic Variable Speed Drive VSD-31 Thru VSD-34-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

73 6007-PLN-ATP-28-22-B141 Communication Schematic Variable Speed Drive VSD-31 Thru VSD-34-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

74 6007-PLN-ATP-28-22-B145 AC & DC Schematic Variable Speed Drive VSD-44-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

75 6007-PLN-ATP-28-22-B146 Communication Schematic Variable Speed Drive VSD-44-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

76 6007-PLN-ATP-28-22-B150 AC & DC Schematic Medium Voltage Switch MVS-30-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

77 6007-PLN-ATP-28-22-B153 Communication Schematic MVS-30-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

78 6007-PLN-ATP-28-22-B155 AC & DC Schematic Medium Voltage Switch MVS-51 - MVS-57-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

79 6007-PLN-ATP-28-22-B160 AC Schematic MVSWGR-4 Feeder Breaker 152-40 thru 43-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

80 6007-PLN-ATP-28-22-B161 DC Schematic MVSWGR-4 Feeder Breaker 152-40 Thru 43-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

81 6007-PLN-ATP-28-22-B162 DC Schematic Sheet 2 MVSWGR 4 Feeder Breakers 152-40 thru 152-43-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

82 6007-PLN-ATP-28-22-B163 Communication Schematic MVSWGR-4-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

83 6007-PLN-ATP-28-21-O001 Construction Temporary Power One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

84 6007-PLN-ATP-28-21-O002 Construction Temporary Power Distribution- One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

85 6007-PLN-ATP-28-21-O003 Construction Temporary Power Distribution- One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

86 6007-PLN-ATP-28-21-O004 Construction Temporary Power Distribution- One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

87 6007-PLN-ATP-28-21-P002 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

88 6007-PLN-ATP-28-21-P003 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

89 6007-PLN-ATP-28-21-P004 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

90 6007-PLN-ATP-28-21-P005 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

91 6007-PLN-ATP-28-21-P007 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

92 6007-PLN-ATP-28-21-R001 Construction Temporary Power Electrical Site Plan Drawing NA ELEC-1 (TYP) Vendor Approval

93 6007-PLN-ATP-28-21-R002 Construction Temporary Power for Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

94 6007-PLN-ATP-28-21-R003 Construction Temporaty Power for Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

95 6007-PLN-AGE-57-33-1000 Solar Field Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

96 6007-PLN-AGE-57-33-1002 Solar Field Grounding System General Typical Solar Collector Type 1 Details Drawing NA ELEC-1 (TYP) Vendor Approval

97 6007-PLN-AGE-57-33-1003 Solar Field Grounding System General Typical Solar Collector Type 2 Details Drawing NA ELEC-1 (TYP) Vendor Approval

98 6007-PLN-AGE-57-33-1004 Solar Field Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

99 6007-PLN-AGE-57-33-1005 Solar Field Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

100 6007-PLN-AGE-57-33-1006 Solar Field Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

101 6007-PLN-AGE-57-33-1007 Solar Field Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

102 6007-PLN-AGE-57-33-2000 Alpha Plant Solar Field General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

103 6007-PLN-AGE-57-33-2001 Mojave. Solar Field Grounding System Cover Sheet. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

104 6007-PLN-AGE-57-33-2002 Mojave. Solar Field Grounding System General Notes. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

105 6007-PLN-AGE-57-33-2006 Alpha Plant. Solar Field 103 Shed for HTF Valves Panelboard Grounding Plan (East Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

106 6007-PLN-AGE-57-33-2101 Alpha Plant Solar Field 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

107 6007-PLN-AGE-57-33-2102 Alpha Plant Solar Field 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

108 6007-PLN-AGE-57-33-2103 Alpha Plant Solar Field 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

109 6007-PLN-AGE-57-33-2104 Alpha Plant Solar Field 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

110 6007-PLN-AGE-57-33-6000 Beta Plant Solar Field General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

111 6007-PLN-AGE-57-33-6001 Mojave. Solar Field Grounding System Cover Sheet. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

112 6007-PLN-AGE-57-33-6002 Mojave. Solar Field Grounding System General Notes. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

113 6007-PLN-AGE-57-33-6006 Beta Plant. Solar Field 109 Shed for HTF Valve Panelboard Grounding Plan (East Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

114 6007-PLN-AGE-57-33-6007 Beta Plant. Solar Field 107 Shed for HTF Valves Panelboard Grounding Plan (North Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

115 6007-PLN-AGE-57-33-6008 Beta Plant. Solar Field 109 Shed for HTF Valve Panelboard Grounding Plan (South Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

116 6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

117 6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

118 6007-PLN-AGE-57-33-6107 Beta Plant Solar Field 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval
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119 6007-PLN-AGE-57-33-6108 Beta Plant Solar Field 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

120 6007-PLN-AGE-57-33-6109 Beta Plan Solar Field 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

121 BV Comment Letter ELEC 1-6.00 PC1 Abengoa Response Drawing NA ELEC-1 (TYP) Vendor Approval

122 6007-PLN-GFG00-50-C449 Fence Detail Drawing NA ELEC-1 (TYP) Vendor Approval

123  6007-PLN-AGE57-33-2000 GENERAL GROUNDING ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

124  6007-PLN-AGE57-33-2001  COVER SHEET ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

125  6007-PLN-AGE57-33-2002  GENERAL NOTES ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

126  6007-PLN-AGE57-33-2003 EAST VALVE AREA GROUNDING PLAN  ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

127  6007-PLN-AGE57-33-2101  101 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

128  6007-PLN-AGE57-33-2102  102 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

129  6007-PLN-AGE57-33-2103  103 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

130  6007-PLN-AGE57-33-2104  104 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

131 6007-PLN-AGE57-33-6000 GENERAL GROUNDING BETA Drawing NA ELEC-1 (TYP) Vendor Approval

132 6007-PLN-AGE57-33-6001  COVER SHEET BETA Drawing NA ELEC-1 (TYP) Vendor Approval

133 6007-PLN-AGE57-33-6002  GENERAL NOTES BETA Drawing NA ELEC-1 (TYP) Vendor Approval

134 6007-PLN-AGE57-33-6006 EAST VALVE AREA GROUNDING PLAN  BETA Drawing NA ELEC-1 (TYP) Vendor Approval

135 6007-PLN-AGE57-33-6007 NORTH VALVE AREA GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

136 6007-PLN-AGE57-33-6008 SOUTH VALVE AREA GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

137 6007-PLN-AGE57-33-6105  105 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

138 6007-PLN-AGE57-33-6106  106 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval
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139 6007-PLN-AGE57-33-6107  107 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

140 6007-PLN-AGE57-33-6108  108 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

141 6007-PLN-AGE57-33-6109  109 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

142  6007-PLN-AGE57-33-1000 GROUNDING SYSTEM GENERAL Details Drawing NA ELEC-1 (TYP) Vendor Approval

143  6007-PLN-AGE57-33-1002  TYPE 1 DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

144  6007-PLN-AGE57-33-1003  TYPE 2 DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

145  6007-PLN-AGE57-33-1004 BARRIER FENCE GROUNDING DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

146  6007-PLN-AGE57-33-1005 PERIMETER AND WIND FENCE GROUNDING DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

147  6007-PLN-AGE57-33-1006 SCREENING FENCE GROUNDING DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

148  6007-PLN-AGE57-33-1007 GROUNDING SYSTEM GENERAL DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

149 6007-PLN-ATP61-33-G003  Sketch 3 Alpha DB-7 Print Drawing NA ELEC-1 (TYP) Vendor Approval

150  Sketch Alpha DB7 Layout 2 Print  Sketch Alpha DB7 Layout 2 Print Drawing NA ELEC-1 (TYP) Vendor Approval

151  Sketch Alpha DB7 Print  Sketch Alpha DB7 Print Drawing NA ELEC-1 (TYP) Vendor Approval

152  Sketch Alpha Trailers UDS 19,20,21 Layout 2 Print  Sketch Alpha Trailers UDS 19,20,21 Layout 2 Print Drawing NA ELEC-1 (TYP) Vendor Approval

153  Sketch Alpha Trailers UDS 19,20,21 Print  Sketch Alpha Trailers UDS 19,20,21 Print Drawing NA ELEC-1 (TYP) Vendor Approval

154 6007-PLN-AGE-21-33-1101 Steam Generation Area Grounding Package Cover sheet Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

155 6007-PLN-AGE-21-33-1111 Steam Generation Area Grounding Package General notes Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

156 6007-PLN-AGE-21-33-1501 Steam Generation Area Grounding Package Cover sheet Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

157 6007-PLN-AGE-21-33-1502 Steam Generation Area Grounding Package General notes Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

158 6007-PLN-AGE-21-33-5101 SG Grounding System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

159 6007-PLN-AGE-21-33-5111 SG Grounding System Details  Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

160 6007-PLN-AGE-21-33-5112 SG Grounding System Reheater Details  Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

161 6007-PLN-AGE-21-33-9501 SG Grounding System Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

162 6007-PLN-AGE-21-33-9511 SG Grounding System Details  Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

163 6007-PLN-AGE57-35-0015 Solar Field %th Ruting System Detail Ruting TT Loop Drawing NA ELEC-1 (TYP) Vendor Approval

164 6007-PLN-AGE57-35-0012 Solar Field Cable Trenching Details for Cable Routing Between CCps Drawing NA ELEC-1 (TYP) Vendor Approval

165 6007-PLN-AGE57-35-0013 Solar Field Cable Trenching Details for Cable Routing with Basins Between CCps Drawing NA ELEC-1 (TYP) Vendor Approval

166 6007-PLN-AGE57-35-0014 Solar Field Cable Trenching Detail MC Cable Routing Close CCPs Drawing NA ELEC-1 (TYP) Vendor Approval

167 6007-PLN-AGE58-33-5201 Alpha Plan. HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

168 6007-PLN-AGE58-33-5202 Alpha Plan. HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

169 6007-PLN-AGE59-33-7201 Beta Plan. HTF Overflow Tank (B-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

170 6007-PLN-AGE59-33-7201 Beta Plan. HTF Overflow Tank (B-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

171 6007-PLN-AGE67-33-1421 Cooling Towers Grounding Package. Cover Sheet-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

172 6007-PLN-AGE67-33-1431 Cooling Towers Grounding Package. General Notes-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

173 6007-PLN-AGE67-33-1821 Cooling Towers Grounding Package. Cover Sheet. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

174 6007-PLN-AGE67-33-1831 Cooling Towers Grounding Package. General Notes. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

175 6007-PLN-AGE67-33-5421 Cooling Towers Grounding Plan-Alpha plant Drawing NA ELEC-1 (TYP) Vendor Approval

176 6007-PLN-AGE67-33-5422 Cooling Towers Grounding Details-Alpha plant Drawing NA ELEC-1 (TYP) Vendor Approval

177 6007-PLN-AGE67-33-9821 Cooling Tower grounding Plan-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

178 6007-PLN-AGE67-33-9822 Cooling Towers Grounding Details-Beta plant Drawing NA ELEC-1 (TYP) Vendor Approval

179 6007-PLN-AGE67-33-0001  Polisher Feed Tank Details Drawing NA ELEC-1 (TYP) Vendor Approval

180 6007-PLN-AGE67-33-1001  Polisher feed tank Grounding Package General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

181 6007-PLN-AGE67-33-1441  Polisher feed tank Grounding Package Cover Sheet-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

182 6007-PLN-AGE67-33-1851  Polisher Feed tank Grounding Package Cover Sheet-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

183 6007-PLN-AGE67-33-5431  Polisher Feed Tank Grounding Plan-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

184 6007-PLN-AGE67-33-9831  Polisher Feed Tank Grounding Plan-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

185 6007-PLN-AGE25-33-0001 Polished Water Tank Details Drawing NA ELEC-1 (TYP) Vendor Approval

186 6007-PLN-AGE25-33-1001 Polished Water tank Grounding Package General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

187 6007-PLN-AGE25-33-1322 Polished Water tank Grounding Package Cover Sheet-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

188 6007-PLN-AGE25-33-1705 Polished Water tank Grounding Package Cover Sheet-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

189 6007-PLN-AGE25-33-5322 Polished Water Tank Grounding Plan-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

190 6007-PLN-AGE25-33-9722 Polished Water Tank Grounding Plan-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

191 6007-PLN-AGE67-33-1463 Cooling Tower Blow Down Tank Grounding Package Cover Sheet_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

192 6007-PLN-AGE67-33-1473 Cooling Tower Blow down Tank Grounding Package General Notes_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

193 6007-PLN-AGE67-33-1863 Cooling Tower Blow Down Tank Grounding Package Cover Sheet_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

194 6007-PLN-AGE67-33-1873 Cooling Tower Blow Down tank Grounding Package General Notes_beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

195 6007-PLN-AGE67-33-5414 Cooling Tower Blow Down Tank Grounding Details_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

196 6007-PLN-AGE67-33-5443 Cooling Tower Blow down Tank Grounding Plan_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

197 6007-PLN-AGE67-33-9814 Cooling Tower Blow Down Tank Grounding Details_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

198 6007-PLN-AGE67-33-9843 Cooling Tower Blow Down Tank Grounding Plan_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

199 6007-PLN-AGE67-33-1462 Process Make up water tank Grounding Package Cover Sheet_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

200 6007-PLN-AGE67-33-1472 Process Make-up water tank Grounding Package General Notes_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

201 6007-PLN-AGE67-33-1862 Process Make up water tank Grounding Package Cover Sheet_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

202 6007-PLN-AGE67-33-1872 Process Make-up water tank Grounding Package General Notes_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

203 6007-PLN-AGE67-33-5413 Process Make up Water tank Grounding Details_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

204 6007-PLN-AGE67-33-5442 Process Make up Water Tank Grounding Plan_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

205 6007-PLN-AGE67-33-9813 Process Make up Water tank Grounding Details_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

206 6007-PLN-AGE67-33-9842 Process Make up Water Tank Grounding Plan_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

207 AMMC Application FO Optral DSP-1 Binder AMMC Application FO Optral DSP-1 Binder Drawing NA ELEC-1 (TYP) Vendor Approval

208 6007-PLN-AGE25-33-9721 Turbine/Condenser/Generator Grounding Pan Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

209 6007-PLN-AGE25-33-5321 Turbine/Condenser/Generator Grounding Pan Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

210 6007-PLN-AGE25-33-1704 Turbine/Condenser/Generator Grounding Package General Notes. Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

211 6007-PLN-AGE25-33-1703 Turbine/Condenser/Generator Grounding Package Cover Sheet. Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

212 6007-PLN-AGE25-33-1331 Turbine/Condenser/Generator Grounding Package General Notes. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

213 6007-PLN-AGE25-33-1321 Turbine/Condenser/Generator Grounding Package Cover Sheet. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

214 6007-PLN-AGE25-33-0002 Power Block Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

215 6007-PLN-AGE-57-31-0022 Solar Field Cable Trenching Details MC Cable Routing Close CCP's with Grounding Cable Drawing NA ELEC-1 (TYP) Vendor Approval

216 6007-PLN-AGE-57-33-1003 Solar Field Grounding System Typical Solar Collectors Type 2 Details Drawing NA ELEC-1 (TYP) Vendor Approval

217 6007-PLN-AGE-57-33-1007 Solar Field Grounding System General details Drawing NA ELEC-1 (TYP) Vendor Approval

218 6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

219 6007-PLN-AGE-57-31-0021 Solar Field Cable Trenching Details For Cable Routing With Basins Between CCP's with Grounding Cable Drawing NA ELEC-1 (TYP) Vendor Approval

220 6007-PLN-AGE-57-33-1009 Solar Field Grounding System Typical Solar Collectors Type 4 Details Drawing NA ELEC-1 (TYP) Vendor Approval

221 6007-PLN-AGE-57-33-2101 Alpha Plant Solar Field 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

222 6007-PLN-AGE-57-33-2103 Alpha Plant Solar Field 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

223 6007-PLN-AGE-57-33-2102 Alpha Plant Solar Field 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

224 6007-PLN-AGE-57-33-6107 Beta Plant Solar Field 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

225 6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

226 6007-PLN-AGE-57-33-6108 Beta Plant Solar Field 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

227 6007-PLN-AGE-57-33-2104 Alpha Plant Solar Field 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

228 6007-PLN-AGE-57-33-1002 Solar Field Grounding System Typical Solar Collector Type 1 Details Drawing NA ELEC-1 (TYP) Vendor Approval

229 6007-PLN-AGE-57-33-1008 Solar Field Grounding System Typical Solar Collector Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

230 6007-PLN-AGE-57-33-6109 Beta Plant Solar Field 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

231 6007-PLN-AGE-57-33-2000 Sketch, Alpha Grounding Layout, for Information Only. Drawing NA ELEC-1 (TYP) Vendor Approval

232 6007-PLN-AGE-57-33-6000 Sketch, Beta Grounding Layout, for Information Only. Drawing NA ELEC-1 (TYP) Vendor Approval

233 6007-CAL-AGE-57-33-2800 Solar Field Alpha Plant Grounding and Lightning Study. Calculation NA ELEC-1 (TYP) Vendor Approval

234 6007-CAL-AGE-57-33-6800 Solar Field Beta Plant Grounding and Lightning Study. Calculation NA ELEC-1 (TYP) Vendor Approval

235 6007-PLN-AGE-00-33-1001_R0 Pipe Rack Grounding Rack 1 Drawing NA ELEC-1 (TYP) Vendor Approval

236 6007-PLN-AGE-00-33-1002_R0 Pipe Rack Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

237 6007-PLN-AGE-00-33-1003_R0 Pipe Rack Grounding Rack 3 North-South Drawing NA ELEC-1 (TYP) Vendor Approval

238 6007-PLN-AGE-00-33-1004_R0 Pipe Rack Grounding Rack 3 West-East Drawing NA ELEC-1 (TYP) Vendor Approval

239 6007-PLN-AGE-25-33-1321_R2 Turb Generator Cond Grounding Cover Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

240 6007-PLN-AGE-25-33-1331_R1 Turb Generator Cond Grounding Notes Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

241 6007-PLN-AGE-25-33-5301_R1 Turb Generator Cond & Aux Area Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

242 6007-PLN-AGE-25-33-5321_R2 Turb Generator Cond Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

243 6007-PLN-AGE-25-33-1703_R2 Turb Generator Cond Grounding Cover Beta Drawing NA ELEC-1 (TYP) Vendor Approval

244 6007-PLN-AGE-25-33-1704_R1 Turb Generator Cond Grounding Notes Beta Drawing NA ELEC-1 (TYP) Vendor Approval

245 6007-PLN-AGE-25-33-9701_R1 Turb Generator Cond & Aux Area Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

246 6007-PLN-AGE-25-33-9721_R2 Turb Generator Cond  Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

247 6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

248 6007-PLN-AGE-57-33-1002_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

249 6007-PLN-AGE-57-33-1003_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

250 6007-PLN-AGE-57-33-1004_R3 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

251 6007-PLN-AGE-57-33-1005_R3 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

252 6007-PLN-AGE-57-33-1006_R3 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

253 6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

254 6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

255 6007-PLN-AGE-57-33-1009_R0 SF Grounding Type 4 Details Drawing NA ELEC-1 (TYP) Vendor Approval

256 6007-CAL-AGE-57-33-2800_R1 SF Alpha Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

Page  3  of  19



ABENER TEYMA MOJAVE - Alpha Site Drawing List                                                 6007-ESP-ATP-XX-XX-Z-XXXX         

Compliance No.: GEN-2

Job: Mojave Solar Project

Date: 07/08/2014

Description: Electrical  Site Drawings  List - Alpha&Beta

Line No. Sheet No. Description
Type of 

Document

Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason for 

Submittal

257 6007-CAL-AGE-57-33-6800_R1 SF Beta Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

258 6007-PLN-AGE-57-33-2000_R3 Alpha SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

259 6007-PLN-AGE-57-33-2001_R1 Alpha SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

260 6007-PLN-AGE-57-33-2002_R1 Alpha SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

261 6007-PLN-AGE-57-33-2101_R5 Alpha SF 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

262 6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

263 6007-PLN-AGE-57-33-2103_R5 Alpha SF 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

264 6007-PLN-AGE-57-33-2104_R5 Alpha SF 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

265 6007-PLN-AGE-57-33-6000_R3 Beta SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

266 6007-PLN-AGE-57-33-6001_R1 Beta SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

267 6007-PLN-AGE-57-33-6002_R1 Beta SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

268 6007-PLN-AGE-57-33-6105_R4 Beta SF 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

269 6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

270 6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

271 6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

272 6007-PLN-AGE-57-33-6109_R4 Beta SF 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

273 ELEC-1-5.03 AMMC Mojave Solar Construction Plan plan NA ELEC-1 (TYP) Vendor Approval

274 6007-PLN-AGE-58-33-3002-1 PB HTF Underground South Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

275 6007-PLN-AGE-58-33-3002-2 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

276 6007-PLN-AGE-58-33-3010 PB HTF Underground Crossing Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

277 6007-PLN-AGE-58-33-3001-2 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

278 6007-PLN-AGE-58-33-3001-1 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

279 6007-PLN-AGE-58-33-5205_R0 Alpha PB HTF Expansion Vessel Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

280 6007-PLN-AGE-58-33-7205_R0 Beta PB HTF Expansion Vessel Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

281 Transmittal Letter ELEC-1-4.07X1-Turbine Generator Condenser Grounding-PC1 letter NA ELEC-1 (TYP) Vendor Approval

282 6007-CAL-AGE-57-33-2800 SF Alpha Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

283 6007-CAL-AGE-57-33-6800 SF Beta Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

284 6007-CAL-AGE-57-40-0301 Short Circuit Calculation in SF Calculation NA ELEC-1 (TYP) Vendor Approval

285 Application for AMMC Fiber Optic Cables in Solar Field. letter NA ELEC-1 (TYP) Vendor Approval

286 6007-ESP-AGE-00-40-0300 Electrical Design Criteria Spec NA ELEC-1 (TYP) Vendor Approval

287 Transmittal Letter ELEC-1-5.03-AMMC Application Direct Burial FO Cables Nexan SP495-PC1 letter NA ELEC-1 (TYP) Vendor Approval

288 6007-GEN-ATD-23-00-G001 Quality Control Plan plan NA ELEC-1 (TYP) Vendor Approval

289 6007-GEN-ATD-23-00-G002 Health, Safety and Enviromental Plan list NA ELEC-1 (TYP) Vendor Approval

290 6007-ESP-ATD-23-54-E001 Technical Specification for Steel Structures Spec NA ELEC-1 (TYP) Vendor Approval

291 6007-PLN-ATD-23-54-C012 Substation Take Off Structure Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

292 6007-PLN-ATD-23-54-C013 Lightening Mast Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

293 6007-PLN-ATD-23-54-C014 CT & CVT Stand Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

294 6007-PLN-ATD-23-54-C015 Disconnecting Switch Stand - Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

295 6007-PLN-ATD-23-54-C017 Load Tree Typical Details Drawing NA ELEC-1 (TYP) Vendor Approval

296 6007-CAL-ATD-23-54-C038 Steel Load Tree Calculations Calculation NA ELEC-1 (TYP) Vendor Approval

297 6007-INF-ATD-23-50-C001 Geotechnical Report for Mojave Substation and Transmission Line Report NA ELEC-1 (TYP) Vendor Approval

298 6007-HDD-ATD-23-50-C061 Concrete Mix for the Foundations Data NA ELEC-1 (TYP) Vendor Approval

299 6007-PLN-ATD-23-50-C061 Rebar Shop Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

300 6007-PLN-ATD-23-57-C071 Foundation Layout Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

301 6007-PLN-ATD-23-48-E331 Circuit Breakers Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

302 6007-PLN-ATD-23-48-E342 Capacitor Voltage Transformer Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

303 6007-PLN-ATD-23-48-E343 Lightning Arrestors Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

304 6007-PLN-ATD-23-48-E341 Disconnect Switches Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

305 6007-PLN-ATD-23-48-E344 Current Transformer Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

306 6007-INF-ATD-23-48-E0349 Current transformers excitation curves Report NA ELEC-1 (TYP) Vendor Approval

307 6007-PLN-ATD-23-21-E011 Switching Single Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

308 6007-PLN-ATD-23-21-E012 One-Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

309 6007-PLN-ATD-23-03-E022 230kV Section A-A Drawing NA ELEC-1 (TYP) Vendor Approval

310 6007-PLN-ATD-23-34-E071 AC and DC Station Single Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

311 6007-PLN-ATD-23-34-E072 AC/DC Station Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

312 6007-PLN-ATD-23-02-E101 General Insallaton Relay House Drawing NA ELEC-1 (TYP) Vendor Approval

313 6007-CAL-ATD-23-36-E038 Substation Lightning Protection Report Calculation NA ELEC-1 (TYP) Vendor Approval

314 6007-PLN-ATD-23-33-E041 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

315 6007-PLN-ATD-23-33-E042 Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

316 6007-PLN-ATD-23-33-E048 Mojave Substations Grounding Calculations Drawing NA ELEC-1 (TYP) Vendor Approval

317 6007-PLN-ATD-23-33-051 Duct Bank and Conduit Plan Drawing NA ELEC-1 (TYP) Vendor Approval

318 6007-PLN-ATD-23-41-E081 Tranmssion Line Protection Panel Drawing NA ELEC-1 (TYP) Vendor Approval

319 6007-PLN-ATD-23-41-E082 Transformer MPT1 Protection panel Drawing NA ELEC-1 (TYP) Vendor Approval

320 6007-PLN-ATD-23-41-E083 Transformer APT1 Protection panel Drawing NA ELEC-1 (TYP) Vendor Approval

321 6007-PLN-ATD-23-35-E091 Communication Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

322 6007-PLN-ATD-23-35-E092 Comunication and control Panel Drawing NA ELEC-1 (TYP) Vendor Approval

323 6007-GEN-ATD-23-00-G004 Mojave Alpha & Beta Substation Project Schedule plan NA ELEC-1 (TYP) Vendor Approval

324 6007-INF-ATD-23-07-G008 Monthly Progress Project Report - August Report NA ELEC-1 (TYP) Vendor Approval

325 6007-INF-ATD-23-07-G009 Monthly Progress Project Report - September Report NA ELEC-1 (TYP) Vendor Approval

326 6007-INF-ATD-23-07-G010 Monthly Progress Project Report - October Report NA ELEC-1 (TYP) Vendor Approval

327 6007-INF-ATD-23-07-G011 Monthly Progress Project Report - November Report NA ELEC-1 (TYP) Vendor Approval

328 6007-INF-ATD-23-07-G012 Monthly Progress Project Report - December Report NA ELEC-1 (TYP) Vendor Approval

329 6007-INF-ATD-23-07-G013 Monthly Progress Project Report - January Report NA ELEC-1 (TYP) Vendor Approval

330 6007-GEN-ATD-26-00-G001 Quality Control Plan plan NA ELEC-1 (TYP) Vendor Approval

331 6007-GEN-ATD-26-00-G002 Health, Safety and Environmental Plan plan NA ELEC-1 (TYP) Vendor Approval

332 6007-ESP-ATD-26-48-C002 Staking Sheet Spec NA ELEC-1 (TYP) Vendor Approval

333 6007-PLN-ATD-26-52-C061 Direct Embed Foundation Details Drawing NA ELEC-1 (TYP) Vendor Approval

334 6007-PLN-ATD-26-52-C062 Pier Foundation Details Drawing NA ELEC-1 (TYP) Vendor Approval

335 6007-ESP-ATD-26-54-C018 Technical Specification for Welded Tubular Steel Transmission Structures Spec NA ELEC-1 (TYP) Vendor Approval

336 6007-CAL-ATD-26-54-E038 230kV Double Circuit Tangent Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

337 6007-CAL-ATD-26-54-E039 230k V 45 Degree Angle Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

338 6007-CAL-ATD-26-54-E040 90 Degree D.C. Tap Structure Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

339 6007-CAL-ATD-26-54-E041 230kV Single Circuit DE Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

340 6007-CAL-ATD-26-54-E042 230k Single Circuit Delta Tangent Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

341 6007-CAL-ATD-26-54-E043 230KV 90 Degree Angle Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

342 6007-CAL-ATD-26-54-E044 230kV Degree Angle Single Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

343 6007-CAL-ATD-26-54-E045 230k Beta Tap Structure Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

344 6007-CAL-ATD-26-54-E047 230k V Typical Details Calculation NA ELEC-1 (TYP) Vendor Approval

345 6007-CAL-ATD-26-54-E048  230kV Delta Tangent - Extra Shield WiresLoading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

346 6007-PLN-ATD-26-52-C072 230kV Double Circuit Tangent, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

347 6007-PLN-ATD-26-52-C073 230kV 45 Degree Angle, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

348 6007-PLN-ATD-26-52-C074 230kV 45 Degree Angles, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

349 6007-PLN-ATD-26-52-C075 230kV Single Circuit Delta Tangent, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

350 6007-PLN-ATD-26-52-C076 230kV 90 Degree Angle, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

351 6007-PLN-ATD-26-52-C077 230kV SC Delta Tangent-Extra Shield Wires, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

352 6007-PLN-ATD-26-52-C078 230kV Beta Tap Structure, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

353 6007-PLN-ATD-26-52-C079 90 Degree D.C. Tap Structure, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

354 6007-PLN-ATD-26-52-C081 230kV Single Circuit DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

355 6007-PLN-ATD-26-52-C082 230kV Single Circuit DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

356 6007-PLN-ATD-26-52-C083 230kV 90 Degree Angle, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

357 6007-PLN-ATD-26-52-C084 230kV Alpha Substation DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

358 6007-PLN-ATD-26-52-C085 230kV Beta Substation DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

359 6007-PLN-ATD-26-52-C086 230kV Beta Substation Static Mast, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

360 6007-CAL-ATD-26-42-P000-1A Steel Tubular Poles - Top Section Assembly Calculation NA ELEC-1 (TYP) Vendor Approval

361 6007-CAL-ATD-26-42-P000-LC1  Steel Tubular Poles -Personal Access Device Clip Details Calculation NA ELEC-1 (TYP) Vendor Approval
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362 6007-CAL-ATD-26-42-P000-SW1 Steel Tubular Poles - TAN SW ARM Calculation NA ELEC-1 (TYP) Vendor Approval

363 6007-CAL-ATD-26-42-P001-E1 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

364 6007-CAL-ATD-26-42-P001-1C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

365 6007-CAL-ATD-26-42-P002-E2 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

366 6007-CAL-ATD-26-42-P002-2C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

367 6007-CAL-ATD-26-42-P003-E3 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

368 6007-CAL-ATD-26-42-P003-3C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

369 6007-CAL-ATD-26-42-P004-E4 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

370 6007-CAL-ATD-26-42-P004-4C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

371 6007-PLN-ATD-26-51-E011 Transmission Line Route Drawing NA ELEC-1 (TYP) Vendor Approval

372 6007-PLN-ATD-26-51-C012 Plan and Profile Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

373 6007-PLN-ATD-26-51-C013 Plan and Profile Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

374 6007-PLN-ATD-26-51-C014 Plan and Profile Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

375 6007-ESP-ATD-26-35-E001 Technical Specifications OPGW Spec NA ELEC-1 (TYP) Vendor Approval

376 6007-LIS-ATD-26-38-E020 Bill of Materials. Phase Conductor Assemblies. list NA ELEC-1 (TYP) Vendor Approval

377 6007-MAN-ATD-26-38-E001 Conductor 795 ACSR Data sheet and certificates NA ELEC-1 (TYP) Vendor Approval

378 6007-PLN-ATD-26-38-E002 Insulators Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

379 6007-PLN-ATD-26-33-E041 Phasing Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

380 6007-PLN-ATD-26-54-E032 Stringing Chart Drawing NA ELEC-1 (TYP) Vendor Approval

381 6007-LIS-ATD-26-54-E031 Assembly Drawings list NA ELEC-1 (TYP) Vendor Approval

382 6007-LIS-ATD-26-33-E040 Bill of Materials (OPGW, OHGH and Grounding) list NA ELEC-1 (TYP) Vendor Approval

383 6007-GEN-ATD-26-00-G004 Mojave Transmission Line Execution Plan plan NA ELEC-1 (TYP) Vendor Approval

384 6007-INF-ATD-26-06-G008 Monthly progress project Report August Report NA ELEC-1 (TYP) Vendor Approval

385 6007-INF-ATD-26-06-G009 Monthly Progress Project Report - September Report NA ELEC-1 (TYP) Vendor Approval

386 6007-INF-ATD-26-06-G010 Monthly Progress Project Report - October Report NA ELEC-1 (TYP) Vendor Approval

387 6007-INF-ATD-26-06-G011 Monthly Progress Project Report - November Report NA ELEC-1 (TYP) Vendor Approval

388 6007-INF-ATD-26-06-G012 Monthly Progress Project Report - December Report NA ELEC-1 (TYP) Vendor Approval

389 6007-INF-ATD-26-06-G013 Monthly Progress Project Report - January Report NA ELEC-1 (TYP) Vendor Approval

390 6007-PLN-AGE-57-33-1004_R4 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

391 6007-PLN-AGE-57-33-1005_R4 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

392 6007-PLN-AGE-57-33-1006_R4 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

393 6007-PLN-AGE-57-33-2501-01_R0 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

394 6007-PLN-AGE-57-33-2501-02_R0 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

395 6007-PLN-AGE-57-33-6501_R0 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

396 6007-PLN-AGE-00-33-1001_R2 Pipe Rack Grounding Rack 1 Drawing NA ELEC-1 (TYP) Vendor Approval

397 6007-PLN-AGE-00-33-1002_R1 Pipe Rack Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

398 6007-PLN-AGE-00-33-1003_R2 Pipe Rack Grounding Rack 3 North-South Drawing NA ELEC-1 (TYP) Vendor Approval

399 6007-PLN-AGE-00-33-1004_R2 Pipe Rack Grounding Rack 3 West-East Drawing NA ELEC-1 (TYP) Vendor Approval

400 6007-PLN-AGE-00-33-1005_R1 Pipe Rack Grounding Rack 2 Drawing NA ELEC-1 (TYP) Vendor Approval

401 6007-PLN-AGE-68-55-4000 Cover Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

402 6007-PLN-AGE-29-55-2000 Cover Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

403 6007-PLN-AGE-29-55-2001 General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

404 6007-PLN-AGE-29-55-2002 Plan View Drawing NA ELEC-1 (TYP) Vendor Approval

405 6007-PLN-AGE-29-55-2003 sections Drawing NA ELEC-1 (TYP) Vendor Approval

406 6007-PLN-AGE-29-55-2004 Details I Drawing NA ELEC-1 (TYP) Vendor Approval

407 6007-PLN-AGE-29-55-2005 Details II Drawing NA ELEC-1 (TYP) Vendor Approval

408 6007-PLN-AGE-29-55-2006 Details III Drawing NA ELEC-1 (TYP) Vendor Approval

409 6007-PLN-AGE-29-55-2007 Details IV Drawing NA ELEC-1 (TYP) Vendor Approval

410 6007-PLN-AGE-29-55-2008 Details V Drawing NA ELEC-1 (TYP) Vendor Approval

411 6007-PLN_AGE-29-55-2009 Details VI Drawing NA ELEC-1 (TYP) Vendor Approval

412 6007-PLN_AGE-29-55-2010 Details VII Drawing NA ELEC-1 (TYP) Vendor Approval

413 6007-PLN_AGE-29-55-2011 Details VIII Drawing NA ELEC-1 (TYP) Vendor Approval

414 6007-PLN_AGE-29-55-2012 Details IX Drawing NA ELEC-1 (TYP) Vendor Approval

415 6007-PLN_AGE-29-55-2013 Details X Drawing NA ELEC-1 (TYP) Vendor Approval

416 6007-PLN_AGE-29-55-2014 Details XI Drawing NA ELEC-1 (TYP) Vendor Approval

417 6007-PLN_AGE-29-55-2015 Details XII Drawing NA ELEC-1 (TYP) Vendor Approval

418 6007-PLN_AGE-29-55-2016 Details XIII Drawing NA ELEC-1 (TYP) Vendor Approval

419 6007-PLN-AGE-00-50-S001 General Civil Drawing NA ELEC-1 (TYP) Vendor Approval

420 6007-PLN-AGE-57-33-1004_R5 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

421 6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

422 6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

423 6007-PLN-AGE-57-33-2501-01_R1 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

424 6007-PLN-AGE-57-33-2501-02_R1 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

425 6007-PLN-AGE-57-33-6501_R1 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

426 6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

427 6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta Drawing NA ELEC-1 (TYP) Vendor Approval

428 6007-PLN-AGE-67-33-0002_R0 Alpha Beta Grounding Details Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

429 6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

430 6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta Drawing NA ELEC-1 (TYP) Vendor Approval

431 6007-PLN-AGE-67-33-0002_R0 Alpha Beta Grounding Details Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

432 6007-CAL-ATD-26-54-E038.Rev 0 230kV Double Circuit Tangent – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

433 6007-CAL-ATD-26-54-E039.Rev 0 230kV 45 Degree Angle – Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

434 6007-CAL-ATD-26-54-E040.Rev 0 90 Degree D.C. Tap Structure – Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

435 6007-CAL-ATD-26-54-E041.Rev 0 230 kV Single Circuit DE – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

436 6007-CAL-ATD-26-54-E042.Rev 0 230kV Single Circuit Delta Tangent – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

437 6007-CAL-ATD-26-54-E043.Rev 0 230kV 90 Degree Angle –Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

438 6007-CAL-ATD-26-54-E044.Rev 0 230kV 45 Degree Angle – Single Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

439 6007-CAL-ATD-26-54-E045.Rev 0 230kV Beta Tap Structure – Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

440 6007-CAL-ATD-26-54-E047.Rev 0 230kV Typical Details Calculation NA ELEC-1 (TYP) Vendor Approval

441 6007-CAL-ATD-26-54-E048.Rev 0 230kV SC Delta Tangent – Extra Shield Wires – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

442 6007-ESP-ATD-26-48-C002.Rev 0 Staking Sheet Spec NA ELEC-1 (TYP) Vendor Approval

443 6007-ESP-ATD-26-54-C018.Rev 1 Technical Specification for Welded Tubular Steel Transmission Structures Spec NA ELEC-1 (TYP) Vendor Approval

444 6007-PLN-ATD-26-51-C012.Rev 0 Plan and Profile Drawing NA ELEC-1 (TYP) Vendor Approval

445 6007-PLN-ATD-26-51-C013.Rev 0 Plan and Profile Drawing NA ELEC-1 (TYP) Vendor Approval

446 6007-PLN-ATD-26-51-C014.Rev 0 Plan and Profile Drawing NA ELEC-1 (TYP) Vendor Approval

447 6007-PLN-ATD-26-52-C072.Rev 0 230kV Double Circuit Tangent – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

448 6007-PLN-ATD-26-52-C073.Rev 0 230kV 45 Degree Angle – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

449 6007-PLN-ATD-26-52-C074.Rev 0 230kV 45 Degree Angles – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

450 6007-PLN-ATD-26-52-C075.Rev 0 230kV Single Circuit Delta Tangent – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

451 6007-PLN-ATD-26-52-C076.Rev 0 230kV 90 Degree Angle – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

452 6007-PLN-ATD-26-52-C077.Rev 0 230kV SC Delta Tangent – Extra Shield Wires – Structure Fram-ing Details Drawing NA ELEC-1 (TYP) Vendor Approval

453 6007-PLN-ATD-26-52-C078.Rev 0 230kV Beta Tap Structure – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

454 6007-PLN-ATD-26-52-C079.Rev 0 90 Degree D.C. Tap Structure – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

455 6007-PLN-ATD-26-52-C080.Rev 0 230kV 45 Degree Angles – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

456 6007-PLN-ATD-26-52-C081.Rev 0 230kV Single Circuit DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

457 6007-PLN-ATD-26-52-C082.Rev 0 230kV Single Circuit DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

458 6007-PLN-ATD-26-52-C083.Rev 0 230kV 90 Degree Angle – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

459 6007-PLN-ATD-26-52-C084.Rev 0 230kV Alpha Substation DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

460 6007-PLN-ATD-26-52-C085.Rev 0 230kV Beta Substation DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

461 6007-PLN-ATD-26-52-C086.Rev 0 230kV Beta Substation Static Mast – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

462 6007-PLN-ATD-26-54-E031.Rev 0 Assembly drawings. Pages 1 to 19. Drawing NA ELEC-1 (TYP) Vendor Approval

463 6007-PLN-ATD-26-54-E032.Rev 0 Stringing Chart Drawing NA ELEC-1 (TYP) Vendor Approval

464 6007-PLN-ATD-26-54-E038-P005 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

465 6007-PLN-ATD-26-54-E038-P006 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

466 6007-PLN-ATD-26-54-E038-P007 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

467 6007-PLN-ATD-26-54-E038-P008 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

468 6007-PLN-ATD-26-54-E039-P010 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

469 6007-PLN-ATD-26-54-E041-P017 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

470 6007-PLN-ATD-26-54-E043-P011 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

471 6007-PLN-ATD-26-54-E044-P014 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

472 6007-PLN-ATD-26-54-E045-P015 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

473 6007-PLN-ATD-26-54-E048-P009 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

474 6007-PLN-AGE-57-21-2101_R6 Alpha SF Bldg 101 One Line Drawing NA ELEC-1 (TYP) Vendor 41386

475 6007-PLN-AGE-57-21-2102_R6 Alpha SF Bldg 102 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

476 6007-PLN-AGE-57-21-2103_R6 Alpha SF Bldg 103 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

477 6007-PLN-AGE-57-21-2104_R6 Alpha SF Bldg 104 One Line Drawing NA ELEC-1 (TYP) Vendor Approval
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478 6007-PLN-AGE-57-21-2401_R2 Alpha SF Bldg 101 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

479 6007-PLN-AGE-57-21-2402_R2 Alpha SF Bldg 102 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

480 6007-PLN-AGE-57-21-2403_R2 Alpha SF Bldg 103 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

481 6007-PLN-AGE-57-21-2404_R2 Alpha SF Bldg 104 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

482 6007-PLN-AGE-57-21-6105_R6 Beta SF Bldg 105 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

483 6007-PLN-AGE-57-21-6106_R6 Beta SF Bldg 106 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

484 6007-PLN-AGE-57-21-6107_R6 Beta SF Bldg 107 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

485 6007-PLN-AGE-57-21-6108_R6 Beta SF Bldg 108 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

486 6007-PLN-AGE-57-21-6109_R6 Beta SF Bldg 109 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

487 6007-PLN-AGE-57-21-6405_R2 Beta SF Bldg 105 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

488 6007-PLN-AGE-57-21-6406_R2 Beta SF Bldg 106 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

489 6007-PLN-AGE-57-21-6407_R2 Beta SF Bldg 107 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

490 6007-PLN-AGE-57-21-6408_R2 Beta SF Bldg 108 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

491 6007-PLN-AGE-57-21-6409_R2 Beta SF Bldg 109 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

492 6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB Calculation NA ELEC-1 (TYP) Vendor Approval

493 6007-CAL-AGE-57-40-0500_R0 SF Fault Protections Justification Report Calculation NA ELEC-1 (TYP) Vendor Approval

494 6007-PLN-ATD-23-36-E038 Lightning protection calculation Drawing NA ELEC-1 (TYP) Vendor Approval

495 6007-PLN-ATD-23-03-E021 General Arrangement Plan Drawing NA ELEC-1 (TYP) Vendor Approval

496 6007-PLN-ATD-23-03-E022 230kV Section A-A Drawing NA ELEC-1 (TYP) Vendor Approval

497 6007-PLN-ATD-23-03-E023 230kV BUS Work Details Drawing NA ELEC-1 (TYP) Vendor Approval

498 6007-PLN-ATD-23-21-E012 One-Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

499 6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details Drawing NA ELEC-1 (TYP) Vendor Approval

500 6007-PLN-ATD-23-33-E042 Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

501 6007-PLN-ATD-23-34-E072 AC/DC Station Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

502 6007-PLN-ATD-23-02-E101 General installation relay house Drawing NA ELEC-1 (TYP) Vendor Approval

503 6007-PLN-AGE-57-33-1004_R6 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

504 6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

505 6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

506 6007-PLN-AGE-57-33-2501-01_R2 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

507 6007-PLN-AGE-57-33-2501-02_R2 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

508 6007-PLN-AGE-57-33-6501_R2 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

509 6007-PLN-AGE-25-36-5341_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.1 Drawing NA ELEC-1 (TYP) Vendor Approval

510 6007-PLN-AGE-25-36-5342_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.2 Drawing NA ELEC-1 (TYP) Vendor Approval

511 6007-PLN-AGE-25-36-5343_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.3 Drawing NA ELEC-1 (TYP) Vendor Approval

512 6007-PLN-AGE-25-36-5344_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.4 Drawing NA ELEC-1 (TYP) Vendor Approval

513 6007-PLN-AGE-25-36-5345_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.5 Drawing NA ELEC-1 (TYP) Vendor Approval

514 6007-PLN-AGE-21-36-5121_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

515 6007-PLN-AGE-21-36-5122_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

516 6007-PLN-AGE-21-36-5123_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP)  Approval

517 6007-PLN-AGE-21-36-5124_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

518 6007-PLN-AGE-67-36-5444_R0 PB Lightning Protection Cooling Towers, Tanks Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

519 6007-PLN-AGE-67-36-5445_R0 Water Treatment Lightning Protection. Alpha. Drawing NA ELEC-1 (TYP) Vendor Approval

520 6007-PLN-AGE-67-36-5446_R0 Water Treatment Lightning Protection. Alpha. Drawing NA ELEC-1 (TYP) Vendor Approval

521 6007-PLN-AGE-67-36-5441_R1 PB Lightning Protection Elec Rooms Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

522 6007-PLN-AGE-67-36-5442_R1 PB Lightning Protection Elec Rooms Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

523 6007-PLN-AGE-67-36-5447_R0 PB Lightning Protection Elec Rooms Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

524 6007-PLN-AGE-58-36-5221_R0 Alpha HTF Lightning Protection Plan Drawing NA ELEC-1 (TYP) Vendor Approval

525 6007-PLN-AGE-58-36-5231_R0 Alpha HTF Lightning Protection Details Drawing NA ELEC-1 (TYP) Vendor Approval

526 6007-PLN-AGE-25-36-9731_R4 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.1 Drawing NA ELEC-1 (TYP) Vendor Approval

527 6007-PLN-AGE-25-36-9732_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.2 Drawing NA ELEC-1 (TYP) Vendor Approval

528 6007-PLN-AGE-25-36-9733_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.3 Drawing NA ELEC-1 (TYP) Vendor Approval

529 6007-PLN-AGE-25-36-9734_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.4 Drawing NA ELEC-1 (TYP) Vendor Approval

530 6007-PLN-AGE-25-36-9735_R4 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.5 Drawing NA ELEC-1 (TYP) Vendor Approval

531 6007-PLN-AGE-21-36-9521_R4 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

532 6007-PLN-AGE-21-36-9522_R3 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

533 6007-PLN-AGE-21-36-9523_R3 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

534 6007-PLN-AGE-21-36-9524_R3 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

535 6007-PLN-AGE-67-36-9844_R1 PB Lightning Protection Cooling Towers, Tanks Beta Drawing NA ELEC-1 (TYP) Vendor Approval

536 6007-PLN-AGE-67-36-9845_R2 Water Treatment Lightning Protection. Beta. Drawing NA ELEC-1 (TYP) Vendor Approval

537 6007-PLN-AGE-67-36-9846_R2 Water Treatment Lightning Protection. Beta. Drawing NA ELEC-1 (TYP) Vendor Approval

538 6007-PLN-AGE-67-36-9841_R2 PB Lightning Protection Elec Bldg Beta Drawing NA ELEC-1 (TYP) Vendor Approval

539 6007-PLN-AGE-67-36-9842_R2 PB Lightning Protection Elec Bldg Beta Drawing NA ELEC-1 (TYP) Vendor Approval

540 6007-PLN-AGE-67-36-9847_R0 PB Lightning Protection Elec Bldg Beta Drawing NA ELEC-1 (TYP) Vendor Approval

541 6007-PLN-AGE-58-36-5231_R2 HTF Lightning Protection Details Drawing NA ELEC-1 (TYP) Vendor Approval

542 6007-PLN-AGE-58-36-9621_R3 Beta HTF Lightning Protection Plan Drawing NA ELEC-1 (TYP) Vendor Approval

543 6007-PLN-AGE-57-21-2201_R6 Alpha SF Bldg 101 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

544 6007-PLN-AGE-57-21-2202_R6 Alpha SF Bldg 102 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

545 6007-PLN-AGE-57-21-2203_R6 Alpha SF Bldg 103 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

546 6007-PLN-AGE-57-21-2204_R6 Alpha SF Bldg 104 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

547 6007-PLN-AGE-57-21-2214_R5 Corner Loads Power Panel Schedules Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

548 6007-PLN-AGE-57-21-2215_R5 Corner Loads Power Panel Schedules Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

549 6007-PLN-AGE-57-21-2216_R5 Panel Schedule For Outdoor Power Panels For Feeders Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

550 6007-PLN-AGE-57-21-2301_R3 Alpha SF Bldg 101 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

551 6007-PLN-AGE-57-21-2302_R3 Alpha SF Bldg 102 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

552 6007-PLN-AGE-57-21-2303_R3 Alpha SF Bldg 103 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

553 6007-PLN-AGE-57-21-2304_R3 Alpha SF Bldg 104 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

554 6007-PLN-AGE-57-21-2314_R6 Alpha One-Line Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

555 6007-PLN-AGE-57-21-2315_R5 Alpha One-Line Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

556 6007-PLN-AGE-57-21-2316_R4 Alpha One-Line Outdoor Power Panels For Feeders Drawing NA ELEC-1 (TYP) Vendor Approval

557 6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB Calculation NA ELEC-1 (TYP) Vendor Approval

558 6007-PLN-AGE-57-21-6205_R6 Beta SF Bldg 105 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

559 6007-PLN-AGE-57-21-6206_R6 Beta SF Bldg 106 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

560 6007-PLN-AGE-57-21-6207_R7 Beta SF Bldg 107 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

561 6007-PLN-AGE-57-21-6208_R6 Beta SF Bldg 108 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

562 6007-PLN-AGE-57-21-6209_R7 Beta SF Bldg 109 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

563 6007-PLN-AGE-57-21-6214_R5 Corner Loads Power Panel Schedules Beta Drawing NA ELEC-1 (TYP) Vendor Approval

564 6007-PLN-AGE-57-21-6215_R5 Corner Loads Power Panel Schedules Beta Drawing NA ELEC-1 (TYP) Vendor Approval

565 6007-PLN-AGE-57-21-6216_R5 Panel Schedule For Outdoor Power Panels For Feeders Beta Drawing NA ELEC-1 (TYP) Vendor Approval

566 6007-PLN-AGE-57-21-6305_R3 Beta SF Bldg 105 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

567 6007-PLN-AGE-57-21-6306_R3 Beta SF Bldg 106 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

568 6007-PLN-AGE-57-21-6307_R4 Beta SF Bldg 107 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

569 6007-PLN-AGE-57-21-6308_R3 Beta SF Bldg 108 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

570 6007-PLN-AGE-57-21-6309_R4 Beta SF Bldg 109 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

571 6007-PLN-AGE-57-21-6314_R5 One-Line - Beta - Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

572 6007-PLN-AGE-57-21-6315_R5 One-Line - Beta - Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

573 6007-PLN-AGE-57-21-6316_R4 One-Line For Outdoor Power Panels For Feeders Beta Drawing NA ELEC-1 (TYP) Vendor Approval

574 6007-PLN-AGE-57-21-6507_R3 One-Lines For Power and UPS Panels For 107 North HTF Beta Drawing NA ELEC-1 (TYP) Vendor Approval

575 6007-PLN-AGE-57-21-6509_R3 One-Lines For Power and UPS Panels For 109 South HTF Beta Drawing NA ELEC-1 (TYP) Vendor Approval

576 6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB Calculation NA ELEC-1 (TYP) Vendor Approval

577 6007-CAL-AGE-00-34-2051_R3 Medium Voltage Power Cable Sizing Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

578 6007-CAL-AGE-00-34-5051_R3 Medium Voltage Power Cable Sizing Beta Calculation NA ELEC-1 (TYP) Vendor Approval

579 6007-PLN-ATP-00-21-O001_R3 Electrical One Line symbols list Drawing NA ELEC-1 (TYP) Vendor Approval

580 6007-PLN-ATP-28-21-O100-1_R9 Alpha One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

581 6007-PLN-ATP-28-21-O100-2_R9 Alpha One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

582 6007-PLN-ATP-28-21-O200-1_R9 Beta One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

583 6007-PLN-ATP-28-21-O200-2_R9 Beta One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

584 6007-PLN-ATP-28-21-O101_R9 Alpha One Line 5KV VSD System Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

585 6007-PLN-ATP-28-21-O201_R9 Beta One Line 5KV VSD System Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

586 6007-PLN-ATP-28-21-O102_R11 Alpha One Line 5KV Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

587 6007-PLN-ATP-28-21-O202_R11 Beta One Line 5KV Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

588 6007-PLN-ATP-00-21-O010_R12 Alpha overall One-Line Drawing NA ELEC-1 (TYP) Vendor Approval

589 6007-PLN-ATP-00-21-O020_R12 Beta overall One-Line Drawing NA ELEC-1 (TYP) Vendor Approval

590 6007-ESP-ATP-00-32-C110_R3 Specification For Electrical Construction - Duct Banks Spec NA ELEC-1 (TYP) Vendor Approval

591 6007-ESP-ATP-00-33-C105_R3 Grounding General Design Criteria Spec NA ELEC-1 (TYP) Vendor Approval

592 6007-ESP-ATP-00-34-C100_R3 Electrical Contractor General Scope and Criteria Spec NA ELEC-1 (TYP) Vendor Approval

593 6007-PLN-AGE-00-33-5001_R3 Grounding Plan - PB Alpha Over-All Drawing NA ELEC-1 (TYP) Vendor Approval

594 6007-PLN-AGE-58-33-3202_R2 Alpha HTF grounding System plan Drawing NA ELEC-1 (TYP) Vendor Approval

595 6007-PLN-AGE-00-33-9001_R3 Grounding Plan - PB Beta Over-All Drawing NA ELEC-1 (TYP) Vendor Approval
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596 6007-PLN-AGE-58-33-5602_R2 Beta HTF grounding System plan Drawing NA ELEC-1 (TYP) Vendor Approval

597 6007-PLN-AGE-25-33-5301_R3 Turb Generator Cond & Aux Area Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

598 6007-PLN-AGE-25-33-9701_R3 Turb Generator Cond & Aux Area Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

599 6007-PLN-AGE-21-33-5101_R2 SG Area Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

600 6007-PLN-AGE-21-33-9501_R3 SG Area Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

601 6007-PLN-AGE-58-33-2001_R2 Alpha Ullage and Overflow Platform Aerial Grounding system Drawing NA ELEC-1 (TYP) Vendor Approval

602 6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

603 6007-PLN-AGE-58-33-5201_R2 Alpha HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

604 6007-PLN-AGE-58-33-5202_R2 Alpha HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

605 6007-PLN-AGE-58-33-6001_R2 Beta Ullage and Overflow Platform Aerial Grounding system Drawing NA ELEC-1 (TYP) Vendor Approval

606 6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta Drawing NA ELEC-1 (TYP) Vendor Approval

607 6007-PLN-AGE-58-33-7201_R2 Beta HTF Overflow Tank (B-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

608 6007-PLN-AGE-58-33-7202_R2 Beta HTF Overflow Tank (B-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

609 6007-PLN-AGE-00-33-1001_R2 Pipe Rack Grounding Rack 1 Drawing NA ELEC-1 (TYP) Vendor Approval

610 6007-PLN-AGE-00-33-1002_R1 Pipe Rack Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

611 6007-PLN-AGE-00-33-1003_R2 Pipe Rack Grounding Rack 3 North-South Drawing NA ELEC-1 (TYP) Vendor Approval

612 6007-PLN-AGE-00-33-1004_R2 Pipe Rack Grounding Rack 3 West-East Drawing NA ELEC-1 (TYP) Vendor Approval

613 6007-PLN-AGE-00-33-1005_R1 Pipe Rack Grounding Rack 2 Drawing NA ELEC-1 (TYP) Vendor Approval

614 6007-PLN-AGE-00-33-1006_R0 Pipe Rack Grounding Rack 4 Drawing NA ELEC-1 (TYP) Vendor Approval

615 6007-PLN-AGE-00-33-1007_R0 Pipe Rack Grounding Rack 5 Drawing NA ELEC-1 (TYP) Vendor Approval

616 6007-PLN-AGE-58-33-3001_R1 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

617 6007-PLN-AGE-58-33-3002_R1 PB HTF Underground South Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

618 6007-PLN-AGE-67-33-5401_R0 Alpha Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

619 6007-PLN-AGE-67-33-5402_R0 Alpha Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

620 6007-PLN-AGE-67-33-9801_R0 Beta Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

621 6007-PLN-AGE-67-33-9802_R0 Beta Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

622 6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

623 6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

624 6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

625 6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

626 6007-PLN-AGE-57-33-2103_R6 Alpha SF 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

627 6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

628 6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

629 6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

630 6007-PLN-AGE-57-33-6109_R5 Beta SF 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

631 6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

632 6007-PLN-AGE-57-33-1002_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

633 6007-PLN-AGE-57-33-1003_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

634 6007-PLN-AGE-57-33-1004_R6 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

635 6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

636 6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

637 6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

638 6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

639 6007-PLN-AGE-57-33-1009_R0 SF Grounding Type 4 Details Drawing NA ELEC-1 (TYP) Vendor Approval

640 6007-CAL-AGE-57-33-2800_R3 SF Alpha Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

641 6007-CAL-AGE-57-33-6800_R3 SF Beta Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

642 6007-PLN-AGE-57-33-2000_R4 Alpha SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

643 6007-PLN-AGE-57-33-2001_R1 Alpha SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

644 6007-PLN-AGE-57-33-2002_R1 Alpha SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

645 6007-PLN-AGE-57-33-2101_R5 Alpha SF 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

646 6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

647 6007-PLN-AGE-57-33-2103_R6 Alpha SF 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

648 6007-PLN-AGE-57-33-2104_R5 Alpha SF 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

649 6007-PLN-AGE-57-33-6000_R4 Beta SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

650 6007-PLN-AGE-57-33-6001_R1 Beta SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

651 6007-PLN-AGE-57-33-6002_R1 Beta SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

652 6007-PLN-AGE-57-33-6105_R5 Beta SF 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

653 6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

654 6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

655 6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

656 6007-PLN-AGE-57-33-6109_R5 Beta SF 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

657 6007-CAL-AGE-57-40-0301_VOID Short Circuit Calculation in SF Calculation NA ELEC-1 (TYP) Vendor Approval

658 6007-CAL-AGE-00-40-0011_R3 Short Circuit Calculation in PB and SF Calculation NA ELEC-1 (TYP) Vendor Approval

659 007-CAL-AGE-57-40-0500 Calculation report Calculation NA ELEC-1 (TYP) Vendor Approval

660 6007-PLN-AGE-57-33-1010_R1 Beta Pipe Rack Grounding Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

661 6007-PLN-AGE-57-33-1011_R1 Beta Pipe Rack Grounding Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

662 6007-CAL-AGE-43-20-0004_R4 HTF and Parking Lighting Calc For PB Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

663 6007-CAL-AGE-43-20-0012_R4 HTF and Parking Lighting Calc For PB Beta Calculation NA ELEC-1 (TYP) Vendor Approval

664 6007-CAL-AGE-57-40-8001_R2 SF Lighting Calc for Drainage Channel Crossing HTF Pipes Beta Calculation NA ELEC-1 (TYP) Vendor Approval

665 6007-CAL-AGE-00-36-0011_R2 PB Lightning Calc Report Beta Calculation NA ELEC-1 (TYP) Vendor Approval

666 6007-CAL-AGE-00-36-0001_R2 PB Lightning Calc Report Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

667 6007-PLN-ATP-27-21-O160_R9 Alpha 480V One Line LVSWGR 5 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

668 6007-PLN-ATP-00-21-O012_R1 Alpha 480V One Line LVSWGR 5 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

669 6007-PLN-ATP-00-21-O013_R1 Alpha 480V One Line LVSWGR 6 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

670 6007-PLN-ATP-27-21-O181_R6 Alpha 480V One Line LVSWGR 6 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

671 6007-PLN-ATP-27-21-O305_R9 Alpha 480V One Line MCC 51 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

672 6007-PLN-ATP-27-21-O335_R8 Alpha 480V One Line MCC 62 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

673 6007-PLN-ATP-27-23-P505_R8 Alpha Electrical panel PP 52 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

674 6007-PLN-ATP-27-23-P510_R8 Alpha Electrical panel PP 53 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

675 6007-PLN-ATP-27-23-P511_R8 Alpha Electrical panel PP 5307 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

676 6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

677 6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

678 6007-PLN-ATP-27-23-P570_R3 Alpha One Line DCP 362030110 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

679 6007-PLN-ATP-00-21-O023_R1 Beta 480V One Line LVSWGR 16 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

680 6007-PLN-ATP-27-21-O281_R6 Beta 480V One Line LVSWGR 16 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

681 6007-PLN-ATP-27-21-O435_R8 Beta 480V One Line MCC 162 Electrical Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

682 6007-PLN-ATP-27-21-O175_R11 Alpha 480V One Line LVSWGR 36, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

683 6007-PLN-AGE-00-21-0015_R0 Alpha 480V One Line LVSWGR 36, Bldg #27 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

684 6007-PLN-AGE-27-21-P555_R2 Alpha Electrical panel DCP-362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

685 6007-PLN-AGE-27-21-P556_R1 Alpha Electrical panel RP 36206 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

686 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel One-Line Alpha LP-36212 Drawing NA ELEC-1 (TYP) Vendor Approval

687 6007-PLN-AGE-43-20-0009-1_R6 Page 2 Drawing NA ELEC-1 (TYP) Vendor Approval

688 6007-PLN-ATP-27-21-P528_R2 Alpha Panel PP 36212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

689 6007-PLN-ATP-27-23-P535_R9 Alpha Electrical Panel PP 362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

690 6007-PLN-ATP-27-23-P536_R10 Alpha Panel PP 36208, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

691 6007-PLN-AGE-43-20-0017_R6 Outdoor Lighting Panel One-Line Beta LP-136212 Drawing NA ELEC-1 (TYP) Vendor Approval

692 6007-PLN-ATP-27-21-O170_R10 Alpha 480V One Line LVSWGR 403 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

693 6007-PLN-ATP-00-21-O011_R0 Alpha 480V One Line LVSWGR 401 Bldg #26 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

694 6007-PLN-ATP-27-21-O325_R10 Alpha 480V One Line MCC 4031 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

695 6007-PLN-ATP-27-21-O340_R9 Alpha 480V One Line MCC 4032, MCC 4034, MCC 4035 & MCC 4036. Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

696 6007-PLN-ATP-27-23-O525-1_R10 Alpha Electrical panel PP-4013 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

697 6007-PLN-ATP-27-23-O525-2_R10 Page 2 Drawing NA ELEC-1 (TYP) Vendor Approval

698 6007-PLN-ATP-27-23-O525-3_R10 Page 3 Drawing NA ELEC-1 (TYP) Vendor Approval

699 6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

700 6007-PLN-ATP-27-21-O270_R10 Beta 480V One Line LVSWGR 1403 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

701 6007-PLN-ATP-00-21-O021_R0 Beta 480V One Line LVSWGR 1401 Bldg #26 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

702 6007-PLN-ATP-27-21-O425_R10 Beta 480V One Line MCC 14031 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

703 6007-PLN-ATP-27-21-O440_R9 Beta 480V One Line MCC 14032, MCC 14034, MCC 14035 & MCC 14036. Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

704 6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

705 6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

706 6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

707 6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

708 6007-PLN-ATP-27-23-P506-1_R3 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

709 6007-PLN-ATP-27-23-P506-2_R3 Page 2 Drawing NA ELEC-1 (TYP) Vendor Approval

710 6007-PLN-ATP-27-23-P507_R2 Alpha Water Treatment Panel PP-5202 Drawing NA ELEC-1 (TYP) Vendor Approval

711 6007-PLN-ATP-27-23-P576 Fire Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

712 6007-PLN-ATP-27-23-P676 Fire Protection System Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

713 6007-PLN-ATP-28-21-0100-2 MVSWGR-1 signed Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval
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714 6007-PLN-ATP-28-21-0200-2 MVSWGR-2 signed Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

715 6007-PLN-ATP-00-21-O012_R1 Alpha Site Overview of LVSWGR-5 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

716 6007-PLN-ATP-00-21-O013_R1 Alpha Site Overview of LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

717 6007-PLN-ATP-27-21-O160_R9 Alpha 480V Single-Line LVSWGR-5 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

718 6007-PLN-ATP-27-21-O181_R6 Alpha 480V Single-Line LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

719 6007-PLN-ATP-27-21-O305_R9 Alpha 480V Single-Line MCC-51 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

720 6007-PLN-ATP-27-21-O335_R8 Alpha 480V Single-Line MCC-62 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

721 6007-PLN-ATP-27-23-P505_R8 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

722 6007-PLN-ATP-27-23-P510_R8 Alpha Electrical Panel PP-53 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

723 6007-PLN-ATP-27-23-P511_R8 Alpha Electrical Panel PP-5304 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

724 6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

725 6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

726 6007-PLN-ATP-27-23-P570_R3 Alpha One-Line Diagram DCP-362030110 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

727 6007-PLN-ATP-00-21-O023_R1 Beta Site Overview Of LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

728 6007-PLN-ATP-27-21-O281_R6 Beta 480V Single-Line LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

729 6007-PLN-ATP-27-21-O435_R8 Beta 480V Single-Line MCC-162 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

730 6007-PLN-AGE-00-21-0015_R0 Alpha Site Overview Of LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

731 6007-PLN-ATP-27-21-O175_R11 Alpha 480V Single-Line LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

732 6007-PLN-AGE-27-21-P555_R2 Alpha One-Line Diagram DCP-3620301 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

733 6007-PLN-AGE-27-21-P556_R1 Alpha Receptacle Panel RP-36206 Electrical Room 27 Drawing NA ELEC-1 (TYP) Vendor Approval

734 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

735 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

736 6007-PLN-ATP-27-21-P528_R2 Alpha Electrical Panel PP-36212 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

737 6007-PLN-ATP-27-23-P535_R9 Alpha Electrical Panel PP-362 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

738 6007-PLN-ATP-27-23-P536_R10 Alpha Electrical Panel PP-36205 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

739 6007-PLN-AGE-43-20-0017-1_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

740 6007-PLN-AGE-43-20-0017-2_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

741 6007-PLN-ATP-00-21-O011_R0 Alpha Site Overview Of LVSWGR-401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

742 6007-PLN-ATP-27-21-O170_R10 Alpha Site 480V Single-Line LVSWGR-401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

743 6007-PLN-ATP-27-21-O325_R10 Alpha Site 480V Single-Line MCC-4011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

744 6007-PLN-ATP-27-21-O340_R9 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

745 6007-PLN-ATP-27-23-P525-1_R10 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

746 6007-PLN-ATP-27-23-P525-2_R3 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

747 6007-PLN-ATP-27-23-P525-3_R4 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

748 6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP-401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

749 6007-PLN-ATP-00-21-O021_R0 Beta Site Overview Of LVSWGR-1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

750 6007-PLN-ATP-27-21-O270_R10 Beta 480V Single-Line LVSWGR-1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

751 6007-PLN-ATP-27-21-O425_R10 Beta 480V Single-Line MCC-14011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

752 6007-PLN-ATP-27-21-O440_R9 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

753 6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP-14013 & PP-140136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

754 6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

755 6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

756 6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP-1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

757 6007-PLN-ATP-27-23-P506-1_R3 Alpha Electrical Panel PP-5201 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

758 6007-PLN-ATP-27-23-P506-2_R3 Alpha Electrical Panel PP-5201 water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

759 6007-PLN-ATP-27-23-P507_R2 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

760 6007-PLN-AGE-57-40-1010_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

761 6007-PLN-AGE-57-40-1011_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Details Drawing NA ELEC-1 (TYP) Vendor Approval

762 6007-PLN-AGE-57-40-1012_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Details Drawing NA ELEC-1 (TYP) Vendor Approval

763 6007-PLN-AGE-57-31-2301_R2 Alpha SF 101 Detail For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

764 6007-PLN-AGE-57-31-2302_R2 Alpha SF 101 Detail For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

765 6007-PLN-AGE-57-31-2303_R2 Alpha SF 103 Detail For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

766 6007-PLN-AGE-57-31-2304_R2 Alpha SF 104 Detail For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

767 6007-PLN-AGE-57-31-2305_R1 Alpha SF 102 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

768 6007-PLN-AGE-57-31-2306_R1 Alpha SF 102 Detail for South East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

769 6007-PLN-AGE-57-31-2307_R1 Alpha SF 103 Detail for North West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

770 6007-PLN-AGE-57-31-2308_R1 Alpha SF 104 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

771 6007-PLN-AGE-57-31-2309_R1 Alpha SF 103 Detail for South West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

772 6007-PLN-AGE-57-31-3101_R0 Alpha SF 101 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

773 6007-PLN-AGE-57-31-3102_R0 Alpha SF 102 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

774 6007-PLN-AGE-57-31-3103_R0 Alpha SF 103 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

775 6007-PLN-AGE-57-31-3104_R0 Alpha SF 104 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

776 6007-PLN-AGE-57-31-6301_R2 Beta SF 105 Detail For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

777 6007-PLN-AGE-57-31-6302_R2 Beta SF 107 Detail For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

778 6007-PLN-AGE-57-31-6303_R2 Beta SF 109 Detail For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

779 6007-PLN-AGE-57-31-6304_R2 Beta SF 108 Detail For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

780 6007-PLN-AGE-57-31-6311_R1 Beta SF 105 Detail For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

781 6007-PLN-AGE-57-31-6312_R1 Beta SF 105 Detail For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

782 6007-PLN-AGE-57-31-6313_R1 Beta SF 105 Detail For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

783 6007-PLN-AGE-57-31-6314_R1 Beta SF 106 Detail For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

784 6007-PLN-AGE-57-31-7105_R0 Beta SF 105 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

785 6007-PLN-AGE-57-31-7106_R0 Beta SF 106 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

786 6007-PLN-AGE-57-31-7107_R0 Beta SF 107 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

787 6007-PLN-AGE-57-31-7108_R0 Beta SF 108 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

788 6007-PLN-AGE-57-31-7109_R0 Beta SF 109 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

789 6007-PLN-AGE-57-31-8207-1_R2 Beta SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

790 6007-PLN-AGE-57-31-8207-2_R2 Beta SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

791 6007-PLN-AGE-25-32-4305 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

792 6007-PLN-AGE-25-32-4306 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

793 6007-PLN-AGE-25-32-4307 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

794 6007-PLN-AGE-25-32-4308 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

795 6007-PLN-AGE-25-32-4309 Alpha Site Building 22. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

796 6007-PLN-AGE-25-32-4310 Cable Tray System. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

797 6007-PLN-AGE-25-32-4311 _Sh1 Cable Tray y System. Central Drawing NA ELEC-1 (TYP) Vendor Approval

798 6007-PLN-AGE-25-32-4312 _ Sh2 Cable Tray y System. Central Plant Drawing NA ELEC-1 (TYP) Vendor Approval

799 6007-PLN-AGE-25-32-4313 Alpha Site Building 22. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

800 6007-PLN-AGE-58-32-2201_Sh1 Cable Tray y System. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

801 6007-PLN-AGE-58-32-2201_Sh2 Cable Tray y System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

802 6007-PLN-AGE-58-32-4201 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

803 6007-PLN-AGE-58-32-4202_SHEET 1 Cable Tray System.
 CentralSHEET Plant Drawing NA ELEC-1 (TYP) Vendor Approval

804 6007-PLN-AGE-58-32-4202 SHEET 10 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

805 6007-PLN-AGE-58-32-4202 SH EET 11 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

806 6007-PLN-AGE-58-32-4202 SH EET 12 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

807 6007-PLN-AGE-58-32-4202 SH EET 13 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

808 6007-PLN-AGE-58-32-4202 SH EET 14 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

809 6007-PLN-AGE-58-32-4202 SH EET 15 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

810 6007-PLN-AGE-58-32-4202 SH EET 16 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

811 6007-PLN-AGE-58-32-4202 SH EET 2 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

812 6007-PLN-AGE-58-32-4202 SHEET 3 Cable Tray System. Central Plant Drawing NA ELEC-1 (TYP) Vendor Approval

813 6007-PLN-AGE-58-32-4202 SHEET 4 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

814 6007-PLN-AGE-58-32-4202 SHEET 5 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

815 6007-PLN-AGE-58-32-4202 SHEET 6 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

816 6007-PLN-AGE-58-32-4202 SHEET 7 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

817 6007-PLN-AGE-58-32-4202 SHEET 8 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

818 6007-PLN-AGE-58-32-4202 SHEET 9 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

819 6007-PLN-AGE-58-32-4211 SHEET 1 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

820 6007-PLN-AGE-58-32-4211 SHEET 2 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

821 6007-PLN-AGE-58-32-4211 SHEET 3 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

822 6007-PLN-AGE-58-32-4211 SHEET 4 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

823 6007-PLN-AGE-58-32-4211 SHEET 5 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

824 6007-PLN-AGE-67-32-4221_ Sheet 1 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

825 6007-PLN-AGE-67-32-4221_ Sheet 2 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

826 6007-PLN-AGE-67-32-4221_ Sheet 3 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

827 6007-PLN-AGE-67-32-4221_ Sheet 4 Cable Tray System. Central Plant Drawing NA ELEC-1 (TYP) Vendor Approval

828 6007-PLN-AGE-67-32-4403 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval
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829 6007-PLN-AGE-67-32-4404 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

830 6007-PLN-AGE-67-32-4405 Alpha Site Building 26. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

831 6007-PLN-AGE-67-32-4406 Alpha Site Building 26. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

832 6007-PLN-AGE-67-32-4407 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

833 6007-CAL-AGE-58-40-2001 Ullage and O verflow System Lighting Calculation. Alpha and Beta Plant Calculation NA ELEC-1 (TYP) Vendor Approval

834 6007-PLN-AGE-58-31-4231-R03_ Sheet 1.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

835 6007-PLN-AGE-58-31-4231-R03_ Sheet 2.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

836 6007-PLN-AGE-58-31-4231-R03_ Sheet 3.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

837 6007-PLN-AGE-58-31-4231-R03_ Sheet 4.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

838 6007-PLN-AGE-58-31-4231-R03_ Sheet 5.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

839 6007-PLN-AGE-58-31-4231-R03_ Sheet 6.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

840 6007-PLN-AGE-58-31-4241-R03_ Sheet 1.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

841 6007-PLN-AGE-58-31-4241-R03_ Sheet 2.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

842 6007-PLN-AGE-58-31-4241-R03_ Sheet 3.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

843 6007-PLN-AGE-58-31-4251-R02.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

844 6007-PLN-AGE-58-31-8621-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

845 6007-PLN-AGE-58-31-8622-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS PARKING AREA Drawing NA ELEC-1 (TYP) Vendor Approval

846 6007-PLN-AGE-58-31-8623-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS ROAD AREA NEAR RETENTION POND Drawing NA ELEC-1 (TYP) Vendor Approval

847 6007-PLN-AGE-58-31-8624-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS ROAD AREA NEAR RETENTION POND Drawing NA ELEC-1 (TYP) Vendor Approval

848 6007-PLN-AGE-58-31-8641-R03_ Sheet 1.pdf BETA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

849 6007-PLN-AGE-58-31-8641-R03_ Sheet 2.pdf BETA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

850 6007-PLN-AGE-58-31-8651-R02.pdf BETA PLANT UNDERGROUND DUCTBANK MANHOLE DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

851 6007-PLN-AGE-58-31-8631-R03_ Sheet 1 . pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

852 6007-PLN-AGE-58-31-8631-R03_ Sheet 2.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

853 6007-PLN-AGE-58-31-8631-R03_ Sheet 3.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

854 6007-PLN-AGE-58-31-8631-R03_ Sheet 4.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

855 6007-PLN-AGE-58-31-8631-R03_ Sheet 5.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

856 6007-PLN-AGE-00-31-0015.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

857 6007-PLN-AGE-00-31-0017.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

858 6007-PLN-AGE-00-31-0018.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

859 6007-PLN-AGE-00-31-0019.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

860 6007-PLN-AGE-00-31-0020.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

861 6007-PLN-AGE-00-31-0064.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

862 6007-PLN-AGE-00-31-0066.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

863 6007-PLN-AGE-00-31-0067.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

864 6007-PLN-AGE-00-31-0068.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

865 6007-PLN-AGE-00-31-0069.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

866 6007-PLN-AGE-00-31-0001.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

867 6007-PLN-AGE-00-31-0002.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

868 6007-PLN-AGE-00-31-0003.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

869 6007-PLN-AGE-00-31-0004.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

870 6007-PLN-AGE-00-31-0005.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

871 6007-PLN-AGE-00-31-0006.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

872 6007-PLN-AGE-00-31-0007.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

873 6007-PLN-AGE-00-31-0008.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

874 6007-PLN-AGE-00-31-0009.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

875 6007-PLN-AGE-00-31-0010.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

876 6007-PLN-AGE-00-31-0011.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

877 6007-PLN-AGE-00-31-0012.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

878 6007-PLN-AGE-00-31-0013.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

879 6007-PLN-AGE-00-31-0014.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

880 6007-PLN-AGE-00-31-0016.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

881 6007-PLN-AGE-00-31-0021.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

882 6007-PLN-AGE-00-31-0022.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

883 6007-PLN-AGE-00-31-0023.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

884 6007-PLN-AGE-00-31-0024.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

885 6007-PLN-AGE-00-31-0025.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

886 6007-PLN-AGE-00-31-0026.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

887 6007-PLN-AGE-00-31-0027.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

888 6007-PLN-AGE-00-31-0028.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

889 6007-PLN-AGE-00-31-0029.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

890 6007-PLN-AGE-00-31-0030.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

891 6007-PLN-AGE-00-31-0031.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

892 6007-PLN-AGE-00-31-0032.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

893 6007-PLN-AGE-00-31-0040.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

894 6007-PLN-AGE-00-31-0041.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

895 6007-PLN-AGE-00-31-0042.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

896 6007-PLN-AGE-00-31-0045.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

897 6007-PLN-AGE-00-31-0054.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

898 6007-PLN-AGE-00-31-0055.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

899 6007-PLN-AGE-00-31-0056.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

900 6007-PLN-AGE-00-31-0057.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

901 6007-PLN-AGE-00-31-0058.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

902 6007-PLN-AGE-00-31-0059.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

903 6007-PLN-AGE-00-31-0060.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

904 6007-PLN-AGE-00-31-0061.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

905 6007-PLN-AGE-00-31-0062.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

906 6007-PLN-AGE-00-31-0063.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

907 6007-PLN-AGE-00-31-0065.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

908 6007-PLN-AGE-00-31-0070.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

909 6007-PLN-AGE-00-31-0071.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

910 6007-PLN-AGE-00-31-0072.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

911 6007-PLN-AGE-00-31-0073.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

912 6007-PLN-AGE-00-31-0074.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

913 6007-PLN-AGE-00-31-0075.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

914 6007-PLN-AGE-00-31-0076.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

915 6007-PLN-AGE-00-31-0077.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

916 6007-PLN-AGE-00-31-0078.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

917 6007-PLN-AGE-00-31-0079.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

918 6007-PLN-AGE-00-31-1001-R02_ Sheet 1 . pdf DUCTBANK DETAILS TRENCH TOPOLOGY Drawing NA ELEC-1 (TYP) Vendor Approval

919 6007-PLN-AGE-00-31-1001-R02_ Sheet 2. pdf DUCTBANK DETAILS TRENCH TOPOLOGY Drawing NA ELEC-1 (TYP) Vendor Approval

920 6007-PLN-AGE-58-31-1001-R03.pdf UNDERGROUND DUCTBANK GENERAL CONDUITS DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

921 6007-PLN-AGE-58-31-1002-R03.pdf UNDERGROUND DUCTBANK GENERAL MANHOLES DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

922 6007-PLN-AGE-58-31-1003-R03.pdf UNDERGROUND DUCTBANK GENERAL PULLBOX DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

923 6007-PLN-AGE-58-31-4221-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

924 6007-PLN-AGE-58-31-4222-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

925 6007-PLN-AGE-58-31-4223-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

926 6007-PLN-AGE-58-31-4224-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

927 6007-PLN-AGE-57-33-2301_R3 Alpha SF 101 Details For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

928 6007-PLN-AGE-57-33-2302_R3 Alpha SF 102 Details For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

929 6007-PLN-AGE-57-33-2303_R3 Alpha SF 103 Details For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

930 6007-PLN-AGE-57-33-2304_R3 Alpha SF 104 Details For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

931 6007-PLN-AGE-57-33-2305_R1 Alpha SF 102 Detail for North East Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

932 6007-PLN-AGE-57-33-2306_R1 Alpha SF 102 Detail for South East Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

933 6007-PLN-AGE-57-33-2307_R1 Alpha SF 103 Detail for North West Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

934 6007-PLN-AGE-57-33-2308_R1 Alpha SF 104 Detail for North East Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

935 6007-PLN-AGE-57-33-2309_R1 Alpha SF 103 Detail for South West Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

936 6007-PLN-AGE-57-33-6301_R3 Beta SF 105 Details For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

937 6007-PLN-AGE-57-33-6302_R3 Beta SF 107 Details For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

938 6007-PLN-AGE-57-33-6303_R3 Beta SF 108 Details For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

939 6007-PLN-AGE-57-33-6304_R3 Beta SF 109 Details For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

940 6007-PLN-AGE-57-33-6311_R1 Beta SF 105 Details For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

941 6007-PLN-AGE-57-33-6312_R1 Beta SF 105 Details For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

942 6007-PLN-AGE-57-33-6313_R1 Beta SF 105 Details For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval
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943 6007-PLN-AGE-57-33-6314_R1 Beta SF 105 Details For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

944 6007-PLN-AGE-57-33-2201_R3 Alpha SF 101 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

945 6007-PLN-AGE-57-33-2202_R3 Alpha SF 102 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

946 6007-PLN-AGE-57-33-2203_R3 Alpha SF 103 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

947 6007-PLN-AGE-57-33-2204_R3 Alpha SF 104 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

948 6007-PLN-AGE-57-33-6205_R3 Beta Solar Filed 105 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

949 6007-PLN-AGE-57-33-6206_R3 Beta Solar Filed 106 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

950 6007-PLN-AGE-57-33-6207_R3 Beta Solar Filed 107 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

951 6007-PLN-AGE-57-33-6208_R3 Beta Solar Filed 108 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

952 6007-PLN-AGE-57-33-6209_R3 Beta Solar Filed 109 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

953 6007-PLN-AGE-57-31-0017_R2 SF Typical Detail For Feeder Power Panel Drawing NA ELEC-1 (TYP) Vendor Approval

954 6007-PLN-AGE-57-45-0010_R2 SF Collector Level III Control Box Field Connections Drawing NA ELEC-1 (TYP) Vendor Approval

955 6007-PLN-AGE-57-31-0150_R1 SF Junction Box Details for CCTV Camera Drawing NA ELEC-1 (TYP) Vendor Approval

956 6007-PLN-AGE-57-31-1011_R3 SF Corner Load Power Panel Details with Weather Drawing NA ELEC-1 (TYP) Vendor Approval

957 6007-PLN-AGE-57-31-1012_R3 SF Typical Details For Corner Load Power Panel Drawing NA ELEC-1 (TYP) Vendor Approval

958 6007-CAL-AGE-00-36-0001 Calculation Report for Power Island Area Lightning Proctection-Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

959 6007-CAL-AGE-00-36-0011 Calculation Report for Power Island Area Lightning Proctection-Beta Calculation NA ELEC-1 (TYP) Vendor Approval

960 6007-PLN-AGE-21-36-5121 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

961 6007-PLN-AGE-21-36-5122 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

962 6007-PLN-AGE-21-36-5123 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

963 6007-PLN-AGE-21-36-5124 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

964 6007-PLN-AGE-25-32-4305 Alpha Plant Central Plant Cable Tray system Power Block & SG Area Drawing NA ELEC-1 (TYP) Vendor Approval

965 6007-PLN-AGE-25-36-5341 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

966 6007-PLN-AGE-25-36-5342 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

967 6007-PLN-AGE-25-36-5343 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

968 6007-PLN-AGE-25-36-5344 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

969 6007-PLN-AGE-25-36-5345 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

970 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 1 Drawing NA ELEC-1 (TYP) Vendor Approval

971 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 2 Drawing NA ELEC-1 (TYP) Vendor Approval

972 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 3 Drawing NA ELEC-1 (TYP) Vendor Approval

973 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 4 Drawing NA ELEC-1 (TYP) Vendor Approval

974 6007-PLN-AGE-58-36-5231 HTF Area Lightning Protection General Details Drawing NA ELEC-1 (TYP) Vendor Approval

975 6007-PLN-AGE-67-36-5441 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

976 6007-PLN-AGE-67-36-5442 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

977 6007-PLN-AGE-67-36-5443 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

978 6007-PLN-AGE-67-36-5444 Water Treatment Plant Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

979 6007-PLN-AGE-67-36-5445 Water Treatment Plant Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

980 6007-PLN-AGE-67-36-5446 Water Treatment Plant Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

981 6007-PLN-AGE-67-36-5447 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

982 6007-PLN-ATP-18-52-R106_R2 Bldg Layout Alpha 101SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

983 6007-PLN-ATP-18-52-R107_R2 Bldg Layout Alpha 102SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

984 6007-PLN-ATP-18-52-R108_R2 Bldg Layout Alpha 103SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

985 6007-PLN-ATP-18-52-R109_R2 Bldg Layout Alpha 104SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

986 6007-PLN-ATP-18-52-R206_R2 Bldg Layout Beta 105SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

987 6007-PLN-ATP-18-52-R207_R2 Bldg Layout Beta 106SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

988 6007-PLN-ATP-18-52-R208_R2 Bldg Layout Beta 107SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

989 6007-PLN-ATP-18-52-R209_R2 Bldg Layout Beta 108SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

990 6007-PLN-ATP-18-52-R210_R2 Bldg Layout Beta 109SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

991 6007-PLN-AGE-57-31-3201_R3 Alpha Bldg 101 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

992 6007-PLN-AGE-57-31-3202_R3 Alpha Bldg 102 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

993 6007-PLN-AGE-57-31-3203_R3 Alpha Bldg 103 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

994 6007-PLN-AGE-57-31-3204_R3 Alpha Bldg 104 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

995 6007-PLN-AGE-57-31-3301_R2 Alpha Bldg 101 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

996 6007-PLN-AGE-57-31-3302_R2 Alpha Bldg 102 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

997 6007-PLN-AGE-57-31-3303_R2 Alpha Bldg 103 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

998 6007-PLN-AGE-57-31-3304_R2 Alpha Bldg 104 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

999 6007-PLN-AGE-57-31-7205_R3 Beta Bldg 105 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1000 6007-PLN-AGE-57-31-7206_R3 Beta Bldg 106 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1001 6007-PLN-AGE-57-31-7207_R3 Beta Bldg 107 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1002 6007-PLN-AGE-57-31-7208_R3 Beta Bldg 108 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1003 6007-PLN-AGE-57-31-7209_R3 Beta Bldg 109 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1004 6007-PLN-AGE-57-31-7305_R2 Beta Bldg 105 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1005 6007-PLN-AGE-57-31-7306_R2 Beta Bldg 106 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1006 6007-PLN-AGE-57-31-7307_R2 Beta Bldg 107 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1007 6007-PLN-AGE-57-31-7308_R2 Beta Bldg 108 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1008 6007-PLN-AGE-57-31-7309_R2 Beta Bldg 109 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1009 6007-PLN-ATP-00-21-O001 Electrical One-lne Diagram Symbols List Drawing NA ELEC-1 (TYP) Vendor Approval

1010 6007-PLN-ATP-00-21-O010 Alpha Site Overall One-line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

1011 6007-PLN-ATP-00-21-O020 Beta Site Overall One-line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

1012 6007-PLN-ATP-28-21-O100-1 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-1 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1013 6007-PLN-ATP-28-21-O100-2 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-1 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1014 6007-PLN-ATP-28-21-O101 Alpha  Overall One-line Diagram 5KV to 5KV VSD System, MVC-3 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1015 6007-PLN-ATP-28-21-O102 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-4 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1016 6007-PLN-ATP-28-21-O200-1 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-2 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1017 6007-PLN-ATP-28-21-O200-2 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-2 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1018 6007-PLN-ATP-28-21-O201 Beta  Overall One-line Diagram 5KV to 5KV VSD System, MVC-13 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1019 6007-PLN-ATP-28-21-O202 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-14 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1020 6007-PLN-AGE-58-23-0042 Alpha PB Electrical Services for North HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1021 6007-PLN-AGE-58-23-0043 Alpha PB Electrical Services for North HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1022 6007-PLN-AGE-58-40-3010_SH1 Alpha CP North HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1023 6007-PLN-AGE-58-40-3010_SH2 Alpha CP North HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1024 6007-PLN-AGE-58-40-3011_SH1 Alpha CP North HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1025 6007-PLN-AGE-58-40-3011_SH2 Alpha CP North HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1026 6007-PLN-AGE-58-40-3020_SH1 Alpha CP South HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1027 6007-PLN-AGE-58-40-3020_SH2 Alpha CP South HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1028 6007-PLN-AGE-58-40-3021_SH1 Alpha CP South HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1029 6007-PLN-AGE-58-40-3021_SH 2 Alpha CP South HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1030 6007-CAL-AGE-67-52-4300 Calculations report Calculation NA ELEC-1 (TYP) Vendor Approval

1031 6007-PLN-AGE-67-52-4300 Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1032 6007-PLN-AGE-67-52-4320 General notes Drawing NA ELEC-1 (TYP) Vendor Approval

1033 6007-PLN-AGE-67-52-4340 Foundation Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1034 6007-PLN-AGE-67-52-4341 Details Drawing NA ELEC-1 (TYP) Vendor Approval

1035 6007-PLN-AGE-67-52-4342 Coordinates Drawing NA ELEC-1 (TYP) Vendor Approval

1036 6007-CAL-AGE-67-52-8300 Calculations report Calculation NA ELEC-1 (TYP) Vendor Approval

1037 6007-PLN-AGE-67-52-8300 Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1038 6007-PLN-AGE-67-52-8320 General notes Drawing NA ELEC-1 (TYP) Vendor Approval

1039 6007-PLN-AGE-67-52-8340 Foundation Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1040 6007-PLN-AGE-67-52-8341 Details Drawing NA ELEC-1 (TYP) Vendor Approval

1041 6007-PLN-AGE-67-52-8342 Coordinates Drawing NA ELEC-1 (TYP) Vendor Approval

1042 6007-CAL-AGE-00-40-0041 HTF Underground Crossing Tunnel Lightning Calculation Calculation NA ELEC-1 (TYP) Vendor Approval

1043 6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services For North HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1044 6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services For South HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1045 6007-PLN-AGE-58-40-2010 Alpha Central Plant Ullage Overflow Platform Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1046 6007-PLN-AGE-58-40-3010_1 Alpha Central Plant North HTF Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1047 6007-PLN-AGE-58-40-3010_2 Alpha Central Plant North HTF Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1048 6007-PLN-AGE-58-40-3011_1 Alpha Central Plant North HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1049 6007-PLN-AGE-58-40-3011_2 Alpha Central Plant North HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1050 6007-PLN-AGE-58-40-3020_1 Alpha Central Plant South Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1051 6007-PLN-AGE-58-40-3020_2 Alpha Central Plant South Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1052 6007-PLN-AGE-58-40-3021_1 Alpha Central Plant South HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1053 6007-PLN-AGE-58-40-3021_2 Alpha Central Plant South HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1054 6007-PLN-AGE-58-40-6010 Beta Central Plant Ullage Overflow Platform Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1055 6007-PLN-AGE-67-31-2403 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1056 6007-PLN-AGE-67-31-2404 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1057 6007-PLN-AGE-67-31-2405 Water Treatment Area Lightning Fixture Schedule Drawing NA ELEC-1 (TYP) Vendor Approval

1058 6007-PLN-AGE-67-31-2406 Utilites Area Water Treatment Lightning Circuit Groups Drawing NA ELEC-1 (TYP) Vendor Approval

1059 6007-PLN-AGE-67-31-2407 Utilites Area Water Treatment Lightning Circuit Groups Drawing NA ELEC-1 (TYP) Vendor Approval

1060 6007-PLN-AGE-67-31-2408 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval
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1061 6007-PLN-AGE-67-31-2409 Utilites Area WTP Emergency Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1062 6007-PLN-AGE-67-31-2412 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1063 6007-PLN-AGE-67-31-6804 Utilites Area Water Treatment Lightning Layout-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1064 6007-PLN-AGE-67-31-6807 Utilites Area Water Treatment Lightning Circuit Groups-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1065 6007-PLN-AGE-67-31-6808 Utilites Area Water Treatment Lightning Layout-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1066 6007-PLN-AGE-67-31-6809 Utilites Area WTP Emergency Lighting Layout-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1067 6007-PLN-AGE-57-33-1004_R7 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1068 6007-PLN-AGE-57-33-1005_R6 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1069 6007-PLN-AGE-57-33-1006_R6 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1070 6007-PLN-AGE-57-33-2501-1_R3 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1071 6007-PLN-AGE-57-33-2501-2_R3 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1072 6007-PLN-AGE-57-33-6501_R3 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1073 6007-PLN-AGE-58-40-3010_Sht 1 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1074 6007-PLN-AGE-58-40-3010_Sht 2 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1075 6007-PLN-AGE-58-40-3011_Sht 1 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1076 6007-PLN-AGE-58-40-3011_Sht 2 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1077 6007-PLN-AGE-58-40-3020_Sht 1 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1078 6007-PLN-AGE-58-40-3020_Sht 2 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1079 6007-PLN-AGE-58-40-3021_Sht 1 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1080 6007-PLN-AGE-58-40-3021_Sht 2 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1081 6007-PLN-AGE-58-23-0042 ALPHA POWER BLOCK ELECTRICAL SERVICES FOR NORTH HTF UNDERGROUND CROSSING TUNNEL Drawing NA ELEC-1 (TYP) Vendor Approval

1082 6007-PLN-AGE-58-23-0043 ALPHA POWER BLOCK ELECTRICAL SERVICES FOR SOUTH HTF UNDERGROUND CROSSING TUNNEL Drawing NA ELEC-1 (TYP) Vendor Approval

1083 6007-PLN-AGE-58-40-2010 Alpha Central Plant. Ullage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1084 6007-PLN-AGE-58-40-6010 Beta Central Plant. Ullage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1085 6007-CAL-AGE-43-40-0002 Lighting Calculation for WTP Calculation NA ELEC-1 (TYP) Vendor Approval

1086 6007-PLN-AGE-67-31-2403 Water Treatment Area Lighting Layout_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1087 6007-PLN-AGE-67-31-2404 Water Treatment Area Lighting Layout_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1088 6007-PLN-AGE-67-31-2405 Water Treatment Area Fixture Schedule Drawing NA ELEC-1 (TYP) Vendor Approval

1089 6007-PLN-AGE-67-31-2406 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1090 6007-PLN-AGE-67-31-2407 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1091 6007-PLN-AGE-67-31-2408 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1092 6007-PLN-AGE-67-31-2409 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1093 6007-PLN-AGE-67-31-2412 Water Treatment Area Lighting Details Drawing NA ELEC-1 (TYP) Vendor Approval

1094 6007-PLN-AGE-67-31-2413 Water Treatment Area Lighting Layout_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1095 6007-PLN-AGE-67-31-6803 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1096 6007-PLN-AGE-67-31-6804 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1097 6007-PLN-AGE-67-31-6806 Water Treatment Area Lighting Circuit Groups_BetaPlant Drawing NA ELEC-1 (TYP) Vendor Approval

1098 6007-PLN-AGE-67-31-6807 Water Treatment Area Lighting Circuit Groups_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1099 6007-PLN-AGE-67-31-6808 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1100 6007-PLN-AGE-67-31-6809 Water Treatment Area Lighting Circuit Groups_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1101 6007-PLN-AGE-67-31-6813 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1102 QA1 ELEC-1-14.01_PC1 Response to BV Letter on Elec-1-14.01 Letter NA ELEC-1 (TYP) Vendor Approval

1103 6007-PLN-ATP-28-21-O100-2_R13 Alpha 5KV One Line MVSWGR 1 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1104 6007-PLN-ATP-00-21-O012_R1 Alpha Site Overview of LVSWGR-5 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1105 6007-PLN-ATP-00-21-O013_R1 Alpha Site Overview of LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1106 6007-PLN-ATP-00-21-O014_R1 Alpha 480V One Line LVSWGR 13 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1107 6007-PLN-ATP-27-21-O160_R10 Alpha 480V One Line LVSWGR 5 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1108 6007-PLN-ATP-27-21-O181_R6 Alpha 480V Single-Line LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1109 6007-PLN-ATP-27-21-O190-1_R7 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1110 6007-PLN-ATP-27-21-O190-2_R7 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1111 6007-PLN-ATP-27-21-O190-3_R5 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1112 6007-PLN-ATP-27-21-O190-4_R5 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1113 6007-PLN-ATP-27-21-O305_R9 Alpha 480V Single-Line MCC-51 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1114 6007-PLN-ATP-27-21-O335_R8 Alpha 480V Single-Line MCC-62 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1115 6007-PLN-ATP-27-23-P351-1_R5 Alpha Electrical Panel PP 1308 & PP 130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1116 6007-PLN-ATP-27-23-P351-2_R2 Alpha Electrical Panel PP 1308 & PP 130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1117 6007-PLN-ATP-27-23-P505_R9 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1118 6007-PLN-ATP-27-23-P510_R8 Alpha Electrical Panel PP-53 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1119 6007-PLN-ATP-27-23-P511_R8 Alpha Electrical Panel PP-5304 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1120 6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1121 6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1122 6007-PLN-ATP-27-23-P530-1_R6 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1123 6007-PLN-ATP-27-23-P530-2_R4 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1124 6007-PLN-ATP-27-23-P570_R3 Alpha One-Line Diagram DCP-362030110 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1125 6007-PLN-ATP-28-21-O200-2_R13 Beta One Line 5KV MVSWGR 2 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1126 6007-PLN-ATP-00-21-O022_R1 Beta 480V One Line LVSWGR 15 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1127 6007-PLN-ATP-00-21-O023_R1 Beta Site Overview Of LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1128 6007-PLN-ATP-00-21-O024_R1 Beta 480V One Line LVSWGR 113 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1129 6007-PLN-ATP-27-21-O260_R11 Beta 480V One Line LVSWGR 15 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1130 6007-PLN-ATP-27-21-O281_R6 Beta 480V Single-Line LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1131 6007-PLN-ATP-27-21-O290-1_R7 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1132 6007-PLN-ATP-27-21-O290-2_R7 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1133 6007-PLN-ATP-27-21-O290-3_R5 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1134 6007-PLN-ATP-27-21-O290-4_R5 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1135 6007-PLN-ATP-27-21-O405_R9 Beta 480V One Line MCC 151 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1136 6007-PLN-ATP-27-21-O435_R8 Beta 480V Single-Line MCC-162 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1137 6007-PLN-ATP-27-23-P451-1_R5 Beta Electrical Panel PP 11308 & PP 1130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1138 6007-PLN-ATP-27-23-P451-2_R2 Beta Electrical Panel PP 11308 & PP 1130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1139 6007-PLN-ATP-27-23-P605_R9 Beta Electrical panel PP 152 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1140 6007-PLN-ATP-27-23-P610_R8 Beta Electrical panel PP 153 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1141 6007-PLN-ATP-27-23-P611_R8 Beta Electrical panel PP 15307 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1142 6007-PLN-ATP-27-23-P612-1_R5 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1143 6007-PLN-ATP-27-23-P612-2_R4 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1144 6007-PLN-ATP-27-23-P630-1_R6 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1145 6007-PLN-ATP-27-23-P630-2_R4 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1146 6007-PLN-ATP-27-23-P670_R3 Beta Electrical Panel DCP1362030110 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1147 6007-PLN-AGE-00-21-O015_R0 Alpha Site Overview Of LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1148 6007-PLN-ATP-27-21-O175_R11 Alpha 480V Single-Line LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1149 6007-PLN-AGE-27-21-O355_R6 Alpha 480V Single-Line MCC 1303 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1150 6007-PLN-AGE-27-21-O551_R4 Alpha One Line MCC Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1151 6007-PLN-AGE-27-21-P553_R4 Alpha Electrical panel PP 1301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1152 6007-PLN-AGE-27-21-P555_R5 Alpha One-Line Diagram DCP-3620301 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1153 6007-PLN-AGE-27-21-P556_R1 Alpha Receptacle Panel RP-36206 Electrical Room 27 Drawing NA ELEC-1 (TYP) Vendor Approval

1154 6007-PLN-AGE-27-23-P550-1_R9 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1155 6007-PLN-AGE-27-23-P550-2_R8 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1156 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

1157 6007-PLN-AGE-43-20-0009-2_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

1158 6007-PLN-ATP-27-21-P528_R2 Alpha Electrical Panel PP-36212 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1159 6007-PLN-ATP-27-23-P535_R11 Alpha Electrical panel PP-362 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1160 6007-PLN-ATP-27-23-P536_R10 Alpha Electrical Panel PP-36205 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1161 6007-PLN-AGE-00-21-O025_R0 Beta 480V One-Line LVSWG-136, Bldg #27 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1162 6007-PLN-ATP-27-21-O275_R10 Beta 480V One-Line LVSWGR-136, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1163 6007-PLN-AGE-27-21-O455_R6 Beta 480V Single-Line MCC 11303 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1164 6007-PLN-AGE-27-21-O651_R4 Beta One Line MCC Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1165 6007-PLN-AGE-27-21-P653_R4 Beta Electrical panel PP 11301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1166 6007-PLN-AGE-27-21-P655_R4 Beta Electrical panel DCP-1362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1167 6007-PLN-AGE-27-21-P656_R1 Beta Panel RP 136206 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1168 6007-PLN-AGE-27-23-P650-1_R8 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1169 6007-PLN-AGE-27-23-P650-2_R8 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1170 6007-PLN-AGE-43-20-0017-1_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

1171 6007-PLN-AGE-43-20-0017-2_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

1172 6007-PLN-ATP-27-21-P628_R2 Beta Panel PP 136212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1173 6007-PLN-ATP-27-23-P635_R10 Beta Electrical Panel PP 1362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1174 6007-PLN-ATP-27-23-P636_R9 Beta Panel PP 136208, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1175 6007-PLN-ATP-00-21-O011_R0 Alpha Site Overview Of LVSWGR-401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1176 6007-PLN-ATP-27-21-O170_R12 Alpha 480V One Line LVSWGR 401 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1177 6007-PLN-ATP-27-21-O325_R10 Alpha Site 480V Single-Line MCC-4011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1178 6007-PLN-ATP-27-21-O340_R9 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval
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1179 6007-PLN-ATP-27-23-P525-1_R10 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1180 6007-PLN-ATP-27-23-P525-2_R3 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1181 6007-PLN-ATP-27-23-P525-3_R4 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1182 6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP-401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1183 6007-PLN-ATP-27-23-P575_R2 Alpha Electrical Panel PP 13101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1184 6007-PLN-ATP-00-21-O021_R0 Beta Site Overview Of LVSWGR-1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1185 6007-PLN-ATP-27-21-O270_R12 Beta 480 V One Line LVSWGR 1401 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1186 6007-PLN-ATP-27-21-O425_R10 Beta 480V Single-Line MCC-14011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1187 6007-PLN-ATP-27-21-O440_R9 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1188 6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP-14013 & PP-140136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1189 6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1190 6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1191 6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP-1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1192 6007-PLN-ATP-27-23-P675_R2 Beta Electrical Panel PP 113101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1193 6007-PLN-ATP-27-23-P506-1_R4 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1194 6007-PLN-ATP-27-23-P506-2_R5 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1195 6007-PLN-ATP-27-23-P507_R4 Alpha Water Treatment Panel PP-5202 Drawing NA ELEC-1 (TYP) Vendor Approval

1196 6007-PLN-ATP-27-23-P606-1_R5 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1197 6007-PLN-ATP-27-23-P606-2_R5 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1198 6007-PLN-ATP-27-23-P607_R4 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1199 6007-PLN-ATP-27-21-O181_R8 Alpha 480V Single-Line LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1200 6007-PLN-ATP-27-23-P505_R10 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1201 6007-PLN-ATP-27-21-O281_R8 Beta 480V Single-Line LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1202 6007-PLN-ATP-27-23-P605_R10 Beta Electrical panel PP 152 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1203 6007-PLN-ATP-27-21-O175_R12 Alpha 480V Single-Line LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1204 6007-PLN-AGE-27-21-P555_R6 Alpha One-Line Diagram DCP-3620301 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1205 6007-PLN-AGE-27-23-P550-1_R10 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1206 6007-PLN-AGE-27-23-P550-2_R9 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1207 6007-PLN-ATP-27-21-O275_R11 Beta 480V One-Line LVSWGR-136, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1208 6007-PLN-AGE-27-21-P655_R5 Beta Electrical panel DCP-1362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1209 6007-PLN-AGE-27-23-P650-1_R9 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1210 6007-PLN-AGE-27-23-P650-2_R9 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1211 6007-PLN-ATP-27-21-O340_R10 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1212 6007-PLN-ATP-27-21-O440_R10 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1213 6007-PLN-ATP-27-23-P506-1_R9 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1214 6007-PLN-ATP-27-23-P506-2_R6 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1215 6007-PLN-ATP-27-23-P507-1_R8 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

1216 6007-PLN-ATP-27-23-P507-2_R1 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

1217 6007-PLN-ATP-27-23-P606-1_R10 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1218 6007-PLN-ATP-27-23-P606-2_R7 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1219 6007-PLN-ATP-27-23-P607-1_R8 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1220 6007-PLN-ATP-27-23-P607-2_R1 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1221 6007-PLN-AGE-57-33-2201_R3 Alpha SF 101 Bldg Grounding Plan Substation 101 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1222 6007-PLN-AGE-57-33-2202_R3 Alpha SF 102 Bldg Grounding Plan Substation 102 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1223 6007-PLN-AGE-57-33-2203_R3 Alpha SF 103 Bldg Grounding Plan Substation 103 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1224 6007-PLN-AGE-57-33-2204_R3 Alpha SF 104 Bldg Grounding Plan Substation 104 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1225 6007-PLN-AGE-57-33-6205_R3 Alpha SF 105 Bldg Grounding Plan Substation 105 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1226 6007-PLN-AGE-57-33-6206_R3 Alpha SF 106 Bldg Grounding Plan Substation 106 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1227 6007-PLN-AGE-57-33-6207_R3 Alpha SF 107 Bldg Grounding Plan Substation 107 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1228 6007-PLN-AGE-57-33-6208_R3 Alpha SF 108 Bldg Grounding Plan Substation 108 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1229 6007-PLN-AGE-57-33-6209_R3 Alpha SF 109 Bldg Grounding Plan Substation 109 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1230 ELEC-1-24.00_PC1 Solar Fi eld Building layouts and Ductbanks Plans Letter NA ELEC-1 (TYP) Vendor Approval

1231 6007-ESP-AGE-57-38-0001_R1 Specification For Electrical Room in Solar Field Spec NA ELEC-1 (TYP) Vendor Approval

1232 6007-PLN-AGE-67-31-2410 Utilities Area WTA Emergency Lighting Layout (Outdoor) Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1233 6007-PLN-AGE-67-31-2414 Utilities Area WTA Emergency Lighting Circuit Groups Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1234 6007-PLN-AGE-67-31-6810 Utilites Area WTA Emergency Lighting Layout (Outdoor) Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1235 6007-PLN-AGE-67-31-6814 Utilities Area WTA Emergency Lighting Circuit Groups Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1236 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing NA ELEC-1 (TYP) Vendor Approval

1237 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing NA ELEC-1 (TYP) Vendor Approval

1238 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing NA ELEC-1 (TYP) Vendor Approval

1239 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing NA ELEC-1 (TYP) Vendor Approval

1240 6007-PLN-ATP-27-23-P576_R4 Alpha One-Line Fire Protec Sys 480V Buldg #2 Drawing NA ELEC-1 (TYP) Vendor Approval

1241 6007-PLN-ATP-27-23-P676_R4 Beta One-Line Fire Protec Sys 480V Buldg #2 Drawing NA ELEC-1 (TYP) Vendor Approval

1242 6007-PLN-AGE-25-31-0001_R3 PB area Lighting Details Drawing NA ELEC-1 (TYP) Vendor Approval

1243 6007-PLN-AGE-43-20-0002_R4 Outdoor Lighting Pole Details Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

1244 6007-PLN-AGE-43-20-0031_R4 Outdoor Lighting System and Receptacle Details Drawing NA ELEC-1 (TYP) Vendor Approval

1245 6007-PLN-AGE-67-31-2411_R1 Utilities area Lighting Details Drawing NA ELEC-1 (TYP) Vendor Approval

1246 6007-PLN-AGE-43-20-0034_R4 Electrical Lighting Contractor Schematics, Alpha Bldg #27 & Valve Shed Drawing NA ELEC-1 (TYP) Vendor Approval

1247 6007-PLN-AGE-43-20-0035_R4 Electrical Lighting Contractor Schematics, Beta Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1248 6007-PLN-AGE-21-31-2111_R5 SG area Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1249 6007-PLN-AGE-21-31-2112_R4 SG area Lighting Outdoor Layout Unit B, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1250 6007-PLN-AGE-21-31-2113_R4 SG Area Lighting Layout Unit A, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1251 6007-PLN-AGE-21-31-2114_R5 SG area outdoor Lighting Layout Reheaters, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1252 6007-PLN-AGE-21-31-2116_R1 SG area Emergency Lighting Layout, Alpha Unit A Drawing NA ELEC-1 (TYP) Vendor Approval

1253 6007-PLN-AGE-21-31-2117_R1 SG area Emergency Lighting Layout, Alpha Unit B Drawing NA ELEC-1 (TYP) Vendor Approval

1254 6007-PLN-AGE-21-31-2121_R3 SG area Lighting Detail, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1255 6007-PLN-AGE-25-31-2301_R5 PB area Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1256 6007-PLN-AGE-25-31-2302_R3 PB area STG AUX, Equipment Structure Lighting layout, alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1257 6007-PLN-AGE-25-31-2303_R3 PB area STG AUX Equipment structure Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1258 6007-PLN-AGE-25-31-2304_R3 PB area STG AUX Equipment Structure Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1259 6007-PLN-AGE-25-31-2305_R3 PB area STG AUX Equipment Structure Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1260 6007-PLN-AGE-25-31-2306_R2 PB STG Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1261 6007-PLN-AGE-25-31-2307_R0 PB Lube Oil Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1262 6007-PLN-AGE-25-31-2308_R0 PB STG Aux Equipment Structure Emergency Lighting, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1263 6007-PLN-AGE-25-31-2309_R0 PB STG Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1264 6007-PLN-AGE-25-31-2310_R2 PB Area Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1265 6007-PLN-AGE-25-31-2311_R0 PB Lube Oil Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1266 6007-PLN-AGE-43-20-0008-1_R6 Alpha Power Block Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1267 6007-PLN-AGE-43-20-0008-2_R6 Alpha Power Block Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1268 6007-PLN-AGE-43-20-0008-3_R6 Alpha Power Block Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1269 6007-PLN-AGE-58-40-2010_R6 Alpha Central Plant Ulage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1270 6007-PLN-AGE-67-31-2401_R3 Utilities Area Lighting Layout -Standard Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1271 6007-PLN-AGE-67-31-2402_R4 Utilities Area Lighting Layout Standard Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1272 6007-PLN-AGE-67-31-2415_R1 Utilities Area Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1273 6007-PLN-AGE-21-31-6111_R5 SG Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1274 6007-PLN-AGE-21-31-6112_R4 SG Area Outdoor Lighting Layout Unit B, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1275 6007-PLN-AGE-21-31-6113_R4 SG Area Lighting Layout Unit A, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1276 6007-PLN-AGE-21-31-6114_R5 SG Area Outdoor Lighting Layout Reheaters, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1277 6007-PLN-AGE-21-31-6116_R1 SG Area Emergency Lighting Layout, Beta Unit A Drawing NA ELEC-1 (TYP) Vendor Approval

1278 6007-PLN-AGE-21-31-6117_R1 SG Area Emergency Lighting Layout, Beta Unit B Drawing NA ELEC-1 (TYP) Vendor Approval

1279 6007-PLN-AGE-21-31-6121_R3 SG Area Lighting Detail, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1280 6007-PLN-AGE-25-31-6701_R5 PB Area Lighting Layout Beta STG Aux Drawing NA ELEC-1 (TYP) Vendor Approval

1281 6007-PLN-AGE-25-31-6702_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1282 6007-PLN-AGE-25-31-6703_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1283 6007-PLN-AGE-25-31-6704_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1284 6007-PLN-AGE-25-31-6705_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1285 6007-PLN-AGE-25-31-6706_R2 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1286 6007-PLN-AGE-25-31-6707_R0 PB Lube Oil Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1287 6007-PLN-AGE-25-31-6708_R0 PB Area STG Aux Equipment Structure Emergency Lighting, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1288 6007-PLN-AGE-25-31-6709_R0 PB STG Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1289 6007-PLN-AGE-25-31-6710_R1 PB Area Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1290 6007-PLN-AGE-25-31-6711_R0 PB Lube Oil Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1291 6007-PLN-AGE-43-20-0016-1_R6 Beta Plant Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1292 6007-PLN-AGE-43-20-0016-2_R6 Beta Plant Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1293 6007-PLN-AGE-43-20-0016-3_R6 Beta Plant Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1294 6007-PLN-AGE-58-40-6010_R6 Beta Central Plant Ullage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1295 6007-PLN-AGE-67-31-6801_R3 Utilities Area Lighting Layout Standard Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1296 6007-PLN-AGE-67-31-6802_R4 Utilities Area Lighting Layout Standard Beta Drawing NA ELEC-1 (TYP) Vendor Approval
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1297 6007-PLN-AGE-67-31-6815_R1 Utilities Area Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1298 6007-PLN-AGE-43-20-0032-1_R6 Alpha Central Circuit Routing and Duct Bank Details Drawing NA ELEC-1 (TYP) Vendor Approval

1299 6007-PLN-AGE-43-20-0032-2_R6 Alpha Central Circuit Routing and Duct Bank Details Drawing NA ELEC-1 (TYP) Vendor Approval

1300 6007-PLN-AGE-43-20-0033-1_R6 Beta Plant Central Plant Circuit Routing Drawing NA ELEC-1 (TYP) Vendor Approval

1301 6007-PLN-AGE-43-20-0033-2_R6 Beta Plant Central Plant Circuit Routing Drawing NA ELEC-1 (TYP) Vendor Approval

1302 6007-PLN-AGE-43-20-0033-3_R6 Beta Plant Central Plant Circuit Routing Drawing NA ELEC-1 (TYP) Vendor Approval

1303 6007-CAL-AGE-00-34-2041_R8 Low Voltage Power Cable Sizing in Central Plant (Alpha Plant) Calculation NA ELEC-1 (TYP) Vendor Approval

1304 6007-CAL-AGE-00-34-5041_R8 Low Voltage Power Cable Sizing in Central Plant (Beta Plant) Calculation NA ELEC-1 (TYP) Vendor Approval

1305 6007-PLN-ATP-27-21-O160_R11 Alpha 480V One Line LVSWGR 5 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1306 6007-PLN-ATP-27-21-O181_R9 Alpha 480V One Line LVSWGR 6 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1307 6007-PLN-ATP-27-21-O190-1_R8 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1308 6007-PLN-ATP-27-21-O190-2_R9 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1309 6007-PLN-ATP-27-21-O190-3_R6 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1310 6007-PLN-ATP-27-21-O305_R10 Alpha 480V One Line MCC 51 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1311 6007-PLN-ATP-27-23-P351-1_R6 Alpha Electrical Panel PP 1308 & PP 130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1312 6007-PLN-ATP-27-23-P505_R11 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1313 6007-PLN-ATP-27-23-P510_R9 Alpha Electrical panel PP 53 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1314 6007-PLN-ATP-27-23-P511_R9 Alpha Electrical Panel PP-5304 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1315 6007-PLN-ATP-27-23-P512-1_R6 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1316 6007-PLN-ATP-27-23-P512-2_R5 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1317 6007-PLN-ATP-27-23-P530-1_R7 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1318 6007-PLN-ATP-27-23-P530-2_R5 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1319 6007-PLN-ATP-27-23-P570_R4 Alpha One Line DCP 362030110 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1320 6007-PLN-ATP-27-21-O260_R11 Beta 480V One Line LVSWGR 15 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1321 6007-PLN-ATP-27-21-O281_R9 Beta 480V One Line LVSWGR 16 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1322 6007-PLN-ATP-27-21-O290-1_R8 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1323 6007-PLN-ATP-27-21-O290-2_R10 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1324 6007-PLN-ATP-27-21-O290-3_R6 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1325 6007-PLN-ATP-27-21-O405_R10 Beta 480V One Line MCC 151 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1326 6007-PLN-ATP-27-21-O435_R9 Beta 480V One Line MCC 162 Electrical Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1327 6007-PLN-ATP-27-23-P451-1_R6 Beta Electrical Panel PP 11308 & PP 1130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1328 6007-PLN-ATP-27-23-P605_R11 Beta Electrical panel PP 152 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1329 6007-PLN-ATP-27-23-P610_R9 Beta Electrical panel PP 153 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1330 6007-PLN-ATP-27-23-P611_R9 Beta Electrical panel PP 15304 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1331 6007-PLN-ATP-27-23-P612-1_R6 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1332 6007-PLN-ATP-27-23-P612-2_R6 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1333 6007-PLN-ATP-27-23-P630-1_R7 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1334 6007-PLN-ATP-27-23-P630-2_R5 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1335 6007-PLN-AGE-27-21-P553_R5 Alpha Electrical panel PP 1301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1336 6007-PLN-AGE-27-21-P555_R7 Alpha Electrical panel DCP-362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1337 6007-PLN-AGE-27-23-P550-2_R10 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1338 6007-PLN-ATP-27-21-P528_R3 Alpha Panel PP 36212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1339 6007-PLN-ATP-27-23-P535_R12 Alpha Electrical Panel PP 362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1340 6007-PLN-ATP-27-23-P536_R11 Alpha Electrical Panel PP-36205 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1341 6007-PLN-ATP-27-21-O275_R12 Beta 480V One-Line LVSWGR-136, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1342 6007-PLN-AGE-27-21-O455_R7 Beta 480V Single-Line MCC 11303 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1343 6007-PLN-AGE-27-21-P653_R5 Beta Electrical panel PP 11301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1344 6007-PLN-AGE-27-21-P655_R6 Beta Electrical panel DCP-1362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1345 6007-PLN-AGE-27-23-P650-2_R10 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1346 6007-PLN-ATP-27-21-P628_R3 Beta Panel PP 136212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1347 6007-PLN-ATP-27-23-P635_R11 Beta Electrical Panel PP 1362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1348 6007-PLN-ATP-27-21-O170_R13 Alpha Site 480V Single-Line LVSWGR 401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1349 6007-PLN-ATP-27-21-O325_R11 Alpha Site 480V Single-Line MCC 4011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1350 6007-PLN-ATP-27-21-O340_R11 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1351 6007-PLN-ATP-27-23-P525-1_R11 Alpha Electrical Panel PP 4013 & PP 401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1352 6007-PLN-ATP-27-23-P525-2_R5 Alpha Electrical Panel PP 4013 & PP 401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1353 6007-PLN-ATP-27-23-P525-3_R5 Alpha Electrical Panel PP 4013 & PP 401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1354 6007-PLN-ATP-27-23-P527-1_R5 Alpha Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1355 6007-PLN-ATP-27-23-P527-2_R0 Alpha Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1356 6007-PLN-ATP-27-23-P575_R3 Alpha Electrical Panel PP 13101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1357 6007-PLN-ATP-27-21-O270_R13 Beta 480V Single-Line LVSWGR 1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1358 6007-PLN-ATP-27-21-O425_R11 Beta 480V Single-Line MCC 14011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1359 6007-PLN-ATP-27-21-O440_R11 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1360 6007-PLN-ATP-27-23-P625-1_R11 Beta Electrical Panel PP-14013 & PP-140136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1361 6007-PLN-ATP-27-23-P625-2_R5 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1362 6007-PLN-ATP-27-23-P625-3_R5 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1363 6007-PLN-ATP-27-23-P627-1_R5 Beta Electrical Lighting Panel LP 1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1364 6007-PLN-ATP-27-23-P627-2_R1 Beta Electrical Lighting Panel LP 1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1365 6007-PLN-ATP-27-23-P675_R3 Beta Electrical Panel PP 113101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1366 6007-PLN-ATP-27-23-P506-2_R8 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1367 6007-PLN-ATP-27-23-P507-2_R2 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

1368 6007-PLN-ATP-27-23-P606-2_R8 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1369 6007-PLN-ATP-27-23-P607-2_R2 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1370 6007-PLN-AGE-57-31-8307_R2 Beta SF Trenching Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1371 6007-PLN-AGE-57-40-1010_R2 Beta SF Pipe Rack Lighting System Crossing w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1372 6007-PLN-AGE-57-40-1011_R2 Beta SF Pipe Rack Lighting System Crossing w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1373 6007-PLN-AGE-57-40-1012_R2 Beta SF Pipe Rack Lighting System Crossing w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1374 6007-PLN-AGE-57-31-2301_R2 Alpha Plant SF 101 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1375 6007-PLN-AGE-57-31-2302_R2 Alpha Plant SF 101 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1376 6007-PLN-AGE-57-31-2303_R2 Alpha Plant SF 103 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1377 6007-PLN-AGE-57-31-2304_R2 Alpha Plant SF 104 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1378 6007-PLN-AGE-57-31-2305_R1 Alpha Plant SF 102 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1379 6007-PLN-AGE-57-31-2306_R1 Alpha Plant SF 102 Detail for South East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1380 6007-PLN-AGE-57-31-2307_R1 Alpha Plant SF 103 Detail for North West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1381 6007-PLN-AGE-57-31-2308_R1 Alpha Plant SF 104 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1382 6007-PLN-AGE-57-31-2309_R1 Alpha Plant SF 103 Detail for South West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1383 6007-PLN-AGE-57-31-3101_R0 Alpha SF 101 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1384 6007-PLN-AGE-57-31-3102_R0 Alpha SF 102 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1385 6007-PLN-AGE-57-31-3103_R0 Alpha SF 103 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1386 6007-PLN-AGE-57-31-3104_R0 Alpha SF 104 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1387 6007-PLN-AGE-57-31-6301_R2 Beta Plant SF 105 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1388 6007-PLN-AGE-57-31-6302_R2 Beta Plant SF 107 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1389 6007-PLN-AGE-57-31-6303_R2 Beta  Plant SF 109 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1390 6007-PLN-AGE-57-31-6304_R2 Beta Plant SF 108 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1391 6007-PLN-AGE-57-31-6311_R1 Beta Plant SF 105 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1392 6007-PLN-AGE-57-31-6312_R1 Beta Plant SF 105 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1393 6007-PLN-AGE-57-31-6313_R1 Beta Plant SF 105 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1394 6007-PLN-AGE-57-31-6314_R1 Beta Plant  SF 106 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1395 6007-PLN-AGE-57-31-7105_R0 Beta Plant SF 105 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1396 6007-PLN-AGE-57-31-7106_R0 Beta Plant SF 106 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1397 6007-PLN-AGE-57-31-7107_R0 Beta Plant SF 107 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1398 6007-PLN-AGE-57-31-7108_R0 Beta Plant SF 108 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1399 6007-PLN-AGE-57-31-7109_R0 Beta Plant SF 109 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1400 6007-PLN-AGE-57-31-8207-1_R2 Beta Plant SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1401 6007-PLN-AGE-57-31-8207-2_R4 Beta Plant SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1402 EE38.00 RB QA1 ELEC-1-21.00_PC1 Response Letter NA ELEC-1 (TYP) Vendor Approval

1403 6007-PLN-AGE-57-33-1004_R8 Solar Field Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1404 6007-PLN-AGE-57-33-1005_R7 Solar Field Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1405 6007-PLN-AGE-57-33-1006_R7 Solar Field Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1406 6007-PLN-AGE-57-33-2501-1_R3 Solar Field Fences Grounding Plan Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

1407 6007-PLN-AGE-57-33-2501-2_R3 Solar Field Fences Grounding Plan Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

1408 6007-PLN-AGE-57-33-6501_R3 Solar Field Fences Grounding Plan Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1409 Response Letter ELEC-1-6.04X1-Fence Grounding Plans-PC4 Spec NA ELEC-1 (TYP) Vendor Approval

1410 6007-PLN-ATM-27-34-E110_R0 Alpha Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1411 6007-PLN-ATM-27-34-E111_R0 Beta Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1412 6007-ESP-ATP-00-50-C034_R1 Civil Tender Process Specification Spec NA ELEC-1 (TYP) Vendor Approval

1413 6007-PLN-AGE-57-31-2103_R2 Alpha Plant Solar Field 103 LV & FO Cable Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1414 6007-PLN-AGE-00-33-1008_R0 Vertical HTF Pipes Loop Typical Steel Frame Support Grounding System Details Drawing NA ELEC-1 (TYP) Vendor Approval
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1415 6007-PLN-AGE-58-33-1602_R1 HTF Area Central Plant Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

1416 6007-PLN-AGE-58-33-1603_R1 Central Plant Grounding System General Details Cable Tray Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

1417 6007-PLN-AGE-58-33-1604_R0 HTF Area Central Plant Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

1418 6007-PLN-AGE-25-33-5301_R3 Power Block Area Grounding Plan Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1419 6007-PLN-AGE-25-33-9701_R3 Power Block Area Grounding Plan Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1420 6007-PLN-AGE-21-33-9501_R3 SG Grounding System Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1421 6007-PLN-AGE-58-33-3001-1_R1 Alpha Central Plant North HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1422 6007-PLN-AGE-58-33-3001-2_R1 Alpha Central Plant North HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1423 6007-PLN-AGE-58-33-3002-1_R1 Alpha Central Plant South HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1424 6007-PLN-AGE-58-33-3002-2_R1 Alpha Central Plant South HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1425 6007-PLN-AGE-67-33-0002_R0 Utilities Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1426 6007-PLN-AGE-67-33-5401_R2 Utilities Area Grounding Plan Alpha Plant. Sheet 1. Drawing NA ELEC-1 (TYP) Vendor Approval

1427 6007-PLN-AGE-67-33-5402_R2 Utilities Area Grounding Plan Alpha Plant. Sheet 2. Drawing NA ELEC-1 (TYP) Vendor Approval

1428 6007-PLN-AGE-67-33-9801_R2 Utilities Area Grounding Plan Beta Plant. Sheet 1. Drawing NA ELEC-1 (TYP) Vendor Approval

1429 6007-PLN-AGE-67-33-9802_R2 Utilities Area Grounding Plan Beta Plant. Sheet 2. Drawing NA ELEC-1 (TYP) Vendor Approval

1430 6007-PLN-AGE-57-33-1000_R2 Solar Field Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

1431 6007-PLN-AGE-57-33-2102_R5 Alpha Plant Solar Field 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1432 6007-PLN-AGE-57-33-2103_R6 Alpha Plant Solar Field 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1433 6007-PLN-AGE-57-33-6106_R4 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1434 6007-PLN-AGE-57-33-6107_R4 Beta Plant Solar Field 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1435 6007-PLN-AGE-57-33-6108_R4 Beta Plant Solar Field 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1436 6007-PLN-AGE-57-33-6109_R5 Beta Plant Solar Field 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1437 6007-PLN-AGE-18-52-R101_R7 Electrical Layout Alpha Site Bldg #22 Main Electrical Station Drawing NA ELEC-1 (TYP) Vendor Approval

1438 6007-PLN-AGE-18-52-R103_R6 Electrical Layout Alpha Site Bldg #26 Cooling Tower Station Drawing NA ELEC-1 (TYP) Vendor Approval

1439 6007-PLN-AGE-18-52-R201_R7 Electrical Layout Beta Site Bldg #22 Main Electrical Station Drawing NA ELEC-1 (TYP) Vendor Approval

1440 6007-PLN-AGE-18-52-R203_R6 Electrical Layout Beta Site Bldg #26 Cooling Tower Station Drawing NA ELEC-1 (TYP) Vendor Approval

1441 6007-PLN-AGE-18-52-R102_R9 Electrical Layout Alpha Site Bldg #27 HTF Station Drawing NA ELEC-1 (TYP) Vendor Approval

1442 6007-PLN-AGE-18-52-R202_R9 Electrical Layout Beta Site Bldg #27 HTF Station Drawing NA ELEC-1 (TYP) Vendor Approval

1443 6007-CAL-AGE-43-40-0001_R5 Lighting Calculations for Central Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1444 6007-CAL-AGE-58-40-2001_R7 Ullage and Overflow System Lighting Calculation for Alpha and Beta Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1445 6007-CAL-AGE-43-20-0004_R5 HTF and Parking Areas Lighting Calculation For Centeral Plant Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

1446 6007-CAL-AGE-43-20-0012_R5 HTF and Parking Areas Lighting Calculation For Central Plant Beta Calculation NA ELEC-1 (TYP) Vendor Approval

1447 6007-ESP-ATP-00-50-C034_R1 Civil Tender Process Specification Spec NA ELEC-1 (TYP) Vendor Approval

1448 6007-PLN-ATM-27-34-E110_R1 Alpha Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1449 6007-PLN-AGE-57-31-2103_R2 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1450 6007-PLN-ATM-27-34-E111_R1 Beta Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1451 6007-PLN-AGE-57-31-6105_R2 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1452 6007-PLN-AGE-57-31-3201_R3 Alpha Plant Substation 101 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1453 6007-PLN-AGE-57-31-3202_R3 Alpha Plant 102 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1454 6007-PLN-AGE-57-31-3203_R4 Alpha Plant Substation 103 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1455 6007-PLN-AGE-57-31-3204_R3 Alpha Plant Substation 104 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1456 6007-PLN-AGE-57-31-3301_R2 Alpha Plant Substation 101 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1457 6007-PLN-AGE-57-31-3302_R2 Alpha Plant Substation 102 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1458 6007-PLN-AGE-57-31-3303_R3 Alpha Plant Substation 103 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1459 6007-PLN-AGE-57-31-3304_R2 Alpha Plant Substation 104 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1460 6007-PLN-AGE-57-31-7205_R3 Beta Plant Substation 105 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1461 6007-PLN-AGE-57-31-7206_R3 Beta Plant Substation 106 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1462 6007-PLN-AGE-57-31-7207_R3 Beta Plant Substation 107 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1463 6007-PLN-AGE-57-31-7208_R3 Beta Plant Substation 108 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1464 6007-PLN-AGE-57-31-7209_R3 Beta Plant Substation 109 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1465 6007-PLN-AGE-57-31-7305_R2 Beta Plant Substation 105 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1466 6007-PLN-AGE-57-31-7306_R2 Beta Plant Substation 106 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1467 6007-PLN-AGE-57-31-7307_R2 Beta Plant Substation 107 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1468 6007-PLN-AGE-57-31-7308_R2 Beta Plant Substation 108 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1469 6007-PLN-AGE-57-31-7309_R2 Beta Plant Substation 109 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1470 6007-PLN-AGE-57-33-2201_R3 Alpha Plant. Solar Field 101 Substation 101 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1471 6007-PLN-AGE-57-33-2202_R3 Alpha Plant. Solar Field 102 Substation 102 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1472 6007-PLN-AGE-57-33-2203_R3 Alpha Plant. Solar Field 103 Substation 103 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1473 6007-PLN-AGE-57-33-2204_R3 Alpha Plant. Solar Field 104 Substation 104 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1474 6007-PLN-AGE-57-33-6205_R3 Beta Plant. Solar Field 105 Substation 105 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1475 6007-PLN-AGE-57-33-6206_R3 Beta Plant. Solar Field 106 Substation 106 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1476 6007-PLN-AGE-57-33-6207_R3 Beta Plant. Solar Field 107 Substation 107 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1477 6007-PLN-AGE-57-33-6208_R3 Beta Plant. Solar Field 108 Substation 108 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1478 6007-PLN-AGE-57-33-6209_R3 Beta Plant. Solar Field 109 Substation 109 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1479 SF Insignia Docs, Crown Trans_R0 Transmittal of Documents sent to BV by mail, these docs are a copy of what had been sent to the California Insignia Department of Housing and Community Development and were approved.Commetnt Letter NA ELEC-1 (TYP) Vendor Approval

1480 CA Modular Insignia Scan of California Inginia Approval for the Solar Field Buildings Commetnt Letter NA ELEC-1 (TYP) Vendor Approval

1481 Cover Letter EE36.A0 RB QA3 ELEC-1-24.00_PC2 Commetnt Letter NA ELEC-1 (TYP) Vendor Approval

1482 6007-PLN-SCT-14-62-0002 Cooling Tower Lightening Protection System Drawing NA ELEC-1 (TYP) Vendor Approval

1483 BV RESPONSE ELEC-1-12.01X1 ELEC-1-12.01X1-A&B Cooling Tower Lightning Protection-PC1 Response Letter NA ELEC-1 (TYP) Vendor Approval

1484 6007-CAL-AGE-41-54-4500 Calculation report for Lube Oil Silencer structure Alpha Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1485 6007-CAL-AGE-41-54-8500 Calculation report for Lube Oil Silencer structure Beta Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1486 6007-PLN-AGE-41-54-4500 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1487 6007-PLN-AGE-41-54-4501 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

1488 6007-PLN-AGE-41-54-4502 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure Plans Elevations & Details Drawing NA ELEC-1 (TYP) Vendor Approval

1489 6007-PLN-AGE-41-54-4503 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure Connection Details Drawing NA ELEC-1 (TYP) Vendor Approval

1490 6007-PLN-AGE-41-54-8500 Mojave Solar Project. Beta Plant. Lube Oil Silencer structure Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1491 6007-PLN-AGE-41-54-8501 Mojave Solar Project. Beta Plant. Lube Oil Silencer structure General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

1492 6007-PLN-AGE-41-54-8502 Mojave Solar Project. Beta Plant. Lube Oil Silencer structure Plans Elevations & Details Drawing NA ELEC-1 (TYP) Vendor Approval

1493 6007-ESP-ATP-00-50-C034 Civil Tender Process Specification Spec NA ELEC-1 (TYP) Vendor Approval

1494 6007-PLN-ATM-27-34-E112 Alpha Plant Evaporation Ponds Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1495 6007-PLN-ATM-27-34-E110 Alpha Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1496 6007-PLN-AGE-57-31-2103 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1497 6007-PLN-ATM-27-34-E111 Beta Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1498 6007-PLN-AGE-57-31-6105 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1499 EE38.10 RB QA1 ELEC-1-28.00_PC1 ELEC-1-28.00-A&B Evaporation Ponds Electrical Package – PC1 NA NA ELEC-1 (TYP) Vendor Approval

1500 6007-PLN-AGE-57-40-1010 Solar Field, Beta Plant Pipe Rack Lighting System  Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1501 6007-PLN-AGE-57-40-1011 Solar Field, Beta Plant Pipe Rack Lighting Details  Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1502 6007-PLN-AGE-57-40-1012 Solar Field, Beta Plant Pipe Rack Lighting Systems  Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1503 6007-PLN-AGE-57-31-2301 Alpha Plant Solar Field 101 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1504 6007-PLN-AGE-57-31-2302 Alpha Plant Solar Field 101 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1505 6007-PLN-AGE-57-31-2303 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1506 6007-PLN-AGE-57-31-2304 Alpha Plant Solar Field 104 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1507 6007-PLN-AGE-57-31-2305 Alpha Plant Solar Field 102 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1508 6007-PLN-AGE-57-31-2306 Alpha Plant Solar Field 102 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1509 6007-PLN-AGE-57-31-2307 Alpha Plant Solar Field 103 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1510 6007-PLN-AGE-57-31-2308 Alpha Plant Solar Field 104 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1511 6007-PLN-AGE-57-31-2309 Alpha Plant Solar Field 103 Detail for South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1512 6007-PLN-AGE-57-31-3101 Alpha Plant  Solar Field 101 Trenching Plans For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1513 6007-PLN-AGE-57-31-3102 Alpha Plant Solar Field 102 Trenching Plans For ElectricalSubstation Drawing NA ELEC-1 (TYP) Vendor Approval

1514 6007-PLN-AGE-57-31-3103 Alpha Plant Solar Field 103 Trenching Plans For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1515 6007-PLN-AGE-57-31-3104 Alpha Plant Solar Field 104 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1516 6007-PLN-AGE-57-31-6301 Beta Plant Solar Field 105 Detail For North-West Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1517 6007-PLN-AGE-57-31-6302 Beta Plant Solar Field 107 Detail For North-East Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1518 6007-PLN-AGE-57-31-6303 Beta Plant Solar Field 109 Detail For South-East Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1519 6007-PLN-AGE-57-31-6304 Beta Plant Solar Field 108 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1520 6007-PLN-AGE-57-31-6311 Beta Plant  Solar Field 105 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1521 6007-PLN-AGE-57-31-6312 Beta Plant Solar Field 105 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1522 6007-PLN-AGE-57-31-6313 Beta Plant Solar Field 105 Detail For North-East Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1523 6007-PLN-AGE-57-31-6314 Beta Plant Solar Field 106 Detail For North-West Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1524 6007-PLN-AGE-57-31-7105 Beta Plant Solar Field 105 Cable Trenching Plans For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1525 6007-PLN-AGE-57-31-7106 Beta Plant Solar Field 106 Cable Trenching Plans For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1526 6007-PLN-AGE-57-31-7107 Beta Plant Solar Field 107 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1527 6007-PLN-AGE-57-31-7108 Beta Plant Solar Field 108 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1528 6007-PLN-AGE-57-31-7109 Beta Plant Solar Field 109 Cable Trenching Plans For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1529 6007-PLN-AGE-57-31-8207-1 Beta Plant Solar Field 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1530 6007-PLN-AGE-57-31-8207-2 Beta Plant Solar Field 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1531 6007-PLN-AGE-57-31-8307 Beta Plant Solar Field Trenching Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1532 EE38.00 RB QA3 ELEC-1-21.00_PC2_Response Letter ELEC-1-21.00-Solar Field Bridge Crossing, Corner, Building Trenches PC2 Response Letter NA ELEC-1 (TYP) Vendor Approval
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1533 6007-PLN-AGE-57-31-4101 Alpha Plant Solar Field 101 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1534 6007-PLN-AGE-57-31-4102 Alpha Plant Solar Field 102 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1535 6007-PLN-AGE-57-31-4103 Alpha Plant Solar Field 103 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1536 6007-PLN-AGE-57-31-4104 Alpha Plant Solar Field 104 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1537 6007-PLN-AGE-57-31-8105 Beta Plant Solar Field 105 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1538 6007-PLN-AGE-57-31-8106 Beta Plant Solar Field 106 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1539 6007-PLN-AGE-57-31-8107 Beta Plant Solar Field 107 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1540 6007-PLN-AGE-57-31-8108 Beta Plant Solar Field 108 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1541 6007-PLN-AGE-57-31-8109 Beta Plant Solar Field 109 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1542 6007-PLN-AGE-57-31-2101 Alpha Plant Solar Field 101 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1543 6007-PLN-AGE-57-31-2102 Alpha Plant Solar Field 102 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1544 6007-PLN-AGE-57-31-2103 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1545 6007-PLN-AGE-57-31-2104 Alpha Plant Solar Field 104 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1546 6007-PLN-AGE-57-31-6105 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1547 6007-PLN-AGE-57-31-6106 Beta Plant Solar Field 106 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1548 6007-PLN-AGE-57-31-6107 Beta Plant Solar Field 107 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1549 6007-PLN-AGE-57-31-6108 Beta Plant Solar Field 108 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1550 6007-PLN-AGE-57-21-2101 Alpha Plant Solar Field Substation 101 Single Line Diagram (101 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1551 6007-PLN-AGE-57-21-2102 Alpha Plant Solar Field Substation 102 Single Line Diagram (102 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1552 6007-PLN-AGE-57-21-2103 Alpha Plant Solar Field Substation 103 Single Line Diagram (103 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1553 6007-PLN-AGE-57-21-2104 Alpha Plant Solar Field Substation 104 Single Line Diagram (104 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1554 6007-PLN-AGE-57-21-6105 Beta Plant Solar Field Substation 105 Single Line Diagram (105 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1555 6007-PLN-AGE-57-21-6106 Beta Plant Solar Field Substation 106 Single Line Diagram (106 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1556 6007-PLN-AGE-57-21-6107 Beta Plant Solar Field Substation 107 Single Line Diagram (107 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1557 6007-PLN-AGE-57-21-6108 Beta Plant Solar Field Substation 108 Single Line Diagram (108 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1558 6007-PLN-AGE-57-21-6109 Beta Plant Solar Field Substation 109 Single Line Diagram (109 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1559 6007-PLN-AGE-57-33-1010 Solar Field Beta Plant Pipe Rack Grounding System Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1560 6007-PLN-AGE-57-33-1011 Solar Plant, Beta Plant Pipe Rack Grounding Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1561 6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1562 6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1563 6007-PLN-AGE-57-31-2011 Alpha Plant Solar Field  LV & FO Cross Sectional Cables Trenching Details Drawing NA ELEC-1 (TYP) Vendor Approval

1564 6007-PLN-AGE-57-31-6011 Beta Plant Solar Field  LV & FO Cross Sectional Cables Trenching Details Drawing NA ELEC-1 (TYP) Vendor Approval

1565 6007-PLN-AGE-57-31-1011 Solar Field Corner Load Power Panel Details with Weather Station Supplying Drawing NA ELEC-1 (TYP) Vendor Approval

1566 6007-PLN-ATP-00-34-C100 Engineering Standards and Practices Specification For Electrical Construction Drawing NA ELEC-1 (TYP) Vendor Approval

1567 6007-PLN-AGE-57-52-6902 Mojave Solar Project Drainage Channel Crossing Far West Field, Beta, HTF Pipe Support steel truss Foundations Elevation, Plan & Sections for Column 1 to 5Drawing NA ELEC-1 (TYP) Vendor Approval

1568 6007-PLN-AGE-57-52-6903 Mojave Solar Project Drainage Channel Crossing Far West Field, Beta, HTF Pipe Support steel truss Foundations Plan, Section and Detail for Column 2, 3, & 4Drawing NA ELEC-1 (TYP) Vendor Approval

1569 6007-PLN-AGE-57-52-6904 Mojave Solar Project Drainage Channel Crossing Far West Field, Beta, HTF Pipe Support steel truss Foundations Plan, Section and Detail for Column 1 to 5Drawing NA ELEC-1 (TYP) Vendor Approval

1570 6007-PLN-ATP-00-50-S001 General Civil & Structural Notes Drawing NA ELEC-1 (TYP) Vendor Approval

1571 6007-PLN-ATP-18-52-R106 Building Layout Alpha Site 101 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1572 6007-PLN-ATP-18-52-R107 Building Layout Alpha Site 102 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1573 6007-PLN-ATP-18-52-R108 Building Layout Alpha Site 103 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1574 6007-PLN-ATP-18-52-R109 Building Layout Alpha Site 104 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1575 6007-PLN-ATP-18-52-R206 Building Layout Beta Site 105 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1576 6007-PLN-ATP-18-52-R207 Building Layout Beta Site 106 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1577 6007-PLN-ATP-18-52-R208 Building Layout Beta Site 107 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1578 6007-PLN-ATP-18-52-R209 Building Layout Beta Site 108 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1579 6007-PLN-ATP-18-52-R210 Building Layout Beta Site 109 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1580 6007-PLN-ATP-00-32-C130 Engineering Standards and Practices Specification For Cable and Wiring Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1581 6007-PLN-ATP-00-34-C135 Engineering Standards and Practices Specification For Wiring Device Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1582 6007-PLN-ATP-00-32-C125 Engineering Standards and Practices Specification For Cable Tray Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1583 6007-PLN-ATP-00-32-C120 Specification Standards and Practices Specifications For Rigid Conduit Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1584 6007-ESP-AGE-00-32-C110 Engineering Standards and Practices Specification For  Electrical Construction Solar Field Direct Buried Cable Spec NA ELEC-1 (TYP) Vendor Approval

1585 6007-ESP-AGE-00-34-E0309C Specification For Low voltage cables in Solar Field Spec NA ELEC-1 (TYP) Vendor Approval

1586 6007-ESP-AGE-00-34-E0310C Specification For Medium voltage cables in Solar Field Spec NA ELEC-1 (TYP) Vendor Approval

1587 6007-LIS-AGE-57-34-00323A LV Power Cable Schedule in Solar Field (Alpha Site) list NA ELEC-1 (TYP) Vendor Approval

1588 6007-LIS-AGE-57-34-00323B LV Power Cable Schedule in Solar Field (Beta Site) list NA ELEC-1 (TYP) Vendor Approval

1589 6007-LIS-AGE-57-34-00322A MV Power Cable Schedule in Solar Field (Alpha Site) list NA ELEC-1 (TYP) Vendor Approval

1590 6007-LIS-AGE-57-34-00322B MV Power Cable Schedule in Solar Field (Beta Site) list NA ELEC-1 (TYP) Vendor Approval

1591 6007-PLN-ATP-00-00-H101-A Hazardous Area Classification Alpha Plant Sheet #1/11 Drawing NA ELEC-1 (TYP) Vendor Approval

1592 6007-PLN-ATP-00-00-H102-B Hazardous Area Classification Beta Plant Sheet #2/11 Drawing NA ELEC-1 (TYP) Vendor Approval

1593 6007-ESP-AGE-00-35-0002 Engineering Specification Alpha & Beta Plants Communications Cable Spec NA ELEC-1 (TYP) Vendor Approval

1594 6007-LIS-AGE-57-35-2020 Fiber Optic Cable Schedule in Solar Field Alpha list NA ELEC-1 (TYP) Vendor Approval

1595 6007-LIS-AGE-57-35-6020 Fiber Optic Cable Schedule in Solar Field Beta list NA ELEC-1 (TYP) Vendor Approval

1596 6007-PLN-AGE-00-72-0001 CCTV System General Layout. Alpha and Beta Plants Drawing NA ELEC-1 (TYP) Vendor Approval

1597 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Detail Drawing NA ELEC-1 (TYP) Vendor Approval

1598 6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbol List Drawing NA ELEC-1 (TYP) Vendor Approval

1599 6007-PLN-ATP-00-21-O020 Overall One-Line Diagram-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1600 6007-PLN-ATP-18-52-R201 Electrical Layout Building #22 Main Electrical Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1601 6007-PLN-ATP-18-52-R202 Electrical Layout Building #27 HTF Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1602 6007-PLN-ATP-18-52-R203 Electrical Layout Building #26 Cooling Water Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1603 6007-PLN-ATP-18-52-R204 Electrical Layout Building #13 STG2 Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1604 6007-PLN-ATP-18-52-R206 Building Layout 105 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1605 6007-PLN-ATP-18-52-R207 Building Layout 106 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1606 6007-PLN-ATP-18-52-R208 Building Layout 107 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1607 6007-PLN-ATP-18-52-R209 Building Layout 108 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1608 6007-PLN-ATP-18-52-R210 Building Layout 109 SUB 001 Solar Field Station 1-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1609 6007-PLN-ATP-23-21-O106 General One-Line Diagram 230kV Substation-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1610 6007-PLN-ATP-23-21-O107 General one-Line Diagram 230kV Substation Utility Interconnection-Alpha/Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1611 6007-PLN-ATP-23-21-O205 General One-Line Diagram 230kV Substation-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1612 6007-PLN-ATP-23-21-O208 Metering And Relaying One-Line Key Plan-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1613 6007-PLN-ATP-23-21-O209 Metering And Relaying One-Line Diagram STG2-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1614 6007-PLN-ATP-23-21-O210 Metering And Relaying One-Line Diagram APT2-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1615 6007-PLN-ATP-23-21-O213 Metering And Relaying One-Line 230 KV Transmission Line-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1616 6007-PLN-ATP-23-21-O214 Metering And Relaying Substation Trip/Close Control Logic One-Line-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1617 6007-PLN-ATP-23-22-B206 DC Schematic STG2 Protection-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1618 6007-PLN-ATP-23-22-B208 DC Schematic STG2 Unit Protection-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1619 6007-ESP-ATP-00-32-C110 Engineering Standards and Practices Specification For Electrical Construction Spec 3 ELEC-1 (TYP) Vendor Approval

1620 6007-ESP-ATP-00-33-C105 Engineering Standards and Practices Specification For Grounding Installation Spec 3 ELEC-1 (TYP) Vendor Approval

1621 6007-ESP-ATP-00-34-C100 Engineering Standards and Practices Specification For Electrical Construction Spec 3 ELEC-1 (TYP) Vendor Approval

1622 6007-PLN-AGE-25-33-0002 Power Block Grounding Details Drawing 1 ELEC-1 (TYP) Vendor Approval

1623 6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

1624 6007-PLN-AGE-25-33-5302 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Alpha Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1625 6007-PLN-AGE-25-33-5303 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Alpha Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1626 6007-PLN-AGE-25-33-9701 Power Block Area Grounding Plan Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

1627 6007-PLN-AGE-25-33-9702 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Beta Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1628 6007-PLN-AGE-25-33-9703 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Beta Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1629 6007-ESP-ATP-00-50-C034 Civil Tender Process Specifications Spec 1 ELEC-1 (TYP) Vendor Approval

1630 6007-CAL-AGE-00-40-0041 HTF Underground Crossing Tunnel Lighting Calculation Alpha Plant Calculation 3 ELEC-1 (TYP) Vendor Approval

1631 6007-ESP-ATP-00-32-C120 Engineering Standards and Practices Specification for Rigid Conduit Installation Spec 2 ELEC-1 (TYP) Vendor Approval

1632 6007-ESP-ATP-00-32-C125 Engineering Standards and Practices Specification for Cable Tray Installation Spec 2 ELEC-1 (TYP) Vendor Approval

1633 6007-ESP-ATP-00-32-C130 Engineering Standards and Practices Specification  for Cable and Wiring Installation Spec 2 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S003 Specification for UPS Spec 2 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S004 Specification for UPS Batteries Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S022 Specification for DC System Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S023 Specification for DC System Batteries Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-27-40-E430 Specification for Low Voltage Grounding Resistor Alpha & Beta Plants Spec 0 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-21-22-S111 Engineering Standards and Practices Specification For UDS Steam Generation Area Scope of Work Clarifications Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Load Lighting Pole Drawing 3 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Load CCTV Camera & Lighting Pole Drawing 3 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Detail Drawing 0 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-2401 Alpha Plant Solar Field LV & FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-2402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF103 Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-30-0020 Three Sided Metal Shed for HTF Valves Area Panels Solar Field 107 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-30-0022 Three Sided Metal Shed for HTF Valves Area Panels Solar Field 109 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6401 Beta Plant Solar Field LV & FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 109 North Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6403 Solar Fild Electrical Raceways Details Drawing Circuit Routing HTF SF 107 Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6404 Solar Field  Electrical Raceways Details Drawing Circuit Routing HTF SF 109 South Drawing 2 ELEC-1 (TYP) Vendor Approval
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1634 6007-PLN-AGE-57-31-8111 Beta Plant. Detail for Cable Trench Crossing with Beta access road Drawing 0 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-00-33-1009 Vertical HTF Pipes Loop Typical Steel Frame Support Grounding System Detail Drawing 0 ELEC-1 (TYP) Vendor Approval

1635 Duct Access SH1 Duct Access Drawing 0 ELEC-1 (TYP) Vendor Approval

1636 Duct Access SH2 Duct Access Drawing 0 ELEC-1 (TYP) Vendor Approval

1637 Duct Access SH3 Duct Access Drawing 0 ELEC-1 (TYP) Vendor Approval

1638 6007-PLN-ATP-28-34-6001 Relocation of 12.5 Kv Line Drawing 0 ELEC-1 (TYP) Vendor Approval

1639 6007-PLN-ATP-28-34-6002 Relocation of 12.5 Kv Line Drawing 0 ELEC-1 (TYP) Vendor Approval

1640 6007-PLN-ATP-28-34-6003 Relocation of 12.5 Kv Line Drawing 0 ELEC-1 (TYP) Vendor Approval

1641 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Loads Lighting Pole Drawing 3 ELEC-1 (TYP) Vendor Approval

1642 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Details Drawing 3 ELEC-1 (TYP) Vendor Approval

1643 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Details Drawing 0 ELEC-1 (TYP) Vendor Approval

1644 6007-PLN-AGE-57-31-2401 Alpha Plant Solar Field LV &FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1645 6007-PLN-AGE-57-31-2402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF103 Drawing 2 ELEC-1 (TYP) Vendor Approval

1646 6007-PLN-AGE-57-30-0020 Three Sided Metal Shed For HTF Valves Area Panels Solar Field 107 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1647 6007-PLN-AGE-57-30-0022 Three Sided Metal Shed For HTF Valves Area Panels Solar Field 109 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1648 6007-PLN-AGE-57-31-6401 Beta Plant Solar Field LV & FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1649 6007-PLN-AGE-57-31-6402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 109 North Drawing 2 ELEC-1 (TYP) Vendor Approval

1650 6007-PLN-AGE-57-31-6403 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 107 Drawing 2 ELEC-1 (TYP) Vendor Approval

1651 6007-PLN-AGE-57-31-6404 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 109 South Drawing 2 ELEC-1 (TYP) Vendor Approval

1652 6007-PLN-AGE-57-31-8111 Beta Plant. Detail for Cable Trench Crossing with Beta Access Road Drawing 0 ELEC-1 (TYP) Vendor Approval

1623  6007-PLN-AGE-57-33-6007 Beta Plant. Solar Field 107 Shed For HTF Valves Panelboard Grounding Plan (North Valve Area) Drawing 0 ELEC-1 (TYP) Vendor Approval

1654 6007-PLN-AGE-57-33-6008 Beta Plant. Solar Field 109 Shed For HTF Valves Panelboard Grounding Plan (South Valve Area) Drawing 0 ELEC-1 (TYP) Vendor Approval

1655 Revision Letter ELEC-1-21.01 Revision Sheet Response Letter NA ELEC-1 (TYP) Vendor Approval

1656 6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services for North HTF Underground Crossing Tunnel Drawing 3 ELEC-1 (TYP) Vendor Approval

1657 6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services for South HTF Underground Crossing Tunnel Drawing 3 ELEC-1 (TYP) Vendor Approval

1658 6007-PLN-AGE-58-40-3010_SH1 Alpha Central Plant North HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1659 6007-PLN-AGE-58-40-3010_SH2 Alpha Central Plant North HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1660 6007-PLN-AGE-58-40-3011_SH1 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1661 6007-PLN-AGE-58-40-3011_SH2 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1662 6007-PLN-AGE-58-40-3020_SH1 Alpha Central Plant South HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1663 6007-PLN-AGE-58-40-3020_SH2 Alpha Central Plant South HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1664 6007-PLN-AGE-58-40-3021_SH1 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1665 6007-PLN-AGE-58-40-3021_SH 2 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1666 BV RESPONSE ELEC-1-18.02_PC(2) Revision Letter 20/1/14 NA ELEC-1 (TYP) Vendor Approval

1667 6007-PLN-APT-00-00-H101-A Hazardous Area Classification Alpha Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1668 6007-PLN-APT-00-00-H1011-A Hazardous Area Classification Alpha Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1669 6007-PLN-AGE-67-36-2701 Utilites Lightning Protection Plan Building 27 HTF Electrical Building Alpha & Beta Plants Drawing 0 ELEC-1 (TYP) Vendor Approval

1670 6007-PLN-AGE-25-32-8705 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 4 ELEC-1 (TYP) Vendor Approval

1671 6007-PLN-AGE-25-32-8706 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 4 ELEC-1 (TYP) Vendor Approval

1672 6007-PLN-AGE-25-32-8707 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 5 ELEC-1 (TYP) Vendor Approval

1673 6007-PLN-AGE-25-32-8708 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 4 ELEC-1 (TYP) Vendor Approval

1674 6007-PLN-AGE-25-32-8709 Beta Plant Medium Voltage Trays Beta Site Building #22 Drawing 7 ELEC-1 (TYP) Vendor Approval

1675 6007-PLN-AGE-25-32-8710 Beta Plant Low Voltage and I&C Trays Beta Site Building #22 Drawing 7 ELEC-1 (TYP) Vendor Approval

1676 6007-PLN-AGE-25-32-8713 Beta Plant Detailed Plan and Cable Tray Alpha Site Building #22 Drawing 7 ELEC-1 (TYP) Vendor Approval

1677 6007-PLN-AGE-25-32-8720 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 1 ELEC-1 (TYP) Vendor Approval

1678 6007-PLN-AGE-25-32-8721 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 1 ELEC-1 (TYP) Vendor Approval

1679 6007-PLN-AGE-58-32-4202-1 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1680 6007-PLN-AGE-58-32-4202-10 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1681 6007-PLN-AGE-58-32-4202-11 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1682 6007-PLN-AGE-58-32-4202-12 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1683 6007-PLN-AGE-58-32-4202-13 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1684 6007-PLN-AGE-58-32-4202-14 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1685 6007-PLN-AGE-58-32-4202-15 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1686 6007-PLN-AGE-58-32-4202-16 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1687 6007-PLN-AGE-58-32-4202-2 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1688 6007-PLN-AGE-58-32-4202-3 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1689 6007-PLN-AGE-58-32-4202-4 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1690 6007-PLN-AGE-58-32-4202-5 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1691 6007-PLN-AGE-58-32-4202-6 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1692 6007-PLN-AGE-58-32-4202-7 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1693 6007-PLN-AGE-58-32-4202-8 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1694 6007-PLN-AGE-58-32-4202-9 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1695 6007-PLN-AGE-25-40-4301 Erection & Foundation Drawing Isophase Busduct Routing for Alpha Site Drawing 10 ELEC-1 (TYP) Vendor Approval

1696 6007-PLN-AGE-25-40-9301 Erection & Foundation Drawing Isophase Busduct Routing for Beta Site Drawing 7 ELEC-1 (TYP) Vendor Approval

1697 6007-PLN-ATM-00-21-0900 Electrical Non seg busbar Routing Busbars BD5/BD6/BD13 Building #22 Alpha Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1698 6007-PLN-ATM-00-21-0902 Electrical Non seg busbar Routing Busbars BD1 Building #22 Alpha Site Drawing 4 ELEC-1 (TYP) Vendor Approval

1699 6007-PLN-ATM-00-21-0904 Electrical Non seg busbar Routing Busbars BD401 Building #26 Alpha Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1700 6007-PLN-ATM-00-21-1900 Electrical Non seg busbar Routing Busbars BD15/BD16/BD113 Building #22 Beta Site Drawing 2 ELEC-1 (TYP) Vendor Approval

1701 6007-PLN-ATM-00-21-1902 Electrical Non seg busbar Routing Busbars BD11 Building #22 Beta Site Drawing 4 ELEC-1 (TYP) Vendor Approval

1702 6007-PLN-ATM-00-21-1904 Electrical Non seg busbar Routing Busbars BD1401 Building #26 Beta Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1703 6007-PLN-ATM-27-21-0102 Electrical Non Seg Busbar Routing Busbar BD36 Building #27 Alpha Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1704 6007-PLN-ATM-27-21-0202 Electrical Non Seg Busbar Routing Busbar BD136 Building #27 Beta Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1705 6007-ESP-ATP-00-32-C125 Engineering Standards and Practices Specification for Cable Tray Installation Drawing 4 ELEC-1 (TYP) Vendor Approval

1706 Revision memo_ELEC-1-0.01 Revision letter Memo NA ELEC-1 (TYP) Vendor Approval

1707 6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant 6/3/14 5 ELEC-1 (TYP) Vendor Approval

1704 2012103.00 - TITLESHEET.DWG Abengoa Solar Power Plant Electrical Power and Control Plans Drawing 6 ELEC-1 (TYP) Vendor Approval

1705 2012103.00 SHT02-E2A.DWG Abener Teyma Power Plant Single Line Diagram, Elevation, Schedules - Alpha Wells Drawing 6 ELEC-1 (TYP) Vendor Approval

1706 2012103.00 SHT04-E3A.DWG Abener Teyma Power Plant For Alpha Wells Electrical Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1707 2012103.00 SHT06-E5A.DWG Abener Teyma Power Plant Miscellaneous Details Drawing 6 ELEC-1 (TYP) Vendor Approval

1708 2012103.00 SHT07-E1A.DWG Abener Teyma Power Plant General Notes, Abbreviations, Symbols Drawing 5 ELEC-1 (TYP) Vendor Approval

1709 ABENERPP - ALPHAWELLSITELAYOUT.DWG Abener Teyma Power Plant Site Layout for Alpha Wells Drawing 9 ELEC-1 (TYP) Vendor Approval

1710 ABENERPP - WELL HEAD DETAILS.DWG Abener Teyma Power Plant Well Head Details Typical Drawing 9 ELEC-1 (TYP) Vendor Approval

1711 BV RESPONSE ELEC-1-34.00-PC1 Revision Letter Drawing NA ELEC-1 (TYP) Vendor Approval

1712 6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

1713 6007-PLN-AGE-25-33-9701 Power Block Area Grounding Plan Beta Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

1714 140204_(1436-1027U_42U_45_48) Mojave Solar Project_RFI_ARB-RFI-00236 Prolog-0539-1ARB RFI 00236 Drawing NA ELEC-1 (TYP) Vendor Approval

1714 140204_(1436-1027U_42U_45_48) Mojave Solar Project_RFI_ARB-RFI-00249 Prolog 0551ARB RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1715 ARB-RFI-00236 Attachment 1 of 1 ARB - Atachament RFI 00236 Drawing NA ELEC-1 (TYP) Vendor Approval

1716 ARB-RFI-00249 Attachment 1 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1717 ARB-RFI-00249 Attachment 2 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1718 ARB-RFI-00249 Attachment 3 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1719 ARB-RFI-00249 Attachment 4 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1720 Cover Letter Expedited-ECN-1-22.00-PC1 Cover Letter Memo NA ELEC-1 (TYP) Vendor Approval

1721 6007-PLN-ATM-18-52-R111 Electrical Layout. Alpha Site Building #10. Administration Building. Drawing 0 ELEC-1 (TYP) Vendor Approval

1722 6007-PLN-ATM-18-52-S111 Electrical Layout Holes. Alpha Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1723 6007-PLN-ATM-18-32-4111 Cable Tray System. Alpha Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1724 6007-PLN-ATM-18-52-R211 Electrical Layout. Beta Site Building #10. Administration Building. Drawing 0 ELEC-1 (TYP) Vendor Approval

1725 6007-PLN-ATM-18-52-S211 Electrical Layout Holes. Beta Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1726 6007-PLN-ATM-18-32-8111 Cable Tray System. Beta Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1727 6007-PLN-ATM-27-34-E112 Alpha & Beta Plants. Evaporation Pond Grounding Details. Drawing 3 ELEC-1 (TYP) Vendor Approval

1728 6007-PLN-ATM-27-34-E113 Alpha Plant. Bioremediation Facilities. Evaporation Pond LV Feed. Drawing 1 ELEC-1 (TYP) Vendor Approval

1729 6007-PLN-ATM-27-34-E114 Beta Plant. Bioremediation Facilities. Evaporation Pond LV Feed. Drawing 1 ELEC-1 (TYP) Vendor Approval

1730 6007-PLN-ATP-00-21-O010 Alpha Site Overall One-line Diagram Drawing Rev. 15 ELEC-1 (TYP) Vendor Approval

1731 6007-PLN-ATP-00-21-O020 Beta Site Overall One-line Diagram Drawing Rev. 15 ELEC-1 (TYP) Vendor Approval

1732 6007-PLN-ATM-00-33-4001-Sheet 1 Alpha Central Plant. Aerial Grounding Conductor Cable tray system. Key Map. Drawing 1 ELEC-1 (TYP) Vendor Approval

1733 6007-PLN-ATM-00-33-4001-Sheet 2 Alpha Central Plant. Aerial Grounding Conductor Cable Tray System. Drawing 1 ELEC-1 (TYP) Vendor Approval

1734 6007-PLN-ATM-00-33-4001-Sheet 3 Alpha Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1735 6007-PLN-ATM-00-33-4001-Sheet 4 Alpha Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1736 6007-PLN-ATM-00-33-4001-Sheet 5 Alpha Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1737 6007-PLN-ATM-00-33-9001-Sheet 1 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Key Map. Drawing 1 ELEC-1 (TYP) Vendor Approval

1738 6007-PLN-ATM-00-33-9001-Sheet 2 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1739 6007-PLN-ATM-00-33-9001-Sheet 3 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1740 6007-PLN-ATM-00-33-9001-Sheet 4 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1741 6007-PLN-ATM-00-33-9001-Sheet 5 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1742 6007-PLN-ATM-18-52-R111 ELECTRICAL LAYOUT. ALPHA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 1 ELEC-1 (TYP) Vendor Approval

1743 6007-PLN-ATM-18-52-S111 ELECTRICAL LAYOUT HOLES. ALPHA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1744 6007-PLN-ATM-18-32-4111 CABLE TRAY SYSTEM. ALPHA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1745 6007-PLN-ATM-18-52-R211 ELECTRICAL LAYOUT. BETA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 1 ELEC-1 (TYP) Vendor Approval
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1746 6007-PLN-ATM-18-52-S211 ELECTRICAL LAYOUT HOLES. BETA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1747 6007-PLN-ATM-18-32-8111 CABLE TRAY SYSTEM. BETA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1748 6007-PLN-AGE-57-33-2301 Alpha Plant Solar Field 101 Details For South-West Corner loads grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1749 6007-PLN-AGE-57-33-2302 Alpha Plant Solar Field 101 Details For North-West Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1750 6007-PLN-AGE-57-33-2303 Alpha Plant Solar Field 103 Details For North-Eest Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1751 6007-PLN-AGE-57-33-2304 Alpha Plant Solar Field 104 Details For South-East Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1752 6007-PLN-AGE-57-33-2305 Alpha Plant Solar Field 102 Details For North-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1753 6007-PLN-AGE-57-33-2306 Alpha Plant Solar Field 102 Details For South-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1754 6007-PLN-AGE-57-33-2307 Alpha Plant Solar Field 103 Details For North-Wast Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1755 6007-PLN-AGE-57-33-2308 Alpha Plant Solar Field 104 Details For North-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1756 6007-PLN-AGE-57-33-2309 Alpha Solar Field 103 Detail for South West Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1757 6007-PLN-AGE-57-33-6301 Beta Solar Field 105 Details For North-West Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1758 6007-PLN-AGE-57-33-6302 Beta Solar Field 107 Details For North-East Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1759 6007-PLN-AGE-57-33-6303 Beta Solar Field 108 Details For South-West Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1760 6007-PLN-AGE-57-33-6304 Beta Solar Field 109 Details For South-Easst Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1761 6007-PLN-AGE-57-33-6311 Beta Solar Field 105 Details For South-West Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1762 6007-PLN-AGE-57-33-6312 Beta Solar Field 105 Details For South-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1763 6007-PLN-AGE-57-33-6313 Beta Solar Field 105 Details For North-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1764 6007-PLN-AGE-57-33-6314 Beta Solar Field 105 Details For North-West Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1765 6007-PLN-AGE-57-33-6008 Beta Plant. Solar Field 109. Shed for HTF Valves PanelBoard Gounding plan. (South Valve Area) Drawing 1 ELEC-1 (TYP) Vendor Approval

1766 6007-PLN-AGE-57-33-6007 Beta Plant. Solar Field 107. Shed for HTF Valves PanelBoard Gounding plan. (North Valve Area) Drawing 1 ELEC-1 (TYP) Vendor Approval

1767 6007-PLN-AGE-40-52-2552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 1 ELEC-1 (TYP) Vendor Approval

1768 6007-PLN-AGE-40-52-2553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 1 ELEC-1 (TYP) Vendor Approval

1769 6007-PLN-AGE-40-52-6552 Mojave Solar Project. Beta Plant MMF underground crossing Plan and Sections Drawing 1 ELEC-1 (TYP) Vendor Approval

1770 6007-PLN-AGE-40-52-6553 Mojave Solar Project. Beta Plant MMF underground crossing Plan and Details Drawing 1 ELEC-1 (TYP) Vendor Approval

1771 6007-PLN-AGE-58-32-4211-4 Alpha Plant. Cable Tray System Details Drawing R6 ELEC-1 (TYP) Vendor Approval

1772 6007-PLN-AGE-58-32-8611-4 Beta Plant. Cable Tray System Details Drawing R6 ELEC-1 (TYP) Vendor Approval

1773 6007-PLN-ATM-00-33-4001-5 Alpha Central Plant. Aerial Grounding Conductor. Cable Tray System. Drawing R1 ELEC-1 (TYP) Vendor Approval

1774 6007-PLN-ATM-00-33-9001-5 Beta Central Plant. Aerial Grounding Conductor. Cable Tray System. Drawing R1 ELEC-1 (TYP) Vendor Approval

1775 6007-PLN-AGE-57-21-2401 Alpha Plant Solar Field Substation 101 Panel Schedule (101-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1776 6007-PLN-AGE-57-21-2402 Alpha Plant Solar Field Substation 102 Panel Schedule (102-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1777 6007-PLN-AGE-57-21-2403 Alpha Plant Solar Field Substation 103 Panel Schedule (103-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1778 6007-PLN-AGE-57-21-2404 Alpha Plant Solar Field Substation 104 Panel Schedule (104-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1779 6007-PLN-AGE-57-21-6105 Beta Plant Solar Field Substation 105 Single Line Diagram (105-LVSWBD-001) Drawing R7 ELEC-1 (TYP) Vendor Approval

1780 6007-PLN-AGE-57-21-6106 Beta Plant Solar Field Substation Single Line Diagram 106 (106 LVSWBD 001) Drawing R7 ELEC-1 (TYP) Vendor Approval

1781 6007-PLN-AGE-57-21-6405 Beta Solar Field Substation 105 Panel Schedule (105-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1782 6007-PLN-AGE-57-21-6406 Beta Solar Field Substation 106 Panel Schedule (106-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1783 6007-PLN-AGE-57-21-6407 Beta Solar Field Substation 107 Panel Schedule (10-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1784 6007-PLN-AGE-57-21-6408 Beta Solar Field Substation 108 Panel Schedule (108-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1785 6007-PLN-AGE-57-21-6409 Beta Solar Field Substation 109 Panel Schedule (109-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1786 6007-PLN-AGE-57-45-0010 Solar Field Collector Level III Control Box. Field Connections Drawing R3 ELEC-1 (TYP) Vendor Approval

1787 6007-PLN-AGE-57-21-6305 Beta Plant Solar Field Substation 105 Panel Schedule (105UPS016 & 105UPSP022) Drawing R4 ELEC-1 (TYP) Vendor Approval

1788 6007-PLN-AGE-57-21-6306 Beta Plant Solar Field Substation 106 Panel Schedule (106UPS016 & 106UPSP022) Drawing R4 ELEC-1 (TYP) Vendor Approval

1789 6007-PLN-AGE-57-21-6307 Beta Plant Solar Field Substation 107 Panel Schedule (107UPS016 & 106UPSP022) Drawing R5 ELEC-1 (TYP) Vendor Approval

1790 6007-PLN-AGE-57-21-6308 Beta Plant Solar Field Substation 108 Panel Schedule (108UPS016 & 108UPSP022) Drawing R4 ELEC-1 (TYP) Vendor Approval

1791 6007-PLN-AGE-57-21-6309 Beta Plant Solar Field Substation 109 Panel Schedule (109UPS016 & 109UPSP022) Drawing R5 ELEC-1 (TYP) Vendor Approval

1792 6007-PLN-AGE-57-21-6507 Beta Solar Field Single Line Diagrams of Power and UPS Panels for North HTF Valves (107-PP-020-01) and (107-PP-040-01) Drawing R4 ELEC-1 (TYP) Vendor Approval

1793 6007-PLN-AGE-57-21-6509 Beta Solar Field Single Line Diagrams of Power and UPS Panels for North HTF Valves (109-PP-020-01) and (109-PP-020-10) and (109-PP-040-01)Drawing R4 ELEC-1 (TYP) Vendor Approval

1794 6007-PLN-AGE-67-31-2403 Utilities Area Water Treatment Lighting Layout (Building) Alpha Plant Drawing R7 ELEC-1 (TYP) Vendor Approval

1795 6007-PLN-AGE-67-31-2404 Utilities Area Water Treatment Lighting Layout (outdoor) Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1796 6007-PLN-AGE-67-31-2406 Utilities Area Water Treatment Lighting Circuit Groups Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1797 6007-PLN-AGE-67-31-2407 Utilities Area Water Treatment Lighting Circuit Groups Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1798 6007-PLN-AGE-67-31-2408 Utilities Area Water Treatment Lighting Layout (Building) Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1799 6007-PLN-AGE-67-31-2409 Utilities Area Water Treatment Lighting Layout (Building) Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1800 6007-PLN-AGE-67-31-2410 Utilities Area WTA Emergenecy  Lighting Layout (Outdoor) Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1801 6007-PLN-AGE-67-31-2413 Utilities Area WTA Emergenecy  Lighting Circuit Groups Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1802 6007-PLN-AGE-67-31-2414 Utilities Area WTA Emergenecy  Lighting Circuit Groups Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1803 6007-PLN-AGE-67-31-2420 Utilites Area Water Treatment Lighting Layout (Outdoor) (Waste Filter Area) Alpha Plant Drawing R0 ELEC-1 (TYP) Vendor Approval

1804 6007-PLN-AGE-67-31-6803 Utilities Area Water Treatment Lighting Layout (Building) Beta Plant Drawing R7 ELEC-1 (TYP) Vendor Approval

1805 6007-PLN-AGE-67-31-6804 Utilities Area Water Treatment Lighting Layout (outdoor) Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1806 6007-PLN-AGE-67-31-6806 Utilities Area Water Treatment Lighting Circuit Groups Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1807 6007-PLN-AGE-67-31-6807 Utilities Area Water Treatment Lighting Circuit Groups Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1808 6007-PLN-AGE-67-31-6808 Utilities Area Water Treatment Lighting Layout (Building) Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1809 6007-PLN-AGE-67-31-6809 Utilities Area Water Treatment Lighting Layout (Building) Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1810 6007-PLN-AGE-67-31-6810 Utilities Area WTA Emergenecy  Lighting Layout (Outdoor) Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1811 6007-PLN-AGE-67-31-6813 Utilities Area WTA Emergenecy  Lighting Circuit Groups Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1812 6007-PLN-AGE-67-31-6820 Utilities Area WTA Emergenecy  Lighting Circuit Groups Beta Plant Drawing R0 ELEC-1 (TYP) Vendor Approval

1813 6007-PLN-AGE-67-31-6814 Utilites Area WTA Emergency Lighting Circuit Groups Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1814 Revision Memo Revision memo_ELEC-1-18.04X1 Drawing NA ELEC-1 (TYP) Vendor Approval

1815 6007-PLN-AGE-21-33-5101 SG  Grounding System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1816 6007-PLN-AGE-21-33-9501 SG  Grounding System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1817 6007-PLN-AGE-25-33-5321 Turbine/Condenser/Generator Grounding Plan Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1818 6007-PLN-AGE-25-33-9721 Turbine/Condenser/Generator Grounding Plan Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1819 6007-PLN-AGE-58-33-3010 Alpha Centeral Plant HTF Underground Crossing Grounding Details Drawing R1 ELEC-1 (TYP) Vendor Approval

1820 6007-PLN-AGE-58-33-5201 Alpha Plan HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1821 6007-PLN-AGE-58-33-5202 Alpha Plan HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1822 6007-PLN-AGE-58-33-5205 Alpha Central Plant Expansion Vessel Grounding system Drawing R1 ELEC-1 (TYP) Vendor Approval

1823 6007-PLN-AGE-58-33-7201 Beta Plan HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1824 6007-PLN-AGE-58-33-7202 Beta Plan HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1825 6007-PLN-AGE-58-33-7205 Beta Central Plant Expansion Vessel Grounding system Drawing R1 ELEC-1 (TYP) Vendor Approval

1826 6007-PLN-AGE-67-33-5403 Water Treatment Grounding System Alpha Plant Drawing R2 ELEC-1 (TYP) Vendor Approval

1827 6007-PLN-AGE-67-33-9803 Water Treatment Grounding System Beta Plant Drawing R2 ELEC-1 (TYP) Vendor Approval

1828 6007-PLN-ATM-23-33-1001 Grounding Resistor Connection Detailed Plan Drawing R0 ELEC-1 (TYP) Vendor Approval

1829 6007-PLN-AGE-57-31-2011 Alpha Plant Solar Field LV & FO Cross Sectional Cables Trenching Details Drawing R4 ELEC-1 (TYP) Vendor Approval

1830 6007-PLN-AGE-57-31-2101 Alpha Plant Solar Field 101 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1831 6007-PLN-AGE-57-31-2102 Alpha Plant Solar Field 102 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1832 6007-PLN-AGE-57-31-2103 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1833 6007-PLN-AGE-57-31-2104 Alpha Plant Solar Field104 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1834 6007-PLN-AGE-57-31-4101 Alpha Plant Solar Field101 MV & FO Cables Trenching Plan Drawing R2 ELEC-1 (TYP) Vendor Approval

1835 6007-PLN-AGE-57-31-4102 Alpha Plant Solar Field102 MV & FO Cables Trenching Plan Drawing R2 ELEC-1 (TYP) Vendor Approval

1836 6007-PLN-AGE-57-31-4103 Alpha Plant Solar Field 103 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1837 6007-PLN-AGE-57-31-4104 Alpha Plant Solar Field104 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1838 6007-PLN-AGE-57-31-4110 Alpha Plant Solar Field MV & FO Cables Trenching Details Drawing R2 ELEC-1 (TYP) Vendor Approval

1839 6007-PLN-AGE-57-31-6011 Beta Plant Solar Field LV & FO Cross Sectional Cables Trenching Details Drawing R6 ELEC-1 (TYP) Vendor Approval

1840 6007-PLN-AGE-57-31-6105 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1841 6007-PLN-AGE-57-31-6106 Beta Plant Solar Field 106 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1842 6007-PLN-AGE-57-31-6107 Beta Plant Solar Field 107 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1843 6007-PLN-AGE-57-31-6108 Beta Plant Solar Field 108 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1844 6007-PLN-AGE-57-31-6109 Beta Plant Solar Field 109 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1845 6007-PLN-AGE-57-31-8105 Beta Plant Solar Field 105 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1846 6007-PLN-AGE-57-31-8106 Beta Plant Solar Field 106 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1847 6007-PLN-AGE-57-31-8107 Beta Plant Solar Field 107 MV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1848 6007-PLN-AGE-57-31-8108 Beta Plant Solar Field 108 MV & FO Cables Trenching Plan Drawing R2 ELEC-1 (TYP) Vendor Approval

1849 6007-PLN-AGE-57-31-8109 Beta Plant Solar Field 109 MV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1850 6007-PLN-AGE-57-31-8110 Beta Plant Solar Field MV & FO Cables Trenching Details Drawing R3 ELEC-1 (TYP) Vendor Approval

1851 Revision Memo Revision memo_ELEC-1-5.00 Drawing NA ELEC-1 (TYP) Vendor Approval

1852 6007-PLN-ATP-27-23-P355 Alpha Electrical Panel UPSP-1308620 Building #22 Drawing R0 ELEC-1 (TYP) Vendor Approval

1853 6007-PLN-ATP-27-23-P455 Beta Electrical Panel UPSP-1308620 Building #22 Drawing R0 ELEC-1 (TYP) Vendor Approval

1854 6007-PLN-AGE-57-31-2301 Alpha Plant Solar Field 101 Detail For South-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1855 6007-PLN-AGE-57-31-2302 Alpha Plant Solar Field 101 Detail For North-West Corner Loads Trenching Drawing R4 ELEC-1 (TYP) Vendor Approval

1856 6007-PLN-AGE-57-31-2303 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1857 6007-PLN-AGE-57-31-2304 Alpha Plant Solar Field 104 Detail For Sourth-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1858 6007-PLN-AGE-57-31-2305 Alpha Plant Solar Field 102 Detail For North-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1859 6007-PLN-AGE-57-31-2306 Alpha Plant Solar Field 102 Detail For South-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1860 6007-PLN-AGE-57-31-2307 Alpha Plant Solar Field 103 Detail For North-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1861 6007-PLN-AGE-57-31-2308 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1862 6007-PLN-AGE-57-31-2309 Alpha Plant Solar Field 103 Detail For South-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1863 6007-PLN-AGE-57-31-3101 Alpha Plant. Solar Field 101 Trenching Plans For Electrical Substation Drawing 1 ELEC-1 (TYP) Vendor Approval
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1864 6007-PLN-AGE-57-31-3102 Alpha Plant. Solar Field 102 Trenching Plans For Electrical Substation Drawing R1 ELEC-1 (TYP) Vendor Approval

1865 6007-PLN-AGE-57-31-3103 Alpha Plant Solar Field 103 Trenching Plan For Electrical Bldg & Transformer Pad Drawing R1 ELEC-1 (TYP) Vendor Approval

1866 6007-PLN-AGE-57-31-3104 Alpha Plant Solar Field 104 Trenching Plan For Electrical Bldg & Transformer Pad Drawing R1 ELEC-1 (TYP) Vendor Approval

1867 6007-PLN-AGE-57-31-6301 Beta Plant Solar Field 105 Detail For North-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1868 6007-PLN-AGE-57-31-6302 Beta Plant Solar Field 107 Detail For North-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1869 6007-PLN-AGE-57-31-6303 Beta Plant Solar Field 109 Detail For South-East Corner Loads Trenching Drawing R4 ELEC-1 (TYP) Vendor Approval

1870 6007-PLN-AGE-57-31-6304 Beta Plant Solar Field 108 Detail For South-West Corner Loads Trenching Drawing 3 ELEC-1 (TYP) Vendor Approval

1871 6007-PLN-AGE-57-31-6311 Beta Plant Solar Field 105 Detail For South-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1872 6007-PLN-AGE-57-31-6312 Beta Plant Solar Field 105 Detail For South-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1873 6007-PLN-AGE-57-31-6313 Beta Plant Solar Field 105 Detail For Noarth-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1874 6007-PLN-AGE-57-31-6314 Beta Plant Solar Field 106 Detail For Noarth-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1875 6007-PLN-AGE-57-31-7105 Beta Plant Solar Field 105 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1876 6007-PLN-AGE-57-31-7106 Beta Plant Solar Field 106 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1877 6007-PLN-AGE-57-31-7107 Beta Plant Solar Field 107 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1878 6007-PLN-AGE-57-31-7108 Beta Plant Solar Field 108 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1879 6007-PLN-AGE-57-31-7109 Beta Plant Solar Field 109 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1880 6007-PLN-AGE-57-31-8207-1 Beta  Plant. Solar Field 107 Water Wells Area Drawing R4 ELEC-1 (TYP) Vendor Approval

1881 6007-PLN-AGE-57-31-8207-2 Beta  Plant. Solar Field 107 Water Wells Area Drawing R5 ELEC-1 (TYP) Vendor Approval

1882 6007-PLN-AGE-57-31-8207-3 Beta  Plant. Solar Field 106 Water Wells Beta #4 Area Drawing R2 ELEC-1 (TYP) Vendor Approval

1883 6007-PLN-AGE-18-52-R101 Electrical Layout Alpha Site Building #22 Main Electrical Station Drawing 10 ELEC-1 (TYP) Vendor Approval

1884 6007-PLN-AGE-18-52-R102 Electrical Layout AlphaSite Buillding #27 HTF Station Drawing 12 ELEC-1 (TYP) Vendor Approval

1885 6007-PLN-AGE-18-52-R103 Electrical Layout Alpha Site Buillding #26 Cooling Tower Station Drawing 9 ELEC-1 (TYP) Vendor Approval

1886 6007-PLN-AGE-18-52-R201 Electrical Layout Beta Site Buillding #22 Main Electrical Station Drawing 10 ELEC-1 (TYP) Vendor Approval

1887 6007-PLN-AGE-18-52-R202 Electrical Layout Beta Site Building #27 HTF Station Drawing 12 ELEC-1 (TYP) Vendor Approval

1888 6007-PLN-AGE-18-52-R203 Electrical Layout Beta Building #26 Cooling Tower Station Drawing 9 ELEC-1 (TYP) Vendor Approval

1889 6007-PLN-AGE-21-36-5121 SG Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1890 6007-PLN-AGE-21-36-5122 SG Lightning Protection System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1891 6007-PLN-AGE-21-36-5123 SG Lightning Protection System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1892 6007-PLN-AGE-21-36-9521 SG Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1893 6007-PLN-AGE-21-36-9522 SG Lightning Protection System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1894 6007-PLN-AGE-21-36-9523 SG Lightning Protection System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1895 6007-PLN-AGE-25-36-5341 Power Block Lightning Protection System Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1896 6007-PLN-AGE-25-36-5342 Power Block Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1897 6007-PLN-AGE-25-36-5343 Power Block Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1899 6007-PLN-AGE-25-36-5345 Power Block Lightning Protection System Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1900 6007-PLN-AGE-25-36-9731 Power Block Lightning Protection System Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1901 6007-PLN-AGE-25-36-9732 Power Block Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1902 6007-PLN-AGE-25-36-9733 Power Block Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1903 6007-PLN-AGE-25-36-9735 Power Block Lightning Protection System Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1904 6007-PLN-AGE-58-36-5221-1 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1905 6007-PLN-AGE-58-36-5221-2 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1906 6007-PLN-AGE-58-36-5221-3 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1907 6007-PLN-AGE-58-36-5221-4 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1908 6007-PLN-AGE-58-36-9621-1 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1909 6007-PLN-AGE-58-36-9621-2 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1910 6007-PLN-AGE-58-36-9621-3 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1911 6007-PLN-AGE-58-36-9621-4 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1912 6007-PLN-AGE-67-36-5442 Utilities-lightning Protection Plan Building 26 Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1913 6007-PLN-AGE-67-36-5445 Water Treatment Plant Lightning Protection System Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1914 6007-PLN-AGE-67-36-5446 Water Treatment Plant Lightning Protection System Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1915 6007-PLN-AGE-67-36-5447 Utilities-lightning Protection Plan Building 26 Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1916 6007-PLN-AGE-67-36-9842 Utilities-lightning Protection Plan Building 26 Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1917 6007-PLN-AGE-67-36-9845 Water Treatment Plant Lightning Protection System Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1918 6007-PLN-AGE-67-36-9846 Water Treatment Plant Lightning Protection System Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1919 6007-PLN-AGE-67-36-9847 Utilities-lightning Protection Plan Building 26 Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1920 6007-PLN-AGE-18-52-R101 Electrical Layout Alpha Site Building #22 Main Electrical Station 27/3/14 10 ELEC-1 (TYP) Vendor Approval

1921 6007-PLN-AGE-18-52-R102 Electrical Layout AlphaSite Buillding #27 HTF Station 27/3/14 12 ELEC-1 (TYP) Vendor Approval

1922 6007-PLN-AGE-18-52-R103 Electrical Layout Alpha Site Buillding #26 Cooling Tower Station 27/3/14 9 ELEC-1 (TYP) Vendor Approval

1923 6007-PLN-AGE-18-52-R201 Electrical Layout Beta Site Buillding #22 Main Electrical Station 27/3/14 10 ELEC-1 (TYP) Vendor Approval

1924 6007-PLN-AGE-18-52-R202 Electrical Layout Beta Site Building #27 HTF Station 27/3/14 12 ELEC-1 (TYP) Vendor Approval

1925 6007-PLN-AGE-18-52-R203 Electrical Layout Beta Building #26 Cooling Tower Station 27/3/14 9 ELEC-1 (TYP) Vendor Approval

1926 6007-PLN-AGE-21-36-5121 SG Lightning Protection System Alpha Plant 6/8/13 R5 ELEC-1 (TYP) Vendor Approval

1927 6007-PLN-AGE-21-36-5122 SG Lightning Protection System Alpha Plant 6/8/13 R4 ELEC-1 (TYP) Vendor Approval

1928 6007-PLN-AGE-21-36-5123 SG Lightning Protection System Alpha Plant 6/8/13 R4 ELEC-1 (TYP) Vendor Approval

1929 6007-PLN-AGE-21-36-9521 SG Lightning Protection System Beta Plant 6/8/13 R5 ELEC-1 (TYP) Vendor Approval

1930 6007-PLN-AGE-21-36-9522 SG Lightning Protection System Beta Plant 6/8/13 R4 ELEC-1 (TYP) Vendor Approval

1931 6007-PLN-AGE-21-36-9523 SG Lightning Protection System Beta Plant 6/8/13 R4 ELEC-1 (TYP) Vendor Approval

1932 6007-PLN-AGE-25-36-5341 Power Block Lightning Protection System Alpha Plant 2/8/13 R6 ELEC-1 (TYP) Vendor Approval

1933 6007-PLN-AGE-25-36-5342 Power Block Lightning Protection System Alpha Plant 2/8/13 R5 ELEC-1 (TYP) Vendor Approval

1934 6007-PLN-AGE-25-36-5343 Power Block Lightning Protection System Alpha Plant 2/8/13 R5 ELEC-1 (TYP) Vendor Approval

1935 6007-PLN-AGE-25-36-5345 Power Block Lightning Protection System Alpha Plant 2/8/13 R6 ELEC-1 (TYP) Vendor Approval

1936 6007-PLN-AGE-25-36-9731 Power Block Lightning Protection System Beta Plant 2/8/13 R6 ELEC-1 (TYP) Vendor Approval

1937 6007-PLN-AGE-25-36-9732 Power Block Lightning Protection System Beta Plant 2/8/13 R5 ELEC-1 (TYP) Vendor Approval

1938 6007-PLN-AGE-25-36-9733 Power Block Lightning Protection System Beta Plant 2/8/13 R5 ELEC-1 (TYP) Vendor Approval

1939 6007-PLN-AGE-25-36-9735 Power Block Lightning Protection System Beta Plant 2/8/13 R6 ELEC-1 (TYP) Vendor Approval

1940 6007-PLN-AGE-58-36-5221-1 Alpha Plant HTF Area Lightning Protection Plan 2/8/14 R4 ELEC-1 (TYP) Vendor Approval

1941 6007-PLN-AGE-58-36-5221-2 Alpha Plant HTF Area Lightning Protection Plan 2/8/14 R4 ELEC-1 (TYP) Vendor Approval

1942 6007-PLN-AGE-58-36-5221-3 Alpha Plant HTF Area Lightning Protection Plan 2/8/14 R4 ELEC-1 (TYP) Vendor Approval

1943 6007-PLN-AGE-58-36-5221-4 Alpha Plant HTF Area Lightning Protection Plan 8/8/14 R4 ELEC-1 (TYP) Vendor Approval

1944 6007-PLN-AGE-58-36-9621-1 Beta Plant HTF Area Lightning Protection Plan 2/8/14 R4 ELEC-1 (TYP) Vendor Approval

1945 6007-PLN-AGE-58-36-9621-2 Beta Plant HTF Area Lightning Protection Plan 2/8/14 R4 ELEC-1 (TYP) Vendor Approval

1946 6007-PLN-AGE-58-36-9621-3 Beta Plant HTF Area Lightning Protection Plan 8/8/13 R4 ELEC-1 (TYP) Vendor Approval

1947 6007-PLN-AGE-58-36-9621-4 Beta Plant HTF Area Lightning Protection Plan 2/8/14 R4 ELEC-1 (TYP) Vendor Approval

1948 6007-PLN-AGE-67-36-5442 Utilities-lightning Protection Plan Building 26 Alpha Plant 2/8/14 R3 ELEC-1 (TYP) Vendor Approval

1949 6007-PLN-AGE-67-36-5445 Water Treatment Plant Lightning Protection System Alpha Plant 2/8/14 R3 ELEC-1 (TYP) Vendor Approval

1950 6007-PLN-AGE-67-36-5446 Water Treatment Plant Lightning Protection System Alpha Plant 2/8/14 R3 ELEC-1 (TYP) Vendor Approval

1951 6007-PLN-AGE-67-36-5447 Utilities-lightning Protection Plan Building 26 Alpha Plant 2/8/14 R1 ELEC-1 (TYP) Vendor Approval

1952 6007-PLN-AGE-67-36-9842 Utilities-lightning Protection Plan Building 26 Beta Plant 2/8/14 R3 ELEC-1 (TYP) Vendor Approval

1953 6007-PLN-AGE-67-36-9845 Water Treatment Plant Lightning Protection System Beta Plant 2/8/14 R3 ELEC-1 (TYP) Vendor Approval

1954 6007-PLN-AGE-67-36-9846 Water Treatment Plant Lightning Protection System Beta Plant 2/8/14 R3 ELEC-1 (TYP) Vendor Approval

1955 6007-PLN-AGE-67-36-9847 Utilities-lightning Protection Plan Building 26 Beta Plant 2/8/14 R1 ELEC-1 (TYP) Vendor Approval

1956 6007-PLN-AGE-57-31-2301 Alpha Plant Solar Field 101 Detail For South-West Corner Loads Trenching 11/12/13 R3 ELEC-1 (TYP) Vendor Approval

1957 6007-PLN-AGE-57-31-2302 Alpha Plant Solar Field 101 Detail For North-West Corner Loads Trenching 11/12/13 R4 ELEC-1 (TYP) Vendor Approval

1958 6007-PLN-AGE-57-31-2303 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching 11/12/13 R3 ELEC-1 (TYP) Vendor Approval

1959 6007-PLN-AGE-57-31-2304 Alpha Plant Solar Field 104 Detail For Sourth-East Corner Loads Trenching 11/12/13 R3 ELEC-1 (TYP) Vendor Approval

1960 6007-PLN-AGE-57-31-2305 Alpha Plant Solar Field 102 Detail For North-East Corner Loads Trenching 11/12/13 R2 ELEC-1 (TYP) Vendor Approval

1961 6007-PLN-AGE-57-31-2306 Alpha Plant Solar Field 102 Detail For South-East Corner Loads Trenching 11/12/13 R2 ELEC-1 (TYP) Vendor Approval

1962 6007-PLN-AGE-57-31-2307 Alpha Plant Solar Field 103 Detail For North-West Corner Loads Trenching 11/12/13 R2 ELEC-1 (TYP) Vendor Approval

1963 6007-PLN-AGE-57-31-2308 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching 11/12/13 R2 ELEC-1 (TYP) Vendor Approval

1964 6007-PLN-AGE-57-31-2309 Alpha Plant Solar Field 103 Detail For South-West Corner Loads Trenching 11/12/13 R2 ELEC-1 (TYP) Vendor Approval

1965 6007-PLN-AGE-57-31-3101 Alpha Plant. Solar Field 101 Trenching Plans For Electrical Substation 23/4/14 1 ELEC-1 (TYP) Vendor Approval

1966 6007-PLN-AGE-57-31-3102 Alpha Plant. Solar Field 102 Trenching Plans For Electrical Substation 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1967 6007-PLN-AGE-57-31-3103 Alpha Plant Solar Field 103 Trenching Plan For Electrical Bldg & Transformer Pad 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1968 6007-PLN-AGE-57-31-3104 Alpha Plant Solar Field 104 Trenching Plan For Electrical Bldg & Transformer Pad 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1969 6007-PLN-AGE-57-31-6301 Beta Plant Solar Field 105 Detail For North-West Corner Loads Trenching 31/1/14 R3 ELEC-1 (TYP) Vendor Approval

1970 6007-PLN-AGE-57-31-6302 Beta Plant Solar Field 107 Detail For North-East Corner Loads Trenching 31/1/14 R3 ELEC-1 (TYP) Vendor Approval

1971 6007-PLN-AGE-57-31-6303 Beta Plant Solar Field 109 Detail For South-East Corner Loads Trenching 31/1/14 R4 ELEC-1 (TYP) Vendor Approval

1972 6007-PLN-AGE-57-31-6304 Beta Plant Solar Field 108 Detail For South-West Corner Loads Trenching 31/1/14 3 ELEC-1 (TYP) Vendor Approval

1973 6007-PLN-AGE-57-31-6311 Beta Plant Solar Field 105 Detail For South-West Corner Loads Trenching 31/1/14 R2 ELEC-1 (TYP) Vendor Approval

1974 6007-PLN-AGE-57-31-6312 Beta Plant Solar Field 105 Detail For South-East Corner Loads Trenching 31/1/14 R2 ELEC-1 (TYP) Vendor Approval

1975 6007-PLN-AGE-57-31-6313 Beta Plant Solar Field 105 Detail For Noarth-East Corner Loads Trenching 31/1/14 R2 ELEC-1 (TYP) Vendor Approval

1976 6007-PLN-AGE-57-31-6314 Beta Plant Solar Field 106 Detail For Noarth-West Corner Loads Trenching 31/1/14 R3 ELEC-1 (TYP) Vendor Approval

1977 6007-PLN-AGE-57-31-7105 Beta Plant Solar Field 105 Cable Trenching Plan For Electrical Substations 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1978 6007-PLN-AGE-57-31-7106 Beta Plant Solar Field 106 Cable Trenching Plan For Electrical Substations 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1979 6007-PLN-AGE-57-31-7107 Beta Plant Solar Field 107 Cable Trenching Plan For Electrical Substations 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1980 6007-PLN-AGE-57-31-7108 Beta Plant Solar Field 108 Cable Trenching Plan For Electrical Substations 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1981 6007-PLN-AGE-57-31-7109 Beta Plant Solar Field 109 Cable Trenching Plan For Electrical Substations 23/4/14 R1 ELEC-1 (TYP) Vendor Approval

1982 6007-PLN-AGE-57-31-8207-1 Beta  Plant. Solar Field 107 Water Wells Area 24/1/14 R4 ELEC-1 (TYP) Vendor Approval

Page  18  of  19



ABENER TEYMA MOJAVE - Alpha Site Drawing List                                                 6007-ESP-ATP-XX-XX-Z-XXXX         

Compliance No.: GEN-2

Job: Mojave Solar Project

Date: 07/08/2014

Description: Electrical  Site Drawings  List - Alpha&Beta

Line No. Sheet No. Description
Type of 

Document

Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason for 

Submittal

1983 6007-PLN-AGE-57-31-8207-2 Beta  Plant. Solar Field 107 Water Wells Area 31/1/14 R5 ELEC-1 (TYP) Vendor Approval

1984 6007-PLN-AGE-57-31-8207-3 Beta  Plant. Solar Field 106 Water Wells Beta #4 Area 31/1/14 R2 ELEC-1 (TYP) Vendor Approval

1985 6007-PLN-CHR-27-00-465-SHT 1 HEAT TRACE POWER DIST. ONE LINE CIRCUIT DRAWINGS. ALPHA PLANT 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1986 6007-PLN-CHR-27-00-465-SHT 2 HEAT TRACE POWER DIST. ONE LINE CIRCUIT DRAWINGS. BETA PLANT 27/2/14 0 ELEC-1 (TYP) Vendor Approval

1987 6007-PLN-CHR-27-21-0468-SHT 1 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 1 ELEC-1 (TYP) Vendor Approval

1988 6007-PLN-CHR-27-21-0468-SHT 2 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1989 6007-PLN-CHR-27-21-0468-SHT 3 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 1 ELEC-1 (TYP) Vendor Approval

1990 6007-PLN-CHR-27-21-0468-SHT 4 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1991 6007-PLN-CHR-27-21-0469-SHT 1 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1992 6007-PLN-CHR-27-21-0469-SHT 2 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1993 6007-PLN-CHR-27-21-0469-SHT 3 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1994 6007-PLN-CHR-27-21-0469-SHT 4 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1995 6007-PLN-CHR-27-21-0470-SHT 1 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 1 ELEC-1 (TYP) Vendor Approval

1996 6007-PLN-CHR-27-21-0470-SHT 2 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1997 6007-PLN-CHR-27-21-0470-SHT 3 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 1 ELEC-1 (TYP) Vendor Approval

1998 6007-PLN-CHR-27-21-0470-SHT 4 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

1999 6007-PLN-CHR-27-21-0471-SHT 1 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2000 6007-PLN-CHR-27-21-0471-SHT 2 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2001 6007-PLN-CHR-27-21-0471-SHT 3 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2002 6007-PLN-CHR-27-21-0471-SHT 4 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2003 6007-PLN-CHR-27-21-0472-SHT 1 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2004 6007-PLN-CHR-27-21-0472-SHT 2 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2005 6007-PLN-CHR-27-21-0472-SHT 3 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2006 6007-PLN-CHR-27-21-0472-SHT 4 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2007 6007-PLN-CHR-27-21-0473-SHT 1 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2008 6007-PLN-CHR-27-21-0473-SHT 2 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2009 6007-PLN-CHR-27-21-0473-SHT 3 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2010 6007-PLN-CHR-27-21-0473-SHT 4 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2011 6007-PLN-CHR-27-21-0475-SHT 1 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2012 6007-PLN-CHR-27-21-0475-SHT 2 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2013 6007-PLN-CHR-27-21-0475-SHT 3 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2014 6007-PLN-CHR-27-21-0475-SHT 3 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2015 6007-PLN-CHR-27-21-0476-SHT 1 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2016 6007-PLN-CHR-27-21-0476-SHT 2 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2017 6007-PLN-CHR-27-21-0476-SHT 3 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2018 6007-PLN-CHR-27-21-0476-SHT 4 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2019 6007-PLN-CHR-27-21-0477-SHT 1 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2020 6007-PLN-CHR-27-21-0477-SHT 2 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2021 6007-PLN-CHR-27-21-0477-SHT 3 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2022 6007-PLN-CHR-27-21-0477-SHT 4 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE 28/2/14 0 ELEC-1 (TYP) Vendor Approval

2023 6007-PLN-CHR-27-21-0478-SHT 1 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 0 ELEC-1 (TYP) Vendor Approval

2024 6007-PLN-CHR-27-21-0478-SHT 2 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 0 ELEC-1 (TYP) Vendor Approval

2025 6007-PLN-CHR-27-21-0478-SHT 3 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 0 ELEC-1 (TYP) Vendor Approval

2026 6007-PLN-CHR-27-21-0478-SHT 4 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 0 ELEC-1 (TYP) Vendor Approval

2027 6007-PLN-CHR-27-21-0479-SHT 4 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 1 ELEC-1 (TYP) Vendor Approval

2028 6007-PLN-CHR-27-21-0479-SHT 2 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 0 ELEC-1 (TYP) Vendor Approval

2029 6007-PLN-CHR-27-21-0479-SHT 3 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 1 ELEC-1 (TYP) Vendor Approval

2030 6007-PLN-CHR-27-21-0479-SHT 4 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE 3/2/14 0 ELEC-1 (TYP) Vendor Approval

2031 Revision Memo Revision memo_ELEC-1-18.04X1 NA NA ELEC-1 (TYP) Vendor Approval

2032 6007-CAL-AGE-43-40-0002 Lighting Calculation for Water treatment plant  27/3/14 R3 ELEC-1 (TYP) Vendor Approval

2033 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Loads Lighting Pole 10/4/14 4 ELEC-1 (TYP) Vendor Approval

2034 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Details 10/4/14 5 ELEC-1 (TYP) Vendor Approval

2035 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Details 10/4/14 1 ELEC-1 (TYP) Vendor Approval

2036 6007-CAL-AGE-00-34-2041 Low Voltage Power Cable Sizing in Central Plant (Alpha Plant) 8/5/14 9 ELEC-1 (TYP) Vendor Approval

2037 6007-CAL-AGE-00-34-5041 Low Voltage Power Cable Sizing in Central Plant (Beta Plant) 8/5/14 9 ELEC-1 (TYP) Vendor Approval

2038 6007-PLN-AGE-57-33-2301 Alpha SF 101 Details For South-West Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2039 6007-PLN-AGE-57-33-2302 Alpha SF 101 Details For North-West Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2040 6007-PLN-AGE-57-33-2303 Alpha SF 103 Details For North-East Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2041 6007-PLN-AGE-57-33-2304 Alpha SF 104 Details For South-East Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2042 6007-PLN-AGE-57-33-2305 Alpha SF 102 Detail for North East Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2043 6007-PLN-AGE-57-33-2306 Alpha SF 102 Detail for South East Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2044 6007-PLN-AGE-57-33-2307 Alpha SF 103 Detail for North West Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2045 6007-PLN-AGE-57-33-2308 Alpha SF 104 Detail for North East Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2046 6007-PLN-AGE-57-33-2309 Alpha SF 103 Detail for South West Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2047 6007-PLN-AGE-57-33-6301 Beta SF 105 Details For North-West Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2048 6007-PLN-AGE-57-33-6302 Beta SF 107 Details For North-East Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2049 6007-PLN-AGE-57-33-6303 Beta SF 109 Details For South-Easst Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2050 6007-PLN-AGE-57-33-6304 Beta SF 108 Details For South-West Corner Loads Grounding 18/4/14 R5 ELEC-1 (TYP) Vendor Approval

2051 6007-PLN-AGE-57-33-6311 Beta SF 105 Details For South-West Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2052 6007-PLN-AGE-57-33-6312 Beta SF 105 Details For South-East Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2053 6007-PLN-AGE-57-33-6313 Beta SF 105 Details For North-East Corner Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2054 6007-PLN-AGE-57-33-6314 Beta SF 105 Details For North-West Corner  Loads Grounding 18/4/14 R3 ELEC-1 (TYP) Vendor Approval

2055 6007-PLN-AGE-18-52-R202 Electrical Layout Beta Bldg #27 HTF Station 28/4/14 13 ELEC-1 (TYP) Vendor Approval

2056 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Loads Lighting Pole 10/4/14 4 ELEC-1 (TYP) Vendor Approval

2057 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Details 10/4/14 5 ELEC-1 (TYP) Vendor Approval

2058 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Details 10/4/14 1 ELEC-1 (TYP) Vendor Approval

2059 6007-ESP-AGE-00-32-C110    Engineering Standards and PracticesSpecification ForElectrical ConstructionSolar Field Direct Buried Cable 2/5/14 2 ELEC-1 (TYP) Vendor Approval

2060 6007-ESP -AGE-00-34-E0309C  Specification ForLow voltage cables in Solar Field 17/7/12 2 ELEC-1 (TYP) Vendor Approval

2061 6007-ESP-AGE-00-34-E0310C  Specification ForMedium voltage cables in Solar Field 17/7/12 3 ELEC-1 (TYP) Vendor Approval

2062 6007-ESP-AGE-00-35-0002    Engineering SpecificationAlpha & Beta PlantsCommunicationsCable 23/8/13 2 ELEC-1 (TYP) Vendor Approval

2063 6007-ESP-ATP-00-31-C150    Engineering Standards and PracticesSpecification ForElectrical ConstructionInsulation Resistance Testing 3/6/11 2 ELEC-1 (TYP) Vendor Approval

2064 6007-ESP-ATP-00-31-C155  Specification ForElectrical Construction High Potential 12/2/12 0 ELEC-1 (TYP) Vendor Approval

2065 6007-PLN-ATP-27-21-O165 Alpha 480V One-Line LVSWGR-7 Bldg #10 1/4/14 4 ELEC-1 (TYP) Vendor Approval

2066 6007-PLN-ATP-27-21-O265 Beta 480V One-Line LVSWGR-17 Bldg #10 22/4/14 4 ELEC-1 (TYP) Vendor Approval

2067 6007-PLN-ATP-27-23-P531 Alpha Electrical Panel PP-1302 Bldg #10 21/4/14 2 ELEC-1 (TYP) Vendor Approval

2068 6007-PLN-ATP-27-23-P534 Alpha Electrical UPS Panel UPSP 13120609 Bldg #10 15/4/14 2 ELEC-1 (TYP) Vendor Approval

2069 6007-PLN-ATP-27-23-P581 Alpha Electrical Panel PP-71 Bldg #10 1/4/14 2 ELEC-1 (TYP) Vendor Approval

2070 6007-PLN-ATP-27-23-P631 Beta Electrical Panel PP-11302 Bldg #10 21/4/14 2 ELEC-1 (TYP) Vendor Approval

2071 6007-PLN-ATP-27-23-P634 Beta Electrical UPS Panel UPSP 113120609 Bldg #10 21/4/14 2 ELEC-1 (TYP) Vendor Approval

2072 6007-PLN-ATP-27-23-P681 Beta Electrical Panel PP-171 Bldg #10 21/4/14 2 ELEC-1 (TYP) Vendor Approval

2073 6007-PLN-AGE-00-22-4500-1 Main Switches Permissives Wiring Schematics. Alpha Plant. 52L, GCB-A-52-1-00, 52-0 21/5/14 R1 ELEC-1 (TYP) Vendor Approval

2074 6007-PLN-AGE-00-22-4500-2 Main Switches Permissives Wiring Schematics. Alpha Plant. 57/1, 57/2, HVS2-MPT1 21/5/14 R1 ELEC-1 (TYP) Vendor Approval

2075 6007-PLN-AGE-00-22-8500-1 Main Switches Permissives Wiring Schematics. Beta Plant. 52L, GCB-A-52-1-00, 52-0 21/5/14 R1 ELEC-1 (TYP) Vendor Approval

2076 6007-PLN-AGE-00-22-8500-2 Main Switches Permissives Wiring Schematics. Beta Plant. 57/1, 57/2, HVS2-MPT1 21/5/14 R1 ELEC-1 (TYP) Vendor Approval

2077 6007-CAL-AGE-00-34-2041 Low Voltage Power Cable Sizing in Central Plant (Alpha Plant) 8/5/14 9 ELEC-1 (TYP) Vendor Approval

2078 6007-CAL-AGE-00-34-5041 Low Voltage Power Cable Sizing in Central Plant (Beta Plant) 8/5/14 9 ELEC-1 (TYP) Vendor Approval

2079 6007-LIS-AGE-00-34-5001 LV Cable Schedule in Central Plant (Alpha Site) 2/5/14 R13 ELEC-1 (TYP) Vendor Approval

2080 6007-LIS-AGE-00-34-9001 LV Cable Schedule in Central Plant (Beta Site) 2/5/14 R13 ELEC-1 (TYP) Vendor Approval

2081 6007-LIS-AGE-00-34-5002 LV Cable Schedule in Water Treatmet Area (Alpha Site) 3/3/14 R6 ELEC-1 (TYP) Vendor Approval

2082 6007-LIS-AGE-00-34-9002 LV Cable Schedule in Water Treatmet Area (Alpha Site) 3/3/14 R6 ELEC-1 (TYP) Vendor Approval

2083 6007-LIS-ATM-00-34-5100 Electrical Control Cable Schedule in Central Plant (Alpha Site) 21/5/14 R2 ELEC-1 (TYP) Vendor Approval

2084 6007-LIS-ATM-00-34-9100 Electrical Control Cable Schedule in Central Plant (Beta Site) 21/5/14 R2 ELEC-1 (TYP) Vendor Approval

2085 Response Letter BV - 1 ELEC-1-48.01-A&B Short Circuit, Protective Device Coordination and Arc  Flash Report –PC1 6/6/14 NA ELEC-1 (TYP) Vendor Approval

2086 Mojave Report Rev - 1 Short Circuit, Protective Device Coordination and Arc Flash Report 6/6/14 NA ELEC-1 (TYP) Vendor Approval
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6007-ESP-ATP- 00-30-M100 Electrical and Instrument Systems on Packaged Mechanical Equipment ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-31-C150 Electrical Construction Insulation Resistance Testing ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C110 Electrical Construction ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C120 Electrical Construction Rigid Conduit Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C122 Conduit Installation For Warehouse Only ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C125 Electrical Construction Cable Tray Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C130 Electrical Construction Cable and Wiring Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-33-C105 Electrical Construction Grounding Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-C100 General Requirements for Electrical Construction ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-C135 Electrical Construction Wiring Device Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-S061 Scope of Work-Collector Assembly Building ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-S061V Electrical Vendor Data Requirement ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-S062 Electrical Construction Scope of Work-Warehouse Building ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-38-C115 Electrical Equipment Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E410 Liquid Filled Transformers 230 kV, 100MVA or Less ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E410V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E411 Liquid Filled Transformers 230kv, 100MVA or Less Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E412 Liquid Filled Transformers 10MVA, Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E415 Liquid Filled Transformers Above 100MVA ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E416 Liquid Filled Transformers Above 100MVA Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E420 Pad Mounted Transformer ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E420V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E421 Pad Mounted Transformer Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E422 Pad Mounted Transformer Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-S050 Construction Temporary Power Subcontract ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-47-M120 Synchronous Generator ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-47-M125 Generator Synchronization Control ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-38-S030 Substation Construction Scope of Work ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-38-S030V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-38-S050V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E330 Substation Circuit Breakers ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E330V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E331 Substation Circuit Breakers Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E340 Disconnect Switches, Instrumentation Transformers, Lightning Arrestors, and Structures ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E341 Substation Disconnect Switch Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E342 Substation Instrumentation Transformer Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E343 Substation Lightning Arrestor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-S032 242 kV Transmission Line Scope of Work ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 26-48-S032 230 kV Transmission Line Scope of Work ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 26-48-S032V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E150 Low Voltage Variable Speed Drive Mounted Outside the MCC ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E150V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E151 Wall Mounted Low Voltage Variable Speed Drive Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E215 Low Voltage Smart Motor Control Centers ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E215V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E260 Unitized Distribution Substation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E260V Vendor Data Requirements For Construction Panelboards ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E310 Low Voltage Switchgear ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E310V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E311 Low Voltage Switchgear Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E370 Low Voltage Bus Duct ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E370V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E371 Low Voltage Bus Duct Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E390 Low Voltage Panel Boards ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E540 Low Voltage Grounding Resistor ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E540V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E541 Low Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E350 Medium Voltage Bus Duct ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E350V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E351 Medium Voltage Iso Phase Bus Duct Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E352 Medium Voltage Bus Duct Data Sheet ELEC-1 (TYP) Vendor Approval

Specification Number
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6007-ESP-ATP- 28-43-E160 Medium Voltage Variable Speed Drives ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E160V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-46-E161 Medium Voltage Variable Speed Drives Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E220 5kV Motor Controllers ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E220V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E221 15kV Contactors ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E221V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E320 Medium Voltage Switchgear ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E320V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E321 Medium Voltage Switchgear Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E325 Medium Voltage Interrupter Switch ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E325V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E326 Medium Voltage Interrupter Switch Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E530  Medium Voltage Grounding Resistor ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E530V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E531 Medium Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E532 Medium Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-E130 Diesel Generator ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-E130V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-M135 Generator Synchronization Control ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 35-30-M110 Induction Motors ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 35-30-M111 Motor Data Sheet 250hp and below; 250 hp to 400 hp VSD Driven ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 35-30-M112 Motor Data Sheet 250hp and Above ELEC-1 (TYP) Vendor Approval
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Compliance No.: GEN-2

Job: Mojave Solar Project

Date: 11/05/2013

Description: Electrical Site Drawings List - Temporary Power

Drawing Title
Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason For 

Submittal

6007-PLN-ATP- 28-21-O001 Construction Temporary Power One-Line Diagram ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-21-P002 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-21-P007 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-34-R001 Construction Tempoary Power Electrical Site Plan ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-34-R002 Construction Temporary Power For Alpha Plant ELEC-1 (TYP) Vendor Approval

Alpha Phase 2 & Beta

6007-PLN-ATP- 28-21-O001 Construction Temporary Power One-Line Diagram ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-21-P002 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-21-P003 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-21-P004 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-21-P005 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-34-R001 Construction Tempoary Power Electrical Site Plan ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-34-R002 Construction Temporary Power For Alpha Plant ELEC-1 (TYP) Vendor Approval

6007-PLN-ATP- 28-34-R003 Construction Temporary Power For Alpha Plant ELEC-1 (TYP) Vendor Approval

VIS-3

6007-PLN-ATP- 28-34-R004 Construction Temporary Lighting Electrical Site Plan ELEC-1 (TYP) Vendor Approval

Drawing Number
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6007-LIS-ATP-00-60-G127

GEN-2

Job:  Mojave Solar Project

Date:  07/08/2014

Description: Mechanical Master Document List

Rev 1

By: JWP

App'd: MZA

Sheet No. Description Type of Document
Revision 

Number
Vendor Supplied or EOR

Applicable 

Condition of 

Certification

Reason For 

Submittal
Type of Document

6007-ESP-ATP-00-00-GW001 Groundwater Well Reconnaissance & Abandonment Spec 0 SP GEN-2 Approval Spec

6007-ESP-ATP-00-60-G100 Project Design Criteria Spec 3 HED GEN-2 Approval Spec

6007-ESP-ATP-00-60-G103 Quantitative Risk Analysis Spec 0 KH GEN-2 Approval Spec

6007-ESP-ATP-00-60-G120 Equipment Modeling Vendor Requirements Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-G121 Shipping Preparation Spec 2 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-G130 Required Allowable Nozzle Loads Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-I100 Mineral Fiber Insulation Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-I150 Aluminum Jacket Cover for Insulaton Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-I152 Removable - Reusable Jacketing for Insulation Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-I153 Installation of Insulation and Jacketing on Piping Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-I180 Miscellaneous Insulation Materials Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-N101 Two Coat System for Low Temperature Non-Primed Carbon Steel Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-N102 Two Coat System for High Temperature Non-Primed Carbon Steel Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-N103 Safety and Hazards Paint Spec 1 UR GEN-2 Approval Spec

6007-ESP-ATP-00-60-N105 Hot Dip Galvanizing Spec 1 UR GEN-2 Approval Spec

6007-ESP-ATP-00-60-N106 Touch-up for Galvanized Steel Spec 1 UR GEN-2 Approval Spec

6007-ESP-ATP-00-60-N180 Shop Applied Paint Spec 2 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-N185 Field Applied Paint Spec 0 CK GEN-2 Approval Spec

6007-ESP-ATP-00-60-N190 Tank Lining Spec 0 UR GEN-2 Approval Spec

6007-ESP-ATP-00-60-Q101 Hydrostatic Pressure Test of Metallic Equipment Spec 0 CK GEN-2 Approval Spec

6007-ESP-ATP-00-61-G113 Pipe Index Spec 2 JWP GEN-2 Approval Spec

6007-ESP-ATP-00-62-M900 Safety Showers Spec 0 SMR GEN-2 Approval Spec

6007-ESP-ATP-00-62-U500 Steam Turbine Generator Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec

6007-ESP-ATP-00-62-U501 Steam Turbine Generator Spec 1 GENERAL ELECTRIC GEN-2 Approval Spec

6007-ESP-ATP-00-62-U502 Steam Turbine Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec

6007-ESP-ATP-00-62-U503 Turbine Generator Auxiliaries Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec

6007-ESP-ATP-00-62-U504 Steam Turbine Generator Instrumentation and Controls Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec

6007-ESP-ATP-00-62-U505 Steam Turbine Generator Engineering Coordination and Services Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec

6007-ESP-ATP-12-62-W200 Water Treatment System Spec 2 RS GEN-2 Approval Spec

6007-ESP-ATP-14-60-G176 Cooling Water Analysis Spec 0 RS GEN-2 Approval Spec

6007-ESP-ATP-14-62-P205 Cooling Tower Pumps Spec 0 WMP GEN-2 Approval Spec

6007-ESP-ATP-14-62-P401 CWT Pumps Spec GEN-2 Approval Spec

6007-ESP-ATP-14-62-P415 Cooling Tower Auxiliary Pumps Spec 0 WMP GEN-2 Approval Spec

6007-ESP-ATP-14-62-U300 Cooling Towers Spec 1 SPX COOLING TECHNOLOGIES GEN-2 Approval Spec

6007-ESP-ATP-14-62-X401 Cooling Water Tower Spec GEN-2 Approval Spec

6007-ESP-ATP-15-81-S103 Fire Protection Subcontract Spec 0 KH GEN-2 Approval Spec

6007-ESP-ATP-16-62-0002 Air Compressor Package Spec 2 ZRW GEN-2 Approval Spec

6007-ESP-ATP-16-62-Z480 Compressed Air System Spec GEN-2 Approval Spec

6007-ESP-ATP-17-62-U601 Steam Moisture Separator (Post High Pressure Turbine) Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-21-62-B315 Moisture Separator Spec GEN-2 Approval Spec

6007-ESP-ATP-21-62-P208 Boiler Feedwater Pumps Spec 1 FLOWSERVE GEN-2 Approval Spec

6007-ESP-ATP-21-62-P302 BFW Pumps Spec GEN-2 Approval Spec

6007-ESP-ATP-21-62-P306 TG Condensate Pumps Spec GEN-2 Approval Spec

6007-ESP-ATP-21-62-P315 Pwr Gen Condensate Receiver Pumps Spec GEN-2 Approval Spec

6007-ESP-ATP-21-62-SG01 Steam Generator Package Scope of Supply Spec 0 FOSTER WHEELER GEN-2 Approval Spec

6007-ESP-ATP-21-62-U200 Auxiliary Boiler Spec 1 KH GEN-2 Approval Spec

6007-ESP-ATP-21-62-U201 Deaerators Spec 3 STERLING GEN-2 Approval Spec

6007-ESP-ATP-21-62-V315 Power Gen Condensate Receiver Spec GEN-2 Approval Spec

6007-ESP-ATP-21-62-X355 Boiler Blowdown Cooler Spec 0 JWP GEN-2 Approval Spec

6007-ESP-ATP-21-62-X400 Boiler Feedwater Heaters Spec 4 FOSTER WHEELER GEN-2 Approval Spec

6007-ESP-ATP-21-62-Z309 Boiler Chemical Feed System Spec GEN-2 Approval Spec

6007-ESP-ATP-25-62-P301 Condensate Pump Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-25-62-P302 Reciever Pump Station Spec 1 FLOWSERVE GEN-2 Approval Spec

6007-ESP-ATP-25-62-U555 Steam Condenser Vacuum System Specification Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-25-62-U600 Steam Surface Condenser Specification Spec 1 CK GEN-2 Approval Spec

6007-ESP-ATP-25-62-X313 Steam Condenser Spec GEN-2 Approval Spec

6007-ESP-ATP-29-60-G175 Well Water Analysis Spec 1 UR GEN-2 Approval Spec

6007-ESP-ATP-29-60-W601 Water Well Development Spec 0 LAYNE CHRISTENSEN COMPANY GEN-2 Approval Spec

6007-ESP-ATP-29-62-S112 Production Wells Spec 2 LAYNE CHRISTENSEN COMPANY GEN-2 Approval Spec

6007-ESP-ATP-29-62-T201 Field Fabricated Tank Spec 1 PASO ROBLES TANK INC GEN-2 Approval Spec

6007-ESP-ATP-29-62-T402D Raw-Fire Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec

6007-ESP-ATP-29-62-T424D Cooling Tower Blow Down Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec

6007-ESP-ATP-29-62-T444D Process Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec

6007-ESP-ATP-29-62-T451D Polisher Feed Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec

6007-ESP-ATP-29-62-T453D Polished Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec

6007-ESP-ATP-37-62-0001 Overhead Bridge Cranes Spec 3 COLTON GEN-2 Approval Spec

6007-ESP-ATP-44-62-F206 Carbon Filters Spec 0 WMP GEN-2 Approval Spec

6007-ESP-ATP-44-62-V208 HTF Scrubbers Spec 0 WMP GEN-2 Approval Spec

6007-ESP-ATP-53-00-G190 Site Chemicals Storage Spec 0 UR GEN-2 Approval Spec

6007-ESP-ATP-57-68-M450 Flexible Hoses for HTF Piping to/from Solar Collectors Spec 0 ZRW GEN-2 Approval Spec

6007-ESP-ATP-58-62-F201 HTF Strainers Spec 0 JWP GEN-2 Approval Spec

6007-ESP-ATP-58-62-P200 Main HTF Pumps Spec 1 FLOWSERVE GEN-2 Approval Spec

6007-ESP-ATP-58-62-P201 HTF Standby Pump Spec 0 RGTD GEN-2 Approval Spec

6007-ESP-ATP-58-62-P204 HTF Fill_Discharge Pump Spec 1 RGTD GEN-2 Approval Spec

6007-ESP-ATP-58-62-P221 HTF Degradations Recycle Pumps Spec 1 RGTD GEN-2 Approval Spec

6007-ESP-ATP-58-62-T204 HTF Overflow Tanks Spec 1 PASO ROBLES TANK INC GEN-2 Approval Spec

6007-ESP-ATP-58-62-T204 HTF Overflow Tanks Spec 1 RGTD/KH GEN-2 Approval Spec

6007-ESP-ATP-58-62-V200 HTF Expansion Vessels Spec 2 RGTD GEN-2 Approval Spec

6007-ESP-ATP-58-62-V206 HTF/Steam Flash Vesssel Spec GEN-2 Approval Spec

6007-ESP-ATP-58-62-V207 Low Boiler Condensate Receiver Vessels Spec 0 WMP GEN-2 Approval Spec

6007-ESP-ATP-58-62-X205 HTF Tank Coolers Spec 0 WMP GEN-2 Approval Spec

6007-ESP-ATP-58-62-X206 Nitrogen Ullage Coolers Spec 0 WMP GEN-2 Approval Spec

6007-ESP-ATP-58-62-X208 HTF Antifreeze Heater Spec 0 RGTD GEN-2 Approval Spec

6007-ESP-ATP-64-62-X207 Nitrogen Electric Heater Spec 0 SMR GEN-2 Approval Spec

6007-ESP-ATP-64-62-Z208 Nitrogen System Spec GEN-2 Approval Spec

6007-HDD-ATP-58-62-C103 Therminol VP-1 Data Sheeet 0 HED GEN-2 Approval Data Sheet

6007-LIS-ATP-00-60-G110 Equipment Motor List List 1 WMP GEN-2 Approval List

6007-LIS-ATP-00-60-G113 Equipment Parameter List List 0 EOR/WMP GEN-2 Approval List

6007-LIS-ATP-00-60-G114 Line List List 0 EOR/WMP GEN-2 Approval List

6007-LIS-ATP-00-60-G127 Mechanical Master Document List List 0 JWP GEN-2 Approval List

6007-LIS-ATP-00-60-G181 Vacuum Breaker List List 0 HED GEN-2 Approval List

6007-LIS-ATP-00-60-G182 Check Valve list List 0 HED GEN-2 Approval List

6007-LIS-ATP-00-60-G183 Relief and Safety Valve List List 0 WMP GEN-2 Approval List

6007-LIS-ATP-00-60-G184 Filter List LIst 0 WMP GEN-2 Approval List

6007-PLN-ATP-00-02-L001 Layout For Alpha Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-02-L002 Layout For Beta Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-02-L003 Central Plant Layout - Alpha Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-02-L004 Central Plant Layout - Beta Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-02-L010 Site Plan Drawing 2 MJS/ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-70-I001C Drawing Index P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-00-70-N001C Nomenclature Sheet 1 P&ID Drawing 2 ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-70-N002C Nomenclature Sheet 2 P&ID Drawing 1 ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-70-N003C Nomenclature Sheet 3 P&ID Drawing 2 ERD GEN-2 Approval Drawing

6007-PLN-ATP-00-71-CL02A Expansion System - Alpha plant Pressure & Level Control Complex Logic Diagram Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-00-71-CL03A Total HTF Flow Control - Alpha Plant Branch Flow Balance Trim Control Complex Logic Diagram Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-00-71-CL08C Overflow System Pressure, Temp, and Minimum Flow Control Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-21-51-0001 Steam Generation Area Layout Drawing 0 CK GEN-2 Approval Drawing

6007-PLN-ATP-21-71-P301C Steam Generation - Preheater P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-21-71-P302C Steam Generation - Evaporator P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-21-71-P303C Steam Generation - Superheater P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-21-71-P304C Steam Generation - Reheaters System P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-21-71-P305C Steam Generation - Blowdown System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-21-71-P306C Steam Generation - Sampling System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P309C Auxiliary I.P. Steam System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P310C HP Steam Turbine P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P311C LP Steam Turbine P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P312C Condensate System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P313C Turbine Drain Flash Tank System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P315C Condenser Air Removal System P&ID Drawing 3 ERD GEN-2 Approval Drawing
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6007-PLN-ATP-25-71-P316C Turbine Seal And Drain System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P317C Boiler Feedwater Heater #5 P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P321C LP Feedwater Heater System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P322C Dearator System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P323C Feedwater Pumps P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P324C HP Feedwater Heater System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P325C Boiler Feedwater Chemical Feed System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P330C TG Machine Monitoring System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P335C TG Lube Oil Skid P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P336C TG Lube Oil System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P340C Cooling Water - TG Area P&ID Drawing 2 ERD GEN-2 Approval Drawing

6007-PLN-ATP-25-71-P350C Auxiliary Boiler P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-57-71-P100A Solar Field - Alpha Plant P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-57-71-P100B Solar Field - Beta Plant P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-57-71-P102A Solar Field Piping Loops - Alpha Plant P&ID Drawing 2 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-57-71-P102B Solar Field Piping Loops - Beta Plant P&ID Drawing 2 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-57-71-P104C Solar Field Collector Detail - 2 Loops P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P401C Cooling Tower P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P402C Cooling Tower Chemical Feed System P&ID Drawing 1 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P405C Auxiliary Cooling Water System P&ID Drawing 3 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P410C Raw/Fire Water Storage Tank P&ID Drawing 2 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P411C Central Plant Potable Water System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P413C Magnesium Carbonate Storage, Mix and Delivery System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P414C Sodium Carbonate Storage, Mix and Delivery System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P415C Lime Storage, Mix and Delivery System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P416C Ferric Chloride Feed System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P424C Cooling Tower Blowdown Tank P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P426C CLS Parallel Reaction Tanks P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P427C Clarifier System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P428C Filter Press P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P430C Filtrate Recycle P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P431C Sulfuric Acid P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P432C Clearwell P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P433C Multimedia Filters P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P437C Primary Ro Pumps P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P438C Primary RO System - Unit A P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P439C Primary RO System - Unit B P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P441C Primary RO System - Unit C P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P442C Primary RO System - Unit D P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P444C Process Makeup Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P446C Polishing Mirror RO P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P448C Concentrated RO System - Unit A P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P449C Concentrated RO System - Unit B P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P450C Concentrated RO System - Unit C P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P451C RO Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P452C Polishing Exchangers P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P453C Polished Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P454C RO Clean-in-Place P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P455C Water: Oil Separator P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P456C Waste Water Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P470C Fire Protection Loop P&ID Drawing 2 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P471C Underground Fire Protection Loop P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P480C Compressed Air Instrument and Service P&ID Drawing 1 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P481C Instrument Air Distribution P&ID Drawing 1 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P482C Steam Gneration - Instrument Air System P&ID Drawing 1 ERD GEN-2 Approval Drawing

6007-PLN-ATP-67-71-P483C Natural Gas Distribution P&ID Drawing 2 ERD GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P200A Central Plant HTF Distribution - Alpha Plant P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P200B Central Plant HTF Distribution - Beta Plant P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P202A HTF Circulation Pumps - Alpha Plant P&ID Drawing 2 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P202B HTF Circulation Pumps - Beta Plant P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P204C HTF Expansion System P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P206C HTF Overflow System P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P208C HTF Ullage Vent System P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-71-P210C Nitrogen Generation And Distribution P&ID Drawing 1 ERD/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F000C Solar Field Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F001A HTF-Alpha Plant Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F001B HTF-Beta Plant Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F002C HTF Expansion Vent And Overflow Material Balance Tables Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F003C HTF Vents and Overflow Material Balance Tables Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F004C Steam Generation Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F005C Steam Turbine Generator Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F007C Water Treatment Drawing 2 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F008C Water Treatment Material Balance Table Drawing 1 WMP/JTP GEN-2 Approval Drawing

6007-PLN-ATP-68-11-F009C Cooling Water System Drawing 1 WMP/JTP GEN-2 Approval Drawing

0187P-F1-4 Revision Memorandum 1 GEN-2 Review

0187P-F1-4 MT-204- HTF Overflow Structural Calculations 50 GEN-2 Review

6007-PLN-PRI-58-52-6101 Alpha Plant MT-204A Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6102 Alpha Plant MT-204A Contact UTS/Standard Abbreviations Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6103 Alpha Plant MT-204A General Welding Information Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6104 Alpha Plant MT-204A Special Inspections Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6105 Alpha Plant MT-204A Inspections Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6106 Alpha Plant MT-204A Anchor Chair Detail Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6201 Alpha Plant MT-204B Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6202 Alpha Plant MT-204B Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6203 Alpha Plant MT-204B General Welding Information Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6204 Alpha Plant MT-204B Special Inspections Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6205 Alpha Plant MT-204B Foundation Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6206 Alpha Plant MT-204B Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6301 Beta Plant MT-204A Cover Sheet Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6302 Beta Plant MT-204A Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6303 Beta Plant MT-204A General Welding Information Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6304 Beta Plant MT-204A Special Inspections Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6305 Beta Plant MT-204A Foundation Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6306 Beta Plant MT-204A Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6401 Beta Plant MT-204B Cover Sheet Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6402 Beta Plant MT-204B Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6403 Beta Plant MT-204B General Welding Information Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6404 Beta Plant MT-204B Special Inspections Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6405 Beta Plant MT-204B Foundation Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-58-52-6406 Beta Plant MT-204B Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 Review Drawing

6007-CAL-PRI-39-52-3100 Alpha Plant Structural Calculations Calculation 3 PASO ROBLES TANK INC GEN-2 Review calculation
6007-CAL-PRI-39-52-3200 Beta Plant Structural Calculations Calculation 3 PASO ROBLES TANK INC GEN-2 Review calculation
6007-PLN-PRI-39-52-3101 Alpha Plant MT-444 Foundation Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3102 Alpha Plant MT-444 Foundation Contact List/ Standard Abbreviations Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3103 Alpha Plant MT-444 Foundation General Welding Information Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3104 Alpha Plant MT-444 Foundation Special Inspections Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3105 Alpha Plant MT-444 Foundation Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3106 Alpha Plant MT-444 Foundation Anchor Chair Detail Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3201 Beta Plant MT-444 Foundation Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3202 Beta Plant MT-444 Foundation Contact List/ Standard Abbreviations Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3203 Beta Plant MT-444 Foundation General Welding Information Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3204 Beta Plant MT-444 Foundation Special Inspections Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3205 Beta Plant MT-444 Foundation Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-PRI-39-52-3206 Beta Plant MT-444 Foundation Anchor Chair Details Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing

6007-PLN-AGE-67-52-4000   Alpha Plant Cooling Towerfoundation Phase 1 Cover sheet Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-4020   Alpha Plant Cooling Towerfoundation Phase 1 General Notes Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-4040   Alpha Plant Cooling Towerfoundation Phase 1 Foundation plan Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-4060   Alpha Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-4061   Alpha Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-8000   Beta Plant Cooling Towerfoundation Phase 1 Cover sheet Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-8020   Beta Plant Cooling Towerfoundation Phase 1 General Notes Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-8040   Beta Plant Cooling Towerfoundation Phase 1 Foundation plan Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-8060   Beta Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-52-8061   Beta Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing

6007-CAL-AGE-67-52-4000   Alpha Plant Calculation Report forCooling Tower foundation Phase 1 Calculation Vendor GEN-2 Approval calculation
6007-CAL-AGE-67-52-8000   Beta Plant Calculation Report forCooling Tower foundation Phase 1 Calculation Vendor GEN-2 Approval calculation
6007-PLN-AGE-21-52-2000    Field Alpha Steam GenerationReheaters Foundations.Cover sheet Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-2002   Field Alpha Steam GenerationReheaters Foundations. Foundation Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-2005    Field Alpha Steam GenerationReheaters Foundations. PiersReinforcement Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-2006     Field Alpha Steam GenerationReheaters Foundations. PipeSupports and ColumnsReinforcement Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-2007    Field Alpha Steam GenerationReheaters Foundations. ProcessWater Drainage Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-2008    Field Alpha Steam GenerationReheaters Foundations. PiersDetails Drawing Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-21-52-2009     Field Alpha Steam GenerationReheaters Foundations. PipeSupportsand Columns Details Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-6000    Field Beta Steam GenerationReheaters Foundations.Cover sheet Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-6002   Field Beta Steam GenerationReheaters Foundations. Foundation Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-6005    Field Beta Steam GenerationReheaters Foundations. PiersReinforcement Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-6006     Field Beta Steam GenerationReheaters Foundations. PipeSupports and ColumnsReinforcement Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-6007    Field Beta Steam GenerationReheaters Foundations. ProcessWater Drainage Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-6008   Field Alpha Steam GenerationReheaters Foundations. Details Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-21-52-6009     Field Alpha Steam GenerationReheaters Foundations. PipeSupportsand Columns Details Drawing Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-50-S001    Steam Generation AreaReheaters Foundations –General Civil and Structural Notes Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1101 COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1102   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1103 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1104 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1105 FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1201 COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1202   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1203 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1204 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1205 FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1206 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6101 ALPHA PLANT MT-204A COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6102 ALPHA PLANT MT-204A CONTACT UST STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6103   ALPHA PLANT MT-204A GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6104   ALPHA PLANT MT-204A SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6105 ALPHA PLANT MT-204A FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6106   ALPHA PLANT MT-204A ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6201 ALPHA PLANT MT-204B COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6202   ALPHA PLANT MT-204B CONTACT UST /STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6203   ALPHA PLANT MT-204B GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6204   ALPHA PLANT MT-204B SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6205 ALPHA PLANT MT-204B FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6206   ALPHA PLANT MT-204B ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6301 BETA PLANT MT-204A COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6302   BETA PLANT MT-204A CONTACT UST /STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6303   BETA PLANT MT-204A GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6304   BETA PLANT MT-204A SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6305 BETA PLANT MT-204A FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6306   BETA PLANT MT-204A ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6401 BETA PLANT MT-204B COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6402 BETA PLANT MT-204B CONTACT UST STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6403   BETA PLANT MT-204B GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6404   BETA PLANT MT-204B SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6405 BETA PLANT MT-204B FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6406   BETA PLANT MT-204B ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1101 COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1102   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1103 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1104 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1105 FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1201 COVER SHEET Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1202   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1203 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1204 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1205 FOUNDATION Drawing Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-1206 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing

6007-CAL-PRI-39-52-2100 MT -424 Cooling Tower Blow down alpha plant structural Calculations Calculation 3 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-2200 MT -424 Cooling Tower Blow down Beta plant structural Calculations Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-2101 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2102 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Contact list Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2103 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2104 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Special Inspection Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2105 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2106 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2201 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2202 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2203 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2204 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Special Inspection Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2205 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2206 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-INF-PRI-39-52-1001 0187P-A1&2-MT-402 Foundation Grout Memo (DS 08-22-12) Analysis 0 Vendor GEN-2 Approval Report

6007-INF-PRI-39-52-3001 0187P-A1&2-MT-444 Foundation Grout Memo (DS 08-22-12) Analysis 0 Vendor GEN-2 Approval Report

6007-PLN-PRI-39-52-2201 Beta Plant- Foundation- Cooling Tower Blow Down B-MT-424 Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2205 Beta Plant- Foundation- Cooling Tower Blow Down B-MT-424 Foundation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3101 MT-444 Alpha Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3104 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3105 Orientation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3106 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3107 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3108 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3109 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3110 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3111 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3112 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3113 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3114 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3115 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3116 20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3117 8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3118 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3119 Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3120 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3121 20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3122 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3123 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3124 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3125 Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3201 MT-444 Beta Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3204 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3205 Orientation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3206 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3207 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3208 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3209 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3210 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3211 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3212 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3213 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3214 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3215 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3216 20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3217 8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3218 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3219 Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3220 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3221 20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3222 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3223 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3224 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3225 Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4102 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4104 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4105 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4106 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-VAR-PRI-ATP-4100 Response to BV comments on MT-451 Foundations 0 Vendor GEN-2 Approval
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6007-PLN-PRI-39-52-4201 B-MT-451 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4202 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4204 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4205 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4206 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5101 A-MT-453 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5102 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5104 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5105 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5106 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-VAR-PRI-ATP-5100 Responses to BV comments for MT-453 Foundations 0 Vendor GEN-2 Approval

6007-PLN-PRI-39-52-5201 B-MT-453 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5202 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5204 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5205 Foundation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5206 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
 6007-PRI-PLN-39-62-3101 MT-444 Alpha Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3104 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3105 Orientation Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3106 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3107 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3108 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3109 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3110 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3111 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3112 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3113 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3114 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3115 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3116 20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3117 8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3118 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3119 Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3120 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3121 20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3122 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3123 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3124 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3125 Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-3201 MT-444 Beta Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3202  Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3203  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3204  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3205  Orientation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3206  Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3207  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3208  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3209  Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3210  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3211  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3212  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3213  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3214  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3215  Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3216  20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3217  8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3218  36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3219  Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3220  30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3221  20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3222  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3223  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3224  Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-3225  Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing

0187P-C1&2 - MT-444 Response To BV Tank Comments (DS 09-05-12) Response Memo Spec Vendor GEN-2 Approval Spec

6007-PLN-PRI-39-62-1120 Ø 10" PUMP RECYCLE Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1220 Ø 10" PUMP RECYCLE Drawing 6 Vendor GEN-2 Approval Drawing

0187P-A1&2 - MT-402 Tank Drawing Changes Memo (DS 09-07-12)Cover Letter Drawing 0 Vendor GEN-2 Approval

 6007-PRI-PLN-39-62-2101 MT-424 Alpha Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2102  Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2103  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2104  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2105  Orientation Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2106  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2107  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2108  Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2109  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2110  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2111  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2112  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2113  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2114  Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2115 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2116 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2117  Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2118 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2119 ⌀  10"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2120  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2121  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2122  Grounding Lug & Shell Repad Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2201 MT-424 Beta Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-2203  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2204  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2205  Orientation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2206  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2207  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2208  Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2209  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2210  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2211  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2212  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2213  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2214  Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2215 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2216 ⌀  36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2217  Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2218 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2219 ⌀  10"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2220  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2221  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-2222 Grounding Lug & Shell Repad Drawing 2 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4101 MT-451 Alpha Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4103  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4104  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4105  Orientation Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4106  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4107  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4108  Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4109  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4110  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4111  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4112  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4113  Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
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 6007-PRI-PLN-39-62-4114  Roof Nozzle Schedule Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4115 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4116 ⌀  2"  Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4117 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4118  Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4119 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4120 ⌀  8"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4121  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4122  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4123  Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-4201 MT-451 Beta Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4204 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4205 Orientation Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4206 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4207 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4208 Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4209 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4210 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4211 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4212 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4213 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4214 Roof Nozzle Schedule Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4215 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-4216 ⌀  2"  Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-4217 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4218 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PRI-PLN-39-62-4219 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4220 ⌀  8"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4221 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4222 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PRI-PLN-39-62-4223 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing

 6007-VAR-PRI-ATP-1101 REVISION MEMO Drawing 0 Vendor GEN-2 Approval

6007-CAL-PRI-39-52-1100 ALPHA PLANT STRUCTURAL CALCULATIONS Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-52-4000 ALPHA CALCULATIONS Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-AGE-25-52-8000  BETA CALCULATIONS Calculation 0 Vendor GEN-2 Approval calculation
 6007-PLN-AGE-25-52-4000  ALPHA COVER Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4020  ALPHA GEN. NOTES Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4040 ALPHA FOUNDATION PLAN Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4041 ALPHA FOUNDATION ELE Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4060  ALPHA DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4061 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4062 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4063 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4064 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4065 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4066 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-4067 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8000  BETA COVER Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8020  BETA GEN. NOTES Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8040 BETA FOUNDATION PLAN Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8041 BETA FOUNDATION ELE. Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8060  BETA DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8061 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8062 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8063 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8064 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8065 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8066 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

 6007-PLN-AGE-25-52-8067 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4101 A-MT-451 Tank Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4102 A-MT-451 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4103 A-MT-451 General Welding Information Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4104 A-MT-451 Special Inspections Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4105 A-MT-451 Nozzle Orientations Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4106 A-MT-451 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4107 A-MT-451 Shell Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4108 A-MT-451 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4109 A-MT-451 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4110 A-MT-451 Center Support Column Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4111 A-MT-451 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4112 A-MT-451 Internal Rafter Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4113 A-MT-451 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4114 A-MT-451 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4115 A-MT-451 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4116 A-MT-451 2" Pump Recycle Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4117 A-MT-451 36" Multi-Bolt Shell Manway Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4118 A-MT-451 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4119 A-MT-451 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4120 A-MT-451 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4121 A-MT-451 Exterior Ladder Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4122 A-MT-451 Roof Handrail Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4123 A-MT-451 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4201 B-MT-451 Tank Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4202 B-MT-451 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4203 B-MT-451 General Welding Information Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4204 B-MT-451 Special Inspections Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4205 B-MT-451 Nozzle Orientations Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4206 B-MT-451 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4207 B-MT-451 Shell Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4208 B-MT-451 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4209 B-MT-451 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4210 B-MT-451 Center Support Column Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4211 B-MT-451 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4212 B-MT-451 Internal Rafter Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4213 B-MT-451 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4214 B-MT-451 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4215 B-MT-451 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4216 B-MT-451 2" Pump Recycle Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4217 B-MT-451 36" Multi-Bolt Shell Manway Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4218 B-MT-451 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4219 B-MT-451 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4220 B-MT-451 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4221 B-MT-451 Exterior Ladder Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4222 B-MT-451 Roof Handrail Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-4223 B-MT-451 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-PRI-39-62-4100 A-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-62-4200 B-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-62-5101 A-MT-453 Tank Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5102 A-MT-453 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5103 A-MT-453 General Welding Information Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5104 A-MT-453 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5105 A-MT-453 Nozzle Orientations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5106 A-MT-453 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5107 A-MT-453 Shell Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5108 A-MT-453 Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5109 A-MT-453 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5110 A-MT-453 Center Support Column Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5111 A-MT-453 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5112 A-MT-453 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5113 A-MT-453 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5114 A-MT-453 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5115 A-MT-453 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5116 A-MT-453 4" Condenser Inlet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5117 A-MT-453 3" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5118 A-MT-453 36" Multi-Bolt Shell Manway Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5119 A-MT-453 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5120 A-MT-453 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5121 A-MT-453 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
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6007-PLN-PRI-39-62-5122 A-MT-453 Exterior Ladder Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5123 A-MT-453 Roof Handrail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5124 A-MT-453 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5201 B-MT-453 Tank Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5202 B-MT-453 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5203 B-MT-453 General Welding Information Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5204 B-MT-453 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5205 B-MT-453 Nozzle Orientations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5206 B-MT-453 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5207 B-MT-453 Shell Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5208 B-MT-453 Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5209 B-MT-453 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5210 B-MT-453 Center Support Column Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5211 B-MT-453 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5212 B-MT-453 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5213 B-MT-453 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5214 B-MT-453 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5215 B-MT-453 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5216 B-MT-453 4" Condenser Inlet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5217 B-MT-453 3" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5218 B-MT-453 36" Multi-Bolt Shell Manway Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5219 B-MT-453 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5220 B-MT-453 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5221 B-MT-453 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5222 B-MT-453 Exterior Ladder Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5223 B-MT-453 Roof Handrail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-5224 B-MT-453 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4105 A-MT-451 Foundation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4106 A-MT-451 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4201 A-MT-451 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4205 A-MT-451 Foundation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4206 A-MT-451 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing

6007-VAR-PRI-ATP-4101 0187P-D1&2 - MT-451 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval

6007-CAL-PRI-39-52-4100 A-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-4200 B-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-5101 A-MT-453 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5106 A-MT-453 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5201 B-MT-453 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-5206 B-MT-453 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing

6007-VAR-PRI-ATP-5101 0187P-E1&2 - MT-453 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval

6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
Fire Protection System Fire Protection System Proposal Drawing 6 Vendor GEN-2 Approval

Fire Protection System Fire Protection System Proposal Drawing Vendor GEN-2 Approval

6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1124 A-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1126 A-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1127 A-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1224 B-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1226 B-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1227 B-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-VAR-PRI-ATP-1007 0187P-A1&2-MT-402 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval

07-10078 Industrial Fiberglass Joint Detail No. 78 Drawing A Vendor GEN-2 Approval

6007-PLN-PRI-58-62-6120 6007-PLN-PRI-58-62-6120 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6220 6007-PLN-PRI-58-62-6220 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6320 6007-PLN-PRI-58-62-6320 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6420 6007-PLN-PRI-58-62-6420 Drawing 4 Vendor GEN-2 Approval Drawing

6007-ESP-ATP-15-81-S103 6007-ESP-ATP-15-81-S103 Spec 1 Vendor GEN-2 Approval Spec

6007-MEM-ATP-15-81-S103 6007-MEM-ATP-15-81-S103 Drawing 0 Vendor GEN-2 Approval

6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank A-MT-204B Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6301 Beta Plant HTF Overflow Tank A-MT-204A Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank A-MT-204 Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6101 Alpha Plant HTF Overflow Tank A-MT-204A Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1124 A-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1126 A-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1127 A-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1224 B-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1226 B-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1227 B-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-VAR-PRI-ATP-1007 0187P-A1&2-MT-402 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval

07-10078 Industrial Fiberglass Joint Detail No. 78 Drawing A Vendor GEN-2 Approval

ESN001 Engineering Substitution Notice:  Diagonal Anchor Strap Assemblies Drawing 0 Vendor GEN-2 Approval

06-1399 Miscellaneous Plate Fabrication Drawing 0 Vendor GEN-2 Approval

06-25753 3/8" Anchor Plate Fabrication Counterflow Cooling Towers Drawing 0 Vendor GEN-2 Approval

06-25754 3/8" Anchor Plate Fabrication Counterflow Cooling Towers Drawing 0 Vendor GEN-2 Approval

06-25755 Anchor Plate Assembly Counterflow Cooling Towers Drawing 0 Vendor GEN-2 Approval

ESN002 Engineering Substitution Notice:  Column Anchor Clip Drawing 0 Vendor GEN-2 Approval

2012-28716 10 Ga. Anchor Clip Fabrication Fiberglass Counterflow Cooling Tower Drawing 0 Vendor GEN-2 Approval

0187 C1&C2 - MT-444 MT-444 Tank Drawing Change Memo Drawing 0 Vendor GEN-2 Approval

6007-PLN-PRI-39-62-3101 A-MT-444 Tank Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3106 A-MT-444 Annular Layout Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3108 A-MT-444 Shell Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3109 A-MT-444 Shell Layout Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3110 A-MT-444 Welder Identification Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3111 A-MT-444 Center Support Column Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3116 A-MT-444 24" Overflow Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3117 A-MT-444 8" Pump Recycle Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3118 A-MT-444 36" Multi-Bolt Shell Manway Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3119 A-MT-444 Nameplate Detail Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3120 A-MT-444 30" Roof Manway Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3121 A-MT-444 20" Gooseneck Vent Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3122 A-MT-444 Exterior Ladder Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3123 A-MT-444 Roof Handrail Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3201 B-MT-444 Tank Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3206 B-MT-444 Annular Layout Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3208 B-MT-444 Shell Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3209 B-MT-444 Shell Layout Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3210 B-MT-444 Welder Identification Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3211 B-MT-444 Center Support Column Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3216 B-MT-444 24" Overflow Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3217 B-MT-444 8" Pump Recycle Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3218 B-MT-444 36" Multi-Bolt Shell Manway Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3219 B-MT-444 Nameplate Detail Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3220 B-MT-444 30" Roof Manway Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3221 B-MT-444 20" Gooseneck Vent Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3222 B-MT-444 Exterior Ladder Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3223 B-MT-444 Roof Handrail Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-D100 Fire Protection Underground Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-D100 Alpha Site Fire Protection Underground Plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1109 A-MT-402 Shell Layout Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1209 B-MT-402 Shell Layout Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1108 A-MT-402 Shell Details Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1208 B-MT-402 Shell Details Drawing 8 Vendor GEN-2 Approval Drawing

0187P-A1&A2 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval

6007-PLN-PRI-39-62-1108A A-MT-402 Insert Plate Details Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1208A B-MT-402 Insert Plate Details Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1101 A-MT-402 Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-1201 B-MT-402 Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing

6007-VAR-PRI-ATM-1009 MT-402 Rev 9 Tank Change Memo Drawing 0 Vendor GEN-2 Approval

6007-PLN-SFP-15-84-D100 Fire Protection Underground Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-U01A Alpha Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 Approval Drawing

N/A Response Letter to BV Drawing N/A Vendor GEN-2 Approval

0187-B1&B2 MT-424 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
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6007-CAL-PRI-39-52-2100 A-MT-424 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-2200 B-MT-424 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-2101 A-MT-424 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2106 A-MT-424 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2201 B-MT-424 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-2206 B-MT-424 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing

0187P-C1&C2 MT-444 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval

6007-CAL-PRI-39-52-3100 A-MT-444 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-3200 B-MT-444 Structural Calculation Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-3101 A-MT-444 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-3106 A-MT-444 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-3201 B-MT-444 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-3206 B-MT-444 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing

0187P-F1-4 HTF Overflow Tanks Drawing Vendor GEN-2 Approval

6007-PLN-PRI-58-62-6101 Alpha Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6107 Alpha Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6117 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6118 Alpha Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6120 Alpha Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6207 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6217 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6218 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6220 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6301 Beta Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6307 Beta Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6317 Beta Plant Htf Overflow Tank B-MT-204A Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6318 Beta Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6320 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6407 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6417 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6418 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6420 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

0187P-F1-4 HTF Overflow Tanks Drawing 7 Vendor GEN-2 Approval

6007-PLN-PRI-58-62-6101 Alpha Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6107 Alpha Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6117 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6118 Alpha Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6120 Alpha Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6207 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6217 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6218 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6220 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6301 Beta Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6307 Beta Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6317 Beta Plant Htf Overflow Tank B-MT-204A Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6318 Beta Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6320 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6407 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6417 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6418 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6420 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0001 EQUIPMENTS - BASE LOADS Drawing H Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0101 PIPE SUPPORTS BASE LOADS Drawing E Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report Calculation C Vendor GEN-2 Approval calculation

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Calculation C Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing G Vendor GEN-2 Approval Drawing

0187P-F1-4 Foundation Drawing Drawing Vendor GEN-2 Approval

6007-PLN-PRI-58-52-6101 A-MT-204A Overflow Tanks Cover Sheet Alpha Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6105A A-MT-204A Overflow Tanks Foundation Modifications Alpha Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6201 A-MT-204B Overflow Tanks Cover Sheet Alpha Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6205A A-MT-204B Overflow Tanks Foundation Modifications Alpha Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6301 B-MT-204A Overflow Tanks Cover Sheet Beta Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6305A B-MT-204B Overflow Tanks Foundation Modifications Beta Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6401 B-MT-204B Overflow Tanks Cover Sheet Beta Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6405A B-MT-204B Overflow Tanks Foundation Modifications Beta Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-U01B Beta Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-D001 Alpha & Beta Site Fire Protection Underground Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 1 Vendor GEN-2 Approval Drawing

2804-CAL-12-2-15-02 FWE Evaporator Rods Technical Note Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-52-0001 Equipmement base plates, guides & anchor bolts Aci calculation Calculation C Vendor GEN-2 Approval calculation
6007-PLN-SFP-15-84-D001 Alpha and Beta Site Fire Proctection Underground Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-U01B Beta Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-62-3102 A-MT-444 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SCT-14-62-0117 FPS Drawing for Alpha Tower (1914FP-100) Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SCT-14-62-0211 FPS Drawing for Beta Tower (1914FP-101) Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SCT-14-62-0007 FPS Calculations for Alpha Tower (1914FP-100A) Calculation 0 Vendor GEN-2 Approval calculation
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6007-CAL-SCT-14-62-0008 FPS Calculations for Beta Tower (1914FP-100B) Calculation 0 Vendor GEN-2 Approval calculation
6007-HDD-SCT-14-62-0007 FPS Equipment Data Alpha and Beta Towers (ME-1914) Data Sheeet 0 Vendor GEN-2 Approval Data Sheet

6007-PLN-LEF-12-54-0021 Geometric Def of Rac plan detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric Def of ourdoor Rac plan detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric Def of ourdoor Rac elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric Def of Rac sections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric Def of Rac sections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric Def of ourdoor Rac sections Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric Def of Rac details of construction Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric Def of Rac details of construction Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric Def of Rac details of construction Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-6500-R03 Calculation report for Central plant. HTF main pipe support foundation. beta plant Calculation 3 Vendor GEN-2 Approval calculation
6007-LIS-AGE-58-52-6500-R03 Coordiantes list for Central plant. HTF main pipe support foundation. beta plant LIst 3 Vendor GEN-2 Approval List

6007-PLN-AGE-58-52-6500-R03 Central Plant, Main HTF Pipes Support Foundations. Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6501-R02 Central Plant, Main HTF Pipes Support Foundations. General Notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6502-R02 Central Plant, Main HTF Pipes Support Foundations. Foundations plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6503-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details I Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6504-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details II Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-6505-R02 Calculation report for Central plant. HTF main sleepers-pipes supp. II. beta plant Calculation 2 Vendor GEN-2 Approval calculation
6007-LIS-AGE-58-52-6505-R02 Coordinates list for Central plant. HTF main sleepers-pipes supp. II. beta plant LIst 2 Vendor GEN-2 Approval List

6007-PLN-AGE-58-52-6505-R02 Central Plant, Main HTF Pipes Support Foundations II. Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6506-R02 Central Plant, Main HTF Pipes Support Foundations II. General Notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6507-R02 Central Plant, Main HTF Pipes Support Foundations II. Foundations plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6508-R02 Central Plant, Main HTF Pipes Support Foundations II. Sections & details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6101 A-MT-204A Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6108 A-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6108A A-MT-204A Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6121 A-MT-204A Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6201 A-MT-204B Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6208 A-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6208A A-MT-204B Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6221 A-MT-204B Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6301 B-MT-204A Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6308 B-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6308A B-MT-204A Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6321 B-MT-204A Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6401 B-MT-204B Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6408 B-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6408A B-MT-204B Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6421 B-MT-204B Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing

N/A Fire Clip Analysis Calculation Drawing 0 Vendor GEN-2 Approval

N/A Overflow Tank Changes Memo Drawing 0 Vendor GEN-2 Approval

S2.1 General Circuit Breaker Platform Foundation and Framing Plans Drawing 2 Vendor GEN-2 Approval

6007-PLN-PRI-58-62-6101 A-MT-204A Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6108 A-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6108A A-MT-204A Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6121 A-MT-204A Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6201 A-MT-204B Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6208 A-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6208A A-MT-204B Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6221 A-MT-204B Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6301 B-MT-204A Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6308 B-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6308A B-MT-204A Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6321 B-MT-204A Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6401 B-MT-204B Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6408 B-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6408A B-MT-204B Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6421 B-MT-204B Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing

0187P-F1-4 MT-204 HTF Fire Clip Analysis Calculation Drawing 0 Vendor GEN-2 Approval

0187P-F1-4-MT-204 HTF Fire Protection Clip Weld Design Drawing 0 Vendor GEN-2 Approval

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 Approval Drawing

2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 Calculation 1 Vendor GEN-2 Approval calculation
2804-CAL-12-2-15-02 n/a Calculation 0 Vendor GEN-2 Approval calculation
6007 -PLN -AGE -58 -52 -2485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -2486 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -2487 Basin layout Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -2488 Sections & staircase details Drawing 3 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -2489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -2490 Pump A -MP -204A foundation plan, sections & details Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -2491 Tank A -MV-206A foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -2492 Pedestal details & coordinates Drawing 2 Vendor GEN-2 Approval Drawing

6007 -CAL -AGE -58 -52 -2485 Overflow basin calc report Calculation 0 Vendor GEN-2 Approval calculation
6007 -PLN -AGE -58 -52 -6485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -6486 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -6487 Basin layout Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -6488 Sections & staircase details Drawing 3 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -6489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -6490 Pump A -MP -204A foundation plan, sections & details Drawing 2 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -6491 Tank A -MV-206A foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing

6007 -PLN -AGE -58 -52 -6492 Pedestal details & coordinates Drawing 2 Vendor GEN-2 Approval Drawing

6007 -CAL -AGE -58 -52 -6485 Overflow basin calc report Calculation 0 Vendor GEN-2 Approval calculation
6007 -CAL -AGE -58 -52 -2490 Pump foundation calc. Report Calculation 2 Vendor GEN-2 Approval calculation
RESPONSES TO BV na Spec Vendor GEN-2 Approval Spec

6007-PLN-AGE-41-52-4000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-4020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-4040-R03 Foundation Plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-41-52-4000-R04 Calculation report Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-AGE-41-52-8000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-8020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-8040-R03 Foundation Plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-41-52-8000-R04 Calculation report Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-AGE-41-54-4000 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-CAL-AGE-41-54-8000 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-41-54-4000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-54-4020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-54-4040-R02 Structure Plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-54-8000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-54-8020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-54-8040-R02 Structure Plan Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-41-57-4000-R00 Architectural details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-57-8000-R00 Architectural details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4000 Cover sheet Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4020 General notes Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4040 At Elevation 2073 and 2078 Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4041 At Elevation 2086 and 2091 Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4042 At Elevation 2098 Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4043 At Elevation 2114 Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4044 At Elevation 2123;2139 and 2150 Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4045 Elevations, sheet 1 Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4046 Elevations, sheet 2 Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4047 Elevations, sheet 3 Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4048 Misc. Details Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4049 Anchor plates Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4050 Stairs Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4051 Columns schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-4000 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
6007-PLN-AGE-25-54-8000 Cover sheet Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8020 General notes Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8040 At Elevation 2081 and 2086 Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8041 At Elevation 2094 and 2099 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8042 At Elevation 2116 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8043 At Elevation 2122 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8044 At Elevation 2131;2146 and 2158 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8045 Elevations, sheet 1 Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8046 Elevations, sheet 2 Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8047 Elevations, sheet 3 Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8048 Misc. Details Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8049 Anchor plates Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8050 Stairs Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8051 Columns schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-8000 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
STG structure foundations BV STG structure foundations BV Drawing n/a Vendor GEN-2 Approval

6007-CAL-ATD-23-33-E048 Mojave Substations Grounding Calculations Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-ATD-23-33-E041 Grounding Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ATD-23-33-E042 Grounding Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ATD-23-33-E051 Duct Bank and Conduit Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-ATD-23-57-C091 Site preparation Drawing 0 Vendor GEN-2 Approval Drawing

BV Comments-ATD struct 1-8.00 BV Comments-ATD struct 1-8.00 PC4 april12 grounding Drawing na Vendor GEN-2 Approval

6007-PLN-ATD-23-02-E101 general installation relay house Drawing na Vendor GEN-2 Approval Drawing

6007-INF-ATD-23-50-E002 MPT firewall detail Analysis A Vendor GEN-2 Approval Report

6007-CAL-ATD-23-52-C070.Rev E Other Foundation Calculations Calculation E Vendor GEN-2 Approval calculation
6007-PLN-ATD-23-57-C074.Rev 2 Foundation Det. Fire wall MPT1 Drawing 2 Vendor GEN-2 Approval Drawing

BV comments Mojave SEfirewallApr12 Abengoa T&D responses Drawing na Vendor GEN-2 Approval

Abengoa Mojave Solar memo #2 Explanation Memo #2 Drawing na Vendor GEN-2 Approval

Abengoa T&D memo MPT Firewall hole Explanation Memo #1 Drawing na Vendor GEN-2 Approval

6007-CAL-FWE-21-61-0005 Feed water and Steam Piping Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-61-0006 HTF Oil Piping Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0201 Equipment Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPING SUPPORTS-2- Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 Approval Drawing

2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 Calculation 1 Vendor GEN-2 Approval calculation
2804-CAL-12-2-15-02 na Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-3410-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3411-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3412-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3413-R02 Data table Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3414-R02 Section and detail I Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3415-R02 Section and detail II Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-3410-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-7410-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7411-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7412-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7413-R02 Data table Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7414-R02 Section and detail I Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7415-R02 Section and detail II Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-7461-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-6400-R03 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6401-R03 General Notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6402-R03 Foundation Plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6404-R04 Section and Details I Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6405-R04 Section and Details II Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-6400-R04 Calculation Report Calculation 4 Vendor GEN-2 Approval calculation
6007-LIS-AGE-58-52-6400-R01 Coordinates List LIst 1 Vendor GEN-2 Approval List

6007-PLN-AGE-58-52-3461-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3462-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3463-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3464-R00 Data table Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3465-R00 Section and detail I Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-3466-R00 Section and detail II Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-3461-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-7461-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7462-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7463-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7464-R00 Data table Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7465-R00 Section and detail I Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-7466-R00 Section and detail II Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-7462-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-54-3550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3552-R02 Plan view and details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-3550-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-54-7550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7552-R02 Plan view and details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-7550-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-ESP-ATP-68-61-PL24 Engineering Standards and practices Material and Installation standards Underground HDPE Spec 2 Vendor GEN-2 Approval Spec

6007-CAL-AGE-58-52-2485 Calculation Report for Overflow Basin & MV-206 Alpha Plant Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-AGE-58-52-6485 Calculation Report for Overflow Basin & MV-206 Beta Plant Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-AGE-58-52-2490 Calculation Report for HTF Filling Discharge Pumps Foundations Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-2485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-2486 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-2487 Basin Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-2488 Sections and stair details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-2489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-2490 Pump MP-204 foundation plan sections and details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-2491 Tank MV-206 foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-2492 Pedestal details and coordinates Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-58-52-6486 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6487 Basin Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6488 Sections and stair details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6490 Pump MP-204 foundation plan sections and details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6491 Tank MV-206 foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-52-6492 Pedestal details and coordinates Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-50-S003-R01  TYPICAL PIPE HANDRAIL, STAIRWAY, AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-23-52-4000-R01 Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-23-52-4020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-23-52-4040-R02 Foundation Plan & details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-23-52-4000-R02 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-23-52-8000-R01 Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-23-52-8020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-23-52-8040-R02 Foundation Plan & details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-23-52-8000-R02 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-4200 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-4220 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-18-52-4200 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-8200 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-8220 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-18-52-8200 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-4300 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-4320 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-18-52-4300 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-8300 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-8320 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-18-52-8300 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-40-52-4100-R03 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4120-R03 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4150-R01 Drainage Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4164-R01 Skid support details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-4173-R01 Skid support layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-40-52-8100-R03 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8120-R03 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8145-R01 Mat reinforcement details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8150-R01 Drainage Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8160-R01 Pier and rack support anchor layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8161-R01 Pier and rack support anchor details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8162-R01 Anchor bolts. Assemblies and details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8163-R01 Skid and bench support layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8164-R01 Skid support details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-8173-R01 Skid support layout Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-67-33-9803 Grounding in beta central plant Drawing na Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-52-3550-R01 Calculation Report Calculation 1 Vendor GEN-2 Approval calculation
6007-PLN-AGE-57-52-3550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-52-3551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-52-3552-R02 Plan View and Detils Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-52-7550-R01 Calculation Report Calculation 1 Vendor GEN-2 Approval calculation
6007-PLN-AGE-57-52-7550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-52-7551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-52-7552-R02 Plan View and Detils Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4500-R04 Cover sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4501-R04 General notes Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4502-R05 Elevation I Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4503-R05 Elevation III Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4504-R05 Elevation III Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4505-R05 BCP and BT connections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4506-R05 CH and CR connections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4507-R05 JT and JB connections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4508-R04 Plan el 2073 and 2078 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4509-R04 Plan el 2086 and 2091 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4510-R04 Plan el 2098 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4511-R04 Plan el 2114 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4512-R04 Plan el 2123 and 2150 Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4513-R04 GP connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4514-R04 JBP, GF and GE connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4515-R04 BCF connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4516-R04 Columns splices I Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4517-R04 Columns splices III Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4518-R04 Columns splices III Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-51-4004-R05 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
6007-PLN-AGE-25-54-8500-R03 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8501-R03 General notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8502-R04 Elevation I Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8503-R04 Elevation III Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8504-R04 Elevation III Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8505-R04 BCP and BT connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8506-R04 CH and CR connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8507-R04 JT and JB connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8508-R03 Plan el 2081 and 2064 Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8509-R03 Plan el 2094 and 2099 Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8510-R03 Plan el 2106 Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8511-R03 Plan el 2122 Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8512-R03 Plan el 2131 and 2158 Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8513-R03 GP connections Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8514-R03 JBP, GF and GE connections Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8515-R03 BCF connections Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8516-R03 Columns splices I Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8517-R03 Columns splices III Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8518-R03 Columns splices III Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-51-8004-R05 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
6007-inf-AGE-68-60-2001 Stress Analysis Report-Solar Field-East Inlet Alpha Analysis 3 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-2002 Stress Analysis Report-Solar Field-East Return Alpha Analysis 3 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-6005 Stress Analysis Report Header HTF- Beta North Solar Field Inlet Analysis 3 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-6006 Stress Analysis Report Header HTF- Beta North Solar Field Return Analysis 3 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta Plant – East SF Inlet Analysis 4 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta Plant – East SF Return Analysis 3 Vendor GEN-2 Approval Report

6007-PLN-AGE-57-61-2002_SH01 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH02 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH03 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH04 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH05 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH06 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH07 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH08 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH09 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH10 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH11 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH12 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-61-2002_SH13 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH14 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH15 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH16 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH17 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH18 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH19 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH20 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH21 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH22 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH23 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH24 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH25 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH26 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH27 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH28 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH29 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH30 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH31 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH32 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH33 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH34 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH35 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH36 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH37 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH38 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH39 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH40 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH41 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH42 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH43 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH44 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH45 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH46 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH47 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH48 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH49 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH50 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH51 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH52 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH53 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH54 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH55 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH56 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH57 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH58 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH59 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH60 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH61 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH62 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH63 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH64 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH65 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH66 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH67 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH68 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH69 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2002_SH70 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH01 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH02 Piping Plan North Area Index Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH03 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH04 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH05 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH06 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH07 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH08 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH09 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH10 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH11 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH12 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH13 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH14 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH15 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH16 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH17 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH18 - Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH19 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH20 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH21 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH22 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH23 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH24 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH25 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH26 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH27 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH28 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH29 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH30 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH31 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH32 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH33 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH34 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH35 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH36 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH37 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH38 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH39 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH40 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH41 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH42 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH43 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH44 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH45 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH46 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH47 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH48 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH49 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH50 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH51 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH52 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH53 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH54 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH55 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH56 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH57 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH58 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH59 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH60 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH61 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH62 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH63 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH64 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH65 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH66 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6001_SH67 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-FWE-21-52-0020 Structural Engineering Design Report_13_04_05 Calculation 1 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH2 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH3_ Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH4 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH5 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH6 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH7 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_ Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH9 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH11 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH12 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH13 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH14 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH15 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH16 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH17 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH18 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH20 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH21 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH22 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH23 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH24 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH25 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH26 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH27 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH28 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH29 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH30 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH31 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH32 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH33 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH34 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH35 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH36 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH37 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH38 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH39 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH40 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH41 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH42 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH43 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH44 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH45 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH46 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH47 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH48 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH49 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH50 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH51 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH52 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH53 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH54 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH55 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH56 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH57 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH58 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH59 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH60 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH61 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH62 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH63 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH64 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH65 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH66 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH67 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH68 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH69 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6004_SH70 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing

6007-inf-AGE-68-60-6003 Stress Analysis Report Header HTF- Beta Plant – W SF Inlet Analysis 4 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-6004 Stress Analysis Report Header HTF- Beta Plant – W SF Return Analysis 2 Vendor GEN-2 Approval Report

6007_PLN_AGE_57_61_2001_SH1 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_2001_SH2 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH3 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH4 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH5 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH6 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH7 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH8 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH9 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH10 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH11 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH12 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-SH13 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH14 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH15 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH16 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH17 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH18 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH19 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH20 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH21 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001_SH22 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 1 & 2 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 12 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 13 & 14- Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 15 & 16-SHT 30 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 17-SHT 31 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 3 & 4 SHT 24 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 5 & 6-SHT 25 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 7 & 8 SHT 26 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2001-Dtl 9 & 10-SHT 27 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing

6007-inf-AGE-68-60-2005 Pipe layout Drawing SF Alpha NE Analysis 1 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-2006 Pipe layout Drawing SF Alpha NE Analysis 1 Vendor GEN-2 Approval Report

6007_PLN_AGE_57_61_6002_SH1 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH2 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH3 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH4 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH5 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH6 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH7 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH8 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH9 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
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6007_PLN_AGE_57_61_6002_SH10 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH11 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH12 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH13 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH14 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH15 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH16 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH17 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH18 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH19 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH20 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH21 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH22 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH23 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH24 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH25 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH26 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH27 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH28 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH29 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH30 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH31 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH32 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH33 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6002_SH34 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing

6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta Plant – East SF Inlet Analysis 1 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta Plant – East SF Return Analysis 1 Vendor GEN-2 Approval Report

LP 1.0 Lightning Protection System (Roof Plan and Installation Details) Drawing 1 Vendor GEN-2 Approval

6007-PLN-AGE-57-61-2004_SH1 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH2 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH3 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH4 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH5 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH6 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH7 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH8 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH9 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH10 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH11 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH12 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH13 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH14 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH15 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH16 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH17 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH18 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH19 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH20 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH21 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH22 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH23 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH24 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH25 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH26 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH27 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH28 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH29 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH30 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH31 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH32 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH33 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH34 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH35 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH36 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH37 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH38 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH39 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH40 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH41 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH42 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH43 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH44 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH45 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH46 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH47 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2004_SH48 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing

6007-inf-AGE-68-60-2007 Stress Analysis Report-Solar Field-North West Inlet Alpha Analysis 4 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-2008 Stress Analysis Report-Solar Field-North West return Alpha Analysis 3 Vendor GEN-2 Approval Report

6007-PLN-AGE-57-61-2003-SH1 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH2 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH3 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH4 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH5 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH6 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH7 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH8 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH9 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH10 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH11 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH12 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH13 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH14 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH15 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH16 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH17 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH18 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH19 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH20 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH21 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH22 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH23 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH24 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH25 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH26 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH27 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH28 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH29 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH30 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH31 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH32 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH33 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH34 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH35 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH36 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH37 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH38 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH39 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH40 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH41 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH42 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH43 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH44 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH45 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH46 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH47 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH48 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH49 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH50 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH51 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH52 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH53 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH54 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-61-2003-SH55 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH56 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH57 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH58 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH59 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH60 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH61 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH62 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-2003-SH63 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing

6007-inf-AGE-68-60-2003 Stress Analysis Report-Solar Field-West Inlet Alpha Analysis 2 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-2004 Stress Analysis Report-Solar Field-West return Alpha Analysis 2 Vendor GEN-2 Approval Report

6007-PLN-SCT-14-62-0002 Lightning Protection System (Roof Plan and Installation Details) Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4106 A-MT-451 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4201 B-MT-451 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-39-52-4206 B-MT-451 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing

MT-451 Foundation Drawing Change Memo MT-451 Foundation Drawing Change Memo Drawing 0 Vendor GEN-2 Approval

6007-PLN-LEF-12-54-0021 Geometric definition of RAC plant detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric definition of RAC sections Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric definition of RAC sections Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric definition of RAC sections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-4161 Foundation Details Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-4163 Anchor Bolt Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8160 Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8161 Foundation Details Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8163 Anchor Bolt Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH1 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH2 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH3 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH4 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH5 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH6 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH7 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH8 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH9 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH10 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH11 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH12 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH13 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH14 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH15 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH16 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH17 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH18 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH19 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH20 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH21 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH22 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH23 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH24 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH25 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH26 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH27 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH28 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH29 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH30 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH31 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH32 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH33 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH34 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH35 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH36 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH37 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH38 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH39 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH40 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH41 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH42 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH43 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH44 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH45 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH46 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH47 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH48 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH49 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH50 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH51 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH52 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH53 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH54 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH55 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-61-6003-SH56 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH57 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH58 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH59 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH60 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH61 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH62 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH63 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH64 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH65 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH66 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007_PLN_AGE_57_61_6003_SH67 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing

6007-inf-AGE-68-60-6007 Stress Analysis Report Header HTF- Beta Plant -South SF Inlet Analysis 4 Vendor GEN-2 Approval Report

6007-inf-AGE-68-60-6008 Stress Analysis Report Header HTF- Beta Plant -South SF Return Analysis 4 Vendor GEN-2 Approval Report

Compressed Air anchor bolt Compressed Air anchor bolt Drawing na Vendor GEN-2 Approval Report

6007-CAL-SCT-14-62-0007 Alpha Cooling Tower Fire Protection System Hydraulic Calculations Calculation 1 Vendor GEN-2 Approval Calculation
6007-CAL-SCT-14-62-0008 Beta Cooling Tower Fire Protection System Hydraulic Calculations Calculation 1 Vendor GEN-2 Approval Calculation
6007-HDD-SCT-14-62-0007 Cooling Tower Fire Protection System Technical Data Data Sheeet 0 Vendor GEN-2 Approval Data Sheeet

6007-PLN-SCT-14-62-0117 Alpha Cooling Tower Fire Protection System Drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SCT-14-62-0211 Beta Cooling Tower Fire Protection System Drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SCT-14-62-0002 Cooling Tower Lightening Protection System Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4502-R07 STG Auxiliar equipment structure connections. Elevations I Drawing rev7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4503-R07 STG Auxiliar equipment structure connections. Elevations II Drawing rev7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4504-R07 STG Auxiliar equipment structure connections. Elevations III Drawing rev7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4505-R07 STG Auxiliar equipment structure connections. BCP & BT connections Drawing rev7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4506-R06 STG Auxiliar equipment structure connections. CH & CR connections Drawing rev6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8502-R06 STG Auxiliar equipment structure connections. Elevations I Drawing rev6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8503-R06 STG Auxiliar equipment structure connections. Elevations II Drawing rev6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8504-R06 STG Auxiliar equipment structure connections. Elevations III Drawing rev6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8505-R06 STG Auxiliar equipment structure connections. BCP & BT connections Drawing rev5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8506-R05 STG Auxiliar equipment structure connections. CH & CR connections Drawing rev5 Vendor GEN-2 Approval Drawing

CH_Beams_Calculations_050913 Calculation report Calculation Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4000-R08 Cover sheet Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4020-R06 General notes Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4040-R08 STG Auxiliary equipment structure - Plan @EL 2073.09' & @EL 2078.50' Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4041-R07  STG Auxiliary equipment structure - Plan @EL 2086.50' & @EL 2091' Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4042-R07  STG Auxiliary equipment structure - Plan @EL 2098.25' Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4043-R07 STG Auxiliary equipment structure - Plan @EL 2114' Drawing 7 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-25-54-4044-R07 STG Auxiliary equipment structure - Plan @EL 2123.84' & 2150.17' Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4045-R10 STG Auxiliary equipment structure - Elevations - Sht 1 Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4046-R09 STG Auxiliary equipment structure - Elevations - Sht 2 Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4047-R10 STG Auxiliary equipment structure - Elevations - Sht 3 Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4048-R07 STG Auxiliary equipment structure - Misc Details Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4049-R04 STG Auxiliary equipment structure - Anchor plates datails Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4050-R04  STG Auxiliary equipment structure - Stair schematics Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4051-R01 STG Auxiliary equipment structure - Column Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-4000-R07 Calculation report Calculation 7 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8000-R06 Cover sheet Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8020-R05 General notes Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8040-R06 STG Auxiliary equipment structure - Plan @EL 2081.09' & @EL 2086.50' Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8041-R05  STG Auxiliary equipment structure - Plan @EL 2094.50' & @EL 2099' Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8042-R05  STG Auxiliary equipment structure - Plan @EL 2106.25' Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8043-R05 STG Auxiliary equipment structure - Plan @EL 2122' Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8044-R05 STG Auxiliary equipment structure - Plan @EL 2131.84' & 2158.17' Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8045-R08 STG Auxiliary equipment structure - Elevations - Sht 1 Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8046-R08 STG Auxiliary equipment structure - Elevations - Sht 2 Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8047-R08 STG Auxiliary equipment structure - Elevations - Sht 3 Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8048-R08 STG Auxiliary equipment structure - Misc Details Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8049-R08 STG Auxiliary equipment structure - Anchor plates datails Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8050-R04  STG Auxiliary equipment structure - Stair schematics Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8051-R04 STG Auxiliary equipment structure - Column Schedule Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-8000-R07 Calculation report Calculation 7 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3576 General notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3577 Plan view Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3578 Sections Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-3575 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7576 General notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7577 Plan view Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7578 Sections Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-7575 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-11-50-6200 Cover sheet Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-11-50-6202 Plan 1 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-11-50-6203 Plan 2 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-11-50-6204 Plan 3 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-11-50-6205 Plan 4 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-11-50-6206 Plan 5 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-11-50-6207 Plan 6 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-11-50-6208 Plan 7 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1100 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1101 General notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1102 Plan and Elevation Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-52-2470 Calculation Report Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-5100-R2 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-5101-R2 General notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-5102-R2 Plan and Elevation Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-5103-R2 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-5100-R0 Calculation Report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2280 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2284 Connection details west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2285 Connection details west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4970 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3620 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2250 Calculation report Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2260 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2264 Connection details east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2265 Connection details east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2270 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6300 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7970 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7980 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-9900 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9904 Connection details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9905 Connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-9926 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9931 Connection details south field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9932 Connection details south field Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6420 Calculation report Calculation Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-CAL-58-54-6430 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
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6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6434 Connection details north side Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6435 Connection details north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-74-54-2000 Calculation Report for Alpha Plant Overflow-Ullage Steel Platform Calculation 4 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-74-54-6000 Calculation Report for Beta Plant Overflow-Ullage Steel Platform Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-74-54-2000 Overflow-Ullage Steel Platform Cover Sheet Alpha Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2001 Overflow-Ullage Steel Platform General Notes Alpha Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2002 Overflow-Ullage Steel Platform G.A. & Base Plates Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2003 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2004 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2005 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2012 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2013 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6000 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6001 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6002 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6003 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6004 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6005 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6012 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6013 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1110 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1111 General notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1112 Plan, elevation, and details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1113 Connections 1 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1114 Connections 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1115 Connections 3 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1116 Connections 4 Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-1110 Calculation Report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-FWE-21-52-0102 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0401 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0402 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0403 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0002 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0004 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0201 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0202 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0301 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0301 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0302 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0303 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-FWE-21-54-0304 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0306 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0307 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0311 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0312 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0321 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 Plan, elevation, and details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0352 Connections 1 Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-FWE-21-52-0020 Connections 2 Calculation 1 Vendor GEN-2 Approval Calculation
6007-CAL-FWE-21-52-0021 Connections 3 Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2280 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2284 Connection details west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2285 Connection details west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4970 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3620 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2250 Calculation report Drawing Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2260 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2264 Connection details east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2265 Connection details east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2270 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6300 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7970 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7980 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-9900 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9904 Connection details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9905 Connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-9926 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9931 Connection details south field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9932 Connection details south field Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6420 Calculation report Calculation Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6430 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6434 Connection details north side Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6435 Connection details north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
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6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-74-54-2000 Calculation Report for Alpha Plant Overflow-Ullage Steel Platform Calculation 4 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-74-54-6000 Calculation Report for Beta Plant Overflow-Ullage Steel Platform Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-74-54-2000 Overflow-Ullage Steel Platform Cover Sheet Alpha Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2001 Overflow-Ullage Steel Platform General Notes Alpha Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2002 Overflow-Ullage Steel Platform G.A. & Base Plates Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2003 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2004 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2005 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2012 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-2013 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6000 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6001 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6002 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6003 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6004 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6005 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6012 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-74-54-6013 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1110 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1111 General notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1112 Plan, elevation, and details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1113 Connections 1 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1114 Connections 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1115 Connections 3 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1116 Connections 4 Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-1110 Calculation Report Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-16-54-4020_R00.pdf Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-16-54-4020-R00.pdf Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-4021-R00.pdf General notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-4022-R00.pdf Frames view Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-4023-R00.pdf Connection details 1 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-4024-R00.pdf Connection details 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-16-54-8020_R00.pdf Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-16-54-8020-R00.pdf Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-8021-R00.pdf General notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-8022-R00.pdf Frames view Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-8023-R00.pdf Connection details 1 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-16-54-8024-R00.pdf Connection details 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3576 General notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3577 Plan view Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3578 Sections Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-3575 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7576 General notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7577 Plan view Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-7578 Sections Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-7575 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-LEE-12-54-0021 Geometric definition of RAC plant detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0031 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0032 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0033 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0034 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0035 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0036 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0037 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0038 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0039 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0041 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0042 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0043 Geometric definition of RAC sections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0051 Geometric definition of RAC details of construction Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0052 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEE-12-54-0053 Geometric definition of RAC details of construction Drawing 2 Vendor GEN-2 Approval Drawing

6007-MEM-LEE-12-54-0004-R5 RACK STRUCTURAL CALCULATIONS 1/5/1900 5 Vendor GEN-2 Approval 5

6007-INF-AGE-68-60-2700 Stress Analysis Report - SF –North Alpha (Relieve Security Valve + Control Valve) Analysis Rev2 Vendor GEN-2 Approval Rev2

6007-INF-AGE-68-60-2701 Stress Analysis Report - SF –East Alpha (Relieve Security Valve + Control Valve) Analysis Rev2 Vendor GEN-2 Approval Rev2

6007-INF-AGE-68-60-2703 Stress Analysis Report - SF –West Alpha (Relieve Security Valve + Control Valve) Analysis Rev2 Vendor GEN-2 Approval Rev2

6007-INF-AGE-68-60-6700 Stress Analysis Report - SF –North Beta Plant (Relieve Security Valve + Control Valve) Analysis 2 Vendor GEN-2 Approval 2

6007-INF-AGE-68-60-6701 Stress Analysis Report - SF –East Beta Plant (Relieve Security Valve + Analysis 2 Vendor GEN-2 Approval 2

6007-INF-AGE-68-60-6702 Stress Analysis Report - SF –South Beta Plant (Relieve Security Valve + Control Valve) Analysis 2 Vendor GEN-2 Approval 2

6007-INF-AGE-68-60-6703 Stress Analysis Report - SF –South Beta Plant (Relieve Security Valve + Control Valve) Analysis 2 Vendor GEN-2 Approval 2

6007-CAL-AGE-25-52-4100 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-52-4200 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-52-4200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-4220 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-4240 Foundation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-4400 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-25-52-4420 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-4440 Foundation Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-52-8100 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-52-8200 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-52-8200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8220 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8240 Foundation Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8400 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8420 General notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8440 Foundation Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-50-4300 Calculation Report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4320 General Notes. Sheet 1 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4340 Condenser access catwalk EL 2071.50' Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4341 Condenser access catwalk EL 2081.50' Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4342 Condenser access catwalk EL 2091.72' Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4343 Stairs schematic Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-50-8300 Calculation Report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8320 General Notes. Sheet 1 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8340 Condenser access catwalk EL 2079.50' Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8341 Condenser access catwalk EL 2089.50' Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8342 Condenser access catwalk EL 2099.72' Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8343 Stairs schematic Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 Approval LIst

NA Lisega Catalogue for supports NA NA Vendor GEN-2 Approval NA

6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-65-6003 List of Isometric Drawings LIst Rev. 3 Vendor GEN-2 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L002 Solar Field Layout - Beta Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-61-6120 Line list _ Beta LIst Rev. 2 Vendor GEN-2 Approval LIst

NA Lisega Catalogue for supports NA NA Vendor GEN-2 Approval NA

6007-LIS-AGE-57-63-6504 Support List (Loop SF-Beta Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-6500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6502 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6503 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6504 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6527 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6528 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6529 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6530 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6552 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6553 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6554 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6555 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6600 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6601 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6602 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6603 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6604 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6605 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6606 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6607 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6608 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6625 General Mechanical Support Drawing Rev. 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6626 General Mechanical Support Drawing Rev. 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6627 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6628 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6629 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6630 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6650 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6651 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6652 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6653 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6654 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6655 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6656 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6657 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6658 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6659 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6660 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6661 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-6300 Support List (PSV & Co. Valve SF-Beta) LIst Rev. 0 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-6300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-6310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-6001 Support List (Solar Field-Beta Plant) LIst Rev. 3 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-6002 Support List (Solar Field-Beta Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-6003 Support List (Solar Field-Beta Plant) LIst Rev. 3 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-6004 Support List (Solar Field-Beta Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-6301 Support List (Solar Field-Beta Plant) LIst Rev. 0 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-6050 HTF pipe Atypical Support (SF-Beta) Drawing Rev. 6 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 Approval LIst

NA Lisega Catalogue for supports Letter NA Vendor GEN-2 Approval NA

6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 Approval LIst

letter Lisega Catalogue for supports letter Vendor GEN-2 Approval letter

6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst

6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst

6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-50-4300 Calculation Report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4320 General Notes. Sheet 1 Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4340 Condenser access catwalk EL 2071.50' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4341 Condenser access catwalk EL 2081.50' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4342 Condenser access catwalk EL 2091.72' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4343 Stairs schematic Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-50-S003 Typical Pipe Handrail Stairway and Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-50-8300 Calculation Report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8320 General Notes. Sheet 1 Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8340 Condenser access catwalk EL 2079.50' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8341 Condenser access catwalk EL 2089.50' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8342 Condenser access catwalk EL 2099.72' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8343 Stairs schematic Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1100 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1101 General notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1102 Plan and Elevation Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-1103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-1100 Calculation Report Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-5100 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-5101 General notes Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-5102 Plan and Elevation Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-5103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-5100 Calculation Report Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-57-54-2280 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2284 Connection details west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2285 Connection details west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-4970 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-3620 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2250 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2260 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2264 Connection details east field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2265 Connection details east field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-2270 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6300 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7970 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-7980 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-9900 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9904 Connection details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9905 Connection details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-9926 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9931 Connection details south field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-9932 Connection details south field Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6420 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6430 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6434 Connection details north side Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6435 Connection details north side Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-57-54-6260 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-4160 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4160 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4161 General notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4162 Plans and elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4163 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4164 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4165 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-4260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4260 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4261 General notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4262 Plans Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4263 Elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4264 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4265 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4266 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-8160 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8160 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8161 General notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8162 Plans and elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8163 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8164 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8165 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-8260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8260 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8261 General notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8262 Plans Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8263 Elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8264 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8265 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8266 Connections details Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-4100 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-4200 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4100 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4120 General notes Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4140 Structure Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4220 General notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4240 Plans Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4241 Elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4242 Base plates Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-54-8100 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8200 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8100 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8120 General notes Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8140 Structure Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8220 General notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8240 Plans Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8241 Elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8242 Base plates Drawing 2 Vendor GEN-2 Approval Drawing

BaseShearCheckEast BaseShearCheckEast BaseShearCheckEast NA Vendor GEN-2 Approval BaseShearCheckEast

BaseShearCheckWest BaseShearCheckWest BaseShearCheckWest NA Vendor GEN-2 Approval BaseShearCheckWest

Drift Drift Drift NA Vendor GEN-2 Approval Drift

6007-PLN-SFP-15-81-F050 Alpha Site Fire Protection Administration Building Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F051 Alpha Site Fire Protection Administration Building Hanger & Site Ref DWGS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F150 Beta Site Fire Protection Aministration Building Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F151 Beta Site Fire Protection Aministration Building Hanger & Site Ref DWG Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-S001 Alpha & Beta Site Fire Protection Seismic Bracing Details Drawing 0 Vendor GEN-2 Approval Drawing

ADMIN DATA SHEETS Victaulic Fire Protection Valves Victaulic Fire Protection Valves NA Vendor GEN-2 Approval Victaulic Fire Protection Valves

AlPHA HYD REMOTE 1-2 Hydraulic Calculations Hydraulic Calculations NA Vendor GEN-2 Approval Hydraulic Calculations

BETA HYD REMOTE 1-2 Hydraulic Calculations Hydraulic Calculations NA Vendor GEN-2 Approval Hydraulic Calculations

SEISMIC CALCS ALPHA & BETA TOL-Brace Seismic Calculations Calculation NA Vendor GEN-2 Approval Calculation
6007-PLN-LEF-12-61-0100 Piping Rack sections layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0200 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0201 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0202 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0203 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0204 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0205 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0206 Piping sections of piping Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0207 Piping sections of piping Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0208 Piping sections of piping Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0011 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0013 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0014 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0015 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0016 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0017 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0018 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0019 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0020 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0021 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0022 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing

6007-ESP-ATP-00-60-G100 Specification for Project Design Criteria Spec 3 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-G101 Velocity Criteria Spec 0 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-G121 Engineering Standards and Practices Specification for Shipping Preparation Spec 2 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-G130 Specification for Required Allowable Nozzle Loads for Vendor Supplied Equipment Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-I100 Engineering Standards and Practices Specification for Mineral Fiber Insulation Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-I150 Engineering Standards and Practices Specificaiton for Aluminum Jacket Protective Cover for Insulation Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-I152 Engineering Standards and Practices Specificaiton for removable/Resuable Jacketing for Insulation Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-I153 Engineering Standards and Practices Specificaiton for Installation of Insulation and Jacketing on Piping Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-I180 Engineering Standards and Practices Specificaiton for Miscellaneous Insulation Material Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N101 Engineering Spec. and Practices for Two Coat System for Low Temp. Non-Primed Carbon Steel Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N102 Engineering Standards and Practices Spec. for Two Coat System High Temp. Non-primed Carbon Steel Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N104 Specification for Two Coat System for Building Exterior Spec 0 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N105 Specification for Hot Dip Galvanizing Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N106 Specification for Touch-up for Galvanizing Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N180 Engineering Standards and Practices Specifications for Shop Applied Paint Spec 4 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N185 Engineering Standards and Practices Spec. for Field Applied Paint Spec 1 Vendor GEN-2 Approval Spec

6007-ESP-ATP-00-60-N190 Engineering Standards and Practices Specification for Tank Lining Spec 1 Vendor GEN-2 Approval Spec

6007-PLN-FWE-21-11-0101C Flow Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P301C Preheater P.&I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P302C Evaporators P.&I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P303C Superheater P.&I. Diagram Drawing NA Vendor GEN-2 Approval Drawing

10.1 Application for AMMC 10-App for Alternate Materials or Methods of Construction_rev01 letter NA Vendor GEN-2 Approval letter

19960 Report 2013-1-30 Fluid Heat Transfer System Consulting letter NA Vendor GEN-2 Approval letter

ASME B31.1-2007 ASME B31. 1 Fig 100 1 2 A B scope letter 1 Vendor GEN-2 Approval letter

6007-PLN-FWE-21-11-0101C-ASME Jurisdictional Limits ASME Jurisdictional Limits Drawing NA Vendor GEN-2 Approval Drawing

BV Comment Letter - MECH-1-19.08-PC1 - Abengoa BV Comment Letter - MECH-1-19.08-PC1 - Abengoa letter Vendor GEN-2 Approval letter

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0301 Main Structure Perspectives Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure Platforms Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0308 SILENCER STRUCTURE ON PLATFORM 2A / B & PLATFORM 3 Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-FWE-21-52-0022 Structural Engineering Design Report- Addendum for Revised Evaporator Equipment Calculation 0 Vendor GEN-2 Approval Calculation
6007-inf-AGE-68-60-2001 Stress Analysis Report-SF-East Inlet Alpha (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2002 Stress Analysis Report-SF-East Return Alpha (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2003 Stress Analysis Report-SF-West Inlet Alpha (Main Header) Analysis 3 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2004 Stress Analysis Report-SF-West Return Alpha (Main Header) Analysis 3 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2005 Stress Analysis Report-SF-NEast Inlet Alpha (Main Header) Analysis 5 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2006 Stress Analysis Report-SF-NEast Return Alpha (Main Header) Analysis 5 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2007 Stress Analysis Report-SF-NWest Inlet Alpha (Main Header) Analysis 5 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2008 Stress Analysis Report-SF-NWest Return Alpha (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis
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6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta – East SF Inlet Analysis 5 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta – East SF Return Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6003 Stress Analysis Report Header HTF- Beta – West SF Inlet Analysis 5 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6004 Stress Analysis Report Header HTF- Beta – West SF Return Analysis 3 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6005 Stress Analysis Report Header HTF- Beta – North SF Inlet Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6006 Stress Analysis Report Header HTF- Beta – North SF Return Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6007 Stress Analysis Report Header HTF- Beta – South SF Inlet Analysis 5 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6008 Stress Analysis Report Header HTF- Beta – South SF Return Analysis 5 Vendor GEN-2 Approval Analysis

6007-INF-AGE-57-60-2500 Stress Analysis Report - Solar Field-Alpha Plant (Loop connections) Analysis 1 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-2700 Stress Analysis Report - SF – North (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-2701 Stress Analysis Report – SF - East (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-2703 Stress Analysis Report - SF – West (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis

6007-INF-AGE-57-60-6500 Stress Analysis Report - Solar Field-Beta Plant (Loop connections) Analysis 1 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-6700 Stress Analysis Report - SF – North (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-6701 Stress Analysis Report – SF - East (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-6702 Stress Analysis Report – SF – South (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-6703 Stress Analysis Report - SF – West (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis

6007-PLN-AGE-00-70-N002C NOMENCLATURE SHEET 2 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-70-N003C NOMENCLATURE SHEET 3 Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P102A SOLAR FIELD PIPING LOOPS - ALPHA PLANT PIPING & INSTRUMENT DIAGRAIM Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P102B SOLAR FIELD PIPING LOOPS - BETA PLANT PIPING & INSTRUMENT DIAGRAM Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P104C SOLAR FIELD COLLECTOR DETAIL - 8 COLLECTOR LOOP PIPING & INSTRUMENT DIAGRAM Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P105B SOLAR FIELD COLLECTOR DETAIL - FOUR COLLECTOR LOOP PIPING & INSTRUMENT DIAGRAM Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P106B SOLAR FIELD COLLECTOR DETAIL - SOUTH EAST FIELD LOOP 093-096 PIPING & INSTRUMENT DIAGRAM Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P200A HEAT TRANSFER FLUID SYSTEM CENTRAL PLANT HTF DISTRIBUTION - ALPHA PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P200B HEAT TRANSFER FLUID SYSTEM CENTRAL PLANT HTF DISTRIBUTION - BETA PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P202A HEAT TRANSFER FLUID SYSTEM CIRCULATION PUMPS- ALPHA PLANT PIPING & INSTRUMENT DIAGRAM Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P202B HEAT TRANSFER FLUID SYSTEM CIRCULATION PUMPS- BETA PLANT PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P204C HEAT TRANSFER FLUID SYSTEM EXPANSION SYSTEM PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P206C HEAT TRANSFER FLUID SYSTEM OVERFLOW SYSTEM PIPING & INSTRMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P208C HEAT TRANSFER FLUID SYSTEM ULLAGE VENT SYSTEM PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P209C AUXILARY TANKS PIPING & INSTRUMENT DIAGRAM Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P211C HEAT TRANSFER FLUID SYSTEM HIGH POINT VENTS - TO EXPANSION VESSELS PIPING & INSTRUMENT DIAGRAM Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P212C_SHT1 HEAT TRANSFER FLUID SYSTEM HIGH POINT VENTS - TO OVERFLOW TANKS PIPING & INSTRUMENT DIAGRAM Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P212C_SHT2 HEAT TRANSFER FLUID SYSTEM HIGH POINT VENTS - TO OVERFLOW TANKS PIPING & INSTRUMENT DIAGRAM Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-2R01-1 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-2R01-2 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-2R01-3 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-2R01-4 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-2R01-5 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-2R01-6 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-6R01-1 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-6R01-2 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-6R01-3 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-6R01-4 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-6R01-5 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-68-61-6R01-6 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing

6007-INF-AGE-68-60-2R01 Stress Analysis Report - Rack 1 - Alpha Analysis Rev2 Vendor GEN-2 Approval Analysis

6007-INF-AGE-68-60-6R01 Stress Analysis Report - Rack 1 - Beta Analysis Rev2 Vendor GEN-2 Approval Analysis

6007-PLN-AGE-67-61-2R01-sh.1 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-2R01-sh.2 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-2R01-sh.3 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-2R01 -sh.4 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-2R01-sh.5 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-6R01-sh.1 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-6R01-sh.2 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-6R01-sh.3 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-6R01 -sh.4 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-61-6R01-sh.5 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H001-R1 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H102 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H002 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Data Sheeet 0 Vendor GEN-2 Approval Data Sheeet

6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-PLN-ARB-12-52-0001 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Column Location Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-52-0002 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Column Location Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-52-0003 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Column Base Plate Location Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-52-0004 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Column Base Plate Details & Section Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-52-0005 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Col. React & Nts for line B,C,D,E,F,G, & Bracing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-52-0006 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Col. Reactions & Nts for line A & G Endwall Col. Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-52-0007 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Column React. & Nts for line B,C,D, & E.2 Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-52-0008 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Column React. & Nts for line F.4 & G Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0001 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural Design & Mat'l Specifications Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0002 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Wind Load & Notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0003 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Roof Framing Plan & Wall F.O. Description Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0004 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Framing Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0005 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Roof Sheeting Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0006 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Roof Sheeting Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0007 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 12 Elevations & Portal Detail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0008 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 2 Elevations & Lean to Rafter Support  Detail Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0009 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 1 Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0010 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line A Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0011 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line G Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0012 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line B & F.4 Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0013 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line D Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0014 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 2 & 12 Int. Wall Liner Elev. & Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0015 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line A & G Int. Wall Liner Elev. & Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0016 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line B,C, & D Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0017 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line E,F, & G Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0018 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line G Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0019 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line E.2 Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0020 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line F.4 Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0021 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural & Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0022 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural & Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0023 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural & Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0024 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Standing Seam Roof Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0025 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Standing Seam Roof Struc. Brc. Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0026 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Steal Fabrication Structural Weld. Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-ARB-12-54-0027 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Steal Fabrication Struct. Welding procedure Drawing 1 Vendor GEN-2 Approval Drawing

44539-CalcRev1 Calculations for Abener Teyma Mojave Solar Plant - Water Treatment Building Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-32-2202 Alpha Plant Cable Tray System In Overflow-Ullage Detailed Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-32-6202 Beta Plant Cable Tray System In Overflow-Ullage Detailed Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-32-0000 Main Cable Tray Routing 1 Zone Boiler Units (Instrumentation) Drawing B Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-32-0001 Main Cable Tray Routing 1 (Isometric) Zone Boiler Units (Instrumentation) Drawing C Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-32-0002 Main Cable Tray Routing 2  Zone Reheaters (Instrumentation) Drawing A Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-32-0003 Main Cable Tray Routing 2 (Isometric) Zone Reheaters (Instrumentation) Drawing B Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-32-2000 Alpha & Beta Plant I&C Cable Trays, Utilites Cover Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-32-2001 Alpha & Beta Plant I&C Cable Trays, Utilites General Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-32-2002 Alpha & Beta Plant I&C Cable Trays, Utilites Water Treatment & Water Tanks Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-32-2003 Alpha & Beta Plant I&C Cable Trays, Utilites Cooling Towers Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-32-2004 Alpha & Beta Plant I&C Cable Trays, Utilites Cooling Towers Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-32-2005 Alpha & Beta Plant I&C Cable Trays, Utilites Sections WT Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-32-2006 Alpha & Beta Plant I&C Cable Trays, Utilites Sections CT Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2000 Alpha & Bet Plant I&C Cable Trays, Power Block Cover Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2001 Alpha & Bet Plant I&C Cable Trays, Power Block General Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2002 Alpha & Bet Plant I&C Cable Trays, Power Block Turbine Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2003 Alpha & Bet Plant I&C Cable Trays, Power Block GE Cable Turbine Drawing 1 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-25-32-2004 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2005 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2006 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2007 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2008 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2009 Alpha & Bet Plant I&C Cable Trays, Power Block Sections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-32-2010 Alpha & Bet Plant I&C Cable Trays, Power Block Sections Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-29-55-4002 Mojave Solar Project. Potable water line. Field Alpha. Underground utilities Undeground plan. Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-29-55-4003 Mojave Solar Project. Potable water line. Field Alpha. Underground utilities Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-29-55-8002 Mojave Solar Project. Potable water line. Field Beta. Underground utilities Undeground plan. Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-29-55-8003 Mojave Solar Project. Potable water line. Field Beta. Underground utilities Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-HDD-SFP-15-81-0003 Primary Transformer System Technical Data Data Sheeet 0 Vendor GEN-2 Approval Data Sheeet

6007-PLN-SFP-15-81-F035A Alpha Site Fire Protection Primary Transformer Deluge System T1 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F035B Alpha Site Fire Protection Primary Transformer Deluge System T1 Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H003 Hydraulic Design Information Sheet Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S003 A Tol-Brace Seismic Calculations (A) Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S003 B Tol-Brace Seismic Calculations (B) Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S003 C Tol-Brace Seismic Calculations (C) Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR01 Hanger Load Calculations Calculation 0 Vendor GEN-2 Approval Calculation
Revision Letter Alpha & Beta Site Expansion Vessel Fire Protection Submittal Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpja Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H102 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H002 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Data Sheet 0 Vendor GEN-2 Approval Data Sheet

6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-F050 Alpha Site Fire Protection Administration Building Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F051 Alpha Site Fire Protection Admin Bldg Hanger & Site Ref Dwgs Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F150 Beta Site Fire Protection Administration Building Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F151 Beta Site Fire Protection Admin Bldg Hanger & Site Ref Dwgs Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plant Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H001 Alpha & Beta Site Fire Protection Hanger Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-S001 Alpha & Beta Site Fire Protection Seismic Bracing Details Drawing 0 Vendor GEN-2 Approval Drawing

ALPHA HYD REMOTE 1-2 Calculation Summary - Alpha Calculation Summary - Alpha 0 Vendor GEN-2 Approval Calculation Summary - Alpha

BETA HYD REMOTE 1-2 Calculation Summary - Beta Calculation Summary - Beta 0 Vendor GEN-2 Approval Calculation Summary - Beta

SEISMIC CALCS-ADMIN Tol-Brace Seismic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
RPC Digital Cert Validation Form 14.3 - Digital Certification Validation Form Revision Letter NA Vendor GEN-2 Approval Revision Letter

FP Admin Bldg_STRUC-1-11.01 PC1 STRUC-1-11.01 PC1- Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-CAL-AGE-25-54-4900 Calculation report for Exhaust Support in STG structure Alpha Plant Calculation 1 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8900 Calculation report for Exhaust Support in STG structure Beta Plant Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4900 Field Alpha Exhaust Support in STG structure Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4920 Field Alpha Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4940 Alpha Alpha Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4941 Alpha Alpha Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8900 Beta Field  Exhaust Support in STG structure Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8920 Field Beta Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8940 Field Beta Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8941 Beta Beta Exhaust Support in STG structure 309 & 309 Plan Views, Elevations & Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H101-A Hazardous Areas Classification Alpha Plant Sheet #1/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H102-B Hazardous Areas Classification Beta Plant Sheet #2/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H103-A Hazardous Areas Classification Alpha Plant Sheet #3/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H104-B Hazardous Areas Classification Beta Plant Sheet #4/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H105-A Hazardous Areas Classification Alpha Plant Sheet #5/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H106-B Hazardous Areas Classification Beta Plant Sheet #6/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H107-A Hazardous Areas Classification Alpha Plant Sheet #7/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H108-B Hazardous Areas Classification Beta Plant Sheet #8/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H109-A Hazardous Areas Classification Alpha Plant Sheet #9/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H1010-B Hazardous Areas Classification Beta Plant Sheet #10/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-APT-00-00-H1011-A Hazardous Areas Classification Alpha Plant Sheet #11/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (ALPHA) Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-2700 MOJAVE SOLAR PROJECT FIELD ALPHA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2701 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2702 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2703 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2704 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2705 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2706 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2707 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (BETA) Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6700 MOJAVE SOLAR PROJECT FIELD BETA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6701 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6702 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6703 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6704 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6705 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6706 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6707 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

0802 PCR 130829 Rev 1  Response letter- 0802 Mojave Solar - Rack 2 Silencer HTF Structure Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-HDD-SFP-15-81-0004 FIRE PUMP DATA SHEET Data Sheet 0 Vendor GEN-2 Approval Data Sheet

6007-PLN-SFP-15-81-F002 ALPHA & BETA SITE FIRE PROTECTION FIRE PUMP LAYOUT Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F003 ALPHA SITE FIRE PROTECTION PUMP HOUSE SPRINKLER PLAN Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G001 ALPHA & BETA SITE FIRE PROTECTION COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H003 ALPHA & BETA SITE FIRE PROTECTION HANGER DETAILS PUMP HOUSE Drawing 0 Vendor GEN-2 Approval Drawing

6007-HDD-SFP-15-81-0005 FIRE PROTECTION ABOVE GROUND PRODUCTS Data Sheet 0 Vendor GEN-2 Approval Data Sheet

6007-PLN-SFP-15-81-D002 ALPHA & BETA SITE FIRE PROTECTION ABOVE GROUND DETAILS Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H104 BETA STEAM GEN HYD CALCS Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H004 ALPHA STEAM GEN AREA CALCS Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S004 TOL-BRACE SEISMIC CALCULATIONS Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-G001 ALPHA & BETA SITE FIRE PROTECTION COVER SHEET Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G002 ALPHA SITE FIRE PROTECTION ZONES AREAS & DESIGN CRITERIA Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 ALPHA SITE FIRE PROTECTION ALPHA SITE HYDRAULIC NODE PLAN Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G004 BETA SITE FIRE PROTECTION ZONE AREAS & DESIGN CRITERIA Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 BETA SITE FIRE PROTECTION BETA SITE HYDRAULIC NODE PLAN Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H004 ALPHA & BETA SITE FIRE PROTECTION HANGER DETAIS STEAM GEN AREA Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F030 ALPHA SITE FIRE PROTECTION STEAM GENERATOR BULK PIPE Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F031 ALPHA SITE FIRE PROTECTION STEAM GENERATOR PLAN & SECTION Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F130 BETA SITE FIRE PROTECTION STEAM GENERATIOR BULK PIPE Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F131 BETA SITE FIRE PROTECTION STEAM GENERATOR  PLAN & SECTION Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-00-54-2000 CALCULATION REPORT FOR ELECTRICAL PANELS STRUCTURE. ALPHA PLANT Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. ESA TYPE 1 AND 2. SECTIONS & DETAILS Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-00-54-6000 CALCULATION REPORT FOR ELECTRICAL PANELS STRUCTURE. BETA PLANT Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN V Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-00-54-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. ESB TYPE 1 AND 2. SECTIONS & DETAILS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. EBSB. SECTIONS & DETAILS Drawing 5 Vendor GEN-2 Approval Drawing

Plan Check Reply_STRUC-1-42.01-PC2 STRUC-1-42.01-A&B Instrumentation and Control Panels Structures-PC2 Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-CAL-AGE-00-54-2050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. ALPHA PLANT Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 1. STEEL PLAN VIEW, SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW, SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2055 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-00-54-6050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. BETA PLANT Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 1.  STEEL PLAN VIEW SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW, SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6055 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

Plan Check Reply_STRUC-1-41.01-PC2 STRUC-1-41.01-A&B Instrumentation and Control Panels Structures-PC2 Revision Letter NA Vendor GEN-2 Approval Revision Letter

ESR-1976 ICC_ES EVALUATION REPORT Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-CAL-AGE-25-54-4900 Calculation report for Exhaust Support in STG structure Alpha Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8900 Calculation report for Exhaust Support in STG structure Beta Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4900 Field Alpha Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4920 Field Alpha Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4940 Field Alpha Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4941 Field Alpha Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4942 Mojave Solar Project. Alpha Solar Field Silencer Support on STG structure Connections Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8900 Beta Field Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8920 Field Beta Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8940 Field Beta Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8941 Field Beta Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8942 Mojave Solar Project. Beta Solar Field Silencer Support on STG structure Connections Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-50-S003 Typical Pipe Handrail, Stairway, and Grating details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-ATM-12-54-0004 Calculation report for WTP Rack Moment Connection Alpha and Beta Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-ATM-12-54-0004 WTP Rack Connection Type A. Plates Alterative N.T.S. Drawing NA Vendor GEN-2 Approval Drawing

6007-PLN-ALQ-64-52-0001 Nitrogen System Foundation & Anchorage Sheet 1 of 3 General Notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ALQ-64-52-0002 Nitrogen System Foundation & Anchorage Sheet 2 of 3 Foundation and Anchorage Layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ALQ-64-52-0003 Nitrogen System Foundation & Anchorage Sheet 3 of 3 Structural Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-41-52-3500 Calculation report for PSV Lube Oil Support structure foundation Alpha Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-41-52-7500 Calculation report for PSV Lube Oil Support structure foundation Beta Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-41-52-3500 Field Alpha PSV Valves Structure Foundation in Lube Oil Area Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-3520 Field Alpha PSV Valves Structure Foundation in Lube Oil Area General Notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-3530 Field Alpha PSV Valves Structure Foundation in Lube Oil Area Plan View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-3540 Field Alpha PSV Valves Structure Foundation in Lube Oil Area Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-7500 Field Beta PSV Valves Structure Foundation in Lube Oil Area Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-7520 Field Beta PSV Valves Structure Foundation in Lube Oil Area General Notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-7530 Field Beta PSV Valves Structure Foundation in Lube Oil Area Plan View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-41-52-7540 Field Beta PSV Valves Structure Foundation in Lube Oil Area Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-70-N001C Nomenclature Sheet 1 Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-70-N002C Nomenclature Sheet 2 Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-70-N003C Nomenclature Sheet 3 Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P325A Alpha Boiler P04 Skid A-MZ-309A P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P325B Beta Boiler P04 Skid B-MZ-309A P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P328A Alpha Boiler Amine/02 Skid A-MZ-309B P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P328B Beta Boiler Amine/02 Skid B-MZ-309B P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P402A Alpha CW Dispersant Skid GN8004 A-CW-SKD-0500  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P402B Beta CW Dispersant Skid GN8004 B-CW-SKD-600  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P403A Alpha CW Inhibitor Skid MS6209 A-CW-SKD-0700  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P403B Beta CW Inhibitor Skid MS6209 B-CW-SKD-0800  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P404A Alpha CW Biodispersant BD1500 A-CW-SKD-0900  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P404B Beta CW Biodispersant BD1500 B-CW-SKD-1000  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P408A Alpha CW Neutralizer DT1404 A-CW-SKD-1100  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P408B Beta CW Neutralizer DT1404 B-CW-SKD-1200  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P409A Alpha CW PSP Monitoring Panel A-CW-SKD-1700  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P409B Beta CW PSP Monitoring Panel B-CW-SKD-1800  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P461A Alpha CW Buildin A-CW-BLD-1900 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P461B Beta CW Buildin B-CW-BLD-2000 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P469A Alpha CW Hypochlorite A-CW-SKD-1300 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-GEW-12-71-P469B Beta CW Hypochlorite B-CW-SKD-1400 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-G05A Alpha Site Fire Protection Alpha Fire Proctection P&ID Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-G06B Beta Site Fire Protection Alpha Fire Proctection P&ID Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P100A Solar Field -Alpha Plnt Piping & Instrument Diagram Drawing A Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P102A Solar Field Piping Loops- Alpha Plant Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P200A Heat Transfer Fluid System Central Plant HTF Distribution- Alpha Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P202A Heat Transfer Fluid System Circulation Pumps - Alpha Plant Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P100B Solar Field -Beta Plant Piping & Instrument Diagram Drawing A Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P102B Solar Field Piping Loops- Beta Plant Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P105B Solar Field Collector Detail-Four Collector Loop  Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P106B Solar Field Colector Detail-South East Field Loops 093-096 Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P200B Heat Transfer Fluid System Central Plant HTF Distribution- Beta Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P202B Heat Transfer Fluid System Circulation Pumps - Beta Plant Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-57-71-P104C Solar Field Colector Detail-8 Collector Loop Piping & Instrument Diagram Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-2P04C Heat Transfer Fluid System Expansion System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P206C Heat Transfer Fluid System Overflow System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P208C Heat Transfer Fluid System Ullage Vent System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P209C Auxiliary Tanks Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P211C Heat Transfer Fluid System High Point Vents- To Expansion Vessels Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P212C_SH1 Heat Transfer Fluid System High Point Vents- To Overflow Tanks  Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-71-P212C_SH2 Heat Transfer Fluid System High Point Vents- To Overflow Tanks  Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-64-71-P210C Nitrogen Generation and Distribution Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P308C Power generation LP bypass & warm up lines Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P309C Power generation auxiliary IP Steam System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P310C Power generation HP Steam Turbine Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P311C Power generation LP Steam Turbine Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P312C Power generation Condesate System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P313C Power generation turbine drain Flash tank System Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P314C Cooling Water-TG area Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P315C Power Generation Condesate air removal System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P316C Power Generation Turbine Seal and Drain System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P317C Power Generation Boiler feedwater Heater #6 Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P318C Power Generation LP Turbine Extractions/Exhaust Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P319C Power Generation Moisture Separator Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P320C Power Generation High Pressure Drains Flash Tank System Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P321C Power Generation LP Feedwater Heater System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P322C Power Generation Deaerator System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P323C Power Generation Feedwater pumps Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P324C Power Generation HP Feedwater Heater System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P326C Power Generation Turbine Drains to Condenser Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P327C Power Generation Boiler Blowdown cooler Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P335C TG Lube Oil Skid Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P337C TG Control High Presure Fluid System Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P338C CO2 & H2 Manifolds for the Turbine Generation Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P339C CO2 & H2 Distribution for TG Generator Piping & Instrument Diagram Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-71-P340C Power Generation Auxiliary cooling water-TG area Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P401C Cooling tower Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P405C Auxiliary Cooling water System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P410C Raw/FireWater Storage tank Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P424C Cooling Tower Blowdown tank Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P444C Process Makeup Water Tank -II Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P451C Ro water Storage Tank Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P453C Polished Water Storage Tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456A Waste Water Tank- Alpha Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456B Waste Water Tank- Beta Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P457C Sample Panels Piping & Instrument Diagram Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P480C Compressed Air Instrument and Service Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C_SH1 Instrument Air Distribution Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C_SH2 Instrument Air Distribution Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P484C Safety Shower Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P485C Instrument Air Distribution Piping & Instrument Diagram Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P490C Plant Drain System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-67-71-P491C Tempering water System Piping & Instrument Diagram Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P492C Service and Potable Water Distribution Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-JSM-12-71-P458C Sampling system A/B-SP-001 Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-JSM-12-71-P459C Sampling system A/B-SP-002 Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-JSM-12-71-P460C Sampling system A/B-SP-003 Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P301C Preheaters P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P302C Evaporators P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P303C Super Heaters P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P304C_S1 Reheaters P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P304C_S2 Reheaters P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P305C Blowdown System P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P306C Steam Generation System HTF Vents P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P307C Reheater System HTF Vents P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P406C Sampling System P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-61-71-P407C Tempered Water to Showers P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-71-P482C Instruments Air and  Service Water P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-61-71-P483 Service Water P.& I. Diagram Drawing A Vendor GEN-2 Approval Drawing

103T2400 P&ID Generator systems Drawing B Vendor GEN-2 Approval Drawing

103T7313 P&ID, Steam (Systems Turbine Systems) Drawing B Vendor GEN-2 Approval Drawing

145E4374 P&ID Lube oil (Steam Turbine System) Drawing - Vendor GEN-2 Approval Drawing

145E4384 P&ID, Hydraulics (Steam Turbine System) Drawing - Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P501C Multimedia filters Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P502C Multimedia filters Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P503C Multimedia filters Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P511C Filter waste water tank Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P512C Lamellar settling Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P513C Dosing system Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P514C Dosing system Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P515C Piping & instrument diagram Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-00-0001 Nomenclature sheet 1 Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-00-0002 Nomenclature sheet 2 Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-00-0003 Insulation thickness for heat preservation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P411C Central plant potable water system Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P412C Potable distribution system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P413C Magnesium Sulphate storage, Mix and Delivery System  Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P414C Sodium carbonate Storage, mix and delivery system Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P415C Lime Storage mix and delivery system Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P416C Ferric chloride feed system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P417C Hypochlorite & bisulfite feed system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P418C Soda feed system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P419C Carbon dioxide storage and dosing Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P420C AIR distribution system Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P421C Drainage distribution system Piping & Instrument Diagram Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P422C UF CIP pipe & instruments diagram Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P423C Concentrate RO CIP pipe & instruments diagram Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P425C Waste water tank Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P426C Softener feed equalization tanks Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P427C Clarifier system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P428C Filter press Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P429C Process make-up water tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P430C Filtrate recycle Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P431C Sulfuric acid system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P432C Clearwell Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P433C Ultrafiltration Units A/B Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P434C Ultrafiltration system units C/D Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P436C RO chemical feed Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P437C Primary RO feed pumps Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P438C Primary RO system - unit A Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P439C Primary RO system - unit B Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P440C Ultrafiltration system units E/F Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P441C Primary RO system - unit C Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P442C Primary RO system - unit D Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P443C Ultrafiltration system units G/H Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P445C Concentrate RO pumps Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-67-71-P446C Polishing mirror RO Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P447C Concentrate RO system - unit D Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P448C Concentrate RO system - unit A Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P449C Concentrate RO system - unit B Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P450C Concentrate RO system - unit C Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P452C Polishing exchangers Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P454C RO clean-in-place Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P455C Water : oil separator Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-70-I001C Drawing Index Drawing 12 Vendor GEN-2 Approval Drawing

BV Comment Letter-MECH-1-25.01 PB P&ID MECH-1-25.01 PB P&ID's – PC1 Revision Letter NA Vendor GEN-2 Approval Revision Letter

Response to the Letter MECH-1-25.01 PB P&ID Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-HDD-SFP-15-81-0004 FIRE PROTECTION ABOVE GROUND PRODUCTS Data Sheey 0 Vendor GEN-2 Approval Data Sheey

6007-PLN-SFP-15-81-F002 ALPHA & BETA SITE FIRE PROTECTION FIRE PUMP LAYOUT Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F003 ALPHA & BETA SITE FIRE PROTECTION FIRE PUMP SECTION & DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G001 ALPHA & BETA SITE FIRE PROCTECTION COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H003 ALPHA & BETA SITE FIRE PROTECTION HANGER DETAILS PUMP HOUSE Drawing 0 Vendor GEN-2 Approval Drawing

Fire pump FDC Reply_MECH-1-29.00 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter

BV Comment Letter - MECH-1-29.00 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter

HTF Solar Field Foundations HTF Solar Field Foundations Calculation NA Vendor GEN-2 Approval Calculation

Solar Field Foundations Solar Field Foundations Calculation NA Vendor GEN-2 Approval Calculation

Steam Generator Structure Steam Generator Structure Calculation NA Vendor GEN-2 Approval Calculation

Temporary Assembly Building Temporary Assembly Building Calculation NA Vendor GEN-2 Approval Calculation

6007-CAL-AGE-25-54-4900 Calculation report for Exhaust Support in STG structure Alpha Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8900 Calculation report for Exhaust Support in STG structure Beta Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4900 Field Alpha Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4920 Field Alpha Exhaust Support in STG structure General Notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4940 Field Alpha Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4941 Field Alpha Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4942 Mojave Solar Project. Alpha Solar Field Silencer Support on STG structure Connections Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8900 Beta Field Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8920 Field Beta Exhaust Support in STG structure General Notes Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8940 Field Beta Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8941 Field Beta Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-8942 Mojave Solar Project. Beta Solar Field Silencer Support on STG structure Connections Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-50-S003 Typical Pipe Handrail, Stairway, and Grating details Drawing 2 Vendor GEN-2 Approval Drawing

Cover Letter_STRUC-1-50.00-PC1 Revision Letter Cover Letter NA Vendor GEN-2 Approval Cover Letter

6007-HDD-SFP-15-81-0006 Admin Material data sheets Cover Letter 0 Vendor GEN-2 Approval Cover Letter

6007-PLN-SFP-15-81-M001 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M002 Abengoa Mojave Solar Project Power Plant Site Plan Submittal Key Alpha and Beta Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M150 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M160 Abengoa Mojave Solar Project Power Plant Fire Protection Calculations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M166 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M170 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M171 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M172 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M010 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building Fire Alarm System Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M011 Abengoa Mojave Solar Project Power Plant Administration Building FM-200 System Pipping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-MUA Alpha Site Fire Protection Under ground Plan Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-84-MUB Beta Site Fire Protection Under ground Plan Drawing 6 Vendor GEN-2 Approval Drawing

6007-HDD-SFP-15-81-0006 Underground material data sheets Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0100 Piping Rack sections layout Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0200 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0201 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0202 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0203 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0204 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0205 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0206 Piping Sections of piping Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0207 Piping Sections of piping Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0208 Piping Sections of piping Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0011 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0013 Pipe supports detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0014 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0015 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0016 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0017 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-67-0018 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0019 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0020 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0021 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0022 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-ATM-87-11-0016 Urban Development and Buildings Bioremediation Facility and Sprinkler System Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-ATM-87-60-0001 Urban Development and Buildings Bioremediation Facility and Sprinkler System Alpha site Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-ATM-87-60-0002 Urban Development and Buildings Bioremediation Facility and Sprinkler System Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-ATM-87-03-0006 Urban Development and Buildings Bioremediation Facilities Schematic Diagram Showing Sprinkler  Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G001 Alpha & Beta Site Fire Protection Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection Zone Areas Plan & Design Criteria Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Hydraulic Node Plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G004 Beta Fire Protection Zone Areas & Design Criteria Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Beta Hydraulic Node Plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above ground Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F021 Alpha Site Fire Protection OverFlow Tank Plan & Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F121 Beta Site Fire Protection OverFlow Tank Plan & Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H005 Alpha Overflow Tank Surface Protection Fire Protection Calcs Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H105 Beta Overflow Tank Surface Protection Fire Protection Calcs Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S005 Alpha & Beta Overflow Tank Fire Protection Seismic Calcs Calculation 0 Vendor GEN-2 Approval Calculation
2012103.00 - TITLESHEET.DWG Abengoa Solar Power Plant Electrical Power and Control Plans Drawing 6 Vendor GEN-2 Approval Drawing

2012103.00 SHT02-E2A.DWG Abener Teyma Power Plant Single Line Diagram, Elevation, Schedules - Alpha Wells Drawing 6 Vendor GEN-2 Approval Drawing

2012103.00 SHT04-E3A.DWG Abener Teyma Power Plant For Alpha Wells Electrical Plan Drawing 6 Vendor GEN-2 Approval Drawing

2012103.00 SHT06-E5A.DWG Abener Teyma Power Plant Miscellaneous Details Drawing 6 Vendor GEN-2 Approval Drawing

2012103.00 SHT07-E1A.DWG Abener Teyma Power Plant General Notes, Abbreviations, Symbols Drawing 5 Vendor GEN-2 Approval Drawing

ABENERPP - ALPHAWELLSITELAYOUT.DWG Abener Teyma Power Plant Site Layout for Alpha Wells Drawing 9 Vendor GEN-2 Approval Drawing

ABENERPP - WELL HEAD DETAILS.DWG Abener Teyma Power Plant Well Head Details Typical Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-33-9701 Power Block Area Grounding Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4502 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Elevations I Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4503 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Elevations II Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4504 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Elevations III Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4505 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections BCP & BT Connections Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4506 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections CH & CR Connections Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4507 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections JT & JB Connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4508 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2073.93' @EL2078.50" Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4509 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2086.50' @EL 2091" Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4510 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2098.25' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4511 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2114' Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4512 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2123.84' & 2150.17" Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4513 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections GP Connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4514 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections JBP, GF & GE Connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4515 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections BCF Connections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4516 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Column Splices I Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4517 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Column Splices II Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4518 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Column Splices III Drawing 4 Vendor GEN-2 Approval Drawing

Column_Splice_Fix_102113 Mojave Solar Project - Hinkley. California STG. Auxiliar Equipment Structure Revision Letter NA Vendor GEN-2 Approval Revision Letter

Slip Critical Bolt Clarification Letter 101013 Revision Letter Calculation NA Vendor GEN-2 Approval Calculation
6007-CAL-ATM-25-54-5069 Steam Turbine Foundation Construction Procedure for L1 Support Anchor Bolts Replacement. Alpha and Beta PlantsCalculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-52-4073 Field Alpha Anchor Bolts Coordenates Foundation Plant Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8061 Field Beta Steam Turbine/Generator Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8062 Field Beta Steam Turbine/Generator Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8071 Field Beta Steam Turbine/Generator Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8072 Field Beta Steam Turbine/Generator Foundation Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-52-8073 Field Beta Anchor Bolts Coordenates Foundation Plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-SKT-ATM-25-54-5069 Steam Turbine Foundation L1 Bolt Reposition Drawing 1 Vendor GEN-2 Approval Drawing

BV RESPONSE ECN-1-20.00-PC1 ECN-1-20.00-Field Directive Turbine L1 repositioning-PC1 Spec NA Vendor GEN-2 Approval Revision Letter

Conjet 363 robot Hydrodemolition Robot 363 for Controlled and Selective Removal of Concrete Drawing NA Vendor GEN-2 Approval Drawing

HPC Hydro demo Hydro Pressure Corporation Drawing NA Vendor GEN-2 Approval Drawing

RFI 001 Epoxy Rebar & Lenton Couplers Drawing NA Vendor GEN-2 Approval Drawing

RFI 002 Weldable Rebar Drawing NA Vendor GEN-2 Approval Drawing

RFI 003 Concrete Cracking Repair Drawing NA Vendor GEN-2 Approval Drawing

SCE 1 of 3 RELO - UG Lines @ Beta Site, Beta Site Pipe Relocation - Along Road Hinkley Drawing NA Vendor GEN-2 Approval Drawing

SCE 2 of 3 RELO - UG Lines @ Beta Site, Beta Site Pipe Relocation - Along Road Hinkley Drawing NA Vendor GEN-2 Approval Drawing

SCE 2 of 3 RELO - UG Lines @ Beta Site, Beta Site Pipe Relocation - Along Road Hinkley Drawing NA Vendor GEN-2 Approval Drawing

6007-CAL-AGE-25-51-4004 Calculation Report for STG Auxiliary Equipment Structure Joints Alpha Plant Calculation 7 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4500 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections Cover Sheet Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4502 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections Elevations I Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4505 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections BCP & BT Connections Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4506 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections CH & CR Connections Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4507 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections JB Connections Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4513 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections GP Connections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4514 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections JBP, GF & GE Connections Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4515 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections BCF Connections Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-25-54-4519 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections Field Fix & Alternative Details Drawing 1 Vendor GEN-2 Approval Drawing

STG_Revision_List_N_Calcs_103013 Revision Letter LIst NA Vendor GEN-2 Approval LIst
6007-CAL-AGE-58-54-2345 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-AGE-58-54-6345 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILSCalculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing

0801 PCR 131015 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-PLN-SFP-15-81-G001 Alpha & Beta Site Fire Protection cover sheet Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection zone Areas &  design criteria Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha hydraulic node plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G004 Beta Site Fire Protection zone Areas &  design criteria Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Alpha Site Fire Protection Alpha hydraulic node plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H006 Alpha HTF Rack Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H106 Beta HTF Rack Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S006 Alpha-Beta HTF Rack Seismic calculation Calculation 0 Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0006 Alpha-Beta Spinkler and Nozzle Data sheets Revision Letter 0 Vendor GEN-2 Approval Revision Letter

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F024 Alpha Site Fire Protection HTF Rack-1 Structure protection Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F025 Alpha Site Fire Protection HTF Rack-1 Rack Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F026 Alpha Site Fire Protection HTF-2 Rack South steel protection Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F027 Alpha Site Fire Protection HTF-2 Rack North steel protection Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F028 Alpha Site Fire Protection HTF-2 Rack Sprinklers Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F124 Beta Site Fire Protection HTF Rack-1 Structure protection Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F125 Beta Site Fire Protection HTF Rack-1 Rack Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F126 Beta Site Fire Protection HTF-2 Rack South steel protection Drawing 0 Vendor GEN-2 Approval Drawing
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6007-PLN-SFP-15-81-F127 Beta Site Fire Protection HTF-2 Rack North steel protection Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F128 Beta Site Fire Protection HTF-2 Rack Sprinklers Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0080 Permeate water tank drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0250 Softening tank detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0322 Lamellar settiling detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0342 Thickener detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0386 Filter press skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0432 Lime storage detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0452 Carbon Dioxide storage tank and dosing details drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-0003 Skids Structural Calculations Calculation 3 Vendor 41590 Approval Calculation
6007-CAL-LEF-12-54-0004 Rack Structural Calculations Calculation 4 Vendor 41590 Approval Calculation
6007-PLN-LEF-12-54-0021 Geometric Definition of Rac Plan Detail Drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric Definition of Outdoor Rac Plan Detail Drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric Definition of Outdoor Rac Elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric Definition of Outdoor Rac Elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric Definition of Outdoor Rac Elevations Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric Definition of Outdoor Rac Elevations Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric Definition of Rack Sections Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric Definition of Rack Sections Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric Definition of Outdoor Rack Sections Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric Definition of Rac Details of Construction Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric Definition of Rac Details of Construction Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric Definition of Rac Details of Construction Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0011 Potable treatment RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0012 Potable treatment RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0013 Potable treatment RO skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0014 Potable treatment RO skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0021 Primary RO cartridges skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0022 Primary RO cartridges skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0023 Primary RO cartridges skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0031 Primary RO skids unit A detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0032 Primary RO skids unit A detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0033 Primary RO skids unit B detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0034 Primary RO skids unit B detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0035 Primary RO skids unit C detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0036 Primary RO skids unit C detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0037 Primary RO skids unit D detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0038 Primary RO skids unit D detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0041 Mirror RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0042 Mirror RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0043 Mirror RO skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0044 Mirror RO skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0061 Group of pressure flushing skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0062 Group of pressure flushing skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0063 Group of pressure flushing skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0064 Group of pressure flushing skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0071 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0072 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0091 Polishing exchangers mixed bed polishers Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0092 Polishing exchangers mixed bed polishers Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0101 Feed pumps MB system skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0102 Feed pumps MB system skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0103 Feed pumps MB system skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0110 Potable water tank drawings Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0121 Recirculation pumps & group pressure skids detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0122 Recirculation pumps & group pressure skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0123 Recirculation pumps & group pressure skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0124 Recirculation pumps & group pressure skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0141 Clarified pumps and filters of UF skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0142 Clarified pumps and filters of UF skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0143 Clarified pumps and filters of UF skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0144 Clarified pumps and filters of UF skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0151 Screws pumps skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0152 Screws pumps skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0161 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0162 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0163 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0171 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0172 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0173 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0181 Pumps softening to P-C skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0182 Pumps softening to P-C skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0191 Feed pumps concentration RO & backwash pumps UF skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0192 Feed pumps concentration RO & backwash pumps UF skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0201 Cartridge filters concentrate RO pumps Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0202 Cartridge filters concentrate RO pumps Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0211 CIP system (acid) concentration RO skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-00212 CIP system (acid) concentration RO skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0221 CIP system (alcaline) concentration RO skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0222 CIP system (alcaline) concentration RO skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0231 CIP system RO´s skids skid detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0232 CIP system RO´s skids skid detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0233 CIP system RO´s skids skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0234 CIP system RO´s skids skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0241 Oil separator system skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0242 Oil separator system skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0243 Oil separator system skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0244 Oil separator system skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0260 Waste water tank  skids detail drawings Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0271 Pumps to ponds skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0272 Pumps to ponds skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0290 Waste oil storage tank detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0301 Oil separator pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0302 Oil separator pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0331 1st Clarified water pumps skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0332 1st Clarified water pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0360 Drained water tank detail drawings Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0371 Filtrate recycle pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0372 Filtrate recycle pumps detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0401 Sodium carbonate storage, skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0402 Sodium carbonate storage, skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0421 Magnesium sulphate storage, mix and delivery system Skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0422 Magnesium sulphate storage, mix and delivery system Skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0441 Lime storage skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0442 Lime storage skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0460 Hypochlorite Storage tank chemical detail drawings Drawing 14 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0471 Hypochlorite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0472 Hypochlorite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0480 Soda Storage tank chemical detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0491 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0492 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0493 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0500 Antifouling Storage tank chemical detail drawings Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0511 Antifouling Chemical load pump & Dosing chemicals pumps detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0512 Antifouling Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0520 Sulfuric Acid Storage tank chemical detail drawings Drawing 12 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0531 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0532 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0533 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0540 Ferric Chloride storage tank Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0551 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-62-0552 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0560 Bisulfite  storage tank detail drawings Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0571 Bisulfite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0572 Bisulfite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0580 Polyelectrolyte storage tank detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0591 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0592 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0601 Polyelectrolyte mixing tank and Chemical Pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0602 Polyelectrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0603 Polyelecrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0604 Floculant mixing tank Dosing chemical pumps SK 5010 detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0611 Feed pump press filter skid detail drawing Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0612 Feed pump press filter skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0621 Feed pump Potable RO skid detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0622 Feed pump Potable RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0631 Feed pump Primary RO skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0632 Feed pump Primary RO skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0633 Feed pump Primary RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0641 Recirculation pump X-MP-491 skid detail drawings Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0642 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0643 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0644 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0661 Cooling Tower Blowdown pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0662 Cooling Tower Blowdown pumps skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0670 1st Clarified water tank detail drawings Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0691 Pumps to water oil separator skid detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0692 Pumps to water oil separator skid detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1301 Ultrafiltration system skids detail drawings UF A/B Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1302 Ultrafiltration system skids detail drawings UF A/B Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1303 Ultrafiltration system skids detail drawings UF A/B Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1304 Ultrafiltration system skids detail drawings UF C/D Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1305 Ultrafiltration system skids detail drawings UF C/D Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1306 Ultrafiltration system skids detail drawings UF C/D Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1307 Ultrafiltration system skids detail drawings UF E/F Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1308 Ultrafiltration system skids detail drawings UF E/F Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1309 Ultrafiltration system skids detail drawings UF E/F Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1310 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1311 Ultrafiltration system skids detail drawings UF G/H Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1312 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5001 Concentration RO skids detail drawings Unit D Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5002 Concentration RO skids detail drawings Unit D Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5003 Concentration RO skids detail drawings Unit D Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5004 Concentration RO skids detail drawings Unit D Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5005 Concentration RO skids detail drawings Unit A Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5006 Concentration RO skids detail drawings Unit A Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5007 Concentration RO skids detail drawings Unit A Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5008 Concentration RO skids detail drawings Unit A Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5009 Concentration RO skids detail drawings Unit B Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5010 Concentration RO skids detail drawings Unit B Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5011 Concentration RO skids detail drawings Unit B Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5012 Concentration RO skids detail drawings Unit B Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5013 Concentration RO skids detail drawings Unit C Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5014 Concentration RO skids detail drawings Unit C Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5015 Concentration RO skids detail drawings Unit C Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5016 Concentration RO skids detail drawings Unit C Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P411C Central Plant Potable water system Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P412C Potable distribuition system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P413C Magnesium sulphate storage, mix and delivery system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P414C Sodium carbonate storage, mix and delivery system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P415C Lime storage, mix and delivery system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P416C Ferric chloride feed system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P417C Hypochlorite and bisulfite feed system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P418C Soda feed system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P419C Carbon Dioxide Storage and dosing system Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P420C AIR distribuition system Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P421C Drainage distribution system piping & drainage Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P422C UF CIP PIPE AND INSTRUMENT DIAGRAM Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P423C CONCENTRATE RO CIP PIPE AND INSTRUMENT DIAGRAM Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P425C Waste water tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P426C Softener feed equalization tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P427C Clarifier system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P428C Filter Press Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P429C Process make-up water tank Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P430C Filtrate recycle Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P431C Sulfuric acid system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P432C Clearwell Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P433C Ultrafiltration Units A/B Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P434C Ultrafiltration Units C/D Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P436C RO chemical feed Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P437C Primary RO feed pumps Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P438C Primary RO system - Unit A Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P439C Primary RO system - Unit B Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P440C Ultrafiltration Units E/F Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P441C Primary RO system - Unit C Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P442C Primary RO system - Unit D Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P443C Ultrafiltration Units G/H Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P445C Concentrate RO Pumps Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P446C Polishing Mirror RO Piping  Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P447C Concentrate RO System-Unit D Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P448C Concentrate RO System-Unit A Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P449C Concentrate RO System-Unit B Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P450C Concentrate RO System-Unit C Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P452C Polishing Exchangers Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P454C Ro Clean-In-Place Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P455C Water Oil Seperator Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-HR01 Alpha/Beta Expansion Bracket and Tube Base Structural Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H102 Calculation Summary Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR04 Alpha/Beta Hilti HY150 Brace Anchor Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR05 Alpha/Beta Expansion Vessel Area Hilti MI 90 Stand Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Calculation 0 Vendor GEN-2 Approval Calculation

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H002 Alpha & Beta Site Fire Protection EXP Vessel Hanger Details Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H101-A Hazardous Areas Classification Alpha Plant Sheet #1/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H102-B Hazardous Areas Classification Beta Plant Sheet #2/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H103-A Hazardous Areas Classification Alpha Plant Sheet #3/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H104-B Hazardous Areas Classification Beta Plant Sheet #4/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H105-A Hazardous Areas Classification Alpha Plant Sheet #5/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H106-B Hazardous Areas Classification Beta Plant Sheet #6/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H107-A Hazardous Areas Classification Alpha Plant Sheet #7/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H108-B Hazardous Areas Classification Beta Plant Sheet #8/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H109-A Hazardous Areas Classification Alpha Plant Sheet #9/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H1010-B Hazardous Areas Classification Beta Plant Sheet #10/11 Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-ATP-00-00-H1011-A Hazardous Areas Classification Alpha Plant Sheet #11/11 Drawing 2 Vendor GEN-2 Approval Drawing

BV_Comment_Letter_-MECH-1-28.00-PC_-_Abengoa_ AEPC Response 121013RESPONSE LETTER Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-INF-AGE-25-60-4003-R00 Stress Analysis Report - Power Block -Alpha & Beta - Part 3 Analysis 0 Vendor GEN-2 Approval Analysis
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6007-INF-AGE-25-60-4004-R00 Stress Analysis Report - Power Block - Alpha & Beta - Part 4 Analysis 0 Vendor GEN-2 Approval Analysis

6007-CAL-AGE-00-54-2000 Calculation Report for Electrical Panels Structure Alpha Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-00-54-6000 Calculation Report Electrical Panels Structure Beta Plant Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-2000 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2001 Mojave Solar Project. Alpha Plant. Electrical Panels Steel General Notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2002 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan I Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2003 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan II Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2004 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan III Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2005 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan IV Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-2006 Mojave Solar Project. Alpha Plant. Electrical Panels Steel ESA Type1 & 2 Sections & Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6000 Mojave Solar Project. Beta Plant. Electrical Panels Steel Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6001 Mojave Solar Project. Beta Plant. Electrical Panels Steel General Notes Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6002 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6003 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan II Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6004 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan III Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6005 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan IV Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6006 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan V Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6007 Mojave Solar Project. Beta Plant. Electrical Panels Steel ESB Types 1 & 2, Sections & Det Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-54-6008 Mojave Solar Project. Beta Plant. Electrical Panels Steel EBSB Sections & Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-inf-AGE-68-60-2001-R04 Stress Analysis Report-Solar Field-East Inlet Alpha Plant (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-2002-R04 Stress Analysis Report-Solar Field-East Return Alpha Plant (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6001-R05 Stress Analysis Report Header HTF- Beta Plant - East Solar Field Inlet Analysis 5 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6002-R04 Stress Analysis Report Header HTF- Beta Plant - East Solar Field Return Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6005-R04 Stress Analysis Report Header HTF- Beta Plant - North Solar Field Inlet Analysis 4 Vendor GEN-2 Approval Analysis

6007-inf-AGE-68-60-6006-R04 Stress Analysis Report Header HTF- Beta Plant - North Solar Field Return Analysis 4 Vendor GEN-2 Approval Analysis

API 5L.pdf Properties of material API 5L Revision Letter n/a Vendor GEN-2 Approval Revision Letter

C2Quick.pdf CAESAR II 2011 Quick Reference Guide Revision Letter n/a Vendor GEN-2 Approval Revision Letter

c2UG.pdf CAESAR II 2011 User Guide Revision Letter n/a Vendor GEN-2 Approval Revision Letter

6007-PLN-AGE-00-03-4001 Pipe Layout Drawing Power Block Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4002 Pipe Layout Drawing Power Block. Profile General View  Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4003 Pipe Layout Drawing Power Block. Section 4003  Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4004 Pipe Layout Drawing Power Block. Section 4004 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4005 Pipe Layout Drawing Power Block. Section 4005 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4006 Pipe Layout Drawing Power Block. Section 4006 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4007 Pipe Layout Drawing Power Block. Section 4007 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4008 Pipe Layout Drawing Power Block. Section 4008 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4009 Pipe Layout Drawing Power Block Turbine - Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4010 Pipe Layout Drawing Power Block Turbine Details Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-4011 Pipe Layout Drawing Power Block Polished Water Tank Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8001 Pipe Layout Drawing Power Block - Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8002 Pipe Layout Drawing Power Block Profile General View -Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8003 Pipe Layout Drawing Power Block Section 8003 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8004 Pipe Layout Drawing Power Block Section 8004 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8005 Pipe Layout Drawing Power Block Section 8005 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8006 Pipe Layout Drawing Power Block Section 8006 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8007 Pipe Layout Drawing Power Block Section 8007 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8008 Pipe Layout Drawing Power Block Section 8008 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8009 Pipe Layout Drawing Power Block Turbine Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8010 Pipe Layout Drawing Power Block Turbine Details Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-03-8011 Pipe Layout Drawing Power Block Polished Water Tank Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing

6007-INF-AGE-58-61-0001 Stress Analysis Report – Overflow & Ullage –   Alpha & Beta Analysis 2 Vendor GEN-2 Approval Analysis

Response letter to - MECH-1-33.01 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-LIS-AGE-58-61-2220 Pipe line schedule - HTF  Alpha Plant LIst 5 Vendor GEN-2 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing

6007-INF-AGE-25-60-2R01 Stress Analysis Report - Rack 2 - Alpha Plant Analysis 4 Vendor GEN-2 Approval Analysis

6007-INF-AGE-25-60-6R01 Stress Analysis Report - Rack 2 - Beta Plant Analysis 4 Vendor GEN-2 Approval Analysis

Response letter to MECH-1-34.01 Revision Letter Revision Letter - Vendor GEN-2 Approval Revision Letter

6007-LIS-AGE-58-61-2220 Pipe line schedule - HTF  Alpha Plant LIst 5 Vendor GEN-2 Approval LIst

6007-LIS-AGE-68-61-2320 Pipe line list - PB & Utilities LIst 6 Vendor GEN-2 Approval LIst

6007-LIS-AGE-68-61-3320 Pipe line schedule- Utility AG Area Alpha Plant LIst 0 Vendor GEN-2 Approval LIst

6007-LIS-FWE-21-16-0001 Pipe line list (SSGS) for 1 train or plant (Alpha/Beta) LIst D Vendor GEN-2 Approval LIst

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing

6007-LIS-AGE-58-61-6220 Pipe line schedule - HTF  Beta Plant LIst 5 Vendor GEN-2 Approval LIst

6007-LIS-AGE-68-61-7320 Pipe line schedule- Utility AG Area Beta Plant LIst 0 Vendor GEN-2 Approval LIst

6007-PLN-AGE-00-02-L002 Solar Field Layout for Beta Plant Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 13 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-HR01 Alpha/Beta Mojave Solar - Expansion Area Pipe Hangout H1 Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H002 Alpha & Beta Site Fire Protection EXP Vessel Hanger Details Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR04 Alpha/Beta Hilti HY 150 Brace anchor Calculation Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR05 Alpha/Beta Expansion Vessel Areaq Hilti MI 90 stand Calculation 0 Vendor GEN-2 Approval Calculation
BV Response Letter Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter

6007-CAL-SFP-15-81-H102 Calculation Summary Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Revision Letter 0 Vendor GEN-2 Approval Revision Letter

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

Agate Steel-CORP-QUALITY-MANUAL Quality Manual NA NA Vendor GEN-2 Approval NA

AgateFabricationStandardsManual Fabrication Standards Manual NA NA Vendor GEN-2 Approval NA

AgateSteelInc IIPP Injury & Illness Prevention Program NA NA Vendor GEN-2 Approval NA

ApplicationforApproval Application for Approved Fabricator Status NA NA Vendor GEN-2 Approval NA

DrugandAlcoholProcedures Drug aand Alchohol Testing Procedures NA NA Vendor GEN-2 Approval NA

MaterialSafetyDataSheet Material Safety Data Bulletin NA NA Vendor GEN-2 Approval NA

QAQC manual for Hinkley Solar (agate) Quality Control Manual NA NA Vendor GEN-2 Approval NA

Safety Data Sheet Safety Data Sheet NA NA Vendor GEN-2 Approval NA

APPLICATION Application for Approved Fabricator Status NA NA Vendor GEN-2 Approval NA

TWSteelWPS,WelderCertsCompanyCerts Structural Steel Fabricator Renewal Application NA NA Vendor GEN-2 Approval NA

6007-CAL-AGE-40-52-2000 Calculation Report for MP-457 Pump Foundation Alpha Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-40-52-6000 Calculation Report for MP-457 Pump Foundation Beta Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-LEF-12-54-0003 Skids Structural Calculations Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-40-52-2000 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Cover Sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-2001 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation General Notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-2002 Mojave Solar Project.  Alpha Plant Skid 15-A WTP Foundation Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-6000 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Cover Sheet Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-6001 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-6002 Mojave Solar Project.  Beta Plant Skid 15-A WTP Foundation Details Drawing 1 Vendor GEN-2 Approval Drawing

Application 9.1 Application for Approved Fabricator status NA NA Vendor GEN-2 Approval NA

Deb Robinson CWI Certs American Welding society NA NA Vendor GEN-2 Approval NA

FHI Plant Services_GENERAL_QualityPlan-b Mojave Quality Assurance/Quality Control Plan NA NA Vendor GEN-2 Approval NA

Welder Certs GT SM 1-1 Welder Performance Qualifications QW-484 NA NA Vendor GEN-2 Approval NA

Welder Certs GTAW 8-1 Welder Performance Qualifications QW-484 NA NA Vendor GEN-2 Approval NA

WPS PQR GTAW 8-1 Welding Procedure Specification NA NA Vendor GEN-2 Approval NA

WPS PQR GTAW 8-8 Welding Procedure Specification NA NA Vendor GEN-2 Approval NA

WPS PQR GTSM 1-1 Welding Procedure Specification NA NA Vendor GEN-2 Approval NA

6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection zone areas &  design criteria Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Hydraulic Node Plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G004 Beta Site Fire Protection zone areas &  design criteria Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Alpha Site Fire Protection Alpha Hydraulic Node Plan Drawing 3 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H008 Alpha AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H108 Beta AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-S008 Alpha and Beta AFFF Containment Area Seismic calculation Drawing 0 Vendor GEN-2 Approval Drawing
6007-HDD-SFP-15-81-S009 Alpha & Beta AFFF Expansion & OFT Containment System Protection Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F039 Alpha Site Fire Protection AFFF Containment Systems Drawing 0 Vendor GEN-2 Approval Drawing
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6007-CAL-ABA-12-57-CALC1 Beta Site Fire Protection AFFF Containment Systems Calculation 0 Vendor GEN-2 Approval Calculation
6007-INF-ATM-67-60-0001 Stress Analysis Report - Utilites - Cooling Tower Pipes - Alpha and Beta 2/4/2014 0 Vendor GEN-2 Approval Calculation

6007-CAL-SFP-15-81-H010 Alpha HTF pump area hydraulic calculations Drawing 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H110 Beta HTF pump area hydraulic calculations Drawing 0 Vendor GEN-2 Approval Calculation
6007CAL-SFP-15-81-S009 Alpha & Beta HTF Pump Area Seismic calculations Drawing 0 Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above ground details 1/21/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F017 Alpha Site Fire Protection HTF pumps 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F018 Alpha Site Fire Protection HTF Pumps - Pilot line detection 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F117 Beta Fire Protection HTF pumps 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F118 Beta Site Fire Protection HTF Pumps - Pilot line detection 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection zones Areas & Design Criteria 2/17/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha hydraulic Node Plan 2/17/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G004 Beta Site Fire Protection zones Areas & Design Criteria 2/7/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Alpha Site Fire Protection Alpha hydraulic Node Plan 2/17/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0021 Geometric definition of RAC plant detail drawings 1/14/2014 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric definition of Outdorr RAC plant detail drawings 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations 1/14/2014 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations 1/20/2014 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations 1/14/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric definition of Outdoor RAC elevations 12/20/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric definition of Outdoor RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric definition of Outdoor RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric definition of Outdoor RAC elevations 12/13/2013 6 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H008 Alpha AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H108 Beta AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S008 Alpha and Beta AFFF Containment Area Seismic calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-HDD-SFP-15-81-S009 Alpha & Beta AFFF Expansion & OFT Containment System Protection 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F039 Alpha Site Fire Protection AFFF Containment Systems 1/13/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F139 Beta Site Fire Protection AFFF Containment Systems 1/14/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M001 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M002 Abengoa Mojave Solar Project Power Plant Site Plan Submittal Key Alpha and Beta NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M150 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M160 Abengoa Mojave Solar Project Power Plant Fire Protection Calculations NA 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M166 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M170 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M171 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M172 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M010 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building Fire Alarm System NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M011 Abengoa Mojave Solar Project Power Plant Administration Building FM-200 System Pipping NA 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-40-0100 Electrial Calculations Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-03-0181 WT plant layout MCC room 3/10/2014 15 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0001 Technical Information MCC1 - Alpha Plant 1/22/2014 2 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0002 Technical Information MCC2  - Alpha Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0003 Technical Information MCC3 - Alpha Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0004 Technical Information MCC1  - Beta Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0005 Technical Information MCC2 - Beta Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0006 Technical Information MCC3 - Beta Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0101 Unifilar drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0102 Unifilar drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0103 Unifilar drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0104 Unifilar drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0105 Unifilar drawing MCC2 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0106 Unifilar drawing MCC2 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0107 Unifilar drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0108 Unifilar drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0001 Developed drawing MCC1 Front View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0002 Developed drawing MCC1 Back View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0003 Developed drawing MCC2 Front View 11/26/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0004 Developed drawing MCC2 Back View 11/26/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0005 Developed drawing MCC3 Front View 11/26/2013 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-40-0100 Electrical Calculations Drawing 5 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0001 Technical information MCC1 - Alpha plant 1/22/2014 2 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0002 Technical information MCC2 - Alpha plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0003 Technical information MCC3 - Alpha plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0004 Technical information MCC1 - Beta plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0005 Technical information MCC2 - Beta plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0006 Technical information MCC3 - Beta plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0101 Unifilar Drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0102 Unifilar Drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0103 Unifilar Drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0104 Unifilar Drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0105 Unifilar Drawing 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0106 Unifilar Drawing MCC2 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0107 Unifilar Drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0108 Unifilar Drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0001 MCC1 Front View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0002 MCC1 Back View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0003 Developed Drawing MCC2 Front View 11/26/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0004 MCC2 Back View 11/26/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0005 MCC3 Front View 11/26/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-ABA-12-57-M01 Mojave Solar Project Water Treatment Building HVAC SCHEDULE AND NOTES 4/2/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-ABA-12-57-M02 Mojave Solar Project Water Treatment Building HVAC PLAN 4/2/2014 0 Vendor GEN-2 Approval Drawing

M03 Mojave Solar Project Water Treatment Building HVAC TITTLE 24 FORMS 4/2/2014 0 Vendor GEN-2 Approval

M04 Mojave Solar Project Water Treatment Building HVAC TITTLE 24 FORMS 4/2/2014 0 Vendor GEN-2 Approval

6007-CAL-AGE-40-52-3000-R00 Calculation Report for CO2 System Access Alpha Plant Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-AGE-40-52-7000-R00 Calculation Report for CO2 System Access Beta Plant Drawing 0 Vendor GEN-2 Approval Calculation

6007-PLN-AGE-40-52-3000_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access Cover Sheet 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-3001_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access General Notes 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-3002_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access General Notes. Steel 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-3003_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access Plan and Details 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7000_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access Cover Sheet 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7001_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access General Notes 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7002_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access General Notes. Steel 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7003_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access Plan and Details 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5001 Wiring trays general power. Layout 3/12/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5002 6" Control Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5003 6" Control Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5004 6" Power Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5005 6" Power Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5006 General Power Wiring Trays. Tray Supports. Types and Details 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5007 General Power Wiring Trays. Tray Supports. Types and Details 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5008 Hilti Support Plan Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5011 Power Cables. General Layout 3/10/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5012 Power Cables. General Layout 3/10/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5013 Layout electric consumers 3/21/2014 1 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-0003 Skids structural calculations + Guide Drawing 6 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-0004 Rack structural calculations Drawing 5 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Drawing 0 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-00-50-0021 General civil and structural notes 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-00-50-0022 General civil and structural notes 3/28/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0206 Sections of piping 6/7/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0080 Permeate water tank drawings 12/13/2013 15 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0110 Potable water tank drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0250 Softening tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0251 Softening tank detail drawings 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0260 Waste water tank  skids detail drawings 12/13/2013 14 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0281 Ultrafiltered water tank detail drawings 12/13/2013 7 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-62-0282 Ultrafiltered water tank detail drawings 12/13/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0290 Waste oil storage tank detail drawings 12/13/2013 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0310 Physical-Chemical tank detail drawings 1/14/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0311 Physical-Chemical tank detail drawings 1/10/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0312 Physical-Chemical tank detail drawings 1/10/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0313 Physical-Chemical tank detail drawings 1/10/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0314 Physical-Chemical tank detail drawings 1/10/2014 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0315 Physical-Chemical tank detail drawings 1/10/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0316 Physical-Chemical tank detail drawings 1/10/2014 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0317 Physical-Chemical tank detail drawings 1/10/2014 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings 3/3/2014 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings 12/20/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0320 Physical-Chemical tank detail drawings 1/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0342 Thickener detail drawings 3/21/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0343 Thickener detail drawings 3/21/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0344 Thickener detail drawings 3/21/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0360 Drained water tank detail drawings 12/13/2013 12 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0386 Filter press skids detail drawings 3/7/2014 14 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0387 Filter press skids detail drawings 12/13/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0388 Filter press skids detail drawings 3/7/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0389 Filter press skids detail drawings 12/13/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail drawing 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0432 Lime storage detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0452 Carbon Dioxide storage tank and dosing details drawings 03/15/03 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0460 Hypochlorite Storage tank chemical detail drawings 12/13/2013 16 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0480 Soda Storage tank chemical detail drawings 8/23/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0500 Antifouling Storage tank chemical detail drawings 8/30/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0520 Sulfuric Acid Storage tank chemical detail drawings 8/30/2013 12 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0540 Ferric Chloride storage tank 12/18/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0560 Bisulfite  storage tank detail drawings 8/30/2013 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0580 Polyelectrolyte storage tank detail drawings 9/6/2013 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0670 1st Clarified water tank detail drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3020 Physical-Chemical tank detail drawings 12/13/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3021 Physical-Chemical tank detail drawings 1/3/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3022 Physical-Chemical tank detail drawings 5/8/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3023 Physical-Chemical tank detail drawings 5/8/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3024 Physical-Chemical tank detail drawings 3/21/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3025 Physical-Chemical tank detail drawings 3/21/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3026 Physical-Chemical tank detail drawings 12/13/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3027 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3028 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3029 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3030 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3031 Physical-Chemical tank detail drawings 1/10/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3092 Filter press skids detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0011 Pipe supports detail drawings (SK001) 12/13/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0012 Pipe supports detail drawings (SK002A) 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0013 Pipe supports detail drawings (SK003) 12/10/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0014 Pipe supports detail drawings (SK004) 12/12/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0015 Pipe supports detail drawings (SK012) 12/10/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0016 Pipe supports detail drawings (SK009) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0017 Pipe supports detail drawings (SK009A) 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0018 Pipe supports detail drawings (SK025A) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0019 Pipe supports detail drawings 10/18/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0021 Pipe supports detail drawings 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0022 Pipe supports detail drawings 10/1/2014 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0024 Pipe supports SKID 43 detail drawings 12/12/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0026 Pipe supports support S41-1 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0027 Pipe supports support S41-2 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0028 Façade pipe supports. Group 1 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0029 Façade pipe supports. Group 1 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0030 Façade pipe supports. Group 2 (Chemicals) 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0031 Façade pipe supports. Group 2 (Chemicals) 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0032 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0033 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0034 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0035 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0036 Façade pipe supports. Group 3 (Showers) 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0037 Façade pipe supports. Group 3 (Showers) 2/24/2014 2 Vendor GEN-2 Approval Drawing

6007-LIS-LEF-12-54-5002 Metallic structures list and accessories MMF 1/16/2014 2 Vendor GEN-2 Approval

6007-PLN-LEF-12-54-5031 Geometric definition of rack intermediate level top view 10/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5032 Geometric definition of rack elevation 10/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5033 Geometric definition of rack sections 8/2/2013 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5034 Geometric definition of rack details of construction 10/28/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5035 Geometric definition of rack details of construction 10/18/2013 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8011 Analyzers SK5001 detail drawing 10/25/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8012 Analyzers SK5001 detail drawing 10/25/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8021 Multimedia filters SK5002A detail drawing            9/13/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8022 Multimedia filters SK5002B/C/D/E/F detail drawing            9/13/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8031 MMF control valves SK5013A detail drawing 10/25/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8032 MMF control valves SK5013A detail drawing 10/25/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8033 MMF control valves SK5013A detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8034 MMF control valves SK5013A detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8035 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8036 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8037 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8038 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8051 Filter Waste water tank SK5003 detail drawing 11/12/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8052 Filter Waste water tank SK5003 detail drawing 10/28/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8061 Cleaning water pumps SK5004 detail drawing 7/19/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8062 1st Clarified Water Pumps Skid Detial Drawings 7/19/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8071 settling Lamellar SK5005 detail drawing 7/19/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8072 settling Lamellar SK5005 detail drawing 7/19/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8073 Lamellar settling and physical chemical tank SK5005 detail drawing 10/28/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8074 Lamellar settling and physical chemical tank SK5005 detail drawing 10/28/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8081 Clarifier water pumps SK5006 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8082 Clarifier water pumps SK5006 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8091 Clarifier sludge extraction pumps SK5007 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8092 Clarifier sludge extraction pumps SK5007 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8101 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8102 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8110 Floculant storage tank SK5009 detail drawing 5/17/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8121 Floculant mixing tank & chemical pumps SK5010 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8122 Floculant mixing tank & chemical pumps SK5010 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8123 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing 9/27/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8124 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing 9/27/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8130 Ferric chloride dosing pumps SK5011 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8140 Hypoclorite dosing pumps SK5012 detail drawing 9/27/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8151 MMF SDI Drainage  SK5014 Detail Drawing 11/8/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8152 MMF SDI Drainage  SK5014 Detail Drawing 11/8/2013 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-5001 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5002 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5003 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5004 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation
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6007-CAL-LEF-12-54-5005 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5006 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5007 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5008 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5009 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5010 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5012 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5013 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5014 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5020 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5030 Pipe Supports Structural Calculations Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5031 Pipe Supports Structural Calculations Drawing 0 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-12-67-5011 Pipe supports detail drawings 1/16/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5012 Pipe supports detail drawings 1/16/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5013 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5014 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5015 Pipe supports detail drawings 10/25/2013 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5016 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5017 Pipe supports detail drawings 3/6/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5018 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5019 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5020 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5021 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5022 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5023 Pipe supports detail drawings Rack 3 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5024 Pipe supports detail drawings 3/21/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations 1/14/2014 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations 1/20/2014 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations 1/14/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric definition of RAC elevations 4/2/2014 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric definition of RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric definition of RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric definition of RAC elevations 12/13/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric definition of RAC sections 4/26/2014 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric definition of RAC sections 4/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric definition of Outdoor RAC sections 4/26/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction 5/22/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction 5/22/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction 5/22/2013 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2014 Frame line collector design analysis Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Drawing 0 Vendor GEN-2 Approval Calculation

6007-INF-LEF-12-62-2000 European and American steel correlation 4/3/2014 0 Vendor GEN-2 Approval

6007-PLN-LEF-00-50-0021 General Civil and Sturctural Notes 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-00-50-0022 General Civil and Sturctural Notes NA 1 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2012 SKIDS 27, 30, 31. Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-0003 Skids estructural calculations Drawing 6 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-0004 Rack structural calculations Drawing 5 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-12-67-0011 Pipe supports detail drawings (SK001) 12/13/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0012 Pipe supports detail drawings (SK002A) 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0013 Pipe supports detail drawings (SK003) 12/10/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0014 Pipe supports detail drawings (SK004) 12/12/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0015 Pipe supports detail drawings (SK012) 12/10/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0016 Pipe supports detail drawings (SK009) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0017 Pipe supports detail drawings (SK009A) 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0018 Pipe supports detail drawings (SK025A) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0019 Pipe supports detail drawings 10/18/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0021 Pipe supports detail drawings 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0022 Pipe supports detail drawings 1/10/2014 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0024 Pipe supports SKID 43 detail drawings 12/12/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0026 Pipe supports support S41-1 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0027 Pipe supports support S41-2 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0028 Façade pipe supports. Group 1 Plan and Sections 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0029 Façade pipe supports. Group 1 details 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0030 Façade pipe supports. Group 2 (Chemicals) Plan and Sections 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0031 Façade pipe supports. Group 2 (Chemicals) Details 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0032 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0033 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0034 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0035 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0036 Façade pipe supports. Group 3 (Showers) Plan and Sections 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0037 Façade pipe supports. Group 3 (Showers) Details 2/24/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0080 Permeate water tank drawings 12/13/2013 15 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0250 Softening tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings 3/3/2014 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings 12/20/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0322 Lamellar settiling detail drawings 8/23/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0323 Lamellar settiling detail drawings 11/6/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0342 Thickener detail drawings 3/21/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0386 Filter press skids detail drawings 3/7/2014 14 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail drawing 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0413 Lime storage detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0101 Unifilar Drawing MCC1 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0102 Unifilar Drawing MCC1 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0103 Unifilar Drawing MCC2 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0104 Unifilar Drawing MCC2 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0105 Unifilar Drawing 4/23/2014 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0106 Unifilar Drawing MCC2 4/23/2014 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0107 Unifilar Drawing MCC3 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0108 Unifilar Drawing MCC3 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P410C Raw/Fire water storage Tank P&ID 4/7/2014 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G05A Fire water distribution-Alpha 10/24/2012 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G06B Fire water distribution-Beta 2/3/2012 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Production Fire Pump Layout 1/10/2013 0 Vendor GEN-2 Approval Drawing

BV Response Letter MECH-1-25.04-P&ID Fire Protection (Summit) 5/1/2014 NA Vendor GEN-2 Approval

6007-PLN-AGE-67-71-P410C Raw/fire water storage tank P&ID 4/7/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P401C Cooling tower P&ID 8/26/2013 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P405C Auxiliary cooling water systme  P&ID 8/26/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P424C Cooling tower blowdown tank P&ID 8/26/2013 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P444C Process Makeup water tank-II P&ID 8/26/2013 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P451C RO water storage tank P&ID 8/26/2013 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P453C Polished water storage tank P&ID 8/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456A Waste water tank Alpha P&ID 8/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456B Waste water tank Alpha P&ID 8/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P457C Sample Panels P&ID 8/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P480C Compressed air P&ID 8/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 1 Instrument air Distribution P&ID 8/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 2 Instrument air Distribution P&ID 8/26/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P484C Safety Showers P&ID 8/26/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P485C Instrument Air distribution P&ID 8/26/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P490C Plant drain system P&ID 8/26/2013 11 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-67-71-P491C Tempered water system P&ID 8/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P492C Service and Potable water distribution P&ID 8/26/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Protection Fire pump  P&ID 1/10/2013 0 Vendor GEN-2 Approval Drawing

BV Response Letter  MECH-1-25.04-P&ID Fire Protection (Summit) 5/1/2014 NA Vendor GEN-2 Approval

6007-PLN-AGE-67-71-P410C Raw/Fire water storage Tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G05A Fire water distribution-Alpha Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G06B Fire water distribution-Beta Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Production Fire Pump Layout Drawing 0 Vendor GEN-2 Approval Drawing

BV Response Letter MECH-1-25.04-P&ID Fire Protection (Summit) Letter NA Vendor GEN-2 Approval Letter

6007-PLN-AGE-67-71-P410C Raw/fire water storage tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P401C Cooling tower P&ID Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P405C Auxiliary cooling water systme  P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P424C Cooling tower blowdown tank P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P444C Process Makeup water tank-II P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P451C RO water storage tank P&ID Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P453C Polished water storage tank P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456A Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456B Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P457C Sample Panels P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P480C Compressed air P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 1 Instrument air Distribution P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 2 Instrument air Distribution P&ID Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P484C Safety Showers P&ID Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P485C Instrument Air distribution P&ID Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P490C Plant drain system P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P491C Tempered water system P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P492C Service and Potable water distribution P&ID Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Protection Fire pump  P&ID Drawing 0 Vendor GEN-2 Approval Drawing

BV Response Letter  MECH-1-25.04-P&ID Fire Protection (Summit) Letter NA Vendor GEN-2 Approval Letter

1 TEMPORARY POWER FOR AIR COMPRESSOR SYSTEM (ALPHA & BETA) Drawing NA Vendor GEN-2 Approval Drawing

2 Water Treatment Plant Drawing NA Vendor GEN-2 Approval Drawing

3 Water Treatment Plant Drawing NA Vendor GEN-2 Approval Drawing

4 Water Treatment Plant Drawing NA Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-32-4201 Alpha Plant Central Plant Cable Tray System Racks 1, 2, 3, & 4, General Plan Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-JHF-16-24-0001 Decal, Wiring Schematic SG Controller Drawing A Vendor GEN-2 Approval Drawing

6007-PLN-JHF-16-24-0002 Electrical Wiring Drawings Dryer Drawing 0 Vendor GEN-2 Approval Drawing

6007-LIS-LEF-12-54-5002 Metallic structures list and accessories MMF List 2 Vendor GEN-2 Approval List

6007-PLN-LEF-12-54-5031 Geometric definition of rack intermediate level top view Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5032 Geometric definition of rack elevation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5033 Geometric definition of rack sections Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5034 Geometric definition of rack details of construction Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5035 Geometric definition of rack details of construction Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8011 Analyzers SK5001 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8012 Analyzers SK5001 detail drawing Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8021 Multimedia filters SK5002A detail drawing            Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8022 Multimedia filters SK5002B/C/D/E/F detail drawing            Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8031 MMF control valves SK5013A detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8032 MMF control valves SK5013A detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8033 MMF control valves SK5013A detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8034 MMF control valves SK5013A detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8035 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8036 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8037 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8038 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8051 Filter Waste water tank SK5003 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8052 Filter Waste water tank SK5003 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8061 Cleaning water pumps SK5004 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8062 1st Clarified Water Pumps Skid Detial Drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8071 settling Lamellar SK5005 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8072 settling Lamellar SK5005 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8073 Lamellar settling and physical chemical tank SK5005 detail drawing Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8074 Lamellar settling and physical chemical tank SK5005 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8081 Clarifier water pumps SK5006 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8082 Clarifier water pumps SK5006 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8091 Clarifier sludge extraction pumps SK5007 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8092 Clarifier sludge extraction pumps SK5007 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8101 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8102 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8110 Floculant storage tank SK5009 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8121 Floculant mixing tank & chemical pumps SK5010 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8122 Floculant mixing tank & chemical pumps SK5010 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8123 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8124 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8130 Ferric chloride dosing pumps SK5011 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8140 Hypoclorite dosing pumps SK5012 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8151 MMF SDI Drainage  SK5014 Detail Drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8152 MMF SDI Drainage  SK5014 Detail Drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-5001 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5002 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5003 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5004 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5005 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5006 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5007 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5008 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5009 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5010 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5012 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5013 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5014 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5020 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5030 Pipe Supports Structural Calculations Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5031 Pipe Supports Structural Calculations Calculation 0 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-12-67-5011 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5012 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5013 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5014 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5015 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5016 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5017 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5018 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5019 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5020 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5021 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5022 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5023 Pipe supports detail drawings Rack 3 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5024 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H102 Calculation Summary Drawing 0 Vendor GEN-2 Approval Drawing
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6007-CAL-SFP-15-81-HR01 Alpha/Beta Mojave Solar - Expansion Area Pipe Hangout H1 Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-HR04 Alpha/Beta Hilti HY 150 Brace anchor Calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-HR05 Alpha/Beta  Expansion Vessel Areaq Hilti MI 90 stand Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002  (E) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002  (F) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H002 Alpha & Beta Site Fire Protection EXP Vessel Hanger Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P410C Raw/Fire water storage Tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G05A Fire water distribution-Alpha Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G06B Fire water distribution-Beta Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P410C Raw/fire water storage tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P401C Cooling tower P&ID Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P405C Auxiliary cooling water systme  P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P424C Cooling tower blowdown tank P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P444C Process Makeup water tank-II P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P451C RO water storage tank P&ID Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P453C Polished water storage tank P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456A Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456B Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P457C Sample Panels P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P480C Compressed air P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 1 Instrument air Distribution P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 2 Instrument air Distribution P&ID Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P484C Safety Showers P&ID Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P485C Instrument Air distribution P&ID Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P490C Plant drain system P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P491C Tempered water system P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P492C Service and Potable water distribution P&ID Drawing 4 Vendor GEN-2 Approval Drawing

600]-CAL-LEF-12-54-0004 Rack structural calculations Calculation 7 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2012 SKIDS 2], 30, 31. Calculation Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2014 Frame line collector design analysis Calculation 0 Vendor GEN-2 Approval Calculation

600]-INF-LEF-12-62-2000 European and American steel correlation INF 0 Vendor GEN-2 Approval INF

600]-PLN-LEF-00-50-0021 General Civil and Sturctural Notes Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-00-50-0022 General Civil and Sturctural Notes Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0021 Geometric definition of RAC plan detail drawings Drawing 9 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0031 Geometric definition of RAC elevations Drawing 9 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0032 Geometric definition of RAC elevations Drawing 10 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0033 Geometric definition of RAC elevations Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0034 Geometric definition of RAC elevations Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0035 Geometric definition of RAC elevations Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0036 Geometric definition of RAC elevations Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-003] Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0038 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0039 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0041 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0042 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0043 Geometric definition of Outdoor RAC sections Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0100 Piping rack sections layout Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0200 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0201 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0202 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0203 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0204 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0205 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0206 Piping sections of piping Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-020] Piping sections of piping Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0208 Piping sections of piping Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0080 Permeate water tank drawings Drawing 15 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0250 Softening tank detail drawings Drawing 13 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings Drawing 12 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0322 Lamellar settiling detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0323 Lamellar settiling detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0342 Thickener detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0350 Clarified water tank detail drawings Drawing 13 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0386 Filter press skids detail drawings Drawing 14 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-52-0388 Filter press skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0432 Lime storage detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0452 Carbon Dioxide Storage and dosing system detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3024 Physical-Chemical tank detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3025 Physical-Chemical tank detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0011 Pipe supports detail drawings (SK001) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0012 Pipe supports detail drawings (SK002A) Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0013 Pipe supports detail drawings (SK003) Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0014 Pipe supports detail drawings (SK004) Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0015 Pipe supports detail drawings (SK012) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0016 Pipe supports detail drawings (SK009) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-001] Pipe supports detail drawings (SK009A) Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0018 Pipe supports detail drawings (SK025A) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0019 Pipe supports detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0020 Pipe supports detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0021 Pipe supports detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0022 Pipe supports detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0023 Situation plant of supports in rack structure Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0024 Pipe supports SKID 43 detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
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600]-PLN-LEF-12-6]-0025 Situation plant of supports in rack structure Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0026 Pipe supports support S41-1 detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-002] Pipe supports support S41-2 detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0028 Façade pipe supports. Group 1 Plan and Sections Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0029 Façade pipe supports. Group 1 details Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0030 Façade pipe supports. Group 2 (Chemicals) Plan and Sections Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0031 Façade pipe supports. Group 2 (Chemicals) Details Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0032 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0033 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0034 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0035 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0036 Façade pipe supports. Group 3 (Showers) Plan and Sections Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-003] Façade pipe supports. Group 3 (Showers) Details Drawing 2 Vendor GEN-2 Approval Drawing

600]-CAL-LEF-12-54-0003 SKID STRUCTURAL CALCULATIONS Calculation 6 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2008 SKID 26. STRUCTURAL CALCULATIONS, MODIFIED ACCORDING TO SLAB INFORMATION Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2010 SKIDS 2], 30, 31. BASE PLATES CALCULATIONS, ACCORDING TO SLAB INFORMATION Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2011 Design of Supporting Structure SK023 Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2015 SCALING DESIGN VALUES OF COMBINED RESPONSE (SK020) Calculation 0 Vendor GEN-2 Approval Calculation

600]-PLN-LEF-12-62-0110 POTABLE WATER TANK DRAWINGS Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0251 SOFTENING TANK DETAIL DRAWINGS Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0252 SOFTENING TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0281 ULTRAFILTERED WATER TANK DETAIL DRAWINGS Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0282 ULTRAFILTERED WATER TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0310 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0311 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0312 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0313 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0314 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 12 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0315 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 9 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0316 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-031] PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0320 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0343 THICKENER DETAIL DRAWING Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0344 THICKENER DETAIL DRAWING Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-038] FILTER PRESS SKIDS DETAIL DRAWING Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0389 FILTER PRESS SKIDS DETAIL DRAWING Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3020 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3021 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3022 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3023 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3026 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-302] PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3028 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3029 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3030 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3031 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3092 FILTER PRESS SKIDS DETAIL DRAWING Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-0003 SKID STRUCTURAL CALCULATIONS Drawing 6 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-54-0004 Rack structural calculations Drawing 7 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Drawing 0 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2008 SKID 26. STRUCTURAL CALCULATIONS,  MODIFIED ACCORDING  TO SLAB INFORMATION Drawing 0 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2010 SKIDS 27, 30, 31. BASE PLATES CALCULATIONS, ACCORDING TO SLAB INFORMATION Drawing 0 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2011 Design of Supporting Structure SK023 Drawing 0 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2012 SKIDS 27, 30, 31. Calculation Drawing 0 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2014 Frame line collector design analysis Drawing 0 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2015 SCALING DESIGN VALUES OF COMBINED  RESPONSE (SK020) Drawing 0 Approval GEN-2 Approval Drawing

6007-INF-LEF-12-62-2000 European and American steel correlation Drawing 0 Approval GEN-2 Approval Drawing

6007-PLN-LEF-00-50-0021 General Civil and Sturctural Notes Drawing 0 Approval GEN-2 Approval Drawing

6007-PLN-LEF-00-50-0022 General Civil and Sturctural Notes Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0021 Geometric definition of RAC plan detail drawings Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations Drawing 10 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric definition of RAC elevations Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric definition of RAC elevations Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric definition of RAC elevations Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric definition of RAC elevations Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric definition of RAC sections Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric definition of RAC sections Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric definition of Outdoor RAC sections Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0100 Piping rack sections layout Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0200 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0201 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0202 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0203 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0204 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0205 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0206 Piping sections of piping Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0207 Piping sections of piping Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0208 Piping sections of piping Drawing 0 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0080 Permeate water tank drawings Drawing 15 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0110 POTABLE WATER TANK DRAWINGS Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0250 Softening tank detail drawings Drawing 13 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0251 SOFTENING TANK DETAIL DRAWINGS Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0252 SOFTENING TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0281 ULTRAFILTERED WATER  TANK  DETAIL DRAWINGS Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0282 ULTRAFILTERED WATER  TANK  DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0310 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0311 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0312 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0313 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0314 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 12 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0315 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0316 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0317 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0318 Physical-Chemical  tank detail drawings Drawing 12 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0319 Physical-Chemical  tank detail drawings Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0320 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0322 Lamellar settiling detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0323 Lamellar settiling detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0342 Thickener detail drawings Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0343 THICKENER DETAIL DRAWING Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0344 THICKENER DETAIL DRAWING Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings Drawing 13 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0372 Filtrate recycle pumps detail drawing Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0386 Filter press skids detail drawings Drawing 14 Approval GEN-2 Approval Drawing
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6007-PLN-LEF-12-62-0387 FILTER PRESS SKIDS DETAIL  DRAWING Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0388 Filter press skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0389 FILTER PRESS SKIDS DETAIL  DRAWING Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0432 Lime storage detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0452 Carbon Dioxide Storage and dosing system detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3020 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3021 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3022 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3023 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3024 Physical-Chemical  tank detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3025 Physical-Chemical  tank detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3026 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3027 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3028 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3029 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3030 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3031 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3092 FILTER PRESS SKIDS DETAIL  DRAWING Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0011 Pipe supports detail drawings (SK001) Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0012 Pipe supports detail drawings (SK002A) Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0013 Pipe supports detail drawings (SK003) Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0014 Pipe supports detail drawings (SK004) Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0015 Pipe supports detail drawings (SK012) Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0016 Pipe supports detail drawings (SK009) Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0017 Pipe supports detail drawings (SK009A) Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0018 Pipe supports detail drawings (SK025A) Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0019 Pipe supports detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0020 Pipe supports detail drawings Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0021 Pipe supports detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0022 Pipe supports detail drawings Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0024 Pipe supports  SKID 43 detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0026 Pipe supports support S41-1 detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0027 Pipe supports support S41-2 detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0028 Façade pipe supports. Group 1 Plan and Sections Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0029 Façade pipe supports. Group 1 details Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0030 Façade pipe supports. Group 2 (Chemicals) Plan and Sections Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0031 Façade pipe supports. Group 2 (Chemicals) Details Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0032 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0033 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0034 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0035 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0036 Façade pipe supports. Group 3 (Showers) Plan and Sections Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0037 Façade pipe supports. Group 3 (Showers) Details Drawing 3 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-54-0003 guide SKIDS STRUCTURAL CALCULATIONS  CONTENT GUIDE Drawing 6 Approval GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2013 Member and Node identification numbers diagrams Drawing 0 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0011 Potable treatment RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0012 Potable treatment RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0013 Potable treatment RO skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0014 Potable treatment RO skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0021 Primary RO cartridges skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0022 Primary RO cartridges skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0023 Primary RO cartridges skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0031 Primary RO skids unit A detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0032 Primary RO skids unit A detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0033 Primary RO skids unit B detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0034 Primary RO skids unit B detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0035 Primary RO skids unit C detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0036 Primary RO skids unit C detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0037 Primary RO skids unit D detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0038 Primary RO skids unit D detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0041 Mirror RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0042 Mirror RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0043 Mirror RO skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0044 Mirror RO skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0061 Group of pressure flushing skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0062 Group of pressure flushing skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0063 Group of pressure flushing skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0064 Group of pressure flushing skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0071 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0072 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0091 Polishing exchangers mixed bed polishers Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0092 Polishing exchangers mixed bed polishers Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0101 Feed pumps MB system skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0102 Feed pumps MB system skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0103 Feed pumps MB system skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0110 Potable water tank drawings Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0121 Recirculation pumps & group  pressure skids detail drawings Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0122 Recirculation pumps & group  pressure skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0123 Recirculation pumps & group  pressure skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0124 Recirculation pumps & group  pressure skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0141 Clarified pumps and filters of UF skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0142 Clarified pumps and filters of UF skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0143 Clarified pumps and filters of UF skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0144 Clarified pumps and filters of UF skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0151 Screws pumps skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0152 Screws pumps skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0161 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0162 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0163 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0171 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0172 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0173 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0181 Pumps softening  to P-C skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0182 Pumps softening  to P-C skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0191 Feed pumps concentration RO & backwash pumps UF skids detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0192 Feed pumps concentration RO & backwash pumps UF skids detail Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0201 Cartridge filters concentrate RO pumps Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0202 Cartridge filters concentrate RO pumps Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0211 CIP system (acid) concentration RO skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0212 CIP system (acid) concentration RO skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0221 CIP system (alcaline) concentration RO skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0222 CIP system (alcaline) concentration RO skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0231 CIP system  RO´s skids skid detail drawings Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0232 CIP system  RO´s skids skid detail drawings Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0233 CIP system  RO´s skids skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0234 CIP system  RO´s skids skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0241 Oil separator system skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0242 Oil separator system skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0243 Oil separator system skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0244 Oil separator system skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0260 Waste water tank  skids detail drawings Drawing 14 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0271 Pumps to ponds skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0272 Pumps to ponds skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0290 Waste oil storage tank detail drawings Drawing 7 Approval GEN-2 Approval Drawing
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6007-PLN-LEF-12-62-0301 Oil separator pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0302 Oil separator pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0331 1st Clarified water pumps skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0332 1st Clarified water pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0360 Drained water tank detail drawings Drawing 12 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0371 Filtrate recycle pumps detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0372 Filtrate recycle pumps detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0401 Sodium carbonate storage,  skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0402 Sodium carbonate storage,  skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0421 Magnesium  sulphate storage,  mix and delivery system Skid detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0422 Magnesium  sulphate storage,  mix and delivery system Skid detail Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0441 Lime storage skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0442 Lime storage skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0460 Hypochlorite Storage tank chemical detail drawings Drawing 14 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0471 Hypochlorite Chemical load pump & Dosing chemicals pumps detail Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0472 Hypochlorite Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0480 Soda Storage tank chemical detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0491 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0492 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0493 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0500 Antifouling Storage tank chemical detail drawings Drawing 12 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0511 Antifouling Chemical load pump & Dosing chemicals pumps detail Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0512 Antifouling Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0520 Sulfuric Acid Storage tank chemical detail drawings Drawing 12 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0531 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0532 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0533 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0540 Ferric Chloride storage tank Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0551 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0552 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0560 Bisulfite storage tank detail drawings Drawing 10 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0571 Bisulfite Chemical load pump & Dosing chemicals pumps detail Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0572 Bisulfite Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0580 Polyelectrolyte storage tank detail drawings Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0591 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0592 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0601 Polyelectrolyte mixing tank and Chemical Pumps detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0602 Polyelectrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0603 Polyelecrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0604 Floculant mixing tank Dosing chemical pumps SK 5010  detail drawings Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0611 Feed pump press filter skid detail drawing Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0612 Feed pump press filter skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0621 Feed pump Potable RO skid detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0622 Feed pump Potable RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0631 Feed pump Primary RO skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0632 Feed pump Primary RO skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0633 Feed pump Primary RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0641 Recirculation pump X-MP-491 skid detail drawings Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0642 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0643 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0644 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0661 Cooling Tower Blowdown pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0662 Cooling Tower Blowdown pumps skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0670 1st Clarified water tank detail drawings Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0691 Pumps to water oil separator skid detail drawing Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0692 Pumps to water oil separator skid detail drawing Drawing 1 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1301 Ultrafiltration system skids detail drawings UF A/B Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1302 Ultrafiltration system skids detail drawings UF A/B Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1303 Ultrafiltration system skids detail drawings UF A/B Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1304 Ultrafiltration system skids detail drawings UF C/D Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1305 Ultrafiltration system skids detail drawings UF C/D Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1306 Ultrafiltration system skids detail drawings UF C/D Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1307 Ultrafiltration system skids detail drawings UF E/F Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1308 Ultrafiltration system skids detail drawings UF E/F Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1309 Ultrafiltration system skids detail drawings UF E/F Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1310 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1311 Ultrafiltration system skids detail drawings UF G/H Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-1312 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5001 Concentration RO skids detail drawings Unit D Drawing 5 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5002 Concentration RO skids detail drawings Unit D Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5003 Concentration RO skids detail drawings Unit D Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5004 Concentration RO skids detail drawings Unit D Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5005 Concentration RO skids detail drawings Unit A Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5006 Concentration RO skids detail drawings Unit A Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5007 Concentration RO skids detail drawings Unit A Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5008 Concentration RO skids detail drawings Unit A Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5009 Concentration RO skids detail drawings Unit B Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5010 Concentration RO skids detail drawings Unit B Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5011 Concentration RO skids detail drawings Unit B Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5012 Concentration RO skids detail drawings Unit B Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5013 Concentration RO skids detail drawings Unit C Drawing 3 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5014 Concentration RO skids detail drawings Unit C Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5015 Concentration RO skids detail drawings Unit C Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-62-5016 Concentration RO skids detail drawings Unit C Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P411C Central Plant Potable water system Piping & Instrument  Diagram Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P412C Potable distribuition system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P413C Magnesium  sulphate storage,  mix and delivery system Piping & Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P414C Sodium carbonate storage,  mix and delivery system Piping & Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P415C Lime storage,  mix and delivery system Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P416C Ferric chloride feed system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P417C Hypochlorite and bisulfite feed system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P418C Soda feed system Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P419C Carbon Dioxide Storage and dosing system Piping & Instrument Drawing 6 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P420C AIR distribuition system Piping & Instrument  Diagram Drawing 4 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P421C Drainage distribution  system piping & drainage Drawing 2 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P422C UF CIP PIPE AND INSTRUMENT DIAGRAM Piping & Instrument Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P423C CONCENTRATE   RO CIP PIPE AND INSTRUMENT DIAGRAM Piping Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P425C Waste water tank Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P426C Softener feed equalization tank Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P427C Clarifier system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P428C Filter Press Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P429C Process make-up  water tank Piping & Instrument  Diagram Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P430C Filtrate recycle Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P431C Sulfuric acid system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P432C Clearwell Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P433C Ultrafiltration Units A/B Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P434C Ultrafiltration Units C/D Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P436C RO chemical feed Piping & Instrument  Diagram Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P437C Primary RO feed pumps Piping & Instrument  Diagram Drawing 10 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P438C Primary RO system - Unit A Piping & Instrument  Diagram Drawing 10 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P439C Primary RO system - Unit B Piping & Instrument  Diagram Drawing 10 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P440C Ultrafiltration Units E/F Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P441C Primary RO system - Unit C Piping & Instrument  Diagram Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P442C Primary RO system - Unit D Piping & Instrument  Diagram Drawing 11 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P443C Ultrafiltration Units G/H Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P445C Concentrate RO Pumps Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P446C Polishing Mirror RO Piping Piping & Instrument  Diagram Drawing 9 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P447C Concentrate RO System-Unit  D Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
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6007-PLN-LEF-12-71-P448C Concentrate RO System-Unit  A Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P449C Concentrate RO System-Unit  B Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P450C Concentrate RO System-Unit  C Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P452C Polishing Exchangers Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P454C Ro Clean-In-Place Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing

6007-PLN-LEF-12-71-P455C Water Oil Seperator Piping & Instrument  Diagram Drawing 12 Approval GEN-2 Approval Drawing

Page 40



ABENER TEYMA 

MOJAVE
Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 07/08/2014 Description: Structural Master Drawing List

Sheet No. Description

Applicable 

Condition of 

Certification

Vendor Supplied 

or EOR

Reason for 

Submittal
Revision

Document Name GEN-2

60007-ESP-ATP-00-50-C104 Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

60007-ESP-ATP-00-50-C105 Particular Comm Condition for Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

6007-CAL-CCI-18-54-0001 Mirror Building Metal Building Calcs STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VSCA Mirror Building Structural Calcs STRUCTURAL - 1 Vendor Review NA

6007-ESP-ATP-00-50-2001 Engineering standards and practices specifications for subsurface exploration and geotechnical evaluation STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-2001V Specification for Vendor data requirement Structural, Geotechnical study STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2061 Preliminary Geo-Tech Report STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2062 Final Geotech Report STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-2063 Geotech Report Addendum 1 STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3200 Concrete Reinforcement STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3300 Cast-In-Place Concrete STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-5120 Structural Steel STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-C014V Concrete Batch Plant Vendor Spec STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1332 Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1332V Vendor Data Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1330 Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1330V Vendor Data for Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1331 Warehouse Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1331V Vendor Data Requirement Warehouse Building STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-3121 Pre-Engineered Metal Building STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-3122 Pre-Engineered Metal Buildings STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-57-52-1351 Parabolic Solar Collector Steel Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-ATP-57-52-1351V Vendor Data Requirements Parabolic Triugh Solar Collector Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0001 Solar Collector Foundation Design STRUCTURAL - 1 Vendor Approval NA

6007-ESP-UTE-16-62-0002 Air Compressor Package STRUCTURAL - 1 EOR Approval NA

6007-INF-ATP-00-50-0001 Geo-Tech Report STRUCTURAL - 1 EOR Construction NA

6007-INF-ATP-33-50-0001 Wind Tunnel Clarification STRUCTURAL - 1 EOR Approval NA

6007-INF-RJK-33-50-0001 Responce to CEC for collector Foundation STRUCTURAL - 1 Vendor Approval NA

6007-INS-ATP-00-50-0002 Preliminary Foundation Recommendation STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-50-0001 Exterior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0002 Interior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0004 Solar Collector Foundation Loads STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-52-0003 Collector Support Dimensions STRUCTURAL - 1 EOR Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S002 Typical Ladder and Safety Cage Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S003 Typical Pipe Handrail, Stairway and Grating Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-0001 Soil boring location plan for alpha plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0002 Soil boring location plan for beta plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0003 Soil boring location plan for alpha power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0004 Soil boring location plan for beta power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-LX01 Alpha Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-LX02 Beta Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-16-62-0001 Mirror Building Air Supply & Electrical Outlet Locations STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-52-0016 Anchor Bolts Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0017 Slab and Foundation Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0018 Slab and Foundation Reference Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-54-0016 General Location of Mirror Building STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0011 Mirror Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0012 Mirror Building Roof Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0013 Mirror Building Crane Layout Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0014 Mirror Building Elevations and Sections STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0015 Mirror Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0021 Warehouse Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0022 Warehouse Building Roof Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0023 Warehouse Building Elevation and Section STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0024 Warehouse Building Elevations STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0025 Warehouse Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-CCI-18-54-ALLD Mirror Building Metal Building All Drawings STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VASP Mirror Building Material Specs ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA10 Mirror Building Code Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA11 Mirror Building Floor Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA12 Mirror Building Trench & Utility Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA13 Mirror Building Equipment Layout (for reference only) ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA14 Mirror Building Crane Layout Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA15 Mirror Building Roof Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA21 Mirror Building Exterior Elevations ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA41 Mirror Building Building Sections ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA51 Mirror Building Details ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA61 Mirror Building Door Schedule ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VACS Mirror Building Cover Sheet ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VAS1 Mirror Building Site Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS11 Mirror Building General Structural Notes STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS12 Mirror Building Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS21 Mirror Building Foundation Plan STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS31 Mirror Building Framing Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-RJK-33-50-0001 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-RJK-33-50-0002 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-GFG-00-50-C800 North Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C801 Civil Works . General Notes Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P002 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P003 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C804 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C805 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C806 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C807 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P008 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P009 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P010 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P011 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P012 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P013 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data X STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P014 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P015 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P016 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P017 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P018 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P019 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVI STRUCTURAL - 1 Vendor Construction NA
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6007-PLN-GFG-00-50-P020 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P021 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P022 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P023 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P024 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XXI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P025 Middle Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P026 Notes Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P027 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P028  6007-PLN-GFG-00-50-P028Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P029 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P030 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P031 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P032 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 1 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P033 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 2 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P034 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 3 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P035 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 4 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P036 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 5 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P037 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 6 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P038 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 7 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P039 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 8 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P040 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 9 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P041 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 10 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P042 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 11 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P043 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 12 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P044 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 13 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P045 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 14 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P046 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 15 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P047 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 16 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P048 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 17 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P049 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 18 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P050 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 19 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P051 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 20 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P052 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 21 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P053 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 22 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P054 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 23 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P055 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 24 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P056 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 25 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P057 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 26 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P058 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 27 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P059 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 28 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P060 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 29 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P061 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 30 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P062 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 31 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P063 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 32 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P064 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 33 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P065 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 34 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P066 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 35 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P067 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 36 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P068 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 37 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P069 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 38 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P070 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 39 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P071 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 40 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P072 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 41 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P073 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 42 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P074 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 43 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P075 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 44 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P076 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 45 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P077 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 46 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P078 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 47 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P079 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 48 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P080 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 49 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P081 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 50 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P082 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 51 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P083 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 52 STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-1300 Structural Calculations STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-1710 Pre-Engineered Metal Building Calculations STRUCTURAL - 1 Vendor Construction NA

6007-ESP-ATP-00-50-2068 Geotech Report Addendum 6 STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0004 Anchor Bolt Tolerance Calculations STRUCTURAL - 1 Vendor Approval 4

6007-ESP-RJK-33-50-0005 Drive Pilecap out fo tolerance STRUCTURAL - 1 vendor Approval 5

6007-ESP-RJK-33-50-0006 Type III pilecap out of tolerance fix STRUCTURAL - 1 Vendor Approval 6

6007-PLN-CCI-18-54-1200 Cover Sheet STRUCTURAL - 1 vendor Approval 7

6007-PLN-CCI-18-54-1210 Code Plan STRUCTURAL - 1 vendor Approval 7

6007-PLN-CCI-18-54-1211 Floor Plan STRUCTURAL - 1 vendor Approval 7

6007-PLN-PRI-39-52-1205 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

 Final Sealed and Signed Package 07.20.12-Signed Pylon Structures Design Calculations Package STRUCTURAL - 1 vendor Approval 1

  E-C328000_0 Central Support- signed Central Support Plan STRUCTURAL - 1 vendor Approval 0

  E-C335000_0 IntermediateSupport-signed Intermediate Support Plan STRUCTURAL - 1 vendor Approval 0

App for Alt Mat - BV form Application for Alternate Material STRUCTURAL - 1 vendor Approval 0

6007-ESP-CCI-18-54-1400 MECHANICAL SPECIFICATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1200 COVER SHEET STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1211 FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1213 TRENCH AND UTILITY PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1214 EQUIPMENT LAYOUT STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1221 EXTERIOR ELEVATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1241 BUILDING SECTIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1321 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1510 MECHANICAL/AIRLINE PIPING FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1520 MECHANICAL/AIRLINE PIPING SCHEDULES AND DIAGRAMS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1611 ELECTRICAL GROUNDING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1613 ELECTRICAL EQUIPMENT PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1621 ELECTRICAL LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1622 ELECTRICAL LIGHTING SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1623 PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1624 EM PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1641 ONELINE DIAGRAM STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1643 PANEL SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P212 Beta East Northeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P213 Beta East Northeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA
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6007-PLN-GFG-00-50-P214 Beta East Northeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P215 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P216 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P217 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P218 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P219 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P220 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P221 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VIII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P222 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P223 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P224 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P225 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P226 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P227 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P228 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P229 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P230 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P231 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P232 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P233 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P234 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P235 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P236 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P237 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P238 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P239 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P240 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P241 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P242 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P243 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P244 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P245 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P246 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P247 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P248 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P249 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P250 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P251 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P252 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P253 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P254 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P255 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P256 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P257 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P258 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P259 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P260 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P261 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P262 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P263 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P264 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P265 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P266 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P267 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P268 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P269 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P270 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P271 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P272 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P273 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P274 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 53 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P275 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 54 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P276 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 55 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P277 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 56 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P278 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 57 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P279 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 58 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P280 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 59 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P281 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P282 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 61 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P283 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 62 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P284 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 63 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P285 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 64 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P286 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 65 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P287 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 66 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P143 Beta East Southeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P144 Beta East Southeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P145 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P146 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P147 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P148 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P149 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P150 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P151 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P152 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P153 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P154 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P155 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P156 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P157 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P158 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P159 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P160 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA
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6007-PLN-GFG-00-50-P161 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P162 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P163 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P164 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P165 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P166 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P167 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P168 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P169 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P170 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P171 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P172 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P173 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P174 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P175 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P176 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P177 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P178 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P179 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P180 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P181 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P182 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P183 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P184 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P185 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P186 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P187 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P188 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P189 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P190 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P191 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P192 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P193 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P194 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P195 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P196 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P197 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P198 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P199 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P200 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P201 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P202 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P203 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P204 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 53 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P205 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 54 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P206 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 55 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P207 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 56 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P208 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 57 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P209 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 58 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P210 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 59 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P211 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P288 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P289 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P290 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P291 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P292 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P293 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P294 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P295 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P296 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P297 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P298 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P299 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P300 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P301 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P302 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P303 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P304 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P305 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P306 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P307 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P308 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P309 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P310 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P311 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P312 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P313 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P314 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P315 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P316 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P317 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P318 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P319 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P320 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P321 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA
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6007-PLN-GFG-00-50-P322 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P323 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P324 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P325 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P326 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P327 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P328 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P329 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P330 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P331 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P332 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P333 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P334 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P335 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P336 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P337 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P338 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P339 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P340 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P341 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P342 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P343 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P344 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P345 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P346 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P347 North Alpha West Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P348 North Alpha West Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P349 North Alpha West Foundation Plans Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P350 North Alpha West Foundation Plans Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P351 North Alpha West Foundation Plans Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P352 North Alpha West Foundation Plans Working Points IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P353 North Alpha West Foundation Plans Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P354 North Alpha West Foundation Plans Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P355 North Alpha West Foundation Plans Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P356 North Alpha West Foundation Plans Working Points Layout VIII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P357 North Alpha West Foundation Plans Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P358 North Alpha West Foundation Plans Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P359 North Alpha West Foundation Plans Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P360 North Alpha West Foundation Plans Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P361 North Alpha West Foundation Plans Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P362 North Alpha West Foundation Plans Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P363 North Alpha West Foundation Plans Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P364 North Alpha West Foundation Plans Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P365 North Alpha West Foundation Plans Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P366 North Alpha West Foundation Plans Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P367 North Alpha West Foundation Plans Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P368 North Alpha West Foundation Plans Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P369 North Alpha West Foundation Plans Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P370 North Alpha West Foundation Plans Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P371 North Alpha West Foundation Plans Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P372 North Alpha West Foundation Plans Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P373 North Alpha West Foundation Plans Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P374 North Alpha West Foundation Plans Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P375 North Alpha West Foundation Plans Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P376 North Alpha West Foundation Plans Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P377 North Alpha West Foundation Plans Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P378 North Alpha West Foundation Plans Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P379 North Alpha West Foundation Plans Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P380 North Alpha West Foundation Plans Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P381 North Alpha West Foundation Plans Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P382 North Alpha West Foundation Plans Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P383 North Alpha West Foundation Plans Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P384 North Alpha West Foundation Plans Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P385 North Alpha West Foundation Plans Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P386 North Alpha West Foundation Plans Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P387 North Alpha West Foundation Plans Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P388 North Alpha West Foundation Plans Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P389 North Alpha West Foundation Plans Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P390 North Alpha West Foundation Plans Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P391 North Alpha West Foundation Plans Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P392 North Alpha West Foundation Plans Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P393 North Alpha West Foundation Plans Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P394 North Alpha West Foundation Plans Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P395 North Alpha West Foundation Plans Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P396 North Alpha West Foundation Plans Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P397 North Alpha West Foundation Plans Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P398 North Alpha West Foundation Plans Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P399 North Alpha West Foundation Plans Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P400 North Alpha West Foundation Plans Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P401 North Alpha West Foundation Plans Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P402 North Alpha West Foundation Plans Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P403 North Alpha West Foundation Plans Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P404 North Alpha West Foundation Plans Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P405 North Alpha West Foundation Plans Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P406 North Alpha West Foundation Plans Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA
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6007-PLN-GFG-00-50-P407 North Alpha West Foundation Plans Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P408 North Alpha West Foundation Plans Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P409 North Alpha West Foundation Plans Piles Location Data 53 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P410 North Alpha West Foundation Plans Piles Location Data 54 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P411 North Alpha West Foundation Plans Piles Location Data 55 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P412 North Alpha West Foundation Plans Piles Location Data 56 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P413 North Alpha West Foundation Plans Piles Location Data 57 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P414 North Alpha West Foundation Plans Piles Location Data 58 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P415 North Alpha West Foundation Plans Piles Location Data 59 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P416 North Alpha West Foundation Plans Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P417 North Alpha West Foundation Plans Piles Location Data 61 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P418 North Alpha West Foundation Plans Piles Location Data 62 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P084 North Alpha West Foundation Plans Piles Location Data 63 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P085 North Alpha West Foundation Plans Piles Location Data 64 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P086 North Alpha West Foundation Plans Piles Location Data 65 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P087 North Alpha West Foundation Plans Piles Location Data 66 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P088 North Alpha West Foundation Plans Piles Location Data 67 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P089 North Alpha West Foundation Plans Piles Location Data 68 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P090 South Alpha East Foundation Plans Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P091 South Alpha East Foundation Plans Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P092 South Alpha East Foundation Plans Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P093 South Alpha East Foundation Plans Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P094 South Alpha East Foundation Plans Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P095 South Alpha East Foundation Plans Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P096 South Alpha East Foundation Plans Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P097 South Alpha East Foundation Plans Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P098 South Alpha East Foundation Plans Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P099 South Alpha East Foundation Plans Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P100 South Alpha East Foundation Plans Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P101 South Alpha East Foundation Plans Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P102 South Alpha East Foundation Plans Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P103 South Alpha East Foundation Plans Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P104 South Alpha East Foundation Plans Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P105 South Alpha East Foundation Plans Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P106 South Alpha East Foundation Plans Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P107 South Alpha East Foundation Plans Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P108 South Alpha East Foundation Plans Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P109 South Alpha East Foundation Plans Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P110 South Alpha East Foundation Plans Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P111 South Alpha East Foundation Plans Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P112 South Alpha East Foundation Plans Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P113 South Alpha East Foundation Plans Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P114 South Alpha East Foundation Plans Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P115 South Alpha East Foundation Plans Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P116 South Alpha East Foundation Plans Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P117 South Alpha East Foundation Plans Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P118 South Alpha East Foundation Plans Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P119 South Alpha East Foundation Plans Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P120 South Alpha East Foundation Plans Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P121 South Alpha East Foundation Plans Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P122 South Alpha East Foundation Plans Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P123 South Alpha East Foundation Plans Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P124 South Alpha East Foundation Plans Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P125 South Alpha East Foundation Plans Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P126 South Alpha East Foundation Plans Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P127 South Alpha East Foundation Plans Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P128 South Alpha East Foundation Plans Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P129 South Alpha East Foundation Plans Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P130 South Alpha East Foundation Plans Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P131 South Alpha East Foundation Plans Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P132 South Alpha East Foundation Plans Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P133 South Alpha East Foundation Plans Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P134 South Alpha East Foundation Plans Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P135 South Alpha East Foundation Plans Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P136 South Alpha East Foundation Plans Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P137 South Alpha East Foundation Plans Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P138 South Alpha East Foundation Plans Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P139 South Alpha East Foundation Plans Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P140 South Alpha East Foundation Plans Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P141 South Alpha East Foundation Plans Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P142 South Alpha East Foundation Plans Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-ESP-RJK-33-50-0007 Foundation Calculations-Type II Anchor Bolt Tolerance (N-S) Fix STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-67-52-4060 Alph a Plant Cooling Tower Foundation Phase 1 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8040 Beta Plant Cooling Tower Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-52-8060 Beta Plant Cooling Tower Foundation Phase 1 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6200 Beta Plant, S, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6201 Beta Plant, S, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6202 Beta Plant, S, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6203 Beta Plant, S, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6204 Beta Plant, S, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6205 Beta Plant, S, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6206 Beta Plant, S, HTF pipe support foundations. Coordinates IIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6207 Beta Plant, S, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6208 Beta Plant, S, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6209 Beta Plant, S, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-57-52-6210 Beta Plant, S, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6211 Beta Plant, S, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6212 Beta Plant, S, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6213 Beta Plant, S, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6214 Beta Plant, S, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6220 Beta Plant, E, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6221 Beta Plant, E, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6222 Beta Plant, E, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6223 Beta Plant, E, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6224 Beta Plant, E, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6225 Beta Plant, E, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6226 Beta Plant, E, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6227 Beta Plant, E, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6240 Beta Plant, W, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6241 Beta Plant, W, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6242 Beta Plant, W, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6243 Beta Plant, W, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6244 Beta Plant, W, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6245 Beta Plant, W, HTF pipe support foundations. Coordinates IIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6246 Beta Plant, W, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6247 Beta Plant, W, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6248 Beta Plant, W, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6249 Beta Plant, W, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6260 Beta Plant, N, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6261 Beta Plant, N, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6262 Beta Plant, N, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6263 Beta Plant, N, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6264 Beta Plant, N, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6265 Beta Plant, N, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6266 Beta Plant, N, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6267 Beta Plant, N, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6268 Beta Plant, N, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6269 Beta Plant, N, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6270 Beta Plant, N, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6271 Beta Plant, N, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6272 Beta Plant, N, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6273 Beta Plant, N, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6274 Beta Plant, N, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6280 Beta Plant, FW, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6281 Beta Plant, FW, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6282 Beta Plant, FW, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6283 Beta Plant, FW, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6284 Beta Plant, FW, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6285 Beta Plant, FW, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6286 Beta Plant, FW, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6287 Beta Plant, FW, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6201 Calculation report for HTF pipe support foundations, Beta Plant, S STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6202 Calculation report for HTF pipe support foundations, Beta Plant, E STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6204 Calculation report for HTF pipe support foundations, Beta Plant, W STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6205 Calculation report for HTF pipe support foundations, Beta Plant, N STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6207 Calculation report for HTF pipe support foundations, Beta Plant, FW STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2200 Alpha Plant, NE, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2201 Alpha Plant, NE, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2202 Alpha Plant, NE, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2203 Alpha Plant, NE, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2204 Alpha Plant, NE, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2205 Alpha Plant, NE, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2206 Alpha Plant, NE, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2207 Alpha Plant, NE, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2208 Alpha Plant, NE, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2220 Alpha Plant, E, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2221 Alpha Plant, E, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2222 Alpha Plant, E, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2223 Alpha Plant, E, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2224 Alpha Plant, E, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2225 Alpha Plant, E, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2226 Alpha Plant, E, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2227 Alpha Plant, E, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2228 Alpha Plant, E, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2229 Alpha Plant, E, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2230 Alpha Plant, E, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2231 Alpha Plant, E, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2232 Alpha Plant, E, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2233 Alpha Plant, E, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2240 Alpha Plant, NW, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2241 Alpha Plant, NW, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2242 Alpha Plant, NW, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2243 Alpha Plant, NW, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2244 Alpha Plant, NW, HTF pipe support foundations. Foundations plan III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2245 Alpha Plant, NW, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2246 Alpha Plant, NW, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2247 Alpha Plant, NW, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2248 Alpha Plant, NW, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2249 Alpha Plant, NW, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2250 Alpha Plant, NW, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-57-52-2251 Alpha Plant, NW, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2252 Alpha Plant, NW, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2253 Alpha Plant, NW, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2254 Alpha Plant, NW, HTF pipe support foundations. Coordinates X STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2255 Alpha Plant, NW, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2256 Alpha Plant, NW, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2260 Alpha Plant, W, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2261 Alpha Plant, W, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2262 Alpha Plant, W, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2263 Alpha Plant, W, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2264 Alpha Plant, W, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2265 Alpha Plant, W, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2266 Alpha Plant, W, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2267 Alpha Plant, W, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2268 Alpha Plant, W, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2269 Alpha Plant, W, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2270 Alpha Plant, W, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2271 Alpha Plant, W, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2272 Alpha Plant, W, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2273 Alpha Plant, W, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-2201 Calculation report for HTF pipe support foundations, Alpha Plant, NE STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-57-52-2202 Calculation report for HTF pipe support foundations, Alpha Plant, E STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-2203 Calculation report for HTF pipe support foundations, Alpha Plant, W STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-2204 Calculation report for HTF pipe support foundations, Alpha Plant, NW STRUCTURAL - 1 vendor Approval 0

Regional Water Quality Control STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-C448 STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1101 COVER STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1102 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1103 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1104 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1105 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1106 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1107 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1108 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1109 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1110 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1111 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1112 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1113 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1114 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1115 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1116 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1117 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1118 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1119 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1120 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1121 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1122 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1123 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1124 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1125 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1126 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1127 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1128 TANK PLANS STRUCTURAL - 1 vendor Approval NA

(DS 04-20-12) 0187P-A1&2 - MT-402 Raw-Fire Water Tank - STRUCTURAL - 1 vendor Approval NA

SPX Response to CBO Comments RESPONSE LETTER STRUCTURAL - 1 vendor Approval 7

 02-24482-Mojave FREESTANDING FIBERGLASS STAIRWAY DETAIL STRUCTURAL - 1 vendor Approval 1

 2012-4334 GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-LIS-AGE-57-52-0001 List of material for Stainless steel bar on HTF foundations-solar field STRUCTURAL - 1 vendor Approval 0

6007-PLN-RJK-33-50-0001 Mirror Field Foundations STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-00-50-C001 ANCHOR ROD ASSEMBLIES AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-50-S002 TYPICAL LADDER AND SAFETY CAGE AND SAFETY GATE DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S003 TYPICAL PIPE HANDRAIL, STAIRWAY, AND GRATING DETAILS. STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S004 STANDARD BASE PLATE DETAILS AND STANDARD. STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-21-52-2002 Alpha Plant, Steam generators reheaters foundations - Foundation plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-52-2050 Alpha Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2051 Alpha Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2052 Alpha Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2053 Alpha Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2054 Alpha Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2055 Alpha Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2056 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2057 Alpha Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2058 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2059 Alpha Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6002 Beta Plant, Steam generators reheaters foundations - Foundation plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-52-6050 Beta Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6051 Beta Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6052 Beta Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6053 Beta Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6054 Beta Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6055 Beta Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6056 Beta Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6057 Beta Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 3
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6007-PLN-AGE-21-52-6058 Beta Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6059 Beta Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-57-52-2201 Alpha Plant NE solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-2221 Alpha Plant E solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2241 Alpha Plant NW solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2261 Alpha Plant W solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6201 Beta Plant S solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6221 Beta Plant E solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6241 Beta Plant W solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6261 Beta Plant N solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6281 Beta Plant FW solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-67-54-7500 Calculation Report for Rack 3 Beta plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-67-52-3500 Alpha Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3501 Alpha Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3502 Alpha Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7500 Beta Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7501 Beta Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7502 Beta Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-3500 Alpha Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-7000 Beta Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 2

6007-LIS-AGE-57-52-0001 Stainless Steel Bar on HTF Foundation-Solar Field STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-54-3500 Calculation Report for Rack 3 Alpha plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-54-3501 Calculation Report for Rack 3 Steel Frame Connections Alpha plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-67-54-6501 Calculation Report for Rack 3 Steel Frame Connections Beta plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-67-54-7500 Calculation Report for Rack 3 Beta plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3522 Alpha Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3523 Alpha Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3524 Alpha Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3525 Alpha Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6522 Beta Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6523 Beta Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6524 Beta Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6525 Beta Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-67-54-3500 Alpha Plant Modular Utilities Pipe Rack steel structure - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-3501 Alpha Plant Modular Utilities Pipe Rack steel structure - General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-3502 Alpha Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-3503 Alpha Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-3504 Alpha Plant Modular Utilities Pipe Rack steel structure - Details and base plates STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-3505 Alpha Plant Modular Utilities Pipe Rack steel structure - Details (Cable Trays) STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-7500 Beta Plant Modular Utilities Pipe Rack steel structure - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-7501 Beta Plant Modular Utilities Pipe Rack steel structure - General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-7502 Beta Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-7503 Beta Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-7504 Beta Plant Modular Utilities Pipe Rack steel structure - Details and base plates STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-7505 Beta Plant Modular Utilities Pipe Rack steel structure - Details (Cable Trays) STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3500 Alpha Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3501 Alpha Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-52-3502 Alpha Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7500 Beta Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7501 Beta Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-52-7502 Beta Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-3500 Alpha Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-67-52-7500 Beta Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-57-52-2208 Alpha Plant NE Solar Field. HTF Pipe Support Foundations. Sections and Details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-4005 Calculation Report for Cooling Tower Foundations Phase 2 Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-8005 Calculation Report for Cooling Tower Foundations Phase 2 Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4005 Field Alpha Cooling Tower Foundations Phase 2 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-52-4025 Field Alpha Cooling Tower Foundations Phase 2 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4045 Field Alpha Cooling Tower Foundations Phase 2 Foundation plan and section STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4065 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4066 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4067 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8005 Field Beta Cooling Tower Foundations Phase 2 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-52-8025 Field Beta Cooling Tower Foundations Phase 2 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8045 Field Beta Cooling Tower Foundations Phase 2 Foundation plan and section STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8065 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8066 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8067 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-RJK-33-50-0001 Mirror Field Foundations STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-52-2050 Alpha Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2051 Alpha Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2052 Alpha Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2053 Alpha Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2054 Alpha Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2055 Alpha Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2056 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2057 Alpha Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2058 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2059 Alpha Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6050 Beta Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6051 Beta Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6052 Beta Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6053 Beta Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6054 Beta Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6055 Beta Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 4
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6007-PLN-AGE-21-52-6056 Beta Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6057 Beta Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6058 Beta Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6059 Beta Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 4

103T5676 Turbine Foundation Design - STEAM TURBINE FOUNDATION LOADING DATA STRUCTURAL - 1 vendor Approval F

103T6160 Turbine Foundation Design - STEAM TURBINE - GENERATOR FOUNDATION INTERFACE STRUCTURAL - 1 vendor Approval B

WUH/740.12-1283-FL Turbine Foundation Design - CONDENSER FOOT ARRANGEMENT STRUCTURAL - 1 vendor Approval 1

103T5675 Turbine Foundation Design - SUPPLEMENTARY DESIGN DATA STRUCTURAL - 1 vendor Approval A

6007-ESP-ATP-00-50-2064 Addendum 2 to Geotechnical Evaluation: Dynamic Soil Properties STRUCTURAL - 1 vendor Approval 2

6007-ESP-ATP-00-50-2066 Addendum 4 to Geotechnical Evaluation: Remedial Grading at Power Blocks STRUCTURAL - 1 vendor Approval 0

6007-ESP-ATP-00-50-3300 Engineering Standards and Practices Specification For Cast-In-Place Concrete STRUCTURAL - 1 vendor Approval 6

6007-INF-ASI-00-50-C002 Turbine Foundation Design - Geotechnical Evaluation (AFC - Appendix B) STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-33-5301 Turbine Foundation Design - POWER BLOCK AREA GROUNDING PLAN ALPHA PLANT STRUCTURAL - 1 vendor Approval 0

GEK 63383d Turbine Foundation Design - Turbine Generator Foundations STRUCTURAL - 1 vendor Approval Revised

6007-ESP-ATP-00-50-2062 Engineering Standards and Practices Specification For Final Geotech Report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S001 Turbine Foundation Design - GENERAL CIVIL AND STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 2

103T5675 Turbine Foundation Design - SUPPLEMENTARY DESIGN DATA STRUCTURAL - 1 vendor Approval A

6007-ESP-ATP-00-60-G100 Turbine Foundation Design - Specification For Project Design Criteria STRUCTURAL - 1 vendor Approval 3

Response letter 12.4.12 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-52-8020 Field Beta Steam turbine/ generator foundation general notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8020 Field Alpha Steam turbine/ generator foundation general notes STRUCTURAL - 1 vendor Approval 4

Comment 10- Calculation Additional Calculation STRUCTURAL - 1 vendor Approval NA

Comment 11- Index Index with Page Numbers STRUCTURAL - 1 vendor Approval NA

Cover Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-6401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval 4

121212 Generator Circuit Breaker STRUCTURAL - 1 vendor Approval 0

S2.1 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor Approval 0

S1.1 Generator Circuit Breaker Platform General Structural Notes STRUCTURAL - 1 vendor Approval 0

S3.1 Generator Circuit Breaker Platform Foundation and Framing Details STRUCTURAL - 1 vendor Approval 0

Cert Excahange Brady Notbohm STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-25-51-4000 Calculation Report for STG Auxiliary equip. struc. Alpha STRUCTURAL - 1 vendor Approval Rev2

6007-CAL-AGE-25-51-8000 Calculation Report for STG Auxiliary equip. struc. Beta STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-4000 STG Auxiliary equip. struc. Alpha Cover Sheet STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4020 STG Auxiliary equip. struc. Alpha general note STRUCTURAL - 1 vendor Approval Rev4

6007-PLN-AGE-25-54-4040 STG Auxiliary equip. struc. Alpha Plan@EL2072’-51/8’’ &@EL2077` STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4041 STG Auxiliary equip. struc. Alpha Plan@EL2086’-6&@EL2091’ STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4042 STG Auxiliary equip. struc. Alpha Plan @El 2098’-3’’ STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4043 STG Auxiliary equip. struc. Alpha Plan @EL 2114’ STRUCTURAL - 1 vendor Approval Rev5
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6007-PLN-AGE-25-54-4044 STG Auxiliary equip. struc. Alpha Plan@EL 2123’-10 3/32 & 2150’-2 3/32 STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4045 STG Auxiliary equip. struc. Alpha Elevations Sh 1 STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4046 STG Auxiliary equip. struc. Alpha Elevations Sh 2 STRUCTURAL - 1 vendor Approval Rev4

6007-PLN-AGE-25-54-4047 STG Auxiliary equip. struc. Alpha Elevations Sh 3 STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4048 STG Auxiliary equip. struc. Alpha Column Schedule & Misc Details STRUCTURAL - 1 vendor Approval Rev4

6007-PLN-AGE-25-54-4049 STG Auxiliary equip. struc. Alpha Anchor Plates Detail STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-4050 STG Auxiliary equip. struc. Alpha Stair Schematics STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-8000 STG Auxiliary equip. struc. Beta Cover Sheet STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8020 STG Auxiliary equip. struc. Beta general notes STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8040 STG Auxiliary equip. struc. Beta Plan@EL2072’-51/8’’ &@EL2077` STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8041 STG Auxiliary equip. struc. Beta Plan@EL2086’-6&@EL2091’ STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8042 STG Auxiliary equip. struc. Beta Plan @El 2098’-3’’ STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8043 STG Auxiliary equip. struc. Beta Plan @EL 2114’ STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8044 STG Auxiliary equip. struc. Beta Plan@EL 2123’-10 3/32 & 2150’- 2 3/32 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8045 STG Auxiliary equip. struc. Beta Elevations Sh 1 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8046 STG Auxiliary equip. struc. Beta Elevations Sh 2 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8047 STG Auxiliary equip. struc. Beta Elevations Sh 3 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8048 STG Auxiliary equip. struc. Beta Column Schedule & Misc Details STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8049 STG Auxiliary equip. struc. Beta Anchor Plates Detail STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-8050 STG Auxiliary equip. struc. Beta Stair Schematics STRUCTURAL - 1 vendor Approval Rev2

6007-CAL-AGE-25-52-4020 STG Structure Foundations calculations 1 STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-52-8020 STG Structure Foundations calculations 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4100 Field Alpha STG Aux equipment sturcture foundation cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4120 Field Alpha STG Aux equipment sturcture foundation general notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4140 Field Alpha STG Aux equipment sturcture foundation plan columns position STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4141 Field Alpha STG Aux equipment sturcture foundation plan bottom lonitudinal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4142 Field Alpha STG Aux equipment sturcture foundation plan bottom transversal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4160 Field Alpha STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4161 Field Alpha STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4162 Field Alpha STG Aux equipment sturcture foundation drainage STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8100 Field beta STG Aux equipment sturcture foundation cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8120 Field beta STG Aux equipment sturcture foundation general notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8140 Field beta STG Aux equipment sturcture foundation plan coumns position STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8141 Field beta STG Aux equipment sturcture foundation plan bottom longitdinal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8142 Field beta STG Aux equipment sturcture foundation plan bottom longitdinal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8160 Field beta STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8161 Field beta STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8162 Field beta STG Aux equipment sturcture foundation drainage STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-51-4004 Alpha plant STG Auxiliary equipment structure joints Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4500 Alpha plant STG Auxiliar equipment structure connections Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4501 Alpha plant STG Auxiliar equipment structure connections General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4502 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4503 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4504 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame C STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4505 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame D & E STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4506 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4507 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4508 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4509 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4510 Alpha plant STG Auxiliar equipment structure connections Sketch of knots STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4511 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4512 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4513 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame C STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4514 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame D & E STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4515 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4516 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame 3 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4517 Alpha plant STG Auxiliar equipment sturcture connections knots definition table. Frame 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4518 Alpha plant STG Auxiliar equipment sturcture connections knots definition table. Frame 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4519 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 3& 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4520 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4521 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4522 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 6 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4523 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 1,7,8,&9 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4524 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4525 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4526 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame C STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4527 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame D & E STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4528 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 1 & 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4529 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 3 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4530 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4531 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4532 Alpha plant STG Auxiliar equipment sturcture connections Sketch of Joints I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4533 Alpha plant STG Auxiliar equipment sturcture connections Sketch of Joints II STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-51-8004 Beta plant STG Auxiliary equipment structure joints Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8500 Beta plant STG Auxiliar equipment structure connections Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8501 Beta plant STG Auxiliar equipment structure connections General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8502 Beta plant STG Auxiliar equipment structure connections Knots location, Frame A STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8503 Beta plant STG Auxiliar equipment structure connections Knots location, Frame B STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8504 Beta plant STG Auxiliar equipment structure connections Knots location, Frame C STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8505 Beta plant STG Auxiliar equipment structure connections Knots location, Frame D & E STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8506 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8507 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8508 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8509 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8510 Beta plant STG Auxiliar equipment structure connections Sketch of knots STRUCTURAL - 1 vendor Approval 0

Page 11 of 4



ABENER TEYMA 

MOJAVE
Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 07/08/2014 Description: Structural Master Drawing List

Sheet No. Description

Applicable 

Condition of 

Certification

Vendor Supplied 

or EOR

Reason for 

Submittal
Revision

6007-PLN-AGE-25-54-8511 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame A STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8512 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame B STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8513 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame C STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8514 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame D & E STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8515 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8516 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame 3 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8517 Beta plant STG Auxiliar equipment sturcture connections knots definition table. Frame 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8518 Beta plant STG Auxiliar equipment sturcture connections knots definition table. Frame 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8519 Beta plant STG Auxiliar equipment sturcture connections joints location, level 3& 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8520 Beta plant STG Auxiliar equipment sturcture connections joints location, level 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8521 Beta plant STG Auxiliar equipment sturcture connections joints location, level 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8522 Beta plant STG Auxiliar equipment sturcture connections joints location, level 6 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8523 Beta plant STG Auxiliar equipment sturcture connections joints location, level 1,7,8,&9 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8524 Beta plant STG Auxiliar equipment sturcture connections joints location, frame A STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8525 Beta plant STG Auxiliar equipment sturcture connections joints location, frame B STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8526 Beta plant STG Auxiliar equipment sturcture connections joints location, frame C STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8527 Beta plant STG Auxiliar equipment sturcture connections joints location, frame D & E STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8528 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 1 & 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8529 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 3 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8530 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8531 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8532 Beta plant STG Auxiliar equipment sturcture connections Sketch of Joints I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8533 Beta plant STG Auxiliar equipment sturcture connections Sketch of Joints II STRUCTURAL - 1 vendor Approval 0

121212- Structural Calcs_Signed Generator Circuit Breaker STRUCTURAL - 1 vendor Approval 1

S2.1 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor Approval 1

S1.1 Generator Circuit Breaker Platform General Structural Notes STRUCTURAL - 1 vendor Approval 1

S3.1 Generator Circuit Breaker Platform Foundation and Framing Details STRUCTURAL - 1 vendor Approval 1

Cert Excahange Brady Notbohm STRUCTURAL - 1 vendor Approval A

6007-CAL-ATD-23-52-C070 Mojave Alpha & Beta Substations Other Foundations Calculations STRUCTURAL - 1 vendor Approval B

6007-PLN-ATD-23-55-C011 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase Low Bus Support STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-55-C014 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase S3 Stand - S3 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C015 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 1 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C016 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C018 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase CT Stand - S6 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C019 Mojave Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C063 Mojave Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATD-23-57-C064 Mojave Alpha & Beta Substations Foundation Detail - Relay House & Minor Equipment (P2, P3, P4, P6 & P7) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C065 Mojave Alpha & Beta Substations Foundation Detail - Shield Spike & Terminal Structure (P1 & P5) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C071 Mojave Alpha & Beta Substations Foundation Layout Drawings STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATD-23-57-C072 Mojave Alpha & Beta Substations Foundation Detail - Circuit Breaker (F4) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C073 Mojave Alpha & Beta Substations Foundation Detail - Firewall APT1 (F6) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C074 Mojave Alpha & Beta Substations Foundation Detail - Firewall MPT1 (F3) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C091 Mojave Alpha & Beta Substations Site Preparation & Fencing Drawings STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATD-23-52-E101 Control Building STRUCTURAL - 1 vendor Approval A

6007-PLN-ATD-23-03-E021 Mojave Alpha & Beta Substations General Arrangement STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-54-C011 Mojave Alpha & Beta Substations Structure Layout Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C012 Mojave Alpha & Beta Substations Steel Details 230 kV Three Phase 230 kV Deadend - S7 STRUCTURAL - 1 vendor Approval A

6007-PLN-ATD-23-55-C013 Mojave Alpha & Beta Substations Steel Details Static Mast (S1) STRUCTURAL - 1 vendor Approval A

6007-ESP-RJK-33-50-0010 Engineering Calculation Record Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3302 End supply return loops foundation - NE field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3303 End supply return loops foundation - NE field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3304 End supply return loops foundation - NE field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3305 End supply return loops foundation - NE field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3312 End supply return loops foundation - E field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3313 End supply return loops foundation - E field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3314 End supply return loops foundation - E field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3315 End supply return loops foundation - E field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3316 End supply return loops foundation - E field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3317 End supply return loops foundation - E field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3318 End supply return loops foundation - E field Foundations plan VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3319 End supply return loops foundation - E field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3320 End supply return loops foundation - E field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3321 End supply return loops foundation - E field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3322 End supply return loops foundation - E field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3323 End supply return loops foundation - E field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3324 End supply return loops foundation - E field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3325 End supply return loops foundation - E field Coordinates VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3352 End supply return loops foundation - NW field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3353 End supply return loops foundation - NW field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3354 End supply return loops foundation - NW field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3355 End supply return loops foundation - NW field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3356 End supply return loops foundation - NW field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3357 End supply return loops foundation - NW field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3358 End supply return loops foundation - NW field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3359 End supply return loops foundation - NW field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3360 End supply return loops foundation - NW field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3361 End supply return loops foundation - NW field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3372 End supply return loops foundation - W field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3373 End supply return loops foundation - W field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3374 End supply return loops foundation - W field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3375 End supply return loops foundation - W field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3376 End supply return loops foundation - W field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3377 End supply return loops foundation - W field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3378 End supply return loops foundation - W field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3379 End supply return loops foundation - W field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-57-52-3380 End supply return loops foundation - W field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3381 End supply return loops foundation - W field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3382 End supply return loops foundation - W field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3383 End supply return loops foundation - W field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5000 End supply return loops foundation - Alpha & Beta - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5001 End supply return loops foundation - Alpha - North east STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5002 End supply return loops foundation - Alpha - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5003 End supply return loops foundation - Alpha - North west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5004 End supply return loops foundation - Alpha - West STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5005 End supply return loops foundation - Beta - North STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5006 End supply return loops foundation - Beta - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5007 End supply return loops foundation - Beta - South STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5008 End supply return loops foundation - Beta - West and Far west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7302 End supply return loops foundation - E field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7303 End supply return loops foundation - E field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7304 End supply return loops foundation - E field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7305 End supply return loops foundation - E field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7306 End supply return loops foundation - E field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7307 End supply return loops foundation - E field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7312 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7313 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7314 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7315 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7316 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7317 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7318 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7319 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7320 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7321 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7322 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7323 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7352 End supply return loops foundation - N field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7353 End supply return loops foundation - N field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7354 End supply return loops foundation - N field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7355 End supply return loops foundation - N field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7356 End supply return loops foundation - N field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7357 End supply return loops foundation - N field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7358 End supply return loops foundation - N field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7359 End supply return loops foundation - N field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7360 End supply return loops foundation - N field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7361 End supply return loops foundation - N field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7362 End supply return loops foundation - N field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7363 End supply return loops foundation - N field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7372 End supply return loops foundation - W and FW field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7373 End supply return loops foundation - W and FW field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7374 End supply return loops foundation - W and FW field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7375 End supply return loops foundation - W and FW field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7376 End supply return loops foundation - W and FW field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7377 End supply return loops foundation - W and FW field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7378 End supply return loops foundation - W and FW field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7379 End supply return loops foundation - W and FW field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7380 End supply return loops foundation - W and FW field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7381 End supply return loops foundation - W and FW field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7382 End supply return loops foundation - W and FW field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-21-52-2052 Alpha plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-21-52-6052 Beta plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-58-54-7424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3450 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7450 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3450 HTF-2 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3451 HTF-2 Pipe Rack Steel Structure Alpha Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3452 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3453 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3454 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3455 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3456 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3457 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3458 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3459 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3460 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3461 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3462 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3463 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3464 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details V STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7450 HTF-2 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7451 HTF-2 Pipe Rack Steel Structure Beta Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7452 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7453 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7454 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7455 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7456 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7457 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7458 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7459 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7460 HTF-2 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7461 HTF-2 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7462 HTF-2 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7463 HTF-2 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7464 HTF-2 Pipe Rack Steel Structure Beta Plant - Details VII STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3451 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7451 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3472 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3473 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3474 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3475 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3476 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3477 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3478 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3479 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3480 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3481 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3482 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3483 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7472 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7473 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7474 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7475 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7476 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7477 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7478 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7479 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7480 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7481 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7482 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7483 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3302 End supply return loops foundation - NE field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3303 End supply return loops foundation - NE field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3304 End supply return loops foundation - NE field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3305 End supply return loops foundation - NE field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3312 End supply return loops foundation - E field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3313 End supply return loops foundation - E field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3314 End supply return loops foundation - E field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-57-52-3315 End supply return loops foundation - E field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3316 End supply return loops foundation - E field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3317 End supply return loops foundation - E field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3318 End supply return loops foundation - E field Foundations plan VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3319 End supply return loops foundation - E field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3320 End supply return loops foundation - E field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3321 End supply return loops foundation - E field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3322 End supply return loops foundation - E field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3323 End supply return loops foundation - E field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3324 End supply return loops foundation - E field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3325 End supply return loops foundation - E field Coordinates VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3352 End supply return loops foundation - NW field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3353 End supply return loops foundation - NW field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3354 End supply return loops foundation - NW field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3355 End supply return loops foundation - NW field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3356 End supply return loops foundation - NW field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3357 End supply return loops foundation - NW field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3358 End supply return loops foundation - NW field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3359 End supply return loops foundation - NW field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3360 End supply return loops foundation - NW field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3361 End supply return loops foundation - NW field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3372 End supply return loops foundation - W field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3373 End supply return loops foundation - W field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3374 End supply return loops foundation - W field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3375 End supply return loops foundation - W field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3376 End supply return loops foundation - W field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3377 End supply return loops foundation - W field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3378 End supply return loops foundation - W field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3379 End supply return loops foundation - W field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3380 End supply return loops foundation - W field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3381 End supply return loops foundation - W field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3382 End supply return loops foundation - W field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3383 End supply return loops foundation - W field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5000 End supply return loops foundation - Alpha & Beta - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5001 End supply return loops foundation - Alpha - North east STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5002 End supply return loops foundation - Alpha - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5003 End supply return loops foundation - Alpha - North west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5004 End supply return loops foundation - Alpha - West STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5005 End supply return loops foundation - Beta - North STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5006 End supply return loops foundation - Beta - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5007 End supply return loops foundation - Beta - South STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5008 End supply return loops foundation - Beta - West and Far west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7302 End supply return loops foundation - E field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7303 End supply return loops foundation - E field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7304 End supply return loops foundation - E field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7305 End supply return loops foundation - E field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7306 End supply return loops foundation - E field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7307 End supply return loops foundation - E field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7312 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7313 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7314 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7315 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7316 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7317 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7318 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7319 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7320 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7321 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7322 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7323 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7352 End supply return loops foundation - N field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7353 End supply return loops foundation - N field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7354 End supply return loops foundation - N field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7355 End supply return loops foundation - N field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7356 End supply return loops foundation - N field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7357 End supply return loops foundation - N field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7358 End supply return loops foundation - N field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7359 End supply return loops foundation - N field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7360 End supply return loops foundation - N field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7361 End supply return loops foundation - N field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7362 End supply return loops foundation - N field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7363 End supply return loops foundation - N field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7372 End supply return loops foundation - W and FW field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7373 End supply return loops foundation - W and FW field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7374 End supply return loops foundation - W and FW field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7375 End supply return loops foundation - W and FW field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7376 End supply return loops foundation - W and FW field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7377 End supply return loops foundation - W and FW field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7378 End supply return loops foundation - W and FW field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7379 End supply return loops foundation - W and FW field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7380 End supply return loops foundation - W and FW field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7381 End supply return loops foundation - W and FW field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7382 End supply return loops foundation - W and FW field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-21-52-2052 Alpha plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-21-52-6052 Beta plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3450 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7450 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3450 HTF-2 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3451 HTF-2 Pipe Rack Steel Structure Alpha Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3452 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3453 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3454 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3455 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3456 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3457 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3458 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3459 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3460 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3461 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3462 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3463 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3464 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details V STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7450 HTF-2 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7451 HTF-2 Pipe Rack Steel Structure Beta Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7452 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7453 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7454 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7455 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7456 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7457 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7458 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7459 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7460 HTF-2 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7461 HTF-2 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7462 HTF-2 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7463 HTF-2 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7464 HTF-2 Pipe Rack Steel Structure Beta Plant - Details VII STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3451 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7451 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3472 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-58-54-3473 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3474 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3475 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3476 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3477 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3478 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3479 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3480 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3481 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3482 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3483 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7472 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7473 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7474 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7475 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7476 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7477 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7478 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7479 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7480 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7481 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7482 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7483 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

ELEC-1-5.03 AMMC Mojave Solar Construction Plan STRUCTURAL - 1 vendor Approval W

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor Approval W

6007-CAL-ATD-23-52-C070 Mojave Alpha & Beta Substations Other Foundations Calculations STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-33-E045 Steel details 230 kV Ground Grate - GG1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C011 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase Low Bus Support STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C012 Mojave Alpha & Beta Substations Steel Details 230 kV Three Phase 230 kV Deadend - S7 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C013 Mojave Alpha & Beta Substations Steel Details Static Mast (S1) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C014 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase S3 Stand - S3 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C015 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C016 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C018 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase CT Stand - S6 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C019 Mojave Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C063 Mojave Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C064 Mojave Alpha & Beta Substations Foundation Detail - Relay House & Minor Equipment (P2, P3, P4, P6 & P7) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C065 Mojave Alpha & Beta Substations Foundation Detail - Shield Spike & Terminal Structure (P1 & P5) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C071 Mojave Alpha & Beta Substations Foundation Layout Drawings STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C072 Mojave Alpha & Beta Substations Foundation Detail - Circuit Breaker (F4) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C073 Mojave Alpha & Beta Substations Foundation Detail - Firewall APT1 (F6) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C074 Mojave Alpha & Beta Substations Foundation Detail - Firewall MPT1 (F3) STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-53-2400 Calculation report for North Underground crossing STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-53-2450 Calculation report for South Underground crossing STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2400 Alpha plant HTF North underground crossing - Cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2401 Alpha plant HTF North underground crossing - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2402 Alpha plant HTF North underground crossing - Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2403 Alpha plant HTF North underground crossing - Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2404 Alpha plant HTF North underground crossing - Walls reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2405 Alpha plant HTF North underground crossing - Mat foundation reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2406 Alpha plant HTF North underground crossing - Slabs definition I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2407 Alpha plant HTF North underground crossing - Slabs definition II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2408 Alpha plant HTF North underground crossing - Plan, sections and details of sleeper STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2409 Alpha plant HTF North underground crossing - Gatehouse foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2410 Alpha plant HTF North underground crossing - Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2450 Alpha plant HTF South underground crossing - Cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2451 Alpha plant HTF South underground crossing - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2452 Alpha plant HTF South underground crossing - Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2453 Alpha plant HTF South underground crossing - Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2454 Alpha plant HTF South underground crossing - Walls reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2455 Alpha plant HTF South underground crossing - Mat foundation reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2456 Alpha plant HTF South underground crossing - Slabs definition I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2457 Alpha plant HTF South underground crossing - Slabs definition II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2458 Alpha plant HTF South underground crossing - Plan, sections and details of sleeper STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2459 Alpha plant HTF South underground crossing - Gatehouse foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2460 Alpha plant HTF South underground crossing - Details STRUCTURAL - 1 vendor Approval W

6007-CAL-58-52-3400 Alpha plant - Calculation report for Rack 1 foundation STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3400 Alpha plant HTF-1 Pipe Rack foundation - Cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3401 Alpha plant HTF-1 Pipe Rack foundation - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3402 Alpha plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3403 Alpha plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3404 Alpha plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3405 Alpha plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3406 Alpha plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3407 Alpha plant HTF-1 Pipe Rack foundation - Sections and details IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3401 Alpha Plant Calculation Report for Rack 1 Connection Design STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7401 Beta Plant Calculation Report for Rack 1 Connection Design STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3401 Alpha Plant HTF-1 Pipe Rack Steel Structure - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7401 Beta Plant HTF-1 Pipe Rack Steel Structure - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2200 Alpha Plant NE solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2201 Alpha Plant NE solar field. HTF Pipe Support Foundations - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2202 Alpha Plant NE solar field. HTF Pipe Support Foundations - Foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2203 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates I STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-57-52-2204 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2205 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2206 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2207 Alpha Plant NE solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2208 Alpha Plant NE solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2240 Alpha Plant NW solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2241 Alpha Plant NW solar field. HTF Pipe Support Foundations - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2244 Alpha Plant NW solar field. HTF Pipe Support Foundations - Foundations plan III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2254 Alpha Plant NW solar field. HTF Pipe Support Foundations - Coordinates X STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2255 Alpha Plant NW solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2256 Alpha Plant NW solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6201 Beta Plant S solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6202 Beta Plant S solar field. HTF Pipe Support Foundations - Foundations Plan I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6207 Beta Plant S solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6261 Beta Plant N solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6262 Beta Plant N solar field. HTF Pipe Support Foundations - Foundations Plan I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6267 Beta Plant N solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6273 Beta Plant N solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6274 Beta Plant N solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor Approval W

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor Approval W

6007-CAL-CTS-58-52-1001 HTF Vessel Foundation Design STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-7400 Calculation report for Rack 1 foundations Beat Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7400 Mojave Generating Station. Beta plant HTF-1 piperack foundation Cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7401 Mojave Generating Station. Beta plant HTF-1 piperack foundation General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7402 Mojave Generating Station. Beta plant HTF-1 piperack foundation Support foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7403 Mojave Generating Station. Beta plant HTF-1 piperack foundation Data table STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7404 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7405 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7406 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8500 STG Auxiliar Equipment Structure Connections Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8501 STG Auxiliar Equipment Structure Connections General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8502 STG Auxiliar Equipment Structure Connections Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8503 STG Auxiliar Equipment Structure Connections Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8504 STG Auxiliar Equipment Structure Connections Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8505 STG Auxiliar Equipment Structure Connections BCP&BT Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8506 STG Auxiliar Equipment Structure Connections CH&CR Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8507 STG Auxiliar Equipment Structure Connections BCP Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8508 STG Auxiliar Equipment Structure Connections Plan @EL 2081.93' & @EL 2086.50' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8509 STG Auxiliar Equipment Structure Connections Plan @EL 2094.50' & @EL2099' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8510 STG Auxiliar Equipment StructureConnections Plan @EL 2106.25' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8511 STG Auxiliar Equipment Structure Connections Plan @EL 2122' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8512 STG Auxiliar Equipment Structure Connections Plan @EL 2131.84' & 2158.17 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8513 STG Auxiliar Equipment Structure Connections GP Connection STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8514 STG Auxiliar Equipment Structure Connections GF& GE Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8515 STG Auxiliar Equipment Structure Connections BCF Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8516 STG Auxiliar Equipment Structure Connections Column Splices I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8517 STG Auxiliar Equipment Structure Connections Column Splices II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8518 STG Auxiliar Equipment Structure Connections Column Splices III STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-25-51-8004 Calculation report STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S003 Typical Pipe Handrail, Stairway, and Grating Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-25-51-4000 Calculation Report for ST G Auxiliary equip. struc. Alpha STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-25-51-8000 Calculation Report for ST G Auxiliary equip. struc. Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4000 STG Auxiluary Equipment Struc. Alpha Coveer Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4020 STG Auxiluary Equipment Struc. Alpha General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4040 ST G Auxiliary equip. struc. Alpha Plan@EL2072'- 51/8'' &@EL2077' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4041 ST G Auxiliary equip. struc. Alpha Plan@EL2086'- 6&@EL2091' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4042
STG Auiliary Equipment Struc Alpha plan  @EL2098'-3" STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4043 ST G Auxiliary equip. struc. Alpha Plan @EL 2114' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4044 STG Auxiliary equip. struc. Alpha Plan@EL 2123'-10 3/32 & 2150'2 3/32 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4045 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4046 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4047 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 3 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4048 ST G Auxiliary equip. struc. Alpha Column Schedule & M isc Details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4049 ST G Auxiliary equip. struc. Alpha Plan Anchor Plan Details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4050 ST G
 Auxiliar

y
 e
q

ui
p

. struc.
 Alpha Stair Schematics STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4051 ST G
 Auxiliar

y
 e
q

ui
p

. struc.
 Alpha Column Schedule STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8000 ST G
 Auxiliar

y
 e
q

ui
p

. struc.
 Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8020 ST G Auxiliary equip. struc. Beta General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8040 ST G Auxiliary equip. struc. Beta Plan@EL2072'-51/8'' &@EL2077' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8041 ST G Auxiliary equip. struc. Beta Plan@EL2086'- 6&@EL2091' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8042 ST G Auxiliary equip. struc. Beta Plan @El 2098'-3'' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8043 ST G Auxiliary equip. struc. Beta Plan @EL 2114' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8044  ST G Auxiliary equip. struc. Beta Plan@EL 2123'-103/32 & 2150'2 3/32 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8045 ST G
 Auxiliary e

q
ui
p

. struc.
 Beta Elevations Sh 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8046 ST G Auxiliary equip. struc. Beta Elevations Sh 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8047 ST G Auxiliary equip. struc. Beta Elevations Sh 3 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8048 ST G Auxiliary equip. struc. Beta Column Schedule & M isc Details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8049 ST G Auxiliary equip. struc. Beta Anchor Plates Detail STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8050 ST G Auxiliary equip. struc. Beta Stair Schematics STRUCTURAL - 1 vendor Approval W
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6007-PLN-A GE-25-54-8051 ST G
 Auxiliar

y
 e
q

ui
p

. struc.
 Beta Column Schedule STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4500 STG Auiliar Equip,emt cpmmectopms cpver sjeet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4501  SI G Auxiliar Equipment Structure Connections General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4502 SI G Auxiliar Equipment Structure Connections Elevations / STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4503 SI G Auxiliar Equipment Structure Connections Elevations // STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4504
STG Auxiliar Equipment Structure

 Connections Elevations /// STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4505 STG Auiliar Equip,emt cpmmectopms cpver sjeet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4506  SI G Auxiliar Equipment Structure Connections General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4507 SI G Auxiliar EQUIPMENT Structure Connections BCP Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4508 SI G Auxiliar Equipment Structure Connections Plan@EL 2073.93'&@EL2078.50 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4509 SI G Auxiliar Equipment Structure Connections Plan@EL 2086.50'&@EL2091 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4510 SI G Auxiliar Equipment Structure  Connections Plan@EL 2098.25 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4511 SI G Auxiliar Equipment Structure Connections Plan@EL 2114' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4512 SI G Auxiliar Equipment Structure Connections Plan@EL 2123.84 & 2150,17' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4513 SI G Auxiliar Equipment Structure Connections GP Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4514 SI G Auxiliar Equipment Structure Connections GF& GE Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4515 SI G Auxiliar Equipment Structure Connections BCF Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4516 SI G Auxiliar Equipment Structure Connections Colum Splices I STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4517 SI G Auxiliar Equipment Structure Connections Colum Splices II STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4518 SI G Auxiliar Equipment Structure Connections Colum Splices III STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-25-51-4004 Calculation report STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-3450 Calculation report for Rack 2 Foundation STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3450 HTF -2 Piperack Foundation cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3451 HTF -2 Piperack Foundation general notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3452 HTF -2 Piperack Foundation Plan view STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3453 HTF -2 Piperack Foundation sections and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3454 HTF -2 Piperack Foundation table data and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3458 HTF -2 Piperack Foundation Section & Details 4 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3459 HTF -2 Piperack Foundation Section & Details 5 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3460 HTF -2 Piperack Foundation Section & Details 6 STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-7450 Calculation report for Rack 2 foundation STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7450 HTF -2 Piperack Foundation cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7451 HTF -2 Piperack Foundation general notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7452 HTF -2 Piperack Foundation Plan view STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7453 HTF -2 Piperack Foundation sections and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7454 HTF -2 Piperack Foundation table data and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7455 HTF -2 Piperack Foundation section and details 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7456 HTF -2 Piperack Foundation section and details 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7457 HTF -2 Piperack Foundation section and details 3 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7458 HTF -2 Piperack Foundation sections and details 4 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7459 HTF -2 Piperack Foundation section and details 5 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7460 HTF -2 Piperack Foundation section and details 6 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7321 Closed end & Supply double loops foundations. South field. Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-53-2450 Calculation Report for South Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2450 HTF South Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2451 HTF South Underground Crossing General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2452  HTF South Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2453  HTF South Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2454 HTF South Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2455 HTF South Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2456 HTF South Underground Crossing Slabs definition / STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2457 HTF South Underground Crossing Slabs definition // STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2458 HTF South Underground Crossing Plan sections 8, Details for Sleepers STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2459  HTF South Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2460 HTF South Underground Crossing details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2400 HTF North Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2401 HTF North Underground Crossing General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2402  HTF North Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2403  HTF North Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2404 HTF North Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2405 HTF North Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2406 HTF North Underground Crossing Slabs definition / STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2407 HTF North Underground Crossing Slabs definition // STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2408 HTF North Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2409  HTF North Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2410 HTF North Underground Crossing details STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-58-53-2400 Calculation Report for North Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3402 Alpha plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3403 Alpha plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3404 Alpha plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3405 Alpha plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3406 Alpha plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3407 Alpha plant HTF-1 Pipe Rack foundation - Sections and details IV STRUCTURAL - 1 vendor Approval W

6007-INF-ATD-23-50-C001 Geotechnical Report for Mojave Substation and Transmission Line by FMG Engineering STRUCTURAL - 1 vendor Approval W

6007-INF-ATD-23-50-C002 Special Inspections, Structural Testing, and Structural Observations STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-54-C011 Mojave Alpha & Beta Substations Structure Layout Plan STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C019 Mojave 230 kV, Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C063 Mojave 230 kV, Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C071 Mojave Alpha and Beta Substations Foundation Layout Drawing STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C091 Mojave Alpha & Beta Substations Site Preparation & Fencing Drawing STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-2460 Calculation Report for Alpha Plant - HTF/Main Pumps A-MP-200-A/B/C/D Foundation STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-2461 Calculation Report for Alpha Plant - HTF/Recirculation Pump A-MP-201 Foundation STRUCTURAL - 1 vendor Approval w
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6007-PLN-AGE-58-52-2450 Alpha HTF/Recirculation Pump A-MP-201 Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2451 Alpha HTF/Recirculation Pump A-MP-201 Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2452 Alpha HTF/Recirculation Pump A-MP-201 Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2460 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2461 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2462 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6460 Calculation Report for Beta Plant - HTF/Main Pumps B-MP-200-A/B/C/D Foundation STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6461 Calculation Report for Beta Plant - HTF/Recirculation Pump B-MP-201 Foundation STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6450 Beta HTF/Recirculation Pump B-MP-201 Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6451 Beta HTF/Recirculation Pump B-MP-201 Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6452 Beta HTF/Recirculation Pump B-MP-201 Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6460 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6461 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6462 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-ESP-ATD-26-48-C002 Staking Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-33-E041 Phasing Diagram STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-51-C012 Plan and Profile STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-51-C013 Plan and Profile STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-51-C014 Plan and Profile STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C0 61 Direct Embed Foundation Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C0 62 Pier Foundation Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-54-E031 Assembly Drawings STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-54-E032 Stringing Chart STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E038 230kV Double Circuit Tangent – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E039 230kV 45 Degree Angle – Double Circuit Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E040 90 Degree D.C. Tap Structure – Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E041 230 kV Single Circuit DE – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E042 230kV Single Circuit Delta Tangent – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E043 230kV 90 Degree Angle –Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E044 230kV 45 Degree Angle – Single Circuit Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E045 230kV Beta Tap Structure – Double Circuit Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E047 230kV Typical Details STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E048 230kV SC Delta Tangent – Extra Shield Wires – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-ESP-ATD-26-54-C018 Technical Specification for Welded Tubular Steel Transmission Structures STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C072 230kV Double Circuit Tangent – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C073 230kV 45 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C074 230kV 45 Degree Angles – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C075 230kV Single Circuit Delta Tangent – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C076 230kV 90 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C077 230kV SC Delta Tangent – Extra Shield Wires – Structure Fram- ing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C078 230kV Beta Tap Structure – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C079 90 Degree D.C. Tap Structure – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C080 230kV 45 Degree Angles – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C081 230kV Single Circuit DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C082 230kV Single Circuit DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C083 230kV 90 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C084 230kV Alpha Substation DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C085 230kV Beta Substation DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C086 230kV Beta Substation Static Mast – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-1NF-ATD-23-50-0002 Special 1nspections, Structural Testing, and 3-iructurai upservaiions STRUCTURAL - 1 vendor Approval w

6007-1NF-ATD-23-50-0001 Geotechnical Report for Mojave Substation and Transmission Line STRUCTURAL - 1 vendor Approval w

6007-0AL-ATD-23-52-0070 Other Foundation 0alculations STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-00 63 Foundation Detail APT1 (F2) STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-00 64 Foundation Relay House and Minor Equipment STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0071 Foundation Layout Drawing STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0072 Foundation Detail - 0ircuit Breaker (F4) STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0073 Foundation Detail - Firewall APT1 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0074 Foundation Detail - Firewall MPT1 STRUCTURAL - 1 vendor Approval w

6007-PLN
-
ATD

-23-57-0091
Site Preparation and Fencing Drawing STRUCTURAL - 1 vendor Approval w

6007-ESP-ATD-23-54-E001 Technical Specification for Steel Structures STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-54-0011 Structure Layout Plan STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0011 Steel Details 230 kV Single Phase, Low Bus Support - S2 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0012 Steel Details 230 kV Three Phase, 230 kV Deadend - S7 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0013 Steel Details, Static Mast (S1) STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0014 Steel Details 230 kV Single Phase, S3 Stand - S3 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0015 Steel Details 230kV Switch Stand, S4 Sheet 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-001 6 Steel Details 230kV Switch Stand, S4 Sheet 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0018 Steel Details 230kV Single Phase, 0T Stand - S 6 STRUCTURAL - 1 vendor Approval w

6007-CON-BRU-00-25-0003 RFI Steam Generator Turbine Foundations STRUCTURAL - 1 vendor Approval w

N.A, Steam Turbine Supports L2 & L3 STRUCTURAL - 1 vendor Approval w

RFI #RJ008 Alternate Epoxy Set Anchor Bolts STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-2530 Calculation report for Basin Expansion Vesse foundation Alpha STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2530 Alpha Plant Basin Expansion Vessel Foundation. Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2531 Alpha Plant Basin Expansion Vessel Foundation. General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2532 Alpha Plant Basin Expansion Vessel Foundation. Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2533 Alpha Plant Basin Expansion Vessel Foundation. Section and details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2534 Alpha Plant Basin Expansion Vessel Foundation. Schedule and details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2535 Alpha Plant Basin Expansion Vessel Foundation. Columns I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2536 Alpha Plant Basin Expansion Vessel Foundation. Columns II STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6530 Calculation report for Basin Expansion Vesse foundation Beta STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6530 Beta Plant Basin Expansion Vessel Foundation. Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6531 Beta Plant Basin Expansion Vessel Foundation. General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6532 Beta Plant Basin Expansion Vessel Foundation. Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6533 Beta Plant Basin Expansion Vessel Foundation. Section and details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6534 Beta Plant Basin Expansion Vessel Foundation. Schedule and details II STRUCTURAL - 1 vendor Approval w
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6007-PLN-AGE-58-52-6535 Beta Plant Basin Expansion Vessel Foundation. Columns I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6536 Beta Plant Basin Expansion Vessel Foundation. Columns II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7402 Beta plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7403 Beta plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7404 Beta plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7405 Beta plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7406 Beta plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor Approval w

Annex 3 Column Load Data Annex 3 of calculation report STRUCTURAL - 1 vendor Approval w

Columns.pdf Additional calculations for columns/walls STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval w

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor Approval w

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor Approval w

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor Approval w

n.a. Modification to top of pier at P-11 thru P-16 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-3451  Calculation report for Rack 2-Connection Design Alpha STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3472 HTF -2 Piperack Steel Structure Plan View I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3473 HTF -2 Piperack Steel Structure Plan View II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3474 HTF -2 Piperack Steel Structure Plan View III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3475 HTF -2 Piperack Steel Structure Plan View IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3476 HTF -2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3477 HTF -2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3478 HTF -2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3479 HTF -2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3480 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3481 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3482 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3483 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-7451  Calculation report for Rack 2-Connection Design Beta STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7472 HTF -2 Piperack Steel Structure Plan View I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7473 HTF -2 Piperack Steel Structure Plan View II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7474 HTF -2 Piperack Steel Structure Plan View III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7475 HTF -2 Piperack Steel Structure Plan View IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7476 HTF -2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7477 HTF -2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7478 HTF -2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7479 HTF -2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7480 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7481 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7482 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7483 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-3450 Alpha Plant HTF-2 Piperack Steel Structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3451 Alpha Plant HTF-2 Piperack Steel Structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3452 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3453 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3454 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3455 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3456 Alpha Plant HTF-2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3457 Alpha Plant HTF-2 Piperack Steel Structure Eleveations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3458 Alpha Plant HTF-2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3459 Alpha Plant HTF-2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3460 Alpha Plant HTF-2 Piperack Steel Structure Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3461 Alpha Plant HTF-2 Piperack Steel Structure Details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3462 Alpha Plant HTF-2 Piperack Steel Structure Details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3463 Alpha Plant HTF-2 Piperack Steel Structure Details IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3464 Alpha Plant HTF-2 Piperack Steel Structure Details V STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7450 Beta Plant HTF-2 Piperack Steel Structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7451 Beta Plant HTF-2 Piperack Steel Structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7453 Beta Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7454 Beta Plant HTF-2 Piperack Steel (-4Structure Plan View III STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7455 Beta Plant HTF-2 Piperack Steel Structure c
4
ucture Plan View IV STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7456 Beta Plant HTF-2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7457 Beta Plant HTF-2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7458 Beta Plant HTF-2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7459 Beta Plant HTF-2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7460 Beta Plant HTF-2 Piperack Steel Structure Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7461 Beta Plant HTF-2 Piperack Steel Structure Details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7462 Beta Plant HTF-2 Piperack Steel Structure Details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7463 Beta Plant HTF-2 Piperack Steel Structure Details IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7464 Beta Plant HTF-2 Piperack Steel Structure Details VII STRUCTURAL - 1 vendor Approval w

Additional calculations Additional calculations STRUCTURAL - 1 vendor Approval w

 Annex G 6007-CAL-A GE-58-54-3450 Annex G 6007-CAL-A GE-58-54- 3450 STRUCTURAL - 1 vendor Approval w

Rack2_BV Rack2_BV STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7400 Calculation report for Rack 1 Foundation Beta Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7400 Beta Plant HTF-1 piperack Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7401 Beta Plant HTF-1 piperack Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7402 Beta Plant HTF-1 piperack Foundation Support Foundation Plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7403 Beta Plant HTF-1 piperack Foundation Data Table STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7404 Beta Plant HTF-1 piperack Foundation Section & Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7405 Beta Plant HTF-1 piperack Foundation Section & Details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7406 Beta Plant HTF-1 piperack Foundation Section & Details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-50-S001 general civil and structural notes STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-4000 Calculation Report for STG auxiliary equipment structure Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-8000 Calculation Report for STG auxiliary equipment structure Beta Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4000 Field Alpha STG auxiliary equipment structure Alpha Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4020 Field Alpha STG auxiliary equipment structure Alpha General Notes STRUCTURAL - 1 vendor Approval w

Page 21 of 4



ABENER TEYMA 

MOJAVE
Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 07/08/2014 Description: Structural Master Drawing List

Sheet No. Description

Applicable 

Condition of 

Certification

Vendor Supplied 

or EOR

Reason for 

Submittal
Revision

6007-PLN-AGE-25-54-4040 Field Alpha STG auxiliary equipment structure Plan @El 2073.93' @El 2078.50' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4041 Field Alpha STG auxiliary equipment structure Plan @El 2086.50' @El 2091' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4042 Field Alpha STG auxiliary equipment structure Plan @El 2098.25' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4043 Field Alpha STG auxiliary equipment structure Plan @El 2114' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4044 Field Alpha STG auxiliary equipment structure Plan @El 2123.84'; 2138.98' 2150.17' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4045 Field Alpha STG auxiliary equipment structure Elevations Sheet 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4046 Field Alpha STG auxiliary equipment structure Elevations Sheet 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4047 Field Alpha STG auxiliary equipment structure Elevations Sheet 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4048 Field Alpha STG auxiliary equipment structure Misc Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4049 Field Alpha STG auxiliary equipment structure Anchor Plates Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4050 Field Alpha STG auxiliary equipment structure Stair schematics STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4051 Field Alpha STG auxiliary equipment structure Column schedule STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8000 Field Beta STG auxiliary equipment structure Beta Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8020 Field Beta STG auxiliary equipment structure Beta General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8040 Field Beta STG auxiliary equipment structure Plan @El 2081.93' @El 2086.50' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8041 Field Beta STG auxiliary equipment structure Plan @El 2094.50' @El 2099' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8042 Field Beta STG auxiliary equipment structure Plan @El 2116.25' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8043 Field Beta STG auxiliary equipment structure Plan @El 2122' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8044 Field Beta STG auxiliary equipment structure Plan @El 2131.84'; 2146.98' 2158.17' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8045 Field Beta STG auxiliary equipment structure Elevations Sheet 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8046 Field Beta STG auxiliary equipment structure Elevations Sheet 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8047 Field Beta STG auxiliary equipment structure Elevations Sheet 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8048 Field Beta STG auxiliary equipment structure Misc Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8049 Field Beta STG auxiliary equipment structure Anchor Plates Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8050 Field Beta STG auxiliary equipment structure Stair schematics STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8051 Field Beta STG auxiliary equipment structure Column schedule STRUCTURAL - 1 vendor Approval w

na Additional calculaitons BV PC2 STRUCTURAL - 1 vendor Approval w

na ANCHOR BOLTS STRUCTURAL - 1 vendor Approval w

na Responses to BV PC2 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-3450 Calculation report for Rack 2 foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3450 HTF -2 Piperack Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3451 HTF -2 Piperack Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3452 HTF -2 Piperack Foundation Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3453 HTF -2 Piperack Foundation Sections & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3454 HTF -2 Piperack Foundation Table data & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3458 HTF -2 Piperack Foundation Section & Details 4 STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-52-3459 HTF -2 Piperack Foundation Section & Details 5 STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-52-3460 HTF -2 Piperack Foundation Section & Details 6 STRUCTURAL - 1 vendor Approval w

Responses to BV Foundations 2 Responses to BV Foundations 2 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7450 Calculation report for Rack 2 foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7450 HTF -2 Piperack Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7451 HTF -2 Piperack Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7452 HTF -2 Piperack Foundation Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7453 HTF -2 Piperack Foundation Sections & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7454 HTF -2 Piperack Foundation Table data & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7458 HTF -2 Piperack Foundation Sections & Details 4 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7459 HTF -2 Piperack Foundation Sections & Details 5 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7460 HTF -2 Piperack Foundation Sections & Details 6 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-53-2400 Calculation Report for North Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-53-2450 Calculation Report for South Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2400 HTF North Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2401 HTF North Underground Crossing General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2402 HTF North Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2403 HTF North Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2404 HTF North Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2405 HTF North Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2406 HTF North Underground Crossing Slabs definition I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2407 HTF North Underground Crossing Slabs definition II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2408 HTF North Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2409 HTF North Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2410 HTF North Underground Crossing details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2450 HTF South Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2451 HTF South Underground Crossing General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2452 HTF South Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2453 HTF South Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2454 HTF South Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2455 HTF South Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2456 HTF South Underground Crossing Slabs definition I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2457 HTF South Underground Crossing Slabs definition II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2458 HTF South Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2459 HTF South Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2460 HTF South Underground Crossing details STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-4500 Calculation Report for for HTF north underground gatehouses STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-4510 Calculation Report for for HTF south underground gatehouses STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4500 HTF north underground gatehouses Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4501 HTF north underground gatehouses General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4502 HTF north underground gatehouses Gate house NW & NE frames & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4503 HTF north underground gatehouses Gate house NW & NE Architecture STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4504 HTF north underground gatehouses Gate house NW & NE Details STRUCTURAL - 1 vendor Approval w
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6007-PLN-AGE-58-54-4505 HTF north underground gatehouses Gate house NW & NE Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4510 HTF south underground gatehouses Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4511 HTF south underground gatehouses General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4512 HTF south underground gatehouses Gate house SW & SE frames & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4513 HTF south underground gatehouses Gate house SW & SE Architecture STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4514 HTF south underground gatehouses Gate house SW & SE Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4515 HTF south underground gatehouses Gate house SW & SE Details STRUCTURAL - 1 vendor Approval w

na Plan Check Reply 130219 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-52-4020 STG Auxiliary equipment platformfoundation. Calculation report. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platformfoundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4120 STG Auxiliary equipment platformfoundation. General notes. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4140 STG Auxiliary equipment platformfoundation. Plan columns position. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4141 STG Auxiliary equipment platformfoundation. Plan bottom longitudinal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4142 STG Auxiliary equipment platformfoundation. Plan bottom transversal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4160 STG Auxiliary equipment platformfoundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4161 STG Auxiliary equipment platformfoundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platformfoundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4163 STG Auxiliary equipment platformfoundation. Anchor bolts details. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-52-8020 STG Auxiliary equipment platformfoundation. Calculation report. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platformfoundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8120 STG Auxiliary equipment platformfoundation. General notes. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8140 STG Auxiliary equipment platformfoundation. Plan columns position. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8141 STG Auxiliary equipment platformfoundation. Plan bottom longitudinal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8142 STG Auxiliary equipment platformfoundation. Plan bottom transversal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8160 STG Auxiliary equipment platformfoundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8161 STG Auxiliary equipment platformfoundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platformfoundation. Drainage. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8163 STG Auxiliary equipment platformfoundation. Anchor bolts details. Beta plant STRUCTURAL - 1 vendor Approval w

na Anchor Design STRUCTURAL - 1 vendor Approval w

na Responses STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate Details STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S003 Typical Pipe, Handrail, Stairway, and Grating Details STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3400 HTF-1 piperack foundation. Alpha. Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3402  HTF-1 piperack foundation.Alpha. Support found. plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3403 HTF-1 piperack foundation. Alpha. Data table STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3404 HTF-1 piperack foundation. Alpha plant. Sections & Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3405 HTF-1 piperack foundation. Alpha plant. Sections & details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3406 HTF-1 piperack foundation. Alpha plant. Sections & details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3408 HTF-1 piperack foundation. Alpha plant. Sections & details V STRUCTURAL - 1 vendor Approval w

Additional Columns Additional Columns STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4500 STG Auxiliary equipment structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4501 STG Auxiliary equipment structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4502 STG Auxiliary equipment structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4503 STG Auxiliary equipment structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4504 STG Auxiliary equipment structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4505 STG Auxiliary equipment structure BCP & BT Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4506 STG Auxiliary equipment structure CH & CR Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4507 STG Auxiliary equipment structure JT & JB Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4508 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4509 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4510 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4511 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4512 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4513 STG Auxiliary equipment structure GP Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4514 STG Auxiliary equipment Structure JBP GF & GE Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4515 STG Auxiliary equipment structure BCF Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4516 STG Auxiliary equipment structure Column Splices I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4517 STG Auxiliary equipment structure Column Splices II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4518 STG Auxiliary equipment structure Column Splices III STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-4004 Calculation report for STG Auxiliary equipment structure STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8500 STG Auxiliary equipment structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8501 STG Auxiliary equipment structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8502 STG Auxiliary equipment structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8503 STG Auxiliary equipment structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8504 STG Auxiliary equipment structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8505 STG Auxiliary equipment structure BCP & BT Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8506 STG Auxiliary equipment structure CH & CR Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8507 STG Auxiliary equipment structure JT & JB Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8508 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8509 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8510 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8511 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8512 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8513 STG Auxiliary equipment structure GP Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8514 STG Auxiliary equipment Structure JBP GF & GE Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8515 STG Auxiliary equipment structure BCF Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8516 STG Auxiliary equipment structure Column Splices I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8517 STG Auxiliary equipment structure Column Splices II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8518 STG Auxiliary equipment structure Column Splices III STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-8004 Calculation report for STG Auxiliary equipment structure STRUCTURAL - 1 vendor Approval w

na BV Responses PC2 STRUCTURAL - 1 vendor Approval w

2804-CAL-12-2-15-01-rev0-FWE Evaporator Structural Design Report_12_07_06Structural Engineering Design Report STRUCTURAL - 1 vendor Approval w
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6007-CAL-ABC-21-62-0003 Pump and Motor Anchorage DesingSeismic Calculations STRUCTURAL - 1 vendor Approval w

6007-CAL-ATE-17-62-0025 - 02-0739 - Calcs. COMPRESS Pressure Vessel Design Calculations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platformfoundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platformfoundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platformfoundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platformfoundation. Drainage. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-ATE-17-62-0024 - 02-0739 - Drawings MV-317 drawings STRUCTURAL - 1 vendor Approval w

Anchor Design STRUCTURAL - 1 vendor Approval w

E002587_anchor_bolt_110712.pdf ANCHOR BOLT ANALYSIS REPORT STRUCTURAL - 1 vendor Approval w

E002587_seismic_110712.pdf SEISMIC ANALYSIS REPORT STRUCTURAL - 1 vendor Approval w

MX-309 MX-309 STRUCTURAL - 1 vendor Approval w

Responses 2013-03-21 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6505 Calculation Report for Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6507  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant foundation plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6509  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant section and details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6508  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant section and details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6506  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant general notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6505  Centeral Plant, HTF Main Sleepers-pipes Supp. II cover sheet STRUCTURAL - 1 vendor Approval w

6007-LIS-AGE-58-52-6505 Coordinates list for Central Plant, HTF Main Sleepers-Pipes Supp. III. Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-C074 Mojave 230 KV, Substations Alpha and Beta Firewall MPT1 (F3) STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-4020 General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-4040 underground plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-4060 details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8000 Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8020 General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8040 underground plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8060 details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-31-1001 TRENCH DETAIL STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-1001 CONDUIT DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-1002 MANHOLE DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-1003 PULL BOX DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4221 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4222 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4223 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4224 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4231 SECTION DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4241 PROFILES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4251 MANHOLE DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8261 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8622 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8623 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8624 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8631 SECTION DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8641 PROFILES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8651 MANHOLE DETAILS STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-3410 CALCULATION STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3410 COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3411 GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3412 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3413 DATA TABLE STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3414 SECTION AND DETAILS I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3415 SECTION AND DETAILS II STRUCTURAL - 1 vendor Approval w

calculation Report for MV-317 Cal report for STG Auxiliary Equipment Structure Foundation Equipment MV-317, Mx-309 MZ-309Anchor Boldts STRUCTURAL - 1 vendor Approval w

calculation Report for MP-315A Cal report for STG Auxiliary Equipment Structure Foundation Equipment MP-315A, MP-315B MV-301Anchor Boldts STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7461 CALCULATION STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7410 COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7411 GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7412 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7413 DATA TABLE STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7414 SECTION AND DETAILS I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7415 SECTION AND DETAILS II STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-3461 ALPHA CALCULATION BETA CALCULATION STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7461 ALPHA COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3461 ALPHA GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3462 ALPHA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3463 BETA COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7461 BETA GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7462 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7463 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7453 HTF-2 Piperack foundation beta plant table 1 STRUCTURAL - 1 vendor Approval w

Structural -S21 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3410-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3411-R01 Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3412-R01 Support foundation plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3413-R01 Data table STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3414-R01 Section and details I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3415-R01 Section and details II STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-3410-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

Plan Check Reply_STRUCT-1-12-01 Plan Check Reply_STRUCT-1-12-01 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7410.R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7411.R01 Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7412.R01 Support foundation plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7413.R01 Data table STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7414.R01 Section and details I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7415.R01 Section and details II STRUCTURAL - 1 vendor Approval 1
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6007-CAL-AGE-58-52-7465-REV1 Calculation report STRUCTURAL - 1 vendor Approval 1

Plan Check Reply_STRUCT-1-12-02 Plan Check Reply_STRUCT-1-12-02 STRUCTURAL - 1 vendor Approval n/a

6007-CAL-AGE-58-52-3461 ALPHA CALCULATION STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-7461 BETA CALCULATION STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3461 ALPHA COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3462 ALPHA GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3463 ALPHA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7461 BETA COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7462 BETA GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7463 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval 1

Plan Check Reply Plan Check Reply STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-58-52-3000 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3000 GENERAL STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3001 COLUMN / BASE PLATE PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3002 2ND LEVEL FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3003 3RD & 4TH LEVEL FRAMING PLANS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3004 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3005 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3006 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3007 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3008 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-58-52-7000 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7000 GENERAL STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7001 COLUMN / BASE PLATE PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7002 2ND LEVEL FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7003 3RD & 4TH LEVEL FRAMING PLANS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7004 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7005 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7006 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7007 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7008 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2020-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-54-2021-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-54-2022-R01 Plan and base plate details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-54-2023-R01 Elevations STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-74-54-2020-R01 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6020-R01 Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6021-R01 General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6022-R01 Plan and base plate details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6023-R01 Elevations STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-74-54-6020-R01 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-CAL-ABC-21-62-0003  Pump and Motor Anchorage Desing 1 STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-25-52-4020 STG Auxiliary equipment platform foundation. Calculation report. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-25-52-8020 STG Auxiliary equipment platform foundation. Calculation report. Beta plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platform foundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-4120 STG Auxiliary equipment platform foundation. General notes. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4140 STG Auxiliary equipment platform foundation. Plan columns position. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4141 STG Auxiliary equipment platform foundation. Plan bottom longitudinal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-4142 STG Auxiliary equipment platform foundation. Plan bottom transversal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4160 STG Auxiliary equipment platform foundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-4161 STG Auxiliary equipment platform foundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval 7

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platform foundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-25-52-4163 STG Auxiliary equipment platform foundation. Anchor bolts details. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platform foundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8120 STG Auxiliary equipment platform foundation. General notes. Beta plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8140 STG Auxiliary equipment platform foundation. Plan columns position. Beta plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8141 STG Auxiliary equipment platform foundation. Plan bottom longitudinal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8142 STG Auxiliary equipment platform foundation. Plan bottom transversal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8160 STG Auxiliary equipment platform foundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8161 STG Auxiliary equipment platform foundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval 7

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platform foundation. Drainage. Beta plant  STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-25-52-8163 STG Auxiliary equipment platform foundation. Anchor bolts details. Beta plant STRUCTURAL - 1 vendor Approval 4

Anchor Design Anchor Design STRUCTURAL - 1 vendor Approval 0

Calculation Report MP-315A, MP-315B, MV-301 Calculation report STG Auxiliary Equipment Structure Foundation Equipment MP-315A, MP-315B, MV-301 Anchor Bolts STRUCTURAL - 1 vendor Approval 0

Calculation Report MV-317, MX-309, MZ-309 Calculation report STG Auxiliary Equipment Structure Foundation Equipment MV-317, MX-309, MZ-309 Anchor Bolts STRUCTURAL - 1 vendor Approval 0

MX-309 anchor design Anchor Design STRUCTURAL - 1 vendor Approval 0

6007-CAL-ATD-23-52-C070 Other Foundation Calculations STRUCTURAL - 1 vendor Approval n/a

6007-PLN-ATD-23-57-C074 Foundation Det. Fire wall MPT1 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-2470-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2472-R03 Basin layout STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2474-R03 Detail 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2476-R00 Coordinates STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-6470-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6472-R03 Basin layout STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6474-R03 Detail 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6476-R00 Coordinates STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-6500-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6501-R02 General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6502-R04 Foundation Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6503-R04 Section and Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6505-R02 Cover Sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6506-R02 General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6507-R02 Foundation Plan STRUCTURAL - 1 vendor Approval 2
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6007-PLN-AGE-58-52-6508-R02 Section and Details I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6509-R03 Section and Details II STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-58-52-6500 Calculation Report STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-6505-R02 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-LIS-AGE-58-52-6505-R02 Coordinates List STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6400-RO3 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6401-R03 General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6402-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6404-R04 Section and Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6405-R04 Section and Details II STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-52-6400-RO3 Calculation Report STRUCTURAL - 1 vendor Approval 3

6007-LIS-AGE-58-52-6400-RO1 Coordinates List STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-57-52-6601-RO2 Coordinates List STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6600-RO2 Cover Sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6601-RO2 General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6602-RO2 East & West Area Foundations Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6603-RO2 North & South Area Foundations Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6604-RO2 Section & Details I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6605-RO2 Section & Details II STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6606-RO2 Section & Details III STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6607-RO2 Section & Details IV STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6608-RO2 Section & Details V STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6610-RO2 Section & Details VII STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6611-RO0 Section & Details VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4120-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4150-R01 Drainage STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4164-R01 Skid support details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4173-R01 Skid support layout STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-40-52-4000 WTP foundation calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8120-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-74-52-2000-R02 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-74-52-2000-R01 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2001-R01 General Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2002-R01 Plan Layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2003-R01 Bottom Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2004-R01 Top Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2005-R01 Sections STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2006-R01 Sections & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2007-R01 Pedestal Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-74-52-6000-R02 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-74-52-6000-R01 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6001-R01 General Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6002-R01 Plan Layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6003-R01 Bottom Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6004-R01 Top Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6005-R01 Sections STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6006-R01 Sections & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6007-R01 Pedestal Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-41-52-4000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-4020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-4040-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-41-52-4000-R04 Calculation report STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-41-52-8000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-8020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-8040-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-41-52-8000-R04 Calculation report STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-41-54-4000 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-41-54-8000 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-4000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-4020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-4040-R02 Structure Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-8000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-8020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-8040-R02 Structure Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-57-4000-R00 Architectural details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-41-57-8000-R00 Architectural details STRUCTURAL - 1 vendor Approval 0

6007-CAL-ATD-23-33-E048 Mojave Substations Grounding Calculations STRUCTURAL - 1 vendor Approval 0
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6007-PLN-ATD-23-33-E041 Grounding Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-33-E042 Grounding Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-33-E051 Duct Bank and Conduit Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C091 Site preparation STRUCTURAL - 1 vendor Approval 0

BV Comments-ATD struct 1-8.00 BV Comments-ATD struct 1-8.00 PC4 april12 grounding STRUCTURAL - 1 vendor Approval na

6007-PLN-ATD-23-02-E101 general installation relay house STRUCTURAL - 1 vendor Approval na

6007-INF-ATD-23-50-E002 MPT firewall detail STRUCTURAL - 1 vendor Approval A

6007-CAL-ATD-23-52-C070.Rev E Other Foundation Calculations STRUCTURAL - 1 vendor Approval E

6007-PLN-ATD-23-57-C074.Rev 2 Foundation Det. Fire wall MPT1 STRUCTURAL - 1 vendor Approval 2

BV comments Mojave SEfirewallApr12 Abengoa T&D responses STRUCTURAL - 1 vendor Approval na

Abengoa Mojave Solar memo #2 Explanation Memo #2 STRUCTURAL - 1 vendor Approval na

Abengoa T&D memo MPT Firewall hole Explanation Memo #1 STRUCTURAL - 1 vendor Approval na

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-52-0002 Structural Base Loads STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0201 Equipment Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0202 Structural Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0301 Main Structure STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0304 Main Structure. Plan View STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPING SUPPORTS-2- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E STRUCTURAL - 1 vendor Approval 2

2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 STRUCTURAL - 1 vendor Approval 1

2804-CAL-12-2-15-02 na STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-3410-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3411-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3412-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3413-R02 Data table STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3414-R02 Section and detail I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3415-R02 Section and detail II STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-3410-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7410-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7411-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7412-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7413-R02 Data table STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7414-R02 Section and detail I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7415-R02 Section and detail II STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-7461-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6400-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6401-R03 General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6402-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6404-R04 Section and Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6405-R04 Section and Details II STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-52-6400-R04 Calculation Report STRUCTURAL - 1 vendor Approval 4

6007-LIS-AGE-58-52-6400-R01 Coordinates List STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3461-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3462-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3463-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3464-R00 Data table STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-3465-R00 Section and detail I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-3466-R00 Section and detail II STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-3461-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7461-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7462-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7463-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7464-R00 Data table STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-7465-R00 Section and detail I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-7466-R00 Section and detail II STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-7462-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3552-R02 Plan view and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-54-3550-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-7550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-7551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-7552-R02 Plan view and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-54-7550-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-23-52-4000-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-23-52-4020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-23-52-4040-R02 Foundation Plan & details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-23-52-4000-R02 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-23-52-8000-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1
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6007-PLN-AGE-23-52-8020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-23-52-8040-R02 Foundation Plan & details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-23-52-8000-R02 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4200 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4220 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4240 Foundation drawings STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-18-52-4200 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-18-52-8200 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8220 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8240 Foundation drawings STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-18-52-8200 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-18-52-4300 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4320 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4340 Foundation drawings STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-18-52-4300 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-18-52-8300 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8320 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8340 Foundation drawings STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-18-52-8300 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4120-R03 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4150-R01 Drainage STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4164-R01 Skid support details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4173-R01 Skid support layout STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8120-R03 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8145-R01 Mat reinforcement details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8150-R01 Drainage STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8163-R01 Skid and bench support layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8164-R01 Skid support details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8173-R01 Skid support layout STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-33-9803 Grounding in beta central plant STRUCTURAL - 1 vendor Approval na

6007-CAL-AGE-57-52-3550-R01 Calculation Report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-3550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-3551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-3552-R02 Plan View and Detils STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-57-52-7550-R01 Calculation Report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-7550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-7551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-7552-R02 Plan View and Detils STRUCTURAL - 1 vendor Approval 2

Addendum NO.4 Revised Update 3 to Addendum 4 to Geotechnical Evaluation: Power Blocks Water Treatment Plant STRUCTURAL - 1 vendor Approval 3

6007-CAL-CTS-58-52-1200-R1 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-1200-R1 GENERAL STRUCTURAL NOTES AND DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-1201-R1 FOUNDATION PLANS STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-58-52-5200-R1 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-5200-R1 GENERAL STRUCTURAL NOTES AND DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-5201-R1 FOUNDATION PLANS STRUCTURAL - 1 vendor Approval 1

Anchor Bolt holes hitting Reinf Anchor Bolt holes hitting Reinf STRUCTURAL - 1 vendor Approval na

6007-PLN-AGE-58-52-2500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-2501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-2502-R01 Plan View, Sections, and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-2500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6502-R01 Plan View, Sections, and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-6500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3502-R01 Plan View and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-3500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7502-R01 Plan View and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-7500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS STRUCTURAL - 1 vendor Approval 3
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6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-52-0002 Structural Base Loads STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0202 Structural Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0301 Main Structure STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0304 Main Structure. Plan View STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E STRUCTURAL - 1 vendor Approval 2

6007-CAL-FWE-21-52-0020 Structural Engineering Design Report_13_04_05 STRUCTURAL - 1 vendor Approval 1

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report STRUCTURAL - 1 vendor Approval 0

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report STRUCTURAL - 1 vendor Approval 0

6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS STRUCTURAL - 1 vendor Approval 0

RESPONSE STRUCTURAL - 1 vendor Approval

6007-PLN-AGE-58-52-2470-R05 Cover sheet STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-2471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2472-R05 Basin layout STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-2473-R04 Bsin Section & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-2474-R05 Detail 2 STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-2475-R03 Electrical Heater Foundation STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2476-R02 Coordinates STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-2470-R03 Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6470-R05 Cover sheet STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-6471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6472-R05 Basin layout STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-6473-R04 Bsin Section & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6474-R05 Detail 2 STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-6475-R03 Electrical Heater Foundation STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6476-R02 Coordinates STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-6470-R03 Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-4001-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-4001-R04 General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4001-R04 Architectural Definitions - Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4002-R04 Architectural Definitions - Roof and utility Support Plans STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4003-R04 Architectural Definitions - Exterior Elevations-Sheet 1 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4004-R04 Architectural Definitions - Exterior Elevations-Sheet 2 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4005-R04 Architectural Definitions - Building Sections STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4006-R04 Architectural Definitions - Schedules & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4007-R03 Architectural Definitions - Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-8001-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-8001-R04 General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8001-R04 Architectural Definitions - Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8002-R04 Architectural Definitions - Roof and utility Support Plans STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8003-R04 Architectural Definitions - Exterior Elevations-Sheet 1 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8004-R04 Architectural Definitions - Exterior Elevations-Sheet 2 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8005-R04 Architectural Definitions - Building Sections STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8006-R04 Architectural Definitions - Schedules & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8007-R03 Architectural Definitions - Details STRUCTURAL - 1 vendor Approval 3

Plan Check Reply_STRUC-1-17.01-Alpha and Beta na STRUCTURAL - 1 vendor Approval na

6007-HDD-LEF-12-62-0013 MSDS Data Sheets STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-12-52-4000-R03 Calculation Report for Water Treatment Building. Alpha Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-4000-R03 Alpha Plant. Water Treatment Building. General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-4000-R03 Alpha Plant. Water Treatment Building. Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4000-R03 Alpha Plant. Water Treatment Building. Structural Roof Framing Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4001-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 1 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4002-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4003-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4004-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 4 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4005-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 5 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4006-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 6 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4007-R03 Alpha Plant. Water Treatment Building. Column Schedule STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4008-R03 Alpha Plant. Water Treatment Building. Achor Rods Assemblies, Structure and Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4009-R03 Alpha Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4010-R03 Alpha Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-12-52-8000-R03 Calculation Report for Water Treatment Building. Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-8000-R03 Beta Plant. Water Treatment Building. General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-8000-R03 Beta Plant. Water Treatment Building. Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8000-R03 Beta Plant. Water Treatment Building. Structural Roof Framing Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8001-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 1 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8002-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8003-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8004-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 4 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8005-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 5 STRUCTURAL - 1 vendor Approval 3
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6007-PLN-AGE-12-54-8006-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 6 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8007-R03 Beta Plant. Water Treatment Building. Column Schedule STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8008-R03 Beta Plant. Water Treatment Building. Achor Rods Assemblies, Structure and Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8009-R03 Beta Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8010-R03 Beta Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-3465-R00 Rack 2 Plain View Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2000 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-2001 General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2002 G.A. Plan (+2058.00") & Base plates STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2003 G.A. Plan (+2077.26") STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2004 G.A. Plan (+2100.83") STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2005 G.A. Plan (+2115.33") STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2006 G.A. Elevation at grid A STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2007 G.A. Elevation at grid B STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2008 G.A. Elevation at grid C STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2009 G.A. Elevation at grid 1 & 2 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2010 G.A. Elevation at grid 3 & 4 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2011 G.A. Elevation at grid 5 & 6 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2012 Stairs details STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2013 Sections & details STRUCTURAL - 1 vendor Approval 5

6007-CAL-AGE-74-54-2000 Calculation report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6000 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6001 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6002 G.A. Plan (+2066.00") & Base plates STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6003 G.A. Plan (+2085.26") STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6004 G.A. Plan (+2108.83") STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6005 G.A. Plan (+2123.33") STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6006 G.A. Elevation at grid A STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6007 G.A. Elevation at grid B STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6008 G.A. Elevation at grid C STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6009 G.A. Elevation at grid 1 & 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6010 G.A. Elevation at grid 3 & 4 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6011 G.A. Elevation at grid 5 & 6 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6012 Stairs details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6013 Sections & details STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-74-54-6000 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-SKT-AGE-58-52-7403 Rack 1 foundation - Column Type 1 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7404 Rack 1 foundation - Column Type 4 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7405 Rack 1 foundation - Column Type 6 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7406 Rack 1 foundation - Column Type 8 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7407 Rack 1 foundation - Column Type 9 detail STRUCTURAL - 1 vendor Approval 0

RFI #002 NA STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-54-6700 HTF bridge connection. Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6701 HTF bridge connection. General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6702 HTF bridge connection. Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-54-6703 HTF bridge connection. Connection plan views and details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-54-6704 HTF bridge connection. Elevation A & B STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6705 HTF bridge connection. Elevation frame 1 to 5 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6706 HTF bridge connection. Staircase and baseplate detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6707 HTF bridge connection. Connection details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-57-54-6708 HTF bridge connection. Connection details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-40-52-4500 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4500 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4520 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4540 Foundation details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-40-52-8500 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8500 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8520 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8540 Foundation details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-16-52-4000 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-4020 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-4040 Foundation plan and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-16-52-8000 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-8020 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-8040 Foundation plan and details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-16-54-4000-R02.pdf Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-54-4000-R05.pdf Structure details STRUCTURAL - 1 vendor Approval 5

6007-CAL-AGE-16-54-8000-R02.pdf Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-54-8000-R05.pdf Structure details STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-3502 Plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-3503 Sections & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-7502 Plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-7503 Sections & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-7502 Plan view & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-3575 Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3576 General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3577 Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3578 Sections STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-3575 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7575 Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7576 General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7577 Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7578 Sections STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-7575 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2020.pdf Cover sheet STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-74-54-2021.pdf General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2022.pdf Plan & base plate details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2023.pdf Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2024.pdf Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2025.pdf Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6020.pdf Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6021.pdf General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6022.pdf Plan & base plate details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6023.pdf Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6024.pdf Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6025.pdf Connection details STRUCTURAL - 1 vendor Approval 0

A2.0 - Rev 0 Mojave Generating Station. Alpha Plant HTF North underground gate house NW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

A4.0 - Rev 0 Mojave Generating Station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

A5.0 - Rev 0 Mojave Generating Station. Alpha Plant HTF North underground gate house SE Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

Mojave Solar Gate Houses Calcs Mojave Generating Station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

S1.0 - Rev 0 Structural Calculations STRUCTURAL - 1 vendor Approval 0

S2.0 - Rev 0 GENERAL NOTES AND DETAILS STRUCTURAL - 1 vendor Approval 0

S3.0 - Rev 0 NORTH - WEST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

S4.0 - Rev 0 NORTH - EAST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

S5.0 - Rev 0 SOUTH - WEST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

S6.0 - Rev 0 SOUTH - EAST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

na FOUNDATION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-57-52-1700 Alpha - Calculations for Solar Field Electrical Building and Transformer foundations STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-57-52-6700 Beta - Calculations for Solar Field Electrical Building and Transformer foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-57-52-1700 Field Alpha substation Electrical Buildings and Transformer General Structural Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-57-52-1701 Field Alpha substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-1702 Field Alpha substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-1703 Field Alpha substation Electrical Buildings and Transformer Foundation Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6700 Field Beta substation Electrical Buildings and Transformer General Structural Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-57-52-6701 Field Beta substation Electrical Buildings and Transformer  Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6702 Field Beta substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6703 Field Beta substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6704 Field Beta substation Electrical Buildings and Transformer Foundation Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATM-57-52-1700-01 Alpha Partial Site Plan - Substation 101 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-1700-02 Alpha Partial Site Plan - Substation 102 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-1700-03 Alpha Partial Site Plan - Substation 103 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-1700-04 Alpha Partial Site Plan - Substation 104 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-01 Beta Partial Site Plan - Substation 105 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-02 Beta Partial Site Plan - Substation 106 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-03 Beta Partial Site Plan - Substation 107 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-04 Beta Partial Site Plan - Substation 108 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-05 Beta Partial Site Plan - Substation 109 Electrical Building STRUCTURAL - 1 vendor Approval 0

Binder Layout.pdf UPS Enclosure Drawings-Wall Elevations STRUCTURAL - 1 vendor Approval D

6007-CAL-88-30-0001 Pier Foundation Loading STRUCTURAL - 1 vendor Approval 0

21316-B01-P3 UPS Enclosure Floor Cutout STRUCTURAL - 1 vendor Approval D

6007-CTS-57-52 Electrical Bldg Comment Response LetterElectrical Bldg Comment Response Letter STRUCTURAL - 1 vendor Approval NA

STRUC-1-37.00-A&B G3 Response Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view STRUCTURAL - 1 vendor Approval 4

Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Plan Check Reply_STRUCT-1-31.00 STRUCTURAL - 1 vendor Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-25-52-4600 Calculation report for MV-317 Exhaust support foundation power block Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-25-52-8600 Calculation report for MV-317 Exhaust support foundation power block Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-4600 Field Alpha MV-317 Exhaust support foundation Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-4620 Field Alpha MV-317 Exhaust support foundation General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-52-8600 Field Beta MV-317 Exhaust support foundation Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-52-8620 Field Beta MV-317 Exhaust support foundation General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details STRUCTURAL - 1 vendor Approval 3

Appendix D Appendix D STRUCTURAL - 1 vendor Approval NA

Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-4640 Field Alpha MV-317 Exhaust support structure Plan & Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan & Details STRUCTURAL - 1 vendor Approval 2

ASCE 7-05 12.9.4 Reports STRUCTURAL - 1 vendor Approval NA

Check fo welding Check fo welding STRUCTURAL - 1 vendor Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-00-52-4600 Calculation report for Electrical Trays HTF Foundations Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4600 Field Alpha Electric Trays HTF Foundations Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4601 Field Alpha Electric Trays HTF Foundations General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-4602 Field Alpha Electric Trays HTF Foundations Plan View I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-4603 Field Alpha Electric Trays HTF Foundations Plan View II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-4604 Field Alpha Electric Trays HTF Foundations Plan View III STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4605 Field Alpha Electric Trays HTF Foundations Coordinates STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4606 Field Alpha Electric Trays HTF Foundations Section and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-54-4600 Calculation report for Electrical Trays HTF Structures Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-4600 Field Alpha Electric Trays HTFStructures Cover Sheet STRUCTURAL - 1 vendor Approval 1
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6007-PLN-AGE-00-54-4601 Field Alpha Electric Trays HTF Structures General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4602 Field Alpha Electric Trays HTF Structures Plan I View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4603 Field Alpha Electric Trays HTF Structures Plan II View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4604 Field Alpha Electric Trays HTF Structures Plan III View STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-4605 Field Alpha Electric Trays HTF Structures Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4606 Field Alpha Electric Trays HTF Structures Coordinates II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-4607 Field Alpha Electric Trays HTF Structures Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4608 Field Alpha Electric Trays HTF Structures Section and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4609 Field Alpha Electric Trays HTF Structures Section and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4610 Field Alpha Electric Trays HTF Structures Section and Details III STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-52-8600 Calculation report for Electrical Trays HTF Foundations Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8600 Field Beta Electric Trays HTF Foundations Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8601 Field Beta Electric Trays HTF Foundations General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-8602 Field Beta Electric Trays HTF Foundations Plan I View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-8603 Field Beta Electric Trays HTF Foundations Plan II View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-8604 Field Beta Electric Trays HTF Foundations Plan III View STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8605 Field Beta Electric Trays HTF Foundations Coordinates STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8606 Field Beta Electric Trays HTF Foundations Section and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-54-8600 Calculation report for Electrical Trays HTF Structures Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8600 Field Beta Electric Trays HTF Structures Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8601 Field Beta Electric Trays HTF Structures General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8602 Field Beta Electric Trays HTF Structures Plan I View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8603 Field Beta Electric Trays HTF Structures Plan II View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8604 Field Beta Electric Trays HTF Structures Plan III View STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8605 Field Beta Electric Trays HTF Structures Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8606 Field Beta Electric Trays HTF Structures Coordinates II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8607 Field Beta Electric Trays HTF Structures Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8608 Field Beta Electric Trays HTF Structures Section and Details I STRUCTURAL - 1 vendor Approval 0

44539-Calculations Calculation for Water Treatment Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0001 Alpha and Beta Plant Water Treatment Building Column Location Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0002 Alpha and Beta Plant Water Treatment Building Lean-to Column Location Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0003 Alpha and Beta Plant Water Treatment Building Column Base Plate Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0004 Alpha and Beta Plant Water Treatment Building Column Base Plate Details & Sections STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0005 Alpha and Beta Plant Water Treatment Building Col. React. & Nts for Lines B,C,D,E,F,G & Bracing STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0006 Alpha and Beta Plant Water Treatment Building Col. Reaction & Nts for Lines A & G & Endwall Col. STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0007 Alpha and Beta Plant Water Treatment Building Lean-to Column Reac.& Nts for Lines B,C,D & E.2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0008 Alpha and Beta Plant Water Treatment Building Lean-to Column Reac.& Nts for Lines F.4 & G STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0001 Alpha and Beta Plant Water Treatment Building Structural Design & Mat'l Specifications STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0002 Alpha and Beta Plant Water Treatment Building Wind loads and Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0003 Alpha and Beta Plant Water Treatment Building Roof Framing Plan & Wall F.O. description STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0004 Alpha and Beta Plant Water Treatment Building Lean-to Framing Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0005 Alpha and Beta Plant Water Treatment Building Roof Sheeting Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0006 Alpha and Beta Plant Water Treatment Building Lean-to Roof sheeting Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0007 Alpha and Beta Plant Water Treatment Building Line 12 Elevations & Portal Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0008 Alpha and Beta Plant Water Treatment Building Line 2 Elevations & Lean-to Rafter Support Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0009 Alpha and Beta Plant Water Treatment Building Line 1 Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0010 Alpha and Beta Plant Water Treatment Building Line A Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0011 Alpha and Beta Plant Water Treatment Building Line G Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0012 Alpha and Beta Plant Water Treatment Building Line B & F.4 Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0013 Alpha and Beta Plant Water Treatment Building Line D Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0014 Alpha and Beta Plant Water Treatment Building Line 2 & 12 Int. Wall Liner Elev. & Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0015 Alpha and Beta Plant Water Treatment Building Line A & G Int. Wall Liner Elev. & Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0016 Alpha and Beta Plant Water Treatment Building Line B, C,&D Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0017 Alpha and Beta Plant Water Treatment Building Line E & F Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0018 Alpha and Beta Plant Water Treatment Building Line G Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0019 Alpha and Beta Plant Water Treatment Building Line E.2  Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0020 Alpha and Beta Plant Water Treatment Building Line F.4  Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0021 Alpha and Beta Plant Water Treatment Building Structural & Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0022 Alpha and Beta Plant Water Treatment Building Structural & Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0023 Alpha and Beta Plant Water Treatment Building Structural & Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0024 Alpha and Beta Plant Water Treatment Building Standing Seam Roof Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0025 Alpha and Beta Plant Water Treatment Building Standing Seam Roof Struc. Brc.  Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0026 Alpha and Beta Plant Water Treatment Building Steel Fabrication Structural Weld Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0027 Alpha and Beta Plant Water Treatment Building Steel Fabrication Struct. Welding Procedure STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-1100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. ALPHA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1100 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1101 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1102 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-1103 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-54-5100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5100 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5101 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-5102 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5103 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

Revision letter_CIVIL-1-4.05 STRUC-1-4.05-PSV Platform in South Rack 1 STRUCTURAL - 1 vendor Approval NA

ab26_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab26_S1.1 Mat Foundation Plan- Alpha Site STRUCTURAL - 1 vendor Approval 4

ab26_S2.1 Foor Framing Plan-Alpha Site STRUCTURAL - 1 vendor Approval 4

ab26_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb26_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb26_S1.1 Mat Foundation Plan- Beta Site STRUCTURAL - 1 vendor Approval 4

bb26_S2.1 Foor Framing Plan-Beta Site STRUCTURAL - 1 vendor Approval 4

bb26_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

20130808_ds Electrical Buildings Submittal -Cover Letter STRUCTURAL - 1 vendor Approval NA

A1.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house NW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1
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A2.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house NE Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1

A3.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1

A4.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house SE Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1

A5.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house  Gate House Architectural Details STRUCTURAL - 1 vendor Approval 1

Coversheet - Rev 1 Mojave generating station. Alpha Plant HTF North & South underground gate house Coversheet STRUCTURAL - 1 vendor Approval 1

Mojave Solar Gate Houses Calcs Structural Calculations STRUCTURAL - 1 vendor Approval 1

Responses 7-11-13 to BV_Comment_Letter_-_CIVIL-20.02_-PC1-AbengoaCIVIL-1-20.02-HTF Underground Crossing Tunnel Gate (Valve) Houses STRUCTURAL - 1 vendor Approval

S1.0 - Rev 1 General Notes and Details STRUCTURAL - 1 vendor Approval 1

S1.1 - Rev 1 Statement of Special Inspections STRUCTURAL - 1 vendor Approval 1

S2.0 - Rev 1 North-West Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S3.0 - Rev 1 North-East Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S4.0 - Rev 1 South-West Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S5.0 - Rev 1 South-East Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S6.0 - Rev 1 Foundation and Framing Details STRUCTURAL - 1 vendor Approval 1

ab26_s01 General Notes STRUCTURAL - 1 vendor Approval 0

ab26_1 Building #26 Alpha Site Layout STRUCTURAL - 1 vendor Approval 0

ab26_2 Building #26 Alpha Site Embed Plate Layout STRUCTURAL - 1 vendor Approval 0

ab26_3 Building #26 Alpha Site Floor Framing Plan STRUCTURAL - 1 vendor Approval 0

ab26_4 Building #26 Alpha Site Detail STRUCTURAL - 1 vendor Approval 0

ab26_5 Building #26 Alpha Site Detail STRUCTURAL - 1 vendor Approval 0

ab26_6 Building #26 Alpha Site Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_7 Building #26 Alpha Site Base Plan STRUCTURAL - 1 vendor Approval 0

ab26_8 Building #26 Alpha Site Base Plan STRUCTURAL - 1 vendor Approval 0

ab26_9 Building #26 Alpha Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_10 Building #26 Alpha Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_11 Building #26 Alpha Site Roof Plan STRUCTURAL - 1 vendor Approval 0

ab26_12 Building #26 Alpha Site Roof Plan STRUCTURAL - 1 vendor Approval 0

ab26_13 Building #26 Alpha Site Roof and Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_14 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_15 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_16 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_17 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_18 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_19 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_20 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_21 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_22 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_23 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_24 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_25 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_26 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_27 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_28 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_29 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_30 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_31 Building #26 Alpha SiteWall Plan STRUCTURAL - 1 vendor Approval 0

ab26_32 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_33 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_34 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_35 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_36 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_37 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_38 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_39 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_40 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_41 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_42 Building #26 Alpha Site  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_43 Building #26 Alpha Site  Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_44 Building #26 Alpha Site  Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_45 Building #26 Alpha Site  Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_46 Building #26 Alpha Site  Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_47 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_48 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_49 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_50 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_51 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_52 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_53 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_54 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_55 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_56 Building #26 Alpha Site Details STRUCTURAL - 1 vendor Approval 0

ab26_57 Building #26 Alpha Site Details STRUCTURAL - 1 vendor Approval 0

ab26_58 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_59 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

bb26_s01 General Structural Notes-Beta STRUCTURAL - 1 vendor Approval 4

bb26_1 Building #26 Beta Site Layout STRUCTURAL - 1 vendor Approval 0

bb26_2 Building #26 Beta Site Embed Plate Layout STRUCTURAL - 1 vendor Approval 0

bb26_3 Building #26 Beta Site Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb26_4 Building #26 Beta Site Detail STRUCTURAL - 1 vendor Approval 0

bb26_5 Building #26 Beta Site Detail STRUCTURAL - 1 vendor Approval 0

bb26_6 Building #26 Beta Site Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_7 Building #26 Beta Site Base Plan STRUCTURAL - 1 vendor Approval 0

bb26_8 Building #26 Beta Site Base Plan STRUCTURAL - 1 vendor Approval 0

bb26_9 Building #26 Beta Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_10 Building #26 Beta Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0
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bb26_11 Building #26 Beta Site Roof Plan STRUCTURAL - 1 vendor Approval 0

bb26_12 Building #26 Beta Site Roof Plan STRUCTURAL - 1 vendor Approval 0

bb26_13 Building #26 Beta Site Roof and Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_14 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_15 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_16 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_17 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_18 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_19 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_20 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_21 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_22 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_23 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_24 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_25 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_26 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_27 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_28 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_29 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_30 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_31 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_32 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_33 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_34 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_35 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_36 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_37 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_38 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_39 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_40 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_41 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_42 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_43 Building #26 Beta SiteRebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_44 Building #26 Beta Site Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_45 Building #26 Beta Site Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_46 Building #26 Beta Site Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_47 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_48 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_49 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_50 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_51 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_52 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_53 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_54 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_55 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_56 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_57 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_58 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_59 Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

Cover Letter 20130812 Cover Letter STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-31-6105_R2 Beta Plant Solar Field 105 LV & FO Cable Trenching Plan STRUCTURAL - 1 vendor Approval R2

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S2.1 Floor Framing Plan - Alpah Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

Response Letter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-1100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. ALPHA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1100 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1101 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1102 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-1103 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-54-5100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5100 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5101 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-54-5102 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5103 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

STRUC-1-4.05-PSV Platform in South Rack 1 Cover Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-6345 Calculation report for HTF filter platforms connections Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-2345 Calculation report for HTF filter platforms connections Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2345 - 2359 Mojave Solar Project Field Alpha HTF Main Pumps filter auxiliary platforms Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6345 - 6359 Mojave Solar Project Field Beta Plant HTF Main pumps filters auxiliary platforms Platform1. Structure steel, frames STRUCTURAL - 1 vendor Approval 0

ab27_1 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_2 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_3 Building #27 Alpha Plant Floor Framing  Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_4 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_5 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_6 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_7 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_8 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_9 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0
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ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_81 Building #27 Alpha Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_s01  General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_1 Building #27 Beta PLant Layout STRUCTURAL - 1 vendor Approval 0

bb27_2 Building #27 Beta PLant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta PLant Floor Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta PLant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0
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bb27_13 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Calculations STRUCTURAL - 1 vendor Approval 0

CoverLetter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK - 2 SILENCER HTF STRUCTURE (ALPHA) STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2700 MOJAVE SOLAR PROJECT FIELD ALPHA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2701 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2702 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2703 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2704 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2705 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2706 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2707 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-6700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (BETA) STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6700 MOJAVE SOLAR PROJECT FIELD BETA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6701 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6702 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-58-54-6703 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6704 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6705 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6706 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6707 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-54-2050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. ALPHA PLANT STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. STEEL PLAN V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 1.  STEEL PLAN VIEW, SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2055 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW, SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-00-54-6050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. BETA PLANT STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. STEEL PLAN V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 1. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6055 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

RESPONSE LETTER Plan Check Reply_STRUC-1-41.01-PC1 STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-1100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. ALPHA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1100 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1101 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1102 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-1103 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-54-5100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5100 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5101 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-54-5102 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5103 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

Response Letter STRUC-1-4.05-PSV Platform in South Rack 1 STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-00-54-2000 CALCULATION REPORT FOR ELECTRICAL PANELS  STRUCTURE ALPHA PLANT STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. ESA TYPE 1 AND 2. SECTIONS & DETAILS STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-00-54-6000 CALCULATION REPORT FOR ELECTRICAL PANELS STRUCTURE. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-00-54-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN V STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. ESB TYPE 1 AND 2. SECTIONS & DETAILS STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. EBSB. SECTIONS & DETAILS STRUCTURAL - 1 vendor Approval 4

STRUC-1-42.01-A&B Electrical Panels Steel Structure-PC1Response Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-58-54-1110 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. COVER SHEET STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-1111 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. GENERAL NOTES STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-1112 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. SECTIONS STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-1115 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. DETAILS 3 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5112 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS.  PLAN, ELEVATION AND DETAILS 1 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5113 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS AND STRUCTURE DETAILS 1 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5114 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS AND STRUCTURE DETAILS 2 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5115 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS.  PLAN, ELEVATION AND DETAILS 2 STRUCTURAL - 1 vendor Approval 2

Plan Check Reply STRUC-1-4.06-X1 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

ab22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab22_s1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s3.1 foundation Details STRUCTURAL - 1 vendor Approval 4

ab22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-CSB Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

bb22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb22_s1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

CoverLetter_20130819 Abengoa Mojave Solar Electrical Building # 22 Submittal STRUCTURAL - 1 vendor Approval NA

STRUC-1-27.05PC1, A&B Electrical Building #22 PC1Revision Letter STRUCTURAL - 1 vendor Approval

6007-PLN-ATP-27-21-O165 Alpha 480V Single-line LVSWGR-7. Building #10 STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATP-27-23-P581 Alpha Electrical Power Panel PP-71. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P534 Alpha Electrical UPS Power Panel UPSP-13120609. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P531 Alpha Electrical Power Panel PP-1302. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-21-O265 Beta 480V Single-line LVSWGR-17. Building #10 STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATP-27-23-P681 Beta Electrical Power Panel PP-171. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P634 Beta Electrical UPS Power Panel UPSP-113120609. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P631 Beta Electrical Power Panel PP-11302. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-31-0001_R3 Power Block area Lighting Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-43-20-0002_R4 Outdoor Lighting Pole Details Drawings STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-43-20-0031_R4 Outdoor Lighting System and Receptacle Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-67-31-2411_R1 Utilities area Lighting Details STRUCTURAL - 1 vendor Approval 1
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6007-PLN-AGE-43-20-0034_R4 Electrical Lighting Contractor Schematics, Alpha Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-43-20-0035_R4 Electrical Lighting Contractor Schematics, Beta Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-2111_R5 SG Area Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-2112_R4 SG area Outdoor Lighting Layout Unit B, Alpha Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-2113_R4 SG Area Outdoor Lighting Layout Unit A, Alpha Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-2114_R5 SG area outdoor Lighting Layout Reheaters, Alpha Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-2116_R1 SG area Emergency Lighting Layout, Alpha Plant Unit A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-2117_R1 SG area Emergency Lighting Layout, Alpha  Plant Unit B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-2121_R3 SG area Lighting Details, Alpha Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2301_R5 Power Block area Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-31-2302_R3 Power Block area STG AUX, Equipment Structure Lighting layout, alpha plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2303_R3 Power Block  area STG AUX Equipment structure Lighting Layout Alpha plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2304_R3 Power Block area STG AUX Equipment Structure Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2305_R3 Power Block area STG AUX Equipment Structure Lighting Layout Alpha STRUCTURAL - 1 vendor Approval 32

6007-PLN-AGE-25-31-2306_R2 Power Block STG Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-2307_R0 Power Block Lube Oil Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-2308_R0 Power Block STG Aux Equipment Structure Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-2309_R0 Power Block STG Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-2310_R2 Power Block Area Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-31-2311_R0 Power Block Lube Oil Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-43-20-0008-1_R6 Alpha Plant  Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0008-2_R6 Alpha Plant  Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0008-3_R6 Alpha Plant  Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-40-2010_R6 Alpha Central Plant Ullage Overflow Platform Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-67-31-2401_R3 Utilities Area Lighting Layout -Standard Alpha plant. Sheet 1. STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-31-2402_R4 Utilities Area Lighting Layout Standard Alpha Plant. Sheet 2. STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-67-31-2415_R1 Utilities Area Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-6111_R5 SG Area Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-6112_R4 SG Area Outdoor Lighting Layout Unit B, Beta Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-6113_R4 SG Area Outdoor Lighting Layout Unit A, Beta Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-6114_R5 SG Area Outdoor Lighting Layout Reheaters, Beta Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-6116_R1 SG Area Emergency Lighting Layout, Beta Plant Unit A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-6117_R1 SG Area Emergency Lighting Layout, Beta Plant Unit B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-6121_R3 SG Area Lighting Details, Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6701_R5 Power Block Area Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-31-6702_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6703_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6704_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6705_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6706_R2 Power Block  STG  Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-31-6707_R0 Power Block Lube Oil Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-6708_R0 Power Block Area STG Aux Equipment Structure Emergency Lighting layout, Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-6709_R0 Power Block STG Emergency Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-6710_R1 Power Block Area Emergency Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-31-6711_R0 Power Block Lube Oil Emergency Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-43-20-0016-1_R6 Beta Plant Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0016-2_R6 Beta Plant Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0016-3_R6 Beta Plant Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-40-6010_R6 Beta Central Plant Ullage Overflow Platform Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-67-31-6801_R3 Utilities Area Lighting Layout Standard Beta Plant. Sheet 1. STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-31-6802_R4 Utilities Area Lighting Layout Standard Beta Plant. Sheet 1. STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-67-31-6815_R1 Utilities Area Emergency Lighting Layout, Beta Plant. STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-43-20-0032-1_R6 Alpha Plant Central Plant Circuit Routing and Duct Bank Details STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0032-2_R6 Alpha Plant Central Plant Circuit Routing and Duct Bank Details STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0033-1_R6 Beta Plant Central Plant Circuit Routing STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0033-2_R6 Beta Plant Central Plant Circuit Routing STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0033-3_R6 Beta Plant Central Plant Circuit Routing STRUCTURAL - 1 vendor Approval 6

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2600_R0-signed.pdf Cover Sheet Alpha STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2601_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4600_R0-signed.pdf Cover Sheet Beta STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2700_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2701_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4700_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2200_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2201_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #22 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4200_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

ab22_01 Building #22 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab22_02 Building #22 Alpha Plant Building  Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab22_03 Building #22 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab22_04 Builiding #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_05 Building #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_06 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_07 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_08 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_09 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_10 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_11 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_12 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_13 Building #22 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_14 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_15 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_16 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_17 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0
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ab22_18 Building #22 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_19 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_20 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_21 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_22 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_23 Building #22 Alpha Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_24 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_25 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_26 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_27 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_28 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_29 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_30 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_31 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_32 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_33 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_34 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_35 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_36 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_37 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_38 Building #22 Alpha Plant  Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_39 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_40 Building #22 Alpha Plant  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_41 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_42 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_43 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_44 Building #22 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab22_45 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_46 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_47 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_48 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_49 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_50 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_51 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_52 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_53 Building #22 Alpha Plant  Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_54 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_55 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_56 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_57 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_58 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_59 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_60 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_61 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_62 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_63 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_64 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_65 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_66 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_67 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_68 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_69 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_70 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_71 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_72 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_73 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_74 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_75 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_76 Building #22 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

ab22_StrucCover Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

MojaveBldg22StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb22_01 Building #22 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0

bb22_02 Building #22 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb22_03 Building #22 Beta Plant Floor Framing Plan & Embed Plate layouy STRUCTURAL - 1 vendor Approval 0

bb22_04 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_05 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_06 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_07 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_08 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_09 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_10 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_11 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_12 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_13 Building #22 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_14 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_15 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_16 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_17 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_18 Building #22 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_19 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_20 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_21 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_22 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_23 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0
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bb22_24 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_25 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_26 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_27 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_28 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_29 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_30 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_31 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_32 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_33 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_34 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_35 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_36 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_37 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_38 Building #22 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_39 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_40 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_41 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_42 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_43 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_44 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_45 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_46 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_47 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_48 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_49 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_50 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_51 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_52 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_53 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_54 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_55 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_56 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_57 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_58 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_59 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_60 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_61 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_62 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_63 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_64 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_65 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_66 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_67 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_68 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_69 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_70 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_71 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_72 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_73 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_74 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_75 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_76 Building #22 Beta Plant Building Assemble Plan STRUCTURAL - 1 vendor Approval 0

bb22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

bb22_StrucCover Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

SubmittalLetter20130906 Abengoa Mojave Solar Electrical Building #22 Submittal STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-2202 Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4202 Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Alpha Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Beta Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Alpha Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Beta Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (ALPHA) STRUCTURAL - 1 vendor Approval 0

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 6

ab27_S2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

XSection.pdf Typical Bldg Cross Section STRUCTURAL - 1 vendor Approval NA

FoundationCalcs_20130712 Structural Calculations STRUCTURAL - 1 vendor Approval 0

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

20130919_Letter Abengoa Mojave Solar Electrical Building #27 Response Letter STRUCTURAL - 1 vendor Approval NA

S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

20130918_Letter Abengoa Mojave Solar Electrical Building #22 Response Letter STRUCTURAL - 1 vendor Approval n/a

Compressed_Air-Anchor_Bolts_Part1 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part2 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part3 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part4 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part5 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-JHF-16-62-0001 Plan Foundation Aircooled, Low Ambient STRUCTURAL - 1 vendor Approval A

6007-PLN-JHF-16-62-0002 General Arrangement Dryer STRUCTURAL - 1 vendor Approval 0
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6007-PLN-JHF-16-62-0003 General Arrangement Air Receiver 1550 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0004 General Arrangement Air Receiver 2560 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0005 General Arrangement Trim Cooler STRUCTURAL - 1 vendor Approval 0

Plan Check Reply - STRUC 1-16_02 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave solar Project. Alpha Plant Power Block Center Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

ab27_01 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_02 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_03 Building #27 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_04 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_05 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_06 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_07 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_08 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_09 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0
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ab27_81 Building #27 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

aS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-CSB Mojave solar Project. Beta Plant Power Block Central Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

bb27_1 Building #27 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0

bb27_2 Building #27 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta Plant Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_13 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5
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MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-31-6105_R2 Beta Plant Solar Field 105 LV & FO Cable Trenching Plan STRUCTURAL - 1 vendor Approval R2

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S2.1 Floor Framing Plan - Alpah Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

Response Letter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

ab27_1 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_2 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_3 Building #27 Alpha Plant Floor Framing  Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_4 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_5 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_6 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_7 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_8 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_9 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0
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ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_81 Building #27 Alpha Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_s01  General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_1 Building #27 Beta PLant Layout STRUCTURAL - 1 vendor Approval 0

bb27_2 Building #27 Beta PLant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta PLant Floor Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta PLant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_13 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0
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bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Calculations STRUCTURAL - 1 vendor Approval 0

CoverLetter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

ab22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab22_s1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s3.1 foundation Details STRUCTURAL - 1 vendor Approval 4

ab22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-CSB Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

bb22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb22_s1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

CoverLetter_20130819 Abengoa Mojave Solar Electrical Building # 22 Submittal STRUCTURAL - 1 vendor Approval NA

STRUC-1-27.05PC1, A&B Electrical Building #22 PC1Revision Letter STRUCTURAL - 1 vendor Approval

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2600_R0-signed.pdf Cover Sheet Alpha STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2601_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4600_R0-signed.pdf Cover Sheet Beta STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2700_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2701_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4700_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2200_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2201_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #22 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4200_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

ab22_01 Building #22 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab22_02 Building #22 Alpha Plant Building  Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab22_03 Building #22 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab22_04 Builiding #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_05 Building #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_06 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_07 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_08 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_09 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_10 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_11 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_12 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_13 Building #22 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_14 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_15 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_16 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_17 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_18 Building #22 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_19 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_20 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_21 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_22 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_23 Building #22 Alpha Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_24 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_25 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_26 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_27 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_28 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_29 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_30 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_31 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_32 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_33 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_34 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_35 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_36 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_37 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_38 Building #22 Alpha Plant  Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_39 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_40 Building #22 Alpha Plant  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_41 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_42 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_43 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_44 Building #22 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab22_45 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_46 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_47 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_48 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_49 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_50 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_51 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_52 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0
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ab22_53 Building #22 Alpha Plant  Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_54 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_55 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_56 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_57 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_58 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_59 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_60 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_61 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_62 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_63 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_64 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_65 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_66 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_67 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_68 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_69 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_70 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_71 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_72 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_73 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_74 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_75 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_76 Building #22 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

ab22_StrucCover Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

MojaveBldg22StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb22_01 Building #22 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0

bb22_02 Building #22 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb22_03 Building #22 Beta Plant Floor Framing Plan & Embed Plate layouy STRUCTURAL - 1 vendor Approval 0

bb22_04 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_05 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_06 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_07 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_08 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_09 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_10 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_11 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_12 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_13 Building #22 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_14 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_15 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_16 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_17 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_18 Building #22 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_19 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_20 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_21 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_22 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_23 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_24 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_25 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_26 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_27 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_28 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_29 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_30 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_31 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_32 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_33 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_34 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_35 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_36 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_37 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_38 Building #22 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_39 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_40 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_41 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_42 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_43 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_44 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_45 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_46 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_47 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_48 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_49 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_50 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_51 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_52 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_53 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_54 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_55 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_56 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_57 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_58 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0
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bb22_59 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_60 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_61 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_62 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_63 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_64 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_65 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_66 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_67 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_68 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_69 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_70 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_71 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_72 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_73 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_74 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_75 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_76 Building #22 Beta Plant Building Assemble Plan STRUCTURAL - 1 vendor Approval 0

bb22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

bb22_StrucCover Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

SubmittalLetter20130906 Abengoa Mojave Solar Electrical Building #22 Submittal STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-2202 Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4202 Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Alpha Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Beta Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Alpha Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Beta Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (ALPHA) STRUCTURAL - 1 vendor Approval 0

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 6

ab27_S2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

XSection.pdf Typical Bldg Cross Section STRUCTURAL - 1 vendor Approval NA

FoundationCalcs_20130712 Structural Calculations STRUCTURAL - 1 vendor Approval 0

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

20130919_Letter Abengoa Mojave Solar Electrical Building #27 Response Letter STRUCTURAL - 1 vendor Approval NA

S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

20130918_Letter Abengoa Mojave Solar Electrical Building #22 Response Letter STRUCTURAL - 1 vendor Approval n/a

Compressed_Air-Anchor_Bolts_Part1 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part2 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part3 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part4 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part5 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-JHF-16-62-0001 Plan Foundation Aircooled, Low Ambient STRUCTURAL - 1 vendor Approval A

6007-PLN-JHF-16-62-0002 General Arrangement Dryer STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0003 General Arrangement Air Receiver 1550 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0004 General Arrangement Air Receiver 2560 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0005 General Arrangement Trim Cooler STRUCTURAL - 1 vendor Approval 0

Plan Check Reply - STRUC 1-16_02 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave solar Project. Alpha Plant Power Block Center Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

ab27_01 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_02 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_03 Building #27 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_04 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_05 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_06 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_07 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_08 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_09 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

Page 47 of 4



ABENER TEYMA 

MOJAVE
Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 07/08/2014 Description: Structural Master Drawing List

Sheet No. Description

Applicable 

Condition of 

Certification

Vendor Supplied 

or EOR

Reason for 

Submittal
Revision

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_81 Building #27 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

aS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-CSB Mojave solar Project. Beta Plant Power Block Central Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

bb27_1 Building #27 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0

bb27_2 Building #27 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta Plant Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_13 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0
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bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. ALPHA PLANT STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. PLAN VIEW AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. BETA PLANT STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. PLAN VIEW AND DETAILS STRUCTURAL - 1 vendor Approval 0
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60007-ESP-ATP-00-50-C106 Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

60007-ESP-ATP-00-50-C107 Particular Comm Condition for Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

6007-CAL-CCI-18-54-0002 Mirror Building Metal Building Calcs STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VSCA Mirror Building Structural Calcs STRUCTURAL - 1 Vendor Review NA

6007-ESP-ATP-00-50-2002 Engineering standards and practices specifications for subsurface exploration and geotechnical evaluation STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-2001V Specification for Vendor data requirement Structural, Geotechnical study STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2061 Preliminary Geo-Tech Report STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2062 Final Geotech Report STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-2063 Geotech Report Addendum 2 STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3200 Concrete Reinforcement STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3300 Cast-In-Place Concrete STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-5120 Structural Steel STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-C014V Concrete Batch Plant Vendor Spec STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1333 Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1332V Vendor Data Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1331 Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1330V Vendor Data for Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1332 Warehouse Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1331V Vendor Data Requirement Warehouse Building STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-3123 Pre-Engineered Metal Building STRUCTURAL - 1 EOR Purchase NA
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6007-ESP-ATP-18-54-3124 Pre-Engineered Metal Buildings STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-57-52-1352 Parabolic Solar Collector Steel Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-ATP-57-52-1351V Vendor Data Requirements Parabolic Triugh Solar Collector Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0002 Solar Collector Foundation Design STRUCTURAL - 1 Vendor Approval NA

6007-ESP-UTE-16-62-0003 Air Compressor Package STRUCTURAL - 1 EOR Approval NA

6007-INF-ATP-00-50-0002 Geo-Tech Report STRUCTURAL - 1 EOR Construction NA

6007-INF-ATP-33-50-0002 Wind Tunnel Clarification STRUCTURAL - 1 EOR Approval NA

6007-INF-RJK-33-50-0002 Responce to CEC for collector Foundation STRUCTURAL - 1 Vendor Approval NA

6007-INS-ATP-00-50-0003 Preliminary Foundation Recommendation STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-50-0001 Exterior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0002 Interior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0004 Solar Collector Foundation Loads STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-52-0004 Collector Support Dimensions STRUCTURAL - 1 EOR Approval NA

6007-PLN-ATP-00-50-S005 General Civil and Structural Notes STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S006 Typical Ladder and Safety Cage Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S007 Typical Pipe Handrail, Stairway and Grating Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S008 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-0005 Soil boring location plan for alpha plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0006 Soil boring location plan for beta plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0007 Soil boring location plan for alpha power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0008 Soil boring location plan for beta power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-LX03 Alpha Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-LX04 Beta Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-16-62-0002 Mirror Building Air Supply & Electrical Outlet Locations STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-52-0019 Anchor Bolts Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0020 Slab and Foundation Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0021 Slab and Foundation Reference Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-54-0017 General Location of Mirror Building STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0011 Mirror Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0012 Mirror Building Roof Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0013 Mirror Building Crane Layout Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0014 Mirror Building Elevations and Sections STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0015 Mirror Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0021 Warehouse Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0022 Warehouse Building Roof Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0023 Warehouse Building Elevation and Section STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0024 Warehouse Building Elevations STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0025 Warehouse Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-CCI-18-54-ALLD Mirror Building Metal Building All Drawings STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VASP Mirror Building Material Specs ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA10 Mirror Building Code Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA11 Mirror Building Floor Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA12 Mirror Building Trench & Utility Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA13 Mirror Building Equipment Layout (for reference only) ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA14 Mirror Building Crane Layout Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA15 Mirror Building Roof Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA21 Mirror Building Exterior Elevations ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA41 Mirror Building Building Sections ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA51 Mirror Building Details ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA61 Mirror Building Door Schedule ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VACS Mirror Building Cover Sheet ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VAS2 Mirror Building Site Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS11 Mirror Building General Structural Notes STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS12 Mirror Building Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS21 Mirror Building Foundation Plan STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS31 Mirror Building Framing Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-RJK-33-50-0003 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-RJK-33-50-0004 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-GFG-00-50-C802 North Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C803 Civil Works . General Notes Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P004 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P005 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C808 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C809 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C810 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C811 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P084 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P085 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P086 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P087 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P088 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P089 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data X STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P090 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P091 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P092 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P093 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P094 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P095 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P096 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P097 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P098 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P099 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P100 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XXI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P101 Middle Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P102 Notes Sheet STRUCTURAL - 1 Vendor Construction NA
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6007-PLN-GFG-00-50-P103 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P104  6007-PLN-GFG-00-50-P028Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P105 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P106 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P107 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P108 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 53 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P109 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 54 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P110 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 55 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P111 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 56 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P112 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 57 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P113 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 58 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P114 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 59 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P115 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 60 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P116 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 61 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P117 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 62 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P118 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 63 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P119 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 64 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P120 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 65 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P121 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 66 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P122 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 67 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P123 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 68 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P124 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 69 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P125 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 70 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P126 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 71 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P127 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 72 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P128 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 73 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P129 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 74 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P130 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 75 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P131 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 76 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P132 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 77 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P133 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 78 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P134 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 79 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P135 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 80 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P136 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 81 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P137 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 82 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P138 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 83 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P139 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 84 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P140 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 85 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P141 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 86 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P142 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 87 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P143 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 88 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P144 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 89 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P145 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 90 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P146 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 91 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P147 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 92 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P148 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 93 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P149 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 94 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P150 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 95 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P151 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 96 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P152 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 97 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P153 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 98 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P154 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 99 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P155 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 100 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P156 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 101 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P157 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 102 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P158 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 103 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P159 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 104 STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-2120 Structural Calculations STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-2530 Pre-Engineered Metal Building Calculations STRUCTURAL - 1 Vendor Construction NA

6007-ESP-ATP-00-50-2069 Geotech Report Addendum 7 STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-C002 Anchor Rod Assemblies and Details STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-S002 General Civil and Structural Notes STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0007 Anchor Bolt Tolerance Calculations STRUCTURAL - 1 Vendor Approval 8.2

6007-ESP-RJK-33-50-0008 Drive Pilecap out fo tolerance STRUCTURAL - 1 vendor Approval 8.828571429

6007-ESP-RJK-33-50-0009 Type III pilecap out of tolerance fix STRUCTURAL - 1 Vendor Approval 9.457142857

6007-PLN-CCI-18-54-1200 Cover Sheet STRUCTURAL - 1 vendor Approval 10.08571429

6007-PLN-CCI-18-54-1210 Code Plan STRUCTURAL - 1 vendor Approval 10.71428571

6007-PLN-CCI-18-54-1211 Floor Plan STRUCTURAL - 1 vendor Approval 11.34285714

6007-PLN-PRI-39-52-1206 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

 Final Sealed and Signed Package 07.20.12-Signed Pylon Structures Design Calculations Package STRUCTURAL - 1 vendor Approval -0.5

  E-C328000_0 Central Support- signed Central Support Plan STRUCTURAL - 1 vendor Approval -0.8

  E-C335000_0 IntermediateSupport-signed Intermediate Support Plan STRUCTURAL - 1 vendor Approval -1.1

App for Alt Mat - BV form Application for Alternate Material STRUCTURAL - 1 vendor Approval -1.4

6007-ESP-CCI-18-54-1401 MECHANICAL SPECIFICATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1200 COVER SHEET STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1211 FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1213 TRENCH AND UTILITY PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1214 EQUIPMENT LAYOUT STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1221 EXTERIOR ELEVATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1241 BUILDING SECTIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1321 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1510 MECHANICAL/AIRLINE PIPING FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1520 MECHANICAL/AIRLINE PIPING SCHEDULES AND DIAGRAMS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1611 ELECTRICAL GROUNDING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1613 ELECTRICAL EQUIPMENT PLAN STRUCTURAL - 1 vendor Approval NA
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6007-PLN-CC1-18-54- 1621 ELECTRICAL LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1622 ELECTRICAL LIGHTING SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1623 PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1624 EM PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1641 ONELINE DIAGRAM STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1643 PANEL SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P212 Beta East Northeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P213 Beta East Northeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P214 Beta East Northeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P215 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P216 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P217 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P218 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P219 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P220 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P221 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VIII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P222 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 67 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P223 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 68 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P224 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 69 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P225 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 70 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P226 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 71 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P227 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 72 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P228 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 73 STRUCTURAL - 1 vendor Approval NA

E1.0 BLDG #26 ALPHA  General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #26 ALPHA Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 0

E1.0 BLDG #26 BETA General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #26 BETA Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-26-52-2600 Alpha site Low Voltage Busduct Support Framing STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-26-52-2601 Abengoa Mojave Solar Low Voltage Bus Duct STRUCTURAL - 1 vendor Approval NA

6007-CAL-CTS-26-52-7600 Beta site Low Voltage Busduct Support Framing STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-26-52-7601 Abengoa Mojave Solar Low Voltage Bus Duct STRUCTURAL - 1 vendor Approval NA

6007-PLN-CTS-26-52-2600 Field Alpha Low Voltage Busduct General Structural Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2601 Field Alpha Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2602 Field Alpha Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2603 Field Alpha Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2604 Field Alpha Low Voltage Busduct Typical Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-52-2605 Field Alpha Low Voltage Busduct Framing Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7600 Field Beta Low Voltage Busduct General Structural Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7601 Field Beta Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7602 Field Beta Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7603 Field Beta Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-52-7604 Field Beta Low Voltage Busduct Typical Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-52-7605 Field Beta Low Voltage Busduct Framing Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-S101-W1 Electrical Layout Holes Study Building #22 Alpha and Beta Site STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S101-W2 Mojave Solar Project Alpha Site Building #22 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S101-W3 Mojave Solar Project Beta Site Building #22 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-S101-W4 Alpha Site Building #22 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S101-W5 Beta Site Building #22 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S102-W1 Electrical Layout Holes Study Building #27 HTF Station Alpha and Beta Site  STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S102-W2 Mojave Solar Project Alpha Site Building #27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-18-52-S102-W3 Mojave Solar Project Beta Site Building #27 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W1 Electrical Layout Holes Study Alpha and Beta Site Building #26 Cooling Tower Station STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W2 Mojave Solar Project Alpha Site Building #26 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W3 Mojave Solar Project Beta Site Building #26 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W4 Electrical Layout Holes Study Alpha and Beta Site Building #26 Roof Pen VSD Room STRUCTURAL - 1 vendor Approval 0

20131219_letter Cover Letter (Structural Comments) STRUCTURAL - 1 vendor Approval NA

Plan Check Reply Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-25-52-3000 Calculation Report for Hydrogen System Foundation Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-52-7000 Calculation Report for Hydrogen System Foundation Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-54-3000 Calculation Report for Hydrogen System Structure Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-25-54-7000 Calculation Report for Hydrogen System Structure Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-52-3000 Mojave Solar Project. Field Alpha Hydrogen System Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-52-3001 Mojave Solar Project. Field Alpha Hydrogen System Foundation General Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-3002 Mojave Solar Project. Alpha Plant Hydrogen System Foundation Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-7000 Mojave Solar Project. Field Beta Hydrogen System Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-7001 Mojave Solar Project. Field Beta Hydrogen System Foundation General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-7002 Mojave Solar Project. Beta Plant Hydrogen System Foundation Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-3000 Mojave Solar Project. Field Alpha Hydrogen System Structure Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-3001 Mojave Solar Project. Field Alpha Hydrogen System Structure General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-3002 Mojave Solar Project. Alpha Field Hydrogen System Supports Plans elevations & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-7000 Mojave Solar Project. Beta Plant. Hydrogen System Structure Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-7001 Mojave Solar Project. Field Beta. Hydrogen System Foundation General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-7002 Mojave Solar Project. Beta Field. Hydrogen System Supports Plans elevations & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L002 Solar Field Layout for Beta Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L010 Site Plan STRUCTURAL - 1 vendor Approval 12

6007-PLN-ATM-23-52-3400 Mojave Solar Project.Alpha Plant Location Plan AT7 Transformer Foundation STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATM-23-52-7400 Mojave Solar Project.Beta Plant Location Plan AT7 Transformer Foundation STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-23-52-2401 Field Alpha AT7 Transformer Foundation, Foundation Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-23-52-7400 Field Beta AT7 Transformer Foundation General Foundation Notes STRUCTURAL - 1 vendor Approval 2

Transformer AT-7 foundation revision memo Revision STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-00-50-S003 Calculation Report for Handrails Connections STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-3000 Calculation Report for HTF Bridge Stairs Landing Beta Plant STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-57-52-3000 Mojave Solar Project. Beta Plant. HTF Bridge Stairs Landing Details Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-3001 Mojave solar Project. Field Beta HTF bridge Stairs Landing General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-3002 Mojave Solar Project. Beta Plant HTF bridge Stairs Landing Details STRUCTURAL - 1 vendor Approval 2

E1.0 BLDG #22 ALPHA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #22 ALPHA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

E1.0 BLDG #22 BETA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #22 BETA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

BLDG 22 Responses to BV Comments Revision Letter STRUCTURAL - 1 vendor Approval NA

E1.0 BLDG #27 ALPHA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #27 ALPHA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

E1.0 BLDG #27 BETA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #27 BETA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

BLDG 27 Responses to BV Comments Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-ABA-12-57-S01 Structural Calculation STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-S02 Mojave Solar Project Water Treatment Building General structural notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-S03 Mojave Solar Project Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-S04 Mojave Solar Project Water Treatment Building Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-A01 Mojave Solar Project Water Treatment Building Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-A02 Mojave Solar Project Water Treatment Building Title Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A03 Mojave Solar Project Water treatment Building General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A20 Mojave Solar Project Water treatment Building Accessibility Notes and Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A21 Mojave Solar Project Water treatment Building Floor Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A31 Mojave Solar Project Water treatment Building Enlarged Floor Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A41 Mojave Solar Project Water treatment Building Roof Plan and Building Section STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A42 Mojave Solar Project Water treatment Building  Wall and Ceiling Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A43 Mojave Solar Project Water treatment Building Fire Proofing Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-GFG-00-50-C649 Alpha and Beta Sites Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-GFG-00-50-C650 General Notes, Legend and Abbreviations STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C651 Alpha/Beta Waste Water Disposal Systems Key Map, Notes and Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C652 Waste Water Disposal System Alpha Plot Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C653 Waste Water Disposal System Beta Plot Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C654 Waste Water Disposal System Alpha Force Main Profiles STRUCTURAL - 1 vendor Approval 1

6007-PLN-GFG-00-50-C655 Waste Water Disposal System Beta Force Main Profiles STRUCTURAL - 1 vendor Approval 1

Amend Tech Memo 2 Onsite - SIGNED Amendament to the memo STRUCTURAL - 1 vendor Approval NA

Att B E-One DH152 Cat Cut Dwgs DH152/DR152 Specification STRUCTURAL - 1 vendor Approval B

Att D Resp to Bur Veritas Comm Revision Letter STRUCTURAL - 1 vendor Approval NA

Tech Memo Septic Tanks Combined 3-1-12 Technical Memorandum for On-Site Domestic Waste Water Disposal System STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-00-52-3020 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3021 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3022 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Plan and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-53-52-4500 Calculation Report for Chemical Storage Foundation Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-53-52-8500 Calculation Report for Chemical Storage Foundation Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-INF-AGE-57-60-2500 Stress Analysis Report - Solar Field - Alpha Plant - Loop Connections STRUCTURAL - 1 vendor Approval 2

6007-INF-AGE-57-60-6500 Stress Analysis Report - Solar Field - Beta Plant - Loop Connections STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-52-3020_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3021_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3022_R01 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Plan and Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-3023_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Layout Building 22 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3024_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Layout Building 26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3025_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Layout Building 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-53-52-4500 Mojave Solar Plant. Alpha Plant Chemical Storage Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-53-52-4501 Mojave Solar Plant. Alpha Plant Chemical Storage Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-53-52-4502 Mojave Solar Plant. Alpha Plant Chemical Storage Foundation Plan and Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-53-52-8500 Mojave Solar Plant. Beta Plant Chemical Storage Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-53-52-8501 Mojave Solar Plant. Beta Plant Chemical Storage Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-53-52-8502 Mojave Solar Plant. Beta Plant Chemical Storage Foundation Plan and Details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-11-52-6225 CALCULATION REPOERT FOR SUPPORT FOUNDATION IN BETA EFFLUENT WATER LINE. BETA PLANT STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION I. PLANS AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-00-52-3003 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION II. PLANS AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-11-52-6225 MOJAVE SOLAR PROJECT  BETA PlANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-11-52-6226 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-11-52-6227 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. PLAN VIEW AND FOUNDATION DETAILS STRUCTURAL - 1 vendor Approval 0

Revision letter_STRUC 1-66.00 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-52-2495 Calculation Report for Overflow Discharge Slab Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-6495 Calculation Report for Overflow Discharge Slab Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-2495 Mojave Solar Project. Alpha Field Overflow Discharge Slab Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-2496 Mojave Solar Project. Alpha Plant Overflow Discharge Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-2497 Mojave Solar Project. Alpha Plant Overflow Discharge Slab Plan view and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6495 Mojave Solar Project. Beta Field Overflow Discharge Slab Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6496 Mojave Solar Project. Beta Plant Overflow Discharge Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-6497 Mojave Solar Project. Beta Plant Overflow Discharge Slab Plan view and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT ALPHA AND BETA PLANTS.  TYPICAL SUPPORT FOUNDATION I PLANS AND DETAILS STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-00-52-3003 MOJAVE SOLAR PROJECT ALPHA AND BETA PLANTS.  TYPICAL SUPPORT FOUNDATION I PLANS AND DETAILS II STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-00-52-3000 CALCULATION REPORT FOR TYPICAL SUPPORT FOUNDATION. ALPHA AND BETA PLANTS STRUCTURAL - 1 vendor Approval 2

Revision letter_STRUC 1-66.00 REVISION LETTER STRUCTURAL - 1 vendor Approval na

SSK-01 Anchor Bolt Detail STRUCTURAL - 1 vendor Approval 0

SSK-02 Weld Connection @ Ledger STRUCTURAL - 1 vendor Approval 0

SSK-03 Adjoining Frame Connection STRUCTURAL - 1 vendor Approval 0

6007-PLN-PGS-88-60-1001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1017 STAIR #1 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1018 STAIR #2 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1019 STAIR #8 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1014  STAIR #1, #2 & #8 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1015  STAIR #1 & #2 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1016  STAIR #8 – STAIR, LANDING & GUARDRAIL ERECTIONDETAILS STRUCTURAL - 1 vendor Approval 1
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6007-PLN-PGS-88-60-5001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5017 STAIR #1 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5018 STAIR #2 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5019 STAIR #8 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5014  STAIR #1, #2 & #8 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5015  STAIR #1 & #2 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5016  STAIR #8 – STAIR, LANDING & GUARDRAIL ERECTIONDETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2017 STAIR #5 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2018 STAIR #6 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2019 STAIR #7 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2014  STAIR #5, #6 & #7 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2015  STAIR #5 & #6 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2016  STAIR #7 – STAIR, LANDING & GUARDRAIL ERECTIONDETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6017 STAIR #5 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6018 STAIR #6 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6019 STAIR #7 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-GTH-28-33-0001 Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-2600 Mojave Solar Project. Alpha Plant Power Block North Electrical Bldg #26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2601 Electrical Grounding Grounding Layout Alpha-Beta Site Building #26 STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-4600 Mojave Solar Project. Beta Plant Power Block North Electrical Bldg #26 STRUCTURAL - 1 vendor Approval 0

Revision Memo Revision Memo STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-0001 Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-2700 Mojave Solar Project. Alpha Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2701 Electrical Grounding Grounding Layout Alpha-Beta Site Building #27 STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-4700 Mojave Solar Project. Beta Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

Revision Memo Revision Memo STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-0001 Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-2200 Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2201 Electrical Grounding Grounding Layout Alpha-Beta Site Building #22 STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-4200 Mojave Solar Project. Beta Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

Revision Memo Revision Memo STRUCTURAL - 1 vendor Approval NA

6007-CAL-ABA-12-57-CALC1 Structural Calculation STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S01 Mojave Solar Project Water Treatment Building General structural notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S02 Mojave Solar Project Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S03 Mojave Solar Project Water Treatment Building  Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S04 Mojave Solar Project Water Treatment Building  Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S05 Mojave Solar Project Water Treatment Building  Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-A01 Mojave Solar Project Water Treatment Building Title Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A02 Mojave Solar Project Water Treatment Building General Notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A03 Mojave Solar Project Water Treatment Building Accessibility Notes and Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A20 Mojave Solar Project Water Treatment Building Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A21 Mojave Solar Project Water Treatment Building Enlarged Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A31 Mojave Solar Project Water Treatment Building Roof Plan and Building Section STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A32 Mojave Solar Project Water Treatment Building Wall Section and Elevation STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A41 Mojave Solar Project Water Treatment Building Wall and Ceiling Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A42 Mojave Solar Project Water Treatment Building Fire Proofing Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A43 Mojave Solar Project Water Treatment Building Stair Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A44 Mojave Solar Project Water Treatment Building Stair and Raised Floor Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-LEF-12-03-0181 WT Plant Layout MCC Room STRUCTURAL - 1 vendor Approval 15

41703 Water Treatment Building General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S02 Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S03 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S04 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S05 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S06 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

41703 Water Treatment Building General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S02 Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S03 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S04 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S05 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S06 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

13-352-01h 1 Mojave Solar Plant A&B Water Treatment Building MCC Room Raised Floor Underfloor Support Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 2 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 3 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 4 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 5 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 6 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 7 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-SD01-R1_1 Supplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G

13-352-SD01-R1_2 Supplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G

Hilti Mojave Floor Supports Response05_01_14 BV SignedSupplemental Structural Calculations for Mojave Solar Plant Raised Floor Supports STRUCTURAL - 1 vendor Approval NA

Structural Calculations Mojave Solar Plant Underfloor Supports STRUCTURAL - 1 vendor Approval NA

Comment Response Letter Mojave Solar Plant Underfloor Supports STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-00-52-3100 Calculation Report for Miscellaneous Stair Foundation Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-00-52-7100 Calculation Report for Miscellaneous Stair Foundation Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-3100 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-3101 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3102 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Section and Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-7100 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-7101 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-7102 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Section and Details STRUCTURAL - 1 vendor Approval 1

Hilti Mojave Addendum No 2 Anchor Fix 051914 -BV stampedRaised Floor Support Framing STRUCTURAL - 1 vendor Approval NA

Hilti Mojave Addendum No 2 Anchor Fix 051914 -stamped 4aSupplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G
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Condition of 

Certification
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or EOR
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Submittal
Revision

Hilti Mojave Addendum No 2 Anchor Fix 051914 -stamped 5aSupplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G

RESPONSE LETTER RESPONSE LETTER STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta- Fire Pump BldgS1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-CP Cover Page STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

6007-PLN-LEF-12-62-0372 7 STRUCTURAL - 1 vendor Approval 7

6007-PLN-LEF-12-67-0011 5 STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-67-0012 6 STRUCTURAL - 1 vendor Approval 6

6007-PLN-LEF-12-67-0013 7 STRUCTURAL - 1 vendor Approval 7

6007-PLN-LEF-12-67-0016 5 STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-67-0017 9 STRUCTURAL - 1 vendor Approval 9

6007-PLN-LEF-12-67-0018 5 STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-67-0024 4 STRUCTURAL - 1 vendor Approval 4

6007-PLN-LEF-12-67-0032 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-67-0033 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-67-0034 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-67-0035 3 STRUCTURAL - 1 vendor Approval 3

SWAT2-06-01 NA STRUCTURAL - 1 vendor Approval NA
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Appendix G 
Compliance Projection 
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ABENER TEYMA  

MOJAVE 
 

Compliance Conditions Sixty Day Look-Ahead Report 
 
 
July 8, 2014 
 
 
The following Compliance Conditions packages are scheduled to be submitted in the next sixty 
days: 
 
 
 
 
SOIL&WATER-2:  Discharge Maintenance Plan for the MSP Evaporation Ponds (Rev)  
 
SOIL&WATER-6:  Groundwater Monitoring and Reporting Plan. 
  
MECH-2:  Engineer’s certification and reports for all pressure Vessels installed in the 

plant. 
 
MECH-3:  HVAC and refrigeration calculations, plans, specifications, and 

certifications.  
 
VIS-1:                       Notification for inspection and photographic proof. 
 
 
TSE-7:    CAL ISO notification. 
 
TSLN-3  Pre and post energization measurements filing. 
 
AQ-64 Change out Plan for the carbon adsorption system which ensures that the 

system. (Rev) 
 
AQ-72 Compliance Test Protocol. 
 
 
 
 
 
 
 
 
 



 
 
 
 

Appendix H 
Compliance Matrix 

 
 
 

Mojave Solar Project 
Monthly Compliance Report 

San Bernardino County, California 
 
 
 

June 2014 Reporting Period 
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Document No: 4A6007-009008 Abbreviation key: H B=Holmes Bassette; S P=Steven Pochmara; M S=Matt Stucky
Approved B W=Bob Wilson; M A=Mike Alhalabi; M K=Moe Karrit; P G=Patricia Garcia; 
Reviewed A T=Arpan Taylor; L B=Leonardo Bruno , L L=Luis Leal, BG=Bill Grisolia

By BG/VL

Location Harper Lake, California Rev./Date 6/13/2014

Sort code key: Pre-Cons. Construction Construction & Operations Commissioning Operations Approved 15,30,60,90 Day Lead Time No Longer Req Change Highlight

Cond. # Sort Code Description Verification/Action/Submittal Required by Project Owner Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval 
Date Drws/Docs

(Submittal due 
to Change)

Approved As-
Builts

Approved 
Inspection

COO Cond. #

COMPLIANCE-1
PC, CONS, 

COMM, OPS
Grant Site Access to CEC

The CPM, responsible Energy Commission staff, and 
delegated agencies or consultants shall be guaranteed and 
granted unrestricted access to the power plant site, related 
facilities, project-related staff, and the records maintained 
onsite, for the purpose of conducting audits, surveys, 
inspections, or general site visits. Although the CPM will 
normally schedule site visits on dates and times agreeable to 
the project owner, the CPM reserves the right to make 
unannounced visits at any time.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - - COMPLIANCE-1

COMPLIANCE-2
PC, CONS, 

COMM, OPS
Provide Copies on-site of all Drawings and 
Documents

Maintain project files on-site or at an alternative site 
approved by the CPM for the life of the project, unless a 
lesser period of time is specified by the Conditions. The files 
shall contain copies of all “as-built” drawings, documents 
submitted as verification for Conditions, and other project-
related documents. Energy Commission staff and delegate 
agencies shall, upon request, be given unrestricted access to 
the files maintained pursuant to this Condition.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - - COMPLIANCE-2

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide Cover Letter and Transmittal of all 
Coorespondance to CEC

A cover letter required for all compliance submittals and 
correspondence pertaining to compliance matters. The cover 
letter subject line shall identify the project by AFC number, 
the appropriate Condition(s) of Certification by Condition 
number(s), and a brief description of the subject of the 
submittal. Also identify those submittals not required by a 
Condition of Certification with a statement such as: “This 
submittal is for information only and is not required by a 
specific Condition of Certification.” 

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - - COMPLIANCE-3

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide Cover Letter and Transmittal of all 
Resubmittals to CEC

When submitting supplementary or corrected information, 
reference the date of the previous submittal and CEC 
submittal number. The project owner is responsible for the 
delivery and content of all verification submittals to the 
CPM, whether such Condition was satisfied by work 
performed by the project owner or an agent of the project 
owner.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - - COMPLIANCE-3

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide CEC Hard Copies of any Documents as 
Requested

Hard copy submittals shall be accompanied by a searchable 
electronic copy, on a CD or by e-mail, as agreed upon by the 
CPM.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - - COMPLIANCE-3

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide to CEC Request for Staff Action

If the project owner desires Energy Commission staff action 
by a specific date, that request shall be made in the 
submittal cover letter and shall include a detailed 
explanation of the effects on the project if that date is not 
met.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - - COMPLIANCE-3

COMPLIANCE-4 PC Provide to CEC a Copy of Compliance Matrix

Prior to commencing construction, a compliance matrix 
addressing only conditions that must be fulfilled before the 
start of construction shall be submitted to the CPM. This 
matrix will be included in the first compliance submittal or 
prior to the first pre-construction meeting, whichever comes 
first. It will be submitted in the same format as the 
compliance matrix.

Prior to construction CEC A/T+AS Permitting H B/S P As Req
COMP 4-01-02 

submitted to CEC 9-
15-2010 

COMP 4-01-02 
Approved by CEC 

09/17/2010
- - - COMPLIANCE-4

COMPLIANCE-4
PC, CONS, 

COMM, OPS
Provide to CEC a Copy of the MCR During 
Construction and the ACR During Operations

There are two different compliance reports that must be 
submitted to assist the CPM in tracking activities and 
monitoring compliance with the terms and conditions of the 
Energy Commission Decision. During construction, submit 
Monthly Compliance Reports. During operation, an Annual 
Compliance Report (ACR) must be submitted. These reports, 
and the requirement for an accompanying compliance 
matrix, are described below. The majority of the Conditions 
of Certification require that compliance submittals be 
submitted to the CPM in the monthly or annual compliance 
reports.

MCR/ACR CEC A/T+AS Permitting H B/S P As Req Monthly - - - COMPLIANCE-4

COMPLIANCE-5
PC, CONS, 

COMM, OPS
Submit Compliance Matrix to CEC

A compliance matrix shall be submitted to the CPM along 
with each monthly and annual compliance report.

MCR/ACR CEC AS Permitting H B Monthly Monthly Monthly - - - COMPLIANCE-5

COMPLIANCE-6
PC, CONS, 

COMM, OPS
Submit MCR Within 10 Working Days after End of 
Each Month

The first MCR is due one month following the Energy 
Commission business meeting date upon which the project 
was approved, unless otherwise agreed to by the CPM. The 
first MCR shall include the AFC number and an initial list of 
dates for each of the events identified on the Key Events List 
found at the end of this section of the Decision. During pre-
construction and construction of the project, submit an 
original and an electronic searchable version of the MCR 
within 10 working days after the end of each reporting 
month. MCR shall be clearly identified for the month being 
reported.

10 working days after end of 
each month

CEC A/T+AS Permitting H B/S P Monthly Monthly Monthly - - - COMPLIANCE-6

COMPLIANCE-7 COMM, OPS ACR

ACR: After construction is complete, the project owner shall 
submit Annual Compliance Reports instead of Monthly 
Compliance Reports. The reports are for each year of 
commercial operation and are due to the CPM each year at 
a date agreed to by the CPM. Annual Compliance Reports 
shall be submitted over the life of the project unless 
otherwise specified by the CPM.

Post COD - annually CEC AS Permitting ASI Staff
Post COD - 

annually
As Req As Req - - - COMPLIANCE-7

COMPLIANCE-8
PC, CONS, 

COMM, OPS
Submit Confidential Information to CEC per Title 20 
Confidentiallity Regulations

Confidential Information: Any information that the project 
owner deems confidential shall be submitted to the Energy 
Commission’s Executive Director with an application for 
confidentiality pursuant to Title 20, California Code of 
Regulations, section 2505(a). Any information that is 
determined to be confidential shall be kept confidential as 
provided for in Title 20, California Code of Regulations, 
section 2501 et. seq.

As required CEC A/T + AS Permitting ASI Staff As Req As Req As Req - - - COMPLIANCE-8

COMPLIANCE-9
PC, CONS, 

COMM, OPS
ASI to Pay Annual Energy Compliance Fee

Annual Energy Facility Compliance Fee: Pursuant to the 
provisions of section 25806(b) of the Public Resources Code, 
the project owner is required to pay an annual compliance 
fee, which is adjusted annually. 

Day of Comm. Dec., Annually 
thereafter by July 1

CEC AS ASI ASI Staff As Req
07/01/2013, Invoice 

#2161
As Req - - - COMPLIANCE-9

COMPLIANCE-10 PC
ASI to Notify All Residents Within 1 Mile of Project of 
Contact Information to Make Complaints or Address 
Concerns

Reporting of Complaints, Notices, and Citations: Prior to the 
start of construction, the project owner must send a letter to 
property owners living within one mile of the project 
notifying them of a telephone number to contact project 
representatives with questions, complaints or concerns. If 
the telephone is not staffed 24 hours per day, it shall include 
automatic answering with date and time stamp recording. 
...The telephone number shall be posted at the project site 
and made easily visible to passersby during construction and 
operation. The telephone number shall be provided to the 
CPM who will post it on the Energy Commission’s web page 
at: 
http://www.energy.ca.gov/sitingcases/power_plants_contact
s.html                Any changes to the telephone number shall 
be submitted immediately to the CPM, who will update the 
web page.

Prior to construction CEC A/T + AS Permitting H B/S P 7/30/2011 6/30/2011 7/30/2011 - - - COMPLIANCE-10

COMPLIANCE-10
PC, CONS, 

COMM, OPS
Address All Complaints Within 24 Hours

All recorded complaints shall be responded to within 24 
hours. 

within 24 hours of receipt CEC AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-10

COMPLIANCE-10
PC, CONS, 

COMM, OPS
Submit Any New Telephone Number to CEC 
Immediately

Any changes to the telephone number shall be submitted 
immediately to the CPM, who will update the web page.

As required CEC AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-10

COMPLIANCE-10
PC, CONS, 

COMM, OPS
Provide CEC Copies of All Complaints and Violations 
Within 10 Days

In addition to the monthly and annual compliance reporting 
requirements described above, the project owner shall 
report and provide copies to the CPM of all complaint forms, 
including noise and lighting complaints, notices of violation,
notices of fines, official warnings, and citations, within 10 
days of receipt. Complaints shall be logged and numbered. 
Noise complaints shall be recorded on the form provided in 
the NOISE Conditions of Certification. All other complaints 
shall be recorded on the complaint form located at the end 
of this section.

within 10 days of receipt CEC AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-10

COMPLIANCE-11 OPS
Notify CEC 12 Months (or other agreed-upon period) 

of Planned Closure of Plant

Planned closure: In order to ensure that a planned facility 
closure does not create adverse impacts, a closure process 
that provides for careful consideration of available options 
and applicable laws, ordinances, regulations, standards, and 
local/regional plans in existence at the time of closure, will 
be undertaken. To ensure adequate review of a planned 
project closure, the project owner shall submit a proposed 
facility closure plan to the Energy Commission for review 
and approval at least 12 months (or other period of time 
agreed to by the CPM) prior to commencement of closure 
activities. The project owner shall file 120 copies (or other 
number of copies agreed upon by the CPM) of a proposed 
facility closure plan with the Energy Commission.

12 months (or other period of 
time agreed to by the CPM) 
prior to commencement of 

closure activities

CEC AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-11

COMPLIANCE-11 OPS Submit Proposed Closure Plan to CEC

Prior to submittal of the proposed facility closure plan, a 
meeting shall be held between the project owner and the 
Energy Commission CPM for the purpose of discussing the 
specific contents of the lan. In the event that there are 
significant issues associated with the proposed facility 
closure plan’s approval, or the desires of local officials or 
interested parties are inconsistent with the plan, the CPM 
shall hold one or more workshops and/or the Energy 
Commission may hold public hearings as part of its approval 
procedure.

Prior to submittal of closure 
plan

CEC AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-11

COMPLIANCE-12 COMM
Submit Unplanned/Temp Closure and Contingency 
Plan to CEC

Unplanned Temporary Closure/On-Site Contingency Plan: In 
order to ensure that public health and safety and the 
environment are protected in the event of an unplanned 
temporary facility closure, it is essential to
have an on-site contingency plan in place. The on-site 
contingency plan will help to ensure that all necessary steps 
to mitigate public health and safety impacts and 
environmental impacts are taken in a timely manner.
The project owner shall submit an on-site contingency plan 
for CPM review and approval. The plan shall be submitted 
no less than 60 days (or other time agreed to by the CPM) 
prior to commencement of commercial operation. The 
approved
plan must be in place prior to commercial operation of the 
facility and shall be kept at the site at all times.

60 days prior to commercial 
operation

CEC AS ASI ASI Staff 5/1/2014 - - - - - COMPLIANCE-12

MOJAVE SOLAR PROJECT
ABENGOA 

SOLAR

Document

Project

COMPLIANCE MATRIX
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COMPLIANCE-12 OPS
Submit Updates of Contingency Plan to CEC as 
Necessary

The project owner, in consultation with the CPM, will 
update the on-site contingency plan as necessary. The CPM 
may require revisions to the on-site contingency plan over 
the life of the project. In the annual compliance reports 
submitted to the Energy Commission, the project owner will 
review the on-site contingency plan, and recommend 
changes to bring the plan up to date. Any changes to the 
plan must be approved by the CPM. The on-site contingency 
plan shall provide for taking immediate steps to secure the 
facility from trespassing or encroachment. In addition, for 
closures of more
than 90 days, unless other arrangements are agreed to by 
the CPM, the plan shall provide for removal of hazardous 
materials and hazardous wastes, draining of all chemicals 
from storage tanks and other equipment, and the safe 
shutdown of all equipment. (Also see specific Conditions of 
Certification for the technical areas of Hazardous Materials 
Management and Waste Management.) In addition, 
consistent with requirements under unplanned permanent 
closure
addressed below, the nature and extent of insurance 
coverage, and major equipment warranties must also be 
included in the on-site contingency plan. In addition, the 
status of the insurance coverage and major equipment 
warranties
must be updated in the annual compliance reports.

 ACR CEC AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-12

COMPLIANCE-12 OPS Notify Agencies of Unplanned/Temp Closure

In the event of an unplanned temporary closure, the project 
owner shall notify the CPM, as well as other responsible 
agencies, by telephone, fax, or e-mail, within 24 hours and 
shall take all necessary steps to implement the on-site 
contingency plan. The project owner shall keep the CPM 
informed of the circumstances and expected duration of the 
closure.

within 24 hours of unplanned 
temporary closure

CEC, SBCFD AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-12

COMPLIANCE-12 OPS Present Permanent Closure Plan

If the CPM determines that an unplanned temporary closure 
is likely to be permanent, or for a duration of more than 12 
months, a closure plan consistent with the requirements for 
a planned closure shall be developed and submitted to the 
CPM within 90 days of the CPM’s determination (or other 
period of time agreed to by the CPM).

within 90 days of CPM 
determination

CEC AS ASI ASI Staff As Req As Req As Req - - - COMPLIANCE-12

COMPLIANCE-13 OPS
Submit Proposed Closure Plan to CEC that also 
includes Permanent Measures

Unplanned Permanent Closure/On-Site Contingency 
Plan: The on-site contingency plan required for 
unplanned temporary closure shall also cover unplanned 
permanent facility closure. All of the requirements 
specified for unplanned temporary closure shall also 
apply to unplanned permanent closure. In addition, the 
on-site contingency plan shall address how the project 
owner will ensure that all required closure steps will be 
successfully undertaken in the event of abandonment.
In the event of an unplanned permanent closure, the 
project owner shall notify the CPM, as well as other 
responsible agencies, by telephone, fax, or e-mail, 
within 24 hours and shall take all necessary steps to 
implement the on-site contingency plan. The project 
owner shall keep the CPM informed of the status of all 
closure activities.

60 days prior to commercial 
operation

CEC AS ASI ASI Staff 5/1/2014 - - - - - COMPLIANCE-13

COMPLIANCE-14
PC, CONS, 

COMM, OPS
Petition CEC for any Post Cert Changes per Title 20

Post Certification Changes to the Energy Commission 
Decision: Amendments, Ownership Changes, Staff Approved 
Project Modifications and Verification Changes: The project 
owner must petition the Energy Commission pursuant to 
Title 20, California Code of Regulations, section 1769, in 
order to modify the project (including linear facilities) design, 
operation or performance requirements, and to transfer 
ownership or operational control of the facility. It is the 
responsibility of the project owner to contact the CPM to 
determine if a proposed project change should be 
considered a project modification pursuant to section 1769. 
Implementation of a project modification without first 
securing Energy
Commission, or Energy Commission staff approval, may 
result in enforcement action that could result in civil 
penalties in accordance with section 25534 of the Public 
Resources Code. (See COC)

As required CEC A/T + AS ASI ASI Staff/ A/T As Req As Req 7/20/11 As Req 5/22/13 - - - COMPLIANCE-14

AQ-SC1 PC Provide Name of on-site AQCMM
Submit to the CPM for approval the name, resume, 
qualifications and contact information for the onsite 
AQCMM and all Delegates.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 6/29/2011 7/29/2011
CEC Approval 

06.11.13 AQ-SC 
1-07-00

- - - AQ-SC1

AQ-SC2 PC Provide AQCMP plan

Submit AQCMP to CPM for approval. Include effectiveness 
and environmental data for the proposed soil stabilizer. CPM 
will notify of any necessary modifications to the plan within 
15 days from the date of reciept.

30 days prior to ground 
disturbance

CEC A/T + AS ASI/CH2M M S -

AQSC2-02-00
CEC Submittal 7-19-

2011
AQSC2-01-00
CEC Submittal 

03/01/2011

8/17/2011
AQSC2-02-00
CEC Approval

- - - AQ-SC2

AQ-SC3 CONS
Provide Any Dust Control Complaints on a Monthly 
Basis

Provide the CPM the following to demonstrate control of 
fugitive dust emissions: A summary of all actions taken to 
maintain compliance with this condition; Copies of any 
complaints filed with the District in relation to project 
construction; and Any other documentation deemed 
necessary by the CPM and AQCMM to verify compliance 
with this condition. Such information may be provided via 
electronic format or disk. 

MCR CEC, AQCMM (AS) ASI/CH2M H B Monthly Monthly Monthly - - - AQ-SC3

AQ-SC4 CONS
Provide Any Dust Control Complaints on a Monthly 
Basis

Provide a summary of all actions taken to maintain 
compliance with this condition; copies of any complaints 
filed with the District in relation to project construction; and 
any other documentation deemed necessary by the CPM 
and AQCMM to verify compliance with this condition. 

MCR CEC, AQCMM (AS) ASI/CH2M H B As Req As Req As Req - - - AQ-SC4

AQ-SC5 CONS
Provide List of on-site Heavy Equipment on a Monthly 
Basis

Include the following to demonstrate control of diesel 
construction-related emissions: summary of all actions taken 
to control diesel construction related emissions; list of all 
heavy equipment used on site during that month, including 
the owner of that equipment and a letter from each owner 
indicating that equipment has been properly maintained; 
and any other documentation deemed necessary by the 
CPM or AQCMM to verify compliance with this condition. 
Such information may be provided via electronic format or 
disk.

MCR CEC, AQCMM (AS) ASI/CH2M H B As Req As Req As Req - - - AQ-SC5

AQ-SC6 COMM 
Provide ODCP plan for Dust Control and 
Evironmental procedures

Submit to the CPM a copy of the plan that identifies the size 
and type of the on-site vehicle and equipment fleet and the 
vehicle and equipment purchase orders and contracts and/or 
purchase schedule. 

30 days prior to COD CEC AS ASI H B

7-8-14
AQ-SC6

Onsite Vehicle and 
Equipment Fleet Plan

- - - - AQ-SC6

AQ-SC6 OPS The plan shall be updated every other year. ACR CEC AS ASI H B - - - - - - AQ-SC6

AQ-SC7 COMM
Provide ODCP plan for Dust Control and 
Evironmental procedures

Submit to CPM for review and approval a copy of site ODCP 
that identifies the dust and erosion control procedures 
including effectiveness and environmental data for the 
proposed soil stabilizer, that will be used during operation of 
the project and that identifies all locations of the speed limit 
signs.

30 days prior to COD CEC AS ASI H B/B W - - - - - AQ-SC7

AQ-SC7 OPS
Provide Report Identifying Locations of all site speed 
limit signs

Provide CPM a report indentifying the locations of all speed 
limit signs and a copy of the project employee and 
contractor training manual that clearly identifies that project 
employees and contractors are required to comply with the 
dust and erosion control procedures and on-site speed 
limits.

60 days after COD CEC AS ASI H B - - - - - AQ-SC7

AQ-SC8 CONS & OPS Provide Federal Air Permit Modifications

Submit any ATC, PTO, and proposed federal air permit 
modifications to the CPM within five working days of its 
submittal either by 1) the project owner to an agency, or 2) 
receipt of proposed modifications from an agency. Submit 
all modified ATC/PTO documents and all federal air permits 
to the CPM within 15 days of reciept.

Within 5 days of its submittal or 
receipt

CEC A/T + AS ASI/AECOM H B/B W As Req

4-11-14
CEC Submittal

(MDAQMD ATC GAS 
Tank)

AQSC8-04-00

5-16-14
CEC Approval

AQ-SC8 (MDAQMD 
ATC Documentation) 

AQSC8-03-00

- - - AQ-SC8

AQ-SC9 PC
Provide Signed ASI Documentation that Residents 
were notified and offered Relocation

Provide to the CPM, a statement signed by the project 
owner’s project manager stating that the owner or residents 
of the properties affected by this condition have been 
notified and that the residents have been offered paid 
relocation during the affected period of the initial 
grading/site preparation phase of construction. The 
statement shall list affected property owners/residents 
notified and the means of notification.

Prior to initial grading CEC AS ASI M S 6/30/2011 6/30/2011
AQ SC 9

CEC Approved 
07.28.2011 

- - - AQ-SC9

AQ-SC9 CONS Provide Documentation from Residents

Provide documentation regarding any requests from the 
residents to be relocated for longer periods during 
construction and the actions taken to evaluate those 
requests.

MCR CEC AS ASI H B None received. - - - - - AQ-SC9

Two HTF Ullage/Expansion 
Sysytems

Two HTF Ullage/Expansion 
Sysytems

AQ-9 COMM/OPS

Operation of this equipment shall be conducted in 
compliance with all data and specifications submitted 
with the application under which this permit is issued 
unless otherwise noted below.

HTF Ullage/Expansion System, operation: Make the
site available for inspection of records by representatives of 
the District, ARB, and the Energy Commission.

As required District, ARB, CEC AS AQ-9

AQ-10
COMM/OPS

This system shall store only HTF in liquid and/or vapor 
phase (including low boilers and high boilers), and 
nitrogen for blanketing.

The project owner shall make the site available for 
inspection of records by representatives of the District, ARB, 
and the Energy Commission.

As required District, ARB, CEC A/T + AS
AQ-10

AQ-11

COMM/OPS

 The four (4) vertical expansion vessels, low boiler 
condensate receiver vessel, and two (2) vertical HTF 
overflow tanks shall be operated at all times under a 
nitrogen blanket.

The project owner shall make the site available for 
inspection of records by representatives of the District, ARB, 
and the Energy Commission. As required District, ARB, CEC A/T + AS

AQ-11

AQ-12 CONS & OPS

 The ullage/expansion system nitrogen venting shall 
be carried out only through District permit numbers 
C012015 and C012016

The project owner shall provide the District and CPM 
manufacturer design specifications showing compliance with 
this condition at least 30 days prior to the installation of the 
ullage/expansion vent system.

30 days prior to installation of 
ullage/expansion vent system

District, CEC A/T
May 28, 2014
AQ12-01-00
CEC & District

June 11, 2014
AQ12-01-00
CEC Approval

AQ-12

AQ-13 CONS & OPS
Reserved

AQ-13

AQ-14 CONS & OPS Reserved AQ-14

AQ-15 CONS & OPS
Reserved

AQ-15
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AQ-16 CONS Inspection and Maintenance Plan to include: a. All 
pumps, compressors and pressure relief devices 
(pressure relief valves or rupture disks) shall be 
electronically, audio, or visually inspected once every 
operating day.                                                                      
b. All accessible valves, fittings, pressure relief devices 
(PRDs), hatches, pumps, compressors, etc. shall be 
inspected quarterly using a leak detection device 
such as a Foxboro OVA 108 calibrated for methane.
c. Inspection frequency for accessible components, 
except pumps, compressors and pressure relief 
valves, may be changed from quarterly to annual 
when two percent or less of the components within a 
component type are found to leak during an 
inspection for five consecutive quarters.
d. Inspection frequency for accessible components, 
except pumps, compressors and pressure relief 
valves, shall be increased to quarterly when more 
than two percent of the components within a 
component type are found to leak during any 
inspection or report.
e. If any evidence of a potential leak is found the 
indication of the potential leak shall be eliminated 
within 7 calendar days of
detection.
f. VOC leaks greater than 10,000-ppmv shall be 
repaired within 24-hours of detection.
g. After a repair, the component shall be re-
inspected for leaks as soon as practicable, but no 
later than 30 days after the date on which the 
component is repaired and placed in service.
h. The project owner shall maintain a log of all VOC 

     

The project owner shall establish an inspection and 
maintenance program to determine, repair, and log leaks in 
HTF piping network and expansion tanks. Inspection and 
maintenance program and documentation shall be available 
to District staff upon request. a. All pumps, compressors and 
pressure relief devices (pressure relief valves or rupture disks) 
shall be electronically, audio, or visually inspected once every 
operating day. b. All accessible valves, fittings, pressure relief 
devices (PRDs), hatches, pumps, compressors, etc. shall be 
inspected quarterly using a leak detection device such as a 
Foxboro OVA 108 calibrated for methane. c. Inspection 
frequency for accessible components, except pumps, 
compressors and pressure relief valves, may be changed 
from quarterly to annual when two percent or less of the 
components within a component type are found to leak 
during an inspection for five consecutive quarters. d. 
Inspection frequency for accessible components, except 
pumps,
compressors and pressure relief valves, shall be increased to 
quarterly when more than two percent of the components 
within a component type are found to leak during any 
inspection or report.
e. If any evidence of a potential leak is found the indication 
of the potential leak shall be eliminated within 7 calendar 
days of detection. f. VOC leaks greater than 10,000-ppmv 
shall be repaired within 24-hours of detection. g. After a 
repair, the component shall be re-inspected for leaks as 
soon as practicable, but no later than 30 days after the date 
on which the component is repaired and placed in service. h. 
The project owner shall maintain a log of all VOC leaks 
exceeding 10,000-ppmv, including location, component 
type, date of leak detection, emission level (ppmv), method 

           

30 days before delivery of
HTF

A/T + AS
April 23, 2013
CEC & District
AQ16-00-00

May 28, 2013
CEC Approval

Confirmed No Distrct 
Approval Required

AQ-16

AQ-16

OPS

HTF Log; see above Provide the quantity of used HTF fluid removed from
the system and the amount of new HTF fluid added to the 
system each year.

ACR CEC A/T + AS

AQ-16

AQ-16 OPS

See above Make the site available for inspection of HTF piping 
Inspection and Maintenance Program records and HTF 
system equipment by representatives of the District, ARB, 
and the Energy Commission.

As required District, ARB, CEC AS AQ-16

AQ-17 COMM Reserved AQ-17
AQ-18 COMM Reserved AQ-18
AQ-19 OPS Reserved AQ-19
AQ-20 OPS Reserved AQ-20

AQ-21

OPS The project owner shall submit a compliance plan of 
the toxic or hazardous substances for District 
approval and CPM review if current non-criteria 
substances in the HTF become regulated as toxic or 
hazardous substances.

Toxic or Hazardous Substance Compliance Plan for Newly 
Regulated Materials

If current non-criteria substances become regulated as toxic 
or hazardous substances and are used in this equipment, the 
project owner shall submit to the District a plan 
demonstrating how compliance will be achieved and 
maintained with such regulations.

As required District AS AQ-21

Cooling Towers Cooling Towers
AQ-22 OPS Operation of this equipment shall be conducted in 

compliance with all
data and specifications submitted with the 
application under which this
permit is issued unless otherwise noted below.

Make site available for inspection of records and
equipment by representatives of the District, ARB, and the 
Energy Commission. As required District, ARB, CEC AS

AQ-22

AQ-23 OPS This equipment shall be operated and maintained in 
strict accord with
the recommendations of its manufacturer or supplier 
and/or sound
engineering principles.

The project owner shall make the site available for 
inspection of records and equipment by representatives of 
the District, ARB, and the Energy
Commission.

As required District, ARB, CEC AS

AQ-23

AQ-24 COMM

The drift rate shall not exceed 0.0005 percent with a 
maximum
circulation rate of 90,000 gallons per minute. The 
maximum hourly
PM10 emission rate shall not exceed 2.24 pounds per 
hour, as
calculated per the written District-approved protocol.

The manufacturer guarantee data for the drift eliminator, 
showing compliance with this condition, shall be provided to 
the CPM and the District.

30 days prior to cooling tower 
operation

District, CEC A/T

May 28, 2013
CEC & District
AQ24-00-00

June 11, 2013
CEC Approval

October 7, 2013
District Approval

AQ-24

AQ-24 OPS Cooling Tower Operating Emissions Rate Log See above: As part of the Annual Compliance Report the 
project owner shall include information on operating 
emission rates to demonstrate compliance with this 
condition.

ACR CEC AS

AQ-24

AQ-25
COMM & 

OPS

Cooling Tower Recirculation Water TDS Content Test 
Results- Weekly and Quarterly Logs

The project owner shall perform weekly specific conductivity 
tests of the blow-down water to indirectly measure total 
dissolved solids (TDS). Quarterly tests of the blow-down 
water will be done to confirm the relationship between 
conductance and TDS. The TDS shall not exceed 10,000 ppm 
on a calendar monthly basis.

The cooling tower recirculation water TDS content test 
results shall be provided to representatives of the District, 
ARB, and the Energy Commission upon request.

As required District, ARB, CEC A/T + AS AQ-25

AQ 25
COMM & 

OPS
Conductivity test procedure

A/T AQ 25

AQ-26 COMM Cooling Tower Emissions Calculation and Water 
Sample Testing Protocol

The project owner shall conduct all required cooling tower 
water tests
in accordance with a District-approved test and emissions 
calculation
protocol. Thirty (30) days prior to the first such test the 
project owner
shall provide a written test and emissions calculation 
protocol for
District review and approval.

30 days prior to cooling tower 
water test

District A/T
May  23, 2014
CEC & District

June 6, 2014
CEC Approval
May 27, 2014

District Approval

AQ-26

AQ-27 COMM/OPS Cooling Tower Operating Data Log This equipment shall not be operated for more than 5,840 
hours per
rolling twelve month period.

ACR CEC A/T + AS
AQ-27

AQ-28 OPS Cooling Tower Operating Data Log The project owner shall maintain an operations log for this 
equipment on-site and current for a minimum of five (5) 
years, and said log shall be provided to District personnel on 
request. The operations log shall include the following 
information at a minimum:
a. Total operation time (hours per day, hours per month, 
and hours
per rolling twelve month period); and
b. The date and result of each blow-down water test in TDS 
ppm, andthe resulting mass emission rate.

As required District, ARB, CEC AS

AQ-28

AQ-29 COMM/OPS Cooling Tower Maintenance Procedure A maintenance procedure shall be established that states 
how often and what procedures will be used to ensure the 
integrity of the drift eliminators. This procedure is to be kept 
onsite and available to District personnel on request.

O&M Manual includes 
maintenance procedure and is 

available upon request.
District A/T + AS

AQ-29

Two 2,280 kW Emergency 
IC Engine

Two 2,280 kW Emergency IC 
Engine

AQ-29a OPS
Engine Type This engine shall be a US EPA Tier 2 certified, non-road 

compression ignition engine, as evidenced by the 
manufacturer’s engine tag

As required District, ARB, CEC AS AQ-29a

AQ-30 OPS Emergency Generator Operating Log, Records and 
External Inspection or Visit Procedure

This equipment shall be installed, operated and maintained 
in strict accord with those recommendations of the 
manufacturer/supplier and/or sound engineering principles 
which produce the minimum emissions of contaminants. 
Unless otherwise noted, this equipment shall also be 
operated in accordance with all data and specifications 
submitted with the application for this permit.

As required District, ARB, CEC A/T + AS

AQ-30

AQ-30 CONS & 
COMM

Evidence of installation in accordance with 
manufacturer specifications and sound engineering 
principals

As required District, ARB, CEC A/T
AQ-30

AQ-30 CONS & 
COMM

Operations and Maintenance Manual
As required District, ARB, CEC A/T

AQ-30

AQ-31 COMM/OPS Fuel Purchase Records Log This unit shall only be fired on ultra-low sulfur diesel fuel, 
whose sulfur concentration is less than or equal to 0.0015% 
(15 ppm) on a weight per weight basis per CARB Diesel or 
equivalent requirements.

The project owner shall make the site available for 
inspection of equipment and fuel purchase records by 
representatives of the District, ARB, and the Energy 
Commission.

As required District, ARB, CEC A/T + AS

AQ-31

AQ-32 CONS Hour Meter Specifications A non-resettable hour meter with a minimum display 
capability of 9,999 hours shall be installed and maintained 
on this unit to indicate elapsed engine operating time. (Title 
17 CCR §93115.10(e)(1)).

Provide the District and the CPM the specification of the 
hour meter.

30 days prior to installation
of engine

District, CEC A/T
May 20, 2104
AQ32-00-00
CEC & District

June 5, 2014
CEC Approval
May 21, 2014

District Acknowleged

AQ-32

AQ-33 OPS Emergency Engine Use This unit shall be limited to use for emergency power, 
defined as in response to a fire or when utility back-feed 
power is not available. In addition, this unit shall be 
operated no more than 0.5 hours per day and 50 hours per 
year for testing and maintenance, excluding compliance 
source testing. There is no limit on engine operation for 
emergency use.

As required District, ARB, CEC A/T + AS

AQ-33

AQ-34

OPS

Emergency Generator Operating Log, Fuel Purchase 
Logs, Records and External Inspection or Visit 
Procedure

The project owner shall maintain a operations log for this 
unit current and on-site, either at the engine location or at a 
on-site location, for a minimum of two (2) years, and for 
another year where it can be made available to the District 
staff within five (5) working days from the District's request, 
and this log shall be provided to District, State and Federal 
personnel upon request. The log shall include, at a 
minimum, the information specified below:
a. Date of each use and duration of each use (in hours);
b. Reason for use (testing & maintenance, emergency, 
required emission testing);
c. Calendar year operation in terms of fuel consumption (in 
gallons) and total hours; and,
d. Fuel sulfur concentration (the project owner may use the 
supplier's certification of sulfur content if it is maintained as 
part of this log).

The project owner shall submit records required by this 
condition that demonstrating compliance with the sulfur 
content and engine use limitations of conditions AQ-31 and 
AQ-32 in the Annual Compliance Report, including a 
photograph showing the annual reading of engine hours. 
The project owner shall make the site available for 
inspection of records by representatives of the District, ARB, 
and the Energy Commission.

ACR District, ARB, CEC A/T + AS

AQ-34

AQ-34 OPS Records and External Inspection or Visit Procedure Make site available for inspection of records by
representatives of the District, ARB, and the Energy
Commission.

As required District, ARB, CEC AS
AQ-34

AQ-35 OPS Engine Isolation This unit shall not be used to provide power to the 
interconnecting utility and shall be isolated from the 
interconnecting utility when operating.

As required District, ARB, CEC A/T + AS
AQ-35
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AQ-36 OPS Outage Use This engine may operate in response to notification of 
impending loss of utility back-feed power if the 
interconnected utility has ordered an outage to the plant or 
expects to order such outages at a particular time, the 
engine is operated no more than 30 minutes prior to the 
forecasted outage, and the engine is shut down immediately 
after the utility advises that the outage is no longer 
imminent or in effect.

As required District, ARB, CEC A/T + AS

AQ-36

AQ-37 Reserved AQ-37
AQ-38 COMM Stack Height This engine shall exhaust through a stack at a minimum 

height of 30 feet.

Records and External Inspection or Visit Procedure.

As required District, ARB, CEC A/T + AS

AQ-38

AQ-39 OPS Airborne Toxic Control Measure (ATCM) This unit is subject to the requirements of the Airborne Toxic 
Control Measure (ATCM) for Stationary Compression 
Ignition Engines (Title 17 CCR 93115). In the event of 
conflict between these conditions and the ATCM, the more 
stringent shall govern.

AEPC to provide ASLLC evidence or statement of 
conformance to the requirements of the Airborne Toxic 
Control Measure (ATCM) for Stationary Compression 
Ignition Engines (Title 17 CCR 93115)

As required N/A A/T

AQ-39

AQ40 CONS Emergency Generator Engine Specifications This unit is subject to the requirements of the Federal 
National Source Performance Standards (NSPS) for 
Stationary Compression Ignition Internal Combustion 
Engines (40 CFR Part 60 Subpart IIII).

The project owner shall submit the engine specifications at 
least 30 days prior to purchasing the engines for review and 
approval demonstrating that the engines meet NSPS and 
ARB ATCM emission limit requirements at the time of engine 
purchase.

30 days prior to purchase CEC(?) A/T
AQ 40-00-00

3/11/2013 CEC, 
4/30/2013 MDAQMD

AQ 40-00-00
4/15/2013 CEC, 

5/14/2013 MDAQMD

AQ40

Two 575-617 HP Emergency 
IC Engine

Two 575-617 HP Emergency IC 
Engine

AQ-40a

Engine Type This engine shall be a US EPA Tier 3 certified, non-road 
compression ignition engine, as evidenced by the 
manufacturer’s engine tag.

Records and External Inspection or Visit Procedure

As required District, ARB, CEC A/T + AS AQ-40a

AQ-41 COMM & 
OPS

Minimum Emissions This equipment shall be installed, operated and maintained 
in strict accord with those recommendations of the 
manufacturer/supplier and/or sound engineering principles 
which produce the minimum emissions of contaminants. 
Unless otherwise noted, this equipment shall also be 
operated in accordance with all data and specifications 
submitted with the application for this permit. 

Emergency Generator Operating Log, Records and External 
Inspection or Visit Procedure.

As required A/T + AS

AQ-41

AQ-42 OPS Uultra-low sulfur diesel fuel This unit shall only be fired on ultra-low sulfur diesel fuel, 
whose sulfur concentration is less than or equal to 0.0015% 
(15 ppm) on a weight per weight basis per CARB Diesel or 
equivalent requirements.

Fuel Purchase Records Log

As required District, ARB, CEC [?} A/T + AS

AQ-42

AQ-43 OPS Hour Meter Specifications  A non-resettable hour meter with a minimum display 
capability of 9,999 hours shall be installed and maintained 
on this unit to indicate elapsed engine operating time. (Title 
17 CCR §93115.10(e)(1)).

At least thirty (30) days prior to the installation of the 
engine, the project owner shall provide the District and the 
CPM the specification of the hour timer.

30 days prior to installation
of engine District, CEC A/T

May 20, 2104
AQ32-00-00
CEC & District

June 5, 2014
CEC Approval
May 21, 2014

District Acknowleged

AQ-43

AQ-44 OPS Direct drive fire pump engine This new direct drive fire pump engine shall be limited to use 
for emergency fire suppression, defined as in response to a 
fire or due to low fire water pressure. In addition, this 
engine shall be operated no more than 30 minutes in any 
one hour and no more than 10 hours per year for initial start-
up testing and compliance demonstrations. Additionally, this 
engine shall not operate more than the number of hours 
necessary to comply with the testing requirements of the 
National Fire Protection Association (NFPA) 25 - "Standard 
for the Inspection, Testing, and Maintenance of Water- 
Based Fire Protection Systems," (current edition). The hours 
of operation for source testing or to perform testing on an 
engine that has experienced a breakdown or failure during 
testing will not be counted towards either of the allowable 
annual limits above. There is no limit on engine operation 
for emergency use. [Title 17 CCR 93115.6(a)(4)]

Operating Log, Records 

As required District, ARB, CEC [?} A/T + AS

AQ-44

AQ-45 OPS

Sulfur Content & Engine Use The project owner shall maintain a operations log for this 
unit current and on-site, either at the engine location or at a 
on-site location, for a minimum of two (2) years, and for 
another year where it can be made available to the District 
staff within five (5) working days from the District's request, 
and this log shall be provided to District, State and Federal 
personnel upon request. The log shall include, at a 
minimum, the information specified below:
a. Date of each use and duration of each use (in hours);
b. Reason for use (testing & maintenance, emergency, 
required emission testing);
c. Calendar year operation in terms of fuel consumption (in 
gallons) and total hours; and,
d. Fuel sulfur concentration (the project owner may use the 
supplier's certification of sulfur content if it is maintained as 
part of this log).

The project owner shall submit records required by this 
condition that demonstrating compliance with the sulfur 
content and engine use limitations of conditions AQ-42, AQ-
44, and AQ-46 in the Annual Compliance Report, including 
a photograph showing the annual reading of engine hours. 
The project owner shall make the site available for 
inspection of records by representatives of the District, ARB, 
and the Energy Commission.

ACR CEC AS AQ-45

AQ-46 COMM & 
OPS

Reserved AQ-46

AQ-47 COMM Stack Height This engine shall exhaust through a stack at a minimum 
height of 20 feet. As required District, ARB, CEC A/T

AQ-47

AQ-48 OPS Airborne Toxic Control Measure (ATCM)  This unit is subject to the requirements of the Airborne 
Toxic Control Measure (ATCM) for Stationary Compression 
Ignition Engines (Title 17 CCR 93115). In the event of 
conflict between these conditions and the ATCM, the 
requirements of the ATCM shall govern.

As required N/A A/T

AQ-48

AQ-49 CONS

Engine Specifications This unit is subject to the requirements of the Federal 
National Source Performance Standards (NSPS) for 
Stationary Compression Ignition Internal Combustion 
Engines (40 CFR Part 60 Subpart IIII).

The project owner shall submit the engine specifications at 
least 30 days prior to purchasing the engines for review and 
approval demonstrating that the engines meet NSPS and 
ARB ATCM emission limit requirements at the time of engine 
purchase.

30
days prior to purchase

CEC[?] A/T
3/11/2013 CEC, 

4/30/2013 MDAQMD
4/12/2013 CEC, 

5/14/2013 MDAQMD
AQ-49

AGS AGS

AQ-50 CONS
Telephone Posting. The toll-free telephone number that must be posted is 1-

800-635-4617 As required CEC A/T AQ-50

AQ-51 OPS

Maintence, Inspection, Test and Repair Log The project owner shall maintain a log of all inspections, 
repairs, and maintenance on equipment subject to Rule 461. 
Such logs or records shall be maintained at the facility for at 
least two (2) years and available to the District upon request. 
Records of Maintenance, Tests, Inspections, and Test Failures 
shall be maintained and available to District personal upon 
request; record form shall be similar to the Maintenance 
Record form indicated in current ARB Eexecutive Order Rule 
461.

As required District, ARB, CEC AS AQ-51

AQ 51 Inspection procedure A/T AQ 51

AQ-52 CONS

Vapor Recovery System Any modifications or changes to the piping or control fitting 
of the vapor recovery system require prior approval from the 
District. [Rule 204]. As required District A/T AQ-52

AQ-53 CONS

Pressure Relief Valves Pursuant to current Executive Orders (EOs) vapor vent pipes 
are to be equipped with pressure relief valves or  allowed by 
EO Rule 204]. As required CEC? A/T AQ-53

AQ-54 COMM

The project owner shall perform the following tests 
within 60 days of construction completion and 
annually thereafter in accord with the following test 
procedures:
a.Determination of Static Pressure Performance of 
Vapor Recovery Systems at Gasoline Dispensing 
Facilities with Aboveground Storage Tanks shall be 
conducted per current ARB Executive Orders 
b.Phase I Adapters, Emergency Vents, Spill Container 
Drain Valve, Dedicated gauging port with drop tube 
and tank components, all connections, and fittings 
shall NOT have any detectable leaks; test methods 
shall be per current ARB Executive Orders
c.Liquid Removal Test (if applicable) per TP-201.6, 
and
Summary of Test Data shall be documented on a 
Form similar to the form in current ARB Executive 
Orders.

Perform tests. Determination of Static Pressure Performance 
of Vapor Recovery Systems at Gasoline Dispensing Facilities 
with Aboveground Storage Tanks, Phase I Adapters, 
Emergency Vents, Spill Container Drain Valve etc, Liquid 
Removal Test.

60 days after construction 
completion

District A/T + AS AQ-54

AQ-54 Test notification Notify the District prior to performing the required tests. 10 days prior to testing District AS AQ-54
AQ-54 COMM & 

OPS
Test result submittal The test results shall be submitted to the District after 

completion of the tests and shall be made available to the 
CPM if requested.

30 days after completion of 
testing District A/T + AS

AQ-54
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AQ-54 OPS

The project owner shall perform the following tests 
within 60 days of construction completion and 
annually thereafter in accord with the following test 
procedures:
a.Determination of Static Pressure Performance of 
Vapor Recovery Systems at Gasoline Dispensing 
Facilities with Aboveground Storage Tanks shall be 
conducted per current ARB Executive Orders 
b.Phase I Adapters, Emergency Vents, Spill Container 
Drain Valve, Dedicated gauging port with drop tube 
and tank components, all connections, and fittings 
shall NOT have any detectable leaks; test methods 
shall be per current ARB Executive Orders
c.Liquid Removal Test (if applicable) per TP-201.6, 
and
Summary of Test Data shall be documented on a 
Form similar to the form in current ARB Executive 
Orders.

Perform tests. Determination of Static Pressure Performance 
of Vapor Recovery Systems at Gasoline Dispensing Facilities 
with Aboveground Storage Tanks, Phase I Adapters, 
Emergency Vents, Spill Container Drain Valve etc, Liquid 
Removal Test.

ACR

District A/T + AS

AQ-54

AQ-54 OPS
Test report The District shall receive passing test reports no later than six 

(6) weeks prior to the expiration date of this permit. [Rule 
204]

6 wks prior to expiration date of 
the permit

District A/T + AS
AQ-54

AQ-55 CONS & OPS

Above-ground Tank Pursuant to California Health and Safety Code sections 
39600,39601 and 41954, this aboveground tank shall be 
installed and maintained in accordance withcurrent ARB 
Executive Orders for EVR Phase I, and Standing Loss 
requirements

Additionally, Phase II Vapor Recovery System shall be 
installed and maintained per current ARB Executive Orders 
with the exception that hanging hardware shall be EVR 
Balance Phase II type hanging hardware (VST or other GARB 
Approved EVR Phase II Hardware). [Rule 204]

As required District, ARB, CEC A/T + AS AQ-55

AQ-56
COMM & 

OPS

EVR Phase I OPW system components\OPW Certified 
Technicians

Pursuant to current ARB Executive Orders: Maintenance and 
repair of  components, including removal and installation of 
such components in the course of any required tests, shall 
be performed by  Vendor Certified Technicians.

As required District, CEC? A/T + AS AQ-56

AQ 56 List of certified service providers A/T AQ 56

AQ-57 OPS

Misc Maint.\OPW Certified Technicians Pursuant to current ARB Executive Orders, Maintenance 
Intervals for ARB Executive Orders; Tank Gauge 
Components; Dust Caps Emergency Vents; Phase I Product 
and Vapor Adapters, and Spill Container Drain Valve, shall 
be conducted by an trained technician annually. 

As required District, CEC? A/T + AS AQ-57

AQ-57 Technician training A/T + AS AQ-57
AQ-58 OPS Gasoline Use ACR The annual throughput of gasoline shall not exceed 600,000 

gallons per year.
Throughput Records shall be kept on site and available to 
District personnel upon request. Before this annual 
throughput can be increased the facility may be required to 
submit to the District a site specific Health Risk Assessment 
in accord with a District approved plan. In addition public 
notice and/or comment period may be required. [Regulation 
XIII; Rule 204]

ACR CEC A/T + AS

AQ-58

AQ-58 OPS
Gasoline Use - District Maintain on site the annual gasoline throughput records 

and shall make the site available for inspection of records by 
representatives of the District.

As required District AS AQ-58

AQ-59 CONS & OPS

EVR Phase I The project owner shall install, maintain, and operate 
Enhanced Vapor Recovery (EVRl.Phase I and Phase II in 
compliance with current ARB Executive Orders with the 
exception that hanging hardware shall be EVR Balance 
Phase II type hanging hardware (Vapor Systems 
Technologies rvsn or other ARB Approved EVR Phase II 
Hardware). In the event of conflict between these permit 
conditions and/or the referenced EO's the more stringent 
requirements shall govern. [Rule 204]

As required District, ARB, CEC [?} A/T AQ-59

AQ-59 Operations and Maintenance Manual ? ? District, ARB, CEC [?} A/T AQ-59

AQ-59
Installation Evidence of installation in accordance with manufacturer 

specifications and sound engineering principals As required District, ARB, CEC [?} A/T AQ-59

AQ-60 COMM & 
OPS

Operation Requirements The project owner shall install, maintain, and operate this 
equipment in compliance with these permit conditions and 
40 CFR Part 63 Subpart CCCCC; in the event of conflict the 
more stringent requirements shall govern. [Rule 204]

The project owner shall make the site available for 
inspection of records by representatives of the District, ARB, 
and the Energy Commission.

As required District, ARB, CEC [?} A/T + AS

AQ-60

 Carbon Adsorption System  Carbon Adsorption System 
AQ-61 COMM & 

OPS
Operation Requirements Operation of this equipment shall be conducted in 

compliance with all data and specifications submitted with 
the application under which this permit is issued unless 
otherwise noted below.

As necessary District, CEC A/T + AS

AQ-61

AQ-62 COMM & 
OPS

? This equipment must be in use and operating properly at all 
times the HTF ullage/expansion system with valid District 
Permit TBD is venting.

As necessary District A/T + AS
AQ-62

AQ-63 COMM Control Efficiency - Test Notification This carbon adsorption system shall provide at a minimum 
95% control efficiency of VOC emissions vented from the 
HTF ullage/expansion system under valid District Permit TBD. 
Control efficiency shall be demonstrated by sampling VOC 
emissions per US EPA Method 25 at the inlet and outlet of 
the carbon beds during initial and annual compliance
tests.

Within fifteen (15) working days 
before the execution of the 

compliance test
District, CEC A/T + AS

AQ-63

AQ-63 COMM Control Efficiency - Initial Test Results This carbon adsorption system shall provide at a minimum 
95% control efficiency of VOC emissions vented from the 
HTF ullage/expansion system under valid District Permit TBD. 
Control efficiency shall be demonstrated by sampling VOC 
emissions per US EPA Method 25 at the inlet and outlet of 
the carbon beds during initial and annual compliance
tests.

The initial test results shall be 
submitted to the District and to 

the CPM within 180 days of 
initial start up. 

District, CEC A/T + AS

AQ-63

AQ-63 COMM Control Efficiency - Annual Test Results As part of the Annual Compliance Report, the project owner 
shall include information demonstrating compliance with 
control efficiency.

ACR CEC AS
AQ-63

AQ-63 COMM Efficiency Test Protocol A/T AQ-63
AQ-64 COMM Monitoring and changeout plan for the carbon 

adsorption system
The project owner shall prepare and submit a monitoring 
and changeout plan for the carbon adsorption system which 
ensures that the system is operating at optimal control 
efficiency at all times for District approval 60 days prior to 
commercial operation date (COD). Once approved, any 
subsequent changes to the monitoring and change-out plan 
must be submitted in writing to the District for approval 
prior to implementation.

The project owner shall provide the District for review and 
approval and the CPM for review the required monitoring 
and change-out plan within the timeframe required by this 
condition.

60 days prior to commercial 
operation date District A/T

6-25-14
AQ64-00-00

Carbon adsorption 
system monitoring & 

change out Plan

AQ-64

AQ-65 COMM & 
OPS

VOC Emission Limit Total emissions of volatile organic compounds (VOC) to the 
atmosphere shall not exceed 792.1 lbs/year, calculated 
based on the most recent test results.

ACR CEC A/T + AS
AQ-65

AQ-65 COMM Test Protocol A/T AQ-65
AQ-66 COMM & 

OPS
Benzene Emission Limit Total emissions of benzene to the atmosphere shall not 

exceed 507.4 lbs/year, calculated based on the most recent 
test results.

ACR CEC A/T + ASI
AQ-66

AQ-66 COMM Test Protocol
A/T

AQ-66

AQ-67

OPS

VOX Hexane\PID During operation, the project owner shall monitor VOC (as 
hexane) measured at outlet from the carbon beds. Sampling 
is to be performed at a minimum on a weekly basis. Samples 
shall be analyzed using a District approved photo ionization 
detector (PID).

As necessary District, CEC AS

AQ-67

AQ-68
OPS

PID Calibration The photo Ionization detector shall be considered invalid if 
not calibrated in accordance with the manufactures 
recommended calibration procedures.

As necessary District, CEC AS
AQ-68

AQ-69

OPS

VOC Monitoring Logs The project owner shall maintain an operations log (in 
electronic or hardcopy format) current and onsite for a 
period of five (5) years. The log shall contain at a minimum 
the following information and shall be provided to District 
personnel upon request.
a. Date and time of VOC monitoring;
b. Results of VOC monitoring; and
c. Date and description of all maintenance, malfunctions, 
repairs, and carbon change out(s).

The project owner shall make 
the site available for inspection 
of records and equipment by 
representatives of the District, 

ARB, and the Energy 
Commission.

District, CEC AS

AQ-69

AQ-70

OPS

VOC Emission Summary - Annual  Prior to January 31 of each new year, the project owner of 
this unit shall submit to the District a summary report of all 
VOC emissions (based on annual source test results).  As part 
of the Annual Compliance Report, the project owner shall 
include the test results demonstrating compliance with this 
condition.

ACR CEC AS

AQ-70

AQ-71 CONS/COMM Stack Sampling\Port Platform The project owner shall provide stack sampling ports and 
platforms necessary to perform source tests required to 
verify compliance with District rules, regulations and permit 
conditions. The location of these ports and platforms shall 
be subject to District approval.

As necessary District AT\AS

AQ-71

AQ-72 COMM Compliance Certification Test Plan - Protocol 
Submission

The project owner shall conduct all required 
compliance/certification tests in accordance with a District-
approved test plan. Thirty (30) days prior to the 
compliance/certification tests the operator shall provide a 
written test plan for District review and approval. Written 
notice of the compliance/certification test shall be provided 
to the District ten (10) days prior to the tests so that an 
observer may be present. A written report with the results of 
such compliance/certification tests shall be submitted to the 
District within forty-five (45) days after testing is completed.

30 Days Prior to the Compliance 
/Certification Test

District, CEC

AQ-72

AQ-72 COMM Compliance Certification Test Plan - Notice of Test The project owner shall notify the District and the CPM 
within ten (10) working days before the execution of the 
compliance tests required in AQ-73 and AQ-74

10 Days prior to test District, CEC
AQ-72

AQ-72 COMM Compliance Certification Test Plan - Test Results The test results shall be submitted to the District and to the 
CPM within forty-five (45) days after the tests are conducted 45 Days after testing District, CEC

AQ-72

AQ-72 COMM Test Protocol A/T AQ-72
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AQ-73 COMM Hexane & Benzene Testing - COD The project owner shall perform the following initial 
compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual. The test 
report shall be submitted to the District within 180 days of 
the commercial operation date (COD). The following 
compliance tests are required:
a. VOC as hexane in ppmvd and lb/hr (measured per USEPA 
Reference Methods 25 and 18 or equivalent).
b. Benzene in ppmvd and lb/hr (measured per ARB Method 
410 or equivalent).

(30) working days before the 
execution of the compliance test

Compliance Test Notification A/T + ASI

AQ-73

AQ-73 COMM Test Protocol A/T AQ-73
AQ-73 OPS Hexane & Benzene Test Results The test results shall be submitted to the District and to the 

CPM within 180 days of initial start up.
Within 180 days of initial start 

up.
CEC A/T + ASI

AQ-73

AQ-74 OPS Hexane & Benzene Testing - Annual The project owner shall perform the following annual 
compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual. The test 
report shall be submitted to the District no later than six 
weeks prior to the expiration date of this permit. The 
following compliance tests are required:
a. VOC as hexane in ppmvd and lb/hr (measured per US EPA 
Reference
Methods 25A and 18 or equivalent).
b. Benzene in ppmvd and lb/hr (measured per ARB Method 
410 or equivalent).

As part of the Annual Compliance Report, the project owner 
shall include information demonstrating compliance with 
operating emission rates

ACR CEC ASI

AQ-74

AQ-74 OPS Hexane & Benzene Test Records Additionally, records of all compliance tests shall be 
maintained on site for a period of five (5) years and 
presented to District personnel upon request.

Five (5) Years District, CEC A/T + ASI
AQ-74

BIO-1 PC Provide Resume of DB.

Submit the resume. The CEC, CDFG, and USFWS have 30 
days to approve or deny proposed Designated Biologists. No 
site or related facility activities shall commence until an 
approved Designated biologist is available to be on site.

60 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 6/29/2011 6/29/2011 8/22/2011 - - - BIO-1

BIO-1 PC & CONS
Provide Resume of New DB Prior to Release of 
Preceding DB

If a DB needs to be replaced, the resume of the proposed 
replacement must be submitted to the CPM at least 10 
working days prior to the termination or release of the 
preceding DB. In an emergency, immediately notify the CPM 
to discuss the qualifications and approval of a short term 
replacement while a permanent DB is proposed to the CPM 
for consideration.

10 working days CEC AS ASI H B As Req. As Req. As Req.

9/17/13 
USFWS/DOE 

approval, BIO1-
14-01

- - - BIO-1

BIO-2 CONS Provide Written Reports to CEC
Submit to the CPM copies of all written reports and 
summaries that document biological resource compliance 
activities, including those conducted by Biological Monitors.

MCR CEC AS ASI H B Monthly Monthly Monthly - - - BIO-2

BIO-2 CONS Provide Monitors as Needed

If actions may affect biological resources during 
operation, a designated biologist or biological monitor 
under the supervision of the designated biologist shall 
be available for monitoring and reporting.

As required CEC AS ASI H B As Req. As Req. As Req. - - - BIO-2

BIO-2 OPS Provide summaries to agencies.
Designated Biologist shall submit record summaries unless 
their duties are ceased as approved by the CEC. Reports 
shall also be submitted to CDFG and USFWS.

ACR CEC, CDFG, USFWS AS ASI H B ACR 2014 As Req. As Req. - - - BIO-2

BIO-3 PC Submit information to agencies.

Submit the specified information to the CEC, CDFG, and 
USFWS for approval. The CEC, CDFG, and USFWS have 
30 days to approve or deny proposed Biological 
Monitor(s). Submit a written statement to the CEC 
confirming that Biological Monitor(s) have been trained.

60 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 6/1/2011 6/1/2011 6/1/2011 - - - BIO-3

BIO-3 CONS Submit new information to CEC.
If additional biological monitors are needed during 
construction, the specified information shall be submitted to 
the CEC for approval.

10 days prior to their first day 
of monitoring

CEC AS ASI H B As Req. As Req. As Req. - - - BIO-3

BIO-4 CONS Notify CEC immediately of an incident.

Notify the CEC immediately (and no later than the following morning 
of the incident, or Monday morning in the case of a weekend) of any 
non-compliance or a halt of any site mobilization, ground disturbance, 
grading, construction, and operation activities. Also notify the CEC of 
the circumstances and actions being taken to resolve the problem.

Immediately as required CEC AS ASI H B As Req. As Req. As Req. - - - BIO-4

BIO-4 CONS Notify CEC of corrective action within 5 days.

Whenever corrective action is taken, a determination of 
success or failure will be made by the CEC within five 
working days after receipt of notice that corrective action is 
completed, or the project owner will be notified by the CEC 
that coordination with other agencies will require additional 
time before a determination can be made.

Immediately as required CEC AS ASI H B As Req. As Req. As Req. - - - BIO-4

BIO-5 PC Provide the CEC a copy of the WEAP program.

Worker Environmental Awareness Program: Provide the 
CEC the proposed WEAP and all supporting materials 
prepared or reviewed by the Designated Biologist and a 
resume of the person(s) administering the program. The 
CEC shall review and provide written comments within 
15 days of receipt.

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011 4/1/2011 5/1/2011
BIO5-02-01
01/04/13

BIO5-02-01
02/20/13

- - BIO-5

BIO-5 CONS
Provide the number of persons who have 
completed the WEAP training.

Provide the number of persons who have completed the 
training in the prior month and a running total of all 
persons who have completed the training to date.

MCR CEC AS ASI H B Monthly Monthly Monthly - - - BIO-5

BIO-5 PC Provide CEC approved materials list.
Prior to site and related facilities mobilization submit 
two copies of the CEC-approved materials. 

10 days prior to site 
mobilization

CEC AS ASI M S 8/19/2011 7/1/2011 8/1/2011 - - - BIO-5

BIO-5
CONS, 

COMM & 
OPS

Keep signed training forms on site.

Training acknowledgement forms signed during 
construction shall be kept on file by the project owner 
for a period of at least six months after the start of 
commercial operation.  During operation signed 
statements for operational personnel shall be kept on 
file for 6 months following termination of employment.

As required CEC AS ASI H B As Req. As Req. As Req. - - - BIO-5

BIO-6 PC Provide the CEC a copy of the BRMIMP plan.

Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP) Development and 
Compliance: Provide the specified document prior to 
start of any site (or related facilities) mobilization. The 
CEC will determine the BRMIMP's acceptability within 
30 days of receipt. If there are any permits that have not 
yet been received when the BRMIMP is first submitted, 
these permits shall be submitted to the CPM within 5 
days of their receipt, and the BRMIMP shall be revised or 
supplemented to reflect the permit condition within 10 
days of their receipt by the project owner. Ten days prior 
to pre-construction site mobilization the revised BRMIMP 
shall be resubmitted to the CEC.Site mobilization will 
not occur without an approved BRMIMP. 

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011 4/1/2011 5/1/2011 - - - BIO-6

BIO-6 CONS
Implementation of BRMIMP measures will be 
reported. 

Implementation of BRMIMP measures will be reported. MCR CEC AS ASI H B Monthly Monthly Monthly - - - BIO-6

BIO-6 COMM Provide a written construction closure report to CEC.
Provide to the CEC, for review and approval, a written 
construction closure report identifying which items of the 
BRMIMP have been completed etc. (see COC)

30 days after completion of 
construction

CEC AS ASI H B As Req. As Req. As Req. - - - BIO-6

BIO-7 PC Include all mitigation measures in BRMIMP.
All mitigation measures and their implementaion 
methods shall be included in the BRMIMP.

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011 4/1/2011 5/1/2011 - - - BIO-7

BIO-7 CONS Report measures to CEC.
Implementation of the measures will be reported. 8/17/2012 
CEC Notice of Decision removed wording limiting HLR speed 
limit to 25mph. 

MCR CEC AS ASI H B Monthly Monthly Monthly - - - BIO-7

BIO-7 OPS
Provide construction termination report to CEC, 
CDFG and USFWS.

Provide to the CEC, for review and approval, a written 
construction termination report identifying how measures 
have been completed. Additional copies shall be provided to 
CDFG and USFWS.

30 days after completion of 
construction

CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - - BIO-7

BIO-8 PC

Pre-Construction Nest Surveys and Impact 
Avoidance and Minimization Measures for 
Migratory Birds: Provide the CEC a letter-report 
describing the findings of the pre-construction 
nest surveys, including the time, date, and 
duration of the survey; identity and qualifications 
of the surveyor(s); and a list of species observed. 
If active nests are detected during the survey, the 
report shall include a map or aerial photo 
identifying the location of the nest and shall 
depict the boundaries of the no-disturbance 
buffer zone around the nest. Additional copies 
shall be provided to CDFG and USFWS.

 
10 days prior to site 

mobilization
CEC, CDFG, USFWS AS ASI M S 8/19/2011 7/1/2011 8/1/2011 - - - BIO-8

BIO-9 PC

Golden Eagle Territory-Specific Management Plan: 
Submit a report to the CEC, CDFG, and USFWS. 
This report shall document the results of the 
inventory and monitoring as described in Pagel et 
al. 2010.

Golden Eagle Territory-Specific Management Plan: 
Submit a report to the CEC, CDFG, and USFWS. This 
report shall document the results of the inventory and 
monitoring as described in Pagel et al. 2010.

within 30 days of completion 
of GOEA breeding-season 

surveys
CEC, CDFG, USFWS AS ASI M S 3/1/2011 2/1/2011 3/1/2011 - - - BIO-9

BIO-9 PC

Submit a report to the CEC, CDFG, and USFWS. 
This report shall document the results of the 
protocol surveys as described in Pagel et al. 2010 
or more recent guidance by USFWS (e.g., Pagel et 
al, in prep).

Submit a report to the CEC, CDFG, and USFWS. This 
report shall document the results of the protocol surveys 
as described in Pagel et al. 2010 or more recent 
guidance by USFWS (e.g., Pagel et al, in prep).

within 30 days of completion 
of GOEA non-breeding-season 

surveys (late-summer/early 
winter 2010)

CEC, CDFG, USFWS AS ASI M S 3/1/2011 2/1/2011 3/1/2011 - - - BIO-9

BIO-9 PC

Provide the CEC, CDFG, and USFWS with the 
final version of the Golden Eagle Territory-Specific 
Management Plan, based on breeding-season 
inventory results. This final Plan shall have been 
reviewed and approved by the CEC in 
consultation with USFWS. [or (see next entry 
below)]

Provide the CEC, CDFG, and USFWS with the final 
version of the Golden Eagle Territory-Specific 
Management Plan, based on breeding-season inventory 
results. This final Plan shall have been reviewed and 
approved by the CEC in consultation with USFWS. [or 
(see next entry below)]

30 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 7/292011 5/1/2011 6/1/2011 - - - BIO-9

BIO-9 PC

 If disturbance to eagles would not occur and a 
Plan is not warranted, a letter from USFWS 
documenting this determination shall be 
submitted to the CEC at least 10 days prior to the 
start of any pre-construction site mobilization.

 If disturbance to eagles would not occur and a Plan is 
not warranted, a letter from USFWS documenting this 
determination shall be submitted to the CEC at least 10 
days prior to the start of any pre-construction site 
mobilization.

10 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 8/19/2011 7/1/2011 8/1/2011 - - - BIO-9

BIO-9 PC

An addendum to the Plan may be required by 
USFWS based on non-breeding season survey 
results. If required, a final addendum, which has 
been reviewed and approved by the CEC in 
consultation with USFWS, shall be submitted to 
the CEC.

An addendum to the Plan may be required by USFWS 
based on non-breeding season survey results. If 
required, a final addendum, which has been reviewed 
and approved by the CEC in consultation with USFWS, 
shall be submitted to the CEC.

within 90 days of completion 
non-breeding season surveys

CEC, CDFG, USFWS AS ASI M S 6/1/2011 6/1/2011 6/1/2011 - - - BIO-9

BIO-10 PC

Documentation of Bald and Golden Eagle Act 
Compliance: Submit to the CEC documentation 
that the project is in compliance with the Bald 
and Golden Eagle Protection Act (Title 16, United 
States Code, sections 668-668d). This shall 
include documentation from the USFWS in the 
form of written or electronic transmittal indicating 
the status of the permit, if required, and any 
follow up actions required by the project owner. 
Any additional actions shall be added to the 
BRMIMP and implemented.

Documentation of Bald and Golden Eagle Act 
Compliance: Submit to the CEC documentation that the 
project is in compliance with the Bald and Golden Eagle 
Protection Act (Title 16, United States Code, sections 
668-668d). This shall include documentation from the 
USFWS in the form of written or electronic transmittal 
indicating the status of the permit, if required, and any 
follow up actions required by the project owner. Any 
additional actions shall be added to the BRMIMP and 
implemented.

10 days prior to site 
mobilization

CEC AS ASI M S 8/19/2011 2/1/2011 3/1/2011 - - - BIO-10

BIO-11 PC

Desert Tortoise Exclusion Fencing, Clearance 
Surveys, and Translocation Plan: The entire project 
site shall be fenced with desert tortoise exclusion 
fence. To avoid impacts to desert tortoise during 
fence construction, the proposed fence alignment 
shall be flagged and the alignment surveyed 
within 24 hours prior to fence construction.

Desert Tortoise Exclusion Fencing, Clearance Surveys, 
and Translocation Plan: The entire project site shall be 
fenced with desert tortoise exclusion fence. To avoid 
impacts to desert tortoise during fence construction, the 
proposed fence alignment shall be flagged and the 
alignment surveyed within 24 hours prior to fence 
construction.

Prior to ground disturbance CEC A/T Permitting S P 8/1/2011 5/1/2011 6/1/2011 - - - BIO-11
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BIO-11 PC

Provide the CEC with the final version of the 
Desert Tortoise Translocation Plan that has been 
approved by the Energy Commission staff, 
USFWS, and CDFG. The CEC will determine the 
plan’s acceptability within 15 working days of 
receipt of receipt of the final plan.

Provide the CEC with the final version of the Desert 
Tortoise Translocation Plan that has been approved by 
the Energy Commission staff, USFWS, and CDFG. The 
CEC will determine the plan’s acceptability within 15 
working days of receipt of receipt of the final plan.

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-11

BIO-11 PC
All modifications to the approved Desert Tortoise 
plan must be made only after approval by the Energy 
Commission staff, USFWS, and CDFG. 

All modifications to the approved Desert Tortoise plan must 
be made only after approval by the Energy Commission 
staff, USFWS, and CDFG. 

As required CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - - BIO-11

BIO-11 PC

The project owner shall notify the CEC no fewer 
than five working days before implementing any 
CEC-approved modifications to the Translocation 
Plan.

The project owner shall notify the CEC no fewer than 
five working days before implementing any CEC-
approved modifications to the Translocation Plan.

5 working days before 
implementation

CEC AS ASI H B As Req. As Req. As Req. - - - BIO-11

BIO-11 PC

Submit report to the CEC, USFWS, and CDFG 
describing how each of the mitigation measures 
described have been satisfied. The report shall 
include the desert tortoise survey results, capture 
and release locations of any translocated desert 
tortoises, and any other information needed to 
demonstrate compliance with the measures 
described.

Submit report to the CEC, USFWS, and CDFG describing 
how each of the mitigation measures described have 
been satisfied. The report shall include the desert 
tortoise survey results, capture and release locations of 
any translocated desert tortoises, and any other 
information needed to demonstrate compliance with the 
measures described.

30 days of completing Desert 
Tortoise clearance surveys

CEC, CDFG, USFWS AS ASI H B 1/25/11

3/21/2011
CEC Approved
BIO11-01-02

Authorization to 
Construct Tortoise 

Fence

4.17.2012
CEC Approved 
BIO 11-02-01

(survey 
addendum) 

4.23.2012
CEC 

Approved BIO 
11-02-01
(survey 

addendum) 

- - BIO-11

BIO-12 PC

Mohave Ground Squirrel Clearance Surveys: 
Submit a report to the CEC and CDFG describing 
how the measures described were implemented. 
The report shall include the MGS survey results, 
capture and release locations of any relocated 
squirrels, and any other information needed to 
demonstrate compliance with the measures 
described. [Survey required to be conducted after 
the installation of the desert tortoise exclusion 
fence and immediately prior to any ground 
disturbance.]

Mohave Ground Squirrel Clearance Surveys: Submit a 
report to the CEC and CDFG describing how the 
measures described were implemented. The report shall 
include the MGS survey results, capture and release 
locations of any relocated squirrels, and any other 
information needed to demonstrate compliance with the 
measures described. [Survey required to be conducted 
after the installation of the desert tortoise exclusion 
fence and immediately prior to any ground disturbance.]

Report due within 30 days of 
completing MGS clearance 

surveys [Survey required after 
DT fencing, immed. prior to 

ground disturbance]

CEC, CDFG, USFWS AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-12

BIO-13 PC

Provide CEC and CDFG with the final version of 
the Burrowing Owl Monitoring and Mitigation 
Plan that has been reviewed and approved by the 
CEC in consultation with CDFG. 

Provide CEC and CDFG with the final version of the 
Burrowing Owl Monitoring and Mitigation Plan that has 
been reviewed and approved by the CEC in consultation 
with CDFG. 

45 days prior to site 
mobilization

CEC/CDFG AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-13

BIO-13 PC

An addendum to the plan, which includes the pre-
construction survey results and the CDFG 
approved amount of compensatory mitigation, 
shall be submitted.

An addendum to the plan, which includes the pre-
construction survey results and the CDFG approved 
amount of compensatory mitigation, shall be submitted.

10 days after completing 
burrowing owl surveys

CEC/CDFG AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-13

BIO-13 PC

All modifications to the approved Plan may be 
made by the CEC after consultation with CDFG. 
The project owner shall notify the CEC before 
implementing any CEC-approved modifications to 
the Burrowing Owl Monitoring and Mitigation 
Plan.

All modifications to the approved Plan may be made by 
the CEC after consultation with CDFG. The project 
owner shall notify the CEC before implementing any 
CEC-approved modifications to the Burrowing Owl 
Monitoring and Mitigation Plan.

5 working days before 
implementation

CEC/CDFG AS ASI M S As Req. As Req. As Req. - - - BIO-13

BIO-14 PC

American Badger and Desert Kit Fox Impact 
Avoidance and Minimization Measures: Submit 
report to CEC and CDFG after completion of 
badger and kit fox surveys. The report shall 
describe survey methods, results, mitigation 
measures implemented, and the results of the 
measures.

American Badger and Desert Kit Fox Impact Avoidance 
and Minimization Measures: Submit report to CEC and 
CDFG after completion of badger and kit fox surveys. 
The report shall describe survey methods, results, 
mitigation measures implemented, and the results of the 
measures.

within 30 days of completion 
of surveys

CEC/CDFG AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-14

BIO-15 PC
Submit a formal acquisition proposal to the CEC, 
CDFG and USFWS describing the parcels intended 
for purchase or title/easement transfer. 

Submit a formal acquisition proposal to the CEC, CDFG 
and USFWS describing the parcels intended for purchase 
or title/easement transfer. 

90 days prior to acquisition of 
property

CEC/CDFG AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-15

BIO-15 PC

Provide written verification to the CEC that the 
compensation lands or conservation easements 
have been acquired and recorded in favor of the 

approved recipients. 

Provide written verification to the CEC that the 
compensation lands or conservation easements have 
been aquired and recorded in favor of the approved 

recipients. 

30 days prior to ground 
disturbance

CEC/CDFG AS ASI M S -
2/18/2011

PFLAF submitted to 
CEC

3/23/2011 to CEC
CDFG Approved
Revised PFLAF

3/18/2011

- - - BIO-15

BIO-15 PC, CONS
Provide CEC with a management plan for review 
and approval, in consultation with CDFG, for the 
compensation lands and associated funds.

Provide CEC with a management plan for review and 
approval, in consultation with CDFG, for the 
compensation lands and associated funds.

within 6 months of land 
purchase

CEC/CDFG AS ASI M S 1/1/2011 3/27/2012 4/16/2012 - - - BIO-15

BIO-15 COMM

Provide to the CEC verification that disturbance to 
desert tortoise and MGS habitat did not exceed 430 
acres, and that construction activities did not result in 
impacts to desert tortoise, MGS, and burrowing owl 
habitat adjacent to work areas. If habitat disturbance 
exceeds that described in this analysis, the CEC shall 
notify of any additional funds required or lands that 
must be purchased.

Provide to the CEC verification that disturbance to desert 
tortoise and MGS habitat did not exceed 430 acres, and that 
construction activities did not result in impacts to desert 
tortoise, MGS, and burrowing owl habitat adjacent to work 
areas. If habitat disturbance exceeds that described in this 
analysis, the CEC shall notify of any additional funds 
required or lands that must be purchased.

90 days after construction 
completion

CEC AS ASI H B As Req. As Req. As Req. - - - BIO-15

BIO-15 PC

If electing to use an in-lieu fee provision, request 
from the Energy Commission a determination that 
the project's in-lieu fee proposal meets CEQA and 
CESA requirements.

If electing to use an in-lieu fee provision, request from the 
Energy Commission a determination that the project's in-lieu 
fee proposal meets CEQA and CESA requirements.

As required CEC AS ASI M S As Req. As Req. As Req. - - - BIO-15

BIO-16 PC

Project owner shall submit to the CEC a copy of 
the Energy Commission staff- and CDFG-
approved Tamarisk Eradication Monitoring and 
Reporting Plan, including success criteria.

Project owner shall submit to the CEC a copy of the 
Energy Commission staff- and CDFG-approved Tamarisk 
Eradication Monitoring and Reporting Plan, including 
success criteria.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 6/1/2011 7/1/2011 - - - BIO-16

BIO-16
CONS, 

COMM, OPS

The Designated Biologist shall submit annual reports 
to the CEC and CDFG describing the dates, durations 
and results of monitoring.  Reports shall fully describe 
any actions taken to remedy regrowth. [Monitoring 
and maintenance of the site shall be conducted for 
five years unless less monitoring can be justified. 
Following the first year of monitoring, if the project 
owner petitions to terminate the monitoring 
program, staff and CDFG will determine whether 
more years are of monitoring are needed.]

The Designated Biologist shall submit annual reports to the 
CEC and CDFG describing the dates, durations and results of 
monitoring.  Reports shall fully describe any actions taken to 
remedy regrowth. [Monitoring and maintenance of the site 
shall be conducted for five years unless less monitoring can 
be justified. Following the first year of monitoring, if the 
project owner petitions to terminate the monitoring 
program, staff and CDFG will determine whether more years 
are of monitoring are needed.]

ACR CEC AS ASI H B Annually Annually Annually - - - BIO-16

BIO-16 CONS, OPS

The CEC and CDFG shall verify compliance with 
protective measures to ensure the accuracy of the 
PO's mitigation, monitoring and reporting efforts; 
and review relevant documents maintained by the 
project owner, interview the project owner's 
employees and agents, inspect the work site and 
take other actions as necessary to assess compliance 
with or effectiveness of protective measures. 

The CEC and CDFG shall verify compliance with protective 
measures to ensure the accuracy of the PO's mitigation, 
monitoring and reporting efforts; and review relevant 
documents maintained by the project owner, interview the 
project owner's employees and agents, inspect the work site 
and take other actions as necessary to assess compliance 
with or effectiveness of protective measures. 

None CEC, CDFG AS ASI H B As Req. As Req. As Req. - - - BIO-16

BIO-17 PC
Monitoring Impacts of Solar Collection 
Technology on Birds: Submit to the CEC, USFWS, 
and CDFG a draft Bird Monitoring Study. 

Monitoring Impacts of Solar Collection Technology on 
Birds: Submit to the CEC, USFWS, and CDFG a draft Bird 
Monitoring Study. 

60 days prior to ground 
disturbance

CEC, CDFG, USFWS AS ASI M S 6/15/2011 5/15/2011 6/1/2011 - - - BIO-17

BIO-17 PC

Provide CEC with the final version of the Bird 
Monitoring Plan that has been reviewed and 
approved by the CEC, in consultation with CDFG 
and USFWS. 

Provide CEC with the final version of the Bird 
Monitoring Plan that has been reviewed and approved 
by the CEC, in consultation with CDFG and USFWS. 

30 days prior to ground 
disturbance

CEC, CDFG, USFWS AS ASI M S 6/15/2011 5/15/2011 6/1/2011
12/16/13, 

BIO17-00-01
- - - BIO-17

BIO-17 OPS

Reports to the CEC, CDFG and USFWS describing the 
dates, durations and results of monitoring. Reports 
shall provide a detailed description of any project 
related bird or wildlife deaths or injuries detected.

Reports to the CEC, CDFG and USFWS describing the dates, 
durations and results of monitoring. Reports shall provide a 
detailed description of any project related bird or wildlife 
deaths or injuries detected.

Quarterly after COD, for at 
least 2 years

CEC, CDFG AS ASI H B As Req. As Req. As Req. - - - BIO-17

BIO-17 OPS

Annual Report summarizing the year's data, analyzes 
any Project-related bird fatalities or injuries detected, 
and provides recommendations for future monitoring 
and any adaptive management actions needed.  
Provided to the CEC, CDFG, and USFWS.

Annual Report summarizing the year's data, analyzes any 
Project-related bird fatalities or injuries detected, and 
provides recommendations for future monitoring and any 
adaptive management actions needed.  Provided to the 
CEC, CDFG, and USFWS.

ACR CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - - BIO-17

BIO-17 OPS

Quarterly reports shall continue until the CEC, in 
consultation with CDFG and USFWS, determine 
whether more years of monitoring are needed, and 
whether mitigation and/or adaptive management 
measures are necessary. 

Quarterly reports shall continue until the CEC, in 
consultation with CDFG and USFWS, determine whether 
more years of monitoring are needed, and whether 
mitigation and/or adaptive management measures are 
necessary. 

As required CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - - BIO-17

BIO-17 OPS

Prepare a paper describing the study design and 
monitoring results to be submitted to a peer-
reviewed scientific journal. Proof of submittal 
provided to the CEC within one year of concluding 
the monitoring study.

Prepare a paper describing the study design and monitoring 
results to be submitted to a peer-reviewed scientific journal. 
Proof of submittal provided to the CEC within one year of 
concluding the monitoring study.

1 year after conclusion of 
study

CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - - BIO-17

BIO-18 PC

Provide CEC, USFWS and CDFG with the final 
version of the Raven Management Plan that has 
been reviewed and approved by USFWS and 
CDFG. CEC shall determine the plan's acceptability 
within 10 days of receipt of the final plan.

Provide CEC, USFWS and CDFG with the final version of 
the Raven Management Plan that has been reviewed and 
approved by USFWS and CDFG. CEC shall determine the 
plan's acceptability within 10 days of receipt of the final 
plan.

30 days prior to ground 
disturbance

CEC, CDFG, USFWS AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-18

BIO-18 PC, CONS, 
COMM, OPS

All modifications to the approved Raven 
Management Plan must be made only after 
consultation with the Energy Commission staff, 
USFWS, and CDFG. The project owner shall notify 
the CEC no less than five working days before 
implementing any CEC-approved modifications to 
the Raven Plan.

All modifications to the approved Raven Management 
Plan must be made only after consultation with the 
Energy Commission staff, USFWS, and CDFG. The 
project owner shall notify the CEC no less than five 
working days before implementing any CEC-approved 
modifications to the Raven Plan.

5 days prior to implementation CEC, CDFG, USFWS AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-18

BIO-18 PC

Submit to the CEC verification of payment to the 
REAT Account to support the regional raven 
monitoring plan. Payment shall be included in the 
AMS project's land management enhancement 
fund, pursuant to Condition of Certification BIO-
15 (5(D)).

Submit to the CEC verification of payment to the REAT 
Account to support the regional raven monitoring plan. 
Payment shall be included in the AMS project's land 
management enhancement fund, pursuant to Condition 
of Certification BIO-15 (5(D)).

Prior to ground disturbance CEC, CDFG, USFWS AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - - BIO-18

BIO-18
COMM & 

OPS

Provide to the CEC for review and approval a report 
identifying which items of the Raven Plan have been 
completed, a summary of all modifications to 
mitigation measures made during the project's 
construction phase, and which items are still 
outstanding.

Provide to the CEC for review and approval a report 
identifying which items of the Raven Plan have been 
completed, a summary of all modifications to mitigation 
measures made during the project's construction phase, and 
which items are still outstanding.

30 days after completion of 
construction

CEC, CDFG, USFWS AS ASI H B 8/1/2014 - - - - - BIO-18

BIO-19
COMM & 

OPS

Submit a draft Evaporation Pond Monitoring and 
Adaptive Management plan to the CEC that 
incorporates the guidance in this condition.

Submit a draft Evaporation Pond Monitoring and Adaptive 
Management plan to the CEC that incorporates the 
guidance in this condition.

90 days prior to operation of 
evaporation ponds

CEC, CDFG, USFWS AS ASI H B 2/3/2014 PENDING - - - BIO-19

BIO-19
COMM & 

OPS

Provide the CEC, USFWS, RWQCB and CDFG with the 
final version of the Plan that has been reviewed and 
approved by the CEC in consultation with USFWS, 
RWQCB, and CDFG.

Provide the CEC, USFWS, RWQCB and CDFG with the final 
version of the Plan that has been reviewed and approved by 
the CEC in consultation with USFWS, RWQCB, and CDFG.

30 days prior to operation of 
evap ponds

CEC, CDFG, USFWS AS ASI H B - - - - - BIO-19

BIO-19 OPS
Notify the CEC no less than 5 working days before 
implementing any CEC approved modifications to the 
Evaporation Pond Plan.

Notify the CEC no less than 5 working days before 
implementing any CEC approved modifications to the 
Evaporation Pond Plan.

As required CEC, CDFG, USFWS AS ASI H B As Req. As Req. - - - - BIO-19

BIO-20 CONS

Provide proof, to the satisfaction of the CEC, that the 
alternate well is completed and able to effectively 
convey a minimum of 75 acre feet per year to the 
Harper Dry Lake Marsh. Proof shall include, but not 
be limited to, a description of the well parameters, as 
constructed.

Provide proof, to the satisfaction of the CEC, that the 
alternate well is completed and able to effectively convey a 
minimum of 75 acre feet per year to the Harper Dry Lake 
Marsh. Proof shall include, but not be limited to, a 
description of the well parameters, as constructed.

15 days prior to decomissioning 
well

CEC A/T+AS ASI T B 8/15/2012 7/1/2012 9/1/2012 - - - BIO-20

BIO-21 PC Submit USFWS Biological Opinion to CEC.
Submit to CEC copy of USFWS Biological Opinion. Verify that 
the permit terms and conditions of the Biological Opinion 
are incorporated into the BRMIMP and will be implemented.

45 days prior to site mobilization CEC AS ASI M S 6/15/2011 4/1/2011 6/1/2011 - - - BIO-21

CUL-1 PC Prior to the start of ground dis Design of proposed structures and grading plan.
45 days prior to ground 

disturbance
CEC AS ASI M S 6/15/2011 4/1/2011 6/1/2011 - - - CUL-1

CUL-1 PC CRS to provide letter to CEC.
CRS shall provide a letter naming anticipated CRMs for the 
project and stating that they meet the minimum 
requirements for cultural resource monitoring.

20 days prior to ground 
disturbance

CEC AS CRS CRS 8/1/2011 4/1/2011 8/1/2011 - - - CUL-1

CUL-1 PC CRS to provide additional letters to CEC.
If additional CRMs are obtained during the project, the CRS 
shall provide additional letters to the CPM identifying the 
CRMs and attesting to the qualifications of the CRMs.

5 days prior to CRMs beginning 
on-site duties

CEC AS CRS CRS 8/20/2011 4/1/2011 8/20/2011 10/25/2013 - - - CUL-1

CUL-1 PC Provide resumes of specialist to CEC.
Resumes of specialists provided to CEC for review and 
approval.

10 days prior to specialists begin 
work

CEC AS CRS CRS 8/9/2011 4/1/2011 8/9/2011

CUL1-14-00
4/21/14 Follow-

up inquiry to
4/11/14 Alternate 

CRS

- - - CUL-1

CUL-1 PC
Confirm to CEC in writing that CRS is available and 
on site.

Project owner shall confirm in writing to the CEC that the 
approved CRS will be available for onsite work and is 
prepared to implement the cultural resources conditions.

10 days prior to ground 
disturbance

CEC AS CRS CRS 8/9/2011 4/1/2011 8/9/2011 - - - CUL-1
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CUL-2 PC Provide CRS documents to CEC.

The project owner shall provide the AFC, data responses, 
and confidential cultural resources documents to the CRS, if 
needed, and the subject maps and drawings to the CRS and 
CPM. The CPM will review submittals in consultation with 
the CRS and approve maps and drawings suitable for 
cultural resources planning activities.

40 days prior to ground 
disturbance

CEC AS ASI M S 7/20/2011 4/1/2011 7/20/2011 - - - CUL-2

CUL-2 PC
If there are changes to any project-related footprint, 
revised maps and drawings shall be provided.

If there are changes to any project-related footprint, revised 
maps and drawings shall be provided.

15 days prior to ground 
disturbance

CEC AS ASI M S 8/1/2011 4/1/2011 8/1/2011 - - - CUL-2

CUL-2 PC
If project construction is phased, if not previously 
provided, submit the subject maps and drawings.

If project construction is phased, if not previously provided, 
submit the subject maps and drawings.

15 days prior to each phase CEC AS ASI M S 8/1/2011 4/1/2011 8/1/2011 - - - CUL-2

CUL-2 CONS CRS to provide schedule to CEC.
Current schedule of anticipated project activity shall be 
provided to the CRS and CEC by letter, e-mail or fax.

Weekly during ground 
disturbance

CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - CUL-2

CUL-2 CONS Provide written notice of any changes.
Provide written notice of any changes to scheduling of 
construction phase.

within 5 days of identifying 
changes

CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - CUL-2

CUL-3 PC Submit CRMMP to CEC.
Submit the Cultural Resources Monitoring and Mitigation 
Plan (CRMMP) to the CEC for review and approval.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 6/1/2011 7/1/2011 - - - CUL-3

CUL-3 PC

Letter provided to the CEC indicating that the owner 
agrees to pay curation fees for any materials 
collected as a result of the archaeological 
investigations.

Letter provided to the CEC indicating that the owner agrees 
to pay curation fees for any materials collected as a result of 
the archaeological investigations.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 6/1/2011 7/1/2011 - - - CUL-3

CUL-4 CONS

Submit the Cultural Resources Report (CRR) to the 
CEC for review and approval. If any reports have 
previously been sent to the California Historical 
Resource Information System (CHRIS), then receipt 
letters from the CHRIS or other verification of receipt 
shall be included in an appendix. 

Submit the Cultural Resources Report (CRR) to the CEC for 
review and approval. If any reports have previously been 
sent to the California Historical Resource Information System 
(CHRIS), then receipt letters from the CHRIS or other 
verification of receipt shall be included in an appendix. 

90 days after completion of 
ground disturbance (including 

landscaping) 
CEC AS ASI Staff ASI Staff 10/1/2014 As Req. As Req. - - - CUL-4

CUL-4 CONS

Provide copy of agreement with, or other written 
commitment from, a curation facility that meets the 
standards stated in the CA State Historical Resources 
Commissions Guidelines for the Curation of Archeological 
Collections , to accept cultural materials, if any, from this 
project. Any agreements concerning curation will be retained 
and available for audit for the life of the project. 

Provide copy of agreement with, or other written commitment from, 
a curation facility that meets the standards stated in the CA State 
Historical Resources Commissions Guidelines for the Curation of 
Archeological Collections , to accept cultural materials, if any, from 
this project. Any agreements concerning curation will be retained and 
available for audit for the life of the project. 

90 days after completion of 
ground disturbance (including 

landscaping) 
CEC AS ASI Staff ASI Staff 10/1/2014 As Req. As Req. - - - CUL-4

CUL-4 CONS

Provide documentation to the CEC confirming that 
copies of the CRR have been provided to the SHPO, 
the CHRIS and the curating institution, if 
archaeological materials were collected.

Provide documentation to the CEC confirming that copies of 
the CRR have been provided to the SHPO, the CHRIS and 
the curating institution, if archaeological materials were 
collected.

within 10 days of CEC 
approval

CEC AS ASI Staff ASI Staff 7/10/2014 As Req. As Req. - - - CUL-4

CUL-4 CONS
Submit a draft CRR to the CEC for review and 
approval.

Submit a draft CRR to the CEC for review and approval.
within 30 days after requesting 
a suspension of construction 

activities
CEC AS ASI Staff ASI Staff 8/1/2014 As Req. As Req. - - - CUL-4

CUL-5 PC

The CRS shall provide the training program draft text 
and graphics and the informational brochure to the 
CEC for review and approval. The CPM will provide to 
the project owner a WEAP Training 
Acknowledgement form for each WEAP-trained 
worker to sign.

The CRS shall provide the training program draft text and 
graphics and the informational brochure to the CEC for 
review and approval. The CPM will provide to the project 
owner a WEAP Training Acknowledgement form for each 
WEAP-trained worker to sign.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 5/29/2011 6/29/2011 - - - CUL-5

CUL-5 COMM

On a monthly basis, until ground disturbance is 
completed, the project owner shall provide in the 
MCR the WEAP Training Acknowledgement forms of 
workers at the project site and on the linear facilities 
who have completed training in the prior month and 
a running total of all persons who have completed 
training to date.

On a monthly basis, until ground disturbance is completed, 
the project owner shall provide in the MCR the WEAP 
Training Acknowledgement forms of workers at the project 
site and on the linear facilities who have completed training 
in the prior month and a running total of all persons who 
have completed training to date.

MCR CEC AS ASI Staff ASI Staff Monthly Monthly Monthly - - - CUL-5

CUL-6 PC
CEC will provide to the CRS an electronic copy of a 
form to be used as a daily monitoring log.

CEC will provide to the CRS an electronic copy of a form to 
be used as a daily monitoring log.

30 days prior to ground 
disturbance

CEC/CRS AS ASI M S 7/29/2011 5/29/2011 6/29/2011 - - - CUL-6

CUL-6 CONS
While monitoring is on-going, include a copy of the 
monthly summary report of cultural resources-related 
monitoring prepared by the CRS.

While monitoring is on-going, include a copy of the monthly 
summary report of cultural resources-related monitoring 
prepared by the CRS.

MCR CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - CUL-6

CUL-6 CONS

Daily, as long as no cultural resources are found, the 
CRS shall provide a statement that “no cultural 
resources over 50 years of age were discovered” to 
the CEC as an e-mail, or in some other form 
acceptable to the CEC. If the CRS concludes that 
daily reporting is no longer necessary, a letter or e-
mail providing a detailed justification for the decision 
to reduce or end daily reporting shall be provided to 
the CEC for review and approval at least 24 hours 
prior to reducing or ending daily reporting.

Daily, as long as no cultural resources are found, the CRS 
shall provide a statement that “no cultural resources over 50 
years of age were discovered” to the CEC as an e-mail, or in 
some other form acceptable to the CEC. If the CRS 
concludes that daily reporting is no longer necessary, a letter 
or e-mail providing a detailed justification for the decision to 
reduce or end daily reporting shall be provided to the CEC 
for review and approval at least 24 hours prior to reducing 
or ending daily reporting.

Daily logs emailed to CEC CEC AS ASI Staff ASI Staff Daily Daily Daily - - - CUL-6

CUL-6 CONS

At least 24 hours prior to implementing a proposed 
change in monitoring level, documentation justifying 
the change shall be submitted to the CEC for review 
and approval.

At least 24 hours prior to implementing a proposed change 
in monitoring level, documentation justifying the change 
shall be submitted to the CEC for review and approval.

24 hours prior to 
implementing a proposed 

change
CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - CUL-6

CUL-6 CONS

Following the discovery of any Native American 
cultural materials, submit to the CEC copies of the 
information transmittal letters sent to the 
Chairperson of the Native American tribes or  groups 
who requested the information. Additionally, submit 
to the CEC copies of letters of transmittal for all 
subsequent responses to Native American requests 
for notification, consultation, and reports and records 
and any comments or information provided in 
response by the Native Americans.

Following the discovery of any Native American cultural 
materials, submit to the CEC copies of the information 
transmittal letters sent to the Chairperson of the Native 
American tribes or  groups who requested the information. 
Additionally, submit to the CEC copies of letters of 
transmittal for all subsequent responses to Native American 
requests for notification, consultation, and reports and 
records and any comments or information provided in 
response by the Native Americans.

30 days after discovery of 
Native American Artifacts

CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - CUL-6

CUL-7 PC
Provide CEC and CRS letter to give CRM's authority 
to halt construction activities given a culture resource 
discovery is found. 

Provide the CEC and CRS with a letter confirming that the 
CRS, alternate CRS and CRMs have the authority to halt 
construction activities in the vicinity of a cultural resource 
discovery, and that the project owner shall ensure that the 
CRS notifies the CEC within 24 hours of a discovery or by 
Monday morning if the cultural resources discovery occurs 
between 8:00 AM on Friday and 8:00 AM on Sunday 
morning.

30 days prior to ground 
disturbance

CEC/CRS AS ASI M S 7/29/2011 5/29/2011 6/29/2011 - - - CUL-7

CUL-7 CONS
Submit CRS form no less than 24 hours after a 
cultural resource is found.

Completed DPR 523 forms for resources newly discovered 
during construction shall be submitted to the CEC for review 
and approval no later than 24 hours following the 
notification of the CEC, or 48 hours following the 
completion of data recordation/recovery, whichever the CRS 
decides is more appropriate for the subject cultural resource.

24 hours following the 
notification of the CEC. 

CEC AS ASI H B As Req. As Req. As Req. - - - CUL-7

HAZ-1 OPS Provide Hazardous Materials list to CEC.
Provide to the CEC a list of hazardous materials contained at 
the facility.

MCR CEC A/T + AS Permitting/ASI S P/H B As Req. As Req. As Req.
4/30/2014

HAZ1-01-00

5/20/2014
CEC 

APPROVAL
- - HAZ-1

HAZ-2 CONS
Provide a Haz Mat Business Plan, SPCC Plan and 
Process Safety Management Plan to SBC for 
comment and CEC for review.

At least 60 days prior to receiving any hazardous material on 
the site for commissioning or operations, the project owner 
shall provide a copy of a final Hazardous Materials Business 
Plan, Spill Prevention, Control, and Countermeasure Plan, 
and a Process Safety Management Plan to the CEC for 
approval.

60 days prior to receiving 
hazardous material for COMM 

or OPS
SBC/CEC A/T + AS ASI/Permitting H B/S P 12/15/2013 7/23/2013

HAZ2-00-00
HMBP

Provided to the CEC 
and SBC

07.23.2013
CEC approval
08.01.2013

HAZ2-00-01
PSM
SPCC

Provided to the CEC
10.29.2013

SPCC
CEC approval
11.25.2013

PSMP
02/10/2014

4/23/14
HAZ2-05-00

Chemical 
cleaning 

procedure 
proposal revision - 
waster water to 
Baker tanks & 

roads

03/25/2014 
revised 

3/26/2014
HMBP

HAZ2-03-00

5/2/2014
Approval HAZ2-

04-00

4/29/14
Approval HAZ2-

05-00

4/16/14
HAZ2-03-00 

HMBP Revision 
Update 

Approval

HAZ2-02-00
CEC approval 
03/03/2014

Revision of the 
SPCC

- - HAZ-2

HAZ-3 CONS Provide a Safety Management Plan to the CEC.
Provide a Safety Management Plan as described to the CEC 
for review and approval.

60 days prior to delivery of any 
liquid hazardous materials to 

facility
CEC A/T + AS ASI/Permitting H B/S P 8/15/2013 7/16/2013

HAZ3-01-01
Safety Management 

Plan 
Provided to the CEC

07.16.2013
CEC approval
08.01.2013

Revised
10.31.2013

CEC approval
01.30.2014

- - - HAZ-3

HAZ-4 CONS Provide HTF Pipe Loop Drawings to CEC.

Provide the design drawings as described in COC HAZ-4 to 
the CPM for review and approval. [The project owner shall 
place an adequate number of isolation valves in the Heat 
transfer Fluid (HTF) pipe loops so as to be able to isolate a 
solar collector loop in the event of a leak of fluid.]

60 days prior to commencement 
of solar array construction

CEC A/T Permitting S P 4/12/2013
8/12/2012 initial, 
4/12/2013 final

6/3/2013 - - - HAZ-4

HAZ-5 PC
Submit Site Security plan 30 days prior to 
construction.

Notify the CPM that a site-specific Construction Security Plan 
is available for review and approval.

30 days prior to construction CEC A/T Permitting S P 4/24/2013
6/22/2011 initial, 
4/24/2013 final

6/3/2013 - - - HAZ-5

HAZ-6 COMM
Provide the Site-specific Security plan to the CEC for 
review and approval.

The project owner shall notify the CEC that a site-specific 
operations site security plan is available for review and 
approval.

30 days prior to initial receipt 
of hazardous materials on-site

CEC A/T + AS ASI/Permitting H B/S P 12/15/2013 12/17/2013

HAZ6-00-00
SENT TO THE CEC

12.17.2013
CONDITIONAL

APPROVAL
01.07.2014

FINAL APPROVAL
PENDING

- - - HAZ-6

HAZ-6
COMM & 

OPS
Provide statement in ACR that background checks 
for all employees have been performed.

In the annual compliance report, the project owner shall 
include a statement that all current project employee and 
appropriate contractor background investigations have been 
performed, and that updated certification statements have 
been appended to the operations security plan. In the 
annual compliance report, the project owner shall include a 
statement that the operations security plan includes all 
current hazardous materials transport vendor certifications 
for security plans and employee background investigations.

ACR CEC AS ASI Staff ASI Staff As Req. As Req.

HAZ6-01-00
(should be HAZ6-

01-01)
CEC appproved 

03/03/2014

- - - HAZ-6

HAZ-7 CONS
Provide HTF crossing plans for Harper Lake Road to 
the CEC for review and approval.

Provide the design drawings as described in COC HAZ-7 to 
the CEC for review and approval. [The project owner shall 
ensure that all pipes carrying heat transfer fluid (HTF), all 
command and control systems, and the fire water loop that 
are required to cross Harper Lake Road or Lockhart Road will 
be placed underground for the crossing.] 12/12/2012 CEC 
Notice od Decision noted fire water loops need not be 
placed in soalr field. 

60 days prior to commencement 
of solar array piping construction

CEC A/T Permitting S P 4/9/2013
7/6/2012 initial, 
4/9/2013 final

6/3/2013 - - - HAZ-7

LAND-1 PC
Provide Mitigation fee to an Agricultural Land Trust 
approved by CEC.

Provide a mitigation fee payment to an agricultural land 
trust such as the Transition Habitat Conservancy or any 
other land trust that has been previously approved by the 
CEC prior to the start of construction. The fee payment will 
be determined by an independent appraisal conducted on 
available, comparable, farmland property on behalf of the 
agricultural land trust. The project owner shall pay all costs 
associated with the appraisal. 

prior to the start of construction CEC AS ASI M S 7/29/2011 6/29/2011 7/29/2011 - - - LAND-1

LAND-1 OPS
Provide CEC proof that fee has been paid and 128 
acres of farm land have been purchased within 3 
years after commercial operation has begun.

Provide documentation to the CEC that the fee has been 
paid and that the 128 acres of farmland and/or easements 
shall be purchased within three years of start of operation as 
compensation for the 128 acres of FMMP designated 
Important Farmland to be converted by the AMS project. 
The documentation also shall guarantee that the 
land/easements purchased by the trust will be located in San 
Bernardino County and will be available in perpetuity for 
productive agricultural use. If no available land or easements 
can be purchased in San Bernardino County, then the 
purchase of lands/easements in other areas within western 
Mojave or adjacent counties, such as Kern County or 
Riverside County, is acceptable. 

3 years after commercial 
operation

CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - LAND-1

LAND-1 OPS Provide CEC update of lease purchase.
Provide to the CEC updates on the status of 
farmland/easement purchase(s).

ACR CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - LAND-1
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LAND-2 OPS
Submit closure plan within 12 months of planned 
closure.

Consistent with the requirements of COMPLIANCE-11, 
incorporate the applicable requirements of the San 
Bernardino County Development Code section 84.29.060, 
Decommissioning Requirements, into the AMS Facility 
Closure Plan, to the extent feasible, and in as much as the 
county requirements do not conflict with the California 
Energy Commission’s requirements and standards related to 
the closure of power generating facilities. Consistent with 
the requirements of COMPLIANCE-11, submit the Facility 
Closure Plan to the CEC.

12 months prior to planned 
closure/decommissioning

CEC/SBC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - LAND-2

LAND-3 PC Submit final plat to CEC.

Submit evidence to the CEC, indicating approval of the 
merger of parcels by San Bernardino County, or written 
approval of another process that is acceptable to the county. 
Shall include evidence of compliance with all conditions and 
requirements associated with the approval of the Certificate 
of Merger and/or Notice of Lot Line Adjustment by the 
county. If all parcels or portions of parcels are not owned by 
the PO at the time of the merger, a separate deed shall be 
executed and recorded with the county recorder. A copy of 
the recorded deed shall be submitted to the CEC, as part of 
the compliance package.

30 days prior to construction CEC/SBC AS ASI M S 7/29/2013 6/29/2011 7/29/2013 - - - LAND-3

NOISE-1 PC
Submit to CEC statement signed by owner that 
notification was performed.

The project owner shall transmit to the compliance project 
manager (CEC) a statement, signed by the project owner’s 
project manager, stating that the above notification has 
been performed, and describing the method of that 
notification. This communication shall also verify that the 
telephone number has been established and posted at the 
site, and shall provide that telephone number.

15 days prior to ground 
disturbance

CEC AS ASI M S 8/1/2013 6/1/2011 8/1/2013 - - - NOISE-1

NOISE-2 CONS & OPS
Submit any Noise Complaint to CEC within 5 days of 
receipt.

The project owner shall file a Noise Complaint Resolution 
Form, shown below, with both the local jurisdiction and the 
CEC, that documents the resolution of the complaint. If 
mitigation is required to resolve the complaint, and the 
complaint is not resolved within a three-day period, the 
project owner shall submit an updated Noise Complaint 
Resolution Form when the mitigation is performed and 
complete.

within 5 days of receiving 
complaint

CEC A/T + AS Permitting/ASI M S/S P As Req. As Req. As Req. - - - NOISE-2

NOISE-3 PC Submit Noise Control plan.
Submit the noise control program to the CEC. Make the 
program available to Cal-OSHA upon request.

30 days prior to ground 
disturbance

CEC/CAL-OSHA A/T + AS Permitting/ASI M S/S P 6/29/2011 5/29/2011 6/29/2011 - - - NOISE-3

NOISE-4 OPS Conduct 25 hour survey at LT-1 on a windy day.

Conduct a 25 hour survey at LT-1 on a windy day, it shall 
include measurement of one-third octave band sound 
pressure levels to ensure no new pure-tone noise 
components have been caused by the project.

within 90 days of project 
achieving sustained output >= 

90% of rated capacity
CEC AS ASI Staff H B 4/1/2014 - - - - - NOISE-4

NOISE-4 OPS
Submit summary report 30 days after completing 
survey

Submit a summary report to the CEC. Include a description 
of any additional mitigation measures necessary to achieve 
compliance with the listed noise limit, and a schedule for 
implementing these measures. When the measures are in 
place the survey shall be repeated.

within 30 days of completing 
survey

CEC AS ASI Staff H B 11/1/2014 - - - - - NOISE-4

NOISE-4 OPS Submit a copy of summary report to CEC.
Submit to the CEC a summary report of the new noise 
survey, performed as described and showing compliance 
with this condition.

within 30 days of completing 
new survey

CEC AS ASI Staff H B 11/1/2014 - - - - - NOISE-4

NOISE-5 OPS Conduct occupational noise survey.
The project owner shall conduct an occupational noise 
survey to identify any noise hazardous areas in the facility. 

after achieving sustained 
output >= 90% of rated 

capacity
 CEC AS ASI Staff H B 7/1/2014 - - - - - NOISE-5

NOISE-5 OPS Submit Noise survey to CEC.
Submit noise survey report to the CEC. Make the report 
available to OSHA and Cal-OSHA on request.

within 30 days of completing 
survey

CEC AS ASI Staff H B 8/1/2014 - - - - - NOISE-5

NOISE-6 PC
Sunmit to CEC statement acknowledging the 
restrictions will be observed throughout construction.

Transmit to the CEC a statement acknowledging that the 
restrictions will be observed throughout the construction of 
the project.

Prior to ground disturbance CEC AS ASI M S 6/29/2011
5/29/2011 (NOIS6-01-

00, approved 
6/29/11)

NOIS6-02-00
SENT TO THE CEC

07.12.2013
APPROVED
07.12.2013

NOIS6-03-00
SENT TO THE CEC

12.12.2013
APPROVED
12.20.2013

- - - NOISE-6

NOISE-7 COMM
Notify all residents and businesses within 2 miles of 
the site 30 days prior to start of project.

Notify all residents and business owners within two miles of 
the project site. The notification may be in the form of 
letters, phone calls, fliers, or other effective means as 
approved by the CEC. The notification shall include a  
description of the purpose and nature of the steam blow(s), 
the planned schedule, expected sound levels, and 
explanation that it is a one-time activity and not part of 
normal plant operation. During steam blow activities, noise 
levels will be monitored at receptor locations LT-1, ST-1 and 
ST-2 and the results reported to the CEC.

15 days prior to the first steam 
blow

CEC A/T + AS Permitting/ASI H B/S P

4/18/14
NOISE7-00-00 

Submittal

4/22/14
NOISE7-00-00 

Approval
- - - NOISE-7

PUBLIC HEALTH-1 COMM Submit Cooling Water Management Plan to CEC.
The Cooling Water Management Plan shall be provided to 
the CPM for review and approval.

60 days prior to 
commencement of cooling 

tower operations
CEC A/T + AS ASI/Permitting H B/S P 5/1/2014

Public Health-1-00-0
2/14/2014

Public Health-1-00-0
2/28/2014

- - - PUBLIC HEALTH-1

SOIL&WATER-1 PC
Prior to site mobilization, the project owner shall 
obtain the CPM approval for a site specific DESCP.

DESCP shall be consistent with the grading and drainage 
plan as required by Condition of Certification CIVIL-1 and 
relevant portions of the DESCP shall be submitted to the 
CBO for review and approval.

No later than 60 days prior to 
site mobilization

Submit simultaneously to the 
County of San Bernardino and 

Lahontan RWQCB no later 
than 60 days prior to site 

mobilization

A/T Permitting S P 6/29/2011 4/29/2011 6/29/2011 - - - SOIL&WATER-1

SOIL&WATER-1 PC Submit DESCP Plan to CEC, SBC and RWQCB

Submit a copy of the Drainage, Erosion, and Sediment 
Control Plan (DESCP) to the County of San Bernadino and 
the RWQCB for review and comment. CPM shall consider 
comments from county and RWQCB and approve the DESCP 
based upon comments as appropriate.

After review comments have 
been received

CPM shall consider comments 
from the County of San 

Bernardino and Lahontan 
RWQCB and approve the 

DESCP based on comments as 
appropriate

A/T Permitting S P 6/29/2011 4/29/2011 6/29/2011

5/5/2014
SWAT1-03-00

Approval 
DESCP revision

- - SOIL&WATER-1

SOIL&WATER-1 CONS Provide SWPPP Udates in MCR.
Provide an analysis on the effectiveness of the drainage, 
erosion, and sediment control measures and the results of 
monitoring and maintenance activities.

Monthly during construction CPM A/T Permitting S P Monthly Monthly Monthly - - - SOIL&WATER-1

SOIL&WATER-1 OPS Provide SWPPP Udates to CEC.

Provide information on the results of storm water BMP 
monitoring and maintenance activities. Also indicate what 
maintenance activities were completed to maintain the 
project's on-site storm water flow.

Annually once operational CEC A/T Permitting S P Annually Annually Annually - - - SOIL&WATER-1

SOIL&WATER-1 CONS & OPS Provide 2 Copies of SWPPP Udates to CEC.
Provide the CPM with two copies each of all monitoring or 
compliance reports.

As required CEC A/T + AS Permitting/ASI H B/S P As Req. As Req. As Req. - - - SOIL&WATER-1

SOIL&WATER-2 COMM

The project owner shall comply with the Waste 
Discharge Requirements (WDR's) established in Soil 
and Water Resources Appendices C, D and E for the 
construction and operation of the surface 
impoundments (evaporation ponds), land treatment 
units, and storm water management system.

Provide documentation to the CPM, with copies to the 
Lahontan RWQCB, demonstrating compliance with the 
WDRs established in Appendices C, D, and E. 

No later than 60 days prior to 
wastewater or stormwater 
discharge or use of land 

treatment units

Submit copies to both 
Lahontan RWQCB and CEC 

no later than 60 days prior to 
wastewater or stormwater 
discharge or use of land 

treatment units

A/T + AS Permitting/ASI H B/S P

6/8/2013 for LTU's

5/11/2013 for Evap 
Pond

8/14/2013 
Monitoring wells 

8/8/2013 for LTU's, 
6/11/2013 for Evap 
Pond,SWAT2-03-01

Monitoring Wells
Into the CEC
11.26.2013
Approved

01.10.2014
                                 

SWAT2-05-00
Bioremediation Plan
Submitted to CEC

2-7-2014
Pending

6-20-14
Bioremediation 
Manual for HTF 

contaminated soil
SWAT2-06-01

6-30-14
SWAT2-09-00

Final DMP\GMN

SWAT2-08-02
Schedule Change

Supercedes 
SWAT2-08-01

4/23/14
SWAT2-08-01

Mojave 
Test/Cleaning 
Water plan 

Revision

4/23/14
SWAT2-07-02

CEC and 
LRWQCB 
submittal 
response 

regarding early 
discharge request

6/17/14
SWAT2-08-02
Approved by 

CEC
Cooling 

Tower/WTP 
Wastewater
Discharge

- - SOIL&WATER-2

SOIL&WATER-2 CONS & OPS
Submit any design changes to CEC and LRWQCB for 
review and approval.

Any changes to the design, construction, or operation of the 
ponds, treatment units, or storm water system shall be 
requested in writing to the CPM, with copies to the 
Lahontan RWQCB, and approved by the CPM, in 
consultation with the Lahontan RWQCB, prior to initiation of 
any changes. 

Prior to initiation of any 
design, construction, or 

operational changes

Request in writing any 
changes to CEC with copies 

to Lahontan RWQCB
A/T + AS Permitting/ASI H B/S P - - - - - - SOIL&WATER-2

SOIL&WATER-2 OPS
Pay Annual Fees to LRWQCB and send a copy of 
receipt to CEC.

The Commission hereby delegates the enforcement of these 
requirements, and associated monitoring, inspection and 
annual fee collection authority, to the Water Boards. 
Accordingly, the Commission and the Water Board shall 
confer with each other and coordinate, as needed, in the 
enforcement of the requirements. The project owner shall 
pay the annual waste discharge permit fee associated with 
this facility to the Water Boards.

Annually
Pay annual fees to Lahontan 
RWQCB, Provide a copy of 

receipt to CEC
AS ASI H B - - - - - - SOIL&WATER-2

SOIL&WATER-2 OPS
Provide CEC all monitoring reports with copies to 
RWQCB

Provide to the CPM, with copies to the Lahontan RWQCB, all 
monitoring reports required by the WDRs, and fully explain 
any violations, exceedances, enforcement actions, or 
corrective actions related to construction or operation of the 
ponds, treatment units, or storm water system.  

As required

Provide a copy of any 
monitoring reports required 
by the WDR's to CEC, with a 

copy to Lahontan RWQCB

AS ASI H B - - - - - - SOIL&WATER-2

SOIL&WATER-2 OPS Pay Annual  Discharge Fees to LRWQCB.
The project owner shall pay the annual waste discharge 
permit fee associated with this facility to the Water Boards.

Annually
Pay annual fee to Lahontan 
RWQCB, provide copy of 

receipt to CEC
AS ASI H B - - - - - - SOIL&WATER-2

SOIL&WATER-3 COMM

The AMS project shall develop and implement a 
Channel Maintenance Program for routine 
maintenance of the AMS project storm water 
channels.

Submit to the CPM a Channel Maintenance Plan for review 
and approval. 

60 days prior to commercial 
operation

Submit to CEC at least 60 days 
before the start of plant 

operations
A/T Permitting S P 5/1/2014 - - - - - SOIL&WATER-3

SOIL&WATER-3 CONS & OPS
Notify CEC of any changes to Channel Maintenance 
Plan

Provide written notification to the CPM at least 60 days in 
advance of any planned changes to the Channel 
Maintenance Plan.

60 days prior to implementing 
changes to plan

Provide written notification 
to CPM at least 60 days in 
advance of any changes to 
the Channel Maintenance 

Plan

A/T + AS Permitting/ASI H B/S P
May 30, 2014
SWAT3-00-00

6/5/2014
CEC APPROVAL

- - - SOIL&WATER-3

SOIL&WATER-3 CONS & OPS Implement the Channel Maintenance Plan.
Implement the Channel Maintenance Plan in Item D 
(Channel Maintenance Plan and Reporting)

As required CPM A/T + AS Permitting/ASI H B/S P As Req. - As Req. - - - SOIL&WATER-3

SOIL&WATER-3 CONS & OPS
Ensure AMS workers receive training on the Channel 
Maintenance Plan

Ensure that the AMS project Construction and Operations 
Managers receive training on the Channel Maintenance 
Plan.

As required CPM A/T + AS Permitting/ASI H B/S P As Req. - As Req. - - - SOIL&WATER-3

SOIL&WATER-3 OPS Submit Annual Channel Maintenance Report.

Submit an Annual Channel Maintenance Report that 
specifies which maintenance activities were completed 
during the year including type of work, location, and 
measure of the activity (e.g. cubic yards of sediment 
removed).

Annually

Submit to CPM an annual 
report indicating which 

maintenance activities were 
performed

AS ASI H B - - - - - - SOIL&WATER-3

SOIL&WATER-4 CONS

Pre-well Installation.  The project owner shall 
construct and operate up to two on-site 
groundwater wells that produce water from the 
Harper Valley Groundwater Basin and two backup 
wells.

Submit a Groundwater Monitoring and  Management Plan 
to the County of San Bernardino for review and comment 
(see Condition of Certification SOIL&WATER-6).

60 days prior to construction of 
on-site groundwater wells

SBC A/T Permitting S P 6/29/2011 5/29/2011

6/29/2011
SWAT-4-10-00

Beta 4  Location in 
11.25.2013,

Approved
12.10.2013

- - - SOIL&WATER-4

SOIL&WATER-4 CONS
Submit to CEC a copy of the Well Abandonment 
Packet.

Submit to the CPM a copy of the water well abandonment 
and construction packet submitted to the County of San 
Bernardino for review and comment.

60 days prior to the 
abandonment and const. of the 

on-site groundwater wells

Submit to CPM a copy of the 
water well and abandonment 

and construction packet 
submitted to County of San 
Bernardino no later than 60 
days prior to abandonment 

and construction of the on-site 
groundwater wells

A/T Permitting S P 6/29/2011 5/29/2011 6/29/2011 - - - SOIL&WATER-4
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SOIL&WATER-4 CONS Submit to CEC a copy of any comments from SBC.

Submit a copy of any written comments received from the 
County of San Bernardino indicating whether the proposed 
well abandonment and construction activities comply with 
all county well requirements and meet the requirements 
established by the county’s water well permit program.

30 days prior to construction of 
on-site water supply

wells

Submit to CPM a copy of any 
written comments from 

County of San Bernardino 
indicating whether proposed 

well abandonment and 
construction activities comply 
with all county standards no 
later than 30 days prior to 

construction of on-site wells

A/T Permitting S P 6/29/2011 5/29/2011 6/29/2011 - - - SOIL&WATER-4

SOIL&WATER-4 CONS Provide Well Completion Reports to CEC.

Provide to the CEC copies of the Well Completion Reports 
submitted to the DWR by the well driller. Submit to the CEC, 
together with the Well Completion Report, a copy of well 
drilling logs, water quality analyses, and any inspection 
reports.

60 days after installation of each 
well

Submit to CPM copies of the 
well completion reports 

submitted to CA DWR no later 
than 60 days after installation 

of each well

A/T Permitting S P

5/22/2014
SWAT4-11-00

BETA 4

8/26/2013
BETA 3

12/4/2012
SWAT4-09-00
ALPHA 1 & 2

6/5/2014
SWAT4-11-00

CEC APPROVAL

02/04/2014
S&W-4-10-00

CEC APPROVAL
(New Beta Well 

Location-SBC Permit)

06/05/2013
SWAT4-08-00

CEC APPROVAL

12/14/2012
ALPHA 1 & 2

CEC APPROVAL

SWAT4-09-00
CEC APPROVAL

- - - SOIL&WATER-4

SOIL&WATER-4 CONS & OPS
Submit 2 Copies of any changes to Well 
Construction.

Submit two (2) copies to the CPM for review and approval 
any proposed well construction or operation changes.

During const & op life of well CEC A/T + AS Permitting/ASI H B/S P As Req. As Req. As Req. - - - SOIL&WATER-4

SOIL&WATER-4 OPS Submit 2 Copies of all monitoring reports.

Provide the CPM with 2 copies of all monitoring and other 
reports required for compliance with the County of San 
Bernardino water well standards and operation 
requirements.

As required CEC AS ASI H B - - - - - - SOIL&WATER-4

SOIL&WATER-4 CONS
Submit Documentation to CEC confirming all drilling 
and disposal was per applicable LORS.

Submit documentation to the CEC confirming that well 
drilling activities were conducted in compliance with Title 23, 
California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) 
requirements and that any on-site drilling sumps used for 
project drilling activities were removed in compliance with 
23 CCR section 2511(c).

15 days after completion of wells CEC A/T Permitting S P
BG 3/25 - VL to 

prepare submittal
- - - SOIL&WATER-4

SOIL&WATER-5 CONS 
The proposed project's use of groundwater for all 
construction and operations activities shall not 
exceed 2,160 acre-feet per year.

Prepare a semi-annual summary report of the amount of 
water used for construction purposes. The summary shall 
include the monthly range and monthly average of daily 
water usage in gallons per day.

6 months after start of 
construction & ea. 6 mos. of 

construction
CEC A/T Permitting S P As Req. As Req. As Req. - - - SOIL&WATER-5

SOIL&WATER-5 PC
Submit to CEC evidence that metering devices have 
been installed.

Submit to the CEC a copy of evidence that metering devices 
have been installed and are operational.

60 days prior to start of 
construction 

CEC AS ASI M S 6/29/2011 5/29/2011 6/29/2011 - - - SOIL&WATER-5

SOIL&WATER-5 CONS & OPS Prepare Annual Report for Water Usage

Prepare an annual summary report, which will include the 
maximum daily and monthly usage in gallons per day and 
the total monthly and annual usage in acre-feet. Following 
the first year of operation, the annual summary report will 
summarize the annual usage in tabular form. For calculating 
the total water use, the term "year" will corrsepond to the 
date established for the ACR submittal.

Annually CEC AS ASI H B Annually Annually Annually - - - SOIL&WATER-5

SOIL&WATER-6 PC
The project owner shall submit a Groundwater 
Monitoring and Reporting Plan to the CPM for review 
and approval.

Submit to the CPM, for review and approval, a 
comprehensive plan (Groundwater Level Monitoring and 
Reporting Plan) presenting all the data and information 
required in Item A1 SOIL&WATER-6.Submit to the both the 
CPM all calculations and assumptions made in development 
of the plan.

60 days prior to construction

Submit to CEC a 
comprehensive plan presenting 

all the data for well 
reconnaissance and well 

monitoring, Monitoring plan 
shall be submitted to CEC at 

least 60 days prior to 
construction 

AS ASI M S 6/29/2011

6/7/2011

SWAT6-06-00
7/12/2013

6/29/2011

SWAT6-06-00
8/26/2013

SWAT6-06-00 
approved 
8/26/13
 Deep

Monitoring
Well Completion

Reports
Submittal reason: 

completion of 
Deeper 

Monitoring Wells 
(GWMN)

- - - SOIL&WATER-6

SOIL&WATER-6 CONS
Submit Quarterly Reports to CEC on Monitoring 
Data.

Submit to the CPM quarterly reports presenting all the data 
and information required in Item A2, SOIL&WATER-6. 
Submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations.

Quarterly during construction CEC AS ASI H B As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 OPS
Provide CEC for review and approval documentation 
showing any mitigation.

Provide to the CEC, for review and approval, documentation 
showing that any mitigation to private well owners during 
project construction was satisfied, based on the 
requirements of the property owner as determined by the 
CEC.

60 days after commercial 
operation

CEC AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 OPS Submit monitoring reports to CEC.

Submit to CEC, applicable quarterly, semi-annual, and 
annual reports presenting all the data and information 
required in Item 2C, SOIL&WATER-6. Submit to the CEC all 
calculations and assumptions made in development of 
report data and interpretations, calculations, and 
assumptions used in development of any reports.

Quarterly, Bi-Annually, 
Annually as required

CEC AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 OPS
Provide Mitigation as Described in item 2D, 
SOIL&WATER-6.

Provide mitigation as described in Item 2D, SOIL&WATER-6, 
if the CEC’s inspection of the monitoring information 
confirms project-induced changes to water levels and water 
level trends relative to measured pre-project water levels, 
and well yield has been lowered by project pumping. The 
type and extent of mitigation shall be determined by the 
amount of water level decline and site-specific well 
construction and water use characteristics. The mitigation of 
impacts will be determined as set forth in Item 2D, 
SOIL&WATER-6.

As required CEC AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 OPS
Submit well drawdown calculations 30 days after 
approval of well drawdown analysis.

Submit to the CEC for review and approval all 
documentation and calculations describing necessary 
compensation for energy costs associated with additional lift 
requirements.

30 days after CEC approval of 
well drawdown analysis

CEC AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 OPS
Submit all calculations and any letters from well 
owners indicating agreement with calculations.

Submit to the CEC all calculations, along with any letters 
signed by the well owners indicating agreement with the 
calculations, and the name and phone numbers of those 
well owners that do not agree with the calculations.

As required CEC AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 OPS Provide proof of payment for mitigation.

If mitigation includes monetary compensation, provide 
documentation to the CEC that compensation payments 
have been made by March 31 of each year of project 
operation or, if a lump-sum payment is made, payment shall 
be made by March 31 of the following year. Within 30 days 
after compensation is paid, submit to the CEC a compliance 
report describing compensation for increased energy costs 
necessary to comply with the provisions of this condition.

As required CPM AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 OPS
Submit 5-year monitoring report after initial 5-year 
period and  every 5-years after.

After the first 5-year operational and monitoring period, and 
every subsequent 5-year period, submit a 5-year monitoring 
report to the CEC for review and approval. This report shall 
contain all monitoring data collected and provide a summary 
of the findings and a recommendation about whether the 
frequency of water level measurements should be revised or 
eliminated.

Every 5 years CPM AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-6 CONS & OPS
Provide CEC all monitoring reports, complaints, 
studies and other relevant data for life of project.

During the life of the project, provide to the CEC all 
monitoring reports, complaints, studies, and other relevant 
data.

within 10 days of receipt CEC AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-6

SOIL&WATER-7 PC

A water quality baseline fo pre-construction 
conditions shall be established for all wells in the 
monitoring network established by Condition of 
Certification SOIL&WATER-6, including all monitoring 
wells that are installed to comly with Waste 
Discharge Requirements for the evaporation ponds 
and land treatment unit associated with the project, 
the existing BLM well and any retrofitted or newly 
installed BLM marsh water supply well.

Groundwater Quality Monitoring and Reporting Plan in 
compliance with Item A shall be submitted to the CPM for 
review and approval.

60 days prior to construction
Submit to CEC at least 60 days 

prior to the start of 
construction

AS ASI M S 6/29/2011 6/7/2011 6/29/2011 - - - SOIL&WATER-7

SOIL&WATER-7 PC
Submit Pre-Construction Groundwater quality report 
30 days prior to start of construction.

Pre-construction groundwater quality report in compliance 
with Item B shall be submitted to the CPM for review and 
approval.

30 days prior to construction
Submit to CEC at least 30 days 
prior to start of construction

AS ASI M S 7/29/2011 6/7/2011 7/29/2011 - - - SOIL&WATER-7

SOIL&WATER-7 CONS & OPS
Submit Semi-Annual Groundwater quality reports to 
CEC for approval and BLM for review.

Semi-annually, by March 31 and September 31, submit 
Groundwater Quality Reports in compliance with Item D to 
the CEC for review and approval and to the BLM for review.

Semi-annually
Submit semi-annually to CEC 

and BLM
AS ASI/CH2M Hill H B/B W 7/29/2011 6/7/2011 7/29/2011 - - - SOIL&WATER-7

SOIL&WATER-7 OPS
Submit 5-year monitoring report after initial 5-year 
period and  every 5-years after.

After the first 5-year operational and monitoring period, and 
every subsequent 5-year period, submit a 5-year monitoring 
report to the CPM, for review and approval, that contains all 
groundwater quality data collected and provides a summary 
of the findings and a recommendation about whether the 
frequency of groundwater quality data collection should be 
revised or eliminated.

Every 5 years Submit to CEC every 5 years AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-7

SOIL&WATER-7 CONS & OPS
Provide CEC all monitoring reports, complaints, 
studies and other relevant data for life of project.

During the life of the project, provide to the CEC all 
monitoring reports, complaints, studies, and other relevant 
data.

CEC CEC AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-7

SOIL&WATER-8
COMM & 

OPS
The project owner shall recycle and reuse all process 
wastewater streams to the extent practicable. 

Prior to transport and offsite disposal of any facility 
operation wastewaters that are not suitable for treatment 
and reuse on-site, test and classify the stored wastewater to 
determine proper management and disposal requirements. 
All records of this testing and classification shall be maintain 
at the project site. Ensure that the wastewater is 
transported and disposed of in accordance with the 
wastewater’s characteristics and classification and all 
applicable LORS (including any CCR Title 22 Hazardous 
Waste and Title 23 Waste Discharges to Land requirements).

As required

Project owner shall test any 
on-site soils to assess 

whether they are suitable or 
not.  Project owner shall 
ensure that all unsuitable 

material is transported and 
disposed per the 

aforementioned LORS.

A/T/AS Permitting/ASI H B/S P As Req. As Req. As Req. - - - SOIL&WATER-8

SOIL&WATER-9 COMM

Prior to the start of construction of the sanitary 
waste system, the project owner shall submit plans 
for the construction and operation of the project's 
proposed sanitary waste septic system and leach 
field.

Submit to the County of San Bernardino appropriate fees 
and plans for review and comment for the construction and 
operation of the project’s sanitary waste septic system and 
leach field. A copy of these plans shall be simultaneously 
submitted to the CPM for review and approval. These plans 
shall demonstrate compliance with the sanitary waste 
disposal facility requirements of County of San Bernardino 
Codes Title 3, Division 3, Chapter 8, Waste Management, 
Article 5, Liquid Waste Disposal and Title 6, Division 3, 
Chapter 3, and the Uniform Plumbing Code.

60 days prior to commercial 
operation

Simutaneously submit to 
County of San Bernardino and 
CPM at least 60 days prior to 
commercial operations fees 

and plans for review of 
project's sanitary waste septic 

system and leach field.

A/T Permitting S P

Swat9-01-00
SBC Submittal
03-02-2012

Swat9-01-00
CEC Submittal
04-05-2012

Swat9-02-00
SBC Submittal
01-21-2014

Swat9-02-00
CEC Submittal
02-28-2014

Swat9-01-00
CEC Approval
04-01-2014

Swat9-01-00
SBC Approval
03-02-2014

Swat9-01-00
CEC Approval
04-23-2012

Swat9-02-00
SBC Approval
02-20-2014

Swat9-02-00
CEC Approval

PENDING

- - - SOIL&WATER-9

SOIL&WATER-10 PC
The project is subject to the requirement of Title 22, 
Article 3, Sections 64400.80 through 64445 for a 
non-transient, non-community water system.

The project owner shall obtain a permit to operate a non-
transient, non-community water system with the County of 
San Bernardino at least thirty (30) days prior to construction 
of the potable water treatment system. The project owner 
shall supply updates annually for all monitoring 
requirements and submittals to County of San Bernardino 
related to the permit, and proof of annual renewal of the 
operating permit.

30 days prior to construction of 
the potable water treatment 

system.

Project owner to obtain permit 
from County of San 

Bernardino to operate a non-
transient, noncommunity 

water system at least 30 days 
prior to construction

A/T Permitting S P
6/29/2011, 

10/1/2013 Water 
plans

4/29/2011

6/29/2011
BG 3/18 VL: AEPC 

working with SBC on 
submittal which will 

supercede this

VL - earlier dates 
refer to wells for 
potable system

- - - SOIL&WATER-10
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SOIL&WATER-10
COMM & 

OPS
Supply Annual Updates of Monitoring Requirements 
and Proof of Annual Renewal Fee permit payment.

Supply updates annually for all monitoring requirements and 
submittals to County of San Bernardino related to the 
permit, and proof of annual renewal of the operating 
permit.

Annually
Submit annual monitoring 
reports to County of San 

Bernardino
A/T+AS ASI/Permitting ASI Staff/S P As Req. As Req. As Req. - - - SOIL&WATER-10

SOIL&WATER-11 OPS

As a conservation method, the project owner shall 
annually sequester a volume of Free Production 
Allowance (FPA) equal to the annual volume of 
groundwater pumped for the AMS project.

The volume of FPA sequestered shall be documented and 
submitted to the CPM and Watermaster. This 
documentation shall include a table showing the annual and 
cumulative total FPA sequestered.

Annually
Submit annually to Lahontan 

RWQCB and CEC
AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-11

SOIL&WATER-12 OPS

The project owner may be required to contribute up 
to $50,000 annually, for the life of the AMS project, 
towards the Mojave Water Agency's (MWA) turf 
replacement program, high-efficiency toilet program, 
or other water conservation programs as approved 
by CPM.

Submit to the CPM a copy of the receipt from the MWA for 
the annual contribution; and an accounting of the following: 
i. The annual and cumulative volume of groundwater used 
by the project in acre-feet per year; ii. The annual and 
cumulative volume of FPA sequestered by the project in acre-
feet per year; iii. The numerical difference between annual 
and cumulative totals in Items i and ii above; and iv. The 
annual and cumulative monetary contribution and estimated 
annual and cumulative volume of water conserved by the 
project owner’s contribution to MWA’s turf replacement 
program, high-efficiency toilet program, or other water 
conservation program approved by the CPM.

Annually
Submit annual fee to MVA.  

Submit to CEC copy of 
receipt from MVA

AS ASI ASI Staff As Req. As Req. As Req. - - - SOIL&WATER-12

SOIL&WATER-12 OPS

The project owner may be required to contribute up 
to $50,000 annually, for the life of the AMS project, 
towards the Mojave Water Agency's (MWA) turf 
replacement program, high-efficiency toilet program, 
or other water conservation programs as approved 
by CPM.

If owner proposes to reduce the amount of the annual contribution 
based on the water conservation achieved through previous 
contributions, provide a plan demonstrating how the adjusted amount 
will ensure the water conservation program meets the requirements 
of this condition. The plan shall be provided for CPM review and 
approval 60 days prior to the annual contribution anniversary date.

60 days prior to the annual 
contribution anniversary date

Submit to CEC for review 
and approval

AS ASI ASI Staff - - - - - - SOIL&WATER-12

TRANS-1 PC
Prior to site mobilization, the project owner shall 
secure or construct one or more park-and-ride 
facilities with a combined capacity of 500 spaces.

Propose new park-and-ride lot(s) to the County of San Bernardino for 
review and comment and the CPM for review and approval. The 
proposal shall include a rationale for the location of the lot(s) based 
upon the expected geographic distribution of employees and 
availability of suitable sites.

90 days prior to site mobilization
County of San Bernardino, 

CPM
AS ASI M S 5/29/2011 1/1/2011 3/1/2011 - - - TRANS-1

TRANS-1 PC Inform SBC and CEC Park-and-Ride Facility is ready.
Notify the County of San Bernardino and the CPM that the 
park-and-ride lot(s) are ready for usage and available for 
inspection.

30 days prior to site mobilization
County of San Bernardino, 

CEC
AS ASI M S 5/29/2011 1/1/2011 3/1/2011 - - - TRANS-1

TRANS-2 PC
The project owner shall develop and implement a 
construction traffic control plan.

Provide to the County of San Bernardino for review and 
comment and the CPM for review and approval a copy of 
the construction traffic control plan. The plan must 
document consultation with Caltrans.

60 days prior to site mobilization
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P 6/29/2011 1/1/2011 3/1/2011 - - - TRANS-2

TRANS-3 PC

Prior to construction, the project owner shall 
document the existing condition of the primary 
roadways that will be used by the construction 
workers and heavy vehicle deliveries along Harper 
Valley Road to SR-58 and SR-58 for 1000 feet in each 
direction from Harper Lake Road.

Submit a review of existing roadway pavement conditions to 
San Bernardino County and Caltrans for review and 
comment and the CPM for review and approval. This review 
will include photographs and the visual analysis of pavement 
and sub-surface conditions. The CPM will need to approve 
the summary of existing pavement conditions prior to 
commencement of construction.

90 days prior to site mobilization
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P 6/29/2011 1/1/2011 3/1/2011 - - - TRANS-3

TRANS-3 COMM Submit Roadway Analysis report to SBC and CEC.

Submit an analysis of the roadway pavement conditions to 
San Bernardino County and Caltrans for review and 
comment and to the CPM for review and approval.  The 
review will include photographs, the visual analysis of 
pavement and sub-surface conditions and a schedule for 
repair.

60 days after the end of 
construction activities

County of San Bernardino, 
Caltrans, CEC

A/T Permitting S P 9/15/2014 - - - - - TRANS-3

TRANS-3 COMM Submit Roadway Analysis report to SBC and CEC.
Submit a letter to San Bernardino County, Caltrans, and the 
CPM indicating such repairs are finished and ready for 
inspection.

After completion of repairs
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P 9/15/2014 - - - - - TRANS-3

TRANS-4 PC
During construction, the project owner will stagger 
the employee start times and delivery times so as not 
to overload the existing highway traffic.

Include these restrictions in the construction traffic control 
plan required by TRANS-2

60 days prior to site mobilization
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P 6/29/2011 1/1/2011 3/1/2011 - - - TRANS-4

TRANS-5
COMM & 

OPS
The project owner shall not allow hazardous 
materials deliveries during non-daylight hours.

A record of hazardous deliveries shall be provided to the 
CPM as required in HAZ-3.

As required CEC A/T + AS ASI/Permitting H B/S P As Req. As Req. As Req. - - - TRANS-5

TSLN-1 CONS Submit Signed Letter to CEC
Submit to the CPM a letter signed by a California registered electrical 
engineer affirming that the lines will be constructed according to the 
requirements stated in the condition.

30 days prior to construction 
of transmission line or related 

structures and facilities
CEC A/T Electrical/Permitting S P 8/5/2011 4/1/2011 6/1/2011 - - - TSLN-1

TSLN-2 OPS Submit All Line Related Complaint Records
All reports of line-related complaints shall be summarized for the 
project-related lines and included during the first five years of plant 
operation in the Annual Compliance Report.

ACR CEC AS ASI H B As Req. As Req. As Req. - - - TSLN-2

TSLN-3 CONS File Energization Measurements
File copies of the pre-and post-energization measurements 
with the CPM after completion of the measurements.

60 days after completion of the 
measurements

CEC A/T Electrical

7-8-14
TLSN-3-00-00 (Pre 

Energization 
Measurements)

Approved

- - - TSLN-3

TSLN-4 OPS
Submit Inspection Results and Fire Prevention 
Activities

During the first five years of operation, the project owner 
shall provide a summary of inspection results and any fire 
prevention activities carried out along the rights-of-way and 
provide such summaries in the ACR for transmission line 
safety and nuisance-related requirements.

ACR, for first 5 years of 
operation

CEC AS ASI H B As Req. As Req. As Req. - - - TSLN-4

TSLN-5
COMM & 

OPS
Ground All Metallic Objects Within Transmission Line 
Right-of-Way

The project owner shall ensure that all permanent metallic 
objects within the right-of-way of the project-related lines 
are grounded according to industry standards regardless of 
ownership. Transmit to the CPM a letter confirming 
compliance with this condition.

30 days before lines are 
energized

CEC A/T Electrical/Field M K 41548
TLSN5-00-00
To the CEC
11.06.2013

TLSN5-00-00
CEC Approval
11.07.2013

- - - TSLN-5

VIS-1 PC
Vendor Colors of All Structures To Be Provided to 
CEC

At least 90 days prior to specifying to the vendor the colors 
and finishes of the first structures or buildings that are 
surface treated during manufacture, the project owner shall 
submit the proposed treatment plan to the CPM for review 
and approval. If the CPM determines that the plan requires 
revision, the project owner shall provide to the CPM a plan 
with the specified revision(s) for review and approval by the 
CPM before any treatment is applied. Any modifications to 
the treatment plan must be submitted to the CPM for 
review and approval. The review of any subsequent revisions 
shall be completed by the CPM within 15 days of receipt of 
the revisions.

90 days prior to specifying 
colors to vendor

CEC A/T Permitting S P 5/14/2012

5/14/2014
VIS1-01-08

12/9/2011, rev 1, 
2/6/12, rev 2, 

4/17/13, rev 3, 
8/5/2013, rev 4

5/16/2014
VIS1-01-08

CEC APPROVAL

1/9/2011, rev 1, 
3/14/12, rev 2, 
5/3/13, rev 3

VIS1-01-05
to the CEC
11.08.2013
Approved

11.14.2013

VIS1-01-06
to the CEC
11.25.2013
Approved

11.27.2013

VIS1-01-07
to the CEC
12.16.2013
Approved

01.08.2013

- - - VIS-1

VIS-1 COMM
Notify CEC that all Structures and Buildings are Ready 
for Inspection

The project owner shall notify the CPM that surface 
treatment of all listed structures and buildings has been 
completed and they are ready for inspection and shall 
submit one set of electronic color photographs from key 
observation points 1, 2, 3, 4, 5, 6, 7, and 8 analyzed in the 
Staff Assessment.

Prior to COD CEC A/T Permitting S P 7/15/2014 - -

5/14/2014
VIS1-01-08

AEPC Revision: 
New Paint & 

Color 

- - - VIS-1

VIS-1 OPS Provide Status Report to CEC

Provide a status report regarding surface treatment 
maintenance. Specify a): the condition of the surfaces of all 
structures and buildings at the end of the reporting year; b) 
maintenance activities that occurred during the reporting 
year; and c) the schedule of maintenance activities for the 
next year.

ACR CEC AS ASI ASI Staff 12/31/2014 - - - - - VIS-1

VIS-2 COMM Provide Landscape Screening Plan to CEC
The screening plan shall be submitted to the CPM for review 
and approval.

90 days prior to installation CEC AS ASI H B 4/1/2014

4/18/14
VIS2-00-01

Completion & 
Inspection readiness 

notification

- - - - VIS-2

VIS-2 OPS Report Maintenance Activities to CEC in ACR
Report maintenance activities, including replacement of 
plants that fail to thrive for the previous year of operation.

ACR, for first 5 years of 
operation

CEC AS ASI ASI Staff - - - - - - VIS-2

VIS-3 CONS Notify CEC that Compliance has been Met

Contact the CPM to show compliance with all of the above 
requirements. This shall include: final lighting plans, fixture 
and control schedules, fixture and control cut sheets and 
specifications, a photometric plan showing vertical and 
horizontal footcandles at all property lines to a height of 20 
feet, and the proposed time clock schedule.

90 days prior to ordering exterior 
lighting

CEC A/T Permitting S P
temp light, 

4/27/12, perm 
light, 8/28/13

temp light, 2/27/12, 
perm light, 5/28/13

temp light, 3/1/12, 
perm light, 8/9/13

- - - VIS-3

VIS-3
PC, CONS, & 

COMM
Notify CEC that Temp and Permanent Lighting is 
complete and ready for inspection

Notify the CPM that the temporary and permanent lighting 
has been completed and is ready for inspection. If after 
inspection the CPM says that modifications to the lighting 
are needed, within 30 days of receiving that notification 
owner shall implement the modifications and notify the CPM 
that the modifications have been completed and are ready 
for inspection.

Prior to construction/Prior to 
operation

CEC A/T Permitting S P As Req.

5/5/2014
VIS3-04-00 Submittal
Final CBO approved 
solar field lighting 

plan; layout included. 

5/5/2014
VIS3-04-00 Approval
Permanent Exterior 

Lighting

- - - VIS-3

VIS-3 CONS & OPS Notify CEC of Lighting Complaints

Provide the CPM with a complaint resolution form report as 
specified in the Compliance General Conditions, including a 
proposal to resolve the complaint, and a schedule for 
implementation. A copy of the complaint resolution form 
report shall be submitted  to the CPM within 30 days and 
included in the Annual Report.

within 48 hours of receiving 
lighting complaint

CEC AS ASI H B As Req. As Req. As Req. - - - VIS-3

VIS-4 PC Submit Screening Plan to CEC
The screening plan shall be submitted to the CPM for review 
and approval.

90 days prior to installation CEC A/T Permitting S P 4/9/2012 12/9/2011 3/26/2012 - - - VIS-4

VIS-4 CONS Notify CEC that Screen Fence is Completed Notify the CPM that the screening is ready for inspection. 
7 days after completing 

screening install
CEC A/T Permitting S P 7/1/2014 - - - - - VIS-4

VIS-4 OPS Report Maintenance Activities to CEC in ACR
Report maintenance activities, including replacement of 
damaged or destroyed screening for the previous year of 
operation.

 ACR CEC AS ASI H B ACR 2014 - - - - - VIS-4

WASTE-1 PC

Prior to the removal of any underground storage 
tanks (UST's) found on site, the project owner shall 
submit a copy of the information typically required to 
obtain a permit to the San Bernardino Fire 
Department for review and comment.

Provide the plans to remove the underground storage tanks 
to the CPM for review and approval.

60 days prior to site 
mobilization

San Bernardino Fire 
Department, CPM

AS ASI M S 6/29/2011 2/4/2011 4/4/2011

July 2012 MCR
CEC informed

07/19/2012
WASTE1-02-01

UST Removal

07-25-2012
CEC Approved
WASTE1-02-

01
UST Removal

- - WASTE-1

WASTE-1 PC Submit ALL UST Data to CEC
 Inform the CPM  of the data when all USTs were removed 
from the site.

In MCR in month following 
removal

CPM AS ASI H B -
July 2012 MCR
CEC informed

N/A - - - - WASTE-1

WASTE-2 PC & CONS
The project owner shall obtain a hazardous waste 
generator identification number from the USEPA.

Obtain a hazardous waste genereator identification number 
form the USEPA prior to generating any hazardous waste 
during project construction and operations.

Prior to Haz Waste generation USEPA, CPM A/T Permitting S P 12/31/2012 9/28/2012 11/27/2012 - - - WASTE-2

WASTE-2 CONS & OPS
Project Owner Shall Keep a Copy of Waste Generator 
Number on File at Project Site

Project owner shall keep a copy of the identification number 
on file at the project site and provide documentation of the 
hazardous waste generation notification and receipt of the 
number to the CPM  after receipt of the number. Submittal 
of the notification and issued number documentation to the 
CPM is only needed once unless there is a change in 
ownership, operation, waste generation, or waste 
characteristics that requires a new notification to USEPA.

Monthly USEPA, CPM A/T + AS Permitting S P 12/31/2012 9/28/2012 11/27/2012 - - - WASTE-2

WASTE-2 CONS & OPS
Changes in Waste Generator Numbers Shall Be 
Submitted to CEC

 Documentation of any new or revised hazardous waste 
generation notifications or changes in identification number 
shall be provided to the CPM.

As required USEPA, CPM A/T + AS ASI/Permitting H B/S P As Req.

CEC 1/27/2012
CA EPA Submittal

Fed EPA Application
07/09/2013

10/02/2013
US EPA approval

- - - WASTE-2

WASTE-3 PC

The project owner shall ensure that the AMS is 
properly characterized and remediated as necessary 
pursuant to LRWQCB or DTSC voluntary site cleanup 
programs.

Submit to the CPM copies of all pertinent correspondence, 
work plans, agreements, and authorizations between the 
AMS Project and DTSC regarding Voluntary Site Cleanup 
Program requirements and activities at the AMS project site. 
The CPM shall revew and comment on the proposed 
Cleanup Program requirements and activities.  Provide to the 
CPM written notice from DTSC that the AMS site has been 
investigated and remediated, as necessary, for compliance 
with the Voluntary Cleanup Program.

60 days prior to site 
mobilization

Lahontan RWQCB, DTSC, 
CPM

AS ASI M S 6/29/2011 2/11/2011 3/8/2011 - - - WASTE-3
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WASTE-4 PC

If potentially contaminated soil is identified during 
site characterization, demolition, excavation or 
grading at either the proposed site or linear facilities 
the professional engineer or geologist shall inspect 
the site and determine the nature and extent of 
contamination.

Submit any final reports filed by the professional engineer or 
professional geologist to the CPM. within 5 days of receipt CEC AS ASI H B As Req. As Req. As Req. - - - WASTE-4

WASTE-4 PC Notify CEC if Construction is Halted
Notify the CPM within 24 hours of any orders issued to halt 
construction.

within 24 hours of orders to 
halt construction

CEC AS ASI H B As Req. As Req. As Req. - - - WASTE-4

WASTE-5 PC

The project owner shall provide the resume of an 
experienced and qualified Professional Engineer or 
Geologist, who shall be available for consultation to 
the CPM for review and approval.

Submit the resume to the CPM for review and approval.
30 days prior to site 

mobilization
CEC AS ASI M S 6/29/2011 1/12/2011 2/12/2011 - - - WASTE-5

WASTE-6 PC
The project owner shall prepare a Construction 
Waste Management Plan.

Submit the Construction Waste Management Plan to the 
CPM for approval.

30 days prior to site 
mobilization 

CEC A/T Permitting S P 7/29/2011 7/27/2011 7/29/2011 - - - WASTE-6

WASTE-7 CONS & OPS

During the construction and operation phase, the 
project owner shall maintain copies of the contracted 
waste and/or refuse haulers documentation of each 

waste load transferred from the construction site to a 
disposal site and/or recycling center.

Identify permitted solid waste facilities or recycling centers 
that receive construction waste and maintain copies of 

weigh tickets and manifests showing the type and volume of 
waste disposed. This information shall be maintained at the 

project site and made accessible to CPM and the San 
Bernardino County Environmental Health Service 

Department Solid Waste Program.

As required
San Bernardino County 

Environmental Health Service 
Dept. Solid Waste, CEC

A/T + AS ASI/Permitting H B/S P As Req. As Req. As Req. - - - WASTE-7

WASTE-8 PC

Prior to demolition of existing structures, the project 
owner shall complete and submit a copy of a 
MDAQMD Asbestos Demolition Notification form to 
the CPM and the MDAQMD for approval.

Provide the Asbestos Demolition Notification Form to the 
CPM for review and approval. 

60 days prior to 
commencement of structure 

demolition
MDAQMD, CEC AS ASI M S  01/22/2012 11/22/2011 12/22/2011 - - - WASTE-8

WASTE-8 CONS Inform CEC when all Asbestos is Removed from Sie
Inform the CPM of the data when all ACM is removed from 
the site.

Monthly MDAQMD, CEC AS ASI/Permitting H B/S P 1/27/2012 1/27/2012 1/27/2012 - - - WASTE-8

WASTE-9 COMM
The project owner shall prepare an Operation Waste 
Management Plan

Submit the Operation Waste Management Plan to the CPM 
for approval. 

30 days prior to commercial 
operation

Local Certified Unified 
Program Agency, Dept of 
Toxic Substances Control, 

CEC

AS ASI ASI Staff 6/15/2014 - - - - - WASTE-9

WASTE-9 COMM
The project owner shall prepare an Operation Waste 
Management Plan

Submit any required revisions to the CPM.
20 days of

notification from the CPM 
revisions required

CEC AS ASI ASI Staff As Req. As Req. As Req. - - - WASTE-9

WASTE-9 OPS Document Actual Waste Volumes and Methods and 
Update Waste Plan as Necessary.

Document the actual volume of wastes generated and the 
waste management methods used during the year; provide 
a comparison of the actual waste generation and 
management methods used to those proposed in the 
original Operation Waste Management Plan; and update 
the Operation Waste Management Plan, as necessary, to 
address current waste generation and management 
practices.

Annually CEC AS ASI ASI Staff As Req. As Req. As Req. - - - WASTE-9

WASTE-10 OPS

The project owner shall submit to CEC and DTSC for 
approval the applicant's assessment of whether the 
HTF contaminated soil is considered hazardous or 
not.

Document all releases and spills of HTF as described in 
Condition of Certification WASTE-9 and as required in the 
SOIL & WATER RESOURCES section of the Staff Assessment. 
Cleanup and temporary staging of HTF-contaminated soils 
shall be conducted in accordance with the USEPA's current 
version of “Test Methods for Evaluating Solid Waste” (SW-
846). Samples shall be analyzed in accordance with USEPA 
Method 1625B or other method to be reviewed and 
approved by DTSC and the CPM.

As required DTSC, CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - - WASTE-10

WASTE-10 OPS
Provide test results of HTF contaminated soil to DTSC 
and CEC.

Provide the results of the analyses and their assessment of 
whether the HTF-contaminated soil is considered hazardous 
or non-hazardous to DTSC and the CPM for review and 
approval.

within 28 days of an HTF spill DTSC, CEC A/T + AS ASI/Permitting T B/S P As Req.

6/17/2014
WASTE10-05-00

6-04-14
WASTE10-03-00

5/12/2014
WASTE10-01-00

4/25/14
WASTE10-00-00

First HTF 
contaminated soil 

sample

7-2-14
WASTE10-03-00

CEC Approval

5/22/14
CEC APPROVAL
WASTE10-00-00

7/9/14
WASTE10-03-01

Resubmittal

7/9/14
WASTE10-00-01

Resubmittal

- - - WASTE-10

WASTE-10 OPS
Dispose of Soil per CA HSC 25203 if DTSC and CEC 
determine that it is hazardous.

If DTSC and the CPM determine the HTF-contaminated soil is 
considered hazardous it shall be disposed of in accordance 
with California HSC Section 25203 and procedures outlined 
in the approved Operation Waste Management Plan 
required in Condition of Certification WASTE-9 and 
reported to the CPM in accordance with Condition of 
Certification WASTE-12.

As required DTSC, CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - - WASTE-10

WASTE-10 OPS
If Soil is deemed Non-Hazardous by DTSC and CEC it 
shall be disposed of and retained in an on-site land 
farm.

If DTSC and the CPM determine the HTF-contaminated soil is 
considered nonhazardous it shall be retained in the land 
farm and treated on-site in accordance with the Waste 
Discharge Requirements contained in the Soil & Water 
Resources section of the PMPD.

As required DTSC, CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - - WASTE-10

WASTE-11
COMM & 

OPS
The project owner shall ensure that the cooling 
tower basin sludge is tested.

Report the results of filter cake testing to the CPM.  If two 
consecutive tests show that the sludge is non-hazardous, 
may apply to the CPM to discontinue testing.

within 30 days of sampling CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - - WASTE-11

WASTE-11 OPS
Report Test Results in ACR as condition of 
compliance WASTE-9.

 The test results and method and location of sludge disposal 
shall reported in the ACR as required in Condition of 
Certification WASTE-9.

Annually CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - - WASTE-11

WASTE-12 CONS & OPS

The project owner shall ensure that all spills or 
releases of hazardous substances, materials, or 
wastes are reported cleaned up, and remediated as 
necessary.

Document all unauthorized releases and spills of hazardous 
substances, materials, or wastes that are in excess of 
reportable quantities that occur on the project property or 
transmission corridors during construction and on the 
project property during operation.

As required CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - - WASTE-12

WASTE-12 CONS & OPS
Provide any unauthorized spill documentation to 
CEC.

Copies of the unauthorized spill documentation shall be 
provided to the CEC.

within 30 days of the date the 
release was discovered

CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - - WASTE-12

WORKERSAFETY-1 PC
The project owner shall submit to the CPM a copy of 
the Project Construction Safety and Health Program.

Submit to the SBCFD a copy of the Construction Fire 
Prevention Plan and Emergency Action Plan for review and 
comment and a copy of the Project Construction Safety and 
Health Program to the CPM for review and approval.

30 days prior to start of 
construction

San Bernardino County Fire 
Dept., CEC

A/T Permitting S P 7/20/2011 rev 0, 6/23/11, rev 1, 
6/18/13

rev 0, 7/23/11, rev 1, 
6/19/13

- - - WORKERSAFETY-1

WORKERSAFETY-2 COMM
The project owner shall submit to CPM a 
Maintenance Safety and Health Program.

Submit to the SBCFD the final Operations Fire Prevention 
Plan and Emergency Action for review and the final 
Project Operations and Maintenance Safety and Health 
Program to the CPM for approval.

30 days prior to start of 
commissioning

San Bernardino County Fire 
Dept., CEC

AS ASI MS 7/20/2011 rev 0, 6/23/11, rev 1, 
6/18/13

rev 0, 7/23/11, rev 1, 
6/19/13

WKSF2-00-01
Heat Stress

Submittal CEC 
03/05/2014

WKSF2-00-00
Fire Prevent 

Plan & 
Emergency 
Action Plan

CEC Appoval 
03/10/2014

- - WORKERSAFETY-2

WORKERSAFETY-3 PC

The project owner shall provide a site Construction 
Safety Supervisor (CSS) who is qualified and capable 
of identifying workplace hazards and has authority to 
take appropriate action to assure compliance and 
mitigate hazards.

Submit to the CPM the name and contact information for 
the Construction Safety Supervisor (CSS). The contact 
information of any replacement CSS shall be submitted to 
the CPM within one business day.

60 days prior to site mobilization CEC, OSHA A/T Permitting S P 6/29/2011 3/4/2011

5/4/2011 WKSF3-
01-04

INTO THE CEC
11.19.2013
APPROVED
11.21.2013

WKSF3-01-05
INTO THE CEC

12.16.2013
APPROVED
01.15.2014

- - - WORKERSAFETY-3

WORKERSAFETY-3 CONS Submit Safety Report as part of MCR.
The CSS shall submit in the MCR a monthly safety inspection 
report

MCR CEC, OSHA A/T Permitting S P Monthly Monthly Monthly - - - WORKERSAFETY-3

WORKERSAFETY-4 PC

The project owner shall make payments to the Chief 
Building Officer (CBO) for the services of a Safety 
Monitor based on a reasonable fee schedule to be 
negotiated between the project owner and the CBO.

Provide proof of its agreement to fund the Safety Monitor 
services to the CPM for review and approval.

60 days prior to start of 
construction 

CEC AS ASI MS 6/29/2011 12/20/2010

BG searching for 
approval

CPM contacted 
3/18/2014

- - - WORKERSAFETY-4

WORKERSAFETY-5 PC
The project owner shall ensure that a portable 
external defibrillator (AED) is located on site during 
construction and operations.

Submit to the CPM proof that a portable automatic external 
defibrillator exists on site and a copy of the training and 
maintenance program for review and approval.

30 days prior to site mobilization CEC A/T Permitting S P 7/31/2011 3/16/2011 6/16/2011 - - - WORKERSAFETY-5

WORKERSAFETY-6 CONS

The project owner shall either, 1) reach a funding 
agreement with SBCFD regarding its project share-
related costs of capital and operations to improve fire 
protection response or if no agreement can be 
reached, the project owner shall fund a study 
conducted by an independent contractor and in 
consultation with SBCFD to study project's fire 
protection requirements.

(1) A copy of the individual agreement with the SBCFD or, if 
the owner joins a power generation industry association, a 
copy of the group’s bylaws and a copy of the group’s 
agreement with the SBCFD; and evidence in each January 
Monthly Compliance Report that the project owner is in full 
compliance with the terms of such bylaws and/or 
agreement; or
(2) A protocol, scope and schedule of work for the 
independent study and the qualifications of proposed 
contractor(s) for review and approval by the CPM; a copy of 
the completed study showing the precise amount the 
project owner shall
pay for mitigation; and documentation that the amount has 
been paid.

five (5) days before construction 
of permanent aboveground 

structures

San Bernardino County Fire 
Dept., CPM

AS ASI ASI Staff - 9/28/2012

10/10/2012
CEC Approved
SBCFD & MSP 

Funding Agreement

- - - WORKERSAFETY-6

WORKERSAFETY-6 OPS Provide CEC verification of payment to the SBCFD.

Annually thereafter, the owner shall provide the CPM with 
verification of funding to the SBCFD if annual payments 
were approved or recommended under either of the above-
described funding resolution options.

Annually
San Bernardino County Fire 

Dept., CPM
AS ASI ASI Staff - 4/7/2013 5/28/2013 - - - WORKERSAFETY-6

WORKERSAFETY-7 PC

The project owner shall provide a $200,000 payment 
to San Bernardino County Fire Department prior to 
start of construction to offset any initial funding 
required by WORKER SAFETY-6.

Provide a $200,000 payment to San Bernardino County Fire 
Department prior to the start of construction. Provide 
documentation of the payment described above to the CPM. 
The CPM shall adjust the payments initially required by 
WORKER SAFETY-6 based upon the accounting provided by 
the SBCFD.

5 days prior to start of 
construction

San Bernardino County Fire 
Dept., CPM

AS ASI MS 7/31/2011 5/29/2011 8/10/2011
 - - - WORKERSAFETY-7

WORKERSAFETY-8 PC
The project owner shall develop and implement an 
enhanced Dust Control Plan.

Enhanced Dust Control Plan shall be provided to the CPM 
for review and approval.

60 days prior to site 
mobilization

CPM A/T + AS ASI M S/S P 6/29/2011 3/4/2011 8/17/2011 - - - WORKERSAFETY-8

WORKERSAFETY-9 COMM
The project owner shall participate in joint training 
exercises with the SBCFD.

Submit to the CPM proof that the joint training with the 
SBCFD is established.

10 days prior to 
commissioning

San Bernardino County Fire 
Dept., CPM

AS ASI H B - - - - - WORKERSAFETY-9

WORKERSAFETY-9 OPS
Submit to CEC proof that joint training with SBCFD 
was conducted.

Submit to the CPM proof that the joint training with the 
SBCFD was conducted. Include the date, list of participants, 
training protocol, and location in the yearly compliance 
report to the CPM.

Annually
San Bernardino County Fire 

Dept., CPM
AS ASI ASI Staff

3/11/14
WKSF9-00-01 Annually Annually - - - WORKERSAFETY-9

GEN-1 COMM
Submit Verification Statement and CBO certified 
Certificate of Occupancy to CEC.

Submit to the CPM a statement of verification, signed by the 
responsible design engineer, attesting that all designs, 
construction, installation, and inspection requirements of 
the applicable LORS and the Energy Commission’s decision 
have been met in the area of facility design. Provide the 
CPM a copy of the certificate of occupancy within 30 days of 
receipt from the CBO.

30 days of receipt of certificate 
of occupancy

CBO/CEC A/T All S P 7/15/2014 - - - - - GEN-1

GEN-1 OPS
Once Certificate of Occupancy has been issued, 
inform the CEC prior to any construction, repair or 
maintenance that requires CBO approval per LORS.

Once the certificate of occupancy has been issued, inform the CPM 
prior to any construction, addition, alteration, moving, demolition, 
repair, or maintenance to be performed on any portion(s) of the 
completed facility that requires CBO approval for compliance with the 
above codes. The CPM will then determine if the CBO needs to 
approve the work.

30 days prior to start of any 
activity listed requiring CBO 

approval
CBO/CEC A/T All S P 7/15/2014 - - - - - GEN-1

GEN-2 PC
Submit to CEC and CBO the monthly master 
discipline lists.

Submit to the CBO and to the CPM the schedule, and the master 
drawings and master specifications list of documents to be submitted 
to the CBO for review and approval. These documents shall be the 
pertinent design documents for the major structures, systems, and 
equipment defined above in Condition of Certification GEN-2. Major 
structures and equipment shall be added to or deleted from the list 
only with CPM approval. 

60 days prior to start of 
grading

CBO/CEC A/T Permitting S P 6/29/2011 Monthly Monthly - - - GEN-2

GEN-2 CONS Include monthly master discipline lists in MCR. Provide schedule updates in the monthly compliance report. MCR CBO/CEC A/T Permitting S P 6/29/2011 Monthly Monthly - - - GEN-2

GEN-3 PC Make Required Payments to CBO.

Make the required payments to the CBO in accordance with 
the agreement. Send a copy of the CBO’s receipt of 
payment to the CPM indicating that applicable fees have 
been paid. A copy of the contract between the project 
owner and the CBO shall be submitted to the CPM for 
review.

In next MCR CBO AS ASI H B - As Req. As Req. - - - GEN-3
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GEN-4 PC Submit Resume of RE and RE Delegate.

Submit to the CBO for review and approval, the resume and 
registration number of the resident engineer (RE) and any 
other delegated engineers assigned to the project. If the RE 
or the delegated engineer(s) is subsequently reassigned or 
replaced, the project owner has five days to submit the 
resume and registration number of the newly assigned 
engineer to the CBO for review and approval.

30 days prior to start of 
grading

CBO/CEC A/T Permitting S P 8/29/2011 7/22/2011

8/14/2011

Luis Leal PE RE
03/28/12

Vivian Jiang, SE,PE
RE DELEGATE
07/11/2013

- - - GEN-4

GEN-4 PC Notify CEC of Any Change within 5 days.
 Notify the CPM of the CBO’s approvals of the RE and other 
delegated engineer(s).

within 5 days of CBO's 
approval

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - GEN-4

GEN-5 PC Submit Resumes within 30 days of grading to CBO.

Submit to the CBO for review and approval, resumes and 
registration numbers of the responsible civil engineer, soils 
(geotechnical) engineer and engineering geologist assigned 
to the project.

30 days prior to start of 
grading

CBO A/T Permitting S P 8/29/2011 7/22/2011

8/14/2011

6/20/2013
Curtis Coombs, PE

APPROVED 
6/20/1013

11/08/2013
Chandra_Krishnam

oorthy ME PE
11/18/2013

Patrick M. Dulatt, 
Electrical & NCEES 

PE
BOTH APPROVED

11/25/2013

- - - GEN-5

GEN-5 PC
Submit Resumes within 30 days of construction to 
CBO.

Submit to the CBO for review and approval, resumes and 
registration numbers of the responsible design engineer, 
mechanical engineer, and electrical engineer assigned to the 
project.

30 days prior to start of 
construction

CBO A/T Permitting S P 8/29/2011 7/22/2011 8/14/2011 - - - GEN-5

GEN-5 PC Notify CEC of Any Change within 5 days.
Notify the CPM of the CBO's approvals of the responsible 
engineers.

 within 5 days of the CBO's 
approval

CEC A/T Permitting S P As Req. As Req. As Req. - - - GEN-5

GEN-5 CONS Notify CEC of Any Change within 5 days.

If the designated responsible engineer is subsequently 
reassigned or replaced, submit the resume and registration 
number of the newly assigned engineer to the CBO for 
review and approval. 

within 5 days of replacement CBO A/T Permitting S P As Req. As Req. As Req. - - - GEN-5

GEN-6 CONS
Submit Names and qualifications of Certified Weld 
Inspectors to CBO and copy CEC.

Submit to the CBO for review and approval, with a copy to 
the CPM, the name(s) and qualifications of the certified weld 
inspector(s), or other certified special inspector(s) assigned to 
the project to perform one or more of the duties set forth 
above. 

15 days prior to start of activity 
requiring special inspection

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - GEN-6

GEN-6 CONS
Submit Names and qualifications of Special Inspectors 
to CBO and copy CEC.

Also submit to the CPM a copy of the CBO’s approval of the 
qualifications of all special inspectors.

in next MCR CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - GEN-6

GEN-7 CONS Submit CBO approval of any corrective action to CEC.
Transmit a copy of the CBO’s approval of any corrective 
action taken to resolve a discrepancy to the CPM. 

MCR CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - GEN-7

GEN-7 CONS
If corrective action is disapproved, advise CEC within 
5 days revised corrective action.

If any corrective action is disapproved, advise the CPM, 
within five days, of the reason for disapproval and the 
revised corrective action to obtain CBO's approval.

within 5 days of disapproval 
by CBO

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - GEN-7

GEN-8 CONS 
Submit Letter to CBO with copy to CEC that all work 
is ready for inspection.

Submit to the CBO, with a copy to the CPM, in the next 
monthly compliance report, (a) a written notice that the 
completed work is ready for final inspection, and (b) a 
signed statement that the work conforms to the final 
approved plans.

within 15 days of completion 
of CBO-approved work

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - GEN-8

GEN-8 CONS
Submit Letter confirming all documents are stored on 
site and location to CPM.

Submit to the CPM a letter stating both that the above 
documents have been stored and the storage location of 
those documents.

After storing the final 
approved engineering plans 

etc
CEC A/T Permitting S P 7/15/2014 As Req. As Req. - - - GEN-8

GEN-8 COMM Submit 3 Sets of Electronic Copies to CBO.

Provide to the CBO three sets of electronic copies of the 
above documents at the project owner’s expense. These are 
to be provided in the form of “read only” (Adobe .pdf 6.0) 
files, with restricted (password-protected) printing privileges, 
on archive quality compact disks.

within 90 days of completion 
of construction

CBO A/T Civil/Permitting P G/S P 10/15/2014 As Req. As Req. - - - GEN-8

CIVIL-1 PC
Submit the Grading Plans to the CBO for review and 
approval and a copy of the transmittal letter to CEC.

Submit the 1. Design of the proposed drainage structures and the 
grading plan; 2. An erosion and sedimentation control plan;
3. Related calculations and specifications, signed and stamped by the 
responsible civil engineer; and 4. Soils, geotechnical, or foundation 
investigations reports required by the 2007 CBC to the CBO for 
design review and approval.

15 days prior to site grading CBO/CEC A/T Civil S P 8/29/2011 6/1/2013 7/29/2011 - - - CIVIL-1

CIVIL-1 PC
Submit a written statement certifying that the 
documents have been approved by the CBO.

Submit a written statement certifying that the documents 
have been approved by the CBO.

in the next MCR CBO/CEC A/T Permitting S P 9/10/2011 9/10/2011 9/10/2011 - - - CIVIL-1

CIVIL-2 CONS
Notify CEC within 24 hours when Earthwork and 
Construction are stopped as a result of adverse 
geologic/soil conditions.

Notify the CPM within 24 hours, when earthwork and 
construction is stopped as a result of unforeseen adverse 
geologic/soil conditions. Within 24 hours of the CBO’s 
approval to resume earthwork and construction in the 
affected areas, provide to the CPM a copy of the CBO’s 
approval.

24 hours following stop of 
construction; & within 24-
hours of CBO's approval to 

resume

CBO/CEC AS+A/T ASI/Permitting H B/S P As Req. As Req. As Req. - - - CIVIL-2

CIVIL-3 CONS RE to send NCR to CBO and CEC.
RE shall transmit to the CBO and the CPM a non-
conformance report (NCR), and the proposed corrective 
action for review and approval. 

within 5 days of discovery of 
discrepancies

CBO/CEC AS+A/T ASI/Field H B/L L As Req. As Req. As Req. - - - CIVIL-3

CIVIL-3 CONS Owner to submit corrective action to CBO and CEC.
Owner shall submit the details of the corrective action to the 
CBO and CPM.

within 5 days of resolution of 
NCR

CBO/CEC AS+A/T ASI/Permitting H B/S P As Req. As Req. As Req. - - - CIVIL-3

CIVIL-3 CONS Include NCR's in MCR.
A list of NCRs, for the reporting month, shall be included in 
MCR.

monthly in MCR CEC AS+A/T ASI/Permitting H B/S P As Req. As Req. As Req. - - - CIVIL-3

CIVIL-4 CONS
Submit Grading Plans to CBO for Review and 
Approval with a Transmittal Copy to CEC

Submit to the CBO, for review and approval, the final 
grading plans (including final changes) and the responsible 
civil engineer’s signed statement that the installation of the 
facilities and all erosion control measures were completed in 
accordance with the final approved combined grading plans, 
and that the facilities are adequate for their intended 
purposes, along with a copy of the transmittal letter to the 
CPM. 

30 days of completion of 
erosion and sediment control 

work
CBO/CEC A/T Civil/Permitting S P 7/1/2014 - - - - - CIVIL-4

CIVIL-4 CONS
Send the CPM a copy of the transmittal letter in the 
next monthly compliance report.

Submit a copy of the CBO's approval to the CPM in the next 
monthly compliance report.

In the next MCR following 
approval

CEC A/T Permitting S P As Req. As Req. As Req. - - - CIVIL-4

STRUC-1 PC
Submit Structural Plans to CBO for Review and 
Approval with a Transmittal Copy to CEC

At least 60 days (or project owner and CBO approved 
alternative time frame) prior to the start of any increment of 
construction of any structure or component listed in the 
CBO-approved master drawing and master specifications 
list, the project owner shall submit to the CBO the above 
final design plans, specifications and calculations, with a 
copy of the transmittal letter to the CPM.

60 days prior to the start of 
construction of listed major 

structure
CBO/CEC A/T Mechanical M A As Req. As Req. As Req. - - - STRUC-1

STRUC-1 PC
Send the CPM a copy of the transmittal letter in the 
next monthly compliance report.

Submit to the CPM, in the next monthly compliance report, 
a copy of a statement from the CBO that the proposed 
structural plans, specifications, and calculations have been 
approved and comply with the requirements set forth in 
applicable engineering LORS.

In the next MCR following 
approval

CEC A/T Permitting S P As Req. As Req. As Req. - - - STRUC-1

STRUC-2 CONS
Send the CPM a copy of any Discrepancies in the 
form of an NCR and Include Corrective Actions

If a discrepancy is discovered in any of the above data, 
prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the 
CBO, with a copy of the transmittal letter to the CPM. The 
NCR shall reference the condition(s) of certification and the 
applicable CBC chapter and section. 

within 5 days of discovery of 
discrepancies

CEC A/T Permitting S P As Req. As Req. As Req. - - - STRUC-2

STRUC-2 CONS
Submit a copy of the corrective action to the CBO 
and the CPM.

Submit a copy of the corrective action to the CBO and the 
CPM.

within 5 days of resolution of 
NCR

CBO/CEC A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - - STRUC-2

STRUC-2 CONS
Submit a copy of the CBO's corrective action decision 
to the CPM.

Transmit a copy of the CBO’s approval or disapproval of the 
corrective action to the CPM . 

within 15 days of CBO 
decision

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - STRUC-2

STRUC-2 CONS
If disapproved, advise the CPM, the reason for disapproval, 
and the revised corrective action to obtain CBO’s approval.

within 5 days of disapproval 
by CBO

CBO/CEC A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - - STRUC-2

STRUC-3 PC & CONS
Submit a copy of intended design changes to the 
CBO and a copy of the transmittal to the CPM.

Notify the CBO of the intended filing of design changes, and 
submit the required number of sets of revised drawings and 
the required number of copies of the other above-
mentioned documents to the CBO, with a copy of the 
transmittal letter to the CPM.

on a schedule suitable to the 
CBO

CBO/CEC A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - - STRUC-3

STRUC-3 PC & CONS
Submit a copy of the CBO's Plan and Inspection 
Approvals.

Notify the CPM, via monthly compliance report, when the 
CBO has approved the revised plans.

In the next MCR following 
approval

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - STRUC-3

STRUC-4 CONS
Submit Structural Tank or Vessel Plans to CBO for 
Review and Approval with a Transmittal Copy to CEC

Prior to the start of installation of the tanks or vessels 
containing the specified quantities of toxic or hazardous 
materials, submit to the CBO for design review and approval 
final design plans, specifications, and calculations, including 
a copy of the signed and stamped engineer’s certification.

30 days prior to installation CBO A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - - STRUC-4

STRUC-4 CONS
Submit a copy of the CBO's Plan and Inspection 
Approvals.

Send copies of the CBO approvals of plan checks to the CPM 
in the following monthly compliance report. Also transmit a 
copy of the CBO’s inspection approvals to the CPM in the 
monthly compliance report following completion of any 
inspection.

In the next MCR following 
approval

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - STRUC-4

MECH-1 CONS
Submit Piping and Plumbing Plans to CBO for Review 
and Approval.

At least 30 days (or project owner- and CBO-approved 
alternative time frame) prior to the start of any increment of 
major piping or plumbing construction listed in the CBO-
approved master drawing and master specifications list, the 
project owner shall submit to the CBO for design review and 
approval the final plans, specifications, and calculations, 
including a copy of the signed and stamped statement from 
the responsible mechanical engineer certifying compliance 
with applicable LORS.

30 days prior to the start of 
any increment of major piping 

or plumbing construction
CBO A/T Mechanical/Permitting M A/S P As Req. As Req. As Req. - - - MECH-1

MECH-1 CONS Send the CPM a copy of the transmittal letter. Send the CPM a copy of the transmittal letter. in the next MCR CEC A/T Permitting S P As Req. As Req. As Req. - - - MECH-1

MECH-1 CONS
Send the CPM a copy of the Inspection Approval 
from CBO.

Transmit to the CPM following completion of any inspection, 
a copy of the transmittal letter conveying the CBO’s 
inspection approvals.

In the next MCR following 
inspection

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - MECH-1

MECH-2 CONS
Submit Pressure Vessel Plans to CBO for Review and 
Approval and Transmittal to CEC.

For all pressure vessels installed in the plant: Submit to the 
CBO for design review and approval, the listed documents, 
including a copy of the signed and stamped engineer’s 
certification, with a copy of the transmittal letter to the 
CPM.

30 days prior to the start of PV 
on-site fabrication or 

installation
CBO A/T Mechanical/Permitting M A/S P As Req. As Req. As Req. - - - MECH-2

MECH-2
CONS & 
COMM

Send the CPM a copy of the Inspection Approval 
from CBO.

Transmit to the CPM, following completion of any 
inspection, a copy of the transmittal letter conveying the 
CBO’s and/or Cal-OSHA inspection approvals.

In the next MCR following 
inspection

CEC A/T Permitting S P As Req. As Req. As Req. - - - MECH-2

MECH-3 CONS
Submit HVAC Plans to CBO for Review and Approval 
and Transmittal to CEC.

Prior to the start of construction of any HVAC or 
refrigeration system, submit to the CBO the required HVAC 
and refrigeration calculations, plans, and specifications, 
including a copy of the signed and stamped statement from 
the responsible mechanical engineer certifying compliance 
with the CBC and other applicable codes, with a copy of the 
transmittal letter to the CPM.

30 days prior to construction 
of any HVAC or refrigeration 

system
CBO/CEC A/T Mechanical/Permitting M A/S P As Req. As Req. As Req. - - - MECH-3

ELEC-1 CONS
Submit Electrical Plans to CBO for Review and 
Approval with a Transmittal Copy to CEC

Prior to the start of each increment of electrical 
construction, submit to the CBO for design review and 
approval the above listed documents. Include in this 
submittal a copy of the signed and stamped statement from 
the responsible electrical engineer attesting compliance with 
the applicable LORS.

30 days prior to start of each 
increment of electrical 

construction
CBO/CEC A/T Electrical M K As Req. As Req. As Req. - - - ELEC-1

ELEC-1 CONS
Send the CPM a copy of the transmittal letter in the 
next monthly compliance report.

Send the CPM a copy of the transmittal letter in the next 
monthly compliance report.

in the next MCR CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - - ELEC-1

PAL-1 PC
Submit statement and resume of availability of 
PRS

Submit a resume and statement of availability of its 
designated paleontological resource specialist (PRS) for 
on-site work.

60 days prior to ground 
disturbance

CEC AS ASI M S 6/29/2011 3/1/2011 6/29/2011 - - - PAL-1

PAL-1 PC Provide letter naming all monitors

Provide a letter with resumes naming anticipated monitors 
for the project, stating that the identified monitors meet the 
minimum qualifications for paleontological resource 
monitoring required by the condition. If additional monitors 
are obtained during the project, the PRS shall provide 
additional letters and resumes to the CPM. The letter shall 
be provided to the CPM no later than one week prior to the 
monitor’s beginning on-site duties.

20 days prior to ground 
disturbance

CEC AS ASI M S 6/29/2011 3/1/2011 6/29/2011 - - - PAL-1

PAL-1 CONS Provide Resume of New PRS
Prior to the termination or release of a PRS, submit the 
resume of the proposed new PRS to the CPM for review and 
approval.

As required CEC AS ASI M S As Req. As Req. As Req. - - - PAL-1

PAL-2 PC Provide Monitor Maps to PRS and CEC Provide the maps and drawings to the PRS and CPM.
30 days prior to  ground 

disturbance 
CEC A/T + AS ASI/AEPC Staff M S/L B 6/29/2011 3/1/2011 6/29/2011 - - - PAL-2

PAL-2 PC Provide Revised Monitor Maps to PRS and CEC
If there are changes to the footprint of the project, 
revised maps and drawings shall be provided to the PRS 
and CPM.

15 days prior to ground
disturbance

CEC A/T + AS ASI/AEPC Staff H B/L B As Req. As Req. As Req. - - - PAL-2
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PAL-2 PC
Provide Scheduling Changes of Construction 
Phases to CEC

If there are changes to the scheduling of the 
construction phases, submit a letter to the CPM.

within 5 days of identifying 
changes

CEC A/T + AS ASI/AEPC Staff H B/L B As Req. As Req. As Req. - - - PAL-2

PAL-3 PC Provide a Copy of the PRMMP to CEC

Provide a copy of a paleontological resources monitoring 
and mitigation plan (PRMMP) to the CPM. The PRMMP 
shall include an affidavit of authorship by the PRS and 
acceptance of the PRMMP by the project owner 
evidenced by a signature.

30 days prior to ground 
disturbance

CEC AS ASI H B 6/29/2011 3/1/2011 6/29/2011 - - - PAL-3

PAL-4 PC Provide a Copy of the WEAP to CEC
Submit the proposed Worker Environmental Awareness 
Program (WEAP), including the brochure, with the set of 
reporting procedures for workers to follow.

30 days prior to ground 
disturbance

CEC AS ASI H B 6/29/2011 3/1/2011 6/29/2011
BIO5-02-01
01/04/13

BIO5-02-01
02/20/13

- - PAL-4

PAL-4 PC Provide a Copy of the WEAP to CEC
Submit the training program presentation/ materials to 
the CPM for approval if planning to use a presentation 
format other than an in-person trainer for training.

30 days prior to ground 
disturbance

CEC AS ASI H B 6/29/2011 3/1/2011 6/29/2011 - - - PAL-4

PAL-4 PC Provide a Copy of the WEAP to CEC

If the owner requests an alternate paleontological 
trainer, the resume and qualifications of the trainer shall 
be submitted to the CPM for review and approval prior 
to installation of an alternate trainer. Alternate trainers 
shall not conduct training prior to CPM authorization.

As necessary CEC AS ASI H B As Req. As Req. As Req. - - - PAL-4

PAL-4 CONS Provide a Copy of the WEAP to CEC

Provide copies of the WEAP certification of completion 
forms with the names of those trained and the trainer or 
type of training (in-person or other approved 
presentation format) offered that month. Also include a 
running total of all persons who have completed the 
training to date.

MCR CEC AS ASI H B Monthly Monthly Monthly - - - PAL-4

PAL-5 CONS Notify CEC of Any Planned Monitoring Changes
Ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. 

MCR CEC AS ASI H B As Req. As Req. As Req. - - - PAL-5

PAL-5 CONS Notify CEC of Any Planned Monitoring Changes

When feasible, the CPM shall be notified 10 days in advance 
of any proposed changes in monitoring different from the 
plan identified in the PRMMP. If there is any unforeseen 
change in monitoring, the notice shall be given as soon as 
possible prior to implementation of the change.

10 days in advance of proposed 
monitoring changes, or ASAP

CEC AS ASI H B As Req. As Req. As Req. - - - PAL-5

PAL-6 OPS Maintain Paleontological Agreements

Maintain in compliance file copies of signed contracts or 
agreements with the designated PRS and other qualified 
research specialists. Maintain these files for a period of three 
years after project completion and approval of the CPM-
approved paleontological resource report (see Condition of 
Certification PAL-7). Shall be responsible for paying any 
curation fees charged by the museum for fossils collected 
and curated as a result of paleontological mitigation. A copy 
of the letter of transmittal submitting the fossils to the 
curating institution shall be provided to the CPM.

maintain for 3 years after 
project completion and CPM-

approval of PR Report
CEC AS ASI ASI Staff As Req. As Req. As Req. - - - PAL-6

PAL-7 CONS Submit PRR Submit the PRR under confidential cover to the CPM.
within 90 days of completion 

of ground disturbance
CEC AS ASI M S 10/7/2014 - - - - - PAL-7

TSE-1 PC
Submit Master Drawing and Specifications Lists 
6/29/2011to CBO and CEC

At least 60 days prior to the start of construction of the 
transmission elements of the project, submit the schedule, a 
Master Drawing List, and a Master Specifications List to the 
CBO and to the CPM. The schedule shall contain a 
description and list of proposed submittal packages for 
design, calculations, and specifications for major structures 
and equipment. Additions and deletions shall be made to 
the table only with CPM and CBO approval.

60 days prior to start of 
construction of the 

transmission elements
A/T A/T Permitting S P 8/29/2011 6/29/2011 8/29/2011 - - - TSE-1

TSE-1 CONS Provide Monthly Schedule Updates Provide schedule updates in the MCR. MCR  CEC A/T Permitting S P Monthly Monthly Monthly - - - TSE-1

TSE-2 PC
Provide CBO Resumes of All Responsible Project 
Engineers

Submit to CBO for review and approval, the names, 
qualifications and registration numbers of all the responsible 
engineers assigned to the project. 

30 Days Prior to Rough Grading CBO A/T Permitting S P 8/1/2011 5/1/2011 6/1/2011 - - - TSE-2

TSE-2 PC Provide Resume copies to CEC Notify CPM of the CBO's approval. within 5 days of CBO approval  CEC A/T Permitting S P 6/5/2011 6/5/2011 6/5/2011 - - - TSE-2

TSE-2 PC & CONS
Provide Resume of New Engineer and notify CEC 
within 5 Days

If the designated responsible engineer is subsequently 
reassigned or replaced, the project owner has five days in 
which to submit the name, qualifications, and registration 
number of the newly assigned engineer to the CBO for 
review and approval. The project owner shall notify the CPM 
of the CBO’s approval of the new engineer within five days 
of the approval.

within 5 days of change in RE  CBO, CEC A/T Permitting S P As Req. As Req. As Req. - - - TSE-2

TSE-3 CONS Provide Copy of CBO approval or dissapproval
Submit a copy of CBO's approval or disapproval of any 
corrective action taken to resolve a discrepancy to the CPM. within 15 days of receipt  CBO, CEC A/T Permitting S P As Req. As Req. As Req. - - - TSE-3

TSE-3 CONS If Dissapproved, Provide Corrective Action
If disapproved, advise the CPM, the reason for disapproval, 
and the revised corrective action to obtain CBO’s approval.

within 5 days of CBO 
disapproval

 CBO, CEC A/T Permitting S P As Req. As Req. As Req. - - - TSE-3

TSE-4 CONS
Prior to start of Construction, Submit Prposed 
Design Plans to CBO

Prior to the start of each increment of construction, submit 
to the CBO for review and approval the final design plans, 
specifications and calculations for equipment and systems of 
the power plant switchyard, outlet line and termination, 
including a copy of the signed and stamped statement from 
the responsible electrical engineer attesting to compliance 
with the applicable LORS. 

30 days prior to start of each 
increment of construction

CBO A/T Electrical M K As Req. As Req. As Req. - - - TSE-4

TSE-4 CONS Send CEC a Copy of Transmittal Send the CPM a copy of the transmittal letter. in the next MCR  CEC A/T Permitting S P As Req. As Req. As Req. - - - TSE-4

TSE-5 CONS
Submit Prposed Transmission Facility Drawings to 
CBO

To ensure the proposed transmission facilities will conform 
to all applicable LORS, submit to the CBO for approval: Items 
A through G listed in the COC, including Design drawings, 
specifications and calculations, with design criteria, Electrical 
one-line diagrams, the Special Protection System (SPS) 
sequencing and timing if applicable, a letter stating the 
mitigation measures or projects selected by the transmission 
owners for each reliability criteria violation are acceptable, 
an Operational study report based on the expected or 
current COD from the California ISO and/or SCE, and a copy 
of the executed LGIA signed by the California ISO and the 
project owner.

60 days prior to construction 
of transmission facilities

CBO A/T + AS Electrical TSLNM K As Req.

TSE5-00-00
INTO THE CEC

11.08.2013
APPROVED
12.02.2013

TSE5-00-00
INTO THE CEC

11.08.2013
APPROVED
12.02.2013

- - - TSE-5

TSE-6 CONS
Submit Change Request of Transmission Facility 
Drawings to CBO and CEC

Inform the CBO and the CPM of any impending changes 
that may not conform to requirements of TSE-5 and request 
approval to implement such changes.

60 days prior to construction 
of transmission facilities

CBO, CEC A/T Electrical M K As Req. As Req. As Req. - - - TSE-6

TSE-7 COMM Provide CEC a Copy of CAISO Letter
Provide copies of the CAISO letter to the CPM when it is 
sent to the CAISO.

1 week prior to initial 
synchronization with grid

CAISO, CEC A/T Electrical M K 5/24/2014 - - - - - TSE-7

TSE-7 COMM Contact CAISO One Day Prior to Synchronization

Contact CAISO Outage Coordination Department, Mon thru 
Fri, btwn 0700 and 1530 at (916) 351-2300 at least one 
business day prior to synchronizing the facility with the grid 
for testing. A report of conversation with the CAISO shall be 
provided electronically to the CPM one day before 
synchronizing the facility with the CA transmission system 
for the first time.

1 day prior to initial 
synchronization with grid

CAISO, CEC A/T Electrical M K 5/31/2014 - - - - - TSE-7

TSE-8 COMM Submit As-Built Drawings to CBO and CEC

Transmit to the CPM and CBO: "As Builts" and one-line 
drawings of the electrical portion; "as built" engineering 
description of the mechanical, structural, and civil portion of 
the transmission facilities they shall be maintained at the 
power plant and made available if requested for CPM Audit; 
A summary of inspections of the completed transmission 
facilities. [See COC]

within 60 days after first 
synchronization

CBO, CEC A/T Electrical M K 8/1/2014 - - - - - TSE-8
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