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SUBMITTED ELECTRONICALLY 
 
Subject: 09-AFC-5C  
Condition: COMPLIANCE - 6 
Description: Monthly Compliance Report 
Date: September 14, 2015 
Distribution: Dale Rundquist, CEC; Carol Hammel-Smith, US DOE; Wendy 

Campbell, DFW; Ray Bransfield, FWS 
 
 
Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street 
Sacramento, California  95814 
 
Dear Mr. Rundquist, 
 
The attached July 2015 Monthly Compliance Report is submitted for your review as 
part of ongoing reporting required by the California Energy Commission’s Conditions 
of Certification for the Mojave Solar Project.  This monthly report will be added to the 
archival site on Box.com. 
 
Sincerely, 
 
Enrique Guillen 
Compliance Manager 
 
Attachment:  Monthly Compliance Report 
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Prepared for: 

Mojave Solar LLC 
42134 Harper Lake Road 
Hinkley, California  92347 



Introduction 
 
During construction of the Mojave Solar Project, monthly compliance reports are provided 
to the California Energy Commission (CEC) as required by Condition of Certification 
COMPLIANCE-6 of the Commission Decision, docket number 09-AFC-5C.  This is the 
Monthly Compliance Report (MCR) for August 2015. 

ASI Operations concentrates on managing the operation of the plant.  In August, 
construction and operations activities occurred in all project sectors, with the highest 
concentration in the Alpha and Beta power block areas.  The AEPC is addressing the 
Bureau Veritas deficiencies list in order to obtain the final occupancy permit. 

Construction activities included heat transfer fluid (HTF) piping system insulation 
installation, balance of plant (BOP) insulation installation; gravel application and final 
pavement capping.  Other activities included miscellaneous (removed) grouting, heat trace 
and safety shower insulating; moving the Alpha security guard shack after widening the 
guard shack foundation pad; and permanent lighting installation.  

Ground-disturbing activities included scraping/leveling to improve drainage and augering 
for signage posts.  The following excavations occurred: general and final road grading and 
power block paving including road trenching, curbing, bollards and backfilling; water pipe 
repairs, electrical trenching and grounding cables and boxes; and pier excavation.  
Maintenance of desert tortoise guards, exclusion fences, and weed control rumble strips 
occurred on an as-needed basis.  Other punch list items were also completed. 

The following table summarizes the areas covered in this report. 

 
Mojave Solar Project Monthly Compliance Reporting 

 Condition of Certification (COC) Topics Appendix 

Air Quality See Appendix A 
Biological Resources See Appendix B 
Cultural Resources See Appendix C 
Paleontological Resources See Appendix D 
Waste Management See Appendix F 
Worker Safety See Appendix E 
Soil and Water See Appendix F 
General Conditions See Appendix F 
Civil See Appendix F 
Structural See Appendix F 
Mechanical See Appendix F 
Electrical See Appendix F 
Transmission System Engineering See Appendix F 
Compliance Matrix See Appendix G 
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Subject:   09-AFC-5C 
Condition Number:  COMPLIANCE-6 
Description:   Monthly Compliance Report – August, 2015 
 

 
September 11, 2015 
 
 
 
Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA  95814 
 
Dear Mr. Rundquist, 
 
As you know, commercial operation of the Mojave Solar Project began on 
December 4, 2014.  Until the Certificate of Occupancy is issued by Bureau Veritas, 
the California Energy Commission (“CEC”) has asked that monthly compliance 
reporting continue as originally required by the CEC Condition of Certification 
(“COC”) COMPLIANCE-6.  Mojave Solar LLC (“MSLLC”) submittals to or approvals 
by the CEC during the month of August, 2015 were as follows: 
 
On 08/12/15, BIO17-00-02 a Draft Bird Monitoring Study was submitted to the 
CEC. 
 
On 08/12/15, BIO19-05-00, Monthly Evaporation Pond Monitoring Report, March 
2015 was submitted to the CEC. 
 
On 08/11/15, BIO-19-03-00 (January Evap Pond Monitoring Report) was approved 
by the CEC. 
 
On 08/11/15, AQ63-00-00 for the Carbon Adsorption Test Report (as approved by 
the MDAQMD) was submitted to the CEC. 
 
On 08/04/15, BIO16-02-00, the Tamarisk Eradication, Monitoring, and Reporting 
Program, Rev. 01 was submitted to the CEC. 
// 
// 
// 
// 
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Other Permits\Filings 
 
There were no other permits issued to or filings made by MSLLC during the month 
of August. 
 
Please contact me with any question. 
 
Sincerely, 
William F. Grisolia 
Compliance, Quality and Environmental Department 
ABENGOA SOLAR 
42134 Harper Lake Rd 
Hinkley, CA  92347 
(303) 885-2036 
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September 14, 2015 
 
Dale Rundquist, CPM 
California Energy Commission 
Siting, Transmission & Environment Protection (STEP) Division 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
 

RE: AQ-SC3, AQ-SC4, AQ-SC5, and WORKER SAFETY-8 Monitoring and Mitigation 
Activities at Mojave Solar Project (09-AFC-5C) for August 1 through August 31, 2015 

Dear Mr. Rundquist: 

This letter is to update you on the air quality construction monitoring occurring at the Mojave 
Solar Project (MSP) site during August 2015. Compliance with the WORKER SAFETY-8 
condition was also monitored.  Construction activities occurred August 1 through 31, 2015.  
Compliance monitoring was performed by me as the full-time onsite Air Quality Construction 
Mitigation Manager (AQCMM). 

Overview 

Construction activities in August included regrading of areas within the power blocks, 
urbanization of the power block areas, spreading of stock piles, and general facility cleanup. In 
addition, plant operation and electricity production occurred in August 2015. Construction 
activities were monitored for compliance with Conditions of Certification (COCs) AQ-SC3, 
AQ-SC4, AQ-SC5, and WORKER SAFETY-8.  No new diesel equipment was brought onsite 
during August 2015.  All equipment onsite prior to August 2015 was issued a tag in 
accordance with AQ-SC5a, and evaluated for compliance with AQ-SC5b through AQ-SC5d.  A 
summary of the compliance with the Air Quality Construction Mitigation Plan (AQCMP) is 
provided in the following sections. Daily, weekly, and monthly observation logs and other site 
inspection forms are maintained onsite and available upon request. 

Compliance Assessment 
AQ-SC3 – Fugitive Dust Control 

All of the AQ-SC3 COCs were in effect during August 2015. The following section summarizes 
each COC and describes the level of compliance. 

• AQ-SC3a: Soil stabilizers on main access roads and delivery areas 

Soil stabilizers have been applied to finished access roads and delivery areas. Main 
roads in Beta have been paved. 

 



• AQ-SC3b: Watering of disturbed areas 

Watering of actively disturbed areas was performed for all construction activities with 
the potential to create airborne dust plumes. When necessary, watering was intensified 
as directed by the onsite AQCMM and construction managers. 

• AQ-SC3c: Speed limits 

The required speed limits have been enforced onsite. 

• AQ-SC3d: Speed limit signage 

Speed limit signage has been posted and is clearly visible at all site entrances. 
Additional speed limit signs were posted during August 2015. 

• AQ-SC3e: Tire inspection and washing prior to exiting to paved roadway 

Although tire washing stations have not been installed, all construction vehicles are 
inspected for dirt and other debris prior to exiting to paved public roadways. 

• AQ-SC3f: Tire washing station 

As stated previously, no tire washing stations have been installed. However, tires of 
construction vehicles are inspected for dirt and other debris prior to exiting to paved 
public roadways. 

• AQ-SC3g: Unpaved exit treatment 

Rumble plates are installed at all site exits. Also permanent gravel ramps were 
implemented at all the egress point to the inside paved road in Alpha.  Similar ramps 
are under construction at Beta. 

• AQ-SC3h: Construction vehicles use approved entrances only 

When traveling between sites, construction vehicles use approved entrances only. 

• AQ-SC3i: Run-off onto public roadways 

Earthmoving activities have resulted in run-off being directed away from paved public 
roadways. In addition, fiber rolls have been placed where the potential for run-off onto 
public roadways exist. Watering has not resulted in run-off onto public roadways. 

• AQ-SC3j: Sweeping of paved roads within construction site 

Sweeping of paved roads within the site is performed as necessary. 

• AQ-SC3k: Sweeping of public paved roadways with access to the MSP site 

Sweeping of Harper Lake Road and Lockhart Road is performed as necessary.  

• AQ-SC3l: Stabilization of storage piles 

Minor earthmoving activities were performed during August 2015 included regrading 
in the Alpha and Beta power blocks, trenching during paving of the power block areas, 
and spreading of stockpiles that were located to the east of the Alpha evaporation 
pond. Areas disturbed during grading were sufficiently watered during all construction 
activities. Storage piles generated as a result of earthmoving activities will be 
redistributed.  All other soil piles are temporary excavation spoils or grading excesses 
that are re-distributed prior to exceeding the 10-day limit for cover or treatment.  



• AQ-SC3m: Stabilization of transported solid bulk material 

None outside the site. 

• AQ-SC3n: Wind control techniques 

Wind fencing has been installed in Alpha East, Alpha West, and Beta along the eastern 
and western borders of each area.  

AQ-SC4 – Dust Plumes & WORKER SAFETY-8 – Site Worker Fugitive Dust Protection 

The following construction activities were performed during the August 1 to August 31, 2015 
reporting period: 

• Regrading of areas in the power blocks. 
• Urbanization of power block areas. 
• Spreading of stock piles. 

Soil stabilization has been implemented on finished haul roads and delivery areas. In addition, 
main roads in Beta and Harper Lake Road south of Lockhart Road have been paved. 
Unfinished areas and haul roads without soil stabilizers are watered daily to mitigate against 
the formation of fugitive dust. Rumble plates are installed at all site entrances/exits, and the 
tires of construction vehicles are inspected for dirt and other debris and swept clean as needed 
prior to exiting the site onto paved roadways. 

AQ-SC5 – Diesel-Fueled Engine Control 

Attachment 1 to this letter contains a list of equipment operated onsite during August 2015. 
The list contains equipment information including manufacturer, model, California Air 
Resources Board (CARB) Equipment Identification Number (EIN), engine model year, engine 
horsepower, and U.S. Environmental Protection Agency (USEPA) certified tier level. 

The following list summarizes each COC for AQ-SC5 and describes the level of compliance. 

• AQ-SC5a: Equipment Tags 

A visible air quality tag with a unique number (AQ #) was issued and adhered to all 
equipment onsite between August 1 and August 31, 2015.  

• AQ-SC5b: USEPA Engine Tier Requirement 

All construction equipment onsite between August 1 and August 31, 2015 had Tier 3 
engines. No new construction equipment arrived onsite during August 2015. 

• AQ-SC5c: Retrofit Control Termination 

No equipment with retrofit control technology was brought onsite. 

• AQ-SC5d: Maintenance Records 

Maintenance records for all vehicles are available upon request. 

• AQ-SC5e: “All diesel heavy construction equipment shall not idle for more than five 
minutes.“ 

Idle time was monitored by the activity managers and AQCMM. This condition was met 
during this reporting period. 

• AQ-SC5f: Electric motors 



The use of construction equipment with electric motors was not feasible for current 
construction activities. 

Please feel free to contact me for questions, clarifications, or additional information. 

 

Sincerely, 

Jose Manuel Bravo Romero 
Manager 
Compliance, Quality and Environment Department 
Mojave Solar Project 
42134 Harper Lake Road 
Hinkley, California  92347 
(303) 378-7302 
jmanuel.bravo@abengoa.com 
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Construction Equipment for Mojave Solar Project – August 2015 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

SKY-TRAK 8042 CH6F45 2013 75 3 Forklifts 6/6/2014   

JCB 930 FR8A79 2012 134 3 Forklifts 7/15/2014   

JLG 1250AJP KU3R59 2011 82 3 Lifts 7/16/2014   

JLG Z-135/70 TS4F37 2008 74 3 Lifts 7/16/2014   

Genie 280-60 BE5Y85 2010 74 3 Lifts 7/16/2014   

JCB 510-56 BE8P43 2014 75 3 Forklifts 7/16/2014   

SKY-TRAK 10054 TW6E87 2012 100 3 Forklifts 7/17/2014   

Genie S45 BP5H59 2012 49 3 Lifts 7/18/2014   

JLG 1250AJP CJ9K73 2011 75 3 Lifts 8/1/2014   

JLG 800AJ CW6P85 2007 65 3 Lifts 8/1/2014   

SKY-TRAK 10054 PP9P73 2012 75 4 Forklifts 8/1/2014   

CASE 580N VG9E35 2011 84 3 Tractors 10/1/2014   

DEERE 
310J-WT-
D/L-CAB GE6B68 2010 99 3 Backhoes 11/10/2014   

BROCE MANF KR-350 KB6F33 2010 84 3 Sweepers/Scrubbers 1/22/2015   

Genie GT-5519 TT6W45 2011 67 3 Forklifts 2/3/2015   

SKY-TRAK 10054 NG5N78 2012 71 3 Forklifts 2/3/2015   

Genie Z-135/70 TS4F37 2008 74 3 Lifts 3/1/2015   

Genie Z-135/70 ST4A65 2011 74 3 Lifts 3/2/2015   



Construction Equipment for Mojave Solar Project – August 2015 Equipment Inventory 

Manufacturer Model EIN 
Engine 
Year 

Horse 
Power 

Engine 
Tier Vehicle Type Date Arrived 

Date Left 
Site Comments 

JLG G12-55A UN8N79 2014 130 3 Lifts 05/18/2015 05/21/2015 Offsite 
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1 Introduction 

Per the California Energy Commission’s (CEC) Abengoa Mojave Solar Project Commission 
Decision, CEC-800-2010-008-CMF, Docket Number 09-AFC-5C, this monthly compliance 
report (MCR) summarizes compliance with biological resource protection requirements 
during construction activities from August 1 through August 31, 2015, on the Mojave 
Solar Project (MSP) in San Bernardino County, California (see Figure 1, figures are at the 
end of this report).  

This report does not repeat information provided in previous MCRs and assumes 
environmental compliance was met unless otherwise noted. 

As provided in the CEC Final Decision, the following biological conditions of certification 
pertaining to monitoring activity covered by this MCR include, but are not limited to: 

• BIO-2 Designated Biologist Duties 

• BIO-3 Biological Monitor Selection, Qualifications and Duties  

• BIO-4 Designated Biologist and Biological Monitor Authority 

• BIO-5 Worker Environmental Awareness Program (WEAP) 

• BIO-6 Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP) Development and Compliance 

• BIO-7 Impact Avoidance and Minimization Measures 

• BIO-8 Pre-Construction Nest Surveys and Impact Avoidance and Minimization 
Measures for Migratory Birds 

• BIO-11 Desert Tortoise (Gopherus agassizii) Exclusion Fencing, Clearance Surveys, 
and Translocation Plan 

• BIO-14 American Badger (Taxidea taxus) and Desert Kit Fox (Vulpes macrotis) Impact 
Avoidance and Minimization Measures 

• BIO-18 Common Raven (Corvus corax) Monitoring, Management, and Control 

• BIO-19 Evaporation Pond Monitoring and Adaptive Management Plan 

• BIO-21 United States Fish and Wildlife Service (USFWS) Biological Opinion 

This MCR is also being provided to California Department of Fish and Wildlife (CDFW) and 
USFWS.  

1.1 Status of Biological Staff  

Attachment 1 provides a summary table of the biological staff submitted for approval on 
this project and the status of their agency approvals. No new biological monitors were 
submitted in August for approval by CEC or USFWS.  
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2 Ongoing Construction Monitoring  

This section summarizes biological monitoring activities conducted by CH2M HILL 
throughout August 2015.  

Please refer to sections “Hazardous Material Spills,” Non-Compliance Notifications and 
Reports,” “Desert Tortoise,” “Invasive Weed Species,” “Kit Fox and Other Mammals,” 
“Migratory Bird Treaty Act Protected Species,” “Raven Monitoring, Management, and 
Control,” “Wildlife Injury and Mortalities,” and “Observed Species” for specific 
information about wildlife and plants found by biological monitors in August.  

Implementation of avian monitoring at the evaporation ponds continued through August 
and is discussed briefly in the “Evaporation Pond Monitoring” section. BIO-19 monitoring 
reports are not included in this MCR and will be submitted under separate cover.  

MSP requires that all construction and operations staff receive WEAP training and a 
brochure within one week of arrival on the project site and annually for permanent 
employees. A total of 43 workers went through WEAP training in August 2015. MSP is in 
the process of revising the construction WEAP for operations, to use once ground-
disturbing work is completed. Attachment 2 provides an ongoing summary table of the 
project’s WEAP attendance and the hard copy sign-in training logs for August 2015.  

On a typical construction day, the Biological Monitor or Designated Biologist: 

• Monitors Harper Dry Lake Road prior to increased traffic levels during morning and 
evening shift changes (June through August). Biological staff monitored the road on 
a more frequent basis when temperatures were optimal for tortoise movement 

• Monitors active construction areas, parking lots, laydown yards, and any areas of 
potential threat to vegetation, soils, or wildlife 

• Monitors the evaporation ponds several times a day 

• Inspects desert tortoise exclusion fences and tortoise guards, as required 

• Inspects potential entrapment areas (e.g., trenches, vaults, basins, buildings) 

• Monitors for formation of potential standing water 

• Inspects kit fox exclusion buffers and downloads photos from motion-sensor 
cameras at shelter sites 

• Conducts raven observations, bi-weekly point-counts, and breeding season nest 
search surveys 

• Conducts point counts at evaporation ponds and adjacent wetlands 

• Investigates reports of hazardous waste spills 

• Inspects pipes greater than 3 inches in diameter that are less than 8 inches above 
the ground surface 

• Performs other special biological-resources-related activities, as required 
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2.1 Construction Activities 

On December 23, 2014, Abeinsa (AEPC) turned the site over to Abengoa to manage 
facility operations. However, AEPC remains onsite and continues to perform construction, 
repair, and warranty-related activities. The temporary certificate of occupancy expires on 
November 30, 2015.  

In August, construction and operations activities occurred in all project sectors, with the 
highest concentration in the Alpha and Beta power block areas. Power block activities 
included numerous activities related to final grading and power block paving, including, 
road trenching, curb installation, gravel application, and final pavement capping. Other 
activities included, miscellaneous foundations, grouting, signage post excavations and 
placement, consolidation of inventory, permanent lighting, and other punch list items as 
necessary. AEPC continued coordination with biological staff regarding repaving Harper 
Lake Road, which has an estimated start date in mid-September. MSP discharged water 
into all four evaporation ponds in Alpha and Beta in August. Between August 1 and 3, 
there was no discharge into the westernmost Beta evaporation pond because of presence 
of an active nest (see Section 2.8 for further description). The construction schedule 
includes day and night shifts during the regular workweek, limited shifts on weekends, and 
24-hour operations activities throughout the week.  

Maintenance of desert tortoise guards, exclusion fences, and weed control rumble strips 
occurred on an as-needed basis.  

2.1.1 Desert Tortoise Exclusion Fence Repairs 

In August, biological staff conducted comprehensive monthly desert tortoise exclusion 
fence inspections as required by BIO-11 and the Biological Opinion. It is recommended that 
operations management have a regular maintenance plan in place to remove soil from 
guards and maintain fences to agency specifications.  

2.2 Rain Events 

In August, there were no significant rain events at MSP.  

2.3 Hazardous Material Spills 

Six hazardous material spills (hydraulic oil, Therminol VP1, and diesel) were reported to 
biological staff in August. Abengoa provided weekly spill reports to the biological staff. All 
spills were checked by biological staff who confirmed that the cleanup was sufficient to 
remove or reduce risk to wildlife.  

2.4 Non-compliance Notifications and Reports 

Biological staff issued no non-compliance reports (NCR) in August. NCR-9 regarding 
standing water is pending formal acceptance by the CEC for the implementation of an 
MSP-proposed resolution.  
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2.4.1 NCR-9: Standing Water  

On December 1, 2014, NCR-9 was issued for continued standing water located primarily 
within Alpha and Beta power blocks. In August, a combination of infrastructure repairs, 
gravel application, and warmer weather have reduced the number of problem areas to just a 
few in each power block. The Designated Biologists will continue to provide weekly reports 
to the CEC as requested by Andrea Martine on May 26, 2015. On August 13 via email, CPM 
provided the following response to Abengoa’s request to close NCR-9, “Until staff receives 
reports of no standing water on Abengoa Mojave Solar site, NCR-9 cannot be closed.”  

Although standing water has dramatically decreased in recent months, the availability of 
any standing water in summer increases the potential to attract and supplement wildlife. 
Biological staff observed House Sparrows (Passer domesticus), Brown-headed Cowbirds 
(Molothrus ater), and Common Raven drinking from standing water in the power blocks 
(Photo 1).  

 

 
Photo 1: House Sparrows bathing and drinking at a standing water location. 

2.5 Desert Tortoise 

In August, no construction activities required desert tortoise clearance surveys. No tortoises 
were observed within the boundaries of MSP.  

In preparation for Harper Lake Road paving in September, biological staff conducted a survey 
for desert tortoise activity within 50 feet of Harper Lake Road. In areas where they observed 
desert tortoise sign (tracks, scat), the search area was increased to a few hundred feet 
beyond the roadway. Biological staff also used Mojave Solar Project Harper Lake Road 
Desert Tortoise Transect Survey Report prepared by Designated Biologist Peggy Wood in 
February 2012 for locations of previously identified burrows. During this survey effort, 

MSP Monthly Compliance Report Biological Resources for August 2015 Page 4 



 

monitors located three adult desert tortoises in burrows west of Harper Lake Road (Figure 2; 
Photos 2 through 4). Tortoises were only remotely observed inside the burrows. Photo 4 
includes a hatchling carapace. East of Harper Lake Road, a Class 1 (active desert tortoise) 
burrow of unknown depth was identified, but the tortoise was not observed. These locations 
will be closely monitored by biologists during heightened paving activity on roadway.  

 
Photo 2: Adult male desert tortoise observed in a burrow near Harper Lake Road. 

 
Photo 3: Hind foot of an adult desert tortoise observed deep in canid-dug burrow. 
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Photo 4: Adult desert tortoise and hatchling carcass observed in a burrow. 

2.6 Invasive Weeds 

There are two definitions of weed species provided by the BIO-16 Tamarisk Plan, and the 
Staff Assessment and Commission Decision. The first definition is provided in the BIO-16 
condition, which states an invasive species is one that is included in the California Invasive 
Plant Council’s (Cal-IPC) “high” or “moderate” dispersal or establishment rating. Cal-IPC’s 
definitions have changed since 2006, so Staff Biologist Ann Crisp’s guidance is that a 
species must have an overall ranking of either “high” or “moderate” to meet this 
definition. According to condition BIO-16, these species, and others with an overall Cal-IPC 
ranking of high or moderate must be eradicated from the site for at least three years for 
the condition to be deemed successful.  
In August, an individual tamarisk (Tamarix ramosissima) was the only species that met the 
“invasive” species definition observed at MSP. The individual was found re-sprouting from 
a known location in the southwestern corner of Alpha West (Figure 2). AEPC began to dig 
out the individual on August 6, but the activity was stopped due to a cultural resource 
observation. The other species that meet this definition are mostly spring annuals that die 
back in the summer. Reduced observations do not necessarily indicate absence; annual 
plants in an arid environment may only be vegetatively present for 1 to 2 months and 
seeds can persist in soil for years until conditions are optimal for growth.  
The second definition is of “exotic” plant species. According to the BIO-16 Tamarisk Plan, 
and guidance provided by CEC staff biologist Ann Crisp via email on May 28, 2014, species 
included on the Cal-IPC list but that do not have an overall rating of moderate or high are 
considered “exotic.” Exotic species must have less than 5 percent cover of MSP for BIO-16 
to meet its success criteria goals. Reduction of the number of exotic plant species observed 
in August does not indicate absence as described above. Three species that meet this 
definition were observed at MSP in August:  

• Fivehook bassia (Bassia hyssopifolia) 
• Barbwire Russian thistle (Salsola paulsenii) 
• Russian thistle (Salsola tragus) 
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In accordance with BIO-16, biological staff continued mapping invasive and exotic plant 
species. These maps will be submitted at the conclusion of construction activity to establish 
BIO-16 baseline conditions. 

In August, four plant species were identified that are not native in California and are not 
included on the Cal-IPC list. These species are included because of the BIO-16 Tamarisk 
Plan statement, “Once the project is completed and the site is developed, the project area 
will be devoid of vegetation.” One new species—not previously observed at MSP—was 
documented in August, alfalfa (Meticago sativa): 

• Peregrine saltbush (Atriplex suberecta), 
• Prickly lettuce (Lactuca serriola) 
• Alfalfa (Meticago sativa) 
• Silverleaf nightshade (Solanum elaeagnifolium) 

MSP, in concurrence with the Designated Biologists, is postponing weed control until birds 
protected by the Migratory Bird Treaty Act (MBTA) have completed their active nesting. 
Also see Section 2.8 below for further discussion on nesting birds. MSP has opted to use 
herbicide to control the re-sprouting tamarisk in Alpha West instead of manual removal. 
Weed control rumble strips (equivalent to Trackclean required by BIO-7) were temporarily 
removed from entrances into facility but were replaced on August 5.  

On August 4, 2015 MSP submitted a revised BIO-16 to CEC for approval. The CPM 
returned the document via email on August 27, 2015 with comments. MSP made revisions 
and re-submitted the document on August 28, 2015. As of the end of August, the revised 
plan had not been approved by the CEC. Since the new version was not approved in 
August, the Designated Biologists continued to implement the October 2011 version.  

2.7 Kit Fox and Other Mammals 

Kit fox whelping or pupping season is between February 1 and September 30.  

As of the end of August, there is one potentially active kit fox shelter site, DKF Site #9, 
located in a relatively unused area in the southeast corner of Alpha East (Figure 2). Very 
little activity was observed this period, and monitors suspect that kit foxes are using an 
offsite shelter north of Alpha. Biological staff inspected the integrity of the exclusion buffer 
and downloaded the photos from the motion-sensor camera regardless of the amount of 
activity. Monitors also supervised the removal of 14 large culvert pipes from DKF Site # 9 in 
August. The pipes were visibly confirmed clear prior to removal. Due to the limited 
operations activity expected at the DKF #9 location during operations of the facility, 
Abengoa has temporarily agreed to maintain this site in hopes that foxes will continue to 
use this location and not establish a shelter site an undesirable location.  

Although it appears that the kit foxes currently prefer an offsite shelter site, four individuals 
were regularly observed throughout the site, including occasional visits to the facility 
evaporation ponds (Figure 2). Biological staff watched for changes in fox activity as well as 
checked previously active areas for signs of new activity. 

In August, there was an increase in coyote (Canis latrans) observations (Photo 5).  
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Photo 5: Coyote near the Alpha East power block. 

2.8 Migratory Bird Treaty Act Protected Species 

August marked the beginning of the fall migration, which was corroborated by increased 
bird observations made by the avian biologists (Attachment 3). Avian biologists recorded 
79 bird species in August as compared to 66 bird species observed in July. With the 
increase in diversity of species and families, biologists also observed a higher number of 
birds in the vicinity. Migrating Wilsons and Red- necked Phalaropes (Phalaropus tricolor and 
P. lobatus) stopped at the evaporation ponds in flocks of over a hundred (Photo 6). Other 
shorebird species that arrived at the facility in large numbers included Western sandpipers 
(Calidris mauri) and Bairds Sandpiper (C. bairdii), which are long-distance migrants. 
Shorebird families observed in smaller flocks included: avocet, stilt, sandpiper, and plover 
species. Waterbirds that were observed included: teal, duck, gull, ibis, pelican, cormorant, 
and grebes.  

 
Photo 6: Wilson’s and Red-necked Phalaropes at the Alpha evaporation pond. 
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2.8.1 Nesting Activity 

Nesting activity of MBTA-protected birds was observed at MSP in August. For the purpose 
of biological monitoring, nesting activity is defined as active nest building, nest occupation, 
and dependent chicks. Nest inactivity is when the adults and fledglings are no longer 
dependent on the nest location. The MBTA, in part, protects active nesting birds. The 
period with the highest likelihood of nesting activity at MSP is defined in BIO-8 as between 
February 1 and August 1.  

American Avocets (Recurvirostra americana) were the only species observed exhibiting 
active nesting behavior at MSP in August. At the beginning of August there were seven 
active nests but throughout the month the chicks all fledged (became capable of long 
flight and left the nest location) and the nests became inactive. On August 24, the final 
nest was declared inactive by the avian biologist and the no-disturbance buffer at the Beta 
evaporation ponds was removed (Attachment 4). The last weekly BIO-8 nest notification 
was sent out on August 24, 2015.  

In August, access to the Beta evaporation ponds was limited by the no disturbance buffer 
zone. Under direct supervision by the avian biologists, several construction- and operations-
related activities were allowed if the disturbance was conducted by a few people for a 
short duration. Other activities were not able to be completed. On August 10, 2015 an 
email from Staff Biologist Andrea Martine reiterated that nesting birds took precedence 
over collecting neutron probe readings from the Beta evaporation ponds. 

2.9 Raven Monitoring, Management, and Control 

Common Raven monitoring activities continued on the MSP site per BIO-18 and as outlined 
in the Common Raven Monitoring, Management and Control Plan. The August Monthly 
Common Raven Monitoring Results report provides information on monitoring activities, 
survey methods, maps, incidental raven observations, point count survey results, and 
datasheets (Attachment 5).  

2.10 Wildlife Injuries and Mortalities  

2.10.1 Migratory Bird Treaty Act Protected Species 

Biological staff had eight encounters in August with MBTA-protected species: one 
American Coot (Fulica americana), four California Gulls (Larus californicus), one Red-
necked Phalarope (Phalaropus lobatus), one Ring-billed Gull (Larus delawarensis), and one 
unknown duck (Anatidae species; Figure 2). All encounters were documented in BIO-6 
Wildlife Observation Forms and were submitted under separate cover. All carcasses were 
placed in MSP’s onsite freezer for collection by the USFWS’s Office of Law Enforcement 
and reported in accordance with MSP’s interim Special-Purpose Utility Permit-Solar (SPUT). 
The USFWS-issued interim SPUT expires on January 15, 2016.  

On August 20, an American Coot was found by biological staff on Harper Lake Road. The 
bird had likely collided with a transmission line and due to its ecology was unable to take 
flight from land. A qualified avian biologist inspected the individual and found only 
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superficial injuries. Upon direction by the Designated Biologist, the lively bird was released 
at the Harper Lake Area of Critical Environmental Concern wetland (Photo 7). 

 
Photo 7: American Coot prior to release into the wetland, August 20. 

Also on August 20, a Ring-billed Gull was found dead, submerged in water of the 
westernmost Alpha evaporation pond (Photo 8). A qualified avian biologist inspected 
carcass and documented various lesions and missing feathers.  

 
Photo 8: Dead Ring-billed Gull found on August 20. 

On August 23, two California Gulls were found dead in Beta West. The first was found on 
the evaporation pond liner of the easternmost evaporation pond (Photos 10 and 11). The 
second California Gull was found floating in the eastern most evaporation pond (Photos 12 
and 13). A qualified avian biologist inspected both carcasses and there was no evidence of 
trauma and the cause of death is unknown.  

 
Photos 9 and 10: First California Gull found on August 23. 
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Photos 11 and 12: Second California Gull found on August 23. 

On August 24, a Red-necked Phalarope was found dead in Beta East, underneath a 
transmission line (Photo 14). A qualified avian biologist inspected the carcass and found 
signs of trauma consistent with a collision. 

  
Photo 13: Red-necked Phalarope found in Beta East on August 24. 

On August 28, a California Gull was found partially submerged in the westernmost Alpha 
evaporation pond (Photos 15 and 16). A qualified avian biologist inspected the carcass and 
found no obvious signs of injury. 

 
Photos 14 and 15: California Gull found in Alpha East on August 28 

Also on August 28, biological staff found the carcass of a duck in the mud and debris in 
the westernmost Alpha evaporation pond (Photos 17 and 18). The carcass was exposed 
after a decline in the water level. A qualified avian biologist inspected the carcass, which 
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was extremely decomposed, missing all feathers, and flesh was at an advanced stage of 
decomposition. Its bill was mostly intact, but measurements were unreliable due to the 
soft, decomposed stage. Measurements taken of tarsus and bill length at nares indicate 
this is potentially a Cinnamon Teal (Anas cyanoptera). Due to its decomposed state, the 
level of accuracy cannot be trusted and the remains are unidentifiable. All ducks are 
protected by the MBTA, and therefore, it is included in the SPUT.  

 
Photos 16 and 17: Unknown duck found in Alpha East on August 28. 

On August 29, a California Gull was found partially submerged in the water of the eastern-
most Alpha evaporation pond (Photos 19 and 20). A qualified avian biologist inspected the 
carcass and observed no signs of injury or trauma.  

 
Photos 18 and 19: California Gull found in Alpha East on August 29. 

The SPUT requests optional reporting of incidental bat mortalities. On August 10, two dead 
Mexican free-tailed bats (Tadaria brasiliensis) were found in the Trough Assembly Building 
(Photos 21 and 22; Figure 2). Biological staff placed these carcasses in the freezer and the 
incident is included in the SPUT.  
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Photos 20 and 21: Two Mexican free-tailed bats found in Beta West on August 10. 

2.10.2 Special-status Species 

Four of the mortalities at MSP were California Gulls, which is a species included in the 
CDFW California Natural Diversity Database Special Animals List (March 2015 version). 
California Gulls are a CDFW-Watch List (nesting colony), but are unlikely to nest at MSP.  

At the time of this MCR, CDFW did not have the necropsy results for the three kit foxes 
killed on June 28, August 18, or December 11, 2014. A Designated Biologist spoke with 
CDFW and its necropsy lab is actively processing backlogged tissues. When received, results 
will be reported in the MCR.  

2.10.3 Other Species Mortalities  

In August, six black-tailed jack rabbits (Lepus californicus) and one Mojave rattlesnake 
(Crotalus scutulatus; often referred to as Mojave green) were found dead on Harper Lake 
Road between State Route 58 and Lockhart Road. The carcass of one House Sparrow was 
observed in the water of the Beta cooling tower but could not be retrieved. Several house 
mice (Mus musculus) were killed in glue traps placed in the power block buildings. None of 
these species are afforded any special protection and all remains were buried offsite by the 
biological staff.  

2.11 Observed Species 

A list of wildlife species observed in August is included in Attachment 3. In addition to 
desert kit fox, 12 special-status bird species were observed at MSP:  

• American White Pelican (Pelecanus erythrorhynchos), CDFW Species of Concern 
(Photo 23) 

• Bank Swallow (Riparia riparia), CDFW Watch List 

• Bell’s Sparrow (Artemisiospiza belli), CDFW Watch List 

• California Gull (Larus californicus), CDFW Watch List 

• Le Conte’s Thrasher (Toxostoma lecontei), CDFW Species of Concern, USFWS BCC 

• Loggerhead Shrike (Lanius ludovicianus), CDFW Species of Concern, USFWS BCC 
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• Peregrine Falcon (Falco peregrinus), CDFW Fully Protected, USFWS BCC 

• Prairie Falcon (Falco mexicanus), CDFW Watch List 

• Western Snowy Plover1 (Charadrius alexandrinus nivosus),CDFW Species of Concern, 
USFWS BCC 

• White-faced Ibis (Plegadis chihi), CDFW Watch List  

• Yellow Warbler (Setophaga petechia) CDFW Species of Concern, USFWS BCC 

• Yellow-headed Blackbird (Xanthocephalus xanthocephalus), CDFW Species of 
Concern 

Several of the birds on the observed species list are considered “special status” due to 
restricted nesting regions or scenarios, but they are unlikely to nest at MSP. However, 
biological staff will continue to report observations of these birds as “special status” due to 
their inclusion in CDFW’s California Natural Diversity Database Special Animal List (March 
2015 version).  

 

 
Photo 22: A pod of American White Pelicans in the Beta evaporation ponds.  

2.11.1 Invasive Wildlife Species 

Five California invasive wildlife species observed at MSP in August were: Brown-headed 
Cowbird, Eurasian Collared-dove (Streptopelia decaocto), European Starling, House 
Sparrow, and house mice. The four bird species are not protected by MBTA but are 
considered invasive in California (Attachment 3). According to BIO-16, “the site shall not 
contain invasive wildlife species for the CPM and CDFG [CDFW] to deem the site 
successful.” 

Avian biologists did not observe any invasive bird species nesting activity in August. 
However, juvenile House sparrow and European starling were observed in large numbers 
throughout the site from previously active, fledged nests.  

1 The coastal nesting population of Western Snowy Plovers are listed by the Endangered Species Act as 
Federally Threatened. Those individuals observed at MSP are not afforded this protection. 
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Abengoa has contracted with Terminix to provide monthly pest and rodent control service 
to the facility. As noted previously, MSP staff reported that glue traps caught several house 
mice in August.  

3 Operations Monitoring  

3.1 Evaporation Pond Monitoring 

During the transition between construction and operation phases of the project, CPM, Dale 
Rundquist, gave conditional approval for MSP to discharge water into the evaporation 
ponds without an approved Evaporation Pond Management and Monitoring Plan 
(Evaporation Pond Plan) in place. Conditions of this initial approval were that biological 
staff must implement draft monitoring protocols provided to CEC on July 21, 2014, which 
include biweekly avian point counts at the evaporation ponds. CEC provided additional 
guidance to install and deploy deterrents on November 12, 2014 after two birds were 
found dead within the evaporation ponds. During this period, the CEC also required daily 
monitoring of the Alpha and Beta evaporation ponds. On December 19, 2014, the CEC 
Staff Biologist Ann Crisp told the Designated Biologist via a phone call that the evaporation 
pond monitoring reports should not be incorporated into the MCR but should be 
submitted under separate cover. Consequently, they are not included in this report but are 
being submitted separately. 

On July 2, MSP triggered the BIO-19 adaptive management provision when two birds were 
found dead at the project evaporation ponds in Quarter 3. Those avian fatalities reported 
in Section 2.10 do not require implementation of additional adaptive management 
measures since they are part of Quarter 3. On September 1, the CPM approved Abengoa’s 
request to supplement the current deterrents being used at the evaporation ponds with 
the addition of “Eagle Eyes.”  

On June 26, MSP submitted Revision 4.3 of the Evaporation Pond Plan to CEC. The 
Evaporation Pond Plan had not been finalized when this MCR was written.
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FIGURE 1
Regional Map
Abengoa Mojave Solar Project
San Bernardino County, California
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FIGURE 2
Biological Resources, August 2015
Abengoa Mojave Solar Project
San Bernardino County, California
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Attachment 1 
Agency Approval Status of Biological Staff 

 



 

Agency Approval Status of Biological Monitor and Designated Biologist 
Abengoa Mojave Solar Project 

Biologist 

CEC CDFW USFWS 

BM DB BM DB AB 

Submitted Approved Submitted Approved Submitted Approved Submitted Approved Submitted Approved 

Brent Finley 
5/6/2013 5/9/2013 — — — — — — 

5/14/2013; 
Retracted 
2/7/2014 

NA 

Tim Hamaker 5/9/2013 5/9/2013 — — —  — — — — 

Josh Holloway 
— — 5/10/2013 5/13/2013 

(Alt-DB) 
— — — — 5/14/2013 5/20/13 

Morgan King — — 5/2/2013 5/9/2013 (DB) — — — — 9/4/2013 9/17/13 

Linda Sands 
5/9/2013 5/9/2013 5/2/2013 

Denied as Alt-
DB 

5/9/2013 
— — — — 

5/14/2013; 
Retracted 
2/7/2014 

NA 

Bruce Weise 
  5/10/2013 5/13/2013 

(Alt-DB) 
— — — — 5/14/2013 5/20/2013 

Amy Trexler 
6/21/2013 7/30/2013 — — — — — — 

6/26/2013; 
Retracted 
2/7/2014 

NA 

Catherine 
Wangen 6/21/2013 7/30/2013 — — — — — — 

6/26/2013; 
Retracted 
2/7/2014 

NA 

Cindy Newman 6/21/2013 7/30/2013 — — — — — — — — 

Susan Carlton 
6/21/2013 7/30/2013 — — — — — — 

6/26/2013; 
Retracted 
2/7/2014 

NA 

Ursula Rogers 
(Carliss) 6/21/2013 7/8/2013 — — — — — — 

6/26/2013; 
Retracted 
2/7/2014 

NA 
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Agency Approval Status of Biological Monitor and Designated Biologist 
Abengoa Mojave Solar Project 

Biologist 

CEC CDFW USFWS 

BM DB BM DB AB 

Submitted Approved Submitted Approved Submitted Approved Submitted Approved Submitted Approved 

Eric Somers 
7/30/2013 8/6/2013 — — — — — — 

8/19/2013; ; 
Retracted 
2/7/2014 

NA 

Joey Verge 7/30/2013 8/6/2013 — — — — — — 3/11/2011 4/4/2011 

William Clark 8/29/2013 9/4/2013 — — — — — — 8/29/2013 9/17/2013 

Josh Utter  8/29/2013 9/4/2013 — — — — — — — — 

Michael Garvey 8/29/2013 9/4/2013 — — — — — — 8/29/2013 9/17/2013 

Erich Green 3/11/2011 3/11/2011 — — — — — — 3/11/2011 4/4/11 

Ed Morgan 
2/20/2014 3/7/2014 — — — — — — 

2/20/2014; 
Retracted 
1/15/2015 

NA 

Mark Bratton 2/20/2014 3/7/2014 — — — — — — 2/20/2014 Pending 

John Brooks Hart 
3/11/2011 3/11/2011 3/11/2011  

(Alt-DB) 
Submitted — — — — 3/11/2011 3/11/2011 

Jason Brooks 7/31/2014 8/27/2014 — — — — — — — — 

Robert Hernandez 7/31/2014 8/20/2014 — — — — — — — — 

Russell Kokx 7/31/2014 8/20/2014 — — — — — — — — 

Chris McDaniel 7/31/2014 8/20/2014 — — — — — — — — 

Onkar Singh 7/31/2014 8/20/2014 — — — — — — — — 

Caroline Poli 1/26/2015 1/30/2015 — — — — — — — — 

Samantha Burrell 2/25/2015 3/2/2015 — — — — — — — — 
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Agency Approval Status of Biological Monitor and Designated Biologist 
Abengoa Mojave Solar Project 

Biologist 

CEC CDFW USFWS 

BM DB BM DB AB 

Submitted Approved Submitted Approved Submitted Approved Submitted Approved Submitted Approved 

Carl Bullock 2/25/2015 3/2/2015 — — — — — — — — 

Brenda Hanley 6/19/2015 6/29/2015 — — — — — — — — 

Angie Salonikios 6/19/2015 6/29/2015 — — — — — — — — 

Rose Salonikios 6/19/2015 6/29/2015 — — — — — — — — 

Bo Fethe 6/19/2015 6/29/2015 — — — — — — — — 

William Irish 6/19/2015 6/29/2015 — — — — — — — — 

Legend:  
AB = Authorized Biologist  
BM = Biological Monitor 
CEC = California Energy Commission  
CDFW = California Department Fish and Wildlife 
DB = Designated Biologist 
Alt-DB = Alternate Designated Biologist  
USFWS = United States Fish & Wildlife Service 
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Attachment 2  
WEAP Attendance Summary and Training Logs 

 



 

WEAP Summary Table through August 31, 2015 
Mojave Solar Project  

Month Training Conducted Monthly Total of WEAP Attendees* 

Mar-11 50 

Apr-11 9 

May-11 18 

Jun-11 2 

Jul-11 27 

Aug-11 63 

Sep-11 82 

Oct-11 75 

Nov-11 41 

Dec-11 68 

Jan-12 52 

Feb-12 112 

Mar-12 116 

Apr-12 158 

May-12 208 

Jun-12 167 

Jul-12 156 

Aug-12 271 

Sep-12 276 

Oct-12 268 

Nov-12 93 

Dec-12 137 

Jan-13 183 

Feb-13 195 

Mar-13 255 

Apr-13 295 

May-13 408 

Jun-13 341 

Jul-13 244 

Aug-13 187 

Sep-13 206 

Oct-13 387 
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WEAP Summary Table through August 31, 2015 
Mojave Solar Project  

Month Training Conducted Monthly Total of WEAP Attendees* 

Nov-13 213 

Dec-13 454 

Jan-14 642 

Feb-14 866 

Mar-14 560 

Apr-14 376 

May-14 428 

Jun-14 230 

Jul-14 170 

Aug-14 121 

Sep-14 142 

Oct-14 171 

Nov-14 28 

Dec-14 50 

Jan-15 158 

Feb-15 108 

Mar-15 53 

Apr-15 26 

May-15 43 

Jun-15 23 

Jul-15 25 

Aug-15 43 

Total 10,080 

* Attendance is based on training sign-in sheets  
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Worker Envi ronmental Awareness Program 

Mojave Solar Project (09-AFC-5) 

This is to acknowledge these individuals have completed a mandatory California Energy Commi~ion-approved Worker 
Environmental Awareness Program (WEAP). The WEAP includes pertinent infonnatlon on biological, rultural, and 
paleontological resources for all personnel (that is, af!!<llS. and plant operatooJ working on site. By signing below. the 
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Biological Trainer: --------- Signature: --------- Date. 

Cultural Trainer: Signature· Date --- ------- ----------
Paleo Trainer: Signature: Date: --- - ----- -- ---------- ------
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participant indicates that heMe understands and shall abide by the guidelines set IO<lh in the program materials. 
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Observed Wildlife Species List August 2015 
Mojave Solar Project 

Common Name 
(Birds, 4-letter code) Scientific Name 

Special-status 
State/Federala Invasive Wildlifeb 

Birds 

American Avocet (AMAV) Recurvirostra americana   

American Coot (AMCO) Fulica americana   

American Kestrel (AMKE) Falco sparverius   

American White Pelican (AWPE) Pelecanus erythrorhynchos CSC/__  

Baird's Sandpiper (BASA) Calidris bairdii   

Bank Swallow (BANS) Riparia riparia ST/__  

Barn Swallow (BARS) Hirundo rustica   

Bell's Sparrow (BESP) Artemisiospiza belli WL/BCC  

Black Phoebe (BLPH) Sayornis nigricans   

Black Tern (BLTE) Chlidonias niger   

Black-necked Stilt (BNST) Himantopus mexicanus   

Blue Winged Teal (BWTE) Anas discors   

Brown-headed Cowbird (BHCO) Molothrus ater  Cal Code 14:671 

Bullock's Oriole (BUOR) Icterus bullockii   

California Gull (CAGU) Larus californicus WL/__  

Caspian Tern (CATE) Hydroprogne caspia   

Chipping Sparrow (CHSP) Spizella passerina    

Cinnamon Teal (CITE) Anas cyanoptera   

Cliff Swallow (CLSW) Petrochelidon pyrrhonota   

Common Raven (CORA) Corvus corax   

Domestic Duck (exotic, escaped) 
(DODU) Anatinae (gen, sp)  

 

Double-crested Commorant (DCCO) Phalacrocorax auritus   

Dunlin (DUNL) Calidris alpina   

Eared grebe (EAGR) Podiceps nigricollis   

Eurasian Collared-Dove (EUCD) Streptopelia decaocto  Cal Code 14:671 

European Starling (EUST) Sturnus vulgaris  Cal Code 14:671 

Forster's Tern (FOTE) Sterna forsteri   

Great Blue Heron (GBHE) Ardea herodias   

Great Horned Owl (GHOW) Bubo virginianus   
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Observed Wildlife Species List August 2015 
Mojave Solar Project 

Common Name 
(Birds, 4-letter code) Scientific Name 

Special-status 
State/Federala Invasive Wildlifeb 

Great Egret (GREG) Ardea alba   

Greater Yellowlegs (GRYE) Tringa melanoleuca   

Great-tailed Grackle (GTGR) Quiscalus mexicanus   

Green-Winged Teal (GWTE) Anas carolinensis    

Herring Gull (HERG) Larus argentatus   

Horned Lark (HOLA) Eremophila alpestris   

House Finch (HOFI) Haemorhous mexicanus   

House Sparrow (HOSP) Passer domesticus  Cal Code 14:671 

Killdeer (KILL) Charadrius vociferus   

Lark Sparrow (LASP) Chondestes grammacus   

Le Conte's Thrasher (LCTH) Toxostoma lecontei CSC/BCC  

Least Sandpiper (LESA) Calidris minutilla   

Lesser Nighthawk (LENI) Chordeiles acutipennis   

Lesser Yellowlegs (LEYE) Tringa flavipes   

Loggerhead Shrike (LOSH) Lanius ludovicianus CSC/BCC  

Long-billed Dowitcher (LBDO) Limnodromus scolopaceus   

Mallard (MALL) Anas platyrhynchos   

Marbled Godwit (MAGO) Limosa fedoa   

Mourning Dove (MODO) Zenaida macroura   

Nashville Warbler (NAWA) Oreothlypis ruficapilla   

Northern Pintail (NOPI) Anas acuta   

Northern rough-winged Swallow 
(NRWS) Stelgidopteryx serripennis    

Northern Shoveler (NSHO) Anas clypeata   

Northern Waterthrush (NOWA) Parkesia noveboracensis   

Peregrine Falcon (PEFA) Falco peregrinus FP/BCC  

Pied-billed Grebe (PBGR) Podilymbus podiceps   

Prairie Falcon (PRFA) Falco mexicanus WL/__  

Red-necked Phalarope (RNPH) Phalaropus lobatus   

Red-tailed Hawk (RTHA) Buteo jamaicensis   

Red-winged Blackbird (RWBL) Agelaius phoeniceus   
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Observed Wildlife Species List August 2015 
Mojave Solar Project 

Common Name 
(Birds, 4-letter code) Scientific Name 

Special-status 
State/Federala Invasive Wildlifeb 

Ring-billed Gull (RBGU) Larus delawarensis   

Rock Wren (ROWR) Salpinctes obsoletus   

Sanderling (SAND) Calidris alba   

Say's Phoebe (SAPH) Sayornis saya   

Semipalmated Plover (SEPL) Charadrius semipalmatus   

Snowy Plover (SNPL)  Charadrius nivosus CSC/BCC, FT c  

Sora (SORA) Porzana carolina   

Spotted Sandpiper (SPSA) Actitis macularius   

Tree Swallow (TRES) Tachycineta bicolor   

Turkey Vulture (TUVU) Cathartes aura   

Western Gull (WEGU) Larus occidentalis   

Western Kingbird (WEKI) Tyrannus verticalis   

Western Meadowlark (WEME) Sturnella neglecta   

Western Sandpiper (WESA) Calidris mauri   

White-faced Ibis (WFIB) Plegadis chihi WL/__  

Willet (WILL) Tringa semipalmata   

Wilson's Phalarope (WIPH) Phalaropus tricolor   

Wilson's Warbler (WIWA) Cardellina pusilla   

Yellow Warbler (YEWA) Setophaga petechia CSC/BCC  

Yellow-headed Blackbird (YHBL) Xanthocephalus xanthocephalus CSC/__  

Mammals 

Black-tailed Jackrabbit Lepus californicus __/__ — 

Coyote Canis latrans __/__ — 

Desert Kit Fox Vulpes macrotis CCR/__ — 

White-tailed Antelope Squirrel Ammospermophilus leucurus __/__ — 

Reptiles 

Coachwhip Masticophis flagellum __/__ — 

Side-blotched Lizard  Uta stansburiana  __/__ — 

Tiger Whiptail Aspidoscelis tigris __/__ — 
a Source of special-status species status is CDFW Natural Diversity Database. March 2015. Special Animals List. Periodic 
publication. 65 pp 
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Observed Wildlife Species List August 2015 
Mojave Solar Project 

Common Name 
(Birds, 4-letter code) Scientific Name 

Special-status 
State/Federala Invasive Wildlifeb 

b Source of invasive wildlife status is CDFW as indexed by University of California Davis. Accessed at: 
http://ice.ucdavis.edu/invasives/home/species 
 

c The coastal nesting population of Western Snowy Plovers are listed by the Endangered Species Act as Federally 
Threatened. Those individuals observed at MSP are not afforded this protection.  
 

Status Codes: 
Federal: 
FE = Federally listed endangered: species in danger of extinction throughout a significant portion of its range 
FT = Federally listed, threatened: species likely to become endangered within the foreseeable future 
BCC = USFWS Bird of Conservation Concern 
 
State:  
SE = State listed as Endangered 
ST = State listed as Threatened 
CSC = California Species of Special Concern Species of concern to CDFW because of declining population levels, limited 

ranges, and/or continuing threats have made them vulnerable to extinction. 
CCR = protected by the California Code of Regulations 
FP = Fully Protected 
WL = Watch List 
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Attachment 4 
Summary of Nest Activity 

 



 

Summary of Nest Activity at MSP 

Common Name Location 

Initial 
Observation 

Date 
Nest Status  

(as of 7/31/15) Inactivity Date  

Common Raven Alpha East Power Block 3/31/15 Inactive, Dismantled 6/9 

American Avocet Alpha East Evaporation Pond 5/4/15 4 eggs, Fledged 7/14 

American Avocet Alpha East Evaporation Pond 5/5/15 4 eggs, Fledged 7/16 

American Avocet Alpha East Evaporation Pond 5/6/15 3 eggs, Fledged 7/21 

American Avocet Alpha East Evaporation Pond 5/9/15 4 eggs, Fledged 7/16 

American Avocet Alpha East Evaporation Pond 5/29/15 3 eggs, Predated 6/3 

American Avocet Alpha East Evaporation Pond 5/29/15 1 egg, Abandoned 6/14 

American Avocet Alpha East Evaporation Pond 5/31/15 4 eggs, Predated 6/10 

American Avocet Alpha East Evaporation Pond 6/3/15 4 eggs, Predated 6/10 

American Avocet Alpha East Evaporation Pond 6/3/15 3 eggs, Predated 6/9 

American Avocet Alpha East Evaporation Pond 6/7/15 3 eggs, Predated 6/9 

American Avocet Alpha East Evaporation Pond 6/7/15 4 eggs, Predated 6/10 

American Avocet Beta West Evaporation Pond 5/10/15 4 eggs, Fledged 7/18 

American Avocet Beta West Evaporation Pond 5/17/15 1 egg, Abandoned 6/7 

American Avocet Beta West Evaporation Pond 5/28/15 4 eggs, Hatched 8/6 

American Avocet Beta West Evaporation Pond 5/29/15 4 eggs, 2 Hatch, 2 Failed 8/6 

American Avocet Beta West Evaporation Pond 6/2/15 3 eggs. Abandoned 6/14 

American Avocet Beta West Evaporation Pond 6/3/15 4 eggs, 2 Hatch, 2 Failed 8/10 

American Avocet Beta West Evaporation Pond 6/7/15 4 eggs, Hatched 8/13 

American Avocet Beta West Evaporation Pond 6/7/15 4 eggs, Hatched 8/14 

American Avocet Beta West Evaporation Pond 6/7/15 4 eggs, Hatched 8/10 

American Avocet Beta West Evaporation Pond 6/14/15 4 eggs, Predated 7/12 

American Avocet Beta West Evaporation Pond 6/14/15 4 eggs, Predated 7/12 

American Avocet Beta West Evaporation Pond 6/14/15 1 egg, Abandoned 6/21 

American Avocet Beta West Evaporation Pond 6/14/15 1 egg, Abandoned 6/21 

American Avocet Beta West Evaporation Pond 6/14/15 1 egg, Abandoned 6/21 

American Avocet Beta West Evaporation Pond 6/21/15 4 eggs, Predated 7/12 

American Avocet Beta West Evaporation Pond 6/21/15 2 eggs, Predated 7/12 

American Avocet Beta West Evaporation Pond 6/21/15 3 eggs, Failed 7/16 

American Avocet Beta West Evaporation Pond 6/21/15 1 egg, Abandoned 7/6 

American Avocet Beta West Evaporation Pond 6/27/15 1 egg, Abandoned 6/29 

American Avocet Beta West Evaporation Pond 7/17/15 3 eggs, Hatched 8/24 

American Avocet Beta West Evaporation Pond 7/18/15 3 eggs, Abandoned 7/30 
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Attachment 5  
Monthly Common Raven Monitoring Results 
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1.0 Introduction 

The Abengoa Mojave Solar Project (MSP) is required to provide a monthly report on 
Common Ravens (Corvus corax) to the California Energy Commission (CEC), United States 
Fish and Wildlife Service (USFWS), and California Department of Fish and Wildlife (CDFW). 
The CEC Final Decision includes Condition of Certification BIO-18 stating that the project 
owner shall implement control measures to manage its construction site and related 
facilities in a manner to control raven populations and to mitigate cumulative and indirect 
impacts to desert tortoise associated with regional increase in raven numbers. In 
accordance with BIO-18, the CEC approved the Common Raven Monitoring, Management, 
and Control Plan (Raven Plan) on March 26, 2012. Refer to BIO-18 and the Raven Plan for 
a description of monitoring and survey protocol. 

2.0 Construction Monitoring Activities 

The following section summarizes biological monitoring activities conducted by CH2M HILL 
throughout August 2015.  

On a typical weekday, one biological monitor or designated biologist: 

• Monitors Harper Dry Lake Road prior to increased traffic levels during morning and 
evening shift changes (June through August). Biological staff monitored the road on 
a more frequent basis when temperatures were optimal for tortoise movement 

• Monitors active construction areas, parking lots, laydown yards, and any areas of 
potential threat to vegetation, soils, or wildlife 

• Monitors the evaporation ponds several times a day 

• Inspects desert tortoise exclusion fences and tortoise guards, as required 

• Inspects potential entrapment areas (e.g., trenches, vaults, basins, buildings) 

• Monitors for formation of potential standing water 

• Inspects kit fox exclusion buffers and downloads photos from motion-sensor 
cameras at shelter sites 

• Conducts raven observations and bi-weekly point-count surveys 

• Conducts point counts at evaporation ponds and adjacent wetlands 

• Investigates reports of hazardous waste spills 

• Inspects pipes greater than 3 inches in diameter that are less than 8 inches above 
the ground surface 

• Performs other special biological-resources-related activities, as required 

3.0 Methods 

The designated biologist ensures that the biological monitors are trained to implement the 
Raven Plan in both raven monitoring and management measures. Biological staff also 
conduct 10-minute stationary point count surveys at seven locations around the site 
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(Supplement 1). The purpose of the point counts is to record raven observations including 
date, time, location, number of individuals, age, behavior, distance from the station 
location, and any other pertinent notes (e.g., nesting behavior). This information is 
recorded on a hard copy datasheet. Point count surveys are conducted with a minimum of 
one week in between.  

Point count surveys were positioned to monitor project-specific activities and features that 
have potential to attract or subsidize ravens. The Raven Plan defines six “conditions of 
concern” as: 

1. Availability of water from evaporation ponds 

2. Potential creation of new perching/roosting/nesting sites for ravens 

3. Temporary water ponding potential from dust suppression associated with 
construction, operation, and maintenance 

4. Raven food sources from soil disturbance (rodents, insects, etc.) and road kill 
associated with construction activity 

5. Human food and waste management 

6. Landscaping that could provide foraging, perching, and available water 
opportunities 

During daily monitoring activities, biological staff records incidental observations of ravens 
interacting with MSP. This includes any raven observation within site boundaries, flying 
overhead, or adjacent to the site. These observations are recorded in field notebooks and 
include date, general site location, global positioning system (GPS) location, number of 
individuals, and activity. The GPS information is also presented on a map.  

The incidental observations are also used to identify potential problem areas. Problem areas 
are those requiring management actions. If a problem area is identified, the surveys will be 
increased to a weekly basis until the issue is resolved. Habitual perching sites will be 
identified and actions taken to discourage use. If hazing techniques are employed to 
discourage raven use, biologists will record information on date, time, location, habitat, 
number of individuals, and response to hazing. Potential or active raven nests will be 
documented and removed according to Raven Plan specifications. Biological staff will 
report on whether control measures are working and provide further recommendations in 
the biological monthly compliance report.  

4.0 Results  

Incidental Observations 

During biological monitoring, 106 ravens were incidentally observed during 77 separate 
observations (Table 1). Because ravens are indistinguishable from one another, multiple 
sightings of individual birds are likely to occur. Therefore, the number of observations does 
not reflect the number of individual birds onsite. Biologists noticed a reduction in raven 
observations in August as compared to previous summer months. This could be due a 
variety of factors including food availability and post breeding dispersal. The raven nests in 
the immediate vicinity of MSP fledged in June. Juvenile ravens often disperse within 
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6 weeks after initially leaving the nest. There is abundant road kill offsite (including Harper 
Lake Road) and ravens have been seen in high numbers along State Route 58 near the 
agricultural fields just outside Barstow. The reduction in raven observations is also 
concurrent with the closure of the trash non-compliance. Hence, rReduced food available 
for scavenging ravens could also be a reason for less raven observations at MSP.  

Common Ravens were observed throughout the site, with highest concentration around 
the Alpha power block (Supplement 2). The most commonly observed raven behaviors 
were flying overhead, walking on the ground, and perching on project structures. Ravens 
were observed perched on fences and various transmission line poles, but were not using a 
habitual perch location. Ravens were also observed foraging on wildlife and on food waste.  

Table 1 
August 2015 Incidental Raven Observations 

Date Location Number Observed Activity 

8/1/15 Beta West 1 Flying 

8/1/15 Alpha West 1 Flying 

8/1/15 Alpha East 2 Flying 

8/2/15 Beta East 1 Perched 

8/2/15 Beta East 1 Walking 

8/2/15 Alpha East 2 Perched 

8/3/15 Alpha West 2 Walking 

8/3/15 Beta East 1 Perched 

8/3/15 Alpha East 3 Perched 

8/4/15 Alpha West 1 Perched 

8/4/15 Beta West 3 Flying 

8/4/15 Alpha East 1 Foraging 

8/5/15 Alpha West 1 Perched 

8/5/15 Beta East 2 Flying 

8/5/15 Alpha East 1 Perched 

8/6/15 Alpha East 2 Perched 

8/6/15 Beta East 1 Flying 

8/6/15 Alpha East 2 Flying 

8/7/15 Alpha East 2 Flying 

8/7/15 Beta West 1 Perched 

8/7/15 Alpha East 2 Perched 

8/8/15 Beta East 1 Flying 

8/8/15 Alpha West 1 Flying 
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Table 1 
August 2015 Incidental Raven Observations 

Date Location Number Observed Activity 

8/8/15 Alpha East 1 Walking 

8/9/15 Alpha East 1 Walking 

8/9/15 Alpha East 3 Flying 

8/9/15 Beta West 2 Flying 

8/10/15 Beta West 1 Flying 

8/10/15 Beta East 1 Walking 

8/10/15 Alpha East 2 Flying 

8/11/15 Alpha East 1 Flying 

8/11/15 Beta East 1 Flying 

8/11/15 Alpha East 1 Perched 

8/11/15 Alpha East 2 Flying 

8/12/15 Alpha West 1 Flying 

8/12/15 Alpha West 1 Walking 

8/12/15 Alpha East 1 Flying 

8/13/15 Alpha East 1 Flying 

8/13/15 Alpha East 1 Walking 

8/13/15 Beta West 2 Flying 

8/14/15 Beta West 2 Walking 

8/14/15 Beta West 1 Perched 

8/14/15 Beta East 3 Perched 

8/15/15 Alpha East 1 Perched 

8/15/15 Alpha East 1 Perched 

8/15/15 Alpha East 1 Flying 

8/16/15 Beta West 1 Flying 

8/16/15 Beta West 2 Perched 

8/16/15 Beta East 1 Flying 

8/17/15 Beta East 2 Perched 

8/17/15 Beta East 2 Walking 

8/17/15 Alpha East 1 Flying 

8/18/15 Beta East 1 Flying 

8/18/15 Alpha East 1 Perched 
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Table 1 
August 2015 Incidental Raven Observations 

Date Location Number Observed Activity 

8/18/15 Beta East 1 Perched 

8/19/15 Alpha East 2 Flying 

8/19/15 Beta West 1 Flying 

8/20/15 Alpha East 1 Flying 

8/20/15 Alpha West 2 Perched 

8/20/15 Beta East 1 Perched 

8/20/15 Beta West 1 Perched 

8/21/15 Alpha East 1 Perched 

8/21/15 Beta East 1 Perched 

8/22/15 Alpha East 1 Flying 

8/22/15 Beta East 1 Perched 

8/23/15 Alpha East 1 Flying 

8/24/15 Beta East 1 Flying 

8/25/15 Alpha East 1 Flying 

8/25/15 Beta East 2 Walking 

8/26/15 Alpha West 1 Flying 

8/27/15 Alpha West 1 Flying 

8/28/15 Alpha West 1 Flying 

8/28/15 Alpha West 2 Perched 

8/29/15 Alpha East 1 Flying 

8/29/15 Beta East 2 Flying 

8/30/15 Beta East 1 Flying 

8/31/15 Alpha East 1 Flying 

 Total Observed 106  

 

Point Count Surveys  

In August, two biweekly point count surveys were conducted in accordance with the Raven 
Plan protocol. They were conducted on August 13 by Chris McDaniel (CM) and August 29 
by Samantha Burrell (SB). On August 13, one raven was observed at station 7 (Supplement 
1). On August 29, three ravens were observed: one at Station 3 and two at Station 7. Point 
count observations did not document any nesting behavior or problem areas. The 
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Common Raven Fixed Point Observation Data Sheets are provided in Supplement 3. 
Table 2 provides a summary of point count observations.  

Table 2 
Summary of Common Raven Point Count Observations 

Date: Time Station 

Number 
of Ravens 
Observed 

Location 
Description 

Activity 
Observed 

8/13/15: 16:18 7 1 Beta East Flying 

Total Observed 8/13/15   1   

8/29/15: 7:59 3 1 Alpha East Flying, Perched 

8/29/15: 09:18 7 2 Beta East Perched, Flying 

Total Observed 8/29/15  3   

Nest Monitoring  

According to the Raven Plan, biweekly breeding season raven nest surveys are required 
March through June. Biological staff did not identify any new raven nests in August.  
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Habita' Codes· CBS-Creo&0te Suit; Scrub $0/SS·Sar-.d OuntsJC:*1'1d !k11t1l!S OP Oesert Pa•'OJMnt OT-other{D!ee.se $pe.clfy r;ircMde detal!s of Pro'ec~ J!f\lc:::.ire/ts""llly) . - . , . 

ODS.h ADDITIOK,\L NOTES 
(Titn.:\ 



Mojave Solar 

. 
~_om.man Rayen fixed PoinUlbseaati:an..D~Sheo• 

o.ic .....,d··• Y.hl /;I; Ob- r.n11.1 ,. · ,., S<art rwne 'if c,.. End rmc / 700 !Obs Pl s-
Visibllitv . ..r:i.ao or w. Max •:nl fPa,. S r;Ji" 

Wlnd_Dlrecllo• lro- '"''"""one~ N NE E " " S SW W NW Vlriable Soeed· low - H<>h - lkmibl 
Precipitation (circle one): G..iA • TKlht raio '""' snow S'eet ha.I .... ollw I Temo: c /' r A Cloud Cover c-;... ~ 

ldNl'/ 
h«'izontil 

I .. , f:i1'1 O'!Unct k~alTJ!lfl 

°"" Tlme SM • :it tirtli (cide 1•, O•(\ol ('1) Fartt> '*1.'tt'ift .-1,:oi 'ils? Nocoi 
Xol"°"I I .. . 

l WA PE 
Fl OT /I 

2 WA PE JUI '/~ Fl OT j 

3 WA PE v 

Fl OT 

' WA Ff 
Fl OT 

5 IVA PE 
Fl OT 

6 WA PE 
Fl OT 

7 WA PE 

' fl OT 
8 WA PE 

Fl OT 
9 WA PE 

Fl OT 
10 WA PE 

Fl OT ,, WA PE 
Fl OT 

12 \VA Ff 
Fl OT 

Al:llrvt/ __,1 W'.-114ktiJonCJll'C1.ll"id. PE·~·~ IOOYeOJOl.l.M, FL~'t,.rg. v•~• <Pt:•••~) 
~t C<iees C8$-(reos.o~ Bush Sc.nib. SOISS--Sarid Ovi'lff/Sv.d SMt-ta. DP·Oeslllft Pa>'9ft'i91tt. OT..;7.he;' rp1eau s.oedtt. M'Nde dtlilit C-f Pro:...ct str...::.r..r~.dty) 

OOS. # ADl>ITl01'AL !'OTES <Time! 



Mojave Solar 

Date fmmd"'~' v I H/I r 
" ommon Rayen fi•fl.d..eolnLO.bse~n.Qata...Sbe-• 

ObSCIWf Onitl / Jiii Stan Time I J; ~ End nmo 16 ~'if IObsPI. L 
Visibililv; 'tCteai) "' Min - Max - rm I PaQe I_ <ii 7-
Wlnd_Direci'iOn from 'circle nne\(r~in)N NE E SE S SW W NW Vatiable ISoeed: Lon - Hio~ (lurulll 

Procloltatlon (circle one!: <"n~•_.., lioht rain ra<i snow t ee! h"'l ""' ~her I Temo: 'IL rA !Cloud Cover .....ro_% 

~ 
r..ct'Q.orut 

::Jig# TI1te s.. Ago 
•or {cildo t", ~;ftl trs-iJnea ll<b1i!T)'llCI 

•«fl \lit? SCliCS 
t~ds x Cl!<I$) lfr l)ol (m) FE«fi Slf!.:Cl:n .. "~ 

I WA PE 
1 FL OT .. 1r-

2 WA PE J JUVUI_ Fl OT 
3 WA PE 

Fl OT 
4 WA PE 

Fl OT 
5 WA PE 

Fl OT 
s WA P€ 

FL OT 
7 WA PE 

FL OT 
8 WA l'E 

Fl OT 
9 WA PE 

fl OT 
10 WA PE 

fl OT 
II WA PE 

FL OT 
12 WA PE 

Fl OT 

iiabl1al C®os: CBS·Cteosoto el.l1.h $et' •. d>. SOfSS .. Sand Ou~as/Str".CI $h.eets. OP-Oe-.sert Ptiv(ltn&nl. OT-o'lho: ~OSI) speo:!fy, provide d9'al!.s ct Pti>;ect s1n.ic:vrtlf11cilly) 

OBS. ~ 
cTI1n~> 

ADOITIOl'AL NOTES 



Mojave Solar 

Date (rrwndd~' ~ Ill IJ'r 
"'--moo Ba)lOD Eixild eoinl.<J~~J-rioo....Oa!a.She 

Observer finil.l ""MA SIM Time ,. J End Timc i t :n IObsPt. -:;. 
Visibillfu~r·ci..~ Ci' Min M' " (ml l·Pagg z of~ 
Wind Dlr.e.cllon "om !circle onel :(Calm' "' NE E SE S SW W tNI l/ariabie lsceed: low - H"h - (km/hi 

Precl c ltation !circle onel: ,,,r!iiiiV iw.1 ralo rain sno-n ~eet hill "' other I Temo: 0 L rfl !Cloud Cover " 0 " •• 

Aci!"rtY 
H©J..Oll:al 

41 of Al;hl O'lb"l"'..i fof~l!ypoi 
Cbsl Tlll':e s.. Age 

~itd s 
fc!lde 111:, 

O:•QoJ (n ) Pert!! St'ucti.Jte Avd1 Vis? ""°' X o<oors) .. . 
I 

// /'i - I WA PE 
vJ 3ct: )( - )oo ,.,, OT 

2 WA PE 
f l OT 

3 WA PE 
fl OT 

4 WA PE 
Fl OT 

5 WA PE 
Fl OT 

s WA PE 
FL OT 

7 WA PE 
FL OT 

a WA PE 
fl OT 

9 WA PE 
FL OT 

10 WA PE 
Ft OT 

11 WA PE 
Fl OT 

12 WA PE 
FL OT .. 

ActMty Codes: WA-1.v.alk1n.g on. g.rc-und. PE-perc.f'!.&a e.bove grouM, f l ·11'fltlO. OT-·olher (pleat• spte!fy) 
Habilat Codes· CBS.-Creoscte Bush Sc.rub SO/SS-Sand Ouna.s/Ssnd Siwitls OP·06sert Pavement OT-o:he.r (O!oas' S?4"'Jf; prO"Ade dete!s. of Project 'W...'":Welf~y) 

OllS. # 
(fimc) ADOITIO!\At !\OTES 



Mojave Solar 

I . - - · · - Int Qbse_r;ution Qata She~• 
Dale '--'d··· o~ IZ"\ 115 Observer finitl <:: •VI l'i St>n Time ·:11 '2- End r une '1,.7 '2. !Obs PL 11 i 

vrslblll!Y.7Cl8ar'>11r Min ·rm\ . I-Pano· ! ~ 

Wlnd DirecllonJtom lcircie onelfCalniYN NE E SE S SW W l/'N Variable lsceed: la" Cl Hich ll<mibl 

Precloltatlon lclrc!e onel: rnooel liohlraio rai:l $1i&N s•e&t hail '""' olher I Temp: "'"' .rFJ fCioud Cover "' % 

l<IJY<t HOtitQr~ 

Cb>• Tr.:e Sex •ie 
tol (ciidc 1", i:r.l'I Ctsb"a H&~'lal Tyiol Judi 'Jis? Nctes - Xd.""l Ot{loj (m) ftfCh $11".lct.Jft .. 

1 WA PE 
( NO o'OS ~ Fl OT 

2 WA PE 
Fl OT 

3 WA PE 
Fl OT 

~ 'NA PE 
fl OT 

5 WA PE 
Fl OT 

s WA PE 
FL OT 

7 WA PE 
fl OT 

a 11/A PE 
Fl OT 

a WA PE 
FL OT 

10 w.~ PE 
fl OT 

I I WA PE 
FL OT -12 WA PE 
Fl OT 

Adivlt'/ Codes: WA.0 walk.intr on 9rc-und. PE-~erct;a:- abO'l'e grow,13, ft.·'l:flng, OT~-othet (pleasa specify} 
Habita• Codes· CBS.Creoscte Bush Scr. ·b SO/SS Sar.d o..in$"1S• r:d Snaets OP Oeser1 Ps\·em911l OT~:t-'8r (pleas!I s.p~r~fy ,,.o~o dtta!!s er P•ojeet s1n.c.urtlltt.flY1 -. - . 

OllS. • llDDITIOKAI. KOTES 
(Tint.:) 

• 



Mojave Solar 

Commao B1M1n Elxed fQial Qbse:ocatiaa D1ti1 Sbee• 
O.e '""""d··• ClA , "I c Ob-flB'\.I o.u .. St;itt Tome q11 ... EMTimc ..,_"'.,.. iObsPI. 'J 

Vl11bl11tv: now ) Ct Mi• Lf:ii'" . Im\ • I Pa~ ? d -,, 

Wind Dl19ctlon lrom lcfrele ooelfc;al-' ~ NE E o.o s SW W f.tllJ Variable ls~ed: u..r fl """~ I ,,,_ .. , 
' 

Preelolu tlon lc!rcle one\: ::§~' r1Chl rafn rain '"""' ~·· hail loo other IT•mo: Bl (';) !Cloud Covtr "' % I 

ArMr kt<it<11'"..ll 
# Of F:;;i>1 0".$1,rQ Hllitll TYf»/ 

Ob># nme Se• ~ 
"""' fciltlt '"· rir(lol 1"11 F tf'd\ SINCkllt 

,..., Vi3? N~M 

x o<m> .. . -
I WA PE /iJc ' FL OT ,,.. 
2 WA Pc u ..... -

Fl OT 
3 'HA ?E '.... /' 

Fl OT 
4 WA PE 

Fl o-
5 f,'/A PE 

Fl OT 

a WA PE 
FL OT 

7 WA PE 
Fl OT 

a WA PE 
Fl OT 

9 WA PE 
Fl OT 

!O WA ?= 
=t Oi 

II VI~ PE 
i'l or 

12 II~ PE 
Fl CT 

AoMfl CocMJ ~HIN'\il Otl OfOUl'ICJ. PE·S:e<U'.~: abOve ;ro.JA f t.·,.)lrg OT-oui11 (plttH a~) 
, -

oos.~ 
ADDITIOKAL !'OTES •Tinu:l 

I 



Mojavo Solar 

I 
I Date fmmdd···' 092 "1 le:" 

Commac Sa!ilao Ehl:ad .ealnl ObseO!atiQO Cata..Shee• 
Observer nniLl S .. " Start llme q.'i)f; End nmc oM;: JObsPt. 3 

ViSlbllltV'.CClr ,. m Mi~ Ma(: Im) 
. li>aoe· ::\ cl ~ 

Wind Direc~on fro~ lcircie onel(Calm ' " NE E SE S S'v'I \'I N1N Variable lsneed: L<>• "' Hioh I lkmihl 

Preclol~tlon l circfe one)Y non• 'I rnhf rain rain •now S~e{ hail loo oiM' I Ttmo: Pl 2- . l'i'l lCloud Cover -~ .,. I 

Adf.v,W l-'oritor:. 

~ .. Ttr.e Se< -~ 
... 

(cirde 1•. fr,hl CiS:tl"ICa "'~!al Tyce/ Ar.<1 Vis? -t""' X<A.m) llt(lo; \m) f -tld". Slrud!Jlt .. 
1 7'lf I 

WA (l>E 
E I~ ~()\NZ $,\(t x - - "ff OT 80m 0 -·wu. l'r 1 • 

2 WA Pc 
FL OT 

3 'HA Pf 
FL OT 

4 tNA. ?E 
i t. Qi 

5 1.VA PE 
FL OT 

6 11IA PE 
Fl OT 

1 VIA PE 
FL OT 

a WA FE 
FL OT 

9 'N~ PE 
FL OT 

10 WA p;: 
;L OT 

t i WA FE 
FL OT 

12 'NA FE 
FL CT .. Activity C<>des: \NA·w.J!king on IJfCtind, PE·perc.t;3C above g:"Ci;r.~. Ft~!!."Jlr.g. OT·Otl'let tpleat-t t~ofy} 

H::tblll' COC'os· CBS·Crto$C'i& Bush Scrub S:>IS.."-Sand Oun•s.l'=ar.d $.;;)tl.s. Ot>.Oesen P\l\'er.1et\l. OT-o:her [pleas.~ s;»clfy pto\lfdo d91aill er Ptoje-ct t tn.-e" tt/fteU'tv) - .. 
OOS. /J . 
tli1n~) 

ADOITCOK,\ L ~OTES 

. 

I 



Mojave Solar 

I Date •~mddvv) OS"°'"= 
- mm.on Raypn fixed porn• n.bservatjon Data s · 

Ob$""'"' finiLI ,.. .. a. Stan rmc-(;,f I\ End nme C>.2 \ )Obs Pt. I.I-

VisibllitV:RU ~ or Min -Mac= Im\ ~ I Paae-L1 -ol r')_ 

Wind Dlrocllon from lcirclo one'~aliT\'N NE E SE S SW W WI Vanable lsoeod: Low 0 ""'h l lkmlhl 

Procloltatfon /circle one\: f~"- liahl raio rail snow s'eet hail .... olher ITemo: ~ ri'l !Cloud Cove~ ;;J ~ .. I 

,._, }.<lltcrr:.Yt 

()t>U r1r.o Sox -~ 
... (dl:kt 1._, 

,,.~, Olstr.e..a H! tHat T tpt/ 

'"'' 'ils1 """'' t-i"cil Xcthcnl 
m;o) !ml Fectn S\l';d1.n 

/ .. 
1 WA PE I Nil o?>S \ Ft OT 
2 WA PE / 

FL OT 
3 WA PE '--

FL OT 
4 'NA PE 

Fl Oi 
5 WA PE 

FL OT 
0 WA PIO 

FL OT 
7 WA PE 

FL OT 
a WA FE 

rl OT 

9 WA FE 
Fl OT 

10 WA p; 
FL OT 

ll WA PE 
FL OT 

12 'I/A PE 
fl OT 

Acttvli / C«les, WA,.·ua!1<1n; on 91cul\d, PE-~erGl':aO aboVt i;!Oi...no. Ft -!tpr-g. OT· 00'\6' {p!'laS:t s:tctfv} 
H3bil.a' Co~es· C8S.Creo$Cte BtiSh Sc.n.;b SO/S~ Saiid O-.n;JsJ i::-3r.d Snttts OP Ce sen Pa,-em~nl. OT-o:her (Qfta'' sp .. clry 0tovide d''"'ta!•s er P~7e-et )tn.- 1.iren9c1rty) -· - . . . ' ,_ 

ons. ~ Af>PfTl01',\l. l"OTES (Tim¢) 



Mojavo Solar 

"'ommon Ba~eo Elxe:d e:olni Qbs.e01atloa Cata SMc.'" 
Date lnvndd""' < R>z.q '"' ObsCl\'U' finiLl c -n Stan Time 5'10 End Time ~ "0 !Obs Pl. " 

v isiblll"':,,..kiilt i.tn- ........ · tml • I Paae· "' o/ Q: ~ 

Wlnd_Dlre.cli<>nJr.ornJcircia .onel~alm N NE E cc • SI'/ W NI'/ Variallle fsnaod: low r'i "'-h I (kmJbl 

Pracloltatlon I circle onel: (none') iw.1 rain rain snow s1eet hai """ other ITemo: l<ll'> ('fl IC loud Cover ri % I 

.<di"'Y r.t;1:1:0l'l".al 

CJ>s# TI11:e Soi 

""" 
••• fM:I& , .. , F.r.f!I O'm-... Ha~I T'Jf;rtl ••<l Vis? *''" tini• x C!i<ts) Ur\IO) ("') Ptrd\ s:.-uen 

•• ~ ..... 

1 WA PE / ' \ 
FL OT -

2 WA PE I Nt Afl1:} fl OT 
3 tWA PE \ 

v - ./ Fl OT 
4 YIA ?E 

...._ -Fl OT 
5 'NA PE 

f l OT 
6 WA PE 

Fl OT 
7 1.VA PE. 

fl_ OT 
a WA PE 

fl. OT 
9 WA PE 

Fl OT 
10 WA p;: 

Fl OT 
II I/IA PE 

Fl OT 
12 WA PE 

FL OT 
Adiv!l'f Codes; WA·w:tkin~ o~ grcund. PE·i:crc.r- •:: abOve gr01..l'l,. FL•!l/lt:Q, OT·oU\et (.pleatt s'eeify) 
Habita' Code~ CBS.Creosote Bush Scrub S:::i/SS-Sar.d Ovn$sJStr.d S."\t$ Ot>.Oe~rt Pavement. OT-o:her (p!eai9 spa.rJfy provide dNl!s ef P·oje ·t i ll\.at.lrelfatirty) . .• 

oos.~ AOOITIO?\AL !':OTES tTi1nc:) 



Mojave Solar 

' Cpaunan Raven Fjxed paint Observatjon Qata Sb . 
I Date (mmdd•"' OBl."11"'- ObseNer firitl S ro"- Stort nme <nS Endnme "I I c; IObsPI. ,_ 

Vlslbllllii:TCl8ili'J ~rtfi Mi!X ' (m\ • I Paoe · '· of <-t 
Wind Direction lrom 'circle ~el(Calm): NE E SE S SW W ~N Variable lsneed: l.a.v a Hinh I lkmlhl 

Preclnltatlon /circle one\: <nonell liant rain rai.1 snow s'ee! hail ""' other ITemn: ~q rFi !Cloud Cover. ri % 

hHy """""" tts• Tirr.e Se> ... ••• (citcle 1"'-, !'!;Iii c;smca H2blal Ty,el •.a ''"' Nc<es 
bi.ia: XCl'iers) Ill \lOl l") F~ SlrJctlfe .. • 

1 WA PE / ) 
Ft OT -

2 WA PE /(\ o~ FL OT 
3 WA PE ('/ FL OT 
4 WA PE 

FL OT 

5 WA PE 
FL OT 

0 WA Pf.: 
FL OT 

7 WA PE 
fl OT 

s WA PE 
FL OT 

9 WA PE 
FL OT 

10 WA Po 
FL or 

11 w.~ PE 
Fl OT 

12 '.'IA PE 
FL CT 

Activlty COdea~ WA-wa:lkinO Ot'l 9rou.'td. PE-1=ercl':.! ·: above 9ro1..M, FL-'1·1ui9, OT-oll»e~ (please •aeoty) 
ft.lblla' COC'es· CSS.Cteoscr'e B1.1sh Scrrb SDfS·~ Sard Oun"'3/S;iir.d Sn.-'3ls OP O"esM Pa"omsnt. OT-o:her {Pteas' sl)e':lfy provided,.tal!s cl P~ie....,l ·~tr. -=wrafftea·ty) ' -' -· . - - . -

Ql)S. ~ ' 

(Tiuu:) 
AODITIOl'AL KOTES 

-



Mojave Solar 

Date lmmrld··• 09'2.0 \\'5 
,.._mm_on Raven Fixed Point ObservatJon Data Sh,aa+ 

Ob_., ftnit> <:;mf, Stort Time Q '<>. End Time Cl~"' IObsPL o;:i 

vrSibllll<i'T.:;;n cr- ""' Mair tml - • I Pane ~ of c:i. 

Wind Direction from lcircla one\: '""m"'w NE E • 0 S S\'/ 1N ~.V Variable lsneod: LaN n Hilh I (~tM!I 

Procloitatton Ccircle one\! (none) liQhl rain rain snow s!tiel hail loo other I Temo: ol'\ l'i'l ICloud Cover. 0 % 

,_,, Hlxii<lc".31 
#cl ,.,., lYsb:ca M.!bl>I Tj\l<'/ co.; Tln:e s.. "a< ti:<:s (dtcle 1•, Oif 00) ('1) F'erd\ SlrJtt:111 

Ali'fl Vis? -X oL~) 
•• 

1 
C\ {~ z. WA PE. 

E 
\U.~)~l\.(iS<;\Q '/.. - - lt-l OT 11\t\\ ~ ·~ -·~'eo <ITT'5\.,..e. ;;7P,t.1&1"'1$~to•' TO."l<l.1::.5 

2 WA PE 
FL OT 

3 WA PE 
Fl or 

4 I/IA PE 

"'- OT 

s WA PE 
FL OT 

0 WA PE 
fl or 

7 'NA PE 
Fl Oi 

8 ~'YA PE 
FL OT 

9 WA PE 
FL OT 

10 WA PE 
i'l OT 

11 li'/.l., PE 
Fl. OT 

12 WA PE 
FL OT .. 

Aet.v1t'1 Codes: VVA-wa!klno on 9rcund, PE·i:etd'~: above g .-c~,:2. FL·lt11ng. OT..o~et {J)Je#tt s;ecify) 
f".ablta' Code-s· CS .. -¢reoscte Bush Su. b SO/S .. Sand OunasJSar.d Sha.-u OP Desert Pa\!Cmetil OT -o'J'lt-r tplea!l-'$ s;:.-..ffv :M'O'llid& d:.lai!s c I P~oje"t !1n..cturena .. 1rty) • -. .. - - - .• _,._. 

cos. n ADDITIO!'Al. l'OTES 
tTint~} 



Mojave Solar 

-
Date· Gl/ll'f ObseM< fllliLI 

Common Rayen fixed Point Obsuvatfoo DaQ. Shao• 
C,/111 Slarlrme "'I '3 End Tim<> !Y.,, ~ iObsPL f 

Vlslbllltv. /Cioar 1 oc Mfo .... Im) I Pano I ol .:;z 
Wind Direction from l circia ooel: c..im<N ~ E ~ S SW W hW Variallle !Sneed: I.ow / H"b ~ ll<lnllll I 

Preclpitotlon Cctrcle one): 6.mft, liahl raio rai.• snow a'eet llJ;I loo cCll6' I Temo; .dr/ t'i'l ICloud Cover -.. % 

14"1 """,~ .. 
H'.at~lt lypti a.u TI•e So• All' ·~ {clde 1111, 

Fl;l'I C'Un:e At.Ci Yfs? ..... 
tlrds x...,.1 Or(to} (ml Pttdl Slr.tt11•• 

'• 
I WA PE 

Fl OT I 
2 WA PE J /'J//Jt:. Fl OT 
3 WA ?E 

Fl OT 
~ WA PE 

Fl OT 

s WA PE 
Fl OT 

a WA PE 
Fl OT 

7 WA PE 
FL OT 

8 WA PE 
Fl OT 

9 WA PE 
Fl CT 

10 WA PE 
Fl OT 

11 WA PE 
~l OT 

12 ','IA PE 
Fl OT 

~I~•• ""°"~ on 91CW".d. PE·perct-~ abcNe ~r.a. Fl·~.f..l'il • ..., '-of!• {plita1s 1:ieaty) 

OllS. • ADDITIOKAI. ?'OTES 
Clint~) 

I 



Mojave Solar 

' ""---oo Ballen Eb:ed e:alnt O:Meotatiao Cata Shco_• 

' 
Date lmmddwLf lh /Jf: Observer finill r M Stott Time 1·o;. :; I End rune '~ t)r JObsPt a 

Visiblli'": t4 ie>r ex fJlir1 Max (ml I Paoe '.:I ol = 
110n •tom /circle on.el: Calmffl'l!> NE E -"E S Wind Diree SW W f'l\V Variable iSceod: lo• I H~ r 1km1111 

Proeiollation fcifcle onel: rffiii iiJ lioht rain rain '""" s.'€et haU Im olh..- ITemc: O/ ('F) !Cloud Co'ler ~"' 'k 

J.dMt; t.i'o:itor.rM 

Cl»• TI1r.e So< ,,. #ol (cifde 1". IZJJJ-1 O:t.t~ Hi.C~alT~i .. ~ Vis? """' ti"h X01het$) O:r~ol {n ) Ftre.'l Sl'l;d:.wt ,. z:l:::iW. 

1 WA PE 
Fl OT 

2 WA PE J 

FL OT 
l WA PE I J () 11/f ::::_ FL OT 
4 WA PE 

Fl OT 

5 VIA PE 
FL OT 

5 WA PE 
FL OT 

7 WA PE 
Fl OT 

a WA PE 
fl OT 

9 WA PE 
Fl OT 

10 WA PE 
Fl OT 

11 WA PE 
Fl OT 

12 VIA PE 
FL OT 

AQ.M1y Codes: Wlvwa!king on ground, PE-petd!i!d above groun~. Fl-fl•1mg, OT-olt.et (pleat:9: specify) 
Hat>'lat Codes· C6$-C,eosote Btntl Scrub SD/SS-Sand OooaslSar.d Shaets OP-Desert P~vemenl OT-other {pie&!.~ spactry pt<Mdo dt loia ef Pto•eet Stl\.'¢:<.;teifaclily) ' 

O!IS. # l\DDITIOKAl. !'OTES 
!Tim<) 



I 

Mojave Solar 

l"'.om.mon Raven Eixa.d..E.oinLO_b.sentatjon Data Sbeet 
Date mmedvvl 'Ki//Y/S Observer finitJ C AI Sta.1 Timc I~ ' ·;-- End Time / 7 q :;!- IObs Pt. :3 

Vislbilitv: ~le><> ()( Min Max (ml I Pane 3 of ::z 
Wind.0.i<e.ctlonJr.o~ '"''C~I: Cal....nil NE E SE S SW W NW Variable lsceed: low I Hiah J lkmlhl 

Preelciutlon lcirde one\: '""'1 ran rain snow s!eet ha;! ""' other I Temc: .=. l'i' n L lcloud' Cover: s-o ~o 

ldVl'.y f'o:i'zQtl!ll 

Cli>; Tlll';e Se< ';le 
.. , 

fo:.Clo t111• 
ffi;jil O'!l3'Y.C H<hl>I Ty;cl AL<'I Via? Not~ tlrOI XOC!>«s) 
O',(lo) fn ) f'erdl SlriJct.JI!! .. ·~ 

1 WA PE 
Ft OT 

2 WA PE ! l/Vf FL OT I 

3 WA PE -
FL OT 

4 WA PE 
FL OT 

5 WA PE 
FL OT 

6 WA PE 
Fl OT 

7 WA PE 
Fl CT 

a \'IA PE 
Ft OT 

9 WA PE 
Fl OT 

10 WA PE 
FL OT 

11 . WA PE 
FL OT 

12 WA PE 
FL OT .. Activtl'( Code~ WA-w.a.lkanl) Ofl QtCuM. pf.,:ertl'l$d abOve g:Qt.::l'lrJ. FL0 ltylttg. OT--othet (Sltfllt $·OIC1fy) 

Habit.a! cooos· C.SS-Creo&0te Bush Scrub SO/SS.-5.and OunitsJStr.d Sh~t.s.. OP·Oesett Pav~ment OT-o!hor (pleas.o speelfi, pt"o..;cte details cf ProJeet 1tl\ICNren•ea;ty) 
OBS. K 
(Tirn.:\ ADDITIOl\AI. NOTES 



Mojave Solar 

l"'o _mma n Raven fjxed.E.oinl.O.bservation Pata Shae.• 
Oatelmmddwl (!// \//~ ObsetVer Cini LI /' J.?1 Start Timo / ..,,_ ~ ~ End Time b J ::l !Obs Pl. .u 

Vl•ibilitv: lcle>< > or l\fn Max Im I Pano "I or~ 

Wind_DJ!ll.c.lio nJiom 'cir_cle one'rr',;;;n. N NE E S!: s SW w l'rW Vari.ible !Snead: laN - H"h (kmlhl 

Precipitation I circle one\: f notle> r~h1 rain rain snow s~et hall foo olhel l Ttmn: DI.. rri l croud Cover- r.-.. % 

l+tf.y.,l,y li:~:a.ott:11 

°'" n,,. s.. Age 
#of 

(elide 1'*. FJil'1 OirtJOO: Hc.ti:as Y ypet •...n \lis? Notei 
t ii:ls X"htts) 

O:r (I~) tm) Pmt! Sln:C'!are .. 
1 WA PE 

II 
I 

Fl OT 
2 WA p~ I I )fJ VJ;\f:_ 

Fl OT 
3 WA PE 

Fl OT 
4 WA PE 

Fl or 
5 WA PE 

FL OT 
5 WA PE 

fl OT 
7 WA PE 

Fl OT 
a WA PE 

Fl OT 
9 \'IA PE 

FL OT 
10 WA PE 

FL OT 
II WA PE 

FL OT 
12 WA PE 

Fl OT .. Acti\lity Code~ WA-walking on grcul'l<J. PE-perd'.e:I above grour.O. fl··ll·tlng. OT·other (p)oase 1ptcify) 
Habita! Codes· "'BS-Creosote Buih SGrub SOJSS·Stlir.d Oun•sfc:.•nd Shit~ OP·Oese:rt P1r~n1 OT.other {D!eas9 s~dfy prO'llide dg4ai!s ol Pro'eci '!tn.:c.:.irelt$c!Qy) . ~ - - ' OOS. H ADDITIQK,\L KOTES 

(Tiiuc\ 



Mojave Solar 

. 
Common R1yen fixed Poinl.O.bsea _ati.oa....QaD..heo• 

o.to.....,d""' Y:!Jl /ti; Ob- fonlLI " . "1 Scart Time Iii C,.,, End Tlme I 70/:> !Obs Pl s-
Visibllitv. ~ll•J or ~.Fo Ma< •ml • p . .. 5 d ,. 

Wind_Dlrecllon fro- ' "'•cle one~ N NE E <i: S SW \'/ NW Vlriablo Soeed: l.cN - M;,,h - lkmihl 
Precipitation Cclrda one): ~..; ,,,.ht rain rain snow S'eet hal .... oU..- I Temo: ,.; , ('i'I Cloud Cover ,_ ~· I 

'61J.Y 1-ictizonrJ! 

I ••• F~ti1 m""" Hlt!at 1 JI"/ Ot>SI Time s.. • :t0 titdl (cil:le 1•, O<l\Ol (n1) F11'Ct1 ~'t1'.lft 
J1,07 V.s? NolOI 

XDL'xn} 
I .. . 

, WA PE I /'") Fl OT 
2 WA PE JU! ;r-Fl OT ' 3 WA OE 

v 

Fl OT 
4 WA PE 

fl OT 
5 \VA PE 

Fl OT 
6 WA PE 

FL OT 
7 WA PE 

\ FL OT 
8 WA PE 

f l OT 
9 WA PE 

Fl OT 
10 WA PE 

Fl OT 
11 WA Pf 

Fl OT 
12 WA PE 

Fl OT 
A111rtt1 _,.,,,, Wi'.-killln~ on 91ctrid. PE·;:etd"•: aOOYt O.t'OWIO. P"L-t ,tro • ..., .~. (l*•s~ a;ecttl 
Ha~tat COC.s CBS.-Creoso:e Bush ScNb. SOl'Ss.sard ~5.,-4 $\et ll. DP·O-esert Pa>.ment. OT~r {pfe•M s~!Y. ~ dMlll er Pr.>jld. s~l!lfx:J"'ty) 

ODS. • A01)1Tl01'AL ~OTES tTi111<l 



Mojave Solar 

Date fmmdd"'" 't fl}/1 r 
r ommon Rayno fjxocte.olnt.0.,bs~on..Qa.ta..S.he-• 

Obseivcr fini tl //Ill Start rwnc I 6 ~ End nmc ft ~'ii' IObsPI. L 
VfsibilllV!' ICt&a<J 0r Min - Max· - Im I PaQe 1: 

"' :;z. 
Wind DlrecilOn from 'circle ~111$'.fili))N NE E SE S SI'/ w NW Variable !Sneed: Um - Hio~ (kmlhl 

Precloltatlon (Circle onel: <n~•./liohl rain rail snow S-~e! h"'l ""' ()!Iler I Temo: 'IL rA !Cloud Cover ..A:Q__% 

At£Yity r..cit.aod!l 

Obs' no:e s.. ~ 
#01 

{cifdo 1", n;i.1 o·stnca li.~tl'=&1 T ypcl ••<fl Vis? ,..., 
t~c!s x Ol!le<Sl 

0.:f~) (m) FtM Slr.:Cl\•e 

" 
1 WA PE 

J _ .• 1r-FL OT 
2 WA PE J JUVUI_ Fl OT 
3 WA PE 

Fl OT 
4 WA PE 

FL OT 
5 WA FE 

Fl OT 
0 WA PE 

Fl OT 
7 WA PE 

FL OT 
8 WA PE 

FL OT 
9 WA PE 

FL OT 
10 WA PE 

FL OT 
II WA PE 

Fl OT 
12 WA PE 

FL OT 
Ac0vl"1'( Code.: WA·w•lklno on g1ound. PE·~erCP'ltd a_bove grow~. FL·flt!ng, OT·ollt6t (picas• sptci!fy) 
Habltit CO<!es; C8S-Creoso10 Bush $cl-...ib SOISS·S&nd OonaalS&r".cl Shaets OP-OMen Po, oemenL OT -oth01 ~caso spee!ty, prO'v'!de deta!!s of P!o!ect t1rue:vrtlfteilily) 

0 0$. # 
(Tin1~) 

ADDITIOl'AL NOTES 



Mojave Solar 

,.. ___ on Bayon Ejxed eoinLOfJ~~oa..Qata,.S.he 

' Date (mmdd~' "': 1'1 Irr Ob•erver fonil.I ,,. MA SIM Time 7 ·• J End Time It ~., IObsPt. + 
Vjsibili•"rr·ci..-iir.7 or Min Max- (ml I Pa~ ,::z or= 

Wind Dlr.e.cllon ••om tcircle onel:~alm-"' NE E SE S SW W l'M Variable lsoeed: Low - Hinh - •km/h\ 
Precloltatlon lci<cle anal: ,.-00.0) im1 rain rain snow s•eet Mi ... othE< I Temo: o £. ('Fl lcloud Cover "O % 

Adl"4Y H«t)or.:a.i 
#of Ar .. l Ct$~.4 M~I T~ 

~· Time s.,, •Dt ttros fcin:le 1•, O:•QoJ (n ) f:'tt111 St'uc::...re At.oli1 Vis? ...... 
X C(l'lerS:) .. . 

I 
//16 - I WA PE w 3ct: )( - )00 r•u OT 

2 WA PE 
FL OT 

3 WA PE 
Fl OT 

4 WA PE 
Fl OT 

5 WA PE 
Fl OT 

s WA PE 
FL OT 

7 WA PE 
FL OT 

a WA PE 
fl OT 

9 WA PE 
fl OT 

10 WA PE 
Fl OT 

11 WA PE 
Fl OT 

12 WA PE 
Fl OT .. 

ActM'ly Codes: WA-wa!kuig oo qrcund. PE-;;erehad above grouM. Fl ·n·1mg. OT-other (pleat• gpeeiry) 
Habl.lat Coc!es· CBS-Creoscie Bush Sc.rub SO/SS-Sand Owla.s!Sar.d Sit-eats OP··06sert Pavcmo.,, OT-o:he.r (plCM'l specify pro-Ade deta!s cf Project slNC:lJreffw..a:t.y) 

OllS. # 
(Time} ADDITIOKAL KOTES 



Mojave Solar 

I . - - · · - · · - u0t.ation Cata S ... __ • 

Dale '--'d••• 01<\ IZC\ 11'5 Observer finitl ~Ml" St>n Time '11 '2- Endrime '7-7 '2. !Obs Pt. rr i 
Vls1bllitv;7Cieili"ICI? Min M . -cml . l·Paae 1 ~ 

Wind Direction ••om l circie onel{Calm ... N NEESESSWW NW Variable !Sneed: low 0 Hioh t>m.,\ 

Precloltatlon I circle onel : t nonol lioht rain rai.o $i'WJI s•ee1 hail f"" oilier I Temp: 5<() !'Fl fCioud Cover "' % 

l<JJ'<tr Hc."\IQr:JI 

CW• rr.:e Se< hJ< 
... [ciide 1•. 

,,.,,, Cismca Halol>I T yeoi >txl7 Vis? Nl;fU 
tlte• xa.""l 

Gt{lo) (nt) f'tl'd'i S1r..iC'A .. 
1 WA PE 

(NO o'OS ___) Fl OT 
2 WA PE 

Fl OT 
3 WA PE 

FL OT 
4 'llA PE 

Fl OT 
5 WA PE 

Fl OT 
s WA PE 

FL OT 
1 WA PE 

fl OT 
a 1NA PE 

Fl OT 

9 WA PE 
FL OT 

10 w.~ PE 
Fl_ OT 

11 'llA PE 
Fl OT , 

12 WA PE 
Fl OT 

-Aaiv111 Co:1es: WA·'N:lk.in~ on 9rcund. PE-pe:rc.:h3:- above gt0!.lf'1;-l. f L.·fl>Jlf\9, OT·ot11et (pleasa specify) 
Habita' Cor!e5· CBS.(.reoscie Bush Sc.r..:b SD/S5·SM.d Oul\$$1'S•t:d Sna4-lS OP·Oeset1 P:n·em'l"<!'t OT-o:her (plea&!I s.pscify pto-«lo dtt#!1s er PrOieet s~relrseJltYI 

OBS. N llDDITfOKAt !'OTES 
(Ti1nl:!) 

-

• 



Mojave Solar 

Commao 81)1:10 Elxad ealal Cbs•aatian D.1tjl Sbe1.• 
Date '""""d··• '"""I c; Ob- flniLI ._~,. Stan Tome q'1-z.. EMTimc ..,_.,.,. !Obs Pl. Q 

Vislbllltv: r.l•w ) bf Mi• Mai( " Im) • I Pa"" ? d --1 

Wind 01,.cllon rom /cfrcla onelf'r..im! N NE E cc s SW W t;•N Variable ls~ed: u..r n "'"~ I t>M .. \ 
' 

~: r .. hl rain Preeloltatlon fcfrele onel: ~ lain snO'N a.'.•• hail Im olher I T•mo: Bl ('i') !Cloud Covor- "" % 

Ar:Jti<r .. Cl'!l'Cr"..JI 
# of F:l1'• tr.s1~ H1totil I r1>Ci Obo# nm1 St• AQt tids 

~Ide 111, i»(loJ 11'11 F'trth SINCfurt At.<!1 '113? "'""' XilC<ts) .. -
1 WA PE 

, 
'\ !'-IC FL OT "' 

2 WA PE l,..''<J -

fl OT 
3 WA PE '-.... / 

fl OT 
4 WA PE 

fl o-
5 \'IA PE 

fl. OT 

a WA PE 
FL OT 

1 WA ?E ' 
FL OT 

8 WA PE 
Fl OT 

9 WA PE 
fl. OT 

!O WA ?:: 
=i. Qi 

II N.J.. PE 
i'l OT 

12 WA PE 
fl CT 

Aca~I COd41 W1Y ... 1N'li1 ot1 91:und. PE-~en:t:~.: above gro..l'A f t.·1.,,rg OT-<Kr!tt (pfit1w 1-,.cly) . . '' -
ODS.l 

, 

•l'inu:l ADDITIOKAL l'OTES 

I 



Mojave Solar 

f------ --==,..,-,=------ ---'-~,ammon Raven Fixed Point Obsent,atjoo Data Sbee.•~----,.,,.,..-..,,.....,,,_--1 
I Dalc (mmdd•••' 092 " 115 Dbserverffnill $ .. " StartTime "1-5 f\ EndTime OA R iObsPI. 3 
VislbllitV:f;:cili- , ~ Min .. _._ Im\ • l Pao•· :>. cl -;i 

Wind Dir•c.tlon fro~ lcircie oneYCalm 'lN NE E SE S SW W lt.V 'latiable lsneed: La• r'I Hen I lkrMll 

Precloltatlon lcircfe one):/' none'\ liohl rain rain snow s'.eel hail r,;;; oilier I Ttmo: Ill 2- . l"i'l !Cloud Cove.- _..,. % 

1 i]~ I 
WA - - . F!:. 

2 WA 
FL 

3 WA 
FL 

4 'NA 
l'l 

5 WA 
fl 

s ~'IA 

FL 
7 ~NA 

FL 
a WA 

Fl 
9 'NP. 

FL 
to WA 

i .=1. 

11 w.~ 

f'_ 

12 WA 
FL 

.. 
(Pe 

E ~ OT 
Pc 
OT 
PE 
OT 
PE 
OT 
PE 
OT 
PE 
OT 
PE 
OT 
PE 
OT 
PE 
OT 
PE 
or 
PE 
OT 
FE 
OT 

8001 

Hati!atT~/ 
Ptsdi SlrutllJl'f 

':lo\~ s;1~ 
P~wu. l'r1 • 

>t<Cf Vis? 

x 

Ac:tiv!t1 C<>dea:: 'A'A"u.'!!k.in~ on orcund. PE-perct.~ abo-ve 9rc,.;r.:>, Fl·,ylr~, OT·OU'let ~pleas-ts~> 
~.abila' Coc:os· CBS·Creos.e•e Bush Scrub SDJs:::-sand IA.ln.wcw:d S."l~<llJ. O?'·Oeseo P1\'em$nt OT-o:her {p!eas.'l spv..ify P'ovfdo d9'1ails et Ptojeiet t tn.e' rtlfae~:\y) - - .. 

OllS.# ADOITIOl',\L l'OTES 
(ll1n..:) 

I 



Mojave Solar 

- .. .• - -·- •I"' - . -· 
Date lmmdd~• OSZC\ 1"' Ob$t!M!r finil.I <""•• "- Stan rune Q. I I End Time P.2 \ ]Obs Pt. J.t-

Visiblli~!ii111'Tor-~un Male (ml 
. i Paoe ·l.l "Ill '1 

Wind Dlrecllon rrom lcirclo ooe>:fl'.>1,Ji)N NE E SE S SW W ~N Variable lsoeod: Low 0 lfch l (kmml 

Precloltatlon !circle one): f~ licht rain rail snow s'eet hail '"" olher I Temo: i:;F; ('Fl ~Cloud Covor: ;;J % I 

M't<ti l+crizor.ta!-

Cb•• rirr.e Se< ... to! (W::kt 1• .. F"QI Cls:tr~ 1-Qb~at Type/ 

'"'' '41 Noltu 
ttdl X<ll!lcr$) ~io> "'1> F~cttt Sl!i;C!ft 

/ .. 
1 WA PE I 'No o?>S \ Ft OT 
2 WA PE / 

FL OT 
3 WA PE '---

FL OT 
4 ,NA PE 

Fl OT 
5 WA PE 

FL OT 

• WA PE 
FL OT 

7 WA l'E 
FL OT 

a l/'/A PE 
Fl or 

9 WA PE 
Fl OT 

10 WA PE 
FL OT 

II ~NA PE -, ,_ OT 
12 1NA PE 

Fl OT 
. . Activ\!·1 C<>des. WA..u!!l<1n-~ O!'I 91~und. PE-~erGl':.td above gro1..-nd. Ft -,,r.r,g, OT·o<h.,. {pl'?at• 5:41Qfvl 

H3bila' CoC'es· C9S.Creoscte Bush Scrub S~/S-3-Sar.d Oun~s!Sar.d Si'l-nts OP·Cescrl Pavem9nt, OT-o:her (s:ii.a,., sp .. cl!Y :wo-Ade d•tai's er f>•o:e-:1 .ttl\.-c::..reJrsclrty) . . . ' 
OBS.# ADDITl01'Al.1'0TES 
(Tlm!!) 



Mojavo Solar 

,..ammao Ba~e:o Elxe:d e:clni Cl:nseet:alloo Data Sbee.• 
Date fnvndd""' Ult2.'\ I"'- Obsemr foniLl c - n Ston Time 1'>4 0 EndTime ~ "0 iObsPL " 

Visiblli"':"'leillTli' Min- Malt': -1m1 * I Pane- "' o(Q: 

Wind Dlre.cll<>n f[om_icircia.oruilftalm N NE E 0 0 S S\-1' W N\N Variable l snaod: !.aN rl u--h I lkfTll~\ 

Pracloltatlon fcircle onel: ( nooa') '""''rain "'"' snO'N s'eet hai "" other I Temo: ~ l'Fl ICioud Cover n % I -
Adl""1 r.o:i:Or'...W 

aiu Tirr.e Soi ~ ••• fcin:Je 1•. F.17'1 l1$U.ia Mab?at T'fW 
" 111 V!3? Ncll9' ~,,., x "!'«$) 

Ur(loJ C..J Ferd'ISl'!:JC::-Jl't 

•• .... .... 
1 WA PE / ' \ 

FL OT -
2 WA PE 

I Nt> A<f:-J~ fl OT 

3 WA PE \ 
v- / Fl OT 

4 YIA "" "- --Fl OT 

5 'NA PE 
fl OT 

6 WA PE 
fl OT 

7 WA PE 
fl OT 

8 '/IA FE 
fl OT 

9 WA PE 
Fl OT 

10 WA PE 
Fl OT 

11 'NA FE 
Fl OT 

12 WA FE 
FL OT 

Adi\'tt'f Cod~ WA·w~Jltin~ on 9rcund, PE·;:;crc.tte: abOve 9ro1,.t1::. FL·lltir:g, OT·Other {Ple:att t?eCll'y) 
Habila' Co~es. CBS Creosote Bush Sc.rub SOISS-Sar-d 01 .. rn~s.{$ ,.-:d S.-wtts OP·Oesert Pa\:emisnl OT-other (p!ees.9' S?~..ify provide d!ttal1$ ef P•oje~t 5tn.aurenat!l'ty) - ., 

oos. ~ 
, 

tl"i1nc:) ADDITIOl'AL !'OTES 



Mojave Solar 

i Date lmrndd""' OB2.'\l5 
,.._mm.an Rayen Fixed Pnint..O.bsen1atjon Pata Sha_ .... • 

Observer firitl 'S(Y\"- Stort Time <US EndTime <i 1c;- IObsPI, ,_ 

VlslbllltV:rClear) or-ivr.n M•"" Im) - • I Pane· '· of t"f 
Wind Direction l1om tcircla ~el(Calm N NE E SE S SW W NW Variable lsceed: la• a H"h l lkmJh\ 

Precloltatlon lc[rcle onel: foonell fKlhl rain rain ·- s'eet nan rm oilier I Temo: ~q rFJ lcloud Cover. n % 

NMy """"'"" a.u Tirr.e Se> Ail< 
!IOI 

(cbcle 1', ~· Clsb.;ca Hlhlal T'j!ll>I •..:i 1f;J1 Nc<es 
Ci.'d~ x """"> °'~ (O\l) f!f!:h Slr.Jd!Jre .. 

1 WA PE / ) 
Ft OT -

2 WA PE /(\ o~ FL OT 
3 WA PE ('/ FL OT 
4 WA PE 

Fl OT 
5 WA PE 

FL OT 
6 WA PE 

FL OT 
7 WA PE 

fl OT 
8 WA PE 

Ft OT 
g t.f-/A PE 

FL OT 
10 WA ?C 

fl or 
11 WA PE 

Ft OT 
12 1NA PE 

FL OT .. 
Activ1t1 COdea. Wt.,..wa.iklnO on 9rcur>d, PE-~ercl':! ·:: above gl'01..no. Fl · 'l'f.l'!g, OT-olJ'.e~ (p)tase &;)11oty) 
Habita' COC'es· CSS.Cteosote B1.1sh Scrub SDIS~ Sand Oun'!.S!Str:d Sn'1'!t5 OP Oescrt Pa1ocm1Jnt. OT -o:ne.r {J)ie<IS') spe'"ify provided:i,al!s cl P~ojl!!'"'l stn,,c .. reff9eU.t't') -· . . .• 

()13$. ~ ' 

(Tito~) 
AODITIOl'AI .. !'OTES 



Mojavo Solar 

Date lm.,....dwl 01'12."I I '5 
,.._mmao Ba:v:eo Eixsd f!Qflll Qbser:v:atiao Cata SL.--" 

ObSeM< finit> 'ml!> Stort Time Q 1 "' End Time 4 ~ "' IObsPI, 9 
vrslbl11KPT"Cllian iii' Mrii Ma.it" rml ~ I ·Pane +i of <:i 

Wind Olrecilon from lcircla one I: t a1.m"1 NE E SE S SW W NW Variable lsoaed: LaN n H'1h I lkll'ihl 

Precloitation (circle onel: (none\ lioilt rain rain snow s!6ot hail fm other ITemo: or. ('i'l fctoud Cover. 0 % 

N1id:y 
~lortal 

OW> nir.e Se> ; ii< 
.. , 

(cilcle 1•, ~· C".slY:Ca Hablal Tyce/ At,;e'? •11s1 -t«l• XcL~) 
llir(lOl (o:ij F'etd'. Sl11Jct.Jre 

•• 
1 C\{r l. 

WA FE 
£ 01.\\M~M~');Q '/. - - U-l OT IM'I , ,~ -·£1(,l:() ~5\"(e. i't~to!&M\$-Sto'' TO "1 Cl.e5 

2 WA PE 
FL OT 

3 WA PE 
fl OT 

4 I/IA p• 

Fl OT 
s WA FE 

FL OT 
0 WA PE 

fl OT 
7 1NA PE 

FL Oi 
8 'NA PE 

FL OT 
9 WA PE 

FL OT 

10 WA PE 
Fl OT 

II l'IA PE 
Fl OT 

12 'NA PE 
FL OT 

'' Acti:\111·1 COde.s.: ltVA-w.a!klno on 9rcur.ci. PE-petd'.-!:: ebovo g•"OIJ.:2, FL-:Sr.ng. OT-othet {Pleas• s~tcil'f) 
t-'.abltat Coc!es· C9S..Creosc1e Bush Scr.·b SO/S$-SanC OonasJSar.d Sh.i:.t.s OP·Oeset1 Pa\l&m!tfll. OT-o:l'ltr (ple&i., spe--..ify ~<Mded-"taBs cl P•oje,,.t !tl"'.&.urena .. ll'ty) -. . . - . .. 

oos.~ ADDITfOl'AL !'OTES 
(Tinu:) 



 
 
 
 

Appendix C 
Cultural Resources 

 
 
 

Mojave Solar Project 
Monthly Compliance Report 

San Bernardino County, California 
 
 
 

August 2015 Reporting Period 



 
September 8, 2015 
 
Dale Rundquist 
Compliance Project Manager 
California Energy Commission 
1516 Ninth Street  
Sacramento, CA 95814 
 
Subject: Abengoa Mojave Solar Project (09-AFC-5C)  

Monthly Compliance Report CUL-1 and CUL-6 

 
Dear Mr. Rundquist: 

CH2M HILL is assisting Abengoa Solar LLC. (Abengoa) in complying with California 
Energy Commission (CEC) Conditions of Certification, specifically, CUL-1 and CUL-6, 
for cultural resource monitoring, as set forth in the Commission Decision for the 
Mojave Solar Project (MSP). This report covers the cultural resources monitoring 
conducted during the reporting period of August 1, 2015 through August 31, 2015, by 
CH2M HILL.  

Personnel Active in Cultural Monitoring This Period 

The Cultural Resources Monitor (CRM) were Sonia Sifuentes and Kurt Lambert and the 
Native American Monitors (NAM) were David Perezchica and Joseph Lente. The 
monitoring program was directed by Cultural Resource Specialist (CRS) John Dietler and 
Alternate CRS Phillip Reid. 

Monitoring and Associated Activities This Period 

Ground-disturbing activities in Alpha subject to cultural resource monitoring during this 
reporting period included scraping/leveling to improve drainage; augering for signs; and 
excavation to: inspect septic system, to expose broken conduit, and for a foundation pad, 
as well as water pipe leak repair and tamarisk tree removal. In Beta, they also monitored 
pier excavation, scraping/leveling to improve drainage, augering for signs, and excavation 
to expose a water pipe leak.  

Cultural Resources Discoveries This Period 

On Thursday, August 7, a cultural resource over 50 years of age was discovered during 
tamarisk root removal. The find consists of about ten ca. 1940s artifacts (bottles, cans) 
associated with previously recorded site CA-SBR-13620H. The CRM redirected that 
work and set up a 100-foot buffer around the find to protect it from further impacts.  



 

The site, a large 1920s-1990s refuse scatter, was tested in 2010 by AECOM with 
four shovel test pits. Finding no subsurface deposit within the project footprint, they 
did not evaluate it for the California Register. The new finds extend the site about 
10 meters north, into the project footprint. 

The CRS recommended that the portion of the site found on the Abengoa property be 
found not eligible for the CRHR. The CPM concurred in an email dated August 24, the 
SHPO concurred in an email to the BLM dated August 21, clearing the project of its 
obligations under both CEQA and Section 106. Construction in the area was allowed to 
resume without further restriction.  

Anticipated Changes in the Next Period 

Monitoring will continue for grading and small excavations. A cultural monitoring crew 
will remain onsite to continue monitoring and to respond to discoveries if they occur 
until construction-related ground disturbance ends, which is expected to occur in 
September 2015. 

Comments, Issues or Concerns 

Non-Compliance Reports 

None. 

Non-Compliance Resolutions 

None. 

Outstanding  

CEC concurrence is pending for the noncompliance resolutions for NCR 11, NCR 15, 
and NCR 16. 
 
Sincerely, 
 
 
 
 
 
 
John Dietler, Ph.D., RPA 
SWCA Environmental Consultants 
Cultural Resources Specialist 
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Mojave Solar Project 
Monthly Compliance Report 

San Bernardino County, California 
 
 

August 2015 Reporting Period 



 
Mr. Dale Rundquist, CPM 
(09-AFC-5C) 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
 

September 8, 2015 

 

RE: PAL-5, Summary of Paleontological Monitoring and Mitigation Activities at 
the Mojave Solar Project (MSP) for the period of August 2015 

 
Dear Mr. Rundquist: 

This letter is to confirm SWCA Environmental Consultants paleontological 
monitoring and mitigation activities at the MSP site during the period of August 1 
through August 31, 2015. As of February 28, 2014, major ground-disturbing 
activities for the MSP had been completed and SWCA’s monitoring services were no 
longer required onsite. No paleontological monitoring occurred during the above-
referenced period.  

It has been a pleasure working with you on this project. If you have any questions 
please do not hesitate to contact me at 626 240 0587 ext 6605 or at 
ccorsetti@swca.com.  

 

Respectfully, 

 
Cara Corsetti, M.S.  
Principal 
Paleontological Resources Specialist, MSP 
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Mojave Solar Project 
Monthly Compliance Report 

San Bernardino County, California 
 
 
 
 

August 2015 Reporting Period 
  

 



Monthly Safety Inspection Report 
Larry Davis, H&S Manager 
August, 2015 
 
Record of all employees trained for the month 
Worked 6,490,426 hours project to date with 89 recordable incidents. 9,530 new 
employee orientations completed to date.  7,172 visitor safety orientations completed to 
date.  Abengoa Solar conducts orientation as of 12.23.14. 21 AEPC new employee 
orientations were completed in the month of August. 13 Abacus new employee 
orientation was completed in August. 0 Abeinsa EPC new employee (sub-contractor) 
orientations were completed in August. 
 
Summary report of safety management actions and safety-related incidents that 
occurred: 

 
• H&S continues to audit H&S incidents and injuries including follow up 

corrective actions.   
• There were no recordable incidents in August.  
• Safety Showers have been insulated throughout the Alpha and Beta power 

blocks with H&S supervision. 
• LOTO on remaining equipment was turned over to Abengoa Solar. 
• H&S continues to monitor and document safety inspections on all sub-

contractors for Cal/OSHA compliance. 

 
Report of accidents and injuries that occurred during the month of July: 
 

• There were 2 First Aid Cases in August (AEPC). On 8/10 AEPC employee was 
unloading a truck and jumped off the flatbed to the ground straining his 
knee. After ice was applied he returned to work. Employee was re-trained 
on access to elevated work surfaces. On 8/17 an AEPC employee was 
removing a plug from a cable the screwdriver slipped and poked his finger. 
After a band aid was applied he returned to work. Employee was re-trained 
on hand tool safety.  

 
 
No report of any continuing or unresolved situations and incidents that may pose 
danger to life or health. 
 
Construction has worked 6,490,426 hours PTD with 88 recordable cases. 
Total Recordable Incident Rate, (TRIR), for Project in the month of August is 0.00% 
Total Recordable Incident Rate, (TRIR), for year to date is 0.00% 
Total Recordable Incident Rate, (TRIR), for Project to date is 2.74% 
Total Lost Work day cases- 17, Lost Work days total – 1,112 
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Mojave Solar Project  

Activities performed: Walk-thru inspections of Alpha/Beta power-blocks 

Safety Inspection Report 
Record periodically (monthly) 
August,2015 

 
 

Date: Time: Project Name & Number 

8.31.2015 9:30am Mojave Solar Project -4A6007 

Inspected by:  Title 

                                   Michael Carey Abacus H&S Manager 

Accompanied by:  Title 

                               

 

A 

 
Safety & Risk Management Program Administration  & 
Record Keeping  
 

Values 
Comments 

1 2 3 N/A 

1 Is there a Safety Manual, 29 CFR Sub Part 1926 and HAZCOM 
Manuals available on-site?  
 

  3   

2 Are there Weekly Safety meetings (Toolbox Talks) conducted 
and documented? 
 

  3   

3 Is the Weekly Job Safety Inspection conducted and 
documented? 
 

  3   

4 Are the Federal & State Labor Notices posted in a conspicuous 
location? 

  3   

5 Are the Emergency phone numbers & Doctors list posted 
conspicuously? 

  3   

6 Are the Company vehicle operators authorized per company 
policy? 

  3   

7 Are the New employee orientations documented for all new 
subcontractor employees? 

  3   

8 Are the PM follow up letters to subcontractors re: Serious 
Violations on file? 

  3   

9 Is the approved safety plan including the emergency action plan 
on site? 

  3   

10 Is the Safety Plan updated to reflect any/all scope changes?   3   

B 
 
Ladders & Stairways - OSHA Subpart X 
 

Values Comments 

1 Are the ladders inspected for defects?  2   1 ladder in Beta found w/o inspection. 
Inspection was completed. 

2 Are extension ladders extending 3 ft. above landing?   3   

3 Are extension ladders pitched at 1 ft. out from vertical for 
every 4 ft. of height? 

  3   

4 Are straight ladders secured in place?   3   

5 Are the straight ladders equipped with safety feet?   3   
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6 Are the step ladders used only in open position?   3   

7 Are the stepladders tall enough for job without using top step, 
second step from top step or platform? 

  3   

8 Is the use on non-conductive (non-metal) ladders only in 
proximity of electricity? 

  3   

9 Are the stairways, ramps, and landing equipped with rails and 
handrails? 

  3  . 

10 Are the stairways and/or landings in use poured, filled, finished 
and free of debris, slip, trip or fall hazards? 
 

  3   

11 Are the stairways adequately lighted? 
 

  3   

12 Do the permanent ladders meet OSHA 1910 standards?   3   

C 
 
Fall Protection  OSHA  - Subpart M 
 

Values Comments 

1 Are the floor/roof deck openings protected with properly 
secured and marked covers or guardrails? 

  3   

2 Are the wall openings/open-sided floors protected with fall 
protection/prevention systems? 

  3   

3 Are the workers exposed to falls of 6' or more provided with 
and required to use personal fall arrest systems (PFAS) when 
not protected by guardrails? 
 

  3   

4 Are the exposed rebar in work areas properly protected - 
capped, etc.? 
Both vertical and horizontal? 

  3   

5 Are specialty trades, I.e., roofers, ironworkers, etc., working 
under fall protection plans prepared by them and approved by 
controlling contractor? 
 

  3   

6 Are the PFAS - Harnesses, Lanyards, Anchorage Points, Lifelines 
and Retractables inspected? 

 2   1 harness not inspected, completed at visit 

7 Are the anchorage Points 5K per person?   3   

D 
 
Demolition – OSHA Subpart T 
 

Values Comments 

1 Is the Engineering Survey completed and documented?   
 N/A 

 

2 Is the work area "Identified & Protected", i.e., electricity, gas, 
water, sprinkler system? 

  
 N/A 

 

E 
 
Scaffolds and Aerial Lifts – OSHA Subpart L 
 

Values Comments 

1 Is there a competent Person, designated in writing, assigned to 
supervise operations and conduct documented daily 
inspections and on-site full time? 

  3  
 

2 Are the working surfaces 6' or higher equipped with 
guardrails? 

  3   

3 Are the working surfaces clear of debris, slip, trip and fall 
hazards? 

  3   

4  Are the plumbs, tied in as necessary, safe footing, base plates, 
mudsills assembled and erected properly -? Are they equipped 
with all pins and bracing?  Is a complete platform? 

  3   
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    5 Is there a safe means of access to platform provided?   3   

6 Are the wheels locked on rolling units when platform 
occupied? 

  3   

7 Are the scaffolds at least 10 ft. from energized power lines?   3   

8 Are the workers tied off in articulating boom lift?   3   

9  Is the aerial lift on level surface?   3   

10 Has safety been notified in advance of erecting a suspended 
scaffold? 

  3   

11 Is there a competent Scaffold Person inspected and signed-off 
on scaffold prior to each shift daily? 

  3  
 

12 Is a Tagging system used?   3   

F 
 
Excavations & Trenches – OSHA Subpart P 
 

Values Comments 

1 Is there a competent Person, designated in writing, assigned to 
supervise operations and conduct documented daily 
inspections and on site full time? 
 

  3  

 

2 Are all excavations and trenches 5 ft. or greater in depth 
equipped with Protective Systems (shoring/shielding or 
sloped/benched)? 

  3  
 

3 Are the ladders or other means of quick exit within 25 ft. of 
lateral travel for workers? 

  3  
 

4 Is the Spoil pile at least 3 ft. from edge of excavation or 
trench? 

  3  
 

5 
 
 

Are the Underground utilities located & marked before 
excavation starts? (Verify ticket/maps/plans) 

  3   

6 Are the barricades provided around all open excavations?   3   

7 
 

Is the Equipment kept at proper distance from occupied 
excavations/trenches to minimize risk of cave-in or equipment 
falling in on workers? 
 

  3   

8 IF 20' OR DEEPER Has Safety been notified?   3 
  

9 IF 20' OR DEEPER, are the protective systems designed by a 
RPE? 

  3 
  

10 Are the Surface and subsurface encumbrances identified?   3   

11 Are the Water, atmospheric conditions, & surcharge loads 
considered? 

  3   

 
G 

 
Motor Vehicles, Mechanized Equipment – OSHA Subpart  
 

Values Comments 

1 Are the Tractors, backhoes, other vehicles equipped with 
operable backup alarms?   

3 
  

2 Are the Operators required wearing seat belts when provided 
on equipment?  2 

 
  

I buggy operator was found not wearing seat belt. 
Was counselled on proper use of seat belt at all 

times in vehicles.  
3 Is the Forklift/Lull operator certification documented and 

available on project?   
3 

  

4 Is a High visible vest worn around earth moving equipment? 
  

3 
  

 
H 

 
Electrical – OSHA Subpart K 
 

Values Comments 
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1 Are the Ground fault circuit interrupters (GFCI) used with all 
temporary wiring, e.g., extension cords and power from 
welding machines? 

  3   

2 Is the GFCI in good appearance and in working order?   3   

3 Are All tools and equipment inspected for defects in cords and 
plugs? 

 2   Inspections completed at walk-thru 

4 Are the Extension cords and ground pins are in good 
condition? 

 2   1 Abacus and 2 AEPC cords were not inspected. 
Inspection completed. 

5 Are the Sources of electricity, such as energized panel boxes, 
overhead lines, etc., properly marked, barricaded and 
protected?  Inspected by a Qualified Person? 
 

  3   

6 
 
 

Is there an adequate lockout/tag out/try out procedures in 
place to protect employees? 

  3   

7 Is the Temporary Lighting installed properly? (i.e. parking, 
construction trailer, & site) 

  3   

 
I 

 
Personal Protective Equipment – OSHA Subpart E 
 

Values Comments 

1 Is an adequate eye protection available and worn when 
required? 

  3  
 

2 Is a Hearing protection available and used when necessary?   3   

3 Are Hard hats available and worn at all times?   3   

4 Are Work boots with protective toes worn by all employees?   3   

5 
 

Are All employees wearing shirts with sleeves?   3  
 

6 Is a Hand protection available and in use when required?   3  
 

7 
 

Is there a Written respirator program available?   3   

8 Are they Using N95 respirators for "voluntary use"?   3   

9 Are the PFAS inspected by employees prior to use?   3   

 
J 

 
Fire Prevention – OSHA Subpart F 
 

Values Comments 

1 Are the flammable/combustible liquids stored away from 
ignition sources and identified by warning signs? 

  3   

2 Are the approved metal safety cans utilized for storing all liquid 
flammables? 

  3   

3 Are the fuel tanks surrounded by containment and 20' from 
building? 

  3   

4 Are an adequate number of charged fire extinguishers 
available?  With-in 75’? 

  3   

5 
 

Are the Extinguishers properly located, protected, Inspected?   3   

6 Are the Flammable/combustible debris & storage kept away 
from welding & cutting? 

  3   

 
K 

 
Welding & Cutting - OSHA Subpart J 
 

Values Comments 

1 Are welding leads in good condition?   3   

2 Is a Portable fire extinguisher located within 20' of all welding 
operations? 

  3   
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3 Are Fire blankets available and used to cover combustible 
material located around welding operations? 

   
 3 

  

4 Are Hot Work Permits used when required?   3   

5 Is an Adequate use of fire curtains to enclose and shield 
welding operations? 

  3   

6 Are Hoses, torches, and gauges free from defects, dirt and 
hydrocarbons such as oil and grease? 

  3   

7 
 

Are Regulators provided with flash arrestors?   3   

8 Are Welding / cutting helmets, eye protection, gloves, bibs, 
face shields available and properly used when necessary? 

  3   

9 Are the Stored oxygen and fuel cylinders separated by a 
minimum of 20 ft. with valve protection caps in place? 

  3   

10 Are All cylinders firmly secured in upright position?   3   

11 Are Cylinders secured to welding cart, valve closed and caps on 
when not in use? 

  3   

12 Are Empty and full cylinders separated and marked?   3   

13 Are Flammable gas cylinders and oxygen gas cylinders are 
separated 20’ apart? 

  3   

 
L 

 
Tools – Hand & Powered – OSHA Subpart I 
 

Values Comments 

1 Are Tools and equipment in good condition?   3   

2 Is the Defective equipment tagged as such and removed from 
work area? 

  
 

 3 
 

  

3 Are Tools and equipment guards and handles in place and in 
good condition? 

  
 

3  . 

4 Are the Powder actuated tool operators properly trained and 
documented? 

  3   

 
M 

 
Confined Space Entry - OSHA 29CFR1910.146 
 

Values Comments 

1 Is a competent Person / Entry Supervisor designated in writing?  
On site full time? 

  3   

2 Is an Entry permit properly issued prior to work starting?   3   

3 Is the Air sampling equipment available and properly used?  
Calibrated? 

  3   

4 Are the Air samples show acceptable oxygen concentrations of 
(19.5% to 23.5%)? 

  3   

5 
 

Are the Air samples show space is free of 
toxic/flammable/explosive gases? 

  3   

6 Is there a Trained attendant assigned to maintain constant 
contact with workers inside space? 

  3   

7 
 

Is there Trained person assigned to recheck air quality 
frequently throughout the project? 

  3   

8 Is there an Emergency rescue plan and equipment in place?   3   

 
N 

 
Hazard Communication - OSHA 29CFR1910.1200 
 

Values Comments 

1 Is there an Abeinsa EPC, Subcontractor MSDS's available?   3   

2 Is there an Abeinsa EPC List of Hazardous Chemicals current?   3   
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3 Is there an Abeinsa EPC, Subcontractor written programs on 
site? 

  3   

4 Are the Containers labelled? Are the Notices posted?   3   

 
O 

 
Health and Safety - OSHA Subparts C & D 
 

Values Comments 

1 Is illumination, task lighting adequate?   3   

2 Are sanitary facilities adequate and clean?   3   

3 Is drinking water properly dispensed and community water 
containers cleaned and secured? 

  3   

4 Is First Aid kit stocked including latex gloves and Bloodborne 
clean-up kit? 

  3   

5 Are Eye wash stations available & accessible?   3   

 
P 

 
Housekeeping - OSHA Subparts C & D 
 

Values Comments 

1 Are Suitable containers available for disposal of trash, debris 
and recyclables? 

  3   

2 Are Walkways, aisles, hallways and passageways clear of trash, 
debris, materials? 

 
 3 

  

3 Are Tools not in use stored in job boxes?   3   

4 Is the Equipment not in use stored properly?   3   

5 Are Pipes and other materials stored kept neatly?   3   

6 Are Appropriate sub-contractors dumpsters available?   3   

 
Q 

 
Cranes and Hoists - OSHA Subpart N 
 

Values Comments 

1 Are Operator's "daily inspections" available for review?   3   

2 Is there an Annual Inspection and 3rd party crane inspection 
documented? 

  3   

3 Are the Swing radius barricaded? 
 

  3   

4 Are the Hydraulic crane outriggers padded and on stable 
ground? 

  3   

5 Are the Power lines at safe distance?  De-energized or 
protected?  (Check clearance heights) 

  3   

6 
 

Are the Uniform signals properly used?   3   

7 Are Cable and slings regularly inspected and in good 
condition?  Red is dead! 

  3   

8 
 

Are Operable safety catches provided on load hooks?   3   

9 Is there a Proper rigging used for loads?   3   

10 Are the Operator qualifications on site?   3   

11 Is a competent training person involved with safe rigging 
practices? 

  3   

 
R 

 
Abatement & Remediation - OSHA Subparts D & Z 
 

Values Comments 

1 Is the Personnel trained & medically qualified including fit 
tests?  Documentation on site? 

   N/A  

2 Are the three work zones delineated?    N/A  
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3 Are workers wearing the correct level of protection?    N/A  

4 Is on-going air monitoring documented?    N/A  

5 Are vision panels installed where practical?    N/A  

 
S 

 
Public Safety & General Liability – ANSI A.10-30-2001 
 

Values Comments 

1 Is an adequate placement of flashers, barricades, signs around 
excavations and equipment or materials located in foot/vehicle 
traffic areas? 
 

  3   

2 Is Security in place?  Is the Access control plan established?   3   

3 Is the fencing erected around laydown/material storage areas?   3   

4 Is the Site lighting meets 5-foot candles?   3   

5 Have All contractors submitted COI?   3   

6 Are the way (Traffic signs) signs clear?   3   

7 Are the Off-site work hazards identified?   3   

 
 

 
Safety Deficiency Point Reduction 
 
Inspection Score: 405/408   =  99% 
 

    

  

  
Comments: 
 

 PTD worked hours 6,490,426 hours with 87 recordable incidents.  
 9,530 New employee orientations completed to 12.23.14 
 7,172 Visitor safety orientations completed to 12.23.14 
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Subject:  Mojave Solar Project (09-AFC-5C) 

Condition No.: Compliance-6 

Description:  Monthly Compliance Matrix 

Submittal No.: COMPLIANCE6-00-00 
 

 

September 8, 2015 

Mr. Dale Rundquist, CPM 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
drundqui@energy.state.ca.us 
 

 

Dear Mr. Rundquist, 

 

As required by the California Energy Commission and more specifically by Condition 
of Certification COMPLIANCE5, attached please find an update to the following 
Compliances: 

 

COMPLIANCE-2 [ASI + A/T] 

 
The project owner shall maintain project files on-site or at an alternative site 
approved by the CPM for the life of the project, unless a lesser period of time is 
specified by the Conditions of Certification. The files shall contain copies of all “as-
built” drawings, documents submitted as verification for Conditions, and other 
project-related documents.  Energy Commission staff and delegate agencies shall, 
upon request to the project owner, be given unrestricted access to the files 
maintained pursuant to this Condition. 
Hardcopy files of all “as-built” drawings and documents are available for 
review at the Abeinsa EPC Alpha west main site trailer. 
 
COMPLIANCE-5 [ASI + A/T] 
 
A compliance matrix shall be submitted by the project owner to the CPM along 
with each monthly and annual compliance report. The compliance matrix is 
intended to provide the CPM with the current status of all Conditions of 
Certification in a spreadsheet format. The compliance matrix must identify: 
1. The technical area; 
2. The Condition number; 
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3. A brief description of the verification action or submittal required by the 
Condition; 
4. The date the submittal is required (e.g., 60 days prior to construction, after 
final inspection, etc.); 
5. The expected or actual submittal date; 
6. The date a submittal or action was approved by the Chief Building Official 
(CBO), CPM, or delegate agency, if applicable; and 
7. The compliance status of each Condition, e.g., “not started,” “in progress” or 
“completed” (include the date). 
8. If the Condition was amended, the date of the amendment. 
Satisfied Conditions shall be placed at the end of the matrix. 
The Compliance Matrix has been included, please see attachment.   
 
 
COMPLIANCE-6 [ASI + A/T] 
 
The first Monthly Compliance Report is due one month following the Energy 
Commission business meeting date upon which the project was approved, unless 
otherwise agreed to by the CPM. The first Monthly Compliance Report shall include 
the AFC number and an initial list of dates for each of the events identified on the 
Key Events List found at the end of this section of the Decision. 
The Key Events list has been included with current completed activity dates 
listed, please see attachment.  This letter satisfies this compliance as well. 
 
COMPLIANCE-10 [ASI + A/T] 
 
In addition to the monthly and annual compliance reporting requirements described 
above, the project owner shall report and provide copies to the CPM of all 
complaint forms, including noise and lighting complaints, notices of violation, 
notices of fines, official warnings, and citations, within 10 days of receipt. 
Complaints shall be logged and numbered. Noise complaints shall be recorded 
on the form provided in the NOISE Conditions of Certification. All other complaints 
shall be recorded on the complaint form located at the end of this section. 
On 02/25/2015 Mr. David Leinbeck, owner of the residence at 15635 Lockhart 
Road, filed a complaint in person at the Alpha West trailer.  He reported that he 
was experiencing glare from the mirror field on the east side of his house.  Mojave 
Solar permitting department met with him and informed him that they would 
investigate the matter and inform him of any corrective action.  The complaint was 
submitted to the CPM on 02/27/2015.  AEPC/ASI staff visited the resident on 
05/03/2015.  Resident rejected an option of placing a screen fence on his property 
to minimize glare.  Resident suggested monetary compensation to resolve the issue.  
ASI submitted a registered letter to the resident stating it could either construct a 
fence on their property or on ASI property to address the glare issues he has issue 
with.  To date, resident has not responded, CPM was provided with a copy of the 
certified letter. 
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AIR QUALITY PERMIT 
 
Air Quality permit amendment was submitted to MDAQMD on 10/19/2013.  MDAQMD 
approved on 02/24/2014.  MDAQMD submitted this approval to the CPM on 02/24/2014, 
MDAQMD submitted revised ATC to CPM on 03/14/2014.  CPM provided revised 
conditions of certification on 03/21/2014. CPM staff review and public comment period 
took place on 04/22/2014, CEC approved air quality permit revision.  CEC issued revised air 
quality permits on 04/28/2014. 
 
AQ-12 
 
Specifications for the Ullage Venting System were approved by CPM on 06/10/2014 and 
MDAQMD on 05/28/2014. 
 
AQ-25 
 
Approval of the TDS Meter specifications and calibration results submitted to MDAQMD 
and CEC on 10/31/2014, CEC approved on 11/05/2014. 
 
 
AQ-32 
 
Hour meter for diesel fuel emergency backup generator submitted to CPM and MDAQMD 
on 05/20/2014.  
 
 
AQ-43 
 
Hour meter for diesel fuel emergency backup generator for fire pumps submitted to CPM 
and MDAQMD on 04/20/2014.  
 
AQ-54 
 
The project owner shall notify the District at least 10 days prior to performing the required 
tests. The test results shall be submitted to the District within 30 days of completion of the 
tests and shall be made available to the CPM if requested.  (VOC) Vapor Recovery system, 
installation and testing occurred on 09/04/2014. AQ-54-00-00 submitted to MDAQMD and 
CPM on 10/01/2014, please see attachment.  MDAQMD added results to their files on 
10/02/2014.  CEC approved package on 11/13/2014. 
 
 
AQ-64 
 
Carbon Adsorption System monitoring and change-out plan submitted to MDAQMD and 
CPM on 06/25/2014.  Plan resubmitted to MDAQMD and CPM on 07/25/2014, MDAQMD 
approved on 08/06/2014.  CPM approved on 09/05/2014.  Submittal  to MDAQMD and 
CPM to request extension to end of February for the carbon bed filter tests was made on 
1/12/2015, MDAQMD approved request on 01/12/2015.  CPM acknowledged receipt of 
submittal on 02/20/2015.   
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AQ-67 
 
AQ-67-00-00, Carbon Adsorption System VOC Monitoring procedure submitted to 
MDAQMD and CPM on 10/27/2014.  MDAQMD issued non-objection on 10/30/2014, CEC 
approved on 11/13/2014. 
 
AQ-70 to AQ-74 

 
The project owner shall conduct all required compliance/certification tests in 
accordance with a District-approved test plan. Thirty (30) days prior to the 
compliance/certification tests the operator shall provide a written test plan for 
District review and approval. Written notice of the compliance/certification test shall 
be provided to the District ten (10) days prior to the tests so that an observer may 
be present. A written report with the results of such compliance/certification tests 
shall be submitted to the District within forty-five (45) days after testing is 
completed.   
 
The project owner shall provide a compliance test protocol to the District for 
approval and CPM for review at least thirty (30) days prior to the compliance tests. 
The project owner shall notify the District and the CPM within ten (10) working days 
before the execution of the compliance tests required in AQ-73 and AQ-74, and the 
test results shall be submitted to the District and to the CPM within forty-five (45) 
days after the tests are conducted. 
Test protocol submitted to MDAQMD on 01/06/2015 and to CPM on 01/07/2015.  Test 
protocol was approved by MDAQMD on 01/06/2015.  AQ-70 to AQ-74 request to extend 
test protocol submitted to MDAQMD and CPM on 02/09/2015, MDAQMD approved on 
02/11/2015.  MDAQMD notification that PSV valve repair was occurring submitted to 
MDAQMD on 05/27/2015, MDAQMD response that it was aware of this fact sent on 
05/27/2015.  PSV valve repair notification submitted to CPM on 05/27/2015. 
 
HAZ-1 [ASI and A/T] 
 
The project owner shall not use any hazardous materials not listed in Appendix A 
(Hazardous Materials Proposed for Use at AMS During Operations), below, or in 
greater quantities or strengths than those identified by chemical name in Appendix 
A (Hazardous Materials Proposed for Use at AMS During Operations), below, unless 
approved in advance by the Compliance Project Manager (CPM).  The project owner 
shall provide to the CPM, in the Annual Compliance Report, a list of hazardous 
materials contained at the facility.  Haz1-03-00 SBCFD Permit for above ground 
storage tanks was submitted to CPM on 05/05/2015, CPM approved on 
06/03/2015.  See attachments for Diesel fuel and gasoline deliveries during 
the month.  No HTF deliveries were made for the month.    
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HAZ-2 [ASI and A/T] 
 
At least 60 days prior to receiving any hazardous material on the site for 
commissioning or operations, the project owner shall provide a copy of a final 
Hazardous Materials Business Plan (HMBP), Spill Prevention, Control, and 
Countermeasure (SPCC) Plan, and a Process Safety Management (PSM) Plan to the 
CPM for approval. 
The HMBP was submitted to the CPM and San Bernardino Fire Department on 
07/23/2013.  The CPM and SBCFD Haz Mat Division approved the HMBP on 
08/01/2013 and 10/09/2013 respectively.  The SPCC and PSM plans were submitted 
to the CPM on 10/29/2013, and SBCFD Haz Mat Division on 11/01/2013.  The plans 
were approved by SBC Haz Mat Division as they stated that their only requirement is 
to have a copy of the SPCC on file at the site should a representative visit.  The 
SPCC was approved by CPM on 11/25/2013.  The PSM plan was returned with 
comments on 12/09/2013.  Revised PSM plan, PHA, LOPA and O&M Manuals were 
resubmitted to the CPM on 01/29/2014, CEC approved on 02/10/2014.  The HTF 
End Loop Testing procedure was submitted to the CPM on 01/17/2014, CPM 
approved on 01/27/2014.  SBCFD provided comments to the SPCC on 02/13/2014.  
Comments were addressed and submitted to CPM on 02/28/2014, please see 
attachment.  CPM comments for the PSM plan were addressed and submitted to 
CPM on 01/27/2014.  CPM approved PSM plan on 02/10/2014, please see 
attachment.  HMBP was resubmitted on 03/26/2014 to include the hydrogen and 
CO2 for the turbine cooling system, CEC approved on 04/16/2014, please see 
attachments.   Submittal for steam generator chemical pipe cleaning procedure 
submitted to CPM on 04/23/2014.  Location map showing storage locations of 
chemical pipe cleaning chemicals submitted to CPM on 04/25/2014, please see 
attachments.  Conditional approval of Chemical Pipe Cleaning process approved by 
CEC on 04/29/2014.  SBC permit to place baker tanks in Harper Lake Road right-of-
way for the chemical pipe cleaning submitted to SBC on 03/17/2014, SBC approval 
on 03/20/2014.  HAZ-2-04-00, the revised Hazardous Materials Business Plan 
(HMBP) was submitted to CPM on 05/01/2014, CPM approved 05/02/2014.  HAZ-2-
07-00, the revised Hazardous Materials Business Plan (HMBP) was submitted on 
07/11/2014 and approved by the CPM on 08/21/2014.   
 
WASTE-2 [ASI and A/T] 
 
Project owner shall keep a copy of the identification number on file at the project site and 
provide documentation of the hazardous waste generation notification and receipt of the 
number to the CPM after receipt of the number. Waste generator number issued by 
California EPA on September 28, 2012.  CEC reviewed and approved submittal on 
November 27, 2012.  The application for the USEPA hazardous waste generation 
notification number was submitted on July 9. 2013.  EPA approval issued on 10/02/2013. 
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WASTE-10 [ASI and A/T] 
 
The project owner shall document all releases and spills of HTF as described in 
Condition of Certification WASTE-9 and as required in the Soil & Water Resources 

section of this Decision. Cleanup and temporary staging of 
HTF-contaminated soils shall be conducted in accordance with the approved 
Operation Waste Management Plan required in Condition of Certification of 
WASTE-6. The project owner shall sample HTF-contaminated soil in accordance with 
the United States Environmental Protection Agency’s (USEPA) current version of 
“Test Methods for Evaluating Solid Waste” (SW-846). Samples shall be analyzed in 
accordance with USEPA Method 1625B or other method to be reviewed and 
approved by DTSC and the CPM. 
Within 28 days of an HTF spill the project owner shall provide the results of the 
analyses and their assessment of whether the HTF-contaminated soil is 
considered hazardous or non-hazardous to DTSC and the CPM for review and 
approval.  If DTSC and the CPM determine the HTF-contaminated soil is considered 
hazardous it shall be disposed of in accordance with California Health and Safety 
Code (HSC) Section 25203 and procedures outlined in the approved Operation 
Waste Management Plan required in Condition of Certification WASTE-9 and 
reported to the CPM in accordance with Condition of Certification WASTE-12.  If 
DTSC and the CPM determine the HTF-contaminated soil is considered 
nonhazardous it shall be retained in the land farm and treated on-site in accordance 
with the Waste Discharge Requirements contained in the Soil & Water Resources 

section of this Decision. 
The HTF contaminated soil samples have been submitted to a testing lab.  Lab 
results submitted to the CPM on 04/25/2014 and to DTSC on 05/09/2014.  CPM 
approved on 05/22/2014 and DTSC on 05/09/2014.  HTF contaminated soil sample 
lab results resubmitted to CEC after testing for biphenyl and diphenyl on 
07/09/2014, CPM approved on 08/04/2014.  WASTE-10-09-00 Submittal made to 
CPM on 01/21/2015 for waste reports from July 2014 through December 2014.  
WASTE-10 Memo Clarification submitted to CPM on 01/29/2015.  CEC issued a 
response to WASTE-10 memo on 02/17/2015.  WASTE-10-07-01, CEC approval to 
use the LTU’s granted on 03/06/2015.  WASTE-10-09-00, submittal for lab results 
from spills from 7/14 through 12/14 approved by CPM on 03/06/2015.  WASTE-10-
10-00 submittal for HTF Contaminated Soil results, submitted to CPM on 
03/11/2015, CPM approved on 05/04/2015.  WASTE-10-11-00 submittal for HTF 
Contaminated Soil results, submitted to CPM on 03/11/2015, CPM approved on 
05/04/2015.  WASTE-10 Spill Report Logs for August 2015 are included, 
please see attached. 
 
WASTE-11 [ASI and A/T] 
 
The project owner shall ensure that the cooling tower basin sludge is 
tested pursuant to Title 22, California Code of Regulations, and section 
66262.10 and report the findings to the CPM. The handling, testing, 
and disposal methods for sludge shall be identified in the Operation 
Waste Management Plan required in Condition of Certification 
WASTE-9.  The project owner shall report the results of filter cake testing to 
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the CPM within 30 days of sampling. If two consecutive tests show that the 
sludge is non-hazardous, the project owner may apply to the CPM to discontinue 
testing. The test results and method and location of sludge disposal shall also be 
reported in the Annual Compliance Report required in Condition of Certification 
WASTE-9.  WASTE-11-01-00 Submittal for filter cake testing for Alpha WTP 
submitted to CPM on 11/17/2014, CPM approved on 05/04/2015.   
 
WASTE-12 [ASI and A/T] 
 
The project owner shall ensure that all spills or releases of hazardous substances, 
materials, or waste are reported, cleaned up, and remediated as necessary, in 
accordance with all applicable federal, state, and local requirements. 
The project owner shall document all unauthorized releases and spills of hazardous 
substances, materials, or wastes that are in excess of reportable quantities (RQs) 
that occur on the project property or transmission corridors during construction and 
on the project property during operation. The documentation shall include, at a 
minimum, the following information: 
• location of release; 
• date and time of release; 
• reason for release; 
• volume released; 
• amount of contaminated soil/material generated; 
• how release was managed and material cleaned up; 
• if the release was reported; 
• to whom the release was reported; 
• release corrective action and cleanup requirements placed by regulating 
agencies; 
• level of cleanup achieved and actions taken to prevent a similar release or 
spill; and 
• disposition of any hazardous wastes and/or contaminated soils and materials 
that may have been generated by the release. 
Copies of the unauthorized spill documentation shall be provided to the CPM within 
30 days of the date the release was discovered.  Report for Diesel spill that 
exceeded reportable limits submitted to CPM on 02/25/2015, CPM provided a 
response on 02/26/2015.  WASTE-12-00-01 was submitted to CPM on 04/02/2015, 
CPM approved on 05/04/2015. 
 
WORKER SAFETY-1 
 
The project owner shall submit to the Compliance Project Manager (CPM) a copy of 
the Project Construction Safety and Health Program containing the following: 
• A Construction Personal Protective Equipment Program; 
• A Construction Exposure Monitoring Program; 
• A Construction Injury and Illness Prevention Program; 
• A Construction heat stress protection plan that implements and expands on 
existing Cal OSHA regulations as found in 8 CCR 3395; 
• A Construction Emergency Action Plan; and 
• A Construction Fire Prevention Plan. 



ABENER TEYMA  

MOJAVE 

  

13911 Park Avenue, Suite 208  

Victorville, CA 92392 

Phone: 480-287-1419  

 

The Personal Protective Equipment Program, the Exposure Monitoring Program, the 
Heat Stress Protection Plan, and the Injury and Illness Prevention Program shall be 
submitted to the CPM for review and approval concerning compliance of the 
program with all applicable safety orders. The Construction Emergency Action Plan 
and the Fire Prevention Plan shall be submitted to the San Bernardino County Fire 
Department (SBCFD) for review and comment prior to submittal to the CPM for 
approval.  Verification: At least 30 days prior to the start of construction, the project 
owner shall submit to the SBCFD a copy of the Construction Fire Prevention Plan 
and Emergency Action Plan for review and comment and a copy of the Project 
Construction Safety and Health Program to the CPM for review and approval. 
WKSF-01-03-00, Lightning Mitigation plans for TCO submitted to CPM on 
11/07/2014.  CPM returned with comments on 11/12/2014, WKSF-01-03-01 
Submitted to CPM on 11/13/2014, CPM approved on 11/14/2014. 
WKSF-01-04-00, Lighting Mitigation plans for TCO submitted to CPM on 
11/07/2014.  CPM returned with comments on 11/12/2014, WKSF-01-04-01 
Submitted to CPM on 11/13/2014, CPM approved on 11/14/2014. 
 
 
WORKER SAFETY-2 
 
At least 30 days prior to the start of commissioning, the project owner shall submit to the 
SBCFD the final Operations Fire Prevention Plan and Emergency Action for review and the 
final Project Operations and Maintenance Safety and Health Program to the CPM for 
approval. 
Health & Safety, Fire Prevention and Emergency Response plans for operations submitted to 
SBCFD and CPM on 02/14/2014, please see attachments.  SBCFD issued comments on 
02/26/2014, comments addressed and resubmitted to CPM on 02/26/2014.  CPM issued 
comments on 03/03/2014, package resubmitted on 03/05/2014, please see attachment.  
CPM approved package on 03/10/2014, please see attachment.  CPM clarified its approval 
of this compliance on 03/25/2014.  WKSF-2-01-00 Emergency Response plan revision 2 to 
include the lightning mitigation plan submitted to CEC on 11/18/2014, CEC approved plan 
on 12/04/2014.  WKSF-2-03-00 H&S Program Rev 2 to include safety plan for vehicular 
traffic on the interior solar field road was submitted to CPM on 05/28/2015, CPM approved 
on 06/03/2015. 
 
 
SOIL&WATER-1 
 
Provide an analysis on the effectiveness of the drainage, erosion, and sediment control 
measures and the results of monitoring and maintenance activities. 
Please see the attached Construction Site Stormwater Runoff Control Inspection 
forms.  The contractor reports as of August 2015 that no new straw rolls (24,730 lf 
total for project) and no new swale (16,219 lf total for project) have been installed 
for this month.  The existing fiber rolls and swales continued being monitored, 
maintained, and replaced as needed.  These BMP’s were effective in preventing 
sediment run off from the site.  There are two concrete washout stations (1 in 
Alpha and 1 in Beta). Additionally, the steel rumble strips remain in place at the 
Alpha west entrance only.   They were effective in preventing dirt and mud from 
being tracked from the site onto Harper Lake Road and Lockhart Road as well as an 
effective deterrent against the spreading of noxious weeds.  The steel beams are 
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continuously maintained to prevent clogging.  Street sweeping of the main 
entrances and Harper Lake Road and Lockhart Road is occurring on an as needed 
basis as a means of good housekeeping; it has improved and will continue to be 
the main activity to keep the streets free of dirt and mud, especially when high 
winds and storm events occur.  Soil stabilizer wasn’t used for this month on traffic 
areas as daily watering was an effective means for dust control.  Project site areas 
for the month that have been stabilized are 0 acres for Alpha East (279.50 acres 
total), 0 acres in Alpha West (369 acres total), 0 acres in Beta East (502 acres total), 
and 0 acres in Beta West (102.50 acres total).  No sand build-up was reported in the 
retention basins between collectors.  Trash collection has vastly improved, a crew 
was assigned to the task and it is being taken care of daily.  Individual receptacles 
have been checked daily and are emptied as needed.    Notification to the 
subcontractors to clean up their own trash and food waste, especially any 
accumulating in the trenches, pipes and power block areas has been mentioned at 
the daily subcontractor meetings.  All site personnel have been instructed to not 
feed any on site wildlife, particularly coyotes, who have come onto the site 
looking for food.  Evidence of wildlife scavenging has diminished to the point of 
being a non-issue.  However, the DB still should be contacted immediately should a 
coyote or any other wildlife be spotted.  Sand removal along tortoise fences was 
done daily.  Please see attachments, which include the SWPPP Summary and 
weekly Construction Site Stormwater Runoff Control Inspection forms signed by 
the project QSP and the Bureau Veritas site inspector.   
 
 
SOIL&WATER-2 
 
The project owner shall comply with the Waste Discharge Requirements (WDRs) established 
in Soil and Water Resources Appendices C, D, and E for the construction and operation of 
the surface impoundments (evaporation ponds), land treatment units, and storm water 
management system. These requirements relate to discharges, or potential discharges, of 
waste that could affect the quality of waters of the state, and were developed in 
consultation with staff of the State Water Resources Control Board and/or the applicable 
California Regional Water Quality Control Board (hereafter "Water Boards"). It is the 
Commission's intent that these requirements be enforceable by both the Commission and 
the Water Boards. In furtherance of that objective, the Commission hereby delegates the 
enforcement of these requirements, and associated monitoring, inspection and annual fee 
collection authority, to the Water Boards.  Accordingly, the Commission and the Water 
Board shall confer with each other and coordinate, as needed, in the enforcement of the 
requirements. The project owner shall pay the annual waste discharge permit fee associated 
with this facility to the Water Boards. In addition, the Water Boards may "prescribe" these 
requirements as waste discharge requirements pursuant to Water Code Section 13263 
solely for the purposes of enforcement, monitoring, inspection, and the assessment of 
annual fees, consistent with Public Resources Code Section 25531, subdivision (c).  No later 
than sixty (60) days prior to any wastewater or storm water discharge or use of land 
treatment units, the AMS project shall provide documentation to the CPM, with copies to 
the Lahontan RWQCB, demonstrating compliance with the WDRs established in Appendices 
C, D, and E. Any changes to the design, construction, or operation of the ponds, treatment 
units, or storm water system shall be requested in writing to the CPM, with copies to the 
Lahontan RWQCB, and approved by the CPM, in consultation with the Lahontan RWQCB, 
prior to initiation of any changes. The AMS project shall provide to the CPM, with copies to 
the Lahontan RWQCB, all monitoring reports required by the WDRs, and fully explain any 
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violations, exceedances, enforcement actions, or corrective actions related to construction 
or operation of the ponds, treatment units, or storm water system.  SWAT2-01-00, 
construction plans for the Evaporation ponds and LTU’s were submitted to the CEC, 
Lahontan and CBO on June 6, 2013 and approved by all agencies on June 11, 2013.  
SWAT2-02-00, a modification to the LTU plans was submitted to the CEC and Lahontan on 
August 5, 2013, and an approval was issued on August 8, 2013.  SWAT2-04-00 for a 
change in verification was requested by the CEC but AEPC suggested that any change will 
be covered by the closure compliances, COMPLIANCE-12, -13 and -14.  The CEC responded 
on September 12, 2013 that they were in agreement.  SWAT2-03-00, for the monitoring 
well system was submitted to the CEC and Lahontan the week of 10/28.  Abeinsa EPC 
engineering staff is still coordinating with the CEC and Lahontan on the final design.   
Abeinsa EPC submitted a well plan for CEC review on 11/27/2013.  CEC provided 
comments to the well plan on 12/17/2013.  Revised well plan submitted to the CEC on 
12/23/2013, CPM approved on 01/14/2014.  DMP submitted to CEC on 06/03/2014.   CEC 
provided comments, DMP resubmitted on 06/30/2014.   SWAT-2-08-02 request to use 
Cooling Tower and pipe cleaning water for dust control submitted and approved on 
06/17/2014.  SWAT-2-06-01, Bioremediation Manual, was submitted to CPM on 
06/20/2014.  CPM approved SWAT-2-06-01 Bioremediation Manual on 07/02/2014.  DMP, 
SWAT-2-09-05 resubmitted to CPM on 08/21/2014, CPM approved on 08/26/2014.  
SWAT-02-10-05 closure plans for the LTU’s and Evaporation ponds approved by the CPM 
on 08/26/2014.  CEC provided comments on the GMN portion of the combined DMP/GMN 
plan on 09/29/2014, package resubmitted to CPM on 10/27/2014, please see attachment.  
SWAT-2-11-00 request to use steam blow test water for dust control submitted on 
09/30/2014, CPM approved on 10/02/2014, please see attachment.  SWAT-2-03-00 
Submittal for the monitoring well locations submitted to CPM on 08/14/2014 and approved 
on 11/20/2014.  SWAT-2-12-00 for the DMP/GMN, rev 4 submitted to CPM on 
10/27/2014, CPM approved on 11/13/2014.  SWAT-2-13-00, request to CPM to use 
condensate water for dust control submitted to CPM on 11/20/2014, CPM approved on 
11/24/2014.  SWAT-2-14-00, request to use condensate water for dust control submitted 
to CPM on 02/06/2015, CPM approved on 03/06/2015.   
 
 
SOIL&WATER-4 
 
Well abandonment status for remaining abandonments submitted to CPM on 09.06.12,   
As of 09.06.12, the CEC has approved all well abandonments with the exception of wells 
11 and 14 (stuck pump wells).  They require a wildlife survey in the area of the two wells to 
ensure that their habitats won’t be disrupted with the use of explosives for the stuck pump 
wells.  As of 10.13.2012, the well contractor was able to remove the pump from Well #11 
by conventional means.  However, Well #2 has now been determined as having a stuck 
pump and needing explosives to remove.  The abandonment package was revised and 
resubmitted to the CEC on 10.22.2012.  CEC has approved the use of explosives on Wells 
#2 and #14 as of October 31, 2012.  As of March 5, 2013, the remaining wells to be 
abandoned are: Ryken and Wetlands.  Wells #2 and #14 (by explosives) and 8, 10, 19, were 
abandoned during January 2013 but their well completion reports were finalized this 
month, please see attachments.   Ryken and Wetlands wells were approved to be 
abandoned by SBC on May 7, 2013.  Final abandonment was completed on May 17, 2013 
and well completion reports were submitted to the CEC for approval.  ASI and Abeinsa EPC 
have agreed on a new location of the Beta #4.  An exhibit indicating final production well 
locations (including Beta #4) was provided to CPM on 11/27/2013.  CPM responded asking 
for the well design by well contractor that will show a sealed upper layer which prevents 
any infiltration of the perched layer into the lower aquifer.  Well contractor submitted a 
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permit to SBC on 12/07/2013 but decision was made to go with a different contractor.  
New contractor submitted a permit for the Beta #4 well on 01/14/2014, SBC approved on 
01/31/2014 based on the condition that Beta #1 be retrofitted as a monitoring well and the 
Beta #2 conductor casing be destroyed.  The CPM further approved the use of Beta #1 for 
construction water while Beta #3 construction was completed.  CPM approved the Beta #4 
permit on 02/04/2014.   A request to extend the discharge permit for well test water to the 
BLM marsh was submitted to CPM on 02/10/2014, CPM approved on 02/12/2014.  Beta #4 
well completion report submitted to CPM on 05/22/2014.  SBC final well cards for Alpha #1 
and #2, SWAT-4-14-00 and SWAT-4-15-00 respectively, provided by SBC on 09/02/2014, 
submitted to CPM on 09/30/2014, approved on 10/10/2014.  SWAT-04-13-01, contractor 
well certification letter submitted to CPM on 09/09/2014.  SBC final well card for Beta #4, 
SWAT-4-12-00, provided by SBC, submitted to CPM on 09/04/2014.  CEC approved SWAT-
0-12-00 on 11/10/2014. Contractor has completed the installation of Beta #3, final testing 
still to be completed.  Submittal for permission to discharge Beta #3 flushing water to BLM 
wetlands submitted to CPM on 04/17/2015.  Request to withdraw permission to discharge 
to BLM wetlands submitted to CPM on 05/29/2015.  
 
 
SOIL&WATER-5 
 
Beginning six (6) months after the start of construction, the project owner shall prepare a 
semi-annual summary report of the amount of water used for construction purposes.  The 
summary shall include the monthly range and monthly average of daily water usage in 
gallons per day. 
For August 2015, 34,797,000 gallons were pumped from Beta #4.  Beta #3 wasn’t 
used for the month.  In Alpha, 6,709,000 gallons were pumped from Alpha #1 
(South), and 24,196,000 gallons were pumped from Alpha #2 (North).  SBC used no 
water for the month.  The overall total site water usage for August 2015 is 
65,702,000 gallons.  The running total of water usage for construction/testing 
purposes from January 1, 2015 to August 31, 2015 is 294,243,000 gallons.  To date, 
there were 185 working days for 2015 which equates to 1,590,503 gal/day.  This 
equates to 36,780,375 gal/month, please see attachments.  
 
 
 
SOIL&WATER-6 
 
The project owner shall do all of the following: 
1. At least sixty (60) days prior to project construction, the project owner shall 
submit to the CPM, for review and approval, a comprehensive plan (Groundwater Level 
Monitoring and Reporting Plan) presenting all the data and information required in Item A 
above. The project owner shall submit to the both the CPM all calculations and assumptions 
made in development of the plan.   
2. During project construction, the project owner shall submit to the CPM 
quarterly reports presenting all the data and information required in Item B 
above. The project owner shall submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations.   
3. No later than sixty (60) days after commencing project operation, the project 
owner shall provide to the CPM, for review and approval, documentation 
showing that any mitigation to private well owners during project construction 
was satisfied, based on the requirements of the property owner as determined by the CPM. 
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4. During project operation, the project owner shall submit to CPM, applicable 
quarterly, semi-annual, and annual reports presenting all the data and information required 
in Item C above. The project owner shall submit to the CPM all calculations and 
assumptions made in development of report data and interpretations, calculations, and 
assumptions used in development of any reports. 
5. The project owner shall provide mitigation as described in Item D above, if the 
CPM’s inspection of the monitoring information confirms project-induced changes to water 
levels and water level trends relative to measured preproject water levels, and well yield has 
been lowered by project pumping. The type and extent of mitigation shall be determined by 
the amount of water level decline and site-specific well construction and water use 
characteristics. The mitigation of impacts will be determined as set forth in Item D above. 
6. No later than 30 days after CPM approval of the well drawdown analysis, the 
project owner shall submit to the CPM for review and approval all documentation and 
calculations describing necessary compensation for energy costs associated with additional 
lift requirements.  
7. The project owner shall submit to the CPM all calculations, along with any 
letters signed by the well owners indicating agreement with the calculations, 
and the name and phone numbers of those well owners that do not agree with the 
calculations. 
8. If mitigation includes monetary compensation, the project owner shall provide 
documentation to the CPM that compensation payments have been made by 
March 31 of each year of project operation or, if a lump-sum payment is 
made, payment shall be made by March 31 of the following year. Within 30 
days after compensation is paid, the project owner shall submit to the CPM a 
compliance report describing compensation for increased energy costs 
necessary to comply with the provisions of this condition. 
9. After the first 5-year operational and monitoring period, and every subsequent 
5-year period, the project owner shall submit a 5-year monitoring report to the 
CPM for review and approval. This report shall contain all monitoring data 
collected and provide a summary of the findings and a recommendation about 
whether the frequency of water level measurements should be revised or 
eliminated. 
10. During the life of the project, the project owner shall provide to the CPM all 
monitoring reports, complaints, studies, and other relevant data within 10 
days of being received by the project owner. 
 
Fourth quarter water quality report submitted to CPM on 03/28/2014 CPM provided 
comments, report resubmitted on 04/25/2014.  SWAT6-09-00 2014 Q2 Water Quality 
Report submitted to CPM on 09/04/2014.  CEC provided comments on the GMN portion of 
the combined DMP/GMN plan on 09/29/2014, since the DMP and GMN are now combined, 
the CEC required the package to be submitted under both compliances.  SWAT-6-01-01, 
DMP/GMN, rev 4, resubmitted to CPM on 10/27/2014, CPM approved on 11/13/2014.  
CPM requested that since the plan was combined that a submittal under both SWAT-2 and 
SWAT-6 be done.  SWAT-6-08-00, CEC approval of the DMP/GMN, rev 4, was approved on 
12/26/2014.  SWAT-6-10-00, Q3 2014 Water Quality report submitted to CPM on 
11/11/2014.  SWAT-6-11-00, Q4 Water Quality report submitted to CPM on 01/30/2015. 
Now that evaporation ponds are operational, it is required to perform weekly 
pond inspections.  Please see attached for the August 2015 weekly inspection 
forms for the Alpha and Beta evaporation ponds.    
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SOIL&WATER-9 
 
Prior to the start of construction of the sanitary waste system, the project owner shall 
submit to the County of San Bernardino for review and comment, and to the CPM for 
review and approval, plans for the construction and operation of the project’s proposed 
sanitary waste septic system and leach field.  These plans shall comply with the 
requirements set forth in County of San Bernardino Code Title 3, Division 3, Chapter 8 
Waste Management, Article 5, Liquid Waste Disposal and Title 6, Division 3, Chapter 3, and 
the Uniform Plumbing Code.  Project construction shall not proceed until the CPM has 
approved the plans.  The project owner shall remain in compliance with the San Bernardino 
County code requirements for the life of the project. 
 
The septic plans were submitted to CEC on 04/03/2012 for review and approval.  CEC 
approved on 04/23/2012. Plans were resubmitted to SBC on 12/16/2013 to include the 
addition of the sanitary lift station, comments received regarding the addition and reason 
for the sanitary lift station, package resubmitted to SBC on 02/19/2014, SBC approved on 
02/20/2014.  Plans were submitted to CPM on 02/28/2014, CPM approved on 04/23/2014. 
 
 
 
SOIL&WATER-10 
 
The project owner shall obtain a permit to operate a non-transient, non-community 
water system with the County of San Bernardino at least sixty (60) days prior to 
commencement of construction at the site. The project owner shall supply updates 
annually for all monitoring requirements and submittals to County of San 
Bernardino related to the permit, and proof of annual renewal of the operating 
permit.  To date, potable water system is not installed, thus no  monitoring 
requirements are in effect. 
Alpha #1 well permit issued by San Bernardino County on 01/10/2012. 
Alpha #2 well permit issued by San Bernardino County on 01/10/2012. 
Beta #3 well permit issued by San Bernardino County on 06/04/2012. 
Non-transient, non-community water system submitted to SBC on 05/05/2014.  
Non-transient, non-community water system resubmitted to SBC on 07/30/2014. 
Non-transient, non-community water system resubmitted to SBC on 08/27/2014.  
SBC returned with comments on 09/24/2014, SBC has agreed to schedule an 
inspection for 01/29/2015.  SBC performed inspection on 01/29/2015 and provided 
comments.  AEPC to incorporate changes once official SBC comment letter is 
received.  SBC approved permit for non-transient, non-community water system on 
04/06/2015. 
 
 
 
GEN-2 
 
Provide schedule updates in the monthly compliance report. 
All engineering disciplines have submitted updated master drawing/spec lists.  In 
addition, the latest equipment list has been provided. Please see attached copies. 
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GEN-4 
 
Provide resumes of all EOR’s and RE’s in the monthly compliance report. 
GEN-4-1.09, Resume for Richard Daoud for EOR was submitted to CBO on 06/01/2015, 
and GEN-4-1.10 Resume for Richard Daoud for RE on 06/10/2015, please see attached 
copies.  Resume for Richard Daoud was approved by CBO on 06/15/2015 for both EOR and 
RE. 
 
GEN-6 
 
Provide special inspector updates in the monthly compliance report. 
 
GEN-6-15.00: Resume for special inspector AMC Consulting Engineers Douglas Frey 
submitted to CBO on 02/03/2015, CBO approved on 02/19/2015. 
GEN-6-14-00: MB Pro Special Inspectors submitted to CBO on 04/30/2014, CBO approved 
on 03/12/2015. 
GEN-6-10-00: G Force Special Inspectors submitted to CBO on 08/22/2015, CBO 
approved on 08/28/2015, please see attachment. 
 
CIVIL-1 
 
At least 15 days (or project owner and CBO approved alternative time frame) prior to the 
start of site grading the project owner shall submit the documents described above to the 
CBO for design review and approval. In the next monthly compliance report following the 
CBO’s approval, the project owner shall submit a written statement certifying that the 
documents have been approved by the CBO. CIVIL-1-6.00X5: Fencing plans submitted to 
CBO on 11/20/2014, CBO approved on 02/23/2015. 
CIVIL-1-5.01: Harper Lake Road Roadway Construction plans submitted to CBO on 
08/19/2015, CBO approved for reference only on 08/24/2015, please see 
attachment. 
CIVIL-1-29.00x1: Alpha & Beta CP Access Control Plans submitted to CBO on 
07/23/2015, CBO approved on 08/20/2015, please see attachment. 
 
 
 
STRUC-1 
 
Submit to the CPM, in the next monthly compliance report, a copy of a statement from the 
CBO that the proposed structural plans, specifications, and calculations have been approved 
and comply with the requirements set forth in applicable engineering LORS.   
STRUC-1-43.01x1: Alpha & Beta Transformer Foundation & Anchorage Bldg. 22 plans 
submitted to CBO on 05/15/2015, CBO approved on 05/22/2015. 
STRUC-1-43.02x1: Alpha & Beta Transformer Foundation & Anchorage Bldg. 26 plans 
submitted to CBO on 05/15/2015, CBO approved on 05/26/2015. 
STRUC-1-43.03x1: Alpha & Beta Transformer Foundation & Anchorage Bldg. 27 plans 
submitted to CBO on 05/15/2015, CBO approved on 05/26/2015. 
STRUC-1-62.00x2: Alpha & Beta AT7 Transformer Foundation plans submitted to CBO on 
05/19/2015, CBO approved on 05/26/2015. 
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MECH-1 
 
Send the CPM a copy of the transmittal letter. 
 
MECH-1-25.04: P&ID Fire Protection System (Summit) plans submitted to CBO on 
10/10/2013, CBO approved on 03/13/2015. 
MECH-1-25.07: P&ID P&ID Utilities plans submitted to CBO on 10/10/2013, CBO approved 
on 03/13/2015. 
MECH-1-30.01x1: Alpha & Beta WTP Mechanical Assembly submitted to CBO on 
08/25/2014, CBO approved on 03/02/2015. 
 
 
 
 
MECH-2 
 
Alpha & Beta Inspections for Compressed Air and Steam Boiler Systems from California 
Industrial Relations performed on 10/08/2014. 
 
 
ECN-1 
 
Send the CPM a copy of the transmittal letter in the next monthly compliance report. 
 
 
ELEC-1 
 
Send the CPM a copy of the transmittal letter in the next monthly compliance report. 
 
ELEC-1-46.02x1: Alpha & Beta Electrical plans for Multi Media Filters submitted to 
CBO on 08/04/2015, CBO conditionally approved on 08/12/2015, please see 
attachment. 
 
 
FAB-1 
 
FAB-1-26.00: Construcciones Industrials Tapia, S.A. de C.V. status changed from approved 
to revoke. Package resubmitted on 02/06/2014, package returned with comments on 
03/13/2014. Pending CBO visit to Tapia’s shop, tentative date TBD by new CBO Carlos 
Larios.  CBO has closed this package as of 04/16/2015. 
 
 
NOISE-7 
 
At least 15 days prior to the first steam blow, the project owner shall notify all 
residents and business owners within two miles of the project site.  The notification 
may be in the form of letters, phone calls, fliers, or other effective 
means as approved by the CPM. The notification shall include a description of 
the purpose and nature of the steam blow(s), the planned schedule, expected 
sound levels, and explanation that it is a one-time activity and not part of normal 
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plant operation. During steam blow activities, noise levels will be monitored at 
receptor locations LT-1, ST-1, and ST-2 and the results reported to the CPM. 
 
First steam blow occurred on 08/29/2014 at Alpha power block.  All Neighbors 
within 2 miles of the project site were notified 15 days prior to first steam blow by 
registered mail and by personal verbal notification.  Steam Blow Decibel Readings 
submitted to CPM on 10/21/2014, all readings were below the maximum noise level 
as specified in the compliance. 
 
 
 
 
TRANS-1 
 
Prior to site mobilization activities, the project owner shall secure or construct one 
or more park-and-ride facilities with a combined capacity of 500 spaces. 
 

Verification: At least 90 days prior to start of site mobilization, the project owner 
shall propose new park-and-ride lot(s) to the County of San Bernardino for review 
and comment and the Compliance Project Manager (CPM) for review and approval. 
The proposal shall include a rationale for the location of the lot(s) based upon the 
expected geographic distribution of employees and availability of suitable sites. At 
least 30 days prior to site mobilization, the project owner shall notify the County of 
San Bernardino and the CPM that the park-and-ride lot(s) are ready for usage and 
available for inspection. 
Submittal for permission to close the park and ride, TRANS-1-03-00 made to the CPM on 
12/11/2014, please see attachment.  CPM granted approval to close the park and ride on 
12/11/2014. 
 
 
 
TRANS-3 [A/T] 
 
No later than two months after the end of construction activities, the applicant 
shall submit an analysis of the roadway pavement conditions to San Bernardino 
County and Caltrans for review and comment and to the CPM for review and 
approval. The review will include photographs, the visual analysis of pavement 
and sub-surface conditions, and a schedule for repair.  After the repairs are 
completed, the project owner shall submit a letter to San Bernardino County, 
Caltrans, and the CPM indicating such repairs are finished and ready for inspection. 
Harper Lake Road Restoration plans being reviewed by registered engineer.  Plans  
submitted to SBC on 10/06/2014.  Submittal to CPM on 09/23/2014 to request that 
a pavement analysis is no longer valid due to SBC grinding the surface until a new 
road is in place.  CPM approved that a pavement analysis is no longer needed on 
09/23/2014 because it will be covered by SBC/CALTRANS comments.  AEPC 
coordinating with a geotechnical engineer in order to obtain an acceptable 
pavement cross section.  Section expected to be provided on January 11, 2015.  
Plans send out for bids to 8 subcontractors starting on 02/17/2015.  SBC comments 
received on 04/08/2015, meeting scheduled with SBC for week of 04/20/2015.  Met 
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with SBC on 04/30/2015.  Plans resubmitted to SBC on 04/30/2015 and a variance 
requesting the road be constructed to 22 foot width in lieu of SBC required 26 
foot.  Request was denied, SBC provided comments on 05/08/2015.  Plans revised 
and resubmitted to SBC on 05/29/2015. Mylar plan set submitted to SBC on 
07/01/2015, SBC provided comments on 07/15/2015.  Package submitted to SBC on 
08/12/2015, SBC approved on 08/12/2015.  Package to CALTRANS submitted on 
07/01/2015, CALTRANS returned with comments on 07/15/2015.  Package 
resubmitted to CALTRANS on 08/31/2015.  
 
 
TRANS-5 [A/T] 
 
The project owner shall not allow hazardous materials deliveries during non-daylight 
periods (during both construction and operation) to enhance safety at the rail crossing.  A 
record of hazardous materials deliveries shall be provided to the CPM as required in HAZ-3.   
Please see attached Beck Oil delivery lists. 

 
TSE-1 
 
Provide schedule updates in the MCR. 
Please see attached Electrical Master List. 
 
 
TSE-4 
 
At least 30 days (or a lesser number of days mutually agreed to by the project owner and 
the CBO) prior to the start of each increment of construction, the project owner shall 
submit to the CBO for review and approval the final design plans, specifications and 
calculations for equipment and systems of the power plant switchyard, outlet line and 
termination, including a copy of the signed and stamped statement from the responsible 
electrical engineer attesting to compliance with the applicable LORS, and send the CPM a 
copy of the transmittal letter in the next Monthly Compliance Report.  The following 
activities shall be reported in the Monthly Compliance Report: 
A. Receipt or delay of major electrical equipment; 
Please see attached list of receipt of major electrical equipment. 
B. Testing or energization of major electrical equipment;  
Please see attachments for electrical tests to date. 
C. The number of electrical drawings approved, submitted for 
approval, and still to be submitted. 
Please see attached Electrical Master List. 
 
TSE-5 
 
At least 60 days prior to the start of construction of transmission facilities (or a lesser 
number of days mutually agreed to by the project owner and CBO), the project owner shall 
submit to the CBO for approval: 

A. Design drawings, specifications and calculations conforming with CPUC 
General Order 95 or NESC, Title 8, Articles 35, 36 and 37 of the “High 
Voltage Electric Safety Orders”, NEC, applicable interconnection standards 
and related industry standards, for the poles/towers, foundations, anchor 
bolts, conductors, grounding systems and major switchyard equipment. 
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B. For each element of the transmission facilities identified above, the submittal 
package to the CBO shall contain the design criteria, a discussion of the 
calculation method(s), a sample calculation based on “worst case conditions”7 
and a statement signed and sealed by the registered engineer in responsible 
charge, or other acceptable alternative verification, that the transmission 
element(s) will conform with CPUC General Order 95 or NESC, Title 8, 
California Code of Regulations, Articles 35, 36 and 37 of the, “High Voltage 
Electric Safety Orders”, NEC, applicable interconnection standards, and 
related industry standards. 
 
C. Electrical one-line diagrams signed and sealed by the registered professional 
electrical engineer in responsible charge, a route map, and an engineering 
description of equipment and the configurations covered by requirements 
TSE-5 a) through f) above.  7 Worst case conditions for the foundations would 
include for instance, a dead-end or angle pole. 

 
D. The Special Protection System (SPS) sequencing and timing if applicable 
shall be provided concurrently to the CPM. 

 
E. A letter stating the mitigation measures or projects selected by the 
transmission owners for each reliability criteria violation are acceptable, 
F. An Operational study report based on the expected or current COD from the 
California ISO and/or SCE, and 
G. A copy of the executed LGIA signed by the California ISO and the project owner. 

 
Submittal of project LGIA sent to CPM on 11/08/2013, CPM approved on 12/02/2013. 
 
TSE-7 
The project owner shall provide the following Notice to the California Independent System 
Operator (California ISO) prior to synchronizing the facility with the California Transmission 
system: 

1. At least one week prior to synchronizing the facility with the grid for 
testing, provide the California ISO a letter stating the proposed date 
of synchronization; and 
2. At least one business day prior to synchronizing the facility with the 
grid for testing, provide telephone notification to the California ISO 
Outage Coordination Department. 
 

The project owner shall provide copies of the California ISO letter to the CPM when it is 
sent to the California ISO one week prior to initial synchronization with the grid. The project 
owner shall contact the California ISO Outage Coordination Department, Monday through 
Friday, between the hours of 0700 and 1530 at (916) 351-2300 at least one business day 
prior to synchronizing the facility with the grid for testing. A report of conversation with 
the California ISO shall be provided electronically to the CPM one day before synchronizing 
the facility with the California transmission system for the first time.  TSE-07-00, 7 day 
advance synchronization notification letter to CAISO submitted to CAISO and CPM on 
10/23/2014, please see attachment.  Synchronization was delayed, another letter was 
submitted to CAISO and CPM on 10/31/2014.  TSE-07-00-02, 7 day advance 
synchronization notification letter to CAISO resubmitted to CPM on 11/07/2014. CPM 
approved on 12/26/2014.  TSE-07-01-00, 1 day phone notification to CAISO of 
synchronization submitted to CPM on 11/19/2014, CPM approved on 12/26/2014. 
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TLSN-3 
 
The project owner shall file copies of the pre and post energization measurements within 
60 days after completion of the measurements. 
Pre-energization results were sent to the CPM on 06/09/2014.  CPM approved on 
07/07/2014.  Post-energization measurements submitted to CPM on 03/02/2015.  CPM 
approved post-energization measurements on 03/30/2015. 
 
 
TLSN-5 
 
The project owner shall ensure that all permanent metallic objects within the right-of-way 
of the project-related lines are grounded according to industry standards regardless of 
ownership. 
At least 30 days before the lines are energized, the project owner shall transmit to the CPM 
a letter confirming compliance with this Condition. 
Confirmation letter sent to the CPM on 11/06/2013, CPM approved on 11/07/2013. 
 
VIS-1 
 
Revised Surface Treatment Package was submitted to CPM on 04/14/2014.  CPM approved 
plans on 05/16/2014.  VIS-01-02-00, Colored photographs from Key Observation Points 
(KOP’s) 1-7a submitted to CPM as required by this compliance on 10/29/2014.  CPM 
approved this submittal on 12/26/2014.   No date has been set for CPM and CEC visual 
staff inspection of color schemes on all above ground equipment, buildings and structures.   
 
 
 
VIS-3 
 
Permanent Lighting plans.  Package was submitted to CPM on 05/05/2014.  CPM approved 
plans on 05/05/2014.   

 

Should you have any questions or need any additional information, please do not 
hesitate to contact me. 

Sincerely, 

 

 
Steven Pochmara 
ABEINSA EPC 

13911 Park Avenue, Suite 208 
Victorville, CA 92392 



KEY EVENTS LIST 

PROJECT: lrl oJAVc Sot..-A.c: PROJECT 

DOCKET#; 0 o/- flrC ~s 

COMPLIANCE PROJECT MANAGER: __ D_A_L_t=_R_U_N_D_Q.._U_l_,.,§Z......_ ____ _ 

EVENT DESCRIPTION DATE 

Certification Date 09 /2010 

Obtain Site Control 

Online Date /2 /201 l.f 
POWER PLANT SITE ACTIVITIES 

Start Slte Mobilization 08/2011 
Start Ground Disturbance ~K/2.011 
Start Grading ~6 /Zoll 
Start Construction og/z.011 
Begin Pouring Maior Foundation Concrete OC//Zol I 
Begin Installation of Major Equipment 07/2012. 

Completion of Installation of Major Equipment 0 7 /ZO/'f 

First Combustion of Gas Turbine NIA 
Obtain Building Occupation Permit 1//20/S 
Start Commercial Operation /1/20/ if 
Complele All Construction 

TRANSMISSION LINE ACTIVITIES 

Start T/l Construction 11/2012. 
Synchronization with Grid and Interconnection I I /2. O!/..f 
Complete T/L Construction 02/2013 

FUEL SUPPLY LINE ACTIVITIES 

Start Gas Pipeline Construction and Interconnection N/A 
Complete Gas Pipeline Construction N/A 

WATER SUPPLY LINE ACTIVITIES 

Start Water Supply Line Construction 01/2013 
Complete Water Supply Line Construction ~ ~/Z Oltf -

55 



~BECK OIL, INC. 
DELIVERY TICKET Page 1 of 1 

~y PETROLEUM PRODUCTS - CARDLOCKS 

REMIT TO: 16640 D Street, Victorville, CA 92395 

•Victorville Sales (760) 245-4191 
1' D Street, Victorville, CA 

Coachella (760) 398-2051/ (800) 634-7332 
85-119 Leoco Lane, Coachella, CA 

SHIPPING ADDRESS 

ABNENER TEYMNABENER WARRANTY 
HARPER LAKE SOLAR PROJECT 
HINKLEY, CA 92347 

BILLING ADDRESS 

GENERAL PARTNERSHIP 
42134 HAPER LAKE ROAD 
HINKLEY, CA 92347 

Credit Terms: 15 DAYS 

DELIVERY DATE CUSTOMER P.O. ACCOUNT# ORDER NUMBER SALESMAN 

none 000224 242397 JOE EIFFERT 

QTY 
ORD SIZE KIND CODE DESCRIPTION SHIPPED QTY 

500 BULK 105/01 GASOLINE, 87 CARB REG W/10% ETHANOL 500.0000 
CRITICAL DESCRIPTION: UN1203, GASOLINE, 3, PG II 

MEETS STATE & FED RVP REQUIREMENTS, DETERGENT ADDITIVE 
500 BULK 120/01 CARB ULS DIESEL, CLEAR 500.0000 

CRITICAL DESCRIPTION: UN1993 DIESEL FUEL, 3, PG Ill 
UNDYED CARB ULTRA LOW SULFUR DIESEL.MAX 15 PPM SULFUR 

1,500 BULK 121/01 DYED CARB ULS DIESEL 1,500.0000 
CRITICAL DESCRIPTION: UN1993 DIESEL FUEL, 3, PG Il l 

DYED CARB ULTRA LOW SULFUR DIESEL, MAX 15 PPM SULFUR 
DYED ULS DIESEL, NONTAXABLE USE ONLY, PENALTY FOR TAXABLE USE 

300-N10/15 WETHOSE 1.0000 
311-N10/15 

Taxes 

IATE EXCISE TAX - GAS/ETHANOL-.30 

FEDERAL EXCISE TAX - DIESEL-.243 

FEDERAL EXCISE TAX-ETH 10%-.183 

STATE EXCISE TAX- DIESEL-.13 

CALIF STATE SALES TAX - DIESEL 
CAAB 32 ADMIN FEE - DIESEL .002652 

FEDERAL OIL SPILL FEE DSL & KER0-.0019 

CALIF STATE SALES TAX- LOCAL 

FEDERAL LUST TAX - .001 

CALIF STATE SALES TAX- GAS 

CALIF SALES TAX SAN BERNARDINO 

CAAB 32 ADMIN FEE - GAS .002276 

CALIF STATE SALES TAX - COUNTY 

FEDERAL OIL SPILL FEE ETH/GAS-.00171 

CALIF LEAD POISON-.001425 

CALIF STATE SALES TAX 

CALIF OIL SPILL-DSL, GAS & ETH-.00 

REGULATORY COMPLIANCE FEE 1.0000 

Amount Due 

Tax Total: ------

TRUCK# 

none 

PELIVERED 

.Y)/ f -

DRIVER'S SIGNATURE 

UNIT PRICE 

$0.00000 

$0.00000 

$0.00000 

$0.00000 
$6.59000 

AMOUNT 



~.BECK OIL, INC. 
~ PETROLEUM PRODUCTS - CARDLOCKS 

DELIVERY TICKET Page 1 of 1 

REMIT TO: 16640 D Street, Victorville, CA 92395 

Victorville Sales (760) 245-4191 
11 D Street, Victorville, CA 

Coachella (760) 398-2051/ (800) 634-7332 
85-119 Leoco Lane, Coachella, CA 

SHIPPING ADDRESS 

ABNENER TEYMA/ABENER WARRANTY 
HARPER LAKE SOLAR PROJECT 
HINKLEY, CA 92347 

Credit Terms: 15 DAYS 

DELIVERY DATE CUSTOMER P.O. ACCOUNT# 

none 000224 

QTY 

ORDER NUMBER 

241805 

BILLING ADDRESS 

GENERAL PARTNERSHIP 
42134 HAPER LAKE ROAD 
HINKLEY, CA 92347 

SALESMAN TRUCK# 

JOE EIFFERT none 

ORD SIZE KIND CODE DESCRIPTION SHIPPED QTY DELIVERED 

500 BULK 105/01 GASOLINE, 87 CARB REG W/10% ETHANOL 500.0000 
CRITICAL DESCRIPTION: UN1203, GASOLINE, 3, PG II 

MEETS STATE & FED RVP REQUIREMENTS, DETERGENT ADDITIVE 
500 BULK 120/01 CARB ULS DIESEL, CLEAR 500.0000 

CRITICAL DESCRIPTION: UN1993 DIESEL FUEL, 3, PG Ill 
UNDYED CARB ULTRA LOW SULFUR DIESEL.MAX 15 PPM SULFUR 

500 BULK 121/01 DYED CARB ULS DIESEL 500.0000 
CRITICAL DESCRIPTION: UN1993 DIESEL FUEL, 3, PG Il l 

DYED CARB ULTRA LOW SULFUR DIESEL, MAX 15 PPM SULFUR 
DYED ULS DIESEL, NONTAXABLE USE ONLY, PENALTY FOR TAXABLE USE 

300-N10/15 WETHOSE 1.0000 
311-N1 0/15 

Taxes 

:ATE EXCISE TAX - GAS/ETHANOL-.30 

FEDERAL EXCISE TAX - DIESEL-.243 

FEDERAL EXCISE TAX-ETH 10%-.183 

STATE EXCISE TAX - DIESEL-.13 

CALIF STATE SALES TAX - DIESEL 

CALIF STATE SALES TAX - LOCAL 

CAAB 32 ADMIN FEE - DIESEL .002652 

CALIF STATE SALES TAX - GAS 

FEDERAL OIL SPILL FEE DSL & KER0-.0019 

CALIF SALES TAX SAN BERNARDINO 

FEDERAL LUST TAX - .001 

CAAB 32 ADMIN FEE - GAS .002276 

CALIF STATE SALES TAX- COUNTY 

FEDERAL OIL SPILL FEE ETH/GAS-.00171 
CALIF LEAD POISON-.001425 

CALIF STATE SALES TAX 

CALIF OIL SPILL-DSL, GAS & ETH-.00 

REGULATORY COMPLIANCE FEE 1.0000 

Amount Due 

Tax Total: ------

) , .. ') 
-

\ 

' 

DRIVER'S SIGNATURE 

UNIT PRICE 

$0.00000 

$0.00000 

$0.00000 

$0.00000 
$0.00000 

AMOUNT 



DELIVERY TICKET Page 1 of 1 ~BECK OIL, INC. 
~ :.E'fROLF.UM PRODUCTS - CARDLOCKS 

, 
REMIT TO: 16640 D Street, Victorville, CA 92395 

Victorville Sales (760) 245-4191 
1' D Street, Victorville, CA 

Coachella (760) 398-2051/ (800) 634-7332 
85-119 Leoco Lane, Coachella, CA 

SHIPPING ADDRESS 

ABNENER TEYMA/ABENER WARRANTY 
HARPER LAKE SOLAR PROJECT 
HINKLEY, CA 92347 

Credit Terms: 15 DAYS 

DELIVERY DATE CUSTOMER P.O. ACCOUNT# 

none 000224 

QTY 
ORD SIZE KIND CODE 

ORDER NUMBER 

239835 

DESCRIPTION 

BILLING ADDRESS 

GENERAL PARTNERSHIP 
42134 HAPER LAKE ROAD 
HINKLEY, CA 92347 

SALESMAN TRUCK# 

JOE EIFFERT none 

SHIPPED QTY DELIVERED -

DRIVER'S SIGNATURE 

UNIT PRICE AMOUNT 

500 BULK 105/01 GASOLINE, 87 CARB REG W/10% ETHANOL 500.0000 ',,..J '11' / $0.00000 

CRITICAL DESCRIPTION: GASOLINE, 3, UN 1203, PG II 
MEETS STATE & FED RVP REQUIREMENTS, DETERGENT ADDITIVE 

500 BULK 120/01 CARB ULS DIESEL, CLEAR 500.0000 
CRITICAL DESCRIPTION: UN1993 DIESEL FUEL, 3, PG Il l 

UNDYED CARB ULTRA LOW SULFUR DIESEL.MAX 15 PPM SULFUR 
2,700 BULK 121 /01 DYED CARB ULS DIESEL 2,700.0000 
CRITICAL DESCRIPTION: DIESEL FUEL, 3, NA 1993, PG Ill 

DYED CARB ULTRA LOW SULFUR DIESEL, MAX 15 PPM SULFUR 
DYED ULS DIESEL, NONTAXABLE USE ONLY, PENALTY FOR TAXABLE USE 

300-N10/15 WETHOSE 1.0000 
311-N10/15 REGULATORY COMPLIANCE FEE 1.0000 

1 
.. Ta_xe_s _____________________ A_m_o_un_t_D_ue 

( ,-ATE EXCISE TAX - GAS/ETHANOL-.30 
....... FEDERAL EXCISE TAX - DIESEL-.243 

FEDERAL EXCISE TAX-ETH 10%-.183 

STATE EXCISE TAX - :JIESEL-.13 

CALIF STATE SALES TAX - DIESEL 
CAAB 32 ADMIN FEE - DIESEL .002652 
FEDERAL OIL SPILL FEE DSL & KER0-.0019 

CALIF STATE SALES TAX - LOCAL 

FEDERAL LUST TAX - .001 

CALIF STATE SALES TAX - GAS 

CALIF SALES TAX SAN BERNARDINO 

CAAB 32 ADMIN FEE - GAS .002276 

CALIF STATE SALES TAX- COUNTY 

CALIF STATE SALES TAX 

FEDERAL OIL SPILL FEE ETH/GAS-.00171 

CALIF 4.EAD POISON-.001425 

CALIF OIL SPILL-DSL, GAS & ETH-.00 

Tax Total: ------

$0.00000 

$0.00000 

$0.00000 
$6.59000 
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SWPPP SUMMARY- August, 2015 
 
 
 
1. Fiber rolls: total installed 24,730ft. No maintenance was required the month of August. 
2. Swales: total installed 16219 ft. No maintenance required during the month of August. 
3. Street sweeping and construction entrances maintenance. Sweeping duties performed weekly 
    and as necessary. 
4. Trash collection being taken care of on a daily basis. 
5. 2 concrete washout station (1 in beta and 1 in alpha). 
6. Dust control - Watering the site with trucks on a daily basis. 
7. 0 inches of sand build up on straw wattle 



CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM Page 1 of 2 e·--- .. ~~~ --;----
' ( 

! : 

PROJECT INFORMATION INSPECTION INFORMATION 
' .. ·- - ·---··-·- - -·---~- ---·--·-···-·- -· -- - - -· ·-- -· - - .... .... ·- ·· --- ·-·. 

: DATE: , J.. - 3-/S- • TIME: : !/ ~tfl)(lM.... : 
. ··- - --- - --- -·- .. ·:PRE-=-sroRM"__ ____ ---POST~STORM-·-·· ~--- - . -;·EXTENDED ___ ! 

j ~ '. STORM ; 
NAME: Mojave Solar Project 

WDID# 6 B 3 6 (, 3 6 1 
-- ·-1 . .. - - .. 

7 : 2 1 

. - -·--------------- ·- -·-·--- ---- · --· - -·· - ---·-··--- ·-. --·--· -· ----·····--··--·· ---.--·--- - - ---·- -. ·---·---· ··----- -- -----;-·- ·- ·--·- ·- . ..•....•. , ... ··-----
; _ADDR~~~-_,i~~~-~~~~:_r_-~~k_:_~?:_ ~in _~:Y:._~-~- ?.~~-~~ ·-···--· -· _ ······-···--·--·-_ ... i~AIN__:-_2!~_" ----~- ·--~~~~~! _______ _:_~~d:~~~~-- ·---~-~-=~vy _j 

CONTRACTOR: Abener Teyma Mojave : WIND >15mph: · None i.Eijiit> ; Moderate : Heavy i 
! I ~ ~ ! I --- - -------- --- -·- -----·- --· -· ·- - - ··-- ---· ·----··-- ·-····-··-- ------ - ·-- ····--·-----··--·---·---.I..----------- ·--- -·- l 

~-~N-SIT~~~_2°~~~ Alberto_~~~=------·-----··· -··-·----·--·- -·- ·---- ·· ·-·------ -_L~~PERA_2:~~~-------"-~?~--_2~_CC_ _ __l_~~~~--- _Lv.7-2-.. T ______ ! 

--··--·-- -·----- --· _ -····---------·-··---------·-···-·---··-- -'~~PEC~~N CHECK~~T ----- ----- ---·- -···-----···------- ----- --·-------··-·-··· -----_] . ! I 

. Stormwater Pollution Prevention Plan 
1 

Yes ! No i Comments f 
~, - ---------------------- · -- - ··------· -----------~-----·· -----r--:·------~-----------·----·-------~~-------------· -·-···----1 
; 1. Is the SWPPP binder and/or DESCP on site and accessible? 1 X : ! Supplemental Form Attached? YES NO 
~ ··-- ----···---- -···-----··-···--··---·---··-···--··-·-- · ····- -··--- --- ···-·-·· ··--·~-----i--------1 NOTE: THE "CONSTRUCTION SITE STORMWATER RUNOFF 
. 2. Does the site have a WDID No.? I >< i . CONTROL INSPECTION FORM" IS THE ONLY FORM IN USE FOR 
----····-·---------·-···~·-:--·-··· -····-- ·---. -·· -·-·-- ·---·-· ··- -- ---···-···-+-··- -:--·----, INSPECTIONS DOCUMENTATION FOR THIS PROJECT. 

3. Does the SWPPP address the minimum BMP requirements? I X , , 
;-4_-.A,~;~m~~dm~-~ts-t~the SWPPPd;a~ly docu~;~t;d;~ci- dat~d7-·----·-·-r)2-;-------~ STORM ACTIVITY: 

:··5 :-·1~ the-curre~tSWPPP ~ompi;t;;?------------·------·-·--·-----------·-r-x-·-t·----'. DEFICIENCIES: 

:--·- ----------------------·-------~···------------·~·~~-~·---·-~··-+--·--~----------~ 
' 6. Does the SWPPP include a current map accurately indicating BMPs installed at the i i ! , 
i site? I X I i j 
}---·-·-·--· ·-·----------------··---------··-~----;_----~ I 

7. Is routine BMP inspection and maintenance documentation on file? I v i t I 
' ,,,..._, ! ! I 

~----·-----------------·-- ··- ·-- ·--·--····-·--·- ----··----L-------- -l··-- -----·- ···-·--··-- --·-··-- -·--·-·····------ ----·····---j 

i Soil Stabilization Practices I Yes ! No '. Comments ! :-·-··--·····--·--·-----····----·--·---·-·------------ --- - I ; ---- t---·---- ------1 - - -··----------·----·····---·--1 
i 8. Are BMPs implemented on inactive disturbed areas? 'X l ; Alpha West J_l j 
!--·-----·-------------.~- ~----+-------------I ----·------- --------~-1 
! 9. Are implemented BMPs effectively stabilizing soil? ! X j ; Alpha East J~tVe1-- B\ovl c.. ~ i 
·- ---------··---··- - --·-·-------------·---- ·- ··------·--······-+-----•----~----·-----·--· -- ---·-- - ----··---·--·-·-Ob6·---··---J 

;_~ Are~~p materi~~:~ckpil=~~~~~aila~~_!or use? --------·----+)'_j_ ____ l___Beta_West -l-------·----------~ 
1 11. Was any erosion observed? i v : ; Beta East ! .P lC I . L --1.. j 
, , .r 1 , 1 \owe.r .i> o~ C4l'\<S:l 

1 ,-------- --·-·---·-·----S~diment Control;:a~~k~-;--------- ! Y~s ! . No i --------~isch:~~- Risk ;ot~~ial ------·- I 
!- ------· ----------+--· ---------r--·--------- --r----------------·---~ 
j 12. Are sediment control BMPs in place and maintained? I X ; ; Alpha West I N'-'4 _JI 
. ----·----------·--------~~---L. _________ _J_ ________ __________ _ 

1 I · I i 13. Are sediment BMPs placed to protect the downstream perimeter of the site? 
I 
L---- -
i 
I 

I 14. Are the BMPs adequately controlling sediment? 

I X Alpha East I V\t l\,QY i 
------~ -~-·------ -·-------~-------1 

I )<: Beta West ! 1-l ~e i 

----;'---t-·--+-·--------t----· ~ 
, . I 

C------~-----------·-----·--------
1 

1 15. Are the storm drain inlets protected? 
i 
;---------------·------------~-- ---
! 

Beta East I 
----l 

I Sediment Discharges 

'16.Js the~e ev id;n~-~h~~~~e~~-:V-_a;~_i~_ch~~-ed_p_re_v~ou;iy !~m~~e_sit_e_? _ _________ ___ · _____ . . :_---&;N~ee -----~~,:.-.----=- MM-~i.nn~o_'._r -- ---t!_ MMaaL_J:oorr_)

1

' 

· 17. Is sediment currently being discharged from the site? 

' 18. Where is sediment currently being discharged? Check all that apply: 

------- ---- - ·--- - - -·-·-----·--·--- -------· -·-·-·- ----·-··-·-··-·-----------~· · - -· --·-- - · -~2i . Drain·: 

, 19. Other , 20. Creek ! inlet 1 

.----··---------...l.----------1---- __j 

: 22 Gutter : 23. Drainage ; 24. ; 
· : Outfa ll · Wetland 1 : - -·-··-----·- ·-----. - - ·- · ----- --·- ------ I 

25. Vernal Pool i 26. Drainage swale 

Tracking Controls Yes No Discharge Risk Potential 
-·- - -·--·-- -··-- ---·--··-·- ··-- ------···--··-· ··- - -·-··-·· ... - ---- --·- ·····-- - ·--- - ···· - .. -·--· - --·-·· ···- --- ·~---~···· -;- ·- .•. ---- ·--- ---.,----··--· 

: 27. Are adjacent roads and construction entrances free of sediment? : y , ~ 1 Minor ! Major I 
.. - - - ----·-----~-·· · -·-- ---~~--- ------ - ·--·--·-·-·-·"" --~- --·--- ------- - - -- - -··-- .... -- .:. .. _ -- ----- --- - ·· ----- ·------ ... - --- --- ·- - -- - - :-- - - ~ --· 

·. ~~Are curr:~ ~~~=~!f~'.~~~ p~~en~~-~r~-c~i~? ?~.5.~~~m_en.t? __ ··------ _ ~-- ··-- --· .. .. ·- ... ~- -~- _ .. .. -·- rv1~nor ____ :_ ~~!~'._~ 
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MOJAVE SOLAR PROJECT 
Page 2 of 2 

CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM, continued ... -· ------. - .... , ______ ....... -- . --: - -·--. ----···· -·-- ·-·-··-

Wind Erosion Controls ' ·-· - . ·--- .. -- ...... ·-----· --·- J~;-~o-· . . ·-· '!:ind Erosi.on Viol: llons _ 

._/ .~ .. _ J._ J 32. Additional water .~1_:- / ~~i Oust tracking t'· J, ; 29. Are wind erosioo controls properly implemented? 
~-- - ---·-·----- . --····----
' 30 Are current BM~ adequately preventing wind erosion 7 ___ : --- J -f~~d~ ···- ·-·-· --l ··- ---~ . ~--r--------~ ------

34. Stoapi:e protection ~~/I ~~io!~~~°!r 1 'b, ' r soiVmaterial> -·!-·~ 
1 3 1 Complete the Wind Erosion Viola tions Section. 

CHECK All THAT APPLY. 
36. Airoorne or tracked· ~ 

. out lime or cement , ,A- · 37· Stripped pad --------··-· _____ .. ___ ,.,. ------

- --· ----------·-·--------

4 I. Any non-visible pollu1an1 sampling required 7 

' 42 Complete the Non·Storm,yater Corrections Section. 
CHEC:< ALL THAT APPtY. .. ;~-· 

Comments: 

!- ~~ ---~=- Was~~!. Disposal Managamen-t _·: ~.~~ ~- · i : v::_;.. _.~ . ..!. lJVas-l~ 81 Disposal Corrections +~· . ... '5_J 
! 48 Are there container;(()( construction waste and debris? ! ,,; : ; 52 Are por:able toilets located 50 h from . • Ni.: 

__ __.I -"· ~ ··- / drain inlets? I I ,,..~·- J 
SJ Are por:able toilets pl.iced behind f L ' / , 

I sidewalks? · · 1• 1 A- ' 
1----------------

49. Is construction debris in waste container;? 'y I 
....... ·--------·------ -··-r -· .. ,. . 54. Does advanced water treatment meet : / - ·-/ ·-- - - -. 

SO. Is waste adequately covered? 

; 51. Are the current wastemandgement BMPs adequate7 
j Comments: 
I _____ .. __ . ___________ _ 

Materials Storage 

! ~ . .,.......~-~; disc~r~e standa!d~? ___ j_-4··-_/.(!_~I ·--· I ·-._2· _____ !_ ____ i I i 
- -----··----l.. .. _, ·-··-- 1 

I 
I 

--·---i~~ ... J No ; _______ . ___ ,_ Yes'-·- .. ~· ~~~ 
i • I i S 7 Are hazardous materials pl.iced in I / I , 

--·------·- ··=.l~:TJ.~.c~dary containment? -··-~ J. /, l=.=~ J 
! 55. Are materials pro tected from weather7 

/ 56. Are materials stored away ftom drain inlets? 
... -- ·- ...... ---------··- --· 

I 

! 
j Comments: 

. -·-·----·- 1 -·-- ----·----------···-·----·" -·· ---- ··r·--- - --
Yes i No I 

_I-· 
Conclusions 

/ 58. Site in compliance? 
·- ·------- _, __ 1 ·.-:.. ..... _.I. --·-··- .. j 

I 

Comments· 

).\cknowledgement of Inspection 
- I 

/.(.'/..e .S r:yri.:r . CBO Si le lns~-ector Bureau Ven tJs ·~-~ J>;J - JS 
. , ~ t;.··' ~· • 

I 
,i ~ 



CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM Page 1 of2 
- .. .. CORRECTIONS REQUIRED PRIOR TO NEXT 

INSPECTION? YES e 
PROJECT INFORMATION 

WDID# 6 B 3 6 C 3 6 1 7 

NAME: M ojave Solar Project 

N/A 

2 1 DATE: 

, PRE-STORM 

INSPECTION INFORMATION 

- _i_ -::. _~ 0-:__!S 
POST-STORM 

_AD~~~~~- 4~ ~ ~~ -~~~pe! _La~_:~(~i~:~~~;-~~A 9~~~? ·-----· _ · ·---~-~- -~~-~ ~Al~~~-,!~ ~-~-=---~~-~--~- ~~:- L~~ht ~-- ---~~~~~~~~-~-=;··H;~~= ~ 
CONTRACTOR: Abener Teyma Mojave WIND >15mph: None ~ Moderate · Heavy 

~N--~E~.?~i~cT: ~~l~e·~--~~~~~-=~-~~---=:·=- -~--~----~:=.:--~-~-~---~~-~~~=--~-=---~-~~M~~~UR~=~~~:-=~-~-~~~ ~-~ZQ_·1~--~~~~~:~·~2QQ__~~----=- i 
INSPECTION CHECKLIST I 

,. ····-·-·- ·-·-·-- - .. - - . ·-···-·------ -·· ----··-·- - -·- --·-····-· . ·--·- ········- ·- -- -··- ·--· -· -· ---·-· -·-· ... ---~--- --:·- - ---·--:-· - -- .. --··- -··- . -- - --· ···-·--·· ... ·- - ·· ··-·-- -·· -···-----·-··----··------: 
. Stormwater Pollution Prevention Plan Yes . No . Comments ! 
·-- --- -·-.. -· -·---·····- .......... _. ___ ----~·--·-,.--··-··-·--· - .... _ ______ .,.... .. _ - -···----·· ·-- - · -·-- ·- -jP"'. - ·--r-,.--- - ·~----.. -·-···-·- ----·····--····-··· ··-··- -· ·-··~---·-· -· -·------··--·---·1 

, 1. Is the SWPPP binder and/or DESCP on site and accessible? , X, 1 Supplemental Form Attached? YES NO ' 
···-------··-·---------------··-·-·------···---.. -···--··-··-·--·· ---- ·---·--····- ---.,.------·-'-----, NOTE: THE "CONSTRUCTION SITE STORMWATER RUNOFF 

- 2. Does the sit~a::i:~v:'E I_~.-~.?~.-:-·-----··-----:--- --·- ---··-·---- ---~ -~-- ___ : ~~~;~~~~ss6~~~o~E~~~~~~ ;~: ~H~~ ~~g~~t USE FOR 
3. Does the SWPPP address the minimum BMP requirements? : ;x . 

--~A;;a~-;~d-;~-;;;; to -the SWPP·P-~learlyd-~~~;~;d-;~-d~ted?-· ·--·-----·---·- ·r-·X - :----. STORM ACTIVITY: 
,. ·-- ----------------·--·-- ·----------···------[--~---· DEFICIENCIES: 
, 5. Is the current SWPPP complete? : )l . , 
---------- -·---------------------· - - ---·-·- --·-r- -· - - -·----, 

6. Does the SWPPP include a current map accurately indicating BMPs installed at the · i 
· ~? ~ ----·--r---·-·---·------------T--• 

7. Is routine BMP inspection and maintenance documentation on file? X 

~-------------· - -· ------·-···---·--------···--·-·----- --·-··-·----·--··-----____ L_ ____________ ·----··-·-· ·-····· ·-·-···-·---·---·-·------------· -- j 
i Soil Stabilization Practices ! Yes No : Comments l 
:.. ________________________________ ···-- ·------·-··----------------+----.!..---- - --!-----· --·--------·--··--·· r-·-··- ------·····---------------------J 
i 8. Are BMPs implemented on inactive disturbed areas? i "/'-. · ; Alpha West j j 

~~~~ i~~-1em~~~~~-·~~-Ps ~tte~~=~ s-~~'.1~~~:-~~, 1:~~-~---~-~~~--~-~~=-~~=-:~~~2: -~-=~~~-r-~--~~~~~-~~::~--_]~_:·~-p;~~~:~~~t.~~z~ ~~L] 
i 10. Are BMP materials stockpiled and available for use? ; ><. ' : Beta West i ! 
i. ------·------------·--·---··--·-------·- ·- ·-r-- ----- r------ --·---·----+··-··-···- -------------·-""J--
l 11. Was any erosion observed? i )< . '. Beta East ! f OIJe r 15 /J - c-aj/ i 
;-------------------- ------ -----·----------- ----- --!-- -·--·---···--·····---··-_J ______ _______ -··--···------j 

l-------- Sedim:_~control Pr~~i~=~-----------· - . ' Yes -~~-------~is~~~--~'.sk P~~~~~~~----J 
· 12. Are sediment control BMPs in place and maintained? 
I 

I ' Alpha West . f'J<1Y1e I 
------·----------------- ---- ---------------------- ! 

. I I I 
i 13. Are sediment BMPs placed to protect the downstream perimeter of the site? i ' Alpha East LI (11 · ! 
1 i x : w ·,4 r i 
- -------------------·--·-------- ·-·--------·---r- -----~-------- ---·-··- -------------j 
l I : ! I I 
. 14. Are the BMPs adequately controlling sediment? ; )< ; : Beta West 1 fVtJn. t: 
~---·--··-----·-·----------~----------------------~---~~----··--+--···-- - --·-·--------!---··· --- ·------ ----
I 15. Are the storm drain inlets protected? j t-JIA, ; Beta East ! M_J~or 
: ! _J_ ____________ _ :---·-·- ----- -···--·-- ---· -------- -------------· · -------- ~---·---- ------------··-· 
i Sediment Discharges i 

~16.l;~~~~~~ide~~~h~;~~~-=-~~~as ~~harged_~~~~~~~~ f~~~ ~~~site~-----~------- _ -~~~=~~ =~- __ ~--~ ~~~- -~~n~- ·---~~~r_ l 
-~~edim~~~~-rr~~tly_~e~~disc~rged ~~-t~e_si~~? _______________________ -----~---~--_L- ,. __ Minor \ Major j 

19. Other 20. Creek ·----:2 i · Drain' 

18. Where is sediment currently being discharged? Check all that apply: 22 . Gutter 
23. Drainage 
Outfall 

; inlet 

' 24. 
, Wetland 

~ ------------ . --- ----- - . ------- -------·1 
25. Vernal Pool 26. Dra inage swale 

--- . -- - ----- -· ---- ---·--· ----- -- --- -------- --·- --- ----- ·---- ··-·-· -- ···- ---·-- - ·-~ -·--- -·---~-- ·--· --· .... ----- ---
Tracking Controls 

27. Are adjacent roads and construction entrances free of sediment? 

' 28. Are current BMPs effectively preventing tracking of sediment? 

Yes No 

___ : :>a ... 
> 

Discharge Risk Potential 

·- ~-@ -~i~~~ -=-----;--M~Jo-r 

Minor ' Major 



MOJAVE SOLAR PROJECT 
Page 2 of l 

CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM, continued ... -· ·-------··-· .. -···· ·-r---,--~------ -·-· ·-·-- -··--
Wind Erosion Controls I Yes ; No Wind Erosion Viola·tions 

I --· -- - ·- . .. --······· - ----· - - --
j 29. Are wind erosion conirols properly implemented? 
r-- --··· . ·- .. -----·· ··-····----
' 30 Are current BMl's adequately preventing wind erosion 7 t--------

( . ·-·, ;~.- Addit;;::·1-~:ier Ji _, 33. Dust tmki~g I · J, 
- . , -·- \: out f. 
_J -f~~~~~ ·-·- ·-··· --- -,-- .. __ J .. -~ 

34. Stockpile protection ~~,A. ~~io!~~~r;;r ; A/J. 
___ t_ __ 

j 
1 31 Complete the INind Erosion Violations Section. 

CHECK All THAT APPlY. T soiVmateri<lls -L~ 
36. Airborne or tracked· t,J · 

1 out lime or cement , ft 37· Stripped pad '-----·----- ·--···-···------· .. 
; Comments: ---~-

..... ··-···---·--······-----
--------------,- ---..,...---------·--·---··---·-------·--------

' Non-Sto1mw<rter Managemen·t I Yes ; No Non-Stormwater Con·ecdons 
~- --~---·------------------------~· ·-~ =---~~-t=-+ -_·-+1 ·--------.,.-Y-es---r-,N-0-r-M:--:-Ji:-n-ten.i_n_c_e _N-ee_de __ d __ _ 

' 38. Are BM?s for non-stormwater discharges properly implemented? : I ; j 43 Concrete/stucco , (_ , : I I N I , 
- ···· --···-· __ ! ---,L .. - ~::::~:~:: in - -/;~i lj_~ j: 11 ·---~'--1 39. Are BM?s adequate tor managing non-stormwater discharges? e J 

, _______ ,..... pl.lee? / - s _o_l_~.. __ 

I ; 45. Vehicle Y I I 
, - ~~ -~; ~~e~_e _ev_id_e~~:.~~t.'.h~~~~-s b-e-en-~ ~o.n~s-t~_:iwa~:~:~charge 7 --·· _ . ~--.! =~~~nee in I ... ~ _:___ j_ __i_~. .. . ; :_ 

· 4 I. Any non-visible pollutant sampling required? 

' 4 2 Complete the Non·Storm.vater Corrections 5e<'.tion 
CHfC:< All THATAPP!.Y. 

Ccmments: 

! 49. Is construdion d~bris in waste containers? 

[ !... ~i ;~t~i~~ni~I~~~;? J. ~/a--+- ·--.. ···---· --
i / · , 47. Sdmpling j t/I i . 
>j · locations noted 111 •• (/-\ 
; /; : SWPPP? , , 

,_ ·--· •"· ---------···--- ~ . -·- ·-···· ·····--····· ........ -----. 

--··· · -------·-··-- ----- T-·- . 54. Does advanced water treatment meet : 1' - --,·------

50. l.s waste adequately rovered? 1 I ; I 
· I : discharge standa_rds_? ___ _i:__· -1 ·--'- _/_..,_·. __ _ 

;..l _S_I_. Are __ th_e_c_u_rr_e_n_t w_as __ re_ma_ n_a-=g_em __ en_t_B_M_P_s_a_d_eq.:..u_a_re_7 _____ -_--t ? __ i ____ ·--____________ _LJ,_., - ·· __ _ I 
I Comments: I 
t I 

----- ··--·---f.J-1-at-er- ia-ls-S-to_r_a_g_e _ ____ . ··---.--y~~ -·J 

<--------------'"----·-- ·----~--- . No i ----~~~~=~ ····-·---!-~···---~- - - ·: 
; S7 Ate hazardous materials placed in l / I : ! 55. Are materials protected from weather? . i 'I.. i 

! .. ~:..~~~-~-ter~~~_s_~ore~-~~ay from drain inle~s? -·---~~-=-~- ··=1~:~ . _ !.~.c~dary contdinment? -··---=-r'' J~· =~ .J 
j Comments: 

--------- ·------·· ----·r--~----

j Yes j No 
---~·---- 1------

1 Conclusions 
_, ------------------
!__ S~te in co~l!~nce~------------- _ _ __ 1-.-_ . -. - 1._._. ·-

Comments· 

.. 
1-\cknowledgemenl: of Jnsp-edion 

}(:t.e .Sr. y<b. CBO S11e 1n~i:e.: 1or Bur~au VentJs 
I 

. ---- -·----- - -

~~ '~f-J O - !~ · ~--· .. 
' . , 

' 'r o,: - • 

I 

I -----·--·- 1 



CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM Page 1of2 
.. ·--·· ·····-·-- --······-

CORRECTIONS REQUIRED PRIOR TO NEXT 
INSPECTION? YES N/A 

PROJECT INFORMATION INSPECTION INFORMATION 

. WDID# 6 B 3 
........ - -- - ,-.-·· - ·· - .--~ ---. -- --- - - ___ ...__ --- - -·---.-·-·-···· 

6 C '. 3 '. 6 1 , 7 ' 2 1 DATE: 
' -···- __ __ i ___ __ _ _ :_ ·---l- ___ J__ - --· --- _; ------ --- -:- - - --·· -- ··-·· 

NAME: Mojave Solar Project ; PRE-STORM 

- -··- --·- -···--- .. - - ·-·· - ~--··--- ~--- -·· -·---··-····---- ---- ·--------·-····-··-·--------------- --;---·-- ---;--· ----- ·-··1 - ---··---------- ·----- ····-- ---------···---- --·-···------------- -- . ---' 

Stormwater Pollution Prevention Plan Yes No Comments 

~-lsth; SWPPP blnd;~-a~di~-DE_S_C_P~~ -~t~-~~d-~~~-~~~it;j;7----·--·----·-----·--·--:-)--~---·-·-· - ·-T ·5~ppl~~~~talF;;·;;,-;:;·1i~-~-h~d?--YES ---No------- : 
'------·-----···-----··-- ···---···-·-······---·--·-······-··------------·- ··------..:.-·----- L--- - -· - ·1 NOTE: THE "CONSTRUCTION SITE STORMWATER RUNOFF 
: 2 . Does the site have a WDID No.? ! ,x . . CONTROL INSPECTION FORM" IS THE ONLY FORM IN USE FOR 
~--·---··--------··-·-·- ····· - :··-:- ·-······· - ·····-··--··-···~·· - ---------------- - ---- - , -·--,--·· ·-· --···--, INSPECTIONS DOCUMENTATION FOR THIS PROJECT. 

3. Does the SWPPP address the minimum BMP requirements? : )<. , 
i-4~.A:;;a~;~d~;~ts to-th~-SWPPP-d;;~iyd-;~~~-;~t;d--;ddat~d?···-----·· -- ·-T--~ _,_ ____ ___ , STORM ACTIVITY: 
I- ·- ·-----··----·-··---···- - -·-···------- ·------ -1-- ---7--- ·---j DEFICIENCIES: 
: 5. Is the current SWPPP complete? ; )< : , 
~---------·--·-- ····-·-···-- ··--·-···----------- --·----------···-··------------------i------i. ----------·~ 
! 6. Does the SWPPP include a current map accurately indicating BMPs installed at the : f 
'. site? i ,X ' · 
! I ' . ·---·------- - ----------------·-- - -------- ----- ----- -r----.. ------~ 

: 7. Is routine BMP inspection and maintenance documentation on file? [ i 

i . ~----- ---· _____ L. -·--····-···---------·-···--·----·-·---···------··-·-----------· r----- · ------------····---··----------·------ . 1 

Soil Stabilization Practices Yes : No Comments ; 
-·-·---~-------------·-----·-----------~- --·-- -----------------+-----~------- -~--- --------·-----------·r··-----------------------------~ 
I 8. Are BMPs implemented on inactive disturbed areas? f .::X i i Alpha West ' i 
;----------------~---------·----------~-------·----·------~--L--------------..... --------------··- -----l-._·-----·------------- 1 i 9. Are implemented BMPs effectively stabilizing soil? ! x ! Alpha East J1 

'fc>w er- ;D /o (/c_ Ch ~d i 
-----~---------------------·----- ···-···---------~-----~-------~--·-r---•-----~-- -...I.--------·-- ··- - ·····- -·-·--······ -----------·--·---~-----·-·----------1 

i 10. Are BMP materials stockpiled and ava ilable for use? : .>< : i Beta West i : 
:---------·--------·-·-··-··---------- -·-·--i ----------1·-·-····-··-- -- -------·----+---·----------- ---- ·, 
/ 11. Was any erosion observed? j x , ( Beta East ! -fov..er- l/.,,.,£ a.<fv.s/- I 
·-----·--·-----·-··-~-,--~-~-------~-~·--- --------------------,---~------:--------+--·~----·--··----···--- -·--·-L-----------------·-i 

: Sediment Control Practices ; Yes '. No ! Discharge Risk Potential · 
1----------------------·-----------------------------t------~-----·------T-·-----·-· ··--·--·-··----,-----·------·~-----·---·-·i 

'!
1 

12. Are sediment control BMPs in place and maintained? j X . : Alpha West j kl_ ,II 
' ' I / 'l?{J h-( 

;.--------------- - -----·····--··-··--------------·------- ---·-+---;--------t----·------··----t-··--·- ·-------·-·-1 

I 13. Are sediment BMPs placed to protect the downstream perimeter of the site? i _x '. l Alpha East L ft'\ 1 • y- ! 
t I : "--6 ! 
l. -----··-··----------·-------··--·--------;-------------·--··------ ---- ----·---.---------· 
I i ; i I 1" 

I ' ; f I 

j 14. Are the BMPs adequately controlling sediment? ; >- i '. Beta West j N ()Ylf i 
~--------------------------------------------~·-f-·--------· ---·----r-------- --------~---------~------------; 
I . I I I 

, 15. Are the storm drain inlets protected? I . , J , ; Beta East 1 M ;
1
, _, .r I 

i ! IV ;\ ' l I I• l •v r ; 
i~--------~--~-----------------~----------- ----~----~---------···----···---J.- ~---· 

I Sediment Discharges , 
I I - --·-·---------------- ---·-----------------··----- - - ------- r-------- . I 
j 16 . Is there evidence that sediment was discharged previously from the site? '. ~ 1 Minor i Major ' 
---- ---···- ---··-- --- -- ---------------- ·-· -··---·-··-- ·-·- ----- ·------- --·----·'-··-----·------~----·----- ; 

: .~~~~~e~~~~~-rr:_~~l~-~~in~~~c~'.?-=-~~om ~he site? -----·---------~--~ ___ _L ____ ~ino~ _ _j __ M_!>!_j 

. 19 0th ; 20 C k i 21. Drain ; 
, . er i . ree : inlet : 
··------- -·--· -----~: ilorainag-e---t~ - ---' 

'. 22. Gutter i Outfall : Wetland : 
;---- ----T------------ --- --1 

25. Vernal Pool · 26. Drainage swale 

18. Where is sediment currently being d ischarged? Check all that apply: 

'------- -· -
' 

--- - .... ····-·---·-··-------- - - - ·-·- - - ----·-----·- ------- ··- ···- -·- --------------- --· - ----- - - -------·-·-·---- -·· ··-

Tracking Controls Yes No Discharge Risk Potential 
-·- - - ----·- ···---------------- ---- -----~---,--· ---- --. ----------· .,.---- ·-- ----

' one ! Minor i Majo r 
- - --·-r - ~ ·- --- - -- - --- -• - -----· _. __ .. _ ·- - - -•• 

o I Minor I Major · 
- - --··- _ _._ ___ - - ···· ------· --· --------·--- - - ---·-- ---· 

; 27. Are adjacent roads and construction entrances free of sediment? ; '><. 
L_ --· -· - -- ---- - ----~------ ----- - - -----·---- -------·--··---·---~---- ---- ·-~- ----~--- - -·- L' .... 

' 28. Are current BMPs effectively preventing tracking of sediment? 



MOJAVE SOLAR PROJECT Page 2 ol l 
CONSTRUC TION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM, continued ... -- ··-·· ... ·---- - . - -~ ---·- -·;·--·-,---····--··- · -···· ·-·- -· ·--- -·· 

Wind Erosion Controls i Yes ; No , Wind Ewsion Viola·tions 
I ·-···---··-·····-·-·--··-··· -····· · -------- ·-
: 29. Are wind erosion controls properly implemented? I - ··--J--......... ---· Ji / 33 Dust tracki;19 I 
r---- ·- .. . ·- ... --·-·-·-- ···-··· ___ , .•...... ··- _ 32. Additional wa ter ~ - out /· 
! 30 Are current BMPs adequately preven1ing wind erosion? 1 j ti needed. ~ 1 I t'~ 

: -- -- - -( ~"'·~~ ,;,;"'~;-11;T~::::;: -: I i 
! 3 1 Complete the Wind Erosion Violations Section. 'I' roiVmaterials __ ,_•_-

CHECK ALL THAT APPLY. -

L--··---·- --·--------··· -· ·-·----·--···. . ! ~i 1~~~~~;:,re::~cl:ed· ~/~ 37. Stripped J.ldd 
; Comments: 

...... ···--·----··-· --·-----
-----·-----·--·------------ -·-- - ---·--·-··--·-·-------

i Yes ! No 
-·-----t--' l\lon-s·1ormw~rter Cor1actions 

I . ·- ··- ·--· 
Non-.Storrnwa·ier l\managemen1 

r-- -· I No MJintenance Needed 
---l Yes 

·f ·-
I' y ----- ·-·--·------------ --r-

• 38. Are BMPs for non-stormwater discharges properly implemented? , , j 43. Concrete/stucco ! 
I t washout in pldce? I e 1~ I I '•. i s 

i - . -· --·· ·-· I --··-- --··-.---·- r ··--
44. Paint washout in 

)<.' ~ y I i~+_<_ 7;.-I 39. Are BMPs adequate for man.1ging non-stormwater discharges? 
I I 

I 
i 

, .... · 
r-----··------· 

I 

! 
, 40 Is there evidence th.it there has been a non-stormwater discharge? 

4 1. Any non-visible pollutant sampling required? 

' 42 Complete the Non·Slorm,yater Corrections Section. 
Cl-IEC< All THAT APP~ Y. 

. -· --· ----· ·-· ... ··- -·-· ·~·--·~··- -
Comments: 

place? 

. 
i 45. Veflicle 
I milintenance in 

I ) .:. pace. 
,::._ ; 46 Hydr.int flushing 

I protection in place? 
- -! 47. Sdmpling -

· locations noted 111 

e I s 
I y I 
I e I I N I ' I . o I \ s 
I / r -·· . ·-·· .. --·-· -.. 
/;,: '.4--~--- ·- -···-- ·· -·· 
I f.i o r 

..!.~~~:~----·----; __ :. ____ ! ...... i .. 

-

. -·- - -; Yes : No , Waste (!, Dlsposc1l Corrections ! Yes ! ~'" .. .; 
- --- - -- ··-· ~-·--·- ~ 52 Are portable toilets located 50 ft from ·t·--; · 1-J ;- ; 

-- - - · - --- . ·-·····- --
- _ Wc._~~~- 8_:_Disposal M.<inagemen-l 

--~I _I i I drain inlets? · J_ I ___ .1'__ 

. ~3 Are portable toilets placed behind j -+- I- . · 

: 48 Are there containers for construction waste and debris? 
1-- -- --· ·---· - -··------
' 49. ts construction debris in waste containers? ! sidewalks? .. /. 
'--5-0-,-s-w-a-st_e_a_d-eq_u_a_t-el_y_co~~;~~-; ··. ----·-··-·-·-------·:-~~- : 54. Does advanced water treatment meet 0··· ··;:·----f 

________ 
1
: _ ~ dis~~~r~~stan_da!ds? _ ·--- .· -+ --- - ~("""·--. 

! 51. Are the current waste management BMPs adequate? ~ I ! __l_ ! ! 
I Comments: - ~---~------··-·-····-····-------- ____i_·-·-·----, 
!----------~--···_-_-_- -~~~~~~~l/l~a~t_e-__ r-i~a_l-s_··s=·=to=r=a=g=e===--- ---· ··· ·· · ·--Ty;~ _J_ N_o_! --------~-=~~~~~---··~----··-----1-~~------~· ~ 
; 55. A1e materials protected from weather? . i i 57 Are lldza1dous materia ls pldced in I ..:'. I . 
1 :", ~e.condary containment? ····------t· _· _j_ ___ _j 
I_ ~6:_~~~- ~~ter~~~~.st.~~=d-~~ay flo~~rain inlets? __ --_·-_--_-- - -- _. _L ___ /.. . l -·-- .!. __ J _______ J I 

j Comments: 

- ------·----------··----------·· .. - -----r· ~--------

I 
Conclusions 

-· -------------
i 58. Site in compliance? 
·- ·------·· ----- ------·-------·---

Comments· 

;.r.J.c Sr.y</.Y. CBO S:le IO~f.BC IOI Bure.~u V~lllJS 
I 

---~Yes 1_N_o__,,_...--
-... .1 -.-_ __L 

/-\cknowledgement of lnsp·~ction 

i 
1 



CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM Page 1of2 

~~~~~i6~~s REQUiRED PRIOR fo·-NExr· ,--~~~ -- (Y-- NIA - - ····· ··-· -- ·-·· - ··- -- - --- -- - · -- . 

PROJECT INFORMATION INSPECTION INFORMATION 

WDID# 6 B 3 6 . c '. 3 6 . 1 ; 7 2 
• • - ••n·--- - ·-·- •••i - . - · - _i __ •••-.:.. ••-· _.!.. _ .• , ••••- ••• - • •'• •• • 

1 

NAME: Mojave Solar Project 

ADDRESS: 42134 Harper Lake Rd, Hinkley, CA 92347 

INSPECTION CHECKLIST 
~-·-··-·--··----- - - - · - -·· ·· ·· - - · ·--- - - -----· ··-···- -- - - -·---· - · ·-- - -- ---·--···- --·--·-·-. ·--~--·-· - ---· - - · ·· - - - ·-·· - -- - ··· --- - --- ·- -- - - ---- - - - -- --- - - - - --·- ··------ ----------- --·-·---- --- - - · · --- - · - -- __ _! 
I ' f 

Stormwater Pollution Prevention Plan Yes No Comments 

; ,---,~th-;SWPPP-bl~d~-;:-andf~-DESCP~~- -~~-~~d-~~~~ibi~?--··--··----·---~-A-~ ·-·- ....... ···1 ·5~;;P"i~;;;;~1;1F~·;;:;; ;;·11~~h~d?--YES· ----·;0··---·--: 
··----···- · ··-- - ·- - ···--- -·-··- ···----···-·- ·······- - ---··---·-·-- ·-·- -··-·-··---·-·· ·-··-· - - ·--r- -·- ··- •-·-·-··-· ···1 NOTE: THE "CONSTRUCTION SITE STORMWATER RUNOFF : 
. 2. Does the site have a WDID No.? : )( i CONTROL INSPECTION FORM" IS THE ONL y FORM IN USE FOR . 
--- ····- ···- · ·-· -·--·----·- -·-··-·······;-·: ·- ·-···-··--·· ·----··-:-----····· - -·---- - ·--·- · - , - ---7 • · - -·-····-·1 INSPECTIONS DOCUMENTATION FOR THIS PROJECT. 

3. Does the SWPPP address the minimum BMP requirements? : )< , 
----··-- - ··-- - ·-··-----···--·--··--- - - ------ --··--·-·---·---- ------------· - - -·- .. -,--- - ··- - ·- - ···-· - ·····----1 
· 4. Are amendments to the SWPPP clearly documented and dated? '. ><. ! STORM ACTIVITY: 
;· ···---·----···-·------·- -·-·-·--···--·-··-----···---·-···-·----- --·-- ----- ----·--j----...1.....-· --··- ' DEFICIENCIES: 

5. Is the current SWPPP complete? : ")< ; ~ 
r- - ···--···--------- ··-···· ····-·-····- ··---·-- --·-- ··---·- - - - - - --·- -·-- - - -·--- ------!- - - · --~···- ·· ····--·-··-4 
' 6. Does the SWPPP include a current map accurately indicating BMPs installed at the : I 
: site? i ><. ; i 
··- ··-- ··-·------- -- ·--·-·- - ---·--·- -------------·- -·- -·--------·-·-----··------ - - ·- --: 

7. Is routine BMP inspection and maintenance documentation on file? f : I 
: X I 

~ ------ --·-----·-·------····-·-·-·- -·----·- ·-·- ·-- -·····- ·····----·-··--·-· ·--· ----··--·-·-----!.-- --- --··-- _J ···- ··-···- ····-- ---·-···-·-·- ··- ··- ·-·-·- ····---- ·-·--·--------- j 
f ( I 

Soil Stabilization Practices : Yes No ! Comments i 
:--·---------·-·-··-----·----------------~---····----·--· ··· -----·--- --·-----··------·--·----+----~ --------~---------------·--i--·-··----- ---~----1 
1 8. Are BMPs implemented on inadive disturbed areas? l _:x : j Alpha West ' j 
-: --·--·--·--·-------·-··-·--·--·-··-·- ·-· -- --·-··- ---- ·- -·-···-- ----------·-·--~·-·---·-··-- - - ··-r--·- ·--·--··-··-····- ·-l--·-··----·--··-·- ----::;z·- ---: 
\ 9. Are implemented BMPs effectively stabilizing soil? ~ ,>. ; I Alpha East j -?~ t'/oc /.: e..oJ1Sl j 

---- - --- --- -- - - - - - - - - - ---- - - ··--·-- --- -- - ---- ------~---~- ¥ .. - ---- ----- - - ··-·· --· .. -r-------·--------- '- - ----------- -------·-···- ······ - - --/-~-----------------------------1 
I 10. Are BMP materials stockpiled and available for use? ! ><. ; i Beta West i i 

r-~ Wa~-~~~r~sion ob~~~~~·;· -- - - ·--·-----------·- - --·- - --·---·-r X--~----- ----r--- - ~~~~- Ea~-·--t·---~~r j/ d..· e-~~--1 
·--- - - - ·--·--·····-·- - ·--·-·--·----·- ·- ----- -·-------- ··- -------·-·- - - -··--···1---·------ - -·- +--·- -----· ·· ··· ·-······ ···---l ·-- ·--- ----- -·-·--··--···-·-

! Sediment Control Practices ; Yes i No I Discharge Risk Potential ; 
:- -----·- -· ···- --·····-------- - - - ---·-- ----- ·-- ·- ·----·- ---··+ ·---·- ·'-··---·---··- --·-·····-- -·-··-··--r-------- ----------· ·- i 
' i I I j 

i 12. Are sediment control BMPs in place and maintained? i )<l ; j Alpha West .
1 

.J. 1 Ii 
. , . , 1vone 

i 13. Are sediment-BMP~l:ced-to p;:~~d the downs·~:am perime~~~~~~~:;- -·r-;-r• --·-·--·-1, ---~~;:a-~·~:~----+
1 

---· /1'1.,-/ll-=-- ------i 
I I : ; V f ! 
' -------·-····------·---------------1-------··~---~, ·--·--·- ---- - -- -~-------------; 

; I : ! I 
: 14. Are the BMPs adequately controlling sediment? : ><: ; l Beta West 1 " I ; 
i : ~ 1 1 / VOYJ e : 
;--·· --------~-------------------------------t-------=-- -------+----- --·-------~-~------------------1 
I I ' I //1 ' I ! 15. Are the storm drain inlets protected? i tJ IA : : Beta East I / //\or I 
: ~ j I i 
i--~-------~--------·-------·----~-- ------~----------------- --~ - --- --- ----·-·--J.. ---------·-- - 1 

! Sediment Discharges ; 
I 1 
.-------- - -- ---- --------- - - ------- - --- - --- ------· ----------·--r-----· r-----· --\ 
' 16. Is there evidence that sediment was discharged previously from the site? : ~ i Minor l Major i 
-- ·- - - ----------- -- ------------ -· ----------------- - --- ------------- - ----- _________ c:;;z~------i-- --- --- - ---- - - --·- ________ ___ ; 

17. Is sediment currently being discharged from the site? : /"rcJQiieJ ! Minor ! Major ; 
. ·---------------~----------- ---- - ----·-·--·-- ----····-- -----------------~ - .... - - -------- -- -- - --..--!-------'1 

: i 21. Drain ; 19. Other ; 20. Creek . . 
1 

t ' 
'.-----· _ ________ _L_ --------+-~-~---' 

18. Where is sediment currently being discharged? Check all that apply: : 22 G tt i 23. Drainage , 24. 
L_:._ ~~r _ ____ j_QUtf(l_I!__ _______ __ ..:_ Wetland .. : 

25. Vernal Pool ' 26. Drainage swale 
--- -- -·-- -----·. ---·---------- -·- ·-- - --·-···- -·- ·--· --- -·- --- --- ·-. - - -----.--·-- --- ·--;--·· ···------ ---· ··- ------- ----- - -·---- ---·- · _______ _, 

Tracking Controls Yes No 

: -i-7~-A.r; acijac~~t ·r~~ds ~~d~onstr°Ziction entra~~es fr~~of-;edime~t?. -· 

· 28. Are current BMPs effectively preventing tracking of sediment? Minor : Major · 



MOJAVE SOLAR PROJECT 
PJge Zol l 

CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM, continued ... 
-· -------- · - -~-------··. - .. ·--T""" - ·----i--·· - - -- -

Wind Erosion Con-lro)s I Yes : No ; Wind Etosion Viola·tions 

t ;~:~:,:"~;M:z~-:-~m-ting_pl:~::_d_~_~_-:_n_~_-_-_-_ - • -.· ·• ~~!~.-~. JJ ;~~~~., __ J· / :~. ~°"'""'"' __ ; l·/, 
I '.~ A 3 5. lo.idingl ; I 
1 3 1 Complete the Wind Erosioo VIOiations Section 

34· Stod:pile protection ( · :::~~ia~ /,L 
CHECK All THAT APPi. Y. --1- --

'-- ·- ·---- - ----··- . 
1 36. Ai1borne Of tracl:ed· ~ 37. Stripped rud I 

I out lime or cement "" ·· 
·----------'-----------1~~-----~..l.._-'Comments: 

' -·- ··- - --·-· --·----
i-----· ---...- - - ···- - - ----
' Non-Stormwater Managemen·i I Yes I No Non-Stormw:rter Correc-~ions 
· · · ·· · --- · · ·-- -·-j--- f·--- I Ye5 No Maintenance Nee<fed 

' ~-~.-:-:a·~Ps for non-stormwater discharges properly implemented? --r-,--;. - 141 Concrete/stucco / : /1I
0
N I 

I i ' I w3shout in pl.la!? s 

! 39. N• BM~ •d""'° kx ~-0 "'>H""™'"" dim<g5? •' , . . .. - · ~:~:·• ~,.;;;;;;;;·1;~_,,_..-+-i-, .... l -....;j:...-~-r-~~~ 
II " !i ;4:~-~Vt?eehniacn~e ,·n 1' > / s~ j! ; oN I ,, , 40 Is there e·1idence th.it there has been a non-stormwater discharge? • : _ , 

.' 41'.. ~~~-i10n-v isi~~~- ;-ll~;~~l sampling requ;,~;-----. , ..... . ... i:·; 46 Hydr.int flushing I ~~,[ -· 
1
,-·---- -. 

-- -·--···- -··-- ------- --·------ i . ·---/ ~;or;;~c;~n9 pfcY._e? -,-,,'/.i 4- . ·-·-·-··· ··-
. 42 Complete the Non-Stonn.vaterCorrections Section / 

~H~C~-~::~"'.~".".:-.'.~------· ···- ··- ----- fed_. · ~~;~~~s noted m '. ~:; ! ___ L_ ________ , .... .. --·- · .. 
Comments: 

r ·-- ----·····-\JVas·ce 81 Disposal iV!anageme,;:~ . . - - -· - - .. i Yes I No ' IJVas'ls f!r Disposal Corrections ! Ye5 1 N~ ----: 
' ··· · -· ----· -·-·· ----'-------=----- - - - - - · · · · ;· · -:---·-:---·---· ;· 52 Are portable toile!'i !oat~ SO h. from ·1·--;- · · ---/.- - ' 
i -~~---~~_'her:_~~~-1a_in_e_rs_l_Of_con __ s1_1uct_ ion _ _ wa_st_e_and __ de_b_ri_s?_ ----+I-/. i I drain inlets? . j -+- N /~ J 

53 Are portable toilets placed behind ' -· 
I sidewalks? 

1 
f ' {. 

~so ___ f_s _w_a_s1_e_a_d_eq_ua_t_e_ly-co::red? - . ----· ------ ---- r ··-~ -;-. ..:.54..:._:..:Dcc..::....:es.::.a.:...d_v_an-ced--w-a-te_r _tr-ea_tme __ n_t_m_e_e_t_+---;1' ·- ·-, ·---- -

' ' ! ' d1sc1'..irge standards? · / .;, i 

• 49. Is construdion debris in waste cor.tiliners? ":"' I 

1 51. Are the current waste management BMPs adequate? r -_-.-, -, - 1 - ··- -- - -~---+! ·------·--, 
----..... ·-~-~----- ·· ------ 1 I Comments: 

' ! 

:_-_-_--_-_-_··-------·=====M==a=t_er--_=i=a=ls=S=t=o=r=a:g:e===--- -=~ .. ----I~<J No i ·- --- ____ , Yes I ···---~- ~~ 
l 55. Are ma terials protected from weather? i . I t 57 Are hazardous materials pl.Iced in T-;111 , ; 
/ ----------- .. . ,. --~~-! secondary containment? '- 1·· ___ ----i 
:. -~6:_A~e- ~'.1_t~-~~~~.!!.~~<!_~way from drain inlets? _ _ L _,_J ____ ! ___ . ··-- r: _________ . .! 

i Comments: 

---·----··- - ----- - -

L --·--- ---
Conclusions 

! 58. Site in compliance? 
... -- --------------------

Comments· 

/.( ./..,- Sr. y<(.Y , CBO S1 1 e ln~~l()I 8U1eauVen1as 
I 

-----r·------
Yes / No 

·---~---- +--~i---

. ___ l ·~~ I __ J 
-I 

1-\,knowledgemens: of Jnsp·~ct ion 

.. # 



CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM Page 1 of 2 
- -- ---· ---- ··- - - - -- ----- ---- --- - ·----- -

CORRECTIONS REQUIRED PRIOR TO NEXT YES 
INSPECTION? e N/A 

PROJECT INFORMATION INSPECTION INFORMATION 

8- 5/-/S-
: PRE-STORM - --- -;-POST~-STOR_M_ - ~-~-- - - ; -~~~i,oED 

WDID# 6 B 3 6 c 3 6 1 7 2 1 DATE: TIME: ____ i._ ____________ _ 

NAME: Mojave Solar Project 

-AD-DRESS: 42134 H~~per Lake Rd ,-Hi~kl~y: c.A:-9-23-47-- - - -·------ - RAIN- ;1/ 2·; ··-- - ( N§i;Z5 -·:·Light -- -- -, M~d~~~te · Heavy 

c oNTR~c·~~~-:- -·~ ~~=-~-~~-~~~~~~--~~~~~~-~----- ~-- -·---------~-----·---~--~~-- - ~- -·~-··~ ··~~-~-~ _._ -· w1N-o ;~~-~~-~-:-_~:~·~~~-.-.-_:_-..-.~=-~~-.l~~~~~~~~---~--.-- -~-~~~~-- -: 
--~~~-S l~E ~-0~-T~C!~-~~~~-~:_°. _~~-~~: _____ ·------ --- ·--·- ________ _____ ______ -·------· ____ __ _ _ ,__TE~-~~~~~~~---- - - - -- - ~?-~ f;__[___'I__ J. ~~~~ --{~?5 :f ____ ____ ; 

INSPECTION CHECKLIST l 
- ---------·--- - ·-- -------------- ·-- ~--------------~------,----------~- -·--------- --------·----- -- ----- -- -- ------f-- ·------__ T ______ .. ____ .. _________ - --- ---·--------- ------ -- -···-- . ------------ - --· - - __ _. 

Stormwater Pollution Prevention Plan ' Yes ' No Comments 

: 1.- i;th~-SWPP·P-bi~ci~~-~~/~~-DESC·P-;~ -;1;;-~~-ci-~Z~essibie? ----·- ---------· -------~-~ ---,------ -- .. ls~p-pi~~;~~~I F;;;-Atta~t;;;;7 - -YES __ ____ NO __ __ ------ -- .... --: 
-- - - -----·-- ------- - ------------------------ ----- - -------------- -- ---- -----.,------------- -- ' -·------- --------, NOTE: THE CONSTRUCTION SITE STORMWATER RUNOFF 
: 2. Does the site have a WDID No.? i >'- I CONTROL INSPECTION FORM" IS THE ONLY FORM IN USE FOR 
---------------------- -------·-·-··-·-·- -- -·------------------------------· -------- ·------ --------- ·-·- .. ·- -- - --··- ·1 INSPECTIONS DOCUMENTATION FOR THIS PROJECT. 

3. Does the SWPPP address the minimum BMP requirements? '. x 
-----------·- ------------ ---------------------------------------------------------. ----- ---~-------- ---- ··----! 
; 4. Are amendments to the SWPPP clearly documented and dated? '. x ! STORM ACTIVITY: 
:-----· --------------------------------·-·-----·-·--~------------- ----- ---------- -------·-· j----------~-- --·-- · - ----~ DEFICIENCIES: 
; 5. Is the current SWPPP complete? i x : : 
··--··--·~---··· .. ·---·--··------- ···---·- ·-·-·-·····--·-··-·------~--····-··-·------···---··--- -- - - ------··-- ·- _____ , _____ . _ ...;. __________________ ""' 

· 6 . Does the SWPPP include a current map accurately indicating BMPs installed at the : )c. I 
. :~~:?__ - . --·----- -- ·- --------- ----------------------------------·-·----------·---- -i-.. ________ L_ ________ J 
· 7. Is routine BMP inspection and maintenance documentation on f ile? [ ;x : ! 

, I 
-------- ---------·------------··---·--·-.. -------·~-·--- ·---------·------------------·- --·-----·-- ·--· .-.-·---·-·--- ····· - --- .... -----·-·--- --·--:..·---·-------··- - ----·-----~·-··-·-·-· .. ····--- -----·--------------· ... 
. Soil Stabilization Practices ! Yes ; No i Comments -- ·i 
~---·--------- -----·------------------------------ ------------ --·-·---- ----------------·---·-· --1------· .. __ _:. ___________ ~ -- ------· ·------,--------------------------- ----------~ 
l 8. Are BMPs implemented on inactive d isturbed areas? ! )<. i j Alpha West ' I 
:-· ---------------------------------------------------- --+-------- -'----------·- ·i------------------------~-------------------------- ----------- 1 
! 9. Are implemented BMPs effectively stabilizing soil? ! )<.. l ! Alpha East ! -f7t>U/ev- DI ocl t!.u'1-i '. 
---------- ---- -- -- - ------------------- --- - ------- - - - ----- ---------' .-- ---- ---- -- · ------· _______ J ___________________ __ ...J _______ ______________ ________ ,s_ __ ---- ~ 
; 10. Are BMP materials stockpiled and available for use? : \. i ! Beta West i i 
~-----··--·----·---·--··-----------~----------------------------~-·-· ·--·-··-+---/' _ _:_ __ __ ;_ ____ -------1-------- -------------------t-·-----------------------------~ 
: 11. Was any erosion observed? l J>< , i Beta East i {g,wey ;f' 4ci CO/.;;t ! 
----·-·-------·---------------·----------------- --- -------- ------ -----r----·--- ·-----------+------------------------------------------------ -------1 
! Sediment Control Practices i Yes ; No j Discharge Risk Potential ; 
I ' ' , ,-------- ·-·--------------------------------------------1--------'- -------------.--- -···----------------r--·-- -- - -·------------ -----1 
' I I I i 
i 12. Are sediment control BMPs in place and maintained? i )( : ; Alpha West I N i 
! : _ I I ()//) e : 
----·--·-·-----------------·--------------- - ------·--- --.------;-------------!---------------------:-- ----------·- --------------------1 
! 13 _ Are sediment BMPs placed to protect the downstream perimeter of the site? i Alpha East I i 

I ~ l f1 1Vlov- I 1-------- -----------------------------------------1-----,------------·r·------ ---
1 
---------------- ------ -

1 l 14_ Are the BMPs adequately controlling sediment? I, ' · Beta West · !>. I 
A ,! 1v~~e '.. 

L------·-------------- ----------·------ ·- -·--·- ·~---·---~-l------···-~----------·-l--. i ' ---------- ---r----·-·-----------: 

! 15. Are the storm drain inlets protected? J rJ /--A : Beta East M_ 'v'\ vr J 

r---·----------------·----···------- --·-- -·------------ --------~-- - - ---- ·--L--·----~-.. __ _ J _____________________________ ; 

Sediment Discharges 
I , 
,-----------------------------------·------·-------·------·~--·---------------··-------·-··-- --- . --------- ---·----- -.----- ---1 

i 16. Is there evidence that sed iment was discharged previously from the site? : ~one i Minor • Major : 
-- - --------- -------- - --- -- - ------ - - - -- --- - ·- .... - -------- - ------- -- - - - - - -l----- -·- ---·-·· ·---------------- __ ; 

17. Is sediment currently being discharged from the site? : one i Minor ; Major ; 
-----~---·-------------------·-··----·- -- ------- - · -- -------·-------··· ---· ·~- -- --·-------- ----- --------- --------.--,-·-·· - ------···-----.- : ______ - ---. 

19 0th ' 20 C k j 21. Drain 
----~---~~ ---- -----~--- r~~-- ________ __i~ __ _c 

; 23_ Drainage ' 24. 
Outfa ll , Wetland 

~----··--··--···--~. ~ --- j ____ --- ·· -·- ·----·--·- _.;._~--. -·· -- . - -, 

18. Where is sediment currently being discharged? Check all that apply: '. 22 . Gutter 

25_ Vernal Pool 26. Dra inage swale 

Tracking Controls Yes No Discharge Risk Potential 
~-- -~· ----- - - ----~·-------·-··---------·-------- --

; 27. Are adjacent roads and construction entrances free of sediment? 
;.. . -- ---- ~ - - - ---- ------- ··--- ----------·-·- ··--

' 28. Are current BMPs effectively preventing tracking of sediment? Minor ' Major 



MOJAVE SOLAR PROJECT Page 2 of 2 
CONSTRUCTION SITE STORMWATER RUNOFF CONTROL INSPECTION FORM, continued ... -·----- - -- ·- .. .. ··- - - ·· . .. .... --~ - -·-. -.-·--i-- --·---· . -· . . ··- - ·-··- - . 

Wind Erosion Controls I Ye; : Ne Wind Eroslon Violations 

·-,: , __ _! ·--~"[ ;z_ Addit~~,-~cJ ter l i: I ~~; .. Dusi tracki;19 lJ, 
I 1 needed. If'' · 

1 
! ~ 

I ·-- -- - - · - ·-·---- - --.. ·· 
i 29. Ari! wind erosion controls properly implemented? 
t--- ----~ --·-· ----
' 30. Are current BMPs adequately preventing wind erosion? 

I 

! 31 Complete the \Mnd Erosion VioLltions Section 
CHECK All THAT APPl Y 

'---'Comments: 
' 

_____ : _. ·--~ -1;~ -St~;i;~ p:o~~:n- ~l~iJ~"~.r;;,' ·--!I'/µ 
. soiVl'll<ltenals .L .-
1 36. Airborne or traded- ~ . 37. Stripped n.id 
! out lime or cement /~ F " 

-·- ··--- -·--··· --------

: 4 I. Any non-visibk! pollutanl sampling required? 
; 
I 

! 
' 

N 
0 

' 4l Complete the Non-SlormwaterCorrections Section. i'l-:f • . 
/i; 

< · - .1 _ ·· ---· 
CHECK All THAT APP!.Y. 

Comments: 

- H - --~-~=-· Was~~!· Disposaf 1Vlanag,eme~1- . . ~·~ ~-·:: ~. :_- ; ¥~!.Y~- i. Wart; 81 Disposal c;,rrections . .L Yes ~ --!::~~"! 
- , - d d b 1 : . • 52 Are pot".able toilet~ lo<ali!d SO ft. from I , t J / i 48 .. -~r~_!here ~~la1ner; 10!' constructJOn wasle an e .~~~ · - · ·-· I ;-:_ .J ____ I drain inlets? I . I __!_~-- ) 

· 53 Ne portdbli! toilets pld<ed behind 1
1 -t-- L- / • 

49. Is construction deb<isinwastecontainers ? , ,., 1 ; sidewalks? .. r I ('. 

·-· ----·- ·- --- - - ,./ - , .. ~ 
1 

. 54. Does advanced water treatment meet ~ 1·· ·-
1 
.. ·------

SO. Is waste adequately covered? · I. ! · I _ ____ ,, __ 
1 
..... . , dis~~~r~estanda!d~? ---+-l-- - --~r0 _ _ 

1 51. Are the current waste mamgem_enl BMPs adequate7 _____ :_ ~:_j__ -·---. ___ _ _______ I _ _L _ ....... --- -!.! 
I Comments: 
I 

:_-_---===-------~~~~~-ll-l/l~a~t~e~r1_·-a~ls~_S-t~o~r~a""g ___ e~~~---=~ .. --T~~.-1 No I -~=-=-:_ ______ j_Y:J. _ .~- ~-; 
j I : 57 Are hazardous materials pl.Iced in j .. I ; 

-·--·-==·~- _:_I~1~J- =c~ndarycont.Jinmen1? ___ __ _ r' 1~~~-j 
~ 55. Are marerials pro tected from weather? I, _________ . _____ _ _ _ 

I 56 Are materials stored away from drain inlets? 
--·--· -· ··------- ------i Comments: I ·------·- 1 - - - --·-- ------ - -· ---- --. .. 

L-
Conclusions i Yes j No 

-·--- - -:-- +---;---
_.1.._. .. ! / 58. Site in compliance? 

Comments· 

/-\cknowledgemen~ of Jnsp.;iction 

l(:/.c ~r.y,/.:/. CBO Site 1'1~i:t'CICI Bureau V(•Jl tJS 
I ,~q-__ f -3 ) ~ 1.S 
' I . . , • 

". " ., 



ABENGOA SOLAR
Mojave Solar LLC

Description
Potable Outlet 

Totalizer

Mirror A Outlet 

Totalizer

Mirror B Oulet 

Totalizer

Mixed Beds 

Inlet Totalizer

Well Pump 

Discharge 

Totalizer (A1)

Well Pump 

Discharge 

Totalizer (A2)

Pump to Pond 

Totalizer

Tank No.

Skid No. 17A

Gallons Gallons Gallons Gallons Gallons Gallons Gallons

1-Aug-15 3,165,355 7,917,906 4,605,606 9,552,669 18,811,000 0 155,603,000 958,000 7,092,902.21 127,526.86

2-Aug-15 18,811,000 0 157,104,000 1,501,000 7,227,976.56 135,074.35

3-Aug-15 3,197,180 9,647,992 5,598,618 9,612,835 18,811,000 0 158,146,000 1,042,000 7,315,815.32 87,838.76

4-Aug-15 3,213,284 9,647,992 5,638,103 9,632,784 18,811,000 0 159,081,000 935,000 7,382,062.18 66,246.86

5-Aug-15 3,228,409 9,647,992 5,663,737 9,656,588 18,811,000 0 159,923,000 842,000 7,449,716.90 67,654.72

6-Aug-15 18,811,000 0 160,500,000 577,000 7,463,934.43 14,217.53

7-Aug-15 2,279,673 7,976,718 4,710,889 9,690,404 18,818,000 7,000 161,000,000 500,000 7,545,757.99 81,823.56

8-Aug-15 2,286,828 7,999,721 4,710,991 9,709,065 18,818,000 0 161,575,000 575,000 7,588,377.37 42,619.38

9-Aug-15 2,298,516 8,017,453 4,711,489 9,729,569 18,818,000 0 162,749,000 1,174,000 7,691,101.86 102,724.49

10-Aug-15 2,306,502 8,049,745 4,711,506 9,762,743 18,818,000 0 163,796,000 1,047,000 7,761,966.62 70,864.76

11-Aug-15 3,294,906 9,799,508 5,699,178 9,774,941 18,818,000 0 164,463,000 667,000 7,842,431.71 80,465.09

12-Aug-15 3,312,813 9,815,546 5,748,061 9,825,385 18,818,000 0 165,529,000 1,066,000 7,924,281.37 81,849.66

13-Aug-15 3,324,259 9,816,540 5,801,860 9,841,740 18,830,000 12,000 166,068,000 539,000 7,995,723.10 71,441.73

14-Aug-15 3,339,129 8,085,445 4,819,285 9,866,474 19,802,000 972,000 166,360,000 292,000 8,059,977.00 64,253.90

15-Aug-15 3,345,526 9,816,540 5,851,412 9,877,606 20,221,000 419,000 166,915,000 555,000 8,135,003.60 75,026.60

16-Aug-15 3,368,102 8,097,879 4,874,730 9,929,833 20,221,000 0 167,826,000 911,000 8,211,008.00 76,004.40

17-Aug-15 3,375,449 9,831,422 5,922,824 9,963,626 20,221,000 0 168,970,000 1,144,000 8,289,750.00 78,742.00

18-Aug-15 2,376,959 8,097,916 5,013,145 57,061 20,221,000 0 170,180,000 1,210,000 8,398,728.00 108,978.00

19-Aug-15 2,390,777 8,097,940 5,073,167 98,133 20,221,000 0 171,399,000 1,219,000 8,536,181.00 137,453.00

20-Aug-15 2,404,089 8,130,561 5,080,028 123,299 20,287,000 66,000 172,626,000 1,227,000 8,649,032.00 112,851.00

21-Aug-15 3,451,595 8,130,585 5,190,787 212,651 20,287,000 0 173,768,000 1,142,000 8,751,935.00 102,903.00

22-Aug-15 3,470,172 8,130,607 5,248,874 252,838 20,287,000 0 174,800,000 1,032,000 8,820,694.00 68,759.00

23-Aug-15 3,186,000 9,647,992 5,575,594 9,597,710 20,287,000 0 175,819,000 1,019,000 8,933,127.00 112,433.00

24-Aug-15 3,507,744 8,175,707 5,271,961 315,538 20,287,000 0 177,125,000 1,306,000 9,039,346.00 106,219.00

25-Aug-15 20,287,000 0 177,878,000 753,000 9,099,191.00 59,845.00

26-Aug-15 2,472,890 8,256,734 5,275,321 387,444 20,287,000 0 178,812,000 934,000 9,174,644.00 75,453.00

27-Aug-15 2,482,620 8,256,755 5,337,800 428,549 21,307,000 1,020,000 178,841,000 29,000 9,267,400.00 92,756.00

28-Aug-15 3,567,071 8,256,779 5,419,575 506,432 22,407,000 1,100,000 178,841,000 0 9,382,400.00 115,000.00

29-Aug-15 3,587,065 8,256,803 5,478,731 566,594 23,669,000 1,262,000 178,841,000 0 9,497,163.00 114,763.00

30-Aug-15 2,523,545 8,330,153 5,508,212 660,167 24,349,000 680,000 178,841,000 0 9,599,392.52 102,229.52

31-Aug-15 2,335,576 8,330,175 5,544,057 701,790 25,520,000 1,171,000 178,841,000 0 9,684,543.75 85,151.23

ANALYTICS:

PUMP-TO-PONDS TOTALIZER

2,719,168.40 6,709,000.00 24,196,000.00

87,715.11 216,419.35 780,516.13

87,715.11 216,419.35 780,516.13

137,453.00 1,262,000.00 1,501,000.00

14,217.53 0 0.00

Date

Well Pump 

Discharge  (A1) 

GPD

Well Pump 

Discharge (A2) 

GPD

Pump To Pond 

GPD

Vol./ Lvl. 

Units

WELL PUMP DISCHARGE (A1) TOTALIZER WELL PUMP DISCHARGE (A2) TOTALIZER

TOTAL GAL. TOTAL GAL. TOTAL GAL.

DAILY AVG. GPD DAILY AVG. GPD DAILY AVG. GPD

LO. GPD LO. GPD LO. GPD

MONTHLY AVG. GPD MONTHLY AVG. GPD MONTHLY AVG. GPD

HI. GPD HI. GPD HI. GPD



Bisulfite 

Storage Tank

Anti-Fouling 

Storage Tank

Hypochlorite 

Storage Tank

Sulfuric Acid 

Storage Tank

Caustic Soda 

(NaOH)

Ferric Chloride 

(FeCl3) 
Polymer 

(Flocculant)

Polymer 

(Flocculant)

Magnesium 

Sulphate (Silo)

Sodium 

Carbonate 

(Silo)

Lime (Silo) Carbon Dioxide

MT-482 MT-478 MT-482 MT-464 MT-470 MT-462 MT-513 MT-421 MT-417 MT-415 MT-417 MT437

39 36 34 37 35 38 5009 40 30 27 31 33

Gallons Gallons % % % % % % % % LLS LLS LLS POL (Lbs.)

∑- ∑+

62,671.40 91,426,900.40 564,417.26 74.13 60.69 67.87 76.87 86.44 89.22 0.00 N/A OK OK LOW 36,400

62,671.40 92,300,330.00 873,429.60 72.83 57.78 67.91 71.33 86.50 86.72 0.00 14.99 OK OK LOW 35,500

62,671.91 92,910,032.66 609,702.15 70.79 54.93 67.88 68.74 86.24 84.40 0.00 14.94 OK OK LOW 35,000

62,672.15 93,456,638.23 546,605.33 68.89 52.49 67.85 89.05 86.15 82.11 0.00 15.15 OK OK LOW 34,000

62,672.15 93,949,254.15 492,615.92 67.09 50.17 67.87 87.08 86.13 79.98 0.00 14.71 OK OK LOW 32,500

62,672.15 93,995,855.97 46,601.82 66.97 49.90 67.80 86.84 86.23 79.61 0.00 14.67 OK OK LOW 32,000

62,672.15 94,575,701.35 579,845.38 65.18 47.50 67.73 83.45 86.32 77.59 0.00 14.69 OK OK LOW 32,000

62,672.51 94,917,359.18 341,657.47 63.66 45.42 67.74 80.57 85.71 75.94 0.00 14.48 OK OK LOW 31,500

62,672.51 95,656,279.86 738,920.68 62.77 42.56 67.79 73.77 85.74 73.03 0.00 14.59 OK OK LOW 30,000

62,672.51 96,216,701.37 560,421.51 62.63 39.99 67.74 90.84 85.81 86.74 0.00 15.03 OK OK LOW 30,000

62,672.51 96,604,977.00 388,275.63 67.74 62.51 38.32 87.14 85.77 85.09 0.00 15.00 OK OK LOW 29,000

62,672.51 97,230,495.40 625,518.40 67.76 62.31 35.50 83.65 85.44 82.60 0.00 15.23 OK OK LOW 29,000

62,672.51 97,550,620.00 320,124.60 67.72 62.16 33.10 79.17 85.36 80.26 0.00 15.26 OK OK LOW 28,000

62,672.51 98,298,841.00 748,221.00 67.75 62.03 31.05 91.88 85.48 78.39 OK OK LOW 26,500

62,672.51 98,876,519.17 577,678.17 67.73 61.69 28.88 85.81 84.97 76.70 0.00 14.92 OK OK LOW 25,000

62,672.51 99,401,744.00 525,224.83 67.77 61.54 26.02 77.86 84.95 73.91 OK OK LOW 24,500

62,672.51 100,069,939.00 668,195.00 67.71 62.11 68.12 72.28 84.64 71.33 OK OK LOW 23,500

62,672.51 100,778,315.00 708,376.00 67.71 61.84 64.90 67.64 84.53 68.71 0.00 15.16 OK OK LOW 22,000

62,672.51 101,490,150.00 711,835.00 67.66 61.51 61.79 64.13 84.34 65.88 0.00 14.87 OK OK LOW 21,000

62,672.51 102,245,470.00 755,320.00 67.67 61.13 58.44 91.53 84.31 62.92 0.00 13.01 OK OK LOW 20,000

62,672.51 102,919,642.00 674,172.00 67.62 60.71 55.36 88.44 84.21 91.76 OK OK LOW 19,000

62,672.51 103,381,768.00 462,126.00 67.61 60.23 53.28 86.76 83.97 90.03 OK OK LOW 18,500

62,673.00 104,101,959.00 720,190.51 67.59 59.57 50.14 83.41 83.87 87.21 OK OK LOW 34,500

62,674.00 104,863,588.00 761,628.00 67.59 58.48 46.91 79.64 83.83 84.92 OK FULL LOW 33,500

62,675.00 105,309,903.00 446,314.00 67.57 58.06 45.50 78.09 83.84 83.75 OK OK LOW 32,500

62,675.50 105,853,511.00 543,607.50 67.52 57.66 42.96 94.61 83.84 81.28 OK OK LOW 31,500

62,675.58 106,480,765.00 627,253.92 67.55 56.83 40.11 89.76 83.80 79.07 0.00 0.00 OK OK LOW 30,000

62,675.58 107,135,370.00 654,605.00 67.53 55.85 37.08 86.63 83.11 76.83 0.00 0.00 OK OK LOW 29,000

62,675.83 107,883,781.00 748,410.75 67.48 55.44 33.82 83.28 83.09 73.95 0.00 0.00 OK OK LOW 28,000

62,675.83 108,287,839.17 404,058.17 67.51 54.94 31.98 79.83 82.96 72.47 0.00 14.36 OK OK LOW 27,600

62,675.83 108,985,882.57 698,043.40 67.43 54.27 69.24 96.89 82.65 69.99 0.00 14.22 OK OK LOW 26,800

Alpha Water Treatment Plant Current Conditions Log Records

Inlet Water Totalizer to Raw 

Water Tank Inlet Water 

Totalizer to 

Raw Water 

Tank GPD5001



Issued Date: 01-Jan-2015

Rev. 03

Comments/Notes



ABENGOA SOLAR
Mojave Solar LLC

Description
Potable Outlet 

Totalizer

Mirror A 

Outlet 

Totalizer

Mirror B Oulet 

Totalizer

Mixed Beds 

Inlet Totalizer

Well Pump 

Discharge 

Totalizer (B3)

Well Pump 

Discharge 

Totalizer (B4)

Pump to Pond 

Totalizer

Tank No.

Skid No. 17A

Gallons Gallons Gallons Gallons Gallons Gallons Gallons

1-Aug-15 273,000 0 160,341,000 638,000 6,094,485.00

2-Aug-15 1,943,642 5,608,894 4,253,187 7,962,067 273,000 0 161,547,000 1,206,000 6,225,884.00

3-Aug-15 1,954,973 5,608,894 4,292,107 8,001,937 273,000 0 162,855,000 1,308,000 6,361,038.00

4-Aug-15 1,966,674 5,636,184 4,311,150 8,040,819 273,000 0 164,161,000 1,306,000 6,481,009.00

5-Aug-15 273,000 0 165,273,000 1,112,000 6,615,259.00

6-Aug-15 2,785,711 5,691,346 4,366,019 8,125,268 273,000 0 166,054,000 781,000 6,692,351.42

7-Aug-15 2,789,864 5,691,346 4,389,388 8,151,143 273,000 0 166,437,000 383,000 6,740,193.02

8-Aug-15 2,805,409 5,707,890 4,434,299 8,189,998 273,000 0 167,588,000 1,151,000 6,900,886.17

9-Aug-15 2,825,790 5,718,447 4,452,152 8,219,523 273,000 0 169,029,000 1,441,000 7,028,283.19

10-Aug-15 2,028,814 5,760,305 4,452,549 8,266,004 273,000 0 170,589,000 1,560,000 7,180,454.95

11-Aug-15 2,038,349 5,779,847 4,478,807 8,300,997 273,000 0 171,509,000 920,000 7,276,140.10

12-Aug-15 2,051,793 5,797,372 4,504,977 8,338,856 273,000 0 172,807,000 1,298,000 7,412,101.42

13-Aug-15 2,061,713 5,822,605 4,517,121 8,374,765 273,000 0 174,144,000 1,337,000 7,524,628.81

14-Aug-15 273,000 0 175,055,000 911,000 7,615,712.71

15-Aug-15 2,922,241 5,859,291 4,553,368 8,425,084 273,000 0 176,882,000 1,827,000 7,779,745.00

16-Aug-15 2,936,928 7,472,976 5,849,887 8,453,665 273,000 0 178,000,000 1,118,000 7,851,257.38

17-Aug-15 2,959,292 5,880,182 4,607,341 8,493,122 273,000 0 179,350,000 1,350,000 7,992,026.00

18-Aug-15 2,120,363 5,918,989 4,614,356 8,526,544 273,000 0 180,394,000 1,044,000 8,100,724.36

19-Aug-15 2,133,195 5,925,956 4,635,352 8,559,109 273,000 0 181,754,000 1,360,000 8,223,376.05

20-Aug-15 3,004,702 5,947,177 4,651,449 8,576,694 273,000 0 182,845,000 1,091,000 8,329,851.12

21-Aug-15 3,023,479 7,600,760 5,948,653 8,613,621 273,000 0 184,088,000 1,243,000 8,465,941.11

22-Aug-15 3,038,362 7,614,784 5,975,888 8,643,039 273,000 0 185,425,000 1,337,000 8,587,634.23

23-Aug-15 3,054,672 7,642,705 5,982,682 8,672,651 273,000 0 186,627,000 1,202,000 8,703,064.50

24-Aug-15 3,070,672 7,648,818 6,012,383 8,705,861 273,000 0 187,802,000 1,175,000 8,825,898.55

25-Aug-15 2,197,720 6,044,527 4,748,476 8,769,174 273,000 0 188,091,000 289,000 8,884,762.51

26-Aug-15 2,199,997 6,060,353 4,763,068 8,777,337 273,000 0 188,947,000 856,000 8,960,902.00

27-Aug-15 2,208,788 6,086,422 4,774,822 8,804,782 273,000 0 189,953,000 1,006,000 9,044,791.00

28-Aug-15 2,219,847 6,114,140 4,791,089 8,843,932 273,000 0 190,591,000 638,000 9,138,228.66

29-Aug-15 2,231,554 6,120,335 4,821,379 8,875,953 273,000 0 192,423,000 1,832,000 9,266,391.20

30-Aug-15 2,249,494 6,188,382 4,822,501 8,944,602 273,000 0 193,515,000 1,092,000 9,368,660.20

31-Aug-15 2,260,912 6,243,228 4,822,553 8,998,481 273,000 0 194,500,000 985,000 9,458,161.20

ANALYTICS:

PUMP-TO-PONDS TOTALIZER

6,049,776.36 0.00 34,797,000.00

110,827.10 0.00 1,122,483.87

195,154.08 0.00 1,122,483.87

164,032.29 0.00 1,832,000.00

47,841.60 0 289,000.00LO. GPD LO. GPD LO. GPD

MONTHLY AVG. GPD MONTHLY AVG. GPD MONTHLY AVG. GPD

HI. GPD HI. GPD HI. GPD

WELL PUMP DISCHARGE (B3) TOTALIZER WELL PUMP DISCHARGE (B4) TOTALIZER

TOTAL GAL. TOTAL GAL. TOTAL GAL.

DAILY AVG. GPD DAILY AVG. GPD DAILY AVG. GPD

Date

Well Pump 

Discharge  (B3) 

GPD

Well Pump 

Discharge (B4) 

GPD

Vol./ Lvl. 

Units



Stonnwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: 

Ownership/Management Status: 

Date: 3 /3/UJS 
Inspector: S Po-c.Ji IA--l_& rq__ 

Sw-i'hy /o"F 

Maintenance Item Satisfactory/ Comments 
Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms} 

1. Vegetation 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3. Animal burrows 

4. Unauthorized planting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condition of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

5 



Stonnwrzter System Maintenance 

Maintenance Item Satisfactory/ Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes 

a. free of debris- _s 

2. Sediment accumulation inside pipe 
3 

3. Condition 

a. cracks or displacement 

b. Water tightness 

4. Water in LCRS 

5. Sediment accumulation in manhole 

6. Sediment accumulation in catch basin 

7. Other (specify) 

·C. Permanent Pool 
{Inspect Weekly, after major storms) 

1 . Water Level 

2. Free Board 

3. Undesirable vegetative growth 

4. Floating or floatable debris removal required 

5. Visible pollution 

6. Shoreline problem 

7. Sedimentation 

8. Other (specify) 

Module 2: Enhanced Systems 
lnspect io11 Checklist 2 



Stormwater System Maintenance 

Maintenance Item Satisfactory/ 
Unsatisfactory 

D. Other 
(Inspect Weekly, after major storm) 

1. Encroachment on pond or easement area 5 
2. Aesthetics 

a. vegetation height 

b. litter/debris 

3. Public safety hazards (specify) 

Additiona l Comments: 

Actions t o be Taken: 

Module 2: Enhanced Systems 
Inspection Checklist 

S' 
< 

/ 

JJ /A 

Comments 

I 

3 



Stormwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: 

A,(' Ownership/Management Status: rr-

Date: 3/.? )2.{)iS 

Inspector: s &sh~ 
SevviY\y ro <F 

Maintenance Item Satisfactory/ Comments 
Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1. Vegetation 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3. Animal burrows 

4. Unauthorized planting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condition of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

< 
/ 



Stormwater System Maintenance 

Maintenance Item Satisfactory/ Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes 

a. free of debris 

2. Sediment accumulation inside pipe 

3. Condition 

a. cracks or displacement 

b. Water tightness 

4. Water in LCRS 

5. Sediment accumulation in manhole 

6. Sediment accumulation in catch basin 

7. Other (specify) 

·C. Permanent Pool 
(Inspect Weekly, after major storms) 

1 . Water Level 

2. Free Board 

3. Undesirable vegetative growth 

4. Floating or floatable debris removal required 

5. Visible pollution 

6. Shoreline problem 

7. Sedimentation 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

s 
s 
5 

JJ A 

2 



Stormwater System Maintenance 

Maintenance Item Satisfactory I 
Unsatisfactory 

D. Other 
(Inspect Weekly, after major storm) 

1. Encroachment on pond or easement area 5 
2. Aesthetics 

a. vegetation height 

b. litter/debris 

3. Public safety hazards (specify) 

Additional Comments: 

Actions to be Taken: 

Module 2: Enhanced Systems 
Inspection Checklist 

,5 

< 
/ 

tJ I~ 

Comments 

I 

3 



Stormwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: __ 21___..__.Jr_h_ (, _____ _ 

Ownership/Management 
Status: A-5 

Date: gf o/z_o/S 
~~~---,~~~~ 

Inspector: s 'Cc I, J/V\ 0( nr 
s; <A. VJ}'\ v 
Maintenance Item Satisfactory I 

Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1 . Vegetation 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3. Animal burrows 

4. Unauthorized planting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condition of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

(' 

I" 

... · 

<' 
._J 

5 
_s' 

S' 

N~ 
f 

... " 

<" ,,,..; 

f 

s 

.S 

fJ/A 

Comments 

E.Pond W. Pond 

,, .. ' ~ r·.s; :v 

Lk: J :J rli.-uf ~ 
c)l-1 f/j, 

v'e .::Jf11wf'1 
;, -1-/l 

. , ..... " ~ . 

•"i< 
' J .. .. •;_-~ .0 



Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes E.Pond 

a. free of debris 
5 

2. Sediment accumulation inside pipe 
5 

3. Condition 

a. cracks or displacement 
s: 

b. Water tightness 
5 E M/-1 w t-1H 

4. Water in LCRS 
5 

5. Sediment accumulation in manhole 
<' ..-> 

6. Sediment accumulation in catch basin < -> 

7. Other (specify) 
fJ/A 

C. Permanent Pool 
(Inspect Weekly, after major storms) 

1 . Water Level 

2. Free Board 

3. Undesirable vegetative growth 

4. Floating or floatable debris removal required 

5. Visible pollution 

Module 2: Enhanced Systems 
Inspection Checklist 

> 
s 
s 

5 
5 

PfZ.l.f U<H 

'f. g I 

:3. z/ 

W. Pond 

. . 

' -"- " 

.'• .. 

~ tt1H l;V /lti-lf, 

])(LI( .bP-i 

t. I / f. 

3 . <] J 

2 



Stormwater System Maintenance 

Maintenance Item Satisfactory I 
Unsatisfactory 

6. Shoreline problem _> 

7. Sedimentation s 
8. Other (specify) 

N/A 
D. Other 

(Inspect Weekly, after major storm) 

1 . Encroachment on pond or easement area s-
2. Aesthetics 

a. vegetation height 

b. litter/debris 

3. Public safety hazards (specify) 

Additional Comments: 

Actions to be Taken: 

Module 2: Enhanced Systems 
Inspection Checklist 

s 

5 

N/,A 

Comments 

3 



Stormwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: ----=€'"""e""'-. f._q~------

Ownership/Management 
Status: _______ A_S _____________ _ 

Date: g fto /zo/S 

Inspector: S, fochrvvt l5J., 
S'L\.YJM/ X'S-op 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms} 

1. Vegetation E.Pond W.Pond 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3 . Animal burrows 

4. Unauthorized planting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7 . Condition of pond liner 

8 . Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

s 

s v'5 jrrw/I) 
011 -f/J, 

v'ej g-nx-"'h 
t.Jh. f/b 

r 
_J 

5 

N/A 
!. ,_ , 

s 
s 

S' 

s 
rv /A 



Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes E.Pond 

a. free of debris 

s-
2. Sediment accumulation inside pipe s 
3. Condition 

a. cracks or displacement 

> 
b. Water tightness 

5 f l'vl.lt-') l.V Mtt 
4. Water in LCRS s 
5. Sediment accumulation in manhole 

? 
6. Sediment accumu lation in catch basin 

5 
7. Other (specify) 

N/A 
C. Permanent Pool 

(Inspect Weekly, after major storms) 

1 . Water Level 

2. Free Board 

3. Undesirable vegetative growth 

4 . Floating or floatable debris removal required 

5. Visible pollution 

Module 2: Enhanced Systems 
Inspection Checklist 

s 

< _J 

5 

s 
5 

D/Z-Y 
) 

0·10 

,,.., 1.( '- . 

s·_ "' / 

W.Pond 

£ 111{ Iv wt 

D~ o.zl 

y,71 

3.3 ) 

2 



Stormwater System Maintenance 

Maintenance Item Satisfactory I 
Unsatisfactory 

6. Shoreline problem s 
7. Sedimentation 

~ 
...) 

8. Other (specify) 
N/A 

D. Other 
(Inspect Weekly, after major storm) 

1 . Encroachment on pond or easement area 

2. Aesthetics 

a. vegetation height 

b. litter/debris 

3. Public safety hazards (specify) 

Additional Comments: 

.1~ ~f- /1 z as 

Actions to be Taken: 

Module 2: Enhanced Systems 
Inspection Checklist 

:; 

S' 

<' 
.....) 

tJ/A 

Comments 

3 



Stormwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: --~11-~f;.,..../A ............ (------
Ownership/Management AS 
Status: ________________________ _ 

Date: 4/!;/zo15 
Inspector: S Gzc:h v?-1.dr{ 

S" l{_ /!l /ti \/ g7j op 
Maintenance Item Satisfactory/ Comments 

Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1 . Vegetation E.Pond W. Pond 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3. Animal burrows 

4. Unauthorized planting 

5. Crack ing, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condition of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

s 

) 
\I~ 5rrwf?i 

OJrifb 
ve.:; rnw-1'1 

H1 tb 

s 

s 

f'l/A 

5 

> 
5 
5 

N/A, 



Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes E.Pond 

a. free of debris 

s 
2. Sediment accumulation inside pipe s 
3. Condition 

a. cracks or displacement s 
b. Water tightness 

r 
......> ~AH (,ii ~ff 

4. Water in LC RS 
< Pt<~/ JJ/2- lf ,,,... 

5. Sediment accumulation in manhole 
,5 

6. Sediment accumulation in catch basin 

5 
7. Other (specify) 

tJ/A 
C. Permanent Pool 

(Inspect Weekly, after major storms) 

1. Water Level 

2. Free Board 

3. Undesirable vegetative growth 

4. Floating or floatable debris removal required 

5. Visible pollution 

Mcniule 2: Enhanced Systems 
Inspection Checklist 

5 51 

<' 
_,) 

.?/ 

>' 

<; 
~ 
_;) 

W.Pond 

c Ml-I lf..i V4JJ 

J)/2}( bl-( 

~ '7 J ,0 

.,,, ~I 
), 

2 



Stormwater Sys tem Maintenance 

Maintenance Item Satisfactory/ 
Unsatisfactory 

6. Shorel ine problem 
< __, 

7. Sedimentation ~ 

8. Other (specify) 
fJ (A 

D. Other 
(Inspect Weekly, after major storm) 

1. Encroachment on pond or easement area 

2. Aesthetics 

a. vegetation height 

b. litter/debris 

3. Public safety hazards (specify) 

Additional Comments: 

Actions to be Taken: 

Module 2: Enhanced Systems 

Inspection Checklist 

< 
_) 

~ 
__) 

5 

N/A 

Comments 

3 



Stormwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: ___ __._f!et-='-""""a:.._ ____ _ 

Ownership/Management ,As:-
Status: _________________________ _ 

Date: __ i?:__;,/....:...,>~~/:'-'-~-o.....;..15_ 

5. ~twiqf?( lnsp~ctor: 
0 _. 

st{Y!Mv }?'O ;---
Maintenance Item Satisfactory I Comments 

Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1. Vegetation E.Pond W.Pond 

a. adequate cover 

b. undesirable species/p lants 

2. Erosion 

3. Animal burrows 

4. Unauthorized planting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condition of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

) 
ve.5 j~li> veg 5r6Vvfh 

f ;) ~ tb Jl"lfb 
~ 

..) 

<; 

N/A 

5 

__ f 

s 

s 
4.tJ/A 



Stormwater Sys tem Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes E.Pond 

a. free of debris 

> 
2. Sediment accumulation inside pipe s 
3. Condition 

a. cracks or displacement 
s 

b. Water tightness s 
~ V-1 H wPv1H 

4. Water in LCRS 
> 

5. Sediment accumulation in manhole 
s 

6. Sediment accumulat ion in catch basin S' 

7. Other (specify) 

fJ /Jt 
C. Permanent Pool 

(Inspect Weekly, after major storms) 

1. Water Level 

2. Free Board 

3. Undesirable vegetat ive growth 

4 . Floating or floatable debris removal required 

5. Visible pollution 

Module 2: Enhanced Systems 
Inspection Checklist 

~ 

f 

f 

< 
/ 

5 

DP-tr j)(Z.I.( 

~!),b 

2 . '1' 

W. Pond 

f! v,., ff iv rw 
D~Y lD ~,y 

, 
I 

2-

(..,, I 

2 



Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

6. Shoreline problem 
1"' 

7. Sedimentation 

5 
8. Other (specify) 

/0 lJr 
D. Other 

(Inspect Weekly, after major storm) 

1 . Encroachment on pond or easement area > 
2. Aesthetics 

a. vegetation height < ../ 

b. litter/debris s 
3. Public safety hazards (specify) 

N(A 

Additional Comments: 2 A11er /Cttll\ A v ocef' 

ied< 
1 

f""\ae, sf1 IJ off !1i-u!f~ . 

Actions to be Taken: 

Module 2: Enhanced Sys tems 
Inspection Checklist 3 



Stormwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: ____ A~- ....... J ...... p~b~q ...... c------

Ownership/Management A S 
Status: ________ _._'--'--=----------------

Date: ~ (v~/ / 2015' 

Inspector: S fooh J.1/'4 rtZ__ 

Por-'f Iv f1~01 .. d ,./ ?S 0 r 
Maintenance Item / Satisfactory I Comments 

Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1 . Vegetation E.Pond W. Pond 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3. Animal burrows 

4. Unauthorized p lanting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condition of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

s 
< 

__) 

Ve,j yrrµvf~ 
011 -f)J 

l/cJ j rowfh 
:Pl th 

s 
s 

NjA 
. ... 

s 
J 

s 
s 
N/~ 



Stormwater System Maintenance 

M aintenance Item Satisfacto ry / Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes 

a. free of debris 
~ 

2. Sediment accumulation inside pipe 5 
3. Condition 

a. cracks or displacement 
~ 

b. Water tightness :; 
4. Water in LCRS 

5 
5. Sediment accumulation in manhole 

5 
6. Sediment accumulation in catch basin 

5 
7. Other (specify) 

;v/A 
C. Permanent Pool 

(Inspect Weekly, after major storms) 

1. Water Level 

2 . Free Boa rd 

3. Undesirable vegetat ive growth 

4 . Float ing or f loatable debris removal required 

5. Visible pollution 

Madule 2: Enhanced Systems 
Inspection Checklist 
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Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

6. Shoreline problem 
5· 

7. Sedimentation 

5 
8. Ot her (specify) 

N/A 
D. Other 

(Inspect Weekly, after major storm) 

1. Encroachment on pond or easement area 
5 

2. Aesthetics 

a. vegetat ion height 
5' 

b. litter/debris ,5' 

3. Public safety hazards (specify) 
10/A 

Additional Comments: /Va Avi/lQr; c1

1. VJ A l/D( e/ Ille. J? 
re. n/) '1 I ~ + Q -/-q I Q ccf!-s 5 I 0 D0{1 j i f> per i u fl e J. 
I ) I f C( 

Actions to be Taken: 

Module 2: Enhanced Systems 
Inspection Checklist 3 



Stormwrzter System Maintenance 

Mojave Solar Evaporat ion Pond Operation, M aintenance, and 
Management Inspection Checklist 

Pond Location: ___ h_f_.q _____ _ 

Ownership/Management A \ 
Status: _________ ~_,, _______________ _ 

Date: f /z<1/ 2 O JS 

Inspector: __j (oc/i t-.c;( q 
Ptlrf/v (,/a-1 J,-u 7~VJ: 
Maint'enance Item Satisfactory I Comments 

Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1. Vegetation E. Pond W. Pond 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3. Animal bu rrows 

4 . Unauthorized plant ing 

5. Cracking, bulgin g, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7 . Condit ion of pond liner 

8 . Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 
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Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1. Catch Basins/Manholes E.Pond 

a. free of debris s 
2. Sediment accumulation inside pipe S' 
3. Condit ion 

a. cracks or displacement 
5 

b. Water tightness 
) c Mr} VJ tMf) 

4. Water in LCRS 
])t-Y 5 0.1 0 

5. Sediment accumulation in manhole 
< 

--' 

6. Sediment accumulation in catch basin 

5 
7. Other (specify) 

rV /) 

C. Permanent Pool 
(Inspect Weekly, after major storms) 

1 . Water Level 

2 . Free Board 

3 . Undesirable vegetative growth 

4 . Floating or floatable debris removal required 

5. Visible pollution 

Module 2: Enhanced Systems 
Inspection Checklist 
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Stormwater System Maintenance 

Maintenance Item Satisfactory I 
Unsatisfactory 

6. Shoreline problem 
5 

7. Sedimentation 
< 
~ 

8. Other (specify) 
JV IA 

D. Other 
(Inspect Weekly, after major storm) 

1. Encroachment on pond or easement area 

2. Aesthetics 

a. vegetation height 

b. litter/debris 

3. Public safety hazards (specify) 

Additional Comments: 

Actions to be Taken: 

Module 2: Enhanced Systems 
lllspection Checklist 

s 

5 

5 

1-J /!\ 

Comments 

3 



Stormwater System Maintenance 

Mojave Solar Evaporation Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: AL Pfl-1/· 
~~~.....___~---'-~~~~~~ 

Ownership/Management 

Status: S 

Date: -=-F-+-/ _-s___,1 /...._z_o-"'JS_·_ 

ln~ector: 

s V/V/JY c.-7 3 () F 
Maintenance Item Satisfactory I 

Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1 . Vegetation 

a. adequate cover 

b. undesirable species/plants 

2. Erosion 

3. Animal burrows 

4 . Unauthorized planting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condition of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 

.-

s 
s 
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< -> 

/V IA 
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N/A 

Comments 
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Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1 . Catch Basins/Manholes E.Pond 

a. free of debris 
~ 

2. Sediment accumulation inside pipe s 
3. Condition 

a. cracks or displacement 
5 

b. Water tightness s E IMI-/ /;.) ;vitl 
4. Water in LCRS 

5 
5. Sed iment accumulation in manhole s 
6. Sediment accumulation in catch basin 

~ 
7. Other (specify) 

fl IA 
C. Permanent Pool 

(Inspect Weekly, after major storms) 

1. Water Level 

2. Free Boa rd 

3. Undesirable vegetative growth 

4. Floating or floatable debris removal required 

5. Visible pollution 

Muri.ule 2: Enhanced Systems 
Inspection Checklist 

5· 

' _..., 
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W. Pond 
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Stormwater System Maintenance 

Maintenance Item Satisfactory I 
Unsatisfactory 

6. Shoreline problem 

5 
7. Sedimentat ion 

5 
8. Other (specify) 

N/A 
D. Other 

(Inspect Weekly, after major storm) 

1 . Encroachment on pond or easement area 

2. Aesthetics 

a. vegetation height 

b. litter/debris 

3. Public safety hazards (specify) 

Additional Comments: 

Actions to be Taken: 

Module 2: Enhanced Systems 
Inspection Checklist 

5 

s 
5 

1\J IA 

Comments 

3 



Stormwater System Maintenance 

Mojave Solar Evaporat ion Pond Operation, Maintenance, and 
Management Inspection Checklist 

Pond Location: @t:;TA 

Ownership/Management 
Status: ________ A_s ______________ _ 

Date: 8/31 / Z<J/5 
~~~~.~~~~-

Inspector: S. -foe.Ji~~ 
Si uN1Vl/ '!3°F 
Maintenance Item Satisfactory I 

Unsatisfactory 

A. Side Slopes 
(Inspect Weekly, after major storms) 

1 . Vegetation 

a. adequate cover 

b. undesirable species/plants 

2 . Erosion 

3. Animal burrows 

4. Unauthorized planting 

5. Cracking, bulging, or sliding of side slopes 

a. upstream slopes 

b. downstream slopes 

6. Seeps/leaks on downstream face 

7. Condit ion of pond liner 

8. Other (specify) 

Module 2: Enhanced Systems 
Inspection Checklist 
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< 
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N /A 

Comments 

E. Pond W.Pond 
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Stormwater System Maintenance 

Maintenance Item Satisfacto ry I Comments 
Unsatisfactory 

B. Catch Basins/Manholes/Storm Pipes 
(Inspect Weekly, after major storms) 

1 . Catch Basins/Manholes E.Pond 

a. free of debris 

s--
2. Sediment accumulation inside pipe s 
3. Condition 

a. cracks or displacement 

s 
b. Water tightness s ~ MH IJ w-.tf 

4. Water in LCRS 

5 Of<_'( 0. /0 
5. Sediment accumulation in manhole 

. . 5 
6. Sediment accumulation in catch basin 

s 
7. Other (specify) 

fJ/A 
C. Permanent Pool 

(Inspect Weekly, after major storms) 

1 . Water Level 

2. Free Board 

3. Undesirable vegetative growth 

4 . Floating or floatable debris removal required 

5. Visible pollution 

Module 2: Enhanced Systems 
Inspection Checklist 
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Stormwater System Maintenance 

Maintenance Item Satisfactory I Comments 
Unsatisfactory 

6. Shoreline problem 
> 

7. Sedimentation 5' 
8. Other (specify) 

rv (A 
D. Other 

(Inspect Weekly, after major storm) 

1 . Encroachment on pond or easement area 
5 

2. Aesthet ics 

a. vegetation height 
5 

b. litter/debri s s 
3 . Public safety hazards (specify) 

N/A 

Additional Comments: -~JJ_o __ w~i~/J_!~!n~e~o~b_s_e_r_u_c_~_iif= __ 

Actions to be Taken: 

Module 2: Enhanced Systems 
Inspection Checklist 

V e c, e-I cJb ~7' Jrcnvl-h 
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9/2/2015 

Bureau Veritas - Customer Portal - Print 

PLANS 
Segmentation Selection 

Project Abengoa Mojave Solar Project "' 

Submittal CIVIL-1-29.00x1-A&B CP Access Control Plans-PCF 
Title 

General Information 

Printl.iew 

Submittal Title CIVIL-1-29.00x1-A&B CPAccess Control Aans-PCF 

Submittal Description CBO Approved 

Transmittal Number 

Client Submittal Date 07/23/2015 

Due Date 

Due Date Comments 

Client Date 

Expedite 

Expedite Instructions 

Letter of Trans m ittal 

Yes 

h CIVIL-1-29.00x1-A&B_CP_Access_Control_Aans-PC2.pdf 

Plan Checks - Pending 

pep Date 

Plan Checks - Reviewed 

per Date 

CBO Approved 

cboa Documents 

6007-PLN-A TM-00-51-0815-SH2(Stamped) .pdf 

,.k GDS-S1 .0 (MOJAVEGUARDSHAK) (Stamped) .pdf 

h GDS-S1 .1 (MOJAVE GUARDSHAK) (Stamped) .pdf 

GDS-S1 .2 (MOJAVE GUARDSHAK) (Stamped) .pdf 

CBO Conditionally Approved 

cboca Documents 

CBO Review-Comments 

cborc Documents 

CBO Reference Only 

cboro Documents 

pep Documents 

per Documents 

cboca Date 

cborc Date 

https://b1A1et2.bureaU1.eritas .com'b1A1et/htm/l.ieV'iform.iface?pv= 1&pd=1 

cboa Date 

08/20/2015 

cboro Date 

pep Comments 

per Comments 

cboa Comments 

CBO Approved PC2 

cboca Comments 

cborc Comments 

cboro Comments 

1/2 



TRIAL MODE − a valid license will remove this message. See the keywords property of this PDF for more information.

9/2/2015 

Bureau Veritas - Customer Portal- Print 

PLANS 
Segmentation Selection 

Project Abengoa Mojave Solar Project "' 

Submittal CIVIL-1-5.01-Harper Lake Road Roadway Construction Plans-PCF 
Title 

General Information 

Printl.iew 

Submittal Title CIVIL-1-5.01-Harper Lake Road Roadway Construction Aans-PCF 

Submittal Description For Reference 

Transmittal Number 

Client Submittal Date 08/19/2015 

Due Date 

Due Date Comments 

Client Date 

Expedite 

Expedite Instructions 

Letter of Trans m ittal 

No 

h CIVIL-1-5.01-Harper Lake Road Roadway Construction Aans-PC1 .pdf 

Plan Checks - Pending 

pep Date pep Documents 

Plan Checks - Reviewed 

per Date per Documents 

CBO Approved 

cboa Documents cboa Date 

CBO Conditionally Approved 

cboca Documents cboca Date 

CBO Review-Comments 

cborc Documents cborc Date 

CBO Reference Only 

cboro Documents cboro Date 

pep Comments 

per Comments 

cboa Comments 

cboca Comments 

cborc Comments 

cboro Comments 

08/24/2015 No BV Review required - for reference only 

https://b1A1et2.bureaU1.eritas .com'b1A1et/htrrUl.ieV'iform.iface?pv= 1&pd=1 1/3 



TRIAL MODE − a valid license will remove this message. See the keywords property of this PDF for more information.

9/2/2015 

Bureau Veritas - Customer Portal- Print 

PLANS 
Segmentation Selection 

Project Abengoa Mojave Solar Project "' 

Submittal GEN-0-10.00-G Force Special lnspectors-PC1 
Title 

General Information 

Submittal Title GEN-6-10.00-G Force Special hspectors-PC1 

Submittal Description For Reference Only 

Transmittal Number 

Client Submittal Date 08/22/2015 

Due Date 08/28/2015 

Due Date Comments 

Client Date 

Expedite 

Expedite Instructions 

Letter of Trans m ittal 

Yes 

Printl.iew 

h GForce Resumes for Special hspectors .pdf 

Plan Checks - Pending 

pep Date 

08/22/2015 

pep Documents 

Plan Checks - Reviewed 

Art Watson - Special lnspector.pdf 

h Ricardo Hernandez ACl.pdf 

per Date per Documents 

CBO Approved 

cboa Documents cboa Date 

CBO Conditionally Approved 

cboca Documents cboca Date 

CBO Review-Comments 

cborc Documents cborc Date 

CBO Reference Only 

cboro Documents cboro Date 

https ://b1A1et2. bureaU1.er i las . com'b1A1et/htrrUl.i eV'iform.iface?pv= 1 &pd= 1 

pep Comments 

per Comments 

cboa Comments 

cboca Comments 

cborc Comments 

cboro Comments 

1/2 



TRIAL MODE − a valid license will remove this message. See the keywords property of this PDF for more information.

9/4/2015 Printl.iew 

Bureau Veritas - Customer Portal - Print 

PLANS 
Segmentation Selection 

Project Abengoa Mojave Solar Project "' 

Submittal ELEC-1-46.02X1-A&B Electrical Plans for the water Treatment Multimedia Filters-PCX 
Title 

General Information 

Submittal Title ELEC-1-46.02X1 -A&B Bectrical Plans for the Water Treatment Multimedia Filters-PCX 

Submittal Description CBO Conditional Approval 

Transmittal Number 

Client Submittal Date 08/04/2015 

Due Date 

Due Date Comments 

Client Date 

Expedite 

Expedite Instructions 

Letter of Trans m ittal 

Yes 

h ELEC-1-46.02-A&B Bectrical Plans for Water Treatment Multimedia Filters-PC5.pdf 

Plan Checks - Pending 

pep Date pep Documents 

Plan Checks - Reviewed 

per Date per Documents 

CBO Approved 

cboa Documents cboa Date 

CBO Conditionally Approved 

cboca Documents 

6007-PLN-LEF-12-32-5005_R01.pdf 

h 6007-PLN-LEF-12-32-5011 _R01.pdf 

k 6007-PLN-LEF-12-32-5012_R01 .pdf 

h 6007-PLN-LEF-12-32-5003_R01 .pdf 

6007-PLN-LEF-12-32-5004_R01 .pdf 

CBO Review-Comments 

cborc Documents 

https ://b1A1et2. bureaU1.er i las . com'b1A1et/htrrUl.i eV'iform.iface?pv= 1 &pd= 1 

cborc Date 

pep Comments 

per Comments 

cboa Comments 

cboca Date cboca Comments 

08/12/2015 CBO Conditionally Approved 

cborc Comments 

1/2 



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 12/3/14 Description: Civil Master Drawing List

Line No.Line No.Line No.Line No. Sheet No.Sheet No.Sheet No.Sheet No. DescriptionDescriptionDescriptionDescription Type of DocumentType of DocumentType of DocumentType of Document
Revision Revision Revision Revision 
NumberNumberNumberNumber

Applicable Applicable Applicable Applicable 
Condition of Condition of Condition of Condition of 
CertificationCertificationCertificationCertification

Vendor Vendor Vendor Vendor 
Supplied or Supplied or Supplied or Supplied or 

EOREOREOREOR

Reason for Reason for Reason for Reason for 
SubmittalSubmittalSubmittalSubmittal

Site Plan Drawing NA GEN-2 VENDOR Approval

1 6007-PLN-GFE-00-50-C001 Temporary Tortoise Exclusion Fencing Plan - Sheet Index and Key Map Drawing NA CIVIL - 1 VENDOR Approval

2 6007-PLN-GFE-00-50-C002 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

3 6007-PLN-GFE-00-50-C003 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

4 6007-PLN-GFE-00-50-C004 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

5 6007-PLN-GFE-00-50-C005 Temporary Tortoise Exclusion Fencing Plan - Fence Details Drawing NA CIVIL - 1 VENDOR Approval

6 6007-PLN-GFE-00-50-C000 Construction Plans Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval
7 6007-PLN-GFE-00-50-C006 Sheet Index Drawing NA CIVIL - 1 VENDOR Approval
8 6007-PLN-GFE-00-50-C007 General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval
9 6007-PLN-GFE-00-50-C010 Solar Field Grading and Drainage - Kay Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

10 6007-PLN-GFE-00-50-C011 Alpha West - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

11 6007-PLN-GFE-00-50-C016 Alpha West Solar Field Grading and Drainage - Plan A2 Drawing NA CIVIL - 1 VENDOR Approval

12 6007-PLN-GFE-00-50-C020 Alpha West Solar Field Grading and Drainage - Plan B3W Drawing NA CIVIL - 1 VENDOR Approval
13 6007-PLN-GFE-00-50-C021 Alpha East Solar Field Grading and Drainage - Plan B3E Drawing NA CIVIL - 1 VENDOR Approval
14 6007-PLN-GFE-00-50-C022 Alpha East Solar Field Grading and Drainage - Plan B4 Drawing NA CIVIL - 1 VENDOR Approval
15 6007-PLN-GFE-00-50-C023 Alpha East Solar Field Grading and Drainage - Plan B5 Drawing NA CIVIL - 1 VENDOR Approval
16 6007-PLN-GFE-00-50-C027 Alpha West Solar Field Grading and Drainage - Plan C3W Drawing NA CIVIL - 1 VENDOR Approval
17 6007-PLN-GFE-00-50-C028 Alpha East Solar Field Grading and Drainage - Plan C3E Drawing NA CIVIL - 1 VENDOR Approval
18 6007-PLN-GFE-00-50-C029 Alpha East Solar Field Grading and Drainage - Plan C4 Drawing NA CIVIL - 1 VENDOR Approval
19 6007-PLN-GFE-00-50-C030 Alpha East Solar Field Grading and Drainage - Plan C5 Drawing NA CIVIL - 1 VENDOR Approval
20 6007-PLN-GFE-00-50-C042 Beta East Solar Field Grading and Drainage - Plan F7 Drawing NA CIVIL - 1 VENDOR Approval
21 6007-PLN-GFE-00-50-C043 Alpha/Beta Power Island Paving, Grading and Drainage - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval
22 6007-PLN-GFE-00-50-C044 Alpha Power Island Paving, Grading and Drainage Details Drawing NA CIVIL - 1 VENDOR Approval
23 6007-PLN-GFE-00-50-C045 South Alpha Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval
24 6007-PLN-GFE-00-50-C046 North Alpha Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval
25 6007-PLN-GFE-00-50-C047 South Beta Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval
26 6007-PLN-GFE-00-50-C048 North Beta Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval
27 6007-PLN-GFE-00-50-C049 Channels - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval
28 6007-PLN-GFE-00-50-C050 Channels - Typical Sections I Drawing NA CIVIL - 1 VENDOR Approval
29 6007-PLN-GFE-00-50-C171 Channels - Typical Sections II Drawing NA CIVIL - 1 VENDOR Approval
30 6007-PLN-GFE-00-50-C172 Channels - Typical Sections III Drawing NA CIVIL - 1 VENDOR Approval
31 6007-PLN-GFE-00-50-C177 Lockhart Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval
32 6007-PLN-GFE-00-50-C178 Lockhart Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval
33 6007-PLN-GFE-00-50-C179 Lockhart Channel Plan-Profile - Sta 44+00 to 55+50 Drawing NA CIVIL - 1 VENDOR Approval
34 6007-PLN-GFE-00-50-C180 Lockhart Channel Plan-Profile - Sta 55+50 to 67+00 Drawing NA CIVIL - 1 VENDOR Approval
35 6007-PLN-GFE-00-50-C056 Lockhart Channel Plan-Profile - Sta 67+00 to 78+50 Drawing NA CIVIL - 1 VENDOR Approval
36 6007-PLN-GFE-00-50-C057 Lockhart Channel Plan-Profile - Sta 78+50 to 90+00 Drawing NA CIVIL - 1 VENDOR Approval
37 6007-PLN-GFE-00-50-C058 Lockhart Channel Plan-Profile - Sta 90+00 to 101+50 Drawing NA CIVIL - 1 VENDOR Approval
38 6007-PLN-GFE-00-50-C059 Lockhart Channel Plan-Profile - Sta 101+50 to 113+00 Drawing NA CIVIL - 1 VENDOR Approval
39 6007-PLN-GFE-00-50-C060 Lockhart Channel Plan-Profile - Sta 113+00 to 124+50 Drawing NA CIVIL - 1 VENDOR Approval
40 6007-PLN-GFE-00-50-C061 Lockhart Channel Plan-Profile - Sta 124+50 to 135+00 Drawing NA CIVIL - 1 VENDOR Approval
41 6007-PLN-GFE-00-50-C062 Lockhart Channel Plan-Profile - Sta 135+00 to 146+50 Drawing NA CIVIL - 1 VENDOR Approval
42 6007-PLN-GFE-00-50-C063 Lockhart Channel Plan-Profile - Sta 146+50 to 148+00 Drawing NA CIVIL - 1 VENDOR Approval
43 6007-PLN-GFE-00-50-C064 West Alpha Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval
44 6007-PLN-GFE-00-50-C065 West Alpha Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval
45 6007-PLN-GFE-00-50-C066 West Alpha Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval
46 6007-PLN-GFE-00-50-C067 West Alpha Channel Plan-Profile - Sta 44+00 to 55+00 Drawing NA CIVIL - 1 VENDOR Approval
47 6007-PLN-GFE-00-50-C068 West Alpha Channel Plan-Profile - Sta 55+00 to 66+50 Drawing NA CIVIL - 1 VENDOR Approval
48 6007-PLN-GFE-00-50-C069 West Alpha Channel Plan-Profile - Sta 66+50 to 78+00 Drawing NA CIVIL - 1 VENDOR Approval
49 6007-PLN-GFE-00-50-C070 West Alpha Channel Plan-Profile - Sta 78+00 to 88+00 Drawing NA CIVIL - 1 VENDOR Approval
50 6007-PLN-GFE-00-50-C071 West Alpha Channel Plan-Profile - Sta 88+00 to 98+00 Drawing NA CIVIL - 1 VENDOR Approval
51 6007-PLN-GFE-00-50-C072 Main Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval
52 6007-PLN-GFE-00-50-C073 Main Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval
53 6007-PLN-GFE-00-50-C099 Main Beta Channel Plan-Profile - Sta 32+50 to 43+50 Drawing NA CIVIL - 1 VENDOR Approval
54 6007-PLN-GFE-00-50-C100 Main Beta Channel Plan-Profile - Sta 43+50 to 55+00 Drawing NA CIVIL - 1 VENDOR Approval
55 6007-PLN-GFE-00-50-C101 Main Beta Channel Plan-Profile - Sta 55+00 to 66+50 Drawing NA CIVIL - 1 VENDOR Approval
56 6007-PLN-GFE-00-50-C102 Main Beta Channel Plan-Profile - Sta 66+50 to 78+00 Drawing NA CIVIL - 1 VENDOR Approval
57 6007-PLN-GFE-00-50-C103 Main Beta Channel Plan-Profile - Sta 78+00 to 88+65.52 Drawing NA CIVIL - 1 VENDOR Approval
58 6007-PLN-GFE-00-50-C104 East Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval
59 6007-PLN-GFE-00-50-C105 East Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval
60 6007-PLN-GFE-00-50-C106 East Beta Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval
61 6007-PLN-GFE-00-50-C107 East Beta Channel Plan-Profile - Sta 44+00 to 55+50 Drawing NA CIVIL - 1 VENDOR Approval
62 6007-PLN-GFE-00-50-C108 East Beta Channel Plan-Profile - Sta 55+50 to 66+69.76 Drawing NA CIVIL - 1 VENDOR Approval
63 6007-PLN-GFE-00-50-C109 South Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval
64 6007-PLN-GFE-00-50-C110 South Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval
65 6007-PLN-GFE-00-50-C111 South Beta Channel Plan-Profile - Sta 32+50 to 38+10.23 Drawing NA CIVIL - 1 VENDOR Approval
66 6007-PLN-GFE-00-50-C112 West Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval
67 6007-PLN-GFE-00-50-C113 West Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval
68 6007-PLN-GFE-00-50-C114 West Beta Channel Plan-Profile - Sta 32+50 to 37+80.68 Drawing NA CIVIL - 1 VENDOR Approval
69 6007-PLN-GFE-00-50-C115 Harper Lake Rd Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval
70 6007-PLN-GFE-00-50-C116 Harper Lake Rd Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval
71 6007-PLN-GFE-00-50-C117 Lockhart Rd West Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval
72 6007-PLN-GFE-00-50-C118 Lockhart Rd West Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval
73 6007-PLN-GFE-00-50-C119 Lockhart Rd East Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval
74 6007-PLN-GFE-00-50-C120 Lockhart Rd East Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval
75 6007-PLN-GFE-00-50-C121 Fencing Plan - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval
76 6007-PLN-GFE-00-50-C122 Fencing Plan - Details I Drawing NA CIVIL - 1 VENDOR Approval
77 6007-PLN-GFE-00-50-C123 Fencing Plan - Details II Drawing NA CIVIL - 1 VENDOR Approval
78 6007-PLN-GFE-00-50-C124 Alpha West Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval
79 6007-PLN-GFE-00-50-C350 Alpha East Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval
80 6007-PLN-GFE-00-50-C354 Beta East/West Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval
81 Electrical Grounding Details Electrical Grounding Details Drawing NA CIVIL - 1 VENDOR Approval
82 Electrical Grounding Details Electrical Grounding Details Drawing NA CIVIL - 1 VENDOR Approval
83 Fence Grounding Plan Alpha Site Fence Grounding Plan Alpha Site Drawing NA CIVIL - 1 VENDOR Approval
84 Fence Grounding Plan Alpha/Beta Site Fence Grounding Plan Alpha/Beta Site Drawing NA CIVIL - 1 VENDOR Approval
85 Fence Grounding Plan Beta Site Fence Grounding Plan Beta Site Drawing NA CIVIL - 1 VENDOR Approval
86 6007-PLN-GFE-00-50-C370 Demolition - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval
87 6007-PLN-GFE-00-50-C373 Demolition - Plan Sheet 1 Drawing NA CIVIL - 1 VENDOR Approval
88 6007-PLN-GFE-00-50-C374 Demolition - Plan Sheet 2 Drawing NA CIVIL - 1 VENDOR Approval
89 6007-PLN-GFE-00-50-C375 Demolition - Plan Sheet 3 Drawing NA CIVIL - 1 VENDOR Approval
90 6007-PLN-GFE-00-50-C376 Demolition - Details A and B Drawing NA CIVIL - 1 VENDOR Approval
91 6007-PLN-GFE-00-50-C351 Demolition - Details C and D Drawing NA CIVIL - 1 VENDOR Approval
92 6007-PLN-GFE-00-50-C352 Demolition - Details E Drawing NA CIVIL - 1 VENDOR Approval
93 6007-PLN-GFE-00-50-C360 Demolition - Details F Drawing NA CIVIL - 1 VENDOR Approval
94 6007-PLN-GFE-00-50-C361 Demolition - Details G and H Drawing NA CIVIL - 1 VENDOR Approval
95 6007-PLN-GFE-00-50-C362 Demolition - Details I and J Drawing NA CIVIL - 1 VENDOR Approval
96 6007-PLN-GFE-00-50-C363 Demolition - Details K and L Drawing NA CIVIL - 1 VENDOR Approval
97 6007-PLN-GFE-00-50-C364 Temporary Construction - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval
98 6007-PLN-GFE-00-50-C365 Temporary Construction - Details I Drawing NA CIVIL - 1 VENDOR Approval
99 6007-PLN-GFE-00-50-C366 Temporary Construction - Details II Drawing NA CIVIL - 1 VENDOR Approval

100 6007-PLN-GFE-00-50-C367 Temporary Construction - Alpha Island Temporary Facilities Drawing NA CIVIL - 1 VENDOR Approval
101 6007-PLN-GFE-00-50-C368 Temporary Construction - Alpha West Laydown Area Drawing NA CIVIL - 1 VENDOR Approval
102 6007-PLN-GFE-00-50-C369 Temporary Construction - Beta Island Temporary Facilities Drawing NA CIVIL - 1 VENDOR Approval
103 6007-PLN-GFE-00-50-C385 Temporary Construction - Beta South Laydown Area Drawing NA CIVIL - 1 VENDOR Approval
104 6007-PLN-GFE-00-50-C386 Water Pollution Control - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval
105 6007-PLN-GFE-00-50-C387 Water Pollution Control - Typical Construction Staging Area Drawing NA CIVIL - 1 VENDOR Approval
106 6007-PLN-GFE-00-50-C306 Water Pollution Control Alpha West and Alpha East Drawing NA CIVIL - 1 VENDOR Approval
107 6007-PLN-GFE-00-50-C307 Water Pollution Control Alpha East and Beta West Drawing NA CIVIL - 1 VENDOR Approval
108 6007-PLN-GFE-00-50-C308 Water Pollution Control - Beta East and Beta West Drawing NA CIVIL - 1 VENDOR Approval
109 6007-PLN-GFE-00-50-C309 Water Pollution Control - Details I Drawing NA CIVIL - 1 VENDOR Approval
110 6007-PLN-GFE-00-50-C310 Water Pollution Control - Details II Drawing NA CIVIL - 1 VENDOR Approval
111 6007-PLN-GFE-00-50-C311 Water Pollution Control - Typical Mirror Field Erosion Control Layout Drawing NA CIVIL - 1 VENDOR Approval
112 6007-PLN-GFE-00-50-C447 C349 Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval
113 6007-PLN-GFE-00-50-C448 C350 Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval
114 6007-PLN-GFE-00-50-C449 C351 Harper Lake Road Plan - Profile Sta10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval
115 6007-PLN-GFE-00-50-C450 C352 Harper Lake Road Plan - Profile Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval
116 6007-PLN-GFE-00-50-C451 C354 Harper Lake Road Roadway Typical Sections Drawing NA CIVIL - 1 VENDOR Approval
117 6007-PLN-GFE-00-50-C452 C360 Lockhart Road Plan - Profile Sta 10+00 to 19+50 Drawing NA CIVIL - 1 VENDOR Approval
118 6007-PLN-GFE-00-50-C453 C361 Lockhart Road Plan - Profile Sta 19+50 to 31+00 Drawing NA CIVIL - 1 VENDOR Approval
119 6007-PLN-GFE-00-50-C551 C362 Lockhart Road Plan - Profile Sta 31+00 to 42+50 Drawing NA CIVIL - 1 VENDOR Approval
120 6007-PLN-GFE-00-50-C552 C363 Lockhart Road Plan - Profile Sta 42+50 to 54+00 Drawing NA CIVIL - 1 VENDOR Approval
121 6007-PLN-GFE-00-50-C553 C364 Lockhart Road Plan - Profile Sta 54+00 to 65+50 Drawing NA CIVIL - 1 VENDOR Approval
122 6007-PLN-GFE-00-50-C554 C365 Lockhart Road Plan - Profile Sta 65+50 to 77+00 Drawing NA CIVIL - 1 VENDOR Approval
123 6007-PLN-GFE-00-50-C555 C366 Lockhart Road Plan - Profile Sta 77+00 to 88+50 Drawing NA CIVIL - 1 VENDOR Approval
124 6007-PLN-GFE-00-50-C556 C367 Lockhart Road Plan - Profile Sta 88+50 to 100+00 Drawing NA CIVIL - 1 VENDOR Approval
125 6007-PLN-GFE-00-50-C557 C370 Lockhart Road Roadway Typical Sections Drawing NA CIVIL - 1 VENDOR Approval
126 6007-PLN-GFE-00-50-C558 C371 Barrier Details SKT Terminal System Drawing NA CIVIL - 1 VENDOR Approval
127 6007-PLN-GFE-00-50-C601 C372 Barrier Details Type 12A Layout Drawing NA CIVIL - 1 VENDOR Approval
128 6007-PLN-GFE-00-50-C602 C380 Barrier Details Type WB Transition Drawing NA CIVIL - 1 VENDOR Approval
129 6007-PLN-GFE-00-50-C603 C381 Barrier Details Type 12AA Layout Drawing NA CIVIL - 1 VENDOR Approval
130 6007-PLN-GFE-00-50-C604 C382 San Bernardino County Street Marker Details Drawing NA CIVIL - 1 VENDOR Approval
131 6007-PLN-GFE-00-50-C605 C307 Beta Power Island Entrance Road Typical Section and Details Drawing NA CIVIL - 1 VENDOR Approval
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132 6007-PLN-GFE-00-50-C606 C309 Beta Power Island Entrance Road Plan - Profile Sta 10+00  to21+00 Drawing NA CIVIL - 1 VENDOR Approval
133 6007-PLN-GFE-00-50-C607 C310 Beta Power Island Entrance Road Plan - Profile Sta 21+00 to32+50 Drawing NA CIVIL - 1 VENDOR Approval
134 6007-PLN-GFE-00-50-C651 C311 Beta Power Island Entrance Road Plan - Profile Sta 32+50 to43+27+ Drawing NA CIVIL - 1 VENDOR Approval
135 6007-PLN-GFE-00-50-C709 Process Wastewater Evaporation Ponds and Bioremediation Facilities Drawing NA CIVIL - 1 VENDOR Approval

136 6007-PLN-GFG-00-50-C500 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

137 6007-PLN-GFG-00-50-C501 Mirror Assebly Building General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

138 6007-PLN-GFG-00-50-C502 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Site Plan Drawing NA CIVIL - 1 VENDOR Approval

139 6007-PLN-GFG-00-50-C503 Mirror Assebly Building Water Pollution Control Plan Drawing NA CIVIL - 1 VENDOR Approval

140 6007-PLN-GFG-00-50-C504 Mirror Assebly Building Paving, Grading and Drainage Details I Drawing NA CIVIL - 1 VENDOR Approval

141 6007-PLN-GFG-00-50-C510 Mirror Assebly Building Temporary Construction Plan I Drawing NA CIVIL - 1 VENDOR Approval

142 6007-PLN-GFG-00-50-C511 Mirror Assebly Building Temporary Construction Plan II Drawing NA CIVIL - 1 VENDOR Approval

143 6007-PLN-GFG-00-50-C512 Mirror Assebly Building Civil Works General Details I Drawing NA CIVIL - 1 VENDOR Approval

144 6007-PLN-GFG-00-50-C513 Mirror Assebly Building Temporary Construction Details II Drawing NA CIVIL - 1 VENDOR Approval

145 6007-HMD-GFG-00-50-0010 Mirror Assembly Building SWPPP Amendment Log Drawing NA CIVIL - 1 VENDOR Approval

146 6007-CAL-GFG-00-50-DM01 Mirror Assembly Building Drainage Memo Calculation NA CIVIL - 1 VENDOR Approval

147 6007-PLN-GFE-00-50-C012 Beta West - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

148 6007-PLN-GFE-00-50-C013 Beta East - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

149 6007-PLN-GFE-00-50-C031 Beta West Solar Field Grading and Drainage - Plan D4 Drawing NA CIVIL - 1 VENDOR Approval

150 6007-PLN-GFE-00-50-C032 Beta West/East Solar Field Grading and Drainage - Plan D5 Drawing NA CIVIL - 1 VENDOR Approval

151 6007-PLN-GFE-00-50-C033 Beta East Solar Field Grading and Drainage - Plan D6 Drawing NA CIVIL - 1 VENDOR Approval

152 6007-PLN-GFE-00-50-C034 Beta East Solar Field Grading and Drainage - Plan D7 Drawing NA CIVIL - 1 VENDOR Approval

153 6007-PLN-GFE-00-50-C035 Beta West Solar Field Grading and Drainage - Plan E4 Drawing NA CIVIL - 1 VENDOR Approval

154 6007-PLN-GFE-00-50-C036 Beta West/East Solar Field Grading and Drainage - Plan E5 Drawing NA CIVIL - 1 VENDOR Approval

155 6007-PLN-GFE-00-50-C037 Beta East Solar Field Grading and Drainage - Plan E6 Drawing NA CIVIL - 1 VENDOR Approval

156 6007-PLN-GFE-00-50-C038 Beta East Solar Field Grading and Drainage - Plan E7 Drawing NA CIVIL - 1 VENDOR Approval

157 6007-PLN-GFE-00-50-C039 Beta East Solar Field Grading and Drainage - Plan F5 Drawing NA CIVIL - 1 VENDOR Approval

158 6007-PLN-GFE-00-50-C040 Beta East Solar Field Grading and Drainage - Plan F6 Drawing NA CIVIL - 1 VENDOR Approval

159 6007-PLN-GFE-00-50-C041 Beta East Solar Field Grading and Drainage - Plan F7 Drawing NA CIVIL - 1 VENDOR Approval

160 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR Approval

161 6007-PLN-GFG-00-50-C549 Evaporation Ponds / Bioremediation Facilities Alpha and Beta Sites Cover Sheet Drawing 1 CIVIL - 1 VENDOR Approval

162 6007-PLN-GFG-00-50-C550 Evaporation Ponds / Bioremediation Facilities General Notes, Legend and Abbreviations Drawing 1 CIVIL - 1 VENDOR Approval

163 6007-PLN-GFG-00-50-C551 Evaporation Ponds / Bioremediation Facilities Alpha Site Plan Drawing 1 CIVIL - 1 VENDOR Approval

164 6007-PLN-GFG-00-50-C552 Evaporation Ponds / Bioremediation Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Approval

165 6007-PLN-GFG-00-50-C553 Evaporation Ponds / Bioremediation Facilities Alpha Site Pond Sections Drawing 1 CIVIL - 1 VENDOR Approval

166 6007-PLN-GFG-00-50-C554 Evaporation Ponds / Bioremediation Facilities Alpha Site Details Drawing 1 CIVIL - 1 VENDOR Approval

167 6007-PLN-GFG-00-50-C555 Evaporation Ponds / Bioremediation Facilities Alpha Site Details 2 Drawing 1 CIVIL - 1 VENDOR Approval

168 6007-PLN-GFG-00-50-C556 Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities Plan Drawing 1 CIVIL - 1 VENDOR Approval

169 6007-PLN-GFG-00-50-C557 Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities Sections and Details Drawing 1 CIVIL - 1 VENDOR Approval

170 6007-PLN-GFG-00-50-C558 Evaporation Ponds / Bioremediation Facilities Beta Site Plan Drawing 1 CIVIL - 1 VENDOR Approval

171 6007-PLN-GFG-00-50-C559 Evaporation Ponds / Bioremediation Facilities Beta Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Approval

172 6007-PLN-GFG-00-50-C560 Evaporation Ponds / Bioremediation Facilities Beta Site Pond Sections Drawing 1 CIVIL - 1 VENDOR Approval

173 6007-PLN-GFG-00-50-C561 Evaporation Ponds / Bioremediation Facilities Beta Site Details Drawing 1 CIVIL - 1 VENDOR Approval

174 6007-PLN-GFG-00-50-C562 Evaporation Ponds / Bioremediation Facilities Beta Site Details 2 Drawing 1 CIVIL - 1 VENDOR Approval

175 6007-PLN-GFG-00-50-C563 Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities Plan Drawing 1 CIVIL - 1 VENDOR Approval

176 6007-PLN-GFG-00-50-C564 Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities Sections and Details Drawing 1 CIVIL - 1 VENDOR Approval

177 6007-PLN-GFG-00-50-C600 Raw Water Pipe and Evaporation Pond Force Main Construction Plans Cover Sheet Drawing 0 CIVIL - 1 VENDOR Approval

178 6007-PLN-GFG-00-50-C601 Raw Water Pipe and Evaporation Pond Force Main General Notes, Legend and Abbreviations Drawing 0 CIVIL - 1 VENDOR Approval

179 6007-PLN-GFG-00-50-C602 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan I Drawing 0 CIVIL - 1 VENDOR Approval

180 6007-PLN-GFG-00-50-C603 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan II Drawing 0 CIVIL - 1 VENDOR Approval

181 6007-PLN-GFG-00-50-C604 Raw Water Pipe and Evaporation Pond Force Main Alpha Site Evaporation Pond Force Main Drawing 0 CIVIL - 1 VENDOR Approval

182 6007-PLN-GFG-00-50-C605 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan I Drawing 0 CIVIL - 1 VENDOR Approval

183 6007-PLN-GFG-00-50-C606 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan II Drawing 0 CIVIL - 1 VENDOR Approval

184 6007-PLN-GFG-00-50-C607 Raw Water Pipe and Evaporation Pond Force Main Beta Site Evaporation Pond Force Main Drawing 0 CIVIL - 1 VENDOR Approval

185 6007-PLN-GFG-00-50-C649 Onsite Waste Water Disposal Systems Alpha and Beta Sites Cover Sheet Drawing 1 CIVIL - 1 VENDOR Approval

186 6007-PLN-GFG-00-50-C650 Onsite Waste Water Disposal Systems General Notes, Legend and Abbreviations Drawing 1 CIVIL - 1 VENDOR Approval

187 6007-PLN-GFG-00-50-C651 Onsite Waste Water Disposal Systems Alpha/Beta Waste Water Disposal Systems Key Map, Notes and Details Drawing 1 CIVIL - 1 VENDOR Approval

188 6007-PLN-GFG-00-50-C652 Onsite Waste Water Disposal Systems Waste Water Disposal System Alpha Plot Plan Drawing 1 CIVIL - 1 VENDOR Approval

189 6007-PLN-GFG-00-50-C653 Onsite Waste Water Disposal Systems Waste Water Disposal System Beta Plot Plan Drawing 1 CIVIL - 1 VENDOR Approval

190 6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories Specifications Spec 1 CIVIL - 1 EOR Approval

191 6007-ESP-ATP-00-50-3200 Concrete Reinforcement Specifications Spec 1 CIVIL - 1 EOR Approval

192 6007-ESP-ATP-00-50-5120 Structural Steel Specifications Spec 1 CIVIL - 1 EOR Approval

193 6007-ESP-ATP-00-50-C021 Civil Site Prep Technical Specifications Spec 1 CIVIL - 1 EOR Approval

194 6007-ESP-ATP-00-50-C022 Flexible Pavement Specifications Spec 0 CIVIL - 1 EOR Approval

195 6007-ESP-ATP-00-50-C024 Site Clearing and Rough Grading Specifications Spec 0 CIVIL - 1 EOR Approval

196 6007-ESP-ATP-00-50-C025 Earthwork Specifications Spec 0 CIVIL - 1 EOR Approval

197 6007-ESP-ATP-00-50-C026 Erosion, Sediment Control Specifications Spec 0 CIVIL - 1 EOR Approval

198 6007-ESP-ATP-00-50-C028 Aggregate Base Course Specifications Spec 0 CIVIL - 1 EOR Approval

199 6007-ESP-ATP-00-50-C029 Cast-In-Place Concrete Specifications Spec 0 CIVIL - 1 EOR Approval

200 6007-ESP-ATP-00-50-C030 Site Dust Control Specifications Spec 0 CIVIL - 1 EOR Approval

201 6007-ESP-ATP-00-50-C014 Ready Mix Concrete Production & Delivery Specifications Spec 0 CIVIL - 1 EOR Approval

202 6007-ESP-ATP-00-50-C015 Particular Commercial Conditions for Ready Mix Concrete Production & Delivery Specifications Spec 0 CIVIL - 1 EOR Approval

203 6007-ESP-ATP-00-50-GW001.01 Groundwater Well Reconnaissance & Abandonment Specification Adendum Spec 1 CIVIL - 1 EOR Approval

204 6007-ESP-ATP-00-50-WTW001 Groundwater Well Construction Specifications Spec 0 CIVIL - 1 EOR Approval

205 6007-ESP-ATP-00-50-WTW0002 Well Construction Technical Specifications Spec X CIVIL - 1 EOR Approval

206 6007-ESP-ATP-00-50-D001 Demolition Specifications Spec 0 CIVIL - 1 EOR Approval

207 6007-ESP-ATP-00-50-C033 Site Fencing Specifications Spec 0 CIVIL - 1 EOR Approval

208 6007-ESP-ATP-00-50-0001 Site Video Surveillance  Specifications Spec 0 CIVIL - 1 EOR Approval

209 6007-ESP-ATP-00-50-C027 Soil Stabilization Specifications Spec 0 CIVIL - 1 EOR Approval

210 6007-PLN-GFG-00-50-C014 Alpha West Solar Field Grading and Drainage Plan A1 Drawing 5 CIVIL - 1 VENDOR Approval

211 6007-PLN-GFG-00-50-C015 Alpha West Solar Field Grading and Drainage Plan A2 Drawing 5 CIVIL - 1 VENDOR Approval

212 6007-PLN-GFG-00-50-C017 Alpha West Solar Field Grading and Drainage Plan B1 Drawing 5 CIVIL - 1 VENDOR Approval

213 6007-PLN-GFG-00-50-C018 Alpha West Solar Field Grading and Drainage Plan B2 Drawing 5 CIVIL - 1 VENDOR Approval

214 6007-PLN-GFG-00-50-C019 Alpha West Solar Field Grading and Drainage Plan B3W Drawing 5 CIVIL - 1 VENDOR Approval

215 6007-PLN-GFG-00-50-C024 Alpha West Solar Field Grading and Drainage Plan C1 Drawing 5 CIVIL - 1 VENDOR Approval

216 6007-PLN-GFG-00-50-C025 Alpha West Solar Field Grading and Drainage Plan C2 Drawing 5 CIVIL - 1 VENDOR Approval

217 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR Approval

218 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

219 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

220 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

221 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

222 6007-PLN-GFG-00-50-C011 Alpha East - Solar Field Retention Basins Details Drawing 3 CIVIL - 2 VENDOR Approval

223 6007-PLN-GFG-00-50-C016 Alpha East Solar Field Grading and Drainage Plan A3 Drawing 6 CIVIL - 3 VENDOR Approval

224 6007-PLN-GFG-00-50-C020 Alpha West/East Collector Field Grading and Drainage Plan B3E Drawing 6 CIVIL - 4 VENDOR Approval

225 6007-PLN-GFG-00-50-C021 Alpha West/East Collector Field Grading and Drainage Plan B4 Drawing 5 CIVIL - 5 VENDOR Approval

226 6007-PLN-GFG-00-50-C022 Alpha West/East Collector Field Grading and Drainage Plan B5 Drawing 5 CIVIL - 6 VENDOR Approval

227 6007-PLN-GFG-00-50-C023 Alpha West/East Collector Field Grading and Drainage Plan B6 Drawing 5 CIVIL - 7 VENDOR Approval

228 6007-PLN-GFG-00-50-C027 Alpha West/East Collector Field Grading and Drainage Plan C3E Drawing 5 CIVIL - 8 VENDOR Approval

229 6007-PLN-GFG-00-50-C028 Alpha West/East Collector Field Grading and Drainage Plan C4 Drawing 5 CIVIL - 9 VENDOR Approval

230 6007-PLN-GFG-00-50-C029 Alpha West/East Collector Field Grading and Drainage Plan C5 Drawing 5 CIVIL - 10 VENDOR Approval

231 6007-PLN-GFG-00-50-C030 Alpha West/East Collector Field Grading and Drainage Plan C6 Drawing 5 CIVIL - 11 VENDOR Approval

232 6007-PLN-GFG-00-50-C307 Beta Power Island Entrance Road Typical Section and Details Drawing 3 CIVIL - 1 VENDOR Approval

233 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road Plan-Profile Sta 10+00 to 21+00 Drawing 4 CIVIL - 1 VENDOR Approval

234 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road Plan-Profile Sta 21+00 to 32+50 Drawing 4 CIVIL - 1 VENDOR Approval

235 6007-PLN-GFG-00-50-C311 Beta Power Island Entrance Road Plan-Profile Sta 32+50 to 44+00 Drawing 4 CIVIL - 1 VENDOR Approval

236 6007-PLN-GFG-00-50-C312 Beta Power Island Entrance Road Plan-Profile Sta 44+00 to 55+50 Drawing 0 CIVIL - 1 VENDOR Approval

237 6007-PLN-GFG-00-50-C313 Beta Power Island Entrance Road Plan-Profile Sta 55+50 to 64+35 Drawing 0 CIVIL - 1 VENDOR Approval

238 6007-PLN-GFG-00-50-C552 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Permitting

239 6007-PLN-GFG-00-50-C559 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Permitting

240 6007-PLN-GFG-00-50-C376 Lockhart Road West Culvert. Details II Drawing 0 CIVIL - 1 VENDOR Review

241 6007-PLN-GFG-00-50-C500 COVER SHEET Drawing 0 CIVIL -1 VENDOR Review

242 6007-PLN-GFG-00-50-C501 NOTES SHEET Drawing 0 CIVIL - 1 VENDOR Review

243 6007-PLN-GFG-00-50-C502 SITE PLAN Drawing 0 CIVIL - 1 VENDOR Review

244 6007-PLN-GFG-00-50-C503 SITE PLAN Drawing 0 CIVIL - 1 VENDOR Review

245 6007-PLN-GFG-00-50-C504 DETAILS Drawing 0 CIVIL - 1 VENDOR Review

246 6007-PLN-GFG-00-50-C505 DETAILS Drawing NA CIVIL - 1 VENDOR

247 6007-PLN-GFG-00-50-C307 Typical Section and Details Drawing 4 CIVIL - 1 VENDOR Construction

248 6007-PLN-GFG-00-50-C515 Alternate 2 - Temporary Fire Storage and Distribution System Drawing 0 CIVIL - 1 VENDOR Review

249 6007-PLN-GFG-00-50-C006 Sheet Index Drawing 3 CIVIL - 1 VENDOR Construction

250 6007-PLN-GFG-00-50-C008 Beta East  - Lowered NE Transition and Ramp Details Drawing 0 CIVIL - 1 VENDOR Construction

251 6007-PLN-GFG-00-50-C009 Solar Field Grading and Drainage Key Map and Notes Drawing 3 CIVIL - 1 VENDOR Construction

252 6007-PLN-GFG-00-50-C033 Beta East Solar Field Grading and Drainage. Plan D6 Drawing 6 CIVIL - 1 VENDOR Construction

253 6007-PLN-GFG-00-50-C034 Beta East Solar Field Grading and Drainage. Plan D7 Drawing 6 CIVIL - 1 VENDOR Construction

254 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road. Plan-Profile Sta 10+00 to 21+00 Drawing 5 CIVIL - 1 VENDOR Construction

255 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road. Plan-Profile Sta 21+00 to 32+50 Drawing 5 CIVIL - 1 VENDOR Construction

256 6007-PLN-GFG-00-50-C362 Lockhart Road. Plan-Profile Sta 31+00 to 42+50 Drawing 4 CIVIL - 1 VENDOR Construction

257 REPONSE LETTER CIVIL-1-6.00X2-Fencing Plans-PC1 Drawing NA CIVIL - 1 VENDOR Approval
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258 6007-PLN-GFG-00-50-C450 Drawing NA CIVIL - 1 VENDOR Approval

259 Wind Fence_Not Installed_07-13-12 Sealed Drawing NA CIVIL - 1 VENDOR Approval

260 Wind Fence_Retrofit on Installed_07-13-12 Sealed Drawing NA CIVIL - 1 VENDOR Approval

261 6007-PLN-GFG-00-50-C514 Drawing NA CIVIL - 1 VENDOR Approval

262 6007-PLN-GFG-00-50-C549 Alpha and Beta Sites Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

263 6007-PLN-GFG-00-50-C550 General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

264 6007-PLN-GFG-00-50-C551 Alpha Site Plan Drawing NA CIVIL- 1 VENDOR Approval

265 6007-PLN-GFG-00-50-C552 Alpha Site Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

266 6007-PLN-GFG-00-50-C553 Alpha Site Pond Sections Drawing NA CIVIL - 1 VENDOR Approval

267 6007-PLN-GFG-00-50-C554 Alpha Site Details Drawing NA CIVIL - 1 VENDOR Approval

268 6007-PLN-GFG-00-50-C555 Alpha Site Details 2 Drawing NA CIVIL - 1 VENDOR Approval

269 6007-PLN-GFG-00-50-C556 Alpha Site Bioremediation Facilities Plan Drawing NA CIVIL - 1 VENDOR Approval

270 6007-PLN-GFG-00-50-C557 Alpha Site Bioremediation Facilities Sections and Details Drawing NA CIVIL - 1 VENDOR Approval

271 6007-PLN-GFG-00-50-C558 Beta Site Plan Drawing NA CIVIL - 1 VENDOR Approval

272 6007-PLN-GFG-00-50-C559 Beta Site Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

273 6007-PLN-GFG-00-50-C560 Beta Site Pond Sections Drawing NA CIVIL - 1 VENDOR Approval

274 6007-PLN-GFG-00-50-C561 Beta Site Details Drawing NA CIVIL - 1 VENDOR Approval

275 6007-PLN-GFG-00-50-C562 Beta Site Details 2 Drawing NA CIVIL - 1 VENDOR Approval

276 6007-PLN-GFG-00-50-C563 Beta Site Bioremediation Facilities Plan Drawing NA CIVIL - 1 VENDOR Approval

278 6007-PLN-GFG-00-50-C564 Beta Site Bioremediation Facilities Sections and Details Drawing NA CIVIL - 1 VENDOR Approval

279 Tech Memo for Evap Ponds and Bio Fac 3-23-12 Design Technical Memorandum Technical Memo NA CIVIL - 1 VENDOR Approval

280 Regional Water Quality Control Board Documentation Technical Memo NA CIVIL - 1 VENDOR Approval

281 6007-PLN-GFG-00-50-C448 Drawing NA CIVIL - 1 VENDOR Approval

310 Structural Calculations r1 (DS 04-20-12) 0187P-A1&2 - MT-402 Raw-Fire Water Tank -STRUCTURAL CALCULATIONS Calculation NA CIVIL -1 VENDOR Approval

311 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving,Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

314 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

315 6007-CAL-GFG-00-50-002 Wind fence calculations Calculation 0 CIVIL -1 VENDOR Approval

316 6007-PLN-GFG-00-50-C454 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

317 6007-PLN-GFG-00-50-C455 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

318 6007-PLN-GFG-00-50-C456 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

319 6007-PLN-GFG-00-50-C448 Fence Detail Drawing 5 CIVIL -1 VENDOR Approval

320 6007-CAL-GFG-00-50-001 Perimeter Fence Design Calculation 1 CIVIL -1 VENDOR Approval

321 6007-PLN-GFG-00-50-C449 Fence Detail Drawing 4 CIVIL -1 VENDOR Approval

322 Screen Fence Retrofit 08-01/12 Sealed Screen Fence Retrofit Drawing 0 CIVIL -1 VENDOR Approval

333 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

334 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 3 CIVIL -1 VENDOR Approval

335 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 3 CIVIL -1 VENDOR Approval

336 6007-CAL-AGE-25-52-4000 Steam Turbine Generator Foundation - Calculation Report Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

337 6007-CAL-AGE-25-52-8000 Steam Turbine Generator Foundation - Calculation Report Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

338 6007-PLN-AGE-25-52-4000 Steam Turbine Generator Foundation - Cover Sheet - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

339 6007-PLN-AGE-25-52-4020 Steam Turbine Generator Foundation - General notes - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

340 6007-PLN-AGE-25-52-4040 Steam Turbine Generator Foundation - Foundation plan - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

341 6007-PLN-AGE-25-52-4041 Steam Turbine Generator Foundation - Foundation Elevations - Alpha Drawing 3 CIVIL -1 VENDOR Approval

342 6007-PLN-AGE-25-52-4060 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

343 6007-PLN-AGE-25-52-4061 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

344 6007-PLN-AGE-25-52-4062 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

345 6007-PLN-AGE-25-52-4063 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

346 6007-PLN-AGE-25-52-4064 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

347 6007-PLN-AGE-25-52-4065 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

348 6007-PLN-AGE-25-52-4066 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

349 6007-PLN-AGE-25-52-4067 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

350 6007-PLN-AGE-25-52-4068 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

351 6007-PLN-AGE-25-52-4069 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

352 6007-PLN-AGE-25-52-4070 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

353 6007-PLN-AGE-25-52-4071 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

354 6007-PLN-AGE-25-52-4072 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

355 6007-PLN-AGE-25-52-8000 Steam Turbine Generator Foundation - Cover Sheet - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

356 6007-PLN-AGE-25-52-8020 Steam Turbine Generator Foundation - General notes - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

357 6007-PLN-AGE-25-52-8040 Steam Turbine Generator Foundation - Foundation plan - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

358 6007-PLN-AGE-25-52-8041 Steam Turbine Generator Foundation - Foundation Elevations - Beta Drawing 3 CIVIL -1 VENDOR Approval

359 6007-PLN-AGE-25-52-8060 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

360 6007-PLN-AGE-25-52-8061 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

361 6007-PLN-AGE-25-52-8062 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

362 6007-PLN-AGE-25-52-8063 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

363 6007-PLN-AGE-25-52-8064 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

364 6007-PLN-AGE-25-52-8065 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

365 6007-PLN-AGE-25-52-8066 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

366 6007-PLN-AGE-25-52-8067 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

367 6007-PLN-AGE-25-52-8068 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

368 6007-PLN-AGE-25-52-8069 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

369 6007-PLN-AGE-25-52-8070 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

370 6007-PLN-AGE-25-52-8071 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

371 6007-PLN-AGE-25-52-8072 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

372 6007-PLN-GFG-00-50-C549 6007-PLN-GFG-00-50-C549 Drawing 2 CIVIL -1 VENDOR Approval

373 6007-PLN-GFG-00-50-C550 6007-PLN-GFG-00-50-C550 Drawing 2 CIVIL -1 VENDOR Approval

374 6007-PLN-GFG-00-50-C551 6007-PLN-GFG-00-50-C551 Drawing 2 CIVIL -1 VENDOR Approval

375 6007-PLN-GFG-00-50-C553 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Pond Sections Drawing 2 CIVIL -1 VENDOR Approval

376 6007-PLN-GFG-00-50-C554 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details Drawing 2 CIVIL -1 VENDOR Approval

377 6007-PLN-GFG-00-50-C555 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details 2 Drawing 2 CIVIL -1 VENDOR Approval

378 6007-PLN-GFG-00-50-C556 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities Plan Drawing 2 CIVIL -1 VENDOR Approval

379 6007-PLN-GFG-00-50-C557 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities Sections and Details Drawing 2 CIVIL -1 VENDOR Approval

380 6007-PLN-GFG-00-50-C558 Evaporation Ponds/Bioremediation Facilities/Beta Site/Plan Drawing 2 CIVIL -1 VENDOR Approval

381 6007-PLN-GFG-00-50-C560 Evaporation Ponds/Bioremediation Facilities/Beta Site/Pond Sections Drawing 2 CIVIL -1 VENDOR Approval

382 6007-PLN-GFG-00-50-C561 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details Drawing 2 CIVIL -1 VENDOR Approval

383 6007-PLN-GFG-00-50-C562 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details 2 Drawing 2 CIVIL -1 VENDOR Approval

384 6007-PLN-GFG-00-50-C563 Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities Plan Drawing 2 CIVIL -1 VENDOR Approval

385 6007-PLN-GFG-00-50-C564 Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities Sections and Details Drawing 2 CIVIL -1 VENDOR Approval

386 6007-ESP-GFG-00-50-C001 Supplemental Technical Specifications Spec 0 CIVIL -1 VENDOR Approval

387 6007-CAL-AGE-57-52-6277 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

388 6007-PLN-AGE-57-52-6900 cover sheet Drawing 6 CIVIL -1 VENDOR Approval

389 6007-PLN-AGE-57-52-6901 general notes Drawing 5 CIVIL -1 VENDOR Approval

390 6007-PLN-AGE-57-52-6902 Elevation, plan, & Sections for Column 1 to 5 Drawing 6 CIVIL -1 VENDOR Approval

391 6007-PLN-AGE-57-52-6903 Elevation, plan, & Sections for Column 2, 3, 4 Drawing 5 CIVIL -1 VENDOR Approval

392 6007-PLN-AGE-57-52-6904 Elevation, plan, & Sections for Column 1 & 5 Drawing 6 CIVIL -1 VENDOR Approval

393 6007-PLN-AGE-57-52-6905 Elevation, plan, & Sections for Column C11-C20 Drawing 6 CIVIL -1 VENDOR Approval

394 6007-PLN-AGE-25-52-4000 Alpha – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

395 6007-PLN-AGE-25-52-4020 Alpha – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR Approval

396 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

397 6007-PLN-AGE-25-52-4041 Alpha – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR Approval

398 6007-PLN-AGE-25-52-4060 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

399 6007-PLN-AGE-25-52-4061 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

400 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

401 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

402 6007-PLN-AGE-25-52-4064 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

403 6007-PLN-AGE-25-52-4065 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

404 6007-PLN-AGE-25-52-4066 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

405 6007-PLN-AGE-25-52-4067 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

406 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

407 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

408 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

409 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

410 6007-PLN-AGE-25-52-4072 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

411 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

412 6007-PLN-AGE-25-52-8000 Beta – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

413 6007-PLN-AGE-25-52-8020 Beta – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR Approval

414 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

415 6007-PLN-AGE-25-52-8041 Beta – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR Approval

416 6007-PLN-AGE-25-52-8060 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

417 6007-PLN-AGE-25-52-8061 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

418 6007-PLN-AGE-25-52-8062 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

419 6007-PLN-AGE-25-52-8063 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

420 6007-PLN-AGE-25-52-8064 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

421 6007-PLN-AGE-25-52-8065 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval
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422 6007-PLN-AGE-25-52-8066 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

423 6007-PLN-AGE-25-52-8067 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

424 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

425 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

426 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

427 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

428 6007-PLN-AGE-25-52-8072 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

429 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

430 6007-CAL-AGE-25-52-4000 Calculation report for Steam Turbine-Generator Found. Alpha Calculation 5 CIVIL -1 VENDOR Approval

431 6007-CAL-AGE-25-52-8000 Calculation report for Steam Turbine-Generator Found. Beta Calculation 5 CIVIL -1 VENDOR Approval

432 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 5 CIVIL -1 VENDOR Approval

433 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

434 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

435 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR Approval

436 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR Approval

437 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR Approval

438 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

439 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

440 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

441 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

442 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR Approval

443 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR Approval

444 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

445 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

446 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

447 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

448 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR Approval

449 6007-CAL-AGE-57-54-6277 Calculations Calculation 4 CIVIL -1 VENDOR Approval

450 6007-PLN-AGE-57-54-6900 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

451 6007-PLN-AGE-57-54-6901 General Notes Drawing 5 CIVIL -1 VENDOR Approval

452 6007-PLN-AGE-57-54-6902 Plan Views Drawing 5 CIVIL -1 VENDOR Approval

453 6007-PLN-AGE-57-54-6903 Plan Views & Details Drawing 5 CIVIL -1 VENDOR Approval

454 6007-PLN-AGE-57-54-6904 Elevation of Frame A & B Drawing 5 CIVIL -1 VENDOR Approval

455 6007-PLN-AGE-57-54-6905 Elevation of Fraame 1 to 5 Drawing 5 CIVIL -1 VENDOR Approval

456 6007-PLN-AGE-57-54-6906 Connection Details for Frame A & B Drawing 5 CIVIL -1 VENDOR Approval

457 6007-PLN-AGE-57-54-6907 Connection Details for Frame 1 to 5 Drawing 5 CIVIL -1 VENDOR Approval

458 6007-PLN-AGE-57-54-6908 Connection Details for Plan at EL 2064'-3" & 2070'-3" Drawing 5 CIVIL -1 VENDOR Approval

459 6007-PLN-AGE-57-54-6909 Staircase & Baseplate Details Drawing 5 CIVIL -1 VENDOR Approval

460 6007-CAL-AGE-57-54-6700 Calculation Report Calculation 0 CIVIL -1 VENDOR Approval

461 6007-PLN-AGE-57-54-6700 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

462 6007-PLN-AGE-57-54-6701 General Notes Drawing 0 CIVIL -1 VENDOR Approval

463 6007-PLN-AGE-57-54-6702 Plan View Drawing 0 CIVIL -1 VENDOR Approval

464 6007-PLN-AGE-57-54-6703 Plan View & Details Drawing 0 CIVIL -1 VENDOR Approval

465 6007-PLN-AGE-57-54-6704 Elevation A & B Drawing 0 CIVIL -1 VENDOR Approval

466 6007-PLN-AGE-57-54-6705 Elevation of Frame 1 to 5 Drawing 0 CIVIL -1 VENDOR Approval

467 6007-PLN-AGE-57-54-6706 Staircase & Base plate Details Drawing 0 CIVIL -1 VENDOR Approval

468 6007-PLN-AGE-57-54-6707 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

469 6007-PLN-AGE-57-54-6708 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

470 6007-PLN-AGE-57-54-6709 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

471 6007-TMT-AGE-ATE-0993 AG Transmittal Drawing CIVIL -1 VENDOR Approval

472 6007-CAL-AGE-57-52-4950-R03 Main HTF pipe support foundations in PSV areas. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

473 6007-LIS-AGE-58-52-2401-R03 Coordiantes list for Main HTF pipe support foundations in PSV areas. Alpha plant List 3 CIVIL -1 VENDOR Approval

474 6007-PLN-AGE-57-52-2600-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

475 6007-PLN-AGE-57-52-2601-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. General Notes Drawing 3 CIVIL -1 VENDOR Approval

476 6007-PLN-AGE-57-52-2602-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Foundations plan & coordinates Drawing 3 CIVIL -1 VENDOR Approval

477 6007-PLN-AGE-57-52-2603-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details I Drawing 3 CIVIL -1 VENDOR Approval

478 6007-PLN-AGE-57-52-2604-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

479 6007-PLN-AGE-57-52-2605-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details III Drawing 3 CIVIL -1 VENDOR Approval

480 6007-CAL-AGE-58-52-2400-R03 Calculation report for Central plant. HTF main pipe support foundation. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

481 6007-LIS-AGE-58-52-2400-R03 Coordiantes list for Central plant. HTF main pipe support foundation. Alpha plant List 3 CIVIL -1 VENDOR Approval

482 6007-PLN-AGE-58-52-2400-R03 Central Plant, Main HTF Pipes Support Foundations. Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

483 6007-PLN-AGE-58-52-2401-R02 Central Plant, Main HTF Pipes Support Foundations. General Notes Drawing 2 CIVIL -1 VENDOR Approval

484 6007-PLN-AGE-58-52-2402-R02 Central Plant, Main HTF Pipes Support Foundations. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

485 6007-PLN-AGE-58-52-2403-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details I Drawing 3 CIVIL -1 VENDOR Approval

486 6007-PLN-AGE-58-52-2404-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details II Drawing 3 CIVIL -1 VENDOR Approval

487 6007-CAL-AGE-58-52-2405 R02 Calculation report for Central plant. HTF main sleepres-pipes supp. II. Alpha plant Calculation 2 CIVIL -1 VENDOR Approval

488 6007-LIS-AGE-58-52-2405_R02 Coordinates list for Central plant. HTF main sleepres-pipes supp. II. Alpha plant List 2 CIVIL -1 VENDOR Approval

489 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

490 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. General Notes Drawing 2 CIVIL -1 VENDOR Approval

491 6007-PLN-AGE-58-52-2407-R02 Central Plant, Main HTF Pipes Support Foundations II. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

492 6007-PLN-AGE-58-52-2408-R02 Central Plant, Main HTF Pipes Support Foundations II. Sections & details Drawing 2 CIVIL -1 VENDOR Approval

493 6007-CAL-AGE-58-52-2410-R02 Calculation report for Central Plant, HTF Mian Sleepers-Pipes Supp. III. Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

494 6007-LIS-AGE-58-52-2410-R02 Coordinates list for Central Plant, HTF Main Sleepers-Pipes Supp. III. Alpha Plant List 2 CIVIL -1 VENDOR Approval

495 6007-PLN-AGE-58-52-2410-R02 Central Plant, Main HTF Pipes Support Foundations III. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

496 6007-PLN-AGE-58-52-2411-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR Approval

497 6007-PLN-AGE-58-52-2412-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR Approval

498 6007-PLN-AGE-58-52-2413-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details Drawing 2 CIVIL -1 VENDOR Approval

499 6007-PLN-AGE-58-52-2414-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details II Drawing 2 CIVIL -1 VENDOR Approval

500 6007-PLN-AGE-58-52-2415-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details III Drawing 2 CIVIL -1 VENDOR Approval

501 6007-CAL-AGE-57-52-6277 Calculation Report for DrainageChannel Crossing Pipe Support Steel Truss Foundations Far West Calculation 4 CIVIL -1 VENDOR Approval

502 6007-PLN-AGE-57-52-6900  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Cover Sheet Drawing 7 CIVIL -1 VENDOR Approval

503 6007-PLN-AGE-57-52-6901  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations General Notes Drawing 6 CIVIL -1 VENDOR Approval

504 6007-PLN-AGE-57-52-6902  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column 1 to 5 Drawing 7 CIVIL -1 VENDOR Approval

505 6007-PLN-AGE-57-52-6903  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column 2,3 & 4 Drawing 6 CIVIL -1 VENDOR Approval

506 6007-PLN-AGE-57-52-6904  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column 1 & 5 Drawing 7 CIVIL -1 VENDOR Approval

507 6007-PLN-AGE-57-52-6905  Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column C11-C20 Drawing 7 CIVIL -1 VENDOR Approval

508 Sketch STGF Sketch STGF Drawing na CIVIL -1 VENDOR Approval

509 6007-PLN-AGE-25-52-4041 Field Alpha Steam Generator Foundation Elevations (View Only) Drawing 3 CIVIL -1 VENDOR Approval

510 RFI 0005 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR Approval

511 RFI 0006 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR Approval

512 S1 Abengoa Solar Elevator 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

513 6007-PLN-WSI-00-00-A001 Abengoa Solar Architectural 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

514 6007-PLN-WSI-42-73-M001 Abengoa Solar Mechanical 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

515 6007-PLN-WSI-29-82-P001 Abengoa Solar Plumbing 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

516 6007-PLN-ATM-18-53-F1.0 Abengoa Solar Foundation Plans 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

517 LTG-1C Abengoa T24 Electrical 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

518 C13025 Abengoa T 24 Mech & Envl 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

519 C13025 HVAC_Heating_&_Cooling_Calcs Drawing n.a. CIVIL -1 VENDOR Approval

520 6007-PLN-WSI-27-31-E001 Abengoa Solar E-001 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

521 6007-PLN-WSI-27-31-E002 Abengoa Solar E-002 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

522 6007-PLN-WSI-27-31-E003 Abengoa Solar E-003 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

523 6007-PLN-WSI-27-31-E004 Abengoa Solar E-004 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

524 6007-PLN-WSI-27-31-E005 Abengoa Solar E-005 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

525 6007-PLN-AGE-11-50-0000-R04 Effluent water line. Alpha plant. Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

526 6007-PLN-AGE-11-50-0001-R04 Effluent water line. Alpha plant. General Notes Drawing 4 CIVIL -1 VENDOR Approval

527 6007-PLN-AGE-11-50-0002-R04 Effluent water line. Alpha plant. Plan 1 Drawing 4 CIVIL -1 VENDOR Approval

528 6007-PLN-AGE-11-50-0003-R04 Effluent water line. Alpha plant. Plan 2 Drawing 4 CIVIL -1 VENDOR Approval

529 6007-PLN-AGE-11-50-0004-R04 Effluent water line. Alpha plant. Plan 3 Drawing 4 CIVIL -1 VENDOR Approval

530 6007-PLN-AGE-11-50-0005-R04 Effluent water line. Alpha plant. Cross sections Drawing 4 CIVIL -1 VENDOR Approval

531 6007-PLN-AGE-11-50-0006-R04 Effluent water line. Alpha plant. Details Drawing 4 CIVIL -1 VENDOR Approval

532 6007-PLN-GFG-00-50-C551 Alpha Site plan  Evaporation ponds/Bioremediation facilities. Drawing 4 CIVIL -1 VENDOR Approval

533 6007-PLN-GFG-00-50-C552  Alpha Site,  Grading and Drainage Plan,  Evaporation ponds/Bioremediation facilities Drawing 4 CIVIL -1 VENDOR Approval

534 6007-PLN-GFG-00-50-C554   Alpha Site Details,   Evaporation ponds/ Bioremediation facilities Drawing 5 CIVIL -1 VENDOR Approval

535 6007-PLN-GFG-00-50-C555   Alpha site, Details 2,  Evaporation ponds/ bioremediation facilities. Drawing 4 CIVIL -1 VENDOR Approval

536 6007-PLN-GFG-00-50-C556   Alpha site, Bioremediation facilities.  Evaporation ponds/Bioremediation facilities. Drawing 3 CIVIL -1 VENDOR Approval

537 6007-PLN-GFG-00-50-C604  Alpha site, Evaporation ponds, Force main.Evaporation ponds/Bioremediation facilities. Drawing 3 CIVIL -1 VENDOR Approval

538 6007-CAL-AGE-58-52-6400-R02 Calculation Report for HTF pipe supports foundations South Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

539 6007-LIS-AGE-58-52-6400-R01 Coordiantes List for Central Plant South. HTF main pipe supports List 1 CIVIL -1 VENDOR Approval

540 6007-PLN-AGE-58-52-6400-R03 Beta Central Plant, HTF Pipe Support Foundations. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

541 6007-PLN-AGE-58-52-6401-R03 Beta Central Plant, HTF Pipe Support Foundations. General Notes Drawing 3 CIVIL -1 VENDOR Approval

542 6007-PLN-AGE-58-52-6402-R03 Beta Central Plant, HTF Pipe Support Foundations. Foundation Plan Drawing 3 CIVIL -1 VENDOR Approval

543 6007-PLN-AGE-58-52-6404-R03 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details I Drawing 3 CIVIL -1 VENDOR Approval

544 6007-CAL-AGE-23-52-4000 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details II Calculation 3 CIVIL -1 VENDOR Approval

545 6007-CAL-AGE-23-52-4000 Calculation Report for Exitation Transformer Foundation. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

546 6007-CAL-AGE-23-52-8000 Calculation Report for Exitation Transformer Foundation. Beta Plant Calculation 1 CIVIL -1 VENDOR Approval
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547 6007-PLN-AGE-23-52-4000_Rev 01 Alpha. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

548 6007-PLN-AGE-23-52-4020_Rev 01 Alpha. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR Approval

549 6007-PLN-AGE-23-52-4040_Rev 01 Alpha. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR Approval

550 6007-PLN-AGE-23-52-8000_Rev 01 Beta. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

551 6007-PLN-AGE-23-52-8020_Rev 01 Beta. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR Approval

552 6007-PLN-AGE-23-52-8040_Rev 01 Beta. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR Approval

553 6007-LIS-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. Beta Plant List 2 CIVIL -1 VENDOR Approval

554 6007-PLN-AGE-57-52-6600-R02 Main HTF pipe support foundations in PSV areas. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

555 6007-PLN-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. General Notes Drawing 2 CIVIL -1 VENDOR Approval

556 6007-PLN-AGE-57-52-6602-R02 Main HTF pipe support foundations in PSV areas.East & West area foundations plan Drawing 2 CIVIL -1 VENDOR Approval

557 6007-PLN-AGE-57-52-6603-R02 Main HTF pipe support foundations in PSV areas.North & South area foundations plan Drawing 2 CIVIL -1 VENDOR Approval

558 6007-PLN-AGE-57-52-6604-R02 Main HTF pipe support foundations in PSV areas.Sections & details I Drawing 2 CIVIL -1 VENDOR Approval

559 6007-PLN-AGE-57-52-6605-R02 Main HTF pipe support foundations in PSV areas.Sections & details II Drawing 2 CIVIL -1 VENDOR Approval

560 6007-PLN-AGE-57-52-6606-R02 Main HTF pipe support foundations in PSV areas.Sections & details III Drawing 2 CIVIL -1 VENDOR Approval

561 6007-PLN-AGE-57-52-6607-R02 Main HTF pipe support foundations in PSV areas.Sections & details IV Drawing 2 CIVIL -1 VENDOR Approval

562 6007-PLN-AGE-57-52-6608-R02 Main HTF pipe support foundations in PSV areas.Sections & details V Drawing 2 CIVIL -1 VENDOR Approval

563 6007-PLN-AGE-57-52-6609-R02 Main HTF pipe support foundations in PSV areas.Sections & details VI Drawing 2 CIVIL -1 VENDOR Approval

564 6007-PLN-AGE-57-52-6610-R02 Main HTF pipe support foundations in PSV areas.Sections & details VII Drawing 2 CIVIL -1 VENDOR Approval

565 6007-PLN-AGE-57-52-6611-R00 Main HTF pipe support foundations in PSV areas.Sections & details VIII Drawing 0 CIVIL -1 VENDOR Approval

566 6007-PLN-GFG-00-50-C551 Alpha Site plan                                     Drawing 4 CIVIL -1 VENDOR Approval

567 6007-PLN-GFG-00-50-C552 Alpha Site,  Grading and Drainage Plan  Drawing 4 CIVIL -1 VENDOR Approval

568 6007-PLN-GFG-00-50-C554 Alpha Site Details 1                                 Drawing 5 CIVIL -1 VENDOR Approval

569 6007-PLN-GFG-00-50-C555 Alpha site, Details 2                               Drawing 4 CIVIL -1 VENDOR Approval

570 6007-PLN-GFG-00-50-C556 Alpha site, Bioremediation facilities           Drawing 3 CIVIL -1 VENDOR Approval

571 6007-PLN-GFG-00-50-C604 Alpha site, Evaporation ponds, Force main Drawing 3 CIVIL -1 VENDOR Approval

572 6007-PLN-AGE-29-55-4000 Cover Sheet Drawing 6 CIVIL -1 VENDOR Approval

573 6007-PLN-AGE-29-55-4020 General notes Drawing 6 CIVIL -1 VENDOR Approval

574 6007-PLN-AGE-29-55-4040 underground plan Drawing 6 CIVIL -1 VENDOR Approval

575 6007-PLN-AGE-29-55-4060 Details Drawing 6 CIVIL -1 VENDOR Approval

576 6007-PLN-AGE-29-55-4065 Details Drawing 6 CIVIL -1 VENDOR Approval

577 6007-PLN-AGE-00-50-S001 General civil and Structural notes Drawing 3 CIVIL -1 VENDOR Approval

578 6007-CAL-AGE-58-52-2400-R04 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant Calculation 4 CIVIL -1 VENDOR Approval

579 6007-LIS-AGE-58-52-2400-R03 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant List 3 CIVIL -1 VENDOR Approval

580 6007-PLN-AGE-58-52-2400-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

581 6007-PLN-AGE-58-52-2401-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. General Notes Drawing 3 CIVIL -1 VENDOR Approval

582 6007-PLN-AGE-58-52-2402-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

583 6007-PLN-AGE-58-52-2403-R04 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details I Drawing 4 CIVIL -1 VENDOR Approval

584 6007-PLN-AGE-58-52-2404-R04 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details II Drawing 4 CIVIL -1 VENDOR Approval

585 6007-PLN-AGE-58-52-2415-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

586 6007-CAL-AGE-58-52-2405-R03 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

587 6007-LIS-AGE-58-52-2405_R02 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant List 2 CIVIL -1 VENDOR Approval

588 6007-PLN-AGE-58-52-2405-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

589 6007-PLN-AGE-58-52-2406-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. General Notes Drawing 3 CIVIL -1 VENDOR Approval

590 6007-PLN-AGE-58-52-2407-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

591 6007-PLN-AGE-58-52-2408-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Sections and details Drawing 3 CIVIL -1 VENDOR Approval

592 6007-CAL-AGE-58-52-2410-R03 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

593 6007-LIS-AGE-58-52-2410-R02 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant List 2 CIVIL -1 VENDOR Approval

594 6007-PLN-AGE-58-52-2410-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

595 6007-PLN-AGE-58-52-2411-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. General Notes Drawing 3 CIVIL -1 VENDOR Approval

596 6007-PLN-AGE-58-52-2412-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

597 6007-PLN-AGE-58-52-2413-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details I Drawing 3 CIVIL -1 VENDOR Approval

598 6007-PLN-AGE-58-52-2414-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

599 6007-CAL-AGE-57-52-4950-R03 Main HTF Pipes Support Foundations in PSV areas. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

600 6007-LIS-AGE-58-52-2401-R03.pdf Main HTF pipes support foundations in PSV areas.  Alpha Plant List 3 CIVIL -1 VENDOR Approval

601 6007-PLN-AGE-57-52-2600-R03.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

602 6007-PLN-AGE-57-52-2601-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. General Notes. Drawing 4 CIVIL -1 VENDOR Approval

603 6007-PLN-AGE-57-52-2602-R03.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Foundations plan & coordinates. Drawing 3 CIVIL -1 VENDOR Approval

604 6007-PLN-AGE-57-52-2603-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details I Drawing 4 CIVIL -1 VENDOR Approval

605 6007-PLN-AGE-57-52-2604-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details II Drawing 4 CIVIL -1 VENDOR Approval

606 6007-PLN-AGE-57-52-2605-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details III Drawing 4 CIVIL -1 VENDOR Approval

607 6007-PLN-AGE-58-52-2485 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

608 6007-PLN-AGE-58-52-2486 General notes Drawing 2 CIVIL -1 VENDOR Approval

609 6007-PLN-AGE-58-52-2487 Basin layout Drawing 2 CIVIL -1 VENDOR Approval

610 6007-PLN-AGE-58-52-2488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR Approval

611 6007-PLN-AGE-58-52-2489 Sump and trench details Drawing 2 CIVIL -1 VENDOR Approval

612 6007-PLN-AGE-58-52-2490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

613 6007-PLN-AGE-58-52-2491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

614 6007-PLN-AGE-58-52-2492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR Approval

615 6007-CAL-AGE-58-52-2485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR Approval

616 6007-CAL-AGE-58-52-2490 Pump report Calculation 1 CIVIL -1 VENDOR Approval

617 6007-PLN-AGE-58-52-6485 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

618 6007-PLN-AGE-58-52-6486 General notes Drawing 2 CIVIL -1 VENDOR Approval

619 6007-PLN-AGE-58-52-6487 Basin layout Drawing 2 CIVIL -1 VENDOR Approval

620 6007-PLN-AGE-58-52-6488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR Approval

621 6007-PLN-AGE-58-52-6489 Sump and trench details Drawing 2 CIVIL -1 VENDOR Approval

622 6007-PLN-AGE-58-52-6490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

623 6007-PLN-AGE-58-52-6491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

624 6007-PLN-AGE-58-52-6492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR Approval

625 6007-CAL-AGE-58-52-6485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR Approval

626 6007-CAL-AGE-58-52-6490 Pump report Calculation 1 CIVIL -1 VENDOR Approval

627 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

628 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR Approval

629 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

630 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

631 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

632 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR Approval

633 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

634 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

635 6007-PLN-AGE-18-52-4100 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

636 6007-PLN-AGE-18-52-4120 General notes Drawing 1 CIVIL -1 VENDOR Approval

637 6007-PLN-AGE-18-52-4140 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

638 6007-CAL-AGE-18-52-4100 Calc report Calculation 2 CIVIL -1 VENDOR Approval

639 6007-PLN-AGE-18-52-8100 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

640 6007-PLN-AGE-18-52-8120 General notes Drawing 1 CIVIL -1 VENDOR Approval

641 6007-PLN-AGE-18-52-8140 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

642 6007-CAL-AGE-18-52-8100 Calc report Calculation 2 CIVIL -1 VENDOR Approval

643 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

644 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR Approval

645 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

646 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

647 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

648 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR Approval

649 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

650 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

651 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

652 6007-PLN-AGE-18-52-4320 General notes Drawing 1 CIVIL -1 VENDOR Approval

653 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

654 6007-CAL-AGE-18-52-4300 Calc report Calculation 2 CIVIL -1 VENDOR Approval

655 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

656 6007-PLN-AGE-18-52-8320 General notes Drawing 1 CIVIL -1 VENDOR Approval

657 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

658 6007-CAL-AGE-18-52-8300 Calc report Calculation 2 CIVIL -1 VENDOR Approval

659 6007-PLN-AGE-41-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

660 6007-PLN-AGE-41-52-4020 General notes Drawing 2 CIVIL -1 VENDOR Approval

661 6007-PLN-AGE-41-52-4040 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

662 6007-CAL-AGE-41-52-4000 Calc report Calculation 2 CIVIL -1 VENDOR Approval

663 6007-PLN-AGE-41-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

664 6007-PLN-AGE-41-52-8020 General notes Drawing 2 CIVIL -1 VENDOR Approval

665 6007-PLN-AGE-41-52-8040 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

666 6007-CAL-AGE-41-52-8000 Calc report Calculation 2 CIVIL -1 VENDOR Approval

667 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

668 6007-PLN-AGE-16-52-4020 General notes Drawing 1 CIVIL -1 VENDOR Approval

669 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

670 6007-CAL-AGE-16-52-4010 Calc report Calculation 0 CIVIL -1 VENDOR Approval

671 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

Page 5 of 4



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 12/3/14 Description: Civil Master Drawing List

Line No.Line No.Line No.Line No. Sheet No.Sheet No.Sheet No.Sheet No. DescriptionDescriptionDescriptionDescription Type of DocumentType of DocumentType of DocumentType of Document
Revision Revision Revision Revision 
NumberNumberNumberNumber

Applicable Applicable Applicable Applicable 
Condition of Condition of Condition of Condition of 
CertificationCertificationCertificationCertification

Vendor Vendor Vendor Vendor 
Supplied or Supplied or Supplied or Supplied or 

EOREOREOREOR

Reason for Reason for Reason for Reason for 
SubmittalSubmittalSubmittalSubmittal

672 6007-PLN-AGE-16-52-8020 General notes Drawing 1 CIVIL -1 VENDOR Approval

673 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

674 6007-CAL-AGE-16-52-8010 Calc report Calculation 0 CIVIL -1 VENDOR Approval

675 6007-PLN-AGE-40-52-4100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

676 6007-PLN-AGE-40-52-4120-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

677 6007-PLN-AGE-40-52-4140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR Approval

678 6007-PLN-AGE-40-52-4141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

679 6007-PLN-AGE-40-52-4142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

680 6007-PLN-AGE-40-52-4143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR Approval

681 6007-PLN-AGE-40-52-4144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR Approval

682 6007-PLN-AGE-40-52-4145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR Approval

683 6007-PLN-AGE-40-52-4150-R00 Drainage Drawing 0 CIVIL -1 VENDOR Approval

684 6007-PLN-AGE-40-52-4160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR Approval

685 6007-PLN-AGE-40-52-4161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR Approval

686 6007-PLN-AGE-40-52-4162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR Approval

687 6007-PLN-AGE-40-52-4163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR Approval

688 6007-PLN-AGE-40-52-4164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR Approval

689 6007-PLN-AGE-40-52-4173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR Approval

690 6007-CAL-AGE-40-52-4000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR Approval

691 6007-PLN-AGE-40-52-8100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

692 6007-PLN-AGE-40-52-8120-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

693 6007-PLN-AGE-40-52-8140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR Approval

694 6007-PLN-AGE-40-52-8141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

695 6007-PLN-AGE-40-52-8142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

696 6007-PLN-AGE-40-52-8143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR Approval

697 6007-PLN-AGE-40-52-8144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR Approval

698 6007-PLN-AGE-40-52-8145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR Approval

699 6007-PLN-AGE-40-52-8150-R00 Drainage Drawing 0 CIVIL -1 VENDOR Approval

700 6007-PLN-AGE-40-52-8160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR Approval

701 6007-PLN-AGE-40-52-8161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR Approval

702 6007-PLN-AGE-40-52-8162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR Approval

703 6007-PLN-AGE-40-52-8163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR Approval

704 6007-PLN-AGE-40-52-8164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR Approval

705 6007-PLN-AGE-40-52-8173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR Approval

706 6007-CAL-AGE-40-52-8000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR Approval

707 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

708 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

709 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

710 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

711 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

712 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

713 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

714 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

715 6007-PLN-GFG-50-C400 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

716 6007-PLN-GFG-50-C401 General Notes, Legend and Abbreviations Drawing 0 CIVIL -1 VENDOR Approval

717 6007-PLN-GFG-50-C402 Grading and Drainage Plan 1 Drawing 0 CIVIL -1 VENDOR Approval

718 6007-PLN-GFG-50-C403 Grading and Drainage Plan 2 Drawing 0 CIVIL -1 VENDOR Approval

719 6007-PLN-GFG-50-C404 Details Drawing 0 CIVIL -1 VENDOR Approval

720 6007-PLN-GFG-50-C405 Site Sections Drawing 0 CIVIL -1 VENDOR Approval

721 6007-PLN-GFG-50-C406 Water Pollution Control Plan 1 Drawing 0 CIVIL -1 VENDOR Approval

722 6007-PLN-GFG-50-C407 Water Pollution Control Plan 2 Drawing 0 CIVIL -1 VENDOR Approval

723 Eng Temp Trailers G&D Memo Eng Temp Trailers G&D Memo Drawing 0 CIVIL -1 VENDOR Approval

724 6007-PLN-GFG-00-50-C735 Alpha West Laydown Area Drawing 4 CIVIL -1 VENDOR Approval

725 6007-PLN-GFG-00-50-C736 Beta Island Temporary Facilities Drawing 8 CIVIL -1 VENDOR Approval

726 6007-PLN-GFG-00-50-C738 Medical Trailer Location Plan Drawing 0 CIVIL -1 VENDOR Approval

727 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 5 CIVIL -1 VENDOR Approval

728 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

729 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

730 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

731 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

732 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

733 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

734 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

735 6007-CAL-AGE-58-52-6410-R02 Calculation report for vertical loops steel frame foundations Central Plant North, Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

736 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

737 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

738 6007-PLN-AGE-57-52-2312-R05 ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha Plant Drawing 5 CIVIL -1 VENDOR Approval

739 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

740 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

741 6007-PLN-AGE-57-52-2322-R04 AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

742 6007-PLN-AGE-57-52-2323-R04 AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

743 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

744 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

745 6007-PLN-AGE-57-52-2332-R03 ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

746 6007-PLN-AGE-57-52-2333-R03 ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

747 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

748 6007-PLN-AGE-57-52-2335-R03 ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

749 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

750 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

751 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

752 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

753 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

754 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

755 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta Plant Drawing 4 CIVIL -1 VENDOR Approval

756 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

757 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

758 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

759 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

760 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

761 6007-PLN-AGE-57-52-6391-R03 General notes for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

762 6007-PLN-AGE-57-52-6392-R03 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

763 6007-PLN-AGE-57-52-6393-R03 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

764 6007-PLN-AGE-58-52-3600-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

765 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

766 6007-PLN-AGE-58-52-3602-R02 Foundations for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

767 6007-PLN-AGE-58-52-6410-R02 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

768 6007-PLN-AGE-58-52-6411-R02 General notes for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

769 6007-PLN-AGE-58-52-6412-R02 Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

770 6007-PLN-AGE-58-52-6413-R01 Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 1 CIVIL -1 VENDOR Approval

771 6007-CAL-AGE-50-00-2001_R00 Calcuation Report Calculation 4 CIVIL -1 VENDOR Approval

772 Plan Check Reply CIVIL-1-23.01 Drawing 4 CIVIL -1 VENDOR Approval

773 6007-PLN-AGE-29-55-2000 Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

774 6007-PLN-AGE-29-55-2001 General Notes Drawing 4 CIVIL -1 VENDOR Approval

775 6007-PLN-AGE-29-55-2002 Plain View Drawing 4 CIVIL -1 VENDOR Approval

776 6007-PLN-AGE-29-55-2003 Sections Drawing 4 CIVIL -1 VENDOR Approval

777 6007-PLN-AGE-29-55-2004 Details I Drawing 4 CIVIL -1 VENDOR Approval

778 6007-PLN-AGE-29-55-2005 Details II Drawing 2 CIVIL -1 VENDOR Approval

779 6007-PLN-AGE-29-55-2006 Details III Drawing 2 CIVIL -1 VENDOR Approval

780 6007-PLN-AGE-29-55-2007 Details IV Drawing 2 CIVIL -1 VENDOR Approval

781 6007-PLN-AGE-29-55-2008 Details V Drawing 2 CIVIL -1 VENDOR Approval

782 6007-PLN-AGE-29-55-2009 Details VI Drawing 2 CIVIL -1 VENDOR Approval

783 6007-PLN-AGE-29-55-2010 Details VII Drawing 2 CIVIL -1 VENDOR Approval

784 6007-PLN-AGE-29-55-2011 Details VIII Drawing 4 CIVIL -1 VENDOR Approval

785 6007-PLN-AGE-29-55-2012 Details IX Drawing 2 CIVIL -1 VENDOR Approval

786 6007-PLN-AGE-29-55-2013 Details X Drawing 2 CIVIL -1 VENDOR Approval

787 6007-PLN-AGE-29-55-2014 Details XI Drawing 2 CIVIL -1 VENDOR Approval

788 6007-PLN-AGE-29-55-2015 Details XII Drawing 2 CIVIL -1 VENDOR Approval

789 6007-PLN-AGE-29-55-2016 Details XIII Drawing 2 CIVIL -1 VENDOR Approval

790 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 2 CIVIL -1 VENDOR Approval

791 CIVIL-1-25.00X1 Revision List Revision list List n/a CIVIL -1 VENDOR Approval

792 6007-PLN-AGE-29-55-4000-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR Approval

793 6007-PLN-AGE-29-55-4020_R06 General notes Drawing 6 CIVIL -1 VENDOR Approval

794 6007-PLN-AGE-29-55-4040-R08 Underground Plan Drawing 8 CIVIL -1 VENDOR Approval

795 6007-PLN-AGE-29-55-4060-R08 Details Drawing 8 CIVIL -1 VENDOR Approval

796 6007-PLN-AGE-29-55-4065-R02 Details Drawing 2 CIVIL -1 VENDOR Approval
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797 6007-PLN-AGE-00-50-S001-R03 GENERAL CIVIL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

798 6007-PLN-AGE-29-55-3999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

799 6007-PLN-AGE-29-55-4001_R00 General notes Drawing 0 CIVIL -1 VENDOR Approval

800 6007-PLN-AGE-29-55-4002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR Approval

801 6007-PLN-AGE-29-55-4003_R00 Detail Drawing 0 CIVIL -1 VENDOR Approval

802 6007-PLN-AGE-29-55-7999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

803 6007-PLN-AGE-29-55-8001_R00 General notes Drawing 0 CIVIL -1 VENDOR Approval

804 6007-PLN-AGE-29-55-8002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR Approval

805 6007-PLN-AGE-29-55-8003_R00 Detail Drawing 0 CIVIL -1 VENDOR Approval

806 6007-PLN-GFG-00-50-C554_-_SIGNED BIOREMEDIATION ALPHA DETAILS Drawing 5 CIVIL -1 VENDOR Approval

807 6007-PLN-GFG-00-50-C561_-_SIGNED BIOREMEDIATION BETA DETAILS Drawing 2 CIVIL -1 VENDOR Approval

808 RFI#6 4 inch HDPE DR17 RFI RESPONSE Drawing n/a CIVIL -1 VENDOR Approval

809 6007-TMT-SUP-83-50-006 Neutron Probe Plan Drawing n/a CIVIL -1 VENDOR Approval

810 6007-TMT-SUP-83-50-007 4" HDPE DR 17 Recommendation for Neutron Probe Pipe Drawing n/a CIVIL -1 VENDOR Approval

811 RFI#7 Sand gradation table. RFI RESPONSE Drawing n/a CIVIL -1 VENDOR Approval

812 6007-PLN-AGE-57-52-6900-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR Approval

813 6007-PLN-AGE-57-52-6901-R07 General notes Drawing 7 CIVIL -1 VENDOR Approval

814 6007-PLN-AGE-57-52-6902-R08 Elevation, Plan, and Sections for Columns 1 to 5 Drawing 8 CIVIL -1 VENDOR Approval

815 6007-PLN-AGE-57-52-6903-R07 Plan, Sections, and Details for Columns 2, 3, and 4 Drawing 7 CIVIL -1 VENDOR Approval

816 6007-PLN-AGE-57-52-6904-R07 Plan, Sections, and Details for Columns 1 and 5 Drawing 7 CIVIL -1 VENDOR Approval

817 6007-PLN-AGE-57-52-6905-R08 Plan, Sections, and Details for Columns C11-C20 Drawing 8 CIVIL -1 VENDOR Approval

818 6007-CAL-AGE-57-52-6277-R06 CALCULATIONS Calculation 6 CIVIL -1 VENDOR Approval

819 6007-PLN-AGE-29-55-2000-R05 Cover sheet Drawing 5 CIVIL -1 VENDOR Approval

820 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Concrete Drawing 5 CIVIL -1 VENDOR Approval

821 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Steel Drawing 5 CIVIL -1 VENDOR Approval

822 6007-PLN-AGE-29-55-2002-R04 Plan View Drawing 4 CIVIL -1 VENDOR Approval

823 6007-PLN-AGE-29-55-2003-R04 Sections Drawing 4 CIVIL -1 VENDOR Approval

824 6007-PLN-AGE-29-55-2004-R04 Details I Drawing 4 CIVIL -1 VENDOR Approval

825 6007-PLN-AGE-29-55-2005-R04 Details II Drawing 4 CIVIL -1 VENDOR Approval

826 6007-PLN-AGE-29-55-2006-R04 Details III Drawing 4 CIVIL -1 VENDOR Approval

827 6007-PLN-AGE-29-55-2007-R02 Details IV Drawing 2 CIVIL -1 VENDOR Approval

828 6007-PLN-AGE-29-55-2008-R02 Details V Drawing 2 CIVIL -1 VENDOR Approval

829 6007-PLN-AGE-29-55-2009-R02 Details VI Drawing 2 CIVIL -1 VENDOR Approval

830 6007-PLN-AGE-29-55-2010-R02 Details VII Drawing 2 CIVIL -1 VENDOR Approval

831 6007-PLN-AGE-29-55-2011-R02 Details VIII Drawing 2 CIVIL -1 VENDOR Approval

832 6007-PLN-AGE-29-55-2012-R04 Details IX Drawing 4 CIVIL -1 VENDOR Approval

833 6007-PLN-AGE-29-55-2013-R02 Details X Drawing 2 CIVIL -1 VENDOR Approval

834 6007-PLN-AGE-29-55-2014-R03 Details XI Drawing 3 CIVIL -1 VENDOR Approval

835 6007-PLN-AGE-29-55-2015-R03 Details XII Drawing 3 CIVIL -1 VENDOR Approval

836 6007-PLN-AGE-29-55-2016-R03 Details XIII Drawing 3 CIVIL -1 VENDOR Approval

837 6007-CAL-AGE50-00-2001-R01 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

838 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 5 CIVIL -1 VENDOR Approval

839 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

840 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

841 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

842 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

843 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

844 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

845 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

846 6007-CAL-AGE-58-52-6410-R02 Calculation report for vertical loops steel frame foundations Central Plant North, Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

847 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

848 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

849 6007-PLN-AGE-57-52-2312-R05 ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha Plant Drawing 5 CIVIL -1 VENDOR Approval

850 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

851 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

852 6007-PLN-AGE-57-52-2322-R04 AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

853 6007-PLN-AGE-57-52-2323-R04 AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

854 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

855 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

856 6007-PLN-AGE-57-52-2332-R03 ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

857 6007-PLN-AGE-57-52-2333-R03 ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

858 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

859 6007-PLN-AGE-57-52-2335-R03 ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

860 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

861 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

862 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

863 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

864 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

865 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

866 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta Plant Drawing 4 CIVIL -1 VENDOR Approval

867 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

868 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

869 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

870 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

871 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

872 6007-PLN-AGE-57-52-6391-R03 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

873 6007-PLN-AGE-57-52-6392-R03 General notes for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

874 6007-PLN-AGE-57-52-6393-R03 Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

875 6007-PLN-AGE-58-52-3600-R02 Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

876 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

877 6007-PLN-AGE-58-52-3602-R02 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

878 6007-PLN-AGE-58-52-6410-R02 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

879 6007-PLN-AGE-58-52-6411-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

880 6007-PLN-AGE-58-52-6412-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

881 6007-PLN-AGE-58-52-6413-R01 Foundations for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 1 CIVIL -1 VENDOR Approval

882 6007-PLN-AGE-74-54-2020 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

883 6007-PLN-AGE-74-54-2021 General notes Drawing 2 CIVIL -1 VENDOR Approval

884 6007-PLN-AGE-74-54-2022 Plan, section & details Drawing 2 CIVIL -1 VENDOR Approval

885 6007-PLN-AGE-74-54-2023 Plan, section & details Drawing 2 CIVIL -1 VENDOR Approval

886 6007-CAL-AGE-74-54-2020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

887 6007-PLN-AGE-74-54-6020 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

888 6007-PLN-AGE-74-54-6021 General notes Drawing 1 CIVIL -1 VENDOR Approval

889 6007-PLN-AGE-74-54-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

890 6007-PLN-AGE-74-54-6023 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

891 6007-CAL-AGE-74-54-6020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

892 6007-PLN-AGE-58-54-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

893 6007-PLN-AGE-58-54-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

894 6007-PLN-AGE-58-54-3502-R02 Plan view Drawing 1 CIVIL -1 VENDOR Approval

895 6007-PLN-AGE-58-54-3503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

896 6007-CAL-AGE-58-54-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

897 6007-PLN-AGE-58-54-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

898 6007-PLN-AGE-58-54-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

899 6007-PLN-AGE-58-54-7502-R02 Plan view Drawing 1 CIVIL -1 VENDOR Approval

900 6007-PLN-AGE-58-54-7503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

901 6007-CAL-AGE-58-54-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

902 6007-PLN-AGE-58-52-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

903 6007-PLN-AGE-58-52-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

904 6007-PLN-AGE-58-52-3502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR Approval

905 6007-CAL-AGE-58-52-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

906 6007-PLN-AGE-58-52-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

907 6007-PLN-AGE-58-52-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

908 6007-PLN-AGE-58-52-7502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR Approval

909 6007-CAL-AGE-58-52-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

910 6007-PLN-AGE-58-54-3550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

911 6007-PLN-AGE-58-54-3551-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

912 6007-PLN-AGE-58-54-3552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

913 6007-CAL-AGE-58-54-3550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR Approval

914 6007-PLN-AGE-58-54-7550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

915 6007-PLN-AGE-58-54-7551-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

916 6007-PLN-AGE-58-54-7552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

917 6007-CAL-AGE-58-54-7550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR Approval

918 6007-PLN-AGE-74-52-2500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

919 6007-PLN-AGE-74-52-2501-R01 General notes Drawing 1 CIVIL -1 VENDOR Approval

920 6007-PLN-AGE-74-52-2502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

921 6007-CAL-AGE-74-52-2500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR Approval
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922 6007-PLN-AGE-74-52-6500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

923 6007-PLN-AGE-74-52-6501-R01 General notes Drawing 1 CIVIL -1 VENDOR Approval

924 6007-PLN-AGE-74-52-6502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

925 6007-CAL-AGE-74-52-6500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

926 6007-PLN-AGE-74-52-2020 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

927 6007-PLN-AGE-74-52-2021 General notes Drawing 0 CIVIL -1 VENDOR Approval

928 6007-PLN-AGE-74-52-2022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

929 6007-CAL-AGE-74-52-2020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

930 6007-PLN-AGE-74-52-6020 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

931 6007-PLN-AGE-74-52-6021 General notes Drawing 0 CIVIL -1 VENDOR Approval

932 6007-PLN-AGE-74-52-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

933 6007-CAL-AGE-74-52-6020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

934 6007-PLN-AGE-40-52-4100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

935 6007-PLN-AGE-40-52-4120-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

936 6007-PLN-AGE-40-52-4140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR Approval

937 6007-PLN-AGE-40-52-4141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR Approval

938 6007-PLN-AGE-40-52-4142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR Approval

939 6007-PLN-AGE-40-52-4143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

940 6007-PLN-AGE-40-52-4144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

941 6007-PLN-AGE-40-52-4145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR Approval

942 6007-PLN-AGE-40-52-4150-R02 Drainage Drawing 2 CIVIL -1 VENDOR Approval

943 6007-PLN-AGE-40-52-4160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR Approval

944 6007-PLN-AGE-40-52-4161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR Approval

945 6007-PLN-AGE-40-52-4162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR Approval

946 6007-PLN-AGE-40-52-4163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR Approval

947 6007-PLN-AGE-40-52-4164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR Approval

948 6007-PLN-AGE-40-52-4173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR Approval

949 6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR Approval

950 6007-PLN-AGE-40-52-8100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

951 6007-PLN-AGE-40-52-8120-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

952 6007-PLN-AGE-40-52-8140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR Approval

953 6007-PLN-AGE-40-52-8141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR Approval

954 6007-PLN-AGE-40-52-8142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR Approval

955 6007-PLN-AGE-40-52-8143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

956 6007-PLN-AGE-40-52-8144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

957 6007-PLN-AGE-40-52-8145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR Approval

958 6007-PLN-AGE-40-52-8150-R02 Drainage Drawing 2 CIVIL -1 VENDOR Approval

959 6007-PLN-AGE-40-52-8160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR Approval

960 6007-PLN-AGE-40-52-8161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR Approval

961 6007-PLN-AGE-40-52-8162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR Approval

962 6007-PLN-AGE-40-52-8163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR Approval

963 6007-PLN-AGE-40-52-8164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR Approval

964 6007-PLN-AGE-40-52-8173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR Approval

965 6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR Approval

966 ANCHORBOLT(318-08)_Rack Anchor bolt Calculation Spreadsheet for WTP Rack Drawing 0 CIVIL -1 VENDOR Approval

967 ANCHORBOLT(318-08)_Type_1.1 Anchor bolt Calculation Spreadsheet for Type 1.1 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

968 ANCHORBOLT(318-08)_Type_1.2 Anchor bolt Calculation Spreadsheet for Type 1.2 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

969 ANCHORBOLT(318-08)_Type_2.0 Anchor bolt Calculation Spreadsheet for Type 2.0 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

970 FORCES Reactions & Moment Spreadsheet Drawing 0 CIVIL -1 VENDOR Approval

971 6007-CAL-LEF-12-54-0003-R5 Skids Structural Calculations Calculation 5 CIVIL -1 VENDOR Approval

972 6007-CAL-LEF-12-54-0004-R4 Rack StructuralCalculations Calculation 4 CIVIL -1 VENDOR Approval

973 6007-PLN-AGE-67-33-5403 Water Treatment Grounding System - Alpha Drawing 0 CIVIL -1 VENDOR Approval

974 6007-PLN-AGE-67-33-9803 Water Treatment Grounding System - Beta Drawing 0 CIVIL -1 VENDOR Approval

975 6007-PLN-LEF-12-03-0011 WTP Plant Layout (Preliminary) Drawing 5 CIVIL -1 VENDOR Approval

976 ANCHORBOLT ADDENDUM Anchorbolt Calculations Drawing 0 CIVIL -1 VENDOR Approval

977 Content Guide Skid Structure Calculation Content Guide Drawing 5 CIVIL -1 VENDOR Approval

978 6007-PLN-AGE-16-51-4000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

979 6007-PLN-AGE-16-50-4000-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

980 6007-PLN-AGE-16-54-4000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

981 6007-CAL-AGE-16-54-4000-R01 Calc report Calculation 1 CIVIL -1 VENDOR Approval

982 6007-PLN-AGE-16-51-8000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

983 6007-PLN-AGE-16-50-8000-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

984 6007-PLN-AGE-16-54-8000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

985 6007-CAL-AGE-16-54-8000-R01 Calc report Calculation 1 CIVIL -1 VENDOR Approval

986 6007-PLN-AGE-41-54-4000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

987 6007-PLN-AGE-41-54-4020-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

988 6007-PLN-AGE-41-54-4040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

989 6007-CAL-AGE-41-54-4000-R02 Calc report Calculation 2 CIVIL -1 VENDOR Approval

990 6007-PLN-AGE-41-54-8000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

991 6007-PLN-AGE-41-54-8020-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

992 6007-PLN-AGE-41-54-8040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

993 6007-CAL-AGE-41-54-8000-R02 Calc report Calculation 2 CIVIL -1 VENDOR Approval

994 6007-PLN-AGE-29-55-2014 Alpha Plant, Drainage purge & Oil Systems Details XI Alpha Plant, Drainage purge & Oil Systems Details XI3 CIVIL -1 VENDOR Approval

995 6007-PLN-AGE-29-55-2015 Alpha Plant, Drainage purge & Oil Systems Details XII Drawing 3 CIVIL -1 VENDOR Approval

996 6007-PLN-AGE-29-55-6014 Beta Plant, Drainage purge & Oil Systems Details XI Drawing 2 CIVIL -1 VENDOR Approval

997 6007-PLN-AGE-29-55-6015 Beta Plant, Drainage purge & Oil Systems Details XII Drawing 2 CIVIL -1 VENDOR Approval

998 6007-PLN-AGE-35-52-4000 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

999 6007-PLN-AGE-35-52-4020 General notes Drawing 4 CIVIL -1 VENDOR Approval

1000 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR Approval

1001 6007-CAL-AGE-35-52-4000 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

1002 6007-PLN-AGE-35-52-8000 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1003 6007-PLN-AGE-35-52-8020 General notes Drawing 4 CIVIL -1 VENDOR Approval

1004 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR Approval

1005 6007-CAL-AGE-35-52-8000 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

1006 6007-PLN-AGE-58-52-2470 Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

1007 6007-PLN-AGE-58-52-2471 General notes Drawing 4 CIVIL -1 VENDOR Approval

1008 6007-PLN-AGE-58-52-2472 Plan Layout Drawing 6 CIVIL -1 VENDOR Approval

1009 6007-PLN-AGE-58-52-2474 Detail 2 Drawing 6 CIVIL -1 VENDOR Approval

1010 6007-PLN-AGE-58-52-2475 Electrical heater A-MX-208 foundation Drawing 4 CIVIL -1 VENDOR Approval

1011 6007-PLN-AGE-58-52-2476 Coordinates Drawing 3 CIVIL -1 VENDOR Approval

1012 6007-CAL-AGE-58-52-2470 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1013 6007-PLN-AGE-58-52-6470 Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

1014 6007-PLN-AGE-58-52-6471 General notes Drawing 4 CIVIL -1 VENDOR Approval

1015 6007-PLN-AGE-58-52-6472 Plan Layout Drawing 6 CIVIL -1 VENDOR Approval

1016 6007-PLN-AGE-58-52-6474 Detail 2 Drawing 6 CIVIL -1 VENDOR Approval

1017 6007-PLN-AGE-58-52-6475 Electrical heater B-MX-208 foundation Drawing 4 CIVIL -1 VENDOR Approval

1018 6007-PLN-AGE-58-52-6476 Coordinates Drawing 3 CIVIL -1 VENDOR Approval

1019 6007-CAL-AGE-58-52-6470 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1020 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1021 6007-PLN-AGE-40-52-4020 General notes Drawing 0 CIVIL -1 VENDOR Approval

1022 6007-PLN-AGE-67-52-4440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR Approval

1023 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1024 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1025 6007-PLN-AGE-40-52-8020 General notes Drawing 0 CIVIL -1 VENDOR Approval

1026 6007-PLN-AGE-67-52-8440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR Approval

1027 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1028 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1029 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1030 6007-PLN-AGE-40-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1031 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1032 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1033 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1034 6007-PLN-AGE-40-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1035 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1036 6007-PLN-AGE-67-52-4500 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1037 6007-PLN-AGE-67-52-4520 General notes Drawing 1 CIVIL -1 VENDOR Approval

1038 6007-PLN-AGE-67-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1039 6007-CAL-AGE-67-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1040 6007-PLN-AGE-67-52-8500 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1041 6007-PLN-AGE-67-52-8520 General notes Drawing 1 CIVIL -1 VENDOR Approval

1042 6007-PLN-AGE-67-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1043 6007-CAL-AGE-67-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1044 6007-PLN-AGE-57-52-6310 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1045 6007-PLN-AGE-57-52-6311 General notes Drawing 3 CIVIL -1 VENDOR Approval

1046 6007-PLN-AGE-57-52-6312 BSF01. Plan and details Drawing 4 CIVIL -1 VENDOR Approval
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1047 6007-PLN-AGE-57-52-6313 BSF02. Plan and details Drawing 3 CIVIL -1 VENDOR Approval

1048 6007-PLN-AGE-57-52-6314 BSF03. Plan and details Drawing 3 CIVIL -1 VENDOR Approval

1049 6007-CAL-AGE-57-52-6310 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1050 6007-PLN-AGE-12-51-4001 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

1051 6007-PLN-AGE-12-50-4001 General notes Drawing 4 CIVIL -1 VENDOR Approval

1052 6007-PLN-AGE-12-57-4001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR Approval

1053 6007-PLN-AGE-12-57-4002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR Approval

1054 6007-PLN-AGE-12-57-4003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR Approval

1055 6007-PLN-AGE-12-57-4004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR Approval

1056 6007-PLN-AGE-12-57-4005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR Approval

1057 6007-PLN-AGE-12-57-4006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR Approval

1058 6007-PLN-AGE-12-57-4007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR Approval

1059 6007-PLN-AGE-12-57-4008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR Approval

1060 6007-PLN-AGE-12-57-4009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR Approval

1061 6007-PLN-AGE-12-51-8001 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

1062 6007-PLN-AGE-12-50-8001 General notes Drawing 4 CIVIL -1 VENDOR Approval

1063 6007-PLN-AGE-12-57-8001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR Approval

1064 6007-PLN-AGE-12-57-8002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR Approval

1065 6007-PLN-AGE-12-57-8003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR Approval

1066 6007-PLN-AGE-12-57-8004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR Approval

1067 6007-PLN-AGE-12-57-8005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR Approval

1068 6007-PLN-AGE-12-57-8006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR Approval

1069 6007-PLN-AGE-12-57-8007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR Approval

1070 6007-PLN-AGE-12-57-8008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR Approval

1071 6007-PLN-AGE-12-57-8009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR Approval

1072 6007-PLN-AGE-58-52-3550 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1073 6007-PLN-AGE-58-52-3552 Plan view & Details Drawing 5 CIVIL -1 VENDOR Approval

1074 6007-CAL-AGE-58-52-3550 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1075 6007-PLN-AGE-58-52-7550 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1076 6007-PLN-AGE-58-52-7552 Plan view & Details Drawing 5 CIVIL -1 VENDOR Approval

1077 6007-CAL-AGE-58-52-7550 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1078 6007-PLN-AGE-58-54-3552 Plan view & Details Drawing 4 CIVIL -1 VENDOR Approval

1079 6007-CAL-AGE-58-54-3550 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1080 6007-PLN-AGE-58-54-7552 Plan view & Details Drawing 4 CIVIL -1 VENDOR Approval

1081 6007-CAL-AGE-58-54-7550 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1082 6007-PLN-AGE-12-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1083 6007-PLN-AGE-12-52-4520 General notes Drawing 2 CIVIL -1 VENDOR Approval

1084 6007-PLN-AGE-12-52-4540 Plan Drawing 3 CIVIL -1 VENDOR Approval

1085 6007-PLN-AGE-12-52-4560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1086 6007-PLN-AGE-12-52-4561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1087 6007-PLN-AGE-12-52-4562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1088 6007-CAL-AGE-12-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1089 6007-PLN-AGE-12-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1090 6007-PLN-AGE-12-52-8520 General notes Drawing 2 CIVIL -1 VENDOR Approval

1091 6007-PLN-AGE-12-52-8540 Plan Drawing 3 CIVIL -1 VENDOR Approval

1092 6007-PLN-AGE-12-52-8560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1093 6007-PLN-AGE-12-52-8561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1094 6007-PLN-AGE-12-52-8562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1095 6007-CAL-AGE-12-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1096 6007-PLN-AGE-50-00-S003 Handrails, stairways and grating details Drawing 2 CIVIL -1 VENDOR Approval

1097 6007-CAL-AGE-50-00-S003 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1098 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1099 6007-PLN-AGE-40-52-4020 General note s Drawing 1 CIVIL -1 VENDOR Approval

1100 6007-PLN-AGE-67-52-4440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR Approval

1101 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 3 CIVIL -1 VENDOR Approval

1102 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1103 6007-PLN-AGE-40-52-8020 General note s Drawing 1 CIVIL -1 VENDOR Approval

1104 6007-PLN-AGE-67-52-8440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR Approval

1105 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 3 CIVIL -1 VENDOR Approval

1106 6007-PLN-AGE-58-52-2476 Coordinates Drawing 4 CIVIL -1 VENDOR Approval

1107 6007-PLN-AGE-58-52-6476 Coordinates Drawing 4 CIVIL -1 VENDOR Approval

1108 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1109 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR Approval

1110 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1111 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1112 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1113 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1114 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1115 6007-PLN-AGE-67-52-4540 Rev4 Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1116 6007-PLN-AGE-67-52-8540 Rev4 Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1117 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1118 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1119 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1120 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1121 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1122 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1123 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1124 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1125 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1126 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1127 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1128 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1129 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1130 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1131 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1132 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1133 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1134 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1135 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1136 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1137 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1138 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1139 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1140 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1141 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1142 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1143 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1144 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1145 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1146 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1147 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1148 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1149 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1150 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1151 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1152 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1153 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1154 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1155 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1156 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1157 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1158 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1159 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1160 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1161 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1162 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1163 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1164 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1165 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1166 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1167 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1168 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1169 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1170 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1171 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval
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1172 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS & NOTES Drawing 2 CIVIL -1 VENDOR Approval

1173 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1174 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1175 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1176 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 1 CIVIL -1 VENDOR Approval

1177 6007-PLN-MBS-18-57-0003 FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

1178 6007-PLN-MBS-18-57-0004 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1179 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 1 CIVIL -1 VENDOR Approval

1180 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1181 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 1 CIVIL -1 VENDOR Approval

1182 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1183 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1184 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 1 CIVIL -1 VENDOR Approval

1185 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 1 CIVIL -1 VENDOR Approval

1186 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1187 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 1 CIVIL -1 VENDOR Approval

1188 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 1 CIVIL -1 VENDOR Approval

1189 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 1 CIVIL -1 VENDOR Approval

1190 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 1 CIVIL -1 VENDOR Approval

1191 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1192 6007-PLN-MBS-18-57-0001 COVER SHEET & BUILDING DATA Drawing 1 CIVIL -1 VENDOR Approval

1193 6007-PLN-MBS-18-57-0002 FLOOR PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1194 6007-PLN-MBS-18-57-0003 FLOOR PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1195 6007-PLN-MBS-18-57-0004 GENERAL NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1196 6007-PLN-MBS-18-57-0005 REFLECTED CEILING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1197 6007-PLN-MBS-18-57-0006 REFLECTED CEILING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1198 6007-PLN-MBS-18-57-0007 REFLECTED CEILING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1199 6007-PLN-MBS-18-57-0008 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1200 6007-PLN-MBS-18-57-0009 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1201 6007-PLN-MBS-18-57-0010 ROOF PLAN Drawing 1 CIVIL -1 VENDOR Approval

1202 6007-PLN-MBS-18-57-0011 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1203 6007-PLN-MBS-18-57-0012 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1204 6007-PLN-MBS-18-57-0013 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1205 6007-PLN-MBS-18-57-0014 1ST. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1206 6007-PLN-MBS-18-57-0015 2ND. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1207 6007-PLN-MBS-18-57-0016 LADDER DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1208 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1209 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1210 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1211 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1212 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1213 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1214 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1215 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1216 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1217 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 2 CIVIL -1 VENDOR Approval

1218 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1219 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1220 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval

1221 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1222 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1223 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1224 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1225 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1226 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1227 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1228 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1229 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1230 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1231 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1232 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1233 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1234 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1235 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1sT STORY) Drawing 1 CIVIL -1 VENDOR Approval

1236 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1237 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1238 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1239 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1240 6007-CAL-MBS-18-60-001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1241 6007-CAL-MBS-18-54-001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1242 6007-CAL-MBS-18-40-001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1243 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1244 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR Approval

1245 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1246 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1247 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1248 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1249 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1250 6007-PLN-AGE-67-52-4540 Rev4 Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1251 6007-PLN-AGE-67-52-8540 Rev4 Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1252 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1253 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1254 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1255 6007-PLN-AGE-40-52-4540 Foundation details Drawing 3 CIVIL -1 VENDOR Approval

1256 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1257 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1258 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1259 6007-PLN-AGE-40-52-8540 Foundation details Drawing 3 CIVIL -1 VENDOR Approval

1260 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1261 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1262 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1263 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1264 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1265 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1266 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1267 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1268 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1269 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1270 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1271 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1272 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1273 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1274 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1275 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1276 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1277 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1278 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1279 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1280 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1281 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1282 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1283 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1284 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1285 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1286 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1287 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1288 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1289 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1290 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1291 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1292 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1293 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1294 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1295 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1296 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval
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1297 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1298 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1299 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1300 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1301 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1302 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1303 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1304 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1305 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1306 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1307 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1308 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1309 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1310 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1311 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1312 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1313 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1314 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1315 6007-PLN-AGE-16-52-4020 General notes Drawing 2 CIVIL -1 VENDOR Approval

1316 6007-PLN-AGE-16-52-4040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR Approval

1317 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1318 6007-PLN-AGE-16-52-8020 General notes Drawing 2 CIVIL -1 VENDOR Approval

1319 6007-PLN-AGE-16-52-8040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR Approval

1320 6007-CAL-AGE-16-54-4000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR Approval

1321 6007-PLN-AGE-16-54-4000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR Approval

1322 6007-CAL-AGE-16-54-8000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR Approval

1323 6007-PLN-AGE-16-54-8000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR Approval

1324 6007-PLN-AGE-58-54-3502 Plan view Drawing 3 CIVIL -1 VENDOR Approval

1325 6007-PLN-AGE-58-54-3503 Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

1326 6007-PLN-AGE-58-54-7502 Plan view Drawing 3 CIVIL -1 VENDOR Approval

1327 6007-PLN-AGE-58-54-7503 Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

1328 6007-PLN-AGE-58-52-7502 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

1329 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1330 6007-PLN-AGE-58-54-3576 General notes Drawing 0 CIVIL -1 VENDOR Approval

1331 6007-PLN-AGE-58-54-3577 Plan view Drawing 0 CIVIL -1 VENDOR Approval

1332 6007-PLN-AGE-58-54-3578 Sections Drawing 0 CIVIL -1 VENDOR Approval

1333 6007-CAL-AGE-58-54-3575 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1334 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1335 6007-PLN-AGE-58-54-7576 General notes Drawing 0 CIVIL -1 VENDOR Approval

1336 6007-PLN-AGE-58-54-7577 Plan view Drawing 0 CIVIL -1 VENDOR Approval

1337 6007-PLN-AGE-58-54-7578 Sections Drawing 0 CIVIL -1 VENDOR Approval

1338 6007-CAL-AGE-58-54-7575 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1339 6007-PLN-AGE-74-54-2020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1340 6007-PLN-AGE-74-54-2021.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1341 6007-PLN-AGE-74-54-2022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1342 6007-PLN-AGE-74-54-2023.pdf Elevations Drawing 0 CIVIL -1 VENDOR Approval

1343 6007-PLN-AGE-74-54-2024.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1344 6007-PLN-AGE-74-54-2025.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1345 6007-PLN-AGE-74-54-6020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1346 6007-PLN-AGE-74-54-6021.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1347 6007-PLN-AGE-74-54-6022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1348 6007-PLN-AGE-74-54-6023.pdf Elevations Drawing 0 CIVIL -1 VENDOR Approval

1349 6007-PLN-AGE-74-54-6024.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1350 6007-PLN-AGE-74-54-6025.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1351 6007-PLN-AGE-25-32-4311 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1352 6007-PLN-AGE-25-32-4312 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1353 6007-PLN-AGE-25-32-8705 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1354 6007-PLN-AGE-25-32-8706 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1355 6007-PLN-AGE-25-32-8707 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1356 6007-PLN-AGE-25-32-8708 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1357 6007-PLN-AGE-25-32-8709 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR Approval

1358 6007-PLN-AGE-25-32-8710 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR Approval

1359 6007-PLN-AGE-25-32-8711 Beta Site Building 22 Drawing Re v0 CIVIL -1 VENDOR Approval

1360 6007-PLN-AGE-58-32-6201 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1361 6007-PLN-AGE-58-32-6201 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1362 6007-PLN-AGE-58-32-8601 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1363 6007-PLN-AGE-58-32-8602- _SHEET 1 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1364 6007-PLN-AGE-58-32-8602 _SHEET 10 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1365 6007-PLN-AGE-58-32-8602 _SHEET 11 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1366 6007-PLN-AGE-58-32-8602 _SHEET 12 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1367 6007-PLN-AGE-58-32-8602 _SHEET 13 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1368 6007-PLN-AGE-58-32-8602 _SHEET 14 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1369 6007-PLN-AGE-58-32-8602 _SHEET 15 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1370 6007-PLN-AGE-58-32-8602 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1371 6007-PLN-AGE-58-32-8602 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1372 6007-PLN-AGE-58-32-8602 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1373 6007-PLN-AGE-58-32-8602 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1374 6007-PLN-AGE-58-32-8602_SHEET 6 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1375 6007-PLN-AGE-58-32-8602 _SHEET 7 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1376 6007-PLN-AGE-58-32-8602 _SHEET 8 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1377 6007-PLN-AGE-58-32-8602 _SHEET 9 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1378 6007-PLN-AGE-58-32-8611 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1379 6007-PLN-AGE-58-32-8611 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1380 6007-PLN-AGE-58-32-8611 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1381 6007-PLN-AGE-58-32-8611 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1382 6007-PLN-AGE-58-32-8611 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1383 6007-PLN-AGE-67-32-8621 _ Sheet 1 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1384 6007-PLN-AGE-67-32-8621 _ Sheet 2 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1385 6007-PLN-AGE-67-32-8621 _ Sheet 3 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1386 6007-PLN-AGE-67-32-8621 _ Sheet 4 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1387 6007-PLN-AGE-67-32-8803 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1388 6007-PLN-AGE-67-32-8804 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1389 6007-PLN-AGE-67-32-8805 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR Approval

1390 6007-PLN-AGE-67-32-8806 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR Approval

1391 6007-PLN-AGE-67-32-8807 Beta Site Building 26 Drawing Re v0 CIVIL -1 VENDOR Approval

1392 6007-PLN-AGE-25-32-4305 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1393 6007-PLN-AGE-25-32-4306 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1394 6007-PLN-AGE-25-32-4307 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1395 6007-PLN-AGE-25-32-4308 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1396 6007-PLN-AGE-25-32-4309 Alpha Site Building 22. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1397 6007-PLN-AGE-25-32-4310 Cable Tray System. Alpha Drawing Re v5 CIVIL -1 VENDOR Approval

1398 6007-PLN-AGE-25-32-4311 _Sh1 Cable Tray y System. Central Drawing Re v0 CIVIL -1 VENDOR Approval

1399 6007-PLN-AGE-25-32-4312 _ Sh2 Cable Tray y System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1400 6007-PLN-AGE-25-32-4313 Alpha Site Building 22. Alpha Drawing Rev1 CIVIL -1 VENDOR Approval

1401 6007-PLN-AGE-58-32-2201_Sh1 Cable Tray y System. Alpha Drawing Re v4 CIVIL -1 VENDOR Approval

1402 6007-PLN-AGE-58-32-2201_Sh2 Cable Tray y System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1403 6007-PLN-AGE-58-32-4201 Cable Tray System. Alpha Plant Drawing Rev4 CIVIL -1 VENDOR Approval

1404 6007-PLN-AGE-58-32-4202_SHEET 1 Cable Tray System.
 Central

SHEET Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1405 6007-PLN-AGE-58-32-4202 SHEET 10 Cable Tray System. Alpha
 Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1406 6007-PLN-AGE-58-32-4202 SH EET 11 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1407 6007-PLN-AGE-58-32-4202 SH EET 12 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1408 6007-PLN-AGE-58-32-4202 SH EET 13 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1409 6007-PLN-AGE-58-32-4202 SH EET 14 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1410 6007-PLN-AGE-58-32-4202 SH EET 15 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1411 6007-PLN-AGE-58-32-4202 SH EET 16 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1412 6007-PLN-AGE-58-32-4202 SH EET 2 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1413 6007-PLN-AGE-58-32-4202 SHEET 3 Cable Tray System. Central Plant Drawing Rev CIVIL -1 VENDOR Approval

1414 6007-PLN-AGE-58-32-4202 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1415 6007-PLN-AGE-58-32-4202 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1416 6007-PLN-AGE-58-32-4202 SHEET 6 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1417 6007-PLN-AGE-58-32-4202 SHEET 7 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1418 6007-PLN-AGE-58-32-4202 SHEET 8 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1419 6007-PLN-AGE-58-32-4202 SHEET 9 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1420 6007-PLN-AGE-58-32-4211 SHEET 1 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1421 6007-PLN-AGE-58-32-4211 SHEET 2 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval
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1422 6007-PLN-AGE-58-32-4211 SHEET 3 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1423 6007-PLN-AGE-58-32-4211 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1424 6007-PLN-AGE-58-32-4211 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1425 6007-PLN-AGE-67-32-4221_ Sheet 1 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1426 6007-PLN-AGE-67-32-4221_ Sheet 2 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1427 6007-PLN-AGE-67-32-4221_ Sheet 3 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1428 6007-PLN-AGE-67-32-4221_ Sheet 4 Cable Tray System. Central Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1429 6007-PLN-AGE-67-32-4403 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1430 6007-PLN-AGE-67-32-4404 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1431 6007-PLN-AGE-67-32-4405 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1432 6007-PLN-AGE-67-32-4406 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1433 6007-PLN-AGE-67-32-4407 Cable Tray System. Alpha Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1434 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1435 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1436 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1437 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1438 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1439 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1440 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1441 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1442 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1443 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1444 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1445 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1446 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1447 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1448 6007-CAL-CTS-58-52-1200 Calculation Calculation 1 CIVIL -1 VENDOR Approval

1449 6007-PLN-CTS-58-52-1200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1450 6007-PLN-CTS-58-52-1201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR Approval

1451 6007-CAL-CTS-58-52-5200 Calculation Calculation 1 CIVIL -1 VENDOR Approval

1452 6007-PLN-CTS-58-52-5200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1453 6007-PLN-CTS-58-52-5201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR Approval

1454 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1455 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1456 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1457 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1458 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1459 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1460 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1461 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1462 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1463 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1464 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1465 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1466 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1467 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1468 FoundationCalcs_20130529_s Structural Calculations Calculation 1 CIVIL -1 VENDOR Approval

1469 MojaveFoundation20130531_S0.1 General Structures notes letter 1 CIVIL -1 VENDOR Approval

1470 MojaveFoundation20130531_S1.1 Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1471 MojaveFoundation20130531_S2.1 Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1472 MojaveFoundation20130531_S3.1 Foundation Details letter 1 CIVIL -1 VENDOR Approval

1473 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR Approval

1474 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR Approval

1475 6007-PLN-AGE-29-55-3999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1476 6007-PLN-AGE-29-55-4002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR Approval

1477 6007-PLN-AGE-29-55-4003_R01 Details Drawing 1 CIVIL -1 VENDOR Approval

1478 6007-PLN-AGE-29-55-7999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1479 6007-PLN-AGE-29-55-8002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR Approval

1480 6007-PLN-AGE-29-55-8003_R01 Details Drawing 1 CIVIL -1 VENDOR Approval

1481 6007-CAL-AGE-58-54-3575 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1482 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1483 6007-PLN-AGE-58-54-3576 General notes Drawing 1 CIVIL -1 VENDOR Approval

1484 6007-PLN-AGE-58-54-3577 Connections plan view Drawing 2 CIVIL -1 VENDOR Approval

1485 6007-PLN-AGE-58-54-3578 Connections sections Drawing 2 CIVIL -1 VENDOR Approval

1486 6007-CAL-AGE-58-54-7575 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1487 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1488 6007-PLN-AGE-58-54-7576 General notes Drawing 1 CIVIL -1 VENDOR Approval

1489 6007-PLN-AGE-58-54-7577 Connections plan view Drawing 2 CIVIL -1 VENDOR Approval

1490 6007-PLN-AGE-58-54-7578 Connections sections Drawing 2 CIVIL -1 VENDOR Approval

1491 6007-CAL-AGE-16-54-4020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1492 6007-PLN-AGE-16-54-4020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1493 6007-PLN-AGE-16-54-4021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR Approval

1494 6007-PLN-AGE-16-54-4022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR Approval

1495 6007-PLN-AGE-16-54-4023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR Approval

1496 6007-PLN-AGE-16-54-4024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR Approval

1497 6007-CAL-AGE-16-54-8020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1498 6007-PLN-AGE-16-54-8020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1499 6007-PLN-AGE-16-54-8021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR Approval

1500 6007-PLN-AGE-16-54-8022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR Approval

1501 6007-PLN-AGE-16-54-8023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR Approval

1502 6007-PLN-AGE-16-54-8024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR Approval

1503 FoundationCalcs_20130529_s_ds2 Structural Calculations Calculation 1 CIVIL -1 VENDOR Approval

1504 MojaveFoundation20130531_S01_ds General Structures notes letter 1 CIVIL -1 VENDOR Approval

1505 MojaveFoundation20130531_S11_ds Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1506 MojaveFoundation20130531_S21_ds Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1507 MojaveFoundation20130531_S31_ds Foundation Details letter 1 CIVIL -1 VENDOR Approval

1508 6007-PLN-AGE-11-50-0002 Plan 1 Drawing 5 CIVIL -1 VENDOR Approval

1509 6007-PLN-AGE-11-50-0003 Plan 2 Drawing 5 CIVIL -1 VENDOR Approval

1510 6007-PLN-AGE-11-50-0004 Plan 3 Drawing 5 CIVIL -1 VENDOR Approval

1511 6007-PLN-AGE-29-50-6200 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1512 6007-PLN-AGE-29-50-6201 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1513 6007-PLN-AGE-29-50-6202 Plan 1 Drawing 1 CIVIL -1 VENDOR Approval

1514 6007-PLN-AGE-29-50-6203 Plan 2 Drawing 1 CIVIL -1 VENDOR Approval

1515 6007-PLN-AGE-29-50-6204 Plan 3 Drawing 1 CIVIL -1 VENDOR Approval

1516 6007-PLN-AGE-29-50-6205 Plan 4 Drawing 1 CIVIL -1 VENDOR Approval

1517 6007-PLN-AGE-29-50-6206 Cross section and details Drawing 0 CIVIL -1 VENDOR Approval

1518 6007-PLN-CTS-58-52-1300_R2s Alpha Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR Approval

1519 6007-PLN-CTS-58-52-1301_R2s Alpha Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR Approval

1520 6007-PLN-CTS-58-52-1302_R2s Alpha Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR Approval

1521 6007-PLN-CTS-58-52-5300_R2s Beta Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR Approval

1522 6007-PLN-CTS-58-52-5301_R2s Beta Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR Approval

1523 6007-PLN-CTS-58-52-5302_R2s Beta Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR Approval

1524 6007-PLN-CTS-53-52-1500_R1s Alpha. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR Approval

1525 6007-PLN-CTS-53-52-1501_R1s Alpha. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

1526 6007-PLN-CTS-53-52-5500_R1s Beta. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR Approval

1527 6007-PLN-CTS-53-52-5501_R1s Beta. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

1528 6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 7 CIVIL -1 VENDOR Approval

1529 6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 CIVIL -1 VENDOR Approval

1530 6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR Approval

1531 6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR Approval

1532 6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 6 CIVIL -1 VENDOR Approval

1533 6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 CIVIL -1 VENDOR Approval

1534 6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 7 CIVIL -1 VENDOR Approval

1535 6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR Approval

1536 6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR Approval

1537 6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 6 CIVIL -1 VENDOR Approval

1538 6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 CIVIL -1 VENDOR Approval

1539 6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 7 CIVIL -1 VENDOR Approval

1540 6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1541 6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1542 6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1543 6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 6 CIVIL -1 VENDOR Approval

1544 6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR Approval

1545 6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 6 CIVIL -1 VENDOR Approval

1546 6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR Approval
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1547 6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR Approval

1548 6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 5 CIVIL -1 VENDOR Approval

1549 6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR Approval

1550 6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 4 CIVIL -1 VENDOR Approval

1551 6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR Approval

1552 6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 4 CIVIL -1 VENDOR Approval

1553 6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1554 6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1555 6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1556 6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 4 CIVIL -1 VENDOR Approval

1557 6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR Approval

1558 6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 4 CIVIL -1 VENDOR Approval

1559 6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR Approval

1560 6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR Approval

1561 6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR Approval

1562 6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 4 CIVIL -1 VENDOR Approval

1563 6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR Approval

1564 6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 4 CIVIL -1 VENDOR Approval

1565 6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1566 6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR Approval

1567 6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1568 6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1569 6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 5 CIVIL -1 VENDOR Approval

1570 6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR Approval

1571 6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR Approval

1572 6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR Approval

1573 6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 5 CIVIL -1 VENDOR Approval

1574 6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 CIVIL -1 VENDOR Approval

1575 6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1576 6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1577 6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1578 6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 4 CIVIL -1 VENDOR Approval

1579 6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 CIVIL -1 VENDOR Approval

1580 6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR Approval

1581 6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR Approval

1582 6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 5 CIVIL -1 VENDOR Approval

1583 6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 CIVIL -1 VENDOR Approval

1584 6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR Approval

1585 6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR Approval

1586 6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 4 CIVIL -1 VENDOR Approval

1587 6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 CIVIL -1 VENDOR Approval

1588 6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1589 6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1590 6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 3 CIVIL -1 VENDOR Approval

1591 6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1592 6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1593 6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1594 6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1595 6007-CAL-AGE-67-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1596 6007-PLN-AGE-67-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1597 6007-PLN-AGE-67-52-4620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1598 6007-PLN-AGE-67-52-4640 Plan Drawing 1 CIVIL -1 VENDOR Approval

1599 6007-PLN-AGE-67-52-4641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1600 6007-PLN-AGE-67-52-4642 Details Drawing 1 CIVIL -1 VENDOR Approval

1601 6007-PLN-AGE-67-52-4643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1602 6007-CAL-AGE-67-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1603 6007-PLN-AGE-67-52-8600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1604 6007-PLN-AGE-67-52-8620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1605 6007-PLN-AGE-67-52-8640 Plan Drawing 1 CIVIL -1 VENDOR Approval

1606 6007-PLN-AGE-67-52-8641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1607 6007-PLN-AGE-67-52-8642 Details Drawing 1 CIVIL -1 VENDOR Approval

1608 6007-PLN-AGE-67-52-8643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1609 6007-CAL-AGE-16-54-4020 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1610 Input Data and Joint Forces Alpha Input Data and Joint Forces Alpha letter 0 CIVIL -1 VENDOR Approval

1611 6007-PLN-AGE-16-54-4020 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1612 6007-PLN-AGE-16-54-4021 General notes Drawing 2 CIVIL -1 VENDOR Approval

1613 6007-PLN-AGE-16-54-4022 Connections Drawing 1 CIVIL -1 VENDOR Approval

1614 6007-PLN-AGE-16-54-4023 Details 1 Drawing 2 CIVIL -1 VENDOR Approval

1615 6007-PLN-AGE-16-54-4024 Details 2 Drawing 2 CIVIL -1 VENDOR Approval

1616 6007-CAL-AGE-16-54-8020 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1617 Input Data and Joint Forces Beta Input Data and Joint Forces Beta letter 0 CIVIL -1 VENDOR Approval

1618 6007-PLN-AGE-16-54-8020 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1619 6007-PLN-AGE-16-54-8021 General notes Drawing 2 CIVIL -1 VENDOR Approval

1620 6007-PLN-AGE-16-54-8022 Connections Drawing 1 CIVIL -1 VENDOR Approval

1621 6007-PLN-AGE-16-54-8023 Details 1 Drawing 2 CIVIL -1 VENDOR Approval

1622 6007-PLN-AGE-16-54-8024 Details 2 Drawing 2 CIVIL -1 VENDOR Approval

1623 6007-CAL-AGE-25-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1624 6007-PLN-AGE-25-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1625 6007-PLN-AGE-25-52-4620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1626 6007-PLN-AGE-25-52-4640 Plans and details Drawing 2 CIVIL -1 VENDOR Approval

1627 6007-CAL-AGE-25-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1628 6007-PLN-AGE-25-52-8600 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

1629 6007-PLN-AGE-25-52-8620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1630 6007-PLN-AGE-25-52-8640 Plans and details Drawing 2 CIVIL -1 VENDOR Approval

1631 6007-CAL-AGE-25-54-4160 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1632 6007-PLN-AGE-25-54-4160 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1633 6007-PLN-AGE-25-54-4161 General notes Drawing 0 CIVIL -1 VENDOR Approval

1634 6007-PLN-AGE-25-54-4162 Plans and elevations Drawing 0 CIVIL -1 VENDOR Approval

1635 6007-PLN-AGE-25-54-4163 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1636 6007-PLN-AGE-25-54-4164 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1637 6007-CAL-AGE-25-54-4260 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1638 6007-PLN-AGE-25-54-4260 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1639 6007-PLN-AGE-25-54-4261 General notes Drawing 0 CIVIL -1 VENDOR Approval

1640 6007-PLN-AGE-25-54-4262 Plans Drawing 0 CIVIL -1 VENDOR Approval

1641 6007-PLN-AGE-25-54-4263 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1642 6007-PLN-AGE-25-54-4264 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1643 6007-PLN-AGE-25-54-4265 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1644 6007-CAL-AGE-25-54-8160 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1645 6007-PLN-AGE-25-54-8160 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1646 6007-PLN-AGE-25-54-8161 General notes Drawing 0 CIVIL -1 VENDOR Approval

1647 6007-PLN-AGE-25-54-8162 Plans and elevations Drawing 0 CIVIL -1 VENDOR Approval

1648 6007-PLN-AGE-25-54-8163 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1649 6007-PLN-AGE-25-54-8164 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1650 6007-CAL-AGE-25-54-8260 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1651 6007-PLN-AGE-25-54-8260 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1652 6007-PLN-AGE-25-54-8261 General notes Drawing 0 CIVIL -1 VENDOR Approval

1653 6007-PLN-AGE-25-54-8262 Plans Drawing 0 CIVIL -1 VENDOR Approval

1654 6007-PLN-AGE-25-54-8263 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1655 6007-PLN-AGE-25-54-8264 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1656 6007-PLN-AGE-25-54-8265 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1657 6007-CAL-AGE-00-52-4080 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1658 6007-PLN-AGE-00-52-4080 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1659 6007-PLN-AGE-00-52-4081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1660 6007-PLN-AGE-00-52-4082 Foundations plan I Drawing 0 CIVIL -1 VENDOR Approval

1661 6007-PLN-AGE-00-52-4083 Foundations plan II Drawing 0 CIVIL -1 VENDOR Approval

1662 6007-PLN-AGE-00-52-4084 Coordinates Drawing 1 CIVIL -1 VENDOR Approval

1663 6007-PLN-AGE-00-52-4085 Sections and details Drawing 1 CIVIL -1 VENDOR Approval

1664 6007-CAL-AGE-00-52-8080 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1665 6007-PLN-AGE-00-52-8080 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1666 6007-PLN-AGE-00-52-8081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1667 6007-PLN-AGE-00-52-8082 Foundations plan I Drawing 0 CIVIL -1 VENDOR Approval

1668 6007-PLN-AGE-00-52-8083 Foundations plan II Drawing 0 CIVIL -1 VENDOR Approval

1669 6007-PLN-AGE-00-52-8084 Coordinates Drawing 1 CIVIL -1 VENDOR Approval

1670 6007-PLN-AGE-00-52-8085 Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1671 6007-PLN-AGE-00-52-8086 Sections and details II Drawing 0 CIVIL -1 VENDOR Approval
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1672 6007-CAL-AGE-67-54-4700 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1673 6007-PLN-AGE-67-54-4700 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1674 6007-PLN-AGE-67-54-4720 General notes Drawing 1 CIVIL -1 VENDOR Approval

1675 6007-PLN-AGE-67-54-4740 Plan view Drawing 1 CIVIL -1 VENDOR Approval

1676 6007-PLN-AGE-67-54-4741 Details Drawing 2 CIVIL -1 VENDOR Approval

1677 6007-CAL-AGE-67-54-8700 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1678 6007-PLN-AGE-67-54-8700 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1679 6007-PLN-AGE-67-54-8720 General notes Drawing 1 CIVIL -1 VENDOR Approval

1680 6007-PLN-AGE-67-54-8740 Plan view Drawing 1 CIVIL -1 VENDOR Approval

1681 6007-PLN-AGE-67-54-8741 Details Drawing 2 CIVIL -1 VENDOR Approval

1682 6007-PLN-AGE-00-52-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1683 6007-PLN-AGE-00-52-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1684 6007-PLN-AGE-00-52-4602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR Approval

1685 6007-PLN-AGE-00-52-4603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR Approval

1686 6007-PLN-AGE-00-52-4604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR Approval

1687 6007-PLN-AGE-00-52-4605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR Approval

1688 6007-PLN-AGE-00-52-4606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR Approval

1689 6007-CAL-AGE-00-52-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1690 6007-PLN-AGE-00-54-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1691 6007-PLN-AGE-00-54-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1692 6007-PLN-AGE-00-54-4602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR Approval

1693 6007-PLN-AGE-00-54-4603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR Approval

1694 6007-PLN-AGE-00-54-4604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR Approval

1695 6007-PLN-AGE-00-54-4605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR Approval

1696 6007-PLN-AGE-00-54-4606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR Approval

1697 6007-PLN-AGE-00-54-4607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR Approval

1698 6007-PLN-AGE-00-54-4608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1699 6007-PLN-AGE-00-54-4609_R00.pdf Sections and details II Drawing 0 CIVIL -1 VENDOR Approval

1700 6007-PLN-AGE-00-54-4610_R00.pdf Sections and details III Drawing 0 CIVIL -1 VENDOR Approval

1701 6007-CAL-AGE-00-54-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1702 6007-PLN-AGE-00-52-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1703 6007-PLN-AGE-00-52-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1704 6007-PLN-AGE-00-52-8602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR Approval

1705 6007-PLN-AGE-00-52-8603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR Approval

1706 6007-PLN-AGE-00-52-8604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR Approval

1707 6007-PLN-AGE-00-52-8605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR Approval

1708 6007-PLN-AGE-00-52-8606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR Approval

1709 6007-CAL-AGE-00-52-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1710 6007-PLN-AGE-00-54-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1711 6007-PLN-AGE-00-54-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1712 6007-PLN-AGE-00-54-8602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR Approval

1713 6007-PLN-AGE-00-54-8603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR Approval

1714 6007-PLN-AGE-00-54-8604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR Approval

1715 6007-PLN-AGE-00-54-8605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR Approval

1716 6007-PLN-AGE-00-54-8606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR Approval

1717 6007-PLN-AGE-00-54-8607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR Approval

1718 6007-PLN-AGE-00-54-8608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1719 6007-CAL-AGE-00-54-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1720 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1721 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1722 6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 12 CIVIL -1 VENDOR Approval

1723 6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 12 CIVIL -1 VENDOR Approval

1724 6007-PLN-CTS-58-52-1201 Alpha Site Fire Protection Foundation Plans Drawing 5 CIVIL -1 VENDOR Approval

1725 6007-PLN-CTS-58-52-5201 Beta Site Fire Protection Foundation Plans Drawing 5 CIVIL -1 VENDOR Approval

1726 6007-PLN-ATM-00-33-FPV1 Grounding Ring for Fire Protection Alpha Drawing 0 CIVIL -1 VENDOR Approval

1727 6007-PLN-ATM-00-33-FPV2 Grounding Ring for Fire Protection Beta Drawing 0 CIVIL -1 VENDOR Approval

1728 6007-PLN-CTS-57-52-1701_R1 FOUNDATION PLAN – BLDGS 101 AND 102 Drawing 1 CIVIL -1 VENDOR Approval

1729 6007-PLN-CTS-57-52-1702_R1 FOUNDATION PLAN – BLDGS 103 AND 104 Drawing 1 CIVIL -1 VENDOR Approval

1730 6007-PLN-CTS-57-52-1703_R1 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1731 6007-PLN-CTS-57-52-6701_R1  FOUNDATION PLAN – BLDGS 105 AND 106 Drawing 1 CIVIL -1 VENDOR Approval

1732 6007-PLN-CTS-57-52-6702_R1 FOUNDATION PLAN – BLDGS 107 AND 108 Drawing 1 CIVIL -1 VENDOR Approval

1733 6007-PLN-CTS-57-52-6703_R1 FOUNDATION PLAN – BULDG 109 Drawing 1 CIVIL -1 VENDOR Approval

1734 6007-PLN-CTS-57-52-6704 R1 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1735 6007-PLN-CTS-53-52-1500 Revised Seismic Notes Drawing 2 CIVIL -1 VENDOR Approval

1736 6007-CAL-CTS-53-52-1500 Revised Calculations Calculation 1 CIVIL -1 VENDOR Approval

1737 6007-CAL-CTS-53-52-1501 City Response Letter Calculation 1 CIVIL -1 VENDOR Approval

1738 6007-PLN-CTS-53-52-5500 Revised Seismic Notes Drawing 2 CIVIL -1 VENDOR Approval

1739 6007-CAL-CTS-53-52-5500 Revised Calculations Calculation 1 CIVIL -1 VENDOR Approval

1740 6007-CAL-CTS-53-52-5501 City Response Letter Calculation 1 CIVIL -1 VENDOR Approval

1741 6007-PLN-CTS-58-52-1300 GENERAL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

1742 6007-CAL-CTS-58-52-1300 STRUCTURAL CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1743 6007-CAL-CTS-58-52-1301 STRUCTURAL RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

1744 6007-PLN-CTS-58-52-5300 GENERAL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

1745 6007-CAL-CTS-58-52-5300 STRUCTURAL CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1746 6007-CAL-CTS-58-52-5301 STRUCTURAL RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

1747 6007-CAL-AGE-67-52-4600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1748 6007-PLN-AGE-67-52-4600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1749 6007-PLN-AGE-67-52-4620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1750 6007-PLN-AGE-67-52-4640 Plan Drawing 2 CIVIL -1 VENDOR Approval

1751 6007-PLN-AGE-67-52-4641 Piping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1752 6007-PLN-AGE-67-52-4642 Details Drawing 2 CIVIL -1 VENDOR Approval

1753 6007-PLN-AGE-67-52-4643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1754 6007-CAL-AGE-67-52-8600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1755 6007-PLN-AGE-67-52-8600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1756 6007-PLN-AGE-67-52-8620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1757 6007-PLN-AGE-67-52-8640 Plan Drawing 2 CIVIL -1 VENDOR Approval

1758 6007-PLN-AGE-67-52-8641 Piping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1759 6007-PLN-AGE-67-52-8642 Details Drawing 2 CIVIL -1 VENDOR Approval

1760 6007-PLN-AGE-67-52-8643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1761 6007-PLN-AGE-25-52-4600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1762 6007-PLN-AGE-25-52-4620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1763 6007-PLN-AGE-25-52-4640 Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

1764 6007-CAL-AGE-25-52-4600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1765 6007-PLN-AGE-25-52-8600 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1766 6007-PLN-AGE-25-52-8620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1767 6007-PLN-AGE-25-52-8640 Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

1768 6007-CAL-AGE-25-52-8600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1769 6007-PLN-AGE-58-52-2690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1770 6007-PLN-AGE-58-52-2691 General Notes Drawing 0 CIVIL -1 VENDOR Approval

1771 6007-PLN-AGE-58-52-2692 Fundation , Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

1772 6007-CAL-AGE-58-52-2690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1773 6007-PLN-AGE-58-52-6690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1774 6007-PLN-AGE-58-52-6691 General Notes Drawing 0 CIVIL -1 VENDOR Approval

1775 6007-PLN-AGE-58-52-6692 Fundation , Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

1776 6007-CAL-AGE-58-52-6690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1777 6007-PLN-AGE-00-50-S001 Gral. Civil and structure notes Drawing 3 CIVIL -1 VENDOR Approval

1778 6007-CAL-MBS-18-60-0001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1779 6007-CAL-MBS-18-54-0001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1780 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1781 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1782 6007-CAL-MBS-18-40-0001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1783 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1784 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1785 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1786 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1787 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1788 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 3 CIVIL -1 VENDOR Approval

1789 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1790 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1791 6007-PLN-MBS-18-52-0004 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1792 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1793 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 3 CIVIL -1 VENDOR Approval

1794 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1795 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1796 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval
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1797 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1798 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1799 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1800 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1801 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1802 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1803 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1804 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1805 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1806 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1807 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1808 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1809 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1810 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1811 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

1812 6007-PLN-MBS-18-57-0001(1) COVER SHEET & BUILDING DATA Drawing 1 CIVIL -1 VENDOR Approval

1813 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 2 CIVIL -1 VENDOR Approval

1814 6007-PLN-MBS-18-57-0002(1) FLOOR PLAN Drawing 2 CIVIL -1 VENDOR Approval

1815 6007-PLN-MBS-18-57-0003 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1816 6007-PLN-MBS-18-57-0003(1) FLOOR PLAN Drawing 2 CIVIL -1 VENDOR Approval

1817 6007-PLN-MBS-18-57-0004 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval

1818 6007-PLN-MBS-18-57-0004(1) GENERAL NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1819 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1820 6007-PLN-MBS-18-57-0005(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1821 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1822 6007-PLN-MBS-18-57-0006(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1823 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 2 CIVIL -1 VENDOR Approval

1824 6007-PLN-MBS-18-57-0007(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1825 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1826 6007-PLN-MBS-18-57-0008(1) EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1827 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1828 6007-PLN-MBS-18-57-0009(1) EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1829 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 2 CIVIL -1 VENDOR Approval

1830 6007-PLN-MBS-18-57-0010(1) ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1831 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 2 CIVIL -1 VENDOR Approval

1832 6007-PLN-MBS-18-57-0011(1) MISC. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1833 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1834 6007-PLN-MBS-18-57-0012(1) MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1835 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 2 CIVIL -1 VENDOR Approval

1836 6007-PLN-MBS-18-57-0013(1) MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1837 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 2 CIVIL -1 VENDOR Approval

1838 6007-PLN-MBS-18-57-0014(1) 1ST STORY ROOF FRAMING Drawing 1 CIVIL -1 VENDOR Approval

1839 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 2 CIVIL -1 VENDOR Approval

1840 6007-PLN-MBS-18-57-0015(1) 2ND STORY ROOF FRAMING Drawing 1 CIVIL -1 VENDOR Approval

1841 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 2 CIVIL -1 VENDOR Approval

1842 6007-PLN-MBS-18-57-0016(1) LADDER DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1843 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1844 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1845 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1846 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1847 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1848 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1849 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1850 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1851 HVAC Anchorage Calc Sheet 1 NA Calculation NA CIVIL -1 VENDOR Approval

1852 HVAC Anchorage Calc Sheet 2 NA Calculation NA CIVIL -1 VENDOR Approval

1853 Structural Calculations Structural Calculations Calculation NA CIVIL -1 VENDOR Approval

1854 Structural Response Structural Response Spec NA CIVIL -1 VENDOR Approval

1855 Title 24 Electrical Calcs Title 24 Electrical Calcs Calculation NA CIVIL -1 VENDOR Approval

1856 Title 24 Mech & Evelope Calcs Title 24 Mech & Evelope Calcs Calculation NA CIVIL -1 VENDOR Approval

1857 6007-PLN-AGE-58-54-2690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1858 6007-PLN-AGE-58-54-2691 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1859 6007-PLN-AGE-58-54-2692 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1860 6007-PLN-AGE-58-54-2693 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1861 6007-PLN-AGE-58-54-2694 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1862 6007-PLN-AGE-58-54-2695 Structure Steel, frames and details Drawing 1 CIVIL -1 VENDOR Approval

1863 6007-CAL-AGE-58-54-2690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1864 6007-PLN-AGE-58-54-6690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1865 6007-PLN-AGE-58-54-6691 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1866 6007-PLN-AGE-58-54-6692 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1867 6007-PLN-AGE-58-54-6693 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1868 6007-PLN-AGE-58-54-6694 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1869 6007-PLN-AGE-58-54-6695 Structure Steel, frames and details Drawing 1 CIVIL -1 VENDOR Approval

1870 6007-CAL-AGE-58-54-6690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1871 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1872 6007-PLN-AGE-00-50-S002 Typical Ladder, Safety cage, and safety gate details Drawing 1 CIVIL -1 VENDOR Approval

1873 6007-PLN-AGE-00-50-S003 Typical pipe handrail, stairway and grating detail Drawing 2 CIVIL -1 VENDOR Approval

1874 6007-CAL-AGE-00-52-4080 Calculations report Calculation 1 CIVIL -1 VENDOR Approval

1875 6007-PLN-AGE-00-52-4080 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1876 6007-PLN-AGE-00-52-4081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1877 6007-PLN-AGE-00-52-4082 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1878 6007-PLN-AGE-00-52-4083 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1879 6007-PLN-AGE-00-52-4084 Coordinates Drawing 2 CIVIL -1 VENDOR Approval

1880 6007-PLN-AGE-00-52-4085 Section & Details Drawing 2 CIVIL -1 VENDOR Approval

1881 6007-CAL-AGE-00-52-8080 Calculations report Calculation 1 CIVIL -1 VENDOR Approval

1882 6007-PLN-AGE-00-52-8080 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1883 6007-PLN-AGE-00-52-8081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1884 6007-PLN-AGE-00-52-8082 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1885 6007-PLN-AGE-00-52-8083 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1886 6007-PLN-AGE-00-52-8084 Coordinates Drawing 2 CIVIL -1 VENDOR Approval

1887 6007-PLN-AGE-00-52-8085 Section & Details Drawing 1 CIVIL -1 VENDOR Approval

1888 6007-PLN-AGE-00-52-8086 Section & Details Drawing 1 CIVIL -1 VENDOR Approval

1889 6007-CAL-AGE-58-54-2050 Calc report. Overplow pipe structure. Alpha Calculation 0 CIVIL -1 VENDOR Approval

1890 6007-PLN-AGE-58-54-2050 Cover sheet. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1891 6007-PLN-AGE-58-54-2051 General notes. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1892 6007-PLN-AGE-58-54-2052 Frames and details I. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1893 6007-CAL-AGE-58-54-6050 Calc report. Overplow pipe structure. Beta Calculation 0 CIVIL -1 VENDOR Approval

1894 6007-PLN-AGE-58-54-6050 Cover sheet. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1895 6007-PLN-AGE-58-54-6051 General notes. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1896 6007-PLN-AGE-58-54-6052 Frames and details I. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1897 6007-CAL-AGE-58-52-2550 Calculation report for HTF Alpha-HTF Degradation Recycle Pumps MP-221 A/B Calculation 2 CIVIL -1 VENDOR Approval

1898 6007-CAL-AGE-58-52-6550 Calculation report for HTF Beta-HTF Degradation Recycle Pumps MP-221 A/B Calculation 2 CIVIL -1 VENDOR Approval

1899 6007-PLN-AGE-58-52-2550 Cover sheet Generating Station Alpha Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1900 6007-PLN-AGE-58-52-2551 General notes Generating Station Alpha Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1901 6007-PLN-AGE-58-52-2552 Foundation plan section and details-Alpha Central Plant HTF Degradation Recycle Pumps Drawing 3 CIVIL -1 VENDOR Approval

1902 6007-PLN-AGE-58-52-6550 Cover sheet Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1903 6007-PLN-AGE-58-52-6551 General notes Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1904 6007-PLN-AGE-58-52-6552 Foundation plan section and details Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 3 CIVIL -1 VENDOR Approval

1905 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 3 CIVIL -1 VENDOR Approval

1906 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS & NOTES Drawing 3 CIVIL -1 VENDOR Approval

1907 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1908 6007-PLN-MBS-18-52-0004 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1909 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1910 Structural Response 7-15-13 RESPONSE LETTER Spec NA CIVIL -1 VENDOR Approval

1911 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

1912 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 2 CIVIL -1 VENDOR Approval

1913 6007-PLN-MBS-18-57-0003 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval

1914 6007-PLN-MBS-18-57-0004 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1915 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1916 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1917 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 2 CIVIL -1 VENDOR Approval

1918 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1919 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1920 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 2 CIVIL -1 VENDOR Approval

1921 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 2 CIVIL -1 VENDOR Approval
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1922 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1923 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 2 CIVIL -1 VENDOR Approval

1924 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 2 CIVIL -1 VENDOR Approval

1925 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 2 CIVIL -1 VENDOR Approval

1926 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 2 CIVIL -1 VENDOR Approval

1927 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1928 105879006 L Addendum 4 master ADENDUM TO GEOTECHNICAL STUDY Letter NA CIVIL -1 VENDOR Approval

1929 105879006 L master ADENDUM TO GEOTECHNICAL STUDY Letter NA CIVIL -1 VENDOR Approval

1930 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1931 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1932 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1933 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1934 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1935 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1936 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1937 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1938 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1939 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 3 CIVIL -1 VENDOR Approval

1940 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1941 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1942 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval

1943 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1944 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1945 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1946 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1947 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1948 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1949 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1950 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1951 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1952 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1953 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1954 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1955 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1956 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1957 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1sT STORY) Drawing 1 CIVIL -1 VENDOR Approval

1958 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1959 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1960 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1961 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1962 6007-CAL-MBS-18-60-0001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1963 6007-CAL-MBS-18-54-0001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1964 6007-CAL-MBS-18-40-0001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1965 HVAC Anchorage Calc sheet 1 SEISMIC DESIGN CATEGORY Calculation NA CIVIL -1 VENDOR Approval

1966 HVAC Anchorage Calc sheet 2 SEISMIC ANCHARAGE OF HAVC UNITS Calculation NA CIVIL -1 VENDOR Approval

1967 Structural Calculations 4-18-13 STRUCTURAL DESIGN CALCULATIONS FOR TWO STORY COMMERCIAL MODULAR Calculation NA CIVIL -1 VENDOR Approval

1968 Title-24 Electrical Calcs ABENGOA 2-STORY SOLAR FARM Calculation NA CIVIL -1 VENDOR Approval

1969 Title-24 Mech & Envelope Calcs BUILDING ENERGY ANALYSIS REPORT Calculation NA CIVIL -1 VENDOR Approval

1970 6007-PLN-MBS-18-57-0001 [1] Cover Sheet and Building Data Drawing 1 CIVIL -1 VENDOR Approval

1971 6007-PLN-MBS-18-57-0002 [1] Floor Plan(1st story) Drawing 2 CIVIL -1 VENDOR Approval

1972 6007-PLN-MBS-18-57-0003 [1] Floor Plan(2nd story) Drawing 2 CIVIL -1 VENDOR Approval

1973 6007-PLN-MBS-18-57-0004 [1] General Notes & Details Drawing 1 CIVIL -1 VENDOR Approval

1974 6007-PLN-MBS-18-57-0005 [1] Reflected Ceiling Plan (1st story) Drawing 1 CIVIL -1 VENDOR Approval

1975 6007-PLN-MBS-18-57-0006 [1] Reflected Ceiling Plan (2nd story) Drawing 1 CIVIL -1 VENDOR Approval

1976 6007-PLN-MBS-18-57-0007 [1] Reflected Ceiling Notes & Details Drawing 1 CIVIL -1 VENDOR Approval

1977 6007-PLN-MBS-18-57-0008 [1] Exterior Elevations Drawing 1 CIVIL -1 VENDOR Approval

1978 6007-PLN-MBS-18-57-0009 [1] Exterior Elevations Drawing 1 CIVIL -1 VENDOR Approval

1979 6007-PLN-MBS-18-57-0010 [1] Roof Plan Drawing 2 CIVIL -1 VENDOR Approval

1980 6007-PLN-MBS-18-57-0011 [1] Misc. Details Drawing 2 CIVIL -1 VENDOR Approval

1981 6007-PLN-MBS-18-57-0012 [1] Misc. Details Drawing 1 CIVIL -1 VENDOR Approval

1982 6007-PLN-MBS-18-57-0013 [1] Misc. Details Drawing 1 CIVIL -1 VENDOR Approval

1983 6007-PLN-MBS-18-57-0014 [1] 1st Story Roof Framing Drawing 1 CIVIL -1 VENDOR Approval

1984 6007-PLN-MBS-18-57-0015 [1] 2nd Story Roof Framing Drawing 1 CIVIL -1 VENDOR Approval

1985 6007-PLN-MBS-18-57-0016 [1] Ladder Details Drawing 1 CIVIL -1 VENDOR Approval

1986 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

1987 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1988 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

1989 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

1990 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

1991 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1992 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

1993 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 2 CIVIL -1 VENDOR Approval

1994 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1995 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

1996 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

1997 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

1998 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1999 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2000 Plan Check Reply_STRUCT-1-30.00-PC2 Cooling Tower Piping Support Foundations Letter NA CIVIL -1 VENDOR Approval

2001 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2002 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2003 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2004 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2005 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2006 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2007 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2008 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2009 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2010 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2011 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2012 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2013 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2014 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2015 Plan Check Reply_STRUCT-1-30.00-PC2 Cooling Tower Piping Support Foundations Letter NA CIVIL -1 VENDOR Approval

2016 6007-CAL-AGE-00-52-2050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2017 6007-PLN-AGE-00-52-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2018 6007-PLN-AGE-00-52-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2019 6007-PLN-AGE-00-52-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2020 6007-PLN-AGE-00-52-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2021 6007-PLN-AGE-00-52-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2022 6007-CAL-AGE-00-52-6050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2023 6007-PLN-AGE-00-52-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2024 6007-PLN-AGE-00-52-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2025 6007-PLN-AGE-00-52-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2026 6007-PLN-AGE-00-52-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2027 6007-PLN-AGE-00-52-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2028 6007-PLN-AGE-74-54-2022 MOJAVE SOLAR PROJECT.ALPHA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. PLAN & BASE PLATE DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2029 6007-PLN-AGE-74-54-2023 MOJAVE SOLAR PROJECT.ALPHA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

2030 6007-PLN-AGE-74-54-6022 MOJAVE SOLAR PROJECT. BETA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. PLAN & BASE PLATE DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2031 6007-PLN-AGE-74-54-6023 MOJAVE SOLAR PROJECT. BETA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2032 Explanation letter_STRUCT-1-18.02 Alpha & Beta Crossing-Overflow & Ullage structure.pdfEXPLANATION LETTER Letter - CIVIL -1 VENDOR Approval

2033 6007-PLN-AGE-23-52-4040 Mojave Solar Project. Alpha Field Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 3 CIVIL -1 VENDOR Approval

2034 6007-PLN-AGE-23-52-8040 Mojave Solar Project.  Beta Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 3 CIVIL -1 VENDOR Approval

2035 Check Reply_ Exitiation Transformer #33 Foundation Exitiation Transformer #33 Foundation Letter NA CIVIL -1 VENDOR Approval

2036 6007-CAL-AGE-00-52-4080 Calculation Report for Miscellaneous Foundations central Plant Alpha Calculations report Calculation 2 CIVIL -1 VENDOR Approval

2037 6007-PLN-AGE-00-52-4080 Miscellaneous Foundations central Plant Alpha Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2038 6007-PLN-AGE-00-52-4081 Miscellaneous Foundations central Plant Alpha General notes Drawing 0 CIVIL -1 VENDOR Approval

2039 6007-PLN-AGE-00-52-4082 Miscellaneous Foundations central Plant Alpha Foundation Plan I Drawing 0 CIVIL -1 VENDOR Approval

2040 6007-PLN-AGE-00-52-4083 Miscellaneous Foundations central Plant Alpha Foundation Plan II Drawing 0 CIVIL -1 VENDOR Approval

2041 6007-PLN-AGE-00-52-4084 Miscellaneous Foundations central Plant Alpha Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2042 6007-PLN-AGE-00-52-4085 Miscellaneous Foundations central Plant Alpha Section & Details Drawing 2 CIVIL -1 VENDOR Approval

2043 6007-CAL-AGE-00-52-8080 Calculation Report for Miscellaneous Foundations central Plant Alpha Calculations report Calculation 2 CIVIL -1 VENDOR Approval

2044 6007-PLN-AGE-00-52-8080 Miscellaneous Foundations central Plant Alpha Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2045 6007-PLN-AGE-00-52-8081 Miscellaneous Foundations central Plant Alpha General notes Drawing 0 CIVIL -1 VENDOR Approval

2046 6007-PLN-AGE-00-52-8082 Miscellaneous Foundations central Plant Alpha Foundation Plan I Drawing 0 CIVIL -1 VENDOR Approval
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2047 6007-PLN-AGE-00-52-8083 Miscellaneous Foundations central Plant Alpha Foundation Plan II Drawing 0 CIVIL -1 VENDOR Approval

2048 6007-PLN-AGE-00-52-8084 Miscellaneous Foundations central Plant Alpha Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2049 6007-PLN-AGE-00-52-8085 Miscellaneous Foundations central Plant Alpha Section & Details I Drawing 1 CIVIL -1 VENDOR Approval

2050 6007-PLN-AGE-00-52-8086 Miscellaneous Foundations central Plant Alpha Section & Details II Drawing 1 CIVIL -1 VENDOR Approval

2051 Plan Check Reply_STRUCT-1-32.00 PC2 STRUC-1-32.00-A&B Miscellaneous Support Foundations-PC2 Letter NA CIVIL -1 VENDOR Approval

2052 6007-CAL-AGE-67-54-4700  Calculation report for Utilities Cooling Tower Area Cable trays Support Structures Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

2053 6007-PLN-AGE-67-54-4700 Field Alpha Electric Tray supports structure Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2054 6007-PLN-AGE-67-54-4720 Field Alpha Electric Trays supports structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2055 6007-PLN-AGE-67-54-4740 Field Alpha Electric Trays supports structure Plan View Drawing 2 CIVIL -1 VENDOR Approval

2056 6007-PLN-AGE-67-54-4741 Field Alpha Electric Trays supports structure Details Drawing 3 CIVIL -1 VENDOR Approval

2057 6007-CAL-AGE-67-54-8700 Calculation Report Utilities Cooling Tower Trays Support Structures Beta Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

2058 6007-PLN-AGE-67-54-8700 Beta Field Electric trays supports structure Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2059 6007-PLN-AGE-67-54-8720 Field Beta Electric trays supports structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2060 6007-PLN-AGE-67-54-8740 Field Beta Electric trays supports structure Plan View Drawing 2 CIVIL -1 VENDOR Approval

2061 6007-PLN-AGE-67-54-8741 Field Beta Electric trays supports structure Details Drawing 3 CIVIL -1 VENDOR Approval

2062 Plan Check Reply_STRUCT-1-35.00 PC1 Plan Check Reply_STRUCT-1-35.00 PC1 Letter NA CIVIL -1 VENDOR Approval

2063 6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2064 6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2065 6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details Drawing 4 CIVIL -1 VENDOR Approval

2066 6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2067 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Plan Check Reply_STRUCT-1-31.00 Letter NA CIVIL -1 VENDOR Approval

2068 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2069 6007-CAL-AGE-25-52-4600 Calculation report for MV-317 Exhaust support foundation power block Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

2070 6007-CAL-AGE-25-52-8600 Calculation report for MV-317 Exhaust support foundation power block Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

2071 6007-PLN-AGE-25-52-4600 Field Alpha MV-317 Exhaust support foundation Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2072 6007-PLN-AGE-25-52-4620 Field Alpha MV-317 Exhaust support foundation General Notes Drawing 2 CIVIL -1 VENDOR Approval

2073 6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details Drawing 3 CIVIL -1 VENDOR Approval

2074 6007-PLN-AGE-25-52-8600 Field Beta MV-317 Exhaust support foundation Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

2075 6007-PLN-AGE-25-52-8620 Field Beta MV-317 Exhaust support foundation General Notes Drawing 2 CIVIL -1 VENDOR Approval

2076 6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details Drawing 3 CIVIL -1 VENDOR Approval

2077 Appendix D Appendix D Letter NA CIVIL -1 VENDOR Approval

2078 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2 Letter NA CIVIL -1 VENDOR Approval

2079 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2080 6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2081 6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2082 6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2083 6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2084 6007-PLN-AGE-25-54-4640 Field Alpha MV-317 Exhaust support structure Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

2085 6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2086 6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2087 6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

2088 ASCE 7-05 12.9.4 Reports Letter NA CIVIL -1 VENDOR Approval

2089 Check fo welding Check fo welding Letter NA CIVIL -1 VENDOR Approval

2090 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2091 6007-CAL-AGE-00-52-2000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2092 6007-PLN-AGE-00-52-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2093 6007-PLN-AGE-00-52-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2094 6007-PLN-AGE-00-52-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2095 6007-PLN-AGE-00-52-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2096 6007-PLN-AGE-00-52-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2097 6007-PLN-AGE-00-52-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2098 6007-PLN-AGE-00-52-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2099 6007-PLN-AGE-00-52-2007 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2100 6007-CAL-AGE-00-52-6000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2101 6007-PLN-AGE-00-52-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2102 6007-PLN-AGE-00-52-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2103 6007-PLN-AGE-00-52-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2104 6007-PLN-AGE-00-52-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2105 6007-PLN-AGE-00-52-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2106 6007-PLN-AGE-00-52-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2107 6007-PLN-AGE-00-52-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2108 6007-PLN-AGE-00-52-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2109 6007-PLN-AGE-00-52-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2110 6007-PLN-AGE-58-52-3500 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2111 6007-PLN-AGE-58-54-3500 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2112 6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2113 6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2114 6007-PLN-AGE-58-52-7500 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2115 6007-PLN-AGE-58-54-7500 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2116 6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2117 6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2118 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2Explanation Letter Letter NA CIVIL -1 VENDOR Approval

2119 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2120 6007-CAL-CTS-23-52-1600s Calculation Report Alpha Calculation n/a CIVIL -1 VENDOR Approval

2121 6007-CAL-CTS-23-52-6600s Calculation Report Beta Calculation n/a CIVIL -1 VENDOR Approval

2122 6007-PLN-CTS-23-52-1600_R1S Field Alpha. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 1 CIVIL -1 VENDOR Approval

2123 6007-PLN-CTS-23-52-1601-R2s Field Alpha. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 2 CIVIL -1 VENDOR Approval

2124 6007-PLN-CTS-23-52-6600_R1s Field Beta. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 1 CIVIL -1 VENDOR Approval

2125 6007-PLN-CTS-23-52-6601_R1s Field Beta. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 1 CIVIL -1 VENDOR Approval

2126 B22 Transformer Location ALPHA Transformer Location ALPHA Letter 0 CIVIL -1 VENDOR Approval

2127 B22 Transformer Location BETA Transformer Location BETA Letter 0 CIVIL -1 VENDOR Approval

2128 B26 B27 Transformers Location ALPHA Transformers Location ALPHA Letter 0 CIVIL -1 VENDOR Approval

2129 B26 B27 Transformers Location BETA Transformers Location BETA Letter 0 CIVIL -1 VENDOR Approval

2130 6007-CAL-AGE-67-52-4700 Calculation report for Utilities. Cooling Tower area Electric trays supports foundations Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2131 6007-PLN-AGE-67-52-4700 Field Alpha Electric trays supports foundation. Utilities. Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

2132 6007-PLN-AGE-67-52-4720 Field Alpha Electric trays supports foundation. Utilities. General notes Drawing 1 CIVIL -1 VENDOR Approval

2133 6007-PLN-AGE-67-52-4740 Field Alpha Electric trays supports foundation. Utilities. Plan view Drawing 1 CIVIL -1 VENDOR Approval

2134 6007-PLN-AGE-67-52-4741 Field Alpha Electric trays supports foundation. Utilities. Details Drawing 1 CIVIL -1 VENDOR Approval

2135 6007-PLN-AGE-67-52-4742 Field Alpha Electric trays supports foundation. Utilities. Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

2136 6007-CAL-AGE-67-52-8700 Calculation report for Utilities. Cooling Tower area Electric trays supports foundations Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2137 6007-PLN-AGE-67-52-8700 Beta Field Electric trays support foundation. Utilities. Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

2138 6007-PLN-AGE-67-52-8720 Field Beta Electric trays support foundation. Utilities. General notes Drawing 1 CIVIL -1 VENDOR Approval

2139 6007-PLN-AGE-67-52-8740 Field Beta Electric trays support foundation. Utilities. Plan view Drawing 1 CIVIL -1 VENDOR Approval

2140 6007-PLN-AGE-67-52-8741 Field Beta Electric trays support foundation. Utilities. Details Drawing 1 CIVIL -1 VENDOR Approval

2141 6007-PLN-AGE-67-52-8742 Field Beta Electric trays support foundation. Utilities. Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

2142 6007-CAL-AGE-00-54-2050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2143 6007-PLN-AGE-00-54-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2144 6007-PLN-AGE-00-54-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2145 6007-PLN-AGE-00-54-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 CIVIL -1 VENDOR Approval

2146 6007-PLN-AGE-00-54-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 1. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2147 6007-PLN-AGE-00-54-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2148 6007-PLN-AGE-00-54-2055 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 4. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2149 6007-CAL-AGE-00-54-6050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2150 6007-PLN-AGE-00-54-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2151 6007-PLN-AGE-00-54-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2152 6007-PLN-AGE-00-54-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 CIVIL -1 VENDOR Approval

2153 6007-PLN-AGE-00-54-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 1. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2154 6007-PLN-AGE-00-54-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2155 6007-PLN-AGE-00-54-6055 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 4. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2156 6007-PLN-AGE-25-52-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2157 6007-PLN-AGE-25-52-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2158 6007-PLN-AGE-25-52-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2159 6007-PLN-AGE-25-52-4741 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 1. Drawing 0 CIVIL -1 VENDOR Approval

2160 6007-PLN-AGE-25-52-4742 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 2. Drawing 0 CIVIL -1 VENDOR Approval

2161 6007-CAL-AGE-25-52-4700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS FOUNDATIONS POWER BLOCK ALPHA Calculation 0 CIVIL -1 VENDOR Approval

2162 6007-PLN-AGE-25-52-8700 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2163 6007-PLN-AGE-25-52-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2164 6007-PLN-AGE-25-52-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.Structural PLAN Drawing 0 CIVIL -1 VENDOR Approval

2165 6007-PLN-AGE-25-52-8741 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 1. Drawing 0 CIVIL -1 VENDOR Approval

2166 6007-PLN-AGE-25-52-8742 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 2. Drawing 0 CIVIL -1 VENDOR Approval

2167 6007-CAL-AGE-25-52-8700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS FOUNDATIONS POWER BLOCK BETA Calculation 0 CIVIL -1 VENDOR Approval

2168 6007-PLN-AGE-25-54-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2169 6007-PLN-AGE-25-54-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT.STEEL STRUCTURE.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2170 6007-PLN-AGE-25-54-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2171 6007-PLN-AGE-25-54-4741 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT 1.DETAILS Drawing 0 CIVIL -1 VENDOR Approval
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2172 6007-PLN-AGE-25-54-4742 ELECTRICAL TRAYS FRAME SUPPORT (2,3, 4). DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2173 6007-CAL-AGE-25-54-4700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS STEEL STRUCTURE POWER BLOCK ALPHA Calculation 0 CIVIL -1 VENDOR Approval

2174 6007-PLN-AGE-25-54-8700 FIELD BETA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2175 6007-PLN-AGE-25-54-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT.STEEL STRUCTURE.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2176 6007-PLN-AGE-25-54-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2177 6007-PLN-AGE-25-54-8741 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT 1.DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2178 6007-PLN-AGE-25-54-8742 ELECTRICAL TRAYS FRAME SUPPORT (2,3, 4). DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2179 6007-CAL-AGE-25-54-8700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS STEEL STRUCTURE POWER BLOCK BETA Calculation 0 CIVIL -1 VENDOR Approval

2180 6007-PLN-AGE-40-52-4100-R06 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

2181 6007-PLN-AGE-40-52-4140-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Foundation plan Drawing 7 CIVIL -1 VENDOR Approval

2182 6007-PLN-AGE-40-52-4141-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat bottom reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2183 6007-PLN-AGE-40-52-4142-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat top reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2184 6007-PLN-AGE-40-52-4143-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Extra top reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2185 6007-PLN-AGE-40-52-4144-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Extra bottom reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2186 6007-PLN-AGE-40-52-4145-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat reinforcement details Drawing 5 CIVIL -1 VENDOR Approval

2187 6007-PLN-AGE-40-52-4150-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Drainage Drawing 5 CIVIL -1 VENDOR Approval

2188 6007-PLN-AGE-40-52-4160-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Pier and rack supports anchor layout Drawing 5 CIVIL -1 VENDOR Approval

2189 6007-PLN-AGE-40-52-4161-R04 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Pier and rack supports detail Drawing 4 CIVIL -1 VENDOR Approval

2190 6007-PLN-AGE-40-52-4162-R04 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Assemblies and details Drawing 4 CIVIL -1 VENDOR Approval

2191 6007-PLN-AGE-40-52-4163-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid and bench support layouts Drawing 5 CIVIL -1 VENDOR Approval

2192 6007-PLN-AGE-40-52-4164-R03 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid supports details Drawing 3 CIVIL -1 VENDOR Approval

2193 6007-PLN-AGE-40-52-4173-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid supports layouts Drawing 5 CIVIL -1 VENDOR Approval

2194 6007-PLN-AGE-40-52-8100-R06 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

2195 6007-PLN-AGE-40-52-8140-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Foundation plan Drawing 7 CIVIL -1 VENDOR Approval

2196 6007-PLN-AGE-40-52-8141-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat bottom reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2197 6007-PLN-AGE-40-52-8142-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat top reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2198 6007-PLN-AGE-40-52-8143-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Extra top reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2199 6007-PLN-AGE-40-52-8144-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Extra bottom reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2200 6007-PLN-AGE-40-52-8145-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat reinforcement details Drawing 5 CIVIL -1 VENDOR Approval

2201 6007-PLN-AGE-40-52-8150-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Drainage Drawing 5 CIVIL -1 VENDOR Approval

2202 6007-PLN-AGE-40-52-8160-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Pier and rack supports anchor layout Drawing 5 CIVIL -1 VENDOR Approval

2203 6007-PLN-AGE-40-52-8161-R04 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Pier and rack supports detail Drawing 4 CIVIL -1 VENDOR Approval

2204 6007-PLN-AGE-40-52-8162-R04 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Assemblies and details Drawing 4 CIVIL -1 VENDOR Approval

2205 6007-PLN-AGE-40-52-8163-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid and bench support layouts Drawing 5 CIVIL -1 VENDOR Approval

2206 6007-PLN-AGE-40-52-8164-R03 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid supports details Drawing 3 CIVIL -1 VENDOR Approval

2207 6007-PLN-AGE-40-52-8173-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid supports layouts Drawing 5 CIVIL -1 VENDOR Approval

2208 Explanation letter_STRUCT-1-17.00 Alpha and Beta Water Treatment foundation Letter n/a CIVIL -1 VENDOR Approval

2209 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2210 6007-CAL-AGE-67-52-4300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONS. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2211 6007-PLN-AGE-67-52-4300 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2212 6007-PLN-AGE-67-52-4320 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2213 6007-PLN-AGE-67-52-4340 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2214 6007-PLN-AGE-67-52-4341 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2215 6007-PLN-AGE-67-52-4342 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 4 CIVIL -1 VENDOR Approval

2216 6007-CAL-AGE-67-52-8300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONS. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2217 6007-PLN-AGE-67-52-8300 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2218 6007-PLN-AGE-67-52-8320 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2219 6007-PLN-AGE-67-52-8340 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2220 6007-PLN-AGE-67-52-8341 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2221 6007-PLN-AGE-67-52-8342 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 4 CIVIL -1 VENDOR Approval

2222 Plan Check Reply_STRUCT-1-34.00 REPLY LETTER STRUC-1-34.00-PC1 REPLY LETTER STRUC-1-34.00-PC1 NA CIVIL -1 VENDOR Approval

2223 6007-CAL-AGE-00-54-2000 CALCULATION REPORT FOR ELECTRICAL PANELS STEEL STRUCTURE. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2224 6007-PLN-AGE-00-54-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2225 6007-PLN-AGE-00-54-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2226 6007-PLN-AGE-00-54-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2227 6007-PLN-AGE-00-54-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2228 6007-PLN-AGE-00-54-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2229 6007-PLN-AGE-00-54-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2230 6007-PLN-AGE-00-54-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. ESA TYPE 1 AND 2. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2231 6007-CAL-AGE-00-54-6000 CALCULATION REPORT FOR ELECTRICAL PANELS STEEL STRUCTURE. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2232 6007-PLN-AGE-00-54-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2233 6007-PLN-AGE-00-54-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2234 6007-PLN-AGE-00-54-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2235 6007-PLN-AGE-00-54-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2236 6007-PLN-AGE-00-54-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2237 6007-PLN-AGE-00-54-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2238 6007-PLN-AGE-00-54-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2239 6007-PLN-AGE-00-54-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. ESB TYPE 1 AND 2. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2240 6007-PLN-AGE-00-54-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. EBSB. SECTIONS & DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2241 6007-CAL-CTS-58-52-1400 Calculationn report HTF recirculation Pump Alpha Calculation Rev.0 CIVIL -1 VENDOR Approval

2242 6007-CAL-CTS-58-52-1410 Calculationn report HTF Main Pump Alpha Calculation Rev.0 CIVIL -1 VENDOR Approval

2243 6007-CAL-CTS-58-52-5400 Calculationn report HTF recirculation Pump Beta Calculation Rev.0 CIVIL -1 VENDOR Approval

2244 6007-CAL-CTS-58-52-5410 Calculationn report HTF Main Pump Beta Calculation Rev.0 CIVIL -1 VENDOR Approval

2245 6007-PLN-CTS-58-52-1400 Alpha Central Plant HTF/ Recirculation Pump A-MP-201 Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2246 6007-PLN-CTS-58-52-1410 Alpha Central Plant HTF/ Main Pump A-MP-200 A/B/C/D Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2247 6007-PLN-CTS-58-52-5400 Beta Central Plant HTF/ Recirculation Pump A-MP-201 Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2248 6007-PLN-CTS-58-52-5410 Beta Central Plant HTF/ Main Pump A-MP-200 A/B/C/D Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2249 6007-CAL-CTS-58-52-1450 MOJAVE SOLAR PROJECT ALPHA SITE HTF RECIRCULATION PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2250 6007-CAL-CTS-58-52-1460 MOJAVE SOLAR PROJECT ALPHA SITE HTF MAIN PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2251 6007-CAL-CTS-58-52-5450 MOJAVE SOLAR PROJECT BETA SITE HTF RECIRCULATION PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2252 6007-CAL-CTS-58-52-5460 MOJAVE SOLAR PROJECT BETA SITE HTF MAIN PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2253 6007-PLN-CTS-58-52-1450 MOJAVE GENERATING STATION ALPHA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-201 ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2254 6007-PLN-CTS-58-52-1460 MOJAVE GENERATING STATION ALPHA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-200 A/B/C/D ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2255 6007-PLN-CTS-58-52-5450 MOJAVE GENERATING STATION BETA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-201 ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2256 6007-PLN-CTS-58-52-5460 MOJAVE GENERATING STATION BETA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-200 A/B/C/D ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2257 6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2258 6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2259 6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2260 6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes Drawing 3 CIVIL -1 VENDOR Approval

2261 6007-PLN-AGE-25-54-4640 Field Beta MV-317 Exhaust support structure Plan, Elevations & Details Drawing 2 CIVIL -1 VENDOR Approval

2262 6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2263 6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes Drawing 3 CIVIL -1 VENDOR Approval

2264 6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan, Elevations & Details Drawing 2 CIVIL -1 VENDOR Approval

2265 ASCE 7-05 12.9.4 MV-317 Exhaust Support Structure VJ1 MV-317 Exhaust Support Structure VJ1 NA CIVIL -1 VENDOR Approval

2266 Check for welding Check for welding Check for welding NA CIVIL -1 VENDOR Approval

2267 Cover Letter-STRUC-1-31.01-PC1 STRUCT-1-31.01-A & B MV-317 Exhaust Support structure STRUCT-1-31.01-A & B MV-317 Exhaust Support structureNA CIVIL -1 VENDOR Approval

2268 Wind Load Wind Load Wind Load NA CIVIL -1 VENDOR Approval

2269 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2270 6007-INF-AGE-25-60-4001 Stress Analysis Report Power Block Alpha Plant Stress Analysis Report Power Block Alpha Plant 1 CIVIL -1 VENDOR Approval

2271 6007-CAL-AGE-00-52-2050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. ALPHA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2272 6007-PLN-AGE-00-52-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2273 6007-PLN-AGE-00-52-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2274 6007-PLN-AGE-00-52-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 1 CIVIL -1 VENDOR Approval

2275 6007-PLN-AGE-00-52-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2276 6007-PLN-AGE-00-52-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2277 6007-CAL-AGE-00-52-6050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. BETA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2278 6007-PLN-AGE-00-52-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2279 6007-PLN-AGE-00-52-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2280 6007-PLN-AGE-00-52-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 1 CIVIL -1 VENDOR Approval

2281 6007-PLN-AGE-00-52-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2282 6007-PLN-AGE-00-52-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2283 Comment Letter STRUC-1-41.00-A&B Instrumentation and Control Panels Foundations STRUC-1-41.00-A&B Instrumentation and Control Panels Foundationsna CIVIL -1 VENDOR Approval

2284 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2285 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2286 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2287 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2288 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2289 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2290 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2291 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2292 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2293 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2294 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2295 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 3 CIVIL -1 VENDOR Approval

2296 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval
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2297 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2298 6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details Drawing 4 CIVIL -1 VENDOR Approval

2299 6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details Drawing 4 CIVIL -1 VENDOR Approval

2300 Checks of column Checks of Column B2 Checks of Column B2 NA CIVIL -1 VENDOR Approval

2301 STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations Cover Letter Cover Letter NA CIVIL -1 VENDOR Approval

2302 6007-CAL-AGE-58-52-2550 Calculation report for HTF-Alpha Plant - HTF/Degradation Recycle Pumps MP-221 A/B Foundations Calculation 2 CIVIL -1 VENDOR Approval

2303 6007-PLN-AGE-58-52-2550 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2304 6007-PLN-AGE-58-52-2551 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations General Notes Drawing 2 CIVIL -1 VENDOR Approval

2305 6007-PLN-AGE-58-52-2552 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Plan, Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

2306 6007-CAL-AGE-58-52-6550_R02 Calculation report for HTF- Beta Plant - HTF/Degradation Recycle Pumps MP-221 A/B Foundations Calculation 2 CIVIL -1 VENDOR Approval

2307 6007-PLN-AGE-58-52-6550_R02 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2308 6007-PLN-AGE-58-52-6551_R02 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations General Notes Drawing 2 CIVIL -1 VENDOR Approval

2309 6007-PLN-AGE-58-52-6552_R03 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Plan, Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

2310 Plan Check Reply_STRUCT-1-39.00 PC1 STRUC-1-39.00-A&B Degradation Pumps Foundations-PC1 STRUC-1-39.00-A&B Degradation Pumps Foundations-PC1N/A CIVIL -1 VENDOR Approval

2311 6007-CAL-AGE-25-52-4800_R01 Calculation report for PB pipping Support Foundations.Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2312 6007-PLN-AGE-25-52-4800-R02 Field Alpha PB pipping Support Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2313 6007-PLN-AGE-25-52-4810-R02 Field Alpha PB pipping Support Foundationss General Notes Drawing 2 CIVIL -1 VENDOR Approval

2314 6007-PLN-AGE-25-52-4820-R02 Field Alpha PB pipping Support Foundations Plan View Drawing 2 CIVIL -1 VENDOR Approval

2315 6007-PLN-AGE-25-52-4830-R02 Field Alpha PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2316 6007-PLN-AGE-25-52-4831-R02 Field Alpha PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2317 6007-PLN-AGE-25-52-4840-R02 Field Alpha PB pipping Support Foundations Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2318 6007-CAL-AGE-25-52-8800_R01 Calculation report for PB pipping Support Foundations.Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2319 6007-PLN-AGE-25-52-8800-R02 Field Beta PB pipping Support Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2320 6007-PLN-AGE-25-52-8810-R02 Field Beta PB pipping Support Foundationss General Notes Drawing 2 CIVIL -1 VENDOR Approval

2321 6007-PLN-AGE-25-52-8820-R02 Field Beta PB pipping Support Foundations Plan View Drawing 2 CIVIL -1 VENDOR Approval

2322 6007-PLN-AGE-25-52-8830-R02 Field Beta PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2323 6007-PLN-AGE-25-52-8831-R02 Field Beta PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2324 6007-PLN-AGE-25-52-8840-R02 Field Beta PB pipping Support Foundations Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2325 Plan Check Reply_STRUCT-1-40.00 PC1 Plan Check Reply_STRUCT-1-40.00 PC1 Plan Check Reply_STRUCT-1-40.00 PC1 n/a CIVIL -1 VENDOR Approval

2326 6007-PLN-AGE-00-50-C001 Anchor rod Assemblies and details Drawing 1 CIVIL -1 VENDOR Approval

2327 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

2328 6007-PLN-AGE-00-50-S002 Typical ladder,safety cage and safety gate details Drawing 1 CIVIL -1 VENDOR Approval

2329 6007-PLN-AGE-00-50-S003 Typical pipe handrail,stairway and grating detail Drawing 1 CIVIL -1 VENDOR Approval

2330 6007-CAL-AGE-00-52-2000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2331 6007-PLN-AGE-00-52-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2332 6007-PLN-AGE-00-52-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2333 6007-PLN-AGE-00-52-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2334 6007-PLN-AGE-00-52-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2335 6007-PLN-AGE-00-52-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2336 6007-PLN-AGE-00-52-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2337 6007-PLN-AGE-00-52-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2338 6007-PLN-AGE-00-52-2007 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2339 6007-CAL-AGE-00-52-6000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2340 6007-PLN-AGE-00-52-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2341 6007-PLN-AGE-00-52-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2342 6007-PLN-AGE-00-52-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2343 6007-PLN-AGE-00-52-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2344 6007-PLN-AGE-00-52-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2345 6007-PLN-AGE-00-52-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2346 6007-PLN-AGE-00-52-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2347 6007-PLN-AGE-00-52-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2348 6007-PLN-AGE-00-52-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2349 Plan Check Reply_STRUC-1-42.00 Plan Check Reply_STRUC-1-42.00 Plan Check Reply_STRUC-1-42.00 n/a CIVIL -1 VENDOR Approval

2350 6007-CAL-CTS-58-54-2100 MOJAVE SOLAR PROJECT ALPHA PLANT OVERFLOW PIPE STRUCTURE Calculation 0 CIVIL -1 VENDOR Approval

2351 6007-PLN-CTS-58-54-2100 FIELD ALPHA OVERFLOW PIPE PLATFORM. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2352 6007-PLN-CTS-58-54-2101 FIELD ALPHA OVERFLOW PIPE PLATFORM. FRAMING DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2353 6007-PLN-CTS-58-54-2102 FIELD ALPHA OVERFLOW PIPE PLATFORM. MOMENT FRAME ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2354 6007-CAL-CTS-58-54-6100 MOJAVE SOLAR PROJECT BETA PLANT OVERFLOW PIPE STRUCTURE Calculation 0 CIVIL -1 VENDOR Approval

2355 6007-PLN-CTS-58-54-6100 FIELD BETA OVERFLOW PIPE PLATFORM. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2356 6007-PLN-CTS-58-54-6101 FIELD BETA OVERFLOW PIPE PLATFORM. FRAMING DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2357 6007-PLN-CTS-58-54-6102 FIELD BETA OVERFLOW PIPE PLATFORM. MOMENT FRAME ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2358 6007-CAL-CTS-23-52-1600 Mojave Solar Project - Alpha Site Transformer Foundation and Anchorage Design Buildings 22, 26, and 27 Calculation 1 CIVIL -1 VENDOR Approval

2359 6007-CAL-CTS-23-52-6600 Mojave Solar Project - Beta Site Transformer Foundation and Anchorage Design Buildings 22, 26, and 27 Calculation 1 CIVIL -1 VENDOR Approval

2360 6007-PLN-CTS-23-52-1600 Field Alpha. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 3 CIVIL -1 VENDOR Approval

2361 6007-PLN-CTS-23-52-1601 Field Alpha. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 3 CIVIL -1 VENDOR Approval

2362 6007-PLN-CTS-23-52-6600 Field Beta. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 3 CIVIL -1 VENDOR Approval

2363 6007-PLN-CTS-23-52-6601 Field Beta. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 3 CIVIL -1 VENDOR Approval

2364 Plan Check Reply_STRUCT-1-43.00 Response Letter Response Letter NA CIVIL -1 VENDOR Approval

2365 6007-CAL-AGE-58-54-2300 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 0 CIVIL -1 VENDOR Approval

2366 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2367 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2368 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2369 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2370 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2371 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2372 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2373 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2374 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2375 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT  ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2376 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2377 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2378 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2379 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT  ALPHA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2380 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2381 6007-CAL-AGE-58-54-6345 MOJAVE SOLAR HTF FILTER ACCESS (BETA) Calculation 0 CIVIL -1 VENDOR Approval

2382 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2383 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT  BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2384 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2385 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2386 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2387 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2388 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2389 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT  BETA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2390 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2391 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2392 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2393 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2394 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2395 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2396 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2397 6007-CAL-AGE-67-54-4300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONs. ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2398 6007-PLN-AGE-67-54-4340 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLANS Drawing 5 CIVIL -1 VENDOR Approval

2399 6007-PLN-AGE-67-54-4341 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 4 CIVIL -1 VENDOR Approval

2400 6007-PLN-AGE-67-54-4342 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 5 CIVIL -1 VENDOR Approval

2401 6007-CAL-AGE-67-54-8300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATION. BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2402 6007-PLN-AGE-67-54-8340 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLANS Drawing 5 CIVIL -1 VENDOR Approval

2403 6007-PLN-AGE-67-54-8341 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 4 CIVIL -1 VENDOR Approval

2404 6007-PLN-AGE-67-54-8342 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 5 CIVIL -1 VENDOR Approval

2405 Revision letter_CIVIL-1-34.00 REVISION MEMO REVISION MEMO CIVIL -1 VENDOR Approval

2406 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES.Cooling Tower AREA SUPPORTS FOUNDATIONS.ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2407 6007-PLN-AGE-67-52-4200 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2408 6007-PLN-AGE-67-52-4220 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.GENERAL NOTES. Drawing 2 CIVIL -1 VENDOR Approval

2409 6007-PLN-AGE-67-52-4240 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.PLAN VIEW. Drawing 5 CIVIL -1 VENDOR Approval

2410 6007-PLN-AGE-67-52-4241 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS I. Drawing 4 CIVIL -1 VENDOR Approval

2411 6007-PLN-AGE-67-52-4242 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS III. Drawing 5 CIVIL -1 VENDOR Approval

2412 6007-PLN-AGE-67-52-4243 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS I. Drawing 4 CIVIL -1 VENDOR Approval

2413 6007-PLN-AGE-67-52-4244 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS II. Drawing 4 CIVIL -1 VENDOR Approval

2414 6007-PLN-AGE-67-52-4245 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.COLUMN DETAILS. Drawing 2 CIVIL -1 VENDOR Approval

2415 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES.Cooling Tower AREA SUPPORTS FOUNDATIONS.BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2416 6007-PLN-AGE-67-52-8200 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.COVER SHEET. Drawing 5 CIVIL -1 VENDOR Approval

2417 6007-PLN-AGE-67-52-8220 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.GENERAL NOTES. Drawing 2 CIVIL -1 VENDOR Approval

2418 6007-PLN-AGE-67-52-8240 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.PLAN VIEW. Drawing 5 CIVIL -1 VENDOR Approval

2419 6007-PLN-AGE-67-52-8241 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS I. Drawing 4 CIVIL -1 VENDOR Approval

2420 6007-PLN-AGE-67-52-8242 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS III. Drawing 5 CIVIL -1 VENDOR Approval

2421 6007-PLN-AGE-67-52-8243 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & PLATE INFORMATIONS I. Drawing 4 CIVIL -1 VENDOR Approval
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2422 6007-PLN-AGE-67-52-8244 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS II. Drawing 4 CIVIL -1 VENDOR Approval

2423 6007-PLN-AGE-67-52-8245 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.COLUMN DETAILS. Drawing 2 CIVIL -1 VENDOR Approval

2424 Plan Check Reply_STRUCT-1-39.00 PC2 Revision Letter Revision Letter NA CIVIL -1 VENDOR Approval

2425 Therminol_VP-1 Red Mark Vapour Phase Liquid Phase Heat Transfer Fluid- Calculation Vapour Phase Liquid Phase Heat Transfer Fluid- CalculationNA CIVIL -1 VENDOR Approval

2426 6007-CAL-CTS-26-52-2200 Earthing resistor foundation and anchor design. Calculation report. Alpha plant Calculation 0 CIVIL -1 VENDOR Approval

2427 6007-CAL-CTS-26-52-6200 Earthing resistor foundation and anchor design. Calculation report. Beta plant Calculation 0 CIVIL -1 VENDOR Approval

2428 6007-PLN-CTS-26-52-2200 FIELD ALPHA.Earthing resistor foundation. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2429 6007-PLN-CTS-26-52-6200 FIELD Beta.Earthing resistor foundation. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2430 6007-CAL-AGE-67-52-4300 Calculation report for WTP Area Pipe Support Foundations Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2431 6007-PLN-AGE-67-52-4340 Field Alpha Utilities WTP Piping Support Foundations Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

2432 6007-PLN-AGE-67-52-4341 Field Alpha Utiites WTP Pipping Support Foundations Details Drawing 1 CIVIL -1 VENDOR Approval

2433 6007-PLN-AGE-67-52-4342 Field Alpha Utilites WTP Pipping Support Foundations Coordinates Drawing 1 CIVIL -1 VENDOR Approval

2434 6007-CAL-AGE-67-52-8300 Calculation report for WTP Area Pipe Support Foundations Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2435 6007-PLN-AGE-67-52-8340 Field Beta Utilites WTP Pipping Support Foundations Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

2436 6007-PLN-AGE-67-52-8341 Field Beta Utilites WTP Pipping Support Foundations Details Drawing 1 CIVIL -1 VENDOR Approval

2437 6007-PLN-AGE-67-52-8342 Field Beta Utilites WTP Pipping Support Foundations Coordinates Drawing 1 CIVIL -1 VENDOR Approval

2438 Plan Check Reply STRUCT-1-34.00X1 PC1 STRUC-1-34.00X1, A&B WTP Area Pipping Support Foundations-PC1 Plan Check Reply STRUCT-1-34.00X1 PC1 1 CIVIL -1 VENDOR Approval

2439 6007-CAL-AGE-25-52-4700 Calculation report for Electric trays supports foundations. Power block. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2440 6007-PLN-AGE-25-52-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2441 6007-PLN-AGE-25-52-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2442 6007-PLN-AGE-25-52-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT POWER BLOCK.FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2443 6007-PLN-AGE-25-52-4241 FIELD ALPHA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION. DETAILS FDN01 . TYPE 1. Drawing 1 CIVIL -1 VENDOR Approval

2444 6007-PLN-AGE-25-52-4242 FIELD ALPHA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION DETAILS FDN02, FDN03, FDN04. TYPE 2. Drawing 1 CIVIL -1 VENDOR Approval

2445 6007-CAL-AGE-25-52-8700 Calculation report for Electric trays supports foundations. Power block. Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2446 6007-PLN-AGE-25-52-8700  BETA FIELD .ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2447 6007-PLN-AGE-25-52-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2448 6007-PLN-AGE-25-52-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION STRUCTURAL PLAN Drawing 1 CIVIL -1 VENDOR Approval

2449 6007-PLN-AGE-25-52-8741 FIELD BETA. POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION.DETAILS FDN01 . TYPE 1. Drawing 1 CIVIL -1 VENDOR Approval

2450 6007-PLN-AGE-25-52-8742 FIELD BETA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION.DETAILS FDN02, FDN03, FDN04. TYPE 2. Drawing 1 CIVIL -1 VENDOR Approval

2451 6007-CAL-AGE-25-54-4700 Calculation report for Cable trays supports structures. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2452 6007-PLN-AGE-25-54-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2453 6007-PLN-AGE-25-54-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2454 6007-PLN-AGE-25-54-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2455 6007-PLN-AGE-25-54-4741 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT 1. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2456 6007-PLN-AGE-25-54-4742 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT (2,3&4). DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2457 6007-CAL-AGE-25-54-8700 Calculation report for Cable trays supports structures.  Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2458 6007-PLN-AGE-25-54-8700 BETA FIELD .ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2459 6007-PLN-AGE-25-54-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2460 6007-PLN-AGE-25-54-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2461 6007-PLN-AGE-25-54-8741 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT 1. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2462 6007-PLN-AGE-25-54-8742 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT (2,3&4). DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2463 Plan Check Reply_STRUC-1-44.00 STRUC-1-44.00-A&B Cable Trays Support Structures-PC1 41515 na CIVIL -1 VENDOR Approval

2464 6007-PLN-ATM-00-70-0001_SH1 General Instrumentation Hook-Ups Diagrams Cover Drawing 0 CIVIL -1 VENDOR Approval

2465 6007-PLN-ATM-00-70-0001_SH2 General Instrumentation Hook-Ups Diagrams Index Drawing 0 CIVIL -1 VENDOR Approval

2466 6007-PLN-ATM-00-70-0001_SH3 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Socket Welded Connection at Elbow Drawing 0 CIVIL -1 VENDOR Approval

2467 6007-PLN-ATM-00-70-0001_SH5 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Socket Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2468 6007-PLN-ATM-00-70-0001_SH6 General Instrumentation Hook-Ups Diagrams Tempature RTD CCP Mounting Drawing 0 CIVIL -1 VENDOR Approval

2469 6007-PLN-ATM-00-70-0001_SH7 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2470 6007-PLN-ATM-00-70-0001_SH8 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Flanged Connection at Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2471 6007-PLN-ATM-00-70-0001_SH9 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Welded Connection at Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2472 6007-PLN-ATM-00-70-0001_SH10 General Instrumentation Hook-Ups Diagrams Tempature Gauge Socket Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2473 6007-PLN-ATM-00-70-0001_SH11 General Instrumentation Hook-Ups Diagrams Tempature Gauge Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2474 6007-PLN-ATM-00-70-0001_SH12 General Instrumentation Hook-Ups Diagrams Tempature Gauge Flanged Connection At Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2475 6007-PLN-ATM-00-70-0001_SH15 General Instrumentation Hook-Ups Diagrams Flow: Ultrasonic Transmitter Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2476 6007-PLN-ATM-00-70-0001_SH16 General Instrumentation Hook-Ups Diagrams Flow: Vortex Transmitter - Remote Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2477 6007-PLN-ATM-00-70-0001_SH17 General Instrumentation Hook-Ups Diagrams Flow: Vortex Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2478 6007-PLN-ATM-00-70-0001_SH18 General Instrumentation Hook-Ups Diagrams Flow: Electromagnetic Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2479 6007-PLN-ATM-00-70-0001_SH19 General Instrumentation Hook-Ups Diagrams Averaging Pitot Tube Flow Transmitter WeldoFlange Drawing 0 CIVIL -1 VENDOR Approval

2480 6007-PLN-ATM-00-70-0001_SH20 General Instrumentation Hook-Ups Diagrams Averaging Pitot Tube Flow Transmitter WeldoFlange - Remote Drawing 0 CIVIL -1 VENDOR Approval

2481 6007-PLN-ATM-00-70-0001_SH21 General Instrumentation Hook-Ups Diagrams Thermal Mass Flow Meter Drawing 0 CIVIL -1 VENDOR Approval

2482 6007-PLN-ATM-00-70-0001_SH22 General Instrumentation Hook-Ups Diagrams Flow Gauge Glass Tube Variable Area Flowmeters Drawing 0 CIVIL -1 VENDOR Approval

2483 6007-PLN-ATM-00-70-0001_SH25 General Instrumentation Hook-Ups Diagrams Level Antenna Radar Transmitter Drawing 0 CIVIL -1 VENDOR Approval

2484 6007-PLN-ATM-00-70-0001_SH26 General Instrumentation Hook-Ups Diagrams Level  Radar Drawing 0 CIVIL -1 VENDOR Approval

2485 6007-PLN-ATM-00-70-0001_SH27 General Instrumentation Hook-Ups Diagrams Level Guided Wave Radar Level  Transmitter Drawing 0 CIVIL -1 VENDOR Approval

2486 6007-PLN-ATM-00-70-0001_SH28 General Instrumentation Hook-Ups Diagrams Level Relative Pressure Drawing 0 CIVIL -1 VENDOR Approval

2487 6007-PLN-ATM-00-70-0001_SH29 General Instrumentation Hook-Ups Diagrams Level Differential Pressure Transmitter With Diagram Seal & Capillary Drawing 0 CIVIL -1 VENDOR Approval

2488 6007-PLN-ATM-00-70-0001_SH30 General Instrumentation Hook-Ups Diagrams Level Differential Pressure Transmitter With Tubing Drawing 0 CIVIL -1 VENDOR Approval

2489 6007-PLN-ATM-00-70-0001_SH31 General Instrumentation Hook-Ups Diagrams Level Gauge Manoetric Level Indicator Drawing 0 CIVIL -1 VENDOR Approval

2490 6007-PLN-ATM-00-70-0001_SH32 General Instrumentation Hook-Ups Diagrams Level Gauge Magnetic/ Glass Level Indicator Drawing 0 CIVIL -1 VENDOR Approval

2491 6007-PLN-ATM-00-70-0001_SH33 General Instrumentation Hook-Ups Diagrams Level Switch Displacer for Condensate Trap with Chamber Drawing 0 CIVIL -1 VENDOR Approval

2492 6007-PLN-ATM-00-70-0001_SH34 General Instrumentation Hook-Ups Diagrams Level Switch for HTF Trap  with Chamber Drawing 0 CIVIL -1 VENDOR Approval

2493 6007-PLN-ATM-00-70-0001_SH35 General Instrumentation Hook-Ups Diagrams Level Switch Float Drawing 0 CIVIL -1 VENDOR Approval

2494 6007-PLN-ATM-00-70-0001_SH40 General Instrumentation Hook-Ups Diagrams HTF Pressure Transmitter With Diaphragm Seal & Capillary - Remote Drawing 0 CIVIL -1 VENDOR Approval

2495 6007-PLN-ATM-00-70-0001_SH41 General Instrumentation Hook-Ups Diagrams HTF Pressure Transmitter With Diaphragm Seal Drawing 0 CIVIL -1 VENDOR Approval

2496 6007-PLN-ATM-00-70-0001_SH42 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Manifold Drawing 0 CIVIL -1 VENDOR Approval

2497 6007-PLN-ATM-00-70-0001_SH43 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Diaphragm Seal Drawing 0 CIVIL -1 VENDOR Approval

2498 6007-PLN-ATM-00-70-0001_SH44 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Diaphragm Seal  Capillary - Remote Drawing 0 CIVIL -1 VENDOR Approval

2499 6007-PLN-ATM-00-70-0001_SH45 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Siphon & Manifold Drawing 0 CIVIL -1 VENDOR Approval

2500 6007-PLN-ATM-00-70-0001_SH47 General Instrumentation Hook-Ups Diagrams HTF Differential Pressure Transmitter with Diaphragm Seal & Capillary Drawing 0 CIVIL -1 VENDOR Approval

2501 6007-PLN-ATM-00-70-0001_SH48 General Instrumentation Hook-Ups Diagrams  Differential Pressure Transmitter with Manifold Drawing 0 CIVIL -1 VENDOR Approval

2502 6007-ESP-FWE-21-74-0001 Field Instrumentation Assembly Specification Spec D CIVIL -1 VENDOR Approval

2503 1_pag_371A8336 Thermometer Drawing F CIVIL -1 VENDOR Approval

2504 1_pag_373A5011 Gauge Drawing G CIVIL -1 VENDOR Approval

2505 2_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2506 2_pag_373A5011 Water Spray Gauge Drawing G CIVIL -1 VENDOR Approval

2507 3_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2508 3_pag_373A5011 LP Shell Pressure Gauge Drawing E CIVIL -1 VENDOR Approval

2509 4_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2510 4_pag_373A5011 Main Steam Lead Drawing NA CIVIL -1 VENDOR Approval

2511 5_pag_373A5011 Turbine Instrumentation HookUps Drawing E CIVIL -1 VENDOR Approval

2512 6_pag_373A5011 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2513 36_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S5 Spec A CIVIL -1 VENDOR Approval

2514 37_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S6 Spec A CIVIL -1 VENDOR Approval

2515 38_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S7 Spec A CIVIL -1 VENDOR Approval

2516 39_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S8 Spec A CIVIL -1 VENDOR Approval

2517 40_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S9 Spec A CIVIL -1 VENDOR Approval

2518 41_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S10 Spec A CIVIL -1 VENDOR Approval

2519 42_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S11 Spec A CIVIL -1 VENDOR Approval

2520 104T5044_01 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2521 104T5044_02 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2522 104T5044_03 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2523 228D5591 Pressure Transmitter Suggested Installation Drawing NA CIVIL -1 VENDOR Approval

2524 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R2 CIVIL -1 VENDOR Approval

2525 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R3 CIVIL -1 VENDOR Approval

2526 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R3 CIVIL -1 VENDOR Approval

2527 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing R3 CIVIL -1 VENDOR Approval

2528 EE17.B0 CIVIL-1-24.01_Response Letter CIVIL-1-24.01-Alpha and Beta Duct Bank Plans-PC1 Response Letter NA CIVIL -1 VENDOR Approval

2529 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing R2 CIVIL -1 VENDOR Approval

2530 888-965-3227 Electrical Vault NA NA CIVIL -1 VENDOR Approval

2531 337119-13 Specification for Precast Concrete Electrical Manholes and Handholes NA NA CIVIL -1 VENDOR Approval

2532 6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services for North HTF Underground Crossing Tunnel Drawing R3 CIVIL -1 VENDOR Approval

2533 6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services for South HTF Underground Crossing Tunnel Drawing R3 CIVIL -1 VENDOR Approval

2534 6007-PLN-AGE-58-40-3010_SH1 Alpha Central Plant North HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2535 6007-PLN-AGE-58-40-3010_SH2 Alpha Central Plant North HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2536 6007-PLN-AGE-58-40-3011_SH1 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2537 6007-PLN-AGE-58-40-3011_SH2 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2538 6007-PLN-AGE-58-40-3020_SH1 Alpha Central Plant South HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2539 6007-PLN-AGE-58-40-3020_SH2 Alpha Central Plant South HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2540 6007-PLN-AGE-58-40-3021_SH1 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2541 6007-PLN-AGE-58-40-3021_SH 2 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2542 Response Letter ELEC-1-18.02 ELEC-1-18.02 Lighting Plans for HTF Tunnels-PC1 Response Letter NA CIVIL -1 VENDOR Approval

2543 6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbols List Drawing R3 CIVIL -1 VENDOR Approval

2544 6007-PLN-ATP-27-21-P528 Alpha Electrical Panel PP-36212. Building #27 Drawing R3 CIVIL -1 VENDOR Approval

2545 6007-PLN-ATP-27-23-P536 Alpha Electrical Panel PP-36205. Building #27 Drawing R11 CIVIL -1 VENDOR Approval

2546 6007-PLN-AGE-43-20-0009-1 Outdoor Lighting Panel. Single line diagram. Alpha Plant. LP-36209 Drawing R6 CIVIL -1 VENDOR Approval
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2547 6007-PLN-AGE-43-20-0009-2 Outdoor Lighting Panel. Single line diagram. Alpha Plant. LP-36209 Drawing R6 CIVIL -1 VENDOR Approval

2548 6007-PLN-APT-00-00-H101-A Hazardous Area Classification Alpha Plant Sheet #1/11 Drawing R2 CIVIL -1 VENDOR Approval

2549 6007-PLN-APT-00-00-H102-B Hazardous Area Classification Beta Plant Sheet #2/11 Drawing R2 CIVIL -1 VENDOR Approval

2550 6007-PLN-APT-00-00-H1011-A Hazardous Area Classification Alpha Plant Sheet #11/11 Drawing R2 CIVIL -1 VENDOR Approval

2551 6007-ESP-ATP-00-34-C100 Engineering Standards and Practices Specification For Electrical Construction Spec R3 CIVIL -1 VENDOR Approval

2552 6007-ESP-ATP-00-32-C130 Engineering Specification and Practices For Cable and Wiring Installation Spec R2 CIVIL -1 VENDOR Approval

2553 6007-ESP-ATP-00-34-C135 Engineering Standards and Practices Specification For Wiring Device Installation Spec R2 CIVIL -1 VENDOR Approval

2554 6007-PLN-AGE-58-53-2400 Mojave Generating Station. Alpha Plant. HTF North Underground Crossing. Cover Sheet Drawing R5 CIVIL -1 VENDOR Approval

2555 6007-PLN-AGE-58-54-4500 Mojave Generating Station. Alpha Plant. HTF North Underground Gate House Cover Sheet Drawing R2 CIVIL -1 VENDOR Approval

2556 6007-PLN-AGE-58-53-2450 Mojave Generating Station. Alpha Plant. HTF South Underground Crossing. Cover Sheet Drawing R4 CIVIL -1 VENDOR Approval

2557 6007-PLN-AGE-58-54-4510 Mojave Generating Station. Alpha Plant. HTF South Underground Gate House Cover Sheet Drawing R2 CIVIL -1 VENDOR Approval

2558 6007-CAL-AGE-41-52-4500 Calculation report for Lube Oil Silencer structure foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2559 6007-CAL-AGE-41-52-8500 Calculation report for Lube Oil Silencer structure foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2560 6007-PLN-AGE-41-52-4500 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2561 6007-PLN-AGE-41-52-4501 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2562 6007-PLN-AGE-41-52-4502 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation Plans & Details Drawing 0 CIVIL -1 VENDOR Approval

2563 6007-PLN-AGE-41-52-8500 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2564 6007-PLN-AGE-41-52-8501 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2565 6007-PLN-AGE-41-52-8502 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation Plans & Details Drawing 0 CIVIL -1 VENDOR Approval

2566 6007-PLN-ATP-00-50-S003 Typical Pipe Handrail, Stairway, and Grating Details Drawing 2 CIVIL -1 VENDOR Approval

2567 6007-CAL-AGE-25-54-4760 CALCULATION REPORT FOR CABLE TRAYS SUPPORT STRUCTURES CONNECTIONS. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2568 6007-PLN-AGE-25-54-4760 FIELD ALPHA. ELECTRICAL TRAYS SUPPORT CONNECTION. POWER BLOCK. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2569 6007-PLN-AGE-25-54-4761 FIELD ALPHA. ELECTRICAL TRAYS SUPPORT.  STEEL STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2570 6007-PLN-AGE-25-54-4762 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT 1. PLAN & ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2571 6007-PLN-AGE-25-54-4763 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2572 6007-PLN-AGE-25-54-4764 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2573 6007-PLN-AGE-25-54-4765 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2574 6007-CAL-AGE-25-54-8760 CALCULATION REPORT FOR CABLE TRAYS SUPPORT STRUCTURES CONNECTIONS. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2575 6007-PLN-AGE-25-54-8760 FIELD BETA. ELECTRICAL TRAYS SUPPORT CONNECTION. POWER BLOCK. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2576 6007-PLN-AGE-25-54-8761 FIELD BETA. ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2577 6007-PLN-AGE-25-54-8762 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT . PLAN & ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2578 6007-PLN-AGE-25-54-8763 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2579 6007-PLN-AGE-25-54-8764 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2580 6007-PLN-AGE-25-54-8765 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2581 6007-PLN-ATP-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2582 6007-CAL-CTS-12-52-1800 MOJAVE SOLAR PROJECT FIELD ALPHA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2583 6007-PLN-CTS-12-52-1800 FIELD ALPHA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2584 6007-PLN-CTS-12-52-1801 FIELD ALPHA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2585 6007-PLN-CTS-12-52-1802 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2586 6007-PLN-CTS-12-52-1803 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2587 6007-CAL-CTS-12-52-6800 MOJAVE SOLAR PROJECT FIELD BETA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2588 6007-PLN-CTS-12-52-6800 FIELD BETA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2589 6007-PLN-CTS-12-52-6801 FIELD BETA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2590 6007-PLN-CTS-12-52-6802 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2591 6007-PLN-CTS-12-52-6803 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2592 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. ALPHA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2593 6007-PLN-AGE-67-52-4200 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2594 6007-PLN-AGE-67-52-4220 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2595 6007-PLN-AGE-67-52-4240 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2596 6007-PLN-AGE-67-52-4241 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 5 CIVIL -1 VENDOR Approval

2597 6007-PLN-AGE-67-52-4242 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 6 CIVIL -1 VENDOR Approval

2598 6007-PLN-AGE-67-52-4243 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2599 6007-PLN-AGE-67-52-4244 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2600 6007-PLN-AGE-67-52-4245 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2601 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. BETA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2602 6007-PLN-AGE-67-52-8200 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2603 6007-PLN-AGE-67-52-8220 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2604 6007-PLN-AGE-67-52-8240 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2605 6007-PLN-AGE-67-52-8241 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 5 CIVIL -1 VENDOR Approval

2606 6007-PLN-AGE-67-52-8242 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 6 CIVIL -1 VENDOR Approval

2607 6007-PLN-AGE-67-52-8243 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND PLATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2608 6007-PLN-AGE-67-52-8244 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2609 6007-PLN-AGE-67-52-8245 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2610 6007-CAL-AGE-67-52-4201 CALCULATION REPORT FOR CT UTILITIES SUPPORT ANCHOR BOLTS. ALPHA AND BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2611 Plan Check Reply_STRUCT-1-47.00 PC1 STRUC-1-47.00-A&B Cooling Tower Utilities Piping Support Foundations-PC1 41535 NA CIVIL -1 VENDOR Approval

2612 6007-PLN-ATM-52-52-L010 Edge Meteorological Station Location and Elevation Plan Drawing 0 CIVIL -1 VENDOR Approval

2613 6007-PLN-JCE-52-52-0001 General notes Drawing NA CIVIL -1 VENDOR Approval

2614 6007-PLN-JCE-52-52-0002 Plans, Elevations, Sections and Details Drawing NA CIVIL -1 VENDOR Approval

2615 6007-CAL-CTS-23-52-1610 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2616 6007-CAL-CTS-23-52-6610 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2617 6007-CAL-CTS-23-52-1611 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2618 6007-PLN-CTS-23-52-1610 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 22. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2619 6007-PLN-CTS-23-52-1611 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 22. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2620 6007-PLN-CTS-23-52-6610 FIELD BETA. TRANSFORMER FOUNDATION BLDG 22. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2621 6007-PLN-CTS-23-52-6611 FIELD BETA. TRANSFORMER FOUNDATION BLDG 22. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2622 6007-CAL-ATM-23-52-1615 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 22. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2623 6007-CAL-ATM-23-52-6615 CALCULATION REPORT FOR SLAB TRANSFORMER SUPPORT IN BUILDING 22. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2624 6007-PLN-ATM-23-52-1615 B22 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2625 6007-PLN-ATM-23-52-6615 B22 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2626 Plan Check Reply_STRUC-1-43.00 STRUC-1-43.00-A&B Transformer Foundation and Anchorage Bldg. 22 Response Letter NA CIVIL -1 VENDOR Approval

2627 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2628 6007-CAL-CTS-23-52-1630 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 27 Calculation 0 CIVIL -1 VENDOR Approval

2629 6007-CAL-CTS-23-52-6630 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 27 Calculation 0 CIVIL -1 VENDOR Approval

2630 6007-CAL-CTS-23-52-1631 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 27. Calculation 0 CIVIL -1 VENDOR Approval

2631 6007-PLN-CTS-23-52-1630 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 27. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2632 6007-PLN-CTS-23-52-1631 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 27. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2633 6007-PLN-CTS-23-52-6630 FIELD BETA. TRANSFORMER FOUNDATION BLDG 27. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2634 6007-PLN-CTS-23-52-6631 FIELD BETA. TRANSFORMER FOUNDATION BLDG 27. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2635 6007-CAL-ATM-23-52-1635 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 27. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2636 6007-CAL-ATM-23-52-6635 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 27. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2637 6007-PLN-ATM-23-52-1635 B27 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2638 6007-PLN-ATM-23-52-6635 B27 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2639 Plan Check Reply_STRUC-1-43.00 STRUC-1-43.00-A&B Transformer Foundation and Anchorage Bldg. 22, 29 & 27 Response Letter NA CIVIL -1 VENDOR Approval

2640 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2641 6007-CAL-CTS-23-52-1620 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 26 Calculation 0 CIVIL -1 VENDOR Approval

2642 6007-CAL-CTS-23-52-6620 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 26 Calculation 0 CIVIL -1 VENDOR Approval

2643 6007-CAL-CTS-23-52-1621 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 26. Calculation 0 CIVIL -1 VENDOR Approval

2644 6007-PLN-CTS-23-52-1620 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 26. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2645 6007-PLN-CTS-23-52-1621 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 26. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2646 6007-PLN-CTS-23-52-6620 FIELD BETA. TRANSFORMER FOUNDATION BLDG 26. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2647 6007-PLN-CTS-23-52-6621 FIELD BETA. TRANSFORMER FOUNDATION BLDG 26. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2648 6007-CAL-ATM-23-52-1625 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 26. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2649 6007-CAL-ATM-23-52-6625 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 26. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2650 6007-PLN-ATM-23-52-1625 B26 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2651 6007-PLN-ATM-23-52-6625 B26 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2652 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2653 Structural Calculations for: Mojave Solar - HTF Filter Access (Alpha)Structural Calculations for: Mojave Solar - HTF Filter Access (Alpha) Calculation 1 CIVIL -1 VENDOR Approval

2654 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval

2655 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2656 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2657 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2658 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2659 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2660 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2661 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2662 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2663 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2664 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2665 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2666 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2667 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2668 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2669 6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2670 Structural Calculations for: Mojave Solar - HTF Filter Access (Beta)Structural Calculations for: Mojave Solar - HTF Filter Access (Beta) Calculation 1 CIVIL -1 VENDOR Approval

2671 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval

Page 21 of 4



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 12/3/14 Description: Civil Master Drawing List

Line No.Line No.Line No.Line No. Sheet No.Sheet No.Sheet No.Sheet No. DescriptionDescriptionDescriptionDescription Type of DocumentType of DocumentType of DocumentType of Document
Revision Revision Revision Revision 
NumberNumberNumberNumber

Applicable Applicable Applicable Applicable 
Condition of Condition of Condition of Condition of 
CertificationCertificationCertificationCertification

Vendor Vendor Vendor Vendor 
Supplied or Supplied or Supplied or Supplied or 

EOREOREOREOR

Reason for Reason for Reason for Reason for 
SubmittalSubmittalSubmittalSubmittal

2672 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2673 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2674 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2675 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2676 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2677 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2678 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2679 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2680 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2681 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2682 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2683 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2684 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2685 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2686 6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2687 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORTS FOUNDATIONS. ALPHA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2688 6007-PLN-AGE-67-52-4200 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2689 6007-PLN-AGE-67-52-4220 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2690 6007-PLN-AGE-67-52-4240 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2691 6007-PLN-AGE-67-52-4241 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 6 CIVIL -1 VENDOR Approval

2692 6007-PLN-AGE-67-52-4242 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 7 CIVIL -1 VENDOR Approval

2693 6007-PLN-AGE-67-52-4243 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2694 6007-PLN-AGE-67-52-4244 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2695 6007-PLN-AGE-67-52-4245 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2696 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. BETA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2697 6007-PLN-AGE-67-52-8200 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2698 6007-PLN-AGE-67-52-8220 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2699 6007-PLN-AGE-67-52-8240 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2700 6007-PLN-AGE-67-52-8241 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 6 CIVIL -1 VENDOR Approval

2701 6007-PLN-AGE-67-52-8242 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 7 CIVIL -1 VENDOR Approval

2702 6007-PLN-AGE-67-52-8243 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND PLATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2703 6007-PLN-AGE-67-52-8244 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2704 6007-PLN-AGE-67-52-8245 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2705 6007-CAL-AGE-67-54-4201 CALCULATION REPORT FOR CT UTILITIES SUPPORT ANCHOR BOLTS. ALPHA AND BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2706 6007-CAL-AGE-58-54-2700 MOJAVE SOLAR -  RACK 2 SILENCER HTF STRUCTURE (ALPHA) Calculation 2 CIVIL -1 VENDOR Approval

2707 6007-PLN-AGE-58-54-2700 MOJAVE SOLAR PROJECT FIELD ALPHA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2708 6007-PLN-AGE-58-54-2701 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2709 6007-PLN-AGE-58-54-2702 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2710 6007-PLN-AGE-58-54-2703 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2711 6007-PLN-AGE-58-54-2704 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2712 6007-PLN-AGE-58-54-2705 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2713 6007-PLN-AGE-58-54-2706 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2714 6007-PLN-AGE-58-54-2707 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2715 6007-PLN-AGE-58-54-2708 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2716 6007-CAL-AGE-58-54-6700 MOJAVE SOLAR -  RACK 2 SILENCER HTF STRUCTURE (BETA) Calculation 2 CIVIL -1 VENDOR Approval

2717 6007-PLN-AGE-58-54-6700 MOJAVE SOLAR PROJECT FIELD BETA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2718 6007-PLN-AGE-58-54-6701 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2719 6007-PLN-AGE-58-54-6702 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2720 6007-PLN-AGE-58-54-6703 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2721 6007-PLN-AGE-58-54-6704 MOJAVE SOLAR PROJECT BETA PLANT  RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2722 6007-PLN-AGE-58-54-6705 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2723 6007-PLN-AGE-58-54-6706 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2724 6007-PLN-AGE-58-54-6707 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2725 6007-PLN-AGE-58-54-6708 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2726 6007-CAL-CTS-26-54-1900 MOJAVE SOLAR PROJECT-ALPHA SITE. ELECTRICAL BUS DUCT SUPPORT STRUCTURE Calculation 1 CIVIL -1 VENDOR Approval

2727 6007-PLN-CTS-26-54-1900 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2728 6007-PLN-CTS-26-54-1901 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

2729 6007-PLN-CTS-26-54-1902 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING PLANS AND ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2730 6007-PLN-CTS-26-54-1903 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2731 6007-PLN-CTS-26-54-1904 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2732 6007-PLN-CTS-26-54-1905 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2733 6007-PLN-CTS-26-54-1906 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2734 6007-CAL-CTS-26-54-6900 MOJAVE SOLAR PROJECT-BETA SITE. ELECTRICAL BUS DUCT SUPPORT STRUCTURE Calculation 1 CIVIL -1 VENDOR Approval

2735 6007-PLN-CTS-26-54-6900 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2736 6007-PLN-CTS-26-54-6901 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

2737 6007-PLN-CTS-26-54-6902 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING PLANS AND ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2738 6007-PLN-CTS-26-54-6903 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2739 6007-PLN-CTS-26-54-6904 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2740 6007-PLN-CTS-26-54-6905 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2741 6007-PLN-CTS-26-54-6906 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2742 6007-CAL-AGE-58-54-2345 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 2 CIVIL -1 VENDOR Approval

2743 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 CIVIL -1 VENDOR Approval

2744 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2745 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2746 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2747 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2748 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2749 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2750 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2751 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2752 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2753 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2754 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2755 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2756 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2757 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2758 6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2759 6007-CAL-AGE-58-54-6345 MOJAVE SOLAR HTF FILTER ACCESS (BETA) Calculation 2 CIVIL -1 VENDOR Approval

2760 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPSFILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 CIVIL -1 VENDOR Approval

2761 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2762 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2763 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2764 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2765 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2766 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2767 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2768 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2769 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2770 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2771 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2772 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2773 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2774 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2775 6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2776 0801 PCR 131007 REVISION LETTER Letter 2 CIVIL -1 VENDOR Approval

2777 6007-CAL-CTS-12-52-1800 MOJAVE SOLAR PROJECT FIELD ALPHA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2778 6007-PLN-CTS-12-52-1800 FIELD ALPHA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2779 6007-PLN-CTS-12-52-1801 FIELD ALPHA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2780 6007-PLN-CTS-12-52-1802 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2781 6007-PLN-CTS-12-52-1803 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2782 6007-CAL-CTS-12-52-6800 MOJAVE SOLAR PROJECT FIELD BETA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2783 6007-PLN-CTS-12-52-6800 FIELD BETA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2784 6007-PLN-CTS-12-52-6801 FIELD BETA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2785 6007-PLN-CTS-12-52-6802 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2786 6007-PLN-CTS-12-52-6803 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2787 6007-CAL-CTS-12-52-1801 MOJAVE SOLAR PROJECT ALPHA FIELD STRUC 1-52.00-A&B-Water Filter Slabs-PC1 response letter Calculation 0 CIVIL -1 VENDOR Approval

2788 6007-CAL-CTS-12-52-6801 MOJAVE SOLAR PROJECT BETA FIELD STRUC 1-52.00-A&B-Water Filter Slabs-PC1 response letter Calculation 0 CIVIL -1 VENDOR Approval

2789 6007-CAL-AGE-21-52-2060 Calculation Report for Utilites Steam Generator Supports Foundation Columns Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2790 6007-CAL-AGE-21-52-6060 Calculation Report for Utilites Steam Generator Supports Foundation Columns Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2791 6007-PLN-AGE-21-52-2060 Mojave Generating Station. Alpha Plant steam Generators Evaporators Foundations Columns Details II Drawing 0 CIVIL -1 VENDOR Approval

2792 6007-PLN-AGE-21-52-6060 Mojave Generating Station. Beta Plant steam Generators Evaporators Foundations Columns Details II Drawing 0 CIVIL -1 VENDOR Approval

2793 6007-PLN-ATM-67-33-2010 Water Treatment Plant Filter Grounding System Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

2794 6007-PLN-ATM-67-33-6010 Water Treatment Plant Filter Grounding System Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

2795 BV RESPONSE STRUC-1-52.00-PC2 Revision Letter Spec NA CIVIL -1 VENDOR Approval

2796 6007-ESP-ATP-00-50-C034 Civil Tender process specifications Spec 2 CIVIL -1 VENDOR Approval
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2797 6007-ESP-ATP-00-00-GW001 Engineering Standards and Practices Specifications for Groundwater Well Reconnaissance and Retrofit Spec 1 CIVIL -1 VENDOR Approval

2798 6007-ESP-ATP-00-00-WTW001 Specification for Water Well Subcontract Spec 0 CIVIL -1 VENDOR Approval

2799 6007-ESP-ATP-00-50-3100 Engineering Standards and Practices Specifications for Concrete Forms and Accessories Spec 1 CIVIL -1 VENDOR Approval

2800 6007-ESP-ATP-00-50-3200 Engineering Standards and Practices Specifications for Concrete Reinforcement Spec 2 CIVIL -1 VENDOR Approval

2801 6007-ESP-ATP-00-50-5120 Engineering Standards and Practices Specifications for Structural Steel Spec 1 CIVIL -1 VENDOR Approval

2802 6007-ESP-ATP-00-50-C014 Engineering Standards and Practices Technical Specifications for Ready Mix Concrete Production & Delivery Spec 0 CIVIL -1 VENDOR Approval

2803 6007-ESP-ATP-00-50-C015 Engineering Standards and Practices RFQ Particular Commercial Conditions for Ready Mix Concrete Production & Delivery Spec 0 CIVIL -1 VENDOR Approval

2804 6007-ESP-ATP-00-50-C021 Civil Tender Process Specifications Spec 1 CIVIL -1 VENDOR Approval

2805 6007-ESP-ATP-00-50-C022 Engineering Standards and Practices Specifications for Flexible Pavement Spec 0 CIVIL -1 VENDOR Approval

2806 6007-ESP-ATP-00-50-C024 Engineering Standards and Practices Specifications for Site Clearing and Rough Grading Spec 0 CIVIL -1 VENDOR Approval

2807 6007-ESP-ATP-00-50-C025 Engineering Standards and Practices Specifications for Earthwork Spec 0 CIVIL -1 VENDOR Approval

2808 6007-ESP-ATP-00-50-C026 Engineering Standards and Practices Specifications for Erosion/Sediment Control Spec 0 CIVIL -1 VENDOR Approval

2809 6007-ESP-ATP-00-50-C027 Engineering Standards and Practices Specifications for Soil Stabilization (Soil Cement) Spec 0 CIVIL -1 VENDOR Approval

2810 6007-ESP-ATP-00-50-C028 Engineering Standards and Practices Specifications for Aggregate Base Course Spec 0 CIVIL -1 VENDOR Approval

2811 6007-ESP-ATP-00-50-C029 Engineering Standards and Practices Specifications for Cast-in-Place Concrete Spec 0 CIVIL -1 VENDOR Approval

2812 6007-ESP-ATP-00-50-C030 Engineering Standards and Practices Specifications for Dust Control Spec 0 CIVIL -1 VENDOR Approval

2813 6007-ESP-ATP-00-50-C033 Engineering Standards and Practices Specifications for Site Fence Installation Spec 0 CIVIL -1 VENDOR Approval

2814 6007-ESP-ATP-00-50-D001 Engineering Standards and Practices Specifications for Demolition Construction Project Subcontract Spec 0 CIVIL -1 VENDOR Approval

2815 6007-ESP-ATP-65-77-0001 Specification for Video Surveillance System Spec 0 CIVIL -1 VENDOR Approval

2816 CIVIL-1-0.00-Civil Specitications Revision Letter Spec NA CIVIL -1 VENDOR Approval

2817 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing 2 CIVIL -1 VENDOR Approval

2818 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 2 CIVIL -1 VENDOR Approval

2819 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 3 CIVIL -1 VENDOR Approval

2820 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 4 CIVIL -1 VENDOR Approval

2821 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing 3 CIVIL -1 VENDOR Approval

2822 6007-PLN-AGE-58-31-1002 Underground Ductbanks General Manholes Details Drawing 3 CIVIL -1 VENDOR Approval

2823 CIVIL-1-24.01_Response Letter - PC2 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2824 6007-PLN-AGE-00-52-4084 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Coordinates Drawing 3 CIVIL -1 VENDOR Approval

2825 6007-PLN-AGE-00-52-4085 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Section & Details Drawing 4 CIVIL -1 VENDOR Approval

2826 Addendum1 Anchor type and diameter Response Letter NA CIVIL -1 VENDOR Approval

2827 Cover Letter_Central Plant Miscellaneous Foundations Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2828 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing 2 CIVIL -1 VENDOR Approval

2829 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 2 CIVIL -1 VENDOR Approval

2830 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 3 CIVIL -1 VENDOR Approval

2831 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 4 CIVIL -1 VENDOR Approval

2832 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing 3 CIVIL -1 VENDOR Approval

2833 6007-PLN-AGE-58-31-1002 Underground Ductbanks General Manholes Details Drawing 3 CIVIL -1 VENDOR Approval

2834 CIVIL-1-24.01_Response Letter - PC2 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2835 6007-PLN-AGE-00-52-4084 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Coordinates Drawing 3 CIVIL -1 VENDOR Approval

2836 6007-PLN-AGE-00-52-4085 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Section & Details Drawing 4 CIVIL -1 VENDOR Approval

2837 Addendum1 Anchor type and diameter Response Letter NA CIVIL -1 VENDOR Approval

2838 Cover Letter_Central Plant Miscellaneous Foundations Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2839 6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. CONCRETE SLAB FOR SPRINKLER SYSTEM EQUIPMENT  ALPHA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2840 6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. COVER SHEETDrawing 1 CIVIL -1 VENDOR Approval

2841 6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. GENERAL SHEETDrawing 1 CIVIL -1 VENDOR Approval

2842 6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2843 6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. CONCRETE SLAB FOR SPRINKLER SYSTEM EQUIPMENT  BETA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2844 6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2845 6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. GENERAL NOTESDrawing 1 CIVIL -1 VENDOR Approval

2846 6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2847 Plan Check Reply_STRUCT-1-17.01 PC1 REVISION LETTER Response Letter NA CIVIL -1 VENDOR Approval

2848 6007-PLN-AGE-67-33-0002 UTILITIES. GROUNDING DETAILS. Drawing 0 CIVIL -1 VENDOR Approval

2849 6007-CAL-AGE-58-54-3400 CALCULATION REPORT FOR RACK 1 REVISION NON STRUCTURAL. ALPHA AND BETA Plant Calculation 4 CIVIL -1 VENDOR Approval

2850 6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equipment ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2851 6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT. ALPHA PLANT. BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equip. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2852 6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT.ALPHA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip.GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2853 6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2854 6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equipment Beta PLANT Calculation 2 CIVIL -1 VENDOR Approval

2855 6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2856 6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2857 6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2858  6007-PLN-AGE-67-33-0002 UTILITIES. GROUNDING DETAILS. Drawing 0 CIVIL -1 VENDOR Approval

2859 Calculation Data Sheet for IMFO Tank POLY PROCESSING COMPANY. CALCULATION DATA SHEET FOR IMFO TANK. Calculation 0 CIVIL -1 VENDOR Approval

2860 Tank Drawing 6100 GALLON UPRIGHT TANK Response Letter G CIVIL -1 VENDOR Approval

2861 PPC_Catalog_Revised_Oct13 POLY PROCESSING CATALOG FOR CHEMICAL STORAGE TANK SYSTEM AND ACCESSORIES Response Letter n/a CIVIL -1 VENDOR Approval

2862 Plan Check Reply_STRUCT-1-17.01 PC2 CIVIL-1-17.01-Bioremediation Facility Slab-PC2 Response Letter n/a CIVIL -1 VENDOR Approval

2863 6007-CAL-ATM-00-54-2000 Calculation report for Typical electrical tray support. Electrical building. Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

2864 6007-PLN-ATM-00-54-2000 MOJAVE SOLAR PROJECT. ELECTRICAL TRAYS SUPPORT. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-54-2001 MOJAVE SOLAR PROJECT. ELECTRICAL TRAYS SUPPORT. PLANS ELEVATIONS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001-R03 General Civil and Structural notes Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-57-52-2201 Calculation Report for HTF Pipe Supports foundations North East Alpha Plant (Annex) Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-2208 Mojave Solar Project. Alpha Plant NE Solar Field. HTF Pipe Supports Foundations Sections and Details III Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-ATP-28-34-6001 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATP-28-34-6002 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATP-28-34-6003 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-2160 Calculation Report for Utilities Steam Generator Supports Foundation Columns II Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-6160 Calculation Report for Utilities Steam Generator Supports Foundation Columns II Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2150 Mojave Solar Project. Field Alpha Steam Generator Supports Foundation Columns II. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2151 Mojave Solar Project. Field Alpha Steam Generator Supports Foundation Columns II. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2160 Mojave Solar Project. Alpha Plant Steam Generators evaporators Foundation II Columns Details Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6150 Mojave Solar Project. Field Beta Steam Generator Supports Foundation Columns II. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6151 Mojave Solar Project. Field Beta Steam Generator Supports Foundation Columns II. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6160 Mojave Solar Project. Beta Plant Steam Generators evaporators Foundation II Columns Details Drawing 1 CIVIL -1 VENDOR Approval

Plan Check Reply_STRUCT-1-59.00 PC1 STRUC-1-59.00-A&B Steam Generator Supports Foundation Columns-PC1 Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-4990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4990 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROPNEUMATIC TANK FOUNDATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4991 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4992 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6990 MOJAVE SOLAR PROJECT FIELD BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6991 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6992 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-2260 Calculations Report for Ultilites Steam Generator Supports Foundation Pedestals Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-6260 Calculations Report for Ultilites Steam Generator Supports Foundation Pedestals Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2250 Mojave Solar Project. Field Alpha Steam Generator Supports III Foundation Pedestals. Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2251 Mojave Solar Project. Field Alpha Steam Generator Supports III Foundation Pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2260 Mojave Solar Project. Alpha Plant Steam Generator Supports III Foundation Pedestals. Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6250 Mojave Solar Project. Field Beta Steam Generator Supports III Foundation Pedestals. Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6251 Mojave Solar Project. Field Beta Steam Generator Supports III Foundation Pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6260 Mojave Solar Project. Beta Plant Steam Generator Supports III Foundation Pedestals. Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-4041 Mojave Solar Project. Alpha Plant Compressed Air System Building & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-8041 Mojave Solar Project. Beta Plant Compressed Air System Building & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part1 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part2 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part3 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part4 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part5 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-4041 Mojave Solar Project. Alpha Plant Compressed Air Systems Buildings & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-8041 Mojave Solar Project. Beta Plant Compressed Air Systems Buildings & Tanks Anchor Bolts Location Plans Drawing CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0001 Plan Foundation Aircooled, Low Ambient Drawing A CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0002 General Arrangement Dryer Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0003 General Arrangement Air Receiver 1550 Gallon Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0004 General Arrangement Air Receiver 2560 Gallon Drawing 0 CIVIL -1 VENDOR Approval

Plan Check Reply - STRUC 1-16_02 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-4000 MOJAVE SOLAR PROJECT FIELD ALPHA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-4001 MOJAVE SOLAR PROJECT FIELD ALPHA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-4002 MOJAVE SOLAR PROJECT ALPHA PLANT ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. PLAN AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-8000 MOJAVE SOLAR PROJECT FIELD BETA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-8001 MOJAVE SOLAR PROJECT FIELD BETA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-8002 MOJAVE SOLAR PROJECT BETA PLANT ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. PLAN AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-54-3501 CALCULATION REPORT FOR RACK 3 NON-STRUCTURAL COMPONENT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3502 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. PLAN VIEW Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3503 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3504 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS AND BASE PLATES Drawing 3 CIVIL -1 VENDOR Approval
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6007-PLN-AGE-67-54-3505 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3506 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3507 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7502 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. PLAN VIEW Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7503 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7504 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS AND BASE PLATES Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7505 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7506 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7507 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

Revision letter_STRUC-1-6.00X1 Revision letter Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2400 MOJAVE SOLAR PROJECT. ALPHA SITE. AT7 TRANSFORMER AND ANCHOR DESIGN Calculation 1 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2401 RESPONSE LETTER ALPHA Calculation na CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7400 MOJAVE SOLAR PROJECT. BETA SITE. AT7 TRANSFORMER AND ANCHOR DESIGN Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7401 RESPONSE LETTER BETA Calculation na CIVIL -1 VENDOR Approval

6007-PLN-ATM-23-52-3400 MOJAVE SOLAR PROJECT. ALPHA PLANT LOCATION PLAN AT7 TRANSFORMER FOUNDATION Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-23-52-7400 MOJAVE SOLAR PROJECT. BETA PLANT LOCATION PLAN AT7 TRANSFORMER FOUNDATION Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-2400 FIELD ALPHA. AT7 TRANSFORMER FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-2401 FIELD ALPHA. AT7 TRANSFORMER FOUNDATION. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-7400 FIELD BETA. AT7 TRANSFORMER FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-7401 FIELD BETA. AT7 TRANSFORMER FOUNDATION. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-ATM-52-52-L010 EDGE METEOROLOGICAL STATION LOCATION AND ELEVATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-JCE-52-52-0001  GENERAL NOTES Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-JCE-52-52-0002 PLANS ELEVATIONS SECTIONS AND DETAILS Drawing NA CIVIL -1 VENDOR Approval

Plan Check Correction 03 Responses 12-05-13 REVISION LETTER Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-1000 CALCULATION REPORT FOR UTILITIES. MP-303 FOUNDATION. ALPHA PLANT. Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-5000 CALCULATION REPORT FOR UTILITIES. MP-303 FOUNDATION. BETA PLANT. Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1000 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1001 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1002 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5000 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5001 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5002 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-4990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4990 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROPNEUMATIC TANK FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4991 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4992 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6990 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6991 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6992 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

Anchor design Anchor design Response Letter NA CIVIL -1 VENDOR Approval

Cover letter_STRUC-1-64.00-PC1 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2500 MOJAVE SOLAR PROJECT ALPHA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2500 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2501 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2502 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2503 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2504 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2505 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7500 MOJAVE SOLAR PROJECT BETA SITE MEDIUM VOLTAGE BUSDCUT SUPPORT FRAMING Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-7500 FIELD BETA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7501 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7502 FIELD BETA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7503 FIELD BETA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7504 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7505 FIELD BETA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6210 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6211 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6212 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 1 Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6213 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 2 Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6214 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 3 Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6215 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. CROSS SECTIONS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-2000_R00 Calculation report for MP-457 Pump foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6000_R00 Calculation report for MP-457 Pump foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2000-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2001-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2002-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6000-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6001-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6002-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-2260 Calculation Report for Utilities Steam Generator Supports foundation Pedestals III Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-6260 Calculation Report for Utilities Steam Generator Supports foundation Pedestals III Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2250 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2251 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2260 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. Details Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6250 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6251 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6260 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. Details Drawing 1 CIVIL -1 VENDOR Approval

Plan Check Reply_STRUCT-1-65.00 PC1 Response to BV Response Letter n/a CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-54-3501_rev0 Calculation report for Rack 3 Non-Structural Component Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3502_R03 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Plan View Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3503_R04 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Elevations Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3504_R04 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details and base plates Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3505_R03 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3506_R00 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3507_R00 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7502_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Plan View Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7503_R04 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Elevations Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7504_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details and base plates Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7505_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7506_R00 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7507_R00 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

Cover letter_STRUC-1-6.00X1-PC1 Responses Response Letter n/a CIVIL -1 VENDOR Approval

6007-CAL-CTS-26-52-2600 MOJAVE SOLAR PROJECT ALPHA SITE LOW VOLTAGE Busduct SUPPORT FRAMING Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2600 FIELD ALPHA LOW VOLTAGE BUSDUCT SUPPORT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2601 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2602 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2603 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2604 FIELD ALPHA LOW VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2605 FIELD ALPHA LOW VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-CTS-2652-7600 MOJAVE SOLAR PROJECT BETA SITE LOW VOLTAGE Busduct SUPPORT FRAMING Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7600 FIELD BETA LOW VOLTAGE BUSDUCT SUPPORT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7601 FIELD BETA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7602 FIELD BETA LOW VOLTAGE BUSDUCT  PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7603 FIELD BETA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7604 FIELD BETA LOW VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7605 FIELD BETA LOW VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-52-3000 CALCULATION REPORT FOR HYDROGEN SYSTEM FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-3000 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-3001 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-3002 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROGEN SYSTEM FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-52-7000 CALCULATION REPORT FOR HYDROGEN SYSTEM FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-7000 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM FOUNDATION. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-7001 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-7002 MOJAVE SOLAR PROJECT BETA PLANT HYDROGEN SYSTEM FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-54-3000 CALCULATION REPORT FOR HYDROGEN SYSTEM STRUCTURE. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-3000 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROGEN SYSTEM STRUCTURE. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-3001 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-3002 MOJAVE SOLAR PROJECT ALPHA FIELD HYDROGEN SYSTEM STRUCTURE. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-54-7000 CALCULATION REPORT FOR HYDROGEN SYSTEM STRUCTURE. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-7000 MOJAVE SOLAR PROJECT BETA PLANT HYDROGEN SYSTEM STRUCTURE. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-7001 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval
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6007-PLN-AGE-25-54-7002 MOJAVE SOLAR PROJECT BETA FIELD HYDROGEN SYSTEM  SUPPORTS  PLANS ELEVATIONS & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-57-52-3000 CALCULATION REPORT FOR HTF BRIDGE STAIRS LANDING. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3000 MOJAVE SOLAR PROJECT. BETA PLANT HTF BRIDGE STAIRS LANDING. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3001 MOJAVE SOLAR PROJECT FIELD BETA HTF BRIDGE STAIRS LANDING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3002 MOJAVE SOLAR PROJECT FIELD BETA PLANT HTF BRIDGE STAIRS LANDING. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3000 CALCULATION REPORT FOR TYPICAL SUPPORT FOUNDATION. ALPHA AND BETA PLANTS Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3000 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA PLANTS. TYPICAL SUPPORT FOUNDATION. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA PLANTS. TYPICAL SUPPORT FOUNDATION. PLANS AND DETAILS Drawing 3 CIVIL -1 VENDOR Approval

Revision letter_STRUC 1-66.00 REVISION LETTER Response Letter na CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2500 MOJAVE SOLAR PROJECT ALPHA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2500 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2501 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2502 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2503 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2504 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2505 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7500 MOJAVE SOLAR PROJECT BETA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7500 FIELD BETA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7501 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7502 FIELD BETA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7503 FIELD BETA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7504 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7505 FIELD BETA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2501 FIELD ALPHA RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7501 FIELD BETA RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2325 Mojave Solar Project Field Alpha HTF Main Pumps Filters Auxiliary Platforms Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2326 Mojave Solar Project Alpha Plant HTF Main Pumps Filters Auxiliary Platforms General Notes Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2327 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2328 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2329 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2330 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2331 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2332 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2333 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2334 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2335 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2336 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-58-54-2325 Calculation Report for HTF Main Pumps Filters Auxiliary Platforms Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6325 Mojave Solar Project Field Beta HTF Main Pumps Filters Auxiliary Platforms Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6326 Mojave Solar Project Beta Plant HTF Main Pumps Filters Auxiliary Platforms General Notes Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6327 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6328 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6329 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6330 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6331 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6332 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6333 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6334 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6335 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6336 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-58-54-6325 Calculation Report for HTF Main Pumps Filters Auxiliary Platforms Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

Plan check Reply 2 Response letter Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-2000 Calculation Report for MP-457 Pump Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2000 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation  Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2001 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation  General Notes Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2002 Mojave Solar Project. Alpha Plant Skid 15-A WTP Foundation  Details Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6000 Calculation Report for MP-457 Pump Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6000 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation  Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6001 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6002 Mojave Solar Project. Beta Plant Skid 15-A WTP Foundation  Details Drawing 1 CIVIL -1 VENDOR Approval

Plan Check Reply_STRUCT-1-69.00 PC1 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-LEF-12-54-0003 6007-CAL-LEF-12-54-0003 Response Letter 6 CIVIL -1 VENDOR Approval

6007-INF-AGE-58-60-2001 Stress Analysis Report - Main Pumps & Sleepers HTF - Alpha Plant Stress Analysis 1 CIVIL -1 VENDOR Approval

6007-INF-AGE-58-60-6001 Stress Analysis Report - Main Pumps & Sleepers HTF - Beta Plant Stress Analysis 1 CIVIL -1 VENDOR Approval

Response letter to MECH-1-37.00 Revision Letter - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220 Pipe line schedule - HTF  Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001 Solar Field Alpha Layout Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220 Pipe line schedule - HTF  Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L002 Solar Field Layout for Beta plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6007 Stress Analysis Report - HTF header-Beta Plant-South Solar Field Inlet Stress Analysis 5 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6008 Stress Analysis Report - HTF header-Beta Plant-South Solar Field Return Stress Analysis 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH1 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH2 Piping Plan South Area Drawing Indes Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH3 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH4 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH5 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH6 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH7 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH8 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH9 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH10 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH11 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH12 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH13 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH14 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH15 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH16 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH17 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH18 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH19 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH20 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH21 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH22 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH23 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH24 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH25 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH26 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH27 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH28 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH29 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH30 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH31 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH32 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH33 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH34 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH35 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH36 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH37 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH38 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH39 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH40 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH41 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH42 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH43 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH44 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH45 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH46 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH47 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH48 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH49 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH50 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval
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6007-PLN-AGE-57-61-6003-SH51 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH52 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH53 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH54 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH55 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH56 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH57 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH58 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH59 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH60 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH61 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH62 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH63 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH64 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH65 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH66 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-5-761-6003-SH67 Details 19 & 20 Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

Response letter to MECH-1-19.09-HTF Piping-Layout Drawing-PC1Revision Letter - - CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Supoort Foundations 2. Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Supoort Foundations 2. Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4352 Field Alpha WTP Piping Support Foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8352 Field Beta WTP Piping Support Foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

Plan Check Reply STRUC-1-34.01 Revison Letter NA NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-57-52-3000 CALCULATION REPORT FOR HTF BRIDGE STAIRS LANDING. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3000 MOJAVE SOLAR PROJECT BETA PLANT HTF BRIDGE STAIRS LANDING. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3001 MOJAVE SOLAR PROJECT FIELD BETA HTF BRIDGE STAIRS LANDING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3002 MOJAVE SOLAR PROJECT BETA PLANT HTF BRIDGE STAIRS LANDING. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

Plan Check Reply_CIVIL-1-21.03 PC1 REVISON LETTER NA NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2550 Mojave Solar Project. Alpha Field MMF underground crossing Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2551 Mojave Solar Project. Alpha Plant MMF underground crossing General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6550 Mojave Solar Project. Beta Field MMF underground crossing Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6551 Mojave Solar Project. Beta Plant MMF underground crossing General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-inf-AGE-58-60-2002-R05 Stress Analysis Report - Expansion Vessels HTF - Alpha Plant Stress Analysis 5 CIVIL -1 VENDOR Approval

6007-inf-AGE-58-60-6002-R05 Stress Analysis Report - Expansion Vessels HTF - Beta Plant Stress Analysis 5 CIVIL -1 VENDOR Approval

Response letter to MECH-1-36.01 Revision letter - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220-R05 Pipe line schedule - HTF  Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220-R05 Pipe line schedule - HTF  Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010-R11 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001-R13 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003-R13 Central Plant Layout Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L002-R13 Solar Field Layout for Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L004-R13 Central Plant Layout Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-2001-1 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-2001-2 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-2001-3 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-6001-1 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-6001-2 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-6001-3 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Support Foundations2. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Support Foundations2. Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4352 Mojave Solar Project. Field Alpha WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8352 Mojave Solar Project. Field Beta WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2700 Stress Analysis Report - Solar Field - North Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2701 Stress Analysis Report - Solar Field - East Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2703 Stress Analysis Report - Solar Field - West Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6700 Stress Analysis Report - Solar Field - North Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6701 Stress Analysis Report - Solar Field - East Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6702 Stress Analysis Report - Solar Field - South Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6703 Stress Analysis Report - Solar Field - West Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

Response letter to MECH-1-24.00-A&B PSV & Control Valve Stress Analysis-PC1Revision Letter - - CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003 Central Plant Layout - Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

Pipe Support Detail Pipe Support Detail for PSV 102A-HTF-510-S-003_PSV - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220 Pipe Line Schedule - HTF Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220 Pipe Line Schedule - HTF Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-6120 Pipe Line List - Solar Field Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-2120 Pipe Line List - Solar Field Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2R01 Stress Analysis Report - Rack1 - Alpha Plant Stress Analysis 3 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6R01 Stress Analysis Report - Rack1 - Beta Plant Stress Analysis 3 CIVIL -1 VENDOR Approval

Response letter to MECH-1-26.02-A&B Stress Analysis Report- Rack 1-PC1Revision Letter - - CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003 Central Plant Layout - Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

Pipe Support Detail Pipe Support Detail for Rack 1 - 209A-HTF-016-S-004_R1 - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220 Pipe Line List - HTF Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220 Pipe Line List - HTF Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-6120 Pipe Line List - Solar Field Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-2120 Pipe Line List - Solar Field Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3050 Calculation report for Blowdown System Supports Foundations Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3050 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3051 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3052 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Support Foundations2. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Support Foundations2. Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4352 Mojave Solar Project. Field Alpha WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8352 Mojave Solar Project. Field Beta WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3050 Calculation report for Blowdown System Supports Foundations Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3050 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3051 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3052 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-11-52-6225 CALCULATION REPOERT FOR SUPPORT FOUNDATION IN BETA EFFLUENT WATER LINE. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION I. PLANS AND DETAILS Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3003 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION II. PLANS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-11-52-6225 MOJAVE SOLAR PROJECT  BETA PlANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-11-52-6226 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-11-52-6227 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. PLAN VIEW AND FOUNDATION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

Revision letter_STRUC 1-66.00 Revision Letter Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-1050 Calculation Report for Utiliies MP-310 Pumps Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-5050 Calculation Report for Utiliies MP-310 Pumps Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1050 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1051 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1052 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5050 Mojave Solar Project. Field Beta MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5051 Mojave Solar Project. Field Beta MP-310 Pumps Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5052 Mojave Solar Project. Field Beta MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3100 Calculation Report for Miscellaneous Stair Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-7100 Calculation Report for Miscellaneous Stair Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

Page 26 of 4



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project
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6007-PLN-AGE-00-52-3100 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3101 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3102 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Section and Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-7100 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-7101 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-7102 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Section and Details Drawing 2 CIVIL -1 VENDOR Approval

6007-CAL-ATM-00-52-0818 Calculation Report for Turnstile Foundation Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-52-0818 Mojave Solar Plant. Alpha Plant Turnstile Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-52-0819 Mojave Solar Plant. Alpha Plant Turnstile Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-52-0820 Mojave Solar Plant. Alpha Plant Turnstile Foundation Drawing 0 CIVIL -1 VENDOR Approval

1 OF 1 FOUNDATION PLAN A Foundation Plan A Drawing NA CIVIL -1 VENDOR Approval

1 OF 1 FOUNDATION PLAN B Foundation Plan B Drawing NA CIVIL -1 VENDOR Approval

1 OF 5 COVER A Cover Sheet Drawing NA CIVIL -1 VENDOR Approval

1 OF 5 COVER B Cover Sheet Drawing NA CIVIL -1 VENDOR Approval

2 OF 5 ANCHOR BOLT PLAN & ROOF PLAN A Anchor Bolt Plan  & Roof Plan Drawing NA CIVIL -1 VENDOR Approval

2 OF 5 ANCHOR BOLT PLAN & ROOF PLAN B Anchor Bolt Plan  & Roof Plan Drawing NA CIVIL -1 VENDOR Approval

3 OF 5 ELEVATIONS & CROSS SECTION A Elevations & Cross Section Drawing NA CIVIL -1 VENDOR Approval

3 OF 5 ELEVATIONS & CROSS SECTION B Elevations & Cross Section Drawing NA CIVIL -1 VENDOR Approval

4 OF 5 GENERAL DETAILS A General Details Drawing NA CIVIL -1 VENDOR Approval

4 OF 5 GENERAL DETAILS B General Details Drawing NA CIVIL -1 VENDOR Approval

5 OF 5 GENERAL DETAILS A General Details Drawing NA CIVIL -1 VENDOR Approval

5 OF 5 GENERAL DETAILS B General Details Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-51-0816 Mojave Solar Project. Alpha Plant. Warehouse Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-51-0817 Mojave Solar Project. Beta Plant. Warehouse Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-52-0050 Warehouse Electrical Layout. Alpha & Beta Plants Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-27-23-P590 Alpha Electrical Panel PP-5203 Warehouse Building Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-27-23-P690 Beta Electrical Panel PP-5203 Warehouse Building Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATP-27-23-P505 Alpha Electrical Panel PP-5211 Warehouse Building #22 Drawing 14 CIVIL -1 VENDOR Approval

6007-PLN-ATP-27-23-P605 Beta Electrical Panel PP-15211 Warehouse Building #22 Drawing 13 CIVIL -1 VENDOR Approval

FOUNDATION CALCS A Foundation for Metal Building Drawing NA CIVIL -1 VENDOR Approval

FOUNDATION CALCS B Foundation for Metal Building Drawing NA CIVIL -1 VENDOR Approval

STRUCTURAL CALCS A Structural Calculations Drawing NA CIVIL -1 VENDOR Approval

STRUCTURAL CALCS B Structural Calculations Drawing NA CIVIL -1 VENDOR Approval

AlphaFence Wildlife Exclusionary Fence Alpha Drawing NA CIVIL -1 VENDOR Approval

BetaFence Wildlife Exclusionary Fence Beta Drawing NA CIVIL -1 VENDOR Approval

AlphaFence Wildlife Exclusionary Fence Alpha Drawing NA CIVIL -1 VENDOR Approval

BetaFence Wildlife Exclusionary Fence Beta Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-31-0021_SH1_R0 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-31-0021_SH2_R0 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-31-0021_SH3_R0 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-31-0080_SH1_R0 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-31-0080_SH2_R0 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-31-0080_SH3_R0 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-51-0815_SH1_R1 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-51-0815_SH2_R1 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-51-0816_SH1_R0 Underground Duct Banks Drawing NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-52-9000 Calculation Report for PT-516 Pump Foundation Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-9000 Mojave Solar Project. Alpha and Beta Plants PT-516 Pump and Pipe Support Foundations Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-9001 Mojave Solar Project. Alpha and Beta Plants PT-516 Pump and Pipe Support Foundations General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-9002 Mojave Solar Project. Alpha and Beta Plants PT-516 Pump and Pipe Support Foundations Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-52-9005 Calculation Report for Turbine Pit Foundation Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-9005 Mojave Solar Project. Alpha and Beta Plants Steam Turbine Area Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-9006 Mojave Solar Project. Alpha and Beta Plants Steam Turbine Area Turbine Pit Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-9007 Mojave Solar Project. Alpha and Beta Plants Steam Turbine Area Turbine Pit Drawing 2 CIVIL -1 VENDOR Approval

6007 -PLN -AGE -00 -31-0021 _SH1 ALPHA PLANT UNDERGROUI·ID DUCTBAtJK PLANS POHER BLOCK UTILITIES Drawing 0 CIVIL -2 VENDOR Approval

6007-PLN -AGE -00-31-0021 _SH2 ALPHA PLAtH UNDERGROUIJD DUCTBANK PLANS POl~ER BLOCK UTILITIES Drawing 0 CIVIL -3 VENDOR Approval

6007 -PLN-AGE -00-31 -0002 - SH2 BETA PLANT UNDERGROUND DUCTBANK PLANS POHER BLOCK UTILITIES Drawing 0 CIVIL -4 VENDOR Approval

6007 -PLN -AGE -00-31-0080 _SH1 BETA PLANT UNDERGROUND DUCTBANK PLANS POHER BLOCK UTILITIES Drawing 0 CIVIL -5 VENDOR Approval

6007 -PLN-AGE-00-31 -0080 _SH2 BETA PLANT UNDERGROUND DUCTBANK PLANS POVIER BLOCK UTILITIES Drawing 0 CIVIL -6 VENDOR Approval

6007-PLN- AGE -00-31-0080 _SH3 BETA PLANT UNDERGROUND DUCTBANK PLANS POl•IER BLOCK UTILITIES Drawing 0 CIVIL -7 VENDOR Approval

6007 -PLN -Ant-00-51-0815 _SH1 ACCESS ~~p ALPHA & BETA PLANT ACCESS CONTROL LAYOUT Drawing 1 CIVIL -8 VENDOR Approval

6007 -PLN -AT/ol-€10-51-0815 _SH2 ACCESS MAP ALPHA & BETA PLAtH DETAIL ACCESS CONTROL ELHIENTS Drawing 1 CIVIL -9 VENDOR Approval

6007 -PLN-ATM-00 -51 -0816_SH1 GUARDHOUSE FOUNDATION ALPHA PLANT Drawing 0 CIVIL -10 VENDOR Approval
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Job: Mojave Solar Project

Date:04/13/2015

Description: Electrical  Site Drawings  List - Alpha&Beta
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1 6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbol List Drawing NA ELEC-1 (TYP) Vendor Approval

2 6007-PLN-ATP-00-21-O010 Overall One-Line Diagram-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

3 6007-PLN-ATP-18-52-R101 Electrical Layout Building #22 Main Electric Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

4 6007-PLN-ATP-18-52-R102 Electrical Layout Building #27 HTF Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

5 6007-PLN-ATP-18-52-R103 Electrical Layout Building #26 Cooling Water Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

6 6007-PLN-ATP-18-52-R104 Electrical Layout Building #13 STG1 Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

7 6007-PLN-ATP-18-52-R106 Building Layout 101 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

8 6007-PLN-ATP-18-52-R107 Building Layout 102 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

9 6007-PLN-ATP-18-52-R108 Building Layout 103 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

10 6007-PLN-ATP-18-52-R109 Building Layout 104 SUB 001 Solar Field Station-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

11 6007-PLN-ATP-23-21-O105 General One-Line Diagram 230KV Substation-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

12 6007-PLN-ATP-23-21-O107 General One-Line Diagram 230KV Substation Utility Interconnection-Alpha/Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

13 6007-PLN-ATP-23-21-O108 Metering And Relaying One-Line Key Plan-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

14 6007-PLN-ATP-23-21-O109 Metering And Relaying One-Line Diagram STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

15 6007-PLN-ATP-23-21-O110 Metering And Relaying One-Line Diagram APT1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

16 6007-PLN-ATP-23-21-O113 Metering And Relaying One-Line 230 KV Transmission Line-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

17 6007-PLN-ATP-23-21-O114 Metering And Relaying Substation Trip/Close Control Logic One Line-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

18 6007-PLN-ATP-23-22-B106 DC Schematic STG1 Protection-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

19 6007-PLN-ATP-23-22-B108 DC Schematic STG1 Unit Protection-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

20 6007-PLN-ATP-23-22-B109 DC Schematic Excitation Protection STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

21 6007-PLN-ATP-23-22-B110 DC Schematic Aux Power Transformer & Transmission Line Protection-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

22 6007-PLN-ATP-23-22-B116 AC Schematic Syncronization Bus STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

23 6007-PLN-ATP-23-22-B117 DC Schematic Syncronization Bus STG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

24 6007-PLN-ATP-23-38-R100 230kV Substation Layout Plan View-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

25 6007-PLN-ATP-26-01-R100 230 KV Transmission Line Layout Plan-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

26 6007-PLN-ATP-26-38-R105 230 KV Substation Layout-Alpha/Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

27 6007-PLN-ATP-27-21-O160 480V Single Line LVSWGR-51 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

28 6007-PLN-ATP-27-21-O165 480V Single Line LVSWGR-53 Building #10-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

29 6007-PLN-ATP-27-21-O170 480V Single-Line LVSWGR-54 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

30 6007-PLN-ATP-27-21-O175 480V Single-Line LVSWGR-36 Building #27-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

31 6007-PLN-ATP-27-21-O305 480V Single-Line MCC-511 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

32 6007-PLN-ATP-27-21-O325 480V Single-Line MCC-541 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

33 6007-PLN-ATP-27-21-O335 480V Single-Line MCC-361 Electrical Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

34 6007-PLN-ATP-27-23-P505 Electrical Panel PP-512 Building #22-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

35 6007-PLN-ATP-27-23-P506 Electrical Panel PP-51206 Building #22-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

36 6007-PLN-ATP-27-23-P510 Electrical Panel PP-513 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

37 6007-PLN-ATP-27-23-P511 Electrical Panel PP-51306 Building #13-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

38 6007-PLN-ATP-27-23-P515 Electrical Panel PP-531 Building #10-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

39 6007-PLN-ATP-27-23-P520 Electrical Panel PP-532 Building #10-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

40 6007-PLN-ATP-27-23-P525 Electrical Panel PP-543 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

41 6007-PLN-ATP-27-23-P526 Electrical Panel PP-54306 Building #26-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

42 6007-PLN-ATP-27-23-P535 Electrical Panel PP-363 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

43 6007-PLN-ATP-27-23-P536 Electrical Panel PP-36307 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

44 6007-PLN-ATP-28-21-O100 One-Line Diagram 15kV Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

45 6007-PLN-ATP-28-21-O101 One-Line Diagram 15kV to 5kV VSD System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

46 6007-PLN-ATP-28-21-O102 One-Line Diagram 5kV Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

47 6007-PLN-ATP-28-21-O103 One-Line Diagram 5kV Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

48 6007-PLN-ATP-28-21-O108 230 KV Metering & Relaying Protection Zone One-Line-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

49 6007-PLN-ATP-28-21-O110 230 KV Metering & Relaying One-Line - STG1 (STG2)-Alpha (Beta) Site Drawing NA ELEC-1 (TYP) Vendor Approval

50 6007-PLN-ATP-28-21-O111 230 KV Metering & Relaying One-Line - APT1(APT2)-Alpha (Beta) Site Drawing NA ELEC-1 (TYP) Vendor Approval

51 6007-PLN-ATP-28-21-O112 230 KV Metering & Relaying One-Line - TL1 (TL2) Alpha (Beta) Site Drawing NA ELEC-1 (TYP) Vendor Approval

52 6007-PLN-ATP-28-21-O141 Solar Field Substation 101 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

53 6007-PLN-ATP-28-21-O142 Solar Field Substation 102 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

54 6007-PLN-ATP-28-21-O143 Solar Field Substation 103 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

55 6007-PLN-ATP-28-21-O144 Solar Field Substation 104 SUB 001-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

56 6007-PLN-ATP-28-21-O150 General One-Line Diagram 15 kV to 480V BOP Distribution System-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

57 6007-PLN-ATP-28-22-B120 AC Schematic MVSWGR-1 Main Breaker 52-0-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

58 6007-PLN-ATP-28-22-B121 DC Schematic Sheet 1 MVSWGR-1 Main Breaker 52-0-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

59 6007-PLN-ATP-28-22-B122 DC Schematic Sheet 2 MVSWGR-1 Main Breaker 52-0-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

60 6007-PLN-ATP-28-22-B125 AC Schematic DG1 Synchronizing Breaker 52-1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

61 6007-PLN-ATP-28-22-B126 DC Schematic Sheet 1 DG1 Synchronizing Breaker 52-1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

62 6007-PLN-ATP-28-22-B127 DC Schematic Sheet 2 DG1 Synchronizing Breaker 52-1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

63 6007-PLN-ATP-28-22-B128 AC & DC Schematic Diesel Generator DG1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

64 6007-PLN-ATP-28-22-B129 AC Schematic Synchronizing Bus-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

65 6007-PLN-ATP-28-22-B130 DC Schematic DG1 Synchronizing Bus Sheet 1-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

66 6007-PLN-ATP-28-22-B131 DC Schematic DG1 Synchronizing Bus Sheet 2-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

67 6007-PLN-ATP-28-22-B132 AC Schematic MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

68 6007-PLN-ATP-28-22-B133 DC Schematic Sheet 1 MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

69 6007-PLN-ATP-28-22-B134 DC Schematic Sheet 2 MVSWGR 1 Feeder Breakers 52-2 thru 52-5-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

70 6007-PLN-ATP-28-22-B135 MVSWGR-1 Communication Schematic-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

71 6007-PLN-ATP-28-22-B136 MVSWGR-1 Digital Clocking Schematic-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

72 6007-PLN-ATP-28-22-B140 AC & DC Schematic Variable Speed Drive VSD-31 Thru VSD-34-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

73 6007-PLN-ATP-28-22-B141 Communication Schematic Variable Speed Drive VSD-31 Thru VSD-34-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

74 6007-PLN-ATP-28-22-B145 AC & DC Schematic Variable Speed Drive VSD-44-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

75 6007-PLN-ATP-28-22-B146 Communication Schematic Variable Speed Drive VSD-44-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

76 6007-PLN-ATP-28-22-B150 AC & DC Schematic Medium Voltage Switch MVS-30-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

77 6007-PLN-ATP-28-22-B153 Communication Schematic MVS-30-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

78 6007-PLN-ATP-28-22-B155 AC & DC Schematic Medium Voltage Switch MVS-51 - MVS-57-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

79 6007-PLN-ATP-28-22-B160 AC Schematic MVSWGR-4 Feeder Breaker 152-40 thru 43-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

80 6007-PLN-ATP-28-22-B161 DC Schematic MVSWGR-4 Feeder Breaker 152-40 Thru 43-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

81 6007-PLN-ATP-28-22-B162 DC Schematic Sheet 2 MVSWGR 4 Feeder Breakers 152-40 thru 152-43-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

82 6007-PLN-ATP-28-22-B163 Communication Schematic MVSWGR-4-Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

83 6007-PLN-ATP-28-21-O001 Construction Temporary Power One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

84 6007-PLN-ATP-28-21-O002 Construction Temporary Power Distribution- One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

85 6007-PLN-ATP-28-21-O003 Construction Temporary Power Distribution- One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

86 6007-PLN-ATP-28-21-O004 Construction Temporary Power Distribution- One Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

87 6007-PLN-ATP-28-21-P002 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

88 6007-PLN-ATP-28-21-P003 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

89 6007-PLN-ATP-28-21-P004 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

90 6007-PLN-ATP-28-21-P005 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

91 6007-PLN-ATP-28-21-P007 Construction Temporary Power Distribution Panel Schedules Drawing NA ELEC-1 (TYP) Vendor Approval

92 6007-PLN-ATP-28-21-R001 Construction Temporary Power Electrical Site Plan Drawing NA ELEC-1 (TYP) Vendor Approval

93 6007-PLN-ATP-28-21-R002 Construction Temporary Power for Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

94 6007-PLN-ATP-28-21-R003 Construction Temporaty Power for Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

95 6007-PLN-AGE-57-33-1000 Solar Field Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

96 6007-PLN-AGE-57-33-1002 Solar Field Grounding System General Typical Solar Collector Type 1 Details Drawing NA ELEC-1 (TYP) Vendor Approval

97 6007-PLN-AGE-57-33-1003 Solar Field Grounding System General Typical Solar Collector Type 2 Details Drawing NA ELEC-1 (TYP) Vendor Approval

98 6007-PLN-AGE-57-33-1004 Solar Field Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

99 6007-PLN-AGE-57-33-1005 Solar Field Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

100 6007-PLN-AGE-57-33-1006 Solar Field Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

101 6007-PLN-AGE-57-33-1007 Solar Field Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

102 6007-PLN-AGE-57-33-2000 Alpha Plant Solar Field General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

103 6007-PLN-AGE-57-33-2001 Mojave. Solar Field Grounding System Cover Sheet. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

104 6007-PLN-AGE-57-33-2002 Mojave. Solar Field Grounding System General Notes. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

105 6007-PLN-AGE-57-33-2006 Alpha Plant. Solar Field 103 Shed for HTF Valves Panelboard Grounding Plan (East Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

106 6007-PLN-AGE-57-33-2101 Alpha Plant Solar Field 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval
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107 6007-PLN-AGE-57-33-2102 Alpha Plant Solar Field 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

108 6007-PLN-AGE-57-33-2103 Alpha Plant Solar Field 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

109 6007-PLN-AGE-57-33-2104 Alpha Plant Solar Field 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

110 6007-PLN-AGE-57-33-6000 Beta Plant Solar Field General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

111 6007-PLN-AGE-57-33-6001 Mojave. Solar Field Grounding System Cover Sheet. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

112 6007-PLN-AGE-57-33-6002 Mojave. Solar Field Grounding System General Notes. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

113 6007-PLN-AGE-57-33-6006 Beta Plant. Solar Field 109 Shed for HTF Valve Panelboard Grounding Plan (East Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

114 6007-PLN-AGE-57-33-6007 Beta Plant. Solar Field 107 Shed for HTF Valves Panelboard Grounding Plan (North Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

115 6007-PLN-AGE-57-33-6008 Beta Plant. Solar Field 109 Shed for HTF Valve Panelboard Grounding Plan (South Valve Area) Drawing NA ELEC-1 (TYP) Vendor Approval

116 6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

117 6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

118 6007-PLN-AGE-57-33-6107 Beta Plant Solar Field 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

119 6007-PLN-AGE-57-33-6108 Beta Plant Solar Field 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

120 6007-PLN-AGE-57-33-6109 Beta Plan Solar Field 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

121 BV Comment Letter ELEC 1-6.00 PC1 Abengoa Response Drawing NA ELEC-1 (TYP) Vendor Approval

122 6007-PLN-GFG00-50-C449 Fence Detail Drawing NA ELEC-1 (TYP) Vendor Approval

123  6007-PLN-AGE57-33-2000 GENERAL GROUNDING ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

124  6007-PLN-AGE57-33-2001  COVER SHEET ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

125  6007-PLN-AGE57-33-2002  GENERAL NOTES ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

126  6007-PLN-AGE57-33-2003 EAST VALVE AREA GROUNDING PLAN  ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

127  6007-PLN-AGE57-33-2101  101 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

128  6007-PLN-AGE57-33-2102  102 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

129  6007-PLN-AGE57-33-2103  103 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

130  6007-PLN-AGE57-33-2104  104 GROUNDING PLAN ALPHA Drawing NA ELEC-1 (TYP) Vendor Approval

131 6007-PLN-AGE57-33-6000 GENERAL GROUNDING BETA Drawing NA ELEC-1 (TYP) Vendor Approval

132 6007-PLN-AGE57-33-6001  COVER SHEET BETA Drawing NA ELEC-1 (TYP) Vendor Approval

133 6007-PLN-AGE57-33-6002  GENERAL NOTES BETA Drawing NA ELEC-1 (TYP) Vendor Approval

134 6007-PLN-AGE57-33-6006 EAST VALVE AREA GROUNDING PLAN  BETA Drawing NA ELEC-1 (TYP) Vendor Approval

135 6007-PLN-AGE57-33-6007 NORTH VALVE AREA GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

136 6007-PLN-AGE57-33-6008 SOUTH VALVE AREA GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

137 6007-PLN-AGE57-33-6105  105 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

138 6007-PLN-AGE57-33-6106  106 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval
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139 6007-PLN-AGE57-33-6107  107 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

140 6007-PLN-AGE57-33-6108  108 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

141 6007-PLN-AGE57-33-6109  109 GROUNDING PLAN BETA Drawing NA ELEC-1 (TYP) Vendor Approval

142  6007-PLN-AGE57-33-1000 GROUNDING SYSTEM GENERAL Details Drawing NA ELEC-1 (TYP) Vendor Approval

143  6007-PLN-AGE57-33-1002  TYPE 1 DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

144  6007-PLN-AGE57-33-1003  TYPE 2 DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

145  6007-PLN-AGE57-33-1004 BARRIER FENCE GROUNDING DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

146  6007-PLN-AGE57-33-1005 PERIMETER AND WIND FENCE GROUNDING DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

147  6007-PLN-AGE57-33-1006 SCREENING FENCE GROUNDING DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

148  6007-PLN-AGE57-33-1007 GROUNDING SYSTEM GENERAL DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

149 6007-PLN-ATP61-33-G003  Sketch 3 Alpha DB-7 Print Drawing NA ELEC-1 (TYP) Vendor Approval

150  Sketch Alpha DB7 Layout 2 Print  Sketch Alpha DB7 Layout 2 Print Drawing NA ELEC-1 (TYP) Vendor Approval

151  Sketch Alpha DB7 Print  Sketch Alpha DB7 Print Drawing NA ELEC-1 (TYP) Vendor Approval

152  Sketch Alpha Trailers UDS 19,20,21 Layout 2 Print Sketch Alpha Trailers UDS 19,20,21 Layout 2 Print Drawing NA ELEC-1 (TYP) Vendor Approval

153  Sketch Alpha Trailers UDS 19,20,21 Print  Sketch Alpha Trailers UDS 19,20,21 Print Drawing NA ELEC-1 (TYP) Vendor Approval

154 6007-PLN-AGE-21-33-1101 Steam Generation Area Grounding Package Cover sheet Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

155 6007-PLN-AGE-21-33-1111 Steam Generation Area Grounding Package General notes Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

156 6007-PLN-AGE-21-33-1501 Steam Generation Area Grounding Package Cover sheet Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

157 6007-PLN-AGE-21-33-1502 Steam Generation Area Grounding Package General notes Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

158 6007-PLN-AGE-21-33-5101 SG Grounding System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

159 6007-PLN-AGE-21-33-5111 SG Grounding System Details  Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

160 6007-PLN-AGE-21-33-5112 SG Grounding System Reheater Details  Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

161 6007-PLN-AGE-21-33-9501 SG Grounding System Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

162 6007-PLN-AGE-21-33-9511 SG Grounding System Details  Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

163 6007-PLN-AGE57-35-0015 Solar Field %th Ruting System Detail Ruting TT Loop Drawing NA ELEC-1 (TYP) Vendor Approval

164 6007-PLN-AGE57-35-0012 Solar Field Cable Trenching Details for Cable Routing Between CCps Drawing NA ELEC-1 (TYP) Vendor Approval

165 6007-PLN-AGE57-35-0013 Solar Field Cable Trenching Details for Cable Routing with Basins Between CCps Drawing NA ELEC-1 (TYP) Vendor Approval

166 6007-PLN-AGE57-35-0014 Solar Field Cable Trenching Detail MC Cable Routing Close CCPs Drawing NA ELEC-1 (TYP) Vendor Approval

167 6007-PLN-AGE58-33-5201 Alpha Plan. HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

168 6007-PLN-AGE58-33-5202 Alpha Plan. HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

169 6007-PLN-AGE59-33-7201 Beta Plan. HTF Overflow Tank (B-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

170 6007-PLN-AGE59-33-7201 Beta Plan. HTF Overflow Tank (B-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

171 6007-PLN-AGE67-33-1421 Cooling Towers Grounding Package. Cover Sheet-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

172 6007-PLN-AGE67-33-1431 Cooling Towers Grounding Package. General Notes-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

173 6007-PLN-AGE67-33-1821 Cooling Towers Grounding Package. Cover Sheet. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

174 6007-PLN-AGE67-33-1831 Cooling Towers Grounding Package. General Notes. Beta Drawing NA ELEC-1 (TYP) Vendor Approval

175 6007-PLN-AGE67-33-5421 Cooling Towers Grounding Plan-Alpha plant Drawing NA ELEC-1 (TYP) Vendor Approval

176 6007-PLN-AGE67-33-5422 Cooling Towers Grounding Details-Alpha plant Drawing NA ELEC-1 (TYP) Vendor Approval

177 6007-PLN-AGE67-33-9821 Cooling Tower grounding Plan-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

178 6007-PLN-AGE67-33-9822 Cooling Towers Grounding Details-Beta plant Drawing NA ELEC-1 (TYP) Vendor Approval

179 6007-PLN-AGE67-33-0001  Polisher Feed Tank Details Drawing NA ELEC-1 (TYP) Vendor Approval

180 6007-PLN-AGE67-33-1001  Polisher feed tank Grounding Package General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

181 6007-PLN-AGE67-33-1441  Polisher feed tank Grounding Package Cover Sheet-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

182 6007-PLN-AGE67-33-1851  Polisher Feed tank Grounding Package Cover Sheet-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

183 6007-PLN-AGE67-33-5431  Polisher Feed Tank Grounding Plan-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

184 6007-PLN-AGE67-33-9831  Polisher Feed Tank Grounding Plan-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

185 6007-PLN-AGE25-33-0001 Polished Water Tank Details Drawing NA ELEC-1 (TYP) Vendor Approval

186 6007-PLN-AGE25-33-1001 Polished Water tank Grounding Package General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

187 6007-PLN-AGE25-33-1322 Polished Water tank Grounding Package Cover Sheet-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

188 6007-PLN-AGE25-33-1705 Polished Water tank Grounding Package Cover Sheet-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

189 6007-PLN-AGE25-33-5322 Polished Water Tank Grounding Plan-Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

190 6007-PLN-AGE25-33-9722 Polished Water Tank Grounding Plan-Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

191 6007-PLN-AGE67-33-1463 Cooling Tower Blow Down Tank Grounding Package Cover Sheet_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

192 6007-PLN-AGE67-33-1473 Cooling Tower Blow down Tank Grounding Package General Notes_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

193 6007-PLN-AGE67-33-1863 Cooling Tower Blow Down Tank Grounding Package Cover Sheet_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

194 6007-PLN-AGE67-33-1873 Cooling Tower Blow Down tank Grounding Package General Notes_beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

195 6007-PLN-AGE67-33-5414 Cooling Tower Blow Down Tank Grounding Details_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

196 6007-PLN-AGE67-33-5443 Cooling Tower Blow down Tank Grounding Plan_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

197 6007-PLN-AGE67-33-9814 Cooling Tower Blow Down Tank Grounding Details_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

198 6007-PLN-AGE67-33-9843 Cooling Tower Blow Down Tank Grounding Plan_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

199 6007-PLN-AGE67-33-1462 Process Make up water tank Grounding Package Cover Sheet_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

200 6007-PLN-AGE67-33-1472 Process Make-up water tank Grounding Package General Notes_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

201 6007-PLN-AGE67-33-1862 Process Make up water tank Grounding Package Cover Sheet_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

202 6007-PLN-AGE67-33-1872 Process Make-up water tank Grounding Package General Notes_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

203 6007-PLN-AGE67-33-5413 Process Make up Water tank Grounding Details_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

204 6007-PLN-AGE67-33-5442 Process Make up Water Tank Grounding Plan_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

205 6007-PLN-AGE67-33-9813 Process Make up Water tank Grounding Details_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

206 6007-PLN-AGE67-33-9842 Process Make up Water Tank Grounding Plan_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

207 AMMC Application FO Optral DSP-1 Binder AMMC Application FO Optral DSP-1 Binder Drawing NA ELEC-1 (TYP) Vendor Approval

208 6007-PLN-AGE25-33-9721 Turbine/Condenser/Generator Grounding Pan Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

209 6007-PLN-AGE25-33-5321 Turbine/Condenser/Generator Grounding Pan Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

210 6007-PLN-AGE25-33-1704 Turbine/Condenser/Generator Grounding Package General Notes. Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

211 6007-PLN-AGE25-33-1703 Turbine/Condenser/Generator Grounding Package Cover Sheet. Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

212 6007-PLN-AGE25-33-1331 Turbine/Condenser/Generator Grounding Package General Notes. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

213 6007-PLN-AGE25-33-1321 Turbine/Condenser/Generator Grounding Package Cover Sheet. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

214 6007-PLN-AGE25-33-0002 Power Block Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

215 6007-PLN-AGE-57-31-0022 Solar Field Cable Trenching Details MC Cable Routing Close CCP's with Grounding Cable Drawing NA ELEC-1 (TYP) Vendor Approval

216 6007-PLN-AGE-57-33-1003 Solar Field Grounding System Typical Solar Collectors Type 2 Details Drawing NA ELEC-1 (TYP) Vendor Approval

217 6007-PLN-AGE-57-33-1007 Solar Field Grounding System General details Drawing NA ELEC-1 (TYP) Vendor Approval

218 6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

219 6007-PLN-AGE-57-31-0021 Solar Field Cable Trenching Details For Cable Routing With Basins Between CCP's with Grounding Cable Drawing NA ELEC-1 (TYP) Vendor Approval

220 6007-PLN-AGE-57-33-1009 Solar Field Grounding System Typical Solar Collectors Type 4 Details Drawing NA ELEC-1 (TYP) Vendor Approval

221 6007-PLN-AGE-57-33-2101 Alpha Plant Solar Field 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

222 6007-PLN-AGE-57-33-2103 Alpha Plant Solar Field 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

223 6007-PLN-AGE-57-33-2102 Alpha Plant Solar Field 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

224 6007-PLN-AGE-57-33-6107 Beta Plant Solar Field 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

225 6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

226 6007-PLN-AGE-57-33-6108 Beta Plant Solar Field 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

227 6007-PLN-AGE-57-33-2104 Alpha Plant Solar Field 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

228 6007-PLN-AGE-57-33-1002 Solar Field Grounding System Typical Solar Collector Type 1 Details Drawing NA ELEC-1 (TYP) Vendor Approval

229 6007-PLN-AGE-57-33-1008 Solar Field Grounding System Typical Solar Collector Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

230 6007-PLN-AGE-57-33-6109 Beta Plant Solar Field 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

231 6007-PLN-AGE-57-33-2000 Sketch, Alpha Grounding Layout, for Information Only. Drawing NA ELEC-1 (TYP) Vendor Approval

232 6007-PLN-AGE-57-33-6000 Sketch, Beta Grounding Layout, for Information Only. Drawing NA ELEC-1 (TYP) Vendor Approval

233 6007-CAL-AGE-57-33-2800 Solar Field Alpha Plant Grounding and Lightning Study. Calculation NA ELEC-1 (TYP) Vendor Approval

234 6007-CAL-AGE-57-33-6800 Solar Field Beta Plant Grounding and Lightning Study. Calculation NA ELEC-1 (TYP) Vendor Approval

235 6007-PLN-AGE-00-33-1001_R0 Pipe Rack Grounding Rack 1 Drawing NA ELEC-1 (TYP) Vendor Approval

236 6007-PLN-AGE-00-33-1002_R0 Pipe Rack Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

237 6007-PLN-AGE-00-33-1003_R0 Pipe Rack Grounding Rack 3 North-South Drawing NA ELEC-1 (TYP) Vendor Approval

238 6007-PLN-AGE-00-33-1004_R0 Pipe Rack Grounding Rack 3 West-East Drawing NA ELEC-1 (TYP) Vendor Approval

239 6007-PLN-AGE-25-33-1321_R2 Turb Generator Cond Grounding Cover Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

240 6007-PLN-AGE-25-33-1331_R1 Turb Generator Cond Grounding Notes Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

241 6007-PLN-AGE-25-33-5301_R1 Turb Generator Cond & Aux Area Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

242 6007-PLN-AGE-25-33-5321_R2 Turb Generator Cond Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

243 6007-PLN-AGE-25-33-1703_R2 Turb Generator Cond Grounding Cover Beta Drawing NA ELEC-1 (TYP) Vendor Approval

244 6007-PLN-AGE-25-33-1704_R1 Turb Generator Cond Grounding Notes Beta Drawing NA ELEC-1 (TYP) Vendor Approval
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245 6007-PLN-AGE-25-33-9701_R1 Turb Generator Cond & Aux Area Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

246 6007-PLN-AGE-25-33-9721_R2 Turb Generator Cond  Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

247 6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

248 6007-PLN-AGE-57-33-1002_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

249 6007-PLN-AGE-57-33-1003_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

250 6007-PLN-AGE-57-33-1004_R3 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

251 6007-PLN-AGE-57-33-1005_R3 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

252 6007-PLN-AGE-57-33-1006_R3 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

253 6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

254 6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

255 6007-PLN-AGE-57-33-1009_R0 SF Grounding Type 4 Details Drawing NA ELEC-1 (TYP) Vendor Approval

256 6007-CAL-AGE-57-33-2800_R1 SF Alpha Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

257 6007-CAL-AGE-57-33-6800_R1 SF Beta Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

258 6007-PLN-AGE-57-33-2000_R3 Alpha SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

259 6007-PLN-AGE-57-33-2001_R1 Alpha SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

260 6007-PLN-AGE-57-33-2002_R1 Alpha SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

261 6007-PLN-AGE-57-33-2101_R5 Alpha SF 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

262 6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

263 6007-PLN-AGE-57-33-2103_R5 Alpha SF 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

264 6007-PLN-AGE-57-33-2104_R5 Alpha SF 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

265 6007-PLN-AGE-57-33-6000_R3 Beta SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

266 6007-PLN-AGE-57-33-6001_R1 Beta SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

267 6007-PLN-AGE-57-33-6002_R1 Beta SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

268 6007-PLN-AGE-57-33-6105_R4 Beta SF 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

269 6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

270 6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

271 6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

272 6007-PLN-AGE-57-33-6109_R4 Beta SF 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

273 ELEC-1-5.03 AMMC Mojave Solar Construction Plan plan NA ELEC-1 (TYP) Vendor Approval

274 6007-PLN-AGE-58-33-3002-1 PB HTF Underground South Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

275 6007-PLN-AGE-58-33-3002-2 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

276 6007-PLN-AGE-58-33-3010 PB HTF Underground Crossing Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

277 6007-PLN-AGE-58-33-3001-2 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

278 6007-PLN-AGE-58-33-3001-1 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

279 6007-PLN-AGE-58-33-5205_R0 Alpha PB HTF Expansion Vessel Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

280 6007-PLN-AGE-58-33-7205_R0 Beta PB HTF Expansion Vessel Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

281 Transmittal Letter ELEC-1-4.07X1-Turbine Generator Condenser Grounding-PC1 letter NA ELEC-1 (TYP) Vendor Approval

282 6007-CAL-AGE-57-33-2800 SF Alpha Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

283 6007-CAL-AGE-57-33-6800 SF Beta Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

284 6007-CAL-AGE-57-40-0301 Short Circuit Calculation in SF Calculation NA ELEC-1 (TYP) Vendor Approval

285 Application for AMMC Fiber Optic Cables in Solar Field. letter NA ELEC-1 (TYP) Vendor Approval

286 6007-ESP-AGE-00-40-0300 Electrical Design Criteria Spec NA ELEC-1 (TYP) Vendor Approval

287 Transmittal Letter ELEC-1-5.03-AMMC Application Direct Burial FO Cables Nexan SP495-PC1 letter NA ELEC-1 (TYP) Vendor Approval

288 6007-GEN-ATD-23-00-G001 Quality Control Plan plan NA ELEC-1 (TYP) Vendor Approval

289 6007-GEN-ATD-23-00-G002 Health, Safety and Enviromental Plan list NA ELEC-1 (TYP) Vendor Approval

290 6007-ESP-ATD-23-54-E001 Technical Specification for Steel Structures Spec NA ELEC-1 (TYP) Vendor Approval

291 6007-PLN-ATD-23-54-C012 Substation Take Off Structure Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

292 6007-PLN-ATD-23-54-C013 Lightening Mast Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

293 6007-PLN-ATD-23-54-C014 CT & CVT Stand Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

294 6007-PLN-ATD-23-54-C015 Disconnecting Switch Stand - Loading Tree (Typical) Drawing NA ELEC-1 (TYP) Vendor Approval

295 6007-PLN-ATD-23-54-C017 Load Tree Typical Details Drawing NA ELEC-1 (TYP) Vendor Approval

296 6007-CAL-ATD-23-54-C038 Steel Load Tree Calculations Calculation NA ELEC-1 (TYP) Vendor Approval

297 6007-INF-ATD-23-50-C001 Geotechnical Report for Mojave Substation and Transmission Line Report NA ELEC-1 (TYP) Vendor Approval

298 6007-HDD-ATD-23-50-C061 Concrete Mix for the Foundations Data NA ELEC-1 (TYP) Vendor Approval

299 6007-PLN-ATD-23-50-C061 Rebar Shop Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

300 6007-PLN-ATD-23-57-C071 Foundation Layout Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

301 6007-PLN-ATD-23-48-E331 Circuit Breakers Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

302 6007-PLN-ATD-23-48-E342 Capacitor Voltage Transformer Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

303 6007-PLN-ATD-23-48-E343 Lightning Arrestors Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

304 6007-PLN-ATD-23-48-E341 Disconnect Switches Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

305 6007-PLN-ATD-23-48-E344 Current Transformer Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

306 6007-INF-ATD-23-48-E0349 Current transformers excitation curves Report NA ELEC-1 (TYP) Vendor Approval

307 6007-PLN-ATD-23-21-E011 Switching Single Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

308 6007-PLN-ATD-23-21-E012 One-Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

309 6007-PLN-ATD-23-03-E022 230kV Section A-A Drawing NA ELEC-1 (TYP) Vendor Approval

310 6007-PLN-ATD-23-34-E071 AC and DC Station Single Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

311 6007-PLN-ATD-23-34-E072 AC/DC Station Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

312 6007-PLN-ATD-23-02-E101 General Insallaton Relay House Drawing NA ELEC-1 (TYP) Vendor Approval

313 6007-CAL-ATD-23-36-E038 Substation Lightning Protection Report Calculation NA ELEC-1 (TYP) Vendor Approval

314 6007-PLN-ATD-23-33-E041 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

315 6007-PLN-ATD-23-33-E042 Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

316 6007-PLN-ATD-23-33-E048 Mojave Substations Grounding Calculations Drawing NA ELEC-1 (TYP) Vendor Approval

317 6007-PLN-ATD-23-33-051 Duct Bank and Conduit Plan Drawing NA ELEC-1 (TYP) Vendor Approval

318 6007-PLN-ATD-23-41-E081 Tranmssion Line Protection Panel Drawing NA ELEC-1 (TYP) Vendor Approval

319 6007-PLN-ATD-23-41-E082 Transformer MPT1 Protection panel Drawing NA ELEC-1 (TYP) Vendor Approval

320 6007-PLN-ATD-23-41-E083 Transformer APT1 Protection panel Drawing NA ELEC-1 (TYP) Vendor Approval

321 6007-PLN-ATD-23-35-E091 Communication Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

322 6007-PLN-ATD-23-35-E092 Comunication and control Panel Drawing NA ELEC-1 (TYP) Vendor Approval

323 6007-GEN-ATD-23-00-G004 Mojave Alpha & Beta Substation Project Schedule plan NA ELEC-1 (TYP) Vendor Approval

324 6007-INF-ATD-23-07-G008 Monthly Progress Project Report - August Report NA ELEC-1 (TYP) Vendor Approval

325 6007-INF-ATD-23-07-G009 Monthly Progress Project Report - September Report NA ELEC-1 (TYP) Vendor Approval

326 6007-INF-ATD-23-07-G010 Monthly Progress Project Report - October Report NA ELEC-1 (TYP) Vendor Approval

327 6007-INF-ATD-23-07-G011 Monthly Progress Project Report - November Report NA ELEC-1 (TYP) Vendor Approval

328 6007-INF-ATD-23-07-G012 Monthly Progress Project Report - December Report NA ELEC-1 (TYP) Vendor Approval

329 6007-INF-ATD-23-07-G013 Monthly Progress Project Report - January Report NA ELEC-1 (TYP) Vendor Approval

330 6007-GEN-ATD-26-00-G001 Quality Control Plan plan NA ELEC-1 (TYP) Vendor Approval

331 6007-GEN-ATD-26-00-G002 Health, Safety and Environmental Plan plan NA ELEC-1 (TYP) Vendor Approval

332 6007-ESP-ATD-26-48-C002 Staking Sheet Spec NA ELEC-1 (TYP) Vendor Approval

333 6007-PLN-ATD-26-52-C061 Direct Embed Foundation Details Drawing NA ELEC-1 (TYP) Vendor Approval

334 6007-PLN-ATD-26-52-C062 Pier Foundation Details Drawing NA ELEC-1 (TYP) Vendor Approval

335 6007-ESP-ATD-26-54-C018 Technical Specification for Welded Tubular Steel Transmission Structures Spec NA ELEC-1 (TYP) Vendor Approval

336 6007-CAL-ATD-26-54-E038 230kV Double Circuit Tangent Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

337 6007-CAL-ATD-26-54-E039 230k V 45 Degree Angle Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

338 6007-CAL-ATD-26-54-E040 90 Degree D.C. Tap Structure Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

339 6007-CAL-ATD-26-54-E041 230kV Single Circuit DE Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

340 6007-CAL-ATD-26-54-E042 230k Single Circuit Delta Tangent Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

341 6007-CAL-ATD-26-54-E043 230KV 90 Degree Angle Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval
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342 6007-CAL-ATD-26-54-E044 230kV Degree Angle Single Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

343 6007-CAL-ATD-26-54-E045 230k Beta Tap Structure Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

344 6007-CAL-ATD-26-54-E047 230k V Typical Details Calculation NA ELEC-1 (TYP) Vendor Approval

345 6007-CAL-ATD-26-54-E048  230kV Delta Tangent - Extra Shield WiresLoading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

346 6007-PLN-ATD-26-52-C072 230kV Double Circuit Tangent, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

347 6007-PLN-ATD-26-52-C073 230kV 45 Degree Angle, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

348 6007-PLN-ATD-26-52-C074 230kV 45 Degree Angles, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

349 6007-PLN-ATD-26-52-C075 230kV Single Circuit Delta Tangent, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

350 6007-PLN-ATD-26-52-C076 230kV 90 Degree Angle, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

351 6007-PLN-ATD-26-52-C077 230kV SC Delta Tangent-Extra Shield Wires, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

352 6007-PLN-ATD-26-52-C078 230kV Beta Tap Structure, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

353 6007-PLN-ATD-26-52-C079 90 Degree D.C. Tap Structure, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

354 6007-PLN-ATD-26-52-C081 230kV Single Circuit DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

355 6007-PLN-ATD-26-52-C082 230kV Single Circuit DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

356 6007-PLN-ATD-26-52-C083 230kV 90 Degree Angle, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

357 6007-PLN-ATD-26-52-C084 230kV Alpha Substation DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

358 6007-PLN-ATD-26-52-C085 230kV Beta Substation DE, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

359 6007-PLN-ATD-26-52-C086 230kV Beta Substation Static Mast, Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

360 6007-CAL-ATD-26-42-P000-1A Steel Tubular Poles - Top Section Assembly Calculation NA ELEC-1 (TYP) Vendor Approval

361 6007-CAL-ATD-26-42-P000-LC1  Steel Tubular Poles -Personal Access Device Clip Details Calculation NA ELEC-1 (TYP) Vendor Approval

362 6007-CAL-ATD-26-42-P000-SW1 Steel Tubular Poles - TAN SW ARM Calculation NA ELEC-1 (TYP) Vendor Approval

363 6007-CAL-ATD-26-42-P001-E1 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

364 6007-CAL-ATD-26-42-P001-1C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

365 6007-CAL-ATD-26-42-P002-E2 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

366 6007-CAL-ATD-26-42-P002-2C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

367 6007-CAL-ATD-26-42-P003-E3 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

368 6007-CAL-ATD-26-42-P003-3C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

369 6007-CAL-ATD-26-42-P004-E4 Steel Tubular Poles - Erection Sheet Calculation NA ELEC-1 (TYP) Vendor Approval

370 6007-CAL-ATD-26-42-P004-4C Steel Tubular Poles - BTM Sections Calculation NA ELEC-1 (TYP) Vendor Approval

371 6007-PLN-ATD-26-51-E011 Transmission Line Route Drawing NA ELEC-1 (TYP) Vendor Approval

372 6007-PLN-ATD-26-51-C012 Plan and Profile Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

373 6007-PLN-ATD-26-51-C013 Plan and Profile Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

374 6007-PLN-ATD-26-51-C014 Plan and Profile Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

375 6007-ESP-ATD-26-35-E001 Technical Specifications OPGW Spec NA ELEC-1 (TYP) Vendor Approval

376 6007-LIS-ATD-26-38-E020 Bill of Materials. Phase Conductor Assemblies. list NA ELEC-1 (TYP) Vendor Approval

377 6007-MAN-ATD-26-38-E001 Conductor 795 ACSR Data sheet and certificates NA ELEC-1 (TYP) Vendor Approval

378 6007-PLN-ATD-26-38-E002 Insulators Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

379 6007-PLN-ATD-26-33-E041 Phasing Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

380 6007-PLN-ATD-26-54-E032 Stringing Chart Drawing NA ELEC-1 (TYP) Vendor Approval

381 6007-LIS-ATD-26-54-E031 Assembly Drawings list NA ELEC-1 (TYP) Vendor Approval

382 6007-LIS-ATD-26-33-E040 Bill of Materials (OPGW, OHGH and Grounding) list NA ELEC-1 (TYP) Vendor Approval

383 6007-GEN-ATD-26-00-G004 Mojave Transmission Line Execution Plan plan NA ELEC-1 (TYP) Vendor Approval

384 6007-INF-ATD-26-06-G008 Monthly progress project Report August Report NA ELEC-1 (TYP) Vendor Approval

385 6007-INF-ATD-26-06-G009 Monthly Progress Project Report - September Report NA ELEC-1 (TYP) Vendor Approval

386 6007-INF-ATD-26-06-G010 Monthly Progress Project Report - October Report NA ELEC-1 (TYP) Vendor Approval

387 6007-INF-ATD-26-06-G011 Monthly Progress Project Report - November Report NA ELEC-1 (TYP) Vendor Approval

388 6007-INF-ATD-26-06-G012 Monthly Progress Project Report - December Report NA ELEC-1 (TYP) Vendor Approval

389 6007-INF-ATD-26-06-G013 Monthly Progress Project Report - January Report NA ELEC-1 (TYP) Vendor Approval

390 6007-PLN-AGE-57-33-1004_R4 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

391 6007-PLN-AGE-57-33-1005_R4 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

392 6007-PLN-AGE-57-33-1006_R4 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

393 6007-PLN-AGE-57-33-2501-01_R0 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

394 6007-PLN-AGE-57-33-2501-02_R0 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

395 6007-PLN-AGE-57-33-6501_R0 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

396 6007-PLN-AGE-00-33-1001_R2 Pipe Rack Grounding Rack 1 Drawing NA ELEC-1 (TYP) Vendor Approval

397 6007-PLN-AGE-00-33-1002_R1 Pipe Rack Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

398 6007-PLN-AGE-00-33-1003_R2 Pipe Rack Grounding Rack 3 North-South Drawing NA ELEC-1 (TYP) Vendor Approval

399 6007-PLN-AGE-00-33-1004_R2 Pipe Rack Grounding Rack 3 West-East Drawing NA ELEC-1 (TYP) Vendor Approval

400 6007-PLN-AGE-00-33-1005_R1 Pipe Rack Grounding Rack 2 Drawing NA ELEC-1 (TYP) Vendor Approval

401 6007-PLN-AGE-68-55-4000 Cover Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

402 6007-PLN-AGE-29-55-2000 Cover Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

403 6007-PLN-AGE-29-55-2001 General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

404 6007-PLN-AGE-29-55-2002 Plan View Drawing NA ELEC-1 (TYP) Vendor Approval

405 6007-PLN-AGE-29-55-2003 sections Drawing NA ELEC-1 (TYP) Vendor Approval

406 6007-PLN-AGE-29-55-2004 Details I Drawing NA ELEC-1 (TYP) Vendor Approval

407 6007-PLN-AGE-29-55-2005 Details II Drawing NA ELEC-1 (TYP) Vendor Approval

408 6007-PLN-AGE-29-55-2006 Details III Drawing NA ELEC-1 (TYP) Vendor Approval

409 6007-PLN-AGE-29-55-2007 Details IV Drawing NA ELEC-1 (TYP) Vendor Approval

410 6007-PLN-AGE-29-55-2008 Details V Drawing NA ELEC-1 (TYP) Vendor Approval

411 6007-PLN_AGE-29-55-2009 Details VI Drawing NA ELEC-1 (TYP) Vendor Approval

412 6007-PLN_AGE-29-55-2010 Details VII Drawing NA ELEC-1 (TYP) Vendor Approval

413 6007-PLN_AGE-29-55-2011 Details VIII Drawing NA ELEC-1 (TYP) Vendor Approval

414 6007-PLN_AGE-29-55-2012 Details IX Drawing NA ELEC-1 (TYP) Vendor Approval

415 6007-PLN_AGE-29-55-2013 Details X Drawing NA ELEC-1 (TYP) Vendor Approval

416 6007-PLN_AGE-29-55-2014 Details XI Drawing NA ELEC-1 (TYP) Vendor Approval

417 6007-PLN_AGE-29-55-2015 Details XII Drawing NA ELEC-1 (TYP) Vendor Approval

418 6007-PLN_AGE-29-55-2016 Details XIII Drawing NA ELEC-1 (TYP) Vendor Approval

419 6007-PLN-AGE-00-50-S001 General Civil Drawing NA ELEC-1 (TYP) Vendor Approval

420 6007-PLN-AGE-57-33-1004_R5 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

421 6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

422 6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

423 6007-PLN-AGE-57-33-2501-01_R1 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

424 6007-PLN-AGE-57-33-2501-02_R1 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

425 6007-PLN-AGE-57-33-6501_R1 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

426 6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

427 6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta Drawing NA ELEC-1 (TYP) Vendor Approval

428 6007-PLN-AGE-67-33-0002_R0 Alpha Beta Grounding Details Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

429 6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

430 6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta Drawing NA ELEC-1 (TYP) Vendor Approval

431 6007-PLN-AGE-67-33-0002_R0 Alpha Beta Grounding Details Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

432 6007-CAL-ATD-26-54-E038.Rev 0 230kV Double Circuit Tangent – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

433 6007-CAL-ATD-26-54-E039.Rev 0 230kV 45 Degree Angle – Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

434 6007-CAL-ATD-26-54-E040.Rev 0 90 Degree D.C. Tap Structure – Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

435 6007-CAL-ATD-26-54-E041.Rev 0 230 kV Single Circuit DE – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

436 6007-CAL-ATD-26-54-E042.Rev 0 230kV Single Circuit Delta Tangent – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

437 6007-CAL-ATD-26-54-E043.Rev 0 230kV 90 Degree Angle –Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

438 6007-CAL-ATD-26-54-E044.Rev 0 230kV 45 Degree Angle – Single Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

439 6007-CAL-ATD-26-54-E045.Rev 0 230kV Beta Tap Structure – Double Circuit Loading Tree Calculation NA ELEC-1 (TYP) Vendor Approval

440 6007-CAL-ATD-26-54-E047.Rev 0 230kV Typical Details Calculation NA ELEC-1 (TYP) Vendor Approval

Page  5  of  23



ABENER TEYMA MOJAVE - Alpha Site Drawing ListABENER TEYMA MOJAVE - Alpha Site Drawing ListABENER TEYMA MOJAVE - Alpha Site Drawing ListABENER TEYMA MOJAVE - Alpha Site Drawing List                                                 6007-ESP-ATP-XX-XX-Z-XXXX         

Compliance No.: GEN-2

Job: Mojave Solar Project

Date:04/13/2015

Description: Electrical  Site Drawings  List - Alpha&Beta

Line No.Line No.Line No.Line No. Sheet No.Sheet No.Sheet No.Sheet No. DescriptionDescriptionDescriptionDescription
Type of Type of Type of Type of 

DocumentDocumentDocumentDocument
Revision Number

Applicable Applicable Applicable Applicable 
Condition of Condition of Condition of Condition of 
CertificationCertificationCertificationCertification

Vendor Vendor Vendor Vendor 
Supplied or Supplied or Supplied or Supplied or 

EOREOREOREOR

Reason for Reason for Reason for Reason for 
SubmittalSubmittalSubmittalSubmittal

441 6007-CAL-ATD-26-54-E048.Rev 0 230kV SC Delta Tangent – Extra Shield Wires – Loading Tree (Typical) Calculation NA ELEC-1 (TYP) Vendor Approval

442 6007-ESP-ATD-26-48-C002.Rev 0 Staking Sheet Spec NA ELEC-1 (TYP) Vendor Approval

443 6007-ESP-ATD-26-54-C018.Rev 1 Technical Specification for Welded Tubular Steel Transmission Structures Spec NA ELEC-1 (TYP) Vendor Approval

444 6007-PLN-ATD-26-51-C012.Rev 0 Plan and Profile Drawing NA ELEC-1 (TYP) Vendor Approval

445 6007-PLN-ATD-26-51-C013.Rev 0 Plan and Profile Drawing NA ELEC-1 (TYP) Vendor Approval

446 6007-PLN-ATD-26-51-C014.Rev 0 Plan and Profile Drawing NA ELEC-1 (TYP) Vendor Approval

447 6007-PLN-ATD-26-52-C072.Rev 0 230kV Double Circuit Tangent – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

448 6007-PLN-ATD-26-52-C073.Rev 0 230kV 45 Degree Angle – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

449 6007-PLN-ATD-26-52-C074.Rev 0 230kV 45 Degree Angles – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

450 6007-PLN-ATD-26-52-C075.Rev 0 230kV Single Circuit Delta Tangent – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

451 6007-PLN-ATD-26-52-C076.Rev 0 230kV 90 Degree Angle – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

452 6007-PLN-ATD-26-52-C077.Rev 0 230kV SC Delta Tangent – Extra Shield Wires – Structure Fram-ing Details Drawing NA ELEC-1 (TYP) Vendor Approval

453 6007-PLN-ATD-26-52-C078.Rev 0 230kV Beta Tap Structure – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

454 6007-PLN-ATD-26-52-C079.Rev 0 90 Degree D.C. Tap Structure – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

455 6007-PLN-ATD-26-52-C080.Rev 0 230kV 45 Degree Angles – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

456 6007-PLN-ATD-26-52-C081.Rev 0 230kV Single Circuit DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

457 6007-PLN-ATD-26-52-C082.Rev 0 230kV Single Circuit DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

458 6007-PLN-ATD-26-52-C083.Rev 0 230kV 90 Degree Angle – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

459 6007-PLN-ATD-26-52-C084.Rev 0 230kV Alpha Substation DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

460 6007-PLN-ATD-26-52-C085.Rev 0 230kV Beta Substation DE – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

461 6007-PLN-ATD-26-52-C086.Rev 0 230kV Beta Substation Static Mast – Structure Framing Details Drawing NA ELEC-1 (TYP) Vendor Approval

462 6007-PLN-ATD-26-54-E031.Rev 0 Assembly drawings. Pages 1 to 19. Drawing NA ELEC-1 (TYP) Vendor Approval

463 6007-PLN-ATD-26-54-E032.Rev 0 Stringing Chart Drawing NA ELEC-1 (TYP) Vendor Approval

464 6007-PLN-ATD-26-54-E038-P005 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

465 6007-PLN-ATD-26-54-E038-P006 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

466 6007-PLN-ATD-26-54-E038-P007 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

467 6007-PLN-ATD-26-54-E038-P008 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

468 6007-PLN-ATD-26-54-E039-P010 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

469 6007-PLN-ATD-26-54-E041-P017 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

470 6007-PLN-ATD-26-54-E043-P011 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

471 6007-PLN-ATD-26-54-E044-P014 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

472 6007-PLN-ATD-26-54-E045-P015 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

473 6007-PLN-ATD-26-54-E048-P009 Steel Tubular Poles – Erection Sheet Drawing NA ELEC-1 (TYP) Vendor Approval

474 6007-PLN-AGE-57-21-2101_R6 Alpha SF Bldg 101 One Line Drawing NA ELEC-1 (TYP) Vendor 41386

475 6007-PLN-AGE-57-21-2102_R6 Alpha SF Bldg 102 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

476 6007-PLN-AGE-57-21-2103_R6 Alpha SF Bldg 103 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

477 6007-PLN-AGE-57-21-2104_R6 Alpha SF Bldg 104 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

478 6007-PLN-AGE-57-21-2401_R2 Alpha SF Bldg 101 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

479 6007-PLN-AGE-57-21-2402_R2 Alpha SF Bldg 102 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

480 6007-PLN-AGE-57-21-2403_R2 Alpha SF Bldg 103 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

481 6007-PLN-AGE-57-21-2404_R2 Alpha SF Bldg 104 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

482 6007-PLN-AGE-57-21-6105_R6 Beta SF Bldg 105 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

483 6007-PLN-AGE-57-21-6106_R6 Beta SF Bldg 106 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

484 6007-PLN-AGE-57-21-6107_R6 Beta SF Bldg 107 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

485 6007-PLN-AGE-57-21-6108_R6 Beta SF Bldg 108 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

486 6007-PLN-AGE-57-21-6109_R6 Beta SF Bldg 109 One Line Drawing NA ELEC-1 (TYP) Vendor Approval

487 6007-PLN-AGE-57-21-6405_R2 Beta SF Bldg 105 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

488 6007-PLN-AGE-57-21-6406_R2 Beta SF Bldg 106 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

489 6007-PLN-AGE-57-21-6407_R2 Beta SF Bldg 107 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

490 6007-PLN-AGE-57-21-6408_R2 Beta SF Bldg 108 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

491 6007-PLN-AGE-57-21-6409_R2 Beta SF Bldg 109 Panel Schedule LVSWBD Drawing NA ELEC-1 (TYP) Vendor Approval

492 6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB Calculation NA ELEC-1 (TYP) Vendor Approval

493 6007-CAL-AGE-57-40-0500_R0 SF Fault Protections Justification Report Calculation NA ELEC-1 (TYP) Vendor Approval

494 6007-PLN-ATD-23-36-E038 Lightning protection calculation Drawing NA ELEC-1 (TYP) Vendor Approval

495 6007-PLN-ATD-23-03-E021 General Arrangement Plan Drawing NA ELEC-1 (TYP) Vendor Approval

496 6007-PLN-ATD-23-03-E022 230kV Section A-A Drawing NA ELEC-1 (TYP) Vendor Approval

497 6007-PLN-ATD-23-03-E023 230kV BUS Work Details Drawing NA ELEC-1 (TYP) Vendor Approval

498 6007-PLN-ATD-23-21-E012 One-Line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

499 6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details Drawing NA ELEC-1 (TYP) Vendor Approval

500 6007-PLN-ATD-23-33-E042 Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

501 6007-PLN-ATD-23-34-E072 AC/DC Station Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

502 6007-PLN-ATD-23-02-E101 General installation relay house Drawing NA ELEC-1 (TYP) Vendor Approval

503 6007-PLN-AGE-57-33-1004_R6 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

504 6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

505 6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

506 6007-PLN-AGE-57-33-2501-01_R2 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

507 6007-PLN-AGE-57-33-2501-02_R2 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

508 6007-PLN-AGE-57-33-6501_R2 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

509 6007-PLN-AGE-25-36-5341_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.1 Drawing NA ELEC-1 (TYP) Vendor Approval

510 6007-PLN-AGE-25-36-5342_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.2 Drawing NA ELEC-1 (TYP) Vendor Approval

511 6007-PLN-AGE-25-36-5343_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.3 Drawing NA ELEC-1 (TYP) Vendor Approval

512 6007-PLN-AGE-25-36-5344_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.4 Drawing NA ELEC-1 (TYP) Vendor Approval

513 6007-PLN-AGE-25-36-5345_R1 PB Lightning Protection Plan Turb Generator Cond & Aux Alpha - Sh.5 Drawing NA ELEC-1 (TYP) Vendor Approval

514 6007-PLN-AGE-21-36-5121_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

515 6007-PLN-AGE-21-36-5122_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

516 6007-PLN-AGE-21-36-5123_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP)  Approval

517 6007-PLN-AGE-21-36-5124_R1 SG Area Lightning Protection Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

518 6007-PLN-AGE-67-36-5444_R0 PB Lightning Protection Cooling Towers, Tanks Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

519 6007-PLN-AGE-67-36-5445_R0 Water Treatment Lightning Protection. Alpha. Drawing NA ELEC-1 (TYP) Vendor Approval

520 6007-PLN-AGE-67-36-5446_R0 Water Treatment Lightning Protection. Alpha. Drawing NA ELEC-1 (TYP) Vendor Approval

521 6007-PLN-AGE-67-36-5441_R1 PB Lightning Protection Elec Rooms Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

522 6007-PLN-AGE-67-36-5442_R1 PB Lightning Protection Elec Rooms Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

523 6007-PLN-AGE-67-36-5447_R0 PB Lightning Protection Elec Rooms Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

524 6007-PLN-AGE-58-36-5221_R0 Alpha HTF Lightning Protection Plan Drawing NA ELEC-1 (TYP) Vendor Approval

525 6007-PLN-AGE-58-36-5231_R0 Alpha HTF Lightning Protection Details Drawing NA ELEC-1 (TYP) Vendor Approval

526 6007-PLN-AGE-25-36-9731_R4 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.1 Drawing NA ELEC-1 (TYP) Vendor Approval

527 6007-PLN-AGE-25-36-9732_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.2 Drawing NA ELEC-1 (TYP) Vendor Approval

528 6007-PLN-AGE-25-36-9733_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.3 Drawing NA ELEC-1 (TYP) Vendor Approval

529 6007-PLN-AGE-25-36-9734_R3 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.4 Drawing NA ELEC-1 (TYP) Vendor Approval

530 6007-PLN-AGE-25-36-9735_R4 PB Lightning Protection Plan Turb Generator Cond & Aux Beta - Sh.5 Drawing NA ELEC-1 (TYP) Vendor Approval

531 6007-PLN-AGE-21-36-9521_R4 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

532 6007-PLN-AGE-21-36-9522_R3 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

533 6007-PLN-AGE-21-36-9523_R3 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

534 6007-PLN-AGE-21-36-9524_R3 SG Area Lightning Protection Beta Drawing NA ELEC-1 (TYP) Vendor Approval

535 6007-PLN-AGE-67-36-9844_R1 PB Lightning Protection Cooling Towers, Tanks Beta Drawing NA ELEC-1 (TYP) Vendor Approval

536 6007-PLN-AGE-67-36-9845_R2 Water Treatment Lightning Protection. Beta. Drawing NA ELEC-1 (TYP) Vendor Approval

537 6007-PLN-AGE-67-36-9846_R2 Water Treatment Lightning Protection. Beta. Drawing NA ELEC-1 (TYP) Vendor Approval

538 6007-PLN-AGE-67-36-9841_R2 PB Lightning Protection Elec Bldg Beta Drawing NA ELEC-1 (TYP) Vendor Approval

539 6007-PLN-AGE-67-36-9842_R2 PB Lightning Protection Elec Bldg Beta Drawing NA ELEC-1 (TYP) Vendor Approval

540 6007-PLN-AGE-67-36-9847_R0 PB Lightning Protection Elec Bldg Beta Drawing NA ELEC-1 (TYP) Vendor Approval

541 6007-PLN-AGE-58-36-5231_R2 HTF Lightning Protection Details Drawing NA ELEC-1 (TYP) Vendor Approval

542 6007-PLN-AGE-58-36-9621_R3 Beta HTF Lightning Protection Plan Drawing NA ELEC-1 (TYP) Vendor Approval

543 6007-PLN-AGE-57-21-2201_R6 Alpha SF Bldg 101 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

544 6007-PLN-AGE-57-21-2202_R6 Alpha SF Bldg 102 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

545 6007-PLN-AGE-57-21-2203_R6 Alpha SF Bldg 103 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

546 6007-PLN-AGE-57-21-2204_R6 Alpha SF Bldg 104 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval
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547 6007-PLN-AGE-57-21-2214_R5 Corner Loads Power Panel Schedules Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

548 6007-PLN-AGE-57-21-2215_R5 Corner Loads Power Panel Schedules Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

549 6007-PLN-AGE-57-21-2216_R5 Panel Schedule For Outdoor Power Panels For Feeders Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

550 6007-PLN-AGE-57-21-2301_R3 Alpha SF Bldg 101 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

551 6007-PLN-AGE-57-21-2302_R3 Alpha SF Bldg 102 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

552 6007-PLN-AGE-57-21-2303_R3 Alpha SF Bldg 103 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

553 6007-PLN-AGE-57-21-2304_R3 Alpha SF Bldg 104 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

554 6007-PLN-AGE-57-21-2314_R6 Alpha One-Line Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

555 6007-PLN-AGE-57-21-2315_R5 Alpha One-Line Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

556 6007-PLN-AGE-57-21-2316_R4 Alpha One-Line Outdoor Power Panels For Feeders Drawing NA ELEC-1 (TYP) Vendor Approval

557 6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB Calculation NA ELEC-1 (TYP) Vendor Approval

558 6007-PLN-AGE-57-21-6205_R6 Beta SF Bldg 105 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

559 6007-PLN-AGE-57-21-6206_R6 Beta SF Bldg 106 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

560 6007-PLN-AGE-57-21-6207_R7 Beta SF Bldg 107 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

561 6007-PLN-AGE-57-21-6208_R6 Beta SF Bldg 108 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

562 6007-PLN-AGE-57-21-6209_R7 Beta SF Bldg 109 One Line UPS Drawing NA ELEC-1 (TYP) Vendor Approval

563 6007-PLN-AGE-57-21-6214_R5 Corner Loads Power Panel Schedules Beta Drawing NA ELEC-1 (TYP) Vendor Approval

564 6007-PLN-AGE-57-21-6215_R5 Corner Loads Power Panel Schedules Beta Drawing NA ELEC-1 (TYP) Vendor Approval

565 6007-PLN-AGE-57-21-6216_R5 Panel Schedule For Outdoor Power Panels For Feeders Beta Drawing NA ELEC-1 (TYP) Vendor Approval

566 6007-PLN-AGE-57-21-6305_R3 Beta SF Bldg 105 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

567 6007-PLN-AGE-57-21-6306_R3 Beta SF Bldg 106 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

568 6007-PLN-AGE-57-21-6307_R4 Beta SF Bldg 107 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

569 6007-PLN-AGE-57-21-6308_R3 Beta SF Bldg 108 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

570 6007-PLN-AGE-57-21-6309_R4 Beta SF Bldg 109 Panel Schedule UPS Drawing NA ELEC-1 (TYP) Vendor Approval

571 6007-PLN-AGE-57-21-6314_R5 One-Line - Beta - Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

572 6007-PLN-AGE-57-21-6315_R5 One-Line - Beta - Corner Loads Drawing NA ELEC-1 (TYP) Vendor Approval

573 6007-PLN-AGE-57-21-6316_R4 One-Line For Outdoor Power Panels For Feeders Beta Drawing NA ELEC-1 (TYP) Vendor Approval

574 6007-PLN-AGE-57-21-6507_R3 One-Lines For Power and UPS Panels For 107 North HTF Beta Drawing NA ELEC-1 (TYP) Vendor Approval

575 6007-PLN-AGE-57-21-6509_R3 One-Lines For Power and UPS Panels For 109 South HTF Beta Drawing NA ELEC-1 (TYP) Vendor Approval

576 6007-CAL-AGE-00-40-0011_R3 Short Circuit Study in PB Calculation NA ELEC-1 (TYP) Vendor Approval

577 6007-CAL-AGE-00-34-2051_R3 Medium Voltage Power Cable Sizing Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

578 6007-CAL-AGE-00-34-5051_R3 Medium Voltage Power Cable Sizing Beta Calculation NA ELEC-1 (TYP) Vendor Approval

579 6007-PLN-ATP-00-21-O001_R3 Electrical One Line symbols list Drawing NA ELEC-1 (TYP) Vendor Approval

580 6007-PLN-ATP-28-21-O100-1_R9 Alpha One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

581 6007-PLN-ATP-28-21-O100-2_R9 Alpha One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

582 6007-PLN-ATP-28-21-O200-1_R9 Beta One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

583 6007-PLN-ATP-28-21-O200-2_R9 Beta One Line 5KV Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

584 6007-PLN-ATP-28-21-O101_R9 Alpha One Line 5KV VSD System Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

585 6007-PLN-ATP-28-21-O201_R9 Beta One Line 5KV VSD System Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

586 6007-PLN-ATP-28-21-O102_R11 Alpha One Line 5KV Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

587 6007-PLN-ATP-28-21-O202_R11 Beta One Line 5KV Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

588 6007-PLN-ATP-00-21-O010_R12 Alpha overall One-Line Drawing NA ELEC-1 (TYP) Vendor Approval

589 6007-PLN-ATP-00-21-O020_R12 Beta overall One-Line Drawing NA ELEC-1 (TYP) Vendor Approval

590 6007-ESP-ATP-00-32-C110_R3 Specification For Electrical Construction - Duct Banks Spec NA ELEC-1 (TYP) Vendor Approval

591 6007-ESP-ATP-00-33-C105_R3 Grounding General Design Criteria Spec NA ELEC-1 (TYP) Vendor Approval

592 6007-ESP-ATP-00-34-C100_R3 Electrical Contractor General Scope and Criteria Spec NA ELEC-1 (TYP) Vendor Approval

593 6007-PLN-AGE-00-33-5001_R3 Grounding Plan - PB Alpha Over-All Drawing NA ELEC-1 (TYP) Vendor Approval

594 6007-PLN-AGE-58-33-3202_R2 Alpha HTF grounding System plan Drawing NA ELEC-1 (TYP) Vendor Approval

595 6007-PLN-AGE-00-33-9001_R3 Grounding Plan - PB Beta Over-All Drawing NA ELEC-1 (TYP) Vendor Approval

596 6007-PLN-AGE-58-33-5602_R2 Beta HTF grounding System plan Drawing NA ELEC-1 (TYP) Vendor Approval

597 6007-PLN-AGE-25-33-5301_R3 Turb Generator Cond & Aux Area Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

598 6007-PLN-AGE-25-33-9701_R3 Turb Generator Cond & Aux Area Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

599 6007-PLN-AGE-21-33-5101_R2 SG Area Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

600 6007-PLN-AGE-21-33-9501_R3 SG Area Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

601 6007-PLN-AGE-58-33-2001_R2 Alpha Ullage and Overflow Platform Aerial Grounding system Drawing NA ELEC-1 (TYP) Vendor Approval

602 6007-PLN-AGE-67-33-5403_R0 Water Treatment Grounding Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

603 6007-PLN-AGE-58-33-5201_R2 Alpha HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

604 6007-PLN-AGE-58-33-5202_R2 Alpha HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

605 6007-PLN-AGE-58-33-6001_R2 Beta Ullage and Overflow Platform Aerial Grounding system Drawing NA ELEC-1 (TYP) Vendor Approval

606 6007-PLN-AGE-67-33-9803_R0 Water Treatment Grounding Beta Drawing NA ELEC-1 (TYP) Vendor Approval

607 6007-PLN-AGE-58-33-7201_R2 Beta HTF Overflow Tank (B-MT-204B) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

608 6007-PLN-AGE-58-33-7202_R2 Beta HTF Overflow Tank (B-MT-204A) Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

609 6007-PLN-AGE-00-33-1001_R2 Pipe Rack Grounding Rack 1 Drawing NA ELEC-1 (TYP) Vendor Approval

610 6007-PLN-AGE-00-33-1002_R1 Pipe Rack Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

611 6007-PLN-AGE-00-33-1003_R2 Pipe Rack Grounding Rack 3 North-South Drawing NA ELEC-1 (TYP) Vendor Approval

612 6007-PLN-AGE-00-33-1004_R2 Pipe Rack Grounding Rack 3 West-East Drawing NA ELEC-1 (TYP) Vendor Approval

613 6007-PLN-AGE-00-33-1005_R1 Pipe Rack Grounding Rack 2 Drawing NA ELEC-1 (TYP) Vendor Approval

614 6007-PLN-AGE-00-33-1006_R0 Pipe Rack Grounding Rack 4 Drawing NA ELEC-1 (TYP) Vendor Approval

615 6007-PLN-AGE-00-33-1007_R0 Pipe Rack Grounding Rack 5 Drawing NA ELEC-1 (TYP) Vendor Approval

616 6007-PLN-AGE-58-33-3001_R1 PB HTF Underground North Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

617 6007-PLN-AGE-58-33-3002_R1 PB HTF Underground South Crossing Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

618 6007-PLN-AGE-67-33-5401_R0 Alpha Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

619 6007-PLN-AGE-67-33-5402_R0 Alpha Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

620 6007-PLN-AGE-67-33-9801_R0 Beta Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

621 6007-PLN-AGE-67-33-9802_R0 Beta Grounding Utilities Drawing NA ELEC-1 (TYP) Vendor Approval

622 6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

623 6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

624 6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

625 6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

626 6007-PLN-AGE-57-33-2103_R6 Alpha SF 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

627 6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

628 6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

629 6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

630 6007-PLN-AGE-57-33-6109_R5 Beta SF 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

631 6007-PLN-AGE-57-33-1000_R2 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

632 6007-PLN-AGE-57-33-1002_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

633 6007-PLN-AGE-57-33-1003_R3 SF Grounding General Typical Solar Collector Drawing NA ELEC-1 (TYP) Vendor Approval

634 6007-PLN-AGE-57-33-1004_R6 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

635 6007-PLN-AGE-57-33-1005_R5 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

636 6007-PLN-AGE-57-33-1006_R5 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

637 6007-PLN-AGE-57-33-1007_R3 SF Grounding General Details Drawing NA ELEC-1 (TYP) Vendor Approval

638 6007-PLN-AGE-57-33-1008_R0 SF Grounding Type 3 Details Drawing NA ELEC-1 (TYP) Vendor Approval

639 6007-PLN-AGE-57-33-1009_R0 SF Grounding Type 4 Details Drawing NA ELEC-1 (TYP) Vendor Approval

640 6007-CAL-AGE-57-33-2800_R3 SF Alpha Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

641 6007-CAL-AGE-57-33-6800_R3 SF Beta Grounding and Lightning Study Calculation NA ELEC-1 (TYP) Vendor Approval

642 6007-PLN-AGE-57-33-2000_R4 Alpha SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

643 6007-PLN-AGE-57-33-2001_R1 Alpha SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

644 6007-PLN-AGE-57-33-2002_R1 Alpha SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

645 6007-PLN-AGE-57-33-2101_R5 Alpha SF 101 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

646 6007-PLN-AGE-57-33-2102_R5 Alpha SF 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

647 6007-PLN-AGE-57-33-2103_R6 Alpha SF 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

648 6007-PLN-AGE-57-33-2104_R5 Alpha SF 104 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

649 6007-PLN-AGE-57-33-6000_R4 Beta SF General Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

650 6007-PLN-AGE-57-33-6001_R1 Beta SF General Grounding Cover Drawing NA ELEC-1 (TYP) Vendor Approval

651 6007-PLN-AGE-57-33-6002_R1 Beta SF General Grounding Notes Drawing NA ELEC-1 (TYP) Vendor Approval

652 6007-PLN-AGE-57-33-6105_R5 Beta SF 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval
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653 6007-PLN-AGE-57-33-6106_R4 Beta SF 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

654 6007-PLN-AGE-57-33-6107_R4 Beta SF 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

655 6007-PLN-AGE-57-33-6108_R4 Beta SF 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

656 6007-PLN-AGE-57-33-6109_R5 Beta SF 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

657 6007-CAL-AGE-57-40-0301_VOID Short Circuit Calculation in SF Calculation NA ELEC-1 (TYP) Vendor Approval

658 6007-CAL-AGE-00-40-0011_R3 Short Circuit Calculation in PB and SF Calculation NA ELEC-1 (TYP) Vendor Approval

659 007-CAL-AGE-57-40-0500 Calculation report Calculation NA ELEC-1 (TYP) Vendor Approval

660 6007-PLN-AGE-57-33-1010_R1 Beta Pipe Rack Grounding Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

661 6007-PLN-AGE-57-33-1011_R1 Beta Pipe Rack Grounding Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

662 6007-CAL-AGE-43-20-0004_R4 HTF and Parking Lighting Calc For PB Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

663 6007-CAL-AGE-43-20-0012_R4 HTF and Parking Lighting Calc For PB Beta Calculation NA ELEC-1 (TYP) Vendor Approval

664 6007-CAL-AGE-57-40-8001_R2 SF Lighting Calc for Drainage Channel Crossing HTF Pipes Beta Calculation NA ELEC-1 (TYP) Vendor Approval

665 6007-CAL-AGE-00-36-0011_R2 PB Lightning Calc Report Beta Calculation NA ELEC-1 (TYP) Vendor Approval

666 6007-CAL-AGE-00-36-0001_R2 PB Lightning Calc Report Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

667 6007-PLN-ATP-27-21-O160_R9 Alpha 480V One Line LVSWGR 5 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

668 6007-PLN-ATP-00-21-O012_R1 Alpha 480V One Line LVSWGR 5 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

669 6007-PLN-ATP-00-21-O013_R1 Alpha 480V One Line LVSWGR 6 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

670 6007-PLN-ATP-27-21-O181_R6 Alpha 480V One Line LVSWGR 6 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

671 6007-PLN-ATP-27-21-O305_R9 Alpha 480V One Line MCC 51 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

672 6007-PLN-ATP-27-21-O335_R8 Alpha 480V One Line MCC 62 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

673 6007-PLN-ATP-27-23-P505_R8 Alpha Electrical panel PP 52 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

674 6007-PLN-ATP-27-23-P510_R8 Alpha Electrical panel PP 53 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

675 6007-PLN-ATP-27-23-P511_R8 Alpha Electrical panel PP 5307 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

676 6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

677 6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

678 6007-PLN-ATP-27-23-P570_R3 Alpha One Line DCP 362030110 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

679 6007-PLN-ATP-00-21-O023_R1 Beta 480V One Line LVSWGR 16 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

680 6007-PLN-ATP-27-21-O281_R6 Beta 480V One Line LVSWGR 16 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

681 6007-PLN-ATP-27-21-O435_R8 Beta 480V One Line MCC 162 Electrical Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

682 6007-PLN-ATP-27-21-O175_R11 Alpha 480V One Line LVSWGR 36, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

683 6007-PLN-AGE-00-21-0015_R0 Alpha 480V One Line LVSWGR 36, Bldg #27 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

684 6007-PLN-AGE-27-21-P555_R2 Alpha Electrical panel DCP-362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

685 6007-PLN-AGE-27-21-P556_R1 Alpha Electrical panel RP 36206 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

686 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel One-Line Alpha LP-36212 Drawing NA ELEC-1 (TYP) Vendor Approval

687 6007-PLN-AGE-43-20-0009-1_R6 Page 2 Drawing NA ELEC-1 (TYP) Vendor Approval

688 6007-PLN-ATP-27-21-P528_R2 Alpha Panel PP 36212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

689 6007-PLN-ATP-27-23-P535_R9 Alpha Electrical Panel PP 362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

690 6007-PLN-ATP-27-23-P536_R10 Alpha Panel PP 36208, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

691 6007-PLN-AGE-43-20-0017_R6 Outdoor Lighting Panel One-Line Beta LP-136212 Drawing NA ELEC-1 (TYP) Vendor Approval

692 6007-PLN-ATP-27-21-O170_R10 Alpha 480V One Line LVSWGR 403 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

693 6007-PLN-ATP-00-21-O011_R0 Alpha 480V One Line LVSWGR 401 Bldg #26 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

694 6007-PLN-ATP-27-21-O325_R10 Alpha 480V One Line MCC 4031 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

695 6007-PLN-ATP-27-21-O340_R9 Alpha 480V One Line MCC 4032, MCC 4034, MCC 4035 & MCC 4036. Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

696 6007-PLN-ATP-27-23-O525-1_R10 Alpha Electrical panel PP-4013 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

697 6007-PLN-ATP-27-23-O525-2_R10 Page 2 Drawing NA ELEC-1 (TYP) Vendor Approval

698 6007-PLN-ATP-27-23-O525-3_R10 Page 3 Drawing NA ELEC-1 (TYP) Vendor Approval

699 6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

700 6007-PLN-ATP-27-21-O270_R10 Beta 480V One Line LVSWGR 1403 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

701 6007-PLN-ATP-00-21-O021_R0 Beta 480V One Line LVSWGR 1401 Bldg #26 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

702 6007-PLN-ATP-27-21-O425_R10 Beta 480V One Line MCC 14031 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

703 6007-PLN-ATP-27-21-O440_R9 Beta 480V One Line MCC 14032, MCC 14034, MCC 14035 & MCC 14036. Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

704 6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

705 6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

706 6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

707 6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

708 6007-PLN-ATP-27-23-P506-1_R3 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

709 6007-PLN-ATP-27-23-P506-2_R3 Page 2 Drawing NA ELEC-1 (TYP) Vendor Approval

710 6007-PLN-ATP-27-23-P507_R2 Alpha Water Treatment Panel PP-5202 Drawing NA ELEC-1 (TYP) Vendor Approval

711 6007-PLN-ATP-27-23-P576 Fire Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

712 6007-PLN-ATP-27-23-P676 Fire Protection System Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

713 6007-PLN-ATP-28-21-0100-2 MVSWGR-1 signed Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

714 6007-PLN-ATP-28-21-0200-2 MVSWGR-2 signed Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

715 6007-PLN-ATP-00-21-O012_R1 Alpha Site Overview of LVSWGR-5 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

716 6007-PLN-ATP-00-21-O013_R1 Alpha Site Overview of LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

717 6007-PLN-ATP-27-21-O160_R9 Alpha 480V Single-Line LVSWGR-5 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

718 6007-PLN-ATP-27-21-O181_R6 Alpha 480V Single-Line LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

719 6007-PLN-ATP-27-21-O305_R9 Alpha 480V Single-Line MCC-51 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

720 6007-PLN-ATP-27-21-O335_R8 Alpha 480V Single-Line MCC-62 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

721 6007-PLN-ATP-27-23-P505_R8 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

722 6007-PLN-ATP-27-23-P510_R8 Alpha Electrical Panel PP-53 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

723 6007-PLN-ATP-27-23-P511_R8 Alpha Electrical Panel PP-5304 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

724 6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

725 6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

726 6007-PLN-ATP-27-23-P570_R3 Alpha One-Line Diagram DCP-362030110 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

727 6007-PLN-ATP-00-21-O023_R1 Beta Site Overview Of LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

728 6007-PLN-ATP-27-21-O281_R6 Beta 480V Single-Line LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

729 6007-PLN-ATP-27-21-O435_R8 Beta 480V Single-Line MCC-162 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

730 6007-PLN-AGE-00-21-0015_R0 Alpha Site Overview Of LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

731 6007-PLN-ATP-27-21-O175_R11 Alpha 480V Single-Line LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

732 6007-PLN-AGE-27-21-P555_R2 Alpha One-Line Diagram DCP-3620301 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

733 6007-PLN-AGE-27-21-P556_R1 Alpha Receptacle Panel RP-36206 Electrical Room 27 Drawing NA ELEC-1 (TYP) Vendor Approval

734 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

735 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

736 6007-PLN-ATP-27-21-P528_R2 Alpha Electrical Panel PP-36212 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

737 6007-PLN-ATP-27-23-P535_R9 Alpha Electrical Panel PP-362 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

738 6007-PLN-ATP-27-23-P536_R10 Alpha Electrical Panel PP-36205 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

739 6007-PLN-AGE-43-20-0017-1_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

740 6007-PLN-AGE-43-20-0017-2_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

741 6007-PLN-ATP-00-21-O011_R0 Alpha Site Overview Of LVSWGR-401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

742 6007-PLN-ATP-27-21-O170_R10 Alpha Site 480V Single-Line LVSWGR-401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

743 6007-PLN-ATP-27-21-O325_R10 Alpha Site 480V Single-Line MCC-4011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

744 6007-PLN-ATP-27-21-O340_R9 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

745 6007-PLN-ATP-27-23-P525-1_R10 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

746 6007-PLN-ATP-27-23-P525-2_R3 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

747 6007-PLN-ATP-27-23-P525-3_R4 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

748 6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP-401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

749 6007-PLN-ATP-00-21-O021_R0 Beta Site Overview Of LVSWGR-1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

750 6007-PLN-ATP-27-21-O270_R10 Beta 480V Single-Line LVSWGR-1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

751 6007-PLN-ATP-27-21-O425_R10 Beta 480V Single-Line MCC-14011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

752 6007-PLN-ATP-27-21-O440_R9 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

753 6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP-14013 & PP-140136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

754 6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

755 6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

756 6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP-1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

757 6007-PLN-ATP-27-23-P506-1_R3 Alpha Electrical Panel PP-5201 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

758 6007-PLN-ATP-27-23-P506-2_R3 Alpha Electrical Panel PP-5201 water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval
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759 6007-PLN-ATP-27-23-P507_R2 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

760 6007-PLN-AGE-57-40-1010_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

761 6007-PLN-AGE-57-40-1011_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Details Drawing NA ELEC-1 (TYP) Vendor Approval

762 6007-PLN-AGE-57-40-1012_R2 Beta SF Pipe Rack Lighting at Cross w/Drainage Channel Details Drawing NA ELEC-1 (TYP) Vendor Approval

763 6007-PLN-AGE-57-31-2301_R2 Alpha SF 101 Detail For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

764 6007-PLN-AGE-57-31-2302_R2 Alpha SF 101 Detail For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

765 6007-PLN-AGE-57-31-2303_R2 Alpha SF 103 Detail For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

766 6007-PLN-AGE-57-31-2304_R2 Alpha SF 104 Detail For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

767 6007-PLN-AGE-57-31-2305_R1 Alpha SF 102 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

768 6007-PLN-AGE-57-31-2306_R1 Alpha SF 102 Detail for South East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

769 6007-PLN-AGE-57-31-2307_R1 Alpha SF 103 Detail for North West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

770 6007-PLN-AGE-57-31-2308_R1 Alpha SF 104 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

771 6007-PLN-AGE-57-31-2309_R1 Alpha SF 103 Detail for South West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

772 6007-PLN-AGE-57-31-3101_R0 Alpha SF 101 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

773 6007-PLN-AGE-57-31-3102_R0 Alpha SF 102 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

774 6007-PLN-AGE-57-31-3103_R0 Alpha SF 103 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

775 6007-PLN-AGE-57-31-3104_R0 Alpha SF 104 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

776 6007-PLN-AGE-57-31-6301_R2 Beta SF 105 Detail For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

777 6007-PLN-AGE-57-31-6302_R2 Beta SF 107 Detail For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

778 6007-PLN-AGE-57-31-6303_R2 Beta SF 109 Detail For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

779 6007-PLN-AGE-57-31-6304_R2 Beta SF 108 Detail For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

780 6007-PLN-AGE-57-31-6311_R1 Beta SF 105 Detail For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

781 6007-PLN-AGE-57-31-6312_R1 Beta SF 105 Detail For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

782 6007-PLN-AGE-57-31-6313_R1 Beta SF 105 Detail For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

783 6007-PLN-AGE-57-31-6314_R1 Beta SF 106 Detail For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

784 6007-PLN-AGE-57-31-7105_R0 Beta SF 105 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

785 6007-PLN-AGE-57-31-7106_R0 Beta SF 106 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

786 6007-PLN-AGE-57-31-7107_R0 Beta SF 107 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

787 6007-PLN-AGE-57-31-7108_R0 Beta SF 108 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

788 6007-PLN-AGE-57-31-7109_R0 Beta SF 109 Trenching Plan For Electrical Bldg & Transformer Pad Drawing NA ELEC-1 (TYP) Vendor Approval

789 6007-PLN-AGE-57-31-8207-1_R2 Beta SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

790 6007-PLN-AGE-57-31-8207-2_R2 Beta SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

791 6007-PLN-AGE-25-32-4305 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

792 6007-PLN-AGE-25-32-4306 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

793 6007-PLN-AGE-25-32-4307 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

794 6007-PLN-AGE-25-32-4308 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

795 6007-PLN-AGE-25-32-4309 Alpha Site Building 22. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

796 6007-PLN-AGE-25-32-4310 Cable Tray System. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

797 6007-PLN-AGE-25-32-4311 _Sh1 Cable Tray y System. Central Drawing NA ELEC-1 (TYP) Vendor Approval

798 6007-PLN-AGE-25-32-4312 _ Sh2 Cable Tray y System. Central Plant Drawing NA ELEC-1 (TYP) Vendor Approval

799 6007-PLN-AGE-25-32-4313 Alpha Site Building 22. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

800 6007-PLN-AGE-58-32-2201_Sh1 Cable Tray y System. Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

801 6007-PLN-AGE-58-32-2201_Sh2 Cable Tray y System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

802 6007-PLN-AGE-58-32-4201 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

803 6007-PLN-AGE-58-32-4202_SHEET 1 Cable Tray System.
 CentralSHEET Plant Drawing NA ELEC-1 (TYP) Vendor Approval

804 6007-PLN-AGE-58-32-4202 SHEET 10 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

805 6007-PLN-AGE-58-32-4202 SH EET 11 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

806 6007-PLN-AGE-58-32-4202 SH EET 12 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

807 6007-PLN-AGE-58-32-4202 SH EET 13 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

808 6007-PLN-AGE-58-32-4202 SH EET 14 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

809 6007-PLN-AGE-58-32-4202 SH EET 15 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

810 6007-PLN-AGE-58-32-4202 SH EET 16 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

811 6007-PLN-AGE-58-32-4202 SH EET 2 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

812 6007-PLN-AGE-58-32-4202 SHEET 3 Cable Tray System. Central Plant Drawing NA ELEC-1 (TYP) Vendor Approval

813 6007-PLN-AGE-58-32-4202 SHEET 4 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

814 6007-PLN-AGE-58-32-4202 SHEET 5 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

815 6007-PLN-AGE-58-32-4202 SHEET 6 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

816 6007-PLN-AGE-58-32-4202 SHEET 7 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

817 6007-PLN-AGE-58-32-4202 SHEET 8 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

818 6007-PLN-AGE-58-32-4202 SHEET 9 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

819 6007-PLN-AGE-58-32-4211 SHEET 1 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

820 6007-PLN-AGE-58-32-4211 SHEET 2 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

821 6007-PLN-AGE-58-32-4211 SHEET 3 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

822 6007-PLN-AGE-58-32-4211 SHEET 4 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

823 6007-PLN-AGE-58-32-4211 SHEET 5 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

824 6007-PLN-AGE-67-32-4221_ Sheet 1 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

825 6007-PLN-AGE-67-32-4221_ Sheet 2 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

826 6007-PLN-AGE-67-32-4221_ Sheet 3 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

827 6007-PLN-AGE-67-32-4221_ Sheet 4 Cable Tray System. Central Plant Drawing NA ELEC-1 (TYP) Vendor Approval

828 6007-PLN-AGE-67-32-4403 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

829 6007-PLN-AGE-67-32-4404 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

830 6007-PLN-AGE-67-32-4405 Alpha Site Building 26. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

831 6007-PLN-AGE-67-32-4406 Alpha Site Building 26. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

832 6007-PLN-AGE-67-32-4407 Cable Tray System. Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

833 6007-CAL-AGE-58-40-2001 Ullage and O verflow System Lighting Calculation. Alpha and Beta Plant Calculation NA ELEC-1 (TYP) Vendor Approval

834 6007-PLN-AGE-58-31-4231-R03_ Sheet 1.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

835 6007-PLN-AGE-58-31-4231-R03_ Sheet 2.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

836 6007-PLN-AGE-58-31-4231-R03_ Sheet 3.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

837 6007-PLN-AGE-58-31-4231-R03_ Sheet 4.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

838 6007-PLN-AGE-58-31-4231-R03_ Sheet 5.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

839 6007-PLN-AGE-58-31-4231-R03_ Sheet 6.pdf ALPHA PLANT UNDERGROUND DUCTBANK SECTION DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

840 6007-PLN-AGE-58-31-4241-R03_ Sheet 1.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

841 6007-PLN-AGE-58-31-4241-R03_ Sheet 2.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

842 6007-PLN-AGE-58-31-4241-R03_ Sheet 3.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

843 6007-PLN-AGE-58-31-4251-R02.pdf ALPHA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

844 6007-PLN-AGE-58-31-8621-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

845 6007-PLN-AGE-58-31-8622-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS PARKING AREA Drawing NA ELEC-1 (TYP) Vendor Approval

846 6007-PLN-AGE-58-31-8623-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS ROAD AREA NEAR RETENTION POND Drawing NA ELEC-1 (TYP) Vendor Approval

847 6007-PLN-AGE-58-31-8624-R03.pdf BETA PLANT UNDERGROUND DUCTBANK PLANS ROAD AREA NEAR RETENTION POND Drawing NA ELEC-1 (TYP) Vendor Approval

848 6007-PLN-AGE-58-31-8641-R03_ Sheet 1.pdf BETA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

849 6007-PLN-AGE-58-31-8641-R03_ Sheet 2.pdf BETA PLANT UNDERGROUND DUCTBANK PROFILES HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

850 6007-PLN-AGE-58-31-8651-R02.pdf BETA PLANT UNDERGROUND DUCTBANK MANHOLE DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

851 6007-PLN-AGE-58-31-8631-R03_ Sheet 1 . pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

852 6007-PLN-AGE-58-31-8631-R03_ Sheet 2.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

853 6007-PLN-AGE-58-31-8631-R03_ Sheet 3.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

854 6007-PLN-AGE-58-31-8631-R03_ Sheet 4.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

855 6007-PLN-AGE-58-31-8631-R03_ Sheet 5.pdf BETA PLANT UNDERGROUND DUCTBANK SECTION DETAILS. Drawing NA ELEC-1 (TYP) Vendor Approval

856 6007-PLN-AGE-00-31-0015.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

857 6007-PLN-AGE-00-31-0017.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

858 6007-PLN-AGE-00-31-0018.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

859 6007-PLN-AGE-00-31-0019.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval
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860 6007-PLN-AGE-00-31-0020.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

861 6007-PLN-AGE-00-31-0064.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

862 6007-PLN-AGE-00-31-0066.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

863 6007-PLN-AGE-00-31-0067.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

864 6007-PLN-AGE-00-31-0068.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

865 6007-PLN-AGE-00-31-0069.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

866 6007-PLN-AGE-00-31-0001.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

867 6007-PLN-AGE-00-31-0002.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

868 6007-PLN-AGE-00-31-0003.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

869 6007-PLN-AGE-00-31-0004.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

870 6007-PLN-AGE-00-31-0005.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

871 6007-PLN-AGE-00-31-0006.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

872 6007-PLN-AGE-00-31-0007.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

873 6007-PLN-AGE-00-31-0008.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

874 6007-PLN-AGE-00-31-0009.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

875 6007-PLN-AGE-00-31-0010.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

876 6007-PLN-AGE-00-31-0011.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

877 6007-PLN-AGE-00-31-0012.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

878 6007-PLN-AGE-00-31-0013.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

879 6007-PLN-AGE-00-31-0014.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

880 6007-PLN-AGE-00-31-0016.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

881 6007-PLN-AGE-00-31-0021.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

882 6007-PLN-AGE-00-31-0022.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

883 6007-PLN-AGE-00-31-0023.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

884 6007-PLN-AGE-00-31-0024.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

885 6007-PLN-AGE-00-31-0025.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

886 6007-PLN-AGE-00-31-0026.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

887 6007-PLN-AGE-00-31-0027.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

888 6007-PLN-AGE-00-31-0028.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

889 6007-PLN-AGE-00-31-0029.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

890 6007-PLN-AGE-00-31-0030.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

891 6007-PLN-AGE-00-31-0031.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

892 6007-PLN-AGE-00-31-0032.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

893 6007-PLN-AGE-00-31-0040.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

894 6007-PLN-AGE-00-31-0041.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

895 6007-PLN-AGE-00-31-0042.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

896 6007-PLN-AGE-00-31-0045.pdf ALPHA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

897 6007-PLN-AGE-00-31-0054.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

898 6007-PLN-AGE-00-31-0055.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

899 6007-PLN-AGE-00-31-0056.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

900 6007-PLN-AGE-00-31-0057.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

901 6007-PLN-AGE-00-31-0058.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

902 6007-PLN-AGE-00-31-0059.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

903 6007-PLN-AGE-00-31-0060.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

904 6007-PLN-AGE-00-31-0061.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

905 6007-PLN-AGE-00-31-0062.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

906 6007-PLN-AGE-00-31-0063.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

907 6007-PLN-AGE-00-31-0065.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

908 6007-PLN-AGE-00-31-0070.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

909 6007-PLN-AGE-00-31-0071.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

910 6007-PLN-AGE-00-31-0072.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

911 6007-PLN-AGE-00-31-0073.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

912 6007-PLN-AGE-00-31-0074.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

913 6007-PLN-AGE-00-31-0075.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

914 6007-PLN-AGE-00-31-0076.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

915 6007-PLN-AGE-00-31-0077.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

916 6007-PLN-AGE-00-31-0078.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

917 6007-PLN-AGE-00-31-0079.pdf BETA PLANT UNDERGROUND DUCT BANK DETAILS. POWER BLOCK & UTILITIES Drawing NA ELEC-1 (TYP) Vendor Approval

918 6007-PLN-AGE-00-31-1001-R02_ Sheet 1 . pdf DUCTBANK DETAILS TRENCH TOPOLOGY Drawing NA ELEC-1 (TYP) Vendor Approval

919 6007-PLN-AGE-00-31-1001-R02_ Sheet 2. pdf DUCTBANK DETAILS TRENCH TOPOLOGY Drawing NA ELEC-1 (TYP) Vendor Approval

920 6007-PLN-AGE-58-31-1001-R03.pdf UNDERGROUND DUCTBANK GENERAL CONDUITS DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

921 6007-PLN-AGE-58-31-1002-R03.pdf UNDERGROUND DUCTBANK GENERAL MANHOLES DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

922 6007-PLN-AGE-58-31-1003-R03.pdf UNDERGROUND DUCTBANK GENERAL PULLBOX DETAILS Drawing NA ELEC-1 (TYP) Vendor Approval

923 6007-PLN-AGE-58-31-4221-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

924 6007-PLN-AGE-58-31-4222-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

925 6007-PLN-AGE-58-31-4223-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

926 6007-PLN-AGE-58-31-4224-R03.pdf ALPHA PLANT UNDERGROUND DUCTBANK PLANS HTF AREA Drawing NA ELEC-1 (TYP) Vendor Approval

927 6007-PLN-AGE-57-33-2301_R3 Alpha SF 101 Details For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

928 6007-PLN-AGE-57-33-2302_R3 Alpha SF 102 Details For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

929 6007-PLN-AGE-57-33-2303_R3 Alpha SF 103 Details For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

930 6007-PLN-AGE-57-33-2304_R3 Alpha SF 104 Details For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

931 6007-PLN-AGE-57-33-2305_R1 Alpha SF 102 Detail for North East Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

932 6007-PLN-AGE-57-33-2306_R1 Alpha SF 102 Detail for South East Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

933 6007-PLN-AGE-57-33-2307_R1 Alpha SF 103 Detail for North West Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

934 6007-PLN-AGE-57-33-2308_R1 Alpha SF 104 Detail for North East Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

935 6007-PLN-AGE-57-33-2309_R1 Alpha SF 103 Detail for South West Corner Loads Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

936 6007-PLN-AGE-57-33-6301_R3 Beta SF 105 Details For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

937 6007-PLN-AGE-57-33-6302_R3 Beta SF 107 Details For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

938 6007-PLN-AGE-57-33-6303_R3 Beta SF 108 Details For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

939 6007-PLN-AGE-57-33-6304_R3 Beta SF 109 Details For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

940 6007-PLN-AGE-57-33-6311_R1 Beta SF 105 Details For South-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

941 6007-PLN-AGE-57-33-6312_R1 Beta SF 105 Details For South-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

942 6007-PLN-AGE-57-33-6313_R1 Beta SF 105 Details For North-East Corner Drawing NA ELEC-1 (TYP) Vendor Approval

943 6007-PLN-AGE-57-33-6314_R1 Beta SF 105 Details For North-West Corner Drawing NA ELEC-1 (TYP) Vendor Approval

944 6007-PLN-AGE-57-33-2201_R3 Alpha SF 101 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

945 6007-PLN-AGE-57-33-2202_R3 Alpha SF 102 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

946 6007-PLN-AGE-57-33-2203_R3 Alpha SF 103 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

947 6007-PLN-AGE-57-33-2204_R3 Alpha SF 104 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

948 6007-PLN-AGE-57-33-6205_R3 Beta Solar Filed 105 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

949 6007-PLN-AGE-57-33-6206_R3 Beta Solar Filed 106 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

950 6007-PLN-AGE-57-33-6207_R3 Beta Solar Filed 107 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

951 6007-PLN-AGE-57-33-6208_R3 Beta Solar Filed 108 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

952 6007-PLN-AGE-57-33-6209_R3 Beta Solar Filed 109 Bldg Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

953 6007-PLN-AGE-57-31-0017_R2 SF Typical Detail For Feeder Power Panel Drawing NA ELEC-1 (TYP) Vendor Approval

954 6007-PLN-AGE-57-45-0010_R2 SF Collector Level III Control Box Field Connections Drawing NA ELEC-1 (TYP) Vendor Approval

955 6007-PLN-AGE-57-31-0150_R1 SF Junction Box Details for CCTV Camera Drawing NA ELEC-1 (TYP) Vendor Approval

956 6007-PLN-AGE-57-31-1011_R3 SF Corner Load Power Panel Details with Weather Drawing NA ELEC-1 (TYP) Vendor Approval

957 6007-PLN-AGE-57-31-1012_R3 SF Typical Details For Corner Load Power Panel Drawing NA ELEC-1 (TYP) Vendor Approval

958 6007-CAL-AGE-00-36-0001 Calculation Report for Power Island Area Lightning Proctection-Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

959 6007-CAL-AGE-00-36-0011 Calculation Report for Power Island Area Lightning Proctection-Beta Calculation NA ELEC-1 (TYP) Vendor Approval

960 6007-PLN-AGE-21-36-5121 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

961 6007-PLN-AGE-21-36-5122 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval
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962 6007-PLN-AGE-21-36-5123 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

963 6007-PLN-AGE-21-36-5124 SG Lightning Protection system Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

964 6007-PLN-AGE-25-32-4305 Alpha Plant Central Plant Cable Tray system Power Block & SG Area Drawing NA ELEC-1 (TYP) Vendor Approval

965 6007-PLN-AGE-25-36-5341 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

966 6007-PLN-AGE-25-36-5342 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

967 6007-PLN-AGE-25-36-5343 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

968 6007-PLN-AGE-25-36-5344 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

969 6007-PLN-AGE-25-36-5345 Power Block Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

970 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 1 Drawing NA ELEC-1 (TYP) Vendor Approval

971 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 2 Drawing NA ELEC-1 (TYP) Vendor Approval

972 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 3 Drawing NA ELEC-1 (TYP) Vendor Approval

973 6007-PLN-AGE-58-36-5221 Alpha Plant HTF Area Lightning Protection Plan-Sheet 4 Drawing NA ELEC-1 (TYP) Vendor Approval

974 6007-PLN-AGE-58-36-5231 HTF Area Lightning Protection General Details Drawing NA ELEC-1 (TYP) Vendor Approval

975 6007-PLN-AGE-67-36-5441 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

976 6007-PLN-AGE-67-36-5442 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

977 6007-PLN-AGE-67-36-5443 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

978 6007-PLN-AGE-67-36-5444 Water Treatment Plant Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

979 6007-PLN-AGE-67-36-5445 Water Treatment Plant Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

980 6007-PLN-AGE-67-36-5446 Water Treatment Plant Lightning Protection System Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

981 6007-PLN-AGE-67-36-5447 Utilites-Lightning Protection Plan Building 26 Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

982 6007-PLN-ATP-18-52-R106_R2 Bldg Layout Alpha 101SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

983 6007-PLN-ATP-18-52-R107_R2 Bldg Layout Alpha 102SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

984 6007-PLN-ATP-18-52-R108_R2 Bldg Layout Alpha 103SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

985 6007-PLN-ATP-18-52-R109_R2 Bldg Layout Alpha 104SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

986 6007-PLN-ATP-18-52-R206_R2 Bldg Layout Beta 105SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

987 6007-PLN-ATP-18-52-R207_R2 Bldg Layout Beta 106SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

988 6007-PLN-ATP-18-52-R208_R2 Bldg Layout Beta 107SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

989 6007-PLN-ATP-18-52-R209_R2 Bldg Layout Beta 108SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

990 6007-PLN-ATP-18-52-R210_R2 Bldg Layout Beta 109SUB001 Drawing NA ELEC-1 (TYP) Vendor Approval

991 6007-PLN-AGE-57-31-3201_R3 Alpha Bldg 101 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

992 6007-PLN-AGE-57-31-3202_R3 Alpha Bldg 102 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

993 6007-PLN-AGE-57-31-3203_R3 Alpha Bldg 103 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

994 6007-PLN-AGE-57-31-3204_R3 Alpha Bldg 104 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

995 6007-PLN-AGE-57-31-3301_R2 Alpha Bldg 101 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

996 6007-PLN-AGE-57-31-3302_R2 Alpha Bldg 102 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

997 6007-PLN-AGE-57-31-3303_R2 Alpha Bldg 103 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

998 6007-PLN-AGE-57-31-3304_R2 Alpha Bldg 104 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

999 6007-PLN-AGE-57-31-7205_R3 Beta Bldg 105 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1000 6007-PLN-AGE-57-31-7206_R3 Beta Bldg 106 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1001 6007-PLN-AGE-57-31-7207_R3 Beta Bldg 107 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1002 6007-PLN-AGE-57-31-7208_R3 Beta Bldg 108 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1003 6007-PLN-AGE-57-31-7209_R3 Beta Bldg 109 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1004 6007-PLN-AGE-57-31-7305_R2 Beta Bldg 105 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1005 6007-PLN-AGE-57-31-7306_R2 Beta Bldg 106 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1006 6007-PLN-AGE-57-31-7307_R2 Beta Bldg 107 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1007 6007-PLN-AGE-57-31-7308_R2 Beta Bldg 108 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1008 6007-PLN-AGE-57-31-7309_R2 Beta Bldg 109 Conduit system Plans Cross Section Drawing NA ELEC-1 (TYP) Vendor Approval

1009 6007-PLN-ATP-00-21-O001 Electrical One-lne Diagram Symbols List Drawing NA ELEC-1 (TYP) Vendor Approval

1010 6007-PLN-ATP-00-21-O010 Alpha Site Overall One-line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

1011 6007-PLN-ATP-00-21-O020 Beta Site Overall One-line Diagram Drawing NA ELEC-1 (TYP) Vendor Approval

1012 6007-PLN-ATP-28-21-O100-1 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-1 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1013 6007-PLN-ATP-28-21-O100-2 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-1 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1014 6007-PLN-ATP-28-21-O101 Alpha  Overall One-line Diagram 5KV to 5KV VSD System, MVC-3 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1015 6007-PLN-ATP-28-21-O102 Alpha  Overall One-line Diagram 5KV Distribution System MVSWGR-4 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1016 6007-PLN-ATP-28-21-O200-1 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-2 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1017 6007-PLN-ATP-28-21-O200-2 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-2 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1018 6007-PLN-ATP-28-21-O201 Beta  Overall One-line Diagram 5KV to 5KV VSD System, MVC-13 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1019 6007-PLN-ATP-28-21-O202 Beta  Overall One-line Diagram 5KV Distribution System MVSWGR-14 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1020 6007-PLN-AGE-58-23-0042 Alpha PB Electrical Services for North HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1021 6007-PLN-AGE-58-23-0043 Alpha PB Electrical Services for North HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1022 6007-PLN-AGE-58-40-3010_SH1 Alpha CP North HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1023 6007-PLN-AGE-58-40-3010_SH2 Alpha CP North HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1024 6007-PLN-AGE-58-40-3011_SH1 Alpha CP North HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1025 6007-PLN-AGE-58-40-3011_SH2 Alpha CP North HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1026 6007-PLN-AGE-58-40-3020_SH1 Alpha CP South HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1027 6007-PLN-AGE-58-40-3020_SH2 Alpha CP South HTF Underground Crossing Lighting Drawing NA ELEC-1 (TYP) Vendor Approval

1028 6007-PLN-AGE-58-40-3021_SH1 Alpha CP South HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1029 6007-PLN-AGE-58-40-3021_SH 2 Alpha CP South HTF Underground Crossing Details Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1030 6007-CAL-AGE-67-52-4300 Calculations report Calculation NA ELEC-1 (TYP) Vendor Approval

1031 6007-PLN-AGE-67-52-4300 Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1032 6007-PLN-AGE-67-52-4320 General notes Drawing NA ELEC-1 (TYP) Vendor Approval

1033 6007-PLN-AGE-67-52-4340 Foundation Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1034 6007-PLN-AGE-67-52-4341 Details Drawing NA ELEC-1 (TYP) Vendor Approval

1035 6007-PLN-AGE-67-52-4342 Coordinates Drawing NA ELEC-1 (TYP) Vendor Approval

1036 6007-CAL-AGE-67-52-8300 Calculations report Calculation NA ELEC-1 (TYP) Vendor Approval

1037 6007-PLN-AGE-67-52-8300 Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1038 6007-PLN-AGE-67-52-8320 General notes Drawing NA ELEC-1 (TYP) Vendor Approval

1039 6007-PLN-AGE-67-52-8340 Foundation Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1040 6007-PLN-AGE-67-52-8341 Details Drawing NA ELEC-1 (TYP) Vendor Approval

1041 6007-PLN-AGE-67-52-8342 Coordinates Drawing NA ELEC-1 (TYP) Vendor Approval

1042 6007-CAL-AGE-00-40-0041 HTF Underground Crossing Tunnel Lightning Calculation Calculation NA ELEC-1 (TYP) Vendor Approval

1043 6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services For North HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1044 6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services For South HTF Underground Crossing Tunnel Drawing NA ELEC-1 (TYP) Vendor Approval

1045 6007-PLN-AGE-58-40-2010 Alpha Central Plant Ullage Overflow Platform Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1046 6007-PLN-AGE-58-40-3010_1 Alpha Central Plant North HTF Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1047 6007-PLN-AGE-58-40-3010_2 Alpha Central Plant North HTF Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1048 6007-PLN-AGE-58-40-3011_1 Alpha Central Plant North HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1049 6007-PLN-AGE-58-40-3011_2 Alpha Central Plant North HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1050 6007-PLN-AGE-58-40-3020_1 Alpha Central Plant South Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1051 6007-PLN-AGE-58-40-3020_2 Alpha Central Plant South Underground Crossing Lightning Drawing NA ELEC-1 (TYP) Vendor Approval

1052 6007-PLN-AGE-58-40-3021_1 Alpha Central Plant South HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1053 6007-PLN-AGE-58-40-3021_2 Alpha Central Plant South HTF Underground Crossing Detail Drawing Drawing NA ELEC-1 (TYP) Vendor Approval

1054 6007-PLN-AGE-58-40-6010 Beta Central Plant Ullage Overflow Platform Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1055 6007-PLN-AGE-67-31-2403 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1056 6007-PLN-AGE-67-31-2404 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1057 6007-PLN-AGE-67-31-2405 Water Treatment Area Lightning Fixture Schedule Drawing NA ELEC-1 (TYP) Vendor Approval

1058 6007-PLN-AGE-67-31-2406 Utilites Area Water Treatment Lightning Circuit Groups Drawing NA ELEC-1 (TYP) Vendor Approval

1059 6007-PLN-AGE-67-31-2407 Utilites Area Water Treatment Lightning Circuit Groups Drawing NA ELEC-1 (TYP) Vendor Approval

1060 6007-PLN-AGE-67-31-2408 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1061 6007-PLN-AGE-67-31-2409 Utilites Area WTP Emergency Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1062 6007-PLN-AGE-67-31-2412 Utilites Area Water Treatment Lightning Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1063 6007-PLN-AGE-67-31-6804 Utilites Area Water Treatment Lightning Layout-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1064 6007-PLN-AGE-67-31-6807 Utilites Area Water Treatment Lightning Circuit Groups-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1065 6007-PLN-AGE-67-31-6808 Utilites Area Water Treatment Lightning Layout-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1066 6007-PLN-AGE-67-31-6809 Utilites Area WTP Emergency Lighting Layout-Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1067 6007-PLN-AGE-57-33-1004_R7 SF Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval
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1068 6007-PLN-AGE-57-33-1005_R6 SF Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1069 6007-PLN-AGE-57-33-1006_R6 SF Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1070 6007-PLN-AGE-57-33-2501-1_R3 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1071 6007-PLN-AGE-57-33-2501-2_R3 Fences Grounding Plan Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1072 6007-PLN-AGE-57-33-6501_R3 Fences Grounding Plan Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1073 6007-PLN-AGE-58-40-3010_Sht 1 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1074 6007-PLN-AGE-58-40-3010_Sht 2 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1075 6007-PLN-AGE-58-40-3011_Sht 1 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1076 6007-PLN-AGE-58-40-3011_Sht 2 ALPHA CENTRAL PLANT NORTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1077 6007-PLN-AGE-58-40-3020_Sht 1 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1078 6007-PLN-AGE-58-40-3020_Sht 2 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING LIGHTING Drawing NA ELEC-1 (TYP) Vendor Approval

1079 6007-PLN-AGE-58-40-3021_Sht 1 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1080 6007-PLN-AGE-58-40-3021_Sht 2 ALPHA CENTRAL PLANT SOUTH HTF UNDERGROUND CROSSING  DETAILS DRAWING Drawing NA ELEC-1 (TYP) Vendor Approval

1081 6007-PLN-AGE-58-23-0042 ALPHA POWER BLOCK ELECTRICAL SERVICES FOR NORTH HTF UNDERGROUND CROSSING TUNNEL Drawing NA ELEC-1 (TYP) Vendor Approval

1082 6007-PLN-AGE-58-23-0043 ALPHA POWER BLOCK ELECTRICAL SERVICES FOR SOUTH HTF UNDERGROUND CROSSING TUNNEL Drawing NA ELEC-1 (TYP) Vendor Approval

1083 6007-PLN-AGE-58-40-2010 Alpha Central Plant. Ullage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1084 6007-PLN-AGE-58-40-6010 Beta Central Plant. Ullage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1085 6007-CAL-AGE-43-40-0002 Lighting Calculation for WTP Calculation NA ELEC-1 (TYP) Vendor Approval

1086 6007-PLN-AGE-67-31-2403 Water Treatment Area Lighting Layout_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1087 6007-PLN-AGE-67-31-2404 Water Treatment Area Lighting Layout_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1088 6007-PLN-AGE-67-31-2405 Water Treatment Area Fixture Schedule Drawing NA ELEC-1 (TYP) Vendor Approval

1089 6007-PLN-AGE-67-31-2406 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1090 6007-PLN-AGE-67-31-2407 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1091 6007-PLN-AGE-67-31-2408 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1092 6007-PLN-AGE-67-31-2409 Water Treatment Area Lighting Circuit Groups_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1093 6007-PLN-AGE-67-31-2412 Water Treatment Area Lighting Details Drawing NA ELEC-1 (TYP) Vendor Approval

1094 6007-PLN-AGE-67-31-2413 Water Treatment Area Lighting Layout_Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1095 6007-PLN-AGE-67-31-6803 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1096 6007-PLN-AGE-67-31-6804 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1097 6007-PLN-AGE-67-31-6806 Water Treatment Area Lighting Circuit Groups_BetaPlant Drawing NA ELEC-1 (TYP) Vendor Approval

1098 6007-PLN-AGE-67-31-6807 Water Treatment Area Lighting Circuit Groups_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1099 6007-PLN-AGE-67-31-6808 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1100 6007-PLN-AGE-67-31-6809 Water Treatment Area Lighting Circuit Groups_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1101 6007-PLN-AGE-67-31-6813 Water Treatment Area Lighting Layout_Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1102 QA1 ELEC-1-14.01_PC1 Response to BV Letter on Elec-1-14.01 Letter NA ELEC-1 (TYP) Vendor Approval

1103 6007-PLN-ATP-28-21-O100-2_R13 Alpha 5KV One Line MVSWGR 1 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1104 6007-PLN-ATP-00-21-O012_R1 Alpha Site Overview of LVSWGR-5 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1105 6007-PLN-ATP-00-21-O013_R1 Alpha Site Overview of LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1106 6007-PLN-ATP-00-21-O014_R1 Alpha 480V One Line LVSWGR 13 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1107 6007-PLN-ATP-27-21-O160_R10 Alpha 480V One Line LVSWGR 5 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1108 6007-PLN-ATP-27-21-O181_R6 Alpha 480V Single-Line LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1109 6007-PLN-ATP-27-21-O190-1_R7 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1110 6007-PLN-ATP-27-21-O190-2_R7 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1111 6007-PLN-ATP-27-21-O190-3_R5 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1112 6007-PLN-ATP-27-21-O190-4_R5 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1113 6007-PLN-ATP-27-21-O305_R9 Alpha 480V Single-Line MCC-51 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1114 6007-PLN-ATP-27-21-O335_R8 Alpha 480V Single-Line MCC-62 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1115 6007-PLN-ATP-27-23-P351-1_R5 Alpha Electrical Panel PP 1308 & PP 130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1116 6007-PLN-ATP-27-23-P351-2_R2 Alpha Electrical Panel PP 1308 & PP 130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1117 6007-PLN-ATP-27-23-P505_R9 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1118 6007-PLN-ATP-27-23-P510_R8 Alpha Electrical Panel PP-53 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1119 6007-PLN-ATP-27-23-P511_R8 Alpha Electrical Panel PP-5304 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1120 6007-PLN-ATP-27-23-P512-1_R5 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1121 6007-PLN-ATP-27-23-P512-2_R4 Alpha Electrical Lighting Panel LP-5305 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1122 6007-PLN-ATP-27-23-P530-1_R6 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1123 6007-PLN-ATP-27-23-P530-2_R4 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1124 6007-PLN-ATP-27-23-P570_R3 Alpha One-Line Diagram DCP-362030110 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1125 6007-PLN-ATP-28-21-O200-2_R13 Beta One Line 5KV MVSWGR 2 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1126 6007-PLN-ATP-00-21-O022_R1 Beta 480V One Line LVSWGR 15 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1127 6007-PLN-ATP-00-21-O023_R1 Beta Site Overview Of LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1128 6007-PLN-ATP-00-21-O024_R1 Beta 480V One Line LVSWGR 113 Bldg #22 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1129 6007-PLN-ATP-27-21-O260_R11 Beta 480V One Line LVSWGR 15 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1130 6007-PLN-ATP-27-21-O281_R6 Beta 480V Single-Line LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1131 6007-PLN-ATP-27-21-O290-1_R7 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1132 6007-PLN-ATP-27-21-O290-2_R7 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1133 6007-PLN-ATP-27-21-O290-3_R5 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1134 6007-PLN-ATP-27-21-O290-4_R5 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1135 6007-PLN-ATP-27-21-O405_R9 Beta 480V One Line MCC 151 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1136 6007-PLN-ATP-27-21-O435_R8 Beta 480V Single-Line MCC-162 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1137 6007-PLN-ATP-27-23-P451-1_R5 Beta Electrical Panel PP 11308 & PP 1130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1138 6007-PLN-ATP-27-23-P451-2_R2 Beta Electrical Panel PP 11308 & PP 1130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1139 6007-PLN-ATP-27-23-P605_R9 Beta Electrical panel PP 152 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1140 6007-PLN-ATP-27-23-P610_R8 Beta Electrical panel PP 153 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1141 6007-PLN-ATP-27-23-P611_R8 Beta Electrical panel PP 15307 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1142 6007-PLN-ATP-27-23-P612-1_R5 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1143 6007-PLN-ATP-27-23-P612-2_R4 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1144 6007-PLN-ATP-27-23-P630-1_R6 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1145 6007-PLN-ATP-27-23-P630-2_R4 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1146 6007-PLN-ATP-27-23-P670_R3 Beta Electrical Panel DCP1362030110 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1147 6007-PLN-AGE-00-21-O015_R0 Alpha Site Overview Of LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1148 6007-PLN-ATP-27-21-O175_R11 Alpha 480V Single-Line LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1149 6007-PLN-AGE-27-21-O355_R6 Alpha 480V Single-Line MCC 1303 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1150 6007-PLN-AGE-27-21-O551_R4 Alpha One Line MCC Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1151 6007-PLN-AGE-27-21-P553_R4 Alpha Electrical panel PP 1301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1152 6007-PLN-AGE-27-21-P555_R5 Alpha One-Line Diagram DCP-3620301 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1153 6007-PLN-AGE-27-21-P556_R1 Alpha Receptacle Panel RP-36206 Electrical Room 27 Drawing NA ELEC-1 (TYP) Vendor Approval

1154 6007-PLN-AGE-27-23-P550-1_R9 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1155 6007-PLN-AGE-27-23-P550-2_R8 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1156 6007-PLN-AGE-43-20-0009-1_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

1157 6007-PLN-AGE-43-20-0009-2_R6 Outdoor Lighting Panel Single Line Diagram, Alpha Plant, LP-36209 Drawing NA ELEC-1 (TYP) Vendor Approval

1158 6007-PLN-ATP-27-21-P528_R2 Alpha Electrical Panel PP-36212 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1159 6007-PLN-ATP-27-23-P535_R11 Alpha Electrical panel PP-362 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1160 6007-PLN-ATP-27-23-P536_R10 Alpha Electrical Panel PP-36205 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1161 6007-PLN-AGE-00-21-O025_R0 Beta 480V One-Line LVSWG-136, Bldg #27 Overview Drawing NA ELEC-1 (TYP) Vendor Approval

1162 6007-PLN-ATP-27-21-O275_R10 Beta 480V One-Line LVSWGR-136, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1163 6007-PLN-AGE-27-21-O455_R6 Beta 480V Single-Line MCC 11303 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1164 6007-PLN-AGE-27-21-O651_R4 Beta One Line MCC Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1165 6007-PLN-AGE-27-21-P653_R4 Beta Electrical panel PP 11301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1166 6007-PLN-AGE-27-21-P655_R4 Beta Electrical panel DCP-1362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1167 6007-PLN-AGE-27-21-P656_R1 Beta Panel RP 136206 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1168 6007-PLN-AGE-27-23-P650-1_R8 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1169 6007-PLN-AGE-27-23-P650-2_R8 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1170 6007-PLN-AGE-43-20-0017-1_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

1171 6007-PLN-AGE-43-20-0017-2_R6 Outdoor Lighting Panel Single Line Diagram, Beta Plant, LP-136209 Drawing NA ELEC-1 (TYP) Vendor Approval

1172 6007-PLN-ATP-27-21-P628_R2 Beta Panel PP 136212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1173 6007-PLN-ATP-27-23-P635_R10 Beta Electrical Panel PP 1362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval
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1174 6007-PLN-ATP-27-23-P636_R9 Beta Panel PP 136208, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1175 6007-PLN-ATP-00-21-O011_R0 Alpha Site Overview Of LVSWGR-401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1176 6007-PLN-ATP-27-21-O170_R12 Alpha 480V One Line LVSWGR 401 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1177 6007-PLN-ATP-27-21-O325_R10 Alpha Site 480V Single-Line MCC-4011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1178 6007-PLN-ATP-27-21-O340_R9 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1179 6007-PLN-ATP-27-23-P525-1_R10 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1180 6007-PLN-ATP-27-23-P525-2_R3 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1181 6007-PLN-ATP-27-23-P525-3_R4 Alpha Electrical Panel PP-4013 & PP-40136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1182 6007-PLN-ATP-27-23-P527_R4 Alpha Electrical Lighting Panel LP-401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1183 6007-PLN-ATP-27-23-P575_R2 Alpha Electrical Panel PP 13101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1184 6007-PLN-ATP-00-21-O021_R0 Beta Site Overview Of LVSWGR-1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1185 6007-PLN-ATP-27-21-O270_R12 Beta 480 V One Line LVSWGR 1401 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1186 6007-PLN-ATP-27-21-O425_R10 Beta 480V Single-Line MCC-14011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1187 6007-PLN-ATP-27-21-O440_R9 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1188 6007-PLN-ATP-27-23-P625-1_R9 Beta Electrical Panel PP-14013 & PP-140136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1189 6007-PLN-ATP-27-23-P625-2_R3 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1190 6007-PLN-ATP-27-23-P625-3_R4 Beta Electrical Panel PP-14013 & PP-1401316 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1191 6007-PLN-ATP-27-23-P627_R4 Beta Electrical Lighting Panel LP-1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1192 6007-PLN-ATP-27-23-P675_R2 Beta Electrical Panel PP 113101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1193 6007-PLN-ATP-27-23-P506-1_R4 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1194 6007-PLN-ATP-27-23-P506-2_R5 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1195 6007-PLN-ATP-27-23-P507_R4 Alpha Water Treatment Panel PP-5202 Drawing NA ELEC-1 (TYP) Vendor Approval

1196 6007-PLN-ATP-27-23-P606-1_R5 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1197 6007-PLN-ATP-27-23-P606-2_R5 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1198 6007-PLN-ATP-27-23-P607_R4 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1199 6007-PLN-ATP-27-21-O181_R8 Alpha 480V Single-Line LVSWGR-6 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1200 6007-PLN-ATP-27-23-P505_R10 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1201 6007-PLN-ATP-27-21-O281_R8 Beta 480V Single-Line LVSWGR-16 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1202 6007-PLN-ATP-27-23-P605_R10 Beta Electrical panel PP 152 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1203 6007-PLN-ATP-27-21-O175_R12 Alpha 480V Single-Line LVSWGR-36 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1204 6007-PLN-AGE-27-21-P555_R6 Alpha One-Line Diagram DCP-3620301 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1205 6007-PLN-AGE-27-23-P550-1_R10 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1206 6007-PLN-AGE-27-23-P550-2_R9 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1207 6007-PLN-ATP-27-21-O275_R11 Beta 480V One-Line LVSWGR-136, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1208 6007-PLN-AGE-27-21-P655_R5 Beta Electrical panel DCP-1362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1209 6007-PLN-AGE-27-23-P650-1_R9 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1210 6007-PLN-AGE-27-23-P650-2_R9 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1211 6007-PLN-ATP-27-21-O340_R10 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1212 6007-PLN-ATP-27-21-O440_R10 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1213 6007-PLN-ATP-27-23-P506-1_R9 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1214 6007-PLN-ATP-27-23-P506-2_R6 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1215 6007-PLN-ATP-27-23-P507-1_R8 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

1216 6007-PLN-ATP-27-23-P507-2_R1 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

1217 6007-PLN-ATP-27-23-P606-1_R10 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1218 6007-PLN-ATP-27-23-P606-2_R7 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1219 6007-PLN-ATP-27-23-P607-1_R8 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1220 6007-PLN-ATP-27-23-P607-2_R1 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1221 6007-PLN-AGE-57-33-2201_R3 Alpha SF 101 Bldg Grounding Plan Substation 101 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1222 6007-PLN-AGE-57-33-2202_R3 Alpha SF 102 Bldg Grounding Plan Substation 102 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1223 6007-PLN-AGE-57-33-2203_R3 Alpha SF 103 Bldg Grounding Plan Substation 103 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1224 6007-PLN-AGE-57-33-2204_R3 Alpha SF 104 Bldg Grounding Plan Substation 104 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1225 6007-PLN-AGE-57-33-6205_R3 Alpha SF 105 Bldg Grounding Plan Substation 105 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1226 6007-PLN-AGE-57-33-6206_R3 Alpha SF 106 Bldg Grounding Plan Substation 106 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1227 6007-PLN-AGE-57-33-6207_R3 Alpha SF 107 Bldg Grounding Plan Substation 107 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1228 6007-PLN-AGE-57-33-6208_R3 Alpha SF 108 Bldg Grounding Plan Substation 108 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1229 6007-PLN-AGE-57-33-6209_R3 Alpha SF 109 Bldg Grounding Plan Substation 109 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1230 ELEC-1-24.00_PC1 Solar Fi eld Building layouts and Ductbanks Plans Letter NA ELEC-1 (TYP) Vendor Approval

1231 6007-ESP-AGE-57-38-0001_R1 Specification For Electrical Room in Solar Field Spec NA ELEC-1 (TYP) Vendor Approval

1232 6007-PLN-AGE-67-31-2410 Utilities Area WTA Emergency Lighting Layout (Outdoor) Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1233 6007-PLN-AGE-67-31-2414 Utilities Area WTA Emergency Lighting Circuit Groups Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1234 6007-PLN-AGE-67-31-6810 Utilites Area WTA Emergency Lighting Layout (Outdoor) Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1235 6007-PLN-AGE-67-31-6814 Utilities Area WTA Emergency Lighting Circuit Groups Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1236 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing NA ELEC-1 (TYP) Vendor Approval

1237 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing NA ELEC-1 (TYP) Vendor Approval

1238 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing NA ELEC-1 (TYP) Vendor Approval

1239 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing NA ELEC-1 (TYP) Vendor Approval

1240 6007-PLN-ATP-27-23-P576_R4 Alpha One-Line Fire Protec Sys 480V Buldg #2 Drawing NA ELEC-1 (TYP) Vendor Approval

1241 6007-PLN-ATP-27-23-P676_R4 Beta One-Line Fire Protec Sys 480V Buldg #2 Drawing NA ELEC-1 (TYP) Vendor Approval

1242 6007-PLN-AGE-25-31-0001_R3 PB area Lighting Details Drawing NA ELEC-1 (TYP) Vendor Approval

1243 6007-PLN-AGE-43-20-0002_R4 Outdoor Lighting Pole Details Drawings Drawing NA ELEC-1 (TYP) Vendor Approval

1244 6007-PLN-AGE-43-20-0031_R4 Outdoor Lighting System and Receptacle Details Drawing NA ELEC-1 (TYP) Vendor Approval

1245 6007-PLN-AGE-67-31-2411_R1 Utilities area Lighting Details Drawing NA ELEC-1 (TYP) Vendor Approval

1246 6007-PLN-AGE-43-20-0034_R4 Electrical Lighting Contractor Schematics, Alpha Bldg #27 & Valve Shed Drawing NA ELEC-1 (TYP) Vendor Approval

1247 6007-PLN-AGE-43-20-0035_R4 Electrical Lighting Contractor Schematics, Beta Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1248 6007-PLN-AGE-21-31-2111_R5 SG area Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1249 6007-PLN-AGE-21-31-2112_R4 SG area Lighting Outdoor Layout Unit B, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1250 6007-PLN-AGE-21-31-2113_R4 SG Area Lighting Layout Unit A, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1251 6007-PLN-AGE-21-31-2114_R5 SG area outdoor Lighting Layout Reheaters, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1252 6007-PLN-AGE-21-31-2116_R1 SG area Emergency Lighting Layout, Alpha Unit A Drawing NA ELEC-1 (TYP) Vendor Approval

1253 6007-PLN-AGE-21-31-2117_R1 SG area Emergency Lighting Layout, Alpha Unit B Drawing NA ELEC-1 (TYP) Vendor Approval

1254 6007-PLN-AGE-21-31-2121_R3 SG area Lighting Detail, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1255 6007-PLN-AGE-25-31-2301_R5 PB area Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1256 6007-PLN-AGE-25-31-2302_R3 PB area STG AUX, Equipment Structure Lighting layout, alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1257 6007-PLN-AGE-25-31-2303_R3 PB area STG AUX Equipment structure Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1258 6007-PLN-AGE-25-31-2304_R3 PB area STG AUX Equipment Structure Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1259 6007-PLN-AGE-25-31-2305_R3 PB area STG AUX Equipment Structure Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1260 6007-PLN-AGE-25-31-2306_R2 PB STG Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1261 6007-PLN-AGE-25-31-2307_R0 PB Lube Oil Lighting Layout Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1262 6007-PLN-AGE-25-31-2308_R0 PB STG Aux Equipment Structure Emergency Lighting, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1263 6007-PLN-AGE-25-31-2309_R0 PB STG Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1264 6007-PLN-AGE-25-31-2310_R2 PB Area Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1265 6007-PLN-AGE-25-31-2311_R0 PB Lube Oil Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1266 6007-PLN-AGE-43-20-0008-1_R6 Alpha Power Block Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1267 6007-PLN-AGE-43-20-0008-2_R6 Alpha Power Block Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1268 6007-PLN-AGE-43-20-0008-3_R6 Alpha Power Block Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1269 6007-PLN-AGE-58-40-2010_R6 Alpha Central Plant Ulage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1270 6007-PLN-AGE-67-31-2401_R3 Utilities Area Lighting Layout -Standard Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1271 6007-PLN-AGE-67-31-2402_R4 Utilities Area Lighting Layout Standard Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1272 6007-PLN-AGE-67-31-2415_R1 Utilities Area Emergency Lighting Layout, Alpha Drawing NA ELEC-1 (TYP) Vendor Approval

1273 6007-PLN-AGE-21-31-6111_R5 SG Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1274 6007-PLN-AGE-21-31-6112_R4 SG Area Outdoor Lighting Layout Unit B, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1275 6007-PLN-AGE-21-31-6113_R4 SG Area Lighting Layout Unit A, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1276 6007-PLN-AGE-21-31-6114_R5 SG Area Outdoor Lighting Layout Reheaters, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1277 6007-PLN-AGE-21-31-6116_R1 SG Area Emergency Lighting Layout, Beta Unit A Drawing NA ELEC-1 (TYP) Vendor Approval

1278 6007-PLN-AGE-21-31-6117_R1 SG Area Emergency Lighting Layout, Beta Unit B Drawing NA ELEC-1 (TYP) Vendor Approval

1279 6007-PLN-AGE-21-31-6121_R3 SG Area Lighting Detail, Beta Drawing NA ELEC-1 (TYP) Vendor Approval
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1280 6007-PLN-AGE-25-31-6701_R5 PB Area Lighting Layout Beta STG Aux Drawing NA ELEC-1 (TYP) Vendor Approval

1281 6007-PLN-AGE-25-31-6702_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1282 6007-PLN-AGE-25-31-6703_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1283 6007-PLN-AGE-25-31-6704_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1284 6007-PLN-AGE-25-31-6705_R3 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1285 6007-PLN-AGE-25-31-6706_R2 PB Area STG AUX Equipment Structure Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1286 6007-PLN-AGE-25-31-6707_R0 PB Lube Oil Lighting Layout Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1287 6007-PLN-AGE-25-31-6708_R0 PB Area STG Aux Equipment Structure Emergency Lighting, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1288 6007-PLN-AGE-25-31-6709_R0 PB STG Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1289 6007-PLN-AGE-25-31-6710_R1 PB Area Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1290 6007-PLN-AGE-25-31-6711_R0 PB Lube Oil Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1291 6007-PLN-AGE-43-20-0016-1_R6 Beta Plant Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1292 6007-PLN-AGE-43-20-0016-2_R6 Beta Plant Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1293 6007-PLN-AGE-43-20-0016-3_R6 Beta Plant Central Plant Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1294 6007-PLN-AGE-58-40-6010_R6 Beta Central Plant Ullage Overflow Platform Lighting Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1295 6007-PLN-AGE-67-31-6801_R3 Utilities Area Lighting Layout Standard Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1296 6007-PLN-AGE-67-31-6802_R4 Utilities Area Lighting Layout Standard Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1297 6007-PLN-AGE-67-31-6815_R1 Utilities Area Emergency Lighting Layout, Beta Drawing NA ELEC-1 (TYP) Vendor Approval

1298 6007-PLN-AGE-43-20-0032-1_R6 Alpha Central Circuit Routing and Duct Bank Details Drawing NA ELEC-1 (TYP) Vendor Approval

1299 6007-PLN-AGE-43-20-0032-2_R6 Alpha Central Circuit Routing and Duct Bank Details Drawing NA ELEC-1 (TYP) Vendor Approval

1300 6007-PLN-AGE-43-20-0033-1_R6 Beta Plant Central Plant Circuit Routing Drawing NA ELEC-1 (TYP) Vendor Approval

1301 6007-PLN-AGE-43-20-0033-2_R6 Beta Plant Central Plant Circuit Routing Drawing NA ELEC-1 (TYP) Vendor Approval

1302 6007-PLN-AGE-43-20-0033-3_R6 Beta Plant Central Plant Circuit Routing Drawing NA ELEC-1 (TYP) Vendor Approval

1303 6007-CAL-AGE-00-34-2041_R8 Low Voltage Power Cable Sizing in Central Plant (Alpha Plant) Calculation NA ELEC-1 (TYP) Vendor Approval

1304 6007-CAL-AGE-00-34-5041_R8 Low Voltage Power Cable Sizing in Central Plant (Beta Plant) Calculation NA ELEC-1 (TYP) Vendor Approval

1305 6007-PLN-ATP-27-21-O160_R11 Alpha 480V One Line LVSWGR 5 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1306 6007-PLN-ATP-27-21-O181_R9 Alpha 480V One Line LVSWGR 6 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1307 6007-PLN-ATP-27-21-O190-1_R8 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1308 6007-PLN-ATP-27-21-O190-2_R9 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1309 6007-PLN-ATP-27-21-O190-3_R6 Alpha 480V One Line LVSWGR 13 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1310 6007-PLN-ATP-27-21-O305_R10 Alpha 480V One Line MCC 51 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1311 6007-PLN-ATP-27-23-P351-1_R6 Alpha Electrical Panel PP 1308 & PP 130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1312 6007-PLN-ATP-27-23-P505_R11 Alpha Electrical Panel PP-52 & PP-5211 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1313 6007-PLN-ATP-27-23-P510_R9 Alpha Electrical panel PP 53 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1314 6007-PLN-ATP-27-23-P511_R9 Alpha Electrical Panel PP-5304 Building #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1315 6007-PLN-ATP-27-23-P512-1_R6 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1316 6007-PLN-ATP-27-23-P512-2_R5 Alpha Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1317 6007-PLN-ATP-27-23-P530-1_R7 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1318 6007-PLN-ATP-27-23-P530-2_R5 Alpha Electrical UPS Panel UPSP 1312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1319 6007-PLN-ATP-27-23-P570_R4 Alpha One Line DCP 362030110 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1320 6007-PLN-ATP-27-21-O260_R11 Beta 480V One Line LVSWGR 15 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1321 6007-PLN-ATP-27-21-O281_R9 Beta 480V One Line LVSWGR 16 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1322 6007-PLN-ATP-27-21-O290-1_R8 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1323 6007-PLN-ATP-27-21-O290-2_R10 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1324 6007-PLN-ATP-27-21-O290-3_R6 Beta 480V One Line LVSWGR 113 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1325 6007-PLN-ATP-27-21-O405_R10 Beta 480V One Line MCC 151 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1326 6007-PLN-ATP-27-21-O435_R9 Beta 480V One Line MCC 162 Electrical Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1327 6007-PLN-ATP-27-23-P451-1_R6 Beta Electrical Panel PP 11308 & PP 1130806 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1328 6007-PLN-ATP-27-23-P605_R11 Beta Electrical panel PP 152 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1329 6007-PLN-ATP-27-23-P610_R9 Beta Electrical panel PP 153 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1330 6007-PLN-ATP-27-23-P611_R9 Beta Electrical panel PP 15304 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1331 6007-PLN-ATP-27-23-P612-1_R6 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1332 6007-PLN-ATP-27-23-P612-2_R6 Beta Electrical Lighting Panel LP 5305 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1333 6007-PLN-ATP-27-23-P630-1_R7 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1334 6007-PLN-ATP-27-23-P630-2_R5 Beta Electrical Panel UPSP 11312 Bldg #22 Drawing NA ELEC-1 (TYP) Vendor Approval

1335 6007-PLN-AGE-27-21-P553_R5 Alpha Electrical panel PP 1301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1336 6007-PLN-AGE-27-21-P555_R7 Alpha Electrical panel DCP-362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1337 6007-PLN-AGE-27-23-P550-2_R10 Alpha One-Line UPS-36203, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1338 6007-PLN-ATP-27-21-P528_R3 Alpha Panel PP 36212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1339 6007-PLN-ATP-27-23-P535_R12 Alpha Electrical Panel PP 362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1340 6007-PLN-ATP-27-23-P536_R11 Alpha Electrical Panel PP-36205 Building #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1341 6007-PLN-ATP-27-21-O275_R12 Beta 480V One-Line LVSWGR-136, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1342 6007-PLN-AGE-27-21-O455_R7 Beta 480V Single-Line MCC 11303 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1343 6007-PLN-AGE-27-21-P653_R5 Beta Electrical panel PP 11301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1344 6007-PLN-AGE-27-21-P655_R6 Beta Electrical panel DCP-1362301 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1345 6007-PLN-AGE-27-23-P650-2_R10 Beta One Line UPSP-11310 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1346 6007-PLN-ATP-27-21-P628_R3 Beta Panel PP 136212 Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1347 6007-PLN-ATP-27-23-P635_R11 Beta Electrical Panel PP 1362, Bldg #27 Drawing NA ELEC-1 (TYP) Vendor Approval

1348 6007-PLN-ATP-27-21-O170_R13 Alpha Site 480V Single-Line LVSWGR 401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1349 6007-PLN-ATP-27-21-O325_R11 Alpha Site 480V Single-Line MCC 4011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1350 6007-PLN-ATP-27-21-O340_R11 Alpha Site 480V Single-Line MCC-4012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1351 6007-PLN-ATP-27-23-P525-1_R11 Alpha Electrical Panel PP 4013 & PP 401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1352 6007-PLN-ATP-27-23-P525-2_R5 Alpha Electrical Panel PP 4013 & PP 401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1353 6007-PLN-ATP-27-23-P525-3_R5 Alpha Electrical Panel PP 4013 & PP 401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1354 6007-PLN-ATP-27-23-P527-1_R5 Alpha Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1355 6007-PLN-ATP-27-23-P527-2_R0 Alpha Electrical Lighting Panel LP 401301 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1356 6007-PLN-ATP-27-23-P575_R3 Alpha Electrical Panel PP 13101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1357 6007-PLN-ATP-27-21-O270_R13 Beta 480V Single-Line LVSWGR 1401 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1358 6007-PLN-ATP-27-21-O425_R11 Beta 480V Single-Line MCC 14011 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1359 6007-PLN-ATP-27-21-O440_R11 Beta 480V Single-Line MCC-14012 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1360 6007-PLN-ATP-27-23-P625-1_R11 Beta Electrical Panel PP-14013 & PP-140136 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1361 6007-PLN-ATP-27-23-P625-2_R5 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1362 6007-PLN-ATP-27-23-P625-3_R5 Beta Electrical Panel PP 14013 & PP 1401316 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1363 6007-PLN-ATP-27-23-P627-1_R5 Beta Electrical Lighting Panel LP 1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1364 6007-PLN-ATP-27-23-P627-2_R1 Beta Electrical Lighting Panel LP 1401301 Building #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1365 6007-PLN-ATP-27-23-P675_R3 Beta Electrical Panel PP 113101220 Bldg #26 Drawing NA ELEC-1 (TYP) Vendor Approval

1366 6007-PLN-ATP-27-23-P506-2_R8 Alpha Water Treatment Panel PP-5201 Drawing NA ELEC-1 (TYP) Vendor Approval

1367 6007-PLN-ATP-27-23-P507-2_R2 Alpha Electrical Panel PP-5202 Water Treatment Area Drawing NA ELEC-1 (TYP) Vendor Approval

1368 6007-PLN-ATP-27-23-P606-2_R8 Beta Water Treatment Panel PP-15201 Drawing NA ELEC-1 (TYP) Vendor Approval

1369 6007-PLN-ATP-27-23-P607-2_R2 Beta Water Treatment Panel PP-15202 Drawing NA ELEC-1 (TYP) Vendor Approval

1370 6007-PLN-AGE-57-31-8307_R2 Beta SF Trenching Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1371 6007-PLN-AGE-57-40-1010_R2 Beta SF Pipe Rack Lighting System Crossing w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1372 6007-PLN-AGE-57-40-1011_R2 Beta SF Pipe Rack Lighting System Crossing w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1373 6007-PLN-AGE-57-40-1012_R2 Beta SF Pipe Rack Lighting System Crossing w/Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1374 6007-PLN-AGE-57-31-2301_R2 Alpha Plant SF 101 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1375 6007-PLN-AGE-57-31-2302_R2 Alpha Plant SF 101 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1376 6007-PLN-AGE-57-31-2303_R2 Alpha Plant SF 103 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1377 6007-PLN-AGE-57-31-2304_R2 Alpha Plant SF 104 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1378 6007-PLN-AGE-57-31-2305_R1 Alpha Plant SF 102 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1379 6007-PLN-AGE-57-31-2306_R1 Alpha Plant SF 102 Detail for South East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1380 6007-PLN-AGE-57-31-2307_R1 Alpha Plant SF 103 Detail for North West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1381 6007-PLN-AGE-57-31-2308_R1 Alpha Plant SF 104 Detail for North East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1382 6007-PLN-AGE-57-31-2309_R1 Alpha Plant SF 103 Detail for South West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1383 6007-PLN-AGE-57-31-3101_R0 Alpha SF 101 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1384 6007-PLN-AGE-57-31-3102_R0 Alpha SF 102 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1385 6007-PLN-AGE-57-31-3103_R0 Alpha SF 103 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

Page  14  of  23



ABENER TEYMA MOJAVE - Alpha Site Drawing ListABENER TEYMA MOJAVE - Alpha Site Drawing ListABENER TEYMA MOJAVE - Alpha Site Drawing ListABENER TEYMA MOJAVE - Alpha Site Drawing List                                                 6007-ESP-ATP-XX-XX-Z-XXXX         

Compliance No.: GEN-2

Job: Mojave Solar Project

Date:04/13/2015

Description: Electrical  Site Drawings  List - Alpha&Beta

Line No.Line No.Line No.Line No. Sheet No.Sheet No.Sheet No.Sheet No. DescriptionDescriptionDescriptionDescription
Type of Type of Type of Type of 

DocumentDocumentDocumentDocument
Revision Number

Applicable Applicable Applicable Applicable 
Condition of Condition of Condition of Condition of 
CertificationCertificationCertificationCertification

Vendor Vendor Vendor Vendor 
Supplied or Supplied or Supplied or Supplied or 

EOREOREOREOR

Reason for Reason for Reason for Reason for 
SubmittalSubmittalSubmittalSubmittal

1386 6007-PLN-AGE-57-31-3104_R0 Alpha SF 104 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1387 6007-PLN-AGE-57-31-6301_R2 Beta Plant SF 105 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1388 6007-PLN-AGE-57-31-6302_R2 Beta Plant SF 107 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1389 6007-PLN-AGE-57-31-6303_R2 Beta  Plant SF 109 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1390 6007-PLN-AGE-57-31-6304_R2 Beta Plant SF 108 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1391 6007-PLN-AGE-57-31-6311_R1 Beta Plant SF 105 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1392 6007-PLN-AGE-57-31-6312_R1 Beta Plant SF 105 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1393 6007-PLN-AGE-57-31-6313_R1 Beta Plant SF 105 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1394 6007-PLN-AGE-57-31-6314_R1 Beta Plant  SF 106 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1395 6007-PLN-AGE-57-31-7105_R0 Beta Plant SF 105 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1396 6007-PLN-AGE-57-31-7106_R0 Beta Plant SF 106 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1397 6007-PLN-AGE-57-31-7107_R0 Beta Plant SF 107 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1398 6007-PLN-AGE-57-31-7108_R0 Beta Plant SF 108 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1399 6007-PLN-AGE-57-31-7109_R0 Beta Plant SF 109 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1400 6007-PLN-AGE-57-31-8207-1_R2 Beta Plant SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1401 6007-PLN-AGE-57-31-8207-2_R4 Beta Plant SF 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1402 EE38.00 RB QA1 ELEC-1-21.00_PC1 Response Letter NA ELEC-1 (TYP) Vendor Approval

1403 6007-PLN-AGE-57-33-1004_R8 Solar Field Barrier Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1404 6007-PLN-AGE-57-33-1005_R7 Solar Field Perimeter and Wind Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1405 6007-PLN-AGE-57-33-1006_R7 Solar Field Screening Fence Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1406 6007-PLN-AGE-57-33-2501-1_R3 Solar Field Fences Grounding Plan Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

1407 6007-PLN-AGE-57-33-2501-2_R3 Solar Field Fences Grounding Plan Alpha Site Drawing NA ELEC-1 (TYP) Vendor Approval

1408 6007-PLN-AGE-57-33-6501_R3 Solar Field Fences Grounding Plan Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1409 Response Letter ELEC-1-6.04X1-Fence Grounding Plans-PC4 Spec NA ELEC-1 (TYP) Vendor Approval

1410 6007-PLN-ATM-27-34-E110_R0 Alpha Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1411 6007-PLN-ATM-27-34-E111_R0 Beta Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1412 6007-ESP-ATP-00-50-C034_R1 Civil Tender Process Specification Spec NA ELEC-1 (TYP) Vendor Approval

1413 6007-PLN-AGE-57-31-2103_R2 Alpha Plant Solar Field 103 LV & FO Cable Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1414 6007-PLN-AGE-00-33-1008_R0 Vertical HTF Pipes Loop Typical Steel Frame Support Grounding System Details Drawing NA ELEC-1 (TYP) Vendor Approval

1415 6007-PLN-AGE-58-33-1602_R1 HTF Area Central Plant Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

1416 6007-PLN-AGE-58-33-1603_R1 Central Plant Grounding System General Details Cable Tray Grounding Drawing NA ELEC-1 (TYP) Vendor Approval

1417 6007-PLN-AGE-58-33-1604_R0 HTF Area Central Plant Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

1418 6007-PLN-AGE-25-33-5301_R3 Power Block Area Grounding Plan Alpha Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1419 6007-PLN-AGE-25-33-9701_R3 Power Block Area Grounding Plan Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1420 6007-PLN-AGE-21-33-9501_R3 SG Grounding System Beta Plant Drawing NA ELEC-1 (TYP) Vendor Approval

1421 6007-PLN-AGE-58-33-3001-1_R1 Alpha Central Plant North HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1422 6007-PLN-AGE-58-33-3001-2_R1 Alpha Central Plant North HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1423 6007-PLN-AGE-58-33-3002-1_R1 Alpha Central Plant South HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1424 6007-PLN-AGE-58-33-3002-2_R1 Alpha Central Plant South HTF Underground Crossing Grounding System Drawing NA ELEC-1 (TYP) Vendor Approval

1425 6007-PLN-AGE-67-33-0002_R0 Utilities Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1426 6007-PLN-AGE-67-33-5401_R2 Utilities Area Grounding Plan Alpha Plant. Sheet 1. Drawing NA ELEC-1 (TYP) Vendor Approval

1427 6007-PLN-AGE-67-33-5402_R2 Utilities Area Grounding Plan Alpha Plant. Sheet 2. Drawing NA ELEC-1 (TYP) Vendor Approval

1428 6007-PLN-AGE-67-33-9801_R2 Utilities Area Grounding Plan Beta Plant. Sheet 1. Drawing NA ELEC-1 (TYP) Vendor Approval

1429 6007-PLN-AGE-67-33-9802_R2 Utilities Area Grounding Plan Beta Plant. Sheet 2. Drawing NA ELEC-1 (TYP) Vendor Approval

1430 6007-PLN-AGE-57-33-1000_R2 Solar Field Grounding System General Details Drawing NA ELEC-1 (TYP) Vendor Approval

1431 6007-PLN-AGE-57-33-2102_R5 Alpha Plant Solar Field 102 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1432 6007-PLN-AGE-57-33-2103_R6 Alpha Plant Solar Field 103 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1433 6007-PLN-AGE-57-33-6106_R4 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1434 6007-PLN-AGE-57-33-6107_R4 Beta Plant Solar Field 107 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1435 6007-PLN-AGE-57-33-6108_R4 Beta Plant Solar Field 108 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1436 6007-PLN-AGE-57-33-6109_R5 Beta Plant Solar Field 109 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1437 6007-PLN-AGE-18-52-R101_R7 Electrical Layout Alpha Site Bldg #22 Main Electrical Station Drawing NA ELEC-1 (TYP) Vendor Approval

1438 6007-PLN-AGE-18-52-R103_R6 Electrical Layout Alpha Site Bldg #26 Cooling Tower Station Drawing NA ELEC-1 (TYP) Vendor Approval

1439 6007-PLN-AGE-18-52-R201_R7 Electrical Layout Beta Site Bldg #22 Main Electrical Station Drawing NA ELEC-1 (TYP) Vendor Approval

1440 6007-PLN-AGE-18-52-R203_R6 Electrical Layout Beta Site Bldg #26 Cooling Tower Station Drawing NA ELEC-1 (TYP) Vendor Approval

1441 6007-PLN-AGE-18-52-R102_R9 Electrical Layout Alpha Site Bldg #27 HTF Station Drawing NA ELEC-1 (TYP) Vendor Approval

1442 6007-PLN-AGE-18-52-R202_R9 Electrical Layout Beta Site Bldg #27 HTF Station Drawing NA ELEC-1 (TYP) Vendor Approval

1443 6007-CAL-AGE-43-40-0001_R5 Lighting Calculations for Central Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1444 6007-CAL-AGE-58-40-2001_R7 Ullage and Overflow System Lighting Calculation for Alpha and Beta Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1445 6007-CAL-AGE-43-20-0004_R5 HTF and Parking Areas Lighting Calculation For Centeral Plant Alpha Calculation NA ELEC-1 (TYP) Vendor Approval

1446 6007-CAL-AGE-43-20-0012_R5 HTF and Parking Areas Lighting Calculation For Central Plant Beta Calculation NA ELEC-1 (TYP) Vendor Approval

1447 6007-ESP-ATP-00-50-C034_R1 Civil Tender Process Specification Spec NA ELEC-1 (TYP) Vendor Approval

1448 6007-PLN-ATM-27-34-E110_R1 Alpha Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1449 6007-PLN-AGE-57-31-2103_R2 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1450 6007-PLN-ATM-27-34-E111_R1 Beta Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1451 6007-PLN-AGE-57-31-6105_R2 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1452 6007-PLN-AGE-57-31-3201_R3 Alpha Plant Substation 101 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1453 6007-PLN-AGE-57-31-3202_R3 Alpha Plant 102 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1454 6007-PLN-AGE-57-31-3203_R4 Alpha Plant Substation 103 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1455 6007-PLN-AGE-57-31-3204_R3 Alpha Plant Substation 104 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1456 6007-PLN-AGE-57-31-3301_R2 Alpha Plant Substation 101 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1457 6007-PLN-AGE-57-31-3302_R2 Alpha Plant Substation 102 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1458 6007-PLN-AGE-57-31-3303_R3 Alpha Plant Substation 103 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1459 6007-PLN-AGE-57-31-3304_R2 Alpha Plant Substation 104 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1460 6007-PLN-AGE-57-31-7205_R3 Beta Plant Substation 105 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1461 6007-PLN-AGE-57-31-7206_R3 Beta Plant Substation 106 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1462 6007-PLN-AGE-57-31-7207_R3 Beta Plant Substation 107 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1463 6007-PLN-AGE-57-31-7208_R3 Beta Plant Substation 108 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1464 6007-PLN-AGE-57-31-7209_R3 Beta Plant Substation 109 Conduit system Plans Drawing NA ELEC-1 (TYP) Vendor Approval

1465 6007-PLN-AGE-57-31-7305_R2 Beta Plant Substation 105 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1466 6007-PLN-AGE-57-31-7306_R2 Beta Plant Substation 106 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1467 6007-PLN-AGE-57-31-7307_R2 Beta Plant Substation 107 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1468 6007-PLN-AGE-57-31-7308_R2 Beta Plant Substation 108 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1469 6007-PLN-AGE-57-31-7309_R2 Beta Plant Substation 109 Conduit system Plans Cross Sectional Details Drawing NA ELEC-1 (TYP) Vendor Approval

1470 6007-PLN-AGE-57-33-2201_R3 Alpha Plant. Solar Field 101 Substation 101 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1471 6007-PLN-AGE-57-33-2202_R3 Alpha Plant. Solar Field 102 Substation 102 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1472 6007-PLN-AGE-57-33-2203_R3 Alpha Plant. Solar Field 103 Substation 103 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1473 6007-PLN-AGE-57-33-2204_R3 Alpha Plant. Solar Field 104 Substation 104 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1474 6007-PLN-AGE-57-33-6205_R3 Beta Plant. Solar Field 105 Substation 105 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1475 6007-PLN-AGE-57-33-6206_R3 Beta Plant. Solar Field 106 Substation 106 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1476 6007-PLN-AGE-57-33-6207_R3 Beta Plant. Solar Field 107 Substation 107 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1477 6007-PLN-AGE-57-33-6208_R3 Beta Plant. Solar Field 108 Substation 108 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1478 6007-PLN-AGE-57-33-6209_R3 Beta Plant. Solar Field 109 Substation 109 Sub 001 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1479 SF Insignia Docs, Crown Trans_R0 Transmittal of Documents sent to BV by mail, these docs are a copy of what had been sent to the California Insignia Department of Housing and Community Development and were approved.Commetnt Letter NA ELEC-1 (TYP) Vendor Approval

1480 CA Modular Insignia Scan of California Inginia Approval for the Solar Field Buildings Commetnt Letter NA ELEC-1 (TYP) Vendor Approval

1481 Cover Letter EE36.A0 RB QA3 ELEC-1-24.00_PC2 Commetnt Letter NA ELEC-1 (TYP) Vendor Approval

1482 6007-PLN-SCT-14-62-0002 Cooling Tower Lightening Protection System Drawing NA ELEC-1 (TYP) Vendor Approval

1483 BV RESPONSE ELEC-1-12.01X1 ELEC-1-12.01X1-A&B Cooling Tower Lightning Protection-PC1 Response Letter NA ELEC-1 (TYP) Vendor Approval

1484 6007-CAL-AGE-41-54-4500 Calculation report for Lube Oil Silencer structure Alpha Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1485 6007-CAL-AGE-41-54-8500 Calculation report for Lube Oil Silencer structure Beta Plant Calculation NA ELEC-1 (TYP) Vendor Approval

1486 6007-PLN-AGE-41-54-4500 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1487 6007-PLN-AGE-41-54-4501 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure General Notes Drawing NA ELEC-1 (TYP) Vendor Approval

1488 6007-PLN-AGE-41-54-4502 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure Plans Elevations & Details Drawing NA ELEC-1 (TYP) Vendor Approval

1489 6007-PLN-AGE-41-54-4503 Mojave Solar Project. Alpha Plant. Lube Oil Silencer structure Connection Details Drawing NA ELEC-1 (TYP) Vendor Approval

1490 6007-PLN-AGE-41-54-8500 Mojave Solar Project. Beta Plant. Lube Oil Silencer structure Cover sheet Drawing NA ELEC-1 (TYP) Vendor Approval

1491 6007-PLN-AGE-41-54-8501 Mojave Solar Project. Beta Plant. Lube Oil Silencer structure General Notes Drawing NA ELEC-1 (TYP) Vendor Approval
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1492 6007-PLN-AGE-41-54-8502 Mojave Solar Project. Beta Plant. Lube Oil Silencer structure Plans Elevations & Details Drawing NA ELEC-1 (TYP) Vendor Approval

1493 6007-ESP-ATP-00-50-C034 Civil Tender Process Specification Spec NA ELEC-1 (TYP) Vendor Approval

1494 6007-PLN-ATM-27-34-E112 Alpha Plant Evaporation Ponds Grounding Details Drawing NA ELEC-1 (TYP) Vendor Approval

1495 6007-PLN-ATM-27-34-E110 Alpha Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1496 6007-PLN-AGE-57-31-2103 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1497 6007-PLN-ATM-27-34-E111 Beta Plant Evaporation Pond LV Cable Layout Drawing NA ELEC-1 (TYP) Vendor Approval

1498 6007-PLN-AGE-57-31-6105 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1499 EE38.10 RB QA1 ELEC-1-28.00_PC1 ELEC-1-28.00-A&B Evaporation Ponds Electrical Package – PC1 NA NA ELEC-1 (TYP) Vendor Approval

1500 6007-PLN-AGE-57-40-1010 Solar Field, Beta Plant Pipe Rack Lighting System  Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1501 6007-PLN-AGE-57-40-1011 Solar Field, Beta Plant Pipe Rack Lighting Details  Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1502 6007-PLN-AGE-57-40-1012 Solar Field, Beta Plant Pipe Rack Lighting Systems  Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1503 6007-PLN-AGE-57-31-2301 Alpha Plant Solar Field 101 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1504 6007-PLN-AGE-57-31-2302 Alpha Plant Solar Field 101 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1505 6007-PLN-AGE-57-31-2303 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1506 6007-PLN-AGE-57-31-2304 Alpha Plant Solar Field 104 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1507 6007-PLN-AGE-57-31-2305 Alpha Plant Solar Field 102 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1508 6007-PLN-AGE-57-31-2306 Alpha Plant Solar Field 102 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1509 6007-PLN-AGE-57-31-2307 Alpha Plant Solar Field 103 Detail For North-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1510 6007-PLN-AGE-57-31-2308 Alpha Plant Solar Field 104 Detail For North-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1511 6007-PLN-AGE-57-31-2309 Alpha Plant Solar Field 103 Detail for South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1512 6007-PLN-AGE-57-31-3101 Alpha Plant  Solar Field 101 Trenching Plans For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1513 6007-PLN-AGE-57-31-3102 Alpha Plant Solar Field 102 Trenching Plans For ElectricalSubstation Drawing NA ELEC-1 (TYP) Vendor Approval

1514 6007-PLN-AGE-57-31-3103 Alpha Plant Solar Field 103 Trenching Plans For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1515 6007-PLN-AGE-57-31-3104 Alpha Plant Solar Field 104 Trenching Plan For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1516 6007-PLN-AGE-57-31-6301 Beta Plant Solar Field 105 Detail For North-West Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1517 6007-PLN-AGE-57-31-6302 Beta Plant Solar Field 107 Detail For North-East Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1518 6007-PLN-AGE-57-31-6303 Beta Plant Solar Field 109 Detail For South-East Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1519 6007-PLN-AGE-57-31-6304 Beta Plant Solar Field 108 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1520 6007-PLN-AGE-57-31-6311 Beta Plant  Solar Field 105 Detail For South-West Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1521 6007-PLN-AGE-57-31-6312 Beta Plant Solar Field 105 Detail For South-East Corner Loads Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1522 6007-PLN-AGE-57-31-6313 Beta Plant Solar Field 105 Detail For North-East Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1523 6007-PLN-AGE-57-31-6314 Beta Plant Solar Field 106 Detail For North-West Corner Load Trenching Drawing NA ELEC-1 (TYP) Vendor Approval

1524 6007-PLN-AGE-57-31-7105 Beta Plant Solar Field 105 Cable Trenching Plans For Electrical Substation Drawing NA ELEC-1 (TYP) Vendor Approval

1525 6007-PLN-AGE-57-31-7106 Beta Plant Solar Field 106 Cable Trenching Plans For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1526 6007-PLN-AGE-57-31-7107 Beta Plant Solar Field 107 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1527 6007-PLN-AGE-57-31-7108 Beta Plant Solar Field 108 Cable Trenching Plan For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1528 6007-PLN-AGE-57-31-7109 Beta Plant Solar Field 109 Cable Trenching Plans For Electrical Substations Drawing NA ELEC-1 (TYP) Vendor Approval

1529 6007-PLN-AGE-57-31-8207-1 Beta Plant Solar Field 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1530 6007-PLN-AGE-57-31-8207-2 Beta Plant Solar Field 107 Water Wells Area Drawing NA ELEC-1 (TYP) Vendor Approval

1531 6007-PLN-AGE-57-31-8307 Beta Plant Solar Field Trenching Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1532 EE38.00 RB QA3 ELEC-1-21.00_PC2_Response LetterELEC-1-21.00-Solar Field Bridge Crossing, Corner, Building Trenches PC2 Response Letter NA ELEC-1 (TYP) Vendor Approval

1533 6007-PLN-AGE-57-31-4101 Alpha Plant Solar Field 101 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1534 6007-PLN-AGE-57-31-4102 Alpha Plant Solar Field 102 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1535 6007-PLN-AGE-57-31-4103 Alpha Plant Solar Field 103 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1536 6007-PLN-AGE-57-31-4104 Alpha Plant Solar Field 104 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1537 6007-PLN-AGE-57-31-8105 Beta Plant Solar Field 105 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1538 6007-PLN-AGE-57-31-8106 Beta Plant Solar Field 106 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1539 6007-PLN-AGE-57-31-8107 Beta Plant Solar Field 107 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1540 6007-PLN-AGE-57-31-8108 Beta Plant Solar Field 108 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1541 6007-PLN-AGE-57-31-8109 Beta Plant Solar Field 109 MV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1542 6007-PLN-AGE-57-31-2101 Alpha Plant Solar Field 101 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1543 6007-PLN-AGE-57-31-2102 Alpha Plant Solar Field 102 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1544 6007-PLN-AGE-57-31-2103 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1545 6007-PLN-AGE-57-31-2104 Alpha Plant Solar Field 104 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1546 6007-PLN-AGE-57-31-6105 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1547 6007-PLN-AGE-57-31-6106 Beta Plant Solar Field 106 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1548 6007-PLN-AGE-57-31-6107 Beta Plant Solar Field 107 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1549 6007-PLN-AGE-57-31-6108 Beta Plant Solar Field 108 LV & FO Cables Trenching Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1550 6007-PLN-AGE-57-21-2101 Alpha Plant Solar Field Substation 101 Single Line Diagram (101 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1551 6007-PLN-AGE-57-21-2102 Alpha Plant Solar Field Substation 102 Single Line Diagram (102 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1552 6007-PLN-AGE-57-21-2103 Alpha Plant Solar Field Substation 103 Single Line Diagram (103 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1553 6007-PLN-AGE-57-21-2104 Alpha Plant Solar Field Substation 104 Single Line Diagram (104 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1554 6007-PLN-AGE-57-21-6105 Beta Plant Solar Field Substation 105 Single Line Diagram (105 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1555 6007-PLN-AGE-57-21-6106 Beta Plant Solar Field Substation 106 Single Line Diagram (106 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1556 6007-PLN-AGE-57-21-6107 Beta Plant Solar Field Substation 107 Single Line Diagram (107 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1557 6007-PLN-AGE-57-21-6108 Beta Plant Solar Field Substation 108 Single Line Diagram (108 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1558 6007-PLN-AGE-57-21-6109 Beta Plant Solar Field Substation 109 Single Line Diagram (109 LVSWBD 001) Drawing NA ELEC-1 (TYP) Vendor Approval

1559 6007-PLN-AGE-57-33-1010 Solar Field Beta Plant Pipe Rack Grounding System Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1560 6007-PLN-AGE-57-33-1011 Solar Plant, Beta Plant Pipe Rack Grounding Details Crossing with Drainage Channel Drawing NA ELEC-1 (TYP) Vendor Approval

1561 6007-PLN-AGE-57-33-6105 Beta Plant Solar Field 105 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1562 6007-PLN-AGE-57-33-6106 Beta Plant Solar Field 106 Grounding Plan Drawing NA ELEC-1 (TYP) Vendor Approval

1563 6007-PLN-AGE-57-31-2011 Alpha Plant Solar Field  LV & FO Cross Sectional Cables Trenching Details Drawing NA ELEC-1 (TYP) Vendor Approval

1564 6007-PLN-AGE-57-31-6011 Beta Plant Solar Field  LV & FO Cross Sectional Cables Trenching Details Drawing NA ELEC-1 (TYP) Vendor Approval

1565 6007-PLN-AGE-57-31-1011 Solar Field Corner Load Power Panel Details with Weather Station Supplying Drawing NA ELEC-1 (TYP) Vendor Approval

1566 6007-PLN-ATP-00-34-C100 Engineering Standards and Practices Specification For Electrical Construction Drawing NA ELEC-1 (TYP) Vendor Approval

1567 6007-PLN-AGE-57-52-6902 Mojave Solar Project Drainage Channel Crossing Far West Field, Beta, HTF Pipe Support steel truss Foundations Elevation, Plan & Sections for Column 1 to 5Drawing NA ELEC-1 (TYP) Vendor Approval

1568 6007-PLN-AGE-57-52-6903 Mojave Solar Project Drainage Channel Crossing Far West Field, Beta, HTF Pipe Support steel truss Foundations Plan, Section and Detail for Column 2, 3, & 4Drawing NA ELEC-1 (TYP) Vendor Approval

1569 6007-PLN-AGE-57-52-6904 Mojave Solar Project Drainage Channel Crossing Far West Field, Beta, HTF Pipe Support steel truss Foundations Plan, Section and Detail for Column 1 to 5Drawing NA ELEC-1 (TYP) Vendor Approval

1570 6007-PLN-ATP-00-50-S001 General Civil & Structural Notes Drawing NA ELEC-1 (TYP) Vendor Approval

1571 6007-PLN-ATP-18-52-R106 Building Layout Alpha Site 101 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1572 6007-PLN-ATP-18-52-R107 Building Layout Alpha Site 102 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1573 6007-PLN-ATP-18-52-R108 Building Layout Alpha Site 103 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1574 6007-PLN-ATP-18-52-R109 Building Layout Alpha Site 104 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1575 6007-PLN-ATP-18-52-R206 Building Layout Beta Site 105 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1576 6007-PLN-ATP-18-52-R207 Building Layout Beta Site 106 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1577 6007-PLN-ATP-18-52-R208 Building Layout Beta Site 107 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1578 6007-PLN-ATP-18-52-R209 Building Layout Beta Site 108 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1579 6007-PLN-ATP-18-52-R210 Building Layout Beta Site 109 SUB 001 Solar Field Station Drawing NA ELEC-1 (TYP) Vendor Approval

1580 6007-PLN-ATP-00-32-C130 Engineering Standards and Practices Specification For Cable and Wiring Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1581 6007-PLN-ATP-00-34-C135 Engineering Standards and Practices Specification For Wiring Device Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1582 6007-PLN-ATP-00-32-C125 Engineering Standards and Practices Specification For Cable Tray Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1583 6007-PLN-ATP-00-32-C120 Specification Standards and Practices Specifications For Rigid Conduit Installation Drawing NA ELEC-1 (TYP) Vendor Approval

1584 6007-ESP-AGE-00-32-C110 Engineering Standards and Practices Specification For  Electrical Construction Solar Field Direct Buried Cable Spec NA ELEC-1 (TYP) Vendor Approval

1585 6007-ESP-AGE-00-34-E0309C Specification For Low voltage cables in Solar Field Spec NA ELEC-1 (TYP) Vendor Approval

1586 6007-ESP-AGE-00-34-E0310C Specification For Medium voltage cables in Solar Field Spec NA ELEC-1 (TYP) Vendor Approval

1587 6007-LIS-AGE-57-34-00323A LV Power Cable Schedule in Solar Field (Alpha Site) list NA ELEC-1 (TYP) Vendor Approval

1588 6007-LIS-AGE-57-34-00323B LV Power Cable Schedule in Solar Field (Beta Site) list NA ELEC-1 (TYP) Vendor Approval

1589 6007-LIS-AGE-57-34-00322A MV Power Cable Schedule in Solar Field (Alpha Site) list NA ELEC-1 (TYP) Vendor Approval

1590 6007-LIS-AGE-57-34-00322B MV Power Cable Schedule in Solar Field (Beta Site) list NA ELEC-1 (TYP) Vendor Approval

1591 6007-PLN-ATP-00-00-H101-A Hazardous Area Classification Alpha Plant Sheet #1/11 Drawing NA ELEC-1 (TYP) Vendor Approval

1592 6007-PLN-ATP-00-00-H102-B Hazardous Area Classification Beta Plant Sheet #2/11 Drawing NA ELEC-1 (TYP) Vendor Approval

1593 6007-ESP-AGE-00-35-0002 Engineering Specification Alpha & Beta Plants Communications Cable Spec NA ELEC-1 (TYP) Vendor Approval

1594 6007-LIS-AGE-57-35-2020 Fiber Optic Cable Schedule in Solar Field Alpha list NA ELEC-1 (TYP) Vendor Approval

1595 6007-LIS-AGE-57-35-6020 Fiber Optic Cable Schedule in Solar Field Beta list NA ELEC-1 (TYP) Vendor Approval

1596 6007-PLN-AGE-00-72-0001 CCTV System General Layout. Alpha and Beta Plants Drawing NA ELEC-1 (TYP) Vendor Approval

1597 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Detail Drawing NA ELEC-1 (TYP) Vendor Approval
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1598 6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbol List Drawing NA ELEC-1 (TYP) Vendor Approval

1599 6007-PLN-ATP-00-21-O020 Overall One-Line Diagram-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1600 6007-PLN-ATP-18-52-R201 Electrical Layout Building #22 Main Electrical Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1601 6007-PLN-ATP-18-52-R202 Electrical Layout Building #27 HTF Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1602 6007-PLN-ATP-18-52-R203 Electrical Layout Building #26 Cooling Water Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1603 6007-PLN-ATP-18-52-R204 Electrical Layout Building #13 STG2 Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1604 6007-PLN-ATP-18-52-R206 Building Layout 105 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1605 6007-PLN-ATP-18-52-R207 Building Layout 106 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1606 6007-PLN-ATP-18-52-R208 Building Layout 107 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1607 6007-PLN-ATP-18-52-R209 Building Layout 108 SUB 001 Solar Field Station-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1608 6007-PLN-ATP-18-52-R210 Building Layout 109 SUB 001 Solar Field Station 1-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1609 6007-PLN-ATP-23-21-O106 General One-Line Diagram 230kV Substation-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1610 6007-PLN-ATP-23-21-O107 General one-Line Diagram 230kV Substation Utility Interconnection-Alpha/Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1611 6007-PLN-ATP-23-21-O205 General One-Line Diagram 230kV Substation-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1612 6007-PLN-ATP-23-21-O208 Metering And Relaying One-Line Key Plan-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1613 6007-PLN-ATP-23-21-O209 Metering And Relaying One-Line Diagram STG2-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1614 6007-PLN-ATP-23-21-O210 Metering And Relaying One-Line Diagram APT2-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1615 6007-PLN-ATP-23-21-O213 Metering And Relaying One-Line 230 KV Transmission Line-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1616 6007-PLN-ATP-23-21-O214 Metering And Relaying Substation Trip/Close Control Logic One-Line-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1617 6007-PLN-ATP-23-22-B206 DC Schematic STG2 Protection-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1618 6007-PLN-ATP-23-22-B208 DC Schematic STG2 Unit Protection-Beta Site Drawing NA ELEC-1 (TYP) Vendor Approval

1619 6007-ESP-ATP-00-32-C110 Engineering Standards and Practices Specification For Electrical Construction Spec 3 ELEC-1 (TYP) Vendor Approval

1620 6007-ESP-ATP-00-33-C105 Engineering Standards and Practices Specification For Grounding Installation Spec 3 ELEC-1 (TYP) Vendor Approval

1621 6007-ESP-ATP-00-34-C100 Engineering Standards and Practices Specification For Electrical Construction Spec 3 ELEC-1 (TYP) Vendor Approval

1622 6007-PLN-AGE-25-33-0002 Power Block Grounding Details Drawing 1 ELEC-1 (TYP) Vendor Approval

1623 6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

1624 6007-PLN-AGE-25-33-5302 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Alpha Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1625 6007-PLN-AGE-25-33-5303 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Alpha Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1626 6007-PLN-AGE-25-33-9701 Power Block Area Grounding Plan Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

1627 6007-PLN-AGE-25-33-9702 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Beta Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1628 6007-PLN-AGE-25-33-9703 Power Block Area STG AUX. Equipment Structure Aerial Grounding System. Beta Plant Drawing 0 ELEC-1 (TYP) Vendor Approval

1629 6007-ESP-ATP-00-50-C034 Civil Tender Process Specifications Spec 1 ELEC-1 (TYP) Vendor Approval

1630 6007-CAL-AGE-00-40-0041 HTF Underground Crossing Tunnel Lighting Calculation Alpha Plant Calculation 3 ELEC-1 (TYP) Vendor Approval

1631 6007-ESP-ATP-00-32-C120 Engineering Standards and Practices Specification for Rigid Conduit Installation Spec 2 ELEC-1 (TYP) Vendor Approval

1632 6007-ESP-ATP-00-32-C125 Engineering Standards and Practices Specification for Cable Tray Installation Spec 2 ELEC-1 (TYP) Vendor Approval

1633 6007-ESP-ATP-00-32-C130 Engineering Standards and Practices Specification  for Cable and Wiring Installation Spec 2 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S003 Specification for UPS Spec 2 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S004 Specification for UPS Batteries Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S022 Specification for DC System Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-25-49-S023 Specification for DC System Batteries Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-27-40-E430 Specification for Low Voltage Grounding Resistor Alpha & Beta Plants Spec 0 ELEC-1 (TYP) Vendor Approval

1634 6007-ESP-AGE-21-22-S111 Engineering Standards and Practices Specification For UDS Steam Generation Area Scope of Work Clarifications Spec 1 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Load Lighting Pole Drawing 3 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Load CCTV Camera & Lighting Pole Drawing 3 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Detail Drawing 0 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-2401 Alpha Plant Solar Field LV & FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-2402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF103 Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-30-0020 Three Sided Metal Shed for HTF Valves Area Panels Solar Field 107 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-30-0022 Three Sided Metal Shed for HTF Valves Area Panels Solar Field 109 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6401 Beta Plant Solar Field LV & FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 109 North Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6403 Solar Fild Electrical Raceways Details Drawing Circuit Routing HTF SF 107 Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-6404 Solar Field  Electrical Raceways Details Drawing Circuit Routing HTF SF 109 South Drawing 2 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-57-31-8111 Beta Plant. Detail for Cable Trench Crossing with Beta access road Drawing 0 ELEC-1 (TYP) Vendor Approval

1634 6007-PLN-AGE-00-33-1009 Vertical HTF Pipes Loop Typical Steel Frame Support Grounding System Detail Drawing 0 ELEC-1 (TYP) Vendor Approval

1635 Duct Access SH1 Duct Access Drawing 0 ELEC-1 (TYP) Vendor Approval

1636 Duct Access SH2 Duct Access Drawing 0 ELEC-1 (TYP) Vendor Approval

1637 Duct Access SH3 Duct Access Drawing 0 ELEC-1 (TYP) Vendor Approval

1638 6007-PLN-ATP-28-34-6001 Relocation of 12.5 Kv Line Drawing 0 ELEC-1 (TYP) Vendor Approval

1639 6007-PLN-ATP-28-34-6002 Relocation of 12.5 Kv Line Drawing 0 ELEC-1 (TYP) Vendor Approval

1640 6007-PLN-ATP-28-34-6003 Relocation of 12.5 Kv Line Drawing 0 ELEC-1 (TYP) Vendor Approval

1641 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Loads Lighting Pole Drawing 3 ELEC-1 (TYP) Vendor Approval

1642 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Details Drawing 3 ELEC-1 (TYP) Vendor Approval

1643 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Details Drawing 0 ELEC-1 (TYP) Vendor Approval

1644 6007-PLN-AGE-57-31-2401 Alpha Plant Solar Field LV &FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1645 6007-PLN-AGE-57-31-2402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF103 Drawing 2 ELEC-1 (TYP) Vendor Approval

1646 6007-PLN-AGE-57-30-0020 Three Sided Metal Shed For HTF Valves Area Panels Solar Field 107 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1647 6007-PLN-AGE-57-30-0022 Three Sided Metal Shed For HTF Valves Area Panels Solar Field 109 Beta Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1648 6007-PLN-AGE-57-31-6401 Beta Plant Solar Field LV & FO Trenching Details Drawing 2 ELEC-1 (TYP) Vendor Approval

1649 6007-PLN-AGE-57-31-6402 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 109 North Drawing 2 ELEC-1 (TYP) Vendor Approval

1650 6007-PLN-AGE-57-31-6403 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 107 Drawing 2 ELEC-1 (TYP) Vendor Approval

1651 6007-PLN-AGE-57-31-6404 Solar Field Electrical Raceways Details Drawing Circuit Routing HTF SF 109 South Drawing 2 ELEC-1 (TYP) Vendor Approval

1652 6007-PLN-AGE-57-31-8111 Beta Plant. Detail for Cable Trench Crossing with Beta Access Road Drawing 0 ELEC-1 (TYP) Vendor Approval

1623  6007-PLN-AGE-57-33-6007 Beta Plant. Solar Field 107 Shed For HTF Valves Panelboard Grounding Plan (North Valve Area) Drawing 0 ELEC-1 (TYP) Vendor Approval

1654 6007-PLN-AGE-57-33-6008 Beta Plant. Solar Field 109 Shed For HTF Valves Panelboard Grounding Plan (South Valve Area) Drawing 0 ELEC-1 (TYP) Vendor Approval

1655 Revision Letter ELEC-1-21.01 Revision Sheet Response Letter NA ELEC-1 (TYP) Vendor Approval

1656 6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services for North HTF Underground Crossing Tunnel Drawing 3 ELEC-1 (TYP) Vendor Approval

1657 6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services for South HTF Underground Crossing Tunnel Drawing 3 ELEC-1 (TYP) Vendor Approval

1658 6007-PLN-AGE-58-40-3010_SH1 Alpha Central Plant North HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1659 6007-PLN-AGE-58-40-3010_SH2 Alpha Central Plant North HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1660 6007-PLN-AGE-58-40-3011_SH1 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1661 6007-PLN-AGE-58-40-3011_SH2 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1662 6007-PLN-AGE-58-40-3020_SH1 Alpha Central Plant South HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1663 6007-PLN-AGE-58-40-3020_SH2 Alpha Central Plant South HTF Underground Crossing Lighting Drawing 4 ELEC-1 (TYP) Vendor Approval

1664 6007-PLN-AGE-58-40-3021_SH1 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1665 6007-PLN-AGE-58-40-3021_SH 2 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing 3 ELEC-1 (TYP) Vendor Approval

1666 BV RESPONSE ELEC-1-18.02_PC(2) Revision Letter 20/1/14 NA ELEC-1 (TYP) Vendor Approval

1667 6007-PLN-APT-00-00-H101-A Hazardous Area Classification Alpha Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1668 6007-PLN-APT-00-00-H1011-A Hazardous Area Classification Alpha Plant Drawing 2 ELEC-1 (TYP) Vendor Approval

1669 6007-PLN-AGE-67-36-2701 Utilites Lightning Protection Plan Building 27 HTF Electrical Building Alpha & Beta Plants Drawing 0 ELEC-1 (TYP) Vendor Approval

1670 6007-PLN-AGE-25-32-8705 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 4 ELEC-1 (TYP) Vendor Approval

1671 6007-PLN-AGE-25-32-8706 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 4 ELEC-1 (TYP) Vendor Approval

1672 6007-PLN-AGE-25-32-8707 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 5 ELEC-1 (TYP) Vendor Approval

1673 6007-PLN-AGE-25-32-8708 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 4 ELEC-1 (TYP) Vendor Approval

1674 6007-PLN-AGE-25-32-8709 Beta Plant Medium Voltage Trays Beta Site Building #22 Drawing 7 ELEC-1 (TYP) Vendor Approval

1675 6007-PLN-AGE-25-32-8710 Beta Plant Low Voltage and I&C Trays Beta Site Building #22 Drawing 7 ELEC-1 (TYP) Vendor Approval

1676 6007-PLN-AGE-25-32-8713 Beta Plant Detailed Plan and Cable Tray Alpha Site Building #22 Drawing 7 ELEC-1 (TYP) Vendor Approval

1677 6007-PLN-AGE-25-32-8720 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 1 ELEC-1 (TYP) Vendor Approval

1678 6007-PLN-AGE-25-32-8721 Beta Plant Central Plant Cable Tray System Power Block & SG Area Drawing 1 ELEC-1 (TYP) Vendor Approval

1679 6007-PLN-AGE-58-32-4202-1 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1680 6007-PLN-AGE-58-32-4202-10 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1681 6007-PLN-AGE-58-32-4202-11 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1682 6007-PLN-AGE-58-32-4202-12 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1683 6007-PLN-AGE-58-32-4202-13 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1684 6007-PLN-AGE-58-32-4202-14 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1685 6007-PLN-AGE-58-32-4202-15 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval
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1686 6007-PLN-AGE-58-32-4202-16 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1687 6007-PLN-AGE-58-32-4202-2 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1688 6007-PLN-AGE-58-32-4202-3 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1689 6007-PLN-AGE-58-32-4202-4 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1690 6007-PLN-AGE-58-32-4202-5 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1691 6007-PLN-AGE-58-32-4202-6 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1692 6007-PLN-AGE-58-32-4202-7 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1693 6007-PLN-AGE-58-32-4202-8 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 7 ELEC-1 (TYP) Vendor Approval

1694 6007-PLN-AGE-58-32-4202-9 Alpha Plant Cable Tray System in Rack 1,2,3, & 4 Detailed Plan Drawing 8 ELEC-1 (TYP) Vendor Approval

1695 6007-PLN-AGE-25-40-4301 Erection & Foundation Drawing Isophase Busduct Routing for Alpha Site Drawing 10 ELEC-1 (TYP) Vendor Approval

1696 6007-PLN-AGE-25-40-9301 Erection & Foundation Drawing Isophase Busduct Routing for Beta Site Drawing 7 ELEC-1 (TYP) Vendor Approval

1697 6007-PLN-ATM-00-21-0900 Electrical Non seg busbar Routing Busbars BD5/BD6/BD13 Building #22 Alpha Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1698 6007-PLN-ATM-00-21-0902 Electrical Non seg busbar Routing Busbars BD1 Building #22 Alpha Site Drawing 4 ELEC-1 (TYP) Vendor Approval

1699 6007-PLN-ATM-00-21-0904 Electrical Non seg busbar Routing Busbars BD401 Building #26 Alpha Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1700 6007-PLN-ATM-00-21-1900 Electrical Non seg busbar Routing Busbars BD15/BD16/BD113 Building #22 Beta Site Drawing 2 ELEC-1 (TYP) Vendor Approval

1701 6007-PLN-ATM-00-21-1902 Electrical Non seg busbar Routing Busbars BD11 Building #22 Beta Site Drawing 4 ELEC-1 (TYP) Vendor Approval

1702 6007-PLN-ATM-00-21-1904 Electrical Non seg busbar Routing Busbars BD1401 Building #26 Beta Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1703 6007-PLN-ATM-27-21-0102 Electrical Non Seg Busbar Routing Busbar BD36 Building #27 Alpha Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1704 6007-PLN-ATM-27-21-0202 Electrical Non Seg Busbar Routing Busbar BD136 Building #27 Beta Site Drawing 1 ELEC-1 (TYP) Vendor Approval

1705 6007-ESP-ATP-00-32-C125 Engineering Standards and Practices Specification for Cable Tray Installation Drawing 4 ELEC-1 (TYP) Vendor Approval

1706 Revision memo_ELEC-1-0.01 Revision letter Memo NA ELEC-1 (TYP) Vendor Approval

1707 6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant 6/3/14 5 ELEC-1 (TYP) Vendor Approval

1704 2012103.00 - TITLESHEET.DWG Abengoa Solar Power Plant Electrical Power and Control Plans Drawing 6 ELEC-1 (TYP) Vendor Approval

1705 2012103.00 SHT02-E2A.DWG Abener Teyma Power Plant Single Line Diagram, Elevation, Schedules - Alpha Wells Drawing 6 ELEC-1 (TYP) Vendor Approval

1706 2012103.00 SHT04-E3A.DWG Abener Teyma Power Plant For Alpha Wells Electrical Plan Drawing 6 ELEC-1 (TYP) Vendor Approval

1707 2012103.00 SHT06-E5A.DWG Abener Teyma Power Plant Miscellaneous Details Drawing 6 ELEC-1 (TYP) Vendor Approval

1708 2012103.00 SHT07-E1A.DWG Abener Teyma Power Plant General Notes, Abbreviations, Symbols Drawing 5 ELEC-1 (TYP) Vendor Approval

1709 ABENERPP - ALPHAWELLSITELAYOUT.DWG Abener Teyma Power Plant Site Layout for Alpha Wells Drawing 9 ELEC-1 (TYP) Vendor Approval

1710 ABENERPP - WELL HEAD DETAILS.DWG Abener Teyma Power Plant Well Head Details Typical Drawing 9 ELEC-1 (TYP) Vendor Approval

1711 BV RESPONSE ELEC-1-34.00-PC1 Revision Letter Drawing NA ELEC-1 (TYP) Vendor Approval

1712 6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

1713 6007-PLN-AGE-25-33-9701 Power Block Area Grounding Plan Beta Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

1714 140204_(1436-1027U_42U_45_48) Mojave Solar Project_RFI_ARB-RFI-00236 Prolog-0539-1ARB RFI 00236 Drawing NA ELEC-1 (TYP) Vendor Approval

1714 140204_(1436-1027U_42U_45_48) Mojave Solar Project_RFI_ARB-RFI-00249 Prolog 0551ARB RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1715 ARB-RFI-00236 Attachment 1 of 1 ARB - Atachament RFI 00236 Drawing NA ELEC-1 (TYP) Vendor Approval

1716 ARB-RFI-00249 Attachment 1 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1717 ARB-RFI-00249 Attachment 2 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1718 ARB-RFI-00249 Attachment 3 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1719 ARB-RFI-00249 Attachment 4 of 4 ARB - Atachament RFI 00249 Drawing NA ELEC-1 (TYP) Vendor Approval

1720 Cover Letter Expedited-ECN-1-22.00-PC1 Cover Letter Memo NA ELEC-1 (TYP) Vendor Approval

1721 6007-PLN-ATM-18-52-R111 Electrical Layout. Alpha Site Building #10. Administration Building. Drawing 0 ELEC-1 (TYP) Vendor Approval

1722 6007-PLN-ATM-18-52-S111 Electrical Layout Holes. Alpha Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1723 6007-PLN-ATM-18-32-4111 Cable Tray System. Alpha Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1724 6007-PLN-ATM-18-52-R211 Electrical Layout. Beta Site Building #10. Administration Building. Drawing 0 ELEC-1 (TYP) Vendor Approval

1725 6007-PLN-ATM-18-52-S211 Electrical Layout Holes. Beta Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1726 6007-PLN-ATM-18-32-8111 Cable Tray System. Beta Site Building #10. Administration Building. Drawing 1 ELEC-1 (TYP) Vendor Approval

1727 6007-PLN-ATM-27-34-E112 Alpha & Beta Plants. Evaporation Pond Grounding Details. Drawing 3 ELEC-1 (TYP) Vendor Approval

1728 6007-PLN-ATM-27-34-E113 Alpha Plant. Bioremediation Facilities. Evaporation Pond LV Feed. Drawing 1 ELEC-1 (TYP) Vendor Approval

1729 6007-PLN-ATM-27-34-E114 Beta Plant. Bioremediation Facilities. Evaporation Pond LV Feed. Drawing 1 ELEC-1 (TYP) Vendor Approval

1730 6007-PLN-ATP-00-21-O010 Alpha Site Overall One-line Diagram Drawing Rev. 15 ELEC-1 (TYP) Vendor Approval

1731 6007-PLN-ATP-00-21-O020 Beta Site Overall One-line Diagram Drawing Rev. 15 ELEC-1 (TYP) Vendor Approval

1732 6007-PLN-ATM-00-33-4001-Sheet 1 Alpha Central Plant. Aerial Grounding Conductor Cable tray system. Key Map. Drawing 1 ELEC-1 (TYP) Vendor Approval

1733 6007-PLN-ATM-00-33-4001-Sheet 2 Alpha Central Plant. Aerial Grounding Conductor Cable Tray System. Drawing 1 ELEC-1 (TYP) Vendor Approval

1734 6007-PLN-ATM-00-33-4001-Sheet 3 Alpha Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1735 6007-PLN-ATM-00-33-4001-Sheet 4 Alpha Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1736 6007-PLN-ATM-00-33-4001-Sheet 5 Alpha Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1737 6007-PLN-ATM-00-33-9001-Sheet 1 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Key Map. Drawing 1 ELEC-1 (TYP) Vendor Approval

1738 6007-PLN-ATM-00-33-9001-Sheet 2 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1739 6007-PLN-ATM-00-33-9001-Sheet 3 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1740 6007-PLN-ATM-00-33-9001-Sheet 4 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1741 6007-PLN-ATM-00-33-9001-Sheet 5 Beta Central Plan. Aerial Grounding Conductor Cable tray system. Drawing 1 ELEC-1 (TYP) Vendor Approval

1742 6007-PLN-ATM-18-52-R111 ELECTRICAL LAYOUT. ALPHA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 1 ELEC-1 (TYP) Vendor Approval

1743 6007-PLN-ATM-18-52-S111 ELECTRICAL LAYOUT HOLES. ALPHA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1744 6007-PLN-ATM-18-32-4111 CABLE TRAY SYSTEM. ALPHA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1745 6007-PLN-ATM-18-52-R211 ELECTRICAL LAYOUT. BETA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 1 ELEC-1 (TYP) Vendor Approval

1746 6007-PLN-ATM-18-52-S211 ELECTRICAL LAYOUT HOLES. BETA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1747 6007-PLN-ATM-18-32-8111 CABLE TRAY SYSTEM. BETA SITE BLDG#10. ADMINISTARTION BUILDING Drawing 2 ELEC-1 (TYP) Vendor Approval

1748 6007-PLN-AGE-57-33-2301 Alpha Plant Solar Field 101 Details For South-West Corner loads grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1749 6007-PLN-AGE-57-33-2302 Alpha Plant Solar Field 101 Details For North-West Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1750 6007-PLN-AGE-57-33-2303 Alpha Plant Solar Field 103 Details For North-Eest Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1751 6007-PLN-AGE-57-33-2304 Alpha Plant Solar Field 104 Details For South-East Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1752 6007-PLN-AGE-57-33-2305 Alpha Plant Solar Field 102 Details For North-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1753 6007-PLN-AGE-57-33-2306 Alpha Plant Solar Field 102 Details For South-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1754 6007-PLN-AGE-57-33-2307 Alpha Plant Solar Field 103 Details For North-Wast Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1755 6007-PLN-AGE-57-33-2308 Alpha Plant Solar Field 104 Details For North-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1756 6007-PLN-AGE-57-33-2309 Alpha Solar Field 103 Detail for South West Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1757 6007-PLN-AGE-57-33-6301 Beta Solar Field 105 Details For North-West Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1758 6007-PLN-AGE-57-33-6302 Beta Solar Field 107 Details For North-East Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1759 6007-PLN-AGE-57-33-6303 Beta Solar Field 108 Details For South-West Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1760 6007-PLN-AGE-57-33-6304 Beta Solar Field 109 Details For South-Easst Corner Loads Grounding Drawing R4 ELEC-1 (TYP) Vendor Approval

1761 6007-PLN-AGE-57-33-6311 Beta Solar Field 105 Details For South-West Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1762 6007-PLN-AGE-57-33-6312 Beta Solar Field 105 Details For South-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1763 6007-PLN-AGE-57-33-6313 Beta Solar Field 105 Details For North-East Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1764 6007-PLN-AGE-57-33-6314 Beta Solar Field 105 Details For North-West Corner Loads Grounding Drawing R2 ELEC-1 (TYP) Vendor Approval

1765 6007-PLN-AGE-57-33-6008 Beta Plant. Solar Field 109. Shed for HTF Valves PanelBoard Gounding plan. (South Valve Area) Drawing 1 ELEC-1 (TYP) Vendor Approval

1766 6007-PLN-AGE-57-33-6007 Beta Plant. Solar Field 107. Shed for HTF Valves PanelBoard Gounding plan. (North Valve Area) Drawing 1 ELEC-1 (TYP) Vendor Approval

1767 6007-PLN-AGE-40-52-2552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 1 ELEC-1 (TYP) Vendor Approval

1768 6007-PLN-AGE-40-52-2553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 1 ELEC-1 (TYP) Vendor Approval

1769 6007-PLN-AGE-40-52-6552 Mojave Solar Project. Beta Plant MMF underground crossing Plan and Sections Drawing 1 ELEC-1 (TYP) Vendor Approval

1770 6007-PLN-AGE-40-52-6553 Mojave Solar Project. Beta Plant MMF underground crossing Plan and Details Drawing 1 ELEC-1 (TYP) Vendor Approval

1771 6007-PLN-AGE-58-32-4211-4 Alpha Plant. Cable Tray System Details Drawing R6 ELEC-1 (TYP) Vendor Approval

1772 6007-PLN-AGE-58-32-8611-4 Beta Plant. Cable Tray System Details Drawing R6 ELEC-1 (TYP) Vendor Approval

1773 6007-PLN-ATM-00-33-4001-5 Alpha Central Plant. Aerial Grounding Conductor. Cable Tray System. Drawing R1 ELEC-1 (TYP) Vendor Approval

1774 6007-PLN-ATM-00-33-9001-5 Beta Central Plant. Aerial Grounding Conductor. Cable Tray System. Drawing R1 ELEC-1 (TYP) Vendor Approval

1775 6007-PLN-AGE-57-21-2401 Alpha Plant Solar Field Substation 101 Panel Schedule (101-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1776 6007-PLN-AGE-57-21-2402 Alpha Plant Solar Field Substation 102 Panel Schedule (102-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1777 6007-PLN-AGE-57-21-2403 Alpha Plant Solar Field Substation 103 Panel Schedule (103-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1778 6007-PLN-AGE-57-21-2404 Alpha Plant Solar Field Substation 104 Panel Schedule (104-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1779 6007-PLN-AGE-57-21-6105 Beta Plant Solar Field Substation 105 Single Line Diagram (105-LVSWBD-001) Drawing R7 ELEC-1 (TYP) Vendor Approval

1780 6007-PLN-AGE-57-21-6106 Beta Plant Solar Field Substation Single Line Diagram 106 (106 LVSWBD 001) Drawing R7 ELEC-1 (TYP) Vendor Approval

1781 6007-PLN-AGE-57-21-6405 Beta Solar Field Substation 105 Panel Schedule (105-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1782 6007-PLN-AGE-57-21-6406 Beta Solar Field Substation 106 Panel Schedule (106-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1783 6007-PLN-AGE-57-21-6407 Beta Solar Field Substation 107 Panel Schedule (10-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1784 6007-PLN-AGE-57-21-6408 Beta Solar Field Substation 108 Panel Schedule (108-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1785 6007-PLN-AGE-57-21-6409 Beta Solar Field Substation 109 Panel Schedule (109-LVSWBD-001) Drawing R3 ELEC-1 (TYP) Vendor Approval

1786 6007-PLN-AGE-57-45-0010 Solar Field Collector Level III Control Box. Field Connections Drawing R3 ELEC-1 (TYP) Vendor Approval
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1787 6007-PLN-AGE-57-21-6305 Beta Plant Solar Field Substation 105 Panel Schedule (105UPS016 & 105UPSP022) Drawing R4 ELEC-1 (TYP) Vendor Approval

1788 6007-PLN-AGE-57-21-6306 Beta Plant Solar Field Substation 106 Panel Schedule (106UPS016 & 106UPSP022) Drawing R4 ELEC-1 (TYP) Vendor Approval

1789 6007-PLN-AGE-57-21-6307 Beta Plant Solar Field Substation 107 Panel Schedule (107UPS016 & 106UPSP022) Drawing R5 ELEC-1 (TYP) Vendor Approval

1790 6007-PLN-AGE-57-21-6308 Beta Plant Solar Field Substation 108 Panel Schedule (108UPS016 & 108UPSP022) Drawing R4 ELEC-1 (TYP) Vendor Approval

1791 6007-PLN-AGE-57-21-6309 Beta Plant Solar Field Substation 109 Panel Schedule (109UPS016 & 109UPSP022) Drawing R5 ELEC-1 (TYP) Vendor Approval

1792 6007-PLN-AGE-57-21-6507 Beta Solar Field Single Line Diagrams of Power and UPS Panels for North HTF Valves (107-PP-020-01) and (107-PP-040-01) Drawing R4 ELEC-1 (TYP) Vendor Approval

1793 6007-PLN-AGE-57-21-6509 Beta Solar Field Single Line Diagrams of Power and UPS Panels for North HTF Valves (109-PP-020-01) and (109-PP-020-10) and (109-PP-040-01)Drawing R4 ELEC-1 (TYP) Vendor Approval

1794 6007-PLN-AGE-67-31-2403 Utilities Area Water Treatment Lighting Layout (Building) Alpha Plant Drawing R7 ELEC-1 (TYP) Vendor Approval

1795 6007-PLN-AGE-67-31-2404 Utilities Area Water Treatment Lighting Layout (outdoor) Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1796 6007-PLN-AGE-67-31-2406 Utilities Area Water Treatment Lighting Circuit Groups Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1797 6007-PLN-AGE-67-31-2407 Utilities Area Water Treatment Lighting Circuit Groups Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1798 6007-PLN-AGE-67-31-2408 Utilities Area Water Treatment Lighting Layout (Building) Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1799 6007-PLN-AGE-67-31-2409 Utilities Area Water Treatment Lighting Layout (Building) Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1800 6007-PLN-AGE-67-31-2410 Utilities Area WTA Emergenecy  Lighting Layout (Outdoor) Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1801 6007-PLN-AGE-67-31-2413 Utilities Area WTA Emergenecy  Lighting Circuit Groups Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1802 6007-PLN-AGE-67-31-2414 Utilities Area WTA Emergenecy  Lighting Circuit Groups Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1803 6007-PLN-AGE-67-31-2420 Utilites Area Water Treatment Lighting Layout (Outdoor) (Waste Filter Area) Alpha Plant Drawing R0 ELEC-1 (TYP) Vendor Approval

1804 6007-PLN-AGE-67-31-6803 Utilities Area Water Treatment Lighting Layout (Building) Beta Plant Drawing R7 ELEC-1 (TYP) Vendor Approval

1805 6007-PLN-AGE-67-31-6804 Utilities Area Water Treatment Lighting Layout (outdoor) Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1806 6007-PLN-AGE-67-31-6806 Utilities Area Water Treatment Lighting Circuit Groups Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1807 6007-PLN-AGE-67-31-6807 Utilities Area Water Treatment Lighting Circuit Groups Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1808 6007-PLN-AGE-67-31-6808 Utilities Area Water Treatment Lighting Layout (Building) Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1809 6007-PLN-AGE-67-31-6809 Utilities Area Water Treatment Lighting Layout (Building) Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1810 6007-PLN-AGE-67-31-6810 Utilities Area WTA Emergenecy  Lighting Layout (Outdoor) Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1811 6007-PLN-AGE-67-31-6813 Utilities Area WTA Emergenecy  Lighting Circuit Groups Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1812 6007-PLN-AGE-67-31-6820 Utilities Area WTA Emergenecy  Lighting Circuit Groups Beta Plant Drawing R0 ELEC-1 (TYP) Vendor Approval

1813 6007-PLN-AGE-67-31-6814 Utilites Area WTA Emergency Lighting Circuit Groups Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1814 Revision Memo Revision memo_ELEC-1-18.04X1 Drawing NA ELEC-1 (TYP) Vendor Approval

1815 6007-PLN-AGE-21-33-5101 SG  Grounding System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1816 6007-PLN-AGE-21-33-9501 SG  Grounding System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1817 6007-PLN-AGE-25-33-5321 Turbine/Condenser/Generator Grounding Plan Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1818 6007-PLN-AGE-25-33-9721 Turbine/Condenser/Generator Grounding Plan Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1819 6007-PLN-AGE-58-33-3010 Alpha Centeral Plant HTF Underground Crossing Grounding Details Drawing R1 ELEC-1 (TYP) Vendor Approval

1820 6007-PLN-AGE-58-33-5201 Alpha Plan HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1821 6007-PLN-AGE-58-33-5202 Alpha Plan HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1822 6007-PLN-AGE-58-33-5205 Alpha Central Plant Expansion Vessel Grounding system Drawing R1 ELEC-1 (TYP) Vendor Approval

1823 6007-PLN-AGE-58-33-7201 Beta Plan HTF Overflow Tank (A-MT-204B) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1824 6007-PLN-AGE-58-33-7202 Beta Plan HTF Overflow Tank (A-MT-204A) Grounding Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1825 6007-PLN-AGE-58-33-7205 Beta Central Plant Expansion Vessel Grounding system Drawing R1 ELEC-1 (TYP) Vendor Approval

1826 6007-PLN-AGE-67-33-5403 Water Treatment Grounding System Alpha Plant Drawing R2 ELEC-1 (TYP) Vendor Approval

1827 6007-PLN-AGE-67-33-9803 Water Treatment Grounding System Beta Plant Drawing R2 ELEC-1 (TYP) Vendor Approval

1828 6007-PLN-ATM-23-33-1001 Grounding Resistor Connection Detailed Plan Drawing R0 ELEC-1 (TYP) Vendor Approval

1829 6007-PLN-AGE-57-31-2011 Alpha Plant Solar Field LV & FO Cross Sectional Cables Trenching Details Drawing R4 ELEC-1 (TYP) Vendor Approval

1830 6007-PLN-AGE-57-31-2101 Alpha Plant Solar Field 101 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1831 6007-PLN-AGE-57-31-2102 Alpha Plant Solar Field 102 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1832 6007-PLN-AGE-57-31-2103 Alpha Plant Solar Field 103 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1833 6007-PLN-AGE-57-31-2104 Alpha Plant Solar Field104 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1834 6007-PLN-AGE-57-31-4101 Alpha Plant Solar Field101 MV & FO Cables Trenching Plan Drawing R2 ELEC-1 (TYP) Vendor Approval

1835 6007-PLN-AGE-57-31-4102 Alpha Plant Solar Field102 MV & FO Cables Trenching Plan Drawing R2 ELEC-1 (TYP) Vendor Approval

1836 6007-PLN-AGE-57-31-4103 Alpha Plant Solar Field 103 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1837 6007-PLN-AGE-57-31-4104 Alpha Plant Solar Field104 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1838 6007-PLN-AGE-57-31-4110 Alpha Plant Solar Field MV & FO Cables Trenching Details Drawing R2 ELEC-1 (TYP) Vendor Approval

1839 6007-PLN-AGE-57-31-6011 Beta Plant Solar Field LV & FO Cross Sectional Cables Trenching Details Drawing R6 ELEC-1 (TYP) Vendor Approval

1840 6007-PLN-AGE-57-31-6105 Beta Plant Solar Field 105 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1841 6007-PLN-AGE-57-31-6106 Beta Plant Solar Field 106 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1842 6007-PLN-AGE-57-31-6107 Beta Plant Solar Field 107 LV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1843 6007-PLN-AGE-57-31-6108 Beta Plant Solar Field 108 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1844 6007-PLN-AGE-57-31-6109 Beta Plant Solar Field 109 LV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1845 6007-PLN-AGE-57-31-8105 Beta Plant Solar Field 105 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1846 6007-PLN-AGE-57-31-8106 Beta Plant Solar Field 106 MV & FO Cables Trenching Plan Drawing R3 ELEC-1 (TYP) Vendor Approval

1847 6007-PLN-AGE-57-31-8107 Beta Plant Solar Field 107 MV & FO Cables Trenching Plan Drawing R6 ELEC-1 (TYP) Vendor Approval

1848 6007-PLN-AGE-57-31-8108 Beta Plant Solar Field 108 MV & FO Cables Trenching Plan Drawing R2 ELEC-1 (TYP) Vendor Approval

1849 6007-PLN-AGE-57-31-8109 Beta Plant Solar Field 109 MV & FO Cables Trenching Plan Drawing R5 ELEC-1 (TYP) Vendor Approval

1850 6007-PLN-AGE-57-31-8110 Beta Plant Solar Field MV & FO Cables Trenching Details Drawing R3 ELEC-1 (TYP) Vendor Approval

1851 Revision Memo Revision memo_ELEC-1-5.00 Drawing NA ELEC-1 (TYP) Vendor Approval

1852 6007-PLN-ATP-27-23-P355 Alpha Electrical Panel UPSP-1308620 Building #22 Drawing R0 ELEC-1 (TYP) Vendor Approval

1853 6007-PLN-ATP-27-23-P455 Beta Electrical Panel UPSP-1308620 Building #22 Drawing R0 ELEC-1 (TYP) Vendor Approval

1854 6007-PLN-AGE-57-31-2301 Alpha Plant Solar Field 101 Detail For South-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1855 6007-PLN-AGE-57-31-2302 Alpha Plant Solar Field 101 Detail For North-West Corner Loads Trenching Drawing R4 ELEC-1 (TYP) Vendor Approval

1856 6007-PLN-AGE-57-31-2303 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1857 6007-PLN-AGE-57-31-2304 Alpha Plant Solar Field 104 Detail For Sourth-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1858 6007-PLN-AGE-57-31-2305 Alpha Plant Solar Field 102 Detail For North-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1859 6007-PLN-AGE-57-31-2306 Alpha Plant Solar Field 102 Detail For South-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1860 6007-PLN-AGE-57-31-2307 Alpha Plant Solar Field 103 Detail For North-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1861 6007-PLN-AGE-57-31-2308 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1862 6007-PLN-AGE-57-31-2309 Alpha Plant Solar Field 103 Detail For South-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1863 6007-PLN-AGE-57-31-3101 Alpha Plant. Solar Field 101 Trenching Plans For Electrical Substation Drawing 1 ELEC-1 (TYP) Vendor Approval

1864 6007-PLN-AGE-57-31-3102 Alpha Plant. Solar Field 102 Trenching Plans For Electrical Substation Drawing R1 ELEC-1 (TYP) Vendor Approval

1865 6007-PLN-AGE-57-31-3103 Alpha Plant Solar Field 103 Trenching Plan For Electrical Bldg & Transformer Pad Drawing R1 ELEC-1 (TYP) Vendor Approval

1866 6007-PLN-AGE-57-31-3104 Alpha Plant Solar Field 104 Trenching Plan For Electrical Bldg & Transformer Pad Drawing R1 ELEC-1 (TYP) Vendor Approval

1867 6007-PLN-AGE-57-31-6301 Beta Plant Solar Field 105 Detail For North-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1868 6007-PLN-AGE-57-31-6302 Beta Plant Solar Field 107 Detail For North-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1869 6007-PLN-AGE-57-31-6303 Beta Plant Solar Field 109 Detail For South-East Corner Loads Trenching Drawing R4 ELEC-1 (TYP) Vendor Approval

1870 6007-PLN-AGE-57-31-6304 Beta Plant Solar Field 108 Detail For South-West Corner Loads Trenching Drawing 3 ELEC-1 (TYP) Vendor Approval

1871 6007-PLN-AGE-57-31-6311 Beta Plant Solar Field 105 Detail For South-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1872 6007-PLN-AGE-57-31-6312 Beta Plant Solar Field 105 Detail For South-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1873 6007-PLN-AGE-57-31-6313 Beta Plant Solar Field 105 Detail For Noarth-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1874 6007-PLN-AGE-57-31-6314 Beta Plant Solar Field 106 Detail For Noarth-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1875 6007-PLN-AGE-57-31-7105 Beta Plant Solar Field 105 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1876 6007-PLN-AGE-57-31-7106 Beta Plant Solar Field 106 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1877 6007-PLN-AGE-57-31-7107 Beta Plant Solar Field 107 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1878 6007-PLN-AGE-57-31-7108 Beta Plant Solar Field 108 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1879 6007-PLN-AGE-57-31-7109 Beta Plant Solar Field 109 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1880 6007-PLN-AGE-57-31-8207-1 Beta  Plant. Solar Field 107 Water Wells Area Drawing R4 ELEC-1 (TYP) Vendor Approval

1881 6007-PLN-AGE-57-31-8207-2 Beta  Plant. Solar Field 107 Water Wells Area Drawing R5 ELEC-1 (TYP) Vendor Approval

1882 6007-PLN-AGE-57-31-8207-3 Beta  Plant. Solar Field 106 Water Wells Beta #4 Area Drawing R2 ELEC-1 (TYP) Vendor Approval

1883 6007-PLN-AGE-18-52-R101 Electrical Layout Alpha Site Building #22 Main Electrical Station Drawing 10 ELEC-1 (TYP) Vendor Approval

1884 6007-PLN-AGE-18-52-R102 Electrical Layout AlphaSite Buillding #27 HTF Station Drawing 12 ELEC-1 (TYP) Vendor Approval

1885 6007-PLN-AGE-18-52-R103 Electrical Layout Alpha Site Buillding #26 Cooling Tower Station Drawing 9 ELEC-1 (TYP) Vendor Approval

1886 6007-PLN-AGE-18-52-R201 Electrical Layout Beta Site Buillding #22 Main Electrical Station Drawing 10 ELEC-1 (TYP) Vendor Approval

1887 6007-PLN-AGE-18-52-R202 Electrical Layout Beta Site Building #27 HTF Station Drawing 12 ELEC-1 (TYP) Vendor Approval

1888 6007-PLN-AGE-18-52-R203 Electrical Layout Beta Building #26 Cooling Tower Station Drawing 9 ELEC-1 (TYP) Vendor Approval

1889 6007-PLN-AGE-21-36-5121 SG Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1890 6007-PLN-AGE-21-36-5122 SG Lightning Protection System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1891 6007-PLN-AGE-21-36-5123 SG Lightning Protection System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1892 6007-PLN-AGE-21-36-9521 SG Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval
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1893 6007-PLN-AGE-21-36-9522 SG Lightning Protection System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1894 6007-PLN-AGE-21-36-9523 SG Lightning Protection System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1895 6007-PLN-AGE-25-36-5341 Power Block Lightning Protection System Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1896 6007-PLN-AGE-25-36-5342 Power Block Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1897 6007-PLN-AGE-25-36-5343 Power Block Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1899 6007-PLN-AGE-25-36-5345 Power Block Lightning Protection System Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1900 6007-PLN-AGE-25-36-9731 Power Block Lightning Protection System Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1901 6007-PLN-AGE-25-36-9732 Power Block Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1902 6007-PLN-AGE-25-36-9733 Power Block Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1903 6007-PLN-AGE-25-36-9735 Power Block Lightning Protection System Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1904 6007-PLN-AGE-58-36-5221-1 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1905 6007-PLN-AGE-58-36-5221-2 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1906 6007-PLN-AGE-58-36-5221-3 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1907 6007-PLN-AGE-58-36-5221-4 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1908 6007-PLN-AGE-58-36-9621-1 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1909 6007-PLN-AGE-58-36-9621-2 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1910 6007-PLN-AGE-58-36-9621-3 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1911 6007-PLN-AGE-58-36-9621-4 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1912 6007-PLN-AGE-67-36-5442 Utilities-lightning Protection Plan Building 26 Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1913 6007-PLN-AGE-67-36-5445 Water Treatment Plant Lightning Protection System Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1914 6007-PLN-AGE-67-36-5446 Water Treatment Plant Lightning Protection System Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1915 6007-PLN-AGE-67-36-5447 Utilities-lightning Protection Plan Building 26 Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1916 6007-PLN-AGE-67-36-9842 Utilities-lightning Protection Plan Building 26 Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1917 6007-PLN-AGE-67-36-9845 Water Treatment Plant Lightning Protection System Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1918 6007-PLN-AGE-67-36-9846 Water Treatment Plant Lightning Protection System Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1919 6007-PLN-AGE-67-36-9847 Utilities-lightning Protection Plan Building 26 Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1920 6007-PLN-AGE-18-52-R101 Electrical Layout Alpha Site Building #22 Main Electrical Station Drawing 10 ELEC-1 (TYP) Vendor Approval

1921 6007-PLN-AGE-18-52-R102 Electrical Layout AlphaSite Buillding #27 HTF Station Drawing 12 ELEC-1 (TYP) Vendor Approval

1922 6007-PLN-AGE-18-52-R103 Electrical Layout Alpha Site Buillding #26 Cooling Tower Station Drawing 9 ELEC-1 (TYP) Vendor Approval

1923 6007-PLN-AGE-18-52-R201 Electrical Layout Beta Site Buillding #22 Main Electrical Station Drawing 10 ELEC-1 (TYP) Vendor Approval

1924 6007-PLN-AGE-18-52-R202 Electrical Layout Beta Site Building #27 HTF Station Drawing 12 ELEC-1 (TYP) Vendor Approval

1925 6007-PLN-AGE-18-52-R203 Electrical Layout Beta Building #26 Cooling Tower Station Drawing 9 ELEC-1 (TYP) Vendor Approval

1926 6007-PLN-AGE-21-36-5121 SG Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1927 6007-PLN-AGE-21-36-5122 SG Lightning Protection System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1928 6007-PLN-AGE-21-36-5123 SG Lightning Protection System Alpha Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1929 6007-PLN-AGE-21-36-9521 SG Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1930 6007-PLN-AGE-21-36-9522 SG Lightning Protection System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1931 6007-PLN-AGE-21-36-9523 SG Lightning Protection System Beta Plant Drawing R4 ELEC-1 (TYP) Vendor Approval

1932 6007-PLN-AGE-25-36-5341 Power Block Lightning Protection System Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1933 6007-PLN-AGE-25-36-5342 Power Block Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1934 6007-PLN-AGE-25-36-5343 Power Block Lightning Protection System Alpha Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1935 6007-PLN-AGE-25-36-5345 Power Block Lightning Protection System Alpha Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1936 6007-PLN-AGE-25-36-9731 Power Block Lightning Protection System Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1937 6007-PLN-AGE-25-36-9732 Power Block Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1938 6007-PLN-AGE-25-36-9733 Power Block Lightning Protection System Beta Plant Drawing R5 ELEC-1 (TYP) Vendor Approval

1939 6007-PLN-AGE-25-36-9735 Power Block Lightning Protection System Beta Plant Drawing R6 ELEC-1 (TYP) Vendor Approval

1940 6007-PLN-AGE-58-36-5221-1 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1941 6007-PLN-AGE-58-36-5221-2 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1942 6007-PLN-AGE-58-36-5221-3 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1943 6007-PLN-AGE-58-36-5221-4 Alpha Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1944 6007-PLN-AGE-58-36-9621-1 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1945 6007-PLN-AGE-58-36-9621-2 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1946 6007-PLN-AGE-58-36-9621-3 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1947 6007-PLN-AGE-58-36-9621-4 Beta Plant HTF Area Lightning Protection Plan Drawing R4 ELEC-1 (TYP) Vendor Approval

1948 6007-PLN-AGE-67-36-5442 Utilities-lightning Protection Plan Building 26 Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1949 6007-PLN-AGE-67-36-5445 Water Treatment Plant Lightning Protection System Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1950 6007-PLN-AGE-67-36-5446 Water Treatment Plant Lightning Protection System Alpha Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1951 6007-PLN-AGE-67-36-5447 Utilities-lightning Protection Plan Building 26 Alpha Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1952 6007-PLN-AGE-67-36-9842 Utilities-lightning Protection Plan Building 26 Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1953 6007-PLN-AGE-67-36-9845 Water Treatment Plant Lightning Protection System Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1954 6007-PLN-AGE-67-36-9846 Water Treatment Plant Lightning Protection System Beta Plant Drawing R3 ELEC-1 (TYP) Vendor Approval

1955 6007-PLN-AGE-67-36-9847 Utilities-lightning Protection Plan Building 26 Beta Plant Drawing R1 ELEC-1 (TYP) Vendor Approval

1956 6007-PLN-AGE-57-31-2301 Alpha Plant Solar Field 101 Detail For South-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1957 6007-PLN-AGE-57-31-2302 Alpha Plant Solar Field 101 Detail For North-West Corner Loads Trenching Drawing R4 ELEC-1 (TYP) Vendor Approval

1958 6007-PLN-AGE-57-31-2303 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1959 6007-PLN-AGE-57-31-2304 Alpha Plant Solar Field 104 Detail For Sourth-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1960 6007-PLN-AGE-57-31-2305 Alpha Plant Solar Field 102 Detail For North-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1961 6007-PLN-AGE-57-31-2306 Alpha Plant Solar Field 102 Detail For South-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1962 6007-PLN-AGE-57-31-2307 Alpha Plant Solar Field 103 Detail For North-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1963 6007-PLN-AGE-57-31-2308 Alpha Plant Solar Field 103 Detail For North-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1964 6007-PLN-AGE-57-31-2309 Alpha Plant Solar Field 103 Detail For South-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1965 6007-PLN-AGE-57-31-3101 Alpha Plant. Solar Field 101 Trenching Plans For Electrical Substation Drawing 1 ELEC-1 (TYP) Vendor Approval

1966 6007-PLN-AGE-57-31-3102 Alpha Plant. Solar Field 102 Trenching Plans For Electrical Substation Drawing R1 ELEC-1 (TYP) Vendor Approval

1967 6007-PLN-AGE-57-31-3103 Alpha Plant Solar Field 103 Trenching Plan For Electrical Bldg & Transformer Pad Drawing R1 ELEC-1 (TYP) Vendor Approval

1968 6007-PLN-AGE-57-31-3104 Alpha Plant Solar Field 104 Trenching Plan For Electrical Bldg & Transformer Pad Drawing R1 ELEC-1 (TYP) Vendor Approval

1969 6007-PLN-AGE-57-31-6301 Beta Plant Solar Field 105 Detail For North-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1970 6007-PLN-AGE-57-31-6302 Beta Plant Solar Field 107 Detail For North-East Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1971 6007-PLN-AGE-57-31-6303 Beta Plant Solar Field 109 Detail For South-East Corner Loads Trenching Drawing R4 ELEC-1 (TYP) Vendor Approval

1972 6007-PLN-AGE-57-31-6304 Beta Plant Solar Field 108 Detail For South-West Corner Loads Trenching Drawing 3 ELEC-1 (TYP) Vendor Approval

1973 6007-PLN-AGE-57-31-6311 Beta Plant Solar Field 105 Detail For South-West Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1974 6007-PLN-AGE-57-31-6312 Beta Plant Solar Field 105 Detail For South-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1975 6007-PLN-AGE-57-31-6313 Beta Plant Solar Field 105 Detail For Noarth-East Corner Loads Trenching Drawing R2 ELEC-1 (TYP) Vendor Approval

1976 6007-PLN-AGE-57-31-6314 Beta Plant Solar Field 106 Detail For Noarth-West Corner Loads Trenching Drawing R3 ELEC-1 (TYP) Vendor Approval

1977 6007-PLN-AGE-57-31-7105 Beta Plant Solar Field 105 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1978 6007-PLN-AGE-57-31-7106 Beta Plant Solar Field 106 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1979 6007-PLN-AGE-57-31-7107 Beta Plant Solar Field 107 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1980 6007-PLN-AGE-57-31-7108 Beta Plant Solar Field 108 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1981 6007-PLN-AGE-57-31-7109 Beta Plant Solar Field 109 Cable Trenching Plan For Electrical Substations Drawing R1 ELEC-1 (TYP) Vendor Approval

1982 6007-PLN-AGE-57-31-8207-1 Beta  Plant. Solar Field 107 Water Wells Area Drawing R4 ELEC-1 (TYP) Vendor Approval

1983 6007-PLN-AGE-57-31-8207-2 Beta  Plant. Solar Field 107 Water Wells Area Drawing R5 ELEC-1 (TYP) Vendor Approval

1984 6007-PLN-AGE-57-31-8207-3 Beta  Plant. Solar Field 106 Water Wells Beta #4 Area Drawing R2 ELEC-1 (TYP) Vendor Approval

1985 6007-PLN-CHR-27-00-465-SHT 1 HEAT TRACE POWER DIST. ONE LINE CIRCUIT DRAWINGS. ALPHA PLANT Drawing 0 ELEC-1 (TYP) Vendor Approval

1986 6007-PLN-CHR-27-00-465-SHT 2 HEAT TRACE POWER DIST. ONE LINE CIRCUIT DRAWINGS. BETA PLANT Drawing 0 ELEC-1 (TYP) Vendor Approval

1987 6007-PLN-CHR-27-21-0468-SHT 1 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 1 ELEC-1 (TYP) Vendor Approval

1988 6007-PLN-CHR-27-21-0468-SHT 2 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1989 6007-PLN-CHR-27-21-0468-SHT 3 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 1 ELEC-1 (TYP) Vendor Approval

1990 6007-PLN-CHR-27-21-0468-SHT 4 6007-ITAS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1991 6007-PLN-CHR-27-21-0469-SHT 1 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1992 6007-PLN-CHR-27-21-0469-SHT 2 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1993 6007-PLN-CHR-27-21-0469-SHT 3 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1994 6007-PLN-CHR-27-21-0469-SHT 4 6007-ITAS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1995 6007-PLN-CHR-27-21-0470-SHT 1 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 1 ELEC-1 (TYP) Vendor Approval

1996 6007-PLN-CHR-27-21-0470-SHT 2 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1997 6007-PLN-CHR-27-21-0470-SHT 3 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 1 ELEC-1 (TYP) Vendor Approval

1998 6007-PLN-CHR-27-21-0470-SHT 4 6007-ITAS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

1999 6007-PLN-CHR-27-21-0471-SHT 1 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval
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2000 6007-PLN-CHR-27-21-0471-SHT 2 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2001 6007-PLN-CHR-27-21-0471-SHT 3 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2002 6007-PLN-CHR-27-21-0471-SHT 4 6007-ITAS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2003 6007-PLN-CHR-27-21-0472-SHT 1 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2004 6007-PLN-CHR-27-21-0472-SHT 2 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2005 6007-PLN-CHR-27-21-0472-SHT 3 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2006 6007-PLN-CHR-27-21-0472-SHT 4 6007-ITLS-A-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2007 6007-PLN-CHR-27-21-0473-SHT 1 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2008 6007-PLN-CHR-27-21-0473-SHT 2 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2009 6007-PLN-CHR-27-21-0473-SHT 3 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2010 6007-PLN-CHR-27-21-0473-SHT 4 6007-ITLS-A-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2011 6007-PLN-CHR-27-21-0475-SHT 1 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2012 6007-PLN-CHR-27-21-0475-SHT 2 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2013 6007-PLN-CHR-27-21-0475-SHT 3 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2014 6007-PLN-CHR-27-21-0475-SHT 3 6007-ITLS-A-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2015 6007-PLN-CHR-27-21-0476-SHT 1 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2016 6007-PLN-CHR-27-21-0476-SHT 2 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2017 6007-PLN-CHR-27-21-0476-SHT 3 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2018 6007-PLN-CHR-27-21-0476-SHT 4 6007-ITLS-B-1-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2019 6007-PLN-CHR-27-21-0477-SHT 1 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2020 6007-PLN-CHR-27-21-0477-SHT 2 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2021 6007-PLN-CHR-27-21-0477-SHT 3 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2022 6007-PLN-CHR-27-21-0477-SHT 4 6007-ITLS-B-2-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2023 6007-PLN-CHR-27-21-0478-SHT 1 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2024 6007-PLN-CHR-27-21-0478-SHT 2 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2025 6007-PLN-CHR-27-21-0478-SHT 3 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2026 6007-PLN-CHR-27-21-0478-SHT 4 6007-ITLS-B-3-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2027 6007-PLN-CHR-27-21-0479-SHT 4 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 1 ELEC-1 (TYP) Vendor Approval

2028 6007-PLN-CHR-27-21-0479-SHT 2 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2029 6007-PLN-CHR-27-21-0479-SHT 3 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 1 ELEC-1 (TYP) Vendor Approval

2030 6007-PLN-CHR-27-21-0479-SHT 4 6007-ITLS-B-4-HEAT TRACE CIRCUITS. ONE LINE Drawing 0 ELEC-1 (TYP) Vendor Approval

2031 Revision Memo Revision memo_ELEC-1-18.04X1 Drawing NA ELEC-1 (TYP) Vendor Approval

2032 6007-CAL-AGE-43-40-0002 Lighting Calculation for Water treatment plant  Drawing R3 ELEC-1 (TYP) Vendor Approval

2033 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Loads Lighting Pole Drawing 4 ELEC-1 (TYP) Vendor Approval

2034 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Details Drawing 5 ELEC-1 (TYP) Vendor Approval

2035 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Details Drawing 1 ELEC-1 (TYP) Vendor Approval

2036 6007-CAL-AGE-00-34-2041 Low Voltage Power Cable Sizing in Central Plant (Alpha Plant) Drawing 9 ELEC-1 (TYP) Vendor Approval

2037 6007-CAL-AGE-00-34-5041 Low Voltage Power Cable Sizing in Central Plant (Beta Plant) Drawing 9 ELEC-1 (TYP) Vendor Approval

2038 6007-PLN-AGE-57-33-2301 Alpha SF 101 Details For South-West Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2039 6007-PLN-AGE-57-33-2302 Alpha SF 101 Details For North-West Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2040 6007-PLN-AGE-57-33-2303 Alpha SF 103 Details For North-East Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2041 6007-PLN-AGE-57-33-2304 Alpha SF 104 Details For South-East Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2042 6007-PLN-AGE-57-33-2305 Alpha SF 102 Detail for North East Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2043 6007-PLN-AGE-57-33-2306 Alpha SF 102 Detail for South East Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2044 6007-PLN-AGE-57-33-2307 Alpha SF 103 Detail for North West Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2045 6007-PLN-AGE-57-33-2308 Alpha SF 104 Detail for North East Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2046 6007-PLN-AGE-57-33-2309 Alpha SF 103 Detail for South West Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2047 6007-PLN-AGE-57-33-6301 Beta SF 105 Details For North-West Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2048 6007-PLN-AGE-57-33-6302 Beta SF 107 Details For North-East Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2049 6007-PLN-AGE-57-33-6303 Beta SF 109 Details For South-Easst Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2050 6007-PLN-AGE-57-33-6304 Beta SF 108 Details For South-West Corner Loads Grounding Drawing R5 ELEC-1 (TYP) Vendor Approval

2051 6007-PLN-AGE-57-33-6311 Beta SF 105 Details For South-West Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2052 6007-PLN-AGE-57-33-6312 Beta SF 105 Details For South-East Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2053 6007-PLN-AGE-57-33-6313 Beta SF 105 Details For North-East Corner Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2054 6007-PLN-AGE-57-33-6314 Beta SF 105 Details For North-West Corner  Loads Grounding Drawing R3 ELEC-1 (TYP) Vendor Approval

2055 6007-PLN-AGE-18-52-R202 Electrical Layout Beta Bldg #27 HTF Station Drawing 13 ELEC-1 (TYP) Vendor Approval

2056 6007-PLN-AGE-57-40-0110 Solar Field Typical Corner Loads Lighting Pole Drawing 4 ELEC-1 (TYP) Vendor Approval

2057 6007-PLN-AGE-57-40-0111 Solar Field Typical Corner Loads CCTV Camera & Lighting Pole Details Drawing 5 ELEC-1 (TYP) Vendor Approval

2058 6007-PLN-AGE-57-40-0112 Solar Field TV Camera Pole Details Drawing 1 ELEC-1 (TYP) Vendor Approval

2059 6007-ESP-AGE-00-32-C110    Engineering Standards and PracticesSpecification ForElectrical ConstructionSolar Field Direct Buried Cable Drawing 2 ELEC-1 (TYP) Vendor Approval

2060 6007-ESP -AGE-00-34-E0309C  Specification ForLow voltage cables in Solar Field Drawing 2 ELEC-1 (TYP) Vendor Approval

2061 6007-ESP-AGE-00-34-E0310C  Specification ForMedium voltage cables in Solar Field Drawing 3 ELEC-1 (TYP) Vendor Approval

2062 6007-ESP-AGE-00-35-0002    Engineering SpecificationAlpha & Beta PlantsCommunicationsCable Drawing 2 ELEC-1 (TYP) Vendor Approval

2063 6007-ESP-ATP-00-31-C150    Engineering Standards and PracticesSpecification ForElectrical ConstructionInsulation Resistance Testing Drawing 2 ELEC-1 (TYP) Vendor Approval

2064 6007-ESP-ATP-00-31-C155  Specification ForElectrical Construction High Potential Drawing 0 ELEC-1 (TYP) Vendor Approval

2065 6007-PLN-ATP-27-21-O165 Alpha 480V One-Line LVSWGR-7 Bldg #10 Drawing 4 ELEC-1 (TYP) Vendor Approval

2066 6007-PLN-ATP-27-21-O265 Beta 480V One-Line LVSWGR-17 Bldg #10 Drawing 4 ELEC-1 (TYP) Vendor Approval

2067 6007-PLN-ATP-27-23-P531 Alpha Electrical Panel PP-1302 Bldg #10 Drawing 2 ELEC-1 (TYP) Vendor Approval

2068 6007-PLN-ATP-27-23-P534 Alpha Electrical UPS Panel UPSP 13120609 Bldg #10 Drawing 2 ELEC-1 (TYP) Vendor Approval

2069 6007-PLN-ATP-27-23-P581 Alpha Electrical Panel PP-71 Bldg #10 Drawing 2 ELEC-1 (TYP) Vendor Approval

2070 6007-PLN-ATP-27-23-P631 Beta Electrical Panel PP-11302 Bldg #10 Drawing 2 ELEC-1 (TYP) Vendor Approval

2071 6007-PLN-ATP-27-23-P634 Beta Electrical UPS Panel UPSP 113120609 Bldg #10 Drawing 2 ELEC-1 (TYP) Vendor Approval

2072 6007-PLN-ATP-27-23-P681 Beta Electrical Panel PP-171 Bldg #10 Drawing 2 ELEC-1 (TYP) Vendor Approval

2073 6007-PLN-AGE-00-22-4500-1 Main Switches Permissives Wiring Schematics. Alpha Plant. 52L, GCB-A-52-1-00, 52-0 Drawing R1 ELEC-1 (TYP) Vendor Approval

2074 6007-PLN-AGE-00-22-4500-2 Main Switches Permissives Wiring Schematics. Alpha Plant. 57/1, 57/2, HVS2-MPT1 Drawing R1 ELEC-1 (TYP) Vendor Approval

2075 6007-PLN-AGE-00-22-8500-1 Main Switches Permissives Wiring Schematics. Beta Plant. 52L, GCB-A-52-1-00, 52-0 Drawing R1 ELEC-1 (TYP) Vendor Approval

2076 6007-PLN-AGE-00-22-8500-2 Main Switches Permissives Wiring Schematics. Beta Plant. 57/1, 57/2, HVS2-MPT1 Drawing R1 ELEC-1 (TYP) Vendor Approval

2077 6007-CAL-AGE-00-34-2041 Low Voltage Power Cable Sizing in Central Plant (Alpha Plant) Drawing 9 ELEC-1 (TYP) Vendor Approval

2078 6007-CAL-AGE-00-34-5041 Low Voltage Power Cable Sizing in Central Plant (Beta Plant) Drawing 9 ELEC-1 (TYP) Vendor Approval

2079 6007-LIS-AGE-00-34-5001 LV Cable Schedule in Central Plant (Alpha Site) Drawing R13 ELEC-1 (TYP) Vendor Approval

2080 6007-LIS-AGE-00-34-9001 LV Cable Schedule in Central Plant (Beta Site) Drawing R13 ELEC-1 (TYP) Vendor Approval

2081 6007-LIS-AGE-00-34-5002 LV Cable Schedule in Water Treatmet Area (Alpha Site) Drawing R6 ELEC-1 (TYP) Vendor Approval

2082 6007-LIS-AGE-00-34-9002 LV Cable Schedule in Water Treatmet Area (Alpha Site) Drawing R6 ELEC-1 (TYP) Vendor Approval

2083 6007-LIS-ATM-00-34-5100 Electrical Control Cable Schedule in Central Plant (Alpha Site) Drawing R2 ELEC-1 (TYP) Vendor Approval

2084 6007-LIS-ATM-00-34-9100 Electrical Control Cable Schedule in Central Plant (Beta Site) Drawing R2 ELEC-1 (TYP) Vendor Approval

2085 Response Letter BV - 1 ELEC-1-48.01-A&B Short Circuit, Protective Device Coordination and Arc  Flash Report –PC1 Drawing NA ELEC-1 (TYP) Vendor Approval

2086 Mojave Report Rev - 1 Short Circuit, Protective Device Coordination and Arc Flash Report Drawing NA ELEC-1 (TYP) Vendor Approval

2087 6007-PLN-AGE-12-31-1000 Alpha Utilities Area WTA Laboratory Layout Drawing 0 ELEC-1 (TYP) Vendor Approval

2088 6007-PLN-AGE-67-31-2403 Utilities Area Water Treatment Area Lighting Layout (Building) Alpha Plant Drawing 9 ELEC-1 (TYP) Vendor Approval

2089 6007-PLN-AGE-67-31-2404 Utilities Area Water Treatment Area Lighting Layout (Outdoor) Alpha Plant Drawing 8 ELEC-1 (TYP) Vendor Approval

2090 6007-PLN-AGE-67-31-2408 Utilities Area  Water Treatment Lighting Layout (Building) Alpha Plant Drawing 3 ELEC-1 (TYP) Vendor Approval

2091 6007-PLN-AGE-67-31-6803 Utilities Area   Water Treatment Area Lighting Layout Beta Plant Drawing 9 ELEC-1 (TYP) Vendor Approval

2092 6007-PLN-AGE-67-31-6804 Utilities Area Water Treatment Area Lighting Layout (Outdoor) Beta Plant Drawing 8 ELEC-1 (TYP) Vendor Approval

2093 6007-PLN-AGE-67-31-6808 Utilities Area   Water Treatment Area Lighting Layout Beta Plant Drawing 3 ELEC-1 (TYP) Vendor Approval

2094 6007-PLN-AGE-67-31-2420 Utilites Area Water Treatment Lighting Layout (Outdoor) (Waste Filter Area) Alpha Plant Drawing 1 ELEC-1 (TYP) Vendor Approval

2095 6007-PLN-AGE-67-31-6820 Utilites Area Water Treatment Lighting Layout (Outdoor) (Waste Filter Area) Beta Plant Drawing 1 ELEC-1 (TYP) Vendor Approval

2096 6007-PLN-AGE-00-74-2101_GE_Rev3 (10) Central Plant General Electric Wiring Diagram X-JB/1 Drawing 3 ELEC-1 (TYP) Vendor Approval

2097 6007-PLN-AGE-00-74-2101_GE_Rev3 (29) Central Plant General Electric Wiring Diagram X-JB/18 Drawing 3 ELEC-1 (TYP) Vendor Approval

2098 6007-PLN-AGE-00-74-2101_GE_Rev3 (30) Central Plant General Electric Wiring Diagram X-JB/18A Drawing 3 ELEC-1 (TYP) Vendor Approval

2099 6007-PLN-AGE-00-74-2101_GE_Rev3 (31) Central Plant General Electric Wiring Diagram X-JB/ 20 (1) Drawing 3 ELEC-1 (TYP) Vendor Approval

2100 6007-PLN-AGE-00-74-2101_GE_Rev3 (38) Central Plant General Electric Wiring Diagram X-JB/163 Drawing 3 ELEC-1 (TYP) Vendor Approval

2101 6007-PLN-AGE-21-31-6111 SG Area Lighting layout Beta Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

2102 6007-PLN-AGE-25-31-6701 Power Block Area Lighting Layout Beta Plant Drawing 7 ELEC-1 (TYP) Vendor Approval

2103 6007-PLN-AGE-25-31-6702 Power Block Area STG. Equipment  Structure Lightning Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2104 6007-PLN-AGE-25-31-6703 Power Block Area STG. Equipment  Structure Lightning Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval
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2105 6007-PLN-AGE-25-31-6704 Power Block Area STG Aux. Equipment  Structure Lightning Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2106 6007-PLN-AGE-25-31-6705 Power Block Area STG Aux. Equipment  Structure Lightning Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2107 6007-PLN-AGE-25-31-6708 Power Block Area STG Aux. Equipment  Structure Emergencey Lightning Layout. Beta Plant Drawing 1 ELEC-1 (TYP) Vendor Approval

2108 6007-PLN-AGE-21-31-2111 SG Area Lighting Layout . Alpha Plant Drawing 6 ELEC-1 (TYP) Vendor Approval

2109 6007-PLN-AGE-21-31-2112 SG Area Outdoor Lighting Layout Unit B. Alpha Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

2110 6007-PLN-AGE-21-31-2113 SG Area Outdoor Lighting Layout Unit A. Alpha Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

2111 6007-PLN-AGE-21-31-2116 SG Area Emergency Lighting Layout Alpha Plant Unit A Drawing 1 ELEC-1 (TYP) Vendor Approval

2112 6007-PLN-AGE-21-31-6111 SG Area Lighting Layout. Beta Plant Drawing 6 ELEC-1 (TYP) Vendor Approval

2113 6007-PLN-AGE-21-31-6112 SG Area Outdoor Lighting Layout Unit B. Beta Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

2114 6007-PLN-AGE-21-31-6113 SG Area Outdoor Lighting Layout Unit A. Beta Plant Drawing 5 ELEC-1 (TYP) Vendor Approval

2115 6007-PLN-AGE-21-31-6116 SG Area Emergency Lighting Layout Beta Plant Unit A Drawing 1 ELEC-1 (TYP) Vendor Approval

2116 6007-PLN-AGE-25-31-2301 Power Block Area Lighting Layout Alpha Plant Drawing 7 ELEC-1 (TYP) Vendor Approval

2117 6007-PLN-AGE-25-31-2302 Power Block Area STG Aux. Equipment Structure Lighting Layout. Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2118 6007-PLN-AGE-25-31-2303 Power Block Area STG Aux. Equipment Structure Lighting Layout. Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2119 6007-PLN-AGE-25-31-2304 Power Block Area STG Aux. Equipment Structure Lighting Layout. Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2120 6007-PLN-AGE-25-31-2305 Power Block Area STG Aux. Equipment Structure Lighting Layout. Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2121 6007-PLN-AGE-25-31-2306 Power Block STG Lighting Layout Alpha Plant Drawing 3 ELEC-1 (TYP) Vendor Approval

2122 6007-PLN-AGE-25-31-2308 Power Block Area STG Aux. Equipment Structure Lighting Layout. Alpha Plant Drawing 1 ELEC-1 (TYP) Vendor Approval

2123 6007-PLN-AGE-25-31-2310 Power Block Area Emergency Lighting Layout Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2124 6007-PLN-AGE-25-31-6701 Power Block Area Lighting Layout Beta Plant Drawing 7 ELEC-1 (TYP) Vendor Approval

2125 6007-PLN-AGE-25-31-6702 Power Block Area STG Aux. Equipment Structure Lighting Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2126 6007-PLN-AGE-25-31-6703 Power Block Area STG Aux. Equipment Structure Lighting Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2127 6007-PLN-AGE-25-31-6704 Power Block Area STG Aux. Equipment Structure Lighting Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2128 6007-PLN-AGE-25-31-6705 Power Block Area STG Aux. Equipment Structure Lighting Layout. Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2129 6007-PLN-AGE-25-31-6706 Power Block STG Lighting Layout Beta Plant Drawing 3 ELEC-1 (TYP) Vendor Approval

2130 6007-PLN-AGE-25-31-6708 Power Block Area STG. Aux Equipment Structure Emergency Lighting Layout. Beta Plant Drawing 1 ELEC-1 (TYP) Vendor Approval

2131 6007-PLN-AGE-25-31-6710 Power Block Area Emergency Lighting Layout Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2132 6007-PLN-AGE-43-20-0008_SHT1 Alpha Plant Central Plant Lighting layout Drawing 8 ELEC-1 (TYP) Vendor Approval

2133 6007-PLN-AGE-43-20-0008_SHT2 Alpha Plant Central Plant Lighting layout Drawing 6 ELEC-1 (TYP) Vendor Approval

2134 6007-PLN-AGE-43-20-0008_SHT3 Alpha Plant Central Plant Lighting layout Drawing 7 ELEC-1 (TYP) Vendor Approval

2135 6007-PLN-AGE-43-20-0016_SHT1 Beta Plant Central Plant Lighting layout Drawing 8 ELEC-1 (TYP) Vendor Approval

2136 6007-PLN-AGE-43-20-0016_SHT2 Beta Plant Central Plant Lighting layout Drawing 6 ELEC-1 (TYP) Vendor Approval

2137 6007-PLN-AGE-43-20-0016_SHT3 Beta Plant Central Plant Lighting layout Drawing 6 ELEC-1 (TYP) Vendor Approval

2138 6007-PLN-AGE-58-40-2010 Alpha Central Plant Ullage Overflow Platform Lighting Layout Drawing 8 ELEC-1 (TYP) Vendor Approval

2139 6007-PLN-AGE-58-40-6010 Beta Central Plant Ullage Overflow Platform Lighting Layout Drawing 7 ELEC-1 (TYP) Vendor Approval

2140 6007-PLN-AGE-67-31-2401 utilites Area Lighting Layout - Standard Alpha Plant. Sheet 1 Drawing 6 ELEC-1 (TYP) Vendor Approval

2141 6007-PLN-AGE-67-31-2402 utilites Area Lighting Layout - Standard Alpha Plant. Sheet 2 Drawing 5 ELEC-1 (TYP) Vendor Approval

2142 6007-PLN-AGE-67-31-2415 utilites Area Lighting Layout - Standard Alpha Plant. Sheet 3 Drawing 3 ELEC-1 (TYP) Vendor Approval

2143 6007-PLN-AGE-67-31-6801 Utilites Area Emergency Lighting Layout Alpha Plant. Drawing 3 ELEC-1 (TYP) Vendor Approval

2144 6007-PLN-AGE-67-31-6802 Utilites Area Lighting Layout - Standard beta Plant. Sheet 2 Drawing 5 ELEC-1 (TYP) Vendor Approval

2145 6007-PLN-AGE-67-31-6815 Utilites Area Emergency Lighting Layout Beta Plant. Drawing 2 ELEC-1 (TYP) Vendor Approval

2146 Comment Letter BV_Comment_Letter_ELEC-1-18.05X1-A&B PB General Lighting - PC1 Letter NA ELEC-1 (TYP) Vendor Approval

2147  6007-PLN-SFP-15-81-F005 SINGLE LINE DIAGRAM, PLANEL SCHEDULES AND POWER PLAN Drawing 0 ELEC-1 (TYP) Vendor Approval

2148 Arc Flash Report Arc Flash Report Calculations 4 ELEC-1 (TYP) Vendor Approval

2149 6007-PLN-PAN-58-36-5231 Arc Flash Report Drawing 4 ELEC-1 (TYP) Vendor Approval

2150 6007-PLN-AGE-67-31-2403 Water Treatment Area Lighting Layout (Building) Alpha Plant Drawing 10 ELEC-1 (TYP) Vendor Approval

2151 6007-PLN-AGE-67-31-2404 Water Treatment Area Lighting Layout (Outdoor) Alpha Plant Drawing 9 ELEC-1 (TYP) Vendor Approval

2152 6007-PLN-AGE-67-31-2408 Water Treatment Lighting Layout (Building) Alpha Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2153 6007-PLN-AGE-67-31-2420 Water Treatment Lighting Layout (Outdoor) (Waste Filter Area) Alpha Plant Drawing 1 ELEC-1 (TYP) Vendor Approval

2154 6007-PLN-AGE-67-31-6803 Water Treatment Area Lighting Layout Beta Plant Drawing 10 ELEC-1 (TYP) Vendor Approval

2155 6007-PLN-AGE-67-31-6804 Water Treatment Area Lighting Layout (Outdoor) Beta Plant Drawing 9 ELEC-1 (TYP) Vendor Approval

2156 6007-PLN-AGE-67-31-6808 Water Treatment Area Lighting Layout Beta Plant Drawing 4 ELEC-1 (TYP) Vendor Approval

2157 6007-PLN-AGE-67-31-6820 Water Treatment Lighting Layout (Outdoor) (Waste Filter Area) Beta Plant Drawing 1 ELEC-1 (TYP) Vendor Approval

2158 6007-PLN-AGE-25-31-2301 POWER BLOCK AREA LIGHTING LAYOUT Drawing 8 ELEC-1 (TYP) Vendor Approval

2159 6007-PLN-AGE-25-31-2302 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 5 ELEC-1 (TYP) Vendor Approval

2160 6007-PLN-AGE-25-31-2303 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 5 ELEC-1 (TYP) Vendor Approval

2161 6007-PLN-AGE-25-31-2304 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 5 ELEC-1 (TYP) Vendor Approval

2162 6007-PLN-AGE-25-31-2305 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 4 ELEC-1 (TYP) Vendor Approval

2163 6007-PLN-AGE-25-31-2306 POWER BLOCK STG LIGHTING LAYOUT Drawing 4 ELEC-1 (TYP) Vendor Approval

2164 6007-PLN-AGE-25-31-2308 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE EMERGENCY LIGHTING LAYOUT Drawing 2 ELEC-1 (TYP) Vendor Approval

2165 6007-PLN-AGE-25-31-2310 POWER BLOCK AREA EMERGENCY LIGHTING LAYOUT Drawing 6 ELEC-1 (TYP) Vendor Approval

2166 6007-PLN-AGE-25-31-6701 POWER BLOCK AREA LIGHTING LAYOUT Drawing 8 ELEC-1 (TYP) Vendor Approval

2167 6007-PLN-AGE-25-31-6702 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 5 ELEC-1 (TYP) Vendor Approval

2168 6007-PLN-AGE-25-31-6703 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 5 ELEC-1 (TYP) Vendor Approval

2169 6007-PLN-AGE-25-31-6704 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 5 ELEC-1 (TYP) Vendor Approval

2170 6007-PLN-AGE-25-31-6705 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT Drawing 4 ELEC-1 (TYP) Vendor Approval

2171 6007-PLN-AGE-25-31-6706 POWER BLOCK STG LIGHTING LAYOUT Drawing 4 ELEC-1 (TYP) Vendor Approval

2172 6007-PLN-AGE-25-31-6708 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE EMERGENCY LIGHTING LAYOUT Drawing 1 ELEC-1 (TYP) Vendor Approval

2173 6007-PLN-AGE-25-31-6710 POWER BLOCK AREA EMERGENCY LIGHTING LAYOUT Drawing 6 ELEC-1 (TYP) Vendor Approval

2174 6007-PLN-ATM-18-52-0050 R2 WAREHOUSE LIGHTING Drawing 2 ELEC-1 (TYP) Vendor Approval

2175 6007-PLN-ATM-27-23-P590 R2 WAREHOUSE LIGHTING Drawing 2 ELEC-1 (TYP) Vendor Approval

2176 6007-PLN-ATM-27-23-P690 R2 WAREHOUSE LIGHTING Drawing 2 ELEC-1 (TYP) Vendor Approval

2177 6007-PLN-ATP-27-23-P505 R14 WAREHOUSE LIGHTING Drawing 14 ELEC-1 (TYP) Vendor Approval

2178 6007-PLN-ATP-27-23-P605 R13 WAREHOUSE LIGHTING Drawing 13 ELEC-1 (TYP) Vendor Approval

2179 Lighting Calculation for Warehouse R1 Lighting Calculation for Warehouse R1 Calculation 1 ELEC-1 (TYP) Vendor Approval

2180 Lighting Calculation for Water Treatment Bldg R1 Lighting Calculation for Water Treatment Bldg R1 Calculation 2 ELEC-1 (TYP) Vendor Approval

2181 6007-PLN-AGE-21-31-2111 SG AREA LIGHTING LAYOUT ALPHA ALPHA PLANT 8 Drawing 8 ELEC-1 (TYP) Vendor Approval

2182 6007-PLN-AGE-21-31-2112 SG AREA OUTDOOR LIGHTING LAYOUT UNIT B ALPHA PLANT 6 Drawing 6 ELEC-1 (TYP) Vendor Approval

2183 6007-PLN-AGE-21-31-2113 SG AREA OUTDOOR LIGHTING LAYOUT UNIT A ALPHA PLANT 7 Drawing 7 ELEC-1 (TYP) Vendor Approval

2184 6007-PLN-AGE-21-31-6111 SG AREA LIGHTING LAYOUT ALPHA BETA PLANT 8 Drawing 8 ELEC-1 (TYP) Vendor Approval

2185 6007-PLN-AGE-21-31-6112 SG AREA OUTDOOR LIGHTING LAYOUT UNIT B BETA PLANT 6 Drawing 6 ELEC-1 (TYP) Vendor Approval

2186 6007-PLN-AGE-21-31-6113 SG AREA OUTDOOR LIGHTING LAYOUT UNIT A BETA PLANT 7 Drawing 7 ELEC-1 (TYP) Vendor Approval

2187 6007-PLN-AGE-58-40-2010 ALPHA CENTRAL PLANT ULLAGE OVERFLOW PLATFORM LIGHTING LAYOUT 10 Drawing 10 ELEC-1 (TYP) Vendor Approval

2188 6007-PLN-AGE-58-40-6010 BETA CENTRAL PLANT ULLAGE OVERFLOW PLATFORM LIGHTING LAYOUT 9 Drawing 9 ELEC-1 (TYP) Vendor Approval

2189 Lighting Calculation for Steam Generation Area R1 Lighting Calculation for Steam Generation Area R1 1 Calculation 1 ELEC-1 (TYP) Vendor Approval

2190 Lighting Calculation for Ullage R1 Lighting Calculation for Ullage R1 1 Calculation 1 ELEC-1 (TYP) Vendor Approval

2191 6007-PLN-AGE-25-31-2301 POWER BLOCK AREA LIGHTING LAYOUT ALPHA PLANT 8 Drawing 8 ELEC-1 (TYP) Vendor Approval

2192 6007-PLN-AGE-25-31-2302 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT ALPHA PLANT 5 Drawing 5 ELEC-1 (TYP) Vendor Approval

2193 6007-PLN-AGE-25-31-2303 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT ALPHA PLANT 5 Drawing 5 ELEC-1 (TYP) Vendor Approval

2194 6007-PLN-AGE-25-31-2304 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT ALPHA PLANT 5 Drawing 5 ELEC-1 (TYP) Vendor Approval

2195 6007-PLN-AGE-25-31-2305 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT ALPHA PLANT 4 Drawing 4 ELEC-1 (TYP) Vendor Approval

2196 6007-PLN-AGE-25-31-2306 POWER BLOCK STG LIGHTING LAYOUT ALPHA PLANT 4 Drawing 4 ELEC-1 (TYP) Vendor Approval

2197 6007-PLN-AGE-25-31-2308 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE EMERGENCY LIGHTING LAYOUT ALPHA PLANT 2 Drawing 2 ELEC-1 (TYP) Vendor Approval

2198 6007-PLN-AGE-25-31-2310 POWER BLOCK AREA EMERGENCY LIGHTING LAYOUT ALPHA PLANT 6 Drawing 6 ELEC-1 (TYP) Vendor Approval

2199 6007-PLN-AGE-25-31-6701 POWER BLOCK AREA LIGHTING LAYOUT BETA PLANT 8 Drawing 8 ELEC-1 (TYP) Vendor Approval

2200 6007-PLN-AGE-25-31-6702 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT BETA PLANT 5 Drawing 5 ELEC-1 (TYP) Vendor Approval

2201 6007-PLN-AGE-25-31-6703 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT BETA PLANT 5 Drawing 5 ELEC-1 (TYP) Vendor Approval

2202 6007-PLN-AGE-25-31-6704 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT BETA PLANT 5 Drawing 5 ELEC-1 (TYP) Vendor Approval

2203 6007-PLN-AGE-25-31-6705 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE LIGHTING LAYOUT BETA PLANT 4 Drawing 4 ELEC-1 (TYP) Vendor Approval

2204 6007-PLN-AGE-25-31-6706 POWER BLOCK STG LIGHTING LAYOUT BETA PLANT 4 Drawing 4 ELEC-1 (TYP) Vendor Approval

2205 6007-PLN-AGE-25-31-6708 POWER BLOCK AREA STG AUX EQUIPMENT STRUCTURE EMERGENCY LIGHTING LAYOUT BETA PLANT 1 Drawing 1 ELEC-1 (TYP) Vendor Approval

2206 6007-PLN-AGE-25-31-6710 POWER BLOCK AREA EMERGENCY LIGHTING LAYOUT BETA PLANT 6 Drawing 6 ELEC-1 (TYP) Vendor Approval

2207 Lighting Calculation for BOP R1 17 Lighting Calculation for BOP R1 Lighting Calculation for BOP R1 Lighting Calculation for BOP R1 Lighting Calculation for BOP R1 1Calculation 1 ELEC-1 (TYP) Vendor Approval

2208 6007-PLN-PAN-58-36-5231 REV4 HTF Lightning Protection Details 4 Drawing 4 ELEC-1 (TYP) Vendor Approval
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6007-ESP-ATP- 00-30-M100 Electrical and Instrument Systems on Packaged Mechanical Equipment ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-31-C150 Electrical Construction Insulation Resistance Testing ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C110 Electrical Construction ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C120 Electrical Construction Rigid Conduit Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C122 Conduit Installation For Warehouse Only ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C125 Electrical Construction Cable Tray Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-32-C130 Electrical Construction Cable and Wiring Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-33-C105 Electrical Construction Grounding Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-C100 General Requirements for Electrical Construction ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-C135 Electrical Construction Wiring Device Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-S061 Scope of Work-Collector Assembly Building ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-S061V Electrical Vendor Data Requirement ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-34-S062 Electrical Construction Scope of Work-Warehouse Building ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-38-C115 Electrical Equipment Installation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E410 Liquid Filled Transformers 230 kV, 100MVA or Less ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E410V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E411 Liquid Filled Transformers 230kv, 100MVA or Less Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E412 Liquid Filled Transformers 10MVA, Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E415 Liquid Filled Transformers Above 100MVA ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E416 Liquid Filled Transformers Above 100MVA Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E420 Pad Mounted Transformer ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E420V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E421 Pad Mounted Transformer Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-E422 Pad Mounted Transformer Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-46-S050 Construction Temporary Power Subcontract ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-47-M120 Synchronous Generator ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 00-47-M125 Generator Synchronization Control ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-38-S030 Substation Construction Scope of Work ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-38-S030V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-38-S050V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E330 Substation Circuit Breakers ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E330V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E331 Substation Circuit Breakers Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E340 Disconnect Switches, Instrumentation Transformers, Lightning Arrestors, and Structures ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E341 Substation Disconnect Switch Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E342 Substation Instrumentation Transformer Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-E343 Substation Lightning Arrestor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-48-S032 242 kV Transmission Line Scope of Work ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 26-48-S032 230 kV Transmission Line Scope of Work ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 26-48-S032V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E150 Low Voltage Variable Speed Drive Mounted Outside the MCC ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E150V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E151 Wall Mounted Low Voltage Variable Speed Drive Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E215 Low Voltage Smart Motor Control Centers ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E215V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E260 Unitized Distribution Substation ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E260V Vendor Data Requirements For Construction Panelboards ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E310 Low Voltage Switchgear ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E310V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E311 Low Voltage Switchgear Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E370 Low Voltage Bus Duct ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E370V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E371 Low Voltage Bus Duct Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E390 Low Voltage Panel Boards ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E540 Low Voltage Grounding Resistor ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E540V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 27-21-E541 Low Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E350 Medium Voltage Bus Duct ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E350V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E351 Medium Voltage Iso Phase Bus Duct Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-38-E352 Medium Voltage Bus Duct Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E160 Medium Voltage Variable Speed Drives ELEC-1 (TYP) Vendor Approval
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6007-ESP-ATP- 28-43-E160V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 23-46-E161 Medium Voltage Variable Speed Drives Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E220 5kV Motor Controllers ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E220V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E221 15kV Contactors ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E221V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E320 Medium Voltage Switchgear ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E320V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E321 Medium Voltage Switchgear Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E325 Medium Voltage Interrupter Switch ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E325V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-43-E326 Medium Voltage Interrupter Switch Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E530  Medium Voltage Grounding Resistor ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E530V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E531 Medium Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-46-E532 Medium Voltage Grounding Resistor Data Sheet ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-E130 Diesel Generator ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-E130V Vendor Data Requirements ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 28-47-M135 Generator Synchronization Control ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 35-30-M110 Induction Motors ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 35-30-M111 Motor Data Sheet 250hp and below; 250 hp to 400 hp VSD Driven ELEC-1 (TYP) Vendor Approval

6007-ESP-ATP- 35-30-M112 Motor Data Sheet 250hp and Above ELEC-1 (TYP) Vendor Approval
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Compliance No.: GEN-2

Job: Mojave Solar Project

Date: 02/09/2015

Description: Electrical Site Drawings List - Temporary Power

Drawing Title Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason For 

Submittal

Submittal 

Date

6007-PLN-ATP- 28-21-O001 Construction Temporary Power One-Line Diagram ELEC-1 (TYP) Vendor Approval 2-Feb-12

6007-PLN-ATP- 28-21-P002 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval 16-Feb-12

6007-PLN-ATP- 28-21-P007 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval 16-Feb-12

6007-PLN-ATP- 28-34-R001 Construction Tempoary Power Electrical Site Plan ELEC-1 (TYP) Vendor Approval 2-Feb-12

6007-PLN-ATP- 28-34-R002 Construction Temporary Power For Alpha Plant ELEC-1 (TYP) Vendor Approval 2-Feb-12

Alpha Phase 2 & Beta

6007-PLN-ATP- 28-21-O001 Construction Temporary Power One-Line Diagram ELEC-1 (TYP) Vendor Approval 2-Feb-12

6007-PLN-ATP- 28-21-P002 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval 16-Feb-12

6007-PLN-ATP- 28-21-P003 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval 16-Feb-12

6007-PLN-ATP- 28-21-P004 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval 16-Feb-12

6007-PLN-ATP- 28-21-P005 Construction Temporary Power Distribution Panel Schedules ELEC-1 (TYP) Vendor Approval 16-Feb-12

6007-PLN-ATP- 28-34-R001 Construction Tempoary Power Electrical Site Plan ELEC-1 (TYP) Vendor Approval 2-Feb-12

6007-PLN-ATP- 28-34-R002 Construction Temporary Power For Alpha Plant ELEC-1 (TYP) Vendor Approval 2-Feb-12

6007-PLN-ATP- 28-34-R003 Construction Temporary Power For Alpha Plant ELEC-1 (TYP) Vendor Approval 2-Feb-12

VIS-3

6007-PLN-ATP- 28-34-R004 Construction Temporary Lighting Electrical Site Plan ELEC-1 (TYP) Vendor Approval 7-Feb-12

Drawing Number

Alpha Phase 1
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6007-LIS-ATP-00-60-G127
GEN-2
Job:  Mojave Solar Project
Date:  12/3/14
Description: Mechanical Master Document List
Rev 1
By: JWP
App'd: MZA

Sheet No.Sheet No.Sheet No.Sheet No. DescriptionDescriptionDescriptionDescription Type of DocumentType of DocumentType of DocumentType of Document
Revision Revision Revision Revision 
NumberNumberNumberNumber

Vendor Supplied or EORVendor Supplied or EORVendor Supplied or EORVendor Supplied or EOR
Applicable Applicable Applicable Applicable 

Condition of Condition of Condition of Condition of 
CertificationCertificationCertificationCertification

Reason For Reason For Reason For Reason For 
SubmittalSubmittalSubmittalSubmittal

Type of DocumentType of DocumentType of DocumentType of Document

6007-ESP-ATP-00-00-GW001 Groundwater Well Reconnaissance & Abandonment Spec 0 SP GEN-2 Approval Spec
6007-ESP-ATP-00-60-G100 Project Design Criteria Spec 3 HED GEN-2 Approval Spec
6007-ESP-ATP-00-60-G103 Quantitative Risk Analysis Spec 0 KH GEN-2 Approval Spec
6007-ESP-ATP-00-60-G120 Equipment Modeling Vendor Requirements Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-G121 Shipping Preparation Spec 2 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-G130 Required Allowable Nozzle Loads Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-I100 Mineral Fiber Insulation Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-I150 Aluminum Jacket Cover for Insulaton Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-I152 Removable - Reusable Jacketing for Insulation Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-I153 Installation of Insulation and Jacketing on Piping Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-I180 Miscellaneous Insulation Materials Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-N101 Two Coat System for Low Temperature Non-Primed Carbon Steel Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-N102 Two Coat System for High Temperature Non-Primed Carbon Steel Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-N103 Safety and Hazards Paint Spec 1 UR GEN-2 Approval Spec
6007-ESP-ATP-00-60-N105 Hot Dip Galvanizing Spec 1 UR GEN-2 Approval Spec
6007-ESP-ATP-00-60-N106 Touch-up for Galvanized Steel Spec 1 UR GEN-2 Approval Spec
6007-ESP-ATP-00-60-N180 Shop Applied Paint Spec 2 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-N185 Field Applied Paint Spec 0 CK GEN-2 Approval Spec
6007-ESP-ATP-00-60-N190 Tank Lining Spec 0 UR GEN-2 Approval Spec
6007-ESP-ATP-00-60-Q101 Hydrostatic Pressure Test of Metallic Equipment Spec 0 CK GEN-2 Approval Spec
6007-ESP-ATP-00-61-G113 Pipe Index Spec 2 JWP GEN-2 Approval Spec
6007-ESP-ATP-00-62-M900 Safety Showers Spec 0 SMR GEN-2 Approval Spec
6007-ESP-ATP-00-62-U500 Steam Turbine Generator Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec
6007-ESP-ATP-00-62-U501 Steam Turbine Generator Spec 1 GENERAL ELECTRIC GEN-2 Approval Spec
6007-ESP-ATP-00-62-U502 Steam Turbine Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec
6007-ESP-ATP-00-62-U503 Turbine Generator Auxiliaries Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec
6007-ESP-ATP-00-62-U504 Steam Turbine Generator Instrumentation and Controls Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec
6007-ESP-ATP-00-62-U505 Steam Turbine Generator Engineering Coordination and Services Spec 0 GENERAL ELECTRIC GEN-2 Approval Spec
6007-ESP-ATP-12-62-W200 Water Treatment System Spec 2 RS GEN-2 Approval Spec
6007-ESP-ATP-14-60-G176 Cooling Water Analysis Spec 0 RS GEN-2 Approval Spec
6007-ESP-ATP-14-62-P205 Cooling Tower Pumps Spec 0 WMP GEN-2 Approval Spec
6007-ESP-ATP-14-62-P401 CWT Pumps Spec GEN-2 Approval Spec
6007-ESP-ATP-14-62-P415 Cooling Tower Auxiliary Pumps Spec 0 WMP GEN-2 Approval Spec
6007-ESP-ATP-14-62-U300 Cooling Towers Spec 1 SPX COOLING TECHNOLOGIES GEN-2 Approval Spec
6007-ESP-ATP-14-62-X401 Cooling Water Tower Spec GEN-2 Approval Spec
6007-ESP-ATP-15-81-S103 Fire Protection Subcontract Spec 0 KH GEN-2 Approval Spec
6007-ESP-ATP-16-62-0002 Air Compressor Package Spec 2 ZRW GEN-2 Approval Spec
6007-ESP-ATP-16-62-Z480 Compressed Air System Spec GEN-2 Approval Spec
6007-ESP-ATP-17-62-U601 Steam Moisture Separator (Post High Pressure Turbine) Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-21-62-B315 Moisture Separator Spec GEN-2 Approval Spec
6007-ESP-ATP-21-62-P208 Boiler Feedwater Pumps Spec 1 FLOWSERVE GEN-2 Approval Spec
6007-ESP-ATP-21-62-P302 BFW Pumps Spec GEN-2 Approval Spec
6007-ESP-ATP-21-62-P306 TG Condensate Pumps Spec GEN-2 Approval Spec
6007-ESP-ATP-21-62-P315 Pwr Gen Condensate Receiver Pumps Spec GEN-2 Approval Spec
6007-ESP-ATP-21-62-SG01 Steam Generator Package Scope of Supply Spec 0 FOSTER WHEELER GEN-2 Approval Spec
6007-ESP-ATP-21-62-U200 Auxiliary Boiler Spec 1 KH GEN-2 Approval Spec
6007-ESP-ATP-21-62-U201 Deaerators Spec 3 STERLING GEN-2 Approval Spec
6007-ESP-ATP-21-62-V315 Power Gen Condensate Receiver Spec GEN-2 Approval Spec
6007-ESP-ATP-21-62-X355 Boiler Blowdown Cooler Spec 0 JWP GEN-2 Approval Spec
6007-ESP-ATP-21-62-X400 Boiler Feedwater Heaters Spec 4 FOSTER WHEELER GEN-2 Approval Spec
6007-ESP-ATP-21-62-Z309 Boiler Chemical Feed System Spec GEN-2 Approval Spec
6007-ESP-ATP-25-62-P301 Condensate Pump Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-25-62-P302 Reciever Pump Station Spec 1 FLOWSERVE GEN-2 Approval Spec
6007-ESP-ATP-25-62-U555 Steam Condenser Vacuum System Specification Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-25-62-U600 Steam Surface Condenser Specification Spec 1 CK GEN-2 Approval Spec
6007-ESP-ATP-25-62-X313 Steam Condenser Spec GEN-2 Approval Spec
6007-ESP-ATP-29-60-G175 Well Water Analysis Spec 1 UR GEN-2 Approval Spec
6007-ESP-ATP-29-60-W601 Water Well Development Spec 0 LAYNE CHRISTENSEN COMPANY GEN-2 Approval Spec
6007-ESP-ATP-29-62-S112 Production Wells Spec 2 LAYNE CHRISTENSEN COMPANY GEN-2 Approval Spec
6007-ESP-ATP-29-62-T201 Field Fabricated Tank Spec 1 PASO ROBLES TANK INC GEN-2 Approval Spec
6007-ESP-ATP-29-62-T402D Raw-Fire Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec
6007-ESP-ATP-29-62-T424D Cooling Tower Blow Down Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec
6007-ESP-ATP-29-62-T444D Process Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec
6007-ESP-ATP-29-62-T451D Polisher Feed Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec
6007-ESP-ATP-29-62-T453D Polished Water Tank Spec 0 PASO ROBLES TANK INC GEN-2 Approval Spec
6007-ESP-ATP-37-62-0001 Overhead Bridge Cranes Spec 3 COLTON GEN-2 Approval Spec
6007-ESP-ATP-44-62-F206 Carbon Filters Spec 0 WMP GEN-2 Approval Spec
6007-ESP-ATP-44-62-V208 HTF Scrubbers Spec 0 WMP GEN-2 Approval Spec
6007-ESP-ATP-53-00-G190 Site Chemicals Storage Spec 0 UR GEN-2 Approval Spec
6007-ESP-ATP-57-68-M450 Flexible Hoses for HTF Piping to/from Solar Collectors Spec 0 ZRW GEN-2 Approval Spec
6007-ESP-ATP-58-62-F201 HTF Strainers Spec 0 JWP GEN-2 Approval Spec
6007-ESP-ATP-58-62-P200 Main HTF Pumps Spec 1 FLOWSERVE GEN-2 Approval Spec
6007-ESP-ATP-58-62-P201 HTF Standby Pump Spec 0 RGTD GEN-2 Approval Spec
6007-ESP-ATP-58-62-P204 HTF Fill_Discharge Pump Spec 1 RGTD GEN-2 Approval Spec
6007-ESP-ATP-58-62-P221 HTF Degradations Recycle Pumps Spec 1 RGTD GEN-2 Approval Spec
6007-ESP-ATP-58-62-T204 HTF Overflow Tanks Spec 1 PASO ROBLES TANK INC GEN-2 Approval Spec
6007-ESP-ATP-58-62-T204 HTF Overflow Tanks Spec 1 RGTD/KH GEN-2 Approval Spec
6007-ESP-ATP-58-62-V200 HTF Expansion Vessels Spec 2 RGTD GEN-2 Approval Spec
6007-ESP-ATP-58-62-V206 HTF/Steam Flash Vesssel Spec GEN-2 Approval Spec
6007-ESP-ATP-58-62-V207 Low Boiler Condensate Receiver Vessels Spec 0 WMP GEN-2 Approval Spec
6007-ESP-ATP-58-62-X205 HTF Tank Coolers Spec 0 WMP GEN-2 Approval Spec
6007-ESP-ATP-58-62-X206 Nitrogen Ullage Coolers Spec 0 WMP GEN-2 Approval Spec
6007-ESP-ATP-58-62-X208 HTF Antifreeze Heater Spec 0 RGTD GEN-2 Approval Spec
6007-ESP-ATP-64-62-X207 Nitrogen Electric Heater Spec 0 SMR GEN-2 Approval Spec
6007-ESP-ATP-64-62-Z208 Nitrogen System Spec GEN-2 Approval Spec
6007-HDD-ATP-58-62-C103 Therminol VP-1 Data Sheeet 0 HED GEN-2 Approval Data Sheet
6007-LIS-ATP-00-60-G110 Equipment Motor List List 1 WMP GEN-2 Approval List
6007-LIS-ATP-00-60-G113 Equipment Parameter List List 0 EOR/WMP GEN-2 Approval List
6007-LIS-ATP-00-60-G114 Line List List 0 EOR/WMP GEN-2 Approval List
6007-LIS-ATP-00-60-G127 Mechanical Master Document List List 0 JWP GEN-2 Approval List
6007-LIS-ATP-00-60-G181 Vacuum Breaker List List 0 HED GEN-2 Approval List
6007-LIS-ATP-00-60-G182 Check Valve list List 0 HED GEN-2 Approval List
6007-LIS-ATP-00-60-G183 Relief and Safety Valve List List 0 WMP GEN-2 Approval List
6007-LIS-ATP-00-60-G184 Filter List LIst 0 WMP GEN-2 Approval List
6007-PLN-ATP-00-02-L001 Layout For Alpha Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-02-L002 Layout For Beta Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-02-L003 Central Plant Layout - Alpha Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-02-L004 Central Plant Layout - Beta Plant Drawing 4 MJS/ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-02-L010 Site Plan Drawing 2 MJS/ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-70-I001C Drawing Index P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-00-70-N001C Nomenclature Sheet 1 P&ID Drawing 2 ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-70-N002C Nomenclature Sheet 2 P&ID Drawing 1 ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-70-N003C Nomenclature Sheet 3 P&ID Drawing 2 ERD GEN-2 Approval Drawing
6007-PLN-ATP-00-71-CL02A Expansion System - Alpha plant Pressure & Level Control Complex Logic Diagram Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-00-71-CL03A Total HTF Flow Control - Alpha Plant Branch Flow Balance Trim Control Complex Logic Diagram Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-00-71-CL08C Overflow System Pressure, Temp, and Minimum Flow Control Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-21-51-0001 Steam Generation Area Layout Drawing 0 CK GEN-2 Approval Drawing
6007-PLN-ATP-21-71-P301C Steam Generation - Preheater P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-21-71-P302C Steam Generation - Evaporator P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-21-71-P303C Steam Generation - Superheater P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-21-71-P304C Steam Generation - Reheaters System P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-21-71-P305C Steam Generation - Blowdown System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-21-71-P306C Steam Generation - Sampling System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P309C Auxiliary I.P. Steam System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P310C HP Steam Turbine P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P311C LP Steam Turbine P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P312C Condensate System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P313C Turbine Drain Flash Tank System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P315C Condenser Air Removal System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P316C Turbine Seal And Drain System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P317C Boiler Feedwater Heater #5 P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P321C LP Feedwater Heater System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P322C Dearator System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P323C Feedwater Pumps P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P324C HP Feedwater Heater System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P325C Boiler Feedwater Chemical Feed System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P330C TG Machine Monitoring System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P335C TG Lube Oil Skid P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P336C TG Lube Oil System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P340C Cooling Water - TG Area P&ID Drawing 2 ERD GEN-2 Approval Drawing
6007-PLN-ATP-25-71-P350C Auxiliary Boiler P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-57-71-P100A Solar Field - Alpha Plant P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-57-71-P100B Solar Field - Beta Plant P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-57-71-P102A Solar Field Piping Loops - Alpha Plant P&ID Drawing 2 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-57-71-P102B Solar Field Piping Loops - Beta Plant P&ID Drawing 2 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-57-71-P104C Solar Field Collector Detail - 2 Loops P&ID Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P401C Cooling Tower P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P402C Cooling Tower Chemical Feed System P&ID Drawing 1 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P405C Auxiliary Cooling Water System P&ID Drawing 3 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P410C Raw/Fire Water Storage Tank P&ID Drawing 2 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P411C Central Plant Potable Water System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P413C Magnesium Carbonate Storage, Mix and Delivery System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P414C Sodium Carbonate Storage, Mix and Delivery System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P415C Lime Storage, Mix and Delivery System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P416C Ferric Chloride Feed System P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P424C Cooling Tower Blowdown Tank P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
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6007-PLN-ATP-67-71-P426C CLS Parallel Reaction Tanks P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P427C Clarifier System P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P428C Filter Press P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P430C Filtrate Recycle P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P431C Sulfuric Acid P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P432C Clearwell P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P433C Multimedia Filters P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P437C Primary Ro Pumps P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P438C Primary RO System - Unit A P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P439C Primary RO System - Unit B P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P441C Primary RO System - Unit C P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P442C Primary RO System - Unit D P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P444C Process Makeup Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P446C Polishing Mirror RO P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P448C Concentrated RO System - Unit A P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P449C Concentrated RO System - Unit B P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P450C Concentrated RO System - Unit C P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P451C RO Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P452C Polishing Exchangers P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P453C Polished Water Storage Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P454C RO Clean-in-Place P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P455C Water: Oil Separator P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P456C Waste Water Tank P&ID Drawing 0 WMP/MJS GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P470C Fire Protection Loop P&ID Drawing 2 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P471C Underground Fire Protection Loop P&ID Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P480C Compressed Air Instrument and Service P&ID Drawing 1 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P481C Instrument Air Distribution P&ID Drawing 1 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P482C Steam Gneration - Instrument Air System P&ID Drawing 1 ERD GEN-2 Approval Drawing
6007-PLN-ATP-67-71-P483C Natural Gas Distribution P&ID Drawing 2 ERD GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P200A Central Plant HTF Distribution - Alpha Plant P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P200B Central Plant HTF Distribution - Beta Plant P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P202A HTF Circulation Pumps - Alpha Plant P&ID Drawing 2 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P202B HTF Circulation Pumps - Beta Plant P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P204C HTF Expansion System P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P206C HTF Overflow System P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P208C HTF Ullage Vent System P&ID Drawing 3 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-71-P210C Nitrogen Generation And Distribution P&ID Drawing 1 ERD/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F000C Solar Field Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F001A HTF-Alpha Plant Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F001B HTF-Beta Plant Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F002C HTF Expansion Vent And Overflow Material Balance Tables Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F003C HTF Vents and Overflow Material Balance Tables Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F004C Steam Generation Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F005C Steam Turbine Generator Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F007C Water Treatment Drawing 2 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F008C Water Treatment Material Balance Table Drawing 1 WMP/JTP GEN-2 Approval Drawing
6007-PLN-ATP-68-11-F009C Cooling Water System Drawing 1 WMP/JTP GEN-2 Approval Drawing
0187P-F1-4 Revision Memorandum 1 GEN-2 Review
0187P-F1-4 MT-204- HTF Overflow Structural Calculations 50 GEN-2 Review
6007-PLN-PRI-58-52-6101 Alpha Plant MT-204A Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6102 Alpha Plant MT-204A Contact UTS/Standard Abbreviations Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6103 Alpha Plant MT-204A General Welding Information Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6104 Alpha Plant MT-204A Special Inspections Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6105 Alpha Plant MT-204A Inspections Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6106 Alpha Plant MT-204A Anchor Chair Detail Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6201 Alpha Plant MT-204B Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6202 Alpha Plant MT-204B Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6203 Alpha Plant MT-204B General Welding Information Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6204 Alpha Plant MT-204B Special Inspections Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6205 Alpha Plant MT-204B Foundation Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6206 Alpha Plant MT-204B Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6301 Beta Plant MT-204A Cover Sheet Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6302 Beta Plant MT-204A Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6303 Beta Plant MT-204A General Welding Information Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6304 Beta Plant MT-204A Special Inspections Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6305 Beta Plant MT-204A Foundation Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6306 Beta Plant MT-204A Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6401 Beta Plant MT-204B Cover Sheet Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6402 Beta Plant MT-204B Contact UST/ Standard Abbreviations Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6403 Beta Plant MT-204B General Welding Information Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6404 Beta Plant MT-204B Special Inspections Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6405 Beta Plant MT-204B Foundation Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-58-52-6406 Beta Plant MT-204B Anchor Chair Details Drawing PASO ROBLES TANK INC GEN-2 Review Drawing
6007-CAL-PRI-39-52-3100 Alpha Plant Structural Calculations Calculation 3 PASO ROBLES TANK INC GEN-2 Review calculation
6007-CAL-PRI-39-52-3200 Beta Plant Structural Calculations Calculation 3 PASO ROBLES TANK INC GEN-2 Review calculation
6007-PLN-PRI-39-52-3101 Alpha Plant MT-444 Foundation Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3102 Alpha Plant MT-444 Foundation Contact List/ Standard Abbreviations Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3103 Alpha Plant MT-444 Foundation General Welding Information Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3104 Alpha Plant MT-444 Foundation Special Inspections Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3105 Alpha Plant MT-444 Foundation Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3106 Alpha Plant MT-444 Foundation Anchor Chair Detail Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3201 Beta Plant MT-444 Foundation Cover Sheet Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3202 Beta Plant MT-444 Foundation Contact List/ Standard Abbreviations Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3203 Beta Plant MT-444 Foundation General Welding Information Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3204 Beta Plant MT-444 Foundation Special Inspections Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3205 Beta Plant MT-444 Foundation Drawing 1 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-PRI-39-52-3206 Beta Plant MT-444 Foundation Anchor Chair Details Drawing 0 PASO ROBLES TANK INC GEN-2 Review Drawing
6007-PLN-AGE-67-52-4000   Alpha Plant Cooling Towerfoundation Phase 1 Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4020   Alpha Plant Cooling Towerfoundation Phase 1 General Notes Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4040   Alpha Plant Cooling Towerfoundation Phase 1 Foundation plan Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4060   Alpha Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-4061   Alpha Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8000   Beta Plant Cooling Towerfoundation Phase 1 Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8020   Beta Plant Cooling Towerfoundation Phase 1 General Notes Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8040   Beta Plant Cooling Towerfoundation Phase 1 Foundation plan Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8060   Beta Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-52-8061   Beta Plant Cooling Towerfoundation Phase 1 Details Drawing Vendor GEN-2 Approval Drawing
6007-CAL-AGE-67-52-4000   Alpha Plant Calculation Report forCooling Tower foundation Phase 1 Calculation Vendor GEN-2 Approval calculation
6007-CAL-AGE-67-52-8000   Beta Plant Calculation Report forCooling Tower foundation Phase 1 Calculation Vendor GEN-2 Approval calculation
6007-PLN-AGE-21-52-2000    Field Alpha Steam GenerationReheaters Foundations.Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2002   Field Alpha Steam GenerationReheaters Foundations. Foundation Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2005    Field Alpha Steam GenerationReheaters Foundations. PiersReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2006     Field Alpha Steam GenerationReheaters Foundations. PipeSupports and ColumnsReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2007    Field Alpha Steam GenerationReheaters Foundations. ProcessWater Drainage Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2008    Field Alpha Steam GenerationReheaters Foundations. PiersDetails Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-2009     Field Alpha Steam GenerationReheaters Foundations. PipeSupportsand Columns Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6000    Field Beta Steam GenerationReheaters Foundations.Cover sheet Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6002   Field Beta Steam GenerationReheaters Foundations. Foundation Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6005    Field Beta Steam GenerationReheaters Foundations. PiersReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6006     Field Beta Steam GenerationReheaters Foundations. PipeSupports and ColumnsReinforcement Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6007    Field Beta Steam GenerationReheaters Foundations. ProcessWater Drainage Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6008   Field Alpha Steam GenerationReheaters Foundations. Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-21-52-6009     Field Alpha Steam GenerationReheaters Foundations. PipeSupportsand Columns Details Drawing Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-50-S001    Steam Generation AreaReheaters Foundations –General Civil and Structural Notes Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1101 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1102   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1103 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1104 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1105 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1201 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1202   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1203 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1204 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1205 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1206 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6101 ALPHA PLANT MT-204A COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6102 ALPHA PLANT MT-204A CONTACT UST STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6103   ALPHA PLANT MT-204A GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6104   ALPHA PLANT MT-204A SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6105 ALPHA PLANT MT-204A FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6106   ALPHA PLANT MT-204A ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6201 ALPHA PLANT MT-204B COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6202   ALPHA PLANT MT-204B CONTACT UST /STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6203   ALPHA PLANT MT-204B GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6204   ALPHA PLANT MT-204B SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6205 ALPHA PLANT MT-204B FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6206   ALPHA PLANT MT-204B ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6301 BETA PLANT MT-204A COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6302   BETA PLANT MT-204A CONTACT UST /STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6303   BETA PLANT MT-204A GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6304   BETA PLANT MT-204A SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6305 BETA PLANT MT-204A FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6306   BETA PLANT MT-204A ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6401 BETA PLANT MT-204B COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6402 BETA PLANT MT-204B CONTACT UST STANDARD ABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6403   BETA PLANT MT-204B GENERALWELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6404   BETA PLANT MT-204B SPECIALINSPECTIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6405 BETA PLANT MT-204B FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6406   BETA PLANT MT-204B ANCHOR CHAIRDETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1101 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1102   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1103 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1104 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1105 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1201 COVER SHEET Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1202   CONTACT LIST/STANDARDABBREVIATIONS Drawing Vendor GEN-2 Approval Drawing
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6007-PLN-PRI-39-52-1203 GENERAL WELDING INFORMATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1204 SPECIAL INSPECTION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1205 FOUNDATION Drawing Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-1206 ANCHOR CHAIR DETAILS Drawing Vendor GEN-2 Approval Drawing
6007-CAL-PRI-39-52-2100 MT -424 Cooling Tower Blow down alpha plant structural Calculations Calculation 3 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-2200 MT -424 Cooling Tower Blow down Beta plant structural Calculations Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-2101 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2102 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Contact list Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2103 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2104 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Special Inspection Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2105 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Foundation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2106 Alpha Plant  - Foundation Cooling Tower Blow Down A-MT-424 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2201 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2202 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2203 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2204 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Special Inspection Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2205 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Foundation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2206 Beta Plant- Foundation Cooling Tower Blow Down B-MT-242 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-INF-PRI-39-52-1001 0187P-A1&2-MT-402 Foundation Grout Memo (DS 08-22-12) Analysis 0 Vendor GEN-2 Approval Report
6007-INF-PRI-39-52-3001 0187P-A1&2-MT-444 Foundation Grout Memo (DS 08-22-12) Analysis 0 Vendor GEN-2 Approval Report
6007-PLN-PRI-39-52-2201 Beta Plant- Foundation- Cooling Tower Blow Down B-MT-424 Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2205 Beta Plant- Foundation- Cooling Tower Blow Down B-MT-424 Foundation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3101 MT-444 Alpha Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3104 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3105 Orientation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3106 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3107 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3108 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3109 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3110 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3111 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3112 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3113 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3114 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3115 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3116 20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3117 8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3118 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3119 Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3120 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3121 20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3122 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3123 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3124 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3125 Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3201 MT-444 Beta Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3204 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3205 Orientation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3206 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3207 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3208 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3209 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3210 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3211 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3212 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3213 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3214 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3215 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3216 20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3217 8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3218 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3219 Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3220 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3221 20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3222 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3223 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3224 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3225 Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4102 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4104 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4105 Foundation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4106 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-VAR-PRI-ATP-4100 Response to BV comments on MT-451 Foundations 0 Vendor GEN-2 Approval
6007-PLN-PRI-39-52-4201 B-MT-451 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4202 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4204 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4205 Foundation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4206 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5101 A-MT-453 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5102 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5104 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5105 Foundation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5106 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-VAR-PRI-ATP-5100 Responses to BV comments for MT-453 Foundations 0 Vendor GEN-2 Approval
6007-PLN-PRI-39-52-5201 B-MT-453 Foundation Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5202 Contact List / Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5204 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5205 Foundation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5206 Anchor Chair Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
 6007-PRI-PLN-39-62-3101 MT-444 Alpha Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3103 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3104 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3105 Orientation Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3106 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3107 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3108 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3109 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3110 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3111 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3112 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3113 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3114 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3115 Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3116 20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3117 8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3118 36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3119 Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3120 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3121 20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3122 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3123 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3124 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3125 Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-3201 MT-444 Beta Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3202  Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3203  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3204  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3205  Orientation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3206  Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3207  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3208  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3209  Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3210  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3211  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3212  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3213  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3214  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3215  Roof Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3216  20" Overflow Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3217  8" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3218  36" Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3219  Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3220  30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3221  20" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3222  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3223  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3224  Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-3225  Pipe Supports Drawing 2 Vendor GEN-2 Approval Drawing
0187P-C1&2 - MT-444 Response To BV Tank Comments (DS 09-05-12) Response Memo Spec Vendor GEN-2 Approval Spec
6007-PLN-PRI-39-62-1120 Ø 10" PUMP RECYCLE Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1220 Ø 10" PUMP RECYCLE Drawing 6 Vendor GEN-2 Approval Drawing
0187P-A1&2 - MT-402 Tank Drawing Changes Memo (DS 09-07-12)Cover Letter Drawing 0 Vendor GEN-2 Approval
 6007-PRI-PLN-39-62-2101 MT-424 Alpha Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2102  Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2103  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2104  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
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 6007-PRI-PLN-39-62-2105  Orientation Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2106  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2107  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2108  Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2109  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2110  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2111  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2112  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2113  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2114  Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2115 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2116 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2117  Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2118 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2119 ⌀  10"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2120  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2121  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2122  Grounding Lug & Shell Repad Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2201 MT-424 Beta Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-2203  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2204  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2205  Orientation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2206  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2207  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2208  Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2209  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2210  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2211  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2212  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2213  Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2214  Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2215 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2216 ⌀  36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2217  Nameplate Detail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2218 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2219 ⌀  10"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2220  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2221  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-2222 Grounding Lug & Shell Repad Drawing 2 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4101 MT-451 Alpha Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4102 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4103  General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4104  Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4105  Orientation Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4106  Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4107  Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4108  Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4109  Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4110  Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4111  Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4112  Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4113  Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4114  Roof Nozzle Schedule Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4115 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4116 ⌀  2"  Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4117 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4118  Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4119 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4120 ⌀  8"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4121  Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4122  Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4123  Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-4201 MT-451 Beta Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4202 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4203 General Welding Information Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4204 Special Inspections Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4205 Orientation Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4206 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4207 Shell Details Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4208 Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4209 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4210 Center Support Column Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4211 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4212 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4213 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4214 Roof Nozzle Schedule Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4215 ⌀  8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-4216 ⌀  2"  Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-4217 ⌀ 36"  Multi-Bolt Shell Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4218 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PRI-PLN-39-62-4219 ⌀  30"  Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4220 ⌀  8"  Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4221 Exterior Ladder Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4222 Roof Handrail Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PRI-PLN-39-62-4223 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing
 6007-VAR-PRI-ATP-1101 REVISION MEMO Drawing 0 Vendor GEN-2 Approval
6007-CAL-PRI-39-52-1100 ALPHA PLANT STRUCTURAL CALCULATIONS Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-1106 ANCHOR CHAIR DETAILS Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-52-4000 ALPHA CALCULATIONS Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-AGE-25-52-8000  BETA CALCULATIONS Calculation 0 Vendor GEN-2 Approval calculation
 6007-PLN-AGE-25-52-4000  ALPHA COVER Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4020  ALPHA GEN. NOTES Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4040 ALPHA FOUNDATION PLAN Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4041 ALPHA FOUNDATION ELE Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4060  ALPHA DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4061 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4062 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4063 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4064 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4065 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4066 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-4067 ALPHA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8000  BETA COVER Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8020  BETA GEN. NOTES Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8040 BETA FOUNDATION PLAN Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8041 BETA FOUNDATION ELE. Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8060  BETA DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8061 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8062 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8063 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8064 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8065 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8066 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
 6007-PLN-AGE-25-52-8067 BETA DETAILS  Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4101 A-MT-451 Tank Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4102 A-MT-451 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4103 A-MT-451 General Welding Information Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4104 A-MT-451 Special Inspections Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4105 A-MT-451 Nozzle Orientations Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4106 A-MT-451 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4107 A-MT-451 Shell Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4108 A-MT-451 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4109 A-MT-451 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4110 A-MT-451 Center Support Column Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4111 A-MT-451 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4112 A-MT-451 Internal Rafter Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4113 A-MT-451 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4114 A-MT-451 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4115 A-MT-451 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4116 A-MT-451 2" Pump Recycle Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4117 A-MT-451 36" Multi-Bolt Shell Manway Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4118 A-MT-451 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4119 A-MT-451 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4120 A-MT-451 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4121 A-MT-451 Exterior Ladder Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4122 A-MT-451 Roof Handrail Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4123 A-MT-451 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4201 B-MT-451 Tank Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4202 B-MT-451 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4203 B-MT-451 General Welding Information Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4204 B-MT-451 Special Inspections Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4205 B-MT-451 Nozzle Orientations Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4206 B-MT-451 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4207 B-MT-451 Shell Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4208 B-MT-451 Shell Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4209 B-MT-451 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4210 B-MT-451 Center Support Column Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4211 B-MT-451 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4212 B-MT-451 Internal Rafter Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4213 B-MT-451 Shell Nozzle Schedule Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4214 B-MT-451 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4215 B-MT-451 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4216 B-MT-451 2" Pump Recycle Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4217 B-MT-451 36" Multi-Bolt Shell Manway Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4218 B-MT-451 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4219 B-MT-451 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4220 B-MT-451 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
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6007-PLN-PRI-39-62-4221 B-MT-451 Exterior Ladder Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4222 B-MT-451 Roof Handrail Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-4223 B-MT-451 Grounding Lug & Shell Repad Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-PRI-39-62-4100 A-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-62-4200 B-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-62-5101 A-MT-453 Tank Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5102 A-MT-453 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5103 A-MT-453 General Welding Information Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5104 A-MT-453 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5105 A-MT-453 Nozzle Orientations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5106 A-MT-453 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5107 A-MT-453 Shell Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5108 A-MT-453 Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5109 A-MT-453 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5110 A-MT-453 Center Support Column Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5111 A-MT-453 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5112 A-MT-453 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5113 A-MT-453 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5114 A-MT-453 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5115 A-MT-453 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5116 A-MT-453 4" Condenser Inlet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5117 A-MT-453 3" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5118 A-MT-453 36" Multi-Bolt Shell Manway Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5119 A-MT-453 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5120 A-MT-453 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5121 A-MT-453 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5122 A-MT-453 Exterior Ladder Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5123 A-MT-453 Roof Handrail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5124 A-MT-453 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5201 B-MT-453 Tank Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5202 B-MT-453 Contact List/Standard Abbreviations Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5203 B-MT-453 General Welding Information Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5204 B-MT-453 Special Inspections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5205 B-MT-453 Nozzle Orientations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5206 B-MT-453 Floor Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5207 B-MT-453 Shell Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5208 B-MT-453 Shell Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5209 B-MT-453 Welder Identification Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5210 B-MT-453 Center Support Column Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5211 B-MT-453 Roof Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5212 B-MT-453 Internal Rafter Layout Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5213 B-MT-453 Shell Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5214 B-MT-453 Roof Nozzle Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5215 B-MT-453 8" Overflow Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5216 B-MT-453 4" Condenser Inlet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5217 B-MT-453 3" Pump Recycle Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5218 B-MT-453 36" Multi-Bolt Shell Manway Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5219 B-MT-453 Nameplate Detail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5220 B-MT-453 30" Roof Manway Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5221 B-MT-453 8" Gooseneck Vent Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5222 B-MT-453 Exterior Ladder Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5223 B-MT-453 Roof Handrail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-5224 B-MT-453 Grounding Lug Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4105 A-MT-451 Foundation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4106 A-MT-451 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4201 A-MT-451 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4205 A-MT-451 Foundation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4206 A-MT-451 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing
6007-VAR-PRI-ATP-4101 0187P-D1&2 - MT-451 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
6007-CAL-PRI-39-52-4100 A-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-4200 B-MT-451 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-5101 A-MT-453 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5106 A-MT-453 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5201 B-MT-453 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-5206 B-MT-453 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing
6007-VAR-PRI-ATP-5101 0187P-E1&2 - MT-453 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
6007-CAL-PRI-39-52-5100 A-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-5200 B-MT-453 Structural Calculations Calculation 5 Vendor GEN-2 Approval calculation
Fire Protection System Fire Protection System Proposal Drawing 6 Vendor GEN-2 Approval
Fire Protection System Fire Protection System Proposal Drawing Vendor GEN-2 Approval
6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1124 A-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1126 A-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1127 A-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1224 B-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1226 B-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1227 B-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-VAR-PRI-ATP-1007 0187P-A1&2-MT-402 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
07-10078 Industrial Fiberglass Joint Detail No. 78 Drawing A Vendor GEN-2 Approval
6007-PLN-PRI-58-62-6120 6007-PLN-PRI-58-62-6120 Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6220 6007-PLN-PRI-58-62-6220 Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6320 6007-PLN-PRI-58-62-6320 Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6420 6007-PLN-PRI-58-62-6420 Drawing 4 Vendor GEN-2 Approval Drawing
6007-ESP-ATP-15-81-S103 6007-ESP-ATP-15-81-S103 Spec 1 Vendor GEN-2 Approval Spec
6007-MEM-ATP-15-81-S103 6007-MEM-ATP-15-81-S103 Drawing 0 Vendor GEN-2 Approval
6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank A-MT-204B Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6301 Beta Plant HTF Overflow Tank A-MT-204A Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank A-MT-204 Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6101 Alpha Plant HTF Overflow Tank A-MT-204A Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1124 A-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1126 A-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1127 A-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1224 B-MT-402 30" Roof Manway Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1226 B-MT-402 Exterior Ladder Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1227 B-MT-402 Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-VAR-PRI-ATP-1007 0187P-A1&2-MT-402 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
07-10078 Industrial Fiberglass Joint Detail No. 78 Drawing A Vendor GEN-2 Approval
ESN001 Engineering Substitution Notice:  Diagonal Anchor Strap Assemblies Drawing 0 Vendor GEN-2 Approval
06-1399 Miscellaneous Plate Fabrication Drawing 0 Vendor GEN-2 Approval
06-25753 3/8" Anchor Plate Fabrication Counterflow Cooling Towers Drawing 0 Vendor GEN-2 Approval
06-25754 3/8" Anchor Plate Fabrication Counterflow Cooling Towers Drawing 0 Vendor GEN-2 Approval
06-25755 Anchor Plate Assembly Counterflow Cooling Towers Drawing 0 Vendor GEN-2 Approval
ESN002 Engineering Substitution Notice:  Column Anchor Clip Drawing 0 Vendor GEN-2 Approval
2012-28716 10 Ga. Anchor Clip Fabrication Fiberglass Counterflow Cooling Tower Drawing 0 Vendor GEN-2 Approval
0187 C1&C2 - MT-444 MT-444 Tank Drawing Change Memo Drawing 0 Vendor GEN-2 Approval
6007-PLN-PRI-39-62-3101 A-MT-444 Tank Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3106 A-MT-444 Annular Layout Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3108 A-MT-444 Shell Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3109 A-MT-444 Shell Layout Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3110 A-MT-444 Welder Identification Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3111 A-MT-444 Center Support Column Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3116 A-MT-444 24" Overflow Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3117 A-MT-444 8" Pump Recycle Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3118 A-MT-444 36" Multi-Bolt Shell Manway Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3119 A-MT-444 Nameplate Detail Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3120 A-MT-444 30" Roof Manway Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3121 A-MT-444 20" Gooseneck Vent Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3122 A-MT-444 Exterior Ladder Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3123 A-MT-444 Roof Handrail Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3201 B-MT-444 Tank Cover Sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3206 B-MT-444 Annular Layout Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3208 B-MT-444 Shell Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3209 B-MT-444 Shell Layout Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3210 B-MT-444 Welder Identification Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3211 B-MT-444 Center Support Column Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3216 B-MT-444 24" Overflow Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3217 B-MT-444 8" Pump Recycle Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3218 B-MT-444 36" Multi-Bolt Shell Manway Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3219 B-MT-444 Nameplate Detail Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3220 B-MT-444 30" Roof Manway Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3221 B-MT-444 20" Gooseneck Vent Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3222 B-MT-444 Exterior Ladder Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3223 B-MT-444 Roof Handrail Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-D100 Fire Protection Underground Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-D100 Alpha Site Fire Protection Underground Plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1109 A-MT-402 Shell Layout Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1209 B-MT-402 Shell Layout Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1101 A-MT-402 Tank Cover Sheet Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1201 B-MT-402 Tank Cover Sheet Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1108 A-MT-402 Shell Details Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1208 B-MT-402 Shell Details Drawing 8 Vendor GEN-2 Approval Drawing
0187P-A1&A2 Tank Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
6007-PLN-PRI-39-62-1108A A-MT-402 Insert Plate Details Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1208A B-MT-402 Insert Plate Details Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1101 A-MT-402 Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-1201 B-MT-402 Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing
6007-VAR-PRI-ATM-1009 MT-402 Rev 9 Tank Change Memo Drawing 0 Vendor GEN-2 Approval
6007-PLN-SFP-15-84-D100 Fire Protection Underground Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-U01A Alpha Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 Approval Drawing
N/A Response Letter to BV Drawing N/A Vendor GEN-2 Approval
0187-B1&B2 MT-424 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
6007-CAL-PRI-39-52-2100 A-MT-424 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
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6007-CAL-PRI-39-52-2200 B-MT-424 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-2101 A-MT-424 Foundation Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2106 A-MT-424 Anchor Chair Detail Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2201 B-MT-424 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-2206 B-MT-424 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing
0187P-C1&C2 MT-444 Foundation Drawing Changes Memo Drawing 0 Vendor GEN-2 Approval
6007-CAL-PRI-39-52-3100 A-MT-444 Structural Calculations Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-PRI-39-52-3200 B-MT-444 Structural Calculation Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-PRI-39-52-3101 A-MT-444 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-3106 A-MT-444 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-3201 B-MT-444 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-3206 B-MT-444 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing
0187P-F1-4 HTF Overflow Tanks Drawing Vendor GEN-2 Approval
6007-PLN-PRI-58-62-6101 Alpha Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6107 Alpha Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6117 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6118 Alpha Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6120 Alpha Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6207 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6217 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6218 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6220 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6301 Beta Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6307 Beta Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6317 Beta Plant Htf Overflow Tank B-MT-204A Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6318 Beta Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6320 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6407 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6417 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6418 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-62-6420 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing
0187P-F1-4 HTF Overflow Tanks Drawing 7 Vendor GEN-2 Approval
6007-PLN-PRI-58-62-6101 Alpha Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6107 Alpha Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6117 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6118 Alpha Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6120 Alpha Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6201 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6207 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6217 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6218 Alpha Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6220 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6301 Beta Plant Htf Overflow Tank B-MT-204A Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6307 Beta Plant Htf Overflow Tank B-MT-204A Shell Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6317 Beta Plant Htf Overflow Tank B-MT-204A Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6318 Beta Plant Htf Overflow Tank B-MT-204A Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6320 Beta Plant Htf Overflow Tank B-MT-204A Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6401 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Cover Sheet Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6407 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Shell Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6417 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Exterior Ladder Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6418 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Roof Handrail Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6420 Beta Plant HTF Overflow Tank B-MT-204B Insulation Support Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0001 EQUIPMENTS - BASE LOADS Drawing H Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0101 PIPE SUPPORTS BASE LOADS Drawing E Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report Calculation C Vendor GEN-2 Approval calculation

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Calculation C Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing G Vendor GEN-2 Approval Drawing
0187P-F1-4 Foundation Drawing Drawing Vendor GEN-2 Approval
6007-PLN-PRI-58-52-6101 A-MT-204A Overflow Tanks Cover Sheet Alpha Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6105A A-MT-204A Overflow Tanks Foundation Modifications Alpha Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6201 A-MT-204B Overflow Tanks Cover Sheet Alpha Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6205A A-MT-204B Overflow Tanks Foundation Modifications Alpha Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6301 B-MT-204A Overflow Tanks Cover Sheet Beta Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6305A B-MT-204B Overflow Tanks Foundation Modifications Beta Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-52-6401 B-MT-204B Overflow Tanks Cover Sheet Beta Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-PRI-58-52-6405A B-MT-204B Overflow Tanks Foundation Modifications Beta Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-U01B Beta Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-D001 Alpha & Beta Site Fire Protection Underground Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 1 Vendor GEN-2 Approval Drawing
2804-CAL-12-2-15-02 FWE Evaporator Rods Technical Note Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-52-0001 Equipmement base plates, guides & anchor bolts Aci calculation Calculation C Vendor GEN-2 Approval calculation
6007-PLN-SFP-15-84-D001 Alpha and Beta Site Fire Proctection Underground Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-U01B Beta Site Fire Protection Underground Plan Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-62-3102 A-MT-444 Annular Layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SCT-14-62-0117 FPS Drawing for Alpha Tower (1914FP-100) Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SCT-14-62-0211 FPS Drawing for Beta Tower (1914FP-101) Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SCT-14-62-0007 FPS Calculations for Alpha Tower (1914FP-100A) Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-SCT-14-62-0008 FPS Calculations for Beta Tower (1914FP-100B) Calculation 0 Vendor GEN-2 Approval calculation
6007-HDD-SCT-14-62-0007 FPS Equipment Data Alpha and Beta Towers (ME-1914) Data Sheeet 0 Vendor GEN-2 Approval Data Sheet
6007-PLN-LEF-12-54-0021 Geometric Def of Rac plan detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0022 Geometric Def of ourdoor Rac plan detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0031 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0032 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0033 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0034 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0035 Geometric Def of Rac elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0036 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0037 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0038 Geometric Def of ourdoor Rac elevations Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0039 Geometric Def of ourdoor Rac elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0041 Geometric Def of Rac sections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0042 Geometric Def of Rac sections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0043 Geometric Def of ourdoor Rac sections Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0051 Geometric Def of Rac details of construction Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0052 Geometric Def of Rac details of construction Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0053 Geometric Def of Rac details of construction Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-6500-R03 Calculation report for Central plant. HTF main pipe support foundation. beta plant Calculation 3 Vendor GEN-2 Approval calculation
6007-LIS-AGE-58-52-6500-R03 Coordiantes list for Central plant. HTF main pipe support foundation. beta plant LIst 3 Vendor GEN-2 Approval List
6007-PLN-AGE-58-52-6500-R03 Central Plant, Main HTF Pipes Support Foundations. Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6501-R02 Central Plant, Main HTF Pipes Support Foundations. General Notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6502-R02 Central Plant, Main HTF Pipes Support Foundations. Foundations plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6503-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details I Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6504-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details II Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-6505-R02 Calculation report for Central plant. HTF main sleepers-pipes supp. II. beta plant Calculation 2 Vendor GEN-2 Approval calculation
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6007-LIS-AGE-58-52-6505-R02 Coordinates list for Central plant. HTF main sleepers-pipes supp. II. beta plant LIst 2 Vendor GEN-2 Approval List
6007-PLN-AGE-58-52-6505-R02 Central Plant, Main HTF Pipes Support Foundations II. Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6506-R02 Central Plant, Main HTF Pipes Support Foundations II. General Notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6507-R02 Central Plant, Main HTF Pipes Support Foundations II. Foundations plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6508-R02 Central Plant, Main HTF Pipes Support Foundations II. Sections & details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6101 A-MT-204A Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6108 A-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6108A A-MT-204A Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6121 A-MT-204A Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6201 A-MT-204B Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6208 A-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6208A A-MT-204B Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6221 A-MT-204B Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6301 B-MT-204A Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6308 B-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6308A B-MT-204A Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6321 B-MT-204A Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6401 B-MT-204B Tank Cover Sheet Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6408 B-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6408A B-MT-204B Fire Protection Clip Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6421 B-MT-204B Fire Protection Clip Drawing 9 Vendor GEN-2 Approval Drawing
N/A Fire Clip Analysis Calculation Drawing 0 Vendor GEN-2 Approval
N/A Overflow Tank Changes Memo Drawing 0 Vendor GEN-2 Approval
S2.1 General Circuit Breaker Platform Foundation and Framing Plans Drawing 2 Vendor GEN-2 Approval
6007-PLN-PRI-58-62-6101 A-MT-204A Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6108 A-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6108A A-MT-204A Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6121 A-MT-204A Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6201 A-MT-204B Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6208 A-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6208A A-MT-204B Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6221 A-MT-204B Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6301 B-MT-204A Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6308 B-MT-204A Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6308A B-MT-204A Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6321 B-MT-204A Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6401 B-MT-204B Tank Cover Sheet Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6408 B-MT-204B Shell Layout Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6408A B-MT-204B Fire Protection Clip Shell Layout Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-58-62-6421 B-MT-204B Fire Protection Clip Drawing 10 Vendor GEN-2 Approval Drawing
0187P-F1-4 MT-204 HTF Fire Clip Analysis Calculation Drawing 0 Vendor GEN-2 Approval
0187P-F1-4-MT-204 HTF Fire Protection Clip Weld Design Drawing 0 Vendor GEN-2 Approval
6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 Approval Drawing
2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 Calculation 1 Vendor GEN-2 Approval calculation
2804-CAL-12-2-15-02 n/a Calculation 0 Vendor GEN-2 Approval calculation
6007 -PLN -AGE -58 -52 -2485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -2486 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -2487 Basin layout Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -2488 Sections & staircase details Drawing 3 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -2489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -2490 Pump A -MP -204A foundation plan, sections & details Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -2491 Tank A -MV-206A foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -2492 Pedestal details & coordinates Drawing 2 Vendor GEN-2 Approval Drawing
6007 -CAL -AGE -58 -52 -2485 Overflow basin calc report Calculation 0 Vendor GEN-2 Approval calculation
6007 -PLN -AGE -58 -52 -6485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -6486 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -6487 Basin layout Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -6488 Sections & staircase details Drawing 3 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -6489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -6490 Pump A -MP -204A foundation plan, sections & details Drawing 2 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -6491 Tank A -MV-206A foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing
6007 -PLN -AGE -58 -52 -6492 Pedestal details & coordinates Drawing 2 Vendor GEN-2 Approval Drawing
6007 -CAL -AGE -58 -52 -6485 Overflow basin calc report Calculation 0 Vendor GEN-2 Approval calculation
6007 -CAL -AGE -58 -52 -2490 Pump foundation calc. Report Calculation 2 Vendor GEN-2 Approval calculation
RESPONSES TO BV na Spec Vendor GEN-2 Approval Spec
6007-PLN-AGE-41-52-4000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-4020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-4040-R03 Foundation Plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-41-52-4000-R04 Calculation report Calculation 4 Vendor GEN-2 Approval calculation
6007-PLN-AGE-41-52-8000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-8020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-8040-R03 Foundation Plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-41-52-8000-R04 Calculation report Calculation 4 Vendor GEN-2 Approval calculation
6007-CAL-AGE-41-54-4000 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-CAL-AGE-41-54-8000 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-41-54-4000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-54-4020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-54-4040-R02 Structure Plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-54-8000-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-54-8020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-54-8040-R02 Structure Plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-57-4000-R00 Architectural details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-57-8000-R00 Architectural details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4000 Cover sheet Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4020 General notes Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4040 At Elevation 2073 and 2078 Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4041 At Elevation 2086 and 2091 Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4042 At Elevation 2098 Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4043 At Elevation 2114 Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4044 At Elevation 2123;2139 and 2150 Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4045 Elevations, sheet 1 Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4046 Elevations, sheet 2 Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4047 Elevations, sheet 3 Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4048 Misc. Details Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4049 Anchor plates Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4050 Stairs Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4051 Columns schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-4000 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
6007-PLN-AGE-25-54-8000 Cover sheet Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8020 General notes Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8040 At Elevation 2081 and 2086 Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8041 At Elevation 2094 and 2099 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8042 At Elevation 2116 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8043 At Elevation 2122 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8044 At Elevation 2131;2146 and 2158 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8045 Elevations, sheet 1 Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8046 Elevations, sheet 2 Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8047 Elevations, sheet 3 Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8048 Misc. Details Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8049 Anchor plates Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8050 Stairs Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8051 Columns schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-8000 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
STG structure foundations BV STG structure foundations BV Drawing n/a Vendor GEN-2 Approval
6007-CAL-ATD-23-33-E048 Mojave Substations Grounding Calculations Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-ATD-23-33-E041 Grounding Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ATD-23-33-E042 Grounding Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ATD-23-33-E051 Duct Bank and Conduit Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-ATD-23-57-C091 Site preparation Drawing 0 Vendor GEN-2 Approval Drawing
BV Comments-ATD struct 1-8.00 BV Comments-ATD struct 1-8.00 PC4 april12 grounding Drawing na Vendor GEN-2 Approval
6007-PLN-ATD-23-02-E101 general installation relay house Drawing na Vendor GEN-2 Approval Drawing
6007-INF-ATD-23-50-E002 MPT firewall detail Analysis A Vendor GEN-2 Approval Report
6007-CAL-ATD-23-52-C070.Rev E Other Foundation Calculations Calculation E Vendor GEN-2 Approval calculation
6007-PLN-ATD-23-57-C074.Rev 2 Foundation Det. Fire wall MPT1 Drawing 2 Vendor GEN-2 Approval Drawing
BV comments Mojave SEfirewallApr12 Abengoa T&D responses Drawing na Vendor GEN-2 Approval
Abengoa Mojave Solar memo #2 Explanation Memo #2 Drawing na Vendor GEN-2 Approval
Abengoa T&D memo MPT Firewall hole Explanation Memo #1 Drawing na Vendor GEN-2 Approval
6007-CAL-FWE-21-61-0005 Feed water and Steam Piping Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-61-0006 HTF Oil Piping Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
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6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0201 Equipment Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPING SUPPORTS-2- Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 Approval Drawing
2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 Calculation 1 Vendor GEN-2 Approval calculation
2804-CAL-12-2-15-02 na Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-3410-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3411-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3412-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3413-R02 Data table Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3414-R02 Section and detail I Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3415-R02 Section and detail II Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-3410-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-7410-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7411-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7412-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7413-R02 Data table Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7414-R02 Section and detail I Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7415-R02 Section and detail II Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-7461-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-6400-R03 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6401-R03 General Notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6402-R03 Foundation Plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6404-R04 Section and Details I Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6405-R04 Section and Details II Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-6400-R04 Calculation Report Calculation 4 Vendor GEN-2 Approval calculation
6007-LIS-AGE-58-52-6400-R01 Coordinates List LIst 1 Vendor GEN-2 Approval List
6007-PLN-AGE-58-52-3461-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3462-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3463-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3464-R00 Data table Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3465-R00 Section and detail I Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-3466-R00 Section and detail II Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-3461-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-7461-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7462-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7463-R02 Support foundation plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7464-R00 Data table Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7465-R00 Section and detail I Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-7466-R00 Section and detail II Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-7462-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-54-3550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3552-R02 Plan view and details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-3550-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-54-7550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7552-R02 Plan view and details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-7550-R02 Calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-ESP-ATP-68-61-PL24 Engineering Standards and practices Material and Installation standards Underground HDPE Spec 2 Vendor GEN-2 Approval Spec
6007-CAL-AGE-58-52-2485 Calculation Report for Overflow Basin & MV-206 Alpha Plant Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-AGE-58-52-6485 Calculation Report for Overflow Basin & MV-206 Beta Plant Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-AGE-58-52-2490 Calculation Report for HTF Filling Discharge Pumps Foundations Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-58-52-2485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-2486 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-2487 Basin Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-2488 Sections and stair details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-2489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-2490 Pump MP-204 foundation plan sections and details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-2491 Tank MV-206 foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-2492 Pedestal details and coordinates Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6485 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6486 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6487 Basin Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6488 Sections and stair details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6489 Sump and trench details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6490 Pump MP-204 foundation plan sections and details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6491 Tank MV-206 foundation plan, sections & details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-52-6492 Pedestal details and coordinates Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-50-S003-R01  TYPICAL PIPE HANDRAIL, STAIRWAY, AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-23-52-4000-R01 Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-23-52-4020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-23-52-4040-R02 Foundation Plan & details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-23-52-4000-R02 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-23-52-8000-R01 Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-23-52-8020-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-23-52-8040-R02 Foundation Plan & details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-23-52-8000-R02 Calculation report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-4200 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-4220 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-18-52-4200 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-8200 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-8220 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-18-52-8200 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-4300 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-4320 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-18-52-4300 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-18-52-8300 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-8320 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-18-52-8300 Calc report Calculation 3 Vendor GEN-2 Approval calculation
6007-PLN-AGE-40-52-4100-R03 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4120-R03 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4140-R03 Arrangment plan view Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4150-R01 Drainage Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4164-R01 Skid support details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-4173-R01 Skid support layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-40-52-8100-R03 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8120-R03 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8140-R03 Arrangment plan view Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8145-R01 Mat reinforcement details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8150-R01 Drainage Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8160-R01 Pier and rack support anchor layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8161-R01 Pier and rack support anchor details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8162-R01 Anchor bolts. Assemblies and details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8163-R01 Skid and bench support layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8164-R01 Skid support details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-8173-R01 Skid support layout Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report Calculation 2 Vendor GEN-2 Approval calculation
6007-PLN-AGE-67-33-9803 Grounding in beta central plant Drawing na Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-52-3550-R01 Calculation Report Calculation 1 Vendor GEN-2 Approval calculation
6007-PLN-AGE-57-52-3550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-52-3551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-52-3552-R02 Plan View and Detils Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-52-7550-R01 Calculation Report Calculation 1 Vendor GEN-2 Approval calculation
6007-PLN-AGE-57-52-7550-R02 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-52-7551-R02 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-52-7552-R02 Plan View and Detils Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4500-R04 Cover sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4501-R04 General notes Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4502-R05 Elevation I Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4503-R05 Elevation III Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4504-R05 Elevation III Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4505-R05 BCP and BT connections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4506-R05 CH and CR connections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4507-R05 JT and JB connections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4508-R04 Plan el 2073 and 2078 Drawing 4 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-25-54-4509-R04 Plan el 2086 and 2091 Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4510-R04 Plan el 2098 Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4511-R04 Plan el 2114 Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4512-R04 Plan el 2123 and 2150 Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4513-R04 GP connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4514-R04 JBP, GF and GE connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4515-R04 BCF connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4516-R04 Columns splices I Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4517-R04 Columns splices III Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4518-R04 Columns splices III Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-51-4004-R05 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
6007-PLN-AGE-25-54-8500-R03 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8501-R03 General notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8502-R04 Elevation I Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8503-R04 Elevation III Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8504-R04 Elevation III Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8505-R04 BCP and BT connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8506-R04 CH and CR connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8507-R04 JT and JB connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8508-R03 Plan el 2081 and 2064 Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8509-R03 Plan el 2094 and 2099 Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8510-R03 Plan el 2106 Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8511-R03 Plan el 2122 Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8512-R03 Plan el 2131 and 2158 Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8513-R03 GP connections Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8514-R03 JBP, GF and GE connections Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8515-R03 BCF connections Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8516-R03 Columns splices I Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8517-R03 Columns splices III Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8518-R03 Columns splices III Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-51-8004-R05 Calculation report Calculation 5 Vendor GEN-2 Approval calculation
6007-inf-AGE-68-60-2001 Stress Analysis Report-Solar Field-East Inlet Alpha Analysis 3 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-2002 Stress Analysis Report-Solar Field-East Return Alpha Analysis 3 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-6005 Stress Analysis Report Header HTF- Beta North Solar Field Inlet Analysis 3 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-6006 Stress Analysis Report Header HTF- Beta North Solar Field Return Analysis 3 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta Plant – East SF Inlet Analysis 4 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta Plant – East SF Return Analysis 3 Vendor GEN-2 Approval Report
6007-PLN-AGE-57-61-2002_SH01 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH02 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH03 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH04 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH05 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH06 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH07 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH08 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH09 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH10 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH11 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH12 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH13 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH14 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH15 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH16 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH17 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH18 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH19 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH20 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH21 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH22 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH23 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH24 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH25 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH26 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH27 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH28 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH29 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH30 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH31 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH32 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH33 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH34 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH35 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH36 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH37 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH38 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH39 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH40 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH41 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH42 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH43 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH44 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH45 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH46 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH47 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH48 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH49 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH50 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH51 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH52 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH53 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH54 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH55 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH56 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH57 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH58 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH59 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH60 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH61 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH62 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH63 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH64 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH65 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH66 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH67 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH68 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH69 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2002_SH70 Pipe Layout Drawing SF Alpha East Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH01 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH02 Piping Plan North Area Index Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH03 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH04 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH05 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH06 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH07 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH08 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH09 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH10 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH11 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH12 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH13 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH14 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH15 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH16 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH17 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH18 - Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH19 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH20 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH21 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH22 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH23 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH24 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH25 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH26 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH27 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH28 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH29 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH30 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH31 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH32 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH33 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH34 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH35 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH36 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH37 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH38 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH39 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH40 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH41 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH42 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH43 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH44 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH45 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH46 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH47 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH48 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH49 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH50 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH51 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
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6007_PLN_AGE_57_61_6001_SH52 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH53 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH54 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH55 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH56 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH57 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH58 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH59 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH60 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH61 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH62 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH63 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH64 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH65 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH66 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6001_SH67 Pipe Layout Drawing SF Beta North Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0403 TYPICAL DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0201 Equipments Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0202 Structural Base Loads Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0211 Equipment Base Plate Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0304 Main Structure. Plan View Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-FWE-21-52-0020 Structural Engineering Design Report_13_04_05 Calculation 1 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report Calculation 0 Vendor GEN-2 Approval calculation
6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS Drawing 0 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH2 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH3_ Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH4 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH5 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH6 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH7 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_ Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH9 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH11 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH12 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH13 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH14 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH15 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH16 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH17 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH18 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH20 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH21 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH22 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH23 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH24 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH25 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH26 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH27 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH28 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH29 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH30 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH31 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH32 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH33 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH34 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH35 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH36 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH37 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH38 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH39 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH40 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH41 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH42 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH43 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH44 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH45 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH46 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH47 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH48 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH49 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH50 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH51 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH52 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH53 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH54 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH55 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH56 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH57 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH58 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH59 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH60 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH61 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH62 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH63 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH64 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH65 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH66 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH67 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH68 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH69 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6004_SH70 Pipe Layout Drawing SF Beta W Drawing 1 Vendor GEN-2 Approval Drawing
6007-inf-AGE-68-60-6003 Stress Analysis Report Header HTF- Beta Plant – W SF Inlet Analysis 4 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-6004 Stress Analysis Report Header HTF- Beta Plant – W SF Return Analysis 2 Vendor GEN-2 Approval Report
6007_PLN_AGE_57_61_2001_SH1 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_2001_SH2 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH3 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH4 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH5 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH6 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH7 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH8 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH9 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH10 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH11 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH12 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-SH13 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH14 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH15 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH16 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH17 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH18 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH19 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH20 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH21 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001_SH22 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 1 & 2 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 12 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 13 & 14- Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 15 & 16-SHT 30 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 17-SHT 31 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 3 & 4 SHT 24 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 5 & 6-SHT 25 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 7 & 8 SHT 26 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2001-Dtl 9 & 10-SHT 27 Pipe layout Drawing SF Alpha NE Drawing 1 Vendor GEN-2 Approval Drawing
6007-inf-AGE-68-60-2005 Pipe layout Drawing SF Alpha NE Analysis 1 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-2006 Pipe layout Drawing SF Alpha NE Analysis 1 Vendor GEN-2 Approval Report
6007_PLN_AGE_57_61_6002_SH1 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH2 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH3 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH4 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH5 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH6 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH7 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH8 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH9 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH10 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH11 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH12 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
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6007_PLN_AGE_57_61_6002_SH13 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH14 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH15 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH16 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH17 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH18 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH19 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH20 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH21 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH22 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH23 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH24 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH25 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH26 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH27 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH28 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH29 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH30 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH31 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH32 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH33 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6002_SH34 Pipe Layout Drawing SF Beta East Drawing 1 Vendor GEN-2 Approval Drawing
6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta Plant – East SF Inlet Analysis 1 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta Plant – East SF Return Analysis 1 Vendor GEN-2 Approval Report
LP 1.0 Lightning Protection System (Roof Plan and Installation Details) Drawing 1 Vendor GEN-2 Approval
6007-PLN-AGE-57-61-2004_SH1 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH2 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH3 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH4 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH5 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH6 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH7 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH8 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH9 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH10 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH11 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH12 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH13 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH14 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH15 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH16 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH17 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH18 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH19 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH20 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH21 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH22 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH23 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH24 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH25 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH26 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH27 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH28 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH29 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH30 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH31 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH32 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH33 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH34 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH35 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH36 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH37 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH38 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH39 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH40 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH41 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH42 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH43 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH44 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH45 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH46 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH47 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2004_SH48 Pipe Layout Drawing Alpha NW Drawing 1 Vendor GEN-2 Approval Drawing
6007-inf-AGE-68-60-2007 Stress Analysis Report-Solar Field-North West Inlet Alpha Analysis 4 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-2008 Stress Analysis Report-Solar Field-North West return Alpha Analysis 3 Vendor GEN-2 Approval Report
6007-PLN-AGE-57-61-2003-SH1 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH2 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH3 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH4 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH5 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH6 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH7 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH8 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH9 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH10 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH11 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH12 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH13 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH14 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH15 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH16 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH17 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH18 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH19 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH20 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH21 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH22 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH23 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH24 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH25 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH26 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH27 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH28 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH29 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH30 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH31 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH32 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH33 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH34 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH35 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH36 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH37 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH38 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH39 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH40 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH41 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH42 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH43 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH44 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH45 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH46 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH47 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH48 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH49 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH50 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH51 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH52 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH53 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH54 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH55 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH56 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH57 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH58 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH59 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH60 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH61 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH62 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-2003-SH63 Pipe Layout Drawing Alpha West Drawing 3 Vendor GEN-2 Approval Drawing
6007-inf-AGE-68-60-2003 Stress Analysis Report-Solar Field-West Inlet Alpha Analysis 2 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-2004 Stress Analysis Report-Solar Field-West return Alpha Analysis 2 Vendor GEN-2 Approval Report
6007-PLN-SCT-14-62-0002 Lightning Protection System (Roof Plan and Installation Details) Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4101 A-MT-451 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4106 A-MT-451 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4201 B-MT-451 Foundation Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-PRI-39-52-4206 B-MT-451 Anchor Chair Detail Drawing 3 Vendor GEN-2 Approval Drawing
MT-451 Foundation Drawing Change Memo MT-451 Foundation Drawing Change Memo Drawing 0 Vendor GEN-2 Approval
6007-PLN-LEF-12-54-0021 Geometric definition of RAC plant detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0036 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0037 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0038 Geometric definition of RAC elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0039 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0041 Geometric definition of RAC sections Drawing 6 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-54-0042 Geometric definition of RAC sections Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0043 Geometric definition of RAC sections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-4161 Foundation Details Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-4163 Anchor Bolt Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8160 Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8161 Foundation Details Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8163 Anchor Bolt Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH1 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH2 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH3 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH4 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH5 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH6 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH7 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH8 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH9 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH10 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH11 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH12 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH13 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH14 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH15 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH16 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH17 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH18 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH19 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH20 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH21 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH22 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH23 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH24 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH25 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH26 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH27 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH28 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH29 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH30 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH31 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH32 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH33 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH34 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH35 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH36 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH37 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH38 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH39 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH40 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH41 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH42 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH43 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH44 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH45 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH46 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH47 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH48 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH49 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH50 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH51 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH52 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH53 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH54 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH55 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-61-6003-SH56 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH57 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH58 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH59 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH60 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH61 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH62 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH63 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH64 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH65 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH66 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007_PLN_AGE_57_61_6003_SH67 Pipe Layout Drawing Beta South Drawing 2 Vendor GEN-2 Approval Drawing
6007-inf-AGE-68-60-6007 Stress Analysis Report Header HTF- Beta Plant -South SF Inlet Analysis 4 Vendor GEN-2 Approval Report
6007-inf-AGE-68-60-6008 Stress Analysis Report Header HTF- Beta Plant -South SF Return Analysis 4 Vendor GEN-2 Approval Report
Compressed Air anchor bolt Compressed Air anchor bolt Drawing na Vendor GEN-2 Approval Report
6007-CAL-SCT-14-62-0007 Alpha Cooling Tower Fire Protection System Hydraulic Calculations Calculation 1 Vendor GEN-2 Approval Calculation
6007-CAL-SCT-14-62-0008 Beta Cooling Tower Fire Protection System Hydraulic Calculations Calculation 1 Vendor GEN-2 Approval Calculation
6007-HDD-SCT-14-62-0007 Cooling Tower Fire Protection System Technical Data Data Sheeet 0 Vendor GEN-2 Approval Data Sheeet
6007-PLN-SCT-14-62-0117 Alpha Cooling Tower Fire Protection System Drawing Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SCT-14-62-0211 Beta Cooling Tower Fire Protection System Drawing Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SCT-14-62-0002 Cooling Tower Lightening Protection System Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4502-R07 STG Auxiliar equipment structure connections. Elevations I Drawing rev7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4503-R07 STG Auxiliar equipment structure connections. Elevations II Drawing rev7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4504-R07 STG Auxiliar equipment structure connections. Elevations III Drawing rev7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4505-R07 STG Auxiliar equipment structure connections. BCP & BT connections Drawing rev7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4506-R06 STG Auxiliar equipment structure connections. CH & CR connections Drawing rev6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8502-R06 STG Auxiliar equipment structure connections. Elevations I Drawing rev6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8503-R06 STG Auxiliar equipment structure connections. Elevations II Drawing rev6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8504-R06 STG Auxiliar equipment structure connections. Elevations III Drawing rev6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8505-R06 STG Auxiliar equipment structure connections. BCP & BT connections Drawing rev5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8506-R05 STG Auxiliar equipment structure connections. CH & CR connections Drawing rev5 Vendor GEN-2 Approval Drawing
CH_Beams_Calculations_050913 Calculation report Calculation Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4000-R08 Cover sheet Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4020-R06 General notes Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4040-R08 STG Auxiliary equipment structure - Plan @EL 2073.09' & @EL 2078.50' Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4041-R07  STG Auxiliary equipment structure - Plan @EL 2086.50' & @EL 2091' Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4042-R07  STG Auxiliary equipment structure - Plan @EL 2098.25' Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4043-R07 STG Auxiliary equipment structure - Plan @EL 2114' Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4044-R07 STG Auxiliary equipment structure - Plan @EL 2123.84' & 2150.17' Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4045-R10 STG Auxiliary equipment structure - Elevations - Sht 1 Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4046-R09 STG Auxiliary equipment structure - Elevations - Sht 2 Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4047-R10 STG Auxiliary equipment structure - Elevations - Sht 3 Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4048-R07 STG Auxiliary equipment structure - Misc Details Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4049-R04 STG Auxiliary equipment structure - Anchor plates datails Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4050-R04  STG Auxiliary equipment structure - Stair schematics Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4051-R01 STG Auxiliary equipment structure - Column Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-4000-R07 Calculation report Calculation 7 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8000-R06 Cover sheet Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8020-R05 General notes Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8040-R06 STG Auxiliary equipment structure - Plan @EL 2081.09' & @EL 2086.50' Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8041-R05  STG Auxiliary equipment structure - Plan @EL 2094.50' & @EL 2099' Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8042-R05  STG Auxiliary equipment structure - Plan @EL 2106.25' Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8043-R05 STG Auxiliary equipment structure - Plan @EL 2122' Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8044-R05 STG Auxiliary equipment structure - Plan @EL 2131.84' & 2158.17' Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8045-R08 STG Auxiliary equipment structure - Elevations - Sht 1 Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8046-R08 STG Auxiliary equipment structure - Elevations - Sht 2 Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8047-R08 STG Auxiliary equipment structure - Elevations - Sht 3 Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8048-R08 STG Auxiliary equipment structure - Misc Details Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8049-R08 STG Auxiliary equipment structure - Anchor plates datails Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8050-R04  STG Auxiliary equipment structure - Stair schematics Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8051-R04 STG Auxiliary equipment structure - Column Schedule Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-8000-R07 Calculation report Calculation 7 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3576 General notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3577 Plan view Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3578 Sections Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-3575 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7576 General notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7577 Plan view Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7578 Sections Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-7575 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-11-50-6200 Cover sheet Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-11-50-6202 Plan 1 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-11-50-6203 Plan 2 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-11-50-6204 Plan 3 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-11-50-6205 Plan 4 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-11-50-6206 Plan 5 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-11-50-6207 Plan 6 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-11-50-6208 Plan 7 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1100 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1101 General notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1102 Plan and Elevation Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-52-2470 Calculation Report Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-5100-R2 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-5101-R2 General notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-5102-R2 Plan and Elevation Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-5103-R2 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-5100-R0 Calculation Report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2280 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 1 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2284 Connection details west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2285 Connection details west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4970 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3620 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2250 Calculation report Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2260 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2264 Connection details east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2265 Connection details east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2270 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6300 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7970 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7980 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-9900 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9904 Connection details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9905 Connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-9926 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9931 Connection details south field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9932 Connection details south field Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6420 Calculation report Calculation Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-CAL-58-54-6430 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6434 Connection details north side Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6435 Connection details north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-74-54-2000 Calculation Report for Alpha Plant Overflow-Ullage Steel Platform Calculation 4 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-74-54-6000 Calculation Report for Beta Plant Overflow-Ullage Steel Platform Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-74-54-2000 Overflow-Ullage Steel Platform Cover Sheet Alpha Plant Drawing 3 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-74-54-2001 Overflow-Ullage Steel Platform General Notes Alpha Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2002 Overflow-Ullage Steel Platform G.A. & Base Plates Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2003 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2004 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2005 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2012 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2013 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6000 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6001 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6002 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6003 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6004 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6005 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6012 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6013 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1110 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1111 General notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1112 Plan, elevation, and details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1113 Connections 1 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1114 Connections 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1115 Connections 3 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1116 Connections 4 Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-1110 Calculation Report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-FWE-21-52-0102 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0401 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0402 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0403 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0002 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0003 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0004 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0201 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-52-0202 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0302 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0303 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0304 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0305 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0306 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0307 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0311 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0312 Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0321 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0351 Plan, elevation, and details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0352 Connections 1 Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-FWE-21-52-0020 Connections 2 Calculation 1 Vendor GEN-2 Approval Calculation
6007-CAL-FWE-21-52-0021 Connections 3 Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2280 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2284 Connection details west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2285 Connection details west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4970 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3620 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2250 Calculation report Drawing Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2260 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2264 Connection details east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2265 Connection details east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2270 Calculation report Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6300 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7970 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7980 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-9900 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9904 Connection details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9905 Connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-9926 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9931 Connection details south field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9932 Connection details south field Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6420 Calculation report Calculation Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6430 Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6434 Connection details north side Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6435 Connection details north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-74-54-2000 Calculation Report for Alpha Plant Overflow-Ullage Steel Platform Calculation 4 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-74-54-6000 Calculation Report for Beta Plant Overflow-Ullage Steel Platform Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-74-54-2000 Overflow-Ullage Steel Platform Cover Sheet Alpha Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2001 Overflow-Ullage Steel Platform General Notes Alpha Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2002 Overflow-Ullage Steel Platform G.A. & Base Plates Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2003 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2004 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2005 Overflow-Ullage Steel Platform G.A. Plan Alpha Plant Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2012 Overflow-Ullage Steel Platform Stair Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-2013 Overflow-Ullage Steel Platform Section & Details Alpha Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6000 Overflow-Ullage Steel Platform Cover Sheet Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6001 Overflow-Ullage Steel Platform General Notes Beta Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6002 Overflow-Ullage Steel Platform G.A. & Base Plates Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6003 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6004 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6005 Overflow-Ullage Steel Platform G.A. Plan Beta Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6006 Overflow-Ullage Steel Platform G.A. Elevation at Grid A Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6007 Overflow-Ullage Steel Platform G.A. Elevation at Grid B Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6008 Overflow-Ullage Steel Platform G.A. Elevation at Grid C Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6009 Overflow-Ullage Steel Platform G.A. Elevation at Grid 1 & 2 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6010 Overflow-Ullage Steel Platform G.A. Elevation at Grid 3 & 4 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6011 Overflow-Ullage Steel Platform G.A. Elevation at Grid 5 & 6 Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6012 Overflow-Ullage Steel Platform Stair Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-74-54-6013 Overflow-Ullage Steel Platform Section & Details Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1110 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1111 General notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1112 Plan, elevation, and details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1113 Connections 1 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1114 Connections 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1115 Connections 3 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1116 Connections 4 Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-1110 Calculation Report Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-16-54-4020_R00.pdf Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-16-54-4020-R00.pdf Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-4021-R00.pdf General notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-4022-R00.pdf Frames view Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-4023-R00.pdf Connection details 1 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-4024-R00.pdf Connection details 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-16-54-8020_R00.pdf Calculation report Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-16-54-8020-R00.pdf Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-8021-R00.pdf General notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-8022-R00.pdf Frames view Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-8023-R00.pdf Connection details 1 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-16-54-8024-R00.pdf Connection details 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3576 General notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3577 Plan view Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3578 Sections Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-3575 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7576 General notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7577 Plan view Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-7578 Sections Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-7575 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-LEE-12-54-0021 Geometric definition of RAC plant detail drawings Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0031 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0032 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0033 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0034 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0035 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0036 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0037 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0038 Geometric definition of RAC elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0039 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0041 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0042 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0043 Geometric definition of RAC sections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0051 Geometric definition of RAC details of construction Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0052 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEE-12-54-0053 Geometric definition of RAC details of construction Drawing 2 Vendor GEN-2 Approval Drawing
6007-MEM-LEE-12-54-0004-R5 RACK STRUCTURAL CALCULATIONS 1/5/1900 5 Vendor GEN-2 Approval 5
6007-INF-AGE-68-60-2700 Stress Analysis Report - SF –North Alpha (Relieve Security Valve + Control Valve) Analysis Rev2 Vendor GEN-2 Approval Rev2
6007-INF-AGE-68-60-2701 Stress Analysis Report - SF –East Alpha (Relieve Security Valve + Control Valve) Analysis Rev2 Vendor GEN-2 Approval Rev2
6007-INF-AGE-68-60-2703 Stress Analysis Report - SF –West Alpha (Relieve Security Valve + Control Valve) Analysis Rev2 Vendor GEN-2 Approval Rev2
6007-INF-AGE-68-60-6700 Stress Analysis Report - SF –North Beta Plant (Relieve Security Valve + Control Valve) Analysis 2 Vendor GEN-2 Approval 2
6007-INF-AGE-68-60-6701 Stress Analysis Report - SF –East Beta Plant (Relieve Security Valve + Analysis 2 Vendor GEN-2 Approval 2
6007-INF-AGE-68-60-6702 Stress Analysis Report - SF –South Beta Plant (Relieve Security Valve + Control Valve) Analysis 2 Vendor GEN-2 Approval 2
6007-INF-AGE-68-60-6703 Stress Analysis Report - SF –South Beta Plant (Relieve Security Valve + Control Valve) Analysis 2 Vendor GEN-2 Approval 2
6007-CAL-AGE-25-52-4100 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-52-4200 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-52-4200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-4220 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-4240 Foundation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-4400 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-4420 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-4440 Foundation Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-52-8100 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-52-8200 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-52-8200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8220 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8240 Foundation Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8400 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-25-52-8420 General notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8440 Foundation Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-50-4300 Calculation Report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4320 General Notes. Sheet 1 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4340 Condenser access catwalk EL 2071.50' Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4341 Condenser access catwalk EL 2081.50' Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4342 Condenser access catwalk EL 2091.72' Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4343 Stairs schematic Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-50-8300 Calculation Report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8320 General Notes. Sheet 1 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8340 Condenser access catwalk EL 2079.50' Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8341 Condenser access catwalk EL 2089.50' Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8342 Condenser access catwalk EL 2099.72' Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8343 Stairs schematic Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 5 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 4 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 Approval LIst
6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 Approval LIst
NA Lisega Catalogue for supports NA NA Vendor GEN-2 Approval NA
6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
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6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-65-6003 List of Isometric Drawings LIst Rev. 3 Vendor GEN-2 Approval LIst
6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L002 Solar Field Layout - Beta Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-61-6120 Line list _ Beta LIst Rev. 2 Vendor GEN-2 Approval LIst
NA Lisega Catalogue for supports NA NA Vendor GEN-2 Approval NA
6007-LIS-AGE-57-63-6504 Support List (Loop SF-Beta Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-6500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6502 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6503 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6504 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6527 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6528 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6529 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6530 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6552 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6553 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6554 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6555 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6600 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6601 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6602 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6603 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6604 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6605 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6606 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6607 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6608 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6625 General Mechanical Support Drawing Rev. 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6626 General Mechanical Support Drawing Rev. 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6627 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6628 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6629 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6630 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6650 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6651 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6652 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6653 General Mechanical Support Drawing Rev. 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6654 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6655 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6656 General Mechanical Support Drawing Rev. 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6657 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6658 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6659 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6660 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6661 General Mechanical Support Drawing Rev. 1 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-63-6300 Support List (PSV & Co. Valve SF-Beta) LIst Rev. 0 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-6300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-6310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-63-6001 Support List (Solar Field-Beta Plant) LIst Rev. 3 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-6002 Support List (Solar Field-Beta Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-6003 Support List (Solar Field-Beta Plant) LIst Rev. 3 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-6004 Support List (Solar Field-Beta Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-6301 Support List (Solar Field-Beta Plant) LIst Rev. 0 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-6050 HTF pipe Atypical Support (SF-Beta) Drawing Rev. 6 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 Approval LIst
6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 Approval LIst
NA Lisega Catalogue for supports Letter NA Vendor GEN-2 Approval NA
6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst
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6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-65-2001 List of Isometric Drawings LIst Rev. 9 Vendor GEN-2 Approval LIst
6007-PLN-AGE-00-02-L010 Site Plan Drawing Rev. 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L001 Solar Field Layout - Alpha Plant Drawing Rev. 10 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-61-2120 Line list _ Alpha LIst Rev. 3 Vendor GEN-2 Approval LIst
letter Lisega Catalogue for supports letter Vendor GEN-2 Approval letter
6007-LIS-AGE-57-63-2504 Support List (Loop SF-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2500 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2501 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2502 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2503 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2504 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2505 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2506 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2507 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2508 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2509 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2510 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2511 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2512 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2513 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2514 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2515 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2527 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2528 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2529 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2531 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2532 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2533 General Mechanical Support Drawing Rev. 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2534 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2535 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2536 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2537 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2538 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2539 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2540 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2541 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2542 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2552 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2553 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2554 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2555 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2556 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2557 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2558 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2559 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2560 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2561 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2577 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2578 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2579 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2580 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2581 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2582 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2583 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2584 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2585 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2586 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2587 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2588 General Mechanical Support Drawing Rev. 3 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-63-2300 Support List (PSV & Co. Valve SF-Alpha) LIst Rev. 0 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2300 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2301 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2302 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2303 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2304 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2305 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2306 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2307 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2308 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2309 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2310 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2311 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-63-2312 General Mechanical Support Drawing Rev. 0 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-57-63-2001 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2002 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2003 Support List (Solar Field-Alpha Plant) LIst Rev. 2 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2004 Support List (Solar Field-Alpha Plant) LIst Rev. 4 Vendor GEN-2 Approval LIst
6007-LIS-AGE-57-63-2301 Support List (Solar Field-Alpha Plant) LIst Rev. 1 Vendor GEN-2 Approval LIst
6007-PLN-AGE-57-63-2050 HTF pipe Atypical Support (SF-Alpha) Drawing Rev. 8 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-50-4300 Calculation Report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4320 General Notes. Sheet 1 Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4340 Condenser access catwalk EL 2071.50' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4341 Condenser access catwalk EL 2081.50' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4342 Condenser access catwalk EL 2091.72' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4343 Stairs schematic Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-50-S003 Typical Pipe Handrail Stairway and Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-50-8300 Calculation Report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8300 Cover Sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8320 General Notes. Sheet 1 Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8321 General Notes. Sheet 2 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8340 Condenser access catwalk EL 2079.50' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8341 Condenser access catwalk EL 2089.50' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8342 Condenser access catwalk EL 2099.72' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8343 Stairs schematic Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1100 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1101 General notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1102 Plan and Elevation Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-1103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-1100 Calculation Report Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-5100 Cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-5101 General notes Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-5102 Plan and Elevation Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-5103 Plan, Elevation, and Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-5100 Calculation Report Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-57-54-2280 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2280 Cover sheet. Connections west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2281 General notes. Connections west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2282 AWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2283 AWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2284 Connection details west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2285 Connection details west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-4970 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-4970 Cover sheet. Connection PSV areas Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4971 General notes. Connection PSV areas Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4972 PSV areas  frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4973 Connection details PSV areas Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-4974 Connection details PSV areas Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-3620 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-3620 Connection details central plant Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3621 Connection details central plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3622 Central plant. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3623 Central plant. Connection details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-3624 Central plant. Connection details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2250 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2250 Cover sheet. Connection north east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2251 General notes. Connection north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2252 Frames north east field Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2253 Connections details north east field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2254 Connections details north east field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2260 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2260 Cover sheet. Connections east field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2261 General notes. Connections east field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2262 AET01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2263 AET02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2264 Connection details east field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2265 Connection details east field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-2270 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-2270 Cover sheet. Connections north-west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2271 General notes. Connections north-west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2272 ANWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2273 ANWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2274 ANWT03. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2275 Connection details north west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-2276 Connection details north west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6300 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6300 Cover sheet. Connection far west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6301 General notes. Connection far west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6302 BFWT01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6303 BFWT02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6304 Connection details far west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6305 Connection details far west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7970 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
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6007-PLN-AGE-57-54-7970 Cover sheet. Connection PSV areas east Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7971 General notes. Connection PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7972 PSV areas east frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7973 Connection details PSV areas east Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-7980 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-7980 Cover sheet. Connection PSV areas west Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7981 General notes. Connection PSV areas west Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7982 PSV areas west frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7983 Connection details PSV areas west Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-7984 Connection details PSV areas west Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-9900 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9900 General notes. Connection north field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9901 Cover sheet. Connection north field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9902 BNT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9903 BNT02 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9904 Connection details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9905 Connection details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-9926 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-9926 Cover sheet. Connection south field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9927 General notes. Connection south field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9928 BST01. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9929 BST02. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9930 BST03. Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9931 Connection details south field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-9932 Connection details south field Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6420 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6420 Cover sheet. Connection south side HTF Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6421 General notes. Connection south side HTF Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6422 South side HTF frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6423 South side HTF connection details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6430 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6430 Cover sheet. Connection north side Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6431 General notes. Connection north side Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6432 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6433 BCPS01 Frames north side Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6434 Connection details north side Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6435 Connection details north side Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-57-54-6260 Calculation report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-57-54-6260 General notes. Connection west field Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6261 Cover sheet. Connection west field Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6262 BWT01 Frames Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6263 BWT01 Connection details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-54-6264 BWT01 Connection details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-4160 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4160 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4161 General notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4162 Plans and elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4163 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4164 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4165 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-4260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4260 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4261 General notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4262 Plans Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4263 Elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4264 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4265 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4266 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-8160 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8160 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8161 General notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8162 Plans and elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8163 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8164 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8165 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-8260 Calculation report Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8260 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8261 General notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8262 Plans Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8263 Elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8264 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8265 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8266 Connections details Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-4100 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-4200 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4100 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4120 General notes Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4140 Structure Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4220 General notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4240 Plans Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4241 Elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4242 Base plates Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-54-8100 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8200 Calculations report Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-8100 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8120 General notes Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8140 Structure Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8200 Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8220 General notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8240 Plans Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8241 Elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8242 Base plates Drawing 2 Vendor GEN-2 Approval Drawing
BaseShearCheckEast BaseShearCheckEast BaseShearCheckEast NA Vendor GEN-2 Approval BaseShearCheckEast
BaseShearCheckWest BaseShearCheckWest BaseShearCheckWest NA Vendor GEN-2 Approval BaseShearCheckWest
Drift Drift Drift NA Vendor GEN-2 Approval Drift
6007-PLN-SFP-15-81-F050 Alpha Site Fire Protection Administration Building Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F051 Alpha Site Fire Protection Administration Building Hanger & Site Ref DWGS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F150 Beta Site Fire Protection Aministration Building Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F151 Beta Site Fire Protection Aministration Building Hanger & Site Ref DWG Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-S001 Alpha & Beta Site Fire Protection Seismic Bracing Details Drawing 0 Vendor GEN-2 Approval Drawing
ADMIN DATA SHEETS Victaulic Fire Protection Valves Victaulic Fire Protection Valves NA Vendor GEN-2 Approval Victaulic Fire Protection Valves
AlPHA HYD REMOTE 1-2 Hydraulic Calculations Hydraulic Calculations NA Vendor GEN-2 Approval Hydraulic Calculations
BETA HYD REMOTE 1-2 Hydraulic Calculations Hydraulic Calculations NA Vendor GEN-2 Approval Hydraulic Calculations
SEISMIC CALCS ALPHA & BETA TOL-Brace Seismic Calculations Calculation NA Vendor GEN-2 Approval Calculation
6007-PLN-LEF-12-61-0100 Piping Rack sections layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0200 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0201 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0202 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0203 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0204 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0205 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0206 Piping sections of piping Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0207 Piping sections of piping Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0208 Piping sections of piping Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0011 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0013 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0014 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0015 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0016 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0017 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0018 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0019 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0020 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0021 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0022 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing
6007-ESP-ATP-00-60-G100 Specification for Project Design Criteria Spec 3 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-G101 Velocity Criteria Spec 0 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-G121 Engineering Standards and Practices Specification for Shipping Preparation Spec 2 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-G130 Specification for Required Allowable Nozzle Loads for Vendor Supplied Equipment Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-I100 Engineering Standards and Practices Specification for Mineral Fiber Insulation Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-I150 Engineering Standards and Practices Specificaiton for Aluminum Jacket Protective Cover for Insulation Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-I152 Engineering Standards and Practices Specificaiton for removable/Resuable Jacketing for Insulation Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-I153 Engineering Standards and Practices Specificaiton for Installation of Insulation and Jacketing on Piping Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-I180 Engineering Standards and Practices Specificaiton for Miscellaneous Insulation Material Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N101 Engineering Spec. and Practices for Two Coat System for Low Temp. Non-Primed Carbon Steel Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N102 Engineering Standards and Practices Spec. for Two Coat System High Temp. Non-primed Carbon Steel Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N104 Specification for Two Coat System for Building Exterior Spec 0 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N105 Specification for Hot Dip Galvanizing Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N106 Specification for Touch-up for Galvanizing Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N180 Engineering Standards and Practices Specifications for Shop Applied Paint Spec 4 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N185 Engineering Standards and Practices Spec. for Field Applied Paint Spec 1 Vendor GEN-2 Approval Spec
6007-ESP-ATP-00-60-N190 Engineering Standards and Practices Specification for Tank Lining Spec 1 Vendor GEN-2 Approval Spec
6007-PLN-FWE-21-11-0101C Flow Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P301C Preheater P.&I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P302C Evaporators P.&I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P303C Superheater P.&I. Diagram Drawing NA Vendor GEN-2 Approval Drawing
10.1 Application for AMMC 10-App for Alternate Materials or Methods of Construction_rev01 letter NA Vendor GEN-2 Approval letter
19960 Report 2013-1-30 Fluid Heat Transfer System Consulting letter NA Vendor GEN-2 Approval letter
ASME B31.1-2007 ASME B31. 1 Fig 100 1 2 A B scope letter 1 Vendor GEN-2 Approval letter
6007-PLN-FWE-21-11-0101C-ASME Jurisdictional Limits ASME Jurisdictional Limits Drawing NA Vendor GEN-2 Approval Drawing
BV Comment Letter - MECH-1-19.08-PC1 - Abengoa BV Comment Letter - MECH-1-19.08-PC1 - Abengoa letter Vendor GEN-2 Approval letter
6007-PLN-FWE-21-52-0002 Structural Base Loads Drawing 4 Vendor GEN-2 Approval Drawing
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6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0301 Main Structure Perspectives Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-FWE-21-54-0305 Auxiliary Structure Platforms Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0308 SILENCER STRUCTURE ON PLATFORM 2A / B & PLATFORM 3 Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-FWE-21-52-0022 Structural Engineering Design Report- Addendum for Revised Evaporator Equipment Calculation 0 Vendor GEN-2 Approval Calculation
6007-inf-AGE-68-60-2001 Stress Analysis Report-SF-East Inlet Alpha (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2002 Stress Analysis Report-SF-East Return Alpha (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2003 Stress Analysis Report-SF-West Inlet Alpha (Main Header) Analysis 3 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2004 Stress Analysis Report-SF-West Return Alpha (Main Header) Analysis 3 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2005 Stress Analysis Report-SF-NEast Inlet Alpha (Main Header) Analysis 5 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2006 Stress Analysis Report-SF-NEast Return Alpha (Main Header) Analysis 5 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2007 Stress Analysis Report-SF-NWest Inlet Alpha (Main Header) Analysis 5 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2008 Stress Analysis Report-SF-NWest Return Alpha (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6001 Stress Analysis Report Header HTF- Beta – East SF Inlet Analysis 5 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6002 Stress Analysis Report Header HTF- Beta – East SF Return Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6003 Stress Analysis Report Header HTF- Beta – West SF Inlet Analysis 5 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6004 Stress Analysis Report Header HTF- Beta – West SF Return Analysis 3 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6005 Stress Analysis Report Header HTF- Beta – North SF Inlet Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6006 Stress Analysis Report Header HTF- Beta – North SF Return Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6007 Stress Analysis Report Header HTF- Beta – South SF Inlet Analysis 5 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6008 Stress Analysis Report Header HTF- Beta – South SF Return Analysis 5 Vendor GEN-2 Approval Analysis
6007-INF-AGE-57-60-2500 Stress Analysis Report - Solar Field-Alpha Plant (Loop connections) Analysis 1 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-2700 Stress Analysis Report - SF – North (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-2701 Stress Analysis Report – SF - East (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-2703 Stress Analysis Report - SF – West (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis
6007-INF-AGE-57-60-6500 Stress Analysis Report - Solar Field-Beta Plant (Loop connections) Analysis 1 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-6700 Stress Analysis Report - SF – North (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-6701 Stress Analysis Report – SF - East (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-6702 Stress Analysis Report – SF – South (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-6703 Stress Analysis Report - SF – West (Relieve Security Valve + Control Valve) Analysis 3 Vendor GEN-2 Approval Analysis
6007-PLN-AGE-00-70-N002C NOMENCLATURE SHEET 2 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-70-N003C NOMENCLATURE SHEET 3 Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P102A SOLAR FIELD PIPING LOOPS - ALPHA PLANT PIPING & INSTRUMENT DIAGRAIM Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P102B SOLAR FIELD PIPING LOOPS - BETA PLANT PIPING & INSTRUMENT DIAGRAM Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P104C SOLAR FIELD COLLECTOR DETAIL - 8 COLLECTOR LOOP PIPING & INSTRUMENT DIAGRAM Drawing 13 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P105B SOLAR FIELD COLLECTOR DETAIL - FOUR COLLECTOR LOOP PIPING & INSTRUMENT DIAGRAM Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P106B SOLAR FIELD COLLECTOR DETAIL - SOUTH EAST FIELD LOOP 093-096 PIPING & INSTRUMENT DIAGRAM Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P200A HEAT TRANSFER FLUID SYSTEM CENTRAL PLANT HTF DISTRIBUTION - ALPHA PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P200B HEAT TRANSFER FLUID SYSTEM CENTRAL PLANT HTF DISTRIBUTION - BETA PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P202A HEAT TRANSFER FLUID SYSTEM CIRCULATION PUMPS- ALPHA PLANT PIPING & INSTRUMENT DIAGRAM Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P202B HEAT TRANSFER FLUID SYSTEM CIRCULATION PUMPS- BETA PLANT PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P204C HEAT TRANSFER FLUID SYSTEM EXPANSION SYSTEM PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P206C HEAT TRANSFER FLUID SYSTEM OVERFLOW SYSTEM PIPING & INSTRMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P208C HEAT TRANSFER FLUID SYSTEM ULLAGE VENT SYSTEM PIPING & INSTRUMENT DIAGRAM Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P209C AUXILARY TANKS PIPING & INSTRUMENT DIAGRAM Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P211C HEAT TRANSFER FLUID SYSTEM HIGH POINT VENTS - TO EXPANSION VESSELS PIPING & INSTRUMENT DIAGRAM Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P212C_SHT1 HEAT TRANSFER FLUID SYSTEM HIGH POINT VENTS - TO OVERFLOW TANKS PIPING & INSTRUMENT DIAGRAM Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P212C_SHT2 HEAT TRANSFER FLUID SYSTEM HIGH POINT VENTS - TO OVERFLOW TANKS PIPING & INSTRUMENT DIAGRAM Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-2R01-1 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-2R01-2 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-2R01-3 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-2R01-4 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-2R01-5 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-2R01-6 Pipe Layout Drawing Plan & Elevation Rack1 Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-6R01-1 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-6R01-2 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-6R01-3 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-6R01-4 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-6R01-5 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-68-61-6R01-6 Pipe Layout Drawing Plan & Elevation Rack1-Beta Plant Drawing Rev0 Vendor GEN-2 Approval Drawing
6007-INF-AGE-68-60-2R01 Stress Analysis Report - Rack 1 - Alpha Analysis Rev2 Vendor GEN-2 Approval Analysis
6007-INF-AGE-68-60-6R01 Stress Analysis Report - Rack 1 - Beta Analysis Rev2 Vendor GEN-2 Approval Analysis
6007-PLN-AGE-67-61-2R01-sh.1 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-2R01-sh.2 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-2R01-sh.3 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-2R01 -sh.4 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-2R01-sh.5 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-6R01-sh.1 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-6R01-sh.2 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-6R01-sh.3 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-6R01 -sh.4 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-61-6R01-sh.5 Pipe Layout Drawing - Plan & Elevation Rack3 Drawing Rev1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H001-R1 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H102 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H002 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Data Sheeet 0 Vendor GEN-2 Approval Data Sheeet
6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-PLN-ARB-12-52-0001 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Column Location Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-52-0002 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Column Location Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-52-0003 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Column Base Plate Location Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-52-0004 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Column Base Plate Details & Section Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-52-0005 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Col. React & Nts for line B,C,D,E,F,G, & Bracing Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-52-0006 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Col. Reactions & Nts for line A & G Endwall Col. Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-52-0007 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Column React. & Nts for line B,C,D, & E.2 Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-52-0008 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Column React. & Nts for line F.4 & G Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0001 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural Design & Mat'l Specifications Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0002 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Wind Load & Notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0003 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Roof Framing Plan & Wall F.O. Description Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0004 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Framing Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0005 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Roof Sheeting Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0006 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Lean-to Roof Sheeting Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0007 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 12 Elevations & Portal Detail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0008 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 2 Elevations & Lean to Rafter Support  Detail Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0009 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 1 Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0010 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line A Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0011 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line G Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0012 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line B & F.4 Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0013 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line D Strucutral & Sheeting Elevations Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0014 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line 2 & 12 Int. Wall Liner Elev. & Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0015 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line A & G Int. Wall Liner Elev. & Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0016 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line B,C, & D Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0017 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line E,F, & G Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0018 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line G Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0019 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line E.2 Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0020 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Line F.4 Rigid Frame Elevation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0021 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural & Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0022 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural & Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0023 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Structural & Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0024 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Standing Seam Roof Sheeting Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0025 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Standing Seam Roof Struc. Brc. Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0026 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Steal Fabrication Structural Weld. Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-ARB-12-54-0027 Mojave Solar Project, Alpha & Beta Plant Water Treatment Building Steal Fabrication Struct. Welding procedure Drawing 1 Vendor GEN-2 Approval Drawing
44539-CalcRev1 Calculations for Abener Teyma Mojave Solar Plant - Water Treatment Building Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-32-2202 Alpha Plant Cable Tray System In Overflow-Ullage Detailed Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-32-6202 Beta Plant Cable Tray System In Overflow-Ullage Detailed Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-32-0000 Main Cable Tray Routing 1 Zone Boiler Units (Instrumentation) Drawing B Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-32-0001 Main Cable Tray Routing 1 (Isometric) Zone Boiler Units (Instrumentation) Drawing C Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-32-0002 Main Cable Tray Routing 2  Zone Reheaters (Instrumentation) Drawing A Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-32-0003 Main Cable Tray Routing 2 (Isometric) Zone Reheaters (Instrumentation) Drawing B Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-32-2000 Alpha & Beta Plant I&C Cable Trays, Utilites Cover Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-32-2001 Alpha & Beta Plant I&C Cable Trays, Utilites General Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-32-2002 Alpha & Beta Plant I&C Cable Trays, Utilites Water Treatment & Water Tanks Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-32-2003 Alpha & Beta Plant I&C Cable Trays, Utilites Cooling Towers Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-32-2004 Alpha & Beta Plant I&C Cable Trays, Utilites Cooling Towers Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-32-2005 Alpha & Beta Plant I&C Cable Trays, Utilites Sections WT Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-32-2006 Alpha & Beta Plant I&C Cable Trays, Utilites Sections CT Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2000 Alpha & Bet Plant I&C Cable Trays, Power Block Cover Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2001 Alpha & Bet Plant I&C Cable Trays, Power Block General Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2002 Alpha & Bet Plant I&C Cable Trays, Power Block Turbine Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2003 Alpha & Bet Plant I&C Cable Trays, Power Block GE Cable Turbine Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2004 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2005 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2006 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2007 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2008 Alpha & Bet Plant I&C Cable Trays, Power Block DA Structure Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2009 Alpha & Bet Plant I&C Cable Trays, Power Block Sections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-32-2010 Alpha & Bet Plant I&C Cable Trays, Power Block Sections Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-29-55-4002 Mojave Solar Project. Potable water line. Field Alpha. Underground utilities Undeground plan. Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-29-55-4003 Mojave Solar Project. Potable water line. Field Alpha. Underground utilities Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-29-55-8002 Mojave Solar Project. Potable water line. Field Beta. Underground utilities Undeground plan. Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-29-55-8003 Mojave Solar Project. Potable water line. Field Beta. Underground utilities Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-HDD-SFP-15-81-0003 Primary Transformer System Technical Data Data Sheeet 0 Vendor GEN-2 Approval Data Sheeet
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6007-PLN-SFP-15-81-F035A Alpha Site Fire Protection Primary Transformer Deluge System T1 Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F035B Alpha Site Fire Protection Primary Transformer Deluge System T1 Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H003 Hydraulic Design Information Sheet Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S003 A Tol-Brace Seismic Calculations (A) Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S003 B Tol-Brace Seismic Calculations (B) Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S003 C Tol-Brace Seismic Calculations (C) Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR01 Hanger Load Calculations Calculation 0 Vendor GEN-2 Approval Calculation
Revision Letter Alpha & Beta Site Expansion Vessel Fire Protection Submittal Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpja Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H102 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H002 Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Data Sheet 0 Vendor GEN-2 Approval Data Sheet
6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-F050 Alpha Site Fire Protection Administration Building Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F051 Alpha Site Fire Protection Admin Bldg Hanger & Site Ref Dwgs Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F150 Beta Site Fire Protection Administration Building Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F151 Beta Site Fire Protection Admin Bldg Hanger & Site Ref Dwgs Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plant Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H001 Alpha & Beta Site Fire Protection Hanger Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-S001 Alpha & Beta Site Fire Protection Seismic Bracing Details Drawing 0 Vendor GEN-2 Approval Drawing
ALPHA HYD REMOTE 1-2 Calculation Summary - Alpha Calculation Summary - Alpha 0 Vendor GEN-2 Approval Calculation Summary - Alpha
BETA HYD REMOTE 1-2 Calculation Summary - Beta Calculation Summary - Beta 0 Vendor GEN-2 Approval Calculation Summary - Beta
SEISMIC CALCS-ADMIN Tol-Brace Seismic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
RPC Digital Cert Validation Form 14.3 - Digital Certification Validation Form Revision Letter NA Vendor GEN-2 Approval Revision Letter
FP Admin Bldg_STRUC-1-11.01 PC1 STRUC-1-11.01 PC1- Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-CAL-AGE-25-54-4900 Calculation report for Exhaust Support in STG structure Alpha Plant Calculation 1 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8900 Calculation report for Exhaust Support in STG structure Beta Plant Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4900 Field Alpha Exhaust Support in STG structure Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4920 Field Alpha Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4940 Alpha Alpha Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4941 Alpha Alpha Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8900 Beta Field  Exhaust Support in STG structure Cover sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8920 Field Beta Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8940 Field Beta Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8941 Beta Beta Exhaust Support in STG structure 309 & 309 Plan Views, Elevations & Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H101-A Hazardous Areas Classification Alpha Plant Sheet #1/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H102-B Hazardous Areas Classification Beta Plant Sheet #2/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H103-A Hazardous Areas Classification Alpha Plant Sheet #3/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H104-B Hazardous Areas Classification Beta Plant Sheet #4/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H105-A Hazardous Areas Classification Alpha Plant Sheet #5/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H106-B Hazardous Areas Classification Beta Plant Sheet #6/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H107-A Hazardous Areas Classification Alpha Plant Sheet #7/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H108-B Hazardous Areas Classification Beta Plant Sheet #8/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H109-A Hazardous Areas Classification Alpha Plant Sheet #9/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H1010-B Hazardous Areas Classification Beta Plant Sheet #10/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-APT-00-00-H1011-A Hazardous Areas Classification Alpha Plant Sheet #11/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (ALPHA) Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-2700 MOJAVE SOLAR PROJECT FIELD ALPHA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2701 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2702 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2703 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2704 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2705 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2706 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2707 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (BETA) Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6700 MOJAVE SOLAR PROJECT FIELD BETA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6701 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6702 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6703 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6704 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6705 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6706 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6707 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
0802 PCR 130829 Rev 1  Response letter- 0802 Mojave Solar - Rack 2 Silencer HTF Structure Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-HDD-SFP-15-81-0004 FIRE PUMP DATA SHEET Data Sheet 0 Vendor GEN-2 Approval Data Sheet
6007-PLN-SFP-15-81-F002 ALPHA & BETA SITE FIRE PROTECTION FIRE PUMP LAYOUT Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F003 ALPHA SITE FIRE PROTECTION PUMP HOUSE SPRINKLER PLAN Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G001 ALPHA & BETA SITE FIRE PROTECTION COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H003 ALPHA & BETA SITE FIRE PROTECTION HANGER DETAILS PUMP HOUSE Drawing 0 Vendor GEN-2 Approval Drawing
6007-HDD-SFP-15-81-0005 FIRE PROTECTION ABOVE GROUND PRODUCTS Data Sheet 0 Vendor GEN-2 Approval Data Sheet
6007-PLN-SFP-15-81-D002 ALPHA & BETA SITE FIRE PROTECTION ABOVE GROUND DETAILS Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H104 BETA STEAM GEN HYD CALCS Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H004 ALPHA STEAM GEN AREA CALCS Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S004 TOL-BRACE SEISMIC CALCULATIONS Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-G001 ALPHA & BETA SITE FIRE PROTECTION COVER SHEET Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G002 ALPHA SITE FIRE PROTECTION ZONES AREAS & DESIGN CRITERIA Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 ALPHA SITE FIRE PROTECTION ALPHA SITE HYDRAULIC NODE PLAN Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G004 BETA SITE FIRE PROTECTION ZONE AREAS & DESIGN CRITERIA Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 BETA SITE FIRE PROTECTION BETA SITE HYDRAULIC NODE PLAN Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H004 ALPHA & BETA SITE FIRE PROTECTION HANGER DETAIS STEAM GEN AREA Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F030 ALPHA SITE FIRE PROTECTION STEAM GENERATOR BULK PIPE Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F031 ALPHA SITE FIRE PROTECTION STEAM GENERATOR PLAN & SECTION Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F130 BETA SITE FIRE PROTECTION STEAM GENERATIOR BULK PIPE Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F131 BETA SITE FIRE PROTECTION STEAM GENERATOR  PLAN & SECTION Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-00-54-2000 CALCULATION REPORT FOR ELECTRICAL PANELS STRUCTURE. ALPHA PLANT Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. ESA TYPE 1 AND 2. SECTIONS & DETAILS Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-00-54-6000 CALCULATION REPORT FOR ELECTRICAL PANELS STRUCTURE. BETA PLANT Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN V Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. ESB TYPE 1 AND 2. SECTIONS & DETAILS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. EBSB. SECTIONS & DETAILS Drawing 5 Vendor GEN-2 Approval Drawing
Plan Check Reply_STRUC-1-42.01-PC2 STRUC-1-42.01-A&B Instrumentation and Control Panels Structures-PC2 Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-CAL-AGE-00-54-2050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. ALPHA PLANT Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 1. STEEL PLAN VIEW, SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW, SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2055 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-00-54-6050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. BETA PLANT Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 1.  STEEL PLAN VIEW SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW, SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6055 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW SECTION & DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
Plan Check Reply_STRUC-1-41.01-PC2 STRUC-1-41.01-A&B Instrumentation and Control Panels Structures-PC2 Revision Letter NA Vendor GEN-2 Approval Revision Letter
ESR-1976 ICC_ES EVALUATION REPORT Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-CAL-AGE-25-54-4900 Calculation report for Exhaust Support in STG structure Alpha Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8900 Calculation report for Exhaust Support in STG structure Beta Plant Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4900 Field Alpha Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4920 Field Alpha Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4940 Field Alpha Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4941 Field Alpha Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4942 Mojave Solar Project. Alpha Solar Field Silencer Support on STG structure Connections Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8900 Beta Field Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8920 Field Beta Exhaust Support in STG structure General Notes Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8940 Field Beta Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8941 Field Beta Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8942 Mojave Solar Project. Beta Solar Field Silencer Support on STG structure Connections Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-50-S003 Typical Pipe Handrail, Stairway, and Grating details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-ATM-12-54-0004 Calculation report for WTP Rack Moment Connection Alpha and Beta Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-ATM-12-54-0004 WTP Rack Connection Type A. Plates Alterative N.T.S. Drawing NA Vendor GEN-2 Approval Drawing
6007-PLN-ALQ-64-52-0001 Nitrogen System Foundation & Anchorage Sheet 1 of 3 General Notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ALQ-64-52-0002 Nitrogen System Foundation & Anchorage Sheet 2 of 3 Foundation and Anchorage Layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ALQ-64-52-0003 Nitrogen System Foundation & Anchorage Sheet 3 of 3 Structural Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-41-52-3500 Calculation report for PSV Lube Oil Support structure foundation Alpha Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-41-52-7500 Calculation report for PSV Lube Oil Support structure foundation Beta Plant Calculation 0 Vendor GEN-2 Approval Calculation
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6007-PLN-AGE-41-52-3500 Field Alpha PSV Valves Structure Foundation in Lube Oil Area Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-3520 Field Alpha PSV Valves Structure Foundation in Lube Oil Area General Notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-3530 Field Alpha PSV Valves Structure Foundation in Lube Oil Area Plan View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-3540 Field Alpha PSV Valves Structure Foundation in Lube Oil Area Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-7500 Field Beta PSV Valves Structure Foundation in Lube Oil Area Cover sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-7520 Field Beta PSV Valves Structure Foundation in Lube Oil Area General Notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-7530 Field Beta PSV Valves Structure Foundation in Lube Oil Area Plan View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-41-52-7540 Field Beta PSV Valves Structure Foundation in Lube Oil Area Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-70-N001C Nomenclature Sheet 1 Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-70-N002C Nomenclature Sheet 2 Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-70-N003C Nomenclature Sheet 3 Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P325A Alpha Boiler P04 Skid A-MZ-309A P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P325B Beta Boiler P04 Skid B-MZ-309A P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P328A Alpha Boiler Amine/02 Skid A-MZ-309B P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P328B Beta Boiler Amine/02 Skid B-MZ-309B P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P402A Alpha CW Dispersant Skid GN8004 A-CW-SKD-0500  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P402B Beta CW Dispersant Skid GN8004 B-CW-SKD-600  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P403A Alpha CW Inhibitor Skid MS6209 A-CW-SKD-0700  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P403B Beta CW Inhibitor Skid MS6209 B-CW-SKD-0800  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P404A Alpha CW Biodispersant BD1500 A-CW-SKD-0900  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P404B Beta CW Biodispersant BD1500 B-CW-SKD-1000  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P408A Alpha CW Neutralizer DT1404 A-CW-SKD-1100  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P408B Beta CW Neutralizer DT1404 B-CW-SKD-1200  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P409A Alpha CW PSP Monitoring Panel A-CW-SKD-1700  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P409B Beta CW PSP Monitoring Panel B-CW-SKD-1800  P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P461A Alpha CW Buildin A-CW-BLD-1900 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P461B Beta CW Buildin B-CW-BLD-2000 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P469A Alpha CW Hypochlorite A-CW-SKD-1300 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-GEW-12-71-P469B Beta CW Hypochlorite B-CW-SKD-1400 P. & I. Drawing Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-G05A Alpha Site Fire Protection Alpha Fire Proctection P&ID Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-G06B Beta Site Fire Protection Alpha Fire Proctection P&ID Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P100A Solar Field -Alpha Plnt Piping & Instrument Diagram Drawing A Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P102A Solar Field Piping Loops- Alpha Plant Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P200A Heat Transfer Fluid System Central Plant HTF Distribution- Alpha Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P202A Heat Transfer Fluid System Circulation Pumps - Alpha Plant Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P100B Solar Field -Beta Plant Piping & Instrument Diagram Drawing A Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P102B Solar Field Piping Loops- Beta Plant Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P105B Solar Field Collector Detail-Four Collector Loop  Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P106B Solar Field Colector Detail-South East Field Loops 093-096 Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P200B Heat Transfer Fluid System Central Plant HTF Distribution- Beta Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P202B Heat Transfer Fluid System Circulation Pumps - Beta Plant Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-57-71-P104C Solar Field Colector Detail-8 Collector Loop Piping & Instrument Diagram Drawing 13 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-2P04C Heat Transfer Fluid System Expansion System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P206C Heat Transfer Fluid System Overflow System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P208C Heat Transfer Fluid System Ullage Vent System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P209C Auxiliary Tanks Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P211C Heat Transfer Fluid System High Point Vents- To Expansion Vessels Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P212C_SH1 Heat Transfer Fluid System High Point Vents- To Overflow Tanks  Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-71-P212C_SH2 Heat Transfer Fluid System High Point Vents- To Overflow Tanks  Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-64-71-P210C Nitrogen Generation and Distribution Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P308C Power generation LP bypass & warm up lines Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P309C Power generation auxiliary IP Steam System Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P310C Power generation HP Steam Turbine Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P311C Power generation LP Steam Turbine Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P312C Power generation Condesate System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P313C Power generation turbine drain Flash tank System Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P314C Cooling Water-TG area Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P315C Power Generation Condesate air removal System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P316C Power Generation Turbine Seal and Drain System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P317C Power Generation Boiler feedwater Heater #6 Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P318C Power Generation LP Turbine Extractions/Exhaust Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P319C Power Generation Moisture Separator Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P320C Power Generation High Pressure Drains Flash Tank System Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P321C Power Generation LP Feedwater Heater System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P322C Power Generation Deaerator System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P323C Power Generation Feedwater pumps Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P324C Power Generation HP Feedwater Heater System Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P326C Power Generation Turbine Drains to Condenser Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P327C Power Generation Boiler Blowdown cooler Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P335C TG Lube Oil Skid Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P337C TG Control High Presure Fluid System Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P338C CO2 & H2 Manifolds for the Turbine Generation Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P339C CO2 & H2 Distribution for TG Generator Piping & Instrument Diagram Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-71-P340C Power Generation Auxiliary cooling water-TG area Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P401C Cooling tower Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P405C Auxiliary Cooling water System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P410C Raw/FireWater Storage tank Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P424C Cooling Tower Blowdown tank Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P444C Process Makeup Water Tank -II Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P451C Ro water Storage Tank Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P453C Polished Water Storage Tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P456A Waste Water Tank- Alpha Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P456B Waste Water Tank- Beta Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P457C Sample Panels Piping & Instrument Diagram Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P480C Compressed Air Instrument and Service Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P481C_SH1 Instrument Air Distribution Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P481C_SH2 Instrument Air Distribution Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P484C Safety Shower Piping & Instrument Diagram Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P485C Instrument Air Distribution Piping & Instrument Diagram Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P490C Plant Drain System Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P491C Tempering water System Piping & Instrument Diagram Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-67-71-P492C Service and Potable Water Distribution Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-JSM-12-71-P458C Sampling system A/B-SP-001 Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-JSM-12-71-P459C Sampling system A/B-SP-002 Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-JSM-12-71-P460C Sampling system A/B-SP-003 Piping & Instrument Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P301C Preheaters P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P302C Evaporators P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P303C Super Heaters P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P304C_S1 Reheaters P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P304C_S2 Reheaters P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P305C Blowdown System P.& I. Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P306C Steam Generation System HTF Vents P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P307C Reheater System HTF Vents P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P406C Sampling System P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-61-71-P407C Tempered Water to Showers P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-21-71-P482C Instruments Air and  Service Water P.& I. Diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-FWE-61-71-P483 Service Water P.& I. Diagram Drawing A Vendor GEN-2 Approval Drawing
103T2400 P&ID Generator systems Drawing B Vendor GEN-2 Approval Drawing
103T7313 P&ID, Steam (Systems Turbine Systems) Drawing B Vendor GEN-2 Approval Drawing
145E4374 P&ID Lube oil (Steam Turbine System) Drawing - Vendor GEN-2 Approval Drawing
145E4384 P&ID, Hydraulics (Steam Turbine System) Drawing - Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P501C Multimedia filters Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P502C Multimedia filters Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P503C Multimedia filters Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P511C Filter waste water tank Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P512C Lamellar settling Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P513C Dosing system Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P514C Dosing system Piping & Instrument Diagram Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P515C Piping & instrument diagram Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-00-0001 Nomenclature sheet 1 Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-00-0002 Nomenclature sheet 2 Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-00-0003 Insulation thickness for heat preservation Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P411C Central plant potable water system Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P412C Potable distribution system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P413C Magnesium Sulphate storage, Mix and Delivery System  Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P414C Sodium carbonate Storage, mix and delivery system Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P415C Lime Storage mix and delivery system Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P416C Ferric chloride feed system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P417C Hypochlorite & bisulfite feed system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P418C Soda feed system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P419C Carbon dioxide storage and dosing Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P420C AIR distribution system Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P421C Drainage distribution system Piping & Instrument Diagram Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P422C UF CIP pipe & instruments diagram Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P423C Concentrate RO CIP pipe & instruments diagram Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P425C Waste water tank Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P426C Softener feed equalization tanks Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P427C Clarifier system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P428C Filter press Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P429C Process make-up water tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P430C Filtrate recycle Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P431C Sulfuric acid system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P432C Clearwell Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P433C Ultrafiltration Units A/B Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P434C Ultrafiltration system units C/D Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P436C RO chemical feed Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P437C Primary RO feed pumps Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P438C Primary RO system - unit A Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P439C Primary RO system - unit B Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P440C Ultrafiltration system units E/F Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P441C Primary RO system - unit C Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P442C Primary RO system - unit D Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P443C Ultrafiltration system units G/H Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P445C Concentrate RO pumps Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-67-71-P446C Polishing mirror RO Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P447C Concentrate RO system - unit D Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P448C Concentrate RO system - unit A Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P449C Concentrate RO system - unit B Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing

Page 22



Basic Eng Document List

6007-PLN-LEF-12-71-P450C Concentrate RO system - unit C Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P452C Polishing exchangers Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P454C RO clean-in-place Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P455C Water : oil separator Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-70-I001C Drawing Index Drawing 12 Vendor GEN-2 Approval Drawing
BV Comment Letter-MECH-1-25.01 PB P&ID MECH-1-25.01 PB P&ID's – PC1 Revision Letter NA Vendor GEN-2 Approval Revision Letter
Response to the Letter MECH-1-25.01 PB P&ID Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-HDD-SFP-15-81-0004 FIRE PROTECTION ABOVE GROUND PRODUCTS Data Sheey 0 Vendor GEN-2 Approval Data Sheey
6007-PLN-SFP-15-81-F002 ALPHA & BETA SITE FIRE PROTECTION FIRE PUMP LAYOUT Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F003 ALPHA & BETA SITE FIRE PROTECTION FIRE PUMP SECTION & DETAILS Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G001 ALPHA & BETA SITE FIRE PROCTECTION COVER SHEET Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H003 ALPHA & BETA SITE FIRE PROTECTION HANGER DETAILS PUMP HOUSE Drawing 0 Vendor GEN-2 Approval Drawing
Fire pump FDC Reply_MECH-1-29.00 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter
BV Comment Letter - MECH-1-29.00 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter
HTF Solar Field Foundations HTF Solar Field Foundations Calculation NA Vendor GEN-2 Approval Calculation
Solar Field Foundations Solar Field Foundations Calculation NA Vendor GEN-2 Approval Calculation
Steam Generator Structure Steam Generator Structure Calculation NA Vendor GEN-2 Approval Calculation
Temporary Assembly Building Temporary Assembly Building Calculation NA Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-4900 Calculation report for Exhaust Support in STG structure Alpha Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-25-54-8900 Calculation report for Exhaust Support in STG structure Beta Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4900 Field Alpha Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4920 Field Alpha Exhaust Support in STG structure General Notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4940 Field Alpha Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4941 Field Alpha Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4942 Mojave Solar Project. Alpha Solar Field Silencer Support on STG structure Connections Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8900 Beta Field Exhaust Support in STG structure Cover sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8920 Field Beta Exhaust Support in STG structure General Notes Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8940 Field Beta Exhaust Support in STG structure 360 & 322 Plan Views, Elevations & Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8941 Field Beta Exhaust Support in STG structure 308 & 309 Plan Views, Elevations & Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-8942 Mojave Solar Project. Beta Solar Field Silencer Support on STG structure Connections Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-50-S001 General Civil and Structural Notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-50-S003 Typical Pipe Handrail, Stairway, and Grating details Drawing 2 Vendor GEN-2 Approval Drawing
Cover Letter_STRUC-1-50.00-PC1 Revision Letter Cover Letter NA Vendor GEN-2 Approval Cover Letter
6007-HDD-SFP-15-81-0006 Admin Material data sheets Cover Letter 0 Vendor GEN-2 Approval Cover Letter
6007-PLN-SFP-15-81-M001 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M002 Abengoa Mojave Solar Project Power Plant Site Plan Submittal Key Alpha and Beta Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M150 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M160 Abengoa Mojave Solar Project Power Plant Fire Protection Calculations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M166 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M170 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M171 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M172 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M010 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building Fire Alarm System Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-M011 Abengoa Mojave Solar Project Power Plant Administration Building FM-200 System Pipping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-MUA Alpha Site Fire Protection Under ground Plan Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-84-MUB Beta Site Fire Protection Under ground Plan Drawing 6 Vendor GEN-2 Approval Drawing
6007-HDD-SFP-15-81-0006 Underground material data sheets Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0100 Piping Rack sections layout Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0200 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0201 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0202 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0203 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0204 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0205 Piping Sections of piping Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0206 Piping Sections of piping Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0207 Piping Sections of piping Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0208 Piping Sections of piping Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0011 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0013 Pipe supports detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0014 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0015 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0016 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0017 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0018 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0019 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0020 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0021 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0022 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-ATM-87-11-0016 Urban Development and Buildings Bioremediation Facility and Sprinkler System Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-ATM-87-60-0001 Urban Development and Buildings Bioremediation Facility and Sprinkler System Alpha site Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-ATM-87-60-0002 Urban Development and Buildings Bioremediation Facility and Sprinkler System Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-ATM-87-03-0006 Urban Development and Buildings Bioremediation Facilities Schematic Diagram Showing Sprinkler  Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G001 Alpha & Beta Site Fire Protection Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection Zone Areas Plan & Design Criteria Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Hydraulic Node Plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G004 Beta Fire Protection Zone Areas & Design Criteria Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Beta Hydraulic Node Plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above ground Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F021 Alpha Site Fire Protection OverFlow Tank Plan & Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F121 Beta Site Fire Protection OverFlow Tank Plan & Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H005 Alpha Overflow Tank Surface Protection Fire Protection Calcs Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H105 Beta Overflow Tank Surface Protection Fire Protection Calcs Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S005 Alpha & Beta Overflow Tank Fire Protection Seismic Calcs Calculation 0 Vendor GEN-2 Approval Calculation
2012103.00 - TITLESHEET.DWG Abengoa Solar Power Plant Electrical Power and Control Plans Drawing 6 Vendor GEN-2 Approval Drawing
2012103.00 SHT02-E2A.DWG Abener Teyma Power Plant Single Line Diagram, Elevation, Schedules - Alpha Wells Drawing 6 Vendor GEN-2 Approval Drawing
2012103.00 SHT04-E3A.DWG Abener Teyma Power Plant For Alpha Wells Electrical Plan Drawing 6 Vendor GEN-2 Approval Drawing
2012103.00 SHT06-E5A.DWG Abener Teyma Power Plant Miscellaneous Details Drawing 6 Vendor GEN-2 Approval Drawing
2012103.00 SHT07-E1A.DWG Abener Teyma Power Plant General Notes, Abbreviations, Symbols Drawing 5 Vendor GEN-2 Approval Drawing
ABENERPP - ALPHAWELLSITELAYOUT.DWG Abener Teyma Power Plant Site Layout for Alpha Wells Drawing 9 Vendor GEN-2 Approval Drawing
ABENERPP - WELL HEAD DETAILS.DWG Abener Teyma Power Plant Well Head Details Typical Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-33-5301 Power Block Area Grounding Plan Alpha Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-33-9701 Power Block Area Grounding Plan Beta Plant Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4502 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Elevations I Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4503 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Elevations II Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4504 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Elevations III Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4505 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections BCP & BT Connections Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4506 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections CH & CR Connections Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4507 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections JT & JB Connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4508 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2073.93' @EL2078.50" Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4509 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2086.50' @EL 2091" Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4510 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2098.25' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4511 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2114' Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4512 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Plan @EL 2123.84' & 2150.17" Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4513 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections GP Connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4514 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections JBP, GF & GE Connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4515 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections BCF Connections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4516 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Column Splices I Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4517 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Column Splices II Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4518 Mojave Solar Project. Alpha Plant STG Auxiliar Equipment Structure Connections Column Splices III Drawing 4 Vendor GEN-2 Approval Drawing
Column_Splice_Fix_102113 Mojave Solar Project - Hinkley. California STG. Auxiliar Equipment Structure Revision Letter NA Vendor GEN-2 Approval Revision Letter
Slip Critical Bolt Clarification Letter 101013 Revision Letter Calculation NA Vendor GEN-2 Approval Calculation
6007-CAL-ATM-25-54-5069 Steam Turbine Foundation Construction Procedure for L1 Support Anchor Bolts Replacement. Alpha and Beta Plants Calculation 1 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-52-4073 Field Alpha Anchor Bolts Coordenates Foundation Plant Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8061 Field Beta Steam Turbine/Generator Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8062 Field Beta Steam Turbine/Generator Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8071 Field Beta Steam Turbine/Generator Foundation Details Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8072 Field Beta Steam Turbine/Generator Foundation Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-52-8073 Field Beta Anchor Bolts Coordenates Foundation Plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-SKT-ATM-25-54-5069 Steam Turbine Foundation L1 Bolt Reposition Drawing 1 Vendor GEN-2 Approval Drawing
BV RESPONSE ECN-1-20.00-PC1 ECN-1-20.00-Field Directive Turbine L1 repositioning-PC1 Spec NA Vendor GEN-2 Approval Revision Letter
Conjet 363 robot Hydrodemolition Robot 363 for Controlled and Selective Removal of Concrete Drawing NA Vendor GEN-2 Approval Drawing
HPC Hydro demo Hydro Pressure Corporation Drawing NA Vendor GEN-2 Approval Drawing
RFI 001 Epoxy Rebar & Lenton Couplers Drawing NA Vendor GEN-2 Approval Drawing
RFI 002 Weldable Rebar Drawing NA Vendor GEN-2 Approval Drawing
RFI 003 Concrete Cracking Repair Drawing NA Vendor GEN-2 Approval Drawing
SCE 1 of 3 RELO - UG Lines @ Beta Site, Beta Site Pipe Relocation - Along Road Hinkley Drawing NA Vendor GEN-2 Approval Drawing
SCE 2 of 3 RELO - UG Lines @ Beta Site, Beta Site Pipe Relocation - Along Road Hinkley Drawing NA Vendor GEN-2 Approval Drawing
SCE 2 of 3 RELO - UG Lines @ Beta Site, Beta Site Pipe Relocation - Along Road Hinkley Drawing NA Vendor GEN-2 Approval Drawing
6007-CAL-AGE-25-51-4004 Calculation Report for STG Auxiliary Equipment Structure Joints Alpha Plant Calculation 7 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-25-54-4500 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections Cover Sheet Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4502 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections Elevations I Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4505 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections BCP & BT Connections Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4506 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections CH & CR Connections Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4507 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections JB Connections Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4513 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections GP Connections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4514 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections JBP, GF & GE Connections Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4515 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections BCF Connections Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-25-54-4519 Mojave Solar Project. Alpha Plant STG Auiliar Equipment Structure Connections Field Fix & Alternative Details Drawing 1 Vendor GEN-2 Approval Drawing
STG_Revision_List_N_Calcs_103013 Revision Letter LIst NA Vendor GEN-2 Approval LIst
6007-CAL-AGE-58-54-2345 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-AGE-58-54-6345 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMESDrawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMESDrawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 3 Vendor GEN-2 Approval Drawing
0801 PCR 131015 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-PLN-SFP-15-81-G001 Alpha & Beta Site Fire Protection cover sheet Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection zone Areas &  design criteria Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha hydraulic node plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G004 Beta Site Fire Protection zone Areas &  design criteria Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Alpha Site Fire Protection Alpha hydraulic node plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H006 Alpha HTF Rack Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H106 Beta HTF Rack Hydraulic Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S006 Alpha-Beta HTF Rack Seismic calculation Calculation 0 Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0006 Alpha-Beta Spinkler and Nozzle Data sheets Revision Letter 0 Vendor GEN-2 Approval Revision Letter
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F024 Alpha Site Fire Protection HTF Rack-1 Structure protection Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F025 Alpha Site Fire Protection HTF Rack-1 Rack Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F026 Alpha Site Fire Protection HTF-2 Rack South steel protection Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F027 Alpha Site Fire Protection HTF-2 Rack North steel protection Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F028 Alpha Site Fire Protection HTF-2 Rack Sprinklers Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F124 Beta Site Fire Protection HTF Rack-1 Structure protection Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F125 Beta Site Fire Protection HTF Rack-1 Rack Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F126 Beta Site Fire Protection HTF-2 Rack South steel protection Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F127 Beta Site Fire Protection HTF-2 Rack North steel protection Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F128 Beta Site Fire Protection HTF-2 Rack Sprinklers Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0080 Permeate water tank drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0250 Softening tank detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0322 Lamellar settiling detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0342 Thickener detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0386 Filter press skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail drawing Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0432 Lime storage detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0452 Carbon Dioxide storage tank and dosing details drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-LEF-12-54-0003 Skids Structural Calculations Calculation 3 Vendor 41590 Approval Calculation
6007-CAL-LEF-12-54-0004 Rack Structural Calculations Calculation 4 Vendor 41590 Approval Calculation
6007-PLN-LEF-12-54-0021 Geometric Definition of Rac Plan Detail Drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0022 Geometric Definition of Outdoor Rac Plan Detail Drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0031 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0032 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0033 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0034 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0035 Geometric Definition of  Rac Elevations Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0036 Geometric Definition of Outdoor Rac Elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0037 Geometric Definition of Outdoor Rac Elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0038 Geometric Definition of Outdoor Rac Elevations Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0039 Geometric Definition of Outdoor Rac Elevations Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0041 Geometric Definition of Rack Sections Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0042 Geometric Definition of Rack Sections Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0043 Geometric Definition of Outdoor Rack Sections Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0051 Geometric Definition of Rac Details of Construction Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0052 Geometric Definition of Rac Details of Construction Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0053 Geometric Definition of Rac Details of Construction Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0011 Potable treatment RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0012 Potable treatment RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0013 Potable treatment RO skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0014 Potable treatment RO skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0021 Primary RO cartridges skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0022 Primary RO cartridges skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0023 Primary RO cartridges skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0031 Primary RO skids unit A detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0032 Primary RO skids unit A detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0033 Primary RO skids unit B detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0034 Primary RO skids unit B detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0035 Primary RO skids unit C detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0036 Primary RO skids unit C detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0037 Primary RO skids unit D detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0038 Primary RO skids unit D detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0041 Mirror RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0042 Mirror RO skids detail drawings Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0043 Mirror RO skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0044 Mirror RO skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0061 Group of pressure flushing skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0062 Group of pressure flushing skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0063 Group of pressure flushing skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0064 Group of pressure flushing skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0071 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0072 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0091 Polishing exchangers mixed bed polishers Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0092 Polishing exchangers mixed bed polishers Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0101 Feed pumps MB system skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0102 Feed pumps MB system skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0103 Feed pumps MB system skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0110 Potable water tank drawings Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0121 Recirculation pumps & group pressure skids detail drawings Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0122 Recirculation pumps & group pressure skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0123 Recirculation pumps & group pressure skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0124 Recirculation pumps & group pressure skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0141 Clarified pumps and filters of UF skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0142 Clarified pumps and filters of UF skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0143 Clarified pumps and filters of UF skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0144 Clarified pumps and filters of UF skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0151 Screws pumps skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0152 Screws pumps skids detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0161 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0162 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0163 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0171 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0172 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0173 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0181 Pumps softening to P-C skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0182 Pumps softening to P-C skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0191 Feed pumps concentration RO & backwash pumps UF skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0192 Feed pumps concentration RO & backwash pumps UF skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0201 Cartridge filters concentrate RO pumps Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0202 Cartridge filters concentrate RO pumps Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0211 CIP system (acid) concentration RO skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-00212 CIP system (acid) concentration RO skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0221 CIP system (alcaline) concentration RO skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0222 CIP system (alcaline) concentration RO skids detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0231 CIP system RO´s skids skid detail drawings Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0232 CIP system RO´s skids skid detail drawings Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0233 CIP system RO´s skids skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0234 CIP system RO´s skids skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0241 Oil separator system skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0242 Oil separator system skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0243 Oil separator system skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0244 Oil separator system skids detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0260 Waste water tank  skids detail drawings Drawing 13 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0271 Pumps to ponds skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0272 Pumps to ponds skids detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0290 Waste oil storage tank detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0301 Oil separator pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0302 Oil separator pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0331 1st Clarified water pumps skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0332 1st Clarified water pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0360 Drained water tank detail drawings Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0371 Filtrate recycle pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0372 Filtrate recycle pumps detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0401 Sodium carbonate storage, skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0402 Sodium carbonate storage, skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0421 Magnesium sulphate storage, mix and delivery system Skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0422 Magnesium sulphate storage, mix and delivery system Skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0441 Lime storage skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0442 Lime storage skid detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0460 Hypochlorite Storage tank chemical detail drawings Drawing 14 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0471 Hypochlorite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0472 Hypochlorite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0480 Soda Storage tank chemical detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0491 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 6 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-62-0492 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0493 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0500 Antifouling Storage tank chemical detail drawings Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0511 Antifouling Chemical load pump & Dosing chemicals pumps detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0512 Antifouling Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0520 Sulfuric Acid Storage tank chemical detail drawings Drawing 12 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0531 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0532 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0533 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0540 Ferric Chloride storage tank Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0551 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0552 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0560 Bisulfite  storage tank detail drawings Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0571 Bisulfite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0572 Bisulfite Chemical load pump & Dosing chemicals pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0580 Polyelectrolyte storage tank detail drawings Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0591 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0592 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail drawings Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0601 Polyelectrolyte mixing tank and Chemical Pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0602 Polyelectrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0603 Polyelecrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0604 Floculant mixing tank Dosing chemical pumps SK 5010 detail drawings Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0611 Feed pump press filter skid detail drawing Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0612 Feed pump press filter skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0621 Feed pump Potable RO skid detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0622 Feed pump Potable RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0631 Feed pump Primary RO skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0632 Feed pump Primary RO skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0633 Feed pump Primary RO skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0641 Recirculation pump X-MP-491 skid detail drawings Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0642 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0643 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0644 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0661 Cooling Tower Blowdown pumps skid detail drawings Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0662 Cooling Tower Blowdown pumps skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0670 1st Clarified water tank detail drawings Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0691 Pumps to water oil separator skid detail drawing Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0692 Pumps to water oil separator skid detail drawing Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1301 Ultrafiltration system skids detail drawings UF A/B Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1302 Ultrafiltration system skids detail drawings UF A/B Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1303 Ultrafiltration system skids detail drawings UF A/B Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1304 Ultrafiltration system skids detail drawings UF C/D Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1305 Ultrafiltration system skids detail drawings UF C/D Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1306 Ultrafiltration system skids detail drawings UF C/D Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1307 Ultrafiltration system skids detail drawings UF E/F Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1308 Ultrafiltration system skids detail drawings UF E/F Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1309 Ultrafiltration system skids detail drawings UF E/F Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1310 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1311 Ultrafiltration system skids detail drawings UF G/H Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1312 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5001 Concentration RO skids detail drawings Unit D Drawing 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5002 Concentration RO skids detail drawings Unit D Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5003 Concentration RO skids detail drawings Unit D Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5004 Concentration RO skids detail drawings Unit D Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5005 Concentration RO skids detail drawings Unit A Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5006 Concentration RO skids detail drawings Unit A Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5007 Concentration RO skids detail drawings Unit A Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5008 Concentration RO skids detail drawings Unit A Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5009 Concentration RO skids detail drawings Unit B Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5010 Concentration RO skids detail drawings Unit B Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5011 Concentration RO skids detail drawings Unit B Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5012 Concentration RO skids detail drawings Unit B Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5013 Concentration RO skids detail drawings Unit C Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5014 Concentration RO skids detail drawings Unit C Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5015 Concentration RO skids detail drawings Unit C Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5016 Concentration RO skids detail drawings Unit C Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P411C Central Plant Potable water system Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P412C Potable distribuition system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P413C Magnesium sulphate storage, mix and delivery system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P414C Sodium carbonate storage, mix and delivery system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P415C Lime storage, mix and delivery system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P416C Ferric chloride feed system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P417C Hypochlorite and bisulfite feed system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P418C Soda feed system Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P419C Carbon Dioxide Storage and dosing system Piping & Instrument Diagram Drawing 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P420C AIR distribuition system Piping & Instrument Diagram Drawing 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P421C Drainage distribution system piping & drainage Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P422C UF CIP PIPE AND INSTRUMENT DIAGRAM Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P423C CONCENTRATE RO CIP PIPE AND INSTRUMENT DIAGRAM Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P425C Waste water tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P426C Softener feed equalization tank Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P427C Clarifier system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P428C Filter Press Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P429C Process make-up water tank Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P430C Filtrate recycle Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P431C Sulfuric acid system Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P432C Clearwell Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P433C Ultrafiltration Units A/B Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P434C Ultrafiltration Units C/D Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P436C RO chemical feed Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P437C Primary RO feed pumps Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P438C Primary RO system - Unit A Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P439C Primary RO system - Unit B Piping & Instrument Diagram Drawing 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P440C Ultrafiltration Units E/F Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P441C Primary RO system - Unit C Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P442C Primary RO system - Unit D Piping & Instrument Diagram Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P443C Ultrafiltration Units G/H Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P445C Concentrate RO Pumps Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P446C Polishing Mirror RO Piping  Piping & Instrument Diagram Drawing 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P447C Concentrate RO System-Unit D Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P448C Concentrate RO System-Unit A Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P449C Concentrate RO System-Unit B Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P450C Concentrate RO System-Unit C Piping & Instrument Diagram Drawing 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P452C Polishing Exchangers Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P454C Ro Clean-In-Place Piping & Instrument Diagram Drawing 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P455C Water Oil Seperator Piping & Instrument Diagram Drawing 12 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-HR01 Alpha/Beta Expansion Bracket and Tube Base Structural Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H102 Calculation Summary Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR04 Alpha/Beta Hilti HY150 Brace Anchor Calculations Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR05 Alpha/Beta Expansion Vessel Area Hilti MI 90 Stand Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Calculation 0 Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-H002 Alpha & Beta Site Fire Protection EXP Vessel Hanger Details Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H101-A Hazardous Areas Classification Alpha Plant Sheet #1/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H102-B Hazardous Areas Classification Beta Plant Sheet #2/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H103-A Hazardous Areas Classification Alpha Plant Sheet #3/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H104-B Hazardous Areas Classification Beta Plant Sheet #4/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H105-A Hazardous Areas Classification Alpha Plant Sheet #5/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H106-B Hazardous Areas Classification Beta Plant Sheet #6/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H107-A Hazardous Areas Classification Alpha Plant Sheet #7/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H108-B Hazardous Areas Classification Beta Plant Sheet #8/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H109-A Hazardous Areas Classification Alpha Plant Sheet #9/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H1010-B Hazardous Areas Classification Beta Plant Sheet #10/11 Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-ATP-00-00-H1011-A Hazardous Areas Classification Alpha Plant Sheet #11/11 Drawing 2 Vendor GEN-2 Approval Drawing
BV_Comment_Letter_-MECH-1-28.00-PC_-_Abengoa_ AEPC Response 121013RESPONSE LETTER Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-INF-AGE-25-60-4003-R00 Stress Analysis Report - Power Block -Alpha & Beta - Part 3 Analysis 0 Vendor GEN-2 Approval Analysis
6007-INF-AGE-25-60-4004-R00 Stress Analysis Report - Power Block - Alpha & Beta - Part 4 Analysis 0 Vendor GEN-2 Approval Analysis
6007-CAL-AGE-00-54-2000 Calculation Report for Electrical Panels Structure Alpha Plant Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-00-54-6000 Calculation Report Electrical Panels Structure Beta Plant Calculation 4 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-00-54-2000 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Cover Sheet Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2001 Mojave Solar Project. Alpha Plant. Electrical Panels Steel General Notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2002 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan I Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2003 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan II Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2004 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan III Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2005 Mojave Solar Project. Alpha Plant. Electrical Panels Steel Steel Plan IV Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-2006 Mojave Solar Project. Alpha Plant. Electrical Panels Steel ESA Type1 & 2 Sections & Details Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6000 Mojave Solar Project. Beta Plant. Electrical Panels Steel Cover Sheet Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6001 Mojave Solar Project. Beta Plant. Electrical Panels Steel General Notes Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6002 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6003 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan II Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6004 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan III Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6005 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan IV Drawing 2 Vendor GEN-2 Approval Drawing
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6007-PLN-AGE-00-54-6006 Mojave Solar Project. Beta Plant. Electrical Panels Steel Steel Plan V Drawing 2 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6007 Mojave Solar Project. Beta Plant. Electrical Panels Steel ESB Types 1 & 2, Sections & Det Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-54-6008 Mojave Solar Project. Beta Plant. Electrical Panels Steel EBSB Sections & Details Drawing 4 Vendor GEN-2 Approval Drawing
6007-inf-AGE-68-60-2001-R04 Stress Analysis Report-Solar Field-East Inlet Alpha Plant (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-2002-R04 Stress Analysis Report-Solar Field-East Return Alpha Plant (Main Header) Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6001-R05 Stress Analysis Report Header HTF- Beta Plant - East Solar Field Inlet Analysis 5 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6002-R04 Stress Analysis Report Header HTF- Beta Plant - East Solar Field Return Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6005-R04 Stress Analysis Report Header HTF- Beta Plant - North Solar Field Inlet Analysis 4 Vendor GEN-2 Approval Analysis
6007-inf-AGE-68-60-6006-R04 Stress Analysis Report Header HTF- Beta Plant - North Solar Field Return Analysis 4 Vendor GEN-2 Approval Analysis
API 5L.pdf Properties of material API 5L Revision Letter n/a Vendor GEN-2 Approval Revision Letter
C2Quick.pdf CAESAR II 2011 Quick Reference Guide Revision Letter n/a Vendor GEN-2 Approval Revision Letter
c2UG.pdf CAESAR II 2011 User Guide Revision Letter n/a Vendor GEN-2 Approval Revision Letter
6007-PLN-AGE-00-03-4001 Pipe Layout Drawing Power Block Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4002 Pipe Layout Drawing Power Block. Profile General View  Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4003 Pipe Layout Drawing Power Block. Section 4003  Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4004 Pipe Layout Drawing Power Block. Section 4004 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4005 Pipe Layout Drawing Power Block. Section 4005 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4006 Pipe Layout Drawing Power Block. Section 4006 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4007 Pipe Layout Drawing Power Block. Section 4007 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4008 Pipe Layout Drawing Power Block. Section 4008 Plan A Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4009 Pipe Layout Drawing Power Block Turbine - Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4010 Pipe Layout Drawing Power Block Turbine Details Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-4011 Pipe Layout Drawing Power Block Polished Water Tank Alpha Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8001 Pipe Layout Drawing Power Block - Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8002 Pipe Layout Drawing Power Block Profile General View -Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8003 Pipe Layout Drawing Power Block Section 8003 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8004 Pipe Layout Drawing Power Block Section 8004 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8005 Pipe Layout Drawing Power Block Section 8005 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8006 Pipe Layout Drawing Power Block Section 8006 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8007 Pipe Layout Drawing Power Block Section 8007 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8008 Pipe Layout Drawing Power Block Section 8008 Plan A Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8009 Pipe Layout Drawing Power Block Turbine Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8010 Pipe Layout Drawing Power Block Turbine Details Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-03-8011 Pipe Layout Drawing Power Block Polished Water Tank Beta Plant Drawing 1 Vendor GEN-2 Approval Drawing
6007-INF-AGE-58-61-0001 Stress Analysis Report – Overflow & Ullage –   Alpha & Beta Analysis 2 Vendor GEN-2 Approval Analysis
Response letter to - MECH-1-33.01 Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-LIS-AGE-58-61-2220 Pipe line schedule - HTF  Alpha Plant LIst 5 Vendor GEN-2 Approval LIst
6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing
6007-INF-AGE-25-60-2R01 Stress Analysis Report - Rack 2 - Alpha Plant Analysis 4 Vendor GEN-2 Approval Analysis
6007-INF-AGE-25-60-6R01 Stress Analysis Report - Rack 2 - Beta Plant Analysis 4 Vendor GEN-2 Approval Analysis
Response letter to MECH-1-34.01 Revision Letter Revision Letter - Vendor GEN-2 Approval Revision Letter
6007-LIS-AGE-58-61-2220 Pipe line schedule - HTF  Alpha Plant LIst 5 Vendor GEN-2 Approval LIst
6007-LIS-AGE-68-61-2320 Pipe line list - PB & Utilities LIst 6 Vendor GEN-2 Approval LIst
6007-LIS-AGE-68-61-3320 Pipe line schedule- Utility AG Area Alpha Plant LIst 0 Vendor GEN-2 Approval LIst
6007-LIS-FWE-21-16-0001 Pipe line list (SSGS) for 1 train or plant (Alpha/Beta) LIst D Vendor GEN-2 Approval LIst
6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 13 Vendor GEN-2 Approval Drawing
6007-LIS-AGE-58-61-6220 Pipe line schedule - HTF  Beta Plant LIst 5 Vendor GEN-2 Approval LIst
6007-LIS-AGE-68-61-7320 Pipe line schedule- Utility AG Area Beta Plant LIst 0 Vendor GEN-2 Approval LIst
6007-PLN-AGE-00-02-L002 Solar Field Layout for Beta Plant Drawing 13 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 13 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-HR01 Alpha/Beta Mojave Solar - Expansion Area Pipe Hangout H1 Calculation 2 Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H002 Alpha & Beta Site Fire Protection EXP Vessel Hanger Details Calculation 3 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR04 Alpha/Beta Hilti HY 150 Brace anchor Calculation Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-HR05 Alpha/Beta Expansion Vessel Areaq Hilti MI 90 stand Calculation 0 Vendor GEN-2 Approval Calculation
BV Response Letter Revision Letter Revision Letter NA Vendor GEN-2 Approval Revision Letter
6007-CAL-SFP-15-81-H102 Calculation Summary Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (E) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (F) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Calculation N/A Vendor GEN-2 Approval Calculation
6007-HDD-SFP-15-81-0002 Tyco Nozzle data sheet Revision Letter 0 Vendor GEN-2 Approval Revision Letter
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing
Agate Steel-CORP-QUALITY-MANUAL Quality Manual NA NA Vendor GEN-2 Approval NA
AgateFabricationStandardsManual Fabrication Standards Manual NA NA Vendor GEN-2 Approval NA
AgateSteelInc IIPP Injury & Illness Prevention Program NA NA Vendor GEN-2 Approval NA
ApplicationforApproval Application for Approved Fabricator Status NA NA Vendor GEN-2 Approval NA
DrugandAlcoholProcedures Drug aand Alchohol Testing Procedures NA NA Vendor GEN-2 Approval NA
MaterialSafetyDataSheet Material Safety Data Bulletin NA NA Vendor GEN-2 Approval NA
QAQC manual for Hinkley Solar (agate) Quality Control Manual NA NA Vendor GEN-2 Approval NA
Safety Data Sheet Safety Data Sheet NA NA Vendor GEN-2 Approval NA
APPLICATION Application for Approved Fabricator Status NA NA Vendor GEN-2 Approval NA
TWSteelWPS,WelderCertsCompanyCerts Structural Steel Fabricator Renewal Application NA NA Vendor GEN-2 Approval NA
6007-CAL-AGE-40-52-2000 Calculation Report for MP-457 Pump Foundation Alpha Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-AGE-40-52-6000 Calculation Report for MP-457 Pump Foundation Beta Plant Calculation 0 Vendor GEN-2 Approval Calculation
6007-CAL-LEF-12-54-0003 Skids Structural Calculations Calculation 6 Vendor GEN-2 Approval Calculation
6007-PLN-AGE-40-52-2000 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Cover Sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-2001 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation General Notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-2002 Mojave Solar Project.  Alpha Plant Skid 15-A WTP Foundation Details Drawing 1 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-6000 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Cover Sheet Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-6001 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-AGE-40-52-6002 Mojave Solar Project.  Beta Plant Skid 15-A WTP Foundation Details Drawing 1 Vendor GEN-2 Approval Drawing
Application 9.1 Application for Approved Fabricator status NA NA Vendor GEN-2 Approval NA
Deb Robinson CWI Certs American Welding society NA NA Vendor GEN-2 Approval NA
FHI Plant Services_GENERAL_QualityPlan-b Mojave Quality Assurance/Quality Control Plan NA NA Vendor GEN-2 Approval NA
Welder Certs GT SM 1-1 Welder Performance Qualifications QW-484 NA NA Vendor GEN-2 Approval NA
Welder Certs GTAW 8-1 Welder Performance Qualifications QW-484 NA NA Vendor GEN-2 Approval NA
WPS PQR GTAW 8-1 Welding Procedure Specification NA NA Vendor GEN-2 Approval NA
WPS PQR GTAW 8-8 Welding Procedure Specification NA NA Vendor GEN-2 Approval NA
WPS PQR GTSM 1-1 Welding Procedure Specification NA NA Vendor GEN-2 Approval NA
6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection zone areas &  design criteria Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Hydraulic Node Plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G004 Beta Site Fire Protection zone areas &  design criteria Drawing 3 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Alpha Site Fire Protection Alpha Hydraulic Node Plan Drawing 3 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H008 Alpha AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-H108 Beta AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-SFP-15-81-S008 Alpha and Beta AFFF Containment Area Seismic calculation Drawing 0 Vendor GEN-2 Approval Drawing
6007-HDD-SFP-15-81-S009 Alpha & Beta AFFF Expansion & OFT Containment System Protection Drawing 0 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F039 Alpha Site Fire Protection AFFF Containment Systems Drawing 0 Vendor GEN-2 Approval Drawing
6007-CAL-ABA-12-57-CALC1 Beta Site Fire Protection AFFF Containment Systems Calculation 0 Vendor GEN-2 Approval Calculation
6007-INF-ATM-67-60-0001 Stress Analysis Report - Utilites - Cooling Tower Pipes - Alpha and Beta 2/4/2014 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H010 Alpha HTF pump area hydraulic calculations Drawing 0 Vendor GEN-2 Approval Calculation
6007-CAL-SFP-15-81-H110 Beta HTF pump area hydraulic calculations Drawing 0 Vendor GEN-2 Approval Calculation
6007CAL-SFP-15-81-S009 Alpha & Beta HTF Pump Area Seismic calculations Drawing 0 Vendor GEN-2 Approval Calculation
6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above ground details 1/21/2014 4 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F017 Alpha Site Fire Protection HTF pumps 2/17/2014 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F018 Alpha Site Fire Protection HTF Pumps - Pilot line detection 2/17/2014 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F117 Beta Fire Protection HTF pumps 2/17/2014 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-F118 Beta Site Fire Protection HTF Pumps - Pilot line detection 2/17/2014 1 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G002 Alpha Site Fire Protection zones Areas & Design Criteria 2/17/2014 4 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha hydraulic Node Plan 2/17/2014 4 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G004 Beta Site Fire Protection zones Areas & Design Criteria 2/7/2014 5 Vendor GEN-2 Approval Drawing
6007-PLN-SFP-15-81-G005 Alpha Site Fire Protection Alpha hydraulic Node Plan 2/17/2014 4 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0021 Geometric definition of RAC plant detail drawings 1/14/2014 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0022 Geometric definition of Outdorr RAC plant detail drawings 12/13/2013 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations 1/14/2014 9 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations 1/20/2014 10 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations 1/14/2014 8 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0036 Geometric definition of Outdoor RAC elevations 12/20/2013 6 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0037 Geometric definition of Outdoor RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0038 Geometric definition of Outdoor RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0039 Geometric definition of Outdoor RAC elevations 12/13/2013 6 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H008 Alpha AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H108 Beta AFFF Containment Area Hydraulic Calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S008 Alpha and Beta AFFF Containment Area Seismic calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-HDD-SFP-15-81-S009 Alpha & Beta AFFF Expansion & OFT Containment System Protection 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F039 Alpha Site Fire Protection AFFF Containment Systems 1/13/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F139 Beta Site Fire Protection AFFF Containment Systems 1/14/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M001 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M002 Abengoa Mojave Solar Project Power Plant Site Plan Submittal Key Alpha and Beta NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M150 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M160 Abengoa Mojave Solar Project Power Plant Fire Protection Calculations NA 3 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M166 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M170 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M171 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M172 Abengoa Mojave Solar Project Power Plant Fire Protection Alpha and Beta Site NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M010 Abengoa Mojave Solar Project Power Plant Fire Protection Administration Building Fire Alarm System NA 2 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-M011 Abengoa Mojave Solar Project Power Plant Administration Building FM-200 System Pipping NA 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-40-0100 Electrial Calculations Drawing 5 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-03-0181 WT plant layout MCC room 3/10/2014 15 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0001 Technical Information MCC1 - Alpha Plant 1/22/2014 2 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0002 Technical Information MCC2  - Alpha Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0003 Technical Information MCC3 - Alpha Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0004 Technical Information MCC1  - Beta Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0005 Technical Information MCC2 - Beta Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0006 Technical Information MCC3 - Beta Plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0101 Unifilar drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0102 Unifilar drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0103 Unifilar drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0104 Unifilar drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0105 Unifilar drawing MCC2 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0106 Unifilar drawing MCC2 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0107 Unifilar drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0108 Unifilar drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0001 Developed drawing MCC1 Front View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0002 Developed drawing MCC1 Back View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0003 Developed drawing MCC2 Front View 11/26/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0004 Developed drawing MCC2 Back View 11/26/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0005 Developed drawing MCC3 Front View 11/26/2013 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-40-0100 Electrical Calculations Drawing 5 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0001 Technical information MCC1 - Alpha plant 1/22/2014 2 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0002 Technical information MCC2 - Alpha plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0003 Technical information MCC3 - Alpha plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0004 Technical information MCC1 - Beta plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0005 Technical information MCC2 - Beta plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-MEM-LEF-12-42-0006 Technical information MCC3 - Beta plant 1/22/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0101 Unifilar Drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0102 Unifilar Drawing MCC1 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0103 Unifilar Drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0104 Unifilar Drawing MCC2 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0105 Unifilar Drawing 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0106 Unifilar Drawing MCC2 11/4/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0107 Unifilar Drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0108 Unifilar Drawing MCC3 11/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0001 MCC1 Front View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0002 MCC1 Back View 11/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0003 Developed Drawing MCC2 Front View 11/26/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0004 MCC2 Back View 11/26/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-22-0005 MCC3 Front View 11/26/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-ABA-12-57-M01 Mojave Solar Project Water Treatment Building HVAC SCHEDULE AND NOTES 4/2/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-ABA-12-57-M02 Mojave Solar Project Water Treatment Building HVAC PLAN 4/2/2014 0 Vendor GEN-2 Approval Drawing

M03 Mojave Solar Project Water Treatment Building HVAC TITTLE 24 FORMS 4/2/2014 0 Vendor GEN-2 Approval

M04 Mojave Solar Project Water Treatment Building HVAC TITTLE 24 FORMS 4/2/2014 0 Vendor GEN-2 Approval

6007-CAL-AGE-40-52-3000-R00 Calculation Report for CO2 System Access Alpha Plant Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-AGE-40-52-7000-R00 Calculation Report for CO2 System Access Beta Plant Drawing 0 Vendor GEN-2 Approval Calculation

6007-PLN-AGE-40-52-3000_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access Cover Sheet 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-3001_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access General Notes 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-3002_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access General Notes. Steel 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-3003_R00 Mojave Solar Project. Alpha Field WTP area. CO2 System Access Plan and Details 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7000_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access Cover Sheet 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7001_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access General Notes 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7002_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access General Notes. Steel 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-40-52-7003_R00 Mojave Solar Project. Beta Field WTP area. CO2 System Access Plan and Details 4/4/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5001 Wiring trays general power. Layout 3/12/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5002 6" Control Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5003 6" Control Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5004 6" Power Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5005 6" Power Trays. General Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5006 General Power Wiring Trays. Tray Supports. Types and Details 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5007 General Power Wiring Trays. Tray Supports. Types and Details 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5008 Hilti Support Plan Layout 3/7/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5011 Power Cables. General Layout 3/10/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5012 Power Cables. General Layout 3/10/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-32-5013 Layout electric consumers 3/21/2014 1 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-0003 Skids structural calculations + Guide Drawing 6 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-0004 Rack structural calculations Drawing 5 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Drawing 0 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-00-50-0021 General civil and structural notes 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-00-50-0022 General civil and structural notes 3/28/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-61-0206 Sections of piping 6/7/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0080 Permeate water tank drawings 12/13/2013 15 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0110 Potable water tank drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0250 Softening tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0251 Softening tank detail drawings 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0260 Waste water tank  skids detail drawings 12/13/2013 14 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0281 Ultrafiltered water tank detail drawings 12/13/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0282 Ultrafiltered water tank detail drawings 12/13/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0290 Waste oil storage tank detail drawings 12/13/2013 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0310 Physical-Chemical tank detail drawings 1/14/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0311 Physical-Chemical tank detail drawings 1/10/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0312 Physical-Chemical tank detail drawings 1/10/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0313 Physical-Chemical tank detail drawings 1/10/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0314 Physical-Chemical tank detail drawings 1/10/2014 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0315 Physical-Chemical tank detail drawings 1/10/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0316 Physical-Chemical tank detail drawings 1/10/2014 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0317 Physical-Chemical tank detail drawings 1/10/2014 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings 3/3/2014 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings 12/20/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0320 Physical-Chemical tank detail drawings 1/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0342 Thickener detail drawings 3/21/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0343 Thickener detail drawings 3/21/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0344 Thickener detail drawings 3/21/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0360 Drained water tank detail drawings 12/13/2013 12 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0386 Filter press skids detail drawings 3/7/2014 14 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0387 Filter press skids detail drawings 12/13/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0388 Filter press skids detail drawings 3/7/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0389 Filter press skids detail drawings 12/13/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail drawing 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0432 Lime storage detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0452 Carbon Dioxide storage tank and dosing details drawings 03/15/03 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0460 Hypochlorite Storage tank chemical detail drawings 12/13/2013 16 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0480 Soda Storage tank chemical detail drawings 8/23/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0500 Antifouling Storage tank chemical detail drawings 8/30/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0520 Sulfuric Acid Storage tank chemical detail drawings 8/30/2013 12 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0540 Ferric Chloride storage tank 12/18/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0560 Bisulfite  storage tank detail drawings 8/30/2013 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0580 Polyelectrolyte storage tank detail drawings 9/6/2013 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0670 1st Clarified water tank detail drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3020 Physical-Chemical tank detail drawings 12/13/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3021 Physical-Chemical tank detail drawings 1/3/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3022 Physical-Chemical tank detail drawings 5/8/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3023 Physical-Chemical tank detail drawings 5/8/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3024 Physical-Chemical tank detail drawings 3/21/2014 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3025 Physical-Chemical tank detail drawings 3/21/2014 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3026 Physical-Chemical tank detail drawings 12/13/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3027 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3028 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3029 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3030 Physical-Chemical tank detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3031 Physical-Chemical tank detail drawings 1/10/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-3092 Filter press skids detail drawings 1/10/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0011 Pipe supports detail drawings (SK001) 12/13/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0012 Pipe supports detail drawings (SK002A) 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0013 Pipe supports detail drawings (SK003) 12/10/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0014 Pipe supports detail drawings (SK004) 12/12/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0015 Pipe supports detail drawings (SK012) 12/10/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0016 Pipe supports detail drawings (SK009) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0017 Pipe supports detail drawings (SK009A) 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0018 Pipe supports detail drawings (SK025A) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0019 Pipe supports detail drawings 10/18/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0021 Pipe supports detail drawings 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0022 Pipe supports detail drawings 10/1/2014 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0024 Pipe supports SKID 43 detail drawings 12/12/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0026 Pipe supports support S41-1 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0027 Pipe supports support S41-2 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0028 Façade pipe supports. Group 1 2/7/2014 1 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-67-0029 Façade pipe supports. Group 1 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0030 Façade pipe supports. Group 2 (Chemicals) 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0031 Façade pipe supports. Group 2 (Chemicals) 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0032 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0033 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0034 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0035 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0036 Façade pipe supports. Group 3 (Showers) 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0037 Façade pipe supports. Group 3 (Showers) 2/24/2014 2 Vendor GEN-2 Approval Drawing

6007-LIS-LEF-12-54-5002 Metallic structures list and accessories MMF 1/16/2014 2 Vendor GEN-2 Approval

6007-PLN-LEF-12-54-5031 Geometric definition of rack intermediate level top view 10/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5032 Geometric definition of rack elevation 10/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5033 Geometric definition of rack sections 8/2/2013 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5034 Geometric definition of rack details of construction 10/28/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5035 Geometric definition of rack details of construction 10/18/2013 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8011 Analyzers SK5001 detail drawing 10/25/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8012 Analyzers SK5001 detail drawing 10/25/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8021 Multimedia filters SK5002A detail drawing            9/13/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8022 Multimedia filters SK5002B/C/D/E/F detail drawing            9/13/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8031 MMF control valves SK5013A detail drawing 10/25/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8032 MMF control valves SK5013A detail drawing 10/25/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8033 MMF control valves SK5013A detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8034 MMF control valves SK5013A detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8035 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8036 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8037 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8038 MMF control valves SK5013B detail drawing 10/25/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8051 Filter Waste water tank SK5003 detail drawing 11/12/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8052 Filter Waste water tank SK5003 detail drawing 10/28/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8061 Cleaning water pumps SK5004 detail drawing 7/19/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8062 1st Clarified Water Pumps Skid Detial Drawings 7/19/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8071 settling Lamellar SK5005 detail drawing 7/19/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8072 settling Lamellar SK5005 detail drawing 7/19/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8073 Lamellar settling and physical chemical tank SK5005 detail drawing 10/28/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8074 Lamellar settling and physical chemical tank SK5005 detail drawing 10/28/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8081 Clarifier water pumps SK5006 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8082 Clarifier water pumps SK5006 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8091 Clarifier sludge extraction pumps SK5007 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8092 Clarifier sludge extraction pumps SK5007 detail drawing 5/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8101 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8102 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8110 Floculant storage tank SK5009 detail drawing 5/17/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8121 Floculant mixing tank & chemical pumps SK5010 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8122 Floculant mixing tank & chemical pumps SK5010 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8123 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing 9/27/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8124 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing 9/27/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8130 Ferric chloride dosing pumps SK5011 detail drawing 9/27/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8140 Hypoclorite dosing pumps SK5012 detail drawing 9/27/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8151 MMF SDI Drainage  SK5014 Detail Drawing 11/8/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8152 MMF SDI Drainage  SK5014 Detail Drawing 11/8/2013 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-5001 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5002 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5003 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5004 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5005 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5006 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5007 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5008 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5009 Skid Structural Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5010 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5012 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5013 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5014 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5020 Skid Structural Calculation Drawing 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5030 Pipe Supports Structural Calculations Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5031 Pipe Supports Structural Calculations Drawing 0 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-12-67-5011 Pipe supports detail drawings 1/16/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5012 Pipe supports detail drawings 1/16/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5013 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5014 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5015 Pipe supports detail drawings 10/25/2013 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5016 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5017 Pipe supports detail drawings 3/6/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5018 Pipe supports detail drawings 1/10/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5019 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5020 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5021 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5022 Pipe supports detail drawings 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5023 Pipe supports detail drawings Rack 3 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5024 Pipe supports detail drawings 3/21/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations 1/14/2014 9 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations 1/20/2014 10 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations 1/14/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations 12/13/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0036 Geometric definition of RAC elevations 4/2/2014 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0037 Geometric definition of RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0038 Geometric definition of RAC elevations 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0039 Geometric definition of RAC elevations 12/13/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0041 Geometric definition of RAC sections 4/26/2014 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0042 Geometric definition of RAC sections 4/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0043 Geometric definition of Outdoor RAC sections 4/26/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction 5/22/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction 5/22/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction 5/22/2013 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2014 Frame line collector design analysis Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Drawing 0 Vendor GEN-2 Approval Calculation

6007-INF-LEF-12-62-2000 European and American steel correlation 4/3/2014 0 Vendor GEN-2 Approval

6007-PLN-LEF-00-50-0021 General Civil and Sturctural Notes 3/6/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-00-50-0022 General Civil and Sturctural Notes NA 1 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-62-2012 SKIDS 27, 30, 31. Calculation Drawing 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-0003 Skids estructural calculations Drawing 6 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-0004 Rack structural calculations Drawing 5 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-12-67-0011 Pipe supports detail drawings (SK001) 12/13/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0012 Pipe supports detail drawings (SK002A) 12/13/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0013 Pipe supports detail drawings (SK003) 12/10/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0014 Pipe supports detail drawings (SK004) 12/12/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0015 Pipe supports detail drawings (SK012) 12/10/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0016 Pipe supports detail drawings (SK009) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0017 Pipe supports detail drawings (SK009A) 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0018 Pipe supports detail drawings (SK025A) 12/12/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0019 Pipe supports detail drawings 10/18/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0021 Pipe supports detail drawings 12/12/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0022 Pipe supports detail drawings 1/10/2014 6 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0024 Pipe supports SKID 43 detail drawings 12/12/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure 11/18/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0026 Pipe supports support S41-1 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0027 Pipe supports support S41-2 detail drawings 1/16/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0028 Façade pipe supports. Group 1 Plan and Sections 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0029 Façade pipe supports. Group 1 details 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0030 Façade pipe supports. Group 2 (Chemicals) Plan and Sections 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0031 Façade pipe supports. Group 2 (Chemicals) Details 2/7/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0032 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0033 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0034 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0035 Pipe supports detail drawings (SK003) 2/3/2014 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0036 Façade pipe supports. Group 3 (Showers) Plan and Sections 2/17/2014 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-0037 Façade pipe supports. Group 3 (Showers) Details 2/24/2014 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0080 Permeate water tank drawings 12/13/2013 15 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0250 Softening tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings 12/13/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings 3/3/2014 11 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings 12/20/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0322 Lamellar settiling detail drawings 8/23/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0323 Lamellar settiling detail drawings 11/6/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0342 Thickener detail drawings 3/21/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings 12/13/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0386 Filter press skids detail drawings 3/7/2014 14 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail drawing 3/19/2014 5 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-62-0413 Lime storage detail drawings 3/19/2014 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0101 Unifilar Drawing MCC1 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0102 Unifilar Drawing MCC1 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0103 Unifilar Drawing MCC2 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0104 Unifilar Drawing MCC2 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0105 Unifilar Drawing 4/23/2014 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0106 Unifilar Drawing MCC2 4/23/2014 7 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0107 Unifilar Drawing MCC3 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-21-0108 Unifilar Drawing MCC3 4/23/2014 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P410C Raw/Fire water storage Tank P&ID 4/7/2014 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G05A Fire water distribution-Alpha 10/24/2012 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G06B Fire water distribution-Beta 2/3/2012 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Production Fire Pump Layout 1/10/2013 0 Vendor GEN-2 Approval Drawing

BV Response Letter MECH-1-25.04-P&ID Fire Protection (Summit) 5/1/2014 NA Vendor GEN-2 Approval

6007-PLN-AGE-67-71-P410C Raw/fire water storage tank P&ID 4/7/2013 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P401C Cooling tower P&ID 8/26/2013 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P405C Auxiliary cooling water systme  P&ID 8/26/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P424C Cooling tower blowdown tank P&ID 8/26/2013 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P444C Process Makeup water tank-II P&ID 8/26/2013 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P451C RO water storage tank P&ID 8/26/2013 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P453C Polished water storage tank P&ID 8/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456A Waste water tank Alpha P&ID 8/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456B Waste water tank Alpha P&ID 8/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P457C Sample Panels P&ID 8/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P480C Compressed air P&ID 8/26/2013 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 1 Instrument air Distribution P&ID 8/26/2013 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 2 Instrument air Distribution P&ID 8/26/2013 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P484C Safety Showers P&ID 8/26/2013 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P485C Instrument Air distribution P&ID 8/26/2013 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P490C Plant drain system P&ID 8/26/2013 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P491C Tempered water system P&ID 8/26/2013 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P492C Service and Potable water distribution P&ID 8/26/2013 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Protection Fire pump  P&ID 1/10/2013 0 Vendor GEN-2 Approval Drawing

BV Response Letter  MECH-1-25.04-P&ID Fire Protection (Summit) 5/1/2014 NA Vendor GEN-2 Approval

6007-PLN-AGE-67-71-P410C Raw/Fire water storage Tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G05A Fire water distribution-Alpha Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G06B Fire water distribution-Beta Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Production Fire Pump Layout Drawing 0 Vendor GEN-2 Approval Drawing

BV Response Letter MECH-1-25.04-P&ID Fire Protection (Summit) Letter NA Vendor GEN-2 Approval Letter

6007-PLN-AGE-67-71-P410C Raw/fire water storage tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P401C Cooling tower P&ID Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P405C Auxiliary cooling water systme  P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P424C Cooling tower blowdown tank P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P444C Process Makeup water tank-II P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P451C RO water storage tank P&ID Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P453C Polished water storage tank P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456A Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456B Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P457C Sample Panels P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P480C Compressed air P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 1 Instrument air Distribution P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 2 Instrument air Distribution P&ID Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P484C Safety Showers P&ID Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P485C Instrument Air distribution P&ID Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P490C Plant drain system P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P491C Tempered water system P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P492C Service and Potable water distribution P&ID Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F002 Alpha & Beta Site Fire Protection Fire pump  P&ID Drawing 0 Vendor GEN-2 Approval Drawing

BV Response Letter  MECH-1-25.04-P&ID Fire Protection (Summit) Letter NA Vendor GEN-2 Approval Letter

1 TEMPORARY POWER FOR AIR COMPRESSOR SYSTEM (ALPHA & BETA) Drawing NA Vendor GEN-2 Approval Drawing

2 Water Treatment Plant Drawing NA Vendor GEN-2 Approval Drawing

3 Water Treatment Plant Drawing NA Vendor GEN-2 Approval Drawing

4 Water Treatment Plant Drawing NA Vendor GEN-2 Approval Drawing

6007-PLN-AGE-58-32-4201 Alpha Plant Central Plant Cable Tray System Racks 1, 2, 3, & 4, General Plan Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-JHF-16-24-0001 Decal, Wiring Schematic SG Controller Drawing A Vendor GEN-2 Approval Drawing

6007-PLN-JHF-16-24-0002 Electrical Wiring Drawings Dryer Drawing 0 Vendor GEN-2 Approval Drawing

6007-LIS-LEF-12-54-5002 Metallic structures list and accessories MMF List 2 Vendor GEN-2 Approval List

6007-PLN-LEF-12-54-5031 Geometric definition of rack intermediate level top view Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5032 Geometric definition of rack elevation Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5033 Geometric definition of rack sections Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5034 Geometric definition of rack details of construction Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-54-5035 Geometric definition of rack details of construction Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8011 Analyzers SK5001 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8012 Analyzers SK5001 detail drawing Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8021 Multimedia filters SK5002A detail drawing            Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8022 Multimedia filters SK5002B/C/D/E/F detail drawing            Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8031 MMF control valves SK5013A detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8032 MMF control valves SK5013A detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8033 MMF control valves SK5013A detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8034 MMF control valves SK5013A detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8035 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8036 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8037 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8038 MMF control valves SK5013B detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8051 Filter Waste water tank SK5003 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8052 Filter Waste water tank SK5003 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8061 Cleaning water pumps SK5004 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8062 1st Clarified Water Pumps Skid Detial Drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8071 settling Lamellar SK5005 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8072 settling Lamellar SK5005 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8073 Lamellar settling and physical chemical tank SK5005 detail drawing Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8074 Lamellar settling and physical chemical tank SK5005 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8081 Clarifier water pumps SK5006 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8082 Clarifier water pumps SK5006 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8091 Clarifier sludge extraction pumps SK5007 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8092 Clarifier sludge extraction pumps SK5007 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8101 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8102 Floculant concentrate's charge & dosing chemical pumps SK5008 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8110 Floculant storage tank SK5009 detail drawing Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8121 Floculant mixing tank & chemical pumps SK5010 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8122 Floculant mixing tank & chemical pumps SK5010 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8123 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8124 Floculant mixing tank & dosing chemical pumps SK5010 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8130 Ferric chloride dosing pumps SK5011 detail drawing Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8140 Hypoclorite dosing pumps SK5012 detail drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8151 MMF SDI Drainage  SK5014 Detail Drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-62-8152 MMF SDI Drainage  SK5014 Detail Drawing Drawing 2 Vendor GEN-2 Approval Drawing

6007-CAL-LEF-12-54-5001 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5002 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5003 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5004 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5005 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5006 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5007 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5008 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5009 Skid Structural Calculation Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5010 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5012 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5013 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5014 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5020 Skid Structural Calculation Calculation 1 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5030 Pipe Supports Structural Calculations Calculation 0 Vendor GEN-2 Approval Calculation

6007-CAL-LEF-12-54-5031 Pipe Supports Structural Calculations Calculation 0 Vendor GEN-2 Approval Calculation

6007-PLN-LEF-12-67-5011 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5012 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5013 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5014 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5015 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5016 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5017 Pipe supports detail drawings Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5018 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5019 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing
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6007-PLN-LEF-12-67-5020 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5021 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5022 Pipe supports detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5023 Pipe supports detail drawings Rack 3 Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-LEF-12-67-5024 Pipe supports detail drawings Drawing 1 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-H102 Calculation Summary Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-HR01 Alpha/Beta Mojave Solar - Expansion Area Pipe Hangout H1 Drawing 4 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-HR04 Alpha/Beta Hilti HY 150 Brace anchor Calculation Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-HR05 Alpha/Beta  Expansion Vessel Areaq Hilti MI 90 stand Drawing 0 Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (A) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (B) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (C) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (D) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002  (E) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002  (F) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-CAL-SFP-15-81-S002 (G) Tol-Brace Seismic Calculations Drawing N/A Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-D002 Alpha & Beta Site Fire Protection Above Ground Details Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F010 Alpha Site-Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F011 Alpha Site-Fire Protection Vessel Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F012 Alpha Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F110 Beta Site Fire Protection Vessel Plan Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F111 Beta Site Fire Protection Vessel Stretch Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-F112 Beta Site Fire Protection Vessel Isometric View Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G003 Alpha Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-G005 Beta Site Fire Protection Alpha Site Hydraulic Node Plan Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H001 Alpha and Beta Site Fire Protection Hanger Details Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-SFP-15-81-H002 Alpha & Beta Site Fire Protection EXP Vessel Hanger Details Drawing 4 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P410C Raw/Fire water storage Tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G05A Fire water distribution-Alpha Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-15-84-G06B Fire water distribution-Beta Drawing 0 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P410C Raw/fire water storage tank P&ID Drawing 13 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P401C Cooling tower P&ID Drawing 10 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P405C Auxiliary cooling water systme  P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P424C Cooling tower blowdown tank P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P444C Process Makeup water tank-II P&ID Drawing 9 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P451C RO water storage tank P&ID Drawing 8 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P453C Polished water storage tank P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456A Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P456B Waste water tank Alpha P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P457C Sample Panels P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P480C Compressed air P&ID Drawing 6 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 1 Instrument air Distribution P&ID Drawing 7 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P481C Sht 2 Instrument air Distribution P&ID Drawing 1 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P484C Safety Showers P&ID Drawing 5 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P485C Instrument Air distribution P&ID Drawing 2 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P490C Plant drain system P&ID Drawing 11 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P491C Tempered water system P&ID Drawing 3 Vendor GEN-2 Approval Drawing

6007-PLN-AGE-67-71-P492C Service and Potable water distribution P&ID Drawing 4 Vendor GEN-2 Approval Drawing

600]-CAL-LEF-12-54-0004 Rack structural calculations Calculation 7 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2012 SKIDS 2], 30, 31. Calculation Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2014 Frame line collector design analysis Calculation 0 Vendor GEN-2 Approval Calculation

600]-INF-LEF-12-62-2000 European and American steel correlation INF 0 Vendor GEN-2 Approval INF

600]-PLN-LEF-00-50-0021 General Civil and Sturctural Notes Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-00-50-0022 General Civil and Sturctural Notes Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0021 Geometric definition of RAC plan detail drawings Drawing 9 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0031 Geometric definition of RAC elevations Drawing 9 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0032 Geometric definition of RAC elevations Drawing 10 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0033 Geometric definition of RAC elevations Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0034 Geometric definition of RAC elevations Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0035 Geometric definition of RAC elevations Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0036 Geometric definition of RAC elevations Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-003] Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0038 Geometric definition of RAC elevations Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0039 Geometric definition of RAC elevations Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0041 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0042 Geometric definition of RAC sections Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0043 Geometric definition of Outdoor RAC sections Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0100 Piping rack sections layout Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0200 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0201 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0202 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0203 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0204 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0205 Piping sections of piping Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0206 Piping sections of piping Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-020] Piping sections of piping Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-61-0208 Piping sections of piping Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0080 Permeate water tank drawings Drawing 15 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0250 Softening tank detail drawings Drawing 13 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0318 Physical-Chemical tank detail drawings Drawing 12 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0319 Physical-Chemical tank detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0322 Lamellar settiling detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0323 Lamellar settiling detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0342 Thickener detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0350 Clarified water tank detail drawings Drawing 13 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0386 Filter press skids detail drawings Drawing 14 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-52-0388 Filter press skids detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0432 Lime storage detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0452 Carbon Dioxide Storage and dosing system detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3024 Physical-Chemical tank detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3025 Physical-Chemical tank detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0011 Pipe supports detail drawings (SK001) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0012 Pipe supports detail drawings (SK002A) Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0013 Pipe supports detail drawings (SK003) Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0014 Pipe supports detail drawings (SK004) Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0015 Pipe supports detail drawings (SK012) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0016 Pipe supports detail drawings (SK009) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-001] Pipe supports detail drawings (SK009A) Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0018 Pipe supports detail drawings (SK025A) Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0019 Pipe supports detail drawings Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0020 Pipe supports detail drawings Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0021 Pipe supports detail drawings Drawing 6 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0022 Pipe supports detail drawings Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0023 Situation plant of supports in rack structure Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0024 Pipe supports SKID 43 detail drawings Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0025 Situation plant of supports in rack structure Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0026 Pipe supports support S41-1 detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-002] Pipe supports support S41-2 detail drawings Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0028 Façade pipe supports. Group 1 Plan and Sections Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0029 Façade pipe supports. Group 1 details Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0030 Façade pipe supports. Group 2 (Chemicals) Plan and Sections Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0031 Façade pipe supports. Group 2 (Chemicals) Details Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0032 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0033 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0034 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0035 Pipe supports detail drawings (SK003) Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-0036 Façade pipe supports. Group 3 (Showers) Plan and Sections Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-6]-003] Façade pipe supports. Group 3 (Showers) Details Drawing 2 Vendor GEN-2 Approval Drawing

600]-CAL-LEF-12-54-0003 SKID STRUCTURAL CALCULATIONS Calculation 6 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2008 SKID 26. STRUCTURAL CALCULATIONS, MODIFIED ACCORDING TO SLAB INFORMATION Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2010 SKIDS 2], 30, 31. BASE PLATES CALCULATIONS, ACCORDING TO SLAB INFORMATION Calculation 0 Vendor GEN-2 Approval Calculation
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600]-CAL-LEF-12-62-2011 Design of Supporting Structure SK023 Calculation 0 Vendor GEN-2 Approval Calculation

600]-CAL-LEF-12-62-2015 SCALING DESIGN VALUES OF COMBINED RESPONSE (SK020) Calculation 0 Vendor GEN-2 Approval Calculation

600]-PLN-LEF-12-62-0110 POTABLE WATER TANK DRAWINGS Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0251 SOFTENING TANK DETAIL DRAWINGS Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0252 SOFTENING TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0281 ULTRAFILTERED WATER TANK DETAIL DRAWINGS Drawing 7 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0282 ULTRAFILTERED WATER TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0310 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0311 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0312 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0313 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 5 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0314 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 12 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0315 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 9 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0316 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-031] PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0320 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0343 THICKENER DETAIL DRAWING Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0344 THICKENER DETAIL DRAWING Drawing 0 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-038] FILTER PRESS SKIDS DETAIL DRAWING Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-0389 FILTER PRESS SKIDS DETAIL DRAWING Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3020 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 4 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3021 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3022 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3023 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3026 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-302] PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3028 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3029 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3030 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3031 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Vendor GEN-2 Approval Drawing

600]-PLN-LEF-12-62-3092 FILTER PRESS SKIDS DETAIL DRAWING Drawing 2 Vendor GEN-2 Approval Drawing
6007-CAL-LEF-12-54-0003 SKID STRUCTURAL CALCULATIONS Drawing 6 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-54-0004 Rack structural calculations Drawing 7 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2005 Structural calculations according to auditor's report Drawing 0 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2008 SKID 26. STRUCTURAL CALCULATIONS,  MODIFIED ACCORDING  TO SLAB INFORMATION Drawing 0 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2010 SKIDS 27, 30, 31. BASE PLATES CALCULATIONS, ACCORDING TO SLAB INFORMATION Drawing 0 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2011 Design of Supporting Structure SK023 Drawing 0 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2012 SKIDS 27, 30, 31. Calculation Drawing 0 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2014 Frame line collector design analysis Drawing 0 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2015 SCALING DESIGN VALUES OF COMBINED  RESPONSE (SK020) Drawing 0 Approval GEN-2 Approval Drawing
6007-INF-LEF-12-62-2000 European and American steel correlation Drawing 0 Approval GEN-2 Approval Drawing
6007-PLN-LEF-00-50-0021 General Civil and Sturctural Notes Drawing 0 Approval GEN-2 Approval Drawing
6007-PLN-LEF-00-50-0022 General Civil and Sturctural Notes Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0021 Geometric definition of RAC plan detail drawings Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0022 Geometric definition of RAC plant detail drawings Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0031 Geometric definition of RAC elevations Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0032 Geometric definition of RAC elevations Drawing 10 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0033 Geometric definition of RAC elevations Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0034 Geometric definition of RAC elevations Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0035 Geometric definition of RAC elevations Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0036 Geometric definition of RAC elevations Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0037 Geometric definition of RAC elevations Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0038 Geometric definition of RAC elevations Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0039 Geometric definition of RAC elevations Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0041 Geometric definition of RAC sections Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0042 Geometric definition of RAC sections Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0043 Geometric definition of Outdoor RAC sections Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0051 Geometric definition of RAC details of construction Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0052 Geometric definition of RAC details of construction Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-54-0053 Geometric definition of RAC details of construction Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0100 Piping rack sections layout Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0200 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0201 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0202 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0203 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0204 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0205 Piping sections of piping Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0206 Piping sections of piping Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0207 Piping sections of piping Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-61-0208 Piping sections of piping Drawing 0 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0080 Permeate water tank drawings Drawing 15 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0110 POTABLE WATER TANK DRAWINGS Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0250 Softening tank detail drawings Drawing 13 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0251 SOFTENING TANK DETAIL DRAWINGS Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0252 SOFTENING TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0280 Ultrafiltered water tank detail drawings Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0281 ULTRAFILTERED WATER  TANK  DETAIL DRAWINGS Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0282 ULTRAFILTERED WATER  TANK  DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0310 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0311 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0312 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0313 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0314 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 12 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0315 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0316 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0317 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0318 Physical-Chemical  tank detail drawings Drawing 12 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0319 Physical-Chemical  tank detail drawings Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0320 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0322 Lamellar settiling detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0323 Lamellar settiling detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0342 Thickener detail drawings Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0343 THICKENER DETAIL DRAWING Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0344 THICKENER DETAIL DRAWING Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0350 Clarified water tank detail drawings Drawing 13 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0372 Filtrate recycle pumps detail drawing Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0386 Filter press skids detail drawings Drawing 14 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0387 FILTER PRESS SKIDS DETAIL  DRAWING Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0388 Filter press skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0389 FILTER PRESS SKIDS DETAIL  DRAWING Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0392 Sodium carbonate storage skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0412 Magnesium sulphate storage mix and delivery system skid detail Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0432 Lime storage detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0452 Carbon Dioxide Storage and dosing system detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3020 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3021 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3022 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3023 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3024 Physical-Chemical  tank detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3025 Physical-Chemical  tank detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3026 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3027 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3028 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3029 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3030 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3031 PHYSICAL CHEMICAL TANK DETAIL DRAWINGS Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-3092 FILTER PRESS SKIDS DETAIL  DRAWING Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0011 Pipe supports detail drawings (SK001) Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0012 Pipe supports detail drawings (SK002A) Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0013 Pipe supports detail drawings (SK003) Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0014 Pipe supports detail drawings (SK004) Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0015 Pipe supports detail drawings (SK012) Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0016 Pipe supports detail drawings (SK009) Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0017 Pipe supports detail drawings (SK009A) Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0018 Pipe supports detail drawings (SK025A) Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0019 Pipe supports detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0020 Pipe supports detail drawings Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0021 Pipe supports detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0022 Pipe supports detail drawings Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0023 Situation plant of supports in rack structure Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0024 Pipe supports  SKID 43 detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0025 Situation plant of supports in rack structure Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0026 Pipe supports support S41-1 detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0027 Pipe supports support S41-2 detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0028 Façade pipe supports. Group 1 Plan and Sections Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0029 Façade pipe supports. Group 1 details Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0030 Façade pipe supports. Group 2 (Chemicals) Plan and Sections Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0031 Façade pipe supports. Group 2 (Chemicals) Details Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0032 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0033 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0034 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0035 Pipe supports detail drawings (SK003) Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0036 Façade pipe supports. Group 3 (Showers) Plan and Sections Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-67-0037 Façade pipe supports. Group 3 (Showers) Details Drawing 3 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-54-0003 guide SKIDS STRUCTURAL CALCULATIONS  CONTENT GUIDE Drawing 6 Approval GEN-2 Approval Drawing
6007-CAL-LEF-12-62-2013 Member and Node identification numbers diagrams Drawing 0 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0011 Potable treatment RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0012 Potable treatment RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0013 Potable treatment RO skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0014 Potable treatment RO skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0021 Primary RO cartridges skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
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6007-PLN-LEF-12-62-0022 Primary RO cartridges skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0023 Primary RO cartridges skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0031 Primary RO skids unit A detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0032 Primary RO skids unit A detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0033 Primary RO skids unit B detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0034 Primary RO skids unit B detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0035 Primary RO skids unit C detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0036 Primary RO skids unit C detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0037 Primary RO skids unit D detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0038 Primary RO skids unit D detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0041 Mirror RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0042 Mirror RO skids detail drawings Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0043 Mirror RO skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0044 Mirror RO skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0061 Group of pressure flushing skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0062 Group of pressure flushing skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0063 Group of pressure flushing skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0064 Group of pressure flushing skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0071 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0072 Cartridges & feed pumps Mirror RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0091 Polishing exchangers mixed bed polishers Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0092 Polishing exchangers mixed bed polishers Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0101 Feed pumps MB system skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0102 Feed pumps MB system skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0103 Feed pumps MB system skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0110 Potable water tank drawings Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0121 Recirculation pumps & group  pressure skids detail drawings Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0122 Recirculation pumps & group  pressure skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0123 Recirculation pumps & group  pressure skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0124 Recirculation pumps & group  pressure skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0141 Clarified pumps and filters of UF skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0142 Clarified pumps and filters of UF skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0143 Clarified pumps and filters of UF skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0144 Clarified pumps and filters of UF skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0151 Screws pumps skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0152 Screws pumps skids detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0161 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0162 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0163 CIP Ultrafiltration (Acid) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0171 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0172 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0173 CIP Ultrafiltration (Alcaline) skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0181 Pumps softening  to P-C skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0182 Pumps softening  to P-C skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0191 Feed pumps concentration RO & backwash pumps UF skids detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0192 Feed pumps concentration RO & backwash pumps UF skids detail Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0201 Cartridge filters concentrate RO pumps Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0202 Cartridge filters concentrate RO pumps Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0211 CIP system (acid) concentration RO skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0212 CIP system (acid) concentration RO skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0221 CIP system (alcaline) concentration RO skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0222 CIP system (alcaline) concentration RO skids detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0231 CIP system  RO´s skids skid detail drawings Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0232 CIP system  RO´s skids skid detail drawings Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0233 CIP system  RO´s skids skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0234 CIP system  RO´s skids skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0241 Oil separator system skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0242 Oil separator system skids detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0243 Oil separator system skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0244 Oil separator system skids detail drawings Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0260 Waste water tank  skids detail drawings Drawing 14 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0271 Pumps to ponds skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0272 Pumps to ponds skids detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0290 Waste oil storage tank detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0301 Oil separator pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0302 Oil separator pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0331 1st Clarified water pumps skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0332 1st Clarified water pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0360 Drained water tank detail drawings Drawing 12 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0371 Filtrate recycle pumps detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0372 Filtrate recycle pumps detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0401 Sodium carbonate storage,  skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0402 Sodium carbonate storage,  skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0421 Magnesium  sulphate storage,  mix and delivery system Skid detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0422 Magnesium  sulphate storage,  mix and delivery system Skid detail Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0441 Lime storage skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0442 Lime storage skid detail drawings Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0460 Hypochlorite Storage tank chemical detail drawings Drawing 14 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0471 Hypochlorite Chemical load pump & Dosing chemicals pumps detail Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0472 Hypochlorite Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0480 Soda Storage tank chemical detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0491 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0492 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0493 Soda Chemical load pump & Dosing chemicals pumps detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0500 Antifouling Storage tank chemical detail drawings Drawing 12 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0511 Antifouling Chemical load pump & Dosing chemicals pumps detail Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0512 Antifouling Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0520 Sulfuric Acid Storage tank chemical detail drawings Drawing 12 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0531 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0532 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0533 Sulfuric Acid Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0540 Ferric Chloride storage tank Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0551 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0552 Ferric Chloride Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0560 Bisulfite storage tank detail drawings Drawing 10 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0571 Bisulfite Chemical load pump & Dosing chemicals pumps detail Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0572 Bisulfite Chemical load pump & Dosing chemicals pumps detail Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0580 Polyelectrolyte storage tank detail drawings Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0591 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0592 Polyelectrolyte Chemical load pump & Dosing chemicals pumps detail Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0601 Polyelectrolyte mixing tank and Chemical Pumps detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0602 Polyelectrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0603 Polyelecrolyte mixing tank and Dosing chemical pumps detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0604 Floculant mixing tank Dosing chemical pumps SK 5010  detail drawings Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0611 Feed pump press filter skid detail drawing Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0612 Feed pump press filter skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0621 Feed pump Potable RO skid detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0622 Feed pump Potable RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0631 Feed pump Primary RO skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0632 Feed pump Primary RO skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0633 Feed pump Primary RO skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0641 Recirculation pump X-MP-491 skid detail drawings Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0642 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0643 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0644 Recirculation pump X-MP-491 skid detail drawings Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0661 Cooling Tower Blowdown pumps skid detail drawings Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0662 Cooling Tower Blowdown pumps skid detail drawings Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0670 1st Clarified water tank detail drawings Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0691 Pumps to water oil separator skid detail drawing Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-0692 Pumps to water oil separator skid detail drawing Drawing 1 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1301 Ultrafiltration system skids detail drawings UF A/B Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1302 Ultrafiltration system skids detail drawings UF A/B Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1303 Ultrafiltration system skids detail drawings UF A/B Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1304 Ultrafiltration system skids detail drawings UF C/D Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1305 Ultrafiltration system skids detail drawings UF C/D Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1306 Ultrafiltration system skids detail drawings UF C/D Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1307 Ultrafiltration system skids detail drawings UF E/F Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1308 Ultrafiltration system skids detail drawings UF E/F Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1309 Ultrafiltration system skids detail drawings UF E/F Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1310 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1311 Ultrafiltration system skids detail drawings UF G/H Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-1312 Ultrafiltration system skids detail drawings UF G/H Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5001 Concentration RO skids detail drawings Unit D Drawing 5 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5002 Concentration RO skids detail drawings Unit D Drawing 4 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5003 Concentration RO skids detail drawings Unit D Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5004 Concentration RO skids detail drawings Unit D Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5005 Concentration RO skids detail drawings Unit A Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5006 Concentration RO skids detail drawings Unit A Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5007 Concentration RO skids detail drawings Unit A Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5008 Concentration RO skids detail drawings Unit A Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5009 Concentration RO skids detail drawings Unit B Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5010 Concentration RO skids detail drawings Unit B Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5011 Concentration RO skids detail drawings Unit B Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5012 Concentration RO skids detail drawings Unit B Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5013 Concentration RO skids detail drawings Unit C Drawing 3 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5014 Concentration RO skids detail drawings Unit C Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5015 Concentration RO skids detail drawings Unit C Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-62-5016 Concentration RO skids detail drawings Unit C Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P411C Central Plant Potable water system Piping & Instrument  Diagram Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P412C Potable distribuition system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P413C Magnesium  sulphate storage,  mix and delivery system Piping & Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P414C Sodium carbonate storage,  mix and delivery system Piping & Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P415C Lime storage,  mix and delivery system Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P416C Ferric chloride feed system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P417C Hypochlorite and bisulfite feed system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P418C Soda feed system Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P419C Carbon Dioxide Storage and dosing system Piping & Instrument Drawing 6 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P420C AIR distribuition system Piping & Instrument  Diagram Drawing 4 Approval GEN-2 Approval Drawing
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6007-PLN-LEF-12-71-P421C Drainage distribution  system piping & drainage Drawing 2 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P422C UF CIP PIPE AND INSTRUMENT DIAGRAM Piping & Instrument Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P423C CONCENTRATE   RO CIP PIPE AND INSTRUMENT DIAGRAM Piping Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P425C Waste water tank Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P426C Softener feed equalization tank Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P427C Clarifier system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P428C Filter Press Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P429C Process make-up  water tank Piping & Instrument  Diagram Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P430C Filtrate recycle Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P431C Sulfuric acid system Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P432C Clearwell Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P433C Ultrafiltration Units A/B Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P434C Ultrafiltration Units C/D Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P436C RO chemical feed Piping & Instrument  Diagram Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P437C Primary RO feed pumps Piping & Instrument  Diagram Drawing 10 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P438C Primary RO system - Unit A Piping & Instrument  Diagram Drawing 10 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P439C Primary RO system - Unit B Piping & Instrument  Diagram Drawing 10 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P440C Ultrafiltration Units E/F Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P441C Primary RO system - Unit C Piping & Instrument  Diagram Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P442C Primary RO system - Unit D Piping & Instrument  Diagram Drawing 11 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P443C Ultrafiltration Units G/H Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P445C Concentrate RO Pumps Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P446C Polishing Mirror RO Piping Piping & Instrument  Diagram Drawing 9 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P447C Concentrate RO System-Unit  D Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P448C Concentrate RO System-Unit  A Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P449C Concentrate RO System-Unit  B Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P450C Concentrate RO System-Unit  C Piping & Instrument  Diagram Drawing 7 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P452C Polishing Exchangers Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P454C Ro Clean-In-Place Piping & Instrument  Diagram Drawing 8 Approval GEN-2 Approval Drawing
6007-PLN-LEF-12-71-P455C Water Oil Seperator Piping & Instrument  Diagram Drawing 12 Approval GEN-2 Approval Drawing
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60007-ESP-ATP-00-50-C104 Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

60007-ESP-ATP-00-50-C105 Particular Comm Condition for Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

6007-CAL-CCI-18-54-0001 Mirror Building Metal Building Calcs STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VSCA Mirror Building Structural Calcs STRUCTURAL - 1 Vendor Review NA

6007-ESP-ATP-00-50-2001 Engineering standards and practices specifications for subsurface exploration and geotechnical evaluation STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-2001V Specification for Vendor data requirement Structural, Geotechnical study STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2061 Preliminary Geo-Tech Report STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2062 Final Geotech Report STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-2063 Geotech Report Addendum 1 STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3200 Concrete Reinforcement STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3300 Cast-In-Place Concrete STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-5120 Structural Steel STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-C014V Concrete Batch Plant Vendor Spec STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1332 Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1332V Vendor Data Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1330 Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1330V Vendor Data for Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1331 Warehouse Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1331V Vendor Data Requirement Warehouse Building STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-3121 Pre-Engineered Metal Building STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-3122 Pre-Engineered Metal Buildings STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-57-52-1351 Parabolic Solar Collector Steel Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-ATP-57-52-1351V Vendor Data Requirements Parabolic Triugh Solar Collector Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0001 Solar Collector Foundation Design STRUCTURAL - 1 Vendor Approval NA

6007-ESP-UTE-16-62-0002 Air Compressor Package STRUCTURAL - 1 EOR Approval NA

6007-INF-ATP-00-50-0001 Geo-Tech Report STRUCTURAL - 1 EOR Construction NA

6007-INF-ATP-33-50-0001 Wind Tunnel Clarification STRUCTURAL - 1 EOR Approval NA

6007-INF-RJK-33-50-0001 Responce to CEC for collector Foundation STRUCTURAL - 1 Vendor Approval NA

6007-INS-ATP-00-50-0002 Preliminary Foundation Recommendation STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-50-0001 Exterior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0002 Interior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0004 Solar Collector Foundation Loads STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-52-0003 Collector Support Dimensions STRUCTURAL - 1 EOR Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S002 Typical Ladder and Safety Cage Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S003 Typical Pipe Handrail, Stairway and Grating Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-0001 Soil boring location plan for alpha plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0002 Soil boring location plan for beta plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0003 Soil boring location plan for alpha power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0004 Soil boring location plan for beta power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-LX01 Alpha Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-LX02 Beta Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-16-62-0001 Mirror Building Air Supply & Electrical Outlet Locations STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-52-0016 Anchor Bolts Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0017 Slab and Foundation Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0018 Slab and Foundation Reference Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-54-0016 General Location of Mirror Building STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0011 Mirror Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0012 Mirror Building Roof Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0013 Mirror Building Crane Layout Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0014 Mirror Building Elevations and Sections STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0015 Mirror Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0021 Warehouse Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0022 Warehouse Building Roof Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0023 Warehouse Building Elevation and Section STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0024 Warehouse Building Elevations STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0025 Warehouse Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-CCI-18-54-ALLD Mirror Building Metal Building All Drawings STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VASP Mirror Building Material Specs ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA10 Mirror Building Code Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA11 Mirror Building Floor Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA12 Mirror Building Trench & Utility Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA13 Mirror Building Equipment Layout (for reference only) ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA14 Mirror Building Crane Layout Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA15 Mirror Building Roof Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA21 Mirror Building Exterior Elevations ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA41 Mirror Building Building Sections ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA51 Mirror Building Details ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA61 Mirror Building Door Schedule ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VACS Mirror Building Cover Sheet ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VAS1 Mirror Building Site Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS11 Mirror Building General Structural Notes STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS12 Mirror Building Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS21 Mirror Building Foundation Plan STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS31 Mirror Building Framing Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-RJK-33-50-0001 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-RJK-33-50-0002 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-GFG-00-50-C800 North Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C801 Civil Works . General Notes Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P002 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P003 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C804 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C805 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C806 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C807 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P008 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P009 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P010 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P011 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P012 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P013 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data X STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P014 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P015 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P016 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P017 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P018 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P019 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P020 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P021 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P022 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P023 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P024 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XXI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P025 Middle Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P026 Notes Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P027 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P028  6007-PLN-GFG-00-50-P028Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P029 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P030 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P031 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P032 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 1 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P033 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 2 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P034 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 3 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P035 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 4 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P036 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 5 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P037 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 6 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P038 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 7 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P039 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 8 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P040 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 9 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P041 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 10 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P042 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 11 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P043 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 12 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P044 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 13 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P045 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 14 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P046 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 15 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P047 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 16 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P048 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 17 STRUCTURAL - 1 Vendor Construction NA
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6007-PLN-GFG-00-50-P049 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 18 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P050 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 19 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P051 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 20 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P052 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 21 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P053 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 22 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P054 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 23 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P055 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 24 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P056 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 25 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P057 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 26 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P058 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 27 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P059 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 28 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P060 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 29 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P061 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 30 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P062 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 31 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P063 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 32 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P064 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 33 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P065 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 34 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P066 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 35 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P067 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 36 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P068 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 37 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P069 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 38 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P070 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 39 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P071 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 40 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P072 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 41 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P073 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 42 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P074 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 43 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P075 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 44 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P076 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 45 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P077 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 46 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P078 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 47 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P079 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 48 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P080 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 49 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P081 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 50 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P082 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 51 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P083 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 52 STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-1300 Structural Calculations STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-1710 Pre-Engineered Metal Building Calculations STRUCTURAL - 1 Vendor Construction NA

6007-ESP-ATP-00-50-2068 Geotech Report Addendum 6 STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0004 Anchor Bolt Tolerance Calculations STRUCTURAL - 1 Vendor Approval 4

6007-ESP-RJK-33-50-0005 Drive Pilecap out fo tolerance STRUCTURAL - 1 vendor Approval 5

6007-ESP-RJK-33-50-0006 Type III pilecap out of tolerance fix STRUCTURAL - 1 Vendor Approval 6

6007-PLN-CCI-18-54-1200 Cover Sheet STRUCTURAL - 1 vendor Approval 7

6007-PLN-CCI-18-54-1210 Code Plan STRUCTURAL - 1 vendor Approval 7

6007-PLN-CCI-18-54-1211 Floor Plan STRUCTURAL - 1 vendor Approval 7

6007-PLN-PRI-39-52-1205 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

 Final Sealed and Signed Package 07.20.12-Signed Pylon Structures Design Calculations Package STRUCTURAL - 1 vendor Approval 1

  E-C328000_0 Central Support- signed Central Support Plan STRUCTURAL - 1 vendor Approval 0

  E-C335000_0 IntermediateSupport-signed Intermediate Support Plan STRUCTURAL - 1 vendor Approval 0

App for Alt Mat - BV form Application for Alternate Material STRUCTURAL - 1 vendor Approval 0

6007-ESP-CCI-18-54-1400 MECHANICAL SPECIFICATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1200 COVER SHEET STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1211 FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1213 TRENCH AND UTILITY PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1214 EQUIPMENT LAYOUT STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1221 EXTERIOR ELEVATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1241 BUILDING SECTIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1321 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1510 MECHANICAL/AIRLINE PIPING FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1520 MECHANICAL/AIRLINE PIPING SCHEDULES AND DIAGRAMS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1611 ELECTRICAL GROUNDING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1613 ELECTRICAL EQUIPMENT PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1621 ELECTRICAL LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1622 ELECTRICAL LIGHTING SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1623 PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1624 EM PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1641 ONELINE DIAGRAM STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1643 PANEL SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P212 Beta East Northeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P213 Beta East Northeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P214 Beta East Northeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P215 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P216 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P217 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P218 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P219 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P220 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P221 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VIII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P222 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P223 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P224 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P225 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P226 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P227 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P228 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P229 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P230 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P231 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P232 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P233 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P234 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P235 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P236 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P237 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P238 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P239 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P240 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P241 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P242 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P243 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P244 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P245 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P246 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P247 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P248 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P249 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P250 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P251 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P252 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P253 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P254 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P255 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P256 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P257 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P258 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P259 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P260 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P261 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P262 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P263 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P264 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P265 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P266 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P267 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P268 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P269 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA
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6007-PLN-GFG-00-50-P270 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P271 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P272 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P273 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P274 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 53 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P275 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 54 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P276 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 55 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P277 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 56 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P278 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 57 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P279 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 58 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P280 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 59 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P281 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P282 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 61 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P283 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 62 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P284 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 63 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P285 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 64 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P286 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 65 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P287 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 66 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P143 Beta East Southeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P144 Beta East Southeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P145 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P146 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P147 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P148 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P149 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P150 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P151 Beta East Southeast Solar Array Foundation Plans Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P152 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P153 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P154 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P155 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P156 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P157 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P158 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P159 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P160 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P161 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P162 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P163 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P164 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P165 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P166 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P167 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P168 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P169 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P170 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P171 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P172 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P173 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P174 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P175 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P176 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P177 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P178 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P179 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P180 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P181 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P182 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P183 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P184 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P185 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P186 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P187 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P188 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P189 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P190 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P191 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P192 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P193 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P194 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P195 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P196 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P197 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P198 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P199 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P200 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P201 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P202 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P203 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P204 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 53 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P205 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 54 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P206 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 55 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P207 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 56 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P208 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 57 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P209 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 58 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P210 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 59 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P211 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P288 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P289 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P290 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P291 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P292 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P293 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P294 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P295 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P296 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P297 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P298 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P299 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P300 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P301 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P302 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P303 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P304 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P305 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P306 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P307 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P308 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P309 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA
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6007-PLN-GFG-00-50-P310 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P311 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P312 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P313 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P314 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P315 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P316 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P317 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P318 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P319 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P320 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P321 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P322 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P323 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P324 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P325 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P326 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P327 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P328 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P329 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P330 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P331 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P332 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P333 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P334 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P335 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P336 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P337 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P338 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P339 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P340 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P341 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P342 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P343 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P344 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P345 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P346 Beta East Southeast Solar Array Foundation Plans Foundation Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P347 North Alpha West Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P348 North Alpha West Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P349 North Alpha West Foundation Plans Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P350 North Alpha West Foundation Plans Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P351 North Alpha West Foundation Plans Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P352 North Alpha West Foundation Plans Working Points IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P353 North Alpha West Foundation Plans Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P354 North Alpha West Foundation Plans Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P355 North Alpha West Foundation Plans Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P356 North Alpha West Foundation Plans Working Points Layout VIII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P357 North Alpha West Foundation Plans Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P358 North Alpha West Foundation Plans Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P359 North Alpha West Foundation Plans Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P360 North Alpha West Foundation Plans Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P361 North Alpha West Foundation Plans Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P362 North Alpha West Foundation Plans Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P363 North Alpha West Foundation Plans Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P364 North Alpha West Foundation Plans Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P365 North Alpha West Foundation Plans Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P366 North Alpha West Foundation Plans Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P367 North Alpha West Foundation Plans Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P368 North Alpha West Foundation Plans Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P369 North Alpha West Foundation Plans Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P370 North Alpha West Foundation Plans Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P371 North Alpha West Foundation Plans Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P372 North Alpha West Foundation Plans Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P373 North Alpha West Foundation Plans Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P374 North Alpha West Foundation Plans Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P375 North Alpha West Foundation Plans Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P376 North Alpha West Foundation Plans Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P377 North Alpha West Foundation Plans Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P378 North Alpha West Foundation Plans Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P379 North Alpha West Foundation Plans Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P380 North Alpha West Foundation Plans Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P381 North Alpha West Foundation Plans Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P382 North Alpha West Foundation Plans Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P383 North Alpha West Foundation Plans Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P384 North Alpha West Foundation Plans Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P385 North Alpha West Foundation Plans Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P386 North Alpha West Foundation Plans Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P387 North Alpha West Foundation Plans Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P388 North Alpha West Foundation Plans Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P389 North Alpha West Foundation Plans Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P390 North Alpha West Foundation Plans Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P391 North Alpha West Foundation Plans Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P392 North Alpha West Foundation Plans Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P393 North Alpha West Foundation Plans Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P394 North Alpha West Foundation Plans Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P395 North Alpha West Foundation Plans Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P396 North Alpha West Foundation Plans Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P397 North Alpha West Foundation Plans Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P398 North Alpha West Foundation Plans Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P399 North Alpha West Foundation Plans Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P400 North Alpha West Foundation Plans Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P401 North Alpha West Foundation Plans Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P402 North Alpha West Foundation Plans Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P403 North Alpha West Foundation Plans Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P404 North Alpha West Foundation Plans Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P405 North Alpha West Foundation Plans Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P406 North Alpha West Foundation Plans Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P407 North Alpha West Foundation Plans Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P408 North Alpha West Foundation Plans Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P409 North Alpha West Foundation Plans Piles Location Data 53 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P410 North Alpha West Foundation Plans Piles Location Data 54 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P411 North Alpha West Foundation Plans Piles Location Data 55 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P412 North Alpha West Foundation Plans Piles Location Data 56 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P413 North Alpha West Foundation Plans Piles Location Data 57 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P414 North Alpha West Foundation Plans Piles Location Data 58 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P415 North Alpha West Foundation Plans Piles Location Data 59 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P416 North Alpha West Foundation Plans Piles Location Data 60 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P417 North Alpha West Foundation Plans Piles Location Data 61 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P418 North Alpha West Foundation Plans Piles Location Data 62 STRUCTURAL - 1 vendor Approval NA
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6007-PLN-GFG-00-50-P084 North Alpha West Foundation Plans Piles Location Data 63 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P085 North Alpha West Foundation Plans Piles Location Data 64 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P086 North Alpha West Foundation Plans Piles Location Data 65 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P087 North Alpha West Foundation Plans Piles Location Data 66 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P088 North Alpha West Foundation Plans Piles Location Data 67 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P089 North Alpha West Foundation Plans Piles Location Data 68 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P090 South Alpha East Foundation Plans Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P091 South Alpha East Foundation Plans Piles Location Data 1 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P092 South Alpha East Foundation Plans Piles Location Data 2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P093 South Alpha East Foundation Plans Piles Location Data 3 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P094 South Alpha East Foundation Plans Piles Location Data 4 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P095 South Alpha East Foundation Plans Piles Location Data 5 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P096 South Alpha East Foundation Plans Piles Location Data 6 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P097 South Alpha East Foundation Plans Piles Location Data 7 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P098 South Alpha East Foundation Plans Piles Location Data 8 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P099 South Alpha East Foundation Plans Piles Location Data 9 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P100 South Alpha East Foundation Plans Piles Location Data 10 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P101 South Alpha East Foundation Plans Piles Location Data 11 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P102 South Alpha East Foundation Plans Piles Location Data 12 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P103 South Alpha East Foundation Plans Piles Location Data 13 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P104 South Alpha East Foundation Plans Piles Location Data 14 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P105 South Alpha East Foundation Plans Piles Location Data 15 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P106 South Alpha East Foundation Plans Piles Location Data 16 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P107 South Alpha East Foundation Plans Piles Location Data 17 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P108 South Alpha East Foundation Plans Piles Location Data 18 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P109 South Alpha East Foundation Plans Piles Location Data 19 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P110 South Alpha East Foundation Plans Piles Location Data 20 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P111 South Alpha East Foundation Plans Piles Location Data 21 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P112 South Alpha East Foundation Plans Piles Location Data 22 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P113 South Alpha East Foundation Plans Piles Location Data 23 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P114 South Alpha East Foundation Plans Piles Location Data 24 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P115 South Alpha East Foundation Plans Piles Location Data 25 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P116 South Alpha East Foundation Plans Piles Location Data 26 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P117 South Alpha East Foundation Plans Piles Location Data 27 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P118 South Alpha East Foundation Plans Piles Location Data 28 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P119 South Alpha East Foundation Plans Piles Location Data 29 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P120 South Alpha East Foundation Plans Piles Location Data 30 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P121 South Alpha East Foundation Plans Piles Location Data 31 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P122 South Alpha East Foundation Plans Piles Location Data 32 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P123 South Alpha East Foundation Plans Piles Location Data 33 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P124 South Alpha East Foundation Plans Piles Location Data 34 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P125 South Alpha East Foundation Plans Piles Location Data 35 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P126 South Alpha East Foundation Plans Piles Location Data 36 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P127 South Alpha East Foundation Plans Piles Location Data 37 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P128 South Alpha East Foundation Plans Piles Location Data 38 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P129 South Alpha East Foundation Plans Piles Location Data 39 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P130 South Alpha East Foundation Plans Piles Location Data 40 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P131 South Alpha East Foundation Plans Piles Location Data 41 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P132 South Alpha East Foundation Plans Piles Location Data 42 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P133 South Alpha East Foundation Plans Piles Location Data 43 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P134 South Alpha East Foundation Plans Piles Location Data 44 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P135 South Alpha East Foundation Plans Piles Location Data 45 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P136 South Alpha East Foundation Plans Piles Location Data 46 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P137 South Alpha East Foundation Plans Piles Location Data 47 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P138 South Alpha East Foundation Plans Piles Location Data 48 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P139 South Alpha East Foundation Plans Piles Location Data 49 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P140 South Alpha East Foundation Plans Piles Location Data 50 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P141 South Alpha East Foundation Plans Piles Location Data 51 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P142 South Alpha East Foundation Plans Piles Location Data 52 STRUCTURAL - 1 vendor Approval NA

6007-ESP-RJK-33-50-0007 Foundation Calculations-Type II Anchor Bolt Tolerance (N-S) Fix STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-67-52-4060 Alph a Plant Cooling Tower Foundation Phase 1 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8040 Beta Plant Cooling Tower Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-52-8060 Beta Plant Cooling Tower Foundation Phase 1 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6200 Beta Plant, S, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6201 Beta Plant, S, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6202 Beta Plant, S, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6203 Beta Plant, S, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6204 Beta Plant, S, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6205 Beta Plant, S, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6206 Beta Plant, S, HTF pipe support foundations. Coordinates IIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6207 Beta Plant, S, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6208 Beta Plant, S, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6209 Beta Plant, S, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6210 Beta Plant, S, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6211 Beta Plant, S, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6212 Beta Plant, S, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6213 Beta Plant, S, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6214 Beta Plant, S, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6220 Beta Plant, E, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6221 Beta Plant, E, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6222 Beta Plant, E, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6223 Beta Plant, E, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6224 Beta Plant, E, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6225 Beta Plant, E, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6226 Beta Plant, E, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6227 Beta Plant, E, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6240 Beta Plant, W, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6241 Beta Plant, W, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6242 Beta Plant, W, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6243 Beta Plant, W, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6244 Beta Plant, W, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6245 Beta Plant, W, HTF pipe support foundations. Coordinates IIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6246 Beta Plant, W, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6247 Beta Plant, W, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6248 Beta Plant, W, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6249 Beta Plant, W, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6260 Beta Plant, N, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6261 Beta Plant, N, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6262 Beta Plant, N, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6263 Beta Plant, N, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6264 Beta Plant, N, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6265 Beta Plant, N, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6266 Beta Plant, N, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6267 Beta Plant, N, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6268 Beta Plant, N, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6269 Beta Plant, N, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6270 Beta Plant, N, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6271 Beta Plant, N, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6272 Beta Plant, N, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-57-52-6273 Beta Plant, N, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6274 Beta Plant, N, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6280 Beta Plant, FW, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6281 Beta Plant, FW, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6282 Beta Plant, FW, HTF pipe support foundations. Foundations plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6283 Beta Plant, FW, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6284 Beta Plant, FW, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6285 Beta Plant, FW, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6286 Beta Plant, FW, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-6287 Beta Plant, FW, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6201 Calculation report for HTF pipe support foundations, Beta Plant, S STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6202 Calculation report for HTF pipe support foundations, Beta Plant, E STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6204 Calculation report for HTF pipe support foundations, Beta Plant, W STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6205 Calculation report for HTF pipe support foundations, Beta Plant, N STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-6207 Calculation report for HTF pipe support foundations, Beta Plant, FW STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2200 Alpha Plant, NE, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2201 Alpha Plant, NE, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2202 Alpha Plant, NE, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2203 Alpha Plant, NE, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2204 Alpha Plant, NE, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2205 Alpha Plant, NE, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2206 Alpha Plant, NE, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2207 Alpha Plant, NE, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2208 Alpha Plant, NE, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2220 Alpha Plant, E, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2221 Alpha Plant, E, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2222 Alpha Plant, E, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2223 Alpha Plant, E, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2224 Alpha Plant, E, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2225 Alpha Plant, E, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2226 Alpha Plant, E, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2227 Alpha Plant, E, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2228 Alpha Plant, E, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2229 Alpha Plant, E, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2230 Alpha Plant, E, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2231 Alpha Plant, E, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2232 Alpha Plant, E, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2233 Alpha Plant, E, HTF pipe support foundations. Sections and Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2240 Alpha Plant, NW, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2241 Alpha Plant, NW, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2242 Alpha Plant, NW, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2243 Alpha Plant, NW, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2244 Alpha Plant, NW, HTF pipe support foundations. Foundations plan III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2245 Alpha Plant, NW, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2246 Alpha Plant, NW, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2247 Alpha Plant, NW, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2248 Alpha Plant, NW, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2249 Alpha Plant, NW, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2250 Alpha Plant, NW, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2251 Alpha Plant, NW, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2252 Alpha Plant, NW, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2253 Alpha Plant, NW, HTF pipe support foundations. Coordinates IX STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2254 Alpha Plant, NW, HTF pipe support foundations. Coordinates X STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2255 Alpha Plant, NW, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2256 Alpha Plant, NW, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2260 Alpha Plant, W, HTF pipe support foundations. Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2261 Alpha Plant, W, HTF pipe support foundations. General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2262 Alpha Plant, W, HTF pipe support foundations. Foundations plan I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2263 Alpha Plant, W, HTF pipe support foundations. Foundations plan II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2264 Alpha Plant, W, HTF pipe support foundations. Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2265 Alpha Plant, W, HTF pipe support foundations. Coordinates II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2266 Alpha Plant, W, HTF pipe support foundations. Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2267 Alpha Plant, W, HTF pipe support foundations. Coordinates IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2268 Alpha Plant, W, HTF pipe support foundations. Coordinates V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2269 Alpha Plant, W, HTF pipe support foundations. Coordinates VI STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2270 Alpha Plant, W, HTF pipe support foundations. Coordinates VII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2271 Alpha Plant, W, HTF pipe support foundations. Coordinates VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2272 Alpha Plant, W, HTF pipe support foundations. Sections and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-2273 Alpha Plant, W, HTF pipe support foundations. Sections and Details II STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-2201 Calculation report for HTF pipe support foundations, Alpha Plant, NE STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-57-52-2202 Calculation report for HTF pipe support foundations, Alpha Plant, E STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-2203 Calculation report for HTF pipe support foundations, Alpha Plant, W STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-2204 Calculation report for HTF pipe support foundations, Alpha Plant, NW STRUCTURAL - 1 vendor Approval 0

Regional Water Quality Control STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-C448 STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1101 COVER STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1102 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1103 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1104 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1105 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1106 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1107 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1108 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1109 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1110 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1111 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1112 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1113 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1114 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1115 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1116 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1117 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1118 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1119 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1120 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1121 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1122 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1123 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1124 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1125 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1126 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1127 TANK PLANS STRUCTURAL - 1 vendor Approval NA

6007-PLN-PRI-39-62-1128 TANK PLANS STRUCTURAL - 1 vendor Approval NA

(DS 04-20-12) 0187P-A1&2 - MT-402 Raw-Fire Water Tank - STRUCTURAL - 1 vendor Approval NA

SPX Response to CBO Comments RESPONSE LETTER STRUCTURAL - 1 vendor Approval 7

 02-24482-Mojave FREESTANDING FIBERGLASS STAIRWAY DETAIL STRUCTURAL - 1 vendor Approval 1

 2012-4334 GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-LIS-AGE-57-52-0001 List of material for Stainless steel bar on HTF foundations-solar field STRUCTURAL - 1 vendor Approval 0

6007-PLN-RJK-33-50-0001 Mirror Field Foundations STRUCTURAL - 1 vendor Approval 4
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6007-PLN-AGE-00-50-C001 ANCHOR ROD ASSEMBLIES AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-50-S002 TYPICAL LADDER AND SAFETY CAGE AND SAFETY GATE DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S003 TYPICAL PIPE HANDRAIL, STAIRWAY, AND GRATING DETAILS. STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S004 STANDARD BASE PLATE DETAILS AND STANDARD. STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-21-52-2002 Alpha Plant, Steam generators reheaters foundations - Foundation plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-52-2050 Alpha Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2051 Alpha Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2052 Alpha Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2053 Alpha Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2054 Alpha Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2055 Alpha Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2056 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2057 Alpha Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2058 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-2059 Alpha Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6002 Beta Plant, Steam generators reheaters foundations - Foundation plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-52-6050 Beta Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6051 Beta Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6052 Beta Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6053 Beta Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6054 Beta Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6055 Beta Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6056 Beta Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6057 Beta Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6058 Beta Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-21-52-6059 Beta Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-57-52-2201 Alpha Plant NE solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-2221 Alpha Plant E solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2241 Alpha Plant NW solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-2261 Alpha Plant W solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6201 Beta Plant S solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6221 Beta Plant E solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6241 Beta Plant W solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6261 Beta Plant N solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-6281 Beta Plant FW solar field. HTF Pipe Support Foundations General notes STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-67-54-7500 Calculation Report for Rack 3 Beta plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-67-52-3500 Alpha Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3501 Alpha Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3502 Alpha Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7500 Beta Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7501 Beta Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7502 Beta Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-3500 Alpha Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-7000 Beta Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 2

6007-LIS-AGE-57-52-0001 Stainless Steel Bar on HTF Foundation-Solar Field STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-54-3500 Calculation Report for Rack 3 Alpha plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-54-3501 Calculation Report for Rack 3 Steel Frame Connections Alpha plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-67-54-6501 Calculation Report for Rack 3 Steel Frame Connections Beta plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-67-54-7500 Calculation Report for Rack 3 Beta plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3522 Alpha Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3523 Alpha Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3524 Alpha Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3525 Alpha Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6522 Beta Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6523 Beta Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6524 Beta Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6525 Beta Plant Modular Utilities Pipe Rack steel structure - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-67-54-3500 Alpha Plant Modular Utilities Pipe Rack steel structure - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-3501 Alpha Plant Modular Utilities Pipe Rack steel structure - General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-3502 Alpha Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-3503 Alpha Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-3504 Alpha Plant Modular Utilities Pipe Rack steel structure - Details and base plates STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-3505 Alpha Plant Modular Utilities Pipe Rack steel structure - Details (Cable Trays) STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-7500 Beta Plant Modular Utilities Pipe Rack steel structure - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-7501 Beta Plant Modular Utilities Pipe Rack steel structure - General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-7502 Beta Plant Modular Utilities Pipe Rack steel structure - Plan view STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-7503 Beta Plant Modular Utilities Pipe Rack steel structure - Elevations STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-54-7504 Beta Plant Modular Utilities Pipe Rack steel structure - Details and base plates STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-54-7505 Beta Plant Modular Utilities Pipe Rack steel structure - Details (Cable Trays) STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3500 Alpha Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-3501 Alpha Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-52-3502 Alpha Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7500 Beta Plant Modular utilities piperack foundations - Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-7501 Beta Plant Modular utilities piperack foundations - General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-52-7502 Beta Plant Modular utilities piperack foundations - Foundation plan and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-3500 Alpha Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-67-52-7500 Beta Plant Calculation Report for Rack 3 Foundations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-57-52-2208 Alpha Plant NE Solar Field. HTF Pipe Support Foundations. Sections and Details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-4005 Calculation Report for Cooling Tower Foundations Phase 2 Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-67-52-8005 Calculation Report for Cooling Tower Foundations Phase 2 Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4005 Field Alpha Cooling Tower Foundations Phase 2 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-52-4025 Field Alpha Cooling Tower Foundations Phase 2 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4045 Field Alpha Cooling Tower Foundations Phase 2 Foundation plan and section STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4065 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4066 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-4067 Field Alpha Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8005 Field Beta Cooling Tower Foundations Phase 2 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-67-52-8025 Field Beta Cooling Tower Foundations Phase 2 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8045 Field Beta Cooling Tower Foundations Phase 2 Foundation plan and section STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8065 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8066 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-52-8067 Field Beta Cooling Tower Foundations Phase 2 Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-RJK-33-50-0001 Mirror Field Foundations STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-52-2050 Alpha Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2051 Alpha Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2052 Alpha Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2053 Alpha Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2054 Alpha Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2055 Alpha Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2056 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2057 Alpha Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2058 Alpha Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-2059 Alpha Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6050 Beta Plant, Steam generators evaporators foundations - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6051 Beta Plant, Steam generators evaporators foundations - General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6052 Beta Plant, Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6053 Beta Plant, Steam generators evaporators foundations - Drainage STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6054 Beta Plant, Steam generators evaporators foundations - Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 4
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6007-PLN-AGE-21-52-6055 Beta Plant, Steam generators evaporators foundations - Mat top reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6056 Beta Plant, Steam generators evaporators foundations - Piers and pipe support reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6057 Beta Plant, Steam generators evaporators foundations - Columns reinforcement STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6058 Beta Plant, Steam generators evaporators foundations - Piers and pipe support details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-52-6059 Beta Plant, Steam generators evaporators foundations - Columns details STRUCTURAL - 1 vendor Approval 4

103T5676 Turbine Foundation Design - STEAM TURBINE FOUNDATION LOADING DATA STRUCTURAL - 1 vendor Approval F

103T6160 Turbine Foundation Design - STEAM TURBINE - GENERATOR FOUNDATION INTERFACE STRUCTURAL - 1 vendor Approval B

WUH/740.12-1283-FL Turbine Foundation Design - CONDENSER FOOT ARRANGEMENT STRUCTURAL - 1 vendor Approval 1

103T5675 Turbine Foundation Design - SUPPLEMENTARY DESIGN DATA STRUCTURAL - 1 vendor Approval A

6007-ESP-ATP-00-50-2064 Addendum 2 to Geotechnical Evaluation: Dynamic Soil Properties STRUCTURAL - 1 vendor Approval 2

6007-ESP-ATP-00-50-2066 Addendum 4 to Geotechnical Evaluation: Remedial Grading at Power Blocks STRUCTURAL - 1 vendor Approval 0

6007-ESP-ATP-00-50-3300 Engineering Standards and Practices Specification For Cast-In-Place Concrete STRUCTURAL - 1 vendor Approval 6

6007-INF-ASI-00-50-C002 Turbine Foundation Design - Geotechnical Evaluation (AFC - Appendix B) STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-33-5301 Turbine Foundation Design - POWER BLOCK AREA GROUNDING PLAN ALPHA PLANT STRUCTURAL - 1 vendor Approval 0

GEK 63383d Turbine Foundation Design - Turbine Generator Foundations STRUCTURAL - 1 vendor Approval Revised

6007-ESP-ATP-00-50-2062 Engineering Standards and Practices Specification For Final Geotech Report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-50-S001 Turbine Foundation Design - GENERAL CIVIL AND STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 2

103T5675 Turbine Foundation Design - SUPPLEMENTARY DESIGN DATA STRUCTURAL - 1 vendor Approval A

6007-ESP-ATP-00-60-G100 Turbine Foundation Design - Specification For Project Design Criteria STRUCTURAL - 1 vendor Approval 3

Response letter 12.4.12 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-52-8020 Field Beta Steam turbine/ generator foundation general notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8020 Field Alpha Steam turbine/ generator foundation general notes STRUCTURAL - 1 vendor Approval 4

Comment 10- Calculation Additional Calculation STRUCTURAL - 1 vendor Approval NA

Comment 11- Index Index with Page Numbers STRUCTURAL - 1 vendor Approval NA

Cover Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-6401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval 4

121212 Generator Circuit Breaker STRUCTURAL - 1 vendor Approval 0

S2.1 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor Approval 0

S1.1 Generator Circuit Breaker Platform General Structural Notes STRUCTURAL - 1 vendor Approval 0

S3.1 Generator Circuit Breaker Platform Foundation and Framing Details STRUCTURAL - 1 vendor Approval 0

Cert Excahange Brady Notbohm STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-25-51-4000 Calculation Report for STG Auxiliary equip. struc. Alpha STRUCTURAL - 1 vendor Approval Rev2

6007-CAL-AGE-25-51-8000 Calculation Report for STG Auxiliary equip. struc. Beta STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-4000 STG Auxiliary equip. struc. Alpha Cover Sheet STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4020 STG Auxiliary equip. struc. Alpha general note STRUCTURAL - 1 vendor Approval Rev4

6007-PLN-AGE-25-54-4040 STG Auxiliary equip. struc. Alpha Plan@EL2072’-51/8’’ &@EL2077` STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4041 STG Auxiliary equip. struc. Alpha Plan@EL2086’-6&@EL2091’ STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4042 STG Auxiliary equip. struc. Alpha Plan @El 2098’-3’’ STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4043 STG Auxiliary equip. struc. Alpha Plan @EL 2114’ STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4044 STG Auxiliary equip. struc. Alpha Plan@EL 2123’-10 3/32 & 2150’-2 3/32 STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4045 STG Auxiliary equip. struc. Alpha Elevations Sh 1 STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4046 STG Auxiliary equip. struc. Alpha Elevations Sh 2 STRUCTURAL - 1 vendor Approval Rev4

6007-PLN-AGE-25-54-4047 STG Auxiliary equip. struc. Alpha Elevations Sh 3 STRUCTURAL - 1 vendor Approval Rev5

6007-PLN-AGE-25-54-4048 STG Auxiliary equip. struc. Alpha Column Schedule & Misc Details STRUCTURAL - 1 vendor Approval Rev4

6007-PLN-AGE-25-54-4049 STG Auxiliary equip. struc. Alpha Anchor Plates Detail STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-4050 STG Auxiliary equip. struc. Alpha Stair Schematics STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-8000 STG Auxiliary equip. struc. Beta Cover Sheet STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8020 STG Auxiliary equip. struc. Beta general notes STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8040 STG Auxiliary equip. struc. Beta Plan@EL2072’-51/8’’ &@EL2077` STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8041 STG Auxiliary equip. struc. Beta Plan@EL2086’-6&@EL2091’ STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8042 STG Auxiliary equip. struc. Beta Plan @El 2098’-3’’ STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8043 STG Auxiliary equip. struc. Beta Plan @EL 2114’ STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8044 STG Auxiliary equip. struc. Beta Plan@EL 2123’-10 3/32 & 2150’- 2 3/32 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8045 STG Auxiliary equip. struc. Beta Elevations Sh 1 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8046 STG Auxiliary equip. struc. Beta Elevations Sh 2 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8047 STG Auxiliary equip. struc. Beta Elevations Sh 3 STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8048 STG Auxiliary equip. struc. Beta Column Schedule & Misc Details STRUCTURAL - 1 vendor Approval Rev3

6007-PLN-AGE-25-54-8049 STG Auxiliary equip. struc. Beta Anchor Plates Detail STRUCTURAL - 1 vendor Approval Rev2

6007-PLN-AGE-25-54-8050 STG Auxiliary equip. struc. Beta Stair Schematics STRUCTURAL - 1 vendor Approval Rev2

6007-CAL-AGE-25-52-4020 STG Structure Foundations calculations 1 STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-52-8020 STG Structure Foundations calculations 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4100 Field Alpha STG Aux equipment sturcture foundation cover sheet STRUCTURAL - 1 vendor Approval 1
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6007-PLN-AGE-25-52-4120 Field Alpha STG Aux equipment sturcture foundation general notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4140 Field Alpha STG Aux equipment sturcture foundation plan columns position STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4141 Field Alpha STG Aux equipment sturcture foundation plan bottom lonitudinal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4142 Field Alpha STG Aux equipment sturcture foundation plan bottom transversal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4160 Field Alpha STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4161 Field Alpha STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-4162 Field Alpha STG Aux equipment sturcture foundation drainage STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8100 Field beta STG Aux equipment sturcture foundation cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8120 Field beta STG Aux equipment sturcture foundation general notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8140 Field beta STG Aux equipment sturcture foundation plan coumns position STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8141 Field beta STG Aux equipment sturcture foundation plan bottom longitdinal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8142 Field beta STG Aux equipment sturcture foundation plan bottom longitdinal reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8160 Field beta STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8161 Field beta STG Aux equipment sturcture foundation details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-8162 Field beta STG Aux equipment sturcture foundation drainage STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-51-4004 Alpha plant STG Auxiliary equipment structure joints Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4500 Alpha plant STG Auxiliar equipment structure connections Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4501 Alpha plant STG Auxiliar equipment structure connections General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4502 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4503 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4504 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame C STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4505 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame D & E STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4506 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4507 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4508 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4509 Alpha plant STG Auxiliar equipment structure connections Knots location, Frame 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4510 Alpha plant STG Auxiliar equipment structure connections Sketch of knots STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4511 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4512 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4513 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame C STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4514 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame D & E STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4515 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4516 Alpha plant STG Auxiliar equipment structure connections Knots definition table, Frame 3 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4517 Alpha plant STG Auxiliar equipment sturcture connections knots definition table. Frame 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4518 Alpha plant STG Auxiliar equipment sturcture connections knots definition table. Frame 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4519 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 3& 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4520 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4521 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4522 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 6 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4523 Alpha plant STG Auxiliar equipment sturcture connections joints location, level 1,7,8,&9 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4524 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4525 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4526 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame C STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4527 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame D & E STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4528 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 1 & 2 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4529 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 3 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4530 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 4 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4531 Alpha plant STG Auxiliar equipment sturcture connections joints location, frame 5 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4532 Alpha plant STG Auxiliar equipment sturcture connections Sketch of Joints I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4533 Alpha plant STG Auxiliar equipment sturcture connections Sketch of Joints II STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-51-8004 Beta plant STG Auxiliary equipment structure joints Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8500 Beta plant STG Auxiliar equipment structure connections Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8501 Beta plant STG Auxiliar equipment structure connections General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8502 Beta plant STG Auxiliar equipment structure connections Knots location, Frame A STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8503 Beta plant STG Auxiliar equipment structure connections Knots location, Frame B STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8504 Beta plant STG Auxiliar equipment structure connections Knots location, Frame C STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8505 Beta plant STG Auxiliar equipment structure connections Knots location, Frame D & E STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8506 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8507 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8508 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 3 & 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8509 Beta plant STG Auxiliar equipment structure connections Knots location, Frame 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8510 Beta plant STG Auxiliar equipment structure connections Sketch of knots STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8511 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame A STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8512 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame B STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8513 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame C STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8514 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame D & E STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8515 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame 1 & 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8516 Beta plant STG Auxiliar equipment structure connections Knots definition table, Frame 3 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8517 Beta plant STG Auxiliar equipment sturcture connections knots definition table. Frame 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8518 Beta plant STG Auxiliar equipment sturcture connections knots definition table. Frame 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8519 Beta plant STG Auxiliar equipment sturcture connections joints location, level 3& 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8520 Beta plant STG Auxiliar equipment sturcture connections joints location, level 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8521 Beta plant STG Auxiliar equipment sturcture connections joints location, level 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8522 Beta plant STG Auxiliar equipment sturcture connections joints location, level 6 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8523 Beta plant STG Auxiliar equipment sturcture connections joints location, level 1,7,8,&9 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8524 Beta plant STG Auxiliar equipment sturcture connections joints location, frame A STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8525 Beta plant STG Auxiliar equipment sturcture connections joints location, frame B STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8526 Beta plant STG Auxiliar equipment sturcture connections joints location, frame C STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8527 Beta plant STG Auxiliar equipment sturcture connections joints location, frame D & E STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8528 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 1 & 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8529 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 3 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8530 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 4 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8531 Beta plant STG Auxiliar equipment sturcture connections joints location, frame 5 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8532 Beta plant STG Auxiliar equipment sturcture connections Sketch of Joints I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-8533 Beta plant STG Auxiliar equipment sturcture connections Sketch of Joints II STRUCTURAL - 1 vendor Approval 0

121212- Structural Calcs_Signed Generator Circuit Breaker STRUCTURAL - 1 vendor Approval 1

S2.1 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor Approval 1

S1.1 Generator Circuit Breaker Platform General Structural Notes STRUCTURAL - 1 vendor Approval 1

S3.1 Generator Circuit Breaker Platform Foundation and Framing Details STRUCTURAL - 1 vendor Approval 1

Cert Excahange Brady Notbohm STRUCTURAL - 1 vendor Approval A

6007-CAL-ATD-23-52-C070 Mojave Alpha & Beta Substations Other Foundations Calculations STRUCTURAL - 1 vendor Approval B

6007-PLN-ATD-23-55-C011 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase Low Bus Support STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-55-C014 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase S3 Stand - S3 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C015 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 1 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C016 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C018 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase CT Stand - S6 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C019 Mojave Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C063 Mojave Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATD-23-57-C064 Mojave Alpha & Beta Substations Foundation Detail - Relay House & Minor Equipment (P2, P3, P4, P6 & P7) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C065 Mojave Alpha & Beta Substations Foundation Detail - Shield Spike & Terminal Structure (P1 & P5) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C071 Mojave Alpha & Beta Substations Foundation Layout Drawings STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATD-23-57-C072 Mojave Alpha & Beta Substations Foundation Detail - Circuit Breaker (F4) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C073 Mojave Alpha & Beta Substations Foundation Detail - Firewall APT1 (F6) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C074 Mojave Alpha & Beta Substations Foundation Detail - Firewall MPT1 (F3) STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C091 Mojave Alpha & Beta Substations Site Preparation & Fencing Drawings STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATD-23-52-E101 Control Building STRUCTURAL - 1 vendor Approval A

6007-PLN-ATD-23-03-E021 Mojave Alpha & Beta Substations General Arrangement STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-54-C011 Mojave Alpha & Beta Substations Structure Layout Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-55-C012 Mojave Alpha & Beta Substations Steel Details 230 kV Three Phase 230 kV Deadend - S7 STRUCTURAL - 1 vendor Approval A
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6007-PLN-ATD-23-55-C013 Mojave Alpha & Beta Substations Steel Details Static Mast (S1) STRUCTURAL - 1 vendor Approval A

6007-ESP-RJK-33-50-0010 Engineering Calculation Record Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3302 End supply return loops foundation - NE field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3303 End supply return loops foundation - NE field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3304 End supply return loops foundation - NE field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3305 End supply return loops foundation - NE field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3312 End supply return loops foundation - E field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3313 End supply return loops foundation - E field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3314 End supply return loops foundation - E field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3315 End supply return loops foundation - E field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3316 End supply return loops foundation - E field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3317 End supply return loops foundation - E field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3318 End supply return loops foundation - E field Foundations plan VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3319 End supply return loops foundation - E field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3320 End supply return loops foundation - E field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3321 End supply return loops foundation - E field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3322 End supply return loops foundation - E field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3323 End supply return loops foundation - E field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3324 End supply return loops foundation - E field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3325 End supply return loops foundation - E field Coordinates VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3352 End supply return loops foundation - NW field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3353 End supply return loops foundation - NW field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3354 End supply return loops foundation - NW field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3355 End supply return loops foundation - NW field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3356 End supply return loops foundation - NW field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3357 End supply return loops foundation - NW field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3358 End supply return loops foundation - NW field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3359 End supply return loops foundation - NW field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3360 End supply return loops foundation - NW field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3361 End supply return loops foundation - NW field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3372 End supply return loops foundation - W field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3373 End supply return loops foundation - W field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3374 End supply return loops foundation - W field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3375 End supply return loops foundation - W field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3376 End supply return loops foundation - W field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3377 End supply return loops foundation - W field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3378 End supply return loops foundation - W field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3379 End supply return loops foundation - W field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3380 End supply return loops foundation - W field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3381 End supply return loops foundation - W field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3382 End supply return loops foundation - W field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3383 End supply return loops foundation - W field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5000 End supply return loops foundation - Alpha & Beta - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5001 End supply return loops foundation - Alpha - North east STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5002 End supply return loops foundation - Alpha - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5003 End supply return loops foundation - Alpha - North west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5004 End supply return loops foundation - Alpha - West STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5005 End supply return loops foundation - Beta - North STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5006 End supply return loops foundation - Beta - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5007 End supply return loops foundation - Beta - South STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5008 End supply return loops foundation - Beta - West and Far west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7302 End supply return loops foundation - E field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7303 End supply return loops foundation - E field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7304 End supply return loops foundation - E field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7305 End supply return loops foundation - E field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7306 End supply return loops foundation - E field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7307 End supply return loops foundation - E field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7312 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7313 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7314 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7315 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7316 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7317 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7318 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7319 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7320 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7321 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7322 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7323 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7352 End supply return loops foundation - N field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7353 End supply return loops foundation - N field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7354 End supply return loops foundation - N field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7355 End supply return loops foundation - N field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7356 End supply return loops foundation - N field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7357 End supply return loops foundation - N field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7358 End supply return loops foundation - N field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7359 End supply return loops foundation - N field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7360 End supply return loops foundation - N field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7361 End supply return loops foundation - N field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7362 End supply return loops foundation - N field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7363 End supply return loops foundation - N field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7372 End supply return loops foundation - W and FW field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7373 End supply return loops foundation - W and FW field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7374 End supply return loops foundation - W and FW field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7375 End supply return loops foundation - W and FW field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7376 End supply return loops foundation - W and FW field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7377 End supply return loops foundation - W and FW field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7378 End supply return loops foundation - W and FW field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7379 End supply return loops foundation - W and FW field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7380 End supply return loops foundation - W and FW field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7381 End supply return loops foundation - W and FW field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7382 End supply return loops foundation - W and FW field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-21-52-2052 Alpha plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-21-52-6052 Beta plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3450 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7450 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3450 HTF-2 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3451 HTF-2 Pipe Rack Steel Structure Alpha Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3452 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3453 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3454 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3455 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3456 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3457 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3458 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3459 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3460 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3461 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3462 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3463 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3464 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details V STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7450 HTF-2 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7451 HTF-2 Pipe Rack Steel Structure Beta Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7452 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7453 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7454 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7455 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7456 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7457 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7458 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7459 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7460 HTF-2 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7461 HTF-2 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7462 HTF-2 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7463 HTF-2 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7464 HTF-2 Pipe Rack Steel Structure Beta Plant - Details VII STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3451 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7451 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3472 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3473 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3474 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3475 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3476 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3477 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3478 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3479 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3480 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3481 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3482 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3483 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7472 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7473 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7474 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7475 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7476 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7477 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7478 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7479 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7480 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7481 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7482 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7483 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3302 End supply return loops foundation - NE field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3303 End supply return loops foundation - NE field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3304 End supply return loops foundation - NE field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3305 End supply return loops foundation - NE field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3312 End supply return loops foundation - E field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3313 End supply return loops foundation - E field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3314 End supply return loops foundation - E field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3315 End supply return loops foundation - E field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3316 End supply return loops foundation - E field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3317 End supply return loops foundation - E field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3318 End supply return loops foundation - E field Foundations plan VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3319 End supply return loops foundation - E field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3320 End supply return loops foundation - E field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3321 End supply return loops foundation - E field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3322 End supply return loops foundation - E field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3323 End supply return loops foundation - E field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3324 End supply return loops foundation - E field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-57-52-3325 End supply return loops foundation - E field Coordinates VII - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3352 End supply return loops foundation - NW field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3353 End supply return loops foundation - NW field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3354 End supply return loops foundation - NW field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3355 End supply return loops foundation - NW field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3356 End supply return loops foundation - NW field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3357 End supply return loops foundation - NW field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3358 End supply return loops foundation - NW field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3359 End supply return loops foundation - NW field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3360 End supply return loops foundation - NW field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3361 End supply return loops foundation - NW field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3372 End supply return loops foundation - W field Foundations plan I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3373 End supply return loops foundation - W field Foundations plan II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3374 End supply return loops foundation - W field Foundations plan III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3375 End supply return loops foundation - W field Foundations plan IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3376 End supply return loops foundation - W field Foundations plan V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3377 End supply return loops foundation - W field Foundations plan VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3378 End supply return loops foundation - W field Coordinates I - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3379 End supply return loops foundation - W field Coordinates II - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3380 End supply return loops foundation - W field Coordinates III - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3381 End supply return loops foundation - W field Coordinates IV - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3382 End supply return loops foundation - W field Coordinates V - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-3383 End supply return loops foundation - W field Coordinates VI - Alpha STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5000 End supply return loops foundation - Alpha & Beta - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5001 End supply return loops foundation - Alpha - North east STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5002 End supply return loops foundation - Alpha - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5003 End supply return loops foundation - Alpha - North west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5004 End supply return loops foundation - Alpha - West STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5005 End supply return loops foundation - Beta - North STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5006 End supply return loops foundation - Beta - East STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5007 End supply return loops foundation - Beta - South STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-5008 End supply return loops foundation - Beta - West and Far west STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7302 End supply return loops foundation - E field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7303 End supply return loops foundation - E field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7304 End supply return loops foundation - E field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7305 End supply return loops foundation - E field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7306 End supply return loops foundation - E field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7307 End supply return loops foundation - E field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7312 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7313 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7314 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7315 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7316 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7317 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7318 End supply return loops foundation - S field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7319 End supply return loops foundation - S field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7320 End supply return loops foundation - S field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7321 End supply return loops foundation - S field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7322 End supply return loops foundation - S field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7323 End supply return loops foundation - S field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7352 End supply return loops foundation - N field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7353 End supply return loops foundation - N field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7354 End supply return loops foundation - N field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7355 End supply return loops foundation - N field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7356 End supply return loops foundation - N field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7357 End supply return loops foundation - N field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7358 End supply return loops foundation - N field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7359 End supply return loops foundation - N field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7360 End supply return loops foundation - N field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7361 End supply return loops foundation - N field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7362 End supply return loops foundation - N field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7363 End supply return loops foundation - N field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7372 End supply return loops foundation - W and FW field Foundations plan I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7373 End supply return loops foundation - W and FW field Foundations plan II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7374 End supply return loops foundation - W and FW field Foundations plan III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7375 End supply return loops foundation - W and FW field Foundations plan IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7376 End supply return loops foundation - W and FW field Foundations plan V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7377 End supply return loops foundation - W and FW field Foundations plan VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7378 End supply return loops foundation - W and FW field Coordinates I - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7379 End supply return loops foundation - W and FW field Coordinates II - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7380 End supply return loops foundation - W and FW field Coordinates III - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7381 End supply return loops foundation - W and FW field Coordinates IV - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7382 End supply return loops foundation - W and FW field Coordinates V - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7383 End supply return loops foundation - W and FW field Coordinates VI - Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-21-52-2052 Alpha plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-21-52-6052 Beta plant - Steam generators evaporators foundations - Foundation plan STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3400 Calculation Report for Rack 1 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3401 Calculation Report for Rack 1 Steel Frame Connection Design Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7401 Calculation Report for Rack 1 Steel Frame Connection Design Beta Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7400 Calculation Report for Rack 1 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3400 HTF-1 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3401 HTF-1 Pipe Rack Steel Structure Alpha Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3402 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3403 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3404 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3405 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3406 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3407 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3408 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3409 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3410 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3411 HTF-1 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3422 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3423 HTF-1 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3424 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3425 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3426 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3427 HTF-1 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3428 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3429 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3430 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3431 HTF-1 Pipe Rack Steel Structure Alpha Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7422 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7423 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7424 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7425 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7426 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7427 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-58-54-7428 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7429 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7430 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7431 HTF-1 Pipe Rack Steel Structure Beta Plant - Connection details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7400 HTF-1 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7401 HTF-1 Pipe Rack Steel Structure Beta Plant - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7402 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7403 HTF-1 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7404 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7405 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7406 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7407 HTF-1 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7408 HTF-1 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7409 HTF-1 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7410 HTF-1 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7411 HTF-1 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3450 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7450 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3450 HTF-2 Pipe Rack Steel Structure Alpha Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3451 HTF-2 Pipe Rack Steel Structure Alpha Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3452 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3453 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3454 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3455 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3456 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3457 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3458 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3459 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3460 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3461 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3462 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3463 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3464 HTF-2 Pipe Rack Steel Structure Alpha Plant - Details V STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7450 HTF-2 Pipe Rack Steel Structure Beta Plant - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7451 HTF-2 Pipe Rack Steel Structure Beta Plant - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7452 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7453 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7454 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7455 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7456 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7457 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7458 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7459 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7460 HTF-2 Pipe Rack Steel Structure Beta Plant - Details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7461 HTF-2 Pipe Rack Steel Structure Beta Plant - Details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7462 HTF-2 Pipe Rack Steel Structure Beta Plant - Details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7463 HTF-2 Pipe Rack Steel Structure Beta Plant - Details IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7464 HTF-2 Pipe Rack Steel Structure Beta Plant - Details VII STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3451 Calculation Report for Rack 2 Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7451 Calculation Report for Rack 2 Beta Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3472 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3473 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3474 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3475 HTF-2 Pipe Rack Steel Structure Alpha Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3476 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3477 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3478 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3479 HTF-2 Pipe Rack Steel Structure Alpha Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3480 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3481 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3482 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3483 HTF-2 Pipe Rack Steel Structure Alpha Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7472 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7473 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7474 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7475 HTF-2 Pipe Rack Steel Structure Beta Plant - Plan View IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7476 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7477 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7478 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7479 HTF-2 Pipe Rack Steel Structure Beta Plant - Elevations IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7480 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7481 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7482 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7483 HTF-2 Pipe Rack Steel Structure Beta Plant - Connections Details STRUCTURAL - 1 vendor Approval W

ELEC-1-5.03 AMMC Mojave Solar Construction Plan STRUCTURAL - 1 vendor Approval W

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor Approval W

6007-CAL-ATD-23-52-C070 Mojave Alpha & Beta Substations Other Foundations Calculations STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-33-E045 Steel details 230 kV Ground Grate - GG1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C011 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase Low Bus Support STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C012 Mojave Alpha & Beta Substations Steel Details 230 kV Three Phase 230 kV Deadend - S7 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C013 Mojave Alpha & Beta Substations Steel Details Static Mast (S1) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C014 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase S3 Stand - S3 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C015 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C016 Mojave Alpha & Beta Substations Steel Details 230 kV Switch Stand S4 - Sheet 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C018 Mojave Alpha & Beta Substations Steel Details 230 kV Single Phase CT Stand - S6 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C019 Mojave Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C063 Mojave Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C064 Mojave Alpha & Beta Substations Foundation Detail - Relay House & Minor Equipment (P2, P3, P4, P6 & P7) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C065 Mojave Alpha & Beta Substations Foundation Detail - Shield Spike & Terminal Structure (P1 & P5) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C071 Mojave Alpha & Beta Substations Foundation Layout Drawings STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C072 Mojave Alpha & Beta Substations Foundation Detail - Circuit Breaker (F4) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C073 Mojave Alpha & Beta Substations Foundation Detail - Firewall APT1 (F6) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C074 Mojave Alpha & Beta Substations Foundation Detail - Firewall MPT1 (F3) STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-53-2400 Calculation report for North Underground crossing STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-53-2450 Calculation report for South Underground crossing STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2400 Alpha plant HTF North underground crossing - Cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2401 Alpha plant HTF North underground crossing - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2402 Alpha plant HTF North underground crossing - Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2403 Alpha plant HTF North underground crossing - Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2404 Alpha plant HTF North underground crossing - Walls reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2405 Alpha plant HTF North underground crossing - Mat foundation reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2406 Alpha plant HTF North underground crossing - Slabs definition I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2407 Alpha plant HTF North underground crossing - Slabs definition II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2408 Alpha plant HTF North underground crossing - Plan, sections and details of sleeper STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2409 Alpha plant HTF North underground crossing - Gatehouse foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2410 Alpha plant HTF North underground crossing - Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2450 Alpha plant HTF South underground crossing - Cover sheet STRUCTURAL - 1 vendor Approval W
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6007-PLN-AGE-58-53-2451 Alpha plant HTF South underground crossing - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2452 Alpha plant HTF South underground crossing - Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2453 Alpha plant HTF South underground crossing - Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2454 Alpha plant HTF South underground crossing - Walls reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2455 Alpha plant HTF South underground crossing - Mat foundation reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2456 Alpha plant HTF South underground crossing - Slabs definition I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2457 Alpha plant HTF South underground crossing - Slabs definition II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2458 Alpha plant HTF South underground crossing - Plan, sections and details of sleeper STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2459 Alpha plant HTF South underground crossing - Gatehouse foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2460 Alpha plant HTF South underground crossing - Details STRUCTURAL - 1 vendor Approval W

6007-CAL-58-52-3400 Alpha plant - Calculation report for Rack 1 foundation STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3400 Alpha plant HTF-1 Pipe Rack foundation - Cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3401 Alpha plant HTF-1 Pipe Rack foundation - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3402 Alpha plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3403 Alpha plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3404 Alpha plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3405 Alpha plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3406 Alpha plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3407 Alpha plant HTF-1 Pipe Rack foundation - Sections and details IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-3401 Alpha Plant Calculation Report for Rack 1 Connection Design STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-54-7401 Beta Plant Calculation Report for Rack 1 Connection Design STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-3401 Alpha Plant HTF-1 Pipe Rack Steel Structure - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-54-7401 Beta Plant HTF-1 Pipe Rack Steel Structure - General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2200 Alpha Plant NE solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2201 Alpha Plant NE solar field. HTF Pipe Support Foundations - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2202 Alpha Plant NE solar field. HTF Pipe Support Foundations - Foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2203 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2204 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2205 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2206 Alpha Plant NE solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2207 Alpha Plant NE solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2208 Alpha Plant NE solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2240 Alpha Plant NW solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2241 Alpha Plant NW solar field. HTF Pipe Support Foundations - Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2244 Alpha Plant NW solar field. HTF Pipe Support Foundations - Foundations plan III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2254 Alpha Plant NW solar field. HTF Pipe Support Foundations - Coordinates X STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2255 Alpha Plant NW solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-2256 Alpha Plant NW solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6201 Beta Plant S solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6202 Beta Plant S solar field. HTF Pipe Support Foundations - Foundations Plan I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6207 Beta Plant S solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6261 Beta Plant N solar field. HTF Pipe Support Foundations - General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6262 Beta Plant N solar field. HTF Pipe Support Foundations - Foundations Plan I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6267 Beta Plant N solar field. HTF Pipe Support Foundations - Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6273 Beta Plant N solar field. HTF Pipe Support Foundations - Section and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-6274 Beta Plant N solar field. HTF Pipe Support Foundations - Section and details II STRUCTURAL - 1 vendor Approval W

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor Approval W

6007-CAL-CTS-58-52-1001 HTF Vessel Foundation Design STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor Approval W

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-7400 Calculation report for Rack 1 foundations Beat Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7400 Mojave Generating Station. Beta plant HTF-1 piperack foundation Cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7401 Mojave Generating Station. Beta plant HTF-1 piperack foundation General notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7402 Mojave Generating Station. Beta plant HTF-1 piperack foundation Support foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7403 Mojave Generating Station. Beta plant HTF-1 piperack foundation Data table STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7404 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7405 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7406 Mojave Generating Station. Beta plant HTF-1 piperack foundation Sections and details III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8500 STG Auxiliar Equipment Structure Connections Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8501 STG Auxiliar Equipment Structure Connections General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8502 STG Auxiliar Equipment Structure Connections Elevations I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8503 STG Auxiliar Equipment Structure Connections Elevations II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8504 STG Auxiliar Equipment Structure Connections Elevations III STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8505 STG Auxiliar Equipment Structure Connections BCP&BT Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8506 STG Auxiliar Equipment Structure Connections CH&CR Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8507 STG Auxiliar Equipment Structure Connections BCP Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8508 STG Auxiliar Equipment Structure Connections Plan @EL 2081.93' & @EL 2086.50' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8509 STG Auxiliar Equipment Structure Connections Plan @EL 2094.50' & @EL2099' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8510 STG Auxiliar Equipment StructureConnections Plan @EL 2106.25' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8511 STG Auxiliar Equipment Structure Connections Plan @EL 2122' STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8512 STG Auxiliar Equipment Structure Connections Plan @EL 2131.84' & 2158.17 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8513 STG Auxiliar Equipment Structure Connections GP Connection STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8514 STG Auxiliar Equipment Structure Connections GF& GE Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8515 STG Auxiliar Equipment Structure Connections BCF Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8516 STG Auxiliar Equipment Structure Connections Column Splices I STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8517 STG Auxiliar Equipment Structure Connections Column Splices II STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-25-54-8518 STG Auxiliar Equipment Structure Connections Column Splices III STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-25-51-8004 Calculation report STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S003 Typical Pipe Handrail, Stairway, and Grating Details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-25-51-4000 Calculation Report for ST G Auxiliary equip. struc. Alpha STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-25-51-8000 Calculation Report for ST G Auxiliary equip. struc. Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4000 STG Auxiluary Equipment Struc. Alpha Coveer Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4020 STG Auxiluary Equipment Struc. Alpha General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4040 ST G Auxiliary equip. struc. Alpha Plan@EL2072'- 51/8'' &@EL2077' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4041 ST G Auxiliary equip. struc. Alpha Plan@EL2086'- 6&@EL2091' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4042 STG Auiliary Equipment Struc Alpha plan  @EL2098'-3" STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4043 ST G Auxiliary equip. struc. Alpha Plan @EL 2114' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4044 STG Auxiliary equip. struc. Alpha Plan@EL 2123'-10 3/32 & 2150'2 3/32 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4045 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4046 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4047 ST G Auxiliary equip. struc. Alpha Plan Elevation SH. 3 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4048 ST G Auxiliary equip. struc. Alpha Column Schedule & M isc Details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4049 ST G Auxiliary equip. struc. Alpha Plan Anchor Plan Details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4050 ST G  Auxiliary equip. struc. Alpha Stair Schematics STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4051 ST G  Auxiliary equip. struc. Alpha Column Schedule STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8000 ST G  Auxiliary equip. struc. Beta STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8020 ST G Auxiliary equip. struc. Beta General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8040 ST G Auxiliary equip. struc. Beta Plan@EL2072'-51/8'' &@EL2077' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8041 ST G Auxiliary equip. struc. Beta Plan@EL2086'- 6&@EL2091' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8042 ST G Auxiliary equip. struc. Beta Plan @El 2098'-3'' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8043 ST G Auxiliary equip. struc. Beta Plan @EL 2114' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8044  ST G Auxiliary equip. struc. Beta Plan@EL 2123'-103/32 & 2150'2 3/32 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8045 ST G  Auxiliary equip. struc. Beta Elevations Sh 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8046 ST G Auxiliary equip. struc. Beta Elevations Sh 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8047 ST G Auxiliary equip. struc. Beta Elevations Sh 3 STRUCTURAL - 1 vendor Approval W
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6007-PLN-A GE-25-54-8048 ST G Auxiliary equip. struc. Beta Column Schedule & M isc Details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8049 ST G Auxiliary equip. struc. Beta Anchor Plates Detail STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8050 ST G Auxiliary equip. struc. Beta Stair Schematics STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-8051 ST G  Auxiliary equip. struc. Beta Column Schedule STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4500 STG Auiliar Equip,emt cpmmectopms cpver sjeet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4501  SI G Auxiliar Equipment Structure Connections General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4502 SI G Auxiliar Equipment Structure Connections Elevations / STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4503 SI G Auxiliar Equipment Structure Connections Elevations // STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4504 STG Auxiliar Equipment Structure  Connections Elevations /// STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4505 STG Auiliar Equip,emt cpmmectopms cpver sjeet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4506  SI G Auxiliar Equipment Structure Connections General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4507 SI G Auxiliar EQUIPMENT Structure Connections BCP Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4508 SI G Auxiliar Equipment Structure Connections Plan@EL 2073.93'&@EL2078.50 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4509 SI G Auxiliar Equipment Structure Connections Plan@EL 2086.50'&@EL2091 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4510 SI G Auxiliar Equipment Structure  Connections Plan@EL 2098.25 STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4511 SI G Auxiliar Equipment Structure Connections Plan@EL 2114' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4512 SI G Auxiliar Equipment Structure Connections Plan@EL 2123.84 & 2150,17' STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4513 SI G Auxiliar Equipment Structure Connections GP Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4514 SI G Auxiliar Equipment Structure Connections GF& GE Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4515 SI G Auxiliar Equipment Structure Connections BCF Connections STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4516 SI G Auxiliar Equipment Structure Connections Colum Splices I STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4517 SI G Auxiliar Equipment Structure Connections Colum Splices II STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-25-54-4518 SI G Auxiliar Equipment Structure Connections Colum Splices III STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-25-51-4004 Calculation report STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-3450 Calculation report for Rack 2 Foundation STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3450 HTF -2 Piperack Foundation cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3451 HTF -2 Piperack Foundation general notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3452 HTF -2 Piperack Foundation Plan view STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3453 HTF -2 Piperack Foundation sections and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3454 HTF -2 Piperack Foundation table data and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3458 HTF -2 Piperack Foundation Section & Details 4 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3459 HTF -2 Piperack Foundation Section & Details 5 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-3460 HTF -2 Piperack Foundation Section & Details 6 STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-7450 Calculation report for Rack 2 foundation STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7450 HTF -2 Piperack Foundation cover sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7451 HTF -2 Piperack Foundation general notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7452 HTF -2 Piperack Foundation Plan view STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7453 HTF -2 Piperack Foundation sections and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7454 HTF -2 Piperack Foundation table data and details STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7455 HTF -2 Piperack Foundation section and details 1 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7456 HTF -2 Piperack Foundation section and details 2 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7457 HTF -2 Piperack Foundation section and details 3 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7458 HTF -2 Piperack Foundation sections and details 4 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7459 HTF -2 Piperack Foundation section and details 5 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-52-7460 HTF -2 Piperack Foundation section and details 6 STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-57-52-7321 Closed end & Supply double loops foundations. South field. Coordinates IV STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-53-2450 Calculation Report for South Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2450 HTF South Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2451 HTF South Underground Crossing General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2452  HTF South Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2453  HTF South Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2454 HTF South Underground Crossing Walls  Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2455 HTF South Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2456 HTF South Underground Crossing Slabs definition / STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2457 HTF South Underground Crossing Slabs definition // STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2458 HTF South Underground Crossing Plan sections 8, Details for Sleepers STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2459  HTF South Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-AGE-58-53-2460 HTF South Underground Crossing details STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2400 HTF North Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2401 HTF North Underground Crossing General Notes STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2402  HTF North Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2403  HTF North Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2404 HTF North Underground Crossing Walls  Reinforcement definition STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2405 HTF North Underground Crossing Mat  Foundation Reinforcement STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2406 HTF North Underground Crossing Slabs definition / STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2407 HTF North Underground Crossing Slabs definition // STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2408 HTF North Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2409  HTF North Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval W

6007-PLN-A GE-58-53-2410 HTF North Underground Crossing details STRUCTURAL - 1 vendor Approval W

6007-CAL-A GE-58-53-2400 Calculation Report for North Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3402 Alpha plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3403 Alpha plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3404 Alpha plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3405 Alpha plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3406 Alpha plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor Approval W

6007-PLN-58-52-3407 Alpha plant HTF-1 Pipe Rack foundation - Sections and details IV STRUCTURAL - 1 vendor Approval W

6007-INF-ATD-23-50-C001 Geotechnical Report for Mojave Substation and Transmission Line by FMG Engineering STRUCTURAL - 1 vendor Approval W

6007-INF-ATD-23-50-C002 Special Inspections, Structural Testing, and Structural Observations STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-54-C011 Mojave Alpha & Beta Substations Structure Layout Plan STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-55-C019 Mojave 230 kV, Alpha & Beta Substations Steel Details Control Building Stair Details & Footing - ST1 STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C063 Mojave 230 kV, Alpha & Beta Substations Foundation Detail - APT Transformer (F2) STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C071 Mojave Alpha and Beta Substations Foundation Layout Drawing STRUCTURAL - 1 vendor Approval W

6007-PLN-ATD-23-57-C091 Mojave Alpha & Beta Substations Site Preparation & Fencing Drawing STRUCTURAL - 1 vendor Approval W

6007-CAL-AGE-58-52-2460 Calculation Report for Alpha Plant - HTF/Main Pumps A-MP-200-A/B/C/D Foundation STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-2461 Calculation Report for Alpha Plant - HTF/Recirculation Pump A-MP-201 Foundation STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2450 Alpha HTF/Recirculation Pump A-MP-201 Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2451 Alpha HTF/Recirculation Pump A-MP-201 Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2452 Alpha HTF/Recirculation Pump A-MP-201 Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2460 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2461 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2462 Alpha HTF/Main Pumps A-MP-200-A/B/C/D Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6460 Calculation Report for Beta Plant - HTF/Main Pumps B-MP-200-A/B/C/D Foundation STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6461 Calculation Report for Beta Plant - HTF/Recirculation Pump B-MP-201 Foundation STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6450 Beta HTF/Recirculation Pump B-MP-201 Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6451 Beta HTF/Recirculation Pump B-MP-201 Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6452 Beta HTF/Recirculation Pump B-MP-201 Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6460 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6461 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6462 Beta HTF/Main Pumps B-MP-200-A/B/C/D Foundation Plan, Section, and Details STRUCTURAL - 1 vendor Approval w

6007-ESP-ATD-26-48-C002 Staking Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-33-E041 Phasing Diagram STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-51-C012 Plan and Profile STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-51-C013 Plan and Profile STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-51-C014 Plan and Profile STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C0 61 Direct Embed Foundation Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C0 62 Pier Foundation Details STRUCTURAL - 1 vendor Approval w
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6007-PLN-ATD-26-54-E031 Assembly Drawings STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-54-E032 Stringing Chart STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E038 230kV Double Circuit Tangent – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E039 230kV 45 Degree Angle – Double Circuit Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E040 90 Degree D.C. Tap Structure – Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E041 230 kV Single Circuit DE – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E042 230kV Single Circuit Delta Tangent – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E043 230kV 90 Degree Angle –Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E044 230kV 45 Degree Angle – Single Circuit Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E045 230kV Beta Tap Structure – Double Circuit Loading Tree STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E047 230kV Typical Details STRUCTURAL - 1 vendor Approval w

6007-CAL-ATD-26-54-E048 230kV SC Delta Tangent – Extra Shield Wires – Loading Tree (Typical) STRUCTURAL - 1 vendor Approval w

6007-ESP-ATD-26-54-C018 Technical Specification for Welded Tubular Steel Transmission Structures STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C072 230kV Double Circuit Tangent – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C073 230kV 45 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C074 230kV 45 Degree Angles – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C075 230kV Single Circuit Delta Tangent – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C076 230kV 90 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C077 230kV SC Delta Tangent – Extra Shield Wires – Structure Fram- ing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C078 230kV Beta Tap Structure – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C079 90 Degree D.C. Tap Structure – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C080 230kV 45 Degree Angles – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C081 230kV Single Circuit DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C082 230kV Single Circuit DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C083 230kV 90 Degree Angle – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C084 230kV Alpha Substation DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C085 230kV Beta Substation DE – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-26-52-C086 230kV Beta Substation Static Mast – Structure Framing Details STRUCTURAL - 1 vendor Approval w

6007-1NF-ATD-23-50-0002 Special 1nspections, Structural Testing, and 3-iructurai upservaiions STRUCTURAL - 1 vendor Approval w

6007-1NF-ATD-23-50-0001 Geotechnical Report for Mojave Substation and Transmission Line STRUCTURAL - 1 vendor Approval w

6007-0AL-ATD-23-52-0070 Other Foundation 0alculations STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-00 63 Foundation Detail APT1 (F2) STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-00 64 Foundation Relay House and Minor Equipment STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0071 Foundation Layout Drawing STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0072 Foundation Detail - 0ircuit Breaker (F4) STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0073 Foundation Detail - Firewall APT1 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0074 Foundation Detail - Firewall MPT1 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-0091 Site Preparation and Fencing Drawing STRUCTURAL - 1 vendor Approval w

6007-ESP-ATD-23-54-E001 Technical Specification for Steel Structures STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-54-0011 Structure Layout Plan STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0011 Steel Details 230 kV Single Phase, Low Bus Support - S2 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0012 Steel Details 230 kV Three Phase, 230 kV Deadend - S7 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0013 Steel Details, Static Mast (S1) STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0014 Steel Details 230 kV Single Phase, S3 Stand - S3 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0015 Steel Details 230kV Switch Stand, S4 Sheet 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-001 6 Steel Details 230kV Switch Stand, S4 Sheet 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-55-0018 Steel Details 230kV Single Phase, 0T Stand - S 6 STRUCTURAL - 1 vendor Approval w

6007-CON-BRU-00-25-0003 RFI Steam Generator Turbine Foundations STRUCTURAL - 1 vendor Approval w

N.A, Steam Turbine Supports L2 & L3 STRUCTURAL - 1 vendor Approval w

RFI #RJ008 Alternate Epoxy Set Anchor Bolts STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-2530 Calculation report for Basin Expansion Vesse foundation Alpha STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2530 Alpha Plant Basin Expansion Vessel Foundation. Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2531 Alpha Plant Basin Expansion Vessel Foundation. General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2532 Alpha Plant Basin Expansion Vessel Foundation. Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2533 Alpha Plant Basin Expansion Vessel Foundation. Section and details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2534 Alpha Plant Basin Expansion Vessel Foundation. Schedule and details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2535 Alpha Plant Basin Expansion Vessel Foundation. Columns I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-2536 Alpha Plant Basin Expansion Vessel Foundation. Columns II STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6530 Calculation report for Basin Expansion Vesse foundation Beta STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6530 Beta Plant Basin Expansion Vessel Foundation. Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6531 Beta Plant Basin Expansion Vessel Foundation. General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6532 Beta Plant Basin Expansion Vessel Foundation. Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6533 Beta Plant Basin Expansion Vessel Foundation. Section and details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6534 Beta Plant Basin Expansion Vessel Foundation. Schedule and details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6535 Beta Plant Basin Expansion Vessel Foundation. Columns I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6536 Beta Plant Basin Expansion Vessel Foundation. Columns II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7402 Beta plant HTF-1 Pipe Rack foundation - Support foundations plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7403 Beta plant HTF-1 Pipe Rack foundation - Data table STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7404 Beta plant HTF-1 Pipe Rack foundation - Sections and details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7405 Beta plant HTF-1 Pipe Rack foundation - Sections and details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7406 Beta plant HTF-1 Pipe Rack foundation - Sections and details III STRUCTURAL - 1 vendor Approval w

Annex 3 Column Load Data Annex 3 of calculation report STRUCTURAL - 1 vendor Approval w

Columns.pdf Additional calculations for columns/walls STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval w

6007-CAL-CTS-58-52-1000 HTF Flash and Expansion Vessel Foundation and Anchor Bolt Design STRUCTURAL - 1 vendor Approval w

6007-PLN-CTS-58-52-1000 HTF Flash and Expansion Vessel General Structural Notes / Structural Details STRUCTURAL - 1 vendor Approval w

6007-PLN-CTS-58-52-1001 Foundation Plan STRUCTURAL - 1 vendor Approval w

n.a. Modification to top of pier at P-11 thru P-16 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-3451  Calculation report for Rack 2-Connection Design Alpha STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3472 HTF -2 Piperack Steel Structure Plan View I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3473 HTF -2 Piperack Steel Structure Plan View II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3474 HTF -2 Piperack Steel Structure Plan View III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3475 HTF -2 Piperack Steel Structure Plan View IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3476 HTF -2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3477 HTF -2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3478 HTF -2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3479 HTF -2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3480 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3481 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3482 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3483 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-7451  Calculation report for Rack 2-Connection Design Beta STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7472 HTF -2 Piperack Steel Structure Plan View I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7473 HTF -2 Piperack Steel Structure Plan View II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7474 HTF -2 Piperack Steel Structure Plan View III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7475 HTF -2 Piperack Steel Structure Plan View IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7476 HTF -2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7477 HTF -2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7478 HTF -2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7479 HTF -2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7480 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7481 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7482 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7483 HTF -2 Piperack Foundation Connection Details STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-3450 Alpha Plant HTF-2 Piperack Steel Structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3451 Alpha Plant HTF-2 Piperack Steel Structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3452 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3453 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3454 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w
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6007-PLN-AGE-58-54-3455 Alpha Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3456 Alpha Plant HTF-2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3457 Alpha Plant HTF-2 Piperack Steel Structure Eleveations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3458 Alpha Plant HTF-2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3459 Alpha Plant HTF-2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3460 Alpha Plant HTF-2 Piperack Steel Structure Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3461 Alpha Plant HTF-2 Piperack Steel Structure Details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3462 Alpha Plant HTF-2 Piperack Steel Structure Details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3463 Alpha Plant HTF-2 Piperack Steel Structure Details IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-3464 Alpha Plant HTF-2 Piperack Steel Structure Details V STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7450 Beta Plant HTF-2 Piperack Steel Structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7451 Beta Plant HTF-2 Piperack Steel Structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7453 Beta Plant HTF-2 Piperack Steel STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7454 Beta Plant HTF-2 Piperack Steel (-4Structure Plan View III STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7455 Beta Plant HTF-2 Piperack Steel Structure c 4ucture Plan View IV STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-54-7456 Beta Plant HTF-2 Piperack Steel Structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7457 Beta Plant HTF-2 Piperack Steel Structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7458 Beta Plant HTF-2 Piperack Steel Structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7459 Beta Plant HTF-2 Piperack Steel Structure Elevations IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7460 Beta Plant HTF-2 Piperack Steel Structure Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7461 Beta Plant HTF-2 Piperack Steel Structure Details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7462 Beta Plant HTF-2 Piperack Steel Structure Details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7463 Beta Plant HTF-2 Piperack Steel Structure Details IV STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-7464 Beta Plant HTF-2 Piperack Steel Structure Details VII STRUCTURAL - 1 vendor Approval w

Additional calculations Additional calculations STRUCTURAL - 1 vendor Approval w

 Annex G 6007-CAL-A GE-58-54-3450 Annex G 6007-CAL-A GE-58-54- 3450 STRUCTURAL - 1 vendor Approval w

Rack2_BV Rack2_BV STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7400 Calculation report for Rack 1 Foundation Beta Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7400 Beta Plant HTF-1 piperack Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7401 Beta Plant HTF-1 piperack Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7402 Beta Plant HTF-1 piperack Foundation Support Foundation Plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7403 Beta Plant HTF-1 piperack Foundation Data Table STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7404 Beta Plant HTF-1 piperack Foundation Section & Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7405 Beta Plant HTF-1 piperack Foundation Section & Details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7406 Beta Plant HTF-1 piperack Foundation Section & Details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-50-S001 general civil and structural notes STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-4000 Calculation Report for STG auxiliary equipment structure Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-8000 Calculation Report for STG auxiliary equipment structure Beta Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4000 Field Alpha STG auxiliary equipment structure Alpha Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4020 Field Alpha STG auxiliary equipment structure Alpha General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4040 Field Alpha STG auxiliary equipment structure Plan @El 2073.93' @El 2078.50' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4041 Field Alpha STG auxiliary equipment structure Plan @El 2086.50' @El 2091' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4042 Field Alpha STG auxiliary equipment structure Plan @El 2098.25' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4043 Field Alpha STG auxiliary equipment structure Plan @El 2114' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4044 Field Alpha STG auxiliary equipment structure Plan @El 2123.84'; 2138.98' 2150.17' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4045 Field Alpha STG auxiliary equipment structure Elevations Sheet 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4046 Field Alpha STG auxiliary equipment structure Elevations Sheet 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4047 Field Alpha STG auxiliary equipment structure Elevations Sheet 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4048 Field Alpha STG auxiliary equipment structure Misc Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4049 Field Alpha STG auxiliary equipment structure Anchor Plates Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4050 Field Alpha STG auxiliary equipment structure Stair schematics STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4051 Field Alpha STG auxiliary equipment structure Column schedule STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8000 Field Beta STG auxiliary equipment structure Beta Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8020 Field Beta STG auxiliary equipment structure Beta General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8040 Field Beta STG auxiliary equipment structure Plan @El 2081.93' @El 2086.50' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8041 Field Beta STG auxiliary equipment structure Plan @El 2094.50' @El 2099' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8042 Field Beta STG auxiliary equipment structure Plan @El 2116.25' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8043 Field Beta STG auxiliary equipment structure Plan @El 2122' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8044 Field Beta STG auxiliary equipment structure Plan @El 2131.84'; 2146.98' 2158.17' STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8045 Field Beta STG auxiliary equipment structure Elevations Sheet 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8046 Field Beta STG auxiliary equipment structure Elevations Sheet 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8047 Field Beta STG auxiliary equipment structure Elevations Sheet 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8048 Field Beta STG auxiliary equipment structure Misc Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8049 Field Beta STG auxiliary equipment structure Anchor Plates Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8050 Field Beta STG auxiliary equipment structure Stair schematics STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8051 Field Beta STG auxiliary equipment structure Column schedule STRUCTURAL - 1 vendor Approval w

na Additional calculaitons BV PC2 STRUCTURAL - 1 vendor Approval w

na ANCHOR BOLTS STRUCTURAL - 1 vendor Approval w

na Responses to BV PC2 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-3450 Calculation report for Rack 2 foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3450 HTF -2 Piperack Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3451 HTF -2 Piperack Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3452 HTF -2 Piperack Foundation Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3453 HTF -2 Piperack Foundation Sections & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3454 HTF -2 Piperack Foundation Table data & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3458 HTF -2 Piperack Foundation Section & Details 4 STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-52-3459 HTF -2 Piperack Foundation Section & Details 5 STRUCTURAL - 1 vendor Approval w

6007-PLN-A GE-58-52-3460 HTF -2 Piperack Foundation Section & Details 6 STRUCTURAL - 1 vendor Approval w

Responses to BV Foundations 2 Responses to BV Foundations 2 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7450 Calculation report for Rack 2 foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7450 HTF -2 Piperack Foundation Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7451 HTF -2 Piperack Foundation General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7452 HTF -2 Piperack Foundation Plan View STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7453 HTF -2 Piperack Foundation Sections & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7454 HTF -2 Piperack Foundation Table data & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7455 HTF -2 Piperack Foundation Section & Details 1 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7456 HTF -2 Piperack Foundation Section & Details 2 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7457 HTF -2 Piperack Foundation Section & Details 3 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7458 HTF -2 Piperack Foundation Sections & Details 4 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7459 HTF -2 Piperack Foundation Sections & Details 5 STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7460 HTF -2 Piperack Foundation Sections & Details 6 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-53-2400 Calculation Report for North Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-53-2450 Calculation Report for South Underground crossing Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2400 HTF North Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2401 HTF North Underground Crossing General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2402 HTF North Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2403 HTF North Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2404 HTF North Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2405 HTF North Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2406 HTF North Underground Crossing Slabs definition I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2407 HTF North Underground Crossing Slabs definition II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2408 HTF North Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2409 HTF North Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2410 HTF North Underground Crossing details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2450 HTF South Underground Crossing Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2451 HTF South Underground Crossing General Notes STRUCTURAL - 1 vendor Approval w
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6007-PLN-AGE-58-53-2452 HTF South Underground Crossing Geometrical definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2453 HTF South Underground Crossing Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2454 HTF South Underground Crossing Walls Reinforcement definition STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2455 HTF South Underground Crossing Mat Foundation Reinforcement STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2456 HTF South Underground Crossing Slabs definition I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2457 HTF South Underground Crossing Slabs definition II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2458 HTF South Underground Crossing Plan sections & Details for Sleepers STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2459 HTF South Underground Crossing Gatehause Foundations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-53-2460 HTF South Underground Crossing details STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-4500 Calculation Report for for HTF north underground gatehouses STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-54-4510 Calculation Report for for HTF south underground gatehouses STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4500 HTF north underground gatehouses Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4501 HTF north underground gatehouses General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4502 HTF north underground gatehouses Gate house NW & NE frames & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4503 HTF north underground gatehouses Gate house NW & NE Architecture STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4504 HTF north underground gatehouses Gate house NW & NE Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4505 HTF north underground gatehouses Gate house NW & NE Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4510 HTF south underground gatehouses Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4511 HTF south underground gatehouses General notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4512 HTF south underground gatehouses Gate house SW & SE frames & Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4513 HTF south underground gatehouses Gate house SW & SE Architecture STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4514 HTF south underground gatehouses Gate house SW & SE Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-54-4515 HTF south underground gatehouses Gate house SW & SE Details STRUCTURAL - 1 vendor Approval w

na Plan Check Reply 130219 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-52-4020 STG Auxiliary equipment platformfoundation. Calculation report. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platformfoundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4120 STG Auxiliary equipment platformfoundation. General notes. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4140 STG Auxiliary equipment platformfoundation. Plan columns position. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4141 STG Auxiliary equipment platformfoundation. Plan bottom longitudinal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4142 STG Auxiliary equipment platformfoundation. Plan bottom transversal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4160 STG Auxiliary equipment platformfoundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4161 STG Auxiliary equipment platformfoundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platformfoundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4163 STG Auxiliary equipment platformfoundation. Anchor bolts details. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-52-8020 STG Auxiliary equipment platformfoundation. Calculation report. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platformfoundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8120 STG Auxiliary equipment platformfoundation. General notes. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8140 STG Auxiliary equipment platformfoundation. Plan columns position. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8141 STG Auxiliary equipment platformfoundation. Plan bottom longitudinal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8142 STG Auxiliary equipment platformfoundation. Plan bottom transversal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8160 STG Auxiliary equipment platformfoundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8161 STG Auxiliary equipment platformfoundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platformfoundation. Drainage. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8163 STG Auxiliary equipment platformfoundation. Anchor bolts details. Beta plant STRUCTURAL - 1 vendor Approval w

na Anchor Design STRUCTURAL - 1 vendor Approval w

na Responses STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S002 Typical Ladder, Safety Cage, and Safety Gate Details STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S003 Typical Pipe, Handrail, Stairway, and Grating Details STRUCTURAL - 1 vendor Approval w

6007-AGE-00-50-S004 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-50-C001 Anchor Rod Assemblies and Details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3400 HTF-1 piperack foundation. Alpha. Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3402  HTF-1 piperack foundation.Alpha. Support found. plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3403 HTF-1 piperack foundation. Alpha. Data table STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3404 HTF-1 piperack foundation. Alpha plant. Sections & Details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3405 HTF-1 piperack foundation. Alpha plant. Sections & details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3406 HTF-1 piperack foundation. Alpha plant. Sections & details III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3408 HTF-1 piperack foundation. Alpha plant. Sections & details V STRUCTURAL - 1 vendor Approval w

Additional Columns Additional Columns STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4500 STG Auxiliary equipment structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4501 STG Auxiliary equipment structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4502 STG Auxiliary equipment structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4503 STG Auxiliary equipment structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4504 STG Auxiliary equipment structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4505 STG Auxiliary equipment structure BCP & BT Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4506 STG Auxiliary equipment structure CH & CR Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4507 STG Auxiliary equipment structure JT & JB Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4508 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4509 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4510 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4511 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4512 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4513 STG Auxiliary equipment structure GP Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4514 STG Auxiliary equipment Structure JBP GF & GE Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4515 STG Auxiliary equipment structure BCF Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4516 STG Auxiliary equipment structure Column Splices I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4517 STG Auxiliary equipment structure Column Splices II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-4518 STG Auxiliary equipment structure Column Splices III STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-4004 Calculation report for STG Auxiliary equipment structure STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8500 STG Auxiliary equipment structure Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8501 STG Auxiliary equipment structure General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8502 STG Auxiliary equipment structure Elevations I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8503 STG Auxiliary equipment structure Elevations II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8504 STG Auxiliary equipment structure Elevations III STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8505 STG Auxiliary equipment structure BCP & BT Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8506 STG Auxiliary equipment structure CH & CR Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8507 STG Auxiliary equipment structure JT & JB Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8508 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8509 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8510 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8511 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8512 STG Auxiliary equipment structure Plan @El STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8513 STG Auxiliary equipment structure GP Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8514 STG Auxiliary equipment Structure JBP GF & GE Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8515 STG Auxiliary equipment structure BCF Connections STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8516 STG Auxiliary equipment structure Column Splices I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8517 STG Auxiliary equipment structure Column Splices II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-54-8518 STG Auxiliary equipment structure Column Splices III STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-25-51-8004 Calculation report for STG Auxiliary equipment structure STRUCTURAL - 1 vendor Approval w

na BV Responses PC2 STRUCTURAL - 1 vendor Approval w

2804-CAL-12-2-15-01-rev0-FWE Evaporator Structural Design Report_12_07_06 Structural Engineering Design Report STRUCTURAL - 1 vendor Approval w

6007-CAL-ABC-21-62-0003 Pump and Motor Anchorage Desing Seismic Calculations STRUCTURAL - 1 vendor Approval w

6007-CAL-ATE-17-62-0025 - 02-0739 - Calcs. COMPRESS Pressure Vessel Design Calculations STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platformfoundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platformfoundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platformfoundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platformfoundation. Drainage. Beta plant  STRUCTURAL - 1 vendor Approval w

6007-PLN-ATE-17-62-0024 - 02-0739 - Drawings MV-317 drawings STRUCTURAL - 1 vendor Approval w

Anchor Design STRUCTURAL - 1 vendor Approval w
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E002587_anchor_bolt_110712.pdf ANCHOR BOLT ANALYSIS REPORT STRUCTURAL - 1 vendor Approval w

E002587_seismic_110712.pdf SEISMIC ANALYSIS REPORT STRUCTURAL - 1 vendor Approval w

MX-309 MX-309 STRUCTURAL - 1 vendor Approval w

Responses 2013-03-21 STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-6505 Calculation Report for Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6507  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant foundation plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6509  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant section and details II STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6508  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant section and details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6506  Centeral Plant, HTF Main Sleepers-pipes Supp. II Beta Plant general notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-6505  Centeral Plant, HTF Main Sleepers-pipes Supp. II cover sheet STRUCTURAL - 1 vendor Approval w

6007-LIS-AGE-58-52-6505 Coordinates list for Central Plant, HTF Main Sleepers-Pipes Supp. III. Alpha Plant STRUCTURAL - 1 vendor Approval w

6007-PLN-ATD-23-57-C074 Mojave 230 KV, Substations Alpha and Beta Firewall MPT1 (F3) STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-4020 General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-4040 underground plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-4060 details STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8000 Cover Sheet STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8020 General Notes STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8040 underground plan STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-68-55-8060 details I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-00-31-1001 TRENCH DETAIL STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-1001 CONDUIT DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-1002 MANHOLE DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-1003 PULL BOX DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4221 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4222 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4223 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4224 ALPHA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4231 SECTION DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4241 PROFILES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-4251 MANHOLE DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8261 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8622 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8623 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8624 BETA DUCT BANK PLANS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8631 SECTION DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8641 PROFILES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-31-8651 MANHOLE DETAILS STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-3410 CALCULATION STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3410 COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3411 GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3412 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3413 DATA TABLE STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3414 SECTION AND DETAILS I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3415 SECTION AND DETAILS II STRUCTURAL - 1 vendor Approval w

calculation Report for MV-317 Cal report for STG Auxiliary Equipment Structure Foundation Equipment MV-317, Mx-309 MZ-309Anchor Boldts STRUCTURAL - 1 vendor Approval w

calculation Report for MP-315A Cal report for STG Auxiliary Equipment Structure Foundation Equipment MP-315A, MP-315B MV-301Anchor Boldts STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7461 CALCULATION STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7410 COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7411 GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7412 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7413 DATA TABLE STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7414 SECTION AND DETAILS I STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7415 SECTION AND DETAILS II STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-3461 ALPHA CALCULATION BETA CALCULATION STRUCTURAL - 1 vendor Approval w

6007-CAL-AGE-58-52-7461 ALPHA COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3461 ALPHA GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3462 ALPHA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-3463 BETA COVER STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7461 BETA GENERAL NOTES STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7462 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7463 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval w

6007-PLN-AGE-58-52-7453 HTF-2 Piperack foundation beta plant table 1 STRUCTURAL - 1 vendor Approval w

Structural -S21 Generator Circuit Breaker Platform Foundation and Framing Plans STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3410-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3411-R01 Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3412-R01 Support foundation plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3413-R01 Data table STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3414-R01 Section and details I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3415-R01 Section and details II STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-3410-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

Plan Check Reply_STRUCT-1-12-01 Plan Check Reply_STRUCT-1-12-01 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7410.R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7411.R01 Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7412.R01 Support foundation plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7413.R01 Data table STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7414.R01 Section and details I STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7415.R01 Section and details II STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-7465-REV1 Calculation report STRUCTURAL - 1 vendor Approval 1

Plan Check Reply_STRUCT-1-12-02 Plan Check Reply_STRUCT-1-12-02 STRUCTURAL - 1 vendor Approval n/a

6007-CAL-AGE-58-52-3461 ALPHA CALCULATION STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-7461 BETA CALCULATION STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3461 ALPHA COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3462 ALPHA GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3463 ALPHA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7461 BETA COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7462 BETA GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7463 BETA PLAN AND DETAILS STRUCTURAL - 1 vendor Approval 1

Plan Check Reply Plan Check Reply STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-58-52-3000 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3000 GENERAL STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3001 COLUMN / BASE PLATE PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3002 2ND LEVEL FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3003 3RD & 4TH LEVEL FRAMING PLANS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3004 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3005 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3006 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3007 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-3008 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-58-52-7000 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7000 GENERAL STRUCTURAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7001 COLUMN / BASE PLATE PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7002 2ND LEVEL FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7003 3RD & 4TH LEVEL FRAMING PLANS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7004 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7005 BRACED FRAME ELEVATIONS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7006 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7007 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-58-52-7008 FRAMING DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2020-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1
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6007-PLN-AGE-74-54-2021-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-54-2022-R01 Plan and base plate details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-54-2023-R01 Elevations STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-74-54-2020-R01 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6020-R01 Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6021-R01 General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6022-R01 Plan and base plate details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6023-R01 Elevations STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-74-54-6020-R01 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-CAL-ABC-21-62-0003  Pump and Motor Anchorage Desing 1 STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-25-52-4020 STG Auxiliary equipment platform foundation. Calculation report. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-25-52-8020 STG Auxiliary equipment platform foundation. Calculation report. Beta plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4100 STG Auxiliary equipment platform foundation. Cover sheet. Alpha plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-4120 STG Auxiliary equipment platform foundation. General notes. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4140 STG Auxiliary equipment platform foundation. Plan columns position. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4141 STG Auxiliary equipment platform foundation. Plan bottom longitudinal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-4142 STG Auxiliary equipment platform foundation. Plan bottom transversal reinforcement. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-4160 STG Auxiliary equipment platform foundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-4161 STG Auxiliary equipment platform foundation. Details. Alpha plant  STRUCTURAL - 1 vendor Approval 7

6007-PLN-AGE-25-52-4162 STG Auxiliary equipment platform foundation. Drainage. Alpha plant  STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-25-52-4163 STG Auxiliary equipment platform foundation. Anchor bolts details. Alpha plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8100 STG Auxiliary equipment platform foundation. Cover sheet. Beta plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8120 STG Auxiliary equipment platform foundation. General notes. Beta plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8140 STG Auxiliary equipment platform foundation. Plan columns position. Beta plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-25-52-8141 STG Auxiliary equipment platform foundation. Plan bottom longitudinal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8142 STG Auxiliary equipment platform foundation. Plan bottom transversal reinforcement. Beta plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8160 STG Auxiliary equipment platform foundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-52-8161 STG Auxiliary equipment platform foundation. Details. Beta plant  STRUCTURAL - 1 vendor Approval 7

6007-PLN-AGE-25-52-8162 STG Auxiliary equipment platform foundation. Drainage. Beta plant  STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-25-52-8163 STG Auxiliary equipment platform foundation. Anchor bolts details. Beta plant STRUCTURAL - 1 vendor Approval 4

Anchor Design Anchor Design STRUCTURAL - 1 vendor Approval 0

Calculation Report MP-315A, MP-315B, MV-301 Calculation report STG Auxiliary Equipment Structure Foundation Equipment MP-315A, MP-315B, MV-301 Anchor Bolts STRUCTURAL - 1 vendor Approval 0

Calculation Report MV-317, MX-309, MZ-309 Calculation report STG Auxiliary Equipment Structure Foundation Equipment MV-317, MX-309, MZ-309 Anchor Bolts STRUCTURAL - 1 vendor Approval 0

MX-309 anchor design Anchor Design STRUCTURAL - 1 vendor Approval 0

6007-CAL-ATD-23-52-C070 Other Foundation Calculations STRUCTURAL - 1 vendor Approval n/a

6007-PLN-ATD-23-57-C074 Foundation Det. Fire wall MPT1 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-2470-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2472-R03 Basin layout STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2474-R03 Detail 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2476-R00 Coordinates STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-6470-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6472-R03 Basin layout STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6474-R03 Detail 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6476-R00 Coordinates STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-6500-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6501-R02 General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6502-R04 Foundation Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6503-R04 Section and Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6505-R02 Cover Sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6506-R02 General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6507-R02 Foundation Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6508-R02 Section and Details I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6509-R03 Section and Details II STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-58-52-6500 Calculation Report STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-6505-R02 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-LIS-AGE-58-52-6505-R02 Coordinates List STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6400-RO3 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6401-R03 General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6402-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6404-R04 Section and Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6405-R04 Section and Details II STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-52-6400-RO3 Calculation Report STRUCTURAL - 1 vendor Approval 3

6007-LIS-AGE-58-52-6400-RO1 Coordinates List STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-57-52-6601-RO2 Coordinates List STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6600-RO2 Cover Sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6601-RO2 General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6602-RO2 East & West Area Foundations Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6603-RO2 North & South Area Foundations Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6604-RO2 Section & Details I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6605-RO2 Section & Details II STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6606-RO2 Section & Details III STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6607-RO2 Section & Details IV STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6608-RO2 Section & Details V STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6610-RO2 Section & Details VII STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-6611-RO0 Section & Details VIII STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4120-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4150-R01 Drainage STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4164-R01 Skid support details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-4173-R01 Skid support layout STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-40-52-4000 WTP foundation calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8120-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-74-52-2000-R02 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-74-52-2000-R01 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2001-R01 General Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2002-R01 Plan Layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2003-R01 Bottom Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2004-R01 Top Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2005-R01 Sections STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2006-R01 Sections & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-2007-R01 Pedestal Details STRUCTURAL - 1 vendor Approval 1
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6007-CAL-AGE-74-52-6000-R02 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-74-52-6000-R01 Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6001-R01 General Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6002-R01 Plan Layout STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6003-R01 Bottom Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6004-R01 Top Reinforcement Plan & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6005-R01 Sections STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6006-R01 Sections & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-74-52-6007-R01 Pedestal Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-41-52-4000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-4020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-4040-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-41-52-4000-R04 Calculation report STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-41-52-8000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-8020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-52-8040-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-41-52-8000-R04 Calculation report STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-41-54-4000 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-41-54-8000 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-4000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-4020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-4040-R02 Structure Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-8000-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-8020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-54-8040-R02 Structure Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-41-57-4000-R00 Architectural details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-41-57-8000-R00 Architectural details STRUCTURAL - 1 vendor Approval 0

6007-CAL-ATD-23-33-E048 Mojave Substations Grounding Calculations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-33-E041 Grounding Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-33-E042 Grounding Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-33-E051 Duct Bank and Conduit Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATD-23-32-E052 Duct Bank and Conduit Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATD-23-57-C091 Site preparation STRUCTURAL - 1 vendor Approval 0

BV Comments-ATD struct 1-8.00 BV Comments-ATD struct 1-8.00 PC4 april12 grounding STRUCTURAL - 1 vendor Approval na

6007-PLN-ATD-23-02-E101 general installation relay house STRUCTURAL - 1 vendor Approval na

6007-INF-ATD-23-50-E002 MPT firewall detail STRUCTURAL - 1 vendor Approval A

6007-CAL-ATD-23-52-C070.Rev E Other Foundation Calculations STRUCTURAL - 1 vendor Approval E

6007-PLN-ATD-23-57-C074.Rev 2 Foundation Det. Fire wall MPT1 STRUCTURAL - 1 vendor Approval 2

BV comments Mojave SEfirewallApr12 Abengoa T&D responses STRUCTURAL - 1 vendor Approval na

Abengoa Mojave Solar memo #2 Explanation Memo #2 STRUCTURAL - 1 vendor Approval na

Abengoa T&D memo MPT Firewall hole Explanation Memo #1 STRUCTURAL - 1 vendor Approval na

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-52-0002 Structural Base Loads STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0201 Equipment Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0202 Structural Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0301 Main Structure STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0304 Main Structure. Plan View STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPING SUPPORTS-2- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E STRUCTURAL - 1 vendor Approval 2

2804-CAL-12-2-15-01 Structural Engineering Design Report_13_04_05 STRUCTURAL - 1 vendor Approval 1

2804-CAL-12-2-15-02 na STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-3410-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3411-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3412-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3413-R02 Data table STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3414-R02 Section and detail I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3415-R02 Section and detail II STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-3410-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7410-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7411-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7412-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7413-R02 Data table STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7414-R02 Section and detail I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7415-R02 Section and detail II STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-7461-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-6400-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6401-R03 General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6402-R03 Foundation Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6404-R04 Section and Details I STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6405-R04 Section and Details II STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-52-6400-R04 Calculation Report STRUCTURAL - 1 vendor Approval 4

6007-LIS-AGE-58-52-6400-R01 Coordinates List STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3461-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3462-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3463-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-3464-R00 Data table STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-3465-R00 Section and detail I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-3466-R00 Section and detail II STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-3461-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7461-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7462-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7463-R02 Support foundation plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-52-7464-R00 Data table STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-7465-R00 Section and detail I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-7466-R00 Section and detail II STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-7462-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-3552-R02 Plan view and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-54-3550-R02 Calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-7550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-7551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-7552-R02 Plan view and details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-54-7550-R02 Calc report STRUCTURAL - 1 vendor Approval 2
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6007-PLN-AGE-23-52-4000-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-23-52-4020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-23-52-4040-R02 Foundation Plan & details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-23-52-4000-R02 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-23-52-8000-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-23-52-8020-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-23-52-8040-R02 Foundation Plan & details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-23-52-8000-R02 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4200 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4220 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4240 Foundation drawings STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-18-52-4200 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-18-52-8200 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8220 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8240 Foundation drawings STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-18-52-8200 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-18-52-4300 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4320 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-4340 Foundation drawings STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-18-52-4300 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-18-52-8300 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8320 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-8340 Foundation drawings STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-18-52-8300 Calc report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4120-R03 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4145-R01 Mat reinforcement details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4150-R01 Drainage STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4163-R01 Skid and bench support layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4164-R01 Skid support details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-4173-R01 Skid support layout STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8100-R03 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8120-R03 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8140-R03 Arrangment plan view STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8141-R03 Mat bottom reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8142-R03 Mat top reinforcement STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8143-R01 Extra top reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8144-R01 Extra bottom reinforcement STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8145-R01 Mat reinforcement details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8150-R01 Drainage STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8160-R01 Pier and rack support anchor layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8161-R01 Pier and rack support anchor details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8162-R01 Anchor bolts. Assemblies and details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8163-R01 Skid and bench support layout STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8164-R01 Skid support details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-40-52-8173-R01 Skid support layout STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-67-33-9803 Grounding in beta central plant STRUCTURAL - 1 vendor Approval na

6007-CAL-AGE-57-52-3550-R01 Calculation Report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-3550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-3551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-3552-R02 Plan View and Detils STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-57-52-7550-R01 Calculation Report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-52-7550-R02 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-7551-R02 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-52-7552-R02 Plan View and Detils STRUCTURAL - 1 vendor Approval 2

Addendum NO.4 Revised Update 3 to Addendum 4 to Geotechnical Evaluation: Power Blocks Water Treatment Plant STRUCTURAL - 1 vendor Approval 3

6007-CAL-CTS-58-52-1200-R1 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-1200-R1 GENERAL STRUCTURAL NOTES AND DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-1201-R1 FOUNDATION PLANS STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-58-52-5200-R1 STRUCTURAL CALCULATIONS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-5200-R1 GENERAL STRUCTURAL NOTES AND DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-58-52-5201-R1 FOUNDATION PLANS STRUCTURAL - 1 vendor Approval 1

Anchor Bolt holes hitting Reinf Anchor Bolt holes hitting Reinf STRUCTURAL - 1 vendor Approval na

6007-PLN-AGE-58-52-2500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-2501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-2502-R01 Plan View, Sections, and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-2500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6502-R01 Plan View, Sections, and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-6500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-3502-R01 Plan View and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-3500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7500-R01 Cover sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7501-R01 General notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-7502-R01 Plan View and Details STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-58-52-7500-R01 Calculation report STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-52-0102 PIPE SUPPORTS DETAILS BASE. PLATES AND ANCHOR RODS STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-54-0401 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0402 TYPICAL PIPE HANDRAIL, STAIRWAY AND GRATING DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-54-0403 TYPICAL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-FWE-21-52-0002 Structural Base Loads STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-52-0003 Base Loads Table. Main & Auxiliary Platforms STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0004 Base Loads Table. Piping Supports STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-52-0201 Equipments Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0202 Structural Base Loads Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-52-0211 Equipment Base Plate Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0301 Main Structure STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0302 Main Structure. Bents 1 to 7 STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0303 Main Structure. Bents A/M &B/N STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0304 Main Structure. Plan View STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0305 Auxiliary Structure. Platforms STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0306 MAIN STRUCTURE - P. V.  - LEVELS +17' 11 3/4"   +39' 6 3/4" &  +50' 7 3/4" STRUCTURAL - 1 vendor Approval 4

6007-PLN-FWE-21-54-0307 MAIN STRUCTURE - PLANT VIEW - GRATING LEVELS STRUCTURAL - 1 vendor Approval 3

6007-PLN-FWE-21-54-0311 Auxiliary Structure. Piping Supports -I- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0312 AUXILIARY STRUCTURE PIPPING SUPPORTS-2- STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0321 DRUM SADDLE FOR ERECTION - GENERAL ARRANGEMENT & SECTIONS STRUCTURAL - 1 vendor Approval 2
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6007-PLN-FWE-21-54-0351 MAIN STRUCTURE - DETAILS SERIAL  A  &  B STRUCTURAL - 1 vendor Approval 2

6007-PLN-FWE-21-54-0352 MAIN STRUCTURE - DETAILS SERIAL  C  -  D  &   E STRUCTURAL - 1 vendor Approval 2

6007-CAL-FWE-21-52-0020 Structural Engineering Design Report_13_04_05 STRUCTURAL - 1 vendor Approval 1

6007-CAL-FWE-21-61-0005 Feedwater and Steam Pipng Stress Analysis Report STRUCTURAL - 1 vendor Approval 0

6007-CAL-FWE-21-61-0006 HTF Oil Pipng Stress Analysis Report STRUCTURAL - 1 vendor Approval 0

6007-PLN-FWE-21-65-6001 PIPING GENERAL ARRANGEMENT AND TERMINAL POINTS STRUCTURAL - 1 vendor Approval 0

RESPONSE STRUCTURAL - 1 vendor Approval

6007-PLN-AGE-58-52-2470-R05 Cover sheet STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-2471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2472-R05 Basin layout STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-2473-R04 Bsin Section & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-2474-R05 Detail 2 STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-2475-R03 Electrical Heater Foundation STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-2476-R02 Coordinates STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-2470-R03 Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6470-R05 Cover sheet STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-6471-R03 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6472-R05 Basin layout STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-6473-R04 Bsin Section & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-6474-R05 Detail 2 STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-52-6475-R03 Electrical Heater Foundation STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6476-R02 Coordinates STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-58-52-6470-R03 Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-4001-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-4001-R04 General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4001-R04 Architectural Definitions - Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4002-R04 Architectural Definitions - Roof and utility Support Plans STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4003-R04 Architectural Definitions - Exterior Elevations-Sheet 1 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4004-R04 Architectural Definitions - Exterior Elevations-Sheet 2 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4005-R04 Architectural Definitions - Building Sections STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4006-R04 Architectural Definitions - Schedules & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-4007-R03 Architectural Definitions - Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-8001-R03 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-8001-R04 General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8001-R04 Architectural Definitions - Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8002-R04 Architectural Definitions - Roof and utility Support Plans STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8003-R04 Architectural Definitions - Exterior Elevations-Sheet 1 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8004-R04 Architectural Definitions - Exterior Elevations-Sheet 2 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8005-R04 Architectural Definitions - Building Sections STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8006-R04 Architectural Definitions - Schedules & Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-12-57-8007-R03 Architectural Definitions - Details STRUCTURAL - 1 vendor Approval 3

Plan Check Reply_STRUC-1-17.01-Alpha and Beta na STRUCTURAL - 1 vendor Approval na

6007-HDD-LEF-12-62-0013 MSDS Data Sheets STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-12-52-4000-R03 Calculation Report for Water Treatment Building. Alpha Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-4000-R03 Alpha Plant. Water Treatment Building. General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-4000-R03 Alpha Plant. Water Treatment Building. Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4000-R03 Alpha Plant. Water Treatment Building. Structural Roof Framing Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4001-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 1 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4002-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4003-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4004-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 4 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4005-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 5 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4006-R03 Alpha Plant. Water Treatment Building. Elevation - Sheet 6 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4007-R03 Alpha Plant. Water Treatment Building. Column Schedule STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4008-R03 Alpha Plant. Water Treatment Building. Achor Rods Assemblies, Structure and Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4009-R03 Alpha Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-4010-R03 Alpha Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-12-52-8000-R03 Calculation Report for Water Treatment Building. Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-50-8000-R03 Beta Plant. Water Treatment Building. General Notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-51-8000-R03 Beta Plant. Water Treatment Building. Cover Sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8000-R03 Beta Plant. Water Treatment Building. Structural Roof Framing Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8001-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 1 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8002-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8003-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8004-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 4 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8005-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 5 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8006-R03 Beta Plant. Water Treatment Building. Elevation - Sheet 6 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8007-R03 Beta Plant. Water Treatment Building. Column Schedule STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8008-R03 Beta Plant. Water Treatment Building. Achor Rods Assemblies, Structure and Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8009-R03 Beta Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-12-54-8010-R03 Beta Plant. Water Treatment Building. Structural Connection Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-3465-R00 Rack 2 Plain View Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2000 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-2001 General notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2002 G.A. Plan (+2058.00") & Base plates STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2003 G.A. Plan (+2077.26") STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2004 G.A. Plan (+2100.83") STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2005 G.A. Plan (+2115.33") STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2006 G.A. Elevation at grid A STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2007 G.A. Elevation at grid B STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2008 G.A. Elevation at grid C STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2009 G.A. Elevation at grid 1 & 2 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2010 G.A. Elevation at grid 3 & 4 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2011 G.A. Elevation at grid 5 & 6 STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-2012 Stairs details STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-74-54-2013 Sections & details STRUCTURAL - 1 vendor Approval 5

6007-CAL-AGE-74-54-2000 Calculation report STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6000 Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6001 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6002 G.A. Plan (+2066.00") & Base plates STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6003 G.A. Plan (+2085.26") STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6004 G.A. Plan (+2108.83") STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6005 G.A. Plan (+2123.33") STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6006 G.A. Elevation at grid A STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6007 G.A. Elevation at grid B STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6008 G.A. Elevation at grid C STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6009 G.A. Elevation at grid 1 & 2 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6010 G.A. Elevation at grid 3 & 4 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6011 G.A. Elevation at grid 5 & 6 STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-74-54-6012 Stairs details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-74-54-6013 Sections & details STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-74-54-6000 Calculation report STRUCTURAL - 1 vendor Approval 2

6007-SKT-AGE-58-52-7403 Rack 1 foundation - Column Type 1 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7404 Rack 1 foundation - Column Type 4 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7405 Rack 1 foundation - Column Type 6 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7406 Rack 1 foundation - Column Type 8 detail STRUCTURAL - 1 vendor Approval 0

6007-SKT-AGE-58-52-7407 Rack 1 foundation - Column Type 9 detail STRUCTURAL - 1 vendor Approval 0

RFI #002 NA STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-54-6700 HTF bridge connection. Cover sheet STRUCTURAL - 1 vendor Approval 2
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6007-PLN-AGE-57-54-6701 HTF bridge connection. General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6702 HTF bridge connection. Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-54-6703 HTF bridge connection. Connection plan views and details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-54-6704 HTF bridge connection. Elevation A & B STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6705 HTF bridge connection. Elevation frame 1 to 5 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6706 HTF bridge connection. Staircase and baseplate detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-57-54-6707 HTF bridge connection. Connection details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-57-54-6708 HTF bridge connection. Connection details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-40-52-4500 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4500 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-4520 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-4540 Foundation details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-40-52-8500 Calculation Report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8500 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-40-52-8520 General notes STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-40-52-8540 Foundation details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-16-52-4000 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-4020 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-4040 Foundation plan and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-16-52-8000 Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-8020 General notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-52-8040 Foundation plan and details STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-16-54-4000-R02.pdf Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-54-4000-R05.pdf Structure details STRUCTURAL - 1 vendor Approval 5

6007-CAL-AGE-16-54-8000-R02.pdf Calculation report STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-16-54-8000-R05.pdf Structure details STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-3502 Plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-3503 Sections & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-7502 Plan view STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-7503 Sections & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-7502 Plan view & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-3575 Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3576 General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3577 Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-3578 Sections STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-3575 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7575 Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7576 General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7577 Plan view STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-7578 Sections STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-7575 Calculation report STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2020.pdf Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2021.pdf General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2022.pdf Plan & base plate details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2023.pdf Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2024.pdf Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-2025.pdf Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6020.pdf Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6021.pdf General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6022.pdf Plan & base plate details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6023.pdf Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6024.pdf Connection details STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-74-54-6025.pdf Connection details STRUCTURAL - 1 vendor Approval 0

A2.0 - Rev 0 Mojave Generating Station. Alpha Plant HTF North underground gate house NW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

A4.0 - Rev 0 Mojave Generating Station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

A5.0 - Rev 0 Mojave Generating Station. Alpha Plant HTF North underground gate house SE Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

Mojave Solar Gate Houses Calcs Mojave Generating Station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 0

S1.0 - Rev 0 Structural Calculations STRUCTURAL - 1 vendor Approval 0

S2.0 - Rev 0 GENERAL NOTES AND DETAILS STRUCTURAL - 1 vendor Approval 0

S3.0 - Rev 0 NORTH - WEST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

S4.0 - Rev 0 NORTH - EAST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

S5.0 - Rev 0 SOUTH - WEST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

S6.0 - Rev 0 SOUTH - EAST GATE HOUSE FOUNDATION PLAN AND FRAMING PLAN STRUCTURAL - 1 vendor Approval 0

na FOUNDATION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-57-52-1700 Alpha - Calculations for Solar Field Electrical Building and Transformer foundations STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-57-52-6700 Beta - Calculations for Solar Field Electrical Building and Transformer foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-57-52-1700 Field Alpha substation Electrical Buildings and Transformer General Structural Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-57-52-1701 Field Alpha substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-1702 Field Alpha substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-1703 Field Alpha substation Electrical Buildings and Transformer Foundation Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6700 Field Beta substation Electrical Buildings and Transformer General Structural Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-CTS-57-52-6701 Field Beta substation Electrical Buildings and Transformer  Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6702 Field Beta substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6703 Field Beta substation Electrical Buildings and Transformer Foundation Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-57-52-6704 Field Beta substation Electrical Buildings and Transformer Foundation Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATM-57-52-1700-01 Alpha Partial Site Plan - Substation 101 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-1700-02 Alpha Partial Site Plan - Substation 102 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-1700-03 Alpha Partial Site Plan - Substation 103 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-1700-04 Alpha Partial Site Plan - Substation 104 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-01 Beta Partial Site Plan - Substation 105 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-02 Beta Partial Site Plan - Substation 106 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-03 Beta Partial Site Plan - Substation 107 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-04 Beta Partial Site Plan - Substation 108 Electrical Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-57-52-6700-05 Beta Partial Site Plan - Substation 109 Electrical Building STRUCTURAL - 1 vendor Approval 0

Binder Layout.pdf UPS Enclosure Drawings-Wall Elevations STRUCTURAL - 1 vendor Approval D

6007-CAL-88-30-0001 Pier Foundation Loading STRUCTURAL - 1 vendor Approval 0

21316-B01-P3 UPS Enclosure Floor Cutout STRUCTURAL - 1 vendor Approval D

6007-CTS-57-52 Electrical Bldg Comment Response Letter Electrical Bldg Comment Response Letter STRUCTURAL - 1 vendor Approval NA

STRUC-1-37.00-A&B G3 Response Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view STRUCTURAL - 1 vendor Approval 4

Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2 Plan Check Reply_STRUCT-1-31.00 STRUCTURAL - 1 vendor Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-25-52-4600 Calculation report for MV-317 Exhaust support foundation power block Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-25-52-8600 Calculation report for MV-317 Exhaust support foundation power block Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-4600 Field Alpha MV-317 Exhaust support foundation Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-4620 Field Alpha MV-317 Exhaust support foundation General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-52-8600 Field Beta MV-317 Exhaust support foundation Cover sheet STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-52-8620 Field Beta MV-317 Exhaust support foundation General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details STRUCTURAL - 1 vendor Approval 3

Appendix D Appendix D STRUCTURAL - 1 vendor Approval NA

Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2 STRUCTURAL - 1 vendor Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet STRUCTURAL - 1 vendor Approval 2
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6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-4640 Field Alpha MV-317 Exhaust support structure Plan & Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan & Details STRUCTURAL - 1 vendor Approval 2

ASCE 7-05 12.9.4 Reports STRUCTURAL - 1 vendor Approval NA

Check fo welding Check fo welding STRUCTURAL - 1 vendor Approval NA

6007-PLN-ATP-00-50-S001 General Civil and Structural Notes STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-00-52-4600 Calculation report for Electrical Trays HTF Foundations Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4600 Field Alpha Electric Trays HTF Foundations Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4601 Field Alpha Electric Trays HTF Foundations General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-4602 Field Alpha Electric Trays HTF Foundations Plan View I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-4603 Field Alpha Electric Trays HTF Foundations Plan View II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-4604 Field Alpha Electric Trays HTF Foundations Plan View III STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4605 Field Alpha Electric Trays HTF Foundations Coordinates STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-4606 Field Alpha Electric Trays HTF Foundations Section and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-54-4600 Calculation report for Electrical Trays HTF Structures Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-4600 Field Alpha Electric Trays HTFStructures Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-4601 Field Alpha Electric Trays HTF Structures General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4602 Field Alpha Electric Trays HTF Structures Plan I View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4603 Field Alpha Electric Trays HTF Structures Plan II View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4604 Field Alpha Electric Trays HTF Structures Plan III View STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-4605 Field Alpha Electric Trays HTF Structures Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4606 Field Alpha Electric Trays HTF Structures Coordinates II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-4607 Field Alpha Electric Trays HTF Structures Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4608 Field Alpha Electric Trays HTF Structures Section and Details I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4609 Field Alpha Electric Trays HTF Structures Section and Details II STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-4610 Field Alpha Electric Trays HTF Structures Section and Details III STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-52-8600 Calculation report for Electrical Trays HTF Foundations Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8600 Field Beta Electric Trays HTF Foundations Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8601 Field Beta Electric Trays HTF Foundations General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-8602 Field Beta Electric Trays HTF Foundations Plan I View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-8603 Field Beta Electric Trays HTF Foundations Plan II View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-8604 Field Beta Electric Trays HTF Foundations Plan III View STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8605 Field Beta Electric Trays HTF Foundations Coordinates STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-8606 Field Beta Electric Trays HTF Foundations Section and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-54-8600 Calculation report for Electrical Trays HTF Structures Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8600 Field Beta Electric Trays HTF Structures Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8601 Field Beta Electric Trays HTF Structures General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8602 Field Beta Electric Trays HTF Structures Plan I View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8603 Field Beta Electric Trays HTF Structures Plan II View STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8604 Field Beta Electric Trays HTF Structures Plan III View STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8605 Field Beta Electric Trays HTF Structures Coordinates I STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8606 Field Beta Electric Trays HTF Structures Coordinates II STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-8607 Field Beta Electric Trays HTF Structures Coordinates III STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-8608 Field Beta Electric Trays HTF Structures Section and Details I STRUCTURAL - 1 vendor Approval 0

44539-Calculations Calculation for Water Treatment Building STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0001 Alpha and Beta Plant Water Treatment Building Column Location Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0002 Alpha and Beta Plant Water Treatment Building Lean-to Column Location Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0003 Alpha and Beta Plant Water Treatment Building Column Base Plate Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0004 Alpha and Beta Plant Water Treatment Building Column Base Plate Details & Sections STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0005 Alpha and Beta Plant Water Treatment Building Col. React. & Nts for Lines B,C,D,E,F,G & Bracing STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0006 Alpha and Beta Plant Water Treatment Building Col. Reaction & Nts for Lines A & G & Endwall Col. STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0007 Alpha and Beta Plant Water Treatment Building Lean-to Column Reac.& Nts for Lines B,C,D & E.2 STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-52-0008 Alpha and Beta Plant Water Treatment Building Lean-to Column Reac.& Nts for Lines F.4 & G STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0001 Alpha and Beta Plant Water Treatment Building Structural Design & Mat'l Specifications STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0002 Alpha and Beta Plant Water Treatment Building Wind loads and Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0003 Alpha and Beta Plant Water Treatment Building Roof Framing Plan & Wall F.O. description STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0004 Alpha and Beta Plant Water Treatment Building Lean-to Framing Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0005 Alpha and Beta Plant Water Treatment Building Roof Sheeting Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0006 Alpha and Beta Plant Water Treatment Building Lean-to Roof sheeting Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0007 Alpha and Beta Plant Water Treatment Building Line 12 Elevations & Portal Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0008 Alpha and Beta Plant Water Treatment Building Line 2 Elevations & Lean-to Rafter Support Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0009 Alpha and Beta Plant Water Treatment Building Line 1 Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0010 Alpha and Beta Plant Water Treatment Building Line A Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0011 Alpha and Beta Plant Water Treatment Building Line G Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0012 Alpha and Beta Plant Water Treatment Building Line B & F.4 Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0013 Alpha and Beta Plant Water Treatment Building Line D Structural & Sheeting Elevations STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0014 Alpha and Beta Plant Water Treatment Building Line 2 & 12 Int. Wall Liner Elev. & Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0015 Alpha and Beta Plant Water Treatment Building Line A & G Int. Wall Liner Elev. & Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0016 Alpha and Beta Plant Water Treatment Building Line B, C,&D Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0017 Alpha and Beta Plant Water Treatment Building Line E & F Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0018 Alpha and Beta Plant Water Treatment Building Line G Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0019 Alpha and Beta Plant Water Treatment Building Line E.2  Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0020 Alpha and Beta Plant Water Treatment Building Line F.4  Rigid Frame Elevation  STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0021 Alpha and Beta Plant Water Treatment Building Structural & Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0022 Alpha and Beta Plant Water Treatment Building Structural & Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0023 Alpha and Beta Plant Water Treatment Building Structural & Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0024 Alpha and Beta Plant Water Treatment Building Standing Seam Roof Sheeting Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0025 Alpha and Beta Plant Water Treatment Building Standing Seam Roof Struc. Brc.  Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0026 Alpha and Beta Plant Water Treatment Building Steel Fabrication Structural Weld Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ARB-12-54-0027 Alpha and Beta Plant Water Treatment Building Steel Fabrication Struct. Welding Procedure STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-1100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. ALPHA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1100 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1101 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1102 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-1103 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-54-5100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5100 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5101 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-5102 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5103 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

Revision letter_CIVIL-1-4.05 STRUC-1-4.05-PSV Platform in South Rack 1 STRUCTURAL - 1 vendor Approval NA

ab26_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab26_S1.1 Mat Foundation Plan- Alpha Site STRUCTURAL - 1 vendor Approval 4

ab26_S2.1 Foor Framing Plan-Alpha Site STRUCTURAL - 1 vendor Approval 4

ab26_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb26_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb26_S1.1 Mat Foundation Plan- Beta Site STRUCTURAL - 1 vendor Approval 4

bb26_S2.1 Foor Framing Plan-Beta Site STRUCTURAL - 1 vendor Approval 4

bb26_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

20130808_ds Electrical Buildings Submittal -Cover Letter STRUCTURAL - 1 vendor Approval NA

A1.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house NW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1

A2.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house NE Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1

A3.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house SW Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1

A4.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house SE Gate House Architectural Plans, Elevations & Sections STRUCTURAL - 1 vendor Approval 1

A5.0 - Rev 1 Mojave generating station. Alpha Plant HTF North underground gate house  Gate House Architectural Details STRUCTURAL - 1 vendor Approval 1

Coversheet - Rev 1 Mojave generating station. Alpha Plant HTF North & South underground gate house Coversheet STRUCTURAL - 1 vendor Approval 1

Mojave Solar Gate Houses Calcs Structural Calculations STRUCTURAL - 1 vendor Approval 1

Page 25 of 4



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 12/3/14 Description: Structural Master Drawing List

Sheet No. Description

Applicable 

Condition of 

Certification

Vendor Supplied 

or EOR

Reason for 

Submittal
Revision

Responses 7-11-13 to BV_Comment_Letter_-_CIVIL-20.02_-PC1-Abengoa CIVIL-1-20.02-HTF Underground Crossing Tunnel Gate (Valve) Houses STRUCTURAL - 1 vendor Approval

S1.0 - Rev 1 General Notes and Details STRUCTURAL - 1 vendor Approval 1

S1.1 - Rev 1 Statement of Special Inspections STRUCTURAL - 1 vendor Approval 1

S2.0 - Rev 1 North-West Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S3.0 - Rev 1 North-East Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S4.0 - Rev 1 South-West Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S5.0 - Rev 1 South-East Gate House Foundation Plan and Framing Plan STRUCTURAL - 1 vendor Approval 1

S6.0 - Rev 1 Foundation and Framing Details STRUCTURAL - 1 vendor Approval 1

ab26_s01 General Notes STRUCTURAL - 1 vendor Approval 0

ab26_1 Building #26 Alpha Site Layout STRUCTURAL - 1 vendor Approval 0

ab26_2 Building #26 Alpha Site Embed Plate Layout STRUCTURAL - 1 vendor Approval 0

ab26_3 Building #26 Alpha Site Floor Framing Plan STRUCTURAL - 1 vendor Approval 0

ab26_4 Building #26 Alpha Site Detail STRUCTURAL - 1 vendor Approval 0

ab26_5 Building #26 Alpha Site Detail STRUCTURAL - 1 vendor Approval 0

ab26_6 Building #26 Alpha Site Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_7 Building #26 Alpha Site Base Plan STRUCTURAL - 1 vendor Approval 0

ab26_8 Building #26 Alpha Site Base Plan STRUCTURAL - 1 vendor Approval 0

ab26_9 Building #26 Alpha Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_10 Building #26 Alpha Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_11 Building #26 Alpha Site Roof Plan STRUCTURAL - 1 vendor Approval 0

ab26_12 Building #26 Alpha Site Roof Plan STRUCTURAL - 1 vendor Approval 0

ab26_13 Building #26 Alpha Site Roof and Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_14 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_15 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_16 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_17 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_18 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_19 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_20 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_21 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_22 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_23 Building #26 Alpha Site  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_24 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_25 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_26 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_27 Building #26 Alpha Site  Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_28 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_29 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_30 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_31 Building #26 Alpha SiteWall Plan STRUCTURAL - 1 vendor Approval 0

ab26_32 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_33 Building #26 Alpha Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab26_34 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_35 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_36 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_37 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_38 Building #26 Alpha Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_39 Building #26 Alpha Site  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_40 Building #26 Alpha Site Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_41 Building #26 Alpha Site  Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab26_42 Building #26 Alpha Site  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab26_43 Building #26 Alpha Site  Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_44 Building #26 Alpha Site  Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_45 Building #26 Alpha Site  Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_46 Building #26 Alpha Site  Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab26_47 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_48 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_49 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_50 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_51 Building #26 Alpha Site  Wall Rebar STRUCTURAL - 1 vendor Approval 0

ab26_52 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_53 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_54 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_55 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_56 Building #26 Alpha Site Details STRUCTURAL - 1 vendor Approval 0

ab26_57 Building #26 Alpha Site Details STRUCTURAL - 1 vendor Approval 0

ab26_58 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

ab26_59 Building #26 Alpha Site  Details STRUCTURAL - 1 vendor Approval 0

bb26_s01 General Structural Notes-Beta STRUCTURAL - 1 vendor Approval 4

bb26_1 Building #26 Beta Site Layout STRUCTURAL - 1 vendor Approval 0

bb26_2 Building #26 Beta Site Embed Plate Layout STRUCTURAL - 1 vendor Approval 0

bb26_3 Building #26 Beta Site Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb26_4 Building #26 Beta Site Detail STRUCTURAL - 1 vendor Approval 0

bb26_5 Building #26 Beta Site Detail STRUCTURAL - 1 vendor Approval 0

bb26_6 Building #26 Beta Site Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_7 Building #26 Beta Site Base Plan STRUCTURAL - 1 vendor Approval 0

bb26_8 Building #26 Beta Site Base Plan STRUCTURAL - 1 vendor Approval 0

bb26_9 Building #26 Beta Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_10 Building #26 Beta Site Base Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_11 Building #26 Beta Site Roof Plan STRUCTURAL - 1 vendor Approval 0

bb26_12 Building #26 Beta Site Roof Plan STRUCTURAL - 1 vendor Approval 0

bb26_13 Building #26 Beta Site Roof and Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_14 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_15 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_16 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_17 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_18 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_19 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_20 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_21 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_22 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_23 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_24 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_25 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_26 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_27 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_28 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_29 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_30 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_31 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_32 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_33 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_34 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_35 Building #26 Beta Site Wall Plan STRUCTURAL - 1 vendor Approval 0

bb26_36 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_37 Building #26 Beta Site Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb26_38 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_39 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_40 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0
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bb26_41 Building #26 Beta Site Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb26_42 Building #26 Beta SiteWall Plan STRUCTURAL - 1 vendor Approval 0

bb26_43 Building #26 Beta SiteRebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_44 Building #26 Beta Site Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_45 Building #26 Beta Site Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_46 Building #26 Beta Site Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb26_47 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_48 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_49 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_50 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_51 Building #26 Beta Site Wall Rebar STRUCTURAL - 1 vendor Approval 0

bb26_52 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_53 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_54 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_55 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_56 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_57 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_58 Building #26 Beta Site Details STRUCTURAL - 1 vendor Approval 0

bb26_59 Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

Cover Letter 20130812 Cover Letter STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-31-6105_R2 Beta Plant Solar Field 105 LV & FO Cable Trenching Plan STRUCTURAL - 1 vendor Approval R2

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S2.1 Floor Framing Plan - Alpah Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

Response Letter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-1100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. ALPHA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1100 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1101 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1102 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-1103 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-54-5100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5100 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5101 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-54-5102 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5103 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

STRUC-1-4.05-PSV Platform in South Rack 1 Cover Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-6345 Calculation report for HTF filter platforms connections Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-2345 Calculation report for HTF filter platforms connections Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2345 - 2359 Mojave Solar Project Field Alpha HTF Main Pumps filter auxiliary platforms Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6345 - 6359 Mojave Solar Project Field Beta Plant HTF Main pumps filters auxiliary platforms Platform1. Structure steel, frames STRUCTURAL - 1 vendor Approval 0

ab27_1 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_2 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_3 Building #27 Alpha Plant Floor Framing  Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_4 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_5 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_6 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_7 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_8 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_9 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

Page 27 of 4



ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 12/3/14 Description: Structural Master Drawing List

Sheet No. Description

Applicable 

Condition of 

Certification

Vendor Supplied 

or EOR

Reason for 

Submittal
Revision

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_81 Building #27 Alpha Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_s01  General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_1 Building #27 Beta PLant Layout STRUCTURAL - 1 vendor Approval 0

bb27_2 Building #27 Beta PLant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta PLant Floor Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta PLant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_13 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Calculations STRUCTURAL - 1 vendor Approval 0

CoverLetter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK - 2 SILENCER HTF STRUCTURE (ALPHA) STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2700 MOJAVE SOLAR PROJECT FIELD ALPHA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2701 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2702 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2703 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2704 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-58-54-2705 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2706 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-2707 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-6700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (BETA) STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6700 MOJAVE SOLAR PROJECT FIELD BETA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6701 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6702 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6703 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6704 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6705 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6706 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-54-6707 MOJAVE SOLAR PROJECT  BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-00-54-2050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. ALPHA PLANT STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. STEEL PLAN V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 1.  STEEL PLAN VIEW, SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2055 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW, SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-00-54-6050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. BETA PLANT STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. STEEL PLAN V STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-54-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 1. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-6055 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 4. STEEL PLAN VIEW SECTION & DETAILS STRUCTURAL - 1 vendor Approval 1

RESPONSE LETTER Plan Check Reply_STRUC-1-41.01-PC1 STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-54-1100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. ALPHA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1100 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1101 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-1102 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-58-54-1103 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-CAL-AGE-58-54-5100 CALCULATION REPORT FOR PSV PLATFORM IN SOUTH RACK 1. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5100 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. COVER SHEET STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5101 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1.GENERAL NOTES STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-54-5102 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-58-54-5103 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. PLAN, ELEVATION AND DETAILS STRUCTURAL - 1 vendor Approval 4

Response Letter STRUC-1-4.05-PSV Platform in South Rack 1 STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-00-54-2000 CALCULATION REPORT FOR ELECTRICAL PANELS  STRUCTURE ALPHA PLANT STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-54-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. ESA TYPE 1 AND 2. SECTIONS & DETAILS STRUCTURAL - 1 vendor Approval 3

6007-CAL-AGE-00-54-6000 CALCULATION REPORT FOR ELECTRICAL PANELS STRUCTURE. BETA PLANT STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-00-54-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN V STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-54-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. ESB TYPE 1 AND 2. SECTIONS & DETAILS STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-54-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. EBSB. SECTIONS & DETAILS STRUCTURAL - 1 vendor Approval 4

STRUC-1-42.01-A&B Electrical Panels Steel Structure-PC1 Response Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-58-54-1110 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. COVER SHEET STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-1111 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. GENERAL NOTES STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-1112 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. SECTIONS STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-54-1115 MOJAVE SOLAR PROJECT ALPHA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS. DETAILS 3 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5112 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS.  PLAN, ELEVATION AND DETAILS 1 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5113 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS AND STRUCTURE DETAILS 1 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5114 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS AND STRUCTURE DETAILS 2 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-58-54-5115 MOJAVE SOLAR PROJECT BETA SOLAR FIELD. PSV PLATFORM IN SOUTH RACK 1. CONNECTIONS.  PLAN, ELEVATION AND DETAILS 2 STRUCTURAL - 1 vendor Approval 2

Plan Check Reply STRUC-1-4.06-X1 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

ab22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab22_s1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s3.1 foundation Details STRUCTURAL - 1 vendor Approval 4

ab22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-CSB Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

bb22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb22_s1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

CoverLetter_20130819 Abengoa Mojave Solar Electrical Building # 22 Submittal STRUCTURAL - 1 vendor Approval NA

STRUC-1-27.05PC1, A&B Electrical Building #22 PC1 Revision Letter STRUCTURAL - 1 vendor Approval

6007-PLN-ATP-27-21-O165 Alpha 480V Single-line LVSWGR-7. Building #10 STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATP-27-23-P581 Alpha Electrical Power Panel PP-71. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P534 Alpha Electrical UPS Power Panel UPSP-13120609. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P531 Alpha Electrical Power Panel PP-1302. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-21-O265 Beta 480V Single-line LVSWGR-17. Building #10 STRUCTURAL - 1 vendor Approval 2

6007-PLN-ATP-27-23-P681 Beta Electrical Power Panel PP-171. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P634 Beta Electrical UPS Power Panel UPSP-113120609. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATP-27-23-P631 Beta Electrical Power Panel PP-11302. Building #10 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-31-0001_R3 Power Block area Lighting Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-43-20-0002_R4 Outdoor Lighting Pole Details Drawings STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-43-20-0031_R4 Outdoor Lighting System and Receptacle Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-67-31-2411_R1 Utilities area Lighting Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-43-20-0034_R4 Electrical Lighting Contractor Schematics, Alpha Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-43-20-0035_R4 Electrical Lighting Contractor Schematics, Beta Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-2111_R5 SG Area Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-2112_R4 SG area Outdoor Lighting Layout Unit B, Alpha Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-2113_R4 SG Area Outdoor Lighting Layout Unit A, Alpha Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-2114_R5 SG area outdoor Lighting Layout Reheaters, Alpha Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-2116_R1 SG area Emergency Lighting Layout, Alpha Plant Unit A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-2117_R1 SG area Emergency Lighting Layout, Alpha  Plant Unit B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-2121_R3 SG area Lighting Details, Alpha Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2301_R5 Power Block area Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-31-2302_R3 Power Block area STG AUX, Equipment Structure Lighting layout, alpha plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2303_R3 Power Block  area STG AUX Equipment structure Lighting Layout Alpha plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2304_R3 Power Block area STG AUX Equipment Structure Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-2305_R3 Power Block area STG AUX Equipment Structure Lighting Layout Alpha STRUCTURAL - 1 vendor Approval 32

6007-PLN-AGE-25-31-2306_R2 Power Block STG Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-2307_R0 Power Block Lube Oil Lighting Layout Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-2308_R0 Power Block STG Aux Equipment Structure Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-25-31-2309_R0 Power Block STG Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-2310_R2 Power Block Area Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-31-2311_R0 Power Block Lube Oil Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-43-20-0008-1_R6 Alpha Plant  Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0008-2_R6 Alpha Plant  Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0008-3_R6 Alpha Plant  Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-40-2010_R6 Alpha Central Plant Ullage Overflow Platform Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-67-31-2401_R3 Utilities Area Lighting Layout -Standard Alpha plant. Sheet 1. STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-31-2402_R4 Utilities Area Lighting Layout Standard Alpha Plant. Sheet 2. STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-67-31-2415_R1 Utilities Area Emergency Lighting Layout, Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-6111_R5 SG Area Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-6112_R4 SG Area Outdoor Lighting Layout Unit B, Beta Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-6113_R4 SG Area Outdoor Lighting Layout Unit A, Beta Plant STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-21-31-6114_R5 SG Area Outdoor Lighting Layout Reheaters, Beta Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-21-31-6116_R1 SG Area Emergency Lighting Layout, Beta Plant Unit A STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-6117_R1 SG Area Emergency Lighting Layout, Beta Plant Unit B STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-21-31-6121_R3 SG Area Lighting Details, Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6701_R5 Power Block Area Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-25-31-6702_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6703_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6704_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6705_R3 Power Block Area STG AUX Equipment Structure Lighting Layout Beta STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-25-31-6706_R2 Power Block  STG  Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-31-6707_R0 Power Block Lube Oil Lighting Layout Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-6708_R0 Power Block Area STG Aux Equipment Structure Emergency Lighting layout, Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-6709_R0 Power Block STG Emergency Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-31-6710_R1 Power Block Area Emergency Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-31-6711_R0 Power Block Lube Oil Emergency Lighting Layout, Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-43-20-0016-1_R6 Beta Plant Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0016-2_R6 Beta Plant Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0016-3_R6 Beta Plant Central Plant Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-58-40-6010_R6 Beta Central Plant Ullage Overflow Platform Lighting Layout STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-67-31-6801_R3 Utilities Area Lighting Layout Standard Beta Plant. Sheet 1. STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-67-31-6802_R4 Utilities Area Lighting Layout Standard Beta Plant. Sheet 1. STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-67-31-6815_R1 Utilities Area Emergency Lighting Layout, Beta Plant. STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-43-20-0032-1_R6 Alpha Plant Central Plant Circuit Routing and Duct Bank Details STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0032-2_R6 Alpha Plant Central Plant Circuit Routing and Duct Bank Details STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0033-1_R6 Beta Plant Central Plant Circuit Routing STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0033-2_R6 Beta Plant Central Plant Circuit Routing STRUCTURAL - 1 vendor Approval 6

6007-PLN-AGE-43-20-0033-3_R6 Beta Plant Central Plant Circuit Routing STRUCTURAL - 1 vendor Approval 6

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2600_R0-signed.pdf Cover Sheet Alpha STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2601_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4600_R0-signed.pdf Cover Sheet Beta STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2700_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2701_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4700_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2200_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2201_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #22 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4200_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

ab22_01 Building #22 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab22_02 Building #22 Alpha Plant Building  Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab22_03 Building #22 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab22_04 Builiding #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_05 Building #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_06 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_07 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_08 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_09 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_10 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_11 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_12 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_13 Building #22 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_14 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_15 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_16 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_17 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_18 Building #22 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_19 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_20 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_21 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_22 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_23 Building #22 Alpha Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_24 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_25 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_26 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_27 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_28 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_29 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_30 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_31 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_32 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_33 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_34 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_35 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_36 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_37 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_38 Building #22 Alpha Plant  Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_39 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_40 Building #22 Alpha Plant  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_41 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_42 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_43 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_44 Building #22 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab22_45 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_46 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_47 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_48 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_49 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_50 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_51 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_52 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_53 Building #22 Alpha Plant  Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_54 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_55 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_56 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_57 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_58 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0
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ab22_59 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_60 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_61 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_62 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_63 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_64 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_65 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_66 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_67 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_68 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_69 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_70 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_71 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_72 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_73 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_74 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_75 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_76 Building #22 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

ab22_StrucCover Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

MojaveBldg22StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb22_01 Building #22 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0

bb22_02 Building #22 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb22_03 Building #22 Beta Plant Floor Framing Plan & Embed Plate layouy STRUCTURAL - 1 vendor Approval 0

bb22_04 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_05 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_06 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_07 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_08 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_09 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_10 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_11 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_12 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_13 Building #22 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_14 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_15 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_16 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_17 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_18 Building #22 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_19 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_20 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_21 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_22 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_23 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_24 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_25 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_26 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_27 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_28 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_29 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_30 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_31 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_32 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_33 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_34 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_35 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_36 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_37 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_38 Building #22 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_39 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_40 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_41 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_42 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_43 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_44 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_45 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_46 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_47 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_48 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_49 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_50 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_51 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_52 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_53 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_54 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_55 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_56 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_57 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_58 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_59 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_60 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_61 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_62 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_63 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_64 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_65 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_66 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_67 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_68 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_69 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_70 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_71 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_72 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_73 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_74 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_75 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_76 Building #22 Beta Plant Building Assemble Plan STRUCTURAL - 1 vendor Approval 0

bb22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

bb22_StrucCover Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

SubmittalLetter20130906 Abengoa Mojave Solar Electrical Building #22 Submittal STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-2202 Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4202 Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Alpha Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Beta Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Alpha Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Beta Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (ALPHA) STRUCTURAL - 1 vendor Approval 0

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 6
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ab27_S2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

XSection.pdf Typical Bldg Cross Section STRUCTURAL - 1 vendor Approval NA

FoundationCalcs_20130712 Structural Calculations STRUCTURAL - 1 vendor Approval 0

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

20130919_Letter Abengoa Mojave Solar Electrical Building #27 Response Letter STRUCTURAL - 1 vendor Approval NA

S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

20130918_Letter Abengoa Mojave Solar Electrical Building #22 Response Letter STRUCTURAL - 1 vendor Approval n/a

Compressed_Air-Anchor_Bolts_Part1 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part2 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part3 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part4 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part5 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-JHF-16-62-0001 Plan Foundation Aircooled, Low Ambient STRUCTURAL - 1 vendor Approval A

6007-PLN-JHF-16-62-0002 General Arrangement Dryer STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0003 General Arrangement Air Receiver 1550 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0004 General Arrangement Air Receiver 2560 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0005 General Arrangement Trim Cooler STRUCTURAL - 1 vendor Approval 0

Plan Check Reply - STRUC 1-16_02 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave solar Project. Alpha Plant Power Block Center Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

ab27_01 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_02 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_03 Building #27 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_04 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_05 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_06 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_07 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_08 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_09 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_81 Building #27 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

aS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-CSB Mojave solar Project. Beta Plant Power Block Central Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

bb27_1 Building #27 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0
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bb27_2 Building #27 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta Plant Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_13 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-57-31-6105_R2 Beta Plant Solar Field 105 LV & FO Cable Trenching Plan STRUCTURAL - 1 vendor Approval R2

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S2.1 Floor Framing Plan - Alpah Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

Response Letter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

ab27_1 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_2 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_3 Building #27 Alpha Plant Floor Framing  Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_4 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_5 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_6 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_7 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_8 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_9 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0
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ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_81 Building #27 Alpha Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_s01  General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_1 Building #27 Beta PLant Layout STRUCTURAL - 1 vendor Approval 0

bb27_2 Building #27 Beta PLant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta PLant Floor Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta PLant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta PLant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta PLant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_13 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta PLant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0
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bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 4

MojaveBldg27StrucCalcs Calculations STRUCTURAL - 1 vendor Approval 0

CoverLetter_20130813 Abengoa Mojave Solar Electrical Building #27 Submittal STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

ab22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab22_s1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab22_s3.1 foundation Details STRUCTURAL - 1 vendor Approval 4

ab22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-CSB Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Foundations STRUCTURAL - 1 vendor Approval 0

bb22_s0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb22_s1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb22_s3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb22_FoundationCalcs Mojave Solar Foundation, Bldgs. 22, 26,27  Calculations STRUCTURAL - 1 vendor Approval 3

CoverLetter_20130819 Abengoa Mojave Solar Electrical Building # 22 Submittal STRUCTURAL - 1 vendor Approval NA

STRUC-1-27.05PC1, A&B Electrical Building #22 PC1 Revision Letter STRUCTURAL - 1 vendor Approval

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2600_R0-signed.pdf Cover Sheet Alpha STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2601_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4600_R0-signed.pdf Cover Sheet Beta STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2700_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2701_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4700_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-0001_R0-signed.pdf Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2200_R0-signed.pdf Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2201_R0-signed.pdf Electrical Grounding Grounding Layout Alpha-Beta Site Building #22 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4200_R0-signed.pdf Mojave Solar Project. Beta Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

ab22_01 Building #22 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab22_02 Building #22 Alpha Plant Building  Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab22_03 Building #22 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab22_04 Builiding #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_05 Building #22 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab22_06 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_07 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_08 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_09 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_10 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_11 Building #22 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_12 Building #22 Alpha Plant  Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_13 Building #22 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_14 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_15 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_16 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_17 Building #22 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab22_18 Building #22 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_19 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_20 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_21 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_22 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_23 Building #22 Alpha Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_24 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_25 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_26 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_27 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_28 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_29 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_30 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_31 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_32 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_33 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_34 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_35 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_36 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_37 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_38 Building #22 Alpha Plant  Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_39 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_40 Building #22 Alpha Plant  Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_41 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_42 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_43 Building #22 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0
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ab22_44 Building #22 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab22_45 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_46 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_47 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_48 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_49 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_50 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_51 Building #22 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab22_52 Building #22 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab22_53 Building #22 Alpha Plant  Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_54 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_55 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_56 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_57 Building #22 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_58 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_59 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_60 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_61 Building #22 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_62 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_63 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_64 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_65 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_66 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_67 Building #22 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab22_68 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_69 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_70 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_71 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_72 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_73 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_74 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_75 Building #22 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab22_76 Building #22 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

ab22_StrucCover Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

MojaveBldg22StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

bb22_01 Building #22 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0

bb22_02 Building #22 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb22_03 Building #22 Beta Plant Floor Framing Plan & Embed Plate layouy STRUCTURAL - 1 vendor Approval 0

bb22_04 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_05 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_06 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_07 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_08 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_09 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_10 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_11 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_12 Building #22 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_13 Building #22 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_14 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_15 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_16 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_17 Building #22 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb22_18 Building #22 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_19 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_20 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_21 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_22 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_23 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_24 Building #22 Beta Plant Wall Plan &  Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_25 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_26 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_27 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_28 Building #22 Beta Plant Wall plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_29 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_30 Building #22 Beta Plant Wall Plan& Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_31 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_32 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_33 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_34 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_35 Building #22 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb22_36 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_37 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_38 Building #22 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_39 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_40 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_41 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_42 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_43 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_44 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_45 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_46 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_47 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_48 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_49 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_50 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_51 Building #22 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb22_52 Building #22 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb22_53 Building #22 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb22_54 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_55 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_56 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_57 Building #22 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_58 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_59 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_60 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_61 Building #22 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_62 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_63 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_64 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_65 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_66 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_67 Building #22 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb22_68 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_69 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_70 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_71 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_72 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_73 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0
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bb22_74 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_75 Building #22 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb22_76 Building #22 Beta Plant Building Assemble Plan STRUCTURAL - 1 vendor Approval 0

bb22_s01 General Structural Notes STRUCTURAL - 1 vendor Approval 5

bb22_StrucCover Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Structure STRUCTURAL - 1 vendor Approval 0

SubmittalLetter20130906 Abengoa Mojave Solar Electrical Building #22 Submittal STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-2202 Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-4202 Mojave Solar Project. Beta Plant Power Block South Electrical Bldg. 22 - Mechanical STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Alpha Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.0-Layout1 - Beta Mechanical Symbol, Abb. Gen Notes & Sheet Index STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Alpha Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

22 M1.1-Layout1 - Beta Schedules & Floor Plans STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-54-2700 MOJAVE SOLAR RACK 2 SILENCER HTF STRUCTURE (ALPHA) STRUCTURAL - 1 vendor Approval 0

ab27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

ab27_S1.1 Mat Foundation Plan - Alpha Site STRUCTURAL - 1 vendor Approval 6

ab27_S2.1 Floor Framing Plan - Alpha Site STRUCTURAL - 1 vendor Approval 4

ab27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

bb27_S0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 4

bb27_S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 4

bb27_S3.1 Foundation Details STRUCTURAL - 1 vendor Approval 4

XSection.pdf Typical Bldg Cross Section STRUCTURAL - 1 vendor Approval NA

FoundationCalcs_20130712 Structural Calculations STRUCTURAL - 1 vendor Approval 0

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 0

20130919_Letter Abengoa Mojave Solar Electrical Building #27 Response Letter STRUCTURAL - 1 vendor Approval NA

S1.1 Mat Foundation Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

S2.1 Floor Framing Plan - Beta Site STRUCTURAL - 1 vendor Approval 6

20130918_Letter Abengoa Mojave Solar Electrical Building #22 Response Letter STRUCTURAL - 1 vendor Approval n/a

Compressed_Air-Anchor_Bolts_Part1 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part2 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part3 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part4 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

Compressed_Air-Anchor_Bolts_Part5 Seismic Calculation Worksheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-JHF-16-62-0001 Plan Foundation Aircooled, Low Ambient STRUCTURAL - 1 vendor Approval A

6007-PLN-JHF-16-62-0002 General Arrangement Dryer STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0003 General Arrangement Air Receiver 1550 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0004 General Arrangement Air Receiver 2560 Gallon STRUCTURAL - 1 vendor Approval 0

6007-PLN-JHF-16-62-0005 General Arrangement Trim Cooler STRUCTURAL - 1 vendor Approval 0

Plan Check Reply - STRUC 1-16_02 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-CSA Mojave solar Project. Alpha Plant Power Block Center Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

ab27_01 Building #27 Alpha Plant Layout STRUCTURAL - 1 vendor Approval 0

ab27_02 Building #27 Alpha Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

ab27_03 Building #27 Alpha Plant Floor Framing Plan & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

ab27_04 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_05 Building #27 Alpha Plant Detail STRUCTURAL - 1 vendor Approval 0

ab27_06 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_07 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_08 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_09 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_10 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_11 Building #27 Alpha Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_12 Building #27 Alpha Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_13 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_14 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_15 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_16 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_17 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_18 Building #27 Alpha Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

ab27_19 Building #27 Alpha Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_20 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_21 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_22 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_23 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_24 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_25 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_26 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_27 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_28 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_29 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_30 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_31 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_32 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_33 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_34 Building #27 Alpha Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

ab27_35 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_36 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_37 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_38 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_39 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_40 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_41 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_42 Building #27 Alpha Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_43 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_44 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_45 Building #27 Alpha Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

ab27_46 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_47 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_48 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_49 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_50 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_51 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_52 Building #27 Alpha Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

ab27_53 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_54 Building #27 Alpha Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

ab27_55 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_56 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_57 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_58 Building #27 Alpha Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

ab27_59 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_60 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_61 Building #27 Alpha Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_62 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_63 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_64 Building #27 Alpha Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_65 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_66 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_67 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_68 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_69 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0
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ab27_70 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_71 Building #27 Alpha Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

ab27_72 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_73 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_74 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_75 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_76 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_77 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_78 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_79 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_80 Building #27 Alpha Plant Details STRUCTURAL - 1 vendor Approval 0

ab27_81 Building #27 Alpha Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

aS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-CSB Mojave solar Project. Beta Plant Power Block Central Electrical Bldg 27-Structure STRUCTURAL - 1 vendor Approval 0

bb27_1 Building #27 Beta Plant Layout STRUCTURAL - 1 vendor Approval 0

bb27_2 Building #27 Beta Plant Building Floor Columns/Beams Layout STRUCTURAL - 1 vendor Approval 0

bb27_3 Building #27 Beta Plant Framing & Embed Plate layout STRUCTURAL - 1 vendor Approval 0

bb27_4 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_5 Building #27 Beta Plant Detail STRUCTURAL - 1 vendor Approval 0

bb27_6 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_7 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_8 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_9 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_10 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_11 Building #27 Beta Plant Base Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_12 Building #27 Beta Plant Base Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_13 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_14 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_15 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_16 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_17 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_18 Building #27 Beta Plant Roof Plan STRUCTURAL - 1 vendor Approval 0

bb27_19 Building #27 Beta Plant Roof Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_20 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_21 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_22 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_23 Building #27 Beta Plant Wall Plan & Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_24 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_25 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_26 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_27 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_28 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_29 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_30 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_31 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_32 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_33 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_34 Building #27 Beta Plant Wall  Plan STRUCTURAL - 1 vendor Approval 0

bb27_35 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_36 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_37 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_38 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_39 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_40 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_41 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_42 Building #27 Beta Plant Wall Plan & Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_43 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_44 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_45 Building #27 Beta Plant Wall Assembly  Plan STRUCTURAL - 1 vendor Approval 0

bb27_46 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_47 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_48 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_49 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_50 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_51 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_52 Building #27 Beta Plant Wall Blockout Plan STRUCTURAL - 1 vendor Approval 0

bb27_53 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_54 Building #27 Beta Plant Wall Assembly Plan STRUCTURAL - 1 vendor Approval 0

bb27_55 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_56 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_57 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_58 Building #27 Beta Plant Wall Plan STRUCTURAL - 1 vendor Approval 0

bb27_59 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_60 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_61 Building #27 Beta Plant Base Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_62 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_63 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_64 Building #27 Beta Plant Roof Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_65 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_66 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_67 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_68 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_69 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_70 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_71 Building #27 Beta Plant Wall Rebar Plan STRUCTURAL - 1 vendor Approval 0

bb27_72 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_73 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_74 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_75 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_76 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_77 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_78 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_79 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_80 Building #27 Beta Plant Details STRUCTURAL - 1 vendor Approval 0

bb27_81 Building #27 Beta Plant Building Assembly Plan STRUCTURAL - 1 vendor Approval 0

bS0.1 General Structural Notes STRUCTURAL - 1 vendor Approval 5

MojaveBldg27StrucCalcs Structural Calculations STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. ALPHA PLANT STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. PLAN VIEW AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. BETA PLANT STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES FOUNDATION. PLAN VIEW AND DETAILS STRUCTURAL - 1 vendor Approval 0
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60007-ESP-ATP-00-50-C106 Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

60007-ESP-ATP-00-50-C107 Particular Comm Condition for Ready Mix Concrete Production and Delivery STRUCTURAL - 1 EOR Purchase NA

6007-CAL-CCI-18-54-0002 Mirror Building Metal Building Calcs STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VSCA Mirror Building Structural Calcs STRUCTURAL - 1 Vendor Review NA

6007-ESP-ATP-00-50-2002 Engineering standards and practices specifications for subsurface exploration and geotechnical evaluation STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-2001V Specification for Vendor data requirement Structural, Geotechnical study STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2061 Preliminary Geo-Tech Report STRUCTURAL - 1 EOR Approval NA

6007-ESP-ATP-00-50-2062 Final Geotech Report STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-2063 Geotech Report Addendum 2 STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3200 Concrete Reinforcement STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-00-50-3300 Cast-In-Place Concrete STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-5120 Structural Steel STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-00-50-C014V Concrete Batch Plant Vendor Spec STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1333 Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-52-1332V Vendor Data Concrete Slabs and Foundations For Mirror Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1331 Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1330V Vendor Data for Mirror Building Subcontract Package STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-1332 Warehouse Building Subcontract Package STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-1331V Vendor Data Requirement Warehouse Building STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-18-54-3123 Pre-Engineered Metal Building STRUCTURAL - 1 EOR Purchase NA

6007-ESP-ATP-18-54-3124 Pre-Engineered Metal Buildings STRUCTURAL - 1 EOR Bid/Quote NA

6007-ESP-ATP-57-52-1352 Parabolic Solar Collector Steel Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-ATP-57-52-1351V Vendor Data Requirements Parabolic Triugh Solar Collector Foundation Design-Build Subcontract STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0002 Solar Collector Foundation Design STRUCTURAL - 1 Vendor Approval NA

6007-ESP-UTE-16-62-0003 Air Compressor Package STRUCTURAL - 1 EOR Approval NA

6007-INF-ATP-00-50-0002 Geo-Tech Report STRUCTURAL - 1 EOR Construction NA

6007-INF-ATP-33-50-0002 Wind Tunnel Clarification STRUCTURAL - 1 EOR Approval NA

6007-INF-RJK-33-50-0002 Responce to CEC for collector Foundation STRUCTURAL - 1 Vendor Approval NA

6007-INS-ATP-00-50-0003 Preliminary Foundation Recommendation STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-50-0001 Exterior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0002 Interior Solar Collector Foundation Loads STRUCTURAL - 1 EOR Approval NA

6007-INS-ATP-32-50-0004 Solar Collector Foundation Loads STRUCTURAL - 1 EOR Construction NA

6007-INS-ATP-32-52-0004 Collector Support Dimensions STRUCTURAL - 1 EOR Approval NA

6007-PLN-ATP-00-50-S005 General Civil and Structural Notes STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S006 Typical Ladder and Safety Cage Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S007 Typical Pipe Handrail, Stairway and Grating Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-50-S008 Standard Base Plate Details and Standard Shear Key Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-0005 Soil boring location plan for alpha plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0006 Soil boring location plan for beta plant solar field STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0007 Soil boring location plan for alpha power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-0008 Soil boring location plan for beta power island STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-00-55-LX03 Alpha Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-00-55-LX04 Beta Warehouse Building Proposed Location STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-16-62-0002 Mirror Building Air Supply & Electrical Outlet Locations STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-52-0019 Anchor Bolts Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0020 Slab and Foundation Reference Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-52-0021 Slab and Foundation Reference Details STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-54-0017 General Location of Mirror Building STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0011 Mirror Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0012 Mirror Building Roof Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0013 Mirror Building Crane Layout Plan STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0014 Mirror Building Elevations and Sections STRUCTURAL - 1 EOR Purchase NA

6007-PLN-ATP-18-57-0015 Mirror Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0021 Warehouse Building Floor Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0022 Warehouse Building Roof Plan STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0023 Warehouse Building Elevation and Section STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0024 Warehouse Building Elevations STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-ATP-18-57-0025 Warehouse Building Sections STRUCTURAL - 1 EOR Bid/Quote NA

6007-PLN-CCI-18-54-ALLD Mirror Building Metal Building All Drawings STRUCTURAL - 1 Vendor Review NA

6007-CAL-CCI-18-54-VASP Mirror Building Material Specs ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA10 Mirror Building Code Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA11 Mirror Building Floor Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA12 Mirror Building Trench & Utility Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA13 Mirror Building Equipment Layout (for reference only) ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA14 Mirror Building Crane Layout Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA15 Mirror Building Roof Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA21 Mirror Building Exterior Elevations ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA41 Mirror Building Building Sections ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA51 Mirror Building Details ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VA61 Mirror Building Door Schedule ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VACS Mirror Building Cover Sheet ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VAS2 Mirror Building Site Plan ARCHITECTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS11 Mirror Building General Structural Notes STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS12 Mirror Building Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS21 Mirror Building Foundation Plan STRUCTURAL - 1 Vendor Review NA

6007-PLN-CCI-18-54-VS31 Mirror Building Framing Details STRUCTURAL - 1 Vendor Review NA

6007-PLN-RJK-33-50-0003 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-RJK-33-50-0004 Mirrorfield Foundation STRUCTURAL - 1 Vendor Approval NA

6007-PLN-GFG-00-50-C802 North Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C803 Civil Works . General Notes Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P004 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P005 North Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C808 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C809 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data II STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C810 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-C811 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P084 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P085 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P086 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P087 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data VIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P088 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data IX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P089 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data X STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P090 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P091 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P092 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P093 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P094 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P095 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P096 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P097 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XVIII STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P098 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XIX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P099 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XX STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P100 North Alpha East Solar Array Foundation Plan Foundation Piles Location Data XXI STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P101 Middle Alpha East Solar Array Foundation Plans Cover Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P102 Notes Sheet STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P103 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout I STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P104  6007-PLN-GFG-00-50-P028Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout II STRUCTURAL - 1 Vendor Construction NA
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6007-PLN-GFG-00-50-P105 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout III STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P106 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout IV STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P107 Middle Alpha East Solar Array Foundation Plan Foundation Working Points Layout V STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P108 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 53 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P109 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 54 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P110 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 55 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P111 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 56 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P112 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 57 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P113 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 58 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P114 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 59 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P115 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 60 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P116 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 61 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P117 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 62 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P118 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 63 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P119 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 64 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P120 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 65 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P121 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 66 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P122 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 67 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P123 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 68 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P124 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 69 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P125 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 70 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P126 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 71 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P127 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 72 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P128 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 73 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P129 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 74 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P130 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 75 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P131 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 76 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P132 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 77 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P133 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 78 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P134 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 79 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P135 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 80 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P136 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 81 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P137 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 82 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P138 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 83 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P139 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 84 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P140 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 85 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P141 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 86 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P142 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 87 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P143 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 88 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P144 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 89 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P145 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 90 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P146 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 91 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P147 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 92 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P148 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 93 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P149 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 94 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P150 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 95 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P151 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 96 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P152 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 97 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P153 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 98 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P154 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 99 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P155 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 100 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P156 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 101 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P157 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 102 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P158 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 103 STRUCTURAL - 1 Vendor Construction NA

6007-PLN-GFG-00-50-P159 Middle Alpha East Solar Array Foundation Plan Foundation Piles Location Data 104 STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-2120 Structural Calculations STRUCTURAL - 1 Vendor Construction NA

6007-CAL-CCI-18-54-2530 Pre-Engineered Metal Building Calculations STRUCTURAL - 1 Vendor Construction NA

6007-ESP-ATP-00-50-2069 Geotech Report Addendum 7 STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-C002 Anchor Rod Assemblies and Details STRUCTURAL - 1 EOR Construction NA

6007-PLN-ATP-00-50-S002 General Civil and Structural Notes STRUCTURAL - 1 EOR Construction NA

6007-ESP-RJK-33-50-0007 Anchor Bolt Tolerance Calculations STRUCTURAL - 1 Vendor Approval 8.2

6007-ESP-RJK-33-50-0008 Drive Pilecap out fo tolerance STRUCTURAL - 1 vendor Approval 8.828571429

6007-ESP-RJK-33-50-0009 Type III pilecap out of tolerance fix STRUCTURAL - 1 Vendor Approval 9.457142857

6007-PLN-CCI-18-54-1200 Cover Sheet STRUCTURAL - 1 vendor Approval 10.08571429

6007-PLN-CCI-18-54-1210 Code Plan STRUCTURAL - 1 vendor Approval 10.71428571

6007-PLN-CCI-18-54-1211 Floor Plan STRUCTURAL - 1 vendor Approval 11.34285714

6007-PLN-PRI-39-52-1206 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

 Final Sealed and Signed Package 07.20.12-Signed Pylon Structures Design Calculations Package STRUCTURAL - 1 vendor Approval -0.5

  E-C328000_0 Central Support- signed Central Support Plan STRUCTURAL - 1 vendor Approval -0.8

  E-C335000_0 IntermediateSupport-signed Intermediate Support Plan STRUCTURAL - 1 vendor Approval -1.1

App for Alt Mat - BV form Application for Alternate Material STRUCTURAL - 1 vendor Approval -1.4

6007-ESP-CCI-18-54-1401 MECHANICAL SPECIFICATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1200 COVER SHEET STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1211 FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1213 TRENCH AND UTILITY PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1214 EQUIPMENT LAYOUT STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1221 EXTERIOR ELEVATIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1241 BUILDING SECTIONS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CCI-18-54-1321 FOUNDATION PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1510 MECHANICAL/AIRLINE PIPING FLOOR PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1520 MECHANICAL/AIRLINE PIPING SCHEDULES AND DIAGRAMS STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1611 ELECTRICAL GROUNDING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1613 ELECTRICAL EQUIPMENT PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1621 ELECTRICAL LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1622 ELECTRICAL LIGHTING SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1623 PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1624 EM PHOTOMETRIC LIGHTING PLAN STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54- 1641 ONELINE DIAGRAM STRUCTURAL - 1 vendor Approval NA

6007-PLN-CC1-18-54-1643 PANEL SCHEDULES STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P212 Beta East Northeast Solar Array Foundation Plans Cover STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P213 Beta East Northeast Solar Array Foundation Plans Notes Sheet STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P214 Beta East Northeast Solar Array Foundation Plans Foundation Working Points Layout I STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P215 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout II STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P216 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout III STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P217 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout IV STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P218 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout V STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P219 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VI STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P220 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P221 Beta East Northeast Foundation Plans Solar Array Foundation Working Points Layout VIII STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P222 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 67 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P223 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 68 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P224 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 69 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P225 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 70 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P226 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 71 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P227 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 72 STRUCTURAL - 1 vendor Approval NA

6007-PLN-GFG-00-50-P228 Beta East Northeast Solar Array Foundation Plans Foundation Piles Location Data 73 STRUCTURAL - 1 vendor Approval NA

E1.0 BLDG #26 ALPHA  General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #26 ALPHA Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 0

E1.0 BLDG #26 BETA General Notes and Symbols STRUCTURAL - 1 vendor Approval 0
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E1.1 BLDG #26 BETA Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 0

6007-CAL-CTS-26-52-2600 Alpha site Low Voltage Busduct Support Framing STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-26-52-2601 Abengoa Mojave Solar Low Voltage Bus Duct STRUCTURAL - 1 vendor Approval NA

6007-CAL-CTS-26-52-7600 Beta site Low Voltage Busduct Support Framing STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-26-52-7601 Abengoa Mojave Solar Low Voltage Bus Duct STRUCTURAL - 1 vendor Approval NA

6007-PLN-CTS-26-52-2600 Field Alpha Low Voltage Busduct General Structural Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2601 Field Alpha Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2602 Field Alpha Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2603 Field Alpha Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-2604 Field Alpha Low Voltage Busduct Typical Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-52-2605 Field Alpha Low Voltage Busduct Framing Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7600 Field Beta Low Voltage Busduct General Structural Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7601 Field Beta Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7602 Field Beta Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-26-52-7603 Field Beta Low Voltage Busduct Plans STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-52-7604 Field Beta Low Voltage Busduct Typical Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-52-7605 Field Beta Low Voltage Busduct Framing Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-S101-W1 Electrical Layout Holes Study Building #22 Alpha and Beta Site STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S101-W2 Mojave Solar Project Alpha Site Building #22 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S101-W3 Mojave Solar Project Beta Site Building #22 STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-18-52-S101-W4 Alpha Site Building #22 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S101-W5 Beta Site Building #22 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S102-W1 Electrical Layout Holes Study Building #27 HTF Station Alpha and Beta Site  STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S102-W2 Mojave Solar Project Alpha Site Building #27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-18-52-S102-W3 Mojave Solar Project Beta Site Building #27 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W1 Electrical Layout Holes Study Alpha and Beta Site Building #26 Cooling Tower Station STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W2 Mojave Solar Project Alpha Site Building #26 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W3 Mojave Solar Project Beta Site Building #26 STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-18-52-S103-W4 Electrical Layout Holes Study Alpha and Beta Site Building #26 Roof Pen VSD Room STRUCTURAL - 1 vendor Approval 0

20131219_letter Cover Letter (Structural Comments) STRUCTURAL - 1 vendor Approval NA

Plan Check Reply Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-25-52-3000 Calculation Report for Hydrogen System Foundation Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-52-7000 Calculation Report for Hydrogen System Foundation Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-25-54-3000 Calculation Report for Hydrogen System Structure Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-25-54-7000 Calculation Report for Hydrogen System Structure Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-52-3000 Mojave Solar Project. Field Alpha Hydrogen System Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-52-3001 Mojave Solar Project. Field Alpha Hydrogen System Foundation General Notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-3002 Mojave Solar Project. Alpha Plant Hydrogen System Foundation Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-7000 Mojave Solar Project. Field Beta Hydrogen System Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-52-7001 Mojave Solar Project. Field Beta Hydrogen System Foundation General Notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-52-7002 Mojave Solar Project. Beta Plant Hydrogen System Foundation Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-25-54-3000 Mojave Solar Project. Field Alpha Hydrogen System Structure Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-3001 Mojave Solar Project. Field Alpha Hydrogen System Structure General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-3002 Mojave Solar Project. Alpha Field Hydrogen System Supports Plans elevations & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-25-54-7000 Mojave Solar Project. Beta Plant. Hydrogen System Structure Cover sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-7001 Mojave Solar Project. Field Beta. Hydrogen System Foundation General notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-25-54-7002 Mojave Solar Project. Beta Field. Hydrogen System Supports Plans elevations & Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L002 Solar Field Layout for Beta Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant STRUCTURAL - 1 vendor Approval 14

6007-PLN-AGE-00-02-L010 Site Plan STRUCTURAL - 1 vendor Approval 12

6007-PLN-ATM-23-52-3400 Mojave Solar Project.Alpha Plant Location Plan AT7 Transformer Foundation STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATM-23-52-7400 Mojave Solar Project.Beta Plant Location Plan AT7 Transformer Foundation STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-23-52-2401 Field Alpha AT7 Transformer Foundation, Foundation Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-CTS-23-52-7400 Field Beta AT7 Transformer Foundation General Foundation Notes STRUCTURAL - 1 vendor Approval 2

Transformer AT-7 foundation revision memo Revision STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-00-50-S003 Calculation Report for Handrails Connections STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-57-52-3000 Calculation Report for HTF Bridge Stairs Landing Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-3000 Mojave Solar Project. Beta Plant. HTF Bridge Stairs Landing Details Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-3001 Mojave solar Project. Field Beta HTF bridge Stairs Landing General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-57-52-3002 Mojave Solar Project. Beta Plant HTF bridge Stairs Landing Details STRUCTURAL - 1 vendor Approval 2

E1.0 BLDG #22 ALPHA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #22 ALPHA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

E1.0 BLDG #22 BETA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #22 BETA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

BLDG 22 Responses to BV Comments Revision Letter STRUCTURAL - 1 vendor Approval NA

E1.0 BLDG #27 ALPHA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #27 ALPHA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

E1.0 BLDG #27 BETA Layout1 General Notes and Symbols STRUCTURAL - 1 vendor Approval 0

E1.1 BLDG #27 BETA Layout1 Partial Single-Line, Panel, Power & Lighting Plans STRUCTURAL - 1 vendor Approval 1

BLDG 27 Responses to BV Comments Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-PLN-ABA-12-57-S01 Structural Calculation STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-S02 Mojave Solar Project Water Treatment Building General structural notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-S03 Mojave Solar Project Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-S04 Mojave Solar Project Water Treatment Building Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-A01 Mojave Solar Project Water Treatment Building Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-ABA-12-57-A02 Mojave Solar Project Water Treatment Building Title Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A03 Mojave Solar Project Water treatment Building General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A20 Mojave Solar Project Water treatment Building Accessibility Notes and Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A21 Mojave Solar Project Water treatment Building Floor Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A31 Mojave Solar Project Water treatment Building Enlarged Floor Plan STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A41 Mojave Solar Project Water treatment Building Roof Plan and Building Section STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A42 Mojave Solar Project Water treatment Building  Wall and Ceiling Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-ABA-12-57-A43 Mojave Solar Project Water treatment Building Fire Proofing Details STRUCTURAL - 1 vendor Approval 0

6007-PLN-GFG-00-50-C649 Alpha and Beta Sites Cover Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-GFG-00-50-C650 General Notes, Legend and Abbreviations STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C651 Alpha/Beta Waste Water Disposal Systems Key Map, Notes and Details STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C652 Waste Water Disposal System Alpha Plot Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C653 Waste Water Disposal System Beta Plot Plan STRUCTURAL - 1 vendor Approval 3

6007-PLN-GFG-00-50-C654 Waste Water Disposal System Alpha Force Main Profiles STRUCTURAL - 1 vendor Approval 1

6007-PLN-GFG-00-50-C655 Waste Water Disposal System Beta Force Main Profiles STRUCTURAL - 1 vendor Approval 1

Amend Tech Memo 2 Onsite - SIGNED Amendament to the memo STRUCTURAL - 1 vendor Approval NA

Att B E-One DH152 Cat Cut Dwgs DH152/DR152 Specification STRUCTURAL - 1 vendor Approval B

Att D Resp to Bur Veritas Comm Revision Letter STRUCTURAL - 1 vendor Approval NA

Tech Memo Septic Tanks Combined 3-1-12 Technical Memorandum for On-Site Domestic Waste Water Disposal System STRUCTURAL - 1 vendor Approval NA

6007-PLN-AGE-00-52-3020 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3021 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3022 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Plan and Details STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-53-52-4500 Calculation Report for Chemical Storage Foundation Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-53-52-8500 Calculation Report for Chemical Storage Foundation Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-INF-AGE-57-60-2500 Stress Analysis Report - Solar Field - Alpha Plant - Loop Connections STRUCTURAL - 1 vendor Approval 2

6007-INF-AGE-57-60-6500 Stress Analysis Report - Solar Field - Beta Plant - Loop Connections STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-52-3020_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Cover Sheet STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3021_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3022_R01 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Plan and Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-3023_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Layout Building 22 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3024_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Layout Building 26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3025_R00 Mojave Solar Project. Alpha and Beta Plants. Typical Stair Landing Slab Layout Building 27 STRUCTURAL - 1 vendor Approval 0
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6007-PLN-AGE-53-52-4500 Mojave Solar Plant. Alpha Plant Chemical Storage Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-53-52-4501 Mojave Solar Plant. Alpha Plant Chemical Storage Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-53-52-4502 Mojave Solar Plant. Alpha Plant Chemical Storage Foundation Plan and Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-53-52-8500 Mojave Solar Plant. Beta Plant Chemical Storage Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-53-52-8501 Mojave Solar Plant. Beta Plant Chemical Storage Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-53-52-8502 Mojave Solar Plant. Beta Plant Chemical Storage Foundation Plan and Details STRUCTURAL - 1 vendor Approval 2

6007-CAL-AGE-11-52-6225 CALCULATION REPOERT FOR SUPPORT FOUNDATION IN BETA EFFLUENT WATER LINE. BETA PLANT STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION I. PLANS AND DETAILS STRUCTURAL - 1 vendor Approval 4

6007-PLN-AGE-00-52-3003 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION II. PLANS AND DETAILS STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-11-52-6225 MOJAVE SOLAR PROJECT  BETA PlANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. COVER SHEET STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-11-52-6226 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. GENERAL NOTES STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-11-52-6227 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. PLAN VIEW AND FOUNDATION DETAILS STRUCTURAL - 1 vendor Approval 0

Revision letter_STRUC 1-66.00 Revision Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-58-52-2495 Calculation Report for Overflow Discharge Slab Alpha Plant STRUCTURAL - 1 vendor Approval 0

6007-CAL-AGE-58-52-6495 Calculation Report for Overflow Discharge Slab Beta Plant STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-2495 Mojave Solar Project. Alpha Field Overflow Discharge Slab Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-2496 Mojave Solar Project. Alpha Plant Overflow Discharge Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-2497 Mojave Solar Project. Alpha Plant Overflow Discharge Slab Plan view and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-58-52-6495 Mojave Solar Project. Beta Field Overflow Discharge Slab Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-58-52-6496 Mojave Solar Project. Beta Plant Overflow Discharge Slab General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-58-52-6497 Mojave Solar Project. Beta Plant Overflow Discharge Slab Plan view and details STRUCTURAL - 1 vendor Approval 3

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT ALPHA AND BETA PLANTS.  TYPICAL SUPPORT FOUNDATION I PLANS AND DETAILS STRUCTURAL - 1 vendor Approval 5

6007-PLN-AGE-00-52-3003 MOJAVE SOLAR PROJECT ALPHA AND BETA PLANTS.  TYPICAL SUPPORT FOUNDATION I PLANS AND DETAILS II STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-00-52-3000 CALCULATION REPORT FOR TYPICAL SUPPORT FOUNDATION. ALPHA AND BETA PLANTS STRUCTURAL - 1 vendor Approval 2

Revision letter_STRUC 1-66.00 REVISION LETTER STRUCTURAL - 1 vendor Approval na

SSK-01 Anchor Bolt Detail STRUCTURAL - 1 vendor Approval 0

SSK-02 Weld Connection @ Ledger STRUCTURAL - 1 vendor Approval 0

SSK-03 Adjoining Frame Connection STRUCTURAL - 1 vendor Approval 0

6007-PLN-PGS-88-60-1001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1017 STAIR #1 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1018 STAIR #2 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1019 STAIR #8 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1014  STAIR #1, #2 & #8 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1015  STAIR #1 & #2 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-1016  STAIR #8 – STAIR, LANDING & GUARDRAIL ERECTIONDETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5017 STAIR #1 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5018 STAIR #2 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5019 STAIR #8 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5014  STAIR #1, #2 & #8 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5015  STAIR #1 & #2 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-5016  STAIR #8 – STAIR, LANDING & GUARDRAIL ERECTIONDETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2017 STAIR #5 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2018 STAIR #6 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2019 STAIR #7 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2014  STAIR #5, #6 & #7 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2015  STAIR #5 & #6 – STAIR, LANDING & GUARDRAILERECTION DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-2016  STAIR #7 – STAIR, LANDING & GUARDRAIL ERECTIONDETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6001 COVER STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6017 STAIR #5 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6018 STAIR #6 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-PGS-88-60-6019 STAIR #7 – STAIR, LANDING & GUARDRAIL DETAILS STRUCTURAL - 1 vendor Approval 1

6007-PLN-GTH-28-33-0001 Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-2600 Mojave Solar Project. Alpha Plant Power Block North Electrical Bldg #26 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2601 Electrical Grounding Grounding Layout Alpha-Beta Site Building #26 STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-4600 Mojave Solar Project. Beta Plant Power Block North Electrical Bldg #26 STRUCTURAL - 1 vendor Approval 0

Revision Memo Revision Memo STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-0001 Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-2700 Mojave Solar Project. Alpha Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2701 Electrical Grounding Grounding Layout Alpha-Beta Site Building #27 STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-4700 Mojave Solar Project. Beta Plant Power Block Center Electrical Bldg 27 STRUCTURAL - 1 vendor Approval 0

Revision Memo Revision Memo STRUCTURAL - 1 vendor Approval NA

6007-PLN-GTH-28-33-0001 Electrical Grounding Detail STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-2200 Mojave Solar Project. Alpha Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

6007-PLN-GTH-28-33-2201 Electrical Grounding Grounding Layout Alpha-Beta Site Building #22 STRUCTURAL - 1 vendor Approval 2

6007-PLN-GTH-28-33-4200 Mojave Solar Project. Beta Plant Power Block South Electrical Bldg #22 Foundations STRUCTURAL - 1 vendor Approval 0

Revision Memo Revision Memo STRUCTURAL - 1 vendor Approval NA

6007-CAL-ABA-12-57-CALC1 Structural Calculation STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S01 Mojave Solar Project Water Treatment Building General structural notes STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S02 Mojave Solar Project Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S03 Mojave Solar Project Water Treatment Building  Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S04 Mojave Solar Project Water Treatment Building  Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-S05 Mojave Solar Project Water Treatment Building  Details STRUCTURAL - 1 vendor Approval 2

6007-PLN-ABA-12-57-A01 Mojave Solar Project Water Treatment Building Title Sheet STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A02 Mojave Solar Project Water Treatment Building General Notes STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A03 Mojave Solar Project Water Treatment Building Accessibility Notes and Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A20 Mojave Solar Project Water Treatment Building Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A21 Mojave Solar Project Water Treatment Building Enlarged Floor Plan STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A31 Mojave Solar Project Water Treatment Building Roof Plan and Building Section STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A32 Mojave Solar Project Water Treatment Building Wall Section and Elevation STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A41 Mojave Solar Project Water Treatment Building Wall and Ceiling Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A42 Mojave Solar Project Water Treatment Building Fire Proofing Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A43 Mojave Solar Project Water Treatment Building Stair Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-ABA-12-57-A44 Mojave Solar Project Water Treatment Building Stair and Raised Floor Details STRUCTURAL - 1 vendor Approval 4

6007-PLN-LEF-12-03-0181 WT Plant Layout MCC Room STRUCTURAL - 1 vendor Approval 15

41703 Water Treatment Building General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S02 Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S03 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S04 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S05 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S06 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

41703 Water Treatment Building General Structural Notes STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S02 Water Treatment Building Framing Plan STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S03 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S04 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S05 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

6007-PLN-ABA-12-57-S06 Water Treatment Building Details STRUCTURAL - 1 vendor Approval 5

13-352-01h 1 Mojave Solar Plant A&B Water Treatment Building MCC Room Raised Floor Underfloor Support Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 2 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 3 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 4 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 5 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 6 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-01h 7 MCC Room Raised Floor Underfloor Supports Structural Plans STRUCTURAL - 1 vendor Approval H

13-352-SD01-R1_1 Supplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G

13-352-SD01-R1_2 Supplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G

Hilti Mojave Floor Supports Response05_01_14 BV Signed Supplemental Structural Calculations for Mojave Solar Plant Raised Floor Supports STRUCTURAL - 1 vendor Approval NA

Structural Calculations Mojave Solar Plant Underfloor Supports STRUCTURAL - 1 vendor Approval NA
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Comment Response Letter Mojave Solar Plant Underfloor Supports STRUCTURAL - 1 vendor Approval NA

6007-CAL-AGE-00-52-3100 Calculation Report for Miscellaneous Stair Foundation Alpha Plant STRUCTURAL - 1 vendor Approval 1

6007-CAL-AGE-00-52-7100 Calculation Report for Miscellaneous Stair Foundation Beta Plant STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-3100 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-3101 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-3102 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Section and Details STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-7100 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Cover Sheet STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-00-52-7101 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation General Notes STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-52-7102 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Section and Details STRUCTURAL - 1 vendor Approval 1

Hilti Mojave Addendum No 2 Anchor Fix 051914 -BV stamped Raised Floor Support Framing STRUCTURAL - 1 vendor Approval NA

Hilti Mojave Addendum No 2 Anchor Fix 051914 -stamped 4a Supplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G

Hilti Mojave Addendum No 2 Anchor Fix 051914 -stamped 5a Supplemental Drawing Underfloor Support STRUCTURAL - 1 vendor Approval G

RESPONSE LETTER RESPONSE LETTER STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Alpha Fire Pump Bldg-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta- Fire Pump BldgS1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Beta Fire Pump Bldg-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #1-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #1-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Alpha Shed #2-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-CP Cover Page STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

Beta Shed #2-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-A1 Floor Plan & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-A2 Reflected Ceiling Plan & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-A3 Exterior Elevations STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-CP Cover Page STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-E1 Electrical Plant & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-M1 Mechanical Plan & Schedules STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S1 Building Section Detail STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S2 Framing Elevation STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S3 Building floor plan STRUCTURAL - 1 vendor Approval NA

A&B Shed #3-S4 Roof Framing Plan STRUCTURAL - 1 vendor Approval NA

6007-PLN-LEF-12-62-0372 7 STRUCTURAL - 1 vendor Approval 7

6007-PLN-LEF-12-67-0011 5 STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-67-0012 6 STRUCTURAL - 1 vendor Approval 6

6007-PLN-LEF-12-67-0013 7 STRUCTURAL - 1 vendor Approval 7

6007-PLN-LEF-12-67-0016 5 STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-67-0017 9 STRUCTURAL - 1 vendor Approval 9

6007-PLN-LEF-12-67-0018 5 STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-67-0024 4 STRUCTURAL - 1 vendor Approval 4

6007-PLN-LEF-12-67-0032 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-67-0033 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-67-0034 3 STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-67-0035 3 STRUCTURAL - 1 vendor Approval 3

SWAT2-06-01 NA STRUCTURAL - 1 vendor Approval NA

6007-CAL-LEF-12-54-0004 Rack Structural Calculations STRUCTURAL - 1 vendor Approval 8

6007-PLN-LEF-12-54-0022 Geometric Definition of Outdoor RAC Plan Detail Drawings STRUCTURAL - 1 vendor Approval 7

6007-PLN-LEF-12--54-0036 Geometric Definition of Outdoor RAC Elevation STRUCTURAL - 1 vendor Approval 8

6007-PLN-LEF-12-54-0053 Geometric Definition of Outdoor RAC Plan Detail of Construction STRUCTURAL - 1 vendor Approval 4

6007-CAL-LEF-12-62-2008 SKID 26. Structural Calculations, Modified According to Slab Information STRUCTURAL - 1 vendor Approval 1

6007-PLN-LEF-12-62-0381 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 6

6007-PLN-LEF-12-62-0382 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-62-0383 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-62-0384 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 16

6007-PLN-LEF-12-62-0385 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 16

6007-PLN-LEF-12-62-0386 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 15

6007-PLN-LEF-12-62-0387 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 5

6007-PLN-LEF-12-62-0388 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 4
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6007-PLN-LEF-12-62-0389 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-62-3091 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 2

6007-PLN-LEF-12-62-3092 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 3

6007-PLN-LEF-12-62-3093 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 1

6007-PLN-LEF-12-62-3094 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 1

6007-PLN-LEF-12-62-3095 Fliter Press SKIDS Detail Drawing STRUCTURAL - 1 vendor Approval 1

Letter_WTP_Abengoa_20140821 Memo Letter STRUCTURAL - 1 vendor Approval NA

6007-CAL-CTS-26-54-2700_R2s structural calcs STRUCTURAL - 1 vendor Approval 1

6007-CAL-CTS-26-54-7700_R2s general structural notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-54-2700_R0s framing plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-54-2701_R1s framing detail STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-54-2702_R0s structural calcs STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-54-7700_R0s general structural notes STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-54-7701_R1s framing plan STRUCTURAL - 1 vendor Approval 1

6007-PLN-CTS-26-54-7702_R0s framing detail STRUCTURAL - 1 vendor Approval 1

6007-PLN-AGE-12-31-1000 Alpha Utilities Area WTA Laboratory Layout STRUCTURAL - 1 vendor Approval 0

AlphaFence Wildlife Exclusionary Fence Alpha STRUCTURAL - 1 vendor Approval NA

BetaFence Wildlife Exclusionary Fence Beta STRUCTURAL - 1 vendor Approval NA

Mojave Guardrail Approval Request  Mojave Solar ProjectCooling Tower Stairway Guardrail STRUCTURAL - 1 vendor Approval NA

AlphaFence Wildlife Exclusionary Fence Alpha STRUCTURAL - 1 vendor Approval 2

BetaFence Wildlife Exclusionary Fence Beta STRUCTURAL - 1 vendor Approval 2

6007-PLN-AGE-00-31-0021_SH1_R0 Underground Duct Banks STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-31-0021_SH2_R0 Underground Duct Banks STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-31-0021_SH3_R0 Underground Duct Banks STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-31-0080_SH1_R0 Underground Duct Banks STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-31-0080_SH2_R0 Underground Duct Banks STRUCTURAL - 1 vendor Approval 0

6007-PLN-AGE-00-31-0080_SH3_R0 Underground Duct Banks STRUCTURAL - 1 vendor Approval 0

6007-PLN-ATM-00-51-0815_SH1_R1 Underground Duct Banks STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATM-00-51-0815_SH2_R1 Underground Duct Banks STRUCTURAL - 1 vendor Approval 1

6007-PLN-ATM-00-51-0816_SH1_R0 Underground Duct Banks STRUCTURAL - 1 vendor Approval 0

Mojave Guardrail Approval Request 08-25-14  Mojave Solar ProjectCooling Tower Stairway Guardrail STRUCTURAL - 1 vendor Approval NA

1 OF 1 FOUNDATION PLAN A Foundation Plan A STRUCTURAL - 2 vendor Approval 1

1 OF 1 FOUNDATION  PLAN B Foundation Plan B STRUCTURAL - 3 vendor Approval 1

1 OF 5 COVER A Cover Sheet STRUCTURAL - 4 vendor Approval 2

1 OF 5 COVER B Cover Sheet STRUCTURAL - 5 vendor Approval 3

2 OF 5 ANCHOR  BOLT PLAN & ROOF PLAN A Anchor Bolt Plan  & Roof Plan STRUCTURAL - 6 vendor Approval 4

2 OF 5 ANCHOR  BOLT PLAN & ROOF PLAN B Anchor Bolt Plan  & Roof Plan STRUCTURAL - 7 vendor Approval 5

3 OF 5 ELEVATIONS & CROSS  SECTION A Elevations & Cross Section STRUCTURAL - 8 vendor Approval 6

3 OF 5 ELEVATIONS & CROSS  SECTION B Elevations & Cross Section STRUCTURAL - 9 vendor Approval 7

4 OF 5 GENERAL DETAILS A General Details STRUCTURAL - 10 vendor Approval 8

4 OF 5 GENERAL DETAILS B General Details STRUCTURAL - 11 vendor Approval 9

5 OF 5 GENERAL DETAILS A General Details STRUCTURAL - 12 vendor Approval 10

5 OF 5 GENERAL DETAILS B General Details STRUCTURAL - 13 vendor Approval 11

6007-PLN-ATM-00-51-0816 Mojave Solar Project. Alpha Plant. Warehouse STRUCTURAL - 14 vendor Approval 2

6007-PLN-ATM-00-51-0817 Mojave Solar Project. Beta Plant. Warehouse STRUCTURAL - 15 vendor Approval 2

6007-PLN-ATM-18-52-0050 Warehouse  Electrical Layout. Alpha & Beta Plants STRUCTURAL - 16 vendor Approval 2

6007-PLN-ATM-27-23-P590 Alpha Electrical Panel PP-5203 Warehouse  Building STRUCTURAL - 17 vendor Approval 1

6007-PLN-ATM-27-23-P690 Beta Electrical Panel PP-5203 Warehouse  Building STRUCTURAL - 18 vendor Approval 0

6007-PLN-ATP-27-23-P505 Alpha Electrical Panel PP-552 & PP-5211 Building #22 STRUCTURAL - 19 vendor Approval 14

6007-PLN-ATP-27-23-P605 Beta Electrical Panel PP-552 & PP-5211 Building #22 STRUCTURAL - 20 vendor Approval 13

FOUNDATION CALCS A WITH RESPONSES Foundation for Metal Building STRUCTURAL - 21 vendor Approval NA

FOUNDATION CALCS A WITH RESPONSES Foundation for Metal Building STRUCTURAL - 22 vendor Approval NA

STRUCTURAL CALCS A Structural Calculations STRUCTURAL - 23 vendor Approval NA

STRUCTURAL CALCS B Structural Calculations STRUCTURAL - 24 vendor Approval NA

VATN-1c Warehouse  A&B lighting layout STRUCTURAL - 25 vendor Approval NA

TWA-2a CERTIFICATE OF COMPLIANCE STRUCTURAL - 26 vendor Approval NA

6007-PLN-ATM-27-33-0001 TYPICAL THERMITE WELDED GROUND GRID STRUCTURAL - 27 vendor Approval 0

6007-PLN-ATM-27-33-0002 GROUNDING ELECTRODE SYSTEM SECTION 250.50 STRUCTURAL - 28 vendor Approval 0
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By WFG
Abbreviation 

Key:
Rev./Date 9/11/2015 B W=Bob Wilson; M A=Mike Alhalabi; M K=Moe Karrit; P G=Patricia Garcia; 

A T=Arpan Taylor; L B=Leonardo Bruno , L L=Luis Leal, BG=Bill Grisolia or Business Group [WFG as of 3/6/15]
MMC= Megan McCarthy SP=Steven Pochmara; MS=Matt Stucky

Location Harper Lake, California

Sort code key: Pre-Cons. Construction Construction & Operations Commissioning Operations

Cond. # Sort Code Description
Verification/Action/Submittal Required by Project 
Owner

Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

COMPLIANCE-1
PC, CONS, 

COMM, OPS
Grant Site Access to CEC

The CPM, responsible Energy Commission staff, and 
delegated agencies or consultants shall be guaranteed and 
granted unrestricted access to the power plant site, related 
facilities, project-related staff, and the records maintained 
onsite, for the purpose of conducting audits, surveys, 
inspections, or general site visits. Although the CPM will 
normally schedule site visits on dates and times agreeable to 
the project owner, the CPM reserves the right to make 
unannounced visits at any time.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - -

COMPLIANCE-2
PC, CONS, 

COMM, OPS
Provide Copies on-site of all Drawings and 
Documents

Maintain project files on-site or at an alternative site 
approved by the CPM for the life of the project, unless a 
lesser period of time is specified by the Conditions. The files 
shall contain copies of all “as-built” drawings, documents 
submitted as verification for Conditions, and other project-
related documents. Energy Commission staff and delegate 
agencies shall, upon request, be given unrestricted access to 
the files maintained pursuant to this Condition.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - -

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide Cover Letter and Transmittal of all 
Coorespondance to CEC

A cover letter required for all compliance submittals and 
correspondence pertaining to compliance matters. The cover 
letter subject line shall identify the project by AFC number, 
the appropriate Condition(s) of Certification by Condition 
number(s), and a brief description of the subject of the 
submittal. Also identify those submittals not required by a 
Condition of Certification with a statement such as: “This 
submittal is for information only and is not required by a 
specific Condition of Certification.” 

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - -

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide Cover Letter and Transmittal of all 
Resubmittals to CEC

When submitting supplementary or corrected information, 
reference the date of the previous submittal and CEC 
submittal number. The project owner is responsible for the 
delivery and content of all verification submittals to the CPM, 
whether such Condition was satisfied by work performed by 
the project owner or an agent of the project owner.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - -

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide CEC Hard Copies of any Documents as 
Requested

Hard copy submittals shall be accompanied by a searchable 
electronic copy, on a CD or by e-mail, as agreed upon by the 
CPM.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - -

COMPLIANCE-3
PC, CONS, 

COMM, OPS
Provide to CEC Request for Staff Action

If the project owner desires Energy Commission staff action 
by a specific date, that request shall be made in the submittal 
cover letter and shall include a detailed explanation of the 
effects on the project if that date is not met.

As required CEC A/T+AS Permitting H B/S P As Req As Req As Req - - -

COMPLIANCE-4 PC Provide to CEC a Copy of Compliance Matrix

Prior to commencing construction, a compliance matrix 
addressing only conditions that must be fulfilled before the 
start of construction shall be submitted to the CPM. This 
matrix will be included in the first compliance submittal or 
prior to the first pre-construction meeting, whichever comes 
first. It will be submitted in the same format as the 
compliance matrix.

Prior to construction CEC A/T+AS Permitting H B/S P As Req
COMP 4-01-02 

submitted to CEC 9-
15-2010 

COMP 4-01-02 Approved by 
CEC 09/17/2010

- - -

COMPLIANCE-4
PC, CONS, 

COMM, OPS
Provide to CEC a Copy of the MCR During 
Construction and the ACR During Operations

There are two different compliance reports that must be 
submitted to assist the CPM in tracking activities and 
monitoring compliance with the terms and conditions of the 
Energy Commission Decision. During construction, submit 
Monthly Compliance Reports. During operation, an Annual 
Compliance Report (ACR) must be submitted. These reports, 
and the requirement for an accompanying compliance matrix, 
are described below. The majority of the Conditions of 
Certification require that compliance submittals be submitted 
to the CPM in the monthly or annual compliance reports.

MCR/ACR CEC A/T+AS Permitting H B/S P As Req Monthly - - -

COMPLIANCE-5
PC, CONS, 

COMM, OPS
Submit Compliance Matrix to CEC

A compliance matrix shall be submitted to the CPM along 
with each monthly and annual compliance report.

MCR/ACR CEC AS Permitting H B Monthly Monthly Monthly - - -

COMPLIANCE-6
PC, CONS, 

COMM, OPS
Submit MCR Within 10 Working Days after 
End of Each Month

The first MCR is due one month following the Energy 
Commission business meeting date upon which the project 
was approved, unless otherwise agreed to by the CPM. The 
first MCR shall include the AFC number and an initial list of 
dates for each of the events identified on the Key Events List 
found at the end of this section of the Decision. During pre-
construction and construction of the project, submit an 
original and an electronic searchable version of the MCR 
within 10 working days after the end of each reporting 
month. MCR shall be clearly identified for the month being 
reported.

10 working days after end of 
each month

CEC A/T+AS Permitting H B/S P Monthly Monthly Monthly - - -

COMPLIANCE-7 COMM, OPS ACR

ACR: After construction is complete, the project owner shall 
submit Annual Compliance Reports instead of Monthly 
Compliance Reports. The reports are for each year of 
commercial operation and are due to the CPM each year at a 
date agreed to by the CPM. Annual Compliance Reports shall 
be submitted over the life of the project unless otherwise 
specified by the CPM.

Post COD - annually CEC AS Permitting ASI Staff
Post COD - 

annually
As Req As Req - - -

COMPLIANCE-8
PC, CONS, 

COMM, OPS
Submit Confidential Information to CEC per 
Title 20 Confidentiallity Regulations

Confidential Information: Any information that the project 
owner deems confidential shall be submitted to the Energy 
Commission’s Executive Director with an application for 
confidentiality pursuant to Title 20, California Code of 
Regulations, section 2505(a). Any information that is 
determined to be confidential shall be kept confidential as 
provided for in Title 20, California Code of Regulations, 
section 2501 et. seq.

As required CEC A/T + AS Permitting ASI Staff As Req As Req As Req - - -

COMPLIANCE-9
PC, CONS, 

COMM, OPS
ASI to Pay Annual Energy Compliance Fee

Annual Energy Facility Compliance Fee: Pursuant to the 
provisions of section 25806(b) of the Public Resources Code, 
the project owner is required to pay an annual compliance 
fee, which is adjusted annually. 

Day of Comm. Dec., Annually 
thereafter by July 1

CEC AS ASI ASI Staff As Req
07/01/2013, Invoice 

#2161
As Req - - -

COMPLIANCE-10 PC
ASI to Notify All Residents Within 1 Mile of 
Project of Contact Information to Make 
Complaints or Address Concerns

Reporting of Complaints, Notices, and Citations: Prior to the 
start of construction, the project owner must send a letter to 
property owners living within one mile of the project 
notifying them of a telephone number to contact project 
representatives with questions, complaints or concerns. If the 
telephone is not staffed 24 hours per day, it shall include 
automatic answering with date and time stamp recording. 
...The telephone number shall be posted at the project site 
and made easily visible to passersby during construction and 
operation. The telephone number shall be provided to the 
CPM who will post it on the Energy Commission’s web page 
at: 
http://www.energy.ca.gov/sitingcases/power_plants_contacts
.html                Any changes to the telephone number shall 
be submitted immediately to the CPM, who will update the 
web page.

Prior to construction CEC A/T + AS Permitting H B/S P 7/30/2011 6/30/2011 7/30/2011 - - -

COMPLIANCE-10
PC, CONS, 

COMM, OPS
Address All Complaints Within 24 Hours

All recorded complaints shall be responded to within 24 
hours. 

within 24 hours of receipt CEC AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-10
PC, CONS, 

COMM, OPS
Submit Any New Telephone Number to CEC 
Immediately

Any changes to the telephone number shall be submitted 
immediately to the CPM, who will update the web page.

As required CEC AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-10
PC, CONS, 

COMM, OPS
Provide CEC Copies of All Complaints and 
Violations Within 10 Days

In addition to the monthly and annual compliance reporting 
requirements described above, the project owner shall report 
and provide copies to the CPM of all complaint forms, 
including noise and lighting complaints, notices of violation,
notices of fines, official warnings, and citations, within 10 
days of receipt. Complaints shall be logged and numbered. 
Noise complaints shall be recorded on the form provided in 
the NOISE Conditions of Certification. All other complaints 
shall be recorded on the complaint form located at the end of 
this section.

within 10 days of receipt CEC AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-11 OPS
Notify CEC 12 Months (or other agreed-upon 

period) of Planned Closure of Plant

Planned closure: In order to ensure that a planned facility 
closure does not create adverse impacts, a closure process 
that provides for careful consideration of available options 
and applicable laws, ordinances, regulations, standards, and 
local/regional plans in existence at the time of closure, will be 
undertaken. To ensure adequate review of a planned project 
closure, the project owner shall submit a proposed facility 
closure plan to the Energy Commission for review and 
approval at least 12 months (or other period of time agreed 
to by the CPM) prior to commencement of closure activities. 
The project owner shall file 120 copies (or other number of 
copies agreed upon by the CPM) of a proposed facility 
closure plan with the Energy Commission.

12 months (or other period of 
time agreed to by the CPM) 
prior to commencement of 

closure activities

CEC AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-11 OPS Submit Proposed Closure Plan to CEC

Prior to submittal of the proposed facility closure plan, a 
meeting shall be held between the project owner and the 
Energy Commission CPM for the purpose of discussing the 
specific contents of the lan. In the event that there are 
significant issues associated with the proposed facility closure 
plan’s approval, or the desires of local officials or interested 
parties are inconsistent with the plan, the CPM shall hold one 
or more workshops and/or the Energy Commission may hold 
public hearings as part of its approval procedure.

Prior to submittal of closure 
plan

CEC AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-12 COMM
Submit Unplanned/Temp Closure and 
Contingency Plan to CEC

Unplanned Temporary Closure/On-Site Contingency Plan: In 
order to ensure that public health and safety and the 
environment are protected in the event of an unplanned 
temporary facility closure, it is essential to
have an on-site contingency plan in place. The on-site 
contingency plan will help to ensure that all necessary steps 
to mitigate public health and safety impacts and 
environmental impacts are taken in a timely manner.
The project owner shall submit an on-site contingency plan 
for CPM review and approval. The plan shall be submitted no 
less than 60 days (or other time agreed to by the CPM) prior 
to commencement of commercial operation. The approved
plan must be in place prior to commercial operation of the 
facility and shall be kept at the site at all times.

60 days prior to commercial 
operation

CEC AS ASI

06/06/2014
Submittal

COMP12-00-00
Onsite Contingency 
Plan for Unplanned 
Temporary Closure

09/08/2014
Approval

COMP12-00-00
Onsite Contingency Plan for 

Unplanned Temporary Closure

- - -

Document COMPLIANCE MATRIX
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Cond. # Sort Code Description
Verification/Action/Submittal Required by Project 
Owner

Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

COMPLIANCE-12 OPS
Submit Updates of Contingency Plan to CEC as 
Necessary

The project owner, in consultation with the CPM, will update 
the on-site contingency plan as necessary. The CPM may 
require revisions to the on-site contingency plan over the life 
of the project. In the annual compliance reports submitted to 
the Energy Commission, the project owner will review the on-
site contingency plan, and recommend changes to bring the 
plan up to date. Any changes to the plan must be approved 
by the CPM. The on-site contingency plan shall provide for 
taking immediate steps to secure the facility from trespassing 
or encroachment. In addition, for closures of more
than 90 days, unless other arrangements are agreed to by the 
CPM, the plan shall provide for removal of hazardous 
materials and hazardous wastes, draining of all chemicals 
from storage tanks and other equipment, and the safe 
shutdown of all equipment. (Also see specific Conditions of 
Certification for the technical areas of Hazardous Materials 
Management and Waste Management.) In addition, 
consistent with requirements under unplanned permanent 
closure
addressed below, the nature and extent of insurance 
coverage, and major equipment warranties must also be 
included in the on-site contingency plan. In addition, the 
status of the insurance coverage and major equipment 
warranties
must be updated in the annual compliance reports.

 ACR CEC AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-12 OPS Notify Agencies of Unplanned/Temp Closure

In the event of an unplanned temporary closure, the project 
owner shall notify the CPM, as well as other responsible 
agencies, by telephone, fax, or e-mail, within 24 hours and 
shall take all necessary steps to implement the on-site 
contingency plan. The project owner shall keep the CPM 
informed of the circumstances and expected duration of the 
closure.

within 24 hours of unplanned 
temporary closure

CEC, SBCFD AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-12 OPS Present Permanent Closure Plan

If the CPM determines that an unplanned temporary closure 
is likely to be permanent, or for a duration of more than 12 
months, a closure plan consistent with the requirements for a 
planned closure shall be developed and submitted to the 
CPM within 90 days of the CPM’s determination (or other 
period of time agreed to by the CPM).

within 90 days of CPM 
determination

CEC AS ASI ASI Staff As Req As Req As Req - - -

COMPLIANCE-13 OPS
Submit Proposed Closure Plan to CEC that 
also includes Permanent Measures

Unplanned Permanent Closure/On-Site Contingency 
Plan: The on-site contingency plan required for 
unplanned temporary closure shall also cover unplanned 
permanent facility closure. All of the requirements 
specified for unplanned temporary closure shall also 
apply to unplanned permanent closure. In addition, the 
on-site contingency plan shall address how the project 
owner will ensure that all required closure steps will be 
successfully undertaken in the event of abandonment.
In the event of an unplanned permanent closure, the 
project owner shall notify the CPM, as well as other 
responsible agencies, by telephone, fax, or e-mail, 
within 24 hours and shall take all necessary steps to 
implement the on-site contingency plan. The project 
owner shall keep the CPM informed of the status of all 
closure activities.

60 days prior to commercial 
operation

CEC AS ASI ASI Staff 5/1/2014 - - - - -

COMPLIANCE-14
PC, CONS, 

COMM, OPS
Petition CEC for any Post Cert Changes per 
Title 20

Post Certification Changes to the Energy Commission 
Decision: Amendments, Ownership Changes, Staff Approved 
Project Modifications and Verification Changes: The project 
owner must petition the Energy Commission pursuant to Title 
20, California Code of Regulations, section 1769, in order to 
modify the project (including linear facilities) design, 
operation or performance requirements, and to transfer 
ownership or operational control of the facility. It is the 
responsibility of the project owner to contact the CPM to 
determine if a proposed project change should be considered 
a project modification pursuant to section 1769. 
Implementation of a project modification without first 
securing Energy
Commission, or Energy Commission staff approval, may 
result in enforcement action that could result in civil penalties 
in accordance with section 25534 of the Public Resources 
Code. (See COC)

As required CEC A/T + AS ASI ASI Staff/ A/T As Req As Req 7/20/11 As Req 5/22/13 - - -

AQ-SC1 PC Provide Name of on-site AQCMM
Submit to the CPM for approval the name, resume, 
qualifications and contact information for the onsite 
AQCMM and all Delegates.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 6/29/2011 7/29/2011 CEC Approval 06.11.13 AQ-SC 1-07-00 - - -

AQ-SC2 PC Provide AQCMP plan

Submit AQCMP to CPM for approval. Include effectiveness 
and environmental data for the proposed soil stabilizer. CPM 
will notify of any necessary modifications to the plan within 
15 days from the date of reciept.

30 days prior to ground 
disturbance

CEC A/T + AS ASI/CH2M M S -

AQSC2-02-00
CEC Submittal 7-19-

2011
AQSC2-01-00
CEC Submittal 

03/01/2011

8/17/2011
AQSC2-02-00
CEC Approval

- - -

AQ-SC3 CONS
Provide Any Dust Control Complaints on a 
Monthly Basis

Provide the CPM the following to demonstrate control of 
fugitive dust emissions: A summary of all actions taken to 
maintain compliance with this condition; Copies of any 
complaints filed with the District in relation to project 
construction; and Any other documentation deemed 
necessary by the CPM and AQCMM to verify compliance 
with this condition. Such information may be provided via 
electronic format or disk. 

MCR CEC, AQCMM (AS) ASI/CH2M H B Monthly Monthly Monthly - - -

AQ-SC4 CONS
Provide Any Dust Control Complaints on a 
Monthly Basis

Provide a summary of all actions taken to maintain 
compliance with this condition; copies of any complaints filed 
with the District in relation to project construction; and any 
other documentation deemed necessary by the CPM and 
AQCMM to verify compliance with this condition. 

MCR CEC, AQCMM (AS) ASI/CH2M H B As Req As Req As Req - - -

AQ-SC5 CONS
Provide List of on-site Heavy Equipment on a 
Monthly Basis

Include the following to demonstrate control of diesel 
construction-related emissions: summary of all actions taken 
to control diesel construction related emissions; list of all 
heavy equipment used on site during that month, including 
the owner of that equipment and a letter from each owner 
indicating that equipment has been properly maintained; and 
any other documentation deemed necessary by the CPM or 
AQCMM to verify compliance with this condition. Such 
information may be provided via electronic format or disk.

MCR CEC, AQCMM (AS) ASI/CH2M H B As Req As Req As Req - - -

AQ-SC6 COMM 
Provide Onsite Vehicle and Equipment Fleet 
Plan

Submit to the CPM a copy of the plan that identifies the size 
and type of the on-site vehicle and equipment fleet and the 
vehicle and equipment purchase orders and contracts and/or 
purchase schedule. 

30 days prior to COD CEC AS ASI H B 6/1/2014

07/08/2014 
AQSC6-00-01 

submittal
Onsite Vehicle and 

Equipment Fleet Plan

-

09/17/2014
Submittal

AQSC6-00-02
Additional Crane Information

Onsite Vehicle and Equipment Fleet Plan

08/06/2014
AQSC6-00-01 Submittal

Revised Onsite Vehicle & Equipment Fleet Plan

09/18/2014
Approval

AQSC6-00-02
Additional Crane 

Information
Onsite Vehicle and 

Equipment Fleet Plan

- -

AQ-SC6 OPS The plan shall be updated every other year. ACR CEC AS ASI H B - - - - - -

AQ-SC7 COMM
Provide ODCP plan for Dust Control and 

Evironmental procedures

Submit to CPM for review and approval a copy of site ODCP 
that identifies the dust and erosion control procedures 
including effectiveness and environmental data for the 

proposed soil stabilizer, that will be used during operation of 
the project and that identifies all locations of the speed limit 

signs.

30 days prior to COD CEC AS ASI H B/B W 6/1/2014
08/20/2014

AQSC7-00-00
Submittal 

Operations Dust 
Control Plan

10/10/2014
AQSC7-00-00

Approval 
Operations Dust Control Plan

2/2/15
Submittal

AQSC7-00-01
Operations Dust Control Plan Rev 2

2/26/15
Approval

AQSC7-00-01
Operations Dust Control 

Plan Rev 2

- -

AQ-SC7 OPS
Provide Report Identifying Locations of all site 
speed limit signs

Provide CPM a report indentifying the locations of all speed 
limit signs and a copy of the project employee and contractor 
training manual that clearly identifies that project employees 
and contractors are required to comply with the dust and 
erosion control procedures and on-site speed limits.

60 days after COD CEC AS ASI H B 6/1/2014 -

2/26/15
Approval

AQSC7-00-01
Operations Dust Control Plan 

Rev 2

- - -

AQ-SC8 CONS & OPS Provide Federal Air Permit Modifications

Submit any ATC, PTO, and proposed federal air permit 
modifications to the CPM within five working days of its 
submittal either by 1) the project owner to an agency, or 2) 
receipt of proposed modifications from an agency. Submit all 
modified ATC/PTO documents and all federal air permits to 
the CPM within 15 days of reciept.

Within 5 days of its submittal or 
receipt

CEC A/T + AS ASI/AECOM H B/B W As Req

4-11-14
CEC Submittal

(MDAQMD ATC GAS 
Tank)

AQSC8-04-00

5-16-14
CEC Approval

AQ-SC8 (MDAQMD ATC 
Documentation) 
AQSC8-03-00

- - -

AQ-SC9 PC
Provide Signed ASI Documentation that 
Residents were notified and offered Relocation

Provide to the CPM, a statement signed by the project 
owner’s project manager stating that the owner or residents 
of the properties affected by this condition have been 
notified and that the residents have been offered paid 
relocation during the affected period of the initial grading/site 
preparation phase of construction. The statement shall list 
affected property owners/residents notified and the means of 
notification.

Prior to initial grading CEC AS ASI M S 6/30/2011 6/30/2011
AQ SC 9

CEC Approved 07.28.2011 
- - -

AQ-SC9 CONS Provide Documentation from Residents

Provide documentation regarding any requests from the 
residents to be relocated for longer periods during 
construction and the actions taken to evaluate those 
requests.

MCR CEC AS ASI H B None received. - - - - -

Two HTF Ullage/Expansion 
Sysytems

AQ-9 COMM/OPS

Operation of this equipment shall be 
conducted in compliance with all data and 

specifications submitted with the application 
under which this permit is issued unless 

otherwise noted below.

HTF Ullage/Expansion System, operation: Make the
site available for inspection of records by representatives of 

the District, ARB, and the Energy Commission.
As required District, ARB, CEC AS

AQ-10 COMM/OPS
This system shall store only HTF in liquid and/or 

vapor phase (including low boilers and high 
boilers), and nitrogen for blanketing.

The project owner shall make the site available for inspection 
of records by representatives of the District, ARB, and the 

Energy Commission.
As required District, ARB, CEC A/T + AS

AQ-11 COMM/OPS

 The four (4) vertical expansion vessels, low 
boiler condensate receiver vessel, and two (2) 
vertical HTF overflow tanks shall be operated 

at all times under a nitrogen blanket.

The project owner shall make the site available for inspection 
of records by representatives of the District, ARB, and the 

Energy Commission.
As required District, ARB, CEC A/T + AS

AQ-12 CONS & OPS

 The ullage/expansion system nitrogen venting 
shall be carried out only through District permit 

numbers C012015 and C012016

The project owner shall provide the District and CPM 
manufacturer design specifications showing compliance with 
this condition at least 30 days prior to the installation of the 
ullage/expansion vent system.

30 days prior to installation of 
ullage/expansion vent system

District, CEC A/T

AQ-13 CONS & OPS

Reserved
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AQ-14 CONS & OPS

Reserved

AQ-15 CONS & OPS

Reserved

AQ-16

CONS & OPS Inspection and Maintenance Plan to include: a. 
All pumps, compressors and pressure relief 
devices (pressure relief valves or rupture disks) 
shall be electronically, audio, or visually 
inspected once every operating day.                                                                      
b. All accessible valves, fittings, pressure relief 
devices (PRDs), hatches, pumps, compressors, 
etc. shall be inspected quarterly using a leak 
detection device such as a Foxboro OVA 108 
calibrated for methane.
c. Inspection frequency for accessible 
components, except pumps, compressors and 
pressure relief valves, may be changed from 
quarterly to annual when two percent or less 
of the components within a component type 
are found to leak during an inspection for five 
consecutive quarters.
d. Inspection frequency for accessible 
components, except pumps, compressors and 
pressure relief valves, shall be increased to 
quarterly when more than two percent of the 
components within a component type are 
found to leak during any inspection or report.
e. If any evidence of a potential leak is found 
the indication of the potential leak shall be 
eliminated within 7 calendar days of
detection.
f. VOC leaks greater than 10,000-ppmv shall 
be repaired within 24-hours of detection.
g. After a repair, the component shall be re-
inspected for leaks as soon as practicable, but 
no later than 30 days after the date on which 
the component is repaired and placed in 

The project owner shall establish an inspection and 
maintenance program to determine, repair, and log leaks in 
HTF piping network and expansion tanks. Inspection and 
maintenance program and documentation shall be available 
to District staff upon request. a. All pumps, compressors and 
pressure relief devices (pressure relief valves or rupture disks) 
shall be electronically, audio, or visually inspected once every 
operating day. b. All accessible valves, fittings, pressure relief 
devices (PRDs), hatches, pumps, compressors, etc. shall be 
inspected quarterly using a leak detection device such as a 
Foxboro OVA 108 calibrated for methane. c. Inspection 
frequency for accessible components, except pumps, 
compressors and pressure relief valves, may be changed from 
quarterly to annual when two percent or less of the 
components within a component type are found to leak 
during an inspection for five consecutive quarters. d. 
Inspection frequency for accessible components, except 
pumps,
compressors and pressure relief valves, shall be increased to 
quarterly when more than two percent of the components 
within a component type are found to leak during any 
inspection or report.
e. If any evidence of a potential leak is found the indication 
of the potential leak shall be eliminated within 7 calendar 
days of detection. f. VOC leaks greater than 10,000-ppmv 
shall be repaired within 24-hours of detection. g. After a 
repair, the component shall be re-inspected for leaks as soon 
as practicable, but no later than 30 days after the date on 
which the component is repaired and placed in service. h. 
The project owner shall maintain a log of all VOC leaks 
exceeding 10,000-ppmv, including location, component type, 
date of leak detection, emission level (ppmv), method of leak 
detection, date of repair, date and emission level of 

30 days before delivery of
HTF

A/T + AS
5/28/2013
Approval

AQ16-00-00

AQ-16 OPS HTF Log; see above 
Provide the quantity of used HTF fluid removed from the 
system and the amount of new HTF fluid added to the system 
each year.

ACR CEC A/T + AS

AQ-16 OPS

See above Make the site available for inspection of HTF piping 
Inspection and Maintenance Program records and HTF 
system equipment by representatives of the District, ARB, and 
the Energy Commission.

As required District, ARB, CEC AS

AQ-17 COMM Reserved
AQ-18 COMM Reserved
AQ-19 OPS Reserved
AQ-20 OPS Reserved

AQ-21

OPS The project owner shall submit a compliance 
plan of the toxic or hazardous substances for 
District approval and CPM review if current 
non-criteria substances in the HTF become 
regulated as toxic or hazardous substances.

Toxic or Hazardous Substance Compliance Plan for Newly 
Regulated Materials

If current non-criteria substances become regulated as toxic 
or hazardous substances and are used in this equipment, the 
project owner shall submit to the District a plan 
demonstrating how compliance will be achieved and 
maintained with such regulations.

As required District AS

Cooling Towers
AQ-22 OPS Operation of this equipment shall be 

conducted in compliance with all
data and specifications submitted with the 
application under which this
permit is issued unless otherwise noted below.

Make site available for inspection of records and
equipment by representatives of the District, ARB, and the 
Energy Commission.

As required District, ARB, CEC AS

AQ-23 OPS This equipment shall be operated and 
maintained in strict accord with
the recommendations of its manufacturer or 
supplier and/or sound
engineering principles.

The project owner shall make the site available for inspection 
of records and equipment by representatives of the District, 
ARB, and the Energy
Commission.

As required District, ARB, CEC AS

AQ-24 COMM

The drift rate shall not exceed 0.0005 percent 
with a maximum
circulation rate of 90,000 gallons per minute. 
The maximum hourly
PM10 emission rate shall not exceed 2.24 
pounds per hour, as
calculated per the written District-approved 
protocol.

The manufacturer guarantee data for the drift eliminator, 
showing compliance with this condition, shall be provided to 
the CPM and the District.

30 days prior to cooling tower 
operation

District, CEC A/T

10/07/2013
Submittal

AQ24-00-00
MDAQMD

Drift Eliminator 
Calculations

05/28/2013
Submittal

10/07/2013
Approval

AQ24-00-00
MDAQMD

Drift Eliminator Calculations

06/11/2013
Approval

AQ24-00-00

AQ-24

OPS Cooling Tower Operating Emissions Rate Log See above: As part of the Annual Compliance Report the 
project owner shall include information on operating 
emission rates to demonstrate compliance with this 
condition. ACR CEC AS

AQ-25
COMM & 

OPS

Cooling Tower Recirculation Water TDS 
Content Test Results- Weekly and Quarterly 
Logs

The total dissolved solides (TDS) from the blowdown water 
shall not exceed 10,000 ppm on a calendar monthly basis.  
To verifiy compliance, weekly TDS measurement will be 
performed using a Hach MP-6 portable meter (or equivalent 
as approved by the District).  The meter must be calibrated 
monthly to manufacturer specifications.

At least 30 days prior to the start of commercial operation, 
the project owner should submit to the CPM a copy of the 
meter sepcifications and the calibration methodology. The 
TDS content test results shall be provided to representatives 
of the District, ARB, and the Energy Commission upon 
request.

As required District, ARB, CEC A/T + AS

10/31/2014
Submittal

AQ25-00-00
TDS Meter Specs & 

Calibration

11/05/14
Approval

AQ25-00-00
TDS Meter Specs & Calibration

AQ 25
COMM & 

OPS

Conductivity test procedure
A/T

AQ-26 COMM Cooling Tower Emissions Calculation and 
Water Sample Testing Protocol

The project owner shall conduct all required cooling tower 
water measurements in accordance with a District-approved 
measurement and emissions calculation protocol. Thirty (30) 
days prior to the first such measurement, the project owner 
shall provide a written measurement and emissions 
calculation protocol for District review and approval.

The project owner shall provide an emissions calculation and 
water sample measurement protocol to the District for 
approval and CPM for review at least 30 days prior to the first 
cooling tower measurement

30 days prior to cooling tower 
water test

District A/T

11/17/2014
Submittal

AQ26-01-00
Cooling Tower TDS 
Measurement and 

Emissions Calculation 
Protocol (revised)

12/03/2014
Approval

AQ26-01-00
Cooling Tower TDS 

Measurement and Emissions 
Calculation Protocol (revised)

AQ-27 COMM/OPS This equipment shall not be operated for more than 5,840 
hours per rolling twelve month period. ACR CEC A/T + AS

AQ-28 OPS Cooling Tower Operating Data Log The project owner shall maintain an operations log for this 
equipment on-site and current for a minimum of five (5) 
years, and said log shall be provided to District personnel on 
request. The operations log shall include the following 
information at a minimum:
a. Total operation time (hours per day, hours per month, and 
hours
per rolling twelve month period); and
b. The date and result of each blow-down water 
measurement in TDS ppm, andthe resulting mass emission 
rate.

As required District, ARB, CEC AS

AQ-29 COMM/OPS Cooling Tower Maintenance Procedure A maintenance procedure shall be established that states 
how often and what procedures will be used to ensure the 
integrity of the drift eliminators. This procedure is to be kept 
onsite and available to District personnel on request.

As required District A/T + AS

Two 2,280 kW Emergency IC 
Engine

AQ-29a OPS
Engine Type This engine shall be a US EPA Tier 2 certified, non-road 

compression ignition engine, as evidenced by the 
manufacturer’s engine tag

As required District, ARB, CEC AS

AQ-30 OPS Emergency Generator Operating Log, Records 
and External Inspection or Visit Procedure

This equipment shall be installed, operated and maintained in strict 
accord with those recommendations of the manufacturer/supplier 
and/or sound engineering principles which produce the minimum 
emissions of contaminants. Unless otherwise noted, this 
equipment shall also be operated in accordance with all data and 
specifications submitted with the application for this permit.

As required District, ARB, CEC A/T + AS

AQ-30 CONS & 
COMM

Evidence of installation in accordance with 
manufacturer specifications and sound 
engineering principals

As required District, ARB, CEC A/T

AQ-30 CONS & 
COMM

Operations and Maintenance Manual
As required District, ARB, CEC A/T

AQ-31 COMM/OPS Fuel Purchase Records Log This unit shall only be fired on ultra-low sulfur diesel fuel, 
whose sulfur concentration is less than or equal to 0.0015% 
(15 ppm) on a weight per weight basis per CARB Diesel or 
equivalent requirements.

The project owner shall make the site available for inspection 
of equipment and fuel purchase records by representatives of 
the District, ARB, and the Energy Commission.

As required District, ARB, CEC A/T + AS

AQ-32 CONS Hour Meter Specifications A non-resettable hour meter with a minimum display 
capability of 9,999 hours shall be installed and maintained on 
this unit to indicate elapsed engine operating time. (Title 17 
CCR §93115.10(e)(1)).

Provide the District and the CPM the specification of the hour 
meter.

30 days prior to installation
of engine

District, CEC A/T

AQ-33 OPS Emergency Engine Use This unit shall be limited to use for emergency power, 
defined as in response to a fire or when utility back-feed 
power is not available. In addition, this unit shall be operated 
no more than 0.5 hours per day and 50 hours per year for 
testing and maintenance, excluding compliance source 
testing. There is no limit on engine operation for emergency 
use.

As required District, ARB, CEC A/T + AS
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AQ-34

OPS

Emergency Generator Operating Log, Fuel 
Purchase Logs, Records and External Inspection 
or Visit Procedure

The project owner shall maintain a operations log for this unit 
current and on-site, either at the engine location or at a on-
site location, for a minimum of two (2) years, and for another 
year where it can be made available to the District staff 
within five (5) working days from the District's request, and 
this log shall be provided to District, State and Federal 
personnel upon request. The log shall include, at a minimum, 
the information specified below:
a. Date of each use and duration of each use (in hours);
b. Reason for use (testing & maintenance, emergency, 
required emission testing);
c. Calendar year operation in terms of fuel consumption (in 
gallons) and total hours; and,
d. Fuel sulfur concentration (the project owner may use the 
supplier's certification of sulfur content if it is maintained as 
part of this log).

The project owner shall submit records required by this 
condition that demonstrating compliance with the sulfur 
content and engine use limitations of conditions AQ-31 and 
AQ-32 in the Annual Compliance Report, including a 
photograph showing the annual reading of engine hours. The 
project owner shall make the site available for inspection of 
records by representatives of the District, ARB, and the 
Energy Commission.

ACR District, ARB, CEC A/T + AS

AQ-34 OPS Records and External Inspection or Visit 
Procedure

Make site available for inspection of records by 
representatives of the District, ARB, and the Energy 
Commission.

As required District, ARB, CEC AS

AQ-35 OPS Engine Isolation This unit shall not be used to provide power to the 
interconnecting utility and shall be isolated from the 
interconnecting utility when operating.

As required District, ARB, CEC A/T + AS

AQ-36 OPS Outage Use This engine may operate in response to notification of 
impending loss of utility back-feed power if the 
interconnected utility has ordered an outage to the plant or 
expects to order such outages at a particular time, the engine 
is operated no more than 30 minutes prior to the forecasted 
outage, and the engine is shut down immediately after the 
utility advises that the outage is no longer imminent or in 
effect.

As required District, ARB, CEC A/T + AS

AQ-37
AQ-38 COMM Stack Height This engine shall exhaust through a stack at a minimum 

height of 30 feet.

Records and External Inspection or Visit Procedure.
As required District, ARB, CEC A/T + AS

AQ-39 OPS Airborne Toxic Control Measure (ATCM) This unit is subject to the requirements of the Airborne Toxic 
Control Measure (ATCM) for Stationary Compression Ignition 
Engines (Title 17 CCR 93115). In the event of conflict 
between these conditions and the ATCM, the more stringent 
shall govern.

AEPC to provide ASLLC evidence or statement of 
conformance to the requirements of the Airborne Toxic 
Control Measure (ATCM) for Stationary Compression Ignition 
Engines (Title 17 CCR 93115)

As required N/A A/T

AQ-40 CONS Emergency Generator Engine Specifications This unit is subject to the requirements of the Federal 
National Source Performance Standards (NSPS) for Stationary 
Compression Ignition Internal Combustion Engines (40 CFR 
Part 60 Subpart IIII).

The project owner shall submit the engine specifications at 
least 30 days prior to purchasing the engines for review and 
approval demonstrating that the engines meet NSPS and ARB 
ATCM emission limit requirements at the time of engine 
purchase.

30 days prior to purchase CEC A/T
4/15/13
Approval

AQ40-00-00

Two 575-617 HP Emergency 
IC Engine

AQ-40a

Engine Type This engine shall be a US EPA Tier 3 certified, non-road 
compression ignition engine, as evidenced by the 
manufacturer’s engine tag.

Records and External Inspection or Visit Procedure

As required District, ARB, CEC A/T + AS

4/12/13
Approval

Approval, Fire Suppression 
Related Emergency Generators

AQ-41 COMM & 
OPS

Minimum Emissions This equipment shall be installed, operated and maintained in 
strict accord with those recommendations of the 
manufacturer/supplier and/or sound engineering principles 
which produce the minimum emissions of contaminants. 
Unless otherwise noted, this equipment shall also be 
operated in accordance with all data and specifications 
submitted with the application for this permit. 

Emergency Generator Operating Log, Records and External 
Inspection or Visit Procedure.

As required A/T + AS

AQ-42 OPS Uultra-low sulfur diesel fuel This unit shall only be fired on ultra-low sulfur diesel fuel, 
whose sulfur concentration is less than or equal to 0.0015% 
(15 ppm) on a weight per weight basis per CARB Diesel or 
equivalent requirements. As required District, ARB, CEC A/T + AS

AQ-43 OPS Hour Meter Specifications  A non-resettable hour meter with a minimum display 
capability of 9,999 hours shall be installed and maintained on 
this unit to indicate elapsed engine operating time. (Title 17 
CCR §93115.10(e)(1)).

At least thirty (30) days prior to the installation of the engine, 
the project owner shall provide the District and the CPM the 
specification of the hour timer.

30 days prior to installation
of engine

District, CEC A/T

AQ-44 OPS Direct drive fire pump engine This new direct drive fire pump engine shall be limited to use 
for emergency fire suppression, defined as in response to a 
fire or due to low fire water pressure. In addition, this engine 
shall be operated no more than 30 minutes in any one hour 
and no more than 10 hours per year for initial start-up testing 
and compliance demonstrations. Additionally, this engine 
shall not operate more than the number of hours necessary 
to comply with the testing requirements of the National Fire 
Protection Association (NFPA) 25 - "Standard for the 
Inspection, Testing, and Maintenance of Water- Based Fire 
Protection Systems," (current edition). The hours of operation 
for source testing or to perform testing on an engine that has 
experienced a breakdown or failure during testing will not be 
counted towards either of the allowable annual limits above. 
There is no limit on engine operation for emergency use. 
[Title 17 CCR 93115.6(a)(4)]

Operating Log, Records 

As required District, ARB, CEC A/T + AS

AQ-45 OPS

Sulfur Content & Engine Use The project owner shall maintain a operations log for this unit 
current and on-site, either at the engine location or at a on-
site location, for a minimum of two (2) years, and for another 
year where it can be made available to the District staff 
within five (5) working days from the District's request, and 
this log shall be provided to District, State and Federal 
personnel upon request. The log shall include, at a minimum, 
the information specified below:
a. Date of each use and duration of each use (in hours);
b. Reason for use (testing & maintenance, emergency, 
required emission testing);
c. Calendar year operation in terms of fuel consumption (in 
gallons) and total hours; and,
d. Fuel sulfur concentration (the project owner may use the 
supplier's certification of sulfur content if it is maintained as 
part of this log).

The project owner shall submit records required by this 
condition that demonstrating compliance with the sulfur 
content and engine use limitations of conditions AQ-42, AQ-
44, and AQ-46 in the Annual Compliance Report, including a 
photograph showing the annual reading of engine hours. The 
project owner shall make the site available for inspection of 
records by representatives of the District, ARB, and the 
Energy Commission.

ACR CEC AS

AQ-46 COMM & 
OPS

AQ-47 COMM Stack Height This engine shall exhaust through a stack at a minimum 
height of 20 feet. As required District, ARB, CEC A/T

AQ-48 OPS Airborne Toxic Control Measure (ATCM)  This unit is subject to the requirements of the Airborne Toxic 
Control Measure (ATCM) for Stationary Compression Ignition 
Engines (Title 17 CCR 93115). In the event of conflict 
between these conditions and the ATCM, the requirements 
of the ATCM shall govern.

As required N/A A/T

AQ-49 CONS

Engine Specifications This unit is subject to the requirements of the Federal 
National Source Performance Standards (NSPS) for Stationary 
Compression Ignition Internal Combustion Engines (40 CFR 
Part 60 Subpart IIII).

The project owner shall submit the engine specifications at 
least 30 days prior to purchasing the engines for review and 
approval demonstrating that the engines meet NSPS and ARB 
ATCM emission limit requirements at the time of engine 
purchase.

30
days prior to purchase

CEC A/T
4/12/13
Approval

AQ49-00-00

AGS

AQ-50 CONS
Telephone Posting. The toll-free telephone number that must be posted is 1-800-

635-4617 As required CEC A/T

AQ-51 OPS

Maintence, Inspection, Test and Repair Log The project owner shall maintain a log of all inspections, 
repairs, and maintenance on equipment subject to Rule 461. 
Such logs or records shall be maintained at the facility for at 
least two (2) years and available to the District upon request. 
Records of Maintenance, Tests, Inspections, and Test Failures 
shall be maintained and available to District personal upon 
request; record form shall be similar to the Maintenance 
Record form indicated in current ARB E xecutive Order Rule 
461

As required District, ARB, CEC AS

Deleted

AQ-52 CONS

Vapor Recovery System Any modifications or changes to the piping or control fitting 
of the vapor recovery system require prior approval from the 
District. [Rule 204]. As required District A/T

AQ-53 CONS

Pressure Relief Valves Pursuant to current Executive Orders (EOs) vapor vent pipes 
are to be equipped with pressure relief valves or  allowed by 
EO Rule 204]. As required CEC A/T

Reserved

Reserved
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AQ-54 COMM

Static Pressure Tests - COD The project owner shall perform the following tests within 60 
days of construction completion and annually thereafter in 
accord with the following test procedures:
a.Determination of Static Pressure Performance of Vapor 
Recovery Systems at Gasoline Dispensing Facilities with 
Aboveground Storage Tanks shall be conducted per current 
ARB Executive Orders 
b.Phase I Adapters, Emergency Vents, Spill Container Drain 
Valve, Dedicated gauging port with drop tube and tank 
components, all connections, and fittings shall NOT have any 
detectable leaks; test methods shall be per current ARB 
Executive Orders
c.Liquid Removal Test (if applicable) per TP-201.6, and
Summary of Test Data shall be documented on a Form similar 
to the form in current ARB Executive Orders.

with in 60 construction 
completion

District A/T + AS

11/13/2014
Approval

AQ-54-00-00
VOC Calculations and 

Testing Results - 
Onsite Gasoline Tank

AQ-54 OPS

Static Pressure Tests - Annual The project owner shall perform the following tests within 60 
days of construction completion and annually thereafter in 
accord with the following test procedures:
a.Determination of Static Pressure Performance of Vapor 
Recovery Systems at Gasoline Dispensing Facilities with 
Aboveground Storage Tanks shall be conducted per current 
ARB Executive Orders 
b.Phase I Adapters, Emergency Vents, Spill Container Drain 
Valve, Dedicated gauging port with drop tube and tank 
components, all connections, and fittings shall NOT have any 
detectable leaks; test methods shall be per current ARB 
Executive Orders
c.Liquid Removal Test (if applicable) per TP-201.6, and
Summary of Test Data shall be documented on a Form similar 
to the form in current ARB Executive Orders.

ACR District AS

AQ-54 Test Notification District Notify the District prior to performing the required tests. 10 days prior to testing District A/T + AS
AQ-54 COMM & 

OPS
Test Result Submittal The test results shall be submitted to the District

after completion of the tests and shall be made available to 
the CPM if requested.

30 days after completion of 
testing

District A/T + AS

AQ-54 OPS
Test report The District shall receive passing test reports no later than six 

(6) weeks prior to the expiration date of this permit. [Rule 
204]

6 wks prior to expiration date of 
permit

District AS

AQ-55 CONS & OPS

Above-ground Tank Pursuant to California Health and Safety Code sections 
39600,39601 and 41954, this aboveground tank shall be 
installed and maintained in accordance withcurrent ARB 
Executive Orders for EVR Phase I, and Standing Loss 
requirements

Additionally, Phase II Vapor Recovery System shall be 
installed and
maintained per current ARB Executive Orders with the
exception that hanging hardware shall be EVR Balance Phase 
II type hanging
hardware (VST or other GARB Approved EVR Phase II 
Hardware). [Rule
204]

As required District, ARB, CEC A/T + AS

AQ-56
COMM & 

OPS

EVR Phase I OPW system components\OPW 
Certified Technicians

Pursuant to current ARB Executive Orders: Maintenance and 
repair of  components, including removal and installation of 
such components in the course of any required tests, shall be 
performed by  Vendor Certified Technicians. As required District, ARB, CEC A/T + AS

AQ 56 List of certified service providers A/T

AQ-57 OPS

Misc Maint.\OPW Certified Technicians Pursuant to current ARB Executive Orders, Maintenance 
Intervals for ARB Executive Orders; Tank Gauge Components; 
Dust Caps Emergency Vents; Phase I Product and Vapor 
Adapters, and Spill Container Drain Valve, shall be conducted 
by an trained technician annually. 

As required District, ARB, CEC A/T + AS

AQ-57 Technician training A/T + AS
AQ-58 OPS Gasoline Use ACR The annual throughput of gasoline shall not exceed 600,000 

gallons per year.
Throughput Records shall be kept on site and available to 
District personnel upon request. Before this annual 
throughput can be increased the facility may be required to 
submit to the District a site specific Health Risk Assessment in 
accord with a District approved plan. In addition public notice 
and/or comment period may be required. [Regulation XIII; 
Rule 204]

ACR CEC A/T + AS

AQ-58 OPS
Gasoline Use - District Maintain on site the annual gasoline throughput records and 

shall make the site available for inspection of records by 
representatives of the District.

As required District AS

AQ-59 CONS & OPS

EVR Phase I The project owner shall install, maintain, and operate 
Enhanced Vapor Recovery (EVRl.Phase I and Phase II in 
compliance with current ARB Executive Orders with the 
exception that hanging hardware shall be EVR Balance Phase 
II type hanging hardware (Vapor Systems Technologies rvsn 
or other ARB Approved EVR Phase II Hardware). In the event 
of conflict between these permit conditions and/or the 
referenced EO's the more stringent requirements shall 
govern  [Rule 204]

As required District, ARB, CEC A/T

Deleted
Deleted
AQ-60 COMM & 

OPS
Operation Requirements The project owner shall install, maintain, and operate this 

equipment in compliance with these permit conditions and 
40 CFR Part 63 Subpart CCCCC; in the event of conflict the 
more stringent requirements shall govern. [Rule 204]

The project owner shall make the site available for inspection 
of records by representatives of the District, ARB, and the 
Energy Commission.

As required District, ARB, CEC A/T + AS

 Carbon Adsorption System 
AQ-61 COMM & 

OPS
Operation Requirements Operation of this equipment shall be conducted in 

compliance with all data and specifications submitted with 
the application under which this permit is issued unless 
otherwise noted below.

As necessary District, CEC A/T + AS

AQ-62 COMM & 
OPS

Operation Requirements This equipment must be in use and operating properly at all 
times the HTF ullage/expansion system with valid District 
Permit B011046 and B011047 is venting.

As necessary District A/T + AS

AQ-63 COMM Control Efficiency - Test Notification This carbon adsorption system shall provide at a minimum 
95% control efficiency of VOC emissions vented from the 
HTF ullage/expansion system under valid District Permit 
B011046 and B011047. Control efficiency shall be 
demonstrated by sampling VOC emissions per US EPA 
Method 25 at the inlet and outlet of the carbon beds during 
initial and annual compliance
tests.

Within fifteen (15) working days 
before the execution of the 

compliance test
District, CEC A/T + AS

5/29/15
MDAQMD Approval

AQ63
Addendum - Source Test 

Protocol Plan

1/6/15
MDAQMD Approval

AQ63
Source Test Protocol Plan

AQ-63 COMM Control Efficiency - Initial Test Results This carbon adsorption system shall provide at a minimum 
95% control efficiency of VOC emissions vented from the 
HTF ullage/expansion system under valid District Permit 
B011046 and B011047. Control efficiency shall be 
demonstrated by sampling VOC emissions per US EPA 
Method 25 at the inlet and outlet of the carbon beds during 
initial and annual compliance
tests.

The initial test results shall be 
submitted to the District and to 

the CPM within 180 days of initial 
start up. 

District, CEC A/T + AS #REF!

07/27/15
Submittal

AQ63-00-00
Carbon Adsorption Test Report 
(approved by the MDAQMD)

08/11/15
Approval

AQ63-00-00
Carbon Adsorption Test Report 

AQ-63 COMM Control Efficiency - Annual Test Results As part of the Annual Compliance Report, the project owner 
shall include information demonstrating compliance with 
control efficiency.

ACR CEC AS

Deleted
AQ-64 COMM Monitoring and changeout plan for the carbon 

adsorption system
The project owner shall prepare and submit a monitoring and 
changeout plan for the carbon adsorption system which 
ensures that the system is operating at optimal control 
efficiency at all times for District approval 60 days prior to 
commercial operation date (COD). Once approved, any 
subsequent changes to the monitoring and change-out plan 
must be submitted in writing to the District for approval prior 
to implementation.

The project owner shall provide the District for review and 
approval and the CPM for review the required monitoring 
and change-out plan within the timeframe required by this 
condition.

60 days prior to commercial 
operation date

District A/T

07/25/14
AQ64-01-00

Submittal Carbon 
Adsorption System 

Monitoring and 
Change Out Plan - 

Revision B

09/05/2104
AQ-64-01-00 Approved
Revised and Condensed 

Monitoring and Change Out 
Plan for the Carbon Adsorption 

System

01/12/15
Submittal

AQ64-02-00
MDAQMD Extension to 2/28/15
Monitoring and Change Out Plan

AQ-65 COMM & 
OPS

VOC Emission Limit Total emissions of volatile organic compounds (VOC) to the 
atmosphere shall not exceed 792.1 lbs/year, calculated based 
on the most recent test results.

ACR CEC A/T + AS

Deleted
AQ-66 COMM & 

OPS
Benzene Emission Limit Total emissions of benzene to the atmosphere shall not 

exceed 507.4 lbs/year, calculated based on the most recent 
test results.

ACR CEC A/T + ASI

Deleted
AQ-67 OPS VOX Hexane\PID During operation, the project owner shall monitor VOC (as 

hexane) measured at outlet from the carbon beds. Sampling 
is to be performed at a minimum on a weekly basis. Samples 
shall be analyzed using a District approved photo ionization 
detector (PID).

weekly District, CEC AS

10/28/2014
Submittal

AQ67-00-00
Carbon Adsorption 

System VOC 
Monitoring procedure 
& PID Specifications 

[resubmittal]

10/23/2014
Submittal

AQ67-00-00
Carbon Adsorption 

System VOC 
Monitoring procedure 
& PID Specifications

11/13/2014
Approval

AQ-67-00-00
Carbon Adsorption System VOC 
Monitoring procedure and PID 
specifications (resubmission)

AQ-68 OPS PID Calibration The photo Ionization detector shall be considered invalid if 
not calibrated in accordance with the manufactures 
recommended calibration procedures.

As necessary District, CEC AS

AQ-69 OPS VOC Monitoring Logs The project owner shall maintain an operations log (in 
electronic or hardcopy format) current and onsite for a period 
of five (5) years. The log shall contain at a minimum the 
following information and shall be provided to District 
personnel upon request.
a. Date and time of VOC monitoring;
b. Results of VOC monitoring; and
c. Date and description of all maintenance, malfunctions, 
repairs, and carbon change out(s).

The project owner shall make the 
site available for inspection of 

records and equipment by 
representatives of the District, 

ARB, and the Energy 
Commission.

District, CEC AS

AQ-70 OPS VOC Emission Summary - Annual  Prior to January 31 of each new year, the project owner of 
this unit shall submit to the District a summary report of all 
VOC emissions (based on annual source test results).  As part 
of the Annual Compliance Report, the project owner shall 
include the test results demonstrating compliance with this 
condition.

ACR CEC AS

2/9/15
Submittal

AQ70-74-00-00
Request to extend the 

testing period to 
4/30/15 for carbon 
adsorption filters

DELETE - NOT A REQUIRMENT OF AQ-56

Delete. See actions above
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AQ-71 CONS/COMM Stack Sampling\Port Platform The project owner shall provide stack sampling ports and 
platforms necessary to perform source tests required to verify 
compliance with District rules, regulations and permit 
conditions. The location of these ports and platforms shall be 
subject to District approval.

As necessary District AT\AS

AQ-72 COMM Compliance Certification Test Plan - Protocol 
Submission

The project owner shall conduct all required 
compliance/certification tests in accordance with a District-
approved test plan. Thirty (30) days prior to the 
compliance/certification tests the operator shall provide a 
written test plan for District review and approval. Written 
notice of the compliance/certification test shall be provided to 
the District ten (10) days prior to the tests so that an observer 
may be present. A written report with the results of such 
compliance/certification tests shall be submitted to the 
District within forty-five (45) days after testing is completed.

30 Days Prior to the Compliance 
/Certification Test

District, CEC

2/9/15
Submittal

AQ70-74-00-00
Request to extend the 

testing period to 
4/30/15 for carbon 
adsorption filters

1/7/15
Submittal of 

MDAQMD Approval.
AQ-72-00-00

AQ-72 COMM Compliance Certification Test Plan - Notice of 
Test

The project owner shall notify the District and the CPM 
within ten (10) working days before the execution of the 
compliance tests required in AQ-73 and AQ-74

10 Days prior to test District, CEC

2/9/15
Submittal

AQ70-74-00-00
Request to extend the 

testing period to 
4/30/15 for carbon 
adsorption filters

AQ-72 COMM Compliance Certification Test Plan - Test 
Results

The test results shall be submitted to the District and to the 
CPM within forty-five (45) days after the tests are conducted

45 Days after testing District, CEC

2/9/15
Submittal

AQ70-74-00-00
Request to extend the 

testing period to 
4/30/15 for the 

Mojave Solar carbon 
adsorption filters

Deleted
AQ-73 COMM Hexane & Benzene Testing - COD The project owner shall perform the following initial 

compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual. The test 
report shall be submitted to the District within 180 days of 
the commercial operation date (COD). The following 
compliance tests are required:
a. VOC as hexane in ppmvd and lb/hr (measured per USEPA 
Reference Methods 25 and 18 or equivalent).
b. Benzene in ppmvd and lb/hr (measured per ARB Method 
410 or equivalent).

(30) working days before the 
execution of the compliance test

Compliance Test Notification A/T + ASI

2/9/15
Submittal

AQ70-74-00-00
Request to extend the 

testing period to 
4/30/15 for the 

Mojave Solar carbon 
adsorption filters

Deleted
AQ-73

OPS

Hexane & Benzene Test Results The test results shall be submitted to the District and to the 
CPM within 180 days of initial start up.

Within 180 days of initial start up. CEC A/T + ASI

2/9/15
Submittal

AQ70-74-00-00
Request to extend the 

testing period to 
AQ-74

OPS

Hexane & Benzene Testing - Annual The project owner shall perform the following annual 
compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual. The test 
report shall be submitted to the District no later than six 
weeks prior to the expiration date of this permit. The 
following compliance tests are required:
a. VOC as hexane in ppmvd and lb/hr (measured per US EPA 
Reference
Methods 25A and 18 or equivalent).
b. Benzene in ppmvd and lb/hr (measured per ARB Method 
410 or equivalent).

As part of the Annual Compliance Report, the project owner 
shall include information demonstrating compliance with 
operating emission rates

ACR CEC ASI

AQ-74
OPS

Hexane & Benzene Test Records Additionally, records of all compliance tests shall be 
maintained on site for a period of five (5) years and presented 
to District personnel upon request.

Five (5) Years District, CEC A/T + ASI

BIO-1 PC Provide Resume of DB.

Submit the resume. The CEC, CDFG, and USFWS have 30 
days to approve or deny proposed Designated Biologists. No 
site or related facility activities shall commence until an 
approved Designated biologist is available to be on site.

60 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 6/29/2011 6/29/2011 8/22/2011 - - -

BIO-1 PC & CONS
Provide Resume of New DB Prior to Release of 
Preceding DB

If a DB needs to be replaced, the resume of the proposed 
replacement must be submitted to the CPM at least 10 
working days prior to the termination or release of the 
preceding DB. In an emergency, immediately notify the CPM 
to discuss the qualifications and approval of a short term 
replacement while a permanent DB is proposed to the CPM 
for consideration.

10 working days CEC AS ASI H B As Req. As Req. As Req. 9/17/13 USFWS/DOE approval, BIO1-14-01 - - -

BIO-2 CONS Provide Written Reports to CEC
Submit to the CPM copies of all written reports and 
summaries that document biological resource compliance 
activities, including those conducted by Biological Monitors.

MCR CEC AS ASI H B Monthly Monthly Monthly - - -

BIO-2 CONS Provide Monitors as Needed

If actions may affect biological resources during 
operation, a designated biologist or biological monitor 
under the supervision of the designated biologist shall 
be available for monitoring and reporting.

As required CEC AS ASI H B As Req. As Req. As Req. - - -

BIO-2 OPS Provide summaries to agencies.
Designated Biologist shall submit record summaries unless 
their duties are ceased as approved by the CEC. Reports shall 
also be submitted to CDFG and USFWS.

ACR CEC, CDFG, USFWS AS ASI H B ACR 2014 As Req. As Req. - - -

BIO-3 PC Submit information to agencies.

Submit the specified information to the CEC, CDFG, 
and USFWS for approval. The CEC, CDFG, and USFWS 
have 30 days to approve or deny proposed Biological 
Monitor(s). Submit a written statement to the CEC 
confirming that Biological Monitor(s) have been trained.

60 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 6/1/2011 6/1/2011 6/1/2011 - - -

BIO-3 CONS Submit new information to CEC.
If additional biological monitors are needed during 
construction, the specified information shall be submitted to 
the CEC for approval.

10 days prior to their first day 
of monitoring

CEC AS ASI H B As Req.

2/24/15
BIO3-09-01
Submittal

Additional Biological 
Monitors

Samantha Burrell & 
Carl Bullock

1/26/15
Submittal

BIO3-08-01
Resume of Caroline 

Poli, Biological 
Monitor

08/27/2014
CEC submittal

Biological Monitor 

3/2/15
BIO3-09-01
Approval

Additional Biological Monitors
Samantha Burrell & Carl Bullock

08/27/2014
CEC approval

Biological Monitor Jason Brooks

08/20/2014
BIO3-07-01 approval
Biological Monitors:
Robert Hernandez

Russell Kokx
Christopher McDaniel

Onkar Singh

- - -

BIO-4 CONS Notify CEC immediately of an incident.

Notify the CEC immediately (and no later than the 
following morning of the incident, or Monday morning 
in the case of a weekend) of any non-compliance or a 
halt of any site mobilization, ground disturbance, 
grading, construction, and operation activities. Also 
notify the CEC of the circumstances and actions being 
taken to resolve the problem.

Immediately as required CEC AS ASI H B As Req. As Req. As Req. - - -

BIO-4 CONS
Notify CEC of corrective action within 5 
days.

Whenever corrective action is taken, a determination of 
success or failure will be made by the CEC within five 
working days after receipt of notice that corrective 
action is completed, or the project owner will be 
notified by the CEC that coordination with other 
agencies will require additional time before a 
determination can be made.

Immediately as required CEC AS ASI H B As Req. As Req. As Req. - - -

BIO-5 PC
Provide the CEC a copy of the WEAP 
program.

Worker Environmental Awareness Program: Provide the 
CEC the proposed WEAP and all supporting materials 
prepared or reviewed by the Designated Biologist and a 
resume of the person(s) administering the program. The 
CEC shall review and provide written comments within 
15 days of receipt.

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011 4/1/2011 5/1/2011

5/15/15
BIO5-03-00
Submittal

Revised WEAP

BIO5-02-01
01/04/13

BIO5-02-01
02/20/13

- -

BIO-5 CONS
Provide the number of persons who have 
completed the WEAP training.

Provide the number of persons who have completed 
the training in the prior month and a running total of all 
persons who have completed the training to date.

MCR CEC AS ASI H B Monthly Monthly Monthly - - -

BIO-5 PC Provide CEC approved materials list.
Prior to site and related facilities mobilization submit 
two copies of the CEC-approved materials. 

10 days prior to site 
mobilization

CEC AS ASI M S 8/19/2011 7/1/2011 8/1/2011 - - -

BIO-5
CONS, 

COMM & 
OPS

Keep signed training forms on site.

Training acknowledgement forms signed during 
construction shall be kept on file by the project owner 
for a period of at least six months after the start of 
commercial operation.  During operation signed 
statements for operational personnel shall be kept on 
file for 6 months following termination of employment.

As required CEC AS ASI H B As Req. As Req. As Req. - - -

BIO-6 PC
Provide the CEC a copy of the BRMIMP 
plan.

Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP) Development and 
Compliance: Provide the specified document prior to 
start of any site (or related facilities) mobilization. The 
CEC will determine the BRMIMP's acceptability within 
30 days of receipt. If there are any permits that have 
not yet been received when the BRMIMP is first 
submitted, these permits shall be submitted to the CPM 
within 5 days of their receipt, and the BRMIMP shall be 
revised or supplemented to reflect the permit condition 
within 10 days of their receipt by the project owner. 
Ten days prior to pre-construction site mobilization the 
revised BRMIMP shall be resubmitted to the CEC.Site 
mobilization will not occur without an approved 
BRMIMP. 

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011

4/1/2011

2/28/11
BIO6-02-00
Submittal

Aerial Photos

5/1/2011

3/27/15
BIO6-01-05
Submittal

BRMIMP Updated Pages (Cover, Rev., Staff, App. B)

- - -

BIO-6 CONS
Implementation of BRMIMP measures will be 
reported. 

Implementation of BRMIMP measures will be reported. MCR CEC AS ASI H B Monthly Monthly Monthly - - -

BIO-6 COMM
Provide a written construction closure report to 
CEC.

Provide to the CEC, for review and approval, a written 
construction closure report identifying which items of the 
BRMIMP have been completed etc. (see COC)

30 days after completion of 
construction

CEC AS ASI H B As Req. As Req. As Req. - - -

BIO-7 PC Include all mitigation measures in BRMIMP.
All mitigation measures and their implementaion 
methods shall be included in the BRMIMP.

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011 4/1/2011 5/1/2011 - - -

BIO-7 CONS Report measures to CEC.
Implementation of the measures will be reported. 8/17/2012 
CEC Notice of Decision removed wording limiting HLR speed 
limit to 25mph. 

MCR CEC AS ASI H B Monthly Monthly Monthly - - -

BIO-7 OPS
Provide construction termination report to 
CEC, CDFG and USFWS.

Provide to the CEC, for review and approval, a written 
construction termination report identifying how measures 
have been completed. Additional copies shall be provided to 
CDFG and USFWS.

30 days after completion of 
construction

CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - -
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BIO-8 PC

Pre-Construction Nest Surveys and Impact 
Avoidance and Minimization Measures for 
Migratory Birds: Provide the CEC a letter-
report describing the findings of the pre-
construction nest surveys, including the 
time, date, and duration of the survey; 
identity and qualifications of the 
surveyor(s); and a list of species observed. 
If active nests are detected during the 
survey, the report shall include a map or 
aerial photo identifying the location of the 
nest and shall depict the boundaries of the 
no-disturbance buffer zone around the 
nest. Additional copies shall be provided to 
CDFG and USFWS.

 
10 days prior to site 

mobilization
CEC, CDFG, USFWS AS ASI M S 8/19/2011 7/1/2011 8/1/2011 - - -

BIO-9 PC

Submit a report to the CEC, CDFG, and 
USFWS. This report shall document the 
results of the inventory and monitoring as 
described in Pagel et al. 2010.

Submit a report to the CEC, CDFG, and USFWS. This 
report shall document the results of the inventory and 
monitoring as described in Pagel et al. 2010.

within 30 days of completion 
of GOEA breeding-season 

surveys
CEC, CDFG, USFWS AS ASI M S 3/1/2011

2/1/2011
09/17/2010)

3/1/2011
(10/07/2010)

- - -

BIO-9 PC

Submit a report to the CEC, CDFG, and 
USFWS. This report shall document the 
results of the protocol surveys as described 
in Pagel et al. 2010 or more recent 
guidance by USFWS (e.g., Pagel et al, in 
prep).

Submit a report to the CEC, CDFG, and USFWS. This 
report shall document the results of the protocol 
surveys as described in Pagel et al. 2010 or more recent 
guidance by USFWS (e.g., Pagel et al, in prep).

within 30 days of completion 
of GOEA non-breeding-season 

surveys (late-summer/early 
winter 2010)

CEC, CDFG, USFWS AS ASI M S 3/1/2011
2/1/2011

(03/17/2011)
3/1/2011

(unknown)
- - -

BIO-9 PC

Provide the CEC, CDFG, and USFWS with 
the final version of the Golden Eagle 
Territory-Specific Management Plan, based 
on breeding-season inventory results. This 
final Plan shall have been reviewed and 
approved by the CEC in consultation with 
USFWS. [or (see next entry below)]

Provide the CEC, CDFG, and USFWS with the final 
version of the Golden Eagle Territory-Specific 
Management Plan, based on breeding-season inventory 
results. This final Plan shall have been reviewed and 
approved by the CEC in consultation with USFWS. [or 
(see next entry below)]

30 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 7/292011
5/1/2011

(03/14/2011)
6/1/2011

(03/17/2011)
- - -

BIO-9 PC

 If disturbance to eagles would not occur 
and a Plan is not warranted, a letter from 
USFWS documenting this determination 
shall be submitted to the CEC at least 10 
days prior to the start of any pre-
construction site mobilization.

 If disturbance to eagles would not occur and a Plan is 
not warranted, a letter from USFWS documenting this 
determination shall be submitted to the CEC at least 10 
days prior to the start of any pre-construction site 
mobilization.

10 days prior to site 
mobilization

CEC, CDFG, USFWS AS ASI M S 8/19/2011
7/1/2011

(03/14/2011)
8/1/2011

(03/17/2011
- - -

BIO-9 PC

An addendum to the Plan may be required 
by USFWS based on non-breeding season 
survey results. If required, a final 
addendum, which has been reviewed and 
approved by the CEC in consultation with 
USFWS, shall be submitted to the CEC.

An addendum to the Plan may be required by USFWS 
based on non-breeding season survey results. If 
required, a final addendum, which has been reviewed 
and approved by the CEC in consultation with USFWS, 
shall be submitted to the CEC.

within 90 days of completion 
non-breeding season surveys

CEC, CDFG, USFWS AS ASI M S 6/1/2011 6/1/2011 6/1/2011 - - -

BIO-10 PC

Documentation of Bald and Golden Eagle 
Act Compliance: Submit to the CEC 
documentation that the project is in 
compliance with the Bald and Golden 
Eagle Protection Act (Title 16, United 
States Code, sections 668-668d). This shall 
include documentation from the USFWS in 
the form of written or electronic 
transmittal indicating the status of the 
permit, if required, and any follow up 
actions required by the project owner. Any 
additional actions shall be added to the 
BRMIMP and implemented.

Documentation of Bald and Golden Eagle Act 
Compliance: Submit to the CEC documentation that 
the project is in compliance with the Bald and Golden 
Eagle Protection Act (Title 16, United States Code, 
sections 668-668d). This shall include documentation 
from the USFWS in the form of written or electronic 
transmittal indicating the status of the permit, if 
required, and any follow up actions required by the 
project owner. Any additional actions shall be added to 
the BRMIMP and implemented.

10 days prior to site 
mobilization

CEC AS ASI M S 8/19/2011 2/1/2011 3/1/2011 - - -

BIO-11 PC

Desert Tortoise Exclusion Fencing, 
Clearance Surveys, and Translocation Plan: 
The entire project site shall be fenced with 
desert tortoise exclusion fence. To avoid 
impacts to desert tortoise during fence 
construction, the proposed fence 
alignment shall be flagged and the 
alignment surveyed within 24 hours prior 
to fence construction.

Desert Tortoise Exclusion Fencing, Clearance Surveys, 
and Translocation Plan: The entire project site shall be 
fenced with desert tortoise exclusion fence. To avoid 
impacts to desert tortoise during fence construction, the 
proposed fence alignment shall be flagged and the 
alignment surveyed within 24 hours prior to fence 
construction.

Prior to ground disturbance CEC A/T Permitting S P 8/1/2011 5/1/2011 6/1/2011 - - -

BIO-11 PC

Provide the CEC with the final version of 
the Desert Tortoise Translocation Plan that 
has been approved by the Energy 
Commission staff, USFWS, and CDFG. The 
CEC will determine the plan’s acceptability 
within 15 working days of receipt of 
receipt of the final plan.

Provide the CEC with the final version of the Desert 
Tortoise Translocation Plan that has been approved by 
the Energy Commission staff, USFWS, and CDFG. The 
CEC will determine the plan’s acceptability within 15 
working days of receipt of receipt of the final plan.

45 days prior to site 
mobilization

CEC AS ASI M S 6/15/2011 5/1/2011 6/1/2011 - - -

BIO-11 PC

All modifications to the approved Desert 
Tortoise plan must be made only after approval 
by the Energy Commission staff, USFWS, and 
CDFG. 

All modifications to the approved Desert Tortoise plan must 
be made only after approval by the Energy Commission staff, 
USFWS, and CDFG. 

As required CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - -

BIO-11 PC

The project owner shall notify the CEC no 
fewer than five working days before 
implementing any CEC-approved 
modifications to the Translocation Plan.

The project owner shall notify the CEC no fewer than 
five working days before implementing any CEC-
approved modifications to the Translocation Plan.

5 working days before 
implementation

CEC AS ASI H B As Req. As Req. As Req. - - -

BIO-11 PC

Submit report to the CEC, USFWS, and 
CDFG describing how each of the 
mitigation measures described have been 
satisfied. The report shall include the 
desert tortoise survey results, capture and 
release locations of any translocated desert 
tortoises, and any other information 
needed to demonstrate compliance with 
the measures described.

Submit report to the CEC, USFWS, and CDFG 
describing how each of the mitigation measures 
described have been satisfied. The report shall include 
the desert tortoise survey results, capture and release 
locations of any translocated desert tortoises, and any 
other information needed to demonstrate compliance 
with the measures described.

30 days of completing Desert 
Tortoise clearance surveys

CEC, CDFG, USFWS AS ASI H B 1/25/11

3/21/2011
CEC Approved
BIO11-01-02

Authorization to Construct 
Tortoise Fence

4.17.2012
CEC Approved BIO 11-02-01

(survey addendum) 

4.23.2012
CEC Approved BIO 11-

02-01
(survey addendum) 

- -

BIO-12 PC

Mohave Ground Squirrel Clearance 
Surveys: Submit a report to the CEC and 
CDFG describing how the measures 
described were implemented. The report 
shall include the MGS survey results, 
capture and release locations of any 
relocated squirrels, and any other 
information needed to demonstrate 
compliance with the measures described. 
[Survey required to be conducted after the 
installation of the desert tortoise exclusion 
fence and immediately prior to any ground 
disturbance.]

Mohave Ground Squirrel Clearance Surveys: Submit a 
report to the CEC and CDFG describing how the 
measures described were implemented. The report shall 
include the MGS survey results, capture and release 
locations of any relocated squirrels, and any other 
information needed to demonstrate compliance with 
the measures described. [Survey required to be 
conducted after the installation of the desert tortoise 
exclusion fence and immediately prior to any ground 
disturbance.]

Report due within 30 days of 
completing MGS clearance 

surveys [Survey required after 
DT fencing, immed. prior to 

ground disturbance]

CEC, CDFG, USFWS AS ASI M S 6/15/2011 7/25/2011 8/12/2011 - - -

BIO-13 PC

Provide CEC and CDFG with the final 
version of the Burrowing Owl Monitoring 
and Mitigation Plan that has been 
reviewed and approved by the CEC in 
consultation with CDFG. 

Provide CEC and CDFG with the final version of the 
Burrowing Owl Monitoring and Mitigation Plan that has 
been reviewed and approved by the CEC in 
consultation with CDFG. 

45 days prior to site 
mobilization

CEC/CDFG AS ASI M S 6/15/2011 3/9/2011 3/10/2011 - - -

BIO-13 PC

An addendum to the plan, which includes 
the pre-construction survey results and the 
CDFG approved amount of compensatory 
mitigation, shall be submitted.

An addendum to the plan, which includes the pre-
construction survey results and the CDFG approved 
amount of compensatory mitigation, shall be submitted.

10 days after completing 
burrowing owl surveys

CEC/CDFG AS ASI M S 6/15/2011

Addendum #2 
1/24/12

Addendum #1 
3/23/11

2/13/2012
Addendum #2 

- - -

BIO-13 PC

All modifications to the approved Plan may 
be made by the CEC after consultation 
with CDFG. The project owner shall notify 
the CEC before implementing any CEC-
approved modifications to the Burrowing 
Owl Monitoring and Mitigation Plan.

All modifications to the approved Plan may be made by 
the CEC after consultation with CDFG. The project 
owner shall notify the CEC before implementing any 
CEC-approved modifications to the Burrowing Owl 
Monitoring and Mitigation Plan.

5 working days before 
implementation

CEC/CDFG AS ASI M S As Req. As Req. As Req. - - -

BIO-14 PC

American Badger and Desert Kit Fox 
Impact Avoidance and Minimization 
Measures: Submit report to CEC and 
CDFG after completion of badger and kit 
fox surveys. The report shall describe 
survey methods, results, mitigation 
measures implemented, and the results of 
the measures.

American Badger and Desert Kit Fox Impact Avoidance 
and Minimization Measures: Submit report to CEC and 
CDFG after completion of badger and kit fox surveys. 
The report shall describe survey methods, results, 
mitigation measures implemented, and the results of 
the measures.

within 30 days of completion 
of surveys

CEC/CDFG AS ASI M S 6/15/2011 9/7/2011 11/20/2012 - - -

BIO-15 PC

Submit a formal acquisition proposal to the 
CEC, CDFG and USFWS describing the 
parcels intended for purchase or 
title/easement transfer. 

Submit a formal acquisition proposal to the CEC, CDFG 
and USFWS describing the parcels intended for 
purchase or title/easement transfer. 

90 days prior to acquisition of 
property

CEC/CDFG AS ASI M S 6/15/2011

Original Plan 
02/08/2011
Revised Plan 
03/23/2011

- - -

BIO-15 PC

Provide written verification to the CEC 
that the compensation lands or 

conservation easements have been 
acquired and recorded in favor of the 

approved recipients. 

Provide written verification to the CEC that the 
compensation lands or conservation easements have 
been aquired and recorded in favor of the approved 

recipients. 

30 days prior to ground 
disturbance

CEC/CDFG AS ASI M S -
2/18/2011

PFLAF submitted to 
CEC

3/23/2011 to CEC
CDFG Approved
Revised PFLAF

3/18/2011

- - -

BIO-15 PC, CONS

Provide CEC with a management plan for 
review and approval, in consultation with 
CDFG, for the compensation lands and 
associated funds.

Provide CEC with a management plan for review and 
approval, in consultation with CDFG, for the 
compensation lands and associated funds.

within 6 months of land 
purchase

CEC/CDFG AS ASI M S 1/1/2011 3/27/2012 4/16/2012 - - -

BIO-15 COMM

Provide to the CEC verification that 
disturbance to desert tortoise and MGS habitat 
did not exceed 430 acres, and that 
construction activities did not result in impacts 
to desert tortoise, MGS, and burrowing owl 
habitat adjacent to work areas. If habitat 
disturbance exceeds that described in this 
analysis, the CEC shall notify of any additional 
funds required or lands that must be 
purchased.

Provide to the CEC verification that disturbance to desert 
tortoise and MGS habitat did not exceed 430 acres, and that 
construction activities did not result in impacts to desert 
tortoise, MGS, and burrowing owl habitat adjacent to work 
areas. If habitat disturbance exceeds that described in this 
analysis, the CEC shall notify of any additional funds required 
or lands that must be purchased.

90 days after construction 
completion

CEC AS ASI H B As Req.

08/20/2014
BIO15-05-01 

Submittal 
Compensatory 
Mitigation LOC 

Return/Release and 
COC Completion

08/05/2014
BIO15-05-00 

Submittal
Habitat Mitigation 
Security Release 

Request 

11/18/2014
Submittal

BIO15-05-03
Response to Information Request re Compensation 

Mitigation LOC Release Request and BIO-15 Completion

10/10/2014
BIO15-05-02

Submittal 
Response to Information Request

1/7/15
Approval

BIO15-05-03
Response to Information 

Request re Compensation 
Mitigation, LOC Release 

Request and BIO-15 
Completion

- -

BIO-15 PC

If electing to use an in-lieu fee provision, 
request from the Energy Commission a 
determination that the project's in-lieu fee 
proposal meets CEQA and CESA requirements.

If electing to use an in-lieu fee provision, request from the 
Energy Commission a determination that the project's in-lieu 
fee proposal meets CEQA and CESA requirements.

As required CEC AS ASI M S As Req. As Req. As Req. - - -

BIO-16 PC

Project owner shall submit to the CEC a 
copy of the Energy Commission staff- and 
CDFG-approved Tamarisk Eradication 
Monitoring and Reporting Plan, including 
success criteria.

Project owner shall submit to the CEC a copy of the 
Energy Commission staff- and CDFG-approved Tamarisk 
Eradication Monitoring and Reporting Plan, including 
success criteria.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011
Original 4/11/2011
Final 10/05/2011

10/17/2011

08/04/15
Submittal

BIO16-02-00
Tamarisk Eradication, Monitoring, and Reporting 

Program, Rev. 01

- - -

BIO-16
CONS, 

COMM, OPS

The Designated Biologist shall submit annual 
reports to the CEC and CDFG describing the 
dates, durations and results of monitoring.  
Reports shall fully describe any actions taken to 
remedy regrowth. [Monitoring and 
maintenance of the site shall be conducted for 
five years unless less monitoring can be 
justified. Following the first year of monitoring, 
if the project owner petitions to terminate the 
monitoring program, staff and CDFG will 
determine whether more years are of 
monitoring are needed.]

The Designated Biologist shall submit annual reports to the 
CEC and CDFG describing the dates, durations and results of 
monitoring.  Reports shall fully describe any actions taken to 
remedy regrowth. [Monitoring and maintenance of the site 
shall be conducted for five years unless less monitoring can 
be justified. Following the first year of monitoring, if the 
project owner petitions to terminate the monitoring program, 
staff and CDFG will determine whether more years are of 
monitoring are needed.]

ACR CEC AS ASI H B Annually Annually Annually - - -

BIO-16 CONS, OPS

The CEC and CDFG shall verify compliance 
with protective measures to ensure the 
accuracy of the PO's mitigation, monitoring 
and reporting efforts; and review relevant 
documents maintained by the project owner, 
interview the project owner's employees and 
agents, inspect the work site and take other 
actions as necessary to assess compliance with 
or effectiveness of protective measures. 

The CEC and CDFG shall verify compliance with protective 
measures to ensure the accuracy of the PO's mitigation, 
monitoring and reporting efforts; and review relevant 
documents maintained by the project owner, interview the 
project owner's employees and agents, inspect the work site 
and take other actions as necessary to assess compliance 
with or effectiveness of protective measures. 

None CEC, CDFG AS ASI H B As Req. As Req. As Req. - - -



Page 8 of 16

Cond. # Sort Code Description
Verification/Action/Submittal Required by Project 
Owner

Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

BIO-17 PC

Monitoring Impacts of Solar Collection 
Technology on Birds: Submit to the CEC, 
USFWS, and CDFG a draft Bird Monitoring 
Study. 

Monitoring Impacts of Solar Collection Technology on 
Birds: Submit to the CEC, USFWS, and CDFG a draft 
Bird Monitoring Study. 

60 days prior to ground 
disturbance

CEC, CDFG, USFWS AS ASI M S

08/12/15
Submittal

BIO17-00-02
Draft Bird 

Monitoring Study

- - -

BIO-17 PC

Provide CEC with the final version of the 
Bird Monitoring Plan that has been 
reviewed and approved by the CEC, in 
consultation with CDFG and USFWS. 

Provide CEC with the final version of the Bird 
Monitoring Plan that has been reviewed and approved 
by the CEC, in consultation with CDFG and USFWS. 

30 days prior to ground 
disturbance

CEC, CDFG, USFWS AS ASI M S 12/16/13, BIO17-00-01 - - -

BIO-17 OPS

Reports to the CEC, CDFG and USFWS 
describing the dates, durations and results of 
monitoring. Reports shall provide a detailed 
description of any project related bird or 
wildlife deaths or injuries detected.

Reports to the CEC, CDFG and USFWS describing the dates, 
durations and results of monitoring. Reports shall provide a 
detailed description of any project related bird or wildlife 
deaths or injuries detected.

Quarterly after COD, for at 
least 2 years

CEC, CDFG AS ASI H B As Req. As Req. As Req. - - -

BIO-17 OPS

Annual Report summarizing the year's data, 
analyzes any Project-related bird fatalities or 
injuries detected, and provides 
recommendations for future monitoring and 
any adaptive management actions needed.  
Provided to the CEC, CDFG, and USFWS.

Annual Report summarizing the year's data, analyzes any 
Project-related bird fatalities or injuries detected, and 
provides recommendations for future monitoring and any 
adaptive management actions needed.  Provided to the CEC, 
CDFG, and USFWS.

ACR CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - -

BIO-17 OPS

Quarterly reports shall continue until the CEC, 
in consultation with CDFG and USFWS, 
determine whether more years of monitoring 
are needed, and whether mitigation and/or 
adaptive management measures are necessary. 

Quarterly reports shall continue until the CEC, in consultation 
with CDFG and USFWS, determine whether more years of 
monitoring are needed, and whether mitigation and/or 
adaptive management measures are necessary. 

As required CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - -

BIO-17 OPS

Prepare a paper describing the study design 
and monitoring results to be submitted to a 
peer-reviewed scientific journal. Proof of 
submittal provided to the CEC within one year 
of concluding the monitoring study.

Prepare a paper describing the study design and monitoring 
results to be submitted to a peer-reviewed scientific journal. 
Proof of submittal provided to the CEC within one year of 
concluding the monitoring study.

1 year after conclusion of 
study

CEC, CDFG, USFWS AS ASI H B As Req. As Req. As Req. - - -

BIO-18 PC

Provide CEC, USFWS and CDFG with the 
final version of the Raven Management 
Plan that has been reviewed and approved 
by USFWS and CDFG. CEC shall determine 
the plan's acceptability within 10 days of 
receipt of the final plan.

Provide CEC, USFWS and CDFG with the final version 
of the Raven Management Plan that has been reviewed 
and approved by USFWS and CDFG. CEC shall 
determine the plan's acceptability within 10 days of 
receipt of the final plan.

30 days prior to ground 
disturbance

CEC, CDFG, USFWS AS ASI M S
Original 1/11/2011
Final 03/26/2012

3/26/2012 - - -

BIO-18
PC, CONS, 

COMM, OPS

All modifications to the approved Raven 
Management Plan must be made only 
after consultation with the Energy 
Commission staff, USFWS, and CDFG. The 
project owner shall notify the CEC no less 
than five working days before 
implementing any CEC-approved 
modifications to the Raven Plan.

All modifications to the approved Raven Management 
Plan must be made only after consultation with the 
Energy Commission staff, USFWS, and CDFG. The 
project owner shall notify the CEC no less than five 
working days before implementing any CEC-approved 
modifications to the Raven Plan.

5 days prior to implementation CEC, CDFG, USFWS AS ASI M S - - -

BIO-18 PC

Submit to the CEC verification of payment 
to the REAT Account to support the 
regional raven monitoring plan. Payment 
shall be included in the AMS project's land 
management enhancement fund, pursuant 
to Condition of Certification BIO-15 (5(D)).

Submit to the CEC verification of payment to the REAT 
Account to support the regional raven monitoring plan. 
Payment shall be included in the AMS project's land 
management enhancement fund, pursuant to Condition 
of Certification BIO-15 (5(D)).

Prior to ground disturbance CEC, CDFG, USFWS AS ASI M S - - -

BIO-18
COMM & 

OPS

Provide to the CEC for review and approval a 
report identifying which items of the Raven 
Plan have been completed, a summary of all 
modifications to mitigation measures made 
during the project's construction phase, and 
which items are still outstanding.

Provide to the CEC for review and approval a report 
identifying which items of the Raven Plan have been 
completed, a summary of all modifications to mitigation 
measures made during the project's construction phase, and 
which items are still outstanding.

30 days after completion of 
construction

CEC, CDFG, USFWS AS ASI H B Post COC - - - - -

BIO-19
COMM & 

OPS

Submit a draft Evaporation Pond 
Monitoring and Adaptive Management 
plan to the CEC that incorporates the 
guidance in this condition.

Submit a draft Evaporation Pond Monitoring and 
Adaptive Management plan to the CEC that 
incorporates the guidance in this condition.

90 days prior to operation of 
evaporation ponds

CEC, CDFG, USFWS AS ASI H B

08/12/15
Submittal

BIO19-05-00
Monthly 

Evaporation Pond 
Monitoring Report, 

March 2015

07/13/15
Submittal

BIO19-04-00
Monthly 

Evaporation Pond 
Monitoring Report, 

February 2015

07/10/15
Submittal

BIO19-05-00
Notification of 

Adaptive 
Management

07/06/15
Submittal

BIO19-03-00
Monthly 

Evaporation Pond 
Monitoring Report, 

January 2015.

09/01/15
Approval

BIO-19-05-00
Notification of Adaptive 

Management

08/11/15
Approval

BIO-19-03-00
(January Evap Pond 
Monitoring Report) 

6/26/15
Submittal

BIO19-00-05
Evaporation Pond and Adaptive Management Plan, 

Rev. 4.3 

3/24/15
BIO19-00-04

Submittal
Evaporation Pond and Adaptive Management Plan, 

Rev. 4.1

2/13/15
Submittal

BIO19-00-03
Evap Pond Plan Rev 4

10/24/14
BIO19-00-02

Submittal
Evap Pond Plan (Rev3)

8/12/2014
BIO19-00-01

Submittal
Evap Pond Plan (Rev2)

- - -

BIO-19
COMM & 

OPS

Provide the CEC, USFWS, RWQCB and CDFG 
with the final version of the Plan that has been 
reviewed and approved by the CEC in 
consultation with USFWS, RWQCB, and CDFG.

Provide the CEC, USFWS, RWQCB and CDFG with the final 
version of the Plan that has been reviewed and approved by 
the CEC in consultation with USFWS, RWQCB, and CDFG.

30 days prior to operation of 
evap ponds

CEC, CDFG, USFWS AS ASI H B - - - - -

BIO-19 OPS

Notify the CEC no less than 5 working 
days before implementing any CEC 
approved modifications to the Evaporation 
Pond Plan.

Notify the CEC no less than 5 working days before 
implementing any CEC approved modifications to the 
Evaporation Pond Plan.

As required CEC, CDFG, USFWS AS ASI H B As Req. As Req. -
09/02/2014

CEC approval continued Temporary Discharge to 
Evap Ponds of Cooling Tower test water.

- - -

BIO-20 CONS

Provide proof, to the satisfaction of the CEC, 
that the alternate well is completed and able to 
effectively convey a minimum of 75 acre feet 
per year to the Harper Dry Lake Marsh. Proof 
shall include, but not be limited to, a 
description of the well parameters, as 
constructed.

Provide proof, to the satisfaction of the CEC, that the 
alternate well is completed and able to effectively convey a 
minimum of 75 acre feet per year to the Harper Dry Lake 
Marsh. Proof shall include, but not be limited to, a 
description of the well parameters, as constructed.

15 days prior to decomissioning 
well

CEC A/T+AS ASI T B 8/15/2012 9/24/2012 12/4/2012 - - -

BIO-21 PC Submit USFWS Biological Opinion to CEC.
Submit to CEC copy of USFWS Biological Opinion. Verify that 
the permit terms and conditions of the Biological Opinion are 
incorporated into the BRMIMP and will be implemented.

45 days prior to site mobilization CEC AS ASI M S 6/15/2011 3/18/2011 NA - - -

CUL-1 PC Prior to the start of ground dis Provide resumes for CRS and alternates for approval by CEC.
45 days prior to ground 

disturbance
CEC AS ASI M S 6/15/2011 4/1/2011 6/1/2011 - - -

CUL-1 PC CRS to provide letter to CEC.
CRS shall provide a letter naming anticipated CRMs for the 
project and stating that they meet the minimum requirements 
for cultural resource monitoring.

20 days prior to ground 
disturbance

CEC AS CRS CRS 8/1/2011 4/1/2011 8/1/2011 - - -

CUL-1 PC CRS to provide additional letters to CEC.
If additional CRMs are obtained during the project, the CRS 
shall provide additional letters to the CPM identifying the 
CRMs and attesting to the qualifications of the CRMs.

5 days prior to CRMs beginning 
on-site duties

CEC AS CRS CRS 8/20/2011 4/1/2011 8/20/2011 10/25/2013 - - -

CUL-1 PC Provide resumes of specialist to CEC.
Resumes of specialists provided to CEC for review and 
approval.

10 days prior to specialists begin 
work

CEC AS CRS CRS 8/9/2011 4/1/2011 8/9/2011

10/20/2014
Submittal

CUL1-15-00
Cultural Resource Specialist

CUL1-14-00
4/21/14

Follow-up inquiry to 4/11/14 Alternate CRS

10/20/2014
Approval

CUL1-15-00
Cultural Resource Specialist

- -

CUL-1 PC
Confirm to CEC in writing that CRS is available 
and on site.

Project owner shall confirm in writing to the CEC that the 
approved CRS will be available for onsite work and is 
prepared to implement the cultural resources conditions.

10 days prior to ground 
disturbance

CEC AS CRS CRS 8/9/2011 4/1/2011 8/9/2011 - - -

CUL-2 PC Provide CRS documents to CEC.

The project owner shall provide the AFC, data responses, and 
confidential cultural resources documents to the CRS, if 
needed, and the subject maps and drawings to the CRS and 
CPM. The CPM will review submittals in consultation with 
the CRS and approve maps and drawings suitable for cultural 
resources planning activities.

40 days prior to ground 
disturbance

CEC AS ASI M S 7/20/2011 4/1/2011 7/20/2011 - - -

CUL-2 PC
If there are changes to any project-related 
footprint, revised maps and drawings shall be 
provided.

If there are changes to any project-related footprint, revised 
maps and drawings shall be provided.

15 days prior to ground 
disturbance

CEC AS ASI M S 8/1/2011 4/1/2011 8/1/2011 - - -

CUL-2 PC
If project construction is phased, if not 
previously provided, submit the subject maps 
and drawings.

If project construction is phased, if not previously provided, 
submit the subject maps and drawings.

15 days prior to each phase CEC AS ASI M S 8/1/2011 4/1/2011 8/1/2011 - - -

CUL-2 CONS CRS to provide schedule to CEC.
Current schedule of anticipated project activity shall be 
provided to the CRS and CEC by letter, e-mail or fax.

Weekly during ground 
disturbance

CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - -

CUL-2 CONS Provide written notice of any changes.
Provide written notice of any changes to scheduling of 
construction phase.

within 5 days of identifying 
changes

CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - -

CUL-3 PC Submit CRMMP to CEC.
Submit the Cultural Resources Monitoring and Mitigation 
Plan (CRMMP) to the CEC for review and approval.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 6/1/2011 7/1/2011 - - -

CUL-3 PC

Letter provided to the CEC indicating that the 
owner agrees to pay curation fees for any 
materials collected as a result of the 
archaeological investigations.

Letter provided to the CEC indicating that the owner agrees 
to pay curation fees for any materials collected as a result of 
the archaeological investigations.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 6/1/2011 7/1/2011 - - -

CUL-4 CONS

Submit the Cultural Resources Report (CRR) to 
the CEC for review and approval. If any reports 
have previously been sent to the California 
Historical Resource Information System 
(CHRIS), then receipt letters from the CHRIS or 
other verification of receipt shall be included in 
an appendix. 

Submit the Cultural Resources Report (CRR) to the CEC for 
review and approval. If any reports have previously been sent 
to the California Historical Resource Information System 
(CHRIS), then receipt letters from the CHRIS or other 
verification of receipt shall be included in an appendix. 

90 days after completion of 
ground disturbance (including 

landscaping) 
CEC AS ASI Staff ASI Staff 10/1/2014 As Req. As Req. - - -

CUL-4 CONS

Provide copy of agreement with, or other written 
commitment from, a curation facility that meets 
the standards stated in the CA State Historical 
Resources Commissions Guidelines for the 
Curation of Archeological Collections, to accept 
cultural materials, if any, from this project. Any 
agreements concerning curation will be retained 
and available for audit for the life of the project. 

Provide copy of agreement with, or other written commitment 
from, a curation facility that meets the standards stated in the CA 
State Historical Resources Commissions Guidelines for the Curation 
of Archeological Collections, to accept cultural materials, if any, 
from this project. Any agreements concerning curation will be 
retained and available for audit for the life of the project. 

90 days after completion of 
ground disturbance (including 

landscaping) 
CEC AS ASI Staff ASI Staff 10/1/2014 As Req. As Req. - - -

CUL-4 CONS

Provide documentation to the CEC confirming 
that copies of the CRR have been provided to 
the SHPO, the CHRIS and the curating 
institution, if archaeological materials were 
collected.

Provide documentation to the CEC confirming that copies of 
the CRR have been provided to the SHPO, the CHRIS and the 
curating institution, if archaeological materials were 
collected.

within 10 days of CEC 
approval

CEC AS ASI Staff ASI Staff 7/10/2014 As Req. As Req. - - -

CUL-4 CONS
Submit a draft CRR to the CEC for review and 
approval.

Submit a draft CRR to the CEC for review and approval.
within 30 days after 

requesting a suspension of 
construction activities

CEC AS ASI Staff ASI Staff 8/1/2014 As Req. As Req. - - -

CUL-5 PC

The CRS shall provide the training program 
draft text and graphics and the informational 
brochure to the CEC for review and approval. 
The CPM will provide to the project owner a 
WEAP Training Acknowledgement form for 
each WEAP-trained worker to sign.

The CRS shall provide the training program draft text and 
graphics and the informational brochure to the CEC for 
review and approval. The CPM will provide to the project 
owner a WEAP Training Acknowledgement form for each 
WEAP-trained worker to sign.

30 days prior to ground 
disturbance

CEC AS ASI M S 7/29/2011 5/29/2011 6/29/2011 - - -

CUL-5 COMM

On a monthly basis, until ground disturbance is 
completed, the project owner shall provide in 
the MCR the WEAP Training 
Acknowledgement forms of workers at the 
project site and on the linear facilities who 
have completed training in the prior month 
and a running total of all persons who have 
completed training to date.

On a monthly basis, until ground disturbance is completed, 
the project owner shall provide in the MCR the WEAP 
Training Acknowledgement forms of workers at the project 
site and on the linear facilities who have completed training 
in the prior month and a running total of all persons who 
have completed training to date.

MCR CEC AS ASI Staff ASI Staff Monthly Monthly Monthly - - -
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CUL-6 PC
CEC will provide to the CRS an electronic copy 
of a form to be used as a daily monitoring log.

CEC will provide to the CRS an electronic copy of a form to 
be used as a daily monitoring log.

30 days prior to ground 
disturbance

CEC/CRS AS ASI M S 7/29/2011 5/29/2011 6/29/2011 - - -

CUL-6 CONS

While monitoring is on-going, include a copy 
of the monthly summary report of cultural 
resources-related monitoring prepared by the 
CRS.

While monitoring is on-going, include a copy of the monthly 
summary report of cultural resources-related monitoring 
prepared by the CRS.

MCR CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - -

CUL-6 CONS

Daily, as long as no cultural resources are 
found, the CRS shall provide a statement that 
“no cultural resources over 50 years of age 
were discovered” to the CEC as an e-mail, or 
in some other form acceptable to the CEC. If 
the CRS concludes that daily reporting is no 
longer necessary, a letter or e-mail providing a 
detailed justification for the decision to reduce 
or end daily reporting shall be provided to the 
CEC for review and approval at least 24 hours 
prior to reducing or ending daily reporting.

Daily, as long as no cultural resources are found, the CRS 
shall provide a statement that “no cultural resources over 50 
years of age were discovered” to the CEC as an e-mail, or in 
some other form acceptable to the CEC. If the CRS concludes 
that daily reporting is no longer necessary, a letter or e-mail 
providing a detailed justification for the decision to reduce or 
end daily reporting shall be provided to the CEC for review 
and approval at least 24 hours prior to reducing or ending 
daily reporting.

Daily logs emailed to CEC CEC AS ASI Staff ASI Staff Daily Daily Daily - - -

CUL-6 CONS

At least 24 hours prior to implementing a 
proposed change in monitoring level, 
documentation justifying the change shall be 
submitted to the CEC for review and approval.

At least 24 hours prior to implementing a proposed change in 
monitoring level, documentation justifying the change shall 
be submitted to the CEC for review and approval.

24 hours prior to 
implementing a proposed 

change
CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - -

CUL-6 CONS

Following the discovery of any Native 
American cultural materials, submit to the CEC 
copies of the information transmittal letters 
sent to the Chairperson of the Native American 
tribes or  groups who requested the 
information. Additionally, submit to the CEC 
copies of letters of transmittal for all 
subsequent responses to Native American 
requests for notification, consultation, and 
reports and records and any comments or 
information provided in response by the Native 
Americans.

Following the discovery of any Native American cultural 
materials, submit to the CEC copies of the information 
transmittal letters sent to the Chairperson of the Native 
American tribes or  groups who requested the information. 
Additionally, submit to the CEC copies of letters of 
transmittal for all subsequent responses to Native American 
requests for notification, consultation, and reports and 
records and any comments or information provided in 
response by the Native Americans.

30 days after discovery of 
Native American Artifacts

CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - -

CUL-7 PC
Provide CEC and CRS letter to give CRM's 
authority to halt construction activities given a 
culture resource discovery is found. 

Provide the CEC and CRS with a letter confirming that the 
CRS, alternate CRS and CRMs have the authority to halt 
construction activities in the vicinity of a cultural resource 
discovery, and that the project owner shall ensure that the 
CRS notifies the CEC within 24 hours of a discovery or by 
Monday morning if the cultural resources discovery occurs 
between 8:00 AM on Friday and 8:00 AM on Sunday 
morning.

30 days prior to ground 
disturbance

CEC/CRS AS ASI M S 7/29/2011 5/29/2011 6/29/2011 - - -

CUL-7 CONS
Submit CRS form no less than 24 hours after a 
cultural resource is found.

Completed DPR 523 forms for resources newly discovered 
during construction shall be submitted to the CEC for review 
and approval no later than 24 hours following the notification 
of the CEC, or 48 hours following the completion of data 
recordation/recovery, whichever the CRS decides is more 
appropriate for the subject cultural resource.

24 hours following the 
notification of the CEC. 

CEC AS ASI H B As Req. As Req. As Req. - - -

HAZ-1 OPS Provide Hazardous Materials list to CEC.
Provide to the CEC a list of hazardous materials contained at 
the facility.

MCR CEC A/T + AS Permitting/ASI S P/H B As Req.

5/5/15
Submittal

HAZ1-03-00
SBCFD approved 
permit for above 

ground 

gasoline and diesel 
tanks.

As Req.

07/01/2014
HAZ-1-02-00

Submittal
Updated Chemical List

4/30/2014
HAZ1-01-00

08/21/2014
HAZ-1-02-00 Approval
Updated Chemical List

5/20/2014
CEC APPROVAL

- -

HAZ-2 CONS
Provide a Haz Mat Business Plan, SPCC Plan 
and Process Safety Management Plan to SBC 
for comment and CEC for review.

At least 60 days prior to receiving any hazardous material on 
the site for commissioning or operations, the project owner 
shall provide a copy of a final Hazardous Materials Business 
Plan, Spill Prevention, Control, and Countermeasure Plan, 
and a Process Safety Management Plan to the CEC for 
approval.

60 days prior to receiving 
hazardous material for COMM or 
OPS

SBC/CEC A/T + AS ASI/Permitting H B/S P 12/15/2013 7/23/2013

HAZ2-00-00
HMBP

Provided to the CEC and SBC
07.23.2013

CEC approval
08.01.2013

HAZ2-00-01
PSM
SPCC

Provided to the CEC
10.29.2013

SPCC
CEC approval
11.25.2013

PSMP
02/10/2014

4/23/14
HAZ2-05-00

Chemical cleaning procedure proposal revision - waster 
water to Baker tanks & roads

03/25/2014 revised 3/26/2014
HMBP

HAZ2-03-00

08/21/2014
HAZ-2-07-00

Approval
Revised HMBP

5/2/2014
Approval HAZ2-04-00

4/29/14
Approval HAZ2-05-00

4/16/14
HAZ2 HMBP Revision 

Update Approval

HAZ2-02-00
CEC approval 03/03/2014

Revision of the SPCC

- -

HAZ-3 CONS Provide a Safety Management Plan to the CEC.
Provide a Safety Management Plan as described to the CEC 
for review and approval.

60 days prior to delivery of any 
liquid hazardous materials to 

facility
CEC A/T + AS ASI/Permitting H B/S P 8/15/2013 7/16/2013

HAZ3-01-01
Safety Management Plan 

Provided to the CEC
07.16.2013

CEC approval
08.01.2013

Revised
10.31.2013

CEC approval
01.30.2014

- - -

HAZ-4 CONS Provide HTF Pipe Loop Drawings to CEC.

Provide the design drawings as described in COC HAZ-4 to 
the CPM for review and approval. [The project owner shall 
place an adequate number of isolation valves in the Heat 
transfer Fluid (HTF) pipe loops so as to be able to isolate a 
solar collector loop in the event of a leak of fluid.]

60 days prior to commencement 
of solar array construction

CEC A/T Permitting S P 4/12/2013
8/12/2012 initial, 
4/12/2013 final

6/3/2013 - - -

HAZ-5 PC
Submit Site Security plan 30 days prior to 
construction.

Notify the CPM that a site-specific Construction Security Plan 
is available for review and approval.

30 days prior to construction CEC A/T Permitting S P 4/24/2013
6/22/2011 initial, 
4/24/2013 final

6/3/2013 - - -

HAZ-6 COMM
Provide the Site-specific Security plan to the 
CEC for review and approval.

The project owner shall notify the CEC that a site-specific 
operations site security plan is available for review and 
approval.

30 days prior to initial receipt 
of hazardous materials on-site

CEC A/T + AS ASI/Permitting H B/S P 12/15/2013 12/17/2013

HAZ6-00-00
SENT TO THE CEC

12.17.2013
CONDITIONAL

APPROVAL
01.07.2014

FINAL APPROVAL
PENDING

- - -

HAZ-6
COMM & 

OPS
Provide statement in ACR that background 
checks for all employees have been performed.

In the annual compliance report, the project owner shall 
include a statement that all current project employee and 
appropriate contractor background investigations have been 
performed, and that updated certification statements have 
been appended to the operations security plan. In the annual 
compliance report, the project owner shall include a 
statement that the operations security plan includes all 
current hazardous materials transport vendor certifications for 
security plans and employee background investigations.

ACR CEC AS ASI Staff ASI Staff As Req. As Req.
HAZ6-01-00

(should be HAZ6-01-01)
CEC approved 03/03/2014

- - -

HAZ-7 CONS
Provide HTF crossing plans for Harper Lake 
Road to the CEC for review and approval.

Provide the design drawings as described in COC HAZ-7 to 
the CEC for review and approval. [The project owner shall 
ensure that all pipes carrying heat transfer fluid (HTF), all 
command and control systems, and the fire water loop that 
are required to cross Harper Lake Road or Lockhart Road will 
be placed underground for the crossing.] 12/12/2012 CEC 
Notice od Decision noted fire water loops need not be placed 
in solar field. 

60 days prior to commencement 
of solar array piping construction

CEC A/T Permitting S P 4/9/2013
7/6/2012 initial, 
4/9/2013 final

6/3/2013 - - -

LAND-1 PC
Provide conservation easement or fee title 
deed

Option A: The project owner shall provide to the CPM copy(-
ies) of the recorded agricultural conservation easement(s) or 
fee title deed of protected farmland held by the approved 
land trust along with documentation of payment of 
stewardship and enforcement endowment funds to the land 
trust.

30 days prior to commencement 
of ground-disturbing activities 
within the 128-acre crop circle 

area identified for farmland 
mitigation.

CEC AS ASI M S 7/29/2011 1/5/2012 1/6/2012
Verification changed by LAND1-01-00

Submitted 6/29/2011
Approved 7/29/2011

- - -

LAND-1 OPS
Provide conservation easement or fee title 
deed with security deposit

Option B: The project owner may proceed with ground-
disturbing activities within the 128-acre crop circle area 
identified for farmland mitigation before fully
completing the required compensatory mitigation only if:
- Provide security deposit sufficient to cover the estimated 
acquisition costs of a conservation easement or fee title 
purchase of farmland mitigation lands
- Security deposit based on an independent appraisal 
conducted on available, comparable, farmland property on 
behalf of the agricultural land trust
- Security deposit shall be held by The Community 
Foundation
- 30 days prior to commencement of ground-disturbing 
activities within the 128-acre crop circle area identified for 
farmland mitigation.

3 years after commercial 
operation

CEC AS ASI Staff MS As Req. As Req. As Req.
Not Required.

Satisfied by Option A
- - -

LAND-1 OPS Provide CEC update of lease purchase.
Provide to the CEC updates on the status of 
farmland/easement purchase(s).

Annual Compliance Report once 
operational

CEC AS ASI Staff MS As Req. As Req. As Req. 1/0/1900 - - -

LAND-2 OPS
Submit closure plan within 12 months of 
planned closure.

Consistent with the requirements of COMPLIANCE-11, 
incorporate the applicable requirements of the San 
Bernardino County Development Code section 84.29.060, 
Decommissioning Requirements, into the AMS Facility 
Closure Plan, to the extent feasible, and in as much as the 
county requirements do not conflict with the California 
Energy Commission’s requirements and standards related to 
the closure of power generating facilities. Consistent with the 
requirements of COMPLIANCE-11, submit the Facility Closure 
Plan to the CEC.

12 months prior to planned 
closure/decommissioning

CEC/SBC AS ASI Staff ASI Staff As Req. As Req. As Req. 1/0/1900 - - -

LAND-3 PC Submit final plat to CEC.

Submit evidence to the CEC, indicating approval of the 
merger of parcels by San Bernardino County, or written 
approval of another process that is acceptable to the county. 
Shall include evidence of compliance with all conditions and 
requirements associated with the approval of the Certificate 
of Merger and/or Notice of Lot Line Adjustment by the 
county. If all parcels or portions of parcels are not owned by 
the PO at the time of the merger, a separate deed shall be 
executed and recorded with the county recorder. A copy of 
the recorded deed shall be submitted to the CEC, as part of 
the compliance package.

30 days prior to construction CEC/SBC AS ASI M S 6/29/2011 7/22/2011 7/28/2011 1/0/1900 - - -

NOISE-1 PC
Submit to CEC statement signed by owner that 
notification was performed.

The project owner shall transmit to the compliance project 
manager (CEC) a statement, signed by the project owner’s 
project manager, stating that the above notification has been 
performed, and describing the method of that notification. 
This communication shall also verify that the telephone 
number has been established and posted at the site, and 
shall provide that telephone number.

15 days prior to ground 
disturbance

CEC AS ASI M S 6/14/2011 2/28/2011 8/1/2011 - - -

NOISE-1 CONS & OPS Maintain complaint phone line Maintain Noise complaint phone line for 1 year after COD
During construction to 1 year 

after COD
CEC A/T & AS Permitting/ASI MS/SP As Req. As Req. As Req.
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NOISE-2 CONS & OPS
Submit any Noise Complaint to CEC within 5 
days of receipt.

The project owner shall file a Noise Complaint Resolution 
Form, shown below, with both the local jurisdiction and the 
CEC, that documents the resolution of the complaint. If 
mitigation is required to resolve the complaint, and the 
complaint is not resolved within a three-day period, the 
project owner shall submit an updated Noise Complaint 
Resolution Form when the mitigation is performed and 
complete.

within 5 days of receiving 
complaint

CEC A/T + AS Permitting/ASI M S/S P As Req. As Req. As Req. - - -

NOISE-3 PC Submit Noise Control plan.
Submit the noise control program to the CEC. Make the 
program available to Cal-OSHA upon request.

30 days prior to ground 
disturbance

CEC/CAL-OSHA A/T + AS Permitting/ASI M S/S P 6/29/2011 5/29/2011 6/29/2011 - - -

NOISE-4 OPS
Conduct 25 hour survey at LT-1 on a windy 
day.

Conduct a 25 hour survey at LT-1 on a windy day, it shall 
include measurement of one-third octave band sound 
pressure levels to ensure no new pure-tone noise 
components have been caused by the project.

within 90 days of project 
achieving sustained output >= 

90% of rated capacity
CEC AS ASI Staff H B As Req. - - - - -

NOISE-4 OPS
Submit summary report 30 days after 
completing survey

Submit a summary report to the CEC. Include a description of 
any additional mitigation measures necessary to achieve 
compliance with the listed noise limit, and a schedule for 
implementing these measures. When the measures are in 
place the survey shall be repeated.

within 30 days of completing 
survey

CEC AS ASI Staff H B As Req. - - - - -

NOISE-4 OPS Submit a copy of summary report to CEC.
Submit to the CEC a summary report of the new noise 
survey, performed as described and showing compliance with 
this condition.

within 30 days of completing new 
survey

CEC AS ASI Staff H B As Req. - - - - -

NOISE-5 OPS Conduct occupational noise survey.
The project owner shall conduct an occupational noise survey 
to identify any noise hazardous areas in the facility. 

after achieving sustained output 
>= 90% of rated capacity

 CEC AS ASI Staff H B As Req. - - - - -

NOISE-5 OPS Submit Noise survey to CEC.
Submit noise survey report to the CEC. Make the report 
available to OSHA and Cal-OSHA on request.

within 30 days of completing 
survey

CEC AS ASI Staff H B As Req. - - - - -

NOISE-6 PC
Submit to CEC statement acknowledging the 
restrictions will be observed throughout 
construction.

Transmit to the CEC a statement acknowledging that the 
restrictions will be observed throughout the construction of 
the project.

Prior to ground disturbance CEC AS ASI M S 6/29/2011
5/29/2011 (NOIS6-01-

00, approved 
6/29/11)

NOIS6-02-00
SENT TO THE CEC

07.12.2013
APPROVED
07.12.2013

NOIS6-03-00
SENT TO THE CEC

12.12.2013
APPROVED
12.20.2013

- - -

NOISE-7 COMM
Notify all residents and businesses within 2 
miles of the site 30 days prior to start of 
project.

Notify all residents and business owners within two miles of 
the project site. The notification may be in the form of letters, 
phone calls, fliers, or other effective means as approved by 
the CEC. The notification shall include a  description of the 
purpose and nature of the steam blow(s), the planned 
schedule, expected sound levels, and explanation that it is a 
one-time activity and not part of normal plant operation. 
During steam blow activities, noise levels will be monitored at 
receptor locations LT-1, ST-1 and ST-2 and the results 
reported to the CEC.

15 days prior to the first steam 
blow

CEC A/T + AS Permitting/ASI H B/S P

4/18/14
NOISE7-00-00 

Submittal

10/21/2014
Submittal

NOISE-7-01-00
Steam Blow noise level meter 

readings

4/18/14
NOISE7-00-00 Submittal

- - -

PUBLIC HEALTH-1 COMM
Submit Cooling Water Management Plan to 
CEC.

The Cooling Water Management Plan shall be provided to 
the CPM for review and approval.

60 days prior to 
commencement of cooling 

tower operations
CEC A/T + AS ASI/Permitting H B/S P 5/1/2014

Public Health-1-00-0
2/14/2014

Public Health-1-00-0
2/28/2014

- - -

SOIL&WATER-1 PC
Prior to site mobilization, the project owner 
shall obtain the CPM approval for a site 
specific DESCP.

DESCP shall be consistent with the grading and drainage plan 
as required by Condition of Certification CIVIL-1 and relevant 
portions of the DESCP shall be submitted to the CBO for 
review and approval.

No later than 60 days prior to site 
mobilization

Submit simultaneously to the 
County of San Bernardino and 

Lahontan RWQCB no later than 
60 days prior to site mobilization

A/T Permitting S P 6/29/2011

Tortise Fence
3/4/11

SWAT1-01-01

Draft DESCP
7/1/11

SWAT1-02-00

Final DESCP
3/21/14

SWAT1-03-00

Tortise Fence
??

SWAT1-01-01

Draft DESCP
8/12/11

SWAT1-02-00

Final DESCP
5/5/14

SWAT1-03-00

- - -

SOIL&WATER-1 PC Submit DESCP Plan to CEC, SBC and RWQCB

Submit a copy of the Drainage, Erosion, and Sediment 
Control Plan (DESCP) to the County of San Bernadino and the 
RWQCB for review and comment. CPM shall consider 
comments from county and RWQCB and approve the DESCP 
based upon comments as appropriate.

After review comments have 
been received

CPM shall consider comments 
from the County of San 

Bernardino and Lahontan 
RWQCB and approve the DESCP 

based on comments as 
appropriate

A/T Permitting S P 6/29/2011 4/29/2011 6/29/2011
5/5/2014

SWAT1-03-00
Approval DESCP revision

- -

SOIL&WATER-1 CONS Provide SWPPP Udates in MCR.
Provide an analysis on the effectiveness of the drainage, 
erosion, and sediment control measures and the results of 
monitoring and maintenance activities.

Monthly during construction CPM A/T Permitting S P Monthly Monthly Monthly - - -

SOIL&WATER-1 OPS Provide SWPPP Udates to CEC.

Provide information on the results of storm water BMP 
monitoring and maintenance activities. Also indicate what 
maintenance activities were completed to maintain the 
project's on-site storm water flow.

Annually once operational CEC A/T Permitting S P Annually Annually Annually - - -

SOIL&WATER-1 CONS & OPS Provide 2 Copies of SWPPP Udates to CEC.
Provide the CPM with two copies each of all monitoring or 
compliance reports.

As required CEC A/T + AS Permitting/ASI H B/S P As Req. As Req. As Req. - - -

SOIL&WATER-2 CONS & OPS

The project owner shall comply with the Waste 
Discharge Requirements (WDR's) established in 
Soil and Water Resources Appendices C, D and 
E for the construction and operation of the 
surface impoundments (evaporation ponds), 
land treatment units, and storm water 
management system.

Provide documentation to the CPM, with copies to the 
Lahontan RWQCB, demonstrating compliance with the WDRs 
established in Appendices C, D, and E. 

No later than 60 days prior to 
wastewater or stormwater 
discharge or use of land 

treatment units

Submit copies to both Lahontan 
RWQCB and CEC no later than 
60 days prior to wastewater or 
stormwater discharge or use of 

land treatment units

A/T + AS Permitting/ASI H B/S P

11/20/2014
Submittal

SWAT2-13-00
Condensate BOP test 

waters for dust 
control

9/26/2014
Submittal

SWAT2-11-00
Steam blow test 

water/dust control

08/29/2014
Approval (Temporary 
Discharge Continued)

Cooling Tower test 
water/Evap Ponds

6/3/2014
SWAT2-08-00

Submittal
DMP & GMNP 

(Combo) 
6/8/2013 for LTU's

5/11/2013 for Evap 
Pond

11/26/13 for 
Monitoring wells

Bioremediation Plan

11/20/2014
Approval

SWAT2-13-00
Condensate BOP test waters for 

dust control

10/02/2014
Approval

SWAT2-11-00
Steam blow test water/dust 

control

09/02/2014
Approval (Temporary Discharge 

Continued)
Cooling Tower test water/Evap 

Ponds

07/25/2014
CEC Approval

Conditional Use of Evaporation 
Ponds

07/08/2014
Conditional Approval

DMP and GMNP

8/8/2013 for LTU's, 6/11/2013 
for Evap Pond

SWAT2-03-01
Monitoring Wells

10/27/2014
Submittal

SWAT2-12-00
DMP/GMN rev 4

8/21/2014
SWAT2-09-05 Submittal

DMP and GMNP

8/20/14
Performance Bond for Closure and the Performance Bond 

for Corrective Action sent to CEC.

08/19/2014
SWAT2-10-05 Submittal

Reasonably Foreseeable Release Response Plan, Revision 
5 and Evaporation Pond Closure Plan, Land Treatment 

Unit Closure Plan.

7/22/2014
SWAT2-10-01

Submittal
Evap Pond and LTU Closure, and RFRR Plans (Rev2)

08/15/2014
SWAT2-09-04 Submittal

DMP and GMNP

08/11/2014
SWAT2-09-03 Submittal 

DMP and GMNP

2/6/15
Submittal

SWAT2-14-00
Ponding Water for Dust 

Control

11/24/14
SWAT2-13-00

Approval

11/13/14
Approval

SWAT2-12-00
DMP/GMN rev 4

8/26/2014
Approval

SWAT2-09-05
DMP and GMNP

8/21/14
Performance Bond for 

Closure and the 
Performance Bond for 

Corrective Action received 
by CEC.

6/17/14
SWAT2-08-02

Approved by CEC
Cooling Tower/WTP 

Wastewater
Discharge

- -

SOIL&WATER-2 CONS & OPS
Submit any design changes to CEC and 
LRWQCB for review and approval.

Any changes to the design, construction, or operation of the 
ponds, treatment units, or storm water system shall be 
requested in writing to the CPM, with copies to the Lahontan 
RWQCB, and approved by the CPM, in consultation with the 
Lahontan RWQCB, prior to initiation of any changes. 

Prior to initiation of any design, 
construction, or operational 

changes

Request in writing any changes 
to CEC with copies to Lahontan 

RWQCB
A/T + AS Permitting/ASI H B/S P As Req.

8/5/13 for LTU's

1/6/14 for Rev2 
Monitor Well Install

1/9/14 for Rev3 
Monitor Well Install

8/8/13 for LTU's
SWAT2-02-00

1/13/14
Rev3 Monitor Well Install

SWAT2-05-02

- - -

SOIL&WATER-2 OPS
Pay Annual Discharge Fees to LRWQCB and 
send a copy of receipt to CEC.

The Commission hereby delegates the enforcement of these 
requirements, and associated monitoring, inspection and 
annual fee collection authority, to the Water Boards. 
Accordingly, the Commission and the Water Board shall 
confer with each other and coordinate, as needed, in the 
enforcement of the requirements. The project owner shall 
pay the annual waste discharge permit fee associated with 
this facility to the Water Boards.

Annually
Pay annual fees to Lahontan 
RWQCB, Provide a copy of 

receipt to CEC
AS ASI H B As Req. As Req. As Req. - - -

SOIL&WATER-2 OPS
Provide CEC all monitoring reports with copies 
to RWQCB

Provide to the CPM, with copies to the Lahontan RWQCB, all 
monitoring reports required by the WDRs, and fully explain 
any violations, exceedances, enforcement actions, or 
corrective actions related to construction or operation of the 
ponds, treatment units, or storm water system.  

As required

Provide a copy of any monitoring 
reports required by the WDR's to 

CEC, with a copy to Lahontan 
RWQCB

AS ASI H B As Req. As Req. As Req. - - -

SOIL&WATER-3 COMM

The AMS project shall develop and implement 
a Channel Maintenance Program for routine 
maintenance of the AMS project storm water 

channels.

Submit to the CPM a Channel Maintenance Plan for review 
and approval. 

60 days prior to commercial 
operation

Submit to CEC at least 60 days 
before the start of plant 

operations
A/T Permitting S P 5/1/2014

5/30/14 
SWAT3-00-00

6/5/2014 - - -

SOIL&WATER-3 CONS & OPS
Notify CEC of any changes to Channel 
Maintenance Plan

Provide written notification to the CPM at least 60 days in 
advance of any planned changes to the Channel 
Maintenance Plan.

60 days prior to implementing 
changes to plan

Provide written notification to 
CPM at least 60 days in advance 
of any changes to the Channel 

Maintenance Plan

A/T + AS Permitting/ASI H B/S P As Req. As Req. As Req. - - -

SOIL&WATER-3 CONS & OPS Implement the Channel Maintenance Plan.
Implement the Channel Maintenance Plan in Item D (Channel 
Maintenance Plan and Reporting)

As required CPM A/T + AS Permitting/ASI H B/S P As Req. As Req. As Req. - - -

SOIL&WATER-3 CONS & OPS
Ensure AMS workers receive training on the 
Channel Maintenance Plan

Ensure that the AMS project Construction and Operations 
Managers receive training on the Channel Maintenance Plan.

As required CPM A/T + AS Permitting/ASI H B/S P As Req. As Req. As Req. - - -

SOIL&WATER-3 OPS Submit Annual Channel Maintenance Report.

Submit an Annual Channel Maintenance Report that specifies 
which maintenance activities were completed during the year 
including type of work, location, and measure of the activity 
(e.g. cubic yards of sediment removed).

Annually
Submit to CPM an annual report 
indicating which maintenance 

activities were performed
AS ASI H B - - - - - -

SOIL&WATER-4 CONS

Pre-well Installation.  The project owner shall 
construct and operate up to two on-site 
groundwater wells that produce water from 
the Harper Valley Groundwater Basin and two 
backup wells.

Submit a Groundwater Monitoring and  Management Plan to 
the County of San Bernardino for review and comment (see 
Condition of Certification SOIL&WATER-6).

60 days prior to construction of 
on-site groundwater wells

SBC A/T Permitting S P - See Individual Well Folders - -

SOIL&WATER-4 CONS
Submit to CEC a copy of the Well 
Abandonment Packet.

Submit to the CPM a copy of the water well abandonment 
and construction packet submitted to the County of San 
Bernardino for review and comment.

60 days prior to the 
abandonment and const. of the 

on-site groundwater wells

Submit to CPM a copy of the 
water well and abandonment 

and construction packet 
submitted to County of San 

Bernardino no later than 60 days 
prior to abandonment and 
construction of the on-site 

groundwater wells

A/T Permitting S P 6/29/2011

4/17/15
Submittal

SWAT4-17-00
Beta 3 discharge to 

BLM wetlands

Wells #27, 29, Edison 
1/24/12

Wells #3,18,20,25,26 
5/14/12

Wetland & Ryken well 
5/29/13

Production wells 
2/16/12

SWAT4-02-00 2/21/22

SWAT4-04-00 5/18/12

SWAT4-08-00 6/15/13

SWAT4-01-02 2/21/12

10/24/2014
Submittal

SWAT4-16-00
SBC well permits\completion reports for abandonment of 

Alpha & Beta evap ponds monitoring wells

9/9/2014
Submittal

SWAT4-13-01
Revised Well Certification Letter

Alpha1,2; Beta 3,4; Monitoring Well Beta 1

9/4/2014
Submittal

SWAT4-13-00
Well Certification Letter

Alpha1,2; Beta 3,4; Monitoring Well Beta 1

9/4/2014
Submittal

SWAT4-12-00
Beta 4 Well SBC signoff

6/12/2012
Submittal

SWAT4-05-00
New Beta location

1/31/2014
Submittal

SWAT4-10-00
Beta 4  Location

10/30/2014
Approval

SWAT4-16-00
SBC well 

permits\completion reports 
for abandonment of Alpha 

& Beta evap ponds 
monitoring wells

06/24/2012
Approval

SWAT4-05-00
New Beta location

02/4/2014
Approval

SWAT4-10-00
Beta 4  Location

- -
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Cond. # Sort Code Description
Verification/Action/Submittal Required by Project 
Owner

Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

SOIL&WATER-4 CONS
Submit to CEC a copy of any comments from 
SBC.

Submit a copy of any written comments received from the 
County of San Bernardino indicating whether the proposed 
well abandonment and construction activities comply with all 
county well requirements and meet the requirements 
established by the county’s water well permit program.

30 days prior to construction of 
on-site water supply

wells

Submit to CPM a copy of any 
written comments from County 

of San Bernardino indicating 
whether proposed well 

abandonment and construction 
activities comply with all county 
standards no later than 30 days 
prior to construction of on-site 

wells

A/T Permitting S P 6/29/2011 - - - - -

SOIL&WATER-4 CONS Provide Well Completion Reports to CEC.

Provide to the CEC copies of the Well Completion Reports 
submitted to the DWR by the well driller. Submit to the CEC, 
together with the Well Completion Report, a copy of well 
drilling logs, water quality analyses, and any inspection 
reports.

60 days after installation of each 
well

Submit to CPM copies of the 
well completion reports 

submitted to CA DWR no later 
than 60 days after installation of 

each well

A/T Permitting S P

5/29/15
Withdrawal 

SWAT4-17-00
Beta 3 discharge to 

BLM wetlands.

4/17/15
Submittal

SWAT4-17-00
Beta 3 discharge to 

BLM wetlands

9/30/2014
Submittal

SWAT4-14-00
SBC sign-off for 

Alpha 1

9/30/2014
SWAT4-15-00

Submittal
SBC sign-off for 

Alpha 2

5/22/14
SWAT4-11-00

Beta #4

8/26/2013
SWAT4-06-00

BETA 3

12/4/2012

10/10/2014
Approval

SWAT4-14-00
SBC sign-off for Alpha 1

10/10/2014
SWAT4-15-00

Approval
SBC sign-off for Alpha 2

5/06/2014
SWAT4-11-00

Beta #4

12/14/2012
SWAT4-06-00
ALPHA 1 & 2

12/14/12
SWAT4-09-00

Beta #3

- - -

SOIL&WATER-4 CONS & OPS
Submit 2 Copies of any changes to Well 
Construction.

Submit two (2) copies to the CPM for review and approval 
any proposed well construction or operation changes.

During const & op life of well CEC A/T + AS Permitting/ASI H B/S P As Req. As Req. As Req. - - -

SOIL&WATER-4 OPS Submit 2 Copies of all monitoring reports.
Provide the CPM with 2 copies of all monitoring and other 
reports required for compliance with the County of San 
Bernardino water well standards and operation requirements.

As required CEC AS ASI H B As Req. As Req. As Req. - - -

SOIL&WATER-4 CONS
Submit Documentation to CEC confirming all 
drilling and disposal was per applicable LORS.

Submit documentation to the CEC confirming that well 
drilling activities were conducted in compliance with Title 23, 
California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) 
requirements and that any on-site drilling sumps used for 
project drilling activities were removed in compliance with 23 
CCR section 2511(c).

15 days after completion of wells CEC A/T Permitting S P

09/09/2014
SWAT-04-13-01 

Submittal
Revised well 
construction 

certification letter.

09/04/2014
SWAT-04-12-00 

Submittal
Completion 

Certification for all 
production wells.

- - -

SOIL&WATER-5 CONS 
The proposed project's use of groundwater for 
all construction and operations activities shall 
not exceed 2,160 acre-feet per year.

Prepare a semi-annual summary report of the amount of 
water used for construction purposes. The summary shall 
include the monthly range and monthly average of daily 
water usage in gallons per day.

6 months after start of 
construction & ea. 6 mos. of 

construction
CEC A/T Permitting S P As Req. As Req. As Req.

1/30/15
Submittal

SWAT5-00-00
Revised MCR Production Wells Data

- -

SOIL&WATER-5 PC
Submit to CEC evidence that metering devices 
have been installed.

Submit to the CEC a copy of evidence that metering devices 
have been installed and are operational.

60 days prior to start of 
construction 

CEC AS ASI M S As Req. As Req. See individual well files - - -

SOIL&WATER-5 CONS & OPS Prepare Annual Report for Water Usage

Prepare an annual summary report, which will include the 
maximum daily and monthly usage in gallons per day and the 
total monthly and annual usage in acre-feet. Following the 
first year of operation, the annual summary report will 
summarize the annual usage in tabular form. For calculating 
the total water use, the term "year" will corrsepond to the 
date established for the ACR submittal.

Annually CEC AS ASI H B Annually Annually Annually - - -

SOIL&WATER-6 PC
The project owner shall submit a Groundwater 
Monitoring and Reporting Plan to the CPM for 
review and approval.

Submit to the CPM, for review and approval, a 
comprehensive plan (Groundwater Level Monitoring and 
Reporting Plan) presenting all the data and information 
required in Item A1 SOIL&WATER-6.Submit to the both the 
CPM all calculations and assumptions made in development 
of the plan.

60 days prior to construction

Submit to CEC a comprehensive 
plan presenting all the data for 
well reconnaissance and well 
monitoring, Monitoring plan 
shall be submitted to CEC at 

least 60 days prior to 
construction 

AS ASI M S 6/29/2011

SWAT6-01-00 
6/7/2011

SWAT6-01-01
6/4/2013

SWAT2-09-00
6/30/14

SWAT6-01-00
7/22/2011

SWAT6-01-01
8/26/2013

04-30-15
Submittal

SWAT6-12-00
1st QTR 2015 Groundwater Elevation and Quality 

Monitoring Report

1-30-15
Submittal

SWAT6-11-00
4th QTR 2014 Groundwater Elevation and Quality 

Monitoring Report

11/14/2014
Submittal

SWAT6-10-00
3rd QTR Groundwater Elevation and Quality Monitoring 

Report (GMN)

10/27/2014
Submittal

SWAT6-08-00
DMP/GMN rev 4

09/17/2014
Submittal

SWAT6-07-01 
Response to Information Request

09/23/2014

6/8/15
Approval

SWAT6-12-00
1st QTR 2015 

Groundwater Elevation and 
Quality Monitoring Report

12/02/2014
Approval

SWAT6-10-00
3rd QTR Groundwater 
Elevation and Quality 

Monitoring Report (GMN)

11/14/2014
Approval

SWAT-06-01-01
Revised GMN Plan

SWAT6-06-00
approved 
8/26/13
 Deep

Monitoring
Well Completion

Reports
Submittal reason: 

completion of Deeper 
Monitoring Wells (GWMN)

- -

SOIL&WATER-6 CONS
Submit Quarterly Reports to CEC on 
Monitoring Data.

Submit to the CPM quarterly reports presenting all the data 
and information required in Item A2, SOIL&WATER-6. Submit 
to the CPM all calculations and assumptions made in 
development of the report data and interpretations.

Quarterly during construction CEC AS ASI H B As Req. As Req. As Req. Approval - -

SOIL&WATER-6 OPS
Provide CEC for review and approval 
documentation showing any mitigation.

Provide to the CEC, for review and approval, documentation 
showing that any mitigation to private well owners during 
project construction was satisfied, based on the requirements 
of the property owner as determined by the CEC.

60 days after commercial 
operation

CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-6 OPS Submit monitoring reports to CEC.

Submit to CEC, applicable quarterly, semi-annual, and annual 
reports presenting all the data and information required in 
Item 2C, SOIL&WATER-6. Submit to the CEC all calculations 
and assumptions made in development of report data and 
interpretations, calculations, and assumptions used in 
development of any reports.

Quarterly, Bi-Annually, Annually 
as required

CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-6 OPS
Provide Mitigation as Described in item 2D, 
SOIL&WATER-6.

Provide mitigation as described in Item 2D, SOIL&WATER-6, if 
the CEC’s inspection of the monitoring information confirms 
project-induced changes to water levels and water level 
trends relative to measured pre-project water levels, and well 
yield has been lowered by project pumping. The type and 
extent of mitigation shall be determined by the amount of 
water level decline and site-specific well construction and 
water use characteristics. The mitigation of impacts will be 
determined as set forth in Item 2D, SOIL&WATER-6.

As required CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-6 OPS
Submit well drawdown calculations 30 days 
after approval of well drawdown analysis.

Submit to the CEC for review and approval all documentation 
and calculations describing necessary compensation for 
energy costs associated with additional lift requirements.

30 days after CEC approval of 
well drawdown analysis

CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-6 OPS
Submit all calculations and any letters from 
well owners indicating agreement with 
calculations.

Submit to the CEC all calculations, along with any letters 
signed by the well owners indicating agreement with the 
calculations, and the name and phone numbers of those well 
owners that do not agree with the calculations.

As required CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-6 OPS Provide proof of payment for mitigation.

If mitigation includes monetary compensation, provide 
documentation to the CEC that compensation payments 
have been made by March 31 of each year of project 
operation or, if a lump-sum payment is made, payment shall 
be made by March 31 of the following year. Within 30 days 
after compensation is paid, submit to the CEC a compliance 
report describing compensation for increased energy costs 
necessary to comply with the provisions of this condition.

As required CPM AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-6 OPS
Submit 5-year monitoring report after initial 5-
year period and  every 5-years after.

fter the first 5-year operational and monitoring period, and 
every subsequent 5-year period, submit a 5-year monitoring 
report to the CEC for review and approval. This report shall 
contain all monitoring data collected and provide a summary 
of the findings and a recommendation about whether the 
frequency of water level measurements should be revised or 
eliminated.

Every 5 years CPM AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-6 CONS & OPS
Provide CEC all monitoring reports, complaints, 
studies and other relevant data for life of 
project.

During the life of the project, provide to the CEC all 
monitoring reports, complaints, studies, and other relevant 
data.

within 10 days of receipt CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-7 PC

A water quality baseline fo pre-construction 
conditions shall be established for all wells in 
the monitoring network established by 
Condition of Certification SOIL&WATER-6, 
including all monitoring wells that are installed 
to comly with Waste Discharge Requirements 
for the evaporation ponds and land treatment 
unit associated with the project, the existing 
BLM well and any retrofitted or newly installed 
BLM marsh water supply well.

Groundwater Quality Monitoring and Reporting Plan in 
compliance with Item A shall be submitted to the CPM for 
review and approval.

60 days prior to construction
Submit to CEC at least 60 days 
prior to the start of construction

AS ASI M S 6/29/2011 6/7/2011

SWAT6-01-00 6/7/2011

SWAT6-01-01
6/4/2013

SWAT2-09-00
6/30/14

SWAT6-01-00 7/22/2011

SWAT6-01-01
8/26/2013

SWAT6-06-00
approved 
8/26/13
 Deep

Monitoring
Well Completion

Reports
Submittal reason: 

completion of Deeper 
Monitoring Wells (GWMN)

- -

SOIL&WATER-7 PC
Submit Pre-Construction Groundwater quality 
report 30 days prior to start of construction.

Pre-construction groundwater quality report in compliance 
with Item B shall be submitted to the CPM for review and 
approval.

30 days prior to construction
Submit to CEC at least 30 days 

prior to start of construction
AS ASI M S 7/29/2011 6/7/2011 7/29/2011 - - -
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Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

SOIL&WATER-7 CONS & OPS
Submit Semi-Annual Groundwater quality 
reports to CEC for approval and BLM for 
review.

Semi-annually, by March 31 and September 31, submit 
Groundwater Quality Reports in compliance with Item D to 
the CEC for review and approval and to the BLM for review.

Semi-annually
Submit semi-annually to CEC 

and BLM
AS ASI/CH2M Hill H B/B W 7/29/2011 6/7/2011 7/29/2011 - - -

SOIL&WATER-7 OPS
Submit 5-year monitoring report after initial 5-
year period and  every 5-years after.

fter the first 5-year operational and monitoring period, and 
every subsequent 5-year period, submit a 5-year monitoring 
report to the CPM, for review and approval, that contains all 
groundwater quality data collected and provides a summary 
of the findings and a recommendation about whether the 
frequency of groundwater quality data collection should be 
revised or eliminated.

Every 5 years Submit to CEC every 5 years AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-7 CONS & OPS
Provide CEC all monitoring reports, complaints, 
studies and other relevant data for life of 
project.

During the life of the project, provide to the CEC all 
monitoring reports, complaints, studies, and other relevant 
data.

CEC Within 10 days of receipt AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-8
COMM & 

OPS

The project owner shall recycle and reuse all 
process wastewater streams to the extent 
practicable. 

Prior to transport and offsite disposal of any facility operation 
wastewaters that are not suitable for treatment and reuse on-
site, test and classify the stored wastewater to determine 
proper management and disposal requirements. All records 
of this testing and classification shall be maintain at the 
project site. Ensure that the wastewater is transported and 
disposed of in accordance with the wastewater’s 
characteristics and classification and all applicable LORS 
(including any CCR Title 22 Hazardous Waste and Title 23 
Waste Discharges to Land requirements).

As required

Project owner shall test any on-
site soils to assess whether they 

are suitable or not.  Project 
owner shall ensure that all 

unsuitable material is 
transported and disposed per the 

aforementioned LORS.

A/T/AS Permitting/ASI H B/S P As Req.

08/07/2014
WASTE-9-01-00 

Submittal 

(Operational Waste 
Management Plan)

08/26/2014
WASTE-9-01-00 Approval 

(Operational Waste 
Management Plan)

- - -

SOIL&WATER-9 COMM

Prior to the start of construction of the sanitary 
waste system, the project owner shall submit 
plans for the construction and operation of the 
project's proposed sanitary waste septic 
system and leach field.

Submit to the County of San Bernardino appropriate fees and 
plans for review and comment for the construction and 
operation of the project’s sanitary waste septic system and 
leach field. A copy of these plans shall be simultaneously 
submitted to the CPM for review and approval. These plans 
shall demonstrate compliance with the sanitary waste 
disposal facility requirements of County of San Bernardino 
Codes Title 3, Division 3, Chapter 8, Waste Management, 
Article 5, Liquid Waste Disposal and Title 6, Division 3, 
Chapter 3, and the Uniform Plumbing Code.

60 days prior to commercial 
operation

Simutaneously submit to County 
of San Bernardino and CPM at 

least 60 days prior to commercial 
operations fees and plans for 
review of project's sanitary 

waste septic system and leach 
field.

A/T Permitting S P

Swat9-01-00
SBC Submittal
03-02-2012

Swat9-01-00
CEC Submittal

04-05-2012

Swat9-02-00
SBC Submittal
01-21-2014

Swat9-02-00
CEC Submittal

02-28-2014

Swat9-01-00
CEC Approval
04-01-2014

Swat9-01-00
SBC Approval
03-02-2014

Swat9-01-00
CEC Approval
04-23-2012

Swat9-02-00
SBC Approval
02-20-2014

Swat9-02-00
CEC Approval

PENDING

- - -

SOIL&WATER-10 PC

The project is subject to the requirement of 
Title 22, Article 3, Sections 64400.80 through 
64445 for a non-transient, non-community 
water system.

The project owner shall obtain a permit to operate a non-
transient, non-community water system with the County of 
San Bernardino at least thirty (30) days prior to construction 
of the potable water treatment system. The project owner 
shall supply updates annually for all monitoring requirements 
and submittals to County of San Bernardino related to the 
permit, and proof of annual renewal of the operating permit.

30 days prior to construction of 
the potable water treatment 

system.

Project owner to obtain permit 
from County of San Bernardino 

to operate a non-transient, 
noncommunity water system at 

least 30 days prior to 
construction

A/T Permitting S P
6/29/2011, 

10/1/2013 Water 
plans

2/25/15
SBC Temporary Permits

Alpha & Beta

VL - earlier dates refer to wells 
for potable system

- - -

SOIL&WATER-10
COMM & 

OPS

Supply Annual Updates of Monitoring 
Requirements and Proof of Annual Renewal 
Fee permit payment.

Supply updates annually for all monitoring requirements and 
submittals to County of San Bernardino related to the permit, 
and proof of annual renewal of the operating permit.

Annually
Submit annual monitoring 
reports to County of San 

Bernardino
A/T+AS ASI/Permitting ASI Staff/S P As Req. As Req. As Req. - - -

SOIL&WATER-11 OPS

As a conservation method, the project owner 
shall annually sequester a volume of Free 
Production Allowance (FPA) equal to the 
annual volume of groundwater pumped for the 
AMS project.

The volume of FPA sequestered shall be documented and 
submitted to the CPM and Watermaster. This documentation 
shall include a table showing the annual and cumulative total 
FPA sequestered.

Annually
Submit annually to Lahontan 

RWQCB and CEC
AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-12 OPS

The project owner may be required to 
contribute up to $50,000 annually, for the life 
of the AMS project, towards the Mojave Water 
Agency's (MWA) turf replacement program, 
high-efficiency toilet program, or other water 
conservation programs as approved by CPM.

Submit to the CPM a copy of the receipt from the MWA for 
the annual contribution; and an accounting of the following: 
i. The annual and cumulative volume of groundwater used by 
the project in acre-feet per year; ii. The annual and 
cumulative volume of FPA sequestered by the project in acre-
feet per year; iii. The numerical difference between annual 
and cumulative totals in Items i and ii above; and iv. The 
annual and cumulative monetary contribution and estimated 
annual and cumulative volume of water conserved by the 
project owner’s contribution to MWA’s turf replacement 
program, high-efficiency toilet program, or other water 
conservation program approved by the CPM.

Annually
Submit annual fee to MVA.  

Submit to CEC copy of receipt 
from MVA

AS ASI ASI Staff As Req. As Req. As Req. - - -

SOIL&WATER-12 OPS

The project owner may be required to 
contribute up to $50,000 annually, for the life 
of the AMS project, towards the Mojave Water 
Agency's (MWA) turf replacement program, 
high-efficiency toilet program, or other water 
conservation programs as approved by CPM.

If owner proposes to reduce the amount of the annual 
contribution based on the water conservation achieved 
through previous contributions, provide a plan demonstrating 
how the adjusted amount will ensure the water conservation 
program meets the requirements of this condition. The plan 
shall be provided for CPM review and approval 60 days prior 
to the annual contribution anniversary date.

60 days prior to the annual 
contribution anniversary date

Submit to CEC for review and 
approval

AS ASI ASI Staff - - - - - -

SOIL&WATER-12 OPS

The project owner may be required to 
contribute up to $50,000 annually, for the life 
of the AMS project, towards the Mojave Water 
Agency's (MWA) turf replacement program, 
high-efficiency toilet program, or other water 
conservation programs as approved by CPM.

If owner proposes to reduce the amount of the annual 
contribution based on the water conservation achieved 
through previous contributions, provide a plan demonstrating 
how the adjusted amount will ensure the water conservation 
program meets the requirements of this condition. The plan 
shall be provided for CPM review and approval 60 days prior 
to the annual contribution anniversary date.

60 days prior to the annual 
contribution anniversary date

Submit to CEC for review and 
approval

AS ASI ASI Staff - - - - - -

TRANS-1 PC

Prior to site mobilization, the project owner 
shall secure or construct one or more park-and-
ride facilities with a combined capacity of 500 
spaces.

Propose new park-and-ride lot(s) to the County of San Bernardino 
for review and comment and the CPM for review and approval. 
The proposal shall include a rationale for the location of the lot(s) 
based upon the expected geographic distribution of employees 
and availability of suitable sites.

90 days prior to site mobilization County of San Bernardino, CPM AS ASI M S 5/29/2011 1/1/2011 3/1/2011

12/11/2014
Submittal

TRANS1-03-00
Park and Ride Completion

12/11/2014
Approval

TRANS1-03-00
Park and Ride Completion

- -

TRANS-1 PC Inform SBC and CEC Park-and-Ride Facility is 
ready.

Notify the County of San Bernardino and the CPM that the 
park-and-ride lot(s) are ready for usage and available for 
inspection.

30 days prior to site mobilization County of San Bernardino, CEC AS ASI M S 5/29/2011 1/1/2011 3/1/2011 - - -

TRANS-2 PC
The project owner shall develop and 
implement a construction traffic control plan.

Provide to the County of San Bernardino for review and 
comment and the CPM for review and approval a copy of the 
construction traffic control plan. The plan must document 
consultation with Caltrans.

60 days prior to site mobilization
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P 6/29/2011 1/1/2011 3/1/2011 - - -

TRANS-3 PC

Prior to construction, the project owner shall 
document the existing condition of the primary 
roadways that will be used by the construction 
workers and heavy vehicle deliveries along 
Harper Valley Road to SR-58 and SR-58 for 
1000 feet in each direction from Harper Lake 
Road.

Submit a review of existing roadway pavement conditions to 
San Bernardino County and Caltrans for review and comment 
and the CPM for review and approval. This review will 
include photographs and the visual analysis of pavement and 
sub-surface conditions. The CPM will need to approve the 
summary of existing pavement conditions prior to 
commencement of construction.

90 days prior to site mobilization
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P 6/29/2011 1/1/2011 3/1/2011 - - -

TRANS-3 COMM
Submit Roadway Analysis report to SBC and 
CEC.

Submit an analysis of the roadway pavement conditions to 
San Bernardino County and Caltrans for review and comment 
and to the CPM for review and approval.  The review will 
include photographs, the visual analysis of pavement and sub-
surface conditions and a schedule for repair.

60 days after the end of 
construction activities

County of San Bernardino, 
Caltrans, CEC

A/T Permitting S P Post COD - -
09/23/2014
Approval

No Pavement Analysis Required
- - -

TRANS-3 COMM
Submit Roadway Analysis report to SBC and 
CEC.

Submit a letter to San Bernardino County, Caltrans, and the 
CPM indicating such repairs are finished and ready for 
inspection.

After completion of repairs
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P Post COD - -

09/23/2014
Note:

SBC & Caltran reports only need to be filed, No 
Pavement Analysis Required

- - -

TRANS-4 PC

During construction, the project owner will 
stagger the employee start times and delivery 
times so as not to overload the existing 
highway traffic.

Include these restrictions in the construction traffic control 
plan required by TRANS-2

60 days prior to site mobilization
County of San Bernardino, 

Caltrans, CEC
A/T Permitting S P 6/29/2011 1/1/2011 3/1/2011 - - -

TRANS-5
COMM & 

OPS
The project owner shall not allow hazardous 
materials deliveries during non-daylight hours.

A record of hazardous deliveries shall be provided to the 
CPM as required in HAZ-3.

As required CEC A/T + AS ASI/Permitting H B/S P As Req. As Req. As Req. - - -

TLSN-1 CONS Submit Signed Letter to CEC
Submit to the CPM a letter signed by a California registered 
electrical engineer affirming that the lines will be constructed 
according to the requirements stated in the condition.

30 days prior to construction 
of transmission line or related 

structures and facilities
CEC A/T Electrical/Permitting S P 8/5/2011 4/1/2011 6/1/2011 - - -

TLSN-2 OPS Submit All Line Related Complaint Records
All reports of line-related complaints shall be summarized for the 
project-related lines and included during the first five years of 
plant operation in the Annual Compliance Report.

ACR CEC AS ASI H B As Req. As Req. As Req. - - -

TLSN-3 CONS File Energization Measurements
File copies of the pre-and post-energization measurements 
with the CPM after completion of the measurements.

60 days after completion of the 
measurements

CEC A/T Electrical M K

3/2/15
Submittal

TLSN3-01-00
(Post Energization 

Measurements 
submitted)

3/30/15
Approval

TLSN-3-01-00
Post Energization Measurements

7-8-14
TLSN-3-00-00 (Pre Energization 

Measurements)
Approved

- - -

TLSN-4 OPS
Submit Inspection Results and Fire Prevention 
Activities

During the first five years of operation, the project owner 
shall provide a summary of inspection results and any fire 
prevention activities carried out along the rights-of-way and 
provide such summaries in the ACR for transmission line 
safety and nuisance-related requirements.

ACR, for first 5 years of 
operation

CEC AS ASI H B As Req. As Req. As Req. - - -

TLSN-5
COMM & 

OPS
Ground All Metallic Objects Within 
Transmission Line Right-of-Way

The project owner shall ensure that all permanent metallic 
objects within the right-of-way of the project-related lines are 
grounded according to industry standards regardless of 
ownership. Transmit to the CPM a letter confirming 
compliance with this condition.

30 days before lines are 
energized

CEC A/T Electrical/Field M K 10/1/2013
TLSN5-00-00
To the CEC
11.06.2013

TLSN5-00-00
CEC Approval
11.07.2013

- - -

VIS-1 PC
Vendor Colors of All Structures To Be Provided 
to CEC

At least 90 days prior to specifying to the vendor the colors 
and finishes of the first structures or buildings that are 
surface treated during manufacture, the project owner shall 
submit the proposed treatment plan to the CPM for review 
and approval. If the CPM determines that the plan requires 
revision, the project owner shall provide to the CPM a plan 
with the specified revision(s) for review and approval by the 
CPM before any treatment is applied. Any modifications to 
the treatment plan must be submitted to the CPM for review 
and approval. The review of any subsequent revisions shall be 
completed by the CPM within 15 days of receipt of the 
revisions.

90 days prior to specifying 
colors to vendor

CEC A/T Permitting S P 5/14/2012

5/14/2014
VIS1-01-08

12/9/2011, rev 1, 
2/6/12, rev 2, 
4/17/13, rev 3, 
8/5/2013, rev 4

5/16/2014
VIS1-01-08

CEC APPROVAL

1/9/2011, rev 1, 3/14/12, rev 2, 
5/3/13, rev 3

VIS1-01-05
to the CEC
11.08.2013
Approved

11.14.2013

VIS1-01-06
to the CEC
11.25.2013
Approved

11.27.2013

VIS1-01-07
to the CEC
12.16.2013
Approved

01.08.2013

- - -

VIS-1 COMM
Notify CEC that all Structures and Buildings are 
Ready for Inspection

The project owner shall notify the CPM that surface 
treatment of all listed structures and buildings has been 
completed and they are ready for inspection and shall submit 
one set of electronic color photographs from key observation 
points 1, 2, 3, 4, 5, 6, 7, and 8 analyzed in the Staff 
Assessment.

Prior to COD CEC A/T Permitting S P -

10/29/2014
Submittal

VIS1-02-00
Key Observation 

Points photographs

12/26/2014
Approval

VIS1-02-00
Key Observation Points 

photographs

- - -

VIS-1 OPS Provide Status Report to CEC

Provide a status report regarding surface treatment 
maintenance. Specify a): the condition of the surfaces of all 
structures and buildings at the end of the reporting year; b) 
maintenance activities that occurred during the reporting 
year; and c) the schedule of maintenance activities for the 
next year.

ACR CEC AS ASI ASI Staff As Req. - - - - -
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Cond. # Sort Code Description
Verification/Action/Submittal Required by Project 
Owner

Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

VIS-2 COMM Provide Landscape Screening Plan to CEC
The screening plan shall be submitted to the CPM for review 
and approval.

90 days prior to installation CEC AS ASI H B 4/1/2014

4/18/14
VIS2-00-01

Completion & 
Inspection readiness 

notification

-

5/20/15
Submittal

VIS2-01-01
Tree Replacement Update.

09/24/2014
Submittal

VIS-2-01-00
Off-site Landscape Screening – Tree Replacement

6/11/15
Approval

VIS2-01-01
Tree Replacement Update.

09/24/2014
Approval

VIS-2-01-00
Off-site Landscape 
Screening – Tree 

Replacement

- -

VIS-2 OPS Report Maintenance Activities to CEC in ACR
Report maintenance activities, including replacement of 
plants that fail to thrive for the previous year of operation.

ACR, for first 5 years of 
operation

CEC AS ASI ASI Staff - - - - - -

VIS-3 CONS Notify CEC that Compliance has been Met

Contact the CPM to show compliance with all of the above 
requirements. This shall include: final lighting plans, fixture 
and control schedules, fixture and control cut sheets and 
specifications, a photometric plan showing vertical and 
horizontal footcandles at all property lines to a height of 20 
feet, and the proposed time clock schedule.

90 days prior to ordering exterior 
lighting

CEC A/T Permitting S P
temp light, 4/27/12, 
perm light, 8/28/13

temp light, 2/27/12, 
perm light, 5/28/13

temp light, 3/1/12, perm light, 
8/9/13

- - -

VIS-3
PC, CONS, & 

COMM
Notify CEC that Temp and Permanent Lighting 
is complete and ready for inspection

Notify the CPM that the temporary and permanent lighting 
has been completed and is ready for inspection. If after 
inspection the CPM says that modifications to the lighting are 
needed, within 30 days of receiving that notification owner 
shall implement the modifications and notify the CPM that 
the modifications have been completed and are ready for 
inspection.

Prior to construction/Prior to 
operation

CEC A/T Permitting S P As Req.

5/5/2014
VIS3-04-00 Submittal
Final CBO approved 
solar field lighting 

plan; layout included. 

5/5/2014
VIS3-04-00 Approval

Permanent Exterior Lighting
- - -

VIS-3 CONS & OPS Notify CEC of Lighting Complaints

Provide the CPM with a complaint resolution form report as 
specified in the Compliance General Conditions, including a 
proposal to resolve the complaint, and a schedule for 
implementation. A copy of the complaint resolution form 
report shall be submitted  to the CPM within 30 days and 
included in the Annual Report.

within 48 hours of receiving 
lighting complaint

CEC AS ASI H B As Req. As Req. As Req. - - -

VIS-4 PC Submit Screening Plan to CEC
The screening plan shall be submitted to the CPM for review 
and approval.

90 days prior to installation CEC A/T Permitting S P 4/9/2012 12/9/2011 3/26/2012 - - -

VIS-4 CONS Notify CEC that Screen Fence is Completed Notify the CPM that the screening is ready for inspection. 
7 days after completing 

screening install
CEC A/T Permitting S P - - 3/26/2012 - - -

VIS-4 OPS Report Maintenance Activities to CEC in ACR
Report maintenance activities, including replacement of 
damaged or destroyed screening for the previous year of 
operation.

 ACR CEC AS ASI H B ACR - - - - -

WASTE-1 PC

Prior to the removal of any underground 
storage tanks (UST's) found on site, the project 
owner shall submit a copy of the information 
typically required to obtain a permit to the San 
Bernardino Fire Department for review and 
comment.

Provide the plans to remove the underground storage tanks 
to the CPM for review and approval.

60 days prior to site 
mobilization

San Bernardino Fire 
Department, CPM

AS ASI M S 6/29/2011 2/4/2011 4/4/2011

July 2012 MCR
CEC informed

07/19/2012
WASTE1-02-01
UST Removal

07-25-2012
CEC Approved
WASTE1-02-01
UST Removal

- -

WASTE-1 PC Submit ALL UST Data to CEC
 Inform the CPM  of the data when all USTs were removed 
from the site.

In MCR in month following 
removal

CPM AS ASI H B -
July 2012 MCR
CEC informed

N/A - - - -

WASTE-2 PC & CONS
The project owner shall obtain a hazardous 
waste generator identification number from 
the USEPA.

Obtain a hazardous waste generator identification number 
form the USEPA prior to generating any hazardous waste 
during project construction and operations.

Prior to Haz Waste generation USEPA, CPM A/T Permitting S P 12/31/2012 9/28/2012 11/27/2012 - - -

WASTE-2 CONS & OPS
Project Owner Shall Keep a Copy of Waste 
Generator Number on File at Project Site

Project owner shall keep a copy of the identification number 
on file at the project site and provide documentation of the 
hazardous waste generation notification and receipt of the 
number to the CPM  after receipt of the number. Submittal of 
the notification and issued number documentation to the 
CPM is only needed once unless there is a change in 
ownership, operation, waste generation, or waste 
characteristics that requires a new notification to USEPA.

Monthly USEPA, CPM A/T + AS Permitting S P 12/31/2012 9/28/2012 11/27/2012 - - -

WASTE-2 CONS & OPS
Changes in Waste Generator Numbers Shall Be 
Submitted to CEC

 Documentation of any new or revised hazardous waste 
generation notifications or changes in identification number 
shall be provided to the CPM.

As required USEPA, CPM A/T + AS ASI/Permitting H B/S P As Req.

CEC 1/27/2012
CA EPA Submittal

Fed EPA Application
07/09/2013

10/02/2013
US EPA approval

- - -

WASTE-3 PC

The project owner shall ensure that the AMS is 
properly characterized and remediated as 
necessary pursuant to LRWQCB or DTSC 
voluntary site cleanup programs.

Submit to the CPM copies of all pertinent correspondence, 
work plans, agreements, and authorizations between the 
AMS Project and DTSC regarding Voluntary Site Cleanup 
Program requirements and activities at the AMS project site. 
The CPM shall review and comment on the proposed 
Cleanup Program requirements and activities.  Provide to the 
CPM written notice from DTSC that the AMS site has been 
investigated and remediated, as necessary, for compliance 
with the Voluntary Cleanup Program.

60 days prior to site 
mobilization

Lahontan RWQCB, DTSC, 
CPM

AS ASI M S 6/29/2011 2/11/2011 3/8/2011 - - -

WASTE-4 PC

If potentially contaminated soil is identified 
during site characterization, demolition, 
excavation or grading at either the proposed 
site or linear facilities the professional engineer 
or geologist shall inspect the site and 
determine the nature and extent of 
contamination.

Submit any final reports filed by the professional engineer or 
professional geologist to the CPM.

within 5 days of receipt CEC AS ASI H B As Req. As Req. As Req. - - -

WASTE-4 PC Notify CEC if Construction is Halted
Notify the CPM within 24 hours of any orders issued to halt 
construction.

within 24 hours of orders to 
halt construction

CEC AS ASI H B As Req. As Req. As Req. - - -

WASTE-5 PC

The project owner shall provide the resume of 
an experienced and qualified Professional 
Engineer or Geologist, who shall be available 
for consultation to the CPM for review and 
approval.

Submit the resume to the CPM for review and approval.
30 days prior to site 

mobilization
CEC AS ASI M S 6/29/2011 1/12/2011 2/12/2011 - - -

WASTE-6 PC
The project owner shall prepare a Construction 
Waste Management Plan.

Submit the Construction Waste Management Plan to the 
CPM for approval.

30 days prior to site 
mobilization 

CEC A/T Permitting S P 7/29/2011 7/27/2011 7/29/2011 - - -

WASTE-7 CONS & OPS

During the construction and operation phase, 
the project owner shall maintain copies of the 

contracted waste and/or refuse haulers 
documentation of each waste load transferred 

from the construction site to a disposal site 
and/or recycling center.

Identify permitted solid waste facilities or recycling centers 
that receive construction waste and maintain copies of weigh 
tickets and manifests showing the type and volume of waste 
disposed. This information shall be maintained at the project 

site and made accessible to CPM and the San Bernardino 
County Environmental Health Service Department Solid 

Waste Program.

As required
San Bernardino County 

Environmental Health Service 
Dept. Solid Waste, CEC

A/T + AS ASI/Permitting H B/S P As Req. As Req. As Req. - - -

WASTE-8 PC

Prior to demolition of existing structures, the 
project owner shall complete and submit a 
copy of a MDAQMD Asbestos Demolition 
Notification form to the CPM and the 
MDAQMD for approval.

Provide the Asbestos Demolition Notification Form to the 
CPM for review and approval. 

60 days prior to 
commencement of structure 

demolition
MDAQMD, CEC AS ASI M S  01/22/2012 11/22/2011 12/22/2011 - - -

WASTE-8 CONS
Inform CEC when all Asbestos is Removed 
from Site

Inform the CPM of the data when all ACM is removed from 
the site.

Monthly MDAQMD, CEC AS ASI/Permitting H B/S P 1/27/2012 1/27/2012 1/27/2012 - - -

WASTE-9 COMM
The project owner shall prepare an Operation 
Waste Management Plan

Submit the Operation Waste Management Plan to the CPM 
for approval. 

30 days prior to commercial 
operation

Local Certified Unified 
Program Agency, Dept. of 
Toxic Substances Control, 

CEC

AS ASI ASI Staff 6/15/2014

08/07/2014
WASTE-9-01-00 

Submittal 

(Operational Waste 
Management Plan)

08/26/2014
WASTE-9-01-00 Approval 

(Operational Waste 
Management Plan)

- - -

WASTE-9 COMM
The project owner shall prepare an Operation 
Waste Management Plan

Submit any required revisions to the CPM.
20 days of

notification from the CPM 
revisions required

CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

WASTE-9 OPS Document Actual Waste Volumes and 
Methods and Update Waste Plan as Necessary.

Document the actual volume of wastes generated and the 
waste management methods used during the year; provide a 
comparison of the actual waste generation and management 
methods used to those proposed in the original Operation 
Waste Management Plan; and update the Operation Waste 
Management Plan, as necessary, to address current waste 
generation and management practices.

Annually CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

WASTE-10 OPS

The project owner shall submit to CEC and 
DTSC for approval the applicant's assessment 
of whether the HTF contaminated soil is 
considered hazardous or not.

Document all releases and spills of HTF as described in 
Condition of Certification WASTE-9 and as required in the 
SOIL & WATER RESOURCES section of the Staff Assessment. 
Cleanup and temporary staging of HTF-contaminated soils 
shall be conducted in accordance with the USEPA's current 
version of “Test Methods for Evaluating Solid Waste” (SW-
846). Samples shall be analyzed in accordance with USEPA 
Method 1625B or other method to be reviewed and 
approved by DTSC and the CPM.

As required DTSC, CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - -

WASTE-10 OPS
Provide test results of HTF contaminated soil to 
DTSC and CEC.

Provide the results of the analyses and their assessment of 
whether the HTF-contaminated soil is considered hazardous 
or non-hazardous to DTSC and the CPM for review and 
approval.

within 28 days of an HTF spill DTSC, CEC A/T + AS ASI/Permitting T B/S P

6/17/2014
WASTE10-05-00

6-04-14
WASTE10-03-00

Submitted

5/12/2014
WASTE10-00-00

10/27/2014
Submittal

WASTE10-08-00
30 day storage 

extension to CUPA 
for  HTF 

contaminated soil

09/12/2014
Submittal

WASTE10-07-00 
(Department of 

Toxic Substances 
Control)

7-2-14
WASTE10-03-00

CEC Approval

5/22/14
CEC APPROVAL
WASTE10-00-00

12/05/2014
CEC Approval
Use of LTU's

Waste Characterization 
Package

11/20/2014
Approval

WASTE10-08-00
30 day storage extension to 
CUPA for HTF contaminated 

soil

3/11/15
WASTE10-11-00

Submittal
February HTF Soil Samples lab results

3/11/15
WASTE10-10-00

Submittal
January HTF Soil Samples lab results

1/21/15
Submittal

WASTE10-09-00
lab test results for HTF contaminated soil for July-

December 2014

10/28/2014
Submittal

WASTE10-07-01
Department of Toxic Substances Control
[Waste characterization documentation]

7/9/14
WASTE10-03-01

Resubmittal

7/9/14
WASTE10-00-01

Resubmittal

5/7/15
Approval

WASTE-10-11-00
HTF spill reports for Feb 

2015.

5/4/15
Approval

WASTE-10-10-00
HTF spill reports for Jan 

2015.

5/4/15
Approval

WASTE-10-10-00
HTF spill reports for Jan 

2015.
08/04/2014

WASTE10-00-01
WASTE10-03-01
WASTE10-05-01

Approvals

- -

WASTE-10 OPS
Dispose of Soil per CA HSC 25203 if DTSC and 
CEC determine that it is hazardous.

If DTSC and the CPM determine the HTF-contaminated soil is 
considered hazardous it shall be disposed of in accordance 
with California HSC Section 25203 and procedures outlined 
in the approved Operation Waste Management Plan required 
in Condition of Certification WASTE-9 and reported to the 
CPM in accordance with Condition of Certification WASTE-
12.

As required DTSC, CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - -

WASTE-10 OPS
If Soil is deemed Non-Hazardous by DTSC and 
CEC it shall be disposed of and retained in an 
on-site land farm.

If DTSC and the CPM determine the HTF-contaminated soil is 
considered nonhazardous it shall be retained in the land farm 
and treated on-site in accordance with the Waste Discharge 
Requirements contained in the Soil & Water Resources 
section of the PMPD.

As required DTSC, CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - -

WASTE-11
COMM & 

OPS
The project owner shall ensure that the cooling 
tower basin sludge is tested.

Report the results of filter cake testing to the CPM.  If two 
consecutive tests show that the sludge is non-hazardous, 
may apply to the CPM to discontinue testing.

within 30 days of sampling CEC A/T + AS ASI/Permitting T B/S P As Req.

08/07/2014
WASTE-9-01-00 

Submittal 

(Operational Waste 
Management Plan)

08/26/2014
WASTE-9-01-00 Approval 

(Operational Waste 
Management Plan)

11/17/2014
Submittal

WASTE11-01-00
Filter Cake Testing Results: Alpha 

Water Treatment Plant

5/4/15
Approval

WASTE-11-01-00
Waste Filter Cake Test 

results.

- -
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WASTE-11 OPS
Report Test Results in ACR as condition of 
compliance WASTE-9.

 The test results and method and location of sludge disposal 
shall reported in the ACR as required in Condition of 
Certification WASTE-9.

Annually CEC AS ASI Staff ASI Staff As Req. As Req. As Req. - - -

WASTE-12 CONS & OPS

The project owner shall ensure that all spills or 
releases of hazardous substances, materials, or 
wastes are reported cleaned up, and 
remediated as necessary.

Document all unauthorized releases and spills of hazardous 
substances, materials, or wastes that are in excess of 
reportable quantities that occur on the project property or 
transmission corridors during construction and on the project 
property during operation.

As required CEC A/T + AS ASI/Permitting T B/S P As Req. As Req. As Req. - - -

WASTE-12 CONS & OPS
Provide any unauthorized spill documentation 
to CEC.

Copies of the unauthorized spill documentation shall be 
provided to the CEC.

within 30 days of the date the 
release was discovered

CEC A/T + AS ASI/Permitting T B/S P As Req.

4/2/15
WASTE12-00-01

Resubmittal
Diesel spill on 

2/19/15

2/25/15
WASTE12-00-00

Submittal
Spill Notification - 

Diesel

5/4/15
Approval

WASTE-12-00-00
Diesel spill report that 

exceeded reportable limits.

- - -

WORKERSAFETY-1 PC
The project owner shall submit to the CPM a 
copy of the Project Construction Safety and 
Health Program.

Submit to the SBCFD a copy of the Construction Fire 
Prevention Plan and Emergency Action Plan for review and 
comment and a copy of the Project Construction Safety and 
Health Program to the CPM for review and approval.

30 days prior to start of 
construction

San Bernardino County Fire 
Dept., CEC

A/T Permitting S P 7/20/2011

11/7/2014
Submittal

WKSF1-04-00 
Lighting Mitigation 

Plan for TCO

11/7/2014
Submittal

WKSF1-03-00 
Lighting Mitigation 

Plan

rev 0, 7/23/11, rev 1, 6/19/13 - - -

WORKERSAFETY-2 COMM
The project owner shall submit to CPM a 
Maintenance Safety and Health Program.

Submit to the SBCFD the final Operations Fire 
Prevention Plan and Emergency Action for review and 
the final Project Operations and Maintenance Safety 
and Health Program to the CPM for approval.

30 days prior to start of 
commissioning

San Bernardino County Fire 
Dept., CEC

AS ASI MS 7/20/2011
rev 0, 6/23/11, rev 1, 

6/18/13
rev 0, 7/23/11, rev 1, 6/19/13

5/28/15
Submittal

WKSF-2-03-00
H&S revised plan (re TCO extension)

WKSF2-00-01
Heat Stress

Submittal CEC 03/05/2014

12/04/2014
Approval

WKSF 02-01-00
Operations Emergency 

Response Plan

WKSF2-00-00
Fire Prevent Plan, 

Emergency Action Plan & 
Operational H&S Plan

CEC Appoval 03/10/2014

- -

WORKERSAFETY-3 PC

The project owner shall provide a site 
Construction Safety Supervisor (CSS) who is 
qualified and capable of identifying workplace 
hazards and has authority to take appropriate 
action to assure compliance and mitigate 
hazards.

Submit to the CPM the name and contact information for the 
Construction Safety Supervisor (CSS). The contact 
information of any replacement CSS shall be submitted to the 
CPM within one business day.

60 days prior to site mobilization CEC, OSHA A/T Permitting S P 6/29/2011 3/4/2011

5/4/2011 WKSF3-01-04
INTO THE CEC

11.19.2013
APPROVED
11.21.2013

WKSF3-01-05
INTO THE CEC

12.16.2013
APPROVED
01.15.2014

- - -

WORKERSAFETY-3 CONS Submit Safety Report as part of MCR.
The CSS shall submit in the MCR a monthly safety inspection 
report

MCR CEC, OSHA A/T Permitting S P Monthly Monthly Monthly - - -

WORKERSAFETY-4 PC

The project owner shall make payments to the 
Chief Building Officer (CBO) for the services of 
a Safety Monitor based on a reasonable fee 
schedule to be negotiated between the project 
owner and the CBO.

Provide proof of its agreement to fund the Safety Monitor 
services to the CPM for review and approval.

60 days prior to start of 
construction 

CEC AS ASI MS 6/29/2011 12/20/2010
Approval unavailable

CPM contacted 3/18/2014
- - -

WORKERSAFETY-5 PC
The project owner shall ensure that a portable 
external defibrillator (AED) is located on site 
during construction and operations.

Submit to the CPM proof that a portable automatic external 
defibrillator exists on site and a copy of the training and 
maintenance program for review and approval.

30 days prior to site mobilization CEC A/T Permitting S P 7/31/2011 3/16/2011 6/16/2011 - - -

WORKERSAFETY-6 CONS

The project owner shall either, 1) reach a 
funding agreement with SBCFD regarding its 
project share-related costs of capital and 
operations to improve fire protection response 
or if no agreement can be reached, the project 
owner shall fund a study conducted by an 
independent contractor and in consultation 
with SBCFD to study project's fire protection 
requirements.

(1) A copy of the individual agreement with the SBCFD or, if 
the owner joins a power generation industry association, a 
copy of the group’s bylaws and a copy of the group’s 
agreement with the SBCFD; and evidence in each January 
Monthly Compliance Report that the project owner is in full 
compliance with the terms of such bylaws and/or agreement; 
or
(2) A protocol, scope and schedule of work for the 
independent study and the qualifications of proposed 
contractor(s) for review and approval by the CPM; a copy of 
the completed study showing the precise amount the project 
owner shall
pay for mitigation; and documentation that the amount has 
been paid.

five (5) days before construction 
of permanent aboveground 

structures

San Bernardino County Fire 
Dept., CPM

AS ASI ASI Staff - 9/28/2012

10/10/2012
CEC Approved

SBCFD & MSP Funding 
Agreement

- - -

WORKERSAFETY-6 OPS
Provide CEC verification of payment to the 
SBCFD.

Annually thereafter, the owner shall provide the CPM with 
verification of funding to the SBCFD if annual payments were 
approved or recommended under either of the above-
described funding resolution options.

Annually
San Bernardino County Fire 

Dept., CPM
AS ASI ASI Staff - 4/7/2013 5/28/2013 - - -

WORKERSAFETY-7 PC

The project owner shall provide a $200,000 
payment to San Bernardino County Fire 
Department prior to start of construction to 
offset any initial funding required by WORKER 
SAFETY-6.

Provide a $200,000 payment to San Bernardino County Fire 
Department prior to the start of construction. Provide 
documentation of the payment described above to the CPM. 
The CPM shall adjust the payments initially required by 
WORKER SAFETY-6 based upon the accounting provided by 
the SBCFD.

5 days prior to start of 
construction

San Bernardino County Fire 
Dept., CPM

AS ASI MS 7/31/2011 5/29/2011 8/10/2011
 - - -

WORKERSAFETY-8 PC
The project owner shall develop and 
implement an enhanced Dust Control Plan.

Enhanced Dust Control Plan shall be provided to the CPM for 
review and approval.

60 days prior to site 
mobilization

CPM A/T + AS ASI M S/S P 6/29/2011 3/4/2011 8/17/2011 - - -

WORKERSAFETY-9 COMM
The project owner shall participate in joint 
training exercises with the SBCFD.

Submit to the CPM proof that the joint training with the 
SBCFD is established.

10 days prior to 
commissioning

San Bernardino County Fire 
Dept., CPM

AS ASI H B - - - - -

WORKERSAFETY-9 OPS
Submit to CEC proof that joint training with 
SBCFD was conducted.

Submit to the CPM proof that the joint training with the 
SBCFD was conducted. Include the date, list of participants, 
training protocol, and location in the yearly compliance report 
to the CPM.

Annually
San Bernardino County Fire 

Dept., CPM
AS ASI ASI Staff

3/11/14
WKSF9-00-01 Annually Annually - - -

GEN-1 COMM
Submit Verification Statement and CBO 
certified Certificate of Occupancy to CEC.

Submit to the CPM a statement of verification, signed by the 
responsible design engineer, attesting that all designs, 
construction, installation, and inspection requirements of the 
applicable LORS and the Energy Commission’s decision have 
been met in the area of facility design. Provide the CPM a 
copy of the certificate of occupancy within 30 days of receipt 
from the CBO.

30 days of receipt of certificate of 
occupancy

CBO/CEC A/T All S P Post CO - - - - -

GEN-1 OPS

Once Certificate of Occupancy has been 
issued, inform the CEC prior to any 
construction, repair or maintenance that 
requires CBO approval per LORS.

Once the certificate of occupancy has been issued, inform 
the CPM prior to any construction, addition, alteration, 
moving, demolition, repair, or maintenance to be performed 
on any portion(s) of the completed facility that requires CBO 
approval for compliance with the above codes. The CPM will 
then determine if the CBO needs to approve the work.

30 days prior to start of any 
activity listed requiring CBO 

approval
CBO/CEC A/T All S P Post CO - - - - -

GEN-2 PC
Submit to CEC and CBO the monthly master 
discipline lists.

Submit to the CBO and to the CPM the schedule, and the 
master drawings and master specifications list of documents 
to be submitted to the CBO for review and approval. These 
documents shall be the pertinent design documents for the 
major structures, systems, and equipment defined above in 
Condition of Certification GEN-2. Major structures and 
equipment shall be added to or deleted from the list only 
with CPM approval. 

60 days prior to start of grading CBO/CEC A/T Permitting S P 6/29/2011 Monthly Monthly - - -

GEN-2 CONS Provide schedule updates in MCR. Provide schedule updates in the monthly compliance report. MCR CBO/CEC A/T Permitting S P 6/29/2011 Monthly Monthly - - -

GEN-3 PC Make Required Payments to CBO.

Make the required payments to the CBO in accordance with 
the agreement. Send a copy of the CBO’s receipt of payment 
to the CPM indicating that applicable fees have been paid. A 
copy of the contract between the project owner and the CBO 
shall be submitted to the CPM for review.

In next MCR CBO/CEC AS ASI H B - As Req. As Req. - - -

GEN-4 PC Submit Resume of RE and RE Delegate.

Submit to the CBO for review and approval, the resume and 
registration number of the resident engineer (RE) and any 
other delegated engineers assigned to the project. If the RE 
or the delegated engineer(s) is subsequently reassigned or 
replaced, the project owner has five days to submit the 
resume and registration number of the newly assigned 
engineer to the CBO for review and approval.

30 days prior to start of grading CBO/CEC A/T Permitting S P 8/29/2011

7/22/2011 - RE
Ron Klinkebiel

Luis Leal
12/14/11 - RE 

delegate
3/22/12 - RE

1/6/12 - RE Delegate
Miguel Hernandez 

7/10/13 - RE delegate
Vivian Jiang

8/14/2011 - RE
Ron Klinkebiel

Luis Leal PE
12/27/11-RE delegate

03/28/12 - RE

1/13/12 - RE delegate
Miguel Hernandez

Vivian Jiang, SE,PE
RE DELEGATE
07/11/2013

- - -

GEN-4 PC Notify CEC of Any Change within 5 days.
 Notify the CPM of the CBO’s approvals of the RE and other 
delegated engineer(s).

within 5 days of CBO's approval CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

GEN-5 PC
Submit Resumes within 30 days of grading to 
CBO.

Submit to the CBO for review and approval, resumes and 
registration numbers of the responsible civil engineer, soils 
(geotechnical) engineer and engineering geologist assigned 
to the project.

30 days prior to start of grading CBO A/T Permitting S P 8/29/2011

7/22/2011
Emil Rudolf

Greg Farrand
Stewart Vaghti

6/19/13
Curtis Coombs

1/29/14
Vivian Jiang

8/14/2011
Emil Rudolf

Greg Farrand
Stewart Vaghti

6/20/2013
Curtis Coombs, PE

2/4/14
Vivian Jiang

- - -

GEN-5 PC
Submit Resumes within 30 days of 
construction to CBO.

Submit to the CBO for review and approval, resumes and 
registration numbers of the responsible design engineer, 
mechanical engineer, and electrical engineer assigned to the 
project.

30 days prior to start of 
construction

CBO A/T Permitting S P 8/29/2011

11/7/13
Chandra_Krishnamoo

rthy ME

11/13/13
Patrick Dulatt EE

2/5/14
Chen Fang EE

11/08/2013
Chandra_Krishnamoorthy ME PE

11/18/2013
Patrick M. Dulatt, EE & NCEES 

PE

2/6/14
Chen Fang EE

- - -

GEN-5 PC Notify CEC of Any Change within 5 days.
Notify the CPM of the CBO's approvals of the responsible 
engineers.

 within 5 days of the CBO's 
approval

CEC A/T Permitting S P As Req.

11/08/13
Chandra_Krishnamoo

rthy ME

11/18/13
Patrick Dulatt EE

2/4/14
Vivian Jiang

2/28/14
Chen Fang EE

11/25/13
Chandra_Krishnamoorthy ME

Patrick Dulatt EE

2/4/14
Vivan Jiang

3/5/14
Chen Fang

- - -

GEN-5 CONS Notify CEC of Any Change within 5 days.

If the designated responsible engineer is subsequently 
reassigned or replaced, submit the resume and registration 
number of the newly assigned engineer to the CBO for 
review and approval. 

within 5 days of replacement CBO A/T Permitting S P As Req. As Req. As Req. - - -

GEN-6 CONS
Submit Names and qualifications of Certified 
Weld Inspectors to CBO and copy CEC.

Submit to the CBO for review and approval, with a copy to 
the CPM, the name(s) and qualifications of the certified weld 
inspector(s), or other certified special inspector(s) assigned to 
the project to perform one or more of the duties set forth 
above. 

15 days prior to start of 
activity requiring special 

inspection
CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

GEN-6 CONS
Submit Names and qualifications of Special 
Inspectors to CBO and copy CEC.

Also submit to the CPM a copy of the CBO’s approval of the 
qualifications of all special inspectors.

in next MCR CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

GEN-7 CONS
Submit CBO approval of any corrective action 
to CEC.

Transmit a copy of the CBO’s approval of any corrective 
action taken to resolve a discrepancy to the CPM. 

MCR CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

GEN-7 CONS
If corrective action is disapproved, advise CEC 
within 5 days revised corrective action.

If any corrective action is disapproved, advise the CPM, 
within five days, of the reason for disapproval and the revised 
corrective action to obtain CBO's approval.

within 5 days of disapproval by 
CBO

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -
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Cond. # Sort Code Description
Verification/Action/Submittal Required by Project 
Owner

Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

GEN-8 CONS 
Submit Letter to CBO with copy to CEC that all 
work is ready for inspection.

Submit to the CBO, with a copy to the CPM, in the next 
monthly compliance report, (a) a written notice that the 
completed work is ready for final inspection, and (b) a signed 
statement that the work conforms to the final approved 
plans.

within 15 days of completion 
of CBO-approved work

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

GEN-8 CONS
Submit Letter confirming all documents are 
stored on site and location to CPM.

Submit to the CPM a letter stating both that the above 
documents have been stored and the storage location of 
those documents.

After storing the final 
approved engineering plans 

etc
CEC A/T Post COC S P Post COC As Req. As Req. - - -

GEN-8 COMM Submit 3 Sets of Electronic Copies to CBO.

Provide to the CBO three sets of electronic copies of the 
above documents at the project owner’s expense. These are 
to be provided in the form of “read only” (Adobe .pdf 6.0) 
files, with restricted (password-protected) printing privileges, 
on archive quality compact disks.

within 90 days of completion 
of construction

CBO A/T Civil/Permitting P G/S P Post COC As Req. As Req. - - -

CIVIL-1 PC
Submit the Grading Plans to the CBO for 
review and approval and a copy of the 
transmittal letter to CEC.

Submit the 1. Design of the proposed drainage structures and the 
grading plan; 2. An erosion and sedimentation control plan;
3. Related calculations and specifications, signed and stamped by 
the responsible civil engineer; and 4. Soils, geotechnical, or 
foundation investigations reports required by the 2007 CBC to the 
CBO for design review and approval.

15 days prior to site grading CBO/CEC A/T Civil S P 8/29/2011 7/1/2011 9/15/2011

X3 - 11/9/11
X4 - 2/21/12
X5 - 3/07/12
X6-3/22/12
X7-5/18/12
X8-6/12/12
X9-8/24/12
X10-5/3/13

2.01-6/19/12

- - -

CIVIL-1 PC
Submit a written statement certifying that the 
documents have been approved by the CBO.

Submit a written statement certifying that the documents 
have been approved by the CBO.

in the next MCR CBO/CEC A/T Permitting S P 9/10/2011 9/10/2011 9/10/2011 - - -

CIVIL-2 CONS
Notify CEC within 24 hours when Earthwork 
and Construction are stopped as a result of 
adverse geologic/soil conditions.

Notify the CPM within 24 hours, when earthwork and 
construction is stopped as a result of unforeseen adverse 
geologic/soil conditions. Within 24 hours of the CBO’s 
approval to resume earthwork and construction in the 
affected areas, provide to the CPM a copy of the CBO’s 
approval.

24 hours following stop of 
construction; & within 24-
hours of CBO's approval to 

resume

CBO/CEC AS+A/T ASI/Permitting H B/S P As Req. As Req. As Req. - - -

CIVIL-3 CONS RE to send NCR to CBO and CEC.
RE shall transmit to the CBO and the CPM a non-
conformance report (NCR), and the proposed corrective 
action for review and approval. 

within 5 days of discovery of 
discrepancies

CBO/CEC AS+A/T ASI/Field H B/L L As Req. As Req. As Req. - - -

CIVIL-3 CONS
Owner to submit corrective action to CBO and 
CEC.

Owner shall submit the details of the corrective action to the 
CBO and CPM.

within 5 days of resolution of 
NCR

CBO/CEC AS+A/T ASI/Permitting H B/S P As Req. As Req. As Req. - - -

CIVIL-3 CONS Include NCR's in MCR.
A list of NCRs, for the reporting month, shall be included in 
MCR.

monthly in MCR CEC AS+A/T ASI/Permitting H B/S P As Req. As Req. As Req. - - -

CIVIL-4 CONS
Submit Grading Plans to CBO for Review and 
Approval with a Transmittal Copy to CEC

Submit to the CBO, for review and approval, the final grading 
plans (including final changes) and the responsible civil 
engineer’s signed statement that the installation of the 
facilities and all erosion control measures were completed in 
accordance with the final approved combined grading plans, 
and that the facilities are adequate for their intended 
purposes, along with a copy of the transmittal letter to the 
CPM. 

30 days of completion of 
erosion and sediment control 

work
CBO/CEC A/T Civil/Permitting S P Post COC - - - - -

CIVIL-4 CONS
Send the CPM a copy of the transmittal letter 
in the next monthly compliance report.

Submit a copy of the CBO's approval to the CPM in the next 
monthly compliance report.

In the next MCR following 
approval

CEC A/T Permitting S P As Req. As Req. As Req. - - -

STRUC-1 PC
Submit Structural Plans to CBO for Review and 
Approval with a Transmittal Copy to CEC

At least 60 days (or project owner and CBO approved 
alternative time frame) prior to the start of any increment of 
construction of any structure or component listed in the CBO-
approved master drawing and master specifications list, the 
project owner shall submit to the CBO the above final design 
plans, specifications and calculations, with a copy of the 
transmittal letter to the CPM.

60 days prior to the start of 
construction of listed major 

structure
CBO/CEC A/T Mechanical M A As Req. As Req. As Req. - - -

STRUC-1 PC
Send the CPM a copy of the transmittal letter 
in the next monthly compliance report.

Submit to the CPM, in the next monthly compliance report, a 
copy of a statement from the CBO that the proposed 
structural plans, specifications, and calculations have been 
approved and comply with the requirements set forth in 
applicable engineering LORS.

In the next MCR following 
approval

CEC A/T Permitting S P As Req. As Req. As Req. - - -

STRUC-2 CONS
Send the CPM a copy of any Discrepancies in 
the form of an NCR and Include Corrective 
Actions

If a discrepancy is discovered in any of the above data, 
prepare and submit an NCR describing the nature of the 
discrepancies and the proposed corrective action to the CBO, 
with a copy of the transmittal letter to the CPM. The NCR 
shall reference the condition(s) of certification and the 
applicable CBC chapter and section. 

within 5 days of discovery of 
discrepancies

CEC A/T Permitting S P As Req. As Req. As Req. - - -

STRUC-2 CONS
Submit a copy of the corrective action to the 
CBO and the CPM.

Submit a copy of the corrective action to the CBO and the 
CPM.

within 5 days of resolution of 
NCR

CBO/CEC A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - -

STRUC-2 CONS
Submit a copy of the CBO's corrective action 
decision to the CPM.

Transmit a copy of the CBO’s approval or disapproval of the 
corrective action to the CPM . 

within 15 days of CBO 
decision

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

STRUC-2 CONS
If disapproved, advise the CPM, the reason for disapproval, 
and the revised corrective action to obtain CBO’s approval.

within 5 days of disapproval by 
CBO

CBO/CEC A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - -

STRUC-3 PC & CONS
Submit a copy of intended design changes to 
the CBO and a copy of the transmittal to the 
CPM.

Notify the CBO of the intended filing of design changes, and 
submit the required number of sets of revised drawings and 
the required number of copies of the other above-mentioned 
documents to the CBO, with a copy of the transmittal letter 
to the CPM.

on a schedule suitable to the 
CBO

CBO/CEC A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - -

STRUC-3 PC & CONS
Submit a copy of the CBO's Plan and 
Inspection Approvals.

Notify the CPM, via monthly compliance report, when the 
CBO has approved the revised plans.

In the next MCR following 
approval

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

STRUC-4 CONS
Submit Structural Tank or Vessel Plans to CBO 
for Review and Approval with a Transmittal 
Copy to CEC

Prior to the start of installation of the tanks or vessels 
containing the specified quantities of toxic or hazardous 
materials, submit to the CBO for design review and approval 
final design plans, specifications, and calculations, including 
a copy of the signed and stamped engineer’s certification.

30 days prior to installation CBO A/T Structural/Permitting A T/S P As Req. As Req. As Req. - - -

STRUC-4 CONS
Submit a copy of the CBO's Plan and 
Inspection Approvals.

Send copies of the CBO approvals of plan checks to the CPM 
in the following monthly compliance report. Also transmit a 
copy of the CBO’s inspection approvals to the CPM in the 
monthly compliance report following completion of any 
inspection.

In the next MCR following 
approval

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

MECH-1 CONS
Submit Piping and Plumbing Plans to CBO for 
Review and Approval.

At least 30 days (or project owner- and CBO-approved 
alternative time frame) prior to the start of any increment of 
major piping or plumbing construction listed in the CBO-
approved master drawing and master specifications list, the 
project owner shall submit to the CBO for design review and 
approval the final plans, specifications, and calculations, 
including a copy of the signed and stamped statement from 
the responsible mechanical engineer certifying compliance 
with applicable LORS.

30 days prior to the start of 
any increment of major piping 

or plumbing construction
CBO A/T Mechanical/Permitting M A/S P As Req. As Req. As Req. - - -

MECH-1 CONS Send the CPM a copy of the transmittal letter. Send the CPM a copy of the transmittal letter. in the next MCR CEC A/T Permitting S P As Req. As Req. As Req. - - -

MECH-1 CONS
Send the CPM a copy of the Inspection 
Approval from CBO.

Transmit to the CPM following completion of any inspection, 
a copy of the transmittal letter conveying the CBO’s 
inspection approvals.

In the next MCR following 
inspection

CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

MECH-2 CONS
Submit Pressure Vessel Plans to CBO for 
Review and Approval and Transmittal to CEC.

For all pressure vessels installed in the plant: Submit to the 
CBO for design review and approval, the listed documents, 
including a copy of the signed and stamped engineer’s 
certification, with a copy of the transmittal letter to the CPM.

30 days prior to the start of PV 
on-site fabrication or 

installation
CBO A/T Mechanical/Permitting M A/S P As Req. As Req. As Req. - - -

MECH-2
CONS & 
COMM

Send the CPM a copy of the Inspection 
Approval from CBO.

Transmit to the CPM, following completion of any inspection, 
a copy of the transmittal letter conveying the CBO’s and/or 
Cal-OSHA inspection approvals.

In the next MCR following 
inspection

CEC A/T Permitting S P As Req. As Req. As Req. - - -

MECH-3 CONS
Submit HVAC Plans to CBO for Review and 
Approval and Transmittal to CEC.

Prior to the start of construction of any HVAC or refrigeration 
system, submit to the CBO the required HVAC and 
refrigeration calculations, plans, and specifications, including 
a copy of the signed and stamped statement from the 
responsible mechanical engineer certifying compliance with 
the CBC and other applicable codes, with a copy of the 
transmittal letter to the CPM.

30 days prior to construction 
of any HVAC or refrigeration 

system
CBO/CEC A/T Mechanical/Permitting M A/S P As Req. As Req. As Req. - - -

ELEC-1 CONS
Submit Electrical Plans to CBO for Review and 
Approval with a Transmittal Copy to CEC

Prior to the start of each increment of electrical construction, 
submit to the CBO for design review and approval the above 
listed documents. Include in this submittal a copy of the 
signed and stamped statement from the responsible electrical 
engineer attesting compliance with the applicable LORS.

30 days prior to start of each 
increment of electrical 

construction
CBO/CEC A/T Electrical M K As Req. As Req. As Req. - - -

ELEC-1 CONS
Send the CPM a copy of the transmittal letter 
in the next monthly compliance report.

Send the CPM a copy of the transmittal letter in the next 
monthly compliance report.

in the next MCR CBO/CEC A/T Permitting S P As Req. As Req. As Req. - - -

PAL-1 PC
Submit statement and resume of 
availability of PRS

Submit a resume and statement of availability of its 
designated paleontological resource specialist (PRS) for 
on-site work.

60 days prior to ground 
disturbance

CEC AS ASI M S 6/29/2011 3/1/2011 6/29/2011 - - -

PAL-1 PC Provide letter naming all monitors

Provide a letter with resumes naming anticipated monitors for 
the project, stating that the identified monitors meet the 
minimum qualifications for paleontological resource 
monitoring required by the condition. If additional monitors 
are obtained during the project, the PRS shall provide 
additional letters and resumes to the CPM. The letter shall be 
provided to the CPM no later than one week prior to the 
monitor’s beginning on-site duties.

20 days prior to ground 
disturbance

CEC AS ASI M S 6/29/2011 3/1/2011 6/29/2011 - - -

PAL-1 CONS Provide Resume of New PRS
Prior to the termination or release of a PRS, submit the 
resume of the proposed new PRS to the CPM for review and 
approval.

As required CEC AS ASI M S As Req. As Req. As Req. - - -

PAL-2 PC Provide Monitor Maps to PRS and CEC Provide the maps and drawings to the PRS and CPM.
30 days prior to  ground 

disturbance 
CEC A/T + AS ASI/AEPC Staff M S/L B 6/29/2011 3/1/2011 6/29/2011 - - -

PAL-2 PC
Provide Revised Monitor Maps to PRS and 
CEC

If there are changes to the footprint of the project, 
revised maps and drawings shall be provided to the PRS 
and CPM.

15 days prior to ground
disturbance

CEC A/T + AS ASI/AEPC Staff H B/L B As Req. As Req. As Req. - - -

PAL-2 PC
Provide Scheduling Changes of 
Construction Phases to CEC

If there are changes to the scheduling of the 
construction phases, submit a letter to the CPM.

within 5 days of identifying 
changes

CEC A/T + AS ASI/AEPC Staff H B/L B As Req. As Req. As Req. - - -

PAL-3 PC Provide a Copy of the PRMMP to CEC

Provide a copy of a paleontological resources 
monitoring and mitigation plan (PRMMP) to the CPM. 
The PRMMP shall include an affidavit of authorship by 
the PRS and acceptance of the PRMMP by the project 
owner evidenced by a signature.

30 days prior to ground 
disturbance

CEC AS ASI H B 6/29/2011 3/1/2011 6/29/2011 - - -

PAL-4 PC Provide a Copy of the WEAP to CEC
Submit the proposed Worker Environmental Awareness 
Program (WEAP), including the brochure, with the set 
of reporting procedures for workers to follow.

30 days prior to ground 
disturbance

CEC AS ASI H B 6/29/2011 3/1/2011 6/29/2011
BIO5-02-01
01/04/13

BIO5-02-01
02/20/13

- -

PAL-4 PC Provide a Copy of the WEAP to CEC
Submit the training program presentation/ materials to 
the CPM for approval if planning to use a presentation 
format other than an in-person trainer for training.

30 days prior to ground 
disturbance

CEC AS ASI H B 6/29/2011 3/1/2011 6/29/2011 - - -

PAL-4 PC Provide a Copy of the WEAP to CEC

If the owner requests an alternate paleontological 
trainer, the resume and qualifications of the trainer shall 
be submitted to the CPM for review and approval prior 
to installation of an alternate trainer. Alternate trainers 
shall not conduct training prior to CPM authorization.

As necessary CEC AS ASI H B As Req. As Req. As Req. - - -

PAL-4 CONS Provide a Copy of the WEAP to CEC

Provide copies of the WEAP certification of completion 
forms with the names of those trained and the trainer 
or type of training (in-person or other approved 
presentation format) offered that month. Also include a 
running total of all persons who have completed the 
training to date.

MCR CEC AS ASI H B Monthly Monthly Monthly - - -

PAL-5 CONS
Notify CEC of Any Planned Monitoring 
Changes

Ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. 

MCR CEC AS ASI H B As Req. As Req. As Req. - - -

PAL-5 CONS
Notify CEC of Any Planned Monitoring 
Changes

When feasible, the CPM shall be notified 10 days in advance 
of any proposed changes in monitoring different from the 
plan identified in the PRMMP. If there is any unforeseen 
change in monitoring, the notice shall be given as soon as 
possible prior to implementation of the change.

10 days in advance of proposed 
monitoring changes, or ASAP

CEC AS ASI H B As Req. As Req. As Req. - - -
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Cond. # Sort Code Description
Verification/Action/Submittal Required by Project 
Owner

Timeframe Involved Agencies Lead Respons. Party Responsible Discipline
Lead Engineer/ 

Manager

Required 
Approval Date 

Drws/Docs

Actual Submittal 
Date Drws/Docs

Actual Approval Date 
Drws/Docs

(Submittal due to Change) Approved As-Builts
Approved 
Inspection

COO

PAL-6 OPS Maintain Paleontological Agreements

Maintain in compliance file copies of signed contracts or 
agreements with the designated PRS and other qualified 
research specialists. Maintain these files for a period of three 
years after project completion and approval of the CPM-
approved paleontological resource report (see Condition of 
Certification PAL-7). Shall be responsible for paying any 
curation fees charged by the museum for fossils collected 
and curated as a result of paleontological mitigation. A copy 
of the letter of transmittal submitting the fossils to the 
curating institution shall be provided to the CPM.

maintain for 3 years after 
project completion and CPM-

approval of PR Report
CEC AS ASI ASI Staff As Req. As Req. As Req. - - -

PAL-7 CONS Submit PRR Submit the PRR under confidential cover to the CPM.
within 90 days of completion 

of ground disturbance
CEC AS ASI M S Post COC - - - - -

TSE-1 PC
Submit Master Drawing and Specifications 
Lists 6/29/2011to CBO and CEC

At least 60 days prior to the start of construction of the 
transmission elements of the project, submit the schedule, a 
Master Drawing List, and a Master Specifications List to the 
CBO and to the CPM. The schedule shall contain a 
description and list of proposed submittal packages for 
design, calculations, and specifications for major structures 
and equipment. Additions and deletions shall be made to the 
table only with CPM and CBO approval.

60 days prior to start of 
construction of the 

transmission elements
A/T A/T Permitting S P 8/29/2011 6/29/2011 8/29/2011 - - -

TSE-1 CONS Provide Monthly Schedule Updates Provide schedule updates in the MCR. MCR  CEC A/T Permitting S P Monthly Monthly Monthly - - -

TSE-2 PC
Provide CBO Resumes of All Responsible 
Project Engineers

Submit to CBO for review and approval, the names, 
qualifications and registration numbers of all the responsible 
engineers assigned to the project. 

30 Days Prior to Rough Grading CBO A/T Permitting S P 8/1/2011 5/1/2011 6/1/2011 - - -

TSE-2 PC Provide Resume copies to CEC Notify CPM of the CBO's approval. within 5 days of CBO approval  CEC A/T Permitting S P 6/5/2011 6/5/2011 6/5/2011 - - -

TSE-2 PC & CONS
Provide Resume of New Engineer and notify 
CEC within 5 Days

If the designated responsible engineer is subsequently 
reassigned or replaced, the project owner has five days in 
which to submit the name, qualifications, and registration 
number of the newly assigned engineer to the CBO for 
review and approval. The project owner shall notify the CPM 
of the CBO’s approval of the new engineer within five days 
of the approval.

within 5 days of change in RE  CBO, CEC A/T Permitting S P As Req. As Req. As Req. - - -

TSE-3 CONS Provide Copy of CBO approval or disapproval
Submit a copy of CBO's approval or disapproval of any 
corrective action taken to resolve a discrepancy to the CPM. 

within 15 days of receipt  CBO, CEC A/T Permitting S P As Req. As Req. As Req. - - -

TSE-3 CONS If Disapproved, Provide Corrective Action
If disapproved, advise the CPM, the reason for disapproval, 
and the revised corrective action to obtain CBO’s approval.

within 5 days of CBO 
disapproval

 CBO, CEC A/T Permitting S P As Req. As Req. As Req. - - -

TSE-4 CONS
Prior to start of Construction, Submit Proposed 
Design Plans to CBO

Prior to the start of each increment of construction, submit to 
the CBO for review and approval the final design plans, 
specifications and calculations for equipment and systems of 
the power plant switchyard, outlet line and termination, 
including a copy of the signed and stamped statement from 
the responsible electrical engineer attesting to compliance 
with the applicable LORS. 

30 days prior to start of each 
increment of construction

CBO A/T Electrical M K As Req. As Req. As Req. - - -

TSE-4 CONS Send CEC a Copy of Transmittal Send the CPM a copy of the transmittal letter. in the next MCR  CEC A/T Permitting S P As Req. As Req. As Req. - - -

TSE-5 CONS
Submit Proposed Transmission Facility 
Drawings to CBO

To ensure the proposed transmission facilities will conform to 
all applicable LORS, submit to the CBO for approval: Items A 
through G listed in the COC, including Design drawings, 
specifications and calculations, with design criteria, Electrical 
one-line diagrams, the Special Protection System (SPS) 
sequencing and timing if applicable, a letter stating the 
mitigation measures or projects selected by the transmission 
owners for each reliability criteria violation are acceptable, an 
Operational study report based on the expected or current 
COD from the California ISO and/or SCE, and a copy of the 
executed LGIA signed by the California ISO and the project 
owner.

60 days prior to construction 
of transmission facilities

CBO A/T + AS Electrical TSLNM K As Req.

TSE5-00-00
INTO THE CEC

11.08.2013
APPROVED
12.02.2013

TSE5-00-00
INTO THE CEC

11.08.2013
APPROVED
12.02.2013

- - -

TSE-6 CONS
Submit Change Request of Transmission 
Facility Drawings to CBO and CEC

Inform the CBO and the CPM of any impending changes that 
may not conform to requirements of TSE-5 and request 
approval to implement such changes.

60 days prior to construction 
of transmission facilities

CBO, CEC A/T Electrical M K As Req. As Req. As Req. - - -

TSE-7 COMM Provide CEC a Copy of CAISO Letter
Provide copies of the CAISO letter to the CPM when it is sent 
to the CAISO.

1 week prior to initial 
synchronization with grid

CAISO, CEC A/T Electrical M K

11/7/2014
Submittal

TSE7-00-02
CAISO notice of 
synchronization 

letter

10/31/2014
Submittal

TSE7-00-01
CAISO notice of 
synchronization 

letter

10/23/2014
Submittal

TSE7-00-00
CAISO Notice of 
synchronization 

letter

12/26/2014
Approval

TSE7-00-02
CAISO notice of 

synchronization letter

- - -

TSE-7 COMM
Contact CAISO One Day Prior to 
Synchronization

Contact CAISO Outage Coordination Department, Mon thru 
Fri, btwn 0700 and 1530 at (916) 351-2300 at least one 
business day prior to synchronizing the facility with the grid 
for testing. A report of conversation with the CAISO shall be 
provided electronically to the CPM one day before 
synchronizing the facility with the CA transmission system for 
the first time.

1 day prior to initial 
synchronization with grid

CAISO, CEC A/T Electrical M K

11/20/2014
Submittal

TSE7-01-00
Documentation of 
CAISO telephone 

notification

12/26/2014
Approval

TSE7-01-00
Documentation of CAISO 

telephone notification

- - -

TSE-8 COMM Submit As-Built Drawings to CBO and CEC

Transmit to the CPM and CBO: "As Builts" and one-line 
drawings of the electrical portion; "as built" engineering 
description of the mechanical, structural, and civil portion of 
the transmission facilities they shall be maintained at the 
power plant and made available if requested for CPM Audit; 
A summary of inspections of the completed transmission 
facilities. [See COC]

within 60 days after first 
synchronization

CBO, CEC A/T Electrical M K As Req. - - - - -
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