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Subject: COMMUNITY POWER PROJECT (07-AFC-7) STATUS REPORT #3 

Pursuant to the Committee Scheduling Order dated January 18, 2008, the following is 
Energy Commission staffs Status Report #3 for the proposed Community Power 
Project (CPP). 

Staff has been working through the analysis phase of the Application for Certification 
(AFC) process for the proposed CPP. 

The applicant states they intend to file an AFC Supplement B in July 2008, which will 
include minor transmission line reroutes and a new 60-acre construction staging 
area. The Alternatives Level Analysis of the PG&E transmission line reconductorings 
(responseto Data Request#52) and Phase IEnvironmental Site Assessment (ESA) 
for the natural gas and water pipeline routes will also be submitted at that time. 

The applicant has not respondedfully to Round #IData Requests, filed on January 
23, 2008. Data Requests are still outstanding for Biology, Cultural Resources, Land 
Use, Waste Management, and Water Resources. Biological, Cultural, and 
Hazardous Waste surveys and studies are still in progress. The remaining data 
responses are expected to be filed before or concurrent with the applicant's 
submission of AFC Supplement B in early July 2008. 

Staff anticipates that a second round of data requests will be needed to facilitate the 
evaluation of proposed project changes, reconductoring analysis, and Phase IESA. 

Other CoordinationActivities 

The applicant is currently in negotiationsto acquire the necessary emission 
reduction credits. Staff has yet to receive an estimated filing date from the San 
Joaquin Valley Air Pollution Control District (SJVAPCD) for the Preliminary 
Determination of Compliance (PDOC). 
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Schedule 
The proposed schedule is noted below. 

* Actual date milestone occurred BOLD - Milestone completed " Incomplete 
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