

Memorandum

To : Lloyd L. Dillon
Compliance Audit Manager
California Energy Commission (MS-2000)
1516 Ninth Street
Sacramento, California 95814

Date : January 18, 1985

File No.: 79-AFC-4C and 81-AFC-2C

Subject: Monthly Construction
Reports for Bottle Rock
and South Geysers
Geothermal Facilities

DOCKET
79-AFC-4C
81-AFC-2C
DATE: JAN 18 1985
RECD: JAN 30 1985

From : **Department of Water Resources**

The California Energy Commission's (CEC) decisions on the Department's Bottle Rock and South Geysers Powerplant Applications for Certification (AFC) require that the Department submit monthly construction reports to CEC.

In accordance with Section 9, Requirement Number 9-2 for South Geysers, and 9-3 for Bottle Rock of the Compliance Monitoring Plan, Construction Progress Reports for the month of December, 1984 are attached.

Should you have any questions, contact Gurmel Singh of my staff at ATSS 454-7417.

Robert F. Middleton, Jr.
Robert F. Middleton, Jr., Chief
Compliance Monitoring Section
Division of Operations and Maintenance

Attachments