

# Memorandum

FEB 24 1986 *AK*

To : Lloyd L. Dillon  
 Compliance Audit Manager  
 California Energy Commission (MS-2000)  
 1516 Ninth Street  
 Sacramento, CA 95814

Date : February 18, 1986

File No.: 79-AFC-4C & 81-AFC-2C


Subject: Monthly Construction  
 Reports for Bottle Rock  
 and South Geysers  
 Geothermal Facilities

From : **Department of Water Resources**

The California Energy Commission's (CEC) decisions on the Department's Bottle Rock and South Geysers Powerplant Application for Certification (AFC) require that the Department submit monthly construction reports to CEC.

In accordance with Section 9, Requirement Number 9-2 for South Geysers, and 9-3 for Bottle Rock of the Compliance Monitoring Plan, Construction Progress Reports for the month of January 1986 are attached.

Should you have any questions, contact Gurmel Singh of my staff at ATSS 454-7417.



James R. Snow, Chief  
 Compliance Monitoring Section  
 Division of Operations and Maintenance

Attachments

<b>DOCKET</b>	
<del>79-AFC-4C &amp; 81-AFC-2C</del>	
DATE:	FEB 18 1986
RECD:	MAR 3 1986