

**AB 2339**  
**Working Group Schedule**  
**April 5, 2013**

<b>Activity - Product</b>	<b>Start Date</b>	<b>End Date</b>	<b>Status</b>
<b>Workshop</b>		21-Mar	Completed
Finalize and Post Working Group Notice		26-Mar	Completed
Working Group Schedule - Management Approved	25-Mar	29-Mar	Completed
Initial Draft Policy Recommendations	27-Mar	5-Apr	
<b>First Working Group Meeting</b>		<b>11-Apr</b>	
Second Draft Policy Recommendations	11-Apr	19-Apr	
<b>Second Working Group Meeting</b>		<b>25-Apr</b>	
First Draft - IEPR Summary with Drafted Policy Recommendation	22-Apr	2-May	
Management & Advisor Review of IEPR Summary with Draft Policy Recommendations	2-May	17-May	
Final Draft of IEPR Summary with Policy Recommendations	17-May	24-May	
<b>Third Working Group Meeting</b>		<b>30-May</b>	
Final Revisions of IEPR Summary with Policy Recommendations	30-May	7-Jun	
Management & Advisor Review of IEPR Summary with Policy Recommendations	7-Jun	14-Jun	
<b>Submission to IEPR Management of IEPR Summary with Policy Recommendations</b>		<b>14-Jun</b>	