

## Memorandum

<b>DOCKET</b>	
<b>05-AFC-1</b>	
<b>DATE</b>	JAN 6 2006
<b>RECD.</b>	JAN 6 2006

Date: January 6, 2006  
Telephone: (916) 653-1245

To: Joseph Desmond, Presiding Member  
James D. Boyd, Associate Member

From: California Energy Commission – James W. Reede, Jr., Ed.D, Project Manager  
1516 Ninth Street  
Sacramento, CA 95814-5512




Subject: **PASTORIA ENERGY FACILITY EXPANSION PROJECT (05-AFC-1),  
STATUS REPORT #3**

On November 28, 2005, Energy Commission staff issued the Final Staff Assessment (FSA) for the Pastoria Energy Facility Expansion Project. Staff was subsequently informed by the San Joaquin Valley Air Pollution Control District in late December that they would be revising the Final Determination of Compliance (FDOC) based on comments from the US Environmental Protection Agency (US EPA). The District is modifying its FDOC conditions to revise the interpollutant offset trading ratio calculation, which affects the applicant's proposed offset package. The applicant will be submitting its revised offset information to the District during the week of January 9, 2006, and the revised FDOC would be released shortly thereafter. Staff is awaiting the revised FDOC, and will submit revised Air Quality testimony prior to the hearings.

With respect to Transmission System Engineering, the FSA contained only a general discussion of potential mitigation measures that were identified in the System Impact Study. Staff is awaiting the technical assessment from the Transmission Facilities Study. The Facilities Study is being performed by Southern California Edison to determine what final mitigation measures will be recommended for the transmission impacts of the proposed project. The study was originally expected to be completed in early October and was rescheduled for completion by January 4, 2006. The applicant was in contact with SCE on January 6, 2006 to determine the status. As of this filing, the technical assessment is now expected the week of January 16<sup>th</sup>. The CAISO will have thirty days to review the study and decide what specific mitigation to approve.

Once the CAISO has approved and the applicant has selected a specific measure, staff will complete its analysis. Staff plans to file its revised Transmission Systems Engineering testimony within 30 days after receipt of the final CAISO approved measure(s), but staff may require additional time to complete its analysis, depending on the nature of the final mitigation measure(s) chosen.

PROOF OF SERVICE (REVISED 9/23/05) FILED WITH  
ORIGINAL MAILED FROM SACRAMENTO ON 1/6/06



**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION  
OF THE STATE OF CALIFORNIA**

**In the Matter of:**

**APPLICATION FOR CERTIFICATION FOR THE  
PASTORIA ENERGY FACILITY (PEF)  
160 MW EXPANSION  
BY CALPINE CORPORATION**

**Docket No. 05-AFC-1  
PROOF OF SERVICE  
[Revised 9/13/05]**

**DOCKET UNIT**

*Instructions: Send an original signed document plus 12 copies or an electronic copy plus one original paper copy to the address below:*

CALIFORNIA ENERGY COMMISSION  
DOCKET UNIT, MS-4  
Attn: Docket No. 05-AFC-1  
1516 Ninth Street  
Sacramento, CA 95814-5512  
**docket@energy.state.ca.us**

*Also send a printed or electronic copy of all documents to each of the following:*

**APPLICANT**

Andrew Whittome, Project Mgr.  
Pastoria Expansion  
Calpine Corporation  
4160 Dublin Blvd.  
Dublin, CA 94568  
**awhittome@calpine.com**

Rick Thomas, Director  
Project Development  
Calpine Corporation  
4160 Dublin Blvd.  
Dublin, CA 94568  
**rickt@calpine.com**

Rick Tetzloff  
Project Engineer  
Calpine Corporation  
700 NE Multnomah, Suite 870  
Portland, OR 97232  
**rtetzloff@calpine.com**

**Applicant's Consultants**

Jennifer Scholl  
URS Corporation  
130 Robin Hill Road, Suite 100  
Goleta, CA 93117  
**jennifer\_scholl@urscorp.com**

Nancy Matthews  
Sierra Research  
1801 J Street  
Sacramento, CA 95814  
**nmatthews@sierraresearch.com**

**Counsel for Applicant:**

Gregg Wheatland, Esq.  
Ellison, Schneider and Harris, LLP  
2015 H Street  
Sacramento, CA 95814  
**glw@eslawfirm.com**

**INTERVENORS**

No Intervenors to date.

**INTERESTED AGENCIES**

Thomas Goff, Permit Services Agency  
San Joaquin Valley Unified APCD  
2700 M Street  
Bakersfield, CA 93301  
**tom.goff@valleyair.org**


Donna Jordan  
CA Independent System Operator  
151 Blue Ravine Road  
Folsom, CA 95630  
**djordan@caiso.com**

**Robert J. Kunde**  
**Bill Taube**  
**Wheeler Ridge-Maricopa**  
**Water Storage District**  
**12109 Highway 166**  
**Bakersfield, CA 93313-9630**  
**rjkunde@wrnwds.com**

**DECLARATION OF SERVICE**

I **Angela Hockaday** declare that on **January 6, 2006**, I deposited copies of the attached **Pastoria Energy Facility Expansion Project Status Report #3 (05-AFC-1)** in the United States mail at **Sacramento, CA** with first class postage thereon fully prepaid and addressed to those identified on the Proof of Service list above. Transmission via electronic mail was consistent with the requirements of California Code of Regulations, title 20, sections 1209, 1209.5, and 1210.

I declare under penalty of perjury that the foregoing is true and correct.

  
[signature]

\* \* \* \*

**INTERNAL DISTRIBUTION LIST**

**FOR YOUR INFORMATION ONLY!** Parties **DO NOT** mail to the following individuals. The Energy Commission Docket Unit will internally distribute documents filed in this case to the following:

JOSEPH DESMOND, Chairman  
Presiding Member  
MS-32

JAMES D. BOYD, Commissioner  
Associate Member  
MS-34

Susan Gefter  
Hearing Officer  
MS-9

James W. Reede  
Project Manager  
MS-15

Kerry Willis  
Staff Counsel  
MS-14

**PUBLIC ADVISER**

Margret J. Kim  
Public Adviser's Office  
1516 Ninth Street, MS-12  
Sacramento, CA 95814  
**pao@energy.state.ca.us**