

Maggie Read - Fwd: Watson Cogeneration AFC Schedule

From: Maggie Read
To: Watson POS
Date: 11/2/2009 4:16 PM
Subject: Fwd: Watson Cogeneration AFC Schedule

TO THE PARTIES:

After serious deliberation, the Watson Cogeneration AFC Committee has determined that the 12-month schedule is infeasible given the current backlog of Staff's analyses, the anticipated delays due to the fast-track solar projects, the applicant's extended time for answering some data requests, and its objections to other data requests issued by Staff. Therefore, the parties are Ordered to comment on the attached revised and extended schedule which reflects current realities. Parties shall provide comments on the schedule to the Hearing Advisor by COB on Monday, November 9, 2009. Upon receipt of comments, the Committee will issue a scheduling order.

Gary Fay
Chief Hearing Advisor
California Energy Commission
Hearing Office
1516 9th Street, MS 9
Sacramento CA 95814-5512
(916) 654-3965

DOCKET

09-AFC-1

DATE NOV 02 2009

RECD NOV 03 2009

**TENTATIVE REVISED SCHEDULE
BP WATSON PROJECT (09-AFC-1)**

	ACTIVITY	DATE
1	Applicant files Application of Certification (AFC)	3/19/09
2	Commission's determination that AFC is complete	7/29/09
3	Staff files Issue Identification Report	8/20/09
4	Staff files 1 st Round Data Requests	9/1/09
5	Informational Hearing and Site Visit	9/3/09
6	Applicant provides Data Responses (Round 1)	9/28/09
7	Parties file Status Report 1	10/8/09
8	Data Response and Issue Resolution Workshop (Round 1)	10/14/09
9	Staff files 2 nd Round Data Requests	11/5/09
10	Local, state, and federal agency Draft Determinations	11/25/09
11	Staff receives Preliminary Determination of Compliance (PDOC)	11/25/09
12	Applicant provides Data Responses (Round 2)	12/3/09
13	Data Response and Issue Resolution Workshop (Round 2)	12/16/09
14	Parties file Status Report 2	12/17/09
15	Staff files Preliminary Staff Assessment (PSA)	3/17/10
16	PSA Workshop	4/7/10
17	Local, state, and federal agency Final Determinations	4/19/10
18	Staff files Final Staff Assessment (FSA)	5/12/10
19	FSA Workshop	5/26/10
20	Prehearing Conference	TBD
21	Evidentiary Hearings	TBD
22	Committee files Proposed Decision	TBD
23	Hearing on Proposed Decisions	TBD
24	Committee files Revised Proposed Decision	TBD
25	Commission Decision	TBD

TBD: To be determined.



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 – WWW.ENERGY.CA.GOV

APPLICATION FOR CERTIFICATION
FOR THE **WATSON COGENERATION
STEAM AND ELECTRICITY RELIABILITY
PROJECT**

Docket No. 09-AFC-1

PROOF OF SERVICE LIST
(Revised 9/23/09)

APPLICANT

Ross Metersky
BP Products North America, Inc.
700 Louisiana Street, 12th Floor
Houston, Texas 77002
ross.metersky@bp.com

APPLICANT'S CONSULTANTS

URS Corporation
Cynthia H. Kyle-Fischer
8181 East Tufts Avenue
Denver, Colorado 80237
cindy_kyle-fischer@urscorp.com

COUNSEL FOR APPLICANT

Chris Ellison
Ellison Schneider and Harris LLP
2600 Capitol Avenue, Suite 400
Sacramento, CA 95816
cte@eslawfirm.com

INTERESTED AGENCIES

California ISO
e-recipient@caiso.com

INTERVENORS

*Tanya A. Gulesserin
Marc D. Joseph
Adams Broadwell Joseph &
Cardozo
601 Gateway Boulevard,
Suite 1000
South San Francisco, CA 94080
tgulesserian@adamsbroadwell.com

ENERGY COMMISSION

KAREN DOUGLAS
Chair and Presiding Member
kldougla@energy.state.ca.us

JULIA LEVIN
Commissioner and Associate
Member
jlevin@energy.state.ca.us

Gary Fay
Hearing Officer
gfay@energy.state.ca.us

Alan Solomon
Project Manager
asolomon@energy.state.ca.us

Christine Hammond
Staff Counsel
chammond@energy.state.ca.us

Public Adviser's Office
publicadviser@energy.state.ca.us

*indicates change

