
DOCKETED

Docket Number: 09-AFC-05C

Project Title: Abengoa Mojave Compliance

TN #: 202463

Document Title: May 2014 ,Monthly Compliance Report Part 2

Description: N/A

Filer: Dale Rundquist

Organization: California Energy Commission / Abengoa Solar

Submitter Role: Commission Staff

Submission Date: 6/16/2014 3:39:38 PM

Docketed Date: 6/16/2014











































































































































































































































Activity
Description

Orig
Dur

Early
Start

Early
Finish

140MW

olar Field 0 07SEP11A

ment on Evaporation Ponds 0 01DEC11A

0 07MAR12A

actory Building 0 23MAR12A

of Wind Fence Installed 0 23MAR12A

rformed on Water Wells 0 23MAR12A

ment Tank installation 0 04JUN12A

med on Steam Gen foundation 0 13JUN12A

fab HTF Over-flow Tanks 0 16JUL12A

complete in Solar Field 0 16JUL12A

rabolic troughs 0 23JUL12A

o assemble troughs 0 23JUL12A

asin  for Cooling Water Tower 0 31AUG12A

allation 230kv Sub-station 0 17SEP12A

ain Transformers 0 24OCT12A

oughs assembled 0 13DEC12A

med on Turbine Gen Foundation 0 14DEC12A

oughs assembled 0 11MAR13A

eam Generator (Alpha) 0 30APR13A

eam Generator (Beta) 0 03MAY13A

oughs Assembled 0 05JUN13A

kv Substation 0 15JUL13A

roughs assembled 0 13AUG13A

ne Steam Turbine 0 30AUG13A

ess 0 14NOV13A

Oil (Alfa) 0 17MAR14A

Oil (Beta) 0 17MAR14A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

0 18NOV10A

tion Start Date 0 07SEP11A

er Purchase Agreement 0 28NOV11A

ced for Major Equipment 0 27FEB12A

Necessary to Construct 0 07MAR12A

ction Start Date 0 08MAR12A

ction Complete 0 14NOV13A

mpletion Date (Spec Prot Sys) 0 30APR14

rcial Operation Date 0 21NOV14

rk Upgrades (LGIA) 0 01FEB18*

40 01SEP11A 02DEC11A

suppliers 40 05MAR12A 30MAY12A

liary Structures 50 03OCT12A 13NOV13A

s 45 23AUG11A 10MAY12A

Receiver Pumps 40 07SEP11A 17MAY12A

40 26SEP11A 17MAY12A

Water Tanks 40 11OCT11A 01MAR12A

40 10AUG12A 30NOV12A

ion 27 12MAR13A 31DEC13A

hem. Cleaning, and Steam Blow 43 13AUG13A 14MAR14A

ssued 0 07OCT13A

neering 93 01OCT10A 14DEC12A

alysis 45 02MAY12A 23JUL12A

ondary Structures 94 01MAY13A 26DEC13A

ter Pumps 146 03DEC12A 30AUG13A

Pumps 0 10JUN13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

f PB Piping 40 18JUN12A 25SEP13A

ts Issued for Manufacture 0 24AUG12A

sssued for Manufacture 0 21JUN13A

ts Isssued for Manufacture 0 24JUL13A

s Isssued for Manufacture 0 24JUL13A

140 16FEB12A 27JUN13A

90 29FEB12A 27JUN13A

Field Valves 40 01MAR12A 31OCT12A

terials for Purchase 10 01MAR12A 28DEC12A

sued for Purchase 10 11APR12A 10JAN13A

s Issued for Construction 20 16APR12A 28DEC12A

hanical Assembly Solar Field 21 01MAY12A 25JUL12A

alves 40 18JUN12A 07DEC12A

d for Construction 32 20JUN12A 27AUG13A

hanical Assembly PB 32 01AUG12A 25OCT12A

anical Assembly Purch. Spec. 0 22AUG12A

Block Datasheets Issued 0 30NOV12A

Issued for Construction Alph 0 21JUN13A

Issued for Construction Beta 0 21JUN13A

cs Issue for Construction 0 29JUL13A

ics Issued for Const. 0 27AUG13A

and I&C Cables list IfPur 30 13FEB12A 26APR12A

on for Electrical Assembly 30 01MAR12A 18MAR13A

and I&C Drawings IfC 90 01MAR12A 18SEP12A

gs Issued for Construction 90 26MAR12A 30AUG13A

List for Purchase 30 14MAY12A 28FEB13A

Field Instrumentation 40 29FEB12A 01AUG12A

strumentation 40 21MAY12A 29MAR13A

on for I&C Assembly 22 21AUG12A 05FEB13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

y Building Structure Erection 50 26APR12A 12JUL12A

 TAB 30 07MAY12A 20JUL12A

nstallation 30 16MAY12A 20AUG12A

TP) 20 11JUL11A 19AUG11A

TP) 40 01NOV11A 02DEC11A

40 01DEC11A 11MAY12A

d Control Building 40 03JUL12A 02MAY14

Ponds 30 08AUG12A 14MAR13A

n 180 22AUG11A 14SEP12A

100 23SEP11A 10FEB12A

90 23SEP11A 01FEB12A

s & Other Haz.Materials 60 03OCT11A 03FEB12A

40 01MAY12A 14SEP12A

struction 97 31AUG12A 14MAR13A

onstruction 91 27SEP12A 29MAR13A

SI) 50 02APR12A 27AUG12A

196 22AUG11A 18JUL12A

Alpha 70 26SEP11A 18JUL12A

in Preparation Alpha 20 11OCT11A 18NOV11A

ction Alpha 120 06FEB12A 09NOV12A

pha 45 01JUN12A 18JUL12A

Roads Alpha 20 30OCT12A 30OCT12A

struction Alpha 50 03DEC12A 28FEB13A

n PB Alpha 1 06FEB13A 30JAN14A

No Earthmovement) Alpha 50 28MAR13A 28JAN14A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

n PB Beta 80 01AUG13A 27JUN14

17 28FEB14A 16APR14

Substations 40 05JUL11A 17MAY12A

struction Power 40 13OCT11A 21JUN12A

Temporary Construction Power 75 31OCT11A 08OCT12A

y 242kV Line 120 21MAY12A 30APR13A

Sandlot Substation 50 01MAR12A 01MAY12A

orary Substation 30 18APR12A 25MAY12A

ne 54 19MAR13A 30APR13A

ry Construction Power 15 01JUN12A 25OCT12A

nstallation (ASI) 139 20JUL12A 19FEB13A

on 55 20MAR13A 12JUL13A

Construction Power 10 01OCT12A 31MAY13A

Commissioning (ASI) 20 07JUN13A 29JUL13A

sioning 3 01AUG13A 07NOV13A

ns 40 06JUN11A 15NOV11A

eld Electrical Buildings 28 31AUG12A 21FEB13A

Material 40 03OCT11A 27APR12A

40 01NOV11A 21MAR12A

s 30 01NOV11A 09MAR12A

s 40 09DEC11A 04APR12A

ment for SF Buildings 40 03JAN12A 05MAR13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Mirrors 0 21JUN12A

Supply 0 27MAY13A

SF Electrical and I&C Cable 30 05SEP12A 26NOV12A

y of PTC Grounding Cable 69 05SEP12A 26NOV12A

ctrical equipment SF 121 13MAR13A 30AUG13A

T L-3 Control Cabinets for PTC 241 02MAY12A 17JUL13A

T L-2 Control Cabinets SF 121 02MAY12A 19APR13A

y PTC Instruments 110 04SEP12A 25MAR13A

Optics Fiber for Solar Field 40 05SEP12A 26NOV12A

ntrol Cabinets 0 27FEB13A

on of Inner Pylons 212 17JUL12A 09AUG13A

on of Drive Pylons 212 17JUL12A 09AUG13A

tallation on SF 255 24JUL12A 13AUG13A

allation 143 07DEC12A 28AUG13A

ions Construction Alpha 160 07SEP11A 31OCT12A

dations Construction Alpha 60 30NOV11A 31OCT12A

rical Prefab Buildings Alpha 45 26AUG13A 31OCT13A

Building Installation Alpha 20 07OCT13A 31OCT13A

al Cable Installation Alpha 80 07JAN13A 30JUL13A

Installation Alpha 96 07JAN13A 18JUN13A

quipment Installation SF Alph 110 10JUL13A 19MAR14A

on to L-3 Cabinets Alpha 96 07JAN13A 20JUN13A

able Installation Alpha 100 24JUN13A 31OCT13A

els Installation Alpha 100 24JUN13A 30AUG13A

Installation in SF Alpha 20 01AUG13A 29AUG13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

eta 60 01AUG13A 31MAR14A

ons in Solar Field 30 09JUL12A 21DEC12A

ader Sleepers Issued 0 26OCT12A

Hoses 40 01MAR12A 23AUG12A

ories for Solar Field 30 27APR12A 28FEB13A

eck Valves for HTF Loops 30 06JUL12A 29NOV12A

embly of HTF Piping in SF 40 01AUG12A 30NOV12A

ader Supports 30 15AUG12A 14NOV12A

HTF Supports in Solar Field 30 04SEP12A 27FEB13A

HTF Loops 30 24SEP12A 29NOV12A

ssure Tests 40 01AUG13A 07APR14

s 30 01MAR12A 29NOV12A

y Flex Hoses 174 29MAY12A 30APR13A

pe&Accesories HTF Solar Field 152 13SEP12A 25MAR13A

y HTF Pipe Supports in SF 135 15NOV12A 31JUL13A

Hoses 0 21NOV12A

Manual Valves HTF SF 129 30NOV12A 31JUL13A

y Check Valves HTF Loops 113 30NOV12A 13FEB13A

Piping Insulation Solar Field 88 01AUG13A 14APR14

y HTF Loops Balance Valves 115 30NOV12A 31JUL13A

HTF Solar Field Alpha 90 29OCT12A 15JUL13A

Main Header Assembly Alpha 130 28JAN13A 30JAN14A

Articulated Piping Ass. Alpha 110 15APR13A 31JAN14A

2011 2012 2013 2014
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S



Activity
Description

Orig
Dur

Early
Start

Early
Finish

ing) Beta 60 02SEP13A 28FEB14A

Hydraulic Test Beta 50 18OCT13A 28FEB14A

in HTF Piping on SF Beta 90 29NOV13A 01MAY14

Test Beta 40 16DEC13A 02MAY14

Beta 28 21JAN14A 28FEB14A

iping Beta 31 15APR14 27MAY14

Stations 50 15AUG12A 29NOV12A

y of Meteorological Stations 88 30NOV12A 31JAN14A

rological Stations Alpha 25 12DEC13A 30DEC13A

ons Installation Alpha 31 27JAN14A 25MAR14A

Meterelogical Stations Alpha 15 24MAR14A 31MAR14A

rological Stations Beta 25 12DEC13A 30DEC13A

ons Installation Beta 30 27JAN14A 28FEB14A

Meteorological Stations Beta 15 24MAR14A 31MAR14A

Tanks 40 10AUG11A 15JUN12A

30 15NOV11A 30NOV12A

luid (HTF) 30 12DEC11A 30MAR12A

 Ullage Exchanger 30 05MAR12A 02NOV12A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

y HTF Piping&Accessories 51 20MAR13A 15APR13A

y HTF Supports in PB 75 22MAR13A 28FEB14A

TF Cooler & Ull. Exchanger 0 03JUL13A

Supports 0 30JUL13A

cture & Supply 52 30AUG13A 27MAR14A

t Tracing 0 03JAN14A

F Pneumatic Valves 110 17DEC12A 14JAN14A

y of HTF Instruments 80 01MAR13A 19DEC13A

y Filling Pumps Alpha 180 01JUN12A 12FEB13A

y Expansion Tanks Alpha 184 18JUN12A 02JUL13A

ndation Alpha 30 12JUL12A 17AUG12A

undation Alpha 20 26MAR13A 29MAY13A

on Alpha 50 26MAR13A 15AUG13A

ation Alpha 20 23JUL13A 16AUG13A

embly Alpha 60 04SEP12A 30APR13A

Overflow Tanks Alpha 15 10APR13A 16APR13A

HTF tanks area Alpha 90 17APR13A 11APR14

nstallation Alpha 10 12JUN13A 05JUL13A

ation Alpha 10 26SEP13A 30SEP13A

Exchanger Installation Alpha 5 14OCT13A 18OCT13A

ge Area Alpha 31 30OCT13A 30APR14

Scrubbers Installation Alpha 10 01NOV13A 15NOV13A

Storage Area Piping Alpha 12 29NOV13A 17APR14

nection HTF Storage Alpha 12 27JAN14A 11APR14

tion HTF Storage Area Alpha 31 28JAN14A 29MAY14

HTF Storage Area Alpha 20 30JAN14A 09APR14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

HTF tanks area Beta 90 17APR13A 09APR14

Overflow Tanks Beta 15 22APR13A 24APR13A

nstallation Beta 10 05JUL13A 18JUL13A

ation Beta 10 26SEP13A 30SEP13A

Exchanger Installation Beta 5 14OCT13A 18OCT13A

Scrubber Installation Beta 10 31OCT13A 31OCT13A

ge Area Beta 31 01NOV13A 01MAY14

Storage Area Piping Beta 20 29NOV13A 14APR14

nection HTF Storage Beta 15 23JAN14A 10APR14

tion HTF Storage Area Beta 19 27JAN14A 27MAY14

HTF Storage Area Beta 20 30JAN14A 11APR14

issioning Beta 15 11APR14 01MAY14

ssioning HTF Storage Beta 17 20MAY14 12JUN14

orage Beta 30 14APR14 23MAY14

rs Vessel MV-210 30 09JAN13A 21FEB13A

Equip. & Cables Inst. 40 07MAR13A 29NOV13A

35 19MAR13A 29AUG13A

y of HTF Filters 90 19DEC12A 07NOV13A

rs Vessels MV-210 88 22FEB13A 23AUG13A

ain Circulation HTF Pumps Alpha 240 11APR12A 14JUN13A

TF Aux.Recirculation Pump Alpha 190 01JUN12A 12FEB13A

Main Pumps Alpha 50 27MAY13A 15NOV13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Commissioning HTF PB Alpha 4 21APR14 24APR14

TF Main System Alpha 20 11APR14 08MAY14

ain HTF Circulation Pumps Beta 253 11APR12A 14JUN13A

TF Aux. Recirculation Pump Beta 189 01JUN12A 12FEB13A

Main Pumps Beta 50 27MAY13A 22NOV13A

HTF Rack&Pumps Beta 90 17APR13A 25APR14

sulation HTF Main System Beta 44 01NOV13A 29MAY14

 Pumps Installation Beta 10 26NOV13A 10DEC13A

on Beta 5 28NOV13A 30JAN14A

on Pump Installation Beta 5 17DEC13A 23DEC13A

Main System Beta 9 29JAN14A 02MAY14

ssels MV-210 Inst. Beta 0 21JAN14A

tion Main HTF System Beta 23 28JAN14A 29MAY14

&Cables Installation HTF Bet 24 29JAN14A 28APR14

HTF PB Area Beta 19 27JAN14A 28APR14

 Pumps Commissioning Beta 10 21APR14 02MAY14

on Pump Commissioning Beta 10 02MAY14 15MAY14

Commissioning HTF Main Beta 3 24APR14 28APR14

TF Main System Beta 20 07APR14 02MAY14

densate Receiver Vessel 30 07MAR12A 26OCT12A

30 25MAY12A 20DEC12A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Ullage System Alpha 20 30JAN14A 18APR14

nstallation Alpha 25 23JAN14A 23APR14

missioning Alpha 10 03APR14 16APR14

Up Alpha 5 17APR14 23APR14

Beta 90 01JUN12A 12FEB13A

densate Receiver Vessel Beta 115 29OCT12A 27MAR13A

ystem Beta 38 23JUL13A 30AUG13A

allation Beta 45 07OCT13A 22NOV13A

sories Installation+HT Beta 97 25JUL13A 22APR14

ation Beta 5 26SEP13A 30SEP13A

xchanger Beta 10 16OCT13A 18OCT13A

den.Receiver Vessel Beta 5 30OCT13A 31OCT13A

allation Beta 5 28NOV13A 29NOV13A

tion Beta 5 30DEC13A 30JAN14A

Ullage System Beta 20 30JAN14A 17APR14

nstallation Beta 25 23JAN14A 18APR14

missioning Beta 10 11APR14 24APR14

Up Beta 5 25APR14 01MAY14

or (LNTP) 40 23AUG11A 18NOV11A

or (FNTP) 0 01FEB12A

embly of Steam Generator 40 14DEC12A 21FEB13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

f Steam Generator Alpha 10 30APR14 13MAY14

of Steam Generator Equip.Beta 363 21NOV11A 30APR13A

Generator Beta 66 19APR12A 09APR13A

nection St.Gen. Piping Beta 70 01MAR13A 31MAR14A

team Generator+HT Beta 60 13MAR13A 25OCT13A

rs Installation Beta 40 23APR13A 27NOV13A

uipment&Piping Insulation Beta 60 26DEC13A 09MAY14

Steam Generator Beta 30 30JAN14A 24APR14

m Generator Beta 30 30DEC13A 29APR14

f Steam Generator Beta 10 30APR14 13MAY14

ine 40 23AUG11A 27DEC11A

40 23AUG11A 28MAR12A

Assembly 40 27MAR13A 28JUN13A

Piping Assembly 31 07AUG13A 28NOV13A

rbine Forms & Loads 0 18MAY12A

ring Steam Turbine + BV Appr. 80 21MAY12A 13DEC12A

y Steam Turbine Alpha 465 28DEC11A 30AUG13A

y of Condenser Alpha 280 30MAR12A 31JUL13A

er First Equipment Alpha 0 14DEC12A

rbine Generator Alpha 0 26MAR13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

quipment&Cable Inst. Alpha 32 26FEB14A 23MAY14

ol Panel Installation Alpha 15 01OCT13A 04OCT13A

nstallation Alpha 36 03MAR14A 26MAY14

Systems St Turbine Alpha 19 16APR14 12MAY14

Check Alpha 30 28APR14 09JUN14

gnals Testing on PLC Alpha 20 29APR14 26MAY14

y Steam Turbine Beta 465 30JAN12A 06SEP13A

y of Condenser Beta 280 30MAR12A 31JUL13A

er First Equipment Beta 0 14DEC12A

rbine Generator Beta 0 28MAR13A

ol equipment Beta 0 01MAY13A

ne Section Beta 0 31JUL13A

ary Equipments Beta 0 31JUL13A

urbine & Equipment Beta 60 15NOV12A 10APR13A

Foundations Beta 20 01AUG13A 23SEP13A

nstallation Beta 20 20DEC13A 10APR14

lements Installation Beta 76 14MAR13A 28FEB14A

pment Installation Beta 21 28JUN13A 28FEB14A

on Beta 71 22JUL13A 13DEC13A

bine Interconn. Piping Beta 60 17DEC13A 25APR14

gment Beta 5 03MAR14A 14MAR14A

erconnection Piping Beta 21 28APR14 26MAY14

r Steam Blow Beta 5 31MAY14 04JUN14

inet Assembly Beta 20 05JUN14 02JUL14

quipment & Cable Inst. Beta 31 26FEB14A 23APR14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Electrical Install.  Alpha 20 17FEB14A 14MAY14

er Start-Up Alpha 5 09JUN14 13JUN14

er Signal Test Alpha 15 16MAY14 06JUN14

er Installation Beta 20 24JUL13A 26JUL13A

er Piping Installation Beta 60 19SEP13A 15MAY14

Electrical Install. Beta 20 27JAN14A 02MAY14

er Start-Up 5 26MAY14 02JUN14

er Signal Test Beta 15 05MAY14 23MAY14

r 40 11APR12A 18SEP12A

eater Forms & Loads 0 15NOV12A

ctrical Heater 50 03DEC12A 30APR13A

y Electrical HTF Heater Alpha 134 19SEP12A 29JUL13A

 Heater Alpha 30 12AUG13A 13SEP13A

embly Alpha 10 02SEP13A 31OCT13A

tallation HTF Heater Alpha 20 01OCT13A 30DEC13A

in Electr. Heater Alpha 12 03FEB14A 28APR14

rical Heater Alpha 10 27JAN14A 28FEB14A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

trical Heater Beta 5 22APR14 28APR14

 Heater Beta 5 29APR14 05MAY14

at Exchangers 40 23AUG11A 02APR12A

Area Forms & Loads 0 04SEP12A

ndensate Pumps Pit 44 05SEP12A 02JAN13A

sate Pumps Pit Approval by BV 20 03JAN13A 04JAN13A

at Exchangers 245 03APR12A 09APR13A

y Condensate Pumps Alpha 201 18MAY12A 31JAN13A

y Receiver Pumps Alpha 181 18MAY12A 24JAN13A

ter Heat Exchangers Alpha 25 01JUL13A 31JUL13A

Pit Alpha 20 29JUL13A 25OCT13A

changers&Receiver Inst. Alpha 25 25NOV13A 30JAN14A

allation Alpha 10 28NOV13A 29NOV13A

nstallation Alpha 10 28NOV13A 28FEB14A

Condensate System Alpha 35 27MAR14A 01MAY14

densate System Alpha 35 26MAR14A 07MAY14

ver Pumps Commissioning Alpha 24 28APR14 30MAY14

sate System Alpha 20 30APR14 27MAY14

y Condensate Pumps Beta 201 18MAY12A 31JAN13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

ator 40 21DEC11A 15JUN12A

30 07SEP12A 19DEC12A

y Moisture Separators 170 18JUN12A 06NOV12A

y Flash Tanks 121 20DEC12A 02JUL13A

ser Installation MV-301 Alpha 5 22JUL13A 24JUL13A

ash Tank MV-317 Alpha 5 22JUL13A 24JUL13A

Tank MV-307 Alpha 5 01NOV13A 01NOV13A

woff Tank MV-315 Alpha 5 28NOV13A 29NOV13A

sture Separator MB-315 Alpha 5 28NOV13A 29NOV13A

densate Flash Tank MV-322 Alph 5 23DEC13A 30DEC13A

Condensate Drainage Alph 15 28FEB14A 02MAY14

densate Drainage Alpha 15 28FEB14A 24APR14

ate Drainage Alpha 25 25APR14 30MAY14

k Installation MV-301 Beta 5 24JUL13A 26JUL13A

ash Tank MV-317 Beta 5 24JUL13A 26JUL13A

Tank MV-307 Beta 5 01NOV13A 01NOV13A

ser Installation MV-315 Beta 5 28NOV13A 29NOV13A

sture Separator MB-315 Beta 5 28NOV13A 29NOV13A

densate Flash Tank MV-322 Beta 5 20DEC13A 27DEC13A

Condensate Drainage Beta 15 28FEB14A 28APR14

densate Drainage Beta 15 28FEB14A 29APR14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Foundation Alpha 31 08APR13A 12JUL13A

nstallation Alpha 49 26SEP13A 07APR14

nstallation Alpha 10 23JUL13A 31JUL13A

n Alpha 10 08JAN14A 21JAN14A

Feed Water Area Alpha 25 28FEB14A 07MAY14

Water Area Alpha 31 28FEB14A 05MAY14

Precommissioning Alpha 6 08MAY14 15MAY14

ater Area Alpha 16 06MAY14 27MAY14

y Deareator Beta 260 23MAR12A 19JUN13A

y Feed Water Pumps Beta 234 14MAY12A 29MAY13A

Foundation Beta 31 08APR13A 19JUL13A

nstallation Beta 48 30SEP13A 28APR14

nstallation Beta 10 25JUL13A 31JUL13A

n Beta 10 07JAN14A 20JAN14A

Feed Water Area Beta 25 28FEB14A 02MAY14

Water Area Beta 30 28FEB14A 05MAY14

Precommissioning Beta 6 29APR14 06MAY14

ater Area Beta 16 29APR14 20MAY14

40 08SEP11A 23MAR12A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Installation Alpha 10 28NOV13A 29NOV13A

Cooling Tower Alpha 16 29JAN14A 28APR14

ng Area Alpha 20 30JAN14A 01MAY14

ommissioning Alpha 11 29APR14 13MAY14

mmissioning Alpha 5 09MAY14 15MAY14

System Alpha 14 02MAY14 21MAY14

y Cooling Tower Beta 225 26MAR12A 02JAN13A

& Foundation Beta 30 01AUG12A 31AUG12A

ntion Basin & Foundations Beta 30 13FEB13A 15APR13A

ation in Cooling Area Beta 20 15JAN14A 28FEB14A

embly Beta 69 01NOV12A 06MAR13A

Installation Beta 10 29OCT13A 31OCT13A

Installation Beta 10 28NOV13A 29NOV13A

Cooling Tower Beta 15 30JAN14A 28APR14

ng Area Beta 20 28JAN14A 28APR14

ommissioning Beta 9 21APR14 01MAY14

mmissioning Beta 5 06MAY14 12MAY14

System Beta 15 25APR14 15MAY14

40 29AUG11A 06JAN12A

Raw Water Tanks 0 08MAR12A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

ction+HT Beta 56 17SEP12A 15MAR13A

aw Water Tank+HT Beta 69 27JAN14A 27MAY14

ta 20 30APR12A 11MAY12A

eta 20 01NOV12A 26NOV12A

ta 5 14APR14 18APR14

ructure 35 19NOV12A 27JUN13A

nt Plant 40 27APR11A 31AUG12A

nt Plant Assembly 39 06MAR13A 25JUL13A

t 20 13AUG13A 05SEP13A

& Loads 0 20SEP12A

TP Area + BV Approval 50 21SEP12A 23MAY13A

-Treatment WTP + BV 160 23JAN13A 31OCT13A

54 01AUG12A 07JUN13A

n 180 23JAN13A 29NOV13A

of WTP Rack 31 19JUN13A 24OCT13A

y WTP Building Materials 50 28JUN13A 28OCT13A

y WTP Equipment 193 01NOV12A 17MAR14A

y WTP Pre-Treatment 200 22JAN13A 21NOV13A

pment 0 28JUN13A

y of CO2 Equipment 89 06SEP13A 14APR14

y WTP Electrical Cabinets 105 14DEC12A 29NOV13A

ation Alpha 70 09AUG12A 26OCT12A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

WTP Alpha 60 01MAY13A 22MAY14

t. Reverse Osmosis Alpha 20 31JAN14A 28APR14

er Treatment Plant Alpha 50 01MAY13A 30MAY14

erse Osmosis Alpha 20 31JAN14A 02MAY14

Alpha 5 30APR14 06MAY14

art Up Alpha 12 05MAY14 20MAY14

perational Alpha 0 21MAY14

nt Start Up Alpha 25 02JUN14 07JUL14

ning WTP Alpha 15 16MAY14 06JUN14

eatment Plant Alpha 25 16MAY14 20JUN14

ation Beta 70 06AUG12A 31OCT12A

eatment Plant Beta 40 12JUN13A 31OCT13A

y Beta 25 18NOV13A 31DEC13A

Foundations Beta 20 10DEC13A 31JAN14A

nt Building Erection Beta 40 27JAN14A 22MAY14

Up Water Tank Erection+HT Beta 85 25OCT12A 19MAR13A

own Tank Erection+HT Beta 55 20NOV12A 28MAR13A

r Tank Erection Beta 20 27FEB13A 28MAR13A

Erection Beta 15 27FEB13A 29MAR13A

r Tanks Beta 20 08APR13A 12APR13A

allation Beta 50 02MAY13A 28MAR14A

P Piping Assembly Beta 75 02MAY13A 14MAY14

osis Piping Installation Beta 50 26DEC13A 14APR14

Mechanical Installation Beta 36 13JAN14A 06MAY14

allation Beta 20 10FEB14A 28FEB14A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

mps Alpha 40 29JUL13A 30SEP13A

Effluent Piping Inst. Alpha 65 27MAY13A 31JUL13A

tion Alpha 15 29OCT13A 25NOV13A

te Water Pumps Inst. Alpha 10 29OCT13A 28FEB14A

nstallation Alpha 10 05NOV13A 19NOV13A

llation Alpha 10 05NOV13A 19NOV13A

tallation Alpha 5 20JAN14A 24JAN14A

onnection Waste Area Alpha 34 31JAN14A 09MAY14

te Area Alpha 35 27JAN14A 15MAY14

ng Waste Area Alpha 5 09MAY14 15MAY14

mmissioning Alpha 13 12MAY14 29MAY14

Alpha 10 03JUN14 16JUN14

e Area Alpha 15 16MAY14 06JUN14

tion Beta 140 01OCT12A 20DEC13A

mps  Beta 40 29JUL13A 18OCT13A

Effluent Piping Inst. Beta 65 27MAY13A 31JUL13A

tion Beta 15 29OCT13A 25NOV13A

llation Beta 10 29OCT13A 19NOV13A

te Water Pumps Inst. Beta 10 29OCT13A 28FEB14A

nstallation Beta 10 05NOV13A 19NOV13A

tallation Beta 5 21JAN14A 27JAN14A

onnection Waste Area Beta 35 27JAN14A 12MAY14

te Area Beta 34 03FEB14A 09MAY14

mmissioning Beta 10 13MAY14 26MAY14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

embly (ASI) Alpha 9 28NOV13A 10JAN14A

gen System Alpha 20 24FEB14A 28FEB14A

gen System Alpha 5 17FEB14A 21FEB14A

en System Alpha 10 09APR14 22APR14

y Nitrogen System (ASI) Beta 77 27MAY13A 10JAN14A

g Nitrogen System Beta 25 25NOV13A 28NOV13A

c. Assembly + HT Beta 40 01AUG13A 31JAN14A

embly (ASI) Beta 7 29NOV13A 30JAN14A

gen System Beta 15 24JAN14A 28FEB14A

gen System Beta 5 17FEB14A 21FEB14A

en System Beta 10 09APR14 22APR14

g 40 06JUN12A 13DEC12A

emical Dosing 50 14JAN13A 08JUL13A

osing Forms & Loads 0 28JAN13A

y Chemical Dosing Equipment 116 14DEC12A 27SEP13A

Dosing Slab & Structure Alpha 40 01MAY13A 30JUL13A

.Dosing Slab & Structure Alpha 15 11SEP13A 24SEP13A

uipment Installation Alpha 40 16DEC13A 31JAN14A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

ooling Towers Chem.Dosing Beta 10 17APR14 30APR14

ower Block Chem.Dosing Beta 10 01MAY14 14MAY14

osing Cooling Towers Beta 10 02JUN14 13JUN14

osing Power Block Beta 10 05JUN14 18JUN14

nal Testing Beta 34 15APR14 02JUN14

m 40 27DEC12A 27MAR13A

y Sampling System 123 01APR13A 13SEP13A

uipment Installation Alpha 34 29JAN14A 28FEB14A

g System Alpha 10 13MAY14 26MAY14

wers Sampling System Alpha 10 22MAY14 05JUN14

k Sampling System Alpha 10 03JUN14 16JUN14

uipment Installation Beta 30 31JAN14A 28FEB14A

g System Beta 10 13MAY14 26MAY14

wers Sampling System Beta 10 02JUN14 13JUN14

k Sampling System Beta 10 12JUN14 25JUN14

r System 40 01MAY12A 30NOV12A

Air Compressed Equipment Alph 130 03DEC12A 08JUL13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

n Compress Air System Beta 5 20JAN14A 21APR14

m Commissioning Beta 5 22APR14 28APR14

ress Air System Beta 5 29APR14 05MAY14

40 01AUG12A 15OCT12A

stem 40 09DEC11A 15OCT12A

Fire Fighting System 25 28SEP12A 30JUL13A

of Fire Fighting System 100 02JAN13A 26MAR14A

y Piping and Equip. 62 02JAN13A 15APR13A

Detection and Alarm Equipment 70 01MAY13A 26MAR14A

y FFS Pumps Alpha 45 27MAR13A 12JUL13A

tem Alpha 60 07JAN13A 30SEP13A

n Alpha 25 25SEP13A 29APR14

and Hydrants Install. Alpha 60 07JAN13A 01MAR13A

in Transformers Alpha 30 30AUG13A 28MAR14A

ice Building Alpha 25 02SEP13A 31JAN14A

Area Alpha 25 04SEP13A 16MAY14

on Alpha 10 15NOV13A 28FEB14A

n FFS System Alpha 20 21JAN14A 22MAY14

stallation Alpha 40 01OCT13A 21MAY14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

n FFS System Beta 9 21JAN14A 02JUN14

stallation Beta 40 01OCT13A 23MAY14

ding Alarm System Beta 40 01OCT13A 19MAY14

Fighting+System Testing Beta 50 26MAR14A 11JUN14

ighting System Beta 15 21MAY14 11JUN14

trol System 40 09DEC11A 01MAY12A

25 15APR13A 30JUL13A

20 18JUL13A 23AUG13A

ed Control System 69 04SEP12A 27DEC12A

ystem Programming 116 01OCT12A 01MAY14

neering + BV Approval 33 04FEB13A 01AUG13A

gramming 37 06JAN14A 27JUN14

95 13JUN13A 31MAR14A

y PB Multicable 60 31JUL13A 30SEP13A

y 35 26AUG13A 09OCT13A

y DCS Cabinets (L-1) Alpha 145 07SEP12A 29MAR13A

ipment Supply Alpha 60 01APR13A 15APR13A

struction & Interior Alpha 77 15APR13A 29NOV13A

ation in Control Room Alpha 10 14JAN14A 14APR14

stallation Alpha 20 14JAN14A 26MAR14A

ation Alpha 8 28JAN14A 28FEB14A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

n Tests Beta 15 15APR14 05MAY14

ant Beta 45 18APR14 20JUN14

cks Tests (SAT) Beta 45 25APR14 27JUN14

no HTF 30 06JUL12A 30NOV12A

sembly 39 28AUG12A 29MAR13A

ure 30 28AUG12A 19DEC12A

PB 30 01OCT12A 31JAN13A

cesories 30 05OCT12A 20MAR13A

0 30NOV12A

y Valves PB 35 03DEC12A 25APR13A

0 19DEC12A

0 19DEC12A

y In Power Block 45 12MAR13A 30MAY13A

orts (Steam) 30 01APR13A 16AUG13A

orts (Utilities) 30 01APR13A 20SEP13A

cal Assembly P.O. Ready 0 17JUN13A

ring Rack 40 13JUN12A 18FEB13A

& Loads 0 02JUL12A

oundations Design 0 22OCT12A

tructure IfC 0 07NOV12A

tructure IfC 0 20DEC12A

oundations Design 0 28JAN13A

tructure IfC 0 29JAN13A

oundations Design 0 18FEB13A

n Rack 94 01AUG12A 26APR13A

ng Design IfC 0 01NOV12A

2011 2012 2013 2014
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

y Manual Valves PB 157 02JAN13A 14APR14

y Carbon Steel PB Piping 80 25JAN13A 29MAR13A

y Stainless Steel PB Piping 60 25JAN13A 15MAR13A

y On/Off Valves PB 142 01MAR13A 31JAN14A

y PSV's PB 89 26APR13A 01NOV13A

es 0 01MAY13A

ations in PB Alpha 80 07JAN13A 20MAY13A

Ready Alpha 0 10MAY13A

on Alpha 87 19MAR13A 28FEB14A

a 25 19MAR13A 12APR13A

iping&Acc. Install.+HT Alpha 99 20JUN13A 01MAY14

lation in PB Alpha 70 20JUN13A 02MAY14

stall. Steam Pip&Acc.+HT Alpha 94 21JUN13A 16MAY14

e Piping&Acc.Install.+HT Alpha 60 21JUN13A 02MAY14

a 37 01JUL13A 20DEC13A

a 65 15JUL13A 28FEB14A

ssories Installation+HT Alpha 75 15AUG13A 31MAR14A

all.Compr.Air Pipe&Acc+HT Alph 70 16AUG13A 02MAY14

all. Raw Water Pip&Acc+HT Alph 60 13NOV13A 24MAR14A

all.Demi Water Pip&Acc+HT Alph 56 13NOV13A 02MAY14

Osmo.Water Pip&Acc+HT Alpha 40 21NOV13A 02MAY14

MakeUp Water Pip&Acc+HT Alph 60 21NOV13A 02MAY14

st.Drink Water Pip&Acc+HT Alph 56 20DEC13A 07MAY14

ation in PB Alpha 50 14JAN14A 12MAY14

PB Alpha 50 27JAN14A 15MAY14

bly Alpha 70 28JAN14A 04JUN14

s Installation on Rack Alpha 30 31DEC13A 08APR14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

all. Compr.Air Pipe&Acc+HT Bet 70 16AUG13A 02MAY14

ssories Installation+HT Beta 78 19SEP13A 31MAR14A

all.Demi Water Pip&Acc+HT Beta 73 13NOV13A 02MAY14

all. Raw Water Pip&Acc+HT Beta 60 21NOV13A 25MAR14A

Osmo.Water Pip&Acc+HT Beta 40 21NOV13A 02MAY14

Make Up Water Pip&Acc+HT Bet 43 21NOV13A 02MAY14

st.Drink Water Pip&Acc+HT Beta 65 20DEC13A 05MAY14

ation in PB Beta 50 22JAN14A 07MAY14

bly Beta 75 28JAN14A 05JUN14

PB Beta 50 29JAN14A 02MAY14

s Installation on Rack Beta 30 31DEC13A 11APR14

Beta 10 24MAR14A 28MAR14A

ngs 40 31AUG12A 28FEB13A

40 04SEP12A 28FEB13A

er 40 14SEP11A 31JAN12A

ormers 40 01DEC11A 25JAN13A

e Electrical Cabinets 30 01DEC11A 20DEC12A

ectrical Cabinets 30 01DEC11A 28FEB13A

35 01DEC11A 28FEB13A

ency Drivers (VFD) 35 01DEC11A 28FEB13A

ations 40 09DEC11A 02AUG12A

Transformer 40 09DEC11A 25JUL12A

35 12DEC11A 30APR13A

ncy Generator 40 31AUG12A 07FEB13A

30 07MAR13A 20MAY13A

hargers Direct Current System 30 19MAR13A 09AUG13A

2011 2012 2013 2014
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

y Electrical Substations 151 03AUG12A 30APR13A

y VFD's 126 03DEC12A 26NOV13A

y MV Electrical Cabinets 102 21DEC12A 31OCT13A

y Auxiliary Transformers 80 28JAN13A 30SEP13A

y MCC's 118 01MAR13A 29AUG13A

y Low Voltage Cabinets 118 01MAR13A 14OCT13A

ering Equipment 50 01APR13A 09JUL13A

y PB Earthing Cable 10 14MAY13A 15JUL13A

y Power Cable 15 21MAY13A 15JUL13A

y DC Batteries&Chargers 70 12AUG13A 29NOV13A

y of Electrical and I&C Trays 75 12AUG13A 29NOV13A

trical and I&C Trays 0 26SEP13A

y CCTV&PA 64 02DEC13A 02MAY14

y Lightning Protection 39 24JAN14A 31JAN14A

1 01APR14 01APR14

Main Transformer Alpha 290 01FEB12A 05OCT12A

y Aux. Main Transformer Alpha 189 26JUL12A 26FEB13A

mergency Diesel Generator Alpha 111 08FEB13A 29OCT13A

y UPS Alpha 89 01JUL13A 13NOV13A

y Duct Bars Alpha 129 01JUL13A 23JAN14A

Civil Works Alpha 55 14SEP12A 30APR13A

om Erection Alpha 10 03JUN13A 31DEC13A

trical Room Erection Alpha 10 03JUN13A 11DEC13A

Erection Alpha 10 03JUN13A 18DEC13A

Control Room Erection Alpha 38 03JUN13A 31JAN14A

om Foundations Alpha 19 17JUN13A 21OCT13A

trical Room Foundations Alpha 19 17JUN13A 26SEP13A

Foundations Alpha 19 17JUN13A 30SEP13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

ha 20 19DEC13A 18APR14

pha 60 31DEC13A 31JAN14A

ries & Chargers Alpha 14 16JAN14A 09APR14

rs Installation Alpha 10 17JAN14A 28MAR14A

allation PB Alpha 64 27JAN14A 09MAY14

n Alpha 40 28JAN14A 25APR14

 Alpha 55 28FEB14A 26JUN14

nstallation Alpha 20 28FEB14A 15MAY14

s Installation Alpha 30 05MAY14 16JUN14

Commissioning Alpha 3 28OCT13A 08NOV13A

ommissioning Alpha 3 28OCT13A 14NOV13A

mers Commissioning Alpha 3 17APR14 21APR14

ng Alpha 3 17APR14 21APR14

inets Commissioning Alpha 2 21APR14 22APR14

abinets Commissioning Alpha 3 21APR14 23APR14

former Commissioning Alpha 10 24APR14 07MAY14

em Energization Alpha 0 28APR14

g Alpha 3 28APR14 30APR14

enerator Start Up Alpha 10 10JUN14 23JUN14

sting w/Transmission Owner Alph 3 29OCT13A 30OCT13A

gnal Testing Alpha 10 21APR14 02MAY14

Main Transformer Beta 290 01FEB12A 08OCT12A

y Aux. Main Transformer Beta 189 26JUL12A 26FEB13A

mergency Diesel Generator Beta 130 08FEB13A 29OCT13A

y UPS Beta 89 01JUL13A 13NOV13A

y Duct Bars Beta 129 01JUL13A 23JAN14A

Civil Works Beta 54 17SEP12A 30APR13A
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

d Metering Equipment Beta 10 10JUL13A 23JUL13A

eta 60 01AUG13A 02MAY14

enerator Installation Beta 20 23OCT13A 23DEC13A

inets Installation Beta 60 21NOV13A 28FEB14A

eta 20 21NOV13A 31JAN14A

s Installation Beta 60 09DEC13A 28FEB14A

llation Beta 77 16DEC13A 18APR14

ta 60 31DEC13A 31JAN14A

a 20 10JAN14A 22APR14

rs Installation Beta 10 15JAN14A 27MAR14A

ries & Chargers Beta 18 17JAN14A 09APR14

n Beta 40 27JAN14A 24APR14

allation PB Beta 64 27JAN14A 14MAY14

 Beta 55 28FEB14A 25JUN14

nstallation Beta 20 28FEB14A 15MAY14

s Installation Beta 30 21APR14 02JUN14

Commissioning Beta 3 28OCT13A 11NOV13A

ommissioning Beta 3 28OCT13A 15NOV13A

inets Commissioning Beta 2 21APR14 22APR14

mers Commissioning Beta 3 23APR14 25APR14

abinets Commissioning Beta 3 23APR14 25APR14

g Beta 3 23APR14 25APR14

ng Beta 3 24APR14 28APR14

former Commissioning Beta 5 25APR14 01MAY14

em Energization Beta 0 30APR14

enerator Start Up Beta 5 30MAY14 05JUN14

sting w/Transmission Owner Beta 3 29OCT13A 30OCT13A

gnal Testing Beta 10 21APR14 02MAY14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Available 0 18MAR14A

ormance Test Procedure 19 18MAR14A 08MAY14

n Procedures & Manuals 0 16JUN14

ystem Transfer Alpha 0 28OCT13A

System Transfer Alpha 0 28OCT13A

former System Transfer Alpha 0 28OCT13A

lector System Transfer Alpha 0 05FEB14A

ansfer Alpha 0 24FEB14A

ding System Transfer Alpha 0 25FEB14A

ow System Transfer Alpha 0 28FEB14A

ping System Transfer Alpha 0 17MAR14A

on System Transfer Alpha 0 28MAR14A

stem Transfer Alpha 0 31MAR14A

m Transfer Alpha 0 16APR14

Transfer Alpha 0 17APR14

sfer Alpha 0 17APR14

inets System Transfer Alpha 0 21APR14

s System Transfer Alpha 0 21APR14

om System Transfer Alpha 0 21APR14

g System Transfer Alpha 0 21APR14

em Transfer Alpha 0 23APR14

m Transfer Alpha 0 28APR14

ystem Transfer Alpha 0 28APR14

er Alpha 0 28APR14

fer Alpha 0 28APR14

gers System Transfer Alpha 0 28APR14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

Transfer Alpha 0 21MAY14

ansfer Alpha 0 02JUN14

r Alpha 0 06JUN14

enerator System Transfer Alpha 0 11JUN14

m Transfer Alpha 0 17JUN14

ystem Transfer Beta 0 28OCT13A

System Transfer Beta 0 28OCT13A

former System Transfer Beta 0 28OCT13A

ow System Transfer Beta 0 27FEB14A

ansfer Beta 0 03MAR14A

ding System Transfer Beta 0 03MAR14A

ping System Transfer Beta 0 17MAR14A

om System Transfer Beta 0 25MAR14A

lector System Transfer Beta 0 26MAR14A

on System Transfer Beta 0 31MAR14A

inets System Transfer Beta 0 21APR14

m Transfer Beta 0 22APR14

fer Beta 0 23APR14

s System Transfer Beta 0 23APR14

gers System Transfer Beta 0 23APR14

r Beta 0 23APR14

rs System Transfer Beta 0 23APR14

sfer Beta 0 24APR14

Transfer Beta 0 25APR14

g System Transfer Beta 0 28APR14

stem Transfer Beta 0 29APR14

g System Transfer Beta 0 29APR14

em Transfer Beta 0 01MAY14

up System Transfer Beta 0 02MAY14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

r Beta 0 27MAY14

em Transfer Beta 0 02JUN14

m Transfer Beta 0 03JUN14

enerator System Transfer Beta 0 13JUN14

ce 0 07JUL14

ow & Expansion Tanks Alpha 27 17MAR14A 13APR14

Pipe HTF Fill Up Alpha 57 31MAR14A 29MAY14

ow Up Alpha 24 13APR14 06MAY14

s Calibration Alpha 20 13APR14 02MAY14

Discharge Pumps Alpha 6 18APR14 23APR14

sion Tanks 3 19APR14 21APR14

Collector Pipe Alpha 27 22APR14 18MAY14

g + Recirculation Alpha 6 24APR14 29APR14

irculation Pumps Alpha 2 25APR14 26APR14

Alpha 16 25APR14 10MAY14

F Pump Alpha 9 29APR14 07MAY14

eater Alpha 10 29APR14 08MAY14

team Generator System Alpha 5 03MAY14 07MAY14

enerator Alpha 15 04MAY14 18MAY14

g Alpha 5 09MAY14 13MAY14

eaning Alpha 2 09MAY14 10MAY14

eam Generator Alpha 1 14MAY14 14MAY14

ests of Steam Generator Alpha 4 15MAY14 18MAY14

Temp Piping Removal Alpha 8 23MAY14 30MAY14

Test to ByPass Alpha 8 26MAY14 02JUN14

ation Uninst.for Align Alpha 3 31MAY14 02JUN14

s Alpha 10 02JUN14 11JUN14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

g 25% Alpha 1 23JUN14 23JUN14

g 50% Alpha 1 24JUN14 24JUN14

g 75% Alpha 1 25JUN14 25JUN14

g 100% Alpha 2 26JUN14 27JUN14

a 2 27JUN14 28JUN14

p&Internal Reliability Alph 3 28JUN14 30JUN14

est Alpha 7 01JUL14 07JUL14

ow & Expansion Tanks Beta 28 17MAR14A 23APR14

Pipe HTF Fill Up Beta 21 31MAR14A 02JUN14

ow Up Beta 24 15APR14 08MAY14

sion Tanks 4 24APR14 27APR14

s Calibration Beta 20 26APR14 15MAY14

Discharge Pumps Beta 6 02MAY14 07MAY14

Condensate System Beta 5 03MAY14 07MAY14

F Pump Beta 9 03MAY14 11MAY14

Collector Pipe Beta 19 03MAY14 21MAY14

irculation Pumps Beta 8 03MAY14 10MAY14

g + Recirculation Beta 6 03MAY14 08MAY14

eater Beta 10 03MAY14 12MAY14

Beta 16 03MAY14 18MAY14

eaning Beta 2 07MAY14 08MAY14

g 5 13MAY14 17MAY14

enerator Beta 3 14MAY14 16MAY14

eam Generator Beta 1 18MAY14 18MAY14

ests of Steam Generator Beta 4 19MAY14 22MAY14

10 21MAY14 30MAY14

Test to ByPass Beta 8 04JUN14 11JUN14

ation Uninst.for Align Beta 3 05JUN14 07JUN14

tor PSV Release Testing Beta 4 05JUN14 08JUN14
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Activity
Description

Orig
Dur

Early
Start

Early
Finish

g 25% Beta 1 26JUN14 26JUN14

g 50% Beta 1 27JUN14 27JUN14

g 75% Beta 1 28JUN14 28JUN14

p&Internal Reliability Beta 3 28JUN14 30JUN14

2 29JUN14 30JUN14

g 100% Beta 2 29JUN14 30JUN14

est Beta 7 01JUL14 07JUL14
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ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 6/5/2014 Description: Civil Master Drawing List

Line No. Sheet No. Description Type of Document
Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason for 

Submittal

Site Plan Drawing NA GEN-2 VENDOR Approval

1 6007-PLN-GFE-00-50-C001 Temporary Tortoise Exclusion Fencing Plan - Sheet Index and Key Map Drawing NA CIVIL - 1 VENDOR Approval

2 6007-PLN-GFE-00-50-C002 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

3 6007-PLN-GFE-00-50-C003 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

4 6007-PLN-GFE-00-50-C004 Temporary Tortoise Exclusion Fencing Plan - Enlarged Plan Drawing NA CIVIL - 1 VENDOR Approval

5 6007-PLN-GFE-00-50-C005 Temporary Tortoise Exclusion Fencing Plan - Fence Details Drawing NA CIVIL - 1 VENDOR Approval

6 6007-PLN-GFE-00-50-C000 Construction Plans Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

7 6007-PLN-GFE-00-50-C006 Sheet Index Drawing NA CIVIL - 1 VENDOR Approval

8 6007-PLN-GFE-00-50-C007 General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

9 6007-PLN-GFE-00-50-C010 Solar Field Grading and Drainage - Kay Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

10 6007-PLN-GFE-00-50-C011 Alpha West - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

11 6007-PLN-GFE-00-50-C016 Alpha West Solar Field Grading and Drainage - Plan A2 Drawing NA CIVIL - 1 VENDOR Approval

12 6007-PLN-GFE-00-50-C020 Alpha West Solar Field Grading and Drainage - Plan B3W Drawing NA CIVIL - 1 VENDOR Approval

13 6007-PLN-GFE-00-50-C021 Alpha East Solar Field Grading and Drainage - Plan B3E Drawing NA CIVIL - 1 VENDOR Approval

14 6007-PLN-GFE-00-50-C022 Alpha East Solar Field Grading and Drainage - Plan B4 Drawing NA CIVIL - 1 VENDOR Approval

15 6007-PLN-GFE-00-50-C023 Alpha East Solar Field Grading and Drainage - Plan B5 Drawing NA CIVIL - 1 VENDOR Approval

16 6007-PLN-GFE-00-50-C027 Alpha West Solar Field Grading and Drainage - Plan C3W Drawing NA CIVIL - 1 VENDOR Approval

17 6007-PLN-GFE-00-50-C028 Alpha East Solar Field Grading and Drainage - Plan C3E Drawing NA CIVIL - 1 VENDOR Approval

18 6007-PLN-GFE-00-50-C029 Alpha East Solar Field Grading and Drainage - Plan C4 Drawing NA CIVIL - 1 VENDOR Approval

19 6007-PLN-GFE-00-50-C030 Alpha East Solar Field Grading and Drainage - Plan C5 Drawing NA CIVIL - 1 VENDOR Approval

20 6007-PLN-GFE-00-50-C042 Beta East Solar Field Grading and Drainage - Plan F7 Drawing NA CIVIL - 1 VENDOR Approval

21 6007-PLN-GFE-00-50-C043 Alpha/Beta Power Island Paving, Grading and Drainage - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

22 6007-PLN-GFE-00-50-C044 Alpha Power Island Paving, Grading and Drainage Details Drawing NA CIVIL - 1 VENDOR Approval

23 6007-PLN-GFE-00-50-C045 South Alpha Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

24 6007-PLN-GFE-00-50-C046 North Alpha Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

25 6007-PLN-GFE-00-50-C047 South Beta Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

26 6007-PLN-GFE-00-50-C048 North Beta Power Island Paving, Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

27 6007-PLN-GFE-00-50-C049 Channels - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

28 6007-PLN-GFE-00-50-C050 Channels - Typical Sections I Drawing NA CIVIL - 1 VENDOR Approval

29 6007-PLN-GFE-00-50-C171 Channels - Typical Sections II Drawing NA CIVIL - 1 VENDOR Approval

30 6007-PLN-GFE-00-50-C172 Channels - Typical Sections III Drawing NA CIVIL - 1 VENDOR Approval

31 6007-PLN-GFE-00-50-C177 Lockhart Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

32 6007-PLN-GFE-00-50-C178 Lockhart Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval

33 6007-PLN-GFE-00-50-C179 Lockhart Channel Plan-Profile - Sta 44+00 to 55+50 Drawing NA CIVIL - 1 VENDOR Approval

34 6007-PLN-GFE-00-50-C180 Lockhart Channel Plan-Profile - Sta 55+50 to 67+00 Drawing NA CIVIL - 1 VENDOR Approval

35 6007-PLN-GFE-00-50-C056 Lockhart Channel Plan-Profile - Sta 67+00 to 78+50 Drawing NA CIVIL - 1 VENDOR Approval

36 6007-PLN-GFE-00-50-C057 Lockhart Channel Plan-Profile - Sta 78+50 to 90+00 Drawing NA CIVIL - 1 VENDOR Approval

37 6007-PLN-GFE-00-50-C058 Lockhart Channel Plan-Profile - Sta 90+00 to 101+50 Drawing NA CIVIL - 1 VENDOR Approval

38 6007-PLN-GFE-00-50-C059 Lockhart Channel Plan-Profile - Sta 101+50 to 113+00 Drawing NA CIVIL - 1 VENDOR Approval

39 6007-PLN-GFE-00-50-C060 Lockhart Channel Plan-Profile - Sta 113+00 to 124+50 Drawing NA CIVIL - 1 VENDOR Approval

40 6007-PLN-GFE-00-50-C061 Lockhart Channel Plan-Profile - Sta 124+50 to 135+00 Drawing NA CIVIL - 1 VENDOR Approval

41 6007-PLN-GFE-00-50-C062 Lockhart Channel Plan-Profile - Sta 135+00 to 146+50 Drawing NA CIVIL - 1 VENDOR Approval

42 6007-PLN-GFE-00-50-C063 Lockhart Channel Plan-Profile - Sta 146+50 to 148+00 Drawing NA CIVIL - 1 VENDOR Approval

43 6007-PLN-GFE-00-50-C064 West Alpha Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

44 6007-PLN-GFE-00-50-C065 West Alpha Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

45 6007-PLN-GFE-00-50-C066 West Alpha Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval

46 6007-PLN-GFE-00-50-C067 West Alpha Channel Plan-Profile - Sta 44+00 to 55+00 Drawing NA CIVIL - 1 VENDOR Approval

47 6007-PLN-GFE-00-50-C068 West Alpha Channel Plan-Profile - Sta 55+00 to 66+50 Drawing NA CIVIL - 1 VENDOR Approval

48 6007-PLN-GFE-00-50-C069 West Alpha Channel Plan-Profile - Sta 66+50 to 78+00 Drawing NA CIVIL - 1 VENDOR Approval

49 6007-PLN-GFE-00-50-C070 West Alpha Channel Plan-Profile - Sta 78+00 to 88+00 Drawing NA CIVIL - 1 VENDOR Approval

50 6007-PLN-GFE-00-50-C071 West Alpha Channel Plan-Profile - Sta 88+00 to 98+00 Drawing NA CIVIL - 1 VENDOR Approval

51 6007-PLN-GFE-00-50-C072 Main Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

52 6007-PLN-GFE-00-50-C073 Main Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

53 6007-PLN-GFE-00-50-C099 Main Beta Channel Plan-Profile - Sta 32+50 to 43+50 Drawing NA CIVIL - 1 VENDOR Approval

54 6007-PLN-GFE-00-50-C100 Main Beta Channel Plan-Profile - Sta 43+50 to 55+00 Drawing NA CIVIL - 1 VENDOR Approval

55 6007-PLN-GFE-00-50-C101 Main Beta Channel Plan-Profile - Sta 55+00 to 66+50 Drawing NA CIVIL - 1 VENDOR Approval

56 6007-PLN-GFE-00-50-C102 Main Beta Channel Plan-Profile - Sta 66+50 to 78+00 Drawing NA CIVIL - 1 VENDOR Approval

57 6007-PLN-GFE-00-50-C103 Main Beta Channel Plan-Profile - Sta 78+00 to 88+65.52 Drawing NA CIVIL - 1 VENDOR Approval

58 6007-PLN-GFE-00-50-C104 East Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

59 6007-PLN-GFE-00-50-C105 East Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

60 6007-PLN-GFE-00-50-C106 East Beta Channel Plan-Profile - Sta 32+50 to 44+00 Drawing NA CIVIL - 1 VENDOR Approval

61 6007-PLN-GFE-00-50-C107 East Beta Channel Plan-Profile - Sta 44+00 to 55+50 Drawing NA CIVIL - 1 VENDOR Approval

62 6007-PLN-GFE-00-50-C108 East Beta Channel Plan-Profile - Sta 55+50 to 66+69.76 Drawing NA CIVIL - 1 VENDOR Approval

63 6007-PLN-GFE-00-50-C109 South Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

64 6007-PLN-GFE-00-50-C110 South Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

65 6007-PLN-GFE-00-50-C111 South Beta Channel Plan-Profile - Sta 32+50 to 38+10.23 Drawing NA CIVIL - 1 VENDOR Approval

66 6007-PLN-GFE-00-50-C112 West Beta Channel Plan-Profile - Sta 10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

67 6007-PLN-GFE-00-50-C113 West Beta Channel Plan-Profile - Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

68 6007-PLN-GFE-00-50-C114 West Beta Channel Plan-Profile - Sta 32+50 to 37+80.68 Drawing NA CIVIL - 1 VENDOR Approval

69 6007-PLN-GFE-00-50-C115 Harper Lake Rd Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval

70 6007-PLN-GFE-00-50-C116 Harper Lake Rd Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval

71 6007-PLN-GFE-00-50-C117 Lockhart Rd West Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval

72 6007-PLN-GFE-00-50-C118 Lockhart Rd West Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval

73 6007-PLN-GFE-00-50-C119 Lockhart Rd East Culvert - Details I Drawing NA CIVIL - 1 VENDOR Approval

74 6007-PLN-GFE-00-50-C120 Lockhart Rd East Culvert - Details II Drawing NA CIVIL - 1 VENDOR Approval

75 6007-PLN-GFE-00-50-C121 Fencing Plan - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

76 6007-PLN-GFE-00-50-C122 Fencing Plan - Details I Drawing NA CIVIL - 1 VENDOR Approval

77 6007-PLN-GFE-00-50-C123 Fencing Plan - Details II Drawing NA CIVIL - 1 VENDOR Approval

78 6007-PLN-GFE-00-50-C124 Alpha West Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval

79 6007-PLN-GFE-00-50-C350 Alpha East Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval

80 6007-PLN-GFE-00-50-C354 Beta East/West Fencing Plan Drawing NA CIVIL - 1 VENDOR Approval

81 Electrical Grounding Details Electrical Grounding Details Drawing NA CIVIL - 1 VENDOR Approval

82 Electrical Grounding Details Electrical Grounding Details Drawing NA CIVIL - 1 VENDOR Approval

83 Fence Grounding Plan Alpha Site Fence Grounding Plan Alpha Site Drawing NA CIVIL - 1 VENDOR Approval

84 Fence Grounding Plan Alpha/Beta Site Fence Grounding Plan Alpha/Beta Site Drawing NA CIVIL - 1 VENDOR Approval

85 Fence Grounding Plan Beta Site Fence Grounding Plan Beta Site Drawing NA CIVIL - 1 VENDOR Approval

86 6007-PLN-GFE-00-50-C370 Demolition - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

87 6007-PLN-GFE-00-50-C373 Demolition - Plan Sheet 1 Drawing NA CIVIL - 1 VENDOR Approval

88 6007-PLN-GFE-00-50-C374 Demolition - Plan Sheet 2 Drawing NA CIVIL - 1 VENDOR Approval

89 6007-PLN-GFE-00-50-C375 Demolition - Plan Sheet 3 Drawing NA CIVIL - 1 VENDOR Approval

90 6007-PLN-GFE-00-50-C376 Demolition - Details A and B Drawing NA CIVIL - 1 VENDOR Approval

91 6007-PLN-GFE-00-50-C351 Demolition - Details C and D Drawing NA CIVIL - 1 VENDOR Approval

92 6007-PLN-GFE-00-50-C352 Demolition - Details E Drawing NA CIVIL - 1 VENDOR Approval

93 6007-PLN-GFE-00-50-C360 Demolition - Details F Drawing NA CIVIL - 1 VENDOR Approval

94 6007-PLN-GFE-00-50-C361 Demolition - Details G and H Drawing NA CIVIL - 1 VENDOR Approval

95 6007-PLN-GFE-00-50-C362 Demolition - Details I and J Drawing NA CIVIL - 1 VENDOR Approval

96 6007-PLN-GFE-00-50-C363 Demolition - Details K and L Drawing NA CIVIL - 1 VENDOR Approval

97 6007-PLN-GFE-00-50-C364 Temporary Construction - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

98 6007-PLN-GFE-00-50-C365 Temporary Construction - Details I Drawing NA CIVIL - 1 VENDOR Approval

99 6007-PLN-GFE-00-50-C366 Temporary Construction - Details II Drawing NA CIVIL - 1 VENDOR Approval

100 6007-PLN-GFE-00-50-C367 Temporary Construction - Alpha Island Temporary Facilities Drawing NA CIVIL - 1 VENDOR Approval

101 6007-PLN-GFE-00-50-C368 Temporary Construction - Alpha West Laydown Area Drawing NA CIVIL - 1 VENDOR Approval

102 6007-PLN-GFE-00-50-C369 Temporary Construction - Beta Island Temporary Facilities Drawing NA CIVIL - 1 VENDOR Approval

103 6007-PLN-GFE-00-50-C385 Temporary Construction - Beta South Laydown Area Drawing NA CIVIL - 1 VENDOR Approval

104 6007-PLN-GFE-00-50-C386 Water Pollution Control - Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

105 6007-PLN-GFE-00-50-C387 Water Pollution Control - Typical Construction Staging Area Drawing NA CIVIL - 1 VENDOR Approval

106 6007-PLN-GFE-00-50-C306 Water Pollution Control Alpha West and Alpha East Drawing NA CIVIL - 1 VENDOR Approval

107 6007-PLN-GFE-00-50-C307 Water Pollution Control Alpha East and Beta West Drawing NA CIVIL - 1 VENDOR Approval

108 6007-PLN-GFE-00-50-C308 Water Pollution Control - Beta East and Beta West Drawing NA CIVIL - 1 VENDOR Approval

109 6007-PLN-GFE-00-50-C309 Water Pollution Control - Details I Drawing NA CIVIL - 1 VENDOR Approval

110 6007-PLN-GFE-00-50-C310 Water Pollution Control - Details II Drawing NA CIVIL - 1 VENDOR Approval

111 6007-PLN-GFE-00-50-C311 Water Pollution Control - Typical Mirror Field Erosion Control Layout Drawing NA CIVIL - 1 VENDOR Approval

112 6007-PLN-GFE-00-50-C447 C349 Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

113 6007-PLN-GFE-00-50-C448 C350 Key Map and Notes Drawing NA CIVIL - 1 VENDOR Approval

114 6007-PLN-GFE-00-50-C449 C351 Harper Lake Road Plan - Profile Sta10+00 to 21+00 Drawing NA CIVIL - 1 VENDOR Approval

115 6007-PLN-GFE-00-50-C450 C352 Harper Lake Road Plan - Profile Sta 21+00 to 32+50 Drawing NA CIVIL - 1 VENDOR Approval

116 6007-PLN-GFE-00-50-C451 C354 Harper Lake Road Roadway Typical Sections Drawing NA CIVIL - 1 VENDOR Approval

117 6007-PLN-GFE-00-50-C452 C360 Lockhart Road Plan - Profile Sta 10+00 to 19+50 Drawing NA CIVIL - 1 VENDOR Approval

118 6007-PLN-GFE-00-50-C453 C361 Lockhart Road Plan - Profile Sta 19+50 to 31+00 Drawing NA CIVIL - 1 VENDOR Approval

119 6007-PLN-GFE-00-50-C551 C362 Lockhart Road Plan - Profile Sta 31+00 to 42+50 Drawing NA CIVIL - 1 VENDOR Approval

120 6007-PLN-GFE-00-50-C552 C363 Lockhart Road Plan - Profile Sta 42+50 to 54+00 Drawing NA CIVIL - 1 VENDOR Approval

121 6007-PLN-GFE-00-50-C553 C364 Lockhart Road Plan - Profile Sta 54+00 to 65+50 Drawing NA CIVIL - 1 VENDOR Approval

122 6007-PLN-GFE-00-50-C554 C365 Lockhart Road Plan - Profile Sta 65+50 to 77+00 Drawing NA CIVIL - 1 VENDOR Approval

123 6007-PLN-GFE-00-50-C555 C366 Lockhart Road Plan - Profile Sta 77+00 to 88+50 Drawing NA CIVIL - 1 VENDOR Approval

124 6007-PLN-GFE-00-50-C556 C367 Lockhart Road Plan - Profile Sta 88+50 to 100+00 Drawing NA CIVIL - 1 VENDOR Approval

125 6007-PLN-GFE-00-50-C557 C370 Lockhart Road Roadway Typical Sections Drawing NA CIVIL - 1 VENDOR Approval

126 6007-PLN-GFE-00-50-C558 C371 Barrier Details SKT Terminal System Drawing NA CIVIL - 1 VENDOR Approval

127 6007-PLN-GFE-00-50-C601 C372 Barrier Details Type 12A Layout Drawing NA CIVIL - 1 VENDOR Approval

128 6007-PLN-GFE-00-50-C602 C380 Barrier Details Type WB Transition Drawing NA CIVIL - 1 VENDOR Approval

129 6007-PLN-GFE-00-50-C603 C381 Barrier Details Type 12AA Layout Drawing NA CIVIL - 1 VENDOR Approval

130 6007-PLN-GFE-00-50-C604 C382 San Bernardino County Street Marker Details Drawing NA CIVIL - 1 VENDOR Approval

131 6007-PLN-GFE-00-50-C605 C307 Beta Power Island Entrance Road Typical Section and Details Drawing NA CIVIL - 1 VENDOR Approval
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132 6007-PLN-GFE-00-50-C606 C309 Beta Power Island Entrance Road Plan - Profile Sta 10+00  to21+00 Drawing NA CIVIL - 1 VENDOR Approval

133 6007-PLN-GFE-00-50-C607 C310 Beta Power Island Entrance Road Plan - Profile Sta 21+00 to32+50 Drawing NA CIVIL - 1 VENDOR Approval

134 6007-PLN-GFE-00-50-C651 C311 Beta Power Island Entrance Road Plan - Profile Sta 32+50 to43+27+ Drawing NA CIVIL - 1 VENDOR Approval

135 6007-PLN-GFE-00-50-C709 Process Wastewater Evaporation Ponds and Bioremediation Facilities Drawing NA CIVIL - 1 VENDOR Approval

136 6007-PLN-GFG-00-50-C500 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

137 6007-PLN-GFG-00-50-C501 Mirror Assebly Building General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

138 6007-PLN-GFG-00-50-C502 Mirror Assebly Building Paving, Grading and Drainage, and Fencing Site Plan Drawing NA CIVIL - 1 VENDOR Approval

139 6007-PLN-GFG-00-50-C503 Mirror Assebly Building Water Pollution Control Plan Drawing NA CIVIL - 1 VENDOR Approval

140 6007-PLN-GFG-00-50-C504 Mirror Assebly Building Paving, Grading and Drainage Details I Drawing NA CIVIL - 1 VENDOR Approval

141 6007-PLN-GFG-00-50-C510 Mirror Assebly Building Temporary Construction Plan I Drawing NA CIVIL - 1 VENDOR Approval

142 6007-PLN-GFG-00-50-C511 Mirror Assebly Building Temporary Construction Plan II Drawing NA CIVIL - 1 VENDOR Approval

143 6007-PLN-GFG-00-50-C512 Mirror Assebly Building Civil Works General Details I Drawing NA CIVIL - 1 VENDOR Approval

144 6007-PLN-GFG-00-50-C513 Mirror Assebly Building Temporary Construction Details II Drawing NA CIVIL - 1 VENDOR Approval

145 6007-HMD-GFG-00-50-0010 Mirror Assembly Building SWPPP Amendment Log Drawing NA CIVIL - 1 VENDOR Approval

146 6007-CAL-GFG-00-50-DM01 Mirror Assembly Building Drainage Memo Calculation NA CIVIL - 1 VENDOR Approval

147 6007-PLN-GFE-00-50-C012 Beta West - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

148 6007-PLN-GFE-00-50-C013 Beta East - Solar Field Retention Basins Details Drawing NA CIVIL - 1 VENDOR Approval

149 6007-PLN-GFE-00-50-C031 Beta West Solar Field Grading and Drainage - Plan D4 Drawing NA CIVIL - 1 VENDOR Approval

150 6007-PLN-GFE-00-50-C032 Beta West/East Solar Field Grading and Drainage - Plan D5 Drawing NA CIVIL - 1 VENDOR Approval

151 6007-PLN-GFE-00-50-C033 Beta East Solar Field Grading and Drainage - Plan D6 Drawing NA CIVIL - 1 VENDOR Approval

152 6007-PLN-GFE-00-50-C034 Beta East Solar Field Grading and Drainage - Plan D7 Drawing NA CIVIL - 1 VENDOR Approval

153 6007-PLN-GFE-00-50-C035 Beta West Solar Field Grading and Drainage - Plan E4 Drawing NA CIVIL - 1 VENDOR Approval

154 6007-PLN-GFE-00-50-C036 Beta West/East Solar Field Grading and Drainage - Plan E5 Drawing NA CIVIL - 1 VENDOR Approval

155 6007-PLN-GFE-00-50-C037 Beta East Solar Field Grading and Drainage - Plan E6 Drawing NA CIVIL - 1 VENDOR Approval

156 6007-PLN-GFE-00-50-C038 Beta East Solar Field Grading and Drainage - Plan E7 Drawing NA CIVIL - 1 VENDOR Approval

157 6007-PLN-GFE-00-50-C039 Beta East Solar Field Grading and Drainage - Plan F5 Drawing NA CIVIL - 1 VENDOR Approval

158 6007-PLN-GFE-00-50-C040 Beta East Solar Field Grading and Drainage - Plan F6 Drawing NA CIVIL - 1 VENDOR Approval

159 6007-PLN-GFE-00-50-C041 Beta East Solar Field Grading and Drainage - Plan F7 Drawing NA CIVIL - 1 VENDOR Approval

160 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR Approval

161 6007-PLN-GFG-00-50-C549 Evaporation Ponds / Bioremediation Facilities Alpha and Beta Sites Cover Sheet Drawing 1 CIVIL - 1 VENDOR Approval

162 6007-PLN-GFG-00-50-C550 Evaporation Ponds / Bioremediation Facilities General Notes, Legend and Abbreviations Drawing 1 CIVIL - 1 VENDOR Approval

163 6007-PLN-GFG-00-50-C551 Evaporation Ponds / Bioremediation Facilities Alpha Site Plan Drawing 1 CIVIL - 1 VENDOR Approval

164 6007-PLN-GFG-00-50-C552 Evaporation Ponds / Bioremediation Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Approval

165 6007-PLN-GFG-00-50-C553 Evaporation Ponds / Bioremediation Facilities Alpha Site Pond Sections Drawing 1 CIVIL - 1 VENDOR Approval

166 6007-PLN-GFG-00-50-C554 Evaporation Ponds / Bioremediation Facilities Alpha Site Details Drawing 1 CIVIL - 1 VENDOR Approval

167 6007-PLN-GFG-00-50-C555 Evaporation Ponds / Bioremediation Facilities Alpha Site Details 2 Drawing 1 CIVIL - 1 VENDOR Approval

168 6007-PLN-GFG-00-50-C556 Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities Plan Drawing 1 CIVIL - 1 VENDOR Approval

169 6007-PLN-GFG-00-50-C557 Evaporation Ponds / Bioremediation Facilities Alpha Site Bioremediation Facilities Sections and Details Drawing 1 CIVIL - 1 VENDOR Approval

170 6007-PLN-GFG-00-50-C558 Evaporation Ponds / Bioremediation Facilities Beta Site Plan Drawing 1 CIVIL - 1 VENDOR Approval

171 6007-PLN-GFG-00-50-C559 Evaporation Ponds / Bioremediation Facilities Beta Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Approval

172 6007-PLN-GFG-00-50-C560 Evaporation Ponds / Bioremediation Facilities Beta Site Pond Sections Drawing 1 CIVIL - 1 VENDOR Approval

173 6007-PLN-GFG-00-50-C561 Evaporation Ponds / Bioremediation Facilities Beta Site Details Drawing 1 CIVIL - 1 VENDOR Approval

174 6007-PLN-GFG-00-50-C562 Evaporation Ponds / Bioremediation Facilities Beta Site Details 2 Drawing 1 CIVIL - 1 VENDOR Approval

175 6007-PLN-GFG-00-50-C563 Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities Plan Drawing 1 CIVIL - 1 VENDOR Approval

176 6007-PLN-GFG-00-50-C564 Evaporation Ponds / Bioremediation Facilities Beta Site Bioremediation Facilities Sections and Details Drawing 1 CIVIL - 1 VENDOR Approval

177 6007-PLN-GFG-00-50-C600 Raw Water Pipe and Evaporation Pond Force Main Construction Plans Cover Sheet Drawing 0 CIVIL - 1 VENDOR Approval

178 6007-PLN-GFG-00-50-C601 Raw Water Pipe and Evaporation Pond Force Main General Notes, Legend and Abbreviations Drawing 0 CIVIL - 1 VENDOR Approval

179 6007-PLN-GFG-00-50-C602 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan I Drawing 0 CIVIL - 1 VENDOR Approval

180 6007-PLN-GFG-00-50-C603 Raw Water Pipe and Evaporation Pond Force Main Alpha Power Island Site Plan II Drawing 0 CIVIL - 1 VENDOR Approval

181 6007-PLN-GFG-00-50-C604 Raw Water Pipe and Evaporation Pond Force Main Alpha Site Evaporation Pond Force Main Drawing 0 CIVIL - 1 VENDOR Approval

182 6007-PLN-GFG-00-50-C605 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan I Drawing 0 CIVIL - 1 VENDOR Approval

183 6007-PLN-GFG-00-50-C606 Raw Water Pipe and Evaporation Pond Force Main Beta Power Island Site Plan II Drawing 0 CIVIL - 1 VENDOR Approval

184 6007-PLN-GFG-00-50-C607 Raw Water Pipe and Evaporation Pond Force Main Beta Site Evaporation Pond Force Main Drawing 0 CIVIL - 1 VENDOR Approval

185 6007-PLN-GFG-00-50-C649 Onsite Waste Water Disposal Systems Alpha and Beta Sites Cover Sheet Drawing 1 CIVIL - 1 VENDOR Approval

186 6007-PLN-GFG-00-50-C650 Onsite Waste Water Disposal Systems General Notes, Legend and Abbreviations Drawing 1 CIVIL - 1 VENDOR Approval

187 6007-PLN-GFG-00-50-C651 Onsite Waste Water Disposal Systems Alpha/Beta Waste Water Disposal Systems Key Map, Notes and Details Drawing 1 CIVIL - 1 VENDOR Approval

188 6007-PLN-GFG-00-50-C652 Onsite Waste Water Disposal Systems Waste Water Disposal System Alpha Plot Plan Drawing 1 CIVIL - 1 VENDOR Approval

189 6007-PLN-GFG-00-50-C653 Onsite Waste Water Disposal Systems Waste Water Disposal System Beta Plot Plan Drawing 1 CIVIL - 1 VENDOR Approval

190 6007-ESP-ATP-00-50-3100 Concrete Forms and Accessories Specifications Spec 1 CIVIL - 1 EOR Approval

191 6007-ESP-ATP-00-50-3200 Concrete Reinforcement Specifications Spec 1 CIVIL - 1 EOR Approval

192 6007-ESP-ATP-00-50-5120 Structural Steel Specifications Spec 1 CIVIL - 1 EOR Approval

193 6007-ESP-ATP-00-50-C021 Civil Site Prep Technical Specifications Spec 1 CIVIL - 1 EOR Approval

194 6007-ESP-ATP-00-50-C022 Flexible Pavement Specifications Spec 0 CIVIL - 1 EOR Approval

195 6007-ESP-ATP-00-50-C024 Site Clearing and Rough Grading Specifications Spec 0 CIVIL - 1 EOR Approval

196 6007-ESP-ATP-00-50-C025 Earthwork Specifications Spec 0 CIVIL - 1 EOR Approval

197 6007-ESP-ATP-00-50-C026 Erosion, Sediment Control Specifications Spec 0 CIVIL - 1 EOR Approval

198 6007-ESP-ATP-00-50-C028 Aggregate Base Course Specifications Spec 0 CIVIL - 1 EOR Approval

199 6007-ESP-ATP-00-50-C029 Cast-In-Place Concrete Specifications Spec 0 CIVIL - 1 EOR Approval

200 6007-ESP-ATP-00-50-C030 Site Dust Control Specifications Spec 0 CIVIL - 1 EOR Approval

201 6007-ESP-ATP-00-50-C014 Ready Mix Concrete Production & Delivery Specifications Spec 0 CIVIL - 1 EOR Approval

202 6007-ESP-ATP-00-50-C015 Particular Commercial Conditions for Ready Mix Concrete Production & Delivery Specifications Spec 0 CIVIL - 1 EOR Approval

203 6007-ESP-ATP-00-50-GW001.01 Groundwater Well Reconnaissance & Abandonment Specification Adendum Spec 1 CIVIL - 1 EOR Approval

204 6007-ESP-ATP-00-50-WTW001 Groundwater Well Construction Specifications Spec 0 CIVIL - 1 EOR Approval

205 6007-ESP-ATP-00-50-WTW0002 Well Construction Technical Specifications Spec X CIVIL - 1 EOR Approval

206 6007-ESP-ATP-00-50-D001 Demolition Specifications Spec 0 CIVIL - 1 EOR Approval

207 6007-ESP-ATP-00-50-C033 Site Fencing Specifications Spec 0 CIVIL - 1 EOR Approval

208 6007-ESP-ATP-00-50-0001 Site Video Surveillance  Specifications Spec 0 CIVIL - 1 EOR Approval

209 6007-ESP-ATP-00-50-C027 Soil Stabilization Specifications Spec 0 CIVIL - 1 EOR Approval

210 6007-PLN-GFG-00-50-C014 Alpha West Solar Field Grading and Drainage Plan A1 Drawing 5 CIVIL - 1 VENDOR Approval

211 6007-PLN-GFG-00-50-C015 Alpha West Solar Field Grading and Drainage Plan A2 Drawing 5 CIVIL - 1 VENDOR Approval

212 6007-PLN-GFG-00-50-C017 Alpha West Solar Field Grading and Drainage Plan B1 Drawing 5 CIVIL - 1 VENDOR Approval

213 6007-PLN-GFG-00-50-C018 Alpha West Solar Field Grading and Drainage Plan B2 Drawing 5 CIVIL - 1 VENDOR Approval

214 6007-PLN-GFG-00-50-C019 Alpha West Solar Field Grading and Drainage Plan B3W Drawing 5 CIVIL - 1 VENDOR Approval

215 6007-PLN-GFG-00-50-C024 Alpha West Solar Field Grading and Drainage Plan C1 Drawing 5 CIVIL - 1 VENDOR Approval

216 6007-PLN-GFG-00-50-C025 Alpha West Solar Field Grading and Drainage Plan C2 Drawing 5 CIVIL - 1 VENDOR Approval

217 6007-PLN-GFG-00-50-C026 Alpha West Solar Field Grading and Drainage Plan C3W Drawing 5 CIVIL - 1 VENDOR Approval

218 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

219 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

220 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

221 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 5 CIVIL - 1 VENDOR Approval

222 6007-PLN-GFG-00-50-C011 Alpha East - Solar Field Retention Basins Details Drawing 3 CIVIL - 2 VENDOR Approval

223 6007-PLN-GFG-00-50-C016 Alpha East Solar Field Grading and Drainage Plan A3 Drawing 6 CIVIL - 3 VENDOR Approval

224 6007-PLN-GFG-00-50-C020 Alpha West/East Collector Field Grading and Drainage Plan B3E Drawing 6 CIVIL - 4 VENDOR Approval

225 6007-PLN-GFG-00-50-C021 Alpha West/East Collector Field Grading and Drainage Plan B4 Drawing 5 CIVIL - 5 VENDOR Approval

226 6007-PLN-GFG-00-50-C022 Alpha West/East Collector Field Grading and Drainage Plan B5 Drawing 5 CIVIL - 6 VENDOR Approval

227 6007-PLN-GFG-00-50-C023 Alpha West/East Collector Field Grading and Drainage Plan B6 Drawing 5 CIVIL - 7 VENDOR Approval

228 6007-PLN-GFG-00-50-C027 Alpha West/East Collector Field Grading and Drainage Plan C3E Drawing 5 CIVIL - 8 VENDOR Approval

229 6007-PLN-GFG-00-50-C028 Alpha West/East Collector Field Grading and Drainage Plan C4 Drawing 5 CIVIL - 9 VENDOR Approval

230 6007-PLN-GFG-00-50-C029 Alpha West/East Collector Field Grading and Drainage Plan C5 Drawing 5 CIVIL - 10 VENDOR Approval

231 6007-PLN-GFG-00-50-C030 Alpha West/East Collector Field Grading and Drainage Plan C6 Drawing 5 CIVIL - 11 VENDOR Approval

232 6007-PLN-GFG-00-50-C307 Beta Power Island Entrance Road Typical Section and Details Drawing 3 CIVIL - 1 VENDOR Approval

233 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road Plan-Profile Sta 10+00 to 21+00 Drawing 4 CIVIL - 1 VENDOR Approval

234 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road Plan-Profile Sta 21+00 to 32+50 Drawing 4 CIVIL - 1 VENDOR Approval

235 6007-PLN-GFG-00-50-C311 Beta Power Island Entrance Road Plan-Profile Sta 32+50 to 44+00 Drawing 4 CIVIL - 1 VENDOR Approval

236 6007-PLN-GFG-00-50-C312 Beta Power Island Entrance Road Plan-Profile Sta 44+00 to 55+50 Drawing 0 CIVIL - 1 VENDOR Approval

237 6007-PLN-GFG-00-50-C313 Beta Power Island Entrance Road Plan-Profile Sta 55+50 to 64+35 Drawing 0 CIVIL - 1 VENDOR Approval

238 6007-PLN-GFG-00-50-C552 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Permitting

239 6007-PLN-GFG-00-50-C559 Evaporation. Ponds/Bioremediation. Facilities Alpha Site Grading and Drainage Plan Drawing 1 CIVIL - 1 VENDOR Permitting

240 6007-PLN-GFG-00-50-C376 Lockhart Road West Culvert. Details II Drawing 0 CIVIL - 1 VENDOR Review

241 6007-PLN-GFG-00-50-C500 COVER SHEET Drawing 0 CIVIL -1 VENDOR Review

242 6007-PLN-GFG-00-50-C501 NOTES SHEET Drawing 0 CIVIL - 1 VENDOR Review

243 6007-PLN-GFG-00-50-C502 SITE PLAN Drawing 0 CIVIL - 1 VENDOR Review

244 6007-PLN-GFG-00-50-C503 SITE PLAN Drawing 0 CIVIL - 1 VENDOR Review

245 6007-PLN-GFG-00-50-C504 DETAILS Drawing 0 CIVIL - 1 VENDOR Review

246 6007-PLN-GFG-00-50-C505 DETAILS Drawing NA CIVIL - 1 VENDOR

247 6007-PLN-GFG-00-50-C307 Typical Section and Details Drawing 4 CIVIL - 1 VENDOR Construction

248 6007-PLN-GFG-00-50-C515 Alternate 2 - Temporary Fire Storage and Distribution System Drawing 0 CIVIL - 1 VENDOR Review

249 6007-PLN-GFG-00-50-C006 Sheet Index Drawing 3 CIVIL - 1 VENDOR Construction

250 6007-PLN-GFG-00-50-C008 Beta East  - Lowered NE Transition and Ramp Details Drawing 0 CIVIL - 1 VENDOR Construction

251 6007-PLN-GFG-00-50-C009 Solar Field Grading and Drainage Key Map and Notes Drawing 3 CIVIL - 1 VENDOR Construction

252 6007-PLN-GFG-00-50-C033 Beta East Solar Field Grading and Drainage. Plan D6 Drawing 6 CIVIL - 1 VENDOR Construction

253 6007-PLN-GFG-00-50-C034 Beta East Solar Field Grading and Drainage. Plan D7 Drawing 6 CIVIL - 1 VENDOR Construction

254 6007-PLN-GFG-00-50-C309 Beta Power Island Entrance Road. Plan-Profile Sta 10+00 to 21+00 Drawing 5 CIVIL - 1 VENDOR Construction

255 6007-PLN-GFG-00-50-C310 Beta Power Island Entrance Road. Plan-Profile Sta 21+00 to 32+50 Drawing 5 CIVIL - 1 VENDOR Construction

256 6007-PLN-GFG-00-50-C362 Lockhart Road. Plan-Profile Sta 31+00 to 42+50 Drawing 4 CIVIL - 1 VENDOR Construction

257 REPONSE LETTER CIVIL-1-6.00X2-Fencing Plans-PC1 Drawing NA CIVIL - 1 VENDOR Approval
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258 6007-PLN-GFG-00-50-C450 Drawing NA CIVIL - 1 VENDOR Approval

259 Wind Fence_Not Installed_07-13-12 Sealed Drawing NA CIVIL - 1 VENDOR Approval

260 Wind Fence_Retrofit on Installed_07-13-12 Sealed Drawing NA CIVIL - 1 VENDOR Approval

261 6007-PLN-GFG-00-50-C514 Drawing NA CIVIL - 1 VENDOR Approval

262 6007-PLN-GFG-00-50-C549 Alpha and Beta Sites Cover Sheet Drawing NA CIVIL - 1 VENDOR Approval

263 6007-PLN-GFG-00-50-C550 General Notes, Legend and Abbreviations Drawing NA CIVIL - 1 VENDOR Approval

264 6007-PLN-GFG-00-50-C551 Alpha Site Plan Drawing NA CIVIL- 1 VENDOR Approval

265 6007-PLN-GFG-00-50-C552 Alpha Site Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

266 6007-PLN-GFG-00-50-C553 Alpha Site Pond Sections Drawing NA CIVIL - 1 VENDOR Approval

267 6007-PLN-GFG-00-50-C554 Alpha Site Details Drawing NA CIVIL - 1 VENDOR Approval

268 6007-PLN-GFG-00-50-C555 Alpha Site Details 2 Drawing NA CIVIL - 1 VENDOR Approval

269 6007-PLN-GFG-00-50-C556 Alpha Site Bioremediation Facilities Plan Drawing NA CIVIL - 1 VENDOR Approval

270 6007-PLN-GFG-00-50-C557 Alpha Site Bioremediation Facilities Sections and Details Drawing NA CIVIL - 1 VENDOR Approval

271 6007-PLN-GFG-00-50-C558 Beta Site Plan Drawing NA CIVIL - 1 VENDOR Approval

272 6007-PLN-GFG-00-50-C559 Beta Site Grading and Drainage Plan Drawing NA CIVIL - 1 VENDOR Approval

273 6007-PLN-GFG-00-50-C560 Beta Site Pond Sections Drawing NA CIVIL - 1 VENDOR Approval

274 6007-PLN-GFG-00-50-C561 Beta Site Details Drawing NA CIVIL - 1 VENDOR Approval

275 6007-PLN-GFG-00-50-C562 Beta Site Details 2 Drawing NA CIVIL - 1 VENDOR Approval

276 6007-PLN-GFG-00-50-C563 Beta Site Bioremediation Facilities Plan Drawing NA CIVIL - 1 VENDOR Approval

278 6007-PLN-GFG-00-50-C564 Beta Site Bioremediation Facilities Sections and Details Drawing NA CIVIL - 1 VENDOR Approval

279 Tech Memo for Evap Ponds and Bio Fac 3-23-12 Design Technical Memorandum Technical Memo NA CIVIL - 1 VENDOR Approval

280 Regional Water Quality Control Board Documentation Technical Memo NA CIVIL - 1 VENDOR Approval

281 6007-PLN-GFG-00-50-C448 Drawing NA CIVIL - 1 VENDOR Approval

310 Structural Calculations r1 (DS 04-20-12) 0187P-A1&2 - MT-402STRUCTURAL CALCULATIONS Calculation NA CIVIL -1 VENDOR Approval

311 6007-PLN-GFG-00-50-C173 South Alpha Power Island Paving,Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C174 North Alpha Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

312 6007-PLN-GFG-00-50-C175 South Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

314 6007-PLN-GFG-00-50-C176 North Beta Power Island Paving, Grading and Drainage Plan Drawing 7 CIVIL -1 VENDOR Approval

315 6007-CAL-GFG-00-50-002 Wind fence calculations Calculation 0 CIVIL -1 VENDOR Approval

316 6007-PLN-GFG-00-50-C454 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

317 6007-PLN-GFG-00-50-C455 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

318 6007-PLN-GFG-00-50-C456 Wind fence drawings Drawing 0 CIVIL -1 VENDOR Approval

319 6007-PLN-GFG-00-50-C448 Fence Detail Drawing 5 CIVIL -1 VENDOR Approval

320 6007-CAL-GFG-00-50-001 Perimeter Fence Design Calculation 1 CIVIL -1 VENDOR Approval

321 6007-PLN-GFG-00-50-C449 Fence Detail Drawing 4 CIVIL -1 VENDOR Approval

322 Screen Fence Retrofit 08-01/12 Sealed Screen Fence Retrofit Drawing 0 CIVIL -1 VENDOR Approval

333 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

334 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 3 CIVIL -1 VENDOR Approval

335 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 3 CIVIL -1 VENDOR Approval

336 6007-CAL-AGE-25-52-4000 Steam Turbine Generator Foundation - Calculation Report Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

337 6007-CAL-AGE-25-52-8000 Steam Turbine Generator Foundation - Calculation Report Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

338 6007-PLN-AGE-25-52-4000 Steam Turbine Generator Foundation - Cover Sheet - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

339 6007-PLN-AGE-25-52-4020 Steam Turbine Generator Foundation - General notes - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

340 6007-PLN-AGE-25-52-4040 Steam Turbine Generator Foundation - Foundation plan - Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

341 6007-PLN-AGE-25-52-4041 Steam Turbine Generator Foundation - Foundation Elevations - Alpha Drawing 3 CIVIL -1 VENDOR Approval

342 6007-PLN-AGE-25-52-4060 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

343 6007-PLN-AGE-25-52-4061 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

344 6007-PLN-AGE-25-52-4062 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

345 6007-PLN-AGE-25-52-4063 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

346 6007-PLN-AGE-25-52-4064 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

347 6007-PLN-AGE-25-52-4065 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

348 6007-PLN-AGE-25-52-4066 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

349 6007-PLN-AGE-25-52-4067 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 3 CIVIL -1 VENDOR Approval

350 6007-PLN-AGE-25-52-4068 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

351 6007-PLN-AGE-25-52-4069 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

352 6007-PLN-AGE-25-52-4070 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

353 6007-PLN-AGE-25-52-4071 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

354 6007-PLN-AGE-25-52-4072 Steam Turbine Generator Foundation - Details - Alpha plant Drawing 2 CIVIL -1 VENDOR Approval

355 6007-PLN-AGE-25-52-8000 Steam Turbine Generator Foundation - Cover Sheet - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

356 6007-PLN-AGE-25-52-8020 Steam Turbine Generator Foundation - General notes - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

357 6007-PLN-AGE-25-52-8040 Steam Turbine Generator Foundation - Foundation plan - Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

358 6007-PLN-AGE-25-52-8041 Steam Turbine Generator Foundation - Foundation Elevations - Beta Drawing 3 CIVIL -1 VENDOR Approval

359 6007-PLN-AGE-25-52-8060 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

360 6007-PLN-AGE-25-52-8061 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

361 6007-PLN-AGE-25-52-8062 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

362 6007-PLN-AGE-25-52-8063 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

363 6007-PLN-AGE-25-52-8064 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

364 6007-PLN-AGE-25-52-8065 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

365 6007-PLN-AGE-25-52-8066 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

366 6007-PLN-AGE-25-52-8067 Steam Turbine Generator Foundation - Details - Beta plant Drawing 3 CIVIL -1 VENDOR Approval

367 6007-PLN-AGE-25-52-8068 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

368 6007-PLN-AGE-25-52-8069 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

369 6007-PLN-AGE-25-52-8070 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

370 6007-PLN-AGE-25-52-8071 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

371 6007-PLN-AGE-25-52-8072 Steam Turbine Generator Foundation - Details - Beta plant Drawing 2 CIVIL -1 VENDOR Approval

372 6007-PLN-GFG-00-50-C549 6007-PLN-GFG-00-50-C549 Drawing 2 CIVIL -1 VENDOR Approval

373 6007-PLN-GFG-00-50-C550 6007-PLN-GFG-00-50-C550 Drawing 2 CIVIL -1 VENDOR Approval

374 6007-PLN-GFG-00-50-C551 6007-PLN-GFG-00-50-C551 Drawing 2 CIVIL -1 VENDOR Approval

375 6007-PLN-GFG-00-50-C553 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Pond Sections Drawing 2 CIVIL -1 VENDOR Approval

376 6007-PLN-GFG-00-50-C554 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details Drawing 2 CIVIL -1 VENDOR Approval

377 6007-PLN-GFG-00-50-C555 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Details 2 Drawing 2 CIVIL -1 VENDOR Approval

378 6007-PLN-GFG-00-50-C556 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities Plan Drawing 2 CIVIL -1 VENDOR Approval

379 6007-PLN-GFG-00-50-C557 Evaporation Ponds/Bioremediation Facilities/Alpha Site/Bioremediation Facilities Sections and Details Drawing 2 CIVIL -1 VENDOR Approval

380 6007-PLN-GFG-00-50-C558 Evaporation Ponds/Bioremediation Facilities/Beta Site/Plan Drawing 2 CIVIL -1 VENDOR Approval

381 6007-PLN-GFG-00-50-C560 Evaporation Ponds/Bioremediation Facilities/Beta Site/Pond Sections Drawing 2 CIVIL -1 VENDOR Approval

382 6007-PLN-GFG-00-50-C561 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details Drawing 2 CIVIL -1 VENDOR Approval

383 6007-PLN-GFG-00-50-C562 Evaporation Ponds/Bioremediation Facilities/Beta Site/Details 2 Drawing 2 CIVIL -1 VENDOR Approval

384 6007-PLN-GFG-00-50-C563 Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities Plan Drawing 2 CIVIL -1 VENDOR Approval

385 6007-PLN-GFG-00-50-C564 Evaporation Ponds/Bioremediation Facilities/Beta Site/Bioremediation Facilities Sections and Details Drawing 2 CIVIL -1 VENDOR Approval

386 6007-ESP-GFG-00-50-C001 Supplemental Technical Specifications Spec 0 CIVIL -1 VENDOR Approval

387 6007-CAL-AGE-57-52-6277 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

388 6007-PLN-AGE-57-52-6900 cover sheet Drawing 6 CIVIL -1 VENDOR Approval

389 6007-PLN-AGE-57-52-6901 general notes Drawing 5 CIVIL -1 VENDOR Approval

390 6007-PLN-AGE-57-52-6902 Elevation, plan, & Sections for Column 1 to 5 Drawing 6 CIVIL -1 VENDOR Approval

391 6007-PLN-AGE-57-52-6903 Elevation, plan, & Sections for Column 2, 3, 4 Drawing 5 CIVIL -1 VENDOR Approval

392 6007-PLN-AGE-57-52-6904 Elevation, plan, & Sections for Column 1 & 5 Drawing 6 CIVIL -1 VENDOR Approval

393 6007-PLN-AGE-57-52-6905 Elevation, plan, & Sections for Column C11-C20 Drawing 6 CIVIL -1 VENDOR Approval

394 6007-PLN-AGE-25-52-4000 Alpha – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

395 6007-PLN-AGE-25-52-4020 Alpha – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR Approval

396 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

397 6007-PLN-AGE-25-52-4041 Alpha – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR Approval

398 6007-PLN-AGE-25-52-4060 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

399 6007-PLN-AGE-25-52-4061 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

400 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

401 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

402 6007-PLN-AGE-25-52-4064 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

403 6007-PLN-AGE-25-52-4065 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

404 6007-PLN-AGE-25-52-4066 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

405 6007-PLN-AGE-25-52-4067 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

406 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

407 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

408 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

409 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

410 6007-PLN-AGE-25-52-4072 Alpha – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

411 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

412 6007-PLN-AGE-25-52-8000 Beta – Steam Turbine Gen. Foundation Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

413 6007-PLN-AGE-25-52-8020 Beta – Steam Turbine Gen. Foundation General Notes Drawing 6 CIVIL -1 VENDOR Approval

414 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

415 6007-PLN-AGE-25-52-8041 Beta – Steam Turbine Gen. Foundation. Foundation Elev. Drawing 5 CIVIL -1 VENDOR Approval

416 6007-PLN-AGE-25-52-8060 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

417 6007-PLN-AGE-25-52-8061 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

418 6007-PLN-AGE-25-52-8062 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

419 6007-PLN-AGE-25-52-8063 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

420 6007-PLN-AGE-25-52-8064 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

421 6007-PLN-AGE-25-52-8065 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval
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422 6007-PLN-AGE-25-52-8066 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

423 6007-PLN-AGE-25-52-8067 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

424 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

425 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

426 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

427 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

428 6007-PLN-AGE-25-52-8072 Beta – Steam Turbine Gen. Foundation. Details Drawing 4 CIVIL -1 VENDOR Approval

429 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

430 6007-CAL-AGE-25-52-4000 Calculation report for Steam Turbine-Generator Found. Alpha Calculation 5 CIVIL -1 VENDOR Approval

431 6007-CAL-AGE-25-52-8000 Calculation report for Steam Turbine-Generator Found. Beta Calculation 5 CIVIL -1 VENDOR Approval

432 6007-PLN-GFG-00-50-C451 Alpha West Fencing Plan Drawing 5 CIVIL -1 VENDOR Approval

433 6007-PLN-GFG-00-50-C452 Alpha East Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

434 6007-PLN-GFG-00-50-C453 Beta East/West Fencing Plan Drawing 4 CIVIL -1 VENDOR Approval

435 6007-PLN-AGE-25-52-4040 Alpha – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR Approval

436 6007-PLN-AGE-25-52-4062 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR Approval

437 6007-PLN-AGE-25-52-4063 Alpha – Steam Turbine Gen. Foundation. Details Drawing 6 CIVIL -1 VENDOR Approval

438 6007-PLN-AGE-25-52-4068 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

439 6007-PLN-AGE-25-52-4069 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

440 6007-PLN-AGE-25-52-4070 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

441 6007-PLN-AGE-25-52-4071 Alpha – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

442 6007-PLN-AGE-25-52-4073 Alpha – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR Approval

443 6007-PLN-AGE-25-52-8040 Beta – Steam Turbine Gen. Foundation. Foundation Plan Drawing 6 CIVIL -1 VENDOR Approval

444 6007-PLN-AGE-25-52-8068 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

445 6007-PLN-AGE-25-52-8069 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

446 6007-PLN-AGE-25-52-8070 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

447 6007-PLN-AGE-25-52-8071 Beta – Steam Turbine Gen. Foundation. Details Drawing 5 CIVIL -1 VENDOR Approval

448 6007-PLN-AGE-25-52-8073 Beta – Anchor Bolts Coordinates Foundation Plan Drawing 2 CIVIL -1 VENDOR Approval

449 6007-CAL-AGE-57-54-6277 Calculations Calculation 4 CIVIL -1 VENDOR Approval

450 6007-PLN-AGE-57-54-6900 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

451 6007-PLN-AGE-57-54-6901 General Notes Drawing 5 CIVIL -1 VENDOR Approval

452 6007-PLN-AGE-57-54-6902 Plan Views Drawing 5 CIVIL -1 VENDOR Approval

453 6007-PLN-AGE-57-54-6903 Plan Views & Details Drawing 5 CIVIL -1 VENDOR Approval

454 6007-PLN-AGE-57-54-6904 Elevation of Frame A & B Drawing 5 CIVIL -1 VENDOR Approval

455 6007-PLN-AGE-57-54-6905 Elevation of Fraame 1 to 5 Drawing 5 CIVIL -1 VENDOR Approval

456 6007-PLN-AGE-57-54-6906 Connection Details for Frame A & B Drawing 5 CIVIL -1 VENDOR Approval

457 6007-PLN-AGE-57-54-6907 Connection Details for Frame 1 to 5 Drawing 5 CIVIL -1 VENDOR Approval

458 6007-PLN-AGE-57-54-6908 Connection Details for Plan at EL 2064'-3" & 2070'-3" Drawing 5 CIVIL -1 VENDOR Approval

459 6007-PLN-AGE-57-54-6909 Staircase & Baseplate Details Drawing 5 CIVIL -1 VENDOR Approval

460 6007-CAL-AGE-57-54-6700 Calculation Report Calculation 0 CIVIL -1 VENDOR Approval

461 6007-PLN-AGE-57-54-6700 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

462 6007-PLN-AGE-57-54-6701 General Notes Drawing 0 CIVIL -1 VENDOR Approval

463 6007-PLN-AGE-57-54-6702 Plan View Drawing 0 CIVIL -1 VENDOR Approval

464 6007-PLN-AGE-57-54-6703 Plan View & Details Drawing 0 CIVIL -1 VENDOR Approval

465 6007-PLN-AGE-57-54-6704 Elevation A & B Drawing 0 CIVIL -1 VENDOR Approval

466 6007-PLN-AGE-57-54-6705 Elevation of Frame 1 to 5 Drawing 0 CIVIL -1 VENDOR Approval

467 6007-PLN-AGE-57-54-6706 Staircase & Base plate Details Drawing 0 CIVIL -1 VENDOR Approval

468 6007-PLN-AGE-57-54-6707 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

469 6007-PLN-AGE-57-54-6708 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

470 6007-PLN-AGE-57-54-6709 Connection Detail Drawing 0 CIVIL -1 VENDOR Approval

471 6007-TMT-AGE-ATE-0993 AG Transmittal Drawing CIVIL -1 VENDOR Approval

472 6007-CAL-AGE-57-52-4950-R03 Main HTF pipe support foundations in PSV areas. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

473 6007-LIS-AGE-58-52-2401-R03 Coordiantes list for Main HTF pipe support foundations in PSV areas. Alpha plant List 3 CIVIL -1 VENDOR Approval

474 6007-PLN-AGE-57-52-2600-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

475 6007-PLN-AGE-57-52-2601-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. General Notes Drawing 3 CIVIL -1 VENDOR Approval

476 6007-PLN-AGE-57-52-2602-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Foundations plan & coordinates Drawing 3 CIVIL -1 VENDOR Approval

477 6007-PLN-AGE-57-52-2603-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details I Drawing 3 CIVIL -1 VENDOR Approval

478 6007-PLN-AGE-57-52-2604-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

479 6007-PLN-AGE-57-52-2605-R03 Alpha Plant. HTF Pipes support foundations in PSV areas. Sections and details III Drawing 3 CIVIL -1 VENDOR Approval

480 6007-CAL-AGE-58-52-2400-R03 Calculation report for Central plant. HTF main pipe support foundation. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

481 6007-LIS-AGE-58-52-2400-R03 Coordiantes list for Central plant. HTF main pipe support foundation. Alpha plant List 3 CIVIL -1 VENDOR Approval

482 6007-PLN-AGE-58-52-2400-R03 Central Plant, Main HTF Pipes Support Foundations. Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

483 6007-PLN-AGE-58-52-2401-R02 Central Plant, Main HTF Pipes Support Foundations. General Notes Drawing 2 CIVIL -1 VENDOR Approval

484 6007-PLN-AGE-58-52-2402-R02 Central Plant, Main HTF Pipes Support Foundations. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

485 6007-PLN-AGE-58-52-2403-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details I Drawing 3 CIVIL -1 VENDOR Approval

486 6007-PLN-AGE-58-52-2404-R03 Central Plant, Main HTF Pipes Support Foundations. Sections & details II Drawing 3 CIVIL -1 VENDOR Approval

487 6007-CAL-AGE-58-52-2405 R02 Calculation report for Central plant. HTF main sleepres-pipes supp. II. Alpha plant Calculation 2 CIVIL -1 VENDOR Approval

488 6007-LIS-AGE-58-52-2405_R02 Coordinates list for Central plant. HTF main sleepres-pipes supp. II. Alpha plant List 2 CIVIL -1 VENDOR Approval

489 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

490 6007-PLN-AGE-58-52-2405-R02 Central Plant, Main HTF Pipes Support Foundations II. General Notes Drawing 2 CIVIL -1 VENDOR Approval

491 6007-PLN-AGE-58-52-2407-R02 Central Plant, Main HTF Pipes Support Foundations II. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

492 6007-PLN-AGE-58-52-2408-R02 Central Plant, Main HTF Pipes Support Foundations II. Sections & details Drawing 2 CIVIL -1 VENDOR Approval

493 6007-CAL-AGE-58-52-2410-R02 Calculation report for Central Plant, HTF Mian Sleepers-Pipes Supp. III. Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

494 6007-LIS-AGE-58-52-2410-R02 Coordinates list for Central Plant, HTF Main Sleepers-Pipes Supp. III. Alpha Plant List 2 CIVIL -1 VENDOR Approval

495 6007-PLN-AGE-58-52-2410-R02 Central Plant, Main HTF Pipes Support Foundations III. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

496 6007-PLN-AGE-58-52-2411-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR Approval

497 6007-PLN-AGE-58-52-2412-R02 Central Plant, Main HTF Pipes Support Foundations III. General Notes Drawing 2 CIVIL -1 VENDOR Approval

498 6007-PLN-AGE-58-52-2413-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details Drawing 2 CIVIL -1 VENDOR Approval

499 6007-PLN-AGE-58-52-2414-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details II Drawing 2 CIVIL -1 VENDOR Approval

500 6007-PLN-AGE-58-52-2415-R02 Central Plant, Main HTF Pipes Support Foundations III. Sections & details III Drawing 2 CIVIL -1 VENDOR Approval

501 6007-CAL-AGE-57-52-6277 Calculation Report for DrainageChannel Crossing Pipe Support Steel Truss Foundations Far West Calculation 4 CIVIL -1 VENDOR Approval

502 6007-PLN-AGE-57-52-6900
 Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Cover Sheet Drawing 7 CIVIL -1 VENDOR Approval

503 6007-PLN-AGE-57-52-6901
 Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations General Notes Drawing 6 CIVIL -1 VENDOR Approval

504 6007-PLN-AGE-57-52-6902
 Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column 1 to 5 Drawing 7 CIVIL -1 VENDOR Approval

505 6007-PLN-AGE-57-52-6903
 Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column 2,3 & 4 Drawing 6 CIVIL -1 VENDOR Approval

506 6007-PLN-AGE-57-52-6904
 Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Plan, Section and Details for Column 1 & 5 Drawing 7 CIVIL -1 VENDOR Approval

507 6007-PLN-AGE-57-52-6905
 Drainage Channel Crossing Far West Field Beta, HTF Pipe Support Steel Truss Foundations Elevation, Plan & Sections for Column C11-C20 Drawing 7 CIVIL -1 VENDOR Approval

508 Sketch STGF Sketch STGF Drawing na CIVIL -1 VENDOR Approval

509 6007-PLN-AGE-25-52-4041 Field Alpha Steam Generator Foundation Elevations (View Only) Drawing 3 CIVIL -1 VENDOR Approval

510 RFI 0005 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR Approval

511 RFI 0006 Steam Generator Turbine Foundations Drawing na CIVIL -1 VENDOR Approval

512 S1 Abengoa Solar Elevator 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

513 6007-PLN-WSI-00-00-A001 Abengoa Solar Architectural 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

514 6007-PLN-WSI-42-73-M001 Abengoa Solar Mechanical 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

515 6007-PLN-WSI-29-82-P001 Abengoa Solar Plumbing 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

516 6007-PLN-ATM-18-53-F1.0 Abengoa Solar Foundation Plans 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

517 LTG-1C Abengoa T24 Electrical 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

518 C13025 Abengoa T 24 Mech & Envl 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

519 C13025 HVAC_Heating_&_Cooling_Calcs Drawing n.a. CIVIL -1 VENDOR Approval

520 6007-PLN-WSI-27-31-E001 Abengoa Solar E-001 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

521 6007-PLN-WSI-27-31-E002 Abengoa Solar E-002 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

522 6007-PLN-WSI-27-31-E003 Abengoa Solar E-003 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

523 6007-PLN-WSI-27-31-E004 Abengoa Solar E-004 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

524 6007-PLN-WSI-27-31-E005 Abengoa Solar E-005 3-15-13 Drawing n.a. CIVIL -1 VENDOR Approval

525 6007-PLN-AGE-11-50-0000-R04 Effluent water line. Alpha plant. Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

526 6007-PLN-AGE-11-50-0001-R04 Effluent water line. Alpha plant. General Notes Drawing 4 CIVIL -1 VENDOR Approval

527 6007-PLN-AGE-11-50-0002-R04 Effluent water line. Alpha plant. Plan 1 Drawing 4 CIVIL -1 VENDOR Approval

528 6007-PLN-AGE-11-50-0003-R04 Effluent water line. Alpha plant. Plan 2 Drawing 4 CIVIL -1 VENDOR Approval

529 6007-PLN-AGE-11-50-0004-R04 Effluent water line. Alpha plant. Plan 3 Drawing 4 CIVIL -1 VENDOR Approval

530 6007-PLN-AGE-11-50-0005-R04 Effluent water line. Alpha plant. Cross sections Drawing 4 CIVIL -1 VENDOR Approval

531 6007-PLN-AGE-11-50-0006-R04 Effluent water line. Alpha plant. Details Drawing 4 CIVIL -1 VENDOR Approval

532 6007-PLN-GFG-00-50-C551 Alpha Site plan  Evaporation ponds/Bioremediation facilities. Drawing 4 CIVIL -1 VENDOR Approval

533 6007-PLN-GFG-00-50-C552  Alpha Site,  Grading and Drainage Plan,  Evaporation ponds/Bioremediation facilities Drawing 4 CIVIL -1 VENDOR Approval

534 6007-PLN-GFG-00-50-C554   Alpha Site Details,   Evaporation ponds/ Bioremediation facilities Drawing 5 CIVIL -1 VENDOR Approval

535 6007-PLN-GFG-00-50-C555   Alpha site, Details 2,  Evaporation ponds/ bioremediation facilities. Drawing 4 CIVIL -1 VENDOR Approval

536 6007-PLN-GFG-00-50-C556   Alpha site, Bioremediation facilities.  Evaporation ponds/Bioremediation facilities. Drawing 3 CIVIL -1 VENDOR Approval

537 6007-PLN-GFG-00-50-C604  Alpha site, Evaporation ponds, Force main.Evaporation ponds/Bioremediation facilities. Drawing 3 CIVIL -1 VENDOR Approval

538 6007-CAL-AGE-58-52-6400-R02 Calculation Report for HTF pipe supports foundations South Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

539 6007-LIS-AGE-58-52-6400-R01 Coordiantes List for Central Plant South. HTF main pipe supports List 1 CIVIL -1 VENDOR Approval

540 6007-PLN-AGE-58-52-6400-R03 Beta Central Plant, HTF Pipe Support Foundations. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

541 6007-PLN-AGE-58-52-6401-R03 Beta Central Plant, HTF Pipe Support Foundations. General Notes Drawing 3 CIVIL -1 VENDOR Approval

542 6007-PLN-AGE-58-52-6402-R03 Beta Central Plant, HTF Pipe Support Foundations. Foundation Plan Drawing 3 CIVIL -1 VENDOR Approval

543 6007-PLN-AGE-58-52-6404-R03 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details I Drawing 3 CIVIL -1 VENDOR Approval

544 6007-CAL-AGE-23-52-4000 Beta Central Plant, HTF Pipe Support Foundations. Sections and Details II Calculation 3 CIVIL -1 VENDOR Approval

545 6007-CAL-AGE-23-52-4000 Calculation Report for Exitation Transformer Foundation. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

546 6007-CAL-AGE-23-52-8000 Calculation Report for Exitation Transformer Foundation. Beta Plant Calculation 1 CIVIL -1 VENDOR Approval
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547 6007-PLN-AGE-23-52-4000_Rev 01 Alpha. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

548 6007-PLN-AGE-23-52-4020_Rev 01 Alpha. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR Approval

549 6007-PLN-AGE-23-52-4040_Rev 01 Alpha. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR Approval

550 6007-PLN-AGE-23-52-8000_Rev 01 Beta. Exitation Transformer #33 Foundation. Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

551 6007-PLN-AGE-23-52-8020_Rev 01 Beta. Exitation Transformer #33 Foundation. General Notes Drawing 1 CIVIL -1 VENDOR Approval

552 6007-PLN-AGE-23-52-8040_Rev 01 Beta. Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 1 CIVIL -1 VENDOR Approval

553 6007-LIS-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. Beta Plant List 2 CIVIL -1 VENDOR Approval

554 6007-PLN-AGE-57-52-6600-R02 Main HTF pipe support foundations in PSV areas. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

555 6007-PLN-AGE-57-52-6601-R02 Main HTF pipe support foundations in PSV areas. General Notes Drawing 2 CIVIL -1 VENDOR Approval

556 6007-PLN-AGE-57-52-6602-R02 Main HTF pipe support foundations in PSV areas.East & West area foundations plan Drawing 2 CIVIL -1 VENDOR Approval

557 6007-PLN-AGE-57-52-6603-R02 Main HTF pipe support foundations in PSV areas.North & South area foundations plan Drawing 2 CIVIL -1 VENDOR Approval

558 6007-PLN-AGE-57-52-6604-R02 Main HTF pipe support foundations in PSV areas.Sections & details I Drawing 2 CIVIL -1 VENDOR Approval

559 6007-PLN-AGE-57-52-6605-R02 Main HTF pipe support foundations in PSV areas.Sections & details II Drawing 2 CIVIL -1 VENDOR Approval

560 6007-PLN-AGE-57-52-6606-R02 Main HTF pipe support foundations in PSV areas.Sections & details III Drawing 2 CIVIL -1 VENDOR Approval

561 6007-PLN-AGE-57-52-6607-R02 Main HTF pipe support foundations in PSV areas.Sections & details IV Drawing 2 CIVIL -1 VENDOR Approval

562 6007-PLN-AGE-57-52-6608-R02 Main HTF pipe support foundations in PSV areas.Sections & details V Drawing 2 CIVIL -1 VENDOR Approval

563 6007-PLN-AGE-57-52-6609-R02 Main HTF pipe support foundations in PSV areas.Sections & details VI Drawing 2 CIVIL -1 VENDOR Approval

564 6007-PLN-AGE-57-52-6610-R02 Main HTF pipe support foundations in PSV areas.Sections & details VII Drawing 2 CIVIL -1 VENDOR Approval

565 6007-PLN-AGE-57-52-6611-R00 Main HTF pipe support foundations in PSV areas.Sections & details VIII Drawing 0 CIVIL -1 VENDOR Approval

566 6007-PLN-GFG-00-50-C551 Alpha Site plan                                     Drawing 4 CIVIL -1 VENDOR Approval

567 6007-PLN-GFG-00-50-C552 Alpha Site,  Grading and Drainage Plan  Drawing 4 CIVIL -1 VENDOR Approval

568 6007-PLN-GFG-00-50-C554 Alpha Site Details 1                                 Drawing 5 CIVIL -1 VENDOR Approval

569 6007-PLN-GFG-00-50-C555 Alpha site, Details 2                               Drawing 4 CIVIL -1 VENDOR Approval

570 6007-PLN-GFG-00-50-C556 Alpha site, Bioremediation facilities           Drawing 3 CIVIL -1 VENDOR Approval

571 6007-PLN-GFG-00-50-C604 Alpha site, Evaporation ponds, Force main Drawing 3 CIVIL -1 VENDOR Approval

572 6007-PLN-AGE-29-55-4000 Cover Sheet Drawing 6 CIVIL -1 VENDOR Approval

573 6007-PLN-AGE-29-55-4020 General notes Drawing 6 CIVIL -1 VENDOR Approval

574 6007-PLN-AGE-29-55-4040 underground plan Drawing 6 CIVIL -1 VENDOR Approval

575 6007-PLN-AGE-29-55-4060 Details Drawing 6 CIVIL -1 VENDOR Approval

576 6007-PLN-AGE-29-55-4065 Details Drawing 6 CIVIL -1 VENDOR Approval

577 6007-PLN-AGE-00-50-S001 General civil and Structural notes Drawing 3 CIVIL -1 VENDOR Approval

578 6007-CAL-AGE-58-52-2400-R04 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant Calculation 4 CIVIL -1 VENDOR Approval

579 6007-LIS-AGE-58-52-2400-R03 Central plant, HTF Main Sleepers-Pipes Support Foundations. Alpha plant List 3 CIVIL -1 VENDOR Approval

580 6007-PLN-AGE-58-52-2400-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

581 6007-PLN-AGE-58-52-2401-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. General Notes Drawing 3 CIVIL -1 VENDOR Approval

582 6007-PLN-AGE-58-52-2402-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

583 6007-PLN-AGE-58-52-2403-R04 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details I Drawing 4 CIVIL -1 VENDOR Approval

584 6007-PLN-AGE-58-52-2404-R04 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details II Drawing 4 CIVIL -1 VENDOR Approval

585 6007-PLN-AGE-58-52-2415-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

586 6007-CAL-AGE-58-52-2405-R03 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

587 6007-LIS-AGE-58-52-2405_R02 Central plant, HTF Main Sleepers-Pipes Supp. II. Alpha plant List 2 CIVIL -1 VENDOR Approval

588 6007-PLN-AGE-58-52-2405-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

589 6007-PLN-AGE-58-52-2406-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. General Notes Drawing 3 CIVIL -1 VENDOR Approval

590 6007-PLN-AGE-58-52-2407-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

591 6007-PLN-AGE-58-52-2408-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations II. Sections and details Drawing 3 CIVIL -1 VENDOR Approval

592 6007-CAL-AGE-58-52-2410-R03 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

593 6007-LIS-AGE-58-52-2410-R02 Central plant, HTF Main Sleepers-Pipes Supp. III. Alpha plant List 2 CIVIL -1 VENDOR Approval

594 6007-PLN-AGE-58-52-2410-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

595 6007-PLN-AGE-58-52-2411-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. General Notes Drawing 3 CIVIL -1 VENDOR Approval

596 6007-PLN-AGE-58-52-2412-R02 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Foundations plan Drawing 2 CIVIL -1 VENDOR Approval

597 6007-PLN-AGE-58-52-2413-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details I Drawing 3 CIVIL -1 VENDOR Approval

598 6007-PLN-AGE-58-52-2414-R03 Mojave solar project. Alpha plant. Central plant, Main HTF Pipes support foundations III. Sections and details II Drawing 3 CIVIL -1 VENDOR Approval

599 6007-CAL-AGE-57-52-4950-R03 Main HTF Pipes Support Foundations in PSV areas. Alpha plant Calculation 3 CIVIL -1 VENDOR Approval

600 6007-LIS-AGE-58-52-2401-R03.pdf Main HTF pipes support foundations in PSV areas.  Alpha Plant List 3 CIVIL -1 VENDOR Approval

601 6007-PLN-AGE-57-52-2600-R03.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Cover Sheet Drawing 3 CIVIL -1 VENDOR Approval

602 6007-PLN-AGE-57-52-2601-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. General Notes. Drawing 4 CIVIL -1 VENDOR Approval

603 6007-PLN-AGE-57-52-2602-R03.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Foundations plan & coordinates. Drawing 3 CIVIL -1 VENDOR Approval

604 6007-PLN-AGE-57-52-2603-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details I Drawing 4 CIVIL -1 VENDOR Approval

605 6007-PLN-AGE-57-52-2604-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details II Drawing 4 CIVIL -1 VENDOR Approval

606 6007-PLN-AGE-57-52-2605-R04.pdf Mojave solar project. Alpha plant. HTF Pipes support foundations in PSV Areas. Sections & details III Drawing 4 CIVIL -1 VENDOR Approval

607 6007-PLN-AGE-58-52-2485 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

608 6007-PLN-AGE-58-52-2486 General notes Drawing 2 CIVIL -1 VENDOR Approval

609 6007-PLN-AGE-58-52-2487 Basin layout Drawing 2 CIVIL -1 VENDOR Approval

610 6007-PLN-AGE-58-52-2488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR Approval

611 6007-PLN-AGE-58-52-2489 Sump and trench details Drawing 2 CIVIL -1 VENDOR Approval

612 6007-PLN-AGE-58-52-2490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

613 6007-PLN-AGE-58-52-2491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

614 6007-PLN-AGE-58-52-2492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR Approval

615 6007-CAL-AGE-58-52-2485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR Approval

616 6007-CAL-AGE-58-52-2490 Pump report Calculation 1 CIVIL -1 VENDOR Approval

617 6007-PLN-AGE-58-52-6485 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

618 6007-PLN-AGE-58-52-6486 General notes Drawing 2 CIVIL -1 VENDOR Approval

619 6007-PLN-AGE-58-52-6487 Basin layout Drawing 2 CIVIL -1 VENDOR Approval

620 6007-PLN-AGE-58-52-6488 Sections & staircase details Drawing 2 CIVIL -1 VENDOR Approval

621 6007-PLN-AGE-58-52-6489 Sump and trench details Drawing 2 CIVIL -1 VENDOR Approval

622 6007-PLN-AGE-58-52-6490 Pump A-MP-204A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

623 6007-PLN-AGE-58-52-6491 Tank A-MV-206A foundation plan, sections & details Drawing 2 CIVIL -1 VENDOR Approval

624 6007-PLN-AGE-58-52-6492 Pedestal details & coordinates Drawing 2 CIVIL -1 VENDOR Approval

625 6007-CAL-AGE-58-52-6485 Overflow basin calc report Calculation 1 CIVIL -1 VENDOR Approval

626 6007-CAL-AGE-58-52-6490 Pump report Calculation 1 CIVIL -1 VENDOR Approval

627 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

628 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR Approval

629 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

630 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

631 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

632 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR Approval

633 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

634 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

635 6007-PLN-AGE-18-52-4100 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

636 6007-PLN-AGE-18-52-4120 General notes Drawing 1 CIVIL -1 VENDOR Approval

637 6007-PLN-AGE-18-52-4140 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

638 6007-CAL-AGE-18-52-4100 Calc report Calculation 2 CIVIL -1 VENDOR Approval

639 6007-PLN-AGE-18-52-8100 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

640 6007-PLN-AGE-18-52-8120 General notes Drawing 1 CIVIL -1 VENDOR Approval

641 6007-PLN-AGE-18-52-8140 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

642 6007-CAL-AGE-18-52-8100 Calc report Calculation 2 CIVIL -1 VENDOR Approval

643 6007-PLN-AGE-18-52-4200 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

644 6007-PLN-AGE-18-52-4220 General notes Drawing 1 CIVIL -1 VENDOR Approval

645 6007-PLN-AGE-18-52-4240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

646 6007-CAL-AGE-18-52-4200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

647 6007-PLN-AGE-18-52-8200 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

648 6007-PLN-AGE-18-52-8220 General notes Drawing 1 CIVIL -1 VENDOR Approval

649 6007-PLN-AGE-18-52-8240 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

650 6007-CAL-AGE-18-52-8200 Calc report Calculation 2 CIVIL -1 VENDOR Approval

651 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

652 6007-PLN-AGE-18-52-4320 General notes Drawing 1 CIVIL -1 VENDOR Approval

653 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

654 6007-CAL-AGE-18-52-4300 Calc report Calculation 2 CIVIL -1 VENDOR Approval

655 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

656 6007-PLN-AGE-18-52-8320 General notes Drawing 1 CIVIL -1 VENDOR Approval

657 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

658 6007-CAL-AGE-18-52-8300 Calc report Calculation 2 CIVIL -1 VENDOR Approval

659 6007-PLN-AGE-41-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

660 6007-PLN-AGE-41-52-4020 General notes Drawing 2 CIVIL -1 VENDOR Approval

661 6007-PLN-AGE-41-52-4040 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

662 6007-CAL-AGE-41-52-4000 Calc report Calculation 2 CIVIL -1 VENDOR Approval

663 6007-PLN-AGE-41-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

664 6007-PLN-AGE-41-52-8020 General notes Drawing 2 CIVIL -1 VENDOR Approval

665 6007-PLN-AGE-41-52-8040 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

666 6007-CAL-AGE-41-52-8000 Calc report Calculation 2 CIVIL -1 VENDOR Approval

667 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

668 6007-PLN-AGE-16-52-4020 General notes Drawing 1 CIVIL -1 VENDOR Approval

669 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

670 6007-CAL-AGE-16-52-4010 Calc report Calculation 0 CIVIL -1 VENDOR Approval

671 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval
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672 6007-PLN-AGE-16-52-8020 General notes Drawing 1 CIVIL -1 VENDOR Approval

673 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

674 6007-CAL-AGE-16-52-8010 Calc report Calculation 0 CIVIL -1 VENDOR Approval

675 6007-PLN-AGE-40-52-4100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

676 6007-PLN-AGE-40-52-4120-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

677 6007-PLN-AGE-40-52-4140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR Approval

678 6007-PLN-AGE-40-52-4141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

679 6007-PLN-AGE-40-52-4142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

680 6007-PLN-AGE-40-52-4143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR Approval

681 6007-PLN-AGE-40-52-4144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR Approval

682 6007-PLN-AGE-40-52-4145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR Approval

683 6007-PLN-AGE-40-52-4150-R00 Drainage Drawing 0 CIVIL -1 VENDOR Approval

684 6007-PLN-AGE-40-52-4160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR Approval

685 6007-PLN-AGE-40-52-4161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR Approval

686 6007-PLN-AGE-40-52-4162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR Approval

687 6007-PLN-AGE-40-52-4163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR Approval

688 6007-PLN-AGE-40-52-4164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR Approval

689 6007-PLN-AGE-40-52-4173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR Approval

690 6007-CAL-AGE-40-52-4000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR Approval

691 6007-PLN-AGE-40-52-8100-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

692 6007-PLN-AGE-40-52-8120-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

693 6007-PLN-AGE-40-52-8140-R02 Arrangment plan view Drawing 2 CIVIL -1 VENDOR Approval

694 6007-PLN-AGE-40-52-8141-R02 Mat bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

695 6007-PLN-AGE-40-52-8142-R02 Mat top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

696 6007-PLN-AGE-40-52-8143-R00 Extra top reinforcement Drawing 0 CIVIL -1 VENDOR Approval

697 6007-PLN-AGE-40-52-8144-R00 Extra bottom reinforcement Drawing 0 CIVIL -1 VENDOR Approval

698 6007-PLN-AGE-40-52-8145-R00 Mat reinforcement details Drawing 0 CIVIL -1 VENDOR Approval

699 6007-PLN-AGE-40-52-8150-R00 Drainage Drawing 0 CIVIL -1 VENDOR Approval

700 6007-PLN-AGE-40-52-8160-R00 Pier and rack support anchor layout Drawing 0 CIVIL -1 VENDOR Approval

701 6007-PLN-AGE-40-52-8161-R00 Pier and rack support anchor details Drawing 0 CIVIL -1 VENDOR Approval

702 6007-PLN-AGE-40-52-8162-R00 Anchor bolts. Assemblies and details Drawing 0 CIVIL -1 VENDOR Approval

703 6007-PLN-AGE-40-52-8163-R00 Skid and bench support layout Drawing 0 CIVIL -1 VENDOR Approval

704 6007-PLN-AGE-40-52-8164-R00 Skid support details Drawing 0 CIVIL -1 VENDOR Approval

705 6007-PLN-AGE-40-52-8173-R00 Skid support layout Drawing 0 CIVIL -1 VENDOR Approval

706 6007-CAL-AGE-40-52-8000-R00 WTP foundation calc report Calculation 2 CIVIL -1 VENDOR Approval

707 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

708 6007-PLN-AGE-16-52-4040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

709 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

710 6007-PLN-AGE-16-52-8040 Foundation drawings Drawing 1 CIVIL -1 VENDOR Approval

711 6007-PLN-AGE-18-52-4300 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

712 6007-PLN-AGE-18-52-4340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

713 6007-PLN-AGE-18-52-8300 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

714 6007-PLN-AGE-18-52-8340 Foundation drawings Drawing 2 CIVIL -1 VENDOR Approval

715 6007-PLN-GFG-50-C400 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

716 6007-PLN-GFG-50-C401 General Notes, Legend and Abbreviations Drawing 0 CIVIL -1 VENDOR Approval

717 6007-PLN-GFG-50-C402 Grading and Drainage Plan 1 Drawing 0 CIVIL -1 VENDOR Approval

718 6007-PLN-GFG-50-C403 Grading and Drainage Plan 2 Drawing 0 CIVIL -1 VENDOR Approval

719 6007-PLN-GFG-50-C404 Details Drawing 0 CIVIL -1 VENDOR Approval

720 6007-PLN-GFG-50-C405 Site Sections Drawing 0 CIVIL -1 VENDOR Approval

721 6007-PLN-GFG-50-C406 Water Pollution Control Plan 1 Drawing 0 CIVIL -1 VENDOR Approval

722 6007-PLN-GFG-50-C407 Water Pollution Control Plan 2 Drawing 0 CIVIL -1 VENDOR Approval

723 Eng Temp Trailers G&D Memo Eng Temp Trailers G&D Memo Drawing 0 CIVIL -1 VENDOR Approval

724 6007-PLN-GFG-00-50-C735 Alpha West Laydown Area Drawing 4 CIVIL -1 VENDOR Approval

725 6007-PLN-GFG-00-50-C736 Beta Island Temporary Facilities Drawing 8 CIVIL -1 VENDOR Approval

726 6007-PLN-GFG-00-50-C738 Medical Trailer Location Plan Drawing 0 CIVIL -1 VENDOR Approval

727 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 5 CIVIL -1 VENDOR Approval

728 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

729 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

730 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

731 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

732 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

733 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

734 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

735 6007-CAL-AGE-58-52-6410-R02 Calculation report for vertical loops steel frame foundations Central Plant North, Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

736 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

737 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

738 6007-PLN-AGE-57-52-2312-R05 ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha Plant Drawing 5 CIVIL -1 VENDOR Approval

739 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

740 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

741 6007-PLN-AGE-57-52-2322-R04 AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

742 6007-PLN-AGE-57-52-2323-R04 AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

743 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

744 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

745 6007-PLN-AGE-57-52-2332-R03 ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

746 6007-PLN-AGE-57-52-2333-R03 ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

747 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

748 6007-PLN-AGE-57-52-2335-R03 ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

749 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

750 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

751 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

752 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

753 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

754 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

755 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta Plant Drawing 4 CIVIL -1 VENDOR Approval

756 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

757 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

758 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

759 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

760 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

761 6007-PLN-AGE-57-52-6391-R03 General notes for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

762 6007-PLN-AGE-57-52-6392-R03 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

763 6007-PLN-AGE-57-52-6393-R03 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

764 6007-PLN-AGE-58-52-3600-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

765 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

766 6007-PLN-AGE-58-52-3602-R02 Foundations for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

767 6007-PLN-AGE-58-52-6410-R02 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

768 6007-PLN-AGE-58-52-6411-R02 General notes for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

769 6007-PLN-AGE-58-52-6412-R02 Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

770 6007-PLN-AGE-58-52-6413-R01 Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 1 CIVIL -1 VENDOR Approval

771 6007-CAL-AGE-50-00-2001_R00 Calcuation Report Calculation 4 CIVIL -1 VENDOR Approval

772 Plan Check Reply CIVIL-1-23.01 Drawing 4 CIVIL -1 VENDOR Approval

773 6007-PLN-AGE-29-55-2000 Cover Sheet Drawing 4 CIVIL -1 VENDOR Approval

774 6007-PLN-AGE-29-55-2001 General Notes Drawing 4 CIVIL -1 VENDOR Approval

775 6007-PLN-AGE-29-55-2002 Plain View Drawing 4 CIVIL -1 VENDOR Approval

776 6007-PLN-AGE-29-55-2003 Sections Drawing 4 CIVIL -1 VENDOR Approval

777 6007-PLN-AGE-29-55-2004 Details I Drawing 4 CIVIL -1 VENDOR Approval

778 6007-PLN-AGE-29-55-2005 Details II Drawing 2 CIVIL -1 VENDOR Approval

779 6007-PLN-AGE-29-55-2006 Details III Drawing 2 CIVIL -1 VENDOR Approval

780 6007-PLN-AGE-29-55-2007 Details IV Drawing 2 CIVIL -1 VENDOR Approval

781 6007-PLN-AGE-29-55-2008 Details V Drawing 2 CIVIL -1 VENDOR Approval

782 6007-PLN-AGE-29-55-2009 Details VI Drawing 2 CIVIL -1 VENDOR Approval

783 6007-PLN-AGE-29-55-2010 Details VII Drawing 2 CIVIL -1 VENDOR Approval

784 6007-PLN-AGE-29-55-2011 Details VIII Drawing 4 CIVIL -1 VENDOR Approval

785 6007-PLN-AGE-29-55-2012 Details IX Drawing 2 CIVIL -1 VENDOR Approval

786 6007-PLN-AGE-29-55-2013 Details X Drawing 2 CIVIL -1 VENDOR Approval

787 6007-PLN-AGE-29-55-2014 Details XI Drawing 2 CIVIL -1 VENDOR Approval

788 6007-PLN-AGE-29-55-2015 Details XII Drawing 2 CIVIL -1 VENDOR Approval

789 6007-PLN-AGE-29-55-2016 Details XIII Drawing 2 CIVIL -1 VENDOR Approval

790 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 2 CIVIL -1 VENDOR Approval

791 CIVIL-1-25.00X1 Revision List Revision list List n/a CIVIL -1 VENDOR Approval

792 6007-PLN-AGE-29-55-4000-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR Approval

793 6007-PLN-AGE-29-55-4020_R06 General notes Drawing 6 CIVIL -1 VENDOR Approval

794 6007-PLN-AGE-29-55-4040-R08 Underground Plan Drawing 8 CIVIL -1 VENDOR Approval

795 6007-PLN-AGE-29-55-4060-R08 Details Drawing 8 CIVIL -1 VENDOR Approval

796 6007-PLN-AGE-29-55-4065-R02 Details Drawing 2 CIVIL -1 VENDOR Approval
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797 6007-PLN-AGE-00-50-S001-R03 GENERAL CIVIL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

798 6007-PLN-AGE-29-55-3999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

799 6007-PLN-AGE-29-55-4001_R00 General notes Drawing 0 CIVIL -1 VENDOR Approval

800 6007-PLN-AGE-29-55-4002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR Approval

801 6007-PLN-AGE-29-55-4003_R00 Detail Drawing 0 CIVIL -1 VENDOR Approval

802 6007-PLN-AGE-29-55-7999_R00 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

803 6007-PLN-AGE-29-55-8001_R00 General notes Drawing 0 CIVIL -1 VENDOR Approval

804 6007-PLN-AGE-29-55-8002_R00 Underground plan Drawing 0 CIVIL -1 VENDOR Approval

805 6007-PLN-AGE-29-55-8003_R00 Detail Drawing 0 CIVIL -1 VENDOR Approval

806 6007-PLN-GFG-00-50-C554_-_SIGNED BIOREMEDIATION ALPHA DETAILS Drawing 5 CIVIL -1 VENDOR Approval

807 6007-PLN-GFG-00-50-C561_-_SIGNED BIOREMEDIATION BETA DETAILS Drawing 2 CIVIL -1 VENDOR Approval

808 RFI#6 4 inch HDPE DR17 RFI RESPONSE Drawing n/a CIVIL -1 VENDOR Approval

809 6007-TMT-SUP-83-50-006 Neutron Probe Plan Drawing n/a CIVIL -1 VENDOR Approval

810 6007-TMT-SUP-83-50-007 4" HDPE DR 17 Recommendation for Neutron Probe Pipe Drawing n/a CIVIL -1 VENDOR Approval

811 RFI#7 Sand gradation table. RFI RESPONSE Drawing n/a CIVIL -1 VENDOR Approval

812 6007-PLN-AGE-57-52-6900-R08 Cover sheet Drawing 8 CIVIL -1 VENDOR Approval

813 6007-PLN-AGE-57-52-6901-R07 General notes Drawing 7 CIVIL -1 VENDOR Approval

814 6007-PLN-AGE-57-52-6902-R08 Elevation, Plan, and Sections for Columns 1 to 5 Drawing 8 CIVIL -1 VENDOR Approval

815 6007-PLN-AGE-57-52-6903-R07 Plan, Sections, and Details for Columns 2, 3, and 4 Drawing 7 CIVIL -1 VENDOR Approval

816 6007-PLN-AGE-57-52-6904-R07 Plan, Sections, and Details for Columns 1 and 5 Drawing 7 CIVIL -1 VENDOR Approval

817 6007-PLN-AGE-57-52-6905-R08 Plan, Sections, and Details for Columns C11-C20 Drawing 8 CIVIL -1 VENDOR Approval

818 6007-CAL-AGE-57-52-6277-R06 CALCULATIONS Calculation 6 CIVIL -1 VENDOR Approval

819 6007-PLN-AGE-29-55-2000-R05 Cover sheet Drawing 5 CIVIL -1 VENDOR Approval

820 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Concrete Drawing 5 CIVIL -1 VENDOR Approval

821 6007-PLN-AGE-29-55-2001sheet1-2-R05 General Notes Sheet - Steel Drawing 5 CIVIL -1 VENDOR Approval

822 6007-PLN-AGE-29-55-2002-R04 Plan View Drawing 4 CIVIL -1 VENDOR Approval

823 6007-PLN-AGE-29-55-2003-R04 Sections Drawing 4 CIVIL -1 VENDOR Approval

824 6007-PLN-AGE-29-55-2004-R04 Details I Drawing 4 CIVIL -1 VENDOR Approval

825 6007-PLN-AGE-29-55-2005-R04 Details II Drawing 4 CIVIL -1 VENDOR Approval

826 6007-PLN-AGE-29-55-2006-R04 Details III Drawing 4 CIVIL -1 VENDOR Approval

827 6007-PLN-AGE-29-55-2007-R02 Details IV Drawing 2 CIVIL -1 VENDOR Approval

828 6007-PLN-AGE-29-55-2008-R02 Details V Drawing 2 CIVIL -1 VENDOR Approval

829 6007-PLN-AGE-29-55-2009-R02 Details VI Drawing 2 CIVIL -1 VENDOR Approval

830 6007-PLN-AGE-29-55-2010-R02 Details VII Drawing 2 CIVIL -1 VENDOR Approval

831 6007-PLN-AGE-29-55-2011-R02 Details VIII Drawing 2 CIVIL -1 VENDOR Approval

832 6007-PLN-AGE-29-55-2012-R04 Details IX Drawing 4 CIVIL -1 VENDOR Approval

833 6007-PLN-AGE-29-55-2013-R02 Details X Drawing 2 CIVIL -1 VENDOR Approval

834 6007-PLN-AGE-29-55-2014-R03 Details XI Drawing 3 CIVIL -1 VENDOR Approval

835 6007-PLN-AGE-29-55-2015-R03 Details XII Drawing 3 CIVIL -1 VENDOR Approval

836 6007-PLN-AGE-29-55-2016-R03 Details XIII Drawing 3 CIVIL -1 VENDOR Approval

837 6007-CAL-AGE50-00-2001-R01 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

838 6007-CAL-AGE-57-52-2310-R05 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 5 CIVIL -1 VENDOR Approval

839 6007-CAL-AGE-57-52-2320-R03 Calculation report for vertical loops steel frame foundations North East, Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

840 6007-CAL-AGE-57-52-2330-R02 Calculation report for vertical loops steel frame foundations North West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

841 6007-CAL-AGE-57-52-2340-R02 Calculation report for vertical loops steel frame foundations West, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

842 6007-CAL-AGE-57-52-6320-R03 Calculation report for vertical loops steel frame foundations West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

843 6007-CAL-AGE-57-52-6330_R03 Calculation report for vertical loops steel frame foundations North, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

844 6007-CAL-AGE-57-52-6340-R03 Calculation report for vertical loops steel frame foundations Far West, Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

845 6007-CAL-AGE-58-52-3600-R02 Calculation report for vertical loops steel frame foundations Central Plant, Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

846 6007-CAL-AGE-58-52-6410-R02 Calculation report for vertical loops steel frame foundations Central Plant North, Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

847 6007-PLN-AGE-57-52-2310-R04 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

848 6007-PLN-AGE-57-52-2311-R04 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

849 6007-PLN-AGE-57-52-2312-R05 ANEF01.Plan and details for vertical loops steel frame foundations North East, Alpha Plant Drawing 5 CIVIL -1 VENDOR Approval

850 6007-PLN-AGE-57-52-2320-R02 Cover sheet for vertical loops steel frame foundations North East, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

851 6007-PLN-AGE-57-52-2321-R03 General notes for vertical loops steel frame foundations North East, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

852 6007-PLN-AGE-57-52-2322-R04 AEF01.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

853 6007-PLN-AGE-57-52-2323-R04 AEF02.Plan and sections for vertical loops steel frame foundations North East, Alpha Plant Drawing 4 CIVIL -1 VENDOR Approval

854 6007-PLN-AGE-57-52-2330-R03 Cover sheet for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

855 6007-PLN-AGE-57-52-2331-R03 General notes for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

856 6007-PLN-AGE-57-52-2332-R03 ANW01.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

857 6007-PLN-AGE-57-52-2333-R03 ANW02.Plan and sections for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

858 6007-PLN-AGE-57-52-2334-R03 ANW02.Details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

859 6007-PLN-AGE-57-52-2335-R03 ANW03.Plan and details for vertical loops steel frame foundations North West, Alpha Plant Drawing 3 CIVIL -1 VENDOR Approval

860 6007-PLN-AGE-57-52-2340-R02 Covert sheet for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

861 6007-PLN-AGE-57-52-2341-R02 General notes for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

862 6007-PLN-AGE-57-52-2342-R02 AWF01. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

863 6007-PLN-AGE-57-52-2343-R02 AWF02. Plan and details for vertical loops steel frame foundations West, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

864 6007-PLN-AGE-57-52-6350-R03 Cover sheet for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

865 6007-PLN-AGE-57-52-6351-R03 General notes for vertical loops steel frame foundations West, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

866 6007-PLN-AGE-57-52-6352-R04 BWF01. Plan and details for vertical loops steel frame foundations West, Beta Plant Drawing 4 CIVIL -1 VENDOR Approval

867 6007-PLN-AGE-57-52-6370-R03 Cover sheet for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

868 6007-PLN-AGE-57-52-6371-R03 General notes for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

869 6007-PLN-AGE-57-52-6372-R03 BNF01. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

870 6007-PLN-AGE-57-52-6373-R03 BNF02. Plan and details for vertical loops steel frame foundations North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

871 6007-PLN-AGE-57-52-6390-R02 Cover sheet for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

872 6007-PLN-AGE-57-52-6391-R03 Cover sheet for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

873 6007-PLN-AGE-57-52-6392-R03 General notes for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

874 6007-PLN-AGE-57-52-6393-R03 Foundations I. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 3 CIVIL -1 VENDOR Approval

875 6007-PLN-AGE-58-52-3600-R02 Foundations II. Plan and details for vertical loops steel frame foundations Central Plant North, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

876 6007-PLN-AGE-58-52-3601-R02 General notes for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

877 6007-PLN-AGE-58-52-3602-R02 BFWF01. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

878 6007-PLN-AGE-58-52-6410-R02 BFWF02. Plan and details for vertical loops steel frame foundations Far West, Beta Plant Drawing 2 CIVIL -1 VENDOR Approval

879 6007-PLN-AGE-58-52-6411-R02 Cover sheet for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

880 6007-PLN-AGE-58-52-6412-R02 General notes for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 2 CIVIL -1 VENDOR Approval

881 6007-PLN-AGE-58-52-6413-R01 Foundations for vertical loops steel frame foundations Central Plant, Alpha Plant Drawing 1 CIVIL -1 VENDOR Approval

882 6007-PLN-AGE-74-54-2020 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

883 6007-PLN-AGE-74-54-2021 General notes Drawing 2 CIVIL -1 VENDOR Approval

884 6007-PLN-AGE-74-54-2022 Plan, section & details Drawing 2 CIVIL -1 VENDOR Approval

885 6007-PLN-AGE-74-54-2023 Plan, section & details Drawing 2 CIVIL -1 VENDOR Approval

886 6007-CAL-AGE-74-54-2020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

887 6007-PLN-AGE-74-54-6020 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

888 6007-PLN-AGE-74-54-6021 General notes Drawing 1 CIVIL -1 VENDOR Approval

889 6007-PLN-AGE-74-54-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

890 6007-PLN-AGE-74-54-6023 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

891 6007-CAL-AGE-74-54-6020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

892 6007-PLN-AGE-58-54-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

893 6007-PLN-AGE-58-54-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

894 6007-PLN-AGE-58-54-3502-R02 Plan view Drawing 1 CIVIL -1 VENDOR Approval

895 6007-PLN-AGE-58-54-3503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

896 6007-CAL-AGE-58-54-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

897 6007-PLN-AGE-58-54-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

898 6007-PLN-AGE-58-54-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

899 6007-PLN-AGE-58-54-7502-R02 Plan view Drawing 1 CIVIL -1 VENDOR Approval

900 6007-PLN-AGE-58-54-7503-R02 Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

901 6007-CAL-AGE-58-54-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

902 6007-PLN-AGE-58-52-3500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

903 6007-PLN-AGE-58-52-3501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

904 6007-PLN-AGE-58-52-3502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR Approval

905 6007-CAL-AGE-58-52-3500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

906 6007-PLN-AGE-58-52-7500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

907 6007-PLN-AGE-58-52-7501-R02 General notes Drawing 1 CIVIL -1 VENDOR Approval

908 6007-PLN-AGE-58-52-7502-R02 Plan view & Details Drawing 1 CIVIL -1 VENDOR Approval

909 6007-CAL-AGE-58-52-7500-R02 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

910 6007-PLN-AGE-58-54-3550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

911 6007-PLN-AGE-58-54-3551-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

912 6007-PLN-AGE-58-54-3552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

913 6007-CAL-AGE-58-54-3550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR Approval

914 6007-PLN-AGE-58-54-7550-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

915 6007-PLN-AGE-58-54-7551-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

916 6007-PLN-AGE-58-54-7552-R03 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

917 6007-CAL-AGE-58-54-7550-R02 Calculation report Calculation 2 CIVIL -1 VENDOR Approval

918 6007-PLN-AGE-74-52-2500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

919 6007-PLN-AGE-74-52-2501-R01 General notes Drawing 1 CIVIL -1 VENDOR Approval

920 6007-PLN-AGE-74-52-2502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

921 6007-CAL-AGE-74-52-2500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR Approval
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922 6007-PLN-AGE-74-52-6500-R01 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

923 6007-PLN-AGE-74-52-6501-R01 General notes Drawing 1 CIVIL -1 VENDOR Approval

924 6007-PLN-AGE-74-52-6502-R01 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

925 6007-CAL-AGE-74-52-6500-R01 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

926 6007-PLN-AGE-74-52-2020 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

927 6007-PLN-AGE-74-52-2021 General notes Drawing 0 CIVIL -1 VENDOR Approval

928 6007-PLN-AGE-74-52-2022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

929 6007-CAL-AGE-74-52-2020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

930 6007-PLN-AGE-74-52-6020 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

931 6007-PLN-AGE-74-52-6021 General notes Drawing 0 CIVIL -1 VENDOR Approval

932 6007-PLN-AGE-74-52-6022 Plan, section & details Drawing 1 CIVIL -1 VENDOR Approval

933 6007-CAL-AGE-74-52-6020 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

934 6007-PLN-AGE-40-52-4100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

935 6007-PLN-AGE-40-52-4120-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

936 6007-PLN-AGE-40-52-4140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR Approval

937 6007-PLN-AGE-40-52-4141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR Approval

938 6007-PLN-AGE-40-52-4142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR Approval

939 6007-PLN-AGE-40-52-4143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

940 6007-PLN-AGE-40-52-4144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

941 6007-PLN-AGE-40-52-4145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR Approval

942 6007-PLN-AGE-40-52-4150-R02 Drainage Drawing 2 CIVIL -1 VENDOR Approval

943 6007-PLN-AGE-40-52-4160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR Approval

944 6007-PLN-AGE-40-52-4161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR Approval

945 6007-PLN-AGE-40-52-4162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR Approval

946 6007-PLN-AGE-40-52-4163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR Approval

947 6007-PLN-AGE-40-52-4164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR Approval

948 6007-PLN-AGE-40-52-4173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR Approval

949 6007-CAL-AGE-40-52-4000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR Approval

950 6007-PLN-AGE-40-52-8100-R04 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

951 6007-PLN-AGE-40-52-8120-R03 General notes Drawing 3 CIVIL -1 VENDOR Approval

952 6007-PLN-AGE-40-52-8140-R04 Arrangement plan view Drawing 4 CIVIL -1 VENDOR Approval

953 6007-PLN-AGE-40-52-8141-R04 Mat bottom reinforcement Drawing 4 CIVIL -1 VENDOR Approval

954 6007-PLN-AGE-40-52-8142-R04 Mat top reinforcement Drawing 4 CIVIL -1 VENDOR Approval

955 6007-PLN-AGE-40-52-8143-R02 Extra top reinforcement Drawing 2 CIVIL -1 VENDOR Approval

956 6007-PLN-AGE-40-52-8144-R02 Extra bottom reinforcement Drawing 2 CIVIL -1 VENDOR Approval

957 6007-PLN-AGE-40-52-8145-R02 Mat reinforcement details Drawing 2 CIVIL -1 VENDOR Approval

958 6007-PLN-AGE-40-52-8150-R02 Drainage Drawing 2 CIVIL -1 VENDOR Approval

959 6007-PLN-AGE-40-52-8160-R02 Pier and rack support anchor layout Drawing 2 CIVIL -1 VENDOR Approval

960 6007-PLN-AGE-40-52-8161-R02 Pier and rack support anchor details Drawing 2 CIVIL -1 VENDOR Approval

961 6007-PLN-AGE-40-52-8162-R02 Anchor bolts. Assemblies and details Drawing 2 CIVIL -1 VENDOR Approval

962 6007-PLN-AGE-40-52-8163-R02 Skid and bench support layout Drawing 2 CIVIL -1 VENDOR Approval

963 6007-PLN-AGE-40-52-8164-R02 Skid support details Drawing 2 CIVIL -1 VENDOR Approval

964 6007-PLN-AGE-40-52-8173-R02 Skid support layout Drawing 2 CIVIL -1 VENDOR Approval

965 6007-CAL-AGE-40-52-8000-R03 WTP foundation calc report Calculation 3 CIVIL -1 VENDOR Approval

966 ANCHORBOLT(318-08)_Rack Anchor bolt Calculation Spreadsheet for WTP Rack Drawing 0 CIVIL -1 VENDOR Approval

967 ANCHORBOLT(318-08)_Type_1.1 Anchor bolt Calculation Spreadsheet for Type 1.1 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

968 ANCHORBOLT(318-08)_Type_1.2 Anchor bolt Calculation Spreadsheet for Type 1.2 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

969 ANCHORBOLT(318-08)_Type_2.0 Anchor bolt Calculation Spreadsheet for Type 2.0 Pedestal Drawing 0 CIVIL -1 VENDOR Approval

970 FORCES Reactions & Moment Spreadsheet Drawing 0 CIVIL -1 VENDOR Approval

971 6007-CAL-LEF-12-54-0003-R5 Skids Structural Calculations Calculation 5 CIVIL -1 VENDOR Approval

972 6007-CAL-LEF-12-54-0004-R4 Rack StructuralCalculations Calculation 4 CIVIL -1 VENDOR Approval

973 6007-PLN-AGE-67-33-5403 Water Treatment Grounding System - Alpha Drawing 0 CIVIL -1 VENDOR Approval

974 6007-PLN-AGE-67-33-9803 Water Treatment Grounding System - Beta Drawing 0 CIVIL -1 VENDOR Approval

975 6007-PLN-LEF-12-03-0011 WTP Plant Layout (Preliminary) Drawing 5 CIVIL -1 VENDOR Approval

976 ANCHORBOLT ADDENDUM Anchorbolt Calculations Drawing 0 CIVIL -1 VENDOR Approval

977 Content Guide Skid Structure Calculation Content Guide Drawing 5 CIVIL -1 VENDOR Approval

978 6007-PLN-AGE-16-51-4000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

979 6007-PLN-AGE-16-50-4000-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

980 6007-PLN-AGE-16-54-4000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

981 6007-CAL-AGE-16-54-4000-R01 Calc report Calculation 1 CIVIL -1 VENDOR Approval

982 6007-PLN-AGE-16-51-8000-R03 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

983 6007-PLN-AGE-16-50-8000-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

984 6007-PLN-AGE-16-54-8000-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

985 6007-CAL-AGE-16-54-8000-R01 Calc report Calculation 1 CIVIL -1 VENDOR Approval

986 6007-PLN-AGE-41-54-4000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

987 6007-PLN-AGE-41-54-4020-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

988 6007-PLN-AGE-41-54-4040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

989 6007-CAL-AGE-41-54-4000-R02 Calc report Calculation 2 CIVIL -1 VENDOR Approval

990 6007-PLN-AGE-41-54-8000-R02 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

991 6007-PLN-AGE-41-54-8020-R02 General notes Drawing 2 CIVIL -1 VENDOR Approval

992 6007-PLN-AGE-41-54-8040-R04 Foundation drawings Drawing 4 CIVIL -1 VENDOR Approval

993 6007-CAL-AGE-41-54-8000-R02 Calc report Calculation 2 CIVIL -1 VENDOR Approval

994 6007-PLN-AGE-29-55-2014 Alpha Plant, Drainage purge & Oil Systems Details XI ant, Drainage purge & Oil Systems D 3 CIVIL -1 VENDOR Approval

995 6007-PLN-AGE-29-55-2015 Alpha Plant, Drainage purge & Oil Systems Details XII Drawing 3 CIVIL -1 VENDOR Approval

996 6007-PLN-AGE-29-55-6014 Beta Plant, Drainage purge & Oil Systems Details XI Drawing 2 CIVIL -1 VENDOR Approval

997 6007-PLN-AGE-29-55-6015 Beta Plant, Drainage purge & Oil Systems Details XII Drawing 2 CIVIL -1 VENDOR Approval

998 6007-PLN-AGE-35-52-4000 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

999 6007-PLN-AGE-35-52-4020 General notes Drawing 4 CIVIL -1 VENDOR Approval

1000 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR Approval

1001 6007-CAL-AGE-35-52-4000 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

1002 6007-PLN-AGE-35-52-8000 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1003 6007-PLN-AGE-35-52-8020 General notes Drawing 4 CIVIL -1 VENDOR Approval

1004 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 5 CIVIL -1 VENDOR Approval

1005 6007-CAL-AGE-35-52-8000 Calculation Report Calculation 4 CIVIL -1 VENDOR Approval

1006 6007-PLN-AGE-58-52-2470 Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

1007 6007-PLN-AGE-58-52-2471 General notes Drawing 4 CIVIL -1 VENDOR Approval

1008 6007-PLN-AGE-58-52-2472 Plan Layout Drawing 6 CIVIL -1 VENDOR Approval

1009 6007-PLN-AGE-58-52-2474 Detail 2 Drawing 6 CIVIL -1 VENDOR Approval

1010 6007-PLN-AGE-58-52-2475 Electrical heater A-MX-208 foundation Drawing 4 CIVIL -1 VENDOR Approval

1011 6007-PLN-AGE-58-52-2476 Coordinates Drawing 3 CIVIL -1 VENDOR Approval

1012 6007-CAL-AGE-58-52-2470 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1013 6007-PLN-AGE-58-52-6470 Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

1014 6007-PLN-AGE-58-52-6471 General notes Drawing 4 CIVIL -1 VENDOR Approval

1015 6007-PLN-AGE-58-52-6472 Plan Layout Drawing 6 CIVIL -1 VENDOR Approval

1016 6007-PLN-AGE-58-52-6474 Detail 2 Drawing 6 CIVIL -1 VENDOR Approval

1017 6007-PLN-AGE-58-52-6475 Electrical heater B-MX-208 foundation Drawing 4 CIVIL -1 VENDOR Approval

1018 6007-PLN-AGE-58-52-6476 Coordinates Drawing 3 CIVIL -1 VENDOR Approval

1019 6007-CAL-AGE-58-52-6470 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1020 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1021 6007-PLN-AGE-40-52-4020 General notes Drawing 0 CIVIL -1 VENDOR Approval

1022 6007-PLN-AGE-67-52-4440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR Approval

1023 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1024 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1025 6007-PLN-AGE-40-52-8020 General notes Drawing 0 CIVIL -1 VENDOR Approval

1026 6007-PLN-AGE-67-52-8440 Foundation Plans, Elevation, & Details Drawing 2 CIVIL -1 VENDOR Approval

1027 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1028 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1029 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1030 6007-PLN-AGE-40-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1031 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1032 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1033 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1034 6007-PLN-AGE-40-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1035 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1036 6007-PLN-AGE-67-52-4500 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1037 6007-PLN-AGE-67-52-4520 General notes Drawing 1 CIVIL -1 VENDOR Approval

1038 6007-PLN-AGE-67-52-4540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1039 6007-CAL-AGE-67-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1040 6007-PLN-AGE-67-52-8500 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1041 6007-PLN-AGE-67-52-8520 General notes Drawing 1 CIVIL -1 VENDOR Approval

1042 6007-PLN-AGE-67-52-8540 Foundation Plans, Elevation, & Details Drawing 3 CIVIL -1 VENDOR Approval

1043 6007-CAL-AGE-67-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1044 6007-PLN-AGE-57-52-6310 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1045 6007-PLN-AGE-57-52-6311 General notes Drawing 3 CIVIL -1 VENDOR Approval

1046 6007-PLN-AGE-57-52-6312 BSF01. Plan and details Drawing 4 CIVIL -1 VENDOR Approval
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1047 6007-PLN-AGE-57-52-6313 BSF02. Plan and details Drawing 3 CIVIL -1 VENDOR Approval

1048 6007-PLN-AGE-57-52-6314 BSF03. Plan and details Drawing 3 CIVIL -1 VENDOR Approval

1049 6007-CAL-AGE-57-52-6310 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1050 6007-PLN-AGE-12-51-4001 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

1051 6007-PLN-AGE-12-50-4001 General notes Drawing 4 CIVIL -1 VENDOR Approval

1052 6007-PLN-AGE-12-57-4001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR Approval

1053 6007-PLN-AGE-12-57-4002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR Approval

1054 6007-PLN-AGE-12-57-4003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR Approval

1055 6007-PLN-AGE-12-57-4004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR Approval

1056 6007-PLN-AGE-12-57-4005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR Approval

1057 6007-PLN-AGE-12-57-4006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR Approval

1058 6007-PLN-AGE-12-57-4007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR Approval

1059 6007-PLN-AGE-12-57-4008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR Approval

1060 6007-PLN-AGE-12-57-4009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR Approval

1061 6007-PLN-AGE-12-51-8001 Cover sheet Drawing 4 CIVIL -1 VENDOR Approval

1062 6007-PLN-AGE-12-50-8001 General notes Drawing 4 CIVIL -1 VENDOR Approval

1063 6007-PLN-AGE-12-57-8001 Architectural definitions - Floor plan Drawing 4 CIVIL -1 VENDOR Approval

1064 6007-PLN-AGE-12-57-8002 Architectural definitions - Roof and utility support plans Drawing 4 CIVIL -1 VENDOR Approval

1065 6007-PLN-AGE-12-57-8003 Architectural definitions - Exterior elevations-sheet 1 Drawing 4 CIVIL -1 VENDOR Approval

1066 6007-PLN-AGE-12-57-8004 Architectural definitions - Exterior elevations-sheet 2 Drawing 4 CIVIL -1 VENDOR Approval

1067 6007-PLN-AGE-12-57-8005 Architectural definitions - Building sections Drawing 4 CIVIL -1 VENDOR Approval

1068 6007-PLN-AGE-12-57-8006 Architectural definitions - Schedules&details Drawing 4 CIVIL -1 VENDOR Approval

1069 6007-PLN-AGE-12-57-8007 Architectural definitions - Details Drawing 3 CIVIL -1 VENDOR Approval

1070 6007-PLN-AGE-12-57-8008 Architectural definitions - Dimensions plan view. Drawing 0 CIVIL -1 VENDOR Approval

1071 6007-PLN-AGE-12-57-8009 Architectural definitions - Equipment definition and location. Drawing 0 CIVIL -1 VENDOR Approval

1072 6007-PLN-AGE-58-52-3550 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1073 6007-PLN-AGE-58-52-3552 Plan view & Details Drawing 5 CIVIL -1 VENDOR Approval

1074 6007-CAL-AGE-58-52-3550 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1075 6007-PLN-AGE-58-52-7550 Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

1076 6007-PLN-AGE-58-52-7552 Plan view & Details Drawing 5 CIVIL -1 VENDOR Approval

1077 6007-CAL-AGE-58-52-7550 Calculation report Calculation 4 CIVIL -1 VENDOR Approval

1078 6007-PLN-AGE-58-54-3552 Plan view & Details Drawing 4 CIVIL -1 VENDOR Approval

1079 6007-CAL-AGE-58-54-3550 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1080 6007-PLN-AGE-58-54-7552 Plan view & Details Drawing 4 CIVIL -1 VENDOR Approval

1081 6007-CAL-AGE-58-54-7550 Calculation report Calculation 3 CIVIL -1 VENDOR Approval

1082 6007-PLN-AGE-12-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1083 6007-PLN-AGE-12-52-4520 General notes Drawing 2 CIVIL -1 VENDOR Approval

1084 6007-PLN-AGE-12-52-4540 Plan Drawing 3 CIVIL -1 VENDOR Approval

1085 6007-PLN-AGE-12-52-4560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1086 6007-PLN-AGE-12-52-4561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1087 6007-PLN-AGE-12-52-4562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1088 6007-CAL-AGE-12-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1089 6007-PLN-AGE-12-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1090 6007-PLN-AGE-12-52-8520 General notes Drawing 2 CIVIL -1 VENDOR Approval

1091 6007-PLN-AGE-12-52-8540 Plan Drawing 3 CIVIL -1 VENDOR Approval

1092 6007-PLN-AGE-12-52-8560 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1093 6007-PLN-AGE-12-52-8561 MP-444 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1094 6007-PLN-AGE-12-52-8562 MP-409 Pump foundation Details Drawing 3 CIVIL -1 VENDOR Approval

1095 6007-CAL-AGE-12-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1096 6007-PLN-AGE-50-00-S003 Handrails, stairways and grating details Drawing 2 CIVIL -1 VENDOR Approval

1097 6007-CAL-AGE-50-00-S003 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1098 6007-PLN-AGE-25-52-4000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1099 6007-PLN-AGE-40-52-4020 General note s Drawing 1 CIVIL -1 VENDOR Approval

1100 6007-PLN-AGE-67-52-4440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR Approval

1101 6007-CAL-AGE-25-52-4010 Calculation Report Calculation 3 CIVIL -1 VENDOR Approval

1102 6007-PLN-AGE-25-52-8000 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1103 6007-PLN-AGE-40-52-8020 General note s Drawing 1 CIVIL -1 VENDOR Approval

1104 6007-PLN-AGE-67-52-8440 Foundation Plan s, Elevation, & Detail s Drawing 3 CIVIL -1 VENDOR Approval

1105 6007-CAL-AGE-25-52-8010 Calculation Report Calculation 3 CIVIL -1 VENDOR Approval

1106 6007-PLN-AGE-58-52-2476 Coordinates Drawing 4 CIVIL -1 VENDOR Approval

1107 6007-PLN-AGE-58-52-6476 Coordinates Drawing 4 CIVIL -1 VENDOR Approval

1108 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1109 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR Approval

1110 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1111 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1112 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1113 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1114 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1115 6007-PLN-AGE-67-52-4540 Rev4 Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1116 6007-PLN-AGE-67-52-8540 Rev4 Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1117 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1118 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1119 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1120 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1121 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1122 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1123 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1124 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1125 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1126 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1127 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1128 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1129 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1130 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1131 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1132 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1133 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1134 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1135 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1136 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1137 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1138 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1139 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1140 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1141 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1142 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1143 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1144 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1145 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1146 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1147 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1148 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1149 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1150 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1151 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1152 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1153 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1154 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1155 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1156 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1157 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1158 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1159 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1160 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1161 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1162 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1163 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1164 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1165 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1166 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1167 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1168 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1169 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1170 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1171 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval
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1172 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS & NOTES Drawing 2 CIVIL -1 VENDOR Approval

1173 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1174 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1175 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1176 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 1 CIVIL -1 VENDOR Approval

1177 6007-PLN-MBS-18-57-0003 FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

1178 6007-PLN-MBS-18-57-0004 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1179 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 1 CIVIL -1 VENDOR Approval

1180 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1181 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 1 CIVIL -1 VENDOR Approval

1182 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1183 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1184 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 1 CIVIL -1 VENDOR Approval

1185 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 1 CIVIL -1 VENDOR Approval

1186 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1187 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 1 CIVIL -1 VENDOR Approval

1188 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 1 CIVIL -1 VENDOR Approval

1189 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 1 CIVIL -1 VENDOR Approval

1190 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 1 CIVIL -1 VENDOR Approval

1191 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1192 6007-PLN-MBS-18-57-0001 COVER SHEET & BUILDING DATA Drawing 1 CIVIL -1 VENDOR Approval

1193 6007-PLN-MBS-18-57-0002 FLOOR PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1194 6007-PLN-MBS-18-57-0003 FLOOR PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1195 6007-PLN-MBS-18-57-0004 GENERAL NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1196 6007-PLN-MBS-18-57-0005 REFLECTED CEILING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1197 6007-PLN-MBS-18-57-0006 REFLECTED CEILING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1198 6007-PLN-MBS-18-57-0007 REFLECTED CEILING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1199 6007-PLN-MBS-18-57-0008 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1200 6007-PLN-MBS-18-57-0009 EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1201 6007-PLN-MBS-18-57-0010 ROOF PLAN Drawing 1 CIVIL -1 VENDOR Approval

1202 6007-PLN-MBS-18-57-0011 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1203 6007-PLN-MBS-18-57-0012 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1204 6007-PLN-MBS-18-57-0013 MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1205 6007-PLN-MBS-18-57-0014 1ST. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1206 6007-PLN-MBS-18-57-0015 2ND. STORY ROOF FRAMING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1207 6007-PLN-MBS-18-57-0016 LADDER DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1208 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1209 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1210 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1211 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1212 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1213 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1214 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1215 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1216 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1217 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 2 CIVIL -1 VENDOR Approval

1218 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1219 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1220 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval

1221 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1222 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1223 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1224 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1225 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1226 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1227 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1228 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1229 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1230 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1231 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1232 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1233 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1234 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1235 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1sT STORY) Drawing 1 CIVIL -1 VENDOR Approval

1236 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1237 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1238 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1239 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1240 6007-CAL-MBS-18-60-001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1241 6007-CAL-MBS-18-54-001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1242 6007-CAL-MBS-18-40-001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1243 6007-PLN-AGE-29-55-2002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1244 6007-PLN-AGE-29-55-2013 Detail X Drawing 3 CIVIL -1 VENDOR Approval

1245 6007-PLN-AGE-29-55-2014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1246 6007-PLN-AGE-29-55-2015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1247 6007-PLN-AGE-29-55-6002 Plan View Drawing 5 CIVIL -1 VENDOR Approval

1248 6007-PLN-AGE-29-55-6014 Detail XI Drawing 4 CIVIL -1 VENDOR Approval

1249 6007-PLN-AGE-29-55-6015 Detail XII Drawing 4 CIVIL -1 VENDOR Approval

1250 6007-PLN-AGE-67-52-4540 Rev4 Field Alpha MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1251 6007-PLN-AGE-67-52-8540 Rev4 Field Beta MP-405 Cooling tower tempering pumps foundation. Plans, elevations & details Drawing 4 CIVIL -1 VENDOR Approval

1252 6007-CAL-AGE-40-52-4500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1253 6007-PLN-AGE-40-52-4500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1254 6007-PLN-AGE-40-52-4520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1255 6007-PLN-AGE-40-52-4540 Foundation details Drawing 3 CIVIL -1 VENDOR Approval

1256 6007-CAL-AGE-40-52-8500 Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

1257 6007-PLN-AGE-40-52-8500 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1258 6007-PLN-AGE-40-52-8520 General notes Drawing 3 CIVIL -1 VENDOR Approval

1259 6007-PLN-AGE-40-52-8540 Foundation details Drawing 3 CIVIL -1 VENDOR Approval

1260 6007-PLN-AGE-58-54-2325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1261 6007-PLN-AGE-58-54-2326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1262 6007-PLN-AGE-58-54-2327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1263 6007-PLN-AGE-58-54-2328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1264 6007-PLN-AGE-58-54-2329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1265 6007-PLN-AGE-58-54-2330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1266 6007-PLN-AGE-58-54-2331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1267 6007-PLN-AGE-58-54-2332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1268 6007-PLN-AGE-58-54-2333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1269 6007-PLN-AGE-58-54-2334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1270 6007-PLN-AGE-58-54-2335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1271 6007-PLN-AGE-58-54-2336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1272 6007-CAL-AGE-58-54-2325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1273 6007-PLN-AGE-58-54-6325 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1274 6007-PLN-AGE-58-54-6326 General notes Drawing 2 CIVIL -1 VENDOR Approval

1275 6007-PLN-AGE-58-54-6327 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1276 6007-PLN-AGE-58-54-6328 Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1277 6007-PLN-AGE-58-54-6329 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1278 6007-PLN-AGE-58-54-6330 Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1279 6007-PLN-AGE-58-54-6331 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1280 6007-PLN-AGE-58-54-6332 Platform 3. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1281 6007-PLN-AGE-58-54-6333 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1282 6007-PLN-AGE-58-54-6334 Platform 4. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1283 6007-PLN-AGE-58-54-6335 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1284 6007-PLN-AGE-58-54-6336 Platform 5. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

1285 6007-CAL-AGE-58-54-6325 Calculation Report Calculation 1 CIVIL -1 VENDOR Approval

1286 6007-PLN-AGE-40-52-4100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1287 6007-PLN-AGE-40-52-4140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1288 6007-PLN-AGE-40-52-4141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1289 6007-PLN-AGE-40-52-4142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1290 6007-PLN-AGE-40-52-4143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1291 6007-PLN-AGE-40-52-4144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1292 6007-PLN-AGE-40-52-4145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1293 6007-PLN-AGE-40-52-4150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1294 6007-PLN-AGE-40-52-4160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1295 6007-PLN-AGE-40-52-4161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1296 6007-PLN-AGE-40-52-4162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval
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1297 6007-PLN-AGE-40-52-4163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1298 6007-PLN-AGE-40-52-4164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1299 6007-PLN-AGE-40-52-4173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1300 6007-PLN-AGE-40-52-8100 Cover Sheet Drawing 5 CIVIL -1 VENDOR Approval

1301 6007-PLN-AGE-40-52-8140 Foundation Plan Drawing 5 CIVIL -1 VENDOR Approval

1302 6007-PLN-AGE-40-52-8141 Mat Bottom Drawing 5 CIVIL -1 VENDOR Approval

1303 6007-PLN-AGE-40-52-8142 Mat Top Drawing 5 CIVIL -1 VENDOR Approval

1304 6007-PLN-AGE-40-52-8143 Extra Top Drawing 3 CIVIL -1 VENDOR Approval

1305 6007-PLN-AGE-40-52-8144 Extra Bottom Drawing 3 CIVIL -1 VENDOR Approval

1306 6007-PLN-AGE-40-52-8145 Mat Reinforcement details Drawing 3 CIVIL -1 VENDOR Approval

1307 6007-PLN-AGE-40-52-8150 Drainage Drawing 3 CIVIL -1 VENDOR Approval

1308 6007-PLN-AGE-40-52-8160 Pier and Rack anchor layout Drawing 3 CIVIL -1 VENDOR Approval

1309 6007-PLN-AGE-40-52-8161 Pier and Rack support details Drawing 3 CIVIL -1 VENDOR Approval

1310 6007-PLN-AGE-40-52-8162 Anchor rods. Assemblies and details. Drawing 3 CIVIL -1 VENDOR Approval

1311 6007-PLN-AGE-40-52-8163 Skid and bench supports layout Drawing 3 CIVIL -1 VENDOR Approval

1312 6007-PLN-AGE-40-52-8164 Skid support details Drawing 3 CIVIL -1 VENDOR Approval

1313 6007-PLN-AGE-40-52-8173 Skid support lay out Drawing 3 CIVIL -1 VENDOR Approval

1314 6007-PLN-AGE-16-52-4000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1315 6007-PLN-AGE-16-52-4020 General notes Drawing 2 CIVIL -1 VENDOR Approval

1316 6007-PLN-AGE-16-52-4040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR Approval

1317 6007-PLN-AGE-16-52-8000 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1318 6007-PLN-AGE-16-52-8020 General notes Drawing 2 CIVIL -1 VENDOR Approval

1319 6007-PLN-AGE-16-52-8040 Foundation plan and details Drawing 3 CIVIL -1 VENDOR Approval

1320 6007-CAL-AGE-16-54-4000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR Approval

1321 6007-PLN-AGE-16-54-4000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR Approval

1322 6007-CAL-AGE-16-54-8000-R02.pdf Calculation report Calculation 2 CIVIL -1 VENDOR Approval

1323 6007-PLN-AGE-16-54-8000-R05.pdf Structure details Drawing 5 CIVIL -1 VENDOR Approval

1324 6007-PLN-AGE-58-54-3502 Plan view Drawing 3 CIVIL -1 VENDOR Approval

1325 6007-PLN-AGE-58-54-3503 Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

1326 6007-PLN-AGE-58-54-7502 Plan view Drawing 3 CIVIL -1 VENDOR Approval

1327 6007-PLN-AGE-58-54-7503 Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

1328 6007-PLN-AGE-58-52-7502 Plan view & Details Drawing 3 CIVIL -1 VENDOR Approval

1329 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1330 6007-PLN-AGE-58-54-3576 General notes Drawing 0 CIVIL -1 VENDOR Approval

1331 6007-PLN-AGE-58-54-3577 Plan view Drawing 0 CIVIL -1 VENDOR Approval

1332 6007-PLN-AGE-58-54-3578 Sections Drawing 0 CIVIL -1 VENDOR Approval

1333 6007-CAL-AGE-58-54-3575 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1334 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1335 6007-PLN-AGE-58-54-7576 General notes Drawing 0 CIVIL -1 VENDOR Approval

1336 6007-PLN-AGE-58-54-7577 Plan view Drawing 0 CIVIL -1 VENDOR Approval

1337 6007-PLN-AGE-58-54-7578 Sections Drawing 0 CIVIL -1 VENDOR Approval

1338 6007-CAL-AGE-58-54-7575 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1339 6007-PLN-AGE-74-54-2020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1340 6007-PLN-AGE-74-54-2021.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1341 6007-PLN-AGE-74-54-2022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1342 6007-PLN-AGE-74-54-2023.pdf Elevations Drawing 0 CIVIL -1 VENDOR Approval

1343 6007-PLN-AGE-74-54-2024.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1344 6007-PLN-AGE-74-54-2025.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1345 6007-PLN-AGE-74-54-6020.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1346 6007-PLN-AGE-74-54-6021.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1347 6007-PLN-AGE-74-54-6022.pdf Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1348 6007-PLN-AGE-74-54-6023.pdf Elevations Drawing 0 CIVIL -1 VENDOR Approval

1349 6007-PLN-AGE-74-54-6024.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1350 6007-PLN-AGE-74-54-6025.pdf Connection details Drawing 0 CIVIL -1 VENDOR Approval

1351 6007-PLN-AGE-25-32-4311 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1352 6007-PLN-AGE-25-32-4312 Cable Tray System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1353 6007-PLN-AGE-25-32-8705 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1354 6007-PLN-AGE-25-32-8706 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1355 6007-PLN-AGE-25-32-8707 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1356 6007-PLN-AGE-25-32-8708 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1357 6007-PLN-AGE-25-32-8709 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR Approval

1358 6007-PLN-AGE-25-32-8710 Beta Site Building 22 Drawing Re v4 CIVIL -1 VENDOR Approval

1359 6007-PLN-AGE-25-32-8711 Beta Site Building 22 Drawing Re v0 CIVIL -1 VENDOR Approval

1360 6007-PLN-AGE-58-32-6201 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1361 6007-PLN-AGE-58-32-6201 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1362 6007-PLN-AGE-58-32-8601 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1363 6007-PLN-AGE-58-32-8602- _SHEET 1 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1364 6007-PLN-AGE-58-32-8602 _SHEET 10 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1365 6007-PLN-AGE-58-32-8602 _SHEET 11 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1366 6007-PLN-AGE-58-32-8602 _SHEET 12 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1367 6007-PLN-AGE-58-32-8602 _SHEET 13 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1368 6007-PLN-AGE-58-32-8602 _SHEET 14 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1369 6007-PLN-AGE-58-32-8602 _SHEET 15 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1370 6007-PLN-AGE-58-32-8602 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1371 6007-PLN-AGE-58-32-8602 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1372 6007-PLN-AGE-58-32-8602 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1373 6007-PLN-AGE-58-32-8602 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1374 6007-PLN-AGE-58-32-8602_SHEET 6 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1375 6007-PLN-AGE-58-32-8602 _SHEET 7 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1376 6007-PLN-AGE-58-32-8602 _SHEET 8 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1377 6007-PLN-AGE-58-32-8602 _SHEET 9 Cable Tray System. Beta Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1378 6007-PLN-AGE-58-32-8611 _SHEET 1 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1379 6007-PLN-AGE-58-32-8611 _SHEET 2 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1380 6007-PLN-AGE-58-32-8611 _SHEET 3 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1381 6007-PLN-AGE-58-32-8611 _SHEET 4 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1382 6007-PLN-AGE-58-32-8611 _SHEET 5 Cable Tray System. Beta Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1383 6007-PLN-AGE-67-32-8621 _ Sheet 1 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1384 6007-PLN-AGE-67-32-8621 _ Sheet 2 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1385 6007-PLN-AGE-67-32-8621 _ Sheet 3 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1386 6007-PLN-AGE-67-32-8621 _ Sheet 4 Cable Tray System. Beta Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1387 6007-PLN-AGE-67-32-8803 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1388 6007-PLN-AGE-67-32-8804 Cable Tray System. Beta Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1389 6007-PLN-AGE-67-32-8805 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR Approval

1390 6007-PLN-AGE-67-32-8806 Beta Site Building 26 Drawing Re v4 CIVIL -1 VENDOR Approval

1391 6007-PLN-AGE-67-32-8807 Beta Site Building 26 Drawing Re v0 CIVIL -1 VENDOR Approval

1392 6007-PLN-AGE-25-32-4305 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1393 6007-PLN-AGE-25-32-4306 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1394 6007-PLN-AGE-25-32-4307 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1395 6007-PLN-AGE-25-32-4308 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1396 6007-PLN-AGE-25-32-4309 Alpha Site Building 22. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1397 6007-PLN-AGE-25-32-4310 Cable Tray System. Alpha Drawing Re v5 CIVIL -1 VENDOR Approval

1398 6007-PLN-AGE-25-32-4311 _Sh1 Cable Tray y System. Central Drawing Re v0 CIVIL -1 VENDOR Approval

1399 6007-PLN-AGE-25-32-4312 _ Sh2 Cable Tray y System. Central Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1400 6007-PLN-AGE-25-32-4313 Alpha Site Building 22. Alpha Drawing Rev1 CIVIL -1 VENDOR Approval

1401 6007-PLN-AGE-58-32-2201_Sh1 Cable Tray y System. Alpha Drawing Re v4 CIVIL -1 VENDOR Approval

1402 6007-PLN-AGE-58-32-2201_Sh2 Cable Tray y System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1403 6007-PLN-AGE-58-32-4201 Cable Tray System. Alpha Plant Drawing Rev4 CIVIL -1 VENDOR Approval

1404 6007-PLN-AGE-58-32-4202_SHEET 1 Cable Tray System.
 Central

SHEET Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1405 6007-PLN-AGE-58-32-4202 SHEET 10 Cable Tray
 System. Al

p
ha

 Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1406 6007-PLN-AGE-58-32-4202 SH EET 11 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1407 6007-PLN-AGE-58-32-4202 SH EET 12 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1408 6007-PLN-AGE-58-32-4202 SH EET 13 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1409 6007-PLN-AGE-58-32-4202 SH EET 14 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1410 6007-PLN-AGE-58-32-4202 SH EET 15 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1411 6007-PLN-AGE-58-32-4202 SH EET 16 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1412 6007-PLN-AGE-58-32-4202 SH EET 2 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1413 6007-PLN-AGE-58-32-4202 SHEET 3 Cable Tray System. Central Plant Drawing Rev CIVIL -1 VENDOR Approval

1414 6007-PLN-AGE-58-32-4202 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1415 6007-PLN-AGE-58-32-4202 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1416 6007-PLN-AGE-58-32-4202 SHEET 6 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1417 6007-PLN-AGE-58-32-4202 SHEET 7 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1418 6007-PLN-AGE-58-32-4202 SHEET 8 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1419 6007-PLN-AGE-58-32-4202 SHEET 9 Cable Tray System. Alpha Plant Drawing Re v5 CIVIL -1 VENDOR Approval

1420 6007-PLN-AGE-58-32-4211 SHEET 1 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1421 6007-PLN-AGE-58-32-4211 SHEET 2 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval
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1422 6007-PLN-AGE-58-32-4211 SHEET 3 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1423 6007-PLN-AGE-58-32-4211 SHEET 4 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1424 6007-PLN-AGE-58-32-4211 SHEET 5 Cable Tray System. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1425 6007-PLN-AGE-67-32-4221_ Sheet 1 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1426 6007-PLN-AGE-67-32-4221_ Sheet 2 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1427 6007-PLN-AGE-67-32-4221_ Sheet 3 Cable Tray System. Alpha Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1428 6007-PLN-AGE-67-32-4221_ Sheet 4 Cable Tray System. Central Plant Drawing Re v3 CIVIL -1 VENDOR Approval

1429 6007-PLN-AGE-67-32-4403 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1430 6007-PLN-AGE-67-32-4404 Cable Tray System. Alpha Plant Drawing Re v2 CIVIL -1 VENDOR Approval

1431 6007-PLN-AGE-67-32-4405 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1432 6007-PLN-AGE-67-32-4406 Alpha Site Building 26. Alpha Plant Drawing Re v4 CIVIL -1 VENDOR Approval

1433 6007-PLN-AGE-67-32-4407 Cable Tray System. Alpha Plant Drawing Re v0 CIVIL -1 VENDOR Approval

1434 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1435 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1436 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1437 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1438 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1439 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1440 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1441 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1442 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1443 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1444 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1445 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1446 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1447 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1448 6007-CAL-CTS-58-52-1200 Calculation Calculation 1 CIVIL -1 VENDOR Approval

1449 6007-PLN-CTS-58-52-1200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1450 6007-PLN-CTS-58-52-1201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR Approval

1451 6007-CAL-CTS-58-52-5200 Calculation Calculation 1 CIVIL -1 VENDOR Approval

1452 6007-PLN-CTS-58-52-5200 GENERAL STRUCTURAL NOTES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1453 6007-PLN-CTS-58-52-5201 FOUNDATION PLANS Drawing 2 CIVIL -1 VENDOR Approval

1454 6007-PLN-AGE-74-54-2040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1455 6007-PLN-AGE-74-54-2041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1456 6007-PLN-AGE-74-54-2042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1457 6007-PLN-AGE-74-54-2043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1458 6007-PLN-AGE-74-54-2044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1459 6007-PLN-AGE-74-54-2045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1460 6007-CAL-AGE-74-54-2020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1461 6007-PLN-AGE-74-54-6040 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1462 6007-PLN-AGE-74-54-6041 General notes Drawing 0 CIVIL -1 VENDOR Approval

1463 6007-PLN-AGE-74-54-6042 Plan & base plate details Drawing 0 CIVIL -1 VENDOR Approval

1464 6007-PLN-AGE-74-54-6043 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1465 6007-PLN-AGE-74-54-6044 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1466 6007-PLN-AGE-74-54-6045 Connection details Drawing 0 CIVIL -1 VENDOR Approval

1467 6007-CAL-AGE-74-54-6020 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1468 FoundationCalcs_20130529_s Structural Calculations Calculation 1 CIVIL -1 VENDOR Approval

1469 MojaveFoundation20130531_S0.1 General Structures notes letter 1 CIVIL -1 VENDOR Approval

1470 MojaveFoundation20130531_S1.1 Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1471 MojaveFoundation20130531_S2.1 Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1472 MojaveFoundation20130531_S3.1 Foundation Details letter 1 CIVIL -1 VENDOR Approval

1473 6007-PLN-AGE-35-52-4040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR Approval

1474 6007-PLN-AGE-35-52-8040 Foundation Plans, Elevation, & Details Drawing 6 CIVIL -1 VENDOR Approval

1475 6007-PLN-AGE-29-55-3999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1476 6007-PLN-AGE-29-55-4002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR Approval

1477 6007-PLN-AGE-29-55-4003_R01 Details Drawing 1 CIVIL -1 VENDOR Approval

1478 6007-PLN-AGE-29-55-7999_R01 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1479 6007-PLN-AGE-29-55-8002_R01 Underground plan Drawing 1 CIVIL -1 VENDOR Approval

1480 6007-PLN-AGE-29-55-8003_R01 Details Drawing 1 CIVIL -1 VENDOR Approval

1481 6007-CAL-AGE-58-54-3575 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1482 6007-PLN-AGE-58-54-3575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1483 6007-PLN-AGE-58-54-3576 General notes Drawing 1 CIVIL -1 VENDOR Approval

1484 6007-PLN-AGE-58-54-3577 Connections plan view Drawing 2 CIVIL -1 VENDOR Approval

1485 6007-PLN-AGE-58-54-3578 Connections sections Drawing 2 CIVIL -1 VENDOR Approval

1486 6007-CAL-AGE-58-54-7575 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1487 6007-PLN-AGE-58-54-7575 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1488 6007-PLN-AGE-58-54-7576 General notes Drawing 1 CIVIL -1 VENDOR Approval

1489 6007-PLN-AGE-58-54-7577 Connections plan view Drawing 2 CIVIL -1 VENDOR Approval

1490 6007-PLN-AGE-58-54-7578 Connections sections Drawing 2 CIVIL -1 VENDOR Approval

1491 6007-CAL-AGE-16-54-4020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1492 6007-PLN-AGE-16-54-4020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1493 6007-PLN-AGE-16-54-4021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR Approval

1494 6007-PLN-AGE-16-54-4022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR Approval

1495 6007-PLN-AGE-16-54-4023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR Approval

1496 6007-PLN-AGE-16-54-4024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR Approval

1497 6007-CAL-AGE-16-54-8020_R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1498 6007-PLN-AGE-16-54-8020-R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1499 6007-PLN-AGE-16-54-8021-R01.pdf General notes Drawing 1 CIVIL -1 VENDOR Approval

1500 6007-PLN-AGE-16-54-8022-R00.pdf Connections Drawing 0 CIVIL -1 VENDOR Approval

1501 6007-PLN-AGE-16-54-8023-R01.pdf Connections. Details 1 Drawing 1 CIVIL -1 VENDOR Approval

1502 6007-PLN-AGE-16-54-8024-R01.pdf Connections. Details 2 Drawing 1 CIVIL -1 VENDOR Approval

1503 FoundationCalcs_20130529_s_ds2 Structural Calculations Calculation 1 CIVIL -1 VENDOR Approval

1504 MojaveFoundation20130531_S01_ds General Structures notes letter 1 CIVIL -1 VENDOR Approval

1505 MojaveFoundation20130531_S11_ds Mat Foundation Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1506 MojaveFoundation20130531_S21_ds Floor Framing Plan - Alpha and Beta Site letter 1 CIVIL -1 VENDOR Approval

1507 MojaveFoundation20130531_S31_ds Foundation Details letter 1 CIVIL -1 VENDOR Approval

1508 6007-PLN-AGE-11-50-0002 Plan 1 Drawing 5 CIVIL -1 VENDOR Approval

1509 6007-PLN-AGE-11-50-0003 Plan 2 Drawing 5 CIVIL -1 VENDOR Approval

1510 6007-PLN-AGE-11-50-0004 Plan 3 Drawing 5 CIVIL -1 VENDOR Approval

1511 6007-PLN-AGE-29-50-6200 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1512 6007-PLN-AGE-29-50-6201 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1513 6007-PLN-AGE-29-50-6202 Plan 1 Drawing 1 CIVIL -1 VENDOR Approval

1514 6007-PLN-AGE-29-50-6203 Plan 2 Drawing 1 CIVIL -1 VENDOR Approval

1515 6007-PLN-AGE-29-50-6204 Plan 3 Drawing 1 CIVIL -1 VENDOR Approval

1516 6007-PLN-AGE-29-50-6205 Plan 4 Drawing 1 CIVIL -1 VENDOR Approval

1517 6007-PLN-AGE-29-50-6206 Cross section and details Drawing 0 CIVIL -1 VENDOR Approval

1518 6007-PLN-CTS-58-52-1300_R2s Alpha Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR Approval

1519 6007-PLN-CTS-58-52-1301_R2s Alpha Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR Approval

1520 6007-PLN-CTS-58-52-1302_R2s Alpha Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR Approval

1521 6007-PLN-CTS-58-52-5300_R2s Beta Site  Generator Mat Slab. General and Structural Notes Drawing 2 CIVIL -1 VENDOR Approval

1522 6007-PLN-CTS-58-52-5301_R2s Beta Site  Generator Mat Slab. Foundation Plans Drawing 2 CIVIL -1 VENDOR Approval

1523 6007-PLN-CTS-58-52-5302_R2s Beta Site  Generator Mat Slab. Structural Details Drawing 2 CIVIL -1 VENDOR Approval

1524 6007-PLN-CTS-53-52-1500_R1s Alpha. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR Approval

1525 6007-PLN-CTS-53-52-1501_R1s Alpha. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

1526 6007-PLN-CTS-53-52-5500_R1s Beta. Cooling Tower Chemical Feed System. General Structural Notes Drawing 1 CIVIL -1 VENDOR Approval

1527 6007-PLN-CTS-53-52-5501_R1s Beta. Cooling Tower Chemical Feed System. Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

1528 6007-CAL-AGE-57-54-2200 Calc report. Structural Steel Frames. North-East field Calculation 7 CIVIL -1 VENDOR Approval

1529 6007-PLN-AGE-57-54-2200 Cover sheet. Structural Steel Frames. North-East field Drawing 3 CIVIL -1 VENDOR Approval

1530 6007-PLN-AGE-57-54-2201 General notes. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR Approval

1531 6007-PLN-AGE-57-54-2202 Frames and details I. Structural Steel Frames. North-East field Drawing 5 CIVIL -1 VENDOR Approval

1532 6007-CAL-AGE-57-54-2210 Calc report. Structural Steel Frames. East field Calculation 6 CIVIL -1 VENDOR Approval

1533 6007-PLN-AGE-57-54-2210 Cover sheet. Structural Steel Frames. East field Drawing 3 CIVIL -1 VENDOR Approval

1534 6007-PLN-AGE-57-54-2211 General notes. Structural Steel Frames. East field Drawing 7 CIVIL -1 VENDOR Approval

1535 6007-PLN-AGE-57-54-2212 Frames and details I. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR Approval

1536 6007-PLN-AGE-57-54-2213 Frames and details II. Structural Steel Frames. East field Drawing 6 CIVIL -1 VENDOR Approval

1537 6007-CAL-AGE-57-54-2220 Calc report. Structural Steel Frames. North-West field Calculation 6 CIVIL -1 VENDOR Approval

1538 6007-PLN-AGE-57-54-2220 Cover sheet. Structural Steel Frames. North-West field Drawing 5 CIVIL -1 VENDOR Approval

1539 6007-PLN-AGE-57-54-2221 General notes. Structural Steel Frames. North-West field Drawing 7 CIVIL -1 VENDOR Approval

1540 6007-PLN-AGE-57-54-2222 Frames and details I. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1541 6007-PLN-AGE-57-54-2223 Frames and details II. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1542 6007-PLN-AGE-57-54-2224 Frames and details III. Structural Steel Frames. North-West field Drawing 6 CIVIL -1 VENDOR Approval

1543 6007-CAL-AGE-57-54-2230 Calc report. Structural Steel Frames. West field Calculation 6 CIVIL -1 VENDOR Approval

1544 6007-PLN-AGE-57-54-2230 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR Approval

1545 6007-PLN-AGE-57-54-2231 General notes. Structural Steel Frames. West field Drawing 6 CIVIL -1 VENDOR Approval

1546 6007-PLN-AGE-57-54-2232 Frames and details I. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR Approval

���������	�




ABENER TEYMA 

MOJAVE

Compliance No.: GEN-2

Job : Mojave Solar Project

Date: 6/5/2014 Description: Civil Master Drawing List

Line No. Sheet No. Description Type of Document
Revision 

Number

Applicable 

Condition of 

Certification

Vendor 

Supplied or 

EOR

Reason for 

Submittal

1547 6007-PLN-AGE-57-54-2233 Frames and details II. Structural Steel Frames. West field Drawing 5 CIVIL -1 VENDOR Approval

1548 6007-CAL-AGE-57-54-4950 Calc report. Structural Steel Frames. PSV East field Calculation 5 CIVIL -1 VENDOR Approval

1549 6007-PLN-AGE-57-54-4950 Cover sheet. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR Approval

1550 6007-PLN-AGE-57-54-4951 General notes. Structural Steel Frames. PSV East field Drawing 4 CIVIL -1 VENDOR Approval

1551 6007-PLN-AGE-57-54-4952 Frames and details I. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR Approval

1552 6007-CAL-AGE-58-54-3600 Calc report. Structural Steel Frames. North Central Plant Calculation 4 CIVIL -1 VENDOR Approval

1553 6007-PLN-AGE-58-54-3600 Cover sheet. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1554 6007-PLN-AGE-58-54-3601 General notes. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1555 6007-PLN-AGE-58-54-3602 Frames and details I. Structural Steel Frames. North Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1556 6007-CAL-AGE-57-54-6220 Calc report. Structural Steel Frames. North field Calculation 4 CIVIL -1 VENDOR Approval

1557 6007-PLN-AGE-57-54-6260 Cover sheet. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR Approval

1558 6007-PLN-AGE-57-54-6261 General notes. Structural Steel Frames. North field Drawing 4 CIVIL -1 VENDOR Approval

1559 6007-PLN-AGE-57-54-6262 Frames and details I. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR Approval

1560 6007-PLN-AGE-57-54-6263 Frames and details II. Structural Steel Frames. North field Drawing 1 CIVIL -1 VENDOR Approval

1561 6007-PLN-AGE-57-54-6264 Frames and details III. Structural Steel Frames. North field Drawing 2 CIVIL -1 VENDOR Approval

1562 6007-CAL-AGE-57-54-6200 Calc report. Structural Steel Frames. South field Calculation 4 CIVIL -1 VENDOR Approval

1563 6007-PLN-AGE-57-54-6200 Cover sheet. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR Approval

1564 6007-PLN-AGE-57-54-6201 General notes. Structural Steel Frames. South field Drawing 4 CIVIL -1 VENDOR Approval

1565 6007-PLN-AGE-57-54-6202 Frames and details I. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1566 6007-PLN-AGE-57-54-6203 Frames and details II. Structural Steel Frames. South field Drawing 1 CIVIL -1 VENDOR Approval

1567 6007-PLN-AGE-57-54-6204 Frames and details III. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1568 6007-PLN-AGE-57-54-6205 Frames and details IV. Structural Steel Frames. South field Drawing 2 CIVIL -1 VENDOR Approval

1569 6007-CAL-AGE-57-54-6210 Calc report. Structural Steel Frames. West field Calculation 5 CIVIL -1 VENDOR Approval

1570 6007-PLN-AGE-57-54-6240 Cover sheet. Structural Steel Frames. West field Drawing 2 CIVIL -1 VENDOR Approval

1571 6007-PLN-AGE-57-54-6241 General notes. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR Approval

1572 6007-PLN-AGE-57-54-6242 Frames and details I. Structural Steel Frames. West field Drawing 4 CIVIL -1 VENDOR Approval

1573 6007-CAL-AGE-57-54-6230 Calc report. Structural Steel Frames. Far West field Calculation 5 CIVIL -1 VENDOR Approval

1574 6007-PLN-AGE-57-54-6280 Cover sheet. Structural Steel Frames. Far West field Drawing 1 CIVIL -1 VENDOR Approval

1575 6007-PLN-AGE-57-54-6281 General notes. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1576 6007-PLN-AGE-57-54-6282 Frames and details I. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1577 6007-PLN-AGE-57-54-6283 Frames and details II. Structural Steel Frames. Far West field Drawing 4 CIVIL -1 VENDOR Approval

1578 6007-CAL-AGE-57-54-7950 Calc report. Structural Steel Frames. PSV East field Calculation 4 CIVIL -1 VENDOR Approval

1579 6007-PLN-AGE-57-54-7950 Cover sheet. Structural Steel Frames. PSV East field Drawing 1 CIVIL -1 VENDOR Approval

1580 6007-PLN-AGE-57-54-7951 General notes. Structural Steel Frames. PSV East field Drawing 3 CIVIL -1 VENDOR Approval

1581 6007-PLN-AGE-57-54-7952 Frames and details I. Structural Steel Frames. PSV East field Drawing 2 CIVIL -1 VENDOR Approval

1582 6007-CAL-AGE-57-54-7960 Calc report. Structural Steel Frames. PSV West field Calculation 5 CIVIL -1 VENDOR Approval

1583 6007-PLN-AGE-57-54-7960 Cover sheet. Structural Steel Frames. PSV West field Drawing 2 CIVIL -1 VENDOR Approval

1584 6007-PLN-AGE-57-54-7961 General notes. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR Approval

1585 6007-PLN-AGE-57-54-7962 Frames and details I. Structural Steel Frames. PSV West field Drawing 4 CIVIL -1 VENDOR Approval

1586 6007-CAL-AGE-58-54-6405 Calc report. Structural Steel Frames. South Central Plant Calculation 4 CIVIL -1 VENDOR Approval

1587 6007-PLN-AGE-58-54-6400 Cover sheet. Structural Steel Frames. South Central Plant Drawing 2 CIVIL -1 VENDOR Approval

1588 6007-PLN-AGE-58-54-6401 General notes. Structural Steel Frames. South Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1589 6007-PLN-AGE-58-54-6402 Frames and details I. Structural Steel Frames. South Central Plant Drawing 3 CIVIL -1 VENDOR Approval

1590 6007-CAL-AGE-58-54-6410 Calc report. Structural Steel Frames. North Central Plant Calculation 3 CIVIL -1 VENDOR Approval

1591 6007-PLN-AGE-58-54-6410 Cover sheet. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1592 6007-PLN-AGE-58-54-6411 General notes. Structural Steel Frames. North Central Plant Drawing 4 CIVIL -1 VENDOR Approval

1593 6007-PLN-AGE-58-54-6412 Frames and details I. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1594 6007-PLN-AGE-58-54-6413 Frames and details II. Structural Steel Frames. North Central Plant Drawing 5 CIVIL -1 VENDOR Approval

1595 6007-CAL-AGE-67-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1596 6007-PLN-AGE-67-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1597 6007-PLN-AGE-67-52-4620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1598 6007-PLN-AGE-67-52-4640 Plan Drawing 1 CIVIL -1 VENDOR Approval

1599 6007-PLN-AGE-67-52-4641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1600 6007-PLN-AGE-67-52-4642 Details Drawing 1 CIVIL -1 VENDOR Approval

1601 6007-PLN-AGE-67-52-4643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1602 6007-CAL-AGE-67-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1603 6007-PLN-AGE-67-52-8600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1604 6007-PLN-AGE-67-52-8620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1605 6007-PLN-AGE-67-52-8640 Plan Drawing 1 CIVIL -1 VENDOR Approval

1606 6007-PLN-AGE-67-52-8641 Pipping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1607 6007-PLN-AGE-67-52-8642 Details Drawing 1 CIVIL -1 VENDOR Approval

1608 6007-PLN-AGE-67-52-8643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1609 6007-CAL-AGE-16-54-4020 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1610 Input Data and Joint Forces Alpha Input Data and Joint Forces Alpha letter 0 CIVIL -1 VENDOR Approval

1611 6007-PLN-AGE-16-54-4020 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1612 6007-PLN-AGE-16-54-4021 General notes Drawing 2 CIVIL -1 VENDOR Approval

1613 6007-PLN-AGE-16-54-4022 Connections Drawing 1 CIVIL -1 VENDOR Approval

1614 6007-PLN-AGE-16-54-4023 Details 1 Drawing 2 CIVIL -1 VENDOR Approval

1615 6007-PLN-AGE-16-54-4024 Details 2 Drawing 2 CIVIL -1 VENDOR Approval

1616 6007-CAL-AGE-16-54-8020 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1617 Input Data and Joint Forces Beta Input Data and Joint Forces Beta letter 0 CIVIL -1 VENDOR Approval

1618 6007-PLN-AGE-16-54-8020 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1619 6007-PLN-AGE-16-54-8021 General notes Drawing 2 CIVIL -1 VENDOR Approval

1620 6007-PLN-AGE-16-54-8022 Connections Drawing 1 CIVIL -1 VENDOR Approval

1621 6007-PLN-AGE-16-54-8023 Details 1 Drawing 2 CIVIL -1 VENDOR Approval

1622 6007-PLN-AGE-16-54-8024 Details 2 Drawing 2 CIVIL -1 VENDOR Approval

1623 6007-CAL-AGE-25-52-4600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1624 6007-PLN-AGE-25-52-4600 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

1625 6007-PLN-AGE-25-52-4620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1626 6007-PLN-AGE-25-52-4640 Plans and details Drawing 2 CIVIL -1 VENDOR Approval

1627 6007-CAL-AGE-25-52-8600 Calculations report Calculation 0 CIVIL -1 VENDOR Approval

1628 6007-PLN-AGE-25-52-8600 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

1629 6007-PLN-AGE-25-52-8620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1630 6007-PLN-AGE-25-52-8640 Plans and details Drawing 2 CIVIL -1 VENDOR Approval

1631 6007-CAL-AGE-25-54-4160 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1632 6007-PLN-AGE-25-54-4160 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1633 6007-PLN-AGE-25-54-4161 General notes Drawing 0 CIVIL -1 VENDOR Approval

1634 6007-PLN-AGE-25-54-4162 Plans and elevations Drawing 0 CIVIL -1 VENDOR Approval

1635 6007-PLN-AGE-25-54-4163 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1636 6007-PLN-AGE-25-54-4164 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1637 6007-CAL-AGE-25-54-4260 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1638 6007-PLN-AGE-25-54-4260 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1639 6007-PLN-AGE-25-54-4261 General notes Drawing 0 CIVIL -1 VENDOR Approval

1640 6007-PLN-AGE-25-54-4262 Plans Drawing 0 CIVIL -1 VENDOR Approval

1641 6007-PLN-AGE-25-54-4263 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1642 6007-PLN-AGE-25-54-4264 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1643 6007-PLN-AGE-25-54-4265 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1644 6007-CAL-AGE-25-54-8160 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1645 6007-PLN-AGE-25-54-8160 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1646 6007-PLN-AGE-25-54-8161 General notes Drawing 0 CIVIL -1 VENDOR Approval

1647 6007-PLN-AGE-25-54-8162 Plans and elevations Drawing 0 CIVIL -1 VENDOR Approval

1648 6007-PLN-AGE-25-54-8163 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1649 6007-PLN-AGE-25-54-8164 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1650 6007-CAL-AGE-25-54-8260 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1651 6007-PLN-AGE-25-54-8260 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1652 6007-PLN-AGE-25-54-8261 General notes Drawing 0 CIVIL -1 VENDOR Approval

1653 6007-PLN-AGE-25-54-8262 Plans Drawing 0 CIVIL -1 VENDOR Approval

1654 6007-PLN-AGE-25-54-8263 Elevations Drawing 0 CIVIL -1 VENDOR Approval

1655 6007-PLN-AGE-25-54-8264 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1656 6007-PLN-AGE-25-54-8265 Connections details Drawing 0 CIVIL -1 VENDOR Approval

1657 6007-CAL-AGE-00-52-4080 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1658 6007-PLN-AGE-00-52-4080 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1659 6007-PLN-AGE-00-52-4081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1660 6007-PLN-AGE-00-52-4082 Foundations plan I Drawing 0 CIVIL -1 VENDOR Approval

1661 6007-PLN-AGE-00-52-4083 Foundations plan II Drawing 0 CIVIL -1 VENDOR Approval

1662 6007-PLN-AGE-00-52-4084 Coordinates Drawing 1 CIVIL -1 VENDOR Approval

1663 6007-PLN-AGE-00-52-4085 Sections and details Drawing 1 CIVIL -1 VENDOR Approval

1664 6007-CAL-AGE-00-52-8080 Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1665 6007-PLN-AGE-00-52-8080 Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

1666 6007-PLN-AGE-00-52-8081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1667 6007-PLN-AGE-00-52-8082 Foundations plan I Drawing 0 CIVIL -1 VENDOR Approval

1668 6007-PLN-AGE-00-52-8083 Foundations plan II Drawing 0 CIVIL -1 VENDOR Approval

1669 6007-PLN-AGE-00-52-8084 Coordinates Drawing 1 CIVIL -1 VENDOR Approval

1670 6007-PLN-AGE-00-52-8085 Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1671 6007-PLN-AGE-00-52-8086 Sections and details II Drawing 0 CIVIL -1 VENDOR Approval
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1672 6007-CAL-AGE-67-54-4700 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1673 6007-PLN-AGE-67-54-4700 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1674 6007-PLN-AGE-67-54-4720 General notes Drawing 1 CIVIL -1 VENDOR Approval

1675 6007-PLN-AGE-67-54-4740 Plan view Drawing 1 CIVIL -1 VENDOR Approval

1676 6007-PLN-AGE-67-54-4741 Details Drawing 2 CIVIL -1 VENDOR Approval

1677 6007-CAL-AGE-67-54-8700 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1678 6007-PLN-AGE-67-54-8700 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1679 6007-PLN-AGE-67-54-8720 General notes Drawing 1 CIVIL -1 VENDOR Approval

1680 6007-PLN-AGE-67-54-8740 Plan view Drawing 1 CIVIL -1 VENDOR Approval

1681 6007-PLN-AGE-67-54-8741 Details Drawing 2 CIVIL -1 VENDOR Approval

1682 6007-PLN-AGE-00-52-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1683 6007-PLN-AGE-00-52-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1684 6007-PLN-AGE-00-52-4602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR Approval

1685 6007-PLN-AGE-00-52-4603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR Approval

1686 6007-PLN-AGE-00-52-4604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR Approval

1687 6007-PLN-AGE-00-52-4605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR Approval

1688 6007-PLN-AGE-00-52-4606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR Approval

1689 6007-CAL-AGE-00-52-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1690 6007-PLN-AGE-00-54-4600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1691 6007-PLN-AGE-00-54-4601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1692 6007-PLN-AGE-00-54-4602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR Approval

1693 6007-PLN-AGE-00-54-4603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR Approval

1694 6007-PLN-AGE-00-54-4604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR Approval

1695 6007-PLN-AGE-00-54-4605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR Approval

1696 6007-PLN-AGE-00-54-4606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR Approval

1697 6007-PLN-AGE-00-54-4607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR Approval

1698 6007-PLN-AGE-00-54-4608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1699 6007-PLN-AGE-00-54-4609_R00.pdf Sections and details II Drawing 0 CIVIL -1 VENDOR Approval

1700 6007-PLN-AGE-00-54-4610_R00.pdf Sections and details III Drawing 0 CIVIL -1 VENDOR Approval

1701 6007-CAL-AGE-00-54-4600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1702 6007-PLN-AGE-00-52-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1703 6007-PLN-AGE-00-52-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1704 6007-PLN-AGE-00-52-8602_R00.pdf Foundation plan I Drawing 0 CIVIL -1 VENDOR Approval

1705 6007-PLN-AGE-00-52-8603_R00.pdf Foundation plan II Drawing 0 CIVIL -1 VENDOR Approval

1706 6007-PLN-AGE-00-52-8604_R00.pdf Foundation plan III Drawing 0 CIVIL -1 VENDOR Approval

1707 6007-PLN-AGE-00-52-8605_R00.pdf Coordinates Drawing 0 CIVIL -1 VENDOR Approval

1708 6007-PLN-AGE-00-52-8606_R00.pdf Sections and details Drawing 0 CIVIL -1 VENDOR Approval

1709 6007-CAL-AGE-00-52-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1710 6007-PLN-AGE-00-54-8600_R00.pdf Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1711 6007-PLN-AGE-00-54-8601_R00.pdf General notes Drawing 0 CIVIL -1 VENDOR Approval

1712 6007-PLN-AGE-00-54-8602_R00.pdf Steel plan I Drawing 0 CIVIL -1 VENDOR Approval

1713 6007-PLN-AGE-00-54-8603_R00.pdf Steel plan II Drawing 0 CIVIL -1 VENDOR Approval

1714 6007-PLN-AGE-00-54-8604_R00.pdf Steel plan III Drawing 0 CIVIL -1 VENDOR Approval

1715 6007-PLN-AGE-00-54-8605_R00.pdf Coordinates I Drawing 0 CIVIL -1 VENDOR Approval

1716 6007-PLN-AGE-00-54-8606_R00.pdf Coordinates II Drawing 0 CIVIL -1 VENDOR Approval

1717 6007-PLN-AGE-00-54-8607_R00.pdf Coordinates III Drawing 0 CIVIL -1 VENDOR Approval

1718 6007-PLN-AGE-00-54-8608_R00.pdf Sections and details I Drawing 0 CIVIL -1 VENDOR Approval

1719 6007-CAL-AGE-00-54-8600-R00.pdf Calculation report Calculation 0 CIVIL -1 VENDOR Approval

1720 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1721 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1722 6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 12 CIVIL -1 VENDOR Approval

1723 6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 12 CIVIL -1 VENDOR Approval

1724 6007-PLN-CTS-58-52-1201 Alpha Site Fire Protection Foundation Plans Drawing 5 CIVIL -1 VENDOR Approval

1725 6007-PLN-CTS-58-52-5201 Beta Site Fire Protection Foundation Plans Drawing 5 CIVIL -1 VENDOR Approval

1726 6007-PLN-ATM-00-33-FPV1 Grounding Ring for Fire Protection Alpha Drawing 0 CIVIL -1 VENDOR Approval

1727 6007-PLN-ATM-00-33-FPV2 Grounding Ring for Fire Protection Beta Drawing 0 CIVIL -1 VENDOR Approval

1728 6007-PLN-CTS-57-52-1701_R1 FOUNDATION PLAN – BLDGS 101 AND 102 Drawing 1 CIVIL -1 VENDOR Approval

1729 6007-PLN-CTS-57-52-1702_R1 FOUNDATION PLAN – BLDGS 103 AND 104 Drawing 1 CIVIL -1 VENDOR Approval

1730 6007-PLN-CTS-57-52-1703_R1 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1731 6007-PLN-CTS-57-52-6701_R1  FOUNDATION PLAN – BLDGS 105 AND 106 Drawing 1 CIVIL -1 VENDOR Approval

1732 6007-PLN-CTS-57-52-6702_R1 FOUNDATION PLAN – BLDGS 107 AND 108 Drawing 1 CIVIL -1 VENDOR Approval

1733 6007-PLN-CTS-57-52-6703_R1 FOUNDATION PLAN – BULDG 109 Drawing 1 CIVIL -1 VENDOR Approval

1734 6007-PLN-CTS-57-52-6704 R1 FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1735 6007-PLN-CTS-53-52-1500 Revised Seismic Notes Drawing 2 CIVIL -1 VENDOR Approval

1736 6007-CAL-CTS-53-52-1500 Revised Calculations Calculation 1 CIVIL -1 VENDOR Approval

1737 6007-CAL-CTS-53-52-1501 City Response Letter Calculation 1 CIVIL -1 VENDOR Approval

1738 6007-PLN-CTS-53-52-5500 Revised Seismic Notes Drawing 2 CIVIL -1 VENDOR Approval

1739 6007-CAL-CTS-53-52-5500 Revised Calculations Calculation 1 CIVIL -1 VENDOR Approval

1740 6007-CAL-CTS-53-52-5501 City Response Letter Calculation 1 CIVIL -1 VENDOR Approval

1741 6007-PLN-CTS-58-52-1300 GENERAL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

1742 6007-CAL-CTS-58-52-1300 STRUCTURAL CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1743 6007-CAL-CTS-58-52-1301 STRUCTURAL RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

1744 6007-PLN-CTS-58-52-5300 GENERAL STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

1745 6007-CAL-CTS-58-52-5300 STRUCTURAL CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1746 6007-CAL-CTS-58-52-5301 STRUCTURAL RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

1747 6007-CAL-AGE-67-52-4600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1748 6007-PLN-AGE-67-52-4600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1749 6007-PLN-AGE-67-52-4620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1750 6007-PLN-AGE-67-52-4640 Plan Drawing 2 CIVIL -1 VENDOR Approval

1751 6007-PLN-AGE-67-52-4641 Piping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1752 6007-PLN-AGE-67-52-4642 Details Drawing 2 CIVIL -1 VENDOR Approval

1753 6007-PLN-AGE-67-52-4643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1754 6007-CAL-AGE-67-52-8600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1755 6007-PLN-AGE-67-52-8600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1756 6007-PLN-AGE-67-52-8620 General notes Drawing 0 CIVIL -1 VENDOR Approval

1757 6007-PLN-AGE-67-52-8640 Plan Drawing 2 CIVIL -1 VENDOR Approval

1758 6007-PLN-AGE-67-52-8641 Piping support coordinates Drawing 1 CIVIL -1 VENDOR Approval

1759 6007-PLN-AGE-67-52-8642 Details Drawing 2 CIVIL -1 VENDOR Approval

1760 6007-PLN-AGE-67-52-8643 Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

1761 6007-PLN-AGE-25-52-4600 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1762 6007-PLN-AGE-25-52-4620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1763 6007-PLN-AGE-25-52-4640 Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

1764 6007-CAL-AGE-25-52-4600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1765 6007-PLN-AGE-25-52-8600 Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

1766 6007-PLN-AGE-25-52-8620 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1767 6007-PLN-AGE-25-52-8640 Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

1768 6007-CAL-AGE-25-52-8600 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1769 6007-PLN-AGE-58-52-2690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1770 6007-PLN-AGE-58-52-2691 General Notes Drawing 0 CIVIL -1 VENDOR Approval

1771 6007-PLN-AGE-58-52-2692 Fundation , Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

1772 6007-CAL-AGE-58-52-2690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1773 6007-PLN-AGE-58-52-6690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1774 6007-PLN-AGE-58-52-6691 General Notes Drawing 0 CIVIL -1 VENDOR Approval

1775 6007-PLN-AGE-58-52-6692 Fundation , Sections & Details Drawing 1 CIVIL -1 VENDOR Approval

1776 6007-CAL-AGE-58-52-6690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1777 6007-PLN-AGE-00-50-S001 Gral. Civil and structure notes Drawing 3 CIVIL -1 VENDOR Approval

1778 6007-CAL-MBS-18-60-0001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1779 6007-CAL-MBS-18-54-0001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1780 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1781 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1782 6007-CAL-MBS-18-40-0001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1783 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1784 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1785 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1786 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1787 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1788 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 3 CIVIL -1 VENDOR Approval

1789 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1790 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1791 6007-PLN-MBS-18-52-0004 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1792 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1793 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 3 CIVIL -1 VENDOR Approval

1794 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1795 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1796 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval
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1797 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1798 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1799 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1800 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1801 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1802 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1803 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1804 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1805 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1806 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1807 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1808 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1809 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1810 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1811 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

1812 6007-PLN-MBS-18-57-0001(1) COVER SHEET & BUILDING DATA Drawing 1 CIVIL -1 VENDOR Approval

1813 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 2 CIVIL -1 VENDOR Approval

1814 6007-PLN-MBS-18-57-0002(1) FLOOR PLAN Drawing 2 CIVIL -1 VENDOR Approval

1815 6007-PLN-MBS-18-57-0003 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1816 6007-PLN-MBS-18-57-0003(1) FLOOR PLAN Drawing 2 CIVIL -1 VENDOR Approval

1817 6007-PLN-MBS-18-57-0004 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval

1818 6007-PLN-MBS-18-57-0004(1) GENERAL NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1819 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1820 6007-PLN-MBS-18-57-0005(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1821 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1822 6007-PLN-MBS-18-57-0006(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1823 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 2 CIVIL -1 VENDOR Approval

1824 6007-PLN-MBS-18-57-0007(1) REFLECTED CEILING PLAN Drawing 1 CIVIL -1 VENDOR Approval

1825 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1826 6007-PLN-MBS-18-57-0008(1) EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1827 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1828 6007-PLN-MBS-18-57-0009(1) EXTERIOR ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

1829 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 2 CIVIL -1 VENDOR Approval

1830 6007-PLN-MBS-18-57-0010(1) ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1831 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 2 CIVIL -1 VENDOR Approval

1832 6007-PLN-MBS-18-57-0011(1) MISC. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1833 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1834 6007-PLN-MBS-18-57-0012(1) MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1835 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 2 CIVIL -1 VENDOR Approval

1836 6007-PLN-MBS-18-57-0013(1) MISC. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1837 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 2 CIVIL -1 VENDOR Approval

1838 6007-PLN-MBS-18-57-0014(1) 1ST STORY ROOF FRAMING Drawing 1 CIVIL -1 VENDOR Approval

1839 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 2 CIVIL -1 VENDOR Approval

1840 6007-PLN-MBS-18-57-0015(1) 2ND STORY ROOF FRAMING Drawing 1 CIVIL -1 VENDOR Approval

1841 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 2 CIVIL -1 VENDOR Approval

1842 6007-PLN-MBS-18-57-0016(1) LADDER DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1843 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1844 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1845 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1846 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1847 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1848 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1849 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1850 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1851 HVAC Anchorage Calc Sheet 1 NA Calculation NA CIVIL -1 VENDOR Approval

1852 HVAC Anchorage Calc Sheet 2 NA Calculation NA CIVIL -1 VENDOR Approval

1853 Structural Calculations Structural Calculations Calculation NA CIVIL -1 VENDOR Approval

1854 Structural Response Structural Response Spec NA CIVIL -1 VENDOR Approval

1855 Title 24 Electrical Calcs Title 24 Electrical Calcs Calculation NA CIVIL -1 VENDOR Approval

1856 Title 24 Mech & Evelope Calcs Title 24 Mech & Evelope Calcs Calculation NA CIVIL -1 VENDOR Approval

1857 6007-PLN-AGE-58-54-2690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1858 6007-PLN-AGE-58-54-2691 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1859 6007-PLN-AGE-58-54-2692 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1860 6007-PLN-AGE-58-54-2693 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1861 6007-PLN-AGE-58-54-2694 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1862 6007-PLN-AGE-58-54-2695 Structure Steel, frames and details Drawing 1 CIVIL -1 VENDOR Approval

1863 6007-CAL-AGE-58-54-2690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1864 6007-PLN-AGE-58-54-6690 Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

1865 6007-PLN-AGE-58-54-6691 General Notes Drawing 1 CIVIL -1 VENDOR Approval

1866 6007-PLN-AGE-58-54-6692 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1867 6007-PLN-AGE-58-54-6693 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1868 6007-PLN-AGE-58-54-6694 Structure Steel, frames Drawing 1 CIVIL -1 VENDOR Approval

1869 6007-PLN-AGE-58-54-6695 Structure Steel, frames and details Drawing 1 CIVIL -1 VENDOR Approval

1870 6007-CAL-AGE-58-54-6690 Calculation report Calculation 1 CIVIL -1 VENDOR Approval

1871 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

1872 6007-PLN-AGE-00-50-S002 Typical Ladder, Safety cage, and safety gate details Drawing 1 CIVIL -1 VENDOR Approval

1873 6007-PLN-AGE-00-50-S003 Typical pipe handrail, stairway and grating detail Drawing 2 CIVIL -1 VENDOR Approval

1874 6007-CAL-AGE-00-52-4080 Calculations report Calculation 1 CIVIL -1 VENDOR Approval

1875 6007-PLN-AGE-00-52-4080 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1876 6007-PLN-AGE-00-52-4081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1877 6007-PLN-AGE-00-52-4082 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1878 6007-PLN-AGE-00-52-4083 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1879 6007-PLN-AGE-00-52-4084 Coordinates Drawing 2 CIVIL -1 VENDOR Approval

1880 6007-PLN-AGE-00-52-4085 Section & Details Drawing 2 CIVIL -1 VENDOR Approval

1881 6007-CAL-AGE-00-52-8080 Calculations report Calculation 1 CIVIL -1 VENDOR Approval

1882 6007-PLN-AGE-00-52-8080 Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

1883 6007-PLN-AGE-00-52-8081 General notes Drawing 0 CIVIL -1 VENDOR Approval

1884 6007-PLN-AGE-00-52-8082 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1885 6007-PLN-AGE-00-52-8083 Foundation Plan Drawing 0 CIVIL -1 VENDOR Approval

1886 6007-PLN-AGE-00-52-8084 Coordinates Drawing 2 CIVIL -1 VENDOR Approval

1887 6007-PLN-AGE-00-52-8085 Section & Details Drawing 1 CIVIL -1 VENDOR Approval

1888 6007-PLN-AGE-00-52-8086 Section & Details Drawing 1 CIVIL -1 VENDOR Approval

1889 6007-CAL-AGE-58-54-2050 Calc report. Overplow pipe structure. Alpha Calculation 0 CIVIL -1 VENDOR Approval

1890 6007-PLN-AGE-58-54-2050 Cover sheet. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1891 6007-PLN-AGE-58-54-2051 General notes. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1892 6007-PLN-AGE-58-54-2052 Frames and details I. Overplow pipe structure. Alpha Drawing 0 CIVIL -1 VENDOR Approval

1893 6007-CAL-AGE-58-54-6050 Calc report. Overplow pipe structure. Beta Calculation 0 CIVIL -1 VENDOR Approval

1894 6007-PLN-AGE-58-54-6050 Cover sheet. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1895 6007-PLN-AGE-58-54-6051 General notes. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1896 6007-PLN-AGE-58-54-6052 Frames and details I. Overplow pipe structure. Beta Drawing 0 CIVIL -1 VENDOR Approval

1897 6007-CAL-AGE-58-52-2550 Calculation report for HTF Alpha-HTF Degradation Recycle Pumps MP-221 A/B Calculation 2 CIVIL -1 VENDOR Approval

1898 6007-CAL-AGE-58-52-6550 Calculation report for HTF Beta-HTF Degradation Recycle Pumps MP-221 A/B Calculation 2 CIVIL -1 VENDOR Approval

1899 6007-PLN-AGE-58-52-2550 Cover sheet Generating Station Alpha Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1900 6007-PLN-AGE-58-52-2551 General notes Generating Station Alpha Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1901 6007-PLN-AGE-58-52-2552 Foundation plan section and details-Alpha Central Plant HTF Degradation Recycle Pumps Drawing 3 CIVIL -1 VENDOR Approval

1902 6007-PLN-AGE-58-52-6550 Cover sheet Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1903 6007-PLN-AGE-58-52-6551 General notes Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 2 CIVIL -1 VENDOR Approval

1904 6007-PLN-AGE-58-52-6552 Foundation plan section and details Generating Station Beta Centeral Plant HTF/Degradation Recycle Pumps Drawing 3 CIVIL -1 VENDOR Approval

1905 6007-PLN-MBS-18-52-0001 FOUNDATION PLAN Drawing 3 CIVIL -1 VENDOR Approval

1906 6007-PLN-MBS-18-52-0002 FOUNDATION DETAILS & NOTES Drawing 3 CIVIL -1 VENDOR Approval

1907 6007-PLN-MBS-18-52-0003 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1908 6007-PLN-MBS-18-52-0004 FOUNDATION DETAILS Drawing 3 CIVIL -1 VENDOR Approval

1909 6007-CAL-MBS-18-52-0001 FOUNDATION CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1910 Structural Response 7-15-13 RESPONSE LETTER Spec NA CIVIL -1 VENDOR Approval

1911 6007-PLN-MBS-18-57-0001 MODULAR ELEVATOR COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

1912 6007-PLN-MBS-18-57-0002 GENERAL NOTES & ABBREVIATIONS Drawing 2 CIVIL -1 VENDOR Approval

1913 6007-PLN-MBS-18-57-0003 FOUNDATION PLAN Drawing 2 CIVIL -1 VENDOR Approval

1914 6007-PLN-MBS-18-57-0004 FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1915 6007-PLN-MBS-18-57-0005 HOISTWAY ROOF PLAN Drawing 2 CIVIL -1 VENDOR Approval

1916 6007-PLN-MBS-18-57-0006 HOISTWAY & ROOF DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1917 6007-PLN-MBS-18-57-0007 HOISTWAY CROSS SECTIONS Drawing 2 CIVIL -1 VENDOR Approval

1918 6007-PLN-MBS-18-57-0008 HOISTWAY DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1919 6007-PLN-MBS-18-57-0009 MISCELLANEOUS DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1920 6007-PLN-MBS-18-57-0010 HOISTWAY WALL PANELS Drawing 2 CIVIL -1 VENDOR Approval

1921 6007-PLN-MBS-18-57-0011 MODULAR EQUIPMENT ROOM Drawing 2 CIVIL -1 VENDOR Approval
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1922 6007-PLN-MBS-18-57-0012 RAIL & POWER UNIT DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1923 6007-PLN-MBS-18-57-0013 ELEVATOR DATA Drawing 2 CIVIL -1 VENDOR Approval

1924 6007-PLN-MBS-18-57-0014 ELEVATOR LATOUT Drawing 2 CIVIL -1 VENDOR Approval

1925 6007-PLN-MBS-18-57-0015 ELEVATOR CAB Drawing 2 CIVIL -1 VENDOR Approval

1926 6007-PLN-MBS-18-57-0016 ACCESS COMPLIANCE Drawing 2 CIVIL -1 VENDOR Approval

1927 6007-CAL-MBS-18-57-0001 ELEVATOR CALCULATIONS Calculation 1 CIVIL -1 VENDOR Approval

1928 105879006 L Addendum 4 master ADENDUM TO GEOTECHNICAL STUDY Letter NA CIVIL -1 VENDOR Approval

1929 105879006 L master ADENDUM TO GEOTECHNICAL STUDY Letter NA CIVIL -1 VENDOR Approval

1930 6007-PLN-MBS-18-60-0001 MECHANICAL LEGEND, NOTES & SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1931 6007-PLN-MBS-18-60-0002 MECHANICAL PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1932 6007-PLN-MBS-18-60-0003 MECHANICAL PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1933 6007-PLN-MBS-18-60-0004 MECHANICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1934 6007-PLN-MBS-18-82-0001 PLUMBING SUPPLY RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1935 6007-PLN-MBS-18-82-0002 PLUMBING WASTE RISER DIAGRAMS Drawing 1 CIVIL -1 VENDOR Approval

1936 6007-PLN-MBS-18-82-0003 PLUMBING NOTES & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1937 6007-PLN-MBS-18-82-0004 2nd STORY PLUMBING Drawing 1 CIVIL -1 VENDOR Approval

1938 6007-PLN-MBS-18-54-0001 COVER SHEET & BUILDING DATA Drawing 2 CIVIL -1 VENDOR Approval

1939 6007-PLN-MBS-18-54-0002 OVERALL STRUCTURAL KEY PLAN (LOWER STORY) Drawing 3 CIVIL -1 VENDOR Approval

1940 6007-PLN-MBS-18-54-0003 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1941 6007-PLN-MBS-18-54-0004 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1942 6007-PLN-MBS-18-54-0005 STRUCTURAL KEY PLANS (LOWER STORY) Drawing 1 CIVIL -1 VENDOR Approval

1943 6007-PLN-MBS-18-54-0006 OVERALL STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1944 6007-PLN-MBS-18-54-0007 STRUCTURAL KEY PLAN (UPPER STORY) Drawing 0 CIVIL -1 VENDOR Approval

1945 6007-PLN-MBS-18-54-0008 TYPICAL TRANSVERSE CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1946 6007-PLN-MBS-18-54-0009 TYPICAL LONGITUDINAL CROSS SECTION Drawing 0 CIVIL -1 VENDOR Approval

1947 6007-PLN-MBS-18-54-0010 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1948 6007-PLN-MBS-18-54-0011 TYPICAL FLOOR FRAMING DESIGN Drawing 2 CIVIL -1 VENDOR Approval

1949 6007-PLN-MBS-18-54-0012 AXLE & HITCH DESIGN Drawing 0 CIVIL -1 VENDOR Approval

1950 6007-PLN-MBS-18-54-0013 WALL FRAMING Drawing 2 CIVIL -1 VENDOR Approval

1951 6007-PLN-MBS-18-54-0014 ROOF FRAMING PLAN & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

1952 6007-PLN-MBS-18-54-0015 ROOF FRAMING PLAN & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

1953 6007-PLN-MBS-18-54-0016 ROOF FRAMING PLAN & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1954 6007-PLN-MBS-18-54-0017 UPPER TO LOWER STORY CONNECTION Drawing 0 CIVIL -1 VENDOR Approval

1955 6007-PLN-MBS-18-54-0018 INTERIOR STAIR CONSTRUCTION Drawing 0 CIVIL -1 VENDOR Approval

1956 6007-PLN-MBS-18-54-0019 EXTERIOR STAIR CONSTRUCTION Drawing 2 CIVIL -1 VENDOR Approval

1957 6007-PLN-MBS-18-40-0001 ELECTRICAL POWER PLAN (1sT STORY) Drawing 1 CIVIL -1 VENDOR Approval

1958 6007-PLN-MBS-18-40-0002 ELECTRICAL POWER PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1959 6007-PLN-MBS-18-40-0003 ELECTRICAL LIGHTING PLAN (1st STORY) Drawing 1 CIVIL -1 VENDOR Approval

1960 6007-PLN-MBS-18-40-0004 ELECTRICAL LIGHTING PLAN (2nd STORY) Drawing 1 CIVIL -1 VENDOR Approval

1961 6007-PLN-MBS-18-40-0005 ELECTRICAL NOTES, DETAILS, SINGLE LINE DIAGRAM & PANEL SCHEDULES Drawing 1 CIVIL -1 VENDOR Approval

1962 6007-CAL-MBS-18-60-0001 TITLE-24 MECHANICAL & ENVELOPE CALCS Calculation 0 CIVIL -1 VENDOR Approval

1963 6007-CAL-MBS-18-54-0001 STRUCTURAL CALCULATIONS Calculation 2 CIVIL -1 VENDOR Approval

1964 6007-CAL-MBS-18-40-0001 TITLE 24 ELECTRICAL CALCS Calculation 0 CIVIL -1 VENDOR Approval

1965 HVAC Anchorage Calc sheet 1 SEISMIC DESIGN CATEGORY Calculation NA CIVIL -1 VENDOR Approval

1966 HVAC Anchorage Calc sheet 2 SEISMIC ANCHARAGE OF HAVC UNITS Calculation NA CIVIL -1 VENDOR Approval

1967 Structural Calculations 4-18-13 STRUCTURAL DESIGN CALCULATIONS FOR TWO STORY COMMERCIAL MODULAR Calculation NA CIVIL -1 VENDOR Approval

1968 Title-24 Electrical Calcs ABENGOA 2-STORY SOLAR FARM Calculation NA CIVIL -1 VENDOR Approval

1969 Title-24 Mech & Envelope Calcs BUILDING ENERGY ANALYSIS REPORT Calculation NA CIVIL -1 VENDOR Approval

1970 6007-PLN-MBS-18-57-0001 [1] Cover Sheet and Building Data Drawing 1 CIVIL -1 VENDOR Approval

1971 6007-PLN-MBS-18-57-0002 [1] Floor Plan(1st story) Drawing 2 CIVIL -1 VENDOR Approval

1972 6007-PLN-MBS-18-57-0003 [1] Floor Plan(2nd story) Drawing 2 CIVIL -1 VENDOR Approval

1973 6007-PLN-MBS-18-57-0004 [1] General Notes & Details Drawing 1 CIVIL -1 VENDOR Approval

1974 6007-PLN-MBS-18-57-0005 [1] Reflected Ceiling Plan (1st story) Drawing 1 CIVIL -1 VENDOR Approval

1975 6007-PLN-MBS-18-57-0006 [1] Reflected Ceiling Plan (2nd story) Drawing 1 CIVIL -1 VENDOR Approval

1976 6007-PLN-MBS-18-57-0007 [1] Reflected Ceiling Notes & Details Drawing 1 CIVIL -1 VENDOR Approval

1977 6007-PLN-MBS-18-57-0008 [1] Exterior Elevations Drawing 1 CIVIL -1 VENDOR Approval

1978 6007-PLN-MBS-18-57-0009 [1] Exterior Elevations Drawing 1 CIVIL -1 VENDOR Approval

1979 6007-PLN-MBS-18-57-0010 [1] Roof Plan Drawing 2 CIVIL -1 VENDOR Approval

1980 6007-PLN-MBS-18-57-0011 [1] Misc. Details Drawing 2 CIVIL -1 VENDOR Approval

1981 6007-PLN-MBS-18-57-0012 [1] Misc. Details Drawing 1 CIVIL -1 VENDOR Approval

1982 6007-PLN-MBS-18-57-0013 [1] Misc. Details Drawing 1 CIVIL -1 VENDOR Approval

1983 6007-PLN-MBS-18-57-0014 [1] 1st Story Roof Framing Drawing 1 CIVIL -1 VENDOR Approval

1984 6007-PLN-MBS-18-57-0015 [1] 2nd Story Roof Framing Drawing 1 CIVIL -1 VENDOR Approval

1985 6007-PLN-MBS-18-57-0016 [1] Ladder Details Drawing 1 CIVIL -1 VENDOR Approval

1986 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

1987 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1988 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

1989 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

1990 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

1991 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1992 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

1993 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 2 CIVIL -1 VENDOR Approval

1994 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

1995 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

1996 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

1997 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

1998 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

1999 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2000 Plan Check Reply_STRUCT-1-30.00-PC2 Cooling Tower Piping Support Foundations Letter NA CIVIL -1 VENDOR Approval

2001 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2002 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2003 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2004 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2005 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2006 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2007 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2008 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2009 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2010 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2011 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2012 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2013 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2014 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2015 Plan Check Reply_STRUCT-1-30.00-PC2 Cooling Tower Piping Support Foundations Letter NA CIVIL -1 VENDOR Approval

2016 6007-CAL-AGE-00-52-2050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2017 6007-PLN-AGE-00-52-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2018 6007-PLN-AGE-00-52-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2019 6007-PLN-AGE-00-52-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2020 6007-PLN-AGE-00-52-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2021 6007-PLN-AGE-00-52-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2022 6007-CAL-AGE-00-52-6050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2023 6007-PLN-AGE-00-52-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2024 6007-PLN-AGE-00-52-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2025 6007-PLN-AGE-00-52-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2026 6007-PLN-AGE-00-52-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2027 6007-PLN-AGE-00-52-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2028 6007-PLN-AGE-74-54-2022 MOJAVE SOLAR PROJECT.ALPHA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. PLAN & BASE PLATE DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2029 6007-PLN-AGE-74-54-2023 MOJAVE SOLAR PROJECT.ALPHA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

2030 6007-PLN-AGE-74-54-6022 MOJAVE SOLAR PROJECT. BETA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. PLAN & BASE PLATE DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2031 6007-PLN-AGE-74-54-6023 MOJAVE SOLAR PROJECT. BETA CENTRAL PLANT. CROSSING OVERFLOW & ULLAGE STRUCTURE. ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2032 Explanation letter_STRUCT-1-18.02 Alpha & Beta Crossing-Ove EXPLANATION LETTER Letter - CIVIL -1 VENDOR Approval

2033 6007-PLN-AGE-23-52-4040 Mojave Solar Project. Alpha Field Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 3 CIVIL -1 VENDOR Approval

2034 6007-PLN-AGE-23-52-8040 Mojave Solar Project.  Beta Exitation Transformer #33 Foundation. Fouindation Plan & details Drawing 3 CIVIL -1 VENDOR Approval

2035 Check Reply_ Exitiation Transformer #33 Foundation Exitiation Transformer #33 Foundation Letter NA CIVIL -1 VENDOR Approval

2036 6007-CAL-AGE-00-52-4080 Calculation Report for Miscellaneous Foundations central Plant Alpha Calculations report Calculation 2 CIVIL -1 VENDOR Approval

2037 6007-PLN-AGE-00-52-4080 Miscellaneous Foundations central Plant Alpha Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2038 6007-PLN-AGE-00-52-4081 Miscellaneous Foundations central Plant Alpha General notes Drawing 0 CIVIL -1 VENDOR Approval

2039 6007-PLN-AGE-00-52-4082 Miscellaneous Foundations central Plant Alpha Foundation Plan I Drawing 0 CIVIL -1 VENDOR Approval

2040 6007-PLN-AGE-00-52-4083 Miscellaneous Foundations central Plant Alpha Foundation Plan II Drawing 0 CIVIL -1 VENDOR Approval

2041 6007-PLN-AGE-00-52-4084 Miscellaneous Foundations central Plant Alpha Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2042 6007-PLN-AGE-00-52-4085 Miscellaneous Foundations central Plant Alpha Section & Details Drawing 2 CIVIL -1 VENDOR Approval

2043 6007-CAL-AGE-00-52-8080 Calculation Report for Miscellaneous Foundations central Plant Alpha Calculations report Calculation 2 CIVIL -1 VENDOR Approval

2044 6007-PLN-AGE-00-52-8080 Miscellaneous Foundations central Plant Alpha Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2045 6007-PLN-AGE-00-52-8081 Miscellaneous Foundations central Plant Alpha General notes Drawing 0 CIVIL -1 VENDOR Approval

2046 6007-PLN-AGE-00-52-8082 Miscellaneous Foundations central Plant Alpha Foundation Plan I Drawing 0 CIVIL -1 VENDOR Approval
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2047 6007-PLN-AGE-00-52-8083 Miscellaneous Foundations central Plant Alpha Foundation Plan II Drawing 0 CIVIL -1 VENDOR Approval

2048 6007-PLN-AGE-00-52-8084 Miscellaneous Foundations central Plant Alpha Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2049 6007-PLN-AGE-00-52-8085 Miscellaneous Foundations central Plant Alpha Section & Details I Drawing 1 CIVIL -1 VENDOR Approval

2050 6007-PLN-AGE-00-52-8086 Miscellaneous Foundations central Plant Alpha Section & Details II Drawing 1 CIVIL -1 VENDOR Approval

2051 Plan Check Reply_STRUCT-1-32.00 PC2 STRUC-1-32.00-A&B Miscellaneous Support Foundations-PC2 Letter NA CIVIL -1 VENDOR Approval

2052 6007-CAL-AGE-67-54-4700  Calculation report for Utilities Cooling Tower Area Cable trays Support Structures Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

2053 6007-PLN-AGE-67-54-4700 Field Alpha Electric Tray supports structure Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2054 6007-PLN-AGE-67-54-4720 Field Alpha Electric Trays supports structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2055 6007-PLN-AGE-67-54-4740 Field Alpha Electric Trays supports structure Plan View Drawing 2 CIVIL -1 VENDOR Approval

2056 6007-PLN-AGE-67-54-4741 Field Alpha Electric Trays supports structure Details Drawing 3 CIVIL -1 VENDOR Approval

2057 6007-CAL-AGE-67-54-8700 Calculation Report Utilities Cooling Tower Trays Support Structures Beta Calculation Report Calculation 2 CIVIL -1 VENDOR Approval

2058 6007-PLN-AGE-67-54-8700 Beta Field Electric trays supports structure Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2059 6007-PLN-AGE-67-54-8720 Field Beta Electric trays supports structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2060 6007-PLN-AGE-67-54-8740 Field Beta Electric trays supports structure Plan View Drawing 2 CIVIL -1 VENDOR Approval

2061 6007-PLN-AGE-67-54-8741 Field Beta Electric trays supports structure Details Drawing 3 CIVIL -1 VENDOR Approval

2062 Plan Check Reply_STRUCT-1-35.00 PC1 Plan Check Reply_STRUCT-1-35.00 PC1 Letter NA CIVIL -1 VENDOR Approval

2063 6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2064 6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2065 6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details Drawing 4 CIVIL -1 VENDOR Approval

2066 6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2067 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust SuppoPlan Check Reply_STRUCT-1-31.00 Letter NA CIVIL -1 VENDOR Approval

2068 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2069 6007-CAL-AGE-25-52-4600 Calculation report for MV-317 Exhaust support foundation power block Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

2070 6007-CAL-AGE-25-52-8600 Calculation report for MV-317 Exhaust support foundation power block Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

2071 6007-PLN-AGE-25-52-4600 Field Alpha MV-317 Exhaust support foundation Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2072 6007-PLN-AGE-25-52-4620 Field Alpha MV-317 Exhaust support foundation General Notes Drawing 2 CIVIL -1 VENDOR Approval

2073 6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details Drawing 3 CIVIL -1 VENDOR Approval

2074 6007-PLN-AGE-25-52-8600 Field Beta MV-317 Exhaust support foundation Cover sheet Drawing 3 CIVIL -1 VENDOR Approval

2075 6007-PLN-AGE-25-52-8620 Field Beta MV-317 Exhaust support foundation General Notes Drawing 2 CIVIL -1 VENDOR Approval

2076 6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details Drawing 3 CIVIL -1 VENDOR Approval

2077 Appendix D Appendix D Letter NA CIVIL -1 VENDOR Approval

2078 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust SuppoPlan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations-PC2 Letter NA CIVIL -1 VENDOR Approval

2079 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2080 6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2081 6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2082 6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2083 6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2084 6007-PLN-AGE-25-54-4640 Field Alpha MV-317 Exhaust support structure Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

2085 6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2086 6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes Drawing 2 CIVIL -1 VENDOR Approval

2087 6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan & Details Drawing 2 CIVIL -1 VENDOR Approval

2088 ASCE 7-05 12.9.4 Reports Letter NA CIVIL -1 VENDOR Approval

2089 Check fo welding Check fo welding Letter NA CIVIL -1 VENDOR Approval

2090 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2091 6007-CAL-AGE-00-52-2000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2092 6007-PLN-AGE-00-52-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2093 6007-PLN-AGE-00-52-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2094 6007-PLN-AGE-00-52-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2095 6007-PLN-AGE-00-52-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2096 6007-PLN-AGE-00-52-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2097 6007-PLN-AGE-00-52-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2098 6007-PLN-AGE-00-52-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2099 6007-PLN-AGE-00-52-2007 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2100 6007-CAL-AGE-00-52-6000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2101 6007-PLN-AGE-00-52-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2102 6007-PLN-AGE-00-52-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2103 6007-PLN-AGE-00-52-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2104 6007-PLN-AGE-00-52-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2105 6007-PLN-AGE-00-52-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2106 6007-PLN-AGE-00-52-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2107 6007-PLN-AGE-00-52-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2108 6007-PLN-AGE-00-52-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2109 6007-PLN-AGE-00-52-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2110 6007-PLN-AGE-58-52-3500 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2111 6007-PLN-AGE-58-54-3500 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2112 6007-PLN-AGE-58-52-3502 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2113 6007-PLN-AGE-58-54-3502 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2114 6007-PLN-AGE-58-52-7500 Mojave Solar Project. Alpha Plant. Electric trays support II foundation. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2115 6007-PLN-AGE-58-54-7500 Mojave Solar Project. Alpha Plant. Electric trays support II steel structure. Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2116 6007-PLN-AGE-58-52-7502 Mojave Solar Project. Beta Plant. Electric trays support II foundation. Plan view and details Drawing 3 CIVIL -1 VENDOR Approval

2117 6007-PLN-AGE-58-54-7502 Mojave Solar Project. Beta Plant. Electric trays support II steel structure. Plan view Drawing 4 CIVIL -1 VENDOR Approval

2118 Plan Check Reply_STRUCT-1-31.00-A&B MV-317 Exhaust SuppoExplanation Letter Letter NA CIVIL -1 VENDOR Approval

2119 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2120 6007-CAL-CTS-23-52-1600s Calculation Report Alpha Calculation n/a CIVIL -1 VENDOR Approval

2121 6007-CAL-CTS-23-52-6600s Calculation Report Beta Calculation n/a CIVIL -1 VENDOR Approval

2122 6007-PLN-CTS-23-52-1600_R1S Field Alpha. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 1 CIVIL -1 VENDOR Approval

2123 6007-PLN-CTS-23-52-1601-R2s Field Alpha. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 2 CIVIL -1 VENDOR Approval

2124 6007-PLN-CTS-23-52-6600_R1s Field Beta. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 1 CIVIL -1 VENDOR Approval

2125 6007-PLN-CTS-23-52-6601_R1s Field Beta. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 1 CIVIL -1 VENDOR Approval

2126 B22 Transformer Location ALPHA Transformer Location ALPHA Letter 0 CIVIL -1 VENDOR Approval

2127 B22 Transformer Location BETA Transformer Location BETA Letter 0 CIVIL -1 VENDOR Approval

2128 B26 B27 Transformers Location ALPHA Transformers Location ALPHA Letter 0 CIVIL -1 VENDOR Approval

2129 B26 B27 Transformers Location BETA Transformers Location BETA Letter 0 CIVIL -1 VENDOR Approval

2130 6007-CAL-AGE-67-52-4700 Calculation report for Utilities. Cooling Tower area Electric trays supports foundations Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2131 6007-PLN-AGE-67-52-4700 Field Alpha Electric trays supports foundation. Utilities. Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

2132 6007-PLN-AGE-67-52-4720 Field Alpha Electric trays supports foundation. Utilities. General notes Drawing 1 CIVIL -1 VENDOR Approval

2133 6007-PLN-AGE-67-52-4740 Field Alpha Electric trays supports foundation. Utilities. Plan view Drawing 1 CIVIL -1 VENDOR Approval

2134 6007-PLN-AGE-67-52-4741 Field Alpha Electric trays supports foundation. Utilities. Details Drawing 1 CIVIL -1 VENDOR Approval

2135 6007-PLN-AGE-67-52-4742 Field Alpha Electric trays supports foundation. Utilities. Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

2136 6007-CAL-AGE-67-52-8700 Calculation report for Utilities. Cooling Tower area Electric trays supports foundations Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2137 6007-PLN-AGE-67-52-8700 Beta Field Electric trays support foundation. Utilities. Cover sheet Drawing 1 CIVIL -1 VENDOR Approval

2138 6007-PLN-AGE-67-52-8720 Field Beta Electric trays support foundation. Utilities. General notes Drawing 1 CIVIL -1 VENDOR Approval

2139 6007-PLN-AGE-67-52-8740 Field Beta Electric trays support foundation. Utilities. Plan view Drawing 1 CIVIL -1 VENDOR Approval

2140 6007-PLN-AGE-67-52-8741 Field Beta Electric trays support foundation. Utilities. Details Drawing 1 CIVIL -1 VENDOR Approval

2141 6007-PLN-AGE-67-52-8742 Field Beta Electric trays support foundation. Utilities. Anchor bolts Drawing 0 CIVIL -1 VENDOR Approval

2142 6007-CAL-AGE-00-54-2050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2143 6007-PLN-AGE-00-54-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2144 6007-PLN-AGE-00-54-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2145 6007-PLN-AGE-00-54-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 CIVIL -1 VENDOR Approval

2146 6007-PLN-AGE-00-54-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 1. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2147 6007-PLN-AGE-00-54-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2148 6007-PLN-AGE-00-54-2055 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS STEEL. ICS TYPE 4. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2149 6007-CAL-AGE-00-54-6050 CALCULATION REPORT FOR I&C PANEL STRUCTURES. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2150 6007-PLN-AGE-00-54-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2151 6007-PLN-AGE-00-54-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2152 6007-PLN-AGE-00-54-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. STEEL PLAN V Drawing 0 CIVIL -1 VENDOR Approval

2153 6007-PLN-AGE-00-54-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 1. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2154 6007-PLN-AGE-00-54-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 2 AND 3. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2155 6007-PLN-AGE-00-54-6055 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS STEEL. ICS TYPE 4. SECTION & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2156 6007-PLN-AGE-25-52-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2157 6007-PLN-AGE-25-52-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2158 6007-PLN-AGE-25-52-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2159 6007-PLN-AGE-25-52-4741 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 1. Drawing 0 CIVIL -1 VENDOR Approval

2160 6007-PLN-AGE-25-52-4742 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 2. Drawing 0 CIVIL -1 VENDOR Approval

2161 6007-CAL-AGE-25-52-4700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS FOUNDATIONS POWER BLOCK ALPHA Calculation 0 CIVIL -1 VENDOR Approval

2162 6007-PLN-AGE-25-52-8700 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2163 6007-PLN-AGE-25-52-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2164 6007-PLN-AGE-25-52-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.Structural PLAN Drawing 0 CIVIL -1 VENDOR Approval

2165 6007-PLN-AGE-25-52-8741 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 1. Drawing 0 CIVIL -1 VENDOR Approval

2166 6007-PLN-AGE-25-52-8742 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.DETAILS TYPE 2. Drawing 0 CIVIL -1 VENDOR Approval

2167 6007-CAL-AGE-25-52-8700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS FOUNDATIONS POWER BLOCK BETA Calculation 0 CIVIL -1 VENDOR Approval

2168 6007-PLN-AGE-25-54-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2169 6007-PLN-AGE-25-54-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT.STEEL STRUCTURE.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2170 6007-PLN-AGE-25-54-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2171 6007-PLN-AGE-25-54-4741 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT 1.DETAILS Drawing 0 CIVIL -1 VENDOR Approval
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2172 6007-PLN-AGE-25-54-4742 ELECTRICAL TRAYS FRAME SUPPORT (2,3, 4). DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2173 6007-CAL-AGE-25-54-4700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS STEEL STRUCTURE POWER BLOCK ALPHA Calculation 0 CIVIL -1 VENDOR Approval

2174 6007-PLN-AGE-25-54-8700 FIELD BETA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.POWER BLOCK.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2175 6007-PLN-AGE-25-54-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT.STEEL STRUCTURE.GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2176 6007-PLN-AGE-25-54-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT STEEL STRUCTURE.STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2177 6007-PLN-AGE-25-54-8741 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT 1.DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2178 6007-PLN-AGE-25-54-8742 ELECTRICAL TRAYS FRAME SUPPORT (2,3, 4). DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2179 6007-CAL-AGE-25-54-8700 CALCULATION REPORT FOR ELECTRICAL TRAYS SUPPORTS STEEL STRUCTURE POWER BLOCK BETA Calculation 0 CIVIL -1 VENDOR Approval

2180 6007-PLN-AGE-40-52-4100-R06 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

2181 6007-PLN-AGE-40-52-4140-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Foundation plan Drawing 7 CIVIL -1 VENDOR Approval

2182 6007-PLN-AGE-40-52-4141-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat bottom reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2183 6007-PLN-AGE-40-52-4142-R07 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat top reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2184 6007-PLN-AGE-40-52-4143-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Extra top reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2185 6007-PLN-AGE-40-52-4144-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Extra bottom reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2186 6007-PLN-AGE-40-52-4145-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Mat reinforcement details Drawing 5 CIVIL -1 VENDOR Approval

2187 6007-PLN-AGE-40-52-4150-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Drainage Drawing 5 CIVIL -1 VENDOR Approval

2188 6007-PLN-AGE-40-52-4160-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Pier and rack supports anchor layout Drawing 5 CIVIL -1 VENDOR Approval

2189 6007-PLN-AGE-40-52-4161-R04 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Pier and rack supports detail Drawing 4 CIVIL -1 VENDOR Approval

2190 6007-PLN-AGE-40-52-4162-R04 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Assemblies and details Drawing 4 CIVIL -1 VENDOR Approval

2191 6007-PLN-AGE-40-52-4163-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid and bench support layouts Drawing 5 CIVIL -1 VENDOR Approval

2192 6007-PLN-AGE-40-52-4164-R03 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid supports details Drawing 3 CIVIL -1 VENDOR Approval

2193 6007-PLN-AGE-40-52-4173-R05 Mojave Solar Project. Alpha plant. Water Treatment Building foundations. Skid supports layouts Drawing 5 CIVIL -1 VENDOR Approval

2194 6007-PLN-AGE-40-52-8100-R06 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Cover sheet Drawing 6 CIVIL -1 VENDOR Approval

2195 6007-PLN-AGE-40-52-8140-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Foundation plan Drawing 7 CIVIL -1 VENDOR Approval

2196 6007-PLN-AGE-40-52-8141-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat bottom reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2197 6007-PLN-AGE-40-52-8142-R07 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat top reinforcement Drawing 7 CIVIL -1 VENDOR Approval

2198 6007-PLN-AGE-40-52-8143-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Extra top reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2199 6007-PLN-AGE-40-52-8144-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Extra bottom reinforcement Drawing 5 CIVIL -1 VENDOR Approval

2200 6007-PLN-AGE-40-52-8145-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Mat reinforcement details Drawing 5 CIVIL -1 VENDOR Approval

2201 6007-PLN-AGE-40-52-8150-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Drainage Drawing 5 CIVIL -1 VENDOR Approval

2202 6007-PLN-AGE-40-52-8160-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Pier and rack supports anchor layout Drawing 5 CIVIL -1 VENDOR Approval

2203 6007-PLN-AGE-40-52-8161-R04 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Pier and rack supports detail Drawing 4 CIVIL -1 VENDOR Approval

2204 6007-PLN-AGE-40-52-8162-R04 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Assemblies and details Drawing 4 CIVIL -1 VENDOR Approval

2205 6007-PLN-AGE-40-52-8163-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid and bench support layouts Drawing 5 CIVIL -1 VENDOR Approval

2206 6007-PLN-AGE-40-52-8164-R03 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid supports details Drawing 3 CIVIL -1 VENDOR Approval

2207 6007-PLN-AGE-40-52-8173-R05 Mojave Solar Project. Beta plant. Water Treatment Building foundations. Skid supports layouts Drawing 5 CIVIL -1 VENDOR Approval

2208 Explanation letter_STRUCT-1-17.00 Alpha and Beta Water Treatment foundation Letter n/a CIVIL -1 VENDOR Approval

2209 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2210 6007-CAL-AGE-67-52-4300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONS. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2211 6007-PLN-AGE-67-52-4300 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2212 6007-PLN-AGE-67-52-4320 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2213 6007-PLN-AGE-67-52-4340 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2214 6007-PLN-AGE-67-52-4341 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2215 6007-PLN-AGE-67-52-4342 FIELD ALPHA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 4 CIVIL -1 VENDOR Approval

2216 6007-CAL-AGE-67-52-8300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONS. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2217 6007-PLN-AGE-67-52-8300 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2218 6007-PLN-AGE-67-52-8320 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2219 6007-PLN-AGE-67-52-8340 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2220 6007-PLN-AGE-67-52-8341 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2221 6007-PLN-AGE-67-52-8342 FIELD BETA. UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 4 CIVIL -1 VENDOR Approval

2222 Plan Check Reply_STRUCT-1-34.00 REPLY LETTER STRUC-1-34.00-PC1 REPLY LETTER STRUC-1-34.00-PC1 NA CIVIL -1 VENDOR Approval

2223 6007-CAL-AGE-00-54-2000 CALCULATION REPORT FOR ELECTRICAL PANELS STEEL STRUCTURE. ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2224 6007-PLN-AGE-00-54-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2225 6007-PLN-AGE-00-54-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2226 6007-PLN-AGE-00-54-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2227 6007-PLN-AGE-00-54-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2228 6007-PLN-AGE-00-54-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2229 6007-PLN-AGE-00-54-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2230 6007-PLN-AGE-00-54-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS STEEL. ESA TYPE 1 AND 2. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2231 6007-CAL-AGE-00-54-6000 CALCULATION REPORT FOR ELECTRICAL PANELS STEEL STRUCTURE. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2232 6007-PLN-AGE-00-54-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2233 6007-PLN-AGE-00-54-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2234 6007-PLN-AGE-00-54-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2235 6007-PLN-AGE-00-54-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2236 6007-PLN-AGE-00-54-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2237 6007-PLN-AGE-00-54-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2238 6007-PLN-AGE-00-54-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. STEEL PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2239 6007-PLN-AGE-00-54-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. ESB TYPE 1 AND 2. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2240 6007-PLN-AGE-00-54-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS STEEL. EBSB. SECTIONS & DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2241 6007-CAL-CTS-58-52-1400 Calculationn report HTF recirculation Pump Alpha Calculation Rev.0 CIVIL -1 VENDOR Approval

2242 6007-CAL-CTS-58-52-1410 Calculationn report HTF Main Pump Alpha Calculation Rev.0 CIVIL -1 VENDOR Approval

2243 6007-CAL-CTS-58-52-5400 Calculationn report HTF recirculation Pump Beta Calculation Rev.0 CIVIL -1 VENDOR Approval

2244 6007-CAL-CTS-58-52-5410 Calculationn report HTF Main Pump Beta Calculation Rev.0 CIVIL -1 VENDOR Approval

2245 6007-PLN-CTS-58-52-1400 Alpha Central Plant HTF/ Recirculation Pump A-MP-201 Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2246 6007-PLN-CTS-58-52-1410 Alpha Central Plant HTF/ Main Pump A-MP-200 A/B/C/D Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2247 6007-PLN-CTS-58-52-5400 Beta Central Plant HTF/ Recirculation Pump A-MP-201 Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2248 6007-PLN-CTS-58-52-5410 Beta Central Plant HTF/ Main Pump A-MP-200 A/B/C/D Anchor bolt Plan and Detail Drawing Rev.0 CIVIL -1 VENDOR Approval

2249 6007-CAL-CTS-58-52-1450 MOJAVE SOLAR PROJECT ALPHA SITE HTF RECIRCULATION PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2250 6007-CAL-CTS-58-52-1460 MOJAVE SOLAR PROJECT ALPHA SITE HTF MAIN PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2251 6007-CAL-CTS-58-52-5450 MOJAVE SOLAR PROJECT BETA SITE HTF RECIRCULATION PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2252 6007-CAL-CTS-58-52-5460 MOJAVE SOLAR PROJECT BETA SITE HTF MAIN PUMP ANCHOR BOLT DESIGN Calculation 1 CIVIL -1 VENDOR Approval

2253 6007-PLN-CTS-58-52-1450 MOJAVE GENERATING STATION ALPHA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-201 ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2254 6007-PLN-CTS-58-52-1460 MOJAVE GENERATING STATION ALPHA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-200 A/B/C/D ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2255 6007-PLN-CTS-58-52-5450 MOJAVE GENERATING STATION BETA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-201 ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2256 6007-PLN-CTS-58-52-5460 MOJAVE GENERATING STATION BETA CENTRAL PLANT HTF RECIRCULATION PUMP A-MP-200 A/B/C/D ANCHOR BOLT PLAN AND DETAIL Drawing 1 CIVIL -1 VENDOR Approval

2257 6007-CAL-AGE-25-54-4600 Calculation report for MV-317 Exhaust support structure Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2258 6007-CAL-AGE-25-54-8600 Calculation report for MV-317 Exhaust support structure Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2259 6007-PLN-AGE-25-54-4600 Field Alpha MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2260 6007-PLN-AGE-25-54-4620 Field Alpha MV-317 Exhaust support structure General Notes Drawing 3 CIVIL -1 VENDOR Approval

2261 6007-PLN-AGE-25-54-4640 Field Beta MV-317 Exhaust support structure Plan, Elevations & Details Drawing 2 CIVIL -1 VENDOR Approval

2262 6007-PLN-AGE-25-54-8600 Field Beta MV-317 Exhaust support structure Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

2263 6007-PLN-AGE-25-54-8620 Field Beta MV-317 Exhaust support structure General Notes Drawing 3 CIVIL -1 VENDOR Approval

2264 6007-PLN-AGE-25-54-8640 Field Beta MV-317 Exhaust support structure Plan, Elevations & Details Drawing 2 CIVIL -1 VENDOR Approval

2265 ASCE 7-05 12.9.4 MV-317 Exhaust Support Structure VJ1 V-317 Exhaust Support Structure V NA CIVIL -1 VENDOR Approval

2266 Check for welding Check for welding Check for welding NA CIVIL -1 VENDOR Approval

2267 Cover Letter-STRUC-1-31.01-PC1 STRUCT-1-31.01-A & B MV-317 Exhaust Support structure 31.01-A & B MV-317 Exhaust Suppo NA CIVIL -1 VENDOR Approval

2268 Wind Load Wind Load Wind Load NA CIVIL -1 VENDOR Approval

2269 6007-PLN-ATP-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

2270 6007-INF-AGE-25-60-4001 Stress Analysis Report Power Block Alpha Plant Analysis Report Power Block Alpha 1 CIVIL -1 VENDOR Approval

2271 6007-CAL-AGE-00-52-2050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. ALPHA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2272 6007-PLN-AGE-00-52-2050 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2273 6007-PLN-AGE-00-52-2051 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2274 6007-PLN-AGE-00-52-2052 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 1 CIVIL -1 VENDOR Approval

2275 6007-PLN-AGE-00-52-2053 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2276 6007-PLN-AGE-00-52-2054 MOJAVE SOLAR PROJECT ALPHA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2277 6007-CAL-AGE-00-52-6050 CALCULATION REPORT FOR I&C PANEL FOUNDATIONS. BETA PLANT Calculation 1 CIVIL -1 VENDOR Approval

2278 6007-PLN-AGE-00-52-6050 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2279 6007-PLN-AGE-00-52-6051 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2280 6007-PLN-AGE-00-52-6052 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 1 CIVIL -1 VENDOR Approval

2281 6007-PLN-AGE-00-52-6053 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2282 6007-PLN-AGE-00-52-6054 MOJAVE SOLAR PROJECT BETA PLANT I&C PANELS FOUNDATIONS. SECTION & DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2283 Comment Letter STRUC-1-41.00-A&B Instrumentation and Control Panels Foundations A&B Instrumentation and Control Pa na CIVIL -1 VENDOR Approval

2284 6007-CAL-AGE-67-52-4600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. ALPHA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2285 6007-PLN-AGE-67-52-4600 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2286 6007-PLN-AGE-67-52-4620 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2287 6007-PLN-AGE-67-52-4640 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2288 6007-PLN-AGE-67-52-4641 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2289 6007-PLN-AGE-67-52-4642 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval

2290 6007-PLN-AGE-67-52-4643 FIELD ALPHA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2291 6007-CAL-AGE-67-52-8600 CALCULATION REPORT FOR 401A-CWR-01-CS95-54” PIPING SUPPORT FOUND. BETA PLANT Calculation 3 CIVIL -1 VENDOR Approval

2292 6007-PLN-AGE-67-52-8600 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2293 6007-PLN-AGE-67-52-8620 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2294 6007-PLN-AGE-67-52-8640 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. PLAN Drawing 2 CIVIL -1 VENDOR Approval

2295 6007-PLN-AGE-67-52-8641 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. COORDINATES Drawing 3 CIVIL -1 VENDOR Approval

2296 6007-PLN-AGE-67-52-8642 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. DETAILS Drawing 3 CIVIL -1 VENDOR Approval
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2297 6007-PLN-AGE-67-52-8643 FIELD BETA 401A-CWR-01-CS95-54 PIPING SUPPORTS FOUNDATIONS. ANCHOR BOLTS Drawing 0 CIVIL -1 VENDOR Approval

2298 6007-PLN-AGE-25-52-4640 Field Alpha MV-317 Exhaust support foundation Plan & Details Drawing 4 CIVIL -1 VENDOR Approval

2299 6007-PLN-AGE-25-52-8640 Field Beta MV-317 Exhaust support foundation Plan & Details Drawing 4 CIVIL -1 VENDOR Approval

2300 Checks of column Checks of Column B2 Checks of Column B2 NA CIVIL -1 VENDOR Approval

2301 STRUCT-1-31.00-A&B MV-317 Exhaust Support Foundations Cover Letter Cover Letter NA CIVIL -1 VENDOR Approval

2302 6007-CAL-AGE-58-52-2550 Calculation report for HTF-Alpha Plant - HTF/Degradation Recycle Pumps MP-221 A/B Foundations Calculation 2 CIVIL -1 VENDOR Approval

2303 6007-PLN-AGE-58-52-2550 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2304 6007-PLN-AGE-58-52-2551 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations General Notes Drawing 2 CIVIL -1 VENDOR Approval

2305 6007-PLN-AGE-58-52-2552 Mojave Generating Station Alpha Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Plan, Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

2306 6007-CAL-AGE-58-52-6550_R02 Calculation report for HTF- Beta Plant - HTF/Degradation Recycle Pumps MP-221 A/B Foundations Calculation 2 CIVIL -1 VENDOR Approval

2307 6007-PLN-AGE-58-52-6550_R02 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2308 6007-PLN-AGE-58-52-6551_R02 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations General Notes Drawing 2 CIVIL -1 VENDOR Approval

2309 6007-PLN-AGE-58-52-6552_R03 Mojave Generating Station Beta Central Plant HTF/Degradation Recycle Pumps MP-221AB -Foundations Plan, Sections & Details Drawing 3 CIVIL -1 VENDOR Approval

2310 Plan Check Reply_STRUCT-1-39.00 PC1 STRUC-1-39.00-A&B Degradation Pumps Foundations-PC1 9.00-A&B Degradation Pumps Found N/A CIVIL -1 VENDOR Approval

2311 6007-CAL-AGE-25-52-4800_R01 Calculation report for PB pipping Support Foundations.Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2312 6007-PLN-AGE-25-52-4800-R02 Field Alpha PB pipping Support Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2313 6007-PLN-AGE-25-52-4810-R02 Field Alpha PB pipping Support Foundationss General Notes Drawing 2 CIVIL -1 VENDOR Approval

2314 6007-PLN-AGE-25-52-4820-R02 Field Alpha PB pipping Support Foundations Plan View Drawing 2 CIVIL -1 VENDOR Approval

2315 6007-PLN-AGE-25-52-4830-R02 Field Alpha PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2316 6007-PLN-AGE-25-52-4831-R02 Field Alpha PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2317 6007-PLN-AGE-25-52-4840-R02 Field Alpha PB pipping Support Foundations Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2318 6007-CAL-AGE-25-52-8800_R01 Calculation report for PB pipping Support Foundations.Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2319 6007-PLN-AGE-25-52-8800-R02 Field Beta PB pipping Support Foundations Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

2320 6007-PLN-AGE-25-52-8810-R02 Field Beta PB pipping Support Foundationss General Notes Drawing 2 CIVIL -1 VENDOR Approval

2321 6007-PLN-AGE-25-52-8820-R02 Field Beta PB pipping Support Foundations Plan View Drawing 2 CIVIL -1 VENDOR Approval

2322 6007-PLN-AGE-25-52-8830-R02 Field Beta PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2323 6007-PLN-AGE-25-52-8831-R02 Field Beta PB pipping Support Foundations Footing Details Drawing 2 CIVIL -1 VENDOR Approval

2324 6007-PLN-AGE-25-52-8840-R02 Field Beta PB pipping Support Foundations Coordinates Drawing 2 CIVIL -1 VENDOR Approval

2325 Plan Check Reply_STRUCT-1-40.00 PC1 Plan Check Reply_STRUCT-1-40.00 PC1 an Check Reply_STRUCT-1-40.00 PC n/a CIVIL -1 VENDOR Approval

2326 6007-PLN-AGE-00-50-C001 Anchor rod Assemblies and details Drawing 1 CIVIL -1 VENDOR Approval

2327 6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

2328 6007-PLN-AGE-00-50-S002 Typical ladder,safety cage and safety gate details Drawing 1 CIVIL -1 VENDOR Approval

2329 6007-PLN-AGE-00-50-S003 Typical pipe handrail,stairway and grating detail Drawing 1 CIVIL -1 VENDOR Approval

2330 6007-CAL-AGE-00-52-2000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2331 6007-PLN-AGE-00-52-2000 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2332 6007-PLN-AGE-00-52-2001 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2333 6007-PLN-AGE-00-52-2002 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2334 6007-PLN-AGE-00-52-2003 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2335 6007-PLN-AGE-00-52-2004 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2336 6007-PLN-AGE-00-52-2005 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2337 6007-PLN-AGE-00-52-2006 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2338 6007-PLN-AGE-00-52-2007 MOJAVE SOLAR PROJECT. ALPHA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2339 6007-CAL-AGE-00-52-6000 CALCULATION REPORT FOR ELECTRICAL PANELS FOUNDATIONS. BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2340 6007-PLN-AGE-00-52-6000 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2341 6007-PLN-AGE-00-52-6001 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2342 6007-PLN-AGE-00-52-6002 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN I Drawing 2 CIVIL -1 VENDOR Approval

2343 6007-PLN-AGE-00-52-6003 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN II Drawing 2 CIVIL -1 VENDOR Approval

2344 6007-PLN-AGE-00-52-6004 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN III Drawing 2 CIVIL -1 VENDOR Approval

2345 6007-PLN-AGE-00-52-6005 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN IV Drawing 2 CIVIL -1 VENDOR Approval

2346 6007-PLN-AGE-00-52-6006 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. FOUNDATION PLAN V Drawing 2 CIVIL -1 VENDOR Approval

2347 6007-PLN-AGE-00-52-6007 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. COORDINATES Drawing 2 CIVIL -1 VENDOR Approval

2348 6007-PLN-AGE-00-52-6008 MOJAVE SOLAR PROJECT. BETA PLANT. ELECTRICAL PANELS FOUNDATIONS. SECTIONS & DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2349 Plan Check Reply_STRUC-1-42.00 Plan Check Reply_STRUC-1-42.00 Plan Check Reply_STRUC-1-42.00 n/a CIVIL -1 VENDOR Approval

2350 6007-CAL-CTS-58-54-2100 MOJAVE SOLAR PROJECT ALPHA PLANT OVERFLOW PIPE STRUCTURE Calculation 0 CIVIL -1 VENDOR Approval

2351 6007-PLN-CTS-58-54-2100 FIELD ALPHA OVERFLOW PIPE PLATFORM. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2352 6007-PLN-CTS-58-54-2101 FIELD ALPHA OVERFLOW PIPE PLATFORM. FRAMING DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2353 6007-PLN-CTS-58-54-2102 FIELD ALPHA OVERFLOW PIPE PLATFORM. MOMENT FRAME ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2354 6007-CAL-CTS-58-54-6100 MOJAVE SOLAR PROJECT BETA PLANT OVERFLOW PIPE STRUCTURE Calculation 0 CIVIL -1 VENDOR Approval

2355 6007-PLN-CTS-58-54-6100 FIELD BETA OVERFLOW PIPE PLATFORM. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2356 6007-PLN-CTS-58-54-6101 FIELD BETA OVERFLOW PIPE PLATFORM. FRAMING DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2357 6007-PLN-CTS-58-54-6102 FIELD BETA OVERFLOW PIPE PLATFORM. MOMENT FRAME ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2358 6007-CAL-CTS-23-52-1600 Mojave Solar Project - Alpha Site Transformer Foundation and Anchorage Design Buildings 22, 26, and 27 Calculation 1 CIVIL -1 VENDOR Approval

2359 6007-CAL-CTS-23-52-6600 Mojave Solar Project - Beta Site Transformer Foundation and Anchorage Design Buildings 22, 26, and 27 Calculation 1 CIVIL -1 VENDOR Approval

2360 6007-PLN-CTS-23-52-1600 Field Alpha. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 3 CIVIL -1 VENDOR Approval

2361 6007-PLN-CTS-23-52-1601 Field Alpha. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 3 CIVIL -1 VENDOR Approval

2362 6007-PLN-CTS-23-52-6600 Field Beta. Transformer Foundation BLDG 22, 26, 27. General Structural Notes. Drawing 3 CIVIL -1 VENDOR Approval

2363 6007-PLN-CTS-23-52-6601 Field Beta. Transformer Foundation BLDG 22, 26, 27. Foundation Plan. Drawing 3 CIVIL -1 VENDOR Approval

2364 Plan Check Reply_STRUCT-1-43.00 Response Letter Response Letter NA CIVIL -1 VENDOR Approval

2365 6007-CAL-AGE-58-54-2300 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 0 CIVIL -1 VENDOR Approval

2366 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2367 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2368 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2369 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2370 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2371 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2372 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2373 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2374 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2375 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT  ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2376 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2377 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2378 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2379 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT  ALPHA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2380 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT  ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2381 6007-CAL-AGE-58-54-6345 MOJAVE SOLAR HTF FILTER ACCESS (BETA) Calculation 0 CIVIL -1 VENDOR Approval

2382 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

2383 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT  BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2384 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2385 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2386 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2387 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2388 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2389 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT  BETA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2390 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2391 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2392 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2393 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 0 CIVIL -1 VENDOR Approval

2394 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2395 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2396 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT  BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2397 6007-CAL-AGE-67-54-4300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATIONs. ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2398 6007-PLN-AGE-67-54-4340 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLANS Drawing 5 CIVIL -1 VENDOR Approval

2399 6007-PLN-AGE-67-54-4341 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 4 CIVIL -1 VENDOR Approval

2400 6007-PLN-AGE-67-54-4342 FIELD ALPHA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 5 CIVIL -1 VENDOR Approval

2401 6007-CAL-AGE-67-54-8300 CALCULATION REPORT FOR WTP AREA. PIPE SUPPORT FOUNDATION. BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2402 6007-PLN-AGE-67-54-8340 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. FOUNDATION PLANS Drawing 5 CIVIL -1 VENDOR Approval

2403 6007-PLN-AGE-67-54-8341 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. DETAILS Drawing 4 CIVIL -1 VENDOR Approval

2404 6007-PLN-AGE-67-54-8342 FIELD BETA UTILITIES WTP PIPING SUPPORT FOUNDATIONS. COORDINATES Drawing 5 CIVIL -1 VENDOR Approval

2405 Revision letter_CIVIL-1-34.00 REVISION MEMO REVISION MEMO CIVIL -1 VENDOR Approval

2406 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES.Cooling Tower AREA SUPPORTS FOUNDATIONS.ALPHA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2407 6007-PLN-AGE-67-52-4200 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2408 6007-PLN-AGE-67-52-4220 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.GENERAL NOTES. Drawing 2 CIVIL -1 VENDOR Approval

2409 6007-PLN-AGE-67-52-4240 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.PLAN VIEW. Drawing 5 CIVIL -1 VENDOR Approval

2410 6007-PLN-AGE-67-52-4241 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS I. Drawing 4 CIVIL -1 VENDOR Approval

2411 6007-PLN-AGE-67-52-4242 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS III. Drawing 5 CIVIL -1 VENDOR Approval

2412 6007-PLN-AGE-67-52-4243 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS I. Drawing 4 CIVIL -1 VENDOR Approval

2413 6007-PLN-AGE-67-52-4244 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS II. Drawing 4 CIVIL -1 VENDOR Approval

2414 6007-PLN-AGE-67-52-4245 FIELD ALPHA.CT PIPING SUPPORT FOUNDATION UTILITIES.COLUMN DETAILS. Drawing 2 CIVIL -1 VENDOR Approval

2415 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES.Cooling Tower AREA SUPPORTS FOUNDATIONS.BETA PLANT Calculation 4 CIVIL -1 VENDOR Approval

2416 6007-PLN-AGE-67-52-8200 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.COVER SHEET. Drawing 5 CIVIL -1 VENDOR Approval

2417 6007-PLN-AGE-67-52-8220 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.GENERAL NOTES. Drawing 2 CIVIL -1 VENDOR Approval

2418 6007-PLN-AGE-67-52-8240 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.PLAN VIEW. Drawing 5 CIVIL -1 VENDOR Approval

2419 6007-PLN-AGE-67-52-8241 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS I. Drawing 4 CIVIL -1 VENDOR Approval

2420 6007-PLN-AGE-67-52-8242 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.DETAILS III. Drawing 5 CIVIL -1 VENDOR Approval

2421 6007-PLN-AGE-67-52-8243 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & PLATE INFORMATIONS I. Drawing 4 CIVIL -1 VENDOR Approval
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2422 6007-PLN-AGE-67-52-8244 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.FOUNDATION & ATE INFORMATIONS II. Drawing 4 CIVIL -1 VENDOR Approval

2423 6007-PLN-AGE-67-52-8245 FIELD BETA.CT PIPING SUPPORT FOUNDATION UTILITIES.COLUMN DETAILS. Drawing 2 CIVIL -1 VENDOR Approval

2424 Plan Check Reply_STRUCT-1-39.00 PC2 Revision Letter Revision Letter NA CIVIL -1 VENDOR Approval

2425 Therminol_VP-1 Red Mark Vapour Phase Liquid Phase Heat Transfer Fluid- Calculation se Liquid Phase Heat Transfer Fluid- NA CIVIL -1 VENDOR Approval

2426 6007-CAL-CTS-26-52-2200 Earthing resistor foundation and anchor design. Calculation report. Alpha plant Calculation 0 CIVIL -1 VENDOR Approval

2427 6007-CAL-CTS-26-52-6200 Earthing resistor foundation and anchor design. Calculation report. Beta plant Calculation 0 CIVIL -1 VENDOR Approval

2428 6007-PLN-CTS-26-52-2200 FIELD ALPHA.Earthing resistor foundation. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2429 6007-PLN-CTS-26-52-6200 FIELD Beta.Earthing resistor foundation. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2430 6007-CAL-AGE-67-52-4300 Calculation report for WTP Area Pipe Support Foundations Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2431 6007-PLN-AGE-67-52-4340 Field Alpha Utilities WTP Piping Support Foundations Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

2432 6007-PLN-AGE-67-52-4341 Field Alpha Utiites WTP Pipping Support Foundations Details Drawing 1 CIVIL -1 VENDOR Approval

2433 6007-PLN-AGE-67-52-4342 Field Alpha Utilites WTP Pipping Support Foundations Coordinates Drawing 1 CIVIL -1 VENDOR Approval

2434 6007-CAL-AGE-67-52-8300 Calculation report for WTP Area Pipe Support Foundations Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2435 6007-PLN-AGE-67-52-8340 Field Beta Utilites WTP Pipping Support Foundations Foundation Plan Drawing 1 CIVIL -1 VENDOR Approval

2436 6007-PLN-AGE-67-52-8341 Field Beta Utilites WTP Pipping Support Foundations Details Drawing 1 CIVIL -1 VENDOR Approval

2437 6007-PLN-AGE-67-52-8342 Field Beta Utilites WTP Pipping Support Foundations Coordinates Drawing 1 CIVIL -1 VENDOR Approval

2438 Plan Check Reply STRUCT-1-34.00X1 PC1 STRUC-1-34.00X1, A&B WTP Area Pipping Support Foundations-PC1 n Check Reply STRUCT-1-34.00X1 P 1 CIVIL -1 VENDOR Approval

2439 6007-CAL-AGE-25-52-4700 Calculation report for Electric trays supports foundations. Power block. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2440 6007-PLN-AGE-25-52-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2441 6007-PLN-AGE-25-52-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2442 6007-PLN-AGE-25-52-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT POWER BLOCK.FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2443 6007-PLN-AGE-25-52-4241 FIELD ALPHA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION. DETAILS FDN01 . TYPE 1. Drawing 1 CIVIL -1 VENDOR Approval

2444 6007-PLN-AGE-25-52-4242 FIELD ALPHA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION DETAILS FDN02, FDN03, FDN04. TYPE 2. Drawing 1 CIVIL -1 VENDOR Approval

2445 6007-CAL-AGE-25-52-8700 Calculation report for Electric trays supports foundations. Power block. Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2446 6007-PLN-AGE-25-52-8700  BETA FIELD .ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2447 6007-PLN-AGE-25-52-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION.POWER BLOCK.GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2448 6007-PLN-AGE-25-52-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT FOUNDATION STRUCTURAL PLAN Drawing 1 CIVIL -1 VENDOR Approval

2449 6007-PLN-AGE-25-52-8741 FIELD BETA. POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION.DETAILS FDN01 . TYPE 1. Drawing 1 CIVIL -1 VENDOR Approval

2450 6007-PLN-AGE-25-52-8742 FIELD BETA.POWER BLOCK ELECTRICAL TRAYS SUPPORT FOUNDATION.DETAILS FDN02, FDN03, FDN04. TYPE 2. Drawing 1 CIVIL -1 VENDOR Approval

2451 6007-CAL-AGE-25-54-4700 Calculation report for Cable trays supports structures. Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

2452 6007-PLN-AGE-25-54-4700 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2453 6007-PLN-AGE-25-54-4720 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2454 6007-PLN-AGE-25-54-4740 FIELD ALPHA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2455 6007-PLN-AGE-25-54-4741 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT 1. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2456 6007-PLN-AGE-25-54-4742 FIELD ALPHA.ELECTRICAL TRAYS FRAME SUPPORT (2,3&4). DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2457 6007-CAL-AGE-25-54-8700 Calculation report for Cable trays supports structures.  Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

2458 6007-PLN-AGE-25-54-8700 BETA FIELD .ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE.COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2459 6007-PLN-AGE-25-54-8720 FIELD BETA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2460 6007-PLN-AGE-25-54-8740 FIELD BETA.ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. STRUCTURAL PLAN VIEW Drawing 0 CIVIL -1 VENDOR Approval

2461 6007-PLN-AGE-25-54-8741 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT 1. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2462 6007-PLN-AGE-25-54-8742 FIELD BETA.ELECTRICAL TRAYS FRAME SUPPORT (2,3&4). DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2463 Plan Check Reply_STRUC-1-44.00 STRUC-1-44.00-A&B Cable Trays Support Structures-PC1 41515 na CIVIL -1 VENDOR Approval

2464 6007-PLN-ATM-00-70-0001_SH1 General Instrumentation Hook-Ups Diagrams Cover Drawing 0 CIVIL -1 VENDOR Approval

2465 6007-PLN-ATM-00-70-0001_SH2 General Instrumentation Hook-Ups Diagrams Index Drawing 0 CIVIL -1 VENDOR Approval

2466 6007-PLN-ATM-00-70-0001_SH3 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Socket Welded Connection at Elbow Drawing 0 CIVIL -1 VENDOR Approval

2467 6007-PLN-ATM-00-70-0001_SH5 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Socket Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2468 6007-PLN-ATM-00-70-0001_SH6 General Instrumentation Hook-Ups Diagrams Tempature RTD CCP Mounting Drawing 0 CIVIL -1 VENDOR Approval

2469 6007-PLN-ATM-00-70-0001_SH7 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2470 6007-PLN-ATM-00-70-0001_SH8 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Flanged Connection at Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2471 6007-PLN-ATM-00-70-0001_SH9 General Instrumentation Hook-Ups Diagrams Tempature Transmitter Welded Connection at Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2472 6007-PLN-ATM-00-70-0001_SH10 General Instrumentation Hook-Ups Diagrams Tempature Gauge Socket Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2473 6007-PLN-ATM-00-70-0001_SH11 General Instrumentation Hook-Ups Diagrams Tempature Gauge Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2474 6007-PLN-ATM-00-70-0001_SH12 General Instrumentation Hook-Ups Diagrams Tempature Gauge Flanged Connection At Tank/Vessel Drawing 0 CIVIL -1 VENDOR Approval

2475 6007-PLN-ATM-00-70-0001_SH15 General Instrumentation Hook-Ups Diagrams Flow: Ultrasonic Transmitter Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2476 6007-PLN-ATM-00-70-0001_SH16 General Instrumentation Hook-Ups Diagrams Flow: Vortex Transmitter - Remote Welded Connection Drawing 0 CIVIL -1 VENDOR Approval

2477 6007-PLN-ATM-00-70-0001_SH17 General Instrumentation Hook-Ups Diagrams Flow: Vortex Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2478 6007-PLN-ATM-00-70-0001_SH18 General Instrumentation Hook-Ups Diagrams Flow: Electromagnetic Transmitter Flanged Connection Drawing 0 CIVIL -1 VENDOR Approval

2479 6007-PLN-ATM-00-70-0001_SH19 General Instrumentation Hook-Ups Diagrams Averaging Pitot Tube Flow Transmitter WeldoFlange Drawing 0 CIVIL -1 VENDOR Approval

2480 6007-PLN-ATM-00-70-0001_SH20 General Instrumentation Hook-Ups Diagrams Averaging Pitot Tube Flow Transmitter WeldoFlange - Remote Drawing 0 CIVIL -1 VENDOR Approval

2481 6007-PLN-ATM-00-70-0001_SH21 General Instrumentation Hook-Ups Diagrams Thermal Mass Flow Meter Drawing 0 CIVIL -1 VENDOR Approval

2482 6007-PLN-ATM-00-70-0001_SH22 General Instrumentation Hook-Ups Diagrams Flow Gauge Glass Tube Variable Area Flowmeters Drawing 0 CIVIL -1 VENDOR Approval

2483 6007-PLN-ATM-00-70-0001_SH25 General Instrumentation Hook-Ups Diagrams Level Antenna Radar Transmitter Drawing 0 CIVIL -1 VENDOR Approval

2484 6007-PLN-ATM-00-70-0001_SH26 General Instrumentation Hook-Ups Diagrams Level  Radar Drawing 0 CIVIL -1 VENDOR Approval

2485 6007-PLN-ATM-00-70-0001_SH27 General Instrumentation Hook-Ups Diagrams Level Guided Wave Radar Level  Transmitter Drawing 0 CIVIL -1 VENDOR Approval

2486 6007-PLN-ATM-00-70-0001_SH28 General Instrumentation Hook-Ups Diagrams Level Relative Pressure Drawing 0 CIVIL -1 VENDOR Approval

2487 6007-PLN-ATM-00-70-0001_SH29 General Instrumentation Hook-Ups Diagrams Level Differential Pressure Transmitter With Diagram Seal & Capillary Drawing 0 CIVIL -1 VENDOR Approval

2488 6007-PLN-ATM-00-70-0001_SH30 General Instrumentation Hook-Ups Diagrams Level Differential Pressure Transmitter With Tubing Drawing 0 CIVIL -1 VENDOR Approval

2489 6007-PLN-ATM-00-70-0001_SH31 General Instrumentation Hook-Ups Diagrams Level Gauge Manoetric Level Indicator Drawing 0 CIVIL -1 VENDOR Approval

2490 6007-PLN-ATM-00-70-0001_SH32 General Instrumentation Hook-Ups Diagrams Level Gauge Magnetic/ Glass Level Indicator Drawing 0 CIVIL -1 VENDOR Approval

2491 6007-PLN-ATM-00-70-0001_SH33 General Instrumentation Hook-Ups Diagrams Level Switch Displacer for Condensate Trap with Chamber Drawing 0 CIVIL -1 VENDOR Approval

2492 6007-PLN-ATM-00-70-0001_SH34 General Instrumentation Hook-Ups Diagrams Level Switch for HTF Trap  with Chamber Drawing 0 CIVIL -1 VENDOR Approval

2493 6007-PLN-ATM-00-70-0001_SH35 General Instrumentation Hook-Ups Diagrams Level Switch Float Drawing 0 CIVIL -1 VENDOR Approval

2494 6007-PLN-ATM-00-70-0001_SH40 General Instrumentation Hook-Ups Diagrams HTF Pressure Transmitter With Diaphragm Seal & Capillary - Remote Drawing 0 CIVIL -1 VENDOR Approval

2495 6007-PLN-ATM-00-70-0001_SH41 General Instrumentation Hook-Ups Diagrams HTF Pressure Transmitter With Diaphragm Seal Drawing 0 CIVIL -1 VENDOR Approval

2496 6007-PLN-ATM-00-70-0001_SH42 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Manifold Drawing 0 CIVIL -1 VENDOR Approval

2497 6007-PLN-ATM-00-70-0001_SH43 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Diaphragm Seal Drawing 0 CIVIL -1 VENDOR Approval

2498 6007-PLN-ATM-00-70-0001_SH44 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Diaphragm Seal  Capillary - Remote Drawing 0 CIVIL -1 VENDOR Approval

2499 6007-PLN-ATM-00-70-0001_SH45 General Instrumentation Hook-Ups Diagrams Pressure Transmitter With Siphon & Manifold Drawing 0 CIVIL -1 VENDOR Approval

2500 6007-PLN-ATM-00-70-0001_SH47 General Instrumentation Hook-Ups Diagrams HTF Differential Pressure Transmitter with Diaphragm Seal & Capillary Drawing 0 CIVIL -1 VENDOR Approval

2501 6007-PLN-ATM-00-70-0001_SH48 General Instrumentation Hook-Ups Diagrams  Differential Pressure Transmitter with Manifold Drawing 0 CIVIL -1 VENDOR Approval

2502 6007-ESP-FWE-21-74-0001 Field Instrumentation Assembly Specification Spec D CIVIL -1 VENDOR Approval

2503 1_pag_371A8336 Thermometer Drawing F CIVIL -1 VENDOR Approval

2504 1_pag_373A5011 Gauge Drawing G CIVIL -1 VENDOR Approval

2505 2_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2506 2_pag_373A5011 Water Spray Gauge Drawing G CIVIL -1 VENDOR Approval

2507 3_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2508 3_pag_373A5011 LP Shell Pressure Gauge Drawing E CIVIL -1 VENDOR Approval

2509 4_pag_371A8336 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2510 4_pag_373A5011 Main Steam Lead Drawing NA CIVIL -1 VENDOR Approval

2511 5_pag_373A5011 Turbine Instrumentation HookUps Drawing E CIVIL -1 VENDOR Approval

2512 6_pag_373A5011 Turbine Instrumentation HookUps Drawing F CIVIL -1 VENDOR Approval

2513 36_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S5 Spec A CIVIL -1 VENDOR Approval

2514 37_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S6 Spec A CIVIL -1 VENDOR Approval

2515 38_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S7 Spec A CIVIL -1 VENDOR Approval

2516 39_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S8 Spec A CIVIL -1 VENDOR Approval

2517 40_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S9 Spec A CIVIL -1 VENDOR Approval

2518 41_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S10 Spec A CIVIL -1 VENDOR Approval

2519 42_pag_6007-ESP-FWE-21-74-0001 Instruments Air Subheaders IA-S11 Spec A CIVIL -1 VENDOR Approval

2520 104T5044_01 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2521 104T5044_02 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2522 104T5044_03 Instrumentation Installation Drawing NA CIVIL -1 VENDOR Approval

2523 228D5591 Pressure Transmitter Suggested Installation Drawing NA CIVIL -1 VENDOR Approval

2524 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R2 CIVIL -1 VENDOR Approval

2525 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R3 CIVIL -1 VENDOR Approval

2526 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilites Area Drawing R3 CIVIL -1 VENDOR Approval

2527 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing R3 CIVIL -1 VENDOR Approval

2528 EE17.B0 CIVIL-1-24.01_Response Letter CIVIL-1-24.01-Alpha and Beta Duct Bank Plans-PC1 Response Letter NA CIVIL -1 VENDOR Approval

2529 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing R2 CIVIL -1 VENDOR Approval

2530 888-965-3227 Electrical Vault NA NA CIVIL -1 VENDOR Approval

2531 337119-13 Specification for Precast Concrete Electrical Manholes and Handholes NA NA CIVIL -1 VENDOR Approval

2532 6007-PLN-AGE-58-23-0042 Alpha Power Block Electrical Services for North HTF Underground Crossing Tunnel Drawing R3 CIVIL -1 VENDOR Approval

2533 6007-PLN-AGE-58-23-0043 Alpha Power Block Electrical Services for South HTF Underground Crossing Tunnel Drawing R3 CIVIL -1 VENDOR Approval

2534 6007-PLN-AGE-58-40-3010_SH1 Alpha Central Plant North HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2535 6007-PLN-AGE-58-40-3010_SH2 Alpha Central Plant North HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2536 6007-PLN-AGE-58-40-3011_SH1 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2537 6007-PLN-AGE-58-40-3011_SH2 Alpha Central Plant North HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2538 6007-PLN-AGE-58-40-3020_SH1 Alpha Central Plant South HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2539 6007-PLN-AGE-58-40-3020_SH2 Alpha Central Plant South HTF Underground Crossing Lighting Drawing R4 CIVIL -1 VENDOR Approval

2540 6007-PLN-AGE-58-40-3021_SH1 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2541 6007-PLN-AGE-58-40-3021_SH 2 Alpha Central Plant South HTF Underground Crossing Details Drawing Drawing R3 CIVIL -1 VENDOR Approval

2542 Response Letter ELEC-1-18.02 ELEC-1-18.02 Lighting Plans for HTF Tunnels-PC1 Response Letter NA CIVIL -1 VENDOR Approval

2543 6007-PLN-ATP-00-21-O001 Electrical One-Line Diagram Symbols List Drawing R3 CIVIL -1 VENDOR Approval

2544 6007-PLN-ATP-27-21-P528 Alpha Electrical Panel PP-36212. Building #27 Drawing R3 CIVIL -1 VENDOR Approval

2545 6007-PLN-ATP-27-23-P536 Alpha Electrical Panel PP-36205. Building #27 Drawing R11 CIVIL -1 VENDOR Approval

2546 6007-PLN-AGE-43-20-0009-1 Outdoor Lighting Panel. Single line diagram. Alpha Plant. LP-36209 Drawing R6 CIVIL -1 VENDOR Approval
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2547 6007-PLN-AGE-43-20-0009-2 Outdoor Lighting Panel. Single line diagram. Alpha Plant. LP-36209 Drawing R6 CIVIL -1 VENDOR Approval

2548 6007-PLN-APT-00-00-H101-A Hazardous Area Classification Alpha Plant Sheet #1/11 Drawing R2 CIVIL -1 VENDOR Approval

2549 6007-PLN-APT-00-00-H102-B Hazardous Area Classification Beta Plant Sheet #2/11 Drawing R2 CIVIL -1 VENDOR Approval

2550 6007-PLN-APT-00-00-H1011-A Hazardous Area Classification Alpha Plant Sheet #11/11 Drawing R2 CIVIL -1 VENDOR Approval

2551 6007-ESP-ATP-00-34-C100 Engineering Standards and Practices Specification For Electrical Construction Spec R3 CIVIL -1 VENDOR Approval

2552 6007-ESP-ATP-00-32-C130 Engineering Specification and Practices For Cable and Wiring Installation Spec R2 CIVIL -1 VENDOR Approval

2553 6007-ESP-ATP-00-34-C135 Engineering Standards and Practices Specification For Wiring Device Installation Spec R2 CIVIL -1 VENDOR Approval

2554 6007-PLN-AGE-58-53-2400 Mojave Generating Station. Alpha Plant. HTF North Underground Crossing. Cover Sheet Drawing R5 CIVIL -1 VENDOR Approval

2555 6007-PLN-AGE-58-54-4500 Mojave Generating Station. Alpha Plant. HTF North Underground Gate House Cover Sheet Drawing R2 CIVIL -1 VENDOR Approval

2556 6007-PLN-AGE-58-53-2450 Mojave Generating Station. Alpha Plant. HTF South Underground Crossing. Cover Sheet Drawing R4 CIVIL -1 VENDOR Approval

2557 6007-PLN-AGE-58-54-4510 Mojave Generating Station. Alpha Plant. HTF South Underground Gate House Cover Sheet Drawing R2 CIVIL -1 VENDOR Approval

2558 6007-CAL-AGE-41-52-4500 Calculation report for Lube Oil Silencer structure foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2559 6007-CAL-AGE-41-52-8500 Calculation report for Lube Oil Silencer structure foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2560 6007-PLN-AGE-41-52-4500 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2561 6007-PLN-AGE-41-52-4501 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2562 6007-PLN-AGE-41-52-4502 Mojave Solar Project Alpha Plant Lube Oil Silencer structure foundation Plans & Details Drawing 0 CIVIL -1 VENDOR Approval

2563 6007-PLN-AGE-41-52-8500 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

2564 6007-PLN-AGE-41-52-8501 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

2565 6007-PLN-AGE-41-52-8502 Mojave Solar Project Beta Plant Lube Oil Silencer structure foundation Plans & Details Drawing 0 CIVIL -1 VENDOR Approval

2566 6007-PLN-ATP-00-50-S003 Typical Pipe Handrail, Stairway, and Grating Details Drawing 2 CIVIL -1 VENDOR Approval

2567 6007-CAL-AGE-25-54-4760 CALCULATION REPORT FOR CABLE TRAYS SUPPORT STRUCTURES CONNECTIONS. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2568 6007-PLN-AGE-25-54-4760 FIELD ALPHA. ELECTRICAL TRAYS SUPPORT CONNECTION. POWER BLOCK. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2569 6007-PLN-AGE-25-54-4761 FIELD ALPHA. ELECTRICAL TRAYS SUPPORT.  STEEL STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2570 6007-PLN-AGE-25-54-4762 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT 1. PLAN & ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2571 6007-PLN-AGE-25-54-4763 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2572 6007-PLN-AGE-25-54-4764 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2573 6007-PLN-AGE-25-54-4765 FIELD ALPHA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2574 6007-CAL-AGE-25-54-8760 CALCULATION REPORT FOR CABLE TRAYS SUPPORT STRUCTURES CONNECTIONS. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2575 6007-PLN-AGE-25-54-8760 FIELD BETA. ELECTRICAL TRAYS SUPPORT CONNECTION. POWER BLOCK. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

2576 6007-PLN-AGE-25-54-8761 FIELD BETA. ELECTRICAL TRAYS SUPPORT. STEEL STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2577 6007-PLN-AGE-25-54-8762 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT . PLAN & ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2578 6007-PLN-AGE-25-54-8763 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). ELEVATIONS Drawing 0 CIVIL -1 VENDOR Approval

2579 6007-PLN-AGE-25-54-8764 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2580 6007-PLN-AGE-25-54-8765 FIELD BETA. ELECTRICAL TRAYS FRAME SUPPORT (2,3 & 4). CONNECTION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2581 6007-PLN-ATP-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2582 6007-CAL-CTS-12-52-1800 MOJAVE SOLAR PROJECT FIELD ALPHA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2583 6007-PLN-CTS-12-52-1800 FIELD ALPHA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2584 6007-PLN-CTS-12-52-1801 FIELD ALPHA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2585 6007-PLN-CTS-12-52-1802 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2586 6007-PLN-CTS-12-52-1803 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2587 6007-CAL-CTS-12-52-6800 MOJAVE SOLAR PROJECT FIELD BETA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2588 6007-PLN-CTS-12-52-6800 FIELD BETA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2589 6007-PLN-CTS-12-52-6801 FIELD BETA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

2590 6007-PLN-CTS-12-52-6802 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2591 6007-PLN-CTS-12-52-6803 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2592 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. ALPHA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2593 6007-PLN-AGE-67-52-4200 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2594 6007-PLN-AGE-67-52-4220 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2595 6007-PLN-AGE-67-52-4240 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2596 6007-PLN-AGE-67-52-4241 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 5 CIVIL -1 VENDOR Approval

2597 6007-PLN-AGE-67-52-4242 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 6 CIVIL -1 VENDOR Approval

2598 6007-PLN-AGE-67-52-4243 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2599 6007-PLN-AGE-67-52-4244 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2600 6007-PLN-AGE-67-52-4245 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2601 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. BETA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2602 6007-PLN-AGE-67-52-8200 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2603 6007-PLN-AGE-67-52-8220 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

2604 6007-PLN-AGE-67-52-8240 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2605 6007-PLN-AGE-67-52-8241 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 5 CIVIL -1 VENDOR Approval

2606 6007-PLN-AGE-67-52-8242 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 6 CIVIL -1 VENDOR Approval

2607 6007-PLN-AGE-67-52-8243 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND PLATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2608 6007-PLN-AGE-67-52-8244 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2609 6007-PLN-AGE-67-52-8245 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2610 6007-CAL-AGE-67-52-4201 CALCULATION REPORT FOR CT UTILITIES SUPPORT ANCHOR BOLTS. ALPHA AND BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2611 Plan Check Reply_STRUCT-1-47.00 PC1 STRUC-1-47.00-A&B Cooling Tower Utilities Piping Support Foundations-PC1 41535 NA CIVIL -1 VENDOR Approval

2612 6007-PLN-ATM-52-52-L010 Edge Meteorological Station Location and Elevation Plan Drawing 0 CIVIL -1 VENDOR Approval

2613 6007-PLN-JCE-52-52-0001 General notes Drawing NA CIVIL -1 VENDOR Approval

2614 6007-PLN-JCE-52-52-0002 Plans, Elevations, Sections and Details Drawing NA CIVIL -1 VENDOR Approval

2615 6007-CAL-CTS-23-52-1610 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2616 6007-CAL-CTS-23-52-6610 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2617 6007-CAL-CTS-23-52-1611 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 22 Calculation 0 CIVIL -1 VENDOR Approval

2618 6007-PLN-CTS-23-52-1610 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 22. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2619 6007-PLN-CTS-23-52-1611 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 22. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2620 6007-PLN-CTS-23-52-6610 FIELD BETA. TRANSFORMER FOUNDATION BLDG 22. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2621 6007-PLN-CTS-23-52-6611 FIELD BETA. TRANSFORMER FOUNDATION BLDG 22. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2622 6007-CAL-ATM-23-52-1615 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 22. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2623 6007-CAL-ATM-23-52-6615 CALCULATION REPORT FOR SLAB TRANSFORMER SUPPORT IN BUILDING 22. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2624 6007-PLN-ATM-23-52-1615 B22 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2625 6007-PLN-ATM-23-52-6615 B22 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2626 Plan Check Reply_STRUC-1-43.00 STRUC-1-43.00-A&B Transformer Foundation and Anchorage Bldg. 22 Response Letter NA CIVIL -1 VENDOR Approval

2627 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2628 6007-CAL-CTS-23-52-1630 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 27 Calculation 0 CIVIL -1 VENDOR Approval

2629 6007-CAL-CTS-23-52-6630 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 27 Calculation 0 CIVIL -1 VENDOR Approval

2630 6007-CAL-CTS-23-52-1631 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 27. Calculation 0 CIVIL -1 VENDOR Approval

2631 6007-PLN-CTS-23-52-1630 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 27. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2632 6007-PLN-CTS-23-52-1631 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 27. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2633 6007-PLN-CTS-23-52-6630 FIELD BETA. TRANSFORMER FOUNDATION BLDG 27. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2634 6007-PLN-CTS-23-52-6631 FIELD BETA. TRANSFORMER FOUNDATION BLDG 27. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2635 6007-CAL-ATM-23-52-1635 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 27. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2636 6007-CAL-ATM-23-52-6635 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 27. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2637 6007-PLN-ATM-23-52-1635 B27 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2638 6007-PLN-ATM-23-52-6635 B27 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2639 Plan Check Reply_STRUC-1-43.00 STRUC-1-43.00-A&B Transformer Foundation and Anchorage Bldg. 22, 29 & 27 Response Letter NA CIVIL -1 VENDOR Approval

2640 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2641 6007-CAL-CTS-23-52-1620 MOJAVE SOLAR PROJECT-ALPHA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 26 Calculation 0 CIVIL -1 VENDOR Approval

2642 6007-CAL-CTS-23-52-6620 MOJAVE SOLAR PROJECT-BETA SITE. TRANSFORMER FOUNDATION AND ANCHORAGE DESIGN BUILDING 26 Calculation 0 CIVIL -1 VENDOR Approval

2643 6007-CAL-CTS-23-52-1621 ABENGOA MOJAVE SOLAR. TRANSFORMER FOUNDATION AND ANCHORAGE BUILDING 26. Calculation 0 CIVIL -1 VENDOR Approval

2644 6007-PLN-CTS-23-52-1620 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 26. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2645 6007-PLN-CTS-23-52-1621 FIELD ALPHA. TRANSFORMER FOUNDATION BLDG 26. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2646 6007-PLN-CTS-23-52-6620 FIELD BETA. TRANSFORMER FOUNDATION BLDG 26. GENERAL STRUCTURAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2647 6007-PLN-CTS-23-52-6621 FIELD BETA. TRANSFORMER FOUNDATION BLDG 26. FOUNDATION PLAN Drawing 4 CIVIL -1 VENDOR Approval

2648 6007-CAL-ATM-23-52-1625 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 26. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2649 6007-CAL-ATM-23-52-6625 CALCULATION REPORT FOR SLAB FOR TRANSFORMER SUPPORT IN BUILDING 26. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2650 6007-PLN-ATM-23-52-1625 B26 TRANSFORMER LOCATION. ALPHA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2651 6007-PLN-ATM-23-52-6625 B26 TRANSFORMER LOCATION. BETA PLANT Drawing 0 CIVIL -1 VENDOR Approval

2652 fr3brochure ENVIROTEMP FR3 FLUID Response Letter NA CIVIL -1 VENDOR Approval

2653 Structural Calculations for: Mojave Solar - HTF Filter Access (Alp Structural Calculations for: Mojave Solar - HTF Filter Access (Alpha) Calculation 1 CIVIL -1 VENDOR Approval

2654 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval

2655 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2656 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2657 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2658 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2659 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2660 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2661 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2662 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2663 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2664 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2665 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS  AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2666 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2667 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2668 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT  HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2669 6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2670 Structural Calculations for: Mojave Solar - HTF Filter Access (Bet Structural Calculations for: Mojave Solar - HTF Filter Access (Beta) Calculation 1 CIVIL -1 VENDOR Approval

2671 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval
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2672 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2673 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2674 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2675 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2676 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2677 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2678 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2679 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2680 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2681 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2682 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 1 CIVIL -1 VENDOR Approval

2683 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2684 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2685 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2686 6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2687 6007-CAL-AGE-67-52-4200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORTS FOUNDATIONS. ALPHA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2688 6007-PLN-AGE-67-52-4200 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2689 6007-PLN-AGE-67-52-4220 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2690 6007-PLN-AGE-67-52-4240 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2691 6007-PLN-AGE-67-52-4241 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 6 CIVIL -1 VENDOR Approval

2692 6007-PLN-AGE-67-52-4242 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 7 CIVIL -1 VENDOR Approval

2693 6007-PLN-AGE-67-52-4243 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2694 6007-PLN-AGE-67-52-4244 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2695 6007-PLN-AGE-67-52-4245 FIELD ALPHA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2696 6007-CAL-AGE-67-52-8200 CALCULATION REPORT FOR UTILITIES COOLING TOWER AREA SUPPORT FOUNDATIONS. BETA PLANT Calculation 5 CIVIL -1 VENDOR Approval

2697 6007-PLN-AGE-67-52-8200 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COVER SHEET Drawing 5 CIVIL -1 VENDOR Approval

2698 6007-PLN-AGE-67-52-8220 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. GENERAL NOTES Drawing 4 CIVIL -1 VENDOR Approval

2699 6007-PLN-AGE-67-52-8240 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. PLAN VIEW Drawing 6 CIVIL -1 VENDOR Approval

2700 6007-PLN-AGE-67-52-8241 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS 1 Drawing 6 CIVIL -1 VENDOR Approval

2701 6007-PLN-AGE-67-52-8242 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. DETAILS III Drawing 7 CIVIL -1 VENDOR Approval

2702 6007-PLN-AGE-67-52-8243 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND PLATE INFORMATION I Drawing 5 CIVIL -1 VENDOR Approval

2703 6007-PLN-AGE-67-52-8244 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. FOUNDATION AND ATE INFORMATION II Drawing 5 CIVIL -1 VENDOR Approval

2704 6007-PLN-AGE-67-52-8245 FIELD BETA. CT PIPING SUPPORT FOUNDATIONS UTILITIES. COLUMN DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2705 6007-CAL-AGE-67-54-4201 CALCULATION REPORT FOR CT UTILITIES SUPPORT ANCHOR BOLTS. ALPHA AND BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

2706 6007-CAL-AGE-58-54-2700 MOJAVE SOLAR -  RACK 2 SILENCER HTF STRUCTURE (ALPHA) Calculation 2 CIVIL -1 VENDOR Approval

2707 6007-PLN-AGE-58-54-2700 MOJAVE SOLAR PROJECT FIELD ALPHA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2708 6007-PLN-AGE-58-54-2701 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2709 6007-PLN-AGE-58-54-2702 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2710 6007-PLN-AGE-58-54-2703 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2711 6007-PLN-AGE-58-54-2704 MOJAVE SOLAR PROJECT  ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2712 6007-PLN-AGE-58-54-2705 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2713 6007-PLN-AGE-58-54-2706 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2714 6007-PLN-AGE-58-54-2707 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2715 6007-PLN-AGE-58-54-2708 MOJAVE SOLAR PROJECT ALPHA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2716 6007-CAL-AGE-58-54-6700 MOJAVE SOLAR -  RACK 2 SILENCER HTF STRUCTURE (BETA) Calculation 2 CIVIL -1 VENDOR Approval

2717 6007-PLN-AGE-58-54-6700 MOJAVE SOLAR PROJECT FIELD BETA RACK 2 SILENCER HTF STEEL STRUCTURE. COVER SHEET Drawing 2 CIVIL -1 VENDOR Approval

2718 6007-PLN-AGE-58-54-6701 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2719 6007-PLN-AGE-58-54-6702 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2720 6007-PLN-AGE-58-54-6703 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2721 6007-PLN-AGE-58-54-6704 MOJAVE SOLAR PROJECT BETA PLANT  RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2722 6007-PLN-AGE-58-54-6705 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. STRUCTURE STEEL, FRAMES AND DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2723 6007-PLN-AGE-58-54-6706 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2724 6007-PLN-AGE-58-54-6707 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2725 6007-PLN-AGE-58-54-6708 MOJAVE SOLAR PROJECT BETA PLANT RACK 2 SILENCER HTF STEEL STRUCTURE. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2726 6007-CAL-CTS-26-54-1900 MOJAVE SOLAR PROJECT-ALPHA SITE. ELECTRICAL BUS DUCT SUPPORT STRUCTURE Calculation 1 CIVIL -1 VENDOR Approval

2727 6007-PLN-CTS-26-54-1900 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2728 6007-PLN-CTS-26-54-1901 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

2729 6007-PLN-CTS-26-54-1902 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING PLANS AND ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2730 6007-PLN-CTS-26-54-1903 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2731 6007-PLN-CTS-26-54-1904 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2732 6007-PLN-CTS-26-54-1905 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2733 6007-PLN-CTS-26-54-1906 FIELD ALPHA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2734 6007-CAL-CTS-26-54-6900 MOJAVE SOLAR PROJECT-BETA SITE. ELECTRICAL BUS DUCT SUPPORT STRUCTURE Calculation 1 CIVIL -1 VENDOR Approval

2735 6007-PLN-CTS-26-54-6900 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

2736 6007-PLN-CTS-26-54-6901 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

2737 6007-PLN-CTS-26-54-6902 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING PLANS AND ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

2738 6007-PLN-CTS-26-54-6903 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

2739 6007-PLN-CTS-26-54-6904 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2740 6007-PLN-CTS-26-54-6905 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2741 6007-PLN-CTS-26-54-6906 FIELD BETA. ELECTRICAL BUSDUCT STRUCTURE AND FOUNDATION. FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2742 6007-CAL-AGE-58-54-2345 MOJAVE SOLAR HTF FILTER ACCESS (ALPHA) Calculation 2 CIVIL -1 VENDOR Approval

2743 6007-PLN-AGE-58-54-2345 MOJAVE SOLAR PROJECT FIELD ALPHA HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 CIVIL -1 VENDOR Approval

2744 6007-PLN-AGE-58-54-2346 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2745 6007-PLN-AGE-58-54-2347 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2746 6007-PLN-AGE-58-54-2348 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2747 6007-PLN-AGE-58-54-2349 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2748 6007-PLN-AGE-58-54-2350 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2749 6007-PLN-AGE-58-54-2351 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2750 6007-PLN-AGE-58-54-2352 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2751 6007-PLN-AGE-58-54-2353 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2752 6007-PLN-AGE-58-54-2354 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2753 6007-PLN-AGE-58-54-2355 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2754 6007-PLN-AGE-58-54-2356 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2755 6007-PLN-AGE-58-54-2357 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2756 6007-PLN-AGE-58-54-2358 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2757 6007-PLN-AGE-58-54-2359 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2758 6007-PLN-AGE-58-54-2360 MOJAVE SOLAR PROJECT ALPHA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2759 6007-CAL-AGE-58-54-6345 MOJAVE SOLAR HTF FILTER ACCESS (BETA) Calculation 2 CIVIL -1 VENDOR Approval

2760 6007-PLN-AGE-58-54-6345 MOJAVE SOLAR PROJECT FIELD BETA HTF MAIN PUMPSFILTERS AUXILIARY PLATFORMS. COVER SHEETS Drawing 2 CIVIL -1 VENDOR Approval

2761 6007-PLN-AGE-58-54-6346 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2762 6007-PLN-AGE-58-54-6347 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2763 6007-PLN-AGE-58-54-6348 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 1. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2764 6007-PLN-AGE-58-54-6349 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2765 6007-PLN-AGE-58-54-6350 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 2. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2766 6007-PLN-AGE-58-54-6351 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2767 6007-PLN-AGE-58-54-6352 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 3. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2768 6007-PLN-AGE-58-54-6353 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2769 6007-PLN-AGE-58-54-6354 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 4. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2770 6007-PLN-AGE-58-54-6355 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2771 6007-PLN-AGE-58-54-6356 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. PLATFORM 5. STRUCTURE STEEL, FRAMES Drawing 2 CIVIL -1 VENDOR Approval

2772 6007-PLN-AGE-58-54-6357 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2773 6007-PLN-AGE-58-54-6358 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2774 6007-PLN-AGE-58-54-6359 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2775 6007-PLN-AGE-58-54-6360 MOJAVE SOLAR PROJECT BETA PLANT HTF MAIN PUMPS FILTERS AUXILIARY PLATFORMS. CONNECTION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2776 0801 PCR 131007 REVISION LETTER Letter 2 CIVIL -1 VENDOR Approval

2777 6007-CAL-CTS-12-52-1800 MOJAVE SOLAR PROJECT FIELD ALPHA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2778 6007-PLN-CTS-12-52-1800 FIELD ALPHA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2779 6007-PLN-CTS-12-52-1801 FIELD ALPHA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2780 6007-PLN-CTS-12-52-1802 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2781 6007-PLN-CTS-12-52-1803 FIELD ALPHA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2782 6007-CAL-CTS-12-52-6800 MOJAVE SOLAR PROJECT FIELD BETA FILTER SLAB Calculation 0 CIVIL -1 VENDOR Approval

2783 6007-PLN-CTS-12-52-6800 FIELD BETA. WTP FILTER SLAB. GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

2784 6007-PLN-CTS-12-52-6801 FIELD BETA. WTP FILTER SLAB. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

2785 6007-PLN-CTS-12-52-6802 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2786 6007-PLN-CTS-12-52-6803 FIELD BETA. WTP FILTER SLAB. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

2787 6007-CAL-CTS-12-52-1801 MOJAVE SOLAR PROJECT ALPHA FIELD STRUC 1-52.00-A&B-Water Filter Slabs-PC1 response letter Calculation 0 CIVIL -1 VENDOR Approval

2788 6007-CAL-CTS-12-52-6801 MOJAVE SOLAR PROJECT BETA FIELD STRUC 1-52.00-A&B-Water Filter Slabs-PC1 response letter Calculation 0 CIVIL -1 VENDOR Approval

2789 6007-CAL-AGE-21-52-2060 Calculation Report for Utilites Steam Generator Supports Foundation Columns Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

2790 6007-CAL-AGE-21-52-6060 Calculation Report for Utilites Steam Generator Supports Foundation Columns Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

2791 6007-PLN-AGE-21-52-2060 Mojave Generating Station. Alpha Plant steam Generators Evaporators Foundations Columns Details II Drawing 0 CIVIL -1 VENDOR Approval

2792 6007-PLN-AGE-21-52-6060 Mojave Generating Station. Beta Plant steam Generators Evaporators Foundations Columns Details II Drawing 0 CIVIL -1 VENDOR Approval

2793 6007-PLN-ATM-67-33-2010 Water Treatment Plant Filter Grounding System Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

2794 6007-PLN-ATM-67-33-6010 Water Treatment Plant Filter Grounding System Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

2795 BV RESPONSE STRUC-1-52.00-PC2 Revision Letter Spec NA CIVIL -1 VENDOR Approval

2796 6007-ESP-ATP-00-50-C034 Civil Tender process specifications Spec 2 CIVIL -1 VENDOR Approval
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2797 6007-ESP-ATP-00-00-GW001 Engineering Standards and Practices Specifications for Groundwater Well Reconnaissance and Retrofit Spec 1 CIVIL -1 VENDOR Approval

2798 6007-ESP-ATP-00-00-WTW001 Specification for Water Well Subcontract Spec 0 CIVIL -1 VENDOR Approval

2799 6007-ESP-ATP-00-50-3100 Engineering Standards and Practices Specifications for Concrete Forms and Accessories Spec 1 CIVIL -1 VENDOR Approval

2800 6007-ESP-ATP-00-50-3200 Engineering Standards and Practices Specifications for Concrete Reinforcement Spec 2 CIVIL -1 VENDOR Approval

2801 6007-ESP-ATP-00-50-5120 Engineering Standards and Practices Specifications for Structural Steel Spec 1 CIVIL -1 VENDOR Approval

2802 6007-ESP-ATP-00-50-C014 Engineering Standards and Practices Technical Specifications for Ready Mix Concrete Production & Delivery Spec 0 CIVIL -1 VENDOR Approval

2803 6007-ESP-ATP-00-50-C015 Engineering Standards and Practices RFQ Particular Commercial Conditions for Ready Mix Concrete Production & Delivery Spec 0 CIVIL -1 VENDOR Approval

2804 6007-ESP-ATP-00-50-C021 Civil Tender Process Specifications Spec 1 CIVIL -1 VENDOR Approval

2805 6007-ESP-ATP-00-50-C022 Engineering Standards and Practices Specifications for Flexible Pavement Spec 0 CIVIL -1 VENDOR Approval

2806 6007-ESP-ATP-00-50-C024 Engineering Standards and Practices Specifications for Site Clearing and Rough Grading Spec 0 CIVIL -1 VENDOR Approval

2807 6007-ESP-ATP-00-50-C025 Engineering Standards and Practices Specifications for Earthwork Spec 0 CIVIL -1 VENDOR Approval

2808 6007-ESP-ATP-00-50-C026 Engineering Standards and Practices Specifications for Erosion/Sediment Control Spec 0 CIVIL -1 VENDOR Approval

2809 6007-ESP-ATP-00-50-C027 Engineering Standards and Practices Specifications for Soil Stabilization (Soil Cement) Spec 0 CIVIL -1 VENDOR Approval

2810 6007-ESP-ATP-00-50-C028 Engineering Standards and Practices Specifications for Aggregate Base Course Spec 0 CIVIL -1 VENDOR Approval

2811 6007-ESP-ATP-00-50-C029 Engineering Standards and Practices Specifications for Cast-in-Place Concrete Spec 0 CIVIL -1 VENDOR Approval

2812 6007-ESP-ATP-00-50-C030 Engineering Standards and Practices Specifications for Dust Control Spec 0 CIVIL -1 VENDOR Approval

2813 6007-ESP-ATP-00-50-C033 Engineering Standards and Practices Specifications for Site Fence Installation Spec 0 CIVIL -1 VENDOR Approval

2814 6007-ESP-ATP-00-50-D001 Engineering Standards and Practices Specifications for Demolition Construction Project Subcontract Spec 0 CIVIL -1 VENDOR Approval

2815 6007-ESP-ATP-65-77-0001 Specification for Video Surveillance System Spec 0 CIVIL -1 VENDOR Approval

2816 CIVIL-1-0.00-Civil Specitications Revision Letter Spec NA CIVIL -1 VENDOR Approval

2817 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing 2 CIVIL -1 VENDOR Approval

2818 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 2 CIVIL -1 VENDOR Approval

2819 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 3 CIVIL -1 VENDOR Approval

2820 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 4 CIVIL -1 VENDOR Approval

2821 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing 3 CIVIL -1 VENDOR Approval

2822 6007-PLN-AGE-58-31-1002 Underground Ductbanks General Manholes Details Drawing 3 CIVIL -1 VENDOR Approval

2823 CIVIL-1-24.01_Response Letter - PC2 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2824 6007-PLN-AGE-00-52-4084 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Coordinates Drawing 3 CIVIL -1 VENDOR Approval

2825 6007-PLN-AGE-00-52-4085 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Section & Details Drawing 4 CIVIL -1 VENDOR Approval

2826 Addendum1 Anchor type and diameter Response Letter NA CIVIL -1 VENDOR Approval

2827 Cover Letter_Central Plant Miscellaneous Foundations Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2828 6007-PLN-AGE-00-31-0030 Beta Plant Underground Ductbank Plans Power Block & Utilities Drawing 2 CIVIL -1 VENDOR Approval

2829 6007-PLN-AGE-00-31-0090 Beta Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 2 CIVIL -1 VENDOR Approval

2830 6007-PLN-AGE-00-31-0091 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 3 CIVIL -1 VENDOR Approval

2831 6007-PLN-AGE-00-31-0092 Alpha Plant Underground Ductbank Profiles Power Block & Utilities Area Drawing 4 CIVIL -1 VENDOR Approval

2832 6007-PLN-AGE-00-31-0095 Beta Plant Manholes Details. MH-B5 Power Block & Utilites Drawing 3 CIVIL -1 VENDOR Approval

2833 6007-PLN-AGE-58-31-1002 Underground Ductbanks General Manholes Details Drawing 3 CIVIL -1 VENDOR Approval

2834 CIVIL-1-24.01_Response Letter - PC2 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2835 6007-PLN-AGE-00-52-4084 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Coordinates Drawing 3 CIVIL -1 VENDOR Approval

2836 6007-PLN-AGE-00-52-4085 Mojave Solar Project. Alpha Plant Miscellaneous Foundations Central Plant Section & Details Drawing 4 CIVIL -1 VENDOR Approval

2837 Addendum1 Anchor type and diameter Response Letter NA CIVIL -1 VENDOR Approval

2838 Cover Letter_Central Plant Miscellaneous Foundations Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

2839 6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. CONCRETE SLAB FOR SPRINKLER SYSTEM EQUIPMENT  ALPHA PL Calculation 1 CIVIL -1 VENDOR Approval

2840 6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. CO Drawing 1 CIVIL -1 VENDOR Approval

2841 6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. GE Drawing 1 CIVIL -1 VENDOR Approval

2842 6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. DET Drawing 1 CIVIL -1 VENDOR Approval

2843 6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES FOUNDATION. CONCRETE SLAB FOR SPRINKLER SYSTEM EQUIPMENT  BETA PLA Calculation 1 CIVIL -1 VENDOR Approval

2844 6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. COV Drawing 1 CIVIL -1 VENDOR Approval

2845 6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. GENE Drawing 1 CIVIL -1 VENDOR Approval

2846 6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES CONCRETE SLAB FOR SPRINKLER SYSTEM EQUP. FOUNDATION. DETA Drawing 1 CIVIL -1 VENDOR Approval

2847 Plan Check Reply_STRUCT-1-17.01 PC1 REVISION LETTER Response Letter NA CIVIL -1 VENDOR Approval

2848 6007-PLN-AGE-67-33-0002 UTILITIES. GROUNDING DETAILS. Drawing 0 CIVIL -1 VENDOR Approval

2849 6007-CAL-AGE-58-54-3400 CALCULATION REPORT FOR RACK 1 REVISION NON STRUCTURAL. ALPHA AND BETA Plant Calculation 4 CIVIL -1 VENDOR Approval

2850 6007-CAL-AGE-87-52-1500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equipment ALPHA PLANT Calculation 2 CIVIL -1 VENDOR Approval

2851 6007-PLN-AGE-87-52-1500 MOJAVE SOLAR PROJECT. ALPHA PLANT. BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equip. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2852 6007-PLN-AGE-87-52-1510 MOJAVE SOLAR PROJECT.ALPHA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip.GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2853 6007-PLN-AGE-87-52-1520 MOJAVE SOLAR PROJECT ALPHA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2854 6007-CAL-AGE-87-52-9500 CALCULATION REPORT FOR BIOREMEDIATION FACILITIES.Concrete slab for Sprinkler system equipment Beta PLANT Calculation 2 CIVIL -1 VENDOR Approval

2855 6007-PLN-AGE-87-52-9500 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

2856 6007-PLN-AGE-87-52-9510 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. GENERAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

2857 6007-PLN-AGE-87-52-9520 MOJAVE SOLAR PROJECT BETA PLANT. BIOREMEDIATION FACILITIES Concrete slab for Sprinkler system equip. DETAILS Drawing 2 CIVIL -1 VENDOR Approval

2858  6007-PLN-AGE-67-33-0002 UTILITIES. GROUNDING DETAILS. Drawing 0 CIVIL -1 VENDOR Approval

2859 Calculation Data Sheet for IMFO Tank POLY PROCESSING COMPANY. CALCULATION DATA SHEET FOR IMFO TANK. Calculation 0 CIVIL -1 VENDOR Approval

2860 Tank Drawing 6100 GALLON UPRIGHT TANK Response Letter G CIVIL -1 VENDOR Approval

2861 PPC_Catalog_Revised_Oct13 POLY PROCESSING CATALOG FOR CHEMICAL STORAGE TANK SYSTEM AND ACCESSORIES Response Letter n/a CIVIL -1 VENDOR Approval

2862 Plan Check Reply_STRUCT-1-17.01 PC2 CIVIL-1-17.01-Bioremediation Facility Slab-PC2 Response Letter n/a CIVIL -1 VENDOR Approval

2863 6007-CAL-ATM-00-54-2000 Calculation report for Typical electrical tray support. Electrical building. Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

2864 6007-PLN-ATM-00-54-2000 MOJAVE SOLAR PROJECT. ELECTRICAL TRAYS SUPPORT. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-00-54-2001 MOJAVE SOLAR PROJECT. ELECTRICAL TRAYS SUPPORT. PLANS ELEVATIONS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001-R03 General Civil and Structural notes Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-57-52-2201 Calculation Report for HTF Pipe Supports foundations North East Alpha Plant (Annex) Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-2208 Mojave Solar Project. Alpha Plant NE Solar Field. HTF Pipe Supports Foundations Sections and Details III Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-ATP-28-34-6001 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATP-28-34-6002 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATP-28-34-6003 Relocation of 12.5 Kv Line Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-2160 Calculation Report for Utilities Steam Generator Supports Foundation Columns II Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-6160 Calculation Report for Utilities Steam Generator Supports Foundation Columns II Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2150 Mojave Solar Project. Field Alpha Steam Generator Supports Foundation Columns II. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2151 Mojave Solar Project. Field Alpha Steam Generator Supports Foundation Columns II. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2160 Mojave Solar Project. Alpha Plant Steam Generators evaporators Foundation II Columns Details Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6150 Mojave Solar Project. Field Beta Steam Generator Supports Foundation Columns II. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6151 Mojave Solar Project. Field Beta Steam Generator Supports Foundation Columns II. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6160 Mojave Solar Project. Beta Plant Steam Generators evaporators Foundation II Columns Details Drawing 1 CIVIL -1 VENDOR Approval

Plan Check Reply_STRUCT-1-59.00 PC1 STRUC-1-59.00-A&B Steam Generator Supports Foundation Columns-PC1 Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-4990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4990 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROPNEUMATIC TANK FOUNDATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4991 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4992 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6990 MOJAVE SOLAR PROJECT FIELD BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6991 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6992 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-2260 Calculations Report for Ultilites Steam Generator Supports Foundation Pedestals Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-6260 Calculations Report for Ultilites Steam Generator Supports Foundation Pedestals Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2250 Mojave Solar Project. Field Alpha Steam Generator Supports III Foundation Pedestals. Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2251 Mojave Solar Project. Field Alpha Steam Generator Supports III Foundation Pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2260 Mojave Solar Project. Alpha Plant Steam Generator Supports III Foundation Pedestals. Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6250 Mojave Solar Project. Field Beta Steam Generator Supports III Foundation Pedestals. Cover sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6251 Mojave Solar Project. Field Beta Steam Generator Supports III Foundation Pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6260 Mojave Solar Project. Beta Plant Steam Generator Supports III Foundation Pedestals. Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 General civil and structural notes Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-4041 Mojave Solar Project. Alpha Plant Compressed Air System Building & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-8041 Mojave Solar Project. Beta Plant Compressed Air System Building & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part1 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part2 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part3 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part4 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

Compressed_Air-Anchor_Bolts_Part5 Seismic Calculation Worksheet Response Letter NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-4041 Mojave Solar Project. Alpha Plant Compressed Air Systems Buildings & Tanks Anchor Bolts Location Plans Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-16-52-8041 Mojave Solar Project. Beta Plant Compressed Air Systems Buildings & Tanks Anchor Bolts Location Plans Drawing CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0001 Plan Foundation Aircooled, Low Ambient Drawing A CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0002 General Arrangement Dryer Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0003 General Arrangement Air Receiver 1550 Gallon Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-JHF-16-62-0004 General Arrangement Air Receiver 2560 Gallon Drawing 0 CIVIL -1 VENDOR Approval

Plan Check Reply - STRUC 1-16_02 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-4000 MOJAVE SOLAR PROJECT FIELD ALPHA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-4001 MOJAVE SOLAR PROJECT FIELD ALPHA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-4002 MOJAVE SOLAR PROJECT ALPHA PLANT ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. PLAN AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-8000 MOJAVE SOLAR PROJECT FIELD BETA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-8001 MOJAVE SOLAR PROJECT FIELD BETA ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-18-00-8002 MOJAVE SOLAR PROJECT BETA PLANT ADMINISTRATION BUILDING TEMPORAL PERMIT. URBANIZATION. PLAN AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-54-3501 CALCULATION REPORT FOR RACK 3 NON-STRUCTURAL COMPONENT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3502 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. PLAN VIEW Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3503 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3504 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS AND BASE PLATES Drawing 3 CIVIL -1 VENDOR Approval
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6007-PLN-AGE-67-54-3505 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3506 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3507 MOJAVE GENERATING STATION ALPHA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7502 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. PLAN VIEW Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7503 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. ELEVATIONS Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7504 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS AND BASE PLATES Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7505 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7506 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7507 MOJAVE GENERATING STATION BETA PLANT MODULAR UTILITIES PIPERACK STEEL STRUCTURE. DETAILS (CABLE TRAYS) Drawing 0 CIVIL -1 VENDOR Approval

Revision letter_STRUC-1-6.00X1 Revision letter Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2400 MOJAVE SOLAR PROJECT. ALPHA SITE. AT7 TRANSFORMER AND ANCHOR DESIGN Calculation 1 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2401 RESPONSE LETTER ALPHA Calculation na CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7400 MOJAVE SOLAR PROJECT. BETA SITE. AT7 TRANSFORMER AND ANCHOR DESIGN Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7401 RESPONSE LETTER BETA Calculation na CIVIL -1 VENDOR Approval

6007-PLN-ATM-23-52-3400 MOJAVE SOLAR PROJECT. ALPHA PLANT LOCATION PLAN AT7 TRANSFORMER FOUNDATION Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-ATM-23-52-7400 MOJAVE SOLAR PROJECT. BETA PLANT LOCATION PLAN AT7 TRANSFORMER FOUNDATION Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-2400 FIELD ALPHA. AT7 TRANSFORMER FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-2401 FIELD ALPHA. AT7 TRANSFORMER FOUNDATION. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-7400 FIELD BETA. AT7 TRANSFORMER FOUNDATION. GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-7401 FIELD BETA. AT7 TRANSFORMER FOUNDATION. FOUNDATION PLAN Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-ATM-52-52-L010 EDGE METEOROLOGICAL STATION LOCATION AND ELEVATION PLAN Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-JCE-52-52-0001  GENERAL NOTES Drawing NA CIVIL -1 VENDOR Approval

6007-PLN-JCE-52-52-0002 PLANS ELEVATIONS SECTIONS AND DETAILS Drawing NA CIVIL -1 VENDOR Approval

Plan Check Correction 03 Responses 12-05-13 REVISION LETTER Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-1000 CALCULATION REPORT FOR UTILITIES. MP-303 FOUNDATION. ALPHA PLANT. Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-5000 CALCULATION REPORT FOR UTILITIES. MP-303 FOUNDATION. BETA PLANT. Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1000 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1001 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1002 MOJAVE SOLAR PROJECT FIELD ALPHA MP-303 PUMPS FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5000 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5001 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5002 MOJAVE SOLAR PROJECT FIELD BETA MP-303 PUMPS FOUNDATION. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-4990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4990 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROPNEUMATIC TANK FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4991 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-4992 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6990 CALCULATION REPORT FOR HYDROPNEUMATIC TANK FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6990 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6991 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6992 MOJAVE SOLAR PROJECT BETA PLANT HYDROPNEUMATIC TANK FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

Anchor design Anchor design Response Letter NA CIVIL -1 VENDOR Approval

Cover letter_STRUC-1-64.00-PC1 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2500 MOJAVE SOLAR PROJECT ALPHA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2500 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2501 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2502 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2503 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2504 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2505 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7500 MOJAVE SOLAR PROJECT BETA SITE MEDIUM VOLTAGE BUSDCUT SUPPORT FRAMING Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-23-52-7500 FIELD BETA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7501 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7502 FIELD BETA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7503 FIELD BETA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7504 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7505 FIELD BETA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6210 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6211 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6212 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 1 Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6213 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 2 Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6214 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. PLAN 3 Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-29-50-6215 MOJAVE SOLAR PROJECT RAW WATER LINE #2. BETA PLANT. CROSS SECTIONS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-2000_R00 Calculation report for MP-457 Pump foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6000_R00 Calculation report for MP-457 Pump foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2000-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2001-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2002-R00 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6000-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6001-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6002-R00 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-2260 Calculation Report for Utilities Steam Generator Supports foundation Pedestals III Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-21-52-6260 Calculation Report for Utilities Steam Generator Supports foundation Pedestals III Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2250 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2251 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-2260 Mojave Solar Project. Field Alpha Steam Generator supoprts III foundation pedestals. Details Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6250 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6251 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-52-6260 Mojave Solar Project. Field Beta Steam Generator supoprts III foundation pedestals. Details Drawing 1 CIVIL -1 VENDOR Approval

Plan Check Reply_STRUCT-1-65.00 PC1 Response to BV Response Letter n/a CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 General Civil and Structural Notes Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-54-3501_rev0 Calculation report for Rack 3 Non-Structural Component Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3502_R03 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Plan View Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3503_R04 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Elevations Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3504_R04 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details and base plates Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3505_R03 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3506_R00 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-3507_R00 Mojave Generating Station. Alpha Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7502_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Plan View Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7503_R04 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Elevations Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7504_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details and base plates Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7505_R03 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7506_R00 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-54-7507_R00 Mojave Generating Station. Beta Plant. Modular utilities piperack steel structure Details (Cable Trays) Drawing 0 CIVIL -1 VENDOR Approval

Cover letter_STRUC-1-6.00X1-PC1 Responses Response Letter n/a CIVIL -1 VENDOR Approval

6007-CAL-CTS-26-52-2600 MOJAVE SOLAR PROJECT ALPHA SITE LOW VOLTAGE Busduct SUPPORT FRAMING Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2600 FIELD ALPHA LOW VOLTAGE BUSDUCT SUPPORT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2601 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2602 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2603 FIELD ALPHA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2604 FIELD ALPHA LOW VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2605 FIELD ALPHA LOW VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-CTS-2652-7600 MOJAVE SOLAR PROJECT BETA SITE LOW VOLTAGE Busduct SUPPORT FRAMING Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7600 FIELD BETA LOW VOLTAGE BUSDUCT SUPPORT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7601 FIELD BETA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7602 FIELD BETA LOW VOLTAGE BUSDUCT  PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7603 FIELD BETA LOW VOLTAGE BUSDUCT PLANS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7604 FIELD BETA LOW VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7605 FIELD BETA LOW VOLTAGE BUSDUCT FRAMING DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-52-3000 CALCULATION REPORT FOR HYDROGEN SYSTEM FOUNDATION. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-3000 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM FOUNDATION. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-3001 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM FOUNDATION. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-3002 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROGEN SYSTEM FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-52-7000 CALCULATION REPORT FOR HYDROGEN SYSTEM FOUNDATION. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-7000 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM FOUNDATION. COVER SHEETS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-7001 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM FOUNDATION. GENERAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-52-7002 MOJAVE SOLAR PROJECT BETA PLANT HYDROGEN SYSTEM FOUNDATION. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-54-3000 CALCULATION REPORT FOR HYDROGEN SYSTEM STRUCTURE. ALPHA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-3000 MOJAVE SOLAR PROJECT ALPHA PLANT HYDROGEN SYSTEM STRUCTURE. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-3001 MOJAVE SOLAR PROJECT FIELD ALPHA HYDROGEN SYSTEM STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-3002 MOJAVE SOLAR PROJECT ALPHA FIELD HYDROGEN SYSTEM STRUCTURE. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-25-54-7000 CALCULATION REPORT FOR HYDROGEN SYSTEM STRUCTURE. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-7000 MOJAVE SOLAR PROJECT BETA PLANT HYDROGEN SYSTEM STRUCTURE. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-25-54-7001 MOJAVE SOLAR PROJECT FIELD BETA HYDROGEN SYSTEM STRUCTURE. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval
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6007-PLN-AGE-25-54-7002 MOJAVE SOLAR PROJECT BETA FIELD HYDROGEN SYSTEM  SUPPORTS  PLANS ELEVATIONS & DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-57-52-3000 CALCULATION REPORT FOR HTF BRIDGE STAIRS LANDING. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3000 MOJAVE SOLAR PROJECT. BETA PLANT HTF BRIDGE STAIRS LANDING. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3001 MOJAVE SOLAR PROJECT FIELD BETA HTF BRIDGE STAIRS LANDING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3002 MOJAVE SOLAR PROJECT FIELD BETA PLANT HTF BRIDGE STAIRS LANDING. DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3000 CALCULATION REPORT FOR TYPICAL SUPPORT FOUNDATION. ALPHA AND BETA PLANTS Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3000 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA PLANTS. TYPICAL SUPPORT FOUNDATION. COVER SHEET Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA PLANTS. TYPICAL SUPPORT FOUNDATION. PLANS AND DETAILS Drawing 3 CIVIL -1 VENDOR Approval

Revision letter_STRUC 1-66.00 REVISION LETTER Response Letter na CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2500 MOJAVE SOLAR PROJECT ALPHA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2500 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2501 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2502 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2503 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2504 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-2505 FIELD ALPHA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7500 MOJAVE SOLAR PROJECT BETA SITE MEDIUM VOLTAGE BUSDUCT SUPPORT FRAMING Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7500 FIELD BETA MEDIUM VOLTAGE BUSDUCT GENERAL STRUCTURAL NOTES Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7501 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION AND FRAMING PLANS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7502 FIELD BETA MEDIUM VOLTAGE BUSDUCT ELEVATIONS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7503 FIELD BETA MEDIUM VOLTAGE BUSDUCT TYPICAL DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7504 FIELD BETA MEDIUM VOLTAGE BUSDUCT FOUNDATION DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-CTS-26-52-7505 FIELD BETA MEDIUM VOLTAGE BUSDUCT FRAMING DETAILS Drawing 2 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-2501 FIELD ALPHA RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-CTS-23-52-7501 FIELD BETA RESPONSE LETTER Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2325 Mojave Solar Project Field Alpha HTF Main Pumps Filters Auxiliary Platforms Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2326 Mojave Solar Project Alpha Plant HTF Main Pumps Filters Auxiliary Platforms General Notes Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2327 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2328 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2329 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2330 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2331 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2332 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2333 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2334 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2335 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-2336 Mojave Solar Project. Alpha Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-58-54-2325 Calculation Report for HTF Main Pumps Filters Auxiliary Platforms Alpha Plant Calculation 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6325 Mojave Solar Project Field Beta HTF Main Pumps Filters Auxiliary Platforms Cover sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6326 Mojave Solar Project Beta Plant HTF Main Pumps Filters Auxiliary Platforms General Notes Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6327 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6328 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 1. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6329 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6330 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 2. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6331 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6332 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 3. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6333 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6334 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 4. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6335 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-58-54-6336 Mojave Solar Project. Beta Plant HTF Main Pumps Filters Auxiliary Platforms. Platform 5. Structure steel, frames Drawing 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-58-54-6325 Calculation Report for HTF Main Pumps Filters Auxiliary Platforms Beta Plant Calculation 1 CIVIL -1 VENDOR Approval

Plan check Reply 2 Response letter Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-2000 Calculation Report for MP-457 Pump Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2000 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation  Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2001 Mojave Solar Project. Field Alpha Skid 15-A WTP Foundation  General Notes Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2002 Mojave Solar Project. Alpha Plant Skid 15-A WTP Foundation  Details Drawing 1 CIVIL -1 VENDOR Approval

6007-CAL-AGE-40-52-6000 Calculation Report for MP-457 Pump Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6000 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation  Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6001 Mojave Solar Project. Field Beta Skid 15-A WTP Foundation General Notes Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6002 Mojave Solar Project. Beta Plant Skid 15-A WTP Foundation  Details Drawing 1 CIVIL -1 VENDOR Approval

Plan Check Reply_STRUCT-1-69.00 PC1 Revision Letter Response Letter NA CIVIL -1 VENDOR Approval

6007-CAL-LEF-12-54-0003 6007-CAL-LEF-12-54-0003 Response Letter 6 CIVIL -1 VENDOR Approval

6007-INF-AGE-58-60-2001 Stress Analysis Report - Main Pumps & Sleepers HTF - Alpha Plant Stress Analysis 1 CIVIL -1 VENDOR Approval

6007-INF-AGE-58-60-6001 Stress Analysis Report - Main Pumps & Sleepers HTF - Beta Plant Stress Analysis 1 CIVIL -1 VENDOR Approval

Response letter to MECH-1-37.00 Revision Letter - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220 Pipe line schedule - HTF  Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001 Solar Field Alpha Layout Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003 Central Plant Layout Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220 Pipe line schedule - HTF  Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L002 Solar Field Layout for Beta plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L004 Central Plant Layout Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6007 Stress Analysis Report - HTF header-Beta Plant-South Solar Field Inlet Stress Analysis 5 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6008 Stress Analysis Report - HTF header-Beta Plant-South Solar Field Return Stress Analysis 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH1 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH2 Piping Plan South Area Drawing Indes Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH3 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH4 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH5 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH6 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH7 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH8 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH9 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH10 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH11 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH12 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH13 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH14 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH15 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH16 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH17 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH18 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH19 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH20 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH21 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH22 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH23 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH24 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH25 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH26 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH27 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH28 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH29 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH30 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH31 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH32 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH33 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH34 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH35 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH36 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH37 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH38 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH39 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH40 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH41 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH42 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH43 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH44 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH45 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH46 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH47 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH48 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH49 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH50 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval
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6007-PLN-AGE-57-61-6003-SH51 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH52 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH53 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH54 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH55 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH56 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH57 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH58 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH59 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH60 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH61 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH62 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH63 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH64 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH65 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-61-6003-SH66 Pipe Layout Drawing Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-5-761-6003-SH67 Details 19 & 20 Solar Field - Beta Plant South Area Drawing 2 CIVIL -1 VENDOR Approval

Response letter to MECH-1-19.09-HTF Piping-Layout Drawing-PRevision Letter - - CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Supoort Foundations 2. Alpha Plant Calculation 2 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Supoort Foundations 2. Beta Plant Calculation 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4352 Field Alpha WTP Piping Support Foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8352 Field Beta WTP Piping Support Foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

Plan Check Reply STRUC-1-34.01 Revison Letter NA NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-57-52-3000 CALCULATION REPORT FOR HTF BRIDGE STAIRS LANDING. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3000 MOJAVE SOLAR PROJECT BETA PLANT HTF BRIDGE STAIRS LANDING. COVER SHEETS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3001 MOJAVE SOLAR PROJECT FIELD BETA HTF BRIDGE STAIRS LANDING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-57-52-3002 MOJAVE SOLAR PROJECT BETA PLANT HTF BRIDGE STAIRS LANDING. DETAILS Drawing 1 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-50-S001 GENERAL CIVIL AND STRUCTURAL NOTES Drawing 2 CIVIL -1 VENDOR Approval

Plan Check Reply_CIVIL-1-21.03 PC1 REVISON LETTER NA NA CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2550 Mojave Solar Project. Alpha Field MMF underground crossing Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2551 Mojave Solar Project. Alpha Plant MMF underground crossing General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-2553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6550 Mojave Solar Project. Beta Field MMF underground crossing Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6551 Mojave Solar Project. Beta Plant MMF underground crossing General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6552 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Sections Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-40-52-6553 Mojave Solar Project. Alpha Plant MMF underground crossing Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-inf-AGE-58-60-2002-R05 Stress Analysis Report - Expansion Vessels HTF - Alpha Plant Stress Analysis 5 CIVIL -1 VENDOR Approval

6007-inf-AGE-58-60-6002-R05 Stress Analysis Report - Expansion Vessels HTF - Beta Plant Stress Analysis 5 CIVIL -1 VENDOR Approval

Response letter to MECH-1-36.01 Revision letter - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220-R05 Pipe line schedule - HTF  Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220-R05 Pipe line schedule - HTF  Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010-R11 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001-R13 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003-R13 Central Plant Layout Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L002-R13 Solar Field Layout for Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L004-R13 Central Plant Layout Beta Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-2001-1 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-2001-2 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-2001-3 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Alpha Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-6001-1 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-6001-2 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-21-61-6001-3 Pipe Layout Drawing - Plan & Elevation – Steam Generator –  Beta Plant Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Support Foundations2. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Support Foundations2. Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4352 Mojave Solar Project. Field Alpha WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8352 Mojave Solar Project. Field Beta WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2700 Stress Analysis Report - Solar Field - North Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2701 Stress Analysis Report - Solar Field - East Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2703 Stress Analysis Report - Solar Field - West Alpha Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6700 Stress Analysis Report - Solar Field - North Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6701 Stress Analysis Report - Solar Field - East Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6702 Stress Analysis Report - Solar Field - South Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6703 Stress Analysis Report - Solar Field - West Beta Plant (RSV+CV) Stress Analysis 4 CIVIL -1 VENDOR Approval

Response letter to MECH-1-24.00-A&B PSV & Control Valve Str Revision Letter - - CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003 Central Plant Layout - Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

Pipe Support Detail Pipe Support Detail for PSV 102A-HTF-510-S-003_PSV - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220 Pipe Line Schedule - HTF Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220 Pipe Line Schedule - HTF Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-6120 Pipe Line List - Solar Field Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-2120 Pipe Line List - Solar Field Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-2R01 Stress Analysis Report - Rack1 - Alpha Plant Stress Analysis 3 CIVIL -1 VENDOR Approval

6007-INF-AGE-68-60-6R01 Stress Analysis Report - Rack1 - Beta Plant Stress Analysis 3 CIVIL -1 VENDOR Approval

Response letter to MECH-1-26.02-A&B Stress Analysis Report- RRevision Letter - - CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L001 Solar Field Layout for Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L003 Central Plant Layout - Alpha Plant Drawing 13 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-02-L010 Site Plan Drawing 11 CIVIL -1 VENDOR Approval

Pipe Support Detail Pipe Support Detail for Rack 1 - 209A-HTF-016-S-004_R1 - - CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-6220 Pipe Line List - HTF Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-58-61-2220 Pipe Line List - HTF Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-6120 Pipe Line List - Solar Field Beta Plant List 5 CIVIL -1 VENDOR Approval

6007-LIS-AGE-57-61-2120 Pipe Line List - Solar Field Alpha Plant List 5 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3050 Calculation report for Blowdown System Supports Foundations Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3050 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3051 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3052 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-4350 Calculation Report for WTP Area. Pipe Support Foundations2. Alpha Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-8350 Calculation Report for WTP Area. Pipe Support Foundations2. Beta Plant Calculation 3 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4350 Field Alpha WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4351 Field Alpha WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-4352 Mojave Solar Project. Field Alpha WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8350 Field Beta WTP Piping Support Foundations 2 Cover Sheet Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8351 Field Beta WTP Piping Support Foundations 2 General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-8352 Mojave Solar Project. Field Beta WTP Area. Pipe support foundations II Details Drawing 2 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3050 Calculation report for Blowdown System Supports Foundations Alpha and Beta Plants Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3050 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3051 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3052 Mojave Solar Project. Alpha and Beta Plants Blowdown System Support Foundations Plan and Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-11-52-6225 CALCULATION REPOERT FOR SUPPORT FOUNDATION IN BETA EFFLUENT WATER LINE. BETA PLANT Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3002 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION I. PLANS AND DETAILS Drawing 4 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3003 MOJAVE SOLAR PROJECT FIELD ALPHA AND BETA. TYPICAL SUPPORT FOUNDATION II. PLANS AND DETAILS Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-11-52-6225 MOJAVE SOLAR PROJECT  BETA PlANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. COVER SHEET Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-11-52-6226 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. GENERAL NOTES Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-11-52-6227 MOJAVE SOLAR PROJECT BETA PLANT. EFFLUENT WATER LINE. HTF BRIDGE CROSSING. PLAN VIEW AND FOUNDATION DETAILS Drawing 0 CIVIL -1 VENDOR Approval

Revision letter_STRUC 1-66.00 Revision Letter Letter NA CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-1050 Calculation Report for Utiliies MP-310 Pumps Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-67-52-5050 Calculation Report for Utiliies MP-310 Pumps Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1050 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1051 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-1052 Mojave Solar Project. Field Alpha MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5050 Mojave Solar Project. Field Beta MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5051 Mojave Solar Project. Field Beta MP-310 Pumps Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-67-52-5052 Mojave Solar Project. Field Beta MP-310 Pumps Foundation Details Drawing 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-3100 Calculation Report for Miscellaneous Stair Foundation Alpha Plant Calculation 0 CIVIL -1 VENDOR Approval

6007-CAL-AGE-00-52-7100 Calculation Report for Miscellaneous Stair Foundation Beta Plant Calculation 0 CIVIL -1 VENDOR Approval
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6007-PLN-AGE-00-52-3100 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3101 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-3102 Mojave Solar Project. Field Alpha Miscellaneous Stairs Foundation Section and Details Drawing 2 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-7100 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Cover Sheet Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-7101 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation General Notes Drawing 0 CIVIL -1 VENDOR Approval

6007-PLN-AGE-00-52-7102 Mojave Solar Project. Field Beta Miscellaneous Stairs Foundation Section and Details Drawing 2 CIVIL -1 VENDOR Approval
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