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I. INTRODUCTION

Pursuant to Rule 3 of the Rules of Practice and Procedure ("Rules") of the California

Public Utilities Commission ("Commission"), General Order No. 131-D ("GO 131-D"), and

Sections 1001-1005.5 of the California Public Utilities Code, Pacific Gas and Electric Company

("PG&E") hereby submits this Application for Expedited Approval and Issuance of a Certificate

of Public Convenience and Necessity ("Application") for PG&E's Te~la Generating Station, a

new, 560 megawatt ("MW') natural gas-fired combined-cycle generating facility to be located in

eastern Alameda County. The Tesla Generating Station would be constructed on an already

permitted site that currently has an advanced status in the California Independent System

Operator Corporation's ("CAISO") interconnection queue. Given the termination and delayed

nature of913 MW of projects from its 2004 Long Term Request for Offers ("LTRFO"), PG&E

needs new, viable generation in Northern California by Summer 2012. The Tesla Generating

Station presents a unique opportunity to develop a cost-effective, environmentally-sensitive, new

g"eneration resource that will ensure customers in Northern California continued, reliable service.
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PG&E also requests in this Application that the Commission issue an expedited interim

order by September] 8, 2008 confirming that, if the Commission ultimately denies PG&E's

request for a CPCN, PG&E's reasonable termination costs, including Allowance for Funds Used

During Construction ("ARJDC"), will be e]igible for recovery in rates as "abandoned project"

costs. PG&E has entered into certain early commitments necessary to secure long-]ead time

equipment needed for the Tes]a Generating Station in order to stabilize project costs and preserve

the opportunity to commence operations of the project when needed for reliability by Summer

20] 2. These commitments will be terminated if the Commission denies PG&E's Certificate of

Public Convenience and Necessity ("CPCN") request; however, termination costs wi]] apply and

wi]] approach $50 mi]]ion by January 2009, when a final decision is requested. PG&E is

requesting an interim order by September] 8, 2008 so that it can be assured of recovery of any

termination costs reasonably incurred to pursue the timely development of the Tesla Generating

Station. A determination by September 18th is essential because termination costs wi]] increase

from about $5 mi]]ion to $] 5 mi]]ion soon after that date, and the interim order PG&E has

requested wi]] allow PG&E to proceed with the additional financial commitments necessary to

keep the development of the Tesla Generating Station on schedule.

Fina]]y, PG&E seeks expedited consideration of this Application because prompt action

is required to develop the Tesla Generating Station to serve as a replacement for the 913 MWs of

planned Northern California generation projects resulting from PG&E's 2004 LTRFO that have

-been terminated by the developers or are at-risk and in need of additional regulatory and

permitting approvals in order to be able proceed with development. The Tesla Generating

Station is licensed by the California Energy Resources Conservation and Development

Commission ("CEC") and is a timely, cost effective and viable alternative for replacing these

terminated or at-risk projects. Given the challenges in developing new generation resources in

California, and the recent termination and delays of a number of proposed projects that were

necessary to ensure long-term reliability, the Tesla Generating Station is clearly needed and

benefits customers by providing a reliable, environmenta]]y sensitive, and cost-effective new
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generation resource.

II. BACKGROUND

A. FPL's Tesla Power Project

On October] 2,200], Midway Power LLCl! filed an Application for Certification

("AFC")~/ with the CEC for the Tesla Power Project. The Tesla Power Project application

specified a design consisting of two combined cycle units utilizing four Combustion Turbine-

Generators ("CTGs"), four Heat Recovery Steam Generators ("HRSGs"), two Steam Turbine

Generators ("STG"), an evaporative cooling tower installation, a zero liquid discharge system

("ZLD"), two new transmission circuits connected to the nearby PG&E Tesla substation, and

other facilities.

On January 9,2002, the CEC deemed the AFC to be "data adequate" and formally

initiated the AFC proceeding. The CEC issued its Preliminary Staff Assessment on September

]6, 2002, and issued its Final Staff Assessment ("FSA") on April 8, 2003. The CEC approved

the Tesla Power Project on June 16,2004. In approving the Tesla Power Project, the CEC made

several significant findings, including:

• The Tesla Power Project will improve electric reliability in the
Greater Bay Area;

• The Tesla Power Project will neither result in, nor contribute
substantially to, any significant direct, indirect, or cumulative
adverse environmental impacts; and

• The evidence of record does not establish any environmentally
superior alternatives.

II Midway Power LLC is a wholly-owned subsidiary ofESI Energy LLC, which itselfis a wbolly-owned
subsidiary ofFPL Energy, LLC. For purposes of this Application, PG&E will refer to these entities
collectively as "FPL."

l/ The AFC is part ofCEC Docket No. 01-AFC-21, and can be accessed via the CEC's website at
http://www.energy.ca.gov/sitingcases/teslaJindex.html. Given the voluminous nature of the CEC materials,
including the AFC, Final Staff Assessment issued on April 8, 2003 and the CEC decision approving the
Tesla Project issued June 16,2004, PG&E has not included these materials as exhibits to this Application.
These materials are publicly available on tbe CEC website. PG&E incorporates the CEC materials by
reference in this Application and requests tbat the Commission officially notice these materials and include
them by reference as a part of the record in tbis proceeding.
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The CEC also approved a new approximately 0.8-mile double circuit 230 kY transmission line to

connect the plant to PG&E's Tesla Substation, and relocation of the existing Tesla-Ravenswood

230 kY line within Tesla Substation and re-termination of the existing Tesla-Newark 230 kY

line.

The CEC's final decision also imposed project-specific Conditions of Certification

concerning facility design and engineering, transmission system engineering and safety, air

quality, public health, worker safety, hazardous materials, waste management, biological

resources, soil and water resources, cultural resources, geological and paleontological resources,

and local impacts to land use, traffic, socioeconomics, noise and visual resources. The CEC

detennined that the Conditions of Certification ensure that the Tesla Power Project is designed,

constructed, and operated in confonnity with applicable law.

B. PG&E's Proposed Tesla Generating Station

1. PG&E's Purchase Of The Tesla Site

The Tesla site was pennitted in June 2004, but was never developed. On July 16, 2008,

PG&E entered into an agreement to acquire from FPL all of the interests and development rights

associated with the Tesla Power Project site. The Tesla Power Project has a CEC certification

for a 1,120 MW combined-cycle generating facility, utilizing two power trains capable of

generating 560 MW each. However, in this Application, PG&E only seeks a CPCN to construct

one of the two generating units ("First Power Train"). Under the acq~isition agreement with

FPL, PG&E retains the option to proceed with the development of the Second Power Train at

some point in the future. PG&E's acquisition will be effective upon a Closing Date.1/ There

would be three associated payments from PG&E to FPL as follows:

(2) PG&E is to pay$_to FPL within 30 days ofPG&E's receipt

of final Commission approval for the First Power Train.

to FPL on the Closing Date.(1) PG&E is to pay $

'if The acquisition agreement between PG&E and FPL is described in more detail in Chapter 2 ofPG&E's
testimony supporting this Application.
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(3) PG&E is to pay$_to FPL within 30 days ofPG&E's receipt

of final Commission approval for the Second Power Train.

In addition, if the acquisition closes, PG&E is obligated to reimburse FPL for up to$_in

costs that FPL may incur prior to closing with respect to the construction of a water supply line

to the project. The acquisition agreement also provides for a seller repurchase option, which will

be extinguished by PG&E's filing of this Application.1/

PG&E proposes to apportion one-half of the first two payments (i.e.,$~ and

the water supply line reimbursement costs to the First Power Train. This amount is included in

PG&E's estimated initial capital cost of$_..~/ PG&E proposes to classify the second

half of the first two payments as attributable to the Second Power Train as plant held for future

use.

2. Description Of PG&E's Proposed Tesla Generating Station

PG&E's proposed Tesla Generating Station will be a new nominal 560 MW gas-fired

combined-cycle generating unit located in eastern Alameda County, about 0.5 mile north of

PG&E's Tesla Substation. The project will consist of two Frame 7FA CTGs, each with its own

HRSG. In this standard 2x 1 configuration, each CTG will generate power and will exhaust

directly into its own HRSG, where the exhaust heat will be captured and used to generate steam

for use in the steam turbine. The exhaust steam leaves the turbine and is condensed for reuse in

the steam cycle in the condenser. As permitted, the Tesla Generating Station is "wet cooled"

Pursuant to the terms ofPG&E's purchase agreement with FPL, ifPG&E failed to file for Commission_.
approval of at least one power train at the site by the end of 2011, then FPL would have had the option to
re-purchase the Tesla site for $ . This Application extinguished the option.

~/ PG&E is submitting this Application in advance of bids being submined in its 2008 LTRFO. The 2008
LTRFO bid submission date is 1:00 p.m., July 21,2008. PG&E was concerned that potential bidders in the
2008 LTRFO may modify their bids based on the initial capital cost information for the Tesla Generating
Station if that information was available before 2008 LTRFO bids are due. Thus, PG&E has redacted the
initial capital cosl information from the Application and supporting testimony. PG&E intends to submit a
revised version of this Application and the supporting testimony on July 21 after the 2008 LTRFO bid
deadline. The revised version will make public the initial capital costs of the Tesla Generating Station.
This is consistent with Commission Decision 07-12-052, which allows a utility to keep commercially
sensitive information confidential in an initial application filing, subject to disclosure of the information
within ninety days of the filing date. See D.07-12-052 at 268-269. Here, PG&E only intends to keep this
information confidential for a few days until 2008 LTRFO bids are received.
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(i.e., utilizes a steam surface condenser and mechanical cooling towers to condense the exhaust

steam from the steam turbine). The water supply is recycled local wastewater provided from the

City of Tracy's wastewater treatment facility. There is no sewer connection, so the plant must

use a ZLD system to process cooling tower and process waste water flows to eliminate liquid

discharge from the facility. In this configuration, the facility is designed to achieve a design heat

rate of approximately 7,000 British thermal units ("Btu")/kilowatt-hour ("kWh").

Air emissions are controlled through the use of Dry Low Nitrogen Oxide ("NOx")

combustion coupled with selective catalytic reduction ("SCR") systems. Each HRSG will be

equipped with a SCR system to further reduce NOx and a carbon monoxide ("CO") catalyst to

control emissions of CO. Consistent with permitting regulations, any remaining emissions of

NOx, CO, oxides of sulfur ("SOx"), and particulate matter ("PM") have been offset with the

purchase of (or options to purchase) emissions reduction credits ("ERCs").

Additionally, the Tesla Generating Station will be equipped with two capacity-enhancing

technologies to improve output during peak generation periods, including evaporative coolers at

the inlet to the CTGs and duct burners to increase steam production in the HRSGs resulting in

increased STG output. The facility will be a reliable and efficient source of capacity, energy,

and ancillary services for PG&E's customers.

Electricity will be generated at 18 kY by the two CTGs and one STG, and then stepped

up at the Tesla Generating Station switchyard to 230 kY for delivery to the Tesla Substation. As

-part of the Tesla Generating Station, PG&E proposes to construct: (1) a new double-circuit 230 ..
...

kY Transmission Line ("Tie-Line") approximately 0.8 mile long that will connect PG&E's Tesla
.

Project to the Tesla Substation; and (2) associated substation modifications.~

Q/ The Tesla Generating Station proposal includes relocating the existing Tesla-Ravenswood 230 kV and
Tesla-Newark 230 kV transmission lines, but this aspect of the project is exempt from a requirement for a
CPCN as it involves either substation modifications and/or minor relocations of existing 230 kV lines with
a tota!length of 2,000 feet or less.
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III. IT IS ESSENTIAL THAT THE COMMISSION GRANT PG&E'S REQUEST FOR
AN INTERIM ORDER FOR TERMINATION COSTS IN ORDER FOR THE
TESLA GENERATING STATION TO PROCEED

In order to ensure that the Tesla Generating Station is timely developed no later than

Summer 2012 at the initial capital cost proposed in this Application, PG&E has entered into

certain early commitments with equipment suppliers to acquire major, long lead time machinery.

These contracts contain termination provisions in the event the Commission does not approve

this Application. Making these commitments in advance of a final Commission decision is

reasonable and in customers' best interests for two reasons. First, the commjtments lock-in the

price on major components of the Tesla Generating Station. This provides price stability in a

period of rapid price escalation. For example, the cost of comparable equipment has increased

over significantly from last Fall when PG&E priced it in connection with the Colusa project.

Fixed prices for major equipment also provide a firmer basis for PG&E's cost estimate for the

total Tesla Generating Station, allowing PG&E to minimize equipment-related contingencies and

hold the cost to customers as low as possible. Second, the early commitments ensure timely

delivery of the equipment so as to accommodate commercial operations no later than Summer

2012. The typical time for delivery of major power plant equipment is approximately _

months from the time of commitment. If PG&E were to wait until after final Commission

approval to order the equipment, assuming availability and delivery under the historic schedule,

PG&E would be unable to achieve commercial operation by Summer 2012.

PG&E has entered into an interim notice to proceed with the turbine manufacturer for

supply of two combustion turbine generators ("CTGs") and one steam turbine generator

("STG"). PG&E has already made in July 2008 an initial payment for the ·turbine equipment for·$. million and will be responsible for an additional payment of$.million in August 2008.

PG&E expects to provide the turbine manufacturer the final notice to proceed on or about

September 22, 2008, resulting in ongoing monthly payment obligations for the manufacture and

delivery of the turbine equipment. PG&E must pay the turbine manufacturer$.million in

September, and will make that payment if the Commission grants PG&E's request for an interim
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order. Assuming the project proceeds, PG&E can expect to pay varying amounts of additional

progress payments in the following months. Commission issuance of an interim decision will

support continuation of the project. The termination right for the turbine equjpment contract

may be exercised either before or after final notice to proceed. The termination fee is established

at an amount that is less than or equal to PG&E's cumulative progress payments according to a

payment and termination schedule.

PG&E requests that the equipment-related costs and associated engineering, permitting

and procurement-related costs ('<termination costs") be recoverable as an abandoned project

expense, and that these costs include AFUDC. For the benefit of the Commission, PG&E

identifies these estimated costs (in millions) through May 2009 in the table below. As is evident

from the table, the termination costs for the Tesla Generating Station increase dramatically after

September 2008, reaching $20 million in October 2008, $49 million in January 2009 and $99

million in May 2009.

Monthly 3M 2M 10M 5M 6M 17M 10M 6M 10M 24M
Termination

Costs
Cumulative 3M 5M 15 M 21 M 26M 32M 49M 59M 65 M 75M 99M

Total

PG&E requests that the Commission issue an interim order by September 18, 2008

authorizing J?G&E to enter into such early commitments and, in the event the Commission does

not ultimately grant the requested CPCN for the Tesla Generating Station, to recover fully in -

rates as "abandoned project" costs the termination costs it has incurred. Cost recovery

authorization in the interim order would be subject to a review of PG&E's reasonable

management and administration of such equipment contracts and associated termination costs.

The revenue requirement associated with the abandoned project recovery will be recorded in the

UGBA and included in rates on January 1 of the following year. The amount recorded in the

UGBA will depend on when the final Commission decision is issued. If the Application is
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approved, PG&E will not incur any termination costs and the interim order would be moot.

IV. THE TESLA GENERAT]NG STAT]ON]S NECESS]TATED BY THE
TERM]NATION AND DELAYS OF PPAS FROM PG&E'S 2004 LTRFO

A. Status Of The 2004 LTRFO Resources

In late 2004, the Commission issued D.04-12-048, adopting a long-term procurement

plan or "LTPP" for each of the three investor-owned utilities. For PG&E, the Commission

determined that there was a need for 2,200 MW of new generation in Northern California by

201OZ-! and directed PG&E to initiate a solicitation to secure these resources.l!! PG&E conducted

its solicitation in 2004-2005, receiving over 50 bids for projects totaling in excess of 12,000

MW. Of these, PG&E selected and sought approval for five PPAs with terms from 10 to 20

years. In addition, PG&E sought approval for a Purchase and Sale Agreement ("PSA") for the

Colusa Project that was to be developed by a power plant developer and purchased and operated

by PG&E, and an Engineering, Procurement and Construction ("EPC") contract for a new

generator at PG&E's Humboldt Power Plant. The seven new generation facilities were:

FACILITY

. -
_ PROPOSED

CAPACITY O~-LINE DATE
- - ~ ., - - -

Starwood Power 118MW May 2009

Eastshore Energy Center 116MW May 2009

Panoche Energy Center 339MW ~ugust 2009

Bullard Energy Center 196MW September 2009

Humboldt Power Plant 163MW Septe~ber2009-. - . ~ ..- ...

Colusa Generating Station 657MW May 2010

Russell City Energy Center 601 MW June 2010

Together, the five PPAs and two new utility-owned resources would have resulted in the

1/ D.04-12-048, Finding of Fact ("FOF") 19.

~/ Jd. Ordering Paragraph ("OP") 4.
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construction of2,250 MW of new generation facilities in Northern California by 2010. On

November 30, 2006, the Commission issued D.06-ll-048 approving the five PPAs, the PSA for

Colusa, and the EPC for Humboldt. Since November 2006, there have been a number of

significant developments related to these new generation resources.2/

Bullard Termination

The developer of the 196 MW Bullard Energy Center originally planned to start

construction in 2008 and to commence commercial operation by Summer 2009. The acting

Director of the City ofFresno Planning and Development Department notified the Bullard

project manager that the proposed project was not consistent with the Fresno Zoning Ordinance

and the policies of the Fresno 2025 General Plan. In response to the City's determination,

Bullard sought to alter its site location and notified the CEC of its intent to enter negotiations for

an adjacent parcel. Since that time, the zoning classification proved to be a fatal flaw in the

permitting process, and the CEC terminated the Bullard AFC Proceedings. Bullard notified

PG&E by letter dated January 28,2008, that Bullard would not receive all governmental

approvals to proceed with the project by the permitting milestone date defined in the PPA, and

that therefore it was electing to terminate its PPA.

Eastsbore Termination

The 116 MW Eastshore Energy Center project ("Eastshore") faced significant public

opposition from its inception. The CEC staff performed a detailed alternatives analysis, which

took into acc~unt other various locations in which the Eastshore project could be located. In its ...

analysis, CEC staff indicated that the thermal plume generated by Eastshore could present an

aviation hazard to inbound and outbound traffic from the Hayward Executive Airport. Public

opposition, as well as a potential significant impact to aircraft, delayed the CEC's analysis and

9/ ]n the fall of 2007, the developer of the Colusa Project notified PG&E of its termination of the PSA,
immediately prompting PG&E to seek a CPCN granting PG&E permission to construct and operate the
Colusa project itself. The Commission granted PG&E its final approval of the Colusa CPCN on June 12,
2008 (0.08-06-012), helping to ensure that PG&E could begin construction so that the Colusa Project will
be online in 2010.
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decision on Eastshore. As a result, Eastshore notified PG&E by letter dated May 16, 2008, that

Eastshore had not received a timely decision on its plant siting permit, and that therefore it was

electing to terminate its PPA. On June 20, 2008, a committee designated by the CEC to review

Eastshore released its presiding member's proposed decision, which recommended against

licensing the facility and recommended that Eastshore's Application for Certification be denied.

Russell City Energy Center Project ("RCEC Project")

The RCEC Project, owned by RusseIl City Energy Center, LLC ("RCEC"), has also

experienced delays, despite having received its CEC license in October of 2007 after an extended

CEC licensing process. The Bay Area Air Quality Management District approved RCEC's air

permit in November 2007 but an appeal of this permit is currently awaiting decision by the

Environmental Appeals Board of the Environmental Protection Agency ("EAB"). Until the EAB

issue a final decision on this appeal, RCEC cannot initiate construction.

In addition, RCEC has applied for a two-year extension of its CEC license for the project,

which, if granted, would require construction to begin by September 2010. The challenge to the

air permit, in conjunction with the extended CEC process, has resulted in a significant delay of

the project.

PG&E and RCEC have reached agreement in principle on an amendment to the RCEC

PPA to revise the pricing and extend the on-line date by two years to June 2012. This agreement

in principle is subject to senior management and/or corporate approva.1s of both companies and is

conditioned on Commission approval. If final agreement is reached and internal approvals are

obtained, PG&E will submit an application for approval to the Commission as soon as possible

within the next 30 to 60 days. In addition, PG&E will supplement its economic assessment in

Chapter 6 to include an assessment of the RCEC PPA amendment. As discussed above, RCEC

still needs to obtain final permits for the facility and the Commission needs to approve the

amended PPA.
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B. The Tesla Generating Station Can Replace The Terminated Or At-Risk
PPAs

In its recent 2006 LTPP decision, D.07-12-052, the Commission confirmed that the need

established in the 2004 LTPP decision remains and that "if a previously authorized resource is

determined unviable during the development process and the associated contract is terminated,

the procurement authority for those megawatts remains."lQ/ The two terminated projects, totaling

312 MW, and the delayed RCEC Project, which is an additional 601 MW, were to be on-line by

2009-2010 and were needed to ensure continued reliability in Northern California. Although

these projects have now terminated, or are significantly delayed, the need for new generation

resources remams.

The Tesla Generating Station is one of the few viable alternatives available to satisfy this

Commission-approved procurement need. As the Commission recognized in D.07-12-052,

developing new generation resources is challenging, risky and time consuming.l!/ New

generation resources can take up to seven years to develop when a project is required to go

through Commission approval, permitting, construction and testing.12/ The Tesla Generating

Station is unique in that it is already permitted by the CEC, and construction can begin as early

as 2009, so that the project can be in operation by Summer 2012. Moreover, the Tesla site

currently has an advanced position in the CAISO interconnection queue. As described in more

detail in Section V.A below, an advanced CAISO queueyosition is essential to the timely

development of any new generation facility in California. The curren~ permitted status of the

Tesla site and the very high CAISO interconnection queue position make the Tesla Generating

Station a truly unique opportunity to replace the failed or at-risk projects from the 2004 LTRFO.

There are only two combined cycle projects that likely can be developed in time to

replace the failed or at-risk 2004 LTRFO projects - the Tesla Generating Station and the RCEC

Project under an amended PPA. PG&E considers pursuit of both a contract amendment to the

lQI D.07-12-052 at 103.

III [d. at 21.

111 [d.
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RCEC Project and development of the Tesla Generating Station as a complementary strategy for

replacement of the terminated or at-risk 2004 LTRFO projects. Having two projects on track for

commercial operations by Summer 2012 reduces the risk of supply shortages. In light of the

recent track record of failed project development in California, having two projects on track for

commercial operation by Summer 2012 ensures that ifone project is delayed, there will be

sufficient new generation resources to satisfy customer demand. Moreover, there is still a need

to replace the 312 MW of generation associated with the terminated Bullard and Eastshore

projects. Finally, ifboth projects are ultimately approved by the Commission, PG&E could

adjust the 800 MW to 1,200 MW of need adopted by the Commission for the 2008 LTRFO.

Consistent with the authority granted by the Commission in D.07-12-052 to replace

terminated projects, this Application to develop the Tesla Generating Station should be

expeditiously approved.

V. THE TESLA GENERATING STATION COMPLIES WITH THE UTILITY
OWNERSHIP REQUIREMENTS IN D.07-12-052

In authorizing PG&E to replace previously approved resources that have terminated, as

described above, D.07-12-052 did not require PG&E to demonstrate a reliability need, the

infeasibility of an RFO, or "extraordinary circumstances." Thus, PG&E believes that the

discussion above describing the terminated and at-risk 2004 LTRFO projects, and its

demonstration that the Tesla Generating Station is a viable and cost-effective replacement for

these projectS; fully satisfies the requirements ofD.07-12-052. However, PG&E expects that

some parties in this proceeding will assert that D.07-12-052 requires a utility to demonstrate

"extraordinary circumstances" when it proposes a utility-owned project oUlside ofthe RFO

process. Although D.07-12-052 is clear that no such showing is required to replace a failed

project, even if the Commission were to apply the "extraordinary circumstances" standard, the

Tesla Generating Station proposal readily satisfies that standard as well.

In D.07-12-052, the Commission authorized the development of utility-owned generation

("DOG") outside of an RFO in five unique circumstances where DOG "may be the most
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attractive option to ratepayers for resource development."·UI Two of the circumstances identified

that apply to this Application are: (1) an attractively priced resource representing a "unique

opportunity;" or (2) a resource that is needed to "meet specific, unique reliability issues

(particularly under circumstances in which it becomes evident that reliability may be

compromised if new resources are not developed), and the only means of developing new

resources in sufficient time is via UOG."w The Tesla Generating Station satisfies both of these

circumstances, as described in more detail below. D.07-12-052 includes several additional

requirements for UOG projects proposed outside of an RFO. These requirements are also

satisfied, as explained in Section V.C below.

A. The TesJa Generating Station Is A Unique Opportunity to Acquire a
Permitted Site

The Commission recently recognized the significant amount of time needed to develop

new generation resources, the risk associated with new generation development, and the

corresponding need to find viable projects that will actually be developed. In D.07-12-052, the

Commission noted that developing a new generation facility, from initial contract development

to commercial operation, can take up to seven years.12/ Even after a contract is executed,

developers face significant hurdles peTIllining and constructing new facilities. In D.07-12-052,

the Commission also urged the utilities to consider viability, and the status of peTIllitting, when

co considering new generation proposals, given the significant uncertainty in development, and the

reliability risk that a proposed new generation facility will never actually develop.lQ/ The Tesla

site was permitted by the CEC in 2004, and is one of the few fully peTIllitted sites available in

-Northern Calif0fTlia. The site is located near the Greater Bay Area and PG&E's existing gas and .

electric transmission systems.

Dl Jd. at 210.

1.1/ Jd. at 212.

12/ D.07-12-052 at 21.

lQ/ Jd. at 105-106, 157-158 (noting significant development challenges being faced by new generation
throughout California).
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The Tesla Generating Station is also well situated in the CAISO queue. As the

Commission is aware, the CAISO has experienced significant problems with its queue process

and has currently predicted extended delays before it is able to study proposed new generation

projects.llI The CAISO's procedure for interconnecting generators involves studies of the

capability of the transmission system to handle the increased generation. The CAISO maintains

an interconnection queue of generator interconnection requests. Projects currently in the queue

now represent 105,000 MW of new potential capacity. To put this number into context, the total

peak load handled by the CAISO was 50,270 MW. As the number of generation projects in the

CAISO interconnection queue far exceed the amount of generation that can reasonably be

expected to be developed, the CAISO has begun a reform process for clearing the queue and

keeping it manageable going forward. However, generation projects currently in the CAISO

queue may experience significant delays while the CAISO works its way through the process of

resolving the number of projects now in the queue.

The CAISO closed the current queue at the end ofMay 2008, and opened a new queue

cluster on June 2, 2008. Projects in the closed queue will be studied in two groups, the Serial

Study Group and Transition Cluster. The Serial Study Group includes those projects that are

advanced in the interconnection process, and the CAISO and Participating Transmission Owners

("PTOs") are working to complete these applications this year. The Tesla Generating Station is

in the Serial Study Group. The project currently has an advanced status in the CAISO queue and

interconnection studies are expected to be completed by October 2008. For projects that are not··

as advanced as the Tesla Generating Station, the CAISO forecasts clearing the Transition Cluster

in late 2010. Projects that apply for interconnection after the end ofMay 2008 will not have

completed transmission studies and executed Interconnection Agreements until the first quarter

2012, at the earliest. A permitted site with a high CAISO queue position is incredibly unique

]].1 See e.g. California Independent System Operator Corp., FERC Docket No. ER08-960-000, indicating that
tens of thousands of megawatts of proposed projects are currently in the CAISO queue and that simply
initiating the transmission studies necessary to review these proposed projects will likely take several years,
at a minimum.
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and valuable in today's market.

Although FPL obtained the CEC pennit and CAISO queue position, it elected not to

proceed with the development of the project and instead made it available to PG&E. This is a

unique opportunity. There are few, if any, pennitted sites with such an advanced CAISO queue

position, and none of the other pennitted sites are available for PG&E to develop. While other

developers may propose projects, or even make sites available, the pennitting and transmission

study process is challenging, time-consuming and risky. PG&E took advantage of a unique,

fleeting opportunity to acquire the Tesla site. The current CEC pennit requires that construction

commence in June 2009. Given the time required for Commission approval, PG&E could not

delay acquiring the Tesla site or proposing its development. PG&E had to act quickly-

including its acquisition of the site and initiation of negotiations with rriajor equipment suppliers

prior to Commission approval- in order to take advantage of this fleeting opportunity to

acquire and develop a pennitted site in time to meet its approved need for new resources. The

fact that Tesla is already permitted by the CEC not only makes Tesla a unique opportunity, but

also makes it an attractively-priced resource. PG&E could have entered into a PPA with a higher

total cost and no guarantee that the developer would actually develop the project by 2012 at the

agreed-upon cost. The tenninated and at-risk projects resulting from PG&E's 2004 LTRFO

underscore the significant uncertainties of development. In short, the proposed Tesla Generating

Station is a unique opportunity. Thus, the project fully satisfies the requirements of D.07-12-

052.

B. Tbe Tesla Generating Station is Needed to Meet Specific, Unique
·-Reliability Needs

1. Additional Generation is Needed by 2012 to Fill tbe Void Caused by
Terminated or Delayed Contracts

It is highly likely that there will be insufficient generation in California to maintain an

adequate electric supply beginning in 2012. As described above, three proposed projects from

PG&E's 2004 LTRFO have been either terminated or at-risk. This will have a substantial
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adverse effect on PG&E's ability to meet the current 15-17% Planning Reserve Margin

("PRM,').lJ!/ In the 2006 LTPP decision (i.e., D.07-12-052), the 'Commission approved a ten-year

forecast for PG&E's service area, projecting a 20% PRM in 2012 and a 18% PRM in 2013.

However, this forecast assumed that all of the projects proposed in the 2004 LTRFO would be

constructed and operational. Taking into account the terminated or delayed projects from the

2004 LTRFO, PG&E's PRM, based on the Commission-approved analysis, drops to 16.3 % in

2012 and 13.7% in 2013. Moreover, the D.07-12-052 forecasts are premised on certain

additional new generation resources that will likely not materialize. In particular, the City and

County of San Francisco's ("CCSF") 180 MW San Francisco Reliability Project ("SFRP") is

uncertain. Without the SFRP, the 2012 drops to 15.5% and the 2013 PRM drops to 13.0%.

Finally, these numbers assume that all of the other new generation resources approved from

PG&E's 2004 LTRFO develop, as well as the significant forecasts of renewable resources

included in PG&E's 2006 LTPP. If some of these resources do not develop, as is likely given

the experience with the 2004 LTRFO, PG&E's PRM in 2012 will drop below the Commission

mandated 15% and the 2013 PRM will drop even lower.

The analysis above assumes the current PRM remains in place. The 2012 PRM-

deficiency will only increase if the Commission decides to modify the current PRM in

Rulemaking No. 08-04-012. Based on PG&E's analysis and information obtained from the

CAISO, PG&E believes the Commission's currently approved PRM of 15% to 17% does not

meet the industry reliability standard of one-day-in-ten years. This issue is being explored in
...

R.08-04-012. If the Commission ultimately agrees with PG&E in that proceeding, it will need to

increase the PRM to meet industry standards. In that case, PG&E's PRM concerns for 2012-

ll/ In the 2006 LTPP proceeding, PG&E argued that the current PRM was not sufficient to ensure reliable
service consistent with current industry standards, and recommended procuring additional resources to
satisfy industry standards. The Corrunission rejected PG&E's argument in that proceeding (see D.07-12
052 at 98-100), but subsequently initiated a separate rulemaking to evaluate the appropriate PRM. See
R.08-04-012. By referring to the current Commission-approved PRM standards in this Application, PG&E
is not endorsing these standards or changing its position that the current PRM needs to be increased.
Instead, PG&E is demonstrating that even under the current PRM standards, the Tesla Generating Station is
needed.
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2013 will be even more significant as to the required PRM will be even higher than 17%. A

decision in the PRM proceeding is expected in June 2009. However, PG&E and its customers

cannot wait until that proceeding concludes to procure needed new generation. Given that new

generation resource~ can take up to seven years to develop, PG&E needs to plan now to meet its

2012-2013 PRM needs, both under the current standards, and if those standards are subsequently

changed.

Finally, this assessment, while derived from PG&E's most recent long-term procurement

plan approved by the Commission, understates the reliability risk in material respects. First,

there is uncertainty in the peak load forecast. PG&E has observed a notable increase in ambient

temperature in the past decade. Accounting for a continued trend of higher ambient temperatures

consistent with global climate change models would result in a peak load that is about 600 MW

higher than previously forecasted in 2012 and 2013. Second, aging plants may retire sooner than

expected, further impacting reliability and PG&E's planning reserve margin. In D.07-12-052,

the Commission assumed about 600 MW of retirements per year until all 4,400 MW of aging

plants in PG&E's service area are retired in 2015. However, the State Water Resources Control

Board recently initiated a rulemaking to consider prohibiting the use of once-through cooling for

existing fossil-fueled power plants by 2015. Given these potential requirements, it is possible

that plant owners may accelerate their plans to retire these aging units.

2. The Tes)a Generating Station Is The Most V.iable Alternative To Meet
Customer Needs

Currently, there are only six available sites that have received final authorization from-the

CEC and whicheould potentially provide sufficient generation necessary to ensure reliability

starting in 2012: Tesla, RCEC, East Altamont, Los Esteros, San Joaquin, and SFRP. The status

of the RCEC Project is discussed above. East Altamont, Los Esteros and San Joaquin are all

owned by Calpine. PG&E has not been presented with a proposal to purchase power from these

facilities since the close of its 2004 LTRFO. Los Esteros is a combined-cycle upgrade to the

Calpine peakers and only represents 140 MWs. Neither East Altamont nor San Joaquin have
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existing CAISO transmission queue positions for interconnection and thus are unlikely to be

available to meet CAISO loads by the summer of2012. Finally, as noted above, the

development of the SFRP is uncertain.

Any developer planning to construct a new resource will first need to obtain a CEC

pennit which, as discussed above, is time-consuming and challenging. In addition, the developer

will need to submit an interconnection agreement to the CAISO and, given the volume of the

CAISO queue, will have to wait for years before studies for the project can even be initiated.

Another challenge faced by new generation projects is that capital costs have increased

substantially in recent years, and even in recent months. Costs of steel and concrete have

increased sharply, driven by worldwide demand. Current currency exchange rates have

increased the price of imported materials. The heavy national demand for the type of skilled

labor needed to construct power plants has increased labor costs. At the same time, the electric

power industry is entering a major capital investment phase which will put further upward

pressure on prices. A recent press release by Cambridge Energy Research Associates describes

an index it uses to track the costs of building coal, gas, wind and nuclear power plants, and states

that the index indicates that a power plant that cost $1 billion to construct in 2000 WOUld, on

average, cost $2.31 billion today.121

To the extent a planned or proposed new facility does not have its equipment and

construction costs locked down already, the anticipated rise in costs that simply come with the

passage of time jeopardizes the ability to complete the facility within initially projected

timeframes or at a competitive cost. Because PG&E has already taken steps to lock-in

significant capital costs such as major equipment purchases for the Tesla Generating Station, it is

in a better position to avoid incurring continued escalating costs than other projects that have not

yet done so.

There is a dearth of new generation that could potentially take the place of these

12/ See http://www.cera.com/aspxJcda/public 1/news/pressReJeases/pressReleaseDelaiIs.aspx'?C1D=9505.

19



cancelled and delayed projects by 2012. The development of new generating facilities, including

site selection, site control, electric and gas interconnection studies, procurement of emission

offsets and water, project design, pennitting, and financing, is a time and capital-intensive effort.

For each project, whether these efforts result in construction of a project is highly uncertain. In

California in particular, the challenges associated with permitting a generating facility can

significantly delay or cause the cancellation of a project. Additionally, the rapid and

unprecedented rise in the underlying power plant construction costs due to recent materials and

labor cost increases has created significant economic pressure on participants who previously

offered and committed to deliver a power plant under a fixed price contract.

PeJTI1itting uncertainties include a significant backlog at the CEC, which means that the

agency is unlikely to meet the twelve month prescribed standard for processing generator

applications. Power plant developers also have experienced significant local opposition in the

form of challenges to siting and peJTI1itting. Such challenges, even if ultimately unsuccessful,

can significantly delay a project's on-line date and increase project costs. Moreover, with the

quantity ofcases before the CEC, the Siting Division staff has routinely requested and received

additional time from the Commission in analyzing cases.

In short, there is a demonstrated need for new resources that can be on-line by 2012 and

few alternatives to develop such resources. The Tesla Generating Station meets a specific,

unique reliability issue that cannot be satisfied in sufficient time and sufficient certainty through

an RFO or other time-consuming methods. In this case, the requirements ofD.07-12-052 for a

specific reliability project are fully satisfied.20t

C. Tbe Tesla Generating Station Satisfies Tbe Otber Requirements of D. 07
12-052

In addition to the unique opportunity and/or reliability criteria, D.07-12-052 established

20/ Although the Tesla Generating Station is not needed to meet demand until Summer 2012, PG&E plans to
have Tesla on-line by November 1,2011 for several reasons. First, targeting a Fall 2011 on-line date
allows PG&E to maintain a construction schedule designed to manage costs to stay within the requested
$850 million cost cap. Second, an earlier on-line date will reduce customer costs, such as AFUDC.
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several other requirements for DOG developed outside of an RFO. First, the utility is required to

make a showing that holding a competitive RFO is infeasible.w Second, if the utility elects to

use an EPC contract for the DOG project, it must explain why a competitive RFO for PSAs is

inappropriate.221 Finally, the utility must demonstrate that truly extraordinary circumstances

justify the proposed DOG project.231 As described below, all of these criteria are satisfied.

1. A Competitive RFO is Infeasible and Impractical

Competitive RFOs require a substantial amount of time to conduct, requiring execution

of agreements with the most attractive, viable projects, obtaining Commission approval, and

commencing development of a new generation resource. For example, PG&E issued its 2004

LTRFO on November 2,2004.241 Conducting the solicitation, short-listing bidders, negotiating

contracts, submitting contracts to the Commission and receiving approval required a little more

than two years. The Commission issued its decision on November 30, 2006, approving

generation with the earliest on-line date ofMay 1,2009. Similarly, Southern California Edison

("SCE") issued its Standard Track RFO on August 14,2006, for resources expected to be on-line

beginning on August 1,2013, totaling a seven year estimated RFO process. Even SCE's Fast

Track RFO is estimated to take approximately four years from RFO issuance to generation

operation dates.

In D.07-12-052, the Commission recognized that the typical RFO process for new

generation can require seven years. PG&E's customers cannot afford. to wait that long to

develop new generation resources that are needed by 201 2. Moreover, there is no guarantee that

a winning RFO bid intended to be developed by 2012 will actually be developed by 2012. Past

experience underscores this uncertainty. Of the five PPAs resulting from PG&E's 2004 LTRFO,

two have tenninated and one is delayed and may never be developed. Effectively, 64% percent

III Jd. at 211.

221 Jd.at212.

231 Jd. at 212-213.

241 PG&E later issued a revised LTRFO on March] 8,2005.
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of the total PPA MWs are either tenninated or at-risk. Even if PG&E were able to expedite a

new generation RFO, there is no guarantee the RFO would provide the needed new resources by

2012.

2. The Tesla Project Requires an EPC, not a PSA

As PG&E has purchased the Tesla Project from FPL, an EPC is more suitable for the

Tesla Generating Station than a PSA: PSA contracts typically require the developer to obtain the

pennits for and to construct a new generation facility on a "turn key" basis. FPL was unwilling

to proceed on that basis thus making a PSA infeasible. Moreover, in this case, there is no need

for a PSA since the development risk is largely resolved. PG&E will manage construction risk

for the Tesla Generating Station but this risk can be managed reasonably and appropriately by

PG&E through an EPC contracting structure. In fact, because the Tesla site is already pennitted

and the development risks largely resolved, requiring a PSA would only increase customer costs

for no corresponding substantial benefit. Moreover, a PSA solicitation would require additional

time, which would delay the on-line date for the facility by a year or more. An EPC is more

cost-effective, given the current fully-pennitted status of the site, and will reduce delays.

3. Truly Extraordinary Circumstances Exist

The Commission did not define "truly extraordinary circumstances" in D.07-12-052.

However, the Tesla Generating Station qualifies under any reasonable definition. California is

rapidly headed toward a situation where demand is approaching avail~ble supply, and there is a

very real threat of supply shortages in the next few years. Unless corrective action is taken

immediately, California will be facing potential shortages, with no possibility of developing

generation in time to meet customer needs. A reliable supply of energy is critical for California

and is a key Commission goal.25
/ This is not the time for the Commission to delay, hoping for

conditions that dampen demand or for unknown supply sources to magically appear. The

Commission needs to act now to ensure that the Tesla Generating Station is developed in

25/ D.07-l2-0S2 at 8 ("The Commission initiated the [Long-Term Procmement Plan] proceedings to continue
our efforts to ensure a reliable and cost-effective electricity supply in California.")
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sufficient time to meet the critical need and extraordinary circumstances facing California. As

the Commission has previously determined, "interruption in service has a cost to individual

business and residential customers who are without power, and the economy of the state as a

whole could suffer both directly in loss of products and services and the loss of income and

taxes, and indirectly in making California less desirable as a place for business and jobs.,,26/ The

Tesla Generating Station is one of the few alternatives reasonably available to be developed by

2012-2013 to satisfy California's reliability needs.

VI. TESLA IS A FLEXIBLE RESOURCE THAT PROVIDES ADDITIONAL
OPERATIONAL AND ENVIRONMENTAL BENEFITS FOR CUSTOMERS.

In making PG&E's need determination in D.07-12-052, the Commission recognized the

need for PG&E to procure dispatchable ramping resources that can be used to adjust for the

morning and evening ramps created by the intermittent types of renewable resources??/ The

Tesla Generating Station meets this Commission requirement. The project is designed to be

operationally flexible, with the capability to start up quickly and frequently, and to increase and

decrease output to meet changing system conditions. This type of technology is increasingly

important to accommodate the intermittent renewable resources being added by PG&E to

achieve California's 20% Renewable Procurement Standard ("RPS") requirement. Many

renewable resources are intermittent and require available quick start generation to ensure

reliable service for customers. As California's utilities strive to achieve the 20% RPS standard

by 2010, and1lossibly a 33% standard in the future, operationally flexible facilities such as the

Tesla Generating Station are essential.

The combined-cycle design is also an environmentally sound way to generate electric

power using natural gas. The Tesla Generating Station will be equipped with two

capacity-enhancing technologies to further cost-effectively improve energy output during peak

generation periods: evaporative coolers at the inlet to the CTGs and duct burners to increase

26/ D.07-01-041 at 23.

27/ D.07-12-052 at 106.
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steam production in the multi-pressure HRSG resulting in increased condensing STG output. In

addition, the project is expected to have an average heat rate of7,000 British Thennal

Unitslkilowatt-hour ("BtulkWh") and a corresponding average carbon dioxide ("C02") emission

rate of 0.82 poundslkWh, which is better than many currently operating natural-gas fueled

facilities.

The CEC approved the TeslaGenerating Station with conditions to mitigate

environmental and community impacts such as the use of state-of-the-art control equipment to

minimize air emissions. Air emissions will be controlled through the use of dry NOx combustion

coupled with selective catalytic reduction (USCR") systems. Each HRSG will be equipped with

a SCR system to further reduce NOx, as well as a carbon monoxide ("CO") catalyst to control

CO emissions. This ensures that the Tesla Generating Station is designed, constructed, and

operated in a manner that will protect public health and safety, promote the general welfare, and

preserve environmental quality.

In addition to preserving environmental quality, the Tesla Generating Station will have

other additional environmental benefits. First, because the facility wi)) operate at a low heat rate,

it will use less natural gas and produce fewer greenhouse gas emissions per unit of electricity

output than many currently operating natural gas fueled power facilities. Second, the Tesla

Generating Station can replace older generation facilities that rely on once-through cooling

technology, helping improve water quality. The operational and environmental benefits of the

Tesla Generating Station are described in more detail in Chapter 2 ofPG&E's testimony.

VII. PG&E'S TESLA PROJECT IS REASONABLE AND COST-EFFECTIVE FOR
CUSTOMERS ,.....

A. PG&E's Capital and Operations and Maintenance Cost Estimates

PG&E has estimated that the capital cost to complete and commission the Tesla

Generating Station is$_. The basis for these costs is described in detail in Chapter 4 of

PG&E's testimony. PG&E has also estimated its Operations and Maintenance ("O&M") costs in

Chapter 5. Pre-Commercial Operation Date ("pre-COD") costs include commissioning labor and
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non-labor start up costs. Post-COD fixed and variable O&M costs comprise PG&E's costs to

ensure prudent, safe, compliant, reliable, efficient, and cost-effective commissioning and

operation ofthe Tesla Generating Station. PG&E estimates pre-COD O&M costs of$_,

and post-COD O&M costs of$_ for the first year of operation, assuming a 2011 COD.

B. The Tesla Generating Station Capital And O&M Costs Are Reasonable.

The Tesla Generating Station is cost-effective in both relative and absolute terms. PG&E

compared the costs and benefits of the Tesla Generating Station to the costs and benefits

associated with an offer for a PPA applicable to the Tesla Power Project which was submitted by

FPL at PG&E's request, and the amended RCEC PPA. The Tesla Generating Station has a

greater market value these alternatives, as described in more detail in Chapter 6 to PG&E's

testimony. In addition, PG&E compared the value of the Tesla Generation Station to the value

of the PPAs and PSA approved in the 2004 LTRFO. The Tesla Generating Station again had a

better market value as described in Chapter 6.

VIII. THE COMMISSION SHOULD GRANT A CPCN FOR THE TESLA
GENERATING STATION

A. Public Convenience and Necessity Requires Construction of The Tesla
Generating Station

Public convenience and necessity requires the construction of the Tesla Generating

Station, including a 560 MW combined-cycle facility, and an approximately 5,000 feet Tie-Line

that will co~ct the project to the CAlSO-controlled grid at PG&E's -existing Tesla

Substation.f]/ Public Utilities Code section 1001 provides that "(n]o ... electrical corporation_ ..

. shall begin the. construction ... of a line, plant, or system ... without havjng first obtained from

the conunission a certificate that the present or future public convenience and necessity requires

or will require such construction." In determining whether the proposed construction is

28/ This Application does not require the Commission to consider the four factors enumerated in Cal. Pub. Util.
Code § I002(a). lnstead, the issues evaluated under those factors have been detennined by the CEC, whose
decision in the AFC proceeding "shall take the place of the requirement for consideration by the
commission of the four factors ...." Cal. Pub. Util. Code § I002(b).
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"necessary," the Commission has traditionally considered such factors as the adequacy of

existing service, the ability of the proposed project to meet any identified need, and the impact of

the proposed project on rates.£2/ Ultimately, the question for the Commission in any CPCN

proceeding is whether the "rights and interests of the general public will be advanced" by the

granting of the certificate.JQ/ Approval of the Tesla Generating Station will advance the public

interest.

PG&E's Tesla Generating Station is needed to replace 913 MW of terminated or at-risk

projects from PG&E's 2004 LTRFO. The Commission has already determined a need for this

generation which, as a result of contract terminations and other delays, will not be filled by 2012

unless immediate corrective action is taken. The Tesla Generating Station is one of the only

large-scale generation projects capable of being completed in time to meet that need. With

limited options available for meeting PG&E's customers' energy needs in 2012 and beyond, the

Commission should support PG&E's efforts to take advantage of this unique, cost-effective

opportunity. The lack of timely, cost-effective alternatives to the Tesla Generating Station

further demonstrates that construction of the project remains in the public interest.

B. PG&E's Costs are Reasonable And Should Be Adopted Consistent With
Public Utilities Code Section 1005.5(a)

As discussed above in Section VII, and in Chapters 4,5 and 6 ofPG&E's testimony, the

estimated initial capital cost of$_ is reasonable. Public Utilities Code section

1005.5(a) requires that, whenever the Commission issues a CPCN for a project estimated to cost

greater than $50 million, it must specify in the certificate the "maximum cost determined to be

-reasonable and-prudent" for that facility. Based upon the cost estimates discussed in Chapter 4, .,.-,.

PG&E requests that the Commission approve an initial capital cost of$_ for the Tesla

Generating Station, consistent with section 1005.5(a).

29/ See e.g., Jamshid Anvaripour certificate, Decision No. 90943, 1979 Cal. PUC LEXIS 1125; see also
Northern California Power Agency v. Public Utilities Comm., 5 CaL 3d 370 (1971)_

30/ Oro Electric Corp. v. R.R. Commission, 169 Cal. 466,475 (1915).
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C. Project Implementation Plan, Design and Construction Management and
Cost Control Plan

In Chapter 4, PG&E provides a project implementation plan as required by Public

Utilities Code sections JO03(b) and (e). The project implementation plan includes a description

of how the project would be contracted for and constructed; a timetable identifying the design,

construction completion, and operation dates for each major component of the project; and a

design and construction management and cost control plan that indicates the contractual and

working responsibilities and interrelationships between PG&E's management and other major

parties involved in the project. A preliminary estimate of the cost of decommissioning the Tesla

Generating Station is in Chapter 7.

PG&E has formed project execution teams that include Development Management and

Construction Management and will complete this project in a similar fashion to PG&E's

Gateway and Colusa generation projects. The Development Team will take responsibility for all

permitting and other development activities, including coordinating all project activities with the

local communities and the existing operations. The Development Team will also be responsible

for the execution of commercial agreements for the fuel, water and electrical interconnection

facilities.

The Construction Management Team will comprise PG&E internal staff and third party

support in some areas and will include engineers, a Project Manager, a Construction Manager,

field inspection staff, and operations support. The team will include s.everal home office-
personnel,lll and a full-time field stafflocated at the site. This team will provide technical

support to the. ~~velopment Team, and will manage the EPC contractor and turbine

manufacturer. They will also communicate and coordinate their activities with the operations

staff during the entire project to achieve a smooth transition into the operations phase. The field

staff will be on the site from the mobilization of the EPC contractor, to Substantial

11/ Home office support includes mid-level management, budgeting, accounting, environmental, and other
internal resources that contribute directly to the project, on a part time basis.
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Completion,32/ when PG&E operations staff will take full care, custody and control of the

facility.

Meeting the schedule milestones will be coordinated by the Development Management

and Construction Management Teams, and is only achievable with a timely Commission

approval ofPG&E's Application. To ensure the EPC contractor maintains the project schedule,

the EPC contractor will be required to submit monthly detailed progress reports and schedules.

The Construction Management Team will monitor the progress on a daily basis, and will confirm

work has been completed before payments are paid to the EPC contractor.

IX. THE COMMISSION SHOULD ADOPT PG&E'S PROPOSED RATEMAKING
AND COST RECOVERY MECHANISMS

A. PG&E's Ratemaking Proposal for Development of the First Power Train.

Although PG&E has expended considerable effort to ensure that its estimated costs for

the Tesla Generating Station are reasonable, there remains a risk that the actual costs of

completing the project are greater than estimated. To address this risk, PG&E proposes the

following mechanism to give PG&E a strong financial incentive to develop an accurate cost

estimate and avoid cost overruns:

• PG&E requests that the Commission adopt$_ as a
reasonable and prudent estimate of the initial capital cost for the
Tesla Generating Station.

• If the actual cost of the Tesla Generating Station is$_,
- PG&E would be entitled to include the entire cost in rate base

and recover it in rates without the need for an after-the-fact
reasonableness review.

• Ifthe_actual cost of the Tesla Generating Station is less than
$_1, PG&E would be allowed to recover only its actual
capital costs, thereby giving the benefit of the lower cost entirely
to customers.

32/ Substantial Completion is defined as the date when the EPC contractor has completed all performance
testing (including a reliability test), met the minimum performance guarantees, and performed all of the
work other than uncompleted minor items of work on the punch list. When Substantial Completion is
achieved, the facility is ready to be dispatched for commercial operation by PG&E.
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• If the actual capital cost of the Tesla Generating Station exceeds$_, when the project becomes operational PG&E
would be entitled to include in ratebase and recover in rates $_
-.without an after-the-fact reasonableness review. PG&E
would then have the option to file a separate application to
recover any costs above$_ to the extent that: (1)
excess costs result from operational enhancements to the project;
or (2) the excess costs are the result of an action or force that was
beyond PG&E's reasonable control. For example, excess costs
attributable to permitting delays or changes to the project
mandated by regulatory agencies would be eligible for recovery
under such an application process. In the interim, while any such
applicat~ding, the revenue requirement for any amount
above$'- would accrue in a balancing account.

• PG&E also requests that any performance incentives or penalties
associated with the EPC contract or equipment suppliers, which
have been not included in the estimate of the initial capital costs,
be recovered or returned through an advice filing after the
amounts are known, similar to the treatment adopted for the
Colusa and Humboldt facilities in D.06-11-048.

B. Initial Revenue Requirement

To allow for recovery of the non-fuel costs of owning and operating the Tesla Generating

Station, PG&E requests that the Commission adopt an estimated initial annual revenue

requirement of$_ in this proceeding. This amount is based on an initial capital cost

of$_. Chapter 7 provides additional information regarding the calculation of this

initial revenue requirement.

This revenue requirement will begin to accrue in the Utility Generation Balancing-
Account ("UGBA") as of the date ofcommercial operation of the Tesla Generating Station, and --

will be included in rates on January 1 of the following year. This initial revenue requirement

will stay in effect until superseded by the rates to be established in PG&E's next General Rate

Case ("GRC") following commercial operation ofTesla. Fuel costs will be recovered through

the Energy Resources Recovery Account CERRA") proceeding.33/

33/ PG&E proposes to recover fuel costs through the ERRA mechanism. ERRA was established to record the
authorized revenue requirement and actual power costs to detennine the recovery ofPG&E's procurement
plan power costs, excluding costs associated with the California Department of Water Resources
("CDWR") power contracts. PG&E's power costs include, as defined in Decision 02- I0-062 and modified
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Before commercial operation, PG&E will file an advice letter to update the initial

revenue requirement to reflect the then current cost of capital, franchise and collectibles factors,

and property tax factors and any changes in the prudent and reasonable initial capital cost

estimate approved. 1n the first GRC following commercial operation, PG&E will update its

revenue requirement retroactively to reflect the actual initial capital cost of the project.

C. Ratemaking For First Unit Acquisition Costs if the Project is Not
Approved

If the Commission does not grant the requested CPCN for the Tesla Generating Station,

PG&E requests that all reasonably incurred acquisition costs associated with the Tesla site and

related permitting costs be treated as Plant Held for Future Use ("PHFU"). For property

acquired in advance, for future utility use, the Commission may allow the utility to earn a cash

return on the cost of the property, without any depreciation expense, until the time that the

property is placed in service. The estimated annual revenue requirement for PHFU treatment for

the First Power Train, including AFUDC, of . PG&E proposes that

this revenue requirement begin accruing in UGBA as ofthe date of the decision denying the

CPCN for the Tesla Generating Station and be included in rates on January 1 of the following

year, subject to true-up to the actual final amount. Ifthe Tesla Generating Station is approved,

\ this request for the First Power Train is moot.

D. PG&E's Ratemaking Proposal For Development Of The Second Unit of the
Tesla Project

The Tesl a Power Project was licensed by the CEC in 2004 as a nominal 1,120 MW

natural gas-fi~ed_combined-cycle generating station consisting of two gen~rating units. PG&E

proposes to construct only one of the two generating units at this time, capable of producing

approximately 560 MW. Therefore, PG&E requests acquisition costs associated with a possible

by Decision 02- I2-074, utility retained generation ("URG") fuels, Qualifying Facility ("QF") contracts,
inter utility contracts, CA1SO charges, irrigation district contracts and other PPAs, bilateral contracts,
forward hedges, pre-payments and collateral requirements associated with procurement, and ancillary
services, along with other related power procurement costs. Therefore, ERRA is the appropriate
mechanism for recovery of the fuel costs.
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second unit at the Tesla site (i.e., the Second Power Train) be included in PHFU until such time

as a CPCN is granted for the second unit. PG&E estimates that as of December 31,2008

acquisition costs associated with the second unit, including AFUDC, will be$_.

Upon issuance of a final decision approving the CPCN requested in this Application, PG&E will

incur an additional$_ in payment obligations to FPL that will be associated with the

Second Power Train. Therefore, with a January 2009 decision, PG&E estimates the total amount

ofPHFU associated with the second unit to be$_. The estimated annual revenue

requirement for PHFU treatment of the . PG&E proposes that this

revenue requirement begin accruing in UGBA as of the date of the decision approving the First

Power Train of the Tesla Generating Station, subject to true-up to the actual final PHFU balance.

x. THE COMMISSION SHOULD EXPEDITE THE APPROVAL OF THIS
APPLICATION

PG&E requests that the Commission review and approve this Application on an

expedited basis. PG&E's proposed procedural schedule for this proceeding is set forth below in

Section XI.c. Specifically, PG&E requests that the Commission approve this Application and

issue a CPCN by January 29, 2009 so that PG&E can commence and complete the Tesla

Generating Station on schedule, and have the regulatory certainty it needs to proceed with

significant and necessary project investments that are required to adhere to the current

construction schedule. Moreover, the CEC permit for Tesla prescribes a construction start date

no later than june 2009. PG&E must have Commission approval by January 29, 2009 in order to

maintain a June 2009 construction start date. Finally, termination payments for equipment

·contracts, which-will reach $50 million by January 29, 2009, ramp up significantly after that.

PG&E's request for a January 29,2009 Commission decision ensures that PG&E's customers

will not be subject to costs in excess of$50 million if the Commission does not approve PG&E's

Application.

This proceeding can be expedited because many of the key issues have already been

resolved or determined in advance of this Application. First, Public Utilities Code section
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1002(b) provides that any power plant requiring a certificate pursuant to the Warren-Alquist

State Energy Resources Conservation and Development Act (California Public Resources Code

§ 25000 et seq.) is exempt from 1002(a), and instead must comport with the environmental

requirements and criteria established by the CEC. Thus, the Commission does not need to

address the Section 1002(a) requirements. Second, the reliability need for this plant has already

been considered and approved by the Commission in PG&E's 2004 LTPP, and re-affirmed in

PG&E's 2006 LTPP. Finally, this Application either contains or references the information

required by General Order No. l31-D, including Appendix B, and by Public Utilities Code

section 1003.5, which streamlines the review of CPCN applications for new plants that are

subject to the CEC's licensing process.

XI. INFORMATION REQUIRED BY THE COMMISSION'S RULES OF PRACTICE
AND PROCEDURE AND GENERAL ORDER 131-D

A. Identification of Statutory Authority

Pursuant to Rule 2.1, PG&E files this Application pursuant to Rule 3.1, GO l31-D,

Public Utilities Code sections 1001-1005.5, and prior decisions, orders, and resolutions of this

Commission.

B. Legal Name and Principal Place of Business; Correspondence or
Communication Regarding This Application

In accordance with Rule 2.1 (a), PG&E's exact legal name is Pacific Gas and Electric

Company. PSJ&E is, and has been since October 10, 1905, an operating public utility
.-

corporation, organized under the laws of the State of California. PG&E is engaged principally in

the business of f'!1rnishing gas and electric service in California. PG&E's principal place of

business is 77 Beale Street, San Francisco, California 94105. Pursuant to Rule 2.1 (b),

communications regarding this application should be addressed to the following:

William V. Manheim
Charles R. Middlekauff
Kerry C. Klein
Joshua S Levenberg
Law Department
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Pacific Gas & Electric Company
P.O. Box 7442 (B30A)
San Francisco, CA 94120
Telephone: (415) 973-6971
Facsimile: (415) 973-5520
E-mail:CRMD@pge.com

C. Scoping Memo, Categorization, Hearings, Issues to be Considered and
Proposed Schedule

Pursuant to Rule 2.1 (c), PG&E proposed the following categorization, need for hearings,

issues to be considered, and proposed schedule. PG&E proposes that this Application be
.I

categorized as a "rate setting" proceeding.34f PG&E proposes the following issues be considered

in this proceeding:

• Should PG&E be granted an interim order authorizing PG&E to enter into early
project commitments to stabilize costs and, in the event the Commission does not
ultimately approve PG&E's CPCN request for the Tesla Generating Station, to
recover in rates as abandoned project costs the reasonable termination costs
PG&E incurred prior to obtaining a final decision from the Commission?

• Should the Commission approve the Tesla Generating Station as replacement
generation for a portion of the 913 MW of terminated or at-risk projects from its
2004 LTRFO?

• Should the Commission grant PG&E a CPCN for construction of the Tesla
Generating Station on an expedited basis?

• If the Commission does not grant PG&E a CPCN for construction of the Tesla
Generating Station, should the Commission adopt PG&E's proposals for cost
recovery for acquisition and termination costs?

• Should the Commission approve the proposed ratemaking for the Tesla
Generating Station?

allow PG&E to contain costs by making early commitments for equipment, PG&E requests that

the Commission approve the following proposed schedule:

34/ Rule 1.3(e) dermes "rate setting" as "proceedings in which the Commission sets or investigates rates for a
specifically named utility (or utilities), or establishes a mechanism that in tum sets the rates for a
specifically named utility (or utilities)."
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Date Action Item

July 18,2008 Application file date

August 20, 2008 Protests Due

Au~ust 22, 2008 Response to Protests Due

Au~ust 26, 2008 Pre-hearing Conference

ALl/AC issues Scoping Memo identifying final schedule
August 29,2008 for Interim Order, Proposed Decision, Comments, and

Final Decision

September 3, 2008 ALl issues Proposed Interim Order

September 10, 2008 Comments on Proposed Interim Order Due

September IS, 2008 Reply Comments on Proposed Interim Order Due

September 18, 2008 Final Commission Decision on Interim Order

September 22, 2008 Interested Party Testimony

October 6, 2008 Concurrent Rebuttal Testimony

October 20-24,2008 Evidentiary Hearings (if needed)

November 14,2008 - Opening Briefs

November 28, 2008 Reply Briefs

December 30, 2008 CPUC issues Proposed Decision

January 20,2009 Comments Due on Proposed Decision

January 26, 2009 Reply Comments on Proposed Decision

By January 29,2009 CPUC issues Final Decision

D. Exhibit List and Statement of Readiness

PG&E i.Heady to proceed with this case based on the testimony o[witnesses regarding

the facts and data contained in the accompanying exhibits in support of the revenue request set

forth in this Application. The following is a list of the Exhibits to this Application:

Exhibit A:

Exhibit B:

PG&E's Proposed Revenue Increase

PG&E's Statement of Proposed Changes on Adopted Results of
Operations
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Exhibit C: PG&E's Total Operative Plant and Depreciation Reserve

In addition to these exhibits, PG&E is submitting Chapters 1-7 of testimony in support of

this Application.

E. Organization and Qualification to Transact Business

Pursuant to Rule 2.2, a copy ofPG&E's Restated Articles of Incorporation, effective

April 12, 2004, certified by the Secretary of State of the State of California, was most recently

filed with the Commission as part of Application No. 04-05-005, on May 3; 2004, and is

incorporated herein by reference.

F. Balance Sheet and Income Statement

As required by Rules 2.3 and 3.2(a)(I), a copy ofPG&E's most recent balance sheet and

income statement are attached as Exhibit B to the Application ofPG&E and PG&E Corporation

For Limited Exemption From Affiliate Transaction Rule V.E. To Allow Pacific Gas And Electric

Company And PG&E Corporation To Share The Same ChiefExecutive Officer And President

on July 9,2008 ("PG&E's Application No. 08-07-014"), and is incorporated herein by reference.

G. CEQA Compliance

In compliance with Rule 2.4, PG&E notes that pursuant to California Public Resources

Code section 255 I9(c) and California Public Utilities Code sections 1001 and 1002(b), CEQA

does not apply to this Application, because the CEC has completed the CEQA review and

approved the Project.

H. Statement of Presently Effective Rates

In accordance with Rule 3.2(a)(2), PG&E's presently effective electric rates are set forth

in Exhibit B to the Application ofPG&E for Approval of2009-2011 Demand Response

Programs and Budgets on June 2, 2008 ("PG&E's Application No. 08-06-003"), and is

incorporated herein by reference.

I. Statement of Proposed Rate Changes and Results of Operations at
Proposed Rates

Pursuant to Rule 3.2(a)(3) and Rule 3.2(a)(5), the proposed rate changes and the Results
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of Operation at Proposed Rates are set forth in Exhibits A and B to this Application.

J. General Description ofPG&E's Electric Department Facility

Pursuant to Rule 3.2(a)(4), a general description ofPG&E's Electric Department

properties, their original cost, and the depreciation reserve applicable to these properties are

shown in Exhibit C to this Application

K. Summary of Earnings

Exhibit D ofPG&E's Application No. 08-06-003 shows for the recorded year 2006 the

revenues, expenses, rate bases, and rate ofreturn for PG&E's Electric and Gas Departments, in

accordance with Rules 3.2(a)(6), and is incorporated herein by reference.

L. Statement of Method of Computing Depreciation Deduction for Federal
Income Tax

Pursuant to Rule 3.2(a)(7), a statement of the method of computing the depreciation

deduction for federal income tax purposes is included in Exhibit A ofPG&E's Application No.

08-06-003, and is incorporated herein by reference.

M. Most Recent Proxy Statement

Pursuant to Rules 3.1 (i) and 3.2(a)(8), since PG&E Corporation, the parent company of

PG&E, is listed on a national exchange, a copy ofPG&E's most recent proxy statement dated

April 14, 2008, was filed with the Commission in connection with PG&E's Application No. 08-

04-022, and is .incorporated herein by reference.

N. Type of Rate Change Requested

In accordance with Rule 3.2(a)(1 0), the rate change proposed in this Application reflects

changes in PG&E's base revenues to reflect the costs PG&E incurs to own, operate and maintain

its gas and electric facilities and to enable PG&E to provide adequate service to its customers.

o. Notice and Service of Application

Pursuant to GO 131-D, Section XI.A and Rule 3.2(b, c and d) of the Commission's Rules

ofPractice and Procedure, notice of this Application shall be given within ten days of filing the
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35/

Application by mail,35/ by advertisement,36/ and by posting:37/ (1) to certain public agencies and

legislative bodies; (2) to owners of property located on or within 300 feet of the project area; (3)

by advertisement in a newspaper or newspapers of general circulation in the Project area; and (4)

by posting a notice on-site and off-site at the project location. PG&E will also comply with its

obligations to provide notice of proposed rate changes to government entities and customers

pursuant to Rule 3.2 (c and d). PG&E has given, or will give, proper notice within the time

limits p~escribed in GO 13l-D and the Commission's Rules ofPractice and Procedure.

In addition, PG&E will provide a copy of this Application to each party identified in the

service list from R.04-04-003 (Order Instituting Rulemaking to Promote Policy and Program

Coordination and Integration in Electric Utility Resource Planning), R.06-02-013 (Order

Instituting Rulemaking to Integrate Procurement Policies and Consider Long-Term Procurement

Plans), A. 06-04-012 (Application of Pacific Gas & Electric Company for Approval ofLong-

Term Request for Offer Results and For Adoption of Cost Recovery and Ratemaking

Mechanisms), and R.08-02-007 (2008 Long Term Plan Proceeding) who has provided an e-mail

address, and to each party to FPL's Tesla Project CEC process in Docket No. 01-AFC-21.

Pursuant to GO 131-D (Section XI.A.I), notice of the filing of an application for a CPCN must be sent by
direct mail to "(a) [t]he planning commission and the legislative body for each county or city in which the
proposed facility would be located, the CEC, the State Department ofTransportation and its Division of
Aeronautics, the Secretary of Resources Agency, the Department ofFish and Game, the Department of
Health Services, the State Water Resources Control Board, the Air Resources Board, and other interested ..
parties having requested information. The utility shall also give notice to the following agencies and
subdivisions in whose jurisdiction the proposed facility would be located: the Air Pollution Control
District, tlfe California Regional Water Quality Control Board, the State Department ofTransportation's
District Office, and any other State or Federal agency which would have jurisdiction over the proposed
construction; and (b) [alII owners ofland on which the proposed facility would be located and owners of
the property within 300 feet of the right-of-way as determined by the most recent local assessor's parcel
roll available to the utility at the time notice is sent[.)"

36/ Pursuant to GO 131-D (Section XI.A.2), notice of the filing of an application for a CPCN must be "[b]y
advertisement, not less than once a week, two weeks successively, in a newspaper or newspapers of general
circulation in the county or counties in which the proposed facilities will be located, the first publication to
be not later than ten days after filing of the application[.]"

37/ Pw-suant to GO 131-0 (Section XI.A.3), notice of the filing of an application for a CPCN must be affected
"[b]y posting a notice on-site and off-site where the project would be located."
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P. Full Description and Map of the Proposed Construction

Pursuant to Rule 3.1(a) and (c), Appendix B (Sections I and III) to GO 131-D and Public

Utilities Code section 1003(b), PG&E offers the following information: A map of suitable scale

showing the location of the proposed construction, and its relation to other public utilities,

corporations, persons, or entities with which the Project is likely to compete appears in the

Project's AFC for the Tesla Project, which is available on CEC's website and incorporated by

reference herein. 38/

Regarding maps and diagrams, Figures 3.6-1 and 4.2-1 provide a general location for the

Project; Figure 3.3-1 provides a site plan, including offsite linear components; Figure 3.4-1

provides a detailed plot plan identifying each major structure; and Figures 3.4-2 and 3.4-3

provide cross-sections of the proposed facilities. Figure 3.7-5 shows a Conceptual Landscape

Plan. Figure 3.6-2 shows the proposed transmission line routing plan, Figure 3.6-3 shows the

transmission line interconnection, and Figure 3.6-4 shows typical cross-sections of proposed

transmission towers. A listing of all engineering and design related laws, ordinances regulations

and standards ("LORS") required of the Project are included in Chapter 6, Appendices A through

E and K, and summarized in Table 6.1-1 of the AFC. In addition, Section I of the CEC's

Decision certifying the Tesla Project, entitled Project Purpose and Description, contains a

detailed description of the Project, its characteristics, components, and location.

A description of the proposed construction, and the manner in which it will be

constructed,~ppearsin Section 3.7 of the AFC. Section 3.6 of the AFC, Transmission Facilities,

describes the design of the transmission structures and electrical compon~nts necessary to

.interconnect the-project to the Tesla Substation.

Section 3.7.2 of the AFC, Gas Transmission Pipeline, identifies the pipeline specification,

including typical preliminary construction drawings. Section 3.7.4 of the AFC, Water Supply

Pipeline and Pump Station, identifies the preliminary design of the water conveyance and intake

structure. Section 3.11 of the AFC identifies the applicable LORS to which the system will be

38/ See ht1p://www.energy.ca.gov/sitingcases/tesla/index.html.
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designed.

Q. Required Health & Safety Permits

Pursuant to Rule 3.1 (d) and Appendix B (Section III) to GO 131-D, the franchises and

such health and safety pennits that public authorities have required or may require for the

proposed Project construction are identified in the following sections of the AFC:

Engineering and Facility Design - Section 5.1

Air Quality - Section 5.2

Biological Resources - Section 5.3

Water Resources - Section 5.4

Geologic Hazards and Resources - Section 5.5

Agriculture and Soils - Section 5.6

Land Use - Section 5.7

Socioeconomics - Section 5.8

Noise - Section 5.9

Visual Resources - Section 5.10

Traffic and Transportation - Section 5.11

Hazardous Materials Handling - Section 5.12

Waste Management - Section 5.13

Worker Safety - Section 5.14

Public Health - Section 5.15

Cultural Resources- Section 5.16

PJlleontological Resources - Section 5.17

R. Statement of Estimated Cost of Project

Pursuant-to Public Utilities Code section 1003(c), Rule 3.1(f) and (1)(3) and Appendix B. ~..

(Section VI) to GO 131-D, PG&E offers the following infonnation. The estimated initial capital

cost for the TesJa Generating Station is$_. The estimated annual fixed and variable

O&M costs, including contingency, are approximately $
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S. Load and Resource Data and Existing Rated and Effective Operating
Capacity

Pursuant to Rule 3.1 (1)(1) and (2) and Appendix B (Sections IV and V) to GO l3l-D,

PG&E offers the following information. Load and resource data related to the Tesla Generating

Station appear in Chapter 3 and in the workpapers, which contain load and resource data reported

to the CEC, including the capacity of generating plants and planned additions for a 10 year

period. The nominal output for the Tesla Generating Station is 560 MW, and the guaranteed heat

rate is 7,000 Btu/kWh.

T. Financial Ability to Render Proposed Service and Finance Project

Pursuant to Rule 3.1 (g), this section addresses the financial ability ofPG&E to finance

the project. PG&E will own 100% of the assets of the Tesla Generating Station. These assets

will be added to PG&E's utility rate base. PG&E intends to finance the Tesla Generating Station

cost with the same proportions of debt and equity with which all other rate base assets are

financed: 46 percent long-term debt, 2 percent preferred stock, and 52 percent common stock.

PG&E anticipates that funds to finance the Tesla Generating Station will be primarily

derived from cash generated by PG&E's operations and, to the extent necessary, from external

sources of funds. External sources of funds would come from the issuance of some combination

of debt and equity securities. PG&E's ability to fund the Tesla Generating Station is

demonstrated through financial statements contained in PG&E Corporation's Quarterly Report

on Form 10-Q filed May 6, 2008, for the period ending March 31, 2008, which is available on-
PG&E's web-site and incorporated by reference herein.39

/ As shown therein, PG&E generated

$236 million in net income from operating activities for the three months ended March 31, 2008.

PG&E believes that its utility operations will continue to generate substantial cash with which to

fund construction activities.

XlI. REQUEST FOR RELIEF

Wherefore, PG&E respectfulIy requests that the Commission:

39/ See http://www.pgecorp.com/investorsifinanciaJ reports/
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1. Grant a CPCN authorizing PG&E to construct the Tesla Generating
Station as described in this Application, subject to compliance with CEC
permit condi tions;

2. Determine, pursuant to Public Utilities Code section 1005.5(a), that the
maximum reasonable and prudent cost for the Tesla Generating Station is
$-;

3. Issue an interim order no later than September 18, 2008 authorizing
PG&E to enter into early equipment commitments and, in the event the
Commission denies this Application, to recover fully in rates as
"abandoned project" costs the actual termination costs PG&E has incurred
prior to obtaining a final decision on the Application, including equipment
termination fees, associated engineering, permitting and procurement
related costs, and that these costs include AFUDC. Cost recovery
authorization in the interim order would be subject to a review ofPG&E's
reasonable management and administration of such equipment contracts
and associated termination costs. If the Commission ultimately grants a
CPCN for the Tesla Generating Station, the interim order would be moot;

4. Issue no later than January 2009 a final decision approving the $_
_ initial capital cost and determine that PG&E is entitled to include
the entire initial capital cost in rate base and recover it in rates without the
need for an after-the-fact reasonableness review.

a. If the actual cost of the Tesla Generating Station is less than $_
_ , PG&E would be allowed to recover only its actual capital
costs, thereby giving the benefit of the lower cost entirely to
customers;

b. If the actual capital cost of the Tesla Generating Station exceeds$_,when the project becomes operational PG&E shall be
entitled to include in ratebase and recover in rates$_,
without an after-the-fact reasonableness-review_ PG&E would then
haveth~file a separate application to recover any costs ..
above$"- to the extent that: (1) excess costs result frOIl'!
operational enhancements to the project; or (2) the excess costs are
the result of an action or force that was beyond PG&E's reasonable ;- ..
control. For example, excess costs attributable to permitting delays
or changes to the project mandated by regulatory agencies would
be eligible for recovery under such an application process. In the
interim, while any such applicationi~ the revenue
requirement for any amount above $"- would accrue in a
balancing account.

5. Determine that all reasonably incurred acquisition costs associated with
the Tesla site and related permitting costs be treated as PHFU if the
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Commission denies the CPCN for the Tesla Generating Station. For
property acquired in advance, for future utility use, the Commission may
allow the utility to earn a cash return on the cost of the property, without
any depreciation expense, until the time that the property is placed in
servIce;

6. Determine that if a CPCN is granted for the First Power Train, all
reasonably incurred acquisition costs associated with a possible Second
Power Train at the Tesla site be included in PHFU until such time as a
second unit is developed;

7. Confirm that PG&E is entitled to recover any stranded costs associated
with the Tesla Generating Station through a non-bypassable charge for a
ten-year period following commercial operation;

8. Determine that any performance incentives or penalties associated with
the EPC contract or equipment suppliers, which have been not included in
the estimate of the initial capital costs, be recovered or returned through an
advice filing after the amounts are known, similar to the treatment adopted
for the Colusa and Humboldt facilities in D.06-11-048;

9. Approve recovery of fuel costs, including commissioning fuel cost,
associated with the facility through the ERRA mechanism; and,
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10. Granting such other relief as is necessary to effectuate the Application and
issuance of a CPCN.

Respectfully Submitted,

WILLIAM V. MANHEIM
CHARLES R. MIDDLEKAUFF
KERRY C. KLEIN
JOSHUA S LEVENBERG

Pacific Gas and Electric Company
P.O. Box 7442
San Francisco, CA 94120
Telephone: (415) 973-6971
Facsimile: (415) 973-5520
E-mail: CRMd@pge.com

Attorneys for
PACIFIC GAS AND ELECTRIC COMPANY

Dated: July 18,2008
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VERIFICATION

I, the undersigned, say:

I am an officer of PACIFIC GAS AND ELECTRIC COMPANY, a corporation, and am

authorized to make this verification for and on behalf of said corporation, and I make this

verification for that reason; I have read the foregoing Application and am informed and believe

that the matters contained therein are true and on that ground I allege that the matters stated herein

are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed at ):., b~(.ISrt, CA- , this/J- th day ofJuly, 2008.
7

~<:;?£2
~Y1<.UGA-

Vice President, Energy Supply
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Pacific Gas and Electric Company
Illustrative Revenue Increase

EXHIBIT A

Proposed
Present Revenue

Line Revenue Increase Percentage Line
No. Customer Class (OOO's) (OOO's) Change No.

Bundled Service"
1 Residential $4,711,879 $70,355 1.5% 1
2 Small Commercial $1,413,067 $20,342 1.4% 2
3 Medium Commercial $1,844.398 $32,661 1.8% 3
4 Large Commercial $1,015,713 $19,217 1.9% 4
5 Streetlights $64,840 $819 1.3% 5
6 Standby $28,947 $443 1.5% 6
7 Agriculture $561,328 $8,120 1.4% 7
8 Industrial $1,146,354 $23,907 2.1% 8
9 Total $10.786,526 $175,865 1.6% 9

Direct Access Service""
10 Residential $3,585 $3 0.1% 10
11 Small Commercial $5,741 $ 0.0% 11
12 Medium Commercial $71,176 $ 0.0% 12
13 Large Commercial $63,049 $ 0.0% 13
14 Agriculture $1,198 $ 0.0% 14
15 Industrial $112,391 i 0.0% 15
16 Total $257.141 $3 0.0% 16

Customers who receive electric generation as well as transmission and distribution service from PG&E.
Customers who purchase energy from non-PG&E suppliers.
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EXHIBIT B

Pacific Gas and Electric Company
Statement of Proposed Changes on Adopted Results of Operations

Electric Generation
2011 Generation Project Tesla

(Thousands of Dollars)

2011
2011 2011 Proposed Total Generation

line Total Generation Generation @ Proposed Line
No. @ Present Rates Project Tesla Rates No.

1 Operating Revenue 1,139,755 17~,869 1,315,625 1
Operating Expense

2 Operations and Maintenance 450,622 23,653 474,274 2
3 Administrative and General 182,449 1,830 184,279 3
4 Uncollectibless 2,942 454 3,396 4
5 Franchise Requirements 8,628 1,328 9,956 5
6 Amortization 6,476 0 6,476 6
7 Other Adjustments 118,603 0 118,603 7

8 Subtotal Operating Expenses 769,719 27,264 796,983 8
Taxes

9 Property 24,518 9,882 34,400 9
10 Payroll & Other 21,769 352 22,121 10
11 State Corporation Franchise 12,298 7,594 19,892 11
12 Federal Income 46,245 28,086 74,330 12
13 Subtotal Taxes 104,830 45,912 150,742 13
14 Depreciation 135,416 28,335 163,751 14
15 Decommissioning Accrual (26.812) 666 (26.146) 15
16 Total Operating Expenses 983,153 102,178 1,085,331 16

17 Net For Return 156,603 73,691 230,294 17

18 Weighted Average Rate Base 1,781,886 837,914 2,619,800 18

Rate of Return
19 On RaTe Base 8.79% 8.79% 8.79% 19.
20 On Equity 11.35% 11.35% 11.35% 20

. ;,... ~
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PACIFIC GAS AND ELECTRIC COMPANY EXHIBIT C

ELECTRIC DEPARTMENT

TOTAL OPERATIVE PLANT AND DEPRECIATION RESERVE

AS OF DECEMBER 31, 2007

1000's)

",Msel FERC Utitity Dillblo Canyon

Line Class ~ Description P\snt Re-serve Plant Reserve

E1Ktric Int.nglble
EIP30201 302 Franchises & Consents 91.5'4 28.694 0
EIPJ0301 303 USBR 1.000 1.000 0
EIPJ0302 303 Patents 0 0
EIP30303 303 Software 8.656 8.656 0

Taut Electric mt.nglble 1(}1.170 38.350 0

EIK1Tk Sf••m ProduclJon· Foud
6 ESF31oo, 3'0 Land 574 0 0 0
7 ESF31002 310 Land RighI> 38 0 O. 0
8 ESF3,,0' 3" Structures and Irrprovements 11,416 10.342 0 0
9 ESF3'20' 3'2 Boiler Plant Equipment 'V37 31.300 0 0

'0 ESF3'202 3'2 Boiler pn Equip Pollution Cont 0 0 0

"
ESF3,30, 3'3 Engines & Engine Driven Gen '.059 953 0 0

'2 ESF3140, 3'4 Turbogeneralor Units 7.327 '0.16' 0 0
'3 ESF3'50' 3'5 Accessory Electric Equipmenl 2.620 4.303 0 0
'4 ESF3,60, 316 Mise. Power Pial'll Equipment 4,827 4.057 0 0
'5 Total St••m Production· F0S3J1 39.999 6'."5 0 0

Electric Huet••, Production
16 ENP10900 109 DCPP FASB 109 Grou Up 0 0 468.499 468.499
17 ENPJ2oo1 320 Land 0 0 17.'74 17.174
18 ENP32oo2 320 Land Righi. 0 0 4,41-4 4.-414

'9 ENP32,00 321 Structures and I"¥'Ovoments 0 0 953.119 949.242
20 ENP32200 322 Reactor PIal'll Equipmenl 0 0 2.887.497 2,815.891
21 ENP32300 323 Turbogenerator Units 0 0 1.168.802 1,032.'40
22 ENP32400 324 Acce»ory Electric Equipment 0 0 7611.227 74'.831
23 ENP32401 324 Acceuory Elec:tric Equip HBPP 0 0 0 0
24 ENP32500 325 Mise. Power Pial'll Equipment 0 0 575.863 523, '40
25 ENP32501 325 M~c. Power Plant Equip H8PP 0 0 0 0
26 Tobl Electric Huel••r Production 0 0 6.843,597 6.552,332

Electric Hydro Production
27 EHP30200 302 Fl'3nc:hises JConsents 0
28 EHP33OO1 330 Land '8.966 0 0 0
29 EHP33oo3 330 Recreation facilities Il~nd 6 0 0 0
30 EHP33004 330 Land Rtghts '5.029 0 0 0
3' EHP33OO5 330 Land Rights . F~h & VVlldlife 6 0 0 0
32 EHP33006 330 land Righls ReCleation Facility '.934 0 0 0
33 EHP3310, 331 Structures and Improvements '23.198 74.'67 0 0
34 EHPJ3,02 33' Struc & Improvements Fish/'V'lAld 3'3 '17 0 0
35 EHP33,03 331 StnJc & Improvements Rec Fac '3.9' , 8,500 0 0
36 EHP3320' 332 ResVfs Darns Vl/trwtjs FrbYI Pnstk 979,777 633,B2' 0 0
37 EHP33202 332 Resvr-s. Darns Wtrwyl FishNVIld 8.847 4,376 0 0
38 EHP33203 332 Resvrs Dams Wtrwys Rec facirrty '2,627 9.809 0 0
39 EHP33300 333 Water V'vheels Turbines & Gen 293,617 '45,689 0 0
40 EHP33400 334 Accessory E1eC1ric Equipment 114,069 46,259 0 0.. EHP33500 335 MlSc. PO\Yel Plant Equipment 38.057 II.Boo 0 0
42 EHP33600 336 Roads Railroads and Bridges 33,385 19.562 0 0
43 Tot., ElectTle Hydro Production '.653.742 954, '00 0 0

Elect11c Hydro Production H./ms
44 EHH30200 302 Franchises and Consents 0 0
45 EHH33001 330 Land 3 0
46 EHH33004 330 land Rights 0 0
47 EHH33,01 33' Structures and Improvements Equ '60,026 69.520
48 EHH3320' 332 Resvrs Dams Wtrwys Frby& Pns 404,757 173.352
49 EHH33300 333 Water VVheels Turoines Gen '66,782 64.935
50 EHH33400 334 Accessory Etedric Equ~ment 41,7'5 '8.7'8.
JiJ EHH33500 335 Misc Powel Plant Equipment 14.899 6.336
52 EHH33600 336 Roam Railroads end Bridges 8.495 3,n7
53 70al EIKtTIe Hydro Production. HelrN 796.876 336.587

Electric Oth.r ProduetJon
54 EOPJ4002 340 land Righ15 8 0
55 EOP34'00 34' Sb'uetures and Improvements 266 116
M ~P342OO 342 fuel Holden Produc.rs & Ace '9 (15) ~. ~

57 EOP34300 343 Prime Mover-s. 485 494
58 EOP34400 344 GeneratolS 7.940 4.17'
59 EOP34500 345 Accessory Etectric Equipment ',438 59
60 EOP34600 346 Misc. Power Plant Equipment 95 29
61 Toul ElfftTJe Other Production '0,250 4.854

62 Toal Production pgnt 2.500,666 , .356.657 6,843,597 6.552.332



EIKfT)c T,.mmJssion EXHIBIT C
63 ETP3~001 350 Land ....02~ 0 0 0
64 ETP~OO2 350 Lond ond Land Rights 163.104 17.973 0 0
6~ ET~201 3~2 Structures iU,", Improvements 1'0.~23 46.'~1 0 0
66 ETP~202 3~2 Struc. & Improvements Equipment 7.6'n 1.002 0 0
67 ETP~301 3~3 Station Equipment 2.162.269 '77.~3 0 0
68 ETP~302 ~3 Power PtantSlep Up TraMJo~t 136.837 62.150 0 0
69 ETP~'oo 35-4 Tower'S and FIXtures '10.91~ 25-4.468 0 0
70 ETP~ 3~ Po~a and Fixtures '05.686 180.618 0 0
71 ETP~oo 3~ OH Conduc1ors &DeW:85-Twr Lns 746.686 341.107 0 0
72 ET~7oo 3~7 Underground Conduits 260.~26 2~.95O 0 0
73 ETP~8oo 358 Underground Conduct & De:v;.ces 131.600 25.868 0 0
7. ETP~9oo ~9 Roads and Trails 20.2'3 8.009 1) 0
7~ ETX3~ 350 Poth 1~ T~ pn Lond R;ghts 0 0 0 0
76 ET~201 352 Path 1~ Trans Pit: Sb'uC1 & Imp 0 0 0 0
77 ETX~301 353 Path 15 Trlns Pit Slation Eqpl 38.232 1~.988 0 0
78 ETX35400 354 Path 1~ Ttans Ptt" Towers & Fix 5.881 2.'~2 0 0
79 ETX35500 3~ Path 1~ T~ns Ptt" Poles &Fix 34 l' 0 0
80 ETX~ 3~ Pilth 1~ T~ns Pft: OH COnductiO 2~1 107 0 0
81 ETX~7oo 3~7 Path 15 T~ns Plant UG Conduit 0 0 0 0
82 NTP35201 3~2 DCPP Ttans Ptilnt SiNc & fmprov 0 0 '.~7 '.~7

83 NTP3~202 352 DCPP Tran. Pint Sind Imp Eq 0 0 285 285
84 NTP3~301 3~3 DCPP Trans Plant Station Equip 0 0 ~.932 ~.893

8~ NTP35302 3~3 DCPP Tl'3ns Pia'" Slep Up TraMf 0 0 58.067 54.992
86 Tot.1 EIKf1k T,.nsm/~'on '.674.509 1.'60.1og 68.852 6~.737

El.cUfc D/~tTlbutJon

87 EDP36oo1 360 Land 33.97~ 0 0 0
88 EDP36002 360 Land Rights 111.689 0 0 0
89 E:DP36101 361 StruduteS and lrJ1)rovements "7.70~ 5-4.738 0 0
911 EDP36t02 361 Struc & Improvemenls Equipmen1 16.467 '.8'3 0 0
91 EDP36200 362 Station Equipment 1.60.....5 ~18.T.l9 0 0
92 EDP36300 363 Stotage Battery Equipment 33~ 160 0 0
93 EDP36400 364 Poles To'Ners and F'ocbJres 2,200.707 1.012.5'7 0 0
9. EDP36500 385 OH Conductor & Devices 2.~28.822 1,234.922 0 0
9~ EDP36600 366 Underomund Conduit 1.986.67' '27.1'5 0 0
96 EDP36700 367 Underground Condud & Devices 2,7'0.340 1.'32.9~2 0 0
97 EDP36801 368 Line Trans10rmers 1.188.856 401.~22 0 0
98 EDP36802 368 Line Transformers Underground 331.~32 126.~~ 0 0
99 EDP36901 369 SeMces· Overhead ~88.175 '36.1'5 0 0

100 EDP369112 369 Services - Underground 1.T.l9.8~9 TI6.739 0 0
101 EDP37000 370 Meters 600.384 2'3.032 0 0
102 EDP37100 371 mstaH on Customer Premises 27.348 32.006 0 0
103 EDP37200 372 Leased PI'l) on Customer Primises 89~ 970 0 0
104 EDP37301 373 SlIedight & Signal Sys OH Co 9.539 9.320 0 0
10~ EQP37302 373 ST .Llgllt s;gno' 5). Cond & Co 23.843 8.98' 0 0
106 EDP37303 373 SLj;gh1 & S~nol 5). Lomps & E 86.701 69.017 0 0
107 EDP37304 373 SLLig/l1 & 59101 Sy, Eled 27.298 21.662 0 0
108 Tot.1 EIKfTJc D;stribution 1~.99~.~91 6.812.•397 0 0

Electric Gene,.'
log EGP389111 389 ~nd 6 0 0 0
110 EGP38902 389 Land Rights '1~ 0 0 0

I" EGP391lOO 3911 Strveture& and tmpfovements 7.684 '.208 0 0
112 EGP39100 391 OlfJce Fumm"te and Equipment 13.~20 ~.'9' 0 0
113 EGP39400 394 Tools Shop & Garage Equipment '8.126 18.586 0 0
1" EGP39500 39~ Laboratory Equipment 12.~7 7,299 0 0
11~ EGP39600 396 Power OpefOlted Equipment 350 158 0 0
1'6 EGP39700 397 Convnuntc.allon Equipment '.8'0 3.998 0 0
117 EGP39800 398 Miscebneous Equipment 13.476 (1.319) 0 0
118 EGP3991l1l 399 Other Tangib~ Property 0 0 0 0
119 NGP389111 389 DCPP General Ptant Land 0 0 • •
f20 NGP3910C 391 OCPP OffICe FumilUre & Equip 0 0 0 0
121 NGP3980C 398 DC?P MlsceUaneou.s Equipment 0 0 29 29
122 Tot.' EI.ctTlc Gen.,.1 100.873 38.•2. 33 33

123 TOTAL ELEC7RJC PLANT AND RESERVE 23.372.809 9.7~.936 6.912.'82 6.618.102



CERTIFICATE OF SERVICE BY ELECTRONIC MAIL

I, the undersigned, state that 1 am a citizen of the United States and am employed in
the City and County of San Francisco; that I am over the age of eighteen (18) years and not a
party to the within cause; and that my business address is Pacific Gas and Electric Company,
Law Department, PO Box 7442, San Francisco, CA 94120.

On the 18th day of July 2008, I served a true copy of:

APPLICATION OF PACIFIC GAS AND ELECTRIC COMPANY, A CALIFORNIA
CORPORATION, FOR A CERTIFICATE OF PUBLIC CONVENIENCE AND

NECESSITY AUTHORIZING CONSTRUCTION OF THE TESLA GENERATING
STATION AND REQUEST FOR INTERIM ORDER AUTHORIZING EARLY

PROJECT COMMITMENTS TO STABILIZE COSTS (U 39 E)
(PUBLIC VERISON)

by Electronic Mail- serving the enclosed via e-mail transmission to each of the parties listed
on the CPUC official service list for R.04-04-003, R.06-02-013, R.08-02-007, A.06-04-012,
and CEC Docket No. 01-AFC-21 with an e-mail address.

I certify and declare under penalty of perjury under the laws of the State of
California that the foregoing is true and correct.

Executed on the 18th day of July 2008.



THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA SERVICE LIST
[R0404003] Downloaded JUly 17, 2008, last updated on July 16, 2008

Commissioner Assigned: Michael R. Peevey on April 6, 2004
ALJ Assigned: Amy C. Yip-Kikugawa on June 26, 2008

[R0602013] Downloaded July 17, 2008, last updated on July 8,2008
Commissioner Assigned: Michael R. Peevey on February 23, 2006

ALJ Assigned: Carol A. Brown on February 23, 2006
AU Assigned: DaVid K. Fukutome on March 21, 2007

IR0802007j Downloaded July 17, 2008, last updated on July 16, 2008
Commissioner Assigned: Michael R. Peevey on February 20,2008

AU Assigned: Carol A. Brown on February 20,2008

[A0604012] Downloaded July 17, 2008, last Updated on July 1, 2008

CPUC DOCKET NO. R0404003-R0602013-ROa02007-A0604012 &

CEC Docket No. 01-AFC~21 CPUC REV 07-16-oa
Total number of addressees: 591

ABBAS M. ABED ASSOCIATE DIRECTOR
NAVIGANT CONSULTING, INC.
402 WEST BROADWAY, STE 400
SAN DIEGO CA 92101

Email: aabed@navigantconsulting.com
Status: INFORMATION

QUIET ENERGY
QUIET llC
3311 VAN ALLEN PL.
TOPANGA CA 90290

Status: INFORMATION

MRW & ASSOCIATES, INC.
1814 FRANKLIN ST, STE 720
OAKLAND CA 94612

Email: mrw@mrwassoc.com
Status: INFORMATION

IBERDROLA RENEWABlES INC
1125 NW COUCH, STE 700
PORTLAND OR 97209

Status: INFORtIII7\TION

AnN: MICHAEL SHAMES
UTILITY CONSUMERS' ACTION NETWORK (UCAN)
31.00 FIFTH AVE.,.STE. B
SAN DIEGO CA 92103

FOR: UCAN
Email: mshames@ucan.org
Status: PARTY

CALIFORNIA ENERGY MARKETS
517-B POTRERO AVE
SAN FRANCISCO CA 94110

Email: CEM@newsdata.com
Status: INFORMATION

BP ENERGY COMPANY
501 WESTLAKE PARK BLVD
HOUSTON TX 77079

Status: INFORMATION

CALIFORNIA ENERGY MARKETS
425 DIVISADERO ST. STE 303
SAN FRANCISCO CA 94117

Email: cem@newsdata.com
Status: INFORMATION

LEGAL & REGULATORY DEPARTMENT
CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630
FOR CALIFORNIA ISO
Email: e-recipient@caiso.com
Status: INFORMATION

SEMPRA ENERGY SOLUTIONS
101 ASH ST, HQ09
SAN DIEGO CA 92101

Status: PARTY

lOCAL POWER
4281 PIEDMONT AVE
OAKLAND CA 94611

Status: PARTY

MRW & ASSOCIATES, INC.
1814 FRANKLIN ST, STE 720
OAKLAND CA 94612

Email: mrw@mrwassoc.com
Status: INFORMATION

. ~.- ...

CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630

Email: e-recipient@caiso.com
Status: INFORMATION

CHIEF OPERATING OFFICER
MOUNTAIN UTILITIES
PO BOX 205
KIRKWOOD CA 95646

FOR: Mountain Utilities

Page 1 of 4Jtatus: PARTY



THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA SERVICE LIST
CPUC DOCKET NO. R0404003-R0602013-R0802007-A0604012 &

CEC Docket No. 01-AFC-21 CPUC REV 07-16-08
Total number of addressees: 591

SEMPRA ENERGY UTILITIES
CENTRAL FILES
8330 CENTURY PARK COURT
SAN DIEGO CA 92123-1548

FOR: SEMPRA ENERGY UTILITIES
Email: centralfiles@semprautilities.com
Status: INFORMATION

MRW & ASSOCIATES, INC.
1814 FRANKLIN ST, STE 720
OAKLAND CA 94612

Email: mrw@mrwassoc.com
Status: INFORMATION

CALIFORNIA ENERGY MARKETS
517 B POTRERO AVE
SAN FRANCISCO CA 94110

Email: cem@newsdata.com
Status: INFORMATION

CALIFORNIA ISO
LEGAL AND REGULATORY DEPARTMENT
151 BLUE RAVINE ROAD
FOLSOM CA 95630

Email: e-recipient@caiso.com
Status: INFORMATION

DAN ADLER DIRECTOR, TECH AND POLICY
DEVELOPMENT
CALIFORNIA CLEAN ENERGY FUND
5 THIRD ST, STE 1125
SAN FRANCISCO CA 94103

Email: Dan.adler@calcef.org
Status: INFORMATION

STACY AGUAYO
APS ENERGY SERVICES COMPANY,INC.
400 E. VAN BUREN ST, STE 750
PHOENIX AZ 85004

FOR: APS Energy Services Company Inc
Email: stacy.aguayo@apses.com
Status: PARTY

CATHIE ALLEN CA 8-TATE MGR.
PACIFICORP
825 NE MULTNOMAH ST, STE 2000
PORTLAND OR 97232

Email: californiadockets@pacificorp.com
Status: INFORMATION

CALIFORNIA ENERGY MARKETS
425 DIVISADERO ST, STE 303
SAN FRANCISCO CA 94117

Email: cem@newsdata.com
Status: INFORMATION

CALIFORNIA ISO
LEGAL & REGULATORY DEPT.
151 BLUE RAVINE ROAD
FOLSOM CA 95630

Email: e-recipient@caiso.com
Status: INFORMATION

MRW & ASSOCIATES,INC.
1814 FRANKLIN ST, STE 720
OAKLAND CA 94612

Email: mrw@mrwassoc.com
Status: INFORMATION

KENNETH E. ABREU
853 OVERLOOK COURT
SAN MATEO CA 94403

Email: k.abreu@sbcglobal.net
Status: INFORMATION

CASE ADMINISTRATION
SOUTHERN CALIFORNIA EDISON COMPANY
LAW DEPARTMENT, ROOM 370
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

FOR: Southern California Edison Company
Email: Case.Admin@sce.com
Status: PARTY

MICHAEL ALCANTAR ATIORNEY
ALCANTAR & KAHL, LLP
1300 SW FIFTH AVE, STE 1750
PORTLAND OR 97201

FOR: Cogeneration Association of California
Email: mpa@a-klaw.com
Status: PARTY

WAYNE AMER PRESIDENT
MOUNTAIN UTILITIES
PO BOX 205
KIRKWOOD CA 95646

Email: wamer@kirkwood.com
Status: PARTY

Page 2 of 43



THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA SERVICE LIST
CPUC DOCKET NO. R0404003-R0602013-R0802007-A0604012 &

CEC Docket No. 01-AFC-21 CPUC REV 07-16-08
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STANLEY I. ANDERSON
POWER VALUE INCORPORATED
964 MOJAVE CT
WALNUT CREEK CA 94598

FOR: POWER VALUE INCORPORATED
Email: sia2@pwrval.com
Status: INFORMATION

ROD AOKI ATIORNEY
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST, STE 2200
SAN FRANCISCO CA 94104

FOR: Cogeneration Association of Califomia
Email: rsa@a-klaw.com
Status: PARTY

RONALD AOKI
ALCANTAR & KAHL
120 MONTGOMERY ST, STE 2200
SAN FRANCISCO CA 94104

Email: rsa@a-klaw.com
Status: INFORMATION

JEANNE ARMSTRONG ATIORNEY
GOODIN, MACBRIDE, SQUERI, DAY & LAMPREY
505 SANSOME ST, STE 900
SAN FRANCISCO CA 94111

FOR: Reliant Energy, Inc.
Email: jarmstrong@goodinmacbride.com
Status: PARTY

JEANNE B. ARMSTRONG
RITCHIE & DAY, LLP
505 SANSOME ST, STE 900
SAN FRANCISCO CA 94111

FOR: SOUTH SAN JOAQUIN IRRIGATION DISTRICT
Email: jarmstrong@gmssr.com
Status: PARTY

Nilgun Atamturk -
CALIF PUBLIC UTILITIES COMMISSION
POLICY & PLANNING DIVISION
505 VAN NESS AVE RM 5119
SAN FRANCISCO CA 94102-3214

Email: nil@cpuc:c.:i."gov
Status: STATE-SERVICE

Kathryn Auriemma
CALIF PUBLIC 'UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: kdw@cpuc.ca.gov
Status: STATE-SERVICE

FRANK ANNUNZIATO PRESIDENT
AMERICAN UTILITY NETWORK INC.
10705 DEER CANYON DR.
ALTA LOMA CA 91737-2483

FOR: American Utility Network
Email: allwazeready@aol.com
Status: PARTY

ROD AOKI ATIORNEY
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST, STE 2200
SAN FRANCISCO CA 94104

FOR: Energy Producers and Users Coalition
Email: rsa@a-klaw.com
Status: PARTY

OSA ARMI ATIORNEY
SHUTE MIHALY & WEINBERGER LLP
396 HAYES ST
SAN FRANCISCO CA 94102

FOR: Save Southwest Riverside County
Email: armi@smwlaw.com
Status: PARTY

JEANNE ARMSTRONG ATIORNEY
GOODIN, MACBRIDE, SQUERI, RITCHIE & DAY
505 SANSOME ST, STE 900
SAN FRANCISCO CA 94111

FOR: South San Joaquin Irrigation DistriclfReliant Energy
Email: jarmstrong@gmssr.com
Status: PARTY

JESUS ARREDONDO
NRG ENERGY INC.
4600 CARLSBAD BLVD.
CARLSBAD CA 99208

Email: jesus.arredondo@nrgenergy.com
Status: INFORMATION

PHILIPPE AUCLAIR
11 RUSSELL COURT
WALNUT CREEK CA 94598

Email: philha@astound.net
Status: INFORMATION

MICHAEL A. BACKSTROM ATIORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770
FOR: Southern California Edison Company
Email: michael.backstrom@sce.com
Status: PARTY
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Amanda C. Baker
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: ab1@cpuc.ca.gov
Status: STATE-SERVICE

GEORGETTA J. BAKER ATTORNEY
SAN DIEGO GAS & ELECTRICISOCAL GAS
101 ASH ST, HQ 13
SAN DIEGO CA 92101

FOR: San Diego Gas & Electric Company
Email: gbaker@sempra.com
Status: PARTY

STEPHEN D. BAKER
SR. REG. ANALYST, FELLON-MCCORD AND ASS.
CONSTELLATION NEW ENERGY-GAS DIVISION
9960 CORPORATE CAMPUS DRIVE, STE. 2000
LOUISVILLE KY 40223

FOR: Fellon-McCord and Associates
Email: stephen.baker@constellation.com
Status: INFORMATION

BARBARA R. BARKOVICH
BARKOVICH & YAP, INC.
44810 ROSEWOOD TERRACE
MENDOCINO CA 95460

FOR: Barkovich and Yap, Inc.
Email: brbarkovich@earthlink.net
Status: PARTY

CARMEN E. BASKETTE SENIOR MGR MARKET
DEVELOPMENT
ENERNOC
594 HOWARD ST., STE 400
SAN FRANCISCO CA 94105

Email: cbaskette@enernoc.com
Status: INFORMATION-

LEON BASS SENIOR ATTORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 917-10

Email: leon.bass@sce.com
Status: INFORMATION

R. THOMAS BEACH
CROSSBORDERENERGY
2560 NINTH ST, STE 213A
BERKELEY CA 94710-2557

FOR: Consultant to the California Cogeneration Council
Email: tomb@crossborderenergy.com
Status: PARTY

CAROLYN A. BAKER ATTORNEY
7456 DELTAWIND DRIVE
SACRAMENTO CA 95831

Email: cabaker906@sbcglobal.net
Status: INFORMATION

Simon Baker
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

FOR: Energy
Email: seb@cpuc.ca.gov
Status: STATE-SERVICE

GALEN BARBOSE
LAWRENCE BERKELEY NATIONAL LAB
MS 90-4000
1 CYCLOTRON RD.
BERKELEY CA 94720

FOR: LAWRENCE BERKELEY NATIONAL LAB
Email: glbarbose@lbl.gov
Status: INFORMATION

CARMEN BASKETTE
ENERNOC, INC.
594 HOWARD ST, STE 400
SAN FRANCISCO CA 94105

Email: cbaskette@enernoc.com
Status: INFORMATION

GREG BASS DIRECTOR, RETAIL COMMODITY
OPERATIONS
SEMPRA ENERGY SOLUTIONS
400 WEST A ST, STE 500
SAN DIEGO CA 92101-3017

Email: gbass@semprasolutions.com
Status: INFORMATION

R. THOMAS BEACH
CROSSBORDER ENERGY
2560 NINTH ST, STE 213A
BERKELEY CA 94710-2557
FOR: California Cogeneration Council (CCC)
Email: tomb@crossborderenergy.com
Status: PARTY

DENNIS L. BECK JR. SENIOR STAFF COUNSEL
CALIFORNIA ENERGY COMMISSION
1516 NINTH ST, MS 14
SACRAMENTO CA 95814

FOR: CALIFORNIA ENERGY COMMISSION
Ema~: dbeck@energy.state.ca.us
Status: STATE-SERVICE
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Valerie Beck
CALIF PUBLIC UTILITIES COMMISSION
ELECTRIC GENERATION PERFORMANCE BRANCH
505 VAN NESS AVE AREA 2-D
SAN FRANCISCO CA 94102-3214

Email: vjb@cpuc.ca.gov
Status: STATE-SERVICE

ROGER BERLINER ATTORNEY
BERLINER LAW PLLC
700 12TH ST NW, STE 700
WASHINGTON DC 20006

FOR: County of Los Angeles
Email: roger@berJinerlawpllc.com
Status: PARlY

PEGGY BERNARDY
CALIFORNI,A DEPARTMENT OF WATER RESOURCES
OFFICE OF THE CHIEF COUNSEL, ROOM 1118
1416 9TH ST.
SACRAMENTO CA 95814-4409

FOR: CALIFORNIA DEPARTMENT OF WATER
RESOURCES

Email: dsandino@water.ca.gov
Status: STATE-SERVICE

SCOTT BLAISING ATTORNEY
BRAUN BLAISING MCLAUGHLIN P.C.
915 L ST, STE. 1,270
SACRAMENTO CA 958114

FOR: Califomia Municipal Utilities Association
Email: blaising@braunlegal.com
Status: PARlY

GREGORY T. BLUE
ENXCO DEVELOPMENT CORP.
5000 EXECUTIVE PARKWAY, STE. 140
SAN RAMON CA 94583

FOR: DYNEGY INC.
Email: gblue@enxco.com
Status: INFORMATION

TraGi Bone
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION

. 505 VAN NESS AVE' RM 5206
SAN FRANCISCO CA 94102-3214

Email: tbo@cpuc.ca.gov
Status: STATE-SERVICE

KEVIN BOUDREAUX
CALPINE POWER AMERICA-CA LLC
717 TEXAS AVE, STE 1000
HOUSTON CA 77002

FOR: Calpine Power America-CA LLC
Status: PARlY

C. SUSIE BERLIN ATTORNEY
MC CARTHY & BERLIN, LLP
100 PARK CENTER PLAZA, STE 510
SAN JOSE CA 95113

FOR: Northern California Power Agency
Email: sberlin@mccarthylaw.com
Status: PARlY

RYAN BERNARDO
BRAUN BLAISING MCLAUGHLIN, P.C.
915 L ST, STE 1270
SACRAMENTO CA 95814

Email: bemardo@braunlegal.com
Status: INFORMATION

THOMAS BLAIR
CITY OF SAN DIEGO
9601 RIDGEHAVEN COURT, STE. 120/MS11
SAN DIEGO CA 92123

Email: tblair@sandiego.gov
Status: INFORMATION

JERRY R. BLOOM ATTORNEY
WINSTON & STRAWN, LLP
333 SOUTH GRAND AVE, 38TH FLR
LOS ANGELES CA 90071-1543

FOR: California Cogeneration Council
Email: jbloom@winston.com
Status: INFORMATION

JOHN W. BOGY ATTORNEY
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 7442
SAN FRANCISCO CA 94120

FOR: Pacific Gas and Electric Company
Email: jOb5@pge.com
Status: PARlY .

WILLIAM H. BOOTH ATTORNEY
LAW OFFICES OF WILLIAM H. BOOTH
67 CARR DRIVE
MORAGA CA 94596

FOR: CA Large Energy Consumers Assoc.
Email: wbooth@booth-Iaw.com
Status: PARlY

KAREN E. BOWEN
WINSTON & STRAWN LLP
101 CALIFORNIA ST, 39TH FLR
SAN FRANCISCO CA 94111

FOR: Mirant Califfornia, LLC,Mirant Delta,LLC and Mirant
Potrero, LLC

Email: jkarp@winston.com
Status: PARlY

Page 5 of 43



THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA SERVICE LIST
CPUC DOCKET NO. R0404003-R0602013-R0802007-A0604012 &

CEC Docket No. Ot-AFC-21 CPUC REV 07-16-08
Total number of addressees: 591

BIANCA BOWMAN CASE COORDINATOR
PACIFIC GAS AND ELECTRIC COMPANY
77 BEALE ST, MAIL CODE B9A
SAN FRANCISCO CA 94105

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: brbc@pge.com
Status: INFORMATION

STEVE BOYD
TURLOCK IRRIGATION DISTRICT
333 EAST CANAL DRIVE
TURLOCK CA 95381-0949

Email: seboyd@tid.org
Status: INFORMATION

DAVID BRANCHCOMB
BRANCHCOMB ASSOCIATES, LLC
9360 OAKTREE lANE
ORANGEVILLE CA 95662

Email: david@branchcomb.com
Status: INFORMATION

Donald J. Brooks
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

FOR: Energy Division
Email: dbr@cpuc.ca.gov
Status: STATE-SERVICE

ANDREW B. BROWN ATIORNEY
ELLISON SCHNEIDER & HARRIS, LLP
2015 H ST
SACRAMENTO CA 95811

FOR: Constellation Commodities Group and Constellation
New Energy, Inc.

Email: abb@eslawfirm.com
Status: PARTY_

Carol A. Brown
CALIF PUBLIC UTILITIES COMMISSION
DIVISION OF ADMINISTRATIVE LAW JUDGES
505 VAN NESS AVE RM 5103
SAN FRANCISCO CA 94102-3214

Email: cab@cpuc.ca.gov
Status: STATE-SERVICE

LYNNE M. BROWN
CALIFORNIANS FOR RENEWABLE ENERGY INC.
24 HARBOR ROAD
SAN FRANCISCO CA 94124

Email: Lbrown246@hotmail.com
Status: PARTY

MICHAEL E. BOYD
CALIFORNIANS FOR RENEWABLE ENERGY, INC.
5439 SOQUEL DRIVE
SOQUEL CA 95073

FOR: CALIFORNIANS FOR RENEWABLE ENERGY,INC.
Email: michaelboyd@sbcglobal.net
Status: PARTY

MATIHEWV. BRADY ATIORNEY
MATIHEW V. BRADY & ASSOCIATES
2339 GOLD MEADOW WAY, STE 230
GOLD RIVER CA 95670

FOR: Califomia Department of General Services (Gas
Matters)

Email: matt@bradylawus.com
Status: PARTY

ADAM BRIONES
THE GREENLINING INSTITUTE
1918 UNIVERSITY AVE, 2ND FLR
BERKELEY CA 94704

Email: adamb@greenlining.org
Status: INFORMATION

ANDREW BROWN ATIORNEY
ElLISON & SCHNEIDER, LLP
2015 H ST
SACRAMENTO CA 95814

FOR: Constellation Energy Commodities Group, Inc.!
Sierra Pacific Power Company

Email: abb@eslawfirm.com
Status: PARTY

ANDREW B. BROWN ATIORNEY
ElLISON SCHNEIDER & HARRIS, LLP
2015 H ST
SACRAMENTO CA 95811

FOR: Constellation Generation Group
Email: abb@eslawfirm.com
Status: PARTY

LYNNE BROWN VICE PRESIDENT
CALIFORNIANS FOR RENEWABLE ENERGY, INC.
24 HARBOR ROAD
SAN FRANCISCO CA 94124 , ...

FOR: CALIFORNIANS FOR RENEWABLE ENERGY, INC.
Email: Lbrown369@yahoo.com
Status: PARTY

MARGARET D. BROWN ATIORNEY
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 7442
SAN FRANCISCO CA 94120-7442

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: mdbk@pge.com
Status: INFORMATION
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GREG BROWNELL
SACRAMENTO MUNICIPAL UTILITY DISTRICT
6201 SST, M.S. 8306·
SACRAMENTO CA 95817-1899

Email: gbrowne@smud.org
Status: INFORMATION

NEIL BURGESS
SYCAMORE COGENERATION COMPANY
PO BOX 80598
BAKERSFIELD CA 93380

Email: neburgess@sycamore.com
Status: INFORMATION

ROBERT E. BURT
INSULATION CONTRACTORS ASSN.
4153 NORTHGATE BLVD., NO.6
SACRAMENTO CA 95834

FOR: Insulation Contractors Association
Email: bburt@macnexus.org
Status: INFORMATION

Andrew Campbell
CALIF PUBLIC UTILITIES COMMISSION
EXECUTIVE DIVISION
505 VAN NESS AVE RM 5203
SAN FRANCISCO CA 94102-3214

Email: agc@cpuc.ca.gov
Status: STATE-SERVICE

TRENT A. CARLSON
RELIANT ENERGY
1000 MAIN ST
HOUSTON TX 77001

FOR: RELIANT ENERGY INC.
Email: tcarlson@reliant.com
Status: INFORMATION

DAN L. CARROlL ATIORNEY
DOWNEY BRAND, LLP
555 CAPITOL MALL, 10TH FLR
S~CRAMENTO CIA 9_5814

FOR: Merced Irrigation District and Modesto Irrigation
District

Email: dcarroll@downeybrand.com
Status: PARTY

RONALD M. CERNIGLIA DIRECTOR- NATIONAL
ADVOCACY
DIRECT ENERGY SERVICES, LLC
40 COLUMBINE DRIVE
GLENMONT NY 12077-2966

FOR: DIRECT ENERGY SERVICES, LLC
Email: ron.cemiglia@directenergy.com
Status: INFORMATION

Kenneth Bruno
CALIF PUBLIC UTILITIES COMMISSION
UTILITY & PAYPHONE ENFORCEMENT
505 VAN NESS AVE AREA 2-E
SAN FRANCISCO CA 94102-3214

Email: kab@cpuc.ca.gov
Status: STATE-SERVICE

Truman L. Burns
CALIF PUBLIC UTILITIES COMMISSION
ENERGY COST OF SERVICE & NATURAL GAS BRANCH
505 VAN NESS AVE RM 4102
SAN FRANCISCO CA 94102-3214

Email: txb@cpuc.ca.gov
Status: STATE-SERVICE

EugeneCadenasso
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: cpe@cpuc.ca.gov
Status: STATE-SERVICE

MAURICE CAMPBELL MEMBER
CALIFORNIANS FOR RENEWABLE ENERGY, INC.
1100 BRUSSELS ST.
SAN FRANCISCO CA 94134

FOR: CALIFORNIANS FOR RENEWABLE ENERGY, INC.
Email: mecsoft@pacbell.net
Status: PARTY

JOSE CARMONA DIRECTOR OF ADVOCACY
CEERT
1100 11TH ST. STE 311
SACRAMENTO CA 95814

FOR: Center for Energy Efficiency and Renewable
Technologies (CEERT)

Email: jose@ceert.org
Status: INFORMATION

LAUREN CASENTINI
0& R INTERNATIONAL
711 MAIN ST
HALF MOON BAYCA 94019

FOR: D & R INTERNAtiONAL
Email: Icasentini@rsgrp.com
Status: INFORMATION

JENNIFER CHAMBERLIN MGR. OF REG. AND GOV.
AFFAIRS
STRATEGIC ENERGY, LLC
2633 WELLINGTON CT.
CLYDE CA 94520

FOR: Strategic Energy, LLC
Email: jchamberlin@strategicenergy.com
Status: PARTY
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AUDREY CHANG STAFF SCIENTIST
NATURAL RESOURCES DEFENSE COUNCIL
111 SUDER ST, 20TH FLR
SAN FRANCISCO CA 94104

FOR: NATURAL RESOURCES DEFENSE COUNCIL
Email: achang@nrdc.org
Status: PARTY

Laurence Chaset
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 5131
SAN FRANCISCO CA 94102-3214

Email: lau@cpuc.ca.gov
Status: INFORMATION

CLIFF CHEN
UNION OF CONCERNED SCIENTISTS
2397 SHADUCK AVE, STE 203
BERKELEY CA 94708

FOR: Union of Concerned Scientists
Email: cchen@ucsusa.org
Status: PARTY

BRIAN K. CHERRY VP, REGULATORY RELATIONS
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 770000, MAIL CODE: B10C
SAN FRANCISCO CA 94177

FOR: Pacific Gas and Electric
Email: bkc7@pge.com
Status: PARTY

Theresa Cho
CALIF PUBLIC UTILITIES COMMISSION
EXECUTIVE DIVISION
505 VAN NESS AVE RM 5207
SAN FRANCISCO CA 94102-3214

Email: tcx@cpuc.ca.gov
Status: STATE-SERVICE

PERRY COLE
ENERGY CAPIT,(L PARTNERS
11943 EL CAMINO REAL, STE 220
SAN DIEGO CA 92130

Email: pcole@ecpartners.com
Status: INFORMATION

JANET S. COMBS
SOUTHERN CALIFORNIA EDISON COMPANY
PO BOX 800
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

FOR: Southern California Edison company
Email: janet.combs@sce.com .
Status: PARTY

ED CHANG
FLYNN RESOURCE CONSULTANTS,INC.
2165 MOONSTONE CIRCLE
EL DORADO HILLS CA 95762

FOR: FLYNN RESOURCE CONSULTANTS, INC.
Email: edchang@flynnrci.com
Status: INFORMATION

Bishu Chatterjee
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: bbc@cpuc.ca.gov
Status: STATE-SERVICE

WILLIAM H. CHEN DIR. ENERGY POLICY WEST REGION
CONSTElLATION NEW ENERGY, INC.
2175 N. CALIFORNIA BLVD., STE. 300
WALNUT CREEK CA 94596

FOR: Constellation New Energy, Inc.
Status: PARTY

KRIS G. CHISHOLM
CALIFORNIA ELECTRICITY OVERSIGHT BOARD
770 L ST, STE 1250
SACRAMENTO CA 95814

Email: kris.chisholm@eob.ca.gov
Status: STATE-SERVICE

HOWARDCHOY
COUNTY OF LOS ANGELES
1100 NORTH EASTERN AVE, RM 300
LOS ANGELES CA 90063

FOR: County of Los Angeles
Email: hchoy@isd.co.la.ca.us
Status: PARTY

Michael Colvin
CALIF PUBLIC UTILITIES COMMISSION
POLICY & PLANNING DIVISION
505 VAN NESS AVE RM 5119
SAN FRANCISCO CA 94102-3214

Email: mc3@cpuc.ca.gov
Status: STATE-SERVICE

ALAN COMNES
NRG ENERGY
3934 SE ASH ST
PORTLAND OR 97214

FOR: West Coast Power
Email: alan.comnes@nrgenergy.com
Status: PARTY
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G. ALAN COMNES
NRG ENERGY, INC.
1817 ASTON AVE, STE 104
CARLSBAD CA 92008

FOR: NRG Energy, Inc.
Email: alan.comnes@nrgenergy.com
Status: PARTY

FRANK J. COOLEY
SOUTHERN CALIFORNIA EDISON COMPANY
PO BOX 800, 2244 WALNUT GROVE AVE.
ROSEMEAD CA 91770

Email: frank.cooley@sce.com
Status: INFORMATION

THOMASCORR
SEMPRA GLOBAL
101 ASH ST, HQ 08 C
SAN DIEGO CA 92101-3017

Email: tcorr@sempraglobal.com
Status: INFORMATION

HILARY CORRIGAN
CALIFORNIA ENERGY MARKETS
425 DIVISADERO ST., STE 303
SAN FRANCISCO CA 94117

Email: hilary@newsdata.com
Status: INFORMATION

LISA A. COTTLE ATTORNEY
WINSTON & STRAWN LLP
101 CALIFORNIA ST, 39TH FLR
SAN FRANCISCO CA 94111

FOR: Califomia Cogeneration Council
Email: Icottle@winston.com
Status: PARTY

RICHARD H. COUNIHAN SR. DIRECTOR CORPORATE
DEVELOPMENT -
ENERNOC, INC.
594 HOWARD ST., STE 400
SAN FRANCISCO CA 94105
~mail: rcounihan@e_nemoc.com

. Status: INFORMATION

DAVID J. COYLE GENERAL MANAGER
ANZA ELECTRIC CO-OPERATIVE, INC (909)
PO BOX 391908
ANZA CA 92539-1909

FOR: Anza Electric Co-operative Inc
Status: PARTY

Joe Como
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 5033
SAN FRANCISCO CA 94102-3214

Email: joc@cpuc.ca.gov
Status: STATE-SERVICE

CASE COORDINATION
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 770000; MC B9A
SAN FRANCISCO CA 94177

Email: regrelcpuccases@pge.com
Status: INFORMATION

TOM CORR MANAGER, REGULATORY POLICY
SEMPRA GLOBAL
101 ASH ST, 8TH FL.
SAN DIEGO CA 92101-3017

Email: tcorr@sempraglobal.com
Status: INFORMATION

LISA COTTLE ATTORNEY
WINSTON & STRAWN LLP
101 CALIFORNIA ST, 39TH FLR
SAN FRANCISCO CA 94111

FOR: Mirant CalifomialMirant Delta and Mirant Potrero
Email: Icottle@winston.com
Status: PARTY

L1SAA. COTTLE ATTORNEY
WINSTON & STRAWN LLP
101 CALIFORNIA ST, 39TH FLR
SAN FRANCISCO CA 94111

FOR: Mirant California,LLC, Mirant Delta,LLC,and Mirant
Potrero,LLC

Email: Icottle@winston.com
Status: PARTY

RORY COX
RATEPAYERS FOR AFFORDABLE CLEAN ENERGY
311 CALIFORNIA ST, STE 650
SAN FRANCISCO CA 94104

FOR: Local Power
Email: rcox@pacificenvironment.org
Status: PARTY .

BRIAN CRAGG ATTORNEY
GOODIN, MAC BRIDE, SQUERI, DAY & LAMPREY
505 SANSOME ST, STE 900
SAN FRANCISCO CA 94111

FOR: Independant Energy Producers
Email: bcragg@goodinmacbride.com
Status: PARTY
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BRIAN T. CRAGG
GOODIN, MACBRIDE, SQUERI, DAY & LAMPREY
505 SANSOME ST, STE 900
SANFRANCISCOCA 94111

FOR: Independent Energy Producers Assoication
Email: bcragg@goodinmacbride.com
Status: PARTY

SEBASTIEN CSAPO
PG&E PROJECT MGR.
MAIL CODE B9A
PO BOX 770000
SAN FRANCISCO CA 94177

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: sscb@pge.com
Status: INFORMATION

J. JOSHUA DAVIDSON ATIORNEY
DAVIS WRIGHT TREMAINE LLP
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111

Email: joshdavidson@dwt.com
Status: INFORMATION

SIDNEY DAVIES
CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: Califomia ISO
Email: sdavies@caiso.com
Status: INFORMATION

STACEY DAVIS MANAGER, DOMESTIC PROGRAMS
CENTER FOR CLEAN AIR POLICY
SUITE 940
750 FIRST ST, NE
WASHINGTON DC 20002

Email: sdavis@ccap.org
Status: INFORMATION

Matthew Deal
CALIF PUBLIC In"ILITIES COMMISSION
EXECUTIVE DIVISION
505 VAN NESS AVE RM 5215
SAN FRANCISCO CA 94102-3214

Email: mjd@cpuc.ca.gov
Status: STATE-SERVICE

BALDASSARO DI CAPO
CALIFORNIA INDEPENDENT SYSTEM OPERATOR
151 BLUE RAVINE ROAD
FIKSIN CA 95630

FOR: California Independent System Operator
Email: bdicapo@caiso.com
Status: PARTY

HOLLY B. CRONIN STATE WATER PROJECT
OPERATIONS DIV
CALIFORNIA DEPARTMENT OF WATER RESOURCES
3310 EL CAMINO AVE., LL-90
SACRAMENTO CA 95821

Email: hcronin@water.ca.gov
Status: INFORMATION

THOMAS DARTON
PILOT POWER GROUP, INC.
8910 UNIVERSITY CENTER LANE, STE 520
SAN DIEGO CA 92122

FOR: Pilot Power Group Inc
Email: tdarton@pilotpowergroup.com
Status: PARTY

DOUG DAVIE
WELLHEAD ELECTRIC COMPANY
650 BERCUT DRIVE, STE C
SACRAMENTO CA 95814

Email: ddavie@wellhead.com
Status: INFORMATION

DYLE L. DAVIS
PACIFICORP
825 NE MULTNOMAH ST
PORTLAND OR 97232
Email: kyle.l.davis@pacificorp.com
Status: INFORMATION

FERNANDO DE LEON ATIORNEY
CALIFORNIA ENERGY COMMISSION
1516 9TH ST, MS-14
SACRAMENTO CA 95814-5512

FOR: CALIFORNIA ENERGY COMMISSION
Email: fdeleon@energy.state.ca.us
Status: STATE-SERVICE

BRIAN DELAMER .
CAPSTONE TURBINE CORPORATION
21211 NORDHOFF ST
CHATSWORTH CA 91311

FOR: CAPSTONE TURBINE CORPORATION
Email: bdelamer@capstoneturbine.com
Status: PARTY

BALDASSARO DI CAPO, ESQ.
CALIFORNIA ISO
LEGAL AND REGULATORY DEPARTMENT
151 BLUE RAVINE ROAD
FOLSOM CA 95630

Email: bdicapo@caiso.com
Status: PARTY
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.IEFF DIAMOND
CALIFORNIA ELECTRICITY OVERSIGHT BOARD
770 L ST, STE 1250
SACRAMENTO CA 95814

Email: jdiamond@eob.ca.gov
Status: STATE-SERVICE

TREVOR DILLARD
SIERRA PACIFIC POWER COMPANY
PO BOX 10100
6100 NEIL ROAD, MS S4A50
RENO NV 89520-0024

Email: tdillard@sppc.com
Status: INFORMATION

CHI DOAN
CALIF. DEPT OF WATER RESOURCES
3310 EL CAMINO AVE., RM LL94
SACRAMENTO CA 95821

Status: STATE-SERVICE

Elizabeth Dorman
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 4300
SAN FRANCISCO CA 94102-3214

Email: edd@cpuc.ca.gov
Status: STATE-SERVICE

Paul Douglas
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: psd@cpuc.ca.gov
Status: STATE-SERVICE

DANIELLE DOWIiRS
SAN FRANCISC PUBLIC UTILITIES COMMISSION
1155 MARKET ST 4TH FLR
SAN FRANCISCO CA 94103

Email: ddowers@sfwateLorg
Status: INFORMATfON

Kevin R. Dudney
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: kd1@cpuc.ca.gov
Status: STATE-SERVICE

WILLIAM F. DIETRICH ATIORNEY
DIETRICH LAW
2977 YGNACIO VALLEY ROAD, NO. 613
WALNUT CREEK CA 94598-3535

Email: dietrichlaw2@earthlink.net
Status: INFORMATION

GINA M. DIXON
SAN DIEGO GAS & ELECTRIC COMPANY
8330 CENTURY PARK COURT, MS CP32D
SAN DIEGO CA 92123

Email: gdixon@semprautilities.com
Status: INFORMATION

LORI ANNE DOLQUEIST ATIORNEY
MANATI PHELPS & PHILLIPS LLP
ONE EMBARCADERO CENTER, 30TH FLR
SAN FRANCISCO CA 94111-3719
FOR: Navajo Nation
Email: Idolqueist@manatt.com
Status: INFORMATION

MICHAEL DOUGHTON SENOR STAFF COUNSEL
CALIFORNIA ENERGY COMMISSION
1516 9TH ST, MS-14
SACRAMENTO CA 95814

FOR: Califomia Energy Commission
Email: mdoughto@energy.state.ca.us
Status: PARTY

DANIEL W. DOUGLASSATIORNEY
DOUGLASS & LIDDELL
21700 OXNARD ST, STE 1030
WOODLAND HILLS CA 91367

FOR: Westem Power Trading Forum/Alliance for Retail
Markets

Email: douglass@energyattorney.com
Status: PARTY

MIKE DOZIER
CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: Califomia ISO
Email: mdozier@caiso.etlm
Status: INFORMATION

KEVIN DUGGAN ATIORNEY
CALPINE COPRORATION
3845 HOPYARD ROAD, STE 345
PLEASANTON CA 94588

Email: duggank@calpine.com
Status: INFORMATION
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Gretchen T. Dumas
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 4300
SAN FRANCISCO CA 94102-3214

FOR: CPUC Legal
Email: gtd@cpuc.ca.gov
Status: PARTY

JOHN DUTCHER VICE PRESIDENT - REGULATORY
AFFAIRS
MOUNTAIN UTILITIES
3210 CORTE VALENCIA
FAIRFIELD CA 94534-7875

FOR: MOUNTAIN UTILITIES
Email: ralf1241a@cs.com
Status: INFORMATION

PIERRE H. DUVAIR, PH.D
CALIFORNIA ENERGY COMISSION
1516 NINTH ST
SACRAMENTO CA 95814

Email: pduvair@energy.state.ca.us
Status: INFORMATION

Robert Elliott
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA4-A
SAN FRANCISCO CA 94102-3214

Email: rae@cpuc.ca.gov
Status: STATE-SERVICE

KATHLEEN ESPOSITO
CRESTED BUTTE CATALYSTS LLC
PO BOX 668
CRESTED BUTTE CO 81224

Email: kesposito@cbcatalysts.com
Status: INFORMATION

SAEED FARROKHPAY
FEDERAL ENERGY REGULATORY COMMISSION
110 BLtJE RAVINE RD., STE 107
FOLSOM CA 95630
Email: saeedJarrokhpay@ferc.gov
Status: INFORMATION

PAULFENN
LOCAL POWER
4281 PIEDMONT AVE.
OAKLAND CA 94611

Email: paulfenn@local.org
Status: INFORMATION

KIRBY DUSEL
NAVIGANT CONSULTING, INC.
3100 ZINFANDEL DRIVE, STE 600
RANCHO CORDOVA CA 95670

Email: kdusel@navigantconsulting.com
Status: INFORMATION

PIERRE H. DUVAIR
CALIFORNIA ENERGY COMMISSION
1516 NINTH ST, MS-41
SACRAMENTO CA 95814

Email: pduvair@energy.state.ca.us
Status: STATE-SERVICE

DENNIS M.P. EHLlNG ATTORNEY
KIRKPATRICK & LOCKHART NICHOLSON GRAHAM
10100 SANTA MONICA BLVD., 7TH FLR
LOS ANGELES CA 90067

Email: dehling@klng.com
Status: INFORMATION

RICHARD D. ELY
DAVIS HYDRO
27264 MEADOWBROOK DRIVE
DAVIS CA 95618

FOR: Northern California Small Hydro Assn.
Email: Dick@DavisHydro.com
Status: PARTY

MICHAEL D. EVANS
CORAL POWER l.l.C.
4445 EASTGATE MALL, STE 100
SAN DIEGO CA 92120

FOR: Coral Power L.L.C.
Email: michael.evans@shell.com
Status: PARTY

DIANE I. FELLMAN ATTORNEY
FPL ENERGY, LLC
234 VAN NESS AVE
SAN FRANCISCO CA 94102

FOR: LAW OFFICES OF DIANE I. FELLMAN
Email: diane_fellman@fpl.com
Status: INFORMATION

JULIE L. FIEBER
FOLGER LEVIN & KAHN LLP
275 BATTERY ST, 23RD FLR
SAN FRANCISCO CA 94111

Email: jfieber@f1k.com
Status: INFORMATION
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LAW DEPARTMENT FILE ROOM
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 7442
SAN FRANCISCO CA 94120-7442

Email: cpuccases@pge.com
Status: INFORMATION

ROBERT FINKELSTEIN ATIORNEY
THE UTILITY REFORM NETWORK
711 VAN NESS AVE., STE 350
SAN FRANCISCO CA 94102

FOR: The Utility Reform Network
Email: bfinkelstein@turn.org
Status: INFORMATION

MICHEL PETER FLORIO ATIORNEY
THE UTILITY REFORM NETWORK
711 VAN NESS AVE, STE 350
SAN FRANCISCO CA 94102

FOR: TURN
Email: mflorio@turn.org
Status: PARTY

RYAN FLYNN
PACIFICORP
825 NE MULTNOMAH ST, 18TH FLR
PORTLAND OR 97232
Email: ryan.flynn@pacificorp.com
Status: PARTY

CYNTHIA A. FONNER SENIOR COUNSEL
CONSTELLATION ENERGY GROUP INC
500 WEST WASHINGTON ST, STE 300
CHICAGO IL 60661

FOR: Constellalion Energy Group Inc
Email: Cynthia.A.Fonner@constellation.com
Status: PARTY

BRUCE FOSTER-6ENIOR VICE PRESIDENT
SOUTHERN CALIFORNIA EDISON COMPANY
601 VAN NESS AVE, STE. 2040
SAN FRANCISCO CA 94102
~mail: bruce.fos!er@sce.com .
Status: INFORMAIJON

BRETI FRANKLIN
CAliFORNIA ELECTRICITY OVERSIGHT BOARD
770 L ST, STE 1250
SACRAMENTO CA 95814

Email: bfranklin@eob.ca.goY
Status: STATE-SERVICE

CENTRAL FILES
SAN DIEGO GAS & ELECTRIC
8330 CENTURY PARK COURT, CP31E
SAN DIEGO CA 92123

FOR: SAN DIEGO GAS & ELECTRIC
Email: centralfiles@semprautilities.com
Slatus: INFORMATION

Julie A. Fitch
CALIF PUBLIC UTILITIES COMMISSION
POLICY & PLANNING DIVISION
505 VAN NESS AVE RM 5119
SAN FRANCISCO CA 94102-3214

Email: jf2@cpuc.ca.gOY
Status: STATE-SERVICE

BARRY R. FLYNN
FLYNN RESOURCE CONSULTANTS, INC.
5440 EDGEVIEW DRIVE
DISCOVERY BAY CA 94514

FOR: FLYNN RESOURCE CONSULTANTS, INC.
Email: brflynn@f1ynnrci.com
Status: INFORMATION

Thomas Flynn
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
770 L ST, STE 1050
SACRAMENTO CA 95814

Email: trf@cpuc.ca.goY
Status: STATE-SERVICE

STACIE FORD
CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: California ISO
Email: sford@caiso.com
Status: PARTY

BETH A. FOX ATTORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE, G01, RM 351C
ROSEMEAD CA 91770

FOR: Southern California Edison
Email: beth.fox@sce.com
Status: PARTY

DALE E. FREDERICKS
DG POWER LLC
PO BOX 4400
WALNUT CREEK CA 94596-0400

Email: dale@dgpower.com
Status: INFORMATION
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MATTHEW FREEDMAN ATTORNEY
THE UTILITY REFORM NETWORK
711 VAN NESS AVE, STE .350
SAN FRANCISCO CA 94102

FOR: THE UTILITY REFORM NETWORK
Email: freedman@tum.org
Status: INFORMATION

ROBERT FREEHLING LOCAL POWER RESEARCH
DIRECTOR
LOCAL POWER
PO BOX 606
FAIR OAKS CA 94574

FOR: Women's Energy Matters/Local Power
Email: rfreeh123@sbcglobal.net
Status: PARTY

David K. Fukutome
CALIF PUBLIC UTILmES COMMISSION
DIVISION OF ADMINIST'RATIVE LAW JUDGES
505 VAN NESS AVE RM 5042
SAN FRANCISCO CA 94102-3214

Email: dk.f@cpuc.ca.gov
Status: STATE-SERVICE

NORMAN J. FURUTA ATTORNEY
FEDERAL EXECUTIVE AGENCIES
1455 MARKET ST., STE 1744
SAN FRANCISCO CA 94103-1399

FOR: Federal Executive Agencies
Email: norman.furuta@navy.mil
Status: PARTY

DONALD P. GARBER ATTORNEY
SEMPRA ENERGY
101 ASH ST
SAN DIEGO CA 92101

FOR: SEMPRA ENERGY
Email: dgarber@sempra.com
Status: PARTY

DAN GElS
THE DOLPHIN GROUP
925 L ST, STE 800
SACRAMENTO CA 95814

Email: dgeis@dolpl:lingroup.org
Status: INFORMATION

KATHERINE GENSLER
FEDERAL ENERGY REGULATORY COMMISSION
110 BLUE RAVINE RD., STE 107
FOLSOM CA 95630
Email: katherine.gensler@ferc.gov
Status: INFORMATION

SUSAN FREEDMAN SENIOR REGIONAL ENERGY
PLANNER
SAN DIEGO ASSOCIATION OF GOVERNMENTS
401 B ST, STE 800
SAN DIEGO CA 92101

Email: sfr@sandag.org
Status: INFORMATION

MARY FRONTCZAK
PEABODY HOLDING
701 MARKET ST, 6TH FLR
ST. LOUIS MO 63101

FOR: Peabody Holding
Status: INFORMATION

Jack Fulcher
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: jef@cpuc.ca.gov
Status: STATE-SERVICE

JOHN C. GABRIELLI
GABRIELLI LAW OFFICE
4300 ST
DAVIS CA 95616

FOR: Califomians for Renewable Energy, Inc.
Email: gabriellilaw@sbcglobal.net
Status: PARTY

STEPHEN L. GARBER ATTORNEY
PACIFIC GAS AND ELECTRIC COMPANY
77 BEALE ST; MCB30A
SAN FRANCISCO CA 94105

FOR: Pacific Gas and Electric Company
Email: slgO@pge.com
Status: PARTY

LAURAGENAO
SOUTHERN CALIFORNIA EDISON COMPANY
LAW DEPARTMENT
PO BOX 800 2244 WALNUT GROVE AVE.
ROSEMEAD CA 91770 .
FOR: Southem California Edison
Email: laura.genao@sce.com
Status: INFORMATION

BARBARA GEORGE
WOMEN'S ENERGY MATTERS
PO BOX 548
FAIRFAX CA 94978

FOR: WOMEN'S ENERGY MATTERS
Email: wem@igc.org
Status: PARTY

.;"....- ...
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JACQUEUNE GEORGE CALIF. ENERGY RESOURCES
SCHEDULING
CALIF. DEPT OF WATER RESOURCES
3310 EL CAMINO AVE, RM. 120
SACRAMENTO CA 95821

FOR: CALIFORNIA DEPARTMENT OF WATER
RESOURCES

Email: jgeorge@water.ca.gov
Status: STATE-SERVICE

ROBERT B. GEX ATIORNEY, BART
DAVIS WRIGHT TREMAINE LLP
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111-6533

Email: bobgex@dwt.com
Status: INFORMATION

MICHAEL J. GIBBS
ICF CONSULTING
14724 VENTURA BLVD., NO. 1001
SHERMAN OAKS CA 91403

FOR: rCF CONSULTING
Email: mgibbs@icfconsulting.com
Status: INFORMATION

PATRICIA GIDEON
PACIFIC GAS AND ELECTRIC COMPANY
PG&E, MAIL CODE B9A
PO BOX 770000
SAN FRANCISCO CA 94177

Email: pcg8@pge.com
Status: INFORMATION

Anne Gillette
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: aeg@cpuc.ca.gov
Status: STATE..£ERVICE

ANNETTE GILLIAM ADORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

FOR: Southern California Edison Co.
Email: annette.gilliam@sce.com
Status: PARTY

ALICE GONG
PACIFIC GAS AND ElECTRIC COMPANY
77 BEALE ST. MC B9A
SAN FRANCISCO CA 94105

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: AxL3@pge.com
Status: INFORMATION

MICHAEL J. GERGEN
LATHAM & WATKINS LLP
SUITE 1000
555 ELEVENTH ST, NW
WASHINGTON DC 20004-1304

Email: michael.gergen@lw.com
Status: INFORMATION

Farzad Ghazzagh
CALIF PUBLIC UTILITIES COMMISSION
ELECTRICITY PLANNING & POLICY BRANCH
505 VAN NESS AVE RM 4209
SAN FRANCISCO CA 94102-3214

Email: fxg@cpuc.ca.gov
Status: STATE-SERVICE

JEDEDIAH J. GIBSON ATIORNEY
ElLISON SCHNEIDER & HARRIS LLP
2015 H ST
SACRAMENTO CA 95811

FOR: Sierra Pacific Power Corp.
Email: ng@eslawfirm.com
Status: PARTY

PATRICIA C. GIDEON
PACIFIC GAS & ELECTRIC COMPANY
PO BOX 7442, (B9A)
SAN FRANCISCO CA 94120

Email: pcg8@pge.com
Status: INFORMATION

MELANIE GILLETIE
WESTERN REGULATORY AFFAIRS
115 HAZELMERE DRIVE
FOLSOM CA 95630

FOR: Western Regulatory Affairs
Email: mgillette@enemoc.com
Status: PARTY .

Sudheer Gokhale
CALIF PUBLIC UTILITIES COMMISSION
ENERGY PRICING AND CUSTOMER PROGRAMS
BRANCH .~. ~

505 VAN NESS AVE RM 4209
SAN FRANCISCO CA 94102-3214

Email: skg@cpuc.ca.gov
Status: STATE-SERVICE

RAMONA GONZALEZ
EAST BAY MUNICIPAL UTILITY DISTRICT
375 ELEVENTH ST, MIS NO. 205
OAKLAND CA 94607

FOR: East Bay Municipal Utility District
Email: ramonag@ebmud.com
Status: PARTY
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JOHN GOODIN
CALIFORNIA ISO
MARKET & PRODUCT DEVELOPMENT
151 BLUE RAVINE RD.
FOLSOM CA 95630

Email: jgoodin@caiso.com
Status: INFORMATION

JEFFREY P. GRAY ATIORNEY
DAVIS WRIGHT TREMAINE, LLP
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111-6533

FOR: Calpine Corporation
Email: jeffgray@dwt.com
Status: PARTY

STEVEN F. GREENWALD ATIORNEY
DAVIS WRIGHT TREMAINE, LLP
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111-6533

FOR: Calpine Corporation
Email: stevegreenwald@dwt.com
Status: PARTY

ANN G. GRIMALDI
MCKENNA LONG & ALDRIDGE LLP
101 CALIFORNIA ST, 41ST FLR
SAN FRANCISCO CA 94111

FOR: Center for Energy and Economic Development
Email: agrimaldi@mckennalong.com
Status: PARTY

SHAUN HALVERSON
PACIFIC GAS AND ELECTRIC COMPANY
PG&EMAIL CODE B9A
PO BOX 770000
SAN FRANCISCO CA 94177

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: SEHC@pge.com
Status: INFORMATION

GEORGE HANSON DEPARTMENT OF WATER AND
POWER
CITY OF CORONA
730 CORPORATION YARD WAY
CORONA CA 92880-

FOR: City of Corona
Status: PARTY

JEFFERY D. HARRIS ATIORNEY
ElLISON, SCHNEIDER & HARRIS
2015 H ST
SACRAMENTO CA 95811-3109

Email: jdh@eslawfirm.com
Status: PARTY

INGER GOODMAN
COMMERCE ENERGY INC
600 ANTON BLVD STE 2000
COSTA MESA CA 92626

FOR: Commerce Energy Inc
Status: PARTY

JOSEPH GRECO
TERRA-GEN POWER LLC
9590 PROTOTYPE COURT, STE 200
RENO NV 89521

Email: jgreco@terra-genpower.com
Status: PARTY

KAREN GRIFFIN EXECUTIVE OFFICE
CALIFORNIA ENERGY COMMISSION
1516 9TH ST, MS 39
SACRAMENTO CA 95814

FOR: Califomia Energy Commission
Email: kgriffin@energy.state.ca.us
Status: STATE-SERVICE

YVONNE GROSS
SEMPRA GLOBAL
101 ASH ST, HQ08C
SAN DIEGO CA 92101

Email: ygross@sempraglobal.com
Status: INFORMATION

BRIAN HANEY
UTILITY SYSTEM EFFICIENCIES, INC.
1000 BOURBON ST., 341
NEW ORLEANS LA 70116

FOR: UTILITY SYSTEM EFFICIENCIES, INC.
Email: brianhaney@useconsulting.com
Status: INFORMATION

Mikhail Haramati
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: mkh@cpuc.ca.gov
Status: STATE-SERVICE

AUDRA HARTMANN
DYNEGY, INC.
980 NINTH ST, STE 2130
SACRAMENTO CA 95814

FOR: LS Power Generation, LLC
Email: Audra.Hartmann@Dynegy.com
Status: PARTY
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KERRY HADEVIK DIRECTOR OF REG. AND MARKET
AFFAIRS
NRG ENERGY
829 ARLINGTON BLVD.
EL CERRITO CA 94530

FOR: Mirant Corporation
Email: kerry.hattevik@nrgenergy.com
Status: PARTY

LYNN HAUG
ELLISON, SCHNEIDER & HARRIS, LLP
2015 H ST
SACRAMENTO CA 95814-3109

FOR: CALIFORNIA DEPARTMENT OF GENERAL
SERVICES

Email: Imh@eslawfirm.com
Status: PARTY

TIM HEMIG
NRG ENERGY, INC.
1817 ASTON AVE, STE 104
CARLSBAD CA 92008

FOR: REGIONAL ENVIRONMENTAL BUSINESS NRG
ENERGY, INC.

Email: tim.hemig@nrgenergy.com
Status: INFORMATION

JIM HENDRY
SAN FRANCISCO PUBLIC UTILITIES COMM.
1155 MARKET ST, 4TH FLR
SAN FRANCISCO CA 94103

Email: jhendry@sfwater.org
Status: PARTY

CHRISTOPHER HILEN ASSISTANT GENERAL COUNSEL
SIERRA PACIFIC POWER COMPANY
6100 NEIL ROAD, PO BOX 10100
RENO NV 89520

FOR: Calpine Corporation
Email: chilen@SflPc.com
Status: PARTY

BOB HINES
SILICON VALLEY LEADERSHIP GROUP

. 224 AIRPORT PARKWAY, STE 620
SAN JOSE CA 95110

Email: bhines@svlg.net
Status: PARTY

GARY HINNERS
RELIANT ENERGY, INC.
PO BOX 148
HOUSTON TX 77001-0148

Email: ghinners@reliant.com
Status: INFORMATION

ARTHUR L. HAUBENSTOCK
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 7442
SAN FRANCISCO CA 94120

FOR: Pacific Gas and Electric Company
Status: PARTY

DANIEL M. HECHT ASSOCIATE GENERAL COUNSEL
SEMPRA ENERGY TRADING CORP.
58 COMMERCE ROAD
STANFORD CT 6902

Email: dhecht@sempratrading.com
Status: INFORMATION

ANN HENDRICKSON
COMMERCE ENERGY. INC.
222 WEST LAS COLINAS BLVD., STE 950E
IRVING TX 75039
FOR: COMMERCE ENERGY. INC.
Email: ahendrickson@commerceenergy.com
Status: INFORMATION

PHILIP HERRINGTON REGIONAL VP, BUSINESS
MANAGEMENT
EDISON MISSION ENERGY
18101 VON KARMAN AVE, STE 1700
IRVINE CA 92612-1046

Email: pherrington@edisonmission.com
Status: INFORMATION

SETH D. HILTON
STOEL RIVES
111 SUDER ST., STE 700
SAN FRANCISSCO CA 94104

Email: sdhilton@stoel.com
Status: INFORMATION

Donna J. Hines
CALIF PUBLIC UTILITIES COMMISSION
ELECTRICITY PLANNING & POLICY BRANCH
505 VAN NESS AVE RM 4102
SAN FRANCISCO CA 94102-3214

Email: djh@cpuc.ca.gov
Status: STATE-SERVICE

SAMHITZ
CALIFORNIA CLIMATE ACTION REGISTRY
515 S. FLOWER ST, STE 1640
LOS ANGELES CA 90071

Email: sam@climateregistry.org
Status: INFORMATION
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ANDREW HOERNER
REDEFINING PROGRESS
1904 FRANKLIN ST, 6TH FLR
OAKLAND CA 94612

Email: hoerner@redefiningprogress.org
Status: PARTY

JENNIFER HOLMES
ITRON INC.
11236 EL CAMINO REAL
SAN DIEGO CA 92130

Email: jennifer.holmes@itron.com
Status: PARTY

Charlyn A. Hook
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 4107
SAN FRANCISCO CA 94102-3214

Email: chh@cpuc.ca.gov
Status: PARTY

MARK R. HUFFMAN ATTORNEY
PACIFIC GAS AND ELECTRIC COMPANY
77 BEALE ST, B30A
SAN FRANCISCO CA 94105

FOR: Pacific Gas and Electric Company
, Email: mrh2@pge.com

Status: PARTY

TAM HUNT ENERGY PROGRAM DIRECTORJATIORNEY
COMMUNITY ENVIRONMENTAL COUNCIL
26 W. ANAPAMU, 2ND FLR
SANTA BARBARA CA 93101

Email: thunt@cecmail.org
Status: INFORMATION

STEVE ISSERVP, GENERAL COUNSEL
GOOD COMPANY ASSOCIATES
816 CONGRESS AVE., STE 1400
AUSTIN TX 78701

FOR: Good Company Associates
Email: sisser@goodcompanyassociates.com
Status: PARTY· --

MICHAEL JASKE
CALIFORNIA ENERGY COMMISSION
1516 9TH ST, MS-39
SACRAMENTO CA 95814

Email: mjaske@energy.state.ca.us
Status: STATE-SERVICE

RENEE HOFFMAN
CITY OF ANAHEIM
PUBLIC UTILITIES DEPARTMENT
201 S. ANAHEIM BLVD., STE 902
ANAHEIM CA 92805

Email: rhoffman@anaheim.net
Status: INFORMATION

MARTIN HOMEC ATTORNEY
LAW OFFICE OF MARTIN HOMEC
PO BOX 4471
DAVIS CA 95617

Email: martinhomec@gmail.com
Status: INFORMATION

DAVID l. HUARD ATTORNEY
MANATT. PHELPS & PHILLIPS, LLP
11355 WEST OLYMPIC BLVD
LOS ANGELES CA 90064

Email: dhuard@manatt.com
Status: INFORMATION

STEVEN HUHMAN
MORGAN STANLEY CAPITAL GROUP INC.
2000 WESTCHESTER AVE
PURCHASE NY 10577
Email: steven.huhman@morganstanley.com
Status: INFORMATION

TAMLYN M. HUNT ENERGY PROGRAM DIRECTOR
COMMUNITY ENVIRONMENTAL COUNCIL
26 W. ANAPAMU ST., 2ND FLR
SANTA BARBARA CA 93101

FOR: Community Environmental Council
Email: thunt@cecmail.org
Status: PARTY

JONATHAN JACOBS
PA CONSULTING GROUP
75 NOVA DRIVE
PIEDMONT CA 94610-1037

Email: jon.jacobs@paconsulting.com
Status: INFORMATION

AKBAR JAZAYEIRI DIR. REVENUE & TARIFFS, RM 390
SOUTHERN CALIFORNIA EDISON COMPANY
PO BOX 800, 2241WALNUT GROVE AVE
ROSEMEAD CA 91770

FOR: Southern California Edison Company
Email: akbar.jazayeri@sce.com
Status: INFORMATION
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KEITH G. JOHNSON SENIOR MARKET AND PRODUCT
DEVELOPER
151 BLUE RAVINE ROAD
FOLSOM CA 95682

Email: kjohnson@caiso.com
Status: INFORMATION

EVELYN KAHL
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST. STE 2200
SAN FRANCISCO CA 94104

FOR: Counsel to Energy Producers and Uses Coalition
Email: ek@a-klaw.com
Status: INFORMATION

Sara M. Kamins
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: smk@cpuc.ca.gov
Status: STATE-SERVICE

KURT J. KAMMERER EXECUTIVE DIRECTOR
SAN DIEGO REGIONAL ENERGY OFFICE
PO BOX 60738
SAN DIEGO CA 92166-8738

FOR: SAN DIEGO REGIONAL ENERGY OFFICE
Email: kjk@kjkammerer.com
Status: INFORMATION

CATHY A. KARLSTAD
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE.
ROSEMEAD CA 91770

Email: cathy.karlstad@sce.com
Status: INFORMATION

DAVID KATES
DAVID MARK AND COMPANY
3510 UNOCAL PLACE. STE 200
SANTA ROSA CA 95403-5571

FOR: Nevada Hydro Company
Email: dkates@sonic.net
Status: PARTY

ROBERT KEELER SR. ATIORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

FOR: Southern California Edison
Email: robert.keeler@sce.com
Status: PARTY

MARC D. JOSEPH ATIORNEY
ADAMS, BROADWELL, JOSEPH & CARDOZO
601 GATEWAY BLVD.• STE. 1000
SOUTH SAN FRANCISCO CA 94080

FOR: CUE
Email: mdjoseph@adamsbroadwell.com
Status: PARTY

EVELYN KAHL ATIORNEY
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST. STE 2200
SAN FRANCISCO CA 94104

FOR: Energy Producers & Users Coalition
Email: ek@a-klaw.com
Status: PARTY

KURT KAMMERER DIRECTOR OF PROGRAMS
SAN DIEGO REGIONAL ENERGY OFFICE
PO BOX 60738
SAN DIEGO CA 92166-8738

Email: kjk@kjkammerer.com
Status: 'INFORMATION

Bruce Kaneshiro
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: bsk@cpuc.ca.gov
Status: STATE-SERVICE

JOSEPH M. KARP ATIORNEY
WINSTON & STRAWN LLP
101 CALIFORNIA ST. 39TH FLR
SAN FRANCISCO CA 94111-5894

FOR: Califomia Cogeneration Council and Renewables
Coalition

Email: jkarp@winston.com
Status: PARTY

CURTIS KEBLER
J. ARON & COMPANY(GOLDMAN SACHS)
2121 AVE OF THE STARS
LOS ANGELES CA 90067

Email: curtis.kebler@gs.eom
Status: PARTY

RANDALL W. KEEN
MANATT, PHLEPS & PHILLIPS, LLP
11355 WEST OLYMPICS BLVD.
LOS ANGELES CA 90064

Email: pucservice@manatt.com
Status: INFORMATION
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CAROLYN KEHREIN
ENERGY MANAGEMENT SERVICES
2602 CELEBRATION WAY
WOODLAND CA 95776

FOR: Energy Users Forum
Email: cmkehrein@ems-ca.com
Status: PARTY

WENDY KEILANI
SAN DIEGO GAS & ELECTRIC
8330 CENTURY PARK COURT, CP32D
SAN DIEGO CA 92123

FOR: San Diego Gas & Electric
Email: wkeilani@semprautilities.com
Status: PARTY

KEVIN KENNEDY SUPERVISOR, SPECIAL PRO.IECTS
CALIFORNIA ENERGY COMMISSION
1516 9TH ST, MS-48
SACRAMENTO CA 95814

Status: STATE-SERVICE

KHURSHID KHOJA ASSOCIATE
THELEN REID BROWN RAYSMAN & STEINER
101 SECOND ST, STE 1800
SAN FRANCISCO CA 94105

Email: kkhoja@thelenreid.com
Status: INFORMATION

KIMBERLY KIENER
IMPERIAL IRRIGATION DISTRICT
504 CATALINA BLVD.
SAN DIEGO CA 92106

Email: kmkiener@cox.net
Status: INFORMATION

THOMAS S. KIMBALL
MODESTO IRRIGATION DISTRICT
123111TH ST
MODESTO CA 95354

Email: tomk@mid.org
Status: INFORMATION

DANIEL A. KING
SEMPRA ENERGY
101 ASH ST, HQ 12
SAN DIEGO CA 92101

FOR: Sempra Global
Email: daking@sempra.com
Status: PARTY

CAROLYN M. KEHREIN
ENERGY MANAGEMENT SERVICES
2602 CELEBRATION WAY
WOODLAND CA 95776

FOR: Energy Management Services
Email: cmkehrein@ems-ca.com
Status: PARTY

STEVEN KELLY POLICY DIRECTOR
INDEPENDENT ENERGY PRODUCERS
1215 K ST, STE 900
SACRAMENTO CA 95814

FOR: INDEPENDENT ENERGY PRODUCERS ASSN
Email: steven@iepa.com
Status: INFORMATION

DOUGLAS K. KERNER ATIORNEY
ELLISON, SCHNEIDER & HARRIS, LLP
2015 H ST
SACRAMENTO CA 95814

FOR: Independent Energy Producers Association
Email: dkk@eslawfirm.com
Status: PARTY

Sepideh Khosrowjah
CALIF PUBLIC UTILITIES COMMISSION
ORA - ADMINISTRATIVE BRANCH
505 VAN NESS AVE RM 4208
SAN FRANCISCO CA 94102-3214

FOR: ORA
Email: skh@cpuc.ca.gov
Status: STATE-SERVICE

THOMAS S KIMBALL
MODESTO IRRIGATION DISTRICT
1231 11TH ST
MODESTO CA 95352-4060

FOR: Modesto Irrigation District
Email: tomk@mid.org
Status: PARTY

CHRIS KING
CALIFORNIA CONSUMER EMPOWERMENT
ONE TWIN DOLPHIN DRIVE
REDWOOD CITY CA 94065

Email: chris@emeter.com
Status: PARTY

Robert Kinosian
CALIF PUBLIC UTILITIES COMMISSION
EXECUTIVE DIVISION
505 VAN NESS AVE RM 5202
SAN FRANCISCO CA 94102-3214

Email: gig@cpuc.ca.gov
Status: STATE-SERVICE
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DOUGLAS R. KIVIAT EXECUTIVE DIRECTOR
MORGAN STANLEY I COMMODITIES
2000 WESTCHESTER AVE
PURCHAWE NY 10577

Email: doug.kiviat@morganstanley.com
Status: INFORMATION

GREGORY S.G. KLATI ATIORNEY
DOUGLASS & LIDDELL
411 E. HUNTINGTON DRIVE, STE 107-356
ARCADIA CA 91007

FOR: ALLIANCE FOR RETAIL ENERGY
MARKETS/STRATEGIC ENERGY LLC
&CONSTELLATION NEW ENERGY,INC.

Email: klatt@energyattorney.com
Status: PARTY

GARSON KNAPP
FPL ENERGY, LLC
770 UNIVERSE BLVD.
JUNO BEACH FL 33408

Email: garson_knapp@fpl.com
Status: PARTY

DAVID X. KOLK, PH.D.
COMPLETE ENERGY SERVICE, INC.
41422 MAGNOLIA ST
MURRIETA CA 92562

Email: Dkolk@compenergy.com
Status: INFORMATION

JOHN KOTOWSKI CHIEF EXECUTIVE OFFICER
GLOBAL ENERGY PARTNERS, LLC
3569 MT. DIABLO BLVD., STE 200
LAFAYETIE CA 94549

FOR: GLOBAL ENERGY PARTNERS, LLC
Email: jak@gepllc.com
Status: INFORMATION

AVIS KOWALEWSKI
CALPINE CORPORATION
3875 HOPYARD ROAD, STE 345
PLEASANTON CA 9~588

FOR: Calpine Corporation
Email: kowalewskia@calpine.com
Status: PARTY

IRYNA KWASNY
DEPT. OF WATER RESOURCES-CERS DIVISION
3310 EL CAMINO AVE., STE.120
SACRAMENTO CA 95821

Email: ikwasny@water.ca.gov
Status: STATE-SERVICE

GREGORY KLATI ATIORNEY
DOUGLASS & LIDDELL
21700 OXNARD ST, STE 1030
WOODLAND HILLS CA 91367-8102

FOR: Alliance for Retail Energy MarketsfThe Filing Parties
Email: klatt@energyattorney.com
Status: PARTY

JOSEPH R. KLOBERDANZ
SAN DIEGO GAS & ELECTRIC
PO BOX 1831
SAN DIEGO CA 92112

FOR: San Diego Gas & Electric
Email: jkloberdanz@semprautilities.com
Status: PARTY

STEVE KOERNER SENIOR CONSEL
El PASO CORPORATION
2 NORTH NEVADA AVE
COLORADO SPRINGS CO 80903
Email: steve.koemer@elpaso.com
Status: INFORMATION

LAWRENCE KOSTRZEWA REGIONAL VP,
DEVELOPMENT
EDISON MISSION ENERGY
18101 VON KARMAN AVE., STE 1700
IRVINE CA 92612-1046

Email: Ikostrzewa@edisonmission.com
Status: INFORMATION

ARIS KOWALESKI VICE PRES., GOVERNMENT &
REGULATORY
CALPINE CORPORATION
3875 HOPYARD ROAD, STE 345
PLEASANTON CA 94588

Email: kowalewskia@calpine.com
Status: INFORMAJION

EDWARD V. KURZ ATIORNEY
PACIFIC GAS AND ElECTRIC COMPANY
77 BEALE ST., B30A
SAN FRANCISCO CA 94105

FOR: Pacific Gas and Electric Company
Email: evk1@pge.com
Status: PARTY

DAVID LA PORTE
NAVIGANT CONSULTING
3100 ZINFANDEL DRIVE, STE 600
RANCHO CORDOVA CA 95670-6078
FOR: NAVIGANT CONSULTING
Status: INFORMATION
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STEPHANIE LA SHAWN
PACIFIC GAS AND ElECTRtC COMPANY
PO BOX 770000, MAIL CODE B9A
SAN FRANCISCO CA 94177

Email: ·S1L7@pge.com
Status: INFORMATION

PAUL C. LACOURCIERE
THELEN REID BROWN RAYSMAN & STEINER
101 SECOND ST, STE 1800
SAN FRANCISCO CA 94105

Email: placourciere@thelenreid.com
Status: INFORMATION

J. RICHARD LAUCKHART
GLOBAL ENERGY
2379 GATEWAY OAKS DRIVE, STE 200
SACRAMENTO CA 95833

Email: r1auckhart@gJobalenergy.com
Status: INFORMATION

CLARE LAUFENBERG
CAUFORNIA 'ENERGY COMMISSION
1516 NINTH ST, MS 46
SACRAMENTO CA 95814

Email: Claufenb@energy.state.ca.us
Status: STATE-SERVICE

VITALY LEE
AES ALAMITOS, LLC
690 N. STUDEBAKER ROAD
LONG BEACH CA 90803
Email: vitaly.lee@aes.com
Status: INFORMATION

CONNIE LENt
CALIFORNIA ENERGY COMMISSION
1516 9TH ST MS-20
SACRAMENTO CA 95814

Emaik cleni@energy.state.ca.us
Status: STATE-SERVICE

JOHN W. LESLIE-AT-fORNEY
LUCE, FORWARD, HAMILTON & SCRIPPS, LLP
11988 EL CAMINO REAL, STE 200
SAN DIEGO CA 92130

Email: jleslie@luce.com
Status: INFORMATION

SHAYLEAH LABRAY
PACIRCORP
825 NE MULTNOMAH, STE 2000
PORTLAND OR 97232

Email: Shayleah.LaBray@Pacificorp.Com
Status: INFORMATION

ERIC LARSEN ENVIRONMENTAL SCIENTIST
RCM INTERNATIONAL, L.L.C.
PO BOX4716
BERKELEY CA 94704

FOR: RCM Biolhane
Email: elarsen@rcmdigesters.com
Status: PARTY

RICH LAUCKHART
GLOBAL ENERGY
SUITE 200
2379 GATEWAY OAKS DR.
SACRAMENTO CA 95833

Email: rlauckhart@globalenergy.com
Status: INFORMATION

KAREN I LEE
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

Email: karen.lee@sce.com
Status: INFORMATION

SARAH E. LEEPER ATIORNEY
MANATI PHELPS & PHILLIPS
ONE EMBARCADERO CENTER 30TH FLR
SAN FRANCISCO CA 94111

FOR: Navajo Nation
Email: sleeper@manatl.com
Status: PARTY

CONTANCE LENI
CALIFORNIA ENERGY COMMISSION
1516 NINTH ST., MS-20
SACRAMENTO CA 95814

Email: cleni@energy.state.ca.us
Status: INFORMATION

JOHN W. LESLIE ATIORNEY ~. ~

LUCE, FORWARD, HAMILTON & SCRIPPS, LLP
11988 EL CAMINO REAL, STE 200
SAN DIEGO CA 92130-2592

Email: jleslie@luce.com
Status: INFORMATION
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JOHN W. LESLIE. ESQ. ATIORNEY
LUCE, FORWARD, HAMILTON & SCRIPPS, LLP
11988 EL CAMINO REAL, STE 200
SAN DIEGO CA 92130

FOR: Coral Power, LLC
Email: jleslie@luce.com
Status: PARTY

Robert Levin
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: r14@cpuc.ca.gov
Status: STATE-SERVICE

DONALD C. LIDDELL ATIORNEY
DOUGLASS & LIDDELL
2928 2ND AVE
SAN DIEGO CA 92103

Email: liddell@energyattorney.com
Status: INFORMATION

RONALD LIEBERT ATIORNEY
CALIFORNIA FARM BUREAU FEDERATION
2300 RIVER PLAZA DRIVE
SACRAMENTO CA 95833

FOR: California Farm Bureau Federation
Email: r1iebert@cfbf.com
Status: PARTY

KAREN LINDH
LINDH & ASSOCIATES
7909 WALERGA ROAD, STE 112, PMB 119
AN'TELOPE CA 95843

Email: karen@klindh.com
Status: INFORMATION

GRACE LIVINGSTON-NUNLEY ASSISTANT PROJECT
MANAGER
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 770000 MAIL CODE B9A
SAN FRANCISCO CA 94177

E;mail: GXL2@pge.com
Sta~us: ,INFORMATION

Scott Logan
CALIF PUBLIC UTILITIES COMMISSION
ELECTRICITY PLANNING & POLICY BRANCH
505 VAN NESS AVE RM 4209
SAN FRANCISCO CA 94102-3214

FOR: ORA
Email: sjJ@cpuc.ca.gov
Status: STATE-SERVICE

ERIC LEUZE
CALIFORNIA INDEPENDENT SYSTEM OPERATOR
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: CALIFORNIA INDEPENDENT SYSTEM OPERATOR
Email: eleuze@caiso.com
Status: INFORMATION

Kenneth Lewis
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE RM 4012
SAN FRANCISCO CA 94102-3214

Email: kI1@cpuc.ca.gov
Status: STATE-SERVICE

DONALD C. LIDDELL P. C.
DOUGLASS & LIDDELL
2928 2ND AVE
SAN DIEGO CA 92103

Email: liddell@energyattorney.com
Status: INFORMATION

JANICE LIN MANAGING PARTNER
STRATEGEN CONSULTING LLC
146 VICENTE ROAD
BERKELEY CA 94705

Email: janice@strategenconsulting.com
Status: INFORMATION

Steve Linsey
CALIF PUBLIC UTILITIES COMMISSION
CONSUMER ISSUES ANALYSIS BRANCH
505 VANNESS AVE RM 2013
SAN FRANCISCO CA 94102-3214

Email: car@cpuc.ca.gov
Status: STATE-SERVICE

James Loewen .
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
320 WEST 4TH ST STE 500
LOS ANGELES CA 90013

Email: loe@cpuc.ca.go~

Status: STATE-SERVICE

JODY S. LONDON
JODY LONDON CONSULTING
PO BOX 3629
OAKLAND CA 94609

Email: jody_london_consulting@earthlink.net
Status: INFORMATION
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COLIN M. LONG
PACIFIC ECONOMICS GROUP
201 SOUtH LAKE AVE, STE 400
PASADENA CA 91101

FOR: PACIFIC ECONOMICS GROUP
Email: cmlong@earthlink.net
Status: INFORMATION

THOMAS LU EXECUTIVE DIRECTOR
WATSON COGENERATION COMPANY
22850 S. WILMINGTON AVE
CARSON CA 90745

Email: luta1@bp.com
Status: INFORMATION

ED LUCHA
PACIFIC GAS AND ELECTRIC COMPANY
77 BEALE ST, MAIL CODE B9A
SAN FRANCISCO CA 94105

Email: eIl5@pge.com
Status: INFORMATION

GUSTAVO LUNA
AES CORPORATION
690 N. STUDEBAKER RD.
LONG BEACH CA 90803

Email: gustavo.luna@aes.com
Status: INFORMATION

MARY LYNCH VP - REGULATORY AND LEGISLATIVE
AFFAIRS
CONSTELLATION ENERGY COMMODITIES GRP
2377 GOLD MEDAL WAY, STE 100
GOLD RIVER CA 95670

FOR: CECG
Email: mary.lynch@constellation.com
Status: PARTY

DIANA MAHMUD LEGAL DEPARTMENT
STATE WATER ~ONTRACTORS

PO BOX 54153
LOS ANGELES CA 90054-0153

FOR: STATE WATER CONTRACTORS
Email: dmahmud@mwdh20.com
Status: PARTY - --

WILLIAM V. MANHEIM ATIORNEY
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 7442, LAW DEPT.
SAN FRANCISCO CA 94120

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: wvm3@pge.com
Status: INFORMATION

JOHN A. LOUDEN
OFFICE OF THE KERN COUNTY ASSESSOR
1115 TRUXTUN AVE, 3RD FLR
BAKERSFIELD CA 93301

Email: loudenj@co.kern.ca.us
Status: INFORMATION

1/08 EMAIL LUCHA
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 770000, MAIL CODE B9A
SAN FRANCISCO CA 94177

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: ELL5@pge.com
Status: INFORMATION

JANE E. LUCKHARDT ATIORNEY
DOWNEY BRAND LLP
555 CAPITOL MALL, 10TH FLR
SACRAMENTO CA 95814

Email: jluckhardt@downeybrand.com
Status: PARTY

LYNELLE LUND
COMMERCE ENERGY, INC.
600 ANTON BLVD., STE 2000
COSTA MESA CA 92626

Email: lIund@commerceenergy.com
Status: PARTY

LYNNE MACKEY
LS POWER DEVELOPMENT
400 CHESTERFIELD CTR., STE 110
ST. LOUIS MO 63017

Email: Imackey@lspower.com
Status: INFORMATION

AMBER MAHONE
ENERGY & ENVIRONMENTAL ECONOMICS,INC.
101 MONTGOMERY ST, STE 1600
SAN FRANCISCO CA 94104

Email: amber@ethree.com
Status: INFORMATION

SUE MARA
RTO ADVISORS, LLC.
164 SPRINGDALE WAY
REDWOOD CITY CA 94062

FOR: Alliance for Retail Energy Markets
Email: sue.mara@rtoadvisors.com
Status: PARTY

.....~..~
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DAVID MARCUS
PO BOX 1287
BERKELEY CA 94701

Email: dmarcus2@sbcglobal.net
Status: INFORMATION

Jaclyn Marks
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: jm3@cpuc.ca.gov
Status: STATE-SERVICE

Laura A. Martin
CAUF PUBLIC UTILITIES COMMISSION
ENERGY D'IVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: Ira@cpuc.ca.gov
Status: STATE-SERVICE

JOHN MATIHEWS GEOLOGIST
KERN COUNTY ASSESSOR'S OFFICE
1115 TRUXTON AVE
BAKERSFIELD CA 93301

Email: matthewsj@co.kem.ca.us
Status: INFORMATION

MICHAEL MAZUR
3 PHASES RENEWABLES LLC
2100 SEPULVEDA BLVD, STE 37
MANHATIAN BEACH CA 90266

FOR: 3Phases Energy Services
Email: mmazur@3phasesrenewables.com
Status: PARTY

RICHARD MCCANN PH.D
M.CUBED
2655 PORTAGE ~AY, STE 3
DAVIS CA 95616

Email: rmccann@umich.edu
Status: INFORMATION

Wade McCartney
CALIF PUBLIC UTILITIES COMMISSION
POLICY & PLANNING DIVISION
770 L ST, STE 1050
SACRAMENTO CA 95814

Email:·wsm@cpuc.ca.gov
Status: STATE-SERVICE

WILLIAM B. MARCUS
JBS ENERGY, INC.
311 D ST, STE A
WEST SACRAMENTO CA 95608

Email: bill@jbsenergy.com
Status: INFORMATION

JULIE L. MARTIN
NORTH AMERICA GAS AND POWER
BP ENERGY COMPANY
501 WESTLAKE PARK BLVD.
HOUSTON TX 77079

Email: julie.martin@bp.com
Status: INFORMATION

CORY M. MASON ATIORNEY
PACIFIC GAS AND ELECTRIC COMPANY
77 BEALE ST, MC B30A
SAN FRANCISCO CA 94105-1814

FOR: PG&E
Email: cmmw@pge.com
Status: PARTY

PAUL D. MAXWELL
NAVIGANT CONSULTING, INC.
3100 ZINFANDEL DRIVE, STE.600
RANCHO CORDOVA CA 95670-6078

Email: pmaxwell@navigantconsulting.com
Status: INFORMATION

TRINA D. MCALISTER
FOLGER LEVIN & KAHN LLP
275 BATIERY ST, 23RD FLR
SAN FRANCISCO CA 94111

Email: tmcalister@flk.com
Status: INFORMATION

BARRYF.MCCARTHYATIORNEY
MCCARTHY & BERLIN, LLP
100 W. SAN FERNANDO ST., STE 501
SAN JOSE CA 95113

FOR: CITY OF SANTA CLARA, SILICON VALLEY
POWER

Email: bmcc@mccarthylaw.com
Status: PARTY •

KEITH MCCREA ATIORNEY
SUTHERLAND ASHILL & BRENNAN
1275 PENNSYLVANIA AVE NW
WASHINGTON DC 20004-2415

FOR: California Manufacturer & Tech. Assn.
Email: keith.mccrea@sutherland.com
Status: PARTY
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KEITH R. MCCREA ATIORNEY
SUTHERLAND, ASBILL & BRENNAN, LLP
1275 PENNSYLVANIA AVE., NW
WASHINGTON DC 20004-2415

FOR: California Manufacturers & Technology Association
Email: keith.mccrea@sablaw.com
Status: PARTY

DOUGLAS MCFARlAN
MIDWEST GENERATION EME
ONE FINANCIAL PLACE
440 WOUTH LASALLE ST, STE 3500
CHICAGO IL 60605

Email: dmcfarian@mwgen.com
Status: INFORMATION

BRUCE MCLAUGHLIN
BRAUN & BLAISING P.C.
915 L ST, STE 1420
SACRAMENTO CA 95814

FOR: Municipal Utilities Association
Email: blaising@braunlegal.com
Status: PARTY

RACHEL MCMAHON DIR. OF REG. AFFAIRS
CEERT
1100 11TH ST, STE 311

. SACRAMENTO CA 95814
Email: rachel@ceert.org
Status: INFORMATION

KEITH MELVILLE ATIORNEY
SAN DIEGO GAS & ELECTRIC COMPANY
101 ASH ST, HQ 130
SAN DIEGO CA 92101

Email: KMelville@sempra.com
Status: PARTY

CHARLES MIDDLEKAUFF ATIORNEY
PACIFIC GAS AND elECTRIC COMPANY
PO BOX 7442 _
SAN FRANCISCO CA 94120

FOR: Pacific Gas and Electric Company
Email: crmd@pge.com
Status: PARTY

ROSS MILLER
CALIFORNIA ENERGY COMMISSION
1516 9TH ST
SACRAMENTO CA 95814

FOR: California Energy Commission
Email: rmiller@energy.state.ca.us
Status: STATE-SERVICE

PATRICK MCDONNELL
AGLAND ENERGY SERVICES, INC.
2000 NICASIO VALLEY RD.
NICASIO CA 94946

FOR: Agland Energy Services
Email: pcmcdonnell@earthlink.net
Status: PARTY

DOUGLAS MCFARLAN VP, PUBLIC AFFAIRS
MIDWEST GENERATION EME
440 SOUTH LASALLE ST., STE 3500
CHICAGO IL 60605

Email: dmcfarlan@mwgen.com
Status: INFORMATION

JAMES MCMAHON
CRA INTERNATIONAL
50 CHURCH ST.
CAMBRIDGE MA 2138

Email: jmcmahon@crai.com
Status: STATE-SERVICE

TANDY MCMANNES
SOLAR THERMAL elECTRIC ALLIANCE
101 OCEAN BLUFFS BLVD.APT.504
JUPITER FL 33477-7362

FOR: STEA
Status: PARTY

KEITH W. MELVILLE ATIORNEY
SEMPRA ENERGY
101 ASH ST, HQ 12
SAN DIEGO CA 92101

Email: kmelville@sempra.com
Status: INFORMATION

CHARLES R. MIDDLEKAUFF ATIORNEY
PACIFIC GAS & elECTRIC COMPANY
PO BOX 770000 B"30A
SAN FRANCISCO CA 94120

Email: CRMD@pge.com
Status: INFORMATION

ROSS A. MILLER ELECTRICITY ANALYSIS OFFICE
CALIFORNIA ENERGY COMMISSION
1516 9TH ST MS 20
SACRAMENTO CA 96814-5512

FOR: CALIFORNIA ENERGY COMMISSION
Email: rmiller@energy.state.ca.us
Status: STATE-SERVICE
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KAREN MILLS
CALIFORNIA FARM BUREAU FEDERATION
2300 RIVER PLAZA DRIVE
SACRAMENTO CA 95833

Email: kmills@cfbf.com
Status: INFORMATION

MARCIE MILNER DIRECTOR - REGULATORY AFFAIRS
SHELL TRADING GAS & POWER COMPANY
4445 EASTGATE MALL, STE 100
SAN DIEGO CA 92121

Email: marcie.milner@shell.com
Status: INFORMATION

FRED MOBASHERI
ELECTRIC POWER GROUP
201 S. LAKE AVE., STE 400
PASADENA CA 91101

Email: fmobasheri@aol.com
Status: STATE-SERVICE

RONALD MOORE
GOLDEN STATE WATER CO/BEAR VALLEY
630 EAST FOOTHILL BLVD.
SAN DIMAS CA 91773

FOR: Southern California Water Company
Email: rkmoore@gswater.com
Status: PARTY

JULIE MORRIS
IBERDROLA RENEWABLES INC
1125 NW COUCH ST, STE 700
PORTLAND OR 97209

FOR: IBERDROLA RENEWABLES INC
Email: Julie.Morris@iberdrolausa.com
Status: INFORMATION

CINDY MORROW
VALLEY ELECTRIC ASSOCIATION
800 E. HWY 372 -
PAHRUMP NV 89048

FOR: Valley Electric Association
Status: PARTY

Lainie Motamedi
CALIF PUBLIC UTILITIES COMMISSION
POLICY & PLANNING DIVISION
505 VAN NESS AVE RM 5119
SAN FRANCISCO CA 94102-3214

Email: Irm@cpuc.ca.gov
Status: STATE-SERVICE

KAREN NORENE MILLS ATTORNEY
CALIFORNIA FARM BUREAU FEDERATION
2300 RIVER PLAZA DRIVE
SACRAMENTO CA 95833

Email: kmills@cfbf.com
Status: INFORMATION

CYNTHIA K. MITCHELL
530 COLGATE COURT
RENO NV 89503

Email: ckmitchelll@sbcglobal.net
Status: INFORMATION

MICHAEL D. MONTOYA ATTORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

Email: mike.montoya@sce.com
Status: INFORMATION

GREGG MORRIS DIRECTOR
GREEN POWER INSTITUTE
2039 SHATTUCK AVE. STE 402
BERKELEY CA 94704
FOR: Green Power Institute
Email: gmorris@emf.net
Status: PARTY

STEPHEN A. S. MORRISON
CITY & COUNTY OF SAN FRANCISCO
CITY HALL, RM 234
1 DR CARLTON B. GOODLET PLACE
SAN FRANCISCO CA 94102-4682

FOR: CITY & COUNTY OF SAN FRANCISCO
Email: stephen.morrison@sfgov.org
Status: PARTY

DAVID MORSE
1411 W. COVELL BLVD., STE 106-292
DAVIS CA 95616-5934

Email: demorse@omsoft.com
Status: INFORMATION

PHILLIP MULLER
SCD ENERGY SOLUTIONS
436 NOVA ALBION WAY
SAN RAFAEL CA 94903

Email: philm@scdenergy.com
Status: INFORMATION
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PHILLIP J. MULLER
SCD ENERGY SOLUTIONS
436 NOVA ALBION WAY
SAN RAFAEL CA 94903

Email: philm@scdenergy.com
Status: INFORMATION

CLYDE S. MURLEY
INDEPENDENT CONSULTANT
1031 ORDWAY ST
ALBANY CA 94706

FOR: Union of Concerned Scientists
Email: clyde.murley@comcast.net
Status: INFORMATION

ROBYN NARAMORE
SOUTHERN CALIFORNIA EDISON
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

Email: robyn.naramore@sce.com
Status: INFORMATION

JESSICA NELSON ENERGY SERVICES MANAGER
PLUMAS SiERRA RURAL ELECTRIC COOP. (908)
73233 STATE ROUTE 70
PORTOLA CA 96122-7069

FOR: Plumas Sierra Rural Electric Coop.
Email: jnelson@psrec.coop
Status: PARTY

DESPINA NIEHAUS
SAN DIEGO GAS AND ELECTRIC COMPANY
8330 CENTURY PARK COURT-CP32H
SAN DIEGO CA 92123-1530

Email: dpapapostolou@semprautilities.com
Status: INFORMATION

LARRY NIXON
PACIFIC GAS At$> ELECTRIC COMPANY
77 BEALE ST, MC B10A
SAN FRANCISCO CA 94105

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: Im3@pge.com
Status: INFORMATION

KAREN NOTSUND ASSISTANT DIRECTOR
UC ENERGY INSTITUTE
2547 CHANNING WAY 5180
BERKELEY CA 94720-5180

Email: knotsund@berkeley.edu
Status: INFORMATION

CLYDE MURLEY
CONSULTANT TO NRDC
1031 ORDWAY ST
ALBANY CA 94706

FOR: Union of Concerned Scientists
Email: c1yde.murley@comcast.net
Status: PARTY

SARA STECK MYERS ATIORNEY
LAW OFFICES OF SARA STECK MYERS
122 - 28TH AVE
SAN FRANCISCO CA 94121

FOR: Center for energy Efficiency and Renewable
Technologies (CEERT)

Emait ssmyers@att.net
Status: PARTY

CRYSTAL NEEDHAM SENIOR DIRECTOR, COUNSEL
EDISON MISSION ENERGY
18101 VON KARMAN AVE, STE 1700
IRVINE CA 92612-1046

Email: cneedham@edisonmission.com
Status: PARTY

RALPH R. NEVIS
DAY CARTER & MURPHY LLP
3620 AMERICAN RIVER DR., STE 205
SACRAMENTO CA 95864

Email: rnevis@daycartermurphy.com
Status: INFORMATION

SEPHRA A. NINOW POLICY ANALYST
CALIFORNIA CENTER FOR SUSTAINABLE ENERGY
8690 BALBOA AVE, STE 100
SAN DIEGO CA 92123

Email: sephra.ninow@energycenter.org
Status: INFORMATION

RICK C. NOGER
PRAXAIR PLAINFIELD, INC.
2711 CENTERVILLE ROAD, STE 400
WILMINGTON DE 19808

FOR: Praxar Plainfield Inc
Email: rick_noger@praxair.com
Status: PARTY

NoelObiora
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 4107
SAN FRANCISCO CA 94102-3214

FOR: DRA
Email: nao@cpuc.ca.gov
Status: PARTY
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SUSAN M. O'BRIEN
MCCARTHY & BERLIN, LLP
100 W. SAN FERNANDO ST., STE 501
SAN JOSE CA 95113

Email: sobrien@mccarthyJaw.com
Status: INFORMATION

Jerry Oh
CALIF PUBLIC UTILITIES COMMISSION
WATER BRANCH
505 VAN NESS AVE RM 3200
SAN FRANCISCO CA 94102-3214

Email: joh@cpuc.ca.gov
Status: STATE-SERVICE

DAVID OLSEN
IMPERIAL VAlLEY STUDY GROUP
3804 PACIFIC COAST HIGHWAY
VENTURA CA 93001

Email: olsen@avenuecable.com
Status: INFORMATION

EDWARD O'NEILL ATTORNEY
DAVIS WRIGHT TREMAINE, LLP
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111-6533

FOR: California Large Energy Consumers Association
Email: edwardoneill@dwt.com
Status: PARTY

SARA O'NEILL
CONSTELLATION NEWENERGY, INC.
ONE MARKET ST, SPEAR TOWER, 36TH FR.
SAN FRANCISCO CA 94105

FOR: CONSTELLATION NEWENERGY, INC.
Email: sara.oneill@constellation.com
Status: PARTY

DAVID ORTH GENERAL MANAGER
SAN JOAQUIN VALLEY POWER AUTHORITY
4886 EAST JENSEN AVE
FRESNO CA 93725

FOR: San Joaquin Valley Power Authority
~mail: dorth@kr<;d.oJg

. Status: INFORMATION

FRITZ ORTLIEB ATTORNEY
CITY OF SAN DIEGO
1200 THIRD AVE, STE 1200
SAN DIEGO CA 92101

FOR: City of San Diego
Email: fortlieb@sandiego.gov
Status: PARTY

TIMOTHY R. ODIL
MCKENNA LONG & ALDRIDGE LLP
1875 LAWRENCE ST, STE 200
DENVER CO 80202

FOR: Center for Energy and Economic Development
Email: todil@mckennalong.com
Status: PARTY

CHRISTOPHER C. O'HARA ASSISTANT GENERAL
COUNSEL-REGULATORY
NRG ENERGY
211 CARNEGIE CENTER DRIVE
PRINCETON NJ 8540
Email: chris.ohara@nrgenergy.com
Status: PARTY

ERIC OLSON
NAVIGANT CONSULTING INC.
3100 ZINFANDEL DR., STE 600
RANCHO CORDOVA CA 95670-6078

Email: eolson@navigantconsulting.com
Status: INFORMATION

EDWARD W. O'NEILL ATTORNEY
DAVIS WRIGHT TREMAINE, LLP
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111-6533

FOR: California Large Energy Consumers Association
Email: edwardoneill@dwt.com
Status: PARTY

ARLEN ORCHARD ATTORNEY
SACRAMENTO MUNICIPAL UTILITY DISTRICT
6201 SST, M.S. 8406
SACRAMENTO CA 95817-1899

Email: aorchar@smud.org
Status: STATE-SERVICE

FREDERICK M. ORTLIEB OFFICE OF CITY ATTORNEY
CITY OF SAN DIEGO
1200 THIRD AVE, STE 1200
SAN DIEGO CA 92101

FOR: City of San Diego
Email: fortlieb@sandiego.gov
Status: PARTY .

CARL K. OSHIRO ATTORNEY
CSBRT/CSBA
100 PINE ST, STE 3110
SAN FRANCISCO CA 94111

Email: ckomail@pacbell.net
Status: PARTY
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ROBERTOTI
RELIANT ENERGY
PO BOX 148
HOUSTON TX 77001-0148

Email: rott@reliant.com
Status: INFORMATION

RAJ N. PANKHANIA
HERCULES MUNICIPAL UTILITY
111 CIVIC DRIVE
HERCULES CA 94547

Email: raj.pankhania@ci.hercules.ca.us
Status: INFORMATION

JUDY PAU
DAVIS WRIGHT TREMAINE LLP
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111-6533

Email: judypau@dwt.com
Status: INFORMATION

Karen P. Paull
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 4300
SAN FRANCISCO CA 94102-3214

FOR: DRA
Email: kpp@cpuc.ca.gov
Status: PARTY

PETER T. PEARSON ENERGY SUPPLY SPECIALIST
BEAR VALLEY ELECTRIC SERVICE
42020 GARSTIN ROAD
BIG BEAR LAKE CA 92315

Email: peter.pearson@bves.com
Status: INFORMATION

NORMAN A. PEDERSEN ATIORNEY
HANNA AND MO$TON, LLP
444 SOUTH FLOWER ST, STE 1500
LOS ANGELES CA 90071

FOR: SOUTHERN CALIFORNIA GENERATION
COALITION

Email: npedersen@hanmor.com
Status: INFORMATION

Marion Peleo
CALIF PUBLIC UTILITIES COMMISSION
LEGAL DIVISION
505 VAN NESS AVE RM 4107
SAN FRANCISCO CA 94102-3214

FOR: DRA
Email: map@cpuc.ca.gov
Status: PARTY

JOHN PACHECO
CA DEPT. OF WATER RESOURCES
3310 EL CAMINO AVE, STE 120
SACRAMENTO CA 95821

FOR: Department of Water Resources
Email: jpacheco@water.ca.gov
Status: STATE-SERVICE

BERJ K. PARSEGHIAN ATIORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

Email: berj.parseghian@sce.com
Status: PARTY

JOSEPH PAUL SENIOR CORPORATE COUNSEL
DYNEGY, INC.
4140 DUBLIN BLVD., STE. 100
DUBLIN CA 94568

FOR: Dynegy
Email: joe.paul@dynegy.com
Status: PARTY

Lisa Paulo
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: Ip1@cpuc.ca.gov
Status: STATE-SERVICE

CARL PECHMAN
POWER ECONOMICS
901 CENTER ST
SANTA CRUZ CA 95060

Email: cpechman@powereconomics.com
Status: INFORMATION

NORMAN A. PEDERSEN, ESQ.
HANNA & MORTON LLP
444 S. FLOWER ST, STE 1500
LOS ANGELES CA 90071-2916

Email: npedersen@hanmor.com
Status: INFORMATION

CARLOS F. PENA
SEMPRA ENERGY
101 ASH ST, HQ12
SAN DIEGO CA 92101

Email: cfpena@sempra.com
Status: INFORMATION
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CARLA PETERMAN
UCEI
2547 CHANNING WAY
BERKELEY CA 94720

Email: carla.peterman@gmail.com
Status: INFORMATION

CATHERINE POLLINA
WINSTON STRAWN LLP
101 CALIFORNIA ST. STE 3900
SAN FRANCISCO CA 94111-5894

FOR: Califomia Cogeneration Council
Email: cpollina@winston.com
Status: INFORMATION

TED POPE DIRECTOR
COHEN VENTURES, INC./ENERGY SOLUTIONS
1610 HARRISON ST.
OAKLAND CA 94612

Email: ted@energy-solution.com
Status: INFORMATION

KEVIN PORTER SENIOR ANALYST
EXETER ASSOCIATES, INC.
5565 STERRETI PLACE. STE 310
COLUMBIA MD 21044

Email: porter@exeterassociates.com
Status: INFORMATION

WILLIAM E. POWERS
POWERS ENGINEERING
4452 PARK BLVD.• STE. 209
SAN DIEGO CA 92116

FOR: CAlifomians for Renewable Energy. Inc.
Email: bpowers@powersengineering.com
Status: PARTY

RASHA PRINCE
SOUTHERN CALtfORNIA GAS COMPANY
555 WEST 5TH ST. GT14D6
LOS ANGELES CA 90013

Email: rprince@semprautilities.com
Status: INFORMA1JON

MARC PRYOR
CALIFORNIA ENERGY COMMISSION
1516 9TH ST. MS 20
SACRAMENTO CA 95814

Email: mpryor@energy.state.ca.us
Status: STATE-SERVICE

PHILIP D. PETIINGILL LEGAL & REG. DEPT.
CALIFORNIA INDEPENDENT SYSTEM OPERATOR
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: CAISO
Email: ppettingill@caiso.com
Status: INFORMATION

EDWARD G. POOLE ATIORNEY
ANDERSON & POOLE
601 CALIFORNIA ST. STE 1300
SAN FRANCISCO CA 94108-2818

Email: epoole@adplaw.com
Status: INFORMATION

JENNIFER PORTER POLICY ANALYST
CALIFORNIA CENTER FOR SUSTAINABLE ENERGY
8690 BALBOA AVE. STE 100
SAN DIEGO CA 92123

Email: jennifer.porter@energycenter.org
Status: INFORMATION

JENNIFER K. POST ATIORNEY
PACIFIC GAS AND ELECTRIC COMPANY
PO BOX 7442
SAN FRANCISCO CA 94105

FOR: Pacific Gas and Electric Company
Email: jlkm@pge.com
Status: PARTY

VIDHYA PRABHAKARAN
GOODIN,MACBRIDE.SQUERI,DAY,LAMPREY
505 SANSOME ST. STE 900

. SAN FRANCISCO CA 94111
FOR: Reliant Energy. Inc.
Email: vprabhakaran@goodinmacbride.com
Status: PARTY

Terrie D. Prosper .
CALIF PUBLIC UTILITIES COMMISSION
EXECUTIVE DIVISION
505 VAN NESS AVE RM 5301
SAN FRANCISCO CA 94102-3214

Email: tdp@cpuc.ca.gov
Status: STATE-SERVICE

NANCY RADER
CALIFORNIA WIND ENERGY ASSOCIATION
2560 NINTH ST. STE 213A
BERKElEY CA 94710

FOR: California Wind Energy Association
Email: nrader@calwea.org
Status: PARTY
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STEVE RAHON DIRECTOR, TARIFF & REG. ACCOUNTS
SAN DIEGO GAS & ELECTRIC COMPANY (902)
8330 CENTURY PARK COURT, CP32C

.SAN DIEGO CA 92123-1548
FOR: San Diego Gas & Electric Company
Email: srahon@semprautilities.com
Status: PARTY

RICHARD W. RAUSHENBUSH ADORNEY
LATHAM & WATKINS LLP
505 MONTGOMERY ST, STE 2000
SAN FRANCISCO CA 94111

Email: richard.raushenbush@lw.com
Status: INFORMATION

L. JAN REID
COAST ECONOMIC CONSULTlNG
3185 GROSS ROAD
SANTA CRUZ CA 95062

FOR: Aglet Consumer Alliance
Email: janreid@coastecon.com
Status: PARTY

MIKE RINGER
CALIFORNIA ENERGY COMMISSION
1516 NINTH ST, MS-20
SACRAMENTO CA 95814

FOR: California Energy Commission
Email: mringer@energy.state.ca.us
Status: STATE-SERVICE

MICHAEL ROCHMAN MANAGING DIRECTOR
SCHOOL PROJECT UTILITY RATE REDUCTION
1430 WILLOW PASS ROAD, STE 240
CONCORD CA 94520

FOR: SCHOOL PROJECT UTILITY RATE REDUCTION
Email: service@spurr.org
Status: INFORMATION

GRANT A. ROS~BLUM STAFF COUNSEL
CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: California Independent System Operator Corp.
Email: grosenblum@caiso.com
Status: PARTY

JIM ROSS
RCS,INC.
500 CHESTERFIELD CENTER, STE 320
CHESTERFIELD MO 63017

Email: jimross@r-c-s-inc.com
Status: INFORMATION

MANUEL RAMIREZ
CITY AND COUNTY OF SAN FRANCISCO
1155 MARKET ST, 4TH FLR
SAN FRANCISCO CA 94103

Email: mramirez@sfwater.org
Status: INFORMATION

JOHN R. REDDING
ARCTURUS ENERGY CONSULTING
44810 ROSEWOOD TERRACE
MENDOCINO CA 95460

FOR: Silicon Valley Manufacturers Group
Email: johnrredding@earthlink.net
Status: PARTY

EDWARD C. REMEDIOS
33 TOLEDO WAY
SAN FRANCISCO CA 94123-2108

Email: ecrem@ix.netcom.com
Status: INFORMATION

THEODORE ROBERTS SENIOR COUNSEL
. SEMPRA GLOBAL
101 ASH ST, HQ 12B
SAN DIEGO CA 92101-3017

FOR: Sempra Global
Email: troberts@sempra.com
Status: PARTY

Steve Roscow
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: scr@cpuc.ca.gov
Status: STATE-SERVICE

JAMES ROSS
RCS INC.
500 CHESTERFIELD CENTER, STE 320
CHESTERFIELD MO 63017

FOR: Midway Sunset Cogeneration
Email: jimross@r-c-s-inc.com
Status: PARTY

SANDRA ROVEDt REGULATORY AFFAIRS MANAGER
SAN FRANCISCO PUC
1155 MARKET ST, 4TH FLR
SAN FRANCISCO CA 94103

Email: srovetti@sfwater.org
Status: INFORMATION
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ROB RUNDLE
SANDAG
401 B ST. STE 800
SAN DIEGO CA 92101

FOR: SANDAG
Email: rru@sandag.org
Status: INFORMATION

Jason R. Salmi Klotz
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: jk1@cpuc.ca.gov
Status: STATE-SERVICE

JUDITH B. SANDERS ATIORNEY
CALIFORNIA INDEPENDENT SYSTEM OPERATOR
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: CAISO
Email: jsanders@caiso.com
Status: PARTY

SOUMYA SASTRY
PACIFIC GAS AND ELECTRIC COMPANY
MAIL CODE B9A
PO BOX 770000
SAN FRANCISCO CA 94177

FOR: PG&E
Email: svs6@pge.com
Status: INFORMATION

MEGAN SAUNDERS
SEMPRA ENERGY SOLUTIONS
101 ASH ST, H009
SAN DIEGO CA 92101-3017

FOR: Sempra Energy Solutions
Status: PARTY

STEVEN S. SCHLEIMER DIRECTOR,COMPLIANCE &
REGULATORY AFFAIRS
BARCLAYS BANK, PlC
200 PARK AVE, EIFJH FLR
NEW YORK NY 10166

Email: sleven.schleimer@barclayscapital.com
Status: INFORMATION

REED V. SCHMIDT
BARTLE WEllS ASSOCIATES
1889 ALCATRAZ AVE
BERKELEY CA 94703-2714

FOR: Califomia City County Street Light Association
Email: rschmidt@bartlewells.com
Status: PARTY

SAM SALDER
OREGON DEPARTMENT OF ENERGY
625 NE MARION ST
SALEM OR 97301-3737

Email: samuel.r.sadler@state.oLus
Status: INFORMATION

JUDITH SANDERS
CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: California ISO
Email: jsanders@caiso.com
Status: INFORMATION

ROBERT SARVEY
501 W. GRANTLINE RD
TRACY CA 95376

FOR: CALIFORNIAS FOR RENEWABLE ENERGY,INC.
Email: sarveybob@aol.com
Status: PARTY

DAVID SAUL
PACIFIC SOLAR & POWER CORPORTATION
2850 W. HORIZON RIDGE PKWY, STE 200
HENDERSON NV 89052

FOR: Pacific Solar & Power
Email: dsaul@pacificso/ar.net
Status: INFORMATION

JANINE L. SCANCARELLI ATIORNEY
FOLGER, lEVIN & KAHN, llP
275 BATIERY ST, 23RD FLR
SAN FRANCISCO CA 94111

FOR: NATIONAL GRID USA
Email: jscancarelli@fJk.com
Status: INFORMATION

MICHAEL SCHMIDT
SAN DIEGO GAS AND ElECTRIC COMPANY
8330 CENTURY PARK CT. - CP32E
SAN DIEGO CA 92123 . .

FOR: SAN DIEGO GAS AND ELECTRIC cOMPAr\,l'r.;.. ..
Email: mschmidt@semprautilities.com
Status: INFORMATION

DONALD SCHOENBECK
RCS,INC.
900 WASHINGTON ST, STE 780
VANCOUVER WA 98660

FOR: Kern River Cogeneration Company
Email: dws@r-c-s-inc.com
Status: PARTY
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GRETCHEN SCHOTI SENIOR COUNSEL
RELIANT ENERGY, INC.
1000 MAIN ST
HOUSTON TX 77002

Email: gschott@reliant.com
Status: INFORMATION

LAURA J. SCOTI
LANDS ENERGY CONSULTING INC.
SUITE 322
2366 EASTLAKE AVE EAST
SEATILE WA 98102-3399

Email: Iscott@landsenergy.com
Status: INFORMATION

LIL1 SHAHRIARI
AOL UTILITY CORP
12752 BARREn LANE
SANTA ANA CA 92705

FOR: AOL Utility Corp
Status: PARTY

LINDA Y. SHERIF ATIORNEY
CALPINE CORPORATION
3875 HOPYARD ROAD, STE 345
PLEASANTON CA 94588

FOR: Calpine Corporation
Email: linda.sherif@calpine.com
Status: PARTY

NORA SHERIFF AnORNEY
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST, STE 2200
SAN FRANCISCO CA 94104

FOR: Energy Producers and Users Coalition
Email: nes@a-klaw.com
Status: PARTY

DAN SILVERIA
SURPRISE VALLEY ElECTRIC CORPORATION
PO BOX 691
ALTURAS CA 96101

FOR: Surprise Valley Electric Corporation
Email: dansvec@hdo.net
Status: PARTY

KEVIN J. SIMONSEN
ENERGY MANAGEMENT SERVICES
646 EAST THIRD AVE
DURANGO CO 81301
Email: kjsimonsen@ems-ca.com
Status: INFORMATION

Don Schultz
CALIF PUBLIC UTILITIES COMMISSION
ENERGY PRICING AND CUSTOMER PROGRAMS
BRANCH
770 L ST. STE 1050
SACRAMENTO CA 95814

Email: dks@cpuc.ca.gov
Status: STATE-SERVICE

Melissa Semcer
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: unc@cpuc.ca.gov
Status: STATE-SERVICE

MICHAEL SHAMES ATIORNEY
UTILITY CONSUMERS' ACTION NETWORK
3100 FIFTH AVE, STE B
SAN DIEGO CA 92103

Email: mshames@ucan.org
Status: PARTY

NORA SHERIFF ATIORNEY
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST, STE 2200
SAN FRANCISCO CA 94104

FOR: CAC/EPUC
Email: nes@a-klaw.com
Status: PARTY

JEFFREY SHIELDS
SOUTH SAN JOAQUIN IRRIGATION DISTRICT
PO BOX 747
RIPON CA 95366

Email: jshields@ssjid.com
Status: PARTY

Sean A. Simon
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: svn@cpuc.ca.gov
Status: STATE-SERVICE

Peter Skala
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: ska@cpuc.ca.gov
Status: STATE-SERVICE
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JUNE M. SKILLMAN CONSULTANT
2010 GREENLEAF ST
SANTA ANA CA 92706

Email: jskillman@prodigy.net
Status: INFORMATION

Donald R. Smith
CALIF PUBLIC UTILITIES COMMISSION
ELECTRICITY PLANNING & POLICY BRANCH
505 VAN NESS AVE RM 4209
SAN FRANCISCO CA 94102-3214

FOR: Division of Ratepayer Advocates
Email: dsh@cpuc.ca.gov
Status: STATE-SERVICE

MARKJ SMITH
FPL ENERGY
3195 DANVILLE BLVD STE 2
ALAMO CA 94507-1970

Email: mark...Lsmith@fpl.com
Status: INFORMATION

ROBIN SMUTNY-JONES
CALIFORNIA ISO
151 BLUE RAVINE ROAD
FOLSOM CA 95630

Email: rsmutny-jones@caiso.com
Status: INFORMATION

JEANNE M. SOLE'
CITY AND COUNTY OF SAN FRANCISCO
CITY HALL, RM 234
1 DR. CARLTON B. GOODLET PLACE
SAN FRANCISCO CA 94102-4682

Email: jeanne.sole@sfgov.org
Status: INFORMATION

JAMES D. SQUE~I ATIORNEY
GOODIN, MACBRIDE, SQUERI, DAY & LAMPREY
505 SANSOME ST. STE 900
SAN FRANCISCO CA 94111

FOR: Powerex CQ\l>.
Email: jsqueri@goodinmacbride.com
Status: PARTY

Stephen St. Marie
CALIF PUBLIC UTILITIES COMMISSION
EXECUTIVE DIVISION
505 VAN NESS AVE RM 5202
SAN FRANCISCO CA 94102-3214

Email: sst@cpuc.ca.gov
Status: STATE-SERVICE

TOM SKUPNJAK
CPG ENERGY
5211 BIRCH GLEN
RICHMOND TX 77469

FOR: Juniper Generation
Email: toms@i-cpg.com
Status: PARTY

GLORIA D. SMITH
ADAMS, BROADWELL, JOSEPH & CARDOZO
601 GATEWAY BLVD., STE 1000
SOUTH SAN FRANCISCO CA 94080

Email: gsmith@adamsbroadwell.com
Status: INFORMATION

MARK J. SMITH
FPL ENERGY
3195 DANVILLE BLVD, STE 201
ALAMO CA 94507

Email: markj_smith@fpl.com
Status: INFORMATION

JEANNE M. SOLE DEPUTY CITY ATIORNEY
CITY AND COUNTY OF SAN FRANCISCO
1 DR. CARLTON Bo GOODLETI PLACE, RM. 234
SAN FRANCISCO CA 94102

FOR: City and County of San Francisco
Email: jeanne.sole@sfgovoorg
Status: PARTY

ROBERT SPARKS
CALIFORNIA INDEPENDANT ~YSTEMOPERATOR
151 BLUE RAVINE ROAD
FOLSOM CA 95630

FOR: CALIFORNIA INDEPENDENT SYSTEM OPERATOR
Email: rspa~s@caisOocom

Status: INFORMATION

SEEMA SRINIVASAN ATIORNEY
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST, STE 2200
SAN FRANCISCO CA 94104

FOR: Energy Producer.s & Users Coalition
Email: sls@a-klaw.com
Status: PARTY

Merideth Sterkel
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: mts@cpuc.ca.gov
Status: STATE-SERVICE
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ISSER STEVE VICE PRESIDENT/GENERAL COUNSEL
GOOD COMPANY ASSOCIATES
816 CONGRESS AVE, STE 1400
AUSTIN TX 78701

Email: sisser@goodcompanyassociates.com
Status: INFORMATION

F. Jackson Stoddard
CALIF PUBLIC UTILITIES COMMISSION
EXECUTIVE DIVISION
505 VAN NESS AVE RM 5125
SAN FRANCISCO CA 94102-3214

Email: fjs@cpuc.ca.gov
Status: PARTY

PATRICK STONER PROGRAM DIRECTOR
LOCAL GOVERNMENT COMMISSION
1303 J ST, STE 250
SACRAMENTO CA 95814

Email: pstoner@lgc.org
Status: INFORMATION

KENNY SWAIN
NAVIGANT CONSULTING
3100 ZINFANDEL DRIVE, STE 600
RANCHO CORDOVA CA 95670

Email: kenneth.swain@navigantconsulting.com
Status: INFORMATION

BOB TANG ASSISTANT DIRECTOR
CITY OF AZUSA
729 NORTH AZUSA AVE
AZUSA CA 91702-9500

Email: btang@cLazusa.ca.us
Status: INFORMATION

DAVID TATEOSI~N

POWER ENGINEERS
PO BOX 2037
MARTINEZ CA 94553

Email: dtateosian@powereng.com
Status: INFORMATION

BRIAN THEAKER DIR. REGULATORY RELATIONS
DYNEGY. INC.
980 NINTH ST, STE 2130
SACRAMENTO CA 95814

FOR: DYNEGY
Email: brian.theaker@dynegy.com
Status: INFORMATION

IRENE M. STILLINGS EXECUTIVE DIRECTOR
CALIF. CNTR FOR SUSTAINABLE ENERGY
8690 BALBOA AVE., STE 100
SAN DIEGO CA 92123

Email: irene.stillings@energycenter.org
Status: INFORMATION

Elizabeth Stoltzfus
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: eks@cpuc.ca.gov
Status: INFORMATION

Robert L. Strauss
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

FOR: Energy Division
Email: rls@cpuc.ca.gov
Status: STATE-SERVICE

Jeorge S. Tagnipes
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: jst@cpuc.ca.gov
Status: STATE-SERVICE

Zenaida G. Tapawan-Conway
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: ztc@cpuc.ca.gov
Status: STATE-SERVICE

KARENTERRANO\1A
ALCANTAR & KAHL, LLP
120 MONTGOMERY ST, STE 2200
SAN FRANCISCO CA 94104

FOR: Sargent Canyon Cogeneration Company
Email: filings@a-klaw.com
Status: PARTY

ALLAN THOMPSON
21 C ORINDA WAY, NO. 314
ORINDA CA 94563

Email: allanori@comcast.net
Status: INFORMATION
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PATRICIA THOMPSON
SUMMIT BLUE CONSULTING
2920 CAMINO DIABLO, STE 210
WALNUT CREEK CA 94597

Email: pthompson@summitblue.com
Status: INFORMATION

WILLIAM TOBIN
SEMPRA GLOBAL
101 ASH ST, HQ08C
SAN DIEGO CA 92101

Email: wtobin@sempraglobal.com
Status: INFORMATION

scon TOMASHEFSKY
NORTHERN CALIFORNIA POWER AGENCY
180 CIRBYWAY
ROSEVILLE CA 95678-6420

Email: scott.tomashefsky@ncpa.com
Status: INFORMATION

WILLIAM W. TOMLINSON
EL PASO CORPORATION
2 NORTH NEVADA AVE.
COLORADO SPRINGS CA 80903

Email: william.tomlinson@elpaso.com
Status: INFORMATION

ANGELA TORR
PACIFIC GAS & ELECTRIC COMPANY
MC N13E
245 MARKET ST
SAN FRANCISCO CA 94105

Email: ACT6@pge.com
Status: INFORMATION

Lana Tran
CALIF PUBLIC UTILITIES COMMISSION
ELECTRIC GEN~ATION PERFORMANCE BRANCH
505 VAN NESS AVE AREA 2-D
SAN FRANCISCO CA 94102-3214

Email: Itt@cpuc.ca.gov
Status: STATE-~E~YICE

ALLEN K. TRIAL COUNSEL
SAN DIEGO GAS & ELECTRIC COMPANY
101 ASH ST, HQ-12
SAN DIEGO CA 92101

Email: atrial@sempra.com
Status: INFORMATION

PATRICIA R. THOMPSON
SUMMIT BLUE CONSULTING
2752 DOS RIOS DR.
SAN RAMON CA 94583

Email: Patricia.R.Thompson@gmail.com
Status: INFORMATION

CHARLES R. TOCA
UTILITY SAVINGS & REFUND, LLC
PO BOX 54346
IRVINE CA 92619-4346

FOR: UTILITY SAVINGS & REFUND, LLC
Email: ctoca@utility-savings.com
Status: INFORMATION

WAYNE TOMLINSON
RUBY PIPELINE, LLC
2 NORTH NEVADA AVE, 14TH FLR
COLORADO SPRINGS CO 80903

Email: william.tomlinson@elpaso.com
Status: INFORMATION

CLAIRE E. TORCHIA
CHADBOURNE&PARKELLP
350 SOUTH GRAND AVE., STE 3300
LOS ANGELES CA 90071

Email: ctorchia@chadboume.com
Status: INFORMATION

NATHAN TOYAMA
SACRAMENTO MUNICIPAL UTILITY DISTRICT
RATES DEPARTMENT, MS 44
6201 SST
SACRAMENTO CA 95852-1830

FOR: SACRAMENTO MUNICIPAL UTILITY DISTRICT
Email: ntoyama@smud.org
Status: INFORMATION

NANCY TRONAAS
CALIFORNIA ENERGY COMMISSION
1516 9TH ST. MS-20
SACRAMENTO CA 95814-5512

Email: ntronaas@energy.state.ca.us
Status: STATE-SERVICE
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ANN L. TROWBRIDGE ATIORNEY
DAY CARTER & MURPHY, LLP
3620 AMERICAN RIVER DRIVE, STE 205
SACRAMENTO CA 95864

FOR: Califomia Clean DG Coalition/Merced Irrigation
District & Modesto Irrigation District

Email: atrowbridge@daycartermurphy.com
Status: PARTY

CRAIG TYLER
TYLER & ASSOCIATES
2760 SHASTA ROAD
BERKELEY CA 94708

FOR: TYLER & ASSOCIATES
Email: craigtyler@comcast.net
Status: INFORMATION

LISA G. URICK ATIORNEY
SAN DIEGO GAS & ELECTRIC COMPANY
101 ASH ST, HQ-12
SAN DIEGO CA 92101

FOR: San Diego Gas & Electric
Email: lurick@sempra.com
Status: PARTY

BETH VAUGHAN
CALIFORNIA COGENERATION COUNCIL
4391 N. MARSH ELDER CT.
CONCORD CA 94521

Email: beth@beth411.com
Status: INFORMATION

PEDRO VILLEGAS
SAN DIEGO GAS & ELECTRICI SO. CAl. GAS
601 VAN NESS AVE 2060
SAN FRANCISCO CA 94102
FOR SAN DIEGO GAS & ELECTRICI SO. CAL. GAS
Email: pvillegas@semprautilities.com
Status: INFORMATION

ROBIN J. WALTHER
1380 OAK CREEK DRIVE, NO. 316
PALO ALTO CA 94304-2016

Email: rwalther@pacbell.net
Status: INFORMATtON

COURTNEY WEDDINGTON COMPLIANCE ANALYST
COMMERCE ENERGY INC
222 W. LAS COLINAS BLVD., STE. 950-E
IRVING TX 75039

FOR: COMMERCE ENERGY INC
Email: cweddington@commerceenergy.com
Status: INFORMATION

ANN L. TROWBRIDGE
DAY CARTER MURPHY LLC
3620 AMERICAN RIVER DRIVE, STE 205
SACRAMENTO CA 95864

FOR: Merced Irrigation District/Sacramento Municipal Utility
District/California Clean DG Coalition

Email: atrowbridge@daycartermurphy.com
Status: PARTY

LISA URICK ATIORNEY
SAN DIEGO GAS & ELECTRIC COMPANY
101 ASH ST
SAN DIEGO CA 92101

FOR: San Diego Gas & Electric
Email: lurick@sempra.com
Status: PARTY

ANDREW J. VAN HORN
VAN HORN CONSULTING
12 LIND COURT
ORINDA CA 94563

Email: andy.vanhom@vhcenergy.com
Status: INFORMATION

DAVID VIDAVER
CALIFORNIA ENERGY COMMISSION
1516 NINTH ST, MS-20
SACRAMENTO CA 95814
FOR California Energy Commission
Email: dvidaver@energy.state.ca.us
Status: STATE-SERVICE

EDWARD VINE
LAWRENCE BERKELEY NATIONAL LABORATORY
BUILDING 90R4000
BERKELEY CA 94720

FOR: LAWRENCE BERKELEY NATIONAL LAB
Email: elvine@lbl.gov
Status: INFORMATION

JOY A. WARREN REGULATORY ADMINISTRATOR.
MODESTO IRRIGATION DISTRICT
123111THST
MODESTO CA 95354

FOR: Modesto Irrigation District .....
Email: joyw@mid.org
Status: PARTY

JAMES WElL DIRECTOR
AGLET CONSUMER ALLIANCE
PO BOX 37
COOL CA 95614

FOR Aglet Consumer Alliance
Email: jweil@aglet.org
Status: PARTY
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LISA WEINZIMER ASSOCIATE EDITOR
PlAnS MCGRAW-HILL
695 NINTH AVE, NO.2
SAN FRANCISCOCA 94118

Email: lisa_weinzimer@platts.com
Status: INFORMATION

Pamela Wellner
CALIF PUBLIC UTILITIES COMMISSION
ENERGY DIVISION
505 VAN NESS AVE AREA 4-A
SAN FRANCISCO CA 94102-3214

Email: pw1@cpuc.ca.gov
Status: STATE-SERVICE

Mark S. Wetzell
CALIF PUBLIC UTILITIES COMMISSION
DIVISION OF ADMINISTRATIVE LAW JUDGES
505 VAN NESS AVE RM 5009
SAN FRANCISCO CA 94102-3214

Email: msw@cpuc.ca.gov
Status: STATE-SERVICE

GREGGORY L WHEATLAND ATIORNEY
ELLISON, SCHNEIDER & HARRIS, LLP
2015HST
SACRAMENTO CA 95811-3109

FOR: Duke Energy North America
Email: glw@eslawfirm.com·
Status: PARTY

DEANA M. WHITE ATIORNEY
SOUTHERN CALIFORNIA EDISON COMPANY
2244 WALNUT GROVE AVE
ROSEMEAD CA 91770

FOR: SOUTHERN CALIFORNIA EDISON Company
Email: deana.white@sce.com
Status: PARTY

LORRAINE WHIT~

CALIFORNIA ENERGY COMMISSION
1516 9TH ST, MS 39
SACRAMENTO CA 95814-5504

i::mail: Iwhite@el)ergy.state.ca.us
Status: STATE-SERVICE

KATHRYN WIG PARALEGAL
NRG ENERGY, INC.
211 CARNEGIE CENTE:R
PRINCETON NY 8540
Email: KathrynWig@nrgenergy.com
Status: PARTY

ANDREA WELLER ATIORNEY
STRATEGIC ENERGY, LTD
TWO GATEWAY CENTER, 9/F
PITISBURGH PA 15222

FOR: STRATEGIC ENERGY, LTD
Email: aweller@sel.com
Status: INFORMATION

RON WETHERALL ELECTRICITY ANALYSIS OFFICE
CALIFORNIA ENERGY COMMISSION
1516 9TH ST MS 20
SACRAMENTO CA 96814-5512

Email: rwethera@energy.state.ca.us
Status: STATE-SERVICE

S. NANCY WHANG
MANAn, PHELPS & PHILlIPS,LLP
11355 W . OLYMPIC BLVD.
LOS ANGELES CA 90064

FOR: City of Chula Vista
Email: nwhang@manatt.com
Status: PARTY

GREGGORY L. WHEATLAND ATIORNEY
ELLISON, SCHNEIDER & HARRIS. UP
2015 H ST
SACRAMENTO CA 95811-3109

FOR: Hercules Municipal Utility
Email: glw@eslawfirm.com
Status: PARTY

KEITH WHITE
312 KELLER ST.
PETALUMA CA 94952

Email: keithwhite@earthlink.net
Status: INFORMATION

JOSEPH F. WIEDMAN ATIORNEY
GOODIN MACBRIDE SQUERI DAY & LAMPREY LlP
505 SANSOME ST, STE 900
SAN FRANC/SCO CA 94111

Email: jwiedman@goodinmacbride.com
Status: PARTY -

VALERIE WINN PROJECT MANAGER
PACIFIC GAS & ELECTRIC
77 BEALE ST, B9A
SAN FRANCISCO CA 94105

Email: vjw3@pge.com
Status: INFORMATION
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JAMES B. WOODRUFF VICE PRESIDENT REGULATORY
AND GOVT AFFAI
NEXTLIGHT RENEWABLE POWER. LLC
101 CALIFORNIA ST, STE 2450
SAN FRANCISCO CA 94111

Email: jwoodruff@nextlightrp.com
Status: INFORMATION

VALERIE J. WINN
PACIFIC GAS AND ElECTRIC COMPANY
PO BOX 770000, B9A
SAN FRANCISCO CA 94177-0001

Email: vjw3@pge.com
Status: INFORMATION

RYAN WISER
BERKELEY LAB
1 CYCLOTRON ROAD, MS-90-4000
BERKELEY CA 94720

FOR: BERKELEY LAB
Email: rhwiser@lbl.gov
Status: INFORMATION

ALEXIS K. WODTKE STAFF ATTORNEY
CONSUMER FEDERATION OF CALIFORNIA
520 S. EL CAMINO REAL, STE. 340
SAN MATE0 CA 94402

Email: lex@consumercal.org
Status: INFORMATION

LANA WONG
CALIFORNIA ENERGY COMMISSION
1516 NINTH ST., MS-20
SACRAMENTO CA 95814

Email: Iwong@energy.state.ca.us
Status: STATE-SERVICE

VIKKIWOOD
SACRAMENTO MUNICIPAL UTILITY DISTRICT
6301 SST, MS A204
SACRAMENTO CA 95817-1899

Email: vwood@smud.org
Status: INFORMATION

KEVIN WOODRUFF
WOODRUFF EXPERT SERVICES. INC.
1100 K ST, STE 204
SACRAMENTO 9.f\ 95814

Email: kdw@Woodruff-expert-services.com
Status: INFORMATION

ERIC C. WOYCHIK
STRATEGY INTEGRATION LLC
9901 CALODEN LANE
OAKLAND CA 94605

FOR: Comverge, Inc.
Email: eric@strategyLcom
Status: PARTY

REID A. WINTHROP CORPORATE COUNSEL
PILOT POWER GROUP, INC.
8910 UNIVERSITY CENTER LANE, STE 520
SAN DIEGO CA 92122

Email: rwinthrop@pilotpowergroup.com
Status: INFORMATION

LAURA WISLAND
UNION OF CONCERNED SCIENTISTS
2397 SHATTUCK AVE., STE 203
BERKELEY CA 94704
Email: Iwisland@uC5usa.org
Status: INFORMA1ION

OSA L. WOLFF ATTORNEY
SHUTE, MIHALY & WEINBERGER, LLC
396 HAYES ST
SAN FRANCISCO CA 94102

Email: wolff@smwlaw.com
Status: INFORMATION

DON WOOD
PACIFIC ENERGY POLICY CENTER
4539 LEE AVE
LA MESA CA 91941

Email: dwood8@cox.net
Status: INFORMATION

JIM WOODWARD
CALIFORNIA ENERGY COMMISSION
1516 NINTH ST, MS 20
SACRAMENTO CA "95814-5504

Email: jwoodwar@energy.state.ca.us
Status: STATE-SERVICE

ERIC C. WOYCHIK
STRATEGY INTEGRATION LLC
9901 CALODEN LANE
OAKLAND CA 94605

FOR: Utility Consumers' Action Network
Email: eric@strategyLcom
Status: PARTY
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E.J. WRIGHT
OCCIDENTAL POWER SERVICES, INC.
111 WEST OCEAN BLVD
LONG BEACH TX 90802

FOR: Occidental Power Services Inc
Email: eLwright@oxy.com
Status: PARTY

JUSTIN C. WYNNE ATTORNEY
BRAUN BLAISING MCLAUGHLIN, P.C.
915 L ST, STE 1270
SACRAMENTO CA 95814

Email: wynne@braunlegaJ.com
Slatus: INFORMATION

HUGHYAO
SOUTHERN CALIFORNIA GAS COMPANY
555 W. 5TH ST, GT22G2
LOS ANGELES CA 90013

FOR: SOUTHERN CALIFORNIA GAS COMPANY
Email: HYao@SempraUtilities.com
Status: INFORMATION

Amy C. Yip-Kikugawa
CALIF PUBLIC UTILITIES COMMISSION
DIVISION OF ADMINISTRATIVE LAW JUDGES
505 VAN NESS AVE RM 2106
SAN FRANCISCO CA 94102-3214

Email: ayk@cpuc.ca.gov
Status: STATE-SERVICE

JAMES YOUNG GENERAL ATTORNEY & ASSIST.
GENERAL COUN
AT&T CALIFORNIA
525 MAKRET ST, STE 1904
SAN FRANCISCO CA 94105

Email: jy2378@att.com
Status: INFORMATION

GEORGE ZAHARIUDAKIS
PAClIFIC GAS At-«> ELECTRIC COMPANY
MAIL CODE B9A
77 BEALE ST, RM. 904
SAN FRANCISCO CA 94105

Email: gxz5@pge.com
Status: INFORMATtON

CARLO ZORZOLI
ENEL NORTH AMERICA, INC.
1 TECH DRIVE, STE 220
ANDOVER MA 1810

FOR: ENEL NORTH AMERICA, INC.
Email: carlo.zorzoli@enel.it
Status: INFORMATION

GRACE C. WUNG
MCDERMOTT WILL & EMERY LLP
28 STATE ST
BOSTON MA 2109

FOR: Morgan Stanley Capital Group, Inc.
Email: gwung@mwe.com
Status: INFORMATION

Hallie Yacknin
CALIF PUBLIC UTILITIES COMMISSION
DIVISION OF ADMINISTRATIVE LAW JUDGES
505 VAN NESS AVE RM 5003
SAN FRANCISCO CA 94102-3214

Email: hsy@cpuc.ca.gov
Status: STATE-SERVICE

CATHERINE E. YAP
BARKOVICH & YAP, INC.
PO BOX 11031
OAKLAND CA 94611

Email: ceyap@earthlink.net
Status: INFORMATION

SALLE E. YOO ATTORNEY
DAVIS WRIGHT TREMAINE
505 MONTGOMERY ST, STE 800
SAN FRANCISCO CA 94111-6533

FOR: South San Joaquin Irrigation District
Ema~: salleyoo@dwt.com
Status: PARTY

MICHAEL A. YUFFEE
MCDERMOTT WILL & EMERY LLP
600 THIRTEENTH ST, NW
WASHINGTON DC 20005-3096

FOR: Morgan Stanley Capital Goup Inc.
Email: myuffee@mwe.com
Status: INFORMATION

MARK W. ZIMMERMANN
PACIFIC GAS AND-ELECTRIC COMPANY
PO BOX 770000, MAIL CODE B9A
SAN FRANCISCO CA 94177

FOR: PACIFIC GAS AND ELECTRIC COMPANY
Email: MWZ1@pge.com
Status: INFORMATION· ~ ..

US EPA
Permits Department
Gerardo Rios
75 Hawthorne St., Air-3, 1711h Floor
San Francisco, CA 94105
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Richard E. Winnie, County Counsel
Alameda County
County Counsel
1221 Oak Street, Ste. 450
Oakland, CA 94612

Dan Bartel
Buena Vista Water Storage District
PO Box 756
Buttonwillow, CA 93206

CA Dept of Fish & Game
PO Box47
Yountville, CA 94599

Moses Tsang
County of Alameda Public Works Agency
Alameda County Flood Control & Water Conservation District
(Zone 7)
399 Elmhurst Street
Hayward, CA 94544

David E. Wooten, County Counsel
San Joaquin County
Ofc of the County Counsel
222 E. Weber Ave., Rm. 711
Stockton, CA 95202

CITY CLERK'S OFC
CITY OF TRACY
333 CIVIC CENTER PLAZA
TRACY CA 95376

Email: carole.f1eischmann@ci.tracy.ca.us

DOCKETS UNIT
CALIFORNIA ENERGY COMMISSION
DOCKETS UNIT, MS-4
1516 NINTH STREET, MS-4
SACRAMENTO, CA 95814

Email: docket@energy.state.ca.us

Albert Lopez, Planning Director
Alameda County Community Devel. Agency
Planning Dept.
224 W. Winton Ave., Rm. 111
Hayward, CA 94544

Mary Nichols, Chair
CA Air Resources Board
1001 "I" Street, PO Box 2815
Sacramento, CA 95812

Pamela C. Creedon, Exec Officer
Central Valley Regional Water Quality Control Board
11020 Sun Center Dr., Ste. 200
Rancho Cordova, CA 95670

Rosedale-Rio Bravo Water Storage Districts
849 Allen Road, PO Box 867
Bakersfield, CA 93302-0867

Brian Bateman, Dir of Engineering
BAAQMD
Engineering
939 Ellis Street
San Francisco, CA 94109

Email: bbateman@baaqmd.gov

Charity Wilson
CAL ISO
Administration
151 BLUE RAVINE ROAD
FOLSOM CA 95630

Email: cwilson@caiso.com

David Sandino, Chief Counsel
CA Dept of Water Resources
PO Box 942836, Rm. 1118
Sacramento, CA 94236-0001

Email: dsandino@water.ca.gov
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ELENA MILLER
CAliFORNIA ENERGY COMMISSION
PUBLIC ADVISOR'S OFFICE
1516 NINTH STREET, MS-12
SACRAMENTO, CA 95814

Email: pao@energy.state.ca.us

Sherrie Nine
CAl ISO
Administration
151 BLUE RAVINE ROAD
FOLSOM CA 95630

Email: snine@caiso.com

Ryan Olah, Branch Chief
US Fish & Wildlife Svc
Coast Bay Delta Branch
2800 Cottage Way, Rm W-2605
Sacramento, CA 95825

Email: ryan_olah@fws.gov
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[R0404003j Downloaded July 17, 2008,Iast updated on July 16, 2008
Commissioner Assigned: Michael R. Peevey on April 6, 2004

AU Assigned: Amy C. Yip-Kikugawa on June 26, 2008

IR0602013j Downloaded July 17, 2008,last updated on July 8,2008
Commissioner Assigned: Michael R. Peevey on February 23, 2006

AU Assigned: Carol A. Brown on February 23,2006
AU Assigned: David K. Fukutome on March 21, 2007

[R0802007j Downloaded July 17, 2008,Iast updated on July 16, 2008
Commissioner Assigned: Michael R. Peevey on February 20, 2008

AU Assigned: Carol A. Brown on February 20, 2008

[A0604012j Downloaded July 17, 2008, last updated on July 1, 2008

CPUC DOCKET NO. R0404003-R0602013-R0802007-A0604012 &

CEC Docket No. 01-AFC-21

Order Instituting Rulemaking to Promote Policy and Program
Coordination and Integration in Electric Utility Resource Rulemaking 04-04-003

Planning. (Filed April 1,2004)

Order Instituting Rulemaking to Integrate Procurement Policies Rulemaking 06-02-013
and Consider Long-Term Procurement Plans. (Filed February 16, 2006)

Order Instituting Rulemaking to Integrate and Refine FILED
Procurement Policies Underlying Long-Term Procurement Plans. PUBLIC UTILITIES COMMISSION

FEBRUARY 14,2008
SAN FRANCISCO, CALIFORNIA

RULEMAKING 08-02-007
Application of Pacific Gas and Electric Company for Approval of
Long-term Request for Offer Results and for Adoption of Cost

Application 06-04-012
Recovery and Ratemaking Mechanisms.
(U 39 M)

aabed@navigantconsulting.com;ab1 @cpuc.ca.go~abb@eslawfirrn.com;achang@nrdc.org;ACT6@pge.c

om;adamb@greenlining.org;aeg@cpuc.ca.gov;agc@cpuc.ca.gov;agrimaldi@mckennalong.com;ahendric
kson@commerceenergy.com;akbar.jazayeri@sce.com;alan.comnes@nrgenergy.com;allanori@comcast.
net;allwazeready@aol.com;amber@ethree.com;andy.vanhorn@vhcenergy.com;annette.gilliam@sce.com ~. '.
;aorchar@smud,org;armi@smwlaw.com;atrial@sempra.com;atrowbridge@daycartermurphy.com;Audra.
Hartmann@Dynegy.com;aweller@sel.com;AxL3@pge.com;ayk@cpuc.ca.gov;bbateman@baaqmd.qov;b
bc@cpuc.ca.gov;bburt@macnexus.org;bcragg@goodinmacbride.com;bdelamer@capstoneturbine.com;b
dicapo@caiso.com;bdicapo@caiso.com;berj.parseghian@sce.com;bernardo@braunlegal.com;beth.fox@
sce.com;beth@beth411.com;bfinkelstein@turn.org;bfranklin@eob.ca.gov;bhines@svlg.net;bill@jbsenerg
y.com;bkc7@pge.com;blaising@braunlegal.com;bmcc@mccarthylaw.com;bobgex@dwt.com;bpowers@p
owersengineering.com;brbarkovich@earthlink.net;brbc@pge.com;brflynn@flynnrci.com;brian.theaker@d
ynegy.com;brianhaney@useconsulting.com;bruce.foster@sce.com;bsk@cpuc.ca.gov;btang@ci.azusa.ca
.us;cab@cpuc.ca.gov;cabaker906@sbcglobal.net;californiadockets@pacificorp.com;car@cpuc.ca.gov;ca
rla.peterman@gmail.com;carlo.zorzoli@enel.it;carole.fleischmann@ci.tracy.ca.us;Case.Admin@sce.com;
cathy.karlstad@sce.com;cbaskette@enernoc.com;cchen@ucsusa.0rg;cem@newsdata.com;CEM@news



data.com;centralfiles@semprautilities.com;ceyap@earthlink.net;cfpena@sempra.com;chh@cpuc.ca.gov;
chilen@sppc.com;chris.ohara@nrgenergy.com;chris@emeter.com;ckmitcheIl1 @sbcglobal.net;ckomail@
pacbell.net;Claufenb@energy.state.ca.us;cleni@energy.state.ca.us;clyde.murley@comcast.net;cmkehrei
n@ems-ca.com;cmkehrein@ems
ca.com;cmlong@earthlink.net;cmmw@pge.com;cneedham@edisonmission.com;cpe@cpuc.ca.gov;cpec
hman@powereconomics.com;cpollina@winston.com;cpuccases@pge.com;craigtyler@comcast.net;crmd
@pge.com;CRMD@pge.com;ctoca@utility
savings.com;ctorchia@chadbourne.com;curtis.kebler@gs.com;cweddington@commerceenergy.com;cwil
son@caiso.com;Cynthia.A.Fonner@consteliation.com;daking@sempra.com;dale@dgpower.com;Dan.adl
er@calcef.org;dansvec@hdo.net;david@branchcomb.com;dbeck@energy.state.ca.us;dbr@cpuc.ca.gov;
dcarroll@downeybrand.com;ddavie@wellhead.com;ddowers@sfwater.org;deana.white@sce.com;dehling
@klng.com;demorse@omsoft.com;dgarber@sempra.com;dgeis@dolphingroup.org;dhecht@sempratradi
ng.com;dhuard@manatt.com;diane_fellman@fpl.com;Dick@DavisHydro.com;dietrichlaw2@earthlink.net;
djh@cpuc.ca.gov;dkates@sonic.net;dkf@cpuc.ca.gov;dkk@eslawfirm.com;Dkolk@compenergy.com;dks
@cpuc.ca.gov;dmahmud@mwdh20.com;dmarcus2@sbcglobal.net;dmcfarlan@mwgen.com;docket@ene
rgy.state.ca.us;dorth@krcd.org;doug.kiviat@morganstanley.com;douglass@energyattorney.com;dpapapo
stolou@semprautilities.com;dsandino@water.ca.gov;dsandino@water.ca.gov;dsaul@pacificsolar.net;dsh
@cpuc.ca.gov;dtateosian@powereng.com;duggank@calpine.com;dvidaver@energy.state.ca.us;dwood8
@cox.net;dws@r-c-s
inc.com;ecrem@ix.netcom.com;edchang@f1ynnrci.com;edd@cpuc.ca.gov;edwardoneill@dwt.com;edwar
doneill@dwt.com;eLwright@oxy.com;ek@a-klaw.com;ek@a
klaw.com;eks@cpuc.ca.gov;elarsen@rcmdigesters.com;eleuze@caiso.com;ELL5@pge.com;eI15@pge.c
om;elvine@lbl.gov;eolson@navigantconsulting.com;epoole@adplaw.com;e
recipient@caiso.com;eric@strategyi .com;eric@strategyi.com;evk1@pge.com;fdeleon@energy.state.ca.u
s;filings@a
klaw.com;fjs@cpuc.ca.gov;fmobasheri@aol.com;fortlieb@sandiego.gov;fortlieb@sandiego.gov;frank.cool
ey@sce.com;freedman@turn.org;fxg@cpuc.ca.gov;gabriellilaw@sbcglobal.net;garson_knapp@fpl.com;g
baker@sempra.com;gbass@semprasolutions.com;gblue@enxco.com;gbrowne@smud.org;gdixon@sem
prautilities.com;ghinners@reliant.com;gig@cpuc.ca.gov;glbarbose@lbl.gov;glw@eslawfirm.com;glw@esl
awfirm.com;gmorris@emf.net;grosenblum@caiso.com;gschott@reliant.com;gsmith@adamsbroadwell.co
m;gtd@cpuc.ca.gov;gustavo.luna@aes.com;gwung@mwe.com;GXL2@pge.com;gxz5@pge.com;hchoy
@isd.co.la.ca.us;hcronin@water.ca.gov;hilary@newsdata.com;hoerner@redefiningprogress.org;hsy@cp
uc.ca .gov;HYao@SempraUtilities.com;ikwasny@water.ca.gov;irene.stillings@energycenter.org;jOb5@pg·
e.com;jak@gepllc.com;janet.combs@sce.com;janice@strategenconsulting.com;janreid@coastecon.com;j
armstrong@gmssr.com;jarmstrong@goodinmacbride.com;jbloom@winston.com;jchamberlin@strategicen
ergy.com;jdh@eslawfirm.com;jdiamond@eob.ca.gov;jeanne.sole@sfgov.org;jeanne.sole@sfgov.org;jef@
cpuc.ca.gov;jeffgray@dwt.com;jennifer.holmes@itron.com;jennifer.porter@energycenter.org;jesus.arredo
ndo@nrgenergy.com;jf2@cpuc.ca.gov;jfieber@flk.com;jgeorge@water.ca.gov;jgoodin@caiso.com;jgreco
@terra-genpower.com;jhendry@sfwater.org;jimross@r-c-s-inc.com;jimross@r-c-s
inc.com;jjg@eslawfirm.com;jk1@cpuc.ca.gov;jkarp@winston.com;jkarp@winston.com;jkloberdanz@sem
prautilities.com;jleslie@luce.com;jleslie@luce.com;jleslie@luce.com;jlkm@pge.com;jluckhardt@downeyb
rand.com;jm3@cpuc.ca.gov;jmcmahon@crai.com;jnelson@psrec.coop;joc@cpuc.ca.gov;jody_'ondon_co .
nsulting@earthlink.net;joe.paul@dynegy.com;joh@cpuc.ca.gov;johnrredding@earthlink.net;jon.jacobs@p
aconsulting.com;jose@ceert.org;joshdavidson@dwt.com;joyw@mid.org;jpacheco@water.ca.gov;jsander
s@caiso.com;jsanders@caiso.com;jscancarelli@flk.com;jshields@ssjid.com;jskil1man@prodigy.net;jsque··
ri@goodinmacbride.com;jst@cpuc.ca.gov;judypau@dwt.com;julie.martin@bp.com;Julie.Morris@iberdrola
usa.com;jweil@aglet.org;jwiedman@goodinmacbride.com;jwoodruff@nextlightrp.com;jwoodwar@energy.
state.ca.us;jy2378@att.com;k.abreu@sbcglobal.net;kab@cpuc.ca.gov;karen.lee@sce.com;karen@klindh
.com;katherine.gensler@ferc.gov;Kathryn.Wig@nrgenergy.com;kd1@cpuc.ca.gov;kdusel@navigantcons
ulting.com;kdw@cpuc.ca.gov;kdw@woodruff-expert
services.com;keith.mccrea@sablaw.com;keith.mccrea@sutherland.com;keithwhite@earthlink.net;kennet
h.swain@navigantconsulting.com;kerry.hattevik@nrgenergy.com;kesposito@cbcatalysts.com;kgriffin@en
ergy.state.ca.us;kjk@kjkammerer.com;kjk@kjkammerer.com;kjohnson@caiso.com;kjsimonsen@ems
ca.com;kkhoja@thelenreid.com;kI1@cpuc.ca.gov;klatt@energyattorney.com;kmelviIJe@sempra.com;kmill
s@cfbf.com;kmkiener@cox.net;knotsund@berkeley.edu;kowalewskia@calpine.com;kowalewskia@calpin
e.com;kpp@cpuc.ca.gov;kris.chisholm@eob.ca.gov;kyle.l.davis@pacificorp.com;l_brown246@hotmail.co



m;l_brown369@yahoo.com;lau@cpuc.ca.gov;laura.genao@sce.com;lcasentini@rsgrp.com;lcottle@winst
on.com;ldolqueist@manatt.com;leon.bass@sce.com;lex@consumercal.org;liddell@energyattorney.com;Ii
nda.sherif@calpine.com;lisa_weinzimer@platts.com;lkostrzewa@edisonmission.com;lIund@commercee
nergy.com;lmackey@lspower.com;lmh@eslawfirm.com;loe@cpuc.ca.gov;loudenj@co.kern.ca.us;lp1 @cp
uc.ca.gov;lra@cpuc.ca.gov;lrm@cpuc.ca.gov;lrn3@pge.com;Iscott@landsenergy.com;ltt@cpuc.ca.gov;lu
rick@sempra.com;lurick@sempra.com;luta1@bp.com;lwhite@energy.state.ca.us;lwisland@uC5uSa.org;1
wong@energy.state.ca.us;map@cpuc.ca.gov;marcie.milner@shell.com;mark.trexler@ecosecurities.com;
markj_smith@fpl.com;martinhomec@gmail.com;mary.lynch@constellation.com;matt@bradylawus.com;
matthewsj@co.kern.ca.us;mc3@cpuc.ca.gov;mdbk@pge.com;mdjoseph@adamsbroadwell.com;mdough
to@energy.state.ca.us;mdozier@caiso.com;mecsoft@pacbell.net;mflorio@turn.org;mgibbs@icfconsulting
.com;mgillette@enemoc.com;michael.backstrom@sce.com;michael.evans@shell.com;michael.gergen@1
w.com;michaelboyd@sbcglobal.net;mike.montoya@sce.com;mjaske@energy.state.ca.us;mjd@cpuc.ca.g
ov;mkh@cpuc.ca.gov;mmazur@3phasesrenewables.com;mpa@a-
klaw.com;mpryor@energy.state.ca.us;mramirez@sfwater.org;mrh2@pge.com;mringer@energy.state.ca.
us;mrw@mrwassoc.com;mschmidt@semprautilities.com;mshames@ucan.org;msw@cpuc.ca.gov;mts@c
puc.ca .gov;MWZ1@pge.com;myuffee@mwe.com;nao@cpuc.ca.gov;neburgess@sycamore.com;nes@a
klaw.com;nes@a
klaw.com;nil@cpuc.ca.gov;norman.furuta@navy.mil;npedersen@hanmor.com;nrader@calwea.org;ntoya
ma@smud.org;ntronaas@energy.state.ca.us;nwhang@manatt.com;olsen@avenuecable.com;pao@ener
gy.state.ca.us;Patricia.R.Thompson@gmail.com;paulfenn@local.org;pcg8@pge.com;pcg8@pge.com;pc
mcdonnell@earthlink.net;pcole@ecpartners.com;pduvair@energy.state.ca.us;peter.pearson@bves.com;
pherrington@edisonmission.com;philha@astound.net;philm@scdenergy.com;philm@scdenergy.com;pla
courciere@thelenreid.com;pmaxwell@navigantconsulting.com;porter@exeterassociates.com;ppettingill@
caiso.com;psd@cpuc.ca.gov;pstoner@lgc.org;pthompson@summitblue.com;pucservice@manatt.com;pvi
lIegas@semprautilities.com;pw1 @cpuc.ca.gov;rachel@ceert.org;rae@cpuc.ca.gov;raj.pankhania@ci.her
cules .ca.us;ralf1241 a@cs.com;ramonag@ebmud.com;rcounihan@enernoc.com;rcox@pacificenvironme
nt.org;regrelcpuccases@pge.coin;rfreeh123@sbcglobal.net;rhoffman@anaheim.net;rhwiser@lbl.gov;rich
ard. raushenbush@lw.com;rick_noger@praxair.com;rkmoore@gswater.com;rI4@cpuc.ca.gov;rlauckhart
@globalenergy.com;rliebert@cfbf.com;rls@cpuc.ca.gov;rmccann@umich.edu;rmiller@energy.state.ca.us
;rnevis@daycartermurphy.com;robert.keeler@sce.com;robyn.naramore@sce.com;roger@berlinerlawpllc.
com;ron.cerniglia@directenergy.com;rott@reliant.com;rprince@semprautilities.com;rru@sandag.org;rsa
@a-klaw.com;rschmidt@bartlewells.com;rsmutny
jones@caiso.com;rsparks@caiso.com;rwalther@pacbell.net;rwethera@energy.state.ca.us;rwinthrop@pil
otpowergroup.com;ryan.f1ynn@pacificorp.com;ryan olah@fws.gov;S1 L7@pge.com;saeed.farrokhpay@fe
rc.gov;salleyoo@dwt.com;sam@c1imateregistry.org;samuel.r.sadler@state.or.us;sara.oneill@constellatio
n.com;sarveybob@aol.com;sberlin@mccarthylaw.com;scott.tomashefsky@ncpa.com;scr@cpuc.ca.gov;s
davies@caiso.com;sdavis@ccap.org;sdhilton@stoel.com;seb@cpuc.ca.gov;seboyd@tid.org;SEHC@pge
.com;sephra.ninow@energycenter.org;service@spurr.org;sford@caiso.com;sfr@sandag.org;Shayleah.La
Bray@Pacificorp.Com;sia2@pwrval.com;sisser@goodcompanyassociates.com;sjl@cpuc.ca.gov;ska@cp
uc.ca.gov;skg@cpuc.ca.gov;skh@cpuc.ca.gov;sleeper@manatt.com;slgO@pge.com;sls@a-
klaw.com;smk@cpuc.ca.gov;snine@caiso.com;sobrien@mccarthylaw.com;srahon@semprautilities.com;s
rovetti@sfwater.org;sscb@pge.com;ssmyers@att.net;sst@cpuc.ca.gov;stacy.aguayo@apses.com;steph- .
en.baker@constellation.com;stephen.morrison@sfgov.org;steve.koerner@elpaso.com;stevegreenwald@
dwt.com;steven.huhman@morganstanley.com;steven.schleimer@barclayscapital.com;steven@iepa.com;
sue.mara@rtoad~sors.com;svn@cpuc.ca.gov;svs6@pge.com;tblair@sandiego.gov;tbo@cpuc.ca.gov;tca..~ ..
rlson@reliant.com;tcorr@sempraglobal.com;tcorr@sempraglobal.com;tcx@cpuc.ca.gov;tdarton@pilotpo
wergroup.com;tdillard@sppc.com;tdp@cpuc.ca.gov;ted@energy
solution.com;thunt@cecmail.org;thunt@cecmail.org;tim.hemig@nrgenergy.com;tmcalister@flk.com;todil
@mckennalong.com;tomb@crossborderenergy.com;tomk@mid.org;toms@i
cpg.com;trf@cpuc.ca.gov;troberts@sempra.com;txb@cpuc.ca.gov;unc@cpuc.ca.gov;vitaly.lee@aes.com
;vjb@cpuc.ca.gov;vjw3@pge.com;vjw3@pge.com;vprabhakaran@goodinmacbride.com;vwood@smud.or
g;wamer@kirkwood.com;wbooth@booth
law.com;wem@igc.org;william.tomlinson@elpaso.com;william.tomlinson@elpaso.com;wkeilani@semprau
tilities.com;wolff@smwlaw.com;wsm@cpuc.ca.gov;wtobin@sempraglobal.com;wvm3@pge.com;wynne@
braunlegal.com;ygross@sempraglobal.com;ztc@cpuc.ca.gov;




