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To: Jeffrey F. Byron, Presiding Member
James D. Boyd, Associate Member
Paul Kramer, Hearing Officer

From: California Energy Commission - James W. Reede, Jr., Ed.D

1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

subject: PANOCHE ENERGY CENTER PROJECT (06-AFC-5) STATUS REPORT #1

Pursuant to the Committee Scheduling order, the following is staff's first status report on the proposed
Panoche Energy Center (PEC) project. This report is late due to staff's desire to have as up-to-date
information as possible to file. Future reports will be filed in a timely manner.

Staff filed Round #2 Data Requests on January 31, 2007. Staff had filed its Issue ldentification
Report and identified various unresolved issues and the need for additional information in a number
of areas on December 4, 2006. The applicant filed all of the Data Responses for Round #2 on March
6, 2007. Staff is currently waiting for supplemental response information from the applicant and draft
permits from various agencies, and at this time does not anticipate additional data requests.

Issue Update

Staff is continuing to analyze the potential impacts of the project's proposed underground injection
wells and to the San Joaquin kit fox. The applicant met with the US Fish and Wildlife Service
(USFWS) on March 16, 2007, to discuss the need for a biological assessment addressing the kit fox.
The applicant met with the US Environmental Protection Agency (USEPA) on March 27, 2007, to
initiate discussions addressing a Section 7 federal agency consultation process that would require a
Biological Opinion from USFWS. These issues wil! be discussed in detail at a joint Panoche and
Starwood Project Data Response Workshop scheduled for April 13, 2007, and in the Preliminary Staff
Assessment with the appropriate recommendations.

Status of Discovery
Staff has requested information from the applicant regarding when certain outstanding items will
become available and has not received a definitive response. These items are listed below:

1. San Joaquin Valley Air Pollution Control District's (District) issuance of the Preliminary
Determination of Compliance (PDOC). The PDOC was originally scheduled for February
27, 2007 but the District does not expect to release the PDOC until early-April.

2. Fresno County's completion of the PEC's Site Plan Review (SPR) where the County lists
any conditions they would place on the project, were they the permitting agency. The
original due date was March 2, 2007, and staff is pursuing a new date.
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Schedule

The findings the County would make, that permits them to determine whether the PEC is
consistent with the County zoning code and general plan. These findings are anticipated in
early-April.

The County Board of Supervisor's agenda item that will include an analysis of the required
findings that must be made for partial cancellation of the Williamson Act contract for the
parcel containing the project site (pursuant to Government Code Section 51282) and any
comments received from the California Department of Conservation on the cancellation.
These findings are anticipated in mid-April.

. The USEPA Underground Injection Well, Draft Drilling Permit. Staff's USEPA contact has

not committed to a completion date at this time.

. Applicant’s submittal of a Biological Assessment to USEPA; Consultation request by

USEPA to USFWS; and Section 7 Biclogical Opinion from USFWS. Discussion between
the applicant, USEPA and USFWS are ongoing and a final completion date is unknown at
this time.

The first round of data requests was issued December 8, 2006 and responded to on January 10,
2007. A second round of data requests was issued on February 28, 2007. The applicant’s
responses were filed on March 6, 2007. Staff is awaiting the outstanding information items listed
above without definitive due dates. Since the progress on the PSA has slipped by approximately two
months due to lack of timely receipt of this information, the schedule for filing of the PSA is estimated
to now be mid-May. This is predicated on the applicant filing additional infermation in mid-April, and
receipt of preliminary determinations from all local, state, and federal agencies, including the PDOC
from the District.
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE
STATE OF CALIFORNIA

APPLICATION FOR CERTIFICATION
For THE PANOCHE ENERGY
CENTER

Docket No. 06-AFC-5
PROOF OF SERVICE
(Revised 12/19/06)

INSTRUCTIONS: All parties shall 1) send an original signed document plus 12
copies OR 2) mail one original signed copy AND e-mail the document to the web
address below, AND 3) all parties shall also send a printed OR electronic copy of
the documents that shall include a proof of service declaration to each of the

individuals on the proof of service:

CALIFORNIA ENERGY COMMISSION

Attn: Docket No. 06-AFC-5
1516 Ninth Street, MS-4
Sacramento, CA 95814-5512
docket@enerqy.state.ca.us

APPLICANT

Gary R. Chandler

Panoche Energy Center, LLC
P.O. Box 95592

South Jordan, UT 84095-0592

APPLICANT CONSULTANTS

Maggie Fitzgerald, Program Manager
URS

2020 East First Street, Suite 400
Santa Ana, CA 92705

COUNSEL FOR APPLICANT

Allan Thompson

21 “C” Orinda Way, No. 314
Orinda, CA 94563
allanori@comcast.net

Revised 12/19/06

INTERESTED AGENCIES

Larry Tobias

Ca. Independent System Operator
151 Blue Ravine Road

Folsom, CA 95630
LTobias@caiso.com

Electricity Oversight Board
770 L Street, Suite 1250
Sacramento, CA 95814
esaltmarsh@eob.ca.gov

INTERVENORS

CURE

Gloria D. Smith

Adams Broadwell Joseph & Cardozo
601 Gateway Boulevard, Suite 1000
South San Francisco, CA 94080
gsmith@adamsbroadwell.com




CURE

Marc D. Joseph

Adams Broadwell Joseph & Cardozo
601 Gateway Boulevard, Suite 1000
South San Francisco, CA 94080
mdjoseph@adamsbroadwell.com

ENERGY COMMISSION

JEFFREY D. BYRON
Presiding Member
ibyron@energy.state.ca.us

JAMES D. BOYD
Associate Member
iboyd@enerqy.state.ca.us

Paul Kramer, Jr.
Hearing Officer
pkramer{@enerqgy.state.ca.us

James Reede
Project Manager
jreede@energy.state.ca.us

Dick Ratliff
Staff Counsel
dratliff@energy.state.ca.us

Margret J. Kim
Public Adviser
pao@enerqy.state.ca.us

DECLARATION OF SERVICE

I, Dora Gomez, declare that on April 3, 2007, | deposited copies of the attached Status
Report #1 for the Panoche Energy Center Project (06-AFC-5), in the United States mail

at Sacramento, California with first-class postage thereon fully prepaid and addressed

to those identified on the Proof of Service list above.

Transmission via electronic mail was consistent with the requirements of California
Code of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies

were sent to all those identified on the Proof of Service list above.

| declare under penalty of perjury that the foregoing is true and correct.

Revised 12/19/06
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