
BEFORETHE ENERGYRESOURCESCONSERVATION 
OF THE STATEOF CALIFORNIA 

IN THE MATTEROF: 
DOCKETNO. 

APPLICATIONFOR CERTIFICATIONFOR THE 

PANOCHE CENTERENERGY 
SCHEDULING ORDER 

On November 8, 2006, the Application for Certification (AFC) was deemed data 
adequate for the twelve-month review process consistent with Public Resources Code 
section 25540.6. The Committee conducted a public informational hearing on 
December 12, 2006, to discuss the schedule and other issues of concern. A Committee 
Scheduling Order was issued on December 19, 2006. A Revised Scheduling Order was 
issued on July 12,2007. 

The Revised Committee Schedule called for the publication of the Staff's Final Staff 
Assessment (FSA) on or before September 14, 2007. In Joint Status Report 3 filed on 
August 10, 2007, Staff and the Applicant indicate that Staff will publish the FSA no later 
than September 14 and request an expedited hearing schedule with a combined 
Prehearing Conference and Evidentiary Hearing as soon as October 1. The parties 
expect that they will disagree regarding the appropriate source of water for the project; 
that issue will require adjudication by the Committee. 

The parties' proposed schedule is too compressed; it would not give either the 
Committee or the public sufficient time to review the FSA and prepare for hearings. We 
have updated the schedule by inserting specific target date ranges for the Prehearing 
Conference and following events, heretofore marked as "to be determined." Barring 
unforeseen circumstances, this schedule would result in a final Commission Decision in 
December. The conference and hearing dates are premised on a September 14 FSA 
release; if the release date changes, they will be adjusted accordingly. 

We may further modify the schedule at any time upon either our own motion or that of a 
party. [Cal. Code of Regs., tit. 20, 5 1709(c)]. 

Dated August 28, 2007, at Sacramento, California. 

//-

JEFFREY D. BYRON 
Commissioner and Presiding Member 'Chair and ~ssoc ige  Member 
Panoche AFC Committee AFC Committee 
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(SECOND REVISED) COMMllTEE SCHEDULE 
FOR THE 

PANOCHE ENERGY CENTER PROJECT 
(06-AFC-5) 

I 
DATE I EVENT 

1 November 8. 2006 I AFC data adeauate 1 
I 

December 12, 2006 1 Informational Hearing and Site Visit 

1 January 9,2007 ) Applicant files responses to Staff data requests 
I Mid January, 2007 1 Staff conducts data response/issue resolution workshop 

1 June 28,2007 1 Staff files Preliminary Staff Analysis (PSA) 
i 
I 

February 27, 2007 

1 March 2.2007 
I 

1 Julv 15. 2007 
I 1 Air district's Final DOC filed I 
I 

Local, State and Federal Agency draft determinations, 
including air district's Preliminary Determination of 
Compliance (PDOC) filed 
Parties file Status Report #1 1 

Mid April 2007 
I 

I Julv 27. 2007 1 Staff conducts PSA workshoo 1 

Local, State and Federal Agency final determinations 
filed 

August 15,2007 

Septem;er 14' (Or earlier if 
possible 

September 17, 2007 I 

USFWS Biological Opinion and USEPA Underground 
Injection Permit filed 

Staff files Final Staff Assessment (FSA) 

After confirming that FSA was published as expected, 
Committee issues Notice of Prehearing Conference and ~ 

1 
September 28, 2007 

I December 17,2007 ' 1 PMPD errata issued i 

Evidentiary Hearing 
- 

Parties file Prehearing Conference statements 
(including exhibit lists) 

( Week of October 1 ,  2007 

October 9,2007 

Week of October 15,2007 

No later than November 14, 
2007 

Week of December 10,2007 

1 December 19,2007 1 Energy Commission holds PMPD adoption hearing 1 

Prehearing Conference held in Sacramento 

Parties exchange and file documentary evidence with 
Hearing Officer and file prehearing briefs regarding 
contested topics 

Evidentiary Hearing 

Presiding Member's Proposed Decision (PMPD) issued 
for 30 day comment period 

PMPD comment hearing 

If the PMPD is published significantly in advance of November 14, these dates may be 
advanced. Revised August, 2007 






