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CHULA VISTA ENERGY UPGRADE PROJECT (07-AFC-4) STATUS REPORT 1

Pursuant to the Committee Scheduling Order dated December 7, 2007, the following is
staff's Status Report 1 for the proposed Chula Vista Energy Upgrade Project (CVEUP).

Current Issues and Activities for Resolution

Staff has been working through the analysis phase of the Application for Certification (AFC)
process for the proposed CVEUP Project. The applicant provided data responses to 46 of the
47 data requests on December 7, 2007, although some of the responses require the submittal
of additional information as it becomes available. On December 3, 2007, the applicant filed an
objection to staff's data request #40, “Please provide an economic and environmental analysis
for the proposed use of air chillers instead of water.” Staff is reviewing MMC Energy’s objection
and will determine if the objection is justified. The complete response to Data Request #42 was
not available on December 2, 2007. The applicant received the information from San Diego
Gas and Electric and forwarded it the Energy Commission on December 19, 2007. Staff is
currently reviewing the information. The Energy Commission’s Land Use staff is currently
working on the issue of land use compatibility resulting from recent changes in the City of
Chula Vista’'s general plan for the area. On October 26, 2007 the City of Chula Vista petitioned
to intervene in the CVEUP process and the Energy Commission’s request for agency
participation letter has been updated to reflect the city’s role as both an interested agency and
an intervener. '

Schedule

There are currently no significant issues that are anticipated to adversely impact the Siting
Committee’s proposed schedule other than the unusually heavy workload facing the Energy
Commission staff. A Data Response and Issue Resolution Workshop has been scheduled on
January 10, 2008 to address the applicant's objection to Data Request #40 and to afford the
public and interested agencies an opportunity to comment on the data responses.

The following table summarizes the currently proposed schedule.
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Data Response and Issue Resolution Workshop 1

January 24, 2008

Local, state and federal agency draft determinations

and Air District PDOC
February 14, 2008 Staff files Preliminary Staff Assessment (PSA)
March 13, 2008 PSA Workshop
March 24, 2008 Local, state and federal agency final determinations
and Air District FDOC

April 16, 2008

Staff files Final Staff Assessment (FSA)

(Shaded events have already taken place)
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BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE
STATE OF CALIFORNIA

Application for Certification Docket No. 07-AFC-4
For the CHULA VISTA ENERGY
UPGRADE PROJECT PROOF OF SERVICE

(Revised: 11/21/07)

INSTRUCTIONS: All parties shall either (1) send an original signed document plus
12 copies or (2) mail one original signed copy AND e-mail the document to the
address for the Docket as shown below, AND (3) all parties shall also send a
printed or electronic copy of the document, which includes a proof of service
declaration to each of the individuals on the proof of service list shown below:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 07-SPPE-1

1516 Ninth Street, MS-14

Sacramento, CA 95814-5512
docket@energy.state.ca.us

APPLICANT COUNSEL FOR APPLICANT

Harry Scarborough Jane Luckhardt, Esq.

Vice President Downey Brand Law Firm

MMC Energy Inc. 555 Capitol Mall, 10th Floor

11002 Ainswick Drive Sacramento, CA 95814

Bakersfield, CA 93311 jluckhardt@downeybrand.com

hscarborough@mmcenergy.com

APPLICANTS CONSULTANT INTERESTED AGENCIES

Douglas M. Davy, Ph.D. Larry Tobias

g‘e;mor Prcl)ject Manager Ca. Independent System Operator
2M Hil 151 Blue Ravine Road

2485 Natomas Park Drive, Suite 600
Sacramento, CA 95833 Folsom, CA 95630

LTobias@caiso.co
ddavy@ch2m.com ias@caiso.com

Electricity Oversight Board
APPLICANTS ENGINEER 770 L Street, Suite 1250
Sacramento, CA 95814

Steven Blue esaltmarsh@eob.ca.gov

Project Manager

Worley Parsons

2330 E. Bidwell, Suite 150
Folsom, CA 95630
Steven.blue@worleyparsons.com
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INTERVENORS

* California Unions for Reliable Energy
(CURE)

c/o Marc D. Joseph

Gloria Smith

Suma Peesapati

Adams Broadwell Joseph & Cardozo
601 Gateway Boulevard, Suite 1000
South San Francisco, CA 94080
mdjoseph@adamsbroadwell.com

gsmith@adamsbroadwell.com
speesapati@adamsbroadwell.com

* City of Chula Vista, California
c/o Charles H. Pomeroy

Caren J. Dawson

McKenna, Long & Aldridge, LLP
444 South Flower Street

Los Angeles, CA 90071
cpomeroy@mckennalong.com

cdawson@mckennalong.com
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Associate Committee Member
iboyd@energy.state.ca.us
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Project Manager
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Kevin Bell
Staff Counsel
kbell@energy.state.ca.us

Public Adviser’'s Office
pao@enerqgy.state.ca.us

DECLARATION OF SERVICE

I, Christina Flores, declare that on December 21, 2007, | deposited copies of the

attached, Chula Vista Energy Upgrade Project Status Report #1 in the United States

mail at Sacramento, California with first-class postage thereon fully prepaid and

addressed to those identified on the Proof of Service list above.

Transmission via electronic mail was consistent with the requirements of California
Code of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies

were sent to all those identified on the Proof of Service list above.

| declare under penalty of perjury that the foregoing is true and correct.
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Christina Flores





